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07AN00003-1 9/03/2024 15/03/2024 5,79522 CL 66 S 80D 36
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,18886 4,60678363

07AN00004-1 16/03/2024 22/03/2024 2238,09313 CL 84D S 77G 21 SAN DIEGO-BOSA 7 Anden -74,2118876 4,60986747

07AN00004-3 16/03/2024 22/03/2024 1237,10851 CL 85D S 77G 01 SAN DIEGO-BOSA 7 Anden -74,2126807 4,6108905

07AN00004-5 16/03/2024 22/03/2024 36,84943 KR 80I 86A 11 S SAN DIEGO-BOSA 7 Anden -74,211712 4,61385602

07AN00005-1 16/03/2024 22/03/2024 7,27557 CL 85A S 77G 15 SAN DIEGO-BOSA 7 Anden -74,2120636 4,61063925

07AN00005-2 16/03/2024 22/03/2024 4,52866 CL 85A S 77G 15 SAN DIEGO-BOSA 7 Anden -74,211977 4,61073455

07AN00005-3 16/03/2024 22/03/2024 10,25640 CL 85A S 77G 58 SAN DIEGO-BOSA 7 Anden -74,2119278 4,61078914

07AN00005-4 16/03/2024 22/03/2024 4,28462 CL 85A S 77G 58 SAN DIEGO-BOSA 7 Anden -74,2118386 4,6108846

07AN00005-5 16/03/2024 22/03/2024 7,24837 CL 85A S 77G 58 SAN DIEGO-BOSA 7 Anden -74,2118066 4,61092313

07AN00005-6 16/03/2024 22/03/2024 29,38279 CL 85A S 77G 58 SAN DIEGO-BOSA 7 Anden -74,2117157 4,61102191

07AN00005-7 16/03/2024 22/03/2024 15,02116 CL 85A S 77G 99 SAN DIEGO-BOSA 7 Anden -74,2116055 4,61114464

07AN00005-8 16/03/2024 22/03/2024 12,89844 CL 85A S 77G 99 SAN DIEGO-BOSA 7 Anden -74,2115474 4,61120744

07AN00005-9 16/03/2024 22/03/2024 86,27251 CL 85A S 78 79 SAN DIEGO-BOSA 7 Anden -74,2110088 4,61181863

07AN00006-1 16/03/2024 22/03/2024 2,74508 CL 86 S 78 52 SAN DIEGO-BOSA 7 Anden -74,2118725 4,61258404

07AN00006-2 16/03/2024 22/03/2024 8,47525 CL 85D S 78 65 SAN DIEGO-BOSA 7 Anden -74,2116266 4,61258355

07AN00006-3 16/03/2024 22/03/2024 31,62436 CL 86 S 78 64 SAN DIEGO-BOSA 7 Anden -74,2117153 4,61265749

07AN00008-1 16/03/2024 22/03/2024 2283,10989 CL 80 S 78G 85 SAN DIEGO-BOSA 7 Anden -74,2070092 4,61173059

07AN00009-1 16/03/2024 22/03/2024 195,77887 KR 80K 86A 06 S SAN DIEGO-BOSA 7 Anden -74,2117154 4,61466999

07AN00010-1 16/03/2024 22/03/2024 2,05260 DG 92A S 87 72 SAN DIEGO-BOSA 7 Anden -74,2145879 4,6151542

07AN00011-1 16/03/2024 22/03/2024 49,87707 CL 79 S IN 7 SAN DIEGO-BOSA 7 Anden -74,2103941 4,60845057

07AN00011-2 16/03/2024 22/03/2024 144,79343 CL 79 S IN 7 SAN DIEGO-BOSA 7 Anden -74,2102162 4,60860917

07AN00012-1 16/03/2024 22/03/2024 19,44276 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2083879 4,60737525

07AN00012-10 16/03/2024 22/03/2024 43,41373 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2089268 4,60795031

07AN00012-11 16/03/2024 22/03/2024 6,84829 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2077742 4,60802792

07AN00012-12 16/03/2024 22/03/2024 8,70187 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2078261 4,60808186

07AN00012-13 16/03/2024 22/03/2024 21,63151 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,207896 4,60815649

07AN00012-14 16/03/2024 22/03/2024 21,98127 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2079548 4,6082188

07AN00012-15 16/03/2024 22/03/2024 18,07290 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2080095 4,60827687

07AN00012-16 16/03/2024 22/03/2024 20,85950 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2080629 4,60833284

07AN00012-17 16/03/2024 22/03/2024 72,17463 KR 77L 78 87 S SAN DIEGO-BOSA 7 Anden -74,2092545 4,60829865

07AN00012-18 16/03/2024 22/03/2024 20,46606 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2081211 4,60839476

07AN00012-19 16/03/2024 22/03/2024 19,11308 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2081765 4,60845392

07AN00012-2 16/03/2024 22/03/2024 14,97522 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2084452 4,60743852

07AN00012-20 16/03/2024 22/03/2024 26,69428 KR 77L 78 87 S SAN DIEGO-BOSA 7 Anden -74,2094378 4,60849398

07AN00012-21 16/03/2024 22/03/2024 22,22183 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2082324 4,60851316

07AN00012-22 16/03/2024 22/03/2024 53,20316 KR 77L 78 87 S SAN DIEGO-BOSA 7 Anden -74,2095588 4,60862147

07AN00012-23 16/03/2024 22/03/2024 50,20906 KR 77L 78 87 S SAN DIEGO-BOSA 7 Anden -74,2097426 4,60881622

07AN00012-24 16/03/2024 22/03/2024 77,02914 KR 77L 78 87 S SAN DIEGO-BOSA 7 Anden -74,2097356 4,60893845

07AN00012-25 16/03/2024 22/03/2024 10,94134 KR 77L 78 87 S SAN DIEGO-BOSA 7 Anden -74,2088279 4,60914607

07AN00012-26 16/03/2024 22/03/2024 10,15533 KR 77L 78 87 S SAN DIEGO-BOSA 7 Anden -74,2088844 4,6092049

07AN00012-28 16/03/2024 22/03/2024 25,50049 KR 77L 78 87 S SAN DIEGO-BOSA 7 Anden -74,2089863 4,60931413

07AN00012-29 16/03/2024 22/03/2024 22,42514 KR 77L 78 87 S SAN DIEGO-BOSA 7 Anden -74,2090969 4,60943054

07AN00012-3 16/03/2024 22/03/2024 9,16202 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2084751 4,60747191

07AN00012-4 16/03/2024 22/03/2024 3,79485 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2084946 4,60749167

07AN00012-5 16/03/2024 22/03/2024 21,39674 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,208534 4,60753351

07AN00012-6 16/03/2024 22/03/2024 8,36863 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2086106 4,60761592

07AN00012-7 16/03/2024 22/03/2024 53,55154 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2086874 4,60769468

07AN00012-8 16/03/2024 22/03/2024 26,58657 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2087735 4,60778699

07AN00012-9 16/03/2024 22/03/2024 16,97285 KR 77L IN 11 SAN DIEGO-BOSA 7 Anden -74,2088419 4,60785889

07AN00013-1 16/03/2024 22/03/2024 128,13211 CL 80 S 78 32 SAN DIEGO-BOSA 7 Anden -74,2098174 4,60898431

07AN00013-2 16/03/2024 22/03/2024 66,26141 CL 80 S 78 32 SAN DIEGO-BOSA 7 Anden -74,2096025 4,60918463

07AN00013-3 16/03/2024 22/03/2024 75,41684 CL 80 S 78 32 SAN DIEGO-BOSA 7 Anden -74,2094308 4,60934553

07AN00013-4 16/03/2024 22/03/2024 90,57219 KR 77L 78 87 S SAN DIEGO-BOSA 7 Anden -74,2092625 4,60938392

07AN00013-5 16/03/2024 22/03/2024 51,60014 CL 80 S 78 32 SAN DIEGO-BOSA 7 Anden -74,2092532 4,60951286

07AN00013-6 16/03/2024 22/03/2024 109,16556 CL 80 S 78 32 SAN DIEGO-BOSA 7 Anden -74,2093343 4,60970901

07AN00013-7 16/03/2024 22/03/2024 155,30988 CL 80 S 78 32 SAN DIEGO-BOSA 7 Anden -74,2101814 4,60974503

07AN00013-8 16/03/2024 22/03/2024 25,44096 CL 80 S 78 32 SAN DIEGO-BOSA 7 Anden -74,2099793 4,60982547

07AN00013-9 16/03/2024 22/03/2024 112,88765 CL 80 S 78 32 SAN DIEGO-BOSA 7 Anden -74,2097346 4,60991385

07AN00014-1 16/03/2024 22/03/2024 143,40568 CL 78 S 78F 35 SAN DIEGO-BOSA 7 Anden -74,2071187 4,60887597

07AN00014-10 16/03/2024 22/03/2024 11,31799 CL 80 S 78C 50 SAN DIEGO-BOSA 7 Anden -74,2078481 4,60965036

07AN00014-11 16/03/2024 22/03/2024 35,11460 CL 80 S 78C 50 SAN DIEGO-BOSA 7 Anden -74,2079416 4,60974948

07AN00014-12 16/03/2024 22/03/2024 67,79621 CL 78 S 78F 35 SAN DIEGO-BOSA 7 Anden -74,2066977 4,60973875

07AN00014-13 16/03/2024 22/03/2024 4,47167 CL 80 S 78C 50 SAN DIEGO-BOSA 7 Anden -74,2080212 4,60983275

07AN00014-14 16/03/2024 22/03/2024 34,12238 CL 80 S 78C 50 SAN DIEGO-BOSA 7 Anden -74,2081286 4,60994528

07AN00014-15 16/03/2024 22/03/2024 7,58565 CL 80 S 78C 50 SAN DIEGO-BOSA 7 Anden -74,2082334 4,61005914

07AN00014-16 16/03/2024 22/03/2024 36,70543 CL 80 S 78C 50 SAN DIEGO-BOSA 7 Anden -74,2071459 4,61021429

07AN00014-17 16/03/2024 22/03/2024 20,11016 CL 80 S 78C 50 SAN DIEGO-BOSA 7 Anden -74,2083309 4,61021829

07AN00014-18 16/03/2024 22/03/2024 10,24912 CL 80 S 78C 50 SAN DIEGO-BOSA 7 Anden -74,2073083 4,61038502
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07AN00014-19 16/03/2024 22/03/2024 21,01804 CL 80 S 78C 50 SAN DIEGO-BOSA 7 Anden -74,2073833 4,61046411

07AN00014-2 16/03/2024 22/03/2024 12,82758 CL 78 S 78F 35 SAN DIEGO-BOSA 7 Anden -74,2073702 4,60914698

07AN00014-20 16/03/2024 22/03/2024 109,92949 CL 80 S 78C 50 SAN DIEGO-BOSA 7 Anden -74,2082485 4,61047627

07AN00014-21 16/03/2024 22/03/2024 10,77951 CL 80 S 78G 04 SAN DIEGO-BOSA 7 Anden -74,2074359 4,61052576

07AN00014-22 16/03/2024 22/03/2024 8,58719 CL 80 S 78G 04 SAN DIEGO-BOSA 7 Anden -74,207452 4,61056402

07AN00014-23 16/03/2024 22/03/2024 190,83087 CL 80 S 78C 50 SAN DIEGO-BOSA 7 Anden -74,2078897 4,61060963

07AN00014-3 16/03/2024 22/03/2024 3,78352 CL 78 S 78F 35 SAN DIEGO-BOSA 7 Anden -74,2074009 4,60917949

07AN00014-4 16/03/2024 22/03/2024 3,11052 CL 78 S 78F 35 SAN DIEGO-BOSA 7 Anden -74,2063044 4,60932258

07AN00014-5 16/03/2024 22/03/2024 35,84625 CL 78 S 78F 35 SAN DIEGO-BOSA 7 Anden -74,2063499 4,60937595

07AN00014-6 16/03/2024 22/03/2024 8,03666 CL 78 S 78F 35 SAN DIEGO-BOSA 7 Anden -74,2064213 4,60944525

07AN00014-7 16/03/2024 22/03/2024 4,20089 CL 78 S 78F 35 SAN DIEGO-BOSA 7 Anden -74,2064438 4,6094685

07AN00014-8 16/03/2024 22/03/2024 4,35330 CL 78 S 78F 35 SAN DIEGO-BOSA 7 Anden -74,2064828 4,60951063

07AN00014-9 16/03/2024 22/03/2024 20,33854 CL 78 S 78F 35 SAN DIEGO-BOSA 7 Anden -74,2065284 4,60955925

07AN00015-1 16/03/2024 22/03/2024 24,59602 CL 78 S 78G 21 SAN DIEGO-BOSA 7 Anden -74,2063709 4,60950217

07AN00015-10 16/03/2024 22/03/2024 7,44048 KR 79A 78 84 S SAN DIEGO-BOSA 7 Anden -74,2073873 4,61063934

07AN00015-11 16/03/2024 22/03/2024 3,19183 KR 79A 78 84 S SAN DIEGO-BOSA 7 Anden -74,2074004 4,61067749

07AN00015-12 16/03/2024 22/03/2024 11,75313 KR 79A 78 84 S SAN DIEGO-BOSA 7 Anden -74,2074154 4,61071803

07AN00015-13 16/03/2024 22/03/2024 217,03598 KR 79A 78 84 S SAN DIEGO-BOSA 7 Anden -74,2072156 4,61086381

07AN00015-14 16/03/2024 22/03/2024 52,83253 KR 79A 78 84 S SAN DIEGO-BOSA 7 Anden -74,2069347 4,61097067

07AN00015-15 16/03/2024 22/03/2024 20,86155 KR 79A 78 84 S SAN DIEGO-BOSA 7 Anden -74,2066587 4,61109013

07AN00015-2 16/03/2024 22/03/2024 6,94656 CL 78 S 78G 21 SAN DIEGO-BOSA 7 Anden -74,2064187 4,60955685

07AN00015-3 16/03/2024 22/03/2024 13,70885 CL 78 S 78G 21 SAN DIEGO-BOSA 7 Anden -74,2064615 4,60960362

07AN00015-4 16/03/2024 22/03/2024 27,64419 CL 78 S 78G 21 SAN DIEGO-BOSA 7 Anden -74,2065459 4,60969403

07AN00015-5 16/03/2024 22/03/2024 74,98030 CL 78 S 78G 21 SAN DIEGO-BOSA 7 Anden -74,2067412 4,60989902

07AN00015-6 16/03/2024 22/03/2024 66,85211 KR 79A 78 84 S SAN DIEGO-BOSA 7 Anden -74,2071069 4,61028654

07AN00015-7 16/03/2024 22/03/2024 7,57711 KR 79A 78 84 S SAN DIEGO-BOSA 7 Anden -74,2072235 4,6104122

07AN00015-8 16/03/2024 22/03/2024 18,07798 KR 79A 78 84 S SAN DIEGO-BOSA 7 Anden -74,2072817 4,61047478

07AN00015-9 16/03/2024 22/03/2024 17,62420 KR 79A 78 84 S SAN DIEGO-BOSA 7 Anden -74,2073342 4,61053416

07AN00016-10 16/03/2024 22/03/2024 62,97483 CL 80 S 79A 06 SAN DIEGO-BOSA 7 Anden -74,2060577 4,61131093

07AN00016-11 16/03/2024 22/03/2024 1708,66599 KR 80J 78 03 S SAN DIEGO-BOSA 7 Anden -74,205439 4,61095067

07AN00017-1 16/03/2024 22/03/2024 688,78878 CL 78 S 79 10 SAN BERNARDINO I 7 Anden -74,2053052 4,60917583

07AN00020-1 9/03/2024 15/03/2024 162,99099 CL 58CBIS S 84C 23 ESCOCIA 7 Anden -74,1853683 4,61899715

07AN00023-1 9/03/2024 15/03/2024 63,80587 CL 57B S 84C 30 ESCOCIA 7 Anden -74,1832621 4,61921663

07AN00028-1 16/03/2024 22/03/2024 1527,88634 CL 61 S 82 04 LA PAZ BOSA 7 Anden -74,1865137 4,61399487

07AN00028-2 16/03/2024 22/03/2024 1051,61540 CL 61 S 82 52 LA PAZ BOSA 7 Anden -74,1862552 4,61460974

07AN00032-1 16/03/2024 22/03/2024 62,44517 CL 58CBIS S 84B 99 LA PAZ BOSA 7 Anden -74,1853345 4,61857262

07AN00033-1 16/03/2024 22/03/2024 304,13264 KR 82A 63A 47 S LA PAZ BOSA 7 Anden -74,1878666 4,61445176

07AN00035-1 9/03/2024 15/03/2024 108,40279 TV 77I 65J 33 S LA ESTACION BOSA 7 Anden -74,1874443 4,59823435

07AN00036-1 9/03/2024 15/03/2024 144,03221 CL 65JBIS S 78A 29 LA ESTACION BOSA 7 Anden -74,1871071 4,60090411

07AN00037-1 9/03/2024 15/03/2024 11,44459 KR 77L 65J 73 S LA ESTACION BOSA 7 Anden -74,186718 4,59950253

07AN00037-2 9/03/2024 15/03/2024 2,36655 KR 77L 65J 73 S LA ESTACION BOSA 7 Anden -74,1867007 4,59957945

07AN00037-3 9/03/2024 15/03/2024 5,85832 KR 77L 65J 73 S LA ESTACION BOSA 7 Anden -74,1866934 4,59961886

07AN00037-4 9/03/2024 15/03/2024 14,02534 KR 77L 65J 73 S LA ESTACION BOSA 7 Anden -74,1866754 4,59969376

07AN00037-5 9/03/2024 15/03/2024 10,13772 CL 65J S 77N 23 LA ESTACION BOSA 7 Anden -74,1865117 4,60050113

07AN00038-1 9/03/2024 15/03/2024 24,49576 CL 65G S 77M 04 LA ESTACION BOSA 7 Anden -74,185044 4,59929276

07AN00038-10 9/03/2024 15/03/2024 34,92121 CL 65F S 77M 45 LA ESTACION BOSA 7 Anden -74,1848156 4,59979348

07AN00038-11 9/03/2024 15/03/2024 6,25509 CL 65F S 77M 81 LA ESTACION BOSA 7 Anden -74,184871 4,60012678

07AN00038-2 9/03/2024 15/03/2024 10,25351 CL 65G S 77M 04 LA ESTACION BOSA 7 Anden -74,18493 4,59931731

07AN00038-3 9/03/2024 15/03/2024 19,58385 CL 65G S 77M 04 LA ESTACION BOSA 7 Anden -74,1850442 4,59932253

07AN00038-4 9/03/2024 15/03/2024 5,36015 KR 77M 65F 06S LA ESTACION BOSA 7 Anden -74,1848372 4,59934434

07AN00038-9 9/03/2024 15/03/2024 36,35425 CL 65F S 77M 09 LA ESTACION BOSA 7 Anden -74,1847655 4,59949615

07AN00039-1 9/03/2024 15/03/2024 7,40021 KR 77M 65F 10 S LA ESTACION BOSA 7 Anden -74,1851025 4,59928538

07AN00039-2 9/03/2024 15/03/2024 23,50923 CL 65G S 77M 04 LA ESTACION BOSA 7 Anden -74,185144 4,5993075

07AN00039-3 9/03/2024 15/03/2024 57,58610 CL 65GBISA S 77M 15 LA ESTACION BOSA 7 Anden -74,185259 4,59935688

07AN00039-4 9/03/2024 15/03/2024 23,91282 CL 65GBISA S 77M 27 LA ESTACION BOSA 7 Anden -74,1852912 4,59951861

07AN00039-5 9/03/2024 15/03/2024 25,27301 CL 65GBISA S 77M 37 LA ESTACION BOSA 7 Anden -74,1853085 4,5996267

07AN00039-6 9/03/2024 15/03/2024 24,22481 CL 65GBISA S 77M 45 LA ESTACION BOSA 7 Anden -74,1853258 4,59973477

07AN00039-7 9/03/2024 15/03/2024 10,59380 CL 65GBISA S 77M 51 LA ESTACION BOSA 7 Anden -74,185339 4,59981435

07AN00039-8 9/03/2024 15/03/2024 4,54224 CL 65GBISA S 77M 55 LA ESTACION BOSA 7 Anden -74,185352 4,59986468

07AN00040-1 9/03/2024 15/03/2024 99,57956 CL 59 S 80H 10 BOSA 7 Anden -74,1821015 4,61127506

07AN00040-2 9/03/2024 15/03/2024 41,26844 CL 59 S 80H 16 BOSA 7 Anden -74,1821759 4,61135171

07AN00040-3 9/03/2024 15/03/2024 34,34835 CL 59 S 80H 16 BOSA 7 Anden -74,1821202 4,6114217

07AN00040-4 9/03/2024 15/03/2024 72,50341 KR 80I 58L 17 S BOSA 7 Anden -74,1821921 4,61186343

07AN00040-5 9/03/2024 15/03/2024 40,95281 KR 80I 58K 25 S BOSA 7 Anden -74,1819496 4,61195775

07AN00040-6 9/03/2024 15/03/2024 18,78891 KR 80I 58J 13 S BOSA 7 Anden -74,181681 4,6120546

07AN00040-7 9/03/2024 15/03/2024 7,81813 KR 80I 58J 05 S BOSA 7 Anden -74,1815899 4,6120915

07AN00041-1 9/03/2024 15/03/2024 18,82758 CL 59A S 80F 08 BOSA 7 Anden -74,1826214 4,61012319

07AN00042-5 9/03/2024 15/03/2024 124,46590 CL 63 S 78J 62 BOSA 7 Anden -74,182474 4,60546289
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07AN00046-1 9/03/2024 15/03/2024 46,78930 KR 79CBIS 61 43 S BOSA 7 Anden -74,1828399 4,60681385

07AN00046-2 9/03/2024 15/03/2024 86,68005 KR 79CBIS 61 43 S BOSA 7 Anden -74,1829497 4,60690076

07AN00046-3 9/03/2024 15/03/2024 1072,00502 CL 61 S 79C 48 BOSA 7 Anden -74,1826622 4,60716152

07AN00048-1 9/03/2024 15/03/2024 83,22630 KR 80H 59A 47 S BOSA 7 Anden -74,1825703 4,61072898

07AN00049-1 9/03/2024 15/03/2024 7,44330 CL 59B S 80D 75 BOSA 7 Anden -74,1831356 4,61022079

07AN00049-2 9/03/2024 15/03/2024 34,32359 KR 80H 59A 47 S BOSA 7 Anden -74,1827235 4,61027883

07AN00050-1 9/03/2024 15/03/2024 348,46474 KR 80H 57A 83 S BOSA 7 Anden -74,1811358 4,61242864

07AN00050-2 9/03/2024 15/03/2024 59,35033 KR 80I 58C 15 S BOSA 7 Anden -74,1811144 4,61268409

07AN00051-1 9/03/2024 15/03/2024 167,59917 CL 65 S 78H 51 JIMENEZ DE QUESADA 7 Anden -74,1835367 4,60452679

07AN00051-2 9/03/2024 15/03/2024 169,35280 CL 65 S 78H 51 JIMENEZ DE QUESADA 7 Anden -74,1836839 4,60484871

07AN00051-3 9/03/2024 15/03/2024 213,64465 CL 65 S 78H 51 JIMENEZ DE QUESADA 7 Anden -74,1838474 4,6052135

07AN00051-4 9/03/2024 15/03/2024 35,79925 CL 65 S 78H 51 JIMENEZ DE QUESADA 7 Anden -74,1840353 4,60542029

07AN00053-1 9/03/2024 15/03/2024 100,72815 CL 68A S 80H 44
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1907954 4,60709954

07AN00053-2 9/03/2024 15/03/2024 215,52164 CL 68A S 80H 56
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1908579 4,60727894

07AN00053-3 9/03/2024 15/03/2024 1,65554 CL 68A S 80H 05
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1909319 4,60738129

07AN00054-1 9/03/2024 15/03/2024 52,30988 CL 68B S 80N 88 SAN PABLO BOSA 7 Anden -74,1918285 4,60983444

07AN00055-1 9/03/2024 15/03/2024 50,52259 CL 68B S 80N 87 SAN PABLO BOSA 7 Anden -74,1920441 4,60975868

07AN00056-1 9/03/2024 15/03/2024 6,59505 CL 69 S 80N 88 SAN PABLO BOSA 7 Anden -74,1923367 4,60965077

07AN00056-2 9/03/2024 15/03/2024 6,84735 CL 69 S 80N 88 SAN PABLO BOSA 7 Anden -74,1923021 4,60966436

07AN00056-3 9/03/2024 15/03/2024 22,77757 CL 68C S 80N 87 SAN PABLO BOSA 7 Anden -74,1922394 4,60968729

07AN00057-1 9/03/2024 15/03/2024 51,84005 CL 69 S 80N 87 SAN PABLO BOSA 7 Anden -74,1925067 4,60959234

07AN00058-1 9/03/2024 15/03/2024 31,85178 CL 68A S 80M 47 SAN PABLO BOSA 7 Anden -74,191352 4,60892106

07AN00059-1 9/03/2024 15/03/2024 38,53925 CL 70BIS S - KR 80K SAN PABLO BOSA 7 Anden -74,1921716 4,60748508

07AN00059-2 9/03/2024 15/03/2024 39,09543 KR 80K - CL 70BIS S SAN PABLO BOSA 7 Anden -74,1919931 4,60751103

07AN00059-3 9/03/2024 15/03/2024 12,34401 CL 70BIS S - KR 80K SAN PABLO BOSA 7 Anden -74,1922092 4,6075901

07AN00059-4 9/03/2024 15/03/2024 14,62108 KR 80K - CL 70BIS S SAN PABLO BOSA 7 Anden -74,1917841 4,60760983

07AN00059-5 9/03/2024 15/03/2024 170,12964 KR 80K - CL 68A S SAN PABLO BOSA 7 Anden -74,1912494 4,60778144

07AN00059-6 9/03/2024 15/03/2024 100,52192 CL 68A S 80K 30 SAN PABLO BOSA 7 Anden -74,1910526 4,60807171

07AN00059-9 9/03/2024 15/03/2024 93,15241 CL 68A S 80K 84 SAN PABLO BOSA 7 Anden -74,1912268 4,60855975

07AN00060-1 9/03/2024 15/03/2024 56,57091 KR 80NBIS 80N 00 S SAN PABLO BOSA 7 Anden -74,1925487 4,60866374

07AN00060-2 9/03/2024 15/03/2024 20,32627 KR 80NBIS 80N 00 S SAN PABLO BOSA 7 Anden -74,1925878 4,60877542

07AN00060-3 9/03/2024 15/03/2024 28,05765 KR 80NBIS 80N 00 S SAN PABLO BOSA 7 Anden -74,1926173 4,6088635

07AN00060-4 9/03/2024 15/03/2024 94,74891 KR 80NBIS 80N 00 S SAN PABLO BOSA 7 Anden -74,1927824 4,60930928

07AN00061-1 9/03/2024 15/03/2024 82,82967 CL 70C S 80P 13 SAN PABLO BOSA 7 Anden -74,1940164 4,60974588

07AN00061-2 9/03/2024 15/03/2024 39,50276 DG 71 S 80P 34 SAN PABLO BOSA 7 Anden -74,1941008 4,60974586

07AN00062-1 9/03/2024 15/03/2024 71,99770 KR 80NBIS 80N 00 S SAN PABLO BOSA 7 Anden -74,1924029 4,60819424

07AN00062-2 9/03/2024 15/03/2024 165,05021 KR 80NBIS 80N 00 S SAN PABLO BOSA 7 Anden -74,1924634 4,60842447

07AN00062-3 9/03/2024 15/03/2024 297,76649 CL 69A S 80M 03 SAN PABLO BOSA 7 Anden -74,1921738 4,60840312

07AN00062-4 9/03/2024 15/03/2024 198,97133 CL 70 S 80M 54 SAN PABLO BOSA 7 Anden -74,1924341 4,60875503

07AN00063-1 9/03/2024 15/03/2024 207,99379 CL 70ABIS S 80N 84 SAN PABLO BOSA 7 Anden -74,1931727 4,60954949

07AN00064-1 9/03/2024 15/03/2024 120,98643 CL 70B S 80P 16 SAN PABLO BOSA 7 Anden -74,1935177 4,60963606

07AN00064-2 9/03/2024 15/03/2024 122,03179 CL 70C S 80P 05 SAN PABLO BOSA 7 Anden -74,1937774 4,60969115

07AN00065-1 9/03/2024 15/03/2024 256,43602 DG 71 S 80Q 03 SAN PABLO BOSA 7 Anden -74,1943492 4,60962843

07AN00066-1 9/03/2024 15/03/2024 121,28230 DG 71 S 80P 26 SAN PABLO BOSA 7 Anden -74,1941682 4,60931286

07AN00066-2 9/03/2024 15/03/2024 425,58996 CL 71B S 80J 92 SAN PABLO BOSA 7 Anden -74,1943843 4,60900194

07AN00067-1 9/03/2024 15/03/2024 110,04115 DG 71 S 80P 26 SAN PABLO BOSA 7 Anden -74,1940296 4,60908083

07AN00068-1 9/03/2024 15/03/2024 160,59774 CL 71 S 80J 77 SAN PABLO BOSA 7 Anden -74,1937968 4,60841384

07AN00068-2 9/03/2024 15/03/2024 214,10977 CL 71A S 80J 84 SAN PABLO BOSA 7 Anden -74,1940832 4,60845751

07AN00068-3 9/03/2024 15/03/2024 67,43723 KR 80M 70F 24 S SAN PABLO BOSA 7 Anden -74,1937687 4,60863612

07AN00068-4 9/03/2024 15/03/2024 101,44962 CL 70B S 80N 32 SAN PABLO BOSA 7 Anden -74,193888 4,60883328

07AN00069-1 9/03/2024 15/03/2024 4,74527 KR 78 71 40 S NUEVA GRANADA BOSA 7 Anden -74,1945701 4,60176952

07AN00069-2 9/03/2024 15/03/2024 17,82347 KR 78 71 42 S NUEVA GRANADA BOSA 7 Anden -74,1945948 4,60177282

07AN00069-3 9/03/2024 15/03/2024 5,22073 KR 78 71 42 S NUEVA GRANADA BOSA 7 Anden -74,1946156 4,6017781

07AN00069-4 9/03/2024 15/03/2024 34,44765 KR 78 71 44 S NUEVA GRANADA BOSA 7 Anden -74,1946464 4,60178301

07AN00069-5 9/03/2024 15/03/2024 20,35206 KR 78 71 48 S NUEVA GRANADA BOSA 7 Anden -74,1946883 4,60179201

07AN00069-6 9/03/2024 15/03/2024 4,50989 KR 78 71 48 S NUEVA GRANADA BOSA 7 Anden -74,19471 4,60179814

07AN00069-7 9/03/2024 15/03/2024 71,64786 CL 71A S 77M 16 NUEVA GRANADA BOSA 7 Anden -74,1947688 4,60180827

07AN00069-8 9/03/2024 15/03/2024 23,23110 CL 71A S 77M 16 NUEVA GRANADA BOSA 7 Anden -74,1948421 4,6018273

07AN00070-1 9/03/2024 15/03/2024 50,98179 CL 69C S 78 92 NUEVA GRANADA BOSA 7 Anden -74,1905802 4,60176077

07AN00070-2 9/03/2024 15/03/2024 64,17914 CL 69C S 78 98 NUEVA GRANADA BOSA 7 Anden -74,1904237 4,6018341

07AN00070-3 9/03/2024 15/03/2024 83,78060 CL 69CBIS S 78 88 NUEVA GRANADA BOSA 7 Anden -74,1908541 4,60178159

07AN00070-4 9/03/2024 15/03/2024 70,43543 CL 69CBIS S 78 96 NUEVA GRANADA BOSA 7 Anden -74,1906897 4,60188943

07AN00070-5 9/03/2024 15/03/2024 26,82195 CL 69CBIS S 78 97 NUEVA GRANADA BOSA 7 Anden -74,1908851 4,60193163

07AN00070-6 9/03/2024 15/03/2024 45,17111 CL 69CBISA S 78 96 NUEVA GRANADA BOSA 7 Anden -74,190994 4,60195495

07AN00070-7 9/03/2024 15/03/2024 16,33763 CL 69CBISA S 78 01 NUEVA GRANADA BOSA 7 Anden -74,1910892 4,60197533

07AN00070-8 9/03/2024 15/03/2024 23,09169 CL 69CBISA S 78 01 NUEVA GRANADA BOSA 7 Anden -74,1911597 4,60198994
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07AN00071-1 9/03/2024 15/03/2024 70,34998 CL 69C S 78 26 NUEVA GRANADA BOSA 7 Anden -74,190723 4,60120586

07AN00071-2 9/03/2024 15/03/2024 63,94861 CL 69C S 78 50 NUEVA GRANADA BOSA 7 Anden -74,190673 4,60139941

07AN00071-3 9/03/2024 15/03/2024 67,78463 CL 69C S 78 78 NUEVA GRANADA BOSA 7 Anden -74,1906243 4,60158878

07AN00072-1 9/03/2024 15/03/2024 73,60938 CL 69CBIS S 78 44 NUEVA GRANADA BOSA 7 Anden -74,1909558 4,60138212

07AN00072-2 9/03/2024 15/03/2024 69,62566 CL 69CBIS S 78 68 NUEVA GRANADA BOSA 7 Anden -74,1909056 4,60157793

07AN00073-1 9/03/2024 15/03/2024 32,92109 CL 69D S 78 86 NUEVA GRANADA BOSA 7 Anden -74,191499 4,6020823

07AN00074-1 9/03/2024 15/03/2024 52,50723 CL 69BBIS S 78 02 NUEVA GRANADA BOSA 7 Anden -74,1904199 4,60085406

07AN00074-2 9/03/2024 15/03/2024 4,11237 KR 78 69B 64 S NUEVA GRANADA BOSA 7 Anden -74,1907827 4,6009275

07AN00074-3 9/03/2024 15/03/2024 73,22107 CL 69BBIS S 78 03 NUEVA GRANADA BOSA 7 Anden -74,1906608 4,60090552

07AN00074-4 9/03/2024 15/03/2024 16,05520 CL 69C S 78 03 NUEVA GRANADA BOSA 7 Anden -74,1908467 4,60094374

07AN00074-5 9/03/2024 15/03/2024 33,13830 KR 78 69C 22 S NUEVA GRANADA BOSA 7 Anden -74,1909744 4,60096864

07AN00074-6 9/03/2024 15/03/2024 70,66009 CL 69CBIS S 78 03 NUEVA GRANADA BOSA 7 Anden -74,1911896 4,60101613

07AN00074-7 9/03/2024 15/03/2024 48,76186 CL 69C S 78 08 NUEVA GRANADA BOSA 7 Anden -74,190768 4,60103243

07AN00074-8 9/03/2024 15/03/2024 93,93286 CL 69CBIS S 78 14 NUEVA GRANADA BOSA 7 Anden -74,1910153 4,60114976

07AN00074-9 9/03/2024 15/03/2024 326,28158 CL 69BBIS S 78 50 NUEVA GRANADA BOSA 7 Anden -74,1904108 4,60133631

07AN00075-1 9/03/2024 15/03/2024 9,72079 CL 71F S 81H 34 PASO ANCHO 7 Anden -74,1952744 4,61231789

07AN00075-2 9/03/2024 15/03/2024 43,66450 CL 71F S 81H 34 PASO ANCHO 7 Anden -74,1951832 4,61232818

07AN00075-3 9/03/2024 15/03/2024 13,28282 CL 71F S 81H 34 PASO ANCHO 7 Anden -74,1952525 4,61234758

07AN00075-4 9/03/2024 15/03/2024 22,18874 CL 71A S 81I 15 PASO ANCHO 7 Anden -74,1950139 4,61236857

07AN00076-1 9/03/2024 15/03/2024 4,69006 KR 81H 71F 09 S PASO ANCHO 7 Anden -74,1953363 4,61196122

07AN00076-2 9/03/2024 15/03/2024 43,85330 CL 71F S 81H 07 PASO ANCHO 7 Anden -74,1953214 4,6120092

07AN00077-1 9/03/2024 15/03/2024 194,25081 CL 71A S 82 14 PASO ANCHO 7 Anden -74,1948579 4,61264307

07AN00078-1 9/03/2024 15/03/2024 13,31289 KR 81I 71 21 S PASO ANCHO 7 Anden -74,1946983 4,61213089

07AN00078-2 9/03/2024 15/03/2024 35,38198 CL 71A S 81I 02 PASO ANCHO 7 Anden -74,1947727 4,61216147

07AN00078-3 9/03/2024 15/03/2024 51,41582 CL 71A S 81I 06 PASO ANCHO 7 Anden -74,194769 4,61225543

07AN00080-1 9/03/2024 15/03/2024 11,90565 CL 67A S 81B 02 PASO ANCHO 7 Anden -74,1906333 4,61035664

07AN00080-2 9/03/2024 15/03/2024 51,81220 CL 67A S 81B 62 PASO ANCHO 7 Anden -74,1906398 4,61096776

07AN00084-1 9/03/2024 15/03/2024 7,22943 KR 72D 54C 10 S
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1655357 4,6033874

07AN00085-1 9/03/2024 15/03/2024 77,29247 KR 73A 56 68 S
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1676156 4,60326265

07AN00086-1 9/03/2024 15/03/2024 120,26625 CL 56D S 73A 04
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1680423 4,60271466

07AN00086-2 9/03/2024 15/03/2024 6,40178 KR 73A 56A 40 S
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1680179 4,60278389

07AN00086-3 9/03/2024 15/03/2024 8,87259 KR 73A 56A 40 S
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1679976 4,602784

07AN00086-4 9/03/2024 15/03/2024 38,34298 KR 73A 56A 40 S
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1679782 4,60280907

07AN00086-5 9/03/2024 15/03/2024 24,32344 KR 73A 56A 32 S
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1679454 4,60286534

07AN00087-1 9/03/2024 15/03/2024 20,51970 CL 56D S 73B 62
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1688165 4,60328038

07AN00088-2 9/03/2024 15/03/2024 144,14385 CL 59 S 77G 63 ANDALUCIA II 7 Anden -74,1772656 4,59843796

07AN00089-1 9/03/2024 15/03/2024 1620,11955 TV 53 2 00
CORREDOR FERREO DEL 

SUR
7 Anden -74,1678462 4,59613461

07AN00089-2 9/03/2024 15/03/2024 4390,89839 AC 57R S 72D 56
CORREDOR FERREO DEL 

SUR
7 Anden -74,1685046 4,59631834

07AN00089-4 9/03/2024 15/03/2024 4079,74723 TV 53 2 00
CORREDOR FERREO DEL 

SUR
7 Anden -74,1701901 4,5964291

07AN00089-5 9/03/2024 15/03/2024 1929,71297 TV 53 2 00
CORREDOR FERREO DEL 

SUR
7 Anden -74,1713048 4,5964732

07AN00090-1 9/03/2024 15/03/2024 52,78615 CL 59 S 77H 13 ANDALUCIA II 7 Anden -74,1773656 4,59888362

07AN00090-10 9/03/2024 15/03/2024 29,37938 KR 78 58Q 55 S ANDALUCIA II 7 Anden -74,1786584 4,60166925

07AN00090-2 9/03/2024 15/03/2024 124,73160 CL 59 S 77I 03 ANDALUCIA II 7 Anden -74,1775537 4,59929633

07AN00090-3 9/03/2024 15/03/2024 47,48846 KR 77K 59 02 S ANDALUCIA II 7 Anden -74,17774 4,59963873

07AN00090-4 9/03/2024 15/03/2024 166,17769 CL 59 S 77K 05 ANDALUCIA II 7 Anden -74,1779134 4,60000763

07AN00090-5 9/03/2024 15/03/2024 93,46542 CL 59 S 77K 55 ANDALUCIA II 7 Anden -74,1781214 4,60045612

07AN00090-6 9/03/2024 15/03/2024 75,55160 CL 59 S 77K 55 ANDALUCIA II 7 Anden -74,1782428 4,60073385

07AN00090-7 9/03/2024 15/03/2024 71,11818 CL 59 S 77L 05 ANDALUCIA II 7 Anden -74,1783553 4,60098659

07AN00090-8 9/03/2024 15/03/2024 65,46080 CL 59 S 77L 17 ANDALUCIA II 7 Anden -74,178461 4,60122423

07AN00090-9 9/03/2024 15/03/2024 82,50187 CL 59 S 77L 29 ANDALUCIA II 7 Anden -74,1785742 4,60148038

07AN00091-1 9/03/2024 15/03/2024 178,75499 CL 54B S 72H 26
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1663154 4,60436209

07AN00095-2 9/03/2024 15/03/2024 16,99520 CL 69D S 79 61 EL RETAZO 7 Anden -74,1918537 4,60461387

07AN00095-3 9/03/2024 15/03/2024 14,56508 DG 69C S 79C 37 EL RETAZO 7 Anden -74,1917589 4,60462459

07AN00095-5 9/03/2024 15/03/2024 7,59024 DG 69B S 79C 60 EL RETAZO 7 Anden -74,1918263 4,60482793

07AN00095-6 9/03/2024 15/03/2024 4,78296 CL 69D S 79 71 EL RETAZO 7 Anden -74,1918778 4,60484787

07AN00096-1 9/03/2024 15/03/2024 50,68896 DG 69B S 78C 23 EL RETAZO 7 Anden -74,1901985 4,60217601

07AN00096-2 9/03/2024 15/03/2024 19,64029 DG 69B S 78C 23 EL RETAZO 7 Anden -74,1902371 4,60227591

07AN00096-3 9/03/2024 15/03/2024 2,93833 DG 69C S 78C 12 EL RETAZO 7 Anden -74,1905863 4,60230347

07AN00097-1 9/03/2024 15/03/2024 190,48437 AC 57R S 72D 12 OLARTE 7 Anden -74,1681948 4,59747548
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07AN00098-1 9/03/2024 15/03/2024 3,11338 CL 57B S 71D 14 OLARTE 7 Anden -74,1634235 4,5997064

07AN00098-2 9/03/2024 15/03/2024 7,37629 CL 57B S 71D 14 OLARTE 7 Anden -74,1633689 4,59971032

07AN00098-3 9/03/2024 15/03/2024 13,32427 CL 57B S 71D 14 OLARTE 7 Anden -74,163357 4,59975117

07AN00099-1 9/03/2024 15/03/2024 16,27896 CL 56C S 71B 11 OLARTE 7 Anden -74,1624508 4,60068784

07AN00099-2 9/03/2024 15/03/2024 26,17324 CL 56C S 71B 12 OLARTE 7 Anden -74,1624686 4,6007872

07AN00099-3 9/03/2024 15/03/2024 167,77144 AK 71B 55A 15 S OLARTE 7 Anden -74,1623663 4,60167648

07AN00099-4 9/03/2024 15/03/2024 37,66483 CL 55ABIS S 71B 12 OLARTE 7 Anden -74,1623647 4,60185109

07AN00099-5 9/03/2024 15/03/2024 5,97938 CL 54CBIS S 71B 03 OLARTE 7 Anden -74,1623266 4,60226903

07AN00099-6 9/03/2024 15/03/2024 9,89056 CL 54CBIS S 71B 03 OLARTE 7 Anden -74,1623167 4,60232134

07AN00099-7 9/03/2024 15/03/2024 87,88917 CL 54B S 71B 15 OLARTE 7 Anden -74,1623047 4,60255502

07AN00099-8 9/03/2024 15/03/2024 2678,38671 CL 57B S 71B 76 OLARTE 7 Anden -74,1622296 4,60157887

07AN00100-1 9/03/2024 15/03/2024 9,19856 CL 57B S 71B 76 OLARTE 7 Anden -74,1622515 4,60312744

07AN00100-10 9/03/2024 15/03/2024 587,66223 CL 57B S 71B 76 OLARTE 7 Anden -74,1622065 4,60433251

07AN00100-11 9/03/2024 15/03/2024 1356,83420 CL 57B S 71B 76 OLARTE 7 Anden -74,1620353 4,60380577

07AN00100-2 9/03/2024 15/03/2024 6,54453 CL 57B S 71B 76 OLARTE 7 Anden -74,1622463 4,60316983

07AN00100-3 9/03/2024 15/03/2024 9,02460 CL 57B S 71B 76 OLARTE 7 Anden -74,1622392 4,60323708

07AN00100-4 9/03/2024 15/03/2024 44,45565 CL 57B S 71B 76 OLARTE 7 Anden -74,1622459 4,60337669

07AN00100-5 9/03/2024 15/03/2024 10,05328 CL 57B S 71B 76 OLARTE 7 Anden -74,1622468 4,60344162

07AN00100-6 9/03/2024 15/03/2024 23,74630 CL 57B S 71B 76 OLARTE 7 Anden -74,1621992 4,60366739

07AN00100-7 9/03/2024 15/03/2024 75,09304 CL 57B S 71B 76 OLARTE 7 Anden -74,1622017 4,60376971

07AN00100-8 9/03/2024 15/03/2024 243,28945 CL 57B S 71B 76 OLARTE 7 Anden -74,162175 4,60391381

07AN00100-9 9/03/2024 15/03/2024 65,91281 CL 57B S 71B 76 OLARTE 7 Anden -74,1622103 4,6040699

07AN00101-1 9/03/2024 15/03/2024 993,44887 AC 57R S 72 00 OLARTE 7 Anden -74,1658316 4,59612882

07AN00101-11 9/03/2024 15/03/2024 125,76651 KR 72 57B 98 S OLARTE 7 Anden -74,1644845 4,59813631

07AN00101-12 9/03/2024 15/03/2024 17,53781 KR 72 57B 98 S OLARTE 7 Anden -74,164481 4,59868258

07AN00101-15 9/03/2024 15/03/2024 25,75572 CL 57B S 71D 98 OLARTE 7 Anden -74,1644779 4,59929637

07AN00101-18 9/03/2024 15/03/2024 41,85112 KR 72D 57D 20 S OLARTE 7 Anden -74,1665205 4,59939846

07AN00101-19 9/03/2024 15/03/2024 156,83940 CL 57B S 72A 23 OLARTE 7 Anden -74,1650266 4,59940438

07AN00101-2 9/03/2024 15/03/2024 411,42393 AC 57R S 72 00 OLARTE 7 Anden -74,1649358 4,59612398

07AN00101-20 9/03/2024 15/03/2024 55,74802 CL 57B S 72 34 OLARTE 7 Anden -74,1648351 4,59945302

07AN00101-21 9/03/2024 15/03/2024 8,01228 CL 57B S 72 08 OLARTE 7 Anden -74,1646326 4,59945906

07AN00101-22 9/03/2024 15/03/2024 2,26666 CL 57B S 72 02 OLARTE 7 Anden -74,164529 4,59945956

07AN00101-23 9/03/2024 15/03/2024 4,68062 CL 57B S 72 02 OLARTE 7 Anden -74,1645691 4,59946193

07AN00101-3 9/03/2024 15/03/2024 345,12689 AC 57R S 72 20 OLARTE 7 Anden -74,1666441 4,59619195

07AN00101-4 9/03/2024 15/03/2024 547,28006 AC 57R S 72 20 OLARTE 7 Anden -74,1668153 4,5963342

07AN00101-5 9/03/2024 15/03/2024 46,90322 KR 72 57H 20 S OLARTE 7 Anden -74,1644983 4,5965188

07AN00101-6 9/03/2024 15/03/2024 694,00165 AC 57R S 72 20 OLARTE 7 Anden -74,1656482 4,59637727

07AN00101-7 9/03/2024 15/03/2024 125,77498 KR 72 57H 20 S OLARTE 7 Anden -74,1644913 4,59717659

07AN00101-8 9/03/2024 15/03/2024 196,01935 AC 57R S 72 20 OLARTE 7 Anden -74,1657949 4,59743086

07AN00101-9 9/03/2024 15/03/2024 373,18748 AC 57G S 72D OLARTE 7 Anden -74,1665368 4,59812525

07AN00102-1 9/03/2024 15/03/2024 9,17613 AC 57R S IN 2 OLARTE 7 Anden -74,1643556 4,59641334

07AN00102-10 9/03/2024 15/03/2024 116,04079 CL 57B S 71D 50 OLARTE 7 Anden -74,1639446 4,59948185

07AN00102-11 9/03/2024 15/03/2024 10,46029 CL 57B S 71C 63 OLARTE 7 Anden -74,1635754 4,59949552

07AN00102-12 9/03/2024 15/03/2024 0,98220 CL 57B S 71C 63 OLARTE 7 Anden -74,1635048 4,59949957

07AN00102-13 9/03/2024 15/03/2024 23,47571 CL 57B S 71C 63 OLARTE 7 Anden -74,1634073 4,59950063

07AN00102-14 9/03/2024 15/03/2024 35,89792 CL 57B S 71C 03 OLARTE 7 Anden -74,1629217 4,59949992

07AN00102-15 9/03/2024 15/03/2024 42,63830 CL 57B S 71C 03 OLARTE 7 Anden -74,1626542 4,59951312

07AN00102-16 9/03/2024 15/03/2024 62,49760 CL 57B S 71C 63 OLARTE 7 Anden -74,163078 4,59951493

07AN00102-17 9/03/2024 15/03/2024 2,56109 CL 57B S 71C 03 OLARTE 7 Anden -74,1628793 4,59953144

07AN00102-18 9/03/2024 15/03/2024 1,56485 CL 57B S 71C 03 OLARTE 7 Anden -74,1628436 4,59953421

07AN00102-19 9/03/2024 15/03/2024 1,24309 CL 57B S 71C 03 OLARTE 7 Anden -74,1628183 4,5995342

07AN00102-2 9/03/2024 15/03/2024 26,71426 KR 72 57H 20 S OLARTE 7 Anden -74,1643544 4,59657662

07AN00102-20 9/03/2024 15/03/2024 3,30638 CL 57B S 71C 03 OLARTE 7 Anden -74,1626042 4,59953873

07AN00102-21 9/03/2024 15/03/2024 8,55899 CL 57B S 71C 03 OLARTE 7 Anden -74,1626994 4,5995391

07AN00102-3 9/03/2024 15/03/2024 15,94419 KR 72 57H 20 S OLARTE 7 Anden -74,1643532 4,59671848

07AN00102-4 9/03/2024 15/03/2024 12,04859 KR 72 57H 20 S OLARTE 7 Anden -74,1643491 4,5974402

07AN00102-5 9/03/2024 15/03/2024 8,06868 KR 72 57H 20 S OLARTE 7 Anden -74,1643481 4,59761471

07AN00102-6 9/03/2024 15/03/2024 89,74615 KR 72 57B 98 S OLARTE 7 Anden -74,1643438 4,59821404

07AN00102-7 9/03/2024 15/03/2024 19,71681 CL 57B S 71D 94 OLARTE 7 Anden -74,1643399 4,5987217

07AN00102-8 9/03/2024 15/03/2024 15,40534 CL 57B S 71D 94 OLARTE 7 Anden -74,1643384 4,59932684

07AN00102-9 9/03/2024 15/03/2024 187,82703 CL 57B S 71D 50 OLARTE 7 Anden -74,1638354 4,59945292

07AN00103-1 9/03/2024 15/03/2024 40,50824 KR 72D 57 34 S OLARTE 7 Anden -74,1669802 4,60050564

07AN00104-1 9/03/2024 15/03/2024 25,76678 CL 73A S 81B 34 GRAN COLOMBIANO 7 Anden -74,197757 4,61121368

07AN00104-2 9/03/2024 15/03/2024 11,70348 CL 73A S 81B 52 GRAN COLOMBIANO 7 Anden -74,1977241 4,61139555

07AN00105-1 9/03/2024 15/03/2024 12,05413 KR 81B 74A 39 S GRAN COLOMBIANO 7 Anden -74,2012953 4,61172484

07AN00105-2 9/03/2024 15/03/2024 29,56631 KR 81B 74A 39 S GRAN COLOMBIANO 7 Anden -74,2013165 4,6117822

07AN00106-1 9/03/2024 15/03/2024 3,72783 CL 74A S 81B 16 GRAN COLOMBIANO 7 Anden -74,2008677 4,61174499

07AN00106-2 9/03/2024 15/03/2024 3,44706 CL 74A S 81B 16 GRAN COLOMBIANO 7 Anden -74,2008583 4,61178347
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07AN00106-3 9/03/2024 15/03/2024 26,72613 KR 81D 74A 02 S GRAN COLOMBIANO 7 Anden -74,2008586 4,61186336

07AN00107-1 9/03/2024 15/03/2024 5,74657 CL 73G S 79D 15 GRAN COLOMBIANO 7 Anden -74,2008563 4,60812593

07AN00107-2 9/03/2024 15/03/2024 12,57139 CL 73G S 80I 05 GRAN COLOMBIANO 7 Anden -74,2007627 4,60831479

07AN00108-1 9/03/2024 15/03/2024 185,38348 CL 73G S 80I 14 GRAN COLOMBIANO 7 Anden -74,2006369 4,60828471

07AN00108-2 9/03/2024 15/03/2024 3,84384 CL 73G S 80I 05 GRAN COLOMBIANO 7 Anden -74,2007475 4,60830974

07AN00109-1 9/03/2024 15/03/2024 369,03149 CL 73F S 80I 05 GRAN COLOMBIANO 7 Anden -74,2002729 4,60820998

07AN00110-1 9/03/2024 15/03/2024 33,95867 CL 74 S 81I 12 GRAN COLOMBIANO 7 Anden -74,2002024 4,61338381

07AN00110-2 9/03/2024 15/03/2024 43,09530 KR 82A 73F 76 S GRAN COLOMBIANO 7 Anden -74,1999676 4,61341

07AN00111-1 16/03/2024 22/03/2024 94,63671 CL 74 S 82C 07 GRAN COLOMBIANO 7 Anden -74,2002649 4,61377969

07AN00113-1 9/03/2024 15/03/2024 213,11037 CL 73 S 81B 10 GRAN COLOMBIANO 7 Anden -74,1967489 4,61110372

07AN00114-1 9/03/2024 15/03/2024 7,87659 KR 64B 57B 83 S VILLA DEL RIO 7 Anden -74,1563426 4,59894056

07AN00114-2 9/03/2024 15/03/2024 8,30296 CL 57F S 65 02 VILLA DEL RIO 7 Anden -74,1563449 4,59901657

07AN00115-1 9/03/2024 15/03/2024 2,31189 CL 57F S 68 24 VILLA DEL RIO 7 Anden -74,1586071 4,59886458

07AN00115-2 9/03/2024 15/03/2024 4,96998 CL 57F S 68 24 VILLA DEL RIO 7 Anden -74,15861 4,5989381

07AN00115-3 9/03/2024 15/03/2024 3,83053 CL 57F S 68 24 VILLA DEL RIO 7 Anden -74,158613 4,59901454

07AN00115-4 9/03/2024 15/03/2024 4,86946 CL 57F S 68 24 VILLA DEL RIO 7 Anden -74,1586147 4,59904431

07AN00116-3 9/03/2024 15/03/2024 29,70156 CL 57H S 68 30 VILLA DEL RIO 7 Anden -74,1585769 4,59804549

07AN00116-4 9/03/2024 15/03/2024 6,84208 CL 57H S 68 30 VILLA DEL RIO 7 Anden -74,1585808 4,59813881

07AN00116-5 9/03/2024 15/03/2024 6,42319 CL 57H S 68 30 VILLA DEL RIO 7 Anden -74,1585826 4,59817936

07AN00116-6 9/03/2024 15/03/2024 2,45267 CL 57H S 68 30 VILLA DEL RIO 7 Anden -74,1585867 4,59827739

07AN00116-7 9/03/2024 15/03/2024 5,80672 CL 57F S 68 23 VILLA DEL RIO 7 Anden -74,1585987 4,5986412

07AN00116-8 9/03/2024 15/03/2024 3,95962 CL 57F S 68 23 VILLA DEL RIO 7 Anden -74,1586002 4,59867525

07AN00117-1 9/03/2024 15/03/2024 25,23027 CL 57H S 68 29 VILLA DEL RIO 7 Anden -74,1585671 4,59776673

07AN00118-1 9/03/2024 15/03/2024 2,48884 CL 57H S 68A 03 VILLA DEL RIO 7 Anden -74,1586408 4,59777175

07AN00118-2 9/03/2024 15/03/2024 3,55443 CL 57H S 68A 03 VILLA DEL RIO 7 Anden -74,1586409 4,59781371

07AN00119-1 9/03/2024 15/03/2024 28,83520 CL 57H S 68A 04 VILLA DEL RIO 7 Anden -74,1586485 4,59803189

07AN00119-2 9/03/2024 15/03/2024 1,95751 CL 57H S 68A 04 VILLA DEL RIO 7 Anden -74,1586531 4,59812341

07AN00120-1 9/03/2024 15/03/2024 5,78047 CL 57F S 68A 08 VILLA DEL RIO 7 Anden -74,1586843 4,59896418

07AN00120-2 9/03/2024 15/03/2024 2,56243 CL 57F S 68A 08 VILLA DEL RIO 7 Anden -74,1586847 4,5989931

07AN00120-3 9/03/2024 15/03/2024 10,48565 CL 57F S 68A 08 VILLA DEL RIO 7 Anden -74,1586875 4,59905222

07AN00120-4 9/03/2024 15/03/2024 3,66143 KR 68A 57B 26 S VILLA DEL RIO 7 Anden -74,1586897 4,59910378

07AN00123-1 9/03/2024 15/03/2024 8497,08147 CL 57F S 70A 65 VILLA DEL RIO 7 Anden -74,1618585 4,59829912

07AN00124-2 9/03/2024 15/03/2024 26,55266 KR 64B 55A 60 S VILLA DEL RIO 7 Anden -74,1564043 4,60078041

07AN00124-3 9/03/2024 15/03/2024 34,97839 KR 64B 55A 60 S VILLA DEL RIO 7 Anden -74,1564098 4,60097034

07AN00124-4 9/03/2024 15/03/2024 8,42744 CL 55A S 64 52 VILLA DEL RIO 7 Anden -74,1564416 4,60162169

07AN00124-5 9/03/2024 15/03/2024 4,27201 KR 64B 55 65 S VILLA DEL RIO 7 Anden -74,1564439 4,60170233

07AN00125-1 9/03/2024 15/03/2024 9,41183 CL 57 S 65 13 VILLA DEL RIO 7 Anden -74,1568592 4,6009098

07AN00125-4 9/03/2024 15/03/2024 10,28706 CL 55A S 66 01 VILLA DEL RIO 7 Anden -74,1572322 4,60167495

07AN00125-5 9/03/2024 15/03/2024 5,02500 CL 55A S 65 17 VILLA DEL RIO 7 Anden -74,1571125 4,60172519

07AN00126-1 9/03/2024 15/03/2024 5,13300 CL 57A S 66 03 VILLA DEL RIO 7 Anden -74,1571372 4,60014743

07AN00126-3 9/03/2024 15/03/2024 11,08280 CL 57 S 65 13 VILLA DEL RIO 7 Anden -74,1568459 4,60046288

07AN00126-5 9/03/2024 15/03/2024 5,90374 CL 57 S 65 13 VILLA DEL RIO 7 Anden -74,1568561 4,60077383

07AN00130-1 9/03/2024 15/03/2024 5,51956 KR68A CL 55A SUR VILLA DEL RIO 7 Anden -74,1586847 4,60095728

07AN00130-2 9/03/2024 15/03/2024 8,09686 KR68A CL 55A SUR VILLA DEL RIO 7 Anden -74,1586595 4,60106353

07AN00130-3 9/03/2024 15/03/2024 11,14715 KR68A CL 55A SUR VILLA DEL RIO 7 Anden -74,1586874 4,6010501

07AN00130-4 9/03/2024 15/03/2024 5,79903 KR68A CL 55A SUR VILLA DEL RIO 7 Anden -74,1586954 4,60125006

07AN00130-5 9/03/2024 15/03/2024 2,08122 KR68A CL 55A SUR VILLA DEL RIO 7 Anden -74,1587041 4,60146171

07AN00130-6 9/03/2024 15/03/2024 29,07535 KR68A CL 55A SUR VILLA DEL RIO 7 Anden -74,1587066 4,60154897

07AN00130-7 9/03/2024 15/03/2024 2,29782 CL 55A S 68 25 VILLA DEL RIO 7 Anden -74,1586899 4,60166203

07AN00130-8 9/03/2024 15/03/2024 7,08960 CL 55A S 68 25 VILLA DEL RIO 7 Anden -74,1586541 4,60166694

07AN00130-9 9/03/2024 15/03/2024 6,18290 CL 55A S 68 07 VILLA DEL RIO 7 Anden -74,1584894 4,60167339

07AN00131-1 9/03/2024 15/03/2024 25,61535 CL 57B S 68 30 VILLA DEL RIO 7 Anden -74,1586511 4,60000396

07AN00131-2 9/03/2024 15/03/2024 8,63777 CL 57B S 68 30 VILLA DEL RIO 7 Anden -74,1586566 4,60017371

07AN00131-3 9/03/2024 15/03/2024 20,99067 CL 57B S 68 30 VILLA DEL RIO 7 Anden -74,1586599 4,60030319

07AN00131-4 9/03/2024 15/03/2024 11,85058 CL 57 S 68A 11 VILLA DEL RIO 7 Anden -74,1586693 4,60050722

07AN00131-5 9/03/2024 15/03/2024 7,01262 CL 57 S 68 14 VILLA DEL RIO 7 Anden -74,1586759 4,60071157

07AN00132-2 9/03/2024 15/03/2024 5,89289 CL 57 S 68A 11 VILLA DEL RIO 7 Anden -74,1587353 4,60038043

07AN00132-3 9/03/2024 15/03/2024 8,88371 CL 57 S 68A 11 VILLA DEL RIO 7 Anden -74,1587384 4,60050439

07AN00133-1 9/03/2024 15/03/2024 6,10809 CL 57 S 68A 12 VILLA DEL RIO 7 Anden -74,1587643 4,60114348

07AN00133-2 9/03/2024 15/03/2024 5,81519 CL 55A S 68A 03 VILLA DEL RIO 7 Anden -74,1587685 4,60127917

07AN00133-3 9/03/2024 15/03/2024 8,60216 CL 55A S 68A 03 VILLA DEL RIO 7 Anden -74,1587721 4,60135711

07AN00133-4 9/03/2024 15/03/2024 31,05543 CL 55A S 68A 03 VILLA DEL RIO 7 Anden -74,1587786 4,60155394

07AN00135-1 9/03/2024 15/03/2024 3,61099 KR 69A 55A 34 S VILLA DEL RIO 7 Anden -74,1605852 4,60107931

07AN00135-2 9/03/2024 15/03/2024 4,92114 KR 69A 55A 34 S VILLA DEL RIO 7 Anden -74,1605877 4,60118603

07AN00135-3 9/03/2024 15/03/2024 8,55397 KR 69A 55A 28 S VILLA DEL RIO 7 Anden -74,160592 4,60130554

07AN00136-1 9/03/2024 15/03/2024 3,81896 CL 57 S 69A 16 VILLA DEL RIO 7 Anden -74,1606446 4,600772

07AN00136-2 9/03/2024 15/03/2024 5,24474 CL 57 S 69A 16 VILLA DEL RIO 7 Anden -74,1606464 4,60087278

07AN00136-3 9/03/2024 15/03/2024 9,06197 KR 69A 55A 34 S VILLA DEL RIO 7 Anden -74,1606504 4,60097498
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07AN00136-4 9/03/2024 15/03/2024 9,78894 KR 69A 55A 34 S VILLA DEL RIO 7 Anden -74,1606585 4,60119277

07AN00136-5 9/03/2024 15/03/2024 4,22984 KR 69A 55A 32 S VILLA DEL RIO 7 Anden -74,1606598 4,60129071

07AN00136-6 9/03/2024 15/03/2024 28,47612 CL 55A S 69A 03 VILLA DEL RIO 7 Anden -74,1606682 4,60147321

07AN00137-3 9/03/2024 15/03/2024 8,23160 CL 57 S 69A 23 VILLA DEL RIO 7 Anden -74,1606399 4,60064394

07AN00138-1 9/03/2024 15/03/2024 79,47199 CL 56B S 70A 28 VILLA DEL RIO 7 Anden -74,1617134 4,60102059

07AN00139-1 9/03/2024 15/03/2024 23,87117 CL 56D S 70A 32 VILLA DEL RIO 7 Anden -74,1617454 4,60058798

07AN00139-2 9/03/2024 15/03/2024 33,99032 CL 56B S 70A 31 VILLA DEL RIO 7 Anden -74,1617362 4,60072483

07AN00140-1 9/03/2024 15/03/2024 1905,72375 CL 56B S 70A 31 VILLA DEL RIO 7 Anden -74,1618437 4,6007254

07AN00141-1 9/03/2024 15/03/2024 3,69914 CL 55A S 68 26 VILLA DEL RIO 7 Anden -74,1586599 4,60173642

07AN00141-2 9/03/2024 15/03/2024 7,41510 CL 55A S 68 12 VILLA DEL RIO 7 Anden -74,1585162 4,60174346

07AN00141-4 9/03/2024 15/03/2024 19,21086 CL 55A S 68 26 VILLA DEL RIO 7 Anden -74,1587169 4,6018292

07AN00141-5 9/03/2024 15/03/2024 7,02450 CL 55A S 68 26 VILLA DEL RIO 7 Anden -74,1587208 4,60193084

07AN00142-1 9/03/2024 15/03/2024 10,06744 CL 55A S 68A 04 VILLA DEL RIO 7 Anden -74,1587872 4,60180482

07AN00143-11 9/03/2024 15/03/2024 31,37862 CL 55A S 66 50 VILLA DEL RIO 7 Anden -74,1604359 4,60293482

07AN00143-12 9/03/2024 15/03/2024 19,37225 CL 55A S 66 50 VILLA DEL RIO 7 Anden -74,1606538 4,60298763

07AN00143-2 9/03/2024 15/03/2024 10,09229 CL 55 S 69A 04 VILLA DEL RIO 7 Anden -74,1606188 4,60206253

07AN00143-3 9/03/2024 15/03/2024 11,30367 CL 55 S 69A 04 VILLA DEL RIO 7 Anden -74,1606239 4,60216996

07AN00143-4 9/03/2024 15/03/2024 12,49554 CL 54C S 69A 03 VILLA DEL RIO 7 Anden -74,160627 4,60227689

07AN00143-5 9/03/2024 15/03/2024 3,06147 CL 54C S 69A 04 VILLA DEL RIO 7 Anden -74,1606344 4,60247883

07AN00143-6 9/03/2024 15/03/2024 5,85631 CL 54B S 69A 01 VILLA DEL RIO 7 Anden -74,1606409 4,60261983

07AN00143-7 9/03/2024 15/03/2024 4,62114 CL 54B S 69A 01 VILLA DEL RIO 7 Anden -74,1606463 4,60272189

07AN00143-8 9/03/2024 15/03/2024 4,54662 CL 54B S 69A 04 VILLA DEL RIO 7 Anden -74,1606205 4,60283314

07AN00143-9 9/03/2024 15/03/2024 8,85568 CL 54B S 69A 04 VILLA DEL RIO 7 Anden -74,1606474 4,6028193

07AN00144-1 9/03/2024 15/03/2024 5,02513 CL 55A S 70 78 VILLA DEL RIO 7 Anden -74,1616211 4,601628

07AN00144-10 9/03/2024 15/03/2024 2,41231 CL 55A S 69A 24 VILLA DEL RIO 7 Anden -74,1609205 4,60168693

07AN00144-11 9/03/2024 15/03/2024 4,28097 CL 55A S 69A 24 VILLA DEL RIO 7 Anden -74,1609341 4,6016855

07AN00144-12 9/03/2024 15/03/2024 25,49256 CL 54C S 69A 84 VILLA DEL RIO 7 Anden -74,1616066 4,60244455

07AN00144-13 9/03/2024 15/03/2024 949,50057 CL 55 S 69A 86 VILLA DEL RIO 7 Anden -74,1617405 4,60210976

07AN00144-14 9/03/2024 15/03/2024 30,20651 CL 54B S 69A 80 VILLA DEL RIO 7 Anden -74,1615782 4,60279938

07AN00144-15 9/03/2024 15/03/2024 24,01390 CL 54BIS S 70 69 VILLA DEL RIO 7 Anden -74,1615676 4,60293065

07AN00144-2 9/03/2024 15/03/2024 2,85351 CL 55A S 70 24 VILLA DEL RIO 7 Anden -74,1612405 4,60163945

07AN00144-3 9/03/2024 15/03/2024 6,69159 CL 55A S 69A 36 VILLA DEL RIO 7 Anden -74,1610344 4,60164851

07AN00144-4 9/03/2024 15/03/2024 2,16951 CL 55A S 69A 20 VILLA DEL RIO 7 Anden -74,1608722 4,60165359

07AN00144-6 9/03/2024 15/03/2024 1,35772 CL 55A S 70 38 VILLA DEL RIO 7 Anden -74,1613391 4,60166531

07AN00144-7 9/03/2024 15/03/2024 2,82323 CL 55A S 70 78 VILLA DEL RIO 7 Anden -74,1616425 4,60166036

07AN00144-8 9/03/2024 15/03/2024 4,95704 CL 55A S 70 78 VILLA DEL RIO 7 Anden -74,161628 4,60166063

07AN00144-9 9/03/2024 15/03/2024 3,53381 CL 55A S 70 38 VILLA DEL RIO 7 Anden -74,1613247 4,60167146

07AN00145-2 9/03/2024 15/03/2024 4,48483 CL 55 S 69A 86 VILLA DEL RIO 7 Anden -74,1616301 4,60215497

07AN00145-3 9/03/2024 15/03/2024 43,38422 CL 54C S 69A 03 VILLA DEL RIO 7 Anden -74,1606958 4,60218735

07AN00146-1 9/03/2024 15/03/2024 47,34995 CL 54C S 69A 04 VILLA DEL RIO 7 Anden -74,1607085 4,60253688

07AN00146-2 9/03/2024 15/03/2024 26,66070 CL 54B S 69A 04 VILLA DEL RIO 7 Anden -74,160719 4,60282717

07AN00146-3 9/03/2024 15/03/2024 19,83817 CL 54BIS S 69A 03 VILLA DEL RIO 7 Anden -74,1607251 4,60297572

07AN00147-1 9/03/2024 15/03/2024 21,19597 CL 54BIS S 70 04 VILLA DEL RIO 7 Anden -74,1608821 4,6031787

07AN00147-2 9/03/2024 15/03/2024 53,04804 CL 54BIS S 70 68 VILLA DEL RIO 7 Anden -74,1615457 4,60321181

07AN00147-3 9/03/2024 15/03/2024 14,30374 CL 53CBIS S 70 26 VILLA DEL RIO 7 Anden -74,1608871 4,60330727

07AN00148-1 9/03/2024 15/03/2024 41,79654 CL 57B S 69 15 VILLA DEL RIO 7 Anden -74,1604677 4,59887502

07AN00148-2 9/03/2024 15/03/2024 63,33258 CL 57F S 69A 13 VILLA DEL RIO 7 Anden -74,1605076 4,59898423

07AN00148-3 9/03/2024 15/03/2024 15,88578 CL 57B S 69 15 VILLA DEL RIO 7 Anden -74,1604755 4,59917829

07AN00148-4 9/03/2024 15/03/2024 85,86699 CL 57B S 69 15 VILLA DEL RIO 7 Anden -74,1603688 4,59913709

07AN00148-5 9/03/2024 15/03/2024 33,53975 CL 57B S 69 15 VILLA DEL RIO 7 Anden -74,1604746 4,59926852

07AN00149-1 9/03/2024 15/03/2024 2,12654 CL 55A S 64 52 VILLA DEL RIO 7 Anden -74,1563133 4,60171265

07AN00149-10 9/03/2024 15/03/2024 9,79623 CL 55A S 64 52 VILLA DEL RIO 7 Anden -74,1563235 4,6021661

07AN00149-11 9/03/2024 15/03/2024 8,47717 CL 55A S 64 52 VILLA DEL RIO 7 Anden -74,1563337 4,60246514

07AN00149-12 9/03/2024 15/03/2024 9,55811 CL 55A S 64 52 VILLA DEL RIO 7 Anden -74,1563357 4,6025401

07AN00149-13 9/03/2024 15/03/2024 3,31033 CL 55A S 64 52 VILLA DEL RIO 7 Anden -74,1563347 4,60261861

07AN00149-5 9/03/2024 15/03/2024 10,35982 CL 55A S 64 52 VILLA DEL RIO 7 Anden -74,1563097 4,60178057

07AN00149-6 9/03/2024 15/03/2024 1,14942 CL 55A S 63 30 VILLA DEL RIO 7 Anden -74,1550088 4,60183113

07AN00149-7 9/03/2024 15/03/2024 7,60081 CL 55A S 64 52 VILLA DEL RIO 7 Anden -74,1563133 4,60185758

07AN00149-9 9/03/2024 15/03/2024 4,08616 CL 55A S 64 52 VILLA DEL RIO 7 Anden -74,1563215 4,60208052

07AN00150-1 9/03/2024 15/03/2024 3,59756 KR 64 55A 84 S VILLA DEL RIO 7 Anden -74,1554456 4,60040665

07AN00150-2 9/03/2024 15/03/2024 2,56744 CL 57B S 62 36 VILLA DEL RIO 7 Anden -74,1537312 4,60052471

07AN00150-3 9/03/2024 15/03/2024 1,52061 CL 57B S 62 28 VILLA DEL RIO 7 Anden -74,1536612 4,60055427

07AN00150-4 9/03/2024 15/03/2024 2,68899 CL 57B S 62 22 VILLA DEL RIO 7 Anden -74,1535942 4,60058189

07AN00150-5 9/03/2024 15/03/2024 1,49096 CL 57B S 62 16 VILLA DEL RIO 7 Anden -74,1535229 4,60060978

07AN00150-6 9/03/2024 15/03/2024 3,31500 KR 64 55A 63 S VILLA DEL RIO 7 Anden -74,155455 4,60064287

07AN00151-1 9/03/2024 15/03/2024 1,11424 KR 64 B 57 72 S VILLA DEL RIO 7 Anden -74,1562125 4,59913703

07AN00152-1 9/03/2024 15/03/2024 59,70954 CL 55A S 64 52 VILLA DEL RIO 7 Anden -74,1564673 4,6023171

07AN00152-2 9/03/2024 15/03/2024 16,21916 KR 64B 55 15 S VILLA DEL RIO 7 Anden -74,1564703 4,60243474
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07AN00152-3 9/03/2024 15/03/2024 49,59064 CL 55A S 66 50 VILLA DEL RIO 7 Anden -74,1566901 4,60277443

07AN00153-2 9/03/2024 15/03/2024 0,39050 KR 64B 55A 94 S VILLA DEL RIO 7 Anden -74,1562549 4,60015068

07AN00153-3 9/03/2024 15/03/2024 2,35878 KR 64 55A 69 S VILLA DEL RIO 7 Anden -74,1555469 4,6005421

07AN00153-5 9/03/2024 15/03/2024 2,04379 KR 64 55A 57 S VILLA DEL RIO 7 Anden -74,1555522 4,60071001

07AN00154-1 9/03/2024 15/03/2024 4,61535 CL 55A S 64 01 VILLA DEL RIO 7 Anden -74,1555745 4,60131072

07AN00155-1 9/03/2024 15/03/2024 29,61576 CL 55A S 64 52 VILLA DEL RIO 7 Anden -74,1564616 4,60216763

07AN00155-2 9/03/2024 15/03/2024 202,01598 CL 55A S 65 03 VILLA DEL RIO 7 Anden -74,1565339 4,60220736

07AN00155-3 9/03/2024 15/03/2024 436,99021 CL 55A S 65 03 VILLA DEL RIO 7 Anden -74,1566197 4,60239967

07AN00156-2 9/03/2024 15/03/2024 467,53402 KR 69A 57H 02 S VILLA DEL RIO 7 Anden -74,1603877 4,59868295

07AN00158-1 9/03/2024 15/03/2024 2,37887 DG 73 S 78I 51 VILLA ANNY I 7 Anden -74,2006307 4,60284744

07AN00158-2 9/03/2024 15/03/2024 29,68001 KR 77M 73C 19 S VILLA ANNY I 7 Anden -74,2004378 4,60287751

07AN00158-3 9/03/2024 15/03/2024 146,75874 KR 79BISA IN 4 VILLA ANNY I 7 Anden -74,2007982 4,60339516

07AN00158-4 9/03/2024 15/03/2024 57,55665 DG 73A S 78I 50 VILLA ANNY I 7 Anden -74,2009124 4,60410568

07AN00158-5 9/03/2024 15/03/2024 33,93021 CL 74 S IN 10 VILLA ANNY I 7 Anden -74,2009608 4,60440103

07AN00158-6 9/03/2024 15/03/2024 45,21608 CL 74 S IN 10 VILLA ANNY I 7 Anden -74,2007755 4,60462317

07AN00160-1 9/03/2024 15/03/2024 123,29301 DG 71CBISB S 77J 26 JOSE MARIA CARBONEL 7 Anden -74,1962349 4,60185178

07AN00161-1 9/03/2024 15/03/2024 35,05960 DG 71BBISA S 77L 13 JOSE MARIA CARBONEL 7 Anden -74,1948791 4,60089716

07AN00162-1 9/03/2024 15/03/2024 15,02177 KR 78C 73A 00 S JOSE MARIA CARBONEL 7 Anden -74,1994868 4,60418072

07AN00162-2 9/03/2024 15/03/2024 12,35514 KR 78C 73A 00 S JOSE MARIA CARBONEL 7 Anden -74,1996249 4,60421307

07AN00162-3 9/03/2024 15/03/2024 36,64500 CL 73ABIS S 78G 01 JOSE MARIA CARBONEL 7 Anden -74,1997307 4,6045259

07AN00165-1 9/03/2024 15/03/2024 9,20573 TV 77IBIS 71A 64 S JOSE MARIA CARBONEL 7 Anden -74,1949383 4,59982548

07AN00166-1 9/03/2024 15/03/2024 6,10356 TV 77L 71A 12 S JOSE MARIA CARBONEL 7 Anden -74,1948196 4,60056044

07AN00166-2 9/03/2024 15/03/2024 3,88684 CL 71A S 77L 26 JOSE MARIA CARBONEL 7 Anden -74,1948284 4,60068845

07AN00166-3 9/03/2024 15/03/2024 105,66400 TV 77L 71A 16 S JOSE MARIA CARBONEL 7 Anden -74,1948895 4,60065038

07AN00167-1 9/03/2024 15/03/2024 149,39093 TV 77GBISA 71B 65 S JOSE MARIA CARBONEL 7 Anden -74,1969136 4,59946101

07AN00167-2 9/03/2024 15/03/2024 1,90086 TV 77GBISA 71B 89 S JOSE MARIA CARBONEL 7 Anden -74,197085 4,59964308

07AN00167-3 9/03/2024 15/03/2024 20,21826 TV 77GBISA 71B 85 S JOSE MARIA CARBONEL 7 Anden -74,1970488 4,59963316

07AN00167-4 9/03/2024 15/03/2024 18,00143 TV 77GBISA 71B 93 S JOSE MARIA CARBONEL 7 Anden -74,1971046 4,59968274

07AN00167-5 9/03/2024 15/03/2024 79,80925 DG 71CBISA S 77G 56 JOSE MARIA CARBONEL 7 Anden -74,197175 4,59975512

07AN00168-2 9/03/2024 15/03/2024 69,84574 DG 71BIS S 78 65 JOSE MARIA CARBONEL 7 Anden -74,1948374 4,60237534

07AN00168-3 9/03/2024 15/03/2024 170,35874 DG 71BIS S 78 65 JOSE MARIA CARBONEL 7 Anden -74,1949174 4,60247661

07AN00169-1 9/03/2024 15/03/2024 23,92696 DG 71BIS S 78 16 JOSE MARIA CARBONEL 7 Anden -74,1944368 4,60173431

07AN00169-2 9/03/2024 15/03/2024 71,18576 KR 78 71 36 S JOSE MARIA CARBONEL 7 Anden -74,1945134 4,60175513

07AN00169-3 9/03/2024 15/03/2024 15,86224 DG 71BIS S 78 20 JOSE MARIA CARBONEL 7 Anden -74,1944634 4,60181088

07AN00169-4 9/03/2024 15/03/2024 14,40742 DG 71BIS S 78 34 JOSE MARIA CARBONEL 7 Anden -74,1945426 4,6019298

07AN00171-1 9/03/2024 15/03/2024 26,12630 KR 77IBIS 65B 01 S GUALOCHE 7 Anden -74,1830069 4,59836257

07AN00172-1 9/03/2024 15/03/2024 18,38817 KR 77K 65B 67 S GUALOCHE 7 Anden -74,1833809 4,59880817

07AN00172-2 9/03/2024 15/03/2024 71,65046 KR 77K 65B 67 S GUALOCHE 7 Anden -74,1833426 4,59900754

07AN00174-1 9/03/2024 15/03/2024 48,67419 CL 65B S 77J 32 GUALOCHE 7 Anden -74,1825103 4,59863097

07AN00174-2 9/03/2024 15/03/2024 76,13836 CL 65B S 77J 32 GUALOCHE 7 Anden -74,182444 4,59863744

07AN00174-3 9/03/2024 15/03/2024 12,16896 CL 65ABIS S 77J 08 GUALOCHE 7 Anden -74,1823319 4,59868017

07AN00174-4 9/03/2024 15/03/2024 44,83854 CL 65ABIS S 77J 08 GUALOCHE 7 Anden -74,1822121 4,59864883

07AN00174-5 9/03/2024 15/03/2024 35,45983 CL 65B S 77J 32 GUALOCHE 7 Anden -74,1825319 4,59871628

07AN00174-6 9/03/2024 15/03/2024 5,63517 CL 65B S 77J 32 GUALOCHE 7 Anden -74,1825318 4,59880398

07AN00174-7 9/03/2024 15/03/2024 2,99922 KR 77M 65A 54 S GUALOCHE 7 Anden -74,1825834 4,59904185

07AN00175-1 9/03/2024 15/03/2024 193,85181 KR 77G 63 09 S
CORREDOR FERREO DEL 

SUR
7 Anden -74,180203 4,5972973

07AN00176-1 9/03/2024 15/03/2024 92,90208 TV 53 2 00 GUALOCHE 7 Anden -74,1815718 4,5971572

07AN00176-2 9/03/2024 15/03/2024 43,07649 TV 53 2 00 GUALOCHE 7 Anden -74,1814589 4,5971615

07AN00176-3 9/03/2024 15/03/2024 64,98896 TV 53 2 00 GUALOCHE 7 Anden -74,1813618 4,59716505

07AN00178-1 9/03/2024 15/03/2024 24,45089 KR 77K 65B 05 S GUALOCHE 7 Anden -74,1827034 4,59901996

07AN00179-1 9/03/2024 15/03/2024 26,96056 CL 65BBISA S 77K 14 GUALOCHE 7 Anden -74,1831319 4,59885741

07AN00179-2 9/03/2024 15/03/2024 4,21261 CL 65BBIS S 77K 15 GUALOCHE 7 Anden -74,1830391 4,59887662

07AN00179-3 9/03/2024 15/03/2024 6,05901 CL 65BBISA S 77K 14 GUALOCHE 7 Anden -74,1832329 4,59888437

07AN00179-4 9/03/2024 15/03/2024 3,28052 CL 65BBISA S 77K 30 GUALOCHE 7 Anden -74,1832687 4,59903015

07AN00180-1 9/03/2024 15/03/2024 13,31794 CL 65B S 65A 98 S GUALOCHE 7 Anden -74,182269 4,5974901

07AN00180-10 9/03/2024 15/03/2024 0,94612 KR 77I 65A 97 S GUALOCHE 7 Anden -74,1822793 4,59817223

07AN00180-11 9/03/2024 15/03/2024 0,60444 KR 77I 65A 97 S GUALOCHE 7 Anden -74,1821894 4,59817735

07AN00180-12 9/03/2024 15/03/2024 0,50676 KR 77I 65A 97 S GUALOCHE 7 Anden -74,1821703 4,59817963

07AN00180-13 9/03/2024 15/03/2024 0,61032 KR 77I 65A 97 S GUALOCHE 7 Anden -74,1820899 4,5981826

07AN00180-14 9/03/2024 15/03/2024 0,43081 KR 77J 65A 38 S GUALOCHE 7 Anden -74,1820045 4,59818582

07AN00180-15 9/03/2024 15/03/2024 5,58390 CL 65B S 77I 04 GUALOCHE 7 Anden -74,1824141 4,59821856

07AN00180-16 9/03/2024 15/03/2024 2,00813 CL 65B S 77I 12 GUALOCHE 7 Anden -74,1824274 4,59827747

07AN00180-17 9/03/2024 15/03/2024 53,97506 CL 65B S 77I 22 GUALOCHE 7 Anden -74,1824617 4,59833966

07AN00180-2 9/03/2024 15/03/2024 12,55051 CL 65B S 65A 98 S GUALOCHE 7 Anden -74,1822209 4,59750536

07AN00180-3 9/03/2024 15/03/2024 11,25660 CL 65B S 65A 98 S GUALOCHE 7 Anden -74,1821729 4,5975231

07AN00180-4 9/03/2024 15/03/2024 10,71734 CL 65B S 65A 98 S GUALOCHE 7 Anden -74,1820882 4,59755455

07AN00180-5 9/03/2024 15/03/2024 3,52388 CL 65B S 65A 98 S GUALOCHE 7 Anden -74,18206 4,5975633

07AN00180-6 9/03/2024 15/03/2024 21,34248 CL 65B S 65A 98 S GUALOCHE 7 Anden -74,1822812 4,59753099
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07AN00180-7 9/03/2024 15/03/2024 9,81854 CL 65B S 65A 98 S GUALOCHE 7 Anden -74,1819897 4,59759013

07AN00180-8 9/03/2024 15/03/2024 0,84551 CL 65B S 77H 16 GUALOCHE 7 Anden -74,1822599 4,59776881

07AN00180-9 9/03/2024 15/03/2024 1,67215 KR 77I 65A 97 S GUALOCHE 7 Anden -74,1822962 4,59817077

07AN00181-1 9/03/2024 15/03/2024 139,76623 TV 53 2 00 GUALOCHE 7 Anden -74,1817761 4,5971488

07AN00181-2 9/03/2024 15/03/2024 293,56499 CL 65B S 77G 28 GUALOCHE 7 Anden -74,1820191 4,597191

07AN00182-1 9/03/2024 15/03/2024 23,50283 KR 78F 60 66 S ANDALUCIA II 7 Anden -74,1813486 4,60394785

07AN00182-2 9/03/2024 15/03/2024 17,61374 KR 78F 60 66 S ANDALUCIA II 7 Anden -74,1812583 4,6039845

07AN00182-3 9/03/2024 15/03/2024 33,91254 KR 78F 60 66 S ANDALUCIA II 7 Anden -74,1811439 4,60402849

07AN00182-4 9/03/2024 15/03/2024 56,00215 KR 78F 60 66 S ANDALUCIA II 7 Anden -74,1810282 4,6040743

07AN00182-5 9/03/2024 15/03/2024 19,12915 CL 60 S 78D 79 ANDALUCIA II 7 Anden -74,1809144 4,60412396

07AN00182-6 9/03/2024 15/03/2024 55,44959 CL 60 S 78D 79 ANDALUCIA II 7 Anden -74,1807637 4,60417697

07AN00182-7 9/03/2024 15/03/2024 12,37218 CL 60 S 78D 79 ANDALUCIA II 7 Anden -74,1808011 4,60425018

07AN00183-1 9/03/2024 15/03/2024 125,50086 KR 78F 60 88 S ANDALUCIA II 7 Anden -74,1815468 4,60377744

07AN00185-1 9/03/2024 15/03/2024 15,30144 KR 78A 58M 74 S ANDALUCIA II 7 Anden -74,1780891 4,60332132

07AN00187-1 9/03/2024 15/03/2024 249,65159 KR 78 58Q 55 S ANDALUCIA II 7 Anden -74,1786994 4,60200238

07AN00187-2 9/03/2024 15/03/2024 360,48379 KR 78 58Q 55 S ANDALUCIA II 7 Anden -74,178857 4,60220308

07AN00187-3 9/03/2024 15/03/2024 263,30557 KR 78 58Q 55 S ANDALUCIA II 7 Anden -74,1788679 4,60245447

07AN00187-4 9/03/2024 15/03/2024 14,99706 CL 59 S 78 94 ANDALUCIA II 7 Anden -74,1788652 4,6027637

07AN00188-1 9/03/2024 15/03/2024 244,10444 CL 58L S 78C 44 ANDALUCIA II 7 Anden -74,1781073 4,60473608

07AN00189-1 9/03/2024 15/03/2024 82,82113 CL 58M S 78 17 ANDALUCIA II 7 Anden -74,1771604 4,60314086

07AN00189-2 9/03/2024 15/03/2024 143,61734 KR 78C 58I 05 S ANDALUCIA II 7 Anden -74,1771868 4,60497059

07AN00189-3 9/03/2024 15/03/2024 11652,43186 CL 58I S 18I 52 S ANDALUCIA II 7 Anden -74,1766241 4,60421021

07AN00190-1 9/03/2024 15/03/2024 31,15621 CL 60A S 78 18 ANDALUCIA II 7 Anden -74,1798937 4,60186751

07AN00190-3 9/03/2024 15/03/2024 54,36693 CL 60A S 78 32 ANDALUCIA II 7 Anden -74,1798667 4,6019668

07AN00190-4 9/03/2024 15/03/2024 7,08615 CL 60 S 78 71 ANDALUCIA II 7 Anden -74,1799666 4,60227149

07AN00192-1 9/03/2024 15/03/2024 65,79722 CL 60 S 77G 00 ANDALUCIA II 7 Anden -74,1781652 4,5972234

07AN00192-2 9/03/2024 15/03/2024 435,32320 KR 77G 59A 31 S ANDALUCIA II 7 Anden -74,1778324 4,59738978

07AN00194-1 16/03/2024 22/03/2024 687,49375 CL 82A S 80K 60 LOS LAURELES 7 Anden -74,2058823 4,61278054

07AN00195-1 16/03/2024 22/03/2024 2,96560 CL 84D S 80K 09 EL JARDIN 7 Anden -74,2090906 4,61327942

07AN00198-2 16/03/2024 22/03/2024 40,89137 CL 84D S 80K 03 EL JARDIN 7 Anden -74,2090836 4,61319523

07AN00198-4 16/03/2024 22/03/2024 14,97693 CL 85 S 80K 03 EL JARDIN 7 Anden -74,2095283 4,61347037

07AN00198-5 16/03/2024 22/03/2024 14,46029 CL 85 S 80K 03 EL JARDIN 7 Anden -74,2094344 4,61346934

07AN00199-1 9/03/2024 15/03/2024 142,04942 TV 53 2 00 VILLA DEL RIO 7 Anden -74,1599791 4,59654778

07AN00201-3 9/03/2024 15/03/2024 479,85527 AK 86 86 51 CHICALA 7 Anden -74,1796346 4,623334

07AN00201-5 9/03/2024 15/03/2024 166,95075 AK 86 53 21 CHICALA 7 Anden -74,1793483 4,62358779

07AN00201-6 9/03/2024 15/03/2024 64,80834 CL 53 S 85C 52 CHICALA 7 Anden -74,1787056 4,62384419

07AN00201-7 9/03/2024 15/03/2024 486,81323 CL 53 S 85C 68 CHICALA 7 Anden -74,179048 4,62385088

07AN00202-1 9/03/2024 15/03/2024 156,58948 CL 51C S 84 08 JORGE URIBE BOTERO 7 Anden -74,1770209 4,62379213

07AN00203-1 9/03/2024 15/03/2024 43,08562 CL 58JBIS S 78J 04 JOSE ANTONIO GALAN 7 Anden -74,1783146 4,60654334

07AN00203-2 9/03/2024 15/03/2024 494,52126 KR 78J 58I 10 JOSE ANTONIO GALAN 7 Anden -74,1780451 4,60672212

07AN00204-1 9/03/2024 15/03/2024 2813,99796 KR 78J 58I 10 JOSE ANTONIO GALAN 7 Anden -74,1787072 4,60561823

07AN00205-1 9/03/2024 15/03/2024 22,16869 KR 78J 58I 10 JOSE ANTONIO GALAN 7 Anden -74,1786011 4,60487008

07AN00206-1 9/03/2024 15/03/2024 86,01660 CL 58N S 78C 61 JOSE ANTONIO GALAN 7 Anden -74,1785947 4,60444936

07AN00206-2 9/03/2024 15/03/2024 75,14530 CL 58M S 78C 44 JOSE ANTONIO GALAN 7 Anden -74,1784924 4,60451403

07AN00206-3 9/03/2024 15/03/2024 21,78083 CL 58M S 78C 44 JOSE ANTONIO GALAN 7 Anden -74,1783764 4,60455982

07AN00206-4 9/03/2024 15/03/2024 456,01983 CL 58LBIS S - KR 78DBIS JOSE ANTONIO GALAN 7 Anden -74,1783146 4,60473748

07AN00206-5 9/03/2024 15/03/2024 7,74282 KR 78J 58I 10 JOSE ANTONIO GALAN 7 Anden -74,1784271 4,60487211

07AN00206-6 9/03/2024 15/03/2024 54,25060 KR 78J 58I 10 JOSE ANTONIO GALAN 7 Anden -74,1785026 4,60488699

07AN00207-1 9/03/2024 15/03/2024 22,53960 CL 58N S 78C 55 JOSE ANTONIO GALAN 7 Anden -74,1785756 4,60436847

07AN00209-1 9/03/2024 15/03/2024 1,84681 AC 57R S IN 2
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1641438 4,59608009

07AN00209-2 9/03/2024 15/03/2024 2,14171 AC 57R S IN 2
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1639982 4,59608493

07AN00209-3 9/03/2024 15/03/2024 5,93763 TV 53 2 00
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1600476 4,5965968

07AN00209-4 9/03/2024 15/03/2024 24,77500 KR 77G 65A 53 S
CEMENTERIO JARDINES 

APOGEO
7 Anden -74,1819574 4,59712972

07AN00210-2 9/03/2024 15/03/2024 1,17172 CL 73 S 98B 09 CIUDADELA EL RECREO 7 Anden -74,204734 4,63301119

07AN00210-3 9/03/2024 15/03/2024 1,02668 CL 73 S 98B 02 CIUDADELA EL RECREO 7 Anden -74,2048522 4,63327406

07AN00211-1 9/03/2024 15/03/2024 456,92833 CL 71 S BL 8 CIUDADELA EL RECREO 7 Anden -74,201514 4,63229822

07AN00211-2 9/03/2024 15/03/2024 1734,20521 CL 71 S 98B 50 CIUDADELA EL RECREO 7 Anden -74,2023151 4,63407114

07AN00212-1 9/03/2024 15/03/2024 2279,32935 CL 71 S IN 21 CIUDADELA EL RECREO 7 Anden -74,2005222 4,63009916

07AN00214-1 9/03/2024 15/03/2024 319,98877 CL 71 S BL 9 CIUDADELA EL RECREO 7 Anden -74,2017868 4,63181843

07AN00214-2 9/03/2024 15/03/2024 199,07618 CL 71 S BL 8 CIUDADELA EL RECREO 7 Anden -74,20156 4,63191122

07AN00216-1 9/03/2024 15/03/2024 56,92690 CL 73 S 9A5 45 CIUDADELA EL RECREO 7 Anden -74,2034581 4,6307428

07AN00216-2 9/03/2024 15/03/2024 708,34199 KR 95A 63 00 S CIUDADELA EL RECREO 7 Anden -74,2031138 4,63088673

07AN00217-1 9/03/2024 15/03/2024 980,05795 KR 95A 63 00 S CIUDADELA EL RECREO 7 Anden -74,2022273 4,63124807

07AN00218-1 9/03/2024 15/03/2024 578,17712 KR 95 71 46S CIUDADELA EL RECREO 7 Anden -74,2015515 4,63152047

07AN00219-1 9/03/2024 15/03/2024 75,78421 CL 73 S 95A 01 CIUDADELA EL RECREO 7 Anden -74,2036558 4,63105648

07AN00219-2 9/03/2024 15/03/2024 837,96897 CL 73 S 95A 01 CIUDADELA EL RECREO 7 Anden -74,2032782 4,63120954
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07AN00220-1 9/03/2024 15/03/2024 997,54223 KR 97C 71 47S CIUDADELA EL RECREO 7 Anden -74,2023835 4,63157542

07AN00222-1 9/03/2024 15/03/2024 7,43056 DG 73F S 79 52 CHARLES DE GAULLE 7 Anden -74,2012821 4,60708654

07AN00224-1 16/03/2024 22/03/2024 25,12719 CL 75BIS S 80P 25 LOS LAURELES 7 Anden -74,2026237 4,61112898

07AN00224-2 16/03/2024 22/03/2024 11,20346 CL 75BIS S 80P 25 LOS LAURELES 7 Anden -74,2025705 4,61121848

07AN00225-1 16/03/2024 22/03/2024 18,47676 KR 81 75 11 S LOS LAURELES 7 Anden -74,2023951 4,61185827

07AN00225-10 16/03/2024 22/03/2024 267,21585 CL 77 S 80J 00 LOS LAURELES 7 Anden -74,2027737 4,61375854

07AN00225-2 16/03/2024 22/03/2024 14,34704 KR 81 75 11 S LOS LAURELES 7 Anden -74,2026063 4,61196937

07AN00225-3 16/03/2024 22/03/2024 19,95959 KR 81 75 11 S LOS LAURELES 7 Anden -74,2027396 4,61203776

07AN00225-4 16/03/2024 22/03/2024 15,42842 KR 81 75 11 S LOS LAURELES 7 Anden -74,202875 4,61212001

07AN00225-5 16/03/2024 22/03/2024 17,00487 KR 81 75 11 S LOS LAURELES 7 Anden -74,2029973 4,61219028

07AN00225-6 16/03/2024 22/03/2024 16,54447 KR 81 75 11 S LOS LAURELES 7 Anden -74,2031235 4,61226358

07AN00225-7 16/03/2024 22/03/2024 15,96936 KR 81 75 11 S LOS LAURELES 7 Anden -74,2032175 4,61231535

07AN00225-8 16/03/2024 22/03/2024 250,75004 CL 77 S 80J 00 LOS LAURELES 7 Anden -74,2032253 4,61294247

07AN00225-9 16/03/2024 22/03/2024 472,26762 KR 81H 75 10 S LOS LAURELES 7 Anden -74,2018171 4,61369825

07AN00226-1 16/03/2024 22/03/2024 1181,41495 CL 77 S 81H 25 LOS LAURELES 7 Anden -74,2026673 4,61475205

07AN00227-1 16/03/2024 22/03/2024 24,92755 CL 77 S 80J 45 LOS LAURELES 7 Anden -74,2044143 4,61113564

07AN00227-2 16/03/2024 22/03/2024 22,37318 CL 77 S 80J 45 LOS LAURELES 7 Anden -74,2043293 4,61127121

07AN00227-3 16/03/2024 22/03/2024 15,89841 CL 77 S 80J 45 LOS LAURELES 7 Anden -74,2042529 4,61138898

07AN00227-4 16/03/2024 22/03/2024 19,05550 CL 77 S 80J 45 LOS LAURELES 7 Anden -74,2041729 4,6115144

07AN00227-7 16/03/2024 22/03/2024 340,39789 CL 81 S 80L 02 LOS LAURELES 7 Anden -74,2052798 4,61300622

07AN00227-8 16/03/2024 22/03/2024 650,52828 KR 81 77 51 S LOS LAURELES 7 Anden -74,2031313 4,61336287

07AN00227-9 16/03/2024 22/03/2024 892,47570 CL 81 S 81 90 LOS LAURELES 7 Anden -74,2038701 4,6144515

07AN00228-1 16/03/2024 22/03/2024 390,43901 CL 81 S 80L 75 LOS LAURELES 7 Anden -74,2053647 4,61307028

07AN00228-2 16/03/2024 22/03/2024 462,72762 KR 81H 75 85 S LOS LAURELES 7 Anden -74,2016958 4,61371007

07AN00228-3 16/03/2024 22/03/2024 548,59359 CL 77 S 81H 20 LOS LAURELES 7 Anden -74,2018703 4,61569675

07AN00228-4 16/03/2024 22/03/2024 72,97817 CL 77 S 81H 00 LOS LAURELES 7 Anden -74,2010054 4,61621913

07AN00228-5 16/03/2024 22/03/2024 1371,77657 KR 83 77 55 S LOS LAURELES 7 Anden -74,2031913 4,61511674

07AN00228-6 16/03/2024 22/03/2024 66,12081 CL 74 S 82H 21 LOS LAURELES 7 Anden -74,20045 4,61633358

07AN00228-7 16/03/2024 22/03/2024 74,47300 CL 77 S 81H 00 LOS LAURELES 7 Anden -74,2008119 4,61636805

07AN00228-8 16/03/2024 22/03/2024 133,64360 CL 74 S 82H 21 LOS LAURELES 7 Anden -74,2002863 4,61645259

07AN00229-1 16/03/2024 22/03/2024 82,65264 CL 77 S 80J 45 LOS LAURELES 7 Anden -74,20448 4,61071588

07AN00230-1 9/03/2024 15/03/2024 19,46315 CL 56F S 87I 12 ESCOCIA 7 Anden -74,1864764 4,62623023

07AN00230-2 9/03/2024 15/03/2024 1,85233 CL 56F S 87I 12 ESCOCIA 7 Anden -74,1864124 4,62625586

07AN00230-3 9/03/2024 15/03/2024 1,36862 CL 56F S 87I 12 ESCOCIA 7 Anden -74,1863991 4,62626127

07AN00230-4 9/03/2024 15/03/2024 3,68029 CL 56F S 87I 12 ESCOCIA 7 Anden -74,1863815 4,62626833

07AN00230-5 9/03/2024 15/03/2024 19,22271 KR 87I 56C 33 S ESCOCIA 7 Anden -74,1861494 4,62636208

07AN00230-6 9/03/2024 15/03/2024 27,74798 CL 56C S 87H 22 ESCOCIA 7 Anden -74,1858196 4,62649334

07AN00230-7 9/03/2024 15/03/2024 45,71782 CL 55 S 87H 27 ESCOCIA 7 Anden -74,1854466 4,62664051

07AN00231-1 9/03/2024 15/03/2024 237,21381 CL 59ABISA S 81D 20 ARGELIA II 7 Anden -74,1846635 4,61478297

07AN00231-3 9/03/2024 15/03/2024 203,02165 KR 82 58L 10 S ARGELIA II 7 Anden -74,1843666 4,61551943

07AN00232-1 9/03/2024 15/03/2024 95,04026 CL 65I S 80G 28
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1887213 4,60769071

07AN00233-1 9/03/2024 15/03/2024 35,30443 CL 65I S 80D 35
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1883891 4,60721867

07AN00234-1 9/03/2024 15/03/2024 58,46538 TV 80I 65F 79 S
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1887709 4,60783271

07AN00234-2 9/03/2024 15/03/2024 4,37006 TV 80I 65F 79 S
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1887997 4,60792211

07AN00235-1 9/03/2024 15/03/2024 2,84891 TV 80G 65I 12 S
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1885832 4,6072953

07AN00235-2 9/03/2024 15/03/2024 59,57008 TV 80G 65I 39 S
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1889243 4,60718456

07AN00235-3 9/03/2024 15/03/2024 31,01757 CL 66 S 80G 48
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1889591 4,60744676

07AN00235-4 9/03/2024 15/03/2024 87,65127 CL 66 S 80G 48
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1888805 4,60758811

07AN00236-1 9/03/2024 15/03/2024 110,42347 KR 80I 65 71 S ANTONIA SANTOS 7 Anden -74,1879963 4,60913574

07AN00237-1 9/03/2024 15/03/2024 47,76476 CL 68 S 80D 25
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1894245 4,60632885

07AN00237-2 9/03/2024 15/03/2024 94,69559 CL 68 S 80D 25
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1892837 4,60640072

07AN00237-3 9/03/2024 15/03/2024 105,14730 CL 66 S 80D 16
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1891324 4,60649144

07AN00238-1 9/03/2024 15/03/2024 57,65616 CL 68 S 80D 19
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1894888 4,60622431

07AN00239-1 9/03/2024 15/03/2024 9,08551 CL 67A S 80H 08
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1895853 4,60707014

07AN00240-1 9/03/2024 15/03/2024 34,45475 DG 65G S 80I 47 ANTONIA SANTOS 7 Anden -74,1890691 4,60818793

07AN00241-1 9/03/2024 15/03/2024 15,29521 CL 68 S 80L 40
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1906478 4,60894595

07AN00242-1 9/03/2024 15/03/2024 18,01209 KR 80N 66 50 S
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,189847 4,60999182
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07AN00243-1 9/03/2024 15/03/2024 17,07667 CL 68 S 80N 55
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1909683 4,60959699

07AN00243-2 9/03/2024 15/03/2024 54,75978 CL 67A S 80N 55
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1905905 4,60973045

07AN00243-3 9/03/2024 15/03/2024 26,12805 CL 67 S 80N 64
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1902915 4,61016334

07AN00243-4 9/03/2024 15/03/2024 28,24161 CL 66BBIS S 80N 63
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1901792 4,6101763

07AN00244-1 9/03/2024 15/03/2024 54,40533 CL 67 S 80N 67
JIMENEZ DE QUESADA II 

SECTOR
7 Anden -74,1904309 4,61013089

07AN00247-1 16/03/2024 22/03/2024 77,50741 CL 69 S 88D 05 CHICO SUR 7 Anden -74,1957281 4,62474824

07AN00247-2 16/03/2024 22/03/2024 28,95495 CL 66B S 88C 90 CHICO SUR 7 Anden -74,1948579 4,6249299

07AN00247-3 16/03/2024 22/03/2024 24,51518 CL 66B S 88C 90 CHICO SUR 7 Anden -74,1949312 4,62517842

07AN00248-1 16/03/2024 22/03/2024 83,13400 CL 66B S 88C 90 SAN ANTONIO 7 Anden -74,1948215 4,625146

07AN00248-11 16/03/2024 22/03/2024 231,94166 KR 89BISA 62 06 S SAN ANTONIO 7 Anden -74,194318 4,62798485

07AN00248-2 16/03/2024 22/03/2024 69,08933 CL 66B S 88C 90 SAN ANTONIO 7 Anden -74,1949368 4,62554175

07AN00248-3 16/03/2024 22/03/2024 97,45142 KR 88C 66A 03 S SAN ANTONIO 7 Anden -74,1950465 4,62605024

07AN00248-4 16/03/2024 22/03/2024 4,02020 CL 69 S 88I 50 SAN ANTONIO 7 Anden -74,1961905 4,6262114

07AN00248-5 16/03/2024 22/03/2024 34,58400 CL 69 S 88I 50 SAN ANTONIO 7 Anden -74,1962266 4,62632164

07AN00248-7 16/03/2024 22/03/2024 23,35309 CL 69 S 88J 71 SAN ANTONIO 7 Anden -74,1962979 4,62654894

07AN00248-9 16/03/2024 22/03/2024 30,64518 CL 69 S 89 09 SAN ANTONIO 7 Anden -74,1963762 4,62678209

07AN00249-1 16/03/2024 22/03/2024 101,54776 CL 69BISA S 88F 03 SAN ANTONIO 7 Anden -74,1964618 4,62476742

07AN00250-1 16/03/2024 22/03/2024 10,02788 KR 88G 69 39 S SAN ANTONIO 7 Anden -74,1963283 4,62504945

07AN00252-1 9/03/2024 15/03/2024 103,22045 KR 77L 73H 01 S SAN BERNARDINO I 7 Anden -74,2062937 4,60506933

07AN00253-1 9/03/2024 15/03/2024 83,41718 KR 77L 73H 01 S SAN BERNARDINO I 7 Anden -74,205818 4,60531564

07AN00253-2 9/03/2024 15/03/2024 60,55985 KR 77L 73H 01 S SAN BERNARDINO I 7 Anden -74,2054846 4,60548993

07AN00254-1 16/03/2024 22/03/2024 35,47942 CL 75A S 78F 94 SAN BERNARDINO I 7 Anden -74,2044592 4,60867079

07AN00255-1 16/03/2024 22/03/2024 28,75471 CL 76 S 78F 86 SAN BERNARDINO I 7 Anden -74,2046497 4,60883434

07AN00257-1 16/03/2024 22/03/2024 142,19532 CL 77 S 78D 05 SAN BERNARDINO I 7 Anden -74,2063471 4,60847045

07AN00259-1 16/03/2024 22/03/2024 108,83359 CL 78 S 77I 08 SAN BERNARDINO I 7 Anden -74,2088665 4,60645406

07AN00259-2 16/03/2024 22/03/2024 45,73631 KR 77J 76A 59 S SAN BERNARDINO I 7 Anden -74,2086916 4,60662678

07AN00259-3 16/03/2024 22/03/2024 3,20797 KR 77K 76A 66 S SAN BERNARDINO I 7 Anden -74,2086411 4,60668526

07AN00260-1 16/03/2024 22/03/2024 54,65697 KR 77I 76A 11 S SAN BERNARDINO I 7 Anden -74,2087778 4,60598293

07AN00260-2 16/03/2024 22/03/2024 173,13312 KR 77I 76A 35 S SAN BERNARDINO I 7 Anden -74,2089049 4,606225

07AN00264-2 16/03/2024 22/03/2024 635,31987 KR 77H 76 27 S SAN BERNARDINO I 7 Anden -74,2088228 4,60592588

07AN00266-1 9/03/2024 15/03/2024 15,35198 KR 77L 73H 01 S SAN BERNARDINO I 7 Anden -74,2036428 4,60617465

07AN00266-2 9/03/2024 15/03/2024 108,78794 DG 73F S 78I 27 SAN BERNARDINO I 7 Anden -74,2031489 4,60636571

07AN00267-1 9/03/2024 15/03/2024 127,00916 KR 77L 73H 01 S SAN BERNARDINO I 7 Anden -74,2047758 4,60585742

07AN00268-1 9/03/2024 15/03/2024 51,85027 DG 73 S 78I 41 VILLA ANNY I 7 Anden -74,202064 4,60244481

07AN00268-10 9/03/2024 15/03/2024 53,92563 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,2026155 4,60446794

07AN00268-11 9/03/2024 15/03/2024 44,35328 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,202265 4,60478863

07AN00268-12 9/03/2024 15/03/2024 10,43712 DG 73D S 78K 03 VILLA ANNY I 7 Anden -74,2023439 4,60518194

07AN00268-14 9/03/2024 15/03/2024 76,67847 KR 78K 73D 53 S VILLA ANNY I 7 Anden -74,2025438 4,60618114

07AN00268-2 9/03/2024 15/03/2024 40,85015 DG 73 S 78I 41 VILLA ANNY I 7 Anden -74,2024143 4,60243684

07AN00268-3 9/03/2024 15/03/2024 60,26115 DG 73 S 78I 51 VILLA ANNY I 7 Anden -74,2015703 4,6025201

07AN00268-4 9/03/2024 15/03/2024 34,78092 DG 73 S CA 10 VILLA ANNY I 7 Anden -74,2010846 4,60259486

07AN00268-5 9/03/2024 15/03/2024 18,38854 DG 73 S 78I 51 VILLA ANNY I 7 Anden -74,2006871 4,60269179

07AN00268-6 9/03/2024 15/03/2024 37,44989 KR 77M 73C 19 S VILLA ANNY I 7 Anden -74,2004552 4,60277888

07AN00268-7 9/03/2024 15/03/2024 18,01718 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,2029576 4,60410724

07AN00268-8 9/03/2024 15/03/2024 1,18894 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,2030036 4,60426645

07AN00269-1 9/03/2024 15/03/2024 7,66839 CL 74 S 78G 70 VILLA ANNY I 7 Anden -74,2008554 4,60607848

07AN00269-2 9/03/2024 15/03/2024 8,20128 DG 73D S 79 02 VILLA ANNY I 7 Anden -74,2008665 4,60615167

07AN00270-1 9/03/2024 15/03/2024 52,71059 DG 73B S - KR 79BISA VILLA ANNY I 7 Anden -74,2016173 4,60460739

07AN00270-2 9/03/2024 15/03/2024 16,30898 CL 74 S IN 10 VILLA ANNY I 7 Anden -74,2010492 4,60468921

07AN00270-3 9/03/2024 15/03/2024 52,65569 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,2021952 4,60490445

07AN00270-4 9/03/2024 15/03/2024 78,94435 CL 74 S 78D 22 VILLA ANNY I 7 Anden -74,2007182 4,60519561

07AN00270-5 9/03/2024 15/03/2024 11,24819 CL 74 S 78G 36 VILLA ANNY I 7 Anden -74,200791 4,60566689

07AN00270-6 9/03/2024 15/03/2024 30,55900 CL 74 S 78G 52 VILLA ANNY I 7 Anden -74,2008146 4,60581629

07AN00270-7 9/03/2024 15/03/2024 14,33099 CL 74 S 78G 66 VILLA ANNY I 7 Anden -74,2008402 4,60598285

07AN00271-1 9/03/2024 15/03/2024 27,18766 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,2025018 4,603992

07AN00271-2 9/03/2024 15/03/2024 25,58444 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,2019358 4,60407008

07AN00271-3 9/03/2024 15/03/2024 29,87837 DG 73A S 78I 50 VILLA ANNY I 7 Anden -74,2013931 4,60414458

07AN00271-4 9/03/2024 15/03/2024 18,01718 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,2028889 4,60412639

07AN00271-5 9/03/2024 15/03/2024 1,18873 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,202935 4,60428561

07AN00271-6 9/03/2024 15/03/2024 39,79229 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,202573 4,60440304

07AN00271-7 9/03/2024 15/03/2024 13,84892 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,2021625 4,60446014

07AN00271-8 9/03/2024 15/03/2024 39,73393 DG 73A S 78I 50 VILLA ANNY I 7 Anden -74,201068 4,60441271

07AN00271-9 9/03/2024 15/03/2024 68,67509 DG 73A S 78I 50 VILLA ANNY I 7 Anden -74,2015659 4,60454282

07AN00272-1 9/03/2024 15/03/2024 49,67504 DG 73 S 78I 41 VILLA ANNY I 7 Anden -74,2020684 4,60253777

07AN00272-10 9/03/2024 15/03/2024 46,20206 DG 73A S 78I 50 VILLA ANNY I 7 Anden -74,2014669 4,60406345
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07AN00272-2 9/03/2024 15/03/2024 36,32344 DG 73 S 78I 51 VILLA ANNY I 7 Anden -74,2014414 4,60263401

07AN00272-3 9/03/2024 15/03/2024 41,39562 DG 73 S 78I 51 VILLA ANNY I 7 Anden -74,2010865 4,6026877

07AN00272-4 9/03/2024 15/03/2024 4,32139 DG 73 S 78I 51 VILLA ANNY I 7 Anden -74,2008097 4,60281105

07AN00272-5 9/03/2024 15/03/2024 9,76540 DG 73 S 78I 51 VILLA ANNY I 7 Anden -74,2008203 4,60287218

07AN00272-6 9/03/2024 15/03/2024 25,50125 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,2024907 4,6039227

07AN00272-7 9/03/2024 15/03/2024 12,52728 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,2021217 4,60397353

07AN00272-8 9/03/2024 15/03/2024 175,93380 DG 73A S 78I 50 VILLA ANNY I 7 Anden -74,200917 4,60347748

07AN00273-1 9/03/2024 15/03/2024 80,71929 DG 73D S 78K 03 VILLA ANNY I 7 Anden -74,2023525 4,60569308

07AN00274-1 9/03/2024 15/03/2024 247,73093 CL 53BIS S 87D 42 BRASILIA 7 Anden -74,1814619 4,62765447

07AN00274-2 9/03/2024 15/03/2024 9,43892 CL 52A S MJ 1 BRASILIA 7 Anden -74,1811782 4,62785388

07AN00275-1 9/03/2024 15/03/2024 6,64912 CL 53BIS S 87D 18 BRASILIA 7 Anden -74,1816324 4,62746684

07AN00276-1 9/03/2024 15/03/2024 10,34360 CL 54 S 87D 04 CHICALA 7 Anden -74,182148 4,62665362

07AN00276-10 9/03/2024 15/03/2024 129,11208 CL 53 S 87B 34 CHICALA 7 Anden -74,1812341 4,62690188

07AN00276-11 9/03/2024 15/03/2024 8,30046 KR 87D 53 17 S CHICALA 7 Anden -74,1815373 4,62709127

07AN00276-2 9/03/2024 15/03/2024 2,97990 CL 54 S 87D 04 CHICALA 7 Anden -74,181975 4,62678493

07AN00276-3 9/03/2024 15/03/2024 19,24360 CL 54 S 87D 04 CHICALA 7 Anden -74,1820562 4,62674619

07AN00276-4 9/03/2024 15/03/2024 2,43201 CL 54 S 87D 04 CHICALA 7 Anden -74,1819433 4,62680781

07AN00276-5 9/03/2024 15/03/2024 4,62840 CL 54 S 87D 04 CHICALA 7 Anden -74,1819113 4,6268417

07AN00276-6 9/03/2024 15/03/2024 12,11127 KR 87D 53 19 S CHICALA 7 Anden -74,181814 4,62690692

07AN00276-7 9/03/2024 15/03/2024 3,17851 KR 87D 53 19 S CHICALA 7 Anden -74,1817261 4,62696569

07AN00276-8 9/03/2024 15/03/2024 3,73942 KR 87D 53 19 S CHICALA 7 Anden -74,1816688 4,62700387

07AN00276-9 9/03/2024 15/03/2024 2,86923 KR 87D 53 19 S CHICALA 7 Anden -74,1816161 4,62703803

07AN00277-1 9/03/2024 15/03/2024 17,75229 CL 55 S 87C 00 CHICALA 7 Anden -74,1827619 4,62400761

07AN00277-10 9/03/2024 15/03/2024 2,89846 CL 54C S 87B 21 CHICALA 7 Anden -74,1831588 4,62601221

07AN00277-2 9/03/2024 15/03/2024 209,84347 CL 54C S 87 21 CHICALA 7 Anden -74,1823584 4,6243431

07AN00277-3 9/03/2024 15/03/2024 97,65735 KR 87D 54C 48 S CHICALA 7 Anden -74,182148 4,62484946

07AN00277-4 9/03/2024 15/03/2024 124,21828 KR 87D 54C 48 S CHICALA 7 Anden -74,1825257 4,62530559

07AN00277-5 9/03/2024 15/03/2024 60,02236 CL 55 S 87 22 CHICALA 7 Anden -74,1839119 4,62551216

07AN00277-6 9/03/2024 15/03/2024 3783,91925 CL 55 S 87C 00 CHICALA 7 Anden -74,183435 4,62486325

07AN00277-7 9/03/2024 15/03/2024 103,03822 KR 87D 54C 48 S CHICALA 7 Anden -74,1829263 4,62578986

07AN00277-8 9/03/2024 15/03/2024 88,01711 CL 54C S 87B 21 CHICALA 7 Anden -74,1832798 4,62592468

07AN00277-9 9/03/2024 15/03/2024 7,39319 KR 87D 54C 48 S CHICALA 7 Anden -74,1831006 4,6259992

07AN00278-1 9/03/2024 15/03/2024 5,45489 KR 87D 54 23 S BRASILIA 7 Anden -74,1824825 4,62642216

07AN00278-2 9/03/2024 15/03/2024 1,14465 KR 87D 54 23 S BRASILIA 7 Anden -74,1824468 4,62648387

07AN00278-3 9/03/2024 15/03/2024 41,31829 CL 54 S 87D 03 BRASILIA 7 Anden -74,1822874 4,62655049

07AN00278-4 9/03/2024 15/03/2024 4,32770 CL 54 S 87D 03 BRASILIA 7 Anden -74,1823246 4,62656913

07AN00279-1 9/03/2024 15/03/2024 1,15842 KR 87D 54 29 S BRASILIA 7 Anden -74,1827063 4,62631214

07AN00279-2 9/03/2024 15/03/2024 77,08760 KR 87D 54 29 S BRASILIA 7 Anden -74,1826671 4,62628435

07AN00280-1 9/03/2024 15/03/2024 176,52993 CL 54A S 87B 05 CHICALA 7 Anden -74,1828921 4,62611384

07AN00280-2 9/03/2024 15/03/2024 1,18536 CL 54A S 87B 05 CHICALA 7 Anden -74,1828825 4,62619813

07AN00280-3 9/03/2024 15/03/2024 1,24751 KR 87D 54 29 S CHICALA 7 Anden -74,182793 4,62625505

07AN00281-1 9/03/2024 15/03/2024 36,48976 KR 86B 53 98 S CHICALA 7 Anden -74,1808979 4,6230623

07AN00281-10 9/03/2024 15/03/2024 219,37120 CL 54C S 86B 21 CHICALA 7 Anden -74,1822821 4,62423587

07AN00281-11 9/03/2024 15/03/2024 34,80435 KR 86B 53 22 S CHICALA 7 Anden -74,1793354 4,62460404

07AN00281-12 9/03/2024 15/03/2024 64,51722 KR 86B 53 22 S CHICALA 7 Anden -74,1798476 4,62468086

07AN00281-13 9/03/2024 15/03/2024 39,02322 KR 86B 53 22 S CHICALA 7 Anden -74,1794759 4,6247735

07AN00281-2 9/03/2024 15/03/2024 132,65582 CL 54C S 86B 21 CHICALA 7 Anden -74,1815606 4,62342231

07AN00281-3 9/03/2024 15/03/2024 38,70021 KR 86B 53 98 S CHICALA 7 Anden -74,1808901 4,62375557

07AN00281-4 9/03/2024 15/03/2024 579,40682 CL 54C S 86B 21 CHICALA 7 Anden -74,1823483 4,62357304

07AN00281-5 9/03/2024 15/03/2024 34,17814 CL 54C S 86B 21 CHICALA 7 Anden -74,1813885 4,62393158

07AN00281-7 9/03/2024 15/03/2024 146,96494 KR 86B 53 22 S CHICALA 7 Anden -74,1804125 4,62417944

07AN00281-8 9/03/2024 15/03/2024 144,27727 CL 54C S 86B 21 CHICALA 7 Anden -74,1816808 4,62428531

07AN00281-9 9/03/2024 15/03/2024 35,61525 KR 86B 53 22 S CHICALA 7 Anden -74,1792191 4,62446426

07AN00282-1 9/03/2024 15/03/2024 58,63370 CL 54C S 86B 21 CHICALA 7 Anden -74,1811731 4,62384641

07AN00282-10 9/03/2024 15/03/2024 93,91480 KR 87 51B 90 S CHICALA 7 Anden -74,1805593 4,62566748

07AN00282-2 9/03/2024 15/03/2024 120,09641 KR 86B 53 98 S CHICALA 7 Anden -74,1807515 4,62401921

07AN00282-3 9/03/2024 15/03/2024 186,01739 CL 54C S 86B 21 CHICALA 7 Anden -74,181519 4,62426264

07AN00282-4 9/03/2024 15/03/2024 89,55205 KR 86B 53 22 S CHICALA 7 Anden -74,1802439 4,62446924

07AN00282-5 9/03/2024 15/03/2024 35,96288 KR 87 53C 81 S CHICALA 7 Anden -74,1817289 4,624697

07AN00282-6 9/03/2024 15/03/2024 69,44385 KR 86B 53 22 S CHICALA 7 Anden -74,179857 4,6248117

07AN00282-7 9/03/2024 15/03/2024 76,53259 KR 87 53C 71S CHICALA 7 Anden -74,1814916 4,62489545

07AN00282-8 9/03/2024 15/03/2024 11,01297 KR 87 53C 41S CHICALA 7 Anden -74,1811824 4,62515245

07AN00282-9 9/03/2024 15/03/2024 67,89288 KR 87 53C 41S CHICALA 7 Anden -74,1809434 4,62535028

07AN00283-1 9/03/2024 15/03/2024 79,14667 KR 87D 54C 48 S CHICALA 7 Anden -74,1823751 4,62531232

07AN00284-1 9/03/2024 15/03/2024 33,12590 CL 53 S 87A 10 CHICALA 7 Anden -74,1809341 4,62652117

07AN00285-1 9/03/2024 15/03/2024 18,73110 KR 87D 54C 48 S CHICALA 7 Anden -74,18195 4,62478504

07AN00285-2 9/03/2024 15/03/2024 20,50345 CL 54C S 87 98 CHICALA 7 Anden -74,1818173 4,62479034

07AN00285-3 9/03/2024 15/03/2024 9,21677 KR 87D 54C 48 S CHICALA 7 Anden -74,1820081 4,62487003
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07AN00285-4 9/03/2024 15/03/2024 27,48822 CL 54C S 87 98 CHICALA 7 Anden -74,1817008 4,62488575

07AN00285-5 9/03/2024 15/03/2024 20,26966 KR 87 53C 71S CHICALA 7 Anden -74,1815888 4,62497874

07AN00285-6 9/03/2024 15/03/2024 62,98046 KR 87 53C 71S CHICALA 7 Anden -74,181443 4,62509924

07AN00285-7 9/03/2024 15/03/2024 33,54654 KR 87 53C 41S CHICALA 7 Anden -74,1812557 4,62525651

07AN00286-1 9/03/2024 15/03/2024 15,11221 KR 87 53C 41S CHICALA 7 Anden -74,1810976 4,62538915

07AN00286-2 9/03/2024 15/03/2024 113,43038 KR 87 53C 41S CHICALA 7 Anden -74,1808507 4,62559033

07AN00286-3 9/03/2024 15/03/2024 64,02289 KR 87 51B 90 S CHICALA 7 Anden -74,1805742 4,62581869

07AN00286-4 9/03/2024 15/03/2024 39,36153 KR 87 51B 90 S CHICALA 7 Anden -74,1804999 4,62599856

07AN00287-1 9/03/2024 15/03/2024 35,78177 KR 85A 52A 04 S JORGE URIBE BOTERO 7 Anden -74,1778869 4,62336473

07AN00287-2 9/03/2024 15/03/2024 27,57252 KR 85 52A 11 S JORGE URIBE BOTERO 7 Anden -74,1776743 4,62336867

07AN00287-3 9/03/2024 15/03/2024 50,56357 CL 51D S 82B 63 JORGE URIBE BOTERO 7 Anden -74,1773977 4,62354516

07AN00287-4 9/03/2024 15/03/2024 94,51470 KR 85B 53 08 S JORGE URIBE BOTERO 7 Anden -74,1782759 4,62355606

07AN00287-5 9/03/2024 15/03/2024 92,25227 CL 53 S 85C 52 JORGE URIBE BOTERO 7 Anden -74,1785994 4,62388843

07AN00288-1 9/03/2024 15/03/2024 145,53415 CL 54C S 86B 21 CHICALA 7 Anden -74,1814231 4,62315858

07AN00290-1 9/03/2024 15/03/2024 7,24045 CL 49B S 92A 42 OSORIO X URBANO 7 Anden -74,1819611 4,6374511

07AN00293-1 9/03/2024 15/03/2024 921,98940 CL 52 S CA 67 OSORIO X URBANO 7 Anden -74,1840203 4,64001625

07AN00294-1 9/03/2024 15/03/2024 907,05302 KR 95A 49 50 S OSORIO X URBANO 7 Anden -74,1832376 4,64041237

07AN00295-1 9/03/2024 15/03/2024 957,86937 CL 50 S 95A 81 OSORIO X URBANO 7 Anden -74,1848937 4,63957765

07AN00296-1 9/03/2024 15/03/2024 31,95085 CL 50A S 88F 32 BRASIL 7 Anden -74,180391 4,63227038

07AN00297-1 16/03/2024 22/03/2024 55,02438 CL 82 S 89 21
SAN BERNARDINO 

POTRERITOS
7 Anden -74,2074479 4,62245636

07AN00297-2 16/03/2024 22/03/2024 37,81259 CL 82 S 89 21
SAN BERNARDINO 

POTRERITOS
7 Anden -74,2075415 4,62266003

07AN00297-3 16/03/2024 22/03/2024 11,53358 CL 82 S 89 21
SAN BERNARDINO 

POTRERITOS
7 Anden -74,2075874 4,62278669

07AN00300-1 9/03/2024 15/03/2024 30,16626 KR 86A 50A 25 S BETANIA 7 Anden -74,1776647 4,62594386

07AN00301-1 9/03/2024 15/03/2024 44,45840 KR 86A 51 23 S BETANIA 7 Anden -74,1782237 4,62549513

07AN00301-2 9/03/2024 15/03/2024 56,82892 CL 51A S 86A 52 BETANIA 7 Anden -74,1784257 4,62574077

07AN00302-1 9/03/2024 15/03/2024 6,47956 CL 51A S 86A 27 BETANIA 7 Anden -74,1783859 4,62558827

07AN00303-1 9/03/2024 15/03/2024 7,13147 CL 52 S 86A 04 BETANIA 7 Anden -74,1791544 4,62456257

07AN00303-10 9/03/2024 15/03/2024 19,34816 CL 53 S 86C 06 BETANIA 7 Anden -74,1795899 4,62508339

07AN00303-12 9/03/2024 15/03/2024 4,97976 CL 53 S 86C 06 BETANIA 7 Anden -74,1796504 4,62516076

07AN00303-13 9/03/2024 15/03/2024 27,81892 CL 53 S 86C 06 BETANIA 7 Anden -74,1795808 4,62513812

07AN00303-14 9/03/2024 15/03/2024 18,65360 CL 53 S 86C 06 BETANIA 7 Anden -74,1796126 4,62519553

07AN00303-17 9/03/2024 15/03/2024 70,78443 CL 52 S 86A 68 BETANIA 7 Anden -74,1793151 4,62518307

07AN00303-18 9/03/2024 15/03/2024 23,02041 CL 52 S 86A 96 BETANIA 7 Anden -74,1795019 4,62528893

07AN00303-3 9/03/2024 15/03/2024 7,11370 CL 52 S 86A 04 BETANIA 7 Anden -74,1789482 4,62473755

07AN00303-4 9/03/2024 15/03/2024 17,62099 CL 52 S 86A 18 BETANIA 7 Anden -74,1793031 4,62474094

07AN00303-5 9/03/2024 15/03/2024 14,50909 CL 52 S 86A 18 BETANIA 7 Anden -74,1792793 4,62476164

07AN00303-7 9/03/2024 15/03/2024 16,72843 CL 52 S 86A 32 BETANIA 7 Anden -74,1790964 4,62491758

07AN00303-8 9/03/2024 15/03/2024 34,02459 CL 52 S 86A 68 BETANIA 7 Anden -74,1794578 4,62492867

07AN00303-9 9/03/2024 15/03/2024 25,67861 CL 52 S 86A 68 BETANIA 7 Anden -74,1794338 4,62494767

07AN00304-1 9/03/2024 15/03/2024 52,04325 KR 91D 52B 05 S PARCELA EL PORVENIR 7 Anden -74,1849552 4,63553306

07AN00304-2 9/03/2024 15/03/2024 55,36337 CL 52 S 51 70 S PARCELA EL PORVENIR 7 Anden -74,1847623 4,63563079

07AN00304-3 9/03/2024 15/03/2024 24,31337 CL 52 S 51 70 S PARCELA EL PORVENIR 7 Anden -74,1846048 4,63570916

07AN00304-4 9/03/2024 15/03/2024 31,96097 CL 52 S 51 70 S PARCELA EL PORVENIR 7 Anden -74,1844473 4,63578968

07AN00304-5 9/03/2024 15/03/2024 54,35331 CL 52 S 51 70 S PARCELA EL PORVENIR 7 Anden -74,184275 4,63587685

07AN00304-6 9/03/2024 15/03/2024 106,01108 CL 52 S 51 70 S PARCELA EL PORVENIR 7 Anden -74,1837518 4,63575048

07AN00304-7 9/03/2024 15/03/2024 61,01034 CL 52 S 51 70 S PARCELA EL PORVENIR 7 Anden -74,1840823 4,63597542

07AN00307-1 1/03/2024 8/03/2024 78,57056 CL 50 S 98B 73 PARCELA EL PORVENIR 7 Anden -74,1878138 4,64244756

07AN00307-2 1/03/2024 8/03/2024 66,38508 KR 100 50B 45 S PARCELA EL PORVENIR 7 Anden -74,1879507 4,64272312

07AN00307-3 1/03/2024 8/03/2024 74,40112 KR 100 50B 45 S PARCELA EL PORVENIR 7 Anden -74,1880657 4,64295174

07AN00307-4 1/03/2024 8/03/2024 36,24871 KR 100 50B 45 S PARCELA EL PORVENIR 7 Anden -74,1881521 4,64312432

07AN00307-5 1/03/2024 8/03/2024 17,63387 KR 100 50B 45 S PARCELA EL PORVENIR 7 Anden -74,1882148 4,64324613

07AN00308-1 1/03/2024 8/03/2024 84,21000 CL 52 S 98B 70 PARCELA EL PORVENIR 7 Anden -74,1873973 4,64161751

07AN00308-2 1/03/2024 8/03/2024 76,40644 CL 52 S 98B 70 PARCELA EL PORVENIR 7 Anden -74,1875338 4,64188928

07AN00308-3 1/03/2024 8/03/2024 82,55435 CL 52 S 98B 70 PARCELA EL PORVENIR 7 Anden -74,1876799 4,6421803

07AN00309-1 1/03/2024 8/03/2024 27,83469 CL 52 S 97C 20 PARCELA EL PORVENIR 7 Anden -74,1869791 4,6407884

07AN00309-2 1/03/2024 8/03/2024 26,06421 CL 52 S 97C 35 PARCELA EL PORVENIR 7 Anden -74,1870442 4,64091724

07AN00309-3 1/03/2024 8/03/2024 65,82624 CL 52 S 97C 35 PARCELA EL PORVENIR 7 Anden -74,1871258 4,64108056

07AN00309-4 1/03/2024 8/03/2024 67,82053 CL 52 S 97C 35 PARCELA EL PORVENIR 7 Anden -74,1872413 4,6413087

07AN00310-1 9/03/2024 15/03/2024 64,94840 CL 52 S 97 36 PARCELA EL PORVENIR 7 Anden -74,1865488 4,63992945

07AN00310-2 9/03/2024 15/03/2024 66,50086 CL 52 S 97 36 PARCELA EL PORVENIR 7 Anden -74,186664 4,64015921

07AN00310-3 9/03/2024 15/03/2024 26,46861 CL 52 S 97 36 PARCELA EL PORVENIR 7 Anden -74,1867453 4,64032076

07AN00310-4 9/03/2024 15/03/2024 29,86112 CL 52 S 97 36 PARCELA EL PORVENIR 7 Anden -74,1868106 4,64045163

07AN00311-1 9/03/2024 15/03/2024 67,98840 CL 52 S TO 7 PARCELA EL PORVENIR 7 Anden -74,1861725 4,63917029

07AN00311-2 9/03/2024 15/03/2024 68,90899 CL 52 S TO 9 PARCELA EL PORVENIR 7 Anden -74,1862883 4,63940723

07AN00311-3 9/03/2024 15/03/2024 63,12689 CL 52 S TO 11 PARCELA EL PORVENIR 7 Anden -74,1864049 4,63964406

07AN00311-4 9/03/2024 15/03/2024 265,54091 CL 52 S TO 7 PARCELA EL PORVENIR 7 Anden -74,1858611 4,639553
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07AN00313-6 9/03/2024 15/03/2024 81,28728 CL 50 S 93D 38 PARCELA EL PORVENIR 7 Anden -74,1837118 4,63822019

07AN00314-1 9/03/2024 15/03/2024 28,63443 CL 52 S 93D 26 PARCELA EL PORVENIR 7 Anden -74,1849193 4,63703739

07AN00314-2 9/03/2024 15/03/2024 17,87683 CL 52 S 93D 26 PARCELA EL PORVENIR 7 Anden -74,1847868 4,63710444

07AN00314-3 9/03/2024 15/03/2024 74,96132 CL 52 S 93D 26 PARCELA EL PORVENIR 7 Anden -74,1846451 4,63717559

07AN00314-4 9/03/2024 15/03/2024 67,10454 CL 52 S 93D 26 PARCELA EL PORVENIR 7 Anden -74,1851633 4,63716452

07AN00314-5 9/03/2024 15/03/2024 74,41847 CL 52 S 93D 26 PARCELA EL PORVENIR 7 Anden -74,184412 4,63729752

07AN00314-6 9/03/2024 15/03/2024 70,92202 CL 52 S 93D 26 PARCELA EL PORVENIR 7 Anden -74,1852918 4,63741841

07AN00315-1 9/03/2024 15/03/2024 83,36710 CL 50B S 93D 38 OSORIO X URBANO 7 Anden -74,1841387 4,63744587

07AN00315-2 9/03/2024 15/03/2024 79,98380 CL 50B S 93D 38 OSORIO X URBANO 7 Anden -74,1839094 4,63757107

07AN00315-3 9/03/2024 15/03/2024 86,30347 CL 50B S 93D 38 OSORIO X URBANO 7 Anden -74,183678 4,63769587

07AN00315-4 9/03/2024 15/03/2024 14,71422 CL 50 S 93D 38 OSORIO X URBANO 7 Anden -74,1835566 4,63791

07AN00315-5 9/03/2024 15/03/2024 48,68967 CL 50 S 93D 38 OSORIO X URBANO 7 Anden -74,1836191 4,63803518

07AN00316-1 9/03/2024 15/03/2024 85,12430 CL 50 S IN 7 PARCELA EL PORVENIR 7 Anden -74,1832413 4,63793271

07AN00316-2 9/03/2024 15/03/2024 79,76088 CL 50 S IN 7 PARCELA EL PORVENIR 7 Anden -74,1830098 4,63805869

07AN00316-3 9/03/2024 15/03/2024 92,88936 CL 50 S 93D 38 PARCELA EL PORVENIR 7 Anden -74,1835273 4,63803829

07AN00316-4 9/03/2024 15/03/2024 81,07571 CL 50 S IN 7 PARCELA EL PORVENIR 7 Anden -74,1827843 4,6381819

07AN00316-5 9/03/2024 15/03/2024 59,80553 CL 50 S IN 1 PARCELA EL PORVENIR 7 Anden -74,1836476 4,63827447

07AN00316-6 9/03/2024 15/03/2024 545,15129 KR 95A 49C 48 S PARCELA EL PORVENIR 7 Anden -74,183854 4,63969224

07AN00317-1 9/03/2024 15/03/2024 68,59778 CL 49 S IN 5 OSORIO X URBANO 7 Anden -74,1825302 4,6383193

07AN00317-2 9/03/2024 15/03/2024 69,30612 CL 49 S IN 5 OSORIO X URBANO 7 Anden -74,1823404 4,63842228

07AN00317-3 9/03/2024 15/03/2024 78,85233 CL 49 S IN 5 OSORIO X URBANO 7 Anden -74,1821348 4,63853406

07AN00318-1 9/03/2024 15/03/2024 53,87334 CL 52 S 51 70 S PARCELA EL PORVENIR 7 Anden -74,1843206 4,63597797

07AN00318-10 9/03/2024 15/03/2024 73,47877 CL 52 S 92A 34 PARCELA EL PORVENIR 7 Anden -74,184824 4,63699292

07AN00318-11 9/03/2024 15/03/2024 75,29065 CL 51 S 93A 04 PARCELA EL PORVENIR 7 Anden -74,1843263 4,63700864

07AN00318-12 9/03/2024 15/03/2024 76,72937 CL 52 S 92A 34 PARCELA EL PORVENIR 7 Anden -74,1846087 4,6371014

07AN00318-2 9/03/2024 15/03/2024 40,70365 CL 52 S 92A 34 PARCELA EL PORVENIR 7 Anden -74,1845963 4,63602807

07AN00318-3 9/03/2024 15/03/2024 54,46765 CL 51 S 92A 34 PARCELA EL PORVENIR 7 Anden -74,1841324 4,63607281

07AN00318-4 9/03/2024 15/03/2024 10,01769 CL 52 S 92A 34 PARCELA EL PORVENIR 7 Anden -74,1846561 4,63614883

07AN00318-5 9/03/2024 15/03/2024 35,34509 CL 52 S 92A 34 PARCELA EL PORVENIR 7 Anden -74,1847396 4,6363181

07AN00318-6 9/03/2024 15/03/2024 58,33931 CL 52 S 92A 45 PARCELA EL PORVENIR 7 Anden -74,1848259 4,63649032

07AN00318-7 9/03/2024 15/03/2024 163,19475 CL 51 S 92A 34 PARCELA EL PORVENIR 7 Anden -74,1840598 4,63647574

07AN00318-8 9/03/2024 15/03/2024 54,22687 CL 52 S 92A 45 PARCELA EL PORVENIR 7 Anden -74,1849315 4,63670266

07AN00318-9 9/03/2024 15/03/2024 68,09124 CL 51 S 93A 04 PARCELA EL PORVENIR 7 Anden -74,1842203 4,63679256

07AN00319-1 1/03/2024 8/03/2024 226,75008 AC 54 S 92 34 PARCELA EL PORVENIR 7 Anden -74,1860153 4,63483812

07AN00319-2 1/03/2024 8/03/2024 53,17156 KR 92A 52B 47 S PARCELA EL PORVENIR 7 Anden -74,1859137 4,6350512

07AN00319-3 1/03/2024 8/03/2024 68,30791 KR 92A 52B 47 S PARCELA EL PORVENIR 7 Anden -74,185699 4,63515903

07AN00319-4 1/03/2024 8/03/2024 30,58989 KR 92A 52B 47 S PARCELA EL PORVENIR 7 Anden -74,1855279 4,6352466

07AN00319-5 1/03/2024 8/03/2024 24,83960 KR 92A 52B 47 S PARCELA EL PORVENIR 7 Anden -74,1853903 4,63531455

07AN00319-6 1/03/2024 8/03/2024 66,04770 KR 91D 52B 13 S PARCELA EL PORVENIR 7 Anden -74,1852206 4,63539834

07AN00320-1 1/03/2024 8/03/2024 4,90988 CL 55 S 95B 67 EL CORZO 7 Anden -74,1910255 4,63746183

07AN00320-2 1/03/2024 8/03/2024 255,70297 CL 56F S 97A 00 EL CORZO 7 Anden -74,1912286 4,63785714

07AN00320-3 1/03/2024 8/03/2024 174,59229 KR 98 55A 98 S EL CORZO 7 Anden -74,1923413 4,63810959

07AN00320-4 1/03/2024 8/03/2024 49,88236 CL 56F S 97A 00 EL CORZO 7 Anden -74,1914554 4,63830986

07AN00320-5 1/03/2024 8/03/2024 158,16596 KR 98 55A 98 S EL CORZO 7 Anden -74,1918258 4,63832408

07AN00321-1 1/03/2024 8/03/2024 1164,19516 CL 55 S 95B 67 EL CORZO 7 Anden -74,1912542 4,63665461

07AN00321-2 1/03/2024 8/03/2024 168,05570 CL 55 S 95B 67 EL CORZO 7 Anden -74,1908553 4,63711348

07AN00322-1 1/03/2024 8/03/2024 211,18242 KR 95A 54F 02 S EL CORZO 7 Anden -74,1908095 4,63720709

07AN00323-1 23/03/2024 30/03/2024 1232,39890 CL 56F S 94A 20 EL CORZO 7 Anden -74,1910364 4,63633372

07AN00324-1 1/03/2024 8/03/2024 6,02489 CL 55A S 99C 09 EL CORZO 7 Anden -74,1931081 4,64019106

07AN00324-2 1/03/2024 8/03/2024 86,53506 CL 55A S 99C 09 EL CORZO 7 Anden -74,1932748 4,64047204

07AN00324-3 1/03/2024 8/03/2024 148,26976 KR 100 56F 15 S EL CORZO 7 Anden -74,1937685 4,64061218

07AN00325-1 1/03/2024 8/03/2024 97,56890 KR 100 55A 15 S EL CORZO 7 Anden -74,193201 4,64048277

07AN00325-2 1/03/2024 8/03/2024 122,89870 KR 100 55A 15 S EL CORZO 7 Anden -74,1931171 4,64094044

07AN00326-1 1/03/2024 8/03/2024 367,48321 KR 100 55A 15 S EL CORZO 7 Anden -74,1925477 4,64048616

07AN00327-1 1/03/2024 8/03/2024 288,41417 KR 98D 55 03 S EL CORZO 7 Anden -74,1920736 4,63954159

07AN00328-1 1/03/2024 8/03/2024 187,35356 KR 98A 55 11 S EL CORZO 7 Anden -74,1917296 4,63885338

07AN00332-1 23/03/2024 30/03/2024 1276,50548 CL 56F S 95 96 EL CORZO 7 Anden -74,1899679 4,63659851

07AN00333-1 1/03/2024 8/03/2024 81,56710 KR 98 54D 18 S EL CORZO 7 Anden -74,191039 4,63766125

07AN00333-2 1/03/2024 8/03/2024 167,91827 KR 98 54D 18 S EL CORZO 7 Anden -74,1912219 4,63802934

07AN00333-3 1/03/2024 8/03/2024 255,86439 KR 98 54D 18 S EL CORZO 7 Anden -74,1909557 4,63852104

07AN00334-1 1/03/2024 8/03/2024 60,52694 CL 55 S 98 40 EL CORZO 7 Anden -74,1914778 4,63853893

07AN00334-2 1/03/2024 8/03/2024 265,20565 KR 98 54D 18 S EL CORZO 7 Anden -74,1909868 4,63859815

07AN00334-3 1/03/2024 8/03/2024 182,48378 CL 55 S 98 40 EL CORZO 7 Anden -74,1916626 4,63890659

07AN00335-1 23/03/2024 30/03/2024 24,22276 CL 56F S 91D 14 EL CORZO 7 Anden -74,1877093 4,63442439

07AN00335-2 23/03/2024 30/03/2024 261,08907 CL 56F S 91D 14 EL CORZO 7 Anden -74,1876985 4,63427698

07AN00335-3 23/03/2024 30/03/2024 28,25926 CL 56F S 91D 14 EL CORZO 7 Anden -74,1875601 4,63450422

07AN00336-1 1/03/2024 8/03/2024 100,93385 CL 55 S 98C 20 EL CORZO 7 Anden -74,1918822 4,6393434

07AN00336-2 1/03/2024 8/03/2024 158,01021 CL 55 S 98C 20 EL CORZO 7 Anden -74,1920829 4,63974387
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07AN00337-1 1/03/2024 8/03/2024 18,21765 CL 55 S 99C 02 EL CORZO 7 Anden -74,1922469 4,64006681

07AN00337-2 1/03/2024 8/03/2024 15,11559 CL 55 S 99C 02 EL CORZO 7 Anden -74,1923037 4,64018124

07AN00337-3 1/03/2024 8/03/2024 208,27489 KR 100 55 18 S EL CORZO 7 Anden -74,1925587 4,640693

07AN00337-4 1/03/2024 8/03/2024 203,12632 KR 100 55 18 S EL CORZO 7 Anden -74,1923447 4,6413308

07AN00337-5 1/03/2024 8/03/2024 207,62084 CL 54F S 55 00 S EL CORZO 7 Anden -74,1916096 4,64170165

07AN00338-1 1/03/2024 8/03/2024 903,99219 KR 95A 54C 26 S EL CORZO 7 Anden -74,1893806 4,6373103

07AN00338-2 1/03/2024 8/03/2024 190,20878 KR 95A 54F 02 S EL CORZO 7 Anden -74,1903498 4,63728683

07AN00339-1 1/03/2024 8/03/2024 1809,47415 KR 95A 54C 36 EL CORZO 7 Anden -74,1883883 4,63807221

07AN00339-2 1/03/2024 8/03/2024 966,38997 AC 54 S 97 37 EL CORZO 7 Anden -74,1886915 4,6391594

07AN00340-7 23/03/2024 30/03/2024 266,97160 AC 54 S 92A 39 EL CORZO 7 Anden -74,1871466 4,63615315

07AN00340-8 23/03/2024 30/03/2024 3170,57430 KR 95A 54C 36 EL CORZO 7 Anden -74,1883623 4,63718007

07AN00341-2 23/03/2024 30/03/2024 1,40296 CL 63 S 100A 98 CANAVERALEJO 7 Anden -74,1992737 4,64080577

07AN00342-1 23/03/2024 30/03/2024 7,66779 CL 61A S 99C 86 CANAVERALEJO 7 Anden -74,1990312 4,63821659

07AN00342-2 23/03/2024 30/03/2024 21,56660 CL 61BIS S 99C 87 CANAVERALEJO 7 Anden -74,1989678 4,63825253

07AN00342-3 23/03/2024 30/03/2024 7,42849 CL 61BIS S 99C 87 CANAVERALEJO 7 Anden -74,1988936 4,63829471

07AN00342-4 23/03/2024 30/03/2024 19,66380 CL 61BIS S 99C 86 CANAVERALEJO 7 Anden -74,1988222 4,63833564

07AN00342-5 23/03/2024 30/03/2024 5,85803 CL 61BIS S 99C 86 CANAVERALEJO 7 Anden -74,1987624 4,63836957

07AN00342-6 23/03/2024 30/03/2024 65,52028 CL 61 S 99C 86 CANAVERALEJO 7 Anden -74,1985334 4,63850373

07AN00342-7 23/03/2024 30/03/2024 49,01722 CL 60A S 99C 86 CANAVERALEJO 7 Anden -74,1983443 4,63861169

07AN00342-8 23/03/2024 30/03/2024 5,65247 KR 100A 59B 28 S CANAVERALEJO 7 Anden -74,1980663 4,63876971

07AN00342-9 23/03/2024 30/03/2024 1,60214 CL 63 S 100A 98 CANAVERALEJO 7 Anden -74,1995963 4,6404993

07AN00344-1 23/03/2024 30/03/2024 90,53114 CL 58 S 104A 50 CANAVERALEJO 7 Anden -74,1979109 4,64196239

07AN00344-2 23/03/2024 30/03/2024 249,34626 CL 58 S 104A 50 CANAVERALEJO 7 Anden -74,1974346 4,64212683

07AN00345-1 1/03/2024 8/03/2024 5,64062 CL 62A S 98A 17 SAN BERNARDINO II 7 Anden -74,1983761 4,63512057

07AN00346-2 1/03/2024 8/03/2024 7,70437 CL 62A S 99A 24 SAN BERNARDINO II 7 Anden -74,199214 4,63663731

07AN00346-3 1/03/2024 8/03/2024 22,05804 CL 62A S 99A 24 SAN BERNARDINO II 7 Anden -74,1990133 4,63675444

07AN00346-4 1/03/2024 8/03/2024 5,46872 CL 61B S 99C 13 SAN BERNARDINO II 7 Anden -74,1988885 4,63682709

07AN00346-5 1/03/2024 8/03/2024 7,20387 CL 61A S 99A 25 SAN BERNARDINO II 7 Anden -74,198769 4,63689744

07AN00347-1 1/03/2024 8/03/2024 2,29598 KR 99C 62B 19 S SAN BERNARDINO II 7 Anden -74,1995117 4,63657004

07AN00347-2 1/03/2024 8/03/2024 1,81225 KR 99C 62B 13 S SAN BERNARDINO II 7 Anden -74,199444 4,63661081

07AN00347-3 1/03/2024 8/03/2024 2,98205 KR 99C 62B 11 S SAN BERNARDINO II 7 Anden -74,1994001 4,63663615

07AN00347-4 1/03/2024 8/03/2024 2,92799 CL 62B S 99C 12 SAN BERNARDINO II 7 Anden -74,1993046 4,63669085

07AN00347-5 1/03/2024 8/03/2024 10,26147 CL 62A S 99C 13 SAN BERNARDINO II 7 Anden -74,1992428 4,63672663

07AN00347-6 1/03/2024 8/03/2024 4,63582 CL 61B S 99C 13 SAN BERNARDINO II 7 Anden -74,1988401 4,63696336

07AN00348-2 23/03/2024 30/03/2024 17,55830 KR 99C 60A 29 S SAN BERNARDINO II 7 Anden -74,1981178 4,63738489

07AN00348-3 23/03/2024 30/03/2024 5,31568 KR 99C 60A 29 S SAN BERNARDINO II 7 Anden -74,1979538 4,63748086

07AN00349-2 23/03/2024 30/03/2024 20,55286 KR 99C 60 40 S SAN BERNARDINO II 7 Anden -74,1978226 4,63745105

07AN00349-3 23/03/2024 30/03/2024 5,32345 KR 99C 60 24 S SAN BERNARDINO II 7 Anden -74,1976328 4,63756135

07AN00349-4 23/03/2024 30/03/2024 8,45104 CL 60 S 99A 25 SAN BERNARDINO II 7 Anden -74,1974004 4,63769868

07AN00350-1 23/03/2024 30/03/2024 16,52066 CL 60A S 97B 87 SAN BERNARDINO II 7 Anden -74,1969587 4,63594705

07AN00350-3 23/03/2024 30/03/2024 3,41367 CL 60A S 97B 86 SAN BERNARDINO II 7 Anden -74,196688 4,63610535

07AN00351-1 23/03/2024 30/03/2024 3,11530 KR 98A 61 43 S SAN BERNARDINO II 7 Anden -74,1973847 4,63569796

07AN00351-2 23/03/2024 30/03/2024 18,10744 CL 61 S 97B 87 SAN BERNARDINO II 7 Anden -74,1971264 4,63584924

07AN00353-1 1/03/2024 8/03/2024 5,11948 KR 94B 62B 27 S LAS MARGARITAS 7 Anden -74,1970929 4,63216465

07AN00353-10 1/03/2024 8/03/2024 2,79337 CL 61A S 94B  65 LAS MARGARITAS 7 Anden -74,1963913 4,63330489

07AN00353-11 1/03/2024 8/03/2024 1,91223 CL 61A S 94B  91 LAS MARGARITAS 7 Anden -74,1965315 4,63354191

07AN00353-12 1/03/2024 8/03/2024 1478,57735 CL 62 S 94D 27 LAS MARGARITAS 7 Anden -74,1971525 4,63332174

07AN00353-13 1/03/2024 8/03/2024 3,10308 CL 61A S 94B  91 LAS MARGARITAS 7 Anden -74,1965473 4,63357168

07AN00353-2 1/03/2024 8/03/2024 4,04256 KR 94B 62B 27 S LAS MARGARITAS 7 Anden -74,1970384 4,63219672

07AN00353-3 1/03/2024 8/03/2024 2,14547 KR 94B 62B 27 S LAS MARGARITAS 7 Anden -74,1969442 4,63225219

07AN00353-4 1/03/2024 8/03/2024 3,31964 CL 62 S 94B 01 LAS MARGARITAS 7 Anden -74,1968032 4,63233508

07AN00353-5 1/03/2024 8/03/2024 11,05211 CL 62 S 94B 01 LAS MARGARITAS 7 Anden -74,1967021 4,63239432

07AN00353-6 1/03/2024 8/03/2024 3,98781 CL 61A S 94B  11 LAS MARGARITAS 7 Anden -74,1961309 4,63285511

07AN00353-7 1/03/2024 8/03/2024 1,85084 CL 61A S 94B  33 LAS MARGARITAS 7 Anden -74,1962391 4,633042

07AN00353-8 1/03/2024 8/03/2024 3,54347 CL 61A S 94B  45 LAS MARGARITAS 7 Anden -74,1962977 4,63314245

07AN00353-9 1/03/2024 8/03/2024 3,59232 CL 61A S 94B  59 LAS MARGARITAS 7 Anden -74,1963623 4,63325517

07AN00354-10 23/03/2024 30/03/2024 0,78648 CL 60 S 94B 13 LAS MARGARITAS 7 Anden -74,195077 4,63334698

07AN00354-11 23/03/2024 30/03/2024 15,82725 CL 60 S 94B 12 LAS MARGARITAS 7 Anden -74,194906 4,63344741

07AN00354-12 23/03/2024 30/03/2024 1722,97515 CL 60A S 94B 79 LAS MARGARITAS 7 Anden -74,1957445 4,6339266

07AN00354-2 23/03/2024 30/03/2024 5,94254 CL 61BIS S 94B  08 LAS MARGARITAS 7 Anden -74,1956998 4,63298524

07AN00354-3 23/03/2024 30/03/2024 3,59180 CL 61BIS S 94B  08 LAS MARGARITAS 7 Anden -74,1956417 4,63301954

07AN00354-4 23/03/2024 30/03/2024 5,08555 CL 61 S 94B  11 LAS MARGARITAS 7 Anden -74,1956007 4,63304321

07AN00354-5 23/03/2024 30/03/2024 3,29088 CL 61 S 94B  11 LAS MARGARITAS 7 Anden -74,1955501 4,63307287

07AN00354-6 23/03/2024 30/03/2024 6,70404 CL 60B S 94A 21 LAS MARGARITAS 7 Anden -74,1954501 4,63312894

07AN00354-7 23/03/2024 30/03/2024 2,54910 CL 60B S 94A 22 LAS MARGARITAS 7 Anden -74,1953601 4,63318336

07AN00354-9 23/03/2024 30/03/2024 3,63971 CL 60A S 94B 12 LAS MARGARITAS 7 Anden -74,1951047 4,63333037

07AN00355-1 1/03/2024 8/03/2024 9,78308 KR 94B 62B 27 S LAS MARGARITAS 7 Anden -74,1970054 4,63211076

07AN00355-2 1/03/2024 8/03/2024 4,29705 CL 62B S 94 63 LAS MARGARITAS 7 Anden -74,1969343 4,63215213
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07AN00355-3 1/03/2024 8/03/2024 5,51751 CL 62B S 94 63 LAS MARGARITAS 7 Anden -74,1968806 4,63218374

07AN00355-4 1/03/2024 8/03/2024 7,89040 CL 62B S 94 62 LAS MARGARITAS 7 Anden -74,1967495 4,63225828

07AN00355-5 1/03/2024 8/03/2024 22,08712 CL 61A S 94 15 LAS MARGARITAS 7 Anden -74,1957417 4,63217954

07AN00355-6 1/03/2024 8/03/2024 4,28189 CL 61A S 94 39 LAS MARGARITAS 7 Anden -74,1958455 4,63236116

07AN00355-7 1/03/2024 8/03/2024 11,97894 CL 61B S 94 63 LAS MARGARITAS 7 Anden -74,1963254 4,63250985

07AN00356-2 23/03/2024 30/03/2024 6,33085 CL 61A S 61  67 S LAS MARGARITAS 7 Anden -74,1957709 4,63283895

07AN00356-3 23/03/2024 30/03/2024 6,92368 CL 61BIS S 94B  08 LAS MARGARITAS 7 Anden -74,1957106 4,63287351

07AN00356-4 23/03/2024 30/03/2024 17,05553 CL 60B S 94A 21 LAS MARGARITAS 7 Anden -74,1955833 4,63294753

07AN00356-5 23/03/2024 30/03/2024 11,39629 CL 60B S 94A 21 LAS MARGARITAS 7 Anden -74,1954428 4,63303046

07AN00356-6 23/03/2024 30/03/2024 5,17876 CL 60B S 94A 22 LAS MARGARITAS 7 Anden -74,1952566 4,63313575

07AN00356-7 23/03/2024 30/03/2024 2,05295 CL 59B S 94A 23 LAS MARGARITAS 7 Anden -74,1950619 4,63324737

07AN00357-1 1/03/2024 8/03/2024 5,19411 CL 63 S 93C 12 LAS MARGARITAS 7 Anden -74,1963794 4,63071758

07AN00357-10 1/03/2024 8/03/2024 9,59393 CL 61B S 93C 13 LAS MARGARITAS 7 Anden -74,1955807 4,63118157

07AN00357-11 1/03/2024 8/03/2024 8,55697 CL 61A S 93C 05 LAS MARGARITAS 7 Anden -74,1953031 4,63142452

07AN00357-12 1/03/2024 8/03/2024 16,04604 CL 61A S 93C 17 LAS MARGARITAS 7 Anden -74,1953651 4,63153187

07AN00357-13 1/03/2024 8/03/2024 15,45360 CL 61A S 93D 19 LAS MARGARITAS 7 Anden -74,1954622 4,63169825

07AN00357-14 1/03/2024 8/03/2024 17,36106 CL 61A S 93D 51 LAS MARGARITAS 7 Anden -74,1956007 4,63193534

07AN00357-2 1/03/2024 8/03/2024 4,88580 CL 63 S 93C 12 LAS MARGARITAS 7 Anden -74,1963262 4,63074764

07AN00357-3 1/03/2024 8/03/2024 9,62742 CL 63 S 93C 12 LAS MARGARITAS 7 Anden -74,1962612 4,63078518

07AN00357-4 1/03/2024 8/03/2024 1,80065 CL 62B S 93C 11 LAS MARGARITAS 7 Anden -74,1961716 4,63083841

07AN00357-5 1/03/2024 8/03/2024 5,57904 CL 62B S 93C 11 LAS MARGARITAS 7 Anden -74,1961324 4,63086114

07AN00357-6 1/03/2024 8/03/2024 2,17147 CL 62B S 93C 11 LAS MARGARITAS 7 Anden -74,1960924 4,63088287

07AN00357-7 1/03/2024 8/03/2024 7,86558 CL 62B S 93C 12 LAS MARGARITAS 7 Anden -74,1960138 4,63093057

07AN00357-8 1/03/2024 8/03/2024 3,83809 CL 62 S 93 29 LAS MARGARITAS 7 Anden -74,195893 4,63100129

07AN00357-9 1/03/2024 8/03/2024 2,88900 CL 62 S 93C 12 LAS MARGARITAS 7 Anden -74,1956774 4,63112518

07AN00358-1 1/03/2024 8/03/2024 13,60753 CL 61A S 93C 04 LAS MARGARITAS 7 Anden -74,1951052 4,63146349

07AN00358-2 1/03/2024 8/03/2024 1,27928 KR 93C 61 43 S LAS MARGARITAS 7 Anden -74,1950381 4,63150124

07AN00358-3 1/03/2024 8/03/2024 0,58860 KR 93C 61 43 S LAS MARGARITAS 7 Anden -74,1950266 4,63150798

07AN00358-4 1/03/2024 8/03/2024 0,52918 KR 93C 61 43 S LAS MARGARITAS 7 Anden -74,1950143 4,63151497

07AN00358-5 1/03/2024 8/03/2024 12,51708 KR 93C 61 43 S LAS MARGARITAS 7 Anden -74,1949466 4,63155459

07AN00358-6 1/03/2024 8/03/2024 7,69970 KR 93C 61 43 S LAS MARGARITAS 7 Anden -74,1948541 4,63160752

07AN00358-7 1/03/2024 8/03/2024 14,39693 CL 60B S 93C 01 LAS MARGARITAS 7 Anden -74,194733 4,63167774

07AN00359-1 1/03/2024 8/03/2024 9,86417 CL 60B S 93C 02 LAS MARGARITAS 7 Anden -74,1945411 4,63178633

07AN00359-2 1/03/2024 8/03/2024 2,35966 CL 60B S 93C 02 LAS MARGARITAS 7 Anden -74,1944694 4,63182834

07AN00359-3 1/03/2024 8/03/2024 3,08302 CL 60B S 93C 02 LAS MARGARITAS 7 Anden -74,194396 4,63187187

07AN00359-4 23/03/2024 30/03/2024 10,60905 CL 59B S 93C 01 LAS MARGARITAS 7 Anden -74,194279 4,63193965

07AN00359-5 23/03/2024 30/03/2024 3,18845 CL 59B S 93C 01 LAS MARGARITAS 7 Anden -74,1942094 4,63198031

07AN00359-6 23/03/2024 30/03/2024 12,24834 CL 59B S 93C 01 LAS MARGARITAS 7 Anden -74,1941251 4,63202998

07AN00360-1 1/03/2024 8/03/2024 64,13864 CL 62C S 91 94 LAS MARGARITAS 7 Anden -74,1959727 4,63012352

07AN00360-10 1/03/2024 8/03/2024 19,18663 CL 62B S 93C 11 LAS MARGARITAS 7 Anden -74,1961564 4,63074138

07AN00360-11 1/03/2024 8/03/2024 3,48730 CL 62B S 93C 11 LAS MARGARITAS 7 Anden -74,1960117 4,63082653

07AN00360-12 1/03/2024 8/03/2024 8,82636 CL 62 S 93 29 LAS MARGARITAS 7 Anden -74,1959549 4,63085907

07AN00360-13 1/03/2024 8/03/2024 2,13670 CL 62 S 93 29 LAS MARGARITAS 7 Anden -74,1958973 4,6308927

07AN00360-14 1/03/2024 8/03/2024 8,83797 CL 62 S 93 29 LAS MARGARITAS 7 Anden -74,1958371 4,63092731

07AN00360-15 1/03/2024 8/03/2024 5,48043 CL 62 S 93 20 LAS MARGARITAS 7 Anden -74,1956567 4,63103445

07AN00360-2 1/03/2024 8/03/2024 22,52716 CL 62B S 91A 81 LAS MARGARITAS 7 Anden -74,1957547 4,63020159

07AN00360-3 1/03/2024 8/03/2024 67,04015 CL 62 S 92 01 LAS MARGARITAS 7 Anden -74,1955556 4,63027285

07AN00360-4 1/03/2024 8/03/2024 12,97940 CL 62 S 92 02 LAS MARGARITAS 7 Anden -74,1953603 4,63035976

07AN00360-5 1/03/2024 8/03/2024 62,61548 CL 62 S 92 02 LAS MARGARITAS 7 Anden -74,1951815 4,6304047

07AN00360-6 1/03/2024 8/03/2024 62,55433 CL 61B S 91A 66 LAS MARGARITAS 7 Anden -74,1949343 4,63049288

07AN00360-8 1/03/2024 8/03/2024 22,02030 CL 63 S 93 18 LAS MARGARITAS 7 Anden -74,1963217 4,63064313

07AN00360-9 1/03/2024 8/03/2024 25,15305 CL 61A S 92 23 LAS MARGARITAS 7 Anden -74,1948725 4,63067972

07AN00361-1 23/03/2024 30/03/2024 22,10324 CL 61BIS S 92 03 LAS MARGARITAS 7 Anden -74,1945426 4,63063792

07AN00361-10 1/03/2024 8/03/2024 4,75107 CL 61BIS S 92 84 LAS MARGARITAS 7 Anden -74,1948016 4,63153119

07AN00361-11 1/03/2024 8/03/2024 5,66062 CL 60B S 93C 02 LAS MARGARITAS 7 Anden -74,1945208 4,63169386

07AN00361-12 1/03/2024 8/03/2024 4,08153 CL 60A S 92 87 LAS MARGARITAS 7 Anden -74,1944211 4,63175234

07AN00361-2 23/03/2024 30/03/2024 42,70223 CL 61 S 92 01 LAS MARGARITAS 7 Anden -74,1943114 4,63072279

07AN00361-3 23/03/2024 30/03/2024 17,59009 CL 61 S 92 01 LAS MARGARITAS 7 Anden -74,1941033 4,63082739

07AN00361-4 23/03/2024 30/03/2024 4,22363 CL 60A S 92 13 LAS MARGARITAS 7 Anden -74,1940281 4,6308711

07AN00361-5 23/03/2024 30/03/2024 5,25990 CL 60A S 92 13 LAS MARGARITAS 7 Anden -74,1939858 4,63089565

07AN00361-6 23/03/2024 30/03/2024 12,19259 KR 92 60 90 S LAS MARGARITAS 7 Anden -74,1939265 4,63093092

07AN00361-7 23/03/2024 30/03/2024 40,62522 CL 60 S 92 13 LAS MARGARITAS 7 Anden -74,1936783 4,63107481

07AN00361-8 23/03/2024 30/03/2024 36,05951 CL 60 S 92 12 LAS MARGARITAS 7 Anden -74,1934995 4,63117877

07AN00361-9 1/03/2024 8/03/2024 4,42471 CL 61BIS S 92 84 LAS MARGARITAS 7 Anden -74,194845 4,631508

07AN00362-1 1/03/2024 8/03/2024 198,84142 KR 89BISA 61A 18 S LAS MARGARITAS 7 Anden -74,1942662 4,62916339

07AN00362-2 1/03/2024 8/03/2024 64,24875 AK 89B 59C 18 S LAS MARGARITAS 7 Anden -74,1944774 4,62916846

07AN00362-3 1/03/2024 8/03/2024 50,86640 KR 91A CA 1 LAS MARGARITAS 7 Anden -74,1943578 4,62944111

07AN00363-2 1/03/2024 8/03/2024 116,21668 CL 62C S 91 94 LAS MARGARITAS 7 Anden -74,1958283 4,63010408
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07AN00363-3 1/03/2024 8/03/2024 101,39677 CL 62B S 91A 80 LAS MARGARITAS 7 Anden -74,1955688 4,63019943

07AN00363-4 1/03/2024 8/03/2024 51,18471 CL 62A S 91A 54 LAS MARGARITAS 7 Anden -74,1953033 4,63029661

07AN00363-5 1/03/2024 8/03/2024 600,83931 CL 61A S 91A 17 LAS MARGARITAS 7 Anden -74,1947785 4,63022556

07AN00366-1 1/03/2024 8/03/2024 1428,95647 CL 62A S 96 42 LAS MARGARITAS 7 Anden -74,1973232 4,63364448

07AN00366-2 1/03/2024 8/03/2024 15,16325 CL 61A S 96 41 LAS MARGARITAS 7 Anden -74,1967976 4,63400919

07AN00366-3 1/03/2024 8/03/2024 3,57585 CL 61A S 96 55 LAS MARGARITAS 7 Anden -74,1969281 4,63423315

07AN00366-5 1/03/2024 8/03/2024 1,35881 CL 61A S 96 67 LAS MARGARITAS 7 Anden -74,1969754 4,63431359

07AN00366-6 1/03/2024 8/03/2024 13,74541 CL 61A S 96 85 LAS MARGARITAS 7 Anden -74,1970906 4,63451649

07AN00367-1 1/03/2024 8/03/2024 3,50942 CL 61A S 96 41 LAS MARGARITAS 7 Anden -74,1966935 4,63401158

07AN00367-10 23/03/2024 30/03/2024 3,41553 CL 61A S 96 85 LAS MARGARITAS 7 Anden -74,1970373 4,63460648

07AN00367-2 1/03/2024 8/03/2024 3,15360 CL 61A S 96 41 LAS MARGARITAS 7 Anden -74,1967132 4,63404575

07AN00367-3 1/03/2024 8/03/2024 0,65579 CL 61A S 96 41 LAS MARGARITAS 7 Anden -74,1967281 4,63407128

07AN00367-4 23/03/2024 30/03/2024 3,11155 CL 61A S 96 41 LAS MARGARITAS 7 Anden -74,1967701 4,63414206

07AN00367-5 23/03/2024 30/03/2024 10,86310 CL 61A S 96 47 LAS MARGARITAS 7 Anden -74,1968094 4,63421097

07AN00367-6 23/03/2024 30/03/2024 4,89002 CL 61A S 96 67 LAS MARGARITAS 7 Anden -74,1969063 4,63437868

07AN00367-7 23/03/2024 30/03/2024 3,07859 CL 61A S 96 77 LAS MARGARITAS 7 Anden -74,196945 4,63444547

07AN00367-8 23/03/2024 30/03/2024 6,45185 CL 61A S 96 85 LAS MARGARITAS 7 Anden -74,1970069 4,63455187

07AN00367-9 23/03/2024 30/03/2024 1895,05506 CL 60A S 96 11 LAS MARGARITAS 7 Anden -74,1959295 4,6342431

07AN00368-1 23/03/2024 30/03/2024 3,86613 CL 60A S 97B 86 LAS MARGARITAS 7 Anden -74,1966692 4,63600989

07AN00368-2 23/03/2024 30/03/2024 2,76482 CL 60 S 97B 87 LAS MARGARITAS 7 Anden -74,1966162 4,63604084

07AN00368-3 23/03/2024 30/03/2024 6,04527 CL 60 S 97B 87 LAS MARGARITAS 7 Anden -74,1965335 4,63609024

07AN00368-4 23/03/2024 30/03/2024 9,98896 CL 60 S 97B 86 LAS MARGARITAS 7 Anden -74,1964257 4,63615335

07AN00369-1 23/03/2024 30/03/2024 2,28382 KR 98A 60A 46 LAS MARGARITAS 7 Anden -74,1969743 4,63583347

07AN00369-2 23/03/2024 30/03/2024 7,59365 KR 98A 60A 42 LAS MARGARITAS 7 Anden -74,196907 4,63587242

07AN00370-1 1/03/2024 8/03/2024 3,02682 CL 61A S 97B 27 LAS MARGARITAS 7 Anden -74,1972907 4,63485978

07AN00370-2 1/03/2024 8/03/2024 5,74601 CL 61A S 97B 37 LAS MARGARITAS 7 Anden -74,1973211 4,63491152

07AN00370-3 1/03/2024 8/03/2024 4,43743 CL 61A S 97B 45 LAS MARGARITAS 7 Anden -74,1973705 4,63499717

07AN00371-1 23/03/2024 30/03/2024 2,60010 CL 62B S 97B 88 LAS MARGARITAS 7 Anden -74,1983909 4,63500596

07AN00372-1 1/03/2024 8/03/2024 1146,23608 CL 63 S 93 18 CIUDADELA EL RECREO II 7 Anden -74,1967849 4,63040666

07AN00373-1 1/03/2024 8/03/2024 2,14366 KR 94A 63  97 S CIUDADELA EL RECREO II 7 Anden -74,1976193 4,63162758

07AN00373-2 1/03/2024 8/03/2024 972,21199 KR 94A 63  97 S CIUDADELA EL RECREO II 7 Anden -74,1972627 4,63129478

07AN00374-2 1/03/2024 8/03/2024 988,36893 CL 65 S 94A 48 CIUDADELA EL RECREO II 7 Anden -74,1977627 4,63222371

07AN00375-5 1/03/2024 8/03/2024 1768,74795 KR 95 65 49S CIUDADELA EL RECREO II 7 Anden -74,198717 4,63261688

07AN00376-1 1/03/2024 8/03/2024 1015,01363 CL 69A S 95 54 CIUDADELA EL RECREO II 7 Anden -74,2000608 4,63252492

07AN00377-1 1/03/2024 8/03/2024 1053,81318 CL 63 S 97B 88 CIUDADELA EL RECREO II 7 Anden -74,1990629 4,63462478

07AN00378-2 1/03/2024 8/03/2024 979,20450 CL 63 S 98D 12 CIUDADELA EL RECREO II 7 Anden -74,1995759 4,63557317

07AN00379-1 1/03/2024 8/03/2024 1049,99547 CL 63 S 99A 99 CIUDADELA EL RECREO II 7 Anden -74,200037 4,63642986

07AN00380-1 1/03/2024 8/03/2024 384,37181 CL 65 S 105B 21 CIUDADELA EL RECREO II 7 Anden -74,2020072 4,64009295

07AN00380-2 1/03/2024 8/03/2024 4,20663 CL 65 S 105B 21 CIUDADELA EL RECREO II 7 Anden -74,202059 4,64026548

07AN00381-1 1/03/2024 8/03/2024 1022,97592 CL 63 S 104 41 CIUDADELA EL RECREO II 7 Anden -74,2016748 4,63948138

07AN00382-1 1/03/2024 8/03/2024 1004,39894 CL 63 S 102 51 CIUDADELA EL RECREO II 7 Anden -74,2011631 4,63853055

07AN00383-1 9/03/2024 15/03/2024 368,58142 CL 71A S 82A 10 ISLANDIA 7 Anden -74,193528 4,61306384

07AN00383-2 9/03/2024 15/03/2024 546,23114 KR 82A 68 25 S ISLANDIA 7 Anden -74,1917392 4,61331739

07AN00384-1 16/03/2024 22/03/2024 29,97078 KR 86 73F 19 S GRAN COLOMBIANO 7 Anden -74,1983853 4,61689222

07AN00384-2 16/03/2024 22/03/2024 27,21932 KR 86A 73F 16 S GRAN COLOMBIANO 7 Anden -74,1983866 4,61704968

07AN00387-1 1/03/2024 8/03/2024 6138,97887 KR 100 50B 45 S PARCELA EL PORVENIR 7 Anden -74,1889774 4,64423614

07AN00388-1 1/03/2024 8/03/2024 163,33379 CL 56F S 103 00 EL CORZO I 7 Anden -74,1947313 4,64223224

07AN00389-2 1/03/2024 8/03/2024 165,71831 CL 56F S 103 50 EL CORZO I 7 Anden -74,1947666 4,64230715

07AN00390-1 1/03/2024 8/03/2024 74,15354 CL 55 S 104 00 EL CORZO I 7 Anden -74,1941873 4,64376115

07AN00390-2 1/03/2024 8/03/2024 194,17001 CL 55 S 104 00 EL CORZO I 7 Anden -74,1944043 4,64419425

07AN00391-1 1/03/2024 8/03/2024 209,43508 CL 55 S 104 00 EL CORZO I 7 Anden -74,1942108 4,64399215

07AN00392-1 1/03/2024 8/03/2024 163,93459 KR 103 54C 51S EL CORZO I 7 Anden -74,1926104 4,64339797

07AN00392-2 1/03/2024 8/03/2024 76,16588 KR 103 54C 51S EL CORZO I 7 Anden -74,1922559 4,64357647

07AN00393-1 1/03/2024 8/03/2024 225,12498 CL 54C S 98 51 EL CORZO I 7 Anden -74,1902446 4,63897306

07AN00393-2 1/03/2024 8/03/2024 225,12862 KR 98 54 45 S EL CORZO I 7 Anden -74,1892435 4,63937971

07AN00394-1 1/03/2024 8/03/2024 198,59224 CL 54F S 55 00 S EL CORZO I 7 Anden -74,1916598 4,64179462

07AN00394-2 1/03/2024 8/03/2024 168,41128 CL 54C S 100 47 EL CORZO I 7 Anden -74,1913985 4,64233723

07AN00394-3 1/03/2024 8/03/2024 57,24680 CL 54C S 100 75 EL CORZO I 7 Anden -74,1915782 4,64269396

07AN00396-1 1/03/2024 8/03/2024 54,55441 CL 54C S 102 25 EL CORZO I 7 Anden -74,1916854 4,64290949



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

07AN00396-2 1/03/2024 8/03/2024 171,23037 CL 54C S 102 47 EL CORZO I 7 Anden -74,1918642 4,643266

07AN00396-3 1/03/2024 8/03/2024 251,20931 CL 54F S 103 00 EL CORZO I 7 Anden -74,1924529 4,64338348

07AN00397-1 1/03/2024 8/03/2024 208,30972 KR 100 55 18 S EL CORZO I 7 Anden -74,1923961 4,6414222

07AN00397-2 1/03/2024 8/03/2024 162,05714 CL 55 S 100 06 EL CORZO I 7 Anden -74,1929655 4,64150278

07AN00397-3 1/03/2024 8/03/2024 84,33989 CL 55 S 100 06 EL CORZO I 7 Anden -74,1931425 4,64185625

07AN00398-1 1/03/2024 8/03/2024 90,07723 CL 55 S 102  08 EL CORZO I 7 Anden -74,1932878 4,64214527

07AN00398-2 1/03/2024 8/03/2024 154,26065 CL 55 S 102  08 EL CORZO I 7 Anden -74,193472 4,64251609

07AN00398-3 1/03/2024 8/03/2024 251,96886 CL 55 S 102  08 EL CORZO I 7 Anden -74,1931915 4,64300947

07AN00399-1 1/03/2024 8/03/2024 192,29693 CL 54C S 99A 74 EL CORZO I 7 Anden -74,1906809 4,64216962

07AN00400-1 1/03/2024 8/03/2024 242,41245 CL 55 S 100 61 EL CORZO I 7 Anden -74,1931047 4,64159823

07AN00401-1 1/03/2024 8/03/2024 159,09496 CL 55 S 102 51 EL CORZO I 7 Anden -74,1934071 4,64220208

07AN00401-2 1/03/2024 8/03/2024 117,26481 CL 55 S 102 51 EL CORZO I 7 Anden -74,1935903 4,64256784

07AN00401-3 1/03/2024 8/03/2024 263,61693 CL 56F S 103 00 EL CORZO I 7 Anden -74,1941046 4,64254947

07AN00402-1 1/03/2024 8/03/2024 270,61503 CL 55 S 103 49 EL CORZO I 7 Anden -74,1941354 4,64262521

07AN00402-2 1/03/2024 8/03/2024 92,08592 CL 55 S 104 00 EL CORZO I 7 Anden -74,1938183 4,64302406

07AN00402-3 1/03/2024 8/03/2024 145,36391 CL 55 S 104 00 EL CORZO I 7 Anden -74,194011 4,64340946

07AN00403-1 1/03/2024 8/03/2024 229,79823 CL 63 S 105B 98 CIUDADELA EL RECREO II 7 Anden -74,2015293 4,63964974

07AN00404-1 9/03/2024 15/03/2024 1,67162 KR 92 72B 02 S SAN BERNARDINO XIX 7 Anden -74,2020195 4,62737013

07AN00406-1 9/03/2024 15/03/2024 2158,09027 CL 73 S 95A 03 SAN BERNARDINO XIX 7 Anden -74,2046726 4,63062857

07AN00407-1 9/03/2024 15/03/2024 42,78267 KR 98B 74 78 S SAN BERNARDINO XIX 7 Anden -74,2069602 4,63148889

07AN00407-2 9/03/2024 15/03/2024 61,17832 KR 98B 74 68 S SAN BERNARDINO XIX 7 Anden -74,2067633 4,63157538

07AN00407-3 9/03/2024 15/03/2024 21,80885 KR 98B 74 68 S SAN BERNARDINO XIX 7 Anden -74,206503 4,63168542

07AN00407-4 9/03/2024 15/03/2024 55,56488 KR 98B 74 68 S SAN BERNARDINO XIX 7 Anden -74,2062936 4,63177587

07AN00408-1 16/03/2024 22/03/2024 38,20034 CL 83 S 94 21 CAMPO VERDE 7 Anden -74,2102477 4,62515654

07AN00408-10 16/03/2024 22/03/2024 3328,98507 CL 83 S 94 55 CAMPO VERDE 7 Anden -74,2105213 4,62626915

07AN00408-11 16/03/2024 22/03/2024 30,28782 CL 83 S TO 4 CAMPO VERDE 7 Anden -74,2101623 4,62680467

07AN00408-12 16/03/2024 22/03/2024 28,31333 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2101016 4,6268336

07AN00408-14 16/03/2024 22/03/2024 25,75622 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2101906 4,62703041

07AN00408-16 16/03/2024 22/03/2024 72,11320 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2103312 4,62733617

07AN00408-2 16/03/2024 22/03/2024 36,67718 CL 83 S 94 21 CAMPO VERDE 7 Anden -74,2100467 4,62523767

07AN00408-3 16/03/2024 22/03/2024 45,01217 CL 83 S 94 21 CAMPO VERDE 7 Anden -74,2098433 4,62532225

07AN00408-4 16/03/2024 22/03/2024 28,31333 CL 83 S 94 21 CAMPO VERDE 7 Anden -74,2096151 4,62568984

07AN00408-5 16/03/2024 22/03/2024 28,31333 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,2095543 4,62571856

07AN00408-6 16/03/2024 22/03/2024 25,75622 CL 83 S 94 21 CAMPO VERDE 7 Anden -74,209704 4,62588665

07AN00408-7 16/03/2024 22/03/2024 25,75622 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,2096432 4,62591537

07AN00408-8 16/03/2024 22/03/2024 67,41390 CL 83 S 94 21 CAMPO VERDE 7 Anden -74,209845 4,62619315

07AN00408-9 16/03/2024 22/03/2024 67,41390 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,2097842 4,62622187

07AN00409-1 16/03/2024 22/03/2024 30,80223 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,2092526 4,62560533

07AN00409-10 16/03/2024 22/03/2024 25,75622 CL 78BIS S 94 27 CAMPO VERDE 7 Anden -74,208183 4,62658247

07AN00409-11 16/03/2024 22/03/2024 72,11320 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,2083844 4,62685951

07AN00409-12 16/03/2024 22/03/2024 67,41390 CL 78BIS S 94 27 CAMPO VERDE 7 Anden -74,2083239 4,62688898

07AN00409-13 16/03/2024 22/03/2024 2573,37869 CL 80BIS S 94 55 CAMPO VERDE 7 Anden -74,209258 4,62694604

07AN00409-14 16/03/2024 22/03/2024 28,31333 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2086749 4,62753882

07AN00409-15 16/03/2024 22/03/2024 25,75622 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2087638 4,62773563

07AN00409-16 16/03/2024 22/03/2024 67,41390 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2089048 4,62804213

07AN00409-2 16/03/2024 22/03/2024 30,80223 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,20906 4,62568959

07AN00409-3 16/03/2024 22/03/2024 30,80223 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,2088635 4,62577959

07AN00409-4 16/03/2024 22/03/2024 30,80223 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,2086709 4,62587533

07AN00409-5 16/03/2024 22/03/2024 30,80223 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,2084706 4,62596342

07AN00409-6 16/03/2024 22/03/2024 30,80223 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,2082741 4,62605533

07AN00409-7 16/03/2024 22/03/2024 28,31333 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,2081549 4,62635694

07AN00409-8 16/03/2024 22/03/2024 28,31333 CL 78BIS S 94 27 CAMPO VERDE 7 Anden -74,2080941 4,62638566

07AN00409-9 16/03/2024 22/03/2024 27,55732 CL 80BIS S 94 21 CAMPO VERDE 7 Anden -74,2082437 4,62655349

07AN00410-1 16/03/2024 22/03/2024 38,14397 CL 78BIS S 94 27 CAMPO VERDE 7 Anden -74,2077816 4,62627782

07AN00410-10 16/03/2024 22/03/2024 25,75622 CL 80BIS S 94 80 CAMPO VERDE 7 Anden -74,208703 4,62776435

07AN00410-11 16/03/2024 22/03/2024 1712,93723 CL 78BIS S 94 55 CAMPO VERDE 7 Anden -74,2077858 4,62762053

07AN00410-12 16/03/2024 22/03/2024 72,11320 CL 80BIS S 94 80 CAMPO VERDE 7 Anden -74,2088437 4,62807011

07AN00410-2 16/03/2024 22/03/2024 30,80223 CL 78BIS S 94 27 CAMPO VERDE 7 Anden -74,2075848 4,62637368

07AN00410-3 16/03/2024 22/03/2024 30,80223 CL 78BIS S 94 27 CAMPO VERDE 7 Anden -74,2073921 4,62645794

07AN00410-4 16/03/2024 22/03/2024 30,80223 CL 78BIS S 94 27 CAMPO VERDE 7 Anden -74,2071957 4,62654794

07AN00410-5 16/03/2024 22/03/2024 30,80223 CL 78BIS S 94 27 CAMPO VERDE 7 Anden -74,207003 4,62664368

07AN00410-6 16/03/2024 22/03/2024 30,80223 CL 78BIS S 94 27 CAMPO VERDE 7 Anden -74,2068027 4,62673177

07AN00410-7 16/03/2024 22/03/2024 30,80223 CL 78BIS S 94 27 CAMPO VERDE 7 Anden -74,2066063 4,62682368

07AN00410-8 16/03/2024 22/03/2024 28,31333 CL 80BIS S 94 80 CAMPO VERDE 7 Anden -74,2086141 4,62756754

07AN00410-9 16/03/2024 22/03/2024 1441,18190 CL 78BIS S 94 55 CAMPO VERDE 7 Anden -74,2076313 4,62753711

07AN00411-1 16/03/2024 22/03/2024 4023,20155 CL 78BIS S 94 55 CAMPO VERDE 7 Anden -74,2072189 4,62815173

07AN00412-1 16/03/2024 22/03/2024 28,31333 CL 80BIS S 91 48 CAMPO VERDE 7 Anden -74,2071171 4,62426428

07AN00412-10 16/03/2024 22/03/2024 30,80223 CL 80BIS S 91 90 CAMPO VERDE 7 Anden -74,2075371 4,62630191
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07AN00412-11 16/03/2024 22/03/2024 30,80223 CL 80BIS S 91 90 CAMPO VERDE 7 Anden -74,2073444 4,62638617

07AN00412-12 16/03/2024 22/03/2024 30,80223 CL 80BIS S 91 90 CAMPO VERDE 7 Anden -74,207148 4,62647617

07AN00412-13 16/03/2024 22/03/2024 30,80223 CL 80BIS S 91 90 CAMPO VERDE 7 Anden -74,2069553 4,62657191

07AN00412-14 16/03/2024 22/03/2024 30,80223 CL 80BIS S 91 90 CAMPO VERDE 7 Anden -74,206755 4,62666

07AN00412-15 16/03/2024 22/03/2024 30,80223 CL 80BIS S 91 90 CAMPO VERDE 7 Anden -74,2065586 4,62675191

07AN00412-2 16/03/2024 22/03/2024 25,75622 CL 80BIS S 91 48 CAMPO VERDE 7 Anden -74,207206 4,62446109

07AN00412-3 16/03/2024 22/03/2024 67,41390 CL 80BIS S 91 48 CAMPO VERDE 7 Anden -74,207347 4,62476759

07AN00412-4 16/03/2024 22/03/2024 28,31333 CL 80BIS S 91 90 CAMPO VERDE 7 Anden -74,207618 4,62538395

07AN00412-5 16/03/2024 22/03/2024 25,75622 CL 80BIS S 91 90 CAMPO VERDE 7 Anden -74,207707 4,62558076

07AN00412-6 16/03/2024 22/03/2024 2298,68810 CL 80BIS S 91 50 CAMPO VERDE 7 Anden -74,2066345 4,62541212

07AN00412-7 16/03/2024 22/03/2024 1488,53786 CL 80BIS S 91 50 CAMPO VERDE 7 Anden -74,2066929 4,62555208

07AN00412-8 16/03/2024 22/03/2024 67,41390 CL 80BIS S 91 90 CAMPO VERDE 7 Anden -74,2078479 4,62588726

07AN00412-9 16/03/2024 22/03/2024 38,14397 CL 80BIS S 91 90 CAMPO VERDE 7 Anden -74,2077339 4,62620605

07AN00413-1 16/03/2024 22/03/2024 28,31333 CL 83 S 91 48 CAMPO VERDE 7 Anden -74,2071779 4,62423556

07AN00413-10 16/03/2024 22/03/2024 30,80223 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,2088325 4,6257126

07AN00413-11 16/03/2024 22/03/2024 30,80223 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,2086398 4,62580834

07AN00413-12 16/03/2024 22/03/2024 30,80223 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,2084396 4,62589643

07AN00413-13 16/03/2024 22/03/2024 30,80223 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,2082431 4,62598834

07AN00413-14 16/03/2024 22/03/2024 67,41390 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,2079087 4,62585854

07AN00413-2 16/03/2024 22/03/2024 25,75622 CL 83 S 91 48 CAMPO VERDE 7 Anden -74,2072668 4,62443237

07AN00413-3 16/03/2024 22/03/2024 67,41390 CL 83 S 91 48 CAMPO VERDE 7 Anden -74,2074078 4,62473887

07AN00413-4 16/03/2024 22/03/2024 2347,69149 CL 83 S 91 50 CAMPO VERDE 7 Anden -74,2082198 4,62471531

07AN00413-5 16/03/2024 22/03/2024 2358,26489 CL 83 S 91 50 CAMPO VERDE 7 Anden -74,2083219 4,62484478

07AN00413-6 16/03/2024 22/03/2024 28,31333 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,2076788 4,62535523

07AN00413-7 16/03/2024 22/03/2024 30,80223 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,2092216 4,62553834

07AN00413-8 16/03/2024 22/03/2024 25,75622 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,2077678 4,62555204

07AN00413-9 16/03/2024 22/03/2024 30,80223 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,209029 4,6256226

07AN00414-1 16/03/2024 22/03/2024 28,31333 CL 83 S TO 18 CAMPO VERDE 7 Anden -74,2087373 4,62371846

07AN00414-10 16/03/2024 22/03/2024 28,31333 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,2091345 4,62474244

07AN00414-11 16/03/2024 22/03/2024 25,75622 KR 94 83 50 S CAMPO VERDE 7 Anden -74,2092842 4,62491052

07AN00414-12 16/03/2024 22/03/2024 25,75622 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,2092234 4,62493925

07AN00414-13 16/03/2024 22/03/2024 38,20034 KR 94 83 50 S CAMPO VERDE 7 Anden -74,2101976 4,62508118

07AN00414-14 16/03/2024 22/03/2024 36,67718 KR 94 83 50 S CAMPO VERDE 7 Anden -74,2099966 4,62516231

07AN00414-15 16/03/2024 22/03/2024 45,01217 KR 94 83 50 S CAMPO VERDE 7 Anden -74,2097932 4,62524689

07AN00414-16 16/03/2024 22/03/2024 67,41390 KR 94 83 50 S CAMPO VERDE 7 Anden -74,2094252 4,62521703

07AN00414-17 16/03/2024 22/03/2024 67,41390 CL 83 S 91 70 CAMPO VERDE 7 Anden -74,2093644 4,62524575

07AN00414-2 16/03/2024 22/03/2024 28,31333 CL 83 S 91 48 CAMPO VERDE 7 Anden -74,2086765 4,62374718

07AN00414-3 16/03/2024 22/03/2024 25,75622 CL 83 S TO 18 CAMPO VERDE 7 Anden -74,2088262 4,62391527

07AN00414-4 16/03/2024 22/03/2024 25,75622 CL 83 S 91 48 CAMPO VERDE 7 Anden -74,2087654 4,62394399

07AN00414-5 16/03/2024 22/03/2024 1769,14778 CL 83 S 91 55 CAMPO VERDE 7 Anden -74,209508 4,62412614

07AN00414-6 16/03/2024 22/03/2024 67,41390 CL 83 S TO 18 CAMPO VERDE 7 Anden -74,2089672 4,62422177

07AN00414-7 16/03/2024 22/03/2024 67,41390 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2089064 4,62425049

07AN00414-8 16/03/2024 22/03/2024 1320,11131 CL 83 S 91 55 CAMPO VERDE 7 Anden -74,2095553 4,6242893

07AN00414-9 16/03/2024 22/03/2024 28,31333 KR 94 83 50 S CAMPO VERDE 7 Anden -74,2091953 4,62471371

07AN00415-1 16/03/2024 22/03/2024 455,94407 CL 82 S 89 21 CAMPO VERDE 7 Anden -74,2074364 4,62211603

07AN00416-1 9/03/2024 15/03/2024 10,20532 TV 77L 71C 41 S JOSE MARIA CARBONEL 7 Anden -74,1958232 4,60178394

07AN00416-2 9/03/2024 15/03/2024 9,68588 KR 77M 71C 09 S JOSE MARIA CARBONEL 7 Anden -74,1958365 4,60181203

07AN00417-1 9/03/2024 15/03/2024 1,38392 DG 71DBIS S 77I 08 JOSE MARIA CARBONEL 7 Anden -74,1967726 4,60175017

07AN00418-1 9/03/2024 15/03/2024 3,52369 TV 77IBIS 71D 30 S JOSE MARIA CARBONEL 7 Anden -74,1968523 4,60174789

07AN00419-1 23/03/2024 30/03/2024 41,17069 KR 91A CA 1 LAS MARGARITAS 7 Anden -74,1941721 4,62936766

07AN00419-2 23/03/2024 30/03/2024 1172,92773 KR 89BISA 61A 18 S LAS MARGARITAS 7 Anden -74,1938263 4,62938325

07AN00419-3 23/03/2024 30/03/2024 270,59023 CL 59C S 89B 45 LAS MARGARITAS 7 Anden -74,1931911 4,62959073

07AN00419-4 23/03/2024 30/03/2024 405,19601 CL 59 S 89A 62 LAS MARGARITAS 7 Anden -74,1928602 4,62973151

07AN00420-1 1/03/2024 8/03/2024 29,63421 KR 91A 61A 02 S LAS MARGARITAS 7 Anden -74,1944142 4,62985517

07AN00420-10 23/03/2024 30/03/2024 58,07020 KR 92 60 90 S LAS MARGARITAS 7 Anden -74,1934033 4,63110924

07AN00420-2 23/03/2024 30/03/2024 45,93366 KR 92 60 90 S LAS MARGARITAS 7 Anden -74,1945378 4,63052498

07AN00420-5 23/03/2024 30/03/2024 82,91904 KR 92 60 90 S LAS MARGARITAS 7 Anden -74,1942195 4,63064571

07AN00420-6 23/03/2024 30/03/2024 39,66163 KR 92 60 90 S LAS MARGARITAS 7 Anden -74,1939173 4,63081

07AN00420-8 23/03/2024 30/03/2024 52,70200 KR 92 60 90 S LAS MARGARITAS 7 Anden -74,1936847 4,63094622

07AN00421-1 16/03/2024 22/03/2024 13,01320 CL 78 S IN 92 SAN DIEGO-BOSA 7 Anden -74,2076762 4,60804842

07AN00422-1 16/03/2024 22/03/2024 28,81473 CL 78 S IN 92 SAN DIEGO-BOSA 7 Anden -74,2078084 4,60819171

07AN00423-1 16/03/2024 22/03/2024 50,78517 CL 78 S IN 92 SAN DIEGO-BOSA 7 Anden -74,2079118 4,60830006

07AN00424-1 16/03/2024 22/03/2024 15,07962 CL 78 S IN 92 SAN DIEGO-BOSA 7 Anden -74,2080225 4,60841658

07AN00425-1 16/03/2024 22/03/2024 16,58906 CL 78 S IN 92 SAN DIEGO-BOSA 7 Anden -74,2080668 4,60846324

07AN00426-1 16/03/2024 22/03/2024 4,35441 CL 78 S IN 92 SAN DIEGO-BOSA 7 Anden -74,2081206 4,60852081

07AN00427-1 16/03/2024 22/03/2024 8,48281 CL 78 S IN 92 SAN DIEGO-BOSA 7 Anden -74,2081433 4,60854422

07AN00428-1 16/03/2024 22/03/2024 4,47104 CL 78 S IN 92 SAN DIEGO-BOSA 7 Anden -74,2081653 4,60856701

07AN00429-1 16/03/2024 22/03/2024 24,79092 KR 78A IN 28 SAN DIEGO-BOSA 7 Anden -74,208815 4,60925657
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07AN00429-10 16/03/2024 22/03/2024 17,35960 KR 78A IN 28 SAN DIEGO-BOSA 7 Anden -74,2083221 4,61003391

07AN00429-2 16/03/2024 22/03/2024 29,47896 KR 78A IN 28 SAN DIEGO-BOSA 7 Anden -74,2089185 4,60936469

07AN00429-3 16/03/2024 22/03/2024 4,46908 KR 78A IN 28 SAN DIEGO-BOSA 7 Anden -74,2089767 4,60942791

07AN00429-4 16/03/2024 22/03/2024 25,69404 KR 78A IN 28 SAN DIEGO-BOSA 7 Anden -74,2091021 4,60956096

07AN00429-5 16/03/2024 22/03/2024 15,18223 KR 78A IN 28 SAN DIEGO-BOSA 7 Anden -74,2092036 4,60966563

07AN00429-6 16/03/2024 22/03/2024 11,10208 KR 78A IN 28 SAN DIEGO-BOSA 7 Anden -74,2080988 4,60979571

07AN00429-7 16/03/2024 22/03/2024 4,05934 KR 78A IN 28 SAN DIEGO-BOSA 7 Anden -74,2081462 4,60984637

07AN00429-8 16/03/2024 22/03/2024 24,38745 KR 78A IN 28 SAN DIEGO-BOSA 7 Anden -74,2081908 4,60989357

07AN00429-9 16/03/2024 22/03/2024 14,67106 KR 78A IN 28 SAN DIEGO-BOSA 7 Anden -74,2082716 4,60997897

07AN00431-1 16/03/2024 22/03/2024 31,27106 KR 78A IN 28 SAN DIEGO-BOSA 7 Anden -74,2093042 4,60990249

07AN00432-1 9/03/2024 15/03/2024 1071,85209 CL 54BIS S 70 69 VILLA DEL RIO 7 Anden -74,1616734 4,60297186

07AN00433-1 9/03/2024 15/03/2024 389,99237 KR 82A 72A 14 S PASO ANCHO 7 Anden -74,1962269 4,61293048

07AN00433-2 9/03/2024 15/03/2024 28,38697 CL 72B S 82 38 PASO ANCHO 7 Anden -74,1964144 4,61297551

07AN00433-3 9/03/2024 15/03/2024 310,66531 KR 82A 72B 16 S PASO ANCHO 7 Anden -74,1966049 4,61295655

07AN00434-1 9/03/2024 15/03/2024 354,12293 AC 75 S 80J 00 LOS LAURELES 7 Anden -74,2016571 4,61175495

07AN00434-2 9/03/2024 15/03/2024 353,17206 AC 75 S 81F 15 LOS LAURELES 7 Anden -74,2005872 4,61308012

07AN00435-1 16/03/2024 22/03/2024 945,08841 KR 82D 71A 30 S ISLANDIA 7 Anden -74,195346 4,61340195

07AN00436-1 16/03/2024 22/03/2024 106,85432 KR 83C 66A 46 S LOS SAUCES 7 Anden -74,1912618 4,6157768

07AN00436-2 16/03/2024 22/03/2024 106,90323 KR 83C 66A 34 S LOS SAUCES 7 Anden -74,1911295 4,61582442

07AN00436-3 16/03/2024 22/03/2024 107,21810 KR 83B 66A 27 S LOS SAUCES 7 Anden -74,1909972 4,61587202

07AN00436-4 16/03/2024 22/03/2024 79,40721 KR 83B 66A 15 S LOS SAUCES 7 Anden -74,1908699 4,61590995

07AN00437-1 16/03/2024 22/03/2024 411,07751 CL 71A S 82A 10 LOS SAUCES 7 Anden -74,1924924 4,61584864

07AN00437-2 16/03/2024 22/03/2024 46,08770 CL 67A S 84 25 LOS SAUCES 7 Anden -74,1913368 4,61638702

07AN00437-3 16/03/2024 22/03/2024 35,67017 CL 67 S 84 17 LOS SAUCES 7 Anden -74,1911164 4,61643014

07AN00437-4 16/03/2024 22/03/2024 19,28776 CL 67 S 84 18 LOS SAUCES 7 Anden -74,1908531 4,61648164

07AN00437-5 16/03/2024 22/03/2024 601,75674 KR 84B 64 84 S LOS SAUCES 7 Anden -74,1902257 4,61667009

07AN00438-1 16/03/2024 22/03/2024 544,52882 KR 84 64 13 S LA PAZ BOSA 7 Anden -74,1893694 4,61658299

07AN00438-2 16/03/2024 22/03/2024 370,31914 CL 62 S 84A 17 LA PAZ BOSA 7 Anden -74,1886972 4,61733488

07AN00438-3 16/03/2024 22/03/2024 133,29575 CL 61B S 84B 40 LA PAZ BOSA 7 Anden -74,1876063 4,61808343

07AN00438-4 16/03/2024 22/03/2024 162,74821 CL 61B S 84B 40 LA PAZ BOSA 7 Anden -74,1874823 4,61813588

07AN00438-5 16/03/2024 22/03/2024 87,63971 CL 61 S 84 60 LA PAZ BOSA 7 Anden -74,1873581 4,61823832

07AN00438-6 16/03/2024 22/03/2024 791,09141 CL 61 S 84 60 LA PAZ BOSA 7 Anden -74,1869433 4,61822829

07AN00439-1 16/03/2024 22/03/2024 188,13762 KR 84B 64 23S BOSA NOVA 7 Anden -74,1896329 4,61699352

07AN00439-2 16/03/2024 22/03/2024 20,74026 KR 84B 64 29 S BOSA NOVA 7 Anden -74,1896586 4,6170288

07AN00439-3 16/03/2024 22/03/2024 175,64689 KR 84C 62 49 S BOSA NOVA 7 Anden -74,1890666 4,617541

07AN00439-4 16/03/2024 22/03/2024 126,67086 KR 85 61B 08 S BOSA NOVA 7 Anden -74,1881654 4,61824743

07AN00439-5 16/03/2024 22/03/2024 34,03437 CL 61B S 84B 40 BOSA NOVA 7 Anden -74,1876138 4,61863257

07AN00439-6 16/03/2024 22/03/2024 39,53123 DG 59B S 84G 05 BOSA NOVA 7 Anden -74,1869073 4,61886058

07AN00439-7 16/03/2024 22/03/2024 1546,32650 KR 85 59D 10 S BOSA NOVA 7 Anden -74,1871828 4,61881891

07AN00442-1 1/03/2024 8/03/2024 948,45142 CL 69 S 95A 56 CIUDADELA EL RECREO II 7 Anden -74,1991723 4,63290246

07AN00443-1 1/03/2024 8/03/2024 543,34421 KR 98B 54C 00 S EL CORZO I 7 Anden -74,1905973 4,63978133

07AN00443-2 1/03/2024 8/03/2024 685,50737 CL 54C S 98B 05 EL CORZO I 7 Anden -74,1909821 4,6405865

07AN00450-1 16/03/2024 22/03/2024 1441,14518 CL 85 S 94 35 CAMPO VERDE 7 Anden -74,2119128 4,62446133

07AN00452-1 16/03/2024 22/03/2024 236,08378 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2107041 4,62485044

07AN00470-1 9/03/2024 15/03/2024 430,14441 CL 59BIS S 80B 03 BOSA 7 Anden -74,1818359 4,6095854

07AN00470-2 9/03/2024 15/03/2024 301,13651 CL 59BIS S 80B 43 BOSA 7 Anden -74,1819811 4,60996511

07AN00470-3 9/03/2024 15/03/2024 182,58064 CL 59BIS S 80D 09 BOSA 7 Anden -74,1820575 4,61020773

07AN00471-1 9/03/2024 15/03/2024 814,02563 AV CL 59 S-KR 80 BOSA 7 Anden -74,1817579 4,60859619

07AN00471-2 9/03/2024 15/03/2024 796,71856 AV CL 59 S-KR 80 BOSA 7 Anden -74,180865 4,60833019

07AN00471-3 9/03/2024 15/03/2024 210,88295 AV CL 59 S-KR 80 BOSA 7 Anden -74,1816161 4,60899944

07AN00471-4 9/03/2024 15/03/2024 416,12529 AV CL 59 S-KR 80 BOSA 7 Anden -74,1810435 4,6091329

07AN00472-1 9/03/2024 15/03/2024 431,47909 CL 59 S 80 58 BOSA 7 Anden -74,1814513 4,6098757

07AN00472-2 9/03/2024 15/03/2024 287,01613 CL 59 S 80C 10 BOSA 7 Anden -74,1815921 4,61018865

07AN00472-3 9/03/2024 15/03/2024 113,62454 CL 59 S 80D 99 BOSA 7 Anden -74,1817104 4,61040391

07AN00473-1 16/03/2024 22/03/2024 288,97978 DG 59B S 84G 00 LA PAZ BOSA 7 Anden -74,1861968 4,61845298

07AN00474-1 16/03/2024 22/03/2024 48,84537 CL 59C S 89B 45 LAS MARGARITAS 7 Anden -74,1940021 4,62798245

07AN00474-2 16/03/2024 22/03/2024 11,89227 CL 59C S 89B 45 LAS MARGARITAS 7 Anden -74,1935543 4,62817507

07AN00474-3 16/03/2024 22/03/2024 24,64002 CL 59C S 88H 15 LAS MARGARITAS 7 Anden -74,1932788 4,62829205

07AN00477 23/03/2024 30/03/2024 184,41744 CL 56F S 91C 04 EL CORZO 7 Anden -74,1895304 4,63270398

07AN00478 23/03/2024 30/03/2024 74,77938 CL 56F S 93 14 EL CORZO 7 Anden -74,1901189 4,63370385

07AN00479 23/03/2024 30/03/2024 30,44849 CL 56F S 93A 10 EL CORZO 7 Anden -74,1902306 4,63389447

07AN00480 23/03/2024 30/03/2024 165,86297 CL 56F S 90B 36 EL CORZO 7 Anden -74,1892387 4,63220299

07AN00481 23/03/2024 30/03/2024 19,68955 CL 56F S 93A 14 EL CORZO 7 Anden -74,1902807 4,6339803

07AN00482 9/03/2024 15/03/2024 226,79439 AV BOSA 81A 21 ARGELIA II 7 Anden -74,1830744 4,61361561

07AN00483 9/03/2024 15/03/2024 235,13952 KR 81A 58J 45 S ARGELIA II 7 Anden -74,1825968 4,61355428

07AN00484 9/03/2024 15/03/2024 5,05628 KR 81A 58J 45 S ARGELIA II 7 Anden -74,182319 4,61377756

07AN00485 9/03/2024 15/03/2024 40,48351 KR 81A 58J 45 S ARGELIA II 7 Anden -74,1822394 4,61383021

07PQ00001 9/03/2024 15/03/2024 2929,73523 CL 63 S 80H 10 BOSA 7 Parque -74,184803 4,60993012
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07PQ00002 16/03/2024 22/03/2024 1715,83265 CL 61A S 86 21 BOSA NOVA 7 Parque -74,1884695 4,61895931

07PQ00003 9/03/2024 15/03/2024 115,68648 CL 49DBIS S 88F 18 BRASIL 7 Parque -74,1802791 4,6320409

07PQ00004 9/03/2024 15/03/2024 2007,92597 CL 72A S 80N-34 GRAN COLOMBIANO 7 Parque -74,1967891 4,60968052

07PQ00005 23/03/2024 30/03/2024 173,73457 KR 95A 57A 29 S SANTA FE BOSA 7 Parque -74,1935105 4,63521039

07PQ00007 9/03/2024 15/03/2024 950,17713 KR 81C 60 51 S BOSA 7 Parque -74,1855601 4,61300125

07PQ00008 9/03/2024 15/03/2024 2209,37110 CL 58M S 78K 23 JOSE ANTONIO GALAN 7 Parque -74,1788381 4,60676728

07PQ00009 9/03/2024 15/03/2024 989,57227 CL 65J S 77N 23 LA ESTACION BOSA 7 Parque -74,1868392 4,60095158

07PQ00010 9/03/2024 15/03/2024 4619,21372 CL 73G S 81B-49 GRAN COLOMBIANO 7 Parque -74,1997221 4,61173924

07PQ00011 9/03/2024 15/03/2024 5,27663 CL 65D S 80G 20
JIMENEZ DE QUESADA II 

SECTOR
7 Parque -74,1879555 4,60831747

07PQ00012 9/03/2024 15/03/2024 261,82979 CL 67 S 81B 10 PASO ANCHO 7 Parque -74,1900864 4,61079185

07PQ00013 9/03/2024 15/03/2024 777,74032 KR 80L 73A 59 S EL RETAZO 7 Parque -74,198567 4,60882951

07PQ00014 9/03/2024 15/03/2024 2646,72363 KR 80K 74A 51 S GRAN COLOMBIANO 7 Parque -74,2017685 4,6095219

07PQ00015 9/03/2024 15/03/2024 1061,61983 CL 73A S 80I 31 EL RETAZO 7 Parque -74,1989129 4,60774131

07PQ00017 9/03/2024 15/03/2024 3195,05621 CL 70B S 81 10 PASO ANCHO 7 Parque -74,1934385 4,61005119

07PQ00018 9/03/2024 15/03/2024 558,26888 DG 72A S 81-27 GRAN COLOMBIANO 7 Parque -74,1967152 4,61059411

07PQ00019 9/03/2024 15/03/2024 1682,51163 CL 72C S 80J 30 EL RETAZO 7 Parque -74,1972338 4,60829308

07PQ00020 9/03/2024 15/03/2024 718,74570 CL 68B S 79C 30 SAN PABLO BOSA 7 Parque -74,1903725 4,60545255

07PQ00021 16/03/2024 22/03/2024 76,04253 KR 87KBIS 70 88 S LA INDEPENDENCIA 7 Parque -74,1978791 4,62211672

07PQ00022 16/03/2024 22/03/2024 117,00166 KR 88H 73B 34 S VILLAS DEL PROGRESO 7 Parque -74,2016934 4,623414

07PQ00023 9/03/2024 15/03/2024 832,96440 CL 56I S 88F 68 SAN MARTIN 7 Parque -74,1888895 4,6291259

07PQ00024 23/03/2024 30/03/2024 42,33672 CL 59 S 99A 50 SANTA FE BOSA 7 Parque -74,1965969 4,63806873

07PQ00025 9/03/2024 15/03/2024 783,91441 KR 82 71A 35 S PASO ANCHO 7 Parque -74,1956261 4,61266929

07PQ00026 9/03/2024 15/03/2024 3816,31709 CL 73C S 81B-15 GRAN COLOMBIANO 7 Parque -74,1981955 4,61138078

07PQ00027 9/03/2024 15/03/2024 452,89380 CL 65BBISA S 77K 14 GUALOCHE 7 Parque -74,1829058 4,59870061

07PQ00028 9/03/2024 15/03/2024 6310,16290 CL 68A S 80H 05 EL RETAZO 7 Parque -74,1922964 4,60725945

07PQ00029 9/03/2024 15/03/2024 43982,21139 CL 48B S 72R 18 VILLA DEL RIO 7 Parque -74,1590112 4,60339772

07PQ00030 9/03/2024 15/03/2024 3400,04247 CL 57B S 62-70 VILLA DEL RIO 7 Parque -74,1549953 4,60151199

07PQ00031 16/03/2024 22/03/2024 10339,92327 CL 65 S 82B 17 LA PAZ BOSA 7 Parque -74,1906093 4,61434723

07PQ00032 9/03/2024 15/03/2024 326,78750 CL 70BIS S 80 20 EL RETAZO 7 Parque -74,1920201 4,60505802

07PQ00033 16/03/2024 22/03/2024 89,45273 CL 70B S 88C 04 LA INDEPENDENCIA 7 Parque -74,1976717 4,62338595

07PQ00034 9/03/2024 15/03/2024 367,18888 KR 89ABIS 49D 05 S BRASIL 7 Parque -74,181262 4,63363054

07PQ00035 16/03/2024 22/03/2024 1237,86697 CL 74B S - KR 87ABISA EL REMANSO I 7 Parque -74,2008175 4,61832441

07PQ00036 9/03/2024 15/03/2024 845,11671 CL 58D S 87 34 ESCOCIA 7 Parque -74,1872173 4,62212087

07PQ00037 9/03/2024 15/03/2024 127,70247 TV 77I 71A 06 S JOSE MARIA CARBONEL 7 Parque -74,1946657 4,5989479

07PQ00038 9/03/2024 15/03/2024 3315,05292 CL 54F S 87K 04 BRASILIA 7 Parque -74,184492 4,62776241

07PQ00039 9/03/2024 15/03/2024 4720,13624 CL 66BBIS S 80N 55 SAN PABLO BOSA 7 Parque -74,1917019 4,60939634

07PQ00040 9/03/2024 15/03/2024 70,89598 KR 78GBIS 65G 45 S SAN PABLO BOSA 7 Parque -74,1863226 4,60335888

07PQ00041 9/03/2024 15/03/2024 858,18611 CL 71F S 80M-61 GRAN COLOMBIANO 7 Parque -74,1955189 4,60934941

07PQ00042 9/03/2024 15/03/2024 17294,46554 CL 65 S 81F 33 ANTONIA SANTOS 7 Parque -74,1886389 4,61302264

07PQ00043 9/03/2024 15/03/2024 75,43892 CL 61 S 78H 12 BOSA 7 Parque -74,1813281 4,60494127

07PQ00044 9/03/2024 15/03/2024 2156,59377 CL 65 S 81F 33 ANTONIA SANTOS 7 Parque -74,1881774 4,61203186

07PQ00045 9/03/2024 15/03/2024 179,81028 CL 67 S 80L 03
JIMENEZ DE QUESADA II 

SECTOR
7 Parque -74,1897484 4,60896979

07PQ00046 9/03/2024 15/03/2024 63,76572 AC 75 S 81F 15 LOS LAURELES 7 Parque -74,2004478 4,61311108

07PQ00047 9/03/2024 15/03/2024 887,46069 CL 68B S 79B 21 SAN PABLO BOSA 7 Parque -74,1899455 4,60477725

07PQ00048 9/03/2024 15/03/2024 27557,42933 CL 53ABIS S 71C 39 OLARTE 7 Parque -74,1648136 4,60469067

07PQ00049 9/03/2024 15/03/2024 1914,65977 CL 57B S 71B 76 OLARTE 7 Parque -74,1624506 4,60011434

07PQ00050 9/03/2024 15/03/2024 595,77396 DG 70F S 78 07 JOSE MARIA CARBONEL 7 Parque -74,193676 4,6016436

07PQ00051 9/03/2024 15/03/2024 397,64473 DG 69C S 78C 21 EL RETAZO 7 Parque -74,1905736 4,60226289

07PQ00052 9/03/2024 15/03/2024 1328,00610 CL 69CBISA S 78 01 NUEVA GRANADA BOSA 7 Parque -74,1913106 4,60154307

07PQ00053 16/03/2024 22/03/2024 629,88496 KR 82B 63 10 S LA PAZ BOSA 7 Parque -74,1874776 4,61467553

07PQ00055 9/03/2024 15/03/2024 1490,74304 CL 74B S 80P 91 LOS LAURELES 7 Parque -74,2018767 4,61110251

07PQ00056 16/03/2024 22/03/2024 1634,14224 KR 80Q 75 38 S LOS LAURELES 7 Parque -74,2027384 4,61167611

07PQ00057 9/03/2024 15/03/2024 247,29702 CL 72C S 79 23 JOSE MARIA CARBONEL 7 Parque -74,1983637 4,60512561

07PQ00058 9/03/2024 15/03/2024 2584,20645 KR 81F 71F 12 S PASO ANCHO 7 Parque -74,1950583 4,61074687

07PQ00059 16/03/2024 22/03/2024 226,32529 CL 73BIS S 82G 17 ISLANDIA 7 Parque -74,196794 4,61408901

07PQ00060 9/03/2024 15/03/2024 461,37952 CL 53B S 85B 10 CHICALA 7 Parque -74,178636 4,62340411

07PQ00061 9/03/2024 15/03/2024 1655,40843 CL 50 S 87J 04 BRASILIA 7 Parque -74,1792891 4,63025831

07PQ00062 9/03/2024 15/03/2024 574,59324 CL 59B S 80D 69 BOSA 7 Parque -74,1828772 4,61016818

07PQ00063 16/03/2024 22/03/2024 298,50038 CL 69BIS S 88F 15 SAN ANTONIO 7 Parque -74,196355 4,62491774

07PQ00064 9/03/2024 15/03/2024 55,49424 CL 56B S 87 30 EL DANUBIO AZUL 7 Parque -74,1843395 4,62389836

07PQ00065 9/03/2024 15/03/2024 1952,99596 TV 77GBISA 71C 98 S JOSE MARIA CARBONEL 7 Parque -74,1979734 4,60074191

07PQ00066 9/03/2024 15/03/2024 806,59040 TV 77GBISD 71A 08 S JOSE MARIA CARBONEL 7 Parque -74,1963059 4,59930631

07PQ00067 9/03/2024 15/03/2024 854,33426 KR 77M 71A 16 S JOSE MARIA CARBONEL 7 Parque -74,1953153 4,60147163

07PQ00068 9/03/2024 15/03/2024 877,93580 CL 65B S 77H 38 GUALOCHE 7 Parque -74,1821539 4,5979753

07PQ00069 9/03/2024 15/03/2024 840,74094 CL 73F S 79D-44 GRAN COLOMBIANO 7 Parque -74,2003577 4,60809906

07PQ00070 9/03/2024 15/03/2024 138,16205 CL 57B S 87H 43 ESCOCIA 7 Parque -74,1877394 4,62546931
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07PQ00072 9/03/2024 15/03/2024 1,68366 CL 56 S 72D-10
CEMENTERIO JARDINES 

APOGEO
7 Parque -74,165926 4,6028324

07PQ00073 9/03/2024 15/03/2024 159,53724 CL 68 S 80L 40
JIMENEZ DE QUESADA II 

SECTOR
7 Parque -74,1907462 4,60892974

07PQ00074 9/03/2024 15/03/2024 851,98789 KR 80HBISA 67 16 S
JIMENEZ DE QUESADA II 

SECTOR
7 Parque -74,1894183 4,60741901

07PQ00075 9/03/2024 15/03/2024 392,15427 CL 67A S 80M 04
JIMENEZ DE QUESADA II 

SECTOR
7 Parque -74,1903757 4,6093246

07PQ00076 9/03/2024 15/03/2024 838,71525 CL 68BIS S 80H 94
JIMENEZ DE QUESADA II 

SECTOR
7 Parque -74,1903421 4,60765541

07PQ00077 9/03/2024 15/03/2024 440,63461 CL 66A S 80H 47
JIMENEZ DE QUESADA II 

SECTOR
7 Parque -74,1890677 4,60755441

07PQ00078 9/03/2024 15/03/2024 173,16189 CL 68BIS S 80H 03
JIMENEZ DE QUESADA II 

SECTOR
7 Parque -74,1900126 4,60681352

07PQ00079 9/03/2024 15/03/2024 1083,01596 CL 69A S 80 41 SAN PABLO BOSA 7 Parque -74,1912097 4,60506922

07PQ00080 9/03/2024 15/03/2024 517,99224 DG 69C S 78M 32 EL RETAZO 7 Parque -74,1913683 4,60392726

07PQ00081 9/03/2024 15/03/2024 492,83236 DG 69CBIS S 78M 27 EL RETAZO 7 Parque -74,1916176 4,60359697

07PQ00082 9/03/2024 15/03/2024 610,24108 CL 69A S 78H 21 SAN PABLO BOSA 7 Parque -74,1899793 4,60280471

07PQ00083 9/03/2024 15/03/2024 75,52628 CL 73B S 78A 15 JOSE MARIA CARBONEL 7 Parque -74,2003815 4,60374442

07PQ00084 9/03/2024 15/03/2024 9081,28640 AC 57R S 72 00 OLARTE 7 Parque -74,1642333 4,59652347

07PQ00085 9/03/2024 15/03/2024 71,41812 KR 72D 56C 17 S
CEMENTERIO JARDINES 

APOGEO
7 Parque -74,1665199 4,60168963

07PQ00088 9/03/2024 15/03/2024 494,27494 CL 69A S 79 18 SAN PABLO BOSA 7 Parque -74,1902744 4,60414441

07PQ00089 9/03/2024 15/03/2024 9345,53356 KR 80H 57A 83 S BOSA 7 Parque -74,1805747 4,61162139

07PQ00090 16/03/2024 22/03/2024 21805,10985 KR 86 74 85 S EL REMANSO I 7 Parque -74,201883 4,61818371

07PQ00091 9/03/2024 15/03/2024 1853,40379 CL 68 S 81G 09 PASO ANCHO 7 Parque -74,1916272 4,61230551

07PQ00092 9/03/2024 15/03/2024 2545,81130 CL 60A S 79D 10 BOSA 7 Parque -74,1816554 4,60755148

07PQ00093 9/03/2024 15/03/2024 4621,09025 CL 68 S 79B 44
JIMENEZ DE QUESADA II 

SECTOR
7 Parque -74,1889941 4,60548395

07PQ00094 9/03/2024 15/03/2024 355,43409 TV 78D 71A 02 S JOSE MARIA CARBONEL 7 Parque -74,1952292 4,60376479

07PQ00095 9/03/2024 15/03/2024 260,54469 TV 78ABIS 74F 02 S JOSE MARIA CARBONEL 7 Parque -74,194807 4,6031919

07PQ00096 9/03/2024 15/03/2024 298,51671 TV 77J 71A 11 S JOSE MARIA CARBONEL 7 Parque -74,194824 4,60025871

07PQ00097 16/03/2024 22/03/2024 3329,32721 CL 73D S 86D 10 ISLANDIA 7 Parque -74,1971515 4,61771618

07PQ00099 9/03/2024 15/03/2024 69,10755 KR 85B 58 33 S ESCOCIA 7 Parque -74,185249 4,6201941

07PQ00100 9/03/2024 15/03/2024 32637,95074 CL 57H S 66-46 VILLA DEL RIO 7 Parque -74,1576594 4,59796962

07PQ00101 16/03/2024 22/03/2024 51,64947 CL 78 S 78F 35 SAN BERNARDINO I 7 Parque -74,206245 4,60901037

07PQ00102 16/03/2024 22/03/2024 555,08001 KR 88G 88G 00 S SAN ANTONIO 7 Parque -74,2002177 4,6238239

07PQ00103 16/03/2024 22/03/2024 9808,82914 KR 78C 78 50 SAN DIEGO-BOSA 7 Parque -74,2078198 4,60943927

07PQ00104 9/03/2024 15/03/2024 6486,17041 CL 53 S 87A 10 CHICALA 7 Parque -74,1803157 4,62660033

07PQ00105 9/03/2024 15/03/2024 4708,61875 KR 78BISA 58N 62 S ANDALUCIA II 7 Parque -74,1778739 4,60235552

07PQ00107 9/03/2024 15/03/2024 168,09821 KR 79BIS 73D 38 S CHARLES DE GAULLE 7 Parque -74,2015856 4,60674716

07PQ00108 9/03/2024 15/03/2024 187,91732 TV 77IBIS 71D 37 S JOSE MARIA CARBONEL 7 Parque -74,1968338 4,60195851

07PQ00109 9/03/2024 15/03/2024 1799,74226 TV 77GBISD 72 32 S JOSE MARIA CARBONEL 7 Parque -74,1981689 4,6019922

07PQ00110 9/03/2024 15/03/2024 245,81737 TV 77I 71C 44 S JOSE MARIA CARBONEL 7 Parque -74,19652 4,6007912

07PQ00111 9/03/2024 15/03/2024 264,97276 TV 77GBISD 71B 49 S JOSE MARIA CARBONEL 7 Parque -74,1961187 4,59993775

07PQ00112 9/03/2024 15/03/2024 325,51668 KR 87K 58C 05 S ESCOCIA 7 Parque -74,1896079 4,62535089

07PQ00113 9/03/2024 15/03/2024 1149,30372 KR 72 57B 96 S OLARTE 7 Parque -74,1641899 4,5982825

07PQ00114 9/03/2024 15/03/2024 70,71850 CL 65JBIS S 78D 01 SAN PABLO BOSA 7 Parque -74,187082 4,60179741

07PQ00115 9/03/2024 15/03/2024 103,46693 CL 57B S 85 16 ESCOCIA 7 Parque -74,1838406 4,6205974

07PQ00116 1/03/2024 8/03/2024 92161,07689 CL 70A S 100A 51 CIUDADELA EL RECREO II 7 Parque -74,2025863 4,63540451

07PQ00117 16/03/2024 22/03/2024 400,05934 CL 69A S 87I 24 CHICO SUR 7 Parque -74,195059 4,62257691

07PQ00118 9/03/2024 15/03/2024 288,33385 CL 57C S 86G 04 ESCOCIA 7 Parque -74,1857126 4,62243403

07PQ00119 16/03/2024 22/03/2024 7071,43020 CL 76 S 80J 04 SAN DIEGO-BOSA 7 Parque -74,2042105 4,60950864

07PQ00120 9/03/2024 15/03/2024 14860,82318 DG 73 S CA 161 VILLA ANNY I 7 Parque -74,2008291 4,60129021

07PQ00121 9/03/2024 15/03/2024 236,62889 TV 77J 71C 82 S JOSE MARIA CARBONEL 7 Parque -74,1964115 4,60158719

07PQ00122 16/03/2024 22/03/2024 246,88714 CL 69BISA S 88J 21 SAN ANTONIO 7 Parque -74,1967178 4,62601557

07PQ00123 9/03/2024 15/03/2024 1987,99097 CL 73C S 80M-26 GRAN COLOMBIANO 7 Parque -74,1986282 4,6100274

07PQ00124 9/03/2024 15/03/2024 2683,43473 CL 54A S 87B 25 CHICALA 7 Parque -74,1816689 4,62593024

07PQ00125 9/03/2024 15/03/2024 2031,14854 CL 53 S 85C 68 CHICALA 7 Parque -74,1784469 4,62427198

07PQ00126 9/03/2024 15/03/2024 6005,75249 CL 55 S 87C 00 CHICALA 7 Parque -74,1814779 4,6230059

07PQ00127 9/03/2024 15/03/2024 409,50691 CL 59 S 78 65 ANDALUCIA II 7 Parque -74,179425 4,60226035

07PQ00128 9/03/2024 15/03/2024 115,56870 KR 88IBIS 58A 06 S LA LIBERTAD 7 Parque -74,1907751 4,62841642

07PQ00129 16/03/2024 22/03/2024 1206,60603 TV 87ABIS 90A 07 S SAN DIEGO-BOSA 7 Parque -74,2138404 4,61616153

07PQ00130 16/03/2024 22/03/2024 37,51036 DG 92A S 87 68 SAN DIEGO-BOSA 7 Parque -74,2145756 4,61507618

07PQ00132 16/03/2024 22/03/2024 95,07923 TV 80I 88B 19 S SAN DIEGO-BOSA 7 Parque -74,2130825 4,61445433

07PQ00133 16/03/2024 22/03/2024 468,51159 CL 71ABIS S 82G 16 ISLANDIA 7 Parque -74,1953717 4,61424067

07PQ00134 9/03/2024 15/03/2024 532,14473 KR 81H 73 01 S GRAN COLOMBIANO 7 Parque -74,1974086 4,61254667

07PQ00135 23/03/2024 30/03/2024 16816,72283 CL 59B S 93C 21 LAS MARGARITAS 7 Parque -74,1948418 4,63250542

07PQ00136 23/03/2024 30/03/2024 21078,19759 CL 61A S 98B 02 SAN BERNARDINO II 7 Parque -74,1973301 4,63673013

07PQ00137 16/03/2024 22/03/2024 433,45898 CL 80 S 78G 04 SAN DIEGO-BOSA 7 Parque -74,2075662 4,61062555
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07PQ00138 16/03/2024 22/03/2024 820,83680 KR 78C 78 90 SAN DIEGO-BOSA 7 Parque -74,2086229 4,61024697

07PQ00139 16/03/2024 22/03/2024 543,18056 KR 78A 79 53 S SAN DIEGO-BOSA 7 Parque -74,2095036 4,60991027

07PQ00140 16/03/2024 22/03/2024 3173,04918 CL 80 S 77G 50 SAN DIEGO-BOSA 7 Parque -74,2109711 4,60917278

07PQ00141 9/03/2024 15/03/2024 1316,56232 KR 80A 65 64 S JIMENEZ DE QUESADA 7 Parque -74,1850201 4,60696392

07PQ00142 16/03/2024 22/03/2024 3308,44364 CL 69B S 86 07 SAN PEDRO 7 Parque -74,1932407 4,61858954

07PQ00143 16/03/2024 22/03/2024 4817,79667 KR 87A 87A 03 LA INDEPENDENCIA 7 Parque -74,1974605 4,61908708

07PQ00144 16/03/2024 22/03/2024 1137,10966 KR 86B 86B 03 LA INDEPENDENCIA 7 Parque -74,1961505 4,61760714

07PQ00146 9/03/2024 15/03/2024 108,49343 KR 78G 73B 90 S JOSE MARIA CARBONEL 7 Parque -74,2001642 4,60488523

07PQ00147 16/03/2024 22/03/2024 3955,55697 KR 78A 85C 22 S SAN DIEGO-BOSA 7 Parque -74,21214 4,61178038

07PQ00148 16/03/2024 22/03/2024 15070,85048 KR 78A 84B 15 S SAN DIEGO-BOSA 7 Parque -74,2104224 4,61134242

07PQ00149 9/03/2024 15/03/2024 53,92865 KR 90B 56F 31 S LA CABANA 7 Parque -74,18948 4,63143862

07PQ00150 9/03/2024 15/03/2024 172,91517 CL 49C S 89 28 BRASIL 7 Parque -74,1802944 4,63362973

07PQ00151 9/03/2024 15/03/2024 1288,68613 KR 80HBIS 58J 77 S BOSA 7 Parque -74,1819658 4,61178352

07PQ00152 16/03/2024 22/03/2024 172,95474 KR 88J 74B 11 S
SAN BERNARDINO 

POTRERITOS
7 Parque -74,2036056 4,62351837

07PQ00153 16/03/2024 22/03/2024 3417,91216 KR 86 67 55 S LOS SAUCES 7 Parque -74,1921445 4,61811704

07PQ00154 9/03/2024 15/03/2024 2185,14578 KR 88I 54B 71 S EL PORTAL DEL BRASIL 7 Parque -74,1854575 4,63098355

07PQ00155 9/03/2024 15/03/2024 141,88712 KR 78HBIS 65A 61 S JIMENEZ DE QUESADA 7 Parque -74,184199 4,60396467

07PQ00156 9/03/2024 15/03/2024 463,46295 CL 66 S 80D 10
JIMENEZ DE QUESADA II 

SECTOR
7 Parque -74,1889113 4,60651899

07PQ00157 23/03/2024 30/03/2024 16079,24923 CL 57A S 92A-30 LA CABANA 7 Parque -74,1921207 4,63392179

07PQ00158 1/03/2024 8/03/2024 399,97490 KR 94A 65 83 S CIUDADELA EL RECREO II 7 Parque -74,1987014 4,63110876

07PQ00159 1/03/2024 8/03/2024 396,34974 KR 100 CA 1 CIUDADELA EL RECREO II 7 Parque -74,2009819 4,63534426

07PQ00160 9/03/2024 15/03/2024 396,41758 CL 72 S 99A 00 CIUDADELA EL RECREO 7 Parque -74,2039714 4,63389869

07PQ00161 1/03/2024 8/03/2024 402,41297 KR 104 65 47 S CIUDADELA EL RECREO II 7 Parque -74,2026084 4,63836119

07PQ00162 9/03/2024 15/03/2024 401,51075 KR 104 103 99 CIUDADELA EL RECREO 7 Parque -74,2053738 4,6369856

07PQ00164 16/03/2024 22/03/2024 315,30196 DG 73BBIS S 73B 03 S GRAN COLOMBIANO 7 Parque -74,1979464 4,61436278

07PQ00165 16/03/2024 22/03/2024 226,64624 KR 86 73F 60 S GRAN COLOMBIANO 7 Parque -74,1991838 4,61659476

07PQ00166 16/03/2024 22/03/2024 3042,11738 KR 86A 73F 41 S GRAN COLOMBIANO 7 Parque -74,199089 4,61710672

07PQ00168 9/03/2024 15/03/2024 49,73292 KR 87D 50 81 S BETANIA 7 Parque -74,1796976 4,62845777

07PQ00170 9/03/2024 15/03/2024 7864,73473 KR 78N 58I 03 S JOSE ANTONIO GALAN 7 Parque -74,1778399 4,60874793

07PQ00171 16/03/2024 22/03/2024 2657,70884 KR 82B 60-01 S LA PAZ BOSA 7 Parque -74,1860604 4,61526585

07PQ00172 1/03/2024 8/03/2024 ########### KR 100 54 02 S PARCELA EL PORVENIR 7 Parque -74,1873037 4,63956479

07PQ00175 16/03/2024 22/03/2024 1298,25168 DG 73B S 87M 28 EL REMANSO I 7 Parque -74,2002328 4,62135867

07PQ00176 9/03/2024 15/03/2024 8692,18702 DG 73A S 78I-40 VILLA ANNY I 7 Parque -74,2019839 4,60427336

07PQ00177 9/03/2024 15/03/2024 2316,87478 CL 74 S IN 10 JOSE MARIA CARBONEL 7 Parque -74,2006979 4,6043761

07PQ00178 9/03/2024 15/03/2024 1726,08457 KR 77M 73C 19 S JOSE MARIA CARBONEL 7 Parque -74,2004898 4,60291736

07PQ00179 9/03/2024 15/03/2024 751,79712 DG 73 S 78I-41 VILLA ANNY I 7 Parque -74,2021682 4,60231811

07PQ00180 9/03/2024 15/03/2024 14642,41686 KR 98B 73 86 S SAN BERNARDINO XIX 7 Parque -74,205481 4,63123392

07PQ00181 9/03/2024 15/03/2024 8850,32873 CL 73 S 98B 02 CIUDADELA EL RECREO 7 Parque -74,2063111 4,63295012

07PQ00182 9/03/2024 15/03/2024 11599,49312 CL 73 S 100A 53 CIUDADELA EL RECREO 7 Parque -74,2068437 4,63430758

07PQ00183 16/03/2024 22/03/2024 186,15939 KR 86G 62B 04 S
BOSA NOVA EL 

PORVENIR
7 Parque -74,1900672 4,62046248

07PQ00184 9/03/2024 15/03/2024 7046,59827 CL 52 S 95A-10 OSORIO X URBANO 7 Parque -74,1846686 4,64121584

07PQ00185 9/03/2024 15/03/2024 5411,84914 CL 51 S 92A 34 PARCELA EL PORVENIR 7 Parque -74,1834224 4,63663045

07PQ00186 1/03/2024 8/03/2024 7219,01672 CL 54C S 98 00 EL CORZO 7 Parque -74,1899603 4,63856909

07PQ00188 1/03/2024 8/03/2024 5030,20568 CL 55 S 103 00 EL CORZO I 7 Parque -74,1934134 4,6434422

07PQ00189 9/03/2024 15/03/2024 998,80230 TV 77J 68A 34 S SAN PABLO BOSA 7 Parque -74,1890072 4,60038618

07PQ00190 23/03/2024 30/03/2024 6914,12329 CL 61A S 100A 60 CANAVERALEJO 7 Parque -74,1990559 4,6396666

07PQ00191 16/03/2024 22/03/2024 417,40900 CL 61 S 86F 14
BOSA NOVA EL 

PORVENIR
7 Parque -74,1889128 4,6213662

07PQ00192 16/03/2024 22/03/2024 5150,15514 KR 88C 62C 55 S LAS MARGARITAS 7 Parque -74,1938776 4,62627421

07PQ00194 9/03/2024 15/03/2024 2915,95038 DG 56 S 81J 92 EL DANUBIO AZUL 7 Parque -74,1807687 4,61924611

07PQ00195 9/03/2024 15/03/2024 4258,31144 CL 55 S 82B 41 EL DANUBIO AZUL 7 Parque -74,1805732 4,62041081

07PQ00196 9/03/2024 15/03/2024 2398,72139 TV 86A IN 1 JORGE URIBE BOTERO 7 Parque -74,1770855 4,62454962

07PQ00197 23/03/2024 30/03/2024 1020,41263 KR 89BISA 61A 18 S LAS MARGARITAS 7 Parque -74,1945459 4,62835147

07PQ00198 16/03/2024 22/03/2024 1819,24071 CL 62 S 85B 57 BOSA NOVA 7 Parque -74,1893844 4,61863088

07PQ00199 9/03/2024 15/03/2024 1805,41419 KR 92 72B 02 S SAN BERNARDINO XIX 7 Parque -74,2017452 4,62691752

07PQ00200 9/03/2024 15/03/2024 1792,91345 CL 63 S 78J 24 BOSA 7 Parque -74,1819746 4,60554891

07PQ00201 9/03/2024 15/03/2024 1514,64876 CL 55 S 86A 23 EL DANUBIO AZUL 7 Parque -74,1818284 4,62228294

07PQ00202 9/03/2024 15/03/2024 1054,54423 CL 54DBIS S 88C 28 EL PORTAL DEL BRASIL 7 Parque -74,1851242 4,62909126

07PQ00203 16/03/2024 22/03/2024 8025,66856 CL 69 S 88I 20 SAN ANTONIO 7 Parque -74,1956042 4,62586857

07PQ00204 1/03/2024 8/03/2024 10709,12591 KR 98 54 45 S EL CORZO I 7 Parque -74,1899753 4,64093801

07PQ00205 16/03/2024 22/03/2024 7803,54954 KR 94A 73 63 S SAN BERNARDINO XIX 7 Parque -74,2037928 4,62756219

07PQ00206 9/03/2024 15/03/2024 9033,84327 KR 78C 58I 05 S LA CECILIA 7 Parque -74,1774529 4,60539248

07PQ00207 9/03/2024 15/03/2024 9836,12720 CL 71 S 91 01 CIUDADELA EL RECREO 7 Parque -74,200461 4,62692971

07PQ00208 23/03/2024 30/03/2024 6149,71239 KR 93 CL 54D S EL CORZO 7 Parque -74,1884215 4,63391194

07PQ00212 9/03/2024 15/03/2024 124,71227 CL 65J S 77N 74 LA ESTACION BOSA 7 Parque -74,1863397 4,60005787
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07PQ00215 9/03/2024 15/03/2024 493,81000 TV 77IBIS 71C 15 S JOSE MARIA CARBONEL 7 Parque -74,1953846 4,60104955

07PQ00216 16/03/2024 22/03/2024 511,46264 CL 73B S 86 60 S ISLANDIA 7 Parque -74,1968086 4,61746382

07PQ00217 9/03/2024 15/03/2024 5354,71303 KR 80H 57A 83 S CLASS 7 Parque -74,1796381 4,61190297

07PQ00218 16/03/2024 22/03/2024 44659,86140 KR 86 74 85 S LOS LAURELES 7 Parque -74,2031484 4,61596736

07PQ00219 1/03/2024 8/03/2024 12124,47868 CL 54C S 99A 71 EL CORZO 7 Parque -74,1923098 4,64141209

07PQ00221 16/03/2024 22/03/2024 13323,54470 KR 91 83 85 S CAMPO VERDE 7 Parque -74,2102688 4,62386996

07PQ00222 16/03/2024 22/03/2024 16981,77523 KR 91 83 85 S CAMPO VERDE 7 Parque -74,2112266 4,62605001

07PQ00223 16/03/2024 22/03/2024 295,69150 KR 87C 70D 99 S LA INDEPENDENCIA 7 Parque -74,1972416 4,62111672

07PQ00224 9/03/2024 15/03/2024 1017,41503 KR 88I 52B 48 S BRASIL 7 Parque -74,1834729 4,63119394

07PQ00225 16/03/2024 22/03/2024 5513,95462 CL 60A S 82A 03 LA PAZ BOSA 7 Parque -74,1853814 4,61595744

07PQ00227 9/03/2024 15/03/2024 4493,69955 CL 65 S 78H 51 JIMENEZ DE QUESADA 7 Parque -74,1851658 4,6044294

07PQ00228 9/03/2024 15/03/2024 127,99317 CL 59 S 90B 02 LA CABANA 7 Parque -74,1919756 4,6301017

07PQ00229 9/03/2024 15/03/2024 85,97940 AK 89B 57B 37 S LA CABANA 7 Parque -74,1908413 4,6306287

07PQ00230 1/03/2024 8/03/2024 339,41072 AC 54 S 90A 18 PARCELA EL PORVENIR 7 Parque -74,1850093 4,63373859

07PQ00231 9/03/2024 15/03/2024 1016,09943 KR 71D 54 15 S OLARTE 7 Parque -74,1632661 4,60370224

07PQ00232 9/03/2024 15/03/2024 1288,53463 KR 87A 49 91 S BETANIA 7 Parque -74,1780819 4,62899294

07PQ00234 16/03/2024 22/03/2024 7271,44499 KR 89BISA 72B 75 S VILLAS DEL PROGRESO 7 Parque -74,2024571 4,62459397

07PQ00235 9/03/2024 15/03/2024 826,98290 CL 57B S 84C 27 ESCOCIA 7 Parque -74,1838774 4,61939122

07PQ00236 16/03/2024 22/03/2024 1537,44260 CL 58CBIS S 83 17 LA PAZ BOSA 7 Parque -74,185371 4,61743319

07PQ00237 9/03/2024 15/03/2024 475,20844 CL 69D S 79 61 EL RETAZO 7 Parque -74,1918833 4,60405562

07PQ00238 9/03/2024 15/03/2024 404,70447 CL 69D S 79 61 EL RETAZO 7 Parque -74,1919719 4,60458508

07PQ00239 9/03/2024 15/03/2024 522,74045 KR 81F 72A 10 S GRAN COLOMBIANO 7 Parque -74,1968596 4,61150783

07PQ00240 16/03/2024 22/03/2024 976,39651 KR 87C 73B 03 S EL REMANSO I 7 Parque -74,1999161 4,62019508

07SV00001 9/03/2024 15/03/2024 27416,57144 AC 57R S 72D 70 OLARTE 7 Separador Vial -74,1683749 4,59624842

07SV00002 9/03/2024 15/03/2024 470,89486 CL 74 S 81G 47 LOS LAURELES 7 Separador Vial -74,2003471 4,61285767

07SV00003 9/03/2024 15/03/2024 43,47304 DG 71ABISA S 77I 11 JOSE MARIA CARBONEL 7 Separador Vial -74,194696 4,59975925

07SV00005 9/03/2024 15/03/2024 2327,14100 KR 84C 58C 19 S ESCOCIA 7 Separador Vial -74,1838454 4,61971621

07SV00007 16/03/2024 22/03/2024 353,90279 CL 69ABIS S 87B 30 LA INDEPENDENCIA 7 Separador Vial -74,1942832 4,62064929

07SV00008 1/03/2024 8/03/2024 6978,73066 CL 63 S 93D 99 CIUDADELA EL RECREO II 7 Separador Vial -74,1980345 4,63322203

07SV00009 16/03/2024 22/03/2024 1529,57052 CL 78 S IN 4 SAN DIEGO-BOSA 7 Separador Vial -74,2081326 4,60733958

07SV00010 16/03/2024 22/03/2024 245,33696 CL 78 S 79A 45 SAN DIEGO-BOSA 7 Separador Vial -74,2052577 4,6100742

07SV00011 16/03/2024 22/03/2024 3100,74356 KR 95A 80 BIS SUR SAN BERNARDINO XIX 7 Separador Vial -74,2038525 4,63069781

07SV00012 1/03/2024 8/03/2024 1662,34545 KR 100 54 02 S EL CORZO I 7 Separador Vial -74,1889511 4,64015362

07SV00013 9/03/2024 15/03/2024 50,02607 KR 77G 59 03 S ANDALUCIA II 7 Separador Vial -74,1776298 4,59733051

07SV00014 9/03/2024 15/03/2024 125,40913 CL 57Q S 75F 82 ANDALUCIA II 7 Separador Vial -74,1772807 4,59733242

07SV00015 9/03/2024 15/03/2024 640,50199 DG 69B S 78I 21 SAN PABLO BOSA 7 Separador Vial -74,1910062 4,60367059

07SV00016 9/03/2024 15/03/2024 7665,60883 CL 57B S 66-52 VILLA DEL RIO 7 Separador Vial -74,1598515 4,59973602

07SV00017 9/03/2024 15/03/2024 227,42190 KR 63 57B 29 S VILLA DEL RIO 7 Separador Vial -74,1544684 4,59968505

07SV00018 9/03/2024 15/03/2024 1135,35535 CL 57B S 62-03 VILLA DEL RIO 7 Separador Vial -74,1539786 4,60031583

07SV00019 9/03/2024 15/03/2024 635,67409 AC 57R S 72 20 OLARTE 7 Separador Vial -74,1672883 4,5978994

07SV00020 9/03/2024 15/03/2024 3535,28630 AC 57R S 69A 40 VILLA DEL RIO 7 Separador Vial -74,162059 4,59957847

07SV00021 9/03/2024 15/03/2024 73,03456 CL 63 S - KR 77G GUALOCHE 7 Separador Vial -74,1794245 4,59732878

07SV00022 9/03/2024 15/03/2024 60,24180 CL 64 S 77G 36 GUALOCHE 7 Separador Vial -74,1796139 4,59747944

07SV00023 9/03/2024 15/03/2024 9421,63089 CL 59 S 77H 19 ANDALUCIA II 7 Separador Vial -74,1795075 4,60364154

07SV00024 9/03/2024 15/03/2024 4185,46774 CL 65I S 77J 01 LA ESTACION BOSA 7 Separador Vial -74,1851696 4,59829879

07SV00025 16/03/2024 22/03/2024 3345,57072 CL 80 S 78G 60 SAN DIEGO-BOSA 7 Separador Vial -74,2086091 4,61045377

07SV00026 16/03/2024 22/03/2024 5915,18636 CL 83 S 80K 03 EL JARDIN 7 Separador Vial -74,2084976 4,61220301

07SV00027 16/03/2024 22/03/2024 15420,13998 AC 75 S 80J 00 GRAN COLOMBIANO 7 Separador Vial -74,1984535 4,61302796

07SV00028 16/03/2024 22/03/2024 4054,92125 KR 84 64 79 S LA PAZ BOSA 7 Separador Vial -74,1893518 4,61711296

07SV00029 9/03/2024 15/03/2024 13123,62212 CL 59 S 80I 00 ARGELIA II 7 Separador Vial -74,1836677 4,61357227

07SV00030 9/03/2024 15/03/2024 750,48882 KR 80 61 09 S BOSA 7 Separador Vial -74,1816176 4,6082777

07VP00001 16/03/2024 22/03/2024 917,90515 CL 85A S 77G 58 SAN DIEGO-BOSA 7 Via peatonal -74,2106886 4,61042983

07VP00003 16/03/2024 22/03/2024 470,27237 KR 78 80 61 S SAN DIEGO-BOSA 7 Via peatonal -74,2104856 4,61093116

07VP00004 16/03/2024 22/03/2024 390,42386 CL 85A S 77G 99 SAN DIEGO-BOSA 7 Via peatonal -74,2118217 4,61145828

07VP00005 16/03/2024 22/03/2024 46,53833 CL 86 S 77G 64 SAN DIEGO-BOSA 7 Via peatonal -74,2124973 4,6117938

07VP00006 16/03/2024 22/03/2024 34,24657 CL 86 S 78 02 SAN DIEGO-BOSA 7 Via peatonal -74,2121707 4,61214032

07VP00009 16/03/2024 22/03/2024 5420,52249 KR 77G 78 51 S SAN DIEGO-BOSA 7 Via peatonal -74,2096339 4,60725974

07VP00011 16/03/2024 22/03/2024 1368,22490 CL 80 S 78 32 SAN DIEGO-BOSA 7 Via peatonal -74,2101156 4,60943799

07VP00012 16/03/2024 22/03/2024 170,41324 KR 78A IN 28 SAN DIEGO-BOSA 7 Via peatonal -74,2072345 4,60888343

07VP00017 9/03/2024 15/03/2024 95,96465 CL 65G S 77M 76 LA ESTACION BOSA 7 Via peatonal -74,1851317 4,60005252

07VP00018 9/03/2024 15/03/2024 156,11015 CL 65G S 77M 06 LA ESTACION BOSA 7 Via peatonal -74,1850586 4,5995935

07VP00019 9/03/2024 15/03/2024 34,63547 CL 69A S 79A 23 SAN PABLO BOSA 7 Via peatonal -74,1904935 4,60416993

07VP00020 9/03/2024 15/03/2024 38,35032 CL 69 S 79C 56 SAN PABLO BOSA 7 Via peatonal -74,1908284 4,60535481

07VP00021 9/03/2024 15/03/2024 142,85648 CL 69 S 79C 25 SAN PABLO BOSA 7 Via peatonal -74,1908134 4,60522708

07VP00022 9/03/2024 15/03/2024 15,00614 CL 69 S 80F 09 SAN PABLO BOSA 7 Via peatonal -74,1910743 4,60534916

07VP00023 9/03/2024 15/03/2024 250,41391 CL 68C S 80M 50 SAN PABLO BOSA 7 Via peatonal -74,1918046 4,60883627

07VP00024 9/03/2024 15/03/2024 298,69335 CL 70B S 80M 38 SAN PABLO BOSA 7 Via peatonal -74,1930179 4,60823156

07VP00025 9/03/2024 15/03/2024 132,19673 CL 69 S 81 19 PASO ANCHO 7 Via peatonal -74,192547 4,61000018
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07VP00026 9/03/2024 15/03/2024 215,70178 CL 70 S 81 27 PASO ANCHO 7 Via peatonal -74,1929152 4,60986708

07VP00027 9/03/2024 15/03/2024 293,11922 KR 78H 58K 00 S LA CECILIA 7 Via peatonal -74,1782808 4,60552001

07VP00028 9/03/2024 15/03/2024 203,39936 KR 78HBIS 58K 17 S LA CECILIA 7 Via peatonal -74,1783202 4,60579965

07VP00029 9/03/2024 15/03/2024 66,51935 CL 58K S 78F 00 LA CECILIA 7 Via peatonal -74,1783132 4,60597923

07VP00030 9/03/2024 15/03/2024 290,88973 CL 58J S 78F 00 LA CECILIA 7 Via peatonal -74,1779519 4,60579704

07VP00031 9/03/2024 15/03/2024 279,68715 CL 58IBIS S 78F 01 LA CECILIA 7 Via peatonal -74,1776951 4,6058963

07VP00033 9/03/2024 15/03/2024 19,68457 CL 74B S 81 25 GRAN COLOMBIANO 7 Via peatonal -74,2014106 4,61162874

07VP00034 9/03/2024 15/03/2024 102,53590 KR 81D 74A 21 S LOS LAURELES 7 Via peatonal -74,2010394 4,61199543

07VP00035 9/03/2024 15/03/2024 255,55396 CL 73A S 80N-34 GRAN COLOMBIANO 7 Via peatonal -74,198227 4,60997272

07VP00036 9/03/2024 15/03/2024 18,60862 CL 57B S 65-31 VILLA DEL RIO 7 Via peatonal -74,157164 4,59966607

07VP00037 9/03/2024 15/03/2024 17,95590 CL 57H S 68A-30 VILLA DEL RIO 7 Via peatonal -74,1589866 4,59796167

07VP00040 9/03/2024 15/03/2024 9,37029 CL 55A S 67-31 VILLA DEL RIO 7 Via peatonal -74,1583377 4,60167953

07VP00041 9/03/2024 15/03/2024 52,20877 CL 57B S 68-04 VILLA DEL RIO 7 Via peatonal -74,1583433 4,60000788

07VP00042 9/03/2024 15/03/2024 15,25146 CL 55A S 69A-25 VILLA DEL RIO 7 Via peatonal -74,1610069 4,60154641

07VP00043 9/03/2024 15/03/2024 170,06424 TV 77H 72 32 S JOSE MARIA CARBONEL 7 Via peatonal -74,1979126 4,60188511

07VP00044 9/03/2024 15/03/2024 16,17284 DG 72 S 77G 98 JOSE MARIA CARBONEL 7 Via peatonal -74,1976317 4,60162849

07VP00045 9/03/2024 15/03/2024 14,29765 TV 77H 71D 61 S JOSE MARIA CARBONEL 7 Via peatonal -74,1975484 4,60162361

07VP00046 9/03/2024 15/03/2024 47,93350 DG 71C S 77H 15 JOSE MARIA CARBONEL 7 Via peatonal -74,1961236 4,60054802

07VP00047 9/03/2024 15/03/2024 67,20226 DG 71C S 77H 32 JOSE MARIA CARBONEL 7 Via peatonal -74,1958713 4,60029182

07VP00048 9/03/2024 15/03/2024 91,83463 DG 71BBIS S 77I 05 JOSE MARIA CARBONEL 7 Via peatonal -74,1955465 4,60003383

07VP00049 9/03/2024 15/03/2024 60,44513 DG 71BBISA S 77L 03 JOSE MARIA CARBONEL 7 Via peatonal -74,1951016 4,60089761

07VP00050 9/03/2024 15/03/2024 476,91654 TV 77H 71C 26 S JOSE MARIA CARBONEL 7 Via peatonal -74,1964733 4,6005099

07VP00051 9/03/2024 15/03/2024 70,25443 DG 71CBISB S 77G 41 JOSE MARIA CARBONEL 7 Via peatonal -74,1969305 4,6009487

07VP00052 9/03/2024 15/03/2024 341,39768 CL 65ABIS S 77J 32 GUALOCHE 7 Via peatonal -74,1822674 4,59890184

07VP00058 9/03/2024 15/03/2024 940,68011 CL 72 S 100A 51 CIUDADELA EL RECREO 7 Via peatonal -74,2046956 4,63543627

07VP00059 9/03/2024 15/03/2024 1094,88156 KR 102 72 47S CIUDADELA EL RECREO 7 Via peatonal -74,2055084 4,63663023

07VP00061 9/03/2024 15/03/2024 3966,47781 KR 103 74 53S CIUDADELA EL RECREO 7 Via peatonal -74,2080202 4,63677857

07VP00063 9/03/2024 15/03/2024 558,12283 CL 71 S 104 41 CIUDADELA EL RECREO 7 Via peatonal -74,2055935 4,63747382

07VP00064 9/03/2024 15/03/2024 5039,46417 CL 73 S 98B 02 CIUDADELA EL RECREO 7 Via peatonal -74,2062118 4,63298174

07VP00066 9/03/2024 15/03/2024 300,95143 CL 70A S 104 41 CIUDADELA EL RECREO 7 Via peatonal -74,2042173 4,6375082

07VP00068 9/03/2024 15/03/2024 576,42017 CL 71 S IN 30 CIUDADELA EL RECREO 7 Via peatonal -74,2006459 4,62962193

07VP00070 9/03/2024 15/03/2024 536,71826 CL 72 S 99A 00 CIUDADELA EL RECREO 7 Via peatonal -74,2041905 4,63438382

07VP00071 9/03/2024 15/03/2024 583,21590 KR 99A 72 43 S CIUDADELA EL RECREO 7 Via peatonal -74,2044663 4,63367484

07VP00072 9/03/2024 15/03/2024 554,40333 CL 71 S 99A 50 CIUDADELA EL RECREO 7 Via peatonal -74,2026177 4,63398371

07VP00073 9/03/2024 15/03/2024 567,04413 KR 98B 72 25S CIUDADELA EL RECREO 7 Via peatonal -74,2037519 4,6334117

07VP00074 9/03/2024 15/03/2024 565,04882 KR 97C 71 47S CIUDADELA EL RECREO 7 Via peatonal -74,2033697 4,63256304

07VP00075 9/03/2024 15/03/2024 523,79238 KR 97C 71 47S CIUDADELA EL RECREO 7 Via peatonal -74,202089 4,63205135

07VP00076 9/03/2024 15/03/2024 419,43970 CL 72 S 92 99 CIUDADELA EL RECREO 7 Via peatonal -74,2013821 4,62815995

07VP00077 9/03/2024 15/03/2024 531,64249 KR 93D 72 47S CIUDADELA EL RECREO 7 Via peatonal -74,2017805 4,6290444

07VP00078 9/03/2024 15/03/2024 934,76259 KR 95 71 46S CIUDADELA EL RECREO 7 Via peatonal -74,2021255 4,62981032

07VP00079 9/03/2024 15/03/2024 602,60825 CL 73 S 94A 35 CIUDADELA EL RECREO 7 Via peatonal -74,2024875 4,62931307

07VP00081 9/03/2024 15/03/2024 434,70915 KR 95 71 46S CIUDADELA EL RECREO 7 Via peatonal -74,2016957 4,63118305

07VP00083 9/03/2024 15/03/2024 255,71916 KR 81FBIS 74 36 S LOS LAURELES 7 Via peatonal -74,2007051 4,61239623

07VP00084 16/03/2024 22/03/2024 3735,80630 AC 75 S 81F 05 LOS LAURELES 7 Via peatonal -74,202429 4,61329878

07VP00086 16/03/2024 22/03/2024 4323,49705 KR 80J 77 00 S LOS LAURELES 7 Via peatonal -74,2049054 4,61215933

07VP00088 9/03/2024 15/03/2024 9,60615 CL 74 S 81F 35 LOS LAURELES 7 Via peatonal -74,2004752 4,61248775

07VP00089 9/03/2024 15/03/2024 151,63077 KR 81GBIS 74 28 S LOS LAURELES 7 Via peatonal -74,2006305 4,61278173

07VP00090 9/03/2024 15/03/2024 134,06990 CL 66A S 80H 27
JIMENEZ DE QUESADA II 

SECTOR
7 Via peatonal -74,1891511 4,60746693

07VP00091 9/03/2024 15/03/2024 88,70210 CL 68BIS S 79C 64
JIMENEZ DE QUESADA II 

SECTOR
7 Via peatonal -74,1897756 4,60610772

07VP00092 9/03/2024 15/03/2024 104,32638 CL 68BIS S 80H 54
JIMENEZ DE QUESADA II 

SECTOR
7 Via peatonal -74,1901567 4,60713002

07VP00093 9/03/2024 15/03/2024 105,14567 CL 66 S 80I 24
JIMENEZ DE QUESADA II 

SECTOR
7 Via peatonal -74,1892797 4,60794378

07VP00094 9/03/2024 15/03/2024 21,30250 CL 67 S 80K 03
JIMENEZ DE QUESADA II 

SECTOR
7 Via peatonal -74,1895659 4,60829514

07VP00095 9/03/2024 15/03/2024 66,27979 KR 80KBIS 67A 04 S
JIMENEZ DE QUESADA II 

SECTOR
7 Via peatonal -74,1897648 4,6084404

07VP00096 9/03/2024 15/03/2024 59,89488 CL 67 S 80L 53
JIMENEZ DE QUESADA II 

SECTOR
7 Via peatonal -74,1900898 4,60916883

07VP00097 9/03/2024 15/03/2024 174,83727 CL 67A S 80L 17
JIMENEZ DE QUESADA II 

SECTOR
7 Via peatonal -74,1903168 4,6090197

07VP00098 9/03/2024 15/03/2024 68,26455 CL 66B S 80M 12
JIMENEZ DE QUESADA II 

SECTOR
7 Via peatonal -74,189824 4,60950343

07VP00099 9/03/2024 15/03/2024 75,45332 KR 80MBISA 66 51 S
JIMENEZ DE QUESADA II 

SECTOR
7 Via peatonal -74,1896985 4,60972586

07VP00101 16/03/2024 22/03/2024 363,16994 CL 69BIS S 89 28 SAN ANTONIO 7 Via peatonal -74,196721 4,62637835

07VP00102 16/03/2024 22/03/2024 833,14022 CL 75BIS S 78C 34 SAN BERNARDINO I 7 Via peatonal -74,2052859 4,60690403

07VP00103 9/03/2024 15/03/2024 587,97607 KR 87D 53 17 S CHICALA 7 Via peatonal -74,1814532 4,62683172

07VP00104 9/03/2024 15/03/2024 339,77775 KR 87D 53 19 S CHICALA 7 Via peatonal -74,181692 4,62657414
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07VP00105 9/03/2024 15/03/2024 522,24330 CL 54A S 87B 45 CHICALA 7 Via peatonal -74,1823142 4,62609984

07VP00106 9/03/2024 15/03/2024 606,87999 CL 54A S 87B 45 CHICALA 7 Via peatonal -74,1825308 4,6258786

07VP00107 9/03/2024 15/03/2024 584,33579 KR 87BIS 53C 80 S CHICALA 7 Via peatonal -74,1819628 4,62542531

07VP00108 9/03/2024 15/03/2024 400,62946 CL 53 S 87A 10 CHICALA 7 Via peatonal -74,181098 4,62616154

07VP00109 9/03/2024 15/03/2024 320,31681 KR 87 51B 90 S BETANIA 7 Via peatonal -74,1808903 4,62591157

07VP00110 9/03/2024 15/03/2024 530,06868 KR 87BIS 53C 80 S CHICALA 7 Via peatonal -74,1817473 4,62520043

07VP00111 9/03/2024 15/03/2024 462,78673 CL 50 S 98B 70 OSORIO X URBANO 7 Via peatonal -74,1850645 4,64308771

07VP00112 9/03/2024 15/03/2024 978,96207 CL 50 S 98B 70 OSORIO X URBANO 7 Via peatonal -74,1849644 4,64238585

07VP00113 9/03/2024 15/03/2024 580,92656 KR 97C 49 15 S OSORIO X URBANO 7 Via peatonal -74,1844434 4,6428992

07VP00114 9/03/2024 15/03/2024 983,86956 KR 97C CA 245 OSORIO X URBANO 7 Via peatonal -74,1839353 4,64131977

07VP00115 9/03/2024 15/03/2024 1031,13201 CL 52 S CA 91 OSORIO X URBANO 7 Via peatonal -74,1840978 4,6406998

07VP00116 9/03/2024 15/03/2024 1026,53089 CL 50 S 95A 81 OSORIO X URBANO 7 Via peatonal -74,1853838 4,64006822

07VP00117 9/03/2024 15/03/2024 460,72036 KR 97C 50  20 S OSORIO X URBANO 7 Via peatonal -74,185891 4,64058842

07VP00118 1/03/2024 8/03/2024 491,56820 CL 52 S 98B 70 PARCELA EL PORVENIR 7 Via peatonal -74,1869201 4,64164777

07VP00119 1/03/2024 8/03/2024 482,39330 CL 50 S CA 118 PARCELA EL PORVENIR 7 Via peatonal -74,1863225 4,6414505

07VP00120 9/03/2024 15/03/2024 493,03854 CL 52 S 97-36 PARCELA EL PORVENIR 7 Via peatonal -74,1860869 4,63998676

07VP00121 9/03/2024 15/03/2024 1736,29250 CL 50 S 95A-81 OSORIO X URBANO 7 Via peatonal -74,1851132 4,6390599

07VP00122 9/03/2024 15/03/2024 354,38651 CL 50B S 93D 38 PARCELA EL PORVENIR 7 Via peatonal -74,1844288 4,63766547

07VP00123 9/03/2024 15/03/2024 301,59212 CL 49 S IN 3 OSORIO X URBANO 7 Via peatonal -74,1827723 4,63850573

07VP00124 1/03/2024 8/03/2024 969,92806 CL 50 S CA 118 PARCELA EL PORVENIR 7 Via peatonal -74,1864201 4,64214547

07VP00125 1/03/2024 8/03/2024 231,37854 KR 91D 52B 05 S PARCELA EL PORVENIR 7 Via peatonal -74,1849763 4,63527712

07VP00126 1/03/2024 8/03/2024 662,70225 CL 55 S 95B 67 EL CORZO 7 Via peatonal -74,1915567 4,63722169

07VP00127 1/03/2024 8/03/2024 30,94825 CL 55 S 95B 67 EL CORZO 7 Via peatonal -74,1912238 4,63734122

07VP00128 23/03/2024 30/03/2024 689,80562 CL 56F S 94A 20 EL CORZO 7 Via peatonal -74,1902612 4,6360163

07VP00129 1/03/2024 8/03/2024 463,62318 KR 95A 54F 02 S EL CORZO 7 Via peatonal -74,1905776 4,63771803

07VP00130 1/03/2024 8/03/2024 983,19741 CL 55 S 98C 20 EL CORZO 7 Via peatonal -74,1911101 4,63928074

07VP00131 1/03/2024 8/03/2024 977,25319 CL 54C S 98B 05 EL CORZO 7 Via peatonal -74,1915062 4,64007496

07VP00132 1/03/2024 8/03/2024 513,94659 CL 54C S 99A 41 EL CORZO 7 Via peatonal -74,1916206 4,6408054

07VP00133 23/03/2024 30/03/2024 464,57351 CL 55 S - KR 93C EL CORZO 7 Via peatonal -74,1897121 4,63491074

07VP00134 1/03/2024 8/03/2024 489,98839 KR 98 54D 18 S EL CORZO 7 Via peatonal -74,1903786 4,63832141

07VP00135 1/03/2024 8/03/2024 1015,81865 KR 95A 54F 02 S EL CORZO 7 Via peatonal -74,1898718 4,63780135

07VP00136 1/03/2024 8/03/2024 538,40162 AC 54 S 97 37 EL CORZO 7 Via peatonal -74,1888613 4,63858044

07VP00137 23/03/2024 30/03/2024 525,62377 KR 93C 54 98 S EL CORZO 7 Via peatonal -74,1879738 4,63571558

07VP00138 23/03/2024 30/03/2024 1006,99715 CL 57A S 92A-51 LA CABANA 7 Via peatonal -74,1927097 4,63252156

07VP00139 23/03/2024 30/03/2024 481,38054 CL 59 S 93C-46 LA CABANA 7 Via peatonal -74,1928803 4,63322531

07VP00140 23/03/2024 30/03/2024 467,80437 CL 57A S 93C-60 LA CABANA 7 Via peatonal -74,1922714 4,63306477

07VP00141 23/03/2024 30/03/2024 787,73362 CL 56F S 93C-51 LA CABANA 7 Via peatonal -74,1911494 4,63372256

07VP00142 23/03/2024 30/03/2024 26,92221 CL 58 S 94A 07 SANTA FE BOSA 7 Via peatonal -74,1933482 4,63392098

07VP00143 23/03/2024 30/03/2024 13126,86068 KR 104ABIS 60 59 S CANAVERALEJO 7 Via peatonal -74,2005086 4,64089458

07VP00144 23/03/2024 30/03/2024 1942,11757 KR 100A 59B 22 S CANAVERALEJO 7 Via peatonal -74,1977557 4,63881535

07VP00145 23/03/2024 30/03/2024 1,10606 CL 61A S 100A 60 CANAVERALEJO 7 Via peatonal -74,1992231 4,64071411

07VP00146 1/03/2024 8/03/2024 3838,45031 CL 63 S 102 51 CIUDADELA EL RECREO II 7 Via peatonal -74,2007032 4,63850002

07VP00147 1/03/2024 8/03/2024 1186,50934 CL 63 S 99A 99 SAN BERNARDINO II 7 Via peatonal -74,1997897 4,63698638

07VP00148 1/03/2024 8/03/2024 421,07023 CL 61B S 99C 30 SAN BERNARDINO II 7 Via peatonal -74,1990659 4,63738458

07VP00149 23/03/2024 30/03/2024 378,81478 CL 61BIS S 99C 68 SAN BERNARDINO II 7 Via peatonal -74,1985284 4,63771362

07VP00150 23/03/2024 30/03/2024 337,52578 CL 61 S 99C 68 SAN BERNARDINO II 7 Via peatonal -74,1982599 4,63782889

07VP00151 23/03/2024 30/03/2024 280,05493 CL 60 S 99C 68 SAN BERNARDINO II 7 Via peatonal -74,1977146 4,63818334

07VP00152 23/03/2024 30/03/2024 27,74117 CL 61 S 97B 88 SAN BERNARDINO II 7 Via peatonal -74,1971263 4,63602231

07VP00153 1/03/2024 8/03/2024 194,69228 CL 61A S 98A 25 SAN BERNARDINO II 7 Via peatonal -74,1980957 4,63559749

07VP00154 1/03/2024 8/03/2024 196,84778 CL 62A S 98C 06 SAN BERNARDINO II 7 Via peatonal -74,1982421 4,63584633

07VP00155 1/03/2024 8/03/2024 195,45976 CL 61A S 98D 27 SAN BERNARDINO II 7 Via peatonal -74,1985475 4,63637901

07VP00156 1/03/2024 8/03/2024 185,45439 KR 99A 61A  46 S SAN BERNARDINO II 7 Via peatonal -74,1986999 4,6366252

07VP00157 23/03/2024 30/03/2024 95,48282 CL 61 S 99A 19 SAN BERNARDINO II 7 Via peatonal -74,197835 4,63726804

07VP00158 23/03/2024 30/03/2024 83,74623 CL 61 S 97B 88 SAN BERNARDINO II 7 Via peatonal -74,1971025 4,636031

07VP00159 1/03/2024 8/03/2024 64,38013 CL 63 S 95 16 LAS MARGARITAS 7 Via peatonal -74,1977776 4,63305225

07VP00160 1/03/2024 8/03/2024 208,65085 CL 62 S 94B 23 LAS MARGARITAS 7 Via peatonal -74,197052 4,63250144

07VP00161 1/03/2024 8/03/2024 364,23427 CL 61B S 94B  66 LAS MARGARITAS 7 Via peatonal -74,1965385 4,63301952

07VP00162 23/03/2024 30/03/2024 416,21627 CL 61BIS S 94B  68 LAS MARGARITAS 7 Via peatonal -74,1960102 4,6333639

07VP00163 23/03/2024 30/03/2024 413,07557 CL 61 S 94B-66 LAS MARGARITAS 7 Via peatonal -74,1957552 4,63349918

07VP00164 23/03/2024 30/03/2024 344,99278 CL 60 S 94B 60 LAS MARGARITAS 7 Via peatonal -74,1951744 4,63379724

07VP00165 23/03/2024 30/03/2024 576,73681 CL 59B S 94B 35 LAS MARGARITAS 7 Via peatonal -74,1948809 4,63387934

07VP00166 1/03/2024 8/03/2024 340,50192 CL 62B S 94 25 LAS MARGARITAS 7 Via peatonal -74,196631 4,63183552

07VP00167 1/03/2024 8/03/2024 288,98681 CL 61B S 94 25 LAS MARGARITAS 7 Via peatonal -74,196071 4,63218964

07VP00168 1/03/2024 8/03/2024 18,45699 CL 61B S 94 14 LAS MARGARITAS 7 Via peatonal -74,1957667 4,63195419

07VP00169 1/03/2024 8/03/2024 284,34846 CL 62B S 93C 24 LAS MARGARITAS 7 Via peatonal -74,1962487 4,63122174

07VP00170 1/03/2024 8/03/2024 16,93865 CL 62B S 94 12 LAS MARGARITAS 7 Via peatonal -74,1963278 4,63162774

07VP00171 1/03/2024 8/03/2024 267,32760 CL 61B S 93C 24 LAS MARGARITAS 7 Via peatonal -74,1956866 4,63154748

07VP00172 1/03/2024 8/03/2024 35,63932 CL 63 S 93 14 LAS MARGARITAS 7 Via peatonal -74,1963723 4,63047779
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07VP00173 1/03/2024 8/03/2024 34,54337 CL 63 S 92 12 LAS MARGARITAS 7 Via peatonal -74,1962099 4,63018535

07VP00174 1/03/2024 8/03/2024 285,85463 CL 61B S 92 30 LAS MARGARITAS 7 Via peatonal -74,1952617 4,63081664

07VP00175 23/03/2024 30/03/2024 499,26200 CL 61BIS S 92 24 LAS MARGARITAS 7 Via peatonal -74,1946497 4,63102302

07VP00176 23/03/2024 30/03/2024 474,47164 CL 61 S 92-26 LAS MARGARITAS 7 Via peatonal -74,194391 4,6311543

07VP00177 23/03/2024 30/03/2024 48,15843 CL 60A S 92 12 LAS MARGARITAS 7 Via peatonal -74,1939052 4,63103438

07VP00178 23/03/2024 30/03/2024 360,00054 CL 60 S 92-72 LAS MARGARITAS 7 Via peatonal -74,1938642 4,63153654

07VP00179 23/03/2024 30/03/2024 1545,95879 CL 59B S 92-47 LAS MARGARITAS 7 Via peatonal -74,1932328 4,6310418

07VP00180 1/03/2024 8/03/2024 1576,44821 CL 63 S 97C 99 LAS MARGARITAS 7 Via peatonal -74,1982926 4,63406277

07VP00181 1/03/2024 8/03/2024 151,17155 CL 61B S 97B 13 LAS MARGARITAS 7 Via peatonal -74,1974927 4,63440182

07VP00182 1/03/2024 8/03/2024 355,02138 CL 61B S 97B 12 LAS MARGARITAS 7 Via peatonal -74,1972224 4,63431944

07VP00183 23/03/2024 30/03/2024 374,89045 CL 61BIS S 96-68 LAS MARGARITAS 7 Via peatonal -74,196586 4,63436509

07VP00184 23/03/2024 30/03/2024 515,86915 CL 61 S 96-67 LAS MARGARITAS 7 Via peatonal -74,1964381 4,6346018

07VP00185 23/03/2024 30/03/2024 193,21794 CL 60A S 97B 13 LAS MARGARITAS 7 Via peatonal -74,1964533 4,63501025

07VP00186 23/03/2024 30/03/2024 481,27860 CL 60 S 96-23 LAS MARGARITAS 7 Via peatonal -74,1957654 4,63481299

07VP00187 23/03/2024 30/03/2024 1732,07093 CL 59B S 97B-13 SAN BERNARDINO II 7 Via peatonal -74,1958233 4,63547735

07VP00188 23/03/2024 30/03/2024 398,74639 CL 60 S 97B-30 LAS MARGARITAS 7 Via peatonal -74,1962691 4,63568783

07VP00189 23/03/2024 30/03/2024 401,87686 CL 61 S 97B 33 LAS MARGARITAS 7 Via peatonal -74,1968329 4,63536052

07VP00190 23/03/2024 30/03/2024 543,27509 CL 61BIS S 97B 32 LAS MARGARITAS 7 Via peatonal -74,1970464 4,63508732

07VP00191 1/03/2024 8/03/2024 379,84938 CL 61B S 97B 68 LAS MARGARITAS 7 Via peatonal -74,1976264 4,63490296

07VP00192 1/03/2024 8/03/2024 362,52075 CL 62B S 97B 68 LAS MARGARITAS 7 Via peatonal -74,1981861 4,63457283

07VP00193 1/03/2024 8/03/2024 315,16771 CL 62B S 97B 12 LAS MARGARITAS 7 Via peatonal -74,1977915 4,63402508

07VP00194 1/03/2024 8/03/2024 484,85083 CL 69 S 97C 99 CIUDADELA EL RECREO II 7 Via peatonal -74,2002883 4,63405798

07VP00195 1/03/2024 8/03/2024 552,33184 KR 100 CA 9 CIUDADELA EL RECREO II 7 Via peatonal -74,2005164 4,63559447

07VP00196 1/03/2024 8/03/2024 1043,35683 KR 100 CA 30 CIUDADELA EL RECREO II 7 Via peatonal -74,2010033 4,63538445

07VP00197 1/03/2024 8/03/2024 527,95224 KR 93D CA 11 CIUDADELA EL RECREO II 7 Via peatonal -74,1979577 4,62973097

07VP00198 1/03/2024 8/03/2024 229,55135 CL 65 S 92 99 CIUDADELA EL RECREO II 7 Via peatonal -74,1971533 4,63082846

07VP00199 1/03/2024 8/03/2024 1329,13079 CL 65 S 94A 99 CIUDADELA EL RECREO II 7 Via peatonal -74,1986929 4,63108994

07VP00200 1/03/2024 8/03/2024 221,19529 KR 95 63 99 S CIUDADELA EL RECREO II 7 Via peatonal -74,1981042 4,63259209

07VP00201 1/03/2024 8/03/2024 515,95858 KR 94A 65 41 S CIUDADELA EL RECREO II 7 Via peatonal -74,1982459 4,63135752

07VP00202 1/03/2024 8/03/2024 979,84854 CL 69A S 95 54 CIUDADELA EL RECREO II 7 Via peatonal -74,1998897 4,63220363

07VP00203 1/03/2024 8/03/2024 221,38415 KR 97C 65 02 S CIUDADELA EL RECREO II 7 Via peatonal -74,1989337 4,63413434

07VP00204 1/03/2024 8/03/2024 215,74657 KR 100 CA 19 CIUDADELA EL RECREO II 7 Via peatonal -74,1998989 4,6359316

07VP00205 1/03/2024 8/03/2024 239,08684 CL 65 S 102 40 CIUDADELA EL RECREO II 7 Via peatonal -74,2010434 4,63804975

07VP00206 1/03/2024 8/03/2024 551,52621 CL 65 S 102 51 CIUDADELA EL RECREO II 7 Via peatonal -74,2023557 4,63789194

07VP00207 1/03/2024 8/03/2024 544,34223 CL 69A S 104 18 CIUDADELA EL RECREO II 7 Via peatonal -74,2028623 4,63883185

07VP00208 1/03/2024 8/03/2024 210,02047 CL 65 S 105B 21 CIUDADELA EL RECREO II 7 Via peatonal -74,203187 4,63943645

07VP00209 1/03/2024 8/03/2024 246,97408 CL 65 S 105B 21 CIUDADELA EL RECREO II 7 Via peatonal -74,20201 4,63984706

07VP00210 1/03/2024 8/03/2024 550,28433 CL 65 S 102 51 CIUDADELA EL RECREO II 7 Via peatonal -74,2021368 4,63861648

07VP00211 1/03/2024 8/03/2024 2368,65905 CL 63 S 93D 20 LAS MARGARITAS 7 Via peatonal -74,1970435 4,63168852

07VP00212 1/03/2024 8/03/2024 2002,35638 CL 63 S 99A 99 SAN BERNARDINO II 7 Via peatonal -74,1991717 4,63566426

07VP00214 1/03/2024 8/03/2024 307,07530 CL 56F S 102A 02 EL CORZO I 7 Via peatonal -74,1943473 4,64143025

07VP00215 1/03/2024 8/03/2024 861,05109 CL 55 S 103 49 EL CORZO I 7 Via peatonal -74,1949392 4,6429314

07VP00216 1/03/2024 8/03/2024 604,55095 CL 55 S 107 01 EL CORZO I 7 Via peatonal -74,1951723 4,64374347

07VP00217 1/03/2024 8/03/2024 453,44379 CL 55 S 104 48 EL CORZO I 7 Via peatonal -74,1936569 4,6438644

07VP00218 1/03/2024 8/03/2024 791,58607 KR 103 54C 51S EL CORZO I 7 Via peatonal -74,1930312 4,6438772

07VP00219 1/03/2024 8/03/2024 495,99475 CL 54C S 102 01 EL CORZO I 7 Via peatonal -74,1920274 4,64260293

07VP00220 1/03/2024 8/03/2024 980,62581 CL 55 S 100 06 EL CORZO I 7 Via peatonal -74,1925217 4,64210021

07VP00221 1/03/2024 8/03/2024 438,34759 CL 55 S 102  08 EL CORZO I 7 Via peatonal -74,1926204 4,64279087

07VP00222 1/03/2024 8/03/2024 974,75311 CL 55 S 102 51 EL CORZO I 7 Via peatonal -74,1939985 4,64187739

07VP00223 1/03/2024 8/03/2024 508,34757 CL 55 S 103 49 EL CORZO I 7 Via peatonal -74,1945134 4,64343168

07VP00224 9/03/2024 15/03/2024 432,16390 CL 73 S 96 01 SAN BERNARDINO XIX 7 Via peatonal -74,204525 4,63103652

07VP00225 9/03/2024 15/03/2024 1006,69848 KR 98B 73 80 S SAN BERNARDINO XIX 7 Via peatonal -74,2046947 4,63142839

07VP00226 9/03/2024 15/03/2024 11555,51090 KR 103 75 98 S SAN BERNARDINO XIX 7 Via peatonal -74,208238 4,63377908

07ZP00001 9/03/2024 15/03/2024 10514,01326 DG 57C S 62-37 VILLA DEL RIO 7 Zona de proteccion -74,1530847 4,5998109

07ZP00006 16/03/2024 22/03/2024 1758,02077 CL 85A S 81A 98 EL JARDIN 7 Zona de proteccion -74,2077053 4,61676943

07ZP00009 9/03/2024 15/03/2024 13714,99539 CL 55A S 63-04 VILLA DEL RIO 7 Zona de proteccion -74,1546025 4,60190633

07ZV00008 9/03/2024 15/03/2024 149,49425 CL 72 S 80K 01 EL RETAZO 7 Zona de verde -74,1966868 4,60836702
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07ZV00011 16/03/2024 22/03/2024 1494,49125 KR 88C 66A 03 S SAN ANTONIO 7 Zona de verde -74,1945342 4,62519112

07ZV00012 16/03/2024 22/03/2024 9639,72745 KR 80J 77 00 S LOS LAURELES 7 Zona de verde -74,2055437 4,61289025

07ZV00015 9/03/2024 15/03/2024 770,97648 KR 95A 50B 47 S PARCELA EL PORVENIR 7 Zona de verde -74,1856633 4,63918117

13AN00001-1 9/03/2024 15/03/2024 69,41681 CL 62 30 14 CAMPIN OCCIDENTAL 13 Anden -74,0789598 4,65130038

13AN00001-10 9/03/2024 15/03/2024 38,97547 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0789749 4,65150535

13AN00001-11 9/03/2024 15/03/2024 25,60501 CL 62 35 82 CAMPIN OCCIDENTAL 13 Anden -74,0797357 4,65158661

13AN00001-12 9/03/2024 15/03/2024 8,03121 CL 62 35 82 CAMPIN OCCIDENTAL 13 Anden -74,0797615 4,65170048

13AN00001-13 9/03/2024 15/03/2024 271,67356 KR 35 62 35 CAMPIN OCCIDENTAL 13 Anden -74,0789163 4,65179621

13AN00001-14 9/03/2024 15/03/2024 10,48198 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0791274 4,65204037

13AN00001-15 9/03/2024 15/03/2024 5,70683 AC 63 35 25 CAMPIN OCCIDENTAL 13 Anden -74,079269 4,65206486

13AN00001-16 9/03/2024 15/03/2024 20,66161 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0793834 4,65208554

13AN00001-17 9/03/2024 15/03/2024 5,79953 KR 35A 62 52 CAMPIN OCCIDENTAL 13 Anden -74,079715 4,65209539

13AN00001-18 9/03/2024 15/03/2024 3,00300 KR 35A 62 52 CAMPIN OCCIDENTAL 13 Anden -74,079529 4,65211517

13AN00001-19 9/03/2024 15/03/2024 6,23746 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0796478 4,65213422

13AN00001-2 9/03/2024 15/03/2024 19,81103 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0790483 4,65134331

13AN00001-3 9/03/2024 15/03/2024 55,53861 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0790228 4,65134825

13AN00001-4 9/03/2024 15/03/2024 4,41251 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0792292 4,65145938

13AN00001-5 9/03/2024 15/03/2024 3,89797 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0793035 4,65147677

13AN00001-6 9/03/2024 15/03/2024 11,40369 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0794158 4,65150093

13AN00001-7 9/03/2024 15/03/2024 0,50201 CL 62 35 44 CAMPIN OCCIDENTAL 13 Anden -74,0794824 4,65151637

13AN00001-8 9/03/2024 15/03/2024 13,25994 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0795559 4,65153179

13AN00001-9 9/03/2024 15/03/2024 5,95240 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0796403 4,65154985

13AN00002-1 9/03/2024 15/03/2024 164,78791 AK 30 62 39 CAMPIN OCCIDENTAL 13 Anden -74,078836 4,65166837

13AN00003-1 9/03/2024 15/03/2024 3,71572 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0790657 4,65124291

13AN00004-1 9/03/2024 15/03/2024 167,62089 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,079267 4,65063439

13AN00004-2 9/03/2024 15/03/2024 33,29640 CL 62 30 15 CAMPIN OCCIDENTAL 13 Anden -74,078802 4,65121047

13AN00004-3 9/03/2024 15/03/2024 27,62614 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0789413 4,65122077

13AN00004-4 9/03/2024 15/03/2024 6,76750 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0790332 4,65123842

13AN00005-1 9/03/2024 15/03/2024 110,91818 CL 59 37 00 NICOLAS DE FEDERMAN 13 Anden -74,081155 4,65005504

13AN00005-10 9/03/2024 15/03/2024 6,61028 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0816984 4,65074004

13AN00005-11 9/03/2024 15/03/2024 5,57470 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0818289 4,65078092

13AN00005-12 9/03/2024 15/03/2024 4,93509 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0819168 4,65081251

13AN00005-13 9/03/2024 15/03/2024 11,31886 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0820731 4,65079802

13AN00005-14 9/03/2024 15/03/2024 14,82886 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0820774 4,65087242

13AN00005-2 9/03/2024 15/03/2024 4,25271 CL 59 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0815185 4,65013432

13AN00005-3 9/03/2024 15/03/2024 23,12149 CL 59 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0818744 4,65022957

13AN00005-4 9/03/2024 15/03/2024 1,70829 CL 59 37 64 NICOLAS DE FEDERMAN 13 Anden -74,081976 4,65026234

13AN00005-5 9/03/2024 15/03/2024 14,44450 CL 59 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0823062 4,65037946

13AN00005-6 9/03/2024 15/03/2024 14,52995 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0812909 4,65063907

13AN00005-7 9/03/2024 15/03/2024 7,24701 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0813914 4,65065925

13AN00005-8 9/03/2024 15/03/2024 11,48836 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0814964 4,6506857

13AN00005-9 9/03/2024 15/03/2024 1,87381 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0816032 4,65071117

13AN00006-1 9/03/2024 15/03/2024 230,96337 KR 37 60 01 NICOLAS DE FEDERMAN 13 Anden -74,0811787 4,65127572

13AN00006-10 9/03/2024 15/03/2024 26,10224 AC 63 37 00 NICOLAS DE FEDERMAN 13 Anden -74,081086 4,65244505

13AN00006-11 9/03/2024 15/03/2024 2,77813 AC 63 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0811724 4,6524622

13AN00006-12 9/03/2024 15/03/2024 6,80155 AC 63 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0812678 4,65247873

13AN00006-13 9/03/2024 15/03/2024 4,85269 AC 63 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0813616 4,65249841

13AN00006-14 9/03/2024 15/03/2024 16,04890 AC 63 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0814612 4,65251623

13AN00006-15 9/03/2024 15/03/2024 25,78961 AC 63 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0816863 4,65255855

13AN00006-16 9/03/2024 15/03/2024 14,45103 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0822512 4,65255117

13AN00006-17 9/03/2024 15/03/2024 10,44856 AC 63 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0818858 4,65260354

13AN00006-18 9/03/2024 15/03/2024 15,81746 AC 63 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0820195 4,65263914
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13AN00006-19 9/03/2024 15/03/2024 11,10054 AC 63 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0820861 4,65265839

13AN00006-2 9/03/2024 15/03/2024 8,37304 CL 62 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0813416 4,65193541

13AN00006-3 9/03/2024 15/03/2024 0,82626 CL 62 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0815384 4,65196264

13AN00006-4 9/03/2024 15/03/2024 5,80803 CL 62 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0815657 4,65196706

13AN00006-5 9/03/2024 15/03/2024 17,35900 CL 62 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0816925 4,65198987

13AN00006-6 9/03/2024 15/03/2024 23,75126 CL 62 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0818933 4,65203571

13AN00006-7 9/03/2024 15/03/2024 19,73498 CL 62 37 94 NICOLAS DE FEDERMAN 13 Anden -74,0822652 4,65215171

13AN00006-8 9/03/2024 15/03/2024 8,52472 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0823523 4,65228843

13AN00006-9 9/03/2024 15/03/2024 1,37504 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0823125 4,65239873

13AN00007-1 9/03/2024 15/03/2024 85,04097 KR 36A 59 01 CAMPIN OCCIDENTAL 13 Anden -74,0809567 4,65028573

13AN00007-2 9/03/2024 15/03/2024 111,44321 KR 36A 59 01 CAMPIN OCCIDENTAL 13 Anden -74,0808979 4,65085187

13AN00007-3 9/03/2024 15/03/2024 42,61970 KR 36A 59 01 CAMPIN OCCIDENTAL 13 Anden -74,0808396 4,65139217

13AN00008-1 9/03/2024 15/03/2024 11,88747 CL 62 35A 12 CAMPIN OCCIDENTAL 13 Anden -74,0798828 4,65160465

13AN00008-10 9/03/2024 15/03/2024 3,88136 KR 36A 62 12 CAMPIN OCCIDENTAL 13 Anden -74,0806879 4,65190548

13AN00008-11 9/03/2024 15/03/2024 13,09007 KR 35A 62 41 CAMPIN OCCIDENTAL 13 Anden -74,0797953 4,65192841

13AN00008-12 9/03/2024 15/03/2024 9,19326 KR 36A 62 22 CAMPIN OCCIDENTAL 13 Anden -74,0806815 4,65196712

13AN00008-13 9/03/2024 15/03/2024 9,92898 KR 35A 62 45 CAMPIN OCCIDENTAL 13 Anden -74,0797775 4,65208015

13AN00008-14 9/03/2024 15/03/2024 3,38891 KR 36A 62 44 CAMPIN OCCIDENTAL 13 Anden -74,0806498 4,65226561

13AN00008-2 9/03/2024 15/03/2024 8,44671 CL 62 35A 22 CAMPIN OCCIDENTAL 13 Anden -74,0800069 4,65163188

13AN00008-3 9/03/2024 15/03/2024 4,04510 CL 62 35A 22 CAMPIN OCCIDENTAL 13 Anden -74,0800528 4,65164197

13AN00008-4 9/03/2024 15/03/2024 18,31699 CL 62 35A 28 CAMPIN OCCIDENTAL 13 Anden -74,0801662 4,65166831

13AN00008-5 9/03/2024 15/03/2024 22,32946 CL 62 35A 52 CAMPIN OCCIDENTAL 13 Anden -74,0803285 4,65170378

13AN00008-6 9/03/2024 15/03/2024 6,78637 KR 36A 62 08 CAMPIN OCCIDENTAL 13 Anden -74,0805915 4,65176246

13AN00008-7 9/03/2024 15/03/2024 6,33356 KR 36A 62 08 CAMPIN OCCIDENTAL 13 Anden -74,0806426 4,651774

13AN00008-8 9/03/2024 15/03/2024 6,79124 KR 35A 62 25 CAMPIN OCCIDENTAL 13 Anden -74,0798137 4,65177149

13AN00008-9 9/03/2024 15/03/2024 11,61838 KR 36A 62 08 CAMPIN OCCIDENTAL 13 Anden -74,0806946 4,65184639

13AN00009-1 9/03/2024 15/03/2024 4,62958 CL 59 35 16 CAMPIN OCCIDENTAL 13 Anden -74,0793177 4,64973683

13AN00009-10 9/03/2024 15/03/2024 5,09128 KR 35A 60 26 CAMPIN OCCIDENTAL 13 Anden -74,0798871 4,65061137

13AN00009-11 9/03/2024 15/03/2024 11,61820 KR 35BIS 60 45 CAMPIN OCCIDENTAL 13 Anden -74,0798719 4,6507485

13AN00009-12 9/03/2024 15/03/2024 1,94746 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0793272 4,6509147

13AN00009-13 9/03/2024 15/03/2024 19,38368 KR 35A 60 58 CAMPIN OCCIDENTAL 13 Anden -74,0798367 4,65091856

13AN00009-14 9/03/2024 15/03/2024 7,01295 KR 35A 60 58 CAMPIN OCCIDENTAL 13 Anden -74,0798553 4,65100182

13AN00009-15 9/03/2024 15/03/2024 1,18270 KR 35A 60 58 CAMPIN OCCIDENTAL 13 Anden -74,0798482 4,65103234

13AN00009-16 9/03/2024 15/03/2024 13,15384 KR 35A 60 58 CAMPIN OCCIDENTAL 13 Anden -74,0798391 4,65112383

13AN00009-17 9/03/2024 15/03/2024 38,61503 CL 62 35 17 CAMPIN OCCIDENTAL 13 Anden -74,0793532 4,65136235

13AN00009-18 9/03/2024 15/03/2024 62,84141 KR 35A 60 58 CAMPIN OCCIDENTAL 13 Anden -74,0798413 4,65123553

13AN00009-2 9/03/2024 15/03/2024 6,53348 CL 59 35 30 CAMPIN OCCIDENTAL 13 Anden -74,0794409 4,64975303

13AN00009-3 9/03/2024 15/03/2024 26,30861 CL 59 35 56 CAMPIN OCCIDENTAL 13 Anden -74,0796064 4,64977807

13AN00009-4 9/03/2024 15/03/2024 8,26886 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0797467 4,64979745

13AN00009-5 9/03/2024 15/03/2024 8,61369 CL 59 35 64 CAMPIN OCCIDENTAL 13 Anden -74,0798651 4,64982081

13AN00009-6 9/03/2024 15/03/2024 80,27369 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0790855 4,65003612

13AN00009-7 9/03/2024 15/03/2024 51,90633 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0791138 4,64996354

13AN00009-8 9/03/2024 15/03/2024 6,89707 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0795382 4,65032003

13AN00009-9 9/03/2024 15/03/2024 7,79195 CL 60 35 52 CAMPIN OCCIDENTAL 13 Anden -74,0795261 4,65041539

13AN00010-1 9/03/2024 15/03/2024 3,31898 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0789581 4,64969404

13AN00010-2 9/03/2024 15/03/2024 13,80398 CL 59 30 10 CAMPIN OCCIDENTAL 13 Anden -74,079031 4,6497022

13AN00011-1 9/03/2024 15/03/2024 5,87277 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0799713 4,64983692

13AN00011-10 9/03/2024 15/03/2024 32,32559 CL 59 35A 10 CAMPIN OCCIDENTAL 13 Anden -74,0799829 4,64998213

13AN00011-11 9/03/2024 15/03/2024 31,68389 CL 59 35A 10 CAMPIN OCCIDENTAL 13 Anden -74,0800002 4,64997809

13AN00011-12 9/03/2024 15/03/2024 11,32404 KR 36A 59 20 CAMPIN OCCIDENTAL 13 Anden -74,080876 4,65014691

13AN00011-13 9/03/2024 15/03/2024 17,33661 KR 35A 59 48 CAMPIN OCCIDENTAL 13 Anden -74,0799416 4,65020643

13AN00011-14 9/03/2024 15/03/2024 19,16946 KR 36A 59 38 CAMPIN OCCIDENTAL 13 Anden -74,0808614 4,65028267

13AN00011-15 9/03/2024 15/03/2024 2,89987 CL 60 35A 09 CAMPIN OCCIDENTAL 13 Anden -74,0799618 4,65028329

13AN00011-16 9/03/2024 15/03/2024 53,04630 CL 60 35A 09 CAMPIN OCCIDENTAL 13 Anden -74,0799557 4,65023911

13AN00011-17 9/03/2024 15/03/2024 5,47576 CL 60 35A 09 CAMPIN OCCIDENTAL 13 Anden -74,0800156 4,65038248

13AN00011-18 9/03/2024 15/03/2024 10,54624 CL 60 35A 29 CAMPIN OCCIDENTAL 13 Anden -74,0801332 4,65039647

13AN00011-19 9/03/2024 15/03/2024 4,82909 CL 60 35A 67 CAMPIN OCCIDENTAL 13 Anden -74,0804898 4,65043692

13AN00011-2 9/03/2024 15/03/2024 1,26536 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,079997 4,64984026

13AN00011-20 9/03/2024 15/03/2024 12,21237 KR 36A 59 40 CAMPIN OCCIDENTAL 13 Anden -74,0808474 4,65041562

13AN00011-3 9/03/2024 15/03/2024 15,32587 CL 59 35A 10 CAMPIN OCCIDENTAL 13 Anden -74,0800614 4,64985185

13AN00011-4 9/03/2024 15/03/2024 1,29911 CL 59 35A 10 CAMPIN OCCIDENTAL 13 Anden -74,0799961 4,64986245

13AN00011-5 9/03/2024 15/03/2024 16,98297 CL 59 35A 12 CAMPIN OCCIDENTAL 13 Anden -74,080202 4,64987558
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13AN00011-6 9/03/2024 15/03/2024 17,95774 CL 59 35A 48 CAMPIN OCCIDENTAL 13 Anden -74,0803644 4,64990411

13AN00011-7 9/03/2024 15/03/2024 18,13139 CL 59 35A 50 CAMPIN OCCIDENTAL 13 Anden -74,0805216 4,64993078

13AN00011-8 9/03/2024 15/03/2024 3,61565 CL 59 35A 10 CAMPIN OCCIDENTAL 13 Anden -74,0799787 4,64989365

13AN00011-9 9/03/2024 15/03/2024 7,75735 KR 35A 59 10 CAMPIN OCCIDENTAL 13 Anden -74,0799633 4,65002651

13AN00012-1 9/03/2024 15/03/2024 3,09807 CL 60 35A 14 CAMPIN OCCIDENTAL 13 Anden -74,0801162 4,65045465

13AN00012-10 9/03/2024 15/03/2024 9,01222 CL 61 35A 13 CAMPIN OCCIDENTAL 13 Anden -74,079985 4,65092555

13AN00012-11 9/03/2024 15/03/2024 5,84763 CL 61 35A 27 CAMPIN OCCIDENTAL 13 Anden -74,0801664 4,65094666

13AN00012-12 9/03/2024 15/03/2024 12,54068 CL 61 35A 47 CAMPIN OCCIDENTAL 13 Anden -74,0802947 4,65096299

13AN00012-2 9/03/2024 15/03/2024 6,52329 CL 60 35A 26 CAMPIN OCCIDENTAL 13 Anden -74,0802149 4,650467

13AN00012-3 9/03/2024 15/03/2024 0,48956 CL 60 35A 14 CAMPIN OCCIDENTAL 13 Anden -74,0799654 4,6504799

13AN00012-4 9/03/2024 15/03/2024 4,57961 CL 60 35A 36 CAMPIN OCCIDENTAL 13 Anden -74,0803363 4,65048151

13AN00012-5 9/03/2024 15/03/2024 7,77338 CL 60 35A 54 CAMPIN OCCIDENTAL 13 Anden -74,0804606 4,65049473

13AN00012-6 9/03/2024 15/03/2024 1,43177 CL 60 35A 84 CAMPIN OCCIDENTAL 13 Anden -74,0807546 4,65053227

13AN00012-7 9/03/2024 15/03/2024 2,68852 KR 35A 60 35 CAMPIN OCCIDENTAL 13 Anden -74,0799342 4,65073365

13AN00012-9 9/03/2024 15/03/2024 3,92790 CL 61 35A 13 CAMPIN OCCIDENTAL 13 Anden -74,0799197 4,6508566

13AN00013-1 9/03/2024 15/03/2024 5,03831 CL 61 35A 28 CAMPIN OCCIDENTAL 13 Anden -74,0800945 4,65100113

13AN00013-2 9/03/2024 15/03/2024 4,90745 CL 61 35A 50 CAMPIN OCCIDENTAL 13 Anden -74,0803704 4,65103364

13AN00013-3 9/03/2024 15/03/2024 5,12530 CL 61 35A 68 CAMPIN OCCIDENTAL 13 Anden -74,0805331 4,65105257

13AN00013-4 9/03/2024 15/03/2024 11,40450 KR 36A 61 28 CAMPIN OCCIDENTAL 13 Anden -74,0807408 4,65140854

13AN00013-5 9/03/2024 15/03/2024 26,57974 CL 62 35A 47 CAMPIN OCCIDENTAL 13 Anden -74,0802993 4,65159724

13AN00013-6 9/03/2024 15/03/2024 15,79129 CL 62 35A 47 CAMPIN OCCIDENTAL 13 Anden -74,0805185 4,65164583

13AN00014-1 9/03/2024 15/03/2024 8,29268 CL 61 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0814954 4,65138968

13AN00014-10 9/03/2024 15/03/2024 8,41408 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0825474 4,65179495

13AN00014-11 9/03/2024 15/03/2024 8,56493 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0825166 4,65187216

13AN00014-12 9/03/2024 15/03/2024 8,16996 CL 62 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0815751 4,65189775

13AN00014-13 9/03/2024 15/03/2024 8,66115 CL 62 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0816507 4,65191129

13AN00014-14 9/03/2024 15/03/2024 9,08815 CL 62 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0817831 4,65193818

13AN00014-15 9/03/2024 15/03/2024 11,75823 CL 62 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0819485 4,65197951

13AN00014-16 9/03/2024 15/03/2024 16,61422 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0824679 4,65199598

13AN00014-17 9/03/2024 15/03/2024 15,31985 CL 62 37 85 NICOLAS DE FEDERMAN 13 Anden -74,0822705 4,65207889

13AN00014-2 9/03/2024 15/03/2024 6,72034 CL 61 37 20 NICOLAS DE FEDERMAN 13 Anden -74,0815647 4,65139875

13AN00014-4 9/03/2024 15/03/2024 6,74584 CL 61 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0818068 4,65144017

13AN00014-5 9/03/2024 15/03/2024 5,09184 CL 61 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0818814 4,65145794

13AN00014-6 9/03/2024 15/03/2024 7,57698 CL 61 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0821706 4,65153081

13AN00014-7 9/03/2024 15/03/2024 4,38043 CL 61 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0822712 4,65156134

13AN00014-8 9/03/2024 15/03/2024 15,80197 CL 61 37 86 NICOLAS DE FEDERMAN 13 Anden -74,0824558 4,65162283

13AN00014-9 9/03/2024 15/03/2024 16,46905 KR 37 60 01 NICOLAS DE FEDERMAN 13 Anden -74,0812002 4,65175358

13AN00015-1 9/03/2024 15/03/2024 7,47029 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0813806 4,65073132

13AN00015-10 9/03/2024 15/03/2024 7,59583 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0827186 4,65135859

13AN00015-11 9/03/2024 15/03/2024 10,61842 CL 61 37 00 NICOLAS DE FEDERMAN 13 Anden -74,082045 4,65142346

13AN00015-12 9/03/2024 15/03/2024 7,02712 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0826894 4,65143514

13AN00015-13 9/03/2024 15/03/2024 25,19746 CL 61 37 71 NICOLAS DE FEDERMAN 13 Anden -74,0822161 4,65147171

13AN00015-14 9/03/2024 15/03/2024 8,87612 CL 61 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0823546 4,65151464

13AN00015-15 9/03/2024 15/03/2024 10,08324 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0826577 4,65151311

13AN00015-16 9/03/2024 15/03/2024 26,33829 CL 61 37 91 NICOLAS DE FEDERMAN 13 Anden -74,0824667 4,6515534

13AN00015-2 9/03/2024 15/03/2024 2,36346 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0814206 4,65073966

13AN00015-3 9/03/2024 15/03/2024 16,08367 KR 37 60 01 NICOLAS DE FEDERMAN 13 Anden -74,0812952 4,65080533

13AN00015-4 9/03/2024 15/03/2024 4,35202 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0818229 4,6508528

13AN00015-5 9/03/2024 15/03/2024 6,65479 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0820111 4,65092052
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13AN00015-6 9/03/2024 15/03/2024 5,16407 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0820638 4,65094131

13AN00015-7 9/03/2024 15/03/2024 9,11372 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,082171 4,6509835

13AN00015-8 9/03/2024 15/03/2024 11,94920 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,08229 4,65103064

13AN00015-9 9/03/2024 15/03/2024 6,05840 CL 61 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0816736 4,65134503

13AN00016-1 9/03/2024 15/03/2024 9,40253 CL 59 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0826091 4,65049776

13AN00016-10 9/03/2024 15/03/2024 10,94333 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0825726 4,65106827

13AN00016-2 9/03/2024 15/03/2024 3,70766 CL 59 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0826793 4,65052594

13AN00016-3 9/03/2024 15/03/2024 12,54749 CL 59 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0827431 4,65055168

13AN00016-4 9/03/2024 15/03/2024 21,53680 KR 45 59 08 NICOLAS DE FEDERMAN 13 Anden -74,0828362 4,65058843

13AN00016-5 9/03/2024 15/03/2024 16,72617 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0829219 4,65078777

13AN00016-6 9/03/2024 15/03/2024 2,90763 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0828874 4,65089653

13AN00016-7 9/03/2024 15/03/2024 14,33522 CL 60 37 00 NICOLAS DE FEDERMAN 13 Anden -74,082304 4,65096257

13AN00016-8 9/03/2024 15/03/2024 11,60716 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0828591 4,6509825

13AN00016-9 9/03/2024 15/03/2024 3,54628 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0828323 4,65105895

13AN00017-1 9/03/2024 15/03/2024 17,59468 KR 45 62 11 NICOLAS DE FEDERMAN 13 Anden -74,0827092 4,65228687

13AN00017-10 9/03/2024 15/03/2024 14,37441 AC 63 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0829271 4,65298077

13AN00017-2 9/03/2024 15/03/2024 16,45820 CL 62 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0828434 4,65233847

13AN00017-3 9/03/2024 15/03/2024 13,01487 CL 62 45 24 NICOLAS DE FEDERMAN 13 Anden -74,0830151 4,6524061

13AN00017-4 9/03/2024 15/03/2024 20,68227 CL 62 45 24 NICOLAS DE FEDERMAN 13 Anden -74,0831378 4,65245427

13AN00017-5 9/03/2024 15/03/2024 8,58480 CL 62 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0832603 4,65250296

13AN00017-6 9/03/2024 15/03/2024 60,69341 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0838248 4,65264283

13AN00017-7 9/03/2024 15/03/2024 3,27186 AC 63 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0825251 4,65283273

13AN00017-8 9/03/2024 15/03/2024 50,02130 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0835857 4,65282243

13AN00017-9 9/03/2024 15/03/2024 83,32974 AK 63 45 59 NICOLAS DE FEDERMAN 13 Anden -74,083291 4,65293862

13AN00018-1 9/03/2024 15/03/2024 32,72168 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0841235 4,65189913

13AN00018-2 9/03/2024 15/03/2024 2,33241 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0841015 4,6519577

13AN00018-3 9/03/2024 15/03/2024 2,89861 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0840951 4,6519712

13AN00018-4 9/03/2024 15/03/2024 2,52258 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0840903 4,65198436

13AN00018-5 9/03/2024 15/03/2024 2,38590 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0840852 4,65199801

13AN00018-6 9/03/2024 15/03/2024 76,30912 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0839602 4,6523125

13AN00018-7 9/03/2024 15/03/2024 26,30890 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,083891 4,6524978

13AN00019-1 9/03/2024 15/03/2024 17,57064 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0831094 4,65082602

13AN00019-10 9/03/2024 15/03/2024 1,05521 CL 60 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0835479 4,65145352

13AN00019-11 9/03/2024 15/03/2024 2,38437 CL 60 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0835639 4,65146014

13AN00019-12 9/03/2024 15/03/2024 3,08536 CL 60 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0835864 4,65146941

13AN00019-13 9/03/2024 15/03/2024 12,80258 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0842842 4,65147924

13AN00019-14 9/03/2024 15/03/2024 18,09689 CL 60 45 00 NICOLAS DE FEDERMAN 13 Anden -74,083676 4,65150469

13AN00019-15 9/03/2024 15/03/2024 8,84588 CL 60 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0837939 4,65155089

13AN00019-16 9/03/2024 15/03/2024 59,07071 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0842022 4,65169727

13AN00019-2 9/03/2024 15/03/2024 40,66594 CL 59 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0834953 4,65084868
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13AN00019-3 9/03/2024 15/03/2024 13,67545 CL 59 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0836617 4,65091509

13AN00019-4 9/03/2024 15/03/2024 21,36608 CL 59 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0838276 4,65098031

13AN00019-5 9/03/2024 15/03/2024 20,66099 CL 59 47 16 NICOLAS DE FEDERMAN 13 Anden -74,0840078 4,65105116

13AN00019-6 9/03/2024 15/03/2024 12,41475 CL 59 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0841405 4,65110417

13AN00019-7 9/03/2024 15/03/2024 5,42848 CL 59 47 46 NICOLAS DE FEDERMAN 13 Anden -74,0842803 4,6511585

13AN00019-8 9/03/2024 15/03/2024 7,22111 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0843517 4,65130462

13AN00019-9 9/03/2024 15/03/2024 10,13134 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0843189 4,65139192

13AN00020-1 9/03/2024 15/03/2024 12,53281 CL 60 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0830745 4,65133991

13AN00020-10 9/03/2024 15/03/2024 13,30361 CL 62 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0829231 4,6522942

13AN00020-12 9/03/2024 15/03/2024 1,01443 CL 62 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0830531 4,65232955

13AN00020-2 9/03/2024 15/03/2024 41,53107 CL 60 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0832508 4,65140989

13AN00020-3 9/03/2024 15/03/2024 15,54515 KR 46 60 00 NICOLAS DE FEDERMAN 13 Anden -74,0833118 4,65174041

13AN00020-4 9/03/2024 15/03/2024 7,53131 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0827447 4,65180665

13AN00020-5 9/03/2024 15/03/2024 4,00410 KR 46 60 00 NICOLAS DE FEDERMAN 13 Anden -74,0832618 4,65186863

13AN00020-6 9/03/2024 15/03/2024 8,49773 KR 46 60 00 NICOLAS DE FEDERMAN 13 Anden -74,0832146 4,65198672

13AN00020-7 9/03/2024 15/03/2024 9,44384 KR 46 60 00 NICOLAS DE FEDERMAN 13 Anden -74,0831743 4,65208992

13AN00020-8 9/03/2024 15/03/2024 6,18938 CL 62 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0827116 4,65221103

13AN00020-9 9/03/2024 15/03/2024 22,84779 KR 46 60 00 NICOLAS DE FEDERMAN 13 Anden -74,083123 4,65222028

13AN00021-1 9/03/2024 15/03/2024 7,42557 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0792007 4,6490836

13AN00021-2 9/03/2024 15/03/2024 122,05306 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0791318 4,64933576

13AN00021-3 9/03/2024 15/03/2024 3,54229 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0789555 4,6495967

13AN00021-4 9/03/2024 15/03/2024 16,19262 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0790499 4,64960291

13AN00021-5 9/03/2024 15/03/2024 10,71493 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0791638 4,64961123

13AN00022-1 9/03/2024 15/03/2024 8,67541 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0794358 4,64740734

13AN00022-10 9/03/2024 15/03/2024 28,45841 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0792456 4,64773602

13AN00022-11 9/03/2024 15/03/2024 6,89477 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0793141 4,64791422

13AN00022-12 9/03/2024 15/03/2024 4,58713 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0793858 4,64791908

13AN00022-13 9/03/2024 15/03/2024 6,39786 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0794786 4,6479262

13AN00022-14 9/03/2024 15/03/2024 15,09250 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,079638 4,64793772

13AN00022-15 9/03/2024 15/03/2024 8,13729 KR 35BIS 58 15 CAMPIN OCCIDENTAL 13 Anden -74,0797859 4,64794975

13AN00022-16 9/03/2024 15/03/2024 10,00061 KR 35A 57A 34 CAMPIN OCCIDENTAL 13 Anden -74,0801947 4,64792409

13AN00022-17 9/03/2024 15/03/2024 4,63927 KR 35A 57B 16 CAMPIN OCCIDENTAL 13 Anden -74,0801745 4,64809914

13AN00022-18 9/03/2024 15/03/2024 12,96138 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0797025 4,64818659

13AN00022-19 9/03/2024 15/03/2024 22,41677 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0796302 4,64828444

13AN00022-2 9/03/2024 15/03/2024 4,21581 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0795692 4,6474325

13AN00022-20 9/03/2024 15/03/2024 3,22471 KR 35A 57B 34 CAMPIN OCCIDENTAL 13 Anden -74,0801431 4,6483796

13AN00022-21 9/03/2024 15/03/2024 0,50679 KR 35A 57B 34 CAMPIN OCCIDENTAL 13 Anden -74,0801406 4,64840407

13AN00022-22 9/03/2024 15/03/2024 5,68412 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0796061 4,64848977

13AN00022-23 9/03/2024 15/03/2024 8,92278 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0795822 4,64868757

13AN00022-24 9/03/2024 15/03/2024 9,52204 KR 35A 58 02 CAMPIN OCCIDENTAL 13 Anden -74,0801034 4,64871789

13AN00022-25 9/03/2024 15/03/2024 14,84589 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0795689 4,64879632

13AN00022-26 9/03/2024 15/03/2024 15,66911 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0796334 4,6488618

13AN00022-27 9/03/2024 15/03/2024 3,13677 KR 35A 58 20 CAMPIN OCCIDENTAL 13 Anden -74,0800878 4,64885883

13AN00022-28 9/03/2024 15/03/2024 3,86210 KR 35A 58 34 CAMPIN OCCIDENTAL 13 Anden -74,0800822 4,64890982

13AN00022-29 9/03/2024 15/03/2024 11,41134 KR 35A 58 36 CAMPIN OCCIDENTAL 13 Anden -74,0800663 4,64904526

13AN00022-3 9/03/2024 15/03/2024 2,45310 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0796669 4,64744856

13AN00022-30 9/03/2024 15/03/2024 5,76863 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0793809 4,64909649

13AN00022-31 9/03/2024 15/03/2024 33,11291 CL 58A 35 72 CAMPIN OCCIDENTAL 13 Anden -74,0796459 4,64909262

13AN00022-32 9/03/2024 15/03/2024 1,39970 KR 35A 58 54 CAMPIN OCCIDENTAL 13 Anden -74,0800511 4,64917676

13AN00022-33 9/03/2024 15/03/2024 2,46311 KR 35A 58 54 CAMPIN OCCIDENTAL 13 Anden -74,0800443 4,64920297

13AN00022-34 9/03/2024 15/03/2024 4,61844 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0795734 4,64967244

13AN00022-35 9/03/2024 15/03/2024 5,67525 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0797181 4,64969207

13AN00022-36 9/03/2024 15/03/2024 8,78778 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0797917 4,64970556

13AN00022-4 9/03/2024 15/03/2024 8,31767 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0798937 4,64749082

13AN00022-5 9/03/2024 15/03/2024 2,64293 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,080054 4,64751865

13AN00022-6 9/03/2024 15/03/2024 15,52795 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0801462 4,64753616
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13AN00022-7 9/03/2024 15/03/2024 6,34192 CL 57A 35 78 CAMPIN OCCIDENTAL 13 Anden -74,0802307 4,64761486

13AN00022-8 9/03/2024 15/03/2024 4,83654 CL 57A 35 78 CAMPIN OCCIDENTAL 13 Anden -74,0802244 4,64767418

13AN00022-9 9/03/2024 15/03/2024 6,43590 KR 35A 57A 18 CAMPIN OCCIDENTAL 13 Anden -74,0802135 4,64776821

13AN00023-1 9/03/2024 15/03/2024 4,04167 CL 58A 35A 26 CAMPIN OCCIDENTAL 13 Anden -74,0802637 4,64927352

13AN00023-10 9/03/2024 15/03/2024 12,74681 CL 59 35A 57 CAMPIN OCCIDENTAL 13 Anden -74,080475 4,64982097

13AN00023-11 9/03/2024 15/03/2024 14,00287 CL 59 35A 73 CAMPIN OCCIDENTAL 13 Anden -74,0806149 4,64984453

13AN00023-2 9/03/2024 15/03/2024 2,41702 CL 58A 35A 10 CAMPIN OCCIDENTAL 13 Anden -74,0800571 4,64928382

13AN00023-3 9/03/2024 15/03/2024 10,90598 CL 58A 35A 86 CAMPIN OCCIDENTAL 13 Anden -74,0808624 4,64934369

13AN00023-4 9/03/2024 15/03/2024 36,17184 KR 36A 58A 22 CAMPIN OCCIDENTAL 13 Anden -74,0809473 4,6494666

13AN00023-5 9/03/2024 15/03/2024 71,72601 CL 59 35A 09 CAMPIN OCCIDENTAL 13 Anden -74,0800335 4,64952127

13AN00023-6 9/03/2024 15/03/2024 13,91017 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0799721 4,64973464

13AN00023-7 9/03/2024 15/03/2024 7,31726 CL 59 35A 25 CAMPIN OCCIDENTAL 13 Anden -74,0802096 4,649777

13AN00023-8 9/03/2024 15/03/2024 2,39183 KR 36A 58A 40 CAMPIN OCCIDENTAL 13 Anden -74,0809126 4,64978283

13AN00023-9 9/03/2024 15/03/2024 6,83924 CL 59 35A 27 CAMPIN OCCIDENTAL 13 Anden -74,0803105 4,64979173

13AN00024-1 9/03/2024 15/03/2024 2,65335 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0790072 4,64900207

13AN00024-2 9/03/2024 15/03/2024 13,98941 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0791083 4,64900915

13AN00025-1 9/03/2024 15/03/2024 30,42198 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,079397 4,64798762

13AN00026-1 9/03/2024 15/03/2024 6,29916 CL 58 35A 06 CAMPIN OCCIDENTAL 13 Anden -74,0802417 4,64864378

13AN00026-10 9/03/2024 15/03/2024 10,43407 KR 35A 58 45 CAMPIN OCCIDENTAL 13 Anden -74,0801171 4,64912006

13AN00026-11 9/03/2024 15/03/2024 16,80855 KR 35A 58 45 CAMPIN OCCIDENTAL 13 Anden -74,0802191 4,64920749

13AN00026-12 9/03/2024 15/03/2024 9,66407 CL 58A 35A 39 CAMPIN OCCIDENTAL 13 Anden -74,0803933 4,64922808

13AN00026-13 9/03/2024 15/03/2024 4,71797 CL 58A 35A 41 CAMPIN OCCIDENTAL 13 Anden -74,0805303 4,64924397

13AN00026-14 9/03/2024 15/03/2024 4,40141 CL 58A 35A 65 CAMPIN OCCIDENTAL 13 Anden -74,0806921 4,64926357

13AN00026-2 9/03/2024 15/03/2024 8,50746 CL 58 35A 24 CAMPIN OCCIDENTAL 13 Anden -74,0804658 4,64867983

13AN00026-3 9/03/2024 15/03/2024 4,60556 CL 58 35A 42 CAMPIN OCCIDENTAL 13 Anden -74,0806096 4,64870315

13AN00026-4 9/03/2024 15/03/2024 1,57965 CL 58 35A 76 CAMPIN OCCIDENTAL 13 Anden -74,0807975 4,64873271

13AN00026-5 9/03/2024 15/03/2024 3,51224 KR 36A 58 08 CAMPIN OCCIDENTAL 13 Anden -74,0809076 4,64875174

13AN00026-6 9/03/2024 15/03/2024 2,42392 KR 36A 58 08 CAMPIN OCCIDENTAL 13 Anden -74,0809599 4,64876084

13AN00026-7 9/03/2024 15/03/2024 13,28069 CL 58 35A 06 CAMPIN OCCIDENTAL 13 Anden -74,080162 4,64872829

13AN00026-8 9/03/2024 15/03/2024 3,80005 KR 36A 58 22 CAMPIN OCCIDENTAL 13 Anden -74,081018 4,64888749

13AN00026-9 9/03/2024 15/03/2024 11,09623 KR 35A 58 43 CAMPIN OCCIDENTAL 13 Anden -74,0801342 4,64896258

13AN00027-1 9/03/2024 15/03/2024 24,68395 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0803882 4,64758131

13AN00027-10 9/03/2024 15/03/2024 8,33835 CL 57B 35A 65 CAMPIN OCCIDENTAL 13 Anden -74,080772 4,64804346

13AN00027-11 9/03/2024 15/03/2024 6,33276 CL 57B 35A 65 CAMPIN OCCIDENTAL 13 Anden -74,0808455 4,64805551

13AN00027-12 9/03/2024 15/03/2024 0,86275 CL 57B 35A 81 CAMPIN OCCIDENTAL 13 Anden -74,0808834 4,64806251

13AN00027-13 9/03/2024 15/03/2024 24,78915 CL 57B 35A 81 CAMPIN OCCIDENTAL 13 Anden -74,0811001 4,64802302

13AN00027-14 9/03/2024 15/03/2024 17,03965 CL 57B 35A 81 CAMPIN OCCIDENTAL 13 Anden -74,0809746 4,64807745

13AN00027-2 9/03/2024 15/03/2024 5,86718 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0806715 4,64763338

13AN00027-3 9/03/2024 15/03/2024 9,74917 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0807822 4,6476533

13AN00027-4 9/03/2024 15/03/2024 14,95782 CL 57A 35A 08 CAMPIN OCCIDENTAL 13 Anden -74,080283 4,64766222

13AN00027-5 9/03/2024 15/03/2024 13,04520 CL 57B 35A 13 CAMPIN OCCIDENTAL 13 Anden -74,0802605 4,64785764

13AN00027-6 9/03/2024 15/03/2024 19,19599 KR 36A 57A 14 CAMPIN OCCIDENTAL 13 Anden -74,081112 4,64789006

13AN00027-7 9/03/2024 15/03/2024 7,06148 CL 57B 35A 13 CAMPIN OCCIDENTAL 13 Anden -74,0803219 4,6479649

13AN00027-8 9/03/2024 15/03/2024 4,65110 CL 57B 35A 13 CAMPIN OCCIDENTAL 13 Anden -74,0803954 4,64797729

13AN00027-9 9/03/2024 15/03/2024 15,02923 CL 57B 35A 39 CAMPIN OCCIDENTAL 13 Anden -74,0805468 4,6480036

13AN00028-1 9/03/2024 15/03/2024 10,39784 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0791469 4,64735263

13AN00028-2 9/03/2024 15/03/2024 2,86799 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0792508 4,64737092

13AN00028-3 9/03/2024 15/03/2024 4,67506 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0790853 4,64789866

13AN00028-4 9/03/2024 15/03/2024 7,53994 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Anden -74,0791651 4,64790421

13AN00029-1 9/03/2024 15/03/2024 7,50015 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0833963 4,64930511

13AN00029-10 9/03/2024 15/03/2024 84,19534 KR 47 58A 00 NICOLAS DE FEDERMAN 13 Anden -74,0841544 4,65010722

13AN00029-11 9/03/2024 15/03/2024 26,70887 KR 47 58A 50 NICOLAS DE FEDERMAN 13 Anden -74,083977 4,65045767

13AN00029-12 9/03/2024 15/03/2024 3,88227 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,083959 4,65060451

13AN00029-13 9/03/2024 15/03/2024 11,60247 CL 59 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0835157 4,65076207

13AN00029-14 9/03/2024 15/03/2024 16,89074 CL 59 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0836107 4,65079951

13AN00029-15 9/03/2024 15/03/2024 13,47837 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,083898 4,65078571

13AN00029-16 9/03/2024 15/03/2024 12,66010 CL 59 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0837678 4,65086072

13AN00029-2 9/03/2024 15/03/2024 18,23075 KR 47 58A 00 NICOLAS DE FEDERMAN 13 Anden -74,083991 4,64963814

13AN00029-3 9/03/2024 15/03/2024 72,98195 KR 47 58A 00 NICOLAS DE FEDERMAN 13 Anden -74,0836931 4,64960647

13AN00029-4 9/03/2024 15/03/2024 9,20735 KR 47 58A 00 NICOLAS DE FEDERMAN 13 Anden -74,084204 4,64972326
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13AN00029-5 9/03/2024 15/03/2024 72,32621 KR 47 58A 00 NICOLAS DE FEDERMAN 13 Anden -74,0833606 4,64956528

13AN00029-6 9/03/2024 15/03/2024 7,51759 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0842631 4,64984494

13AN00029-7 9/03/2024 15/03/2024 126,96411 KR 45 58A 65 NICOLAS DE FEDERMAN 13 Anden -74,0834688 4,65004813

13AN00029-8 9/03/2024 15/03/2024 115,46441 KR 45 58A 65 NICOLAS DE FEDERMAN 13 Anden -74,0834297 4,65021355

13AN00029-9 9/03/2024 15/03/2024 115,68533 KR 47 58A 50 NICOLAS DE FEDERMAN 13 Anden -74,0839992 4,65026257

13AN00030-1 9/03/2024 15/03/2024 19,00398 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0834702 4,64877715

13AN00030-10 9/03/2024 15/03/2024 17,50221 CL 58A 45 98 NICOLAS DE FEDERMAN 13 Anden -74,0837777 4,64948101

13AN00030-11 9/03/2024 15/03/2024 13,62879 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0844065 4,64948602

13AN00030-12 9/03/2024 15/03/2024 13,51523 CL 58A 45 98 NICOLAS DE FEDERMAN 13 Anden -74,0839633 4,64955293

13AN00030-13 9/03/2024 15/03/2024 11,74044 CL 58A 45 81 NICOLAS DE FEDERMAN 13 Anden -74,084112 4,64961085

13AN00030-14 9/03/2024 15/03/2024 9,42138 KR 47 58 40 NICOLAS DE FEDERMAN 13 Anden -74,0843616 4,64960102

13AN00030-15 9/03/2024 15/03/2024 13,92793 KR 47 58 40 NICOLAS DE FEDERMAN 13 Anden -74,0842166 4,64965285

13AN00030-2 9/03/2024 15/03/2024 6,49583 CL 58 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0839791 4,64900161

13AN00030-3 9/03/2024 15/03/2024 5,50955 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0834387 4,64900838

13AN00030-4 9/03/2024 15/03/2024 8,31850 CL 58 45 00 NICOLAS DE FEDERMAN 13 Anden -74,084192 4,64908567

13AN00030-5 9/03/2024 15/03/2024 5,86859 CL 58 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0842829 4,64912113

13AN00030-6 9/03/2024 15/03/2024 8,21534 CL 58 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0843938 4,64916568

13AN00030-7 9/03/2024 15/03/2024 3,64772 CL 58 45 94 NICOLAS DE FEDERMAN 13 Anden -74,0844411 4,64918404

13AN00030-8 9/03/2024 15/03/2024 7,16058 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0834139 4,64917713

13AN00030-9 9/03/2024 15/03/2024 19,64387 CL 58 45 94 NICOLAS DE FEDERMAN 13 Anden -74,0844642 4,64933788

13AN00031-1 9/03/2024 15/03/2024 19,06792 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0843418 4,64984144

13AN00031-10 9/03/2024 15/03/2024 1,92304 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0841365 4,65036262

13AN00031-11 9/03/2024 15/03/2024 7,81733 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0841056 4,65044257

13AN00031-12 9/03/2024 15/03/2024 10,29722 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0846488 4,65054149

13AN00031-13 9/03/2024 15/03/2024 6,68655 KR 47 58A 81 NICOLAS DE FEDERMAN 13 Anden -74,0840478 4,65059131

13AN00031-14 9/03/2024 15/03/2024 4,50154 KR 47 58A 99 NICOLAS DE FEDERMAN 13 Anden -74,0840002 4,65071027

13AN00031-15 9/03/2024 15/03/2024 19,61288 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0845755 4,65074471

13AN00031-16 9/03/2024 15/03/2024 16,92709 KR 47 58A 99 NICOLAS DE FEDERMAN 13 Anden -74,0839522 4,65083628

13AN00031-17 9/03/2024 15/03/2024 8,00128 CL 59 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0840168 4,65095879

13AN00031-18 9/03/2024 15/03/2024 24,13376 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0844882 4,65096571

13AN00031-19 9/03/2024 15/03/2024 25,05363 AK 50 58A 78 NICOLAS DE FEDERMAN 13 Anden -74,0842721 4,65105972

13AN00031-2 9/03/2024 15/03/2024 21,26690 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,084292 4,6499683

13AN00031-3 9/03/2024 15/03/2024 99,73168 AK 50 57B 98 NICOLAS DE FEDERMAN 13 Anden -74,0845926 4,64998505

13AN00031-4 9/03/2024 15/03/2024 7,86637 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0842498 4,65007673

13AN00031-5 9/03/2024 15/03/2024 129,30479 CL 58A 47 00 NICOLAS DE FEDERMAN 13 Anden -74,0845569 4,65002126

13AN00031-6 9/03/2024 15/03/2024 71,17482 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0848486 4,65003073

13AN00031-7 9/03/2024 15/03/2024 15,28505 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0847858 4,6501902

13AN00031-8 9/03/2024 15/03/2024 18,04459 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0847496 4,65028641

13AN00031-9 9/03/2024 15/03/2024 19,80128 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0841707 4,65027801

13AN00032-1 9/03/2024 15/03/2024 2,92719 CL 57B 47 12 NICOLAS DE FEDERMAN 13 Anden -74,0848822 4,64867705
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13AN00032-10 9/03/2024 15/03/2024 11,37377 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0851524 4,64925597

13AN00032-11 9/03/2024 15/03/2024 9,84765 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,084554 4,64930045

13AN00032-12 9/03/2024 15/03/2024 2,58862 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,084528 4,6493648

13AN00032-13 9/03/2024 15/03/2024 9,47477 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0844926 4,64945648

13AN00032-14 9/03/2024 15/03/2024 26,88817 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,085061 4,64949433

13AN00032-15 9/03/2024 15/03/2024 8,54955 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0844518 4,64955825

13AN00032-16 9/03/2024 15/03/2024 2,57530 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0844189 4,64964181

13AN00032-17 9/03/2024 15/03/2024 2,69167 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0843855 4,64972843

13AN00032-18 9/03/2024 15/03/2024 36,82392 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0849601 4,64974694

13AN00032-19 9/03/2024 15/03/2024 4,24070 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0849302 4,64984086

13AN00032-2 9/03/2024 15/03/2024 62,37465 CL 57B 47 00 NICOLAS DE FEDERMAN 13 Anden -74,0850927 4,64876067

13AN00032-3 9/03/2024 15/03/2024 8,12155 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0847409 4,64882267

13AN00032-4 9/03/2024 15/03/2024 0,76434 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0847284 4,648856

13AN00032-5 9/03/2024 15/03/2024 0,82920 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0847183 4,64888028

13AN00032-6 9/03/2024 15/03/2024 23,42971 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0852799 4,64893116

13AN00032-7 9/03/2024 15/03/2024 18,62167 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0846945 4,64894143

13AN00032-8 9/03/2024 15/03/2024 5,86327 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,084614 4,64914262

13AN00032-9 9/03/2024 15/03/2024 7,90138 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0851825 4,64917909

13AN00033-1 9/03/2024 15/03/2024 6,07834 AC 53 35 12 NICOLAS DE FEDERMAN 13 Anden -74,079962 4,64302498

13AN00033-10 9/03/2024 15/03/2024 10,18936 KR 36 53 55 NICOLAS DE FEDERMAN 13 Anden -74,0808016 4,64360794

13AN00033-11 9/03/2024 15/03/2024 11,30406 CL 53A 35 85 NICOLAS DE FEDERMAN 13 Anden -74,080544 4,64363758

13AN00033-12 9/03/2024 15/03/2024 5,35154 KR 36 53 65 NICOLAS DE FEDERMAN 13 Anden -74,0807888 4,64377099

13AN00033-13 9/03/2024 15/03/2024 24,56778 KR 36A 53 52 NICOLAS DE FEDERMAN 13 Anden -74,0813748 4,64383471

13AN00033-14 9/03/2024 15/03/2024 5,22369 KR 36 53A 17 NICOLAS DE FEDERMAN 13 Anden -74,0807786 4,64391814

13AN00033-15 9/03/2024 15/03/2024 6,80137 KR 36A 53 66 NICOLAS DE FEDERMAN 13 Anden -74,0813608 4,64400669

13AN00033-16 9/03/2024 15/03/2024 10,89587 KR 36 53A 31 NICOLAS DE FEDERMAN 13 Anden -74,0807703 4,6440379

13AN00033-17 9/03/2024 15/03/2024 6,20753 KR 36 53A 43 NICOLAS DE FEDERMAN 13 Anden -74,0807645 4,64412426

13AN00033-18 9/03/2024 15/03/2024 7,69558 KR 36 53A 59 NICOLAS DE FEDERMAN 13 Anden -74,0807506 4,64430962

13AN00033-19 9/03/2024 15/03/2024 18,23677 KR 36A 53 92 NICOLAS DE FEDERMAN 13 Anden -74,0813321 4,64444583

13AN00033-2 9/03/2024 15/03/2024 81,57000 AC 53 35 96 NICOLAS DE FEDERMAN 13 Anden -74,0814366 4,64327502

13AN00033-20 9/03/2024 15/03/2024 6,01289 KR 36A 53 92 NICOLAS DE FEDERMAN 13 Anden -74,0813259 4,64451921

13AN00033-3 9/03/2024 15/03/2024 8,11644 KR 36A 53 20 NICOLAS DE FEDERMAN 13 Anden -74,0815555 4,64339754

13AN00033-4 9/03/2024 15/03/2024 59,12624 KR 35 53 17 NICOLAS DE FEDERMAN 13 Anden -74,0799471 4,64325443

13AN00033-5 9/03/2024 15/03/2024 4,18695 KR 36 53 41 NICOLAS DE FEDERMAN 13 Anden -74,080811 4,6434992

13AN00033-6 9/03/2024 15/03/2024 29,74463 KR 36A 53 20 NICOLAS DE FEDERMAN 13 Anden -74,0815244 4,64347213

13AN00033-7 9/03/2024 15/03/2024 18,63762 KR 35 53 53 NICOLAS DE FEDERMAN 13 Anden -74,0799283 4,64352073

13AN00033-8 9/03/2024 15/03/2024 14,73396 CL 53A 35 09 NICOLAS DE FEDERMAN 13 Anden -74,0799901 4,64359907

13AN00033-9 9/03/2024 15/03/2024 41,95514 CL 53A 35 89 NICOLAS DE FEDERMAN 13 Anden -74,0806629 4,64350625

13AN00035-1 9/03/2024 15/03/2024 812,93840 AK 60 57 60 PABLO VI NORTE 13 Anden -74,088604 4,65452299

13AN00036-1 9/03/2024 15/03/2024 45,19891 KR 45 26 25
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0918263 4,63745483

13AN00036-10 9/03/2024 15/03/2024 154,03100 CL 44 45 21
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,089336 4,64006524
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13AN00036-11 9/03/2024 15/03/2024 71,25208 CL 44 45 21
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0895232 4,64035618

13AN00036-12 9/03/2024 15/03/2024 385,66655 AK 50 26 30
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0925786 4,64090131

13AN00036-13 9/03/2024 15/03/2024 325,23737 CL 44 45 37
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0898643 4,64088767

13AN00036-14 9/03/2024 15/03/2024 335,43349 CL 44 45 67
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,09037 4,64167893

13AN00036-15 9/03/2024 15/03/2024 591,81610 AK 50 26 65
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0914302 4,64161504

13AN00036-2 9/03/2024 15/03/2024 14,05673 KR 45 26 41
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0915519 4,63774772

13AN00036-3 9/03/2024 15/03/2024 30,99471 KR 45 26 41
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0913653 4,63795074

13AN00036-4 9/03/2024 15/03/2024 5,30824 KR 45 26 49
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0912155 4,63811063

13AN00036-5 9/03/2024 15/03/2024 26,51289 KR 45 26 49
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0910883 4,63824733

13AN00036-6 9/03/2024 15/03/2024 72,29110 KR 45 26 67
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0906211 4,63875733

13AN00036-7 9/03/2024 15/03/2024 66,30036 KR 45 26 77
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0904891 4,63890116

13AN00036-8 9/03/2024 15/03/2024 361,98947 KR 45 26 85
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0900929 4,63919945

13AN00036-9 9/03/2024 15/03/2024 506,73647 KR 45 26 90
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0893927 4,63966548

13AN00037-1 9/03/2024 15/03/2024 4,93465 KR 53 44A 11 LA ESMERALDA 13 Anden -74,0909329 4,64475615

13AN00037-10 9/03/2024 15/03/2024 6,18299 CL 44A 53 96 LA ESMERALDA 13 Anden -74,0916202 4,64555195

13AN00037-11 9/03/2024 15/03/2024 2,58091 CL 44B 53 83 LA ESMERALDA 13 Anden -74,091154 4,64568918

13AN00037-12 9/03/2024 15/03/2024 9,26477 CL 44B 53 95 LA ESMERALDA 13 Anden -74,0912207 4,64579078

13AN00037-13 9/03/2024 15/03/2024 90,62564 KR 54 44A 27 LA ESMERALDA 13 Anden -74,0914475 4,6457207

13AN00037-2 9/03/2024 15/03/2024 5,17587 KR 53 44A 33 LA ESMERALDA 13 Anden -74,0907965 4,64484404

13AN00037-3 9/03/2024 15/03/2024 5,70747 KR 53 44A 37 LA ESMERALDA 13 Anden -74,0907051 4,64490346

13AN00037-4 9/03/2024 15/03/2024 5,54826 CL 44A 53 36 LA ESMERALDA 13 Anden -74,0912599 4,64499244

13AN00037-5 9/03/2024 15/03/2024 10,81129 CL 44B 53 17 LA ESMERALDA 13 Anden -74,090717 4,64500526

13AN00037-6 9/03/2024 15/03/2024 0,89821 CL 44B 53 19 LA ESMERALDA 13 Anden -74,0907862 4,64511093

13AN00037-7 9/03/2024 15/03/2024 5,12880 CL 44A 53 50 LA ESMERALDA 13 Anden -74,0913287 4,6451015

13AN00037-8 9/03/2024 15/03/2024 4,50966 CL 44A 53 76 LA ESMERALDA 13 Anden -74,0914754 4,64532889

13AN00037-9 9/03/2024 15/03/2024 4,10933 CL 44A 53 90 LA ESMERALDA 13 Anden -74,0915523 4,64545082

13AN00038-1 9/03/2024 15/03/2024 41,58445 KR 54 44 05 LA ESMERALDA 13 Anden -74,0922223 4,64545101

13AN00038-2 9/03/2024 15/03/2024 15,27639 CL 44 54 12 LA ESMERALDA 13 Anden -74,0923072 4,64558297

13AN00038-3 9/03/2024 15/03/2024 20,15064 KR 54 44 43 LA ESMERALDA 13 Anden -74,0918205 4,64572607

13AN00038-4 9/03/2024 15/03/2024 2,01955 CL 44A 54 29 LA ESMERALDA 13 Anden -74,0919064 4,64586017

13AN00038-5 9/03/2024 15/03/2024 21,21346 CL 44 54 62 LA ESMERALDA 13 Anden -74,0926924 4,64618049

13AN00038-6 9/03/2024 15/03/2024 7,32293 CL 44A 55 35 LA ESMERALDA 13 Anden -74,0922848 4,64645273

13AN00038-7 9/03/2024 15/03/2024 3,99002 CL 44A 55 49 LA ESMERALDA 13 Anden -74,0923669 4,64657835

13AN00038-8 9/03/2024 15/03/2024 11,03879 CL 44 54 94 LA ESMERALDA 13 Anden -74,0929915 4,64677405

13AN00039-1 9/03/2024 15/03/2024 8,45456 KR 54 44A 21 LA ESMERALDA 13 Anden -74,0915522 4,64575179

13AN00039-10 9/03/2024 15/03/2024 8,50112 CL 44C 54 17 LA ESMERALDA 13 Anden -74,0909332 4,64635451

13AN00039-11 9/03/2024 15/03/2024 2,17322 KR 55 44B 10 LA ESMERALDA 13 Anden -74,0914365 4,64638581

13AN00039-12 9/03/2024 15/03/2024 6,78811 CL 44C 54 33 LA ESMERALDA 13 Anden -74,0910049 4,64646488

13AN00039-13 9/03/2024 15/03/2024 10,25089 KR 55 44B 28 LA ESMERALDA 13 Anden -74,0911784 4,64655288

13AN00039-14 9/03/2024 15/03/2024 9,11154 KR 55 44B 28 LA ESMERALDA 13 Anden -74,0910717 4,64656948

13AN00039-2 9/03/2024 15/03/2024 9,66552 KR 54 44A 37 LA ESMERALDA 13 Anden -74,0914132 4,64584063

13AN00039-3 9/03/2024 15/03/2024 8,32965 KR 54 44A 45 LA ESMERALDA 13 Anden -74,0913366 4,64588966

13AN00039-4 9/03/2024 15/03/2024 49,17893 CL 44A 54 29 LA ESMERALDA 13 Anden -74,0918204 4,64586678

13AN00039-5 9/03/2024 15/03/2024 2,86651 KR 55 44A 06 LA ESMERALDA 13 Anden -74,0918946 4,64608748

13AN00039-6 9/03/2024 15/03/2024 25,51034 KR 54 44B 27 LA ESMERALDA 13 Anden -74,0909708 4,64612793

13AN00039-7 9/03/2024 15/03/2024 4,76417 KR 54 44B 27 LA ESMERALDA 13 Anden -74,0908704 4,64619196

13AN00039-8 9/03/2024 15/03/2024 10,12848 KR 54 44B 27 LA ESMERALDA 13 Anden -74,0908718 4,64625766

13AN00039-9 9/03/2024 15/03/2024 3,72508 KR 55 44B 04 LA ESMERALDA 13 Anden -74,0915239 4,64632886

13AN00040-1 9/03/2024 15/03/2024 2,02069 AC 66 68 01 EL SALITRE 13 Anden -74,0999265 4,65310361

13AN00040-11 9/03/2024 15/03/2024 7,98439 AC 66 68 01 EL SALITRE 13 Anden -74,0999836 4,65376006

13AN00040-12 9/03/2024 15/03/2024 5,02038 AC 66 68 01 EL SALITRE 13 Anden -74,1006533 4,65377164

13AN00040-13 9/03/2024 15/03/2024 5,11468 AC 66 68 01 EL SALITRE 13 Anden -74,1000939 4,65383855

13AN00040-14 9/03/2024 15/03/2024 8,00016 AC 66 68 01 EL SALITRE 13 Anden -74,100599 4,65384911

13AN00040-15 9/03/2024 15/03/2024 10,32894 AC 66 68 01 EL SALITRE 13 Anden -74,1001695 4,65389104

13AN00040-16 9/03/2024 15/03/2024 3,61711 AC 66 68 01 EL SALITRE 13 Anden -74,1002159 4,65392278

13AN00040-17 9/03/2024 15/03/2024 8,47426 AC 66 68 01 EL SALITRE 13 Anden -74,1005547 4,65391248

13AN00040-18 9/03/2024 15/03/2024 1,03341 AC 66 68 01 EL SALITRE 13 Anden -74,1002312 4,65393352

13AN00040-19 9/03/2024 15/03/2024 1,38585 AC 66 68 01 EL SALITRE 13 Anden -74,100242 4,65394118

13AN00040-2 9/03/2024 15/03/2024 17,65542 AC 66 68 01 EL SALITRE 13 Anden -74,1000304 4,65317751
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13AN00040-20 9/03/2024 15/03/2024 2,27083 AC 66 68 01 EL SALITRE 13 Anden -74,1002556 4,6539512

13AN00040-21 9/03/2024 15/03/2024 48,65405 AC 66 68 01 EL SALITRE 13 Anden -74,1003958 4,6540124

13AN00040-3 9/03/2024 15/03/2024 5,41262 AC 66 68 01 EL SALITRE 13 Anden -74,100191 4,65328886

13AN00040-4 9/03/2024 15/03/2024 7,65829 AC 66 68 01 EL SALITRE 13 Anden -74,1003392 4,6533937

13AN00040-5 9/03/2024 15/03/2024 6,31399 AC 66 68 01 EL SALITRE 13 Anden -74,0996065 4,65349495

13AN00040-6 9/03/2024 15/03/2024 4,52992 AC 66 68 01 EL SALITRE 13 Anden -74,0996881 4,65355284

13AN00040-7 9/03/2024 15/03/2024 19,36171 AC 66 68 01 EL SALITRE 13 Anden -74,1005413 4,65353559

13AN00040-8 9/03/2024 15/03/2024 2,79945 AC 66 68 01 EL SALITRE 13 Anden -74,0997444 4,65359185

13AN00040-9 9/03/2024 15/03/2024 24,09861 AC 66 68 01 EL SALITRE 13 Anden -74,1006876 4,65367177

13AN00041-1 9/03/2024 15/03/2024 22,43902 AC 66 68 01 EL SALITRE 13 Anden -74,1010758 4,65547699

13AN00041-10 9/03/2024 15/03/2024 17,06252 AC 66 68 01 EL SALITRE 13 Anden -74,1006834 4,65591169

13AN00041-11 9/03/2024 15/03/2024 6,91355 AC 66 68 01 EL SALITRE 13 Anden -74,1006176 4,65600431

13AN00041-12 9/03/2024 15/03/2024 10,76398 KR 67B 45 89 EL SALITRE 13 Anden -74,1005627 4,65608228

13AN00041-13 9/03/2024 15/03/2024 8,75364 AC 66 68 01 EL SALITRE 13 Anden -74,1004802 4,65620214

13AN00041-14 9/03/2024 15/03/2024 2,26716 AC 66 68 01 EL SALITRE 13 Anden -74,10044 4,65626001

13AN00041-15 9/03/2024 15/03/2024 3,96247 AC 66 68 01 EL SALITRE 13 Anden -74,1009877 4,65637115

13AN00041-2 9/03/2024 15/03/2024 12,67417 AC 66 68 01 EL SALITRE 13 Anden -74,1009687 4,65550132

13AN00041-3 9/03/2024 15/03/2024 2,87257 AC 66 68 01 EL SALITRE 13 Anden -74,1011678 4,65553589

13AN00041-4 9/03/2024 15/03/2024 5,89932 AC 66 68 01 EL SALITRE 13 Anden -74,1012074 4,65556438

13AN00041-5 9/03/2024 15/03/2024 4,53295 AC 66 68 01 EL SALITRE 13 Anden -74,1009072 4,65558884

13AN00041-6 9/03/2024 15/03/2024 8,91618 AC 66 68 01 EL SALITRE 13 Anden -74,1008717 4,65563941

13AN00041-7 9/03/2024 15/03/2024 11,68939 AC 66 68 01 EL SALITRE 13 Anden -74,1013364 4,65565598

13AN00041-8 9/03/2024 15/03/2024 1,90372 AC 66 68 01 EL SALITRE 13 Anden -74,1008353 4,65569084

13AN00041-9 9/03/2024 15/03/2024 13,94925 AC 66 68 01 EL SALITRE 13 Anden -74,1007877 4,65576164

13AN00042-1 9/03/2024 15/03/2024 10,85939 AC 66 68 01 EL SALITRE 13 Anden -74,100335 4,65641046

13AN00042-2 9/03/2024 15/03/2024 24,35663 AC 66 68 01 EL SALITRE 13 Anden -74,1001834 4,65663261

13AN00042-3 9/03/2024 15/03/2024 13,32607 AC 66 68 01 EL SALITRE 13 Anden -74,1002302 4,6567848

13AN00042-4 9/03/2024 15/03/2024 7,49884 AC 66 68 01 EL SALITRE 13 Anden -74,1003273 4,65685531

13AN00043-1 9/03/2024 15/03/2024 21,22157 AC 66 68 01 EL SALITRE 13 Anden -74,1009449 4,65466962

13AN00043-10 9/03/2024 15/03/2024 1,38418 AC 66 68 01 EL SALITRE 13 Anden -74,1017566 4,65537532

13AN00043-11 9/03/2024 15/03/2024 24,03393 AC 66 68 01 EL SALITRE 13 Anden -74,1010575 4,65535911

13AN00043-12 9/03/2024 15/03/2024 1,25202 AC 66 68 01 EL SALITRE 13 Anden -74,1017383 4,65539772

13AN00043-13 9/03/2024 15/03/2024 8,39406 AC 66 68 01 EL SALITRE 13 Anden -74,1011609 4,65543253

13AN00043-2 9/03/2024 15/03/2024 31,44749 AC 66 68 01 EL SALITRE 13 Anden -74,1008089 4,65470639

13AN00043-3 9/03/2024 15/03/2024 15,92377 AC 66 68 01 EL SALITRE 13 Anden -74,1013436 4,65494468

13AN00043-4 9/03/2024 15/03/2024 9,25369 AC 66 68 01 EL SALITRE 13 Anden -74,101493 4,65504945

13AN00043-5 9/03/2024 15/03/2024 45,98076 AC 66 68 01 EL SALITRE 13 Anden -74,100644 4,65496785

13AN00043-6 9/03/2024 15/03/2024 6,63623 AC 66 68 01 EL SALITRE 13 Anden -74,10156 4,65509635

13AN00043-7 9/03/2024 15/03/2024 6,18452 AC 66 68 01 EL SALITRE 13 Anden -74,1007137 4,65511729

13AN00043-8 9/03/2024 15/03/2024 4,08641 AC 66 68 01 EL SALITRE 13 Anden -74,100778 4,65516183

13AN00043-9 9/03/2024 15/03/2024 50,24943 AC 66 68 01 EL SALITRE 13 Anden -74,1017021 4,65520448

13AN00044-1 9/03/2024 15/03/2024 5,91143 CL 46 66A 08 EL SALITRE 13 Anden -74,0981951 4,65473488

13AN00044-10 9/03/2024 15/03/2024 39,77626 KR 66A 46 43 EL SALITRE 13 Anden -74,0978749 4,65512879

13AN00044-11 9/03/2024 15/03/2024 13,88339 AC 66 68 01 EL SALITRE 13 Anden -74,0980308 4,65523033

13AN00044-12 9/03/2024 15/03/2024 20,38751 CL 46 66B 42 EL SALITRE 13 Anden -74,0988793 4,65522789

13AN00044-13 9/03/2024 15/03/2024 8,04467 CL 46 66B 42 EL SALITRE 13 Anden -74,0988782 4,65531597

13AN00044-14 9/03/2024 15/03/2024 6,20834 AC 66 68 01 EL SALITRE 13 Anden -74,0988459 4,65536208

13AN00044-15 9/03/2024 15/03/2024 7,92632 KR 66C 46 16 EL SALITRE 13 Anden -74,0988144 4,65540725

13AN00044-16 9/03/2024 15/03/2024 3,52430 AC 53 66A 71 EL SALITRE 13 Anden -74,0983213 4,65544486

13AN00044-17 9/03/2024 15/03/2024 11,05499 AC 53 66A 83 EL SALITRE 13 Anden -74,0984713 4,65554927

13AN00044-18 9/03/2024 15/03/2024 3,83640 AC 53 66A 83 EL SALITRE 13 Anden -74,0985303 4,65558913

13AN00044-19 9/03/2024 15/03/2024 38,32410 AC 53 66A 83 EL SALITRE 13 Anden -74,0986712 4,65558741

13AN00044-2 9/03/2024 15/03/2024 46,33634 CL 46 66A 08 EL SALITRE 13 Anden -74,098039 4,65470281

13AN00044-3 9/03/2024 15/03/2024 7,47343 CL 46 66A 30 EL SALITRE 13 Anden -74,0983063 4,65481279

13AN00044-4 9/03/2024 15/03/2024 15,25892 AC 66 68 01 EL SALITRE 13 Anden -74,0984037 4,65488119

13AN00044-5 9/03/2024 15/03/2024 8,38587 KR 66A 46 43 EL SALITRE 13 Anden -74,0978089 4,65497698

13AN00044-6 9/03/2024 15/03/2024 12,50412 CL 46 66B 08 EL SALITRE 13 Anden -74,0985416 4,65497989

13AN00044-7 9/03/2024 15/03/2024 9,95652 CL 46 66B 14 EL SALITRE 13 Anden -74,0986265 4,6550383

13AN00044-8 9/03/2024 15/03/2024 6,59380 CL 46 66B 24 EL SALITRE 13 Anden -74,0987136 4,65510011

13AN00044-9 9/03/2024 15/03/2024 10,33056 CL 46 66B 40 EL SALITRE 13 Anden -74,0987883 4,65515291

13AN00045-1 9/03/2024 15/03/2024 29,06608 AC 66 68 01 EL SALITRE 13 Anden -74,099616 4,6544765

13AN00045-10 9/03/2024 15/03/2024 6,32468 AC 66 68 01 EL SALITRE 13 Anden -74,0998775 4,65488453

13AN00045-11 9/03/2024 15/03/2024 7,40305 AC 66 68 01 EL SALITRE 13 Anden -74,0992462 4,65493192

13AN00045-12 9/03/2024 15/03/2024 5,65401 AC 66 68 01 EL SALITRE 13 Anden -74,0998408 4,65493742

13AN00045-13 9/03/2024 15/03/2024 5,66199 AC 66 68 01 EL SALITRE 13 Anden -74,0991964 4,65500492

13AN00045-14 9/03/2024 15/03/2024 4,35827 AC 66 68 01 EL SALITRE 13 Anden -74,099773 4,6550341

13AN00045-15 9/03/2024 15/03/2024 7,43476 AC 66 68 01 EL SALITRE 13 Anden -74,0997249 4,65510346

13AN00045-16 9/03/2024 15/03/2024 6,95148 AC 66 68 01 EL SALITRE 13 Anden -74,0996909 4,65515122
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13AN00045-17 9/03/2024 15/03/2024 3,26450 AC 66 68 01 EL SALITRE 13 Anden -74,0996168 4,65525872

13AN00045-18 9/03/2024 15/03/2024 6,67297 AC 66 68 01 EL SALITRE 13 Anden -74,0995448 4,65536143

13AN00045-19 9/03/2024 15/03/2024 9,30197 AC 66 68 01 EL SALITRE 13 Anden -74,099471 4,65546834

13AN00045-2 9/03/2024 15/03/2024 9,66539 AC 66 68 01 EL SALITRE 13 Anden -74,0997444 4,65453722

13AN00045-3 9/03/2024 15/03/2024 11,29629 AC 66 68 01 EL SALITRE 13 Anden -74,099516 4,6545465

13AN00045-4 9/03/2024 15/03/2024 11,63868 AC 66 68 01 EL SALITRE 13 Anden -74,0998531 4,65461415

13AN00045-5 9/03/2024 15/03/2024 12,68431 AC 66 68 01 EL SALITRE 13 Anden -74,0994128 4,65469568

13AN00045-6 9/03/2024 15/03/2024 5,39841 AC 66 68 01 EL SALITRE 13 Anden -74,0993523 4,65478115

13AN00045-7 9/03/2024 15/03/2024 2,24091 AC 66 68 01 EL SALITRE 13 Anden -74,0993309 4,65481197

13AN00045-8 9/03/2024 15/03/2024 35,24706 AC 66 68 01 EL SALITRE 13 Anden -74,0999457 4,65473008

13AN00045-9 9/03/2024 15/03/2024 12,70857 AC 66 68 01 EL SALITRE 13 Anden -74,0992945 4,65486045

13AN00046-1 9/03/2024 15/03/2024 17,90091 KR 35A 57B 11 CAMPIN OCCIDENTAL 13 Anden -74,0803445 4,64803098

13AN00046-10 9/03/2024 15/03/2024 3,95177 CL 58 35A 41 CAMPIN OCCIDENTAL 13 Anden -74,0806674 4,64865183

13AN00046-11 9/03/2024 15/03/2024 30,25186 KR 36A 57B 48 CAMPIN OCCIDENTAL 13 Anden -74,0810399 4,64859396

13AN00046-12 9/03/2024 15/03/2024 7,95686 KR 36A 57B 48 CAMPIN OCCIDENTAL 13 Anden -74,0809395 4,64869542

13AN00046-2 9/03/2024 15/03/2024 3,23341 CL 57B 35A 16 CAMPIN OCCIDENTAL 13 Anden -74,0804728 4,64805267

13AN00046-3 9/03/2024 15/03/2024 4,69703 CL 57B 35A 56 CAMPIN OCCIDENTAL 13 Anden -74,0807232 4,64809554

13AN00046-4 9/03/2024 15/03/2024 11,89297 KR 35A 57B 11 CAMPIN OCCIDENTAL 13 Anden -74,0802332 4,64810275

13AN00046-5 9/03/2024 15/03/2024 1,70648 KR 36A 57B 10 CAMPIN OCCIDENTAL 13 Anden -74,0810811 4,64818911

13AN00046-6 9/03/2024 15/03/2024 3,17177 KR 35A 57B 23 CAMPIN OCCIDENTAL 13 Anden -74,0802149 4,64826413

13AN00046-7 9/03/2024 15/03/2024 20,12080 KR 36A 57B 10 CAMPIN OCCIDENTAL 13 Anden -74,0810742 4,64826334

13AN00046-8 9/03/2024 15/03/2024 18,17685 KR 36A 57B 20 CAMPIN OCCIDENTAL 13 Anden -74,0810601 4,64839413

13AN00046-9 9/03/2024 15/03/2024 6,52969 CL 58 35A 41 CAMPIN OCCIDENTAL 13 Anden -74,0804715 4,64862065

13AN00047-1 9/03/2024 15/03/2024 15,84318 CL 56 37 34 NICOLAS DE FEDERMAN 13 Anden -74,0822165 4,64610546

13AN00047-10 9/03/2024 15/03/2024 2,89272 KR 38 56 28 NICOLAS DE FEDERMAN 13 Anden -74,0829266 4,64640287

13AN00047-11 9/03/2024 15/03/2024 47,53108 CL 56 37 34 NICOLAS DE FEDERMAN 13 Anden -74,0822482 4,64632533

13AN00047-12 9/03/2024 15/03/2024 29,61541 KR 37A 56 50 NICOLAS DE FEDERMAN 13 Anden -74,0822371 4,64647801

13AN00047-13 9/03/2024 15/03/2024 12,59942 KR 38 56 38 NICOLAS DE FEDERMAN 13 Anden -74,0829081 4,64654262

13AN00047-14 9/03/2024 15/03/2024 22,17806 KR 37A 56 50 NICOLAS DE FEDERMAN 13 Anden -74,0822255 4,64662485

13AN00047-15 9/03/2024 15/03/2024 122,69879 KR 37A 56 50 NICOLAS DE FEDERMAN 13 Anden -74,0822865 4,64646789

13AN00047-16 9/03/2024 15/03/2024 8,67244 CL 57 37A 09 NICOLAS DE FEDERMAN 13 Anden -74,0822353 4,64668901

13AN00047-17 9/03/2024 15/03/2024 15,63797 KR 38 56 50 NICOLAS DE FEDERMAN 13 Anden -74,0828936 4,64665288

13AN00047-18 9/03/2024 15/03/2024 11,32913 CL 57 37A 09 NICOLAS DE FEDERMAN 13 Anden -74,0823138 4,64669711

13AN00047-19 9/03/2024 15/03/2024 3,68500 CL 57 37A 23 NICOLAS DE FEDERMAN 13 Anden -74,0824728 4,64670871

13AN00047-2 9/03/2024 15/03/2024 20,43084 CL 56 37A 08 NICOLAS DE FEDERMAN 13 Anden -74,0823617 4,64611871

13AN00047-20 9/03/2024 15/03/2024 1,11472 CL 57 37A 29 NICOLAS DE FEDERMAN 13 Anden -74,0825177 4,64671151

13AN00047-21 9/03/2024 15/03/2024 7,19551 CL 57 37A 31 NICOLAS DE FEDERMAN 13 Anden -74,0826146 4,64671881

13AN00047-22 9/03/2024 15/03/2024 14,89155 CL 57 37A 45 NICOLAS DE FEDERMAN 13 Anden -74,08273 4,64672725

13AN00047-23 9/03/2024 15/03/2024 9,54145 CL 57 37A 49 NICOLAS DE FEDERMAN 13 Anden -74,0828186 4,64673356

13AN00047-3 9/03/2024 15/03/2024 17,84832 CL 56 37A 34 NICOLAS DE FEDERMAN 13 Anden -74,0825565 4,64613306

13AN00047-4 9/03/2024 15/03/2024 16,73616 CL 56 37A 46 NICOLAS DE FEDERMAN 13 Anden -74,0827559 4,64614655

13AN00047-5 9/03/2024 15/03/2024 22,44765 CL 56 37A 52 NICOLAS DE FEDERMAN 13 Anden -74,0828825 4,64615601

13AN00047-6 9/03/2024 15/03/2024 22,09704 KR 37A 56 08 NICOLAS DE FEDERMAN 13 Anden -74,0822597 4,64617117

13AN00047-7 9/03/2024 15/03/2024 27,32366 KR 37A 56 07 NICOLAS DE FEDERMAN 13 Anden -74,0823085 4,64618011

13AN00047-8 9/03/2024 15/03/2024 7,99649 KR 38 56 14 NICOLAS DE FEDERMAN 13 Anden -74,082945 4,64627388

13AN00047-9 9/03/2024 15/03/2024 0,95587 KR 38 56 28 NICOLAS DE FEDERMAN 13 Anden -74,08293 4,64637676

13AN00048-1 9/03/2024 15/03/2024 3,46557 CL 57 37 06 NICOLAS DE FEDERMAN 13 Anden -74,0819658 4,64675515

13AN00048-10 9/03/2024 15/03/2024 10,28108 KR 38 57 14 NICOLAS DE FEDERMAN 13 Anden -74,0828505 4,64699648

13AN00048-11 9/03/2024 15/03/2024 8,16460 KR 37 57 33 NICOLAS DE FEDERMAN 13 Anden -74,0818964 4,64704209

13AN00048-12 9/03/2024 15/03/2024 2,94440 KR 37 57 43 NICOLAS DE FEDERMAN 13 Anden -74,0818888 4,64713233
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13AN00048-13 9/03/2024 15/03/2024 15,37188 KR 37 57 47 NICOLAS DE FEDERMAN 13 Anden -74,08188 4,64727844

13AN00048-14 9/03/2024 15/03/2024 19,20400 CL 57A 37 21 NICOLAS DE FEDERMAN 13 Anden -74,0819745 4,64738535

13AN00048-15 9/03/2024 15/03/2024 16,04760 KR 38 57 46 NICOLAS DE FEDERMAN 13 Anden -74,0828032 4,64734387

13AN00048-16 9/03/2024 15/03/2024 53,03426 CL 57A 37 50 NICOLAS DE FEDERMAN 13 Anden -74,0823343 4,64741064

13AN00048-17 9/03/2024 15/03/2024 16,53354 CL 57A 37A 27 NICOLAS DE FEDERMAN 13 Anden -74,0827023 4,64743749

13AN00048-2 9/03/2024 15/03/2024 6,61560 CL 57 37 06 NICOLAS DE FEDERMAN 13 Anden -74,0820174 4,64675897

13AN00048-3 9/03/2024 15/03/2024 8,26071 CL 57 37 12 NICOLAS DE FEDERMAN 13 Anden -74,0820848 4,64676371

13AN00048-4 9/03/2024 15/03/2024 4,38865 CL 57 37 20 NICOLAS DE FEDERMAN 13 Anden -74,0821422 4,64676741

13AN00048-5 9/03/2024 15/03/2024 1,12596 CL 57 37 50 NICOLAS DE FEDERMAN 13 Anden -74,0822147 4,64677417

13AN00048-6 9/03/2024 15/03/2024 69,20841 CL 57 37A 21 NICOLAS DE FEDERMAN 13 Anden -74,0824378 4,6467909

13AN00048-7 9/03/2024 15/03/2024 18,26484 KR 38 57 08 NICOLAS DE FEDERMAN 13 Anden -74,0827873 4,64681472

13AN00048-8 9/03/2024 15/03/2024 10,49761 KR 37 57 09 NICOLAS DE FEDERMAN 13 Anden -74,0819122 4,64682453

13AN00048-9 9/03/2024 15/03/2024 9,77672 KR 38 57 08 NICOLAS DE FEDERMAN 13 Anden -74,0828613 4,64689763

13AN00049-1 9/03/2024 15/03/2024 7,43008 CL 57A 37 10 NICOLAS DE FEDERMAN 13 Anden -74,0819385 4,64746289

13AN00049-2 9/03/2024 15/03/2024 10,66280 CL 57A 37 22 NICOLAS DE FEDERMAN 13 Anden -74,0820385 4,6474711

13AN00049-3 9/03/2024 15/03/2024 2,68748 KR 37 57A 09 NICOLAS DE FEDERMAN 13 Anden -74,0818622 4,64751119

13AN00049-4 9/03/2024 15/03/2024 7,00168 KR 37 57A 25 NICOLAS DE FEDERMAN 13 Anden -74,0818554 4,64760729

13AN00049-5 9/03/2024 15/03/2024 5,81442 KR 37 57A 35 NICOLAS DE FEDERMAN 13 Anden -74,0818432 4,64777377

13AN00049-6 9/03/2024 15/03/2024 3,30391 KR 37 57A 39 NICOLAS DE FEDERMAN 13 Anden -74,0818329 4,64792069

13AN00049-7 9/03/2024 15/03/2024 4,45937 KR 37 57A 41 NICOLAS DE FEDERMAN 13 Anden -74,0818264 4,64798409

13AN00049-8 9/03/2024 15/03/2024 1,77056 CL 57B 37 11 NICOLAS DE FEDERMAN 13 Anden -74,0818697 4,64804302

13AN00049-9 9/03/2024 15/03/2024 9,53030 CL 57B 37 21 NICOLAS DE FEDERMAN 13 Anden -74,0819869 4,64805116

13AN00050-1 9/03/2024 15/03/2024 11,90145 CL 57B 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0836867 4,6482597

13AN00050-10 9/03/2024 15/03/2024 9,66905 KR 47 57B 10 NICOLAS DE FEDERMAN 13 Anden -74,0847087 4,64872117

13AN00050-11 9/03/2024 15/03/2024 11,26055 CL 58 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0840531 4,6489562

13AN00050-12 9/03/2024 15/03/2024 34,30900 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0846372 4,64889858

13AN00050-13 9/03/2024 15/03/2024 8,56628 CL 58 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0841649 4,64899985

13AN00050-14 9/03/2024 15/03/2024 5,30330 CL 58 45 75 NICOLAS DE FEDERMAN 13 Anden -74,0843068 4,64905569

13AN00050-15 9/03/2024 15/03/2024 10,84157 KR 47 57B 50 NICOLAS DE FEDERMAN 13 Anden -74,0845779 4,64905095

13AN00050-16 9/03/2024 15/03/2024 8,34915 KR 47 57B 50 NICOLAS DE FEDERMAN 13 Anden -74,0844201 4,64909845

13AN00050-2 9/03/2024 15/03/2024 15,57749 CL 57B 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0838813 4,64829711

13AN00050-3 9/03/2024 15/03/2024 9,46228 CL 57B 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0841248 4,64837692

13AN00050-4 9/03/2024 15/03/2024 13,41838 CL 57B 45 52 NICOLAS DE FEDERMAN 13 Anden -74,0842628 4,64843365

13AN00050-5 9/03/2024 15/03/2024 8,23107 CL 57B 45 62 NICOLAS DE FEDERMAN 13 Anden -74,0843705 4,64847525

13AN00050-6 9/03/2024 15/03/2024 9,96066 CL 57B 45 68 NICOLAS DE FEDERMAN 13 Anden -74,0844692 4,64851427

13AN00050-7 9/03/2024 15/03/2024 35,42162 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0835158 4,64845956

13AN00050-8 9/03/2024 15/03/2024 6,66032 KR 47 57B 10 NICOLAS DE FEDERMAN 13 Anden -74,0846686 4,64859275

13AN00050-9 9/03/2024 15/03/2024 5,27122 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0834881 4,64865718

13AN00051-1 9/03/2024 15/03/2024 7,04004 CL 45 57A 04 LA ESMERALDA 13 Anden -74,0916704 4,64857446

13AN00051-10 9/03/2024 15/03/2024 5,10793 CL 45A 57A 77 LA ESMERALDA 13 Anden -74,0920456 4,64941174

13AN00051-11 9/03/2024 15/03/2024 4,07717 KR 58 45 42 LA ESMERALDA 13 Anden -74,0921362 4,64947517

13AN00051-12 9/03/2024 15/03/2024 2,77305 KR 58 45 44 LA ESMERALDA 13 Anden -74,0922717 4,64952783
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13AN00051-13 9/03/2024 15/03/2024 3,56935 CL 45A 57A 83 LA ESMERALDA 13 Anden -74,0922147 4,64953127

13AN00051-2 9/03/2024 15/03/2024 5,60397 CL 45 57A 18 LA ESMERALDA 13 Anden -74,0917766 4,64864962

13AN00051-3 9/03/2024 15/03/2024 18,13529 CL 45 57A 04 LA ESMERALDA 13 Anden -74,0915519 4,6486498

13AN00051-4 9/03/2024 15/03/2024 13,01794 CL 45 57A 32 LA ESMERALDA 13 Anden -74,0918757 4,64871959

13AN00051-5 9/03/2024 15/03/2024 8,13688 CL 45 57A 42 LA ESMERALDA 13 Anden -74,0919876 4,64879514

13AN00051-6 9/03/2024 15/03/2024 6,72313 CL 45 57A 50 LA ESMERALDA 13 Anden -74,0920801 4,64886165

13AN00051-7 9/03/2024 15/03/2024 10,05092 CL 45 57A 70 LA ESMERALDA 13 Anden -74,0922067 4,64895139

13AN00051-8 9/03/2024 15/03/2024 2,65564 CL 45A 57A 37 LA ESMERALDA 13 Anden -74,0917068 4,64917298

13AN00051-9 9/03/2024 15/03/2024 0,53962 CL 45A 57A 55 LA ESMERALDA 13 Anden -74,0918247 4,64925769

13AN00052-1 9/03/2024 15/03/2024 3,77208 CL 45A 57A 14 LA ESMERALDA 13 Anden -74,0913683 4,649031

13AN00052-10 9/03/2024 15/03/2024 3,08275 CL 45A 57A 70 LA ESMERALDA 13 Anden -74,0919385 4,64943176

13AN00052-11 9/03/2024 15/03/2024 22,20191 KR 57A 45A 43 LA ESMERALDA 13 Anden -74,0911748 4,64946215

13AN00052-12 9/03/2024 15/03/2024 3,42456 CL 46 57A 31 LA ESMERALDA 13 Anden -74,0913452 4,64958073

13AN00052-13 9/03/2024 15/03/2024 10,39376 CL 45A 57A 96 LA ESMERALDA 13 Anden -74,0921432 4,64957909

13AN00052-14 9/03/2024 15/03/2024 3,18272 CL 46 57A 43 LA ESMERALDA 13 Anden -74,0914521 4,64965796

13AN00052-15 9/03/2024 15/03/2024 2,96678 CL 46 57A 69 LA ESMERALDA 13 Anden -74,0916711 4,64981121

13AN00052-16 9/03/2024 15/03/2024 73,00264 KR 58 45A 29 LA ESMERALDA 13 Anden -74,092071 4,64981125

13AN00052-17 9/03/2024 15/03/2024 4,88987 CL 46 57A 95 LA ESMERALDA 13 Anden -74,0918908 4,64996669

13AN00052-2 9/03/2024 15/03/2024 8,59481 CL 45A 57A 14 LA ESMERALDA 13 Anden -74,0912851 4,64903383

13AN00052-3 9/03/2024 15/03/2024 2,00519 KR 57A 45A 13 LA ESMERALDA 13 Anden -74,0912267 4,64911684

13AN00052-4 9/03/2024 15/03/2024 11,21571 CL 45A 57A 24 LA ESMERALDA 13 Anden -74,0914879 4,64911474

13AN00052-5 9/03/2024 15/03/2024 4,41010 CL 45A 57A 36 LA ESMERALDA 13 Anden -74,091623 4,64920857

13AN00052-6 9/03/2024 15/03/2024 5,12251 KR 57A 45A 35 LA ESMERALDA 13 Anden -74,0911436 4,64923404

13AN00052-7 9/03/2024 15/03/2024 5,43831 CL 45A 57A 50 LA ESMERALDA 13 Anden -74,0917336 4,64928751

13AN00052-8 9/03/2024 15/03/2024 4,77208 KR 57A 45A 43 LA ESMERALDA 13 Anden -74,0910729 4,64933753

13AN00052-9 9/03/2024 15/03/2024 2,47280 CL 45A 57A 56 LA ESMERALDA 13 Anden -74,091831 4,64935549

13AN00053-1 9/03/2024 15/03/2024 25,38042 KR 66A 41A 06 EL SALITRE 13 Anden -74,1000466 4,65120352

13AN00053-2 9/03/2024 15/03/2024 12,45138 AC 66 68 01 EL SALITRE 13 Anden -74,1000544 4,65142337

13AN00053-3 9/03/2024 15/03/2024 1,13749 AC 66 68 01 EL SALITRE 13 Anden -74,1000139 4,65148274

13AN00053-4 9/03/2024 15/03/2024 45,18365 AC 66 68 01 EL SALITRE 13 Anden -74,0998679 4,65161377

13AN00054-1 9/03/2024 15/03/2024 80,39201 AC 53 66 19 EL SALITRE 13 Anden -74,1004244 4,65065087

13AN00054-2 9/03/2024 15/03/2024 4,33795 AC 26 41 44 EL SALITRE 13 Anden -74,1000281 4,65108883

13AN00054-3 9/03/2024 15/03/2024 5,97743 AC 53 66 19 EL SALITRE 13 Anden -74,0996827 4,65154607

13AN00054-4 9/03/2024 15/03/2024 11,63276 CL 42 66 34 EL SALITRE 13 Anden -74,0996474 4,65162096

13AN00054-5 9/03/2024 15/03/2024 80,70908 AC 66 68 01 EL SALITRE 13 Anden -74,0938813 4,65232725

13AN00054-6 9/03/2024 15/03/2024 55,06652 AC 66 68 01 EL SALITRE 13 Anden -74,098744 4,65314621

13AN00054-7 9/03/2024 15/03/2024 502,50265 AC 53 66 19 EL SALITRE 13 Anden -74,0947105 4,65290949

13AN00054-8 9/03/2024 15/03/2024 53,29647 AC 66 68 01 EL SALITRE 13 Anden -74,0984864 4,65352325

13AN00054-9 9/03/2024 15/03/2024 787,49000 AC 53 66 19 EL SALITRE 13 Anden -74,0964197 4,65410987

13AN00055-1 9/03/2024 15/03/2024 13,46735 KR 36 53A 67 NICOLAS DE FEDERMAN 13 Anden -74,0807406 4,6444552

13AN00055-10 9/03/2024 15/03/2024 51,29163 CL 55 36 15 NICOLAS DE FEDERMAN 13 Anden -74,0807196 4,64528002

13AN00055-11 9/03/2024 15/03/2024 26,80443 KR 36 54 21 NICOLAS DE FEDERMAN 13 Anden -74,0806825 4,64524402

13AN00055-12 9/03/2024 15/03/2024 39,27451 CL 55 36 15 NICOLAS DE FEDERMAN 13 Anden -74,0807497 4,64530887

13AN00055-13 9/03/2024 15/03/2024 8,42871 CL 55 35A 28 NICOLAS DE FEDERMAN 13 Anden -74,080662 4,64542863

13AN00055-14 9/03/2024 15/03/2024 13,25283 CL 55 36 10 NICOLAS DE FEDERMAN 13 Anden -74,0807831 4,64543736

13AN00055-15 9/03/2024 15/03/2024 6,42046 CL 55 36 20 NICOLAS DE FEDERMAN 13 Anden -74,0808869 4,64544531

13AN00055-16 9/03/2024 15/03/2024 27,43824 KR 36A 54 70 NICOLAS DE FEDERMAN 13 Anden -74,0812341 4,64578706

13AN00055-17 9/03/2024 15/03/2024 6,55640 KR 35A 55 39 NICOLAS DE FEDERMAN 13 Anden -74,080352 4,64583228

13AN00055-18 9/03/2024 15/03/2024 22,90653 CL 56 35A 15 NICOLAS DE FEDERMAN 13 Anden -74,0804499 4,6458954

13AN00055-19 9/03/2024 15/03/2024 13,49681 CL 56 35A 27 NICOLAS DE FEDERMAN 13 Anden -74,0806133 4,6459073

13AN00055-2 9/03/2024 15/03/2024 62,50647 KR 36A 53 92 NICOLAS DE FEDERMAN 13 Anden -74,0811652 4,64451014

13AN00055-20 9/03/2024 15/03/2024 18,32080 KR 36A 54 74 NICOLAS DE FEDERMAN 13 Anden -74,0812264 4,64589116

13AN00055-21 9/03/2024 15/03/2024 11,78248 CL 56 35A 79 NICOLAS DE FEDERMAN 13 Anden -74,0811403 4,64594548

13AN00055-3 9/03/2024 15/03/2024 6,45692 KR 36A 53A 68 NICOLAS DE FEDERMAN 13 Anden -74,0813225 4,64457329

13AN00055-4 9/03/2024 15/03/2024 22,11859 KR 36A 53A 68 NICOLAS DE FEDERMAN 13 Anden -74,0813174 4,6446463

13AN00055-5 9/03/2024 15/03/2024 8,84774 KR 36 53A 87 NICOLAS DE FEDERMAN 13 Anden -74,0807179 4,64476447
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13AN00055-6 9/03/2024 15/03/2024 17,52282 KR 36A 54 18 NICOLAS DE FEDERMAN 13 Anden -74,0812822 4,6451282

13AN00055-7 9/03/2024 15/03/2024 5,17245 KR 36A 54 32 NICOLAS DE FEDERMAN 13 Anden -74,0812756 4,64521471

13AN00055-8 9/03/2024 15/03/2024 6,62682 KR 36A 54 44 NICOLAS DE FEDERMAN 13 Anden -74,081274 4,64528572

13AN00055-9 9/03/2024 15/03/2024 6,28830 CL 55 36 21 NICOLAS DE FEDERMAN 13 Anden -74,0809501 4,64529438

13AN00056-1 9/03/2024 15/03/2024 7,38311 KR 38 55 07 NICOLAS DE FEDERMAN 13 Anden -74,083093 4,64555601

13AN00056-10 9/03/2024 15/03/2024 20,25142 KR 38 55 40 NICOLAS DE FEDERMAN 13 Anden -74,0830645 4,64599572

13AN00056-11 9/03/2024 15/03/2024 15,16600 CL 56 38 23 NICOLAS DE FEDERMAN 13 Anden -74,0831355 4,64608769

13AN00056-12 9/03/2024 15/03/2024 9,98337 CL 56 38 23 NICOLAS DE FEDERMAN 13 Anden -74,0833081 4,64610149

13AN00056-13 9/03/2024 15/03/2024 17,61476 CL 56 38 44 NICOLAS DE FEDERMAN 13 Anden -74,0835115 4,64611999

13AN00056-2 9/03/2024 15/03/2024 24,00376 KR 45 55 10 NICOLAS DE FEDERMAN 13 Anden -74,0837212 4,64557453

13AN00056-3 9/03/2024 15/03/2024 1,69948 KR 38 55 21 NICOLAS DE FEDERMAN 13 Anden -74,0831125 4,64561231

13AN00056-4 9/03/2024 15/03/2024 10,52955 KR 38 55 31 NICOLAS DE FEDERMAN 13 Anden -74,0830989 4,64574453

13AN00056-5 9/03/2024 15/03/2024 19,92285 KR 45 55 20 NICOLAS DE FEDERMAN 13 Anden -74,0836997 4,64573583

13AN00056-6 9/03/2024 15/03/2024 9,99254 KR 45 55 32 NICOLAS DE FEDERMAN 13 Anden -74,0836862 4,64583175

13AN00056-7 9/03/2024 15/03/2024 5,20832 KR 38 55 41 NICOLAS DE FEDERMAN 13 Anden -74,0830784 4,64588411

13AN00056-8 9/03/2024 15/03/2024 16,81513 KR 45 55 44 NICOLAS DE FEDERMAN 13 Anden -74,0836721 4,6459334

13AN00056-9 9/03/2024 15/03/2024 11,52173 KR 45 55 56 NICOLAS DE FEDERMAN 13 Anden -74,0836572 4,64602422

13AN00057-1 9/03/2024 15/03/2024 406,91732 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0829817 4,63219264

13AN00057-10 9/03/2024 15/03/2024 7,01064 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0799663 4,63452278

13AN00057-11 9/03/2024 15/03/2024 4,86485 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0798921 4,63496015

13AN00057-12 9/03/2024 15/03/2024 4,07114 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0798013 4,63510167

13AN00057-13 9/03/2024 15/03/2024 230,11852 AK 30 45A 55 CIUDAD UNIVERSITARIA 13 Anden -74,079758 4,63557903

13AN00057-14 9/03/2024 15/03/2024 10,07240 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0795291 4,64131437

13AN00057-15 9/03/2024 15/03/2024 8,78482 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0801189 4,64173138

13AN00057-16 9/03/2024 15/03/2024 11,50905 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0802037 4,6418199

13AN00057-17 9/03/2024 15/03/2024 2,58537 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0802722 4,64189948

13AN00057-18 9/03/2024 15/03/2024 4,88313 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0803501 4,64195755

13AN00057-19 9/03/2024 15/03/2024 9,52693 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0805221 4,64209794

13AN00057-2 9/03/2024 15/03/2024 119,59261 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0820674 4,63254671

13AN00057-20 9/03/2024 15/03/2024 10,44944 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0805926 4,64214665

13AN00057-21 9/03/2024 15/03/2024 9,21574 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0806509 4,64218749

13AN00057-22 9/03/2024 15/03/2024 2,89195 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0808213 4,64233794

13AN00057-23 9/03/2024 15/03/2024 3,64437 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0808497 4,64236117

13AN00057-24 9/03/2024 15/03/2024 1785,08813 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0874525 4,64132756

13AN00057-25 9/03/2024 15/03/2024 10,74255 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0810324 4,64244921

13AN00057-26 9/03/2024 15/03/2024 2,40343 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0810882 4,64255227

13AN00057-27 9/03/2024 15/03/2024 4,34525 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0811555 4,64254941

13AN00057-28 9/03/2024 15/03/2024 2,50687 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0812349 4,64261361

13AN00057-29 9/03/2024 15/03/2024 26,90729 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0813125 4,64274679

13AN00057-3 9/03/2024 15/03/2024 4,28238 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0799898 4,63338547

13AN00057-30 9/03/2024 15/03/2024 19,42626 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0814149 4,64283729

13AN00057-31 9/03/2024 15/03/2024 5,43271 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0814967 4,64290771

13AN00057-32 9/03/2024 15/03/2024 22,28044 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0815713 4,64297797

13AN00057-33 9/03/2024 15/03/2024 4,68204 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0817915 4,6431604

13AN00057-34 9/03/2024 15/03/2024 8,98371 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0818921 4,64322876

13AN00057-35 9/03/2024 15/03/2024 49,63742 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0829288 4,64396478

13AN00057-36 9/03/2024 15/03/2024 2019,88669 AC 53 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0853792 4,64360031

13AN00057-4 9/03/2024 15/03/2024 274,70795 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0810789 4,63283619

13AN00057-5 9/03/2024 15/03/2024 3,56955 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0799751 4,63362295

13AN00057-6 9/03/2024 15/03/2024 484,93119 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0800836 4,6337087

13AN00057-7 9/03/2024 15/03/2024 2,93094 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0798719 4,63420515

13AN00057-8 9/03/2024 15/03/2024 4,88173 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0799571 4,63435295

13AN00057-9 9/03/2024 15/03/2024 4,73722 AK 30 45 03 CIUDAD UNIVERSITARIA 13 Anden -74,0799419 4,63445495

13AN00058-2 9/03/2024 15/03/2024 312,41391 KR 45 26 25
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0917937 4,63734561

13AN00058-3 9/03/2024 15/03/2024 473,56098 KR 45 26 77
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0905398 4,63861561
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13AN00058-4 9/03/2024 15/03/2024 60,44869 KR 45 26 90
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,089332 4,63955136

13AN00059-1 23/03/2024 30/03/2024 18,33033 CL 29A 35 19 ACEVEDO TEJADA 13 Anden -74,0838567 4,63214436

13AN00059-2 23/03/2024 30/03/2024 18,33013 KR 35 26A 35 ACEVEDO TEJADA 13 Anden -74,0837054 4,63214873

13AN00059-3 23/03/2024 30/03/2024 18,33050 CL 29A 35 25 ACEVEDO TEJADA 13 Anden -74,0838374 4,63230228

13AN00060-1 9/03/2024 15/03/2024 21,91183 CL 58ABIS 37 01 NICOLAS DE FEDERMAN 13 Anden -74,0816987 4,64971337

13AN00060-2 9/03/2024 15/03/2024 24,99916 CL 58ABIS 37 28 NICOLAS DE FEDERMAN 13 Anden -74,0818326 4,64975172

13AN00060-3 9/03/2024 15/03/2024 10,61073 CL 58ABIS 37 01 NICOLAS DE FEDERMAN 13 Anden -74,0824229 4,64989957

13AN00060-4 9/03/2024 15/03/2024 11,39897 CL 59 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0815875 4,65006207

13AN00060-5 9/03/2024 15/03/2024 27,99496 CL 59 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0817138 4,65009286

13AN00061-1 9/03/2024 15/03/2024 27,70821 CL 57B 37 40 NICOLAS DE FEDERMAN 13 Anden -74,082363 4,6481615

13AN00061-2 9/03/2024 15/03/2024 24,97175 CL 57B 37A 12 NICOLAS DE FEDERMAN 13 Anden -74,0825843 4,64817867

13AN00062-1 9/03/2024 15/03/2024 12,93518 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0831238 4,64990722

13AN00062-2 9/03/2024 15/03/2024 13,50927 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0831057 4,65002293

13AN00062-3 9/03/2024 15/03/2024 18,23412 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0830814 4,6501571

13AN00062-4 9/03/2024 15/03/2024 56,77353 KR 38 58A 98 NICOLAS DE FEDERMAN 13 Anden -74,0824781 4,65015872

13AN00062-5 9/03/2024 15/03/2024 28,07712 CL 59 37 00 NICOLAS DE FEDERMAN 13 Anden -74,082536 4,65037603

13AN00062-6 9/03/2024 15/03/2024 27,84997 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0830318 4,65038552

13AN00062-7 9/03/2024 15/03/2024 58,12887 CL 59 37 00 NICOLAS DE FEDERMAN 13 Anden -74,0827672 4,65046806

13AN00063-1 9/03/2024 15/03/2024 31,54978 CL 56 35 58 CAMPIN OCCIDENTAL 13 Anden -74,0802542 4,64605976

13AN00063-2 9/03/2024 15/03/2024 5,58287 CL 57A 35 01 CAMPIN OCCIDENTAL 13 Anden -74,0801929 4,64621583

13AN00063-3 9/03/2024 15/03/2024 17,29646 CL 57A 35 01 CAMPIN OCCIDENTAL 13 Anden -74,0801832 4,64633459

13AN00063-4 9/03/2024 15/03/2024 18,87485 CL 57A 35 01 CAMPIN OCCIDENTAL 13 Anden -74,0802254 4,64646391

13AN00063-5 9/03/2024 15/03/2024 9,45581 CL 57A 35 01 CAMPIN OCCIDENTAL 13 Anden -74,080211 4,64665535

13AN00063-6 9/03/2024 15/03/2024 2,30309 CL 57A 35 01 CAMPIN OCCIDENTAL 13 Anden -74,0801791 4,64714099

13AN00063-7 9/03/2024 15/03/2024 5,73054 CL 57A 35 01 CAMPIN OCCIDENTAL 13 Anden -74,0801733 4,64720406

13AN00063-8 9/03/2024 15/03/2024 6,10823 CL 57A 35 01 CAMPIN OCCIDENTAL 13 Anden -74,0801667 4,64729102

13AN00063-9 9/03/2024 15/03/2024 4,66926 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0801608 4,64736414

13AN00064-1 9/03/2024 15/03/2024 14,37972 CL 56 35A 08 CAMPIN OCCIDENTAL 13 Anden -74,0804071 4,64597571

13AN00064-10 9/03/2024 15/03/2024 36,06810 KR 35A 56 41 CAMPIN OCCIDENTAL 13 Anden -74,0802911 4,64649718

13AN00064-11 9/03/2024 15/03/2024 8,96411 CL 57 35A 80 CAMPIN OCCIDENTAL 13 Anden -74,0810927 4,64669173

13AN00064-12 9/03/2024 15/03/2024 2,71393 KR 35A 57 91 CAMPIN OCCIDENTAL 13 Anden -74,0802744 4,64669752

13AN00064-13 9/03/2024 15/03/2024 13,56469 CL 57 35A 48 CAMPIN OCCIDENTAL 13 Anden -74,0806191 4,64670397

13AN00064-14 9/03/2024 15/03/2024 266,07519 KR 35A 56 41 CAMPIN OCCIDENTAL 13 Anden -74,0805136 4,64668438

13AN00064-15 9/03/2024 15/03/2024 36,89066 KR 36A 57 22 CAMPIN OCCIDENTAL 13 Anden -74,0811649 4,64679106

13AN00064-16 9/03/2024 15/03/2024 10,61017 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0803415 4,64747801

13AN00064-17 9/03/2024 15/03/2024 142,83186 KR 36A 57 58 CAMPIN OCCIDENTAL 13 Anden -74,0811415 4,64731224

13AN00064-18 9/03/2024 15/03/2024 24,07840 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0806979 4,64754416

13AN00064-19 9/03/2024 15/03/2024 11,18394 CL 57A 35A 70 CAMPIN OCCIDENTAL 13 Anden -74,0810533 4,64760875

13AN00064-2 9/03/2024 15/03/2024 24,31695 CL 56 35A 82 CAMPIN OCCIDENTAL 13 Anden -74,0811075 4,64602809

13AN00064-3 9/03/2024 15/03/2024 33,83932 KR 36A 56 22 CAMPIN OCCIDENTAL 13 Anden -74,0812081 4,64612415

13AN00064-4 9/03/2024 15/03/2024 30,84481 CL 56 35A 08 CAMPIN OCCIDENTAL 13 Anden -74,0803198 4,64612188

13AN00064-5 9/03/2024 15/03/2024 10,01301 CL 57A 35 01 CAMPIN OCCIDENTAL 13 Anden -74,0803092 4,64628456

13AN00064-6 9/03/2024 15/03/2024 7,40625 CL 57 35A 37 CAMPIN OCCIDENTAL 13 Anden -74,0805925 4,6465589

13AN00064-7 9/03/2024 15/03/2024 30,92076 KR 36A 56 40 CAMPIN OCCIDENTAL 13 Anden -74,0811807 4,64652316

13AN00064-8 9/03/2024 15/03/2024 21,71572 CL 57 35A 93 CAMPIN OCCIDENTAL 13 Anden -74,0810646 4,64660555

13AN00064-9 9/03/2024 15/03/2024 195,08985 KR 35A 56 41 CAMPIN OCCIDENTAL 13 Anden -74,0804685 4,64654804

13AN00065-1 9/03/2024 15/03/2024 7,98753 CL 57 36A 10 NICOLAS DE FEDERMAN 13 Anden -74,0813256 4,64670939

13AN00065-10 9/03/2024 15/03/2024 3,04156 KR 36A 57 35 NICOLAS DE FEDERMAN 13 Anden -74,0812445 4,64698726

13AN00065-11 9/03/2024 15/03/2024 9,93810 KR 37 57 34 NICOLAS DE FEDERMAN 13 Anden -74,0818145 4,64703733

13AN00065-12 9/03/2024 15/03/2024 0,64355 KR 36A 57 47 NICOLAS DE FEDERMAN 13 Anden -74,0812366 4,64716739

13AN00065-13 9/03/2024 15/03/2024 10,31443 KR 37 57 44 NICOLAS DE FEDERMAN 13 Anden -74,0818026 4,64720467

13AN00065-14 9/03/2024 15/03/2024 13,56833 KR 36A 57 55 NICOLAS DE FEDERMAN 13 Anden -74,0812343 4,6472409

13AN00065-15 9/03/2024 15/03/2024 9,17828 KR 37 57 72 NICOLAS DE FEDERMAN 13 Anden -74,08179 4,64737884
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13AN00065-16 9/03/2024 15/03/2024 1,16214 KR 37 57A 04 NICOLAS DE FEDERMAN 13 Anden -74,0817843 4,64745822

13AN00065-17 9/03/2024 15/03/2024 6,59760 KR 36A 57 83 NICOLAS DE FEDERMAN 13 Anden -74,0812363 4,64746162

13AN00065-18 9/03/2024 15/03/2024 9,46089 KR 37 57A 34 NICOLAS DE FEDERMAN 13 Anden -74,0817635 4,64774299

13AN00065-19 9/03/2024 15/03/2024 5,10861 KR 36A 57A 15 NICOLAS DE FEDERMAN 13 Anden -74,0813532 4,64790399

13AN00065-2 9/03/2024 15/03/2024 5,59421 CL 57 36A 16 NICOLAS DE FEDERMAN 13 Anden -74,0813943 4,6467144

13AN00065-20 9/03/2024 15/03/2024 5,31850 KR 36A 57A 15 NICOLAS DE FEDERMAN 13 Anden -74,0813707 4,64796888

13AN00065-21 9/03/2024 15/03/2024 2,90280 KR 37 57A 64 NICOLAS DE FEDERMAN 13 Anden -74,081393 4,64805728

13AN00065-22 9/03/2024 15/03/2024 11,43006 KR 36A 57B 41 NICOLAS DE FEDERMAN 13 Anden -74,0817381 4,64813745

13AN00065-3 9/03/2024 15/03/2024 18,77376 CL 57 36A 10 NICOLAS DE FEDERMAN 13 Anden -74,0815263 4,64672387

13AN00065-4 9/03/2024 15/03/2024 5,67614 CL 57 36A 40 NICOLAS DE FEDERMAN 13 Anden -74,0816523 4,64673275

13AN00065-5 9/03/2024 15/03/2024 3,76211 CL 57 36A 50 NICOLAS DE FEDERMAN 13 Anden -74,0817477 4,64673925

13AN00065-6 9/03/2024 15/03/2024 4,67054 CL 57 36A 50 NICOLAS DE FEDERMAN 13 Anden -74,0817951 4,64674316

13AN00065-7 9/03/2024 15/03/2024 9,10886 CL 57 36A 50 NICOLAS DE FEDERMAN 13 Anden -74,0818307 4,6468192

13AN00065-8 9/03/2024 15/03/2024 16,68840 KR 36A 57 19 NICOLAS DE FEDERMAN 13 Anden -74,0812525 4,64680088

13AN00065-9 9/03/2024 15/03/2024 8,83979 KR 37 57 22 NICOLAS DE FEDERMAN 13 Anden -74,0818226 4,64692834

13AN00066-1 9/03/2024 15/03/2024 13,73313 CL 56 36A 10 NICOLAS DE FEDERMAN 13 Anden -74,0813999 4,64604703

13AN00066-2 9/03/2024 15/03/2024 12,21747 CL 56 36A 14 NICOLAS DE FEDERMAN 13 Anden -74,0815238 4,64605635

13AN00066-3 9/03/2024 15/03/2024 6,01057 CL 56 36A 32 NICOLAS DE FEDERMAN 13 Anden -74,0816331 4,64606413

13AN00066-4 9/03/2024 15/03/2024 36,02934 KR 36A 56 23 NICOLAS DE FEDERMAN 13 Anden -74,0812939 4,64616914

13AN00066-5 9/03/2024 15/03/2024 53,02927 KR 36A 56 40 NICOLAS DE FEDERMAN 13 Anden -74,0812745 4,64645002

13AN00066-6 9/03/2024 15/03/2024 5,78895 CL 57 36A 13 NICOLAS DE FEDERMAN 13 Anden -74,0813343 4,64662627

13AN00066-7 9/03/2024 15/03/2024 4,34775 CL 57 36A 13 NICOLAS DE FEDERMAN 13 Anden -74,0814006 4,64663104

13AN00067-1 9/03/2024 15/03/2024 4,11820 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Anden -74,0791741 4,64726475

13AN00068-1 9/03/2024 15/03/2024 26,49941 CL 57A 37A 02 NICOLAS DE FEDERMAN 13 Anden -74,082536 4,64750747

13AN00068-10 9/03/2024 15/03/2024 7,66513 KR 45 57A 36 NICOLAS DE FEDERMAN 13 Anden -74,0833975 4,64791354

13AN00068-11 9/03/2024 15/03/2024 3,06884 KR 45 57A 38 NICOLAS DE FEDERMAN 13 Anden -74,0833928 4,6479483

13AN00068-12 9/03/2024 15/03/2024 84,14458 KR 37A 57A 60 NICOLAS DE FEDERMAN 13 Anden -74,0824112 4,64781963

13AN00068-13 9/03/2024 15/03/2024 149,74530 KR 37A 57A 32 NICOLAS DE FEDERMAN 13 Anden -74,0824649 4,64776459

13AN00068-14 9/03/2024 15/03/2024 10,07232 CL 57B 37 55 NICOLAS DE FEDERMAN 13 Anden -74,0823951 4,64803447

13AN00068-15 9/03/2024 15/03/2024 7,31033 CL 57B 37A 15 NICOLAS DE FEDERMAN 13 Anden -74,0826276 4,6480955

13AN00068-16 9/03/2024 15/03/2024 2,00532 CL 57B 37A 17 NICOLAS DE FEDERMAN 13 Anden -74,0826733 4,64809832

13AN00068-17 9/03/2024 15/03/2024 7,26717 CL 57B 37A 19 NICOLAS DE FEDERMAN 13 Anden -74,0827598 4,64810642

13AN00068-18 9/03/2024 15/03/2024 3,74692 CL 57B 38 29 NICOLAS DE FEDERMAN 13 Anden -74,0828937 4,64811672

13AN00068-19 9/03/2024 15/03/2024 12,27298 CL 57B 38 39 NICOLAS DE FEDERMAN 13 Anden -74,0830152 4,64812482

13AN00068-2 9/03/2024 15/03/2024 2,64827 CL 57A 38 28 NICOLAS DE FEDERMAN 13 Anden -74,0829264 4,64753727

13AN00068-20 9/03/2024 15/03/2024 20,03109 CL 57B 38 43 NICOLAS DE FEDERMAN 13 Anden -74,0831701 4,64813509

13AN00068-21 9/03/2024 15/03/2024 44,49421 KR 45 57A 38 NICOLAS DE FEDERMAN 13 Anden -74,0833751 4,6480658

13AN00068-22 9/03/2024 15/03/2024 13,45751 CL 57B 38 45 NICOLAS DE FEDERMAN 13 Anden -74,0832846 4,64814427

13AN00068-3 9/03/2024 15/03/2024 9,37423 CL 57A 38 34 NICOLAS DE FEDERMAN 13 Anden -74,0829929 4,64754216

13AN00068-4 9/03/2024 15/03/2024 22,98280 CL 57A 38 42 NICOLAS DE FEDERMAN 13 Anden -74,0831347 4,64755178

13AN00068-5 9/03/2024 15/03/2024 21,26587 KR 45 57A 08 NICOLAS DE FEDERMAN 13 Anden -74,0833558 4,64756836
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13AN00068-6 9/03/2024 15/03/2024 30,98509 KR 37A 57A 20 NICOLAS DE FEDERMAN 13 Anden -74,0824275 4,64756698

13AN00068-7 9/03/2024 15/03/2024 9,05319 KR 37A 57A 20 NICOLAS DE FEDERMAN 13 Anden -74,0824224 4,64764812

13AN00068-8 9/03/2024 15/03/2024 3,51540 KR 45 57A 20 NICOLAS DE FEDERMAN 13 Anden -74,0834178 4,64777966

13AN00068-9 9/03/2024 15/03/2024 16,06145 KR 45 57A 24 NICOLAS DE FEDERMAN 13 Anden -74,0834086 4,64783396

13AN00069-1 9/03/2024 15/03/2024 12,08252 KR 38 57 13 NICOLAS DE FEDERMAN 13 Anden -74,0829485 4,64688401

13AN00069-10 9/03/2024 15/03/2024 7,08290 CL 57A 38 17 NICOLAS DE FEDERMAN 13 Anden -74,0830933 4,6474644

13AN00069-11 9/03/2024 15/03/2024 18,23451 CL 57A 38 45 NICOLAS DE FEDERMAN 13 Anden -74,0832165 4,64747326

13AN00069-12 9/03/2024 15/03/2024 5,17689 CL 57A 38 60 NICOLAS DE FEDERMAN 13 Anden -74,0833125 4,64748075

13AN00069-13 9/03/2024 15/03/2024 11,67415 KR 45 57 78 NICOLAS DE FEDERMAN 13 Anden -74,0833806 4,6474854

13AN00069-2 9/03/2024 15/03/2024 5,06580 KR 38 57 29 NICOLAS DE FEDERMAN 13 Anden -74,0829329 4,64698803

13AN00069-3 9/03/2024 15/03/2024 19,57998 KR 45 57 22 NICOLAS DE FEDERMAN 13 Anden -74,0835178 4,64705057

13AN00069-4 9/03/2024 15/03/2024 4,30879 KR 38 57 33 NICOLAS DE FEDERMAN 13 Anden -74,0829134 4,64712011

13AN00069-5 9/03/2024 15/03/2024 16,37596 CL 57A 38 11 NICOLAS DE FEDERMAN 13 Anden -74,0828987 4,64723832

13AN00069-6 9/03/2024 15/03/2024 8,13580 CL 57A 38 11 NICOLAS DE FEDERMAN 13 Anden -74,0828815 4,64736728

13AN00069-7 9/03/2024 15/03/2024 22,32639 KR 45 57 78 NICOLAS DE FEDERMAN 13 Anden -74,0834672 4,64741289

13AN00069-8 9/03/2024 15/03/2024 12,08942 CL 57A 38 11 NICOLAS DE FEDERMAN 13 Anden -74,0829363 4,64745303

13AN00069-9 9/03/2024 15/03/2024 10,47296 CL 57A 38 11 NICOLAS DE FEDERMAN 13 Anden -74,0830216 4,64745926

13AN00070-1 9/03/2024 15/03/2024 9,84623 CL 56 38 20 NICOLAS DE FEDERMAN 13 Anden -74,0831119 4,64617309

13AN00070-10 9/03/2024 15/03/2024 33,44783 KR 45 56 44 NICOLAS DE FEDERMAN 13 Anden -74,0835754 4,6466334

13AN00070-11 9/03/2024 15/03/2024 7,78380 KR 38 56 63 NICOLAS DE FEDERMAN 13 Anden -74,0829616 4,64677119

13AN00070-12 9/03/2024 15/03/2024 35,94665 CL 57 38 10 NICOLAS DE FEDERMAN 13 Anden -74,0830401 4,6467923

13AN00070-13 9/03/2024 15/03/2024 110,11356 CL 57 38 40 NICOLAS DE FEDERMAN 13 Anden -74,0833232 4,64681237

13AN00070-14 9/03/2024 15/03/2024 14,55415 KR 45 56 64 NICOLAS DE FEDERMAN 13 Anden -74,0835498 4,64681605

13AN00070-15 9/03/2024 15/03/2024 22,05626 CL 57 38 10 NICOLAS DE FEDERMAN 13 Anden -74,0830126 4,64683959

13AN00070-16 9/03/2024 15/03/2024 27,77370 CL 57 38 10 NICOLAS DE FEDERMAN 13 Anden -74,0831208 4,64684746

13AN00070-17 9/03/2024 15/03/2024 46,91668 CL 57 38 18 NICOLAS DE FEDERMAN 13 Anden -74,0832631 4,6468566

13AN00070-18 9/03/2024 15/03/2024 33,36935 CL 57 38 40 NICOLAS DE FEDERMAN 13 Anden -74,083448 4,64686983

13AN00070-19 9/03/2024 15/03/2024 13,70207 KR 45 57 08 NICOLAS DE FEDERMAN 13 Anden -74,0835405 4,64688884

13AN00070-2 9/03/2024 15/03/2024 1,52945 CL 56 38 32 NICOLAS DE FEDERMAN 13 Anden -74,0832946 4,64618549

13AN00070-3 9/03/2024 15/03/2024 21,43933 CL 56 38 20 NICOLAS DE FEDERMAN 13 Anden -74,0832148 4,64618055

13AN00070-4 9/03/2024 15/03/2024 9,05316 CL 56 38 44 NICOLAS DE FEDERMAN 13 Anden -74,0835784 4,64620396

13AN00070-5 9/03/2024 15/03/2024 8,80987 KR 38 56 07 NICOLAS DE FEDERMAN 13 Anden -74,0830337 4,64623494

13AN00070-6 9/03/2024 15/03/2024 37,25807 KR 45 56 18 NICOLAS DE FEDERMAN 13 Anden -74,0836219 4,64629778

13AN00070-7 9/03/2024 15/03/2024 4,32183 KR 45 56 20 NICOLAS DE FEDERMAN 13 Anden -74,083606 4,64641939

13AN00070-8 9/03/2024 15/03/2024 18,68002 KR 38 56 35 NICOLAS DE FEDERMAN 13 Anden -74,083007 4,64643612

13AN00070-9 9/03/2024 15/03/2024 5,63983 KR 38 56 59 NICOLAS DE FEDERMAN 13 Anden -74,0829751 4,64667278

13AN00071-1 9/03/2024 15/03/2024 64,28825 AC 53 45 20 NICOLAS DE FEDERMAN 13 Anden -74,0839162 4,6458189

13AN00071-2 9/03/2024 15/03/2024 8,53117 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0838472 4,64607076

13AN00071-3 9/03/2024 15/03/2024 248,37556 KR 46 53 00 NICOLAS DE FEDERMAN 13 Anden -74,0845607 4,64617413

13AN00071-4 9/03/2024 15/03/2024 26,81310 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0838054 4,64636471
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13AN00071-5 9/03/2024 15/03/2024 3,68033 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0837809 4,64655833

13AN00071-6 9/03/2024 15/03/2024 14,04922 KR 46 56B 06 NICOLAS DE FEDERMAN 13 Anden -74,0843317 4,64673514

13AN00071-7 9/03/2024 15/03/2024 15,90084 CL 57 45 45 NICOLAS DE FEDERMAN 13 Anden -74,0843125 4,64687797

13AN00072-1 9/03/2024 15/03/2024 11,65898 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0837326 4,64690033

13AN00072-10 9/03/2024 15/03/2024 11,48528 CL 57A 45 21 NICOLAS DE FEDERMAN 13 Anden -74,0838186 4,64754681

13AN00072-11 9/03/2024 15/03/2024 17,87232 KR 46 53 00 NICOLAS DE FEDERMAN 13 Anden -74,0842239 4,64751036

13AN00072-12 9/03/2024 15/03/2024 4,12565 CL 57A 45 21 NICOLAS DE FEDERMAN 13 Anden -74,0838977 4,64756008

13AN00072-13 9/03/2024 15/03/2024 8,03829 CL 57A 45 45 NICOLAS DE FEDERMAN 13 Anden -74,0839598 4,64757162

13AN00072-14 9/03/2024 15/03/2024 7,74599 CL 57A 45 45 NICOLAS DE FEDERMAN 13 Anden -74,0841123 4,64760966

13AN00072-15 9/03/2024 15/03/2024 90,01909 KR 45 57A 25 NICOLAS DE FEDERMAN 13 Anden -74,0840215 4,64766407

13AN00072-2 9/03/2024 15/03/2024 9,54412 KR 46 53 00 NICOLAS DE FEDERMAN 13 Anden -74,0842986 4,64697484

13AN00072-3 9/03/2024 15/03/2024 6,51735 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0837182 4,64700486

13AN00072-4 9/03/2024 15/03/2024 5,02449 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0837103 4,64705951

13AN00072-5 9/03/2024 15/03/2024 9,16082 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0836964 4,64715902

13AN00072-6 9/03/2024 15/03/2024 2,49199 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0836844 4,64724144

13AN00072-7 9/03/2024 15/03/2024 8,32034 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0836768 4,64729758

13AN00072-8 9/03/2024 15/03/2024 7,85789 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0836643 4,64739021

13AN00072-9 9/03/2024 15/03/2024 5,08778 CL 57A 45 21 NICOLAS DE FEDERMAN 13 Anden -74,0837375 4,64753508

13AN00073-1 9/03/2024 15/03/2024 7,13746 CL 56B 46 15 NICOLAS DE FEDERMAN 13 Anden -74,0845387 4,64646778

13AN00073-2 9/03/2024 15/03/2024 57,59834 CL 56B 46 15 NICOLAS DE FEDERMAN 13 Anden -74,0844524 4,64656465

13AN00073-3 9/03/2024 15/03/2024 8,26438 CL 56B 46 15 NICOLAS DE FEDERMAN 13 Anden -74,0845002 4,64674564

13AN00073-4 9/03/2024 15/03/2024 15,94352 CL 56B 46 89 NICOLAS DE FEDERMAN 13 Anden -74,0850171 4,64720337

13AN00073-5 9/03/2024 15/03/2024 8,58866 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,085125 4,64729735

13AN00074-1 9/03/2024 15/03/2024 30,59029 AC 53 46 92 NICOLAS DE FEDERMAN 13 Anden -74,0855613 4,6469555

13AN00074-2 9/03/2024 15/03/2024 158,39135 KR 47 53 20 NICOLAS DE FEDERMAN 13 Anden -74,0854469 4,64706499

13AN00074-3 9/03/2024 15/03/2024 13,94021 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,085301 4,64720069

13AN00075-1 9/03/2024 15/03/2024 14,85530 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0854462 4,64755908

13AN00075-2 9/03/2024 15/03/2024 129,20679 AC 53 47 80 NICOLAS DE FEDERMAN 13 Anden -74,0856233 4,64761352

13AN00076-1 9/03/2024 15/03/2024 56,88990 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0853068 4,64748552

13AN00076-10 9/03/2024 15/03/2024 1,74932 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0848723 4,64848748

13AN00076-11 9/03/2024 15/03/2024 10,12252 KR 47 57A 53 NICOLAS DE FEDERMAN 13 Anden -74,0849343 4,6486076

13AN00076-12 9/03/2024 15/03/2024 47,01968 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0854135 4,64859045

13AN00076-13 9/03/2024 15/03/2024 10,70767 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0853737 4,64869313

13AN00076-14 9/03/2024 15/03/2024 12,98162 AK 50 56B 96 NICOLAS DE FEDERMAN 13 Anden -74,0852528 4,64873448

13AN00076-2 9/03/2024 15/03/2024 15,69578 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0852308 4,64756836

13AN00076-3 9/03/2024 15/03/2024 8,86181 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0856917 4,6478823

13AN00076-4 9/03/2024 15/03/2024 34,59020 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,085145 4,64779096

13AN00076-5 9/03/2024 15/03/2024 3,97035 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0850881 4,64793624

13AN00076-6 9/03/2024 15/03/2024 18,15385 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0856252 4,64804955

13AN00076-7 9/03/2024 15/03/2024 8,47973 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0849854 4,64819919
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13AN00076-8 9/03/2024 15/03/2024 1,79212 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0848905 4,64844088

13AN00076-9 9/03/2024 15/03/2024 19,51220 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0854664 4,6484549

13AN00077-1 9/03/2024 15/03/2024 38,68106 CL 56B 46 00 NICOLAS DE FEDERMAN 13 Anden -74,0845405 4,64687372

13AN00077-10 9/03/2024 15/03/2024 18,63368 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0850602 4,64782097

13AN00077-11 9/03/2024 15/03/2024 16,49463 KR 47 56B 20 NICOLAS DE FEDERMAN 13 Anden -74,0848826 4,64789843

13AN00077-2 9/03/2024 15/03/2024 31,53909 KR 46 53 00 NICOLAS DE FEDERMAN 13 Anden -74,0843752 4,64691675

13AN00077-3 9/03/2024 15/03/2024 72,01606 CL 56B 46 00 NICOLAS DE FEDERMAN 13 Anden -74,0848463 4,64714244

13AN00077-4 9/03/2024 15/03/2024 16,70209 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0851091 4,64737471

13AN00077-5 9/03/2024 15/03/2024 67,52873 KR 46 53 00 NICOLAS DE FEDERMAN 13 Anden -74,0843273 4,64725665

13AN00077-6 9/03/2024 15/03/2024 14,66223 KR 46 53 00 NICOLAS DE FEDERMAN 13 Anden -74,0842892 4,64753848

13AN00077-7 9/03/2024 15/03/2024 13,08397 KR 47 56B 20 NICOLAS DE FEDERMAN 13 Anden -74,0843675 4,64769579

13AN00077-8 9/03/2024 15/03/2024 31,63852 KR 47 53 98 NICOLAS DE FEDERMAN 13 Anden -74,0851362 4,64762761

13AN00077-9 9/03/2024 15/03/2024 52,60141 KR 47 56B 20 NICOLAS DE FEDERMAN 13 Anden -74,0846142 4,647792

13AN00078-1 9/03/2024 15/03/2024 7,95683 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0836162 4,64772171

13AN00078-2 9/03/2024 15/03/2024 5,42416 KR 45 62 98 NICOLAS DE FEDERMAN 13 Anden -74,0835992 4,64785521

13AN00078-3 9/03/2024 15/03/2024 87,47833 KR 47 57A 24 NICOLAS DE FEDERMAN 13 Anden -74,0846499 4,647881

13AN00078-4 9/03/2024 15/03/2024 9,38115 KR 47 57A 24 NICOLAS DE FEDERMAN 13 Anden -74,0849386 4,64812767

13AN00078-5 9/03/2024 15/03/2024 9,47377 CL 57B 45 23 NICOLAS DE FEDERMAN 13 Anden -74,0837715 4,64819039

13AN00078-6 9/03/2024 15/03/2024 9,45461 CL 57B 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0838929 4,64821723

13AN00078-7 9/03/2024 15/03/2024 8,38579 CL 57B 45 00 NICOLAS DE FEDERMAN 13 Anden -74,0845559 4,64846048

13AN00078-8 9/03/2024 15/03/2024 17,98934 CL 57B 45 91 NICOLAS DE FEDERMAN 13 Anden -74,0848233 4,64842435

13AN00078-9 9/03/2024 15/03/2024 2,99287 CL 57B 45 91 NICOLAS DE FEDERMAN 13 Anden -74,0847021 4,64851809

13AN00079-1 9/03/2024 15/03/2024 121,34843 AK 50 56B 00 PAULO VI 13 Anden -74,0863468 4,64759751

13AN00079-2 9/03/2024 15/03/2024 51,92168 KR 53 53 00 PAULO VI 13 Anden -74,087667 4,64842678

13AN00079-3 9/03/2024 15/03/2024 318,92679 AK 50 56B 00 PAULO VI 13 Anden -74,0858757 4,64812049

13AN00079-4 9/03/2024 15/03/2024 504,25749 AK 50 56B 00 PAULO VI 13 Anden -74,0856033 4,64900657

13AN00080-1 9/03/2024 15/03/2024 547,27330 AK 50 56B 00 PAULO VI 13 Anden -74,0851285 4,65004714

13AN00080-2 9/03/2024 15/03/2024 98,71112 AK 50 56B 00 PAULO VI 13 Anden -74,0847087 4,65111212

13AN00080-3 9/03/2024 15/03/2024 279,24527 CL 59 53 02 PAULO VI 13 Anden -74,0850521 4,6515178

13AN00081-1 9/03/2024 15/03/2024 458,00005 CL 59 50 01 PAULO VI 13 Anden -74,0861363 4,65227799

13AN00081-2 9/03/2024 15/03/2024 23,24929 CL 59 56 19 PAULO VI 13 Anden -74,0867631 4,65270929

13AN00081-3 9/03/2024 15/03/2024 3,42440 CL 59 56 12 PAULO VI 13 Anden -74,0867916 4,65272822

13AN00081-4 9/03/2024 15/03/2024 26,24162 CL 59 56 19 PAULO VI 13 Anden -74,0868209 4,65274823

13AN00081-5 9/03/2024 15/03/2024 59,17531 CL 59 56 19 PAULO VI 13 Anden -74,0881762 4,65278151

13AN00081-7 9/03/2024 15/03/2024 28,96895 CL 59 56 19 PAULO VI 13 Anden -74,0880619 4,65295167

13AN00081-8 9/03/2024 15/03/2024 31,29464 CL 59 56 19 PAULO VI 13 Anden -74,0879441 4,65312782

13AN00082-1 9/03/2024 15/03/2024 99,88180 CL 59 56 19 PAULO VI 13 Anden -74,0881815 4,65295558

13AN00083-1 9/03/2024 15/03/2024 107,82157 CL 57C 58 54 PAULO VI 13 Anden -74,0893975 4,65179378

13AN00084-1 9/03/2024 15/03/2024 49,16623 CL 57 57 01 PAULO VI 13 Anden -74,0888904 4,65121434

13AN00084-2 9/03/2024 15/03/2024 27,67575 CL 57 57 01 PAULO VI 13 Anden -74,0889887 4,65132379

13AN00085-1 9/03/2024 15/03/2024 2108,90012 KR 57 56 80 PAULO VI 13 Anden -74,088716 4,65042845

13AN00085-2 9/03/2024 15/03/2024 223,17548 KR 57 56 80 PAULO VI 13 Anden -74,0886709 4,6506888

13AN00085-3 9/03/2024 15/03/2024 365,40068 KR 57 56 80 PAULO VI 13 Anden -74,0889548 4,65066994

13AN00085-4 9/03/2024 15/03/2024 58,28660 KR 57 56 80 PAULO VI 13 Anden -74,088721 4,65074421

13AN00085-5 9/03/2024 15/03/2024 29,89735 KR 56 57B 33 PAULO VI 13 Anden -74,0888475 4,65108264

13AN00086-1 9/03/2024 15/03/2024 357,88670 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0844782 4,651709

13AN00086-2 9/03/2024 15/03/2024 183,52405 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0842927 4,65218071

13AN00087-1 9/03/2024 15/03/2024 4,08576 AC 63 54A 35 PABLO VI NORTE 13 Anden -74,0856618 4,65346387

13AN00087-10 9/03/2024 15/03/2024 5,25564 AC 63 56 01 PABLO VI NORTE 13 Anden -74,0856728 4,65413308

13AN00087-11 9/03/2024 15/03/2024 9,32553 KR 55 61 97 PABLO VI NORTE 13 Anden -74,0851622 4,65417099

13AN00087-12 9/03/2024 15/03/2024 19,79025 AC 63 54A 35 PABLO VI NORTE 13 Anden -74,0851017 4,65420336

13AN00087-13 9/03/2024 15/03/2024 1291,11214 AC 63 54 01 PABLO VI NORTE 13 Anden -74,0844135 4,65339455
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13AN00087-14 9/03/2024 15/03/2024 4,33500 AC 63 56 01 PABLO VI NORTE 13 Anden -74,0855727 4,65427716

13AN00087-15 9/03/2024 15/03/2024 2,37437 AC 63 56 01 PABLO VI NORTE 13 Anden -74,0854897 4,65439798

13AN00087-16 9/03/2024 15/03/2024 2,74830 KR 56 61 96 PABLO VI NORTE 13 Anden -74,085437 4,65447138

13AN00087-17 9/03/2024 15/03/2024 181,07752 KR 56 61 96 PABLO VI NORTE 13 Anden -74,085206 4,65438594

13AN00087-2 9/03/2024 15/03/2024 5,80852 KR 55 61 13 PABLO VI NORTE 13 Anden -74,0856008 4,65355066

13AN00087-3 9/03/2024 15/03/2024 45,37254 KR 54 61 01 PABLO VI NORTE 13 Anden -74,0858614 4,6535305

13AN00087-4 9/03/2024 15/03/2024 4,01747 AC 63 56 01 PABLO VI NORTE 13 Anden -74,0859816 4,65368769

13AN00087-5 9/03/2024 15/03/2024 4,39703 KR 55 61 37 PABLO VI NORTE 13 Anden -74,0854995 4,65369416

13AN00087-6 9/03/2024 15/03/2024 4,83319 AC 63 56 01 PABLO VI NORTE 13 Anden -74,0859224 4,6537736

13AN00087-7 9/03/2024 15/03/2024 10,31366 AC 63 56 01 PABLO VI NORTE 13 Anden -74,0858305 4,65390611

13AN00087-8 9/03/2024 15/03/2024 4,92394 KR 55 61 69 PABLO VI NORTE 13 Anden -74,0853336 4,65393403

13AN00088-1 9/03/2024 15/03/2024 3,31472 KR 54A 61 05 PABLO VI NORTE 13 Anden -74,0852876 4,65320156

13AN00088-10 9/03/2024 15/03/2024 8,99625 AC 63 54A 01 PABLO VI NORTE 13 Anden -74,0849737 4,65365496

13AN00088-11 9/03/2024 15/03/2024 4,33801 AC 63 54A 01 PABLO VI NORTE 13 Anden -74,0848789 4,65379113

13AN00088-12 9/03/2024 15/03/2024 1,16525 AC 63 54A 01 PABLO VI NORTE 13 Anden -74,0848419 4,65384293

13AN00088-13 9/03/2024 15/03/2024 7,06125 AC 63 54A 35 PABLO VI NORTE 13 Anden -74,0852836 4,65390007

13AN00088-14 9/03/2024 15/03/2024 10,65208 AC 63 54A 35 PABLO VI NORTE 13 Anden -74,0852088 4,65400142

13AN00088-15 9/03/2024 15/03/2024 119,39595 AC 63 54A 15 PABLO VI NORTE 13 Anden -74,0850529 4,65404657

13AN00088-2 9/03/2024 15/03/2024 26,72659 KR 54A 61 05 PABLO VI NORTE 13 Anden -74,0854279 4,65322649

13AN00088-3 9/03/2024 15/03/2024 4,81918 KR 54A 61 21 PABLO VI NORTE 13 Anden -74,0852085 4,65331659

13AN00088-4 9/03/2024 15/03/2024 15,04281 KR 54 61 01 PABLO VI NORTE 13 Anden -74,0855646 4,65332198

13AN00088-5 9/03/2024 15/03/2024 1,52138 AC 63 54A 35 PABLO VI NORTE 13 Anden -74,0856082 4,65343135

13AN00088-6 9/03/2024 15/03/2024 9,34878 AC 63 54A 01 PABLO VI NORTE 13 Anden -74,0851358 4,65342195

13AN00088-7 9/03/2024 15/03/2024 9,72734 AC 63 54A 35 PABLO VI NORTE 13 Anden -74,085541 4,6535263

13AN00088-8 9/03/2024 15/03/2024 10,62043 AC 63 54A 01 PABLO VI NORTE 13 Anden -74,0850551 4,65353908

13AN00088-9 9/03/2024 15/03/2024 3,93680 AC 63 54A 35 PABLO VI NORTE 13 Anden -74,0854665 4,65363379

13AN00089-1 9/03/2024 15/03/2024 2,25148 KR 54 61 01 PABLO VI NORTE 13 Anden -74,084918 4,65293657

13AN00089-10 9/03/2024 15/03/2024 1,65110 AC 63 54A 01 PABLO VI NORTE 13 Anden -74,0851514 4,65328991

13AN00089-11 9/03/2024 15/03/2024 9,65223 AC 63 54 01 PABLO VI NORTE 13 Anden -74,0846813 4,65327588

13AN00089-12 9/03/2024 15/03/2024 5,38940 KR 54 61 61 PABLO VI NORTE 13 Anden -74,0846082 4,65338154

13AN00089-13 9/03/2024 15/03/2024 5,16418 KR 54A 61 44 PABLO VI NORTE 13 Anden -74,0850121 4,65348827

13AN00089-14 9/03/2024 15/03/2024 9,43107 AC 63 54 01 PABLO VI NORTE 13 Anden -74,0845157 4,65351465

13AN00089-15 9/03/2024 15/03/2024 5,26388 KR 54A 61 60 PABLO VI NORTE 13 Anden -74,0849296 4,65360605

13AN00089-16 9/03/2024 15/03/2024 4,85611 AC 63 54A 01 PABLO VI NORTE 13 Anden -74,0848474 4,653724

13AN00089-17 9/03/2024 15/03/2024 8,84919 AC 63 54A 01 PABLO VI NORTE 13 Anden -74,0847766 4,65382687

13AN00089-2 9/03/2024 15/03/2024 2,77144 KR 54 61 01 PABLO VI NORTE 13 Anden -74,0850172 4,65293858

13AN00089-3 9/03/2024 15/03/2024 5,32614 KR 54 61 01 PABLO VI NORTE 13 Anden -74,085056 4,65296568

13AN00089-4 9/03/2024 15/03/2024 4,70155 KR 54 61 13 PABLO VI NORTE 13 Anden -74,0848578 4,65302521

13AN00089-5 9/03/2024 15/03/2024 23,76715 KR 54 61 01 PABLO VI NORTE 13 Anden -74,085171 4,65304611

13AN00089-6 9/03/2024 15/03/2024 3,69719 AC 63 54 01 PABLO VI NORTE 13 Anden -74,0847695 4,65315003

13AN00089-7 9/03/2024 15/03/2024 4,06813 KR 54 61 01 PABLO VI NORTE 13 Anden -74,0852372 4,65316414

13AN00089-8 9/03/2024 15/03/2024 4,67723 KR 54A 61 12 PABLO VI NORTE 13 Anden -74,0851778 4,65325022

13AN00089-9 9/03/2024 15/03/2024 1,46819 AC 63 54A 01 PABLO VI NORTE 13 Anden -74,0851606 4,65327597

13AN00090-1 9/03/2024 15/03/2024 7,49920 CL 59 50 64 PABLO VI NORTE 13 Anden -74,0851347 4,6518307

13AN00090-10 9/03/2024 15/03/2024 4,75143 CL 59 53 32 PABLO VI NORTE 13 Anden -74,085197 4,65242707

13AN00090-11 9/03/2024 15/03/2024 4,37906 KR 53 59 97 PABLO VI NORTE 13 Anden -74,0846473 4,65252866

13AN00090-12 9/03/2024 15/03/2024 11,10040 CL 59 53 32 PABLO VI NORTE 13 Anden -74,0851247 4,65252988

13AN00090-13 9/03/2024 15/03/2024 6,20118 CL 59 53 32 PABLO VI NORTE 13 Anden -74,0850328 4,65266298

13AN00090-14 9/03/2024 15/03/2024 29,05449 KR 53 59 97 PABLO VI NORTE 13 Anden -74,0847199 4,65264553

13AN00090-15 9/03/2024 15/03/2024 4,96931 KR 54 59 96 PABLO VI NORTE 13 Anden -74,0849708 4,65275179

13AN00090-16 9/03/2024 15/03/2024 15,15854 KR 54 59 96 PABLO VI NORTE 13 Anden -74,0848568 4,65274198

13AN00090-17 9/03/2024 15/03/2024 0,94798 KR 54 61 01 PABLO VI NORTE 13 Anden -74,0849251 4,65278385

13AN00090-2 9/03/2024 15/03/2024 28,98620 CL 59 53 02 PABLO VI NORTE 13 Anden -74,0854248 4,6518923

13AN00090-3 9/03/2024 15/03/2024 8,39508 CL 59 50 64 PABLO VI NORTE 13 Anden -74,0850522 4,65194981

13AN00090-4 9/03/2024 15/03/2024 11,05495 CL 59 53 32 PABLO VI NORTE 13 Anden -74,0854577 4,65205481

13AN00090-5 9/03/2024 15/03/2024 4,37795 KR 53 59 45 PABLO VI NORTE 13 Anden -74,0849599 4,65208104

13AN00090-6 9/03/2024 15/03/2024 8,29375 CL 59 53 32 PABLO VI NORTE 13 Anden -74,0853746 4,65217282

13AN00090-7 9/03/2024 15/03/2024 8,99694 CL 59 50 64 PABLO VI NORTE 13 Anden -74,0848869 4,65218634

13AN00090-8 9/03/2024 15/03/2024 4,05768 CL 59 53 32 PABLO VI NORTE 13 Anden -74,0852782 4,65230896

13AN00090-9 9/03/2024 15/03/2024 8,04349 CL 59 50 64 PABLO VI NORTE 13 Anden -74,0848027 4,652307

13AN00091-1 9/03/2024 15/03/2024 1,22889 KR 54 59 05 PABLO VI NORTE 13 Anden -74,0855217 4,65206448

13AN00091-10 9/03/2024 15/03/2024 11,92056 CL 59 54 82 PABLO VI NORTE 13 Anden -74,0856631 4,65255338

13AN00091-11 9/03/2024 15/03/2024 4,19227 CL 59 54 82 PABLO VI NORTE 13 Anden -74,0855715 4,65268744

13AN00091-12 9/03/2024 15/03/2024 9,43256 CL 59 53 32 PABLO VI NORTE 13 Anden -74,0850937 4,65268514

13AN00091-13 9/03/2024 15/03/2024 5,26886 KR 54A 59 68 PABLO VI NORTE 13 Anden -74,0855079 4,6527773

13AN00091-14 9/03/2024 15/03/2024 5,39182 KR 54 61 01 PABLO VI NORTE 13 Anden -74,0850211 4,65278976

13AN00091-15 9/03/2024 15/03/2024 5,05849 CL 59 54 82 PABLO VI NORTE 13 Anden -74,0854059 4,65292489

13AN00091-16 9/03/2024 15/03/2024 27,81541 KR 54 61 01 PABLO VI NORTE 13 Anden -74,085094 4,65290773
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13AN00091-17 9/03/2024 15/03/2024 4,67687 CL 59 54 82 PABLO VI NORTE 13 Anden -74,0853429 4,65301567

13AN00091-18 9/03/2024 15/03/2024 16,64310 KR 54A 59 96 PABLO VI NORTE 13 Anden -74,0852317 4,65300417

13AN00091-2 9/03/2024 15/03/2024 15,13482 KR 54 59 05 PABLO VI NORTE 13 Anden -74,0856447 4,65204642

13AN00091-3 9/03/2024 15/03/2024 4,37976 CL 59 53 32 PABLO VI NORTE 13 Anden -74,0855008 4,65209952

13AN00091-4 9/03/2024 15/03/2024 31,68760 KR 54A 59 04 PABLO VI NORTE 13 Anden -74,0857937 4,65215063

13AN00091-5 9/03/2024 15/03/2024 9,03446 CL 59 53 32 PABLO VI NORTE 13 Anden -74,0854289 4,65220872

13AN00091-6 9/03/2024 15/03/2024 11,23565 CL 59 54 82 PABLO VI NORTE 13 Anden -74,0858279 4,65231845

13AN00091-7 9/03/2024 15/03/2024 4,32148 KR 54 59 45 PABLO VI NORTE 13 Anden -74,0853306 4,65234488

13AN00091-8 9/03/2024 15/03/2024 9,39568 CL 59 54 82 PABLO VI NORTE 13 Anden -74,0857448 4,65243597

13AN00091-9 9/03/2024 15/03/2024 8,50858 CL 59 53 32 PABLO VI NORTE 13 Anden -74,0852572 4,65245152

13AN00092-1 9/03/2024 15/03/2024 8,95315 CL 59 54 82 PABLO VI NORTE 13 Anden -74,0858779 4,65235476

13AN00092-10 9/03/2024 15/03/2024 4,86819 CL 59 54A 04 PABLO VI NORTE 13 Anden -74,0859431 4,65295012

13AN00092-11 9/03/2024 15/03/2024 5,30445 CL 59 54 82 PABLO VI NORTE 13 Anden -74,0853938 4,65304969

13AN00092-12 9/03/2024 15/03/2024 11,50829 CL 59 54A 04 PABLO VI NORTE 13 Anden -74,0858691 4,65305571

13AN00092-13 9/03/2024 15/03/2024 16,93760 KR 54 61 01 PABLO VI NORTE 13 Anden -74,0854393 4,65314966

13AN00092-14 9/03/2024 15/03/2024 10,92315 CL 59 54A 04 PABLO VI NORTE 13 Anden -74,0857884 4,65317066

13AN00092-15 9/03/2024 15/03/2024 3,38279 KR 54 61 01 PABLO VI NORTE 13 Anden -74,085719 4,65327424

13AN00092-16 9/03/2024 15/03/2024 23,04103 KR 54 61 01 PABLO VI NORTE 13 Anden -74,0855798 4,65324933

13AN00092-2 9/03/2024 15/03/2024 66,11566 CL 59 53 02 PABLO VI NORTE 13 Anden -74,0860971 4,65236644

13AN00092-3 9/03/2024 15/03/2024 9,67008 CL 59 54 82 PABLO VI NORTE 13 Anden -74,0857984 4,65246861

13AN00092-4 9/03/2024 15/03/2024 4,72008 CL 59 54 82 PABLO VI NORTE 13 Anden -74,0857236 4,65257571

13AN00092-5 9/03/2024 15/03/2024 9,89310 CL 59 54A 04 PABLO VI NORTE 13 Anden -74,0862002 4,65257965

13AN00092-6 9/03/2024 15/03/2024 10,07105 CL 59 54A 04 PABLO VI NORTE 13 Anden -74,0861189 4,6526959

13AN00092-7 9/03/2024 15/03/2024 10,16132 CL 59 54A 04 PABLO VI NORTE 13 Anden -74,086035 4,65281477

13AN00092-8 9/03/2024 15/03/2024 5,21977 CL 59 54 82 PABLO VI NORTE 13 Anden -74,0855392 4,65284398

13AN00092-9 9/03/2024 15/03/2024 4,62556 KR 54A 59 85 PABLO VI NORTE 13 Anden -74,0854755 4,65293296

13AN00093-1 9/03/2024 15/03/2024 11,51378 CL 59 54A 04 PABLO VI NORTE 13 Anden -74,0862532 4,65261354

13AN00093-10 9/03/2024 15/03/2024 6,03294 KR 55 59 77 PABLO VI NORTE 13 Anden -74,0859114 4,6531053

13AN00093-11 9/03/2024 15/03/2024 9,38660 CL 59 56 02 PABLO VI NORTE 13 Anden -74,086326 4,6531953

13AN00093-12 9/03/2024 15/03/2024 10,43565 CL 59 54A 04 PABLO VI NORTE 13 Anden -74,0858374 4,65321117

13AN00093-13 9/03/2024 15/03/2024 8,33799 CL 59 56 02 PABLO VI NORTE 13 Anden -74,0862452 4,65331036

13AN00093-14 9/03/2024 15/03/2024 14,60449 KR 55 59 97 PABLO VI NORTE 13 Anden -74,0858026 4,65340499

13AN00093-15 9/03/2024 15/03/2024 5,25560 KR 55 59 97 PABLO VI NORTE 13 Anden -74,0858639 4,65344833

13AN00093-16 9/03/2024 15/03/2024 8,30924 CL 59 56 02 PABLO VI NORTE 13 Anden -74,0861557 4,65343919

13AN00093-17 9/03/2024 15/03/2024 19,28533 KR 56 59 96 PABLO VI NORTE 13 Anden -74,0859825 4,65353136

13AN00093-2 9/03/2024 15/03/2024 33,69096 KR 55 59 05 PABLO VI NORTE 13 Anden -74,0864323 4,65260026

13AN00093-3 9/03/2024 15/03/2024 0,56583 CL 59 56 12 PABLO VI NORTE 13 Anden -74,086504 4,65265042

13AN00093-4 9/03/2024 15/03/2024 25,41392 KR 56 59 04 PABLO VI NORTE 13 Anden -74,086559 4,65268815

13AN00093-5 9/03/2024 15/03/2024 5,99703 CL 59 56 02 PABLO VI NORTE 13 Anden -74,0865842 4,65282439

13AN00093-6 9/03/2024 15/03/2024 11,48266 CL 59 54A 04 PABLO VI NORTE 13 Anden -74,0860877 4,65285181

13AN00093-7 9/03/2024 15/03/2024 0,91494 CL 59 56 02 PABLO VI NORTE 13 Anden -74,0865105 4,65293059

13AN00093-8 9/03/2024 15/03/2024 5,37575 KR 55 59 61 PABLO VI NORTE 13 Anden -74,0859939 4,65298506

13AN00093-9 9/03/2024 15/03/2024 5,13845 CL 59 56 02 PABLO VI NORTE 13 Anden -74,0864161 4,6530625

13AN00094-1 9/03/2024 15/03/2024 10,35423 CL 59 56 02 PABLO VI NORTE 13 Anden -74,0866261 4,65287472

13AN00094-2 9/03/2024 15/03/2024 68,66503 CL 59 56 12 PABLO VI NORTE 13 Anden -74,0868515 4,6528935

13AN00094-3 9/03/2024 15/03/2024 5,85933 CL 59 56 02 PABLO VI NORTE 13 Anden -74,0865462 4,65298756

13AN00094-4 9/03/2024 15/03/2024 6,49776 CL 59 56 42 PABLO VI NORTE 13 Anden -74,0869378 4,65311274

13AN00094-5 9/03/2024 15/03/2024 5,49958 CL 59 56 42 PABLO VI NORTE 13 Anden -74,0868723 4,65320686

13AN00095-1 9/03/2024 15/03/2024 5,33943 KR 57 45 13 LA ESMERALDA 13 Anden -74,0910884 4,64835736

13AN00095-10 9/03/2024 15/03/2024 3,38819 KR 57A 45 46 LA ESMERALDA 13 Anden -74,0913004 4,64887213

13AN00095-11 9/03/2024 15/03/2024 3,43118 KR 57A 45A 10 LA ESMERALDA 13 Anden -74,091193 4,64902384

13AN00095-12 9/03/2024 15/03/2024 38,45617 CL 46 57 07 LA ESMERALDA 13 Anden -74,0906865 4,64893317

13AN00095-13 9/03/2024 15/03/2024 5,71060 CL 46 57 07 LA ESMERALDA 13 Anden -74,0906521 4,64909526

13AN00095-14 9/03/2024 15/03/2024 2,32807 KR 57A 45A 18 LA ESMERALDA 13 Anden -74,0911231 4,64912535

13AN00095-15 9/03/2024 15/03/2024 2,22422 CL 46 57 21 LA ESMERALDA 13 Anden -74,0907547 4,64916777

13AN00095-16 9/03/2024 15/03/2024 2,62522 CL 46 57 33 LA ESMERALDA 13 Anden -74,0908577 4,64924092

13AN00095-17 9/03/2024 15/03/2024 2,36730 KR 57A 45A 30 LA ESMERALDA 13 Anden -74,0909312 4,64929215

13AN00095-18 9/03/2024 15/03/2024 12,35021 KR 57A 45A 30 LA ESMERALDA 13 Anden -74,0910437 4,64923781

13AN00095-2 9/03/2024 15/03/2024 68,60929 KR 57 45 03 LA ESMERALDA 13 Anden -74,0913684 4,64836334

13AN00095-3 9/03/2024 15/03/2024 12,95597 KR 57 45 37 LA ESMERALDA 13 Anden -74,0909897 4,64849915

13AN00095-4 9/03/2024 15/03/2024 4,14034 KR 57A 45 06 LA ESMERALDA 13 Anden -74,0915323 4,64853977

13AN00095-5 9/03/2024 15/03/2024 14,32418 KR 57 45 53 LA ESMERALDA 13 Anden -74,0909073 4,64861811

13AN00095-6 9/03/2024 15/03/2024 4,85644 KR 57 45A 03 LA ESMERALDA 13 Anden -74,0908287 4,64872945

13AN00095-7 9/03/2024 15/03/2024 0,72494 KR 57 45A 11 LA ESMERALDA 13 Anden -74,0908124 4,64875103

13AN00095-8 9/03/2024 15/03/2024 1,93287 KR 57 45A 11 LA ESMERALDA 13 Anden -74,0908048 4,64876311

13AN00095-9 9/03/2024 15/03/2024 5,84172 KR 57A 45 36 LA ESMERALDA 13 Anden -74,0913766 4,64876187

13AN00096-1 9/03/2024 15/03/2024 62,01869 CL 42 66 34 EL SALITRE 13 Anden -74,0997635 4,65176085

13AN00096-10 9/03/2024 15/03/2024 15,94160 AC 66 68 01 EL SALITRE 13 Anden -74,0992729 4,65254281
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13AN00096-2 9/03/2024 15/03/2024 17,10885 AC 66 68 01 EL SALITRE 13 Anden -74,099693 4,65194043

13AN00096-3 9/03/2024 15/03/2024 9,51340 AC 66 68 01 EL SALITRE 13 Anden -74,0996169 4,65204942

13AN00096-4 9/03/2024 15/03/2024 3,57992 AC 66 68 01 EL SALITRE 13 Anden -74,0995739 4,65210806

13AN00096-5 9/03/2024 15/03/2024 1,33030 AC 66 68 01 EL SALITRE 13 Anden -74,0995302 4,65217418

13AN00096-6 9/03/2024 15/03/2024 3,35964 AC 66 68 01 EL SALITRE 13 Anden -74,0995033 4,65221456

13AN00096-7 9/03/2024 15/03/2024 1,89544 AC 66 68 01 EL SALITRE 13 Anden -74,0994771 4,65225032

13AN00096-8 9/03/2024 15/03/2024 9,60672 AC 66 68 01 EL SALITRE 13 Anden -74,0994443 4,6522991

13AN00096-9 9/03/2024 15/03/2024 7,12008 AC 66 68 01 EL SALITRE 13 Anden -74,0993416 4,65244534

13AN00097-1 9/03/2024 15/03/2024 84,62162 KR 66A 43 18 EL SALITRE 13 Anden -74,0990957 4,65252693

13AN00097-2 9/03/2024 15/03/2024 1,77344 AC 66 68 01 EL SALITRE 13 Anden -74,0992232 4,65261076

13AN00097-3 9/03/2024 15/03/2024 54,96621 KR 66A 43 18 EL SALITRE 13 Anden -74,099067 4,65275911

13AN00097-4 9/03/2024 15/03/2024 6,35036 KR 66A 43 18 EL SALITRE 13 Anden -74,0989866 4,65294149

13AN00097-5 9/03/2024 15/03/2024 35,84616 KR 66A 43 18 EL SALITRE 13 Anden -74,0988109 4,65293612

13AN00097-6 9/03/2024 15/03/2024 5,37749 AC 66 68 01 EL SALITRE 13 Anden -74,0989346 4,65298486

13AN00098-1 9/03/2024 15/03/2024 6,87932 AC 66 68 01 EL SALITRE 13 Anden -74,0987158 4,65334304

13AN00098-2 9/03/2024 15/03/2024 14,15840 AC 66 68 01 EL SALITRE 13 Anden -74,0986667 4,65341469

13AN00099-1 9/03/2024 15/03/2024 5,89992 CL 45 66 40 EL SALITRE 13 Anden -74,0983553 4,6535634

13AN00099-2 9/03/2024 15/03/2024 35,01537 CL 45 66 40 EL SALITRE 13 Anden -74,0984392 4,6536781

13AN00099-3 9/03/2024 15/03/2024 8,80649 AC 66 68 01 EL SALITRE 13 Anden -74,0983806 4,65382489

13AN00099-4 9/03/2024 15/03/2024 6,37103 AC 66 68 01 EL SALITRE 13 Anden -74,0982506 4,65401158

13AN00099-5 9/03/2024 15/03/2024 15,20867 AC 66 68 01 EL SALITRE 13 Anden -74,0981557 4,65414682

13AN00099-6 9/03/2024 15/03/2024 6,63125 AC 66 68 01 EL SALITRE 13 Anden -74,0980659 4,6542776

13AN00099-7 9/03/2024 15/03/2024 1,26155 AC 66 68 01 EL SALITRE 13 Anden -74,0980369 4,65431817

13AN00099-8 9/03/2024 15/03/2024 1,77467 KR 66A 45 86 EL SALITRE 13 Anden -74,0980207 4,65434048

13AN00099-9 9/03/2024 15/03/2024 6,56615 AC 66 68 01 EL SALITRE 13 Anden -74,0979616 4,654424

13AN00100-1 9/03/2024 15/03/2024 23,44560 AC 66 68 01 EL SALITRE 13 Anden -74,1000772 4,65474249

13AN00100-10 9/03/2024 15/03/2024 14,29920 AC 66 68 01 EL SALITRE 13 Anden -74,1001692 4,65546661

13AN00100-11 9/03/2024 15/03/2024 1,52261 AC 66 68 01 EL SALITRE 13 Anden -74,0995444 4,65550717

13AN00100-12 9/03/2024 15/03/2024 26,49158 AC 66 68 01 EL SALITRE 13 Anden -74,0995961 4,65561611

13AN00100-13 9/03/2024 15/03/2024 16,43226 AC 66 68 01 EL SALITRE 13 Anden -74,1000477 4,65563985

13AN00100-14 9/03/2024 15/03/2024 21,25266 AC 66 68 01 EL SALITRE 13 Anden -74,0998179 4,65577343

13AN00100-15 9/03/2024 15/03/2024 15,03902 AC 66 68 01 EL SALITRE 13 Anden -74,0999472 4,65578115

13AN00100-2 9/03/2024 15/03/2024 6,00308 AC 66 68 01 EL SALITRE 13 Anden -74,0999892 4,65486763

13AN00100-3 9/03/2024 15/03/2024 5,62230 AC 66 68 01 EL SALITRE 13 Anden -74,0999067 4,65498649

13AN00100-4 9/03/2024 15/03/2024 8,84092 AC 66 68 01 EL SALITRE 13 Anden -74,1004704 4,65503518

13AN00100-5 9/03/2024 15/03/2024 12,58820 AC 66 68 01 EL SALITRE 13 Anden -74,0998428 4,65507912

13AN00100-6 9/03/2024 15/03/2024 6,33929 AC 66 68 01 EL SALITRE 13 Anden -74,1004131 4,65511521

13AN00100-7 9/03/2024 15/03/2024 15,60195 AC 66 68 01 EL SALITRE 13 Anden -74,1003447 4,65521532

13AN00100-8 9/03/2024 15/03/2024 6,82952 AC 66 68 01 EL SALITRE 13 Anden -74,0996789 4,65531436

13AN00100-9 9/03/2024 15/03/2024 11,43604 AC 66 68 01 EL SALITRE 13 Anden -74,1002442 4,65535949

13AN00101-1 9/03/2024 15/03/2024 31,08367 AC 66 68 01 EL SALITRE 13 Anden -74,1004059 4,65433511

13AN00101-2 9/03/2024 15/03/2024 8,26751 AC 66 68 01 EL SALITRE 13 Anden -74,1005314 4,65437554

13AN00101-3 9/03/2024 15/03/2024 13,07706 AC 66 68 01 EL SALITRE 13 Anden -74,1002979 4,65442546

13AN00101-4 9/03/2024 15/03/2024 8,24910 KR 67 44 29 EL SALITRE 13 Anden -74,1002395 4,65450686

13AN00101-5 9/03/2024 15/03/2024 5,37476 AC 66 68 01 EL SALITRE 13 Anden -74,100193 4,65457672

13AN00101-6 9/03/2024 15/03/2024 55,88270 AC 66 68 01 EL SALITRE 13 Anden -74,1007211 4,65459086

13AN00101-7 9/03/2024 15/03/2024 4,95622 AC 66 68 01 EL SALITRE 13 Anden -74,1006277 4,65480931

13AN00101-8 9/03/2024 15/03/2024 7,54321 AC 66 68 01 EL SALITRE 13 Anden -74,1005913 4,65486112

13AN00101-9 9/03/2024 15/03/2024 7,25816 AC 66 68 01 EL SALITRE 13 Anden -74,1005106 4,65497731

13AN00102-1 9/03/2024 15/03/2024 25,46973 AC 66 68 01 EL SALITRE 13 Anden -74,0989623 4,65334296

13AN00102-10 9/03/2024 15/03/2024 8,16969 AC 66 68 01 EL SALITRE 13 Anden -74,0989747 4,65389771

13AN00102-11 9/03/2024 15/03/2024 10,11449 AC 66 68 01 EL SALITRE 13 Anden -74,0991217 4,65400071

13AN00102-2 9/03/2024 15/03/2024 23,32260 AC 66 68 01 EL SALITRE 13 Anden -74,0991076 4,65337261

13AN00102-3 9/03/2024 15/03/2024 4,27004 AC 66 68 01 EL SALITRE 13 Anden -74,0988787 4,65343526

13AN00102-4 9/03/2024 15/03/2024 5,30345 AC 66 68 01 EL SALITRE 13 Anden -74,0992055 4,65344399

13AN00102-5 9/03/2024 15/03/2024 1,03027 AC 66 68 01 EL SALITRE 13 Anden -74,0988643 4,65345524

13AN00102-6 9/03/2024 15/03/2024 1,74173 AC 66 68 01 EL SALITRE 13 Anden -74,0988549 4,65346807

13AN00102-7 9/03/2024 15/03/2024 11,45088 AC 66 68 01 EL SALITRE 13 Anden -74,0992843 4,65349964

13AN00102-8 9/03/2024 15/03/2024 1,76025 AC 66 68 01 EL SALITRE 13 Anden -74,0987756 4,65358263

13AN00102-9 9/03/2024 15/03/2024 44,25748 AC 66 68 01 EL SALITRE 13 Anden -74,0987714 4,65372885

13AN00103-1 9/03/2024 15/03/2024 23,83766 AC 66 68 01 EL SALITRE 13 Anden -74,0994644 4,6536253

13AN00103-10 9/03/2024 15/03/2024 17,29819 AC 66 68 01 EL SALITRE 13 Anden -74,0993423 4,65415512

13AN00103-11 9/03/2024 15/03/2024 3,83553 AC 66 68 01 EL SALITRE 13 Anden -74,0994308 4,65421407

13AN00103-12 9/03/2024 15/03/2024 8,14576 AC 66 68 01 EL SALITRE 13 Anden -74,0995131 4,65427399

13AN00103-13 9/03/2024 15/03/2024 8,09096 AC 66 68 01 EL SALITRE 13 Anden -74,0996175 4,65434925

13AN00103-14 9/03/2024 15/03/2024 43,16285 AC 66 68 01 EL SALITRE 13 Anden -74,1002739 4,65426528

13AN00103-15 9/03/2024 15/03/2024 13,17834 AC 66 68 01 EL SALITRE 13 Anden -74,100207 4,65441456

13AN00103-16 9/03/2024 15/03/2024 21,84378 AC 66 68 01 EL SALITRE 13 Anden -74,0997163 4,6544154
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13AN00103-17 9/03/2024 15/03/2024 15,10201 AC 66 68 01 EL SALITRE 13 Anden -74,0998567 4,65451459

13AN00103-18 9/03/2024 15/03/2024 9,26954 AC 66 68 01 EL SALITRE 13 Anden -74,1001285 4,65452243

13AN00103-19 9/03/2024 15/03/2024 28,87759 AC 66 68 01 EL SALITRE 13 Anden -74,1000313 4,65460604

13AN00103-2 9/03/2024 15/03/2024 8,59664 AC 66 68 01 EL SALITRE 13 Anden -74,0995754 4,65370485

13AN00103-3 9/03/2024 15/03/2024 5,06403 AC 66 68 01 EL SALITRE 13 Anden -74,099646 4,65375371

13AN00103-5 9/03/2024 15/03/2024 8,87754 AC 66 68 01 EL SALITRE 13 Anden -74,099955 4,65396868

13AN00103-6 9/03/2024 15/03/2024 8,71424 AC 66 68 01 EL SALITRE 13 Anden -74,100028 4,65401991

13AN00103-7 9/03/2024 15/03/2024 11,41116 AC 66 68 01 EL SALITRE 13 Anden -74,0992005 4,65405508

13AN00103-8 9/03/2024 15/03/2024 2,86783 AC 66 68 01 EL SALITRE 13 Anden -74,100159 4,65411346

13AN00103-9 9/03/2024 15/03/2024 5,25843 AC 66 68 01 EL SALITRE 13 Anden -74,1001996 4,65414261

13AN00104-1 23/03/2024 30/03/2024 9,28643 KR 47 22 35 ORTEZAL 13 Anden -74,0983628 4,63438533

13AN00104-10 23/03/2024 30/03/2024 12,15436 KR 47A 22 40 ORTEZAL 13 Anden -74,09812 4,63502459

13AN00104-11 23/03/2024 30/03/2024 9,47579 KR 47A 22 84 ORTEZAL 13 Anden -74,0979873 4,6350884

13AN00104-12 23/03/2024 30/03/2024 5,88720 KR 47A 22 90 ORTEZAL 13 Anden -74,0978693 4,63514498

13AN00104-13 23/03/2024 30/03/2024 20,96132 KR 47A 22 98 ORTEZAL 13 Anden -74,097613 4,63512881

13AN00104-14 23/03/2024 30/03/2024 5,79497 KR 47A 22 98 ORTEZAL 13 Anden -74,0977012 4,63522507

13AN00104-2 23/03/2024 30/03/2024 19,27515 KR 47 22 35 ORTEZAL 13 Anden -74,0984808 4,63446047

13AN00104-3 23/03/2024 30/03/2024 37,32527 KR 47 22 35 ORTEZAL 13 Anden -74,0981468 4,63448921

13AN00104-4 23/03/2024 30/03/2024 4,43911 KR 47 22 45 ORTEZAL 13 Anden -74,097953 4,63458151

13AN00104-5 23/03/2024 30/03/2024 4,46071 KR 47 22 69 ORTEZAL 13 Anden -74,0978845 4,6346129

13AN00104-6 23/03/2024 30/03/2024 5,12974 KR 47 22 69 ORTEZAL 13 Anden -74,0977987 4,63464904

13AN00104-7 23/03/2024 30/03/2024 3,90877 KR 47 22 83 ORTEZAL 13 Anden -74,0977442 4,63467962

13AN00104-8 23/03/2024 30/03/2024 34,99401 CL 22A 47 13 ORTEZAL 13 Anden -74,0975314 4,63481428

13AN00104-9 23/03/2024 30/03/2024 16,16390 KR 47A 22 01 ORTEZAL 13 Anden -74,0982732 4,63495127

13AN00105-1 23/03/2024 30/03/2024 13,25965 CL 22A 45 03 ORTEZAL 13 Anden -74,0970868 4,63380372

13AN00105-2 23/03/2024 30/03/2024 22,12194 KR 47 22 66 ORTEZAL 13 Anden -74,0983472 4,6341794

13AN00105-3 23/03/2024 30/03/2024 112,54896 CL 22A 45 03 ORTEZAL 13 Anden -74,0972109 4,63428336

13AN00105-4 23/03/2024 30/03/2024 5,51904 KR 47 22 66 ORTEZAL 13 Anden -74,0974166 4,63471492

13AN00105-5 23/03/2024 30/03/2024 110,37564 KR 47 22 66 ORTEZAL 13 Anden -74,0979196 4,6345249

13AN00106-1 23/03/2024 30/03/2024 6,53396 KR 43A 22A 07 ORTEZAL 13 Anden -74,0949875 4,63135139

13AN00106-10 23/03/2024 30/03/2024 12,08534 KR 43B 22A 12 ORTEZAL 13 Anden -74,0951237 4,63179077

13AN00106-11 23/03/2024 30/03/2024 3,83204 KR 43B 22A 70 ORTEZAL 13 Anden -74,094721 4,632064

13AN00106-12 23/03/2024 30/03/2024 4,16088 CL 22B 43A 27 ORTEZAL 13 Anden -74,0944203 4,63208588

13AN00106-13 23/03/2024 30/03/2024 19,50569 KR 43B 22A 82 ORTEZAL 13 Anden -74,0946068 4,63214086

13AN00106-14 23/03/2024 30/03/2024 0,50946 KR 43B 22A 82 ORTEZAL 13 Anden -74,0944932 4,63218944

13AN00106-2 23/03/2024 30/03/2024 8,07654 KR 43A 22A 07 ORTEZAL 13 Anden -74,094909 4,63140377

13AN00106-3 23/03/2024 30/03/2024 20,27595 KR 43A 22A 07 ORTEZAL 13 Anden -74,095092 4,63140851

13AN00106-4 23/03/2024 30/03/2024 4,43040 KR 43A 22A 29 ORTEZAL 13 Anden -74,094779 4,63149061

13AN00106-5 23/03/2024 30/03/2024 7,30763 CL 22ABIS 43A 26 ORTEZAL 13 Anden -74,0951922 4,63155703

13AN00106-6 23/03/2024 30/03/2024 8,71305 KR 43B 22A 12 ORTEZAL 13 Anden -74,0952447 4,63163455

13AN00106-7 23/03/2024 30/03/2024 6,21086 KR 43A 22A 69 ORTEZAL 13 Anden -74,0944789 4,63169541

13AN00106-8 23/03/2024 30/03/2024 9,97522 KR 43B 22A 12 ORTEZAL 13 Anden -74,0952232 4,63172404

13AN00106-9 23/03/2024 30/03/2024 14,12661 CL 22B 43A 07 ORTEZAL 13 Anden -74,0943455 4,6317858

13AN00107-1 23/03/2024 30/03/2024 16,35141 CL 22BIS 42 19 ORTEZAL 13 Anden -74,0953866 4,63004514

13AN00107-10 23/03/2024 30/03/2024 4,25500 KR 43 22 43 ORTEZAL 13 Anden -74,095063 4,63067687

13AN00107-11 23/03/2024 30/03/2024 3,41133 KR 43A 22 20 ORTEZAL 13 Anden -74,0957941 4,63071484

13AN00107-12 23/03/2024 30/03/2024 6,74399 KR 43 22 55 ORTEZAL 13 Anden -74,0949442 4,63075792

13AN00107-13 23/03/2024 30/03/2024 8,01440 KR 43A 22 34 ORTEZAL 13 Anden -74,0956783 4,63079247

13AN00107-14 23/03/2024 30/03/2024 2,14062 KR 43A 22 34 ORTEZAL 13 Anden -74,0956288 4,630823

13AN00107-15 23/03/2024 30/03/2024 4,13691 CL 22ABIS 43 09 ORTEZAL 13 Anden -74,0948382 4,63082781

13AN00107-16 23/03/2024 30/03/2024 12,93456 KR 43A 22 50 ORTEZAL 13 Anden -74,0955537 4,63087838

13AN00107-17 23/03/2024 30/03/2024 4,21888 CL 22ABIS 43 09 ORTEZAL 13 Anden -74,0948399 4,63090592

13AN00107-18 23/03/2024 30/03/2024 6,97664 KR 43A 22 56 ORTEZAL 13 Anden -74,0954518 4,63094681

13AN00107-19 23/03/2024 30/03/2024 0,68734 KR 43A 22 68 ORTEZAL 13 Anden -74,0954037 4,63098071

13AN00107-2 23/03/2024 30/03/2024 8,80407 CL 22BIS 42 27 ORTEZAL 13 Anden -74,095206 4,63026018

13AN00107-20 23/03/2024 30/03/2024 12,25692 KR 43A 22 68 ORTEZAL 13 Anden -74,0953351 4,6310261

13AN00107-21 23/03/2024 30/03/2024 0,49134 KR 43A 22 80 ORTEZAL 13 Anden -74,0952525 4,63108414

13AN00107-22 23/03/2024 30/03/2024 2,08692 CL 22ABIS 43 27 ORTEZAL 13 Anden -74,0949679 4,63109395

13AN00107-23 23/03/2024 30/03/2024 4,52146 KR 43A 22 80 ORTEZAL 13 Anden -74,0952164 4,63110757

13AN00107-24 23/03/2024 30/03/2024 4,73533 KR 43A 22 88 ORTEZAL 13 Anden -74,0951634 4,63114391

13AN00107-25 23/03/2024 30/03/2024 4,03906 KR 43A 22 96 ORTEZAL 13 Anden -74,0951112 4,63117783

13AN00107-26 23/03/2024 30/03/2024 12,86237 KR 43A 22 96 ORTEZAL 13 Anden -74,0950109 4,63115575

13AN00107-27 23/03/2024 30/03/2024 1,30458 KR 43A 22 96 ORTEZAL 13 Anden -74,0950677 4,63120643

13AN00107-3 23/03/2024 30/03/2024 48,36042 CL 22BIS 42 39 ORTEZAL 13 Anden -74,0955569 4,63022144

13AN00107-4 23/03/2024 30/03/2024 2,88962 CL 22BIS 42 39 ORTEZAL 13 Anden -74,0953336 4,63045255

13AN00107-5 23/03/2024 30/03/2024 5,55817 KR 43 22 15 ORTEZAL 13 Anden -74,0952836 4,63052664

13AN00107-6 23/03/2024 30/03/2024 5,89475 KR 43 22 23 ORTEZAL 13 Anden -74,0951871 4,63059169

13AN00107-7 23/03/2024 30/03/2024 27,21343 KR 43A 22 10 ORTEZAL 13 Anden -74,0958868 4,63056255
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13AN00107-8 23/03/2024 30/03/2024 2,61740 KR 43A 22 10 ORTEZAL 13 Anden -74,0958993 4,63064339

13AN00107-9 23/03/2024 30/03/2024 3,52626 KR 43A 22 10 ORTEZAL 13 Anden -74,0958466 4,63067932

13AN00108-1 23/03/2024 30/03/2024 5,52905 CL 25A 38 06 EL RECUERDO 13 Anden -74,0881019 4,63151294

13AN00108-10 23/03/2024 30/03/2024 3,18869 KR 38A 25A 08 EL RECUERDO 13 Anden -74,088183 4,63183692

13AN00108-11 23/03/2024 30/03/2024 3,66432 KR 38A 25A 16 EL RECUERDO 13 Anden -74,0881049 4,63188797

13AN00108-12 23/03/2024 30/03/2024 4,37615 KR 38A 25A 28 EL RECUERDO 13 Anden -74,0880709 4,63191042

13AN00108-13 23/03/2024 30/03/2024 33,07132 CL 25B 38 07 EL RECUERDO 13 Anden -74,0874314 4,63188393

13AN00108-14 23/03/2024 30/03/2024 5,24725 CL 25B 38 07 EL RECUERDO 13 Anden -74,0873826 4,63198273

13AN00108-15 23/03/2024 30/03/2024 4,58429 KR 38A 25A 42 EL RECUERDO 13 Anden -74,0879502 4,63199004

13AN00108-16 23/03/2024 30/03/2024 9,55732 KR 38A 25A 60 EL RECUERDO 13 Anden -74,0878492 4,63205758

13AN00108-17 23/03/2024 30/03/2024 3,18121 KR 38A 25A 68 EL RECUERDO 13 Anden -74,0877576 4,63209607

13AN00108-18 23/03/2024 30/03/2024 4,41712 KR 38A 25A 68 EL RECUERDO 13 Anden -74,0877689 4,63211094

13AN00108-19 23/03/2024 30/03/2024 3,23680 KR 38A 25A 72 EL RECUERDO 13 Anden -74,0876758 4,63214971

13AN00108-2 23/03/2024 30/03/2024 18,98355 CL 25A 38 06 EL RECUERDO 13 Anden -74,0880025 4,63150612

13AN00108-20 23/03/2024 30/03/2024 2,41624 CL 25B 38 29 EL RECUERDO 13 Anden -74,0874995 4,63216529

13AN00108-21 23/03/2024 30/03/2024 5,03714 CL 25B 38 29 EL RECUERDO 13 Anden -74,0874858 4,63218128

13AN00108-22 23/03/2024 30/03/2024 4,48941 CL 25B 38 29 EL RECUERDO 13 Anden -74,0875183 4,63219475

13AN00108-23 23/03/2024 30/03/2024 11,12500 CL 25B 38 29 EL RECUERDO 13 Anden -74,0875964 4,63220131

13AN00108-24 23/03/2024 30/03/2024 19,01559 CL 25B 38 29 EL RECUERDO 13 Anden -74,0876288 4,63220129

13AN00108-3 23/03/2024 30/03/2024 8,18298 KR 38 25A 21 EL RECUERDO 13 Anden -74,0879265 4,63155619

13AN00108-4 23/03/2024 30/03/2024 8,01376 KR 38 25A 23 EL RECUERDO 13 Anden -74,0878403 4,63161293

13AN00108-5 23/03/2024 30/03/2024 14,36733 KR 38 25A 53 EL RECUERDO 13 Anden -74,0876987 4,63170477

13AN00108-6 23/03/2024 30/03/2024 8,53410 KR 38A 25A 08 EL RECUERDO 13 Anden -74,0882395 4,63172263

13AN00108-7 23/03/2024 30/03/2024 11,11046 KR 38 25A 57 EL RECUERDO 13 Anden -74,0875941 4,63177579

13AN00108-8 23/03/2024 30/03/2024 2,06211 KR 38A 25A 08 EL RECUERDO 13 Anden -74,0882341 4,63180309

13AN00108-9 23/03/2024 30/03/2024 1,51442 KR 38A 25A 08 EL RECUERDO 13 Anden -74,0882126 4,63181711

13AN00109-1 23/03/2024 30/03/2024 3,51714 KR 37A 25A 03 EL RECUERDO 13 Anden -74,0877982 4,63105491

13AN00109-11 23/03/2024 30/03/2024 3,19928 KR 37A 25A 79 EL RECUERDO 13 Anden -74,0870726 4,63154719

13AN00109-12 23/03/2024 30/03/2024 2,77938 KR 37A 25A 79 EL RECUERDO 13 Anden -74,0870922 4,63157648

13AN00109-13 23/03/2024 30/03/2024 19,66196 KR 38 25A 34 EL RECUERDO 13 Anden -74,0877877 4,63155373

13AN00109-15 23/03/2024 30/03/2024 1,33754 KR 38 25A 50 EL RECUERDO 13 Anden -74,0876386 4,6316579

13AN00109-16 23/03/2024 30/03/2024 9,40586 KR 38 25A 66 EL RECUERDO 13 Anden -74,0875458 4,63171325

13AN00109-17 23/03/2024 30/03/2024 5,16119 KR 38 25A 74 EL RECUERDO 13 Anden -74,0874626 4,63176873

13AN00109-18 23/03/2024 30/03/2024 3,08440 KR 38 25A 88 EL RECUERDO 13 Anden -74,0872584 4,63182997

13AN00109-19 23/03/2024 30/03/2024 15,00931 KR 38 25A 88 EL RECUERDO 13 Anden -74,0873567 4,63183933

13AN00109-2 23/03/2024 30/03/2024 14,53129 KR 37A 25A 03 EL RECUERDO 13 Anden -74,0877095 4,63106062

13AN00109-3 23/03/2024 30/03/2024 5,57660 KR 37A 25A 03 EL RECUERDO 13 Anden -74,0878288 4,6310963

13AN00109-7 23/03/2024 30/03/2024 3,80068 KR 38 25A 06 EL RECUERDO 13 Anden -74,0879745 4,63131695

13AN00109-8 23/03/2024 30/03/2024 1,01831 KR 38 25A 06 EL RECUERDO 13 Anden -74,0880014 4,6313567

13AN00109-9 23/03/2024 30/03/2024 14,77971 KR 38 25A 06 EL RECUERDO 13 Anden -74,0879602 4,63143918

13AN00110-1 23/03/2024 30/03/2024 11,62222 CL 25A 31 10 GRAN AMERICA 13 Anden -74,0833793 4,62620779

13AN00110-10 23/03/2024 30/03/2024 15,46618 KR 31 25A 55 GRAN AMERICA 13 Anden -74,0829103 4,62653307

13AN00110-11 23/03/2024 30/03/2024 8,89145 KR 31A 25A 08 GRAN AMERICA 13 Anden -74,0836926 4,6265686

13AN00110-12 23/03/2024 30/03/2024 13,21199 KR 31A 25A 08 GRAN AMERICA 13 Anden -74,0837126 4,62658749

13AN00110-13 23/03/2024 30/03/2024 7,20569 KR 31A 25A 08 GRAN AMERICA 13 Anden -74,0836316 4,62662516

13AN00110-14 23/03/2024 30/03/2024 8,62832 KR 31 25A 71 GRAN AMERICA 13 Anden -74,0827534 4,62666633

13AN00110-15 23/03/2024 30/03/2024 14,46782 KR 31A 25A 08 GRAN AMERICA 13 Anden -74,0836413 4,6266545

13AN00110-16 23/03/2024 30/03/2024 2,45808 KR 31A 25A 26 GRAN AMERICA 13 Anden -74,0835607 4,62673138

13AN00110-17 23/03/2024 30/03/2024 1,83982 KR 31A 25A 26 GRAN AMERICA 13 Anden -74,0835349 4,62675413

13AN00110-18 23/03/2024 30/03/2024 1,55966 KR 31A 25A 32 GRAN AMERICA 13 Anden -74,0834631 4,62677169

13AN00110-19 23/03/2024 30/03/2024 9,22670 KR 31A 25A 26 GRAN AMERICA 13 Anden -74,0835003 4,62678196

13AN00110-2 23/03/2024 30/03/2024 14,96628 KR 31 25A 15 GRAN AMERICA 13 Anden -74,0832894 4,62621653

13AN00110-20 23/03/2024 30/03/2024 5,20041 KR 31A 25A 32 GRAN AMERICA 13 Anden -74,0834381 4,62679053

13AN00110-21 23/03/2024 30/03/2024 6,01429 KR 31A 25A 32 GRAN AMERICA 13 Anden -74,0834503 4,62681794

13AN00110-22 23/03/2024 30/03/2024 12,24912 KR 31 25A 93 GRAN AMERICA 13 Anden -74,0825847 4,6268094

13AN00110-23 23/03/2024 30/03/2024 8,34730 KR 31 25A 93 GRAN AMERICA 13 Anden -74,0825349 4,626852

13AN00110-24 23/03/2024 30/03/2024 2,60698 KR 31A 25A 44 GRAN AMERICA 13 Anden -74,0833216 4,62687725

13AN00110-25 23/03/2024 30/03/2024 2,30427 KR 31 25A 93 GRAN AMERICA 13 Anden -74,0824974 4,62688377

13AN00110-26 23/03/2024 30/03/2024 11,74426 KR 31A 25A 42 GRAN AMERICA 13 Anden -74,0833625 4,62688352

13AN00110-27 23/03/2024 30/03/2024 5,54801 KR 31A 25A 44 GRAN AMERICA 13 Anden -74,0832894 4,62690137

13AN00110-28 23/03/2024 30/03/2024 8,77863 KR 31A 25A 44 GRAN AMERICA 13 Anden -74,0833018 4,6269273

13AN00110-29 23/03/2024 30/03/2024 9,00380 KR 31 25A 93 GRAN AMERICA 13 Anden -74,0825372 4,62693423

13AN00110-3 23/03/2024 30/03/2024 3,69180 KR 31 25A 21 GRAN AMERICA 13 Anden -74,0831541 4,626325

13AN00110-30 23/03/2024 30/03/2024 5,03306 KR 31A 25A 52 GRAN AMERICA 13 Anden -74,0832104 4,62695882

13AN00110-31 23/03/2024 30/03/2024 2,16407 KR 31A 25A 60 GRAN AMERICA 13 Anden -74,0831771 4,62698358

13AN00110-32 23/03/2024 30/03/2024 6,01128 KR 31A 25A 52 GRAN AMERICA 13 Anden -74,0832288 4,62698249

13AN00110-33 23/03/2024 30/03/2024 2,39177 KR 31A 25A 60 GRAN AMERICA 13 Anden -74,0831944 4,62700731

13AN00110-34 23/03/2024 30/03/2024 20,04034 KR 31 25A 93 GRAN AMERICA 13 Anden -74,0825402 4,62697631
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13AN00110-35 23/03/2024 30/03/2024 4,40505 CL 25B 31 25 GRAN AMERICA 13 Anden -74,0826384 4,6270516

13AN00110-36 23/03/2024 30/03/2024 5,40618 CL 25B 31 25 GRAN AMERICA 13 Anden -74,0826193 4,62706842

13AN00110-37 23/03/2024 30/03/2024 1,21507 KR 31A 25A 76 GRAN AMERICA 13 Anden -74,0830285 4,62709344

13AN00110-38 23/03/2024 30/03/2024 6,44867 KR 31A 25A 68 GRAN AMERICA 13 Anden -74,0830841 4,62708878

13AN00110-39 23/03/2024 30/03/2024 4,27603 KR 31A 25A 76 GRAN AMERICA 13 Anden -74,0830032 4,6271114

13AN00110-4 23/03/2024 30/03/2024 8,09139 CL 25A 31 30 GRAN AMERICA 13 Anden -74,0835345 4,62633733

13AN00110-40 23/03/2024 30/03/2024 1,62366 CL 25B 31 35 GRAN AMERICA 13 Anden -74,0827096 4,62713477

13AN00110-41 23/03/2024 30/03/2024 11,06316 KR 31A 25A 76 GRAN AMERICA 13 Anden -74,0830289 4,62712927

13AN00110-42 23/03/2024 30/03/2024 2,20286 CL 25B 31 35 GRAN AMERICA 13 Anden -74,0826918 4,6271511

13AN00110-43 23/03/2024 30/03/2024 4,57429 KR 31A 25A 94 GRAN AMERICA 13 Anden -74,0829462 4,62715264

13AN00110-44 23/03/2024 30/03/2024 7,26533 KR 31A 25A 94 GRAN AMERICA 13 Anden -74,0829603 4,62717994

13AN00110-45 23/03/2024 30/03/2024 2,67003 KR 31A 25A 94 GRAN AMERICA 13 Anden -74,082887 4,62719663

13AN00110-46 23/03/2024 30/03/2024 21,62561 KR 31A 25A 94 GRAN AMERICA 13 Anden -74,0827951 4,62721664

13AN00110-47 23/03/2024 30/03/2024 16,41128 KR 31A 25A 94 GRAN AMERICA 13 Anden -74,082754 4,62722448

13AN00110-48 23/03/2024 30/03/2024 13,42213 KR 31A 25A 94 GRAN AMERICA 13 Anden -74,0828733 4,62724343

13AN00110-5 23/03/2024 30/03/2024 4,97997 KR 31 25A 21 GRAN AMERICA 13 Anden -74,0831271 4,62634885

13AN00110-6 23/03/2024 30/03/2024 7,03708 KR 31 25A 29 GRAN AMERICA 13 Anden -74,0830944 4,62637603

13AN00110-7 23/03/2024 30/03/2024 7,64406 CL 25A 31 36 GRAN AMERICA 13 Anden -74,0836098 4,62639791

13AN00110-8 23/03/2024 30/03/2024 1,52318 KR 31 25A 45 GRAN AMERICA 13 Anden -74,0829557 4,6264944

13AN00110-9 23/03/2024 30/03/2024 15,95155 KR 31A 25A 08 GRAN AMERICA 13 Anden -74,0837006 4,62647423

13AN00111-3 23/03/2024 30/03/2024 7,34488 KR 31 25C 37 GRAN AMERICA 13 Anden -74,0820897 4,6272063

13AN00111-4 23/03/2024 30/03/2024 3,91900 KR 31 25B 45 GRAN AMERICA 13 Anden -74,0820364 4,62728899

13AN00111-5 23/03/2024 30/03/2024 15,05012 KR 31A 25B 10 GRAN AMERICA 13 Anden -74,0826879 4,62737448

13AN00111-7 23/03/2024 30/03/2024 9,59034 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0823942 4,62759159

13AN00111-8 23/03/2024 30/03/2024 3,53922 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0822639 4,62768749

13AN00112-1 23/03/2024 30/03/2024 18,08325 KR 31A 25B 07 GRAN AMERICA 13 Anden -74,0827496 4,62745103

13AN00112-10 23/03/2024 30/03/2024 3,00579 KR 31A 25B 25 GRAN AMERICA 13 Anden -74,0825957 4,62759793

13AN00112-11 23/03/2024 30/03/2024 4,13808 KR 31A 25B 27 GRAN AMERICA 13 Anden -74,0825466 4,62759895

13AN00112-12 23/03/2024 30/03/2024 2,60743 KR 31A 25B 27 GRAN AMERICA 13 Anden -74,0825626 4,62762231

13AN00112-13 23/03/2024 30/03/2024 8,84953 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0829918 4,62761473

13AN00112-14 23/03/2024 30/03/2024 17,28683 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0824316 4,62768294

13AN00112-15 23/03/2024 30/03/2024 4,03677 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0830726 4,62771023

13AN00112-16 23/03/2024 30/03/2024 4,64335 CL 25B 31A 34 GRAN AMERICA 13 Anden -74,0830516 4,62772527

13AN00112-17 23/03/2024 30/03/2024 12,18609 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0823283 4,62775612

13AN00112-18 23/03/2024 30/03/2024 9,66113 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0831283 4,62777396

13AN00112-19 23/03/2024 30/03/2024 9,44278 KR 32 25B 06 GRAN AMERICA 13 Anden -74,0831094 4,62779181

13AN00112-2 23/03/2024 30/03/2024 11,61726 KR 31A 25B 07 GRAN AMERICA 13 Anden -74,0828618 4,62746411

13AN00112-20 23/03/2024 30/03/2024 13,60006 KR 31A 25B 61 GRAN AMERICA 13 Anden -74,0822306 4,62782982

13AN00112-21 23/03/2024 30/03/2024 7,14372 KR 32 25B 06 GRAN AMERICA 13 Anden -74,0831055 4,62785165

13AN00112-22 23/03/2024 30/03/2024 4,27996 KR 31A 25B 61 GRAN AMERICA 13 Anden -74,082236 4,62785977

13AN00112-23 23/03/2024 30/03/2024 6,41644 KR 32 25B 06 GRAN AMERICA 13 Anden -74,083119 4,62787429

13AN00112-24 23/03/2024 30/03/2024 13,87342 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0830266 4,62790956

13AN00112-25 23/03/2024 30/03/2024 14,59875 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0830409 4,6279305

13AN00112-26 23/03/2024 30/03/2024 20,31442 KR 32 25B 20 GRAN AMERICA 13 Anden -74,0828961 4,62800363

13AN00112-27 23/03/2024 30/03/2024 18,66530 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,082913 4,62802411

13AN00112-28 23/03/2024 30/03/2024 6,24424 KR 32 25B 38 GRAN AMERICA 13 Anden -74,082773 4,62809323

13AN00112-29 23/03/2024 30/03/2024 5,60322 KR 32 25B 38 GRAN AMERICA 13 Anden -74,0827885 4,62811487

13AN00112-3 23/03/2024 30/03/2024 5,25367 KR 31A 25B 07 GRAN AMERICA 13 Anden -74,0827368 4,62749651

13AN00112-30 23/03/2024 30/03/2024 7,14060 KR 32 25B 48 GRAN AMERICA 13 Anden -74,0826732 4,62816566

13AN00112-31 23/03/2024 30/03/2024 6,98343 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0826965 4,62818238

13AN00112-32 23/03/2024 30/03/2024 2,52706 KR 32 25B 54 GRAN AMERICA 13 Anden -74,0826412 4,62822182

13AN00112-33 23/03/2024 30/03/2024 8,18294 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0826012 4,62825098

13AN00112-4 23/03/2024 30/03/2024 18,70454 KR 31A 25B 07 GRAN AMERICA 13 Anden -74,0828242 4,62747475

13AN00112-5 23/03/2024 30/03/2024 7,31345 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0826589 4,62751897

13AN00112-6 23/03/2024 30/03/2024 3,90614 KR 31A 25B 25 GRAN AMERICA 13 Anden -74,082674 4,62754189

13AN00112-7 23/03/2024 30/03/2024 4,19215 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0829321 4,62754627

13AN00112-8 23/03/2024 30/03/2024 4,90903 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,082912 4,62756286

13AN00112-9 23/03/2024 30/03/2024 5,79069 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0825803 4,62757488

13AN00113-1 9/03/2024 15/03/2024 4,25421 CL 59 56 02 PABLO VI NORTE 13 Anden -74,086422 4,65316646

13AN00113-10 9/03/2024 15/03/2024 6,42360 AC 63 56 01 PABLO VI NORTE 13 Anden -74,0860653 4,65367928

13AN00113-11 9/03/2024 15/03/2024 4,34334 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0865166 4,65371717

13AN00113-12 9/03/2024 15/03/2024 7,55016 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0863865 4,65390471

13AN00113-2 9/03/2024 15/03/2024 10,64321 CL 59 56 02 PABLO VI NORTE 13 Anden -74,0863517 4,65326987

13AN00113-3 9/03/2024 15/03/2024 5,79317 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0867845 4,65333421

13AN00113-4 9/03/2024 15/03/2024 4,28879 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0867452 4,6533891

13AN00113-5 9/03/2024 15/03/2024 11,43090 CL 59 56 02 PABLO VI NORTE 13 Anden -74,0862675 4,65339099

13AN00113-6 9/03/2024 15/03/2024 4,20009 KR 56A 59 52 PABLO VI NORTE 13 Anden -74,086681 4,65348249

13AN00113-7 9/03/2024 15/03/2024 4,52141 CL 59 56 02 PABLO VI NORTE 13 Anden -74,0861944 4,65349282
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13AN00113-8 9/03/2024 15/03/2024 1,44116 KR 54 61 01 PABLO VI NORTE 13 Anden -74,0860984 4,6536305

13AN00113-9 9/03/2024 15/03/2024 4,06453 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,086581 4,65362731

13AN00114-1 9/03/2024 15/03/2024 9,10605 AC 63 56 01 PABLO VI NORTE 13 Anden -74,08599 4,65378756

13AN00114-10 9/03/2024 15/03/2024 9,35021 AC 63 56 01 PABLO VI NORTE 13 Anden -74,0855758 4,65438273

13AN00114-11 9/03/2024 15/03/2024 9,94293 AC 63 56 01 PABLO VI NORTE 13 Anden -74,0854929 4,65450003

13AN00114-12 9/03/2024 15/03/2024 4,85184 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0859083 4,65459046

13AN00114-13 9/03/2024 15/03/2024 4,44709 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0858254 4,65470937

13AN00114-14 9/03/2024 15/03/2024 9,86668 AC 63 56 11 PABLO VI NORTE 13 Anden -74,0857483 4,65481975

13AN00114-15 9/03/2024 15/03/2024 177,22397 AC 63 56 11 PABLO VI NORTE 13 Anden -74,0855193 4,65473967

13AN00114-16 9/03/2024 15/03/2024 6,63568 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0856447 4,65487624

13AN00114-2 9/03/2024 15/03/2024 8,80771 AC 63 56 01 PABLO VI NORTE 13 Anden -74,0859065 4,65390764

13AN00114-3 9/03/2024 15/03/2024 4,35368 KR 56 61 47 PABLO VI NORTE 13 Anden -74,0858145 4,65403837

13AN00114-4 9/03/2024 15/03/2024 1,57316 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0862419 4,65411199

13AN00114-5 9/03/2024 15/03/2024 0,68222 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0862237 4,65413621

13AN00114-6 9/03/2024 15/03/2024 1,47605 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0862082 4,65415783

13AN00114-7 9/03/2024 15/03/2024 7,72670 KR 56 61 53 PABLO VI NORTE 13 Anden -74,0857427 4,65414198

13AN00114-8 9/03/2024 15/03/2024 8,60410 AC 63 56 01 PABLO VI NORTE 13 Anden -74,0856598 4,65426377

13AN00114-9 9/03/2024 15/03/2024 10,33780 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0860627 4,65436836

13AN00115-1 9/03/2024 15/03/2024 26,79655 CL 59 56A 00 PABLO VI NORTE 13 Anden -74,0871579 4,65310952

13AN00115-10 9/03/2024 15/03/2024 8,63938 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0866688 4,6536152

13AN00115-11 9/03/2024 15/03/2024 9,55822 KR 57 59 00 PABLO VI NORTE 13 Anden -74,0870745 4,65372158

13AN00115-12 9/03/2024 15/03/2024 19,04089 KR 56A 59 79 PABLO VI NORTE 13 Anden -74,0867098 4,6537722

13AN00115-13 9/03/2024 15/03/2024 5,54274 KR 57 59 78 PABLO VI NORTE 13 Anden -74,0868255 4,6538525

13AN00115-14 9/03/2024 15/03/2024 14,83588 KR 57 59 00 PABLO VI NORTE 13 Anden -74,0869802 4,65385561

13AN00115-15 9/03/2024 15/03/2024 5,53377 KR 57 59 78 PABLO VI NORTE 13 Anden -74,0868784 4,65389006

13AN00115-2 9/03/2024 15/03/2024 9,88006 CL 59 56 42 PABLO VI NORTE 13 Anden -74,0869986 4,65314144

13AN00115-3 9/03/2024 15/03/2024 31,76305 KR 57 59 04 PABLO VI NORTE 13 Anden -74,0872861 4,65319964

13AN00115-4 9/03/2024 15/03/2024 9,81530 CL 59 56 42 PABLO VI NORTE 13 Anden -74,0869167 4,65325935

13AN00115-5 9/03/2024 15/03/2024 4,64366 KR 57 59 00 PABLO VI NORTE 13 Anden -74,0873101 4,65338193

13AN00115-6 9/03/2024 15/03/2024 7,40067 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0868317 4,65338226

13AN00115-7 9/03/2024 15/03/2024 4,94061 KR 57 59 00 PABLO VI NORTE 13 Anden -74,0872288 4,65349916

13AN00115-8 9/03/2024 15/03/2024 9,17497 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,0867517 4,65349665

13AN00115-9 9/03/2024 15/03/2024 9,72074 KR 57 59 00 PABLO VI NORTE 13 Anden -74,0871571 4,65360241

13AN00116-1 9/03/2024 15/03/2024 62,97674 CL 59 56A 00 PABLO VI NORTE 13 Anden -74,0875958 4,65341711

13AN00116-10 9/03/2024 15/03/2024 0,96170 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,0874351 4,6539989

13AN00116-11 9/03/2024 15/03/2024 0,76026 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,0874282 4,65400918

13AN00116-12 9/03/2024 15/03/2024 20,26612 CL 60 56A 00 PABLO VI NORTE 13 Anden -74,0870805 4,6540322

13AN00116-13 9/03/2024 15/03/2024 10,16573 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,0873648 4,65410038

13AN00116-2 9/03/2024 15/03/2024 8,69067 KR 57 59 00 PABLO VI NORTE 13 Anden -74,08729 4,65351882

13AN00116-3 9/03/2024 15/03/2024 4,25211 KR 57 59 00 PABLO VI NORTE 13 Anden -74,087217 4,65362374

13AN00116-4 9/03/2024 15/03/2024 9,46361 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,0876925 4,65362994

13AN00116-5 9/03/2024 15/03/2024 8,02946 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,0876138 4,65374411

13AN00116-6 9/03/2024 15/03/2024 7,32028 KR 57 59 00 PABLO VI NORTE 13 Anden -74,0871219 4,6537588

13AN00116-7 9/03/2024 15/03/2024 8,67044 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,0875282 4,65386674

13AN00116-8 9/03/2024 15/03/2024 8,57173 KR 57 59 00 PABLO VI NORTE 13 Anden -74,087042 4,65387589

13AN00116-9 9/03/2024 15/03/2024 5,00608 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,0874522 4,6539752

13AN00117-1 9/03/2024 15/03/2024 16,32539 KR 57A 59 78 PABLO VI NORTE 13 Anden -74,0872151 4,65412775

13AN00117-2 9/03/2024 15/03/2024 36,93607 CL 60 56A 00 PABLO VI NORTE 13 Anden -74,0875153 4,65433871

13AN00117-3 9/03/2024 15/03/2024 149,89486 KR 56A 61 98 PABLO VI NORTE 13 Anden -74,085997 4,65457216

13AN00118-1 9/03/2024 15/03/2024 7,97764 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,0877434 4,65366333

13AN00118-2 9/03/2024 15/03/2024 77,59190 CL 59 56A 00 PABLO VI NORTE 13 Anden -74,0879682 4,65367901

13AN00118-3 9/03/2024 15/03/2024 10,62923 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,0876617 4,6537821

13AN00118-4 9/03/2024 15/03/2024 8,62039 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,08758 4,65389955

13AN00118-5 9/03/2024 15/03/2024 8,58335 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,0874966 4,65401846

13AN00118-6 9/03/2024 15/03/2024 9,91786 KR 57A 59 00 PABLO VI NORTE 13 Anden -74,0874119 4,65413882

13AN00119-1 9/03/2024 15/03/2024 6,77522 KR 58 59 00 PABLO VI NORTE 13 Anden -74,088065 4,65388966

13AN00119-2 9/03/2024 15/03/2024 6,23508 KR 58 59 00 PABLO VI NORTE 13 Anden -74,0879851 4,65400544

13AN00119-3 9/03/2024 15/03/2024 9,28604 KR 58 59 00 PABLO VI NORTE 13 Anden -74,0879011 4,65412495

13AN00119-4 9/03/2024 15/03/2024 80,15931 KR 58 59 00 PABLO VI NORTE 13 Anden -74,0879733 4,65419359

13AN00119-5 9/03/2024 15/03/2024 1275,85776 KR 58 59 21 PABLO VI NORTE 13 Anden -74,0882096 4,65403852

13AN00119-6 9/03/2024 15/03/2024 4,58713 KR 58 59 00 PABLO VI NORTE 13 Anden -74,0878077 4,65425997

13AN00119-7 9/03/2024 15/03/2024 1,73865 KR 58 59 70 PABLO VI NORTE 13 Anden -74,0877465 4,65434956

13AN00119-8 9/03/2024 15/03/2024 9,95956 KR 58 59 00 PABLO VI NORTE 13 Anden -74,0878211 4,65436461

13AN00120-1 9/03/2024 15/03/2024 65,33490 KR 35A 55 38 CAMPIN OCCIDENTAL 13 Anden -74,0802471 4,64580443

13AN00121-1 9/03/2024 15/03/2024 3,10456 AC 53 30 50 NICOLAS DE FEDERMAN 13 Anden -74,0798829 4,64299718

13AN00121-10 9/03/2024 15/03/2024 1,60697 KR 35 53A 20 NICOLAS DE FEDERMAN 13 Anden -74,0798213 4,64385525
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13AN00121-11 9/03/2024 15/03/2024 6,44478 KR 35 53A 40 NICOLAS DE FEDERMAN 13 Anden -74,0798017 4,64411868

13AN00121-2 9/03/2024 15/03/2024 32,37075 KR 35 53 17 NICOLAS DE FEDERMAN 13 Anden -74,0798724 4,64312508

13AN00121-3 9/03/2024 15/03/2024 3,96764 KR 35 53 38 NICOLAS DE FEDERMAN 13 Anden -74,0798583 4,64333684

13AN00121-4 9/03/2024 15/03/2024 7,49066 KR 35 53 48 NICOLAS DE FEDERMAN 13 Anden -74,0798521 4,64343097

13AN00121-5 9/03/2024 15/03/2024 4,70114 KR 35 53 62 NICOLAS DE FEDERMAN 13 Anden -74,0798433 4,64355123

13AN00121-6 9/03/2024 15/03/2024 2,00224 KR 35 53 78 NICOLAS DE FEDERMAN 13 Anden -74,0798405 4,64360923

13AN00121-7 9/03/2024 15/03/2024 1,98063 KR 35 53 78 NICOLAS DE FEDERMAN 13 Anden -74,0798325 4,64371002

13AN00121-8 9/03/2024 15/03/2024 1,54474 KR 35 53A 20 NICOLAS DE FEDERMAN 13 Anden -74,0798252 4,6437938

13AN00121-9 9/03/2024 15/03/2024 2,67299 KR 35 53A 20 NICOLAS DE FEDERMAN 13 Anden -74,0798231 4,64382451

13AN00122-1 9/03/2024 15/03/2024 1,10206 KR 35 53A 96 NICOLAS DE FEDERMAN 13 Anden -74,0797577 4,64477861

13AN00122-2 9/03/2024 15/03/2024 0,99327 KR 35 53A 96 NICOLAS DE FEDERMAN 13 Anden -74,0797564 4,64478939

13AN00122-3 9/03/2024 15/03/2024 7,25468 KR 35 54 04 NICOLAS DE FEDERMAN 13 Anden -74,0797539 4,64481877

13AN00122-4 9/03/2024 15/03/2024 11,95343 KR 35 54 06 NICOLAS DE FEDERMAN 13 Anden -74,0797455 4,64492825

13AN00122-5 9/03/2024 15/03/2024 38,75962 KR 35 54 28 NICOLAS DE FEDERMAN 13 Anden -74,0797307 4,645121

13AN00123-1 9/03/2024 15/03/2024 7,02180 CL 54 35 12 NICOLAS DE FEDERMAN 13 Anden -74,079899 4,64479467

13AN00123-10 9/03/2024 15/03/2024 3,55703 KR 35 54 53 NICOLAS DE FEDERMAN 13 Anden -74,0798072 4,64526129

13AN00123-11 9/03/2024 15/03/2024 2,79276 CL 55 35 06 NICOLAS DE FEDERMAN 13 Anden -74,0798408 4,64529981

13AN00123-12 9/03/2024 15/03/2024 6,39398 CL 55 35 06 NICOLAS DE FEDERMAN 13 Anden -74,0798752 4,64530251

13AN00123-13 9/03/2024 15/03/2024 7,63431 CL 55 35 08 NICOLAS DE FEDERMAN 13 Anden -74,0799441 4,64530751

13AN00123-14 9/03/2024 15/03/2024 8,69587 CL 55 35 08 NICOLAS DE FEDERMAN 13 Anden -74,080004 4,64531231

13AN00123-15 9/03/2024 15/03/2024 8,03573 CL 55 35 33 NICOLAS DE FEDERMAN 13 Anden -74,0800649 4,64531688

13AN00123-16 9/03/2024 15/03/2024 5,18043 CL 55 35 47 NICOLAS DE FEDERMAN 13 Anden -74,0802907 4,64533416

13AN00123-2 9/03/2024 15/03/2024 6,74566 CL 54 35 14 NICOLAS DE FEDERMAN 13 Anden -74,0799602 4,64479989

13AN00123-3 9/03/2024 15/03/2024 9,68555 CL 54 35 20 NICOLAS DE FEDERMAN 13 Anden -74,0800621 4,64480706

13AN00123-4 9/03/2024 15/03/2024 6,20573 CL 54 35 36 NICOLAS DE FEDERMAN 13 Anden -74,0801486 4,64481371

13AN00123-5 9/03/2024 15/03/2024 5,63267 CL 54 35 48 NICOLAS DE FEDERMAN 13 Anden -74,0802558 4,64482184

13AN00123-6 9/03/2024 15/03/2024 14,71271 KR 35 54 21 NICOLAS DE FEDERMAN 13 Anden -74,0798333 4,64488391

13AN00123-7 9/03/2024 15/03/2024 4,54626 KR 35 54 47 NICOLAS DE FEDERMAN 13 Anden -74,0798219 4,64506012

13AN00123-8 9/03/2024 15/03/2024 14,98104 KR 36 54 30 NICOLAS DE FEDERMAN 13 Anden -74,0806106 4,64510199

13AN00123-9 9/03/2024 15/03/2024 10,59761 KR 35 54 53 NICOLAS DE FEDERMAN 13 Anden -74,0798102 4,64521447

13AN00124-1 9/03/2024 15/03/2024 0,99024 KR 35 53A 85 NICOLAS DE FEDERMAN 13 Anden -74,0798627 4,64447237

13AN00124-2 9/03/2024 15/03/2024 4,71063 KR 35 53A 87 NICOLAS DE FEDERMAN 13 Anden -74,0798545 4,64457718

13AN00124-3 9/03/2024 15/03/2024 9,77325 KR 35 53A 89 NICOLAS DE FEDERMAN 13 Anden -74,0798502 4,64464547

13AN00124-4 9/03/2024 15/03/2024 1,79139 CL 54 35 11 NICOLAS DE FEDERMAN 13 Anden -74,0798895 4,644724

13AN00124-5 9/03/2024 15/03/2024 3,77522 CL 54 35 21 NICOLAS DE FEDERMAN 13 Anden -74,0800836 4,64473919

13AN00124-6 9/03/2024 15/03/2024 17,83002 KR 36 53A 86 NICOLAS DE FEDERMAN 13 Anden -74,080639 4,64469226

13AN00124-7 9/03/2024 15/03/2024 5,72657 CL 54 35 31 NICOLAS DE FEDERMAN 13 Anden -74,0801797 4,64474782

13AN00124-8 9/03/2024 15/03/2024 7,55545 CL 54 35 51 NICOLAS DE FEDERMAN 13 Anden -74,0803299 4,64475795

13AN00124-9 9/03/2024 15/03/2024 22,29734 CL 54 35 72 NICOLAS DE FEDERMAN 13 Anden -74,0805335 4,64477258

13AN00125-1 9/03/2024 15/03/2024 9,51314 CL 53A 35 10 NICOLAS DE FEDERMAN 13 Anden -74,0799877 4,64368183
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13AN00125-10 9/03/2024 15/03/2024 0,85629 KR 35 53A 31 NICOLAS DE FEDERMAN 13 Anden -74,0798942 4,64398797

13AN00125-11 9/03/2024 15/03/2024 6,64439 KR 35 53A 47 NICOLAS DE FEDERMAN 13 Anden -74,0798868 4,64409907

13AN00125-12 9/03/2024 15/03/2024 49,21174 KR 35 53A 56 NICOLAS DE FEDERMAN 13 Anden -74,0798749 4,64429024

13AN00125-13 9/03/2024 15/03/2024 49,86113 KR 36 53A 60 NICOLAS DE FEDERMAN 13 Anden -74,0806671 4,64431064

13AN00125-2 9/03/2024 15/03/2024 16,36199 CL 53A 35 24 NICOLAS DE FEDERMAN 13 Anden -74,0800877 4,64368912

13AN00125-3 9/03/2024 15/03/2024 29,96848 CL 53A 35 66 NICOLAS DE FEDERMAN 13 Anden -74,080578 4,64372522

13AN00125-4 9/03/2024 15/03/2024 8,40588 KR 35 53A 11 NICOLAS DE FEDERMAN 13 Anden -74,0799124 4,64374235

13AN00125-5 9/03/2024 15/03/2024 13,01746 CL 53A 35 38 NICOLAS DE FEDERMAN 13 Anden -74,080226 4,64377789

13AN00125-6 9/03/2024 15/03/2024 10,78949 CL 53A 35 48 NICOLAS DE FEDERMAN 13 Anden -74,0803926 4,64378343

13AN00125-7 9/03/2024 15/03/2024 1,69563 CL 53A 35 48 NICOLAS DE FEDERMAN 13 Anden -74,0803698 4,64383124

13AN00125-8 9/03/2024 15/03/2024 6,59523 KR 35 53A 19 NICOLAS DE FEDERMAN 13 Anden -74,0799006 4,6439005

13AN00125-9 9/03/2024 15/03/2024 28,71095 KR 36 53A 16 NICOLAS DE FEDERMAN 13 Anden -74,0806991 4,64387404

13AN00126-1 9/03/2024 15/03/2024 0,85911 CL 53BIS 37 35 NICOLAS DE FEDERMAN 13 Anden -74,0822579 4,64451951

13AN00126-2 9/03/2024 15/03/2024 3,15112 KR 37 53A 83 NICOLAS DE FEDERMAN 13 Anden -74,0822292 4,6445404

13AN00126-3 9/03/2024 15/03/2024 9,31278 CL 55 37A 37 NICOLAS DE FEDERMAN 13 Anden -74,0826342 4,64548384

13AN00126-4 9/03/2024 15/03/2024 9,31192 CL 55 37A 53 NICOLAS DE FEDERMAN 13 Anden -74,0828497 4,64550067

13AN00126-5 9/03/2024 15/03/2024 8,79925 CL 55 37A 65 NICOLAS DE FEDERMAN 13 Anden -74,0829935 4,64551051

13AN00127-1 9/03/2024 15/03/2024 3,32794 KR 37 53A 83 NICOLAS DE FEDERMAN 13 Anden -74,0820661 4,64466739

13AN00127-2 9/03/2024 15/03/2024 8,51779 KR 37 53A 91 NICOLAS DE FEDERMAN 13 Anden -74,0820562 4,6447877

13AN00127-3 9/03/2024 15/03/2024 2,70140 KR 37 54 17 NICOLAS DE FEDERMAN 13 Anden -74,0820298 4,64515871

13AN00127-4 9/03/2024 15/03/2024 18,74492 CL 55 37 15 NICOLAS DE FEDERMAN 13 Anden -74,0820165 4,64536712

13AN00127-5 9/03/2024 15/03/2024 5,27536 CL 55 37 15 NICOLAS DE FEDERMAN 13 Anden -74,0820565 4,6454437

13AN00127-6 9/03/2024 15/03/2024 11,20963 CL 55 37A 07 NICOLAS DE FEDERMAN 13 Anden -74,0822969 4,64545979

13AN00127-7 9/03/2024 15/03/2024 4,54108 CL 55 37A 07 NICOLAS DE FEDERMAN 13 Anden -74,0823609 4,64546423

13AN00128-1 9/03/2024 15/03/2024 7,86646 KR 37 53 38 NICOLAS DE FEDERMAN 13 Anden -74,082125 4,64426938

13AN00128-2 9/03/2024 15/03/2024 13,35982 KR 36A 53 81 NICOLAS DE FEDERMAN 13 Anden -74,0814313 4,64428847

13AN00128-3 9/03/2024 15/03/2024 13,44469 KR 37 53 48 NICOLAS DE FEDERMAN 13 Anden -74,0820396 4,64433064

13AN00128-4 9/03/2024 15/03/2024 13,65364 CL 53BIS 37 21 NICOLAS DE FEDERMAN 13 Anden -74,0823134 4,64435648

13AN00128-5 9/03/2024 15/03/2024 3,65050 CL 53BIS 37 35 NICOLAS DE FEDERMAN 13 Anden -74,0823803 4,6444102

13AN00128-6 9/03/2024 15/03/2024 4,62496 KR 36A 53 91 NICOLAS DE FEDERMAN 13 Anden -74,0814189 4,64444561

13AN00128-7 9/03/2024 15/03/2024 1,70609 KR 36A 53 93 NICOLAS DE FEDERMAN 13 Anden -74,0814144 4,64448976

13AN00128-8 9/03/2024 15/03/2024 3,71571 KR 36A 53 93 NICOLAS DE FEDERMAN 13 Anden -74,0814135 4,6445194

13AN00129-1 9/03/2024 15/03/2024 3,50533 KR 37 53A 76 NICOLAS DE FEDERMAN 13 Anden -74,0819883 4,64460835

13AN00129-2 9/03/2024 15/03/2024 11,36636 KR 36A 53A 81 NICOLAS DE FEDERMAN 13 Anden -74,0814097 4,64459425

13AN00129-3 9/03/2024 15/03/2024 21,93058 KR 36A 53A 81 NICOLAS DE FEDERMAN 13 Anden -74,0813986 4,64472742

13AN00129-4 9/03/2024 15/03/2024 6,78540 CL 54 36A 09 NICOLAS DE FEDERMAN 13 Anden -74,0814484 4,6448356

13AN00129-5 9/03/2024 15/03/2024 19,10743 CL 54 36A 39 NICOLAS DE FEDERMAN 13 Anden -74,0817652 4,64485813

13AN00129-6 9/03/2024 15/03/2024 4,25346 CL 54 36A 51 NICOLAS DE FEDERMAN 13 Anden -74,0819123 4,64486973

13AN00130-1 9/03/2024 15/03/2024 29,67400 CL 54 36A 12 NICOLAS DE FEDERMAN 13 Anden -74,0815263 4,64492526

13AN00130-10 9/03/2024 15/03/2024 8,07907 KR 36A 54 69 NICOLAS DE FEDERMAN 13 Anden -74,0813309 4,64562851
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13AN00130-11 9/03/2024 15/03/2024 16,12590 KR 37 55 30 NICOLAS DE FEDERMAN 13 Anden -74,0819027 4,64574968

13AN00130-12 9/03/2024 15/03/2024 9,22260 KR 36A 54 77 NICOLAS DE FEDERMAN 13 Anden -74,0813169 4,64587118

13AN00130-13 9/03/2024 15/03/2024 13,37423 CL 56 36A 09 NICOLAS DE FEDERMAN 13 Anden -74,0813985 4,64596354

13AN00130-14 9/03/2024 15/03/2024 21,33284 KR 37 55 32 NICOLAS DE FEDERMAN 13 Anden -74,0818904 4,64591717

13AN00130-15 9/03/2024 15/03/2024 15,71002 CL 56 36A 23 NICOLAS DE FEDERMAN 13 Anden -74,0815467 4,64597404

13AN00130-16 9/03/2024 15/03/2024 20,21853 CL 56 36A 41 NICOLAS DE FEDERMAN 13 Anden -74,0817145 4,64598705

13AN00130-17 9/03/2024 15/03/2024 9,83720 CL 56 36A 47 NICOLAS DE FEDERMAN 13 Anden -74,0818173 4,64599364

13AN00130-2 9/03/2024 15/03/2024 22,17429 CL 54 36A 40 NICOLAS DE FEDERMAN 13 Anden -74,0818513 4,6449491

13AN00130-3 9/03/2024 15/03/2024 9,55651 KR 36A 54 17 NICOLAS DE FEDERMAN 13 Anden -74,081377 4,64500128

13AN00130-4 9/03/2024 15/03/2024 14,31007 KR 37 54 08 NICOLAS DE FEDERMAN 13 Anden -74,0819551 4,6450318

13AN00130-5 9/03/2024 15/03/2024 6,82686 KR 37 54 20 NICOLAS DE FEDERMAN 13 Anden -74,081945 4,64518743

13AN00130-6 9/03/2024 15/03/2024 15,96453 KR 36A 54 21 NICOLAS DE FEDERMAN 13 Anden -74,0813657 4,64517146

13AN00130-7 9/03/2024 15/03/2024 4,49382 KR 37 54 48 NICOLAS DE FEDERMAN 13 Anden -74,0819286 4,64539987

13AN00130-8 9/03/2024 15/03/2024 30,20726 KR 36A 54 55 NICOLAS DE FEDERMAN 13 Anden -74,0813544 4,64533268

13AN00130-9 9/03/2024 15/03/2024 6,03984 KR 37 55 06 NICOLAS DE FEDERMAN 13 Anden -74,0819144 4,64560574

13AN00131-1 9/03/2024 15/03/2024 32,92355 CL 55 37 14 NICOLAS DE FEDERMAN 13 Anden -74,0821537 4,64553541

13AN00131-2 9/03/2024 15/03/2024 6,32626 KR 37 55 15 NICOLAS DE FEDERMAN 13 Anden -74,0819974 4,64558356

13AN00131-3 9/03/2024 15/03/2024 10,22034 KR 37 55 29 NICOLAS DE FEDERMAN 13 Anden -74,0819849 4,64576886

13AN00131-4 9/03/2024 15/03/2024 18,01666 CL 56 37 09 NICOLAS DE FEDERMAN 13 Anden -74,0819753 4,64591959

13AN00131-5 9/03/2024 15/03/2024 22,84983 CL 56 37 09 NICOLAS DE FEDERMAN 13 Anden -74,0820841 4,64601385

13AN00131-6 9/03/2024 15/03/2024 9,88987 KR 37A 55 44 NICOLAS DE FEDERMAN 13 Anden -74,0822385 4,64602462

13AN00132-1 9/03/2024 15/03/2024 7,71703 CL 55 37A 06 NICOLAS DE FEDERMAN 13 Anden -74,0823169 4,6455468

13AN00132-10 9/03/2024 15/03/2024 8,44037 KR 38 55 18 NICOLAS DE FEDERMAN 13 Anden -74,0830043 4,64581649

13AN00132-11 9/03/2024 15/03/2024 63,21679 KR 37A 55 55 NICOLAS DE FEDERMAN 13 Anden -74,082334 4,64580258

13AN00132-12 9/03/2024 15/03/2024 95,90681 KR 37A 55 32 NICOLAS DE FEDERMAN 13 Anden -74,0822893 4,64574646

13AN00132-13 9/03/2024 15/03/2024 1,75817 KR 37A 55 44 NICOLAS DE FEDERMAN 13 Anden -74,0822755 4,64593949

13AN00132-14 9/03/2024 15/03/2024 11,47849 KR 38 55 32 NICOLAS DE FEDERMAN 13 Anden -74,0829906 4,64591649

13AN00132-15 9/03/2024 15/03/2024 16,34181 KR 37A 55 44 NICOLAS DE FEDERMAN 13 Anden -74,0822735 4,64597754

13AN00132-16 9/03/2024 15/03/2024 21,56478 KR 37A 55 44 NICOLAS DE FEDERMAN 13 Anden -74,0823214 4,6459771

13AN00132-17 9/03/2024 15/03/2024 11,80042 KR 38 55 40 NICOLAS DE FEDERMAN 13 Anden -74,0829797 4,64599798

13AN00132-18 9/03/2024 15/03/2024 17,15763 CL 56 37A 05 NICOLAS DE FEDERMAN 13 Anden -74,0823514 4,64603304

13AN00132-19 9/03/2024 15/03/2024 14,20772 CL 56 37A 15 NICOLAS DE FEDERMAN 13 Anden -74,0825383 4,64604571

13AN00132-2 9/03/2024 15/03/2024 10,09751 CL 55 37A 06 NICOLAS DE FEDERMAN 13 Anden -74,0823994 4,64555324

13AN00132-20 9/03/2024 15/03/2024 31,18672 CL 56 37A 41 NICOLAS DE FEDERMAN 13 Anden -74,0828466 4,64606794

13AN00132-3 9/03/2024 15/03/2024 9,66083 CL 55 37A 14 NICOLAS DE FEDERMAN 13 Anden -74,0825261 4,64556172

13AN00132-4 9/03/2024 15/03/2024 5,57643 CL 55 37A 22 NICOLAS DE FEDERMAN 13 Anden -74,0826305 4,64556829

13AN00132-5 9/03/2024 15/03/2024 6,04554 CL 55 37A 26 NICOLAS DE FEDERMAN 13 Anden -74,0826837 4,64557293

13AN00132-6 9/03/2024 15/03/2024 17,00235 CL 55 37A 30 NICOLAS DE FEDERMAN 13 Anden -74,0827885 4,64558042

13AN00132-7 9/03/2024 15/03/2024 17,69480 CL 55 37A 42 NICOLAS DE FEDERMAN 13 Anden -74,0829499 4,64559245

13AN00132-8 9/03/2024 15/03/2024 30,04806 CL 55 37A 06 NICOLAS DE FEDERMAN 13 Anden -74,0823472 4,64561715
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13AN00132-9 9/03/2024 15/03/2024 22,09313 KR 38 55 10 NICOLAS DE FEDERMAN 13 Anden -74,0830225 4,6456851

13AN00133-1 9/03/2024 15/03/2024 519,71513 KR 54 59 80 PAULO VI 13 Anden -74,0921198 4,65235116

13AN00134-1 9/03/2024 15/03/2024 15,02510 AK 30 51 51 CIUDAD UNIVERSITARIA 13 Anden -74,0795871 4,64136765

13AN00135-1 9/03/2024 15/03/2024 132,02610 KR 45 44 21 RAFAEL NUNEZ 13 Anden -74,0888187 4,6405547

13AN00135-10 9/03/2024 15/03/2024 172,66699 AK 50 44C 00 RAFAEL NUNEZ 13 Anden -74,0885977 4,64275138

13AN00135-11 9/03/2024 15/03/2024 647,38862 AK 50 44 10 RAFAEL NUNEZ 13 Anden -74,0895618 4,64281618

13AN00135-2 9/03/2024 15/03/2024 26,86734 KR 45 44 21 RAFAEL NUNEZ 13 Anden -74,0884525 4,64095279

13AN00135-3 9/03/2024 15/03/2024 53,55992 KR 45 44 21 RAFAEL NUNEZ 13 Anden -74,0882579 4,64116731

13AN00135-4 9/03/2024 15/03/2024 285,17339 KR 45 44 21 RAFAEL NUNEZ 13 Anden -74,0892846 4,64086758

13AN00135-5 9/03/2024 15/03/2024 16,79199 CL 44C 45 53 RAFAEL NUNEZ 13 Anden -74,089604 4,64137562

13AN00135-6 9/03/2024 15/03/2024 4,70034 KR 45 44 21 RAFAEL NUNEZ 13 Anden -74,0879782 4,64147445

13AN00135-7 9/03/2024 15/03/2024 38,53070 KR 45 44 21 RAFAEL NUNEZ 13 Anden -74,0878804 4,64157833

13AN00135-9 9/03/2024 15/03/2024 276,03571 CL 44C 45 53 RAFAEL NUNEZ 13 Anden -74,0899439 4,64189544

13AN00136-1 9/03/2024 15/03/2024 18,98808 CL 44C 45 28 CIUDAD UNIVERSITARIA 13 Anden -74,087625 4,64158853

13AN00136-10 9/03/2024 15/03/2024 1,38597 CL 44D 45 85 CIUDAD UNIVERSITARIA 13 Anden -74,0884289 4,64263134

13AN00136-11 9/03/2024 15/03/2024 0,90822 CL 44D 45 85 CIUDAD UNIVERSITARIA 13 Anden -74,0884671 4,64271066

13AN00136-12 9/03/2024 15/03/2024 0,95500 CL 44D 45 85 CIUDAD UNIVERSITARIA 13 Anden -74,0885168 4,64280627

13AN00136-13 9/03/2024 15/03/2024 16,39226 CL 44D 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0866216 4,64278503

13AN00136-14 9/03/2024 15/03/2024 0,61678 CL 44D 45 85 CIUDAD UNIVERSITARIA 13 Anden -74,0885595 4,64288428

13AN00136-15 9/03/2024 15/03/2024 0,63528 CL 44D 45 85 CIUDAD UNIVERSITARIA 13 Anden -74,0886011 4,64296639

13AN00136-16 9/03/2024 15/03/2024 0,72800 CL 44D 45 85 CIUDAD UNIVERSITARIA 13 Anden -74,0886383 4,64304542

13AN00136-17 9/03/2024 15/03/2024 0,88985 CL 44D 45 85 CIUDAD UNIVERSITARIA 13 Anden -74,0886832 4,64312673

13AN00136-18 9/03/2024 15/03/2024 1,22692 CL 44D 45 97 CIUDAD UNIVERSITARIA 13 Anden -74,0887301 4,64322218

13AN00136-19 9/03/2024 15/03/2024 53,57623 CL 44D 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0871924 4,64331231

13AN00136-2 9/03/2024 15/03/2024 30,69574 AC 53 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0874799 4,64161365

13AN00136-20 9/03/2024 15/03/2024 1,59454 CL 44D 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0873696 4,64347058

13AN00136-21 9/03/2024 15/03/2024 1,51908 CL 44D 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,08743 4,6435311

13AN00136-22 9/03/2024 15/03/2024 1,18658 CL 44D 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0874867 4,64358373

13AN00136-23 9/03/2024 15/03/2024 1,14463 CL 44D 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0875582 4,64364598

13AN00136-24 9/03/2024 15/03/2024 1,22826 CL 44D 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0876247 4,64370656

13AN00136-25 9/03/2024 15/03/2024 0,70705 CL 44D 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0876937 4,64377372

13AN00136-26 9/03/2024 15/03/2024 1,13261 CL 44D 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0877467 4,64382605

13AN00136-27 9/03/2024 15/03/2024 1,04270 CL 44D 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0878056 4,64387987

13AN00136-3 9/03/2024 15/03/2024 3,83623 AK 50 44C 00 CIUDAD UNIVERSITARIA 13 Anden -74,0879994 4,64193023

13AN00136-4 9/03/2024 15/03/2024 15,35106 AK 50 44C 00 CIUDAD UNIVERSITARIA 13 Anden -74,0881298 4,64207806

13AN00136-5 9/03/2024 15/03/2024 197,40713 AC 53 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0870309 4,6421023

13AN00136-6 9/03/2024 15/03/2024 20,93053 AK 50 44C 00 CIUDAD UNIVERSITARIA 13 Anden -74,0882728 4,64233429

13AN00136-7 9/03/2024 15/03/2024 1,25963 CL 44D 45 85 CIUDAD UNIVERSITARIA 13 Anden -74,0883821 4,64253781

13AN00136-8 9/03/2024 15/03/2024 9,85236 AC 53 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0866429 4,64252566

13AN00136-9 9/03/2024 15/03/2024 19,75804 AC 53 45 00 CIUDAD UNIVERSITARIA 13 Anden -74,0865846 4,64259155

13AN00137-1 9/03/2024 15/03/2024 28,97297 AC 53 45 00 RAFAEL NUNEZ 13 Anden -74,0863286 4,64287199

13AN00137-10 9/03/2024 15/03/2024 42,06362 CL 44D 45 00 RAFAEL NUNEZ 13 Anden -74,0876605 4,64387023

13AN00137-11 9/03/2024 15/03/2024 23,43293 CL 45 - KR 45 RAFAEL NUNEZ 13 Anden -74,0854798 4,64399091

13AN00137-12 9/03/2024 15/03/2024 208,19115 AK 50 44D 55 RAFAEL NUNEZ 13 Anden -74,0875193 4,64434921

13AN00137-13 9/03/2024 15/03/2024 794,30983 CL 44D 45 94 RAFAEL NUNEZ 13 Anden -74,0874316 4,64432383

13AN00137-2 9/03/2024 15/03/2024 4,79106 CL 44D 45 00 RAFAEL NUNEZ 13 Anden -74,08719 4,64343894

13AN00137-3 9/03/2024 15/03/2024 5,89631 CL 44D 45 00 RAFAEL NUNEZ 13 Anden -74,0872674 4,64350788

13AN00137-4 9/03/2024 15/03/2024 6,18935 CL 44D 45 00 RAFAEL NUNEZ 13 Anden -74,0873158 4,64355454

13AN00137-5 9/03/2024 15/03/2024 249,63331 AC 53 45 00 RAFAEL NUNEZ 13 Anden -74,0859474 4,64328434

13AN00137-6 9/03/2024 15/03/2024 28,86009 CL 44D 45 00 RAFAEL NUNEZ 13 Anden -74,0874155 4,64364391

13AN00137-7 9/03/2024 15/03/2024 1,12617 CL 44D 45 00 RAFAEL NUNEZ 13 Anden -74,0875443 4,64375636

13AN00137-8 9/03/2024 15/03/2024 13,07322 KR 45 - CL 45 RAFAEL NUNEZ 13 Anden -74,0855049 4,64376754

13AN00137-9 9/03/2024 15/03/2024 19,60068 KR 45 - CL 45 RAFAEL NUNEZ 13 Anden -74,0854432 4,6438284

13AN00138-1 9/03/2024 15/03/2024 41,20521 AK 50 45 00 RAFAEL NUNEZ 13 Anden -74,0860764 4,64467392

13AN00138-2 9/03/2024 15/03/2024 12,18790 AK 50 45 00 RAFAEL NUNEZ 13 Anden -74,0863645 4,64494218

13AN00138-3 9/03/2024 15/03/2024 60,06636 AC 53 45 00 RAFAEL NUNEZ 13 Anden -74,0844174 4,64496268

13AN00138-4 9/03/2024 15/03/2024 10,17175 AK 50 45 00 RAFAEL NUNEZ 13 Anden -74,0866934 4,64524037

13AN00138-5 9/03/2024 15/03/2024 563,07683 CL 45 45 84 RAFAEL NUNEZ 13 Anden -74,0865394 4,64558837

13AN00138-6 9/03/2024 15/03/2024 1184,33925 KR 45 45 99 RAFAEL NUNEZ 13 Anden -74,0848402 4,64560789

13AN00138-7 9/03/2024 15/03/2024 381,81199 KR 45 45 99 RAFAEL NUNEZ 13 Anden -74,086518 4,64580303

13AN00138-8 9/03/2024 15/03/2024 126,79304 AK 50 45A 53 RAFAEL NUNEZ 13 Anden -74,0860816 4,64630009

13AN00139-1 9/03/2024 15/03/2024 231,94977 AK 50 26 51
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0926607 4,64115414

13AN00139-10 9/03/2024 15/03/2024 34,68450 AK 50 26 65
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0923439 4,64256557

13AN00139-11 9/03/2024 15/03/2024 101,11383 CL 44 50 51
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0908981 4,64250825

13AN00139-12 9/03/2024 15/03/2024 14,84938 CL 44 50 65
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0924415 4,64272033
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13AN00139-13 9/03/2024 15/03/2024 7,92721 CL 44 50 65
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,092515 4,64283488

13AN00139-14 9/03/2024 15/03/2024 41,62253 CL 44 50 51
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0911084 4,64283306

13AN00139-15 9/03/2024 15/03/2024 32,08178 CL 44 52 25
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0926079 4,64297981

13AN00139-16 9/03/2024 15/03/2024 6,63510 CL 44 52 25
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0926434 4,64313138

13AN00139-17 9/03/2024 15/03/2024 247,87205 AC 26 51 20
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0926883 4,64292312

13AN00139-18 9/03/2024 15/03/2024 17,90801 CL 44 52 25
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0925026 4,6432223

13AN00139-19 9/03/2024 15/03/2024 3,56000 CL 44 52 25
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0923921 4,64329657

13AN00139-2 9/03/2024 15/03/2024 103,23243 AK 50 26 51
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0922426 4,64151641

13AN00139-20 9/03/2024 15/03/2024 4,56421 CL 44 52 25
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0922725 4,64337073

13AN00139-21 9/03/2024 15/03/2024 263,92104 CL 44 53 37
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0925318 4,64334098

13AN00139-22 9/03/2024 15/03/2024 11,00766 CL 44 52 25
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0917622 4,64385592

13AN00139-23 9/03/2024 15/03/2024 288,11991 AC 26 51 80
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0951753 4,64361516

13AN00139-24 9/03/2024 15/03/2024 318,59167 CL 44 53 37
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0920413 4,64428775

13AN00139-25 9/03/2024 15/03/2024 163,86550 CL 44 53 37
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0925108 4,64501936

13AN00139-3 9/03/2024 15/03/2024 182,80342 AK 50 26 65
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0915686 4,64183154

13AN00139-4 9/03/2024 15/03/2024 56,48023 AK 50 26 65
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0918959 4,64186803

13AN00139-5 9/03/2024 15/03/2024 28,42926 AK 50 26 65
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0920466 4,64210068

13AN00139-6 9/03/2024 15/03/2024 172,77158 CL 44 50 51
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0910912 4,64213227

13AN00139-7 9/03/2024 15/03/2024 52,74320 AK 50 26 65
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0921854 4,64231921

13AN00139-8 9/03/2024 15/03/2024 3,71785 AK 50 26 65
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,092279 4,64246615

13AN00139-9 9/03/2024 15/03/2024 520,57899 AK 50 26 51
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0921628 4,64204346

13AN00140-1 9/03/2024 15/03/2024 1169,91152 KR 54 26 25
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0966055 4,64393036

13AN00140-2 9/03/2024 15/03/2024 81,90421 KR 54 26 25
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0928737 4,64558731

13AN00140-3 9/03/2024 15/03/2024 236,20993 KR 54 26 25
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0933688 4,64635197

13AN00141-1 9/03/2024 15/03/2024 22,38800 CL 43 57 49
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0950787 4,64687149

13AN00141-2 9/03/2024 15/03/2024 6,44654 CL 43 57 51
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0962997 4,64715281

13AN00141-3 9/03/2024 15/03/2024 6,27095 CL 43 57 51
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0959115 4,64743161

13AN00141-4 9/03/2024 15/03/2024 6,07927 CL 43 57 51
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0958347 4,64746495

13AN00141-5 9/03/2024 15/03/2024 14,33018 CL 43 57 51
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0956196 4,6476397

13AN00142-1 9/03/2024 15/03/2024 9,10805 KR 57 43 91
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0937152 4,64689335

13AN00142-10 9/03/2024 15/03/2024 66,47322 KR 59 43 08
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0952808 4,64784881

13AN00142-11 9/03/2024 15/03/2024 10,41778 KR 59 43 08
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0950947 4,64796777

13AN00142-12 9/03/2024 15/03/2024 91,67676 KR 59 43 08
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0948697 4,64811274

13AN00142-13 9/03/2024 15/03/2024 67,68968 CL 44 58 05
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,094515 4,64814156

13AN00142-2 9/03/2024 15/03/2024 9,76189 KR 57 43 91
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0937725 4,64697776

13AN00142-3 9/03/2024 15/03/2024 12,48220 KR 57 43 91
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,093824 4,64705638

13AN00142-4 9/03/2024 15/03/2024 6,15429 KR 57 43 91
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0938724 4,64713453

13AN00142-5 9/03/2024 15/03/2024 7,36177 KR 57 43 91
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0939189 4,64720987

13AN00142-6 9/03/2024 15/03/2024 5,77962 KR 57 43 91
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0939685 4,64728802

13AN00142-7 9/03/2024 15/03/2024 24,57621 KR 57 43 91
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0941263 4,64752802
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13AN00142-8 9/03/2024 15/03/2024 8,78919 KR 57 43 91
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0942096 4,64766279

13AN00142-9 9/03/2024 15/03/2024 42,22828 CL 44 57A 61
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0943317 4,64784988

13AN00143-1 9/03/2024 15/03/2024 1351,43647 KR 59 26 05
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,098505 4,64693567

13AN00143-10 9/03/2024 15/03/2024 672,86375 AK 60 42 60
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0966038 4,64917719

13AN00143-11 9/03/2024 15/03/2024 10,37029 CL 44 59 87
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0957959 4,64974427

13AN00143-12 9/03/2024 15/03/2024 51,39519 CL 44 59 87
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0955631 4,64977342

13AN00143-2 9/03/2024 15/03/2024 987,24432 KR 59 42 19
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0960261 4,64754931

13AN00143-3 9/03/2024 15/03/2024 289,97991 AK 60 26 22
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0985312 4,64781645

13AN00143-4 9/03/2024 15/03/2024 529,66542 KR 59 43 45
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0950767 4,64815976

13AN00143-5 9/03/2024 15/03/2024 402,42391 KR 59 43 45
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0951153 4,64822484

13AN00143-6 9/03/2024 15/03/2024 36,96584 CL 44 58 05
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0947492 4,64838101

13AN00143-7 9/03/2024 15/03/2024 287,55746 AK 60 26 34
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,097786 4,64833683

13AN00143-8 9/03/2024 15/03/2024 394,29376 CL 44 59 75
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0950463 4,64896925

13AN00143-9 9/03/2024 15/03/2024 60,55103 CL 44 59 87
CENTRO 

ADMINISTRATIVO OCC.
13 Anden -74,0954617 4,64961409

13AN00144-1 9/03/2024 15/03/2024 2,11799 CL 44 50 04 LA ESMERALDA 13 Anden -74,0903927 4,6425914

13AN00144-10 9/03/2024 15/03/2024 113,54517 AK 50 44 97 LA ESMERALDA 13 Anden -74,0894602 4,64319014

13AN00144-2 9/03/2024 15/03/2024 2,16520 CL 44 50 04 LA ESMERALDA 13 Anden -74,0904107 4,64262129

13AN00144-3 9/03/2024 15/03/2024 95,81483 AK 50 44 21 LA ESMERALDA 13 Anden -74,0902383 4,64268401

13AN00144-4 9/03/2024 15/03/2024 15,27786 CL 44 50 20 LA ESMERALDA 13 Anden -74,090492 4,64275785

13AN00144-5 9/03/2024 15/03/2024 15,16341 AK 50 44 45 LA ESMERALDA 13 Anden -74,0900334 4,64281947

13AN00144-6 9/03/2024 15/03/2024 32,03997 AK 50 44 53 LA ESMERALDA 13 Anden -74,0899192 4,64289378

13AN00144-8 9/03/2024 15/03/2024 37,38521 AK 50 44 71 LA ESMERALDA 13 Anden -74,0897862 4,64297931

13AN00144-9 9/03/2024 15/03/2024 27,34979 AK 50 44 87 LA ESMERALDA 13 Anden -74,089661 4,6430611

13AN00145-1 9/03/2024 15/03/2024 220,17330 CL 44C 50 06 LA ESMERALDA 13 Anden -74,0890685 4,64344278

13AN00145-2 9/03/2024 15/03/2024 73,40371 CL 44CBIS 50 05 LA ESMERALDA 13 Anden -74,0887029 4,64367947

13AN00145-3 9/03/2024 15/03/2024 17,34264 CL 44CBIS 50 05 LA ESMERALDA 13 Anden -74,088648 4,64380367

13AN00145-4 9/03/2024 15/03/2024 1,78434 CL 44CBIS 50 11 LA ESMERALDA 13 Anden -74,0886842 4,64385662

13AN00145-5 9/03/2024 15/03/2024 20,54414 CL 44CBIS 50 37 LA ESMERALDA 13 Anden -74,088792 4,64402576

13AN00145-6 9/03/2024 15/03/2024 11,83607 CL 44CBIS 50 55 LA ESMERALDA 13 Anden -74,0888712 4,6441498

13AN00145-7 9/03/2024 15/03/2024 22,81283 CL 44CBIS 50 71 LA ESMERALDA 13 Anden -74,0889507 4,64427054

13AN00145-8 9/03/2024 15/03/2024 10,15733 CL 44CBIS 50 83 LA ESMERALDA 13 Anden -74,0890176 4,64437876

13AN00145-9 9/03/2024 15/03/2024 11,61669 CL 44CBIS 50 91 LA ESMERALDA 13 Anden -74,0890796 4,64447744

13AN00146-1 9/03/2024 15/03/2024 19,89532 KR 52 44B 16 LA ESMERALDA 13 Anden -74,0901639 4,64448634

13AN00146-10 9/03/2024 15/03/2024 3,58001 KR 52 44C 36 LA ESMERALDA 13 Anden -74,0894663 4,64493517

13AN00146-11 9/03/2024 15/03/2024 2,20640 KR 52 44C 38 LA ESMERALDA 13 Anden -74,089424 4,64496023

13AN00146-2 9/03/2024 15/03/2024 12,83481 KR 52 44B 30 LA ESMERALDA 13 Anden -74,0900398 4,64456525

13AN00146-3 9/03/2024 15/03/2024 4,10918 KR 51 44C 43 LA ESMERALDA 13 Anden -74,0891662 4,64461557

13AN00146-4 9/03/2024 15/03/2024 8,21548 KR 52 44B 42 LA ESMERALDA 13 Anden -74,089932 4,64463603

13AN00146-5 9/03/2024 15/03/2024 13,90728 KR 52 44B 60 LA ESMERALDA 13 Anden -74,0898088 4,64471597

13AN00146-6 9/03/2024 15/03/2024 21,38963 KR 52 44C 10 LA ESMERALDA 13 Anden -74,0896819 4,64479581

13AN00146-7 9/03/2024 15/03/2024 48,15542 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0892501 4,64474656

13AN00146-8 9/03/2024 15/03/2024 8,14957 KR 52 44C 30 LA ESMERALDA 13 Anden -74,0895482 4,6448835

13AN00146-9 9/03/2024 15/03/2024 4,14266 CL 44CBIS 51 41 LA ESMERALDA 13 Anden -74,0893472 4,64489272

13AN00147-1 9/03/2024 15/03/2024 34,36670 KR 52 44A 16 LA ESMERALDA 13 Anden -74,0906028 4,64420462

13AN00147-2 9/03/2024 15/03/2024 2,94848 KR 52 44A 24 LA ESMERALDA 13 Anden -74,0904347 4,6443123

13AN00147-3 9/03/2024 15/03/2024 3,41422 KR 52 44A 28 LA ESMERALDA 13 Anden -74,0903788 4,64434547

13AN00148-2 9/03/2024 15/03/2024 9,34260 CL 44 50 68 LA ESMERALDA 13 Anden -74,0908899 4,64336799

13AN00148-3 9/03/2024 15/03/2024 20,76641 CL 44 50 92 LA ESMERALDA 13 Anden -74,0911034 4,64370677

13AN00148-4 9/03/2024 15/03/2024 11,98378 CL 44 50 98 LA ESMERALDA 13 Anden -74,0911548 4,64378872

13AN00148-5 9/03/2024 15/03/2024 24,90912 KR 52 44 12 LA ESMERALDA 13 Anden -74,0910847 4,64389119

13AN00148-6 9/03/2024 15/03/2024 43,32443 KR 52 44 31 LA ESMERALDA 13 Anden -74,0908994 4,64401054

13AN00149-1 9/03/2024 15/03/2024 31,08035 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0886123 4,64390354

13AN00149-10 9/03/2024 15/03/2024 8,82824 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0892904 4,64504286

13AN00149-11 9/03/2024 15/03/2024 29,38093 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0877384 4,64504153

13AN00149-12 9/03/2024 15/03/2024 8,75693 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,089233 4,64508047

13AN00149-13 9/03/2024 15/03/2024 17,17615 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0891494 4,64513849

13AN00149-14 9/03/2024 15/03/2024 22,63214 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0878822 4,64514219

13AN00149-15 9/03/2024 15/03/2024 7,67062 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0879677 4,64520213

13AN00149-16 9/03/2024 15/03/2024 5,31841 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0889283 4,64533784
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13AN00149-17 9/03/2024 15/03/2024 37,38998 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0883383 4,64546094

13AN00149-18 9/03/2024 15/03/2024 17,78961 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0887653 4,64552067

13AN00149-19 9/03/2024 15/03/2024 12,95099 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0886929 4,64561092

13AN00149-2 9/03/2024 15/03/2024 50,63193 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0887451 4,64413463

13AN00149-20 9/03/2024 15/03/2024 31,19246 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0885485 4,64560901

13AN00149-3 9/03/2024 15/03/2024 309,25213 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0882082 4,64404413

13AN00149-4 9/03/2024 15/03/2024 7,40539 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0888491 4,64429777

13AN00149-5 9/03/2024 15/03/2024 10,28419 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0878462 4,64437038

13AN00149-6 9/03/2024 15/03/2024 146,04186 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0875474 4,64468212

13AN00149-7 9/03/2024 15/03/2024 70,97497 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0890562 4,64461986

13AN00149-8 9/03/2024 15/03/2024 36,73126 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,087545 4,64490617

13AN00149-9 9/03/2024 15/03/2024 18,22729 CL 44CBIS 51 30 LA ESMERALDA 13 Anden -74,0892834 4,64494876

13AN00150-1 9/03/2024 15/03/2024 22,10515 AK 50 44F 05 LA ESMERALDA 13 Anden -74,0873415 4,64493005

13AN00150-10 9/03/2024 15/03/2024 2,11200 CL 44F 50 96 LA ESMERALDA 13 Anden -74,0881431 4,6454264

13AN00150-11 9/03/2024 15/03/2024 27,14348 AK 50 44F 43 LA ESMERALDA 13 Anden -74,0872347 4,64537134

13AN00150-12 9/03/2024 15/03/2024 5,40261 CL 45 50 39 LA ESMERALDA 13 Anden -74,0874456 4,64551629

13AN00150-13 9/03/2024 15/03/2024 16,46036 CL 44F 50 96 LA ESMERALDA 13 Anden -74,0880913 4,64552258

13AN00150-15 9/03/2024 15/03/2024 2,90390 CL 45 50 75 LA ESMERALDA 13 Anden -74,0876791 4,6456843

13AN00150-16 9/03/2024 15/03/2024 1,44235 CL 45 50 85 LA ESMERALDA 13 Anden -74,0877435 4,64572838

13AN00150-17 9/03/2024 15/03/2024 2,72765 CL 45 50 95 LA ESMERALDA 13 Anden -74,0878504 4,64580337

13AN00150-18 9/03/2024 15/03/2024 0,81946 CL 45 50 95 LA ESMERALDA 13 Anden -74,0878941 4,64581272

13AN00150-2 9/03/2024 15/03/2024 26,74265 AK 50 44F 21 LA ESMERALDA 13 Anden -74,0872674 4,64503199

13AN00150-3 9/03/2024 15/03/2024 67,77760 AK 50 44F 05 LA ESMERALDA 13 Anden -74,0875185 4,64499246

13AN00150-4 9/03/2024 15/03/2024 2,16683 CL 44F 50 40 LA ESMERALDA 13 Anden -74,0876759 4,64510171

13AN00150-5 9/03/2024 15/03/2024 23,67317 AK 50 44F 35 LA ESMERALDA 13 Anden -74,0871918 4,64513596

13AN00150-6 9/03/2024 15/03/2024 15,85853 CL 44F 50 48 LA ESMERALDA 13 Anden -74,0877464 4,64515285

13AN00150-7 9/03/2024 15/03/2024 23,20369 CL 44F 50 66 LA ESMERALDA 13 Anden -74,0878654 4,64523618

13AN00150-8 9/03/2024 15/03/2024 75,05652 AK 50 44F 43 LA ESMERALDA 13 Anden -74,0870942 4,64529403

13AN00150-9 9/03/2024 15/03/2024 15,27347 CL 44F 50 84 LA ESMERALDA 13 Anden -74,0880295 4,64535052

13AN00151-1 9/03/2024 15/03/2024 242,99423 AK 50 45 41 LA ESMERALDA 13 Anden -74,0868904 4,64564047

13AN00151-10 9/03/2024 15/03/2024 16,55801 AK 50 45A 53 LA ESMERALDA 13 Anden -74,0867635 4,64643013

13AN00151-11 9/03/2024 15/03/2024 1,30572 CL 45A 51 18 LA ESMERALDA 13 Anden -74,0877503 4,64649089

13AN00151-12 9/03/2024 15/03/2024 137,24414 AK 50 45A 53 LA ESMERALDA 13 Anden -74,0865805 4,64637014

13AN00151-13 9/03/2024 15/03/2024 4,98908 CL 46 50 11 LA ESMERALDA 13 Anden -74,0870334 4,64655428

13AN00151-14 9/03/2024 15/03/2024 425,84200 AK 50 45A 53 LA ESMERALDA 13 Anden -74,0866653 4,64642371

13AN00151-15 9/03/2024 15/03/2024 11,55276 CL 45A 51 32 LA ESMERALDA 13 Anden -74,08788 4,64658083

13AN00151-16 9/03/2024 15/03/2024 9,17564 KR 52 45A 06 LA ESMERALDA 13 Anden -74,087948 4,64668774

13AN00151-17 9/03/2024 15/03/2024 6,39891 CL 46 50 49 LA ESMERALDA 13 Anden -74,0872857 4,64673116

13AN00151-18 9/03/2024 15/03/2024 4,03371 KR 52 45A 14 LA ESMERALDA 13 Anden -74,087887 4,64677532

13AN00151-19 9/03/2024 15/03/2024 2,64217 CL 46 50 67 LA ESMERALDA 13 Anden -74,0874128 4,64682071

13AN00151-2 9/03/2024 15/03/2024 23,14294 CL 45A 50 05 LA ESMERALDA 13 Anden -74,0869385 4,64592123

13AN00151-20 9/03/2024 15/03/2024 9,69380 KR 52 45A 34 LA ESMERALDA 13 Anden -74,0878053 4,64689184

13AN00151-21 9/03/2024 15/03/2024 18,42915 CL 46 50 75 LA ESMERALDA 13 Anden -74,0875555 4,64692009

13AN00151-22 9/03/2024 15/03/2024 10,31276 KR 52 45A 42 LA ESMERALDA 13 Anden -74,0877332 4,646993

13AN00151-3 9/03/2024 15/03/2024 17,58069 AK 50 45A 19 LA ESMERALDA 13 Anden -74,0867174 4,64598508

13AN00151-4 9/03/2024 15/03/2024 1,79621 CL 45A 50 24 LA ESMERALDA 13 Anden -74,0870881 4,64602569

13AN00151-5 9/03/2024 15/03/2024 11,65090 AK 50 45A 29 LA ESMERALDA 13 Anden -74,0866744 4,64608066

13AN00151-6 9/03/2024 15/03/2024 5,69935 CL 45A 50 48 LA ESMERALDA 13 Anden -74,0871785 4,64608894

13AN00151-7 9/03/2024 15/03/2024 8,06663 CL 45A 50 64 LA ESMERALDA 13 Anden -74,0872977 4,64617211

13AN00151-8 9/03/2024 15/03/2024 0,70957 CL 45A 50 82 LA ESMERALDA 13 Anden -74,0874262 4,6462619

13AN00151-9 9/03/2024 15/03/2024 3,35074 CL 45A 50 90 LA ESMERALDA 13 Anden -74,0875242 4,64633081

13AN00152-1 9/03/2024 15/03/2024 5,87150 AK 50 46 21 LA ESMERALDA 13 Anden -74,0867636 4,64666195

13AN00152-10 9/03/2024 15/03/2024 8,22527 KR 52 46 30 LA ESMERALDA 13 Anden -74,0874526 4,64739539

13AN00152-11 9/03/2024 15/03/2024 3,84763 KR 52 46 32 LA ESMERALDA 13 Anden -74,0874219 4,64744107

13AN00152-2 9/03/2024 15/03/2024 2,86830 CL 46 50 26 LA ESMERALDA 13 Anden -74,0870945 4,64669058

13AN00152-3 9/03/2024 15/03/2024 4,59488 CL 46 50 42 LA ESMERALDA 13 Anden -74,0871711 4,64674429

13AN00152-4 9/03/2024 15/03/2024 6,48823 CL 46 50 58 LA ESMERALDA 13 Anden -74,0872874 4,6468266

13AN00152-5 9/03/2024 15/03/2024 86,82961 AK 50 46 29 LA ESMERALDA 13 Anden -74,0866148 4,64672338

13AN00152-6 9/03/2024 15/03/2024 2,27167 CL 46 50 90 LA ESMERALDA 13 Anden -74,087537 4,6470014

13AN00152-7 9/03/2024 15/03/2024 2,77533 CL 46 50 96 LA ESMERALDA 13 Anden -74,0876319 4,64706803

13AN00152-8 9/03/2024 15/03/2024 35,94092 KR 52 46 20 LA ESMERALDA 13 Anden -74,087584 4,64720823

13AN00152-9 9/03/2024 15/03/2024 5,04840 KR 52 46 26 LA ESMERALDA 13 Anden -74,0874899 4,64734339

13AN00153-10 9/03/2024 15/03/2024 3,52657 KR 51 45 04 LA ESMERALDA 13 Anden -74,0878104 4,64593394

13AN00153-11 9/03/2024 15/03/2024 4,55968 KR 51 45 20 LA ESMERALDA 13 Anden -74,0877383 4,64603504

13AN00153-12 9/03/2024 15/03/2024 6,46819 CL 45A 50 47 LA ESMERALDA 13 Anden -74,0872699 4,64605882

13AN00153-13 9/03/2024 15/03/2024 2,60481 KR 51 45 34 LA ESMERALDA 13 Anden -74,0876616 4,64614604

13AN00153-14 9/03/2024 15/03/2024 43,05243 KR 51 45 42 LA ESMERALDA 13 Anden -74,0874507 4,64618251

13AN00153-15 9/03/2024 15/03/2024 3,91400 KR 51 45 42 LA ESMERALDA 13 Anden -74,0876002 4,64623573
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13AN00153-2 9/03/2024 15/03/2024 5,91232 CL 45 50 34 LA ESMERALDA 13 Anden -74,0874162 4,64559197

13AN00153-3 9/03/2024 15/03/2024 1,82490 CL 45 50 44 LA ESMERALDA 13 Anden -74,0875171 4,64566335

13AN00153-4 9/03/2024 15/03/2024 3,50946 CL 45 50 60 LA ESMERALDA 13 Anden -74,087631 4,64574211

13AN00153-5 9/03/2024 15/03/2024 15,76464 AK 50 45 41 LA ESMERALDA 13 Anden -74,0869748 4,64569665

13AN00153-6 9/03/2024 15/03/2024 1,37047 CL 45A 50 05 LA ESMERALDA 13 Anden -74,0869417 4,64582858

13AN00153-7 9/03/2024 15/03/2024 9,19136 KR 51 45 04 LA ESMERALDA 13 Anden -74,0877393 4,64581878

13AN00153-8 9/03/2024 15/03/2024 1,52550 CL 45 50 96 LA ESMERALDA 13 Anden -74,0878185 4,64587391

13AN00153-9 9/03/2024 15/03/2024 3,76013 CL 45A 50 21 LA ESMERALDA 13 Anden -74,0870688 4,64591571

13AN00154-1 9/03/2024 15/03/2024 2,45079 KR 51 44F 21 LA ESMERALDA 13 Anden -74,0881071 4,64564022

13AN00154-10 9/03/2024 15/03/2024 5,01629 CL 45A 51 05 LA ESMERALDA 13 Anden -74,0876747 4,64634044

13AN00154-11 9/03/2024 15/03/2024 8,76210 KR 52 45 20 LA ESMERALDA 13 Anden -74,0881705 4,64636889

13AN00154-12 9/03/2024 15/03/2024 3,95300 CL 45A 51 21 LA ESMERALDA 13 Anden -74,087777 4,64641399

13AN00154-13 9/03/2024 15/03/2024 2,20717 CL 45A 51 27 LA ESMERALDA 13 Anden -74,0878655 4,64647551

13AN00154-14 9/03/2024 15/03/2024 32,09343 CL 45A 51 47 LA ESMERALDA 13 Anden -74,0880841 4,64649314

13AN00154-15 9/03/2024 15/03/2024 5,05624 CL 45A 51 47 LA ESMERALDA 13 Anden -74,087977 4,64655381

13AN00154-2 9/03/2024 15/03/2024 33,48185 KR 51 44F 05 LA ESMERALDA 13 Anden -74,0883914 4,64559731

13AN00154-3 9/03/2024 15/03/2024 3,52723 KR 51 44F 55 LA ESMERALDA 13 Anden -74,0879256 4,6458987

13AN00154-4 9/03/2024 15/03/2024 9,06406 KR 52 44F 20 LA ESMERALDA 13 Anden -74,0885 4,64589515

13AN00154-5 9/03/2024 15/03/2024 2,48334 KR 51 45 03 LA ESMERALDA 13 Anden -74,0878655 4,64598829

13AN00154-6 9/03/2024 15/03/2024 9,68691 KR 52 44F 44 LA ESMERALDA 13 Anden -74,0883685 4,6460856

13AN00154-7 9/03/2024 15/03/2024 2,66405 KR 51 45 23 LA ESMERALDA 13 Anden -74,087769 4,64612423

13AN00154-8 9/03/2024 15/03/2024 9,42623 KR 52 44F 56 LA ESMERALDA 13 Anden -74,0883161 4,64616168

13AN00154-9 9/03/2024 15/03/2024 8,24759 KR 52 45 04 LA ESMERALDA 13 Anden -74,0882435 4,64626213

13AN00155-1 9/03/2024 15/03/2024 6,65895 CL 44 52 16 LA ESMERALDA 13 Anden -74,0913106 4,64402882

13AN00155-10 9/03/2024 15/03/2024 27,93398 CL 44B 52 18 LA ESMERALDA 13 Anden -74,0904351 4,64457133

13AN00155-11 9/03/2024 15/03/2024 15,18642 KR 53 44A 32 LA ESMERALDA 13 Anden -74,0907591 4,6447696

13AN00155-2 9/03/2024 15/03/2024 7,89759 CL 44 52 20 LA ESMERALDA 13 Anden -74,091339 4,64406586

13AN00155-3 9/03/2024 15/03/2024 14,80807 KR 52 44 29 LA ESMERALDA 13 Anden -74,0909933 4,64406201

13AN00155-4 9/03/2024 15/03/2024 26,47585 CL 44 52 34 LA ESMERALDA 13 Anden -74,0913954 4,64416125

13AN00155-5 9/03/2024 15/03/2024 13,44654 KR 52 44 53 LA ESMERALDA 13 Anden -74,0907876 4,64419541

13AN00155-6 9/03/2024 15/03/2024 2,69511 KR 52 44A 03 LA ESMERALDA 13 Anden -74,0907358 4,64423102

13AN00155-7 9/03/2024 15/03/2024 10,89501 CL 44 52 42 LA ESMERALDA 13 Anden -74,0914601 4,64426341

13AN00155-8 9/03/2024 15/03/2024 13,71994 KR 52 44A 17 LA ESMERALDA 13 Anden -74,090636 4,64429273

13AN00155-9 9/03/2024 15/03/2024 4,52795 KR 52 44A 21 LA ESMERALDA 13 Anden -74,0905246 4,64436724

13AN00156-1 9/03/2024 15/03/2024 16,05816 CL 44 53 22 LA ESMERALDA 13 Anden -74,0916428 4,64454356

13AN00156-10 9/03/2024 15/03/2024 72,88209 KR 54 44 23 LA ESMERALDA 13 Anden -74,0919065 4,64542366

13AN00156-2 9/03/2024 15/03/2024 16,41249 CL 44 53 42 LA ESMERALDA 13 Anden -74,0917328 4,64468427

13AN00156-3 9/03/2024 15/03/2024 7,08400 CL 44 53 50 LA ESMERALDA 13 Anden -74,0917995 4,64478133

13AN00156-4 9/03/2024 15/03/2024 7,77394 CL 44A 53 37 LA ESMERALDA 13 Anden -74,0913239 4,64494935

13AN00156-5 9/03/2024 15/03/2024 7,98241 CL 44 53 78 LA ESMERALDA 13 Anden -74,0919543 4,6450368

13AN00156-6 9/03/2024 15/03/2024 4,64352 CL 44A 53 43 LA ESMERALDA 13 Anden -74,0913893 4,64504599

13AN00156-7 9/03/2024 15/03/2024 15,37218 CL 44 53 96 LA ESMERALDA 13 Anden -74,0920922 4,64524703

13AN00156-8 9/03/2024 15/03/2024 3,24588 CL 44A 53 73 LA ESMERALDA 13 Anden -74,0915526 4,64530962

13AN00156-9 9/03/2024 15/03/2024 1,47166 CL 44A 53 95 LA ESMERALDA 13 Anden -74,0916751 4,64549876

13AN00157-1 9/03/2024 15/03/2024 10,15932 KR 52 44B 05 LA ESMERALDA 13 Anden -74,0902647 4,64453463

13AN00157-10 9/03/2024 15/03/2024 3,45051 CL 44B 53 70 LA ESMERALDA 13 Anden -74,0909844 4,64556798

13AN00157-11 9/03/2024 15/03/2024 18,27700 CL 44C 52 69 LA ESMERALDA 13 Anden -74,0904492 4,64559379

13AN00157-12 9/03/2024 15/03/2024 12,12694 CL 44C 52 81 LA ESMERALDA 13 Anden -74,0905233 4,64571374

13AN00157-13 9/03/2024 15/03/2024 5,40516 CL 44C 52 89 LA ESMERALDA 13 Anden -74,0905832 4,64580715

13AN00157-14 9/03/2024 15/03/2024 7,51013 CL 44B 53 84 LA ESMERALDA 13 Anden -74,0911437 4,64581426

13AN00157-15 9/03/2024 15/03/2024 8,78249 KR 54 44B 06 LA ESMERALDA 13 Anden -74,0911474 4,64591251

13AN00157-16 9/03/2024 15/03/2024 10,96368 CL 44C 52 93 LA ESMERALDA 13 Anden -74,0906595 4,64593037

13AN00157-17 9/03/2024 15/03/2024 25,93364 CL 44C 52 97 LA ESMERALDA 13 Anden -74,0907471 4,64606482

13AN00157-18 9/03/2024 15/03/2024 16,49434 KR 54 44B 38 LA ESMERALDA 13 Anden -74,0908488 4,64610772

13AN00157-2 9/03/2024 15/03/2024 11,39952 KR 52 44B 29 LA ESMERALDA 13 Anden -74,0900587 4,64466932

13AN00157-3 9/03/2024 15/03/2024 19,79437 CL 44B 52 18 LA ESMERALDA 13 Anden -74,0903735 4,64461157

13AN00157-5 9/03/2024 15/03/2024 47,12473 CL 44C 52 15 LA ESMERALDA 13 Anden -74,089983 4,6448722

13AN00157-6 9/03/2024 15/03/2024 3,21160 CL 44C 52 37 LA ESMERALDA 13 Anden -74,0900862 4,64502965

13AN00157-7 9/03/2024 15/03/2024 9,01976 CL 44B 53 18 LA ESMERALDA 13 Anden -74,0906781 4,64508544

13AN00157-8 9/03/2024 15/03/2024 7,65128 CL 44B 53 36 LA ESMERALDA 13 Anden -74,0908176 4,64530682

13AN00157-9 9/03/2024 15/03/2024 10,43882 CL 44C 52 65 LA ESMERALDA 13 Anden -74,0903672 4,64547141

13AN00158-2 9/03/2024 15/03/2024 16,98868 KR 55 44A 43 LA ESMERALDA 13 Anden -74,0916535 4,64646627

13AN00158-3 9/03/2024 15/03/2024 3,04224 CL 44B 55 27 LA ESMERALDA 13 Anden -74,0917498 4,64661697

13AN00158-4 9/03/2024 15/03/2024 8,77918 CL 44A 55 56 LA ESMERALDA 13 Anden -74,0923349 4,64666538

13AN00158-5 9/03/2024 15/03/2024 3,35959 CL 44B 55 39 LA ESMERALDA 13 Anden -74,0918069 4,64670579

13AN00158-6 9/03/2024 15/03/2024 2,16927 KR 57 44A 12 LA ESMERALDA 13 Anden -74,0923834 4,64716459

13AN00158-7 9/03/2024 15/03/2024 3,76784 CL 44B 55 89 LA ESMERALDA 13 Anden -74,0920999 4,64716139

13AN00159-1 9/03/2024 15/03/2024 3,76947 KR 57 44B 05 LA ESMERALDA 13 Anden -74,0921537 4,64741529
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13AN00159-10 9/03/2024 15/03/2024 11,86052 CL 44B 57A 16 LA ESMERALDA 13 Anden -74,0925397 4,64799258

13AN00159-11 9/03/2024 15/03/2024 3,69083 CL 44C 57 25 LA ESMERALDA 13 Anden -74,0920836 4,64814293

13AN00159-12 9/03/2024 15/03/2024 11,38881 CL 44C 57 37 LA ESMERALDA 13 Anden -74,0921451 4,64824276

13AN00159-13 9/03/2024 15/03/2024 7,72518 CL 44B 57A 44 LA ESMERALDA 13 Anden -74,092696 4,64823782

13AN00159-14 9/03/2024 15/03/2024 5,00933 CL 44C 57 43 LA ESMERALDA 13 Anden -74,0922187 4,64835576

13AN00159-15 9/03/2024 15/03/2024 2,22331 CL 44B 57A 58 LA ESMERALDA 13 Anden -74,0927841 4,64837896

13AN00159-16 9/03/2024 15/03/2024 3,64384 CL 44B 57A 68 LA ESMERALDA 13 Anden -74,0928379 4,64846252

13AN00159-17 9/03/2024 15/03/2024 5,36607 CL 44C 57 85 LA ESMERALDA 13 Anden -74,0924565 4,64873216

13AN00159-18 9/03/2024 15/03/2024 15,86166 KR 58 44B 04 LA ESMERALDA 13 Anden -74,0929781 4,64867895

13AN00159-19 9/03/2024 15/03/2024 11,44623 KR 58 44B 12 LA ESMERALDA 13 Anden -74,0929662 4,64883924

13AN00159-2 9/03/2024 15/03/2024 6,56920 KR 57 44B 05 LA ESMERALDA 13 Anden -74,0921134 4,64743913

13AN00159-20 9/03/2024 15/03/2024 44,34706 CL 44C 57 97 LA ESMERALDA 13 Anden -74,0925658 4,64890004

13AN00159-21 9/03/2024 15/03/2024 2,97228 CL 44C 57 97 LA ESMERALDA 13 Anden -74,09272 4,64900071

13AN00159-22 9/03/2024 15/03/2024 4,87685 CL 44C 57 97 LA ESMERALDA 13 Anden -74,0926884 4,64901921

13AN00159-3 9/03/2024 15/03/2024 9,32942 KR 57 44B 21 LA ESMERALDA 13 Anden -74,0920248 4,64749681

13AN00159-4 9/03/2024 15/03/2024 10,06492 KR 57 44B 33 LA ESMERALDA 13 Anden -74,0919185 4,64756559

13AN00159-5 9/03/2024 15/03/2024 18,39546 KR 57 44B 05 LA ESMERALDA 13 Anden -74,0922334 4,64751342

13AN00159-6 9/03/2024 15/03/2024 9,72607 KR 57 44B 41 LA ESMERALDA 13 Anden -74,0918127 4,64763329

13AN00159-7 9/03/2024 15/03/2024 2,83992 CL 44B 57 42 LA ESMERALDA 13 Anden -74,0923831 4,64774701

13AN00159-8 9/03/2024 15/03/2024 39,23927 KR 57 44B 41 LA ESMERALDA 13 Anden -74,0918379 4,64776299

13AN00159-9 9/03/2024 15/03/2024 6,02664 CL 44B 57A 02 LA ESMERALDA 13 Anden -74,0924549 4,6478602

13AN00160-1 9/03/2024 15/03/2024 5,54523 KR 57A 44A 21 LA ESMERALDA 13 Anden -74,092764 4,64766887

13AN00160-10 9/03/2024 15/03/2024 6,13838 CL 44B 57A 93 LA ESMERALDA 13 Anden -74,093084 4,64870175

13AN00160-11 9/03/2024 15/03/2024 74,25160 KR 58 44A 16 LA ESMERALDA 13 Anden -74,0933195 4,64861166

13AN00160-2 9/03/2024 15/03/2024 37,43459 KR 57A 44A 07 LA ESMERALDA 13 Anden -74,0929724 4,64767675

13AN00160-3 9/03/2024 15/03/2024 5,62359 KR 57A 44A 39 LA ESMERALDA 13 Anden -74,0925609 4,64780125

13AN00160-4 9/03/2024 15/03/2024 17,46819 KR 57A 44A 39 LA ESMERALDA 13 Anden -74,0925889 4,6479282

13AN00160-5 9/03/2024 15/03/2024 3,81791 CL 44B 57A 37 LA ESMERALDA 13 Anden -74,0927339 4,6481579

13AN00160-6 9/03/2024 15/03/2024 3,62542 CL 44B 57A 45 LA ESMERALDA 13 Anden -74,0927863 4,64824043

13AN00160-7 9/03/2024 15/03/2024 4,70655 CL 44A 57A 86 LA ESMERALDA 13 Anden -74,0934115 4,64834615

13AN00160-8 9/03/2024 15/03/2024 8,83941 CL 44B 57A 57 LA ESMERALDA 13 Anden -74,0928626 4,64835591

13AN00160-9 9/03/2024 15/03/2024 7,49118 CL 44A 57A 94 LA ESMERALDA 13 Anden -74,0934763 4,64845025

13AN00161-1 9/03/2024 15/03/2024 15,98660 CL 44 58 06 LA ESMERALDA 13 Anden -74,0939276 4,64832922

13AN00161-10 9/03/2024 15/03/2024 2,05042 KR 59 44A 36 LA ESMERALDA 13 Anden -74,0935512 4,64913447

13AN00161-11 9/03/2024 15/03/2024 1,78575 KR 59 44A 42 LA ESMERALDA 13 Anden -74,0933688 4,64915098

13AN00161-12 9/03/2024 15/03/2024 3,13353 KR 59 44A 42 LA ESMERALDA 13 Anden -74,0933953 4,64919005

13AN00161-13 9/03/2024 15/03/2024 5,31281 KR 59 44A 46 LA ESMERALDA 13 Anden -74,093452 4,64919518

13AN00161-2 9/03/2024 15/03/2024 4,62721 CL 44 58 20 LA ESMERALDA 13 Anden -74,0941336 4,64842467

13AN00161-3 9/03/2024 15/03/2024 6,73701 KR 58 44A 05 LA ESMERALDA 13 Anden -74,0935435 4,64857928

13AN00161-4 9/03/2024 15/03/2024 16,62345 KR 58 44A 21 LA ESMERALDA 13 Anden -74,093427 4,64865606

13AN00161-5 9/03/2024 15/03/2024 10,06336 KR 58 44A 41 LA ESMERALDA 13 Anden -74,093201 4,64880065

13AN00161-6 9/03/2024 15/03/2024 1,22663 KR 59 44 46 LA ESMERALDA 13 Anden -74,0939337 4,64888574

13AN00161-7 9/03/2024 15/03/2024 15,95043 KR 58 44A 41 LA ESMERALDA 13 Anden -74,0932178 4,64891459

13AN00161-8 9/03/2024 15/03/2024 4,90846 KR 59 44A 06 LA ESMERALDA 13 Anden -74,0937986 4,64897282

13AN00161-9 9/03/2024 15/03/2024 7,18059 KR 59 44A 20 LA ESMERALDA 13 Anden -74,0936766 4,64905319

13AN00162-1 9/03/2024 15/03/2024 14,21240 CL 44A 59 05 LA ESMERALDA 13 Anden -74,0939429 4,64901925

13AN00162-10 9/03/2024 15/03/2024 6,11938 CL 44A 59 87 LA ESMERALDA 13 Anden -74,094399 4,64974481

13AN00162-11 9/03/2024 15/03/2024 6,36246 CL 44A 59 95 LA ESMERALDA 13 Anden -74,0944721 4,64985752

13AN00162-12 9/03/2024 15/03/2024 19,12285 CL 44A 59 95 LA ESMERALDA 13 Anden -74,0945384 4,64989076

13AN00162-2 9/03/2024 15/03/2024 27,73238 CL 44 59 26 LA ESMERALDA 13 Anden -74,0945197 4,64903197

13AN00162-3 9/03/2024 15/03/2024 8,13655 CL 44 59 40 LA ESMERALDA 13 Anden -74,0946003 4,64915736

13AN00162-4 9/03/2024 15/03/2024 4,17245 CL 44A 59 25 LA ESMERALDA 13 Anden -74,0940912 4,64926528

13AN00162-5 9/03/2024 15/03/2024 5,10793 CL 44 59 56 LA ESMERALDA 13 Anden -74,0947208 4,64935263

13AN00162-6 9/03/2024 15/03/2024 16,58658 CL 44 59 68 LA ESMERALDA 13 Anden -74,0948067 4,64948083

13AN00162-7 9/03/2024 15/03/2024 2,71089 CL 44A 59 55 LA ESMERALDA 13 Anden -74,0942438 4,64950088

13AN00162-8 9/03/2024 15/03/2024 4,78941 CL 44A 59 75 LA ESMERALDA 13 Anden -74,0943394 4,64965135

13AN00162-9 9/03/2024 15/03/2024 9,68261 CL 44 59 76 LA ESMERALDA 13 Anden -74,0949598 4,64972319

13AN00163-1 9/03/2024 15/03/2024 13,04230 CL 44 59 88 LA ESMERALDA 13 Anden -74,0950758 4,64989771

13AN00163-2 9/03/2024 15/03/2024 7,46063 CL 44 59 92 LA ESMERALDA 13 Anden -74,095119 4,64996274

13AN00163-3 9/03/2024 15/03/2024 10,37206 KR 59A 44A 05 LA ESMERALDA 13 Anden -74,0945096 4,65004193

13AN00163-4 9/03/2024 15/03/2024 7,98445 KR 59A 44A 19 LA ESMERALDA 13 Anden -74,0943829 4,65013154

13AN00163-5 9/03/2024 15/03/2024 6,50745 KR 59A 44A 33 LA ESMERALDA 13 Anden -74,09427 4,65021151

13AN00163-6 9/03/2024 15/03/2024 11,64231 AK 60 44 42 LA ESMERALDA 13 Anden -74,0948917 4,65036867

13AN00163-7 9/03/2024 15/03/2024 14,60419 AK 60 44 78 LA ESMERALDA 13 Anden -74,0946451 4,65054248

13AN00163-8 9/03/2024 15/03/2024 4,00402 AK 60 44 98 LA ESMERALDA 13 Anden -74,0944706 4,65066688

13AN00164-1 9/03/2024 15/03/2024 5,70701 KR 59A 44A 41 LA ESMERALDA 13 Anden -74,0941046 4,65032824

13AN00164-10 9/03/2024 15/03/2024 13,35110 AK 60 44B 48 LA ESMERALDA 13 Anden -74,0939821 4,65100779

13AN00164-11 9/03/2024 15/03/2024 25,53938 AK 60 44B 70 LA ESMERALDA 13 Anden -74,0938487 4,65110287
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13AN00164-12 9/03/2024 15/03/2024 10,15291 AK 60 44B 84 LA ESMERALDA 13 Anden -74,0937282 4,65118786

13AN00164-13 9/03/2024 15/03/2024 146,22307 CL 46 59 98 LA ESMERALDA 13 Anden -74,0934604 4,65137433

13AN00164-2 9/03/2024 15/03/2024 6,76584 KR 59A 44B 21 LA ESMERALDA 13 Anden -74,0939303 4,65045088

13AN00164-3 9/03/2024 15/03/2024 10,14142 KR 59A 44B 39 LA ESMERALDA 13 Anden -74,0938108 4,65053273

13AN00164-4 9/03/2024 15/03/2024 9,36762 KR 59A 45A 13 LA ESMERALDA 13 Anden -74,093576 4,65069901

13AN00164-5 9/03/2024 15/03/2024 3,03055 KR 59A 45A 19 LA ESMERALDA 13 Anden -74,0934772 4,65076769

13AN00164-6 9/03/2024 15/03/2024 10,48369 AK 60 44B 04 LA ESMERALDA 13 Anden -74,0943028 4,6507829

13AN00164-7 9/03/2024 15/03/2024 22,51567 AK 60 44B 22 LA ESMERALDA 13 Anden -74,0942141 4,65084552

13AN00164-8 9/03/2024 15/03/2024 24,69411 KR 59A 45A 37 LA ESMERALDA 13 Anden -74,093325 4,65088442

13AN00164-9 9/03/2024 15/03/2024 17,12121 AK 60 44B 28 LA ESMERALDA 13 Anden -74,0941101 4,65091921

13AN00165-1 9/03/2024 15/03/2024 6,67607 CL 46 59 04 LA ESMERALDA 13 Anden -74,0924962 4,65048433

13AN00165-2 9/03/2024 15/03/2024 1,82799 CL 46 59 36 LA ESMERALDA 13 Anden -74,0928014 4,65069667

13AN00165-3 9/03/2024 15/03/2024 2,22699 CL 46 59 40 LA ESMERALDA 13 Anden -74,092875 4,65074981

13AN00165-4 9/03/2024 15/03/2024 4,82008 CL 46 59 66 LA ESMERALDA 13 Anden -74,0930736 4,65089128

13AN00165-5 9/03/2024 15/03/2024 4,63878 CL 46 59 72 LA ESMERALDA 13 Anden -74,0931711 4,65095922

13AN00165-6 9/03/2024 15/03/2024 2,18806 AC 53 59 85 LA ESMERALDA 13 Anden -74,09302 4,65144151

13AN00165-7 9/03/2024 15/03/2024 1,84145 AC 53 59 89 LA ESMERALDA 13 Anden -74,0930466 4,65145836

13AN00166-1 9/03/2024 15/03/2024 8,58430 KR 58 45A 05 LA ESMERALDA 13 Anden -74,0922588 4,64971155

13AN00166-10 9/03/2024 15/03/2024 7,40033 KR 59 45A 46 LA ESMERALDA 13 Anden -74,0924059 4,6503127

13AN00166-11 9/03/2024 15/03/2024 2,80377 KR 59 45A 56 LA ESMERALDA 13 Anden -74,0923693 4,65036346

13AN00166-12 9/03/2024 15/03/2024 3,01893 KR 59 46 06 LA ESMERALDA 13 Anden -74,0923172 4,65043844

13AN00166-13 9/03/2024 15/03/2024 35,40077 AC 53 58 05 LA ESMERALDA 13 Anden -74,0917855 4,65038556

13AN00166-14 9/03/2024 15/03/2024 3,41067 KR 59 46 20 LA ESMERALDA 13 Anden -74,0922419 4,65054689

13AN00166-15 9/03/2024 15/03/2024 15,93304 CL 46 59 04 LA ESMERALDA 13 Anden -74,0923991 4,65054831

13AN00166-2 9/03/2024 15/03/2024 8,09112 KR 58 45A 19 LA ESMERALDA 13 Anden -74,0921838 4,64981643

13AN00166-3 9/03/2024 15/03/2024 59,01641 CL 45A 58 20 LA ESMERALDA 13 Anden -74,0924636 4,64979627

13AN00166-4 9/03/2024 15/03/2024 5,80196 KR 58 45A 39 LA ESMERALDA 13 Anden -74,0920907 4,64995088

13AN00166-5 9/03/2024 15/03/2024 15,19875 KR 59 45A 06 LA ESMERALDA 13 Anden -74,0926442 4,64996518

13AN00166-6 9/03/2024 15/03/2024 7,36954 KR 58 45A 55 LA ESMERALDA 13 Anden -74,0920214 4,65004841

13AN00166-7 9/03/2024 15/03/2024 5,61247 KR 59 45A 20 LA ESMERALDA 13 Anden -74,0925658 4,65008341

13AN00166-8 9/03/2024 15/03/2024 6,41908 KR 59 45A 30 LA ESMERALDA 13 Anden -74,0924976 4,65017976

13AN00166-9 9/03/2024 15/03/2024 8,71738 KR 58 46 13 LA ESMERALDA 13 Anden -74,0919266 4,65018406

13AN00167-1 9/03/2024 15/03/2024 2,54417 CL 44A 59 12 LA ESMERALDA 13 Anden -74,0939369 4,6491623

13AN00167-10 9/03/2024 15/03/2024 1,92895 CL 44B 59 57 LA ESMERALDA 13 Anden -74,0937776 4,64978851

13AN00167-11 9/03/2024 15/03/2024 22,46694 KR 59A 44A 06 LA ESMERALDA 13 Anden -74,0943829 4,64985925

13AN00167-12 9/03/2024 15/03/2024 3,41306 CL 44B 59 71 LA ESMERALDA 13 Anden -74,0938829 4,64995404

13AN00167-13 9/03/2024 15/03/2024 1,70486 KR 59A 44A 06 LA ESMERALDA 13 Anden -74,0944372 4,65000054

13AN00167-14 9/03/2024 15/03/2024 1,78256 KR 59A 44A 06 LA ESMERALDA 13 Anden -74,0944078 4,65002106

13AN00167-15 9/03/2024 15/03/2024 2,55876 CL 44B 59 89 LA ESMERALDA 13 Anden -74,093962 4,65007679

13AN00167-16 9/03/2024 15/03/2024 2,11139 KR 59A 44A 30 LA ESMERALDA 13 Anden -74,0942055 4,65016296

13AN00167-17 9/03/2024 15/03/2024 16,32323 KR 59A 44A 36 LA ESMERALDA 13 Anden -74,0940153 4,65016219

13AN00167-18 9/03/2024 15/03/2024 4,92350 KR 59A 44A 36 LA ESMERALDA 13 Anden -74,0941152 4,65022533

13AN00167-2 9/03/2024 15/03/2024 41,40105 KR 59 44A 26 LA ESMERALDA 13 Anden -74,0936525 4,64915902

13AN00167-3 9/03/2024 15/03/2024 2,79280 CL 44A 59 44 LA ESMERALDA 13 Anden -74,0941076 4,64943244

13AN00167-4 9/03/2024 15/03/2024 7,07980 CL 44B 59 17 LA ESMERALDA 13 Anden -74,0935474 4,64942743

13AN00167-5 9/03/2024 15/03/2024 5,45261 CL 44A 59 50 LA ESMERALDA 13 Anden -74,0941723 4,64953148

13AN00167-6 9/03/2024 15/03/2024 1,48999 CL 44A 59 58 LA ESMERALDA 13 Anden -74,0941989 4,64957339

13AN00167-7 9/03/2024 15/03/2024 7,82379 CL 44B 59 31 LA ESMERALDA 13 Anden -74,0936243 4,64954982

13AN00167-8 9/03/2024 15/03/2024 1,67971 CL 44A 59 64 LA ESMERALDA 13 Anden -74,0942421 4,64964052

13AN00167-9 9/03/2024 15/03/2024 6,54741 CL 44B 59 45 LA ESMERALDA 13 Anden -74,0937015 4,64967047

13AN00168-1 9/03/2024 15/03/2024 7,29937 KR 52 45 05 LA ESMERALDA 13 Anden -74,0883377 4,64629394

13AN00168-10 9/03/2024 15/03/2024 4,70906 CL 46 52 05 LA ESMERALDA 13 Anden -74,087835 4,64711627

13AN00168-2 9/03/2024 15/03/2024 6,32299 KR 52 45 19 LA ESMERALDA 13 Anden -74,0882717 4,64639325

13AN00168-3 9/03/2024 15/03/2024 12,90585 KR 52 45 33 LA ESMERALDA 13 Anden -74,0881815 4,64651786

13AN00168-4 9/03/2024 15/03/2024 4,01924 KR 53 45 20 LA ESMERALDA 13 Anden -74,0886419 4,64667558

13AN00168-5 9/03/2024 15/03/2024 11,68517 KR 52 45 55 LA ESMERALDA 13 Anden -74,0880911 4,64664936

13AN00168-6 9/03/2024 15/03/2024 11,27408 KR 52 45A 11 LA ESMERALDA 13 Anden -74,0880125 4,64676039

13AN00168-7 9/03/2024 15/03/2024 2,63547 KR 53 45 56 LA ESMERALDA 13 Anden -74,08846 4,64693927

13AN00168-8 9/03/2024 15/03/2024 4,12615 KR 53 45A 10 LA ESMERALDA 13 Anden -74,088393 4,64703476

13AN00168-9 9/03/2024 15/03/2024 43,18961 CL 46 52 05 LA ESMERALDA 13 Anden -74,0878743 4,64695978

13AN00169-1 9/03/2024 15/03/2024 9,05145 KR 52 46 21 LA ESMERALDA 13 Anden -74,087645 4,64728372

13AN00169-10 9/03/2024 15/03/2024 9,99509 KR 54 46 34 LA ESMERALDA 13 Anden -74,0889114 4,64833398

13AN00169-2 9/03/2024 15/03/2024 17,81779 CL 46 52 22 LA ESMERALDA 13 Anden -74,0878905 4,64724946

13AN00169-3 9/03/2024 15/03/2024 2,69114 CL 46 52 44 LA ESMERALDA 13 Anden -74,0880776 4,6473817

13AN00169-4 9/03/2024 15/03/2024 8,73404 CL 46 53 02 LA ESMERALDA 13 Anden -74,0881832 4,647455

13AN00169-5 9/03/2024 15/03/2024 8,22129 CL 46 53 44 LA ESMERALDA 13 Anden -74,0885536 4,64771466

13AN00169-6 9/03/2024 15/03/2024 3,27867 CL 46 53 56 LA ESMERALDA 13 Anden -74,0886803 4,64780325

13AN00169-7 9/03/2024 15/03/2024 27,34199 KR 54 46 06 LA ESMERALDA 13 Anden -74,0889516 4,64799497
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13AN00169-8 9/03/2024 15/03/2024 10,91908 KR 54 46 06 LA ESMERALDA 13 Anden -74,0890582 4,64812309

13AN00169-9 9/03/2024 15/03/2024 12,32914 KR 54 46 20 LA ESMERALDA 13 Anden -74,0889799 4,6482368

13AN00170-1 9/03/2024 15/03/2024 8,31423 CL 45 53 04 LA ESMERALDA 13 Anden -74,0888517 4,64659478

13AN00170-10 9/03/2024 15/03/2024 3,98020 CL 45 53 76 LA ESMERALDA 13 Anden -74,0895337 4,64707477

13AN00170-11 9/03/2024 15/03/2024 4,07234 KR 54 45 06 LA ESMERALDA 13 Anden -74,089569 4,64709887

13AN00170-12 9/03/2024 15/03/2024 6,39472 CL 45A 53 31 LA ESMERALDA 13 Anden -74,0887944 4,64712622

13AN00170-13 9/03/2024 15/03/2024 18,02372 KR 54 45 06 LA ESMERALDA 13 Anden -74,0896393 4,64714719

13AN00170-14 9/03/2024 15/03/2024 2,17427 CL 45A 53 37 LA ESMERALDA 13 Anden -74,08889 4,6471948

13AN00170-15 9/03/2024 15/03/2024 3,38678 KR 54 45 06 LA ESMERALDA 13 Anden -74,0896901 4,64721702

13AN00170-16 9/03/2024 15/03/2024 3,66206 KR 54 45 06 LA ESMERALDA 13 Anden -74,0896667 4,64725016

13AN00170-17 9/03/2024 15/03/2024 3,10030 CL 45A 53 57 LA ESMERALDA 13 Anden -74,0890314 4,64729417

13AN00170-18 9/03/2024 15/03/2024 4,61923 KR 54 45 12 LA ESMERALDA 13 Anden -74,0896149 4,64732491

13AN00170-19 9/03/2024 15/03/2024 3,22206 CL 45A 53 71 LA ESMERALDA 13 Anden -74,0891362 4,64736708

13AN00170-2 9/03/2024 15/03/2024 11,74018 CL 45 53 10 LA ESMERALDA 13 Anden -74,0889436 4,64666074

13AN00170-20 9/03/2024 15/03/2024 18,44255 KR 54 45 42 LA ESMERALDA 13 Anden -74,0893102 4,64748909

13AN00170-21 9/03/2024 15/03/2024 9,90291 KR 54 45 42 LA ESMERALDA 13 Anden -74,0894644 4,64753975

13AN00170-3 9/03/2024 15/03/2024 13,49408 CL 45 53 30 LA ESMERALDA 13 Anden -74,0890616 4,64674281

13AN00170-4 9/03/2024 15/03/2024 6,90285 CL 45 53 56 LA ESMERALDA 13 Anden -74,0893 4,64690985

13AN00170-5 9/03/2024 15/03/2024 28,20763 AC 53 45 19 LA ESMERALDA 13 Anden -74,0886724 4,64676837

13AN00170-6 9/03/2024 15/03/2024 3,61977 CL 45A 53 05 LA ESMERALDA 13 Anden -74,0885866 4,64698118

13AN00170-7 9/03/2024 15/03/2024 5,47305 CL 45 53 70 LA ESMERALDA 13 Anden -74,0894071 4,64698547

13AN00170-8 9/03/2024 15/03/2024 9,18132 CL 45 53 76 LA ESMERALDA 13 Anden -74,0894951 4,64704618

13AN00170-9 9/03/2024 15/03/2024 4,39827 CL 45A 53 17 LA ESMERALDA 13 Anden -74,0886839 4,64704912

13AN00171-1 9/03/2024 15/03/2024 2,61836 CL 44B 55 04 LA ESMERALDA 13 Anden -74,0915558 4,64645358

13AN00171-10 9/03/2024 15/03/2024 4,07652 CL 44B 55 86 LA ESMERALDA 13 Anden -74,0920797 4,64736391

13AN00171-11 9/03/2024 15/03/2024 6,80582 CL 44C 55 77 LA ESMERALDA 13 Anden -74,0915927 4,64737858

13AN00171-12 9/03/2024 15/03/2024 9,31926 KR 57 44B 20 LA ESMERALDA 13 Anden -74,0919751 4,6474283

13AN00171-13 9/03/2024 15/03/2024 3,22717 KR 57 44B 34 LA ESMERALDA 13 Anden -74,0918552 4,64750704

13AN00171-2 9/03/2024 15/03/2024 24,61033 CL 44B 55 04 LA ESMERALDA 13 Anden -74,091411 4,64649249

13AN00171-3 9/03/2024 15/03/2024 13,41075 CL 44C 55 05 LA ESMERALDA 13 Anden -74,091216 4,64661761

13AN00171-4 9/03/2024 15/03/2024 14,28417 CL 44B 55 32 LA ESMERALDA 13 Anden -74,0916936 4,64667939

13AN00171-6 9/03/2024 15/03/2024 5,46922 CL 44C 55 19 LA ESMERALDA 13 Anden -74,0912499 4,64685002

13AN00171-7 9/03/2024 15/03/2024 7,33477 CL 44C 55 33 LA ESMERALDA 13 Anden -74,0912976 4,64692347

13AN00171-8 9/03/2024 15/03/2024 7,30832 CL 44B 55 68 LA ESMERALDA 13 Anden -74,0919219 4,64703178

13AN00171-9 9/03/2024 15/03/2024 6,32792 CL 44C 55 69 LA ESMERALDA 13 Anden -74,0915196 4,6472686

13AN00172-1 9/03/2024 15/03/2024 7,55768 KR 57 44 53 LA ESMERALDA 13 Anden -74,0926491 4,64709669

13AN00172-10 9/03/2024 15/03/2024 26,08512 KR 57A 44A 38 LA ESMERALDA 13 Anden -74,0924211 4,64766125

13AN00172-11 9/03/2024 15/03/2024 4,73454 KR 57A 44A 38 LA ESMERALDA 13 Anden -74,0925293 4,6477317

13AN00172-2 9/03/2024 15/03/2024 2,85287 KR 57 44A 31 LA ESMERALDA 13 Anden -74,0923552 4,6472807

13AN00172-3 9/03/2024 15/03/2024 4,51990 CL 44B 57 15 LA ESMERALDA 13 Anden -74,0922668 4,64733845

13AN00172-4 9/03/2024 15/03/2024 14,69192 CL 44B 57 15 LA ESMERALDA 13 Anden -74,0922667 4,64741746

13AN00172-5 9/03/2024 15/03/2024 2,27392 KR 57A 44 52 LA ESMERALDA 13 Anden -74,0929181 4,64747816

13AN00172-6 9/03/2024 15/03/2024 4,54641 CL 44B 57 15 LA ESMERALDA 13 Anden -74,0923161 4,64749797

13AN00172-7 9/03/2024 15/03/2024 5,59148 KR 57A 44A 06 LA ESMERALDA 13 Anden -74,0928595 4,64751304

13AN00172-8 9/03/2024 15/03/2024 7,98998 KR 57A 44A 20 LA ESMERALDA 13 Anden -74,0927368 4,64759499

13AN00172-9 9/03/2024 15/03/2024 7,38433 KR 57A 44A 32 LA ESMERALDA 13 Anden -74,092624 4,64766834

13AN00173-1 9/03/2024 15/03/2024 26,22284 CL 44A 57A 05 LA ESMERALDA 13 Anden -74,0930109 4,64757036

13AN00173-10 9/03/2024 15/03/2024 3,81326 CL 44A 57A 93 LA ESMERALDA 13 Anden -74,0935403 4,64840671

13AN00173-11 9/03/2024 15/03/2024 21,03823 CL 44A 57A 93 LA ESMERALDA 13 Anden -74,0936429 4,64840017

13AN00173-2 9/03/2024 15/03/2024 7,58146 CL 44A 57A 21 LA ESMERALDA 13 Anden -74,0931059 4,64772683

13AN00173-3 9/03/2024 15/03/2024 6,47097 CL 44A 57A 45 LA ESMERALDA 13 Anden -74,0932469 4,6479458

13AN00173-4 9/03/2024 15/03/2024 9,78747 CL 44 57A 86 LA ESMERALDA 13 Anden -74,0938889 4,64803671

13AN00173-5 9/03/2024 15/03/2024 2,56593 CL 44A 57A 63 LA ESMERALDA 13 Anden -74,0933416 4,64809387

13AN00173-6 9/03/2024 15/03/2024 10,60105 CL 44 57A 94 LA ESMERALDA 13 Anden -74,0939535 4,64814094

13AN00173-7 9/03/2024 15/03/2024 3,00049 CL 44A 57A 69 LA ESMERALDA 13 Anden -74,0933902 4,64817195

13AN00173-8 9/03/2024 15/03/2024 25,17600 CL 44 57A 94 LA ESMERALDA 13 Anden -74,0938661 4,64825363

13AN00173-9 9/03/2024 15/03/2024 8,19314 CL 44A 57A 87 LA ESMERALDA 13 Anden -74,0934755 4,64830306

13AN00174-1 9/03/2024 15/03/2024 10,29394 KR 54 45 05 LA ESMERALDA 13 Anden -74,089745 4,64728255

13AN00174-10 9/03/2024 15/03/2024 4,67923 CL 45 54 74 LA ESMERALDA 13 Anden -74,0908127 4,64797282

13AN00174-11 9/03/2024 15/03/2024 2,03216 CL 45A 55 07 LA ESMERALDA 13 Anden -74,0900429 4,6480058

13AN00174-12 9/03/2024 15/03/2024 3,05719 CL 45 54 84 LA ESMERALDA 13 Anden -74,0908893 4,64802638

13AN00174-13 9/03/2024 15/03/2024 3,04515 CL 45A 55 17 LA ESMERALDA 13 Anden -74,0900893 4,64803816

13AN00174-14 9/03/2024 15/03/2024 1,83229 CL 45A 55 29 LA ESMERALDA 13 Anden -74,0902046 4,64811928

13AN00174-15 9/03/2024 15/03/2024 7,03701 CL 45A 55 43 LA ESMERALDA 13 Anden -74,0903095 4,64819248

13AN00174-16 9/03/2024 15/03/2024 1,96892 CL 45A 55 57 LA ESMERALDA 13 Anden -74,0904417 4,64828466

13AN00174-17 9/03/2024 15/03/2024 5,12464 CL 45A 55 69 LA ESMERALDA 13 Anden -74,0905313 4,64834798

13AN00174-18 9/03/2024 15/03/2024 3,34660 CL 45A 55 75 LA ESMERALDA 13 Anden -74,0906076 4,64840146

13AN00174-19 9/03/2024 15/03/2024 10,11720 KR 57 45 34 LA ESMERALDA 13 Anden -74,090939 4,64842664
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13AN00174-2 9/03/2024 15/03/2024 4,97668 KR 54 45 13 LA ESMERALDA 13 Anden -74,089683 4,64737274

13AN00174-20 9/03/2024 15/03/2024 13,76481 KR 57 45 42 LA ESMERALDA 13 Anden -74,0907393 4,64849457

13AN00174-21 9/03/2024 15/03/2024 8,98212 KR 57 45 42 LA ESMERALDA 13 Anden -74,0908685 4,64852913

13AN00174-3 9/03/2024 15/03/2024 45,69134 KR 54 45 05 LA ESMERALDA 13 Anden -74,089902 4,64733314

13AN00174-4 9/03/2024 15/03/2024 4,12488 CL 45 54 24 LA ESMERALDA 13 Anden -74,0901038 4,64747354

13AN00174-5 9/03/2024 15/03/2024 15,07230 CL 45 54 34 LA ESMERALDA 13 Anden -74,0902069 4,64754648

13AN00174-6 9/03/2024 15/03/2024 17,81511 CL 45 54 58 LA ESMERALDA 13 Anden -74,0905868 4,64781421

13AN00174-7 9/03/2024 15/03/2024 4,56500 CL 45A 54 43 LA ESMERALDA 13 Anden -74,089825 4,64785205

13AN00174-8 9/03/2024 15/03/2024 10,99484 CL 45 54 68 LA ESMERALDA 13 Anden -74,0906948 4,64789009

13AN00174-9 9/03/2024 15/03/2024 8,69545 CL 45A 55 01 LA ESMERALDA 13 Anden -74,0899496 4,64793772

13AN00175-1 9/03/2024 15/03/2024 9,26870 CL 45A 54 12 LA ESMERALDA 13 Anden -74,089435 4,6477259

13AN00175-10 9/03/2024 15/03/2024 6,55080 KR 55 45A 38 LA ESMERALDA 13 Anden -74,0896633 4,64821726

13AN00175-11 9/03/2024 15/03/2024 3,08833 KR 54 46 17 LA ESMERALDA 13 Anden -74,0890411 4,64828771

13AN00175-12 9/03/2024 15/03/2024 2,13462 KR 55 45A 48 LA ESMERALDA 13 Anden -74,0895904 4,64831938

13AN00175-13 9/03/2024 15/03/2024 3,05816 KR 55 45A 56 LA ESMERALDA 13 Anden -74,0895622 4,64836218

13AN00175-14 9/03/2024 15/03/2024 1,75534 KR 55 46 04 LA ESMERALDA 13 Anden -74,0894954 4,6484579

13AN00175-15 9/03/2024 15/03/2024 14,62860 AC 53 54 05 LA ESMERALDA 13 Anden -74,0889341 4,6484409

13AN00175-16 9/03/2024 15/03/2024 3,71087 KR 55 46 18 LA ESMERALDA 13 Anden -74,0894348 4,64854465

13AN00175-2 9/03/2024 15/03/2024 11,91642 CL 45A 54 12 LA ESMERALDA 13 Anden -74,0895459 4,64775061

13AN00175-3 9/03/2024 15/03/2024 10,57105 KR 54 45A 19 LA ESMERALDA 13 Anden -74,0893639 4,64782627

13AN00175-4 9/03/2024 15/03/2024 17,01167 KR 55 45A 04 LA ESMERALDA 13 Anden -74,0897293 4,64787936

13AN00175-5 9/03/2024 15/03/2024 14,66130 KR 54 45A 39 LA ESMERALDA 13 Anden -74,0892804 4,64794672

13AN00175-6 9/03/2024 15/03/2024 1,67713 KR 55 45A 04 LA ESMERALDA 13 Anden -74,0898104 4,64800751

13AN00175-7 9/03/2024 15/03/2024 2,66883 KR 55 45A 14 LA ESMERALDA 13 Anden -74,0897545 4,64808612

13AN00175-8 9/03/2024 15/03/2024 13,44666 KR 54 45A 55 LA ESMERALDA 13 Anden -74,089182 4,64808797

13AN00175-9 9/03/2024 15/03/2024 9,74025 KR 54 46 09 LA ESMERALDA 13 Anden -74,0891044 4,64820031

13AN00176-1 9/03/2024 15/03/2024 0,90942 CL 46 55 04 LA ESMERALDA 13 Anden -74,0896406 4,64847894

13AN00176-2 9/03/2024 15/03/2024 3,31497 CL 46 55 04 LA ESMERALDA 13 Anden -74,089699 4,64851955

13AN00176-3 9/03/2024 15/03/2024 6,93125 CL 46 55 24 LA ESMERALDA 13 Anden -74,0897883 4,64858216

13AN00176-4 9/03/2024 15/03/2024 10,73479 CL 46 55 04 LA ESMERALDA 13 Anden -74,0895694 4,64856326

13AN00176-5 9/03/2024 15/03/2024 4,40581 CL 46 55 36 LA ESMERALDA 13 Anden -74,0899042 4,6486637

13AN00176-6 9/03/2024 15/03/2024 5,61714 CL 46 55 52 LA ESMERALDA 13 Anden -74,0900144 4,64874107

13AN00176-7 9/03/2024 15/03/2024 1,17160 CL 46 55 80 LA ESMERALDA 13 Anden -74,0903259 4,64896069

13AN00176-8 9/03/2024 15/03/2024 75,01044 KR 57 46 29 LA ESMERALDA 13 Anden -74,090358 4,64926094

13AN00177-1 9/03/2024 15/03/2024 30,85670 AC 66 68 01 EL SALITRE 13 Anden -74,0999913 4,65190668

13AN00177-10 9/03/2024 15/03/2024 8,26401 AC 66 68 01 EL SALITRE 13 Anden -74,0996062 4,65239108

13AN00177-11 9/03/2024 15/03/2024 4,28820 AC 66 68 01 EL SALITRE 13 Anden -74,1001816 4,65244711

13AN00177-12 9/03/2024 15/03/2024 0,70854 AC 66 68 01 EL SALITRE 13 Anden -74,1001691 4,65246481

13AN00177-13 9/03/2024 15/03/2024 8,04004 AC 66 68 01 EL SALITRE 13 Anden -74,0995558 4,65246243

13AN00177-14 9/03/2024 15/03/2024 7,77092 AC 66 68 01 EL SALITRE 13 Anden -74,1001507 4,65249151

13AN00177-15 9/03/2024 15/03/2024 53,18643 AC 66 68 01 EL SALITRE 13 Anden -74,0994938 4,65262638

13AN00177-17 9/03/2024 15/03/2024 17,04133 AC 66 68 01 EL SALITRE 13 Anden -74,1000026 4,65270265

13AN00177-18 9/03/2024 15/03/2024 12,52727 AC 66 68 01 EL SALITRE 13 Anden -74,099605 4,65277734

13AN00177-19 9/03/2024 15/03/2024 16,74882 AC 66 68 01 EL SALITRE 13 Anden -74,0998218 4,65290898

13AN00177-2 9/03/2024 15/03/2024 6,99533 AC 66 68 01 EL SALITRE 13 Anden -74,0998881 4,65198946

13AN00177-3 9/03/2024 15/03/2024 10,20114 AC 66 68 01 EL SALITRE 13 Anden -74,0998322 4,65206589

13AN00177-4 9/03/2024 15/03/2024 2,62343 AC 66 68 01 EL SALITRE 13 Anden -74,0997928 4,65212537

13AN00177-5 9/03/2024 15/03/2024 3,30144 AC 66 68 01 EL SALITRE 13 Anden -74,0997494 4,65218606

13AN00177-6 9/03/2024 15/03/2024 1,55493 AC 66 68 01 EL SALITRE 13 Anden -74,099727 4,65221764

13AN00177-7 9/03/2024 15/03/2024 38,47134 AC 66 68 01 EL SALITRE 13 Anden -74,1003394 4,65215399

13AN00177-8 9/03/2024 15/03/2024 6,89071 AC 66 68 01 EL SALITRE 13 Anden -74,0996852 4,65227826

13AN00177-9 9/03/2024 15/03/2024 10,19614 AC 66 68 01 EL SALITRE 13 Anden -74,100267 4,65232495

13AN00178-1 9/03/2024 15/03/2024 44,01589 AC 66 68 01 EL SALITRE 13 Anden -74,0997459 4,65297686

13AN00178-2 9/03/2024 15/03/2024 118,77874 AC 66 68 01 EL SALITRE 13 Anden -74,0993255 4,65289311

13AN00178-3 9/03/2024 15/03/2024 6,96963 AC 66 68 01 EL SALITRE 13 Anden -74,099132 4,65313461

13AN00178-4 9/03/2024 15/03/2024 90,87270 AC 66 68 01 EL SALITRE 13 Anden -74,0993617 4,65332142

13AN00179-1 9/03/2024 15/03/2024 25,66022 KR 53 45A 05 LA ESMERALDA 13 Anden -74,0885537 4,6470651

13AN00179-10 9/03/2024 15/03/2024 6,03391 CL 46 53 25 LA ESMERALDA 13 Anden -74,0884418 4,64754216

13AN00179-11 9/03/2024 15/03/2024 2,41024 CL 45A 53 88 LA ESMERALDA 13 Anden -74,0892648 4,64755158

13AN00179-12 9/03/2024 15/03/2024 4,62358 CL 45A 53 94 LA ESMERALDA 13 Anden -74,0893527 4,64761446

13AN00179-13 9/03/2024 15/03/2024 4,42863 CL 46 53 37 LA ESMERALDA 13 Anden -74,0885409 4,64761316

13AN00179-14 9/03/2024 15/03/2024 1,51766 CL 46 53 51 LA ESMERALDA 13 Anden -74,0886586 4,64769406

13AN00179-15 9/03/2024 15/03/2024 0,56807 CL 46 53 51 LA ESMERALDA 13 Anden -74,0886839 4,64771318

13AN00179-16 9/03/2024 15/03/2024 5,61483 CL 46 53 65 LA ESMERALDA 13 Anden -74,0887685 4,64777045

13AN00179-17 9/03/2024 15/03/2024 39,35830 CL 45A 53 94 LA ESMERALDA 13 Anden -74,0893115 4,64775922

13AN00179-18 9/03/2024 15/03/2024 4,79281 CL 46 53 77 LA ESMERALDA 13 Anden -74,0888711 4,64784372

13AN00179-19 9/03/2024 15/03/2024 27,27746 CL 46 53 93 LA ESMERALDA 13 Anden -74,0891882 4,64793545

13AN00179-2 9/03/2024 15/03/2024 2,37933 CL 45A 53 24 LA ESMERALDA 13 Anden -74,0886932 4,64714975
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13AN00179-20 9/03/2024 15/03/2024 4,94803 CL 46 53 93 LA ESMERALDA 13 Anden -74,089091 4,64799743

13AN00179-3 9/03/2024 15/03/2024 4,76362 KR 53 45A 13 LA ESMERALDA 13 Anden -74,0884084 4,64714647

13AN00179-4 9/03/2024 15/03/2024 4,48763 CL 45A 53 38 LA ESMERALDA 13 Anden -74,0888065 4,64723076

13AN00179-5 9/03/2024 15/03/2024 4,08503 KR 53 45A 35 LA ESMERALDA 13 Anden -74,0883298 4,64725968

13AN00179-6 9/03/2024 15/03/2024 2,48943 CL 45A 53 50 LA ESMERALDA 13 Anden -74,0889343 4,64732087

13AN00179-7 9/03/2024 15/03/2024 5,61370 KR 53 45A 43 LA ESMERALDA 13 Anden -74,0882604 4,64736041

13AN00179-8 9/03/2024 15/03/2024 3,25412 CL 45A 53 56 LA ESMERALDA 13 Anden -74,0890177 4,64738003

13AN00179-9 9/03/2024 15/03/2024 13,91487 KR 53 45A 43 LA ESMERALDA 13 Anden -74,088331 4,6474648

13AN00180-1 9/03/2024 15/03/2024 5,67028 KR 55 45A 05 LA ESMERALDA 13 Anden -74,08988 4,64803861

13AN00180-11 9/03/2024 15/03/2024 15,82608 KR 55 45A 43 LA ESMERALDA 13 Anden -74,0897466 4,64845953

13AN00180-12 9/03/2024 15/03/2024 3,03480 CL 45A 55 80 LA ESMERALDA 13 Anden -74,0906492 4,64852677

13AN00180-13 9/03/2024 15/03/2024 1,70910 CL 46 55 19 LA ESMERALDA 13 Anden -74,0898584 4,6485388

13AN00180-14 9/03/2024 15/03/2024 2,75364 CL 46 55 29 LA ESMERALDA 13 Anden -74,0899333 4,64859099

13AN00180-15 9/03/2024 15/03/2024 5,10434 CL 46 55 51 LA ESMERALDA 13 Anden -74,0900612 4,64868043

13AN00180-16 9/03/2024 15/03/2024 3,30124 CL 46 55 91 LA ESMERALDA 13 Anden -74,0904907 4,64898167

13AN00180-17 9/03/2024 15/03/2024 64,36682 CL 45A 55 92 LA ESMERALDA 13 Anden -74,0906652 4,6488185

13AN00180-2 9/03/2024 15/03/2024 15,16768 KR 55 45A 05 LA ESMERALDA 13 Anden -74,0900099 4,64807623

13AN00180-3 9/03/2024 15/03/2024 2,03521 KR 55 45A 21 LA ESMERALDA 13 Anden -74,0897997 4,6481538

13AN00180-4 9/03/2024 15/03/2024 2,28518 CL 45A 55 24 LA ESMERALDA 13 Anden -74,0901223 4,64815625

13AN00180-5 9/03/2024 15/03/2024 4,61295 CL 45A 55 36 LA ESMERALDA 13 Anden -74,0902125 4,64821924

13AN00180-6 9/03/2024 15/03/2024 1,82902 KR 55 45A 35 LA ESMERALDA 13 Anden -74,0897252 4,64825949

13AN00180-7 9/03/2024 15/03/2024 5,55178 CL 45A 55 52 LA ESMERALDA 13 Anden -74,0903231 4,64829692

13AN00180-8 9/03/2024 15/03/2024 3,16249 KR 55 45A 43 LA ESMERALDA 13 Anden -74,0896585 4,64835774

13AN00180-9 9/03/2024 15/03/2024 6,64472 CL 45A 55 64 LA ESMERALDA 13 Anden -74,0904458 4,6483833

13AN00181-1 9/03/2024 15/03/2024 4,65182 KR 57 46 05 LA ESMERALDA 13 Anden -74,0905306 4,64915875

13AN00181-10 9/03/2024 15/03/2024 2,28208 CL 46 57A 22 LA ESMERALDA 13 Anden -74,0912317 4,64959704

13AN00181-11 9/03/2024 15/03/2024 2,02520 CL 46 57A 38 LA ESMERALDA 13 Anden -74,0913878 4,64970683

13AN00181-12 9/03/2024 15/03/2024 2,09407 CL 46 57A 54 LA ESMERALDA 13 Anden -74,0915703 4,64983597

13AN00181-13 9/03/2024 15/03/2024 2,48644 CL 46 57A 66 LA ESMERALDA 13 Anden -74,0916742 4,64990855

13AN00181-14 9/03/2024 15/03/2024 0,63941 KR 58 46 06 LA ESMERALDA 13 Anden -74,0917242 4,649945

13AN00181-15 9/03/2024 15/03/2024 7,61719 KR 58 46 06 LA ESMERALDA 13 Anden -74,0918094 4,65000202

13AN00181-16 9/03/2024 15/03/2024 6,48588 KR 58 46 06 LA ESMERALDA 13 Anden -74,0918646 4,65010865

13AN00181-17 9/03/2024 15/03/2024 10,37712 KR 58 46 22 LA ESMERALDA 13 Anden -74,0917967 4,65020447

13AN00181-18 9/03/2024 15/03/2024 6,21984 KR 58 46 36 LA ESMERALDA 13 Anden -74,0917174 4,65032071

13AN00181-2 9/03/2024 15/03/2024 17,85072 KR 57 46 05 LA ESMERALDA 13 Anden -74,0906716 4,64920511

13AN00181-3 9/03/2024 15/03/2024 4,48450 KR 57 46 21 LA ESMERALDA 13 Anden -74,0904576 4,64926123

13AN00181-4 9/03/2024 15/03/2024 1,64233 CL 46 57 30 LA ESMERALDA 13 Anden -74,0907876 4,64928628

13AN00181-6 9/03/2024 15/03/2024 2,47240 KR 57 46 29 LA ESMERALDA 13 Anden -74,0903924 4,6493533

13AN00181-7 9/03/2024 15/03/2024 4,19162 CL 46 57 52 LA ESMERALDA 13 Anden -74,0909745 4,64941718

13AN00181-8 9/03/2024 15/03/2024 1,52901 CL 46 57A 02 LA ESMERALDA 13 Anden -74,0910219 4,64945071

13AN00181-9 9/03/2024 15/03/2024 3,45108 CL 46 57A 16 LA ESMERALDA 13 Anden -74,0911481 4,6495371

13AN00182-1 9/03/2024 15/03/2024 4,28500 CL 45A 59 20 LA ESMERALDA 13 Anden -74,0928713 4,65007855

13AN00182-10 9/03/2024 15/03/2024 3,94570 CL 46 59 69 LA ESMERALDA 13 Anden -74,0929775 4,65072871

13AN00182-11 9/03/2024 15/03/2024 3,55715 CL 46 59 77 LA ESMERALDA 13 Anden -74,093065 4,65079067

13AN00182-12 9/03/2024 15/03/2024 28,38047 KR 59A 45A 34 LA ESMERALDA 13 Anden -74,0933851 4,65073813

13AN00182-2 9/03/2024 15/03/2024 5,66384 CL 45A 59 34 LA ESMERALDA 13 Anden -74,0929923 4,65016365

13AN00182-3 9/03/2024 15/03/2024 4,46806 CL 45A 59 48 LA ESMERALDA 13 Anden -74,0931099 4,65024534

13AN00182-4 9/03/2024 15/03/2024 4,32941 CL 45A 59 60 LA ESMERALDA 13 Anden -74,0932094 4,65031581

13AN00182-5 9/03/2024 15/03/2024 2,49492 CL 45A 59 66 LA ESMERALDA 13 Anden -74,0933019 4,65037977

13AN00182-6 9/03/2024 15/03/2024 2,60665 CL 45A 59 80 LA ESMERALDA 13 Anden -74,0934032 4,65045093

13AN00182-7 9/03/2024 15/03/2024 7,66707 CL 45A 59 94 LA ESMERALDA 13 Anden -74,0935371 4,65054612

13AN00182-8 9/03/2024 15/03/2024 3,72988 CL 46 59 37 LA ESMERALDA 13 Anden -74,0927445 4,65056505

13AN00182-9 9/03/2024 15/03/2024 3,18422 CL 46 59 53 LA ESMERALDA 13 Anden -74,092849 4,65063861

13AN00183-1 9/03/2024 15/03/2024 39,99569 CL 44C 52 12 LA ESMERALDA 13 Anden -74,0897158 4,64488975

13AN00183-10 9/03/2024 15/03/2024 466,00906 KR 52 44C 75 LA ESMERALDA 13 Anden -74,0886733 4,64584546

13AN00183-11 9/03/2024 15/03/2024 10,07473 CL 45 54 21 LA ESMERALDA 13 Anden -74,090708 4,64617926

13AN00183-12 9/03/2024 15/03/2024 43,33781 KR 52 44C 75 LA ESMERALDA 13 Anden -74,0885146 4,64622878

13AN00183-13 9/03/2024 15/03/2024 33,53451 KR 52 44C 75 LA ESMERALDA 13 Anden -74,0887134 4,6463682

13AN00183-14 9/03/2024 15/03/2024 58,36354 CL 45 54 21 LA ESMERALDA 13 Anden -74,0889251 4,6465336

13AN00183-15 9/03/2024 15/03/2024 192,57080 CL 45 54 21 LA ESMERALDA 13 Anden -74,0910185 4,6466624

13AN00183-16 9/03/2024 15/03/2024 37,89365 CL 45 54 51 LA ESMERALDA 13 Anden -74,0914368 4,64731329

13AN00183-17 9/03/2024 15/03/2024 1,75972 CL 45 54 51 LA ESMERALDA 13 Anden -74,0915098 4,64742822

13AN00183-18 9/03/2024 15/03/2024 357,57498 CL 45 54 21 LA ESMERALDA 13 Anden -74,0899027 4,6472164

13AN00183-19 9/03/2024 15/03/2024 93,93094 CL 44C 57 50 LA ESMERALDA 13 Anden -74,0917058 4,64773419

13AN00183-2 9/03/2024 15/03/2024 25,46857 KR 52 44C 43 LA ESMERALDA 13 Anden -74,0894908 4,64503309

13AN00183-20 9/03/2024 15/03/2024 38,32659 CL 44C 57 50 LA ESMERALDA 13 Anden -74,0910461 4,64802045

13AN00183-21 9/03/2024 15/03/2024 9,63206 CL 44C 57 50 LA ESMERALDA 13 Anden -74,0912192 4,64814179

13AN00183-22 9/03/2024 15/03/2024 46,91327 CL 44C 57 50 LA ESMERALDA 13 Anden -74,091424 4,64828547
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13AN00183-23 9/03/2024 15/03/2024 127,77535 CL 45 57 47 LA ESMERALDA 13 Anden -74,0921523 4,64842858

13AN00183-24 9/03/2024 15/03/2024 10,44374 CL 45 57 47 LA ESMERALDA 13 Anden -74,0923469 4,64885355

13AN00183-25 9/03/2024 15/03/2024 103,49088 CL 45 57 47 LA ESMERALDA 13 Anden -74,0919179 4,64863246

13AN00183-3 9/03/2024 15/03/2024 8,13771 KR 52 44C 43 LA ESMERALDA 13 Anden -74,0894248 4,64512498

13AN00183-4 9/03/2024 15/03/2024 66,58300 CL 44C 52 12 LA ESMERALDA 13 Anden -74,0899427 4,64498762

13AN00183-5 9/03/2024 15/03/2024 6,96218 KR 52 44C 55 LA ESMERALDA 13 Anden -74,0893603 4,64517295

13AN00183-6 9/03/2024 15/03/2024 22,90569 KR 52 44C 55 LA ESMERALDA 13 Anden -74,0892313 4,64527139

13AN00183-7 9/03/2024 15/03/2024 8,77656 KR 52 44C 55 LA ESMERALDA 13 Anden -74,0891471 4,64533738

13AN00183-8 9/03/2024 15/03/2024 50,70371 KR 52 44C 61 LA ESMERALDA 13 Anden -74,08903 4,64541137

13AN00183-9 9/03/2024 15/03/2024 139,42302 CL 45 54 21 LA ESMERALDA 13 Anden -74,0903267 4,64558384

13AN00184-1 9/03/2024 15/03/2024 9,83466 CL 41 66 40 EL SALITRE 13 Anden -74,1004346 4,65079102

13AN00184-2 9/03/2024 15/03/2024 11,41349 AC 66 68 01 EL SALITRE 13 Anden -74,1004358 4,65087417

13AN00184-3 9/03/2024 15/03/2024 12,06655 AC 66 68 01 EL SALITRE 13 Anden -74,1003843 4,6509507

13AN00184-4 9/03/2024 15/03/2024 14,71046 AC 66 68 01 EL SALITRE 13 Anden -74,1003245 4,65103532

13AN00184-5 9/03/2024 15/03/2024 1,26207 AC 66 68 01 EL SALITRE 13 Anden -74,1002859 4,65109353

13AN00184-6 9/03/2024 15/03/2024 0,95501 AC 66 68 01 EL SALITRE 13 Anden -74,1002683 4,65111691

13AN00184-7 9/03/2024 15/03/2024 6,60690 AC 26 41 44 EL SALITRE 13 Anden -74,1002334 4,6511555

13AN00184-8 9/03/2024 15/03/2024 21,57517 AC 26 41 44 EL SALITRE 13 Anden -74,1001366 4,65115732

13AN00185-1 9/03/2024 15/03/2024 9,28509 AC 66 68 01 EL SALITRE 13 Anden -74,0977866 4,654677

13AN00186-1 9/03/2024 15/03/2024 1,00079 AC 66 68 01 EL SALITRE 13 Anden -74,1010282 4,6525919

13AN00186-10 9/03/2024 15/03/2024 8,68871 AC 66 68 01 EL SALITRE 13 Anden -74,1005219 4,65310337

13AN00186-11 9/03/2024 15/03/2024 42,07102 AC 66 68 01 EL SALITRE 13 Anden -74,1004257 4,65328111

13AN00186-12 9/03/2024 15/03/2024 8,09063 AC 66 68 01 EL SALITRE 13 Anden -74,1008754 4,65345318

13AN00186-13 9/03/2024 15/03/2024 21,68065 AC 66 68 01 EL SALITRE 13 Anden -74,1005755 4,65345848

13AN00186-14 9/03/2024 15/03/2024 20,08774 AC 66 68 01 EL SALITRE 13 Anden -74,1007659 4,65355869

13AN00186-2 9/03/2024 15/03/2024 27,18144 AC 66 68 01 EL SALITRE 13 Anden -74,100942 4,65255793

13AN00186-3 9/03/2024 15/03/2024 7,84555 AC 66 68 01 EL SALITRE 13 Anden -74,1010738 4,65262498

13AN00186-4 9/03/2024 15/03/2024 3,10576 AC 66 68 01 EL SALITRE 13 Anden -74,1011875 4,65270624

13AN00186-5 9/03/2024 15/03/2024 7,25875 AC 66 68 01 EL SALITRE 13 Anden -74,1007592 4,6527637

13AN00186-6 9/03/2024 15/03/2024 13,62751 AC 66 68 01 EL SALITRE 13 Anden -74,1012948 4,65280717

13AN00186-7 9/03/2024 15/03/2024 2,90166 AC 66 68 01 EL SALITRE 13 Anden -74,1012437 4,65292074

13AN00186-8 9/03/2024 15/03/2024 12,89911 AC 66 68 01 EL SALITRE 13 Anden -74,1005937 4,65300058

13AN00186-9 9/03/2024 15/03/2024 13,05847 AC 66 68 01 EL SALITRE 13 Anden -74,1011587 4,65304825

13AN00187-1 23/03/2024 30/03/2024 7,40771 CL 22ABIS 44A 04 ORTEZAL 13 Anden -74,0956522 4,63283948

13AN00187-10 23/03/2024 30/03/2024 14,51804 CL 22ABIS 44A 56 ORTEZAL 13 Anden -74,0959808 4,63326735

13AN00187-11 23/03/2024 30/03/2024 3,02120 CL 22B 44A 23 ORTEZAL 13 Anden -74,0953814 4,63334782

13AN00187-12 23/03/2024 30/03/2024 5,84605 CL 22B 44A 33 ORTEZAL 13 Anden -74,095426 4,6333964

13AN00187-13 23/03/2024 30/03/2024 0,86169 CL 22ABIS 44A 80 ORTEZAL 13 Anden -74,096087 4,63343764

13AN00187-14 23/03/2024 30/03/2024 0,47110 CL 22ABIS 44A 80 ORTEZAL 13 Anden -74,096098 4,63345616

13AN00187-15 23/03/2024 30/03/2024 1,23992 CL 22B 44A 55 ORTEZAL 13 Anden -74,0955169 4,63350105

13AN00187-16 23/03/2024 30/03/2024 9,47671 CL 22ABIS 44A 92 ORTEZAL 13 Anden -74,0961514 4,63355377

13AN00187-17 23/03/2024 30/03/2024 5,29628 CL 22B 44A 61 ORTEZAL 13 Anden -74,0955845 4,63358605

13AN00187-18 23/03/2024 30/03/2024 6,46197 CL 22B 44A 69 ORTEZAL 13 Anden -74,0956297 4,63364643

13AN00187-19 23/03/2024 30/03/2024 19,19064 CL 22ABIS 44A 92 ORTEZAL 13 Anden -74,09608 4,63366258

13AN00187-2 23/03/2024 30/03/2024 5,31786 CL 22ABIS 44A 16 ORTEZAL 13 Anden -74,0957155 4,63291065

13AN00187-20 23/03/2024 30/03/2024 4,41009 CL 22B 44A 77 ORTEZAL 13 Anden -74,0956799 4,63371561

13AN00187-21 23/03/2024 30/03/2024 5,92069 KR 44C 22A 96 ORTEZAL 13 Anden -74,0957252 4,63378091

13AN00187-22 23/03/2024 30/03/2024 16,92402 KR 44C 22A 96 ORTEZAL 13 Anden -74,095855 4,63377373

13AN00187-3 23/03/2024 30/03/2024 25,98010 CL 22ABIS 44A 04 ORTEZAL 13 Anden -74,095501 4,63288481

13AN00187-4 23/03/2024 30/03/2024 5,87124 CL 22ABIS 44A 24 ORTEZAL 13 Anden -74,0957657 4,63297173

13AN00187-5 23/03/2024 30/03/2024 15,07817 KR 44A 22A 93 ORTEZAL 13 Anden -74,0953269 4,63304223

13AN00187-6 23/03/2024 30/03/2024 6,34414 CL 22ABIS 44A 40 ORTEZAL 13 Anden -74,0958669 4,63310245

13AN00187-7 23/03/2024 30/03/2024 7,76084 KR 44A 22A 93 ORTEZAL 13 Anden -74,0952393 4,63312262

13AN00187-8 23/03/2024 30/03/2024 5,79780 CL 22ABIS 44A 48 ORTEZAL 13 Anden -74,0959126 4,63316697

13AN00187-9 23/03/2024 30/03/2024 5,54369 KR 44A 22A 93 ORTEZAL 13 Anden -74,0952358 4,63320497

13AN00188-1 23/03/2024 30/03/2024 7,78459 CL 22A 44A 06 ORTEZAL 13 Anden -74,0961003 4,63242385

13AN00188-10 23/03/2024 30/03/2024 6,09236 CL 22ABIS 44A 21 ORTEZAL 13 Anden -74,0958148 4,63292765

13AN00188-11 23/03/2024 30/03/2024 5,32247 CL 22ABIS 44A 31 ORTEZAL 13 Anden -74,0958647 4,63299249

13AN00188-12 23/03/2024 30/03/2024 6,34402 CL 22A 44B 14 ORTEZAL 13 Anden -74,0965309 4,63304438

13AN00188-13 23/03/2024 30/03/2024 5,64388 CL 22ABIS 44A 41 ORTEZAL 13 Anden -74,0959141 4,63305741

13AN00188-14 23/03/2024 30/03/2024 7,58861 CL 22A 44B 24 ORTEZAL 13 Anden -74,0965684 4,63311496

13AN00188-15 23/03/2024 30/03/2024 5,29579 CL 22ABIS 44A 45 ORTEZAL 13 Anden -74,095962 4,63312294

13AN00188-16 23/03/2024 30/03/2024 5,68929 CL 22ABIS 44A 51 ORTEZAL 13 Anden -74,096008 4,63318975

13AN00188-17 23/03/2024 30/03/2024 7,21149 CL 22A 44B 32 ORTEZAL 13 Anden -74,0966058 4,63319319

13AN00188-18 23/03/2024 30/03/2024 7,00877 CL 22ABIS 44A 61 ORTEZAL 13 Anden -74,0960517 4,63325452

13AN00188-19 23/03/2024 30/03/2024 12,10539 CL 22ABIS 44A 69 ORTEZAL 13 Anden -74,0961077 4,63334466

13AN00188-2 23/03/2024 30/03/2024 11,28847 CL 22A 44A 06 ORTEZAL 13 Anden -74,0959936 4,63244072

13AN00188-20 23/03/2024 30/03/2024 6,99658 KR 44C 22A 16 ORTEZAL 13 Anden -74,0965237 4,63344155
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13AN00188-21 23/03/2024 30/03/2024 6,06606 CL 22ABIS 44A 85 ORTEZAL 13 Anden -74,0961778 4,63346425

13AN00188-22 23/03/2024 30/03/2024 5,35353 CL 22ABIS 44A 95 ORTEZAL 13 Anden -74,0962189 4,63353995

13AN00188-23 23/03/2024 30/03/2024 18,82078 CL 22ABIS 44A 95 ORTEZAL 13 Anden -74,0963431 4,63353121

13AN00188-3 23/03/2024 30/03/2024 2,41470 KR 44A 22A 47 ORTEZAL 13 Anden -74,0957494 4,63266034

13AN00188-4 23/03/2024 30/03/2024 4,00274 CL 22A 44A 46 ORTEZAL 13 Anden -74,0963156 4,63269755

13AN00188-5 23/03/2024 30/03/2024 7,81750 KR 44A 22A 47 ORTEZAL 13 Anden -74,0957003 4,63270558

13AN00188-6 23/03/2024 30/03/2024 5,56936 CL 22A 44A 56 ORTEZAL 13 Anden -74,0963613 4,63276513

13AN00188-7 23/03/2024 30/03/2024 8,89703 KR 44A 22A 47 ORTEZAL 13 Anden -74,0957036 4,63279809

13AN00188-8 23/03/2024 30/03/2024 5,01381 CL 22A 44A 64 ORTEZAL 13 Anden -74,0964067 4,63283403

13AN00188-9 23/03/2024 30/03/2024 5,79911 CL 22ABIS 44A 13 ORTEZAL 13 Anden -74,0957645 4,6328676

13AN00189-1 23/03/2024 30/03/2024 16,01888 KR 44A 24C 07 QUINTA PAREDES 13 Anden -74,092791 4,63475078

13AN00189-10 23/03/2024 30/03/2024 3,85634 CL 24D 44A 27 QUINTA PAREDES 13 Anden -74,0926662 4,63520528

13AN00189-11 23/03/2024 30/03/2024 11,50973 CL 24C 44A 99 QUINTA PAREDES 13 Anden -74,0932477 4,63529488

13AN00189-12 23/03/2024 30/03/2024 6,07271 CL 24D 44A 01 QUINTA PAREDES 13 Anden -74,0927429 4,63532014

13AN00189-13 23/03/2024 30/03/2024 7,17740 CL 24C 44A 80 QUINTA PAREDES 13 Anden -74,0933085 4,63538765

13AN00189-14 23/03/2024 30/03/2024 4,59138 CL 24D 44A 49 QUINTA PAREDES 13 Anden -74,0928334 4,63545983

13AN00189-15 23/03/2024 30/03/2024 4,13126 CL 24D 44A 63 QUINTA PAREDES 13 Anden -74,0928671 4,63550857

13AN00189-16 23/03/2024 30/03/2024 22,61992 AC 24 44A 96 QUINTA PAREDES 13 Anden -74,0934008 4,63552671

13AN00189-17 23/03/2024 30/03/2024 14,40205 CL 24D 44A 69 QUINTA PAREDES 13 Anden -74,092936 4,63561365

13AN00189-18 23/03/2024 30/03/2024 15,13300 AC 24 44A 96 QUINTA PAREDES 13 Anden -74,0934701 4,63563483

13AN00189-19 23/03/2024 30/03/2024 2,71255 AC 24 44A 96 QUINTA PAREDES 13 Anden -74,0934814 4,63572384

13AN00189-2 23/03/2024 30/03/2024 16,34220 CL 24C 44A 99 QUINTA PAREDES 13 Anden -74,0929038 4,63477043

13AN00189-20 23/03/2024 30/03/2024 4,61761 CL 24D 44A 77 QUINTA PAREDES 13 Anden -74,0930208 4,63574355

13AN00189-21 23/03/2024 30/03/2024 6,97075 AC 24 44A 96 QUINTA PAREDES 13 Anden -74,0934168 4,63576809

13AN00189-22 23/03/2024 30/03/2024 1,13939 CL 24D 44A 91 QUINTA PAREDES 13 Anden -74,0930474 4,6357878

13AN00189-23 23/03/2024 30/03/2024 7,81630 KR 45 24C 24 QUINTA PAREDES 13 Anden -74,0933228 4,63583351

13AN00189-24 23/03/2024 30/03/2024 10,85684 CL 24D 44A 91 QUINTA PAREDES 13 Anden -74,0930853 4,63584234

13AN00189-25 23/03/2024 30/03/2024 2,70739 CL 24D 44A 97 QUINTA PAREDES 13 Anden -74,0931262 4,63590614

13AN00189-26 23/03/2024 30/03/2024 25,28656 CL 24D 44A 97 QUINTA PAREDES 13 Anden -74,0932296 4,63589612

13AN00189-3 23/03/2024 30/03/2024 13,88197 KR 44A 24C 19 QUINTA PAREDES 13 Anden -74,092635 4,6348566

13AN00189-4 23/03/2024 30/03/2024 10,65718 CL 24C 44A 16 QUINTA PAREDES 13 Anden -74,0929654 4,63486442

13AN00189-5 23/03/2024 30/03/2024 7,80631 CL 24D 44A 11 QUINTA PAREDES 13 Anden -74,0925415 4,6349207

13AN00189-6 23/03/2024 30/03/2024 16,22802 CL 24C 44A 99 QUINTA PAREDES 13 Anden -74,0930425 4,63498163

13AN00189-7 23/03/2024 30/03/2024 5,67659 CL 24C 44A 42 QUINTA PAREDES 13 Anden -74,0931012 4,63507042

13AN00189-8 23/03/2024 30/03/2024 32,35491 CL 24D 44A 01 QUINTA PAREDES 13 Anden -74,0925693 4,6350551

13AN00189-9 23/03/2024 30/03/2024 5,88793 CL 24C 44A 46 QUINTA PAREDES 13 Anden -74,0931582 4,63515792

13AN00190-1 23/03/2024 30/03/2024 12,11351 CL 24D 44A 01 QUINTA PAREDES 13 Anden -74,0924722 4,63505568

13AN00190-2 23/03/2024 30/03/2024 20,90915 KR 44A 24D 07 QUINTA PAREDES 13 Anden -74,0923447 4,63505068

13AN00190-3 23/03/2024 30/03/2024 2,69215 KR 44A 24D 07 QUINTA PAREDES 13 Anden -74,0922474 4,63511576

13AN00190-4 23/03/2024 30/03/2024 16,71243 CL 24D 44A 01 QUINTA PAREDES 13 Anden -74,0925291 4,63514311

13AN00190-5 23/03/2024 30/03/2024 12,51444 CL 24D 44A 01 QUINTA PAREDES 13 Anden -74,0926103 4,63526785

13AN00190-6 23/03/2024 30/03/2024 32,12074 AC 26 44A 39 QUINTA PAREDES 13 Anden -74,0927361 4,63545999

13AN00190-7 23/03/2024 30/03/2024 8,74176 CL 24D 44A 72 QUINTA PAREDES 13 Anden -74,0929086 4,63572205

13AN00190-8 23/03/2024 30/03/2024 9,89003 KR 45 24D 06 QUINTA PAREDES 13 Anden -74,0930409 4,63602403

13AN00190-9 23/03/2024 30/03/2024 43,25068 AC 26 44A 95 QUINTA PAREDES 13 Anden -74,0928799 4,6361337

13AN00191-1 23/03/2024 30/03/2024 4,32590 CL 25A - KR 33 EL RECUERDO 13 Anden -74,0859923 4,62829192

13AN00191-10 23/03/2024 30/03/2024 7,26152 KR 33BIS 25A 77 EL RECUERDO 13 Anden -74,0855714 4,62904272

13AN00191-11 23/03/2024 30/03/2024 2,30640 KR 33BIS 25A 83 EL RECUERDO 13 Anden -74,0855211 4,62907308

13AN00191-12 23/03/2024 30/03/2024 38,75184 CL 25B - KR 33 EL RECUERDO 13 Anden -74,0853542 4,62892246

13AN00191-13 23/03/2024 30/03/2024 0,51538 KR 33BIS 25A 83 EL RECUERDO 13 Anden -74,0855039 4,62908742

13AN00191-2 23/03/2024 30/03/2024 16,71726 KR 33 25A 55 EL RECUERDO 13 Anden -74,0858932 4,62828925

13AN00191-3 23/03/2024 30/03/2024 2,41307 CL 25A - KR 33 EL RECUERDO 13 Anden -74,0860197 4,62833646

13AN00191-4 23/03/2024 30/03/2024 2,50487 CL 25A - KR 33 EL RECUERDO 13 Anden -74,086042 4,62836922

13AN00191-5 23/03/2024 30/03/2024 10,44863 CL 25A - KR 33 EL RECUERDO 13 Anden -74,0860665 4,62840787

13AN00191-6 23/03/2024 30/03/2024 4,21691 CL 25A - KR 33BIS EL RECUERDO 13 Anden -74,0860995 4,6284603

13AN00191-7 23/03/2024 30/03/2024 27,32179 CL 25A - KR 33BIS EL RECUERDO 13 Anden -74,0861614 4,62856216

13AN00191-8 23/03/2024 30/03/2024 36,37902 KR 33BIS 25A 31 EL RECUERDO 13 Anden -74,0859883 4,62876684

13AN00191-9 23/03/2024 30/03/2024 12,24503 KR 33BIS 25A 65 EL RECUERDO 13 Anden -74,0856791 4,62897126

13AN00192-1 23/03/2024 30/03/2024 10,17983 KR 33BIS 25A 07 EL RECUERDO 13 Anden -74,0862771 4,62873034

13AN00192-10 23/03/2024 30/03/2024 4,97103 KR 33BIS 25A 57 EL RECUERDO 13 Anden -74,0857621 4,6289911

13AN00192-11 23/03/2024 30/03/2024 5,76793 CL 25A 33 88 EL RECUERDO 13 Anden -74,0864635 4,6290154

13AN00192-12 23/03/2024 30/03/2024 20,74426 CL 25A 33 88 EL RECUERDO 13 Anden -74,0864328 4,62905604

13AN00192-13 23/03/2024 30/03/2024 19,96094 CL 25A 33 88 EL RECUERDO 13 Anden -74,0864369 4,62909471

13AN00192-14 23/03/2024 30/03/2024 6,54433 KR 33BIS 25A 83 EL RECUERDO 13 Anden -74,0855408 4,6291418

13AN00192-15 23/03/2024 30/03/2024 10,02383 KR 34 25A 24 EL RECUERDO 13 Anden -74,0862537 4,62919204

13AN00192-16 23/03/2024 30/03/2024 9,72576 KR 34 25A 34 EL RECUERDO 13 Anden -74,0862651 4,6292089

13AN00192-17 23/03/2024 30/03/2024 9,00195 KR 34 25A 42 EL RECUERDO 13 Anden -74,0861188 4,62927503

13AN00192-18 23/03/2024 30/03/2024 16,36800 KR 33BIS 25A 83 EL RECUERDO 13 Anden -74,0855534 4,62922738
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13AN00192-19 23/03/2024 30/03/2024 17,19883 KR 34 25A 52 EL RECUERDO 13 Anden -74,0861293 4,62929725

13AN00192-2 23/03/2024 30/03/2024 10,89953 KR 33BIS 25A 11 EL RECUERDO 13 Anden -74,0861004 4,62876832

13AN00192-20 23/03/2024 30/03/2024 5,95169 KR 34 25A 60 EL RECUERDO 13 Anden -74,085994 4,62935505

13AN00192-21 23/03/2024 30/03/2024 4,02055 KR 34 25A 60 EL RECUERDO 13 Anden -74,086009 4,62937909

13AN00192-22 23/03/2024 30/03/2024 6,37777 KR 34 25A 86 EL RECUERDO 13 Anden -74,0858251 4,62947217

13AN00192-23 23/03/2024 30/03/2024 11,31732 KR 34 25A 86 EL RECUERDO 13 Anden -74,0857049 4,6294577

13AN00192-24 23/03/2024 30/03/2024 5,59385 KR 34 25A 86 EL RECUERDO 13 Anden -74,0858365 4,62948959

13AN00192-25 23/03/2024 30/03/2024 3,87164 KR 34 25A 86 EL RECUERDO 13 Anden -74,0857924 4,62952133

13AN00192-3 23/03/2024 30/03/2024 7,43306 CL 25A 33 66 EL RECUERDO 13 Anden -74,0863278 4,62880666

13AN00192-4 23/03/2024 30/03/2024 3,33739 KR 33BIS 25A 31 EL RECUERDO 13 Anden -74,0859238 4,6288882

13AN00192-7 23/03/2024 30/03/2024 3,50472 KR 33BIS 25A 55 EL RECUERDO 13 Anden -74,0858243 4,62895087

13AN00192-8 23/03/2024 30/03/2024 5,25929 CL 25A 33 88 EL RECUERDO 13 Anden -74,0864161 4,62894292

13AN00192-9 23/03/2024 30/03/2024 4,80905 CL 25A 33 88 EL RECUERDO 13 Anden -74,0864026 4,62895267

13AN00193-1 23/03/2024 30/03/2024 6,91378 CL 25A 30A 16 GRAN AMERICA 13 Anden -74,083019 4,62590719

13AN00193-10 23/03/2024 30/03/2024 12,33932 KR 31 25A 42 GRAN AMERICA 13 Anden -74,0829389 4,62637821

13AN00193-11 23/03/2024 30/03/2024 16,07156 KR 31 25A 62 GRAN AMERICA 13 Anden -74,0828017 4,62649472

13AN00193-12 23/03/2024 30/03/2024 17,26973 KR 30A 25A 81 GRAN AMERICA 13 Anden -74,0823019 4,62656786

13AN00193-13 23/03/2024 30/03/2024 9,35567 KR 31 25A 78 GRAN AMERICA 13 Anden -74,0826597 4,62661818

13AN00193-14 23/03/2024 30/03/2024 4,85027 KR 31 25A 78 GRAN AMERICA 13 Anden -74,08261 4,62666108

13AN00193-15 23/03/2024 30/03/2024 16,89926 KR 30A 25A 81 GRAN AMERICA 13 Anden -74,0822996 4,6266979

13AN00193-2 23/03/2024 30/03/2024 7,32933 CL 25A 30A 22 GRAN AMERICA 13 Anden -74,0831189 4,62599095

13AN00193-3 23/03/2024 30/03/2024 7,82643 KR 31 25A 14 GRAN AMERICA 13 Anden -74,0832052 4,62606189

13AN00193-4 23/03/2024 30/03/2024 6,58411 KR 30A 25A 37 GRAN AMERICA 13 Anden -74,0826551 4,62613571

13AN00193-5 23/03/2024 30/03/2024 7,82711 KR 31 25A 14 GRAN AMERICA 13 Anden -74,0831971 4,62613712

13AN00193-6 23/03/2024 30/03/2024 5,49118 KR 31 25A 14 GRAN AMERICA 13 Anden -74,0831306 4,62619308

13AN00193-7 23/03/2024 30/03/2024 24,35887 KR 31 25A 14 GRAN AMERICA 13 Anden -74,0831721 4,62618043

13AN00193-8 23/03/2024 30/03/2024 14,48196 KR 30A 25A 55 GRAN AMERICA 13 Anden -74,0825588 4,62625564

13AN00193-9 23/03/2024 30/03/2024 5,64162 KR 31 25A 26 GRAN AMERICA 13 Anden -74,0830185 4,62631049

13AN00194-3 23/03/2024 30/03/2024 6,48143 KR 30A 25A 78 GRAN AMERICA 13 Anden -74,0822795 4,62648993

13AN00195-1 9/03/2024 15/03/2024 4131,60209 AK 60 44B 21 LA ESMERALDA 13 Anden -74,0959299 4,6502521

13AN00196-1 9/03/2024 15/03/2024 155,79134 KR 66A - CL 41 EL SALITRE 13 Anden -74,1005626 4,65102482

13AN00196-2 9/03/2024 15/03/2024 17,57283 AC 66 68 01 EL SALITRE 13 Anden -74,1004593 4,6513865

13AN00196-3 9/03/2024 15/03/2024 71,74485 AC 66 68 01 EL SALITRE 13 Anden -74,101014 4,65178201

13AN00196-4 9/03/2024 15/03/2024 40,34799 AC 66 68 01 EL SALITRE 13 Anden -74,1012194 4,65207533

13AN00196-5 9/03/2024 15/03/2024 68,83069 AC 66 68 01 EL SALITRE 13 Anden -74,1011211 4,6525527

13AN00197-1 9/03/2024 15/03/2024 91,68898 AC 66 68 01 EL SALITRE 13 Anden -74,1003623 4,65148086

13AN00197-10 9/03/2024 15/03/2024 26,02935 AC 66 68 01 EL SALITRE 13 Anden -74,1011499 4,65203428

13AN00197-11 9/03/2024 15/03/2024 12,19146 AC 66 68 01 EL SALITRE 13 Anden -74,1005014 4,65212049

13AN00197-12 9/03/2024 15/03/2024 11,81896 AC 66 68 01 EL SALITRE 13 Anden -74,1010926 4,65214108

13AN00197-13 9/03/2024 15/03/2024 15,79894 AC 66 68 01 EL SALITRE 13 Anden -74,1006133 4,65219821

13AN00197-14 9/03/2024 15/03/2024 5,41865 AC 66 68 01 EL SALITRE 13 Anden -74,1007095 4,65226686

13AN00197-15 9/03/2024 15/03/2024 37,27172 AC 66 68 01 EL SALITRE 13 Anden -74,100922 4,65234856

13AN00197-2 9/03/2024 15/03/2024 13,65646 AC 66 68 01 EL SALITRE 13 Anden -74,1006253 4,65160778

13AN00197-3 9/03/2024 15/03/2024 9,92877 AC 66 68 01 EL SALITRE 13 Anden -74,1007316 4,65168138

13AN00197-4 9/03/2024 15/03/2024 4,67302 AC 66 68 01 EL SALITRE 13 Anden -74,1008373 4,65175722

13AN00197-5 9/03/2024 15/03/2024 5,84060 AC 66 68 01 EL SALITRE 13 Anden -74,1008687 4,65177971

13AN00197-6 9/03/2024 15/03/2024 33,36105 AC 66 68 01 EL SALITRE 13 Anden -74,10008 4,65175267

13AN00197-7 9/03/2024 15/03/2024 7,05866 AC 66 68 01 EL SALITRE 13 Anden -74,1010942 4,65193736

13AN00197-8 9/03/2024 15/03/2024 8,88115 AC 66 68 01 EL SALITRE 13 Anden -74,100259 4,65194976

13AN00197-9 9/03/2024 15/03/2024 16,61727 AC 66 68 01 EL SALITRE 13 Anden -74,1003502 4,65201246

13AN00198-1 9/03/2024 15/03/2024 7,76034 AC 66 68 01 EL SALITRE 13 Anden -74,1014282 4,65288124

13AN00198-10 9/03/2024 15/03/2024 6,12723 AC 66 68 01 EL SALITRE 13 Anden -74,1016265 4,65337545

13AN00198-11 9/03/2024 15/03/2024 1,31092 AC 66 68 01 EL SALITRE 13 Anden -74,1010072 4,65340893

13AN00198-12 9/03/2024 15/03/2024 2,81332 AC 66 68 01 EL SALITRE 13 Anden -74,100983 4,65344278

13AN00198-13 9/03/2024 15/03/2024 6,52184 AC 66 68 01 EL SALITRE 13 Anden -74,1015745 4,65345055

13AN00198-14 9/03/2024 15/03/2024 8,37184 AC 66 68 01 EL SALITRE 13 Anden -74,100941 4,65350222

13AN00198-15 9/03/2024 15/03/2024 7,77504 AC 66 68 01 EL SALITRE 13 Anden -74,1015284 4,65351883

13AN00198-16 9/03/2024 15/03/2024 5,97129 AC 66 68 01 EL SALITRE 13 Anden -74,1008863 4,65358005

13AN00198-17 9/03/2024 15/03/2024 10,60241 AC 66 68 01 EL SALITRE 13 Anden -74,1014765 4,65359144

13AN00198-18 9/03/2024 15/03/2024 4,61165 AC 66 68 01 EL SALITRE 13 Anden -74,1008466 4,65363881

13AN00198-19 9/03/2024 15/03/2024 8,78845 AC 66 68 01 EL SALITRE 13 Anden -74,1014226 4,65366749

13AN00198-2 9/03/2024 15/03/2024 4,07497 AC 66 68 01 EL SALITRE 13 Anden -74,1013749 4,65288892

13AN00198-20 9/03/2024 15/03/2024 7,46316 AC 66 68 01 EL SALITRE 13 Anden -74,1013729 4,65373849

13AN00198-21 9/03/2024 15/03/2024 8,66768 AC 66 68 01 EL SALITRE 13 Anden -74,1013208 4,653815

13AN00198-3 9/03/2024 15/03/2024 4,05585 AC 66 68 01 EL SALITRE 13 Anden -74,1015374 4,65294968

13AN00198-4 9/03/2024 15/03/2024 4,63764 AC 66 68 01 EL SALITRE 13 Anden -74,1012747 4,6530242

13AN00198-5 9/03/2024 15/03/2024 4,29203 AC 66 68 01 EL SALITRE 13 Anden -74,1012256 4,65309447

13AN00198-6 9/03/2024 15/03/2024 30,71491 AC 66 68 01 EL SALITRE 13 Anden -74,1016916 4,65305811
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13AN00198-7 9/03/2024 15/03/2024 13,65188 AC 66 68 01 EL SALITRE 13 Anden -74,1011545 4,6531982

13AN00198-8 9/03/2024 15/03/2024 9,01756 AC 66 68 01 EL SALITRE 13 Anden -74,1010943 4,65328252

13AN00198-9 9/03/2024 15/03/2024 6,74209 AC 66 68 01 EL SALITRE 13 Anden -74,1010472 4,65335011

13AN00199-1 9/03/2024 15/03/2024 14,94089 AC 66 68 01 EL SALITRE 13 Anden -74,1007972 4,6537086

13AN00199-2 9/03/2024 15/03/2024 8,07714 AC 66 68 01 EL SALITRE 13 Anden -74,1006661 4,65389589

13AN00199-3 9/03/2024 15/03/2024 12,83426 AC 66 68 01 EL SALITRE 13 Anden -74,1012637 4,65389798

13AN00199-4 9/03/2024 15/03/2024 12,98962 AC 66 68 01 EL SALITRE 13 Anden -74,101198 4,65399196

13AN00199-5 9/03/2024 15/03/2024 44,96468 AC 66 68 01 EL SALITRE 13 Anden -74,1005693 4,65406947

13AN00199-6 9/03/2024 15/03/2024 22,41430 AC 66 68 01 EL SALITRE 13 Anden -74,101099 4,65413581

13AN00199-7 9/03/2024 15/03/2024 16,71169 AC 66 68 01 EL SALITRE 13 Anden -74,1006826 4,65425187

13AN00199-8 9/03/2024 15/03/2024 41,91015 AC 66 68 01 EL SALITRE 13 Anden -74,1009283 4,65432903

13AN00200-1 9/03/2024 15/03/2024 41,56842 KR 66A 45 05 EL SALITRE 13 Anden -74,09872 4,65383885

13AN00200-10 9/03/2024 15/03/2024 9,10422 KR 66A 45 65 EL SALITRE 13 Anden -74,0982951 4,65427203

13AN00200-11 9/03/2024 15/03/2024 28,47952 KR 66B 45 26 EL SALITRE 13 Anden -74,0989082 4,65427293

13AN00200-12 9/03/2024 15/03/2024 8,28503 KR 66A 45 75 EL SALITRE 13 Anden -74,0982442 4,65434523

13AN00200-13 9/03/2024 15/03/2024 6,85652 AC 66 68 01 EL SALITRE 13 Anden -74,0987832 4,6544496

13AN00200-14 9/03/2024 15/03/2024 30,85921 KR 66A 45 95 EL SALITRE 13 Anden -74,098146 4,65451901

13AN00200-15 9/03/2024 15/03/2024 17,31109 AC 66 68 01 EL SALITRE 13 Anden -74,0986718 4,65461382

13AN00200-16 9/03/2024 15/03/2024 13,37204 AC 66 68 01 EL SALITRE 13 Anden -74,0982253 4,65465275

13AN00200-17 9/03/2024 15/03/2024 36,71869 AC 66 68 01 EL SALITRE 13 Anden -74,0985108 4,6547987

13AN00200-2 9/03/2024 15/03/2024 11,11053 KR 66A 45 17 EL SALITRE 13 Anden -74,0985508 4,6539053

13AN00200-3 9/03/2024 15/03/2024 6,95337 AC 66 68 01 EL SALITRE 13 Anden -74,0988751 4,65392763

13AN00200-4 9/03/2024 15/03/2024 1,67892 AC 66 68 01 EL SALITRE 13 Anden -74,098526 4,65394061

13AN00200-5 9/03/2024 15/03/2024 0,81428 AC 66 68 01 EL SALITRE 13 Anden -74,0985178 4,65395287

13AN00200-6 9/03/2024 15/03/2024 16,37411 CL 45 66A 28 EL SALITRE 13 Anden -74,098972 4,65399574

13AN00200-7 9/03/2024 15/03/2024 14,75882 AC 66 68 01 EL SALITRE 13 Anden -74,09846 4,65403459

13AN00200-8 9/03/2024 15/03/2024 13,00158 CL 45 66A 28 EL SALITRE 13 Anden -74,0990034 4,65413789

13AN00200-9 9/03/2024 15/03/2024 18,09272 AC 66 68 01 EL SALITRE 13 Anden -74,0983664 4,65417143

13AN00201-1 9/03/2024 15/03/2024 354,49348 AC 66 68 01 JARDIN BOTANICO 13 Anden -74,102643 4,65434519

13AN00201-2 9/03/2024 15/03/2024 20,92023 AC 66 68 01 JARDIN BOTANICO 13 Anden -74,1024227 4,65463001

13AN00201-3 9/03/2024 15/03/2024 21,78894 AC 66 68 01 JARDIN BOTANICO 13 Anden -74,1023638 4,65470744

13AN00201-4 9/03/2024 15/03/2024 2,29212 AC 66 68 01 JARDIN BOTANICO 13 Anden -74,1022754 4,65481595

13AN00202-1 9/03/2024 15/03/2024 9,85882 AC 66 68 01 EL SALITRE 13 Anden -74,1014047 4,65414138

13AN00202-10 9/03/2024 15/03/2024 15,19450 AC 66 68 01 EL SALITRE 13 Anden -74,1011713 4,65459358

13AN00202-11 9/03/2024 15/03/2024 3,76274 AC 66 68 01 EL SALITRE 13 Anden -74,1012499 4,65464731

13AN00202-12 9/03/2024 15/03/2024 6,86581 AC 66 68 01 EL SALITRE 13 Anden -74,1012962 4,65468112

13AN00202-13 9/03/2024 15/03/2024 66,11038 AC 66 68 01 EL SALITRE 13 Anden -74,1021655 4,65471104

13AN00202-14 9/03/2024 15/03/2024 18,79619 AC 66 68 01 EL SALITRE 13 Anden -74,1014658 4,65479722

13AN00202-15 9/03/2024 15/03/2024 5,12105 AC 66 68 01 EL SALITRE 13 Anden -74,1015718 4,65487274

13AN00202-16 9/03/2024 15/03/2024 2,57362 AC 66 68 01 EL SALITRE 13 Anden -74,1021088 4,65491744

13AN00202-17 9/03/2024 15/03/2024 7,87683 AC 66 68 01 EL SALITRE 13 Anden -74,1016287 4,65491323

13AN00202-18 9/03/2024 15/03/2024 3,83042 AC 66 68 01 EL SALITRE 13 Anden -74,1018445 4,65506168

13AN00202-19 9/03/2024 15/03/2024 16,46788 AC 66 68 01 EL SALITRE 13 Anden -74,1019861 4,6550684

13AN00202-2 9/03/2024 15/03/2024 8,78248 AC 66 68 01 EL SALITRE 13 Anden -74,1013229 4,65416969

13AN00202-3 9/03/2024 15/03/2024 5,33401 AC 66 68 01 EL SALITRE 13 Anden -74,1012512 4,6542713

13AN00202-4 9/03/2024 15/03/2024 8,17752 AC 66 68 01 EL SALITRE 13 Anden -74,101632 4,65430122

13AN00202-5 9/03/2024 15/03/2024 9,97956 AC 66 68 01 EL SALITRE 13 Anden -74,1016997 4,65434877

13AN00202-6 9/03/2024 15/03/2024 3,14709 AC 66 68 01 EL SALITRE 13 Anden -74,1018347 4,65444278

13AN00202-7 9/03/2024 15/03/2024 25,96205 CL 44 67A 01 EL SALITRE 13 Anden -74,1011611 4,65440624

13AN00202-8 9/03/2024 15/03/2024 1,82863 AC 66 68 01 EL SALITRE 13 Anden -74,1010964 4,65453322

13AN00202-9 9/03/2024 15/03/2024 17,79148 AC 66 68 01 EL SALITRE 13 Anden -74,1019685 4,65453642

13AN00203-1 9/03/2024 15/03/2024 6,59110 AC 66 68 01 EL SALITRE 13 Anden -74,0990233 4,65525283

13AN00203-10 9/03/2024 15/03/2024 14,82188 AC 66 68 01 EL SALITRE 13 Anden -74,0991539 4,65591793

13AN00203-11 9/03/2024 15/03/2024 5,68554 AC 66 68 01 EL SALITRE 13 Anden -74,0990605 4,65595464

13AN00203-2 9/03/2024 15/03/2024 3,73989 AC 66 68 01 EL SALITRE 13 Anden -74,0989222 4,6553969

13AN00203-3 9/03/2024 15/03/2024 14,78801 AC 66 68 01 EL SALITRE 13 Anden -74,0993956 4,65557531

13AN00203-4 9/03/2024 15/03/2024 7,71383 AC 66 68 01 EL SALITRE 13 Anden -74,0993359 4,65566064

13AN00203-5 9/03/2024 15/03/2024 28,85278 AC 66 68 01 EL SALITRE 13 Anden -74,0987702 4,65561962

13AN00203-6 9/03/2024 15/03/2024 7,06539 AC 66 68 01 EL SALITRE 13 Anden -74,0992886 4,65572839

13AN00203-7 9/03/2024 15/03/2024 19,85194 AC 66 68 01 EL SALITRE 13 Anden -74,0987975 4,6557775

13AN00203-8 9/03/2024 15/03/2024 1,81834 AC 66 68 01 EL SALITRE 13 Anden -74,0992153 4,65583673

13AN00203-9 9/03/2024 15/03/2024 3,97618 AC 66 68 01 EL SALITRE 13 Anden -74,0990017 4,65592256

13AN00204-1 23/03/2024 30/03/2024 192,47806 KR 66 24 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1046823 4,64801149

13AN00204-2 23/03/2024 30/03/2024 103,42629 CL 24BIS 66 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1046236 4,6483453

13AN00204-3 23/03/2024 30/03/2024 295,33132 CL 24BIS 66 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1046759 4,64832604

13AN00204-4 23/03/2024 30/03/2024 1192,26518 KR 66 24 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1055355 4,64871393
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13AN00204-5 23/03/2024 30/03/2024 414,56390 CL 24BIS 66 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1052647 4,64929033

13AN00204-6 23/03/2024 30/03/2024 40,86045 CL 24BIS 66 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1056857 4,64991046

13AN00204-7 23/03/2024 30/03/2024 179,87290 KR 66 24 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1060348 4,64978353

13AN00205-1 23/03/2024 30/03/2024 255,07729 KR 66 26 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1038012 4,64834384

13AN00205-2 23/03/2024 30/03/2024 132,60276 KR 66 26 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1031253 4,64861562

13AN00205-3 23/03/2024 30/03/2024 106,60373 KR 66 26 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1026006 4,64882758

13AN00205-4 23/03/2024 30/03/2024 110,15087 KR 66 26 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1021715 4,64900128

13AN00205-5 23/03/2024 30/03/2024 335,56992 KR 66 26 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1045522 4,64843978

13AN00205-6 23/03/2024 30/03/2024 128,38889 KR 66 26 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1016905 4,64919529

13AN00205-7 23/03/2024 30/03/2024 5,22317 AC 26 66 63
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1014612 4,649347

13AN00205-8 23/03/2024 30/03/2024 368,30727 AC 26 66 63
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1019061 4,64938156

13AN00205-9 23/03/2024 30/03/2024 94,70847 AC 66 68 01
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1013926 4,64952787

13AN00207-1 23/03/2024 30/03/2024 101,84520 CL 24A 64 43
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1035096 4,64774904

13AN00207-2 23/03/2024 30/03/2024 265,54953 KR 64 24 72
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1032978 4,64745729

13AN00208-1 23/03/2024 30/03/2024 83,28372 CL 23 -KR 66
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1065149 4,6473216

13AN00208-2 23/03/2024 30/03/2024 44,92405 CL 23 66 20
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1068902 4,6474489

13AN00208-3 23/03/2024 30/03/2024 57,66946 KR 66 23A 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1060721 4,64749745

13AN00208-4 23/03/2024 30/03/2024 223,86761 KR 66 23A 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1057017 4,64765484

13AN00208-5 23/03/2024 30/03/2024 106,54467 CL 23 66 20
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1072142 4,64780736

13AN00208-6 23/03/2024 30/03/2024 244,94063 CL 23 66 46
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1071245 4,64823547

13AN00208-7 23/03/2024 30/03/2024 777,67803 CL 23 66 46
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1063664 4,64849063

13AN00208-8 23/03/2024 30/03/2024 373,14447 AK 68 22A 00
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1070318 4,6484897

13AN00208-9 23/03/2024 30/03/2024 1006,20283 AK 68 22A 00
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,105971 4,6484467

13AN00209-1 23/03/2024 30/03/2024 492,99804 AK 68 22A 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,108347 4,64682733

13AN00209-2 23/03/2024 30/03/2024 663,55184 CL 23 66 73
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1079061 4,64728201

13AN00209-3 23/03/2024 30/03/2024 41,18357 CL 23 66 73
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1076694 4,64755434

13AN00209-4 23/03/2024 30/03/2024 40,73816 CL 23 66 73
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1076391 4,64759085

13AN00209-5 23/03/2024 30/03/2024 44,11195 CL 23 66 73
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1076085 4,64762778

13AN00209-6 23/03/2024 30/03/2024 485,79493 CL 23 66 73
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,107456 4,64768244

13AN00209-7 23/03/2024 30/03/2024 3603,05560 KR 66 22A 31
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1067848 4,64708282

13AN00209-8 23/03/2024 30/03/2024 145,86581 CL 23 66 20
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1074063 4,64788229

13AN00210-1 23/03/2024 30/03/2024 107,86235 CL 22A 66 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1083934 4,64649296

13AN00210-2 23/03/2024 30/03/2024 4,37345 CL 22A 66 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1085615 4,6466678

13AN00211-1 23/03/2024 30/03/2024 1273,98339 KR 66 26 00
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1066386 4,64686455

13AN00212-1 23/03/2024 30/03/2024 490,11740 KR 66 22A 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1075329 4,64621948

13AN00213-1 23/03/2024 30/03/2024 353,97032 CL 22B 64 03
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1060724 4,64448178

13AN00213-2 23/03/2024 30/03/2024 688,14325 KR 63 - CL 22A 41
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1058694 4,64470446

13AN00214-1 23/03/2024 30/03/2024 10126,46442 AC 24 54 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,100553 4,64085586

13AN00214-2 23/03/2024 30/03/2024 3,56791 CL 22B 54 24
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1011109 4,64149749

13AN00214-3 23/03/2024 30/03/2024 37,97216 KR 57 23A 00
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1010461 4,64147176
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13AN00214-4 23/03/2024 30/03/2024 29,49444 CL 22B 54 24
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1011771 4,64158542

13AN00214-5 23/03/2024 30/03/2024 1,83771 CL 22B 54 24
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1012179 4,64164051

13AN00214-6 23/03/2024 30/03/2024 2,34184 CL 22B 54 24
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1012505 4,64168024

13AN00215-1 23/03/2024 30/03/2024 596,28171 KR 65 23A 49
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1050166 4,64669216

13AN00216-1 23/03/2024 30/03/2024 262,80977 AC 22 56 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1031317 4,63878237

13AN00217-1 23/03/2024 30/03/2024 98,21612 KR 56 22 26
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1032598 4,63847999

13AN00217-2 23/03/2024 30/03/2024 33,45969 KR 56 22 46
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1030739 4,63870057

13AN00217-3 23/03/2024 30/03/2024 419,50803 AC 22 55 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1027483 4,6382293

13AN00217-4 23/03/2024 30/03/2024 30,04846 KR 56 22 66
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1029556 4,63884309

13AN00217-5 23/03/2024 30/03/2024 39,38786 KR 56 22 86
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1028132 4,63901442

13AN00218-1 23/03/2024 30/03/2024 76,66171 KR 52 22 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1016672 4,63683315

13AN00218-10 23/03/2024 30/03/2024 81,75221 KR 55 22 38
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1024608 4,6378309

13AN00218-11 23/03/2024 30/03/2024 8,59284 KR 55 22 38
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1023881 4,63802927

13AN00218-12 23/03/2024 30/03/2024 103,70219 CL 22BIS 52 73
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1017783 4,63777304

13AN00218-13 23/03/2024 30/03/2024 20,21358 KR 55 22 38
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1023279 4,63819675

13AN00218-14 23/03/2024 30/03/2024 32,28778 KR 52 22 71
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1021535 4,63816018

13AN00218-2 23/03/2024 30/03/2024 58,02331 KR 52 22 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1014529 4,63704427

13AN00218-3 23/03/2024 30/03/2024 14,36969 KR 52 22 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1013322 4,63716267

13AN00218-4 23/03/2024 30/03/2024 4,66628 KR 52 22 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1012964 4,63719726

13AN00218-5 23/03/2024 30/03/2024 15,33843 KR 52 22 71
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1013293 4,63731029

13AN00218-6 23/03/2024 30/03/2024 2,83828 KR 52 22 71
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1013824 4,63736455

13AN00218-7 23/03/2024 30/03/2024 5,54178 KR 52 22 71
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1014762 4,63746067

13AN00218-8 23/03/2024 30/03/2024 1,39748 KR 52 22 71
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1014981 4,63748425

13AN00218-9 23/03/2024 30/03/2024 13,65486 KR 55 22 38
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1025422 4,63761235

13AN00219-1 23/03/2024 30/03/2024 230,87850 AK 50 22 03
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1007317 4,63578559

13AN00219-10 23/03/2024 30/03/2024 41,23660 CL 22A 50 55
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0998143 4,63684514

13AN00219-11 23/03/2024 30/03/2024 56,38012 CL 22A 50 55
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1000843 4,63712436

13AN00219-12 23/03/2024 30/03/2024 12,54381 CL 22A 50 55
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1003692 4,63741938

13AN00219-13 23/03/2024 30/03/2024 30,56261 CL 22A 50 55
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1004711 4,63752503

13AN00219-14 23/03/2024 30/03/2024 237,65462 KR 52 22 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1010407 4,63729602

13AN00219-15 23/03/2024 30/03/2024 16,25320 KR 52 22 99
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1005863 4,63764465

13AN00219-2 23/03/2024 30/03/2024 150,57626 AK 50 22 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1006942 4,63596403

13AN00219-3 23/03/2024 30/03/2024 364,74655 AK 50 22 03
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1004486 4,63602567

13AN00219-4 23/03/2024 30/03/2024 657,78916 AK 50 22 03
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1001317 4,63630547

13AN00219-5 23/03/2024 30/03/2024 44,29859 AK 50 22 85
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0998406 4,63657528

13AN00219-6 23/03/2024 30/03/2024 1624,29561 AC 22 50 50
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1012163 4,63618312

13AN00219-7 23/03/2024 30/03/2024 398,62104 AK 50 22 85
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0998823 4,6366632

13AN00219-8 23/03/2024 30/03/2024 57,93803 KR 52 22 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1016158 4,63673127

13AN00219-9 23/03/2024 30/03/2024 2,13981 KR 52 22 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1014832 4,63685912

13AN00220-1 23/03/2024 30/03/2024 2,13110 KR 45 22 44 ORTEZAL 13 Anden -74,0980082 4,63282451

13AN00220-10 23/03/2024 30/03/2024 6,25828 KR 45 22 24 ORTEZAL 13 Anden -74,0981654 4,63321649
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13AN00220-11 23/03/2024 30/03/2024 25,67665 KR 45 22 44 ORTEZAL 13 Anden -74,0972455 4,63318774

13AN00220-12 23/03/2024 30/03/2024 3,62646 KR 45 22 24 ORTEZAL 13 Anden -74,0980749 4,63325933

13AN00220-13 23/03/2024 30/03/2024 10,63371 KR 45 22 44 ORTEZAL 13 Anden -74,0979759 4,63330565

13AN00220-14 23/03/2024 30/03/2024 32,19276 CL 22A 44C 25 ORTEZAL 13 Anden -74,0969643 4,63332241

13AN00220-15 23/03/2024 30/03/2024 11,71998 KR 45 22 44 ORTEZAL 13 Anden -74,0978431 4,63336996

13AN00220-16 23/03/2024 30/03/2024 10,31711 KR 45 22 44 ORTEZAL 13 Anden -74,0977222 4,63342726

13AN00220-17 23/03/2024 30/03/2024 7,16095 CL 22A 44C 25 ORTEZAL 13 Anden -74,0968207 4,63345769

13AN00220-18 23/03/2024 30/03/2024 21,35395 KR 45 22 44 ORTEZAL 13 Anden -74,0975371 4,63351676

13AN00220-19 23/03/2024 30/03/2024 9,91681 CL 22A 44C 25 ORTEZAL 13 Anden -74,0968696 4,63356463

13AN00220-2 23/03/2024 30/03/2024 19,72082 KR 45 22 44 ORTEZAL 13 Anden -74,0978878 4,63288104

13AN00220-20 23/03/2024 30/03/2024 19,17885 CL 22A 44C 25 ORTEZAL 13 Anden -74,0969307 4,633692

13AN00220-21 23/03/2024 30/03/2024 49,04535 CL 22A 44C 25 ORTEZAL 13 Anden -74,0972004 4,6336778

13AN00220-3 23/03/2024 30/03/2024 1,66256 KR 45 22 44 ORTEZAL 13 Anden -74,0977568 4,63294294

13AN00220-4 23/03/2024 30/03/2024 2,83736 KR 45 22 44 ORTEZAL 13 Anden -74,0976866 4,6329759

13AN00220-5 23/03/2024 30/03/2024 48,27596 AC 22 - KR 45 ORTEZAL 13 Anden -74,0981899 4,63292765

13AN00220-6 23/03/2024 30/03/2024 4,59750 KR 45 22 44 ORTEZAL 13 Anden -74,0976357 4,6330013

13AN00220-7 23/03/2024 30/03/2024 10,87992 KR 45 22 44 ORTEZAL 13 Anden -74,0975355 4,63304919

13AN00220-8 23/03/2024 30/03/2024 7,05392 KR 45 22 44 ORTEZAL 13 Anden -74,0974125 4,6331071

13AN00220-9 23/03/2024 30/03/2024 4,39284 KR 45 22 24 ORTEZAL 13 Anden -74,0982484 4,63317806

13AN00221-1 23/03/2024 30/03/2024 57,22297 KR 44B 22 23 ORTEZAL 13 Anden -74,0977757 4,63250389

13AN00221-10 23/03/2024 30/03/2024 21,17586 KR 44C 22 48 ORTEZAL 13 Anden -74,097435 4,63302417

13AN00221-11 23/03/2024 30/03/2024 19,78701 KR 44C 22 86 ORTEZAL 13 Anden -74,0972344 4,63311873

13AN00221-12 23/03/2024 30/03/2024 5,73661 KR 44C 22 94 ORTEZAL 13 Anden -74,096681 4,63320317

13AN00221-13 23/03/2024 30/03/2024 5,79411 KR 44C 22 94 ORTEZAL 13 Anden -74,0967177 4,63328553

13AN00221-14 23/03/2024 30/03/2024 25,53848 KR 44C 22 94 ORTEZAL 13 Anden -74,0969366 4,63326023

13AN00221-2 23/03/2024 30/03/2024 5,52526 KR 44B 22 75 ORTEZAL 13 Anden -74,096877 4,63276934

13AN00221-3 23/03/2024 30/03/2024 5,65031 KR 44B 22 81 ORTEZAL 13 Anden -74,0968035 4,63280556

13AN00221-4 23/03/2024 30/03/2024 27,36671 KR 44C 22 10 ORTEZAL 13 Anden -74,0978429 4,63282254

13AN00221-5 23/03/2024 30/03/2024 11,77881 KR 44B 22 95 ORTEZAL 13 Anden -74,096683 4,63286525

13AN00221-6 23/03/2024 30/03/2024 7,74491 KR 44B 22 95 ORTEZAL 13 Anden -74,0965992 4,63290705

13AN00221-7 23/03/2024 30/03/2024 8,36904 KR 44C 22 48 ORTEZAL 13 Anden -74,0976193 4,63293291

13AN00221-8 23/03/2024 30/03/2024 3,23001 KR 44B 22 95 ORTEZAL 13 Anden -74,0965667 4,63297776

13AN00221-9 23/03/2024 30/03/2024 3,16990 CL 22A 44B 15 ORTEZAL 13 Anden -74,0965976 4,63303388

13AN00222-1 23/03/2024 30/03/2024 10,54196 KR 44A 22 09 ORTEZAL 13 Anden -74,0969512 4,63166253

13AN00222-10 23/03/2024 30/03/2024 5,22526 CL 22BIS 44A 63 ORTEZAL 13 Anden -74,0969618 4,63235336

13AN00222-11 23/03/2024 30/03/2024 4,26138 CL 22BIS 44A 73 ORTEZAL 13 Anden -74,0970208 4,63241321

13AN00222-12 23/03/2024 30/03/2024 7,40397 KR 44B 22 38 ORTEZAL 13 Anden -74,0971143 4,63251046

13AN00222-13 23/03/2024 30/03/2024 5,86717 KR 44B 22 38 ORTEZAL 13 Anden -74,0972118 4,63253146

13AN00222-2 23/03/2024 30/03/2024 8,69734 KR 44A 22 09 ORTEZAL 13 Anden -74,0968502 4,63166922

13AN00222-3 23/03/2024 30/03/2024 11,35627 AC 22 44A 14 ORTEZAL 13 Anden -74,0969987 4,63170634

13AN00222-4 23/03/2024 30/03/2024 2,82282 KR 44A 22 09 ORTEZAL 13 Anden -74,096791 4,6317219

13AN00222-5 23/03/2024 30/03/2024 20,71055 CL 22BIS 44A 05 ORTEZAL 13 Anden -74,0966331 4,631864

13AN00222-6 23/03/2024 30/03/2024 10,18646 AC 22 44A 42 ORTEZAL 13 Anden -74,0972086 4,63192205

13AN00222-7 23/03/2024 30/03/2024 4,98739 CL 22BIS 44A 05 ORTEZAL 13 Anden -74,0965908 4,63197182

13AN00222-8 23/03/2024 30/03/2024 2,65129 CL 22BIS 44A 11 ORTEZAL 13 Anden -74,0966391 4,63202226

13AN00222-9 23/03/2024 30/03/2024 6,56902 CL 22BIS 44A 55 ORTEZAL 13 Anden -74,0969019 4,63229223

13AN00223-1 23/03/2024 30/03/2024 14,16338 KR 43A 22 05 ORTEZAL 13 Anden -74,0960225 4,63070321

13AN00223-10 23/03/2024 30/03/2024 10,05332 AC 22 43A 52 ORTEZAL 13 Anden -74,09651 4,63120495

13AN00223-11 23/03/2024 30/03/2024 7,79291 AC 22 43A 62 ORTEZAL 13 Anden -74,0965557 4,63125188

13AN00223-12 23/03/2024 30/03/2024 5,21174 CL 22BIS 43B 09 ORTEZAL 13 Anden -74,0960393 4,63137595

13AN00223-13 23/03/2024 30/03/2024 7,08233 CL 22BIS 43B 31 ORTEZAL 13 Anden -74,0961459 4,63149328

13AN00223-14 23/03/2024 30/03/2024 26,31886 KR 44A 22 06 ORTEZAL 13 Anden -74,0967907 4,63149436

13AN00223-15 23/03/2024 30/03/2024 14,50946 KR 44A 22 06 ORTEZAL 13 Anden -74,0967679 4,63165521

13AN00223-16 23/03/2024 30/03/2024 4,02019 CL 22BIS 43B 85 ORTEZAL 13 Anden -74,0966698 4,63174385

13AN00223-17 23/03/2024 30/03/2024 3,34339 CL 22BIS 43B 85 ORTEZAL 13 Anden -74,096478 4,63184824

13AN00223-18 23/03/2024 30/03/2024 12,45656 CL 22BIS 43B 85 ORTEZAL 13 Anden -74,0965892 4,63181776

13AN00223-2 23/03/2024 30/03/2024 13,41977 KR 43A 22 05 ORTEZAL 13 Anden -74,0959201 4,63071866

13AN00223-3 23/03/2024 30/03/2024 3,59011 AC 22 43A 12 ORTEZAL 13 Anden -74,096071 4,63075016

13AN00223-4 23/03/2024 30/03/2024 5,97309 KR 43A 22 05 ORTEZAL 13 Anden -74,0958341 4,63077733

13AN00223-5 23/03/2024 30/03/2024 13,83017 CL 22BIS 43A 09 ORTEZAL 13 Anden -74,0957387 4,63084216

13AN00223-6 23/03/2024 30/03/2024 7,27857 CL 22BIS 43A 09 ORTEZAL 13 Anden -74,0957081 4,63093249

13AN00223-7 23/03/2024 30/03/2024 4,32145 CL 22BIS 43A 09 ORTEZAL 13 Anden -74,0957481 4,63099191

13AN00223-8 23/03/2024 30/03/2024 12,32674 AC 22 43A 34 ORTEZAL 13 Anden -74,0963156 4,63100292

13AN00224-1 23/03/2024 30/03/2024 12,40090 KR 43B 22 11 ORTEZAL 13 Anden -74,0958555 4,63138565

13AN00224-10 23/03/2024 30/03/2024 25,39131 KR 44A 22 26 ORTEZAL 13 Anden -74,0963672 4,6318394

13AN00224-11 23/03/2024 30/03/2024 9,89893 CL 22A 43B 37 ORTEZAL 13 Anden -74,0957547 4,63190658

13AN00224-12 23/03/2024 30/03/2024 2,58381 CL 22A 43B 47 ORTEZAL 13 Anden -74,0957943 4,63196509

13AN00224-13 23/03/2024 30/03/2024 2,35970 KR 44A 22 26 ORTEZAL 13 Anden -74,0963922 4,63199416
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13AN00224-14 23/03/2024 30/03/2024 5,53285 KR 44A 22 34 ORTEZAL 13 Anden -74,0963436 4,63203821

13AN00224-15 23/03/2024 30/03/2024 8,58658 CL 22A 44 09 ORTEZAL 13 Anden -74,0958644 4,63206985

13AN00224-16 23/03/2024 30/03/2024 5,95310 KR 44A 22 42 ORTEZAL 13 Anden -74,0962847 4,63209145

13AN00224-17 23/03/2024 30/03/2024 5,91588 KR 44A 22 50 ORTEZAL 13 Anden -74,0962226 4,63214844

13AN00224-18 23/03/2024 30/03/2024 10,33944 CL 22A 44 19 ORTEZAL 13 Anden -74,0959558 4,63216992

13AN00224-19 23/03/2024 30/03/2024 8,14779 CL 22A 44 19 ORTEZAL 13 Anden -74,0960258 4,63223953

13AN00224-2 23/03/2024 30/03/2024 7,05789 KR 43B 22 11 ORTEZAL 13 Anden -74,0957693 4,63144313

13AN00224-20 23/03/2024 30/03/2024 13,83428 CL 22A 44 19 ORTEZAL 13 Anden -74,0961277 4,63223326

13AN00224-3 23/03/2024 30/03/2024 17,78555 KR 43B 22 11 ORTEZAL 13 Anden -74,0959815 4,63142229

13AN00224-4 23/03/2024 30/03/2024 16,88016 KR 43B 22 35 ORTEZAL 13 Anden -74,0956164 4,63154728

13AN00224-6 23/03/2024 30/03/2024 11,00698 KR 43B 22 35 ORTEZAL 13 Anden -74,0955875 4,6316584

13AN00224-7 23/03/2024 30/03/2024 3,07940 KR 44A 22 26 ORTEZAL 13 Anden -74,0962849 4,63175327

13AN00224-8 23/03/2024 30/03/2024 6,11033 CL 22A 43B 17 ORTEZAL 13 Anden -74,0956489 4,63174984

13AN00224-9 23/03/2024 30/03/2024 6,34460 CL 22A 43B 27 ORTEZAL 13 Anden -74,0956997 4,6318257

13AN00225-1 23/03/2024 30/03/2024 7,95413 CL 24ABIS 44A 12 QUINTA PAREDES 13 Anden -74,0936801 4,63415072

13AN00225-10 23/03/2024 30/03/2024 9,80062 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,0941174 4,63474803

13AN00225-11 23/03/2024 30/03/2024 10,03815 CL 24B 44A 99 QUINTA PAREDES 13 Anden -74,0936403 4,63481084

13AN00225-12 23/03/2024 30/03/2024 7,66720 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,0941773 4,63483658

13AN00225-13 23/03/2024 30/03/2024 7,04867 CL 24B 44A 99 QUINTA PAREDES 13 Anden -74,093689 4,63488507

13AN00225-14 23/03/2024 30/03/2024 9,00736 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,0942418 4,63493718

13AN00225-15 23/03/2024 30/03/2024 1,14341 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,0942651 4,6349732

13AN00225-16 23/03/2024 30/03/2024 1,12954 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,0942726 4,63498447

13AN00225-17 23/03/2024 30/03/2024 0,94747 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,094279 4,63499488

13AN00225-18 23/03/2024 30/03/2024 0,90553 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,0942852 4,63500378

13AN00225-19 23/03/2024 30/03/2024 1,04852 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,0942919 4,63501501

13AN00225-2 23/03/2024 30/03/2024 40,23781 CL 24ABIS 44A 12 QUINTA PAREDES 13 Anden -74,093794 4,63425397

13AN00225-20 23/03/2024 30/03/2024 15,44614 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,0943211 4,63505919

13AN00225-21 23/03/2024 30/03/2024 3,33968 CL 24B 44A 99 QUINTA PAREDES 13 Anden -74,0938512 4,63513573

13AN00225-22 23/03/2024 30/03/2024 9,27555 CL 24B 44A 99 QUINTA PAREDES 13 Anden -74,0938914 4,63519377

13AN00225-23 23/03/2024 30/03/2024 27,58640 CL 24ABIS 44A 90 QUINTA PAREDES 13 Anden -74,0942853 4,63518189

13AN00225-24 23/03/2024 30/03/2024 5,12040 CL 24B 44A 99 QUINTA PAREDES 13 Anden -74,0939245 4,63524579

13AN00225-25 23/03/2024 30/03/2024 4,94015 KR 45 24A 70 QUINTA PAREDES 13 Anden -74,0941873 4,63524931

13AN00225-26 23/03/2024 30/03/2024 12,39684 CL 24B 44A 99 QUINTA PAREDES 13 Anden -74,0939707 4,6353168

13AN00225-27 23/03/2024 30/03/2024 30,64661 CL 24B 44A 91 QUINTA PAREDES 13 Anden -74,0940893 4,63531498

13AN00225-3 23/03/2024 30/03/2024 10,48694 CL 24ABIS 44A 30 QUINTA PAREDES 13 Anden -74,0938982 4,63441261

13AN00225-4 23/03/2024 30/03/2024 9,80589 CL 24ABIS 44A 36 QUINTA PAREDES 13 Anden -74,0939409 4,63447871

13AN00225-5 23/03/2024 30/03/2024 8,54223 CL 24ABIS 44A 44 QUINTA PAREDES 13 Anden -74,0939851 4,63454596

13AN00225-6 23/03/2024 30/03/2024 7,84400 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,0940284 4,6346121

13AN00225-7 23/03/2024 30/03/2024 6,00342 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,0940691 4,63467466

13AN00225-8 23/03/2024 30/03/2024 8,22425 CL 24B 44A 99 QUINTA PAREDES 13 Anden -74,0935495 4,6346748

13AN00225-9 23/03/2024 30/03/2024 9,75044 CL 24B 44A 99 QUINTA PAREDES 13 Anden -74,0935951 4,6347425

13AN00226-1 23/03/2024 30/03/2024 18,39251 CL 22B 60 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1067672 4,64661106

13AN00226-2 23/03/2024 30/03/2024 605,14635 KR 66 22B 04
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1064499 4,64688359

13AN00227-1 23/03/2024 30/03/2024 1036,33399 KR 65 22B 05
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1057643 4,64617886

13AN00228-1 23/03/2024 30/03/2024 322,56573 CL 22B 63 04
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1045636 4,64461964

13AN00228-2 23/03/2024 30/03/2024 661,83807 CL 22B 63 04
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1043667 4,64484223

13AN00229-1 23/03/2024 30/03/2024 387,85988 CL 22B 60 00
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1037698 4,64409722

13AN00230-1 23/03/2024 30/03/2024 450,40423 AK 60 22B 00
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,103447 4,64373112

13AN00231-1 23/03/2024 30/03/2024 48,59111 KR 57 22B 41
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1019027 4,64251727

13AN00231-2 23/03/2024 30/03/2024 1100,03389 KR 58 22B 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1021624 4,64230727

13AN00232-1 23/03/2024 30/03/2024 18,57886 CL 22B 54 00
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,101991 4,64167613

13AN00232-2 23/03/2024 30/03/2024 176,65894 KR 57 22B 05
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,101707 4,6417618

13AN00232-3 23/03/2024 30/03/2024 16,50084 KR 57 22B 05
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1013912 4,64205624

13AN00232-4 23/03/2024 30/03/2024 17,70739 KR 57 22B 05
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,101349 4,64208408

13AN00232-5 23/03/2024 30/03/2024 23,79758 KR 57 22B 05
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1013045 4,64212251

13AN00232-6 23/03/2024 30/03/2024 102,07925 KR 57 22B 05
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1011638 4,64221869

13AN00234-1 23/03/2024 30/03/2024 414,51708 AC 24 60 95
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1032596 4,6447596
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13AN00234-2 23/03/2024 30/03/2024 546,07020 AC 24 60 95
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,103299 4,64495214

13AN00234-3 23/03/2024 30/03/2024 177,55998 AC 24 60 95
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,103221 4,64529673

13AN00235-1 23/03/2024 30/03/2024 566,66098 AC 24 59 01
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1027458 4,64434807

13AN00235-2 23/03/2024 30/03/2024 513,22647 AC 24 59 01
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1023488 4,64424678

13AN00235-3 23/03/2024 30/03/2024 364,36662 AC 24 59 01
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1029241 4,64436461

13AN00236-1 23/03/2024 30/03/2024 384,12222 AK 60 22A 00
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,104093 4,64262805

13AN00237-1 23/03/2024 30/03/2024 162,51330 KR 56 22A 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1018699 4,64016137

13AN00237-2 23/03/2024 30/03/2024 164,22912 KR 56 22A 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1016226 4,64042481

13AN00238-1 23/03/2024 30/03/2024 11,90914 AC 24 51 61
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0997639 4,63768322

13AN00238-10 23/03/2024 30/03/2024 31,39589 AC 24 53 99
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1012454 4,63934903

13AN00238-11 23/03/2024 30/03/2024 632,12162 AC 24 53 99
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1009308 4,63965454

13AN00238-12 23/03/2024 30/03/2024 1044,61982 AC 24 52 51
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0991172 4,63968622

13AN00238-13 23/03/2024 30/03/2024 1880,11470 KR 54 22B 98
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1004768 4,63991247

13AN00238-14 23/03/2024 30/03/2024 89,36579 KR 54 22B 98
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0997099 4,64052108

13AN00238-15 23/03/2024 30/03/2024 513,73732 AC 24 53 99
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1002419 4,64032246

13AN00238-2 23/03/2024 30/03/2024 43,17522 AC 24 51 61
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0996037 4,63771191

13AN00238-3 23/03/2024 30/03/2024 126,98965 KR 51 22A 20
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0991932 4,63763028

13AN00238-4 23/03/2024 30/03/2024 84,26802 KR 51 22A 98
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0993582 4,63787088

13AN00238-5 23/03/2024 30/03/2024 7853,80841 KR 51 22A 50
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0986369 4,63791681

13AN00238-6 23/03/2024 30/03/2024 260,69457 KR 51 22A 98
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0987632 4,63825431

13AN00238-7 23/03/2024 30/03/2024 342,12710 KR 52 22 99
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1002317 4,6381664

13AN00238-8 23/03/2024 30/03/2024 73,65451 AC 24 51 51
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,0985003 4,63880119

13AN00238-9 23/03/2024 30/03/2024 41,73246 KR 54 22B 98
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1011851 4,63923164

13AN00239-1 23/03/2024 30/03/2024 54,60529 AC 24 59 80
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,101903 4,64412222

13AN00239-2 23/03/2024 30/03/2024 427,81300 AC 24 59 80
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1022122 4,64459831

13AN00239-3 23/03/2024 30/03/2024 938,37517 AC 24 59 80
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1020105 4,64534411

13AN00240-1 23/03/2024 30/03/2024 1630,60540 AK 60 24A 50
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,10068 4,64632511

13AN00240-2 23/03/2024 30/03/2024 299,71702 AK 60 24A 50
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,1000047 4,64677476

13AN00240-3 23/03/2024 30/03/2024 300,27766 AC 26 59 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0997201 4,64665712

13AN00241-1 23/03/2024 30/03/2024 101,71117 KR 51 24A 97
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0971476 4,63947126

13AN00241-2 23/03/2024 30/03/2024 372,30617 AC 26 51 53
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0961622 4,64030321

13AN00241-3 23/03/2024 30/03/2024 6086,59111 KR 51 24A 99
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0963675 4,6394225

13AN00241-4 23/03/2024 30/03/2024 961,18873 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0980485 4,64161612

13AN00241-5 23/03/2024 30/03/2024 1145,85173 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0973253 4,64208101

13AN00242-1 23/03/2024 30/03/2024 69,21819 KR 51 24 93
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,097309 4,63923146

13AN00242-2 23/03/2024 30/03/2024 1273,24220 KR 52 24 97
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0974179 4,63940707

13AN00243-1 23/03/2024 30/03/2024 298,74941 AC 24 53 28
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0990899 4,64099397

13AN00243-2 23/03/2024 30/03/2024 429,53140 KR 54 24 88
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0991573 4,64107445

13AN00244-1 23/03/2024 30/03/2024 161,38903 KR 51 24A 97
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0984528 4,6408028

13AN00245-1 23/03/2024 30/03/2024 25,00341 TV 24 54 99
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0998058 4,64188721
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13AN00245-2 23/03/2024 30/03/2024 27,39499 TV 24 54 99
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0996707 4,64194432

13AN00246-1 23/03/2024 30/03/2024 7809,44322 AC 24 57 42
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,100536 4,64310621

13AN00247-1 23/03/2024 30/03/2024 10628,01669 KR 51 24 10
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0971842 4,63881719

13AN00248-1 23/03/2024 30/03/2024 55,42248 AK 60 22 03
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1056029 4,64062305

13AN00248-2 23/03/2024 30/03/2024 56,33408 AK 60 22 03
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,105174 4,64118881

13AN00248-3 23/03/2024 30/03/2024 67,28395 AK 60 22 03
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1050769 4,64130546

13AN00249-1 23/03/2024 30/03/2024 24,01556 KR 52 22 71
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1012926 4,63740558

13AN00249-10 23/03/2024 30/03/2024 70,88550 KR 55 22 50
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1021901 4,63857062

13AN00249-11 23/03/2024 30/03/2024 8,23744 KR 55 22 50
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1021222 4,63875396

13AN00249-12 23/03/2024 30/03/2024 9,77647 KR 52 22 99
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1016657 4,63876242

13AN00249-13 23/03/2024 30/03/2024 10,01040 KR 52 22 99
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1017269 4,63882568

13AN00249-14 23/03/2024 30/03/2024 61,03988 KR 55 22 50
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1020598 4,63892533

13AN00249-15 23/03/2024 30/03/2024 58,23688 KR 52 22 99
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1018651 4,6389683

13AN00249-2 23/03/2024 30/03/2024 52,50559 KR 52 22 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1010856 4,63740525

13AN00249-3 23/03/2024 30/03/2024 26,56653 KR 52 22 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1009374 4,63755005

13AN00249-4 23/03/2024 30/03/2024 14,93784 KR 52 22 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1007674 4,63771715

13AN00249-5 23/03/2024 30/03/2024 17,96767 KR 52 22 99
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1007618 4,63782595

13AN00249-6 23/03/2024 30/03/2024 26,09358 KR 52 22 99
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1009307 4,63800075

13AN00249-7 23/03/2024 30/03/2024 143,83852 CL 22BIS 52 52
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,101864 4,6379954

13AN00249-8 23/03/2024 30/03/2024 142,71248 CL 22BIS 52 52
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1012349 4,63831584

13AN00249-9 23/03/2024 30/03/2024 27,45819 KR 52 22 99
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,1015341 4,63862724

13AN00250-1 23/03/2024 30/03/2024 11,44091 KR 45 24 27 QUINTA PAREDES 13 Anden -74,0949824 4,63481322

13AN00250-10 23/03/2024 30/03/2024 20,60380 KR 45 24B 27 QUINTA PAREDES 13 Anden -74,0935896 4,63575858

13AN00250-11 23/03/2024 30/03/2024 163,44958 KR 45 24B 27 QUINTA PAREDES 13 Anden -74,0931854 4,63603178

13AN00250-12 23/03/2024 30/03/2024 80,84181 KR 45 24B 27 QUINTA PAREDES 13 Anden -74,0959807 4,63617352

13AN00250-13 23/03/2024 30/03/2024 13,68596 KR 45 24B 27 QUINTA PAREDES 13 Anden -74,0961494 4,63662789

13AN00250-14 23/03/2024 30/03/2024 30,30415 KR 45 24B 27 QUINTA PAREDES 13 Anden -74,0962006 4,63682854

13AN00250-2 23/03/2024 30/03/2024 9,15936 KR 45 24A 13 QUINTA PAREDES 13 Anden -74,0947961 4,63493985

13AN00250-3 23/03/2024 30/03/2024 20,76761 KR 45 24A 25 QUINTA PAREDES 13 Anden -74,0946616 4,63503117

13AN00250-4 23/03/2024 30/03/2024 15,10891 KR 45 24A 37 QUINTA PAREDES 13 Anden -74,0945302 4,63512032

13AN00250-5 23/03/2024 30/03/2024 2,59638 KR 45 24A 45 QUINTA PAREDES 13 Anden -74,0944744 4,63515841

13AN00250-6 23/03/2024 30/03/2024 14,25508 KR 45 24A 59 QUINTA PAREDES 13 Anden -74,094338 4,63525193

13AN00250-7 23/03/2024 30/03/2024 30,08759 KR 45 24A 75 QUINTA PAREDES 13 Anden -74,0942125 4,63533527

13AN00250-8 23/03/2024 30/03/2024 26,58583 KR 45 24A 83 QUINTA PAREDES 13 Anden -74,0940694 4,63543388

13AN00250-9 23/03/2024 30/03/2024 46,62625 KR 45 24B 27 QUINTA PAREDES 13 Anden -74,0937966 4,63561804

13AN00251-1 23/03/2024 30/03/2024 14,86486 AC 24 44A 74 QUINTA PAREDES 13 Anden -74,0950887 4,6342922

13AN00251-2 23/03/2024 30/03/2024 2,52037 AC 24 44A 94 QUINTA PAREDES 13 Anden -74,0951463 4,63437889

13AN00251-3 23/03/2024 30/03/2024 6,50826 AC 24 44A 94 QUINTA PAREDES 13 Anden -74,0951782 4,63442653

13AN00251-4 23/03/2024 30/03/2024 8,54840 KR 46 22B 20 QUINTA PAREDES 13 Anden -74,0955808 4,63469089

13AN00251-5 23/03/2024 30/03/2024 45,62357 KR 45 24 16 QUINTA PAREDES 13 Anden -74,0951689 4,6346862

13AN00252-1 23/03/2024 30/03/2024 9,11471 CL 24BIS 45 09 QUINTA PAREDES 13 Anden -74,095373 4,63471006

13AN00252-2 23/03/2024 30/03/2024 17,96280 CL 24BIS 45 79 QUINTA PAREDES 13 Anden -74,0955078 4,63491272

13AN00252-3 23/03/2024 30/03/2024 48,71707 AC 24 47 00 QUINTA PAREDES 13 Anden -74,0959074 4,63549722

13AN00253-1 23/03/2024 30/03/2024 1,37030 AC 24 47 36 QUINTA PAREDES 13 Anden -74,0961778 4,63589338

13AN00253-2 23/03/2024 30/03/2024 295,47075 CL 24BIS 47 91 QUINTA PAREDES 13 Anden -74,0962688 4,63653697

13AN00254-1 23/03/2024 30/03/2024 7,31446 AC 24 47A 98 QUINTA PAREDES 13 Anden -74,0964722 4,63632479

13AN00254-10 23/03/2024 30/03/2024 64,69495 CL 24BIS 48 39 QUINTA PAREDES 13 Anden -74,0964171 4,63775718

13AN00254-11 23/03/2024 30/03/2024 6,27506 AK 50 24 02 QUINTA PAREDES 13 Anden -74,0972456 4,63790917

13AN00254-2 23/03/2024 30/03/2024 17,28174 AC 24 48 50 QUINTA PAREDES 13 Anden -74,0966288 4,63655421

13AN00254-3 23/03/2024 30/03/2024 19,44066 AC 24 48 40 QUINTA PAREDES 13 Anden -74,0967927 4,63679459

13AN00254-4 23/03/2024 30/03/2024 12,07338 AC 24 48 40 QUINTA PAREDES 13 Anden -74,0969757 4,63706178

13AN00254-5 23/03/2024 30/03/2024 871,35658 CL 24BIS 48 02 QUINTA PAREDES 13 Anden -74,0964109 4,6369099

13AN00254-6 23/03/2024 30/03/2024 32,64321 CL 24BIS 48 25 QUINTA PAREDES 13 Anden -74,0963949 4,63741714

13AN00254-7 23/03/2024 30/03/2024 39,19962 AC 24 48 60 QUINTA PAREDES 13 Anden -74,0972376 4,63745732
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13AN00254-9 23/03/2024 30/03/2024 7,24947 AK 50 24 02 QUINTA PAREDES 13 Anden -74,0973077 4,63781731

13AN00255-1 23/03/2024 30/03/2024 52,17989 CL 22BIS 48 20 ORTEZAL 13 Anden -74,0986869 4,6354839

13AN00255-2 23/03/2024 30/03/2024 41,78313 CL 22BIS 48 20 ORTEZAL 13 Anden -74,0989165 4,63554795

13AN00255-3 23/03/2024 30/03/2024 39,63182 CL 22BIS 48 20 ORTEZAL 13 Anden -74,0990201 4,63576103

13AN00255-4 23/03/2024 30/03/2024 2,84075 CL 22BIS 48 65 ORTEZAL 13 Anden -74,099091 4,63590656

13AN00255-5 23/03/2024 30/03/2024 41,18731 CL 22BIS 48 40 ORTEZAL 13 Anden -74,0993087 4,63634641

13AN00255-6 23/03/2024 30/03/2024 64,45434 AK 50 22A 16 ORTEZAL 13 Anden -74,0991068 4,63671973

13AN00255-7 23/03/2024 30/03/2024 8,57498 AC 24 48 53 ORTEZAL 13 Anden -74,0979682 4,63744915

13AN00255-8 23/03/2024 30/03/2024 15,91072 AC 24 50 19 ORTEZAL 13 Anden -74,0978419 4,6375178

13AN00256-1 23/03/2024 30/03/2024 6,83518 CL 22A - KR 47A ORTEZAL 13 Anden -74,097628 4,63534481

13AN00256-2 23/03/2024 30/03/2024 16,74832 KR 47A 22A 05 ORTEZAL 13 Anden -74,0974917 4,63539745

13AN00256-3 23/03/2024 30/03/2024 6,83651 KR 47A 22A 05 ORTEZAL 13 Anden -74,0976756 4,63540898

13AN00256-4 23/03/2024 30/03/2024 7,20056 KR 47A 22A 05 ORTEZAL 13 Anden -74,0973556 4,63546139

13AN00256-5 23/03/2024 30/03/2024 1,58977 KR 47A 22A 05 ORTEZAL 13 Anden -74,0977185 4,63550113

13AN00256-6 23/03/2024 30/03/2024 2,63681 KR 47A 22A 59 ORTEZAL 13 Anden -74,0972093 4,63553137

13AN00257-1 23/03/2024 30/03/2024 93,96033 KR 48 22 83 ORTEZAL 13 Anden -74,0996119 4,63492682

13AN00257-2 23/03/2024 30/03/2024 41,85096 KR 48 22 67 ORTEZAL 13 Anden -74,0993701 4,63514733

13AN00257-3 23/03/2024 30/03/2024 5,76495 KR 48 22 83 ORTEZAL 13 Anden -74,0992438 4,63521675

13AN00257-4 23/03/2024 30/03/2024 115,21960 CL 22BIS 48 65 ORTEZAL 13 Anden -74,0990744 4,63562121

13AN00257-5 23/03/2024 30/03/2024 31,06000 CL 22BIS 48 65 ORTEZAL 13 Anden -74,0992321 4,63594277

13AN00257-6 23/03/2024 30/03/2024 359,30567 AC 22 48 98 ORTEZAL 13 Anden -74,1001407 4,63594396

13AN00257-7 23/03/2024 30/03/2024 91,25396 CL 22BIS 48 65 ORTEZAL 13 Anden -74,0993585 4,63619756

13AN00257-8 23/03/2024 30/03/2024 15,00848 AK 50 22 98 ORTEZAL 13 Anden -74,0996609 4,63634795

13AN00258-1 23/03/2024 30/03/2024 24,48337 KR 47 22 00 ORTEZAL 13 Anden -74,0990673 4,63404825

13AN00258-2 23/03/2024 30/03/2024 2055,25292 KR 47 22 09 ORTEZAL 13 Anden -74,0987534 4,63443831

13AN00258-3 23/03/2024 30/03/2024 22,44962 CL 22BIS - KR 47A ORTEZAL 13 Anden -74,0988171 4,63501801

13AN00258-4 23/03/2024 30/03/2024 158,13613 KR 48 22 67 ORTEZAL 13 Anden -74,0994447 4,6349283

13AN00258-5 23/03/2024 30/03/2024 2,83880 CL 22BIS - KR 48 ORTEZAL 13 Anden -74,0988871 4,63517003

13AN00259-1 23/03/2024 30/03/2024 21,19824 CL 22BIS 45 03 ORTEZAL 13 Anden -74,0982085 4,63327177

13AN00259-10 23/03/2024 30/03/2024 29,73458 KR 47 22 10 ORTEZAL 13 Anden -74,0987819 4,63411347

13AN00259-12 23/03/2024 30/03/2024 8,98185 CL 22BIS 45 57 ORTEZAL 13 Anden -74,0986036 4,63419825

13AN00259-13 23/03/2024 30/03/2024 11,05063 CL 22BIS 45 57 ORTEZAL 13 Anden -74,0984195 4,63418046

13AN00259-15 23/03/2024 30/03/2024 4,12569 CL 22BIS 45 57 ORTEZAL 13 Anden -74,0985103 4,63424271

13AN00259-2 23/03/2024 30/03/2024 16,34616 CL 22BIS 45 03 ORTEZAL 13 Anden -74,0980663 4,63334323

13AN00259-3 23/03/2024 30/03/2024 10,14947 CL 22BIS 45 03 ORTEZAL 13 Anden -74,0980818 4,63346759

13AN00259-4 23/03/2024 30/03/2024 13,08205 CL 22BIS 45 51 ORTEZAL 13 Anden -74,098235 4,63379037

13AN00259-5 23/03/2024 30/03/2024 225,65182 AC 22 45 50 ORTEZAL 13 Anden -74,098971 4,63381869

13AN00259-6 23/03/2024 30/03/2024 28,92581 KR 47 22 00 ORTEZAL 13 Anden -74,0990264 4,63399626

13AN00259-8 23/03/2024 30/03/2024 25,10199 CL 22BIS 45 57 ORTEZAL 13 Anden -74,0983323 4,63399521

13AN00260-1 23/03/2024 30/03/2024 166,96584 KR 47A 22 01 ORTEZAL 13 Anden -74,0982164 4,63508517

13AN00260-2 23/03/2024 30/03/2024 21,56402 CL 22A 47A 17 ORTEZAL 13 Anden -74,0978102 4,63524585

13AN00260-3 23/03/2024 30/03/2024 3,22531 CL 22A - KR 47A ORTEZAL 13 Anden -74,0977055 4,63531936

13AN00260-4 23/03/2024 30/03/2024 39,83368 KR 48 22 84 ORTEZAL 13 Anden -74,0987597 4,63532365

13AN00260-5 23/03/2024 30/03/2024 3,74575 CL 22A 47A 17 ORTEZAL 13 Anden -74,0977257 4,63536292

13AN00260-6 23/03/2024 30/03/2024 4,97398 CL 22A 47A 17 ORTEZAL 13 Anden -74,09776 4,63543323

13AN00261-1 23/03/2024 30/03/2024 1,58160 KR 46 22A 57 ORTEZAL 13 Anden -74,0968209 4,63452707

13AN00261-2 23/03/2024 30/03/2024 8,01580 KR 46 22A 57 ORTEZAL 13 Anden -74,0967205 4,63457394

13AN00261-3 23/03/2024 30/03/2024 8,78138 KR 46 22A 59 ORTEZAL 13 Anden -74,0965865 4,63463935

13AN00261-4 23/03/2024 30/03/2024 4,00951 KR 46 22A 61 ORTEZAL 13 Anden -74,0964755 4,63469191

13AN00261-5 23/03/2024 30/03/2024 8,94019 KR 47 22A 02 ORTEZAL 13 Anden -74,0973053 4,63481862

13AN00261-6 23/03/2024 30/03/2024 2,95570 AC 24 46 39 ORTEZAL 13 Anden -74,0960122 4,63529231

13AN00261-7 23/03/2024 30/03/2024 5,55588 AC 24 46 39 ORTEZAL 13 Anden -74,0960434 4,63533495

13AN00261-8 23/03/2024 30/03/2024 16,22761 AC 24 46 39 ORTEZAL 13 Anden -74,096227 4,63533358

13AN00262-1 23/03/2024 30/03/2024 10,86990 KR 45 22A 37 ORTEZAL 13 Anden -74,0968562 4,63391305

13AN00262-2 23/03/2024 30/03/2024 5,34356 KR 45 22A 55 ORTEZAL 13 Anden -74,0965828 4,63404369

13AN00262-3 23/03/2024 30/03/2024 2,66621 KR 45 22A 71 ORTEZAL 13 Anden -74,0964367 4,6341147

13AN00262-4 23/03/2024 30/03/2024 5,13278 KR 45 22A 71 ORTEZAL 13 Anden -74,0963455 4,6341568

13AN00262-5 23/03/2024 30/03/2024 42,49841 KR 45 22A 37 ORTEZAL 13 Anden -74,0970409 4,63408095

13AN00262-6 23/03/2024 30/03/2024 50,18718 KR 45 22A 37 ORTEZAL 13 Anden -74,0969239 4,63440462

13AN00263-2 23/03/2024 30/03/2024 81,00634 KR 46 22A 90 ORTEZAL 13 Anden -74,0961322 4,63451527

13AN00263-3 23/03/2024 30/03/2024 192,40754 KR 46 22B 20 ORTEZAL 13 Anden -74,0961073 4,63453666

13AN00263-4 23/03/2024 30/03/2024 7,37007 KR 46 22B 20 ORTEZAL 13 Anden -74,0956318 4,63476468

13AN00263-5 23/03/2024 30/03/2024 11,83773 KR 46 22B 20 ORTEZAL 13 Anden -74,0956934 4,63484915

13AN00264-1 23/03/2024 30/03/2024 3,85231 CL 22B 44A 74 ORTEZAL 13 Anden -74,0955923 4,63370262

13AN00265-1 23/03/2024 30/03/2024 10,75940 CL 22A 44C 20 ORTEZAL 13 Anden -74,0966592 4,63344585

13AN00265-10 23/03/2024 30/03/2024 3,56070 KR 45 22A 46 ORTEZAL 13 Anden -74,0963783 4,63406937

13AN00265-11 23/03/2024 30/03/2024 36,70235 KR 45 22A 60 ORTEZAL 13 Anden -74,0960655 4,63417162

13AN00265-2 23/03/2024 30/03/2024 22,20184 KR 44C 22A 27 ORTEZAL 13 Anden -74,0964902 4,63353078



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

13AN00265-3 23/03/2024 30/03/2024 19,16209 CL 22A 44C 20 ORTEZAL 13 Anden -74,0967789 4,63352595

13AN00265-4 23/03/2024 30/03/2024 17,55791 KR 44C 22A 27 ORTEZAL 13 Anden -74,0962919 4,63362864

13AN00265-5 23/03/2024 30/03/2024 6,05988 KR 44C 22A 67 ORTEZAL 13 Anden -74,0961091 4,63371812

13AN00265-6 23/03/2024 30/03/2024 14,65907 CL 22A 44C 30 ORTEZAL 13 Anden -74,0968753 4,63373074

13AN00265-7 23/03/2024 30/03/2024 6,69117 CL 22A 44C 30 ORTEZAL 13 Anden -74,09685 4,63384347

13AN00265-8 23/03/2024 30/03/2024 20,55845 KR 44C 22A 79 ORTEZAL 13 Anden -74,0959116 4,63381668

13AN00265-9 23/03/2024 30/03/2024 3,21528 KR 45 22A 30 ORTEZAL 13 Anden -74,0966636 4,63393251

13AN00266-1 23/03/2024 30/03/2024 3,51552 CL 22BIS 44A 18 ORTEZAL 13 Anden -74,0964775 4,6320055

13AN00266-10 23/03/2024 30/03/2024 58,25765 CL 22A 44A 37 ORTEZAL 13 Anden -74,0963782 4,63268218

13AN00266-11 23/03/2024 30/03/2024 76,61192 CL 22A 44A 63 ORTEZAL 13 Anden -74,0967985 4,6327375

13AN00266-2 23/03/2024 30/03/2024 5,16372 CL 22BIS 44A 18 ORTEZAL 13 Anden -74,0965389 4,63201138

13AN00266-3 23/03/2024 30/03/2024 13,23678 CL 22BIS 44A 18 ORTEZAL 13 Anden -74,0964153 4,63206054

13AN00266-4 23/03/2024 30/03/2024 5,91091 CL 22BIS 44A 18 ORTEZAL 13 Anden -74,0966219 4,6320954

13AN00266-5 23/03/2024 30/03/2024 5,91046 KR 44A 22 27 ORTEZAL 13 Anden -74,0963308 4,63213652

13AN00266-6 23/03/2024 30/03/2024 5,80680 KR 44A 22 45 ORTEZAL 13 Anden -74,0962308 4,63222808

13AN00266-7 23/03/2024 30/03/2024 5,59933 KR 44A 22 51 ORTEZAL 13 Anden -74,0961495 4,63230076

13AN00266-8 23/03/2024 30/03/2024 5,51139 KR 44A 22 51 ORTEZAL 13 Anden -74,0961437 4,63237822

13AN00266-9 23/03/2024 30/03/2024 70,73362 CL 22A 44A 63 ORTEZAL 13 Anden -74,0968802 4,63236052

13AN00267-1 23/03/2024 30/03/2024 8,20508 KR 44 22A 09 ORTEZAL 13 Anden -74,0955317 4,63222449

13AN00267-12 23/03/2024 30/03/2024 7,09316 KR 44A 22A 76 ORTEZAL 13 Anden -74,0954209 4,63287174

13AN00267-13 23/03/2024 30/03/2024 6,51104 KR 44A 22A 82 ORTEZAL 13 Anden -74,0953621 4,63292534

13AN00267-14 23/03/2024 30/03/2024 2,92565 KR 44A 22A 88 ORTEZAL 13 Anden -74,0953089 4,63297258

13AN00267-2 23/03/2024 30/03/2024 18,61768 CL 22A 44 28 ORTEZAL 13 Anden -74,0959285 4,63224526

13AN00267-3 23/03/2024 30/03/2024 5,45612 KR 44 22A 45 ORTEZAL 13 Anden -74,0953103 4,63237582

13AN00267-4 23/03/2024 30/03/2024 19,45424 CL 22A 44 28 ORTEZAL 13 Anden -74,0959375 4,6324051

13AN00267-5 23/03/2024 30/03/2024 7,87538 KR 44 22A 51 ORTEZAL 13 Anden -74,0951896 4,63245547

13AN00267-6 23/03/2024 30/03/2024 5,73198 KR 44A 22A 26 ORTEZAL 13 Anden -74,0958412 4,63249332

13AN00267-7 23/03/2024 30/03/2024 6,42562 KR 44A 22A 32 ORTEZAL 13 Anden -74,0957852 4,63254307

13AN00267-8 23/03/2024 30/03/2024 5,76045 KR 44A 22A 40 ORTEZAL 13 Anden -74,0957224 4,63259974

13AN00268-1 23/03/2024 30/03/2024 5,34262 KR 43B 22A 05 ORTEZAL 13 Anden -74,0952503 4,63179479

13AN00268-2 23/03/2024 30/03/2024 13,20834 KR 43B 22A 15 ORTEZAL 13 Anden -74,095106 4,6318914

13AN00268-3 23/03/2024 30/03/2024 10,20171 KR 43B 22A 43 ORTEZAL 13 Anden -74,0949268 4,63201437

13AN00268-4 23/03/2024 30/03/2024 8,97723 KR 44 22A 06 ORTEZAL 13 Anden -74,0954872 4,63216647

13AN00268-5 23/03/2024 30/03/2024 14,24369 KR 44 22A 16 ORTEZAL 13 Anden -74,0953569 4,63225379

13AN00268-6 23/03/2024 30/03/2024 14,56621 KR 44 22A 44 ORTEZAL 13 Anden -74,0952022 4,63235993

13AN00268-7 23/03/2024 30/03/2024 6,90007 CL 22B 43B 37 ORTEZAL 13 Anden -74,0948668 4,63258718

13AN00269-1 23/03/2024 30/03/2024 7,43353 KR 43A 22 49 ORTEZAL 13 Anden -74,0956434 4,63096927

13AN00269-10 23/03/2024 30/03/2024 2,50729 CL 22BIS 43A 40 ORTEZAL 13 Anden -74,095829 4,63131426

13AN00269-11 23/03/2024 30/03/2024 9,89698 CL 22BIS 43A 40 ORTEZAL 13 Anden -74,095762 4,63135924

13AN00269-12 23/03/2024 30/03/2024 11,45015 KR 43A 22 85 ORTEZAL 13 Anden -74,0951367 4,63134353

13AN00269-13 23/03/2024 30/03/2024 5,69435 CL 22BIS 43A 40 ORTEZAL 13 Anden -74,0956817 4,63141327

13AN00269-14 23/03/2024 30/03/2024 4,46815 KR 43B 22 30 ORTEZAL 13 Anden -74,0956354 4,63144518

13AN00269-15 23/03/2024 30/03/2024 6,89706 CL 22ABIS 43A 17 ORTEZAL 13 Anden -74,0952 4,6314368

13AN00269-16 23/03/2024 30/03/2024 1,28090 KR 43B 22 38 ORTEZAL 13 Anden -74,095563 4,63149526

13AN00269-17 23/03/2024 30/03/2024 4,46727 KR 43B 22 38 ORTEZAL 13 Anden -74,0955333 4,63151438

13AN00269-18 23/03/2024 30/03/2024 2,92869 KR 43B 22A 04 ORTEZAL 13 Anden -74,0954802 4,63155052

13AN00269-19 23/03/2024 30/03/2024 5,86928 CL 22ABIS 43A 25 ORTEZAL 13 Anden -74,095396 4,6316073

13AN00269-2 23/03/2024 30/03/2024 14,35942 KR 43A 22 49 ORTEZAL 13 Anden -74,0955444 4,63097295

13AN00269-20 23/03/2024 30/03/2024 12,85729 CL 22ABIS 43A 25 ORTEZAL 13 Anden -74,0953005 4,63158666

13AN00269-3 23/03/2024 30/03/2024 5,58113 CL 22BIS 43A 18 ORTEZAL 13 Anden -74,0957017 4,63105345

13AN00269-4 23/03/2024 30/03/2024 8,13704 KR 43A 22 71 ORTEZAL 13 Anden -74,0953187 4,63112688

13AN00269-5 23/03/2024 30/03/2024 8,87086 CL 22BIS 43A 40 ORTEZAL 13 Anden -74,0957876 4,63118136

13AN00269-6 23/03/2024 30/03/2024 5,75254 KR 43A 22 85 ORTEZAL 13 Anden -74,0952085 4,63120178

13AN00269-7 23/03/2024 30/03/2024 7,75585 KR 43A 22 85 ORTEZAL 13 Anden -74,0951438 4,63124556

13AN00269-8 23/03/2024 30/03/2024 5,57031 CL 22BIS 43A 40 ORTEZAL 13 Anden -74,0958328 4,63124758

13AN00269-9 23/03/2024 30/03/2024 0,63949 CL 22BIS 43A 40 ORTEZAL 13 Anden -74,0958465 4,63129245

13AN00270-1 23/03/2024 30/03/2024 16,88581 AK 40 22 05 ORTEZAL 13 Anden -74,0949433 4,6295893

13AN00270-2 23/03/2024 30/03/2024 62,13453 KR 42 22 04 ORTEZAL 13 Anden -74,0952128 4,62986706

13AN00270-3 23/03/2024 30/03/2024 150,89803 CL 22BIS 42 03 ORTEZAL 13 Anden -74,0951287 4,62995475

13AN00270-4 23/03/2024 30/03/2024 16,35553 KR 42 22 04 ORTEZAL 13 Anden -74,095029 4,63001149

13AN00270-5 23/03/2024 30/03/2024 6,90023 KR 42 22 10 ORTEZAL 13 Anden -74,0949304 4,6300545

13AN00270-6 23/03/2024 30/03/2024 11,35985 CL 22ABIS 40 13 ORTEZAL 13 Anden -74,0942623 4,63004666

13AN00270-7 23/03/2024 30/03/2024 6,75071 KR 42 22 18 ORTEZAL 13 Anden -74,0948297 4,63012369

13AN00270-8 23/03/2024 30/03/2024 9,32209 CL 22ABIS 40 13 ORTEZAL 13 Anden -74,0943138 4,63012314

13AN00271-1 23/03/2024 30/03/2024 13,87646 KR 42 22 11 ORTEZAL 13 Anden -74,0950148 4,63012279

13AN00271-10 23/03/2024 30/03/2024 8,88038 KR 43 22 10 ORTEZAL 13 Anden -74,0951229 4,63054834

13AN00271-11 23/03/2024 30/03/2024 4,53959 KR 43 22 32 ORTEZAL 13 Anden -74,0949943 4,63063581

13AN00271-12 23/03/2024 30/03/2024 5,11759 KR 42 22A 43 ORTEZAL 13 Anden -74,0941161 4,63069855
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13AN00271-13 23/03/2024 30/03/2024 7,17268 KR 43 22 66 ORTEZAL 13 Anden -74,0947629 4,63079197

13AN00271-14 23/03/2024 30/03/2024 5,31014 KR 43 22A 06 ORTEZAL 13 Anden -74,0946624 4,63086151

13AN00271-15 23/03/2024 30/03/2024 6,92292 KR 43 22A 24 ORTEZAL 13 Anden -74,0946142 4,63089361

13AN00271-16 23/03/2024 30/03/2024 3,14257 KR 43 22A 24 ORTEZAL 13 Anden -74,0945276 4,63095179

13AN00271-17 23/03/2024 30/03/2024 17,52145 KR 42 22A 83 ORTEZAL 13 Anden -74,0937134 4,63102364

13AN00271-18 23/03/2024 30/03/2024 17,68435 KR 43 22A 52 ORTEZAL 13 Anden -74,094325 4,63108891

13AN00271-19 23/03/2024 30/03/2024 5,37084 KR 43 22A 72 ORTEZAL 13 Anden -74,094134 4,63121881

13AN00271-2 23/03/2024 30/03/2024 3,94311 CL 22BIS 42 20 ORTEZAL 13 Anden -74,0951077 4,63024479

13AN00271-20 23/03/2024 30/03/2024 8,01584 KR 43 22A 86 ORTEZAL 13 Anden -74,0939007 4,63131519

13AN00271-21 23/03/2024 30/03/2024 18,87285 KR 43 22A 86 ORTEZAL 13 Anden -74,0940122 4,63130135

13AN00271-3 23/03/2024 30/03/2024 2,01395 KR 43 22 10 ORTEZAL 13 Anden -74,0951422 4,63029645

13AN00271-4 23/03/2024 30/03/2024 6,17732 KR 42 22 35 ORTEZAL 13 Anden -74,09472 4,63028929

13AN00271-5 23/03/2024 30/03/2024 5,43959 KR 42 22 45 ORTEZAL 13 Anden -74,0946417 4,63034333

13AN00271-6 23/03/2024 30/03/2024 3,86683 KR 42 22 55 ORTEZAL 13 Anden -74,0945537 4,6304022

13AN00271-7 23/03/2024 30/03/2024 14,69943 KR 43 22 10 ORTEZAL 13 Anden -74,0951927 4,63037109

13AN00271-8 23/03/2024 30/03/2024 12,92783 KR 42 22A 03 ORTEZAL 13 Anden -74,0944649 4,63046168

13AN00271-9 23/03/2024 30/03/2024 4,01835 KR 42 22A 13 ORTEZAL 13 Anden -74,0943356 4,6305497

13AN00272-1 23/03/2024 30/03/2024 8,95763 AK 40 22A 07 ORTEZAL 13 Anden -74,0942214 4,63011704

13AN00272-2 23/03/2024 30/03/2024 3,72644 AK 40 22A 23 ORTEZAL 13 Anden -74,0939682 4,63015733

13AN00272-3 23/03/2024 30/03/2024 14,57221 AK 40 22A 35 ORTEZAL 13 Anden -74,0938609 4,63022965

13AN00272-4 23/03/2024 30/03/2024 11,21039 AK 40 22A 53 ORTEZAL 13 Anden -74,0937857 4,63027916

13AN00272-5 23/03/2024 30/03/2024 11,75774 KR 42 22A 08 ORTEZAL 13 Anden -74,0943229 4,6304669

13AN00273-1 23/03/2024 30/03/2024 8,54516 CL 22ABIS 43 08 ORTEZAL 13 Anden -74,0947775 4,63094155

13AN00273-10 23/03/2024 30/03/2024 8,04486 KR 43A 22A 06 ORTEZAL 13 Anden -74,0949377 4,63129639

13AN00273-11 23/03/2024 30/03/2024 5,80645 KR 43 22A 91 ORTEZAL 13 Anden -74,0941171 4,63131809

13AN00273-12 23/03/2024 30/03/2024 5,03430 KR 43 22A 91 ORTEZAL 13 Anden -74,0940068 4,63139295

13AN00273-13 23/03/2024 30/03/2024 6,49369 KR 43A 22A 36 ORTEZAL 13 Anden -74,0946907 4,63146334

13AN00273-14 23/03/2024 30/03/2024 6,77263 KR 43 22A 91 ORTEZAL 13 Anden -74,0940027 4,63146679

13AN00273-15 23/03/2024 30/03/2024 6,08685 KR 43A 22A 46 ORTEZAL 13 Anden -74,0946077 4,63151824

13AN00273-16 23/03/2024 30/03/2024 4,36842 KR 43A 22A 68 ORTEZAL 13 Anden -74,0944471 4,63162931

13AN00273-17 23/03/2024 30/03/2024 15,23001 KR 43A 22A 86 ORTEZAL 13 Anden -74,0941753 4,63172263

13AN00273-18 23/03/2024 30/03/2024 19,07088 KR 43A 22A 86 ORTEZAL 13 Anden -74,0942938 4,63173183

13AN00273-2 23/03/2024 30/03/2024 15,02744 CL 22ABIS 43 08 ORTEZAL 13 Anden -74,0946426 4,63096187

13AN00273-3 23/03/2024 30/03/2024 6,10238 CL 22ABIS 43 18 ORTEZAL 13 Anden -74,0948347 4,63102637

13AN00273-4 23/03/2024 30/03/2024 5,67043 KR 43 22A 43 ORTEZAL 13 Anden -74,0944253 4,63110991

13AN00273-5 23/03/2024 30/03/2024 6,72252 CL 22ABIS 43 28 ORTEZAL 13 Anden -74,0948847 4,63110078

13AN00273-6 23/03/2024 30/03/2024 6,25308 KR 43 22A 53 ORTEZAL 13 Anden -74,0943462 4,63116336

13AN00273-7 23/03/2024 30/03/2024 6,23425 KR 43 22A 63 ORTEZAL 13 Anden -74,0942722 4,63121349

13AN00273-8 23/03/2024 30/03/2024 9,07863 KR 43A 22A 06 ORTEZAL 13 Anden -74,0949579 4,63120942

13AN00273-9 23/03/2024 30/03/2024 5,46328 KR 43 22A 69 ORTEZAL 13 Anden -74,0941939 4,63126712

13AN00274-4 23/03/2024 30/03/2024 5,24427 AC 24 43A 03 ORTEZAL 13 Anden -74,0938953 4,63209128

13AN00274-5 23/03/2024 30/03/2024 16,76570 AC 24 43A 03 ORTEZAL 13 Anden -74,0938725 4,63221022

13AN00274-6 23/03/2024 30/03/2024 15,06249 AC 24 43A 55 ORTEZAL 13 Anden -74,09428 4,63281634

13AN00274-7 23/03/2024 30/03/2024 11,26754 AC 24 43A 75 ORTEZAL 13 Anden -74,0944504 4,63306869

13AN00275-1 23/03/2024 30/03/2024 5,76499 CL 22B 40 10 ORTEZAL 13 Anden -74,0934517 4,63078156

13AN00275-10 23/03/2024 30/03/2024 6,36567 CL 22B 43 18 ORTEZAL 13 Anden -74,093988 4,63157766

13AN00275-11 23/03/2024 30/03/2024 6,48429 KR 43A 22B 08 ORTEZAL 13 Anden -74,094125 4,63178104

13AN00275-12 23/03/2024 30/03/2024 10,77611 AC 24 40 87 ORTEZAL 13 Anden -74,0936325 4,63185536

13AN00275-13 23/03/2024 30/03/2024 6,92733 KR 43A 22B 08 ORTEZAL 13 Anden -74,0941021 4,63186348

13AN00275-2 23/03/2024 30/03/2024 11,52225 CL 22B 40 52 ORTEZAL 13 Anden -74,0935697 4,63095627

13AN00275-3 23/03/2024 30/03/2024 3,19437 CL 22B 42 16 ORTEZAL 13 Anden -74,0936997 4,63114848

13AN00275-4 23/03/2024 30/03/2024 6,96430 CL 22B 42 30 ORTEZAL 13 Anden -74,0937896 4,63128081

13AN00275-7 23/03/2024 30/03/2024 7,04154 CL 22B 42 44 ORTEZAL 13 Anden -74,0938558 4,6313818

13AN00275-9 23/03/2024 30/03/2024 6,84196 CL 22B 43 10 ORTEZAL 13 Anden -74,093937 4,63150207

13AN00276-1 23/03/2024 30/03/2024 13,51788 KR 44A 24 29 QUINTA PAREDES 13 Anden -74,0943208 4,63371554

13AN00276-10 23/03/2024 30/03/2024 17,70011 AC 24 44A 86 QUINTA PAREDES 13 Anden -74,0948328 4,63470652

13AN00276-2 23/03/2024 30/03/2024 2,87722 AC 24 44A 28 QUINTA PAREDES 13 Anden -74,0947289 4,63375662

13AN00276-3 23/03/2024 30/03/2024 2,80230 CL 24A 44A 01 QUINTA PAREDES 13 Anden -74,0942374 4,63382561

13AN00276-4 23/03/2024 30/03/2024 7,40695 AC 24 44A 46 QUINTA PAREDES 13 Anden -74,0948327 4,63391237

13AN00276-5 23/03/2024 30/03/2024 2,27612 AC 24 44A 46 QUINTA PAREDES 13 Anden -74,0948676 4,63396374

13AN00276-6 23/03/2024 30/03/2024 9,95168 CL 24A 44A 29 QUINTA PAREDES 13 Anden -74,0943924 4,63405372

13AN00276-7 23/03/2024 30/03/2024 7,86220 CL 24A 44A 01 QUINTA PAREDES 13 Anden -74,094469 4,63416603

13AN00276-8 23/03/2024 30/03/2024 4,99244 CL 24A 44A 43 QUINTA PAREDES 13 Anden -74,0945067 4,63422176

13AN00276-9 23/03/2024 30/03/2024 7,53108 CL 24A 44A 01 QUINTA PAREDES 13 Anden -74,0946737 4,63447185

13AN00277-1 23/03/2024 30/03/2024 7,51627 KR 44A 24A 05 QUINTA PAREDES 13 Anden -74,0940922 4,63387069

13AN00277-10 23/03/2024 30/03/2024 9,33290 CL 24ABIS 44A 29 QUINTA PAREDES 13 Anden -74,0940244 4,63445526

13AN00277-11 23/03/2024 30/03/2024 32,49427 CL 24A 44A 01 QUINTA PAREDES 13 Anden -74,094518 4,63441066

13AN00277-12 23/03/2024 30/03/2024 8,12604 CL 24ABIS 44A 41 QUINTA PAREDES 13 Anden -74,0940691 4,63452362
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13AN00277-13 23/03/2024 30/03/2024 7,37732 CL 24A 44A 76 QUINTA PAREDES 13 Anden -74,0946358 4,63458581

13AN00277-14 23/03/2024 30/03/2024 8,64678 CL 24ABIS 44A 47 QUINTA PAREDES 13 Anden -74,0941132 4,63458974

13AN00277-15 23/03/2024 30/03/2024 14,23635 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,09417 4,63467762

13AN00277-16 23/03/2024 30/03/2024 29,11338 CL 24A 44A 01 QUINTA PAREDES 13 Anden -74,0947333 4,63473137

13AN00277-17 23/03/2024 30/03/2024 15,30221 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,0942626 4,6348184

13AN00277-18 23/03/2024 30/03/2024 21,19060 CL 24A 44A 82 QUINTA PAREDES 13 Anden -74,0947428 4,63487115

13AN00277-19 23/03/2024 30/03/2024 12,27984 CL 24ABIS 44A 01 QUINTA PAREDES 13 Anden -74,094324 4,63491301

13AN00277-2 23/03/2024 30/03/2024 8,42701 KR 44A 24A 05 QUINTA PAREDES 13 Anden -74,094044 4,63390283

13AN00277-20 23/03/2024 30/03/2024 14,84386 KR 45 24A 34 QUINTA PAREDES 13 Anden -74,0943842 4,63500483

13AN00277-21 23/03/2024 30/03/2024 22,74155 KR 45 24A 34 QUINTA PAREDES 13 Anden -74,0945061 4,63503267

13AN00277-3 23/03/2024 30/03/2024 13,14598 CL 24A 44A 01 QUINTA PAREDES 13 Anden -74,0941807 4,63390495

13AN00277-4 23/03/2024 30/03/2024 5,83599 KR 44A 24A 05 QUINTA PAREDES 13 Anden -74,0939868 4,63394055

13AN00277-5 23/03/2024 30/03/2024 4,26489 KR 44A 24A 21 QUINTA PAREDES 13 Anden -74,0938984 4,6340022

13AN00277-6 23/03/2024 30/03/2024 9,93161 CL 24ABIS 44A 03 QUINTA PAREDES 13 Anden -74,0938357 4,63404475

13AN00277-7 23/03/2024 30/03/2024 2,01789 CL 24A 44A 01 QUINTA PAREDES 13 Anden -74,0943316 4,63413098

13AN00277-8 23/03/2024 30/03/2024 6,76017 CL 24ABIS 44A 03 QUINTA PAREDES 13 Anden -74,0938155 4,63413593

13AN00277-9 23/03/2024 30/03/2024 28,38793 CL 24ABIS 44A 03 QUINTA PAREDES 13 Anden -74,0939526 4,6343454

13AN00278-1 23/03/2024 30/03/2024 8,93632 CL 24B 44A 12 QUINTA PAREDES 13 Anden -74,0933172 4,63447116

13AN00278-10 23/03/2024 30/03/2024 9,36779 CL 24C 44A 39 QUINTA PAREDES 13 Anden -74,0932219 4,63510804

13AN00278-11 23/03/2024 30/03/2024 8,50657 CL 24B 44A 99 QUINTA PAREDES 13 Anden -74,0937551 4,63514043

13AN00278-12 23/03/2024 30/03/2024 5,75528 CL 24C 44A 43 QUINTA PAREDES 13 Anden -74,0932728 4,63518181

13AN00278-13 23/03/2024 30/03/2024 4,21768 CL 24B 44A 99 QUINTA PAREDES 13 Anden -74,0938061 4,63521802

13AN00278-14 23/03/2024 30/03/2024 12,27493 CL 24C 44A 71 QUINTA PAREDES 13 Anden -74,0933593 4,63531399

13AN00278-15 23/03/2024 30/03/2024 9,77939 CL 24C 44A 71 QUINTA PAREDES 13 Anden -74,0934222 4,63541024

13AN00278-16 23/03/2024 30/03/2024 8,48098 CL 24C 44A 99 QUINTA PAREDES 13 Anden -74,093473 4,63548873

13AN00278-17 23/03/2024 30/03/2024 10,52183 KR 45 24B 24 QUINTA PAREDES 13 Anden -74,0937594 4,63553694

13AN00278-18 23/03/2024 30/03/2024 14,16776 CL 24C 44A 95 QUINTA PAREDES 13 Anden -74,0936909 4,63558384

13AN00278-19 23/03/2024 30/03/2024 11,89942 CL 24C 44A 95 QUINTA PAREDES 13 Anden -74,0935442 4,63559706

13AN00278-2 23/03/2024 30/03/2024 16,47700 CL 24B 44A 12 QUINTA PAREDES 13 Anden -74,0933734 4,63455728

13AN00278-3 23/03/2024 30/03/2024 9,73721 CL 24B 44A 30 QUINTA PAREDES 13 Anden -74,0934705 4,63470784

13AN00278-4 23/03/2024 30/03/2024 17,01397 CL 24C 44A 15 QUINTA PAREDES 13 Anden -74,0929849 4,6347435

13AN00278-5 23/03/2024 30/03/2024 9,34384 CL 24B 44A 34 QUINTA PAREDES 13 Anden -74,0935158 4,63477645

13AN00278-6 23/03/2024 30/03/2024 8,30018 CL 24C 44A 21 QUINTA PAREDES 13 Anden -74,0930886 4,63490293

13AN00278-7 23/03/2024 30/03/2024 8,10319 CL 24C 44A 25 QUINTA PAREDES 13 Anden -74,0931326 4,63496898

13AN00278-8 23/03/2024 30/03/2024 7,24076 CL 24C 44A 35 QUINTA PAREDES 13 Anden -74,0931801 4,63504123

13AN00278-9 23/03/2024 30/03/2024 5,13594 CL 24B 44A 70 QUINTA PAREDES 13 Anden -74,0937027 4,63506072

13AN00279-1 23/03/2024 30/03/2024 1,91509 KR 43A 24 21 QUINTA PAREDES 13 Anden -74,0935668 4,63234416

13AN00279-10 23/03/2024 30/03/2024 2,48482 CL 24A 43A 45 QUINTA PAREDES 13 Anden -74,0935973 4,63287236

13AN00279-11 23/03/2024 30/03/2024 12,24286 CL 24A 43B 09 QUINTA PAREDES 13 Anden -74,0936601 4,63296423

13AN00279-12 23/03/2024 30/03/2024 13,88142 CL 24A 43B 55 QUINTA PAREDES 13 Anden -74,0939053 4,63333077

13AN00279-2 23/03/2024 30/03/2024 8,28713 KR 43A 24 21 QUINTA PAREDES 13 Anden -74,0935265 4,6323706

13AN00279-3 23/03/2024 30/03/2024 6,33539 KR 43A 24 29 QUINTA PAREDES 13 Anden -74,0934647 4,63241285

13AN00279-4 23/03/2024 30/03/2024 14,52084 KR 43A 24 29 QUINTA PAREDES 13 Anden -74,0933977 4,63245859

13AN00279-5 23/03/2024 30/03/2024 1,73299 KR 43A 24 29 QUINTA PAREDES 13 Anden -74,0933639 4,63252481

13AN00279-6 23/03/2024 30/03/2024 3,34475 KR 43A 24 29 QUINTA PAREDES 13 Anden -74,0933798 4,63255065

13AN00279-7 23/03/2024 30/03/2024 2,57498 CL 24A 43A 19 QUINTA PAREDES 13 Anden -74,0934385 4,63263785

13AN00279-8 23/03/2024 30/03/2024 4,61896 CL 24A 43A 19 QUINTA PAREDES 13 Anden -74,0934607 4,63266972

13AN00279-9 23/03/2024 30/03/2024 7,45648 CL 24A 43A 33 QUINTA PAREDES 13 Anden -74,0935246 4,63276563

13AN00280-1 23/03/2024 30/03/2024 18,75968 KR 44 24A 13 QUINTA PAREDES 13 Anden -74,0937844 4,63345183

13AN00280-10 23/03/2024 30/03/2024 24,52583 CL 24A 44 36 QUINTA PAREDES 13 Anden -74,0940211 4,63381933

13AN00280-11 23/03/2024 30/03/2024 1,20586 KR 44A 24A 14 QUINTA PAREDES 13 Anden -74,0939054 4,6339007

13AN00280-12 23/03/2024 30/03/2024 8,45693 KR 44 24A 61 QUINTA PAREDES 13 Anden -74,0931215 4,63389949

13AN00280-13 23/03/2024 30/03/2024 1,26793 KR 44A 24A 32 QUINTA PAREDES 13 Anden -74,0938215 4,63395245

13AN00280-14 23/03/2024 30/03/2024 8,02984 KR 44 24A 65 QUINTA PAREDES 13 Anden -74,0930462 4,63394981

13AN00280-15 23/03/2024 30/03/2024 8,33426 KR 44 24A 81 QUINTA PAREDES 13 Anden -74,0929118 4,63404096

13AN00280-16 23/03/2024 30/03/2024 7,64893 KR 44A 24A 60 QUINTA PAREDES 13 Anden -74,0936561 4,63406622

13AN00280-17 23/03/2024 30/03/2024 18,42985 KR 44 24A 93 QUINTA PAREDES 13 Anden -74,0928096 4,63411018

13AN00280-18 23/03/2024 30/03/2024 6,85961 KR 44A 24A 64 QUINTA PAREDES 13 Anden -74,0935434 4,63414211

13AN00280-19 23/03/2024 30/03/2024 11,10727 KR 44 24A 93 QUINTA PAREDES 13 Anden -74,0926919 4,63418999

13AN00280-2 23/03/2024 30/03/2024 18,39304 KR 44 24A 13 QUINTA PAREDES 13 Anden -74,093883 4,63347058

13AN00280-20 23/03/2024 30/03/2024 9,07008 KR 44A 24A 78 QUINTA PAREDES 13 Anden -74,0934287 4,634219

13AN00280-21 23/03/2024 30/03/2024 1,97033 KR 44A 24A 86 QUINTA PAREDES 13 Anden -74,0933755 4,63425444

13AN00280-22 23/03/2024 30/03/2024 5,37809 KR 44 24A 93 QUINTA PAREDES 13 Anden -74,0926645 4,634252

13AN00280-23 23/03/2024 30/03/2024 13,65542 CL 24C 44 23 QUINTA PAREDES 13 Anden -74,0927373 4,63436271

13AN00280-24 23/03/2024 30/03/2024 3,38468 CL 24C 44 23 QUINTA PAREDES 13 Anden -74,09277 4,63441314

13AN00280-25 23/03/2024 30/03/2024 14,24327 CL 24C 44 35 QUINTA PAREDES 13 Anden -74,0928169 4,63448434

13AN00280-26 23/03/2024 30/03/2024 6,18967 CL 24C 44 35 QUINTA PAREDES 13 Anden -74,0928657 4,63455546

13AN00280-3 23/03/2024 30/03/2024 13,01409 KR 44 24A 13 QUINTA PAREDES 13 Anden -74,0936845 4,63351777



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

13AN00280-4 23/03/2024 30/03/2024 7,41624 CL 24A 44 22 QUINTA PAREDES 13 Anden -74,093984 4,63361902

13AN00280-5 23/03/2024 30/03/2024 13,49248 KR 44 24A 33 QUINTA PAREDES 13 Anden -74,0935364 4,63361901

13AN00280-6 23/03/2024 30/03/2024 9,43751 KR 44 24A 37 QUINTA PAREDES 13 Anden -74,0934167 4,63369942

13AN00280-7 23/03/2024 30/03/2024 14,89230 CL 24A 44 36 QUINTA PAREDES 13 Anden -74,0940503 4,63371796

13AN00280-8 23/03/2024 30/03/2024 15,22143 KR 44 24A 45 QUINTA PAREDES 13 Anden -74,0933074 4,633773

13AN00280-9 23/03/2024 30/03/2024 5,20679 KR 44 24A 53 QUINTA PAREDES 13 Anden -74,0932104 4,63383883

13AN00281-1 23/03/2024 30/03/2024 22,63281 CL 24C 43A 06 QUINTA PAREDES 13 Anden -74,0919383 4,63344578

13AN00281-10 23/03/2024 30/03/2024 12,92941 CL 24C 43B 18 QUINTA PAREDES 13 Anden -74,0923673 4,63395042

13AN00281-11 23/03/2024 30/03/2024 6,66052 CL 24C 43B 24 QUINTA PAREDES 13 Anden -74,0924205 4,63403058

13AN00281-12 23/03/2024 30/03/2024 8,58026 CL 24D 43A 39 QUINTA PAREDES 13 Anden -74,0919558 4,6341192

13AN00281-13 23/03/2024 30/03/2024 11,95901 CL 24C 43B 40 QUINTA PAREDES 13 Anden -74,0924781 4,6341185

13AN00281-14 23/03/2024 30/03/2024 8,19207 CL 24C 43B 46 QUINTA PAREDES 13 Anden -74,0925438 4,63421845

13AN00281-16 23/03/2024 30/03/2024 17,80530 CL 24D 43A 55 QUINTA PAREDES 13 Anden -74,0920701 4,6342932

13AN00281-18 23/03/2024 30/03/2024 3,84774 CL 24C 44 30 QUINTA PAREDES 13 Anden -74,0926991 4,63445212

13AN00281-19 23/03/2024 30/03/2024 4,99816 CL 24C 44 32 QUINTA PAREDES 13 Anden -74,0927222 4,63448891

13AN00281-2 23/03/2024 30/03/2024 10,83577 CL 24C 43A 06 QUINTA PAREDES 13 Anden -74,0920393 4,63345034

13AN00281-20 23/03/2024 30/03/2024 13,80742 CL 24C 44 32 QUINTA PAREDES 13 Anden -74,0927739 4,63456647

13AN00281-21 23/03/2024 30/03/2024 2,57444 CL 24C 44 32 QUINTA PAREDES 13 Anden -74,0927867 4,63465543

13AN00281-22 23/03/2024 30/03/2024 8,18562 CL 24C 44 32 QUINTA PAREDES 13 Anden -74,0927292 4,63469369

13AN00281-3 23/03/2024 30/03/2024 10,37466 KR 43A 24C 15 QUINTA PAREDES 13 Anden -74,0918429 4,63350935

13AN00281-4 23/03/2024 30/03/2024 21,88285 CL 24C 43A 06 QUINTA PAREDES 13 Anden -74,0920998 4,63354161

13AN00281-5 23/03/2024 30/03/2024 15,85347 CL 24D 43A 05 QUINTA PAREDES 13 Anden -74,0917072 4,63360194

13AN00281-6 23/03/2024 30/03/2024 15,03159 CL 24C 43A 40 QUINTA PAREDES 13 Anden -74,0921809 4,63366495

13AN00281-7 23/03/2024 30/03/2024 10,45249 CL 24D 43A 05 QUINTA PAREDES 13 Anden -74,0916756 4,63369113

13AN00281-8 23/03/2024 30/03/2024 12,65193 CL 24C 43A 50 QUINTA PAREDES 13 Anden -74,0922562 4,63378046

13AN00281-9 23/03/2024 30/03/2024 18,50649 CL 24D 43A 05 QUINTA PAREDES 13 Anden -74,0917345 4,63378266

13AN00282-1 23/03/2024 30/03/2024 8,57413 KR 43A 24D 07 QUINTA PAREDES 13 Anden -74,0916119 4,63375004

13AN00282-2 23/03/2024 30/03/2024 13,30578 KR 43A 24D 07 QUINTA PAREDES 13 Anden -74,0916559 4,63381424

13AN00282-3 23/03/2024 30/03/2024 18,85740 CL 25 43A 01 QUINTA PAREDES 13 Anden -74,0912593 4,63403093

13AN00282-4 23/03/2024 30/03/2024 11,09348 CL 25 43A 01 QUINTA PAREDES 13 Anden -74,0914007 4,63418745

13AN00282-5 23/03/2024 30/03/2024 5,57430 CL 25 43A 37 QUINTA PAREDES 13 Anden -74,0914716 4,63429555

13AN00282-6 23/03/2024 30/03/2024 7,20062 CL 24D 43A 72 QUINTA PAREDES 13 Anden -74,0921486 4,63461959

13AN00282-7 23/03/2024 30/03/2024 46,40974 KR 44A 24D 28 QUINTA PAREDES 13 Anden -74,0917562 4,63472908

13AN00283-1 23/03/2024 30/03/2024 8,38637 AK 40 24D 07 QUINTA PAREDES 13 Anden -74,0906611 4,63239965

13AN00283-10 23/03/2024 30/03/2024 12,99228 CL 25 43A 01 QUINTA PAREDES 13 Anden -74,0905967 4,63301779

13AN00283-11 23/03/2024 30/03/2024 9,32782 CL 24D 40 58 QUINTA PAREDES 13 Anden -74,0911481 4,63303864

13AN00283-12 23/03/2024 30/03/2024 5,65702 CL 25 43A 01 QUINTA PAREDES 13 Anden -74,0906444 4,63309021

13AN00283-13 23/03/2024 30/03/2024 7,33355 CL 24D 40 70 QUINTA PAREDES 13 Anden -74,0912415 4,63318191

13AN00283-14 23/03/2024 30/03/2024 10,33575 CL 25 40 51 QUINTA PAREDES 13 Anden -74,0907077 4,63318951

13AN00283-15 23/03/2024 30/03/2024 9,45608 CL 25 43A 01 QUINTA PAREDES 13 Anden -74,0907715 4,63328413

13AN00283-16 23/03/2024 30/03/2024 7,87061 CL 24D 40 82 QUINTA PAREDES 13 Anden -74,0913284 4,63331372

13AN00283-17 23/03/2024 30/03/2024 5,86364 CL 25 43A 01 QUINTA PAREDES 13 Anden -74,0908289 4,6333705

13AN00283-18 23/03/2024 30/03/2024 5,80949 CL 24D 40 88 QUINTA PAREDES 13 Anden -74,0913849 4,63339918

13AN00283-19 23/03/2024 30/03/2024 11,32975 CL 24D 40 96 QUINTA PAREDES 13 Anden -74,0914302 4,63347101

13AN00283-2 23/03/2024 30/03/2024 11,40750 AK 40 24D 07 QUINTA PAREDES 13 Anden -74,0907586 4,63244696

13AN00283-20 23/03/2024 30/03/2024 14,10476 CL 25 43A 01 QUINTA PAREDES 13 Anden -74,090916 4,63350505

13AN00283-21 23/03/2024 30/03/2024 1,62365 CL 25 43A 01 QUINTA PAREDES 13 Anden -74,090964 4,6335779

13AN00283-22 23/03/2024 30/03/2024 17,70522 CL 24D 40 96 QUINTA PAREDES 13 Anden -74,0914808 4,63354581

13AN00283-23 23/03/2024 30/03/2024 12,87356 CL 24D 40 96 QUINTA PAREDES 13 Anden -74,0914691 4,63364372

13AN00283-24 23/03/2024 30/03/2024 6,02964 CL 25 43A 01 QUINTA PAREDES 13 Anden -74,0913954 4,63369487

13AN00283-25 23/03/2024 30/03/2024 9,48692 CL 25 43A 01 QUINTA PAREDES 13 Anden -74,0913074 4,63375384

13AN00283-26 23/03/2024 30/03/2024 17,80291 KR 43A 24D 28 QUINTA PAREDES 13 Anden -74,0911023 4,63378824

13AN00283-27 23/03/2024 30/03/2024 10,35617 KR 43A 24D 28 QUINTA PAREDES 13 Anden -74,0912002 4,63382654

13AN00283-3 23/03/2024 30/03/2024 7,90606 AK 40 24D 17 QUINTA PAREDES 13 Anden -74,0904832 4,63251666

13AN00283-4 23/03/2024 30/03/2024 4,74845 AK 40 24D 07 QUINTA PAREDES 13 Anden -74,0908142 4,63253338

13AN00283-5 23/03/2024 30/03/2024 10,62875 CL 25 40 17 QUINTA PAREDES 13 Anden -74,0903981 4,63271661

13AN00283-6 23/03/2024 30/03/2024 8,86336 CL 24D 40 34 QUINTA PAREDES 13 Anden -74,0909539 4,63274271

13AN00283-7 23/03/2024 30/03/2024 4,87315 CL 24D 40 40 QUINTA PAREDES 13 Anden -74,0909914 4,63280302

13AN00283-8 23/03/2024 30/03/2024 6,86991 CL 25 40 23 QUINTA PAREDES 13 Anden -74,090512 4,63288785

13AN00283-9 23/03/2024 30/03/2024 9,11983 CL 24D 40 50 QUINTA PAREDES 13 Anden -74,0911038 4,63297124

13AN00284-1 23/03/2024 30/03/2024 6,20441 CL 24C 40 10 QUINTA PAREDES 13 Anden -74,0910524 4,63213428

13AN00284-10 23/03/2024 30/03/2024 5,53359 CL 24C 42 18 QUINTA PAREDES 13 Anden -74,0915131 4,63265028

13AN00284-11 23/03/2024 30/03/2024 11,09013 CL 24D 40 39 QUINTA PAREDES 13 Anden -74,0909901 4,63264903

13AN00284-12 23/03/2024 30/03/2024 2,20456 CL 24C 42 24 QUINTA PAREDES 13 Anden -74,0915666 4,63272739

13AN00284-14 23/03/2024 30/03/2024 8,36778 CL 24C 42 32 QUINTA PAREDES 13 Anden -74,0916025 4,6327879

13AN00284-15 23/03/2024 30/03/2024 14,78878 CL 24C 42 40 QUINTA PAREDES 13 Anden -74,0916532 4,632865

13AN00284-16 23/03/2024 30/03/2024 9,33203 CL 24D 40 59 QUINTA PAREDES 13 Anden -74,0911474 4,63288748

13AN00284-17 23/03/2024 30/03/2024 10,70181 CL 24D 40 67 QUINTA PAREDES 13 Anden -74,0912245 4,63300657
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13AN00284-18 23/03/2024 30/03/2024 8,19753 CL 24D 40 73 QUINTA PAREDES 13 Anden -74,0912983 4,63311784

13AN00284-19 23/03/2024 30/03/2024 10,83836 CL 24D 40 77 QUINTA PAREDES 13 Anden -74,0913472 4,63319382

13AN00284-2 23/03/2024 30/03/2024 11,20306 CL 24C 40 10 QUINTA PAREDES 13 Anden -74,0911769 4,63213864

13AN00284-20 23/03/2024 30/03/2024 10,03931 CL 24D 40 81 QUINTA PAREDES 13 Anden -74,0913958 4,63326708

13AN00284-21 23/03/2024 30/03/2024 8,48579 CL 24D 40 87 QUINTA PAREDES 13 Anden -74,0914468 4,63334372

13AN00284-22 23/03/2024 30/03/2024 3,90364 CL 24D 40 95 QUINTA PAREDES 13 Anden -74,0915238 4,6334633

13AN00284-23 23/03/2024 30/03/2024 12,48046 CL 24D 40 95 QUINTA PAREDES 13 Anden -74,0915592 4,63351532

13AN00284-24 23/03/2024 30/03/2024 19,42521 CL 24D 40 95 QUINTA PAREDES 13 Anden -74,0916578 4,63351774

13AN00284-3 23/03/2024 30/03/2024 3,13881 CL 24C 40 10 QUINTA PAREDES 13 Anden -74,0912087 4,63218642

13AN00284-4 23/03/2024 30/03/2024 7,71503 CL 24C 40 30 QUINTA PAREDES 13 Anden -74,0912827 4,63229993

13AN00284-5 23/03/2024 30/03/2024 4,34711 CL 24C 40 40 QUINTA PAREDES 13 Anden -74,0913273 4,63236738

13AN00284-6 23/03/2024 30/03/2024 4,71200 CL 24C 40 40 QUINTA PAREDES 13 Anden -74,0913632 4,632422

13AN00284-7 23/03/2024 30/03/2024 17,40462 CL 24C 40 50 QUINTA PAREDES 13 Anden -74,0914207 4,63251127

13AN00284-9 23/03/2024 30/03/2024 5,55510 CL 24C 42 10 QUINTA PAREDES 13 Anden -74,0914771 4,63259633

13AN00285-1 23/03/2024 30/03/2024 10,59218 AK 40 24A 05 QUINTA PAREDES 13 Anden -74,0923214 4,63127388

13AN00285-10 23/03/2024 30/03/2024 1,29991 KR 42 24A 36 QUINTA PAREDES 13 Anden -74,0923331 4,63180957

13AN00285-11 23/03/2024 30/03/2024 6,47469 KR 42 24A 42 QUINTA PAREDES 13 Anden -74,0922391 4,63187202

13AN00285-12 23/03/2024 30/03/2024 20,84779 AK 40 24A 97 QUINTA PAREDES 13 Anden -74,0912921 4,63197183

13AN00285-13 23/03/2024 30/03/2024 18,10437 KR 42 24A 62 QUINTA PAREDES 13 Anden -74,0920835 4,63197764

13AN00285-14 23/03/2024 30/03/2024 8,45911 KR 42 24A 80 QUINTA PAREDES 13 Anden -74,0919752 4,63205089

13AN00285-15 23/03/2024 30/03/2024 10,77100 KR 42 24A 96 QUINTA PAREDES 13 Anden -74,0918962 4,63210435

13AN00285-16 23/03/2024 30/03/2024 22,04157 AK 40 24A 97 QUINTA PAREDES 13 Anden -74,0912676 4,63212523

13AN00285-17 23/03/2024 30/03/2024 7,66418 CL 24C 40 35 QUINTA PAREDES 13 Anden -74,0913408 4,63223674

13AN00285-18 23/03/2024 30/03/2024 12,87373 CL 24C 40 35 QUINTA PAREDES 13 Anden -74,0914205 4,63235818

13AN00285-19 23/03/2024 30/03/2024 28,20044 CL 24C 40 35 QUINTA PAREDES 13 Anden -74,0915441 4,63234306

13AN00285-2 23/03/2024 30/03/2024 8,81627 AK 40 24A 05 QUINTA PAREDES 13 Anden -74,092259 4,63131791

13AN00285-3 23/03/2024 30/03/2024 22,55640 AK 40 24A 05 QUINTA PAREDES 13 Anden -74,0924494 4,63133951

13AN00285-4 23/03/2024 30/03/2024 9,96324 AK 40 24A 55 QUINTA PAREDES 13 Anden -74,0919032 4,63155786

13AN00285-5 23/03/2024 30/03/2024 25,98235 KR 42 24A 10 QUINTA PAREDES 13 Anden -74,0925694 4,63151821

13AN00285-6 23/03/2024 30/03/2024 1,16418 KR 42 24A 10 QUINTA PAREDES 13 Anden -74,0926061 4,63162166

13AN00285-7 23/03/2024 30/03/2024 4,38302 KR 42 24A 10 QUINTA PAREDES 13 Anden -74,0925667 4,63164942

13AN00285-8 23/03/2024 30/03/2024 4,90600 KR 42 24A 10 QUINTA PAREDES 13 Anden -74,0925287 4,63167602

13AN00285-9 23/03/2024 30/03/2024 5,78147 KR 42 24A 16 QUINTA PAREDES 13 Anden -74,0924715 4,63171536

13AN00286-10 23/03/2024 30/03/2024 4,72764 CL 24A 43 05 QUINTA PAREDES 13 Anden -74,0930973 4,63212914

13AN00286-11 23/03/2024 30/03/2024 1,30087 KR 43A 24 04 QUINTA PAREDES 13 Anden -74,0936081 4,6321996

13AN00286-12 23/03/2024 30/03/2024 12,93627 KR 43A 24 12 QUINTA PAREDES 13 Anden -74,0935216 4,63225903

13AN00286-13 23/03/2024 30/03/2024 3,73321 KR 43A 24 12 QUINTA PAREDES 13 Anden -74,0934658 4,63229661

13AN00286-14 23/03/2024 30/03/2024 15,83278 KR 43A 24 28 QUINTA PAREDES 13 Anden -74,0932474 4,63235139

13AN00286-15 23/03/2024 30/03/2024 13,61209 KR 43A 24 28 QUINTA PAREDES 13 Anden -74,0933453 4,63237979

13AN00286-2 23/03/2024 30/03/2024 6,80888 AK 40 24 27 QUINTA PAREDES 13 Anden -74,09259 4,63137512

13AN00286-3 23/03/2024 30/03/2024 8,35038 CL 24A 40 29 QUINTA PAREDES 13 Anden -74,0926228 4,6314225

13AN00286-4 23/03/2024 30/03/2024 9,06383 CL 24A 40 51 QUINTA PAREDES 13 Anden -74,0927371 4,63159468

13AN00286-5 23/03/2024 30/03/2024 20,07472 CL 24A 42 03 QUINTA PAREDES 13 Anden -74,0928064 4,63169627

13AN00286-6 23/03/2024 30/03/2024 2,28552 CL 24A 42 33 QUINTA PAREDES 13 Anden -74,0929547 4,63191584

13AN00286-7 23/03/2024 30/03/2024 3,27001 CL 24A 42 43 QUINTA PAREDES 13 Anden -74,0929791 4,63195279

13AN00286-8 23/03/2024 30/03/2024 4,27074 CL 24A 42 43 QUINTA PAREDES 13 Anden -74,0929996 4,63198469

13AN00286-9 23/03/2024 30/03/2024 4,83772 CL 24A 42 53 QUINTA PAREDES 13 Anden -74,0930454 4,63205268

13AN00287-1 23/03/2024 30/03/2024 17,40797 CL 24A 42 08 QUINTA PAREDES 13 Anden -74,0927197 4,63174073

13AN00287-10 23/03/2024 30/03/2024 17,97054 KR 43 24A 38 QUINTA PAREDES 13 Anden -74,0926022 4,63225275

13AN00287-11 23/03/2024 30/03/2024 16,51227 CL 24B 42 09 QUINTA PAREDES 13 Anden -74,0919753 4,63224388

13AN00287-12 23/03/2024 30/03/2024 6,87283 CL 24B 42 23 QUINTA PAREDES 13 Anden -74,0920339 4,63233094

13AN00287-13 23/03/2024 30/03/2024 5,42300 CL 24B 42 23 QUINTA PAREDES 13 Anden -74,0920577 4,63236742

13AN00287-14 23/03/2024 30/03/2024 22,20239 KR 43 24A 70 QUINTA PAREDES 13 Anden -74,092421 4,63237477

13AN00287-15 23/03/2024 30/03/2024 3,61617 CL 24B 42 37 QUINTA PAREDES 13 Anden -74,0921082 4,63244485

13AN00287-16 23/03/2024 30/03/2024 14,06179 CL 24B 42 37 QUINTA PAREDES 13 Anden -74,0921472 4,63250011

13AN00287-17 23/03/2024 30/03/2024 24,79859 CL 24B 42 37 QUINTA PAREDES 13 Anden -74,0922468 4,63249243

13AN00287-2 23/03/2024 30/03/2024 37,17843 CL 24A 42 08 QUINTA PAREDES 13 Anden -74,0925768 4,63174402

13AN00287-3 23/03/2024 30/03/2024 5,70007 KR 42 24A 27 QUINTA PAREDES 13 Anden -74,0924479 4,6318289

13AN00287-4 23/03/2024 30/03/2024 9,97976 CL 24A 42 22 QUINTA PAREDES 13 Anden -74,092804 4,63186457

13AN00287-5 23/03/2024 30/03/2024 15,55062 KR 42 24A 49 QUINTA PAREDES 13 Anden -74,0923313 4,63190996

13AN00287-6 23/03/2024 30/03/2024 16,60739 CL 24A 42 36 QUINTA PAREDES 13 Anden -74,0928755 4,63197207

13AN00287-7 23/03/2024 30/03/2024 11,37915 KR 42 24A 69 QUINTA PAREDES 13 Anden -74,0921517 4,6320325

13AN00287-8 23/03/2024 30/03/2024 31,90584 CL 24B 42 09 QUINTA PAREDES 13 Anden -74,0920247 4,63211814

13AN00287-9 23/03/2024 30/03/2024 40,07492 CL 24A 42 36 QUINTA PAREDES 13 Anden -74,0927958 4,63212145

13AN00288-1 23/03/2024 30/03/2024 49,14495 KR 43 24A 05 QUINTA PAREDES 13 Anden -74,0928417 4,63219273

13AN00288-10 23/03/2024 30/03/2024 9,04479 KR 43 24A 91 QUINTA PAREDES 13 Anden -74,0922357 4,6326035

13AN00288-11 23/03/2024 30/03/2024 23,15816 KR 43A 24A 14 QUINTA PAREDES 13 Anden -74,0930291 4,63259232

13AN00288-13 23/03/2024 30/03/2024 2,90051 KR 43A 24A 50 QUINTA PAREDES 13 Anden -74,0927664 4,63277196
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13AN00288-14 23/03/2024 30/03/2024 10,76129 KR 43 24B 27 QUINTA PAREDES 13 Anden -74,0919467 4,63280037

13AN00288-15 23/03/2024 30/03/2024 9,01089 KR 43A 24A 66 QUINTA PAREDES 13 Anden -74,0926228 4,63286637

13AN00288-16 23/03/2024 30/03/2024 9,26982 KR 43A 24A 68 QUINTA PAREDES 13 Anden -74,0925479 4,63291832

13AN00288-17 23/03/2024 30/03/2024 9,55052 KR 43A 24A 72 QUINTA PAREDES 13 Anden -74,0924772 4,63296528

13AN00288-18 23/03/2024 30/03/2024 10,61155 KR 43A 24A 82 QUINTA PAREDES 13 Anden -74,0923522 4,63304794

13AN00288-19 23/03/2024 30/03/2024 11,35610 KR 43A 24A 88 QUINTA PAREDES 13 Anden -74,0922637 4,6331094

13AN00288-2 23/03/2024 30/03/2024 39,15610 KR 43 24A 05 QUINTA PAREDES 13 Anden -74,0930383 4,63221336

13AN00288-20 23/03/2024 30/03/2024 13,42386 KR 43A 24A 94 QUINTA PAREDES 13 Anden -74,0921495 4,63318806

13AN00288-21 23/03/2024 30/03/2024 19,67141 KR 43A 24A 94 QUINTA PAREDES 13 Anden -74,0919805 4,63321076

13AN00288-22 23/03/2024 30/03/2024 9,63032 KR 43A 24A 94 QUINTA PAREDES 13 Anden -74,0920741 4,63323942

13AN00288-3 23/03/2024 30/03/2024 8,24110 KR 43A 24A 14 QUINTA PAREDES 13 Anden -74,0931334 4,63235382

13AN00288-4 23/03/2024 30/03/2024 5,77529 KR 43 24A 45 QUINTA PAREDES 13 Anden -74,0925681 4,63237841

13AN00288-5 23/03/2024 30/03/2024 11,60492 KR 43A 24A 14 QUINTA PAREDES 13 Anden -74,0931778 4,63242144

13AN00288-6 23/03/2024 30/03/2024 14,71057 KR 43 24A 53 QUINTA PAREDES 13 Anden -74,0924826 4,63243699

13AN00288-7 23/03/2024 30/03/2024 1,86933 KR 43 24A 71 QUINTA PAREDES 13 Anden -74,0923755 4,63250897

13AN00288-8 23/03/2024 30/03/2024 12,39624 KR 43A 24A 14 QUINTA PAREDES 13 Anden -74,0931606 4,63250294

13AN00288-9 23/03/2024 30/03/2024 13,61558 KR 43 24A 71 QUINTA PAREDES 13 Anden -74,0923304 4,63253883

13AN00289-1 23/03/2024 30/03/2024 9,72528 CL 24A 43A 08 QUINTA PAREDES 13 Anden -74,0932238 4,63257746

13AN00289-10 23/03/2024 30/03/2024 5,67061 KR 43A 24A 57 QUINTA PAREDES 13 Anden -74,092651 4,6329632

13AN00289-11 23/03/2024 30/03/2024 22,07613 KR 43B 24A 10 QUINTA PAREDES 13 Anden -74,093435 4,63296053

13AN00289-12 23/03/2024 30/03/2024 2,58312 KR 43A 24A 65 QUINTA PAREDES 13 Anden -74,0925707 4,63301712

13AN00289-13 23/03/2024 30/03/2024 3,25129 KR 43A 24A 65 QUINTA PAREDES 13 Anden -74,0925446 4,63303421

13AN00289-14 23/03/2024 30/03/2024 8,00286 KR 43B 24A 18 QUINTA PAREDES 13 Anden -74,0933386 4,63302659

13AN00289-15 23/03/2024 30/03/2024 11,97998 KR 43A 24A 75 QUINTA PAREDES 13 Anden -74,0924628 4,63309034

13AN00289-17 23/03/2024 30/03/2024 17,08467 KR 43A 24A 89 QUINTA PAREDES 13 Anden -74,0923337 4,63317862

13AN00289-18 23/03/2024 30/03/2024 14,43647 KR 43B 24A 48 QUINTA PAREDES 13 Anden -74,0930762 4,63320242

13AN00289-19 23/03/2024 30/03/2024 15,92741 KR 43A 24A 95 QUINTA PAREDES 13 Anden -74,0922212 4,63325152

13AN00289-2 23/03/2024 30/03/2024 11,22593 CL 24A 43A 08 QUINTA PAREDES 13 Anden -74,093297 4,63259732

13AN00289-20 23/03/2024 30/03/2024 5,97680 KR 43B 24A 64 QUINTA PAREDES 13 Anden -74,0929464 4,63329073

13AN00289-21 23/03/2024 30/03/2024 10,79881 KR 43B 24A 72 QUINTA PAREDES 13 Anden -74,0928414 4,63336281

13AN00289-22 23/03/2024 30/03/2024 7,83060 KR 43B 24A 76 QUINTA PAREDES 13 Anden -74,0927722 4,63340849

13AN00289-23 23/03/2024 30/03/2024 31,42435 KR 43A 24A 95 QUINTA PAREDES 13 Anden -74,0921403 4,63345416

13AN00289-24 23/03/2024 30/03/2024 10,75626 KR 43B 24A 88 QUINTA PAREDES 13 Anden -74,0925727 4,63354485

13AN00289-25 23/03/2024 30/03/2024 32,01044 KR 43B 24A 96 QUINTA PAREDES 13 Anden -74,0924238 4,63364542

13AN00289-3 23/03/2024 30/03/2024 4,96205 KR 43A 24A 15 QUINTA PAREDES 13 Anden -74,0931447 4,63263098

13AN00289-4 23/03/2024 30/03/2024 5,27763 KR 43A 24A 15 QUINTA PAREDES 13 Anden -74,0931102 4,63265303

13AN00289-5 23/03/2024 30/03/2024 6,05717 KR 43A 24A 19 QUINTA PAREDES 13 Anden -74,0930563 4,63268916

13AN00289-6 23/03/2024 30/03/2024 8,59185 CL 24A 43A 20 QUINTA PAREDES 13 Anden -74,0933707 4,63270529

13AN00289-7 23/03/2024 30/03/2024 2,29703 KR 43A 24A 29 QUINTA PAREDES 13 Anden -74,0929109 4,63278816

13AN00289-8 23/03/2024 30/03/2024 24,94134 KR 43B 24A 10 QUINTA PAREDES 13 Anden -74,0934556 4,63283515

13AN00289-9 23/03/2024 30/03/2024 15,25426 KR 43A 24A 49 QUINTA PAREDES 13 Anden -74,0927357 4,63290646

13AN00290-1 23/03/2024 30/03/2024 10,35469 CL 24A 43B 08 QUINTA PAREDES 13 Anden -74,0935098 4,63301097

13AN00290-10 23/03/2024 30/03/2024 22,99721 KR 44 24A 06 QUINTA PAREDES 13 Anden -74,0936645 4,63343168

13AN00290-11 23/03/2024 30/03/2024 16,36239 KR 44 24A 38 QUINTA PAREDES 13 Anden -74,0935516 4,63350824

13AN00290-12 23/03/2024 30/03/2024 18,80948 KR 44 24A 38 QUINTA PAREDES 13 Anden -74,0933883 4,63352954

13AN00290-13 23/03/2024 30/03/2024 11,51424 KR 44 24A 38 QUINTA PAREDES 13 Anden -74,0934775 4,63355861

13AN00290-2 23/03/2024 30/03/2024 13,84846 CL 24A 43B 08 QUINTA PAREDES 13 Anden -74,0935896 4,63303229

13AN00290-3 23/03/2024 30/03/2024 5,77983 CL 24A 43B 18 QUINTA PAREDES 13 Anden -74,0936356 4,633101

13AN00290-4 23/03/2024 30/03/2024 40,93281 CL 24A 43B 08 QUINTA PAREDES 13 Anden -74,0934252 4,63307393

13AN00290-5 23/03/2024 30/03/2024 8,24510 CL 24A 43B 28 QUINTA PAREDES 13 Anden -74,0936879 4,63317846

13AN00290-6 23/03/2024 30/03/2024 15,45673 KR 44 24A 06 QUINTA PAREDES 13 Anden -74,0937644 4,63329369

13AN00290-7 23/03/2024 30/03/2024 2,21312 KR 44 24A 06 QUINTA PAREDES 13 Anden -74,0937743 4,63335664

13AN00290-8 23/03/2024 30/03/2024 1,39776 KR 44 24A 06 QUINTA PAREDES 13 Anden -74,0937521 4,63337349

13AN00290-9 23/03/2024 30/03/2024 0,96016 KR 44 24A 06 QUINTA PAREDES 13 Anden -74,0937293 4,63338986

13AN00291-1 23/03/2024 30/03/2024 69,15119 KR 44 24A 80 QUINTA PAREDES 13 Anden -74,0932316 4,63344787

13AN00291-2 23/03/2024 30/03/2024 148,58684 KR 44 24A 80 QUINTA PAREDES 13 Anden -74,0927502 4,63352452

13AN00291-3 23/03/2024 30/03/2024 69,11093 KR 44 24A 80 QUINTA PAREDES 13 Anden -74,092479 4,6339692

13AN00291-4 23/03/2024 30/03/2024 144,75277 KR 44 24A 80 QUINTA PAREDES 13 Anden -74,0929823 4,63389417

13AN00292-5 23/03/2024 30/03/2024 28,55167 CL 25 43A 26 EL RECUERDO 13 Anden -74,0913174 4,63427996

13AN00292-6 23/03/2024 30/03/2024 3,09671 CL 25 43A 60 EL RECUERDO 13 Anden -74,0915024 4,63456272

13AN00292-7 23/03/2024 30/03/2024 31,49042 CL 25 43A 84 EL RECUERDO 13 Anden -74,091652 4,63479605

13AN00292-8 23/03/2024 30/03/2024 162,30088 KR 44A 24D 32 EL RECUERDO 13 Anden -74,0919 4,63522947

13AN00293-1 23/03/2024 30/03/2024 7,89288 KR 25 40 90 EL RECUERDO 13 Anden -74,090874 4,63360296

13AN00293-2 23/03/2024 30/03/2024 3,20901 CL 25B 40 79 EL RECUERDO 13 Anden -74,0903757 4,63372248

13AN00293-3 23/03/2024 30/03/2024 24,73009 KR 25 40 96 EL RECUERDO 13 Anden -74,0909679 4,63374483

13AN00293-4 23/03/2024 30/03/2024 5,55692 CL 25B 40 93 EL RECUERDO 13 Anden -74,0906283 4,63382079

13AN00293-5 23/03/2024 30/03/2024 17,78563 KR 25 40 96 EL RECUERDO 13 Anden -74,0907756 4,63388036

13AN00293-6 23/03/2024 30/03/2024 13,62527 KR 25 40 96 EL RECUERDO 13 Anden -74,0909891 4,63389731
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13AN00293-7 23/03/2024 30/03/2024 2,66058 KR 25 40 96 EL RECUERDO 13 Anden -74,0909281 4,63393644

13AN00294-1 23/03/2024 30/03/2024 4,44443 CL 25B 40 36 EL RECUERDO 13 Anden -74,0897525 4,63355538

13AN00294-2 23/03/2024 30/03/2024 4,44749 CL 25B 40 60 EL RECUERDO 13 Anden -74,0900486 4,63366839

13AN00294-3 23/03/2024 30/03/2024 7,24705 CL 25B 40 64 EL RECUERDO 13 Anden -74,0901213 4,63369598

13AN00294-4 23/03/2024 30/03/2024 26,05559 KR 43 25B 14 EL RECUERDO 13 Anden -74,0904956 4,63387175

13AN00295-1 23/03/2024 30/03/2024 7,31839 CL 25B 39 26 EL RECUERDO 13 Anden -74,0883382 4,63301596

13AN00295-2 23/03/2024 30/03/2024 17,06419 CL 25B 39 36 EL RECUERDO 13 Anden -74,0884767 4,63306921

13AN00295-3 23/03/2024 30/03/2024 7,02457 CL 25B 39A 02 EL RECUERDO 13 Anden -74,0885853 4,63311082

13AN00295-4 23/03/2024 30/03/2024 10,67659 CL 25B 39A 18 EL RECUERDO 13 Anden -74,0887385 4,63316933

13AN00295-5 23/03/2024 30/03/2024 8,39595 CL 25B 39A 30 EL RECUERDO 13 Anden -74,0888399 4,63320961

13AN00295-6 23/03/2024 30/03/2024 5,90122 CL 25B 39A 34 EL RECUERDO 13 Anden -74,0889148 4,63323731

13AN00295-7 23/03/2024 30/03/2024 12,71706 CL 25B 39A 48 EL RECUERDO 13 Anden -74,089 4,63327159

13AN00295-8 23/03/2024 30/03/2024 5,58396 AK 40 25B 16 EL RECUERDO 13 Anden -74,0890875 4,63346816

13AN00296-1 23/03/2024 30/03/2024 4,29179 KR 38A 25B 17 EL RECUERDO 13 Anden -74,0873167 4,63249117

13AN00296-2 23/03/2024 30/03/2024 3,23574 KR 38A 25B 21 EL RECUERDO 13 Anden -74,0872676 4,63252313

13AN00296-3 23/03/2024 30/03/2024 1,06049 KR 38A 25B 35 EL RECUERDO 13 Anden -74,0871484 4,63260182

13AN00296-4 23/03/2024 30/03/2024 2,52713 KR 38A 25B 35 EL RECUERDO 13 Anden -74,0871271 4,63261572

13AN00296-5 23/03/2024 30/03/2024 3,17122 KR 38A 25B 41 EL RECUERDO 13 Anden -74,087072 4,63265226

13AN00296-6 23/03/2024 30/03/2024 3,20650 KR 38A 25B 45 EL RECUERDO 13 Anden -74,0869902 4,63270602

13AN00296-7 23/03/2024 30/03/2024 35,64099 AC 26 38A 07 EL RECUERDO 13 Anden -74,0868929 4,63296107

13AN00296-8 23/03/2024 30/03/2024 17,66251 AC 26 38A 15 EL RECUERDO 13 Anden -74,0871916 4,6330807

13AN00296-9 23/03/2024 30/03/2024 35,21920 AC 26 38A 21 EL RECUERDO 13 Anden -74,0873107 4,63312873

13AN00297-1 23/03/2024 30/03/2024 14,70407 KR 39A 25 11 EL RECUERDO 13 Anden -74,089215 4,63244951

13AN00297-10 23/03/2024 30/03/2024 14,53571 CL 25B 39A 41 EL RECUERDO 13 Anden -74,0889251 4,63317135

13AN00297-11 23/03/2024 30/03/2024 20,00790 AK 40 25 90 EL RECUERDO 13 Anden -74,08907 4,63322416

13AN00297-3 23/03/2024 30/03/2024 23,26365 KR 39A 25 11 EL RECUERDO 13 Anden -74,0893617 4,63248566

13AN00297-5 23/03/2024 30/03/2024 14,43932 CL 25BIS 39A 28 EL RECUERDO 13 Anden -74,0894471 4,63261933

13AN00297-6 23/03/2024 30/03/2024 29,66434 KR 39A 25 65 EL RECUERDO 13 Anden -74,0887697 4,63277287

13AN00297-7 23/03/2024 30/03/2024 22,52118 KR 39A 25 83 EL RECUERDO 13 Anden -74,0886559 4,63296605

13AN00297-8 23/03/2024 30/03/2024 13,91435 KR 39A 25 83 EL RECUERDO 13 Anden -74,0887041 4,63308581

13AN00297-9 23/03/2024 30/03/2024 12,27390 AK 40 25 90 EL RECUERDO 13 Anden -74,0892095 4,63313398

13AN00298-1 23/03/2024 30/03/2024 15,79483 CL 25BIS 39 10 EL RECUERDO 13 Anden -74,0890545 4,63201482

13AN00298-10 23/03/2024 30/03/2024 9,81597 KR 39A 25 90 EL RECUERDO 13 Anden -74,0885946 4,63293959

13AN00298-11 23/03/2024 30/03/2024 15,80473 KR 39A 25 90 EL RECUERDO 13 Anden -74,0884732 4,63299865

13AN00298-2 23/03/2024 30/03/2024 10,81393 CL 25BIS 39 32 EL RECUERDO 13 Anden -74,0891487 4,63216186

13AN00298-3 23/03/2024 30/03/2024 2,88664 KR 39 25 93 EL RECUERDO 13 Anden -74,0885748 4,6322003

13AN00298-4 23/03/2024 30/03/2024 15,31521 KR 39A 25 10 EL RECUERDO 13 Anden -74,089214 4,63226008

13AN00298-5 23/03/2024 30/03/2024 15,08586 KR 39A 25 10 EL RECUERDO 13 Anden -74,0890724 4,63246616

13AN00298-6 23/03/2024 30/03/2024 0,91297 KR 39A 25 50 EL RECUERDO 13 Anden -74,0888709 4,63259597

13AN00298-7 23/03/2024 30/03/2024 0,80017 KR 39A 25 50 EL RECUERDO 13 Anden -74,0888484 4,63261069

13AN00298-8 23/03/2024 30/03/2024 7,03560 KR 39A 25 76 EL RECUERDO 13 Anden -74,0886467 4,63282243

13AN00298-9 23/03/2024 30/03/2024 8,97297 KR 39 25A 71 EL RECUERDO 13 Anden -74,0881855 4,63288879

13AN00299-1 23/03/2024 30/03/2024 10,76592 KR 38A 25A 07 EL RECUERDO 13 Anden -74,0883476 4,63188747

13AN00299-2 23/03/2024 30/03/2024 5,53832 KR 38A 25A 17 EL RECUERDO 13 Anden -74,0881789 4,63191622

13AN00299-3 23/03/2024 30/03/2024 7,37057 KR 38A 25A 27 EL RECUERDO 13 Anden -74,0880642 4,63199102

13AN00299-4 23/03/2024 30/03/2024 1,81172 KR 38A 25A 43 EL RECUERDO 13 Anden -74,087963 4,63205809

13AN00299-5 23/03/2024 30/03/2024 3,79124 KR 38A 25A 49 EL RECUERDO 13 Anden -74,0879213 4,63208684

13AN00299-6 23/03/2024 30/03/2024 5,44043 KR 39 25A 12 EL RECUERDO 13 Anden -74,0884741 4,63208082

13AN00299-7 23/03/2024 30/03/2024 4,81544 KR 38A 25A 59 EL RECUERDO 13 Anden -74,0878378 4,63214087

13AN00299-8 23/03/2024 30/03/2024 8,49124 CL 25B 38A 49 EL RECUERDO 13 Anden -74,0877995 4,6326542

13AN00299-9 23/03/2024 30/03/2024 22,82054 KR 39 25A 80 EL RECUERDO 13 Anden -74,0879113 4,63276589

13AN00300-1 23/03/2024 30/03/2024 2,00335 CL 25 39 22 EL RECUERDO 13 Anden -74,0895853 4,6318771

13AN00300-2 23/03/2024 30/03/2024 18,98414 CL 25BIS 39 37 EL RECUERDO 13 Anden -74,0892474 4,63219083

13AN00300-3 23/03/2024 30/03/2024 6,26566 CL 25BIS 39 53 EL RECUERDO 13 Anden -74,089331 4,63231766

13AN00300-4 23/03/2024 30/03/2024 11,11949 CL 25BIS 39A 29 EL RECUERDO 13 Anden -74,0895611 4,63266888

13AN00300-5 23/03/2024 30/03/2024 13,75903 CL 25BIS 39A 29 EL RECUERDO 13 Anden -74,0896856 4,63269556

13AN00301-1 23/03/2024 30/03/2024 3,29188 KR 38A 25 51 EL RECUERDO 13 Anden -74,0887163 4,63156687

13AN00301-2 23/03/2024 30/03/2024 3,51150 KR 38A 25 61 EL RECUERDO 13 Anden -74,0886554 4,63160536

13AN00301-3 23/03/2024 30/03/2024 13,97526 KR 39 25 88 EL RECUERDO 13 Anden -74,0885214 4,63202951

13AN00302-1 23/03/2024 30/03/2024 6,89345 KR 38 25 35 EL RECUERDO 13 Anden -74,0885668 4,63113703

13AN00302-2 23/03/2024 30/03/2024 8,12226 KR 38 25 57 EL RECUERDO 13 Anden -74,0883918 4,63125385

13AN00302-3 23/03/2024 30/03/2024 5,64679 KR 38 25 67 EL RECUERDO 13 Anden -74,0883267 4,63129634

13AN00302-4 23/03/2024 30/03/2024 3,75757 CL 25 38 28 EL RECUERDO 13 Anden -74,0889754 4,63131397

13AN00302-5 23/03/2024 30/03/2024 3,14302 KR 38 25 81 EL RECUERDO 13 Anden -74,0882192 4,63136694

13AN00302-6 23/03/2024 30/03/2024 8,02137 KR 38 25 81 EL RECUERDO 13 Anden -74,088172 4,63139586

13AN00302-7 23/03/2024 30/03/2024 4,40655 KR 38A 25 58 EL RECUERDO 13 Anden -74,0886206 4,6315537

13AN00303-1 23/03/2024 30/03/2024 6,00638 KR 34 25C 01 EL RECUERDO 13 Anden -74,0849683 4,63020776

13AN00303-10 23/03/2024 30/03/2024 6,64595 CL 25C 34 30 EL RECUERDO 13 Anden -74,0851518 4,63054891
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13AN00303-11 23/03/2024 30/03/2024 6,47573 CL 25D 34 07 EL RECUERDO 13 Anden -74,0846008 4,63057935

13AN00303-12 23/03/2024 30/03/2024 9,44593 CL 25C 34 30 EL RECUERDO 13 Anden -74,0851278 4,6306

13AN00303-2 23/03/2024 30/03/2024 22,72997 KR 34 25C 01 EL RECUERDO 13 Anden -74,0848658 4,63022323

13AN00303-3 23/03/2024 30/03/2024 6,51965 KR 34 25C 21 EL RECUERDO 13 Anden -74,0847156 4,63032493

13AN00303-6 23/03/2024 30/03/2024 8,75334 CL 25D 34 07 EL RECUERDO 13 Anden -74,0845565 4,63042839

13AN00303-7 23/03/2024 30/03/2024 14,20041 CL 25C 34 30 EL RECUERDO 13 Anden -74,0851331 4,63046076

13AN00303-9 23/03/2024 30/03/2024 6,11878 CL 25C 34 30 EL RECUERDO 13 Anden -74,0851707 4,63051826

13AN00304-1 23/03/2024 30/03/2024 8,40210 CL 25C 35 04 EL RECUERDO 13 Anden -74,0852236 4,63065338

13AN00304-10 23/03/2024 30/03/2024 2,36173 CL 25C 35 30 EL RECUERDO 13 Anden -74,0854541 4,63099215

13AN00304-11 23/03/2024 30/03/2024 1,63429 CL 25D 35 15 EL RECUERDO 13 Anden -74,0848882 4,63101829

13AN00304-12 23/03/2024 30/03/2024 11,06970 CL 25C 35 30 EL RECUERDO 13 Anden -74,0854126 4,63103714

13AN00304-13 23/03/2024 30/03/2024 2,78555 KR 36 25C 22 EL RECUERDO 13 Anden -74,0852771 4,63112664

13AN00304-14 23/03/2024 30/03/2024 7,05693 CL 25D 35 37 EL RECUERDO 13 Anden -74,0849612 4,63112661

13AN00304-15 23/03/2024 30/03/2024 6,91715 CL 25D 35 37 EL RECUERDO 13 Anden -74,0849883 4,63116808

13AN00304-16 23/03/2024 30/03/2024 11,45890 KR 36 25C 38 EL RECUERDO 13 Anden -74,0852025 4,6311758

13AN00304-17 23/03/2024 30/03/2024 7,49859 CL 25D 35 37 EL RECUERDO 13 Anden -74,0850153 4,63121022

13AN00304-2 23/03/2024 30/03/2024 19,32555 CL 25C 35 04 EL RECUERDO 13 Anden -74,0851341 4,63066979

13AN00304-3 23/03/2024 30/03/2024 4,03848 KR 35 25C 23 EL RECUERDO 13 Anden -74,0850004 4,63075998

13AN00304-4 23/03/2024 30/03/2024 45,63022 CL 25C 35 04 EL RECUERDO 13 Anden -74,0852991 4,63071601

13AN00304-5 23/03/2024 30/03/2024 7,10566 CL 25C 35 30 EL RECUERDO 13 Anden -74,0854056 4,63087716

13AN00304-6 23/03/2024 30/03/2024 6,31817 CL 25C 35 30 EL RECUERDO 13 Anden -74,0853867 4,63089197

13AN00304-8 23/03/2024 30/03/2024 6,84999 CL 25C 35 30 EL RECUERDO 13 Anden -74,0854188 4,63094307

13AN00304-9 23/03/2024 30/03/2024 11,80620 CL 25C 35 30 EL RECUERDO 13 Anden -74,0854461 4,63093793

13AN00305-1 23/03/2024 30/03/2024 12,85535 CL 25D 36 07 EL RECUERDO 13 Anden -74,0851521 4,63130297

13AN00305-10 23/03/2024 30/03/2024 32,25317 KR 37 25C 44 EL RECUERDO 13 Anden -74,0854836 4,6317145

13AN00305-2 23/03/2024 30/03/2024 13,67631 CL 25D 36 07 EL RECUERDO 13 Anden -74,0851363 4,63139527

13AN00305-3 23/03/2024 30/03/2024 19,63196 KR 37 25C 06 EL RECUERDO 13 Anden -74,0857597 4,63141842

13AN00305-4 23/03/2024 30/03/2024 8,09154 CL 25D 36 17 EL RECUERDO 13 Anden -74,0851885 4,63147256

13AN00305-5 23/03/2024 30/03/2024 1,43840 KR 37 25C 06 EL RECUERDO 13 Anden -74,0857911 4,63151222

13AN00305-6 23/03/2024 30/03/2024 24,97122 CL 25D 36 17 EL RECUERDO 13 Anden -74,0852381 4,63154873

13AN00305-7 23/03/2024 30/03/2024 27,41984 KR 37 25C 06 EL RECUERDO 13 Anden -74,0857073 4,63156735

13AN00305-8 23/03/2024 30/03/2024 5,90298 CL 25D 36 39 EL RECUERDO 13 Anden -74,0852962 4,63163758

13AN00305-9 23/03/2024 30/03/2024 12,93348 KR 37 25C 44 EL RECUERDO 13 Anden -74,0853515 4,63172252

13AN00306-1 23/03/2024 30/03/2024 10,61024 CL 25D 36 10 EL RECUERDO 13 Anden -74,0849528 4,63143534

13AN00306-2 23/03/2024 30/03/2024 17,07695 CL 25D 36 10 EL RECUERDO 13 Anden -74,085075 4,63144284

13AN00306-3 23/03/2024 30/03/2024 6,99135 KR 36 25D 13 EL RECUERDO 13 Anden -74,0848793 4,63148214

13AN00306-4 23/03/2024 30/03/2024 2,33407 KR 36 25D 13 EL RECUERDO 13 Anden -74,0848417 4,63150864

13AN00306-5 23/03/2024 30/03/2024 5,22209 KR 36 25D 13 EL RECUERDO 13 Anden -74,0848914 4,63150385

13AN00306-6 23/03/2024 30/03/2024 1,42450 KR 36 25D 13 EL RECUERDO 13 Anden -74,0848536 4,63152809

13AN00306-7 23/03/2024 30/03/2024 13,01432 CL 25D 36 22 EL RECUERDO 13 Anden -74,0851376 4,63154108

13AN00306-8 23/03/2024 30/03/2024 14,43430 CL 25D 36 26 EL RECUERDO 13 Anden -74,0852081 4,63164849

13AN00307-1 23/03/2024 30/03/2024 11,72600 KR 37 25A 07 EL RECUERDO 13 Anden -74,0874831 4,63056956

13AN00307-3 23/03/2024 30/03/2024 4,10092 KR 37A 25A 04 EL RECUERDO 13 Anden -74,0876947 4,63089008

13AN00307-4 23/03/2024 30/03/2024 4,00401 KR 37A 25A 04 EL RECUERDO 13 Anden -74,0877173 4,63092968

13AN00307-5 23/03/2024 30/03/2024 1,61495 KR 37A 25A 04 EL RECUERDO 13 Anden -74,0877 4,63098523

13AN00307-9 23/03/2024 30/03/2024 5,73053 KR 37A 25A 36 EL RECUERDO 13 Anden -74,0874782 4,63113397

13AN00308-1 23/03/2024 30/03/2024 4,79610 CL 25B 38 06 EL RECUERDO 13 Anden -74,0873166 4,63203279

13AN00308-10 23/03/2024 30/03/2024 11,27120 KR 38 25B 27 EL RECUERDO 13 Anden -74,086978 4,63218339

13AN00308-11 23/03/2024 30/03/2024 1,58430 KR 38 25B 35 EL RECUERDO 13 Anden -74,0869448 4,63220512

13AN00308-12 23/03/2024 30/03/2024 8,64136 KR 38 25B 27 EL RECUERDO 13 Anden -74,086991 4,63220316

13AN00308-13 23/03/2024 30/03/2024 2,86719 KR 38 25B 35 EL RECUERDO 13 Anden -74,0869309 4,63221477

13AN00308-14 23/03/2024 30/03/2024 1,43033 KR 38 25B 37 EL RECUERDO 13 Anden -74,0869167 4,63222331

13AN00308-15 23/03/2024 30/03/2024 9,63684 KR 38 25B 37 EL RECUERDO 13 Anden -74,0868854 4,63224315

13AN00308-16 23/03/2024 30/03/2024 5,31131 CL 25B 38 28 EL RECUERDO 13 Anden -74,0874604 4,63225968

13AN00308-17 23/03/2024 30/03/2024 5,87894 KR 38 25B 45 EL RECUERDO 13 Anden -74,0867944 4,63231135

13AN00308-18 23/03/2024 30/03/2024 7,55262 KR 38 25B 59 EL RECUERDO 13 Anden -74,0866879 4,63237464

13AN00308-19 23/03/2024 30/03/2024 5,30050 KR 38 25B 65 EL RECUERDO 13 Anden -74,0866444 4,63240384

13AN00308-2 23/03/2024 30/03/2024 1,94511 CL 25B 38 06 EL RECUERDO 13 Anden -74,0873122 4,63205984

13AN00308-20 23/03/2024 30/03/2024 2,54025 KR 38A 25B 10 EL RECUERDO 13 Anden -74,0872969 4,63242202

13AN00308-21 23/03/2024 30/03/2024 5,14408 KR 38 25B 73 EL RECUERDO 13 Anden -74,0865949 4,63243513

13AN00308-22 23/03/2024 30/03/2024 4,10828 KR 38 25B 73 EL RECUERDO 13 Anden -74,0866087 4,63245621

13AN00308-23 23/03/2024 30/03/2024 3,73120 KR 38A 25B 16 EL RECUERDO 13 Anden -74,0872457 4,63245594

13AN00308-24 23/03/2024 30/03/2024 11,13684 KR 38 25B 81 EL RECUERDO 13 Anden -74,0864995 4,6324979

13AN00308-25 23/03/2024 30/03/2024 3,43131 KR 38A 25B 32 EL RECUERDO 13 Anden -74,087152 4,63251868

13AN00308-26 23/03/2024 30/03/2024 4,21865 KR 38 25B 81 EL RECUERDO 13 Anden -74,0865173 4,63251772

13AN00308-27 23/03/2024 30/03/2024 3,51176 KR 38A 25B 34 EL RECUERDO 13 Anden -74,0870945 4,63255582

13AN00308-28 23/03/2024 30/03/2024 15,15095 KR 38 25B 83 EL RECUERDO 13 Anden -74,086422 4,63255099

13AN00308-29 23/03/2024 30/03/2024 9,51188 KR 38 25B 83 EL RECUERDO 13 Anden -74,0864351 4,63257178
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13AN00308-3 23/03/2024 30/03/2024 24,78263 CL 25B 38 06 EL RECUERDO 13 Anden -74,0872022 4,63203572

13AN00308-30 23/03/2024 30/03/2024 3,33576 KR 38A 25B 42 EL RECUERDO 13 Anden -74,0869723 4,63263602

13AN00308-31 23/03/2024 30/03/2024 16,66206 CL 25C 38 03 EL RECUERDO 13 Anden -74,08632 4,63262077

13AN00308-32 23/03/2024 30/03/2024 13,50997 CL 25C 38 03 EL RECUERDO 13 Anden -74,0863348 4,63264181

13AN00308-4 23/03/2024 30/03/2024 21,40973 CL 25B 38 06 EL RECUERDO 13 Anden -74,0872477 4,63203957

13AN00308-5 23/03/2024 30/03/2024 2,86484 CL 25B 38 06 EL RECUERDO 13 Anden -74,0871671 4,63208659

13AN00308-6 23/03/2024 30/03/2024 6,44990 KR 38 25B 13 EL RECUERDO 13 Anden -74,0871047 4,63209897

13AN00308-7 23/03/2024 30/03/2024 5,29371 KR 38 25B 13 EL RECUERDO 13 Anden -74,0871187 4,63211902

13AN00308-8 23/03/2024 30/03/2024 8,46550 KR 38 25B 19 EL RECUERDO 13 Anden -74,0870486 4,63213599

13AN00308-9 23/03/2024 30/03/2024 5,10337 KR 38 25B 19 EL RECUERDO 13 Anden -74,0870634 4,63215471

13AN00309-1 23/03/2024 30/03/2024 7,33962 CL 25B 37A 26 EL RECUERDO 13 Anden -74,0871041 4,63170802

13AN00309-10 23/03/2024 30/03/2024 3,38839 KR 38 25B 20 EL RECUERDO 13 Anden -74,0869872 4,63205515

13AN00309-11 23/03/2024 30/03/2024 9,63328 KR 38 25B 20 EL RECUERDO 13 Anden -74,0870069 4,63206991

13AN00309-12 23/03/2024 30/03/2024 9,19309 KR 38 25B 28 EL RECUERDO 13 Anden -74,0869454 4,63211019

13AN00309-13 23/03/2024 30/03/2024 4,37278 KR 38 25B 50 EL RECUERDO 13 Anden -74,086775 4,63219443

13AN00309-14 23/03/2024 30/03/2024 12,69808 KR 37A 25B 85 EL RECUERDO 13 Anden -74,0862597 4,63216623

13AN00309-15 23/03/2024 30/03/2024 18,34702 KR 38 25B 50 EL RECUERDO 13 Anden -74,0868072 4,63220163

13AN00309-16 23/03/2024 30/03/2024 5,14228 KR 38 25B 54 EL RECUERDO 13 Anden -74,0866901 4,63225072

13AN00309-17 23/03/2024 30/03/2024 7,39067 KR 38 25B 54 EL RECUERDO 13 Anden -74,0867022 4,63227039

13AN00309-18 23/03/2024 30/03/2024 7,70029 KR 38 25B 66 EL RECUERDO 13 Anden -74,0866436 4,63230943

13AN00309-19 23/03/2024 30/03/2024 6,83663 KR 38 25B 78 EL RECUERDO 13 Anden -74,0865505 4,63237278

13AN00309-2 23/03/2024 30/03/2024 6,73632 CL 25B 37A 30 EL RECUERDO 13 Anden -74,0871541 4,63178713

13AN00309-20 23/03/2024 30/03/2024 9,29026 KR 38 25B 88 EL RECUERDO 13 Anden -74,0863106 4,63246142

13AN00309-21 23/03/2024 30/03/2024 21,22262 KR 38 25B 88 EL RECUERDO 13 Anden -74,0864107 4,63246452

13AN00309-3 23/03/2024 30/03/2024 6,66962 KR 37A 25B 57 EL RECUERDO 13 Anden -74,0865042 4,63185413

13AN00309-4 23/03/2024 30/03/2024 4,05712 CL 25B 37A 34 EL RECUERDO 13 Anden -74,0872048 4,6318617

13AN00309-5 23/03/2024 30/03/2024 7,65543 KR 37A 25B 57 EL RECUERDO 13 Anden -74,0865146 4,63186847

13AN00309-6 23/03/2024 30/03/2024 11,52733 CL 25B 37A 34 EL RECUERDO 13 Anden -74,0871602 4,6319396

13AN00309-7 23/03/2024 30/03/2024 17,91033 CL 25B 37A 34 EL RECUERDO 13 Anden -74,0871698 4,63196342

13AN00309-8 23/03/2024 30/03/2024 4,72941 KR 38 25B 16 EL RECUERDO 13 Anden -74,0870866 4,63198964

13AN00309-9 23/03/2024 30/03/2024 10,21852 KR 38 25B 16 EL RECUERDO 13 Anden -74,0870949 4,63201156

13AN00310-1 23/03/2024 30/03/2024 18,13944 KR 37 25B 09 EL RECUERDO 13 Anden -74,0865883 4,63107763

13AN00310-10 23/03/2024 30/03/2024 19,87064 CL 25C 37 37 EL RECUERDO 13 Anden -74,0860927 4,6317879

13AN00310-11 23/03/2024 30/03/2024 11,81337 CL 25C 37 49 EL RECUERDO 13 Anden -74,0861701 4,63191699

13AN00310-12 23/03/2024 30/03/2024 20,46815 CL 25C 37 49 EL RECUERDO 13 Anden -74,0862998 4,63191438

13AN00310-2 23/03/2024 30/03/2024 2,78268 KR 37 25B 09 EL RECUERDO 13 Anden -74,0865673 4,63112112

13AN00310-3 23/03/2024 30/03/2024 20,95859 KR 37 25B 09 EL RECUERDO 13 Anden -74,0866654 4,63109912

13AN00310-4 23/03/2024 30/03/2024 10,08339 KR 37 25B 25 EL RECUERDO 13 Anden -74,0864895 4,63114334

13AN00310-5 23/03/2024 30/03/2024 22,76657 KR 37 25B 27 EL RECUERDO 13 Anden -74,0863767 4,63121688

13AN00310-6 23/03/2024 30/03/2024 10,61130 KR 37 25B 45 EL RECUERDO 13 Anden -74,0862628 4,63129236

13AN00310-7 23/03/2024 30/03/2024 2,16502 KR 37 25B 59 EL RECUERDO 13 Anden -74,0861739 4,6313472

13AN00310-8 23/03/2024 30/03/2024 0,89236 KR 37 25B 65 EL RECUERDO 13 Anden -74,0860957 4,6313999

13AN00310-9 23/03/2024 30/03/2024 1,57270 KR 37 25B 87 EL RECUERDO 13 Anden -74,0859776 4,63161323

13AN00311-1 23/03/2024 30/03/2024 6,59941 KR 37BIS 25C 07 EL RECUERDO 13 Anden -74,0859467 4,63181391

13AN00311-10 23/03/2024 30/03/2024 3,04840 CL 25C 37 66 EL RECUERDO 13 Anden -74,0861465 4,63213475

13AN00311-11 23/03/2024 30/03/2024 9,55693 CL 25D 37 41 EL RECUERDO 13 Anden -74,0856692 4,63217812

13AN00311-12 23/03/2024 30/03/2024 9,89503 CL 25D 37 41 EL RECUERDO 13 Anden -74,0856477 4,63219148

13AN00311-13 23/03/2024 30/03/2024 11,79595 CL 25D 37 63 EL RECUERDO 13 Anden -74,0857155 4,63244036

13AN00311-14 23/03/2024 30/03/2024 2,17004 CL 25D 37 69 EL RECUERDO 13 Anden -74,0857156 4,63250871

13AN00311-15 23/03/2024 30/03/2024 29,48300 CL 25C 37A 40 EL RECUERDO 13 Anden -74,0862215 4,63245009

13AN00311-2 23/03/2024 30/03/2024 8,16691 KR 37BIS 25C 17 EL RECUERDO 13 Anden -74,0858378 4,63187972

13AN00311-3 23/03/2024 30/03/2024 34,26600 KR 37BIS 25C 07 EL RECUERDO 13 Anden -74,0860588 4,63188608

13AN00311-4 23/03/2024 30/03/2024 3,32859 CL 25C 37 56 EL RECUERDO 13 Anden -74,0861142 4,63199053

13AN00311-5 23/03/2024 30/03/2024 1,34242 CL 25C 37 56 EL RECUERDO 13 Anden -74,0861212 4,63200827

13AN00311-6 23/03/2024 30/03/2024 7,32298 KR 37BIS 25C 39 EL RECUERDO 13 Anden -74,0856511 4,63200967

13AN00311-7 23/03/2024 30/03/2024 3,50564 CL 25C 37 56 EL RECUERDO 13 Anden -74,0861322 4,63203174

13AN00311-8 23/03/2024 30/03/2024 0,73479 KR 37BIS 25C 39 EL RECUERDO 13 Anden -74,0855896 4,63208058

13AN00311-9 23/03/2024 30/03/2024 5,96771 CL 25C 37A 08 EL RECUERDO 13 Anden -74,0861696 4,63213263

13AN00312-1 23/03/2024 30/03/2024 18,93679 CL 25F 37 09 EL RECUERDO 13 Anden -74,0851318 4,63204054

13AN00312-2 23/03/2024 30/03/2024 13,18947 CL 25D 37 58 EL RECUERDO 13 Anden -74,0856167 4,63234606

13AN00313-1 23/03/2024 30/03/2024 4,91688 CL 36 25 83 EL RECUERDO 13 Anden -74,0872956 4,62988588

13AN00313-2 23/03/2024 30/03/2024 1,50964 CL 36 25 89 EL RECUERDO 13 Anden -74,087264 4,63011645

13AN00313-3 23/03/2024 30/03/2024 4,39949 CL 25A 36 43 EL RECUERDO 13 Anden -74,0873802 4,63029269

13AN00313-4 23/03/2024 30/03/2024 117,90978 CL 36 25 43 EL RECUERDO 13 Anden -74,0878587 4,63014445

13AN00313-5 23/03/2024 30/03/2024 5,91872 CL 25A 36 43 EL RECUERDO 13 Anden -74,0874197 4,63035258

13AN00314-1 23/03/2024 30/03/2024 21,72449 CL 36 25 18 EL RECUERDO 13 Anden -74,0877545 4,62949152

13AN00314-2 23/03/2024 30/03/2024 9,65281 CL 36 25 30 EL RECUERDO 13 Anden -74,087582 4,62960576

13AN00314-3 23/03/2024 30/03/2024 18,01059 CL 36 25 60 EL RECUERDO 13 Anden -74,0874059 4,62972046
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13AN00315-1 23/03/2024 30/03/2024 5,90593 KR 34 25 23 EL RECUERDO 13 Anden -74,0871141 4,62873983

13AN00315-2 23/03/2024 30/03/2024 3,09980 KR 34 25 43 EL RECUERDO 13 Anden -74,0870051 4,62880879

13AN00315-3 23/03/2024 30/03/2024 1,37675 CL 25 34 42 EL RECUERDO 13 Anden -74,087547 4,62894015

13AN00315-4 23/03/2024 30/03/2024 2,27928 CL 25 34 42 EL RECUERDO 13 Anden -74,0875278 4,62901736

13AN00315-5 23/03/2024 30/03/2024 39,69715 KR 34 25 91 EL RECUERDO 13 Anden -74,0867354 4,62898961

13AN00315-6 23/03/2024 30/03/2024 20,57102 KR 34 25 91 EL RECUERDO 13 Anden -74,0866726 4,62917924

13AN00315-7 23/03/2024 30/03/2024 17,83182 KR 34 25 91 EL RECUERDO 13 Anden -74,0866562 4,62919137

13AN00315-8 23/03/2024 30/03/2024 1,77208 CL 25A 34 25 EL RECUERDO 13 Anden -74,0867452 4,62933537

13AN00316-1 23/03/2024 30/03/2024 1,13660 CL 25 33 60 EL RECUERDO 13 Anden -74,086132 4,62839488

13AN00316-2 23/03/2024 30/03/2024 3,85608 CL 25 33 60 EL RECUERDO 13 Anden -74,0861606 4,6284372

13AN00316-3 23/03/2024 30/03/2024 7,30680 CL 25 33 60 EL RECUERDO 13 Anden -74,0863654 4,62874752

13AN00316-4 23/03/2024 30/03/2024 116,30038 CL 25 33 60 EL RECUERDO 13 Anden -74,0871153 4,62863605

13AN00316-5 23/03/2024 30/03/2024 3,82684 CL 25A 33 81 EL RECUERDO 13 Anden -74,0864079 4,62881288

13AN00316-6 23/03/2024 30/03/2024 9,10211 CL 25A 33 81 EL RECUERDO 13 Anden -74,0864912 4,62894093

13AN00316-7 23/03/2024 30/03/2024 11,49517 CL 25A 33 81 EL RECUERDO 13 Anden -74,0866457 4,62896055

13AN00317-1 23/03/2024 30/03/2024 8,38271 CL 25A 36 10 EL RECUERDO 13 Anden -74,0870579 4,63004457

13AN00317-10 23/03/2024 30/03/2024 3,46471 KR 36 25A 53 EL RECUERDO 13 Anden -74,0867436 4,63025129

13AN00317-11 23/03/2024 30/03/2024 0,81121 KR 36 25A 43 EL RECUERDO 13 Anden -74,086774 4,63025975

13AN00317-12 23/03/2024 30/03/2024 0,50533 KR 36 25A 53 EL RECUERDO 13 Anden -74,0867647 4,63026586

13AN00317-13 23/03/2024 30/03/2024 10,25765 CL 25A 36 44 EL RECUERDO 13 Anden -74,0873717 4,63039737

13AN00317-14 23/03/2024 30/03/2024 17,15400 CL 25A 36 44 EL RECUERDO 13 Anden -74,087308 4,6304802

13AN00317-15 23/03/2024 30/03/2024 29,60595 CL 25A 36 44 EL RECUERDO 13 Anden -74,0873174 4,63050193

13AN00317-16 23/03/2024 30/03/2024 12,54951 KR 37 25A 52 EL RECUERDO 13 Anden -74,087037 4,63068816

13AN00317-2 23/03/2024 30/03/2024 6,25815 CL 25A 36 10 EL RECUERDO 13 Anden -74,0871425 4,63007932

13AN00317-3 23/03/2024 30/03/2024 9,72775 KR 36 25A 37 EL RECUERDO 13 Anden -74,0868602 4,63017319

13AN00317-4 23/03/2024 30/03/2024 20,44986 CL 25A 36 10 EL RECUERDO 13 Anden -74,0871871 4,63011597

13AN00317-5 23/03/2024 30/03/2024 9,73100 CL 25A 36 10 EL RECUERDO 13 Anden -74,0871922 4,63015473

13AN00317-6 23/03/2024 30/03/2024 5,10222 KR 36 25A 37 EL RECUERDO 13 Anden -74,0868808 4,63018882

13AN00317-7 23/03/2024 30/03/2024 8,81110 KR 36 25A 43 EL RECUERDO 13 Anden -74,0867946 4,63021573

13AN00317-8 23/03/2024 30/03/2024 3,98490 KR 36 25A 43 EL RECUERDO 13 Anden -74,086817 4,63023177

13AN00317-9 23/03/2024 30/03/2024 1,61082 KR 36 25A 43 EL RECUERDO 13 Anden -74,0867864 4,63025142

13AN00318-1 23/03/2024 30/03/2024 11,23250 CL 25B 36 08 EL RECUERDO 13 Anden -74,0862818 4,63055632

13AN00318-10 23/03/2024 30/03/2024 29,10252 CL 25C 36 11 EL RECUERDO 13 Anden -74,085653 4,63111836

13AN00318-11 23/03/2024 30/03/2024 21,38282 KR 37 25B 46 EL RECUERDO 13 Anden -74,0862836 4,63118588

13AN00318-12 23/03/2024 30/03/2024 9,90133 KR 37 25B 52 EL RECUERDO 13 Anden -74,0861889 4,63124853

13AN00318-13 23/03/2024 30/03/2024 11,42881 KR 37 25B 74 EL RECUERDO 13 Anden -74,0860471 4,63134163

13AN00318-14 23/03/2024 30/03/2024 27,51224 CL 25C 36 39 EL RECUERDO 13 Anden -74,0858168 4,63136359

13AN00318-2 23/03/2024 30/03/2024 10,07222 KR 36 25B 27 EL RECUERDO 13 Anden -74,086109 4,63067067

13AN00318-3 23/03/2024 30/03/2024 8,28136 KR 36 25B 37 EL RECUERDO 13 Anden -74,0860298 4,6307245

13AN00318-4 23/03/2024 30/03/2024 17,31627 CL 25C 36 11 EL RECUERDO 13 Anden -74,0856808 4,6309539

13AN00318-5 23/03/2024 30/03/2024 10,01890 CL 25B 36 42 EL RECUERDO 13 Anden -74,0865757 4,63099248

13AN00318-6 23/03/2024 30/03/2024 2,67601 KR 37 -25B 04 EL RECUERDO 13 Anden -74,0865302 4,63102345

13AN00318-7 23/03/2024 30/03/2024 1,06544 KR 37 25B 18 EL RECUERDO 13 Anden -74,0865128 4,63103382

13AN00318-8 23/03/2024 30/03/2024 11,60657 KR 37 25B 18 EL RECUERDO 13 Anden -74,0864743 4,6310593

13AN00318-9 23/03/2024 30/03/2024 9,26507 KR 37 25B 28 EL RECUERDO 13 Anden -74,0864022 4,63110818

13AN00319-1 23/03/2024 30/03/2024 20,14835 KR 36 25B 50 EL RECUERDO 13 Anden -74,0859826 4,63065764

13AN00319-2 23/03/2024 30/03/2024 17,77513 CL 25C 35 03 EL RECUERDO 13 Anden -74,0853662 4,63067601

13AN00319-3 23/03/2024 30/03/2024 8,41142 KR 36 25B 50 EL RECUERDO 13 Anden -74,0858947 4,63071848

13AN00319-4 23/03/2024 30/03/2024 13,13172 CL 25C 35 23 EL RECUERDO 13 Anden -74,0854265 4,63076593

13AN00319-5 23/03/2024 30/03/2024 7,32545 KR 36 25B 58 EL RECUERDO 13 Anden -74,0858028 4,6307822

13AN00319-6 23/03/2024 30/03/2024 8,51435 KR 36 25B 66 EL RECUERDO 13 Anden -74,0857327 4,63082443

13AN00319-7 23/03/2024 30/03/2024 11,12355 CL 25C 35 29 EL RECUERDO 13 Anden -74,0854723 4,63083614

13AN00319-8 23/03/2024 30/03/2024 7,26920 KR 36 25B 86 EL RECUERDO 13 Anden -74,0855032 4,63088424

13AN00319-9 23/03/2024 30/03/2024 10,40403 KR 36 25B 86 EL RECUERDO 13 Anden -74,0855877 4,63092101

13AN00320-1 23/03/2024 30/03/2024 34,59685 KR 33 25B 23 EL RECUERDO 13 Anden -74,0852794 4,62895633

13AN00320-2 23/03/2024 30/03/2024 46,75196 KR 33 25B 23 EL RECUERDO 13 Anden -74,0853125 4,628973

13AN00320-3 23/03/2024 30/03/2024 50,46419 KR 33 BIS 25B 17 EL RECUERDO 13 Anden -74,0853138 4,62920416

13AN00320-4 23/03/2024 30/03/2024 22,21376 CL 25C 33 31 EL RECUERDO 13 Anden -74,0846348 4,62955739

13AN00320-5 23/03/2024 30/03/2024 10,78254 CL 25C 33 31 EL RECUERDO 13 Anden -74,0845536 4,62943363

13AN00320-6 23/03/2024 30/03/2024 17,55881 CL 25C 33 07 EL RECUERDO 13 Anden -74,0844856 4,62932868

13AN00321-1 23/03/2024 30/03/2024 13,21899 KR 31A 25A 07 GRAN AMERICA 13 Anden -74,0839078 4,62664745

13AN00321-10 23/03/2024 30/03/2024 4,96828 KR 32 25A 12 GRAN AMERICA 13 Anden -74,0842703 4,62702478

13AN00321-11 23/03/2024 30/03/2024 22,04168 KR 31A 25A 55 GRAN AMERICA 13 Anden -74,083281 4,62706259

13AN00321-12 23/03/2024 30/03/2024 7,07299 KR 31A 25A 61 GRAN AMERICA 13 Anden -74,0833002 4,62708181

13AN00321-13 23/03/2024 30/03/2024 1,59833 KR 31A 25A 71 GRAN AMERICA 13 Anden -74,0831984 4,62715632

13AN00321-14 23/03/2024 30/03/2024 20,64434 KR 31A 25A 71 GRAN AMERICA 13 Anden -74,0831351 4,6271699

13AN00321-15 23/03/2024 30/03/2024 5,18973 KR 31A 25A 71 GRAN AMERICA 13 Anden -74,0831544 4,62718814

13AN00321-16 23/03/2024 30/03/2024 4,64206 KR 32 25A 34 GRAN AMERICA 13 Anden -74,0839383 4,62723819
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13AN00321-17 23/03/2024 30/03/2024 6,86475 KR 32 25A 34 GRAN AMERICA 13 Anden -74,0839474 4,62726244

13AN00321-18 23/03/2024 30/03/2024 3,00151 KR 31A 25A 93 GRAN AMERICA 13 Anden -74,0829781 4,62728614

13AN00321-19 23/03/2024 30/03/2024 1,70500 KR 31A 25A 93 GRAN AMERICA 13 Anden -74,0829939 4,62730797

13AN00321-2 23/03/2024 30/03/2024 6,03006 KR 31A 25A 07 GRAN AMERICA 13 Anden -74,0837693 4,62667083

13AN00321-20 23/03/2024 30/03/2024 6,04265 KR 32 25A 40 GRAN AMERICA 13 Anden -74,0838305 4,6273185

13AN00321-21 23/03/2024 30/03/2024 13,07860 KR 31A 25A 93 GRAN AMERICA 13 Anden -74,0829247 4,62732353

13AN00321-22 23/03/2024 30/03/2024 5,61060 KR 32 25A 40 GRAN AMERICA 13 Anden -74,0838434 4,62733781

13AN00321-23 23/03/2024 30/03/2024 13,95883 KR 31A 25A 93 GRAN AMERICA 13 Anden -74,0829313 4,62736057

13AN00321-24 23/03/2024 30/03/2024 5,81821 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0829021 4,62739794

13AN00321-25 23/03/2024 30/03/2024 5,54154 KR 32 25A 54 GRAN AMERICA 13 Anden -74,0836937 4,62744959

13AN00321-26 23/03/2024 30/03/2024 3,56630 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0829803 4,62748804

13AN00321-27 23/03/2024 30/03/2024 5,65921 KR 32 25A 68 GRAN AMERICA 13 Anden -74,0835364 4,62753429

13AN00321-28 23/03/2024 30/03/2024 9,73048 CL 25B 31A 25 GRAN AMERICA 13 Anden -74,0830254 4,62753803

13AN00321-29 23/03/2024 30/03/2024 6,87211 KR 32 25A 68 GRAN AMERICA 13 Anden -74,0835543 4,62755253

13AN00321-30 23/03/2024 30/03/2024 5,38803 KR 32 25A 74 GRAN AMERICA 13 Anden -74,083463 4,62758818

13AN00321-31 23/03/2024 30/03/2024 14,68009 KR 32 25A 92 GRAN AMERICA 13 Anden -74,0831702 4,62767067

13AN00321-32 23/03/2024 30/03/2024 24,09274 KR 32 25A 92 GRAN AMERICA 13 Anden -74,0831631 4,62770029

13AN00321-33 23/03/2024 30/03/2024 9,50885 KR 32 25A 92 GRAN AMERICA 13 Anden -74,083293 4,62774487

13AN00321-4 23/03/2024 30/03/2024 3,34837 KR 32 25A 12 GRAN AMERICA 13 Anden -74,084142 4,62684152

13AN00321-5 23/03/2024 30/03/2024 15,43103 KR 31A 25A 33 GRAN AMERICA 13 Anden -74,0835485 4,62686511

13AN00321-6 23/03/2024 30/03/2024 6,64136 KR 32 25A 12 GRAN AMERICA 13 Anden -74,0841977 4,62688792

13AN00321-7 23/03/2024 30/03/2024 17,22131 KR 31A 25A 41 GRAN AMERICA 13 Anden -74,0834425 4,62694429

13AN00321-8 23/03/2024 30/03/2024 8,38098 KR 31A 25A 41 GRAN AMERICA 13 Anden -74,0834448 4,62697701

13AN00321-9 23/03/2024 30/03/2024 1,69090 KR 31A 25A 47 GRAN AMERICA 13 Anden -74,0833571 4,62700638

13AN00323-1 23/03/2024 30/03/2024 15,48031 CL 25F 33A 07 EL RECUERDO 13 Anden -74,0840704 4,63042869

13AN00323-2 23/03/2024 30/03/2024 33,44825 CL 25D 34 08 EL RECUERDO 13 Anden -74,0844721 4,63052044

13AN00323-3 23/03/2024 30/03/2024 7,18881 KR 34A 25D 06 EL RECUERDO 13 Anden -74,0845519 4,63064868

13AN00324-1 23/03/2024 30/03/2024 8,49069 CL 25D 33 24 EL RECUERDO 13 Anden -74,0839904 4,62978871

13AN00325-1 23/03/2024 30/03/2024 9,97972 CL 25F 33A 34 EL RECUERDO 13 Anden -74,0841418 4,63077727

13AN00328-1 23/03/2024 30/03/2024 63,23228 KR 32A 23 79 GRAN AMERICA 13 Anden -74,0864981 4,62586953

13AN00328-10 23/03/2024 30/03/2024 436,16279 CL 25 32A 41 GRAN AMERICA 13 Anden -74,0866463 4,62656514

13AN00328-2 23/03/2024 30/03/2024 1,94139 KR 32A 23 79 GRAN AMERICA 13 Anden -74,0863526 4,62610319

13AN00328-3 23/03/2024 30/03/2024 23,22599 KR 32A 23 79 GRAN AMERICA 13 Anden -74,086272 4,62623005

13AN00328-4 23/03/2024 30/03/2024 74,53545 KR 32A 24 51 GRAN AMERICA 13 Anden -74,0860241 4,62658289

13AN00328-5 23/03/2024 30/03/2024 9,03635 KR 32A 24 51 GRAN AMERICA 13 Anden -74,0858921 4,62687957

13AN00328-6 23/03/2024 30/03/2024 3,90553 CL 25 32A 41 GRAN AMERICA 13 Anden -74,085933 4,62691608

13AN00328-7 23/03/2024 30/03/2024 6,45279 CL 25 32A 41 GRAN AMERICA 13 Anden -74,0859703 4,62694521

13AN00328-8 23/03/2024 30/03/2024 12,60353 CL 25 32A 41 GRAN AMERICA 13 Anden -74,0860262 4,62699453

13AN00328-9 23/03/2024 30/03/2024 92,18958 CL 25 32A 41 GRAN AMERICA 13 Anden -74,0863512 4,62726372

13AN00329-1 23/03/2024 30/03/2024 14,21494 CL 24 32 08 GRAN AMERICA 13 Anden -74,0853867 4,62590807

13AN00329-10 23/03/2024 30/03/2024 35,66115 CL 25 32 25 GRAN AMERICA 13 Anden -74,0852474 4,62634733

13AN00329-11 23/03/2024 30/03/2024 35,27597 CL 24 32 86 GRAN AMERICA 13 Anden -74,0859992 4,62646318

13AN00329-12 23/03/2024 30/03/2024 31,84763 CL 25 32 45 GRAN AMERICA 13 Anden -74,085438 4,62650683

13AN00329-13 23/03/2024 30/03/2024 1,63118 KR 32A 24 14 GRAN AMERICA 13 Anden -74,08593 4,62655219

13AN00329-14 23/03/2024 30/03/2024 2,37892 CL 25 32 87 GRAN AMERICA 13 Anden -74,0859196 4,6265668

13AN00329-15 23/03/2024 30/03/2024 24,20152 CL 25 32 67 GRAN AMERICA 13 Anden -74,0855571 4,62660413

13AN00329-16 23/03/2024 30/03/2024 6,47851 CL 25 32 87 GRAN AMERICA 13 Anden -74,0858218 4,62669515

13AN00329-17 23/03/2024 30/03/2024 1,00585 CL 25 32 87 GRAN AMERICA 13 Anden -74,0857836 4,62674501

13AN00329-18 23/03/2024 30/03/2024 27,54298 CL 25 32 87 GRAN AMERICA 13 Anden -74,0856982 4,62672102

13AN00329-2 23/03/2024 30/03/2024 18,12256 CL 24 32 08 GRAN AMERICA 13 Anden -74,0852891 4,62592802

13AN00329-3 23/03/2024 30/03/2024 6,94746 CL 24 32 08 GRAN AMERICA 13 Anden -74,0854672 4,62595943

13AN00329-4 23/03/2024 30/03/2024 10,11284 CL 24 32 28 GRAN AMERICA 13 Anden -74,0855842 4,62603677

13AN00329-5 23/03/2024 30/03/2024 18,53761 KR 32 24 19 GRAN AMERICA 13 Anden -74,085195 4,62607131

13AN00329-6 23/03/2024 30/03/2024 6,94394 CL 24 32 48 GRAN AMERICA 13 Anden -74,0857264 4,62613109

13AN00329-7 23/03/2024 30/03/2024 3,07188 CL 25 32 07 GRAN AMERICA 13 Anden -74,0851197 4,62618618

13AN00329-8 23/03/2024 30/03/2024 6,80976 CL 24 32 68 GRAN AMERICA 13 Anden -74,0858655 4,62622189

13AN00329-9 23/03/2024 30/03/2024 15,38129 CL 25 32 07 GRAN AMERICA 13 Anden -74,0851435 4,62626159

13AN00330-1 23/03/2024 30/03/2024 10,03593 KR 32 23 19 GRAN AMERICA 13 Anden -74,0854479 4,62568603

13AN00330-10 23/03/2024 30/03/2024 20,62385 KR 32A 23 78 GRAN AMERICA 13 Anden -74,0860279 4,62624942

13AN00330-2 23/03/2024 30/03/2024 8,02192 KR 32 23 19 GRAN AMERICA 13 Anden -74,0854066 4,62574947

13AN00330-3 23/03/2024 30/03/2024 12,13513 KR 32 23 19 GRAN AMERICA 13 Anden -74,085447 4,62586579

13AN00330-4 23/03/2024 30/03/2024 17,85605 KR 32A 23 32 GRAN AMERICA 13 Anden -74,0863434 4,62593792

13AN00330-5 23/03/2024 30/03/2024 7,59487 CL 24 32 41 GRAN AMERICA 13 Anden -74,0856576 4,6260052

13AN00330-6 23/03/2024 30/03/2024 10,23056 KR 32A 23 58 GRAN AMERICA 13 Anden -74,0862778 4,6260424

13AN00330-7 23/03/2024 30/03/2024 12,54949 CL 24 32 67 GRAN AMERICA 13 Anden -74,0858455 4,62612907

13AN00330-8 23/03/2024 30/03/2024 15,92609 KR 32A 23 58 GRAN AMERICA 13 Anden -74,0862316 4,62611644

13AN00330-9 23/03/2024 30/03/2024 19,73727 KR 32A 23 78 GRAN AMERICA 13 Anden -74,0861601 4,62623089

13AN00331-1 23/03/2024 30/03/2024 5,58365 KR 37A 25 71 EL RECUERDO 13 Anden -74,0880271 4,63084895
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13AN00331-10 23/03/2024 30/03/2024 3,79580 KR 38 25 24 EL RECUERDO 13 Anden -74,0886102 4,63100834

13AN00331-11 23/03/2024 30/03/2024 7,75962 KR 38 25 38 EL RECUERDO 13 Anden -74,0884655 4,63107797

13AN00331-12 23/03/2024 30/03/2024 12,57720 KR 37A 25 77 EL RECUERDO 13 Anden -74,0879025 4,63105893

13AN00331-13 23/03/2024 30/03/2024 13,36910 KR 37A 25 77 EL RECUERDO 13 Anden -74,087883 4,63106386

13AN00331-14 23/03/2024 30/03/2024 17,72101 KR 38 25 44 EL RECUERDO 13 Anden -74,0884792 4,6310971

13AN00331-15 23/03/2024 30/03/2024 4,30972 KR 38 25 56 EL RECUERDO 13 Anden -74,0883868 4,63113184

13AN00331-16 23/03/2024 30/03/2024 5,99086 CL 25A 37A 25 EL RECUERDO 13 Anden -74,0879595 4,63114724

13AN00331-17 23/03/2024 30/03/2024 7,92859 KR 38 25 56 EL RECUERDO 13 Anden -74,088398 4,63115245

13AN00331-18 23/03/2024 30/03/2024 4,46815 CL 25A 37A 25 EL RECUERDO 13 Anden -74,0879439 4,63115604

13AN00331-19 23/03/2024 30/03/2024 5,79634 KR 38 25 70 EL RECUERDO 13 Anden -74,0882728 4,63120519

13AN00331-2 23/03/2024 30/03/2024 3,04303 KR 37A 25 71 EL RECUERDO 13 Anden -74,0880347 4,63086611

13AN00331-20 23/03/2024 30/03/2024 14,91926 KR 38 25 70 EL RECUERDO 13 Anden -74,088285 4,63122584

13AN00331-21 23/03/2024 30/03/2024 5,62670 CL 25A 37A 39 EL RECUERDO 13 Anden -74,088195 4,63125661

13AN00331-22 23/03/2024 30/03/2024 5,32650 CL 25A 37A 39 EL RECUERDO 13 Anden -74,0881168 4,63130739

13AN00331-23 23/03/2024 30/03/2024 27,77534 CL 25A 37A 39 EL RECUERDO 13 Anden -74,0881701 4,63130068

13AN00331-3 23/03/2024 30/03/2024 8,31891 KR 38 25 10 EL RECUERDO 13 Anden -74,088753 4,6308868

13AN00331-4 23/03/2024 30/03/2024 4,88363 KR 37A 25 77 EL RECUERDO 13 Anden -74,0879344 4,63090962

13AN00331-5 23/03/2024 30/03/2024 4,94654 KR 37A 25 77 EL RECUERDO 13 Anden -74,0879468 4,63092453

13AN00331-6 23/03/2024 30/03/2024 7,12283 KR 38 25 10 EL RECUERDO 13 Anden -74,088691 4,63092956

13AN00331-7 23/03/2024 30/03/2024 4,66146 KR 37A 25 77 EL RECUERDO 13 Anden -74,0878818 4,63094414

13AN00331-8 23/03/2024 30/03/2024 23,34996 KR 38 25 10 EL RECUERDO 13 Anden -74,0887336 4,63092941

13AN00331-9 23/03/2024 30/03/2024 3,92635 KR 37A 25 77 EL RECUERDO 13 Anden -74,0878953 4,63095828

13AN00332-1 23/03/2024 30/03/2024 9,33669 KR 37 25 47 EL RECUERDO 13 Anden -74,0878233 4,63026343

13AN00332-2 23/03/2024 30/03/2024 6,66290 KR 37A 25 82 EL RECUERDO 13 Anden -74,0877461 4,63085061

13AN00333-1 23/03/2024 30/03/2024 17,92620 KR 33 25C 01 EL RECUERDO 13 Anden -74,0844378 4,62940075

13AN00333-2 23/03/2024 30/03/2024 53,33566 KR 33BIS 25C 08 EL RECUERDO 13 Anden -74,0845456 4,62956834

13AN00333-3 23/03/2024 30/03/2024 9,44399 CL 25D 33 19 EL RECUERDO 13 Anden -74,0840819 4,62977664

13AN00333-4 23/03/2024 30/03/2024 6,90687 KR 33BIS 25C 42 EL RECUERDO 13 Anden -74,0842285 4,6299216

13AN00333-5 23/03/2024 30/03/2024 24,56816 KR 33BIS 25C 42 EL RECUERDO 13 Anden -74,0841629 4,62990229

13AN00334-1 23/03/2024 30/03/2024 6,41178 KR 33BIS 25C 05 EL RECUERDO 13 Anden -74,0847714 4,62990095

13AN00335-1 23/03/2024 30/03/2024 15,96969 CL 25A 34 08 EL RECUERDO 13 Anden -74,0864786 4,629159

13AN00335-2 23/03/2024 30/03/2024 7,83827 CL 25A 34 08 EL RECUERDO 13 Anden -74,0865655 4,62916693

13AN00335-3 23/03/2024 30/03/2024 3,95283 CL 25A 34 08 EL RECUERDO 13 Anden -74,0866108 4,62923639

13AN00335-4 23/03/2024 30/03/2024 18,93284 KR 34 25A 15 EL RECUERDO 13 Anden -74,0863733 4,62922872

13AN00335-5 23/03/2024 30/03/2024 10,32474 KR 34 25A 41 EL RECUERDO 13 Anden -74,0861946 4,62934455

13AN00335-6 23/03/2024 30/03/2024 9,04940 KR 34 25A 47 EL RECUERDO 13 Anden -74,0861226 4,62939312

13AN00336-1 23/03/2024 30/03/2024 4,79303 KR 36 25A 24 EL RECUERDO 13 Anden -74,0868802 4,63003829

13AN00336-2 23/03/2024 30/03/2024 1,73466 KR 36 25A 24 EL RECUERDO 13 Anden -74,0868479 4,63005931

13AN00336-3 23/03/2024 30/03/2024 11,81755 KR 36 25A 24 EL RECUERDO 13 Anden -74,0868708 4,63007149

13AN00336-4 23/03/2024 30/03/2024 10,12007 KR 36 25A 40 EL RECUERDO 13 Anden -74,0867123 4,63017631

13AN00336-5 23/03/2024 30/03/2024 5,55158 KR 36 25A 50 EL RECUERDO 13 Anden -74,0866247 4,63020568

13AN00336-6 23/03/2024 30/03/2024 9,29479 KR 36 25A 50 EL RECUERDO 13 Anden -74,0866306 4,63022997

13AN00337-1 23/03/2024 30/03/2024 5,45638 KR 34 25B 69 EL RECUERDO 13 Anden -74,0852286 4,62998111

13AN00337-10 23/03/2024 30/03/2024 3,17692 CL 25C 34 31 EL RECUERDO 13 Anden -74,085229 4,63046738

13AN00337-4 23/03/2024 30/03/2024 12,33093 CL 25C 34 05 EL RECUERDO 13 Anden -74,0850554 4,63009971

13AN00337-5 23/03/2024 30/03/2024 4,85610 CL 25C 34 05 EL RECUERDO 13 Anden -74,0850326 4,63016378

13AN00337-6 23/03/2024 30/03/2024 6,66091 CL 25C 34 05 EL RECUERDO 13 Anden -74,085057 4,63020228

13AN00337-7 23/03/2024 30/03/2024 1,74800 CL 25C 34 11 EL RECUERDO 13 Anden -74,0850987 4,6302682

13AN00337-8 23/03/2024 30/03/2024 4,30043 KR 35 25B 48 EL RECUERDO 13 Anden -74,0855751 4,63030576

13AN00337-9 23/03/2024 30/03/2024 9,99517 CL 25C 34 31 EL RECUERDO 13 Anden -74,0851722 4,63037609

13AN00338-1 23/03/2024 30/03/2024 3,75576 CL 25B 33 50 EL RECUERDO 13 Anden -74,0854461 4,62922888

13AN00338-2 23/03/2024 30/03/2024 8,08771 CL 25B 33 50 EL RECUERDO 13 Anden -74,0854825 4,62923551

13AN00338-3 23/03/2024 30/03/2024 22,25214 CL 25B 33 50 EL RECUERDO 13 Anden -74,0853641 4,62925656

13AN00338-4 23/03/2024 30/03/2024 8,13078 CL 25B 33 90 EL RECUERDO 13 Anden -74,0856763 4,62953153

13AN00338-5 23/03/2024 30/03/2024 13,00564 CL 25B 33 90 EL RECUERDO 13 Anden -74,0856423 4,62962018

13AN00338-6 23/03/2024 30/03/2024 18,09595 CL 25C 33 73 EL RECUERDO 13 Anden -74,0849313 4,63000821

13AN00338-7 23/03/2024 30/03/2024 31,24631 CL 25C 33 73 EL RECUERDO 13 Anden -74,0850416 4,63001436

13AN00339-1 1/03/2024 8/03/2024 8,90542 CL 39BISB 29 22 LAS AMERICAS 13 Anden -74,0795688 4,62842909

13AN00339-2 1/03/2024 8/03/2024 6,64095 CL 39BISB 29 42 LAS AMERICAS 13 Anden -74,0797576 4,62844275

13AN00339-3 1/03/2024 8/03/2024 20,44158 CL 39BISB 29 10 LAS AMERICAS 13 Anden -74,0792842 4,62849222

13AN00339-4 1/03/2024 8/03/2024 6,68985 KR 29 39 89 LAS AMERICAS 13 Anden -74,0792759 4,62861291

13AN00339-5 1/03/2024 8/03/2024 10,79451 CL 39A 29 13 LAS AMERICAS 13 Anden -74,0792642 4,62876006

13AN00339-6 1/03/2024 8/03/2024 4,08841 CL 39A 29 13 LAS AMERICAS 13 Anden -74,0792924 4,62886521

13AN00339-7 1/03/2024 8/03/2024 6,70829 CL 39A 29 47 LAS AMERICAS 13 Anden -74,0796849 4,62889524

13AN00340-1 1/03/2024 8/03/2024 6,28798 TV 29 38 27 LAS AMERICAS 13 Anden -74,0794088 4,62663913

13AN00340-10 1/03/2024 8/03/2024 6,91982 KR 29A - CL 39BISB LAS AMERICAS 13 Anden -74,0799697 4,62845773

13AN00340-11 1/03/2024 8/03/2024 177,63597 KR 29A - CL 39BISB LAS AMERICAS 13 Anden -74,0799803 4,62855478

13AN00340-2 1/03/2024 8/03/2024 4,47977 CL 39 29 21 LAS AMERICAS 13 Anden -74,079665 4,62681468
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13AN00340-3 1/03/2024 8/03/2024 37,90857 AC 26 29B 30 LAS AMERICAS 13 Anden -74,080396 4,62679791

13AN00340-4 1/03/2024 8/03/2024 6,30116 CL 39 29 51 LAS AMERICAS 13 Anden -74,0799279 4,62683377

13AN00340-5 1/03/2024 8/03/2024 7,07593 CL 39 29 81 LAS AMERICAS 13 Anden -74,0801824 4,62685296

13AN00340-6 1/03/2024 8/03/2024 1,88795 KR 29B - CL 39BIS LAS AMERICAS 13 Anden -74,0803454 4,62745524

13AN00340-7 1/03/2024 8/03/2024 2,51567 KR 29B - CL 39BIS LAS AMERICAS 13 Anden -74,0804051 4,62746329

13AN00340-8 1/03/2024 8/03/2024 480,29778 KR 29B - CL 39BIS LAS AMERICAS 13 Anden -74,0804384 4,62763071

13AN00340-9 1/03/2024 8/03/2024 893,00526 KR 29A - CL 39BISB LAS AMERICAS 13 Anden -74,0801399 4,62817804

13AN00341-1 1/03/2024 8/03/2024 13,39660 KR 29 39 59 LAS AMERICAS 13 Anden -74,0794063 4,62790616

13AN00341-10 1/03/2024 8/03/2024 11,60621 KR 29A 39 56 LAS AMERICAS 13 Anden -74,0799788 4,62821288

13AN00341-11 1/03/2024 8/03/2024 8,91218 KR 29 39 73 LAS AMERICAS 13 Anden -74,0793914 4,62835019

13AN00341-12 1/03/2024 8/03/2024 4,76638 CL 39BISB 29 25 LAS AMERICAS 13 Anden -74,0795196 4,62836029

13AN00341-13 1/03/2024 8/03/2024 12,78201 KR 29A 39 56 LAS AMERICAS 13 Anden -74,079971 4,62831751

13AN00341-14 1/03/2024 8/03/2024 5,98203 CL 39BISB 29 35 LAS AMERICAS 13 Anden -74,0796434 4,62836923

13AN00341-15 1/03/2024 8/03/2024 4,82314 CL 39BISB 29 43 LAS AMERICAS 13 Anden -74,0797317 4,62837604

13AN00341-16 1/03/2024 8/03/2024 7,87049 KR 29A 39 56 LAS AMERICAS 13 Anden -74,0798851 4,6283876

13AN00341-2 1/03/2024 8/03/2024 1,14030 CL 39BISA 29 36 LAS AMERICAS 13 Anden -74,0796859 4,62792421

13AN00341-3 1/03/2024 8/03/2024 1,43223 CL 39BISA 29 32 LAS AMERICAS 13 Anden -74,0796645 4,62792381

13AN00341-4 1/03/2024 8/03/2024 17,74392 KR 29A 39 46 LAS AMERICAS 13 Anden -74,0798927 4,6279404

13AN00341-5 1/03/2024 8/03/2024 3,63738 KR 29 39 59 LAS AMERICAS 13 Anden -74,079351 4,62795599

13AN00341-6 1/03/2024 8/03/2024 4,15746 KR 29A 39 46 LAS AMERICAS 13 Anden -74,0799944 4,62798144

13AN00341-7 1/03/2024 8/03/2024 19,80927 KR 29 39 59 LAS AMERICAS 13 Anden -74,0793241 4,62797

13AN00341-8 1/03/2024 8/03/2024 1,92072 KR 29 39 59 LAS AMERICAS 13 Anden -74,0793464 4,62801324

13AN00341-9 1/03/2024 8/03/2024 19,44089 KR 29 39 69 LAS AMERICAS 13 Anden -74,0793109 4,62813015

13AN00342-1 23/03/2024 30/03/2024 11,36013 AC 25 29 10 GRAN AMERICA 13 Anden -74,0854268 4,6255439

13AN00342-10 23/03/2024 30/03/2024 17,13226 KR 32 24 22 GRAN AMERICA 13 Anden -74,0851186 4,62601302

13AN00342-11 23/03/2024 30/03/2024 5,67648 CL 25 31A 47 GRAN AMERICA 13 Anden -74,0850488 4,62612007

13AN00342-12 23/03/2024 30/03/2024 27,54978 CL 25 31A 47 GRAN AMERICA 13 Anden -74,0849497 4,62610159

13AN00342-2 23/03/2024 30/03/2024 27,50499 AC 23 31 90 GRAN AMERICA 13 Anden -74,085356 4,62565068

13AN00342-3 23/03/2024 30/03/2024 8,06872 KR 32 23 12 GRAN AMERICA 13 Anden -74,0852777 4,62577031

13AN00342-4 23/03/2024 30/03/2024 2,08261 CL 25 31A 03 GRAN AMERICA 13 Anden -74,0845703 4,6257886

13AN00342-5 23/03/2024 30/03/2024 5,93115 CL 25 31A 15 GRAN AMERICA 13 Anden -74,0846586 4,62585908

13AN00342-6 23/03/2024 30/03/2024 6,56523 CL 25 31A 15 GRAN AMERICA 13 Anden -74,0846998 4,62589348

13AN00342-7 23/03/2024 30/03/2024 7,38082 KR 32 24 12 GRAN AMERICA 13 Anden -74,0851737 4,62592828

13AN00342-8 23/03/2024 30/03/2024 13,77408 CL 25 31A 25 GRAN AMERICA 13 Anden -74,084737 4,6259249

13AN00342-9 23/03/2024 30/03/2024 14,17643 CL 25 31A 35 GRAN AMERICA 13 Anden -74,0848292 4,6260021

13AN00343-1 23/03/2024 30/03/2024 95,02685 KR 33 25 16 GRAN AMERICA 13 Anden -74,085945 4,62710534

13AN00343-2 23/03/2024 30/03/2024 82,69909 KR 32A 25 05 GRAN AMERICA 13 Anden -74,0855471 4,62716707

13AN00343-3 23/03/2024 30/03/2024 37,09440 KR 33 25 16 GRAN AMERICA 13 Anden -74,0863761 4,62746268

13AN00343-4 23/03/2024 30/03/2024 5,68556 KR 32A 25 53 GRAN AMERICA 13 Anden -74,0851409 4,62755224

13AN00343-5 23/03/2024 30/03/2024 18,02551 KR 32A 25A 47 GRAN AMERICA 13 Anden -74,0847754 4,62798925

13AN00343-6 23/03/2024 30/03/2024 22,50330 KR 33 25A 16 GRAN AMERICA 13 Anden -74,0854118 4,62830326

13AN00343-7 23/03/2024 30/03/2024 18,44763 KR 33 25A 48 GRAN AMERICA 13 Anden -74,0850434 4,62840649

13AN00344-1 23/03/2024 30/03/2024 9,55813 KR 31A 25 25 GRAN AMERICA 13 Anden -74,0845434 4,62594604

13AN00344-10 23/03/2024 30/03/2024 9,50967 KR 31A 25 25 GRAN AMERICA 13 Anden -74,084276 4,62616986

13AN00344-11 23/03/2024 30/03/2024 5,09726 KR 31A 25 25 GRAN AMERICA 13 Anden -74,0842436 4,62622845

13AN00344-12 23/03/2024 30/03/2024 12,12373 CL 25 31A 64 GRAN AMERICA 13 Anden -74,0849277 4,62626369

13AN00344-13 23/03/2024 30/03/2024 9,89627 KR 31A 25 25 GRAN AMERICA 13 Anden -74,0843354 4,62630674

13AN00344-14 23/03/2024 30/03/2024 11,19163 CL 25 32 06 GRAN AMERICA 13 Anden -74,085041 4,62635572

13AN00344-15 23/03/2024 30/03/2024 10,92310 CL 25 32 16 GRAN AMERICA 13 Anden -74,085105 4,626408

13AN00344-16 23/03/2024 30/03/2024 1,72214 CL 25BIS 31A 25 GRAN AMERICA 13 Anden -74,0845114 4,62645246

13AN00344-17 23/03/2024 30/03/2024 23,99562 CL 25 32 22 GRAN AMERICA 13 Anden -74,0851848 4,6264747

13AN00344-18 23/03/2024 30/03/2024 1,13408 CL 25 32 28 GRAN AMERICA 13 Anden -74,0852317 4,6265142

13AN00344-19 23/03/2024 30/03/2024 1,24384 CL 25 32 38 GRAN AMERICA 13 Anden -74,0852579 4,62653622

13AN00344-2 23/03/2024 30/03/2024 17,20462 KR 31A 25 25 GRAN AMERICA 13 Anden -74,0844353 4,62594879

13AN00344-20 23/03/2024 30/03/2024 4,28431 CL 25BIS 31A 35 GRAN AMERICA 13 Anden -74,0846213 4,62654433

13AN00344-21 23/03/2024 30/03/2024 3,21397 CL 25 32 38 GRAN AMERICA 13 Anden -74,0852845 4,62655763

13AN00344-22 23/03/2024 30/03/2024 2,31895 CL 25BIS 31A 39 GRAN AMERICA 13 Anden -74,0846511 4,6265703

13AN00344-23 23/03/2024 30/03/2024 4,22650 CL 25BIS 31A 39 GRAN AMERICA 13 Anden -74,0846784 4,626592

13AN00344-24 23/03/2024 30/03/2024 16,73766 CL 25 32 38 GRAN AMERICA 13 Anden -74,0853277 4,62659268

13AN00344-25 23/03/2024 30/03/2024 3,11913 CL 25 32 44 GRAN AMERICA 13 Anden -74,0853705 4,6266275

13AN00344-26 23/03/2024 30/03/2024 0,85574 CL 25BIS 31A 51 GRAN AMERICA 13 Anden -74,0847711 4,62666981

13AN00344-27 23/03/2024 30/03/2024 10,85627 CL 25 32 52 GRAN AMERICA 13 Anden -74,0854391 4,62668458

13AN00344-28 23/03/2024 30/03/2024 4,15762 CL 25BIS 31A 55 GRAN AMERICA 13 Anden -74,084822 4,62671107

13AN00344-29 23/03/2024 30/03/2024 12,98480 CL 25 32 54 GRAN AMERICA 13 Anden -74,0854953 4,62673121

13AN00344-3 23/03/2024 30/03/2024 9,08291 KR 31A 25 25 GRAN AMERICA 13 Anden -74,0844565 4,62596662

13AN00344-30 23/03/2024 30/03/2024 5,09251 CL 25BIS 31A 61 GRAN AMERICA 13 Anden -74,0848763 4,62675546

13AN00344-31 23/03/2024 30/03/2024 5,18149 CL 25BIS 31A 69 GRAN AMERICA 13 Anden -74,0849776 4,62683953

13AN00344-32 23/03/2024 30/03/2024 33,20707 KR 32A 25 10 GRAN AMERICA 13 Anden -74,0856045 4,6268232
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13AN00344-33 23/03/2024 30/03/2024 7,60367 CL 25BIS 31A 81 GRAN AMERICA 13 Anden -74,0851119 4,62695253

13AN00344-34 23/03/2024 30/03/2024 21,68544 KR 32A 25 10 GRAN AMERICA 13 Anden -74,085613 4,62695216

13AN00344-35 23/03/2024 30/03/2024 21,06896 KR 32A 25 20 GRAN AMERICA 13 Anden -74,0855124 4,62706558

13AN00344-37 23/03/2024 30/03/2024 16,21777 CL 25BIS 31A 97 GRAN AMERICA 13 Anden -74,0854266 4,62715676

13AN00344-4 23/03/2024 30/03/2024 8,56243 KR 31A 25 25 GRAN AMERICA 13 Anden -74,0846156 4,6260019

13AN00344-5 23/03/2024 30/03/2024 8,67464 KR 31A 25 25 GRAN AMERICA 13 Anden -74,0846712 4,62605025

13AN00344-6 23/03/2024 30/03/2024 12,13466 KR 31A 25 25 GRAN AMERICA 13 Anden -74,0843258 4,62607359

13AN00344-7 23/03/2024 30/03/2024 9,26594 CL 25 31A 32 GRAN AMERICA 13 Anden -74,084757 4,62611899

13AN00344-8 23/03/2024 30/03/2024 16,53615 KR 31A 25 25 GRAN AMERICA 13 Anden -74,0842539 4,62615462

13AN00344-9 23/03/2024 30/03/2024 9,38197 CL 25 31A 44 GRAN AMERICA 13 Anden -74,0848288 4,62617867

13AN00345-1 23/03/2024 30/03/2024 99,99730 CL 25 30 50 GRAN AMERICA 13 Anden -74,0840896 4,62618654

13AN00345-2 23/03/2024 30/03/2024 119,47251 CL 25 30 50 GRAN AMERICA 13 Anden -74,0834035 4,62614231

13AN00345-3 23/03/2024 30/03/2024 4,20494 CL 25 30 50 GRAN AMERICA 13 Anden -74,0838382 4,62646529

13AN00346-1 23/03/2024 30/03/2024 34,26851 KR 31 25B 30 GRAN AMERICA 13 Anden -74,0822792 4,62678655

13AN00346-2 23/03/2024 30/03/2024 46,03253 KR 31 25B 30 GRAN AMERICA 13 Anden -74,0820867 4,62683162

13AN00346-3 23/03/2024 30/03/2024 28,66193 KR 31 25B 30 GRAN AMERICA 13 Anden -74,0822709 4,62695191

13AN00346-4 23/03/2024 30/03/2024 33,45295 KR 31 25C 37 GRAN AMERICA 13 Anden -74,0821048 4,62709311

13AN00346-5 23/03/2024 30/03/2024 7,33740 AK 30 25B 33 GRAN AMERICA 13 Anden -74,0819827 4,62719627

13AN00346-6 23/03/2024 30/03/2024 3,24453 KR 31 25C 37 GRAN AMERICA 13 Anden -74,0819467 4,62722594

13AN00347-1 23/03/2024 30/03/2024 20,17881 KR 31A 25 47 GRAN AMERICA 13 Anden -74,0841215 4,62630053

13AN00347-10 23/03/2024 30/03/2024 2,77371 CL 25A 31A 43 GRAN AMERICA 13 Anden -74,0842267 4,6268262

13AN00347-11 23/03/2024 30/03/2024 15,14765 CL 25BIS 31A 64 GRAN AMERICA 13 Anden -74,084909 4,62686761

13AN00347-12 23/03/2024 30/03/2024 4,31222 CL 25A 31A 63 GRAN AMERICA 13 Anden -74,0843427 4,62692348

13AN00347-13 23/03/2024 30/03/2024 4,33753 CL 25BIS 31A 74 GRAN AMERICA 13 Anden -74,0849977 4,62694158

13AN00347-14 23/03/2024 30/03/2024 4,76478 CL 25A 32 15 GRAN AMERICA 13 Anden -74,0844808 4,62703927

13AN00347-15 23/03/2024 30/03/2024 1,40469 CL 25A 32 23 GRAN AMERICA 13 Anden -74,0845109 4,62706315

13AN00347-16 23/03/2024 30/03/2024 13,79538 CL 25BIS 31A 82 GRAN AMERICA 13 Anden -74,0851122 4,62703577

13AN00347-17 23/03/2024 30/03/2024 4,21067 CL 25BIS 31A 94 GRAN AMERICA 13 Anden -74,0851997 4,62710813

13AN00347-18 23/03/2024 30/03/2024 3,19906 CL 25A 32 23 GRAN AMERICA 13 Anden -74,0845753 4,62711582

13AN00347-19 23/03/2024 30/03/2024 1,28331 CL 25A 32 29 GRAN AMERICA 13 Anden -74,0846006 4,62713844

13AN00347-2 23/03/2024 30/03/2024 18,50882 KR 31A 25 47 GRAN AMERICA 13 Anden -74,0842366 4,62630847

13AN00347-20 23/03/2024 30/03/2024 14,26970 CL 25BIS 31A 94 GRAN AMERICA 13 Anden -74,0852817 4,62717588

13AN00347-21 23/03/2024 30/03/2024 12,80153 CL 25A 32 39 GRAN AMERICA 13 Anden -74,0847167 4,62723351

13AN00347-22 23/03/2024 30/03/2024 22,54237 CL 25BIS 31A 94 GRAN AMERICA 13 Anden -74,0852909 4,62729181

13AN00347-23 23/03/2024 30/03/2024 4,57413 KR 32A 25 56 GRAN AMERICA 13 Anden -74,0852082 4,62736235

13AN00347-24 23/03/2024 30/03/2024 2,72462 CL 25A 32 65 GRAN AMERICA 13 Anden -74,0848866 4,62737592

13AN00347-25 23/03/2024 30/03/2024 5,90194 CL 25A 32 65 GRAN AMERICA 13 Anden -74,0849156 4,62739942

13AN00347-26 23/03/2024 30/03/2024 4,98568 CL 25A 32 73 GRAN AMERICA 13 Anden -74,0849946 4,62746546

13AN00347-27 23/03/2024 30/03/2024 0,72278 CL 25A 32 73 GRAN AMERICA 13 Anden -74,0850307 4,62749736

13AN00347-28 23/03/2024 30/03/2024 30,94441 CL 25A 32 73 GRAN AMERICA 13 Anden -74,0851199 4,62743966

13AN00347-3 23/03/2024 30/03/2024 9,92586 KR 31A 25 63 GRAN AMERICA 13 Anden -74,0840517 4,6263749

13AN00347-4 23/03/2024 30/03/2024 31,19289 KR 31A 25 73 GRAN AMERICA 13 Anden -74,0839683 4,62646574

13AN00347-5 23/03/2024 30/03/2024 5,63731 CL 25BIS 31A 24 GRAN AMERICA 13 Anden -74,0844951 4,62652361

13AN00347-6 23/03/2024 30/03/2024 8,36244 KR 31A 25 73 GRAN AMERICA 13 Anden -74,0839395 4,62658735

13AN00347-7 23/03/2024 30/03/2024 8,11491 CL 25BIS 31A 38 GRAN AMERICA 13 Anden -74,0846085 4,62661777

13AN00347-8 23/03/2024 30/03/2024 6,70430 CL 25A 31A 17 GRAN AMERICA 13 Anden -74,0840758 4,62669968

13AN00347-9 23/03/2024 30/03/2024 12,51325 CL 25BIS 31A 56 GRAN AMERICA 13 Anden -74,0847747 4,62675571

13AN00348-1 23/03/2024 30/03/2024 4,42034 KR 32 25A 07 GRAN AMERICA 13 Anden -74,0843423 4,62706011

13AN00348-10 23/03/2024 30/03/2024 5,02226 CL 25A 32 22 GRAN AMERICA 13 Anden -74,0846594 4,62727252

13AN00348-11 23/03/2024 30/03/2024 8,15588 KR 32 25A 29 GRAN AMERICA 13 Anden -74,0840334 4,62728918

13AN00348-12 23/03/2024 30/03/2024 6,50275 KR 32 25A 29 GRAN AMERICA 13 Anden -74,0840509 4,62730838

13AN00348-13 23/03/2024 30/03/2024 4,67510 KR 32 25A 35 GRAN AMERICA 13 Anden -74,0839605 4,62734231

13AN00348-14 23/03/2024 30/03/2024 5,41940 KR 32 25A 35 GRAN AMERICA 13 Anden -74,0839743 4,62736568

13AN00348-15 23/03/2024 30/03/2024 6,99111 KR 32 25A 39 GRAN AMERICA 13 Anden -74,0838814 4,62740258

13AN00348-16 23/03/2024 30/03/2024 9,00638 KR 32 25A 47 GRAN AMERICA 13 Anden -74,0837908 4,62746978

13AN00348-17 23/03/2024 30/03/2024 26,41679 KR 32A 25A 10 GRAN AMERICA 13 Anden -74,0848937 4,62746827

13AN00348-18 23/03/2024 30/03/2024 1,73818 KR 32 25A 61 GRAN AMERICA 13 Anden -74,0836187 4,62759548

13AN00348-19 23/03/2024 30/03/2024 6,69889 KR 32 25A 61 GRAN AMERICA 13 Anden -74,0835832 4,62762243

13AN00348-2 23/03/2024 30/03/2024 4,71196 KR 32 25A 07 GRAN AMERICA 13 Anden -74,0843012 4,62709164

13AN00348-20 23/03/2024 30/03/2024 22,51093 KR 32A 25A 10 GRAN AMERICA 13 Anden -74,0849175 4,62760681

13AN00348-21 23/03/2024 30/03/2024 3,94095 KR 32 25A 69 GRAN AMERICA 13 Anden -74,0835283 4,62766377

13AN00348-22 23/03/2024 30/03/2024 7,30710 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0834677 4,62770895

13AN00348-23 23/03/2024 30/03/2024 13,22971 KR 32 25A 81 GRAN AMERICA 13 Anden -74,0833697 4,62779148

13AN00348-24 23/03/2024 30/03/2024 2,49138 KR 32 25A 89 GRAN AMERICA 13 Anden -74,0833092 4,62782502

13AN00348-25 23/03/2024 30/03/2024 3,59244 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0832831 4,62784368

13AN00348-26 23/03/2024 30/03/2024 7,87387 KR 32 25B 05 GRAN AMERICA 13 Anden -74,0831697 4,62792768

13AN00348-27 23/03/2024 30/03/2024 11,10124 KR 32 25B 09 GRAN AMERICA 13 Anden -74,0830874 4,62798956

13AN00348-28 23/03/2024 30/03/2024 16,67072 KR 32A 25B 24 GRAN AMERICA 13 Anden -74,0843533 4,62799774
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13AN00348-29 23/03/2024 30/03/2024 4,74796 KR 32 25B 35 GRAN AMERICA 13 Anden -74,0828653 4,62814939

13AN00348-3 23/03/2024 30/03/2024 10,73132 KR 32 25A 07 GRAN AMERICA 13 Anden -74,0844295 4,62708108

13AN00348-30 23/03/2024 30/03/2024 7,30957 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0828077 4,62819222

13AN00348-31 23/03/2024 30/03/2024 6,08706 KR 32 25B 45 GRAN AMERICA 13 Anden -74,0828237 4,62821163

13AN00348-32 23/03/2024 30/03/2024 6,44986 KR 32 25B 59 GRAN AMERICA 13 Anden -74,0826399 4,62831435

13AN00348-33 23/03/2024 30/03/2024 7,14135 KR 32 25B 59 GRAN AMERICA 13 Anden -74,0826546 4,62833603

13AN00348-34 23/03/2024 30/03/2024 6,39824 KR 31A 25B 00 GRAN AMERICA 13 Anden -74,0824489 4,62845371

13AN00348-4 23/03/2024 30/03/2024 3,53025 KR 32 25A 07 GRAN AMERICA 13 Anden -74,0842457 4,627132

13AN00348-5 23/03/2024 30/03/2024 1,22058 KR 32 25A 15 GRAN AMERICA 13 Anden -74,0842233 4,62714867

13AN00348-6 23/03/2024 30/03/2024 1,38300 KR 32 25A 15 GRAN AMERICA 13 Anden -74,0842093 4,627191

13AN00348-7 23/03/2024 30/03/2024 8,73087 KR 32 25A 15 GRAN AMERICA 13 Anden -74,0841671 4,62718985

13AN00348-8 23/03/2024 30/03/2024 15,12464 CL 25A 32 22 GRAN AMERICA 13 Anden -74,0845499 4,6271808

13AN00348-9 23/03/2024 30/03/2024 3,93859 KR 32 25A 15 GRAN AMERICA 13 Anden -74,0841701 4,62721957

13AN00349-1 23/03/2024 30/03/2024 11,87191 KR 33A 31 07 ACEVEDO TEJADA 13 Anden -74,0806761 4,63266492

13AN00349-10 23/03/2024 30/03/2024 19,40772 KR 33A 31 49 ACEVEDO TEJADA 13 Anden -74,0803363 4,63289199

13AN00349-11 23/03/2024 30/03/2024 11,12732 KR 33A 31 59 ACEVEDO TEJADA 13 Anden -74,0802511 4,63294617

13AN00349-12 23/03/2024 30/03/2024 10,88352 KR 33A 31 65 ACEVEDO TEJADA 13 Anden -74,0801794 4,63299486

13AN00349-13 23/03/2024 30/03/2024 2,71704 KR 34 31 20 ACEVEDO TEJADA 13 Anden -74,0807941 4,63300749

13AN00349-14 23/03/2024 30/03/2024 12,65112 KR 33A 31 77 ACEVEDO TEJADA 13 Anden -74,0801009 4,63304581

13AN00349-15 23/03/2024 30/03/2024 6,10555 KR 34 31 46 ACEVEDO TEJADA 13 Anden -74,080731 4,63318976

13AN00349-16 23/03/2024 30/03/2024 2,36955 CL 42 30 35 ACEVEDO TEJADA 13 Anden -74,0802368 4,63332952

13AN00349-17 23/03/2024 30/03/2024 7,73268 KR 34 31 60 ACEVEDO TEJADA 13 Anden -74,0807099 4,63329291

13AN00349-18 23/03/2024 30/03/2024 5,97890 CL 42 30 43 ACEVEDO TEJADA 13 Anden -74,0803705 4,63335291

13AN00349-19 23/03/2024 30/03/2024 1,89345 KR 34 31 60 ACEVEDO TEJADA 13 Anden -74,0807009 4,63336488

13AN00349-2 23/03/2024 30/03/2024 4,23320 KR 33A 31 17 ACEVEDO TEJADA 13 Anden -74,0806116 4,63273679

13AN00349-20 23/03/2024 30/03/2024 8,51400 KR 34 31 60 ACEVEDO TEJADA 13 Anden -74,0805969 4,63339416

13AN00349-3 23/03/2024 30/03/2024 13,22789 KR 33A 31 17 ACEVEDO TEJADA 13 Anden -74,0805843 4,63272671

13AN00349-4 23/03/2024 30/03/2024 24,36515 KR 33A 31 07 ACEVEDO TEJADA 13 Anden -74,0807793 4,63271438

13AN00349-5 23/03/2024 30/03/2024 25,79582 KR 33A 31 07 ACEVEDO TEJADA 13 Anden -74,0807348 4,63270609

13AN00349-6 23/03/2024 30/03/2024 11,50834 KR 33A 31 31 ACEVEDO TEJADA 13 Anden -74,0805021 4,63278077

13AN00349-7 23/03/2024 30/03/2024 5,50550 KR 33A 31 31 ACEVEDO TEJADA 13 Anden -74,0805199 4,6327974

13AN00349-8 23/03/2024 30/03/2024 11,06695 KR 33A 31 41 ACEVEDO TEJADA 13 Anden -74,080429 4,63282943

13AN00349-9 23/03/2024 30/03/2024 6,24660 KR 33A 31 41 ACEVEDO TEJADA 13 Anden -74,080441 4,63284902

13AN00350-1 23/03/2024 30/03/2024 2,76489 CL 31 33 08 ACEVEDO TEJADA 13 Anden -74,0803258 4,63207443

13AN00350-10 23/03/2024 30/03/2024 9,49958 AK 30 41 25 ACEVEDO TEJADA 13 Anden -74,0799939 4,63299346

13AN00350-2 23/03/2024 30/03/2024 4,51545 CL 31 33 28 ACEVEDO TEJADA 13 Anden -74,0804548 4,63227168

13AN00350-3 23/03/2024 30/03/2024 8,49269 CL 31 33 38 ACEVEDO TEJADA 13 Anden -74,0804976 4,63233816

13AN00350-4 23/03/2024 30/03/2024 15,29367 CL 31 33 58 ACEVEDO TEJADA 13 Anden -74,0806151 4,63251516

13AN00350-5 23/03/2024 30/03/2024 21,57741 CL 31 33 58 ACEVEDO TEJADA 13 Anden -74,0805971 4,63257402

13AN00350-6 23/03/2024 30/03/2024 19,71864 CL 31 33 58 ACEVEDO TEJADA 13 Anden -74,0806023 4,63261747

13AN00350-7 23/03/2024 30/03/2024 7,34033 KR 33A 31 48 ACEVEDO TEJADA 13 Anden -74,0802868 4,63282765

13AN00350-8 23/03/2024 30/03/2024 14,35344 KR 33A 31 56 ACEVEDO TEJADA 13 Anden -74,080218 4,63287314

13AN00350-9 23/03/2024 30/03/2024 1,73646 AK 30 41 25 ACEVEDO TEJADA 13 Anden -74,0800416 4,63299082

13AN00351-2 23/03/2024 30/03/2024 8,74634 CL 29A 34 24 ACEVEDO TEJADA 13 Anden -74,0824742 4,6318068

13AN00351-3 23/03/2024 30/03/2024 16,19140 CL 29A 34 40 ACEVEDO TEJADA 13 Anden -74,0826983 4,63189384

13AN00351-4 23/03/2024 30/03/2024 9,91514 KR 34A 29A 26 ACEVEDO TEJADA 13 Anden -74,0827514 4,63213303

13AN00351-5 23/03/2024 30/03/2024 6,17119 TV 34BIS 29A 65 ACEVEDO TEJADA 13 Anden -74,0820467 4,63237295

13AN00351-6 23/03/2024 30/03/2024 4,57145 DG 29B 34 69 ACEVEDO TEJADA 13 Anden -74,0820697 4,63244426

13AN00351-7 23/03/2024 30/03/2024 3,62016 DG 29B 34 69 ACEVEDO TEJADA 13 Anden -74,0821376 4,63246882

13AN00351-8 23/03/2024 30/03/2024 7,14797 KR 34A 29A 74 ACEVEDO TEJADA 13 Anden -74,0824393 4,63257505

13AN00351-9 23/03/2024 30/03/2024 10,73061 KR 34A 29A 74 ACEVEDO TEJADA 13 Anden -74,0823504 4,63258492

13AN00352-1 23/03/2024 30/03/2024 3,65670 KR 33A 27 27 ACEVEDO TEJADA 13 Anden -74,0826384 4,63136799

13AN00352-2 23/03/2024 30/03/2024 9,74322 KR 33A 27A 13 ACEVEDO TEJADA 13 Anden -74,0823793 4,63168403

13AN00352-3 23/03/2024 30/03/2024 10,98886 CL 29A 34 23 ACEVEDO TEJADA 13 Anden -74,0825174 4,63173788

13AN00352-4 23/03/2024 30/03/2024 9,79520 CL 29A 34 29 ACEVEDO TEJADA 13 Anden -74,0826185 4,63177662

13AN00352-5 23/03/2024 30/03/2024 13,78811 CL 29A 34 47 ACEVEDO TEJADA 13 Anden -74,0826991 4,63180841

13AN00352-6 23/03/2024 30/03/2024 15,72662 KR 34A 27 26 ACEVEDO TEJADA 13 Anden -74,0829152 4,63180925

13AN00352-7 23/03/2024 30/03/2024 12,90131 CL 29A 34 53 ACEVEDO TEJADA 13 Anden -74,0828297 4,63185924

13AN00353-1 23/03/2024 30/03/2024 5,92134 KR 34A 26A 31 ACEVEDO TEJADA 13 Anden -74,0833296 4,63157211

13AN00353-10 23/03/2024 30/03/2024 21,45750 CL 29A 34A 25 ACEVEDO TEJADA 13 Anden -74,0831954 4,63200245

13AN00353-11 23/03/2024 30/03/2024 4,73600 CL 29A 34A 39 ACEVEDO TEJADA 13 Anden -74,0833418 4,63203144

13AN00353-12 23/03/2024 30/03/2024 20,01789 CL 29A 34A 47 ACEVEDO TEJADA 13 Anden -74,0833556 4,63206362

13AN00353-2 23/03/2024 30/03/2024 21,54510 KR 34A 26A 37 ACEVEDO TEJADA 13 Anden -74,0831912 4,63166412

13AN00353-3 23/03/2024 30/03/2024 9,68847 KR 34A 27 05 ACEVEDO TEJADA 13 Anden -74,0831479 4,63171616

13AN00353-4 23/03/2024 30/03/2024 9,94889 CL 29A 34A 09 ACEVEDO TEJADA 13 Anden -74,0830089 4,63180627

13AN00353-5 23/03/2024 30/03/2024 4,59625 CL 29A 34A 09 ACEVEDO TEJADA 13 Anden -74,0829593 4,6318631

13AN00353-6 23/03/2024 30/03/2024 10,55701 CL 29A 34A 09 ACEVEDO TEJADA 13 Anden -74,082996 4,63189432

13AN00353-7 23/03/2024 30/03/2024 2,59412 CL 29A 34A 21 ACEVEDO TEJADA 13 Anden -74,0831583 4,6319598
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13AN00353-8 23/03/2024 30/03/2024 28,49542 CL 29A 34A 09 ACEVEDO TEJADA 13 Anden -74,0830238 4,63193541

13AN00353-9 23/03/2024 30/03/2024 8,64721 CL 29A 34A 33 ACEVEDO TEJADA 13 Anden -74,0832123 4,63198166

13AN00354-1 23/03/2024 30/03/2024 38,03542 CL 26A 33A 28 ACEVEDO TEJADA 13 Anden -74,0830291 4,63111139

13AN00355-1 23/03/2024 30/03/2024 6,82781 KR 33A 27 08 ACEVEDO TEJADA 13 Anden -74,0826736 4,63125278

13AN00356-1 23/03/2024 30/03/2024 4,95798 CL 28 33 49 ACEVEDO TEJADA 13 Anden -74,0820173 4,63142219

13AN00357-1 23/03/2024 30/03/2024 2,06634 CL 28 33 34 ACEVEDO TEJADA 13 Anden -74,0819256 4,63139741

13AN00357-2 23/03/2024 30/03/2024 1,56765 CL 28 33 34 ACEVEDO TEJADA 13 Anden -74,0819086 4,6314048

13AN00357-3 23/03/2024 30/03/2024 2,07295 CL 28 33 34 ACEVEDO TEJADA 13 Anden -74,0819241 4,63142912

13AN00357-4 23/03/2024 30/03/2024 5,27645 CL 29A 33 11 ACEVEDO TEJADA 13 Anden -74,0815064 4,63147346

13AN00357-5 23/03/2024 30/03/2024 14,52730 CL 29A 33 31 ACEVEDO TEJADA 13 Anden -74,0816056 4,63150534

13AN00357-6 23/03/2024 30/03/2024 6,07476 CL 29A 33 35 ACEVEDO TEJADA 13 Anden -74,0817459 4,6315249

13AN00357-7 23/03/2024 30/03/2024 11,31646 CL 29A 33 35 ACEVEDO TEJADA 13 Anden -74,0817289 4,63154488

13AN00357-8 23/03/2024 30/03/2024 43,61783 CL 28 33 34 ACEVEDO TEJADA 13 Anden -74,0819206 4,6315312

13AN00358-1 23/03/2024 30/03/2024 4,27944 KR 33A 29A 11 ACEVEDO TEJADA 13 Anden -74,081984 4,63180017

13AN00358-2 23/03/2024 30/03/2024 8,44422 KR 33A 29A 15 ACEVEDO TEJADA 13 Anden -74,0819133 4,63184548

13AN00358-3 23/03/2024 30/03/2024 7,96768 KR 33A 29A 45 ACEVEDO TEJADA 13 Anden -74,0817916 4,6319264

13AN00358-4 23/03/2024 30/03/2024 2,62663 KR 33A 29A 69 ACEVEDO TEJADA 13 Anden -74,0815351 4,63212607

13AN00358-5 23/03/2024 30/03/2024 23,95633 KR 33A 29A 69 ACEVEDO TEJADA 13 Anden -74,0814817 4,63219651

13AN00358-6 23/03/2024 30/03/2024 46,83726 KR 33A 29A 69 ACEVEDO TEJADA 13 Anden -74,0814717 4,63218989

13AN00358-7 23/03/2024 30/03/2024 2,64212 DG 29B 34 41 ACEVEDO TEJADA 13 Anden -74,0817582 4,63239111

13AN00358-8 23/03/2024 30/03/2024 2,61460 DG 29B 34 55 ACEVEDO TEJADA 13 Anden -74,0818405 4,63239601

13AN00358-9 23/03/2024 30/03/2024 16,54939 CL 30 33A 19 ACEVEDO TEJADA 13 Anden -74,0816035 4,63238659

13AN00359-1 23/03/2024 30/03/2024 18,97788 CL 29A 33 42 ACEVEDO TEJADA 13 Anden -74,0815979 4,63158483

13AN00359-10 23/03/2024 30/03/2024 3,32394 KR 33A 29A 22 ACEVEDO TEJADA 13 Anden -74,0817282 4,63187524

13AN00359-11 23/03/2024 30/03/2024 3,12414 KR 33A 29A 32 ACEVEDO TEJADA 13 Anden -74,0816434 4,63190568

13AN00359-12 23/03/2024 30/03/2024 30,37816 KR 33A 29A 32 ACEVEDO TEJADA 13 Anden -74,0815497 4,63192444

13AN00359-13 23/03/2024 30/03/2024 24,62971 KR 33A 29A 32 ACEVEDO TEJADA 13 Anden -74,0816249 4,63194485

13AN00359-2 23/03/2024 30/03/2024 12,57677 CL 29A 33 42 ACEVEDO TEJADA 13 Anden -74,0815928 4,6316084

13AN00359-3 23/03/2024 30/03/2024 13,52927 CL 29A 33 60 ACEVEDO TEJADA 13 Anden -74,0817185 4,63162374

13AN00359-4 23/03/2024 30/03/2024 5,09526 CL 29A 33 68 ACEVEDO TEJADA 13 Anden -74,0817805 4,63164403

13AN00359-5 23/03/2024 30/03/2024 11,38190 CL 29A 33 60 ACEVEDO TEJADA 13 Anden -74,0817105 4,63164748

13AN00359-6 23/03/2024 30/03/2024 4,19443 CL 29A 33 68 ACEVEDO TEJADA 13 Anden -74,0817714 4,631667

13AN00359-7 23/03/2024 30/03/2024 3,79452 CL 29ABIS 33 45 ACEVEDO TEJADA 13 Anden -74,081419 4,63172042

13AN00359-8 23/03/2024 30/03/2024 6,91366 CL 29ABIS 33 45 ACEVEDO TEJADA 13 Anden -74,0814092 4,63173808

13AN00359-9 23/03/2024 30/03/2024 3,61776 KR 33A 29A 22 ACEVEDO TEJADA 13 Anden -74,0817645 4,63185051

13AN00360-1 23/03/2024 30/03/2024 5,82415 CL 30BIS 33 21 ACEVEDO TEJADA 13 Anden -74,0808702 4,63181994

13AN00360-10 23/03/2024 30/03/2024 7,52322 KR 33A 30 02 ACEVEDO TEJADA 13 Anden -74,0813605 4,63212125

13AN00360-11 23/03/2024 30/03/2024 5,49794 CL 30BIS 33 65 ACEVEDO TEJADA 13 Anden -74,0811216 4,63220838

13AN00360-12 23/03/2024 30/03/2024 16,30153 CL 30BIS 33 65 ACEVEDO TEJADA 13 Anden -74,0812182 4,63218576

13AN00360-13 23/03/2024 30/03/2024 8,13345 CL 30BIS 33 65 ACEVEDO TEJADA 13 Anden -74,081113 4,63221939

13AN00360-14 23/03/2024 30/03/2024 29,11088 CL 30BIS 33 65 ACEVEDO TEJADA 13 Anden -74,081225 4,63220881

13AN00360-2 23/03/2024 30/03/2024 6,20784 CL 30BIS 33 21 ACEVEDO TEJADA 13 Anden -74,0808574 4,63182972

13AN00360-3 23/03/2024 30/03/2024 3,87792 CL 29ABIS 33 60 ACEVEDO TEJADA 13 Anden -74,08142 4,63187291

13AN00360-4 23/03/2024 30/03/2024 3,75032 CL 29ABIS 33 60 ACEVEDO TEJADA 13 Anden -74,081407 4,63188273

13AN00360-5 23/03/2024 30/03/2024 10,77849 KR 33A 29A 70 ACEVEDO TEJADA 13 Anden -74,0814626 4,63196705

13AN00360-6 23/03/2024 30/03/2024 15,33209 KR 33A 29A 70 ACEVEDO TEJADA 13 Anden -74,0814819 4,63197263

13AN00360-7 23/03/2024 30/03/2024 5,56038 KR 33A 29A 70 ACEVEDO TEJADA 13 Anden -74,0814421 4,63203875

13AN00360-8 23/03/2024 30/03/2024 6,11933 KR 33A 29A 70 ACEVEDO TEJADA 13 Anden -74,081456 4,63205911

13AN00360-9 23/03/2024 30/03/2024 4,50853 KR 33A 30 02 ACEVEDO TEJADA 13 Anden -74,0813492 4,63209934

13AN00361-1 23/03/2024 30/03/2024 32,68156 KR 32A 26 27 ACEVEDO TEJADA 13 Anden -74,0823862 4,62960105

13AN00361-2 23/03/2024 30/03/2024 15,03549 KR 32A 26 27 ACEVEDO TEJADA 13 Anden -74,0824908 4,62977329

13AN00363-1 23/03/2024 30/03/2024 19,20028 CL 29 32A 04 ACEVEDO TEJADA 13 Anden -74,0807029 4,63051577

13AN00363-2 23/03/2024 30/03/2024 1,90307 KR 32 A 29 35 ACEVEDO TEJADA 13 Anden -74,0805197 4,63063598

13AN00363-3 23/03/2024 30/03/2024 9,38930 CL 29 32A 76 ACEVEDO TEJADA 13 Anden -74,0811224 4,63116854

13AN00363-4 23/03/2024 30/03/2024 3,17457 CL 30 32A 85 ACEVEDO TEJADA 13 Anden -74,0809832 4,63126209

13AN00364-1 23/03/2024 30/03/2024 11,95197 KR 32ABIS 30 17 ACEVEDO TEJADA 13 Anden -74,0804899 4,63116872

13AN00364-2 23/03/2024 30/03/2024 15,51350 KR 32ABIS 30 51 ACEVEDO TEJADA 13 Anden -74,0802389 4,63133449

13AN00365-1 23/03/2024 30/03/2024 1,73555 KR 32A 29 12 ACEVEDO TEJADA 13 Anden -74,0807133 4,63036503

13AN00365-2 23/03/2024 30/03/2024 16,93752 KR 32A 29 12 ACEVEDO TEJADA 13 Anden -74,0806791 4,63042191

13AN00365-3 23/03/2024 30/03/2024 17,47895 KR 32A 29 34 ACEVEDO TEJADA 13 Anden -74,0805325 4,63051764

13AN00366-1 23/03/2024 30/03/2024 22,23485 AC 26 31A 06 ACEVEDO TEJADA 13 Anden -74,0811024 4,62862257

13AN00366-2 23/03/2024 30/03/2024 23,49971 AK 30 39A 69 ACEVEDO TEJADA 13 Anden -74,0806359 4,62888137

13AN00366-3 23/03/2024 30/03/2024 5,30146 AC 26 31A 06 ACEVEDO TEJADA 13 Anden -74,0810419 4,62932974

13AN00366-4 23/03/2024 30/03/2024 9,91655 AK 30 39A 69 ACEVEDO TEJADA 13 Anden -74,0809297 4,62940644

13AN00366-5 23/03/2024 30/03/2024 8,08452 AK 30 39A 69 ACEVEDO TEJADA 13 Anden -74,0807373 4,62953911

13AN00366-6 23/03/2024 30/03/2024 33,46007 AK 30 39A 69 ACEVEDO TEJADA 13 Anden -74,0805014 4,62970073

13AN00367-1 23/03/2024 30/03/2024 80,92278 AK 30 26 85 ACEVEDO TEJADA 13 Anden -74,0813277 4,62838741

13AN00368-1 23/03/2024 30/03/2024 82,11671 KR 32 26 81 ACEVEDO TEJADA 13 Anden -74,0816491 4,62900319
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13AN00368-2 23/03/2024 30/03/2024 6,02217 KR 32 26 81 ACEVEDO TEJADA 13 Anden -74,0813578 4,62920243

13AN00368-3 23/03/2024 30/03/2024 39,83428 KR 32 26 81 ACEVEDO TEJADA 13 Anden -74,0811809 4,62932419

13AN00368-4 23/03/2024 30/03/2024 21,92424 KR 32 26 97 ACEVEDO TEJADA 13 Anden -74,0809278 4,62949785

13AN00368-5 23/03/2024 30/03/2024 25,54074 KR 32 26 97 ACEVEDO TEJADA 13 Anden -74,0808759 4,62967927

13AN00368-6 23/03/2024 30/03/2024 29,36001 CL 28 32 55 ACEVEDO TEJADA 13 Anden -74,0810929 4,63000182

13AN00369-1 23/03/2024 30/03/2024 5,32583 CL 28 32 20 ACEVEDO TEJADA 13 Anden -74,0807647 4,62967607

13AN00369-2 23/03/2024 30/03/2024 2,23308 CL 28 32 20 ACEVEDO TEJADA 13 Anden -74,0804564 4,62982595

13AN00369-3 23/03/2024 30/03/2024 11,53777 CL 28 32 20 ACEVEDO TEJADA 13 Anden -74,0808592 4,62981875

13AN00369-4 23/03/2024 30/03/2024 2,47746 CL 28 32 20 ACEVEDO TEJADA 13 Anden -74,0804727 4,62988128

13AN00369-5 23/03/2024 30/03/2024 2,41158 CL 28 32 20 ACEVEDO TEJADA 13 Anden -74,080496 4,62991757

13AN00369-6 23/03/2024 30/03/2024 2,17367 CL 28 32 20 ACEVEDO TEJADA 13 Anden -74,0805388 4,62998115

13AN00369-7 23/03/2024 30/03/2024 27,96639 CL 28 32 50 ACEVEDO TEJADA 13 Anden -74,0809941 4,63002239

13AN00370-1 1/03/2024 8/03/2024 197,29347 KR 28 - CL 53B GALERIAS 13 Anden -74,0769305 4,64383148

13AN00370-2 1/03/2024 8/03/2024 39,31326 DG 61C - KR 26 GALERIAS 13 Anden -74,074998 4,64836427

13AN00370-3 1/03/2024 8/03/2024 9,61161 DG 61C - KR 26 GALERIAS 13 Anden -74,0751275 4,64852384

13AN00370-4 1/03/2024 8/03/2024 5,60401 DG 61C - KR 26 GALERIAS 13 Anden -74,0751718 4,64857589

13AN00370-5 1/03/2024 8/03/2024 8,15541 DG 61C - KR 26A GALERIAS 13 Anden -74,0752381 4,64865439

13AN00370-6 1/03/2024 8/03/2024 5,92486 DG 61C - KR 26A GALERIAS 13 Anden -74,0752796 4,64870682

13AN00370-7 1/03/2024 8/03/2024 8,94062 KR 30 -CL 62 GALERIAS 13 Anden -74,0779165 4,6516244

13AN00371-1 1/03/2024 8/03/2024 76,44257 AC 63 28 65 CAMPIN 13 Anden -74,076215 4,65048136

13AN00371-2 1/03/2024 8/03/2024 11,19252 AC 63 28 65 CAMPIN 13 Anden -74,0760098 4,65072412

13AN00371-3 1/03/2024 8/03/2024 31,77423 KR 28 - CL 62 CAMPIN 13 Anden -74,0759386 4,65090679

13AN00371-4 1/03/2024 8/03/2024 59,56920 AC 63 28 65 CAMPIN 13 Anden -74,0770742 4,65101736

13AN00371-5 1/03/2024 8/03/2024 141,09659 CL 53B 28A 10 CAMPIN 13 Anden -74,0771808 4,65108848

13AN00371-6 1/03/2024 8/03/2024 41,84670 AC 63 28 65 CAMPIN 13 Anden -74,0757812 4,65122136

13AN00371-7 1/03/2024 8/03/2024 221,79302 AC 63 28 65 CAMPIN 13 Anden -74,076236 4,65160382

13AN00371-8 1/03/2024 8/03/2024 3,55519 KR 28 62 55 CAMPIN 13 Anden -74,0767623 4,65170416

13AN00371-9 1/03/2024 8/03/2024 138,98994 KR 28A 62 46 CAMPIN 13 Anden -74,0770732 4,65168669

13AN00372-1 1/03/2024 8/03/2024 60,98581 CL 62 27A 12 CAMPIN 13 Anden -74,074697 4,65061763

13AN00372-10 1/03/2024 8/03/2024 102,96705 CL 62 27A 12 CAMPIN 13 Anden -74,0753571 4,65144164

13AN00372-2 1/03/2024 8/03/2024 52,48849 CL 62 27A 12 CAMPIN 13 Anden -74,0749547 4,65065754

13AN00372-3 1/03/2024 8/03/2024 117,04613 CL 62 27A 12 CAMPIN 13 Anden -74,0753942 4,65072681

13AN00372-4 1/03/2024 8/03/2024 31,93650 CL 62 27A 12 CAMPIN 13 Anden -74,0757127 4,65095108

13AN00372-5 1/03/2024 8/03/2024 79,04448 CL 62 27A 12 CAMPIN 13 Anden -74,0745229 4,65087484

13AN00372-6 1/03/2024 8/03/2024 17,55124 CL 62 27A 12 CAMPIN 13 Anden -74,0744626 4,65120093

13AN00372-7 1/03/2024 8/03/2024 16,06725 CL 62 27A 12 CAMPIN 13 Anden -74,0757042 4,65120117

13AN00372-8 1/03/2024 8/03/2024 139,43041 CL 62 27A 12 CAMPIN 13 Anden -74,0748261 4,65134312

13AN00372-9 1/03/2024 8/03/2024 14,01903 CL 62 27A 12 CAMPIN 13 Anden -74,0756642 4,65141251

13AN00373-1 1/03/2024 8/03/2024 4,27410 KR 27ABIS 61C 19 CAMPIN 13 Anden -74,0758641 4,64994573

13AN00373-10 1/03/2024 8/03/2024 2,79073 DG 61D 27A 35 CAMPIN 13 Anden -74,0757046 4,65057723

13AN00373-11 1/03/2024 8/03/2024 38,26788 KR 28 61C 52 CAMPIN 13 Anden -74,0758939 4,65057217

13AN00373-2 1/03/2024 8/03/2024 5,38977 DG 61C 27A 20 CAMPIN 13 Anden -74,0761851 4,64997788

13AN00373-3 1/03/2024 8/03/2024 14,02643 KR 27ABIS 61C 59 CAMPIN 13 Anden -74,075648 4,65012881

13AN00373-4 1/03/2024 8/03/2024 19,73858 DG 61D 27A 07 CAMPIN 13 Anden -74,0755382 4,65021905

13AN00373-5 1/03/2024 8/03/2024 26,52746 DG 61D 27A 07 CAMPIN 13 Anden -74,0754947 4,65032498

13AN00373-6 1/03/2024 8/03/2024 13,15452 DG 61D 27A 15 CAMPIN 13 Anden -74,075578 4,65042058

13AN00373-7 1/03/2024 8/03/2024 24,77523 DG 61D 27A 35 CAMPIN 13 Anden -74,075641 4,65049409

13AN00373-8 1/03/2024 8/03/2024 9,15799 DG 61D 27A 35 CAMPIN 13 Anden -74,0756871 4,6505489

13AN00373-9 1/03/2024 8/03/2024 8,05054 KR 28 61C 52 CAMPIN 13 Anden -74,0759823 4,65056893

13AN00374-1 1/03/2024 8/03/2024 6,96988 KR 27A 61D 11 CAMPIN 13 Anden -74,0751591 4,65019698

13AN00374-10 1/03/2024 8/03/2024 13,97571 CL 62 27A 29 CAMPIN 13 Anden -74,0752806 4,65062245

13AN00374-11 1/03/2024 8/03/2024 148,15749 DG 61D 27A 50 CAMPIN 13 Anden -74,0755415 4,65062657

13AN00374-2 1/03/2024 8/03/2024 47,46588 KR 27A 61D 11 CAMPIN 13 Anden -74,0752961 4,65022924

13AN00374-3 1/03/2024 8/03/2024 8,33361 KR 27A 61D 15 CAMPIN 13 Anden -74,0750754 4,65030375

13AN00374-4 1/03/2024 8/03/2024 13,01999 KR 27A 61D 33 CAMPIN 13 Anden -74,0750226 4,65040545

13AN00374-5 1/03/2024 8/03/2024 41,54678 DG 61D 27A 44 CAMPIN 13 Anden -74,0754458 4,65040523

13AN00374-6 1/03/2024 8/03/2024 7,47261 KR 27A 61D 41 CAMPIN 13 Anden -74,0749899 4,65051217

13AN00374-7 1/03/2024 8/03/2024 21,48296 KR 27A 61D 41 CAMPIN 13 Anden -74,0750378 4,65058314

13AN00374-8 1/03/2024 8/03/2024 7,90894 KR 27A 61D 41 CAMPIN 13 Anden -74,0751191 4,650597

13AN00374-9 1/03/2024 8/03/2024 16,68747 CL 62 27A 17 CAMPIN 13 Anden -74,0751978 4,6506096

13AN00375-1 1/03/2024 8/03/2024 11,89192 KR 27 61C 05 CAMPIN 13 Anden -74,0755644 4,649334

13AN00375-10 1/03/2024 8/03/2024 8,70624 KR 27 61C 51 CAMPIN 13 Anden -74,0752024 4,64963434

13AN00375-11 1/03/2024 8/03/2024 13,41295 KR 27ABIS 61C 06 CAMPIN 13 Anden -74,0759488 4,64969708

13AN00375-12 1/03/2024 8/03/2024 25,28526 KR 27 61C 73 CAMPIN 13 Anden -74,0751105 4,64971193

13AN00375-13 1/03/2024 8/03/2024 4,26606 KR 27ABIS 61C 06 CAMPIN 13 Anden -74,0759607 4,64976112

13AN00375-14 1/03/2024 8/03/2024 3,02200 KR 27ABIS 61C 06 CAMPIN 13 Anden -74,0759185 4,64979919

13AN00375-15 1/03/2024 8/03/2024 2,79668 KR 27ABIS 61C 14 CAMPIN 13 Anden -74,0758753 4,64983684

13AN00375-16 1/03/2024 8/03/2024 11,02534 KR 27ABIS 61C 30 CAMPIN 13 Anden -74,0757669 4,64988885
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13AN00375-17 1/03/2024 8/03/2024 7,39972 KR 27ABIS 61C 30 CAMPIN 13 Anden -74,0757725 4,64992378

13AN00375-18 1/03/2024 8/03/2024 27,50599 DG 61D 27 13 CAMPIN 13 Anden -74,0751491 4,64991999

13AN00375-19 1/03/2024 8/03/2024 2,02843 KR 27ABIS 61C 40 CAMPIN 13 Anden -74,075725 4,64996108

13AN00375-2 1/03/2024 8/03/2024 16,65780 KR 27 61C 05 CAMPIN 13 Anden -74,0756495 4,64933993

13AN00375-20 1/03/2024 8/03/2024 17,73980 DG 61D 27 41 CAMPIN 13 Anden -74,0752451 4,65003231

13AN00375-21 1/03/2024 8/03/2024 15,36706 DG 61D 27A 03 CAMPIN 13 Anden -74,0752986 4,65009505

13AN00375-22 1/03/2024 8/03/2024 47,57987 DG 61D 27A 03 CAMPIN 13 Anden -74,0754004 4,65017592

13AN00375-3 1/03/2024 8/03/2024 13,09735 KR 27 61C 05 CAMPIN 13 Anden -74,075497 4,64938787

13AN00375-4 1/03/2024 8/03/2024 2,33506 DG 61C 27 20 CAMPIN 13 Anden -74,0757196 4,64942342

13AN00375-5 1/03/2024 8/03/2024 5,20438 KR 27 61C 15 CAMPIN 13 Anden -74,0754329 4,64944179

13AN00375-6 1/03/2024 8/03/2024 12,15224 KR 27 61C 25 CAMPIN 13 Anden -74,0753776 4,64948805

13AN00375-7 1/03/2024 8/03/2024 4,03078 KR 27 61C 35 CAMPIN 13 Anden -74,0753199 4,64953576

13AN00375-8 1/03/2024 8/03/2024 10,93022 DG 61C 27 30 CAMPIN 13 Anden -74,0758088 4,64953232

13AN00375-9 1/03/2024 8/03/2024 4,73123 DG 61C 27 40 CAMPIN 13 Anden -74,0758882 4,64962254

13AN00376-1 1/03/2024 8/03/2024 34,55907 KR 27 61D 09 CAMPIN 13 Anden -74,0750223 4,64990503

13AN00376-10 1/03/2024 8/03/2024 2,13512 CL 62 27 23 CAMPIN 13 Anden -74,0749166 4,65053253

13AN00376-11 1/03/2024 8/03/2024 18,59803 CL 62 27 23 CAMPIN 13 Anden -74,0747873 4,65054401

13AN00376-12 1/03/2024 8/03/2024 7,94110 CL 62 27 23 CAMPIN 13 Anden -74,0748587 4,65055559

13AN00376-2 1/03/2024 8/03/2024 31,14807 KR 27 61D 09 CAMPIN 13 Anden -74,074872 4,6499129

13AN00376-3 1/03/2024 8/03/2024 8,47036 DG 61D 27 18 CAMPIN 13 Anden -74,0751016 4,64999626

13AN00376-4 1/03/2024 8/03/2024 20,96116 KR 27 61F 05 CAMPIN 13 Anden -74,0747079 4,65008787

13AN00376-5 1/03/2024 8/03/2024 10,18911 DG 61D 27 24 CAMPIN 13 Anden -74,0751157 4,65014768

13AN00376-6 1/03/2024 8/03/2024 11,75951 KR 27 61F 13 CAMPIN 13 Anden -74,0746409 4,65024403

13AN00376-7 1/03/2024 8/03/2024 29,43881 CL 62 27 07 CAMPIN 13 Anden -74,0746108 4,65040207

13AN00376-8 1/03/2024 8/03/2024 14,76824 KR 27A 61D 42 CAMPIN 13 Anden -74,0749428 4,65043771

13AN00376-9 1/03/2024 8/03/2024 14,05921 CL 62 27 07 CAMPIN 13 Anden -74,0746627 4,65052522

13AN00377-1 1/03/2024 8/03/2024 14,35973 CL 62 26A 12 CAMPIN 13 Anden -74,0742684 4,65054879

13AN00377-10 1/03/2024 8/03/2024 10,72598 AC 63 26A 07 CAMPIN 13 Anden -74,0740197 4,65119646

13AN00377-2 1/03/2024 8/03/2024 21,04055 CL 62 26A 34 CAMPIN 13 Anden -74,0744573 4,65057657

13AN00377-3 1/03/2024 8/03/2024 13,93348 CL 62 26A 34 CAMPIN 13 Anden -74,0744947 4,65065672

13AN00377-4 1/03/2024 8/03/2024 8,45323 KR 26A 62 21 CAMPIN 13 Anden -74,074047 4,65072116

13AN00377-5 1/03/2024 8/03/2024 10,99814 KR 27 62 20 CAMPIN 13 Anden -74,0744565 4,65085924

13AN00377-6 1/03/2024 8/03/2024 10,20345 KR 26A 62 39 CAMPIN 13 Anden -74,0740112 4,65090739

13AN00377-7 1/03/2024 8/03/2024 3,46434 KR 27 62 34 CAMPIN 13 Anden -74,0744348 4,6509723

13AN00377-8 1/03/2024 8/03/2024 7,84653 KR 26A 62 55 CAMPIN 13 Anden -74,0739878 4,65103203

13AN00377-9 1/03/2024 8/03/2024 9,27751 KR 27 62 46 CAMPIN 13 Anden -74,0744167 4,6510655

13AN00378-1 1/03/2024 8/03/2024 16,21004 CL 62 26 10 CAMPIN 13 Anden -74,0736805 4,65045225

13AN00378-10 1/03/2024 8/03/2024 4,36394 AC 63 26 19 CAMPIN 13 Anden -74,0736594 4,65112855

13AN00378-2 1/03/2024 8/03/2024 5,10821 CL 62 26 10 CAMPIN 13 Anden -74,0737528 4,65046308

13AN00378-3 1/03/2024 8/03/2024 28,67006 CL 62 26 20 CAMPIN 13 Anden -74,0738973 4,65048615

13AN00378-4 1/03/2024 8/03/2024 3,18846 CL 62 26 10 CAMPIN 13 Anden -74,0736068 4,65051849

13AN00378-6 1/03/2024 8/03/2024 23,57256 KR 26A 62 14 CAMPIN 13 Anden -74,0740005 4,65058835

13AN00378-7 1/03/2024 8/03/2024 9,84896 KR 26A 62 32 CAMPIN 13 Anden -74,07396 4,65079833

13AN00378-8 1/03/2024 8/03/2024 6,38042 KR 26 62 41 CAMPIN 13 Anden -74,0735491 4,65083975

13AN00378-9 1/03/2024 8/03/2024 22,28331 KR 26A 62 32 CAMPIN 13 Anden -74,073933 4,65093741

13AN00379-1 1/03/2024 8/03/2024 11,19970 CL 61F 26 10 CAMPIN 13 Anden -74,0737859 4,64981874

13AN00379-10 1/03/2024 8/03/2024 2,52512 KR 27 61F 36 CAMPIN 13 Anden -74,0745465 4,65033053

13AN00379-11 1/03/2024 8/03/2024 3,88413 KR 27 61F 36 CAMPIN 13 Anden -74,0745449 4,65036776

13AN00379-12 1/03/2024 8/03/2024 19,39306 CL 62 26 29 CAMPIN 13 Anden -74,073945 4,65040857

13AN00379-13 1/03/2024 8/03/2024 11,18403 CL 62 26 41 CAMPIN 13 Anden -74,0740276 4,6504243

13AN00379-14 1/03/2024 8/03/2024 9,23778 CL 62 26A 09 CAMPIN 13 Anden -74,0741395 4,65044198

13AN00379-15 1/03/2024 8/03/2024 8,32150 CL 62 26A 27 CAMPIN 13 Anden -74,0745351 4,65043574

13AN00379-16 1/03/2024 8/03/2024 10,90052 CL 62 26A 15 CAMPIN 13 Anden -74,0742171 4,65045432

13AN00379-17 1/03/2024 8/03/2024 12,96874 CL 62 26A 27 CAMPIN 13 Anden -74,0743795 4,65047991

13AN00379-18 1/03/2024 8/03/2024 12,73216 CL 62 26A 27 CAMPIN 13 Anden -74,0744534 4,65049127

13AN00379-2 1/03/2024 8/03/2024 3,66880 CL 61F 26 10 CAMPIN 13 Anden -74,0737267 4,64984246

13AN00379-3 1/03/2024 8/03/2024 2,27230 CL 61F 26 50 CAMPIN 13 Anden -74,0741854 4,64993923

13AN00379-4 1/03/2024 8/03/2024 13,28530 CL 61F 26 10 CAMPIN 13 Anden -74,0737108 4,64992574

13AN00379-5 1/03/2024 8/03/2024 9,78576 CL 61F 26 62 CAMPIN 13 Anden -74,0743324 4,64998573

13AN00379-6 1/03/2024 8/03/2024 7,66711 KR 26 61F 29 CAMPIN 13 Anden -74,0736841 4,65008251

13AN00379-7 1/03/2024 8/03/2024 37,63850 KR 27 61F 22 CAMPIN 13 Anden -74,0744707 4,65011615

13AN00379-8 1/03/2024 8/03/2024 6,07723 KR 27 61F 36 CAMPIN 13 Anden -74,0745359 4,6502491

13AN00379-9 1/03/2024 8/03/2024 7,76878 CL 62 26 11 CAMPIN 13 Anden -74,073655 4,65025174

13AN00380-1 1/03/2024 8/03/2024 6,23003 KR 26 61D 11 CAMPIN 13 Anden -74,074292 4,64916633

13AN00380-10 1/03/2024 8/03/2024 29,33973 DG 61D 26A 06 CAMPIN 13 Anden -74,0746627 4,64948091

13AN00380-11 1/03/2024 8/03/2024 45,12482 DG 61DBIS 26 15 CAMPIN 13 Anden -74,074037 4,64958796

13AN00380-12 1/03/2024 8/03/2024 30,24388 DG 61DBIS 26 39 CAMPIN 13 Anden -74,0742127 4,64975517

13AN00380-13 1/03/2024 8/03/2024 10,33360 DG 61DBIS 26 55 CAMPIN 13 Anden -74,0743019 4,64983984
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13AN00380-14 1/03/2024 8/03/2024 8,30834 DG 61DBIS 26 55 CAMPIN 13 Anden -74,0743543 4,64988102

13AN00380-15 1/03/2024 8/03/2024 30,12313 CL 61F 26 83 CAMPIN 13 Anden -74,0745782 4,64994925

13AN00380-2 1/03/2024 8/03/2024 4,62174 KR 26 61D 19 CAMPIN 13 Anden -74,074215 4,64923168

13AN00380-3 1/03/2024 8/03/2024 51,70195 DG 61D 26 16 CAMPIN 13 Anden -74,0744203 4,64919547

13AN00380-4 1/03/2024 8/03/2024 8,29654 KR 26 61D 27 CAMPIN 13 Anden -74,0741493 4,6492863

13AN00380-5 1/03/2024 8/03/2024 17,62727 DG 61D 26 34 CAMPIN 13 Anden -74,074535 4,64933128

13AN00380-6 1/03/2024 8/03/2024 8,87932 DG 61D 26 42 CAMPIN 13 Anden -74,0745963 4,64940377

13AN00380-7 1/03/2024 8/03/2024 2,21351 DG 61D 26 42 CAMPIN 13 Anden -74,0746158 4,64942518

13AN00380-8 1/03/2024 8/03/2024 2,25622 DG 61D 26 42 CAMPIN 13 Anden -74,074625 4,64943608

13AN00380-9 1/03/2024 8/03/2024 16,16204 DG 61DBIS 26 07 CAMPIN 13 Anden -74,0739985 4,64941256

13AN00381-1 1/03/2024 8/03/2024 23,12532 KR 26A 61C 07 CAMPIN 13 Anden -74,0752713 4,6489682

13AN00381-10 1/03/2024 8/03/2024 9,19990 KR 27 61C 60 CAMPIN 13 Anden -74,0751426 4,6495936

13AN00381-2 1/03/2024 8/03/2024 5,93167 KR 26A 61C 17 CAMPIN 13 Anden -74,0751145 4,64908803

13AN00381-3 1/03/2024 8/03/2024 11,95543 DG 61C 26A 12 CAMPIN 13 Anden -74,0754297 4,64907293

13AN00381-4 1/03/2024 8/03/2024 15,62396 KR 27 61C 12 CAMPIN 13 Anden -74,075528 4,64919347

13AN00381-5 1/03/2024 8/03/2024 6,18021 KR 26A 61C 71 CAMPIN 13 Anden -74,0748599 4,64930158

13AN00381-6 1/03/2024 8/03/2024 11,81320 KR 27 61C 12 CAMPIN 13 Anden -74,0755007 4,64929338

13AN00381-7 1/03/2024 8/03/2024 14,95409 KR 26A 61C 71 CAMPIN 13 Anden -74,0747829 4,64936693

13AN00381-8 1/03/2024 8/03/2024 5,72554 KR 27 61C 20 CAMPIN 13 Anden -74,0753861 4,64938774

13AN00381-9 1/03/2024 8/03/2024 57,08499 KR 26A 61C 71 CAMPIN 13 Anden -74,0747887 4,64948823

13AN00382-1 1/03/2024 8/03/2024 30,65912 AK 24 62 39 CAMPIN 13 Anden -74,07298 4,65033246

13AN00382-2 1/03/2024 8/03/2024 14,06271 CL 62 24 82 CAMPIN 13 Anden -74,0735321 4,65051569

13AN00383-1 1/03/2024 8/03/2024 6,74362 CL 61F 24 52 CAMPIN 13 Anden -74,0733495 4,64968825

13AN00383-10 1/03/2024 8/03/2024 4,18025 KR 26 61F 36 CAMPIN 13 Anden -74,0735975 4,65014436

13AN00383-11 1/03/2024 8/03/2024 12,52772 KR 26 61F 42 CAMPIN 13 Anden -74,0735751 4,65026488

13AN00383-12 1/03/2024 8/03/2024 24,77332 KR 26 61F 42 CAMPIN 13 Anden -74,0733798 4,65031778

13AN00383-2 1/03/2024 8/03/2024 13,47930 CL 61F 24 62 CAMPIN 13 Anden -74,0734786 4,649723

13AN00383-3 1/03/2024 8/03/2024 7,83203 KR 26 61F 08 CAMPIN 13 Anden -74,073586 4,64975279

13AN00383-4 1/03/2024 8/03/2024 8,79497 KR 26 61F 08 CAMPIN 13 Anden -74,073652 4,64984366

13AN00383-5 1/03/2024 8/03/2024 3,54815 KR 26 61F 08 CAMPIN 13 Anden -74,0736395 4,64990942

13AN00383-6 1/03/2024 8/03/2024 10,06694 AK 24 61F 35 CAMPIN 13 Anden -74,0727775 4,64992747

13AN00383-7 1/03/2024 8/03/2024 4,30170 AK 24 61F 51 CAMPIN 13 Anden -74,0727685 4,64996905

13AN00383-8 1/03/2024 8/03/2024 10,60574 KR 26 61F 18 CAMPIN 13 Anden -74,0736177 4,65002766

13AN00383-9 1/03/2024 8/03/2024 13,67422 CL 62 24 09 CAMPIN 13 Anden -74,0727478 4,6500665

13AN00384-1 1/03/2024 8/03/2024 15,22424 DG 61DBIS 24 16 CAMPIN 13 Anden -74,0732168 4,64891327

13AN00384-10 1/03/2024 8/03/2024 3,41912 CL 61F 24 09 CAMPIN 13 Anden -74,0730269 4,64949284

13AN00384-11 1/03/2024 8/03/2024 3,68483 CL 61F 24 25 CAMPIN 13 Anden -74,0730924 4,64951104

13AN00384-12 1/03/2024 8/03/2024 13,58613 CL 61F 24 09 CAMPIN 13 Anden -74,0729829 4,6495059

13AN00384-13 1/03/2024 8/03/2024 3,72963 CL 61F 24 31 CAMPIN 13 Anden -74,0731781 4,64953447

13AN00384-14 1/03/2024 8/03/2024 4,62951 DG 61DBIS 24 86 CAMPIN 13 Anden -74,0737524 4,64952692

13AN00384-15 1/03/2024 8/03/2024 3,05511 CL 61F 24 39 CAMPIN 13 Anden -74,0732664 4,64955843

13AN00384-16 1/03/2024 8/03/2024 5,99518 CL 61F 24 31 CAMPIN 13 Anden -74,0731777 4,64956002

13AN00384-17 1/03/2024 8/03/2024 5,65865 CL 61F 24 39 CAMPIN 13 Anden -74,0732695 4,649586

13AN00384-18 1/03/2024 8/03/2024 3,60562 CL 61F 24 47 CAMPIN 13 Anden -74,0733969 4,64959489

13AN00384-19 1/03/2024 8/03/2024 2,81126 CL 61F 24 57 CAMPIN 13 Anden -74,0734713 4,64961475

13AN00384-2 1/03/2024 8/03/2024 8,76319 DG 61DBIS 24 20 CAMPIN 13 Anden -74,0733358 4,64902747

13AN00384-20 1/03/2024 8/03/2024 7,38523 CL 61F 24 47 CAMPIN 13 Anden -74,0733803 4,64961517

13AN00384-21 1/03/2024 8/03/2024 5,22736 CL 61F 24 65 CAMPIN 13 Anden -74,0734582 4,64963722

13AN00384-22 1/03/2024 8/03/2024 8,62861 KR 26 61D 74 CAMPIN 13 Anden -74,0735411 4,64965989

13AN00384-3 1/03/2024 8/03/2024 6,27023 DG 61DBIS 24 30 CAMPIN 13 Anden -74,0734011 4,64909097

13AN00384-4 1/03/2024 8/03/2024 7,25785 DG 61DBIS 24 50 CAMPIN 13 Anden -74,0735312 4,64921487

13AN00384-5 1/03/2024 8/03/2024 5,84990 DG 61DBIS 24 62 CAMPIN 13 Anden -74,0735957 4,64927724

13AN00384-6 1/03/2024 8/03/2024 10,68028 DG 61DBIS 24 78 CAMPIN 13 Anden -74,0736703 4,64935031

13AN00384-7 1/03/2024 8/03/2024 27,65674 CL 61F 24 09 CAMPIN 13 Anden -74,0729358 4,64936656

13AN00384-8 1/03/2024 8/03/2024 14,09567 DG 61DBIS 24 86 CAMPIN 13 Anden -74,0737434 4,64941998

13AN00384-9 1/03/2024 8/03/2024 6,69819 CL 61F 24 09 CAMPIN 13 Anden -74,0729677 4,64947593

13AN00385-1 1/03/2024 8/03/2024 35,61640 AK 24 61D 09 CAMPIN 13 Anden -74,073632 4,64824736

13AN00385-10 1/03/2024 8/03/2024 5,22843 DG 61DBIS 24 53 CAMPIN 13 Anden -74,0735499 4,64912933

13AN00385-11 1/03/2024 8/03/2024 11,58683 KR 26 61D 08 CAMPIN 13 Anden -74,0742276 4,64912273

13AN00385-12 1/03/2024 8/03/2024 6,27431 DG 61DBIS 24 59 CAMPIN 13 Anden -74,073598 4,64917525

13AN00385-13 1/03/2024 8/03/2024 4,97286 DG 61DBIS 24 71 CAMPIN 13 Anden -74,0736304 4,64920669

13AN00385-14 1/03/2024 8/03/2024 9,39062 KR 26 61D 38 CAMPIN 13 Anden -74,0740552 4,64927045

13AN00385-15 1/03/2024 8/03/2024 11,28414 DG 61DBIS 24 89 CAMPIN 13 Anden -74,0737402 4,6493123

13AN00385-16 1/03/2024 8/03/2024 18,31110 KR 26 61D 46 CAMPIN 13 Anden -74,0739343 4,64936962

13AN00385-2 1/03/2024 8/03/2024 9,78746 AK 24 61D 55 CAMPIN 13 Anden -74,0732633 4,64859878

13AN00385-3 1/03/2024 8/03/2024 9,01051 DG 61D 24 40 CAMPIN 13 Anden -74,0739793 4,64866147

13AN00385-4 1/03/2024 8/03/2024 21,87182 AK 24 61D 59 CAMPIN 13 Anden -74,0732103 4,64870069

13AN00385-5 1/03/2024 8/03/2024 5,89603 DG 61D 24 64 CAMPIN 13 Anden -74,0740574 4,64875704
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13AN00385-6 1/03/2024 8/03/2024 16,45646 AK 24 61D 59 CAMPIN 13 Anden -74,073239 4,64883076

13AN00385-7 1/03/2024 8/03/2024 27,04155 DG 61D 24 84 CAMPIN 13 Anden -74,0741776 4,64889914

13AN00385-8 1/03/2024 8/03/2024 9,38153 DG 61DBIS 24 27 CAMPIN 13 Anden -74,073406 4,64899155

13AN00385-9 1/03/2024 8/03/2024 29,73455 KR 26 61D 08 CAMPIN 13 Anden -74,0742639 4,64900408

13AN00386-1 1/03/2024 8/03/2024 2,06951 KR 26 61C 07 CAMPIN 13 Anden -74,0749807 4,64858907

13AN00386-10 1/03/2024 8/03/2024 2,11265 KR 26 61C 07 CAMPIN 13 Anden -74,0750997 4,64900118

13AN00386-11 1/03/2024 8/03/2024 9,74665 KR 26 61C 71 CAMPIN 13 Anden -74,0744784 4,64900902

13AN00386-12 1/03/2024 8/03/2024 7,88512 KR 26A 61C 28 CAMPIN 13 Anden -74,0750504 4,64904154

13AN00386-13 1/03/2024 8/03/2024 28,80616 KR 26 61C 71 CAMPIN 13 Anden -74,0744646 4,64911153

13AN00386-14 1/03/2024 8/03/2024 16,16848 DG 61D 26 15 CAMPIN 13 Anden -74,0745298 4,64918869

13AN00386-2 1/03/2024 8/03/2024 10,89073 KR 26 61C 07 CAMPIN 13 Anden -74,0750332 4,64860304

13AN00386-3 1/03/2024 8/03/2024 3,52622 KR 26 61C 07 CAMPIN 13 Anden -74,0748998 4,64865376

13AN00386-4 1/03/2024 8/03/2024 1,40133 KR 26 61C 07 CAMPIN 13 Anden -74,0748601 4,64868751

13AN00386-5 1/03/2024 8/03/2024 3,15985 KR 26 61C 07 CAMPIN 13 Anden -74,0748324 4,64871082

13AN00386-6 1/03/2024 8/03/2024 5,56072 KR 26 61C 51 CAMPIN 13 Anden -74,0746385 4,64887161

13AN00386-7 1/03/2024 8/03/2024 22,50418 KR 26A 61C 08 CAMPIN 13 Anden -74,0752207 4,64885098

13AN00386-8 1/03/2024 8/03/2024 5,90147 KR 26 61C 61 CAMPIN 13 Anden -74,074583 4,64891947

13AN00386-9 1/03/2024 8/03/2024 3,22056 KR 26A 61C 08 CAMPIN 13 Anden -74,075173 4,64894131

13AN00387-1 1/03/2024 8/03/2024 9,10106 DG 61D 24 11 CAMPIN 13 Anden -74,0736747 4,64816817

13AN00387-2 1/03/2024 8/03/2024 25,40661 DG 61D 24 45 CAMPIN 13 Anden -74,0739632 4,6485138

13AN00387-3 1/03/2024 8/03/2024 9,43787 DG 61D 24 57 CAMPIN 13 Anden -74,0740393 4,64860383

13AN00387-4 1/03/2024 8/03/2024 18,29838 DG 61D 24 65 CAMPIN 13 Anden -74,0741031 4,64868147

13AN00387-5 1/03/2024 8/03/2024 2,36738 DG 61D 24 71 CAMPIN 13 Anden -74,0741443 4,64873487

13AN00388-1 1/03/2024 8/03/2024 9,04154 DG 61C 24 30 CAMPIN 13 Anden -74,0743183 4,64773812

13AN00388-2 1/03/2024 8/03/2024 9,04773 DG 61C 24 34 CAMPIN 13 Anden -74,0743816 4,64781325

13AN00388-3 1/03/2024 8/03/2024 9,49449 DG 61C 24 72 CAMPIN 13 Anden -74,074753 4,64825826

13AN00388-4 1/03/2024 8/03/2024 9,03105 DG 61C 24 88 CAMPIN 13 Anden -74,0748266 4,64834742

13AN00388-5 1/03/2024 8/03/2024 18,63709 KR 26 61C 06 CAMPIN 13 Anden -74,0749207 4,64846531

13AN00388-6 1/03/2024 8/03/2024 9,59258 KR 26 61C 06 CAMPIN 13 Anden -74,0748984 4,64855811

13AN00389-1 1/03/2024 8/03/2024 23,47445 KR 20 61B 99 SAN LUIS 13 Anden -74,071452 4,64999604

13AN00389-10 1/03/2024 8/03/2024 23,31442 CL 62 22 80 SAN LUIS 13 Anden -74,0722817 4,65014586

13AN00389-11 1/03/2024 8/03/2024 9,89962 KR 22 62 25 SAN LUIS 13 Anden -74,0713199 4,65020529

13AN00389-12 1/03/2024 8/03/2024 3,49199 AC 63 22 39 SAN LUIS 13 Anden -74,0716293 4,65075914

13AN00389-2 1/03/2024 8/03/2024 25,12611 KR 20 61B 99 SAN LUIS 13 Anden -74,0716104 4,65002468

13AN00389-3 1/03/2024 8/03/2024 12,90830 KR 20 61B 99 SAN LUIS 13 Anden -74,0717365 4,65004715

13AN00389-4 1/03/2024 8/03/2024 14,91894 KR 20 61B 99 SAN LUIS 13 Anden -74,0718376 4,6500658

13AN00389-5 1/03/2024 8/03/2024 2,40223 KR 20 61B 99 SAN LUIS 13 Anden -74,0719172 4,65007914

13AN00389-6 1/03/2024 8/03/2024 3,17952 CL 62 22 60 SAN LUIS 13 Anden -74,0719485 4,65008574

13AN00389-7 1/03/2024 8/03/2024 12,02299 CL 62 22 68 SAN LUIS 13 Anden -74,0720356 4,6501003

13AN00389-8 1/03/2024 8/03/2024 20,96565 KR 22 62 11 SAN LUIS 13 Anden -74,0713456 4,65006712

13AN00389-9 1/03/2024 8/03/2024 10,85511 CL 62 22 76 SAN LUIS 13 Anden -74,0721493 4,65012099

13AN00390-1 1/03/2024 8/03/2024 8,09247 DG 61B 21 99 SAN LUIS 13 Anden -74,0715197 4,64921739

13AN00390-2 1/03/2024 8/03/2024 7,69855 DG 61B 21 99 SAN LUIS 13 Anden -74,0715759 4,64934316

13AN00390-3 1/03/2024 8/03/2024 3,92218 DG 61B 21 99 SAN LUIS 13 Anden -74,0718248 4,64989609

13AN00390-4 1/03/2024 8/03/2024 28,34452 TV 22BIS 61B 93 SAN LUIS 13 Anden -74,0719114 4,64998089

13AN00390-5 1/03/2024 8/03/2024 13,11668 TV 22BIS 61B 93 SAN LUIS 13 Anden -74,0721107 4,65002019

13AN00391-1 1/03/2024 8/03/2024 26,82833 AK 24 61F 22 SAN LUIS 13 Anden -74,0726377 4,64960357

13AN00391-2 1/03/2024 8/03/2024 23,08564 AK 24 61F 22 SAN LUIS 13 Anden -74,0725857 4,64980328

13AN00392-1 1/03/2024 8/03/2024 28,69429 AC 57 20 12 SAN LUIS 13 Anden -74,0706609 4,64514454

13AN00392-2 1/03/2024 8/03/2024 15,19359 KR 20 57 31 SAN LUIS 13 Anden -74,0706345 4,64529146

13AN00392-3 1/03/2024 8/03/2024 2,29838 KR 20 57 55 SAN LUIS 13 Anden -74,0706914 4,64565753

13AN00393-1 1/03/2024 8/03/2024 11,10973 CL 58 20 42 SAN LUIS 13 Anden -74,0709009 4,64577812

13AN00393-10 1/03/2024 8/03/2024 11,62669 DG 59 22 45 SAN LUIS 13 Anden -74,0708671 4,64651511

13AN00393-11 1/03/2024 8/03/2024 5,05813 KR 20 58A 23 SAN LUIS 13 Anden -74,0705831 4,64660494

13AN00393-12 1/03/2024 8/03/2024 6,75735 KR 20 58A 23 SAN LUIS 13 Anden -74,0704619 4,64664034

13AN00393-2 1/03/2024 8/03/2024 12,05902 KR 20 58 19 SAN LUIS 13 Anden -74,0705322 4,64586973

13AN00393-3 1/03/2024 8/03/2024 10,41115 KR 20 58 37 SAN LUIS 13 Anden -74,070503 4,64604093

13AN00393-4 1/03/2024 8/03/2024 7,42144 KR 20 58 53 SAN LUIS 13 Anden -74,0704783 4,64617876

13AN00393-5 1/03/2024 8/03/2024 8,06039 KR 20 58 53 SAN LUIS 13 Anden -74,0704683 4,64623836

13AN00393-6 1/03/2024 8/03/2024 18,33062 KR 20 58 71 SAN LUIS 13 Anden -74,0704536 4,64631718

13AN00393-7 1/03/2024 8/03/2024 9,90007 KR 20 58A 15 SAN LUIS 13 Anden -74,0704331 4,64642295

13AN00393-8 1/03/2024 8/03/2024 6,78299 AC 57 20 00 SAN LUIS 13 Anden -74,0709999 4,6464337

13AN00393-9 1/03/2024 8/03/2024 20,01208 KR 21 58 64 SAN LUIS 13 Anden -74,0709351 4,64649388

13AN00394-1 1/03/2024 8/03/2024 10,65195 DG 59 21 78 SAN LUIS 13 Anden -74,0702782 4,64677504

13AN00394-10 1/03/2024 8/03/2024 16,64079 TV 22BIS 59 62 SAN LUIS 13 Anden -74,0705503 4,64729369

13AN00394-11 1/03/2024 8/03/2024 6,01958 DG 60 20 00 SAN LUIS 13 Anden -74,0700478 4,64754966

13AN00394-12 1/03/2024 8/03/2024 6,01548 DG 61B 20 00 SAN LUIS 13 Anden -74,0704903 4,64770836

13AN00394-13 1/03/2024 8/03/2024 2,85686 DG 61B 20 00 SAN LUIS 13 Anden -74,0704212 4,64773716
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13AN00394-14 1/03/2024 8/03/2024 3,84713 DG 60 21 11 SAN LUIS 13 Anden -74,0703628 4,64775991

13AN00394-15 1/03/2024 8/03/2024 22,25886 DG 60 21 05 SAN LUIS 13 Anden -74,0701211 4,64772674

13AN00394-16 1/03/2024 8/03/2024 5,50241 DG 60 21 05 SAN LUIS 13 Anden -74,0702695 4,64780122

13AN00394-17 1/03/2024 8/03/2024 1,44949 DG 61B 20 00 SAN LUIS 13 Anden -74,0701621 4,64782011

13AN00394-18 1/03/2024 8/03/2024 6,49318 DG 61B 20 00 SAN LUIS 13 Anden -74,0702045 4,64782946

13AN00394-2 1/03/2024 8/03/2024 34,98883 DG 59 21 68 SAN LUIS 13 Anden -74,0700712 4,64683969

13AN00394-3 1/03/2024 8/03/2024 31,36125 DG 59 21 44 SAN LUIS 13 Anden -74,0699649 4,64687204

13AN00394-4 1/03/2024 8/03/2024 16,44042 DG 59 21 32 SAN LUIS 13 Anden -74,0698664 4,64690185

13AN00394-5 1/03/2024 8/03/2024 9,47726 TV 22BIS 59 22 SAN LUIS 13 Anden -74,0703675 4,64689787

13AN00394-6 1/03/2024 8/03/2024 31,71730 DG 59 21 18 SAN LUIS 13 Anden -74,0697348 4,64694565

13AN00394-7 1/03/2024 8/03/2024 9,98294 DG 60 20 00 SAN LUIS 13 Anden -74,0697296 4,64710488

13AN00394-8 1/03/2024 8/03/2024 4,11358 DG 60 20 00 SAN LUIS 13 Anden -74,0697861 4,6471541

13AN00394-9 1/03/2024 8/03/2024 8,06296 DG 60 20 00 SAN LUIS 13 Anden -74,0698443 4,64721218

13AN00395-1 1/03/2024 8/03/2024 25,33017 CL 58A 19 08 SAN LUIS 13 Anden -74,0696786 4,64624675

13AN00395-10 1/03/2024 8/03/2024 1,75586 DG 59 21 17 SAN LUIS 13 Anden -74,0696409 4,64682833

13AN00395-11 1/03/2024 8/03/2024 2,51628 DG 59 21 17 SAN LUIS 13 Anden -74,0696545 4,64684486

13AN00395-12 1/03/2024 8/03/2024 33,26366 DG 59 21 17 SAN LUIS 13 Anden -74,0697372 4,64686459

13AN00395-2 1/03/2024 8/03/2024 14,16318 KR 20 58A 08 SAN LUIS 13 Anden -74,070356 4,64636643

13AN00395-3 1/03/2024 8/03/2024 29,87505 KR 19 58A 23 SAN LUIS 13 Anden -74,0696531 4,64638299

13AN00395-4 1/03/2024 8/03/2024 13,65157 KR 20 58A 12 SAN LUIS 13 Anden -74,0703399 4,64645032

13AN00395-5 1/03/2024 8/03/2024 3,81483 KR 19 58B 03 SAN LUIS 13 Anden -74,0696152 4,64659156

13AN00395-6 1/03/2024 8/03/2024 9,09223 KR 19 58B 11 SAN LUIS 13 Anden -74,0696098 4,64662859

13AN00395-7 1/03/2024 8/03/2024 17,61294 DG 59 21 61 SAN LUIS 13 Anden -74,0703062 4,64663308

13AN00395-8 1/03/2024 8/03/2024 22,41929 DG 59 21 61 SAN LUIS 13 Anden -74,070251 4,64670497

13AN00395-9 1/03/2024 8/03/2024 16,32783 DG 59 21 61 SAN LUIS 13 Anden -74,0701669 4,64673053

13AN00396-1 1/03/2024 8/03/2024 4,52966 CL 52 21 00 GALERIAS 13 Anden -74,0719488 4,64193058

13AN00396-2 1/03/2024 8/03/2024 8,16074 CL 53ABIS 21 19 GALERIAS 13 Anden -74,0720421 4,64248478

13AN00397-1 1/03/2024 8/03/2024 5,42009 CL 53B 27 98 GALERIAS 13 Anden -74,0763747 4,64371874

13AN00397-10 1/03/2024 8/03/2024 5,97192 CL 53B 27 98 GALERIAS 13 Anden -74,0759536 4,64435807

13AN00397-11 1/03/2024 8/03/2024 33,38325 TV 28 53B 26 GALERIAS 13 Anden -74,0767571 4,64440201

13AN00397-12 1/03/2024 8/03/2024 5,83502 CL 53B 27 98 GALERIAS 13 Anden -74,0758912 4,64441625

13AN00397-13 1/03/2024 8/03/2024 17,41689 TV 28 53B 98 GALERIAS 13 Anden -74,0766813 4,64447349

13AN00397-14 1/03/2024 8/03/2024 4,56819 CL 53B 27 98 GALERIAS 13 Anden -74,0758192 4,64448248

13AN00397-15 1/03/2024 8/03/2024 3,54283 CL 53B 27 98 GALERIAS 13 Anden -74,0757562 4,64454131

13AN00397-16 1/03/2024 8/03/2024 27,25531 TV 28 53B 98 GALERIAS 13 Anden -74,0765257 4,6446172

13AN00397-17 1/03/2024 8/03/2024 6,00081 TV 28 53B 98 GALERIAS 13 Anden -74,0764841 4,64465091

13AN00397-18 1/03/2024 8/03/2024 5,14570 CL 53B 27 98 GALERIAS 13 Anden -74,075621 4,64466659

13AN00397-19 1/03/2024 8/03/2024 7,06676 CL 53B 27 98 GALERIAS 13 Anden -74,0755444 4,6447371

13AN00397-2 1/03/2024 8/03/2024 327,93743 CL 53B 27A 04 GALERIAS 13 Anden -74,0765346 4,64375161

13AN00397-20 1/03/2024 8/03/2024 49,80268 TV 28 53B 54 GALERIAS 13 Anden -74,0763848 4,64474749

13AN00397-21 1/03/2024 8/03/2024 53,11965 TV 28 53B 58 GALERIAS 13 Anden -74,0762937 4,64483214

13AN00397-22 1/03/2024 8/03/2024 53,12835 TV 28 53B 64 GALERIAS 13 Anden -74,0761999 4,64491928

13AN00397-23 1/03/2024 8/03/2024 9,63600 TV 27A 53B 95 GALERIAS 13 Anden -74,0753171 4,64494966

13AN00397-24 1/03/2024 8/03/2024 12,88741 TV 28 53B 70 GALERIAS 13 Anden -74,0760976 4,64499087

13AN00397-25 1/03/2024 8/03/2024 37,83993 TV 28 53B 98 GALERIAS 13 Anden -74,076021 4,64508692

13AN00397-26 1/03/2024 8/03/2024 12,90848 TV 27A 53B 95 GALERIAS 13 Anden -74,0753337 4,64511519

13AN00397-27 1/03/2024 8/03/2024 1,13079 CL 53B 23 00 GALERIAS 13 Anden -74,0754362 4,64522105

13AN00397-28 1/03/2024 8/03/2024 20,82940 TV 28 53B 96 GALERIAS 13 Anden -74,075545 4,64533056

13AN00397-29 1/03/2024 8/03/2024 132,53596 TV 28 53B 96 GALERIAS 13 Anden -74,0757398 4,64534745

13AN00397-3 1/03/2024 8/03/2024 133,76592 CL 53B 27A 04 GALERIAS 13 Anden -74,076738 4,64378892

13AN00397-4 1/03/2024 8/03/2024 12,04037 CL 53B 27 98 GALERIAS 13 Anden -74,076343 4,64385894

13AN00397-5 1/03/2024 8/03/2024 8,54420 CL 53B 27 98 GALERIAS 13 Anden -74,0763082 4,64395166

13AN00397-6 1/03/2024 8/03/2024 6,56207 CL 53B 27 98 GALERIAS 13 Anden -74,0762471 4,64406048

13AN00397-7 1/03/2024 8/03/2024 9,40215 CL 53B 27 98 GALERIAS 13 Anden -74,076157 4,64416744

13AN00397-8 1/03/2024 8/03/2024 5,97602 CL 53B 27 98 GALERIAS 13 Anden -74,0760198 4,64429668

13AN00397-9 1/03/2024 8/03/2024 49,00638 TV 28 53B 20 GALERIAS 13 Anden -74,0768586 4,64429369

13AN00398-1 1/03/2024 8/03/2024 44,69078 TV 27 53B 55 GALERIAS 13 Anden -74,0752797 4,64419839

13AN00398-2 1/03/2024 8/03/2024 10,77011 CL 53B 27 00 GALERIAS 13 Anden -74,0750933 4,64437178

13AN00398-3 1/03/2024 8/03/2024 2,54826 TV 27 53B 75 GALERIAS 13 Anden -74,075016 4,64444279

13AN00398-4 1/03/2024 8/03/2024 3,20943 DG 53C 27 15 GALERIAS 13 Anden -74,0749038 4,64454789

13AN00398-5 1/03/2024 8/03/2024 8,43715 DG 53C 27 15 GALERIAS 13 Anden -74,0749111 4,6446833

13AN00398-6 1/03/2024 8/03/2024 50,96183 CL 53B 27 98 GALERIAS 13 Anden -74,0756362 4,64454614

13AN00398-7 1/03/2024 8/03/2024 9,72882 CL 53B 27 98 GALERIAS 13 Anden -74,0753606 4,64480297

13AN00398-8 1/03/2024 8/03/2024 3,84555 CL 53B 27 98 GALERIAS 13 Anden -74,0752472 4,64490571

13AN00398-9 1/03/2024 8/03/2024 4,03374 TV 27A 53B 96 GALERIAS 13 Anden -74,0751264 4,64490425

13AN00399-1 1/03/2024 8/03/2024 15,26367 KR 27A 49A 09 ALFONSO LOPEZ 13 Anden -74,077114 4,63877696

13AN00399-10 1/03/2024 8/03/2024 5,22687 KR 27A 49A 49 ALFONSO LOPEZ 13 Anden -74,0769981 4,63920669

13AN00399-11 1/03/2024 8/03/2024 8,22660 KR 28 49A 44 ALFONSO LOPEZ 13 Anden -74,0773913 4,63928476
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13AN00399-12 1/03/2024 8/03/2024 7,03193 KR 27A 50 09 ALFONSO LOPEZ 13 Anden -74,0769902 4,63930273

13AN00399-13 1/03/2024 8/03/2024 5,02239 KR 27A 50 21 ALFONSO LOPEZ 13 Anden -74,0769847 4,63938022

13AN00399-14 1/03/2024 8/03/2024 21,66830 KR 28 49A 48 ALFONSO LOPEZ 13 Anden -74,0773843 4,63939928

13AN00399-15 1/03/2024 8/03/2024 2,33330 KR 27A 50 31 ALFONSO LOPEZ 13 Anden -74,0769797 4,63946579

13AN00399-16 1/03/2024 8/03/2024 8,86310 KR 28 49A 56 ALFONSO LOPEZ 13 Anden -74,077373 4,63955834

13AN00399-17 1/03/2024 8/03/2024 10,96842 KR 27A 50 41 ALFONSO LOPEZ 13 Anden -74,0769706 4,63958143

13AN00399-18 1/03/2024 8/03/2024 7,69130 KR 28 49A 62 ALFONSO LOPEZ 13 Anden -74,0773679 4,63962749

13AN00399-19 1/03/2024 8/03/2024 7,78702 KR 27A 50 49 ALFONSO LOPEZ 13 Anden -74,0769642 4,63966408

13AN00399-2 1/03/2024 8/03/2024 11,39030 CL 49A 27A 24 ALFONSO LOPEZ 13 Anden -74,07724 4,63880384

13AN00399-20 1/03/2024 8/03/2024 9,41318 KR 28 49A 68 ALFONSO LOPEZ 13 Anden -74,0773596 4,63974257

13AN00399-21 1/03/2024 8/03/2024 11,20661 KR 27A 50 59 ALFONSO LOPEZ 13 Anden -74,0769572 4,6397635

13AN00399-22 1/03/2024 8/03/2024 11,35629 KR 28 49A 72 ALFONSO LOPEZ 13 Anden -74,0773525 4,63982102

13AN00399-23 1/03/2024 8/03/2024 9,48872 KR 27A 50 71 ALFONSO LOPEZ 13 Anden -74,0769511 4,63985334

13AN00399-24 1/03/2024 8/03/2024 1,55712 KR 27A 50 81 ALFONSO LOPEZ 13 Anden -74,0769456 4,63991544

13AN00399-25 1/03/2024 8/03/2024 9,45405 KR 28 49A 78 ALFONSO LOPEZ 13 Anden -74,0773481 4,63991105

13AN00399-26 1/03/2024 8/03/2024 6,04305 KR 27A 50 81 ALFONSO LOPEZ 13 Anden -74,076944 4,63994452

13AN00399-27 1/03/2024 8/03/2024 4,50352 KR 27A 50 91 ALFONSO LOPEZ 13 Anden -74,0769362 4,64004478

13AN00399-28 1/03/2024 8/03/2024 4,73584 KR 27A 50 91 ALFONSO LOPEZ 13 Anden -74,0769328 4,64009211

13AN00399-29 1/03/2024 8/03/2024 20,83391 KR 27A 50 91 ALFONSO LOPEZ 13 Anden -74,0770121 4,64017039

13AN00399-3 1/03/2024 8/03/2024 8,23557 KR 28 49A 08 ALFONSO LOPEZ 13 Anden -74,0773278 4,63882414

13AN00399-4 1/03/2024 8/03/2024 4,10433 KR 28 49A 08 ALFONSO LOPEZ 13 Anden -74,0773892 4,63883819

13AN00399-5 1/03/2024 8/03/2024 19,40188 KR 27A 49A 09 ALFONSO LOPEZ 13 Anden -74,0770224 4,63885701

13AN00399-6 1/03/2024 8/03/2024 10,41379 KR 28 49A 08 ALFONSO LOPEZ 13 Anden -74,0774213 4,63889567

13AN00399-7 1/03/2024 8/03/2024 9,35226 KR 27A 49A 19 ALFONSO LOPEZ 13 Anden -74,0770139 4,63898244

13AN00399-8 1/03/2024 8/03/2024 18,40240 KR 27A 49A 41 ALFONSO LOPEZ 13 Anden -74,0770072 4,63908859

13AN00399-9 1/03/2024 8/03/2024 10,63783 KR 28 49A 34 ALFONSO LOPEZ 13 Anden -74,0773987 4,63918899

13AN00400-4 1/03/2024 8/03/2024 5,58610 KR 27A 50 44 ALFONSO LOPEZ 13 Anden -74,0768846 4,6396334

13AN00400-5 1/03/2024 8/03/2024 15,82037 KR 27A 50 52 ALFONSO LOPEZ 13 Anden -74,0768735 4,63976765

13AN00400-6 1/03/2024 8/03/2024 5,11099 KR 27A 50 68 ALFONSO LOPEZ 13 Anden -74,0768672 4,63986311

13AN00400-7 1/03/2024 8/03/2024 3,92128 KR 27A 50 70 ALFONSO LOPEZ 13 Anden -74,0768623 4,63992324

13AN00400-8 1/03/2024 8/03/2024 20,90327 KR 27A 50 84 ALFONSO LOPEZ 13 Anden -74,0768538 4,64002815

13AN00400-9 1/03/2024 8/03/2024 5,87420 CL 51 27 27 ALFONSO LOPEZ 13 Anden -74,0765852 4,64009896

13AN00401-1 1/03/2024 8/03/2024 2,71187 KR 29 39 56 LAS AMERICAS 13 Anden -74,0792031 4,62807977

13AN00401-10 1/03/2024 8/03/2024 10,07542 TV 28A 39 93 LAS AMERICAS 13 Anden -74,078759 4,62875939

13AN00401-11 1/03/2024 8/03/2024 12,15806 TV 28A 39 93 LAS AMERICAS 13 Anden -74,0788434 4,62880853

13AN00401-12 1/03/2024 8/03/2024 1,21665 CL 39A 28A 19 LAS AMERICAS 13 Anden -74,0789486 4,62881649

13AN00401-13 1/03/2024 8/03/2024 1,67451 CL 39A 28A 19 LAS AMERICAS 13 Anden -74,0789741 4,62881863

13AN00401-14 1/03/2024 8/03/2024 15,27206 TV 28A 39 93 LAS AMERICAS 13 Anden -74,0788522 4,62883554

13AN00401-2 1/03/2024 8/03/2024 4,83286 KR 29 39 56 LAS AMERICAS 13 Anden -74,0791513 4,62808734

13AN00401-3 1/03/2024 8/03/2024 4,91628 CL 39BISA 28A 48 LAS AMERICAS 13 Anden -74,0790578 4,62810404

13AN00401-4 1/03/2024 8/03/2024 28,41707 KR 29 39 56 LAS AMERICAS 13 Anden -74,0792293 4,6281521

13AN00401-5 1/03/2024 8/03/2024 6,09168 TV 28A 39 61 LAS AMERICAS 13 Anden -74,0786609 4,62823112

13AN00401-6 1/03/2024 8/03/2024 6,81354 TV 28A 39 61 LAS AMERICAS 13 Anden -74,0786077 4,62830315

13AN00401-7 1/03/2024 8/03/2024 4,37091 TV 28A 39 61 LAS AMERICAS 13 Anden -74,0786272 4,62836428

13AN00401-8 1/03/2024 8/03/2024 4,32063 TV 28A 39 83 LAS AMERICAS 13 Anden -74,0787271 4,62866327

13AN00401-9 1/03/2024 8/03/2024 4,40434 KR 29 39 92 LAS AMERICAS 13 Anden -74,0791842 4,62878824

13AN00402-1 1/03/2024 8/03/2024 17,89693 KR 16 39A 07 LA MAGDALENA 13 Anden -74,0705871 4,62800968

13AN00402-10 1/03/2024 8/03/2024 28,87275 KR 16 39A 49 LA MAGDALENA 13 Anden -74,0704307 4,6283892

13AN00402-11 1/03/2024 8/03/2024 22,66705 KR 16 39A 49 LA MAGDALENA 13 Anden -74,0704514 4,62839366

13AN00402-12 1/03/2024 8/03/2024 10,64411 KR 16 39A 69 LA MAGDALENA 13 Anden -74,0704101 4,62866673

13AN00402-13 1/03/2024 8/03/2024 20,01269 KR 16 39A 69 LA MAGDALENA 13 Anden -74,0703836 4,62868482

13AN00402-14 1/03/2024 8/03/2024 11,62935 KR 17 39B 16 LA MAGDALENA 13 Anden -74,0709075 4,62904222

13AN00402-15 1/03/2024 8/03/2024 15,35641 KR 17 39B 16 LA MAGDALENA 13 Anden -74,0709312 4,62905842

13AN00402-16 1/03/2024 8/03/2024 1,98232 DG 40A 16 21 LA MAGDALENA 13 Anden -74,0703896 4,62934801

13AN00402-17 1/03/2024 8/03/2024 1,93237 DG 40A 16 27 LA MAGDALENA 13 Anden -74,0704627 4,62940891

13AN00402-18 1/03/2024 8/03/2024 7,84998 DG 40A 16 27 LA MAGDALENA 13 Anden -74,0704972 4,62944002

13AN00402-19 1/03/2024 8/03/2024 23,17117 DG 40A 16 53 LA MAGDALENA 13 Anden -74,0706472 4,62955973

13AN00402-2 1/03/2024 8/03/2024 1,51056 KR 16 39A 07 LA MAGDALENA 13 Anden -74,0707237 4,62803231

13AN00402-20 1/03/2024 8/03/2024 42,46910 DG 40A 16 53 LA MAGDALENA 13 Anden -74,0708552 4,62954294

13AN00402-3 1/03/2024 8/03/2024 15,61725 KR 16 39A 07 LA MAGDALENA 13 Anden -74,0705976 4,62803426

13AN00402-4 1/03/2024 8/03/2024 1,23525 KR 16 39A 07 LA MAGDALENA 13 Anden -74,0707211 4,62805469

13AN00402-5 1/03/2024 8/03/2024 16,40747 CL 39A 16 24 LA MAGDALENA 13 Anden -74,0708321 4,6280486

13AN00402-6 1/03/2024 8/03/2024 0,52914 CL 39A 16 44 LA MAGDALENA 13 Anden -74,070941 4,6280698

13AN00402-7 1/03/2024 8/03/2024 9,74549 CL 39A 16 24 LA MAGDALENA 13 Anden -74,0707986 4,62806742

13AN00402-8 1/03/2024 8/03/2024 42,60602 KR 16 39A 07 LA MAGDALENA 13 Anden -74,070469 4,62812151

13AN00402-9 1/03/2024 8/03/2024 3,59458 KR 17 39A 04 LA MAGDALENA 13 Anden -74,0710474 4,62830637

13AN00403-1 1/03/2024 8/03/2024 4,25345 DG 39ABIS 14 52 LA MAGDALENA 13 Anden -74,0694356 4,62783269

13AN00403-10 1/03/2024 8/03/2024 4,46552 CL 39A 15 44 LA MAGDALENA 13 Anden -74,0703853 4,6279731
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13AN00403-11 1/03/2024 8/03/2024 7,54977 DG 39ABIS 14 76 LA MAGDALENA 13 Anden -74,0696797 4,62799327

13AN00403-12 1/03/2024 8/03/2024 8,23355 DG 39ABIS 14 76 LA MAGDALENA 13 Anden -74,0696621 4,62801177

13AN00403-13 1/03/2024 8/03/2024 12,59648 KR 15BIS 39A 11 LA MAGDALENA 13 Anden -74,0698626 4,62804096

13AN00403-14 1/03/2024 8/03/2024 3,38641 DG 39ABIS 14 78 LA MAGDALENA 13 Anden -74,0697931 4,62807105

13AN00403-15 1/03/2024 8/03/2024 7,75899 KR 15BIS 39A 11 LA MAGDALENA 13 Anden -74,0698666 4,628078

13AN00403-16 1/03/2024 8/03/2024 13,76028 DG 40A 14 15 LA MAGDALENA 13 Anden -74,068866 4,62808271

13AN00403-17 1/03/2024 8/03/2024 11,41170 DG 40A 14 15 LA MAGDALENA 13 Anden -74,0688465 4,62810326

13AN00403-18 1/03/2024 8/03/2024 11,06487 DG 40A 14 47 LA MAGDALENA 13 Anden -74,0691246 4,62832913

13AN00403-19 1/03/2024 8/03/2024 14,83318 DG 40A 15 59 LA MAGDALENA 13 Anden -74,069904 4,62895958

13AN00403-2 1/03/2024 8/03/2024 17,40872 DG 39ABIS 14 52 LA MAGDALENA 13 Anden -74,0694858 4,62783848

13AN00403-20 1/03/2024 8/03/2024 47,88744 DG 40A 15 67 LA MAGDALENA 13 Anden -74,0700764 4,62909807

13AN00403-3 1/03/2024 8/03/2024 9,90514 DG 39ABIS 14 52 LA MAGDALENA 13 Anden -74,0694873 4,62787437

13AN00403-4 1/03/2024 8/03/2024 1,96985 KR 15BIS 39A 11 LA MAGDALENA 13 Anden -74,0700678 4,62791779

13AN00403-5 1/03/2024 8/03/2024 2,32322 KR 15BIS 39A 11 LA MAGDALENA 13 Anden -74,0699076 4,62791513

13AN00403-6 1/03/2024 8/03/2024 5,19001 KR 15BIS 39A 11 LA MAGDALENA 13 Anden -74,0699654 4,62792367

13AN00403-7 1/03/2024 8/03/2024 7,13244 CL 39A 15 24 LA MAGDALENA 13 Anden -74,0701714 4,62793717

13AN00403-8 1/03/2024 8/03/2024 12,32645 DG 39ABIS 14 58 LA MAGDALENA 13 Anden -74,0695893 4,62792143

13AN00403-9 1/03/2024 8/03/2024 11,21800 DG 39ABIS 14 58 LA MAGDALENA 13 Anden -74,0695715 4,6279407

13AN00404-1 1/03/2024 8/03/2024 16,06122 CL 35 16 12 TEUSAQUILLO 13 Anden -74,0712603 4,62414862

13AN00404-10 1/03/2024 8/03/2024 36,69249 KR 17 35 02 TEUSAQUILLO 13 Anden -74,0718813 4,62436638

13AN00404-11 1/03/2024 8/03/2024 0,94110 KR 17 35 30 TEUSAQUILLO 13 Anden -74,0719247 4,62448831

13AN00404-12 1/03/2024 8/03/2024 3,02429 KR 17 35 30 TEUSAQUILLO 13 Anden -74,0719021 4,62449028

13AN00404-13 1/03/2024 8/03/2024 7,65334 KR 16 35 41 TEUSAQUILLO 13 Anden -74,0711232 4,62451303

13AN00404-14 1/03/2024 8/03/2024 6,15713 KR 17 35 30 TEUSAQUILLO 13 Anden -74,0719413 4,62453158

13AN00404-15 1/03/2024 8/03/2024 14,38668 KR 17 35 30 TEUSAQUILLO 13 Anden -74,0719171 4,62453527

13AN00404-16 1/03/2024 8/03/2024 8,47735 KR 16 35 41 TEUSAQUILLO 13 Anden -74,0711054 4,62461336

13AN00404-18 1/03/2024 8/03/2024 8,77329 KR 16 35 63 TEUSAQUILLO 13 Anden -74,071145 4,62492862

13AN00404-2 1/03/2024 8/03/2024 2,62427 CL 35 16 12 TEUSAQUILLO 13 Anden -74,0713397 4,62416291

13AN00404-3 1/03/2024 8/03/2024 9,69074 CL 35 16 16 TEUSAQUILLO 13 Anden -74,071423 4,62417699

13AN00404-4 1/03/2024 8/03/2024 7,50238 CL 35 16 16 TEUSAQUILLO 13 Anden -74,0714173 4,62419584

13AN00404-5 1/03/2024 8/03/2024 22,82872 KR 17 35 02 TEUSAQUILLO 13 Anden -74,0717809 4,62424329

13AN00404-6 1/03/2024 8/03/2024 12,08627 KR 17 35 02 TEUSAQUILLO 13 Anden -74,071844 4,6243405

13AN00404-7 1/03/2024 8/03/2024 1,65686 KR 17 35 02 TEUSAQUILLO 13 Anden -74,0718718 4,62441539

13AN00404-9 1/03/2024 8/03/2024 1,41801 KR 17 35 30 TEUSAQUILLO 13 Anden -74,0718874 4,6244503

13AN00405-1 1/03/2024 8/03/2024 2,10880 KR 17 35 71 TEUSAQUILLO 13 Anden -74,0720225 4,62478906

13AN00405-2 1/03/2024 8/03/2024 25,20980 KR 17 35 71 TEUSAQUILLO 13 Anden -74,0720616 4,6248726

13AN00405-3 1/03/2024 8/03/2024 26,10697 KR 17 35 71 TEUSAQUILLO 13 Anden -74,0719974 4,62490765

13AN00405-4 1/03/2024 8/03/2024 5,71466 CL 36 17 07 TEUSAQUILLO 13 Anden -74,071972 4,62503699

13AN00405-5 1/03/2024 8/03/2024 20,91428 TV 17 A BIS - CL 36 TEUSAQUILLO 13 Anden -74,0721101 4,62501191

13AN00405-6 1/03/2024 8/03/2024 17,69402 KR 17 35 71 TEUSAQUILLO 13 Anden -74,0720544 4,62509054

13AN00406-1 1/03/2024 8/03/2024 17,32325 KR 18 35 10 TEUSAQUILLO 13 Anden -74,0728298 4,62451855

13AN00406-2 1/03/2024 8/03/2024 2,17979 TV 17ABIS 35 19 TEUSAQUILLO 13 Anden -74,0721194 4,6246417

13AN00406-3 1/03/2024 8/03/2024 14,24943 KR 18 35 10 TEUSAQUILLO 13 Anden -74,0728107 4,62462431

13AN00406-4 1/03/2024 8/03/2024 21,79767 TV 17ABIS 35 35 TEUSAQUILLO 13 Anden -74,0721646 4,62476968

13AN00406-5 1/03/2024 8/03/2024 0,68160 TV 17ABIS 35 81 TEUSAQUILLO 13 Anden -74,0722859 4,62502497

13AN00406-6 1/03/2024 8/03/2024 11,30867 TV 17ABIS 35 81 TEUSAQUILLO 13 Anden -74,072268 4,62504292

13AN00406-7 1/03/2024 8/03/2024 3,63450 TV 17ABIS 35 81 TEUSAQUILLO 13 Anden -74,0723081 4,62508609

13AN00406-8 1/03/2024 8/03/2024 10,66844 TV 17ABIS 35 81 TEUSAQUILLO 13 Anden -74,0722865 4,62509551

13AN00406-9 1/03/2024 8/03/2024 12,56700 TV 17ABIS 35 81 TEUSAQUILLO 13 Anden -74,0723794 4,62515026

13AN00407-1 1/03/2024 8/03/2024 12,32183 KR 18 35 09 TEUSAQUILLO 13 Anden -74,0730548 4,62439557

13AN00407-10 1/03/2024 8/03/2024 6,56133 AK 19 35 66 TEUSAQUILLO 13 Anden -74,0733821 4,62518695

13AN00407-2 1/03/2024 8/03/2024 16,02076 KR 18 35 09 TEUSAQUILLO 13 Anden -74,0731087 4,62441377

13AN00407-3 1/03/2024 8/03/2024 72,11842 KR 18 35 09 TEUSAQUILLO 13 Anden -74,0730591 4,62444299

13AN00407-4 1/03/2024 8/03/2024 38,07928 KR 18 35 09 TEUSAQUILLO 13 Anden -74,0730569 4,62447722

13AN00407-5 1/03/2024 8/03/2024 16,76796 AK 19 35 38 TEUSAQUILLO 13 Anden -74,073447 4,62483625

13AN00407-6 1/03/2024 8/03/2024 6,96567 AK 19 35 42 TEUSAQUILLO 13 Anden -74,0734197 4,62498263

13AN00407-7 1/03/2024 8/03/2024 11,76957 AK 19 35 42 TEUSAQUILLO 13 Anden -74,0733927 4,62498748

13AN00407-8 1/03/2024 8/03/2024 12,80935 AK 19 35 66 TEUSAQUILLO 13 Anden -74,0733762 4,62508215

13AN00407-9 1/03/2024 8/03/2024 20,43026 AK 19 35 66 TEUSAQUILLO 13 Anden -74,0733963 4,62510408

13AN00408-1 1/03/2024 8/03/2024 11,18594 AK 19 35 43 LA SOLEDAD 13 Anden -74,0736104 4,62491644

13AN00408-10 1/03/2024 8/03/2024 12,87012 DG 35BIS 19 66 LA SOLEDAD 13 Anden -74,0740004 4,62544409

13AN00408-2 1/03/2024 8/03/2024 38,08392 AK 19 35 43 LA SOLEDAD 13 Anden -74,0736683 4,62494331

13AN00408-3 1/03/2024 8/03/2024 7,18947 DG 35BIS 19 38 LA SOLEDAD 13 Anden -74,0738103 4,62507705

13AN00408-4 1/03/2024 8/03/2024 11,57104 DG 35BIS 19 38 LA SOLEDAD 13 Anden -74,0738723 4,62513677

13AN00408-5 1/03/2024 8/03/2024 7,85264 DG 35BIS 19 56 LA SOLEDAD 13 Anden -74,0739447 4,6252046

13AN00408-6 1/03/2024 8/03/2024 8,65065 DG 35BIS 19 66 LA SOLEDAD 13 Anden -74,0740427 4,62529778

13AN00408-7 1/03/2024 8/03/2024 11,23105 CL 36 19 37 LA SOLEDAD 13 Anden -74,0737734 4,62540455

13AN00408-8 1/03/2024 8/03/2024 6,00456 CL 36 19 37 LA SOLEDAD 13 Anden -74,0738425 4,6254161
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13AN00408-9 1/03/2024 8/03/2024 11,10599 DG 35BIS 19 66 LA SOLEDAD 13 Anden -74,0740837 4,62540171

13AN00409-1 1/03/2024 8/03/2024 10,85801 AK 28 34 01 LAS AMERICAS 13 Anden -74,0764833 4,62442029

13AN00409-2 1/03/2024 8/03/2024 7,88104 AK 28 34 31 LAS AMERICAS 13 Anden -74,0765582 4,62462498

13AN00409-3 1/03/2024 8/03/2024 15,96554 AK 28 34 63 LAS AMERICAS 13 Anden -74,076634 4,62483777

13AN00409-4 1/03/2024 8/03/2024 5,88610 AK 28 34 63 LAS AMERICAS 13 Anden -74,0766612 4,62491152

13AN00410-1 1/03/2024 8/03/2024 21,60039 KR 26 45C 11 PALERMO 13 Anden -74,0763489 4,63629413

13AN00410-2 1/03/2024 8/03/2024 10,58775 KR 26 45C 15 PALERMO 13 Anden -74,0763225 4,63644224

13AN00410-3 1/03/2024 8/03/2024 1,15863 KR 26 45C 51 PALERMO 13 Anden -74,0762119 4,6370472

13AN00411-1 1/03/2024 8/03/2024 11,47625 TV 23 61C 04 SAN LUIS 13 Anden -74,0728386 4,64853754

13AN00411-10 1/03/2024 8/03/2024 12,04490 AK 24 61D 74 SAN LUIS 13 Anden -74,0727992 4,64911218

13AN00411-2 1/03/2024 8/03/2024 12,16858 TV 23 61C 04 SAN LUIS 13 Anden -74,0727085 4,64855634

13AN00411-3 1/03/2024 8/03/2024 4,96337 DG 61C 22A 56 SAN LUIS 13 Anden -74,0726221 4,64860463

13AN00411-4 1/03/2024 8/03/2024 5,10165 DG 61C 22A 44 SAN LUIS 13 Anden -74,0725439 4,64864455

13AN00411-5 1/03/2024 8/03/2024 9,62199 TV 23 61C 12 SAN LUIS 13 Anden -74,0729343 4,64864197

13AN00411-6 1/03/2024 8/03/2024 5,39326 DG 61C 22A 38 SAN LUIS 13 Anden -74,0724494 4,64869343

13AN00411-7 1/03/2024 8/03/2024 4,29457 DG 61C 22A 32 SAN LUIS 13 Anden -74,0723724 4,6487345

13AN00411-8 1/03/2024 8/03/2024 10,36830 TV 23 61C 12 SAN LUIS 13 Anden -74,0729615 4,64872118

13AN00411-9 1/03/2024 8/03/2024 11,66438 AK 24 61D 56 SAN LUIS 13 Anden -74,0729118 4,64882963

13AN00412-1 1/03/2024 8/03/2024 5,48568 DG 61B 23 46 SAN LUIS 13 Anden -74,0730042 4,64781281

13AN00412-2 1/03/2024 8/03/2024 6,94101 DG 61B 23 42 SAN LUIS 13 Anden -74,0729282 4,64785774

13AN00412-3 1/03/2024 8/03/2024 6,60289 DG 61B 23 26 SAN LUIS 13 Anden -74,0728447 4,64790795

13AN00412-4 1/03/2024 8/03/2024 23,56645 DG 61B 23 06 SAN LUIS 13 Anden -74,0726565 4,6480185

13AN00412-5 1/03/2024 8/03/2024 14,92514 DG 61B 23 06 SAN LUIS 13 Anden -74,0726252 4,64811105

13AN00412-6 1/03/2024 8/03/2024 16,77646 TV 23 61C 07 SAN LUIS 13 Anden -74,0729487 4,64854525

13AN00412-7 1/03/2024 8/03/2024 45,78415 TV 23 61C 07 SAN LUIS 13 Anden -74,0730626 4,64851962

13AN00413-1 1/03/2024 8/03/2024 18,17377 KR 20 61B 99 SAN LUIS 13 Anden -74,0707523 4,64987168

13AN00413-2 1/03/2024 8/03/2024 22,42461 KR 20 61B 99 SAN LUIS 13 Anden -74,070948 4,64990551

13AN00413-3 1/03/2024 8/03/2024 6,00574 KR 20 61B 99 SAN LUIS 13 Anden -74,071134 4,64993882

13AN00413-4 1/03/2024 8/03/2024 9,10138 KR 20 61B 99 SAN LUIS 13 Anden -74,0712581 4,64996032

13AN00413-5 1/03/2024 8/03/2024 16,54845 CL 62 21 56 SAN LUIS 13 Anden -74,0712736 4,65006602

13AN00413-6 1/03/2024 8/03/2024 11,18389 KR 21 62 25 SAN LUIS 13 Anden -74,0706516 4,65009115

13AN00413-7 1/03/2024 8/03/2024 5,31855 CL 62 21 56 SAN LUIS 13 Anden -74,0712597 4,65015575

13AN00413-8 1/03/2024 8/03/2024 7,10746 KR 21 62 37 SAN LUIS 13 Anden -74,0706946 4,65024349

13AN00413-9 1/03/2024 8/03/2024 16,64497 AC 63 21 45 SAN LUIS 13 Anden -74,0709871 4,65064334

13AN00414-1 1/03/2024 8/03/2024 15,27546 KR 20 61B 99 SAN LUIS 13 Anden -74,0701496 4,64976275

13AN00414-10 1/03/2024 8/03/2024 14,11217 DG 61B 19A 00 SAN LUIS 13 Anden -74,0701031 4,65020665

13AN00414-11 1/03/2024 8/03/2024 140,11472 AC 63 20 35 SAN LUIS 13 Anden -74,0705357 4,65043625

13AN00414-12 1/03/2024 8/03/2024 20,43255 AC 63 20 23 SAN LUIS 13 Anden -74,0703012 4,65051781

13AN00414-13 1/03/2024 8/03/2024 21,71260 AC 63 21 07 SAN LUIS 13 Anden -74,0705351 4,65056018

13AN00414-2 1/03/2024 8/03/2024 9,56770 KR 20 61B 99 SAN LUIS 13 Anden -74,0703266 4,64979372

13AN00414-3 1/03/2024 8/03/2024 21,04997 KR 20 61B 99 SAN LUIS 13 Anden -74,070548 4,64983441

13AN00414-4 1/03/2024 8/03/2024 14,76684 KR 20 61B 99 SAN LUIS 13 Anden -74,0700712 4,64981405

13AN00414-5 1/03/2024 8/03/2024 5,25540 KR 20 61B 99 SAN LUIS 13 Anden -74,0706116 4,64988653

13AN00414-6 1/03/2024 8/03/2024 21,32275 DG 61B 19A 00 SAN LUIS 13 Anden -74,0700914 4,64994632

13AN00414-7 1/03/2024 8/03/2024 3,30325 KR 21 62 28 SAN LUIS 13 Anden -74,0705852 4,65003571

13AN00414-8 1/03/2024 8/03/2024 12,29603 DG 61B 19A 00 SAN LUIS 13 Anden -74,0701026 4,65010805

13AN00414-9 1/03/2024 8/03/2024 5,78044 KR 21 62 28 SAN LUIS 13 Anden -74,0705641 4,65014782

13AN00415-1 1/03/2024 8/03/2024 33,01589 DG 61B 21 28 SAN LUIS 13 Anden -74,0710759 4,64883166

13AN00415-10 1/03/2024 8/03/2024 3,29558 DG 61B 20 42 SAN LUIS 13 Anden -74,0708176 4,64938264

13AN00415-11 1/03/2024 8/03/2024 12,39487 DG 61B 21 99 SAN LUIS 13 Anden -74,0715027 4,64938185

13AN00415-12 1/03/2024 8/03/2024 5,56540 DG 61B 20 42 SAN LUIS 13 Anden -74,0708465 4,64945445

13AN00415-13 1/03/2024 8/03/2024 5,96021 DG 61B 21 99 SAN LUIS 13 Anden -74,0715509 4,64949064

13AN00415-14 1/03/2024 8/03/2024 3,64921 TV 22BIS 61B 70 SAN LUIS 13 Anden -74,0715901 4,64957491

13AN00415-15 1/03/2024 8/03/2024 33,48244 TV 21BIS 61B 71 SAN LUIS 13 Anden -74,0709401 4,64967343

13AN00415-16 1/03/2024 8/03/2024 18,64487 KR 20 61B 99 SAN LUIS 13 Anden -74,0710596 4,64983732

13AN00415-17 1/03/2024 8/03/2024 10,66682 KR 20 61B 99 SAN LUIS 13 Anden -74,0711798 4,64986054

13AN00415-18 1/03/2024 8/03/2024 13,31168 KR 20 61B 99 SAN LUIS 13 Anden -74,0713068 4,64988147

13AN00415-19 1/03/2024 8/03/2024 3,19989 KR 20 61B 99 SAN LUIS 13 Anden -74,0713583 4,64989365

13AN00415-2 1/03/2024 8/03/2024 4,66869 DG 61B 21 14 SAN LUIS 13 Anden -74,070825 4,64895001

13AN00415-20 1/03/2024 8/03/2024 15,47949 KR 20 61B 99 SAN LUIS 13 Anden -74,0715207 4,64991927

13AN00415-21 1/03/2024 8/03/2024 48,01360 CL 62 22 19 SAN LUIS 13 Anden -74,0716859 4,64979111

13AN00415-22 1/03/2024 8/03/2024 32,50226 DG 61B 21 99 SAN LUIS 13 Anden -74,0716762 4,64994651

13AN00415-3 1/03/2024 8/03/2024 7,83069 TV 22BIS 61B 16 SAN LUIS 13 Anden -74,0713127 4,64895829

13AN00415-4 1/03/2024 8/03/2024 13,80331 TV 21BIS 61B 07 SAN LUIS 13 Anden -74,0707087 4,64900438

13AN00415-5 1/03/2024 8/03/2024 9,28804 TV 21BIS 61B 07 SAN LUIS 13 Anden -74,0707013 4,64909963

13AN00415-6 1/03/2024 8/03/2024 5,33925 TV 21BIS 61B 13 SAN LUIS 13 Anden -74,0707366 4,64918677

13AN00415-7 1/03/2024 8/03/2024 10,13432 TV 22BIS 61B 38 SAN LUIS 13 Anden -74,0714152 4,64919025

13AN00415-8 1/03/2024 8/03/2024 8,22537 DG 61B 20 42 SAN LUIS 13 Anden -74,0707677 4,64926253
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13AN00415-9 1/03/2024 8/03/2024 2,55769 DG 61B 20 42 SAN LUIS 13 Anden -74,0707965 4,64933381

13AN00416-1 1/03/2024 8/03/2024 7,73295 KR 16 60 78 CHAPINERO OCCIDENTAL 13 Anden -74,0669825 4,6483036

13AN00417-1 1/03/2024 8/03/2024 25,09461 KR 17 59 98 CHAPINERO OCCIDENTAL 13 Anden -74,0673077 4,64757556

13AN00417-3 1/03/2024 8/03/2024 51,68924 KR 17 59 98 CHAPINERO OCCIDENTAL 13 Anden -74,0675474 4,64761914

13AN00417-4 1/03/2024 8/03/2024 18,93454 KR 17 59 98 CHAPINERO OCCIDENTAL 13 Anden -74,0677221 4,64765017

13AN00417-5 1/03/2024 8/03/2024 3,47055 KR 17 59 98 CHAPINERO OCCIDENTAL 13 Anden -74,0678674 4,6476714

13AN00417-6 1/03/2024 8/03/2024 59,77426 KR 16 60 55 CHAPINERO OCCIDENTAL 13 Anden -74,0671703 4,64776573

13AN00417-7 1/03/2024 8/03/2024 58,19574 KR 16 60 55 CHAPINERO OCCIDENTAL 13 Anden -74,0671036 4,64813422

13AN00418-1 1/03/2024 8/03/2024 16,16604 KR 17 61 37 SAN LUIS 13 Anden -74,0684373 4,6491335

13AN00418-2 1/03/2024 8/03/2024 1,41728 KR 17 61 37 SAN LUIS 13 Anden -74,0683574 4,6491409

13AN00418-3 1/03/2024 8/03/2024 7,42391 KR 17 61 37 SAN LUIS 13 Anden -74,0682679 4,64914835

13AN00418-4 1/03/2024 8/03/2024 9,82280 KR 17 61 37 SAN LUIS 13 Anden -74,0681758 4,64915675

13AN00418-5 1/03/2024 8/03/2024 10,34131 KR 17 61 37 SAN LUIS 13 Anden -74,0680352 4,64916691

13AN00418-6 1/03/2024 8/03/2024 5,17429 CL 58A 17 00 SAN LUIS 13 Anden -74,0685719 4,64936128

13AN00418-7 1/03/2024 8/03/2024 17,49796 DG 61B 17 89 SAN LUIS 13 Anden -74,068619 4,64952069

13AN00418-8 1/03/2024 8/03/2024 17,07737 DG 61B 17 89 SAN LUIS 13 Anden -74,0685989 4,64961704

13AN00419-1 1/03/2024 8/03/2024 54,00209 KR 18 60 98 SAN LUIS 13 Anden -74,0687123 4,64859886

13AN00419-10 1/03/2024 8/03/2024 0,53487 KR 19A 61 64 SAN LUIS 13 Anden -74,0691943 4,64922961

13AN00419-11 1/03/2024 8/03/2024 1,12831 KR 19A 61 64 SAN LUIS 13 Anden -74,0691929 4,64942282

13AN00419-12 1/03/2024 8/03/2024 20,00750 DG 61B 18 23 SAN LUIS 13 Anden -74,0689964 4,64948898

13AN00419-13 1/03/2024 8/03/2024 2,97530 CL 58A 17 00 SAN LUIS 13 Anden -74,0687599 4,64956669

13AN00419-2 1/03/2024 8/03/2024 18,39510 KR 18 60 98 SAN LUIS 13 Anden -74,0689036 4,64863189

13AN00419-3 1/03/2024 8/03/2024 9,95417 KR 18 61 11 SAN LUIS 13 Anden -74,0685956 4,64863862

13AN00419-4 1/03/2024 8/03/2024 5,76091 KR 18 60 98 SAN LUIS 13 Anden -74,0691441 4,64867562

13AN00419-5 1/03/2024 8/03/2024 12,74588 CL 58A 17 00 SAN LUIS 13 Anden -74,0685857 4,64877594

13AN00419-6 1/03/2024 8/03/2024 19,28245 CL 61 18 00 SAN LUIS 13 Anden -74,0691497 4,64876407

13AN00419-7 1/03/2024 8/03/2024 4,67753 CL 58A 17 00 SAN LUIS 13 Anden -74,0685842 4,64889821

13AN00419-8 1/03/2024 8/03/2024 8,44348 CL 58A 17 00 SAN LUIS 13 Anden -74,0685864 4,64897653

13AN00419-9 1/03/2024 8/03/2024 12,24732 CL 61 18 00 SAN LUIS 13 Anden -74,0691774 4,64916671

13AN00420-1 1/03/2024 8/03/2024 2,22867 KR 18 60 00 SAN LUIS 13 Anden -74,0681366 4,6485534

13AN00420-2 1/03/2024 8/03/2024 22,32978 KR 18 60 00 SAN LUIS 13 Anden -74,0682026 4,64855585

13AN00420-3 1/03/2024 8/03/2024 66,05761 KR 18 60 00 SAN LUIS 13 Anden -74,0683972 4,64856866

13AN00420-4 1/03/2024 8/03/2024 31,34873 CL 58A 17 00 SAN LUIS 13 Anden -74,0685185 4,64869441

13AN00420-5 1/03/2024 8/03/2024 1,14730 KR 18 61 22 SAN LUIS 13 Anden -74,068512 4,64881743

13AN00420-6 1/03/2024 8/03/2024 22,61169 CL 58A 17 00 SAN LUIS 13 Anden -74,0685133 4,64893487

13AN00420-7 1/03/2024 8/03/2024 12,47406 KR 17 61 37 SAN LUIS 13 Anden -74,0684201 4,64906173

13AN00420-8 1/03/2024 8/03/2024 7,51687 KR 17 61 37 SAN LUIS 13 Anden -74,0682817 4,64907492

13AN00420-9 1/03/2024 8/03/2024 23,06206 KR 17 61 37 SAN LUIS 13 Anden -74,0681479 4,64908771

13AN00421-1 1/03/2024 8/03/2024 18,31268 KR 18 60 98 SAN LUIS 13 Anden -74,0694598 4,64873003

13AN00421-10 1/03/2024 8/03/2024 17,50487 KR 20 61 44 SAN LUIS 13 Anden -74,0696683 4,64924924

13AN00421-11 1/03/2024 8/03/2024 15,65404 CL 61 18 00 SAN LUIS 13 Anden -74,0692852 4,64925613

13AN00421-12 1/03/2024 8/03/2024 18,34161 DG 61B 19A 13 SAN LUIS 13 Anden -74,0695304 4,64930114

13AN00421-13 1/03/2024 8/03/2024 6,47418 KR 19A 61 65 SAN LUIS 13 Anden -74,0693084 4,64933537

13AN00421-14 1/03/2024 8/03/2024 22,77650 KR 19A 61 65 SAN LUIS 13 Anden -74,0693809 4,64935355

13AN00421-2 1/03/2024 8/03/2024 7,00080 KR 20 61 08 SAN LUIS 13 Anden -74,0695675 4,64880556

13AN00421-3 1/03/2024 8/03/2024 3,57362 DG 61B 19A 99 SAN LUIS 13 Anden -74,0696041 4,6488882

13AN00421-4 1/03/2024 8/03/2024 4,09230 KR 20 61 26 SAN LUIS 13 Anden -74,0696328 4,64894795

13AN00421-5 1/03/2024 8/03/2024 3,96149 KR 20 61 26 SAN LUIS 13 Anden -74,0696565 4,64900011

13AN00421-6 1/03/2024 8/03/2024 10,63958 CL 61 18 00 SAN LUIS 13 Anden -74,069236 4,64900653

13AN00421-7 1/03/2024 8/03/2024 6,76122 KR 20 61 44 SAN LUIS 13 Anden -74,069698 4,64909313

13AN00421-8 1/03/2024 8/03/2024 10,31217 CL 61 18 00 SAN LUIS 13 Anden -74,0692595 4,64915257

13AN00421-9 1/03/2024 8/03/2024 6,84594 KR 20 61 44 SAN LUIS 13 Anden -74,069724 4,64915632

13AN00422-1 1/03/2024 8/03/2024 22,26993 DG 61B 20 00 SAN LUIS 13 Anden -74,0700554 4,64798023

13AN00422-10 1/03/2024 8/03/2024 24,72345 KR 18 60 98 SAN LUIS 13 Anden -74,0697055 4,64868347

13AN00422-11 1/03/2024 8/03/2024 8,25817 DG 61B 20 99 SAN LUIS 13 Anden -74,0704796 4,6487655

13AN00422-13 1/03/2024 8/03/2024 30,10530 DG 61B 20 51 SAN LUIS 13 Anden -74,0704158 4,64894742

13AN00422-14 1/03/2024 8/03/2024 5,87570 DG 61B 20 37 SAN LUIS 13 Anden -74,0702661 4,64901281

13AN00422-15 1/03/2024 8/03/2024 5,67587 DG 61B 19A 99 SAN LUIS 13 Anden -74,0698093 4,6490078

13AN00422-16 1/03/2024 8/03/2024 12,55207 DG 61B 20 11 SAN LUIS 13 Anden -74,0700835 4,64908386

13AN00422-17 1/03/2024 8/03/2024 26,41664 KR 20 61 39 SAN LUIS 13 Anden -74,0699767 4,64912861

13AN00422-2 1/03/2024 8/03/2024 6,63156 DG 61B 20 00 SAN LUIS 13 Anden -74,0699242 4,64803735

13AN00422-3 1/03/2024 8/03/2024 24,59509 DG 61B 20 99 SAN LUIS 13 Anden -74,0701734 4,64803755

13AN00422-4 1/03/2024 8/03/2024 20,76415 DG 61B 20 00 SAN LUIS 13 Anden -74,069832 4,64808375

13AN00422-5 1/03/2024 8/03/2024 7,64064 DG 61B 20 99 SAN LUIS 13 Anden -74,0702332 4,64817897
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13AN00422-6 1/03/2024 8/03/2024 18,45626 KR 20 60 13 SAN LUIS 13 Anden -74,0697962 4,64817469

13AN00422-7 1/03/2024 8/03/2024 6,47532 DG 61B 20 99 SAN LUIS 13 Anden -74,0702846 4,64830104

13AN00422-8 1/03/2024 8/03/2024 24,35516 KR 20 60 33 SAN LUIS 13 Anden -74,0697723 4,64830764

13AN00422-9 1/03/2024 8/03/2024 21,27704 KR 20 60 55 SAN LUIS 13 Anden -74,0697337 4,64851933

13AN00423-1 1/03/2024 8/03/2024 2,89554 DG 61B 20 42 SAN LUIS 13 Anden -74,0706085 4,64908013

13AN00423-10 1/03/2024 8/03/2024 23,71318 DG 61B 19A 00 SAN LUIS 13 Anden -74,0700022 4,64957841

13AN00423-11 1/03/2024 8/03/2024 38,18070 KR 20 61B 99 SAN LUIS 13 Anden -74,0701212 4,64966817

13AN00423-12 1/03/2024 8/03/2024 12,08349 KR 20 61B 99 SAN LUIS 13 Anden -74,0703901 4,64971778

13AN00423-13 1/03/2024 8/03/2024 11,86646 DG 61B 20 42 SAN LUIS 13 Anden -74,0708709 4,64969369

13AN00423-14 1/03/2024 8/03/2024 24,03878 KR 20 61B 99 SAN LUIS 13 Anden -74,0705122 4,64973905

13AN00423-15 1/03/2024 8/03/2024 20,74906 KR 20 61B 99 SAN LUIS 13 Anden -74,0706103 4,64975642

13AN00423-16 1/03/2024 8/03/2024 16,31074 KR 20 61B 99 SAN LUIS 13 Anden -74,0708253 4,64979472

13AN00423-2 1/03/2024 8/03/2024 13,26920 TV 21BIS 61B 08 SAN LUIS 13 Anden -74,0705472 4,64907229

13AN00423-3 1/03/2024 8/03/2024 11,00373 DG 61B 20 34 SAN LUIS 13 Anden -74,0704322 4,64912171

13AN00423-4 1/03/2024 8/03/2024 12,41529 DG 61B 20 32 SAN LUIS 13 Anden -74,070313 4,64917275

13AN00423-5 1/03/2024 8/03/2024 20,96878 DG 61B 20 42 SAN LUIS 13 Anden -74,0706412 4,6491577

13AN00423-6 1/03/2024 8/03/2024 5,17670 DG 61B 20 42 SAN LUIS 13 Anden -74,0706848 4,64925593

13AN00423-7 1/03/2024 8/03/2024 3,99330 DG 61B 20 42 SAN LUIS 13 Anden -74,0707229 4,6493423

13AN00423-8 1/03/2024 8/03/2024 23,98542 DG 61B 20 04 SAN LUIS 13 Anden -74,0699405 4,649427

13AN00423-9 1/03/2024 8/03/2024 15,67272 TV 21BIS 61B 52 SAN LUIS 13 Anden -74,0708191 4,64957436

13AN00424-1 1/03/2024 8/03/2024 6,96514 DG 61B 19A 22 SAN LUIS 13 Anden -74,0695784 4,64946145

13AN00424-10 1/03/2024 8/03/2024 3,06635 DG 61B 19A 00 SAN LUIS 13 Anden -74,0700189 4,6500722

13AN00424-11 1/03/2024 8/03/2024 7,75503 DG 61B 18 00 SAN LUIS 13 Anden -74,0694662 4,65012184

13AN00424-12 1/03/2024 8/03/2024 5,07776 DG 61B 19A 00 SAN LUIS 13 Anden -74,0699944 4,65040561

13AN00424-13 1/03/2024 8/03/2024 9,82456 DG 61B 19A 00 SAN LUIS 13 Anden -74,0699555 4,65045072

13AN00424-2 1/03/2024 8/03/2024 14,05180 DG 61B 19A 00 SAN LUIS 13 Anden -74,0698643 4,64950383

13AN00424-3 1/03/2024 8/03/2024 8,78847 DG 61B 19A 00 SAN LUIS 13 Anden -74,0699141 4,64957428

13AN00424-4 1/03/2024 8/03/2024 6,60924 DG 61B 18 00 SAN LUIS 13 Anden -74,0694162 4,64965681

13AN00424-5 1/03/2024 8/03/2024 6,68022 DG 61B 19A 00 SAN LUIS 13 Anden -74,0699711 4,64975367

13AN00424-6 1/03/2024 8/03/2024 13,91202 DG 61B 18 00 SAN LUIS 13 Anden -74,0694373 4,64974491

13AN00424-7 1/03/2024 8/03/2024 2,61104 DG 61B 18 00 SAN LUIS 13 Anden -74,0694469 4,6498139

13AN00424-8 1/03/2024 8/03/2024 10,82279 DG 61B 19A 00 SAN LUIS 13 Anden -74,0699902 4,6498363

13AN00424-9 1/03/2024 8/03/2024 22,89616 DG 61B 18 00 SAN LUIS 13 Anden -74,0694587 4,64990334

13AN00425-1 1/03/2024 8/03/2024 1,48241 DG 61B 18 00 SAN LUIS 13 Anden -74,0693134 4,64959044

13AN00425-10 1/03/2024 8/03/2024 11,30358 DG 61B 18 00 SAN LUIS 13 Anden -74,0693806 4,65016692

13AN00425-11 1/03/2024 8/03/2024 4,36092 DG 61B 18 00 SAN LUIS 13 Anden -74,0693648 4,6502916

13AN00425-2 1/03/2024 8/03/2024 13,20178 DG 61B 18 00 SAN LUIS 13 Anden -74,0693353 4,6496746

13AN00425-3 1/03/2024 8/03/2024 13,02032 DG 61B 18 00 SAN LUIS 13 Anden -74,069357 4,64977328

13AN00425-4 1/03/2024 8/03/2024 18,41768 DG 61B 17 42 SAN LUIS 13 Anden -74,0684413 4,64983784

13AN00425-5 1/03/2024 8/03/2024 11,35215 DG 61B 17 30 SAN LUIS 13 Anden -74,0683129 4,64987512

13AN00425-6 1/03/2024 8/03/2024 6,62975 DG 61B 17 28 SAN LUIS 13 Anden -74,0682244 4,64989955

13AN00425-7 1/03/2024 8/03/2024 8,06545 DG 61B 18 00 SAN LUIS 13 Anden -74,0693838 4,65004525

13AN00425-8 1/03/2024 8/03/2024 1,65472 DG 61B 18 00 SAN LUIS 13 Anden -74,0693838 4,65010573

13AN00425-9 1/03/2024 8/03/2024 12,80179 AC 63 17 31 SAN LUIS 13 Anden -74,0683425 4,6501706

13AN00426-1 1/03/2024 8/03/2024 30,71498 DG 61B 23 21 SAN LUIS 13 Anden -74,07266 4,6478188

13AN00426-10 1/03/2024 8/03/2024 1,85164 DG 61C 22A 33 SAN LUIS 13 Anden -74,0723804 4,64864841

13AN00426-2 1/03/2024 8/03/2024 11,88220 TV 23 61B 12 SAN LUIS 13 Anden -74,0724695 4,64812113

13AN00426-3 1/03/2024 8/03/2024 7,01842 TV 23 61B 12 SAN LUIS 13 Anden -74,0725626 4,64815523

13AN00426-4 1/03/2024 8/03/2024 7,92274 DG 61B 22A 28 SAN LUIS 13 Anden -74,0722557 4,64823346

13AN00426-5 1/03/2024 8/03/2024 6,89803 DG 61B 22A 16 SAN LUIS 13 Anden -74,0721505 4,64828773

13AN00426-6 1/03/2024 8/03/2024 8,02090 DG 61B 22A 10 SAN LUIS 13 Anden -74,0720912 4,64831964

13AN00426-7 1/03/2024 8/03/2024 9,45339 DG 61C 22A 63 SAN LUIS 13 Anden -74,0726938 4,6484841

13AN00426-8 1/03/2024 8/03/2024 9,13721 DG 61C 22A 55 SAN LUIS 13 Anden -74,0726144 4,64852595

13AN00426-9 1/03/2024 8/03/2024 9,27643 DG 61C 22A 41 SAN LUIS 13 Anden -74,0724951 4,64858732

13AN00427-1 1/03/2024 8/03/2024 6,88759 AC 63 16A 99 CHAPINERO OCCIDENTAL 13 Anden -74,0676947 4,64919547

13AN00427-2 1/03/2024 8/03/2024 20,06592 CL 61A 16A 14 CHAPINERO OCCIDENTAL 13 Anden -74,0674561 4,64921357

13AN00427-3 1/03/2024 8/03/2024 6,17478 AC 63 16 99 CHAPINERO OCCIDENTAL 13 Anden -74,0673589 4,64922354

13AN00427-4 1/03/2024 8/03/2024 16,06588 AC 63 16 99 CHAPINERO OCCIDENTAL 13 Anden -74,0673297 4,64930646

13AN00427-5 1/03/2024 8/03/2024 12,06758 AC 63 16 99 CHAPINERO OCCIDENTAL 13 Anden -74,0673067 4,64942655

13AN00428-1 1/03/2024 8/03/2024 17,79916 KR 16 61 14 CHAPINERO OCCIDENTAL 13 Anden -74,0668727 4,64847382

13AN00428-2 1/03/2024 8/03/2024 25,12452 KR 16 61 14 CHAPINERO OCCIDENTAL 13 Anden -74,0669333 4,64858023

13AN00428-3 1/03/2024 8/03/2024 17,53954 CL 61A 15 91 CHAPINERO OCCIDENTAL 13 Anden -74,0668518 4,64903207
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13AN00429-1 1/03/2024 8/03/2024 17,44988 KR 16 61 07 CHAPINERO OCCIDENTAL 13 Anden -74,0670248 4,64859209

13AN00429-2 1/03/2024 8/03/2024 30,34456 CL 61A 16 09 CHAPINERO OCCIDENTAL 13 Anden -74,0669442 4,64902467

13AN00429-3 1/03/2024 8/03/2024 24,28767 CL 61A 16A 19 CHAPINERO OCCIDENTAL 13 Anden -74,0674901 4,64911715

13AN00429-4 1/03/2024 8/03/2024 23,01265 CL 61A 16 09 CHAPINERO OCCIDENTAL 13 Anden -74,0670204 4,64913168

13AN00429-5 1/03/2024 8/03/2024 32,30008 CL 61A 16 29 CHAPINERO OCCIDENTAL 13 Anden -74,067307 4,64913551

13AN00429-6 1/03/2024 8/03/2024 7,26540 CL 61A 16 25 CHAPINERO OCCIDENTAL 13 Anden -74,067153 4,64914369

13AN00430-1 1/03/2024 8/03/2024 1,70505 DG 61B 20 00 SAN LUIS 13 Anden -74,0706998 4,64770645

13AN00430-10 1/03/2024 8/03/2024 7,19128 TV 21BIS 60 13 SAN LUIS 13 Anden -74,0702795 4,64810311

13AN00430-11 1/03/2024 8/03/2024 8,02860 DG 61B 20 99 SAN LUIS 13 Anden -74,0703157 4,64819232

13AN00430-12 1/03/2024 8/03/2024 4,59556 DG 61B 20 99 SAN LUIS 13 Anden -74,0704071 4,64840924

13AN00430-13 1/03/2024 8/03/2024 25,93868 DG 61B 21 00 SAN LUIS 13 Anden -74,0711051 4,64850373

13AN00430-14 1/03/2024 8/03/2024 4,38139 DG 61B 20 99 SAN LUIS 13 Anden -74,0704868 4,64860146

13AN00430-15 1/03/2024 8/03/2024 9,06441 TV 22BIS 60 96 SAN LUIS 13 Anden -74,071092 4,64864049

13AN00430-16 1/03/2024 8/03/2024 8,26853 TV 21BIS 60 81 SAN LUIS 13 Anden -74,0705672 4,64879171

13AN00430-17 1/03/2024 8/03/2024 8,50267 TV 21BIS 60 81 SAN LUIS 13 Anden -74,0706672 4,64883742

13AN00430-2 1/03/2024 8/03/2024 4,54950 DG 61B 20 00 SAN LUIS 13 Anden -74,0706171 4,64774116

13AN00430-3 1/03/2024 8/03/2024 5,70569 DG 61B 21 00 SAN LUIS 13 Anden -74,0707629 4,64773692

13AN00430-4 1/03/2024 8/03/2024 5,49651 DG 61B 20 00 SAN LUIS 13 Anden -74,0704969 4,6477929

13AN00430-5 1/03/2024 8/03/2024 1,40689 DG 61B 20 00 SAN LUIS 13 Anden -74,0704668 4,64780667

13AN00430-6 1/03/2024 8/03/2024 4,95325 DG 61B 20 00 SAN LUIS 13 Anden -74,0704014 4,64783339

13AN00430-7 1/03/2024 8/03/2024 8,72148 DG 61B 21 00 SAN LUIS 13 Anden -74,0708198 4,64787104

13AN00430-8 1/03/2024 8/03/2024 14,47184 DG 61B 20 00 SAN LUIS 13 Anden -74,0702619 4,64789295

13AN00430-9 1/03/2024 8/03/2024 12,18286 TV 21BIS 60 07 SAN LUIS 13 Anden -74,0702387 4,64800529

13AN00431-1 1/03/2024 8/03/2024 7,43744 DG 60 22 42 SAN LUIS 13 Anden -74,0712055 4,64749621

13AN00431-2 1/03/2024 8/03/2024 12,38283 DG 60 22 32 SAN LUIS 13 Anden -74,0711191 4,64753172

13AN00431-3 1/03/2024 8/03/2024 26,29063 TV 22BIS 60 09 SAN LUIS 13 Anden -74,0709142 4,64761655

13AN00431-4 1/03/2024 8/03/2024 6,14760 DG 61B 21 00 SAN LUIS 13 Anden -74,0708393 4,64771172

13AN00431-5 1/03/2024 8/03/2024 9,50603 DG 61B 21 00 SAN LUIS 13 Anden -74,0709017 4,64784809

13AN00431-6 1/03/2024 8/03/2024 5,64377 DG 61B 21 00 SAN LUIS 13 Anden -74,0710067 4,64808571

13AN00431-7 1/03/2024 8/03/2024 16,93400 DG 61B 21 00 SAN LUIS 13 Anden -74,0711817 4,64846897

13AN00431-8 1/03/2024 8/03/2024 13,08309 DG 61B 22 07 SAN LUIS 13 Anden -74,0712968 4,64854215

13AN00432-1 1/03/2024 8/03/2024 17,97850 KR 18 59 00 SAN LUIS 13 Anden -74,068599 4,64777516

13AN00432-10 1/03/2024 8/03/2024 16,62612 KR 18 60 00 SAN LUIS 13 Anden -74,0682728 4,64846947

13AN00432-11 1/03/2024 8/03/2024 28,25714 KR 18 60 00 SAN LUIS 13 Anden -74,0684609 4,64848114

13AN00432-2 1/03/2024 8/03/2024 10,31906 CL 58A 17 00 SAN LUIS 13 Anden -74,0686601 4,64785795

13AN00432-3 1/03/2024 8/03/2024 6,96830 CL 58A 17 00 SAN LUIS 13 Anden -74,0686447 4,64794133

13AN00432-4 1/03/2024 8/03/2024 11,04896 CL 58A 17 00 SAN LUIS 13 Anden -74,0686215 4,64807165

13AN00432-5 1/03/2024 8/03/2024 11,32441 CL 58A 17 00 SAN LUIS 13 Anden -74,0686015 4,64817885

13AN00432-6 1/03/2024 8/03/2024 11,95207 CL 58A 17 00 SAN LUIS 13 Anden -74,0685703 4,64835611

13AN00432-7 1/03/2024 8/03/2024 20,23788 CL 60 16 90 SAN LUIS 13 Anden -74,0679835 4,64838286

13AN00432-8 1/03/2024 8/03/2024 8,18259 KR 18 60 66 SAN LUIS 13 Anden -74,0685567 4,64843435

13AN00432-9 1/03/2024 8/03/2024 13,03547 KR 18 60 00 SAN LUIS 13 Anden -74,068184 4,64846437

13AN00433-1 1/03/2024 8/03/2024 4,33457 KR 16 59 05 CHAPINERO OCCIDENTAL 13 Anden -74,0675841 4,64667614

13AN00433-2 1/03/2024 8/03/2024 24,13066 KR 16 59 05 CHAPINERO OCCIDENTAL 13 Anden -74,0676594 4,64668716

13AN00433-3 1/03/2024 8/03/2024 2,22012 KR 16 58A 99 CHAPINERO OCCIDENTAL 13 Anden -74,0679636 4,64673845

13AN00433-4 1/03/2024 8/03/2024 8,76110 KR 16 59 05 CHAPINERO OCCIDENTAL 13 Anden -74,0675407 4,64674012

13AN00433-5 1/03/2024 8/03/2024 2,83950 CL 58 16A 98 CHAPINERO OCCIDENTAL 13 Anden -74,0681521 4,64677434

13AN00433-6 1/03/2024 8/03/2024 15,82257 CL 58 16A 98 CHAPINERO OCCIDENTAL 13 Anden -74,068146 4,64705469

13AN00433-7 1/03/2024 8/03/2024 9,86448 CL 60 16 35 CHAPINERO OCCIDENTAL 13 Anden -74,0677008 4,64755412

13AN00433-8 1/03/2024 8/03/2024 21,93476 CL 60 16 49 CHAPINERO OCCIDENTAL 13 Anden -74,0678178 4,64757523

13AN00434-1 1/03/2024 8/03/2024 7,98540 KR 18 58B 99 SAN LUIS 13 Anden -74,069213 4,6468799

13AN00434-10 1/03/2024 8/03/2024 6,19331 CL 60 18 00 SAN LUIS 13 Anden -74,0693584 4,64752769

13AN00434-11 1/03/2024 8/03/2024 10,57236 CL 58A 17 00 SAN LUIS 13 Anden -74,0687899 4,64752915

13AN00434-12 1/03/2024 8/03/2024 11,21612 CL 60 18 00 SAN LUIS 13 Anden -74,0693487 4,64758342

13AN00434-13 1/03/2024 8/03/2024 19,55016 CL 58A 17 00 SAN LUIS 13 Anden -74,0687693 4,64765568

13AN00434-14 1/03/2024 8/03/2024 15,43253 KR 18 59 59 SAN LUIS 13 Anden -74,0688315 4,64774401

13AN00434-15 1/03/2024 8/03/2024 10,21441 KR 18 59 59 SAN LUIS 13 Anden -74,0690566 4,64778319

13AN00434-16 1/03/2024 8/03/2024 51,59220 CL 60 18 00 SAN LUIS 13 Anden -74,0693237 4,64771936

13AN00434-17 1/03/2024 8/03/2024 20,27179 KR 18 59 59 SAN LUIS 13 Anden -74,0691975 4,6478078
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13AN00434-18 1/03/2024 8/03/2024 2,49971 KR 18 59 59 SAN LUIS 13 Anden -74,0692862 4,64782479

13AN00434-2 1/03/2024 8/03/2024 26,31211 KR 18 58B 99 SAN LUIS 13 Anden -74,0689824 4,64692078

13AN00434-3 1/03/2024 8/03/2024 15,28130 KR 18 58B 99 SAN LUIS 13 Anden -74,0692114 4,64696105

13AN00434-4 1/03/2024 8/03/2024 7,03283 KR 18 58B 99 SAN LUIS 13 Anden -74,0692815 4,6469718

13AN00434-5 1/03/2024 8/03/2024 16,97193 CL 58A 17 00 SAN LUIS 13 Anden -74,0688904 4,64697801

13AN00434-6 1/03/2024 8/03/2024 20,12022 CL 59 18 46 SAN LUIS 13 Anden -74,0693084 4,64703173

13AN00434-7 1/03/2024 8/03/2024 20,63241 CL 59 18 46 SAN LUIS 13 Anden -74,0693806 4,64713517

13AN00434-8 1/03/2024 8/03/2024 2,79333 CL 60 18 00 SAN LUIS 13 Anden -74,0693849 4,64738178

13AN00434-9 1/03/2024 8/03/2024 5,89261 CL 58A 17 00 SAN LUIS 13 Anden -74,0688201 4,64736852

13AN00435-1 1/03/2024 8/03/2024 10,10568 KR 18 58B 00 SAN LUIS 13 Anden -74,0686993 4,64687025

13AN00435-2 1/03/2024 8/03/2024 11,01915 CL 59 17 48 SAN LUIS 13 Anden -74,0687812 4,64688511

13AN00435-3 1/03/2024 8/03/2024 14,89963 CL 58A 17 00 SAN LUIS 13 Anden -74,0688225 4,64695691

13AN00435-4 1/03/2024 8/03/2024 15,82598 KR 18 59 28 SAN LUIS 13 Anden -74,0687933 4,64711431

13AN00435-5 1/03/2024 8/03/2024 20,59885 CL 58A 17 00 SAN LUIS 13 Anden -74,0687593 4,64731019

13AN00435-6 1/03/2024 8/03/2024 11,64664 KR 18 59 00 SAN LUIS 13 Anden -74,0683758 4,64766507

13AN00435-7 1/03/2024 8/03/2024 4,45295 KR 18 59 00 SAN LUIS 13 Anden -74,0684533 4,64767899

13AN00435-8 1/03/2024 8/03/2024 17,88576 CL 58A 17 00 SAN LUIS 13 Anden -74,068699 4,64764442

13AN00435-9 1/03/2024 8/03/2024 19,05348 KR 18 59 00 SAN LUIS 13 Anden -74,0686165 4,64770536

13AN00436-1 1/03/2024 8/03/2024 30,90413 TV 25 60 08 SAN LUIS 13 Anden -74,0733298 4,64659626

13AN00436-2 1/03/2024 8/03/2024 11,90175 TV 24A 60 11 SAN LUIS 13 Anden -74,0731744 4,64666299

13AN00436-3 1/03/2024 8/03/2024 4,57839 TV 25 60 16 SAN LUIS 13 Anden -74,073538 4,64674175

13AN00436-4 1/03/2024 8/03/2024 5,51404 TV 25 60 36 SAN LUIS 13 Anden -74,0736196 4,64688106

13AN00436-5 1/03/2024 8/03/2024 7,99550 TV 25 60 60 SAN LUIS 13 Anden -74,0737289 4,64703436

13AN00436-6 1/03/2024 8/03/2024 3,01559 TV 25 60 60 SAN LUIS 13 Anden -74,073757 4,64712382

13AN00436-7 1/03/2024 8/03/2024 36,31109 DG 61B 24A 07 SAN LUIS 13 Anden -74,0735679 4,6472494

13AN00437-1 1/03/2024 8/03/2024 68,44959 DG 60 24 12 SAN LUIS 13 Anden -74,0727737 4,64690878

13AN00437-2 1/03/2024 8/03/2024 15,91896 TV 24 60 31 SAN LUIS 13 Anden -74,0728347 4,64706869

13AN00437-3 1/03/2024 8/03/2024 42,01896 TV 24 60A 05 SAN LUIS 13 Anden -74,07295 4,64726538

13AN00437-4 1/03/2024 8/03/2024 11,89451 DG 61B 24 29 SAN LUIS 13 Anden -74,0733863 4,64737211

13AN00438-1 1/03/2024 8/03/2024 5,03591 TV 25 57 00 SAN LUIS 13 Anden -74,072823 4,64598719

13AN00438-2 1/03/2024 8/03/2024 3,03910 DG 59 24 30 SAN LUIS 13 Anden -74,0728654 4,64601805

13AN00438-3 1/03/2024 8/03/2024 10,46277 TV 25 57 00 SAN LUIS 13 Anden -74,0725795 4,64606388

13AN00438-4 1/03/2024 8/03/2024 19,81205 CL 58 23 99 SAN LUIS 13 Anden -74,0725183 4,64614295

13AN00438-5 1/03/2024 8/03/2024 5,97727 TV 24 59 07 SAN LUIS 13 Anden -74,0725283 4,64620888

13AN00438-6 1/03/2024 8/03/2024 15,24857 TV 24 59 25 SAN LUIS 13 Anden -74,072547 4,64629687

13AN00438-8 1/03/2024 8/03/2024 23,22228 TV 24A 59 64 SAN LUIS 13 Anden -74,0729341 4,64667073

13AN00439-1 1/03/2024 8/03/2024 11,78997 DG 61B 22A 29 SAN LUIS 13 Anden -74,0721432 4,64810335

13AN00440-1 1/03/2024 8/03/2024 8,30054 TV 24 60 06 SAN LUIS 13 Anden -74,07257 4,64691265

13AN00440-10 1/03/2024 8/03/2024 4,47801 TV 22A 60 37 SAN LUIS 13 Anden -74,071571 4,64755958

13AN00440-11 1/03/2024 8/03/2024 6,38785 TV 22A 60 37 SAN LUIS 13 Anden -74,071616 4,64766073

13AN00440-12 1/03/2024 8/03/2024 3,92872 TV 22A 60 37 SAN LUIS 13 Anden -74,0716563 4,64774346

13AN00440-2 1/03/2024 8/03/2024 5,24598 DG 60 23 46 SAN LUIS 13 Anden -74,0724851 4,64694898

13AN00440-3 1/03/2024 8/03/2024 12,50642 TV 24 60 06 SAN LUIS 13 Anden -74,0726661 4,64693463

13AN00440-4 1/03/2024 8/03/2024 6,05898 DG 60 23 40 SAN LUIS 13 Anden -74,0723827 4,64699311

13AN00440-5 1/03/2024 8/03/2024 9,15349 TV 24 60 06 SAN LUIS 13 Anden -74,0726921 4,64698965

13AN00440-6 1/03/2024 8/03/2024 1,79105 DG 60 23 10 SAN LUIS 13 Anden -74,0721575 4,64708847

13AN00440-7 1/03/2024 8/03/2024 3,51576 DG 60 23 10 SAN LUIS 13 Anden -74,0721256 4,64710119

13AN00440-8 1/03/2024 8/03/2024 1,02964 DG 60 23 04 SAN LUIS 13 Anden -74,0720762 4,64712228

13AN00440-9 1/03/2024 8/03/2024 5,73217 DG 60 23 04 SAN LUIS 13 Anden -74,0720364 4,64714014

13AN00441-1 1/03/2024 8/03/2024 27,39037 CL 58 23 99 SAN LUIS 13 Anden -74,0723559 4,64612841

13AN00441-10 1/03/2024 8/03/2024 7,60129 TV 24 59 46 SAN LUIS 13 Anden -74,0725096 4,64650926

13AN00441-11 1/03/2024 8/03/2024 10,46158 TV 23 59 23 SAN LUIS 13 Anden -74,0718466 4,64653989

13AN00441-12 1/03/2024 8/03/2024 5,57913 TV 24 59 60 SAN LUIS 13 Anden -74,072544 4,64662535

13AN00441-13 1/03/2024 8/03/2024 9,69849 TV 23 59 33 SAN LUIS 13 Anden -74,0718736 4,64664519

13AN00441-14 1/03/2024 8/03/2024 5,97043 TV 23 59 49 SAN LUIS 13 Anden -74,0718917 4,6467145

13AN00441-15 1/03/2024 8/03/2024 4,58442 TV 23 59 49 SAN LUIS 13 Anden -74,0719066 4,64676186

13AN00441-16 1/03/2024 8/03/2024 5,16080 TV 23 59 59 SAN LUIS 13 Anden -74,0719245 4,64681696

13AN00441-17 1/03/2024 8/03/2024 9,83880 DG 60 23 55 SAN LUIS 13 Anden -74,0724534 4,64687478

13AN00441-18 1/03/2024 8/03/2024 11,42113 DG 60 23 45 SAN LUIS 13 Anden -74,0723763 4,64690754

13AN00441-19 1/03/2024 8/03/2024 9,87886 DG 60 23 17 SAN LUIS 13 Anden -74,0722617 4,6469561

13AN00441-2 1/03/2024 8/03/2024 7,13026 CL 58 23 99 SAN LUIS 13 Anden -74,0721461 4,64619289

13AN00441-20 1/03/2024 8/03/2024 5,11719 DG 60 23 17 SAN LUIS 13 Anden -74,0722078 4,6469782

13AN00441-3 1/03/2024 8/03/2024 17,85240 CL 58 23 99 SAN LUIS 13 Anden -74,0720456 4,64622499

13AN00441-4 1/03/2024 8/03/2024 38,98128 DG 59 23 54 SAN LUIS 13 Anden -74,0724417 4,64620761

13AN00441-5 1/03/2024 8/03/2024 24,32027 CL 58 23 99 SAN LUIS 13 Anden -74,0718885 4,64627372

13AN00441-6 1/03/2024 8/03/2024 13,76540 CL 58 23 99 SAN LUIS 13 Anden -74,0718131 4,64636299

13AN00441-7 1/03/2024 8/03/2024 8,43656 TV 23 59 09 SAN LUIS 13 Anden -74,0718247 4,64643289

13AN00441-8 1/03/2024 8/03/2024 1,21998 TV 24 59 34 SAN LUIS 13 Anden -74,0724991 4,64648884
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13AN00441-9 1/03/2024 8/03/2024 1,94316 TV 23 59 09 SAN LUIS 13 Anden -74,0718369 4,64649115

13AN00442-1 1/03/2024 8/03/2024 10,83169 AC 57 23 99 SAN LUIS 13 Anden -74,0741618 4,64571071

13AN00442-2 1/03/2024 8/03/2024 1,18901 AC 57 23 99 SAN LUIS 13 Anden -74,0741612 4,64578236

13AN00442-3 1/03/2024 8/03/2024 21,41720 AC 57 23 99 SAN LUIS 13 Anden -74,0741811 4,6459489

13AN00442-4 1/03/2024 8/03/2024 11,32523 AC 57 23 99 SAN LUIS 13 Anden -74,0742716 4,64622725

13AN00442-5 1/03/2024 8/03/2024 41,58705 DG 61B 27 25 SAN LUIS 13 Anden -74,0747279 4,64628464

13AN00442-6 1/03/2024 8/03/2024 18,21792 DG 61B 27 19 SAN LUIS 13 Anden -74,0746734 4,646334

13AN00442-7 1/03/2024 8/03/2024 16,58537 TV 27 57 81 SAN LUIS 13 Anden -74,0743907 4,6464237

13AN00443-1 1/03/2024 8/03/2024 11,13384 TV 27 57 12 SAN LUIS 13 Anden -74,0740897 4,64570999

13AN00443-2 1/03/2024 8/03/2024 8,16044 TV 27 57 22 SAN LUIS 13 Anden -74,0740918 4,64582063

13AN00443-3 1/03/2024 8/03/2024 2,78791 TV 27 57 30 SAN LUIS 13 Anden -74,0740991 4,64589234

13AN00443-4 1/03/2024 8/03/2024 3,35634 TV 27 57 32 SAN LUIS 13 Anden -74,0741114 4,64597113

13AN00443-5 1/03/2024 8/03/2024 0,90836 TV 27 57 42 SAN LUIS 13 Anden -74,0741183 4,64599385

13AN00443-6 1/03/2024 8/03/2024 10,92734 TV 27 57 48 SAN LUIS 13 Anden -74,0741275 4,64604222

13AN00443-8 1/03/2024 8/03/2024 4,86923 TV 27 57 80 SAN LUIS 13 Anden -74,0742616 4,64635863

13AN00443-9 1/03/2024 8/03/2024 48,03464 TV 26 57 91 SAN LUIS 13 Anden -74,0742292 4,64672869

13AN00444-1 1/03/2024 8/03/2024 6,43066 TV 25 60 19 SAN LUIS 13 Anden -74,0736685 4,64669934

13AN00444-2 1/03/2024 8/03/2024 6,51751 TV 25 60 29 SAN LUIS 13 Anden -74,0737212 4,64678649

13AN00444-3 1/03/2024 8/03/2024 19,51751 TV 26 57 94 SAN LUIS 13 Anden -74,074103 4,64684123

13AN00445-1 1/03/2024 8/03/2024 3,01679 TV 25 57 00 SAN LUIS 13 Anden -74,0732672 4,64575766

13AN00445-2 1/03/2024 8/03/2024 8,26308 TV 25 57 00 SAN LUIS 13 Anden -74,0732228 4,64578429

13AN00445-3 1/03/2024 8/03/2024 16,41744 TV 25 57 00 SAN LUIS 13 Anden -74,073053 4,64583932

13AN00446-1 1/03/2024 8/03/2024 10,84981 TV 25 57 00 SAN LUIS 13 Anden -74,0731329 4,64589298

13AN00446-2 1/03/2024 8/03/2024 1,67085 TV 25 57 00 SAN LUIS 13 Anden -74,0730729 4,64591099

13AN00446-4 1/03/2024 8/03/2024 20,45531 TV 24A 59 61 SAN LUIS 13 Anden -74,0731442 4,64658647

13AN00447-1 1/03/2024 8/03/2024 16,63687 KR 21 57 99 SAN LUIS 13 Anden -74,0713361 4,64577233

13AN00447-2 1/03/2024 8/03/2024 31,25408 KR 21 57 99 SAN LUIS 13 Anden -74,0717545 4,64584945

13AN00447-3 1/03/2024 8/03/2024 5,20382 KR 21 57 99 SAN LUIS 13 Anden -74,0718373 4,64586485

13AN00447-4 1/03/2024 8/03/2024 18,21459 KR 21 57 99 SAN LUIS 13 Anden -74,0720532 4,64590469

13AN00447-5 1/03/2024 8/03/2024 10,40707 KR 21 57 99 SAN LUIS 13 Anden -74,0722248 4,6459374

13AN00448-1 1/03/2024 8/03/2024 23,31969 KR 21 57 99 SAN LUIS 13 Anden -74,0716635 4,6459225

13AN00448-2 1/03/2024 8/03/2024 25,67443 CL 58 23 19 SAN LUIS 13 Anden -74,0717301 4,64601522

13AN00448-3 1/03/2024 8/03/2024 2,25842 CL 58 23 19 SAN LUIS 13 Anden -74,0717229 4,64609877

13AN00448-4 1/03/2024 8/03/2024 24,08200 CL 58 23 99 SAN LUIS 13 Anden -74,071716 4,64617302

13AN00448-5 1/03/2024 8/03/2024 17,12816 CL 58 23 99 SAN LUIS 13 Anden -74,0716664 4,64625201

13AN00448-6 1/03/2024 8/03/2024 7,47136 CL 58 23 99 SAN LUIS 13 Anden -74,0715874 4,6462762

13AN00448-7 1/03/2024 8/03/2024 24,29479 CL 58 23 99 SAN LUIS 13 Anden -74,0714512 4,64631793

13AN00448-8 1/03/2024 8/03/2024 11,37892 CL 58 23 99 SAN LUIS 13 Anden -74,0711576 4,64633839

13AN00448-9 1/03/2024 8/03/2024 26,10008 CL 58 23 99 SAN LUIS 13 Anden -74,0712441 4,64638355

13AN00449-1 1/03/2024 8/03/2024 12,16169 DG 59 22 58 SAN LUIS 13 Anden -74,0709355 4,64657197

13AN00449-10 1/03/2024 8/03/2024 6,92766 TV 22BIS 59 49 SAN LUIS 13 Anden -74,0706132 4,64722346

13AN00449-11 1/03/2024 8/03/2024 15,27562 TV 22BIS 59 89 SAN LUIS 13 Anden -74,0707593 4,64754195

13AN00449-12 1/03/2024 8/03/2024 21,80194 TV 22BIS 59 89 SAN LUIS 13 Anden -74,0708569 4,64754777

13AN00449-2 1/03/2024 8/03/2024 2,96857 DG 59 22 58 SAN LUIS 13 Anden -74,0710034 4,64661218

13AN00449-3 1/03/2024 8/03/2024 18,59595 DG 59 22 42 SAN LUIS 13 Anden -74,0707857 4,64661865

13AN00449-4 1/03/2024 8/03/2024 24,86096 DG 59 22 22 SAN LUIS 13 Anden -74,0705841 4,64667906

13AN00449-5 1/03/2024 8/03/2024 20,87366 DG 59 22 08 SAN LUIS 13 Anden -74,0704379 4,64672405

13AN00449-6 1/03/2024 8/03/2024 39,52938 DG 59 22 08 SAN LUIS 13 Anden -74,0704367 4,64683441

13AN00449-7 1/03/2024 8/03/2024 13,58749 TV 22BIS 59 21 SAN LUIS 13 Anden -74,0704949 4,64696385

13AN00449-8 1/03/2024 8/03/2024 13,13972 TV 22BIS 59 29 SAN LUIS 13 Anden -74,0705326 4,64704511

13AN00449-9 1/03/2024 8/03/2024 9,60816 TV 22A 59 64 SAN LUIS 13 Anden -74,071221 4,64710414

13AN00450-1 1/03/2024 8/03/2024 21,01683 CL 58 23 99 SAN LUIS 13 Anden -74,0716711 4,64634225

13AN00450-10 1/03/2024 8/03/2024 2,04198 TV 22A 59 11 SAN LUIS 13 Anden -74,0711678 4,6466495

13AN00450-11 1/03/2024 8/03/2024 2,61064 TV 23 59 52 SAN LUIS 13 Anden -74,0718274 4,64677814

13AN00450-12 1/03/2024 8/03/2024 6,59372 TV 23 59 58 SAN LUIS 13 Anden -74,0718443 4,64682954

13AN00450-13 1/03/2024 8/03/2024 7,21967 TV 23 59 64 SAN LUIS 13 Anden -74,0718896 4,64695716

13AN00450-14 1/03/2024 8/03/2024 8,40724 DG 60 22A 21 SAN LUIS 13 Anden -74,0716629 4,64720949

13AN00450-15 1/03/2024 8/03/2024 7,32946 TV 22A 59 83 SAN LUIS 13 Anden -74,0714096 4,64719388

13AN00450-16 1/03/2024 8/03/2024 6,83120 TV 22A 59 83 SAN LUIS 13 Anden -74,0715159 4,64727376

13AN00450-2 1/03/2024 8/03/2024 9,24145 CL 58 23 99 SAN LUIS 13 Anden -74,0715515 4,64638004

13AN00450-3 1/03/2024 8/03/2024 14,85277 CL 58 23 99 SAN LUIS 13 Anden -74,0714645 4,64640708

13AN00450-4 1/03/2024 8/03/2024 13,92563 CL 58 23 99 SAN LUIS 13 Anden -74,0717345 4,64639609

13AN00450-5 1/03/2024 8/03/2024 3,56701 CL 58 23 99 SAN LUIS 13 Anden -74,0713097 4,6464549

13AN00450-6 1/03/2024 8/03/2024 10,67711 CL 58 23 99 SAN LUIS 13 Anden -74,0712692 4,64646853

13AN00450-7 1/03/2024 8/03/2024 6,61744 TV 23 59 18 SAN LUIS 13 Anden -74,0717483 4,64646769

13AN00450-8 1/03/2024 8/03/2024 7,76899 TV 22A 59 11 SAN LUIS 13 Anden -74,0711376 4,64657839

13AN00450-9 1/03/2024 8/03/2024 10,17661 TV 23 59 26 SAN LUIS 13 Anden -74,0717828 4,64661859

13AN00451-1 1/03/2024 8/03/2024 31,56007 CL 53B 23 00 SAN LUIS 13 Anden -74,0746235 4,64450035
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13AN00451-2 1/03/2024 8/03/2024 10,63003 TV 27 53C 08 SAN LUIS 13 Anden -74,0746718 4,64463994

13AN00451-3 1/03/2024 8/03/2024 9,23314 TV 27 53C 20 SAN LUIS 13 Anden -74,0745908 4,64469549

13AN00451-4 1/03/2024 8/03/2024 13,77073 TV 27 53C 26 SAN LUIS 13 Anden -74,0744773 4,64479507

13AN00451-5 1/03/2024 8/03/2024 37,88399 TV 27 53C 50 SAN LUIS 13 Anden -74,0743528 4,644938

13AN00451-6 1/03/2024 8/03/2024 8,96696 TV 27 53C 68 SAN LUIS 13 Anden -74,0742366 4,6451157

13AN00451-7 1/03/2024 8/03/2024 12,16712 TV 27 53C 84 SAN LUIS 13 Anden -74,0741964 4,64520622

13AN00452-1 1/03/2024 8/03/2024 1,17757 TV 25 53C 07 SAN LUIS 13 Anden -74,0742038 4,64414927

13AN00452-2 1/03/2024 8/03/2024 1,85814 TV 25 53C 07 SAN LUIS 13 Anden -74,0741843 4,64416438

13AN00452-3 1/03/2024 8/03/2024 6,86868 TV 25 53C 15 SAN LUIS 13 Anden -74,0740758 4,64425456

13AN00452-4 1/03/2024 8/03/2024 32,10161 CL 53B 23 00 SAN LUIS 13 Anden -74,0743564 4,64423018

13AN00452-5 1/03/2024 8/03/2024 5,35441 TV 25 53C 31 SAN LUIS 13 Anden -74,0739114 4,64441679

13AN00452-6 1/03/2024 8/03/2024 13,81435 TV 25 53C 49 SAN LUIS 13 Anden -74,0737946 4,64456008

13AN00453-1 1/03/2024 8/03/2024 8,17151 TV 24 54 21 SAN LUIS 13 Anden -74,0726474 4,6447754

13AN00453-2 1/03/2024 8/03/2024 13,61290 DG 54 24 32 SAN LUIS 13 Anden -74,0730477 4,64477771

13AN00453-3 1/03/2024 8/03/2024 9,08308 TV 24 54 21 SAN LUIS 13 Anden -74,0726311 4,64481662

13AN00453-4 1/03/2024 8/03/2024 16,45337 DG 54 24 64 SAN LUIS 13 Anden -74,0731787 4,64485632

13AN00453-5 1/03/2024 8/03/2024 2,02888 DG 54 24 68 SAN LUIS 13 Anden -74,0732939 4,64492608

13AN00453-6 1/03/2024 8/03/2024 9,04255 AC 57 24 73 SAN LUIS 13 Anden -74,0733418 4,64516334

13AN00454-1 1/03/2024 8/03/2024 17,40119 TV 24 53D 07 SAN LUIS 13 Anden -74,0730559 4,64405327

13AN00454-10 1/03/2024 8/03/2024 6,14807 DG 54 24 67 SAN LUIS 13 Anden -74,0733628 4,64487163

13AN00454-2 1/03/2024 8/03/2024 20,52734 TV 24 53D 07 SAN LUIS 13 Anden -74,0731606 4,64408427

13AN00454-3 1/03/2024 8/03/2024 21,75150 DG 53D 24 30 SAN LUIS 13 Anden -74,0732731 4,64417729

13AN00454-4 1/03/2024 8/03/2024 37,75705 TV 24 53D 27 SAN LUIS 13 Anden -74,0729412 4,64420618

13AN00454-5 1/03/2024 8/03/2024 9,50564 DG 53D 24 34 SAN LUIS 13 Anden -74,0733641 4,64425024

13AN00454-6 1/03/2024 8/03/2024 8,03419 DG 53D 24 42 SAN LUIS 13 Anden -74,0734395 4,64431176

13AN00454-7 1/03/2024 8/03/2024 16,99214 TV 24 53D 35 SAN LUIS 13 Anden -74,0728546 4,64434283

13AN00454-8 1/03/2024 8/03/2024 16,32939 DG 54 24 57 SAN LUIS 13 Anden -74,0730564 4,64468656

13AN00454-9 1/03/2024 8/03/2024 8,31336 DG 54 24 57 SAN LUIS 13 Anden -74,0732187 4,6447839

13AN00455-1 1/03/2024 8/03/2024 3,91754 DG 53C 24 20 SAN LUIS 13 Anden -74,0737377 4,64359981

13AN00455-10 1/03/2024 8/03/2024 17,41456 TV 25 53C 50 SAN LUIS 13 Anden -74,0736699 4,64439118

13AN00455-11 1/03/2024 8/03/2024 22,66366 TV 25 53C 50 SAN LUIS 13 Anden -74,0737858 4,64434993

13AN00455-2 1/03/2024 8/03/2024 6,39441 CL 53B 23 00 SAN LUIS 13 Anden -74,0738216 4,64368446

13AN00455-3 1/03/2024 8/03/2024 7,78112 CL 53B 23 00 SAN LUIS 13 Anden -74,0739156 4,64377969

13AN00455-4 1/03/2024 8/03/2024 13,03602 DG 53D 24 11 SAN LUIS 13 Anden -74,0731969 4,64400747

13AN00455-5 1/03/2024 8/03/2024 1,26768 DG 53D 24 17 SAN LUIS 13 Anden -74,073254 4,64405167

13AN00455-6 1/03/2024 8/03/2024 9,75137 DG 53C 24 66 SAN LUIS 13 Anden -74,0740949 4,64406205

13AN00455-7 1/03/2024 8/03/2024 14,78596 DG 53D 24 17 SAN LUIS 13 Anden -74,0733095 4,64409885

13AN00455-8 1/03/2024 8/03/2024 6,43975 TV 25 53C 10 SAN LUIS 13 Anden -74,0740212 4,64412156

13AN00455-9 1/03/2024 8/03/2024 22,27277 DG 53D 24 49 SAN LUIS 13 Anden -74,0734253 4,64419196

13AN00456-1 1/03/2024 8/03/2024 16,36226 CL 52A 28 14 BELALCAZAR 13 Anden -74,0774222 4,64189709

13AN00456-2 1/03/2024 8/03/2024 15,52619 CL 52A 28 62 BELALCAZAR 13 Anden -74,0778903 4,64198154

13AN00456-3 1/03/2024 8/03/2024 21,45060 CL 52A 28 64 BELALCAZAR 13 Anden -74,078013 4,64200336

13AN00456-4 1/03/2024 8/03/2024 2,99013 KR 28A 52A 16 BELALCAZAR 13 Anden -74,0780916 4,64202216

13AN00456-5 1/03/2024 8/03/2024 1,26584 KR 28A 52A 16 BELALCAZAR 13 Anden -74,078105 4,64204966

13AN00456-6 1/03/2024 8/03/2024 16,06929 KR 28A 52A 16 BELALCAZAR 13 Anden -74,0780982 4,64211862

13AN00456-7 1/03/2024 8/03/2024 27,95274 KR 28A 52A 30 BELALCAZAR 13 Anden -74,0781348 4,64228751

13AN00456-8 1/03/2024 8/03/2024 14,64750 AC 53 28 71 BELALCAZAR 13 Anden -74,0780869 4,64234062

13AN00456-9 1/03/2024 8/03/2024 47,90056 AC 53 28 57 BELALCAZAR 13 Anden -74,0779317 4,64239173

13AN00457-1 1/03/2024 8/03/2024 17,84537 KR 28A 51 09 BELALCAZAR 13 Anden -74,0784309 4,64050976

13AN00457-2 1/03/2024 8/03/2024 8,16909 CL 51 28A 16 BELALCAZAR 13 Anden -74,0785497 4,64052959

13AN00457-3 1/03/2024 8/03/2024 12,42070 CL 51 28A 26 BELALCAZAR 13 Anden -74,0786525 4,64054832

13AN00457-4 1/03/2024 8/03/2024 15,67791 KR 28A 51 09 BELALCAZAR 13 Anden -74,0783499 4,64057024

13AN00457-5 1/03/2024 8/03/2024 6,06240 KR 28A 51 59 BELALCAZAR 13 Anden -74,0783203 4,64097787

13AN00457-6 1/03/2024 8/03/2024 9,26298 KR 28A 51 79 BELALCAZAR 13 Anden -74,0783067 4,64117115

13AN00458-1 1/03/2024 8/03/2024 3,11835 KR 28A 52 31 BELALCAZAR 13 Anden -74,0782679 4,64168961

13AN00458-2 1/03/2024 8/03/2024 74,04962 KR 28A 52A 23 BELALCAZAR 13 Anden -74,0782072 4,6423128

13AN00459-1 1/03/2024 8/03/2024 13,53655 KR 28BIS 51 93 BELALCAZAR 13 Anden -74,0778145 4,64129561

13AN00459-10 1/03/2024 8/03/2024 6,46914 KR 28BIS 52 29 BELALCAZAR 13 Anden -74,0777889 4,64162961

13AN00459-11 1/03/2024 8/03/2024 6,35853 KR 28BIS 52 37 BELALCAZAR 13 Anden -74,0777835 4,64169889

13AN00459-12 1/03/2024 8/03/2024 8,06077 KR 28A 52 38 BELALCAZAR 13 Anden -74,0781812 4,64176068

13AN00459-14 1/03/2024 8/03/2024 7,45033 CL 52A 28 65 BELALCAZAR 13 Anden -74,0779168 4,64191431

13AN00459-15 1/03/2024 8/03/2024 6,57822 CL 52A 28 65 BELALCAZAR 13 Anden -74,0779681 4,6419245

13AN00459-16 1/03/2024 8/03/2024 23,63235 KR 28A 52 54 BELALCAZAR 13 Anden -74,078174 4,64187698

13AN00459-17 1/03/2024 8/03/2024 19,43440 CL 52A 28 95 BELALCAZAR 13 Anden -74,0780715 4,64194141

13AN00459-2 1/03/2024 8/03/2024 12,91199 KR 28A 51 88 BELALCAZAR 13 Anden -74,0782125 4,64132667

13AN00459-3 1/03/2024 8/03/2024 3,67783 KR 28A 52 04 BELALCAZAR 13 Anden -74,0782043 4,64142158

13AN00459-4 1/03/2024 8/03/2024 14,71915 KR 28BIS 52 05 BELALCAZAR 13 Anden -74,0778059 4,64141201

13AN00459-5 1/03/2024 8/03/2024 6,28327 KR 28A 52 10 BELALCAZAR 13 Anden -74,0782021 4,64146724
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13AN00459-6 1/03/2024 8/03/2024 5,33055 KR 28BIS 52 19 BELALCAZAR 13 Anden -74,0777988 4,64150862

13AN00459-7 1/03/2024 8/03/2024 5,35714 KR 28BIS 52 19 BELALCAZAR 13 Anden -74,0777937 4,64156265

13AN00459-8 1/03/2024 8/03/2024 11,33967 KR 28A 52 16 BELALCAZAR 13 Anden -74,0781941 4,64157689

13AN00459-9 1/03/2024 8/03/2024 3,95587 KR 28A 52 26 BELALCAZAR 13 Anden -74,0781894 4,64163765

13AN00460-1 1/03/2024 8/03/2024 17,37080 KR 28BIS 49A 07 BELALCAZAR 13 Anden -74,078076 4,63897016

13AN00460-10 1/03/2024 8/03/2024 2,52450 KR 28A 49A 38 BELALCAZAR 13 Anden -74,0783546 4,63935987

13AN00460-11 1/03/2024 8/03/2024 13,71054 KR 28A 49A 44 BELALCAZAR 13 Anden -74,0783484 4,63945179

13AN00460-12 1/03/2024 8/03/2024 5,29758 KR 28BIS 49A 55 BELALCAZAR 13 Anden -74,077938 4,63957907

13AN00460-13 1/03/2024 8/03/2024 8,33766 KR 28A 49A 54 BELALCAZAR 13 Anden -74,078338 4,63959758

13AN00460-14 1/03/2024 8/03/2024 9,93249 KR 28BIS 49A 59 BELALCAZAR 13 Anden -74,0779326 4,63965946

13AN00460-15 1/03/2024 8/03/2024 6,22329 KR 28A 49A 62 BELALCAZAR 13 Anden -74,0783279 4,63973927

13AN00460-16 1/03/2024 8/03/2024 9,40832 KR 28BIS 49A 65 BELALCAZAR 13 Anden -74,0779255 4,63974792

13AN00460-17 1/03/2024 8/03/2024 4,21606 KR 28A 49A 64 BELALCAZAR 13 Anden -74,0783232 4,63979982

13AN00460-18 1/03/2024 8/03/2024 7,72415 KR 28BIS 49A 71 BELALCAZAR 13 Anden -74,0779193 4,63983914

13AN00460-19 1/03/2024 8/03/2024 12,35538 KR 28BIS 49A 75 BELALCAZAR 13 Anden -74,0779126 4,63993417

13AN00460-2 1/03/2024 8/03/2024 8,98400 CL 49A 28 86 BELALCAZAR 13 Anden -74,0783092 4,63901489

13AN00460-20 1/03/2024 8/03/2024 9,13763 KR 28BIS 49A 83 BELALCAZAR 13 Anden -74,0779066 4,64002259

13AN00460-21 1/03/2024 8/03/2024 8,63978 KR 28A 49A 84 BELALCAZAR 13 Anden -74,0783011 4,64010418

13AN00460-22 1/03/2024 8/03/2024 31,33023 KR 28BIS 49A 89 BELALCAZAR 13 Anden -74,0778944 4,64018826

13AN00460-23 1/03/2024 8/03/2024 20,87642 KR 28A 49A 90 BELALCAZAR 13 Anden -74,078288 4,64028703

13AN00460-24 1/03/2024 8/03/2024 18,45739 CL 51 28 61 BELALCAZAR 13 Anden -74,0779598 4,64033273

13AN00460-25 1/03/2024 8/03/2024 17,91600 KR 28A 49A 90 BELALCAZAR 13 Anden -74,0781941 4,64037296

13AN00460-3 1/03/2024 8/03/2024 12,32227 KR 28BIS 49A 13 BELALCAZAR 13 Anden -74,0779718 4,63910992

13AN00460-4 1/03/2024 8/03/2024 19,44205 KR 28A 49A 14 BELALCAZAR 13 Anden -74,0783729 4,6391101

13AN00460-5 1/03/2024 8/03/2024 8,89826 KR 28A 49A 22 BELALCAZAR 13 Anden -74,0783654 4,63920683

13AN00460-6 1/03/2024 8/03/2024 9,71040 KR 28BIS 49A 21 BELALCAZAR 13 Anden -74,0779654 4,63920665

13AN00460-7 1/03/2024 8/03/2024 7,73511 KR 28A 49A 30 BELALCAZAR 13 Anden -74,0783593 4,63928861

13AN00460-8 1/03/2024 8/03/2024 9,69357 KR 28BIS 49A 33 BELALCAZAR 13 Anden -74,077959 4,63929905

13AN00460-9 1/03/2024 8/03/2024 3,03025 KR 28A 49A 32 BELALCAZAR 13 Anden -74,0783569 4,63932609

13AN00461-1 1/03/2024 8/03/2024 14,57021 KR 28 49A 05 BELALCAZAR 13 Anden -74,077498 4,63882057

13AN00461-10 1/03/2024 8/03/2024 9,08276 KR 28BIS 49A 34 BELALCAZAR 13 Anden -74,0778717 4,63934916

13AN00461-11 1/03/2024 8/03/2024 5,65021 KR 28 49A 41 BELALCAZAR 13 Anden -74,0774662 4,6394064

13AN00461-12 1/03/2024 8/03/2024 8,96272 KR 28BIS 49A 42 BELALCAZAR 13 Anden -74,0778632 4,63944859

13AN00461-13 1/03/2024 8/03/2024 6,65734 KR 28 49A 49 BELALCAZAR 13 Anden -74,0774597 4,63949804

13AN00461-14 1/03/2024 8/03/2024 8,24181 KR 28BIS 49A 48 BELALCAZAR 13 Anden -74,0778577 4,63953303

13AN00461-15 1/03/2024 8/03/2024 7,10305 KR 28 49A 57 BELALCAZAR 13 Anden -74,0774516 4,63959083

13AN00461-16 1/03/2024 8/03/2024 17,72011 KR 28BIS 49A 54 BELALCAZAR 13 Anden -74,0778465 4,63968134

13AN00461-17 1/03/2024 8/03/2024 10,90875 KR 28 49A 65 BELALCAZAR 13 Anden -74,0774436 4,63971839

13AN00461-18 1/03/2024 8/03/2024 9,67324 KR 28 49A 71 BELALCAZAR 13 Anden -74,0774376 4,63980826

13AN00461-19 1/03/2024 8/03/2024 10,28134 KR 28BIS 49A 70 BELALCAZAR 13 Anden -74,077835 4,63983728

13AN00461-2 1/03/2024 8/03/2024 6,10666 KR 28 49A 09 BELALCAZAR 13 Anden -74,0775035 4,63889047

13AN00461-20 1/03/2024 8/03/2024 5,56399 KR 28 49A 79 BELALCAZAR 13 Anden -74,0774291 4,63991479

13AN00461-21 1/03/2024 8/03/2024 1,70327 KR 28 49A 83 BELALCAZAR 13 Anden -74,0774243 4,63996829

13AN00461-22 1/03/2024 8/03/2024 18,42888 KR 28BIS 49A 76 BELALCAZAR 13 Anden -74,077827 4,63995584

13AN00461-23 1/03/2024 8/03/2024 8,00664 KR 28BIS 49A 86 BELALCAZAR 13 Anden -74,0778178 4,64007309

13AN00461-24 1/03/2024 8/03/2024 14,14950 KR 28 49A 89 BELALCAZAR 13 Anden -74,0774131 4,64015005

13AN00461-25 1/03/2024 8/03/2024 19,99483 CL 51 28 11 BELALCAZAR 13 Anden -74,0774969 4,6402507

13AN00461-26 1/03/2024 8/03/2024 11,19780 CL 51 28 25 BELALCAZAR 13 Anden -74,0776299 4,64027296

13AN00461-3 1/03/2024 8/03/2024 31,23413 KR 28BIS 49A 04 BELALCAZAR 13 Anden -74,0779195 4,63890191

13AN00461-4 1/03/2024 8/03/2024 10,46206 KR 28 49A 15 BELALCAZAR 13 Anden -74,0774978 4,63896822

13AN00461-5 1/03/2024 8/03/2024 9,62634 KR 28BIS 49A 10 BELALCAZAR 13 Anden -74,0778976 4,63899156

13AN00461-6 1/03/2024 8/03/2024 10,36495 KR 28BIS 49A 18 BELALCAZAR 13 Anden -74,0778892 4,6390943

13AN00461-7 1/03/2024 8/03/2024 18,04594 KR 28 49A 25 BELALCAZAR 13 Anden -74,0774861 4,63912319

13AN00461-8 1/03/2024 8/03/2024 10,21167 KR 28BIS 49A 28 BELALCAZAR 13 Anden -74,0778773 4,63927312

13AN00461-9 1/03/2024 8/03/2024 7,37327 KR 28 49A 31 BELALCAZAR 13 Anden -74,0774757 4,63927446

13AN00462-1 1/03/2024 8/03/2024 22,98612 KR 18 58A 99 SAN LUIS 13 Anden -74,0690741 4,64643012

13AN00462-2 1/03/2024 8/03/2024 6,49699 CL 58A 17 00 SAN LUIS 13 Anden -74,0689915 4,64643101

13AN00462-3 1/03/2024 8/03/2024 6,45521 KR 18 58A 99 SAN LUIS 13 Anden -74,0693531 4,64648176

13AN00462-4 1/03/2024 8/03/2024 6,77911 CL 58A 17 00 SAN LUIS 13 Anden -74,0689802 4,64648013

13AN00462-5 1/03/2024 8/03/2024 17,05026 CL 58B 18 46 SAN LUIS 13 Anden -74,0694754 4,64650265

13AN00462-6 1/03/2024 8/03/2024 20,98101 CL 58B 18 46 SAN LUIS 13 Anden -74,0695308 4,64655507

13AN00462-7 1/03/2024 8/03/2024 22,62309 KR 19 58B 14 SAN LUIS 13 Anden -74,0695139 4,64665221

13AN00462-8 1/03/2024 8/03/2024 9,85514 KR 18 58B 99 SAN LUIS 13 Anden -74,0691296 4,64686484

13AN00463-1 1/03/2024 8/03/2024 11,90841 KR 18 58B 10 SAN LUIS 13 Anden -74,0689081 4,64648226

13AN00463-2 1/03/2024 8/03/2024 22,94584 CL 58A 17 00 SAN LUIS 13 Anden -74,0688831 4,64662347

13AN00464-1 1/03/2024 8/03/2024 16,23366 KR 17 58A 00 CHAPINERO OCCIDENTAL 13 Anden -74,0677999 4,64566335

13AN00464-2 1/03/2024 8/03/2024 12,28003 KR 16 58A 13 CHAPINERO OCCIDENTAL 13 Anden -74,0677166 4,64575357
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13AN00464-3 1/03/2024 8/03/2024 14,95833 CL 58 16A 98 CHAPINERO OCCIDENTAL 13 Anden -74,0683509 4,64594296

13AN00464-4 1/03/2024 8/03/2024 3,84180 KR 16 58A 99 CHAPINERO OCCIDENTAL 13 Anden -74,0678584 4,64663753

13AN00464-5 1/03/2024 8/03/2024 5,03593 KR 16 58A 99 CHAPINERO OCCIDENTAL 13 Anden -74,0679094 4,64664764

13AN00464-6 1/03/2024 8/03/2024 3,42968 KR 16 58A 99 CHAPINERO OCCIDENTAL 13 Anden -74,0680091 4,64666404

13AN00465-1 1/03/2024 8/03/2024 2,40857 KR 16 58A 40 CHAPINERO OCCIDENTAL 13 Anden -74,067608 4,64596997

13AN00465-2 1/03/2024 8/03/2024 6,18118 KR 16 58A 56 CHAPINERO OCCIDENTAL 13 Anden -74,0675831 4,64610291

13AN00466-1 1/03/2024 8/03/2024 13,23572 CL 58 19 12 SAN LUIS 13 Anden -74,0698694 4,64558979

13AN00466-10 1/03/2024 8/03/2024 9,85744 KR 19 58 21 SAN LUIS 13 Anden -74,0697349 4,64592498

13AN00466-11 1/03/2024 8/03/2024 15,73109 KR 19 58 51 SAN LUIS 13 Anden -74,0697052 4,64610248

13AN00466-2 1/03/2024 8/03/2024 10,06185 CL 58 19 12 SAN LUIS 13 Anden -74,0699986 4,64561267

13AN00466-3 1/03/2024 8/03/2024 4,63999 CL 58 19 34 SAN LUIS 13 Anden -74,070083 4,64562834

13AN00466-4 1/03/2024 8/03/2024 8,12347 CL 58 19 36 SAN LUIS 13 Anden -74,0701898 4,64564761

13AN00466-5 1/03/2024 8/03/2024 21,73931 KR 20 58 08 SAN LUIS 13 Anden -74,070364 4,64567851

13AN00466-6 1/03/2024 8/03/2024 30,98002 CL 58 19 12 SAN LUIS 13 Anden -74,0697849 4,64565108

13AN00466-7 1/03/2024 8/03/2024 11,94281 KR 20 58 08 SAN LUIS 13 Anden -74,0704611 4,64575033

13AN00466-8 1/03/2024 8/03/2024 8,51005 KR 19 58 21 SAN LUIS 13 Anden -74,0697568 4,64579925

13AN00466-9 1/03/2024 8/03/2024 15,35562 KR 20 58 14 SAN LUIS 13 Anden -74,0704426 4,64585784

13AN00467-1 1/03/2024 8/03/2024 6,98840 CL 58 18 10 SAN LUIS 13 Anden -74,0692187 4,64546824

13AN00467-10 1/03/2024 8/03/2024 10,89119 KR 19 58 38 SAN LUIS 13 Anden -74,0696412 4,64593832

13AN00467-11 1/03/2024 8/03/2024 11,28493 KR 19 58 56 SAN LUIS 13 Anden -74,0696124 4,64609684

13AN00467-12 1/03/2024 8/03/2024 1,83563 KR 19 58 56 SAN LUIS 13 Anden -74,0696049 4,64614314

13AN00467-13 1/03/2024 8/03/2024 11,79730 CL 58A 17 00 SAN LUIS 13 Anden -74,0690425 4,64613936

13AN00467-14 1/03/2024 8/03/2024 31,94306 KR 19 58A 04 SAN LUIS 13 Anden -74,0695888 4,64623168

13AN00467-15 1/03/2024 8/03/2024 19,33816 CL 58A 17 00 SAN LUIS 13 Anden -74,0690207 4,64626415

13AN00467-16 1/03/2024 8/03/2024 37,47258 KR 18 58A 99 SAN LUIS 13 Anden -74,0691147 4,64636824

13AN00467-17 1/03/2024 8/03/2024 33,42509 KR 18 58A 99 SAN LUIS 13 Anden -74,0693445 4,64640995

13AN00467-2 1/03/2024 8/03/2024 4,95140 CL 58 18 10 SAN LUIS 13 Anden -74,0692937 4,64548123

13AN00467-3 1/03/2024 8/03/2024 5,00967 CL 58 18 48 SAN LUIS 13 Anden -74,0696572 4,64554863

13AN00467-4 1/03/2024 8/03/2024 16,00330 CL 58A 17 00 SAN LUIS 13 Anden -74,0691519 4,64552872

13AN00467-5 1/03/2024 8/03/2024 20,58214 CL 58 18 48 SAN LUIS 13 Anden -74,0697015 4,64560436

13AN00467-6 1/03/2024 8/03/2024 5,57894 CL 58A 17 00 SAN LUIS 13 Anden -74,0691254 4,6456837

13AN00467-7 1/03/2024 8/03/2024 14,19008 KR 19 58 18 SAN LUIS 13 Anden -74,0696823 4,64570972

13AN00467-8 1/03/2024 8/03/2024 9,22546 CL 58A 17 00 SAN LUIS 13 Anden -74,069104 4,64580175

13AN00467-9 1/03/2024 8/03/2024 13,73448 CL 58A 17 00 SAN LUIS 13 Anden -74,0690826 4,64591803

13AN00468-1 1/03/2024 8/03/2024 13,54955 KR 19 57 18 SAN LUIS 13 Anden -74,0698209 4,64497036

13AN00468-2 1/03/2024 8/03/2024 1,90604 KR 19 57 18 SAN LUIS 13 Anden -74,0697946 4,64510931

13AN00468-3 1/03/2024 8/03/2024 4,66754 KR 18 57 41 SAN LUIS 13 Anden -74,069221 4,64515546

13AN00468-4 1/03/2024 8/03/2024 8,43835 KR 18 57 41 SAN LUIS 13 Anden -74,069209 4,64522172

13AN00468-5 1/03/2024 8/03/2024 8,05239 CL 58 18 37 SAN LUIS 13 Anden -74,06951 4,64544019

13AN00469-1 1/03/2024 8/03/2024 26,25363 CL 58 17 06 SAN LUIS 13 Anden -74,0686878 4,64537076

13AN00469-2 1/03/2024 8/03/2024 12,56305 CL 58 17 30 SAN LUIS 13 Anden -74,0688907 4,64540758

13AN00469-3 1/03/2024 8/03/2024 28,59191 CL 58 16A 98 SAN LUIS 13 Anden -74,0685341 4,64542228

13AN00469-4 1/03/2024 8/03/2024 13,11541 CL 58A 17 00 SAN LUIS 13 Anden -74,0690637 4,64562827

13AN00469-5 1/03/2024 8/03/2024 1,77046 KR 17 58 00 SAN LUIS 13 Anden -74,0686897 4,64576133

13AN00469-6 1/03/2024 8/03/2024 6,46770 KR 17 58 00 SAN LUIS 13 Anden -74,0687915 4,64578103

13AN00469-7 1/03/2024 8/03/2024 11,74639 CL 58A 17 00 SAN LUIS 13 Anden -74,0690357 4,64577927

13AN00469-8 1/03/2024 8/03/2024 9,64306 KR 18 58 30 SAN LUIS 13 Anden -74,0689282 4,64580588

13AN00469-9 1/03/2024 8/03/2024 2,44641 CL 58A 17 00 SAN LUIS 13 Anden -74,0690051 4,64581804

13AN00470-1 1/03/2024 8/03/2024 2,77119 KR 16 58 19 CHAPINERO OCCIDENTAL 13 Anden -74,0677997 4,64520785

13AN00470-2 1/03/2024 8/03/2024 2,00030 KR 16 58 19 CHAPINERO OCCIDENTAL 13 Anden -74,0678626 4,64521876

13AN00470-3 1/03/2024 8/03/2024 10,92833 CL 58 16A 10 CHAPINERO OCCIDENTAL 13 Anden -74,0681252 4,64526556

13AN00470-4 1/03/2024 8/03/2024 11,53805 CL 58 16A 18 CHAPINERO OCCIDENTAL 13 Anden -74,0682299 4,64528524

13AN00470-5 1/03/2024 8/03/2024 14,32234 CL 58A 16 19 CHAPINERO OCCIDENTAL 13 Anden -74,0677524 4,64558686

13AN00470-6 1/03/2024 8/03/2024 3,13711 KR 17 58A 00 CHAPINERO OCCIDENTAL 13 Anden -74,0678528 4,64560614

13AN00470-7 1/03/2024 8/03/2024 7,72053 KR 17 58A 00 CHAPINERO OCCIDENTAL 13 Anden -74,0681725 4,64566764

13AN00471-1 1/03/2024 8/03/2024 3,56996 KR 16A 57 20 CHAPINERO OCCIDENTAL 13 Anden -74,0680759 4,64472726

13AN00471-2 1/03/2024 8/03/2024 5,23365 CL 58 16 17 CHAPINERO OCCIDENTAL 13 Anden -74,0677456 4,64511189
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13AN00471-3 1/03/2024 8/03/2024 3,04913 CL 58 16 29 CHAPINERO OCCIDENTAL 13 Anden -74,0678068 4,64512449

13AN00472-1 1/03/2024 8/03/2024 6,38812 KR 16A 57 25 CHAPINERO OCCIDENTAL 13 Anden -74,0681196 4,64484702

13AN00473-1 1/03/2024 8/03/2024 9,08893 KR 18 57 34 SAN LUIS 13 Anden -74,0691522 4,64511707

13AN00473-2 1/03/2024 8/03/2024 4,86099 CL 58 17 09 SAN LUIS 13 Anden -74,0686212 4,64527559

13AN00473-3 1/03/2024 8/03/2024 11,58739 CL 58 17 19 SAN LUIS 13 Anden -74,0687077 4,64529172

13AN00473-4 1/03/2024 8/03/2024 0,77375 CL 58 17 21 SAN LUIS 13 Anden -74,068765 4,64530265

13AN00473-5 1/03/2024 8/03/2024 10,28698 CL 58 17 33 SAN LUIS 13 Anden -74,0688167 4,64531215

13AN00473-6 1/03/2024 8/03/2024 22,76298 CL 58 17 47 SAN LUIS 13 Anden -74,0691254 4,64527639

13AN00473-7 1/03/2024 8/03/2024 11,15751 CL 58 17 47 SAN LUIS 13 Anden -74,0690488 4,64535521

13AN00474-1 1/03/2024 8/03/2024 11,01708 KR 19 57 29 SAN LUIS 13 Anden -74,0698718 4,64515381

13AN00474-10 1/03/2024 8/03/2024 12,65679 CL 58 19 57 SAN LUIS 13 Anden -74,0702293 4,64557305

13AN00474-11 1/03/2024 8/03/2024 2,87235 CL 58 19 57 SAN LUIS 13 Anden -74,0703049 4,64558684

13AN00474-12 1/03/2024 8/03/2024 13,08592 KR 20 57 58 SAN LUIS 13 Anden -74,0703907 4,64560041

13AN00474-2 1/03/2024 8/03/2024 10,19914 KR 19 57 33 SAN LUIS 13 Anden -74,0698575 4,64523496

13AN00474-3 1/03/2024 8/03/2024 1,91318 KR 19 57 43 SAN LUIS 13 Anden -74,0698458 4,64529829

13AN00474-4 1/03/2024 8/03/2024 27,08576 CL 58 19 07 SAN LUIS 13 Anden -74,0698279 4,64539901

13AN00474-5 1/03/2024 8/03/2024 9,17990 KR 20 57 44 SAN LUIS 13 Anden -74,0705112 4,64547384

13AN00474-6 1/03/2024 8/03/2024 7,93877 CL 58 19 07 SAN LUIS 13 Anden -74,069876 4,64550571

13AN00474-7 1/03/2024 8/03/2024 7,48822 CL 58 19 25 SAN LUIS 13 Anden -74,0700064 4,645531

13AN00474-8 1/03/2024 8/03/2024 5,11004 CL 58 19 27 SAN LUIS 13 Anden -74,0700813 4,64554529

13AN00474-9 1/03/2024 8/03/2024 1,66740 CL 58 19 27 SAN LUIS 13 Anden -74,0701182 4,64555295

13AN00475-1 1/03/2024 8/03/2024 7,07560 TV 27 53C 11 SAN LUIS 13 Anden -74,0747219 4,64469096

13AN00475-10 1/03/2024 8/03/2024 1,98256 TV 27 53C 57 SAN LUIS 13 Anden -74,0743904 4,64499871

13AN00475-11 1/03/2024 8/03/2024 4,85226 CL 53B 23 00 SAN LUIS 13 Anden -74,0751169 4,64500437

13AN00475-12 1/03/2024 8/03/2024 2,24980 TV 27 53C 57 SAN LUIS 13 Anden -74,0743649 4,64503659

13AN00475-13 1/03/2024 8/03/2024 6,32112 CL 53B 23 00 SAN LUIS 13 Anden -74,0751892 4,64508066

13AN00475-14 1/03/2024 8/03/2024 3,33067 CL 53B 23 00 SAN LUIS 13 Anden -74,0754369 4,64533146

13AN00475-2 1/03/2024 8/03/2024 3,63291 TV 27 53C 11 SAN LUIS 13 Anden -74,0746626 4,64473135

13AN00475-3 1/03/2024 8/03/2024 23,77733 CL 53B 23 00 SAN LUIS 13 Anden -74,0748563 4,64473961

13AN00475-4 1/03/2024 8/03/2024 2,79620 CL 53B 23 00 SAN LUIS 13 Anden -74,0749689 4,64485271

13AN00475-5 1/03/2024 8/03/2024 10,65456 TV 27 53C 37 SAN LUIS 13 Anden -74,0745167 4,64485217

13AN00475-6 1/03/2024 8/03/2024 3,78771 CL 53B 23 00 SAN LUIS 13 Anden -74,0750182 4,64490342

13AN00475-7 1/03/2024 8/03/2024 7,91694 TV 27 53C 47 SAN LUIS 13 Anden -74,074458 4,64491616

13AN00475-8 1/03/2024 8/03/2024 3,08880 TV 27 53C 47 SAN LUIS 13 Anden -74,074422 4,64495556

13AN00475-9 1/03/2024 8/03/2024 4,70453 CL 53B 23 00 SAN LUIS 13 Anden -74,0750677 4,64495401

13AN00476-1 1/03/2024 8/03/2024 4,08846 KR 23 54 09 SAN LUIS 13 Anden -74,0721712 4,6442518

13AN00476-10 1/03/2024 8/03/2024 10,77924 KR 23 54 47 SAN LUIS 13 Anden -74,0719796 4,64463815

13AN00476-11 1/03/2024 8/03/2024 9,34962 KR 23 54 63 SAN LUIS 13 Anden -74,0719482 4,6447341

13AN00476-12 1/03/2024 8/03/2024 1,61397 KR 23 54 65 SAN LUIS 13 Anden -74,071919 4,64483628

13AN00476-2 1/03/2024 8/03/2024 14,70611 KR 23 54 09 SAN LUIS 13 Anden -74,0722229 4,64428183

13AN00476-3 1/03/2024 8/03/2024 4,83185 DG 54 23 14 SAN LUIS 13 Anden -74,0723031 4,6443308

13AN00476-4 1/03/2024 8/03/2024 21,49198 KR 23 54 09 SAN LUIS 13 Anden -74,0721103 4,64430859

13AN00476-5 1/03/2024 8/03/2024 5,80725 DG 54 23 30 SAN LUIS 13 Anden -74,072386 4,64438071

13AN00476-6 1/03/2024 8/03/2024 2,54829 DG 54 23 30 SAN LUIS 13 Anden -74,0724182 4,64440084

13AN00476-7 1/03/2024 8/03/2024 1,90574 KR 23 54 23 SAN LUIS 13 Anden -74,0720586 4,64442571

13AN00476-8 1/03/2024 8/03/2024 8,62086 KR 23 54 23 SAN LUIS 13 Anden -74,0720424 4,64446546

13AN00476-9 1/03/2024 8/03/2024 7,56564 KR 23 54 33 SAN LUIS 13 Anden -74,072007 4,64456081

13AN00477-1 1/03/2024 8/03/2024 7,86851 DG 54 22A 36 SAN LUIS 13 Anden -74,0718705 4,64407262

13AN00477-2 1/03/2024 8/03/2024 0,76370 DG 54 22A 36 SAN LUIS 13 Anden -74,0719013 4,64408679

13AN00477-3 1/03/2024 8/03/2024 27,49609 KR 23 54 12 SAN LUIS 13 Anden -74,0719864 4,64414066

13AN00477-4 1/03/2024 8/03/2024 3,37380 KR 23 54 12 SAN LUIS 13 Anden -74,0720376 4,64420084

13AN00477-5 1/03/2024 8/03/2024 6,91246 KR 21 54 41 SAN LUIS 13 Anden -74,0715263 4,64427425

13AN00477-6 1/03/2024 8/03/2024 13,67395 KR 23 54 12 SAN LUIS 13 Anden -74,0720469 4,64424715

13AN00477-7 1/03/2024 8/03/2024 18,14826 KR 23 54 24 SAN LUIS 13 Anden -74,071959 4,64445716

13AN00477-8 1/03/2024 8/03/2024 1,53630 KR 23 54 38 SAN LUIS 13 Anden -74,0719273 4,64453704

13AN00477-9 1/03/2024 8/03/2024 8,93252 KR 23 54 58 SAN LUIS 13 Anden -74,0718609 4,64475052

13AN00478-1 1/03/2024 8/03/2024 15,09102 KR 20 56 17 BANCO CENTRAL 13 Anden -74,0709274 4,64428616

13AN00478-2 1/03/2024 8/03/2024 11,91676 CL 56 20 22 BANCO CENTRAL 13 Anden -74,0710901 4,64431259

13AN00478-3 1/03/2024 8/03/2024 29,32014 KR 20 56 35 BANCO CENTRAL 13 Anden -74,0707693 4,64452814

13AN00478-4 1/03/2024 8/03/2024 22,30991 KR 20 56 43 BANCO CENTRAL 13 Anden -74,0707432 4,64467153

13AN00478-5 1/03/2024 8/03/2024 1,58258 KR 20 56 43 BANCO CENTRAL 13 Anden -74,0707283 4,644731

13AN00479-1 1/03/2024 8/03/2024 12,95836 DG 54 20 16 BANCO CENTRAL 13 Anden -74,0710166 4,64356015

13AN00479-2 1/03/2024 8/03/2024 6,06917 DG 54 20 16 BANCO CENTRAL 13 Anden -74,0710887 4,64360347

13AN00479-3 1/03/2024 8/03/2024 6,88337 DG 54 20 16 BANCO CENTRAL 13 Anden -74,0711324 4,64362949

13AN00479-4 1/03/2024 8/03/2024 39,40393 DG 54 20 16 BANCO CENTRAL 13 Anden -74,0709281 4,64362731

13AN00479-5 1/03/2024 8/03/2024 19,11659 DG 54 20 30 BANCO CENTRAL 13 Anden -74,07124 4,64369442

13AN00479-6 1/03/2024 8/03/2024 40,30757 KR 20 55A 11 BANCO CENTRAL 13 Anden -74,0708774 4,64391434
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13AN00479-7 1/03/2024 8/03/2024 38,64204 CL 56 20 07 BANCO CENTRAL 13 Anden -74,0708461 4,64409418

13AN00480-1 1/03/2024 8/03/2024 9,57281 KR 19 56 09 BANCO CENTRAL 13 Anden -74,0701486 4,6441587

13AN00480-2 1/03/2024 8/03/2024 9,99663 CL 56 19 14 BANCO CENTRAL 13 Anden -74,0702569 4,64417698

13AN00480-3 1/03/2024 8/03/2024 15,67917 CL 56 19 26 BANCO CENTRAL 13 Anden -74,0703854 4,64419777

13AN00480-4 1/03/2024 8/03/2024 27,82236 CL 56 19 62 BANCO CENTRAL 13 Anden -74,070607 4,64423437

13AN00480-5 1/03/2024 8/03/2024 4,32803 CL 56 19 62 BANCO CENTRAL 13 Anden -74,070698 4,64427059

13AN00480-6 1/03/2024 8/03/2024 16,26607 CL 56 19 62 BANCO CENTRAL 13 Anden -74,0707166 4,64431621

13AN00480-7 1/03/2024 8/03/2024 23,53288 KR 20 56 12 BANCO CENTRAL 13 Anden -74,070693 4,64444349

13AN00481-1 1/03/2024 8/03/2024 18,54332 CL 55A 19 48 BANCO CENTRAL 13 Anden -74,0707862 4,64391323

13AN00481-2 1/03/2024 8/03/2024 11,41070 KR 19 55A 23 BANCO CENTRAL 13 Anden -74,070144 4,64409781

13AN00481-3 1/03/2024 8/03/2024 10,89366 CL 56 19 21 BANCO CENTRAL 13 Anden -74,0702578 4,64411952

13AN00481-4 1/03/2024 8/03/2024 20,12811 CL 56 19 45 BANCO CENTRAL 13 Anden -74,0703939 4,64414162

13AN00481-5 1/03/2024 8/03/2024 12,46360 CL 56 19 47 BANCO CENTRAL 13 Anden -74,0705638 4,64416912

13AN00482-1 1/03/2024 8/03/2024 4,72409 DG 54 19 66 BANCO CENTRAL 13 Anden -74,0707725 4,64341287

13AN00482-2 1/03/2024 8/03/2024 6,57345 DG 54 19 66 BANCO CENTRAL 13 Anden -74,0708206 4,64344199

13AN00482-3 1/03/2024 8/03/2024 18,03879 DG 54 19 66 BANCO CENTRAL 13 Anden -74,070852 4,64354479

13AN00482-4 1/03/2024 8/03/2024 25,08211 CL 55A 19 49 BANCO CENTRAL 13 Anden -74,0708218 4,64371264

13AN00483-1 1/03/2024 8/03/2024 11,86245 CL 55BIS 17 08 BANCO CENTRAL 13 Anden -74,0689776 4,64334344

13AN00483-2 1/03/2024 8/03/2024 12,52073 CL 55BIS 17 08 BANCO CENTRAL 13 Anden -74,0690522 4,64335676

13AN00483-3 1/03/2024 8/03/2024 9,74395 CL 55BIS 17 38 BANCO CENTRAL 13 Anden -74,0692213 4,64338335

13AN00483-4 1/03/2024 8/03/2024 25,51581 CL 55BIS 17 52 BANCO CENTRAL 13 Anden -74,0693747 4,64340879

13AN00483-5 1/03/2024 8/03/2024 7,74259 CL 55BIS 17 52 BANCO CENTRAL 13 Anden -74,0694559 4,64349453

13AN00483-6 1/03/2024 8/03/2024 56,90779 KR 17 55 43 BANCO CENTRAL 13 Anden -74,0688391 4,64371941

13AN00483-7 1/03/2024 8/03/2024 19,31315 CL 56 17 53 BANCO CENTRAL 13 Anden -74,0693834 4,64389219

13AN00483-8 1/03/2024 8/03/2024 5,36456 CL 56 17 53 BANCO CENTRAL 13 Anden -74,0692248 4,64395279

13AN00483-9 1/03/2024 8/03/2024 5,08825 CL 56 17 53 BANCO CENTRAL 13 Anden -74,069309 4,64396718

13AN00484-1 1/03/2024 8/03/2024 7,89989 CL 55BIS 18 28 BANCO CENTRAL 13 Anden -74,0697494 4,64347165

13AN00484-2 1/03/2024 8/03/2024 9,74065 KR 19 55 02 BANCO CENTRAL 13 Anden -74,0699916 4,64351264

13AN00484-3 1/03/2024 8/03/2024 8,70498 CL 56 18 21 BANCO CENTRAL 13 Anden -74,0696678 4,64402291

13AN00485-1 1/03/2024 8/03/2024 1,72052 CL 54A 15 08 CHAPINERO OCCIDENTAL 13 Anden -74,0671504 4,64222395

13AN00485-10 1/03/2024 8/03/2024 103,76623 CL 54A 15 34 CHAPINERO OCCIDENTAL 13 Anden -74,0675819 4,64230392

13AN00485-11 1/03/2024 8/03/2024 5,71245 KR 16 54A 12 CHAPINERO OCCIDENTAL 13 Anden -74,0678914 4,64233958

13AN00485-12 1/03/2024 8/03/2024 45,11881 CL 54A 15 56 CHAPINERO OCCIDENTAL 13 Anden -74,06773 4,64233249

13AN00485-13 1/03/2024 8/03/2024 45,69710 KR 16 54A 12 CHAPINERO OCCIDENTAL 13 Anden -74,0677855 4,64234308

13AN00485-14 1/03/2024 8/03/2024 10,31984 KR 16 54A 12 CHAPINERO OCCIDENTAL 13 Anden -74,0678796 4,64238294

13AN00485-15 1/03/2024 8/03/2024 14,81668 CL 54A 15 08 CHAPINERO OCCIDENTAL 13 Anden -74,0671369 4,64235724

13AN00485-16 1/03/2024 8/03/2024 7,06001 KR 15 54A 23 CHAPINERO OCCIDENTAL 13 Anden -74,0671282 4,64245534

13AN00485-17 1/03/2024 8/03/2024 2,32124 KR 15 54A 29 CHAPINERO OCCIDENTAL 13 Anden -74,0671193 4,64251111

13AN00485-18 1/03/2024 8/03/2024 8,88462 KR 16 54A 32 CHAPINERO OCCIDENTAL 13 Anden -74,0679284 4,64268158

13AN00485-19 1/03/2024 8/03/2024 30,57646 KR 15 54A 29 CHAPINERO OCCIDENTAL 13 Anden -74,0671001 4,6426572

13AN00485-2 1/03/2024 8/03/2024 140,77067 CL 54A 15 08 CHAPINERO OCCIDENTAL 13 Anden -74,0672656 4,64224616

13AN00485-20 1/03/2024 8/03/2024 8,29111 KR 16 54A 48 CHAPINERO OCCIDENTAL 13 Anden -74,0678899 4,64290548

13AN00485-21 1/03/2024 8/03/2024 13,38494 CL 55BIS 15A 05 CHAPINERO OCCIDENTAL 13 Anden -74,0673558 4,64298807

13AN00485-22 1/03/2024 8/03/2024 9,12569 CL 55BIS 15A 23 CHAPINERO OCCIDENTAL 13 Anden -74,0675389 4,64302015

13AN00485-23 1/03/2024 8/03/2024 10,12650 CL 55BIS 15A 47 CHAPINERO OCCIDENTAL 13 Anden -74,0678659 4,64302459

13AN00485-24 1/03/2024 8/03/2024 10,93738 CL 55BIS 15A 47 CHAPINERO OCCIDENTAL 13 Anden -74,0677421 4,64305361

13AN00485-3 1/03/2024 8/03/2024 27,95694 CL 54A 15 08 CHAPINERO OCCIDENTAL 13 Anden -74,0673681 4,64226466

13AN00485-4 1/03/2024 8/03/2024 11,22889 CL 54A 15 24 CHAPINERO OCCIDENTAL 13 Anden -74,067407 4,64227155

13AN00485-5 1/03/2024 8/03/2024 5,94044 CL 54A 15 24 CHAPINERO OCCIDENTAL 13 Anden -74,0674225 4,64227368

13AN00485-6 1/03/2024 8/03/2024 3,82274 CL 54A 15 30 CHAPINERO OCCIDENTAL 13 Anden -74,0674331 4,64228746

13AN00485-7 1/03/2024 8/03/2024 5,67204 CL 54A 15 30 CHAPINERO OCCIDENTAL 13 Anden -74,0674486 4,64227962

13AN00485-8 1/03/2024 8/03/2024 5,32896 CL 54A 15 30 CHAPINERO OCCIDENTAL 13 Anden -74,0674607 4,64228354
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13AN00485-9 1/03/2024 8/03/2024 31,87871 CL 54A 15 30 CHAPINERO OCCIDENTAL 13 Anden -74,0674866 4,64228497

13AN00486-1 1/03/2024 8/03/2024 8,74367 CL 54ABIS 16 26 CHAPINERO OCCIDENTAL 13 Anden -74,068277 4,6426585

13AN00486-10 1/03/2024 8/03/2024 4,57485 CL 55BIS 16 09 CHAPINERO OCCIDENTAL 13 Anden -74,0679971 4,64309901

13AN00486-11 1/03/2024 8/03/2024 3,38428 CL 55BIS 16 09 CHAPINERO OCCIDENTAL 13 Anden -74,0680561 4,64310859

13AN00486-12 1/03/2024 8/03/2024 3,26357 CL 55BIS 16 25 CHAPINERO OCCIDENTAL 13 Anden -74,0681264 4,64312118

13AN00486-13 1/03/2024 8/03/2024 3,72665 CL 55BIS 16 49 CHAPINERO OCCIDENTAL 13 Anden -74,0682756 4,643146

13AN00486-14 1/03/2024 8/03/2024 13,89350 CL 55BIS 16 49 CHAPINERO OCCIDENTAL 13 Anden -74,0683805 4,64316324

13AN00486-15 1/03/2024 8/03/2024 5,92933 CL 55BIS 16 49 CHAPINERO OCCIDENTAL 13 Anden -74,0684787 4,64317928

13AN00486-2 1/03/2024 8/03/2024 8,47528 CL 54ABIS 16 70 CHAPINERO OCCIDENTAL 13 Anden -74,0686053 4,64271565

13AN00486-3 1/03/2024 8/03/2024 13,47219 CL 54ABIS 16 72 CHAPINERO OCCIDENTAL 13 Anden -74,0687035 4,64273448

13AN00486-4 1/03/2024 8/03/2024 26,60736 KR 17 54A 06 CHAPINERO OCCIDENTAL 13 Anden -74,0688406 4,64275792

13AN00486-5 1/03/2024 8/03/2024 10,21855 KR 16 54A 33 CHAPINERO OCCIDENTAL 13 Anden -74,0679876 4,64282117

13AN00486-6 1/03/2024 8/03/2024 21,08639 KR 17 54A 06 CHAPINERO OCCIDENTAL 13 Anden -74,0689122 4,64284525

13AN00486-7 1/03/2024 8/03/2024 11,59220 KR 17 54A 34 CHAPINERO OCCIDENTAL 13 Anden -74,0688947 4,64295171

13AN00486-8 1/03/2024 8/03/2024 1,94670 KR 17 54A 34 CHAPINERO OCCIDENTAL 13 Anden -74,0688849 4,64301092

13AN00486-9 1/03/2024 8/03/2024 16,13178 CL 55BIS 16 09 CHAPINERO OCCIDENTAL 13 Anden -74,067961 4,6429729

13AN00487-1 1/03/2024 8/03/2024 12,01895 AK 14 54 41 CHAPINERO OCCIDENTAL 13 Anden -74,0671251 4,64158477

13AN00488-1 1/03/2024 8/03/2024 10,96688 KR 15 54 07 CHAPINERO OCCIDENTAL 13 Anden -74,067315 4,64135983

13AN00488-10 1/03/2024 8/03/2024 151,84957 CL 54A 15 77 CHAPINERO OCCIDENTAL 13 Anden -74,0678483 4,64219501

13AN00488-2 1/03/2024 8/03/2024 12,48241 KR 15 54 07 CHAPINERO OCCIDENTAL 13 Anden -74,0672282 4,64139028

13AN00488-3 1/03/2024 8/03/2024 5,73885 DG 54 15 20 CHAPINERO OCCIDENTAL 13 Anden -74,0674295 4,64142871

13AN00488-4 1/03/2024 8/03/2024 13,75847 KR 15 54 55 CHAPINERO OCCIDENTAL 13 Anden -74,0671653 4,64195698

13AN00488-5 1/03/2024 8/03/2024 10,81673 KR 16 54 30 CHAPINERO OCCIDENTAL 13 Anden -74,068027 4,64208779

13AN00488-6 1/03/2024 8/03/2024 99,95403 KR 15 54 55 CHAPINERO OCCIDENTAL 13 Anden -74,0672605 4,6420888

13AN00488-7 1/03/2024 8/03/2024 71,62847 CL 54A 15 17 CHAPINERO OCCIDENTAL 13 Anden -74,0673677 4,64210788

13AN00488-8 1/03/2024 8/03/2024 136,44874 CL 54A 15 27 CHAPINERO OCCIDENTAL 13 Anden -74,0674874 4,64212978

13AN00488-9 1/03/2024 8/03/2024 155,61624 CL 54A 15 65 CHAPINERO OCCIDENTAL 13 Anden -74,0676819 4,64216469

13AN00489-1 1/03/2024 8/03/2024 11,02135 DG 54 15 27 QUESADA 13 Anden -74,0674304 4,6413375

13AN00489-2 1/03/2024 8/03/2024 5,93402 DG 54 15 27 QUESADA 13 Anden -74,0675311 4,64139662

13AN00490-1 1/03/2024 8/03/2024 4,78598 TV 27 53B 03 GALERIAS 13 Anden -74,0756908 4,6436132

13AN00490-10 1/03/2024 8/03/2024 4,71011 CL 53B 27 98 GALERIAS 13 Anden -74,0758695 4,64433029

13AN00490-2 1/03/2024 8/03/2024 243,13232 TV 27 53B 03 GALERIAS 13 Anden -74,0758111 4,64360986

13AN00490-3 1/03/2024 8/03/2024 53,40243 TV 27 53B 03 GALERIAS 13 Anden -74,0759549 4,64364004

13AN00490-4 1/03/2024 8/03/2024 10,10259 TV 27 53B 15 GALERIAS 13 Anden -74,0756726 4,64370387

13AN00490-5 1/03/2024 8/03/2024 223,20937 CL 53B 27 98 GALERIAS 13 Anden -74,0761813 4,64368452

13AN00490-6 1/03/2024 8/03/2024 14,63308 CL 53B 27 98 GALERIAS 13 Anden -74,0762662 4,64383828

13AN00490-7 1/03/2024 8/03/2024 8,30811 TV 27 53B 33 GALERIAS 13 Anden -74,0755559 4,64393173

13AN00490-8 1/03/2024 8/03/2024 6,40127 TV 27A 53B 16 GALERIAS 13 Anden -74,076205 4,64398058

13AN00490-9 1/03/2024 8/03/2024 4,49903 CL 53B 27 98 GALERIAS 13 Anden -74,0759562 4,64424826

13AN00491-1 1/03/2024 8/03/2024 3,27590 TV 22A 53C 07 SAN LUIS 13 Anden -74,0731478 4,64300203

13AN00491-2 1/03/2024 8/03/2024 14,95697 TV 22A 53C 07 SAN LUIS 13 Anden -74,0730405 4,64299521

13AN00491-3 1/03/2024 8/03/2024 3,91746 TV 22A 53C 07 SAN LUIS 13 Anden -74,0729734 4,64303713

13AN00491-4 1/03/2024 8/03/2024 5,90219 TV 22A 53C 21 SAN LUIS 13 Anden -74,0729361 4,64306139

13AN00491-5 1/03/2024 8/03/2024 2,42385 DG 53D 22A 05 SAN LUIS 13 Anden -74,0725345 4,64330981

13AN00491-6 1/03/2024 8/03/2024 14,88783 DG 53D 23 03 SAN LUIS 13 Anden -74,0727119 4,64361369

13AN00491-7 1/03/2024 8/03/2024 52,20217 DG 53D 23 25 SAN LUIS 13 Anden -74,0728408 4,64371798

13AN00492-1 1/03/2024 8/03/2024 29,04319 KR 21 53A 65 SAN LUIS 13 Anden -74,0718701 4,64292802

13AN00492-2 1/03/2024 8/03/2024 4,17649 DG 53D 21 27 SAN LUIS 13 Anden -74,0719803 4,64301506

13AN00492-3 1/03/2024 8/03/2024 61,81823 CL 53ABIS 22 28 SAN LUIS 13 Anden -74,0728959 4,64298883

13AN00492-4 1/03/2024 8/03/2024 9,62583 DG 53D 21 47 SAN LUIS 13 Anden -74,0720979 4,64311259
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13AN00492-5 1/03/2024 8/03/2024 23,20151 DG 53D 21 75 SAN LUIS 13 Anden -74,0725525 4,64320371

13AN00492-6 1/03/2024 8/03/2024 15,29193 DG 53D 21 75 SAN LUIS 13 Anden -74,0722755 4,64325892

13AN00492-7 1/03/2024 8/03/2024 11,72011 DG 53D 21 75 SAN LUIS 13 Anden -74,0723811 4,64330741

13AN00493-1 1/03/2024 8/03/2024 30,77070 KR 23 53A 98 GALERIAS 13 Anden -74,0733463 4,64297264

13AN00494-1 1/03/2024 8/03/2024 27,95182 CL 53B 23 00 GALERIAS 13 Anden -74,0735739 4,64313671

13AN00495-1 1/03/2024 8/03/2024 12,72078 KR 18 50 14 ALFONSO LOPEZ 13 Anden -74,0704103 4,6382858

13AN00496-1 1/03/2024 8/03/2024 1,79767 KR 18 50 35 ALFONSO LOPEZ 13 Anden -74,0704789 4,63841079

13AN00496-2 1/03/2024 8/03/2024 3,17025 KR 19 50 30 ALFONSO LOPEZ 13 Anden -74,0704508 4,63855821

13AN00496-3 1/03/2024 8/03/2024 9,88726 KR 19 50 30 ALFONSO LOPEZ 13 Anden -74,0704326 4,63865093

13AN00496-4 1/03/2024 8/03/2024 3,98560 KR 18 50 67 ALFONSO LOPEZ 13 Anden -74,0704079 4,63877168

13AN00497-1 1/03/2024 8/03/2024 9,77706 CL 49 20 20 ALFONSO LOPEZ 13 Anden -74,0722954 4,63743622

13AN00498-1 1/03/2024 8/03/2024 3,10916 CL 49 21 06 ALFONSO LOPEZ 13 Anden -74,0728465 4,63751528

13AN00498-2 1/03/2024 8/03/2024 21,05630 CL 49 21 26 ALFONSO LOPEZ 13 Anden -74,0729586 4,63753503

13AN00498-3 1/03/2024 8/03/2024 11,07266 CL 49 21 32 ALFONSO LOPEZ 13 Anden -74,0730959 4,63755611

13AN00498-4 1/03/2024 8/03/2024 8,84443 CL 49 21 26 ALFONSO LOPEZ 13 Anden -74,0729703 4,6375589

13AN00498-5 1/03/2024 8/03/2024 2,24643 CL 49 21 32 ALFONSO LOPEZ 13 Anden -74,0731183 4,63758313

13AN00498-6 1/03/2024 8/03/2024 9,50006 KR 22 49 80 ALFONSO LOPEZ 13 Anden -74,0730008 4,63847999

13AN00499-1 1/03/2024 8/03/2024 12,99931 CL 49 22 10 ALFONSO LOPEZ 13 Anden -74,0734312 4,63760798

13AN00499-10 1/03/2024 8/03/2024 20,59012 CL 49 22 10 ALFONSO LOPEZ 13 Anden -74,0733534 4,63770874

13AN00499-11 1/03/2024 8/03/2024 29,52620 CL 49 22 50 ALFONSO LOPEZ 13 Anden -74,0739302 4,63782351

13AN00499-12 1/03/2024 8/03/2024 12,00712 KR 23 49 40 ALFONSO LOPEZ 13 Anden -74,0738867 4,63807389

13AN00499-13 1/03/2024 8/03/2024 19,76977 CL 50 22 07 ALFONSO LOPEZ 13 Anden -74,0732217 4,63843045

13AN00499-2 1/03/2024 8/03/2024 9,59202 CL 49 22 20 ALFONSO LOPEZ 13 Anden -74,0735241 4,63762513

13AN00499-3 1/03/2024 8/03/2024 2,73809 CL 49 22 10 ALFONSO LOPEZ 13 Anden -74,0734562 4,63763673

13AN00499-4 1/03/2024 8/03/2024 7,13992 CL 49 22 20 ALFONSO LOPEZ 13 Anden -74,0735095 4,63764554

13AN00499-5 1/03/2024 8/03/2024 11,14583 CL 49 22 36 ALFONSO LOPEZ 13 Anden -74,0736825 4,63764969

13AN00499-6 1/03/2024 8/03/2024 7,39418 CL 49 22 40 ALFONSO LOPEZ 13 Anden -74,0737914 4,63766721

13AN00499-7 1/03/2024 8/03/2024 6,78790 CL 49 22 36 ALFONSO LOPEZ 13 Anden -74,0736787 4,63767292

13AN00499-8 1/03/2024 8/03/2024 11,81813 CL 49 22 50 ALFONSO LOPEZ 13 Anden -74,0738828 4,63768248

13AN00499-9 1/03/2024 8/03/2024 9,21534 CL 49 22 50 ALFONSO LOPEZ 13 Anden -74,073893 4,63771011

13AN00500-1 1/03/2024 8/03/2024 34,06398 KR 27 45A 09 BELALCAZAR 13 Anden -74,077474 4,63485714

13AN00500-10 1/03/2024 8/03/2024 16,93422 KR 27 45A 63 BELALCAZAR 13 Anden -74,0774868 4,63546534

13AN00500-11 1/03/2024 8/03/2024 37,01286 KR 27 45A 75 BELALCAZAR 13 Anden -74,0772463 4,63555707

13AN00500-12 1/03/2024 8/03/2024 21,33959 KR 28 45A 70 BELALCAZAR 13 Anden -74,0781265 4,63562684

13AN00500-14 1/03/2024 8/03/2024 15,75389 KR 28 45A 80 BELALCAZAR 13 Anden -74,0781102 4,63572987

13AN00500-15 1/03/2024 8/03/2024 1,85499 CL 46 27 15 BELALCAZAR 13 Anden -74,0772681 4,6358187

13AN00500-16 1/03/2024 8/03/2024 5,09304 CL 46 27 23 BELALCAZAR 13 Anden -74,0774154 4,63583627

13AN00500-17 1/03/2024 8/03/2024 74,27052 CL 46 27 43 BELALCAZAR 13 Anden -74,0776694 4,63587961

13AN00500-18 1/03/2024 8/03/2024 43,64418 CL 46 27 71 BELALCAZAR 13 Anden -74,0779457 4,63592696

13AN00500-2 1/03/2024 8/03/2024 34,51458 CL 45A 27 36 BELALCAZAR 13 Anden -74,0776659 4,63489002

13AN00500-3 1/03/2024 8/03/2024 41,97944 KR 27 45A 09 BELALCAZAR 13 Anden -74,0773522 4,63494696

13AN00500-4 1/03/2024 8/03/2024 32,66692 KR 28 45A 14 BELALCAZAR 13 Anden -74,0782164 4,63509094

13AN00500-5 1/03/2024 8/03/2024 17,20786 KR 27 45A 25 BELALCAZAR 13 Anden -74,0773225 4,6351266

13AN00500-6 1/03/2024 8/03/2024 22,39304 KR 27 45A 25 BELALCAZAR 13 Anden -74,0773711 4,63522422

13AN00500-7 1/03/2024 8/03/2024 5,48988 KR 28 45A 22 BELALCAZAR 13 Anden -74,0781924 4,63523379

13AN00500-8 1/03/2024 8/03/2024 2,72207 KR 28 45A 26 BELALCAZAR 13 Anden -74,0781797 4,63530725

13AN00500-9 1/03/2024 8/03/2024 52,05548 KR 27 45A 63 BELALCAZAR 13 Anden -74,0775367 4,63527483

13AN00501-1 1/03/2024 8/03/2024 36,95863 CL 45A 26 06 BELALCAZAR 13 Anden -74,0767457 4,63473673

13AN00501-10 1/03/2024 8/03/2024 5,73894 KR 26 45A 39 BELALCAZAR 13 Anden -74,0766083 4,63514945

13AN00501-13 1/03/2024 8/03/2024 22,95007 KR 27 45A 56 BELALCAZAR 13 Anden -74,0771793 4,63534934

13AN00501-14 1/03/2024 8/03/2024 17,07553 KR 26 45A 87 BELALCAZAR 13 Anden -74,0765545 4,63547588

13AN00501-15 1/03/2024 8/03/2024 8,45809 KR 27 45A 82 BELALCAZAR 13 Anden -74,0771532 4,63550673

13AN00501-16 1/03/2024 8/03/2024 4,44128 KR 27 45A 84 BELALCAZAR 13 Anden -74,0771406 4,63558322

13AN00501-17 1/03/2024 8/03/2024 3,37648 KR 27 45A 84 BELALCAZAR 13 Anden -74,0771353 4,63561005

13AN00501-18 1/03/2024 8/03/2024 4,11806 KR 27 45A 88 BELALCAZAR 13 Anden -74,0771309 4,63563851

13AN00501-19 1/03/2024 8/03/2024 9,29327 KR 26 45A 91 BELALCAZAR 13 Anden -74,0765273 4,63563319

13AN00501-2 1/03/2024 8/03/2024 17,74954 CL 45A 26 26 BELALCAZAR 13 Anden -74,0769784 4,63477298

13AN00501-20 1/03/2024 8/03/2024 20,18762 CL 46 26 11 BELALCAZAR 13 Anden -74,0766019 4,63570158

13AN00501-21 1/03/2024 8/03/2024 11,84305 CL 46 26 31 BELALCAZAR 13 Anden -74,0768317 4,63573998

13AN00501-22 1/03/2024 8/03/2024 18,91241 KR 27 45A 94 BELALCAZAR 13 Anden -74,0771191 4,6357126

13AN00501-23 1/03/2024 8/03/2024 23,70843 CL 46 26 59 BELALCAZAR 13 Anden -74,0770117 4,63577021

13AN00501-3 1/03/2024 8/03/2024 23,92168 CL 45A 26 52 BELALCAZAR 13 Anden -74,0771752 4,63480689

13AN00501-4 1/03/2024 8/03/2024 15,38526 KR 26 45A 15 BELALCAZAR 13 Anden -74,07667 4,6347876

13AN00501-5 1/03/2024 8/03/2024 17,21033 KR 27 45A 12 BELALCAZAR 13 Anden -74,077257 4,63489523

13AN00501-6 1/03/2024 8/03/2024 7,34630 KR 27 45A 16 BELALCAZAR 13 Anden -74,077243 4,63497995

13AN00501-7 1/03/2024 8/03/2024 7,03576 KR 27 45A 18 BELALCAZAR 13 Anden -74,0772329 4,6350311

13AN00501-8 1/03/2024 8/03/2024 7,99773 KR 26 45A 31 BELALCAZAR 13 Anden -74,0766238 4,63506048

13AN00502-1 1/03/2024 8/03/2024 4,03109 CL 45A 25A 72 BELALCAZAR 13 Anden -74,0765755 4,63465667
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13AN00502-2 1/03/2024 8/03/2024 17,77228 KR 26 45A 14 BELALCAZAR 13 Anden -74,0765908 4,63477353

13AN00502-3 1/03/2024 8/03/2024 18,38307 KR 26 45A 18 BELALCAZAR 13 Anden -74,0765648 4,63492029

13AN00502-4 1/03/2024 8/03/2024 7,50909 KR 26 45A 44 BELALCAZAR 13 Anden -74,0765374 4,63508635

13AN00502-5 1/03/2024 8/03/2024 2,05973 KR 26 45A 50 BELALCAZAR 13 Anden -74,0765274 4,63514916

13AN00502-6 1/03/2024 8/03/2024 4,79827 KR 26 45A 54 BELALCAZAR 13 Anden -74,0765212 4,63518509

13AN00502-7 1/03/2024 8/03/2024 4,49937 KR 26 45A 66 BELALCAZAR 13 Anden -74,0765017 4,63530889

13AN00502-8 1/03/2024 8/03/2024 1,88228 KR 26 45A 70 BELALCAZAR 13 Anden -74,0764957 4,63534225

13AN00502-9 1/03/2024 8/03/2024 28,29827 KR 26 45A 82 BELALCAZAR 13 Anden -74,0764687 4,63549809

13AN00503-1 1/03/2024 8/03/2024 27,28053 DG 54 18 20 BANCO CENTRAL 13 Anden -74,0697525 4,64280357

13AN00503-10 1/03/2024 8/03/2024 6,97942 CL 55BIS 18 19 BANCO CENTRAL 13 Anden -74,0696769 4,64338009

13AN00503-11 1/03/2024 8/03/2024 19,95367 CL 55BIS 18 25 BANCO CENTRAL 13 Anden -74,0697988 4,64340137

13AN00503-2 1/03/2024 8/03/2024 10,15970 DG 54 18 20 BANCO CENTRAL 13 Anden -74,0696296 4,64283467

13AN00503-3 1/03/2024 8/03/2024 9,44871 DG 54 18 20 BANCO CENTRAL 13 Anden -74,0698753 4,6428773

13AN00503-4 1/03/2024 8/03/2024 11,26969 DG 54 18 20 BANCO CENTRAL 13 Anden -74,0696138 4,64293107

13AN00503-5 1/03/2024 8/03/2024 13,91651 DG 54 18 36 BANCO CENTRAL 13 Anden -74,0700097 4,64295644

13AN00503-6 1/03/2024 8/03/2024 3,37851 KR 19 54 12 BANCO CENTRAL 13 Anden -74,0700863 4,64300181

13AN00503-7 1/03/2024 8/03/2024 3,99289 KR 19 54 12 BANCO CENTRAL 13 Anden -74,0701489 4,64304235

13AN00503-8 1/03/2024 8/03/2024 8,58178 KR 18 54 45 BANCO CENTRAL 13 Anden -74,069591 4,64306178

13AN00503-9 1/03/2024 8/03/2024 7,18201 KR 18 54 53 BANCO CENTRAL 13 Anden -74,0695702 4,64317541

13AN00504-1 1/03/2024 8/03/2024 4,73548 KR 17 54 09 BANCO CENTRAL 13 Anden -74,0691295 4,64243012

13AN00504-2 1/03/2024 8/03/2024 6,64454 KR 17 54 09 BANCO CENTRAL 13 Anden -74,0690702 4,64245813

13AN00504-3 1/03/2024 8/03/2024 4,98647 KR 17 54 09 BANCO CENTRAL 13 Anden -74,0690567 4,6425247

13AN00504-4 1/03/2024 8/03/2024 17,66415 DG 54 17 42 BANCO CENTRAL 13 Anden -74,0693736 4,64257601

13AN00504-5 1/03/2024 8/03/2024 8,37002 KR 18 54 34 BANCO CENTRAL 13 Anden -74,069554 4,64294708

13AN00504-6 1/03/2024 8/03/2024 21,09959 KR 18 54 48 BANCO CENTRAL 13 Anden -74,0695312 4,64307341

13AN00504-7 1/03/2024 8/03/2024 8,16005 KR 18 54 58 BANCO CENTRAL 13 Anden -74,0695081 4,64319358

13AN00504-8 1/03/2024 8/03/2024 4,65157 KR 17 54A 65 BANCO CENTRAL 13 Anden -74,0689921 4,64326521

13AN00504-9 1/03/2024 8/03/2024 13,27932 KR 18 54 58 BANCO CENTRAL 13 Anden -74,0693946 4,64333376

13AN00505-1 1/03/2024 8/03/2024 29,32417 KR 19 59 19 SAN LUIS 13 Anden -74,0695909 4,64715563

13AN00505-10 1/03/2024 8/03/2024 7,07240 DG 60 20 00 SAN LUIS 13 Anden -74,0700293 4,64768785

13AN00505-11 1/03/2024 8/03/2024 31,60496 CL 60 18 00 SAN LUIS 13 Anden -74,0694071 4,64776503

13AN00505-12 1/03/2024 8/03/2024 20,44363 DG 60 20 00 SAN LUIS 13 Anden -74,0700742 4,64780144

13AN00505-13 1/03/2024 8/03/2024 19,82124 KR 18 59 59 SAN LUIS 13 Anden -74,069506 4,64786224

13AN00505-14 1/03/2024 8/03/2024 14,88525 KR 18 59 59 SAN LUIS 13 Anden -74,0696859 4,6478947

13AN00505-15 1/03/2024 8/03/2024 2,35910 KR 18 59 59 SAN LUIS 13 Anden -74,0698127 4,64791755

13AN00505-16 1/03/2024 8/03/2024 6,55136 DG 61B 20 00 SAN LUIS 13 Anden -74,0698766 4,6479269

13AN00505-17 1/03/2024 8/03/2024 27,52455 DG 61B 20 00 SAN LUIS 13 Anden -74,0700035 4,64791138

13AN00505-2 1/03/2024 8/03/2024 13,59019 KR 19 59 19 SAN LUIS 13 Anden -74,0696929 4,64716938

13AN00505-3 1/03/2024 8/03/2024 14,16728 CL 60 18 00 SAN LUIS 13 Anden -74,0695088 4,64720122

13AN00505-4 1/03/2024 8/03/2024 2,72240 CL 60 18 00 SAN LUIS 13 Anden -74,0694965 4,64725828

13AN00505-5 1/03/2024 8/03/2024 22,93325 CL 60 18 00 SAN LUIS 13 Anden -74,069483 4,64733234

13AN00505-6 1/03/2024 8/03/2024 7,25217 TV 21BIS 59 36 SAN LUIS 13 Anden -74,0698736 4,64736417

13AN00505-7 1/03/2024 8/03/2024 3,90335 DG 60 20 00 SAN LUIS 13 Anden -74,0699202 4,64744034

13AN00505-8 1/03/2024 8/03/2024 4,18867 TV 21BIS 59 52 SAN LUIS 13 Anden -74,0699403 4,64748102

13AN00505-9 1/03/2024 8/03/2024 28,67694 CL 60 18 00 SAN LUIS 13 Anden -74,0694376 4,64758624

13AN00506-1 1/03/2024 8/03/2024 5,82110 CL 55BIS 16 32 CHAPINERO OCCIDENTAL 13 Anden -74,0681957 4,64320972

13AN00506-2 1/03/2024 8/03/2024 5,60978 CL 55BIS 16 44 CHAPINERO OCCIDENTAL 13 Anden -74,0682827 4,64322233

13AN00506-3 1/03/2024 8/03/2024 13,67365 CL 55BIS 16 48 CHAPINERO OCCIDENTAL 13 Anden -74,0685475 4,64327013

13AN00506-4 1/03/2024 8/03/2024 9,13560 KR 16 55 21 CHAPINERO OCCIDENTAL 13 Anden -74,0678986 4,64332884

13AN00506-5 1/03/2024 8/03/2024 5,73918 KR 16 55 25 CHAPINERO OCCIDENTAL 13 Anden -74,0678785 4,64344606

13AN00506-6 1/03/2024 8/03/2024 40,90979 KR 16 55 69 CHAPINERO OCCIDENTAL 13 Anden -74,0678375 4,64367711

13AN00507-1 1/03/2024 8/03/2024 14,59033 CL 55BIS 15A 06 CHAPINERO OCCIDENTAL 13 Anden -74,0675243 4,64309857

13AN00507-2 1/03/2024 8/03/2024 13,49554 CL 55BIS 15A 06 CHAPINERO OCCIDENTAL 13 Anden -74,0674604 4,64315733

13AN00507-3 1/03/2024 8/03/2024 8,72285 KR 15A 55 53 CHAPINERO OCCIDENTAL 13 Anden -74,0673873 4,64357607

13AN00507-4 1/03/2024 8/03/2024 26,59861 CL 56 15A 29 CHAPINERO OCCIDENTAL 13 Anden -74,0677482 4,64372073

13AN00508-1 1/03/2024 8/03/2024 21,52834 KR 15A 55 53 CHAPINERO OCCIDENTAL 13 Anden -74,0674587 4,64369767

13AN00508-2 1/03/2024 8/03/2024 12,13389 KR 15A 56 11 CHAPINERO OCCIDENTAL 13 Anden -74,0674422 4,64375645

13AN00508-3 1/03/2024 8/03/2024 12,88726 CL 56 15A 29 CHAPINERO OCCIDENTAL 13 Anden -74,0676672 4,64378937

13AN00508-4 1/03/2024 8/03/2024 8,35526 KR 15A 56 11 CHAPINERO OCCIDENTAL 13 Anden -74,0673479 4,64380109
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13AN00509-1 1/03/2024 8/03/2024 25,67171 KR 15A 55 10 CHAPINERO OCCIDENTAL 13 Anden -74,0673126 4,64306234

13AN00509-2 1/03/2024 8/03/2024 10,99999 KR 15A 55 10 CHAPINERO OCCIDENTAL 13 Anden -74,0674045 4,64313951

13AN00509-3 1/03/2024 8/03/2024 4,83316 KR 15A 55 10 CHAPINERO OCCIDENTAL 13 Anden -74,0673912 4,64321924

13AN00509-4 1/03/2024 8/03/2024 7,40108 KR 15A 55 30 CHAPINERO OCCIDENTAL 13 Anden -74,0673761 4,64330602

13AN00509-5 1/03/2024 8/03/2024 5,39007 KR 15A 55 38 CHAPINERO OCCIDENTAL 13 Anden -74,0673596 4,64340133

13AN00510-1 1/03/2024 8/03/2024 20,44695 KR 16 56 03 CHAPINERO OCCIDENTAL 13 Anden -74,0677834 4,64398291

13AN00511-1 1/03/2024 8/03/2024 14,04575 KR 15 56 11 CHAPINERO OCCIDENTAL 13 Anden -74,0670356 4,64354971

13AN00511-2 1/03/2024 8/03/2024 8,46704 KR 15 56 11 CHAPINERO OCCIDENTAL 13 Anden -74,0669484 4,64359437

13AN00511-3 1/03/2024 8/03/2024 4,87529 CL 56 15 24 CHAPINERO OCCIDENTAL 13 Anden -74,0672111 4,64361846

13AN00511-4 1/03/2024 8/03/2024 2,94455 CL 56 15 24 CHAPINERO OCCIDENTAL 13 Anden -74,0672525 4,64363874

13AN00511-5 1/03/2024 8/03/2024 17,05277 CL 56 15 24 CHAPINERO OCCIDENTAL 13 Anden -74,0672974 4,64369638

13AN00512-1 1/03/2024 8/03/2024 105,97471 TV 25 53B 03 GALERIAS 13 Anden -74,0747753 4,64340285

13AN00512-10 1/03/2024 8/03/2024 5,43440 CL 53BBIS 25 00 GALERIAS 13 Anden -74,0749831 4,64402914

13AN00512-11 1/03/2024 8/03/2024 11,96068 TV 27 53B 60 GALERIAS 13 Anden -74,0752779 4,64408996

13AN00512-12 1/03/2024 8/03/2024 13,40458 TV 27 53B 60 GALERIAS 13 Anden -74,075108 4,64411122

13AN00512-2 1/03/2024 8/03/2024 51,33353 TV 25 53B 03 GALERIAS 13 Anden -74,0748455 4,64342755

13AN00512-3 1/03/2024 8/03/2024 323,79317 TV 25 53B 03 GALERIAS 13 Anden -74,0750212 4,64345121

13AN00512-4 1/03/2024 8/03/2024 568,63285 TV 25 53B 03 GALERIAS 13 Anden -74,0753845 4,64352463

13AN00512-5 1/03/2024 8/03/2024 7,84992 CL 53B 27 00 GALERIAS 13 Anden -74,0756157 4,64358917

13AN00512-6 1/03/2024 8/03/2024 280,51305 TV 25 53B 03 GALERIAS 13 Anden -74,0746297 4,64359257

13AN00512-7 1/03/2024 8/03/2024 10,31916 CL 53B 27 00 GALERIAS 13 Anden -74,07559 4,64369642

13AN00512-8 1/03/2024 8/03/2024 13,58062 CL 53BBIS 25 00 GALERIAS 13 Anden -74,0746234 4,64379526

13AN00512-9 1/03/2024 8/03/2024 4,70283 CL 53BBIS 25 00 GALERIAS 13 Anden -74,0749366 4,64399983

13AN00513-1 1/03/2024 8/03/2024 306,20289 CL 53B 24 40 GALERIAS 13 Anden -74,0739777 4,64324897

13AN00513-10 1/03/2024 8/03/2024 2,90031 DG 53C 24 75 GALERIAS 13 Anden -74,074002 4,64375842

13AN00513-11 1/03/2024 8/03/2024 30,57939 TV 25 53B 60 GALERIAS 13 Anden -74,0743116 4,64383283

13AN00513-12 1/03/2024 8/03/2024 21,99156 CL 53B 23 00 GALERIAS 13 Anden -74,074092 4,64384827

13AN00513-2 1/03/2024 8/03/2024 340,25676 CL 53B 24 40 GALERIAS 13 Anden -74,0743494 4,64331921

13AN00513-3 1/03/2024 8/03/2024 132,48929 CL 53B 24 40 GALERIAS 13 Anden -74,0745559 4,64336291

13AN00513-4 1/03/2024 8/03/2024 7,69252 TV 25 53B 30 GALERIAS 13 Anden -74,0745624 4,64345233

13AN00513-5 1/03/2024 8/03/2024 4,75312 TV 24 53B 03 GALERIAS 13 Anden -74,0737411 4,64349257

13AN00513-6 1/03/2024 8/03/2024 1,10704 CL 53B 23 00 GALERIAS 13 Anden -74,0738644 4,64361794

13AN00513-7 1/03/2024 8/03/2024 4,33840 DG 53C 24 67 GALERIAS 13 Anden -74,0739073 4,64366216

13AN00513-8 1/03/2024 8/03/2024 46,27245 TV 25 53B 30 GALERIAS 13 Anden -74,0745139 4,64356813

13AN00513-9 1/03/2024 8/03/2024 5,05934 CL 53B 23 00 GALERIAS 13 Anden -74,0739459 4,6437002

13AN00514-1 1/03/2024 8/03/2024 26,78429 TV 25 53B 41 GALERIAS 13 Anden -74,0744604 4,64384782

13AN00514-10 1/03/2024 8/03/2024 8,00326 DG 53C 25 27 GALERIAS 13 Anden -74,0744922 4,64425571

13AN00514-11 1/03/2024 8/03/2024 17,97056 TV 27 53B 70 GALERIAS 13 Anden -74,0750223 4,64433131

13AN00514-12 1/03/2024 8/03/2024 7,30935 DG 53C 26 13 GALERIAS 13 Anden -74,0746181 4,64438533

13AN00514-2 1/03/2024 8/03/2024 16,85296 TV 25 53B 41 GALERIAS 13 Anden -74,0745829 4,64386279

13AN00514-3 1/03/2024 8/03/2024 6,02577 CL 53BBIS 25 28 GALERIAS 13 Anden -74,0746982 4,64393869

13AN00514-4 1/03/2024 8/03/2024 1,23803 CL 53BBIS 25 00 GALERIAS 13 Anden -74,0747667 4,64398233

13AN00514-5 1/03/2024 8/03/2024 9,35252 CL 53BBIS 25 42 GALERIAS 13 Anden -74,0748204 4,64401746

13AN00514-6 1/03/2024 8/03/2024 97,95191 TV 25 53B 37 GALERIAS 13 Anden -74,0743291 4,64398765

13AN00514-7 1/03/2024 8/03/2024 4,99559 CL 53BBIS 25 00 GALERIAS 13 Anden -74,0749649 4,64411249

13AN00514-8 1/03/2024 8/03/2024 16,20829 DG 53C 25 13 GALERIAS 13 Anden -74,0743713 4,64413248

13AN00514-9 1/03/2024 8/03/2024 5,40070 TV 27 53B 70 GALERIAS 13 Anden -74,0750458 4,64416556

13AN00515-1 1/03/2024 8/03/2024 4,98492 KR 16 54 07 CHAPINERO OCCIDENTAL 13 Anden -74,0681506 4,64192016

13AN00515-2 1/03/2024 8/03/2024 6,67298 KR 16 54 07 CHAPINERO OCCIDENTAL 13 Anden -74,0682148 4,64189065

13AN00515-3 1/03/2024 8/03/2024 9,41392 KR 16 54 07 CHAPINERO OCCIDENTAL 13 Anden -74,0681389 4,64198325

13AN00515-4 1/03/2024 8/03/2024 5,37294 KR 16 54 21 CHAPINERO OCCIDENTAL 13 Anden -74,0681139 4,64212433

13AN00515-5 1/03/2024 8/03/2024 11,96687 KR 16 54 45 CHAPINERO OCCIDENTAL 13 Anden -74,0680851 4,64227784

13AN00515-6 1/03/2024 8/03/2024 4,73497 CL 54ABIS 16 83 CHAPINERO OCCIDENTAL 13 Anden -74,068951 4,64264414

13AN00516-1 1/03/2024 8/03/2024 9,53101 CL 53B 19 08 BANCO CENTRAL 13 Anden -74,0709011 4,64261069

13AN00516-10 1/03/2024 8/03/2024 22,50719 KR 20 53B 70 BANCO CENTRAL 13 Anden -74,070902 4,64326908

13AN00516-11 1/03/2024 8/03/2024 3,52475 KR 20 53B 70 BANCO CENTRAL 13 Anden -74,0708774 4,64334104

13AN00516-12 1/03/2024 8/03/2024 22,19115 KR 20 53B 70 BANCO CENTRAL 13 Anden -74,0708027 4,64333441
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13AN00516-2 1/03/2024 8/03/2024 2,47877 CL 53B 19 08 BANCO CENTRAL 13 Anden -74,0709841 4,64263304

13AN00516-3 1/03/2024 8/03/2024 23,81633 CL 53B 19 08 BANCO CENTRAL 13 Anden -74,0706364 4,64261659

13AN00516-4 1/03/2024 8/03/2024 29,01989 CL 53B 19 08 BANCO CENTRAL 13 Anden -74,0709979 4,64272888

13AN00516-5 1/03/2024 8/03/2024 13,26998 KR 19 53B 29 BANCO CENTRAL 13 Anden -74,070562 4,64285758

13AN00516-6 1/03/2024 8/03/2024 21,57730 KR 20 53B 20 BANCO CENTRAL 13 Anden -74,0709662 4,64290334

13AN00516-7 1/03/2024 8/03/2024 12,62281 KR 20 53B 40 BANCO CENTRAL 13 Anden -74,0709384 4,64306186

13AN00516-8 1/03/2024 8/03/2024 14,32764 DG 54 19 19 BANCO CENTRAL 13 Anden -74,0705232 4,64308495

13AN00516-9 1/03/2024 8/03/2024 14,39869 DG 54 19 19 BANCO CENTRAL 13 Anden -74,0705589 4,64318422

13AN00517-1 1/03/2024 8/03/2024 3,75080 KR 17 53 32 QUESADA 13 Anden -74,0691583 4,64147097

13AN00517-2 1/03/2024 8/03/2024 10,11287 KR 17 53 64 QUESADA 13 Anden -74,0690981 4,64181825

13AN00518-1 1/03/2024 8/03/2024 15,05249 KR 18 53 46 BANCO CENTRAL 13 Anden -74,0696846 4,64169729

13AN00518-2 1/03/2024 8/03/2024 14,63334 KR 17 53 89 BANCO CENTRAL 13 Anden -74,0691389 4,64205819

13AN00518-3 1/03/2024 8/03/2024 9,90228 KR 18 53 88 BANCO CENTRAL 13 Anden -74,069609 4,64210301

13AN00518-4 1/03/2024 8/03/2024 40,57715 KR 17 53 99 BANCO CENTRAL 13 Anden -74,0691147 4,64220506

13AN00518-5 1/03/2024 8/03/2024 28,05528 DG 54 17 11 BANCO CENTRAL 13 Anden -74,0692027 4,64237719

13AN00518-6 1/03/2024 8/03/2024 5,53375 KR 18 53B 18 BANCO CENTRAL 13 Anden -74,0693719 4,64247983

13AN00518-7 1/03/2024 8/03/2024 13,43811 KR 18 53B 18 BANCO CENTRAL 13 Anden -74,0695434 4,64246254

13AN00518-8 1/03/2024 8/03/2024 13,52408 KR 18 53B 18 BANCO CENTRAL 13 Anden -74,0694555 4,6425285

13AN00519-1 1/03/2024 8/03/2024 8,80123 KR 18 53 19 BANCO CENTRAL 13 Anden -74,0698108 4,64136679

13AN00519-2 1/03/2024 8/03/2024 14,43036 KR 18 53 47 BANCO CENTRAL 13 Anden -74,0697713 4,64157935

13AN00519-3 1/03/2024 8/03/2024 11,28420 KR 18 53 49 BANCO CENTRAL 13 Anden -74,0697399 4,641747

13AN00519-4 1/03/2024 8/03/2024 16,24255 CL 53B 18 17 BANCO CENTRAL 13 Anden -74,0696543 4,64218494

13AN00519-5 1/03/2024 8/03/2024 8,02745 CL 53B 18 17 BANCO CENTRAL 13 Anden -74,0697204 4,64233062

13AN00520-1 1/03/2024 8/03/2024 18,44797 KR 19 53 38 BANCO CENTRAL 13 Anden -74,0706893 4,6417542

13AN00520-2 1/03/2024 8/03/2024 8,76304 KR 19 53 48 BANCO CENTRAL 13 Anden -74,0706614 4,64191659

13AN00520-3 1/03/2024 8/03/2024 21,52788 KR 19 53 64 BANCO CENTRAL 13 Anden -74,0706261 4,64212074

13AN00520-4 1/03/2024 8/03/2024 3,98759 CL 53B 18A 33 BANCO CENTRAL 13 Anden -74,0706016 4,64226837

13AN00520-5 1/03/2024 8/03/2024 3,69918 CL 53B 18A 33 BANCO CENTRAL 13 Anden -74,0705909 4,64232996

13AN00520-6 1/03/2024 8/03/2024 4,05230 CL 53B 18A 33 BANCO CENTRAL 13 Anden -74,0705791 4,6423987

13AN00520-7 1/03/2024 8/03/2024 15,41678 CL 53B 18A 17 BANCO CENTRAL 13 Anden -74,070248 4,64242909

13AN00520-8 1/03/2024 8/03/2024 2,65381 CL 53B 18A 33 BANCO CENTRAL 13 Anden -74,0703761 4,64245271

13AN00520-9 1/03/2024 8/03/2024 2,26134 CL 53B 18A 33 BANCO CENTRAL 13 Anden -74,0704786 4,64247285

13AN00521-1 1/03/2024 8/03/2024 1,37087 KR 20 53 16 BANCO CENTRAL 13 Anden -74,0712033 4,64157597

13AN00521-10 1/03/2024 8/03/2024 24,86640 KR 20 53A 06 BANCO CENTRAL 13 Anden -74,0710419 4,6424763

13AN00521-11 1/03/2024 8/03/2024 7,40175 KR 20 53A 06 BANCO CENTRAL 13 Anden -74,0709584 4,64256132

13AN00521-2 1/03/2024 8/03/2024 20,04074 KR 19 53 57 BANCO CENTRAL 13 Anden -74,0707327 4,64186956

13AN00521-3 1/03/2024 8/03/2024 14,87804 KR 20 53 44 BANCO CENTRAL 13 Anden -74,0711435 4,64191067

13AN00521-4 1/03/2024 8/03/2024 1,88356 KR 20 53 56 BANCO CENTRAL 13 Anden -74,0711215 4,642035

13AN00521-5 1/03/2024 8/03/2024 19,12974 KR 19 53 71 BANCO CENTRAL 13 Anden -74,0707026 4,6420464

13AN00521-6 1/03/2024 8/03/2024 28,49029 KR 20 53 62 BANCO CENTRAL 13 Anden -74,0711067 4,64211586

13AN00521-7 1/03/2024 8/03/2024 1,78171 KR 20 53 68 BANCO CENTRAL 13 Anden -74,0710902 4,64220537

13AN00521-8 1/03/2024 8/03/2024 31,73909 KR 20 53 72 BANCO CENTRAL 13 Anden -74,0710755 4,64229362

13AN00521-9 1/03/2024 8/03/2024 14,06589 CL 53B 19 05 BANCO CENTRAL 13 Anden -74,0706378 4,64241487

13AN00522-1 1/03/2024 8/03/2024 42,08716 CL 53ABIS 20 08 BANCO CENTRAL 13 Anden -74,0712671 4,64243206

13AN00522-10 1/03/2024 8/03/2024 6,70726 DG 54 20 29 BANCO CENTRAL 13 Anden -74,0712116 4,64358135

13AN00522-2 1/03/2024 8/03/2024 19,86643 CL 53ABIS 20 08 BANCO CENTRAL 13 Anden -74,0711376 4,64244917

13AN00522-3 1/03/2024 8/03/2024 18,79937 CL 53ABIS 20 36 BANCO CENTRAL 13 Anden -74,0715081 4,64247628

13AN00522-4 1/03/2024 8/03/2024 13,61733 KR 20 53B 07 BANCO CENTRAL 13 Anden -74,0710828 4,64275558

13AN00522-5 1/03/2024 8/03/2024 13,96936 KR 20 53B 25 BANCO CENTRAL 13 Anden -74,0710506 4,64293366

13AN00522-6 1/03/2024 8/03/2024 13,51403 KR 20 53B 47 BANCO CENTRAL 13 Anden -74,0710204 4,64311098

13AN00522-7 1/03/2024 8/03/2024 9,74497 KR 20 53B 71 BANCO CENTRAL 13 Anden -74,0709915 4,64327614

13AN00522-8 1/03/2024 8/03/2024 6,39473 DG 54 20 19 BANCO CENTRAL 13 Anden -74,0711497 4,64354454

13AN00522-9 1/03/2024 8/03/2024 6,80003 DG 54 20 37 BANCO CENTRAL 13 Anden -74,0712923 4,64362999

13AN00523-1 1/03/2024 8/03/2024 14,42595 KR 20 53 27 BANCO CENTRAL 13 Anden -74,0712931 4,64157189

13AN00523-2 1/03/2024 8/03/2024 19,67574 KR 20 53 35 BANCO CENTRAL 13 Anden -74,071271 4,64168887

13AN00523-3 1/03/2024 8/03/2024 7,55149 KR 20 53 55 BANCO CENTRAL 13 Anden -74,0712522 4,6417982

13AN00523-4 1/03/2024 8/03/2024 12,57226 KR 20 53 65 BANCO CENTRAL 13 Anden -74,0712323 4,64191062

13AN00523-5 1/03/2024 8/03/2024 13,05404 KR 20 53 87 BANCO CENTRAL 13 Anden -74,071186 4,64217235

13AN00523-6 1/03/2024 8/03/2024 16,50365 KR 20 53 95 BANCO CENTRAL 13 Anden -74,0711704 4,64226417

13AN00523-7 1/03/2024 8/03/2024 49,09905 KR 20 53 95 BANCO CENTRAL 13 Anden -74,0712754 4,64234345

13AN00523-8 1/03/2024 8/03/2024 16,41291 CL 53ABIS 20 33 BANCO CENTRAL 13 Anden -74,0714257 4,64236977

13AN00523-9 1/03/2024 8/03/2024 14,28062 CL 53ABIS 20 35 BANCO CENTRAL 13 Anden -74,0715409 4,64239043

13AN00524-1 1/03/2024 8/03/2024 1,43357 DG 53D 23 06 SAN LUIS 13 Anden -74,0726527 4,64370408

13AN00524-10 1/03/2024 8/03/2024 8,88571 DG 54 23 19 SAN LUIS 13 Anden -74,072373 4,64427643

13AN00524-11 1/03/2024 8/03/2024 8,56552 DG 54 23 35 SAN LUIS 13 Anden -74,072513 4,64436021

13AN00524-2 1/03/2024 8/03/2024 12,66302 DG 53D 23 06 SAN LUIS 13 Anden -74,0727065 4,64371503

13AN00524-3 1/03/2024 8/03/2024 9,03674 DG 53D 23 06 SAN LUIS 13 Anden -74,0726081 4,64374763

13AN00524-4 1/03/2024 8/03/2024 5,61899 KR 23 53D 19 SAN LUIS 13 Anden -74,0725063 4,64385029
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13AN00524-5 1/03/2024 8/03/2024 7,86354 KR 23 53D 37 SAN LUIS 13 Anden -74,0723894 4,64396887

13AN00524-6 1/03/2024 8/03/2024 25,59696 DG 54 23 11 SAN LUIS 13 Anden -74,0722826 4,64407678

13AN00524-7 1/03/2024 8/03/2024 16,23145 DG 54 23 11 SAN LUIS 13 Anden -74,0722625 4,64420944

13AN00524-8 1/03/2024 8/03/2024 1,51862 DG 54 23 19 SAN LUIS 13 Anden -74,0723251 4,64424851

13AN00524-9 1/03/2024 8/03/2024 0,95609 DG 54 23 19 SAN LUIS 13 Anden -74,0723383 4,64425531

13AN00525-1 1/03/2024 8/03/2024 4,77006 DG 53D 22A 04 SAN LUIS 13 Anden -74,0723893 4,64345601

13AN00525-10 1/03/2024 8/03/2024 7,93079 KR 23 53D 60 SAN LUIS 13 Anden -74,072161 4,64409249

13AN00525-11 1/03/2024 8/03/2024 85,72224 DG 54 22A 25 SAN LUIS 13 Anden -74,0718962 4,64399146

13AN00525-2 1/03/2024 8/03/2024 25,07024 DG 53D 22A 04 SAN LUIS 13 Anden -74,0722723 4,64347003

13AN00525-3 1/03/2024 8/03/2024 3,19457 DG 53D 22A 12 SAN LUIS 13 Anden -74,0724377 4,64349818

13AN00525-4 1/03/2024 8/03/2024 38,86911 KR 23 53D 08 SAN LUIS 13 Anden -74,0725433 4,64358701

13AN00525-5 1/03/2024 8/03/2024 8,11214 KR 23 53D 08 SAN LUIS 13 Anden -74,0725623 4,64368804

13AN00525-6 1/03/2024 8/03/2024 7,51819 KR 23 53D 16 SAN LUIS 13 Anden -74,0724957 4,64375657

13AN00525-7 1/03/2024 8/03/2024 27,48334 TV 22A 53D 65 SAN LUIS 13 Anden -74,0717543 4,64379145

13AN00525-8 1/03/2024 8/03/2024 7,49279 KR 23 53D 24 SAN LUIS 13 Anden -74,0724311 4,64382002

13AN00525-9 1/03/2024 8/03/2024 5,23863 KR 23 53D 34 SAN LUIS 13 Anden -74,0723744 4,6438794

13AN00526-1 1/03/2024 8/03/2024 24,07518 KR 21 53D 13 SAN LUIS 13 Anden -74,0718324 4,64300781

13AN00526-10 1/03/2024 8/03/2024 6,65061 KR 21 53D 43 SAN LUIS 13 Anden -74,0716353 4,64365487

13AN00526-11 1/03/2024 8/03/2024 6,72713 KR 21 53D 43 SAN LUIS 13 Anden -74,0717813 4,6436799

13AN00526-12 1/03/2024 8/03/2024 8,11008 KR 21 53D 43 SAN LUIS 13 Anden -74,0717263 4,64371386

13AN00526-2 1/03/2024 8/03/2024 10,16069 DG 53D 21 18 SAN LUIS 13 Anden -74,0719386 4,64309071

13AN00526-3 1/03/2024 8/03/2024 12,94362 KR 21 53D 23 SAN LUIS 13 Anden -74,071703 4,64330458

13AN00526-4 1/03/2024 8/03/2024 15,25671 TV 22A 53D 04 SAN LUIS 13 Anden -74,0722215 4,64331991

13AN00526-5 1/03/2024 8/03/2024 12,80721 KR 21 53D 29 SAN LUIS 13 Anden -74,0716845 4,64340101

13AN00526-6 1/03/2024 8/03/2024 4,16232 KR 21 53D 43 SAN LUIS 13 Anden -74,0716579 4,64353406

13AN00526-7 1/03/2024 8/03/2024 35,77202 TV 22A 53D 04 SAN LUIS 13 Anden -74,0720504 4,64351253

13AN00526-8 1/03/2024 8/03/2024 6,10317 KR 21 53D 43 SAN LUIS 13 Anden -74,0716458 4,64359913

13AN00526-9 1/03/2024 8/03/2024 10,01947 KR 21 53D 43 SAN LUIS 13 Anden -74,071842 4,64364283

13AN00527-1 1/03/2024 8/03/2024 2,10628 CL 40 19 00 LA SOLEDAD 13 Anden -74,0727313 4,630094

13AN00527-10 1/03/2024 8/03/2024 17,36958 CL 40 19 00 LA SOLEDAD 13 Anden -74,0730227 4,63018364

13AN00527-11 1/03/2024 8/03/2024 24,68610 CL 40 19 00 LA SOLEDAD 13 Anden -74,0731289 4,63020145

13AN00527-12 1/03/2024 8/03/2024 5,12270 KR 20 40 24 LA SOLEDAD 13 Anden -74,073114 4,6304756

13AN00527-13 1/03/2024 8/03/2024 1,48542 KR 20 40 24 LA SOLEDAD 13 Anden -74,073105 4,63052366

13AN00527-14 1/03/2024 8/03/2024 7,23359 CL 37 20 00 LA SOLEDAD 13 Anden -74,0731357 4,6304969

13AN00527-15 1/03/2024 8/03/2024 22,40195 AK 19 39A 01 LA SOLEDAD 13 Anden -74,0725034 4,63059438

13AN00527-16 1/03/2024 8/03/2024 19,36215 DG 42A 19 17 LA SOLEDAD 13 Anden -74,0726029 4,63129212

13AN00527-17 1/03/2024 8/03/2024 6,72357 CL 37 20 00 LA SOLEDAD 13 Anden -74,0729739 4,63134642

13AN00527-18 1/03/2024 8/03/2024 5,99538 CL 41 41 00 LA SOLEDAD 13 Anden -74,0727868 4,6313986

13AN00527-19 1/03/2024 8/03/2024 4,50627 CL 41 41 00 LA SOLEDAD 13 Anden -74,0728782 4,63140086

13AN00527-2 1/03/2024 8/03/2024 5,12198 CL 40 19 00 LA SOLEDAD 13 Anden -74,0728213 4,63011058

13AN00527-3 1/03/2024 8/03/2024 8,01011 CL 40 19 00 LA SOLEDAD 13 Anden -74,0728987 4,63012392

13AN00527-4 1/03/2024 8/03/2024 2,10370 CL 40 19 00 LA SOLEDAD 13 Anden -74,0727254 4,63013338

13AN00527-5 1/03/2024 8/03/2024 7,32518 CL 40 19 00 LA SOLEDAD 13 Anden -74,0730298 4,63014548

13AN00527-6 1/03/2024 8/03/2024 17,34342 CL 40 19 00 LA SOLEDAD 13 Anden -74,0728012 4,63014281

13AN00527-7 1/03/2024 8/03/2024 15,31411 CL 40 19 00 LA SOLEDAD 13 Anden -74,0728922 4,63015743

13AN00527-8 1/03/2024 8/03/2024 11,42830 CL 40 19 00 LA SOLEDAD 13 Anden -74,0731334 4,63016404

13AN00527-9 1/03/2024 8/03/2024 3,98569 CL 40 19 00 LA SOLEDAD 13 Anden -74,0729797 4,63017608

13AN00528-1 1/03/2024 8/03/2024 11,66031 CL 40 18A 24 LA MAGDALENA 13 Anden -74,0721377 4,62999061

13AN00528-10 1/03/2024 8/03/2024 52,06995 AK 19 40 72 LA MAGDALENA 13 Anden -74,0720749 4,63081975

13AN00528-11 1/03/2024 8/03/2024 8,45946 AK 19 40 72 LA MAGDALENA 13 Anden -74,0721997 4,63096062

13AN00528-2 1/03/2024 8/03/2024 21,34605 CL 40 18A 24 LA MAGDALENA 13 Anden -74,0721326 4,63002806

13AN00528-3 1/03/2024 8/03/2024 33,37776 CL 40 18A 40 LA MAGDALENA 13 Anden -74,07237 4,63003581

13AN00528-4 1/03/2024 8/03/2024 14,97768 CL 40 18A 40 LA MAGDALENA 13 Anden -74,0723295 4,63006248

13AN00528-5 1/03/2024 8/03/2024 50,65777 AK 19 40 14 LA MAGDALENA 13 Anden -74,0724086 4,63010882

13AN00528-6 1/03/2024 8/03/2024 20,63194 AK 19 39A 01 LA MAGDALENA 13 Anden -74,0724471 4,63014567

13AN00528-7 1/03/2024 8/03/2024 2,24309 AK 19 40 20 LA MAGDALENA 13 Anden -74,0723991 4,63026659

13AN00528-8 1/03/2024 8/03/2024 12,47542 AK 19 39A 01 LA MAGDALENA 13 Anden -74,0724232 4,630295

13AN00528-9 1/03/2024 8/03/2024 19,91632 AK 19 40 72 LA MAGDALENA 13 Anden -74,0720084 4,63080169

13AN00529-1 1/03/2024 8/03/2024 19,46384 CL 40 18 42 LA MAGDALENA 13 Anden -74,0715784 4,62989533

13AN00529-10 1/03/2024 8/03/2024 1,58459 DG 40A 18 49 LA MAGDALENA 13 Anden -74,071745 4,63057689

13AN00529-2 1/03/2024 8/03/2024 31,13591 CL 40 18 42 LA MAGDALENA 13 Anden -74,0715685 4,6299306

13AN00529-3 1/03/2024 8/03/2024 20,72313 DG 40A 18 09 LA MAGDALENA 13 Anden -74,0713748 4,63002745

13AN00529-4 1/03/2024 8/03/2024 113,03289 DG 40A 18 09 LA MAGDALENA 13 Anden -74,0714167 4,63003733

13AN00529-5 1/03/2024 8/03/2024 5,68284 DG 40A 18 29 LA MAGDALENA 13 Anden -74,0714606 4,63031685

13AN00529-6 1/03/2024 8/03/2024 15,05971 DG 40A 18 49 LA MAGDALENA 13 Anden -74,0716965 4,63049715

13AN00529-7 1/03/2024 8/03/2024 26,54519 DG 40A 18 49 LA MAGDALENA 13 Anden -74,0718009 4,63041092

13AN00529-8 1/03/2024 8/03/2024 1,46238 DG 40A 18 49 LA MAGDALENA 13 Anden -74,0717716 4,6305574

13AN00529-9 1/03/2024 8/03/2024 44,15341 DG 40A 18 49 LA MAGDALENA 13 Anden -74,0716118 4,63046134
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13AN00530-1 1/03/2024 8/03/2024 19,12642 DG 40A 18 09 LA MAGDALENA 13 Anden -74,0713652 4,63022087

13AN00531-1 1/03/2024 8/03/2024 2,36481 CL 39B 18 42 LA MAGDALENA 13 Anden -74,071739 4,62901601

13AN00531-10 1/03/2024 8/03/2024 7,75411 KR 18A 39B 32 LA MAGDALENA 13 Anden -74,0719928 4,62944752

13AN00531-11 1/03/2024 8/03/2024 6,99164 KR 18 39B 63 LA MAGDALENA 13 Anden -74,0716462 4,62952189

13AN00531-12 1/03/2024 8/03/2024 7,48504 KR 18A 39B 52 LA MAGDALENA 13 Anden -74,0719578 4,62962481

13AN00531-13 1/03/2024 8/03/2024 20,31393 KR 18 39B 69 LA MAGDALENA 13 Anden -74,0716234 4,62966788

13AN00531-14 1/03/2024 8/03/2024 2,56931 KR 18A 39B 72 LA MAGDALENA 13 Anden -74,0719294 4,62977013

13AN00531-15 1/03/2024 8/03/2024 44,03065 CL 40 18 42 LA MAGDALENA 13 Anden -74,0716765 4,62976301

13AN00531-2 1/03/2024 8/03/2024 25,90251 CL 39B 18 42 LA MAGDALENA 13 Anden -74,0719045 4,62904404

13AN00531-3 1/03/2024 8/03/2024 3,27198 CL 39B 18 42 LA MAGDALENA 13 Anden -74,072037 4,62906893

13AN00531-4 1/03/2024 8/03/2024 14,63683 CL 39B 18 04 LA MAGDALENA 13 Anden -74,0717118 4,6290823

13AN00531-5 1/03/2024 8/03/2024 12,26532 CL 39B 18 04 LA MAGDALENA 13 Anden -74,0717365 4,62908459

13AN00531-6 1/03/2024 8/03/2024 1,58516 KR 18 39B 17 LA MAGDALENA 13 Anden -74,071719 4,62920594

13AN00531-7 1/03/2024 8/03/2024 14,27984 KR 18 39B 17 LA MAGDALENA 13 Anden -74,0716864 4,62924725

13AN00531-8 1/03/2024 8/03/2024 9,20828 KR 18 39B 17 LA MAGDALENA 13 Anden -74,0717089 4,62927255

13AN00531-9 1/03/2024 8/03/2024 12,46566 KR 18 39B 45 LA MAGDALENA 13 Anden -74,0716667 4,6293799

13AN00532-1 1/03/2024 8/03/2024 3,58557 DG 40A 16 12 LA MAGDALENA 13 Anden -74,0702997 4,6294723

13AN00532-10 1/03/2024 8/03/2024 16,14755 DG 40A 16 42 LA MAGDALENA 13 Anden -74,0705312 4,62965878

13AN00532-11 1/03/2024 8/03/2024 5,47839 KR 16 40A 27 LA MAGDALENA 13 Anden -74,0702162 4,6297093

13AN00532-12 1/03/2024 8/03/2024 6,79235 KR 16 40A 27 LA MAGDALENA 13 Anden -74,0702072 4,62975877

13AN00532-13 1/03/2024 8/03/2024 8,19912 KR 16 40A 45 LA MAGDALENA 13 Anden -74,0701773 4,6299253

13AN00532-14 1/03/2024 8/03/2024 5,76580 KR 16 40A 45 LA MAGDALENA 13 Anden -74,0702261 4,63000376

13AN00532-15 1/03/2024 8/03/2024 11,33820 DG 40ABIS 16 33 LA MAGDALENA 13 Anden -74,0704218 4,63003093

13AN00532-16 1/03/2024 8/03/2024 16,15686 DG 40ABIS 16 33 LA MAGDALENA 13 Anden -74,0704177 4,63005292

13AN00532-17 1/03/2024 8/03/2024 8,10689 DG 40ABIS 16 35 LA MAGDALENA 13 Anden -74,0705618 4,63006563

13AN00532-18 1/03/2024 8/03/2024 6,83639 DG 40ABIS 16 57 LA MAGDALENA 13 Anden -74,0706464 4,63008581

13AN00532-19 1/03/2024 8/03/2024 13,22725 DG 40ABIS 16 35 LA MAGDALENA 13 Anden -74,0705539 4,63008677

13AN00532-2 1/03/2024 8/03/2024 2,32662 DG 40A 16 12 LA MAGDALENA 13 Anden -74,0703316 4,62949727

13AN00532-20 1/03/2024 8/03/2024 4,23334 DG 40ABIS 16 63 LA MAGDALENA 13 Anden -74,0707136 4,6301016

13AN00532-21 1/03/2024 8/03/2024 2,64241 DG 40ABIS 16 63 LA MAGDALENA 13 Anden -74,0707518 4,63011154

13AN00532-22 1/03/2024 8/03/2024 10,05158 DG 40ABIS 16 57 LA MAGDALENA 13 Anden -74,0706416 4,63010852

13AN00532-23 1/03/2024 8/03/2024 1,95082 DG 40A 16 86 LA MAGDALENA 13 Anden -74,0707797 4,63011839

13AN00532-24 1/03/2024 8/03/2024 5,05020 DG 40ABIS 16 63 LA MAGDALENA 13 Anden -74,0707092 4,63012542

13AN00532-25 1/03/2024 8/03/2024 5,12940 DG 40A 16 86 LA MAGDALENA 13 Anden -74,0708114 4,63012629

13AN00532-26 1/03/2024 8/03/2024 18,54249 DG 40A 16 86 LA MAGDALENA 13 Anden -74,0707849 4,63014189

13AN00532-3 1/03/2024 8/03/2024 1,28294 DG 40A 16 12 LA MAGDALENA 13 Anden -74,0703548 4,62951549

13AN00532-4 1/03/2024 8/03/2024 7,42226 DG 40A 16 12 LA MAGDALENA 13 Anden -74,0702528 4,62951143

13AN00532-5 1/03/2024 8/03/2024 1,76489 DG 40A 16 12 LA MAGDALENA 13 Anden -74,0703789 4,6295349

13AN00532-6 1/03/2024 8/03/2024 1,93774 KR 16 40A 27 LA MAGDALENA 13 Anden -74,070404 4,6295553

13AN00532-7 1/03/2024 8/03/2024 1,49234 DG 40A 16 12 LA MAGDALENA 13 Anden -74,070429 4,62957603

13AN00532-8 1/03/2024 8/03/2024 19,62457 DG 40A 16 12 LA MAGDALENA 13 Anden -74,0702341 4,62960765

13AN00532-9 1/03/2024 8/03/2024 2,69185 DG 40A 16 12 LA MAGDALENA 13 Anden -74,0702203 4,62967915

13AN00533-1 1/03/2024 8/03/2024 20,86411 KR 18 39 09 LA MAGDALENA 13 Anden -74,0720572 4,62732912

13AN00533-10 1/03/2024 8/03/2024 2,74967 KR 18 39 39 LA MAGDALENA 13 Anden -74,0719249 4,62767508

13AN00533-11 1/03/2024 8/03/2024 1,34497 KR 18 39 39 LA MAGDALENA 13 Anden -74,0719215 4,62770584

13AN00533-12 1/03/2024 8/03/2024 0,85446 KR 18 39 39 LA MAGDALENA 13 Anden -74,0719162 4,62773948

13AN00533-13 1/03/2024 8/03/2024 1,36598 KR 18A 39 32 LA MAGDALENA 13 Anden -74,0723312 4,62773907

13AN00533-14 1/03/2024 8/03/2024 7,80746 KR 18 39 47 LA MAGDALENA 13 Anden -74,0718913 4,62775221

13AN00533-15 1/03/2024 8/03/2024 2,45877 KR 18 39 47 LA MAGDALENA 13 Anden -74,0719125 4,62776485

13AN00533-16 1/03/2024 8/03/2024 1,88458 KR 18 39 47 LA MAGDALENA 13 Anden -74,0718814 4,62780478

13AN00533-17 1/03/2024 8/03/2024 2,44331 KR 18 39 47 LA MAGDALENA 13 Anden -74,0719028 4,62780838

13AN00533-18 1/03/2024 8/03/2024 4,21790 KR 18 39 57 LA MAGDALENA 13 Anden -74,0718766 4,62783575

13AN00533-19 1/03/2024 8/03/2024 5,49208 KR 18 39 47 LA MAGDALENA 13 Anden -74,071898 4,62783933

13AN00533-2 1/03/2024 8/03/2024 3,03720 KR 18 39 09 LA MAGDALENA 13 Anden -74,0719784 4,62734603

13AN00533-20 1/03/2024 8/03/2024 6,49035 KR 18 39 69 LA MAGDALENA 13 Anden -74,0718859 4,62793164

13AN00533-21 1/03/2024 8/03/2024 6,27539 KR 18A 39 64 LA MAGDALENA 13 Anden -74,072254 4,62805579

13AN00533-22 1/03/2024 8/03/2024 4,98137 CL 39A 18 30 LA MAGDALENA 13 Anden -74,0721761 4,62818202

13AN00533-23 1/03/2024 8/03/2024 12,74598 CL 39A 18 30 LA MAGDALENA 13 Anden -74,0721671 4,62820661

13AN00533-3 1/03/2024 8/03/2024 30,24491 KR 18 39 09 LA MAGDALENA 13 Anden -74,0720725 4,62735747

13AN00533-4 1/03/2024 8/03/2024 10,89185 CL 39 18 28 LA MAGDALENA 13 Anden -74,0722139 4,62738151

13AN00533-5 1/03/2024 8/03/2024 9,55535 KR 18 39 09 LA MAGDALENA 13 Anden -74,0719489 4,62738094

13AN00533-6 1/03/2024 8/03/2024 6,85271 KR 18 39 09 LA MAGDALENA 13 Anden -74,0719698 4,62739418

13AN00533-7 1/03/2024 8/03/2024 9,26426 KR 18 39 17 LA MAGDALENA 13 Anden -74,0719361 4,62745858

13AN00533-8 1/03/2024 8/03/2024 5,89979 KR 18 39 17 LA MAGDALENA 13 Anden -74,0719595 4,62745979

13AN00533-9 1/03/2024 8/03/2024 3,09470 KR 18 39 17 LA MAGDALENA 13 Anden -74,0719511 4,62751458

13AN00534-1 1/03/2024 8/03/2024 16,73329 CL 39 17 26 LA MAGDALENA 13 Anden -74,0713931 4,62722676

13AN00534-10 1/03/2024 8/03/2024 2,43368 KR 17 39 55 LA MAGDALENA 13 Anden -74,0712035 4,62773976

13AN00534-11 1/03/2024 8/03/2024 2,04045 KR 17 39 55 LA MAGDALENA 13 Anden -74,0712294 4,62774351
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13AN00534-12 1/03/2024 8/03/2024 6,48602 KR 18 39 42 LA MAGDALENA 13 Anden -74,0717894 4,62774819

13AN00534-13 1/03/2024 8/03/2024 5,74151 KR 18 39 42 LA MAGDALENA 13 Anden -74,0718125 4,62775344

13AN00534-14 1/03/2024 8/03/2024 12,47843 KR 17 39 71 LA MAGDALENA 13 Anden -74,0711934 4,62781363

13AN00534-15 1/03/2024 8/03/2024 12,29164 KR 17 39 71 LA MAGDALENA 13 Anden -74,0712198 4,62781759

13AN00534-16 1/03/2024 8/03/2024 5,45474 KR 18 39 60 LA MAGDALENA 13 Anden -74,071774 4,62784693

13AN00534-17 1/03/2024 8/03/2024 4,28056 KR 18 39 60 LA MAGDALENA 13 Anden -74,071798 4,6278515

13AN00534-18 1/03/2024 8/03/2024 20,84010 KR 17 39 73 LA MAGDALENA 13 Anden -74,0711725 4,62796211

13AN00534-19 1/03/2024 8/03/2024 15,17104 KR 17 39 73 LA MAGDALENA 13 Anden -74,0711961 4,62797078

13AN00534-2 1/03/2024 8/03/2024 36,88269 CL 39 17 26 LA MAGDALENA 13 Anden -74,0714089 4,62725571

13AN00534-20 1/03/2024 8/03/2024 23,30245 KR 17 39 73 LA MAGDALENA 13 Anden -74,0712813 4,62802943

13AN00534-21 1/03/2024 8/03/2024 35,52736 KR 17 39 73 LA MAGDALENA 13 Anden -74,0712832 4,62805398

13AN00534-22 1/03/2024 8/03/2024 11,68295 CL 39A 17 35 LA MAGDALENA 13 Anden -74,0714567 4,62808502

13AN00534-3 1/03/2024 8/03/2024 9,38081 CL 39 17 48 LA MAGDALENA 13 Anden -74,0716828 4,62727141

13AN00534-4 1/03/2024 8/03/2024 10,32793 CL 39 17 48 LA MAGDALENA 13 Anden -74,0717896 4,62728848

13AN00534-5 1/03/2024 8/03/2024 29,26914 CL 39 17 48 LA MAGDALENA 13 Anden -74,0716433 4,62729071

13AN00534-6 1/03/2024 8/03/2024 14,44184 KR 17 39 13 LA MAGDALENA 13 Anden -74,0712992 4,62730084

13AN00534-7 1/03/2024 8/03/2024 5,98674 KR 17 39 15 LA MAGDALENA 13 Anden -74,0712544 4,62741948

13AN00534-8 1/03/2024 8/03/2024 30,62539 CL 39 17 48 LA MAGDALENA 13 Anden -74,0718604 4,62743817

13AN00534-9 1/03/2024 8/03/2024 49,19859 CL 39 17 48 LA MAGDALENA 13 Anden -74,0718185 4,62738807

13AN00535-1 1/03/2024 8/03/2024 10,60962 CL 33A 19 20 TEUSAQUILLO 13 Anden -74,0741268 4,62292562

13AN00535-3 1/03/2024 8/03/2024 12,21572 AC 34 19 07 TEUSAQUILLO 13 Anden -74,0737774 4,62353158

13AN00536-1 1/03/2024 8/03/2024 31,79982 KR 20 33A 03 TEUSAQUILLO 13 Anden -74,0747366 4,62303477

13AN00536-10 1/03/2024 8/03/2024 18,12101 KR 21 33A 32 TEUSAQUILLO 13 Anden -74,0751192 4,6234295

13AN00536-11 1/03/2024 8/03/2024 24,95672 KR 21 33A 32 TEUSAQUILLO 13 Anden -74,075139 4,62343655

13AN00536-14 1/03/2024 8/03/2024 26,51558 KR 20 33A 43 TEUSAQUILLO 13 Anden -74,0745082 4,6236036

13AN00536-2 1/03/2024 8/03/2024 21,31493 KR 20 33A 03 TEUSAQUILLO 13 Anden -74,0747399 4,62305305

13AN00536-3 1/03/2024 8/03/2024 19,76816 CL 33A 20 22 TEUSAQUILLO 13 Anden -74,0749295 4,62306781

13AN00536-4 1/03/2024 8/03/2024 13,26405 CL 33A 20 40 TEUSAQUILLO 13 Anden -74,0749241 4,62308658

13AN00536-5 1/03/2024 8/03/2024 5,75733 KR 21 33A 20 TEUSAQUILLO 13 Anden -74,075149 4,62327334

13AN00536-6 1/03/2024 8/03/2024 12,93347 KR 21 33A 20 TEUSAQUILLO 13 Anden -74,0751693 4,62327782

13AN00536-7 1/03/2024 8/03/2024 2,39672 KR 20 33A 43 TEUSAQUILLO 13 Anden -74,0745635 4,62330925

13AN00536-8 1/03/2024 8/03/2024 7,47321 KR 20 33A 43 TEUSAQUILLO 13 Anden -74,0745477 4,62339599

13AN00536-9 1/03/2024 8/03/2024 1,59157 KR 20 33A 43 TEUSAQUILLO 13 Anden -74,074532 4,62347513

13AN00537-1 1/03/2024 8/03/2024 3,47882 CL 33A 21 12 TEUSAQUILLO 13 Anden -74,0754798 4,62316644

13AN00537-2 1/03/2024 8/03/2024 2,30651 CL 33A 21 12 TEUSAQUILLO 13 Anden -74,0754762 4,62318777

13AN00537-3 1/03/2024 8/03/2024 10,17478 CL 33A 21 48 TEUSAQUILLO 13 Anden -74,0757729 4,62322272

13AN00537-4 1/03/2024 8/03/2024 3,22057 CL 33A 21 38 TEUSAQUILLO 13 Anden -74,0756902 4,62322851

13AN00537-5 1/03/2024 8/03/2024 0,77638 CL 33A 21 48 TEUSAQUILLO 13 Anden -74,0758445 4,62324474

13AN00537-6 1/03/2024 8/03/2024 10,79931 KR 21 33A 29 TEUSAQUILLO 13 Anden -74,0752285 4,62342108

13AN00537-7 1/03/2024 8/03/2024 6,69389 KR 21 33A 57 TEUSAQUILLO 13 Anden -74,0751984 4,62358162

13AN00537-8 1/03/2024 8/03/2024 5,00571 KR 21 33A 57 TEUSAQUILLO 13 Anden -74,0752155 4,62360164

13AN00537-9 1/03/2024 8/03/2024 2,66296 KR 21 33A 57 TEUSAQUILLO 13 Anden -74,0751903 4,62362694

13AN00538-1 1/03/2024 8/03/2024 18,36016 AC 28 23 16 TEUSAQUILLO 13 Anden -74,0755486 4,62237499

13AN00538-2 1/03/2024 8/03/2024 28,87627 AC 28 23 16 TEUSAQUILLO 13 Anden -74,0754158 4,62242314

13AN00538-3 1/03/2024 8/03/2024 24,47469 KR 21 33 47 TEUSAQUILLO 13 Anden -74,0753553 4,62275075

13AN00538-4 1/03/2024 8/03/2024 10,51978 KR 21 33 63 TEUSAQUILLO 13 Anden -74,0753327 4,62286985

13AN00538-5 1/03/2024 8/03/2024 12,21546 CL 33A 21 09 TEUSAQUILLO 13 Anden -74,0753159 4,62295944

13AN00538-6 1/03/2024 8/03/2024 7,71420 CL 33A 21 09 TEUSAQUILLO 13 Anden -74,0754506 4,62307466

13AN00539-1 1/03/2024 8/03/2024 8,24949 KR 21 52A 99 GALERIAS 13 Anden -74,0742564 4,64190142

13AN00539-2 1/03/2024 8/03/2024 6,94262 AC 53 24 34 GALERIAS 13 Anden -74,074436 4,64193458

13AN00539-3 1/03/2024 8/03/2024 9,56064 AK 24 53 18 GALERIAS 13 Anden -74,073987 4,64211946

13AN00539-4 1/03/2024 8/03/2024 17,80936 AK 24 53 41 GALERIAS 13 Anden -74,0739313 4,64241435

13AN00539-5 1/03/2024 8/03/2024 1,93943 AK 24 53 73 GALERIAS 13 Anden -74,0738898 4,6426567

13AN00539-6 1/03/2024 8/03/2024 2,10785 AK 24 53 73 GALERIAS 13 Anden -74,0738657 4,6427783

13AN00539-7 1/03/2024 8/03/2024 3,34762 AK 24 53 98 GALERIAS 13 Anden -74,0738429 4,64290423

13AN00540-1 1/03/2024 8/03/2024 182,92976 AC 53 27A 02 GALERIAS 13 Anden -74,0763832 4,64244786

13AN00541-1 1/03/2024 8/03/2024 97,06416 AC 53 27A 02 GALERIAS 13 Anden -74,0764345 4,64240121

13AN00541-2 1/03/2024 8/03/2024 9,16247 CL 53A 27A 11 GALERIAS 13 Anden -74,0764259 4,64262687

13AN00542-1 1/03/2024 8/03/2024 2,03741 CL 53A 27B 00 GALERIAS 13 Anden -74,0767118 4,64299568

13AN00542-10 1/03/2024 8/03/2024 6,00372 CL 53A 27B 00 GALERIAS 13 Anden -74,0766275 4,64347429

13AN00542-11 1/03/2024 8/03/2024 6,13570 CL 53A 27B 00 GALERIAS 13 Anden -74,076618 4,6435262

13AN00542-12 1/03/2024 8/03/2024 9,26225 CL 53B 27B 01 GALERIAS 13 Anden -74,0765393 4,64359542

13AN00542-2 1/03/2024 8/03/2024 12,81612 CL 53A 27B 00 GALERIAS 13 Anden -74,0767029 4,64304941

13AN00542-3 1/03/2024 8/03/2024 2,86128 CL 53A 27B 00 GALERIAS 13 Anden -74,0766939 4,64310156

13AN00542-4 1/03/2024 8/03/2024 7,86734 CL 53A 27B 00 GALERIAS 13 Anden -74,0766846 4,64315681

13AN00542-5 1/03/2024 8/03/2024 1,66596 CL 53A 27B 00 GALERIAS 13 Anden -74,0766777 4,64319392

13AN00542-6 1/03/2024 8/03/2024 1,32996 CL 53A 27B 00 GALERIAS 13 Anden -74,0766665 4,64325729

13AN00542-7 1/03/2024 8/03/2024 1,01901 CL 53A 27B 00 GALERIAS 13 Anden -74,0766633 4,64327526
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13AN00542-8 1/03/2024 8/03/2024 10,92507 CL 53A 27B 00 GALERIAS 13 Anden -74,0766538 4,64332712

13AN00542-9 1/03/2024 8/03/2024 1,79331 CL 53A 27B 00 GALERIAS 13 Anden -74,0766464 4,64337236

13AN00543-1 1/03/2024 8/03/2024 10,15880 KR 28 53 42 GALERIAS 13 Anden -74,0768466 4,64285923

13AN00543-2 1/03/2024 8/03/2024 18,64865 CL 53A 27B 00 GALERIAS 13 Anden -74,0767963 4,64292502

13AN00543-3 1/03/2024 8/03/2024 10,28775 CL 53B 27B 41 GALERIAS 13 Anden -74,0771443 4,64324483

13AN00543-4 1/03/2024 8/03/2024 3,57156 CL 53A 27B 00 GALERIAS 13 Anden -74,0767007 4,64344745

13AN00544-1 1/03/2024 8/03/2024 7,78881 KR 28BIS 53A 12 GALERIAS 13 Anden -74,0776389 4,64306624

13AN00544-2 1/03/2024 8/03/2024 9,25467 CL 53B 27B 41 GALERIAS 13 Anden -74,0772395 4,64311017

13AN00544-3 1/03/2024 8/03/2024 10,39742 KR 28BIS 53A 20 GALERIAS 13 Anden -74,0776172 4,64318629

13AN00544-4 1/03/2024 8/03/2024 9,76304 CL 53B 27B 41 GALERIAS 13 Anden -74,0772069 4,64328898

13AN00544-5 1/03/2024 8/03/2024 5,42012 KR 28BIS 53A 50 GALERIAS 13 Anden -74,0775676 4,64346459

13AN00544-6 1/03/2024 8/03/2024 4,54343 CL 53B 27B 41 GALERIAS 13 Anden -74,0771569 4,64356844

13AN00544-7 1/03/2024 8/03/2024 10,85130 CL 53B 28 00 GALERIAS 13 Anden -74,0775218 4,64372674

13AN00545-1 1/03/2024 8/03/2024 7,64845 CL 53A 28 78 BELALCAZAR 13 Anden -74,0779619 4,64306437

13AN00545-2 1/03/2024 8/03/2024 6,80359 CL 53A 28 80 BELALCAZAR 13 Anden -74,0780209 4,64307509

13AN00545-3 1/03/2024 8/03/2024 10,29367 KR 28BIS 53A 07 BELALCAZAR 13 Anden -74,0777213 4,6430722

13AN00545-4 1/03/2024 8/03/2024 14,06538 KR 28A 53A 16 BELALCAZAR 13 Anden -74,0780803 4,64316146

13AN00545-5 1/03/2024 8/03/2024 4,86378 KR 28A 53A 20 BELALCAZAR 13 Anden -74,0780677 4,6433233

13AN00545-6 1/03/2024 8/03/2024 5,15783 KR 28A 53A 20 BELALCAZAR 13 Anden -74,0780641 4,64336976

13AN00546-1 1/03/2024 8/03/2024 46,07577 AC 53 28 62 BELALCAZAR 13 Anden -74,0779161 4,64257905

13AN00546-2 1/03/2024 8/03/2024 13,38894 KR 28 52 00 BELALCAZAR 13 Anden -74,0773597 4,6428856

13AN00546-3 1/03/2024 8/03/2024 15,68182 CL 53A 28 67 BELALCAZAR 13 Anden -74,0779447 4,64299001

13AN00547-1 1/03/2024 8/03/2024 36,54862 KR 28A 53 25 BELALCAZAR 13 Anden -74,0781862 4,64274688

13AN00547-10 1/03/2024 8/03/2024 10,34637 AK 30 53 82 BELALCAZAR 13 Anden -74,0783886 4,64395943

13AN00547-2 1/03/2024 8/03/2024 6,37475 KR 28A 53 45 BELALCAZAR 13 Anden -74,0781759 4,64300922

13AN00547-3 1/03/2024 8/03/2024 1,10994 KR 28A 53 47 BELALCAZAR 13 Anden -74,0781721 4,64305379

13AN00547-4 1/03/2024 8/03/2024 2,19187 KR 28A 53 51 BELALCAZAR 13 Anden -74,0781644 4,64310774

13AN00547-5 1/03/2024 8/03/2024 10,75932 KR 28A 53A 27 BELALCAZAR 13 Anden -74,0781513 4,64333319

13AN00547-6 1/03/2024 8/03/2024 13,52370 KR 28A  - CL 53A 15 BELALCAZAR 13 Anden -74,0781379 4,64351536

13AN00547-7 1/03/2024 8/03/2024 24,02901 AK 30 53 82 BELALCAZAR 13 Anden -74,0781293 4,64364011

13AN00547-8 1/03/2024 8/03/2024 21,68384 KR 28A 53A 76 BELALCAZAR 13 Anden -74,0781177 4,64380101

13AN00547-9 1/03/2024 8/03/2024 6,44642 AK 30 53 82 BELALCAZAR 13 Anden -74,0782205 4,64392593

13AN00548-1 1/03/2024 8/03/2024 18,64069 CL 51 28 62 BELALCAZAR 13 Anden -74,0779528 4,64042897

13AN00548-10 1/03/2024 8/03/2024 17,42120 KR 28A 51 58 BELALCAZAR 13 Anden -74,0782299 4,64108581

13AN00548-11 1/03/2024 8/03/2024 8,42249 KR 28BIS 51 83 BELALCAZAR 13 Anden -74,0778219 4,64120238

13AN00548-12 1/03/2024 8/03/2024 8,94745 KR 28A 51 78 BELALCAZAR 13 Anden -74,0782194 4,64123103

13AN00548-2 1/03/2024 8/03/2024 10,40201 CL 51 28 70 BELALCAZAR 13 Anden -74,0781009 4,64045356

13AN00548-3 1/03/2024 8/03/2024 10,08337 CL 51 28 84 BELALCAZAR 13 Anden -74,0782131 4,64047323

13AN00548-4 1/03/2024 8/03/2024 18,98200 KR 28BIS 51 17 BELALCAZAR 13 Anden -74,0778713 4,64051451

13AN00548-5 1/03/2024 8/03/2024 29,41637 KR 28A 51 12 BELALCAZAR 13 Anden -74,0782649 4,64060017

13AN00548-6 1/03/2024 8/03/2024 13,37067 KR 28BIS 51 23 BELALCAZAR 13 Anden -74,0778601 4,64066995

13AN00548-7 1/03/2024 8/03/2024 18,96421 KR 28BIS 51 45 BELALCAZAR 13 Anden -74,077846 4,64086932

13AN00548-8 1/03/2024 8/03/2024 18,15453 KR 28A 51 38 BELALCAZAR 13 Anden -74,0782433 4,64090102

13AN00548-9 1/03/2024 8/03/2024 18,23228 KR 28BIS 51 65 BELALCAZAR 13 Anden -74,0778335 4,64104569

13AN00549-1 1/03/2024 8/03/2024 23,06570 KR 28BIS 52 24 BELALCAZAR 13 Anden -74,0777107 4,64159123

13AN00549-2 1/03/2024 8/03/2024 21,49167 KR 28BIS 52 44 BELALCAZAR 13 Anden -74,0776972 4,64177479

13AN00549-3 1/03/2024 8/03/2024 17,92822 CL 52A 28 29 BELALCAZAR 13 Anden -74,0776141 4,64186063

13AN00550-1 1/03/2024 8/03/2024 9,64062 CL 51 28 10 BELALCAZAR 13 Anden -74,0774739 4,64034643

13AN00550-10 1/03/2024 8/03/2024 9,39160 KR 28BIS 51 82 BELALCAZAR 13 Anden -74,0777407 4,64118321

13AN00550-11 1/03/2024 8/03/2024 6,27607 KR 28BIS 51 98 BELALCAZAR 13 Anden -74,077735 4,64126223

13AN00550-12 1/03/2024 8/03/2024 8,84795 KR 28BIS 52 10 BELALCAZAR 13 Anden -74,0777254 4,64138855

13AN00550-2 1/03/2024 8/03/2024 10,60002 CL 51 28 28 BELALCAZAR 13 Anden -74,0777346 4,64039159

13AN00550-3 1/03/2024 8/03/2024 7,63894 KR 28 51 11 BELALCAZAR 13 Anden -74,0773955 4,64038526

13AN00550-4 1/03/2024 8/03/2024 8,80112 KR 28BIS 51 24 BELALCAZAR 13 Anden -74,0777799 4,6406398

13AN00550-5 1/03/2024 8/03/2024 14,52924 KR 28BIS 51 44 BELALCAZAR 13 Anden -74,0777716 4,64075014

13AN00550-6 1/03/2024 8/03/2024 10,34457 KR 28BIS 51 54 BELALCAZAR 13 Anden -74,0777604 4,6409135

13AN00550-7 1/03/2024 8/03/2024 14,55699 KR 28 51A 13 BELALCAZAR 13 Anden -74,077361 4,64090371

13AN00550-8 1/03/2024 8/03/2024 18,14797 KR 28BIS 51 74 BELALCAZAR 13 Anden -74,0777524 4,64102245

13AN00550-9 1/03/2024 8/03/2024 8,53404 KR 28 51A 33 BELALCAZAR 13 Anden -74,0773491 4,64105953

13AN00551-1 1/03/2024 8/03/2024 16,63191 KR 28 51 08 ALFONSO LOPEZ 13 Anden -74,0772536 4,64030678

13AN00551-2 1/03/2024 8/03/2024 25,49077 KR 28 51 08 ALFONSO LOPEZ 13 Anden -74,0773106 4,64041939

13AN00552-1 1/03/2024 8/03/2024 2,64464 KR 27A 52A 01 GALERIAS 13 Anden -74,0769824 4,64181723

13AN00552-2 1/03/2024 8/03/2024 2,86107 KR 27A 52A 01 GALERIAS 13 Anden -74,0770508 4,64182927

13AN00552-3 1/03/2024 8/03/2024 19,06529 KR 28 52 00 GALERIAS 13 Anden -74,0772565 4,64207304

13AN00553-1 1/03/2024 8/03/2024 14,81585 KR 21 52 00 GALERIAS 13 Anden -74,0766914 4,64122428

13AN00553-2 1/03/2024 8/03/2024 14,52981 CL 52 27A 12 GALERIAS 13 Anden -74,0768124 4,64124561

13AN00553-3 1/03/2024 8/03/2024 18,98604 KR 21 52 00 GALERIAS 13 Anden -74,0771593 4,64130428

13AN00553-4 1/03/2024 8/03/2024 12,29732 CL 52 27A 00 GALERIAS 13 Anden -74,0766108 4,64128541
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13AN00553-5 1/03/2024 8/03/2024 10,54201 KR 28 52 00 GALERIAS 13 Anden -74,0772454 4,64139877

13AN00553-6 1/03/2024 8/03/2024 6,62088 KR 27A 52A 01 GALERIAS 13 Anden -74,07721 4,64178925

13AN00554-1 1/03/2024 8/03/2024 11,10099 KR 21 52 00 GALERIAS 13 Anden -74,0763998 4,64116827

13AN00555-1 1/03/2024 8/03/2024 5,87988 CL 52 27 11 ALFONSO LOPEZ 13 Anden -74,0761944 4,64099463

13AN00555-2 1/03/2024 8/03/2024 15,08500 KR 21 52 00 ALFONSO LOPEZ 13 Anden -74,0762765 4,64105994

13AN00556-1 1/03/2024 8/03/2024 5,34561 CL 52 26 00 GALERIAS 13 Anden -74,0755758 4,64121111

13AN00557-1 1/03/2024 8/03/2024 21,53345 KR 25 51 85 ALFONSO LOPEZ 13 Anden -74,0748749 4,64070168

13AN00557-2 1/03/2024 8/03/2024 24,35864 KR 26 51 70 ALFONSO LOPEZ 13 Anden -74,0754452 4,64083564

13AN00557-3 1/03/2024 8/03/2024 9,87354 CL 52 25 63 ALFONSO LOPEZ 13 Anden -74,075381 4,64089667

13AN00558-1 1/03/2024 8/03/2024 6,67747 KR 21 52A 99 GALERIAS 13 Anden -74,0745877 4,64181232

13AN00559-1 1/03/2024 8/03/2024 7,34503 KR 23 52A 00 GALERIAS 13 Anden -74,0732388 4,64114966

13AN00559-2 1/03/2024 8/03/2024 26,34606 KR 23 52A 00 GALERIAS 13 Anden -74,0733943 4,64117778

13AN00560-1 1/03/2024 8/03/2024 19,34559 KR 23 52 33 GALERIAS 13 Anden -74,0736358 4,64096839

13AN00560-2 1/03/2024 8/03/2024 7,40763 KR 23 52A 17 GALERIAS 13 Anden -74,073581 4,64128563

13AN00560-3 1/03/2024 8/03/2024 6,66581 KR 23 52 49 GALERIAS 13 Anden -74,0735935 4,64120777

13AN00561-1 1/03/2024 8/03/2024 15,77430 KR 21 52 00 GALERIAS 13 Anden -74,0728869 4,64057964

13AN00561-2 1/03/2024 8/03/2024 18,65114 CL 52 22 00 GALERIAS 13 Anden -74,0728119 4,6406282

13AN00561-3 1/03/2024 8/03/2024 26,37971 KR 23 52A 00 GALERIAS 13 Anden -74,0728214 4,64100508

13AN00561-4 1/03/2024 8/03/2024 8,97271 KR 23 52A 00 GALERIAS 13 Anden -74,0731294 4,64106393

13AN00561-5 1/03/2024 8/03/2024 12,67267 KR 23 52A 00 GALERIAS 13 Anden -74,0732648 4,64108894

13AN00562-1 1/03/2024 8/03/2024 17,25503 CL 52A 19 06 BANCO CENTRAL 13 Anden -74,0710273 4,64086594

13AN00562-2 1/03/2024 8/03/2024 13,62679 CL 52A 19 06 BANCO CENTRAL 13 Anden -74,0708965 4,6409131

13AN00563-1 1/03/2024 8/03/2024 14,16577 KR 19 52 09 BANCO CENTRAL 13 Anden -74,0710852 4,64025317

13AN00563-2 1/03/2024 8/03/2024 6,92135 CL 52 19 34 BANCO CENTRAL 13 Anden -74,0713445 4,64029628

13AN00563-3 1/03/2024 8/03/2024 16,11170 KR 19 52 09 BANCO CENTRAL 13 Anden -74,0709972 4,6403497

13AN00564-1 1/03/2024 8/03/2024 23,59161 KR 18 52A 05 BANCO CENTRAL 13 Anden -74,0700624 4,64051962

13AN00564-2 1/03/2024 8/03/2024 1,72496 KR 18 52A 05 BANCO CENTRAL 13 Anden -74,0699729 4,64053293

13AN00564-3 1/03/2024 8/03/2024 14,88091 KR 18 52A 05 BANCO CENTRAL 13 Anden -74,0699542 4,64060664

13AN00564-4 1/03/2024 8/03/2024 9,22037 CL 52A 18 56 BANCO CENTRAL 13 Anden -74,0704632 4,64069377

13AN00565-1 1/03/2024 8/03/2024 6,06371 CL 52 18 44 BANCO CENTRAL 13 Anden -74,0701112 4,6400875

13AN00565-10 1/03/2024 8/03/2024 23,76497 KR 19 52 24 BANCO CENTRAL 13 Anden -74,070933 4,64033952

13AN00565-11 1/03/2024 8/03/2024 2,78166 CL 52A 18 11 BANCO CENTRAL 13 Anden -74,0701045 4,64046167

13AN00565-14 1/03/2024 8/03/2024 1,15921 CL 52A 18 59 BANCO CENTRAL 13 Anden -74,070363 4,64057833

13AN00565-15 1/03/2024 8/03/2024 29,45784 CL 52A 18 93 BANCO CENTRAL 13 Anden -74,0708772 4,64066211

13AN00565-16 1/03/2024 8/03/2024 15,48767 CL 52A 18 93 BANCO CENTRAL 13 Anden -74,0707454 4,64075183

13AN00565-17 1/03/2024 8/03/2024 1,26649 CL 52A 18 93 BANCO CENTRAL 13 Anden -74,0708452 4,64077287

13AN00565-2 1/03/2024 8/03/2024 2,96130 CL 52 18 08 BANCO CENTRAL 13 Anden -74,0700679 4,64008592

13AN00565-3 1/03/2024 8/03/2024 15,57748 CL 52 18 44 BANCO CENTRAL 13 Anden -74,0702047 4,64010285

13AN00565-4 1/03/2024 8/03/2024 8,58040 CL 52 18 44 BANCO CENTRAL 13 Anden -74,0703203 4,64012279

13AN00565-5 1/03/2024 8/03/2024 10,31984 CL 52 18 44 BANCO CENTRAL 13 Anden -74,0704375 4,64014243

13AN00565-6 1/03/2024 8/03/2024 5,96188 CL 52 18 08 BANCO CENTRAL 13 Anden -74,0700432 4,64013694

13AN00565-7 1/03/2024 8/03/2024 9,51843 CL 52 18 66 BANCO CENTRAL 13 Anden -74,0706972 4,64018735

13AN00565-8 1/03/2024 8/03/2024 7,87026 KR 19 52 24 BANCO CENTRAL 13 Anden -74,0708598 4,64021565

13AN00565-9 1/03/2024 8/03/2024 8,00373 KR 19 52 24 BANCO CENTRAL 13 Anden -74,0709191 4,64022778

13AN00566-1 1/03/2024 8/03/2024 8,89927 KR 18 51 22 ALFONSO LOPEZ 13 Anden -74,070232 4,63935054

13AN00566-2 1/03/2024 8/03/2024 14,36958 KR 18 51 68 ALFONSO LOPEZ 13 Anden -74,0701601 4,63971004

13AN00567-1 1/03/2024 8/03/2024 11,60422 CL 51 18 50 ALFONSO LOPEZ 13 Anden -74,0709196 4,63927935

13AN00567-10 1/03/2024 8/03/2024 3,41464 KR 19 51 30 ALFONSO LOPEZ 13 Anden -74,0708672 4,63957351

13AN00567-11 1/03/2024 8/03/2024 34,16980 KR 18 51 65 ALFONSO LOPEZ 13 Anden -74,0702452 4,63969366

13AN00567-12 1/03/2024 8/03/2024 22,49858 KR 19 51 52 ALFONSO LOPEZ 13 Anden -74,0708348 4,63974899

13AN00567-13 1/03/2024 8/03/2024 4,63149 CL 52 18 21 ALFONSO LOPEZ 13 Anden -74,0704331 4,64005944

13AN00567-14 1/03/2024 8/03/2024 10,37613 KR 19 51 76 ALFONSO LOPEZ 13 Anden -74,0706845 4,64010199

13AN00567-2 1/03/2024 8/03/2024 27,09495 CL 51 18 50 ALFONSO LOPEZ 13 Anden -74,0709081 4,63934798

13AN00567-3 1/03/2024 8/03/2024 21,18862 KR 19 51 26 ALFONSO LOPEZ 13 Anden -74,0708908 4,63944119

13AN00567-4 1/03/2024 8/03/2024 2,52172 KR 18 51 43 ALFONSO LOPEZ 13 Anden -74,0702813 4,63947823

13AN00567-5 1/03/2024 8/03/2024 1,83490 KR 19 51 26 ALFONSO LOPEZ 13 Anden -74,0708867 4,63950094

13AN00567-6 1/03/2024 8/03/2024 5,89676 KR 19 51 38 ALFONSO LOPEZ 13 Anden -74,0708328 4,63954685

13AN00567-7 1/03/2024 8/03/2024 12,63627 KR 19 51 30 ALFONSO LOPEZ 13 Anden -74,0708722 4,63954509

13AN00567-8 1/03/2024 8/03/2024 21,83799 KR 18 51 49 ALFONSO LOPEZ 13 Anden -74,0702711 4,63953619

13AN00567-9 1/03/2024 8/03/2024 2,35063 KR 19 51 38 ALFONSO LOPEZ 13 Anden -74,0708307 4,63956522

13AN00568-1 1/03/2024 8/03/2024 16,39895 KR 19 51 27 ALFONSO LOPEZ 13 Anden -74,0709688 4,63945151

13AN00568-10 1/03/2024 8/03/2024 3,23032 KR 20 51 74 ALFONSO LOPEZ 13 Anden -74,0714586 4,64015185

13AN00568-11 1/03/2024 8/03/2024 1,89793 KR 20 51 74 ALFONSO LOPEZ 13 Anden -74,0714524 4,64018165

13AN00568-12 1/03/2024 8/03/2024 3,45696 KR 20 51 74 ALFONSO LOPEZ 13 Anden -74,071371 4,64021725

13AN00568-2 1/03/2024 8/03/2024 12,74931 KR 19 51 33 ALFONSO LOPEZ 13 Anden -74,0709559 4,63951329

13AN00568-3 1/03/2024 8/03/2024 9,49623 KR 19 51 41 ALFONSO LOPEZ 13 Anden -74,0709408 4,63960982

13AN00568-4 1/03/2024 8/03/2024 6,73275 KR 19 51 47 ALFONSO LOPEZ 13 Anden -74,0709296 4,63967529

13AN00568-5 1/03/2024 8/03/2024 19,62329 CL 51 19 22 ALFONSO LOPEZ 13 Anden -74,071555 4,63961205
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13AN00568-6 1/03/2024 8/03/2024 20,56513 KR 19 51 69 ALFONSO LOPEZ 13 Anden -74,0709031 4,63981613

13AN00568-7 1/03/2024 8/03/2024 24,91555 CL 52 19 07 ALFONSO LOPEZ 13 Anden -74,0708733 4,63998186

13AN00568-8 1/03/2024 8/03/2024 26,68090 CL 52 19 07 ALFONSO LOPEZ 13 Anden -74,070861 4,64007445

13AN00568-9 1/03/2024 8/03/2024 13,09322 CL 52 19 07 ALFONSO LOPEZ 13 Anden -74,0709316 4,64014018

13AN00569-1 1/03/2024 8/03/2024 5,00744 DG 48 19 44 ALFONSO LOPEZ 13 Anden -74,0719085 4,63686217

13AN00569-10 1/03/2024 8/03/2024 19,29006 KR 21 51 88 ALFONSO LOPEZ 13 Anden -74,0719819 4,64032035

13AN00569-2 1/03/2024 8/03/2024 5,58114 DG 48 19 50 ALFONSO LOPEZ 13 Anden -74,0720124 4,63692698

13AN00569-3 1/03/2024 8/03/2024 6,97350 DG 48 19 64 ALFONSO LOPEZ 13 Anden -74,0721466 4,63701277

13AN00569-4 1/03/2024 8/03/2024 5,59830 KR 20 51 67 ALFONSO LOPEZ 13 Anden -74,0715783 4,63994486

13AN00569-5 1/03/2024 8/03/2024 6,93342 KR 20 51 81 ALFONSO LOPEZ 13 Anden -74,0715682 4,64000752

13AN00569-6 1/03/2024 8/03/2024 13,10915 KR 21 51 88 ALFONSO LOPEZ 13 Anden -74,0721692 4,63998292

13AN00569-7 1/03/2024 8/03/2024 18,92650 CL 52 20 05 ALFONSO LOPEZ 13 Anden -74,0715463 4,64014106

13AN00569-8 1/03/2024 8/03/2024 21,01236 KR 21 51 88 ALFONSO LOPEZ 13 Anden -74,0721295 4,64021325

13AN00569-9 1/03/2024 8/03/2024 31,33213 CL 52 20 15 ALFONSO LOPEZ 13 Anden -74,0716706 4,64026518

13AN00572-1 1/03/2024 8/03/2024 18,73693 AC 24 51 46 ALFONSO LOPEZ 13 Anden -74,0736064 4,6401285

13AN00573-1 1/03/2024 8/03/2024 27,62780 KR 28A 49A 11 BELALCAZAR 13 Anden -74,0784545 4,63901501

13AN00573-2 1/03/2024 8/03/2024 14,55095 KR 28A 49A 39 BELALCAZAR 13 Anden -74,0784492 4,63919027

13AN00573-3 1/03/2024 8/03/2024 17,97813 KR 28A 49A 41 BELALCAZAR 13 Anden -74,0784401 4,63932515

13AN00573-4 1/03/2024 8/03/2024 9,27575 KR 28A 49A 73 BELALCAZAR 13 Anden -74,0783993 4,6399

13AN00573-6 1/03/2024 8/03/2024 18,67996 CL 51 28A 17 BELALCAZAR 13 Anden -74,0784626 4,64041737

13AN00573-7 1/03/2024 8/03/2024 10,56019 CL 51 28A 41 BELALCAZAR 13 Anden -74,0787753 4,64047056

13AN00574-1 1/03/2024 8/03/2024 53,54912 AC 24 47 02 ALFONSO LOPEZ 13 Anden -74,0744036 4,63744209

13AN00574-2 1/03/2024 8/03/2024 128,50296 KR 23 47 15 ALFONSO LOPEZ 13 Anden -74,0740188 4,63785948

13AN00574-3 1/03/2024 8/03/2024 5,60436 CL 50 23 37 ALFONSO LOPEZ 13 Anden -74,0742237 4,63867849

13AN00574-4 1/03/2024 8/03/2024 25,98227 CL 50 23 37 ALFONSO LOPEZ 13 Anden -74,0743265 4,63869736

13AN00575-1 1/03/2024 8/03/2024 10,66564 KR 27 49 04 ALFONSO LOPEZ 13 Anden -74,0765454 4,63822723

13AN00575-2 1/03/2024 8/03/2024 10,48265 KR 27 49 04 ALFONSO LOPEZ 13 Anden -74,076593 4,63830528

13AN00575-3 1/03/2024 8/03/2024 8,40471 KR 27 49 04 ALFONSO LOPEZ 13 Anden -74,0765817 4,63836867

13AN00575-4 1/03/2024 8/03/2024 14,99803 KR 27 49 26 ALFONSO LOPEZ 13 Anden -74,0765671 4,63844578

13AN00575-5 1/03/2024 8/03/2024 10,22369 KR 27 49 26 ALFONSO LOPEZ 13 Anden -74,0765444 4,63857644

13AN00576-1 1/03/2024 8/03/2024 9,95059 KR 27 49 07 ALFONSO LOPEZ 13 Anden -74,0766796 4,63830874

13AN00576-10 1/03/2024 8/03/2024 17,53447 KR 27 49 81 ALFONSO LOPEZ 13 Anden -74,0766316 4,63908418

13AN00576-11 1/03/2024 8/03/2024 17,31259 KR 27A 49A 36 ALFONSO LOPEZ 13 Anden -74,0769269 4,63904625

13AN00576-12 1/03/2024 8/03/2024 26,66884 KR 27A 49A 36 ALFONSO LOPEZ 13 Anden -74,0768302 4,63911718

13AN00576-2 1/03/2024 8/03/2024 18,81115 KR 27 49 29 ALFONSO LOPEZ 13 Anden -74,076648 4,63848453

13AN00576-3 1/03/2024 8/03/2024 9,73762 KR 27 49 39 ALFONSO LOPEZ 13 Anden -74,076621 4,63863254

13AN00576-4 1/03/2024 8/03/2024 7,26234 KR 27A 49A 10 ALFONSO LOPEZ 13 Anden -74,0769512 4,63870424

13AN00576-5 1/03/2024 8/03/2024 3,42139 KR 27 49 59 ALFONSO LOPEZ 13 Anden -74,0765902 4,63879313

13AN00576-6 1/03/2024 8/03/2024 15,58011 KR 27A 49A 14 ALFONSO LOPEZ 13 Anden -74,0769438 4,63880701

13AN00576-7 1/03/2024 8/03/2024 9,67490 KR 27 49 69 ALFONSO LOPEZ 13 Anden -74,0765767 4,63886797

13AN00576-8 1/03/2024 8/03/2024 10,30954 KR 27A 49A 26 ALFONSO LOPEZ 13 Anden -74,0769344 4,63893756

13AN00576-9 1/03/2024 8/03/2024 20,61658 KR 27 49 81 ALFONSO LOPEZ 13 Anden -74,0765545 4,63898781

13AN00577-1 1/03/2024 8/03/2024 10,99693 CL 45CBIS 25 20 ALFONSO LOPEZ 13 Anden -74,0757504 4,63710446

13AN00577-2 1/03/2024 8/03/2024 6,72555 CL 45CBIS 25 30 ALFONSO LOPEZ 13 Anden -74,0759228 4,63713887

13AN00577-3 1/03/2024 8/03/2024 5,15794 CL 45CBIS 25 44 ALFONSO LOPEZ 13 Anden -74,0759813 4,63714696

13AN00577-4 1/03/2024 8/03/2024 11,65199 KR 26 45C 58 ALFONSO LOPEZ 13 Anden -74,0760457 4,6371583

13AN00577-5 1/03/2024 8/03/2024 20,66455 KR 26 45C 58 ALFONSO LOPEZ 13 Anden -74,0760943 4,63723673

13AN00577-6 1/03/2024 8/03/2024 6,89361 CL 49 25 05 ALFONSO LOPEZ 13 Anden -74,0753848 4,63786824

13AN00578-1 1/03/2024 8/03/2024 40,29908 CL 45CBIS 24 40 ALFONSO LOPEZ 13 Anden -74,0753429 4,63702944

13AN00578-2 1/03/2024 8/03/2024 10,32713 AC 24 47 19 ALFONSO LOPEZ 13 Anden -74,0747131 4,63777153

13AN00579-1 1/03/2024 8/03/2024 17,93454 CL 45CBIS 23 38 PALERMO 13 Anden -74,074628 4,63690655

13AN00579-2 1/03/2024 8/03/2024 5,19338 KR 23 45C 85 PALERMO 13 Anden -74,0741505 4,63708131

13AN00579-3 1/03/2024 8/03/2024 4,33392 KR 23 45C 93 PALERMO 13 Anden -74,0741278 4,63720457

13AN00579-4 1/03/2024 8/03/2024 3,49530 KR 23 45C 93 PALERMO 13 Anden -74,0741161 4,63727204

13AN00579-5 1/03/2024 8/03/2024 14,85524 AC 24 47 02 PALERMO 13 Anden -74,0741855 4,63732709

13AN00580-1 1/03/2024 8/03/2024 15,08008 DG 45D 22 17 PALERMO 13 Anden -74,073724 4,63673523

13AN00580-2 1/03/2024 8/03/2024 21,29030 KR 23 45C 56 PALERMO 13 Anden -74,0740064 4,63678795

13AN00580-3 1/03/2024 8/03/2024 16,90911 DG 45D 22 17 PALERMO 13 Anden -74,073536 4,63680435

13AN00580-4 1/03/2024 8/03/2024 10,95317 KR 23 45C 90 PALERMO 13 Anden -74,074046 4,637241

13AN00580-5 1/03/2024 8/03/2024 13,89985 KR 23 45C 90 PALERMO 13 Anden -74,073969 4,63728498

13AN00581-1 1/03/2024 8/03/2024 7,10219 TV 21 46 45 PALERMO 13 Anden -74,0729232 4,63744828

13AN00581-2 1/03/2024 8/03/2024 1,58264 CL 49 21 29 PALERMO 13 Anden -74,0730631 4,63747145

13AN00581-3 1/03/2024 8/03/2024 7,11704 CL 49 21 55 PALERMO 13 Anden -74,0733477 4,63749172

13AN00581-4 1/03/2024 8/03/2024 12,62948 CL 49 21 55 PALERMO 13 Anden -74,0733527 4,63751685

13AN00581-5 1/03/2024 8/03/2024 9,23300 CL 49 22 27 PALERMO 13 Anden -74,0736181 4,63755974

13AN00581-6 1/03/2024 8/03/2024 14,25398 CL 49 22 33 PALERMO 13 Anden -74,0737671 4,63758539

13AN00582-1 1/03/2024 8/03/2024 17,98077 CL 49 20 15 ALFONSO LOPEZ 13 Anden -74,0722742 4,6373372

13AN00583-1 1/03/2024 8/03/2024 2,92441 TV 20 46 09 PALERMO 13 Anden -74,0719589 4,63623606
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13AN00583-10 1/03/2024 8/03/2024 20,45698 DG 46 20 24 PALERMO 13 Anden -74,0722995 4,63649385

13AN00583-11 1/03/2024 8/03/2024 11,39931 DG 46 20 24 PALERMO 13 Anden -74,0722791 4,63650667

13AN00583-12 1/03/2024 8/03/2024 0,78872 DG 46 20 38 PALERMO 13 Anden -74,0723351 4,63655263

13AN00583-13 1/03/2024 8/03/2024 3,90105 DG 48 19 05 PALERMO 13 Anden -74,0716915 4,63654122

13AN00583-14 1/03/2024 8/03/2024 1,65227 DG 48 19 05 PALERMO 13 Anden -74,0716477 4,63659138

13AN00583-15 1/03/2024 8/03/2024 10,51978 DG 46 20 46 PALERMO 13 Anden -74,0724009 4,63657696

13AN00583-16 1/03/2024 8/03/2024 5,50110 DG 46 20 46 PALERMO 13 Anden -74,0723855 4,63659564

13AN00583-17 1/03/2024 8/03/2024 4,17069 DG 48 19 05 PALERMO 13 Anden -74,0716751 4,63664117

13AN00583-18 1/03/2024 8/03/2024 13,15181 DG 46 20 50 PALERMO 13 Anden -74,072497 4,63665446

13AN00583-19 1/03/2024 8/03/2024 7,02223 DG 46 20 50 PALERMO 13 Anden -74,0724851 4,63667874

13AN00583-2 1/03/2024 8/03/2024 3,62059 TV 20 46 09 PALERMO 13 Anden -74,0719787 4,63626362

13AN00583-20 1/03/2024 8/03/2024 5,30344 DG 46 20 64 PALERMO 13 Anden -74,0726352 4,6367707

13AN00583-21 1/03/2024 8/03/2024 1,63754 DG 46 20 64 PALERMO 13 Anden -74,0726569 4,63678864

13AN00583-22 1/03/2024 8/03/2024 5,54578 DG 46 20 84 PALERMO 13 Anden -74,0727988 4,63690764

13AN00583-23 1/03/2024 8/03/2024 2,50062 DG 46 20 84 PALERMO 13 Anden -74,0727846 4,63692716

13AN00583-24 1/03/2024 8/03/2024 8,78593 DG 46 20 84 PALERMO 13 Anden -74,0728435 4,63694469

13AN00583-25 1/03/2024 8/03/2024 2,66926 DG 46 20 84 PALERMO 13 Anden -74,0728199 4,63695566

13AN00583-26 1/03/2024 8/03/2024 4,28163 DG 48 19 43 PALERMO 13 Anden -74,0721614 4,63695343

13AN00583-27 1/03/2024 8/03/2024 2,57320 DG 46 20 88 PALERMO 13 Anden -74,0728862 4,63697891

13AN00583-3 1/03/2024 8/03/2024 6,34194 TV 20 46 09 PALERMO 13 Anden -74,0719223 4,63627449

13AN00583-4 1/03/2024 8/03/2024 0,89666 TV 20 46 29 PALERMO 13 Anden -74,0718791 4,63632208

13AN00583-5 1/03/2024 8/03/2024 29,83668 TV 20 46 09 PALERMO 13 Anden -74,0720577 4,63629317

13AN00583-6 1/03/2024 8/03/2024 9,38524 DG 46 20 14 PALERMO 13 Anden -74,0720656 4,63632895

13AN00583-7 1/03/2024 8/03/2024 2,57665 DG 46 20 14 PALERMO 13 Anden -74,0721478 4,63636648

13AN00583-8 1/03/2024 8/03/2024 4,05687 TV 20 46 29 PALERMO 13 Anden -74,071843 4,63636313

13AN00583-9 1/03/2024 8/03/2024 3,63686 TV 20 46 35 PALERMO 13 Anden -74,0717892 4,63642756

13AN00584-1 1/03/2024 8/03/2024 10,47564 DG 46 19 10 PALERMO 13 Anden -74,0712963 4,63565766

13AN00584-10 1/03/2024 8/03/2024 6,98202 DG 46 19 48 PALERMO 13 Anden -74,0716125 4,63595206

13AN00584-11 1/03/2024 8/03/2024 11,35182 DG 46 19 70 PALERMO 13 Anden -74,0717424 4,63602882

13AN00584-12 1/03/2024 8/03/2024 21,92142 DG 46 19 86 PALERMO 13 Anden -74,0718599 4,63612957

13AN00584-13 1/03/2024 8/03/2024 20,57645 DG 46 19 86 PALERMO 13 Anden -74,071784 4,636096

13AN00584-14 1/03/2024 8/03/2024 3,71777 DG 48 18 27 PALERMO 13 Anden -74,0711405 4,6362969

13AN00584-15 1/03/2024 8/03/2024 17,08572 DG 46 19 86 PALERMO 13 Anden -74,0718217 4,63627414

13AN00584-16 1/03/2024 8/03/2024 4,63647 DG 48 18 47 PALERMO 13 Anden -74,071289 4,63639269

13AN00584-17 1/03/2024 8/03/2024 7,85650 TV 20 46 36 PALERMO 13 Anden -74,071641 4,63648026

13AN00584-18 1/03/2024 8/03/2024 13,08177 TV 20 46 36 PALERMO 13 Anden -74,071458 4,63650244

13AN00584-19 1/03/2024 8/03/2024 6,63235 TV 20 46 36 PALERMO 13 Anden -74,0715925 4,63653895

13AN00584-2 1/03/2024 8/03/2024 15,29346 DG 46 19 10 PALERMO 13 Anden -74,0712666 4,63566975

13AN00584-3 1/03/2024 8/03/2024 5,47222 DG 46 19 10 PALERMO 13 Anden -74,0713415 4,6356961

13AN00584-4 1/03/2024 8/03/2024 11,86363 DG 46 19 10 PALERMO 13 Anden -74,0711943 4,63567679

13AN00584-5 1/03/2024 8/03/2024 4,61949 DG 46 19 10 PALERMO 13 Anden -74,0713261 4,63571562

13AN00584-6 1/03/2024 8/03/2024 15,47283 DG 46 19 22 PALERMO 13 Anden -74,0714027 4,63574757

13AN00584-7 1/03/2024 8/03/2024 24,21603 DG 46 19 28 PALERMO 13 Anden -74,0715144 4,63584048

13AN00584-8 1/03/2024 8/03/2024 12,98838 DG 46 19 28 PALERMO 13 Anden -74,0714983 4,6358572

13AN00584-9 1/03/2024 8/03/2024 11,50740 DG 46 19 48 PALERMO 13 Anden -74,0716276 4,63593556

13AN00585-1 1/03/2024 8/03/2024 13,20313 KR 18 48 09 ALFONSO LOPEZ 13 Anden -74,0709758 4,63625985

13AN00585-2 1/03/2024 8/03/2024 18,94243 KR 18 48 09 ALFONSO LOPEZ 13 Anden -74,0708684 4,6362933

13AN00585-3 1/03/2024 8/03/2024 6,73734 DG 48 18 40 ALFONSO LOPEZ 13 Anden -74,0712503 4,63643618

13AN00585-4 1/03/2024 8/03/2024 1,82275 DG 48 18 58 ALFONSO LOPEZ 13 Anden -74,0713664 4,63651073

13AN00586-1 1/03/2024 8/03/2024 6,78473 DG 45D 19 08 PALERMO 13 Anden -74,0718754 4,63503975

13AN00586-10 1/03/2024 8/03/2024 3,76112 TV 20 45D 34 PALERMO 13 Anden -74,072151 4,63589262

13AN00586-11 1/03/2024 8/03/2024 4,06691 DG 46 19 73 PALERMO 13 Anden -74,0718345 4,63597235

13AN00586-12 1/03/2024 8/03/2024 0,98794 DG 46 19 73 PALERMO 13 Anden -74,0718636 4,6359965

13AN00586-13 1/03/2024 8/03/2024 8,18404 DG 46 19 73 PALERMO 13 Anden -74,0718258 4,63599647

13AN00586-14 1/03/2024 8/03/2024 6,09747 TV 20 45D 42 PALERMO 13 Anden -74,0719217 4,6360436

13AN00586-15 1/03/2024 8/03/2024 12,37611 TV 20 45D 42 PALERMO 13 Anden -74,0720263 4,63603645

13AN00586-16 1/03/2024 8/03/2024 17,54959 TV 20 45D 42 PALERMO 13 Anden -74,0719101 4,63606538

13AN00586-2 1/03/2024 8/03/2024 6,55171 TV 19BIS 45D 19 PALERMO 13 Anden -74,071763 4,63512131

13AN00586-3 1/03/2024 8/03/2024 6,90099 TV 19BIS 45D 49 PALERMO 13 Anden -74,0716023 4,63525191

13AN00586-4 1/03/2024 8/03/2024 1,75504 DG 46 19 11 PALERMO 13 Anden -74,0714728 4,63536816

13AN00586-5 1/03/2024 8/03/2024 16,72903 DG 46 19 11 PALERMO 13 Anden -74,0713796 4,63546391

13AN00586-6 1/03/2024 8/03/2024 13,34379 DG 46 19 11 PALERMO 13 Anden -74,0713501 4,63560313

13AN00586-7 1/03/2024 8/03/2024 9,71773 DG 46 19 11 PALERMO 13 Anden -74,0714189 4,63566186

13AN00586-8 1/03/2024 8/03/2024 10,29881 DG 45D 19 84 PALERMO 13 Anden -74,0723244 4,63569163

13AN00586-9 1/03/2024 8/03/2024 13,13859 DG 46 19 27 PALERMO 13 Anden -74,0715202 4,63574283

13AN00587-1 1/03/2024 8/03/2024 4,29770 CL 48 17 06 ALFONSO LOPEZ 13 Anden -74,0703463 4,63608535

13AN00587-2 1/03/2024 8/03/2024 0,74023 CL 48 17 06 ALFONSO LOPEZ 13 Anden -74,0703903 4,6360942

13AN00587-3 1/03/2024 8/03/2024 1,63308 CL 48 17 32 ALFONSO LOPEZ 13 Anden -74,0705916 4,6361331
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13AN00587-4 1/03/2024 8/03/2024 27,49989 KR 18 48 18 ALFONSO LOPEZ 13 Anden -74,0707032 4,63615499

13AN00587-5 1/03/2024 8/03/2024 48,46379 KR 18 48 18 ALFONSO LOPEZ 13 Anden -74,0707644 4,63632037

13AN00588-1 1/03/2024 8/03/2024 48,69326 DG 46 17 10 PALERMO 13 Anden -74,0708967 4,63532668

13AN00588-10 1/03/2024 8/03/2024 10,82912 TV 19BIS 46 18 PALERMO 13 Anden -74,0710408 4,6357579

13AN00588-11 1/03/2024 8/03/2024 10,76781 TV 19BIS 46 52 PALERMO 13 Anden -74,0709217 4,63593886

13AN00588-12 1/03/2024 8/03/2024 2,51234 CL 48 17 25 PALERMO 13 Anden -74,0705025 4,63603595

13AN00588-13 1/03/2024 8/03/2024 9,07556 CL 48 17 25 PALERMO 13 Anden -74,0705619 4,63604773

13AN00588-14 1/03/2024 8/03/2024 11,31855 CL 48 17 49 PALERMO 13 Anden -74,0706647 4,63606545

13AN00588-15 1/03/2024 8/03/2024 10,04708 CL 48 17 55 PALERMO 13 Anden -74,0708559 4,63604315

13AN00588-16 1/03/2024 8/03/2024 14,88335 CL 48 17 55 PALERMO 13 Anden -74,070764 4,63608339

13AN00588-2 1/03/2024 8/03/2024 27,46953 DG 46 17 10 PALERMO 13 Anden -74,0706491 4,63533159

13AN00588-3 1/03/2024 8/03/2024 41,48626 DG 46 17 10 PALERMO 13 Anden -74,0708791 4,63534389

13AN00588-4 1/03/2024 8/03/2024 1,31576 DG 46 17 40 PALERMO 13 Anden -74,071021 4,63546168

13AN00588-5 1/03/2024 8/03/2024 1,23981 DG 46 17 40 PALERMO 13 Anden -74,0710465 4,63548383

13AN00588-6 1/03/2024 8/03/2024 24,28161 TV 19BIS 46 08 PALERMO 13 Anden -74,0711143 4,63550748

13AN00588-7 1/03/2024 8/03/2024 18,56993 TV 19BIS 46 08 PALERMO 13 Anden -74,0711059 4,63553249

13AN00588-8 1/03/2024 8/03/2024 16,43905 TV 19BIS 46 08 PALERMO 13 Anden -74,0711309 4,63563642

13AN00588-9 1/03/2024 8/03/2024 47,45088 CL 48 17 25 PALERMO 13 Anden -74,0704421 4,63561204

13AN00589-1 1/03/2024 8/03/2024 7,08026 DG 45D 19 30 PALERMO 13 Anden -74,071763 4,63479338

13AN00589-2 1/03/2024 8/03/2024 9,19488 DG 45D 19 42 PALERMO 13 Anden -74,0718255 4,6349835

13AN00589-3 1/03/2024 8/03/2024 3,38685 TV 19BIS 45D 28 PALERMO 13 Anden -74,0716808 4,63509186

13AN00589-4 1/03/2024 8/03/2024 7,33451 TV 19BIS 45D 38 PALERMO 13 Anden -74,071587 4,63516577

13AN00589-5 1/03/2024 8/03/2024 1,36092 DG 46 17 33 PALERMO 13 Anden -74,0710781 4,63534519

13AN00589-6 1/03/2024 8/03/2024 10,93362 DG 46 17 33 PALERMO 13 Anden -74,0711273 4,63538505

13AN00589-7 1/03/2024 8/03/2024 11,76805 TV 19BIS 45D 70 PALERMO 13 Anden -74,0712091 4,63545168

13AN00589-8 1/03/2024 8/03/2024 14,53371 TV 19BIS 45D 70 PALERMO 13 Anden -74,0712997 4,63543659

13AN00589-9 1/03/2024 8/03/2024 39,72910 TV 19BIS 45D 70 PALERMO 13 Anden -74,0711473 4,6354322

13AN00590-1 1/03/2024 8/03/2024 8,69673 TV 17 46A 10 PALERMO 13 Anden -74,0702892 4,63571046

13AN00590-2 1/03/2024 8/03/2024 8,96344 TV 16A 46A 91 PALERMO 13 Anden -74,0697728 4,63589556

13AN00590-3 1/03/2024 8/03/2024 5,51723 CL 48 16A 25 PALERMO 13 Anden -74,069941 4,63592726

13AN00590-4 1/03/2024 8/03/2024 1,73560 CL 48 16A 33 PALERMO 13 Anden -74,0699887 4,63593677

13AN00591-1 1/03/2024 8/03/2024 9,11724 KR 17 48 02 QUESADA 13 Anden -74,070113 4,63615176

13AN00591-2 1/03/2024 8/03/2024 3,60719 KR 16A 48 37 QUESADA 13 Anden -74,0696479 4,63625745

13AN00591-3 1/03/2024 8/03/2024 11,09374 KR 16A 48 91 QUESADA 13 Anden -74,0695528 4,63678877

13AN00592-1 1/03/2024 8/03/2024 2,21520 TV 16A 45F 51 PALERMO 13 Anden -74,0709531 4,63480182

13AN00593-1 1/03/2024 8/03/2024 4,49485 TV 16BIS 46 13 PALERMO 13 Anden -74,0697503 4,63435958

13AN00593-10 1/03/2024 8/03/2024 6,62376 TV 16A 46 16 PALERMO 13 Anden -74,070167 4,63475556

13AN00593-11 1/03/2024 8/03/2024 15,53752 DG 46A 16 11 PALERMO 13 Anden -74,069463 4,63478217

13AN00593-2 1/03/2024 8/03/2024 10,06837 TV 16BIS 46 13 PALERMO 13 Anden -74,0698296 4,63437527

13AN00593-3 1/03/2024 8/03/2024 14,09932 TV 16BIS 46 13 PALERMO 13 Anden -74,0698003 4,63438756

13AN00593-4 1/03/2024 8/03/2024 4,32406 TV 16BIS 46 13 PALERMO 13 Anden -74,0698817 4,63442232

13AN00593-5 1/03/2024 8/03/2024 2,09722 TV 16BIS 46 13 PALERMO 13 Anden -74,069873 4,63444726

13AN00593-6 1/03/2024 8/03/2024 6,54355 DG 46 16 30 PALERMO 13 Anden -74,0699643 4,6344987

13AN00593-7 1/03/2024 8/03/2024 4,31723 DG 46 16 30 PALERMO 13 Anden -74,0699479 4,63451618

13AN00593-8 1/03/2024 8/03/2024 48,69742 TV 16A 46 16 PALERMO 13 Anden -74,0700892 4,63461285

13AN00593-9 1/03/2024 8/03/2024 28,11413 TV 16A 46 16 PALERMO 13 Anden -74,0700597 4,63461794

13AN00594-1 1/03/2024 8/03/2024 7,46232 DG 46A 16 12 PALERMO 13 Anden -74,0693876 4,63498054

13AN00595-1 1/03/2024 8/03/2024 15,13623 TV 16BIS 45F 21 PALERMO 13 Anden -74,0701006 4,63396461

13AN00595-2 1/03/2024 8/03/2024 23,78426 DG 46 16 09 PALERMO 13 Anden -74,069932 4,63414102

13AN00595-3 1/03/2024 8/03/2024 26,23993 DG 46 16 09 PALERMO 13 Anden -74,0699162 4,63431582

13AN00595-4 1/03/2024 8/03/2024 39,74557 DG 46 16 09 PALERMO 13 Anden -74,0699127 4,6343449

13AN00595-5 1/03/2024 8/03/2024 14,17638 DG 46 16 39 PALERMO 13 Anden -74,0701477 4,63455947

13AN00595-6 1/03/2024 8/03/2024 9,03691 DG 46 16 39 PALERMO 13 Anden -74,0702452 4,6346101

13AN00595-7 1/03/2024 8/03/2024 17,40633 DG 46 16 39 PALERMO 13 Anden -74,070213 4,6346175

13AN00596-1 1/03/2024 8/03/2024 52,70984 TV 16BIS 46 12 PALERMO 13 Anden -74,069598 4,63416718

13AN00596-2 1/03/2024 8/03/2024 35,27949 TV 16BIS 46 12 PALERMO 13 Anden -74,0695928 4,6341956

13AN00596-3 1/03/2024 8/03/2024 1,09058 TV 16BIS 46 12 PALERMO 13 Anden -74,0697005 4,63430374

13AN00596-4 1/03/2024 8/03/2024 41,14072 TV 16BIS 46 24 PALERMO 13 Anden -74,0695943 4,63444545

13AN00596-5 1/03/2024 8/03/2024 14,07577 DG 46A 15B 31 PALERMO 13 Anden -74,0694228 4,63470771

13AN00597-1 1/03/2024 8/03/2024 16,31420 KR 15 46 21 PALERMO 13 Anden -74,0686895 4,63364063

13AN00597-2 1/03/2024 8/03/2024 18,00586 CL 46 15 18 PALERMO 13 Anden -74,0688543 4,63366933

13AN00597-3 1/03/2024 8/03/2024 36,27462 KR 15 46 21 PALERMO 13 Anden -74,0685703 4,63373607

13AN00598-1 1/03/2024 8/03/2024 33,87353 KR 14A 46 11 PALERMO 13 Anden -74,068211 4,63355693

13AN00598-2 1/03/2024 8/03/2024 15,44596 KR 15 46 10 PALERMO 13 Anden -74,0685025 4,63368337

13AN00598-3 1/03/2024 8/03/2024 13,53680 KR 15 46 20 PALERMO 13 Anden -74,0684842 4,63378409

13AN00598-4 1/03/2024 8/03/2024 15,26272 KR 15 46 38 PALERMO 13 Anden -74,0684577 4,6339369

13AN00599-1 1/03/2024 8/03/2024 23,04880 CL 46 14 22 PALERMO 13 Anden -74,0679922 4,63351673

13AN00600-1 1/03/2024 8/03/2024 19,07725 CL 45A 14 82 PALERMO 13 Anden -74,0685774 4,6332704
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13AN00600-2 1/03/2024 8/03/2024 3,36799 CL 46 14 69 PALERMO 13 Anden -74,067748 4,63339382

13AN00600-3 1/03/2024 8/03/2024 10,63076 CL 45A 14 82 PALERMO 13 Anden -74,0685628 4,63336772

13AN00600-4 1/03/2024 8/03/2024 5,11439 CL 46 14 69 PALERMO 13 Anden -74,0685375 4,63349346

13AN00601-1 1/03/2024 8/03/2024 6,99005 KR 15ABIS 45 42 PALERMO 13 Anden -74,0692684 4,63324407

13AN00601-2 1/03/2024 8/03/2024 10,61775 KR 15ABIS 45 58 PALERMO 13 Anden -74,0692511 4,63334285

13AN00601-3 1/03/2024 8/03/2024 16,97474 CL 46 15 09 PALERMO 13 Anden -74,0686562 4,63343898

13AN00601-4 1/03/2024 8/03/2024 41,34889 CL 46 15 09 PALERMO 13 Anden -74,0686243 4,63343591

13AN00602-1 1/03/2024 8/03/2024 6,26774 CL 45BIS 15A 16 PALERMO 13 Anden -74,0694235 4,63306504

13AN00602-10 1/03/2024 8/03/2024 10,44884 DG 46 15B 07 PALERMO 13 Anden -74,0694224 4,63390357

13AN00602-11 1/03/2024 8/03/2024 16,18979 DG 46 15B 23 PALERMO 13 Anden -74,0695522 4,63398842

13AN00602-12 1/03/2024 8/03/2024 23,62349 DG 46 15B 23 PALERMO 13 Anden -74,0695523 4,63402145

13AN00602-13 1/03/2024 8/03/2024 21,63948 TV 16BIS 45F 48 PALERMO 13 Anden -74,0696961 4,63412084

13AN00602-14 1/03/2024 8/03/2024 21,21817 TV 16BIS 45F 48 PALERMO 13 Anden -74,0698735 4,63409726

13AN00602-15 1/03/2024 8/03/2024 15,54332 TV 16BIS 45F 48 PALERMO 13 Anden -74,0696873 4,63414471

13AN00602-2 1/03/2024 8/03/2024 1,29985 CL 45BIS 15A 16 PALERMO 13 Anden -74,0695042 4,6330809

13AN00602-3 1/03/2024 8/03/2024 0,66481 CL 45BIS 15A 16 PALERMO 13 Anden -74,0695273 4,63308593

13AN00602-4 1/03/2024 8/03/2024 4,27484 CL 45BIS 15A 16 PALERMO 13 Anden -74,0693683 4,63311892

13AN00602-5 1/03/2024 8/03/2024 17,46889 KR 15ABIS 45 33 PALERMO 13 Anden -74,0693373 4,63328923

13AN00602-6 1/03/2024 8/03/2024 6,52348 KR 15ABIS 45 65 PALERMO 13 Anden -74,0692803 4,63359526

13AN00602-7 1/03/2024 8/03/2024 2,49046 DG 46 15B 07 PALERMO 13 Anden -74,0693589 4,63384407

13AN00602-8 1/03/2024 8/03/2024 10,26039 CL 45F 16 72 PALERMO 13 Anden -74,0701064 4,63385677

13AN00602-9 1/03/2024 8/03/2024 11,05848 DG 46 15B 07 PALERMO 13 Anden -74,0694261 4,633873

13AN00603-1 1/03/2024 8/03/2024 6,08678 TV 16BIS 45D 90 PALERMO 13 Anden -74,0702704 4,63371374

13AN00603-2 1/03/2024 8/03/2024 5,60183 TV 16BIS 45D 90 PALERMO 13 Anden -74,0702225 4,63375266

13AN00604-1 1/03/2024 8/03/2024 172,25835 DG 45D 16 25 PALERMO 13 Anden -74,0708504 4,63324808

13AN00605-1 1/03/2024 8/03/2024 0,75208 CL 45ABIS 19 52 PALERMO 13 Anden -74,0723286 4,63436247

13AN00605-2 1/03/2024 8/03/2024 9,14438 CL 45ABIS 19 60 PALERMO 13 Anden -74,0723848 4,6343732

13AN00605-3 1/03/2024 8/03/2024 21,45458 CL 45ABIS 19 60 PALERMO 13 Anden -74,0724231 4,63447577

13AN00605-4 1/03/2024 8/03/2024 5,23232 KR 20 45A 66 PALERMO 13 Anden -74,0724008 4,63460329

13AN00605-5 1/03/2024 8/03/2024 10,33879 KR 20 45A 72 PALERMO 13 Anden -74,0723803 4,63471687

13AN00606-1 1/03/2024 8/03/2024 8,32446 CL 45ABIS 19 15 PALERMO 13 Anden -74,071902 4,6342085

13AN00607-1 1/03/2024 8/03/2024 17,73646 KR 20 45A 41 PALERMO 13 Anden -74,0725755 4,63441324

13AN00607-2 1/03/2024 8/03/2024 9,85557 CL 45ABIS 20 12 PALERMO 13 Anden -74,0726945 4,63443046

13AN00607-3 1/03/2024 8/03/2024 20,62998 KR 21 45A 02 PALERMO 13 Anden -74,0728264 4,63445899

13AN00607-4 1/03/2024 8/03/2024 16,59421 KR 20 45A 41 PALERMO 13 Anden -74,0725089 4,63445887

13AN00607-5 1/03/2024 8/03/2024 19,30289 KR 20 45A 85 PALERMO 13 Anden -74,0724354 4,63485897

13AN00607-6 1/03/2024 8/03/2024 12,38308 KR 20 45A 93 PALERMO 13 Anden -74,0723881 4,63511956

13AN00607-7 1/03/2024 8/03/2024 26,73863 CL 45C 20 07 PALERMO 13 Anden -74,0723712 4,63521799

13AN00608-1 1/03/2024 8/03/2024 14,83469 KR 21 45A 17 PALERMO 13 Anden -74,072986 4,63448718

13AN00608-2 1/03/2024 8/03/2024 7,40829 CL 45ABIS 21 16 PALERMO 13 Anden -74,0730653 4,63450024

13AN00608-3 1/03/2024 8/03/2024 7,15842 CL 45ABIS - KR 21A  23 PALERMO 13 Anden -74,0732286 4,63453319

13AN00608-4 1/03/2024 8/03/2024 1,08861 CL 45C 21 17 PALERMO 13 Anden -74,0728676 4,63540752

13AN00608-5 1/03/2024 8/03/2024 12,60809 KR 21A 45A 82 PALERMO 13 Anden -74,0730466 4,6354382

13AN00609-1 1/03/2024 8/03/2024 20,40209 CL 45ABIS 21A 06 PALERMO 13 Anden -74,0734177 4,63456614

13AN00609-2 1/03/2024 8/03/2024 9,39787 CL 45ABIS 21A 22 PALERMO 13 Anden -74,0735222 4,63458446

13AN00609-3 1/03/2024 8/03/2024 2,61470 KR 22 45A 40 PALERMO 13 Anden -74,0736534 4,63483662

13AN00609-4 1/03/2024 8/03/2024 3,49923 KR 22 45A 40 PALERMO 13 Anden -74,0736461 4,63487613

13AN00609-5 1/03/2024 8/03/2024 10,55010 KR 22 45A 40 PALERMO 13 Anden -74,0736704 4,63488889

13AN00609-6 1/03/2024 8/03/2024 7,11225 KR 22 45B 10 PALERMO 13 Anden -74,0736198 4,63501554

13AN00609-7 1/03/2024 8/03/2024 7,98205 KR 22 45B 28 PALERMO 13 Anden -74,0735963 4,63514615

13AN00609-8 1/03/2024 8/03/2024 6,87057 KR 22 45B 28 PALERMO 13 Anden -74,0736219 4,63515784

13AN00609-9 1/03/2024 8/03/2024 18,44221 CL 45C 21A 19 PALERMO 13 Anden -74,0732797 4,63548113

13AN00610-1 1/03/2024 8/03/2024 4,50385 KR 20 45A 07 PALERMO 13 Anden -74,072589 4,63399771

13AN00610-10 1/03/2024 8/03/2024 8,92868 KR 22 45A 28 PALERMO 13 Anden -74,0737316 4,63449848

13AN00610-11 1/03/2024 8/03/2024 22,62060 KR 22 45A 28 PALERMO 13 Anden -74,0736456 4,63452716

13AN00610-2 1/03/2024 8/03/2024 12,66371 KR 20 45A 25 PALERMO 13 Anden -74,0725592 4,63416494

13AN00610-3 1/03/2024 8/03/2024 27,40459 KR 20 45A 33 PALERMO 13 Anden -74,0726161 4,63433752

13AN00610-4 1/03/2024 8/03/2024 19,26409 CL 45ABIS 20 31 PALERMO 13 Anden -74,072761 4,63436532

13AN00610-5 1/03/2024 8/03/2024 16,69149 CL 45ABIS 21 03 PALERMO 13 Anden -74,0729261 4,63439602

13AN00610-6 1/03/2024 8/03/2024 7,52538 CL 45ABIS 21 05 PALERMO 13 Anden -74,0730515 4,6344187

13AN00610-7 1/03/2024 8/03/2024 6,53957 CL 45ABIS 21 15 PALERMO 13 Anden -74,0731396 4,63443481

13AN00610-8 1/03/2024 8/03/2024 7,96272 CL 45ABIS 21 23 PALERMO 13 Anden -74,0732179 4,63444927

13AN00610-9 1/03/2024 8/03/2024 8,54945 CL 45ABIS 21A 21 PALERMO 13 Anden -74,0735356 4,63450782

13AN00611-1 1/03/2024 8/03/2024 7,26295 CL 45C 21A 22 PALERMO 13 Anden -74,0733805 4,63557458

13AN00611-2 1/03/2024 8/03/2024 8,22457 CL 45C 21A 26 PALERMO 13 Anden -74,0734694 4,63559078

13AN00612-1 1/03/2024 8/03/2024 33,80979 CL 45C 22 02 PALERMO 13 Anden -74,0738961 4,63566862

13AN00612-10 1/03/2024 8/03/2024 14,12759 CL 45C 22 02 PALERMO 13 Anden -74,0740325 4,63671653

13AN00612-2 1/03/2024 8/03/2024 3,72393 CL 45C 22 02 PALERMO 13 Anden -74,0742007 4,635724



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

13AN00612-3 1/03/2024 8/03/2024 4,15761 CL 45C 22 02 PALERMO 13 Anden -74,0743135 4,63579922

13AN00612-4 1/03/2024 8/03/2024 1,25748 CL 45C 22 02 PALERMO 13 Anden -74,0742892 4,63592686

13AN00612-5 1/03/2024 8/03/2024 0,96717 CL 45C 22 02 PALERMO 13 Anden -74,0742837 4,63595683

13AN00612-6 1/03/2024 8/03/2024 5,56262 CL 45C 22 02 PALERMO 13 Anden -74,0742708 4,63602326

13AN00612-7 1/03/2024 8/03/2024 10,27825 CL 45C 22 02 PALERMO 13 Anden -74,0742124 4,63633692

13AN00612-8 1/03/2024 8/03/2024 15,24130 CL 45C 22 02 PALERMO 13 Anden -74,0741843 4,63649248

13AN00612-9 1/03/2024 8/03/2024 4,18637 CL 45C 22 02 PALERMO 13 Anden -74,0737078 4,63665508

13AN00613-1 1/03/2024 8/03/2024 5,55573 KR 22 45B 09 PALERMO 13 Anden -74,0738667 4,6350684

13AN00613-2 1/03/2024 8/03/2024 2,38130 CL 45B 22 40 PALERMO 13 Anden -74,0741408 4,63511663

13AN00613-3 1/03/2024 8/03/2024 0,71008 CL 45B 22 40 PALERMO 13 Anden -74,0741731 4,63512245

13AN00613-4 1/03/2024 8/03/2024 4,19979 CL 45B 22 44 PALERMO 13 Anden -74,0742196 4,63513136

13AN00613-5 1/03/2024 8/03/2024 2,93268 CL 45B 22 60 PALERMO 13 Anden -74,0744653 4,63517566

13AN00613-6 1/03/2024 8/03/2024 12,77322 CL 45C 22 17 PALERMO 13 Anden -74,0737977 4,63557685

13AN00613-7 1/03/2024 8/03/2024 7,61251 CL 45C 22 27 PALERMO 13 Anden -74,0739251 4,63559919

13AN00613-8 1/03/2024 8/03/2024 5,79514 CL 45C 22 85 PALERMO 13 Anden -74,0742983 4,63566902

13AN00614-1 1/03/2024 8/03/2024 4,95974 CL 45C 23 44 PALERMO 13 Anden -74,0747646 4,63582803

13AN00614-2 1/03/2024 8/03/2024 8,77568 AK 24 45C 70 PALERMO 13 Anden -74,074701 4,6368354

13AN00615-1 1/03/2024 8/03/2024 14,37023 AK 24 45C 05 PALERMO 13 Anden -74,0751475 4,6358969

13AN00615-10 1/03/2024 8/03/2024 8,13597 CL 45CBIS 24 49 PALERMO 13 Anden -74,0753627 4,6369362

13AN00615-11 1/03/2024 8/03/2024 18,56454 CL 45CBIS 24 49 PALERMO 13 Anden -74,0754157 4,63694662

13AN00615-2 1/03/2024 8/03/2024 6,82299 CL 45C 24 16 PALERMO 13 Anden -74,0752715 4,63592011

13AN00615-3 1/03/2024 8/03/2024 13,50181 CL 45C 24 28 PALERMO 13 Anden -74,0753907 4,63594219

13AN00615-4 1/03/2024 8/03/2024 2,49926 CL 45C 24 42 PALERMO 13 Anden -74,0754641 4,63595508

13AN00615-5 1/03/2024 8/03/2024 3,21604 CL 45C 24 50 PALERMO 13 Anden -74,0755817 4,63597471

13AN00615-6 1/03/2024 8/03/2024 13,22992 CL 45C 24 50 PALERMO 13 Anden -74,0756258 4,63607271

13AN00615-7 1/03/2024 8/03/2024 4,72282 KR 25 45C 28 PALERMO 13 Anden -74,0755726 4,63635888

13AN00615-8 1/03/2024 8/03/2024 1,34798 KR 25 45C 50 PALERMO 13 Anden -74,0754958 4,63678659

13AN00615-9 1/03/2024 8/03/2024 16,95530 CL 45CBIS 24 49 PALERMO 13 Anden -74,0754792 4,63687572

13AN00616-1 1/03/2024 8/03/2024 5,14704 CL 45C 25 12 PALERMO 13 Anden -74,0757858 4,6360146

13AN00616-10 1/03/2024 8/03/2024 4,11765 KR 25 45C 53 PALERMO 13 Anden -74,0755941 4,63667166

13AN00616-11 1/03/2024 8/03/2024 5,66604 KR 26 45C 36 PALERMO 13 Anden -74,0762019 4,63669015

13AN00616-12 1/03/2024 8/03/2024 6,16574 CL 45CBIS 25 07 PALERMO 13 Anden -74,0755751 4,6367768

13AN00616-13 1/03/2024 8/03/2024 16,02926 KR 26 45C 44 PALERMO 13 Anden -74,0761799 4,636811

13AN00616-14 1/03/2024 8/03/2024 2,30765 CL 45CBIS 25 07 PALERMO 13 Anden -74,0755701 4,63697924

13AN00616-15 1/03/2024 8/03/2024 34,24135 KR 26 45C 48 PALERMO 13 Anden -74,0760529 4,63706908

13AN00616-2 1/03/2024 8/03/2024 13,10941 KR 26 45C 08 PALERMO 13 Anden -74,0762102 4,63609268

13AN00616-3 1/03/2024 8/03/2024 1,51247 KR 25 45C 25 PALERMO 13 Anden -74,0756803 4,63620294

13AN00616-4 1/03/2024 8/03/2024 15,63350 KR 26 45C 08 PALERMO 13 Anden -74,0762911 4,63619453

13AN00616-5 1/03/2024 8/03/2024 11,11302 KR 25 45C 29 PALERMO 13 Anden -74,07566 4,63631111

13AN00616-6 1/03/2024 8/03/2024 5,01712 KR 26 45C 26 PALERMO 13 Anden -74,0762464 4,63644497

13AN00616-7 1/03/2024 8/03/2024 4,13331 KR 25 45C 35 PALERMO 13 Anden -74,0756305 4,63647358

13AN00616-8 1/03/2024 8/03/2024 9,56818 KR 25 45C 53 PALERMO 13 Anden -74,0756126 4,63657253

13AN00616-9 1/03/2024 8/03/2024 6,55933 KR 26 45C 34 PALERMO 13 Anden -74,076217 4,63661008

13AN00617-1 1/03/2024 8/03/2024 12,28879 KR 25 45B 07 PALERMO 13 Anden -74,0758687 4,635431

13AN00617-2 1/03/2024 8/03/2024 8,18040 KR 25 45B 07 PALERMO 13 Anden -74,0758068 4,6354893

13AN00617-3 1/03/2024 8/03/2024 18,43117 TV 25A 45B 12 PALERMO 13 Anden -74,0760495 4,63550801

13AN00617-4 1/03/2024 8/03/2024 8,62069 TV 25A 45B 12 PALERMO 13 Anden -74,0760865 4,63557499

13AN00617-5 1/03/2024 8/03/2024 11,91289 TV 25A 45B 34 PALERMO 13 Anden -74,0761591 4,63570704

13AN00617-6 1/03/2024 8/03/2024 5,27906 KR 25 45B 35 PALERMO 13 Anden -74,075753 4,63578209

13AN00617-7 1/03/2024 8/03/2024 8,06452 CL 45C 25 17 PALERMO 13 Anden -74,0758924 4,63595548

13AN00617-8 1/03/2024 8/03/2024 16,21036 TV 25A 45B 56 PALERMO 13 Anden -74,0761953 4,63601015

13AN00617-9 1/03/2024 8/03/2024 23,88086 TV 25A 45B 56 PALERMO 13 Anden -74,076312 4,63599373

13AN00618-1 1/03/2024 8/03/2024 5,76323 CL 45B 24 10 PALERMO 13 Anden -74,075307 4,63532944

13AN00618-2 1/03/2024 8/03/2024 2,66231 CL 45B 24 34 PALERMO 13 Anden -74,075501 4,63536546

13AN00618-3 1/03/2024 8/03/2024 9,06140 KR 25 45B 22 PALERMO 13 Anden -74,0757175 4,63557589

13AN00618-4 1/03/2024 8/03/2024 9,15072 CL 45C 24 21 PALERMO 13 Anden -74,0752499 4,63583879

13AN00618-5 1/03/2024 8/03/2024 13,69257 KR 25 45B 22 PALERMO 13 Anden -74,0756708 4,63582407

13AN00618-6 1/03/2024 8/03/2024 25,13904 KR 25 45B 22 PALERMO 13 Anden -74,0754749 4,63587974

13AN00619-1 1/03/2024 8/03/2024 25,95155 CL 47A 28 14 BELALCAZAR 13 Anden -74,078052 4,63708845

13AN00619-10 1/03/2024 8/03/2024 9,13589 KR 28 47A 57 BELALCAZAR 13 Anden -74,0781419 4,63763208

13AN00619-11 1/03/2024 8/03/2024 28,06654 KR 28 47A 69 BELALCAZAR 13 Anden -74,0779626 4,63767572

13AN00619-12 1/03/2024 8/03/2024 10,04678 KR 28 47A 61 BELALCAZAR 13 Anden -74,0781144 4,6377037

13AN00619-13 1/03/2024 8/03/2024 33,92166 KR 28 47A 71 BELALCAZAR 13 Anden -74,0778465 4,63774997

13AN00619-2 1/03/2024 8/03/2024 10,85094 CL 47A 28 50 BELALCAZAR 13 Anden -74,0784237 4,63715264

13AN00619-3 1/03/2024 8/03/2024 17,43636 KR 28 47A 09 BELALCAZAR 13 Anden -74,0779467 4,6371466

13AN00619-4 1/03/2024 8/03/2024 11,99862 CL 47A 28 66 BELALCAZAR 13 Anden -74,0786153 4,63718517

13AN00619-5 1/03/2024 8/03/2024 5,69798 KR 28 47A 09 BELALCAZAR 13 Anden -74,0779353 4,63721581

13AN00619-6 1/03/2024 8/03/2024 27,55378 CL 47A 28 80 BELALCAZAR 13 Anden -74,0787941 4,63721636
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13AN00619-7 1/03/2024 8/03/2024 7,60998 KR 28 47A 11 BELALCAZAR 13 Anden -74,0779258 4,63727429

13AN00619-8 1/03/2024 8/03/2024 17,28270 KR 28 47A 19 BELALCAZAR 13 Anden -74,0779098 4,6373726

13AN00619-9 1/03/2024 8/03/2024 31,49642 KR 28 47A 19 BELALCAZAR 13 Anden -74,0780092 4,63746584

13AN00620-1 1/03/2024 8/03/2024 50,27876 CL 46 28 06 BELALCAZAR 13 Anden -74,0782744 4,63605913

13AN00620-10 1/03/2024 8/03/2024 13,17195 AK 30 46 64 BELALCAZAR 13 Anden -74,078663 4,63673786

13AN00620-11 1/03/2024 8/03/2024 37,37146 AK 30 46 68 BELALCAZAR 13 Anden -74,0788019 4,63675942

13AN00620-12 1/03/2024 8/03/2024 41,07484 AK 30 46 80 BELALCAZAR 13 Anden -74,0788907 4,6368551

13AN00620-13 1/03/2024 8/03/2024 2,22568 AK 30 46 86 BELALCAZAR 13 Anden -74,0788757 4,63695799

13AN00620-14 1/03/2024 8/03/2024 22,12706 CL 47A 28 11 BELALCAZAR 13 Anden -74,0780761 4,63701738

13AN00620-15 1/03/2024 8/03/2024 17,75588 AK 30 46 96 BELALCAZAR 13 Anden -74,0788551 4,63708713

13AN00620-16 1/03/2024 8/03/2024 26,45394 CL 47A 28 71 BELALCAZAR 13 Anden -74,0787221 4,63712763

13AN00620-2 1/03/2024 8/03/2024 5,84928 KR 28 46 07 BELALCAZAR 13 Anden -74,0781236 4,6360815

13AN00620-3 1/03/2024 8/03/2024 18,98793 CL 46 28 50 BELALCAZAR 13 Anden -74,0786698 4,63612604

13AN00620-4 1/03/2024 8/03/2024 46,23534 CL 46 28 68 BELALCAZAR 13 Anden -74,0788695 4,63615888

13AN00620-5 1/03/2024 8/03/2024 17,32631 AK 30 46 10 BELALCAZAR 13 Anden -74,0789928 4,63624071

13AN00620-6 1/03/2024 8/03/2024 26,52729 KR 28 46 45 BELALCAZAR 13 Anden -74,0780675 4,63642565

13AN00620-7 1/03/2024 8/03/2024 11,77642 AK 30 46 30 BELALCAZAR 13 Anden -74,0786973 4,63651258

13AN00620-8 1/03/2024 8/03/2024 28,05608 AK 30 46 26 BELALCAZAR 13 Anden -74,0789546 4,63648102

13AN00620-9 1/03/2024 8/03/2024 38,22534 AK 30 46 26 BELALCAZAR 13 Anden -74,0788462 4,63653733

13AN00621-1 1/03/2024 8/03/2024 30,81376 CL 47A 27A 09 BELALCAZAR 13 Anden -74,0775931 4,63701003

13AN00621-10 1/03/2024 8/03/2024 6,19777 KR 27A 47A 69 BELALCAZAR 13 Anden -74,0773853 4,63761606

13AN00621-11 1/03/2024 8/03/2024 12,29563 KR 28 47A 68 BELALCAZAR 13 Anden -74,0777839 4,63767957

13AN00621-12 1/03/2024 8/03/2024 6,50531 KR 27A 47A 79 BELALCAZAR 13 Anden -74,0773655 4,63773134

13AN00621-13 1/03/2024 8/03/2024 12,36243 KR 28 47A 78 BELALCAZAR 13 Anden -74,0777692 4,63776948

13AN00621-14 1/03/2024 8/03/2024 10,08355 KR 27A 47A 91 BELALCAZAR 13 Anden -74,0773483 4,63784312

13AN00621-15 1/03/2024 8/03/2024 22,80654 KR 28 47A 86 BELALCAZAR 13 Anden -74,0777459 4,6379139

13AN00621-16 1/03/2024 8/03/2024 27,59142 CL 48 27A 13 BELALCAZAR 13 Anden -74,0774097 4,63796712

13AN00621-17 1/03/2024 8/03/2024 28,26480 CL 48 27A 33 BELALCAZAR 13 Anden -74,0776383 4,63800565

13AN00621-2 1/03/2024 8/03/2024 37,25810 CL 47A 27A 26 BELALCAZAR 13 Anden -74,0777654 4,63704001

13AN00621-3 1/03/2024 8/03/2024 15,93647 KR 27A 47A 07 BELALCAZAR 13 Anden -74,0774729 4,63709378

13AN00621-4 1/03/2024 8/03/2024 16,90643 KR 28 47A 06 BELALCAZAR 13 Anden -74,0778749 4,63713533

13AN00621-5 1/03/2024 8/03/2024 6,89624 KR 27A 47A 29 BELALCAZAR 13 Anden -74,0774444 4,6372573

13AN00621-6 1/03/2024 8/03/2024 12,33424 KR 28 47A 28 BELALCAZAR 13 Anden -74,0778426 4,63732575

13AN00621-7 1/03/2024 8/03/2024 13,49760 KR 27A 47A 39 BELALCAZAR 13 Anden -74,077421 4,63738972

13AN00621-8 1/03/2024 8/03/2024 13,18381 KR 28 47A 48 BELALCAZAR 13 Anden -74,077813 4,63750444

13AN00621-9 1/03/2024 8/03/2024 9,17956 KR 28 47A 58 BELALCAZAR 13 Anden -74,0778004 4,63758593

13AN00622-1 1/03/2024 8/03/2024 22,32025 CL 47A 27 20 BELALCAZAR 13 Anden -74,0771201 4,63693134

13AN00622-10 1/03/2024 8/03/2024 7,90808 KR 27A 47A 34 BELALCAZAR 13 Anden -74,0773579 4,63733607

13AN00622-11 1/03/2024 8/03/2024 7,27481 KR 27 47A 55 BELALCAZAR 13 Anden -74,0769306 4,63744707

13AN00622-12 1/03/2024 8/03/2024 16,48812 KR 27 47A 65 BELALCAZAR 13 Anden -74,0769149 4,63754902

13AN00622-13 1/03/2024 8/03/2024 10,18058 KR 27 47A 65 BELALCAZAR 13 Anden -74,0769015 4,63762521

13AN00622-14 1/03/2024 8/03/2024 7,87564 KR 27A 47A 68 BELALCAZAR 13 Anden -74,0772961 4,63771004

13AN00622-15 1/03/2024 8/03/2024 13,94666 KR 27 47A 91 BELALCAZAR 13 Anden -74,076873 4,63779195

13AN00622-16 1/03/2024 8/03/2024 11,85872 KR 27A 47A 90 BELALCAZAR 13 Anden -74,0772755 4,63782827

13AN00622-17 1/03/2024 8/03/2024 18,35953 CL 48 27 27 BELALCAZAR 13 Anden -74,07718 4,6379331

13AN00622-2 1/03/2024 8/03/2024 8,19716 CL 47A 27 20 BELALCAZAR 13 Anden -74,077227 4,63694938

13AN00622-5 1/03/2024 8/03/2024 12,52932 KR 27 47A 09 BELALCAZAR 13 Anden -74,0770066 4,63699079

13AN00622-6 1/03/2024 8/03/2024 1,65049 KR 27 47A 21 BELALCAZAR 13 Anden -74,0769859 4,63711354

13AN00622-7 1/03/2024 8/03/2024 2,44088 KR 27A 47A 10 BELALCAZAR 13 Anden -74,0773942 4,63710916

13AN00622-8 1/03/2024 8/03/2024 7,11649 KR 27A 47A 26 BELALCAZAR 13 Anden -74,0773774 4,637211

13AN00622-9 1/03/2024 8/03/2024 49,90472 KR 27 47A 35 BELALCAZAR 13 Anden -74,076963 4,63725288

13AN00623-1 1/03/2024 8/03/2024 12,01878 CL 46 26 44 BELALCAZAR 13 Anden -74,0767856 4,63580919

13AN00623-3 1/03/2024 8/03/2024 5,31844 KR 27 46 56 BELALCAZAR 13 Anden -74,0770004 4,63643126

13AN00623-4 1/03/2024 8/03/2024 6,00449 KR 27 46 64 BELALCAZAR 13 Anden -74,0769852 4,63651639

13AN00624-1 1/03/2024 8/03/2024 43,46715 KR 27 47A 02 BELALCAZAR 13 Anden -74,0768765 4,63686029

13AN00624-2 1/03/2024 8/03/2024 38,87067 KR 27 47A 02 BELALCAZAR 13 Anden -74,0769233 4,63688661

13AN00624-3 1/03/2024 8/03/2024 21,62637 KR 27 47A 14 BELALCAZAR 13 Anden -74,0768863 4,63710641

13AN00624-4 1/03/2024 8/03/2024 29,92090 KR 27 47A 38 BELALCAZAR 13 Anden -74,0768508 4,63731544

13AN00624-5 1/03/2024 8/03/2024 81,73888 KR 27 47A 70 BELALCAZAR 13 Anden -74,0767994 4,6376244

13AN00625-1 1/03/2024 8/03/2024 28,79700 CL 46 27 14 BELALCAZAR 13 Anden -74,0772866 4,63589176

13AN00625-10 1/03/2024 8/03/2024 10,43558 KR 27 46 33 BELALCAZAR 13 Anden -74,0771391 4,63619608

13AN00625-11 1/03/2024 8/03/2024 7,05758 KR 28 46 24 BELALCAZAR 13 Anden -74,0780209 4,63625593

13AN00625-12 1/03/2024 8/03/2024 3,32526 KR 28 46 26 BELALCAZAR 13 Anden -74,0780165 4,63628508

13AN00625-13 1/03/2024 8/03/2024 10,20093 KR 27 46 55 BELALCAZAR 13 Anden -74,0771251 4,63627362

13AN00625-14 1/03/2024 8/03/2024 5,66879 KR 28 46 32 BELALCAZAR 13 Anden -74,0777645 4,63635622

13AN00625-15 1/03/2024 8/03/2024 7,33631 KR 28 46 36 BELALCAZAR 13 Anden -74,0777329 4,63635294

13AN00625-16 1/03/2024 8/03/2024 14,72008 KR 28 46 26 BELALCAZAR 13 Anden -74,0780093 4,63633208

13AN00625-17 1/03/2024 8/03/2024 41,67212 KR 28 46 32 BELALCAZAR 13 Anden -74,0778833 4,63637623
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13AN00625-18 1/03/2024 8/03/2024 11,04179 KR 28 46 50 BELALCAZAR 13 Anden -74,0777171 4,6364413

13AN00625-19 1/03/2024 8/03/2024 8,57091 KR 27 46 57 BELALCAZAR 13 Anden -74,0770954 4,6364513

13AN00625-2 1/03/2024 8/03/2024 30,89012 CL 46 27 28 BELALCAZAR 13 Anden -74,0774237 4,63591573

13AN00625-20 1/03/2024 8/03/2024 8,84499 KR 28 46 54 BELALCAZAR 13 Anden -74,0777014 4,63653502

13AN00625-21 1/03/2024 8/03/2024 32,01566 KR 27 46 97 BELALCAZAR 13 Anden -74,0770517 4,63672609

13AN00625-22 1/03/2024 8/03/2024 33,56122 CL 47A 27 15 BELALCAZAR 13 Anden -74,0771548 4,63686125

13AN00625-23 1/03/2024 8/03/2024 19,01675 CL 47A 27 31 BELALCAZAR 13 Anden -74,077354 4,63689563

13AN00625-24 1/03/2024 8/03/2024 20,81032 CL 47A 27A 03 BELALCAZAR 13 Anden -74,0775359 4,63692559

13AN00625-25 1/03/2024 8/03/2024 17,30282 CL 47A 27A 09 BELALCAZAR 13 Anden -74,0776375 4,6369432

13AN00625-26 1/03/2024 8/03/2024 1,89716 CL 47A 27A 11 BELALCAZAR 13 Anden -74,0776894 4,63695284

13AN00625-27 1/03/2024 8/03/2024 19,25523 CL 47A 27A 17 BELALCAZAR 13 Anden -74,077779 4,63696763

13AN00625-3 1/03/2024 8/03/2024 17,25985 CL 46 27 42 BELALCAZAR 13 Anden -74,0775745 4,63594105

13AN00625-4 1/03/2024 8/03/2024 10,41999 KR 27 46 13 BELALCAZAR 13 Anden -74,0771825 4,63594054

13AN00625-5 1/03/2024 8/03/2024 29,51518 CL 46 27 56 BELALCAZAR 13 Anden -74,0777386 4,63597117

13AN00625-6 1/03/2024 8/03/2024 27,84309 KR 28 46 06 BELALCAZAR 13 Anden -74,0779584 4,63600407

13AN00625-7 1/03/2024 8/03/2024 8,58314 KR 27 46 15 BELALCAZAR 13 Anden -74,0771689 4,63601662

13AN00625-8 1/03/2024 8/03/2024 17,71111 KR 27 46 21 BELALCAZAR 13 Anden -74,0771547 4,6360953

13AN00625-9 1/03/2024 8/03/2024 28,83990 KR 28 46 06 BELALCAZAR 13 Anden -74,0780448 4,63611948

13AN00626-1 1/03/2024 8/03/2024 18,30067 CL 45A 28 10 BELALCAZAR 13 Anden -74,0784004 4,63501402

13AN00626-10 1/03/2024 8/03/2024 25,79378 KR 28 45A 91 BELALCAZAR 13 Anden -74,0781625 4,63586258

13AN00626-11 1/03/2024 8/03/2024 35,92646 CL 46 28 17 BELALCAZAR 13 Anden -74,0782607 4,63597879

13AN00626-12 1/03/2024 8/03/2024 12,24717 CL 46 28 25 BELALCAZAR 13 Anden -74,0784203 4,63600567

13AN00626-13 1/03/2024 8/03/2024 20,45252 CL 46 28 73 BELALCAZAR 13 Anden -74,0789046 4,63608734

13AN00626-2 1/03/2024 8/03/2024 18,52320 CL 45A 28 24 BELALCAZAR 13 Anden -74,0786081 4,63504658

13AN00626-3 1/03/2024 8/03/2024 27,16554 KR 28 45A 05 BELALCAZAR 13 Anden -74,0782896 4,63509671

13AN00626-4 1/03/2024 8/03/2024 24,49102 KR 28 45A 23 BELALCAZAR 13 Anden -74,0782605 4,6352703

13AN00626-5 1/03/2024 8/03/2024 31,48528 KR 28 45A 27 BELALCAZAR 13 Anden -74,0783495 4,63538723

13AN00626-6 1/03/2024 8/03/2024 45,30394 KR 28 45A 59 BELALCAZAR 13 Anden -74,0784978 4,63549719

13AN00626-7 1/03/2024 8/03/2024 20,05297 KR 28 45A 69 BELALCAZAR 13 Anden -74,0782853 4,63560088

13AN00626-8 1/03/2024 8/03/2024 20,53554 KR 28 45A 65 BELALCAZAR 13 Anden -74,0784417 4,6356283

13AN00626-9 1/03/2024 8/03/2024 33,90405 KR 28 45A 73 BELALCAZAR 13 Anden -74,0781892 4,63569939

13AN00627-1 1/03/2024 8/03/2024 7,82391 AC 45 25 12 BELALCAZAR 13 Anden -74,0759825 4,63441467

13AN00627-2 1/03/2024 8/03/2024 14,22247 KR 25ABIS 45 23 BELALCAZAR 13 Anden -74,0760428 4,63449109

13AN00627-3 1/03/2024 8/03/2024 2,30922 CL 45A 25A 55 BELALCAZAR 13 Anden -74,0764757 4,63456495

13AN00627-4 1/03/2024 8/03/2024 6,00725 CL 45A 25A 61 BELALCAZAR 13 Anden -74,0765524 4,63457826

13AN00627-5 1/03/2024 8/03/2024 1,18907 CL 45A 25A 73 BELALCAZAR 13 Anden -74,076618 4,63459022

13AN00627-6 1/03/2024 8/03/2024 43,08940 CL 45A 26 09 BELALCAZAR 13 Anden -74,0768568 4,63464951

13AN00627-7 1/03/2024 8/03/2024 26,67274 KR 27 45 22 BELALCAZAR 13 Anden -74,0772982 4,63464399

13AN00627-8 1/03/2024 8/03/2024 46,69036 KR 27 45 22 BELALCAZAR 13 Anden -74,0771874 4,63470131

13AN00628-1 1/03/2024 8/03/2024 6,78599 AC 45 28 08 BELALCAZAR 13 Anden -74,0783801 4,63456496

13AN00628-2 1/03/2024 8/03/2024 12,77917 KR 27 45 23 BELALCAZAR 13 Anden -74,0774045 4,63462092

13AN00628-3 1/03/2024 8/03/2024 12,06620 KR 27 45 31 BELALCAZAR 13 Anden -74,0773928 4,63468523

13AN00628-4 1/03/2024 8/03/2024 21,96441 CL 45A 27 65 BELALCAZAR 13 Anden -74,0779862 4,63472897

13AN00628-5 1/03/2024 8/03/2024 15,28690 CL 45A 27 77 BELALCAZAR 13 Anden -74,0781047 4,63474894

13AN00628-6 1/03/2024 8/03/2024 23,17043 CL 45A 27 11 BELALCAZAR 13 Anden -74,077464 4,63475017

13AN00628-7 1/03/2024 8/03/2024 13,85141 CL 45A 27 17 BELALCAZAR 13 Anden -74,0775705 4,63476774

13AN00628-8 1/03/2024 8/03/2024 13,61332 CL 45A 27 25 BELALCAZAR 13 Anden -74,077657 4,6347823

13AN00628-9 1/03/2024 8/03/2024 20,16500 KR 28 45 17 BELALCAZAR 13 Anden -74,078332 4,6348179

13AN00629-1 1/03/2024 8/03/2024 14,43582 AC 45 28 08 BELALCAZAR 13 Anden -74,078444 4,63457809

13AN00629-2 1/03/2024 8/03/2024 12,21638 CL 45A 28 09 BELALCAZAR 13 Anden -74,0783879 4,63490754

13AN00629-3 1/03/2024 8/03/2024 1,61001 CL 45A 28 13 BELALCAZAR 13 Anden -74,0785325 4,63493307

13AN00629-4 1/03/2024 8/03/2024 19,19489 CL 45A 28 25 BELALCAZAR 13 Anden -74,0785962 4,63494343

13AN00629-5 1/03/2024 8/03/2024 14,07691 CL 45A 28 33 BELALCAZAR 13 Anden -74,0786915 4,63495959

13AN00629-6 1/03/2024 8/03/2024 18,66332 CL 45A 28 43 BELALCAZAR 13 Anden -74,0787669 4,63497448

13AN00629-7 1/03/2024 8/03/2024 8,80821 CL 45A 28 53 BELALCAZAR 13 Anden -74,0788756 4,63498966

13AN00629-8 1/03/2024 8/03/2024 25,94485 CL 45A 28 65 BELALCAZAR 13 Anden -74,0790096 4,63501351

13AN00630-1 1/03/2024 8/03/2024 16,14153 CL 39A 29 08 LAS AMERICAS 13 Anden -74,0793452 4,62894874

13AN00630-10 1/03/2024 8/03/2024 0,54449 KR 29 39A 23 LAS AMERICAS 13 Anden -74,0792627 4,62917032

13AN00630-11 1/03/2024 8/03/2024 0,66244 KR 29 39A 23 LAS AMERICAS 13 Anden -74,079261 4,62919201

13AN00630-12 1/03/2024 8/03/2024 2,68148 KR 29 39A 23 LAS AMERICAS 13 Anden -74,0792352 4,62919349

13AN00630-13 1/03/2024 8/03/2024 0,53857 KR 29 39A 23 LAS AMERICAS 13 Anden -74,0792573 4,62924144

13AN00630-14 1/03/2024 8/03/2024 2,07086 KR 29 39A 31 LAS AMERICAS 13 Anden -74,0792305 4,62924038

13AN00630-15 1/03/2024 8/03/2024 0,62595 KR 29 39A 31 LAS AMERICAS 13 Anden -74,0792554 4,62926347

13AN00630-16 1/03/2024 8/03/2024 3,21058 KR 29 39A 31 LAS AMERICAS 13 Anden -74,0792286 4,62926363

13AN00630-17 1/03/2024 8/03/2024 2,42089 KR 29 39A 43 LAS AMERICAS 13 Anden -74,0792223 4,62934608

13AN00630-18 1/03/2024 8/03/2024 0,53920 KR 29 39A 43 LAS AMERICAS 13 Anden -74,0792488 4,62934977

13AN00630-19 1/03/2024 8/03/2024 3,37128 KR 29 39A 47 LAS AMERICAS 13 Anden -74,0792209 4,62937509

13AN00630-2 1/03/2024 8/03/2024 17,27270 CL 39A 29 34 LAS AMERICAS 13 Anden -74,0795551 4,62896589
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13AN00630-20 1/03/2024 8/03/2024 1,20050 KR 29 39A 43 LAS AMERICAS 13 Anden -74,0792468 4,62937745

13AN00630-21 1/03/2024 8/03/2024 1,72011 KR 29 39A 47 LAS AMERICAS 13 Anden -74,0792183 4,62940382

13AN00630-22 1/03/2024 8/03/2024 0,61352 KR 29 39A 47 LAS AMERICAS 13 Anden -74,0792448 4,62940563

13AN00630-23 1/03/2024 8/03/2024 1,44559 KR 29 39A 61 LAS AMERICAS 13 Anden -74,079211 4,62948959

13AN00630-24 1/03/2024 8/03/2024 0,55914 KR 29 39A 61 LAS AMERICAS 13 Anden -74,079238 4,62949217

13AN00630-25 1/03/2024 8/03/2024 3,41046 KR 29 39A 63 LAS AMERICAS 13 Anden -74,0792096 4,62951707

13AN00630-26 1/03/2024 8/03/2024 1,12435 KR 29 39A 63 LAS AMERICAS 13 Anden -74,079236 4,62951911

13AN00630-27 1/03/2024 8/03/2024 0,42591 KR 29 39A 63 LAS AMERICAS 13 Anden -74,0792339 4,62954576

13AN00630-28 1/03/2024 8/03/2024 2,12217 KR 29 39A 63 LAS AMERICAS 13 Anden -74,0792084 4,62954536

13AN00630-29 1/03/2024 8/03/2024 2,05455 KR 29 39A 75 LAS AMERICAS 13 Anden -74,0792022 4,62963047

13AN00630-3 1/03/2024 8/03/2024 4,46360 CL 39A 29 08 LAS AMERICAS 13 Anden -74,0793844 4,62897674

13AN00630-30 1/03/2024 8/03/2024 0,53075 KR 29 39A 75 LAS AMERICAS 13 Anden -74,0792276 4,62963376

13AN00630-31 1/03/2024 8/03/2024 3,54579 KR 29 39A 79 LAS AMERICAS 13 Anden -74,0792005 4,62965787

13AN00630-32 1/03/2024 8/03/2024 1,09709 KR 29 39A 79 LAS AMERICAS 13 Anden -74,0792252 4,62966051

13AN00630-33 1/03/2024 8/03/2024 0,45278 KR 29 39A 79 LAS AMERICAS 13 Anden -74,0792234 4,62968636

13AN00630-34 1/03/2024 8/03/2024 1,69984 KR 29 39A 79 LAS AMERICAS 13 Anden -74,0791977 4,62968569

13AN00630-35 1/03/2024 8/03/2024 1,63830 KR 29 39A 91 LAS AMERICAS 13 Anden -74,0791907 4,6297672

13AN00630-36 1/03/2024 8/03/2024 2,44312 KR 29 39A 93 LAS AMERICAS 13 Anden -74,0791889 4,62978862

13AN00630-37 1/03/2024 8/03/2024 0,46760 KR 29 39A 93 LAS AMERICAS 13 Anden -74,0791861 4,62981054

13AN00630-38 1/03/2024 8/03/2024 0,68567 KR 29 39B 01 LAS AMERICAS 13 Anden -74,0792099 4,62986456

13AN00630-39 1/03/2024 8/03/2024 4,23444 KR 29 39B 01 LAS AMERICAS 13 Anden -74,0791839 4,62987219

13AN00630-4 1/03/2024 8/03/2024 13,29952 CL 39A 29 42 LAS AMERICAS 13 Anden -74,0797229 4,62897832

13AN00630-40 1/03/2024 8/03/2024 0,59145 KR 29 39B 01 LAS AMERICAS 13 Anden -74,0792085 4,62988595

13AN00630-41 1/03/2024 8/03/2024 1,94133 KR 29 39B 13 LAS AMERICAS 13 Anden -74,0791772 4,62996365

13AN00630-42 1/03/2024 8/03/2024 2,63682 KR 29 39B 17 LAS AMERICAS 13 Anden -74,0791748 4,62999243

13AN00630-43 1/03/2024 8/03/2024 1,65323 KR 29 39B 17 LAS AMERICAS 13 Anden -74,0791727 4,63001941

13AN00630-44 1/03/2024 8/03/2024 0,78610 KR 29 39B 29 LAS AMERICAS 13 Anden -74,0791698 4,63005736

13AN00630-45 1/03/2024 8/03/2024 2,25965 KR 29 39B 29 LAS AMERICAS 13 Anden -74,0791663 4,63010039

13AN00630-46 1/03/2024 8/03/2024 2,76010 KR 29 39B 31 LAS AMERICAS 13 Anden -74,0791638 4,63012783

13AN00630-47 1/03/2024 8/03/2024 1,50930 KR 29 39B 31 LAS AMERICAS 13 Anden -74,0791615 4,6301552

13AN00630-48 1/03/2024 8/03/2024 6,84676 KR 29 39B 45 LAS AMERICAS 13 Anden -74,079154 4,63025594

13AN00630-49 1/03/2024 8/03/2024 1,50227 KR 29 39B 47 LAS AMERICAS 13 Anden -74,0791518 4,63029763

13AN00630-5 1/03/2024 8/03/2024 10,78632 CL 39A 29 08 LAS AMERICAS 13 Anden -74,0793067 4,62897345

13AN00630-50 1/03/2024 8/03/2024 0,69819 KR 29 39B 61 LAS AMERICAS 13 Anden -74,0791481 4,6303365

13AN00630-51 1/03/2024 8/03/2024 7,08150 KR 29 39B 63 LAS AMERICAS 13 Anden -74,0791437 4,63040341

13AN00630-52 1/03/2024 8/03/2024 1,72390 KR 29 39B 75 LAS AMERICAS 13 Anden -74,079135 4,6305218

13AN00630-53 1/03/2024 8/03/2024 1,25798 CL 40A 29 13 LAS AMERICAS 13 Anden -74,0791336 4,63054587

13AN00630-54 1/03/2024 8/03/2024 23,85083 CL 40A 29 13 LAS AMERICAS 13 Anden -74,0792539 4,63071761

13AN00630-6 1/03/2024 8/03/2024 7,40715 AK 30 39A 14 LAS AMERICAS 13 Anden -74,0798463 4,62898722

13AN00630-7 1/03/2024 8/03/2024 7,78865 AK 30 39A 14 LAS AMERICAS 13 Anden -74,0797387 4,62900353

13AN00630-8 1/03/2024 8/03/2024 8,96070 AK 30 39A 14 LAS AMERICAS 13 Anden -74,0798498 4,62901197

13AN00630-9 1/03/2024 8/03/2024 1,95489 KR 29 39A 23 LAS AMERICAS 13 Anden -74,079237 4,62916772

13AN00631-1 1/03/2024 8/03/2024 9,97615 KR 28A 39B 09 LAS AMERICAS 13 Anden -74,0787651 4,62981937

13AN00631-10 1/03/2024 8/03/2024 2,90690 KR 28A 39B 67 LAS AMERICAS 13 Anden -74,0786558 4,63027023

13AN00631-11 1/03/2024 8/03/2024 4,94067 KR 29 39B 48 LAS AMERICAS 13 Anden -74,079072 4,63029232

13AN00631-2 1/03/2024 8/03/2024 4,75322 CL 39B 28A 16 LAS AMERICAS 13 Anden -74,0788697 4,62982737

13AN00631-3 1/03/2024 8/03/2024 16,38949 KR 29 39B 08 LAS AMERICAS 13 Anden -74,0790037 4,62983727

13AN00631-4 1/03/2024 8/03/2024 2,22974 KR 28A 39B 09 LAS AMERICAS 13 Anden -74,0786874 4,62983859

13AN00631-5 1/03/2024 8/03/2024 5,11028 KR 28A 39B 09 LAS AMERICAS 13 Anden -74,0786819 4,62988183

13AN00631-6 1/03/2024 8/03/2024 4,52974 KR 29 39B 08 LAS AMERICAS 13 Anden -74,0791004 4,62991416

13AN00631-7 1/03/2024 8/03/2024 6,47176 KR 28A 39B 09 LAS AMERICAS 13 Anden -74,0786769 4,62994789

13AN00631-8 1/03/2024 8/03/2024 7,24543 KR 29 39B 08 LAS AMERICAS 13 Anden -74,0790937 4,62998812

13AN00631-9 1/03/2024 8/03/2024 1,47099 KR 29 39B 22 LAS AMERICAS 13 Anden -74,0790898 4,63006286

13AN00632-1 1/03/2024 8/03/2024 22,13954 KR 26A 98B 00 LA SOLEDAD 13 Anden -74,0780421 4,6297479

13AN00632-2 1/03/2024 8/03/2024 3,71468 KR 26A 98B 00 LA SOLEDAD 13 Anden -74,0777466 4,62979205

13AN00632-3 1/03/2024 8/03/2024 1,75098 KR 26A 98B 00 LA SOLEDAD 13 Anden -74,0776985 4,62979995

13AN00632-4 1/03/2024 8/03/2024 18,88463 KR 26A 98B 00 LA SOLEDAD 13 Anden -74,0775673 4,62982037

13AN00632-5 1/03/2024 8/03/2024 3,05428 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774562 4,62992801

13AN00632-6 1/03/2024 8/03/2024 5,85530 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774822 4,6302441

13AN00632-7 1/03/2024 8/03/2024 2,92898 CL 40 26A 00 LA SOLEDAD 13 Anden -74,0779385 4,63027161

13AN00632-8 1/03/2024 8/03/2024 3,19597 CL 40 26A 00 LA SOLEDAD 13 Anden -74,0778072 4,63029027

13AN00632-9 1/03/2024 8/03/2024 13,81498 KR 26A 39B 45 LA SOLEDAD 13 Anden -74,0776219 4,63031987

13AN00633-1 1/03/2024 8/03/2024 5,90215 KR 26A 39A 00 LA SOLEDAD 13 Anden -74,0778826 4,62913025

13AN00633-10 1/03/2024 8/03/2024 35,26304 KR 26A 98B 00 LA SOLEDAD 13 Anden -74,0779869 4,62968873

13AN00633-11 1/03/2024 8/03/2024 1,71523 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774366 4,62970589

13AN00633-12 1/03/2024 8/03/2024 1,85348 KR 26A 98B 00 LA SOLEDAD 13 Anden -74,0776489 4,62974083

13AN00633-13 1/03/2024 8/03/2024 0,35581 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774431 4,62974878

13AN00633-14 1/03/2024 8/03/2024 19,61493 KR 26A 98B 00 LA SOLEDAD 13 Anden -74,0775535 4,62975521
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13AN00633-2 1/03/2024 8/03/2024 11,03301 KR 26A 39A 00 LA SOLEDAD 13 Anden -74,0778114 4,6291432

13AN00633-3 1/03/2024 8/03/2024 5,74839 AK 28 39A 08 LA SOLEDAD 13 Anden -74,0779673 4,62920276

13AN00633-4 1/03/2024 8/03/2024 4,40689 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774065 4,62932174

13AN00633-5 1/03/2024 8/03/2024 3,14004 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774231 4,62951262

13AN00633-6 1/03/2024 8/03/2024 1,71974 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774259 4,62957154

13AN00633-7 1/03/2024 8/03/2024 11,35540 AK 28 39A 48 LA SOLEDAD 13 Anden -74,0780974 4,62956977

13AN00633-8 1/03/2024 8/03/2024 7,91514 AK 28 39A 50 LA SOLEDAD 13 Anden -74,0781167 4,62963405

13AN00633-9 1/03/2024 8/03/2024 2,15998 CL 39 26A 20 LA SOLEDAD 13 Anden -74,077435 4,62967999

13AN00634-1 1/03/2024 8/03/2024 18,06511 TV 29 37 10 LAS AMERICAS 13 Anden -74,0792178 4,62608569

13AN00634-10 1/03/2024 8/03/2024 19,20493 CL 37 28B 08 LAS AMERICAS 13 Anden -74,0786861 4,62632915

13AN00634-11 1/03/2024 8/03/2024 4,50179 TV 28B 37 23 LAS AMERICAS 13 Anden -74,0787252 4,62643467

13AN00634-12 1/03/2024 8/03/2024 5,86070 TV 28B 37 33 LAS AMERICAS 13 Anden -74,0787631 4,6265317

13AN00634-13 1/03/2024 8/03/2024 4,06173 TV 29 38 04 LAS AMERICAS 13 Anden -74,0793228 4,62654242

13AN00634-14 1/03/2024 8/03/2024 1,55227 TV 28B 37 41 LAS AMERICAS 13 Anden -74,0787741 4,62656744

13AN00634-15 1/03/2024 8/03/2024 1,93137 TV 28B 37 41 LAS AMERICAS 13 Anden -74,0787962 4,62662908

13AN00634-16 1/03/2024 8/03/2024 0,75071 TV 28B 37 47 LAS AMERICAS 13 Anden -74,0788031 4,62664585

13AN00634-17 1/03/2024 8/03/2024 6,19785 TV 29 38 06 LAS AMERICAS 13 Anden -74,0793336 4,62665551

13AN00634-18 1/03/2024 8/03/2024 2,01083 TV 29 38 06 LAS AMERICAS 13 Anden -74,0793082 4,62665784

13AN00634-19 1/03/2024 8/03/2024 1,36993 TV 29 38 06 LAS AMERICAS 13 Anden -74,07931 4,62670133

13AN00634-2 1/03/2024 8/03/2024 5,16600 CL 37 28B 14 LAS AMERICAS 13 Anden -74,0788561 4,62615276

13AN00634-20 1/03/2024 8/03/2024 6,45827 TV 29 38 22 LAS AMERICAS 13 Anden -74,0793362 4,62670543

13AN00634-21 1/03/2024 8/03/2024 1,69422 TV 28B 37 55 LAS AMERICAS 13 Anden -74,0788282 4,62671785

13AN00634-22 1/03/2024 8/03/2024 2,56797 TV 29 38 22 LAS AMERICAS 13 Anden -74,0793377 4,62675273

13AN00634-23 1/03/2024 8/03/2024 1,02528 TV 29 38 22 LAS AMERICAS 13 Anden -74,079311 4,62675302

13AN00634-24 1/03/2024 8/03/2024 3,39208 TV 29 38 22 LAS AMERICAS 13 Anden -74,0793108 4,62680058

13AN00634-25 1/03/2024 8/03/2024 11,96105 TV 28B 37 61 LAS AMERICAS 13 Anden -74,0788579 4,62679284

13AN00634-26 1/03/2024 8/03/2024 13,97711 TV 29 38 22 LAS AMERICAS 13 Anden -74,0793365 4,62681961

13AN00634-27 1/03/2024 8/03/2024 6,17136 CL 39 28B 27 LAS AMERICAS 13 Anden -74,0793009 4,62692575

13AN00634-28 1/03/2024 8/03/2024 13,74268 CL 39 28B 27 LAS AMERICAS 13 Anden -74,0793271 4,6269265

13AN00634-29 1/03/2024 8/03/2024 9,46442 CL 39 28B 27 LAS AMERICAS 13 Anden -74,0792676 4,62700387

13AN00634-3 1/03/2024 8/03/2024 16,87322 CL 37 28B 14 LAS AMERICAS 13 Anden -74,0788218 4,62614385

13AN00634-30 1/03/2024 8/03/2024 1,93346 CL 39 28B 27 LAS AMERICAS 13 Anden -74,0792155 4,62701969

13AN00634-31 1/03/2024 8/03/2024 10,97167 CL 39 28B 09 LAS AMERICAS 13 Anden -74,0789386 4,62701267

13AN00634-32 1/03/2024 8/03/2024 1,56016 CL 39 28B 09 LAS AMERICAS 13 Anden -74,0790916 4,62705739

13AN00634-33 1/03/2024 8/03/2024 4,54228 CL 39 28B 09 LAS AMERICAS 13 Anden -74,079032 4,62707522

13AN00634-4 1/03/2024 8/03/2024 4,69503 CL 37 28B 14 LAS AMERICAS 13 Anden -74,0788006 4,62617675

13AN00634-5 1/03/2024 8/03/2024 0,81585 CL 37 28B 08 LAS AMERICAS 13 Anden -74,0787511 4,62619834

13AN00634-6 1/03/2024 8/03/2024 15,77993 CL 37 28B 08 LAS AMERICAS 13 Anden -74,0787091 4,62619298

13AN00634-7 1/03/2024 8/03/2024 6,33577 CL 37 28B 08 LAS AMERICAS 13 Anden -74,0787089 4,62621594

13AN00634-8 1/03/2024 8/03/2024 2,09401 CL 37 28B 08 LAS AMERICAS 13 Anden -74,0786564 4,62624546

13AN00634-9 1/03/2024 8/03/2024 5,68536 TV 29 37 18 LAS AMERICAS 13 Anden -74,0792684 4,62625171

13AN00635-10 1/03/2024 8/03/2024 23,41231 TV 28B 37 88 LAS AMERICAS 13 Anden -74,0788557 4,62701655

13AN00635-11 1/03/2024 8/03/2024 1,75722 TV 28B 37 88 LAS AMERICAS 13 Anden -74,0788648 4,62713208

13AN00635-12 1/03/2024 8/03/2024 4,91723 TV 28A 37 75 LAS AMERICAS 13 Anden -74,0782116 4,62711403

13AN00635-13 1/03/2024 8/03/2024 1,72614 TV 28B 37 88 LAS AMERICAS 13 Anden -74,0788224 4,6271487

13AN00635-14 1/03/2024 8/03/2024 3,32624 CL 39 28A 51 LAS AMERICAS 13 Anden -74,078763 4,62716976

13AN00635-15 1/03/2024 8/03/2024 2,54379 CL 39 28A 45 LAS AMERICAS 13 Anden -74,0786744 4,62720112

13AN00635-16 1/03/2024 8/03/2024 22,39172 CL 39 28A 07 LAS AMERICAS 13 Anden -74,0782562 4,62724563

13AN00635-17 1/03/2024 8/03/2024 5,44071 CL 39 28A 07 LAS AMERICAS 13 Anden -74,0783397 4,62732227

13AN00635-2 1/03/2024 8/03/2024 3,61749 CL 37 28A 08 LAS AMERICAS 13 Anden -74,0780384 4,62648225

13AN00635-3 1/03/2024 8/03/2024 10,52182 CL 37 28A 08 LAS AMERICAS 13 Anden -74,0780288 4,62656681

13AN00635-4 1/03/2024 8/03/2024 1,59887 TV 28B 37 52 LAS AMERICAS 13 Anden -74,0787425 4,62671092

13AN00635-5 1/03/2024 8/03/2024 8,00659 TV 28A 37 25 LAS AMERICAS 13 Anden -74,0780728 4,62669325

13AN00635-6 1/03/2024 8/03/2024 3,30035 TV 28B 37 54 LAS AMERICAS 13 Anden -74,0787519 4,62673484

13AN00635-7 1/03/2024 8/03/2024 1,34838 TV 28B 37 54 LAS AMERICAS 13 Anden -74,078761 4,62675834

13AN00635-8 1/03/2024 8/03/2024 4,53547 TV 28B 37 62 LAS AMERICAS 13 Anden -74,0787787 4,62680742

13AN00635-9 1/03/2024 8/03/2024 6,27225 TV 28B 37 72 LAS AMERICAS 13 Anden -74,0788001 4,62686466

13AN00636-1 1/03/2024 8/03/2024 16,30633 CL 37 KR 26 LA SOLEDAD 13 Anden -74,077009 4,62691355

13AN00636-10 1/03/2024 8/03/2024 6,64220 AK 28 39 00 LA SOLEDAD 13 Anden -74,0769638 4,62769388

13AN00636-11 1/03/2024 8/03/2024 3,38432 AK 28 39 00 LA SOLEDAD 13 Anden -74,0769392 4,62770094

13AN00636-12 1/03/2024 8/03/2024 29,13974 AK 28 39 00 LA SOLEDAD 13 Anden -74,0770503 4,6277087

13AN00636-2 1/03/2024 8/03/2024 18,10388 KR 26 37 11 LA SOLEDAD 13 Anden -74,0769952 4,62693355

13AN00636-3 1/03/2024 8/03/2024 4,31929 CL 39 26 00 LA SOLEDAD 13 Anden -74,0769327 4,62699173

13AN00636-4 1/03/2024 8/03/2024 6,26357 CL 39 26 00 LA SOLEDAD 13 Anden -74,0769306 4,62706169

13AN00636-5 1/03/2024 8/03/2024 7,71947 CL 39 26 00 LA SOLEDAD 13 Anden -74,0769278 4,627183

13AN00636-6 1/03/2024 8/03/2024 2,94885 CL 39 26 00 LA SOLEDAD 13 Anden -74,0769219 4,62742067

13AN00636-7 1/03/2024 8/03/2024 14,09518 CL 39 26 00 LA SOLEDAD 13 Anden -74,0769178 4,62761416

13AN00636-8 1/03/2024 8/03/2024 11,60208 AK 28 39 00 LA SOLEDAD 13 Anden -74,0770839 4,62768034
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13AN00636-9 1/03/2024 8/03/2024 0,44489 CL 39 26 00 LA SOLEDAD 13 Anden -74,0769131 4,62769858

13AN00637-10 1/03/2024 8/03/2024 13,37265 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768573 4,62698612

13AN00637-11 1/03/2024 8/03/2024 11,44325 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763842 4,6270792

13AN00637-12 1/03/2024 8/03/2024 5,19051 CL 36 25 00 LA SOLEDAD 13 Anden -74,076373 4,62724012

13AN00637-13 1/03/2024 8/03/2024 4,32928 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763674 4,62733186

13AN00637-14 1/03/2024 8/03/2024 7,19830 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768475 4,62739484

13AN00637-15 1/03/2024 8/03/2024 2,55980 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763601 4,62745416

13AN00637-16 1/03/2024 8/03/2024 3,49275 CL 36 25 00 LA SOLEDAD 13 Anden -74,076358 4,62749046

13AN00637-17 1/03/2024 8/03/2024 6,69998 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763516 4,62757874

13AN00637-18 1/03/2024 8/03/2024 9,37635 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763447 4,62770843

13AN00637-19 1/03/2024 8/03/2024 1,35871 CL 39 25 00 LA SOLEDAD 13 Anden -74,0764772 4,62776106

13AN00637-2 1/03/2024 8/03/2024 3,32977 AK 28 37 00 LA SOLEDAD 13 Anden -74,0765616 4,62683304

13AN00637-20 1/03/2024 8/03/2024 3,42683 CL 39 25 00 LA SOLEDAD 13 Anden -74,0764243 4,62776611

13AN00637-21 1/03/2024 8/03/2024 2,94422 CL 39 25 00 LA SOLEDAD 13 Anden -74,0764789 4,62778065

13AN00637-22 1/03/2024 8/03/2024 9,99881 CL 36 25 00 LA SOLEDAD 13 Anden -74,076406 4,62778754

13AN00637-3 1/03/2024 8/03/2024 3,30729 AK 28 37 00 LA SOLEDAD 13 Anden -74,0766566 4,62685048

13AN00637-4 1/03/2024 8/03/2024 2,03893 AK 28 37 00 LA SOLEDAD 13 Anden -74,07657 4,62685454

13AN00637-5 1/03/2024 8/03/2024 1,95165 CL 37 25 26 LA SOLEDAD 13 Anden -74,0766448 4,62686912

13AN00637-6 1/03/2024 8/03/2024 13,71712 AK 28 37 00 LA SOLEDAD 13 Anden -74,0767556 4,62686767

13AN00637-7 1/03/2024 8/03/2024 0,97772 CL 37 25 30 LA SOLEDAD 13 Anden -74,0766978 4,6268787

13AN00637-8 1/03/2024 8/03/2024 12,93307 KR 26 37 06 LA SOLEDAD 13 Anden -74,0767722 4,62689161

13AN00637-9 1/03/2024 8/03/2024 14,25151 KR 25 37 07 LA SOLEDAD 13 Anden -74,0763943 4,62690352

13AN00638-1 1/03/2024 8/03/2024 56,01436 KR 14A 40A 59 SANTA TERESITA 13 Anden -74,0688861 4,62950529

13AN00638-2 1/03/2024 8/03/2024 13,92986 DG 40ABIS 14A 28 SANTA TERESITA 13 Anden -74,0690158 4,62960459

13AN00638-3 1/03/2024 8/03/2024 33,39678 KR 15 40A 50 SANTA TERESITA 13 Anden -74,0691376 4,62969535

13AN00638-4 1/03/2024 8/03/2024 5,89606 KR 15 40A 50 SANTA TERESITA 13 Anden -74,0691807 4,62990212

13AN00638-5 1/03/2024 8/03/2024 5,87630 KR 15 40A 64 SANTA TERESITA 13 Anden -74,0691701 4,62996523

13AN00639-1 1/03/2024 8/03/2024 1,71656 CL 39B 21 00 LA SOLEDAD 13 Anden -74,0741371 4,62943047

13AN00639-10 1/03/2024 8/03/2024 19,44773 KR 21 39B 41 LA SOLEDAD 13 Anden -74,0740278 4,62976199

13AN00639-11 1/03/2024 8/03/2024 17,09126 CL 37 21 00 LA SOLEDAD 13 Anden -74,0739862 4,62998467

13AN00639-12 1/03/2024 8/03/2024 5,39197 CL 37 21 00 LA SOLEDAD 13 Anden -74,0739614 4,63011845

13AN00639-13 1/03/2024 8/03/2024 0,69201 CL 37 21 00 LA SOLEDAD 13 Anden -74,0739544 4,630155

13AN00639-14 1/03/2024 8/03/2024 13,19763 CL 40 21 00 LA SOLEDAD 13 Anden -74,0741905 4,6302117

13AN00639-15 1/03/2024 8/03/2024 7,84817 CL 40 21 00 LA SOLEDAD 13 Anden -74,0741882 4,63024723

13AN00639-16 1/03/2024 8/03/2024 11,90348 CL 40 21 00 LA SOLEDAD 13 Anden -74,0743181 4,63026902

13AN00639-17 1/03/2024 8/03/2024 35,61746 KR 25 43 98 LA SOLEDAD 13 Anden -74,074899 4,6302037

13AN00639-2 1/03/2024 8/03/2024 6,21587 CL 39B 21 00 LA SOLEDAD 13 Anden -74,0741895 4,62943917

13AN00639-3 1/03/2024 8/03/2024 4,26215 KR 21 39B 05 LA SOLEDAD 13 Anden -74,074083 4,6294699

13AN00639-4 1/03/2024 8/03/2024 4,65869 CL 39B 21 00 LA SOLEDAD 13 Anden -74,074633 4,62951578

13AN00639-5 1/03/2024 8/03/2024 6,13344 CL 39B 21 00 LA SOLEDAD 13 Anden -74,0747252 4,62953148

13AN00639-6 1/03/2024 8/03/2024 16,01043 CL 37 21 00 LA SOLEDAD 13 Anden -74,0740636 4,6295763

13AN00639-7 1/03/2024 8/03/2024 7,03599 KR 25 43 98 LA SOLEDAD 13 Anden -74,0749116 4,62973955

13AN00639-8 1/03/2024 8/03/2024 6,52188 KR 25 43 98 LA SOLEDAD 13 Anden -74,0749429 4,62974245

13AN00639-9 1/03/2024 8/03/2024 1,63953 KR 25 43 98 LA SOLEDAD 13 Anden -74,0749071 4,62977721

13AN00640-1 1/03/2024 8/03/2024 5,63618 CL 41 41 00 LA SOLEDAD 13 Anden -74,0730814 4,63146743

13AN00640-10 1/03/2024 8/03/2024 4,68615 DG 42A 20 37 LA SOLEDAD 13 Anden -74,0732588 4,63184533

13AN00640-11 1/03/2024 8/03/2024 13,18610 CL 37 21 00 LA SOLEDAD 13 Anden -74,0735527 4,63186736

13AN00640-12 1/03/2024 8/03/2024 11,60045 DG 42A 20 45 LA SOLEDAD 13 Anden -74,0733532 4,63192578

13AN00640-13 1/03/2024 8/03/2024 6,40461 CL 37 21 00 LA SOLEDAD 13 Anden -74,0735325 4,63197898

13AN00640-14 1/03/2024 8/03/2024 7,42869 DG 42A 20 45 LA SOLEDAD 13 Anden -74,0734417 4,63200033

13AN00640-2 1/03/2024 8/03/2024 9,52857 CL 41 41 00 LA SOLEDAD 13 Anden -74,0733731 4,63147455

13AN00640-3 1/03/2024 8/03/2024 20,51734 CL 41 41 00 LA SOLEDAD 13 Anden -74,0735399 4,63147663

13AN00640-4 1/03/2024 8/03/2024 8,63267 CL 41 41 00 LA SOLEDAD 13 Anden -74,0730131 4,63154921

13AN00640-5 1/03/2024 8/03/2024 15,15455 CL 37 21 00 LA SOLEDAD 13 Anden -74,0736109 4,63156529

13AN00640-6 1/03/2024 8/03/2024 1,50580 CL 37 21 00 LA SOLEDAD 13 Anden -74,0735913 4,63166929

13AN00640-7 1/03/2024 8/03/2024 5,18491 DG 42A 20 17 LA SOLEDAD 13 Anden -74,0731485 4,63175283

13AN00640-8 1/03/2024 8/03/2024 8,51589 CL 37 21 00 LA SOLEDAD 13 Anden -74,0735764 4,63174464

13AN00640-9 1/03/2024 8/03/2024 3,33321 DG 42A 20 25 LA SOLEDAD 13 Anden -74,0732099 4,63180419

13AN00641-1 1/03/2024 8/03/2024 9,51982 CL 40 22 00 LA SOLEDAD 13 Anden -74,0743967 4,63050005

13AN00641-10 1/03/2024 8/03/2024 15,63096 CL 41 22 00 LA SOLEDAD 13 Anden -74,0743847 4,63142683

13AN00641-2 1/03/2024 8/03/2024 6,08648 CL 40 22 00 LA SOLEDAD 13 Anden -74,0743813 4,63064182

13AN00641-3 1/03/2024 8/03/2024 3,16983 CL 40 22 00 LA SOLEDAD 13 Anden -74,0743702 4,63074864

13AN00641-4 1/03/2024 8/03/2024 1,67287 CL 40 22 00 LA SOLEDAD 13 Anden -74,074354 4,63088968

13AN00641-5 1/03/2024 8/03/2024 0,81496 CL 40 22 00 LA SOLEDAD 13 Anden -74,0743526 4,63091646

13AN00641-6 1/03/2024 8/03/2024 5,17897 CL 40 22 00 LA SOLEDAD 13 Anden -74,074344 4,63100042

13AN00641-7 1/03/2024 8/03/2024 5,44882 CL 40 22 00 LA SOLEDAD 13 Anden -74,0743309 4,63112195

13AN00641-8 1/03/2024 8/03/2024 1,65898 CL 40 22 00 LA SOLEDAD 13 Anden -74,0743166 4,63125446

13AN00641-9 1/03/2024 8/03/2024 4,63823 CL 40 22 00 LA SOLEDAD 13 Anden -74,0743077 4,63134514
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13AN00642-1 1/03/2024 8/03/2024 9,63559 CL 40 21 00 LA SOLEDAD 13 Anden -74,0739912 4,63031263

13AN00642-10 1/03/2024 8/03/2024 7,66566 CL 37 21 00 LA SOLEDAD 13 Anden -74,0738657 4,63062345

13AN00642-11 1/03/2024 8/03/2024 6,52745 KR 21 40 33 LA SOLEDAD 13 Anden -74,0738895 4,63063105

13AN00642-12 1/03/2024 8/03/2024 3,00826 CL 40 22 00 LA SOLEDAD 13 Anden -74,0743111 4,63071955

13AN00642-13 1/03/2024 8/03/2024 8,58699 CL 37 21 00 LA SOLEDAD 13 Anden -74,0738457 4,63072846

13AN00642-14 1/03/2024 8/03/2024 8,05906 KR 21 40 47 LA SOLEDAD 13 Anden -74,0738705 4,63073493

13AN00642-15 1/03/2024 8/03/2024 3,40775 CL 40 22 00 LA SOLEDAD 13 Anden -74,0743033 4,63079086

13AN00642-16 1/03/2024 8/03/2024 4,68551 CL 37 21 00 LA SOLEDAD 13 Anden -74,0738295 4,63081731

13AN00642-17 1/03/2024 8/03/2024 3,25767 KR 21 40 51 LA SOLEDAD 13 Anden -74,0738538 4,63082172

13AN00642-18 1/03/2024 8/03/2024 1,97763 KR 21 40 51 LA SOLEDAD 13 Anden -74,0738454 4,6308686

13AN00642-19 1/03/2024 8/03/2024 2,54273 CL 40 22 00 LA SOLEDAD 13 Anden -74,0742941 4,63088103

13AN00642-2 1/03/2024 8/03/2024 12,44367 CL 40 21 00 LA SOLEDAD 13 Anden -74,0740876 4,63032865

13AN00642-20 1/03/2024 8/03/2024 2,19088 CL 40 22 00 LA SOLEDAD 13 Anden -74,0742906 4,63091975

13AN00642-21 1/03/2024 8/03/2024 5,49261 CL 40 22 00 LA SOLEDAD 13 Anden -74,0742798 4,63102442

13AN00642-22 1/03/2024 8/03/2024 6,22035 KR 21 40 71 LA SOLEDAD 13 Anden -74,0737802 4,63107987

13AN00642-23 1/03/2024 8/03/2024 8,39931 CL 37 21 00 LA SOLEDAD 13 Anden -74,073761 4,6311784

13AN00642-24 1/03/2024 8/03/2024 6,56907 KR 21 40 77 LA SOLEDAD 13 Anden -74,0737863 4,63118266

13AN00642-25 1/03/2024 8/03/2024 8,20403 CL 37 21 00 LA SOLEDAD 13 Anden -74,0737311 4,63133647

13AN00642-26 1/03/2024 8/03/2024 1,13742 CL 37 21 00 LA SOLEDAD 13 Anden -74,0737211 4,63138838

13AN00642-27 1/03/2024 8/03/2024 15,40093 CL 41 21 00 LA SOLEDAD 13 Anden -74,0738125 4,63141605

13AN00642-28 1/03/2024 8/03/2024 4,05767 CL 41 21 00 LA SOLEDAD 13 Anden -74,0739235 4,63141804

13AN00642-29 1/03/2024 8/03/2024 4,50791 CL 41 21 00 LA SOLEDAD 13 Anden -74,073988 4,63141904

13AN00642-3 1/03/2024 8/03/2024 15,80310 CL 40 21 00 LA SOLEDAD 13 Anden -74,0739822 4,6303433

13AN00642-4 1/03/2024 8/03/2024 16,75764 CL 40 21 00 LA SOLEDAD 13 Anden -74,0742606 4,63035686

13AN00642-5 1/03/2024 8/03/2024 20,28015 CL 40 21 00 LA SOLEDAD 13 Anden -74,0740821 4,63036171

13AN00642-6 1/03/2024 8/03/2024 6,79649 CL 40 21 20 LA SOLEDAD 13 Anden -74,0741609 4,63037653

13AN00642-7 1/03/2024 8/03/2024 11,62406 CL 40 21 00 LA SOLEDAD 13 Anden -74,0742184 4,63038745

13AN00642-8 1/03/2024 8/03/2024 22,25868 CL 40 21 34 LA SOLEDAD 13 Anden -74,0743001 4,63040587

13AN00642-9 1/03/2024 8/03/2024 12,16968 CL 37 21 00 LA SOLEDAD 13 Anden -74,0739084 4,63039937

13AN00643-1 1/03/2024 8/03/2024 5,47212 CL 45A 24 10 PALERMO 13 Anden -74,0755819 4,63461904

13AN00643-2 1/03/2024 8/03/2024 4,34376 CL 45A 24 10 PALERMO 13 Anden -74,0756107 4,63467135

13AN00643-3 1/03/2024 8/03/2024 19,70791 AK 24 45A 17 PALERMO 13 Anden -74,0752512 4,63478729

13AN00643-4 1/03/2024 8/03/2024 19,61916 AK 24 45A 25 PALERMO 13 Anden -74,0752286 4,63489381

13AN00643-5 1/03/2024 8/03/2024 10,84048 CL 45B 24 61 PALERMO 13 Anden -74,0758954 4,63517075

13AN00643-6 1/03/2024 8/03/2024 4,65193 CL 45B 24 61 PALERMO 13 Anden -74,0758799 4,6353203

13AN00643-7 1/03/2024 8/03/2024 8,79006 CL 45B 24 61 PALERMO 13 Anden -74,0757993 4,63534236

13AN00644-1 1/03/2024 8/03/2024 19,12620 AK 24 45A 54 PALERMO 13 Anden -74,0751047 4,6350206

13AN00644-2 1/03/2024 8/03/2024 1,76174 CL 45B 22 85 PALERMO 13 Anden -74,0748552 4,6351722

13AN00645-1 1/03/2024 8/03/2024 16,88300 CL 43 28 10 LA SOLEDAD 13 Anden -74,078824 4,63371693

13AN00645-2 1/03/2024 8/03/2024 12,92053 CL 43 28 34 LA SOLEDAD 13 Anden -74,0789921 4,63375096

13AN00646-1 1/03/2024 8/03/2024 8,02779 KR 27A 43 37 LA SOLEDAD 13 Anden -74,0779665 4,63388294

13AN00646-2 1/03/2024 8/03/2024 13,00682 KR 27A 43 53 LA SOLEDAD 13 Anden -74,0779231 4,63408186

13AN00647-1 1/03/2024 8/03/2024 15,30474 CL 43 27 00 LA SOLEDAD 13 Anden -74,0776581 4,63347316

13AN00647-2 1/03/2024 8/03/2024 7,88189 KR 27A 43 14 LA SOLEDAD 13 Anden -74,077932 4,63369302

13AN00647-3 1/03/2024 8/03/2024 2,19052 KR 27A 43 38 LA SOLEDAD 13 Anden -74,0778924 4,63386945

13AN00648-1 1/03/2024 8/03/2024 25,25652 AC 45 25A 29 LA SOLEDAD 13 Anden -74,0759203 4,63331051

13AN00648-2 1/03/2024 8/03/2024 21,72869 AC 45 25A 29 LA SOLEDAD 13 Anden -74,0758068 4,63356696

13AN00648-3 1/03/2024 8/03/2024 88,04909 AC 45 25A 29 LA SOLEDAD 13 Anden -74,0759856 4,63380787

13AN00648-4 1/03/2024 8/03/2024 54,79372 AC 45 25A 29 LA SOLEDAD 13 Anden -74,0763218 4,63387066

13AN00648-5 1/03/2024 8/03/2024 57,20377 AC 45 25A 29 LA SOLEDAD 13 Anden -74,0766558 4,63393247

13AN00648-6 1/03/2024 8/03/2024 53,79391 KR 25 43 99 LA SOLEDAD 13 Anden -74,07707 4,63400981

13AN00649-1 1/03/2024 8/03/2024 8,72813 KR 25 42 00 LA SOLEDAD 13 Anden -74,0761859 4,63254247

13AN00649-2 1/03/2024 8/03/2024 6,94666 KR 25 42 00 LA SOLEDAD 13 Anden -74,0765869 4,63256936

13AN00649-3 1/03/2024 8/03/2024 12,04668 CL 36 25 00 LA SOLEDAD 13 Anden -74,0760695 4,6327181

13AN00649-4 1/03/2024 8/03/2024 3,88060 CL 36 25 00 LA SOLEDAD 13 Anden -74,0760459 4,6328516

13AN00649-5 1/03/2024 8/03/2024 11,90506 KR 25 42 99 LA SOLEDAD 13 Anden -74,0765291 4,63318279

13AN00649-6 1/03/2024 8/03/2024 5,96167 KR 25 42 99 LA SOLEDAD 13 Anden -74,0768967 4,63325166

13AN00649-7 1/03/2024 8/03/2024 4,43681 KR 25 42 99 LA SOLEDAD 13 Anden -74,0770322 4,63327605

13AN00649-8 1/03/2024 8/03/2024 9,08631 KR 25 42 99 LA SOLEDAD 13 Anden -74,0771448 4,63329707

13AN00649-9 1/03/2024 8/03/2024 13,74493 CL 43 25 91 LA SOLEDAD 13 Anden -74,077277 4,63332181

13AN00650-1 1/03/2024 8/03/2024 4,09040 CL 42 27 04 LA SOLEDAD 13 Anden -74,0776004 4,63272433

13AN00650-2 1/03/2024 8/03/2024 4,56103 CL 42 27 08 LA SOLEDAD 13 Anden -74,0776505 4,63273802

13AN00650-3 1/03/2024 8/03/2024 5,27632 CL 42 27 12 LA SOLEDAD 13 Anden -74,0777112 4,6327551

13AN00650-4 1/03/2024 8/03/2024 5,23805 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0780895 4,6329855

13AN00650-5 1/03/2024 8/03/2024 3,22273 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0780779 4,63303776

13AN00650-6 1/03/2024 8/03/2024 15,80772 CL 43 27 00 LA SOLEDAD 13 Anden -74,077503 4,63336891

13AN00651-1 1/03/2024 8/03/2024 6,32081 CL 42 27A 48 LA SOLEDAD 13 Anden -74,0786508 4,63298307

13AN00651-2 1/03/2024 8/03/2024 4,50034 CL 42 27A 54 LA SOLEDAD 13 Anden -74,0787217 4,63299958
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13AN00651-3 1/03/2024 8/03/2024 6,67345 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0781356 4,63311663

13AN00651-4 1/03/2024 8/03/2024 14,36490 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0781023 4,63326152

13AN00651-5 1/03/2024 8/03/2024 10,85007 CL 43 27A 07 LA SOLEDAD 13 Anden -74,0780726 4,6334011

13AN00651-6 1/03/2024 8/03/2024 4,75959 CL 43 27A 07 LA SOLEDAD 13 Anden -74,0781203 4,63349301

13AN00651-7 1/03/2024 8/03/2024 5,66844 CL 43 27A 13 LA SOLEDAD 13 Anden -74,0782303 4,6335167

13AN00651-8 1/03/2024 8/03/2024 11,39475 CL 43 27A 29 LA SOLEDAD 13 Anden -74,0783788 4,63354793

13AN00651-9 1/03/2024 8/03/2024 6,89807 CL 43 27A 51 LA SOLEDAD 13 Anden -74,0785217 4,63357779

13AN00652-1 1/03/2024 8/03/2024 7,00973 CL 42 28 10 LA SOLEDAD 13 Anden -74,0789487 4,63305559

13AN00652-2 1/03/2024 8/03/2024 8,94830 CL 43 28 17 LA SOLEDAD 13 Anden -74,0789586 4,63366866

13AN00653-1 1/03/2024 8/03/2024 10,13176 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0784122 4,63216115

13AN00653-10 1/03/2024 8/03/2024 8,47772 CL 42 28 13 LA SOLEDAD 13 Anden -74,0790509 4,63300346

13AN00653-11 1/03/2024 8/03/2024 14,17242 CL 42 28 31 LA SOLEDAD 13 Anden -74,0792251 4,63304609

13AN00653-2 1/03/2024 8/03/2024 4,46378 CL 41 27A 00 LA SOLEDAD 13 Anden -74,0786644 4,63220947

13AN00653-3 1/03/2024 8/03/2024 10,28903 CL 41 27A 56 LA SOLEDAD 13 Anden -74,0787426 4,6322256

13AN00653-5 1/03/2024 8/03/2024 15,97595 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0783271 4,63224959

13AN00653-6 1/03/2024 8/03/2024 4,82748 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0782982 4,63237159

13AN00653-7 1/03/2024 8/03/2024 8,76343 AK 28 40A 00 LA SOLEDAD 13 Anden -74,078277 4,63246929

13AN00653-8 1/03/2024 8/03/2024 6,46536 CL 42 27A 45 LA SOLEDAD 13 Anden -74,0786363 4,63290166

13AN00653-9 1/03/2024 8/03/2024 1,20746 CL 42 27A 71 LA SOLEDAD 13 Anden -74,0788312 4,63294774

13AN00654-1 1/03/2024 8/03/2024 4,90202 AK 28 40 00 LA SOLEDAD 13 Anden -74,0775403 4,63182034

13AN00654-10 1/03/2024 8/03/2024 4,39224 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0782126 4,63241751

13AN00654-11 1/03/2024 8/03/2024 23,26299 AK 28 40 00 LA SOLEDAD 13 Anden -74,0769648 4,63244471

13AN00654-12 1/03/2024 8/03/2024 14,12693 AK 28 40 00 LA SOLEDAD 13 Anden -74,0769748 4,63248109

13AN00654-13 1/03/2024 8/03/2024 18,38079 CL 42 26B 00 LA SOLEDAD 13 Anden -74,077024 4,63254943

13AN00654-14 1/03/2024 8/03/2024 4,38072 CL 42 26B 00 LA SOLEDAD 13 Anden -74,0771773 4,6325736

13AN00654-15 1/03/2024 8/03/2024 3,28527 CL 42 26B 00 LA SOLEDAD 13 Anden -74,0773271 4,63259474

13AN00654-16 1/03/2024 8/03/2024 4,86886 CL 42 26B 00 LA SOLEDAD 13 Anden -74,0774342 4,63261109

13AN00654-17 1/03/2024 8/03/2024 3,52062 CL 42 27 00 LA SOLEDAD 13 Anden -74,0776061 4,63264548

13AN00654-18 1/03/2024 8/03/2024 7,19559 KR 27 42 00 LA SOLEDAD 13 Anden -74,0777335 4,63267787

13AN00654-19 1/03/2024 8/03/2024 11,37997 AK 28 40A 00 LA SOLEDAD 13 Anden -74,078156 4,63266042

13AN00654-2 1/03/2024 8/03/2024 7,25767 AK 28 40 00 LA SOLEDAD 13 Anden -74,0774632 4,63184349

13AN00654-20 1/03/2024 8/03/2024 3,22912 KR 27 42 00 LA SOLEDAD 13 Anden -74,0778818 4,63271453

13AN00654-21 1/03/2024 8/03/2024 6,33351 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0780652 4,63276041

13AN00654-3 1/03/2024 8/03/2024 2,04665 CL 41 26B 00 LA SOLEDAD 13 Anden -74,0776312 4,63188274

13AN00654-4 1/03/2024 8/03/2024 8,51406 AK 28 40 00 LA SOLEDAD 13 Anden -74,0773717 4,63195426

13AN00654-5 1/03/2024 8/03/2024 1,80351 CL 41 26B 00 LA SOLEDAD 13 Anden -74,0780474 4,63207288

13AN00654-6 1/03/2024 8/03/2024 4,16191 AK 28 40 00 LA SOLEDAD 13 Anden -74,0771027 4,63231991

13AN00654-7 1/03/2024 8/03/2024 14,56668 AK 28 40 00 LA SOLEDAD 13 Anden -74,0770636 4,63232526

13AN00654-8 1/03/2024 8/03/2024 8,80979 AK 28 40 00 LA SOLEDAD 13 Anden -74,0770605 4,63236925

13AN00654-9 1/03/2024 8/03/2024 2,78150 AK 28 40 00 LA SOLEDAD 13 Anden -74,0770214 4,63241711

13AN00655-1 1/03/2024 8/03/2024 7,06464 CL 41 41 00 LA SOLEDAD 13 Anden -74,0771348 4,63153956

13AN00655-10 1/03/2024 8/03/2024 5,12491 AK 28 40 00 LA SOLEDAD 13 Anden -74,0771497 4,63209041

13AN00655-11 1/03/2024 8/03/2024 2,81940 AK 28 40 00 LA SOLEDAD 13 Anden -74,077117 4,63213067

13AN00655-12 1/03/2024 8/03/2024 6,07988 AK 28 40 00 LA SOLEDAD 13 Anden -74,0770767 4,63217728

13AN00655-13 1/03/2024 8/03/2024 4,13639 AK 28 40 00 LA SOLEDAD 13 Anden -74,0770499 4,63221024

13AN00655-14 1/03/2024 8/03/2024 4,28958 AK 28 40 00 LA SOLEDAD 13 Anden -74,077013 4,63225488

13AN00655-15 1/03/2024 8/03/2024 14,82529 AK 28 40 00 LA SOLEDAD 13 Anden -74,0768886 4,63236772

13AN00655-16 1/03/2024 8/03/2024 44,32277 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768129 4,63224321

13AN00655-17 1/03/2024 8/03/2024 23,18005 AK 28 40 00 LA SOLEDAD 13 Anden -74,0769196 4,63236845

13AN00655-2 1/03/2024 8/03/2024 4,13563 CL 41 26 44 LA SOLEDAD 13 Anden -74,0772323 4,63156563

13AN00655-3 1/03/2024 8/03/2024 8,51414 AK 28 40 00 LA SOLEDAD 13 Anden -74,0773749 4,63168645

13AN00655-4 1/03/2024 8/03/2024 7,69894 AK 28 40 00 LA SOLEDAD 13 Anden -74,0774067 4,63177905

13AN00655-5 1/03/2024 8/03/2024 1,80550 AK 28 40 00 LA SOLEDAD 13 Anden -74,0773746 4,63181756

13AN00655-6 1/03/2024 8/03/2024 3,89339 AK 28 40 00 LA SOLEDAD 13 Anden -74,0773113 4,63189656

13AN00655-7 1/03/2024 8/03/2024 14,37821 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768222 4,63191839

13AN00655-8 1/03/2024 8/03/2024 9,44218 AK 28 40 00 LA SOLEDAD 13 Anden -74,0772512 4,63196966

13AN00655-9 1/03/2024 8/03/2024 2,12971 AK 28 40 00 LA SOLEDAD 13 Anden -74,0772015 4,63202632

13AN00656-1 1/03/2024 8/03/2024 4,72020 CL 39 26 00 LA SOLEDAD 13 Anden -74,0767495 4,63180962

13AN00656-10 1/03/2024 8/03/2024 7,98197 KR 25 42 00 LA SOLEDAD 13 Anden -74,0765339 4,63249095

13AN00656-11 1/03/2024 8/03/2024 9,50205 CL 39 26 00 LA SOLEDAD 13 Anden -74,0767336 4,63245704

13AN00656-12 1/03/2024 8/03/2024 11,42828 KR 25 42 00 LA SOLEDAD 13 Anden -74,0766521 4,63249879

13AN00656-2 1/03/2024 8/03/2024 11,09547 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761229 4,63185032

13AN00656-3 1/03/2024 8/03/2024 2,75156 CL 39 26 00 LA SOLEDAD 13 Anden -74,0767467 4,63195386

13AN00656-4 1/03/2024 8/03/2024 4,65101 CL 39 26 00 LA SOLEDAD 13 Anden -74,0767451 4,63200761

13AN00656-5 1/03/2024 8/03/2024 6,77655 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761124 4,63207672

13AN00656-6 1/03/2024 8/03/2024 12,57912 CL 39 26 00 LA SOLEDAD 13 Anden -74,0767377 4,63233173

13AN00656-7 1/03/2024 8/03/2024 15,89025 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761007 4,63234821

13AN00656-8 1/03/2024 8/03/2024 17,87899 KR 25 42 00 LA SOLEDAD 13 Anden -74,076214 4,63246888
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13AN00656-9 1/03/2024 8/03/2024 7,54069 KR 25 42 00 LA SOLEDAD 13 Anden -74,0763965 4,63248242

13AN00657-1 1/03/2024 8/03/2024 16,84809 KR 29 39A 14 LAS AMERICAS 13 Anden -74,0790827 4,62892733

13AN00657-10 1/03/2024 8/03/2024 1,95183 KR 29 39A 48 LAS AMERICAS 13 Anden -74,07914 4,62939822

13AN00657-11 1/03/2024 8/03/2024 0,62104 KR 29 39A 60 LAS AMERICAS 13 Anden -74,0791078 4,6294852

13AN00657-12 1/03/2024 8/03/2024 2,10070 KR 29 39A 60 LAS AMERICAS 13 Anden -74,0791334 4,62948632

13AN00657-13 1/03/2024 8/03/2024 0,56509 KR 29 39A 60 LAS AMERICAS 13 Anden -74,0791062 4,62950664

13AN00657-14 1/03/2024 8/03/2024 4,22701 KR 29 39A 60 LAS AMERICAS 13 Anden -74,0791325 4,62951391

13AN00657-15 1/03/2024 8/03/2024 2,45121 KR 29 39A 64 LAS AMERICAS 13 Anden -74,0791307 4,6295417

13AN00657-16 1/03/2024 8/03/2024 15,76096 KR 28A 39A 79 LAS AMERICAS 13 Anden -74,078698 4,62966973

13AN00657-17 1/03/2024 8/03/2024 11,81966 KR 28A 39A 79 LAS AMERICAS 13 Anden -74,0787684 4,62975417

13AN00657-18 1/03/2024 8/03/2024 4,51200 CL 39B 28A 25 LAS AMERICAS 13 Anden -74,0789273 4,6297664

13AN00657-19 1/03/2024 8/03/2024 29,10269 KR 29 39A 72 LAS AMERICAS 13 Anden -74,0791173 4,62968941

13AN00657-2 1/03/2024 8/03/2024 17,68749 KR 29 39A 14 LAS AMERICAS 13 Anden -74,0790872 4,62895375

13AN00657-20 1/03/2024 8/03/2024 13,13811 KR 29 39A 72 LAS AMERICAS 13 Anden -74,07903 4,62977321

13AN00657-3 1/03/2024 8/03/2024 15,59799 KR 29 39A 14 LAS AMERICAS 13 Anden -74,0791695 4,62900954

13AN00657-4 1/03/2024 8/03/2024 2,22891 KR 29 39A 22 LAS AMERICAS 13 Anden -74,079155 4,62919479

13AN00657-5 1/03/2024 8/03/2024 4,09701 KR 29 39A 22 LAS AMERICAS 13 Anden -74,0791532 4,6292242

13AN00657-6 1/03/2024 8/03/2024 2,60987 KR 28A 39A 45 LAS AMERICAS 13 Anden -74,0787287 4,62928123

13AN00657-7 1/03/2024 8/03/2024 2,84043 KR 29 39A 32 LAS AMERICAS 13 Anden -74,0791511 4,62928589

13AN00657-8 1/03/2024 8/03/2024 1,67576 KR 29 39A 44 LAS AMERICAS 13 Anden -74,0791447 4,6293398

13AN00657-9 1/03/2024 8/03/2024 4,16345 KR 29 39A 44 LAS AMERICAS 13 Anden -74,0791425 4,62936859

13AN00658-1 1/03/2024 8/03/2024 8,86256 AK 28 39A 11 LAS AMERICAS 13 Anden -74,0782097 4,62902037

13AN00658-2 1/03/2024 8/03/2024 16,87118 AK 28 39A 11 LAS AMERICAS 13 Anden -74,078171 4,62918172

13AN00658-3 1/03/2024 8/03/2024 9,72081 KR 28A 39A 36 LAS AMERICAS 13 Anden -74,0786557 4,62935246

13AN00658-4 1/03/2024 8/03/2024 7,59537 KR 28A 39A 54 LAS AMERICAS 13 Anden -74,0786448 4,62952717

13AN00658-5 1/03/2024 8/03/2024 4,36969 KR 28A 39A 76 LAS AMERICAS 13 Anden -74,0786262 4,62975112

13AN00658-6 1/03/2024 8/03/2024 17,82294 AK 28 39B 45 LAS AMERICAS 13 Anden -74,078485 4,62998685

13AN00658-7 1/03/2024 8/03/2024 23,71869 AK 28 39B 45 LAS AMERICAS 13 Anden -74,0786081 4,6299858

13AN00658-8 1/03/2024 8/03/2024 30,79029 AK 28 39B 45 LAS AMERICAS 13 Anden -74,0784803 4,63005913

13AN00659-1 1/03/2024 8/03/2024 9,92568 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0773725 4,63043191

13AN00659-10 1/03/2024 8/03/2024 4,94758 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774425 4,63068586

13AN00659-11 1/03/2024 8/03/2024 3,19871 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768441 4,63092912

13AN00659-12 1/03/2024 8/03/2024 2,23655 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768408 4,63104693

13AN00659-13 1/03/2024 8/03/2024 2,30312 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774739 4,63106796

13AN00659-14 1/03/2024 8/03/2024 3,58380 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768394 4,63108613

13AN00659-15 1/03/2024 8/03/2024 3,49844 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774799 4,6311464

13AN00659-16 1/03/2024 8/03/2024 4,74805 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774852 4,63121152

13AN00659-17 1/03/2024 8/03/2024 4,32156 KR 26A 40 96 LA SOLEDAD 13 Anden -74,0773641 4,6313936

13AN00659-18 1/03/2024 8/03/2024 4,45706 KR 26A 40 96 LA SOLEDAD 13 Anden -74,0773288 4,63143572

13AN00659-19 1/03/2024 8/03/2024 3,02806 CL 41 41 00 LA SOLEDAD 13 Anden -74,0772554 4,63146718

13AN00659-2 1/03/2024 8/03/2024 3,98644 CL 40 26 00 LA SOLEDAD 13 Anden -74,0771693 4,63044273

13AN00659-20 1/03/2024 8/03/2024 2,40516 CL 41 41 00 LA SOLEDAD 13 Anden -74,0772888 4,63146632

13AN00659-3 1/03/2024 8/03/2024 2,28545 CL 40 26 00 LA SOLEDAD 13 Anden -74,0771113 4,6304447

13AN00659-4 1/03/2024 8/03/2024 0,91115 CL 40 26 00 LA SOLEDAD 13 Anden -74,0770915 4,63044547

13AN00659-5 1/03/2024 8/03/2024 0,78281 CL 40 26 00 LA SOLEDAD 13 Anden -74,0770737 4,63044571

13AN00659-6 1/03/2024 8/03/2024 1,02964 CL 40 26 00 LA SOLEDAD 13 Anden -74,0770598 4,63044624

13AN00659-7 1/03/2024 8/03/2024 15,77015 CL 40 26 00 LA SOLEDAD 13 Anden -74,076989 4,63045057

13AN00659-8 1/03/2024 8/03/2024 8,16787 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768536 4,63052588

13AN00659-9 1/03/2024 8/03/2024 3,02916 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768509 4,63061661

13AN00660-1 1/03/2024 8/03/2024 14,64874 CL 39 26 00 LA SOLEDAD 13 Anden -74,0767668 4,62783986

13AN00660-10 1/03/2024 8/03/2024 7,21437 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762988 4,62843473

13AN00660-11 1/03/2024 8/03/2024 0,87634 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768223 4,62847486

13AN00660-12 1/03/2024 8/03/2024 9,40573 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762892 4,62858381

13AN00660-13 1/03/2024 8/03/2024 13,61696 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768157 4,62876357

13AN00660-14 1/03/2024 8/03/2024 17,51889 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762783 4,62876962

13AN00660-15 1/03/2024 8/03/2024 17,92766 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768118 4,6289429

13AN00660-16 1/03/2024 8/03/2024 6,41910 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768092 4,62909317

13AN00660-17 1/03/2024 8/03/2024 16,52644 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762595 4,629068

13AN00660-18 1/03/2024 8/03/2024 72,29988 KR 25 39A 00 LA SOLEDAD 13 Anden -74,0765313 4,6292029

13AN00660-2 1/03/2024 8/03/2024 6,84340 CL 39 25 00 LA SOLEDAD 13 Anden -74,0766467 4,62784984

13AN00660-3 1/03/2024 8/03/2024 9,92654 CL 39 25 00 LA SOLEDAD 13 Anden -74,0763997 4,62787383

13AN00660-4 1/03/2024 8/03/2024 19,24418 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768339 4,62794555

13AN00660-5 1/03/2024 8/03/2024 14,99646 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763286 4,62797014

13AN00660-6 1/03/2024 8/03/2024 2,11680 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763193 4,6281148

13AN00660-7 1/03/2024 8/03/2024 10,05686 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768295 4,62818584

13AN00660-8 1/03/2024 8/03/2024 2,35647 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763128 4,62821988

13AN00660-9 1/03/2024 8/03/2024 3,26228 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763042 4,62834483

13AN00661-1 1/03/2024 8/03/2024 3,10004 CL 39 24 00 LA SOLEDAD 13 Anden -74,0755981 4,62786021
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13AN00661-10 1/03/2024 8/03/2024 13,63077 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762427 4,62817054

13AN00661-11 1/03/2024 8/03/2024 11,05502 KR 25 43 98 LA SOLEDAD 13 Anden -74,0755254 4,62832205

13AN00661-12 1/03/2024 8/03/2024 16,58760 KR 25 43 98 LA SOLEDAD 13 Anden -74,075494 4,6283293

13AN00661-13 1/03/2024 8/03/2024 5,13442 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762277 4,62840871

13AN00661-14 1/03/2024 8/03/2024 14,77165 KR 25 43 98 LA SOLEDAD 13 Anden -74,0754795 4,62847779

13AN00661-15 1/03/2024 8/03/2024 4,29997 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762208 4,62853429

13AN00661-16 1/03/2024 8/03/2024 13,09134 CL 36 25 00 LA SOLEDAD 13 Anden -74,076215 4,62861953

13AN00661-2 1/03/2024 8/03/2024 5,33099 CL 39 24 00 LA SOLEDAD 13 Anden -74,0758466 4,62786691

13AN00661-21 1/03/2024 8/03/2024 12,42995 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762045 4,62879414

13AN00661-22 1/03/2024 8/03/2024 2,68105 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761953 4,62892349

13AN00661-23 1/03/2024 8/03/2024 8,94054 CL 36 25 00 LA SOLEDAD 13 Anden -74,076192 4,62899059

13AN00661-24 1/03/2024 8/03/2024 4,60694 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761859 4,62908167

13AN00661-25 1/03/2024 8/03/2024 0,82708 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761836 4,62911331

13AN00661-26 1/03/2024 8/03/2024 6,01431 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761811 4,62915383

13AN00661-27 1/03/2024 8/03/2024 5,25519 AK 24 39A 00 LA SOLEDAD 13 Anden -74,0759351 4,62919038

13AN00661-28 1/03/2024 8/03/2024 24,28868 AK 24 39A 00 LA SOLEDAD 13 Anden -74,0760894 4,62919949

13AN00661-3 1/03/2024 8/03/2024 2,71016 CL 39 24 00 LA SOLEDAD 13 Anden -74,0759152 4,62786985

13AN00661-4 1/03/2024 8/03/2024 6,02502 CL 39 24 00 LA SOLEDAD 13 Anden -74,0761974 4,62787854

13AN00661-5 1/03/2024 8/03/2024 2,24059 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762569 4,62792673

13AN00661-6 1/03/2024 8/03/2024 9,25286 KR 25 43 98 LA SOLEDAD 13 Anden -74,0755304 4,62792894

13AN00661-7 1/03/2024 8/03/2024 2,87160 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762533 4,62799153

13AN00661-8 1/03/2024 8/03/2024 4,75490 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762495 4,62804626

13AN00661-9 1/03/2024 8/03/2024 5,33796 KR 25 43 98 LA SOLEDAD 13 Anden -74,0755057 4,6282022

13AN00662-1 1/03/2024 8/03/2024 17,18909 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0784801 4,63155054

13AN00662-2 1/03/2024 8/03/2024 7,95669 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0784527 4,63167809

13AN00662-3 1/03/2024 8/03/2024 10,90980 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0784331 4,63176537

13AN00662-4 1/03/2024 8/03/2024 16,14423 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0783873 4,6319827

13AN00662-5 1/03/2024 8/03/2024 11,82916 CL 41 27A 00 LA SOLEDAD 13 Anden -74,0784513 4,63209124

13AN00662-6 1/03/2024 8/03/2024 6,45500 CL 41 27A 00 LA SOLEDAD 13 Anden -74,0785881 4,63211949

13AN00663-1 1/03/2024 8/03/2024 6,51185 TV 26B 40A 05 LA SOLEDAD 13 Anden -74,0784537 4,63067254

13AN00663-10 1/03/2024 8/03/2024 5,58757 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0784593 4,63128786

13AN00663-11 1/03/2024 8/03/2024 4,76173 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0784454 4,631352

13AN00663-12 1/03/2024 8/03/2024 5,53248 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0784282 4,63142723

13AN00663-13 1/03/2024 8/03/2024 11,91584 AK 28 40 00 LA SOLEDAD 13 Anden -74,0778086 4,63142667

13AN00663-14 1/03/2024 8/03/2024 2,33112 AK 28 40 00 LA SOLEDAD 13 Anden -74,0777202 4,63153582

13AN00663-15 1/03/2024 8/03/2024 6,63976 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0783992 4,63156316

13AN00663-16 1/03/2024 8/03/2024 1,85253 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0783802 4,63165014

13AN00663-17 1/03/2024 8/03/2024 9,70925 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0783555 4,63175893

13AN00663-18 1/03/2024 8/03/2024 10,64230 CL 41 26B 07 LA SOLEDAD 13 Anden -74,0776494 4,6318034

13AN00663-19 1/03/2024 8/03/2024 4,85679 CL 41 26B 00 LA SOLEDAD 13 Anden -74,0777632 4,63187183

13AN00663-2 1/03/2024 8/03/2024 36,12270 TV 26B 40A 05 LA SOLEDAD 13 Anden -74,0785041 4,63076165

13AN00663-20 1/03/2024 8/03/2024 9,59892 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0783315 4,63186603

13AN00663-21 1/03/2024 8/03/2024 3,65475 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0783135 4,63194779

13AN00663-22 1/03/2024 8/03/2024 4,31549 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0783054 4,63198696

13AN00663-23 1/03/2024 8/03/2024 0,85903 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0782978 4,63201801

13AN00663-24 1/03/2024 8/03/2024 5,82012 CL 41 26B 00 LA SOLEDAD 13 Anden -74,0782086 4,63204121

13AN00663-3 1/03/2024 8/03/2024 3,66805 AK 28 40 00 LA SOLEDAD 13 Anden -74,0782919 4,63088114

13AN00663-4 1/03/2024 8/03/2024 11,27014 AK 28 40 00 LA SOLEDAD 13 Anden -74,0782555 4,63088529

13AN00663-5 1/03/2024 8/03/2024 5,57146 AK 28 40 00 LA SOLEDAD 13 Anden -74,0782636 4,63091552

13AN00663-6 1/03/2024 8/03/2024 15,58756 AK 28 40 00 LA SOLEDAD 13 Anden -74,078144 4,63102136

13AN00663-7 1/03/2024 8/03/2024 16,63015 AK 28 40 00 LA SOLEDAD 13 Anden -74,0781747 4,63102306

13AN00663-8 1/03/2024 8/03/2024 12,23890 AK 28 40 00 LA SOLEDAD 13 Anden -74,0780482 4,63113885

13AN00663-9 1/03/2024 8/03/2024 1,65178 AK 28 40A 00 LA SOLEDAD 13 Anden -74,0784783 4,63120677

13AN00664-1 1/03/2024 8/03/2024 9,70044 CL 40 26A 82 LA SOLEDAD 13 Anden -74,078283 4,63030396

13AN00664-10 1/03/2024 8/03/2024 16,25959 CL 40 26A 00 LA SOLEDAD 13 Anden -74,0778225 4,63037524

13AN00664-12 1/03/2024 8/03/2024 3,19403 CL 40 26A 30 LA SOLEDAD 13 Anden -74,0778051 4,63040342

13AN00664-13 1/03/2024 8/03/2024 0,83617 CL 40 26A 30 LA SOLEDAD 13 Anden -74,0777686 4,63040906

13AN00664-17 1/03/2024 8/03/2024 2,48698 AK 28 40 00 LA SOLEDAD 13 Anden -74,0783909 4,63059001

13AN00664-18 1/03/2024 8/03/2024 3,97290 AK 28 40 00 LA SOLEDAD 13 Anden -74,0783577 4,63063138

13AN00664-19 1/03/2024 8/03/2024 20,26989 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0775084 4,63058193

13AN00664-2 1/03/2024 8/03/2024 8,36864 CL 40 26A 00 LA SOLEDAD 13 Anden -74,0781459 4,63032572

13AN00664-20 1/03/2024 8/03/2024 3,17125 AK 28 40 00 LA SOLEDAD 13 Anden -74,0782864 4,63071671

13AN00664-21 1/03/2024 8/03/2024 4,93654 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0775269 4,63081006

13AN00664-22 1/03/2024 8/03/2024 10,29644 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0775377 4,63093427

13AN00664-23 1/03/2024 8/03/2024 2,58508 AK 28 40 00 LA SOLEDAD 13 Anden -74,0779601 4,63107482

13AN00664-24 1/03/2024 8/03/2024 7,86886 AK 28 40 00 LA SOLEDAD 13 Anden -74,0779707 4,63109991

13AN00664-25 1/03/2024 8/03/2024 0,88438 AK 28 40 00 LA SOLEDAD 13 Anden -74,0779124 4,6311707

13AN00664-26 1/03/2024 8/03/2024 6,16536 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0775557 4,6311778
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13AN00664-27 1/03/2024 8/03/2024 2,15432 AK 28 40 00 LA SOLEDAD 13 Anden -74,0778721 4,63121952

13AN00664-28 1/03/2024 8/03/2024 4,87260 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0775629 4,63124535

13AN00664-29 1/03/2024 8/03/2024 5,42764 KR 26A 40 85 LA SOLEDAD 13 Anden -74,0776249 4,63134256

13AN00664-3 1/03/2024 8/03/2024 5,61243 CL 40 26A 82 LA SOLEDAD 13 Anden -74,0782901 4,63033049

13AN00664-30 1/03/2024 8/03/2024 15,31422 AK 28 40 00 LA SOLEDAD 13 Anden -74,0777745 4,63133571

13AN00664-31 1/03/2024 8/03/2024 12,97039 AK 28 40 00 LA SOLEDAD 13 Anden -74,0777478 4,63132866

13AN00664-32 1/03/2024 8/03/2024 0,38299 AK 28 40 00 LA SOLEDAD 13 Anden -74,0777346 4,63138443

13AN00664-33 1/03/2024 8/03/2024 3,11017 AK 28 40 00 LA SOLEDAD 13 Anden -74,0776706 4,63138144

13AN00664-4 1/03/2024 8/03/2024 7,17638 CL 40 26A 00 LA SOLEDAD 13 Anden -74,0780608 4,63033839

13AN00664-5 1/03/2024 8/03/2024 3,27675 CL 40 26A 66 LA SOLEDAD 13 Anden -74,0781615 4,63034934

13AN00664-6 1/03/2024 8/03/2024 0,93049 CL 40 26A 60 LA SOLEDAD 13 Anden -74,0781285 4,63035415

13AN00664-7 1/03/2024 8/03/2024 7,88971 CL 40 26A 00 LA SOLEDAD 13 Anden -74,0779706 4,63035339

13AN00664-8 1/03/2024 8/03/2024 4,66790 CL 40 26A 50 LA SOLEDAD 13 Anden -74,0779869 4,63037524

13AN00664-9 1/03/2024 8/03/2024 1,33289 CL 40 26A 40 LA SOLEDAD 13 Anden -74,0779495 4,63038188

13AN00665-1 1/03/2024 8/03/2024 54,16944 AK 28 40A 29 LAS AMERICAS 13 Anden -74,0790107 4,63115088

13AN00665-2 1/03/2024 8/03/2024 537,38953 AK 28 40A 29 LAS AMERICAS 13 Anden -74,0789217 4,63106328

13AN00666-1 1/03/2024 8/03/2024 13,68813 KR 29 40A 11 LAS AMERICAS 13 Anden -74,0790927 4,63111217

13AN00666-2 1/03/2024 8/03/2024 10,99918 KR 29 40A 53 LAS AMERICAS 13 Anden -74,0790734 4,6313733

13AN00666-3 1/03/2024 8/03/2024 9,65084 KR 29 40A 53 LAS AMERICAS 13 Anden -74,0790635 4,63149426

13AN00667-1 1/03/2024 8/03/2024 4,55618 CL 39 28A 58 LAS AMERICAS 13 Anden -74,078852 4,62721721

13AN00667-10 1/03/2024 8/03/2024 6,15126 CL 39BISA 28A 35 LAS AMERICAS 13 Anden -74,0788892 4,62807276

13AN00667-11 1/03/2024 8/03/2024 7,30994 TV 28A 39 49 LAS AMERICAS 13 Anden -74,0785439 4,62811108

13AN00667-12 1/03/2024 8/03/2024 5,90071 TV 28A 39 49 LAS AMERICAS 13 Anden -74,0786699 4,62814741

13AN00667-2 1/03/2024 8/03/2024 1,56648 CL 39 28A 52 LAS AMERICAS 13 Anden -74,078736 4,62725926

13AN00667-3 1/03/2024 8/03/2024 8,86415 CL 39 28A 36 LAS AMERICAS 13 Anden -74,0786077 4,62730679

13AN00667-4 1/03/2024 8/03/2024 17,83020 TV 28B 39 10 LAS AMERICAS 13 Anden -74,0789599 4,62730044

13AN00667-5 1/03/2024 8/03/2024 4,39775 TV 28B 39 14 LAS AMERICAS 13 Anden -74,0789993 4,6274107

13AN00667-6 1/03/2024 8/03/2024 13,36049 TV 28B 39 30 LAS AMERICAS 13 Anden -74,0790708 4,62760505

13AN00667-7 1/03/2024 8/03/2024 3,12051 TV 28A 39 23 LAS AMERICAS 13 Anden -74,0784006 4,62768418

13AN00667-8 1/03/2024 8/03/2024 39,74639 CL 39BISA 28A 59 LAS AMERICAS 13 Anden -74,0791681 4,6278727

13AN00667-9 1/03/2024 8/03/2024 5,32599 TV 28A 39 45 LAS AMERICAS 13 Anden -74,078517 4,62803197

13AN00668-1 1/03/2024 8/03/2024 14,14332 TV 28A 39 08 LAS AMERICAS 13 Anden -74,0781374 4,62747446

13AN00668-2 1/03/2024 8/03/2024 7,62937 CL 39 28 40 LAS AMERICAS 13 Anden -74,0779932 4,62752656

13AN00668-3 1/03/2024 8/03/2024 13,61347 TV 28A 39 08 LAS AMERICAS 13 Anden -74,0782614 4,62749951

13AN00669-1 1/03/2024 8/03/2024 6,31116 AK 28 39 16 LA SOLEDAD 13 Anden -74,0775152 4,627928

13AN00669-10 1/03/2024 8/03/2024 7,80960 KR 26A 39A 00 LA SOLEDAD 13 Anden -74,0776223 4,62910056

13AN00669-2 1/03/2024 8/03/2024 2,40423 AK 28 39 20 LA SOLEDAD 13 Anden -74,0775309 4,62796814

13AN00669-3 1/03/2024 8/03/2024 2,24287 AK 28 39 24 LA SOLEDAD 13 Anden -74,077546 4,62801384

13AN00669-4 1/03/2024 8/03/2024 14,43166 AK 28 39 38 LA SOLEDAD 13 Anden -74,0776197 4,62822683

13AN00669-5 1/03/2024 8/03/2024 16,68778 AK 28 39 62 LA SOLEDAD 13 Anden -74,0777306 4,6285381

13AN00669-6 1/03/2024 8/03/2024 9,57241 AK 28 39 80 LA SOLEDAD 13 Anden -74,0778078 4,62876077

13AN00669-7 1/03/2024 8/03/2024 34,78278 AK 28 39 84 LA SOLEDAD 13 Anden -74,0778652 4,62892531

13AN00669-8 1/03/2024 8/03/2024 10,47107 CL 39A 26A 41 LA SOLEDAD 13 Anden -74,0778395 4,62905791

13AN00669-9 1/03/2024 8/03/2024 7,15653 CL 39A 26A 35 LA SOLEDAD 13 Anden -74,0777607 4,62907381

13AN00670-1 1/03/2024 8/03/2024 10,71751 KR 15 34 65 TEUSAQUILLO 13 Anden -74,0703298 4,62375745

13AN00670-10 1/03/2024 8/03/2024 25,86413 KR 16 34 54 TEUSAQUILLO 13 Anden -74,071134 4,62392502

13AN00670-11 1/03/2024 8/03/2024 9,60628 KR 16 34 54 TEUSAQUILLO 13 Anden -74,0710642 4,62402569

13AN00670-2 1/03/2024 8/03/2024 9,23066 KR 15 34 65 TEUSAQUILLO 13 Anden -74,0703137 4,62384521

13AN00670-3 1/03/2024 8/03/2024 15,61867 KR 15 34 65 TEUSAQUILLO 13 Anden -74,0704178 4,62388914

13AN00670-4 1/03/2024 8/03/2024 4,46121 KR 15 34 65 TEUSAQUILLO 13 Anden -74,0705031 4,62390352

13AN00670-5 1/03/2024 8/03/2024 22,97359 KR 15 34 65 TEUSAQUILLO 13 Anden -74,0704425 4,62391354

13AN00670-6 1/03/2024 8/03/2024 21,43097 CL 35 15 59 TEUSAQUILLO 13 Anden -74,0707579 4,6239505

13AN00670-7 1/03/2024 8/03/2024 6,44486 CL 35 15 67 TEUSAQUILLO 13 Anden -74,0708857 4,62397288

13AN00670-8 1/03/2024 8/03/2024 22,12323 CL 35 15 59 TEUSAQUILLO 13 Anden -74,0707539 4,62397069

13AN00670-9 1/03/2024 8/03/2024 4,62917 CL 35 15 67 TEUSAQUILLO 13 Anden -74,0708875 4,62399374

13AN00671-1 1/03/2024 8/03/2024 3,88304 KR 14 14 10 TEUSAQUILLO 13 Anden -74,0697589 4,62306759

13AN00671-2 1/03/2024 8/03/2024 3,25654 KR 15 34 32 TEUSAQUILLO 13 Anden -74,070279 4,623503

13AN00671-3 1/03/2024 8/03/2024 0,64813 KR 15 34 46 TEUSAQUILLO 13 Anden -74,0702512 4,62367325

13AN00671-4 1/03/2024 8/03/2024 13,35560 KR 15 34 66 TEUSAQUILLO 13 Anden -74,0702314 4,6237692

13AN00671-5 1/03/2024 8/03/2024 9,20959 CL 35 14 55 TEUSAQUILLO 13 Anden -74,0700124 4,6238147

13AN00671-6 1/03/2024 8/03/2024 14,32676 KR 15 34 66 TEUSAQUILLO 13 Anden -74,0701411 4,62383398

13AN00671-7 1/03/2024 8/03/2024 1,72042 KR 15 34 66 TEUSAQUILLO 13 Anden -74,0701941 4,6238409

13AN00671-8 1/03/2024 8/03/2024 4,63076 KR 15 34 66 TEUSAQUILLO 13 Anden -74,0702193 4,62383977

13AN00671-9 1/03/2024 8/03/2024 33,36005 KR 15 34 66 TEUSAQUILLO 13 Anden -74,070078 4,6238472

13AN00672-1 1/03/2024 8/03/2024 6,81791 CL 33 19 34 TEUSAQUILLO 13 Anden -74,0743282 4,62208316

13AN00672-10 1/03/2024 8/03/2024 7,05480 KR 20 33 28 TEUSAQUILLO 13 Anden -74,0745984 4,62255057

13AN00672-11 1/03/2024 8/03/2024 7,62742 KR 20 33 44 TEUSAQUILLO 13 Anden -74,0745685 4,62270876

13AN00672-12 1/03/2024 8/03/2024 12,91620 KR 20 33 44 TEUSAQUILLO 13 Anden -74,0745891 4,62271083
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13AN00672-13 1/03/2024 8/03/2024 2,30025 KR 20 33 44 TEUSAQUILLO 13 Anden -74,0745571 4,62276978

13AN00672-14 1/03/2024 8/03/2024 27,67857 CL 33A 19 61 TEUSAQUILLO 13 Anden -74,0745659 4,62282815

13AN00672-16 1/03/2024 8/03/2024 5,38043 CL 33A 19 61 TEUSAQUILLO 13 Anden -74,0745242 4,62291082

13AN00672-2 1/03/2024 8/03/2024 5,00070 KR 20 33 08 TEUSAQUILLO 13 Anden -74,0745507 4,62212014

13AN00672-3 1/03/2024 8/03/2024 9,44102 KR 20 33 08 TEUSAQUILLO 13 Anden -74,0746391 4,62213483

13AN00672-4 1/03/2024 8/03/2024 6,69528 AK 19 33 09 TEUSAQUILLO 13 Anden -74,0740182 4,62220243

13AN00672-5 1/03/2024 8/03/2024 6,87473 KR 20 33 14 TEUSAQUILLO 13 Anden -74,0746665 4,62230327

13AN00672-6 1/03/2024 8/03/2024 9,11378 AK 19 33 25 TEUSAQUILLO 13 Anden -74,0739774 4,62242394

13AN00672-7 1/03/2024 8/03/2024 3,27501 KR 20 33 16 TEUSAQUILLO 13 Anden -74,0746344 4,62246168

13AN00672-8 1/03/2024 8/03/2024 8,29044 KR 20 33 28 TEUSAQUILLO 13 Anden -74,0746115 4,62247734

13AN00672-9 1/03/2024 8/03/2024 6,03742 AK 19 33 39 TEUSAQUILLO 13 Anden -74,0739608 4,62252865

13AN00673-1 1/03/2024 8/03/2024 22,06159 KR 18 33 03 TEUSAQUILLO 13 Anden -74,0734736 4,62193576

13AN00673-2 1/03/2024 8/03/2024 10,14031 CL 33 18 38 TEUSAQUILLO 13 Anden -74,0736967 4,6219734

13AN00673-3 1/03/2024 8/03/2024 3,43347 CL 33 18 38 TEUSAQUILLO 13 Anden -74,0736942 4,62199239

13AN00673-4 1/03/2024 8/03/2024 18,87420 KR 18 33 09 TEUSAQUILLO 13 Anden -74,073366 4,62204227

13AN00673-5 1/03/2024 8/03/2024 10,53395 AK 19 33 04 TEUSAQUILLO 13 Anden -74,0739412 4,62208344

13AN00673-6 1/03/2024 8/03/2024 6,57189 AK 19 33 04 TEUSAQUILLO 13 Anden -74,0739199 4,62220651

13AN00673-7 1/03/2024 8/03/2024 6,34568 AK 19 33 20 TEUSAQUILLO 13 Anden -74,0738958 4,62235277

13AN00674-1 1/03/2024 8/03/2024 11,40657 KR 25 40 00 LA SOLEDAD 13 Anden -74,0762752 4,6304439

13AN00674-10 1/03/2024 8/03/2024 9,06760 CL 39 26 00 LA SOLEDAD 13 Anden -74,0767794 4,63052421

13AN00674-11 1/03/2024 8/03/2024 4,04204 KR 25 40 07 LA SOLEDAD 13 Anden -74,07619 4,63058742

13AN00674-13 1/03/2024 8/03/2024 3,07347 CL 39 26 00 LA SOLEDAD 13 Anden -74,0767741 4,63075628

13AN00674-14 1/03/2024 8/03/2024 6,19345 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761611 4,63109992

13AN00674-15 1/03/2024 8/03/2024 6,08410 CL 39 26 00 LA SOLEDAD 13 Anden -74,0767626 4,63120629

13AN00674-16 1/03/2024 8/03/2024 15,67034 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761573 4,63121577

13AN00674-17 1/03/2024 8/03/2024 9,89258 CL 36 25 00 LA SOLEDAD 13 Anden -74,076147 4,6313662

13AN00674-18 1/03/2024 8/03/2024 3,77551 CL 41 26 00 LA SOLEDAD 13 Anden -74,0765643 4,6314589

13AN00674-19 1/03/2024 8/03/2024 0,92455 CL 41 26 00 LA SOLEDAD 13 Anden -74,0766088 4,63146123

13AN00674-2 1/03/2024 8/03/2024 7,61804 KR 25 40 00 LA SOLEDAD 13 Anden -74,0763828 4,63044625

13AN00674-3 1/03/2024 8/03/2024 17,73715 KR 25 40 00 LA SOLEDAD 13 Anden -74,0765843 4,63045226

13AN00674-4 1/03/2024 8/03/2024 2,41336 KR 25 40 00 LA SOLEDAD 13 Anden -74,0762871 4,63046865

13AN00674-5 1/03/2024 8/03/2024 3,10621 CL 40 25 14 LA SOLEDAD 13 Anden -74,0763285 4,63047057

13AN00674-6 1/03/2024 8/03/2024 5,13266 KR 25 40 00 LA SOLEDAD 13 Anden -74,0765448 4,63047628

13AN00674-7 1/03/2024 8/03/2024 4,65526 KR 25 40 00 LA SOLEDAD 13 Anden -74,0766233 4,63047821

13AN00674-8 1/03/2024 8/03/2024 2,24886 KR 25 40 07 LA SOLEDAD 13 Anden -74,076195 4,63049347

13AN00674-9 1/03/2024 8/03/2024 1,81468 KR 25 40 07 LA SOLEDAD 13 Anden -74,0761923 4,63054145

13AN00675-1 1/03/2024 8/03/2024 14,94616 CL 36 25 00 LA SOLEDAD 13 Anden -74,0759807 4,63163335

13AN00675-10 1/03/2024 8/03/2024 6,50673 KR 25 43 98 LA SOLEDAD 13 Anden -74,0753588 4,6327854

13AN00675-11 1/03/2024 8/03/2024 13,82869 KR 25 42 40 LA SOLEDAD 13 Anden -74,0758804 4,63288946

13AN00675-12 1/03/2024 8/03/2024 6,04997 KR 25 42 50 LA SOLEDAD 13 Anden -74,0758517 4,63300151

13AN00675-13 1/03/2024 8/03/2024 7,32314 CL 36 25 00 LA SOLEDAD 13 Anden -74,0758274 4,63309583

13AN00675-14 1/03/2024 8/03/2024 1,84117 CL 36 25 00 LA SOLEDAD 13 Anden -74,0757767 4,63325012

13AN00675-15 1/03/2024 8/03/2024 9,32519 AK 24 42 91 LA SOLEDAD 13 Anden -74,0757133 4,63340771

13AN00675-2 1/03/2024 8/03/2024 3,83088 CL 36 25 00 LA SOLEDAD 13 Anden -74,0759701 4,63181973

13AN00675-3 1/03/2024 8/03/2024 8,92582 CL 36 25 00 LA SOLEDAD 13 Anden -74,0759638 4,63195947

13AN00675-4 1/03/2024 8/03/2024 5,03599 CL 36 25 00 LA SOLEDAD 13 Anden -74,075958 4,63206895

13AN00675-5 1/03/2024 8/03/2024 6,41992 CL 36 25 00 LA SOLEDAD 13 Anden -74,0759555 4,63213981

13AN00675-6 1/03/2024 8/03/2024 20,35397 AK 24 41 65 LA SOLEDAD 13 Anden -74,075297 4,63220956

13AN00675-7 1/03/2024 8/03/2024 25,99488 KR 25 43 98 LA SOLEDAD 13 Anden -74,0752674 4,63221329

13AN00675-8 1/03/2024 8/03/2024 3,18966 CL 36 25 00 LA SOLEDAD 13 Anden -74,0759367 4,63249568

13AN00675-9 1/03/2024 8/03/2024 10,97684 CL 36 25 00 LA SOLEDAD 13 Anden -74,0759089 4,63275345

13AN00676-1 1/03/2024 8/03/2024 13,30455 CL 40 25 00 LA SOLEDAD 13 Anden -74,075403 4,63037134

13AN00676-2 1/03/2024 8/03/2024 3,10994 CL 40 25 00 LA SOLEDAD 13 Anden -74,0759811 4,63042279

13AN00676-3 1/03/2024 8/03/2024 5,42281 CL 36 25 00 LA SOLEDAD 13 Anden -74,0760556 4,63053701

13AN00676-4 1/03/2024 8/03/2024 6,71129 CL 36 25 00 LA SOLEDAD 13 Anden -74,0760451 4,63066839

13AN00676-5 1/03/2024 8/03/2024 3,59709 CL 36 25 00 LA SOLEDAD 13 Anden -74,0760403 4,63074294

13AN00676-6 1/03/2024 8/03/2024 4,19587 CL 36 25 00 LA SOLEDAD 13 Anden -74,0760122 4,63114704

13AN00676-7 1/03/2024 8/03/2024 15,34408 CL 36 25 00 LA SOLEDAD 13 Anden -74,0759983 4,6313438

13AN00677-1 1/03/2024 8/03/2024 10,30286 CL 37 28 60 LAS AMERICAS 13 Anden -74,0778944 4,62654662

13AN00677-10 1/03/2024 8/03/2024 1,44911 CL 37 28 24 LAS AMERICAS 13 Anden -74,0775542 4,62671944

13AN00677-11 1/03/2024 8/03/2024 6,48884 TV 28A 37 22 LAS AMERICAS 13 Anden -74,0780122 4,62674541

13AN00677-12 1/03/2024 8/03/2024 4,90396 CL 37 28 10 LAS AMERICAS 13 Anden -74,0773382 4,62681419

13AN00677-13 1/03/2024 8/03/2024 6,70664 TV 28A 37 22 LAS AMERICAS 13 Anden -74,0780505 4,62686614

13AN00677-14 1/03/2024 8/03/2024 0,67690 TV 28A 37 48 LAS AMERICAS 13 Anden -74,0780747 4,6269348

13AN00677-15 1/03/2024 8/03/2024 13,85551 CL 37 28 10 LAS AMERICAS 13 Anden -74,0773631 4,62689124

13AN00677-16 1/03/2024 8/03/2024 12,86736 TV 28A 37 60 LAS AMERICAS 13 Anden -74,078103 4,62702074

13AN00677-17 1/03/2024 8/03/2024 4,64999 AK 28 37 59 LAS AMERICAS 13 Anden -74,0774971 4,62726839

13AN00677-18 1/03/2024 8/03/2024 6,22030 AK 28 37 59 LAS AMERICAS 13 Anden -74,0775227 4,62726662
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13AN00677-19 1/03/2024 8/03/2024 2,05382 CL 39 28 57 LAS AMERICAS 13 Anden -74,0781564 4,62738892

13AN00677-2 1/03/2024 8/03/2024 6,07272 CL 37 28 60 LAS AMERICAS 13 Anden -74,07789 4,62657491

13AN00677-20 1/03/2024 8/03/2024 3,89172 CL 39 28 49 LAS AMERICAS 13 Anden -74,0780944 4,62741162

13AN00677-3 1/03/2024 8/03/2024 5,51200 CL 37 28 60 LAS AMERICAS 13 Anden -74,0779592 4,62658949

13AN00677-4 1/03/2024 8/03/2024 18,03609 CL 37 28 60 LAS AMERICAS 13 Anden -74,0777852 4,62659405

13AN00677-5 1/03/2024 8/03/2024 8,64437 CL 37 28 60 LAS AMERICAS 13 Anden -74,0778155 4,6266065

13AN00677-6 1/03/2024 8/03/2024 2,18752 CL 37 28 44 LAS AMERICAS 13 Anden -74,0777503 4,62663579

13AN00677-7 1/03/2024 8/03/2024 3,04471 CL 37 28 38 LAS AMERICAS 13 Anden -74,0776744 4,62666797

13AN00677-8 1/03/2024 8/03/2024 23,23406 CL 37 28 38 LAS AMERICAS 13 Anden -74,077605 4,62667243

13AN00677-9 1/03/2024 8/03/2024 8,38153 CL 37 28 38 LAS AMERICAS 13 Anden -74,077615 4,62669338

13AN00678-1 1/03/2024 8/03/2024 11,34134 TV 28A 39 62 LAS AMERICAS 13 Anden -74,0784224 4,62831672

13AN00678-2 1/03/2024 8/03/2024 12,36529 TV 28A 39 62 LAS AMERICAS 13 Anden -74,0785368 4,62832546

13AN00678-3 1/03/2024 8/03/2024 1,85181 CL 39BISA 28 32 LAS AMERICAS 13 Anden -74,078287 4,62836541

13AN00678-4 1/03/2024 8/03/2024 3,98992 TV 28A 39 62 LAS AMERICAS 13 Anden -74,0785615 4,62839823

13AN00678-5 1/03/2024 8/03/2024 4,53612 CL 39A 28 19 LAS AMERICAS 13 Anden -74,0782593 4,62890301

13AN00678-6 1/03/2024 8/03/2024 6,81156 CL 39A 28 19 LAS AMERICAS 13 Anden -74,0782651 4,62892543

13AN00679-1 1/03/2024 8/03/2024 4,54026 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0772747 4,62923808

13AN00679-10 1/03/2024 8/03/2024 0,75449 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0773746 4,6298432

13AN00679-11 1/03/2024 8/03/2024 2,57040 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0773806 4,62990383

13AN00679-12 1/03/2024 8/03/2024 0,93427 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0773837 4,62995365

13AN00679-13 1/03/2024 8/03/2024 4,04572 KR 26 39A 69 LA SOLEDAD 13 Anden -74,0768652 4,63001655

13AN00679-14 1/03/2024 8/03/2024 16,84343 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0774095 4,63026232

13AN00679-15 1/03/2024 8/03/2024 1,64309 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0773803 4,63035064

13AN00679-16 1/03/2024 8/03/2024 16,56447 CL 40 26 00 LA SOLEDAD 13 Anden -74,0769411 4,63036693

13AN00679-2 1/03/2024 8/03/2024 4,91952 KR 26 39A 00 LA SOLEDAD 13 Anden -74,0771941 4,62924488

13AN00679-3 1/03/2024 8/03/2024 16,37219 KR 26 39A 00 LA SOLEDAD 13 Anden -74,077099 4,62925287

13AN00679-4 1/03/2024 8/03/2024 3,45127 KR 26 39A 00 LA SOLEDAD 13 Anden -74,0770255 4,62925882

13AN00679-5 1/03/2024 8/03/2024 17,05726 KR 26 39A 00 LA SOLEDAD 13 Anden -74,0769401 4,62926784

13AN00679-6 1/03/2024 8/03/2024 12,75571 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768783 4,62934867

13AN00679-7 1/03/2024 8/03/2024 2,00795 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0773572 4,62962857

13AN00679-8 1/03/2024 8/03/2024 6,46989 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768735 4,62961973

13AN00679-9 1/03/2024 8/03/2024 7,57028 CL 39 26A 20 LA SOLEDAD 13 Anden -74,0773711 4,62979206

13AN00680-1 1/03/2024 8/03/2024 3,78371 CL 39 26 00 LA SOLEDAD 13 Anden -74,0767807 4,62927621

13AN00680-10 1/03/2024 8/03/2024 15,54941 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762426 4,62937022

13AN00680-11 1/03/2024 8/03/2024 2,37956 CL 39 26 00 LA SOLEDAD 13 Anden -74,076802 4,62945563

13AN00680-12 1/03/2024 8/03/2024 2,70302 CL 36 25 00 LA SOLEDAD 13 Anden -74,076236 4,62947328

13AN00680-13 1/03/2024 8/03/2024 6,40780 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762317 4,6295301

13AN00680-14 1/03/2024 8/03/2024 9,18213 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762246 4,62963008

13AN00680-15 1/03/2024 8/03/2024 5,22660 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762173 4,62975387

13AN00680-16 1/03/2024 8/03/2024 7,08818 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762123 4,62986048

13AN00680-17 1/03/2024 8/03/2024 6,87246 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762035 4,62997181

13AN00680-18 1/03/2024 8/03/2024 5,68506 CL 36 25 00 LA SOLEDAD 13 Anden -74,076198 4,63007808

13AN00680-19 1/03/2024 8/03/2024 26,13880 CL 36 25 00 LA SOLEDAD 13 Anden -74,076188 4,63023676

13AN00680-2 1/03/2024 8/03/2024 1,67171 KR 25 39A 00 LA SOLEDAD 13 Anden -74,0766648 4,62927818

13AN00680-20 1/03/2024 8/03/2024 3,61218 KR 25 40 00 LA SOLEDAD 13 Anden -74,0763838 4,6303619

13AN00680-21 1/03/2024 8/03/2024 3,24714 KR 25 40 00 LA SOLEDAD 13 Anden -74,0764668 4,63036289

13AN00680-3 1/03/2024 8/03/2024 4,70455 KR 25 39A 00 LA SOLEDAD 13 Anden -74,0766951 4,62927855

13AN00680-4 1/03/2024 8/03/2024 9,71199 KR 25 39A 00 LA SOLEDAD 13 Anden -74,0766059 4,62927983

13AN00680-5 1/03/2024 8/03/2024 12,93532 KR 25 39A 00 LA SOLEDAD 13 Anden -74,0764815 4,62928324

13AN00680-6 1/03/2024 8/03/2024 3,23667 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762995 4,62928644

13AN00680-7 1/03/2024 8/03/2024 1,22400 KR 25 39A 00 LA SOLEDAD 13 Anden -74,0763348 4,62928587

13AN00680-8 1/03/2024 8/03/2024 10,53832 KR 25 39A 00 LA SOLEDAD 13 Anden -74,0763831 4,62928509

13AN00680-9 1/03/2024 8/03/2024 13,30810 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768038 4,62936205

13AN00681-1 1/03/2024 8/03/2024 12,35201 AK 24 39A 00 LA SOLEDAD 13 Anden -74,0754819 4,62923323

13AN00681-10 1/03/2024 8/03/2024 5,36083 CL 36 25 00 LA SOLEDAD 13 Anden -74,076136 4,62987889

13AN00681-11 1/03/2024 8/03/2024 5,07757 AK 24 39B 15 LA SOLEDAD 13 Anden -74,0753817 4,62988834

13AN00681-12 1/03/2024 8/03/2024 19,75753 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761243 4,63007961

13AN00681-13 1/03/2024 8/03/2024 1,19048 CL 40 24 61 LA SOLEDAD 13 Anden -74,0759265 4,6303097

13AN00681-14 1/03/2024 8/03/2024 9,86398 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761132 4,63026886

13AN00681-15 1/03/2024 8/03/2024 13,17407 CL 40 25 00 LA SOLEDAD 13 Anden -74,0760107 4,63031828

13AN00681-16 1/03/2024 8/03/2024 17,11422 CL 40 25 00 LA SOLEDAD 13 Anden -74,0760084 4,6303437

13AN00681-2 1/03/2024 8/03/2024 18,47226 AK 24 39A 00 LA SOLEDAD 13 Anden -74,0758849 4,62926433

13AN00681-3 1/03/2024 8/03/2024 1,58128 AK 24 39A 00 LA SOLEDAD 13 Anden -74,0759792 4,62927106

13AN00681-4 1/03/2024 8/03/2024 14,10947 AK 24 39A 00 LA SOLEDAD 13 Anden -74,0761232 4,6292829

13AN00681-5 1/03/2024 8/03/2024 19,34716 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761654 4,62941441

13AN00681-6 1/03/2024 8/03/2024 4,32204 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761511 4,62963326

13AN00681-7 1/03/2024 8/03/2024 2,16074 CL 36 25 00 LA SOLEDAD 13 Anden -74,0761383 4,62981773

13AN00681-8 1/03/2024 8/03/2024 4,73577 AK 24 39B 15 LA SOLEDAD 13 Anden -74,0753858 4,62983459
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13AN00681-9 1/03/2024 8/03/2024 14,49333 KR 25 43 98 LA SOLEDAD 13 Anden -74,0753522 4,62986029

13AN00682-1 1/03/2024 8/03/2024 15,30860 KR 29 39 31 LAS AMERICAS 13 Anden -74,0794546 4,6273918

13AN00682-10 1/03/2024 8/03/2024 5,16015 CL 39BIS 29 86 LAS AMERICAS 13 Anden -74,0802551 4,62744916

13AN00682-11 1/03/2024 8/03/2024 0,73704 KR 29 39 39 LAS AMERICAS 13 Anden -74,0793517 4,62758799

13AN00682-12 1/03/2024 8/03/2024 2,54612 KR 29 39 39 LAS AMERICAS 13 Anden -74,0793512 4,62761026

13AN00682-13 1/03/2024 8/03/2024 4,03362 KR 29 39 47 LAS AMERICAS 13 Anden -74,0793412 4,62771575

13AN00682-14 1/03/2024 8/03/2024 7,76361 KR 29 39 47 LAS AMERICAS 13 Anden -74,0793387 4,62775996

13AN00682-15 1/03/2024 8/03/2024 11,09658 KR 29 39 47 LAS AMERICAS 13 Anden -74,0794246 4,62783072

13AN00682-16 1/03/2024 8/03/2024 1,18618 CL 39BISA 29 37 LAS AMERICAS 13 Anden -74,0797045 4,62785184

13AN00682-17 1/03/2024 8/03/2024 1,80822 CL 39BISA 29 37 LAS AMERICAS 13 Anden -74,0797271 4,62785438

13AN00682-18 1/03/2024 8/03/2024 2,60028 CL 39BISA 29 45 LAS AMERICAS 13 Anden -74,0798064 4,62785967

13AN00682-19 1/03/2024 8/03/2024 4,68706 CL 39BISA 29A 11 LAS AMERICAS 13 Anden -74,0801861 4,62788815

13AN00682-2 1/03/2024 8/03/2024 1,33734 CL 39BIS 29 16 LAS AMERICAS 13 Anden -74,0795967 4,62740151

13AN00682-3 1/03/2024 8/03/2024 0,77135 CL 39BIS 29 32 LAS AMERICAS 13 Anden -74,0797048 4,62740891

13AN00682-4 1/03/2024 8/03/2024 4,03140 CL 39BIS 29 40 LAS AMERICAS 13 Anden -74,0797422 4,62741094

13AN00682-5 1/03/2024 8/03/2024 6,76146 CL 39BIS 29 48 LAS AMERICAS 13 Anden -74,0798459 4,62741927

13AN00682-6 1/03/2024 8/03/2024 6,68569 CL 39BIS 29 60 LAS AMERICAS 13 Anden -74,079945 4,62742565

13AN00682-7 1/03/2024 8/03/2024 5,95644 KR 29 39 31 LAS AMERICAS 13 Anden -74,0793643 4,62741997

13AN00682-8 1/03/2024 8/03/2024 4,98561 CL 39BIS 29 70 LAS AMERICAS 13 Anden -74,0800782 4,62743687

13AN00682-9 1/03/2024 8/03/2024 6,37637 CL 39BIS 29 76 LAS AMERICAS 13 Anden -74,0801601 4,62744288

13AN00683-1 1/03/2024 8/03/2024 5,56948 CL 39 29 36 LAS AMERICAS 13 Anden -74,0798524 4,62690337

13AN00683-10 1/03/2024 8/03/2024 16,03303 CL 39BIS 29 93 LAS AMERICAS 13 Anden -74,0803648 4,62738233

13AN00683-2 1/03/2024 8/03/2024 14,81729 KR 29 39 15 LAS AMERICAS 13 Anden -74,079385 4,62714365

13AN00683-3 1/03/2024 8/03/2024 12,54104 CL 39BIS 29 05 LAS AMERICAS 13 Anden -74,0793779 4,62726277

13AN00683-4 1/03/2024 8/03/2024 2,43211 CL 39BIS 29 05 LAS AMERICAS 13 Anden -74,0794059 4,62731231

13AN00683-5 1/03/2024 8/03/2024 26,06879 CL 39BIS 29 05 LAS AMERICAS 13 Anden -74,0795285 4,62732148

13AN00683-6 1/03/2024 8/03/2024 11,03008 CL 39BIS 29 39 LAS AMERICAS 13 Anden -74,0797585 4,62733915

13AN00683-7 1/03/2024 8/03/2024 1,80923 CL 39BIS 29 47 LAS AMERICAS 13 Anden -74,0798665 4,62734754

13AN00683-8 1/03/2024 8/03/2024 4,45604 CL 39BIS 29 57 LAS AMERICAS 13 Anden -74,0799343 4,627353

13AN00683-9 1/03/2024 8/03/2024 7,41338 CL 39BIS 29 57 LAS AMERICAS 13 Anden -74,0800095 4,62735747

13AN00684-1 1/03/2024 8/03/2024 5,36020 CL 39 26 00 LA SOLEDAD 13 Anden -74,0769053 4,62810034

13AN00684-10 1/03/2024 8/03/2024 6,75588 KR 26 39A 00 LA SOLEDAD 13 Anden -74,0771259 4,629171

13AN00684-11 1/03/2024 8/03/2024 10,42373 KR 26 39A 00 LA SOLEDAD 13 Anden -74,076939 4,62918733

13AN00684-2 1/03/2024 8/03/2024 1,21079 CL 39 26 00 LA SOLEDAD 13 Anden -74,0769046 4,628153

13AN00684-3 1/03/2024 8/03/2024 12,02166 CL 39 26 00 LA SOLEDAD 13 Anden -74,0769012 4,62831136

13AN00684-4 1/03/2024 8/03/2024 2,80327 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768989 4,62840045

13AN00684-5 1/03/2024 8/03/2024 5,39086 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768972 4,62846263

13AN00684-6 1/03/2024 8/03/2024 4,06465 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768969 4,62851474

13AN00684-7 1/03/2024 8/03/2024 9,98710 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768953 4,62860359

13AN00684-8 1/03/2024 8/03/2024 8,41861 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768912 4,62874374

13AN00684-9 1/03/2024 8/03/2024 11,48741 CL 39 26 00 LA SOLEDAD 13 Anden -74,0768883 4,6288692

13AN00685-1 1/03/2024 8/03/2024 17,31022 CL 37 29 08 LAS AMERICAS 13 Anden -74,0792794 4,62603017

13AN00685-2 1/03/2024 8/03/2024 11,35104 TV 29 37 15 LAS AMERICAS 13 Anden -74,0793124 4,62612565

13AN00685-3 1/03/2024 8/03/2024 1,51458 TV 29 37 25 LAS AMERICAS 13 Anden -74,0793477 4,62624897

13AN00685-4 1/03/2024 8/03/2024 2,10712 TV 29 37 25 LAS AMERICAS 13 Anden -74,0793901 4,626278

13AN00685-5 1/03/2024 8/03/2024 11,58022 AC 26 29A 62 LAS AMERICAS 13 Anden -74,079963 4,62631932

13AN00686-1 1/03/2024 8/03/2024 6,65317 CL 37 24 90 LA SOLEDAD 13 Anden -74,0758375 4,62670061

13AN00686-10 1/03/2024 8/03/2024 6,49990 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763077 4,6271134

13AN00686-11 1/03/2024 8/03/2024 5,28242 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763009 4,62724022

13AN00686-12 1/03/2024 8/03/2024 4,70081 KR 25 37 67 LA SOLEDAD 13 Anden -74,0762928 4,62736119

13AN00686-13 1/03/2024 8/03/2024 9,36578 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762857 4,62747336

13AN00686-14 1/03/2024 8/03/2024 16,79410 CL 36 25 00 LA SOLEDAD 13 Anden -74,0762732 4,62767638

13AN00686-15 1/03/2024 8/03/2024 1,26535 CL 39 24 00 LA SOLEDAD 13 Anden -74,0760407 4,62776992

13AN00686-16 1/03/2024 8/03/2024 2,83254 CL 39 24 00 LA SOLEDAD 13 Anden -74,0760877 4,62777131

13AN00686-17 1/03/2024 8/03/2024 4,95260 CL 39 24 00 LA SOLEDAD 13 Anden -74,0761676 4,62777369

13AN00686-18 1/03/2024 8/03/2024 9,22007 CL 39 24 00 LA SOLEDAD 13 Anden -74,0761651 4,62779212

13AN00686-2 1/03/2024 8/03/2024 7,52452 CL 37 24 90 LA SOLEDAD 13 Anden -74,0761189 4,62675148

13AN00686-3 1/03/2024 8/03/2024 2,99221 CL 37 24 72 LA SOLEDAD 13 Anden -74,0761036 4,62677287

13AN00686-4 1/03/2024 8/03/2024 0,51573 CL 37 24 72 LA SOLEDAD 13 Anden -74,076145 4,62677914

13AN00686-5 1/03/2024 8/03/2024 6,86403 CL 37 24 90 LA SOLEDAD 13 Anden -74,0762572 4,62677792

13AN00686-6 1/03/2024 8/03/2024 7,37581 KR 25 37 06 LA SOLEDAD 13 Anden -74,0762803 4,62680383

13AN00686-7 1/03/2024 8/03/2024 12,42937 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763222 4,62687854

13AN00686-8 1/03/2024 8/03/2024 4,96787 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763123 4,6270341

13AN00686-9 1/03/2024 8/03/2024 15,64657 KR 25 43 98 LA SOLEDAD 13 Anden -74,0754997 4,6270858

13AN00687-1 1/03/2024 8/03/2024 15,64677 KR 22 42A 13 SANTA TERESITA 13 Anden -74,0742018 4,63304573

13AN00687-2 1/03/2024 8/03/2024 20,60979 DG 42A 22 30 SANTA TERESITA 13 Anden -74,0743179 4,63314263

13AN00687-3 1/03/2024 8/03/2024 25,96489 DG 42A 22 40 SANTA TERESITA 13 Anden -74,0744597 4,63326155

13AN00687-4 1/03/2024 8/03/2024 3,38726 DG 42A 22 56 SANTA TERESITA 13 Anden -74,074573 4,63335945
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13AN00687-5 1/03/2024 8/03/2024 7,20806 DG 42A 22 76 SANTA TERESITA 13 Anden -74,0746397 4,63341612

13AN00688-1 1/03/2024 8/03/2024 3,92347 KR 20 44A 11 SANTA TERESITA 13 Anden -74,07275 4,6331261

13AN00689-1 1/03/2024 8/03/2024 5,30660 KR 21 42A 11 SANTA TERESITA 13 Anden -74,0735823 4,63252677

13AN00689-2 1/03/2024 8/03/2024 16,29529 KR 21 42A 11 SANTA TERESITA 13 Anden -74,0734876 4,63261372

13AN00689-3 1/03/2024 8/03/2024 19,26683 DG 42A 21 44 SANTA TERESITA 13 Anden -74,073779 4,6326937

13AN00689-4 1/03/2024 8/03/2024 3,94863 DG 42A 21 50 SANTA TERESITA 13 Anden -74,0738923 4,63279083

13AN00689-5 1/03/2024 8/03/2024 9,00901 KR 22 42A 06 SANTA TERESITA 13 Anden -74,0739767 4,63286151

13AN00689-6 1/03/2024 8/03/2024 7,22778 KR 21 44 27 SANTA TERESITA 13 Anden -74,0734161 4,63309933

13AN00690-1 1/03/2024 8/03/2024 14,50358 CL 44 20 06 SANTA TERESITA 13 Anden -74,072821 4,63275725

13AN00690-2 1/03/2024 8/03/2024 24,97673 KR 21 44 06 SANTA TERESITA 13 Anden -74,0733634 4,63287408

13AN00690-3 1/03/2024 8/03/2024 15,83953 CL 44A 20 13 SANTA TERESITA 13 Anden -74,0727873 4,63294455

13AN00690-4 1/03/2024 8/03/2024 22,08780 KR 21 44 16 SANTA TERESITA 13 Anden -74,0733242 4,63305373

13AN00691-1 1/03/2024 8/03/2024 12,14023 KR 20 42A 03 SANTA TERESITA 13 Anden -74,0730744 4,63209732

13AN00691-10 1/03/2024 8/03/2024 6,40120 CL 44 20 43 SANTA TERESITA 13 Anden -74,0733461 4,63269694

13AN00691-2 1/03/2024 8/03/2024 17,94015 KR 20 42A 03 SANTA TERESITA 13 Anden -74,0729305 4,63214467

13AN00691-3 1/03/2024 8/03/2024 11,72480 DG 42A 20 26 SANTA TERESITA 13 Anden -74,0732027 4,63220553

13AN00691-4 1/03/2024 8/03/2024 5,22633 KR 20 42A 21 SANTA TERESITA 13 Anden -74,0729064 4,63225551

13AN00691-5 1/03/2024 8/03/2024 24,47329 DG 42A 20 56 SANTA TERESITA 13 Anden -74,0733348 4,63231818

13AN00691-6 1/03/2024 8/03/2024 30,53344 KR 20 42A 49 SANTA TERESITA 13 Anden -74,0728661 4,63250227

13AN00691-7 1/03/2024 8/03/2024 11,08134 KR 20 42A 55 SANTA TERESITA 13 Anden -74,0729101 4,63261537

13AN00691-8 1/03/2024 8/03/2024 14,05308 CL 44 20 41 SANTA TERESITA 13 Anden -74,0731757 4,63266411

13AN00691-9 1/03/2024 8/03/2024 6,85646 CL 44 20 43 SANTA TERESITA 13 Anden -74,0732935 4,63268583

13AN00692-1 1/03/2024 8/03/2024 20,98826 CL 43 19 50 SANTA TERESITA 13 Anden -74,0727585 4,63185043

13AN00692-2 1/03/2024 8/03/2024 6,62499 KR 20 42A 10 SANTA TERESITA 13 Anden -74,0728661 4,63205121

13AN00692-3 1/03/2024 8/03/2024 6,78348 KR 20 42A 26 SANTA TERESITA 13 Anden -74,0728441 4,63217654

13AN00692-4 1/03/2024 8/03/2024 3,74191 KR 20 42A 42 SANTA TERESITA 13 Anden -74,0728199 4,63232296

13AN00692-5 1/03/2024 8/03/2024 9,02272 KR 20 42A 62 SANTA TERESITA 13 Anden -74,0727955 4,63244404

13AN00693-1 1/03/2024 8/03/2024 22,92505 CL 43 19 10 SANTA TERESITA 13 Anden -74,0723987 4,6317823

13AN00693-2 1/03/2024 8/03/2024 10,69558 KR 19BIS 43 04 SANTA TERESITA 13 Anden -74,0725371 4,63180797

13AN00694-1 1/03/2024 8/03/2024 6,53118 KR 18A 44 25 SANTA TERESITA 13 Anden -74,0714193 4,63287798

13AN00695-1 1/03/2024 8/03/2024 2,68026 CL 44 17 70 SANTA TERESITA 13 Anden -74,0712781 4,63243257

13AN00695-2 1/03/2024 8/03/2024 11,36483 CL 44 17 70 SANTA TERESITA 13 Anden -74,0713758 4,63257193

13AN00695-3 1/03/2024 8/03/2024 4,68324 CL 44 17 70 SANTA TERESITA 13 Anden -74,0713629 4,63263539

13AN00695-4 1/03/2024 8/03/2024 6,52992 KR 18A 44 20 SANTA TERESITA 13 Anden -74,0713513 4,63270472

13AN00695-5 1/03/2024 8/03/2024 4,27103 KR 18A 44 44 SANTA TERESITA 13 Anden -74,0713273 4,63284568

13AN00695-6 1/03/2024 8/03/2024 3,87286 KR 18A 44 44 SANTA TERESITA 13 Anden -74,07132 4,63289185

13AN00696-1 1/03/2024 8/03/2024 18,75373 CL 44 15 14 SANTA TERESITA 13 Anden -74,0689612 4,63201527

13AN00696-2 1/03/2024 8/03/2024 35,95792 CL 44 15 14 SANTA TERESITA 13 Anden -74,0688773 4,63210728

13AN00696-3 1/03/2024 8/03/2024 10,95934 KR 15 44 67 SANTA TERESITA 13 Anden -74,0687979 4,6325329

13AN00697-1 1/03/2024 8/03/2024 13,85589 CL 44 14 80 SANTA TERESITA 13 Anden -74,0687853 4,63206276

13AN00697-2 1/03/2024 8/03/2024 2,57507 KR 15 44 34 SANTA TERESITA 13 Anden -74,0687264 4,63227229

13AN00697-3 1/03/2024 8/03/2024 19,96895 KR 15 44 18 SANTA TERESITA 13 Anden -74,0687577 4,63223677

13AN00698-1 1/03/2024 8/03/2024 13,62754 CL 43 18A 10 SANTA TERESITA 13 Anden -74,071689 4,63165707

13AN00698-2 1/03/2024 8/03/2024 19,06914 CL 43 18A 10 SANTA TERESITA 13 Anden -74,0717917 4,63167646

13AN00698-3 1/03/2024 8/03/2024 11,80024 CL 43 18A 24 SANTA TERESITA 13 Anden -74,0719255 4,6316997

13AN00698-4 1/03/2024 8/03/2024 19,38067 CL 43 18A 36 SANTA TERESITA 13 Anden -74,0720278 4,63171797

13AN00699-1 1/03/2024 8/03/2024 3,19041 DG 40A 18A 10 SANTA TERESITA 13 Anden -74,0717494 4,63099549

13AN00699-10 1/03/2024 8/03/2024 7,41002 CL 43 18A 05 SANTA TERESITA 13 Anden -74,0716879 4,63156082

13AN00699-2 1/03/2024 8/03/2024 9,92769 DG 40A 18A 10 SANTA TERESITA 13 Anden -74,071767 4,6310285

13AN00699-3 1/03/2024 8/03/2024 20,30756 DG 40A 18A 10 SANTA TERESITA 13 Anden -74,07188 4,63107144

13AN00699-4 1/03/2024 8/03/2024 34,70728 DG 40A 18A 10 SANTA TERESITA 13 Anden -74,071736 4,63108072

13AN00699-5 1/03/2024 8/03/2024 4,63055 DG 40A 18A 38 SANTA TERESITA 13 Anden -74,0720026 4,63117516

13AN00699-6 1/03/2024 8/03/2024 4,96168 DG 40A 18A 46 SANTA TERESITA 13 Anden -74,0720741 4,63123675

13AN00699-7 1/03/2024 8/03/2024 9,44315 KR 18A 40A 45 SANTA TERESITA 13 Anden -74,0716938 4,63128338

13AN00699-8 1/03/2024 8/03/2024 5,02019 KR 19 42A 10 SANTA TERESITA 13 Anden -74,0721445 4,631296

13AN00699-9 1/03/2024 8/03/2024 9,96752 CL 43 18A 05 SANTA TERESITA 13 Anden -74,0716631 4,63146184

13AN00700-1 1/03/2024 8/03/2024 12,30021 CL 39B 20 00 LA SOLEDAD 13 Anden -74,073519 4,62932313

13AN00700-10 1/03/2024 8/03/2024 4,59378 CL 37 20 00 LA SOLEDAD 13 Anden -74,0733811 4,62973129

13AN00700-11 1/03/2024 8/03/2024 1,72144 CL 37 20 00 LA SOLEDAD 13 Anden -74,0733461 4,62977344

13AN00700-12 1/03/2024 8/03/2024 2,09552 CL 37 20 00 LA SOLEDAD 13 Anden -74,0733716 4,62977903

13AN00700-13 1/03/2024 8/03/2024 4,82173 CL 37 20 00 LA SOLEDAD 13 Anden -74,0733273 4,62986952

13AN00700-14 1/03/2024 8/03/2024 11,06369 CL 37 21 00 LA SOLEDAD 13 Anden -74,0739317 4,62986898

13AN00700-15 1/03/2024 8/03/2024 4,60612 CL 37 20 00 LA SOLEDAD 13 Anden -74,0733172 4,62992982

13AN00700-16 1/03/2024 8/03/2024 4,41125 CL 37 20 00 LA SOLEDAD 13 Anden -74,0733411 4,62993835

13AN00700-17 1/03/2024 8/03/2024 3,52568 CL 40 20 00 LA SOLEDAD 13 Anden -74,0735298 4,63009737

13AN00700-18 1/03/2024 8/03/2024 2,51916 CL 40 20 00 LA SOLEDAD 13 Anden -74,0735499 4,63010031

13AN00700-19 1/03/2024 8/03/2024 9,79807 CL 40 20 00 LA SOLEDAD 13 Anden -74,0736312 4,63011577

13AN00700-2 1/03/2024 8/03/2024 1,80054 KR 20 39B 17 LA SOLEDAD 13 Anden -74,0735951 4,62933733
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13AN00700-20 1/03/2024 8/03/2024 7,78002 CL 40 20 00 LA SOLEDAD 13 Anden -74,0734591 4,63012081

13AN00700-21 1/03/2024 8/03/2024 16,67984 CL 37 21 00 LA SOLEDAD 13 Anden -74,0738973 4,63005264

13AN00700-22 1/03/2024 8/03/2024 12,50131 CL 40 20 00 LA SOLEDAD 13 Anden -74,0736888 4,63012577

13AN00700-23 1/03/2024 8/03/2024 4,52597 CL 40 20 00 LA SOLEDAD 13 Anden -74,0735328 4,63013284

13AN00700-24 1/03/2024 8/03/2024 3,82242 CL 40 20 00 LA SOLEDAD 13 Anden -74,073632 4,6301485

13AN00700-25 1/03/2024 8/03/2024 17,28243 CL 40 20 00 LA SOLEDAD 13 Anden -74,073812 4,63014569

13AN00700-26 1/03/2024 8/03/2024 13,63478 CL 40 20 00 LA SOLEDAD 13 Anden -74,0737922 4,63017634

13AN00700-3 1/03/2024 8/03/2024 10,58866 KR 20 39B 17 LA SOLEDAD 13 Anden -74,0737009 4,62935526

13AN00700-4 1/03/2024 8/03/2024 20,95810 CL 39B 20 00 LA SOLEDAD 13 Anden -74,0738707 4,62938514

13AN00700-5 1/03/2024 8/03/2024 2,36458 CL 39B 20 00 LA SOLEDAD 13 Anden -74,0739816 4,62940513

13AN00700-6 1/03/2024 8/03/2024 24,49223 KR 20 39B 17 LA SOLEDAD 13 Anden -74,0738081 4,62939365

13AN00700-7 1/03/2024 8/03/2024 14,00496 CL 37 20 00 LA SOLEDAD 13 Anden -74,0734131 4,62940994

13AN00700-8 1/03/2024 8/03/2024 18,82675 CL 37 21 00 LA SOLEDAD 13 Anden -74,0740021 4,62948847

13AN00700-9 1/03/2024 8/03/2024 4,56467 CL 37 20 00 LA SOLEDAD 13 Anden -74,0733547 4,62972627

13AN00701-1 1/03/2024 8/03/2024 2,82575 CL 39B 19 00 LA SOLEDAD 13 Anden -74,0731295 4,62925587

13AN00701-10 1/03/2024 8/03/2024 6,21957 CL 40 19 00 LA SOLEDAD 13 Anden -74,0727733 4,63000212

13AN00701-11 1/03/2024 8/03/2024 12,29981 CL 40 19 00 LA SOLEDAD 13 Anden -74,0730123 4,63000773

13AN00701-12 1/03/2024 8/03/2024 11,81058 CL 37 20 00 LA SOLEDAD 13 Anden -74,0732316 4,62997546

13AN00701-13 1/03/2024 8/03/2024 53,52865 CL 40 19 00 LA SOLEDAD 13 Anden -74,0731388 4,63002273

13AN00701-14 1/03/2024 8/03/2024 8,58103 CL 40 19 00 LA SOLEDAD 13 Anden -74,0730065 4,63004224

13AN00701-15 1/03/2024 8/03/2024 22,93069 CL 40 19 00 LA SOLEDAD 13 Anden -74,0731199 4,63006091

13AN00701-2 1/03/2024 8/03/2024 10,99260 CL 39B 19 00 LA SOLEDAD 13 Anden -74,0732973 4,62928598

13AN00701-3 1/03/2024 8/03/2024 6,41360 CL 39B 19 52 LA SOLEDAD 13 Anden -74,0733132 4,62940496

13AN00701-4 1/03/2024 8/03/2024 3,20275 AK 19 39A 01 LA SOLEDAD 13 Anden -74,0727107 4,62942846

13AN00701-5 1/03/2024 8/03/2024 7,60707 CL 37 20 00 LA SOLEDAD 13 Anden -74,0733007 4,62947274

13AN00701-6 1/03/2024 8/03/2024 3,76810 KR 20 39B 22 LA SOLEDAD 13 Anden -74,0732877 4,62953521

13AN00701-7 1/03/2024 8/03/2024 30,50346 CL 37 20 00 LA SOLEDAD 13 Anden -74,073333 4,62943659

13AN00701-8 1/03/2024 8/03/2024 12,71944 CL 40 19 00 LA SOLEDAD 13 Anden -74,0727793 4,62996796

13AN00701-9 1/03/2024 8/03/2024 6,39330 CL 40 19 00 LA SOLEDAD 13 Anden -74,0728553 4,62998085

13AN00702-1 1/03/2024 8/03/2024 5,86327 CL 39B 18A 00 LA MAGDALENA 13 Anden -74,072174 4,62909158

13AN00702-10 1/03/2024 8/03/2024 5,51755 KR 18A 39B 31 LA MAGDALENA 13 Anden -74,0720581 4,62943739

13AN00702-11 1/03/2024 8/03/2024 8,60683 AK 19 39A 01 LA MAGDALENA 13 Anden -74,0725249 4,62971293

13AN00702-12 1/03/2024 8/03/2024 10,91804 AK 19 39A 01 LA MAGDALENA 13 Anden -74,0725148 4,62976977

13AN00702-13 1/03/2024 8/03/2024 13,52518 CL 40 18A 00 LA MAGDALENA 13 Anden -74,0721037 4,62988513

13AN00702-14 1/03/2024 8/03/2024 24,75560 AK 19 39B 56 LA MAGDALENA 13 Anden -74,0724957 4,62986299

13AN00702-15 1/03/2024 8/03/2024 20,36339 CL 40 18A 00 LA MAGDALENA 13 Anden -74,0723846 4,62993346

13AN00702-2 1/03/2024 8/03/2024 3,04187 CL 39B 18A 00 LA MAGDALENA 13 Anden -74,0722429 4,6291032

13AN00702-3 1/03/2024 8/03/2024 1,81125 CL 39B 18A 08 LA MAGDALENA 13 Anden -74,0721228 4,62911313

13AN00702-4 1/03/2024 8/03/2024 17,87959 CL 39B 18A 00 LA MAGDALENA 13 Anden -74,0725003 4,62914996

13AN00702-5 1/03/2024 8/03/2024 3,72027 CL 39B 18A 00 LA MAGDALENA 13 Anden -74,0725823 4,62916297

13AN00702-6 1/03/2024 8/03/2024 7,54106 CL 39B 18A 08 LA MAGDALENA 13 Anden -74,0721118 4,62916899

13AN00702-7 1/03/2024 8/03/2024 26,37861 AK 19 39A 01 LA MAGDALENA 13 Anden -74,0726077 4,62925572

13AN00702-8 1/03/2024 8/03/2024 7,56455 KR 18A 39B 17 LA MAGDALENA 13 Anden -74,0720855 4,6293018

13AN00702-9 1/03/2024 8/03/2024 5,96848 AK 19 39A 01 LA MAGDALENA 13 Anden -74,0725707 4,62944465

13AN00703-1 1/03/2024 8/03/2024 29,46737 KR 14A 40A 54 SANTA TERESITA 13 Anden -74,0686557 4,62933017

13AN00704-2 1/03/2024 8/03/2024 7,60448 DG 40A 18 06 SANTA TERESITA 13 Anden -74,0713586 4,63076594

13AN00704-3 1/03/2024 8/03/2024 10,38300 DG 40A 18 18 SANTA TERESITA 13 Anden -74,0715384 4,63079434

13AN00704-4 1/03/2024 8/03/2024 13,21865 DG 40A 18 18 SANTA TERESITA 13 Anden -74,0716115 4,63085187

13AN00704-5 1/03/2024 8/03/2024 5,52022 KR 18A 40A 36 SANTA TERESITA 13 Anden -74,071623 4,63113031

13AN00704-6 1/03/2024 8/03/2024 16,01689 KR 18A 40A 44 SANTA TERESITA 13 Anden -74,0716006 4,63125895

13AN00704-7 1/03/2024 8/03/2024 33,14834 CL 43 18 11 SANTA TERESITA 13 Anden -74,0713278 4,63149203

13AN00705-1 1/03/2024 8/03/2024 9,24880 DG 40ABIS 17 12 SANTA TERESITA 13 Anden -74,071103 4,63050304

13AN00705-10 1/03/2024 8/03/2024 24,46116 CL 43 17 05 SANTA TERESITA 13 Anden -74,0709346 4,63142125

13AN00705-11 1/03/2024 8/03/2024 24,45892 KR 18 40A 72 SANTA TERESITA 13 Anden -74,0710933 4,63144921

13AN00705-2 1/03/2024 8/03/2024 5,00932 DG 40ABIS 17 12 SANTA TERESITA 13 Anden -74,0709951 4,63051486

13AN00705-3 1/03/2024 8/03/2024 3,96207 DG 40ABIS 17 22 SANTA TERESITA 13 Anden -74,0712261 4,63057449

13AN00705-4 1/03/2024 8/03/2024 8,09631 KR 17 40A 39 SANTA TERESITA 13 Anden -74,0709854 4,63057223

13AN00705-5 1/03/2024 8/03/2024 5,48619 DG 40ABIS 17 22 SANTA TERESITA 13 Anden -74,0712699 4,63060066

13AN00705-6 1/03/2024 8/03/2024 12,82606 KR 17 42 03 SANTA TERESITA 13 Anden -74,0709622 4,63070698

13AN00705-7 1/03/2024 8/03/2024 15,64032 KR 17 42 19 SANTA TERESITA 13 Anden -74,0709409 4,63083046

13AN00705-8 1/03/2024 8/03/2024 13,77678 KR 17 42 59 SANTA TERESITA 13 Anden -74,0708769 4,63120769

13AN00705-9 1/03/2024 8/03/2024 19,90596 CL 43 17 05 SANTA TERESITA 13 Anden -74,0708594 4,63131846

13AN00706-1 1/03/2024 8/03/2024 8,13601 DG 40ABIS 16 06 SANTA TERESITA 13 Anden -74,0702274 4,6302351

13AN00706-2 1/03/2024 8/03/2024 5,28505 DG 40ABIS 16 46 SANTA TERESITA 13 Anden -74,0705794 4,63032279

13AN00706-3 1/03/2024 8/03/2024 16,35959 CL 42 16 51 SANTA TERESITA 13 Anden -74,0706101 4,63051794

13AN00706-4 1/03/2024 8/03/2024 22,92925 CL 42 16 77 SANTA TERESITA 13 Anden -74,0707613 4,63054452

13AN00707-1 1/03/2024 8/03/2024 16,51273 CL 42 15 52 SANTA TERESITA 13 Anden -74,0692795 4,63038633

13AN00707-2 1/03/2024 8/03/2024 16,29964 CL 42 15 52 SANTA TERESITA 13 Anden -74,0694552 4,63040267
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13AN00707-3 1/03/2024 8/03/2024 123,07661 CL 42 15 52 SANTA TERESITA 13 Anden -74,0691387 4,63066299

13AN00707-4 1/03/2024 8/03/2024 148,06237 CL 42 15 52 SANTA TERESITA 13 Anden -74,0692957 4,63111784

13AN00707-5 1/03/2024 8/03/2024 71,96003 CL 42 15 52 SANTA TERESITA 13 Anden -74,0696493 4,63118172

13AN00709-1 1/03/2024 8/03/2024 8,20458 KR 15 40A 63 SANTA TERESITA 13 Anden -74,0692723 4,62991355

13AN00709-10 1/03/2024 8/03/2024 10,88193 CL 42 15 43 SANTA TERESITA 13 Anden -74,0696775 4,63034979

13AN00709-11 1/03/2024 8/03/2024 7,92229 CL 42 15 61 SANTA TERESITA 13 Anden -74,0697805 4,63036821

13AN00709-12 1/03/2024 8/03/2024 9,67507 CL 42 15 61 SANTA TERESITA 13 Anden -74,069869 4,63038405

13AN00709-2 1/03/2024 8/03/2024 222,97115 DG 40ABIS 15 38 SANTA TERESITA 13 Anden -74,0696503 4,63004491

13AN00709-3 1/03/2024 8/03/2024 27,67181 CL 42 15 07 SANTA TERESITA 13 Anden -74,0692321 4,63014693

13AN00709-4 1/03/2024 8/03/2024 3,87214 KR 16 40A 86 SANTA TERESITA 13 Anden -74,070032 4,63025326

13AN00709-5 1/03/2024 8/03/2024 16,55484 CL 42 15 07 SANTA TERESITA 13 Anden -74,0692862 4,63027876

13AN00709-6 1/03/2024 8/03/2024 4,12039 KR 16 40A 90 SANTA TERESITA 13 Anden -74,0700271 4,63028457

13AN00709-7 1/03/2024 8/03/2024 17,34388 CL 42 15 23 SANTA TERESITA 13 Anden -74,0694119 4,63030164

13AN00709-8 1/03/2024 8/03/2024 6,25627 CL 42 15 43 SANTA TERESITA 13 Anden -74,0695868 4,63033329

13AN00709-9 1/03/2024 8/03/2024 7,02065 CL 42 15 77 SANTA TERESITA 13 Anden -74,0700177 4,63033595

13AN00710-1 1/03/2024 8/03/2024 5,66382 AK 24 42 00 LA SOLEDAD 13 Anden -74,0747516 4,63252693

13AN00710-2 1/03/2024 8/03/2024 2,29839 AK 24 42 00 LA SOLEDAD 13 Anden -74,0746276 4,63254332

13AN00710-3 1/03/2024 8/03/2024 3,68609 CL 42 22 24 LA SOLEDAD 13 Anden -74,0743457 4,6325829

13AN00710-4 1/03/2024 8/03/2024 17,01943 CL 42 22 24 LA SOLEDAD 13 Anden -74,0743064 4,63273244

13AN00710-5 1/03/2024 8/03/2024 2,04144 DG 42A 22 33 LA SOLEDAD 13 Anden -74,0744705 4,63286947

13AN00710-6 1/03/2024 8/03/2024 10,83223 DG 42A 22 45 LA SOLEDAD 13 Anden -74,0745698 4,63295298

13AN00710-7 1/03/2024 8/03/2024 2,70630 AK 24 42 70 LA SOLEDAD 13 Anden -74,0747826 4,63313227

13AN00710-8 1/03/2024 8/03/2024 5,52120 AK 24 42 70 LA SOLEDAD 13 Anden -74,0748451 4,63318559

13AN00711-1 1/03/2024 8/03/2024 10,65980 KR 25 43 98 LA SOLEDAD 13 Anden -74,0748188 4,63192422

13AN00711-2 1/03/2024 8/03/2024 5,75686 CL 40 22 00 LA SOLEDAD 13 Anden -74,0742358 4,63203949

13AN00711-3 1/03/2024 8/03/2024 4,61868 CL 40 22 00 LA SOLEDAD 13 Anden -74,0742256 4,63214943

13AN00711-4 1/03/2024 8/03/2024 3,94928 CL 40 22 00 LA SOLEDAD 13 Anden -74,0742139 4,63225394

13AN00711-5 1/03/2024 8/03/2024 5,35982 CL 40 22 00 LA SOLEDAD 13 Anden -74,074201 4,63237088

13AN00711-6 1/03/2024 8/03/2024 4,47239 AK 24 42 00 LA SOLEDAD 13 Anden -74,0746162 4,63247349

13AN00711-7 1/03/2024 8/03/2024 5,79863 AK 24 42 00 LA SOLEDAD 13 Anden -74,0745102 4,6324879

13AN00711-8 1/03/2024 8/03/2024 5,33395 CL 42 22 17 LA SOLEDAD 13 Anden -74,0743577 4,63251011

13AN00711-9 1/03/2024 8/03/2024 5,81619 AK 24 42 00 LA SOLEDAD 13 Anden -74,0742589 4,6325224

13AN00712-1 1/03/2024 8/03/2024 23,59254 CL 41 21 00 LA SOLEDAD 13 Anden -74,0738246 4,63148304

13AN00712-10 1/03/2024 8/03/2024 42,87946 CL 40 22 00 LA SOLEDAD 13 Anden -74,0742102 4,63161738

13AN00712-11 1/03/2024 8/03/2024 3,87350 CL 37 21 00 LA SOLEDAD 13 Anden -74,0736573 4,63172459

13AN00712-12 1/03/2024 8/03/2024 2,08235 KR 21 41 25 LA SOLEDAD 13 Anden -74,0736794 4,63173879

13AN00712-13 1/03/2024 8/03/2024 0,70313 CL 37 21 00 LA SOLEDAD 13 Anden -74,0736746 4,63176507

13AN00712-14 1/03/2024 8/03/2024 2,45786 CL 37 21 00 LA SOLEDAD 13 Anden -74,0736645 4,63182168

13AN00712-15 1/03/2024 8/03/2024 3,17599 CL 40 22 00 LA SOLEDAD 13 Anden -74,074195 4,63184017

13AN00712-16 1/03/2024 8/03/2024 13,89969 CL 37 21 00 LA SOLEDAD 13 Anden -74,0736319 4,63186027

13AN00712-17 1/03/2024 8/03/2024 6,44596 KR 21 41 47 LA SOLEDAD 13 Anden -74,0736531 4,63188681

13AN00712-18 1/03/2024 8/03/2024 2,20347 CL 37 21 00 LA SOLEDAD 13 Anden -74,0736085 4,63197999

13AN00712-19 1/03/2024 8/03/2024 4,30022 CL 40 22 00 LA SOLEDAD 13 Anden -74,0741787 4,63198543

13AN00712-2 1/03/2024 8/03/2024 2,55438 CL 41 21 00 LA SOLEDAD 13 Anden -74,0739812 4,63148569

13AN00712-20 1/03/2024 8/03/2024 2,21380 CL 37 21 00 LA SOLEDAD 13 Anden -74,0735912 4,63207575

13AN00712-21 1/03/2024 8/03/2024 3,86794 CL 40 22 00 LA SOLEDAD 13 Anden -74,0741686 4,63208859

13AN00712-22 1/03/2024 8/03/2024 14,71655 KR 21 41 61 LA SOLEDAD 13 Anden -74,0736624 4,63218703

13AN00712-23 1/03/2024 8/03/2024 4,59560 CL 40 22 00 LA SOLEDAD 13 Anden -74,0741479 4,63229125

13AN00712-24 1/03/2024 8/03/2024 15,33245 DG 42A 21 29 LA SOLEDAD 13 Anden -74,0738044 4,63230689

13AN00712-25 1/03/2024 8/03/2024 7,19712 CL 40 22 00 LA SOLEDAD 13 Anden -74,0741336 4,63243115

13AN00712-26 1/03/2024 8/03/2024 20,28223 DG 42A 21 49 LA SOLEDAD 13 Anden -74,0739776 4,6324521

13AN00712-3 1/03/2024 8/03/2024 2,10892 CL 41 21 00 LA SOLEDAD 13 Anden -74,0740234 4,63148723

13AN00712-4 1/03/2024 8/03/2024 6,98747 CL 41 21 00 LA SOLEDAD 13 Anden -74,0741 4,63148915

13AN00712-5 1/03/2024 8/03/2024 7,41816 CL 40 22 00 LA SOLEDAD 13 Anden -74,0741812 4,63149023

13AN00712-6 1/03/2024 8/03/2024 5,60563 CL 37 21 00 LA SOLEDAD 13 Anden -74,0736918 4,63153698

13AN00712-7 1/03/2024 8/03/2024 9,16298 KR 21 41 09 LA SOLEDAD 13 Anden -74,0737203 4,63152677

13AN00712-8 1/03/2024 8/03/2024 5,63599 CL 37 21 00 LA SOLEDAD 13 Anden -74,0736717 4,63164607

13AN00712-9 1/03/2024 8/03/2024 1,24208 CL 37 21 00 LA SOLEDAD 13 Anden -74,0736921 4,63166626

13AN00713-1 1/03/2024 8/03/2024 9,23363 CL 40 20 00 LA SOLEDAD 13 Anden -74,073471 4,63022274

13AN00713-10 1/03/2024 8/03/2024 4,26572 CL 37 20 00 LA SOLEDAD 13 Anden -74,0732211 4,63043266

13AN00713-11 1/03/2024 8/03/2024 23,88952 KR 21 40 24 LA SOLEDAD 13 Anden -74,073741 4,63074073

13AN00713-12 1/03/2024 8/03/2024 23,93247 KR 21 40 24 LA SOLEDAD 13 Anden -74,0737651 4,63074853

13AN00713-13 1/03/2024 8/03/2024 3,71757 KR 20 40 75 LA SOLEDAD 13 Anden -74,073141 4,63101367

13AN00713-14 1/03/2024 8/03/2024 7,67688 KR 20 40 87 LA SOLEDAD 13 Anden -74,0731129 4,63102135

13AN00713-15 1/03/2024 8/03/2024 8,81794 KR 21 40 62 LA SOLEDAD 13 Anden -74,0736748 4,63109209

13AN00713-16 1/03/2024 8/03/2024 12,97504 KR 21 40 76 LA SOLEDAD 13 Anden -74,0736977 4,631101

13AN00713-17 1/03/2024 8/03/2024 10,32345 KR 20 40 87 LA SOLEDAD 13 Anden -74,0730795 4,63120037

13AN00713-18 1/03/2024 8/03/2024 8,40062 CL 37 21 00 LA SOLEDAD 13 Anden -74,0736724 4,63123582
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13AN00713-2 1/03/2024 8/03/2024 7,01681 CL 40 20 00 LA SOLEDAD 13 Anden -74,0735573 4,63023623

13AN00713-3 1/03/2024 8/03/2024 3,10918 CL 40 20 00 LA SOLEDAD 13 Anden -74,0733616 4,63024192

13AN00713-4 1/03/2024 8/03/2024 20,33902 CL 37 20 00 LA SOLEDAD 13 Anden -74,073311 4,63023711

13AN00713-5 1/03/2024 8/03/2024 11,99892 CL 40 20 00 LA SOLEDAD 13 Anden -74,0737121 4,63026425

13AN00713-6 1/03/2024 8/03/2024 10,88123 CL 40 20 18 LA SOLEDAD 13 Anden -74,0734833 4,63026381

13AN00713-7 1/03/2024 8/03/2024 15,29787 CL 40 20 00 LA SOLEDAD 13 Anden -74,0735493 4,63027399

13AN00713-8 1/03/2024 8/03/2024 23,11945 CL 40 20 00 LA SOLEDAD 13 Anden -74,0737079 4,63030078

13AN00713-9 1/03/2024 8/03/2024 19,37660 CL 37 20 00 LA SOLEDAD 13 Anden -74,0732463 4,63031376

13AN00714-1 1/03/2024 8/03/2024 19,43235 KR 16 39 01 LA MAGDALENA 13 Anden -74,0707236 4,62712354

13AN00714-10 1/03/2024 8/03/2024 10,69077 CL 39 16 50 LA MAGDALENA 13 Anden -74,0711847 4,6274038

13AN00714-11 1/03/2024 8/03/2024 11,39591 KR 17 39 34 LA MAGDALENA 13 Anden -74,0711463 4,62748421

13AN00714-12 1/03/2024 8/03/2024 14,83183 KR 17 39 34 LA MAGDALENA 13 Anden -74,0711711 4,62749045

13AN00714-13 1/03/2024 8/03/2024 23,96630 KR 17 39 58 LA MAGDALENA 13 Anden -74,0711204 4,62766051

13AN00714-14 1/03/2024 8/03/2024 24,22922 KR 17 39 42 LA MAGDALENA 13 Anden -74,071146 4,62766121

13AN00714-15 1/03/2024 8/03/2024 12,02583 KR 16 39 75 LA MAGDALENA 13 Anden -74,0706182 4,62791583

13AN00714-16 1/03/2024 8/03/2024 12,57559 KR 16 39 75 LA MAGDALENA 13 Anden -74,0706432 4,62794574

13AN00714-2 1/03/2024 8/03/2024 15,88591 CL 39 16 16 LA MAGDALENA 13 Anden -74,0708657 4,62714627

13AN00714-3 1/03/2024 8/03/2024 19,67381 KR 16 39 01 LA MAGDALENA 13 Anden -74,0707318 4,62715134

13AN00714-4 1/03/2024 8/03/2024 15,77272 CL 39 16 16 LA MAGDALENA 13 Anden -74,0708545 4,6271693

13AN00714-5 1/03/2024 8/03/2024 16,63568 CL 39 16 30 LA MAGDALENA 13 Anden -74,0709823 4,62718731

13AN00714-6 1/03/2024 8/03/2024 23,02699 KR 16 39 01 LA MAGDALENA 13 Anden -74,0706348 4,62721784

13AN00714-7 1/03/2024 8/03/2024 29,22530 KR 16 39 01 LA MAGDALENA 13 Anden -74,0706076 4,62722599

13AN00714-8 1/03/2024 8/03/2024 9,28557 KR 16 39 01 LA MAGDALENA 13 Anden -74,0706223 4,62730565

13AN00714-9 1/03/2024 8/03/2024 7,22919 CL 39 16 50 LA MAGDALENA 13 Anden -74,0711584 4,62740367

13AN00715-1 1/03/2024 8/03/2024 5,83197 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0749617 4,62219052

13AN00715-10 1/03/2024 8/03/2024 13,00419 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0747021 4,62256357

13AN00715-11 1/03/2024 8/03/2024 12,50095 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0747234 4,62256165

13AN00715-12 1/03/2024 8/03/2024 1,05568 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0746718 4,62272585

13AN00715-13 1/03/2024 8/03/2024 14,71454 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0746565 4,62281008

13AN00715-14 1/03/2024 8/03/2024 8,65518 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0746767 4,62281073

13AN00715-15 1/03/2024 8/03/2024 8,51092 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0748849 4,62295231

13AN00715-16 1/03/2024 8/03/2024 18,15466 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0747294 4,62294632

13AN00715-17 1/03/2024 8/03/2024 7,46359 CL 33A 20 41 TEUSAQUILLO 13 Anden -74,0749765 4,6229691

13AN00715-18 1/03/2024 8/03/2024 6,41546 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0748812 4,62297312

13AN00715-19 1/03/2024 8/03/2024 7,38068 CL 33A 20 41 TEUSAQUILLO 13 Anden -74,0749729 4,62298987

13AN00715-2 1/03/2024 8/03/2024 4,22675 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0749592 4,62221122

13AN00715-20 1/03/2024 8/03/2024 165,15677 CL 33A 20 45 TEUSAQUILLO 13 Anden -74,075181 4,62295225

13AN00715-3 1/03/2024 8/03/2024 6,87491 CL 33 20 52 TEUSAQUILLO 13 Anden -74,0752246 4,62223713

13AN00715-4 1/03/2024 8/03/2024 11,09598 CL 33 20 52 TEUSAQUILLO 13 Anden -74,0753093 4,62225108

13AN00715-5 1/03/2024 8/03/2024 3,72449 CL 33 20 52 TEUSAQUILLO 13 Anden -74,0752217 4,62225736

13AN00715-6 1/03/2024 8/03/2024 21,72252 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0747448 4,62233148

13AN00715-7 1/03/2024 8/03/2024 24,84848 KR 20 33 15 TEUSAQUILLO 13 Anden -74,0747667 4,62232643

13AN00715-8 1/03/2024 8/03/2024 28,43750 CL 33 20 52 TEUSAQUILLO 13 Anden -74,0753142 4,62235007

13AN00715-9 1/03/2024 8/03/2024 19,25821 CL 33 20 52 TEUSAQUILLO 13 Anden -74,0753371 4,62238017

13AN00716-1 1/03/2024 8/03/2024 4,50464 DG 40A 15 24 LA MAGDALENA 13 Anden -74,0697064 4,6289908

13AN00716-10 1/03/2024 8/03/2024 3,48062 KR 16 40A 16 LA MAGDALENA 13 Anden -74,0701673 4,62957765

13AN00716-11 1/03/2024 8/03/2024 2,92712 KR 16 40A 32 LA MAGDALENA 13 Anden -74,0701613 4,62961083

13AN00716-12 1/03/2024 8/03/2024 10,09441 DG 40ABIS 15 41 LA MAGDALENA 13 Anden -74,0695597 4,62960816

13AN00716-13 1/03/2024 8/03/2024 2,88728 KR 16 40A 32 LA MAGDALENA 13 Anden -74,0701554 4,629643

13AN00716-14 1/03/2024 8/03/2024 8,29233 KR 16 40A 32 LA MAGDALENA 13 Anden -74,0701469 4,62969033

13AN00716-15 1/03/2024 8/03/2024 9,98901 DG 40ABIS 15 69 LA MAGDALENA 13 Anden -74,0697285 4,6297334

13AN00716-16 1/03/2024 8/03/2024 8,07473 DG 40ABIS 15 71 LA MAGDALENA 13 Anden -74,0698257 4,629795

13AN00716-17 1/03/2024 8/03/2024 37,22540 DG 40ABIS 15 69 LA MAGDALENA 13 Anden -74,0697614 4,6297889

13AN00716-2 1/03/2024 8/03/2024 2,19661 DG 40A 15 58 LA MAGDALENA 13 Anden -74,0698812 4,62913154

13AN00716-3 1/03/2024 8/03/2024 2,62023 DG 40A 15 58 LA MAGDALENA 13 Anden -74,0699063 4,6291516

13AN00716-4 1/03/2024 8/03/2024 16,34798 DG 40A 15 80 LA MAGDALENA 13 Anden -74,070087 4,62929944

13AN00716-5 1/03/2024 8/03/2024 1,96041 DG 40A 15 80 LA MAGDALENA 13 Anden -74,0701912 4,62945154

13AN00716-6 1/03/2024 8/03/2024 2,26688 DG 40A 15 80 LA MAGDALENA 13 Anden -74,0701784 4,62951422

13AN00716-7 1/03/2024 8/03/2024 13,09915 DG 40ABIS 15 37 LA MAGDALENA 13 Anden -74,0694429 4,62951752

13AN00716-8 1/03/2024 8/03/2024 3,09841 KR 16 40A 16 LA MAGDALENA 13 Anden -74,0701737 4,62954432

13AN00716-9 1/03/2024 8/03/2024 15,24965 DG 40ABIS 15 37 LA MAGDALENA 13 Anden -74,0694391 4,62955222

13AN00717-1 1/03/2024 8/03/2024 16,72083 AK 14 40A 15 LA MAGDALENA 13 Anden -74,0688324 4,62828452

13AN00717-2 1/03/2024 8/03/2024 13,03550 DG 40ABIS 14 11 LA MAGDALENA 13 Anden -74,0686666 4,62885091

13AN00717-3 1/03/2024 8/03/2024 13,59004 DG 40ABIS 14 53 LA MAGDALENA 13 Anden -74,0688448 4,62902335

13AN00717-4 1/03/2024 8/03/2024 17,07079 DG 40ABIS 14 53 LA MAGDALENA 13 Anden -74,0688161 4,62903847

13AN00717-5 1/03/2024 8/03/2024 10,82726 DG 40ABIS 14 57 LA MAGDALENA 13 Anden -74,0689462 4,6291209

13AN00717-6 1/03/2024 8/03/2024 15,27040 DG 40ABIS 14 57 LA MAGDALENA 13 Anden -74,068927 4,62914628

13AN00718-1 1/03/2024 8/03/2024 76,48969 KR 17 39B 51 LA MAGDALENA 13 Anden -74,0713251 4,62894779
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13AN00718-2 1/03/2024 8/03/2024 56,46941 KR 17 39B 51 LA MAGDALENA 13 Anden -74,0710422 4,62987652

13AN00718-3 1/03/2024 8/03/2024 12,39619 KR 17 39B 51 LA MAGDALENA 13 Anden -74,0712228 4,62993944

13AN00719-1 1/03/2024 8/03/2024 15,39651 CL 38 16 12 LA MAGDALENA 13 Anden -74,0708533 4,62660584

13AN00719-2 1/03/2024 8/03/2024 7,76990 CL 38 16 12 LA MAGDALENA 13 Anden -74,0707242 4,62665318

13AN00719-3 1/03/2024 8/03/2024 6,44590 CL 38 16 12 LA MAGDALENA 13 Anden -74,0707407 4,62666612

13AN00719-4 1/03/2024 8/03/2024 3,61258 CL 38 16 12 LA MAGDALENA 13 Anden -74,0707093 4,62671985

13AN00719-5 1/03/2024 8/03/2024 19,01130 CL 38 16 40 LA MAGDALENA 13 Anden -74,0712776 4,62677316

13AN00719-6 1/03/2024 8/03/2024 7,32401 CL 39 16 25 LA MAGDALENA 13 Anden -74,0709544 4,62708337

13AN00719-7 1/03/2024 8/03/2024 16,17840 KR 17 38 30 LA MAGDALENA 13 Anden -74,0711278 4,62708767

13AN00719-8 1/03/2024 8/03/2024 8,95105 KR 17 38 30 LA MAGDALENA 13 Anden -74,0711353 4,62711027

13AN00720-1 1/03/2024 8/03/2024 6,77494 KR 17 38 27 LA MAGDALENA 13 Anden -74,0713431 4,62714272

13AN00720-2 1/03/2024 8/03/2024 32,60259 KR 17 38 27 LA MAGDALENA 13 Anden -74,0716671 4,62719246

13AN00720-3 1/03/2024 8/03/2024 9,22641 KR 17 38 27 LA MAGDALENA 13 Anden -74,0719801 4,62724074

13AN00721-1 1/03/2024 8/03/2024 3,98307 CL 37 16 24 LA MAGDALENA 13 Anden -74,0711582 4,62610633

13AN00721-2 1/03/2024 8/03/2024 2,93111 CL 37 16 24 LA MAGDALENA 13 Anden -74,0711509 4,62612478

13AN00721-3 1/03/2024 8/03/2024 1,93589 CL 37 16 46 LA MAGDALENA 13 Anden -74,0713677 4,62614116

13AN00721-4 1/03/2024 8/03/2024 0,84020 CL 37 16 46 LA MAGDALENA 13 Anden -74,0713885 4,62614457

13AN00721-5 1/03/2024 8/03/2024 0,68781 CL 37 16 46 LA MAGDALENA 13 Anden -74,071427 4,62614981

13AN00721-6 1/03/2024 8/03/2024 14,92385 CL 37 17 06 LA MAGDALENA 13 Anden -74,0716697 4,62616979

13AN00721-7 1/03/2024 8/03/2024 4,34037 CL 38 16 41 LA MAGDALENA 13 Anden -74,0711936 4,62657546

13AN00721-8 1/03/2024 8/03/2024 3,82710 CL 38 16 41 LA MAGDALENA 13 Anden -74,0711893 4,62659204

13AN00722-1 1/03/2024 8/03/2024 6,35776 TV 18ABIS 37 08 LA MAGDALENA 13 Anden -74,0725304 4,62618604

13AN00722-10 1/03/2024 8/03/2024 26,76404 CL 39 18 35 LA MAGDALENA 13 Anden -74,0723938 4,62724045

13AN00722-11 1/03/2024 8/03/2024 28,50953 CL 39 18 35 LA MAGDALENA 13 Anden -74,0725226 4,62725992

13AN00722-12 1/03/2024 8/03/2024 12,54879 CL 39 18 35 LA MAGDALENA 13 Anden -74,0723804 4,62726626

13AN00722-13 1/03/2024 8/03/2024 22,20417 TV 18ABIS 37 94 LA MAGDALENA 13 Anden -74,0726374 4,62727977

13AN00722-14 1/03/2024 8/03/2024 10,85020 CL 39 18 35 LA MAGDALENA 13 Anden -74,0725138 4,62728744

13AN00722-15 1/03/2024 8/03/2024 16,65535 TV 18ABIS 37 94 LA MAGDALENA 13 Anden -74,0726456 4,62730668

13AN00722-2 1/03/2024 8/03/2024 13,88834 CL 37 17A 04 LA MAGDALENA 13 Anden -74,0720471 4,62634902

13AN00722-3 1/03/2024 8/03/2024 2,01605 TV 18ABIS 37 42 LA MAGDALENA 13 Anden -74,0726022 4,62641704

13AN00722-4 1/03/2024 8/03/2024 7,34210 TV 18ABIS 37 42 LA MAGDALENA 13 Anden -74,0726136 4,62645741

13AN00722-5 1/03/2024 8/03/2024 4,73403 TV 18ABIS 37 42 LA MAGDALENA 13 Anden -74,0726274 4,6265076

13AN00722-6 1/03/2024 8/03/2024 9,62754 KR 17A 37 41 LA MAGDALENA 13 Anden -74,0720499 4,62650182

13AN00722-7 1/03/2024 8/03/2024 9,05709 KR 17A 37 41 LA MAGDALENA 13 Anden -74,0720497 4,62659774

13AN00722-8 1/03/2024 8/03/2024 6,39903 TV 18ABIS 37 94 LA MAGDALENA 13 Anden -74,0727215 4,62719419

13AN00722-9 1/03/2024 8/03/2024 6,78364 TV 18ABIS 37 94 LA MAGDALENA 13 Anden -74,0727512 4,62719282

13AN00723-1 1/03/2024 8/03/2024 54,77270 AK 19 39 02 LA MAGDALENA 13 Anden -74,0729427 4,62727854

13AN00724-1 1/03/2024 8/03/2024 24,71072 TV 18ABIS 37 11 LA MAGDALENA 13 Anden -74,0727872 4,62614787

13AN00724-10 1/03/2024 8/03/2024 3,25891 AK 19 37 54 LA MAGDALENA 13 Anden -74,0730962 4,62676687

13AN00724-11 1/03/2024 8/03/2024 0,74966 AK 19 37 62 LA MAGDALENA 13 Anden -74,0730879 4,6268172

13AN00724-12 1/03/2024 8/03/2024 11,47900 TV 18ABIS 37 77 LA MAGDALENA 13 Anden -74,0728544 4,62682747

13AN00724-13 1/03/2024 8/03/2024 22,89716 TV 18ABIS 37 77 LA MAGDALENA 13 Anden -74,0728383 4,62686961

13AN00724-14 1/03/2024 8/03/2024 15,59795 TV 18ABIS 37 77 LA MAGDALENA 13 Anden -74,0728691 4,62691375

13AN00724-15 1/03/2024 8/03/2024 4,44518 TV 18ABIS 37 89 LA MAGDALENA 13 Anden -74,0728787 4,62697829

13AN00724-16 1/03/2024 8/03/2024 3,65824 TV 18ABIS 37 89 LA MAGDALENA 13 Anden -74,0728558 4,62698169

13AN00724-2 1/03/2024 8/03/2024 1,29051 CL 37 18A 42 LA MAGDALENA 13 Anden -74,0731563 4,62621321

13AN00724-3 1/03/2024 8/03/2024 5,38656 TV 18ABIS 37 25 LA MAGDALENA 13 Anden -74,0727539 4,62637986

13AN00724-4 1/03/2024 8/03/2024 9,09972 TV 18ABIS 37 25 LA MAGDALENA 13 Anden -74,0727718 4,62644417

13AN00724-5 1/03/2024 8/03/2024 18,51817 TV 18ABIS 37 25 LA MAGDALENA 13 Anden -74,0727409 4,62642373

13AN00724-6 1/03/2024 8/03/2024 17,15534 TV 18ABIS 37 41 LA MAGDALENA 13 Anden -74,0728057 4,62658433

13AN00724-7 1/03/2024 8/03/2024 12,99493 TV 18ABIS 37 41 LA MAGDALENA 13 Anden -74,0727831 4,62658911

13AN00724-8 1/03/2024 8/03/2024 14,71029 TV 18ABIS 37 67 LA MAGDALENA 13 Anden -74,0728298 4,62669057

13AN00724-9 1/03/2024 8/03/2024 10,83063 TV 18ABIS 37 67 LA MAGDALENA 13 Anden -74,0728064 4,62669617

13AN00725-1 1/03/2024 8/03/2024 5,15817 CL 37 19 36 LA SOLEDAD 13 Anden -74,0736726 4,62630727

13AN00725-2 1/03/2024 8/03/2024 6,28042 CL 37 20 00 LA SOLEDAD 13 Anden -74,0738188 4,62633523

13AN00725-3 1/03/2024 8/03/2024 38,07648 AK 19 37 89 LA SOLEDAD 13 Anden -74,0731409 4,62725717

13AN00725-4 1/03/2024 8/03/2024 12,14683 AK 19 37 89 LA SOLEDAD 13 Anden -74,0731054 4,62725692

13AN00725-5 1/03/2024 8/03/2024 10,10028 AK 19 37 89 LA SOLEDAD 13 Anden -74,0731304 4,62732498

13AN00725-6 1/03/2024 8/03/2024 7,34181 CL 39 19 00 LA SOLEDAD 13 Anden -74,0732026 4,62739225

13AN00725-7 1/03/2024 8/03/2024 20,27507 CL 37 20 00 LA SOLEDAD 13 Anden -74,0737179 4,62736782

13AN00726-1 1/03/2024 8/03/2024 4,39965 CL 37 21 00 LA SOLEDAD 13 Anden -74,0746078 4,62669893

13AN00726-10 1/03/2024 8/03/2024 3,47750 CL 39 21 00 LA SOLEDAD 13 Anden -74,0746151 4,62760802

13AN00726-11 1/03/2024 8/03/2024 10,61183 CL 39 21 00 LA SOLEDAD 13 Anden -74,0747073 4,62762233

13AN00726-12 1/03/2024 8/03/2024 17,06412 CL 39 21 00 LA SOLEDAD 13 Anden -74,0750184 4,62766992

13AN00726-2 1/03/2024 8/03/2024 7,32783 KR 25 43 98 LA SOLEDAD 13 Anden -74,074978 4,62672979

13AN00726-3 1/03/2024 8/03/2024 9,73638 KR 25 43 98 LA SOLEDAD 13 Anden -74,0749958 4,62678296

13AN00726-4 1/03/2024 8/03/2024 4,90128 CL 37 21 00 LA SOLEDAD 13 Anden -74,0745891 4,62679928

13AN00726-5 1/03/2024 8/03/2024 6,84220 CL 37 21 00 LA SOLEDAD 13 Anden -74,0745142 4,62719199
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13AN00726-6 1/03/2024 8/03/2024 1,53450 CL 37 21 00 LA SOLEDAD 13 Anden -74,0745032 4,62724818

13AN00726-7 1/03/2024 8/03/2024 4,39391 CL 37 21 00 LA SOLEDAD 13 Anden -74,0745105 4,62735035

13AN00726-8 1/03/2024 8/03/2024 21,17038 CL 37 21 00 LA SOLEDAD 13 Anden -74,0744615 4,62748225

13AN00726-9 1/03/2024 8/03/2024 15,89779 CL 37 21 00 LA SOLEDAD 13 Anden -74,0745169 4,62759049

13AN00727-1 1/03/2024 8/03/2024 17,73248 KR 17 39A 01 LA MAGDALENA 13 Anden -74,0712724 4,62812831

13AN00727-10 1/03/2024 8/03/2024 7,50432 KR 18 39A 46 LA MAGDALENA 13 Anden -74,0716829 4,62860817

13AN00727-11 1/03/2024 8/03/2024 20,26462 KR 17 39A 65 LA MAGDALENA 13 Anden -74,0712354 4,62886355

13AN00727-2 1/03/2024 8/03/2024 10,09217 CL 39A 17 28 LA MAGDALENA 13 Anden -74,0714603 4,62816035

13AN00727-3 1/03/2024 8/03/2024 22,68279 KR 18 39A 08 LA MAGDALENA 13 Anden -74,0716274 4,62818915

13AN00727-4 1/03/2024 8/03/2024 5,82925 CL 39A 17 40 LA MAGDALENA 13 Anden -74,0715628 4,62820287

13AN00727-5 1/03/2024 8/03/2024 20,30380 KR 17 39A 01 LA MAGDALENA 13 Anden -74,0711304 4,62822165

13AN00727-6 1/03/2024 8/03/2024 21,31319 KR 18 39A 08 LA MAGDALENA 13 Anden -74,0716656 4,62823354

13AN00727-7 1/03/2024 8/03/2024 8,12255 KR 18 39A 08 LA MAGDALENA 13 Anden -74,0717336 4,62827282

13AN00727-8 1/03/2024 8/03/2024 4,36045 KR 18 39A 08 LA MAGDALENA 13 Anden -74,0716964 4,62834438

13AN00727-9 1/03/2024 8/03/2024 4,93205 KR 18 39A 08 LA MAGDALENA 13 Anden -74,0717226 4,62834393

13AN00728-1 1/03/2024 8/03/2024 10,02987 KR 18 39A 11 LA MAGDALENA 13 Anden -74,0718971 4,62823719

13AN00728-10 1/03/2024 8/03/2024 7,53490 KR 18 39A 51 LA MAGDALENA 13 Anden -74,0717769 4,62864482

13AN00728-11 1/03/2024 8/03/2024 8,69229 KR 18 39A 59 LA MAGDALENA 13 Anden -74,0717625 4,62874085

13AN00728-12 1/03/2024 8/03/2024 12,94485 KR 18 39A 59 LA MAGDALENA 13 Anden -74,0717382 4,62874553

13AN00728-13 1/03/2024 8/03/2024 4,93231 KR 18A 39A 52 LA MAGDALENA 13 Anden -74,0721087 4,62885081

13AN00728-2 1/03/2024 8/03/2024 2,98759 KR 18 39A 11 LA MAGDALENA 13 Anden -74,0719741 4,62825069

13AN00728-3 1/03/2024 8/03/2024 1,95041 CL 39A 18 18 LA MAGDALENA 13 Anden -74,0720148 4,62828066

13AN00728-4 1/03/2024 8/03/2024 3,28018 CL 39A 18 18 LA MAGDALENA 13 Anden -74,0720416 4,6282856

13AN00728-5 1/03/2024 8/03/2024 15,89658 KR 18 39A 11 LA MAGDALENA 13 Anden -74,0718026 4,62831469

13AN00728-6 1/03/2024 8/03/2024 8,40967 KR 18 39A 37 LA MAGDALENA 13 Anden -74,0717706 4,62853685

13AN00728-7 1/03/2024 8/03/2024 9,02841 KR 18 39A 21 LA MAGDALENA 13 Anden -74,0717943 4,62853998

13AN00728-8 1/03/2024 8/03/2024 6,12581 KR 18A 39A 38 LA MAGDALENA 13 Anden -74,0721605 4,62859379

13AN00728-9 1/03/2024 8/03/2024 7,49128 KR 18 39A 51 LA MAGDALENA 13 Anden -74,0717542 4,6286427

13AN00729-1 1/03/2024 8/03/2024 6,57883 KR 18A 39A 00 LA MAGDALENA 13 Anden -74,0723379 4,6283165

13AN00729-2 1/03/2024 8/03/2024 10,65348 KR 18A 39A 00 LA MAGDALENA 13 Anden -74,0724349 4,62833392

13AN00729-3 1/03/2024 8/03/2024 5,88698 KR 18A 39A 00 LA MAGDALENA 13 Anden -74,0723323 4,62833974

13AN00729-4 1/03/2024 8/03/2024 9,08564 KR 18A 39A 00 LA MAGDALENA 13 Anden -74,072562 4,62835473

13AN00729-5 1/03/2024 8/03/2024 6,89635 CL 39A 18A 36 LA MAGDALENA 13 Anden -74,0726828 4,62837577

13AN00729-6 1/03/2024 8/03/2024 9,93998 CL 39A 18A 36 LA MAGDALENA 13 Anden -74,0725611 4,62837955

13AN00729-7 1/03/2024 8/03/2024 39,04142 CL 39A 18A 36 LA MAGDALENA 13 Anden -74,0727116 4,62846695

13AN00729-8 1/03/2024 8/03/2024 15,96530 AK 19 39A 01 LA MAGDALENA 13 Anden -74,0727493 4,62849421

13AN00729-9 1/03/2024 8/03/2024 9,85606 CL 39B 18A 00 LA MAGDALENA 13 Anden -74,0725582 4,62909141

13AN00730-1 1/03/2024 8/03/2024 21,29929 AK 19 39A 00 LA SOLEDAD 13 Anden -74,0730249 4,6284354

13AN00730-10 1/03/2024 8/03/2024 8,43340 CL 37 20 00 LA SOLEDAD 13 Anden -74,0734204 4,62897911

13AN00730-11 1/03/2024 8/03/2024 13,13749 AK 19 39A 01 LA SOLEDAD 13 Anden -74,0727961 4,62899846

13AN00730-12 1/03/2024 8/03/2024 7,28287 CL 39B 19 00 LA SOLEDAD 13 Anden -74,0728453 4,62914179

13AN00730-13 1/03/2024 8/03/2024 6,46371 CL 39B 19 00 LA SOLEDAD 13 Anden -74,0729846 4,62916574

13AN00730-14 1/03/2024 8/03/2024 0,38351 CL 39B 19 00 LA SOLEDAD 13 Anden -74,0730386 4,62917488

13AN00730-15 1/03/2024 8/03/2024 2,13449 CL 39B 19 00 LA SOLEDAD 13 Anden -74,073092 4,62918466

13AN00730-16 1/03/2024 8/03/2024 2,99503 CL 39B 19 00 LA SOLEDAD 13 Anden -74,0732199 4,62920586

13AN00730-17 1/03/2024 8/03/2024 22,71710 CL 37 20 00 LA SOLEDAD 13 Anden -74,0733861 4,629145

13AN00730-18 1/03/2024 8/03/2024 6,43707 CL 39B 19 00 LA SOLEDAD 13 Anden -74,0732937 4,62921878

13AN00730-2 1/03/2024 8/03/2024 6,06217 CL 39A 19 08 LA SOLEDAD 13 Anden -74,0729726 4,62845073

13AN00730-3 1/03/2024 8/03/2024 4,10856 CL 39A 19 08 LA SOLEDAD 13 Anden -74,0730303 4,62846092

13AN00730-4 1/03/2024 8/03/2024 2,71380 AK 19 39A 00 LA SOLEDAD 13 Anden -74,0731997 4,62846636

13AN00730-5 1/03/2024 8/03/2024 3,35061 AK 19 39A 00 LA SOLEDAD 13 Anden -74,073073 4,62846847

13AN00730-6 1/03/2024 8/03/2024 7,27044 AK 19 39A 00 LA SOLEDAD 13 Anden -74,0732725 4,62847965

13AN00730-7 1/03/2024 8/03/2024 1,90960 AK 19 39A 00 LA SOLEDAD 13 Anden -74,0732011 4,62849075

13AN00730-8 1/03/2024 8/03/2024 9,37627 AK 19 39A 00 LA SOLEDAD 13 Anden -74,0732739 4,62850301

13AN00730-9 1/03/2024 8/03/2024 7,47753 AK 19 39A 00 LA SOLEDAD 13 Anden -74,0734064 4,62850487

13AN00731-1 1/03/2024 8/03/2024 20,47210 KR 20 39A 00 LA SOLEDAD 13 Anden -74,0737007 4,62855499

13AN00731-10 1/03/2024 8/03/2024 3,26628 CL 37 21 00 LA SOLEDAD 13 Anden -74,0741055 4,6289484

13AN00731-11 1/03/2024 8/03/2024 9,88842 CL 37 20 00 LA SOLEDAD 13 Anden -74,073526 4,62895806

13AN00731-12 1/03/2024 8/03/2024 4,06711 CL 37 21 00 LA SOLEDAD 13 Anden -74,0740873 4,62904399

13AN00731-13 1/03/2024 8/03/2024 9,12706 CL 37 20 00 LA SOLEDAD 13 Anden -74,0734867 4,62900643

13AN00731-14 1/03/2024 8/03/2024 2,92123 CL 39B 20 19 LA SOLEDAD 13 Anden -74,0734958 4,62911614

13AN00731-15 1/03/2024 8/03/2024 5,24930 CL 37 20 00 LA SOLEDAD 13 Anden -74,0734603 4,62915382

13AN00731-16 1/03/2024 8/03/2024 5,68681 CL 39B 20 19 LA SOLEDAD 13 Anden -74,0735608 4,62924614

13AN00731-17 1/03/2024 8/03/2024 12,59410 CL 39B 20 00 LA SOLEDAD 13 Anden -74,0735352 4,62925975

13AN00731-18 1/03/2024 8/03/2024 3,32058 CL 39B 20 31 LA SOLEDAD 13 Anden -74,0737138 4,62927243

13AN00731-19 1/03/2024 8/03/2024 10,08586 CL 37 21 00 LA SOLEDAD 13 Anden -74,0740507 4,62924178

13AN00731-2 1/03/2024 8/03/2024 10,36001 KR 20 39A 00 LA SOLEDAD 13 Anden -74,0736824 4,62857774

13AN00731-20 1/03/2024 8/03/2024 7,20008 CL 39B 20 00 LA SOLEDAD 13 Anden -74,0737213 4,62929269
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13AN00731-21 1/03/2024 8/03/2024 3,03457 CL 37 21 00 LA SOLEDAD 13 Anden -74,074038 4,62930951

13AN00731-3 1/03/2024 8/03/2024 1,53321 KR 20 39A 00 LA SOLEDAD 13 Anden -74,0740074 4,62860654

13AN00731-4 1/03/2024 8/03/2024 11,31580 KR 20 39A 00 LA SOLEDAD 13 Anden -74,0740905 4,62862133

13AN00731-5 1/03/2024 8/03/2024 10,66389 KR 20 39A 00 LA SOLEDAD 13 Anden -74,0740851 4,62864721

13AN00731-6 1/03/2024 8/03/2024 9,73027 CL 37 21 00 LA SOLEDAD 13 Anden -74,0741489 4,62871675

13AN00731-7 1/03/2024 8/03/2024 5,60870 CL 37 20 00 LA SOLEDAD 13 Anden -74,073519 4,62885445

13AN00731-8 1/03/2024 8/03/2024 6,37135 KR 20 39A 37 LA SOLEDAD 13 Anden -74,0735437 4,62885987

13AN00731-9 1/03/2024 8/03/2024 1,41373 CL 37 20 00 LA SOLEDAD 13 Anden -74,0735058 4,62891362

13AN00732-1 1/03/2024 8/03/2024 10,97090 CL 37 21 00 LA SOLEDAD 13 Anden -74,0743065 4,62866051

13AN00732-10 1/03/2024 8/03/2024 13,40306 CL 37 21 00 LA SOLEDAD 13 Anden -74,0741188 4,62927911

13AN00732-11 1/03/2024 8/03/2024 10,88063 CL 39B 21 00 LA SOLEDAD 13 Anden -74,0745476 4,62943312

13AN00732-12 1/03/2024 8/03/2024 2,16261 CL 39B 21 00 LA SOLEDAD 13 Anden -74,0747279 4,62944749

13AN00732-13 1/03/2024 8/03/2024 0,81655 CL 39B 21 00 LA SOLEDAD 13 Anden -74,0747601 4,62945326

13AN00732-14 1/03/2024 8/03/2024 5,50601 CL 39B 21 00 LA SOLEDAD 13 Anden -74,074737 4,62946841

13AN00732-15 1/03/2024 8/03/2024 3,72086 KR 25 43 98 LA SOLEDAD 13 Anden -74,0748901 4,62949418

13AN00732-16 1/03/2024 8/03/2024 1,62862 KR 25 43 98 LA SOLEDAD 13 Anden -74,0749224 4,62950032

13AN00732-2 1/03/2024 8/03/2024 8,52699 KR 21 39A 09 LA SOLEDAD 13 Anden -74,0743163 4,62868677

13AN00732-3 1/03/2024 8/03/2024 3,99308 KR 21 39A 00 LA SOLEDAD 13 Anden -74,0745404 4,62870079

13AN00732-4 1/03/2024 8/03/2024 6,02466 CL 37 21 00 LA SOLEDAD 13 Anden -74,0742268 4,62871228

13AN00732-5 1/03/2024 8/03/2024 10,23820 CL 37 21 00 LA SOLEDAD 13 Anden -74,0742093 4,62880274

13AN00732-6 1/03/2024 8/03/2024 6,30971 KR 24 39A 10 LA SOLEDAD 13 Anden -74,0749904 4,62886032

13AN00732-7 1/03/2024 8/03/2024 9,87124 KR 24 39A 10 LA SOLEDAD 13 Anden -74,0750227 4,62885954

13AN00732-8 1/03/2024 8/03/2024 4,48503 CL 37 21 00 LA SOLEDAD 13 Anden -74,0741759 4,62898043

13AN00732-9 1/03/2024 8/03/2024 6,73369 CL 37 21 00 LA SOLEDAD 13 Anden -74,0741573 4,62907779

13AN00733-1 1/03/2024 8/03/2024 6,73461 CL 39 21 00 LA SOLEDAD 13 Anden -74,0745087 4,62771355

13AN00733-10 1/03/2024 8/03/2024 14,14891 CL 37 21 00 LA SOLEDAD 13 Anden -74,0743669 4,62796888

13AN00733-11 1/03/2024 8/03/2024 2,13411 CL 37 21 00 LA SOLEDAD 13 Anden -74,0743378 4,62812553

13AN00733-12 1/03/2024 8/03/2024 6,34725 CL 37 21 00 LA SOLEDAD 13 Anden -74,0743092 4,62827485

13AN00733-13 1/03/2024 8/03/2024 15,80743 KR 25 43 98 LA SOLEDAD 13 Anden -74,0750728 4,62832931

13AN00733-14 1/03/2024 8/03/2024 4,65469 CL 37 21 00 LA SOLEDAD 13 Anden -74,0742693 4,62848536

13AN00733-15 1/03/2024 8/03/2024 2,24462 CL 37 21 00 LA SOLEDAD 13 Anden -74,0742597 4,62853386

13AN00733-16 1/03/2024 8/03/2024 6,14857 CL 39A 21 23 LA SOLEDAD 13 Anden -74,074463 4,62858493

13AN00733-17 1/03/2024 8/03/2024 3,93177 KR 21 39A 00 LA SOLEDAD 13 Anden -74,0745225 4,62859534

13AN00733-18 1/03/2024 8/03/2024 8,24974 KR 21 39A 00 LA SOLEDAD 13 Anden -74,074476 4,62861269

13AN00733-19 1/03/2024 8/03/2024 1,73859 KR 21 39A 00 LA SOLEDAD 13 Anden -74,0745278 4,62862241

13AN00733-2 1/03/2024 8/03/2024 12,20752 CL 39 21 00 LA SOLEDAD 13 Anden -74,074626 4,62773288

13AN00733-20 1/03/2024 8/03/2024 6,48727 KR 21 39A 00 LA SOLEDAD 13 Anden -74,0748108 4,62864622

13AN00733-21 1/03/2024 8/03/2024 21,66661 KR 25 43 98 LA SOLEDAD 13 Anden -74,0750474 4,6285935

13AN00733-22 1/03/2024 8/03/2024 37,29070 KR 25 43 98 LA SOLEDAD 13 Anden -74,0749936 4,62862096

13AN00733-23 1/03/2024 8/03/2024 1,15732 KR 25 43 98 LA SOLEDAD 13 Anden -74,0750417 4,62867588

13AN00733-24 1/03/2024 8/03/2024 1,28330 KR 25 43 98 LA SOLEDAD 13 Anden -74,0750287 4,62869611

13AN00733-25 1/03/2024 8/03/2024 14,28207 KR 25 43 98 LA SOLEDAD 13 Anden -74,0749506 4,62869516

13AN00733-3 1/03/2024 8/03/2024 10,00815 KR 21 39 09 LA SOLEDAD 13 Anden -74,0744906 4,62774122

13AN00733-4 1/03/2024 8/03/2024 6,52091 CL 39 21 26 LA SOLEDAD 13 Anden -74,0746023 4,62775381

13AN00733-5 1/03/2024 8/03/2024 2,11448 CL 39 21 26 LA SOLEDAD 13 Anden -74,0746592 4,62776277

13AN00733-6 1/03/2024 8/03/2024 25,82082 CL 39 21 00 LA SOLEDAD 13 Anden -74,0748356 4,62776586

13AN00733-7 1/03/2024 8/03/2024 8,67451 CL 39 21 00 LA SOLEDAD 13 Anden -74,0747648 4,6277804

13AN00733-8 1/03/2024 8/03/2024 8,68131 CL 39 21 00 LA SOLEDAD 13 Anden -74,0748923 4,62780013

13AN00733-9 1/03/2024 8/03/2024 13,33256 CL 37 21 00 LA SOLEDAD 13 Anden -74,074399 4,62779866

13AN00734-1 1/03/2024 8/03/2024 2,83907 CL 39 20 00 LA SOLEDAD 13 Anden -74,0738456 4,62761221

13AN00734-10 1/03/2024 8/03/2024 7,31319 CL 37 21 00 LA SOLEDAD 13 Anden -74,074289 4,62797643

13AN00734-11 1/03/2024 8/03/2024 7,86946 CL 37 21 00 LA SOLEDAD 13 Anden -74,0742645 4,62810798

13AN00734-12 1/03/2024 8/03/2024 4,76163 CL 37 21 00 LA SOLEDAD 13 Anden -74,074242 4,62822841

13AN00734-13 1/03/2024 8/03/2024 4,89791 CL 37 20 00 LA SOLEDAD 13 Anden -74,0736095 4,62839669

13AN00734-14 1/03/2024 8/03/2024 4,23604 CL 39A 20 13 LA SOLEDAD 13 Anden -74,0736334 4,62846549

13AN00734-15 1/03/2024 8/03/2024 5,65959 CL 39A 20 35 LA SOLEDAD 13 Anden -74,0738678 4,62848002

13AN00734-16 1/03/2024 8/03/2024 6,00089 KR 20 39A 00 LA SOLEDAD 13 Anden -74,0738637 4,6285055

13AN00734-17 1/03/2024 8/03/2024 8,33390 KR 21 39 70 LA SOLEDAD 13 Anden -74,0742186 4,62834934

13AN00734-18 1/03/2024 8/03/2024 13,53527 KR 20 39A 00 LA SOLEDAD 13 Anden -74,0740515 4,6285361

13AN00734-2 1/03/2024 8/03/2024 2,17672 CL 39 20 00 LA SOLEDAD 13 Anden -74,0738876 4,6276196

13AN00734-3 1/03/2024 8/03/2024 12,39485 CL 39 20 00 LA SOLEDAD 13 Anden -74,0740636 4,62764553

13AN00734-4 1/03/2024 8/03/2024 0,65026 CL 39 20 00 LA SOLEDAD 13 Anden -74,0741362 4,62765382

13AN00734-5 1/03/2024 8/03/2024 1,62314 CL 39 20 26 LA SOLEDAD 13 Anden -74,0740286 4,62766501

13AN00734-6 1/03/2024 8/03/2024 5,67391 CL 39 20 26 LA SOLEDAD 13 Anden -74,0740746 4,62767235

13AN00734-7 1/03/2024 8/03/2024 15,97611 CL 39 20 00 LA SOLEDAD 13 Anden -74,0742675 4,627678

13AN00734-8 1/03/2024 8/03/2024 8,29955 CL 39 20 48 LA SOLEDAD 13 Anden -74,0742623 4,62770475

13AN00734-9 1/03/2024 8/03/2024 16,71145 CL 37 21 00 LA SOLEDAD 13 Anden -74,0743222 4,62780299

13AN00735-1 1/03/2024 8/03/2024 7,85635 AK 19 39A 01 LA SOLEDAD 13 Anden -74,0730371 4,62764643



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

13AN00735-10 1/03/2024 8/03/2024 3,13000 CL 39A 19 53 LA SOLEDAD 13 Anden -74,0735237 4,62840847

13AN00735-11 1/03/2024 8/03/2024 23,38434 AK 19 39A 00 LA SOLEDAD 13 Anden -74,0734158 4,62842497

13AN00735-2 1/03/2024 8/03/2024 3,67611 CL 39 19 40 LA SOLEDAD 13 Anden -74,0736277 4,62771722

13AN00735-3 1/03/2024 8/03/2024 8,58377 AK 19 39A 01 LA SOLEDAD 13 Anden -74,0730207 4,62774072

13AN00735-4 1/03/2024 8/03/2024 12,67877 CL 37 20 00 LA SOLEDAD 13 Anden -74,073638 4,62780533

13AN00735-5 1/03/2024 8/03/2024 2,69357 AK 19 39A 01 LA SOLEDAD 13 Anden -74,0729505 4,6281148

13AN00735-6 1/03/2024 8/03/2024 3,02920 AK 19 39A 00 LA SOLEDAD 13 Anden -74,0733078 4,62838279

13AN00735-7 1/03/2024 8/03/2024 6,04268 CL 37 20 00 LA SOLEDAD 13 Anden -74,0735303 4,62837271

13AN00735-8 1/03/2024 8/03/2024 12,50939 AK 19 39A 00 LA SOLEDAD 13 Anden -74,0734004 4,6283985

13AN00735-9 1/03/2024 8/03/2024 2,71392 AK 19 39A 00 LA SOLEDAD 13 Anden -74,0734926 4,62840948

13AN00736-1 1/03/2024 8/03/2024 5,34201 KR 18A 39 11 LA MAGDALENA 13 Anden -74,0725423 4,62740403

13AN00736-2 1/03/2024 8/03/2024 4,63164 KR 18A 39 73 LA MAGDALENA 13 Anden -74,0723174 4,62812874

13AN00736-3 1/03/2024 8/03/2024 2,60368 KR 18A 39A 00 LA MAGDALENA 13 Anden -74,0723076 4,62817886

13AN00736-4 1/03/2024 8/03/2024 8,98764 KR 18A 39A 00 LA MAGDALENA 13 Anden -74,0723581 4,62821633

13AN00736-5 1/03/2024 8/03/2024 12,28521 KR 18A 39A 00 LA MAGDALENA 13 Anden -74,072362 4,62824064

13AN00737-1 1/03/2024 8/03/2024 6,76171 CL 39 15 52 LA MAGDALENA 13 Anden -74,0705494 4,62714573

13AN00737-10 1/03/2024 8/03/2024 3,52919 KR 15BIS 39 57 LA MAGDALENA 13 Anden -74,070039 4,62784168

13AN00737-11 1/03/2024 8/03/2024 5,16694 KR 15BIS 39 57 LA MAGDALENA 13 Anden -74,0701207 4,6278557

13AN00737-12 1/03/2024 8/03/2024 39,50171 CL 39A 15 25 LA MAGDALENA 13 Anden -74,0702746 4,62785629

13AN00737-2 1/03/2024 8/03/2024 5,13291 CL 39 15 52 LA MAGDALENA 13 Anden -74,0705445 4,62722173

13AN00737-3 1/03/2024 8/03/2024 14,44506 KR 15BIS 39 47 LA MAGDALENA 13 Anden -74,0699098 4,62737984

13AN00737-4 1/03/2024 8/03/2024 8,20088 KR 15BIS 39 57 LA MAGDALENA 13 Anden -74,0699108 4,62752059

13AN00737-5 1/03/2024 8/03/2024 10,07197 KR 15BIS 39 57 LA MAGDALENA 13 Anden -74,0698861 4,62752317

13AN00737-6 1/03/2024 8/03/2024 9,37292 KR 15BIS 39 57 LA MAGDALENA 13 Anden -74,0700251 4,62781376

13AN00737-7 1/03/2024 8/03/2024 4,97916 KR 15BIS 39 57 LA MAGDALENA 13 Anden -74,0699613 4,62782863

13AN00737-8 1/03/2024 8/03/2024 4,21133 KR 15BIS 39 57 LA MAGDALENA 13 Anden -74,0701225 4,62783126

13AN00737-9 1/03/2024 8/03/2024 1,54683 CL 39A 15 25 LA MAGDALENA 13 Anden -74,070156 4,62783692

13AN00738-1 1/03/2024 8/03/2024 13,58388 CL 39 14 18 LA MAGDALENA 13 Anden -74,0691038 4,62687583

13AN00738-2 1/03/2024 8/03/2024 9,35132 CL 39 15 26 LA MAGDALENA 13 Anden -74,0698216 4,62698744

13AN00738-3 1/03/2024 8/03/2024 6,76642 CL 39BIS 14 61 LA MAGDALENA 13 Anden -74,0693484 4,62753842

13AN00738-4 1/03/2024 8/03/2024 10,97810 CL 39BIS 14 77 LA MAGDALENA 13 Anden -74,0694865 4,62756114

13AN00739-1 1/03/2024 8/03/2024 7,98870 KR 15 37 10 LA MAGDALENA 13 Anden -74,0697629 4,62574389

13AN00739-10 1/03/2024 8/03/2024 7,45020 CL 39 14 29 LA MAGDALENA 13 Anden -74,0691877 4,62681012

13AN00739-11 1/03/2024 8/03/2024 27,74950 CL 39 14 75 LA MAGDALENA 13 Anden -74,069691 4,62678107

13AN00739-12 1/03/2024 8/03/2024 7,77054 CL 39 14 75 LA MAGDALENA 13 Anden -74,0695974 4,62687415

13AN00739-2 1/03/2024 8/03/2024 0,95447 KR 15 37 10 LA MAGDALENA 13 Anden -74,0698293 4,62576782

13AN00739-3 1/03/2024 8/03/2024 8,40257 KR 15 37 10 LA MAGDALENA 13 Anden -74,0697765 4,62576949

13AN00739-4 1/03/2024 8/03/2024 11,37797 KR 15 37 10 LA MAGDALENA 13 Anden -74,0698601 4,62584329

13AN00739-5 1/03/2024 8/03/2024 12,32531 KR 15 37 10 LA MAGDALENA 13 Anden -74,0698139 4,62596617

13AN00739-6 1/03/2024 8/03/2024 23,02218 KR 15 37 10 LA MAGDALENA 13 Anden -74,069839 4,62596245

13AN00739-7 1/03/2024 8/03/2024 20,66915 KR 15 37 36 LA MAGDALENA 13 Anden -74,0697774 4,62616843

13AN00739-8 1/03/2024 8/03/2024 35,85870 KR 15 37 36 LA MAGDALENA 13 Anden -74,0698016 4,62616807

13AN00739-9 1/03/2024 8/03/2024 24,18854 KR 15 37 58 LA MAGDALENA 13 Anden -74,0697645 4,6263719

13AN00740-1 1/03/2024 8/03/2024 1,98949 CL 38 15 10 LA MAGDALENA 13 Anden -74,0699038 4,62647288

13AN00740-10 1/03/2024 8/03/2024 2,75691 CL 39 15 13 LA MAGDALENA 13 Anden -74,069927 4,62690232

13AN00740-11 1/03/2024 8/03/2024 14,00877 CL 39 15 13 LA MAGDALENA 13 Anden -74,0698385 4,62691008

13AN00740-12 1/03/2024 8/03/2024 2,03997 CL 39 15 13 LA MAGDALENA 13 Anden -74,06993 4,62692433

13AN00740-2 1/03/2024 8/03/2024 9,53670 CL 38 15 10 LA MAGDALENA 13 Anden -74,069949 4,62646212

13AN00740-3 1/03/2024 8/03/2024 2,64839 CL 38 15 10 LA MAGDALENA 13 Anden -74,0699989 4,62648607

13AN00740-4 1/03/2024 8/03/2024 6,29949 CL 38 15 26 LA MAGDALENA 13 Anden -74,070163 4,62649601

13AN00740-5 1/03/2024 8/03/2024 4,80621 CL 38 15 26 LA MAGDALENA 13 Anden -74,0701532 4,62651055

13AN00740-6 1/03/2024 8/03/2024 2,82671 CL 38 15 62 LA MAGDALENA 13 Anden -74,0704152 4,62653805

13AN00740-7 1/03/2024 8/03/2024 20,69511 CL 38 15 10 LA MAGDALENA 13 Anden -74,0698156 4,62652555

13AN00740-8 1/03/2024 8/03/2024 24,85767 CL 39 15 13 LA MAGDALENA 13 Anden -74,0697665 4,62679217

13AN00740-9 1/03/2024 8/03/2024 9,26647 CL 39 15 13 LA MAGDALENA 13 Anden -74,0698363 4,62688662

13AN00741-1 1/03/2024 8/03/2024 15,36499 KR 15 37 15 LA MAGDALENA 13 Anden -74,0700795 4,62584229

13AN00741-10 1/03/2024 8/03/2024 7,98473 KR 15 37 59 LA MAGDALENA 13 Anden -74,0699257 4,6263875

13AN00741-2 1/03/2024 8/03/2024 12,42930 KR 15 37 15 LA MAGDALENA 13 Anden -74,0700737 4,62586051

13AN00741-3 1/03/2024 8/03/2024 1,30213 CL 37 15 30 LA MAGDALENA 13 Anden -74,0702177 4,62588017

13AN00741-4 1/03/2024 8/03/2024 13,22114 KR 15 37 15 LA MAGDALENA 13 Anden -74,0699346 4,62587858

13AN00741-5 1/03/2024 8/03/2024 8,30308 KR 15 37 15 LA MAGDALENA 13 Anden -74,0699562 4,62589094

13AN00741-6 1/03/2024 8/03/2024 13,49005 KR 15 37 15 LA MAGDALENA 13 Anden -74,0699148 4,62598585

13AN00741-7 1/03/2024 8/03/2024 9,51071 KR 15 37 15 LA MAGDALENA 13 Anden -74,0699374 4,62599137

13AN00741-8 1/03/2024 8/03/2024 7,03913 KR 15 37 31 LA MAGDALENA 13 Anden -74,0699058 4,62616692

13AN00741-9 1/03/2024 8/03/2024 38,26018 KR 15 37 59 LA MAGDALENA 13 Anden -74,0698678 4,62624043

13AN00742-1 1/03/2024 8/03/2024 5,53322 CL 37 37 00 LA SOLEDAD 13 Anden -74,0741427 4,62639432

13AN00742-10 1/03/2024 8/03/2024 8,77050 CL 37 21 00 LA SOLEDAD 13 Anden -74,0744141 4,62731734

13AN00742-11 1/03/2024 8/03/2024 1,10224 CL 37 20 00 LA SOLEDAD 13 Anden -74,0738025 4,62748215
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13AN00742-12 1/03/2024 8/03/2024 2,60387 CL 37 20 00 LA SOLEDAD 13 Anden -74,0738255 4,62748385

13AN00742-14 1/03/2024 8/03/2024 9,43359 CL 39 20 00 LA SOLEDAD 13 Anden -74,0742079 4,6275192

13AN00742-17 1/03/2024 8/03/2024 17,21481 CL 39 20 00 LA SOLEDAD 13 Anden -74,0742619 4,62755338

13AN00742-2 1/03/2024 8/03/2024 1,89975 CL 37 37 00 LA SOLEDAD 13 Anden -74,0741794 4,62640081

13AN00742-3 1/03/2024 8/03/2024 8,80685 CL 37 37 00 LA SOLEDAD 13 Anden -74,0742997 4,62642013

13AN00742-4 1/03/2024 8/03/2024 19,71811 CL 37 37 00 LA SOLEDAD 13 Anden -74,0744581 4,62645027

13AN00742-5 1/03/2024 8/03/2024 4,38259 CL 37 20 40 LA SOLEDAD 13 Anden -74,0744156 4,62646471

13AN00742-6 1/03/2024 8/03/2024 3,00672 KR 21 37 04 LA SOLEDAD 13 Anden -74,0745368 4,62652646

13AN00742-7 1/03/2024 8/03/2024 7,27488 KR 21 37 04 LA SOLEDAD 13 Anden -74,0745236 4,62659408

13AN00742-8 1/03/2024 8/03/2024 21,76702 CL 37 21 00 LA SOLEDAD 13 Anden -74,0745539 4,62656109

13AN00742-9 1/03/2024 8/03/2024 5,58325 CL 37 21 00 LA SOLEDAD 13 Anden -74,07452 4,62674649

13AN00743-1 1/03/2024 8/03/2024 38,22938 KR 14 36 01 TEUSAQUILLO 13 Anden -74,0694652 4,62470943

13AN00743-2 1/03/2024 8/03/2024 35,39907 KR 14 36 01 TEUSAQUILLO 13 Anden -74,069445 4,62472612

13AN00743-3 1/03/2024 8/03/2024 1,50423 KR 14 36 01 TEUSAQUILLO 13 Anden -74,0696106 4,62475637

13AN00743-4 1/03/2024 8/03/2024 1,95794 KR 15 36 58 TEUSAQUILLO 13 Anden -74,0699081 4,62557824

13AN00744-1 1/03/2024 8/03/2024 8,33999 CL 36 15 56 TEUSAQUILLO 13 Anden -74,0705941 4,62491555

13AN00744-10 1/03/2024 8/03/2024 2,45994 CL 37 15 35 TEUSAQUILLO 13 Anden -74,0703259 4,62573357

13AN00744-11 1/03/2024 8/03/2024 1,59827 CL 37 15 49 TEUSAQUILLO 13 Anden -74,0703909 4,62575098

13AN00744-12 1/03/2024 8/03/2024 28,58289 CL 37 15 35 TEUSAQUILLO 13 Anden -74,0701951 4,62571451

13AN00744-13 1/03/2024 8/03/2024 1,85307 CL 37 15 49 TEUSAQUILLO 13 Anden -74,0703892 4,62576894

13AN00744-14 1/03/2024 8/03/2024 2,39514 CL 37 15 49 TEUSAQUILLO 13 Anden -74,0704482 4,62576731

13AN00744-15 1/03/2024 8/03/2024 21,84871 KR 16 36 68 TEUSAQUILLO 13 Anden -74,0708164 4,62570561

13AN00744-16 1/03/2024 8/03/2024 3,66929 CL 37 15 49 TEUSAQUILLO 13 Anden -74,0704445 4,62578408

13AN00744-17 1/03/2024 8/03/2024 5,05277 CL 37 15 57 TEUSAQUILLO 13 Anden -74,0705312 4,62580524

13AN00744-18 1/03/2024 8/03/2024 3,38099 KR 16 36 96 TEUSAQUILLO 13 Anden -74,0705732 4,6258167

13AN00744-2 1/03/2024 8/03/2024 1,79687 CL 36 15 56 TEUSAQUILLO 13 Anden -74,0706833 4,62492986

13AN00744-3 1/03/2024 8/03/2024 9,18618 CL 36 15 56 TEUSAQUILLO 13 Anden -74,0705898 4,62493276

13AN00744-4 1/03/2024 8/03/2024 1,40423 CL 36 15 36 TEUSAQUILLO 13 Anden -74,0706799 4,62494788

13AN00744-5 1/03/2024 8/03/2024 21,79112 KR 16 36 22 TEUSAQUILLO 13 Anden -74,0707874 4,62494845

13AN00744-6 1/03/2024 8/03/2024 18,37661 KR 16 36 22 TEUSAQUILLO 13 Anden -74,0707847 4,62496783

13AN00744-7 1/03/2024 8/03/2024 27,43500 CL 36 15 08 TEUSAQUILLO 13 Anden -74,070106 4,6249384

13AN00744-8 1/03/2024 8/03/2024 7,80572 KR 16 36 22 TEUSAQUILLO 13 Anden -74,0709316 4,62504683

13AN00744-9 1/03/2024 8/03/2024 3,99541 CL 37 15 35 TEUSAQUILLO 13 Anden -74,0702534 4,62571293

13AN00745-1 1/03/2024 8/03/2024 16,36938 CL 36 16 32 TEUSAQUILLO 13 Anden -74,0713959 4,62505881

13AN00745-2 1/03/2024 8/03/2024 11,84070 KR 16 36 23 TEUSAQUILLO 13 Anden -74,0709966 4,62521008

13AN00745-3 1/03/2024 8/03/2024 4,71150 KR 16 36 41 TEUSAQUILLO 13 Anden -74,0709694 4,62536751

13AN00745-4 1/03/2024 8/03/2024 7,08171 KR 16 36 41 TEUSAQUILLO 13 Anden -74,0709608 4,62541408

13AN00745-5 1/03/2024 8/03/2024 20,03021 KR 17 36 38 TEUSAQUILLO 13 Anden -74,0717789 4,62559409

13AN00745-6 1/03/2024 8/03/2024 11,26281 CL 37 16 25 TEUSAQUILLO 13 Anden -74,071073 4,62591703

13AN00745-7 1/03/2024 8/03/2024 4,17575 CL 37 16 63 TEUSAQUILLO 13 Anden -74,0714793 4,62598191

13AN00745-8 1/03/2024 8/03/2024 3,82008 CL 37 16 63 TEUSAQUILLO 13 Anden -74,0714735 4,6260004

13AN00745-9 1/03/2024 8/03/2024 8,33682 CL 37 16 73 TEUSAQUILLO 13 Anden -74,0716753 4,62602611

13AN00746-10 1/03/2024 8/03/2024 11,38476 TV 17ABIS 36 74 TEUSAQUILLO 13 Anden -74,0723715 4,62582249

13AN00746-11 1/03/2024 8/03/2024 12,33200 CL 37 17 11 TEUSAQUILLO 13 Anden -74,0718541 4,625921

13AN00746-12 1/03/2024 8/03/2024 7,82157 TV 17ABIS 36 74 TEUSAQUILLO 13 Anden -74,072425 4,62599148

13AN00746-13 1/03/2024 8/03/2024 40,76743 TV 17ABIS 36 74 TEUSAQUILLO 13 Anden -74,0723535 4,62597334

13AN00746-14 1/03/2024 8/03/2024 21,79688 TV 17ABIS 36 74 TEUSAQUILLO 13 Anden -74,072437 4,62593281

13AN00746-15 1/03/2024 8/03/2024 18,95789 CL 37 17 11 TEUSAQUILLO 13 Anden -74,0718351 4,6259322

13AN00746-16 1/03/2024 8/03/2024 30,99772 TV 17ABIS 36 74 TEUSAQUILLO 13 Anden -74,0723456 4,62602253

13AN00746-17 1/03/2024 8/03/2024 9,31042 CL 37 17 21 TEUSAQUILLO 13 Anden -74,0720059 4,62603301

13AN00746-18 1/03/2024 8/03/2024 7,76569 CL 37 17 11 TEUSAQUILLO 13 Anden -74,071879 4,62603507

13AN00746-5 1/03/2024 8/03/2024 6,52906 TV 17ABIS 36 26 TEUSAQUILLO 13 Anden -74,0722823 4,62549409

13AN00746-6 1/03/2024 8/03/2024 10,72100 TV 17ABIS 36 26 TEUSAQUILLO 13 Anden -74,0722619 4,62550117

13AN00746-7 1/03/2024 8/03/2024 22,92149 TV 17ABIS 36 60 TEUSAQUILLO 13 Anden -74,0723445 4,62566781

13AN00746-8 1/03/2024 8/03/2024 7,05341 KR 17 36 67 TEUSAQUILLO 13 Anden -74,0718449 4,62575729

13AN00746-9 1/03/2024 8/03/2024 13,77542 TV 17ABIS 36 74 TEUSAQUILLO 13 Anden -74,0723949 4,62581461

13AN00747-1 1/03/2024 8/03/2024 17,42925 CL 36 17A 14 TEUSAQUILLO 13 Anden -74,0724295 4,6252467

13AN00747-10 1/03/2024 8/03/2024 7,22013 KR 18 36 34 TEUSAQUILLO 13 Anden -74,0725422 4,62583604

13AN00747-11 1/03/2024 8/03/2024 9,43884 KR 18 36 34 TEUSAQUILLO 13 Anden -74,0725937 4,62583034

13AN00747-12 1/03/2024 8/03/2024 25,15249 KR 18 36 34 TEUSAQUILLO 13 Anden -74,0725673 4,6258188

13AN00747-2 1/03/2024 8/03/2024 6,32589 CL 36 17A 14 TEUSAQUILLO 13 Anden -74,0725296 4,6252618

13AN00747-3 1/03/2024 8/03/2024 31,00847 CL 36 17A 14 TEUSAQUILLO 13 Anden -74,0724121 4,62526885

13AN00747-4 1/03/2024 8/03/2024 6,03383 CL 36 17A 14 TEUSAQUILLO 13 Anden -74,0725274 4,62528452

13AN00747-5 1/03/2024 8/03/2024 34,60694 CL 36 17A 14 TEUSAQUILLO 13 Anden -74,0723832 4,62538206

13AN00747-6 1/03/2024 8/03/2024 4,48571 KR 18 36 16 TEUSAQUILLO 13 Anden -74,0724397 4,62554402

13AN00747-7 1/03/2024 8/03/2024 11,36826 KR 18 36 34 TEUSAQUILLO 13 Anden -74,0724756 4,62564502

13AN00747-8 1/03/2024 8/03/2024 7,20380 KR 18 36 34 TEUSAQUILLO 13 Anden -74,0725071 4,6257375

13AN00747-9 1/03/2024 8/03/2024 2,34879 KR 18 36 34 TEUSAQUILLO 13 Anden -74,0725242 4,62578761
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13AN00748-1 1/03/2024 8/03/2024 19,53445 CL 36 18 18 TEUSAQUILLO 13 Anden -74,0730554 4,62536104

13AN00748-2 1/03/2024 8/03/2024 4,14651 CL 36 18 40 TEUSAQUILLO 13 Anden -74,0731037 4,62538913

13AN00748-3 1/03/2024 8/03/2024 13,01698 AK 19 36 06 TEUSAQUILLO 13 Anden -74,0732806 4,62540142

13AN00748-4 1/03/2024 8/03/2024 10,92663 AK 19 36 32 TEUSAQUILLO 13 Anden -74,0732917 4,62568196

13AN00748-5 1/03/2024 8/03/2024 7,65310 AK 19 36 34 TEUSAQUILLO 13 Anden -74,0732722 4,62577253

13AN00748-6 1/03/2024 8/03/2024 8,98045 CL 37 18A 27 TEUSAQUILLO 13 Anden -74,0728547 4,62605274

13AN00748-7 1/03/2024 8/03/2024 12,15012 CL 37 18A 27 TEUSAQUILLO 13 Anden -74,0728531 4,62607223

13AN00749-1 1/03/2024 8/03/2024 8,30464 AK 19 36 07 LA SOLEDAD 13 Anden -74,0735627 4,62545258

13AN00749-2 1/03/2024 8/03/2024 3,82015 CL 36 19 34 LA SOLEDAD 13 Anden -74,0737975 4,62549633

13AN00749-3 1/03/2024 8/03/2024 5,10991 CL 36 19 40 LA SOLEDAD 13 Anden -74,0738912 4,62551223

13AN00749-4 1/03/2024 8/03/2024 16,70458 AK 19 36 55 LA SOLEDAD 13 Anden -74,0733556 4,62587543

13AN00749-5 1/03/2024 8/03/2024 8,20226 KR 20 36 70 LA SOLEDAD 13 Anden -74,0739636 4,62607572

13AN00750-1 1/03/2024 8/03/2024 3,96748 CL 36 21 00 LA SOLEDAD 13 Anden -74,0751541 4,62574076

13AN00750-10 1/03/2024 8/03/2024 8,97972 KR 25 43 98 LA SOLEDAD 13 Anden -74,0750955 4,62609878

13AN00750-11 1/03/2024 8/03/2024 5,92864 AC 34 24 00 LA SOLEDAD 13 Anden -74,075498 4,62610575

13AN00750-12 1/03/2024 8/03/2024 8,00678 AC 34 24 00 LA SOLEDAD 13 Anden -74,0754847 4,62622187

13AN00750-13 1/03/2024 8/03/2024 33,81698 KR 25 43 98 LA SOLEDAD 13 Anden -74,0752872 4,62640631

13AN00750-14 1/03/2024 8/03/2024 36,46402 AC 34 24 00 LA SOLEDAD 13 Anden -74,0754614 4,62639616

13AN00750-2 1/03/2024 8/03/2024 4,77167 CL 36 21 26 LA SOLEDAD 13 Anden -74,0752129 4,62575117

13AN00750-3 1/03/2024 8/03/2024 4,86420 CL 36 21 26 LA SOLEDAD 13 Anden -74,075145 4,62575973

13AN00750-4 1/03/2024 8/03/2024 4,82870 CL 36 21 26 LA SOLEDAD 13 Anden -74,07521 4,62577168

13AN00750-5 1/03/2024 8/03/2024 25,41929 CL 36 21 00 LA SOLEDAD 13 Anden -74,0753976 4,62578467

13AN00750-6 1/03/2024 8/03/2024 24,98954 KR 24 36 08 LA SOLEDAD 13 Anden -74,075421 4,62581055

13AN00750-7 1/03/2024 8/03/2024 9,04468 AC 34 24 00 LA SOLEDAD 13 Anden -74,0755259 4,62588637

13AN00750-8 1/03/2024 8/03/2024 10,61759 KR 25 43 98 LA SOLEDAD 13 Anden -74,0750422 4,62603061

13AN00750-9 1/03/2024 8/03/2024 10,90403 AC 34 24 00 LA SOLEDAD 13 Anden -74,0755114 4,62600905

13AN00751-1 1/03/2024 8/03/2024 14,11423 KR 24 36 00 LA SOLEDAD 13 Anden -74,0757045 4,62583992

13AN00751-10 1/03/2024 8/03/2024 1,27338 CL 36 25 00 LA SOLEDAD 13 Anden -74,076364 4,62621677

13AN00751-11 1/03/2024 8/03/2024 9,69028 AC 34 24 00 LA SOLEDAD 13 Anden -74,0755648 4,6261814

13AN00751-12 1/03/2024 8/03/2024 9,90011 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763591 4,62629329

13AN00751-13 1/03/2024 8/03/2024 8,44043 AC 34 24 00 LA SOLEDAD 13 Anden -74,0755311 4,62644998

13AN00751-14 1/03/2024 8/03/2024 6,50394 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763493 4,62646053

13AN00751-15 1/03/2024 8/03/2024 5,54327 CL 37 24 90 LA SOLEDAD 13 Anden -74,0756898 4,6265901

13AN00751-16 1/03/2024 8/03/2024 14,10837 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763415 4,62658404

13AN00751-17 1/03/2024 8/03/2024 16,11442 KR 25 36 50 LA SOLEDAD 13 Anden -74,0762152 4,62666131

13AN00751-18 1/03/2024 8/03/2024 2,45258 CL 37 24 90 LA SOLEDAD 13 Anden -74,0763005 4,6267009

13AN00751-2 1/03/2024 8/03/2024 3,50888 KR 24 36 00 LA SOLEDAD 13 Anden -74,0758286 4,62586189

13AN00751-3 1/03/2024 8/03/2024 16,92247 KR 24 36 09 LA SOLEDAD 13 Anden -74,0756909 4,62585926

13AN00751-4 1/03/2024 8/03/2024 4,02577 KR 24 36 00 LA SOLEDAD 13 Anden -74,0759142 4,62587701

13AN00751-5 1/03/2024 8/03/2024 7,50212 KR 24 36 00 LA SOLEDAD 13 Anden -74,0760036 4,62589322

13AN00751-6 1/03/2024 8/03/2024 8,02110 KR 24 36 00 LA SOLEDAD 13 Anden -74,0763313 4,62595593

13AN00751-7 1/03/2024 8/03/2024 13,85904 AC 34 24 00 LA SOLEDAD 13 Anden -74,0755986 4,62590848

13AN00751-8 1/03/2024 8/03/2024 5,53558 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763722 4,62607643

13AN00751-9 1/03/2024 8/03/2024 3,59512 CL 36 25 00 LA SOLEDAD 13 Anden -74,0763678 4,62614888

13AN00752-1 1/03/2024 8/03/2024 1,69854 KR 24 36 00 LA SOLEDAD 13 Anden -74,0766027 4,62600277

13AN00752-10 1/03/2024 8/03/2024 10,56263 CL 36 25 00 LA SOLEDAD 13 Anden -74,0764349 4,62625692

13AN00752-11 1/03/2024 8/03/2024 16,18248 CL 36 25 00 LA SOLEDAD 13 Anden -74,0764235 4,62643054

13AN00752-12 1/03/2024 8/03/2024 25,44186 AK 28 36 48 LA SOLEDAD 13 Anden -74,0769939 4,6264627

13AN00752-13 1/03/2024 8/03/2024 13,65010 CL 36 25 00 LA SOLEDAD 13 Anden -74,0764124 4,62661333

13AN00752-14 1/03/2024 8/03/2024 10,78335 CL 37 25 09 LA SOLEDAD 13 Anden -74,0765386 4,62672166

13AN00752-15 1/03/2024 8/03/2024 3,53503 CL 36 25 00 LA SOLEDAD 13 Anden -74,0764594 4,62672851

13AN00752-16 1/03/2024 8/03/2024 9,18946 AK 28 37 00 LA SOLEDAD 13 Anden -74,0765333 4,62674127

13AN00752-17 1/03/2024 8/03/2024 5,69054 AK 28 37 00 LA SOLEDAD 13 Anden -74,0766773 4,62676739

13AN00752-2 1/03/2024 8/03/2024 12,82384 KR 24 36 00 LA SOLEDAD 13 Anden -74,0765096 4,62600499

13AN00752-3 1/03/2024 8/03/2024 1,11952 KR 24 36 00 LA SOLEDAD 13 Anden -74,0765998 4,62602108

13AN00752-4 1/03/2024 8/03/2024 1,39371 KR 24 36 00 LA SOLEDAD 13 Anden -74,0766394 4,62602984

13AN00752-5 1/03/2024 8/03/2024 21,19475 KR 24 36 00 LA SOLEDAD 13 Anden -74,0767186 4,62602327

13AN00752-6 1/03/2024 8/03/2024 16,55409 AK 28 36 12 LA SOLEDAD 13 Anden -74,076868 4,62610456

13AN00752-7 1/03/2024 8/03/2024 17,60510 CL 36 25 16 LA SOLEDAD 13 Anden -74,0767792 4,62607045

13AN00752-8 1/03/2024 8/03/2024 18,67440 CL 36 25 00 LA SOLEDAD 13 Anden -74,0764448 4,62608557

13AN00752-9 1/03/2024 8/03/2024 11,85921 AK 28 36 20 LA SOLEDAD 13 Anden -74,0769194 4,6262459

13AN00753-1 1/03/2024 8/03/2024 1,92116 KR 15 33A 32 TEUSAQUILLO 13 Anden -74,0704316 4,62265398

13AN00753-2 1/03/2024 8/03/2024 2,76375 KR 15 33A 32 TEUSAQUILLO 13 Anden -74,0704201 4,62272179

13AN00753-3 1/03/2024 8/03/2024 8,08981 KR 15 33A 46 TEUSAQUILLO 13 Anden -74,0703985 4,62283817

13AN00753-4 1/03/2024 8/03/2024 7,02343 KR 15 33A 58 TEUSAQUILLO 13 Anden -74,0703783 4,62294777

13AN00753-5 1/03/2024 8/03/2024 3,00171 KR 15 33A 58 TEUSAQUILLO 13 Anden -74,0703687 4,62300658

13AN00753-6 1/03/2024 8/03/2024 8,06776 KR 15 33A 58 TEUSAQUILLO 13 Anden -74,0702551 4,62302265

13AN00753-7 1/03/2024 8/03/2024 2,95074 KR 15 33A 58 TEUSAQUILLO 13 Anden -74,0703114 4,62303496
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13AN00754-1 1/03/2024 8/03/2024 21,90416 CL 33A 15 56 TEUSAQUILLO 13 Anden -74,0711075 4,62245812

13AN00755-1 1/03/2024 8/03/2024 1,07178 DG 33ABIS 16 38 TEUSAQUILLO 13 Anden -74,0717826 4,62280177

13AN00755-2 1/03/2024 8/03/2024 1,07178 DG 33ABIS 16 38 TEUSAQUILLO 13 Anden -74,0718131 4,62281709

13AN00755-3 1/03/2024 8/03/2024 3,16227 AC 34 16 09 TEUSAQUILLO 13 Anden -74,0713684 4,62313656

13AN00755-4 1/03/2024 8/03/2024 6,01843 AC 34 16 09 TEUSAQUILLO 13 Anden -74,0714063 4,62323407

13AN00755-5 1/03/2024 8/03/2024 6,05422 AC 34 16 21 TEUSAQUILLO 13 Anden -74,0716079 4,62326966

13AN00755-6 1/03/2024 8/03/2024 8,82043 AC 34 16 49 TEUSAQUILLO 13 Anden -74,0718848 4,62331417

13AN00755-7 1/03/2024 8/03/2024 14,29121 AC 34 16 69 TEUSAQUILLO 13 Anden -74,0720834 4,62335106

13AN00756-1 1/03/2024 8/03/2024 17,60654 CL 33A 17 46 TEUSAQUILLO 13 Anden -74,0727448 4,62268455

13AN00756-2 1/03/2024 8/03/2024 11,61676 CL 33A 17 46 TEUSAQUILLO 13 Anden -74,072744 4,62270539

13AN00756-3 1/03/2024 8/03/2024 17,68695 CL 33A 17 70 TEUSAQUILLO 13 Anden -74,0730903 4,62274503

13AN00756-4 1/03/2024 8/03/2024 0,88119 CL 33A 17 70 TEUSAQUILLO 13 Anden -74,0731451 4,62278789

13AN00756-5 1/03/2024 8/03/2024 19,25485 CL 33A 17 70 TEUSAQUILLO 13 Anden -74,0731279 4,622875

13AN00756-6 1/03/2024 8/03/2024 2,40540 KR 18 33A 52 TEUSAQUILLO 13 Anden -74,0730719 4,62320272

13AN00757-1 1/03/2024 8/03/2024 11,09815 KR 18 33A 05 TEUSAQUILLO 13 Anden -74,0733408 4,62278812

13AN00757-2 1/03/2024 8/03/2024 5,61314 CL 33A 18 34 TEUSAQUILLO 13 Anden -74,0735102 4,62281741

13AN00757-3 1/03/2024 8/03/2024 4,62619 AK 19 33A 10 TEUSAQUILLO 13 Anden -74,0737421 4,62285968

13AN00757-4 1/03/2024 8/03/2024 30,34428 KR 18 33A 69 TEUSAQUILLO 13 Anden -74,0731251 4,62337938

13AN00758-1 1/03/2024 8/03/2024 0,70562 TV 29 36 00 LAS AMERICAS 13 Anden -74,0788008 4,62503739

13AN00758-10 1/03/2024 8/03/2024 21,21304 CL 37 28B 09 LAS AMERICAS 13 Anden -74,0785851 4,6260531

13AN00758-11 1/03/2024 8/03/2024 9,45772 CL 37 28B 09 LAS AMERICAS 13 Anden -74,0786871 4,62611655

13AN00758-2 1/03/2024 8/03/2024 7,69765 TV 29 36 00 LAS AMERICAS 13 Anden -74,0787518 4,62505899

13AN00758-3 1/03/2024 8/03/2024 21,66711 CL 36 28B 48 LAS AMERICAS 13 Anden -74,0788689 4,62512578

13AN00758-4 1/03/2024 8/03/2024 11,08297 TV 29 36 00 LAS AMERICAS 13 Anden -74,0784548 4,62518824

13AN00758-5 1/03/2024 8/03/2024 5,65808 TV 29 36 00 LAS AMERICAS 13 Anden -74,0783633 4,6252289

13AN00758-6 1/03/2024 8/03/2024 9,60367 CL 36 28B 01 LAS AMERICAS 13 Anden -74,0784111 4,62558179

13AN00758-7 1/03/2024 8/03/2024 4,60322 TV 29 36 76 LAS AMERICAS 13 Anden -74,0790652 4,62565752

13AN00758-8 1/03/2024 8/03/2024 2,96052 CL 37 28B 45 LAS AMERICAS 13 Anden -74,079024 4,62594185

13AN00758-9 1/03/2024 8/03/2024 4,31848 CL 37 28B 45 LAS AMERICAS 13 Anden -74,0790369 4,62596143

13AN00759-1 1/03/2024 8/03/2024 9,18783 TV 28A 34 99 LAS AMERICAS 13 Anden -74,0780768 4,62535374

13AN00759-10 1/03/2024 8/03/2024 3,69384 AC 34 28 50 LAS AMERICAS 13 Anden -74,0778018 4,62588138

13AN00759-11 1/03/2024 8/03/2024 7,98473 CL 37 28A 49 LAS AMERICAS 13 Anden -74,078493 4,62603977

13AN00759-12 1/03/2024 8/03/2024 7,14635 TV 28A 36 65 LAS AMERICAS 13 Anden -74,0778731 4,62609913

13AN00759-13 1/03/2024 8/03/2024 15,40627 CL 37 28A 49 LAS AMERICAS 13 Anden -74,0785234 4,6261199

13AN00759-14 1/03/2024 8/03/2024 1,72505 CL 37 28A 49 LAS AMERICAS 13 Anden -74,0785335 4,62617538

13AN00759-15 1/03/2024 8/03/2024 11,36329 CL 37 28A 49 LAS AMERICAS 13 Anden -74,0784689 4,62621011

13AN00759-16 1/03/2024 8/03/2024 5,41800 TV 28A 36 73 LAS AMERICAS 13 Anden -74,077911 4,6262108

13AN00759-17 1/03/2024 8/03/2024 7,26133 CL 37 28A 41 LAS AMERICAS 13 Anden -74,0782813 4,62626709

13AN00759-18 1/03/2024 8/03/2024 10,19061 CL 37 28A 25 LAS AMERICAS 13 Anden -74,078293 4,62628757

13AN00759-19 1/03/2024 8/03/2024 0,99787 CL 37 28A 07 LAS AMERICAS 13 Anden -74,0780658 4,62635931

13AN00759-2 1/03/2024 8/03/2024 6,37353 TV 28A 34 99 LAS AMERICAS 13 Anden -74,0779868 4,62539258

13AN00759-20 1/03/2024 8/03/2024 8,25195 CL 37 28A 17 LAS AMERICAS 13 Anden -74,0781353 4,62635597

13AN00759-21 1/03/2024 8/03/2024 11,02638 CL 37 28A 07 LAS AMERICAS 13 Anden -74,0779478 4,62632244

13AN00759-22 1/03/2024 8/03/2024 3,68712 CL 37 28A 07 LAS AMERICAS 13 Anden -74,0780314 4,62637418

13AN00759-23 1/03/2024 8/03/2024 0,90315 CL 37 28A 07 LAS AMERICAS 13 Anden -74,0780744 4,62638256

13AN00759-24 1/03/2024 8/03/2024 1,05849 CL 37 28A 07 LAS AMERICAS 13 Anden -74,0779717 4,62639073

13AN00759-25 1/03/2024 8/03/2024 5,51613 CL 37 28A 07 LAS AMERICAS 13 Anden -74,0780391 4,62639852

13AN00759-3 1/03/2024 8/03/2024 7,80125 CL 36 28A 24 LAS AMERICAS 13 Anden -74,0778662 4,6254454

13AN00759-4 1/03/2024 8/03/2024 11,55284 TV 28A 34 99 LAS AMERICAS 13 Anden -74,0777561 4,62549365

13AN00759-5 1/03/2024 8/03/2024 9,29478 CL 36 28B 01 LAS AMERICAS 13 Anden -74,0782926 4,62548493

13AN00759-6 1/03/2024 8/03/2024 8,40964 AC 34 28 50 LAS AMERICAS 13 Anden -74,0777056 4,62559264

13AN00759-7 1/03/2024 8/03/2024 6,12370 TV 28A 36 15 LAS AMERICAS 13 Anden -74,077737 4,62568641

13AN00759-8 1/03/2024 8/03/2024 5,36355 CL 36 28B 01 LAS AMERICAS 13 Anden -74,0784021 4,62578469

13AN00759-9 1/03/2024 8/03/2024 9,08889 AC 34 28 50 LAS AMERICAS 13 Anden -74,0777714 4,6257895

13AN00760-1 1/03/2024 8/03/2024 10,61331 AK 28 35 99 LAS AMERICAS 13 Anden -74,0775447 4,62558585

13AN00760-10 1/03/2024 8/03/2024 4,31856 CL 37 28 53 LAS AMERICAS 13 Anden -74,0778642 4,62647483

13AN00760-11 1/03/2024 8/03/2024 8,16020 CL 37 28 53 LAS AMERICAS 13 Anden -74,0778016 4,62650258

13AN00760-12 1/03/2024 8/03/2024 13,03327 CL 37 28 11 LAS AMERICAS 13 Anden -74,0772714 4,62662559

13AN00760-2 1/03/2024 8/03/2024 9,47926 CL 36 28 42 LAS AMERICAS 13 Anden -74,0773532 4,62567034

13AN00760-3 1/03/2024 8/03/2024 20,86910 CL 36 28 50 LAS AMERICAS 13 Anden -74,0776575 4,62568195

13AN00760-4 1/03/2024 8/03/2024 9,72499 AK 28 36 11 LAS AMERICAS 13 Anden -74,0770227 4,62593572

13AN00760-5 1/03/2024 8/03/2024 14,90458 AK 28 36 37 LAS AMERICAS 13 Anden -74,077125 4,626217

13AN00760-6 1/03/2024 8/03/2024 6,31128 TV 28A 36 74 LAS AMERICAS 13 Anden -74,0778466 4,62625075

13AN00760-7 1/03/2024 8/03/2024 2,35851 CL 37 28 53 LAS AMERICAS 13 Anden -74,077875 4,62633895

13AN00760-8 1/03/2024 8/03/2024 5,92929 AK 28 36 41 LAS AMERICAS 13 Anden -74,0771627 4,62632739

13AN00760-9 1/03/2024 8/03/2024 4,32736 CL 37 28 53 LAS AMERICAS 13 Anden -74,0778915 4,62638536

13AN00761-1 1/03/2024 8/03/2024 6,07607 CL 37 20 00 LA SOLEDAD 13 Anden -74,0740268 4,62613541

13AN00761-2 1/03/2024 8/03/2024 8,18963 CL 37 20 00 LA SOLEDAD 13 Anden -74,0740525 4,62613714
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13AN00761-3 1/03/2024 8/03/2024 8,69707 CL 37 20 00 LA SOLEDAD 13 Anden -74,0740116 4,62621585

13AN00761-4 1/03/2024 8/03/2024 19,58614 CL 37 20 00 LA SOLEDAD 13 Anden -74,0740728 4,62624831

13AN00761-5 1/03/2024 8/03/2024 19,23490 CL 37 37 00 LA SOLEDAD 13 Anden -74,0740826 4,62629407

13AN00762-1 1/03/2024 8/03/2024 12,29730 KR 15 35 12 TEUSAQUILLO 13 Anden -74,0701298 4,62394315

13AN00762-2 1/03/2024 8/03/2024 2,17465 KR 15 35 12 TEUSAQUILLO 13 Anden -74,0700921 4,62395619

13AN00762-3 1/03/2024 8/03/2024 3,32521 KR 15 35 12 TEUSAQUILLO 13 Anden -74,070147 4,62396754

13AN00762-4 1/03/2024 8/03/2024 9,01807 KR 15 35 12 TEUSAQUILLO 13 Anden -74,0701896 4,62400591

13AN00762-5 1/03/2024 8/03/2024 4,41211 KR 15 35 12 TEUSAQUILLO 13 Anden -74,0701752 4,62408311

13AN00762-6 1/03/2024 8/03/2024 2,14700 KR 15 35 12 TEUSAQUILLO 13 Anden -74,0701696 4,62411775

13AN00762-7 1/03/2024 8/03/2024 10,69982 KR 15 35 54 TEUSAQUILLO 13 Anden -74,0701165 4,62441555

13AN00762-8 1/03/2024 8/03/2024 9,03858 KR 15 35 58 TEUSAQUILLO 13 Anden -74,0700891 4,62456067

13AN00762-9 1/03/2024 8/03/2024 7,60124 CL 36 14 61 TEUSAQUILLO 13 Anden -74,0697712 4,62467957

13AN00763-1 1/03/2024 8/03/2024 6,88623 CL 35 15 14 TEUSAQUILLO 13 Anden -74,0703372 4,62398182

13AN00763-10 1/03/2024 8/03/2024 9,77553 CL 36 15 39 TEUSAQUILLO 13 Anden -74,0705726 4,62480493

13AN00763-11 1/03/2024 8/03/2024 5,46040 CL 36 15 39 TEUSAQUILLO 13 Anden -74,070556 4,62482288

13AN00763-12 1/03/2024 8/03/2024 5,21086 KR 16 35 70 TEUSAQUILLO 13 Anden -74,0709773 4,62481094

13AN00763-13 1/03/2024 8/03/2024 8,89952 KR 16 35 70 TEUSAQUILLO 13 Anden -74,0707781 4,62486091

13AN00763-14 1/03/2024 8/03/2024 5,81541 KR 16 35 70 TEUSAQUILLO 13 Anden -74,0708485 4,62487351

13AN00763-2 1/03/2024 8/03/2024 10,39972 CL 35 15 18 TEUSAQUILLO 13 Anden -74,0705173 4,62401361

13AN00763-3 1/03/2024 8/03/2024 2,62039 CL 35 15 18 TEUSAQUILLO 13 Anden -74,070455 4,62402183

13AN00763-4 1/03/2024 8/03/2024 6,99312 CL 35 15 18 TEUSAQUILLO 13 Anden -74,0705152 4,62403304

13AN00763-5 1/03/2024 8/03/2024 25,66586 CL 35 15 32 TEUSAQUILLO 13 Anden -74,0706973 4,62404627

13AN00763-6 1/03/2024 8/03/2024 17,11263 CL 35 15 32 TEUSAQUILLO 13 Anden -74,0706879 4,62406496

13AN00763-7 1/03/2024 8/03/2024 18,63189 CL 35 15 72 TEUSAQUILLO 13 Anden -74,0710253 4,62410513

13AN00763-8 1/03/2024 8/03/2024 13,64350 CL 35 15 72 TEUSAQUILLO 13 Anden -74,0710835 4,62421246

13AN00763-9 1/03/2024 8/03/2024 11,82040 KR 15 35 37 TEUSAQUILLO 13 Anden -74,0702337 4,62428902

13AN00764-1 1/03/2024 8/03/2024 13,35997 AK 19 35 03 LA SOLEDAD 13 Anden -74,0736602 4,62458364

13AN00764-10 1/03/2024 8/03/2024 10,88793 KR 20 35 16 LA SOLEDAD 13 Anden -74,0741842 4,62486683

13AN00764-2 1/03/2024 8/03/2024 4,17363 AK 19 35 03 LA SOLEDAD 13 Anden -74,0737319 4,62459688

13AN00764-3 1/03/2024 8/03/2024 13,54841 CL 35 19 42 LA SOLEDAD 13 Anden -74,0740196 4,62464793

13AN00764-4 1/03/2024 8/03/2024 9,60048 CL 35 19 42 LA SOLEDAD 13 Anden -74,0740167 4,62466799

13AN00764-5 1/03/2024 8/03/2024 18,61972 CL 35 19 56 LA SOLEDAD 13 Anden -74,0741517 4,62467186

13AN00764-6 1/03/2024 8/03/2024 12,97024 CL 35 19 56 LA SOLEDAD 13 Anden -74,0741812 4,62473764

13AN00764-7 1/03/2024 8/03/2024 14,18957 CL 35 19 56 LA SOLEDAD 13 Anden -74,0742052 4,62475673

13AN00764-8 1/03/2024 8/03/2024 2,24652 KR 20 35 16 LA SOLEDAD 13 Anden -74,0741692 4,62483582

13AN00764-9 1/03/2024 8/03/2024 4,59526 KR 20 35 16 LA SOLEDAD 13 Anden -74,0741597 4,62487696

13AN00765-1 1/03/2024 8/03/2024 15,62605 CL 35 20 18 LA SOLEDAD 13 Anden -74,0745468 4,62474239

13AN00765-10 1/03/2024 8/03/2024 3,41524 KR 25 43 98 LA SOLEDAD 13 Anden -74,0745324 4,62552259

13AN00765-11 1/03/2024 8/03/2024 1,97806 KR 25 43 98 LA SOLEDAD 13 Anden -74,0747475 4,6255364

13AN00765-12 1/03/2024 8/03/2024 14,04118 KR 25 43 98 LA SOLEDAD 13 Anden -74,0745935 4,62553406

13AN00765-13 1/03/2024 8/03/2024 7,92186 KR 25 43 98 LA SOLEDAD 13 Anden -74,0746795 4,62554615

13AN00765-14 1/03/2024 8/03/2024 5,34043 KR 25 43 98 LA SOLEDAD 13 Anden -74,0747191 4,62555339

13AN00765-15 1/03/2024 8/03/2024 24,19771 KR 25 43 98 LA SOLEDAD 13 Anden -74,0746218 4,62556214

13AN00765-2 1/03/2024 8/03/2024 11,67588 CL 35 20 18 LA SOLEDAD 13 Anden -74,0745419 4,62476242

13AN00765-3 1/03/2024 8/03/2024 8,44120 CL 35 20 58 LA SOLEDAD 13 Anden -74,074831 4,62479336

13AN00765-4 1/03/2024 8/03/2024 31,15998 KR 20 35 19 LA SOLEDAD 13 Anden -74,0742822 4,62481254

13AN00765-5 1/03/2024 8/03/2024 5,53242 KR 20 35 35 LA SOLEDAD 13 Anden -74,0742474 4,62498876

13AN00765-6 1/03/2024 8/03/2024 3,94976 KR 20 35 55 LA SOLEDAD 13 Anden -74,0742116 4,6251819

13AN00765-7 1/03/2024 8/03/2024 1,59105 KR 20 35 55 LA SOLEDAD 13 Anden -74,0742005 4,62524531

13AN00765-8 1/03/2024 8/03/2024 6,98902 KR 25 43 98 LA SOLEDAD 13 Anden -74,0742228 4,62527725

13AN00765-9 1/03/2024 8/03/2024 15,90607 KR 21 35 02 LA SOLEDAD 13 Anden -74,0747595 4,6254602

13AN00766-1 1/03/2024 8/03/2024 9,66887 CL 35 21 26 LA SOLEDAD 13 Anden -74,0752619 4,6248713

13AN00766-11 1/03/2024 8/03/2024 1,42111 KR 24 35 64 LA SOLEDAD 13 Anden -74,0755487 4,62570251

13AN00766-12 1/03/2024 8/03/2024 51,25859 CL 36 21 61 LA SOLEDAD 13 Anden -74,0752617 4,62567406

13AN00766-13 1/03/2024 8/03/2024 0,86009 CL 36 21 61 LA SOLEDAD 13 Anden -74,0755072 4,62571898

13AN00766-2 1/03/2024 8/03/2024 11,59094 CL 35 21 26 LA SOLEDAD 13 Anden -74,0752589 4,62489326

13AN00766-3 1/03/2024 8/03/2024 10,48942 CL 35 21 56 LA SOLEDAD 13 Anden -74,0755875 4,62493163

13AN00766-4 1/03/2024 8/03/2024 12,53610 KR 24 35 20 LA SOLEDAD 13 Anden -74,0756331 4,62503058

13AN00766-6 1/03/2024 8/03/2024 2,55735 KR 24 35 52 LA SOLEDAD 13 Anden -74,0755794 4,62545303

13AN00766-7 1/03/2024 8/03/2024 5,69701 KR 24 35 52 LA SOLEDAD 13 Anden -74,0755738 4,62549773

13AN00766-8 1/03/2024 8/03/2024 7,88371 CL 36 21 00 LA SOLEDAD 13 Anden -74,0749969 4,62562588

13AN00766-9 1/03/2024 8/03/2024 17,14994 KR 24 35 64 LA SOLEDAD 13 Anden -74,0755601 4,6256141

13AN00767-1 1/03/2024 8/03/2024 10,10382 AC 34 24 00 LA SOLEDAD 13 Anden -74,0757732 4,62498753

13AN00767-10 1/03/2024 8/03/2024 1,37044 KR 24 35 57 LA SOLEDAD 13 Anden -74,0756457 4,62550236

13AN00767-11 1/03/2024 8/03/2024 4,23958 AC 34 24 00 LA SOLEDAD 13 Anden -74,0756418 4,62554935

13AN00767-12 1/03/2024 8/03/2024 18,92962 AK 28 35 58 LA SOLEDAD 13 Anden -74,0766852 4,62559372

13AN00767-13 1/03/2024 8/03/2024 7,95279 KR 24 36 00 LA SOLEDAD 13 Anden -74,0757923 4,62576899

13AN00767-14 1/03/2024 8/03/2024 1,80609 KR 24 36 00 LA SOLEDAD 13 Anden -74,0760032 4,62580781
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13AN00767-15 1/03/2024 8/03/2024 3,42844 KR 24 36 00 LA SOLEDAD 13 Anden -74,0760488 4,62581567

13AN00767-16 1/03/2024 8/03/2024 8,51376 KR 24 36 00 LA SOLEDAD 13 Anden -74,0761386 4,62583425

13AN00767-17 1/03/2024 8/03/2024 3,11815 KR 24 36 00 LA SOLEDAD 13 Anden -74,0762995 4,62586191

13AN00767-18 1/03/2024 8/03/2024 5,99547 AK 28 35 78 LA SOLEDAD 13 Anden -74,0767581 4,62591937

13AN00767-2 1/03/2024 8/03/2024 24,53222 CL 35 24 00 LA SOLEDAD 13 Anden -74,0758449 4,62497783

13AN00767-3 1/03/2024 8/03/2024 2,61573 AC 34 24 00 LA SOLEDAD 13 Anden -74,0757105 4,62498791

13AN00767-4 1/03/2024 8/03/2024 1,77820 CL 35 24 00 LA SOLEDAD 13 Anden -74,0759874 4,62500344

13AN00767-5 1/03/2024 8/03/2024 1,25932 CL 35 24 00 LA SOLEDAD 13 Anden -74,0760188 4,6250091

13AN00767-6 1/03/2024 8/03/2024 5,16361 CL 35 24 76 LA SOLEDAD 13 Anden -74,0764634 4,62508753

13AN00767-7 1/03/2024 8/03/2024 8,74680 AC 34 24 00 LA SOLEDAD 13 Anden -74,0756748 4,62527789

13AN00767-8 1/03/2024 8/03/2024 17,57650 AK 28 35 36 LA SOLEDAD 13 Anden -74,0766233 4,625412

13AN00767-9 1/03/2024 8/03/2024 9,10415 AC 34 24 00 LA SOLEDAD 13 Anden -74,0756573 4,62542742

13AN00768-1 1/03/2024 8/03/2024 8,18449 AC 34 24 00 LA SOLEDAD 13 Anden -74,0757726 4,62449551

13AN00768-10 1/03/2024 8/03/2024 8,02841 CL 35 24 00 LA SOLEDAD 13 Anden -74,0761507 4,62492679

13AN00768-11 1/03/2024 8/03/2024 7,53756 CL 35 24 00 LA SOLEDAD 13 Anden -74,076146 4,62494745

13AN00768-12 1/03/2024 8/03/2024 6,26568 CL 35 24 61 LA SOLEDAD 13 Anden -74,0762824 4,62495024

13AN00768-13 1/03/2024 8/03/2024 6,07584 CL 35 24 61 LA SOLEDAD 13 Anden -74,0763876 4,62496591

13AN00768-14 1/03/2024 8/03/2024 9,00137 CL 35 24 00 LA SOLEDAD 13 Anden -74,0762678 4,62496932

13AN00768-15 1/03/2024 8/03/2024 69,89739 AK 28 34 58 LA SOLEDAD 13 Anden -74,0764145 4,62482901

13AN00768-16 1/03/2024 8/03/2024 5,91334 CL 35 24 00 LA SOLEDAD 13 Anden -74,0763724 4,62498784

13AN00768-2 1/03/2024 8/03/2024 3,28743 AK 28 34 46 LA SOLEDAD 13 Anden -74,0762974 4,62458633

13AN00768-3 1/03/2024 8/03/2024 36,96357 AK 28 34 46 LA SOLEDAD 13 Anden -74,0763168 4,62455504

13AN00768-4 1/03/2024 8/03/2024 0,87501 AK 28 34 48 LA SOLEDAD 13 Anden -74,0763128 4,62462898

13AN00768-5 1/03/2024 8/03/2024 5,96504 AK 28 34 58 LA SOLEDAD 13 Anden -74,0763503 4,62473418

13AN00768-6 1/03/2024 8/03/2024 7,55353 AC 34 24 00 LA SOLEDAD 13 Anden -74,075738 4,62477472

13AN00768-7 1/03/2024 8/03/2024 4,87508 CL 35 24 19 LA SOLEDAD 13 Anden -74,0758872 4,62487987

13AN00768-8 1/03/2024 8/03/2024 13,88104 CL 35 24 00 LA SOLEDAD 13 Anden -74,075793 4,62488202

13AN00768-9 1/03/2024 8/03/2024 3,79366 CL 35 24 00 LA SOLEDAD 13 Anden -74,0758837 4,6249001

13AN00769-1 1/03/2024 8/03/2024 25,03676 KR 21 34 63 LA SOLEDAD 13 Anden -74,0750048 4,62461056

13AN00769-2 1/03/2024 8/03/2024 13,34408 CL 35 - KR 21 LA SOLEDAD 13 Anden -74,0750493 4,62474803

13AN00769-3 1/03/2024 8/03/2024 10,44866 CL 35 21 43 LA SOLEDAD 13 Anden -74,075431 4,62479705

13AN00769-4 1/03/2024 8/03/2024 13,73873 CL 35 21 43 LA SOLEDAD 13 Anden -74,0754272 4,6248192

13AN00770-10 1/03/2024 8/03/2024 12,83600 KR 21 34 42 LA SOLEDAD 13 Anden -74,0749404 4,62450776

13AN00770-11 1/03/2024 8/03/2024 32,04812 CL 35 20 09 LA SOLEDAD 13 Anden -74,0743363 4,62451355

13AN00770-12 1/03/2024 8/03/2024 20,08609 CL 35 20 09 LA SOLEDAD 13 Anden -74,0743758 4,62455977

13AN00770-13 1/03/2024 8/03/2024 3,81746 CL 35 20 09 LA SOLEDAD 13 Anden -74,0744658 4,62462167

13AN00770-14 1/03/2024 8/03/2024 21,81743 CL 35 20 09 LA SOLEDAD 13 Anden -74,0744145 4,62463308

13AN00770-15 1/03/2024 8/03/2024 4,96941 CL 35 20 29 LA SOLEDAD 13 Anden -74,0745617 4,62466135

13AN00770-2 1/03/2024 8/03/2024 17,26377 KR 20 34 31 LA SOLEDAD 13 Anden -74,0744133 4,62411192

13AN00770-3 1/03/2024 8/03/2024 5,43088 KR 21 34 28 LA SOLEDAD 13 Anden -74,0749699 4,62423047

13AN00770-4 1/03/2024 8/03/2024 1,73998 KR 21 34 28 LA SOLEDAD 13 Anden -74,0749616 4,6242742

13AN00770-5 1/03/2024 8/03/2024 7,32384 KR 21 34 28 LA SOLEDAD 13 Anden -74,0749889 4,62424927

13AN00770-6 1/03/2024 8/03/2024 20,95038 KR 20 34 31 LA SOLEDAD 13 Anden -74,0743835 4,62427191

13AN00770-7 1/03/2024 8/03/2024 9,02079 KR 20 34 31 LA SOLEDAD 13 Anden -74,0744015 4,62427847

13AN00770-8 1/03/2024 8/03/2024 1,89097 KR 20 34 51 LA SOLEDAD 13 Anden -74,0743749 4,62442875

13AN00770-9 1/03/2024 8/03/2024 8,89538 KR 21 35 02 LA SOLEDAD 13 Anden -74,0749222 4,62448807

13AN00771-1 1/03/2024 8/03/2024 38,03421 CL 35 19 21 LA SOLEDAD 13 Anden -74,0736666 4,62418313

13AN00771-2 1/03/2024 8/03/2024 28,41921 CL 35 19 57 LA SOLEDAD 13 Anden -74,0742556 4,62449275

13AN00771-3 1/03/2024 8/03/2024 9,61772 CL 35 19 57 LA SOLEDAD 13 Anden -74,074084 4,62457232

13AN00771-4 1/03/2024 8/03/2024 15,10648 CL 35 19 57 LA SOLEDAD 13 Anden -74,074174 4,62458916

13AN00772-1 1/03/2024 8/03/2024 4,91391 KR 18 34 15 TEUSAQUILLO 13 Anden -74,0730423 4,6238664

13AN00772-10 1/03/2024 8/03/2024 5,47345 DG 34BIS 18 21 TEUSAQUILLO 13 Anden -74,0732291 4,62438674

13AN00772-11 1/03/2024 8/03/2024 1,05721 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0732601 4,62441325

13AN00772-12 1/03/2024 8/03/2024 8,46216 DG 34BIS 18 21 TEUSAQUILLO 13 Anden -74,073219 4,62440177

13AN00772-13 1/03/2024 8/03/2024 1,17012 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0732821 4,62443044

13AN00772-14 1/03/2024 8/03/2024 0,75138 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0732556 4,62443628

13AN00772-15 1/03/2024 8/03/2024 8,45270 AK 19 34 64 TEUSAQUILLO 13 Anden -74,0735152 4,62443629

13AN00772-16 1/03/2024 8/03/2024 1,71243 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0733001 4,62444185

13AN00772-17 1/03/2024 8/03/2024 0,62452 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0732765 4,62445675

13AN00772-18 1/03/2024 8/03/2024 2,51915 AK 19 34 72 TEUSAQUILLO 13 Anden -74,07332 4,62445296

13AN00772-19 1/03/2024 8/03/2024 0,84544 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0732949 4,62447361

13AN00772-2 1/03/2024 8/03/2024 18,25790 KR 18 34 41 TEUSAQUILLO 13 Anden -74,0730256 4,62395769

13AN00772-20 1/03/2024 8/03/2024 1,78192 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0735129 4,6244714

13AN00772-21 1/03/2024 8/03/2024 3,57461 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0733391 4,62446275

13AN00772-22 1/03/2024 8/03/2024 0,80675 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0733121 4,62449107

13AN00772-23 1/03/2024 8/03/2024 0,53092 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0733313 4,62450767

13AN00772-24 1/03/2024 8/03/2024 165,54608 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0734209 4,62449768

13AN00772-25 1/03/2024 8/03/2024 10,13842 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0733741 4,62454763
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13AN00772-26 1/03/2024 8/03/2024 4,98089 AK 19 34 72 TEUSAQUILLO 13 Anden -74,0734446 4,62461119

13AN00772-3 1/03/2024 8/03/2024 8,51345 AK 19 34 34 TEUSAQUILLO 13 Anden -74,0735799 4,62408471

13AN00772-4 1/03/2024 8/03/2024 6,05629 KR 18 34 45 TEUSAQUILLO 13 Anden -74,0730022 4,62408106

13AN00772-5 1/03/2024 8/03/2024 14,86390 KR 18 34 45 TEUSAQUILLO 13 Anden -74,0730547 4,62421687

13AN00772-6 1/03/2024 8/03/2024 6,47819 AK 19 34 40 TEUSAQUILLO 13 Anden -74,0735497 4,62424836

13AN00772-7 1/03/2024 8/03/2024 21,24783 KR 18 34 45 TEUSAQUILLO 13 Anden -74,0730433 4,62423327

13AN00772-8 1/03/2024 8/03/2024 3,43991 DG 34BIS 18 21 TEUSAQUILLO 13 Anden -74,0731718 4,62435824

13AN00772-9 1/03/2024 8/03/2024 15,41509 AK 19 34 64 TEUSAQUILLO 13 Anden -74,0735299 4,62435037

13AN00773-1 1/03/2024 8/03/2024 3,09657 DG 34BIS 17 90 TEUSAQUILLO 13 Anden -74,0728247 4,62414571

13AN00774-1 1/03/2024 8/03/2024 3,03683 KR 18 34 40 TEUSAQUILLO 13 Anden -74,0728909 4,62401553

13AN00774-2 1/03/2024 8/03/2024 9,72602 KR 18 34 40 TEUSAQUILLO 13 Anden -74,0729143 4,62402223

13AN00775-1 1/03/2024 8/03/2024 22,78107 CL 33 17 06 TEUSAQUILLO 13 Anden -74,072662 4,621796

13AN00775-10 1/03/2024 8/03/2024 4,35321 KR 17 33 25 TEUSAQUILLO 13 Anden -74,072501 4,62208419

13AN00775-11 1/03/2024 8/03/2024 2,91259 KR 17 33 25 TEUSAQUILLO 13 Anden -74,0724938 4,62212295

13AN00775-12 1/03/2024 8/03/2024 23,35012 KR 17 33 51 TEUSAQUILLO 13 Anden -74,0724402 4,62241821

13AN00775-13 1/03/2024 8/03/2024 14,99568 KR 17 33 51 TEUSAQUILLO 13 Anden -74,0725956 4,6225509

13AN00775-14 1/03/2024 8/03/2024 31,38181 KR 17 33 51 TEUSAQUILLO 13 Anden -74,0726319 4,62257836

13AN00775-2 1/03/2024 8/03/2024 6,89549 CL 33 17 42 TEUSAQUILLO 13 Anden -74,0729417 4,62184458

13AN00775-3 1/03/2024 8/03/2024 9,68563 KR 18 33 10 TEUSAQUILLO 13 Anden -74,073226 4,62189004

13AN00775-4 1/03/2024 8/03/2024 4,08565 KR 18 33 10 TEUSAQUILLO 13 Anden -74,0732052 4,62190968

13AN00775-5 1/03/2024 8/03/2024 1,98841 KR 18 33 10 TEUSAQUILLO 13 Anden -74,0732518 4,62191723

13AN00775-6 1/03/2024 8/03/2024 1,92363 KR 18 33 10 TEUSAQUILLO 13 Anden -74,0732752 4,62193855

13AN00775-7 1/03/2024 8/03/2024 3,87088 KR 18 33 10 TEUSAQUILLO 13 Anden -74,0732985 4,62193858

13AN00775-8 1/03/2024 8/03/2024 3,24278 KR 18 33 10 TEUSAQUILLO 13 Anden -74,0732698 4,62196836

13AN00775-9 1/03/2024 8/03/2024 2,44547 KR 18 33 10 TEUSAQUILLO 13 Anden -74,0732914 4,62197803

13AN00776-1 1/03/2024 8/03/2024 21,68023 CL 33 16 18 TEUSAQUILLO 13 Anden -74,0717466 4,62163622

13AN00776-13 1/03/2024 8/03/2024 9,59210 KR 17 33 50 TEUSAQUILLO 13 Anden -74,072369 4,62236109

13AN00776-14 1/03/2024 8/03/2024 7,78480 CL 33A 16 47 TEUSAQUILLO 13 Anden -74,0718954 4,62242902

13AN00776-15 1/03/2024 8/03/2024 10,63792 CL 33A 16 47 TEUSAQUILLO 13 Anden -74,0719007 4,62245158

13AN00776-16 1/03/2024 8/03/2024 11,88649 KR 17 33 50 TEUSAQUILLO 13 Anden -74,0723409 4,62237924

13AN00776-17 1/03/2024 8/03/2024 16,11918 KR 17 33 50 TEUSAQUILLO 13 Anden -74,0721539 4,62247231

13AN00776-18 1/03/2024 8/03/2024 18,66576 KR 17 33 50 TEUSAQUILLO 13 Anden -74,0721626 4,62249948

13AN00776-2 1/03/2024 8/03/2024 30,25597 CL 33 16 36 TEUSAQUILLO 13 Anden -74,0719665 4,62167542

13AN00776-3 1/03/2024 8/03/2024 23,45488 CL 33 16 36 TEUSAQUILLO 13 Anden -74,0719637 4,62169752

13AN00776-4 1/03/2024 8/03/2024 3,70348 CL 33 16 50 TEUSAQUILLO 13 Anden -74,0721319 4,62172548

13AN00776-5 1/03/2024 8/03/2024 7,02913 KR 17 33 12 TEUSAQUILLO 13 Anden -74,0722894 4,62172956

13AN00776-6 1/03/2024 8/03/2024 9,89932 KR 17 33 12 TEUSAQUILLO 13 Anden -74,0723931 4,62174758

13AN00776-7 1/03/2024 8/03/2024 30,23038 CL 33 16 18 TEUSAQUILLO 13 Anden -74,0716211 4,62171691

13AN00776-8 1/03/2024 8/03/2024 8,67542 KR 16 33 31 TEUSAQUILLO 13 Anden -74,0715481 4,62212736

13AN00776-9 1/03/2024 8/03/2024 3,02494 K16 - CL 33A TEUSAQUILLO 13 Anden -74,0715092 4,62233749

13AN00777-1 1/03/2024 8/03/2024 21,92792 KR 16 33 10 TEUSAQUILLO 13 Anden -74,0714933 4,62182599

13AN00777-2 1/03/2024 8/03/2024 35,68495 KR 16 33 10 TEUSAQUILLO 13 Anden -74,071514 4,62182841

13AN00777-3 1/03/2024 8/03/2024 1,74721 KR 16 33 34 TEUSAQUILLO 13 Anden -74,0714589 4,62213985

13AN00777-4 1/03/2024 8/03/2024 9,62699 KR 16 33 36 TEUSAQUILLO 13 Anden -74,0714435 4,62222507

13AN00777-5 1/03/2024 8/03/2024 4,29750 KR 16 33 36 TEUSAQUILLO 13 Anden -74,0712093 4,62225644

13AN00777-6 1/03/2024 8/03/2024 4,41653 KR 16 33 36 TEUSAQUILLO 13 Anden -74,0714307 4,62230419

13AN00777-7 1/03/2024 8/03/2024 9,33896 KR 16 33 36 TEUSAQUILLO 13 Anden -74,0712734 4,62230514

13AN00777-8 1/03/2024 8/03/2024 4,00829 KR 16 33 36 TEUSAQUILLO 13 Anden -74,0713465 4,62235956

13AN00778-1 1/03/2024 8/03/2024 9,47871 DG 33BISA 14 22 TEUSAQUILLO 13 Anden -74,0701539 4,62155119

13AN00778-2 1/03/2024 8/03/2024 8,87104 CL 33A 14 29 TEUSAQUILLO 13 Anden -74,0700791 4,62218682

13AN00779-1 1/03/2024 8/03/2024 7,77925 AC 32 14 46 TEUSAQUILLO 13 Anden -74,0707497 4,62072065

13AN00779-2 1/03/2024 8/03/2024 6,08011 KR 15 32 80 TEUSAQUILLO 13 Anden -74,070724 4,62112799

13AN00780-1 1/03/2024 8/03/2024 2,38841 KR 15 32 83 TEUSAQUILLO 13 Anden -74,0709867 4,62084096

13AN00780-10 1/03/2024 8/03/2024 14,39202 KR 16 32 84 TEUSAQUILLO 13 Anden -74,0715983 4,62134995

13AN00780-2 1/03/2024 8/03/2024 11,93063 AC 32 15 22 TEUSAQUILLO 13 Anden -74,0711938 4,62091893

13AN00780-3 1/03/2024 8/03/2024 11,13285 KR 15 32 83 TEUSAQUILLO 13 Anden -74,0708697 4,62093443

13AN00780-4 1/03/2024 8/03/2024 6,75015 AC 32 15 66 TEUSAQUILLO 13 Anden -74,0715752 4,62099833

13AN00780-5 1/03/2024 8/03/2024 10,56618 KR 15 32 83 TEUSAQUILLO 13 Anden -74,0708247 4,62105624

13AN00780-6 1/03/2024 8/03/2024 7,66102 KR 15 32 95 TEUSAQUILLO 13 Anden -74,0708008 4,62113687

13AN00780-7 1/03/2024 8/03/2024 5,43551 KR 16 32 78 TEUSAQUILLO 13 Anden -74,0715977 4,62123668

13AN00780-8 1/03/2024 8/03/2024 8,13263 KR 16 32 78 TEUSAQUILLO 13 Anden -74,0716177 4,62124028

13AN00780-9 1/03/2024 8/03/2024 8,09062 KR 16 32 84 TEUSAQUILLO 13 Anden -74,0715841 4,62132591

13AN00781-1 1/03/2024 8/03/2024 6,18151 AK 19 29 41 TEUSAQUILLO 13 Anden -74,0746444 4,6193685

13AN00781-2 1/03/2024 8/03/2024 14,16936 AK 19 29 41 TEUSAQUILLO 13 Anden -74,0745038 4,61956059

13AN00781-3 1/03/2024 8/03/2024 14,09127 AK 19 29 41 TEUSAQUILLO 13 Anden -74,0744715 4,61971425

13AN00781-4 1/03/2024 8/03/2024 18,16788 AK 19 30 15 TEUSAQUILLO 13 Anden -74,0743835 4,62016665

13AN00782-1 1/03/2024 8/03/2024 6,72476 CL 30 17 24 ARMENIA 13 Anden -74,0737824 4,61949622

13AN00782-2 1/03/2024 8/03/2024 7,36187 CL 30 17 24 ARMENIA 13 Anden -74,0737718 4,61951144
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13AN00782-3 1/03/2024 8/03/2024 7,27103 AK 19 30 08 ARMENIA 13 Anden -74,0743354 4,61991658

13AN00782-4 1/03/2024 8/03/2024 4,48933 CL 31 17 65 ARMENIA 13 Anden -74,0737634 4,62012185

13AN00782-5 1/03/2024 8/03/2024 3,93560 CL 31 17 65 ARMENIA 13 Anden -74,0738149 4,62015073

13AN00782-6 1/03/2024 8/03/2024 13,00412 CL 31 17 65 ARMENIA 13 Anden -74,073776 4,62015263

13AN00782-7 1/03/2024 8/03/2024 4,91180 CL 31 17 79 ARMENIA 13 Anden -74,0738871 4,62021414

13AN00782-8 1/03/2024 8/03/2024 9,71880 CL 31 17 97 ARMENIA 13 Anden -74,0739856 4,62024593

13AN00782-9 1/03/2024 8/03/2024 14,27358 CL 31 17 97 ARMENIA 13 Anden -74,0739624 4,62025702

13AN00783-1 1/03/2024 8/03/2024 17,48079 KR 17 31 01 ARMENIA 13 Anden -74,0732905 4,61997796

13AN00783-10 1/03/2024 8/03/2024 21,52807 KR 17 31 65 ARMENIA 13 Anden -74,0728996 4,62061957

13AN00783-2 1/03/2024 8/03/2024 5,68853 CL 31 17 28 ARMENIA 13 Anden -74,0733888 4,6200324

13AN00783-3 1/03/2024 8/03/2024 14,94790 KR 17 31 01 ARMENIA 13 Anden -74,0731444 4,61999563

13AN00783-4 1/03/2024 8/03/2024 25,67605 CL 31 17 68 ARMENIA 13 Anden -74,0737904 4,62025748

13AN00783-5 1/03/2024 8/03/2024 5,32310 KR 17 31 45 ARMENIA 13 Anden -74,0729456 4,62030861

13AN00783-6 1/03/2024 8/03/2024 2,28891 KR 17 31 65 ARMENIA 13 Anden -74,0728412 4,62047203

13AN00783-7 1/03/2024 8/03/2024 2,38027 KR 17 31 65 ARMENIA 13 Anden -74,0728147 4,62051532

13AN00783-8 1/03/2024 8/03/2024 2,36525 KR 17 31 65 ARMENIA 13 Anden -74,0727867 4,62055869

13AN00783-9 1/03/2024 8/03/2024 2,66415 KR 17 31 65 ARMENIA 13 Anden -74,0727683 4,62060574

13AN00784-1 1/03/2024 8/03/2024 7,67478 KR 16A 30 05 ARMENIA 13 Anden -74,0730018 4,61904678

13AN00784-10 1/03/2024 8/03/2024 12,40153 KR 17 30 48 ARMENIA 13 Anden -74,0732005 4,61975008

13AN00784-11 1/03/2024 8/03/2024 8,18764 KR 16A 30 87 ARMENIA 13 Anden -74,0724714 4,6197711

13AN00784-12 1/03/2024 8/03/2024 2,09414 KR 17 30 62 ARMENIA 13 Anden -74,0731268 4,61982883

13AN00784-13 1/03/2024 8/03/2024 5,72168 KR 16A 30 93 ARMENIA 13 Anden -74,0723639 4,61986219

13AN00784-14 1/03/2024 8/03/2024 5,46826 KR 17 30 62 ARMENIA 13 Anden -74,0730994 4,61987061

13AN00784-15 1/03/2024 8/03/2024 11,48942 KR 17 30 62 ARMENIA 13 Anden -74,0731289 4,61986499

13AN00784-16 1/03/2024 8/03/2024 13,22374 KR 17 31 16 ARMENIA 13 Anden -74,0730013 4,62006346

13AN00784-17 1/03/2024 8/03/2024 21,82695 CL 31A 16A 17 ARMENIA 13 Anden -74,072385 4,62023078

13AN00784-18 1/03/2024 8/03/2024 2,97978 KR 17 31 74 ARMENIA 13 Anden -74,0727744 4,62042367

13AN00784-19 1/03/2024 8/03/2024 9,57594 CL 31A 16A 35 ARMENIA 13 Anden -74,0725202 4,62040627

13AN00784-2 1/03/2024 8/03/2024 4,33753 CL 30 16A 30 ARMENIA 13 Anden -74,0731687 4,61914003

13AN00784-20 1/03/2024 8/03/2024 8,04911 KR 17 31 74 ARMENIA 13 Anden -74,0727031 4,62049465

13AN00784-3 1/03/2024 8/03/2024 7,39467 CL 30 16A 32 ARMENIA 13 Anden -74,0732303 4,61917658

13AN00784-4 1/03/2024 8/03/2024 5,45169 KR 17 30 10 ARMENIA 13 Anden -74,0733594 4,61925099

13AN00784-5 1/03/2024 8/03/2024 8,41480 KR 17 30 10 ARMENIA 13 Anden -74,0734267 4,61928852

13AN00784-6 1/03/2024 8/03/2024 9,36150 KR 17 30 10 ARMENIA 13 Anden -74,0734089 4,61938408

13AN00784-7 1/03/2024 8/03/2024 11,85146 KR 17 30 10 ARMENIA 13 Anden -74,0734292 4,61939028

13AN00784-8 1/03/2024 8/03/2024 3,58983 KR 17 30 30 ARMENIA 13 Anden -74,0732738 4,61959869

13AN00784-9 1/03/2024 8/03/2024 6,21011 KR 17 30 30 ARMENIA 13 Anden -74,0732886 4,61960816

13AN00785-1 1/03/2024 8/03/2024 1,62812 CL 31A 16A 24 ARMENIA 13 Anden -74,0722282 4,62015427

13AN00785-2 1/03/2024 8/03/2024 7,56183 CL 31A 16A 24 ARMENIA 13 Anden -74,0722586 4,62019449

13AN00786-1 1/03/2024 8/03/2024 13,07887 CL 31A 15 08 ARMENIA 13 Anden -74,0716528 4,61955174

13AN00786-10 1/03/2024 8/03/2024 27,33729 KR 16 31A 22 ARMENIA 13 Anden -74,0718109 4,62007439

13AN00786-11 1/03/2024 8/03/2024 6,34152 KR 16 31A 44 ARMENIA 13 Anden -74,0717656 4,62040904

13AN00786-12 1/03/2024 8/03/2024 23,54223 AC 32 15 13 ARMENIA 13 Anden -74,0710785 4,62051495

13AN00786-13 1/03/2024 8/03/2024 5,98148 AC 32 15 13 ARMENIA 13 Anden -74,0710647 4,62058639

13AN00786-14 1/03/2024 8/03/2024 11,08623 AC 32 15 13 ARMENIA 13 Anden -74,0710992 4,62072294

13AN00786-2 1/03/2024 8/03/2024 9,26944 CL 31A 15 08 ARMENIA 13 Anden -74,0716486 4,61956938

13AN00786-3 1/03/2024 8/03/2024 9,26857 CL 31A 15 08 ARMENIA 13 Anden -74,0715399 4,61963542

13AN00786-4 1/03/2024 8/03/2024 2,84027 KR 15 31A 15 ARMENIA 13 Anden -74,0715121 4,61968792

13AN00786-5 1/03/2024 8/03/2024 3,63379 KR 16 31A 16 ARMENIA 13 Anden -74,0718104 4,61979316

13AN00786-6 1/03/2024 8/03/2024 4,66922 KR 16 31A 16 ARMENIA 13 Anden -74,0717899 4,61979447

13AN00786-7 1/03/2024 8/03/2024 6,20116 KR 16 31A 16 ARMENIA 13 Anden -74,0717901 4,61986471

13AN00786-8 1/03/2024 8/03/2024 12,84279 KR 16 31A 22 ARMENIA 13 Anden -74,0717919 4,62001071

13AN00786-9 1/03/2024 8/03/2024 14,79108 KR 16 31A 30 ARMENIA 13 Anden -74,0717859 4,62012454

13AN00787-1 1/03/2024 8/03/2024 25,08422 KR 15 31B 28 ARMENIA 13 Anden -74,071127 4,62024182

13AN00787-2 1/03/2024 8/03/2024 8,34112 AC 32 14 47 ARMENIA 13 Anden -74,0707119 4,62052927

13AN00787-3 1/03/2024 8/03/2024 6,11344 KR 15 31B 50 ARMENIA 13 Anden -74,0708458 4,62059936

13AN00788-1 1/03/2024 8/03/2024 6,62170 CL 30 16 24 ARMENIA 13 Anden -74,0725643 4,61881605

13AN00788-10 1/03/2024 8/03/2024 18,54060 KR 16A 30 78 ARMENIA 13 Anden -74,0724035 4,61972256

13AN00788-11 1/03/2024 8/03/2024 7,88329 KR 16A 30 92 ARMENIA 13 Anden -74,0720503 4,61979332

13AN00788-12 1/03/2024 8/03/2024 3,54159 KR 16A 30 92 ARMENIA 13 Anden -74,0723176 4,6198097

13AN00788-13 1/03/2024 8/03/2024 10,64864 KR 16A 30 92 ARMENIA 13 Anden -74,0722419 4,6198751

13AN00788-14 1/03/2024 8/03/2024 14,86405 KR 16A 30 92 ARMENIA 13 Anden -74,0721138 4,61987628

13AN00788-2 1/03/2024 8/03/2024 14,80811 CL 30 16 24 ARMENIA 13 Anden -74,0726062 4,61881909

13AN00788-3 1/03/2024 8/03/2024 6,51056 CL 30 16 24 ARMENIA 13 Anden -74,0726285 4,61885353

13AN00788-4 1/03/2024 8/03/2024 4,66611 CL 30 16 38 ARMENIA 13 Anden -74,0727177 4,61888408

13AN00788-5 1/03/2024 8/03/2024 4,95327 CL 30 16 38 ARMENIA 13 Anden -74,0727099 4,61889994

13AN00788-6 1/03/2024 8/03/2024 2,27526 CL 30 16 38 ARMENIA 13 Anden -74,0727458 4,61892137

13AN00788-7 1/03/2024 8/03/2024 12,47919 KR 16A 30 06 ARMENIA 13 Anden -74,0727937 4,61892891
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13AN00788-8 1/03/2024 8/03/2024 5,62694 KR 16A 30 18 ARMENIA 13 Anden -74,0727726 4,61915854

13AN00788-9 1/03/2024 8/03/2024 3,59141 KR 16A 30 26 ARMENIA 13 Anden -74,0727436 4,61921228

13AN00789-1 1/03/2024 8/03/2024 7,74442 KR 16 32 93 TEUSAQUILLO 13 Anden -74,0717517 4,62155436

13AN00789-10 1/03/2024 8/03/2024 7,94597 KR 17 32A 44 TEUSAQUILLO 13 Anden -74,0724986 4,62162202

13AN00789-11 1/03/2024 8/03/2024 13,23494 KR 17 32A 44 TEUSAQUILLO 13 Anden -74,0724113 4,62166557

13AN00789-2 1/03/2024 8/03/2024 8,55543 KR 16 32 93 TEUSAQUILLO 13 Anden -74,0718432 4,62157017

13AN00789-3 1/03/2024 8/03/2024 10,61516 KR 16 32 93 TEUSAQUILLO 13 Anden -74,0719434 4,62158705

13AN00789-4 1/03/2024 8/03/2024 4,28071 CL 33 16 67 TEUSAQUILLO 13 Anden -74,072238 4,62161665

13AN00789-5 1/03/2024 8/03/2024 2,81828 KR 17 32A 44 TEUSAQUILLO 13 Anden -74,0723118 4,62162929

13AN00789-6 1/03/2024 8/03/2024 6,55421 CL 33 16 67 TEUSAQUILLO 13 Anden -74,0722345 4,62163586

13AN00789-7 1/03/2024 8/03/2024 5,75382 KR 17 32A 44 TEUSAQUILLO 13 Anden -74,0724412 4,6216294

13AN00789-8 1/03/2024 8/03/2024 5,82956 KR 17 32A 44 TEUSAQUILLO 13 Anden -74,0723084 4,6216477

13AN00789-9 1/03/2024 8/03/2024 4,56891 KR 17 32A 44 TEUSAQUILLO 13 Anden -74,0724667 4,62164806

13AN00790-1 1/03/2024 8/03/2024 4,17651 KR 18 32A 08 TEUSAQUILLO 13 Anden -74,0734209 4,62114069

13AN00790-10 1/03/2024 8/03/2024 2,95228 CL 33 17 27 TEUSAQUILLO 13 Anden -74,072865 4,62174346

13AN00790-11 1/03/2024 8/03/2024 7,93526 CL 33 17 27 TEUSAQUILLO 13 Anden -74,0729161 4,62175185

13AN00790-12 1/03/2024 8/03/2024 7,90009 CL 33 17 51 TEUSAQUILLO 13 Anden -74,0730046 4,62176903

13AN00790-2 1/03/2024 8/03/2024 17,44702 KR 18 32A 08 TEUSAQUILLO 13 Anden -74,0734393 4,62115479

13AN00790-3 1/03/2024 8/03/2024 24,09465 KR 18 32A 18 TEUSAQUILLO 13 Anden -74,0734033 4,62135025

13AN00790-4 1/03/2024 8/03/2024 7,26260 KR 18 32A 46 TEUSAQUILLO 13 Anden -74,0733465 4,62155276

13AN00790-5 1/03/2024 8/03/2024 12,09628 KR 18 32A 46 TEUSAQUILLO 13 Anden -74,0733647 4,62155792

13AN00790-6 1/03/2024 8/03/2024 3,74331 KR 17 32A 37 TEUSAQUILLO 13 Anden -74,0726233 4,62170398

13AN00790-7 1/03/2024 8/03/2024 7,03299 CL 33 17 25 TEUSAQUILLO 13 Anden -74,0727431 4,62170217

13AN00790-8 1/03/2024 8/03/2024 1,23436 CL 33 17 25 TEUSAQUILLO 13 Anden -74,072823 4,62171628

13AN00790-9 1/03/2024 8/03/2024 13,47911 CL 33 17 25 TEUSAQUILLO 13 Anden -74,0727251 4,62171988

13AN00791-1 1/03/2024 8/03/2024 2,84127 KR 18 32A 09 TEUSAQUILLO 13 Anden -74,0735292 4,62115853

13AN00791-10 1/03/2024 8/03/2024 9,80300 CL 33 18 09 TEUSAQUILLO 13 Anden -74,0734163 4,62175639

13AN00791-11 1/03/2024 8/03/2024 4,03386 CL 33 18 09 TEUSAQUILLO 13 Anden -74,0734079 4,62181308

13AN00791-12 1/03/2024 8/03/2024 4,62065 AK 19 32A 54 TEUSAQUILLO 13 Anden -74,0739907 4,62181138

13AN00791-13 1/03/2024 8/03/2024 0,80407 CL 33 18 25 TEUSAQUILLO 13 Anden -74,0736666 4,62186168

13AN00791-14 1/03/2024 8/03/2024 3,80628 CL 33 18 25 TEUSAQUILLO 13 Anden -74,0737008 4,62186898

13AN00791-15 1/03/2024 8/03/2024 31,37101 CL 33 18 09 TEUSAQUILLO 13 Anden -74,0735216 4,62185649

13AN00791-16 1/03/2024 8/03/2024 7,54752 CL 33 18 25 TEUSAQUILLO 13 Anden -74,073687 4,62188675

13AN00791-17 1/03/2024 8/03/2024 7,72312 AK 19 32A 62 TEUSAQUILLO 13 Anden -74,0739771 4,62188002

13AN00791-18 1/03/2024 8/03/2024 7,07162 AK 19 32A 62 TEUSAQUILLO 13 Anden -74,0739249 4,62189451

13AN00791-19 1/03/2024 8/03/2024 21,15753 AK 19 32A 62 TEUSAQUILLO 13 Anden -74,0738729 4,62191514

13AN00791-2 1/03/2024 8/03/2024 12,50060 KR 18 32A 09 TEUSAQUILLO 13 Anden -74,0736026 4,62116422

13AN00791-3 1/03/2024 8/03/2024 10,26970 KR 18 32A 09 TEUSAQUILLO 13 Anden -74,07371 4,62118225

13AN00791-4 1/03/2024 8/03/2024 11,26388 CL 32A 18 38 TEUSAQUILLO 13 Anden -74,0738612 4,62120754

13AN00791-5 1/03/2024 8/03/2024 7,18265 KR 18 32A 09 TEUSAQUILLO 13 Anden -74,0735148 4,62121028

13AN00791-6 1/03/2024 8/03/2024 19,13265 AK 19 32A 08 TEUSAQUILLO 13 Anden -74,0740001 4,62123346

13AN00791-7 1/03/2024 8/03/2024 2,04539 KR 18 32A 31 TEUSAQUILLO 13 Anden -74,0734632 4,62149564

13AN00791-8 1/03/2024 8/03/2024 1,57916 KR 18 32A 31 TEUSAQUILLO 13 Anden -74,073458 4,62151977

13AN00791-9 1/03/2024 8/03/2024 22,49592 AK 19 32A 32 TEUSAQUILLO 13 Anden -74,0740301 4,6215925

13AN00792-1 1/03/2024 8/03/2024 11,28661 AC 32 18 32 TEUSAQUILLO 13 Anden -74,07395 4,62051307

13AN00792-10 1/03/2024 8/03/2024 7,38467 CL 32A 18 17 TEUSAQUILLO 13 Anden -74,0737638 4,62110434

13AN00792-6 1/03/2024 8/03/2024 4,03408 KR 18 32 87 TEUSAQUILLO 13 Anden -74,0736124 4,62106026

13AN00792-7 1/03/2024 8/03/2024 9,19944 KR 18 32 87 TEUSAQUILLO 13 Anden -74,0736782 4,62107154

13AN00792-8 1/03/2024 8/03/2024 5,29941 CL 32A 18 17 TEUSAQUILLO 13 Anden -74,0737673 4,62108707

13AN00792-9 1/03/2024 8/03/2024 10,54030 KR 18 32 87 TEUSAQUILLO 13 Anden -74,0736446 4,62108556

13AN00793-1 1/03/2024 8/03/2024 6,27948 AK 19 32A 09 TEUSAQUILLO 13 Anden -74,0742414 4,62127841

13AN00793-10 1/03/2024 8/03/2024 11,93458 KR 20 32A 14 TEUSAQUILLO 13 Anden -74,0747796 4,62157687

13AN00793-11 1/03/2024 8/03/2024 14,09149 KR 20 32A 14 TEUSAQUILLO 13 Anden -74,0748003 4,62157919

13AN00793-12 1/03/2024 8/03/2024 8,77580 AK 19 32A 39 TEUSAQUILLO 13 Anden -74,0741234 4,62161145

13AN00793-13 1/03/2024 8/03/2024 10,85854 KR 20 32A 48 TEUSAQUILLO 13 Anden -74,0747446 4,62188178

13AN00793-14 1/03/2024 8/03/2024 40,00493 CL 33 19 15 TEUSAQUILLO 13 Anden -74,0740837 4,62183875

13AN00793-15 1/03/2024 8/03/2024 0,94577 KR 20 32A 48 TEUSAQUILLO 13 Anden -74,0747354 4,62192645

13AN00793-16 1/03/2024 8/03/2024 22,01959 CL 33 19 15 TEUSAQUILLO 13 Anden -74,0741648 4,62196446

13AN00793-17 1/03/2024 8/03/2024 13,32351 CL 33 19 15 TEUSAQUILLO 13 Anden -74,0742776 4,62198525

13AN00793-18 1/03/2024 8/03/2024 9,70992 CL 33 19 59 TEUSAQUILLO 13 Anden -74,0747248 4,62198673

13AN00793-19 1/03/2024 8/03/2024 15,34761 CL 33 19 45 TEUSAQUILLO 13 Anden -74,0744311 4,62201213

13AN00793-2 1/03/2024 8/03/2024 1,38195 CL 32A 19 24 TEUSAQUILLO 13 Anden -74,0744619 4,62131097

13AN00793-20 1/03/2024 8/03/2024 6,61685 CL 33 19 49 TEUSAQUILLO 13 Anden -74,0745582 4,62203493

13AN00793-21 1/03/2024 8/03/2024 9,17900 CL 33 19 59 TEUSAQUILLO 13 Anden -74,0746476 4,62204984

13AN00793-3 1/03/2024 8/03/2024 13,74080 CL 32A 19 24 TEUSAQUILLO 13 Anden -74,0745435 4,62132517

13AN00793-4 1/03/2024 8/03/2024 12,07989 CL 32A 19 24 TEUSAQUILLO 13 Anden -74,0745164 4,62133923

13AN00793-5 1/03/2024 8/03/2024 6,63032 CL 32A 19 48 TEUSAQUILLO 13 Anden -74,0746932 4,62135135

13AN00793-6 1/03/2024 8/03/2024 9,01417 CL 32A 19 48 TEUSAQUILLO 13 Anden -74,0747726 4,62136484
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13AN00793-7 1/03/2024 8/03/2024 6,31853 CL 32A 19 48 TEUSAQUILLO 13 Anden -74,0746852 4,62137012

13AN00793-8 1/03/2024 8/03/2024 24,57046 CL 32A 19 48 TEUSAQUILLO 13 Anden -74,0747863 4,62143018

13AN00793-9 1/03/2024 8/03/2024 17,90646 CL 32A 19 48 TEUSAQUILLO 13 Anden -74,0748224 4,62146367

13AN00794-1 1/03/2024 8/03/2024 11,28504 KR 20 32A 17 TEUSAQUILLO 13 Anden -74,0749728 4,62139988

13AN00794-10 1/03/2024 8/03/2024 4,25588 KR 20 32A 81 TEUSAQUILLO 13 Anden -74,0749958 4,62209025

13AN00794-11 1/03/2024 8/03/2024 24,58065 KR 20 32A 81 TEUSAQUILLO 13 Anden -74,0749289 4,62209847

13AN00794-12 1/03/2024 8/03/2024 6,62410 CL 33 20 41 TEUSAQUILLO 13 Anden -74,0751384 4,62211437

13AN00794-13 1/03/2024 8/03/2024 1,06877 CL 33 20 43 TEUSAQUILLO 13 Anden -74,0751949 4,62212347

13AN00794-14 1/03/2024 8/03/2024 6,44556 CL 33 20 43 TEUSAQUILLO 13 Anden -74,0752486 4,62213375

13AN00794-15 1/03/2024 8/03/2024 8,13621 CL 33 20 41 TEUSAQUILLO 13 Anden -74,0751336 4,62213344

13AN00794-16 1/03/2024 8/03/2024 6,38025 CL 33 20 43 TEUSAQUILLO 13 Anden -74,0752462 4,62215244

13AN00794-17 1/03/2024 8/03/2024 12,94609 AC 28 20A 56 TEUSAQUILLO 13 Anden -74,0754299 4,62217982

13AN00794-2 1/03/2024 8/03/2024 4,83643 KR 20 32A 17 TEUSAQUILLO 13 Anden -74,0750734 4,6214178

13AN00794-3 1/03/2024 8/03/2024 18,87641 KR 20 32A 17 TEUSAQUILLO 13 Anden -74,0749046 4,6214797

13AN00794-4 1/03/2024 8/03/2024 20,62324 KR 20 32A 17 TEUSAQUILLO 13 Anden -74,0749435 4,62146285

13AN00794-5 1/03/2024 8/03/2024 9,50303 KR 20 32A 29 TEUSAQUILLO 13 Anden -74,0748775 4,62162695

13AN00794-6 1/03/2024 8/03/2024 6,57598 KR 20 32A 61 TEUSAQUILLO 13 Anden -74,0748415 4,62181613

13AN00794-7 1/03/2024 8/03/2024 11,38440 KR 20 32A 81 TEUSAQUILLO 13 Anden -74,0748097 4,62198565

13AN00794-8 1/03/2024 8/03/2024 8,17673 KR 20 32A 81 TEUSAQUILLO 13 Anden -74,0748287 4,62198862

13AN00794-9 1/03/2024 8/03/2024 5,05308 KR 20 32A 81 TEUSAQUILLO 13 Anden -74,0749209 4,62207983

13AN00795-1 1/03/2024 8/03/2024 1,49245 CL 32A 19 23 TEUSAQUILLO 13 Anden -74,07444 4,62122349

13AN00795-2 1/03/2024 8/03/2024 14,74548 CL 32A 19 59 TEUSAQUILLO 13 Anden -74,0748501 4,62119696

13AN00795-3 1/03/2024 8/03/2024 18,66855 CL 32A 19 59 TEUSAQUILLO 13 Anden -74,0748706 4,62120331

13AN00795-4 1/03/2024 8/03/2024 7,57134 CL 32A 19 49 TEUSAQUILLO 13 Anden -74,0747053 4,62126799

13AN00795-5 1/03/2024 8/03/2024 9,40189 CL 32A 19 59 TEUSAQUILLO 13 Anden -74,0747881 4,62128138

13AN00796-1 1/03/2024 8/03/2024 9,28957 KR 16 28B 22 ARMENIA 13 Anden -74,0728918 4,61790792

13AN00796-2 1/03/2024 8/03/2024 12,35448 KR 16 28B 38 ARMENIA 13 Anden -74,0728225 4,61804097

13AN00796-3 1/03/2024 8/03/2024 6,01218 KR 16 28B 52 ARMENIA 13 Anden -74,0727609 4,61814918

13AN00796-4 1/03/2024 8/03/2024 13,15003 KR 16 28B 62 ARMENIA 13 Anden -74,0726989 4,61828255

13AN00796-5 1/03/2024 8/03/2024 9,73998 CL 30 15 17 ARMENIA 13 Anden -74,0723285 4,61856167

13AN00797-2 1/03/2024 8/03/2024 6,99629 KR 15 28A 00 ARMENIA 13 Anden -74,0733325 4,61698514

13AN00797-3 1/03/2024 8/03/2024 14,61546 CL 28B 15 29 ARMENIA 13 Anden -74,0729667 4,61753388

13AN00797-4 1/03/2024 8/03/2024 18,03022 CL 28B 15 29 ARMENIA 13 Anden -74,0731011 4,61749459

13AN00797-5 1/03/2024 8/03/2024 1,65483 CL 28B 15 29 ARMENIA 13 Anden -74,0730326 4,61756035

13AN00798-1 1/03/2024 8/03/2024 52,07195 CL 28B 16 21 ARMENIA 13 Anden -74,0732465 4,6173552

13AN00798-2 1/03/2024 8/03/2024 106,76257 CL 28B 16 21 ARMENIA 13 Anden -74,0736117 4,61738754

13AN00798-3 1/03/2024 8/03/2024 32,53929 CL 28B 16 21 ARMENIA 13 Anden -74,0732984 4,61770945

13AN00798-4 1/03/2024 8/03/2024 12,41412 CL 28B 16 21 ARMENIA 13 Anden -74,0736448 4,61777101

13AN00798-5 1/03/2024 8/03/2024 6,36706 CL 28B 16 21 ARMENIA 13 Anden -74,0734813 4,61780477

13AN00799-1 1/03/2024 8/03/2024 144,79108 AK 14 26 17 ARMENIA 13 Anden -74,0729621 4,61590879

13AN00800-1 1/03/2024 8/03/2024 11,41456 KR 15 28A 00 ARMENIA 13 Anden -74,0734094 4,61694846

13AN00800-2 1/03/2024 8/03/2024 26,62415 KR 15 28A 00 ARMENIA 13 Anden -74,0734851 4,61705748

13AN00800-3 1/03/2024 8/03/2024 11,03918 CL 28A 16 11 ARMENIA 13 Anden -74,0735629 4,61716877

13AN00800-4 1/03/2024 8/03/2024 12,44661 KR 15 28A 00 ARMENIA 13 Anden -74,0736136 4,6172441

13AN00800-5 1/03/2024 8/03/2024 15,22273 CL 28A 16 41 ARMENIA 13 Anden -74,0737124 4,61739048

13AN00800-6 1/03/2024 8/03/2024 19,14035 CL 28A 16 71 ARMENIA 13 Anden -74,073837 4,61756578

13AN00800-7 1/03/2024 8/03/2024 1,87994 KR 15 28A 00 ARMENIA 13 Anden -74,0738935 4,61764617

13AN00800-8 1/03/2024 8/03/2024 4,27076 CL 28A 16A 11 ARMENIA 13 Anden -74,0739187 4,61768107

13AN00800-9 1/03/2024 8/03/2024 1,41081 KR 15 28A 00 ARMENIA 13 Anden -74,074164 4,61803578

13AN00801-1 1/03/2024 8/03/2024 13,18387 KR 16 28B 07 ARMENIA 13 Anden -74,0731646 4,61771405

13AN00801-10 1/03/2024 8/03/2024 13,96105 KR 16A 29 38 ARMENIA 13 Anden -74,0729717 4,61881565

13AN00801-11 1/03/2024 8/03/2024 16,03736 KR 16A 29 38 ARMENIA 13 Anden -74,0728527 4,61886147

13AN00801-2 1/03/2024 8/03/2024 6,39090 KR 16 28B 31 ARMENIA 13 Anden -74,0729386 4,61796002

13AN00801-3 1/03/2024 8/03/2024 8,31634 KR 16 28B 31 ARMENIA 13 Anden -74,0729 4,61803485

13AN00801-4 1/03/2024 8/03/2024 12,64942 KR 16A 28B 36 ARMENIA 13 Anden -74,0732874 4,61824245

13AN00801-5 1/03/2024 8/03/2024 5,89888 KR 16A 28B 50 ARMENIA 13 Anden -74,0732432 4,61832497

13AN00801-6 1/03/2024 8/03/2024 1,28290 KR 16A 28B 58 ARMENIA 13 Anden -74,0732092 4,61838396

13AN00801-7 1/03/2024 8/03/2024 8,55210 KR 16A 28B 72 ARMENIA 13 Anden -74,0731759 4,61844571

13AN00801-8 1/03/2024 8/03/2024 11,82211 KR 16A 29 04 ARMENIA 13 Anden -74,0731152 4,6185567

13AN00801-9 1/03/2024 8/03/2024 16,04367 KR 16A 29 18 ARMENIA 13 Anden -74,0730401 4,61869208

13AN00802-1 1/03/2024 8/03/2024 13,21232 KR 16A 29 99 ARMENIA 13 Anden -74,0732702 4,61851389

13AN00802-10 1/03/2024 8/03/2024 15,47453 CL 29 16A 58 ARMENIA 13 Anden -74,0737413 4,61889682

13AN00802-11 1/03/2024 8/03/2024 13,05051 CL 30 16A 25 ARMENIA 13 Anden -74,0731347 4,61902478

13AN00802-12 1/03/2024 8/03/2024 8,03386 CL 30 16A 35 ARMENIA 13 Anden -74,073256 4,61909322

13AN00802-13 1/03/2024 8/03/2024 17,74235 CL 30 16A 51 ARMENIA 13 Anden -74,073334 4,61913778

13AN00802-14 1/03/2024 8/03/2024 5,04970 CL 30 16A 63 ARMENIA 13 Anden -74,0734418 4,61920142

13AN00802-15 1/03/2024 8/03/2024 1,52808 CL 30 16A 63 ARMENIA 13 Anden -74,073479 4,61922251

13AN00802-2 1/03/2024 8/03/2024 7,00039 KR 16A 29 99 ARMENIA 13 Anden -74,0734173 4,61859121
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13AN00802-3 1/03/2024 8/03/2024 4,72742 KR 16A 29 99 ARMENIA 13 Anden -74,0734747 4,61862384

13AN00802-4 1/03/2024 8/03/2024 17,29827 CL 28A 16 98 ARMENIA 13 Anden -74,0731736 4,61858535

13AN00802-5 1/03/2024 8/03/2024 11,16507 KR 16A 29 99 ARMENIA 13 Anden -74,0735683 4,61867702

13AN00802-6 1/03/2024 8/03/2024 9,13899 CL 28A 16 98 ARMENIA 13 Anden -74,0731063 4,61870704

13AN00802-7 1/03/2024 8/03/2024 9,88422 KR 16A 29 99 ARMENIA 13 Anden -74,0736652 4,6187328

13AN00802-8 1/03/2024 8/03/2024 9,04035 CL 29 16A 58 ARMENIA 13 Anden -74,0737371 4,61877491

13AN00802-9 1/03/2024 8/03/2024 13,89759 CL 30 16A 07 ARMENIA 13 Anden -74,0730439 4,61881983

13AN00803-1 1/03/2024 8/03/2024 4,63545 KR 16A 28A ARMENIA 13 Anden -74,0737852 4,61775074

13AN00803-2 1/03/2024 8/03/2024 20,42744 CL 28A 16 98 ARMENIA 13 Anden -74,0733575 4,61825652

13AN00803-3 1/03/2024 8/03/2024 7,30773 KR 16A 29 99 ARMENIA 13 Anden -74,0733406 4,61845477

13AN00803-4 1/03/2024 8/03/2024 14,29410 KR 16A 29 99 ARMENIA 13 Anden -74,0736058 4,61860367

13AN00803-5 1/03/2024 8/03/2024 9,46149 KR 16A 29 99 ARMENIA 13 Anden -74,0736772 4,61864495

13AN00803-6 1/03/2024 8/03/2024 33,89326 KR 17 28A 00 ARMENIA 13 Anden -74,0739176 4,61861786

13AN00803-7 1/03/2024 8/03/2024 16,93271 KR 16A 29 99 ARMENIA 13 Anden -74,0737688 4,6186959

13AN00804-1 1/03/2024 8/03/2024 16,37575 KR 17 29 07 ARMENIA 13 Anden -74,0739466 4,61889839

13AN00804-10 1/03/2024 8/03/2024 18,41880 KR 17 29 33 ARMENIA 13 Anden -74,0736816 4,61933698

13AN00804-11 1/03/2024 8/03/2024 3,95717 CL 30 17 57 ARMENIA 13 Anden -74,0740539 4,61952834

13AN00804-12 1/03/2024 8/03/2024 3,51595 CL 30 17 57 ARMENIA 13 Anden -74,0740944 4,61955195

13AN00804-13 1/03/2024 8/03/2024 12,97089 CL 30 17 57 ARMENIA 13 Anden -74,0740653 4,61955813

13AN00804-2 1/03/2024 8/03/2024 14,92896 KR 17 28A 00 ARMENIA 13 Anden -74,0738164 4,61893626

13AN00804-3 1/03/2024 8/03/2024 11,75051 KR 17 29 01 ARMENIA 13 Anden -74,0740609 4,61896419

13AN00804-4 1/03/2024 8/03/2024 10,48457 KR 17 28A 00 ARMENIA 13 Anden -74,0737714 4,6190065

13AN00804-5 1/03/2024 8/03/2024 11,18847 KR 17 29 01 ARMENIA 13 Anden -74,0742769 4,61908711

13AN00804-6 1/03/2024 8/03/2024 8,76979 KR 17 28A 00 ARMENIA 13 Anden -74,0737163 4,61909378

13AN00804-7 1/03/2024 8/03/2024 8,92534 KR 17 29 33 ARMENIA 13 Anden -74,0736765 4,61915683

13AN00804-8 1/03/2024 8/03/2024 8,31101 KR 17 29 33 ARMENIA 13 Anden -74,0736402 4,61921623

13AN00804-9 1/03/2024 8/03/2024 12,46823 KR 17 29 33 ARMENIA 13 Anden -74,0736806 4,6193101

13AN00805-1 1/03/2024 8/03/2024 2,67669 KR 25 27A 34 ESTRELLA 13 Anden -74,0763347 4,62355767

13AN00805-2 1/03/2024 8/03/2024 7,14663 KR 25 27A 34 ESTRELLA 13 Anden -74,0761571 4,62356199

13AN00805-3 1/03/2024 8/03/2024 8,05905 KR 25 27A 34 ESTRELLA 13 Anden -74,0761797 4,62356442

13AN00805-4 1/03/2024 8/03/2024 13,97683 KR 25 27A 34 ESTRELLA 13 Anden -74,0762512 4,62360362

13AN00806-1 1/03/2024 8/03/2024 4,23085 KR 25 27A 41 ESTRELLA 13 Anden -74,0762379 4,62377559

13AN00806-2 1/03/2024 8/03/2024 3,41449 CL 27A 25 74 ESTRELLA 13 Anden -74,0770343 4,62408819

13AN00807-1 1/03/2024 8/03/2024 8,40975 CL 27 27 32 ESTRELLA 13 Anden -74,0777567 4,62401774

13AN00807-2 1/03/2024 8/03/2024 11,41451 KR 27 27 43 ESTRELLA 13 Anden -74,0772775 4,62404893

13AN00807-3 1/03/2024 8/03/2024 8,64557 AC 34 28A 99 ESTRELLA 13 Anden -74,0778288 4,62412091

13AN00807-4 1/03/2024 8/03/2024 4,88031 AC 34 28A 99 ESTRELLA 13 Anden -74,0778996 4,62422349

13AN00808-1 1/03/2024 8/03/2024 2,15723 DG 45D 20 08 PALERMO 13 Anden -74,072282 4,63585179

13AN00808-10 1/03/2024 8/03/2024 10,51073 DG 46 20 39 PALERMO 13 Anden -74,0723639 4,63641287

13AN00808-11 1/03/2024 8/03/2024 18,95287 DG 46 20 39 PALERMO 13 Anden -74,0723459 4,63642875

13AN00808-12 1/03/2024 8/03/2024 6,34154 DG 46 20 47 PALERMO 13 Anden -74,0724577 4,63649175

13AN00808-13 1/03/2024 8/03/2024 10,16542 DG 46 20 47 PALERMO 13 Anden -74,0724432 4,63651011

13AN00808-14 1/03/2024 8/03/2024 13,58216 DG 46 20 63 PALERMO 13 Anden -74,0725863 4,63659789

13AN00808-15 1/03/2024 8/03/2024 22,81152 DG 46 20 49 PALERMO 13 Anden -74,072568 4,63661391

13AN00808-16 1/03/2024 8/03/2024 5,72839 DG 46 20 77 PALERMO 13 Anden -74,0727653 4,63674405

13AN00808-17 1/03/2024 8/03/2024 8,65097 DG 46 20 77 PALERMO 13 Anden -74,0727464 4,63676361

13AN00808-18 1/03/2024 8/03/2024 10,51544 DG 46 20 79 PALERMO 13 Anden -74,072879 4,63684085

13AN00808-19 1/03/2024 8/03/2024 0,54132 DG 46 20 89 PALERMO 13 Anden -74,0729372 4,6368908

13AN00808-2 1/03/2024 8/03/2024 15,81839 TV 20 45D 41 PALERMO 13 Anden -74,0720813 4,63608528

13AN00808-20 1/03/2024 8/03/2024 23,18460 DG 46 20 79 PALERMO 13 Anden -74,0728729 4,63686748

13AN00808-3 1/03/2024 8/03/2024 8,03607 TV 20 45D 41 PALERMO 13 Anden -74,0720758 4,63617272

13AN00808-4 1/03/2024 8/03/2024 10,18947 TV 20 45D 41 PALERMO 13 Anden -74,0720665 4,63619766

13AN00808-5 1/03/2024 8/03/2024 3,39995 DG 46 20 13 PALERMO 13 Anden -74,0721472 4,63623345

13AN00808-6 1/03/2024 8/03/2024 1,97095 DG 46 20 13 PALERMO 13 Anden -74,07219 4,63626883

13AN00808-7 1/03/2024 8/03/2024 12,39164 DG 46 20 13 PALERMO 13 Anden -74,072152 4,63626832

13AN00808-8 1/03/2024 8/03/2024 5,08775 DG 46 20 23 PALERMO 13 Anden -74,0722455 4,63631504

13AN00808-9 1/03/2024 8/03/2024 9,00195 DG 46 20 23 PALERMO 13 Anden -74,072229 4,6363304

13AN00809-1 1/03/2024 8/03/2024 339,99158 AK 30 48 30 BELALCAZAR 13 Anden -74,0789011 4,63853292

13AN00809-2 1/03/2024 8/03/2024 288,76575 AK 30 48 30 BELALCAZAR 13 Anden -74,078885 4,63882332

13AN00810-1 9/03/2024 15/03/2024 130,83465 AC 53 47 10 NICOLAS DE FEDERMAN 13 Anden -74,0857098 4,64716237

13AN00810-2 9/03/2024 15/03/2024 129,06211 AK 50 56B 00 NICOLAS DE FEDERMAN 13 Anden -74,0857965 4,64752211

13AN00811-1 9/03/2024 15/03/2024 482,43899 AK 50 56B 00 PAULO VI 13 Anden -74,0851074 4,65017298

13AN00812-1 9/03/2024 15/03/2024 80,99625 AK 50 56B 00 PAULO VI 13 Anden -74,0847628 4,6511883

13AN00813-1 9/03/2024 15/03/2024 116,69530 KR 54 57B 08 PABLO VI NORTE 13 Anden -74,0851586 4,65155371

13AN00814-1 9/03/2024 15/03/2024 258,33840 KR 54A 58 42 PAULO VI 13 Anden -74,0861602 4,652257

13AN00815-1 9/03/2024 15/03/2024 594,29729 CL 56A 50 61 PAULO VI 13 Anden -74,0864962 4,64791308

13AN00816-1 1/03/2024 8/03/2024 55,78694 CL 53B 28A 10 CAMPIN 13 Anden -74,078204 4,6469068
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13AN00817-1 1/03/2024 8/03/2024 8,18764 CL 53B 28A 10 CAMPIN 13 Anden -74,0779618 4,64701793

13AN00818-1 1/03/2024 8/03/2024 129,67596 CL 53B 28A 10 CAMPIN 13 Anden -74,0771213 4,64700872

13AN00819-1 23/03/2024 30/03/2024 5,12297 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0982622 4,64164483

13AN00819-10 23/03/2024 30/03/2024 4,26243 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0972703 4,64228184

13AN00819-11 23/03/2024 30/03/2024 4,12697 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0971907 4,64233315

13AN00819-12 23/03/2024 30/03/2024 108,08228 AC 26 54 99
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0976503 4,64227755

13AN00819-13 23/03/2024 30/03/2024 62,17339 AC 26 54 99
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,097428 4,64241611

13AN00819-14 23/03/2024 30/03/2024 67,41382 AC 26 54 99
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0972503 4,64253473

13AN00819-2 23/03/2024 30/03/2024 2,56250 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,098125 4,64173335

13AN00819-3 23/03/2024 30/03/2024 2,85945 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0980536 4,64177607

13AN00819-4 23/03/2024 30/03/2024 4,76146 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0979822 4,64182251

13AN00819-5 23/03/2024 30/03/2024 2,42802 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0979195 4,64186656

13AN00819-6 23/03/2024 30/03/2024 6,33956 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0975782 4,64207976

13AN00819-7 23/03/2024 30/03/2024 301,72797 AC 26 54 99
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0982283 4,64190566

13AN00819-8 23/03/2024 30/03/2024 5,31433 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0974271 4,64217696

13AN00819-9 23/03/2024 30/03/2024 3,97849 CL 24A 53 94
CIUDAD SALITRE NOR-

ORIENTAL
13 Anden -74,0973492 4,6422326

13AN00820-1 9/03/2024 15/03/2024 340,63693 AK 60 44B 21 EL SALITRE 13 Anden -74,0999264 4,6490965

13AN00820-2 9/03/2024 15/03/2024 558,06927 AC 26 66 99 EL SALITRE 13 Anden -74,1005581 4,65009633

13AN00821-1 9/03/2024 15/03/2024 14,11868 CL 45 67A 40 EL SALITRE 13 Anden -74,1006366 4,65516478

13AN00821-10 9/03/2024 15/03/2024 0,79070 KR 67A 45 29 EL SALITRE 13 Anden -74,1003525 4,65534875

13AN00821-11 9/03/2024 15/03/2024 0,70272 KR 67A 45 29 EL SALITRE 13 Anden -74,1003446 4,65536232

13AN00821-12 9/03/2024 15/03/2024 0,59234 KR 67A 45 29 EL SALITRE 13 Anden -74,1003369 4,65537405

13AN00821-13 9/03/2024 15/03/2024 0,45317 KR 67A 45 29 EL SALITRE 13 Anden -74,1003289 4,65538595

13AN00821-14 9/03/2024 15/03/2024 0,66836 KR 67A 45 29 EL SALITRE 13 Anden -74,100322 4,65539552

13AN00821-15 9/03/2024 15/03/2024 6,72673 KR 67A 45 29 EL SALITRE 13 Anden -74,1002978 4,65543074

13AN00821-16 9/03/2024 15/03/2024 3,54854 KR 67A 45 51 EL SALITRE 13 Anden -74,1002247 4,65552815

13AN00821-17 9/03/2024 15/03/2024 69,77743 KR 67B 46 28 EL SALITRE 13 Anden -74,1008371 4,65552973

13AN00821-18 9/03/2024 15/03/2024 5,50812 KR 67B 45 64 EL SALITRE 13 Anden -74,1006646 4,65579289

13AN00821-19 9/03/2024 15/03/2024 25,81492 KR 67B 45 80 EL SALITRE 13 Anden -74,1005004 4,65602812

13AN00821-2 9/03/2024 15/03/2024 18,57385 KR 67A 45 07 EL SALITRE 13 Anden -74,1004596 4,65519791

13AN00821-20 9/03/2024 15/03/2024 88,83724 CL 46 - KR 67A EL SALITRE 13 Anden -74,1001369 4,65592128

13AN00821-3 9/03/2024 15/03/2024 0,62729 KR 67A 45 29 EL SALITRE 13 Anden -74,1004078 4,65527374

13AN00821-4 9/03/2024 15/03/2024 0,53258 KR 67A 45 29 EL SALITRE 13 Anden -74,1003988 4,65528465

13AN00821-5 9/03/2024 15/03/2024 0,39250 KR 67A 45 29 EL SALITRE 13 Anden -74,1003911 4,65529576

13AN00821-6 9/03/2024 15/03/2024 0,67678 KR 67A 45 29 EL SALITRE 13 Anden -74,100384 4,65530615

13AN00821-7 9/03/2024 15/03/2024 10,34159 CL 45 67A 40 EL SALITRE 13 Anden -74,1008216 4,65529387

13AN00821-8 9/03/2024 15/03/2024 2,40552 KR 67A 45 29 EL SALITRE 13 Anden -74,1003717 4,65532271

13AN00821-9 9/03/2024 15/03/2024 0,63018 KR 67A 45 29 EL SALITRE 13 Anden -74,1003592 4,65533868

13LF00001 23/03/2024 30/03/2024 976,33325 KR 66 26 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Ferrocarril -74,1030277 4,64847674

13LF00002 23/03/2024 30/03/2024 5738,69546 KR 44B 22 23 ORTEZAL 13 Ferrocarril -74,1012821 4,63596121

13OR00001 23/03/2024 30/03/2024 3,72334 AC 26 45 81 QUINTA PAREDES 13 Orejas -74,0944344 4,63880147

13OR00002 1/03/2024 8/03/2024 380,81279 AC 26 29A 75 FLORIDA 13 Orejas -74,0809453 4,62632067

13OR00003 9/03/2024 15/03/2024 3666,67463 AK 50 26 10
CENTRO 

ADMINISTRATIVO OCC.
13 Orejas -74,093587 4,64004744

13OR00004 9/03/2024 15/03/2024 2244,95852 AK 50 26 51
CENTRO 

ADMINISTRATIVO OCC.
13 Orejas -74,0939751 4,6405332

13OR00005 23/03/2024 30/03/2024 9060,68967 AC 26 50 01 QUINTA PAREDES 13 Orejas -74,0949623 4,63881809

13OR00006 23/03/2024 30/03/2024 7128,92557 AC 26 50 01
CIUDAD SALITRE NOR-

ORIENTAL
13 Orejas -74,0957008 4,63983729

13OR00008 9/03/2024 15/03/2024 5287,83340 AC 66 68 01 EL SALITRE 13 Orejas -74,1022382 4,65350029

13OR00009 23/03/2024 30/03/2024 968,56255 KR 31 25C 98 GRAN AMERICA 13 Orejas -74,0816029 4,62711355

13OR00010 1/03/2024 8/03/2024 5758,30686 AC 63 28A 11 CAMPIN 13 Orejas -74,0775357 4,65148426

13PQ00001 9/03/2024 15/03/2024 2241,35021 CL 60 35 02 CAMPIN OCCIDENTAL 13 Parque -74,0791464 4,65075053

13PQ00002 9/03/2024 15/03/2024 6861,17980 KR 36A 60 18 NICOLAS DE FEDERMAN 13 Parque -74,0810375 4,65109111

13PQ00003 9/03/2024 15/03/2024 6165,79285 KR 53 59 98 NICOLAS DE FEDERMAN 13 Parque -74,08357 4,6520343

13PQ00004 9/03/2024 15/03/2024 3878,37842 CL 58 35 26 CAMPIN OCCIDENTAL 13 Parque -74,079376 4,64853492

13PQ00005 9/03/2024 15/03/2024 2171,45480 CL 53A BIS 35 43 NICOLAS DE FEDERMAN 13 Parque -74,0802721 4,64434419
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13PQ00006 16/03/2024 22/03/2024 89767,44245 AK 60 57 60 PABLO VI NORTE 13 Parque -74,0885153 4,65600502

13PQ00007 9/03/2024 15/03/2024 1599,03678 KR 36A 57 36 NICOLAS DE FEDERMAN 13 Parque -74,0823595 4,64709568

13PQ00008 9/03/2024 15/03/2024 264,94525 AC 53 55 01 LA ESMERALDA 13 Parque -74,0893883 4,64871652

13PQ00009 9/03/2024 15/03/2024 14531,76458 KR 36A 57B 40 NICOLAS DE FEDERMAN 13 Parque -74,0818515 4,6489959

13PQ00010 9/03/2024 15/03/2024 251,57859 KR 36A 57B 10 NICOLAS DE FEDERMAN 13 Parque -74,0825705 4,64826009

13PQ00011 9/03/2024 15/03/2024 1201,98201 KR 35 57 15 CAMPIN OCCIDENTAL 13 Parque -74,079819 4,64663859

13PQ00012 9/03/2024 15/03/2024 66,40187 KR 35A 56 98 CAMPIN OCCIDENTAL 13 Parque -74,0801489 4,64665115

13PQ00013 9/03/2024 15/03/2024 85,70026 KR 36A 57B 10 NICOLAS DE FEDERMAN 13 Parque -74,0824022 4,64824517

13PQ00014 9/03/2024 15/03/2024 6139,01536 AK 50 45 98 NICOLAS DE FEDERMAN 13 Parque -74,0846894 4,64741764

13PQ00015 9/03/2024 15/03/2024 451,56374 CL 57B 50 02 NICOLAS DE FEDERMAN 13 Parque -74,0836245 4,64881937

13PQ00016 9/03/2024 15/03/2024 5266,03879 KR 52 58 12 NICOLAS DE FEDERMAN 13 Parque -74,0837727 4,64982597

13PQ00017 9/03/2024 15/03/2024 1781,85648 KR 57A 57B 80 PAULO VI 13 Parque -74,0879031 4,65296731

13PQ00018 23/03/2024 30/03/2024 7746,01284 KR 47 22 66 ORTEZAL 13 Parque -74,0977104 4,63414378

13PQ00019 9/03/2024 15/03/2024 1222,83889 CL 60 57A 20 PABLO VI NORTE 13 Parque -74,0872715 4,65449772

13PQ00020 9/03/2024 15/03/2024 2022,11288 CL 55 35 02 CAMPIN OCCIDENTAL 13 Parque -74,0799324 4,64575131

13PQ00021 9/03/2024 15/03/2024 3522,22561 AC 53 36A 81 NICOLAS DE FEDERMAN 13 Parque -74,0828629 4,6450147

13PQ00023 9/03/2024 15/03/2024 8608,70951 CL 44D 45 85 RAFAEL NUNEZ 13 Parque -74,0880751 4,64325427

13PQ00024 9/03/2024 15/03/2024 3536,02726 CL 45 45 85 RAFAEL NUNEZ 13 Parque -74,0867445 4,64470053

13PQ00025 9/03/2024 15/03/2024 198,18217 AC 53 45 00 RAFAEL NUNEZ 13 Parque -74,0850273 4,6442931

13PQ00026 9/03/2024 15/03/2024 5227,27712 AK 50 45 98 RAFAEL NUNEZ 13 Parque -74,0858295 4,64598404

13PQ00027 9/03/2024 15/03/2024 282,65932 CL 44 52 44 LA ESMERALDA 13 Parque -74,0913909 4,64443297

13PQ00028 9/03/2024 15/03/2024 242,38298 CL 44 58 54 LA ESMERALDA 13 Parque -74,0942017 4,64877865

13PQ00029 9/03/2024 15/03/2024 357,03767 CL 44 59 76 LA ESMERALDA 13 Parque -74,0948138 4,64975794

13PQ00030 9/03/2024 15/03/2024 463,46103 KR 59A 44A 41 LA ESMERALDA 13 Parque -74,0942391 4,65052264

13PQ00031 9/03/2024 15/03/2024 22,92705 CL 46 59 98 LA ESMERALDA 13 Parque -74,0934976 4,6511566

13PQ00032 9/03/2024 15/03/2024 495,32282 CL 46 59 98 LA ESMERALDA 13 Parque -74,0934022 4,65131454

13PQ00033 9/03/2024 15/03/2024 362,31816 AC 53 58 51 LA ESMERALDA 13 Parque -74,0922135 4,65071104

13PQ00034 9/03/2024 15/03/2024 276,02851 KR 57A 44 02 LA ESMERALDA 13 Parque -74,0932596 4,64732573

13PQ00035 9/03/2024 15/03/2024 5766,45740 CL 44C 57 50 LA ESMERALDA 13 Parque -74,0916334 4,64812072

13PQ00036 9/03/2024 15/03/2024 30389,84136 CL 45 54 21 LA ESMERALDA 13 Parque -74,0899373 4,64637148

13PQ00038 9/03/2024 15/03/2024 11114,56263 CL 44B 58 74 LA ESMERALDA 13 Parque -74,0932814 4,64984211

13PQ00039 9/03/2024 15/03/2024 1342,61346 CL 44B 58 16 LA ESMERALDA 13 Parque -74,0927322 4,6492302

13PQ00040 9/03/2024 15/03/2024 87,30912 CL 44C 57 50 LA ESMERALDA 13 Parque -74,0914484 4,64794396

13PQ00041 9/03/2024 15/03/2024 2206,26817 AC 66 68 01 EL SALITRE 13 Parque -74,1004029 4,65269841

13PQ00042 9/03/2024 15/03/2024 3190,63581 KR 66B 45 51 EL SALITRE 13 Parque -74,0990394 4,65465875

13PQ00043 9/03/2024 15/03/2024 37,86241 AC 66 68 01 EL SALITRE 13 Parque -74,1010552 4,65234298

13PQ00044 23/03/2024 30/03/2024 1619,92148 AC 22 56 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Parque -74,1031948 4,63888509

13PQ00045 23/03/2024 30/03/2024 1219,70602 AK 50 22 41
CIUDAD SALITRE SUR-

ORIENTAL
13 Parque -74,1009938 4,63658887

13PQ00046 23/03/2024 30/03/2024 1055,34320 KR 66 22B 04
CIUDAD SALITRE SUR-

ORIENTAL
13 Parque -74,1064843 4,64671095

13PQ00047 23/03/2024 30/03/2024 14725,88096 CL 24A 56 35
CIUDAD SALITRE NOR-

ORIENTAL
13 Parque -74,0993418 4,64256398

13PQ00048 23/03/2024 30/03/2024 7862,25637 CL 22A 65 91
CIUDAD SALITRE SUR-

ORIENTAL
13 Parque -74,1083076 4,64470135

13PQ00049 23/03/2024 30/03/2024 3441,48703 KR 63 22 05
CIUDAD SALITRE SUR-

ORIENTAL
13 Parque -74,1074919 4,64273157

13PQ00050 23/03/2024 30/03/2024 6366,92836 AC 22 52 52
CIUDAD SALITRE SUR-

ORIENTAL
13 Parque -74,101873 4,63771949

13PQ00051 23/03/2024 30/03/2024 2250,37983 KR 48 22 95 ORTEZAL 13 Parque -74,0983088 4,63594333

13PQ00052 23/03/2024 30/03/2024 2321,07492 KR 48 22 67 ORTEZAL 13 Parque -74,0997091 4,63539285

13PQ00053 23/03/2024 30/03/2024 2481,76488 KR 44C 22B 07 ORTEZAL 13 Parque -74,0956761 4,63432909

13PQ00054 23/03/2024 30/03/2024 2291,47112 CL 22A 44A 37 ORTEZAL 13 Parque -74,0966468 4,63253442

13PQ00055 23/03/2024 30/03/2024 864,66870 KR 43B 22A 03 ORTEZAL 13 Parque -74,0954982 4,63188633

13PQ00057 23/03/2024 30/03/2024 3921,47191 KR 44 24A 80 QUINTA PAREDES 13 Parque -74,0928609 4,63370977

13PQ00058 23/03/2024 30/03/2024 985,35268 CL 24B 42 20 QUINTA PAREDES 13 Parque -74,0918005 4,63252999

13PQ00059 23/03/2024 30/03/2024 155,69347 KR 37 25C 41 EL RECUERDO 13 Parque -74,0858152 4,63177069

13PQ00060 23/03/2024 30/03/2024 1394,56070 KR 33A 30 09 ACEVEDO TEJADA 13 Parque -74,0811245 4,63249032

13PQ00061 23/03/2024 30/03/2024 2094,36075 KR 32A 28 51 ACEVEDO TEJADA 13 Parque -74,0812071 4,63068036

13PQ00062 1/03/2024 8/03/2024 4471,74031 CL 53B 28A 10 CAMPIN 13 Parque -74,0765637 4,64963684

13PQ00063 1/03/2024 8/03/2024 4148,98095 CL 53B 28A 10 CAMPIN 13 Parque -74,0775596 4,64867371

13PQ00064 1/03/2024 8/03/2024 1797,63369 CL 53B 28A 10 GALERIAS 13 Parque -74,0764093 4,64667467

13PQ00065 1/03/2024 8/03/2024 199,37398 KR 26 61D 75 CAMPIN 13 Parque -74,0739501 4,64971137

13PQ00066 1/03/2024 8/03/2024 394,37735 CL 36 28B 17 LAS AMERICAS 13 Parque -74,0783868 4,62473594
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13PQ00067 1/03/2024 8/03/2024 679,62113 AC 26 29 00 LAS AMERICAS 13 Parque -74,0788123 4,62458783

13PQ00068 1/03/2024 8/03/2024 536,64124 AK 24 61F 22 SAN LUIS 13 Parque -74,0725169 4,64964208

13PQ00069 1/03/2024 8/03/2024 5051,08412 CL 60 18 50 SAN LUIS 13 Parque -74,0692153 4,64825866

13PQ00070 1/03/2024 8/03/2024 2415,99791 CL 53A 22 70 GALERIAS 13 Parque -74,0729441 4,64240189

13PQ00071 1/03/2024 8/03/2024 2942,09055 CL 51 21 13 ALFONSO LOPEZ 13 Parque -74,0727427 4,6389125

13PQ00072 1/03/2024 8/03/2024 204,69496 KR 27 45A 25 BELALCAZAR 13 Parque -74,0773918 4,63533782

13PQ00073 1/03/2024 8/03/2024 1237,30622 TV 27 53B 55 GALERIAS 13 Parque -74,0754586 4,64436209

13PQ00074 1/03/2024 8/03/2024 1149,93717 KR 19 53B 36 BANCO CENTRAL 13 Parque -74,0701166 4,64269652

13PQ00075 1/03/2024 8/03/2024 206,18634 AC 53 26 01 GALERIAS 13 Parque -74,075477 4,64182955

13PQ00076 1/03/2024 8/03/2024 208,34369 AC 53 21 99 GALERIAS 13 Parque -74,0734962 4,64146836

13PQ00079 1/03/2024 8/03/2024 2293,35705 DG 61B 24A 50 SAN LUIS 13 Parque -74,0735625 4,64751912

13PQ00080 1/03/2024 8/03/2024 1689,38944 TV 16A 46 55 PALERMO 13 Parque -74,0703037 4,63516467

13PQ00081 1/03/2024 8/03/2024 1684,05515 TV 16A 45F 51 PALERMO 13 Parque -74,0706575 4,63470548

13PQ00082 1/03/2024 8/03/2024 1538,60476 CL 48 27 26 BELALCAZAR 13 Parque -74,0771254 4,63826297

13PQ00083 1/03/2024 8/03/2024 180,55292 KR 28 47A 69 BELALCAZAR 13 Parque -74,0779807 4,63756934

13PQ00084 1/03/2024 8/03/2024 227,04892 AK 30 46 68 BELALCAZAR 13 Parque -74,0788147 4,63665065

13PQ00085 1/03/2024 8/03/2024 243,46529 KR 28 46 32 BELALCAZAR 13 Parque -74,077878 4,63648631

13PQ00086 1/03/2024 8/03/2024 204,41759 KR 28 45A 27 BELALCAZAR 13 Parque -74,078325 4,63549593

13PQ00087 1/03/2024 8/03/2024 90,65821 KR 28 45 06 BELALCAZAR 13 Parque -74,0783474 4,63469058

13PQ00088 1/03/2024 8/03/2024 459,93358 AK 28 40 00 LA SOLEDAD 13 Parque -74,0775091 4,63151608

13PQ00089 1/03/2024 8/03/2024 1140,14090 TV 28B 39 35 LAS AMERICAS 13 Parque -74,0791865 4,62735294

13PQ00090 1/03/2024 8/03/2024 359,09098 AK 14 41 83 SANTA TERESITA 13 Parque -74,0684142 4,63016656

13PQ00091 1/03/2024 8/03/2024 2854,52596 KR 17 38 27 LA MAGDALENA 13 Parque -74,0717517 4,6269987

13PQ00092 1/03/2024 8/03/2024 767,38343 KR 15BIS 39A 08 LA MAGDALENA 13 Parque -74,0696482 4,62775567

13PQ00093 1/03/2024 8/03/2024 4045,37984 KR 17 34 50 TEUSAQUILLO 13 Parque -74,0716969 4,62381294

13PQ00094 1/03/2024 8/03/2024 220,04235 CL 33 15 28 TEUSAQUILLO 13 Parque -74,0711458 4,62149528

13PQ00095 1/03/2024 8/03/2024 1695,25400 KR 15 30 55 ARMENIA 13 Parque -74,0719624 4,61904743

13PQ00096 1/03/2024 8/03/2024 1699,96961 CL 28B 16 21 ARMENIA 13 Parque -74,073428 4,61747936

13PQ00097 23/03/2024 30/03/2024 14784,37180 CL 22A 60 20
CIUDAD SALITRE SUR-

ORIENTAL
13 Parque -74,1063607 4,64359758

13PQ00102 9/03/2024 15/03/2024 3116,55323 AC 26 66A 30 EL SALITRE 13 Parque -74,1013067 4,65132241

13PQ00103 9/03/2024 15/03/2024 4580,89682 KR 57A 57B 65 PAULO VI 13 Parque -74,0890056 4,65343987

13PQ00104 1/03/2024 8/03/2024 9228,75468 CL 53B 28A 10 CAMPIN 13 Parque -74,076217 4,64822736

13PQ00105 9/03/2024 15/03/2024 622,22636 CL 46 - KR 67A EL SALITRE 13 Parque -74,1002481 4,65589393

13PQ00106 23/03/2024 30/03/2024 988,14280 KR 32A 25 07 GRAN AMERICA 13 Parque -74,0856184 4,62730918

13PQ00107 23/03/2024 30/03/2024 461,44048 KR 32A 25B 27 GRAN AMERICA 13 Parque -74,0843936 4,62838477

13PQ00108 23/03/2024 30/03/2024 792,39463 KR 32A 25B 41 GRAN AMERICA 13 Parque -74,0840657 4,62864313

13SV00001 9/03/2024 15/03/2024 3328,24888 KR 45 45 99 NICOLAS DE FEDERMAN 13 Separador Vial -74,0833731 4,64837795

13SV00002 9/03/2024 15/03/2024 11126,61131 CL 44C 45 00 RAFAEL NUNEZ 13 Separador Vial -74,0876335 4,64144302

13SV00003 9/03/2024 15/03/2024 239,41395 KR 36A 58A 24 NICOLAS DE FEDERMAN 13 Separador Vial -74,082234 4,649697

13SV00004 9/03/2024 15/03/2024 139,09214 CL 59 50 01 NICOLAS DE FEDERMAN 13 Separador Vial -74,0832929 4,65012565

13SV00005 9/03/2024 15/03/2024 301,89950 KR 36A 57A 14 NICOLAS DE FEDERMAN 13 Separador Vial -74,081235 4,64790958

13SV00006 9/03/2024 15/03/2024 24,50025 KR 35A 57 97 CAMPIN OCCIDENTAL 13 Separador Vial -74,0793574 4,64728992

13SV00007 9/03/2024 15/03/2024 640,16208 CL 56A 50 04 NICOLAS DE FEDERMAN 13 Separador Vial -74,0858041 4,64706108

13SV00008 9/03/2024 15/03/2024 927,96943 CL 56A 50 15 PAULO VI 13 Separador Vial -74,0862823 4,647446

13SV00009 9/03/2024 15/03/2024 193,32045 AK 30 51 99 CIUDAD UNIVERSITARIA 13 Separador Vial -74,0795359 4,64150607

13SV00010 9/03/2024 15/03/2024 43521,19293 CL 44 59 58 LA ESMERALDA 13 Separador Vial -74,0923158 4,64515683

13SV00011 9/03/2024 15/03/2024 643,76334 AK 50 45A 53 LA ESMERALDA 13 Separador Vial -74,0861352 4,64643549

13SV00012 9/03/2024 15/03/2024 9017,69757 KR 52 58 06 LA ESMERALDA 13 Separador Vial -74,0870597 4,64691651

13SV00013 9/03/2024 15/03/2024 35,67255 CL 43 57 14
CENTRO 

ADMINISTRATIVO OCC.
13 Separador Vial -74,0948164 4,64613822

13SV00014 9/03/2024 15/03/2024 490,87437 KR 59 26 19
CENTRO 

ADMINISTRATIVO OCC.
13 Separador Vial -74,0973122 4,64668095

13SV00015 9/03/2024 15/03/2024 318,68226 AK 50 46 29 LA ESMERALDA 13 Separador Vial -74,086503 4,64675624

13SV00016 9/03/2024 15/03/2024 1953,63929 AC 66 68 01 EL SALITRE 13 Separador Vial -74,0993082 4,65266391

13SV00017 9/03/2024 15/03/2024 1268,05739 AC 66 68 01 EL SALITRE 13 Separador Vial -74,100453 4,65420486

13SV00018 9/03/2024 15/03/2024 223,03606 AC 66 68 01 EL SALITRE 13 Separador Vial -74,101155 4,65425681

13SV00019 23/03/2024 30/03/2024 761,61226 AC 26 60 99
CIUDAD SALITRE NOR-

ORIENTAL
13 Separador Vial -74,1010225 4,64899558

13SV00020 23/03/2024 30/03/2024 156,02961 KR 66 24A 98
CIUDAD SALITRE NOR-

ORIENTAL
13 Separador Vial -74,1031049 4,64814724

13SV00021 23/03/2024 30/03/2024 121,85537 AC 26 50 01
CIUDAD SALITRE NOR-

ORIENTAL
13 Separador Vial -74,1026795 4,64536697

13SV00022 23/03/2024 30/03/2024 93,96357 AC 26 50 01
CIUDAD SALITRE NOR-

ORIENTAL
13 Separador Vial -74,1018965 4,64631455

13SV00025 23/03/2024 30/03/2024 1089,68043 AK 68 22A 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Separador Vial -74,1063462 4,64893639
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13SV00026 23/03/2024 30/03/2024 62,40753 AK 68 22A 00
CIUDAD SALITRE NOR-

ORIENTAL
13 Separador Vial -74,1067036 4,64896899

13SV00027 23/03/2024 30/03/2024 22651,81774 CL 22B 57 04
CIUDAD SALITRE SUR-

ORIENTAL
13 Separador Vial -74,103937 4,64340084

13SV00028 23/03/2024 30/03/2024 21891,03221 AK 60 24A 60
CIUDAD SALITRE SUR-

ORIENTAL
13 Separador Vial -74,1020863 4,64532262

13SV00029 23/03/2024 30/03/2024 1369,70436 AC 24 48 53 ORTEZAL 13 Separador Vial -74,0967898 4,63659412

13SV00030 23/03/2024 30/03/2024 146,51584 AC 26 50 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Separador Vial -74,1024045 4,64499189

13SV00031 23/03/2024 30/03/2024 789,88405 CL 24A 59 90
CIUDAD SALITRE NOR-

ORIENTAL
13 Separador Vial -74,1013627 4,64572774

13SV00032 23/03/2024 30/03/2024 13,20213 AK 50 24 02 QUINTA PAREDES 13 Separador Vial -74,0974348 4,63770096

13SV00033 23/03/2024 30/03/2024 11152,26732 AK 40 24A 65 QUINTA PAREDES 13 Separador Vial -74,0917227 4,6315185

13SV00034 23/03/2024 30/03/2024 374,93135 AC 26 36 55 EL RECUERDO 13 Separador Vial -74,0853687 4,6323819

13SV00035 23/03/2024 30/03/2024 450,97063 CL 25 - AK 40 EL RECUERDO 13 Separador Vial -74,0897878 4,63198978

13SV00036 23/03/2024 30/03/2024 125,46058 AC 24 38 71 CENTRO NARINO 13 Separador Vial -74,092297 4,62997381

13SV00037 23/03/2024 30/03/2024 1325,00888 KR 33 23 10 CENTRO NARINO 13 Separador Vial -74,0867698 4,62659177

13SV00038 23/03/2024 30/03/2024 4541,87196 KR 32A 28 51 EL RECUERDO 13 Separador Vial -74,0839602 4,62943056

13SV00039 1/03/2024 8/03/2024 13659,75087 AK 30 48 85 CIUDAD UNIVERSITARIA 13 Separador Vial -74,0798946 4,63553193

13SV00040 1/03/2024 8/03/2024 779,03559 CL 53B 28A 10 CAMPIN 13 Separador Vial -74,0773434 4,65092565

13SV00041 1/03/2024 8/03/2024 4227,68937 CL 57A 34 86 CAMPIN OCCIDENTAL 13 Separador Vial -74,0785053 4,64812859

13SV00042 1/03/2024 8/03/2024 5017,61233 CL 53B 28A 10 CAMPIN 13 Separador Vial -74,0740644 4,64750731

13SV00043 1/03/2024 8/03/2024 1394,45429 AC 26 29 00 ESTRELLA 13 Separador Vial -74,0788374 4,62415034

13SV00045 1/03/2024 8/03/2024 76,70234 AK 24 45 33 PALERMO 13 Separador Vial -74,0754094 4,63441762

13SV00046 1/03/2024 8/03/2024 90,28036 AC 63 16A 99 SAN LUIS 13 Separador Vial -74,0678171 4,6500445

13SV00047 1/03/2024 8/03/2024 1538,42872 DG 61B 17 30 SAN LUIS 13 Separador Vial -74,0705794 4,64888758

13SV00048 1/03/2024 8/03/2024 246,03364 CL 61 16 24 CHAPINERO OCCIDENTAL 13 Separador Vial -74,0674488 4,6484648

13SV00049 1/03/2024 8/03/2024 309,60079 CL 62 27A 12 CAMPIN 13 Separador Vial -74,0758207 4,65075391

13SV00050 1/03/2024 8/03/2024 609,02531 TV 25 59 42 SAN LUIS 13 Separador Vial -74,0735976 4,64562227

13SV00051 1/03/2024 8/03/2024 430,95072 DG 59 23 19 SAN LUIS 13 Separador Vial -74,0719853 4,64607273

13SV00052 1/03/2024 8/03/2024 652,51325 TV 22A 61C 18 SAN LUIS 13 Separador Vial -74,0716072 4,64748074

13SV00053 1/03/2024 8/03/2024 377,70166 CL 59 18 00 SAN LUIS 13 Separador Vial -74,0695022 4,64697774

13SV00054 1/03/2024 8/03/2024 65,70524 DG 61B 19A 99 SAN LUIS 13 Separador Vial -74,0697003 4,64892907

13SV00055 1/03/2024 8/03/2024 109,24787 CL 53B 23 00 SAN LUIS 13 Separador Vial -74,0733937 4,64314773

13SV00056 1/03/2024 8/03/2024 551,19450 KR 18A 53 49 BANCO CENTRAL 13 Separador Vial -74,0702162 4,64176319

13SV00057 1/03/2024 8/03/2024 63,58560 AC 34 24 00 TEUSAQUILLO 13 Separador Vial -74,0759058 4,62344752

13SV00058 1/03/2024 8/03/2024 288,35498 CL 53B 28A 10 CAMPIN 13 Separador Vial -74,0782352 4,64468043

13SV00059 1/03/2024 8/03/2024 139,52637 TV 21 45D 22 PALERMO 13 Separador Vial -74,0730696 4,63706097

13SV00060 1/03/2024 8/03/2024 136,94900 TV 16A 45F 51 PALERMO 13 Separador Vial -74,0705037 4,63493594

13SV00061 1/03/2024 8/03/2024 246,20070 AK 30 46 86 BELALCAZAR 13 Separador Vial -74,0789927 4,63697115

13SV00062 1/03/2024 8/03/2024 4563,98201 AK 28 39B 44 LA SOLEDAD 13 Separador Vial -74,0776322 4,62795787

13SV00063 1/03/2024 8/03/2024 70,61860 CL 41 41 00 LA SOLEDAD 13 Separador Vial -74,0728973 4,63149909

13SV00064 1/03/2024 8/03/2024 645,02857 CL 36 25 00 LA SOLEDAD 13 Separador Vial -74,0758885 4,63269288

13SV00065 1/03/2024 8/03/2024 1101,42399 AK 28 41 32 LA SOLEDAD 13 Separador Vial -74,0793131 4,63252477

13SV00066 1/03/2024 8/03/2024 61,48892 CL 44 19 08 SANTA TERESITA 13 Separador Vial -74,0722007 4,63257226

13SV00067 1/03/2024 8/03/2024 856,95812 KR 19 45A 05 SANTA TERESITA 13 Separador Vial -74,0719635 4,63303694

13SV00068 1/03/2024 8/03/2024 1395,40275 CL 44 15 28 SANTA TERESITA 13 Separador Vial -74,0696893 4,63206283

13SV00069 1/03/2024 8/03/2024 66,26999 AK 19 39 02 LA MAGDALENA 13 Separador Vial -74,0729164 4,62752943

13SV00070 1/03/2024 8/03/2024 1177,79972 KR 14 37 15 TEUSAQUILLO 13 Separador Vial -74,0701146 4,62573796

13SV00071 1/03/2024 8/03/2024 199,60128 AC 34 28 22 LA SOLEDAD 13 Separador Vial -74,0754469 4,62402828

13SV00072 1/03/2024 8/03/2024 357,06556 AC 26 27A 90 LAS AMERICAS 13 Separador Vial -74,0795064 4,62482209

13SV00073 1/03/2024 8/03/2024 1088,11273 AK 19 29 41 ESTRELLA 13 Separador Vial -74,0752389 4,62110798

13SV00074 1/03/2024 8/03/2024 53,28554 AC 34 28A 11 ESTRELLA 13 Separador Vial -74,0771222 4,62419531

13SV00075 9/03/2024 15/03/2024 24549,36537 AC 63 45 10
PARQUE DISTRITAL 

SALITRE
13 Separador Vial -74,0863478 4,656844

13SV00076 1/03/2024 8/03/2024 407,39310 AC 53 16 48 QUESADA 13 Separador Vial -74,0679196 4,64066545

13SV00077 9/03/2024 15/03/2024 44886,61567 AK 50 45 98 LA ESMERALDA 13 Separador Vial -74,0890058 4,64891211

13SV00078 9/03/2024 15/03/2024 50213,19327 AC 66 68 01 LA ESMERALDA 13 Separador Vial -74,0932466 4,65266763

13SV00079 1/03/2024 8/03/2024 4231,75155 DG 43BIS 15 44 PALERMO 13 Separador Vial -74,07107 4,63377239

13SV00080 1/03/2024 8/03/2024 111,67888 KR 15ABIS 45 01 PALERMO 13 Separador Vial -74,0695248 4,63298332

13SV00081 1/03/2024 8/03/2024 6112,61956 AC 45 15 36 SANTA TERESITA 13 Separador Vial -74,0736953 4,63358394

13SV00082 1/03/2024 8/03/2024 20570,26582 KR 25 43 98 LA SOLEDAD 13 Separador Vial -74,0751353 4,6298195

13SV00083 1/03/2024 8/03/2024 350,14812 CL 43 19 15 SANTA TERESITA 13 Separador Vial -74,0724515 4,63164437

13SV00084 1/03/2024 8/03/2024 ########### AC 26 57 41
CIUDAD SALITRE NOR-

ORIENTAL
13 Separador Vial -74,0968172 4,64353398

13ZP00001 23/03/2024 30/03/2024 595,74605 CL 22B 60 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1043795 4,64288719

13ZP00002 23/03/2024 30/03/2024 26,98215 CL 22B 60 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1044395 4,64344486

13ZP00003 23/03/2024 30/03/2024 1009,70371 CL 22B 60 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1045689 4,64316162
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13ZP00004 23/03/2024 30/03/2024 676,98957 CL 22B 60 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1044288 4,64310614

13ZP00005 23/03/2024 30/03/2024 380,48974 CL 22B 60 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1046195 4,64285403

13ZP00006 23/03/2024 30/03/2024 165,76596 CL 22B 60 01
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1073851 4,6455872

13ZP00007 23/03/2024 30/03/2024 560,10128 AK 60 22A 00
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1040046 4,6426141

13ZP00008 23/03/2024 30/03/2024 348,17047 CL 22A 54 06
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1034774 4,6423587

13ZP00009 23/03/2024 30/03/2024 699,77875 CL 22A 54 06
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1036782 4,64213508

13ZP00010 23/03/2024 30/03/2024 178,02464 CL 22B 58 03
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1028621 4,64172471

13ZP00011 23/03/2024 30/03/2024 208,67071 CL 22B 58 03
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1032288 4,64149564

13ZP00012 23/03/2024 30/03/2024 1255,61690 CL 22A 54 06
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1027575 4,64063959

13ZP00013 23/03/2024 30/03/2024 249,37823 KR 54 22B 98
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1009898 4,638979

13ZP00014 23/03/2024 30/03/2024 179,14779 KR 51 22A 20
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,0993635 4,63757404

13ZP00015 23/03/2024 30/03/2024 172,14134 KR 51 22A 20
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,0993921 4,63755564

13ZP00016 23/03/2024 30/03/2024 1385,01862 KR 63 22 02
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1066276 4,64175534

13ZP00017 1/03/2024 8/03/2024 19131,14192
canal arzobispo entre KR 30 

Y KR 14
PALERMO 13 Zona de proteccion -74,0745113 4,63425691

13ZP00018 23/03/2024 30/03/2024 26381,94296 KR 54 22B 98
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1035648 4,64147031

14AN00001-1 16/03/2024 22/03/2024 12,46064 KR 29C 1 15 SANTA ISABEL SUR 14 Anden -74,1055099 4,59798565

14AN00001-2 16/03/2024 22/03/2024 9,27980 AK 30 0 02 SANTA ISABEL SUR 14 Anden -74,1056091 4,59801755

14AN00001-4 16/03/2024 22/03/2024 4,10033 KR 29C 1 45 SANTA ISABEL SUR 14 Anden -74,1053495 4,59819041

14AN00001-5 16/03/2024 22/03/2024 5,48193 AK 30 0 01 SANTA ISABEL SUR 14 Anden -74,1053029 4,59825098

14AN00001-6 16/03/2024 22/03/2024 11,89203 AK 30 1A 00 SANTA ISABEL SUR 14 Anden -74,1053367 4,59833066

14AN00001-7 16/03/2024 22/03/2024 3,81858 AK 30 0 02 SANTA ISABEL SUR 14 Anden -74,1060423 4,59836117

14AN00001-8 16/03/2024 22/03/2024 131,45896 AK 30 0 02 SANTA ISABEL SUR 14 Anden -74,1063158 4,59857698

14AN00002-1 16/03/2024 22/03/2024 15,04989 CL 8 S 29C 04 SANTA ISABEL SUR 14 Anden -74,1057678 4,59765636

14AN00002-2 16/03/2024 22/03/2024 10,89433 CL 1 29C 05 SANTA ISABEL SUR 14 Anden -74,1056341 4,59782769

14AN00002-3 16/03/2024 22/03/2024 2,38616 CL 1 29C 23 SANTA ISABEL SUR 14 Anden -74,1057201 4,59802939

14AN00002-4 16/03/2024 22/03/2024 6,16128 AK 30 0 02 SANTA ISABEL SUR 14 Anden -74,1058209 4,59810862

14AN00002-5 16/03/2024 22/03/2024 2,54032 CL 1 29C 55 SANTA ISABEL SUR 14 Anden -74,1059492 4,59820943

14AN00002-7 16/03/2024 22/03/2024 1,52315 CL 1 29C 63 SANTA ISABEL SUR 14 Anden -74,1060306 4,59827442

14AN00002-9 16/03/2024 22/03/2024 1,45553 CL 1 29C 71 SANTA ISABEL SUR 14 Anden -74,1060833 4,59831514

14AN00003-1 16/03/2024 22/03/2024 5,59194 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1055262 4,59733791

14AN00003-2 16/03/2024 22/03/2024 20,62584 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1057047 4,59747779

14AN00003-3 16/03/2024 22/03/2024 17,86293 AK 30 0 01 SANTA ISABEL SUR 14 Anden -74,1056968 4,59762745

14AN00003-4 16/03/2024 22/03/2024 3,38453 AK 30 0 01 SANTA ISABEL SUR 14 Anden -74,105572 4,59778952

14AN00003-5 16/03/2024 22/03/2024 4,12179 AK 30 0 01 SANTA ISABEL SUR 14 Anden -74,105462 4,59792554

14AN00003-6 16/03/2024 22/03/2024 3,13913 AK 30 0 01 SANTA ISABEL SUR 14 Anden -74,1053702 4,59804486

14AN00004-1 16/03/2024 22/03/2024 5,85914 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1029356 4,59529093

14AN00004-10 16/03/2024 22/03/2024 4,05311 KR 27A 0 28 SANTA ISABEL SUR 14 Anden -74,1029786 4,59578697

14AN00004-11 16/03/2024 22/03/2024 5,12498 KR 27A 1 04 SANTA ISABEL SUR 14 Anden -74,1029348 4,5958429

14AN00004-12 16/03/2024 22/03/2024 4,21677 KR 27A 1 20 SANTA ISABEL SUR 14 Anden -74,1028908 4,59589922

14AN00004-13 16/03/2024 22/03/2024 3,00702 CL 1B 27A 00 SANTA ISABEL SUR 14 Anden -74,1028234 4,59598636

14AN00004-14 16/03/2024 22/03/2024 39,25586 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1022312 4,59592546

14AN00004-15 16/03/2024 22/03/2024 4,89129 KR 27A 1 46 SANTA ISABEL SUR 14 Anden -74,1027611 4,59606607

14AN00004-16 16/03/2024 22/03/2024 4,01349 KR 27A 1 52 SANTA ISABEL SUR 14 Anden -74,1027131 4,59612703

14AN00004-17 16/03/2024 22/03/2024 5,05912 KR 27A 1 60 SANTA ISABEL SUR 14 Anden -74,102669 4,59618252

14AN00004-18 16/03/2024 22/03/2024 7,62385 KR 27A 1 00 SANTA ISABEL SUR 14 Anden -74,1026274 4,59623539

14AN00004-2 16/03/2024 22/03/2024 40,70965 CL 8 S 27 06 SANTA ISABEL SUR 14 Anden -74,1027453 4,59527056

14AN00004-3 16/03/2024 22/03/2024 6,21221 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1029921 4,59533581

14AN00004-4 16/03/2024 22/03/2024 15,88314 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1026548 4,59538507

14AN00004-5 16/03/2024 22/03/2024 17,49540 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1025741 4,59548705

14AN00004-6 16/03/2024 22/03/2024 7,26602 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,102493 4,59559065

14AN00004-7 16/03/2024 22/03/2024 9,07131 AK 27 1 59 SANTA ISABEL SUR 14 Anden -74,1024257 4,59567667

14AN00004-8 16/03/2024 22/03/2024 1,83674 KR 27A 0 20 SANTA ISABEL SUR 14 Anden -74,1030209 4,59573268

14AN00004-9 16/03/2024 22/03/2024 20,05611 AK 27 1 65 SANTA ISABEL SUR 14 Anden -74,102374 4,59574313

14AN00005-1 16/03/2024 22/03/2024 49,78292 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1026122 4,59520355

14AN00005-2 16/03/2024 22/03/2024 7,58079 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1022908 4,59561137

14AN00005-3 16/03/2024 22/03/2024 10,02917 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,102249 4,59566932

14AN00005-4 16/03/2024 22/03/2024 8,29137 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1022032 4,59572734

14AN00005-5 16/03/2024 22/03/2024 9,51649 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1021573 4,59578077
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14AN00006-1 16/03/2024 22/03/2024 8,06409 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1032975 4,59557783

14AN00006-10 16/03/2024 22/03/2024 4,63287 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1036833 4,59588189

14AN00006-11 16/03/2024 22/03/2024 19,40998 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1037684 4,59594945

14AN00006-12 16/03/2024 22/03/2024 13,14808 CL 1B 28 00 SANTA ISABEL SUR 14 Anden -74,1037611 4,59608958

14AN00006-2 16/03/2024 22/03/2024 4,14916 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1032185 4,59560098

14AN00006-3 16/03/2024 22/03/2024 8,79928 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1033698 4,59563225

14AN00006-4 16/03/2024 22/03/2024 6,97996 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1034202 4,59567388

14AN00006-5 16/03/2024 22/03/2024 11,97525 CL 8 S 27A 04 SANTA ISABEL SUR 14 Anden -74,1031598 4,59567603

14AN00006-6 16/03/2024 22/03/2024 7,35027 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1034764 4,59571701

14AN00006-7 16/03/2024 22/03/2024 6,45194 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,103535 4,59576398

14AN00006-8 16/03/2024 22/03/2024 4,62772 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1036184 4,59582966

14AN00007-1 16/03/2024 22/03/2024 63,00390 KR 28A 3 48 VERAGUAS 14 Anden -74,0988089 4,60262472

14AN00008-1 16/03/2024 22/03/2024 5,41282 KR 28A 4 02 VERAGUAS 14 Anden -74,0987029 4,60285983

14AN00009-1 16/03/2024 22/03/2024 17,13567 KR 28A 4 11 VERAGUAS 14 Anden -74,0987588 4,60291518

14AN00010-1 16/03/2024 22/03/2024 6,67914 KR 28A 4 23 VERAGUAS 14 Anden -74,0986951 4,60300566

14AN00010-2 16/03/2024 22/03/2024 8,24890 KR 28A 4 31 VERAGUAS 14 Anden -74,0986501 4,6030709

14AN00010-3 16/03/2024 22/03/2024 21,65946 KR 29 4 50 VERAGUAS 14 Anden -74,098882 4,60335359

14AN00011-10 16/03/2024 22/03/2024 7,61898 CL 4A 28A 30 VERAGUAS 14 Anden -74,0988163 4,60354582

14AN00011-11 16/03/2024 22/03/2024 5,09730 KR 28A 4A 43 VERAGUAS 14 Anden -74,0982867 4,60358107

14AN00011-12 16/03/2024 22/03/2024 14,80283 CL 5 28A 17 VERAGUAS 14 Anden -74,0981842 4,60381637

14AN00011-13 16/03/2024 22/03/2024 4,71390 CL 5 28A 17 VERAGUAS 14 Anden -74,0982529 4,60387334

14AN00011-14 16/03/2024 22/03/2024 4,21326 CL 5 28A 25 VERAGUAS 14 Anden -74,0983467 4,60395045

14AN00011-2 16/03/2024 22/03/2024 35,89197 KR 28A 4A 05 VERAGUAS 14 Anden -74,0985868 4,60327986

14AN00011-3 16/03/2024 22/03/2024 4,70617 KR 28A 4A 05 VERAGUAS 14 Anden -74,0986422 4,60331894

14AN00011-4 16/03/2024 22/03/2024 3,04923 KR 28A 4A 05 VERAGUAS 14 Anden -74,0984655 4,60332317

14AN00011-5 16/03/2024 22/03/2024 2,75142 CL 4A 28A 12 VERAGUAS 14 Anden -74,098655 4,60332763

14AN00011-6 16/03/2024 22/03/2024 21,27507 CL 4A 28A 12 VERAGUAS 14 Anden -74,0986881 4,60335197

14AN00011-7 16/03/2024 22/03/2024 5,79701 KR 28A 4A 13 VERAGUAS 14 Anden -74,0984225 4,60338488

14AN00011-8 16/03/2024 22/03/2024 41,18588 CL 4A 28A 30 VERAGUAS 14 Anden -74,0987707 4,60341034

14AN00011-9 16/03/2024 22/03/2024 8,11600 KR 28A 4A 37 VERAGUAS 14 Anden -74,0983313 4,60352224

14AN00012-1 16/03/2024 22/03/2024 34,29892 CL 4BIS 29A 04 VERAGUAS 14 Anden -74,0994178 4,60373244

14AN00013-1 16/03/2024 22/03/2024 108,47330 KR 28 4A 05 VERAGUAS 14 Anden -74,0982705 4,60305603

14AN00014-1 16/03/2024 22/03/2024 8,83168 CL 5 27A 15 VERAGUAS 14 Anden -74,0973494 4,60304722

14AN00014-2 16/03/2024 22/03/2024 29,49215 CL 5 27A 19 VERAGUAS 14 Anden -74,0974262 4,60320087

14AN00015-1 16/03/2024 22/03/2024 16,41870 CL 5A 27 32 VERAGUAS 14 Anden -74,0967595 4,60346772

14AN00015-2 16/03/2024 22/03/2024 16,12779 CL 5A 27 32 VERAGUAS 14 Anden -74,0967948 4,60349581

14AN00015-3 16/03/2024 22/03/2024 7,18296 CL 5A 27 52 VERAGUAS 14 Anden -74,0968988 4,60352466

14AN00015-4 16/03/2024 22/03/2024 23,67560 CL 5A 27 52 VERAGUAS 14 Anden -74,096832 4,60353018

14AN00015-5 16/03/2024 22/03/2024 8,71655 CL 5A 27 58 VERAGUAS 14 Anden -74,0969772 4,60357576

14AN00015-6 16/03/2024 22/03/2024 6,78757 CL 5B 27 11 VERAGUAS 14 Anden -74,0962105 4,60377842

14AN00015-7 16/03/2024 22/03/2024 11,13525 KR 27B 5A 26 VERAGUAS 14 Anden -74,0968752 4,60385698

14AN00015-8 16/03/2024 22/03/2024 9,54418 KR 27B 5A 34 VERAGUAS 14 Anden -74,0968347 4,6039072

14AN00016-1 16/03/2024 22/03/2024 5,27252 CL 5A 27B 14 VERAGUAS 14 Anden -74,0971914 4,60376362

14AN00016-3 16/03/2024 22/03/2024 11,78417 CL 5C 27B 07 VERAGUAS 14 Anden -74,0965504 4,60443928

14AN00016-4 16/03/2024 22/03/2024 8,62962 CL 5C 27B 15 VERAGUAS 14 Anden -74,0966082 4,60448748

14AN00016-5 16/03/2024 22/03/2024 23,67432 CL 5C 27B 47 VERAGUAS 14 Anden -74,0968397 4,6046737

14AN00017-1 16/03/2024 22/03/2024 11,73326 KR 27B 5C 09 VERAGUAS 14 Anden -74,0964348 4,60451349

14AN00017-2 16/03/2024 22/03/2024 14,72105 CL 5C 27B 14 VERAGUAS 14 Anden -74,0965572 4,60453659

14AN00017-3 16/03/2024 22/03/2024 6,81895 CL 5C 27B 22 VERAGUAS 14 Anden -74,0966475 4,60460854

14AN00017-4 16/03/2024 22/03/2024 11,84351 KR 27B 5C 09 VERAGUAS 14 Anden -74,0963722 4,6045922

14AN00017-5 16/03/2024 22/03/2024 15,66136 CL 5C 27B 28 VERAGUAS 14 Anden -74,0967049 4,60466233

14AN00017-6 16/03/2024 22/03/2024 9,24280 CL 5C 27B 46 VERAGUAS 14 Anden -74,0968255 4,60475239

14AN00017-7 16/03/2024 22/03/2024 14,10824 CL 5C 27B 62 VERAGUAS 14 Anden -74,0969278 4,60483779

14AN00017-8 16/03/2024 22/03/2024 17,79933 CL 5C 27B 62 VERAGUAS 14 Anden -74,0969409 4,60492662

14AN00017-9 16/03/2024 22/03/2024 14,41035 CL 5C 27B 62 VERAGUAS 14 Anden -74,0968568 4,60503159

14AN00018-1 16/03/2024 22/03/2024 3,14399 KR 27A 2A 11 SANTA ISABEL 14 Anden -74,0991534 4,60074108

14AN00018-2 16/03/2024 22/03/2024 7,23843 KR 29 2A 04 SANTA ISABEL 14 Anden -74,1004468 4,60165875

14AN00018-3 16/03/2024 22/03/2024 3,99397 KR 29 2A 18 SANTA ISABEL 14 Anden -74,1003792 4,6017453

14AN00018-4 16/03/2024 22/03/2024 3,60363 KR 29 2A 26 SANTA ISABEL 14 Anden -74,1003392 4,60179799

14AN00018-5 16/03/2024 22/03/2024 3,95498 KR 29 2A 34 SANTA ISABEL 14 Anden -74,1002932 4,60185426

14AN00019-1 16/03/2024 22/03/2024 14,94393 CL 1H 29 10 SANTA ISABEL 14 Anden -74,1011565 4,6008824

14AN00019-2 16/03/2024 22/03/2024 11,99186 CL 2 29 05 SANTA ISABEL 14 Anden -74,1009945 4,60108809

14AN00019-3 16/03/2024 22/03/2024 19,82889 CL 2 29 27 SANTA ISABEL 14 Anden -74,1011223 4,60131003

14AN00019-4 16/03/2024 22/03/2024 15,13468 CL 1H 29 66 SANTA ISABEL 14 Anden -74,1016638 4,6013106

14AN00019-5 16/03/2024 22/03/2024 1,39629 KR 29B 1H 36 SANTA ISABEL 14 Anden -74,1015979 4,6013964

14AN00019-6 16/03/2024 22/03/2024 24,39101 CL 2 29 41 SANTA ISABEL 14 Anden -74,1012334 4,6013974

14AN00019-7 16/03/2024 22/03/2024 10,24113 CL 2 29 59 SANTA ISABEL 14 Anden -74,1013264 4,60146962

14AN00019-8 16/03/2024 22/03/2024 15,23818 KR 29B 1H 36 SANTA ISABEL 14 Anden -74,1015373 4,60147327
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14AN00019-9 16/03/2024 22/03/2024 17,38429 KR 29B 1H 36 SANTA ISABEL 14 Anden -74,1014151 4,60154087

14AN00020-1 16/03/2024 22/03/2024 22,82410 CL 1H 29B 04 SANTA ISABEL 14 Anden -74,1017193 4,60135935

14AN00020-2 16/03/2024 22/03/2024 10,27751 CL 2 29B 21 SANTA ISABEL 14 Anden -74,1016564 4,60172961

14AN00020-3 16/03/2024 22/03/2024 8,67845 CL 2 29B 35 SANTA ISABEL 14 Anden -74,1017613 4,6018128

14AN00021-1 16/03/2024 22/03/2024 75,25167 CL 1G 29 72 SANTA ISABEL 14 Anden -74,1022077 4,60070602

14AN00021-2 16/03/2024 22/03/2024 27,79214 CL 1GBIS 29B 01 SANTA ISABEL 14 Anden -74,1021727 4,60081476

14AN00022-1 16/03/2024 22/03/2024 4,00680 CL 1D 29 22 SANTA ISABEL SUR 14 Anden -74,1029024 4,59905582

14AN00022-2 16/03/2024 22/03/2024 3,80128 CL 1D 29 34 SANTA ISABEL SUR 14 Anden -74,1029609 4,59910223

14AN00022-3 16/03/2024 22/03/2024 5,29107 CL 1D 29 42 SANTA ISABEL SUR 14 Anden -74,1030144 4,59914516

14AN00022-4 16/03/2024 22/03/2024 37,56553 CL 1D 29 80 SANTA ISABEL SUR 14 Anden -74,1031681 4,59926526

14AN00022-5 16/03/2024 22/03/2024 36,31916 CL 1D 29 80 SANTA ISABEL SUR 14 Anden -74,1031511 4,59953154

14AN00023-10 16/03/2024 22/03/2024 7,20018 CL 1C 29 99 SANTA ISABEL SUR 14 Anden -74,1033739 4,59924846

14AN00023-2 16/03/2024 22/03/2024 5,13649 CL 1D 29 07 SANTA ISABEL SUR 14 Anden -74,1027995 4,59878532

14AN00023-3 16/03/2024 22/03/2024 18,62750 CL 1D 29 07 SANTA ISABEL SUR 14 Anden -74,1028413 4,59891285

14AN00023-4 16/03/2024 22/03/2024 4,33307 CL 1D 29 23 SANTA ISABEL SUR 14 Anden -74,1029439 4,59899761

14AN00023-5 16/03/2024 22/03/2024 4,37744 CL 1D 29 39 SANTA ISABEL SUR 14 Anden -74,1030529 4,59908193

14AN00023-6 16/03/2024 22/03/2024 7,46583 KR 29B 1C 26 SANTA ISABEL SUR 14 Anden -74,103479 4,59911456

14AN00023-8 16/03/2024 22/03/2024 6,24795 CL 1C 29 99 SANTA ISABEL SUR 14 Anden -74,1034287 4,59917789

14AN00024-1 16/03/2024 22/03/2024 13,84523 CL 1C 29 99 SANTA ISABEL SUR 14 Anden -74,1038974 4,59869931

14AN00024-2 16/03/2024 22/03/2024 6,90550 CL 1B 29B 60 SANTA ISABEL SUR 14 Anden -74,1044173 4,59896418

14AN00024-3 16/03/2024 22/03/2024 5,84466 KR 29C 1B 08 SANTA ISABEL SUR 14 Anden -74,104513 4,59913763

14AN00024-4 16/03/2024 22/03/2024 9,68413 KR 29C 1B 08 SANTA ISABEL SUR 14 Anden -74,1044613 4,59920272

14AN00025-2 16/03/2024 22/03/2024 7,53546 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1040609 4,59617789

14AN00025-3 16/03/2024 22/03/2024 6,34437 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1043259 4,59638847

14AN00025-4 16/03/2024 22/03/2024 7,56690 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,104379 4,59643089

14AN00025-5 16/03/2024 22/03/2024 13,12130 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1045109 4,59653466

14AN00025-6 16/03/2024 22/03/2024 2,21170 KR 29B 0 00 SANTA ISABEL SUR 14 Anden -74,1040618 4,59671907

14AN00025-7 16/03/2024 22/03/2024 0,78923 CL 1 28 73 SANTA ISABEL SUR 14 Anden -74,1041566 4,59679254

14AN00025-8 16/03/2024 22/03/2024 0,81517 CL 1 28 73 SANTA ISABEL SUR 14 Anden -74,1041886 4,59681756

14AN00025-9 16/03/2024 22/03/2024 359,49803 CL 8 S 29 00 SANTA ISABEL SUR 14 Anden -74,1043781 4,59670664

14AN00026-1 16/03/2024 22/03/2024 7,69010 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1049327 4,59686907

14AN00026-2 16/03/2024 22/03/2024 8,52348 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1050837 4,59698763

14AN00026-3 16/03/2024 22/03/2024 2,13907 KR 29B 0 00 SANTA ISABEL SUR 14 Anden -74,1044698 4,59704185

14AN00026-4 16/03/2024 22/03/2024 12,34052 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1050515 4,59710537

14AN00026-5 16/03/2024 22/03/2024 3,58561 KR 29B 0 00 SANTA ISABEL SUR 14 Anden -74,104702 4,59722442

14AN00026-6 16/03/2024 22/03/2024 0,94967 KR 29B 0 00 SANTA ISABEL SUR 14 Anden -74,1048319 4,59732868

14AN00026-7 16/03/2024 22/03/2024 16,63992 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1049198 4,59727332

14AN00027-1 16/03/2024 22/03/2024 2,74114 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1051576 4,59708985

14AN00027-2 16/03/2024 22/03/2024 1,57077 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,1051385 4,59711353

14AN00027-3 16/03/2024 22/03/2024 1,60037 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1051213 4,59713513

14AN00027-4 16/03/2024 22/03/2024 19,58237 AK 30 0 00 SANTA ISABEL SUR 14 Anden -74,105243 4,59711386

14AN00027-5 16/03/2024 22/03/2024 3,26364 KR 29B 1 37 SANTA ISABEL SUR 14 Anden -74,1047794 4,59757407

14AN00027-6 16/03/2024 22/03/2024 3,34563 KR 29B 1 43 SANTA ISABEL SUR 14 Anden -74,1047343 4,59763074

14AN00028-1 16/03/2024 22/03/2024 5,91360 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1046042 4,59779709

14AN00028-10 16/03/2024 22/03/2024 2,28088 KR 29B 1A 77 SANTA ISABEL SUR 14 Anden -74,1041449 4,59837965

14AN00028-11 16/03/2024 22/03/2024 4,69518 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,104086 4,59845474

14AN00028-2 16/03/2024 22/03/2024 5,39558 KR 29B 1A 07 SANTA ISABEL SUR 14 Anden -74,1045634 4,59784813

14AN00028-3 16/03/2024 22/03/2024 9,00199 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1044882 4,59794385

14AN00028-4 16/03/2024 22/03/2024 7,29834 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1044018 4,59805521

14AN00028-5 16/03/2024 22/03/2024 1,63376 CL 1B 29C 00 SANTA ISABEL SUR 14 Anden -74,1047995 4,59811159

14AN00028-6 16/03/2024 22/03/2024 3,57282 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1043431 4,59813071

14AN00028-7 16/03/2024 22/03/2024 2,68905 CL 1B 29C 00 SANTA ISABEL SUR 14 Anden -74,1047515 4,59817268

14AN00028-8 16/03/2024 22/03/2024 9,28768 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1042682 4,59822354

14AN00028-9 16/03/2024 22/03/2024 5,85391 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1041894 4,59832465

14AN00029-1 16/03/2024 22/03/2024 0,85584 KR 29B 1A 00 SANTA ISABEL SUR 14 Anden -74,1039243 4,59790547

14AN00029-2 16/03/2024 22/03/2024 1,42964 KR 29B 1A 00 SANTA ISABEL SUR 14 Anden -74,1039972 4,5979625

14AN00029-3 16/03/2024 22/03/2024 1,03861 KR 29B 1A 00 SANTA ISABEL SUR 14 Anden -74,1040668 4,59801717

14AN00029-4 16/03/2024 22/03/2024 7,00907 KR 29B 1A 00 SANTA ISABEL SUR 14 Anden -74,1041595 4,59809317

14AN00029-5 16/03/2024 22/03/2024 12,23281 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1041809 4,59821825

14AN00029-6 16/03/2024 22/03/2024 3,19049 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1041183 4,59829822

14AN00029-7 16/03/2024 22/03/2024 8,96976 CL 1B 29 53 SANTA ISABEL SUR 14 Anden -74,1038046 4,59835348

14AN00029-8 16/03/2024 22/03/2024 10,15705 CL 1B 29 69 SANTA ISABEL SUR 14 Anden -74,1040158 4,59842963

14AN00029-9 16/03/2024 22/03/2024 18,14452 CL 1B 29 69 SANTA ISABEL SUR 14 Anden -74,1039123 4,5984374

14AN00030-1 16/03/2024 22/03/2024 3,99620 KR 29B 1A 00 SANTA ISABEL SUR 14 Anden -74,103482 4,59755614

14AN00030-2 16/03/2024 22/03/2024 18,59969 CL 1B 28 15 SANTA ISABEL SUR 14 Anden -74,1028754 4,59762105

14AN00030-3 16/03/2024 22/03/2024 7,86224 CL 1B 28 33 SANTA ISABEL SUR 14 Anden -74,1029662 4,59769019

14AN00030-4 16/03/2024 22/03/2024 12,56136 CL 1B 28A 07 SANTA ISABEL SUR 14 Anden -74,1031647 4,59784731

14AN00030-5 16/03/2024 22/03/2024 4,84784 KR 29 1A 74 SANTA ISABEL SUR 14 Anden -74,1032995 4,5979539
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14AN00030-6 16/03/2024 22/03/2024 396,82611 CL 1B 29 00 SANTA ISABEL SUR 14 Anden -74,1034954 4,59783603

14AN00030-7 16/03/2024 22/03/2024 9,60005 CL 1B 29 00 SANTA ISABEL SUR 14 Anden -74,1033664 4,59800418

14AN00031-1 16/03/2024 22/03/2024 12,52837 CL 1D 27A 41 SANTA ISABEL SUR 14 Anden -74,1017466 4,59805444

14AN00031-2 16/03/2024 22/03/2024 48,25813 CL 1C 27A 66 SANTA ISABEL SUR 14 Anden -74,1022003 4,59808031

14AN00031-3 16/03/2024 22/03/2024 5,23448 CL 1C 27A 66 SANTA ISABEL SUR 14 Anden -74,1020759 4,59823725

14AN00033-1 16/03/2024 22/03/2024 18,60807 CL 1D 26A 10 SANTA ISABEL SUR 14 Anden -74,1005519 4,59721411

14AN00033-2 16/03/2024 22/03/2024 12,97395 AK 27 1D 34 SANTA ISABEL SUR 14 Anden -74,1005809 4,59775659

14AN00034-1 16/03/2024 22/03/2024 6,51959 KR 26 1D 25 SANTA ISABEL SUR 14 Anden -74,0997037 4,59679698

14AN00034-2 16/03/2024 22/03/2024 5,43893 CL 1D 26 32 SANTA ISABEL SUR 14 Anden -74,1000614 4,59681711

14AN00034-3 16/03/2024 22/03/2024 9,80905 KR 26 1D 31 SANTA ISABEL SUR 14 Anden -74,0996322 4,59689054

14AN00034-4 16/03/2024 22/03/2024 8,92106 KR 26 1D 47 SANTA ISABEL SUR 14 Anden -74,099587 4,59695099

14AN00034-5 16/03/2024 22/03/2024 42,83356 CL 1D 26 68 SANTA ISABEL SUR 14 Anden -74,1003293 4,59703004

14AN00034-6 16/03/2024 22/03/2024 41,69830 CL 1D 26 68 SANTA ISABEL SUR 14 Anden -74,1003063 4,59729571

14AN00035-1 16/03/2024 22/03/2024 3,47286 CL 1GBIS 26 46 SANTA ISABEL 14 Anden -74,0990673 4,5984368

14AN00035-2 16/03/2024 22/03/2024 5,70299 CL 1GBIS 26 56 SANTA ISABEL 14 Anden -74,0991301 4,59848688

14AN00035-3 16/03/2024 22/03/2024 23,72224 KR 26BIS 1G 13 SANTA ISABEL 14 Anden -74,0989409 4,59851463

14AN00035-4 16/03/2024 22/03/2024 7,55030 KR 26BIS 1G 29 SANTA ISABEL 14 Anden -74,0988362 4,59865107

14AN00035-5 16/03/2024 22/03/2024 12,89117 KR 26BIS 1G 45 SANTA ISABEL 14 Anden -74,0987793 4,59872357

14AN00035-6 16/03/2024 22/03/2024 2,75133 KR 26A 1G 20 SANTA ISABEL 14 Anden -74,0991974 4,59880019

14AN00035-8 16/03/2024 22/03/2024 32,33053 CL 2 26 83 SANTA ISABEL 14 Anden -74,098799 4,59931008

14AN00035-9 16/03/2024 22/03/2024 37,69716 CL 2 26 83 SANTA ISABEL 14 Anden -74,0986517 4,59935946

14AN00036-1 16/03/2024 22/03/2024 21,85829 KR 26 4 06 VERAGUAS 14 Anden -74,0959172 4,60116515

14AN00036-10 16/03/2024 22/03/2024 7,22861 CL 5 25A 83 VERAGUAS 14 Anden -74,0957218 4,60185438

14AN00036-11 16/03/2024 22/03/2024 9,37372 CL 5 25A 83 VERAGUAS 14 Anden -74,0958706 4,6019033

14AN00036-12 16/03/2024 22/03/2024 11,05680 CL 5 25A 83 VERAGUAS 14 Anden -74,0957931 4,60190996

14AN00036-2 16/03/2024 22/03/2024 5,23242 KR 25ABIS 4B 27 VERAGUAS 14 Anden -74,0958412 4,60126971

14AN00036-3 16/03/2024 22/03/2024 6,18364 KR 25ABIS 4B 37 VERAGUAS 14 Anden -74,0957974 4,60133041

14AN00036-4 16/03/2024 22/03/2024 30,78691 KR 26 4 06 VERAGUAS 14 Anden -74,0962534 4,60140018

14AN00036-5 16/03/2024 22/03/2024 4,66606 KR 26 4B 22 VERAGUAS 14 Anden -74,0961361 4,60155487

14AN00036-6 16/03/2024 22/03/2024 10,67882 KR 26 4B 38 VERAGUAS 14 Anden -74,0960845 4,601623

14AN00036-7 16/03/2024 22/03/2024 5,93781 KR 26 4B 54 VERAGUAS 14 Anden -74,0960288 4,6016963

14AN00036-8 16/03/2024 22/03/2024 5,13317 KR 26 4B 62 VERAGUAS 14 Anden -74,0959845 4,60175417

14AN00036-9 16/03/2024 22/03/2024 10,48298 KR 26 4B 70 VERAGUAS 14 Anden -74,095922 4,6018359

14AN00037-1 16/03/2024 22/03/2024 61,31055 CL 24 29 07 USATAMA 14 Anden -74,0811903 4,62363046

14AN00038-1 16/03/2024 22/03/2024 419,35858 AC 22 27 10 USATAMA 14 Anden -74,0846433 4,6189335

14AN00038-2 16/03/2024 22/03/2024 40,10351 KR 29A 22 46 USATAMA 14 Anden -74,0850366 4,61956897

14AN00038-3 16/03/2024 22/03/2024 43,09355 KR 29A 22 46 USATAMA 14 Anden -74,0848484 4,61985728

14AN00038-4 16/03/2024 22/03/2024 405,28748 AK 27  - CL 22C USATAMA 14 Anden -74,0834011 4,61945556

14AN00038-5 16/03/2024 22/03/2024 7,96284 CL 22C 28 21 USATAMA 14 Anden -74,0827864 4,62063432

14AN00038-6 16/03/2024 22/03/2024 12,09166 CL 22C 28 21 USATAMA 14 Anden -74,082863 4,62068669

14AN00038-7 16/03/2024 22/03/2024 86,60429 CL 22C 28 21 USATAMA 14 Anden -74,0832178 4,62091521

14AN00038-8 16/03/2024 22/03/2024 296,76176 KR 29A 22A 67 USATAMA 14 Anden -74,0842869 4,62072546

14AN00038-9 16/03/2024 22/03/2024 39,29066 CL 22C 28 67 USATAMA 14 Anden -74,0836991 4,62123413

14AN00039-1 16/03/2024 22/03/2024 104,18415 CL 22C 28 20 USATAMA 14 Anden -74,0832112 4,62104439

14AN00039-2 16/03/2024 22/03/2024 21,41228 CL 22C 28 20 USATAMA 14 Anden -74,0837202 4,62137928

14AN00039-3 16/03/2024 22/03/2024 54,29477 CL 22C 28 20 USATAMA 14 Anden -74,0839119 4,62166771

14AN00039-4 16/03/2024 22/03/2024 22,40833 CL 22C 28 20 USATAMA 14 Anden -74,0841992 4,62192824

14AN00039-5 16/03/2024 22/03/2024 379,30066 CL 22C 28 20 USATAMA 14 Anden -74,0819334 4,62170614

14AN00039-6 16/03/2024 22/03/2024 77,42554 KR 29ABIS 22C 55 USATAMA 14 Anden -74,0835427 4,62320561

14AN00040-1 16/03/2024 22/03/2024 104,42390 KR 28A 15 91 PALOQUEMAO 14 Anden -74,0892066 4,6148328

14AN00040-2 16/03/2024 22/03/2024 52,01403 KR 28A 15 91 PALOQUEMAO 14 Anden -74,0892922 4,61500561

14AN00040-3 16/03/2024 22/03/2024 18,86778 KR 28A 15 91 PALOQUEMAO 14 Anden -74,0895718 4,61513002

14AN00040-4 16/03/2024 22/03/2024 32,39356 KR 28A 15 91 PALOQUEMAO 14 Anden -74,0894661 4,61512738

14AN00042-1 16/03/2024 22/03/2024 5,99167 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,092829 4,59377846

14AN00042-10 16/03/2024 22/03/2024 1,97037 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0926201 4,59419715

14AN00042-11 16/03/2024 22/03/2024 13,54594 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0925918 4,59428508

14AN00042-12 16/03/2024 22/03/2024 47,35633 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0931293 4,59413123

14AN00042-13 16/03/2024 22/03/2024 9,54520 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0930463 4,59439823

14AN00042-14 16/03/2024 22/03/2024 7,45579 KR 19BBIS 1C 64 EDUARDO SANTOS 14 Anden -74,0929705 4,5946368

14AN00042-15 16/03/2024 22/03/2024 6,35249 KR 19BBIS 1C 64 EDUARDO SANTOS 14 Anden -74,0929336 4,59474664

14AN00042-2 16/03/2024 22/03/2024 5,63784 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0928737 4,59379052

14AN00042-3 16/03/2024 22/03/2024 8,11490 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0927259 4,59384541

14AN00042-4 16/03/2024 22/03/2024 29,78819 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0930369 4,59384553

14AN00042-5 16/03/2024 22/03/2024 2,44414 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0927025 4,59393822

14AN00042-6 16/03/2024 22/03/2024 3,23517 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0926769 4,59400213

14AN00042-7 16/03/2024 22/03/2024 6,31049 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0926534 4,59404777

14AN00042-8 16/03/2024 22/03/2024 5,31296 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0926396 4,59409461

14AN00042-9 16/03/2024 22/03/2024 3,14734 KR 19BBIS 1C 56 EDUARDO SANTOS 14 Anden -74,0926294 4,59414927
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14AN00043-1 16/03/2024 22/03/2024 129,27553 KR 20 6B 50 LA ESTANZUELA 14 Anden -74,0898146 4,60260665

14AN00044-1 16/03/2024 22/03/2024 185,70776 CL 4B 20 84 EL PROGRESO 14 Anden -74,0926364 4,59973215

14AN00045-2 16/03/2024 22/03/2024 2,54880 KR 27A 4A 04 VERAGUAS 14 Anden -74,0975635 4,60261499

14AN00045-3 16/03/2024 22/03/2024 3,65841 KR 27A 4A 22 VERAGUAS 14 Anden -74,0974498 4,60277368

14AN00046-1 16/03/2024 22/03/2024 390,96372 CL 18A 28 08 PALOQUEMAO 14 Anden -74,0872306 4,61619963

14AN00046-2 16/03/2024 22/03/2024 69,63728 KR 28A 18A 20 PALOQUEMAO 14 Anden -74,0876036 4,61647707

14AN00046-3 16/03/2024 22/03/2024 117,67933 AC 19 28 55 PALOQUEMAO 14 Anden -74,0873345 4,61680657

14AN00047-1 16/03/2024 22/03/2024 13,69897 CL 18 28 16 PALOQUEMAO 14 Anden -74,087527 4,6160603

14AN00048-1 16/03/2024 22/03/2024 189,14915 CL 17 27 20 PALOQUEMAO 14 Anden -74,0879978 4,61435055

14AN00048-2 16/03/2024 22/03/2024 108,55429 KR 28 17 40 PALOQUEMAO 14 Anden -74,0880899 4,6146807

14AN00048-3 16/03/2024 22/03/2024 63,15471 KR 28 18 64 PALOQUEMAO 14 Anden -74,0878833 4,614917

14AN00048-4 16/03/2024 22/03/2024 66,34631 KR 28 18 64 PALOQUEMAO 14 Anden -74,087766 4,61505954

14AN00048-5 16/03/2024 22/03/2024 18,28006 KR 28 18 64 PALOQUEMAO 14 Anden -74,0874534 4,61545693

14AN00048-6 16/03/2024 22/03/2024 55,39774 KR 28 18 64 PALOQUEMAO 14 Anden -74,0873551 4,6155863

14AN00048-7 16/03/2024 22/03/2024 28,44229 KR 28 18 64 PALOQUEMAO 14 Anden -74,0872456 4,61572238

14AN00048-8 16/03/2024 22/03/2024 127,37499 KR 28 18A 60 PALOQUEMAO 14 Anden -74,0866962 4,61638451

14AN00049-1 16/03/2024 22/03/2024 62,11009 KR 16A 22 00 SANTA FE 14 Anden -74,0774272 4,61251536

14AN00049-2 16/03/2024 22/03/2024 1,64916 KR 16A 22 00 SANTA FE 14 Anden -74,0783638 4,61323701

14AN00050-1 16/03/2024 22/03/2024 26,70024 CL 22 19B 43 SANTA FE 14 Anden -74,0815997 4,61576399

14AN00050-2 16/03/2024 22/03/2024 5,63317 CL 22 19B 43 SANTA FE 14 Anden -74,0817061 4,6158529

14AN00051-1 16/03/2024 22/03/2024 19,88865 AC 19 18A 10 LA FAVORITA 14 Anden -74,0805941 4,61211489

14AN00051-2 16/03/2024 22/03/2024 83,50434 DG 19A 19 44 LA FAVORITA 14 Anden -74,0806026 4,61249613

14AN00051-3 16/03/2024 22/03/2024 52,85502 DG 19A 19 94 LA FAVORITA 14 Anden -74,0806923 4,61312075

14AN00052-1 16/03/2024 22/03/2024 48,14053 CL 18 25 66 PALOQUEMAO 14 Anden -74,0861721 4,61477518

14AN00052-2 16/03/2024 22/03/2024 47,88129 CL 18 25 77 PALOQUEMAO 14 Anden -74,0863702 4,61494259

14AN00053-1 16/03/2024 22/03/2024 55,10268 KR 25 18 08 PALOQUEMAO 14 Anden -74,0851492 4,613925

14AN00054-1 16/03/2024 22/03/2024 65,70918 CL 15 27 79 PALOQUEMAO 14 Anden -74,0893662 4,61365282

14AN00055-1 16/03/2024 22/03/2024 203,85527 AK 14 3 53 EDUARDO SANTOS 14 Anden -74,0864692 4,59578814

14AN00055-2 16/03/2024 22/03/2024 173,61980 AK 14 3 53 EDUARDO SANTOS 14 Anden -74,0871585 4,59619381

14AN00055-3 16/03/2024 22/03/2024 147,41826 AK 14 3 53 EDUARDO SANTOS 14 Anden -74,0877529 4,59651656

14AN00055-4 16/03/2024 22/03/2024 115,24255 KR 17 3A 09 EDUARDO SANTOS 14 Anden -74,088337 4,59635364

14AN00055-5 16/03/2024 22/03/2024 42,17747 AK 14 3 53 EDUARDO SANTOS 14 Anden -74,0881197 4,59665735

14AN00056-1 16/03/2024 22/03/2024 13,69096 KR 21 1H 06 EL VERGEL 14 Anden -74,0944975 4,59574014

14AN00056-2 16/03/2024 22/03/2024 17,27007 KR 21 1H 06 EL VERGEL 14 Anden -74,0944603 4,59586311

14AN00056-3 16/03/2024 22/03/2024 133,22720 KR 21 1H 06 EL VERGEL 14 Anden -74,0943809 4,59587522

14AN00056-4 16/03/2024 22/03/2024 5,53341 CL 2 20 13 EL VERGEL 14 Anden -74,0935484 4,59672317

14AN00056-5 16/03/2024 22/03/2024 7,00105 CL 2 20A 47 EL VERGEL 14 Anden -74,0938967 4,59684218

14AN00056-6 16/03/2024 22/03/2024 29,89887 CL 2 20A 55 EL VERGEL 14 Anden -74,0941541 4,59681733

14AN00057-1 16/03/2024 22/03/2024 8,19460 CL 1B 27A 00 SANTA ISABEL SUR 14 Anden -74,1023339 4,59673043

14AN00057-2 16/03/2024 22/03/2024 8,75062 CL 1B 27A 00 SANTA ISABEL SUR 14 Anden -74,1021434 4,59697439

14AN00057-3 16/03/2024 22/03/2024 5,09580 CL 1B 27A 41 SANTA ISABEL SUR 14 Anden -74,102377 4,59722522

14AN00059-2 16/03/2024 22/03/2024 7,75104 CL 1B 28 00 SANTA ISABEL SUR 14 Anden -74,1034877 4,59644521

14AN00060-1 16/03/2024 22/03/2024 3,61322 CL 1ABIS 28 73 SANTA ISABEL SUR 14 Anden -74,1035958 4,59756771

14AN00060-2 16/03/2024 22/03/2024 8,13616 KR 29B 1A 08 SANTA ISABEL SUR 14 Anden -74,104451 4,59771266

14AN00060-3 16/03/2024 22/03/2024 4,46385 KR 29B 1A 08 SANTA ISABEL SUR 14 Anden -74,104497 4,5978143

14AN00060-4 16/03/2024 22/03/2024 4,99499 KR 29B 1A 18 SANTA ISABEL SUR 14 Anden -74,1044396 4,59788874

14AN00060-5 16/03/2024 22/03/2024 6,49271 CL 1B 29B 00 SANTA ISABEL SUR 14 Anden -74,1043637 4,59798337

14AN00061-1 16/03/2024 22/03/2024 256,16952 KR 28 1F 05 SANTA ISABEL 14 Anden -74,101606 4,59963032

14AN00062-1 16/03/2024 22/03/2024 23,54844 CL 1H 28 04 SANTA ISABEL 14 Anden -74,1004767 4,60040279

14AN00062-2 16/03/2024 22/03/2024 7,48684 KR 28 1H 31 SANTA ISABEL 14 Anden -74,1003895 4,6005134

14AN00062-3 16/03/2024 22/03/2024 9,91894 KR 28 1H 31 SANTA ISABEL 14 Anden -74,1003329 4,60058584

14AN00062-4 16/03/2024 22/03/2024 15,96586 KR 28 1H 31 SANTA ISABEL 14 Anden -74,1003301 4,60068418

14AN00062-5 16/03/2024 22/03/2024 20,90462 KR 29 1H 44 SANTA ISABEL 14 Anden -74,1008061 4,60106017

14AN00063-1 16/03/2024 22/03/2024 4,89585 KR 27B 1G 11 SANTA ISABEL 14 Anden -74,1005121 4,59960998

14AN00063-10 16/03/2024 22/03/2024 1,51583 KR 28 1G 30 SANTA ISABEL 14 Anden -74,1006813 4,60002432

14AN00063-11 16/03/2024 22/03/2024 14,08492 KR 28 1H 14 SANTA ISABEL 14 Anden -74,1004713 4,60028718

14AN00063-12 16/03/2024 22/03/2024 23,37367 KR 27B 1G 91 SANTA ISABEL 14 Anden -74,0999702 4,60039974

14AN00063-13 16/03/2024 22/03/2024 15,69420 CL 2 27B 13 SANTA ISABEL 14 Anden -74,1000464 4,60046197

14AN00063-2 16/03/2024 22/03/2024 0,72865 KR 27B 1G 17 SANTA ISABEL 14 Anden -74,1004603 4,59967596

14AN00063-3 16/03/2024 22/03/2024 4,41770 KR 27B 1G 39 SANTA ISABEL 14 Anden -74,1003373 4,59983503

14AN00063-4 16/03/2024 22/03/2024 15,00675 CL 2 27 15 SANTA ISABEL 14 Anden -74,0993129 4,59988373

14AN00063-5 16/03/2024 22/03/2024 5,65471 KR 28 1G 18 SANTA ISABEL 14 Anden -74,1007554 4,59992551

14AN00063-6 16/03/2024 22/03/2024 10,18262 CL 2 27 21 SANTA ISABEL 14 Anden -74,0993778 4,59993296

14AN00063-7 16/03/2024 22/03/2024 5,19059 KR 27B 1G 59 SANTA ISABEL 14 Anden -74,100245 4,59995129

14AN00063-8 16/03/2024 22/03/2024 7,21714 CL 2 27 29 SANTA ISABEL 14 Anden -74,0995492 4,59998787

14AN00063-9 16/03/2024 22/03/2024 20,98518 CL 2 27 29 SANTA ISABEL 14 Anden -74,099464 4,5999994

14AN00064-1 16/03/2024 22/03/2024 37,61287 AK 30 2 18 SANTA ISABEL 14 Anden -74,1014899 4,6018081

14AN00064-2 16/03/2024 22/03/2024 23,96154 AK 30 2 18 SANTA ISABEL 14 Anden -74,1010721 4,60218233
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14AN00064-3 16/03/2024 22/03/2024 1,21335 KR 29B 2A 55 SANTA ISABEL 14 Anden -74,1008577 4,60246152

14AN00065-1 16/03/2024 22/03/2024 24,71526 DG 24BIS 27A 10 FLORIDA 14 Anden -74,0804762 4,62259338

14AN00065-2 16/03/2024 22/03/2024 9,14517 DG 24BIS 27A 20 FLORIDA 14 Anden -74,0804661 4,62271613

14AN00065-3 16/03/2024 22/03/2024 12,65859 DG 24BIS 27A 28 FLORIDA 14 Anden -74,0804605 4,62280858

14AN00065-4 16/03/2024 22/03/2024 20,42735 CL 24B 27A 05 FLORIDA 14 Anden -74,0799319 4,62288618

14AN00065-5 16/03/2024 22/03/2024 6,67809 DG 24BIS 27A 70 FLORIDA 14 Anden -74,0804355 4,62319652

14AN00065-6 16/03/2024 22/03/2024 6,80757 DG 24BIS 27A 86 FLORIDA 14 Anden -74,0804276 4,62331068

14AN00065-7 16/03/2024 22/03/2024 28,18915 DG 24BIS 27A 96 FLORIDA 14 Anden -74,0802499 4,62347996

14AN00066-1 16/03/2024 22/03/2024 30,74885 KR 27B 24B 05 FLORIDA 14 Anden -74,0800277 4,62350377

14AN00067-1 16/03/2024 22/03/2024 31,60842 CL 24B 27A 08 FLORIDA 14 Anden -74,0797257 4,62303222

14AN00067-10 16/03/2024 22/03/2024 11,08173 CL 24C 27A 43 FLORIDA 14 Anden -74,079634 4,623677

14AN00067-2 16/03/2024 22/03/2024 10,41191 KR 27A 24B 33 FLORIDA 14 Anden -74,0795438 4,6231587

14AN00067-3 16/03/2024 22/03/2024 42,25069 CL 24C 27A 07 FLORIDA 14 Anden -74,0794212 4,62324729

14AN00067-4 16/03/2024 22/03/2024 40,54536 CL 24C 27A 07 FLORIDA 14 Anden -74,0794221 4,62337388

14AN00067-5 16/03/2024 22/03/2024 14,99420 CL 24C 27A 27 FLORIDA 14 Anden -74,0794908 4,62346897

14AN00067-6 16/03/2024 22/03/2024 17,86447 KR 27B 24B 16 FLORIDA 14 Anden -74,0799562 4,62347088

14AN00067-7 16/03/2024 22/03/2024 6,29731 KR 27B 24B 22 FLORIDA 14 Anden -74,0798607 4,62353995

14AN00067-8 16/03/2024 22/03/2024 5,26297 KR 27B 24B 32 FLORIDA 14 Anden -74,0798025 4,62357649

14AN00067-9 16/03/2024 22/03/2024 30,62907 CL 24C 27A 37 FLORIDA 14 Anden -74,0795694 4,62358996

14AN00069-1 16/03/2024 22/03/2024 3,65317 AK 14 2 91 EDUARDO SANTOS 14 Anden -74,0869752 4,59508347

14AN00070-1 16/03/2024 22/03/2024 8,96772 KR 19A 1 34 EDUARDO SANTOS 14 Anden -74,0926436 4,59357994

14AN00070-2 16/03/2024 22/03/2024 8,38804 KR 19A 1 34 EDUARDO SANTOS 14 Anden -74,0925905 4,59363222

14AN00071-1 16/03/2024 22/03/2024 8,09691 CL 1FBIS 19B 46 EDUARDO SANTOS 14 Anden -74,0927998 4,59513677

14AN00071-2 16/03/2024 22/03/2024 6,35999 TV 19B 1G 53 EDUARDO SANTOS 14 Anden -74,0927039 4,59619211

14AN00071-4 16/03/2024 22/03/2024 5,11851 KR 19C 1F 92 EDUARDO SANTOS 14 Anden -74,0930137 4,59627004

14AN00071-5 16/03/2024 22/03/2024 39,35030 KR 19C 1F 96 EDUARDO SANTOS 14 Anden -74,0928349 4,59647773

14AN00072-1 16/03/2024 22/03/2024 59,38239 KR 19BBIS 1C 55 EDUARDO SANTOS 14 Anden -74,0935538 4,59431878

14AN00072-2 16/03/2024 22/03/2024 54,58298 KR 19BBIS 1C 55 EDUARDO SANTOS 14 Anden -74,0934191 4,59475624

14AN00072-3 16/03/2024 22/03/2024 60,48296 KR 19BBIS 1C 55 EDUARDO SANTOS 14 Anden -74,0931716 4,59495557

14AN00073-3 16/03/2024 22/03/2024 6,05939 KR 19D 1C 40 EDUARDO SANTOS 14 Anden -74,0939524 4,5945911

14AN00073-4 16/03/2024 22/03/2024 4,32100 KR 19D 1C 60 EDUARDO SANTOS 14 Anden -74,0938852 4,59479678

14AN00073-5 16/03/2024 22/03/2024 11,80754 CL 1F 19C 33 EDUARDO SANTOS 14 Anden -74,0938118 4,59502733

14AN00073-6 16/03/2024 22/03/2024 20,64536 CL 1F 19C 33 EDUARDO SANTOS 14 Anden -74,0937202 4,59511242

14AN00074-1 16/03/2024 22/03/2024 20,52072 TV 20 1F 10 EDUARDO SANTOS 14 Anden -74,0943015 4,59537978

14AN00074-2 16/03/2024 22/03/2024 6,21353 KR 19D 1F 23 EDUARDO SANTOS 14 Anden -74,0937669 4,59544105

14AN00074-3 16/03/2024 22/03/2024 6,32583 KR 19D 1F 39 EDUARDO SANTOS 14 Anden -74,0937228 4,595596

14AN00074-4 16/03/2024 22/03/2024 3,10292 KR 19D 1F 55 EDUARDO SANTOS 14 Anden -74,0936794 4,59576604

14AN00075-1 16/03/2024 22/03/2024 31,02981 CL 1F 28A 05 SANTA ISABEL SUR 14 Anden -74,1018712 4,59929571

14AN00075-2 16/03/2024 22/03/2024 7,98078 CL 1F 28A 05 SANTA ISABEL SUR 14 Anden -74,1018554 4,5994265

14AN00076-12 16/03/2024 22/03/2024 37,99885 CL 22C - AK 30 COLSEGUROS 14 Anden -74,0847049 4,62217414

14AN00078-1 16/03/2024 22/03/2024 208,50288 CL 9 29 70 RICAURTE 14 Anden -74,0951832 4,60960331

14AN00079-1 16/03/2024 22/03/2024 115,47374 CL 9 29 71 RICAURTE 14 Anden -74,0956214 4,60920821

14AN00080-1 16/03/2024 22/03/2024 405,00357 KR 29A 6 85 RICAURTE 14 Anden -74,0969653 4,6073434

14AN00081-1 16/03/2024 22/03/2024 7,99119 KR 29 4 53 VERAGUAS 14 Anden -74,0989317 4,60350897

14AN00081-2 16/03/2024 22/03/2024 4,44621 KR 29 4A 07 VERAGUAS 14 Anden -74,0988851 4,60357607

14AN00081-3 16/03/2024 22/03/2024 4,19799 KR 29 4A 19 VERAGUAS 14 Anden -74,0988012 4,60369274

14AN00081-4 16/03/2024 22/03/2024 8,26349 KR 29 4A 57 VERAGUAS 14 Anden -74,0986163 4,60395517

14AN00081-5 16/03/2024 22/03/2024 10,39964 CL 5 29 11 VERAGUAS 14 Anden -74,0985551 4,60404353

14AN00081-6 16/03/2024 22/03/2024 28,65776 CL 5 29 11 VERAGUAS 14 Anden -74,0986344 4,60418313

14AN00081-7 16/03/2024 22/03/2024 6,74830 KR 29A 4A 66 VERAGUAS 14 Anden -74,0987847 4,60430577

14AN00082-1 16/03/2024 22/03/2024 35,12968 CL 2 29 04 SANTA ISABEL 14 Anden -74,1008877 4,60133282

14AN00082-10 16/03/2024 22/03/2024 3,09082 KR 29B 2 24 SANTA ISABEL 14 Anden -74,101187 4,60191797

14AN00082-2 16/03/2024 22/03/2024 17,88217 CL 2 29 04 SANTA ISABEL 14 Anden -74,1007567 4,60138568

14AN00082-3 16/03/2024 22/03/2024 4,77382 CL 2 29 36 SANTA ISABEL 14 Anden -74,1010693 4,6014744

14AN00082-4 16/03/2024 22/03/2024 8,58845 CL 2 29 36 SANTA ISABEL 14 Anden -74,1011137 4,60150955

14AN00082-5 16/03/2024 22/03/2024 7,66355 KR 29 2 33 SANTA ISABEL 14 Anden -74,1006551 4,6015179

14AN00082-6 16/03/2024 22/03/2024 5,90721 KR 29 2 41 SANTA ISABEL 14 Anden -74,1005948 4,60159589

14AN00082-7 16/03/2024 22/03/2024 4,78603 CL 2 29 66 SANTA ISABEL 14 Anden -74,1013328 4,60168168

14AN00082-8 16/03/2024 22/03/2024 4,07142 CL 2 29 66 SANTA ISABEL 14 Anden -74,1013103 4,60176036

14AN00082-9 16/03/2024 22/03/2024 11,00480 CL 2 29 66 SANTA ISABEL 14 Anden -74,1012473 4,6018396

14AN00083-2 16/03/2024 22/03/2024 6,28287 CL 1C 29 99 SANTA ISABEL SUR 14 Anden -74,1034169 4,59931018

14AN00083-3 16/03/2024 22/03/2024 11,20190 KR 29B 1C 45 SANTA ISABEL SUR 14 Anden -74,1034839 4,59942237

14AN00083-4 16/03/2024 22/03/2024 7,62080 CL 1D 29B 25 SANTA ISABEL SUR 14 Anden -74,103589 4,59949753

14AN00083-5 16/03/2024 22/03/2024 2,13047 CL 1D 29B 33 SANTA ISABEL SUR 14 Anden -74,1036455 4,59954905

14AN00084-1 16/03/2024 22/03/2024 19,19305 CL 1B 29C 04 SANTA ISABEL SUR 14 Anden -74,1045442 4,59921957

14AN00084-2 16/03/2024 22/03/2024 2,41965 KR 29C 1C 13 SANTA ISABEL SUR 14 Anden -74,1042667 4,59957204

14AN00084-3 16/03/2024 22/03/2024 4,48295 KR 29C 1C 13 SANTA ISABEL SUR 14 Anden -74,1042304 4,5996192

14AN00084-4 16/03/2024 22/03/2024 4,37223 KR 29C 1C 23 SANTA ISABEL SUR 14 Anden -74,1041718 4,59969061
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14AN00085-1 16/03/2024 22/03/2024 12,92197 CL 1D 28 04 SANTA ISABEL SUR 14 Anden -74,1019853 4,59847308

14AN00085-2 16/03/2024 22/03/2024 4,14951 KR 28 1D 27 SANTA ISABEL SUR 14 Anden -74,1018798 4,59860691

14AN00085-3 16/03/2024 22/03/2024 19,59263 KR 28 1D 61 SANTA ISABEL SUR 14 Anden -74,1016971 4,5988426

14AN00085-4 16/03/2024 22/03/2024 17,85523 KR 28 1D 77 SANTA ISABEL SUR 14 Anden -74,1015463 4,59903729

14AN00085-5 16/03/2024 22/03/2024 12,71603 KR 28 1D 77 SANTA ISABEL SUR 14 Anden -74,1015445 4,5991792

14AN00086-1 16/03/2024 22/03/2024 9,48287 KR 27A 1D 29 SANTA ISABEL SUR 14 Anden -74,1012608 4,59809959

14AN00086-2 16/03/2024 22/03/2024 4,54813 KR 28 1D 02 SANTA ISABEL SUR 14 Anden -74,1019639 4,59838279

14AN00086-3 16/03/2024 22/03/2024 7,04313 KR 28 1D 22 SANTA ISABEL SUR 14 Anden -74,101869 4,59850236

14AN00087-1 16/03/2024 22/03/2024 5,14327 CL 1G 27A 15 SANTA ISABEL 14 Anden -74,10055 4,5990063

14AN00087-2 16/03/2024 22/03/2024 3,45649 KR 28 1F 20 SANTA ISABEL 14 Anden -74,1012526 4,59929084

14AN00087-4 16/03/2024 22/03/2024 5,42339 KR 28 1F 32 SANTA ISABEL 14 Anden -74,1011728 4,59939414

14AN00087-5 16/03/2024 22/03/2024 7,24026 KR 28 1F 40 SANTA ISABEL 14 Anden -74,1011241 4,59945795

14AN00089-1 16/03/2024 22/03/2024 7,92575 KR 26A 1A 07 SANTA ISABEL SUR 14 Anden -74,101766 4,59555631

14AN00089-2 16/03/2024 22/03/2024 18,76090 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1021144 4,59583457

14AN00089-3 16/03/2024 22/03/2024 26,23428 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1020663 4,59589065

14AN00089-5 16/03/2024 22/03/2024 9,65694 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1019242 4,59608342

14AN00089-6 16/03/2024 22/03/2024 12,23892 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1018589 4,5961644

14AN00089-7 16/03/2024 22/03/2024 11,73209 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1018088 4,59622699

14AN00089-8 16/03/2024 22/03/2024 2,53900 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1017773 4,59626717

14AN00089-9 16/03/2024 22/03/2024 11,73588 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1017481 4,59630835

14AN00090-1 16/03/2024 22/03/2024 10,56041 KR 26 1A 21 SANTA ISABEL SUR 14 Anden -74,1006697 4,59556342

14AN00090-2 16/03/2024 22/03/2024 6,86468 CL 1B 26 27 SANTA ISABEL SUR 14 Anden -74,1007308 4,59592424

14AN00090-3 16/03/2024 22/03/2024 4,90679 CL 1B 26 39 SANTA ISABEL SUR 14 Anden -74,1007836 4,59596913

14AN00090-4 16/03/2024 22/03/2024 3,67384 CL 1B 26 53 SANTA ISABEL SUR 14 Anden -74,1009079 4,596067

14AN00090-5 16/03/2024 22/03/2024 4,11189 CL 1B 26 75 SANTA ISABEL SUR 14 Anden -74,1009926 4,59613346

14AN00090-6 16/03/2024 22/03/2024 10,99651 KR 26A 1A 61 SANTA ISABEL SUR 14 Anden -74,1011774 4,59618691

14AN00090-7 16/03/2024 22/03/2024 15,40654 CL 1B 26 75 SANTA ISABEL SUR 14 Anden -74,1010664 4,59619234

14AN00091-1 16/03/2024 22/03/2024 9,91242 CL 1ABIS 25A 04 SANTA ISABEL SUR 14 Anden -74,1003953 4,59510795

14AN00091-3 16/03/2024 22/03/2024 1,25355 KR 26 1A 20 SANTA ISABEL SUR 14 Anden -74,1006075 4,59551954

14AN00091-4 16/03/2024 22/03/2024 8,83435 CL 1B 25A 41 SANTA ISABEL SUR 14 Anden -74,1002074 4,59551236

14AN00091-6 16/03/2024 22/03/2024 7,73303 KR 26 1A 38 SANTA ISABEL SUR 14 Anden -74,1004115 4,59567167

14AN00092-1 16/03/2024 22/03/2024 1,73229 CL 1 25 20 SANTA ISABEL SUR 14 Anden -74,0992141 4,59508178

14AN00092-2 16/03/2024 22/03/2024 7,00646 CL 1 25 50 SANTA ISABEL SUR 14 Anden -74,0994561 4,59509803

14AN00092-4 16/03/2024 22/03/2024 10,46799 CL 1 25 04 SANTA ISABEL SUR 14 Anden -74,0989658 4,5950831

14AN00092-5 16/03/2024 22/03/2024 14,87776 KR 25A 1B 04 SANTA ISABEL SUR 14 Anden -74,099664 4,5952218

14AN00092-7 16/03/2024 22/03/2024 6,04764 KR 25A 1B 16 SANTA ISABEL SUR 14 Anden -74,09966 4,59538295

14AN00092-8 16/03/2024 22/03/2024 6,32553 KR 25A 1B 24 SANTA ISABEL SUR 14 Anden -74,0996115 4,59544505

14AN00093-1 16/03/2024 22/03/2024 19,38754 KR 25 1D 05 SANTA ISABEL SUR 14 Anden -74,0986674 4,5957192

14AN00093-2 16/03/2024 22/03/2024 3,17180 KR 25 1D 13 SANTA ISABEL SUR 14 Anden -74,0984845 4,59579139

14AN00093-3 16/03/2024 22/03/2024 18,17599 CL 1D 25 30 SANTA ISABEL SUR 14 Anden -74,0988246 4,59584267

14AN00093-4 16/03/2024 22/03/2024 8,41146 KR 25 1D 31 SANTA ISABEL SUR 14 Anden -74,0984289 4,5958669

14AN00093-5 16/03/2024 22/03/2024 6,14769 KR 25A 1D 04 SANTA ISABEL SUR 14 Anden -74,0990617 4,59602515

14AN00094-1 16/03/2024 22/03/2024 43,17498 AK 27 22C 17 SAMPER MENDOZA 14 Anden -74,0824618 4,62065239

14AN00094-2 16/03/2024 22/03/2024 10,59504 AK 27 22C 79 SAMPER MENDOZA 14 Anden -74,0820596 4,62132552

14AN00094-3 16/03/2024 22/03/2024 4,29573 AK 27 22C 79 SAMPER MENDOZA 14 Anden -74,0819726 4,62146366

14AN00094-4 16/03/2024 22/03/2024 54,49770 CL 23A 27 41 SAMPER MENDOZA 14 Anden -74,0817379 4,62181979

14AN00095-1 16/03/2024 22/03/2024 17,12781 CL 23A 27 18 SAMPER MENDOZA 14 Anden -74,0810406 4,62154161

14AN00095-2 16/03/2024 22/03/2024 17,54841 CL 24 27A 09 SAMPER MENDOZA 14 Anden -74,0809879 4,62227347

14AN00095-3 16/03/2024 22/03/2024 4,09871 TV 28 23A 34 SAMPER MENDOZA 14 Anden -74,0813643 4,6223938

14AN00095-4 16/03/2024 22/03/2024 14,63158 CL 24 27A 25 SAMPER MENDOZA 14 Anden -74,0810891 4,62244191

14AN00095-5 16/03/2024 22/03/2024 62,34399 CL 24 27A 31 SAMPER MENDOZA 14 Anden -74,0812566 4,62254611

14AN00096-1 16/03/2024 22/03/2024 1,72260 AK 27 24B 57 FLORIDA 14 Anden -74,0791275 4,62280765

14AN00096-2 16/03/2024 22/03/2024 10,88696 AK 27 24B 63 FLORIDA 14 Anden -74,0790467 4,62286394

14AN00096-3 16/03/2024 22/03/2024 36,28394 AK 27 24C 19 FLORIDA 14 Anden -74,0789082 4,6229526

14AN00096-4 16/03/2024 22/03/2024 5,93387 KR 27A 24B 28 FLORIDA 14 Anden -74,0795088 4,62310031

14AN00096-7 16/03/2024 22/03/2024 8,59243 KR 27A 24B 42 FLORIDA 14 Anden -74,0793434 4,62321453

14AN00096-9 16/03/2024 22/03/2024 44,61617 AK 27 24C 19 FLORIDA 14 Anden -74,0791404 4,62335922

14AN00097-1 16/03/2024 22/03/2024 16,69971 CL 2 18A 19 EDUARDO SANTOS 14 Anden -74,0904543 4,59565617

14AN00097-2 16/03/2024 22/03/2024 11,82037 CL 2 18A 19 EDUARDO SANTOS 14 Anden -74,0905165 4,59568528

14AN00097-3 16/03/2024 22/03/2024 13,91204 CL 2 18A 27 EDUARDO SANTOS 14 Anden -74,0905754 4,59570694

14AN00097-4 16/03/2024 22/03/2024 13,24531 CL 2 18A 49 EDUARDO SANTOS 14 Anden -74,0907108 4,59575495

14AN00097-5 16/03/2024 22/03/2024 12,71585 CL 2 18A 55 EDUARDO SANTOS 14 Anden -74,0908249 4,59579363

14AN00098-1 16/03/2024 22/03/2024 22,64614 CL 1F 29B 83 SANTA ISABEL SUR 14 Anden -74,1033314 4,6005887

14AN00100-1 16/03/2024 22/03/2024 10,58033 KR 28A 5 13 VERAGUAS 14 Anden -74,0980242 4,60380521

14AN00100-10 16/03/2024 22/03/2024 5,37032 CL 5A 29 29 VERAGUAS 14 Anden -74,0984288 4,6046454

14AN00100-2 16/03/2024 22/03/2024 5,15960 CL 5 28A 36 VERAGUAS 14 Anden -74,0982201 4,60396518

14AN00100-3 16/03/2024 22/03/2024 5,11183 CL 5 28A 42 VERAGUAS 14 Anden -74,0982908 4,60402228

14AN00100-4 16/03/2024 22/03/2024 16,15411 KR 28A 5 85 VERAGUAS 14 Anden -74,0977654 4,604014
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14AN00100-5 16/03/2024 22/03/2024 17,83905 KR 28A 5 85 VERAGUAS 14 Anden -74,0977679 4,60410477

14AN00100-6 16/03/2024 22/03/2024 8,41556 CL 5 28A 66 VERAGUAS 14 Anden -74,0984182 4,60412746

14AN00100-7 16/03/2024 22/03/2024 7,47133 CL 5 29 24 VERAGUAS 14 Anden -74,0985765 4,60425465

14AN00100-8 16/03/2024 22/03/2024 11,09092 CL 5 29 26 VERAGUAS 14 Anden -74,0986802 4,60433713

14AN00100-9 16/03/2024 22/03/2024 7,57770 CL 5A 29 17 VERAGUAS 14 Anden -74,0983373 4,60457134

14AN00101-1 16/03/2024 22/03/2024 16,56746 KR 29 5A 13 VERAGUAS 14 Anden -74,0982698 4,6046359

14AN00101-2 16/03/2024 22/03/2024 10,61203 KR 29 5A 13 VERAGUAS 14 Anden -74,0981896 4,6046543

14AN00101-3 16/03/2024 22/03/2024 4,38685 KR 29 5A 17 VERAGUAS 14 Anden -74,0981106 4,60475208

14AN00101-4 16/03/2024 22/03/2024 9,00226 KR 29 5A 49 VERAGUAS 14 Anden -74,0979935 4,60498389

14AN00102-1 16/03/2024 22/03/2024 6,94244 KR 28A 5A 35 VERAGUAS 14 Anden -74,097472 4,60437782

14AN00102-2 16/03/2024 22/03/2024 20,95679 KR 29 5A 18 VERAGUAS 14 Anden -74,0981058 4,60464766

14AN00102-3 16/03/2024 22/03/2024 39,70127 CL 5B 28A 35 VERAGUAS 14 Anden -74,0975623 4,60481153

14AN00102-4 16/03/2024 22/03/2024 3,28377 CL 5B 28A 53 VERAGUAS 14 Anden -74,0975999 4,60491078

14AN00102-5 16/03/2024 22/03/2024 43,37763 KR 29 5A 46 VERAGUAS 14 Anden -74,097846 4,60495001

14AN00103-1 16/03/2024 22/03/2024 16,72029 CL 5C 29 04 VERAGUAS 14 Anden -74,0976293 4,60541119

14AN00103-2 16/03/2024 22/03/2024 9,97587 CL 5C 29 04 VERAGUAS 14 Anden -74,097512 4,6054785

14AN00104-1 16/03/2024 22/03/2024 5,07020 KR 28A 5C 11 VERAGUAS 14 Anden -74,0969843 4,60498074

14AN00104-2 16/03/2024 22/03/2024 1,59895 CL 5B 28A 64 VERAGUAS 14 Anden -74,0976982 4,60507878

14AN00104-4 16/03/2024 22/03/2024 7,16211 KR 29 5C 02 VERAGUAS 14 Anden -74,0975016 4,60539238

14AN00104-5 16/03/2024 22/03/2024 6,45928 KR 29 5C 08 VERAGUAS 14 Anden -74,0974573 4,6054463

14AN00105-1 16/03/2024 22/03/2024 22,91936 AK 27 24 11 FLORIDA 14 Anden -74,0805196 4,62204362

14AN00105-2 16/03/2024 22/03/2024 21,51907 DG 24BIS 27 40 FLORIDA 14 Anden -74,0805029 4,62227727

14AN00105-3 16/03/2024 22/03/2024 8,64110 DG 24BIS 27 48 FLORIDA 14 Anden -74,0804919 4,62238326

14AN00105-4 16/03/2024 22/03/2024 3,37076 KR 27A 24 50 FLORIDA 14 Anden -74,0801547 4,62264634

14AN00106-1 16/03/2024 22/03/2024 85,86033 AK 27 23A 40 SAMPER MENDOZA 14 Anden -74,0809599 4,62122758

14AN00106-2 16/03/2024 22/03/2024 43,76397 AK 27 23A 40 SAMPER MENDOZA 14 Anden -74,0809529 4,62149937

14AN00107-1 16/03/2024 22/03/2024 236,65972 CL 23A 27 41 SAMPER MENDOZA 14 Anden -74,0814083 4,6213157

14AN00108-1 16/03/2024 22/03/2024 23,49078 AK 27 23 26 SAMPER MENDOZA 14 Anden -74,0813046 4,62126438

14AN00110-1 16/03/2024 22/03/2024 7,35377 CL 5 28 08 VERAGUAS 14 Anden -74,09782 4,60363946

14AN00110-2 16/03/2024 22/03/2024 4,23166 CL 5A 27B 05 VERAGUAS 14 Anden -74,0972194 4,603661

14AN00110-3 16/03/2024 22/03/2024 5,47305 CL 5 28 12 VERAGUAS 14 Anden -74,0978872 4,60369474

14AN00110-4 16/03/2024 22/03/2024 30,51948 CL 5 28 12 VERAGUAS 14 Anden -74,0978455 4,60380587

14AN00111-1 16/03/2024 22/03/2024 7,16621 CL 2A 29 04 SANTA ISABEL 14 Anden -74,1005088 4,60170572

14AN00111-10 16/03/2024 22/03/2024 6,25865 CL 2A 29 04 SANTA ISABEL 14 Anden -74,1004366 4,60188034

14AN00111-11 16/03/2024 22/03/2024 4,19806 CL 2A 29 04 SANTA ISABEL 14 Anden -74,1003156 4,60195333

14AN00111-12 16/03/2024 22/03/2024 121,08510 CL 2A 29 04 SANTA ISABEL 14 Anden -74,100385 4,60195033

14AN00111-13 16/03/2024 22/03/2024 4,56422 KR 29B 2A 24 SANTA ISABEL 14 Anden -74,1009169 4,60226168

14AN00111-14 16/03/2024 22/03/2024 5,51708 CL 2B 29 53 SANTA ISABEL 14 Anden -74,1008331 4,60237032

14AN00111-2 16/03/2024 22/03/2024 4,47490 CL 2A 29 04 SANTA ISABEL 14 Anden -74,1004571 4,60177122

14AN00111-3 16/03/2024 22/03/2024 59,81862 CL 2A 29 04 SANTA ISABEL 14 Anden -74,1005457 4,60174103

14AN00111-4 16/03/2024 22/03/2024 6,19977 CL 2A 29 04 SANTA ISABEL 14 Anden -74,1005172 4,6017783

14AN00111-5 16/03/2024 22/03/2024 5,15391 CL 2A 29 04 SANTA ISABEL 14 Anden -74,1004173 4,60182028

14AN00111-6 16/03/2024 22/03/2024 38,55780 CL 2A 29 04 SANTA ISABEL 14 Anden -74,100496 4,60180382

14AN00111-7 16/03/2024 22/03/2024 7,16196 CL 2A 29 04 SANTA ISABEL 14 Anden -74,1004781 4,60183005

14AN00111-8 16/03/2024 22/03/2024 4,72630 CL 2A 29 04 SANTA ISABEL 14 Anden -74,100374 4,60187726

14AN00111-9 16/03/2024 22/03/2024 42,65001 CL 2A 29 04 SANTA ISABEL 14 Anden -74,1004572 4,60185581

14AN00112-1 16/03/2024 22/03/2024 10,20422 CL 2 28 10 SANTA ISABEL 14 Anden -74,1002924 4,6008636

14AN00112-2 16/03/2024 22/03/2024 10,20178 CL 2 28 36 SANTA ISABEL 14 Anden -74,1004373 4,60097593

14AN00112-3 16/03/2024 22/03/2024 3,12606 CL 2 28 44 SANTA ISABEL 14 Anden -74,1004792 4,60100954

14AN00112-4 16/03/2024 22/03/2024 34,91412 CL 2 28 66 SANTA ISABEL 14 Anden -74,1006488 4,60114481

14AN00113-1 16/03/2024 22/03/2024 3,67222 AK 27 2B 19 SANTA ISABEL 14 Anden -74,0983718 4,60082499

14AN00113-2 16/03/2024 22/03/2024 7,54540 AK 27 2B 41 SANTA ISABEL 14 Anden -74,0982083 4,60102508

14AN00113-3 16/03/2024 22/03/2024 6,00923 AK 27 2B 53 SANTA ISABEL 14 Anden -74,0981631 4,60108247

14AN00113-4 16/03/2024 22/03/2024 5,69359 AK 27 2B 69 SANTA ISABEL 14 Anden -74,0980709 4,601195

14AN00113-6 16/03/2024 22/03/2024 8,06887 KR 27A 2C 04 SANTA ISABEL 14 Anden -74,0985834 4,60134779

14AN00113-7 16/03/2024 22/03/2024 6,20553 KR 25A 2C 14 SANTA ISABEL 14 Anden -74,0985275 4,60141996

14AN00113-8 16/03/2024 22/03/2024 13,43847 CL 3 27 45 SANTA ISABEL 14 Anden -74,0984041 4,6015784

14AN00114-1 16/03/2024 22/03/2024 13,30248 KR 26BIS 1G 32 SANTA ISABEL 14 Anden -74,0988007 4,59857472

14AN00114-10 16/03/2024 22/03/2024 24,18856 CL 2 26A 25 SANTA ISABEL 14 Anden -74,098923 4,59957495

14AN00114-3 16/03/2024 22/03/2024 7,72103 KR 26BIS 1G 74 SANTA ISABEL 14 Anden -74,0985754 4,59886158

14AN00114-4 16/03/2024 22/03/2024 4,42719 AK 27 1G 08 SANTA ISABEL 14 Anden -74,0996779 4,59894422

14AN00114-5 16/03/2024 22/03/2024 5,63330 AK 27 1G 18 SANTA ISABEL 14 Anden -74,0996124 4,59902998

14AN00114-6 16/03/2024 22/03/2024 4,92023 AK 27 1G 32 SANTA ISABEL 14 Anden -74,0995196 4,59914565

14AN00114-7 16/03/2024 22/03/2024 5,46756 AK 27 1G 54 SANTA ISABEL 14 Anden -74,0993888 4,59931494

14AN00114-8 16/03/2024 22/03/2024 6,66181 AK 27 1G 74 SANTA ISABEL 14 Anden -74,0992777 4,59945698

14AN00114-9 16/03/2024 22/03/2024 21,36907 CL 2 26A 05 SANTA ISABEL 14 Anden -74,0988215 4,59949368

14AN00115-1 16/03/2024 22/03/2024 8,01850 KR 25A 2B 07 SANTA ISABEL 14 Anden -74,0967702 4,59933931

14AN00115-2 16/03/2024 22/03/2024 9,74902 KR 26 2B 04 SANTA ISABEL 14 Anden -74,0972319 4,5997027
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14AN00115-3 16/03/2024 22/03/2024 4,52904 KR 26 2B 04 SANTA ISABEL 14 Anden -74,0972576 4,59979247

14AN00116-1 16/03/2024 22/03/2024 19,47339 CL 2A 26 04 SANTA ISABEL 14 Anden -74,0976109 4,59946453

14AN00116-2 16/03/2024 22/03/2024 105,87883 CL 2A 26 04 SANTA ISABEL 14 Anden -74,0976352 4,59949961

14AN00116-3 16/03/2024 22/03/2024 5,01982 CL 2A 26 04 SANTA ISABEL 14 Anden -74,0975742 4,5995798

14AN00116-4 16/03/2024 22/03/2024 29,32079 CL 2A 26 04 SANTA ISABEL 14 Anden -74,0975521 4,59960666

14AN00116-5 16/03/2024 22/03/2024 2,11907 CL 2A 26 04 SANTA ISABEL 14 Anden -74,0975163 4,59964294

14AN00116-6 16/03/2024 22/03/2024 11,49528 CL 2A 26 04 SANTA ISABEL 14 Anden -74,0974336 4,59969013

14AN00116-7 16/03/2024 22/03/2024 53,73796 CL 2A 26 04 SANTA ISABEL 14 Anden -74,097464 4,59972019

14AN00117-1 16/03/2024 22/03/2024 6,44219 KR 25A 2A 43 SANTA ISABEL 14 Anden -74,0967649 4,59919116

14AN00117-2 16/03/2024 22/03/2024 12,03561 KR 25A 2A 43 SANTA ISABEL 14 Anden -74,0968264 4,59928978

14AN00117-3 16/03/2024 22/03/2024 2,20081 KR 26 2A 40 SANTA ISABEL 14 Anden -74,0971581 4,5995525

14AN00117-4 16/03/2024 22/03/2024 1,69347 KR 26 2A 40 SANTA ISABEL 14 Anden -74,0971811 4,59956917

14AN00117-5 16/03/2024 22/03/2024 14,09057 KR 26 2A 32 SANTA ISABEL 14 Anden -74,0973919 4,59962072

14AN00117-6 16/03/2024 22/03/2024 14,28325 KR 26 2A 40 SANTA ISABEL 14 Anden -74,0972594 4,59963191

14AN00118-1 16/03/2024 22/03/2024 44,80273 CL 2 25 32 SANTA ISABEL 14 Anden -74,0970777 4,59832868

14AN00118-2 16/03/2024 22/03/2024 17,84582 KR 25A 2 12 SANTA ISABEL 14 Anden -74,0972002 4,59842502

14AN00118-3 16/03/2024 22/03/2024 10,29167 KR 25A 2B 06 SANTA ISABEL 14 Anden -74,0965955 4,59928897

14AN00118-4 16/03/2024 22/03/2024 2,01059 KR 25A 2B 34 SANTA ISABEL 14 Anden -74,0964303 4,59949932

14AN00118-5 16/03/2024 22/03/2024 14,35834 CL 3 25 19 SANTA ISABEL 14 Anden -74,0958633 4,59992557

14AN00119-1 16/03/2024 22/03/2024 17,15234 CL 2 25A 04 SANTA ISABEL 14 Anden -74,097346 4,59854195

14AN00119-2 16/03/2024 22/03/2024 10,59854 CL 2 25A 04 SANTA ISABEL 14 Anden -74,0972416 4,59858795

14AN00119-3 16/03/2024 22/03/2024 9,94687 CL 2 25A 46 SANTA ISABEL 14 Anden -74,0976141 4,5987517

14AN00120-1 16/03/2024 22/03/2024 22,60586 KR 28 1B 25 SANTA ISABEL SUR 14 Anden -74,1025693 4,59772991

14AN00120-2 16/03/2024 22/03/2024 6,85578 KR 28 1B 41 SANTA ISABEL SUR 14 Anden -74,1024529 4,59787689

14AN00121-1 16/03/2024 22/03/2024 3,70814 KR 26A 5A 20 EL PROGRESO 14 Anden -74,0958213 4,6030066

14AN00122-1 16/03/2024 22/03/2024 37,51473 CL 1H 25 08 SANTA ISABEL 14 Anden -74,0973829 4,59734537

14AN00122-2 16/03/2024 22/03/2024 13,42517 KR 25 1H 39 SANTA ISABEL 14 Anden -74,0972163 4,59757772

14AN00122-3 16/03/2024 22/03/2024 7,81570 KR 25 1H 93 SANTA ISABEL 14 Anden -74,0969658 4,59794012

14AN00122-4 16/03/2024 22/03/2024 5,83250 KR 25A 1H 44 SANTA ISABEL 14 Anden -74,0975831 4,59803099

14AN00122-5 16/03/2024 22/03/2024 4,35247 KR 25A 1H 52 SANTA ISABEL 14 Anden -74,0975393 4,59808782

14AN00122-6 16/03/2024 22/03/2024 15,11087 CL 2 25 45 SANTA ISABEL 14 Anden -74,0972282 4,59823988

14AN00123-1 16/03/2024 22/03/2024 4,86374 KR 25A 1G 44 SANTA ISABEL 14 Anden -74,0980055 4,59749335

14AN00124-1 16/03/2024 22/03/2024 8,24899 CL 22 19A 19 SANTA FE 14 Anden -74,0810875 4,61533813

14AN00124-2 16/03/2024 22/03/2024 8,50900 CL 22 19A 35 SANTA FE 14 Anden -74,0812396 4,61546572

14AN00125-1 16/03/2024 22/03/2024 9,49383 KR 16A 22 00 SANTA FE 14 Anden -74,0783959 4,61325708

14AN00125-2 16/03/2024 22/03/2024 21,45281 KR 16A 22 00 SANTA FE 14 Anden -74,0785209 4,61336154

14AN00125-3 16/03/2024 22/03/2024 7,60924 KR 16A 22 00 SANTA FE 14 Anden -74,0786131 4,61343719

14AN00125-4 16/03/2024 22/03/2024 19,64389 CL 22 18 60 SANTA FE 14 Anden -74,0786867 4,61349836

14AN00125-5 16/03/2024 22/03/2024 4,77435 CL 22 18 80 SANTA FE 14 Anden -74,0788797 4,61365858

14AN00126-1 16/03/2024 22/03/2024 14,43099 CL 22 18B 17 SANTA FE 14 Anden -74,0798866 4,61434595

14AN00126-2 16/03/2024 22/03/2024 14,92726 CL 22 18B 33 SANTA FE 14 Anden -74,0800613 4,61448945

14AN00126-3 16/03/2024 22/03/2024 7,71714 CL 22 18B 55 SANTA FE 14 Anden -74,0801415 4,61455572

14AN00126-4 16/03/2024 22/03/2024 13,60229 CL 22 18B 55 SANTA FE 14 Anden -74,0802407 4,61463717

14AN00127-1 16/03/2024 22/03/2024 19,99332 KR 18B 22 01 SANTA FE 14 Anden -74,0797974 4,61441816

14AN00127-2 16/03/2024 22/03/2024 18,91330 CL 22 18B 34 SANTA FE 14 Anden -74,0799545 4,61454936

14AN00127-3 16/03/2024 22/03/2024 20,30676 CL 22 18B 50 SANTA FE 14 Anden -74,0800665 4,61464013

14AN00128-1 16/03/2024 22/03/2024 15,05636 KR 16A 22 00 SANTA FE 14 Anden -74,0784882 4,61318494

14AN00128-2 16/03/2024 22/03/2024 11,44322 CL 22 18 49 SANTA FE 14 Anden -74,0787556 4,61340862

14AN00128-3 16/03/2024 22/03/2024 12,74372 KR 18A 21 50 SANTA FE 14 Anden -74,0789121 4,61354194

14AN00129-1 16/03/2024 22/03/2024 9,93857 CL 24A 26 02 FLORIDA 14 Anden -74,0794989 4,62136872

14AN00130-1 16/03/2024 22/03/2024 24,59456 CL 2 18C 25 EDUARDO SANTOS 14 Anden -74,0912537 4,59593967

14AN00130-2 16/03/2024 22/03/2024 22,10691 CL 2 18C 39 EDUARDO SANTOS 14 Anden -74,0913709 4,59598121

14AN00131-1 16/03/2024 22/03/2024 4,11667 KR 19D 1C 67 EDUARDO SANTOS 14 Anden -74,0939647 4,59479722

14AN00131-2 16/03/2024 22/03/2024 2,79589 KR 19D 1C 75 EDUARDO SANTOS 14 Anden -74,0939409 4,59487126

14AN00131-3 16/03/2024 22/03/2024 2,55558 KR 19D 1C 89 EDUARDO SANTOS 14 Anden -74,0939204 4,5949347

14AN00131-4 16/03/2024 22/03/2024 3,69965 KR 19D 1C 89 EDUARDO SANTOS 14 Anden -74,093908 4,59497331

14AN00131-5 16/03/2024 22/03/2024 3,70203 KR 19D 1C 93 EDUARDO SANTOS 14 Anden -74,0938818 4,59505542

14AN00131-6 16/03/2024 22/03/2024 13,67143 KR 19D 1C 93 EDUARDO SANTOS 14 Anden -74,0939401 4,59518023

14AN00131-7 16/03/2024 22/03/2024 8,84481 CL 1F 19D 19 EDUARDO SANTOS 14 Anden -74,0940259 4,59520756

14AN00131-8 16/03/2024 22/03/2024 12,89848 CL 1F 19D 25 EDUARDO SANTOS 14 Anden -74,0942314 4,59518145

14AN00131-9 16/03/2024 22/03/2024 19,61976 CL 1F 19D 25 EDUARDO SANTOS 14 Anden -74,0941287 4,59523875

14AN00132-1 16/03/2024 22/03/2024 18,99285 KR 25A 1D 05 SANTA ISABEL SUR 14 Anden -74,099267 4,59619018

14AN00132-2 16/03/2024 22/03/2024 6,43396 KR 26 1D 12 SANTA ISABEL SUR 14 Anden -74,0996953 4,59668318

14AN00132-3 16/03/2024 22/03/2024 8,44451 KR 26 1D 32 SANTA ISABEL SUR 14 Anden -74,0995909 4,59681637

14AN00132-4 16/03/2024 22/03/2024 7,31508 CL 1DBIS 25A 63 SANTA ISABEL SUR 14 Anden -74,0995363 4,59688596

14AN00133-1 16/03/2024 22/03/2024 5,49476 KR 25A 1C 33 SANTA ISABEL SUR 14 Anden -74,0993174 4,59594089

14AN00133-2 16/03/2024 22/03/2024 10,95882 CL 1D 25A 21 SANTA ISABEL SUR 14 Anden -74,0994107 4,59620609

14AN00133-4 16/03/2024 22/03/2024 5,81017 KR 26 1C 22 SANTA ISABEL SUR 14 Anden -74,0999692 4,59633888
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14AN00134-1 16/03/2024 22/03/2024 6,01306 CL 1B 26 04 SANTA ISABEL SUR 14 Anden -74,1005015 4,59587564

14AN00134-2 16/03/2024 22/03/2024 6,68668 CL 1B 26 54 SANTA ISABEL SUR 14 Anden -74,1008596 4,59615832

14AN00136-1 16/03/2024 22/03/2024 6,87438 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1021506 4,5960291

14AN00136-2 16/03/2024 22/03/2024 8,56413 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1020863 4,59611144

14AN00136-3 16/03/2024 22/03/2024 8,60846 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1019693 4,59625986

14AN00136-4 16/03/2024 22/03/2024 21,03664 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1018914 4,59635843

14AN00136-5 16/03/2024 22/03/2024 7,10773 CL 1B 27A 00 SANTA ISABEL SUR 14 Anden -74,1025069 4,59639082

14AN00136-6 16/03/2024 22/03/2024 7,77253 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1018145 4,59645516

14AN00136-7 16/03/2024 22/03/2024 3,81951 KR 27A 1A 32 SANTA ISABEL SUR 14 Anden -74,102453 4,59645829

14AN00136-8 16/03/2024 22/03/2024 2,07896 CL 1B 27 00 SANTA ISABEL SUR 14 Anden -74,1016911 4,59661587

14AN00137-1 16/03/2024 22/03/2024 7,75561 KR 29 0 00 SANTA ISABEL SUR 14 Anden -74,104941 4,59802878

14AN00137-2 16/03/2024 22/03/2024 2,57498 KR 29BBIS 1A 09 SANTA ISABEL SUR 14 Anden -74,1048841 4,59810204

14AN00137-3 16/03/2024 22/03/2024 2,55197 KR 29BBIS 1A 13 SANTA ISABEL SUR 14 Anden -74,1048421 4,5981555

14AN00137-4 16/03/2024 22/03/2024 4,12605 KR 29BBIS 1A 33 SANTA ISABEL SUR 14 Anden -74,1047034 4,59832765

14AN00137-5 16/03/2024 22/03/2024 4,07946 AK 30 0 01 SANTA ISABEL SUR 14 Anden -74,1051168 4,59836768

14AN00137-6 16/03/2024 22/03/2024 5,50986 AK 30 0 01 SANTA ISABEL SUR 14 Anden -74,1049155 4,59862417

14AN00137-7 16/03/2024 22/03/2024 3,24862 AK 30 0 01 SANTA ISABEL SUR 14 Anden -74,1048731 4,59868202

14AN00137-8 16/03/2024 22/03/2024 5,57449 AK 30 0 01 SANTA ISABEL SUR 14 Anden -74,1048031 4,59876928

14AN00137-9 16/03/2024 22/03/2024 17,56313 AK 30 0 01 SANTA ISABEL SUR 14 Anden -74,104676 4,59893147

14AN00138-1 16/03/2024 22/03/2024 7,42466 KR 26 4 05 VERAGUAS 14 Anden -74,0963731 4,60139242

14AN00138-10 16/03/2024 22/03/2024 28,40259 KR 26 4B 77 VERAGUAS 14 Anden -74,0960135 4,60207918

14AN00138-11 16/03/2024 22/03/2024 9,34709 CL 5 26 39 VERAGUAS 14 Anden -74,0961665 4,60219585

14AN00138-12 16/03/2024 22/03/2024 15,48850 CL 5 26 45 VERAGUAS 14 Anden -74,0963472 4,60226211

14AN00138-13 16/03/2024 22/03/2024 13,83261 CL 5 26 45 VERAGUAS 14 Anden -74,0962643 4,60227093

14AN00138-2 16/03/2024 22/03/2024 9,43089 KR 26 4 21 VERAGUAS 14 Anden -74,0962835 4,60151257

14AN00138-3 16/03/2024 22/03/2024 4,93956 KR 26 4B 29 VERAGUAS 14 Anden -74,0962282 4,60158715

14AN00138-4 16/03/2024 22/03/2024 5,31491 KR 26 4B 35 VERAGUAS 14 Anden -74,0961832 4,60164352

14AN00138-5 16/03/2024 22/03/2024 7,27962 KR 26A 4 06 VERAGUAS 14 Anden -74,0967613 4,60172053

14AN00138-6 16/03/2024 22/03/2024 4,91428 KR 26A 4 14 VERAGUAS 14 Anden -74,0966934 4,60180802

14AN00138-7 16/03/2024 22/03/2024 10,25507 KR 26 4B 61 VERAGUAS 14 Anden -74,0960652 4,60180139

14AN00138-8 16/03/2024 22/03/2024 7,94621 KR 26 4B 69 VERAGUAS 14 Anden -74,096 4,60188758

14AN00138-9 16/03/2024 22/03/2024 6,95877 KR 26 4B 77 VERAGUAS 14 Anden -74,0959387 4,60196461

14AN00139-1 16/03/2024 22/03/2024 4,36174 CL 5 26 04 EL PROGRESO 14 Anden -74,0959111 4,60209378

14AN00139-10 16/03/2024 22/03/2024 7,57781 CL 5A 26A 17 EL PROGRESO 14 Anden -74,0961377 4,60281761

14AN00139-11 16/03/2024 22/03/2024 9,36083 CL 5A 26A 17 EL PROGRESO 14 Anden -74,096204 4,60286679

14AN00139-12 16/03/2024 22/03/2024 7,44837 CL 5A 26A 17 EL PROGRESO 14 Anden -74,0962637 4,60291192

14AN00139-2 16/03/2024 22/03/2024 21,26946 CL 5 26 04 EL PROGRESO 14 Anden -74,0958036 4,60213997

14AN00139-3 16/03/2024 22/03/2024 11,04131 CL 5 26 26 EL PROGRESO 14 Anden -74,0960579 4,60220801

14AN00139-4 16/03/2024 22/03/2024 7,48464 CL 5 26 32 EL PROGRESO 14 Anden -74,0961279 4,60225826

14AN00139-5 16/03/2024 22/03/2024 5,59651 CL 5 26 52 EL PROGRESO 14 Anden -74,0962498 4,60235177

14AN00139-6 16/03/2024 22/03/2024 4,48416 CL 5 26 58 EL PROGRESO 14 Anden -74,0963087 4,60239686

14AN00139-8 16/03/2024 22/03/2024 6,29690 CL 5 26A 12 EL PROGRESO 14 Anden -74,0964785 4,60252793

14AN00139-9 16/03/2024 22/03/2024 6,50443 CL 5 26A 16 EL PROGRESO 14 Anden -74,0965335 4,60257064

14AN00140-1 16/03/2024 22/03/2024 27,92426 AC 19 16 10 LA FAVORITA 14 Anden -74,0777527 4,60990006

14AN00140-2 16/03/2024 22/03/2024 10,38131 AC 19 16A 14 LA FAVORITA 14 Anden -74,0780903 4,61013651

14AN00140-3 16/03/2024 22/03/2024 8,82995 AC 19 16A 68 LA FAVORITA 14 Anden -74,0785365 4,61043411

14AN00141-1 16/03/2024 22/03/2024 29,76682 CL 4 16 10 EDUARDO SANTOS 14 Anden -74,0876487 4,59659561

14AN00141-2 16/03/2024 22/03/2024 32,86224 CL 4 16 46 EDUARDO SANTOS 14 Anden -74,0879921 4,59672062

14AN00142-10 16/03/2024 22/03/2024 6,89513 DG 4A 16A 14 LA ESTANZUELA 14 Anden -74,0879404 4,59738815

14AN00142-11 16/03/2024 22/03/2024 12,25251 AC 6 15 33 LA ESTANZUELA 14 Anden -74,0858445 4,59741896

14AN00142-12 16/03/2024 22/03/2024 6,39199 DG 4A 16A 14 LA ESTANZUELA 14 Anden -74,0878189 4,59771225

14AN00142-3 16/03/2024 22/03/2024 4,90208 AC 6 15 33 LA ESTANZUELA 14 Anden -74,0858513 4,5972089

14AN00142-4 16/03/2024 22/03/2024 5,70828 AC 6 15 33 LA ESTANZUELA 14 Anden -74,0859544 4,59721696

14AN00142-5 16/03/2024 22/03/2024 3,75514 AC 6 15 33 LA ESTANZUELA 14 Anden -74,0860105 4,59722264

14AN00142-6 16/03/2024 22/03/2024 1,75439 AC 6 15 33 LA ESTANZUELA 14 Anden -74,0857087 4,5972611

14AN00142-7 16/03/2024 22/03/2024 7,14113 AC 6 15 33 LA ESTANZUELA 14 Anden -74,0857863 4,59728675

14AN00142-8 16/03/2024 22/03/2024 32,21614 DG 4A 16A 14 LA ESTANZUELA 14 Anden -74,0877229 4,59729655

14AN00142-9 16/03/2024 22/03/2024 12,39017 DG 4A 16A 14 LA ESTANZUELA 14 Anden -74,0879189 4,59730577

14AN00143-1 16/03/2024 22/03/2024 5,67897 CL 1D 24 09 EL VERGEL 14 Anden -74,0964888 4,59508087

14AN00143-2 16/03/2024 22/03/2024 12,62044 CL 1D 24 09 EL VERGEL 14 Anden -74,0966418 4,59512788

14AN00143-3 16/03/2024 22/03/2024 9,61663 CL 1D 24 57 EL VERGEL 14 Anden -74,0968755 4,59519888

14AN00144-1 16/03/2024 22/03/2024 7,82159 CL 1D 24C 05 EL VERGEL 14 Anden -74,0977353 4,5954521

14AN00144-2 16/03/2024 22/03/2024 9,40778 CL 1 24C 10 EL VERGEL 14 Anden -74,0978464 4,59548427

14AN00144-3 16/03/2024 22/03/2024 16,64842 CL 1 24C 10 EL VERGEL 14 Anden -74,0979851 4,5955251

14AN00144-4 16/03/2024 22/03/2024 16,88370 CL 1 24C 10 EL VERGEL 14 Anden -74,0981246 4,59556492

14AN00144-5 16/03/2024 22/03/2024 11,77951 CL 1 24C 10 EL VERGEL 14 Anden -74,0982561 4,59560517

14AN00145-1 16/03/2024 22/03/2024 8,76609 KR 25 1D 77 SANTA ISABEL SUR 14 Anden -74,0981363 4,59628534

14AN00145-2 16/03/2024 22/03/2024 16,59166 KR 25 1D 91 SANTA ISABEL SUR 14 Anden -74,0980812 4,59636395
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14AN00145-3 16/03/2024 22/03/2024 7,53532 KR 25 1D 91 SANTA ISABEL SUR 14 Anden -74,0981011 4,59650274

14AN00145-4 16/03/2024 22/03/2024 1,47137 KR 25 1D 91 SANTA ISABEL SUR 14 Anden -74,0981706 4,59653822

14AN00145-5 16/03/2024 22/03/2024 4,17984 CL 1F 25 29 SANTA ISABEL SUR 14 Anden -74,0982298 4,59657201

14AN00147-1 16/03/2024 22/03/2024 6,13846 KR 25 1F 14 EL VERGEL 14 Anden -74,0977229 4,59646759

14AN00147-2 16/03/2024 22/03/2024 4,85029 KR 25 1F 14 EL VERGEL 14 Anden -74,097822 4,59655471

14AN00147-3 16/03/2024 22/03/2024 0,68214 KR 25 1F 14 EL VERGEL 14 Anden -74,0977948 4,59659667

14AN00147-4 16/03/2024 22/03/2024 2,03910 KR 25 1F 26 EL VERGEL 14 Anden -74,0977153 4,59670987

14AN00147-5 16/03/2024 22/03/2024 1,24781 KR 25 1F 26 EL VERGEL 14 Anden -74,0976896 4,59674345

14AN00147-6 16/03/2024 22/03/2024 3,82995 KR 25 1F 36 EL VERGEL 14 Anden -74,0976609 4,59678399

14AN00147-7 16/03/2024 22/03/2024 2,29862 KR 25 1G 14 EL VERGEL 14 Anden -74,0975766 4,59690161

14AN00148-1 16/03/2024 22/03/2024 5,85723 KR 24B 1D 01 EL VERGEL 14 Anden -74,0972484 4,59541174

14AN00148-2 16/03/2024 22/03/2024 12,58871 CL 1F 24C 07 EL VERGEL 14 Anden -74,0972712 4,5962246

14AN00150-1 16/03/2024 22/03/2024 7,25337 CL 1F 25A 42 SANTA ISABEL 14 Anden -74,0988489 4,59718447

14AN00151-1 16/03/2024 22/03/2024 4,40037 KR 26 1D 54 SANTA ISABEL SUR 14 Anden -74,0994273 4,59702591

14AN00151-2 16/03/2024 22/03/2024 3,46389 KR 26 1D 72 SANTA ISABEL SUR 14 Anden -74,0993169 4,59716632

14AN00151-3 16/03/2024 22/03/2024 10,29192 KR 26 1D 88 SANTA ISABEL SUR 14 Anden -74,0992377 4,59726509

14AN00151-4 16/03/2024 22/03/2024 17,85413 KR 26 1D 88 SANTA ISABEL SUR 14 Anden -74,0991102 4,59726104

14AN00152-1 16/03/2024 22/03/2024 31,14333 KR 26 1F 05 SANTA ISABEL 14 Anden -74,0993104 4,5975478

14AN00152-2 16/03/2024 22/03/2024 6,09567 CL 1F 26 48 SANTA ISABEL 14 Anden -74,0995533 4,59773707

14AN00153-1 16/03/2024 22/03/2024 7,05202 CL 1F 26 43 SANTA ISABEL SUR 14 Anden -74,0995782 4,59762812

14AN00154-1 16/03/2024 22/03/2024 8,15460 CL 1DBIS 27A 74 SANTA ISABEL SUR 14 Anden -74,1016164 4,59882723

14AN00155-1 16/03/2024 22/03/2024 4,51528 CL 1D 29B 28 SANTA ISABEL SUR 14 Anden -74,1035743 4,59958765

14AN00156-1 16/03/2024 22/03/2024 4,58097 CL 1A 29C 32 SANTA ISABEL SUR 14 Anden -74,1054675 4,59851504

14AN00156-2 16/03/2024 22/03/2024 1,72001 AK 30 1A 99 SANTA ISABEL SUR 14 Anden -74,10523 4,59885877

14AN00157-1 16/03/2024 22/03/2024 1,23695 CL 1B 27A 22 SANTA ISABEL SUR 14 Anden -74,1022383 4,59724468

14AN00157-2 16/03/2024 22/03/2024 4,56617 CL 1B 27A 34 SANTA ISABEL SUR 14 Anden -74,1022876 4,59728466

14AN00158-1 16/03/2024 22/03/2024 38,07278 CL 5 27 20 VERAGUAS 14 Anden -74,0969976 4,60297114

14AN00158-2 16/03/2024 22/03/2024 19,16342 CL 5A 27 33 VERAGUAS 14 Anden -74,096871 4,6033768

14AN00158-3 16/03/2024 22/03/2024 6,45171 KR 27B 5 80 VERAGUAS 14 Anden -74,0971186 4,60355064

14AN00159-4 16/03/2024 22/03/2024 5,08740 KR 19DBIS 1C 95 EDUARDO SANTOS 14 Anden -74,0943467 4,59530044

14AN00160-1 16/03/2024 22/03/2024 7,90713 KR 26 1C 15 SANTA ISABEL SUR 14 Anden -74,1000563 4,59634369

14AN00160-2 16/03/2024 22/03/2024 7,10421 KR 26 1C 27 SANTA ISABEL SUR 14 Anden -74,1000033 4,59641475

14AN00160-3 16/03/2024 22/03/2024 7,67602 KR 26 1C 31 SANTA ISABEL SUR 14 Anden -74,0999565 4,59647731

14AN00160-4 16/03/2024 22/03/2024 17,83216 CL 1D 26 49 SANTA ISABEL SUR 14 Anden -74,1002603 4,59687766

14AN00161-1 16/03/2024 22/03/2024 3,69509 CL 1D 26A 11 SANTA ISABEL SUR 14 Anden -74,100597 4,59705277

14AN00162-1 16/03/2024 22/03/2024 22,57531 KR 22 22C 08 SANTA FE 14 Anden -74,080668 4,61841663

14AN00162-2 16/03/2024 22/03/2024 201,20979 KR 22 22C 08 SANTA FE 14 Anden -74,0804103 4,61843181

14AN00163-1 16/03/2024 22/03/2024 32,21950 KR 22 22A 82 SANTA FE 14 Anden -74,0811901 4,61719013

14AN00166-1 16/03/2024 22/03/2024 161,46187 KR 19 14 29 EL LISTON 14 Anden -74,0837438 4,60837368

14AN00166-2 16/03/2024 22/03/2024 72,44674 KR 19 - CL 16 EL LISTON 14 Anden -74,0828185 4,60953968

14AN00166-3 16/03/2024 22/03/2024 39,47280 CL 18 - KR 17 EL LISTON 14 Anden -74,0799138 4,60986741

14AN00166-4 16/03/2024 22/03/2024 98,78557 CL 18 - KR 17 EL LISTON 14 Anden -74,0802263 4,61008157

14AN00167-1 16/03/2024 22/03/2024 18,23656 KR 19 15 89 EL LISTON 14 Anden -74,0829372 4,609522

14AN00168-1 16/03/2024 22/03/2024 16,35123 KR 18C 3 05 EDUARDO SANTOS 14 Anden -74,0908147 4,59679699

14AN00168-2 16/03/2024 22/03/2024 24,74151 KR 18C 3 05 EDUARDO SANTOS 14 Anden -74,0909738 4,59682943

14AN00169-1 16/03/2024 22/03/2024 0,29452 KR 19 2 01 EDUARDO SANTOS 14 Anden -74,0915478 4,59613251

14AN00169-2 16/03/2024 22/03/2024 2,89549 CL 2 19 14 EDUARDO SANTOS 14 Anden -74,0916092 4,59614983

14AN00169-3 16/03/2024 22/03/2024 5,42527 CL 2 19 22 EDUARDO SANTOS 14 Anden -74,0917181 4,59618301

14AN00169-4 16/03/2024 22/03/2024 2,29760 KR 19A 2 40 EDUARDO SANTOS 14 Anden -74,0917749 4,59665819

14AN00170-1 16/03/2024 22/03/2024 9,48084 CL 2 19A 66 EDUARDO SANTOS 14 Anden -74,0925637 4,5964724

14AN00171-1 16/03/2024 22/03/2024 3,85459 KR 19C 1F 37 EDUARDO SANTOS 14 Anden -74,0932595 4,59561136

14AN00171-2 16/03/2024 22/03/2024 5,06793 KR 19D 1F 36 EDUARDO SANTOS 14 Anden -74,0936197 4,59569445

14AN00171-3 16/03/2024 22/03/2024 4,64286 KR 19C 1F 51 EDUARDO SANTOS 14 Anden -74,0932137 4,59578202

14AN00171-4 16/03/2024 22/03/2024 5,45660 KR 19D 1F 46 EDUARDO SANTOS 14 Anden -74,0935869 4,59580847

14AN00171-5 16/03/2024 22/03/2024 1,91769 KR 19D 1F 58 EDUARDO SANTOS 14 Anden -74,0935457 4,59595975

14AN00171-6 16/03/2024 22/03/2024 3,78265 KR 19C 1F 83 EDUARDO SANTOS 14 Anden -74,0930786 4,59626957

14AN00171-7 16/03/2024 22/03/2024 4,71383 KR 19C 1F 91 EDUARDO SANTOS 14 Anden -74,093058 4,59633976

14AN00172-1 16/03/2024 22/03/2024 135,02017 KR 23A 1H 20 EL VERGEL 14 Anden -74,0943244 4,59658688

14AN00172-2 16/03/2024 22/03/2024 6,96977 KR 23A 1H 20 EL VERGEL 14 Anden -74,094219 4,59690307

14AN00173-1 16/03/2024 22/03/2024 0,52739 CL 2 20A 20 EL VERGEL 14 Anden -74,0937915 4,59689052

14AN00173-10 16/03/2024 22/03/2024 11,39063 KR 20A 2 77 EL VERGEL 14 Anden -74,0931788 4,5975711

14AN00173-11 16/03/2024 22/03/2024 9,94950 KR 20A 2 77 EL VERGEL 14 Anden -74,0932703 4,59763218

14AN00173-2 16/03/2024 22/03/2024 0,53219 CL 2 20A 20 EL VERGEL 14 Anden -74,0938184 4,59689971

14AN00173-3 16/03/2024 22/03/2024 2,49975 CL 2 20A 28 EL VERGEL 14 Anden -74,0939021 4,5969277

14AN00173-4 16/03/2024 22/03/2024 20,06194 KR 21 2 10 EL VERGEL 14 Anden -74,0940187 4,59696581

14AN00173-5 16/03/2024 22/03/2024 17,76712 CL 2 20A 02 EL VERGEL 14 Anden -74,093534 4,59695331

14AN00173-6 16/03/2024 22/03/2024 19,44147 KR 21 2 10 EL VERGEL 14 Anden -74,0940505 4,59710206

14AN00173-7 16/03/2024 22/03/2024 1,27632 KR 21 2 30 EL VERGEL 14 Anden -74,0939743 4,59729194
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14AN00173-8 16/03/2024 22/03/2024 1,46612 KR 21 2 30 EL VERGEL 14 Anden -74,0939629 4,59731454

14AN00173-9 16/03/2024 22/03/2024 17,57060 KR 20A 2 77 EL VERGEL 14 Anden -74,0931824 4,59744741

14AN00174-1 16/03/2024 22/03/2024 24,50803 KR 20A 2 06 EL VERGEL 14 Anden -74,0934838 4,59689574

14AN00174-2 16/03/2024 22/03/2024 4,23448 CL 2 20A 02 EL VERGEL 14 Anden -74,0934094 4,59706468

14AN00174-4 16/03/2024 22/03/2024 1,08109 KR 20A 2 82 EL VERGEL 14 Anden -74,0930505 4,59747652

14AN00175-1 16/03/2024 22/03/2024 35,85817 CL 2 23 10 EL VERGEL 14 Anden -74,0945966 4,59716853

14AN00176-1 16/03/2024 22/03/2024 3,35331 KR 24 1H 19 EL VERGEL 14 Anden -74,0959609 4,59677621

14AN00176-2 16/03/2024 22/03/2024 7,19007 KR 24 1H 19 EL VERGEL 14 Anden -74,0960832 4,59681436

14AN00176-3 16/03/2024 22/03/2024 48,73774 KR 24 1H 19 EL VERGEL 14 Anden -74,0957576 4,59690198

14AN00177-1 16/03/2024 22/03/2024 4,98505 AK 27 1B 19 SANTA ISABEL SUR 14 Anden -74,1015685 4,5967702

14AN00177-2 16/03/2024 22/03/2024 8,29383 AK 27 1B 19 SANTA ISABEL SUR 14 Anden -74,1016515 4,59678321

14AN00177-3 16/03/2024 22/03/2024 4,73604 CL 1B 27 22 SANTA ISABEL SUR 14 Anden -74,1017545 4,59686426

14AN00177-4 16/03/2024 22/03/2024 25,66797 AK 27 1B 19 SANTA ISABEL SUR 14 Anden -74,1015074 4,59684958

14AN00177-5 16/03/2024 22/03/2024 10,40297 AK 27 1B 63 SANTA ISABEL SUR 14 Anden -74,1012462 4,59718149

14AN00177-6 16/03/2024 22/03/2024 10,20813 CL 1D 27 05 SANTA ISABEL SUR 14 Anden -74,101114 4,5973427

14AN00177-7 16/03/2024 22/03/2024 6,97686 KR 27A 1C 22 SANTA ISABEL SUR 14 Anden -74,1015458 4,59761501

14AN00177-8 16/03/2024 22/03/2024 11,21709 CL 1D 27 39 SANTA ISABEL SUR 14 Anden -74,1012769 4,59768019

14AN00177-9 16/03/2024 22/03/2024 9,67874 KR 27A 1C 44 SANTA ISABEL SUR 14 Anden -74,1013621 4,59774616

14AN00178-1 16/03/2024 22/03/2024 2,75257 CL 1B 28 00 SANTA ISABEL SUR 14 Anden -74,1033531 4,59673433

14AN00178-2 16/03/2024 22/03/2024 2,48327 CL 1 28 56 SANTA ISABEL SUR 14 Anden -74,1040034 4,59674987

14AN00178-3 16/03/2024 22/03/2024 1,78957 CL 1 28 74 SANTA ISABEL SUR 14 Anden -74,1041249 4,59684654

14AN00179-1 16/03/2024 22/03/2024 15,60298 AK 30 0 01 SANTA ISABEL SUR 14 Anden -74,1048885 4,59877966

14AN00179-2 16/03/2024 22/03/2024 8,36642 AK 30 1A 99 SANTA ISABEL SUR 14 Anden -74,1050288 4,59877754

14AN00180-1 16/03/2024 22/03/2024 27,40315 CL 1GBIS 27A 26 SANTA ISABEL 14 Anden -74,1003548 4,59945329

14AN00180-2 16/03/2024 22/03/2024 14,90417 KR 27A 1G 27 SANTA ISABEL 14 Anden -74,1000048 4,59952729

14AN00180-3 16/03/2024 22/03/2024 9,73704 CL 1GBIS 27A 26 SANTA ISABEL 14 Anden -74,1004366 4,59958791

14AN00180-4 16/03/2024 22/03/2024 7,02783 KR 27B 1G 18 SANTA ISABEL 14 Anden -74,1003603 4,5996854

14AN00180-5 16/03/2024 22/03/2024 5,88887 KR 27B 1G 26 SANTA ISABEL 14 Anden -74,1003251 4,59972909

14AN00180-6 16/03/2024 22/03/2024 7,86203 KR 27B 1G 62 SANTA ISABEL 14 Anden -74,1001525 4,59994899

14AN00180-7 16/03/2024 22/03/2024 5,25180 KR 27B 1G 74 SANTA ISABEL 14 Anden -74,1000809 4,60004205

14AN00181-1 16/03/2024 22/03/2024 9,87587 CL 2 26A 18 SANTA ISABEL 14 Anden -74,098776 4,59966799

14AN00181-10 16/03/2024 22/03/2024 5,88327 AK 27 2 68 SANTA ISABEL 14 Anden -74,0985743 4,60034595

14AN00181-11 16/03/2024 22/03/2024 5,87816 AK 27 2 92 SANTA ISABEL 14 Anden -74,0983796 4,60051254

14AN00181-2 16/03/2024 22/03/2024 9,55174 CL 2 26A 38 SANTA ISABEL 14 Anden -74,0988656 4,59973786

14AN00182-1 16/03/2024 22/03/2024 13,38778 CL 2 27 12 SANTA ISABEL 14 Anden -74,0992227 4,60001544

14AN00182-2 16/03/2024 22/03/2024 21,69950 CL 2 27 28 SANTA ISABEL 14 Anden -74,0992964 4,60007751

14AN00182-3 16/03/2024 22/03/2024 20,03311 CL 2 27 44 SANTA ISABEL 14 Anden -74,0994029 4,60016071

14AN00182-4 16/03/2024 22/03/2024 7,75238 AK 27 2 41 SANTA ISABEL 14 Anden -74,0988191 4,60026412

14AN00183-1 16/03/2024 22/03/2024 2,75103 CL 2 27A 16 SANTA ISABEL 14 Anden -74,099602 4,60031967

14AN00183-2 16/03/2024 22/03/2024 6,30114 CL 2 27A 16 SANTA ISABEL 14 Anden -74,0996445 4,60035306

14AN00183-3 16/03/2024 22/03/2024 7,02061 KR 28 2 40 SANTA ISABEL 14 Anden -74,099902 4,6010112

14AN00184-1 16/03/2024 22/03/2024 5,73374 KR 29 1G 45 SANTA ISABEL 14 Anden -74,1014508 4,60050622

14AN00184-2 16/03/2024 22/03/2024 78,49257 CL 1GBIS 29 70 SANTA ISABEL 14 Anden -74,1019301 4,60105902

14AN00185-2 16/03/2024 22/03/2024 9,76360 CL 2 26 20 SANTA ISABEL 14 Anden -74,0981249 4,59915272

14AN00185-3 16/03/2024 22/03/2024 38,42289 CL 2 26 06 SANTA ISABEL 14 Anden -74,0978652 4,59914178

14AN00185-5 16/03/2024 22/03/2024 17,31239 CL 2 26 68 SANTA ISABEL 14 Anden -74,0984272 4,59939233

14AN00186-1 16/03/2024 22/03/2024 12,77278 KR 26 2B 05 SANTA ISABEL 14 Anden -74,0973175 4,59983713

14AN00187-1 16/03/2024 22/03/2024 13,93151 CL 1HBIS 25A 04 SANTA ISABEL 14 Anden -74,0976122 4,59811631

14AN00188-1 16/03/2024 22/03/2024 1,14598 KR 25 1H 60 EL VERGEL 14 Anden -74,0970561 4,59765948

14AN00189-1 16/03/2024 22/03/2024 11,12241 CL 3 26 11 SANTA ISABEL 14 Anden -74,0968422 4,60062388

14AN00189-2 16/03/2024 22/03/2024 9,07354 CL 3 26 27 SANTA ISABEL 14 Anden -74,0969631 4,60070919

14AN00189-3 16/03/2024 22/03/2024 14,93601 CL 3 26 35 SANTA ISABEL 14 Anden -74,0970304 4,60075859

14AN00190-1 16/03/2024 22/03/2024 21,54318 KR 25ABIS 3 11 VERAGUAS 14 Anden -74,0964561 4,60054753

14AN00190-2 16/03/2024 22/03/2024 17,64015 KR 25ABIS 3 11 VERAGUAS 14 Anden -74,0963415 4,60059609

14AN00190-3 16/03/2024 22/03/2024 3,79592 KR 25ABIS 3 33 VERAGUAS 14 Anden -74,0962209 4,6007581

14AN00190-4 16/03/2024 22/03/2024 20,39233 CL 3 25A 90 VERAGUAS 14 Anden -74,0966731 4,60084688

14AN00191-1 16/03/2024 22/03/2024 3,77721 KR 25A 2C 37 SANTA ISABEL 14 Anden -74,0961149 4,60010246

14AN00191-2 16/03/2024 22/03/2024 14,33171 CL 3 25A 21 SANTA ISABEL 14 Anden -74,0962405 4,60019447

14AN00191-3 16/03/2024 22/03/2024 5,28533 CL 3 25A 35 SANTA ISABEL 14 Anden -74,096353 4,60027487

14AN00191-4 16/03/2024 22/03/2024 7,06956 CL 3 25A 41 SANTA ISABEL 14 Anden -74,0964123 4,60031564

14AN00192-1 16/03/2024 22/03/2024 24,94774 CL 3 26 06 VERAGUAS 14 Anden -74,0968695 4,60084162

14AN00192-2 16/03/2024 22/03/2024 8,01637 CL 3 26 14 VERAGUAS 14 Anden -74,0969591 4,60090412

14AN00192-3 16/03/2024 22/03/2024 15,21110 CL 3 26 06 VERAGUAS 14 Anden -74,0967562 4,60088805

14AN00192-4 16/03/2024 22/03/2024 16,88720 CL 3 26 46 VERAGUAS 14 Anden -74,0971993 4,60107727

14AN00192-5 16/03/2024 22/03/2024 6,78087 KR 26 3 43 VERAGUAS 14 Anden -74,0965924 4,60110668

14AN00192-7 16/03/2024 22/03/2024 27,24055 CL 3 26 46 VERAGUAS 14 Anden -74,0971525 4,60120428

14AN00192-8 16/03/2024 22/03/2024 10,38124 KR 26 3 67 VERAGUAS 14 Anden -74,0964293 4,60132567

14AN00192-9 16/03/2024 22/03/2024 7,72293 KR 26A 3 42 VERAGUAS 14 Anden -74,0969692 4,60144316
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14AN00193-1 16/03/2024 22/03/2024 35,45165 KR 26 4 06 VERAGUAS 14 Anden -74,0960464 4,60099038

14AN00193-2 16/03/2024 22/03/2024 5,81440 KR 26 3 46 VERAGUAS 14 Anden -74,0964783 4,6011053

14AN00194-1 16/03/2024 22/03/2024 7,81888 KR 25 4B 05 VERAGUAS 14 Anden -74,0950543 4,60068928

14AN00194-10 16/03/2024 22/03/2024 18,09340 CL 5 25 35 VERAGUAS 14 Anden -74,0950034 4,60130617

14AN00194-2 16/03/2024 22/03/2024 6,90927 KR 25 4B 05 VERAGUAS 14 Anden -74,0949818 4,60079494

14AN00194-3 16/03/2024 22/03/2024 4,47328 KR 25 4B 35 VERAGUAS 14 Anden -74,0949422 4,60085435

14AN00194-4 16/03/2024 22/03/2024 8,65642 KR 25A 4B 24 VERAGUAS 14 Anden -74,0953849 4,6009162

14AN00194-5 16/03/2024 22/03/2024 10,74880 KR 25 4B 45 VERAGUAS 14 Anden -74,0948834 4,60094205

14AN00194-6 16/03/2024 22/03/2024 7,45317 KR 25A 4B 34 VERAGUAS 14 Anden -74,095337 4,60098543

14AN00194-7 16/03/2024 22/03/2024 10,01120 KR 25A 4B 46 VERAGUAS 14 Anden -74,0952828 4,60106548

14AN00194-8 16/03/2024 22/03/2024 17,48066 KR 25A 4B 64 VERAGUAS 14 Anden -74,095196 4,60119354

14AN00194-9 16/03/2024 22/03/2024 8,30858 CL 5 25 35 VERAGUAS 14 Anden -74,0951212 4,60130187

14AN00195-1 16/03/2024 22/03/2024 8,41912 KR 25A 4B 05 VERAGUAS 14 Anden -74,095575 4,60078478

14AN00195-10 16/03/2024 22/03/2024 20,92084 CL 5 25A 05 VERAGUAS 14 Anden -74,0951957 4,60133921

14AN00195-11 16/03/2024 22/03/2024 4,31575 CL 5 25A 05 VERAGUAS 14 Anden -74,0951791 4,60144207

14AN00195-12 16/03/2024 22/03/2024 0,83999 KR 25ABIS 4B 74 VERAGUAS 14 Anden -74,095576 4,60149915

14AN00195-13 16/03/2024 22/03/2024 1,22515 KR 25ABIS 4B 74 VERAGUAS 14 Anden -74,0955472 4,60153742

14AN00195-14 16/03/2024 22/03/2024 1,82434 KR 25ABIS 4B 74 VERAGUAS 14 Anden -74,0955163 4,60157994

14AN00195-2 16/03/2024 22/03/2024 6,04972 KR 25A 4B 15 VERAGUAS 14 Anden -74,0955114 4,60088436

14AN00195-3 16/03/2024 22/03/2024 7,50655 KR 25A 4B 21 VERAGUAS 14 Anden -74,095463 4,60094796

14AN00195-4 16/03/2024 22/03/2024 7,31514 KR 25A 4B 27 VERAGUAS 14 Anden -74,0954216 4,60100793

14AN00195-5 16/03/2024 22/03/2024 7,59084 KR 25ABIS 4B 04 VERAGUAS 14 Anden -74,0959167 4,60104134

14AN00195-6 16/03/2024 22/03/2024 4,04833 KR 25A 4B 39 VERAGUAS 14 Anden -74,0953821 4,60106705

14AN00195-7 16/03/2024 22/03/2024 5,66212 KR 25A 4B 45 VERAGUAS 14 Anden -74,0953404 4,60112901

14AN00195-8 16/03/2024 22/03/2024 7,93525 KR 25A 4B 53 VERAGUAS 14 Anden -74,0953035 4,60118273

14AN00195-9 16/03/2024 22/03/2024 4,49490 KR 25ABIS 4B 20 VERAGUAS 14 Anden -74,0957951 4,60120431

14AN00196-10 16/03/2024 22/03/2024 1,33888 KR 25A 3 76 VERAGUAS 14 Anden -74,0954749 4,60078392

14AN00196-11 16/03/2024 22/03/2024 62,11366 KR 25 4B 05 VERAGUAS 14 Anden -74,095284 4,60068852

14AN00196-12 16/03/2024 22/03/2024 13,21392 KR 25A 4B 20 VERAGUAS 14 Anden -74,095446 4,60082571

14AN00196-2 16/03/2024 22/03/2024 12,00712 KR 25 3 33 VERAGUAS 14 Anden -74,0954211 4,60015405

14AN00196-3 16/03/2024 22/03/2024 14,10948 KR 25 3 57 VERAGUAS 14 Anden -74,0952784 4,60036383

14AN00196-4 16/03/2024 22/03/2024 10,32533 KR 25A 3 46 VERAGUAS 14 Anden -74,09567 4,60049789

14AN00196-5 16/03/2024 22/03/2024 10,76313 KR 25A 3 56 VERAGUAS 14 Anden -74,0956197 4,60057377

14AN00196-7 16/03/2024 22/03/2024 10,18357 KR 25A 3 66 VERAGUAS 14 Anden -74,0955502 4,60067384

14AN00196-8 16/03/2024 22/03/2024 7,31185 KR 25A 3 76 VERAGUAS 14 Anden -74,0954991 4,60074501

14AN00196-9 16/03/2024 22/03/2024 41,55393 KR 25A 4B 20 VERAGUAS 14 Anden -74,0953884 4,6007201

14AN00197-1 16/03/2024 22/03/2024 13,58301 KR 25A 3 59 VERAGUAS 14 Anden -74,095677 4,60063614

14AN00197-2 16/03/2024 22/03/2024 5,50597 KR 25A 3 59 VERAGUAS 14 Anden -74,0956224 4,60071645

14AN00197-3 16/03/2024 22/03/2024 74,27285 KR 25A 3 59 VERAGUAS 14 Anden -74,0957106 4,60078484

14AN00198-1 16/03/2024 22/03/2024 4,29342 KR 26A 3 69 VERAGUAS 14 Anden -74,096896 4,60166375

14AN00198-2 16/03/2024 22/03/2024 12,17941 AK 27 3 38 VERAGUAS 14 Anden -74,0974927 4,6017148

14AN00198-3 16/03/2024 22/03/2024 13,11328 AK 27 3 46 VERAGUAS 14 Anden -74,0974306 4,601806

14AN00199-1 16/03/2024 22/03/2024 2,88916 KR 26A 4 05 VERAGUAS 14 Anden -74,0968416 4,60173522

14AN00199-2 16/03/2024 22/03/2024 2,73535 KR 26A 4 05 VERAGUAS 14 Anden -74,0967867 4,60180829

14AN00199-3 16/03/2024 22/03/2024 9,17594 KR 26A 4 41 VERAGUAS 14 Anden -74,0965696 4,60209735

14AN00200-1 16/03/2024 22/03/2024 4,09257 KR 27A 2C 11 SANTA ISABEL 14 Anden -74,098601 4,60144555

14AN00200-2 16/03/2024 22/03/2024 8,83579 CL 3 27A 25 SANTA ISABEL 14 Anden -74,0985913 4,60186901

14AN00200-3 16/03/2024 22/03/2024 9,24274 CL 3 27A 53 SANTA ISABEL 14 Anden -74,0987967 4,60201479

14AN00202-2 16/03/2024 22/03/2024 8,24612 KR 28A 2B 26 SANTA ISABEL 14 Anden -74,099396 4,60165693

14AN00202-3 16/03/2024 22/03/2024 5,58193 KR 28A 2B 30 SANTA ISABEL 14 Anden -74,0993259 4,60174583

14AN00203-2 16/03/2024 22/03/2024 5,23958 KR 29 2B 26 SANTA ISABEL 14 Anden -74,1000118 4,60221689

14AN00204-1 16/03/2024 22/03/2024 17,95300 CL 2B 26A 12 SANTA ISABEL 14 Anden -74,0981003 4,60038917

14AN00204-2 16/03/2024 22/03/2024 5,86083 AK 27 2B 20 SANTA ISABEL 14 Anden -74,0982522 4,60074634

14AN00205-2 16/03/2024 22/03/2024 31,49008 KR 25 2B 72 EL VERGEL 14 Anden -74,0956354 4,59965987

14AN00206-2 16/03/2024 22/03/2024 2,22613 KR 25 4B 06 VERAGUAS 14 Anden -74,0950078 4,60061265

14AN00206-3 16/03/2024 22/03/2024 25,19607 KR 25 4B 34 VERAGUAS 14 Anden -74,0948946 4,60077789

14AN00208-1 16/03/2024 22/03/2024 7,24776 KR 26A 5A 33 EL PROGRESO 14 Anden -74,0958202 4,60312588

14AN00208-3 16/03/2024 22/03/2024 1,19211 KR 26A 5A 69 EL PROGRESO 14 Anden -74,0956496 4,60335955

14AN00209-1 16/03/2024 22/03/2024 4,69319 KR 27B 5C 30 VERAGUAS 14 Anden -74,09627 4,6046042

14AN00210-2 16/03/2024 22/03/2024 3,82138 KR 20A 6A 18 LA ESTANZUELA 14 Anden -74,0905841 4,60227643

14AN00210-3 16/03/2024 22/03/2024 11,26777 KR 20A 6A 30 LA ESTANZUELA 14 Anden -74,0905246 4,60237054

14AN00211-1 16/03/2024 22/03/2024 36,27997 KR 20A 6B 05 LA ESTANZUELA 14 Anden -74,0904602 4,60259903

14AN00212-1 16/03/2024 22/03/2024 39,73331 CL 6B 20 06 LA ESTANZUELA 14 Anden -74,0900533 4,60236904

14AN00212-2 16/03/2024 22/03/2024 20,42014 KR 20 6B 31 LA ESTANZUELA 14 Anden -74,0899579 4,60251246

14AN00212-3 16/03/2024 22/03/2024 16,93805 KR 20 6B 55 LA ESTANZUELA 14 Anden -74,0898301 4,60270754

14AN00212-4 16/03/2024 22/03/2024 7,75638 KR 20 6B 71 LA ESTANZUELA 14 Anden -74,0897548 4,60281966

14AN00212-5 16/03/2024 22/03/2024 6,38769 KR 20A 6B 48 LA ESTANZUELA 14 Anden -74,0901927 4,60288243

14AN00212-6 16/03/2024 22/03/2024 15,34590 CL 7B 20 05 LA ESTANZUELA 14 Anden -74,0896903 4,60292537
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14AN00212-7 16/03/2024 22/03/2024 6,92488 KR 20A 7 18 LA ESTANZUELA 14 Anden -74,0900924 4,60303976

14AN00212-8 16/03/2024 22/03/2024 18,91834 CL 7B 20 05 LA ESTANZUELA 14 Anden -74,0896834 4,60306109

14AN00213-1 16/03/2024 22/03/2024 142,08150 KR 19 6 35 LA ESTANZUELA 14 Anden -74,0891238 4,60093663

14AN00213-2 16/03/2024 22/03/2024 17,01024 CL 6A 19 50 LA ESTANZUELA 14 Anden -74,0893117 4,60119937

14AN00215-1 16/03/2024 22/03/2024 4,21425 CL 6A 17 05 LA ESTANZUELA 14 Anden -74,0869647 4,59939985

14AN00215-2 16/03/2024 22/03/2024 7,71555 CL 6A 17 13 LA ESTANZUELA 14 Anden -74,0871007 4,59949277

14AN00216-1 16/03/2024 22/03/2024 164,49661 KR 19A 22C 13 SANTA FE 14 Anden -74,0798491 4,61673262

14AN00217-1 16/03/2024 22/03/2024 11,73751 CL 24B 24 19 SANTA FE 14 Anden -74,0781226 4,62069681

14AN00217-2 16/03/2024 22/03/2024 4,26735 CL 24B 24 19 SANTA FE 14 Anden -74,0781694 4,6207668

14AN00217-3 16/03/2024 22/03/2024 10,67652 KR 25 24C 28 SANTA FE 14 Anden -74,077647 4,62142282

14AN00218-1 16/03/2024 22/03/2024 4,21966 CL 24C 26 81 FLORIDA 14 Anden -74,0789263 4,62266135

14AN00219-1 16/03/2024 22/03/2024 74,10638 KR 25 24 37 FLORIDA 14 Anden -74,0791954 4,6207774

14AN00219-2 16/03/2024 22/03/2024 81,23664 CL 24 25 80 FLORIDA 14 Anden -74,0798468 4,62110397

14AN00220-1 16/03/2024 22/03/2024 1,46898 CL 23 24 01 SAMPER MENDOZA 14 Anden -74,08039 4,61871689

14AN00220-2 16/03/2024 22/03/2024 1,99468 KR 24 22C 69 SAMPER MENDOZA 14 Anden -74,0803634 4,6187359

14AN00221-1 16/03/2024 22/03/2024 76,62864 CL 17 21 40 EL LISTON 14 Anden -74,0844661 4,61199699

14AN00222-1 16/03/2024 22/03/2024 189,24439 AC 19 19 27 EL LISTON 14 Anden -74,0840485 4,61278706

14AN00223-1 16/03/2024 22/03/2024 86,67145 KR 20 - CL 17 EL LISTON 14 Anden -74,0832456 4,61104583

14AN00224-1 16/03/2024 22/03/2024 54,55827 CL 15 20 46 EL LISTON 14 Anden -74,0846282 4,61002904

14AN00224-2 16/03/2024 22/03/2024 2,55685 KR 20A 15 22 EL LISTON 14 Anden -74,0846011 4,61017194

14AN00224-3 16/03/2024 22/03/2024 51,75659 CL 16 20 45 EL LISTON 14 Anden -74,0843171 4,6104808

14AN00225-1 16/03/2024 22/03/2024 19,68656 CL 16 20A 07 EL LISTON 14 Anden -74,0844365 4,61049907

14AN00225-2 16/03/2024 22/03/2024 18,09485 CL 16 20A 29 EL LISTON 14 Anden -74,0846335 4,61077631

14AN00225-3 16/03/2024 22/03/2024 5,61024 CL 16 20A 47 EL LISTON 14 Anden -74,0847031 4,61083037

14AN00225-4 16/03/2024 22/03/2024 1,58258 KR 21 15 38 EL LISTON 14 Anden -74,0848141 4,61091102

14AN00225-5 16/03/2024 22/03/2024 4,82418 KR 21 15 38 EL LISTON 14 Anden -74,0848485 4,61091919

14AN00226-1 16/03/2024 22/03/2024 28,37841 KR 21 15 03 EL LISTON 14 Anden -74,085095 4,61110893

14AN00227-1 16/03/2024 22/03/2024 56,91641 CL 16 21 08 EL LISTON 14 Anden -74,0847636 4,61118155

14AN00229-1 16/03/2024 22/03/2024 29,09255 CL 4 15 20 EDUARDO SANTOS 14 Anden -74,0864765 4,5964342

14AN00230-1 16/03/2024 22/03/2024 29,32396 KR 19 5A 19 EL PROGRESO 14 Anden -74,0901609 4,59949331

14AN00230-2 16/03/2024 22/03/2024 44,85899 CL 5A 19 42 EL PROGRESO 14 Anden -74,0903802 4,59964888

14AN00230-3 16/03/2024 22/03/2024 6,85479 KR 19A 5A 16 EL PROGRESO 14 Anden -74,0905147 4,59974923

14AN00231-1 16/03/2024 22/03/2024 22,55726 KR 19A 5B 06 EL PROGRESO 14 Anden -74,0905214 4,59979945

14AN00231-2 16/03/2024 22/03/2024 135,03216 KR 19 5B 09 EL PROGRESO 14 Anden -74,0901391 4,59975755

14AN00231-3 16/03/2024 22/03/2024 32,98569 KR 19A 5B 06 EL PROGRESO 14 Anden -74,0906998 4,59994313

14AN00231-4 16/03/2024 22/03/2024 61,66001 KR 19A 5B 10 EL PROGRESO 14 Anden -74,0904088 4,59996156

14AN00231-5 16/03/2024 22/03/2024 15,25187 KR 19A 5B 10 EL PROGRESO 14 Anden -74,0906125 4,60011259

14AN00233-1 16/03/2024 22/03/2024 3,89197 TV 22A 5A 02 EL PROGRESO 14 Anden -74,0929009 4,60081232

14AN00234-1 16/03/2024 22/03/2024 1,93837 CL 5 20 90 EL PROGRESO 14 Anden -74,0924677 4,6001546

14AN00235-1 16/03/2024 22/03/2024 39,30508 CL 4B 23A 28 EL PROGRESO 14 Anden -74,0940247 4,60001363

14AN00235-2 16/03/2024 22/03/2024 82,42842 CL 4B 23A 28 EL PROGRESO 14 Anden -74,0938326 4,60020688

14AN00237-1 16/03/2024 22/03/2024 3,79590 CL 20 18A 72 LA FAVORITA 14 Anden -74,0803038 4,61316402

14AN00237-2 16/03/2024 22/03/2024 6,02463 CL 20 18A 74 LA FAVORITA 14 Anden -74,0803607 4,61320907

14AN00237-3 16/03/2024 22/03/2024 5,16402 CL 20 18A 74 LA FAVORITA 14 Anden -74,0803824 4,61326178

14AN00238-1 16/03/2024 22/03/2024 38,43840 CL 2 18A 30 EDUARDO SANTOS 14 Anden -74,0907344 4,59584971

14AN00238-2 16/03/2024 22/03/2024 3,06866 KR 18C 2 02 EDUARDO SANTOS 14 Anden -74,0908901 4,59590204

14AN00240-1 16/03/2024 22/03/2024 87,32633 KR 29B 1G 61 SANTA ISABEL 14 Anden -74,1019559 4,60110095

14AN00241-1 16/03/2024 22/03/2024 419,96329 AC 19 28 80 PALOQUEMAO 14 Anden -74,0862105 4,61678151

14AN00241-10 16/03/2024 22/03/2024 190,01782 AK 27 19 95 PALOQUEMAO 14 Anden -74,0874075 4,61888467

14AN00241-11 16/03/2024 22/03/2024 527,72088 AK 30 19 56 PALOQUEMAO 14 Anden -74,0871147 4,61893427

14AN00241-12 16/03/2024 22/03/2024 85,99982 AC 19 28 80 PALOQUEMAO 14 Anden -74,0871626 4,6190989

14AN00241-13 16/03/2024 22/03/2024 268,69476 AK 27 19 95 PALOQUEMAO 14 Anden -74,0872772 4,61908468

14AN00241-14 16/03/2024 22/03/2024 81,41914 AK 30 20 54 PALOQUEMAO 14 Anden -74,087025 4,61926106

14AN00241-15 16/03/2024 22/03/2024 287,47255 AK 27 19 95 PALOQUEMAO 14 Anden -74,0870289 4,61938353

14AN00241-16 16/03/2024 22/03/2024 342,45348 AC 22 27 00 PALOQUEMAO 14 Anden -74,0857095 4,61923685

14AN00241-17 16/03/2024 22/03/2024 17,85221 AK 30 20 54 PALOQUEMAO 14 Anden -74,0866011 4,61970925

14AN00241-18 16/03/2024 22/03/2024 1865,69141 AK 30 20 54 PALOQUEMAO 14 Anden -74,08661 4,6194507

14AN00241-19 16/03/2024 22/03/2024 123,58428 AK 30 20 54 PALOQUEMAO 14 Anden -74,086363 4,61976848

14AN00241-2 16/03/2024 22/03/2024 565,26537 AC 19 27 00 PALOQUEMAO 14 Anden -74,0853888 4,61690333

14AN00241-20 16/03/2024 22/03/2024 6,93596 AK 30 20 54 PALOQUEMAO 14 Anden -74,0865287 4,61984798

14AN00241-21 16/03/2024 22/03/2024 1090,56196 AK 30 20 54 PALOQUEMAO 14 Anden -74,0867397 4,61965194

14AN00241-22 16/03/2024 22/03/2024 365,93576 AC 22 27 00 PALOQUEMAO 14 Anden -74,0864224 4,61987963

14AN00241-3 16/03/2024 22/03/2024 820,15539 AC 19 27 00 PALOQUEMAO 14 Anden -74,0848113 4,61764339

14AN00241-4 16/03/2024 22/03/2024 1449,36109 AC 19 28A 00 PALOQUEMAO 14 Anden -74,0867642 4,61779428

14AN00241-6 16/03/2024 22/03/2024 19,70192 AK 30 19 56 PALOQUEMAO 14 Anden -74,0873155 4,61872771

14AN00241-7 16/03/2024 22/03/2024 14,46026 AC 22 27 00 PALOQUEMAO 14 Anden -74,0852526 4,61876436

14AN00241-8 16/03/2024 22/03/2024 449,49397 AK 27 19 95 PALOQUEMAO 14 Anden -74,0873922 4,61866815

14AN00241-9 16/03/2024 22/03/2024 21,86466 AK 30 19 56 PALOQUEMAO 14 Anden -74,0872657 4,61890182
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14AN00242-1 16/03/2024 22/03/2024 118,35879 AK 14 25 25 SANTA FE 14 Anden -74,0739757 4,61410158

14AN00242-2 16/03/2024 22/03/2024 42,08429 AK 14 25 25 SANTA FE 14 Anden -74,0741194 4,61425526

14AN00243-1 16/03/2024 22/03/2024 89,27018 CL 24 29 45 USATAMA 14 Anden -74,0816504 4,62369252

14AN00243-2 16/03/2024 22/03/2024 87,15376 CL 24 29 47 USATAMA 14 Anden -74,0818744 4,62388078

14AN00243-3 16/03/2024 22/03/2024 59,25580 CL 24 29 53 USATAMA 14 Anden -74,0820563 4,62402531

14AN00244-2 16/03/2024 22/03/2024 1,22889 AC 19 17 11 LA FAVORITA 14 Anden -74,079384 4,61068957

14AN00244-3 16/03/2024 22/03/2024 6,67378 KR 17 18 35 LA FAVORITA 14 Anden -74,0794677 4,61075092

14AN00244-4 16/03/2024 22/03/2024 11,21474 AC 19 17 71 LA FAVORITA 14 Anden -74,0795315 4,61079056

14AN00244-5 16/03/2024 22/03/2024 2,16084 AC 19 17 71 LA FAVORITA 14 Anden -74,0796762 4,61089719

14AN00244-6 16/03/2024 22/03/2024 3,57138 AC 19 17 71 LA FAVORITA 14 Anden -74,0797075 4,61092549

14AN00244-7 16/03/2024 22/03/2024 7,72306 AC 19 17 71 LA FAVORITA 14 Anden -74,0797717 4,61096428

14AN00245-1 16/03/2024 22/03/2024 76,07512 CL 4BIS 15 24 EDUARDO SANTOS 14 Anden -74,0859995 4,59677163

14AN00245-2 16/03/2024 22/03/2024 37,65236 KR 15A 4 86 EDUARDO SANTOS 14 Anden -74,086204 4,59691315

14AN00246-10 16/03/2024 22/03/2024 14,41615 AC 1 14 90 EDUARDO SANTOS 14 Anden -74,0897113 4,59235466

14AN00246-11 16/03/2024 22/03/2024 16,40416 AC 1 14 90 EDUARDO SANTOS 14 Anden -74,0897658 4,59238825

14AN00246-12 16/03/2024 22/03/2024 14,21184 AC 1 14 90 EDUARDO SANTOS 14 Anden -74,0897843 4,59245981

14AN00246-13 16/03/2024 22/03/2024 96,96322 AK 14 01 05 EDUARDO SANTOS 14 Anden -74,0887418 4,59242075

14AN00246-3 16/03/2024 22/03/2024 8,85344 AC 1 14 08 EDUARDO SANTOS 14 Anden -74,0890185 4,59223905

14AN00246-7 16/03/2024 22/03/2024 21,96341 AC 1 14 08 EDUARDO SANTOS 14 Anden -74,0889783 4,59228367

14AN00246-9 16/03/2024 22/03/2024 15,29930 AC 1 14 90 EDUARDO SANTOS 14 Anden -74,0896339 4,59233054

14AN00247-1 16/03/2024 22/03/2024 19,46331 KR 25A 1B 07 SANTA ISABEL SUR 14 Anden -74,0998868 4,59539625

14AN00247-2 16/03/2024 22/03/2024 6,47788 CL 1B 25A 24 SANTA ISABEL SUR 14 Anden -74,0999994 4,59548522

14AN00247-3 16/03/2024 22/03/2024 14,50694 CL 1B 25A 40 SANTA ISABEL SUR 14 Anden -74,100099 4,59556217

14AN00247-4 16/03/2024 22/03/2024 28,81779 KR 26 1B 06 SANTA ISABEL SUR 14 Anden -74,1003148 4,59573147

14AN00247-5 16/03/2024 22/03/2024 3,28105 KR 26 1B 06 SANTA ISABEL SUR 14 Anden -74,1003643 4,59583367

14AN00247-6 16/03/2024 22/03/2024 5,90071 KR 26 1B 24 SANTA ISABEL SUR 14 Anden -74,1002529 4,59597945

14AN00249-1 16/03/2024 22/03/2024 7,84322 CL 11 29 78 RICAURTE 14 Anden -74,0938864 4,61131054

14AN00249-2 16/03/2024 22/03/2024 4,91456 AK 30 11 34 RICAURTE 14 Anden -74,0937751 4,61143874

14AN00249-3 16/03/2024 22/03/2024 5,80021 AK 30 11 42 RICAURTE 14 Anden -74,0936915 4,61152816

14AN00249-4 16/03/2024 22/03/2024 2,78006 KR 29 11 81 RICAURTE 14 Anden -74,093504 4,61175686

14AN00249-5 16/03/2024 22/03/2024 6,43657 KR 29 11 81 RICAURTE 14 Anden -74,0934103 4,61186275

14AN00249-6 16/03/2024 22/03/2024 5,71515 CL 12 29 91 RICAURTE 14 Anden -74,093322 4,61199079

14AN00250-1 16/03/2024 22/03/2024 6,67647 AK 30 10 08 RICAURTE 14 Anden -74,0947043 4,61031559

14AN00250-2 16/03/2024 22/03/2024 6,31980 CL 10 29 48 RICAURTE 14 Anden -74,0946087 4,61042592

14AN00250-3 16/03/2024 22/03/2024 3,60888 CL 10 29 48 RICAURTE 14 Anden -74,0945188 4,61054905

14AN00250-4 16/03/2024 22/03/2024 2,46676 CL 10 29 48 RICAURTE 14 Anden -74,0944283 4,61065629

14AN00250-5 16/03/2024 22/03/2024 3,92795 AK 30 10 64 RICAURTE 14 Anden -74,0943403 4,61075389

14AN00250-6 16/03/2024 22/03/2024 27,15740 AK 30 10 72 RICAURTE 14 Anden -74,094237 4,61086755

14AN00251-1 16/03/2024 22/03/2024 10,78135 CL 22 18A 21 SANTA FE 14 Anden -74,0792278 4,61379785

14AN00251-2 16/03/2024 22/03/2024 13,20555 CL 21 18A 30 SANTA FE 14 Anden -74,0793953 4,61393673

14AN00251-3 16/03/2024 22/03/2024 6,17239 CL 22 18A 65 SANTA FE 14 Anden -74,079561 4,61407381

14AN00251-4 16/03/2024 22/03/2024 11,53113 CL 22 18A 79 SANTA FE 14 Anden -74,079628 4,61412947

14AN00252-1 16/03/2024 22/03/2024 14,53309 CL 22 18A 12 SANTA FE 14 Anden -74,0791342 4,61386865

14AN00252-2 16/03/2024 22/03/2024 12,11769 CL 22 18A 44 SANTA FE 14 Anden -74,079387 4,61407811

14AN00252-3 16/03/2024 22/03/2024 15,19541 CL 22 18A 64 SANTA FE 14 Anden -74,0794662 4,61414238

14AN00253-1 16/03/2024 22/03/2024 6,24434 CL 1B 29 30 SANTA ISABEL SUR 14 Anden -74,1035476 4,59827884

14AN00254-1 16/03/2024 22/03/2024 6,17581 KR 25 1D 58 EL VERGEL 14 Anden -74,0980598 4,59621623

14AN00255-1 16/03/2024 22/03/2024 10,66803 KR 27A 4 42 VERAGUAS 14 Anden -74,097615 4,60253763

14AN00256-1 16/03/2024 22/03/2024 10,80010 KR 29 1G 03 SANTA ISABEL 14 Anden -74,1017148 4,6001679

14AN00257-1 16/03/2024 22/03/2024 1,05687 CL 1B 28A 26 SANTA ISABEL SUR 14 Anden -74,1031613 4,59797373

14AN00257-2 16/03/2024 22/03/2024 1,45737 CL 1B 28A 26 SANTA ISABEL SUR 14 Anden -74,1031831 4,59799042

14AN00258-1 16/03/2024 22/03/2024 8,13929 CL 22 19 29 SANTA FE 14 Anden -74,0807319 4,61504405

14AN00258-2 16/03/2024 22/03/2024 6,67155 CL 22 19 39 SANTA FE 14 Anden -74,0807898 4,61509221

14AN00259-1 16/03/2024 22/03/2024 6,37129 CL 22 19 30 SANTA FE 14 Anden -74,0806191 4,61510005

14AN00261-1 16/03/2024 22/03/2024 5,26707 KR 25A 1C 30 SANTA ISABEL SUR 14 Anden -74,0992626 4,59589025

14AN00261-2 16/03/2024 22/03/2024 0,88945 KR 25A 1C 30 SANTA ISABEL SUR 14 Anden -74,0992281 4,59593544

14AN00262-1 16/03/2024 22/03/2024 28,88285 CL 5A 22A 10 EL PROGRESO 14 Anden -74,0930666 4,60091962

14AN00262-2 16/03/2024 22/03/2024 31,40971 CL 5A 22A 10 EL PROGRESO 14 Anden -74,0932527 4,60101708

14AN00262-3 16/03/2024 22/03/2024 16,95642 CL 5A 22A 46 EL PROGRESO 14 Anden -74,0935376 4,60118136

14AN00263-1 16/03/2024 22/03/2024 15,12115 CL 8 S 28 51 LA FRAGUA 14 Anden -74,1040709 4,59593607

14AN00263-2 16/03/2024 22/03/2024 27,59529 CL 8 S 28 51 LA FRAGUA 14 Anden -74,1042422 4,59606632

14AN00263-3 16/03/2024 22/03/2024 12,55254 CL 8 S 28 59 LA FRAGUA 14 Anden -74,1043082 4,59612213

14AN00263-4 16/03/2024 22/03/2024 14,24941 CL 8 S 28 67 LA FRAGUA 14 Anden -74,1043677 4,59616895

14AN00263-5 16/03/2024 22/03/2024 14,63630 CL 8 S 28 85 LA FRAGUA 14 Anden -74,1044546 4,59623798

14AN00263-6 16/03/2024 22/03/2024 15,66472 CL 8 S 28 89 LA FRAGUA 14 Anden -74,1045129 4,59628425

14AN00264-1 16/03/2024 22/03/2024 94,78077 KR 28A 18A 67 PALOQUEMAO 14 Anden -74,0881967 4,61676954

14AN00264-2 16/03/2024 22/03/2024 13,89013 KR 28A 18A 67 PALOQUEMAO 14 Anden -74,0884045 4,61694172

14AN00266-1 16/03/2024 22/03/2024 83,89371 KR 19A 19A 08 SANTA FE 14 Anden -74,081207 4,61458107
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14LF00001 16/03/2024 22/03/2024 995,34937 AC 22 24 18 SAMPER MENDOZA 14 Ferrocarril -74,0831209 4,61708009

14LF00002 16/03/2024 22/03/2024 1489,84676 AC 22 27 10 USATAMA 14 Ferrocarril -74,0850822 4,61920329

14LF00003 16/03/2024 22/03/2024 1467,27245 DG 19A 19 31 LA FAVORITA 14 Ferrocarril -74,0812335 4,6140649

14OR00001 16/03/2024 22/03/2024 712,30737 AC 6 29 98 RICAURTE 14 Orejas -74,0977514 4,60643636

14OR00002 16/03/2024 22/03/2024 6297,54940 AC 19 28A 62 PALOQUEMAO 14 Orejas -74,0873486 4,61796979

14PQ00001 16/03/2024 22/03/2024 1041,93658 AK 27 1 02 LA FRAGUA 14 Parque -74,1025103 4,59508415

14PQ00002 16/03/2024 22/03/2024 9883,04516 CL 1G 28 40 SANTA ISABEL 14 Parque -74,1001995 4,59927762

14PQ00003 16/03/2024 22/03/2024 973,25965 CL 2B 27A 73 SANTA ISABEL 14 Parque -74,0996886 4,60127523

14PQ00004 16/03/2024 22/03/2024 342,73776 KR 28A 3 48 VERAGUAS 14 Parque -74,0986809 4,60265255

14PQ00005 16/03/2024 22/03/2024 544,63566 KR 28 4A 01 VERAGUAS 14 Parque -74,0981811 4,60301043

14PQ00006 16/03/2024 22/03/2024 657,60005 CL 1D 29 80 SANTA ISABEL SUR 14 Parque -74,1030649 4,59942648

14PQ00007 16/03/2024 22/03/2024 889,78680 CL 1C 27A 66 SANTA ISABEL SUR 14 Parque -74,1020827 4,5980397

14PQ00008 16/03/2024 22/03/2024 693,12958 CL 1D 27 30 SANTA ISABEL SUR 14 Parque -74,1010553 4,59795641

14PQ00009 16/03/2024 22/03/2024 299,69982 AK 27 1D 34 SANTA ISABEL SUR 14 Parque -74,1004746 4,59766147

14PQ00010 16/03/2024 22/03/2024 640,40850 CL 1D 26 68 SANTA ISABEL SUR 14 Parque -74,1001913 4,59719741

14PQ00011 16/03/2024 22/03/2024 931,64648 KR 26 4 06 VERAGUAS 14 Parque -74,0961817 4,60116578

14PQ00012 16/03/2024 22/03/2024 1003,75873 CL 5 25 10 EL PROGRESO 14 Parque -74,09473 4,60140733

14PQ00013 16/03/2024 22/03/2024 5858,55460 KR 28 9 85 RICAURTE 14 Parque -74,0940909 4,60894142

14PQ00014 16/03/2024 22/03/2024 112,97189 DG 24BIS 27A 99 FLORIDA 14 Parque -74,0805815 4,62370923

14PQ00015 16/03/2024 22/03/2024 26681,53610 AK 19 24B 09 SANTA FE 14 Parque -74,0766168 4,61817644

14PQ00016 16/03/2024 22/03/2024 10232,18467 AC 26 19B 55 SANTA FE 14 Parque -74,0773733 4,61958669

14PQ00017 16/03/2024 22/03/2024 714,63866 DG 23BIS 19B 20 SANTA FE 14 Parque -74,0786201 4,61853999

14PQ00018 16/03/2024 22/03/2024 772,64756 KR 19B 22C 25 SANTA FE 14 Parque -74,0797068 4,61743918

14PQ00020 16/03/2024 22/03/2024 3451,93168 CL 10 25A 46 RICAURTE 14 Parque -74,0909185 4,60790931

14PQ00021 16/03/2024 22/03/2024 709,72748 DG 22CBIS 18A 30 SANTA FE 14 Parque -74,0780774 4,61448428

14PQ00022 16/03/2024 22/03/2024 910,78955 KR 25 24 25 SANTA FE 14 Parque -74,0793558 4,6199027

14PQ00023 16/03/2024 22/03/2024 700,90897 KR 19BBIS 1C 64 EDUARDO SANTOS 14 Parque -74,0924072 4,59464874

14PQ00024 16/03/2024 22/03/2024 2867,32408 AK 18 10 49 VOTO NACIONAL 14 Parque -74,0857124 4,60453266

14PQ00026 16/03/2024 22/03/2024 2706,10610 CL 6B 18 78 LA ESTANZUELA 14 Parque -74,0875487 4,60079031

14PQ00027 16/03/2024 22/03/2024 2579,68204 KR 20 6B 50 LA ESTANZUELA 14 Parque -74,0895177 4,60246365

14PQ00028 16/03/2024 22/03/2024 4639,79408 CL 4ABIS 18B 30 LA ESTANZUELA 14 Parque -74,0901243 4,59881765

14PQ00029 16/03/2024 22/03/2024 224,84971 CL 2B 27A 02 SANTA ISABEL 14 Parque -74,0988408 4,6012111

14PQ00030 16/03/2024 22/03/2024 569,02943 CL 4B 21 50 EL PROGRESO 14 Parque -74,0928747 4,59984593

14PQ00031 16/03/2024 22/03/2024 266,31992 CL 22A 17 17 SANTA FE 14 Parque -74,077927 4,61302934

14PQ00032 16/03/2024 22/03/2024 809,33456 KR 20A 16 15 EL LISTON 14 Parque -74,0840077 4,6109657

14PQ00033 16/03/2024 22/03/2024 723,69795 AC 1 18 20 EDUARDO SANTOS 14 Parque -74,0908698 4,59273841

14PQ00034 16/03/2024 22/03/2024 1726,80582 KR 23A 1H 20 EL VERGEL 14 Parque -74,09466 4,5967084

14PQ00036 16/03/2024 22/03/2024 1352,99299 CL 1A 29 01 SANTA ISABEL SUR 14 Parque -74,1040578 4,59725371

14PQ00037 16/03/2024 22/03/2024 291,39557 DG 4A 15A 69 EDUARDO SANTOS 14 Parque -74,0868479 4,59699807

14PQ00038 16/03/2024 22/03/2024 115,83552 KR 20A 2B 18 EL VERGEL 14 Parque -74,0928262 4,59748588

14PQ00039 16/03/2024 22/03/2024 315,27734 TV 20 2 71 EL VERGEL 14 Parque -74,092753 4,59721472

14PQ00040 16/03/2024 22/03/2024 776,76353 KR 18A 3A 27 EDUARDO SANTOS 14 Parque -74,0899843 4,59687297

14PQ00041 16/03/2024 22/03/2024 124,93718 KR 18A 2A 05 EDUARDO SANTOS 14 Parque -74,0900064 4,59619797

14PQ00042 16/03/2024 22/03/2024 120,68713 KR 16A 2 07 EDUARDO SANTOS 14 Parque -74,0889868 4,59507195

14PQ00043 16/03/2024 22/03/2024 188,11545 KR 27A 24 02 FLORIDA 14 Parque -74,0806916 4,62218068

14PQ00044 16/03/2024 22/03/2024 134,90499 KR 25 1H 06 EL VERGEL 14 Parque -74,0972524 4,59723075

14SV00001 16/03/2024 22/03/2024 87,46513 CL 1B 25A 05 SANTA ISABEL SUR 14 Separador Vial -74,0997923 4,59512808

14SV00002 16/03/2024 22/03/2024 4065,28050 AC 25 29 02 USATAMA 14 Separador Vial -74,0817713 4,62442593

14SV00003 16/03/2024 22/03/2024 250,06230 CL 24 29 80 USATAMA 14 Separador Vial -74,0811851 4,62387559

14SV00006 16/03/2024 22/03/2024 1179,13179 CL 3 26A 20 VERAGUAS 14 Separador Vial -74,0972554 4,60101615

14SV00007 16/03/2024 22/03/2024 63,64256 AK 30 5C 48 VERAGUAS 14 Separador Vial -74,0978385 4,60611237

14SV00008 16/03/2024 22/03/2024 2607,02175 KR 22 19 40 EL PROGRESO 14 Separador Vial -74,0845404 4,61303797

14SV00009 16/03/2024 22/03/2024 540,80870 AC 22 27 10 SAMPER MENDOZA 14 Separador Vial -74,0832942 4,61942147

14SV00010 16/03/2024 22/03/2024 2983,85344 AK 14 25 13 SANTA FE 14 Separador Vial -74,0734433 4,61431202

14SV00011 16/03/2024 22/03/2024 897,27723 AK 14 25 25 SANTA FE 14 Separador Vial -74,0740696 4,61456643

14SV00012 16/03/2024 22/03/2024 1114,88485 CL 24 19B 72 SANTA FE 14 Separador Vial -74,0772854 4,6168339

14SV00013 16/03/2024 22/03/2024 207,39648 CL 24 27A 19 SAMPER MENDOZA 14 Separador Vial -74,0809354 4,62232433

14SV00014 16/03/2024 22/03/2024 1050,14821 CL 15 17 46 EL LISTON 14 Separador Vial -74,0832765 4,60990342

14SV00015 16/03/2024 22/03/2024 2534,06238 KR 28 18 64 PALOQUEMAO 14 Separador Vial -74,0876075 4,61403593

14SV00017 16/03/2024 22/03/2024 371,10298 AC 26 27A 90 FLORIDA 14 Separador Vial -74,0786762 4,62360484

14SV00018 16/03/2024 22/03/2024 248,60632 KR 19A 1 25 EDUARDO SANTOS 14 Separador Vial -74,0926941 4,59366741

14SV00020 16/03/2024 22/03/2024 68,21391 KR 15 22 40 SANTA FE 14 Separador Vial -74,0754497 4,61155307

14SV00021 16/03/2024 22/03/2024 395,98994 CL 7 15A 50 LA ESTANZUELA 14 Separador Vial -74,0856727 4,59946639

14SV00022 16/03/2024 22/03/2024 238,92871 DG 4A 14 05 EDUARDO SANTOS 14 Separador Vial -74,0851043 4,5969211

14SV00023 16/03/2024 22/03/2024 246,01633 AK 27 22 52 SAMPER MENDOZA 14 Separador Vial -74,0836985 4,61856485

14SV00024 16/03/2024 22/03/2024 187,17173 CL 11 22 01 LA SABANA 14 Separador Vial -74,0881971 4,60671013

14SV00026 16/03/2024 22/03/2024 1059,70679 CL 2 26 50 SANTA ISABEL 14 Separador Vial -74,0993744 4,6000354

14SV00027 16/03/2024 22/03/2024 12573,86614 AC 6 19A 87 LA ESTANZUELA 14 Separador Vial -74,0898487 4,60055324
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14SV00028 16/03/2024 22/03/2024 2035,64395 KR 24 9 53 LA PEPITA 14 Separador Vial -74,0898048 4,60794319

14SV00029 16/03/2024 22/03/2024 5255,69584 AC 19 25 02 EL LISTON 14 Separador Vial -74,0818046 4,61287662

14SV00030 16/03/2024 22/03/2024 412,12706 DG 24BIS 27A 71 FLORIDA 14 Separador Vial -74,0805451 4,6227294

14SV00031 16/03/2024 22/03/2024 239,48815 CL 24 29 07 USATAMA 14 Separador Vial -74,0815537 4,62340741

14SV00032 16/03/2024 22/03/2024 209,42009 KR 17 22A 01 SANTA FE 14 Separador Vial -74,0768212 4,61302487

14SV00033 16/03/2024 22/03/2024 971,23797 CL 17 28A 74 PALOQUEMAO 14 Separador Vial -74,0877315 4,61407519

14SV00034 16/03/2024 22/03/2024 102,55684 AC 6 29 98 RICAURTE 14 Separador Vial -74,0974845 4,60665594

14SV00035 16/03/2024 22/03/2024 867,58906 CL 2 19B 12 EDUARDO SANTOS 14 Separador Vial -74,0926356 4,59682323

14SV00036 9/03/2024 15/03/2024 1580,70677 AK 30 22 99 LA FLORIDA OCCIDENTAL 14 Separador Vial -74,0857947 4,62145565

14SV00037 16/03/2024 22/03/2024 3699,70380 CL 8 S 27A 20 EL PROGRESO 14 Separador Vial -74,1043703 4,59624941

14VP00001 16/03/2024 22/03/2024 337,39981 AK 27 1 00 SANTA ISABEL SUR 14 Via peatonal -74,1019414 4,59569243

14VP00002 16/03/2024 22/03/2024 413,83514 KR 27A 1 00 SANTA ISABEL SUR 14 Via peatonal -74,1024361 4,59608154

14VP00003 16/03/2024 22/03/2024 258,81569 KR 29C 1A 00 SANTA ISABEL SUR 14 Via peatonal -74,1047419 4,59790358

14VP00004 16/03/2024 22/03/2024 257,44668 CL 5C 27B 07 VERAGUAS 14 Via peatonal -74,0965607 4,60430413

14VP00005 16/03/2024 22/03/2024 170,82337 KR 28A 5B 07 VERAGUAS 14 Via peatonal -74,0971215 4,60475388

14VP00006 16/03/2024 22/03/2024 174,10319 CL 5C 29 05 VERAGUAS 14 Via peatonal -74,0977049 4,60520432

14VP00007 16/03/2024 22/03/2024 268,52593 KR 29 0 00 SANTA ISABEL SUR 14 Via peatonal -74,1050622 4,59815533

14ZP00001 16/03/2024 22/03/2024 2276,02916 AC 6 27B 63 VERAGUAS 14 Zona de proteccion -74,0954598 4,60461476

14ZP00002 16/03/2024 22/03/2024 42,63139 AK 30 1A 99 SANTA ISABEL SUR 14 Zona de proteccion -74,1055838 4,59910147

15AN00001-1 23/03/2024 30/03/2024 47,24048 KR 30 17 05 S SENA 15 Anden -74,1104912 4,59607781

15AN00001-2 23/03/2024 30/03/2024 49,28647 KR 30 17 05 S SENA 15 Anden -74,1102232 4,59626931

15AN00002-1 23/03/2024 30/03/2024 10,56603 CL 12A S 11A 16 CARACAS 15 Anden -74,0930833 4,58233656

15AN00002-10 23/03/2024 30/03/2024 4,36704 KR 11B 11 74 S CARACAS 15 Anden -74,0929737 4,58282903

15AN00002-11 23/03/2024 30/03/2024 10,69587 KR 11B 11 62 S CARACAS 15 Anden -74,0928682 4,58295574

15AN00002-12 23/03/2024 30/03/2024 25,55899 KR 11B 11 44 S CARACAS 15 Anden -74,0927745 4,58305411

15AN00002-13 23/03/2024 30/03/2024 19,55739 KR 11B 11 32 S CARACAS 15 Anden -74,0926644 4,5831837

15AN00002-14 23/03/2024 30/03/2024 7,52702 KR 11B 11 18 S CARACAS 15 Anden -74,0925602 4,58330941

15AN00002-16 23/03/2024 30/03/2024 8,73377 CL 11 S 11A 27 CARACAS 15 Anden -74,0923997 4,58349228

15AN00002-2 23/03/2024 30/03/2024 1,14715 KR 11A 11 91 S CARACAS 15 Anden -74,0927704 4,5824272

15AN00002-3 23/03/2024 30/03/2024 4,87142 KR 11A 11 83 S CARACAS 15 Anden -74,0927102 4,58250091

15AN00002-4 23/03/2024 30/03/2024 10,52327 KR 11B 11 96 S CARACAS 15 Anden -74,0932244 4,58254963

15AN00002-5 23/03/2024 30/03/2024 4,66317 KR 11A 11 75 S CARACAS 15 Anden -74,0926462 4,58257682

15AN00002-6 23/03/2024 30/03/2024 1,70102 KR 11B 11 88 S CARACAS 15 Anden -74,0931578 4,58262203

15AN00002-7 23/03/2024 30/03/2024 2,37937 KR 11B 11 84 S CARACAS 15 Anden -74,0931028 4,58268528

15AN00002-8 23/03/2024 30/03/2024 3,60943 KR 11A 11 65 S CARACAS 15 Anden -74,0925432 4,58269456

15AN00002-9 23/03/2024 30/03/2024 4,95988 KR 11A 11 57 S CARACAS 15 Anden -74,0924897 4,58275624

15AN00003-1 23/03/2024 30/03/2024 8,39874 CL 12A S 11B 12 CARACAS 15 Anden -74,0933269 4,58254088

15AN00003-10 23/03/2024 30/03/2024 6,50177 KR 12 11 74 S CARACAS 15 Anden -74,0933475 4,58314688

15AN00003-11 23/03/2024 30/03/2024 5,76062 KR 11B 11 35 S CARACAS 15 Anden -74,0927554 4,5831894

15AN00003-12 23/03/2024 30/03/2024 8,31033 KR 12 11 62 S CARACAS 15 Anden -74,0932422 4,58326734

15AN00003-13 23/03/2024 30/03/2024 2,47396 KR 11B 11 29 S CARACAS 15 Anden -74,0926711 4,58328636

15AN00003-14 23/03/2024 30/03/2024 13,98694 KR 11B 11 17 S CARACAS 15 Anden -74,09261 4,58335708

15AN00003-15 23/03/2024 30/03/2024 2,50208 KR 12 11 44 S CARACAS 15 Anden -74,0930749 4,58345689

15AN00003-16 23/03/2024 30/03/2024 14,21066 CL 11 S 11B 09 CARACAS 15 Anden -74,0924805 4,58351308

15AN00003-17 23/03/2024 30/03/2024 6,00628 KR 12 11 30 S CARACAS 15 Anden -74,0929669 4,5835837

15AN00003-18 23/03/2024 30/03/2024 4,26307 CL 11 S 11B 09 CARACAS 15 Anden -74,0924759 4,5836311

15AN00003-19 23/03/2024 30/03/2024 4,66616 KR 12 11 16 S CARACAS 15 Anden -74,0929072 4,5836491

15AN00003-2 23/03/2024 30/03/2024 35,44735 CL 12A S 11B 12 CARACAS 15 Anden -74,0934682 4,58259801

15AN00003-20 23/03/2024 30/03/2024 5,59056 CL 11 S 11B 09 CARACAS 15 Anden -74,0925465 4,58369277

15AN00003-21 23/03/2024 30/03/2024 23,42660 CL 11 S 11B 31 CARACAS 15 Anden -74,0927844 4,58378441

15AN00003-5 23/03/2024 30/03/2024 8,95525 KR 11B 11 75 S CARACAS 15 Anden -74,0930599 4,58284406

15AN00003-6 23/03/2024 30/03/2024 1,20640 KR 11B 11 65 S CARACAS 15 Anden -74,0929946 4,58291189

15AN00003-7 23/03/2024 30/03/2024 9,25147 KR 12 11 90 S CARACAS 15 Anden -74,0935133 4,58295937

15AN00003-8 23/03/2024 30/03/2024 4,85627 KR 11B 11 59 S CARACAS 15 Anden -74,092937 4,58298316

15AN00003-9 23/03/2024 30/03/2024 3,46763 KR 11B 11 45 S CARACAS 15 Anden -74,0928362 4,5830993

15AN00004-1 23/03/2024 30/03/2024 18,56304 KR 12B 11 95 S CARACAS 15 Anden -74,0941936 4,58376807

15AN00004-10 23/03/2024 30/03/2024 14,05965 KR 12B 11 39 S CARACAS 15 Anden -74,0937898 4,58422957

15AN00004-11 23/03/2024 30/03/2024 13,54315 KR 12D 11 46 S CARACAS 15 Anden -74,0941748 4,58441913

15AN00004-12 23/03/2024 30/03/2024 13,39690 KR 12D 11 12 S CARACAS 15 Anden -74,0939649 4,58465966

15AN00004-13 23/03/2024 30/03/2024 19,46216 CL 11 S 11 81 CARACAS 15 Anden -74,0937469 4,5847532

15AN00004-14 23/03/2024 30/03/2024 10,61408 CL 11 S 11 81 CARACAS 15 Anden -74,0938687 4,58476915

15AN00004-2 23/03/2024 30/03/2024 15,69864 KR 12B 11 95 S CARACAS 15 Anden -74,0943057 4,58377488

15AN00004-3 23/03/2024 30/03/2024 3,12708 KR 12B 11 85 S CARACAS 15 Anden -74,0941366 4,58382827

15AN00004-4 23/03/2024 30/03/2024 8,55819 KR 12B 11 85 S CARACAS 15 Anden -74,0941011 4,58387374

15AN00004-5 23/03/2024 30/03/2024 4,40022 KR 12B 11 73 S CARACAS 15 Anden -74,0940199 4,5839658

15AN00004-6 23/03/2024 30/03/2024 9,39528 KR 12B 11 73 S CARACAS 15 Anden -74,093992 4,58399752

15AN00004-7 23/03/2024 30/03/2024 22,78018 CL 12A S 12B 36 CARACAS 15 Anden -74,0944462 4,58397044

15AN00004-8 23/03/2024 30/03/2024 15,13073 CL 12A S 12B 36 CARACAS 15 Anden -74,094441 4,5841148
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15AN00004-9 23/03/2024 30/03/2024 7,93337 KR 12D 11 78 S CARACAS 15 Anden -74,0943554 4,58421211

15AN00005-1 23/03/2024 30/03/2024 6,74007 CL 8 S 10 32 CIUDAD BERNA 15 Anden -74,088895 4,58410145

15AN00005-10 23/03/2024 30/03/2024 5,89989 KR 10BIS 7 02 S CIUDAD BERNA 15 Anden -74,0889385 4,58458467

15AN00005-11 23/03/2024 30/03/2024 7,37280 KR 10BIS 5 30 S CIUDAD BERNA 15 Anden -74,0888961 4,58463551

15AN00005-12 23/03/2024 30/03/2024 7,28610 KR 10BIS 5 22 S CIUDAD BERNA 15 Anden -74,0888591 4,58468316

15AN00005-13 23/03/2024 30/03/2024 6,95535 KR 10BIS 5 14 S CIUDAD BERNA 15 Anden -74,0887873 4,58477195

15AN00005-14 23/03/2024 30/03/2024 94,95447 KR 10A 7 00 S CIUDAD BERNA 15 Anden -74,0889622 4,58477474

15AN00005-16 23/03/2024 30/03/2024 54,22653 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0887903 4,58487781

15AN00005-17 23/03/2024 30/03/2024 6,00634 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0892378 4,58495522

15AN00005-18 23/03/2024 30/03/2024 12,93046 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0892376 4,58504045

15AN00005-4 23/03/2024 30/03/2024 12,94344 CL 8 S 10 56 CIUDAD BERNA 15 Anden -74,0890712 4,58424563

15AN00005-6 23/03/2024 30/03/2024 5,05049 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0891319 4,58432308

15AN00005-7 23/03/2024 30/03/2024 5,86148 KR 10BIS 7 20 S CIUDAD BERNA 15 Anden -74,0890659 4,58442398

15AN00005-8 23/03/2024 30/03/2024 7,98346 KR 10BIS 7 12 S CIUDAD BERNA 15 Anden -74,0890121 4,58449196

15AN00005-9 23/03/2024 30/03/2024 1,51873 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0889738 4,58454109

15AN00006-1 23/03/2024 30/03/2024 36,91698 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0900944 4,58571062

15AN00006-2 23/03/2024 30/03/2024 57,49603 CL 7 S 11A 20 CIUDAD BERNA 15 Anden -74,0903374 4,58573055

15AN00006-3 23/03/2024 30/03/2024 20,70955 KR 12 5 36 S CIUDAD BERNA 15 Anden -74,0908106 4,58611546

15AN00006-4 23/03/2024 30/03/2024 14,47892 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0908381 4,58621101

15AN00006-5 23/03/2024 30/03/2024 3,24156 KR 12 5 36 S CIUDAD BERNA 15 Anden -74,0907497 4,58632814

15AN00006-6 23/03/2024 30/03/2024 13,86221 CL 5 S 11B 57 CIUDAD BERNA 15 Anden -74,0906582 4,58643697

15AN00006-7 23/03/2024 30/03/2024 39,25359 CL 5 S 11B 57 CIUDAD BERNA 15 Anden -74,0905809 4,58653293

15AN00007-1 23/03/2024 30/03/2024 19,20264 CL 5 S 13A 06 SEVILLA 15 Anden -74,0920049 4,5879513

15AN00007-2 23/03/2024 30/03/2024 19,29005 CL 5 S 13A 06 SEVILLA 15 Anden -74,091904 4,58798585

15AN00008-1 23/03/2024 30/03/2024 20,14604 CL 5 S 12B 12 SEVILLA 15 Anden -74,0913965 4,58745644

15AN00009-1 23/03/2024 30/03/2024 6,73290 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0935354 4,58485568

15AN00009-10 23/03/2024 30/03/2024 80,04774 CL 11 S 12C 70 CIUDAD BERNA 15 Anden -74,0936241 4,58567064

15AN00009-11 23/03/2024 30/03/2024 112,27721 CL 11 S 12C 70 CIUDAD BERNA 15 Anden -74,0933074 4,58615044

15AN00009-2 23/03/2024 30/03/2024 25,49711 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0934308 4,58492515

15AN00009-3 23/03/2024 30/03/2024 45,79075 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0937422 4,58503273

15AN00009-4 23/03/2024 30/03/2024 4,16422 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0933065 4,58507322

15AN00009-5 23/03/2024 30/03/2024 3,98324 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0938383 4,58510981

15AN00009-6 23/03/2024 30/03/2024 3,94057 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0932588 4,58513299

15AN00009-7 23/03/2024 30/03/2024 9,98780 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0938907 4,58516278

15AN00009-8 23/03/2024 30/03/2024 16,58975 KR 12C 10A 09 S CIUDAD BERNA 15 Anden -74,0932931 4,58523951

15AN00009-9 23/03/2024 30/03/2024 13,00329 KR 12C 10A 01 S CIUDAD BERNA 15 Anden -74,0934305 4,58536037

15AN00012-1 23/03/2024 30/03/2024 3,47949 KR 25 3 87 S LA FRAGUITA 15 Anden -74,0998174 4,59353264

15AN00012-10 23/03/2024 30/03/2024 21,86850 CL 1 24D 99 LA FRAGUITA 15 Anden -74,099866 4,59420608

15AN00012-12 23/03/2024 30/03/2024 34,32286 CL 3 S 25 29 LA FRAGUITA 15 Anden -74,0994774 4,5942768

15AN00012-14 23/03/2024 30/03/2024 4,56546 CL 3 S 25 55 LA FRAGUITA 15 Anden -74,0997977 4,594306

15AN00012-2 23/03/2024 30/03/2024 8,02218 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0997392 4,59359974

15AN00012-3 23/03/2024 30/03/2024 5,43721 KR 25 3 39 S LA FRAGUITA 15 Anden -74,0996043 4,59375161

15AN00012-4 23/03/2024 30/03/2024 6,99102 KR 25 3 42 S LA FRAGUITA 15 Anden -74,1001103 4,59384608

15AN00012-5 23/03/2024 30/03/2024 3,34060 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1000366 4,59393127

15AN00012-6 23/03/2024 30/03/2024 3,00361 KR 25 3 S 45 LA FRAGUITA 15 Anden -74,0999964 4,59397679

15AN00012-7 23/03/2024 30/03/2024 3,05092 CL 1 24D 99 LA FRAGUITA 15 Anden -74,099954 4,59402739

15AN00012-8 23/03/2024 30/03/2024 3,99973 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0999133 4,59407433

15AN00012-9 23/03/2024 30/03/2024 96,13164 KR 25 3 01 S LA FRAGUITA 15 Anden -74,0993807 4,59403534

15AN00013-1 23/03/2024 30/03/2024 38,12185 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0991255 4,59434364

15AN00013-2 23/03/2024 30/03/2024 2,85062 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0991274 4,59453102

15AN00015-1 1/03/2024 8/03/2024 66,39271 KR 34BIS 38 76 S VILLA MAYOR ORIENTAL 15 Anden -74,122385 4,59019994

15AN00015-2 1/03/2024 8/03/2024 11,82333 KR 34BIS 38 76 S VILLA MAYOR ORIENTAL 15 Anden -74,1223868 4,59057029

15AN00015-3 1/03/2024 8/03/2024 26,28337 CL 38BIS S 33 95 VILLA MAYOR ORIENTAL 15 Anden -74,1221014 4,59062273

15AN00016-1 1/03/2024 8/03/2024 27,35696 KR 34 34 92 S VILLA MAYOR ORIENTAL 15 Anden -74,1193798 4,59085592

15AN00016-2 1/03/2024 8/03/2024 6,39275 KR 34 34 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1192826 4,59101396

15AN00016-3 1/03/2024 8/03/2024 7,49048 KR 34 34 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1190586 4,59105436

15AN00016-4 1/03/2024 8/03/2024 4,16767 KR 34 34 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1189965 4,59106523

15AN00016-5 1/03/2024 8/03/2024 15,88527 KR 34 34 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1188066 4,59109951

15AN00017-1 23/03/2024 30/03/2024 26,51895 CL 30 S 29C 02 SANTANDER SUR 15 Anden -74,1152225 4,59222636

15AN00018-1 1/03/2024 8/03/2024 4,06503 KR 27 31 45 S EDUARDO FREY 15 Anden -74,116163 4,58859948

15AN00018-2 1/03/2024 8/03/2024 2,96846 KR 27 31 45 S EDUARDO FREY 15 Anden -74,1161542 4,58871217

15AN00018-3 1/03/2024 8/03/2024 9,23204 KR 27 31 45 S EDUARDO FREY 15 Anden -74,1161353 4,58888324

15AN00018-4 1/03/2024 8/03/2024 7,29003 CL 31C S 27 24 EDUARDO FREY 15 Anden -74,1161074 4,58911356

15AN00018-5 1/03/2024 8/03/2024 6,70820 CL 31C S 27 42 EDUARDO FREY 15 Anden -74,116096 4,58924786

15AN00018-6 1/03/2024 8/03/2024 40,28145 CL 31C S 27 42 EDUARDO FREY 15 Anden -74,115989 4,58932118

15AN00019-1 23/03/2024 30/03/2024 3,03097 CL 13A S 10 37 CIUDAD JARDIN SUR 15 Anden -74,0916725 4,58056065

15AN00019-10 23/03/2024 30/03/2024 10,47621 CL 13A S 10A 35 CIUDAD JARDIN SUR 15 Anden -74,0921772 4,58093642

15AN00019-12 23/03/2024 30/03/2024 8,17771 CL 13A S 10A 63 CIUDAD JARDIN SUR 15 Anden -74,0924208 4,58111715
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15AN00019-14 23/03/2024 30/03/2024 1,78714 CL 13A S 10A 91 CIUDAD JARDIN SUR 15 Anden -74,0925787 4,58123678

15AN00019-15 23/03/2024 30/03/2024 2,66352 CL 13A S 10A 91 CIUDAD JARDIN SUR 15 Anden -74,0926317 4,58127482

15AN00019-16 23/03/2024 30/03/2024 6,89420 CL 13A S 10A 91 CIUDAD JARDIN SUR 15 Anden -74,0928133 4,5812623

15AN00019-2 23/03/2024 30/03/2024 4,22565 CL 13A S 10 43 CIUDAD JARDIN SUR 15 Anden -74,0917312 4,58060482

15AN00019-3 23/03/2024 30/03/2024 2,04028 CL 13A S 10 49 CIUDAD JARDIN SUR 15 Anden -74,0917748 4,58063903

15AN00019-9 23/03/2024 30/03/2024 5,35709 CL 13A S 10A 27 CIUDAD JARDIN SUR 15 Anden -74,0920965 4,58087673

15AN00021-2 23/03/2024 30/03/2024 4,89472 KR 11 17 16 S CIUDAD JARDIN SUR 15 Anden -74,0944178 4,57944959

15AN00021-4 23/03/2024 30/03/2024 16,55218 KR 11 17 10 S CIUDAD JARDIN SUR 15 Anden -74,0942284 4,57953393

15AN00022-1 23/03/2024 30/03/2024 344,68245 TV 12CBIS 13 15 S CIUDAD JARDIN SUR 15 Anden -74,0952144 4,58328767

15AN00023-1 23/03/2024 30/03/2024 12,89086 TV 12CBIS 13 15 S CIUDAD JARDIN SUR 15 Anden -74,0952188 4,58337151

15AN00024-1 23/03/2024 30/03/2024 26,42308 CL 22 S 11 30 CIUDAD JARDIN SUR 15 Anden -74,0967277 4,57753507

15AN00025-1 23/03/2024 30/03/2024 32,28288 KR 10A 18A 51 S CIUDAD JARDIN SUR 15 Anden -74,0951018 4,57739752

15AN00025-2 23/03/2024 30/03/2024 17,66448 CL 19 S 10A 30 CIUDAD JARDIN SUR 15 Anden -74,0952572 4,57753299

15AN00025-3 23/03/2024 30/03/2024 8,93705 CL 19 S 10B 02 CIUDAD JARDIN SUR 15 Anden -74,0954178 4,57767515

15AN00025-4 23/03/2024 30/03/2024 7,65571 CL 19 S 10B 08 CIUDAD JARDIN SUR 15 Anden -74,0954941 4,57774455

15AN00025-5 23/03/2024 30/03/2024 20,04151 CL 19 S 10B 26 CIUDAD JARDIN SUR 15 Anden -74,0955688 4,57781288

15AN00025-6 23/03/2024 30/03/2024 21,57298 CL 19 S 10B 40 CIUDAD JARDIN SUR 15 Anden -74,0956911 4,57791955

15AN00025-7 23/03/2024 30/03/2024 16,62645 CL 19 S 10B 40 CIUDAD JARDIN SUR 15 Anden -74,095701 4,57800863

15AN00026-1 1/03/2024 8/03/2024 427,91704 KR 30 32A 63 S EDUARDO FREY 15 Anden -74,118282 4,59048676

15AN00026-2 1/03/2024 8/03/2024 9,87602 KR 30 32A 63 S EDUARDO FREY 15 Anden -74,1179182 4,59080573

15AN00026-3 1/03/2024 8/03/2024 371,26018 KR 30 32A 63 S EDUARDO FREY 15 Anden -74,1176177 4,59096605

15AN00026-4 1/03/2024 8/03/2024 44,34527 KR 30 32A 63 S EDUARDO FREY 15 Anden -74,1173316 4,59117623

15AN00026-5 1/03/2024 8/03/2024 60,97833 KR 30 32A 63 S EDUARDO FREY 15 Anden -74,1171602 4,59149798

15AN00026-6 1/03/2024 8/03/2024 237,05798 KR 30 32A 63 S EDUARDO FREY 15 Anden -74,1171263 4,59188184

15AN00027-1 1/03/2024 8/03/2024 11,12423 CL 36 S 34B 29 VILLA MAYOR ORIENTAL 15 Anden -74,1208156 4,59229086

15AN00027-2 1/03/2024 8/03/2024 1,21843 TV 35 36 02 S VILLA MAYOR ORIENTAL 15 Anden -74,120834 4,59239534

15AN00027-3 1/03/2024 8/03/2024 0,81213 CL 36 S 34C 07 VILLA MAYOR ORIENTAL 15 Anden -74,1208393 4,59242179

15AN00027-4 1/03/2024 8/03/2024 0,62875 TV 35 36 02 S VILLA MAYOR ORIENTAL 15 Anden -74,1208572 4,59254313

15AN00027-5 1/03/2024 8/03/2024 19,52885 TV 35 36 02 S VILLA MAYOR ORIENTAL 15 Anden -74,1208809 4,59265352

15AN00027-6 1/03/2024 8/03/2024 3,53699 TV 35 36 02 S VILLA MAYOR ORIENTAL 15 Anden -74,1209224 4,59290548

15AN00027-7 1/03/2024 8/03/2024 12,88407 KR 34F 36 28 S VILLA MAYOR ORIENTAL 15 Anden -74,1215604 4,59315159

15AN00027-8 1/03/2024 8/03/2024 22,42690 CL 38BIS S 34F 00 VILLA MAYOR ORIENTAL 15 Anden -74,1211276 4,59322973

15AN00028-1 1/03/2024 8/03/2024 28,54212 CL 32B S 34F 00 VILLA MAYOR ORIENTAL 15 Anden -74,1195939 4,59356981

15AN00028-10 1/03/2024 8/03/2024 27,80184 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1190038 4,59414762

15AN00028-11 1/03/2024 8/03/2024 15,52423 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1188125 4,59419346

15AN00028-12 1/03/2024 8/03/2024 10,42181 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1187009 4,59421969

15AN00028-13 1/03/2024 8/03/2024 9,73428 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,11864 4,59423543

15AN00028-14 1/03/2024 8/03/2024 27,22666 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1183426 4,59430325

15AN00028-2 1/03/2024 8/03/2024 24,59818 CL 32B S 34F 00 VILLA MAYOR ORIENTAL 15 Anden -74,119263 4,593632

15AN00028-3 1/03/2024 8/03/2024 27,14572 CL 32B S 34F 00 VILLA MAYOR ORIENTAL 15 Anden -74,1189202 4,59369195

15AN00028-4 1/03/2024 8/03/2024 9,65926 CL 32B S 34F 00 VILLA MAYOR ORIENTAL 15 Anden -74,1183105 4,59379973

15AN00028-5 1/03/2024 8/03/2024 7,62124 CL 32B S 34F 00 VILLA MAYOR ORIENTAL 15 Anden -74,1181973 4,59382097

15AN00028-6 1/03/2024 8/03/2024 37,95974 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1196929 4,59398725

15AN00028-7 1/03/2024 8/03/2024 12,81342 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1194767 4,59403675

15AN00028-8 1/03/2024 8/03/2024 26,43617 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1193409 4,59406728

15AN00028-9 1/03/2024 8/03/2024 14,14403 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1191978 4,59410256

15AN00029-1 1/03/2024 8/03/2024 27,37922 CL 31B S 29 03 EDUARDO FREY 15 Anden -74,1159462 4,58941825

15AN00029-10 1/03/2024 8/03/2024 14,35208 CL 31A S 29B 43 EDUARDO FREY 15 Anden -74,1160266 4,5904659

15AN00029-2 1/03/2024 8/03/2024 10,62669 CL 31B S 29 03 EDUARDO FREY 15 Anden -74,1158571 4,58949244

15AN00029-3 1/03/2024 8/03/2024 1,71587 CL 31B S 29 83 EDUARDO FREY 15 Anden -74,1156184 4,59018429

15AN00029-4 1/03/2024 8/03/2024 3,67892 CL 31B S 29 89 EDUARDO FREY 15 Anden -74,1155883 4,59024432

15AN00029-5 1/03/2024 8/03/2024 5,28439 CL 31B S 29 89 EDUARDO FREY 15 Anden -74,1155705 4,59028208

15AN00029-6 1/03/2024 8/03/2024 2,63425 CL 31B S 29 89 EDUARDO FREY 15 Anden -74,1155894 4,59032998

15AN00029-7 1/03/2024 8/03/2024 5,62652 CL 31B S 29 89 EDUARDO FREY 15 Anden -74,1156431 4,59035123

15AN00029-8 1/03/2024 8/03/2024 26,26687 CL 31A S 29B 25 EDUARDO FREY 15 Anden -74,1158068 4,59039777

15AN00029-9 1/03/2024 8/03/2024 15,48001 CL 31A S 29B 35 EDUARDO FREY 15 Anden -74,1159499 4,59044318

15AN00030-1 23/03/2024 30/03/2024 38,92574 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1127678 4,5888693

15AN00030-2 23/03/2024 30/03/2024 97,80484 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1128881 4,58885447

15AN00030-3 23/03/2024 30/03/2024 111,42926 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1129864 4,58886386

15AN00030-4 23/03/2024 30/03/2024 30,81076 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1125787 4,58888306

15AN00030-5 23/03/2024 30/03/2024 41,05198 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1125086 4,58888533

15AN00030-6 23/03/2024 30/03/2024 101,37015 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1126444 4,58888167

15AN00030-7 23/03/2024 30/03/2024 90,01352 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1124323 4,58889265

15AN00031-1 23/03/2024 30/03/2024 35,56556 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1098074 4,58890317

15AN00031-2 23/03/2024 30/03/2024 50,50421 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,110056 4,58889763

15AN00031-3 23/03/2024 30/03/2024 138,43043 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1104329 4,58895712

15AN00031-4 23/03/2024 30/03/2024 121,07359 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1099109 4,58893908

15AN00031-5 23/03/2024 30/03/2024 44,37940 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,109972 4,58893272
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15AN00031-6 23/03/2024 30/03/2024 51,61427 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1097411 4,58897071

15AN00032-1 23/03/2024 30/03/2024 13,59942 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1122696 4,58890528

15AN00032-2 23/03/2024 30/03/2024 25,77753 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1122174 4,5889021

15AN00032-3 23/03/2024 30/03/2024 51,84637 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1121625 4,58890851

15AN00032-4 23/03/2024 30/03/2024 13,62732 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1119112 4,58892648

15AN00032-5 23/03/2024 30/03/2024 39,62522 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1117132 4,58893007

15AN00033-1 23/03/2024 30/03/2024 4,11995 KR 27 26 48 S SANTANDER SUR 15 Anden -74,1109588 4,58861768

15AN00033-2 23/03/2024 30/03/2024 12,25171 KR 27 26 16 S SANTANDER SUR 15 Anden -74,1109136 4,58862597

15AN00033-4 23/03/2024 30/03/2024 11,57653 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1107928 4,58893084

15AN00034-1 23/03/2024 30/03/2024 11,46008 KR 27 16 91 S LA FRAGUA 15 Anden -74,1074842 4,59375151

15AN00034-10 23/03/2024 30/03/2024 6,17716 KR 27 16 91 S LA FRAGUA 15 Anden -74,1079362 4,59506051

15AN00034-11 23/03/2024 30/03/2024 14,17749 KR 27 16 91 S LA FRAGUA 15 Anden -74,1078287 4,59513649

15AN00034-2 23/03/2024 30/03/2024 9,66229 CL 15ABIS S 29A 06 LA FRAGUA 15 Anden -74,1070736 4,59404978

15AN00034-3 23/03/2024 30/03/2024 15,61981 KR 27 16 91 S LA FRAGUA 15 Anden -74,1084944 4,59454044

15AN00034-4 23/03/2024 30/03/2024 16,06870 KR 27 16 91 S LA FRAGUA 15 Anden -74,1084653 4,59467408

15AN00034-5 23/03/2024 30/03/2024 3,87590 KR 27 16 91 S LA FRAGUA 15 Anden -74,10829 4,59480374

15AN00034-6 23/03/2024 30/03/2024 5,61463 KR 27 16 91 S LA FRAGUA 15 Anden -74,108228 4,59484933

15AN00034-8 23/03/2024 30/03/2024 5,66327 KR 27 16 91 S LA FRAGUA 15 Anden -74,1081054 4,59493829

15AN00034-9 23/03/2024 30/03/2024 4,72397 KR 27 16 91 S LA FRAGUA 15 Anden -74,1080373 4,59498745

15AN00035-1 1/03/2024 8/03/2024 33,97154 CL 32A S 34C 10 VILLA MAYOR ORIENTAL 15 Anden -74,1188543 4,5926334

15AN00035-2 1/03/2024 8/03/2024 7,19934 KR 34C 32A 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1190099 4,5926767

15AN00035-3 1/03/2024 8/03/2024 24,50258 KR 34C 32 31 S VILLA MAYOR ORIENTAL 15 Anden -74,1185236 4,59269321

15AN00036-1 1/03/2024 8/03/2024 5,64191 KR 29C 30 47 S EDUARDO FREY 15 Anden -74,1155603 4,59136572

15AN00038-1 23/03/2024 30/03/2024 12,66027 KR 29 14 30 S LA FRAGUA 15 Anden -74,1053512 4,59450267

15AN00038-2 23/03/2024 30/03/2024 10,63023 KR 29 14 30 S LA FRAGUA 15 Anden -74,1053433 4,5945993

15AN00038-3 23/03/2024 30/03/2024 21,89608 CL 14 S 28 39 LA FRAGUA 15 Anden -74,1048642 4,59454754

15AN00038-4 23/03/2024 30/03/2024 1,39678 KR 27 16 91 S LA FRAGUA 15 Anden -74,1052075 4,5947001

15AN00038-5 23/03/2024 30/03/2024 10,69929 KR 29 14 02 S LA FRAGUA 15 Anden -74,1050922 4,59478057

15AN00038-6 23/03/2024 30/03/2024 13,93183 KR 29 14 02 S LA FRAGUA 15 Anden -74,1049947 4,59476025

15AN00039-1 23/03/2024 30/03/2024 2,76277 KR 27 16 91 S LA FRAGUA 15 Anden -74,1052161 4,59375385

15AN00039-4 23/03/2024 30/03/2024 2,67711 KR 29 14A 10 S LA FRAGUA 15 Anden -74,1055598 4,59444223

15AN00041-1 23/03/2024 30/03/2024 55,97406 KR 27 14A 41 S LA FRAGUA 15 Anden -74,105369 4,59294574

15AN00041-2 23/03/2024 30/03/2024 3,19555 KR 27 16 91 S LA FRAGUA 15 Anden -74,1053029 4,59358534

15AN00041-3 23/03/2024 30/03/2024 11,08923 KR 27 14 29 S LA FRAGUA 15 Anden -74,104641 4,59362766

15AN00041-4 23/03/2024 30/03/2024 8,32225 KR 27 16 91 S LA FRAGUA 15 Anden -74,1045467 4,59370974

15AN00041-5 23/03/2024 30/03/2024 1,93395 KR 27 16 91 S LA FRAGUA 15 Anden -74,1044869 4,59376361

15AN00041-6 23/03/2024 30/03/2024 3,38556 KR 27 16 91 S LA FRAGUA 15 Anden -74,1045233 4,59410556

15AN00042-1 23/03/2024 30/03/2024 5,13260 KR 10A 18 41 S CIUDAD JARDIN SUR 15 Anden -74,0947104 4,577831

15AN00042-2 23/03/2024 30/03/2024 7,21141 KR 10A 18 41 S CIUDAD JARDIN SUR 15 Anden -74,0946288 4,5778495

15AN00044-1 1/03/2024 8/03/2024 8,40154 KR 33A - 35A 77S VILLA MAYOR ORIENTAL 15 Anden -74,1207535 4,59035634

15AN00044-2 1/03/2024 8/03/2024 3,80288 CL 35A S 33A 23 VILLA MAYOR ORIENTAL 15 Anden -74,1199441 4,591046

15AN00044-3 1/03/2024 8/03/2024 8,70474 CL 35A S 34 21 VILLA MAYOR ORIENTAL 15 Anden -74,1199722 4,59119774

15AN00045-1 1/03/2024 8/03/2024 25,46154 CL 35A S 34 12 VILLA MAYOR ORIENTAL 15 Anden -74,1197166 4,5910054

15AN00045-10 1/03/2024 8/03/2024 18,89752 CL 35A S 34 24 VILLA MAYOR ORIENTAL 15 Anden -74,1199124 4,59125413

15AN00045-3 1/03/2024 8/03/2024 29,08089 KR 34 35 11 S VILLA MAYOR ORIENTAL 15 Anden -74,1196479 4,591047

15AN00045-4 1/03/2024 8/03/2024 25,07842 KR 34 35 11 S VILLA MAYOR ORIENTAL 15 Anden -74,1193765 4,59106654

15AN00045-5 1/03/2024 8/03/2024 23,14445 KR 34 35 11 S VILLA MAYOR ORIENTAL 15 Anden -74,1193255 4,59110053

15AN00045-6 1/03/2024 8/03/2024 36,45994 KR 34 35 11 S VILLA MAYOR ORIENTAL 15 Anden -74,1190393 4,59112707

15AN00045-7 1/03/2024 8/03/2024 25,79957 KR 34 35 11 S VILLA MAYOR ORIENTAL 15 Anden -74,1187147 4,59118587

15AN00045-8 1/03/2024 8/03/2024 53,69646 KR 34 35 11 S VILLA MAYOR ORIENTAL 15 Anden -74,1190372 4,59115449

15AN00045-9 1/03/2024 8/03/2024 52,11303 KR 34 35 11 S VILLA MAYOR ORIENTAL 15 Anden -74,1187401 4,59121045

15AN00046-1 1/03/2024 8/03/2024 7,24999 KR 29 31D 07 S EDUARDO FREY 15 Anden -74,1164865 4,58944676

15AN00046-2 1/03/2024 8/03/2024 2,47920 KR 29 31D 07 S EDUARDO FREY 15 Anden -74,1165513 4,58944874

15AN00046-3 1/03/2024 8/03/2024 4,23879 KR 29 31D 07 S EDUARDO FREY 15 Anden -74,1164417 4,5894783

15AN00047-1 23/03/2024 30/03/2024 6,87529 KR 27 16 91 S LA FRAGUA 15 Anden -74,1068461 4,59231603

15AN00047-2 23/03/2024 30/03/2024 4,58386 KR 28 16 35 S LA FRAGUA 15 Anden -74,1067881 4,59235842

15AN00047-4 23/03/2024 30/03/2024 5,61352 KR 27 16 91 S LA FRAGUA 15 Anden -74,1065354 4,59254271

15AN00047-5 23/03/2024 30/03/2024 14,86306 KR 28 16 05 S LA FRAGUA 15 Anden -74,1065767 4,59263689

15AN00047-6 23/03/2024 30/03/2024 2,24923 KR 27 16 91 S LA FRAGUA 15 Anden -74,1070567 4,59330414

15AN00047-7 23/03/2024 30/03/2024 1,72587 CL 16 S 28 83 LA FRAGUA 15 Anden -74,1070827 4,59334113

15AN00047-8 23/03/2024 30/03/2024 13,43244 KR 29A 16 04 S LA FRAGUA 15 Anden -74,1074646 4,59368544

15AN00047-9 23/03/2024 30/03/2024 11,72068 KR 29A 16 04 S LA FRAGUA 15 Anden -74,1073094 4,5936537

15AN00048-1 23/03/2024 30/03/2024 13,76597 KR 28 15A 35 S LA FRAGUA 15 Anden -74,106414 4,59264551

15AN00048-2 23/03/2024 30/03/2024 32,31691 KR 28 15A 35 S LA FRAGUA 15 Anden -74,1065429 4,59270396

15AN00048-3 23/03/2024 30/03/2024 5,80618 CL 16 S 28 34 LA FRAGUA 15 Anden -74,1066935 4,59290731

15AN00048-4 23/03/2024 30/03/2024 12,82979 KR 27 16 91 S LA FRAGUA 15 Anden -74,1068748 4,59315864

15AN00048-5 23/03/2024 30/03/2024 5,49961 CL 16 S 28 84 LA FRAGUA 15 Anden -74,1070178 4,59335675

15AN00048-6 23/03/2024 30/03/2024 4,08963 KR 27 16 91 S LA FRAGUA 15 Anden -74,1065373 4,59344424
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15AN00048-7 23/03/2024 30/03/2024 1,99176 KR 27 16 91 S LA FRAGUA 15 Anden -74,1071872 4,59358774

15AN00049-2 23/03/2024 30/03/2024 37,29120 KR 27 16 91 S LA FRAGUA 15 Anden -74,106668 4,59235697

15AN00049-3 23/03/2024 30/03/2024 2,46854 KR 28 15 32 S LA FRAGUA 15 Anden -74,1060071 4,5929328

15AN00049-4 23/03/2024 30/03/2024 0,67205 KR 28 15 20 S LA FRAGUA 15 Anden -74,1059068 4,59302535

15AN00049-5 23/03/2024 30/03/2024 4,27199 KR 28 15 14 S LA FRAGUA 15 Anden -74,1058482 4,59308098

15AN00050-1 23/03/2024 30/03/2024 12,61727 KR 27 16 91 S SANTANDER 15 Anden -74,1074349 4,5929115

15AN00050-4 23/03/2024 30/03/2024 1,75652 KR 27 16 91 S SANTANDER 15 Anden -74,1077153 4,59330479

15AN00050-5 23/03/2024 30/03/2024 1,39962 CL 17 S 28 47 SANTANDER 15 Anden -74,1077763 4,59338988

15AN00051-1 23/03/2024 30/03/2024 722,92395 KR 27 17 35 S SANTANDER 15 Anden -74,106816 4,59171446

15AN00052-1 23/03/2024 30/03/2024 10,71513 KR 27 16 91 S LA FRAGUA 15 Anden -74,1057707 4,59335421

15AN00052-2 23/03/2024 30/03/2024 9,98892 KR 27 16 91 S LA FRAGUA 15 Anden -74,1054631 4,59352619

15AN00052-3 23/03/2024 30/03/2024 20,97449 KR 27 16 91 S LA FRAGUA 15 Anden -74,1054353 4,59363792

15AN00052-4 23/03/2024 30/03/2024 6,12728 KR 27 16 91 S LA FRAGUA 15 Anden -74,1054915 4,59372061

15AN00052-5 23/03/2024 30/03/2024 2,00431 KR 27 16 91 S LA FRAGUA 15 Anden -74,1061701 4,593999

15AN00054-2 23/03/2024 30/03/2024 23,61147 KR 12D 19 34 S CIUDAD JARDIN SUR 15 Anden -74,0989701 4,58018947

15AN00054-3 23/03/2024 30/03/2024 6,79278 KR 12D 19 28 S CIUDAD JARDIN SUR 15 Anden -74,0988914 4,58027921

15AN00054-4 23/03/2024 30/03/2024 18,78406 KR 12D 19 06 S CIUDAD JARDIN SUR 15 Anden -74,098769 4,5804181

15AN00055-1 23/03/2024 30/03/2024 77,96489 CL 22 S 12B 04 CIUDAD JARDIN SUR 15 Anden -74,0988763 4,57898999

15AN00055-2 23/03/2024 30/03/2024 7,20096 CL 20 S 12B 17 CIUDAD JARDIN SUR 15 Anden -74,0985792 4,57938366

15AN00055-3 23/03/2024 30/03/2024 2,15609 CL 20 S 12B 23 CIUDAD JARDIN SUR 15 Anden -74,0986366 4,57942246

15AN00055-4 23/03/2024 30/03/2024 4,50850 CL 20 S 12B 23 CIUDAD JARDIN SUR 15 Anden -74,0986611 4,57943985

15AN00056-1 23/03/2024 30/03/2024 12,02504 CL 22 S 12 20 CIUDAD JARDIN SUR 15 Anden -74,0982967 4,57859304

15AN00057-1 23/03/2024 30/03/2024 225,89111 KR 12BIS 20 27 S CIUDAD JARDIN SUR 15 Anden -74,0978773 4,5786012

15AN00058-1 23/03/2024 30/03/2024 45,88312 CL 22 S 11A 34 CIUDAD JARDIN SUR 15 Anden -74,0972064 4,57785797

15AN00059-1 23/03/2024 30/03/2024 33,81962 CL 22 S 10 00 CIUDAD JARDIN SUR 15 Anden -74,0948986 4,57622397

15AN00059-2 23/03/2024 30/03/2024 19,23391 CL 19 S 10 00 CIUDAD JARDIN SUR 15 Anden -74,0943744 4,5766344

15AN00059-3 23/03/2024 30/03/2024 13,43773 CL 19 S 10 00 CIUDAD JARDIN SUR 15 Anden -74,0944695 4,57671749

15AN00059-4 23/03/2024 30/03/2024 7,27621 CL 19 S 10 39 CIUDAD JARDIN SUR 15 Anden -74,0945181 4,5767628

15AN00059-5 23/03/2024 30/03/2024 9,15159 CL 19 S 10 51 CIUDAD JARDIN SUR 15 Anden -74,0945726 4,57681186

15AN00059-6 23/03/2024 30/03/2024 5,46275 CL 19 S 10 51 CIUDAD JARDIN SUR 15 Anden -74,0946116 4,57684817

15AN00061-1 23/03/2024 30/03/2024 5,85615 KR 29D 12 15 S LA FRAGUA 15 Anden -74,1070936 4,59691676

15AN00061-2 23/03/2024 30/03/2024 6,97731 CL 12 S 29D 15 LA FRAGUA 15 Anden -74,1071212 4,59711554

15AN00061-3 23/03/2024 30/03/2024 7,09777 CL 12 S 29D 49 LA FRAGUA 15 Anden -74,1073871 4,59728602

15AN00062-1 23/03/2024 30/03/2024 15,28038 CL 12 S 29D 14 LA FRAGUA 15 Anden -74,1070763 4,5971875

15AN00062-2 23/03/2024 30/03/2024 14,89982 KR 29D 11A 05 S LA FRAGUA 15 Anden -74,1067859 4,59745652

15AN00062-3 23/03/2024 30/03/2024 0,82950 CL 11A S 29D 23 LA FRAGUA 15 Anden -74,1069134 4,59755704

15AN00062-4 23/03/2024 30/03/2024 6,29310 CL 11A S 29D 29 LA FRAGUA 15 Anden -74,1069406 4,59757812

15AN00062-5 23/03/2024 30/03/2024 6,08699 CL 11A S 29D 63 LA FRAGUA 15 Anden -74,1071096 4,5977118

15AN00062-6 23/03/2024 30/03/2024 3,41637 CL 11A S 29D 73 LA FRAGUA 15 Anden -74,107158 4,59774991

15AN00063-2 23/03/2024 30/03/2024 35,00849 CL 15 S 14 82 RESTREPO 15 Anden -74,0982239 4,58512116

15AN00063-5 23/03/2024 30/03/2024 96,82965 CL 14 S 14 31 RESTREPO 15 Anden -74,0979636 4,58560511

15AN00064-1 23/03/2024 30/03/2024 13,50572 KR 29B 17A 25 S LA FRAGUA 15 Anden -74,1093257 4,59413447

15AN00064-10 23/03/2024 30/03/2024 3,59283 CL 17A S 29B 39 LA FRAGUA 15 Anden -74,109417 4,59486605

15AN00064-12 23/03/2024 30/03/2024 4,29161 KR 27 16 91 S LA FRAGUA 15 Anden -74,1095702 4,59507753

15AN00064-13 23/03/2024 30/03/2024 0,61502 KR 27 16 91 S LA FRAGUA 15 Anden -74,1096044 4,59512502

15AN00064-14 23/03/2024 30/03/2024 7,11376 KR 29D 17A 18 S LA FRAGUA 15 Anden -74,1101194 4,59541813

15AN00064-15 23/03/2024 30/03/2024 6,66012 KR 29D 17A 04 S LA FRAGUA 15 Anden -74,1100035 4,59550294

15AN00064-16 23/03/2024 30/03/2024 10,69722 KR 29D 17A 04 S LA FRAGUA 15 Anden -74,1098654 4,59548692

15AN00064-2 23/03/2024 30/03/2024 3,03901 KR 27 16 91 S LA FRAGUA 15 Anden -74,1092506 4,59418602

15AN00064-3 23/03/2024 30/03/2024 19,61167 KR 29B 17A 25 S LA FRAGUA 15 Anden -74,1094287 4,59419043

15AN00064-4 23/03/2024 30/03/2024 15,61397 KR 29B 17A 05 S LA FRAGUA 15 Anden -74,1090989 4,59429719

15AN00064-5 23/03/2024 30/03/2024 16,37511 KR 29B 17A 05 S LA FRAGUA 15 Anden -74,1091031 4,59442962

15AN00064-6 23/03/2024 30/03/2024 11,82502 KR 27 16 91 S LA FRAGUA 15 Anden -74,1096788 4,59453602

15AN00064-7 23/03/2024 30/03/2024 8,16308 CL 17A S 29B 13 LA FRAGUA 15 Anden -74,1092261 4,59460071

15AN00064-8 23/03/2024 30/03/2024 1,18863 KR 27 16 91 S LA FRAGUA 15 Anden -74,10928 4,59467461

15AN00064-9 23/03/2024 30/03/2024 10,41117 KR 27 16 91 S LA FRAGUA 15 Anden -74,109352 4,5947735

15AN00065-1 23/03/2024 30/03/2024 27,79900 KR 11B 18 43 S CIUDAD JARDIN SUR 15 Anden -74,0962413 4,57928191

15AN00066-1 23/03/2024 30/03/2024 21,81896 KR 16 3 83 S SAN ANTONIO 15 Anden -74,0942044 4,59072061

15AN00066-2 23/03/2024 30/03/2024 3,12932 CL 4 S 16 14 SAN ANTONIO 15 Anden -74,0942583 4,59076554

15AN00066-4 23/03/2024 30/03/2024 9,03970 KR 16 3 77 S SAN ANTONIO 15 Anden -74,0940344 4,59093919

15AN00066-5 23/03/2024 30/03/2024 7,35863 KR 18 3 78 S SAN ANTONIO 15 Anden -74,0945508 4,59100945

15AN00066-6 23/03/2024 30/03/2024 1,44635 KR 18 3 78 S SAN ANTONIO 15 Anden -74,0945783 4,59103782

15AN00066-7 23/03/2024 30/03/2024 18,37180 KR 18 3 78 S SAN ANTONIO 15 Anden -74,0945383 4,59110697

15AN00066-8 23/03/2024 30/03/2024 314,78489 CL 3 S 16 01 SAN ANTONIO 15 Anden -74,0936928 4,59118614

15AN00067-1 23/03/2024 30/03/2024 33,17812 KR 15 3 85 S SAN ANTONIO 15 Anden -74,0935034 4,59013626

15AN00067-2 23/03/2024 30/03/2024 6,78113 KR 15 3 43 S SAN ANTONIO 15 Anden -74,0931544 4,59041006

15AN00068-1 23/03/2024 30/03/2024 5,51264 KR 15 3 54 S SAN ANTONIO 15 Anden -74,0931657 4,59027881

15AN00068-2 23/03/2024 30/03/2024 11,85472 KR 15 3 12 S SAN ANTONIO 15 Anden -74,0928778 4,59062671
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15AN00068-3 23/03/2024 30/03/2024 20,51920 KR 15 3 12 S SAN ANTONIO 15 Anden -74,0927747 4,59064304

15AN00069-1 23/03/2024 30/03/2024 16,50714 KR 14B 1 45 S SAN ANTONIO 15 Anden -74,0924647 4,59049233

15AN00069-2 23/03/2024 30/03/2024 64,81196 CL 3 S 15 A 14 SAN ANTONIO 15 Anden -74,0926573 4,59064989

15AN00069-3 23/03/2024 30/03/2024 115,41258 KR 14B 1 45 S SAN ANTONIO 15 Anden -74,093084 4,59100695

15AN00069-4 23/03/2024 30/03/2024 0,88574 CL 1 16 65 SAN ANTONIO 15 Anden -74,0934322 4,59128954

15AN00069-5 23/03/2024 30/03/2024 3,08780 CL 1 16 65 SAN ANTONIO 15 Anden -74,0934638 4,59131601

15AN00070-1 23/03/2024 30/03/2024 8,67900 CL 6 S 15A 00 SAN ANTONIO 15 Anden -74,0944922 4,58964106

15AN00070-2 23/03/2024 30/03/2024 28,49028 CL 6 S 16 02 SAN ANTONIO 15 Anden -74,0947948 4,58989146

15AN00070-3 23/03/2024 30/03/2024 5,02286 KR 16 4 52 S SAN ANTONIO 15 Anden -74,0944701 4,59018573

15AN00070-4 23/03/2024 30/03/2024 5,46622 KR 16 4 40 S SAN ANTONIO 15 Anden -74,0944074 4,59026213

15AN00070-5 23/03/2024 30/03/2024 30,69562 CL 4 S 15A 33 SAN ANTONIO 15 Anden -74,0942358 4,59046685

15AN00070-6 23/03/2024 30/03/2024 18,49115 CL 4 S 15A 33 SAN ANTONIO 15 Anden -74,0941242 4,59051574

15AN00071-1 23/03/2024 30/03/2024 12,33455 CL 6 S 16 02 SAN ANTONIO 15 Anden -74,0945806 4,59015425

15AN00071-2 23/03/2024 30/03/2024 29,46185 KR 16 4 11 S SAN ANTONIO 15 Anden -74,0942975 4,59066783

15AN00071-3 23/03/2024 30/03/2024 8,30719 CL 4 S 16 29 SAN ANTONIO 15 Anden -74,0944528 4,59079761

15AN00072-1 23/03/2024 30/03/2024 11,98391 KR 18 3 77 S SAN ANTONIO 15 Anden -74,0947 4,59113379

15AN00076-1 23/03/2024 30/03/2024 5,49572 CL 6 S 18 42 SAN ANTONIO 15 Anden -74,0956259 4,59057925

15AN00077-1 23/03/2024 30/03/2024 5,79525 CL 10 S 15 04 SAN ANTONIO 15 Anden -74,0952577 4,58793782

15AN00077-2 23/03/2024 30/03/2024 7,68189 CL 10 S 15 04 SAN ANTONIO 15 Anden -74,0951661 4,58796156

15AN00077-3 23/03/2024 30/03/2024 8,99704 KR 15 9 19 S SAN ANTONIO 15 Anden -74,0949849 4,58817106

15AN00077-4 23/03/2024 30/03/2024 1,00475 KR 15A 8 66 S SAN ANTONIO 15 Anden -74,0954019 4,58831277

15AN00077-5 23/03/2024 30/03/2024 0,89711 KR 15A 8 66 S SAN ANTONIO 15 Anden -74,0953836 4,5883346

15AN00077-6 23/03/2024 30/03/2024 3,09757 KR 15A 8 08 S SAN ANTONIO 15 Anden -74,0951155 4,58866114

15AN00077-7 23/03/2024 30/03/2024 3,05181 CL 8 S 15 39 SAN ANTONIO 15 Anden -74,0950767 4,58870761

15AN00077-8 23/03/2024 30/03/2024 0,97744 CL 8 S 15 39 SAN ANTONIO 15 Anden -74,0950329 4,58876243

15AN00077-9 23/03/2024 30/03/2024 2,58947 CL 8 S 15 39 SAN ANTONIO 15 Anden -74,0949621 4,58878353

15AN00078-1 23/03/2024 30/03/2024 6,03950 KR 14A 10 30 S SAN ANTONIO 15 Anden -74,0948249 4,58692697

15AN00078-2 23/03/2024 30/03/2024 7,39696 CL 10 S 14 59 SAN ANTONIO 15 Anden -74,0942719 4,58694849

15AN00078-3 23/03/2024 30/03/2024 30,72641 CL 10 S 14 77 SAN ANTONIO 15 Anden -74,0944312 4,58707892

15AN00078-4 23/03/2024 30/03/2024 14,69320 CL 10 S 14 95 SAN ANTONIO 15 Anden -74,0946498 4,58713403

15AN00078-5 23/03/2024 30/03/2024 6,86221 CL 10 S 14 95 SAN ANTONIO 15 Anden -74,0945553 4,58717919

15AN00079-1 23/03/2024 30/03/2024 29,22657 CL 10 S 14A 28 SAN ANTONIO 15 Anden -74,0947578 4,5875274

15AN00079-2 23/03/2024 30/03/2024 1,32993 CL 10 S 14A 44 SAN ANTONIO 15 Anden -74,0948787 4,58762712

15AN00079-3 23/03/2024 30/03/2024 1,85959 CL 10 S 14A 52 SAN ANTONIO 15 Anden -74,0949346 4,5876755

15AN00079-5 23/03/2024 30/03/2024 1,20904 CL 10 S 14A 68 SAN ANTONIO 15 Anden -74,0950696 4,58778399

15AN00079-6 23/03/2024 30/03/2024 3,63191 KR 15 9 12 S SAN ANTONIO 15 Anden -74,0949777 4,5880711

15AN00081-1 23/03/2024 30/03/2024 294,83584 CL 8 S 16 02 SAN ANTONIO 15 Anden -74,0952309 4,58931459

15AN00081-2 23/03/2024 30/03/2024 7,74008 CL 6 S 15A 19 SAN ANTONIO 15 Anden -74,0946325 4,58965569

15AN00082-1 23/03/2024 30/03/2024 3,85952 CL 10 S 16 08 SAN ANTONIO 15 Anden -74,095981 4,58853987

15AN00082-10 23/03/2024 30/03/2024 277,68597 CL 8 S 16 01 SAN ANTONIO 15 Anden -74,0954834 4,58900728

15AN00082-11 23/03/2024 30/03/2024 18,84410 CL 8 S 16 01 SAN ANTONIO 15 Anden -74,095381 4,58913279

15AN00082-2 23/03/2024 30/03/2024 36,13036 CL 10 S 16 08 SAN ANTONIO 15 Anden -74,0960641 4,58860884

15AN00082-3 23/03/2024 30/03/2024 1,86180 CL 10 S 16 28 SAN ANTONIO 15 Anden -74,0961401 4,5886702

15AN00082-4 23/03/2024 30/03/2024 1,95157 CL 10 S 16 28 SAN ANTONIO 15 Anden -74,0961513 4,58868231

15AN00082-5 23/03/2024 30/03/2024 9,89200 CL 10 S 16 28 SAN ANTONIO 15 Anden -74,0961767 4,58870371

15AN00082-6 23/03/2024 30/03/2024 1,00638 CL 10 S 16 38 SAN ANTONIO 15 Anden -74,0962424 4,58875801

15AN00082-7 23/03/2024 30/03/2024 9,11885 CL 10 S 16 46 SAN ANTONIO 15 Anden -74,0962866 4,58879575

15AN00082-8 23/03/2024 30/03/2024 1,89089 KR 18 9 14 S SAN ANTONIO 15 Anden -74,0963487 4,5888452

15AN00082-9 23/03/2024 30/03/2024 9,66773 KR 16 8 16 S SAN ANTONIO 15 Anden -74,0953211 4,58908572

15AN00083-2 23/03/2024 30/03/2024 13,77288 CL 5 S 12 56 POLICARPA 15 Anden -74,090903 4,58705519

15AN00083-3 23/03/2024 30/03/2024 3,07756 CL 5 S 12 56 POLICARPA 15 Anden -74,0909138 4,5871115

15AN00084-2 23/03/2024 30/03/2024 5,95961 CL 1 24D 99 LA FRAGUITA 15 Anden -74,100574 4,59250472

15AN00084-3 23/03/2024 30/03/2024 8,19875 CL 1 24D 99 LA FRAGUITA 15 Anden -74,100498 4,59259011

15AN00084-4 23/03/2024 30/03/2024 20,77408 CL 7 S 24D 41 LA FRAGUITA 15 Anden -74,0998804 4,59330164

15AN00085-1 23/03/2024 30/03/2024 53,20242 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1011358 4,59243049

15AN00085-10 23/03/2024 30/03/2024 7,27477 KR 25A 9 10 S LA FRAGUITA 15 Anden -74,1010728 4,59320681

15AN00085-11 23/03/2024 30/03/2024 10,35744 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1018927 4,59332387

15AN00085-12 23/03/2024 30/03/2024 17,79770 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1019477 4,59338784

15AN00085-13 23/03/2024 30/03/2024 6,15441 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1020405 4,59348484

15AN00085-15 23/03/2024 30/03/2024 6,34405 KR 25B 9 24 S LA FRAGUITA 15 Anden -74,1014413 4,59352221

15AN00085-16 23/03/2024 30/03/2024 1,29733 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1015449 4,59355195

15AN00085-17 23/03/2024 30/03/2024 3,39470 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1014934 4,59359904

15AN00085-18 23/03/2024 30/03/2024 49,59626 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1021175 4,59356389

15AN00085-19 23/03/2024 30/03/2024 8,65265 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1014031 4,59360054

15AN00085-20 23/03/2024 30/03/2024 7,93086 CL 9 S 25A 27 LA FRAGUITA 15 Anden -74,1012363 4,59368084

15AN00085-21 23/03/2024 30/03/2024 18,35194 KR 25BISA - CL 9 09 LA FRAGUITA 15 Anden -74,1013851 4,59370632

15AN00085-22 23/03/2024 30/03/2024 22,27917 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1019981 4,59376825

15AN00085-23 23/03/2024 30/03/2024 7,25187 CL 9 S 25B 05 LA FRAGUITA 15 Anden -74,1013362 4,5938377
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15AN00085-24 23/03/2024 30/03/2024 4,35470 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1018089 4,59391853

15AN00085-26 23/03/2024 30/03/2024 2,77153 CL 9 S 25B 47 LA FRAGUITA 15 Anden -74,1015169 4,59411733

15AN00085-3 23/03/2024 30/03/2024 26,30775 CL 9 S 25 07 LA FRAGUITA 15 Anden -74,1006494 4,59254885

15AN00085-4 23/03/2024 30/03/2024 2,00130 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1007997 4,59300716

15AN00085-5 23/03/2024 30/03/2024 7,03107 CL 11 S 25 48 LA FRAGUITA 15 Anden -74,1016111 4,59301719

15AN00085-6 23/03/2024 30/03/2024 4,31780 CL 11 S 25 48 LA FRAGUITA 15 Anden -74,1016451 4,59305236

15AN00085-7 23/03/2024 30/03/2024 3,04328 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1008546 4,59308806

15AN00085-8 23/03/2024 30/03/2024 5,54426 CL 11 S 25 54 LA FRAGUITA 15 Anden -74,1017003 4,59311344

15AN00085-9 23/03/2024 30/03/2024 20,96747 CL 11 S 25 58 LA FRAGUITA 15 Anden -74,1017535 4,5931703

15AN00086-1 23/03/2024 30/03/2024 8,42390 CL 7 S 24C 01 LA FRAGUITA 15 Anden -74,1002683 4,59206307

15AN00086-2 23/03/2024 30/03/2024 12,94739 KR 24C 7 87 S LA FRAGUITA 15 Anden -74,0996168 4,59212404

15AN00087-1 23/03/2024 30/03/2024 7,88191 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1021098 4,59377573

15AN00087-4 23/03/2024 30/03/2024 18,72942 KR 26 9 35 S LA FRAGUITA 15 Anden -74,1018564 4,59396346

15AN00087-5 23/03/2024 30/03/2024 16,98708 CL 9 S 26 32 LA FRAGUITA 15 Anden -74,1016497 4,59441342

15AN00087-6 23/03/2024 30/03/2024 27,79496 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1016119 4,59439536

15AN00087-7 23/03/2024 30/03/2024 26,39247 CL 1 26 01 LA FRAGUITA 15 Anden -74,1015003 4,59460797

15AN00088-1 23/03/2024 30/03/2024 59,01633 KR 24B 4 04 S LA FRAGUITA 15 Anden -74,0977905 4,5933144

15AN00091-1 23/03/2024 30/03/2024 3,51974 CL 1 24D 99 LA FRAGUITA 15 Anden -74,100114 4,59143435

15AN00093-1 23/03/2024 30/03/2024 6,13841 KR 11 17A 07 S CIUDAD JARDIN SUR 15 Anden -74,0948187 4,57924077

15AN00094-1 23/03/2024 30/03/2024 15,43921 CL 14 S 10 99 CIUDAD JARDIN SUR 15 Anden -74,0931436 4,58088912

15AN00095-1 23/03/2024 30/03/2024 11,68353 KR 10A 10 00 S CIUDAD BERNA 15 Anden -74,0899074 4,58359447

15AN00095-10 23/03/2024 30/03/2024 5,90111 KR 10BIS 8 37 S CIUDAD BERNA 15 Anden -74,0894499 4,58405669

15AN00095-11 23/03/2024 30/03/2024 7,59148 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0899842 4,58411499

15AN00095-12 23/03/2024 30/03/2024 6,50899 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0893834 4,58414036

15AN00095-13 23/03/2024 30/03/2024 4,30328 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0893285 4,58420916

15AN00095-15 23/03/2024 30/03/2024 15,19382 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,089266 4,58428553

15AN00095-17 23/03/2024 30/03/2024 8,16849 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0892028 4,58436633

15AN00095-18 23/03/2024 30/03/2024 4,15814 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0891595 4,58441916

15AN00095-2 23/03/2024 30/03/2024 22,06426 CL 10 S 10 60 CIUDAD BERNA 15 Anden -74,0897977 4,58362785

15AN00095-20 23/03/2024 30/03/2024 5,01944 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0896813 4,58449334

15AN00095-21 23/03/2024 30/03/2024 5,68818 KR 10BIS 7 17 S CIUDAD BERNA 15 Anden -74,0890855 4,58451145

15AN00095-22 23/03/2024 30/03/2024 18,81325 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0896269 4,58455823

15AN00095-23 23/03/2024 30/03/2024 11,93734 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0895513 4,58465307

15AN00095-3 23/03/2024 30/03/2024 11,85650 KR 10A 10 00 S CIUDAD BERNA 15 Anden -74,0900151 4,58368291

15AN00095-4 23/03/2024 30/03/2024 16,63271 KR 10A 10 00 S CIUDAD BERNA 15 Anden -74,0900814 4,58373778

15AN00095-5 23/03/2024 30/03/2024 2,02887 KR 10A 10 00 S CIUDAD BERNA 15 Anden -74,090115 4,58376426

15AN00095-6 23/03/2024 30/03/2024 17,97698 KR 10A 10 00 S CIUDAD BERNA 15 Anden -74,0901543 4,5837949

15AN00095-7 23/03/2024 30/03/2024 5,61020 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0896051 4,58386697

15AN00095-8 23/03/2024 30/03/2024 27,66174 KR 10A 8 82 S CIUDAD BERNA 15 Anden -74,0901298 4,58393406

15AN00095-9 23/03/2024 30/03/2024 8,99748 KR 10A 8 76 S CIUDAD BERNA 15 Anden -74,0900353 4,58405156

15AN00096-1 23/03/2024 30/03/2024 6,13684 CL 11 S 11 01 CIUDAD BERNA 15 Anden -74,0916398 4,58284573

15AN00096-10 23/03/2024 30/03/2024 8,61864 KR 11 10 98 S CIUDAD BERNA 15 Anden -74,0908908 4,58322285

15AN00096-11 23/03/2024 30/03/2024 10,37923 KR 11 10 98 S CIUDAD BERNA 15 Anden -74,090978 4,58327991

15AN00096-12 23/03/2024 30/03/2024 27,41412 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0918858 4,58339427

15AN00096-13 23/03/2024 30/03/2024 11,01188 KR 11A 10A 00 S CIUDAD BERNA 15 Anden -74,0912139 4,5834489

15AN00096-14 23/03/2024 30/03/2024 14,09365 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,091956 4,58345362

15AN00096-15 23/03/2024 30/03/2024 15,03091 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0920101 4,5834992

15AN00096-16 23/03/2024 30/03/2024 10,28838 KR 11A 10A 00 S CIUDAD BERNA 15 Anden -74,0913219 4,58353081

15AN00096-17 23/03/2024 30/03/2024 26,94204 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0920763 4,58355469

15AN00096-18 23/03/2024 30/03/2024 10,66362 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0921332 4,58360308

15AN00096-19 23/03/2024 30/03/2024 2,54174 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,09219 4,58366022

15AN00096-2 23/03/2024 30/03/2024 33,78020 KR 11 11 06 S CIUDAD BERNA 15 Anden -74,091515 4,58282603

15AN00096-20 23/03/2024 30/03/2024 25,55496 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0922514 4,58371128

15AN00096-21 23/03/2024 30/03/2024 49,19956 KR 11A 10A 00 S CIUDAD BERNA 15 Anden -74,0915344 4,58370918

15AN00096-22 23/03/2024 30/03/2024 13,37183 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0923318 4,58378514

15AN00096-23 23/03/2024 30/03/2024 9,60928 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0924408 4,58387988

15AN00096-24 23/03/2024 30/03/2024 10,43890 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0924883 4,58392297

15AN00096-25 23/03/2024 30/03/2024 5,53333 KR 11B 10 98 S CIUDAD BERNA 15 Anden -74,0918037 4,58394493

15AN00096-26 23/03/2024 30/03/2024 6,39762 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0925669 4,58406768

15AN00096-27 23/03/2024 30/03/2024 29,09700 KR 11B 10 98 S CIUDAD BERNA 15 Anden -74,0919037 4,5840333

15AN00096-28 23/03/2024 30/03/2024 2,68414 KR 12 10A 00 S CIUDAD BERNA 15 Anden -74,0920196 4,58413202

15AN00096-29 23/03/2024 30/03/2024 0,89653 KR 12 10A 00 S CIUDAD BERNA 15 Anden -74,0920318 4,58414333

15AN00096-30 23/03/2024 30/03/2024 2,21366 KR 12 10A 00 S CIUDAD BERNA 15 Anden -74,0920433 4,58415342

15AN00096-31 23/03/2024 30/03/2024 21,21778 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0925195 4,5841259

15AN00096-32 23/03/2024 30/03/2024 6,01927 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0924642 4,58419457

15AN00096-33 23/03/2024 30/03/2024 10,59585 KR 12 10A 00 S CIUDAD BERNA 15 Anden -74,0920855 4,58419056

15AN00096-34 23/03/2024 30/03/2024 7,22525 KR 12 10A 00 S CIUDAD BERNA 15 Anden -74,0921781 4,58427282

15AN00096-35 23/03/2024 30/03/2024 11,17670 KR 12 10A 00 S CIUDAD BERNA 15 Anden -74,0922439 4,58432897
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15AN00096-36 23/03/2024 30/03/2024 29,50316 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0923762 4,58430271

15AN00096-4 23/03/2024 30/03/2024 16,64849 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,091305 4,58297328

15AN00096-5 23/03/2024 30/03/2024 34,74205 CL 11 S 10A 08 CIUDAD BERNA 15 Anden -74,091018 4,58293788

15AN00096-6 23/03/2024 30/03/2024 20,41545 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0913795 4,58302675

15AN00096-7 23/03/2024 30/03/2024 15,84383 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,091452 4,58307327

15AN00096-8 23/03/2024 30/03/2024 16,45096 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,091524 4,58312762

15AN00096-9 23/03/2024 30/03/2024 22,33465 CL 10A S 10A 11 CIUDAD BERNA 15 Anden -74,0908804 4,583114

15AN00097-1 23/03/2024 30/03/2024 356,83938 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,091746 4,58358815

15AN00098-1 23/03/2024 30/03/2024 34,01929 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0904325 4,58247475

15AN00098-10 23/03/2024 30/03/2024 57,87900 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0900958 4,58283107

15AN00098-12 23/03/2024 30/03/2024 8,26413 KR 10A 10A 00 S CIUDAD BERNA 15 Anden -74,0903666 4,58292292

15AN00098-13 23/03/2024 30/03/2024 11,47229 CL 10A S 10 67 CIUDAD BERNA 15 Anden -74,0904478 4,58296547

15AN00098-14 23/03/2024 30/03/2024 8,27414 CL 10A S 10 79 CIUDAD BERNA 15 Anden -74,0905278 4,58300904

15AN00098-15 23/03/2024 30/03/2024 38,86739 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0909392 4,58292538

15AN00098-16 23/03/2024 30/03/2024 103,79867 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0901811 4,58298926

15AN00098-17 23/03/2024 30/03/2024 8,75761 KR 10A 10A 00 S CIUDAD BERNA 15 Anden -74,0906337 4,58306809

15AN00098-18 23/03/2024 30/03/2024 16,36656 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0908112 4,58308539

15AN00098-19 23/03/2024 30/03/2024 11,08182 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0907096 4,58310992

15AN00098-20 23/03/2024 30/03/2024 6,63109 CL 10 S 10 45 CIUDAD BERNA 15 Anden -74,0899006 4,58338868

15AN00098-22 23/03/2024 30/03/2024 32,47698 CL 10 S 10 45 CIUDAD BERNA 15 Anden -74,0897826 4,58337753

15AN00098-3 23/03/2024 30/03/2024 15,01314 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0905185 4,58250912

15AN00098-4 23/03/2024 30/03/2024 11,93620 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0905776 4,58254075

15AN00098-5 23/03/2024 30/03/2024 34,18708 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0907351 4,58262889

15AN00098-6 23/03/2024 30/03/2024 13,47554 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0908199 4,58267246

15AN00098-7 23/03/2024 30/03/2024 53,42605 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0909372 4,5827423

15AN00098-8 23/03/2024 30/03/2024 154,07392 CL 11 S 10 30 CIUDAD BERNA 15 Anden -74,0902829 4,58262677

15AN00098-9 23/03/2024 30/03/2024 6,09786 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,090238 4,58286088

15AN00099-1 23/03/2024 30/03/2024 10,09731 KR 10BIS 10 59 S CIUDAD BERNA 15 Anden -74,0902816 4,58302368

15AN00099-10 23/03/2024 30/03/2024 34,74698 KR 10BIS 10 S 45 CIUDAD BERNA 15 Anden -74,0899897 4,58338834

15AN00099-11 23/03/2024 30/03/2024 9,78209 KR 10A 10 38 S CIUDAD BERNA 15 Anden -74,0905005 4,58347413

15AN00099-12 23/03/2024 30/03/2024 19,04538 KR 10A 10 00 S CIUDAD BERNA 15 Anden -74,0899578 4,5835208

15AN00099-13 23/03/2024 30/03/2024 8,02625 KR 10A 10 28 S CIUDAD BERNA 15 Anden -74,0904344 4,58355536

15AN00099-14 23/03/2024 30/03/2024 13,11021 KR 10A 10 00 S CIUDAD BERNA 15 Anden -74,0900713 4,58361492

15AN00099-15 23/03/2024 30/03/2024 8,57322 KR 10A 10 12 S CIUDAD BERNA 15 Anden -74,090376 4,58362691

15AN00099-2 23/03/2024 30/03/2024 27,00086 KR 10BIS 10 59 S CIUDAD BERNA 15 Anden -74,0904159 4,58302732

15AN00099-3 23/03/2024 30/03/2024 8,85871 KR 10BIS 10 49 S CIUDAD BERNA 15 Anden -74,0902237 4,58309697

15AN00099-4 23/03/2024 30/03/2024 9,21376 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0901638 4,58317022

15AN00099-5 23/03/2024 30/03/2024 27,56164 KR 10A 10 68 S CIUDAD BERNA 15 Anden -74,0906219 4,58313806

15AN00099-6 23/03/2024 30/03/2024 2,93915 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,090101 4,58324789

15AN00099-7 23/03/2024 30/03/2024 6,71650 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0906775 4,58325439

15AN00099-8 23/03/2024 30/03/2024 5,60716 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,090619 4,58332599

15AN00099-9 23/03/2024 30/03/2024 2,85742 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0905753 4,58337933

15AN00100-1 23/03/2024 30/03/2024 10,52165 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,09269 4,58410764

15AN00100-10 23/03/2024 30/03/2024 61,23798 KR 12 10 99 S CIUDAD BERNA 15 Anden -74,0923099 4,58453

15AN00100-11 23/03/2024 30/03/2024 7,66565 CL 10A S 12 37 CIUDAD BERNA 15 Anden -74,0926342 4,58465794

15AN00100-12 23/03/2024 30/03/2024 13,83561 CL 10A S 12 29 CIUDAD BERNA 15 Anden -74,0925477 4,58464748

15AN00100-13 23/03/2024 30/03/2024 494,67278 KR 12 10 99 S CIUDAD BERNA 15 Anden -74,092426 4,58458574

15AN00100-14 23/03/2024 30/03/2024 9,08001 CL 10A S 12 38 CIUDAD BERNA 15 Anden -74,0924956 4,5847103

15AN00100-15 23/03/2024 30/03/2024 16,36763 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0921468 4,58473208

15AN00100-16 23/03/2024 30/03/2024 14,05551 CL 10A S 12 55 CIUDAD BERNA 15 Anden -74,0927351 4,58474712

15AN00100-17 23/03/2024 30/03/2024 63,92046 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0933737 4,58470704

15AN00100-18 23/03/2024 30/03/2024 12,39066 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0920648 4,58482966

15AN00100-19 23/03/2024 30/03/2024 104,18696 KR 12B 10 60 S CIUDAD BERNA 15 Anden -74,0926393 4,58483793

15AN00100-2 23/03/2024 30/03/2024 5,96985 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0926406 4,58411964

15AN00100-20 23/03/2024 30/03/2024 4,51460 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,092022 4,58488269

15AN00100-21 23/03/2024 30/03/2024 23,50019 KR 12C 10A 30 S CIUDAD BERNA 15 Anden -74,0933987 4,58485133

15AN00100-22 23/03/2024 30/03/2024 6,12650 KR 12C 10 98 S CIUDAD BERNA 15 Anden -74,092944 4,58493082

15AN00100-23 23/03/2024 30/03/2024 9,74973 KR 12B 10 60 S CIUDAD BERNA 15 Anden -74,0926244 4,58492487

15AN00100-24 23/03/2024 30/03/2024 4,54915 KR 12 10 19 S CIUDAD BERNA 15 Anden -74,0919746 4,58494269

15AN00100-26 23/03/2024 30/03/2024 8,77821 KR 12C 10 98 S CIUDAD BERNA 15 Anden -74,0929993 4,58498126

15AN00100-27 23/03/2024 30/03/2024 10,73704 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0932625 4,58502086

15AN00100-28 23/03/2024 30/03/2024 13,36750 KR 12B 10 52 S CIUDAD BERNA 15 Anden -74,0925541 4,58501171

15AN00100-29 23/03/2024 30/03/2024 22,13627 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0919195 4,58501205

15AN00100-3 23/03/2024 30/03/2024 8,84356 KR 12 10A 27 S CIUDAD BERNA 15 Anden -74,0926037 4,58416513

15AN00100-30 23/03/2024 30/03/2024 9,15453 CL 10A S 12B 45 CIUDAD BERNA 15 Anden -74,0932149 4,58508135

15AN00100-31 23/03/2024 30/03/2024 26,94051 KR 12B 10 00 S CIUDAD BERNA 15 Anden -74,0919328 4,58511763

15AN00100-32 23/03/2024 30/03/2024 10,10604 KR 12B 10 00 S CIUDAD BERNA 15 Anden -74,0920297 4,58519792

15AN00100-33 23/03/2024 30/03/2024 17,17157 KR 12B 10 00 S CIUDAD BERNA 15 Anden -74,0920912 4,58524843
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15AN00100-34 23/03/2024 30/03/2024 25,91735 KR 12B 10 12 S CIUDAD BERNA 15 Anden -74,0923337 4,58528367

15AN00100-35 23/03/2024 30/03/2024 25,08834 KR 12B 10 00 S CIUDAD BERNA 15 Anden -74,0921983 4,58533418

15AN00100-4 23/03/2024 30/03/2024 12,41798 KR 12 10A 27 S CIUDAD BERNA 15 Anden -74,0925536 4,58422611

15AN00100-5 23/03/2024 30/03/2024 8,32875 KR 12 10A 15 S CIUDAD BERNA 15 Anden -74,0924981 4,58429401

15AN00100-6 23/03/2024 30/03/2024 4,81947 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0924572 4,58434473

15AN00100-7 23/03/2024 30/03/2024 7,68640 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0924054 4,58440976

15AN00100-9 23/03/2024 30/03/2024 8,96367 CL 11 S 10 01 CIUDAD BERNA 15 Anden -74,0931754 4,5845302

15AN00101-1 23/03/2024 30/03/2024 36,75824 CL 13 S 24D 86 RESTREPO OCCIDENTAL 15 Anden -74,1020835 4,59079417

15AN00101-2 23/03/2024 30/03/2024 25,76669 CL 13 S 24D 86 RESTREPO OCCIDENTAL 15 Anden -74,1021409 4,59109601

15AN00101-3 23/03/2024 30/03/2024 118,78944 CL 13 S 24G 38 RESTREPO OCCIDENTAL 15 Anden -74,1023059 4,59171015

15AN00101-4 23/03/2024 30/03/2024 64,45544 CL 13 S 24G 66 RESTREPO OCCIDENTAL 15 Anden -74,1024023 4,59222381

15AN00101-5 23/03/2024 30/03/2024 580,88883 KR 24D 11 09 S RESTREPO OCCIDENTAL 15 Anden -74,1014699 4,59196314

15AN00101-6 23/03/2024 30/03/2024 758,82279 CL 11 S 24C 2 RESTREPO OCCIDENTAL 15 Anden -74,1023812 4,59326593

15AN00102-1 23/03/2024 30/03/2024 12,20999 KR 24G 16 48 S RESTREPO OCCIDENTAL 15 Anden -74,1039512 4,58996377

15AN00102-2 23/03/2024 30/03/2024 23,56203 KR 24G 16 26 S RESTREPO OCCIDENTAL 15 Anden -74,1037898 4,59012047

15AN00102-3 23/03/2024 30/03/2024 24,55350 KR 24G 16 04 S RESTREPO OCCIDENTAL 15 Anden -74,1036756 4,5902285

15AN00103-1 23/03/2024 30/03/2024 17,16911 KR 24G 16 75 S RESTREPO OCCIDENTAL 15 Anden -74,1041663 4,58989611

15AN00103-2 23/03/2024 30/03/2024 11,13942 KR 24G 16 75 S RESTREPO OCCIDENTAL 15 Anden -74,1040912 4,58996336

15AN00103-3 23/03/2024 30/03/2024 65,63440 KR 24G 16 47 S RESTREPO OCCIDENTAL 15 Anden -74,1039646 4,59008412

15AN00104-1 1/03/2024 8/03/2024 50,57780 KR 34D 38 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1219871 4,59268078

15AN00104-2 1/03/2024 8/03/2024 37,25160 CL 38BIS S 34F 98 VILLA MAYOR ORIENTAL 15 Anden -74,122266 4,59281569

15AN00104-3 1/03/2024 8/03/2024 32,08316 KR 34B 38 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1217738 4,59290053

15AN00104-4 1/03/2024 8/03/2024 0,99887 KR 34B 38 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1218005 4,59305383

15AN00104-5 1/03/2024 8/03/2024 32,31094 CL 38BIS S 34F 00 VILLA MAYOR ORIENTAL 15 Anden -74,1221205 4,59305182

15AN00104-6 1/03/2024 8/03/2024 18,16008 CL 38BIS S 34F 00 VILLA MAYOR ORIENTAL 15 Anden -74,1219427 4,59308334

15AN00105-1 23/03/2024 30/03/2024 35,79212 CL 11 S 15 11 SAN ANTONIO 15 Anden -74,0960108 4,58640134

15AN00105-2 23/03/2024 30/03/2024 19,55970 CL 11 S 15 11 SAN ANTONIO 15 Anden -74,0959821 4,58652249

15AN00105-3 23/03/2024 30/03/2024 1064,15236 CL 12A S 14A 41 SAN ANTONIO 15 Anden -74,0966273 4,58630973

15AN00105-4 23/03/2024 30/03/2024 16,53351 CL 11 S 15 11 SAN ANTONIO 15 Anden -74,0961133 4,58661113

15AN00106-1 23/03/2024 30/03/2024 4,40786 CL 11 S 14 55 SAN ANTONIO 15 Anden -74,0948665 4,58563578

15AN00106-2 23/03/2024 30/03/2024 5,36163 CL 11 S 14 55 SAN ANTONIO 15 Anden -74,0947776 4,58569235

15AN00106-3 23/03/2024 30/03/2024 8,89117 CL 11 S 14 55 SAN ANTONIO 15 Anden -74,0948644 4,58571657

15AN00106-4 23/03/2024 30/03/2024 255,96708 CL 11 S 14 55 SAN ANTONIO 15 Anden -74,0949007 4,58576135

15AN00107-1 23/03/2024 30/03/2024 12,84549 KR 12A 11 93 S CARACAS 15 Anden -74,09401 4,58335764

15AN00107-10 23/03/2024 30/03/2024 6,74177 KR 12B 11 78 S CARACAS 15 Anden -74,0940179 4,58385972

15AN00107-11 23/03/2024 30/03/2024 17,14607 KR 12A 11 29 S CARACAS 15 Anden -74,0933988 4,58393876

15AN00107-12 23/03/2024 30/03/2024 2,88828 KR 12A 11 23 S CARACAS 15 Anden -74,093306 4,58403283

15AN00107-13 23/03/2024 30/03/2024 17,10097 KR 12B 11 46 S CARACAS 15 Anden -74,093816 4,58408987

15AN00107-15 23/03/2024 30/03/2024 6,41785 KR 12B 11 38 S CARACAS 15 Anden -74,0937246 4,58419621

15AN00107-17 23/03/2024 30/03/2024 5,39208 KR 12B 11 14 S CARACAS 15 Anden -74,0935809 4,58435987

15AN00107-2 23/03/2024 30/03/2024 28,87576 KR 12A 11 93 S CARACAS 15 Anden -74,0938933 4,58337545

15AN00107-4 23/03/2024 30/03/2024 6,89288 CL 12A S 12A 28 CARACAS 15 Anden -74,0941252 4,58351772

15AN00107-6 23/03/2024 30/03/2024 5,12417 KR 12B 11 98 S CARACAS 15 Anden -74,0941762 4,5835909

15AN00107-8 23/03/2024 30/03/2024 6,37189 KR 12B 11 86 S CARACAS 15 Anden -74,0940714 4,5837977

15AN00107-9 23/03/2024 30/03/2024 8,24835 KR 12A 11 45 S CARACAS 15 Anden -74,0934895 4,58383534

15AN00108-1 23/03/2024 30/03/2024 17,54625 CL 11 S 10A 01 CARACAS 15 Anden -74,0917232 4,58216668

15AN00108-10 23/03/2024 30/03/2024 3,54297 CL 11 S 10A 05 CARACAS 15 Anden -74,0912935 4,58269497

15AN00108-11 23/03/2024 30/03/2024 8,26512 CL 11 S 10 01 CARACAS 15 Anden -74,0913724 4,58274044

15AN00108-12 23/03/2024 30/03/2024 5,42612 CL 11 S 11 01 CARACAS 15 Anden -74,0917259 4,582749

15AN00108-2 23/03/2024 30/03/2024 37,58551 KR 11 11 86 S CARACAS 15 Anden -74,0919978 4,58220192

15AN00108-3 23/03/2024 30/03/2024 14,01304 KR 11 11 86 S CARACAS 15 Anden -74,0920912 4,58231965

15AN00108-4 23/03/2024 30/03/2024 6,79963 CL 11 S 10A 01 CARACAS 15 Anden -74,0914624 4,58238642

15AN00108-5 23/03/2024 30/03/2024 8,58764 CL 11 S 11 01 CARACAS 15 Anden -74,0919602 4,58247275

15AN00108-6 23/03/2024 30/03/2024 1,98310 CL 11 S 11 01 CARACAS 15 Anden -74,0918951 4,58255037

15AN00108-7 23/03/2024 30/03/2024 3,85643 CL 11 S 11 01 CARACAS 15 Anden -74,0918683 4,58258301

15AN00108-8 23/03/2024 30/03/2024 34,45310 CL 11 S 10A 05 CARACAS 15 Anden -74,0913289 4,58255262

15AN00108-9 23/03/2024 30/03/2024 4,39601 CL 11 S 11 01 CARACAS 15 Anden -74,0917846 4,58267915

15AN00109-1 23/03/2024 30/03/2024 4,63577 CL 12A S 11 20 CARACAS 15 Anden -74,0925185 4,5822661

15AN00109-10 23/03/2024 30/03/2024 0,77293 KR 11A 11 70 S CARACAS 15 Anden -74,0925324 4,5826026

15AN00109-11 23/03/2024 30/03/2024 5,03747 CL 11 S 11 01 CARACAS 15 Anden -74,0918669 4,58268874
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15AN00109-12 23/03/2024 30/03/2024 1,08974 KR 11 11 31 S CARACAS 15 Anden -74,0918412 4,58271923

15AN00109-13 23/03/2024 30/03/2024 6,79844 KR 11A 11 58 S CARACAS 15 Anden -74,0924214 4,58272533

15AN00109-14 23/03/2024 30/03/2024 32,09943 CL 11 S 11 01 CARACAS 15 Anden -74,0917523 4,58282358

15AN00109-15 23/03/2024 30/03/2024 6,74324 CL 11 S 11 05 CARACAS 15 Anden -74,0917087 4,58296077

15AN00109-16 23/03/2024 30/03/2024 15,37555 KR 11A 11 26 S CARACAS 15 Anden -74,0922199 4,58295527

15AN00109-17 23/03/2024 30/03/2024 7,40237 CL 11 S 10 01 CARACAS 15 Anden -74,0917865 4,58302506

15AN00109-18 23/03/2024 30/03/2024 4,88330 KR 11A 11 10 S CARACAS 15 Anden -74,0920964 4,58309827

15AN00109-19 23/03/2024 30/03/2024 6,41723 CL 11 S 11 81 CARACAS 15 Anden -74,0918869 4,58311288

15AN00109-2 23/03/2024 30/03/2024 46,54341 KR 11 11 99 S CARACAS 15 Anden -74,0923292 4,58224957

15AN00109-20 23/03/2024 30/03/2024 6,56987 CL 11 S 11 35 CARACAS 15 Anden -74,0919489 4,58317224

15AN00109-3 23/03/2024 30/03/2024 18,63451 CL 12A S 11 38 CARACAS 15 Anden -74,0926932 4,58228891

15AN00109-4 23/03/2024 30/03/2024 0,96238 KR 11A 11 90 S CARACAS 15 Anden -74,0927409 4,58231924

15AN00109-5 23/03/2024 30/03/2024 7,15041 KR 11 11 93 S CARACAS 15 Anden -74,0921591 4,58234895

15AN00109-6 23/03/2024 30/03/2024 5,15331 CL 11 S 11 01 CARACAS 15 Anden -74,0921114 4,58240448

15AN00109-7 23/03/2024 30/03/2024 22,04244 KR 11A 11 90 S CARACAS 15 Anden -74,0926877 4,5824222

15AN00109-8 23/03/2024 30/03/2024 6,27697 CL 11 S 11 01 CARACAS 15 Anden -74,0920286 4,58250184

15AN00109-9 23/03/2024 30/03/2024 5,98886 KR 11A 11 78 S CARACAS 15 Anden -74,0926017 4,58252169

15AN00110-1 23/03/2024 30/03/2024 13,57180 CL 12A S 12 10 CARACAS 15 Anden -74,0935958 4,58297037

15AN00110-10 23/03/2024 30/03/2024 8,76366 KR 12A 11 92 S CARACAS 15 Anden -74,0937916 4,58338074

15AN00110-11 23/03/2024 30/03/2024 10,13635 KR 12A 11 84 S CARACAS 15 Anden -74,09372 4,58346339

15AN00110-12 23/03/2024 30/03/2024 2,87485 KR 12 11 25 S CARACAS 15 Anden -74,0930337 4,58361191

15AN00110-13 23/03/2024 30/03/2024 17,29401 KR 12A 11 62 S CARACAS 15 Anden -74,0935654 4,58364014

15AN00110-14 23/03/2024 30/03/2024 6,80912 KR 12 11 21 S CARACAS 15 Anden -74,0929403 4,58372126

15AN00110-15 23/03/2024 30/03/2024 21,43487 KR 12A 11 62 S CARACAS 15 Anden -74,093487 4,58373113

15AN00110-16 23/03/2024 30/03/2024 15,19509 KR 12A 11 46 S CARACAS 15 Anden -74,0934029 4,58382499

15AN00110-17 23/03/2024 30/03/2024 26,37979 CL 11 S 12 13 CARACAS 15 Anden -74,092855 4,58381912

15AN00110-18 23/03/2024 30/03/2024 20,85096 KR 12A 11 22 S CARACAS 15 Anden -74,0932806 4,58396551

15AN00110-19 23/03/2024 30/03/2024 9,14876 KR 12A 11 14 S CARACAS 15 Anden -74,093203 4,58405471

15AN00110-2 23/03/2024 30/03/2024 16,97497 CL 12A S 12 10 CARACAS 15 Anden -74,0937445 4,58298321

15AN00110-4 23/03/2024 30/03/2024 2,98699 CL 12A S 12 20 CARACAS 15 Anden -74,0938252 4,58309501

15AN00110-5 23/03/2024 30/03/2024 13,24215 KR 12A 11 98 S CARACAS 15 Anden -74,0938728 4,58316173

15AN00110-6 23/03/2024 30/03/2024 5,98703 KR 12 11 69 S CARACAS 15 Anden -74,0933428 4,58325893

15AN00110-7 23/03/2024 30/03/2024 3,77633 KR 12A 11 98 S CARACAS 15 Anden -74,0938822 4,58327504

15AN00110-8 23/03/2024 30/03/2024 7,65139 KR 12 11 61 S CARACAS 15 Anden -74,0932977 4,58331408

15AN00110-9 23/03/2024 30/03/2024 8,92858 KR 12A 11 98 S CARACAS 15 Anden -74,0938463 4,58331713

15AN00111-10 23/03/2024 30/03/2024 7,78529 KR 12D 11 13 S CARACAS 15 Anden -74,0940052 4,58472064

15AN00111-11 23/03/2024 30/03/2024 9,09572 KR 12D 11 05 S CARACAS 15 Anden -74,0939265 4,58481079

15AN00111-12 23/03/2024 30/03/2024 8,58953 KR 13 11 30 S CARACAS 15 Anden -74,0944081 4,58490414

15AN00111-13 23/03/2024 30/03/2024 17,23153 CL 11 S 11 81 CARACAS 15 Anden -74,0939243 4,58490817

15AN00111-14 23/03/2024 30/03/2024 19,29121 CL 11 S 11 81 CARACAS 15 Anden -74,0940043 4,58497997

15AN00111-2 23/03/2024 30/03/2024 0,31688 CL 12A S 12D 08 CARACAS 15 Anden -74,0944378 4,58423252

15AN00111-3 23/03/2024 30/03/2024 11,07079 CL 12A S 12D 22 CARACAS 15 Anden -74,0946707 4,58428926

15AN00111-4 23/03/2024 30/03/2024 4,67917 CL 12A S 12D 42 CARACAS 15 Anden -74,0947322 4,58437288

15AN00111-5 23/03/2024 30/03/2024 4,90048 KR 12D 11 47 S CARACAS 15 Anden -74,0942335 4,5844574

15AN00111-6 23/03/2024 30/03/2024 6,17127 KR 13 12 36 S CARACAS 15 Anden -74,0948 4,58446453

15AN00111-7 23/03/2024 30/03/2024 12,83274 KR 13 12 12 S CARACAS 15 Anden -74,0946767 4,58466465

15AN00111-8 23/03/2024 30/03/2024 3,01030 KR 13 12 12 S CARACAS 15 Anden -74,0946284 4,58469953

15AN00111-9 23/03/2024 30/03/2024 1,73335 KR 13 12 02 S CARACAS 15 Anden -74,0945825 4,58473389

15AN00112-1 23/03/2024 30/03/2024 5,19575 KR 13 12 35 S CARACAS 15 Anden -74,0948358 4,58463405

15AN00112-2 23/03/2024 30/03/2024 1,51852 KR 13 12 27 S CARACAS 15 Anden -74,0947832 4,58467515

15AN00112-3 23/03/2024 30/03/2024 13,37432 KR 13 12 17 S CARACAS 15 Anden -74,0946886 4,58484407

15AN00112-4 23/03/2024 30/03/2024 7,51384 CL 12 S 13 21 CARACAS 15 Anden -74,0947535 4,58493431

15AN00113-1 23/03/2024 30/03/2024 20,06040 KR 11 10 98 S CIUDAD BERNA 15 Anden -74,0908615 4,58328558

15AN00113-10 23/03/2024 30/03/2024 9,55803 KR 11 10 36 S CIUDAD BERNA 15 Anden -74,0908711 4,58375904

15AN00113-11 23/03/2024 30/03/2024 26,26191 CL 10 S 10A 09 CIUDAD BERNA 15 Anden -74,0903752 4,58374099

15AN00113-12 23/03/2024 30/03/2024 22,42342 KR 11 10 00 S CIUDAD BERNA 15 Anden -74,0903659 4,5838515

15AN00113-13 23/03/2024 30/03/2024 11,93352 KR 11 10 00 S CIUDAD BERNA 15 Anden -74,0904671 4,58393376

15AN00113-14 23/03/2024 30/03/2024 30,28990 CL 10 S 10A 31 CIUDAD BERNA 15 Anden -74,0907044 4,58396738

15AN00113-15 23/03/2024 30/03/2024 24,13252 KR 11 10 00 S CIUDAD BERNA 15 Anden -74,0905736 4,58401988

15AN00113-2 23/03/2024 30/03/2024 19,50110 KR 10A 10 69 S CIUDAD BERNA 15 Anden -74,0907386 4,58328859

15AN00113-3 23/03/2024 30/03/2024 8,63711 KR 10A 10 55 S CIUDAD BERNA 15 Anden -74,0906691 4,58337365

15AN00113-4 23/03/2024 30/03/2024 21,41500 KR 11 10 98 S CIUDAD BERNA 15 Anden -74,0910223 4,58339564

15AN00113-5 23/03/2024 30/03/2024 9,24155 KR 10A 10 49 S CIUDAD BERNA 15 Anden -74,0905966 4,58346417

15AN00113-6 23/03/2024 30/03/2024 16,73336 KR 11 10 70 S CIUDAD BERNA 15 Anden -74,0910549 4,58353009

15AN00113-7 23/03/2024 30/03/2024 8,18259 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0904892 4,58359647

15AN00113-8 23/03/2024 30/03/2024 2,32134 KR 11 10 56 S CIUDAD BERNA 15 Anden -74,0909744 4,58363025

15AN00113-9 23/03/2024 30/03/2024 2,42416 KR 11 10 52 S CIUDAD BERNA 15 Anden -74,0909134 4,58370685

15AN00114-1 23/03/2024 30/03/2024 23,06421 CL 10A S 11 10 CIUDAD BERNA 15 Anden -74,0911132 4,58357352
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15AN00114-10 23/03/2024 30/03/2024 15,78365 KR 11A 10 62 S CIUDAD BERNA 15 Anden -74,0913785 4,58400231

15AN00114-11 23/03/2024 30/03/2024 29,59486 CL 10 S 11 11 CIUDAD BERNA 15 Anden -74,0907549 4,58401618

15AN00114-12 23/03/2024 30/03/2024 14,38539 KR 11A 10 34 S CIUDAD BERNA 15 Anden -74,0912908 4,58411364

15AN00114-13 23/03/2024 30/03/2024 22,92133 CL 10 S 11 11 CIUDAD BERNA 15 Anden -74,0907325 4,58414778

15AN00114-16 23/03/2024 30/03/2024 12,90889 KR 11A 10 28 S CIUDAD BERNA 15 Anden -74,0912116 4,58421062

15AN00114-19 23/03/2024 30/03/2024 10,13265 CL 10 S 11 41 CIUDAD BERNA 15 Anden -74,0911578 4,5842743

15AN00114-2 23/03/2024 30/03/2024 30,60667 KR 11A 10A 00 S CIUDAD BERNA 15 Anden -74,0912815 4,58358906

15AN00114-20 23/03/2024 30/03/2024 47,69673 KR 11A 10 00 S CIUDAD BERNA 15 Anden -74,0908579 4,58425092

15AN00114-23 23/03/2024 30/03/2024 20,82277 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0910795 4,58436148

15AN00114-24 23/03/2024 30/03/2024 39,41188 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0909959 4,58436088

15AN00114-3 23/03/2024 30/03/2024 8,51199 KR 11 7 00 S CIUDAD BERNA 15 Anden -74,0910384 4,58366202

15AN00114-4 23/03/2024 30/03/2024 4,40668 KR 11A 10A 00 S CIUDAD BERNA 15 Anden -74,0913967 4,58368262

15AN00114-5 23/03/2024 30/03/2024 16,47213 KR 11A 10A 00 S CIUDAD BERNA 15 Anden -74,0914639 4,58373819

15AN00114-6 23/03/2024 30/03/2024 8,45451 KR 11 7 00 S CIUDAD BERNA 15 Anden -74,0909571 4,58376329

15AN00114-7 23/03/2024 30/03/2024 1,74552 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0914989 4,58385218

15AN00114-8 23/03/2024 30/03/2024 10,69913 KR 11 7 00 S CIUDAD BERNA 15 Anden -74,0908796 4,58385927

15AN00114-9 23/03/2024 30/03/2024 4,30792 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0914396 4,58392608

15AN00115-1 23/03/2024 30/03/2024 33,12869 KR 11A 10 19 S CIUDAD BERNA 15 Anden -74,0911792 4,58451133

15AN00115-2 23/03/2024 30/03/2024 12,88811 CL 10 S 11B 08 CIUDAD BERNA 15 Anden -74,0915625 4,5845304

15AN00115-3 23/03/2024 30/03/2024 11,06217 KR 11B 10 00 S CIUDAD BERNA 15 Anden -74,0913023 4,584612

15AN00115-4 23/03/2024 30/03/2024 19,89966 CL 10 S 11B 08 CIUDAD BERNA 15 Anden -74,0914765 4,58463518

15AN00115-5 23/03/2024 30/03/2024 21,87909 CL 10 S 11B 08 CIUDAD BERNA 15 Anden -74,0913772 4,5846713

15AN00116-1 23/03/2024 30/03/2024 13,40780 KR 11B 10 69 S CIUDAD BERNA 15 Anden -74,0919008 4,58422086

15AN00116-10 23/03/2024 30/03/2024 5,52589 CL 10 S 11B 08 CIUDAD BERNA 15 Anden -74,0916603 4,58451935

15AN00116-11 23/03/2024 30/03/2024 15,70941 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0921658 4,58456242

15AN00116-12 23/03/2024 30/03/2024 16,24241 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,092109 4,58463242

15AN00116-13 23/03/2024 30/03/2024 8,53662 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0920606 4,58469295

15AN00116-14 23/03/2024 30/03/2024 32,27287 KR 11B 10 13 S CIUDAD BERNA 15 Anden -74,0915659 4,58463593

15AN00116-15 23/03/2024 30/03/2024 3,34790 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0920363 4,58472246

15AN00116-16 23/03/2024 30/03/2024 13,31330 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0919934 4,58477339

15AN00116-17 23/03/2024 30/03/2024 16,23047 CL 10 S 11B 09 CIUDAD BERNA 15 Anden -74,0915241 4,58479064

15AN00116-18 23/03/2024 30/03/2024 4,98279 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0919518 4,58482666

15AN00116-19 23/03/2024 30/03/2024 54,17350 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0918757 4,58491936

15AN00116-2 23/03/2024 30/03/2024 21,92781 KR 11B 10 69 S CIUDAD BERNA 15 Anden -74,0920226 4,58422975

15AN00116-20 23/03/2024 30/03/2024 11,12467 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0917555 4,58497879

15AN00116-3 23/03/2024 30/03/2024 1,72177 KR 11B 10 69 S CIUDAD BERNA 15 Anden -74,0920812 4,58427923

15AN00116-4 23/03/2024 30/03/2024 27,26094 CL 10 S 11B 08 CIUDAD BERNA 15 Anden -74,0918087 4,58433215

15AN00116-5 23/03/2024 30/03/2024 32,48254 KR 12 10 70 S CIUDAD BERNA 15 Anden -74,0921657 4,58435338

15AN00116-6 23/03/2024 30/03/2024 13,16552 CL 10 S 11B 08 CIUDAD BERNA 15 Anden -74,0917271 4,58443406

15AN00116-7 23/03/2024 30/03/2024 2,01834 CL 10 S 11B 08 CIUDAD BERNA 15 Anden -74,0916825 4,58449146

15AN00116-8 23/03/2024 30/03/2024 17,34010 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,092222 4,58448932

15AN00117-1 23/03/2024 30/03/2024 6,05584 KR 10BIS 10 00 S CIUDAD BERNA 15 Anden -74,0896843 4,58341297

15AN00117-10 23/03/2024 30/03/2024 16,50935 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0892419 4,58420289

15AN00117-2 23/03/2024 30/03/2024 8,66237 KR 10BIS 10 00 S CIUDAD BERNA 15 Anden -74,089749 4,58346583

15AN00117-3 23/03/2024 30/03/2024 8,61237 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0897494 4,58357689

15AN00117-4 23/03/2024 30/03/2024 17,10368 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0896555 4,58369432

15AN00117-5 23/03/2024 30/03/2024 5,61814 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0895877 4,58377912

15AN00117-6 23/03/2024 30/03/2024 3,91587 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0895446 4,58383236

15AN00117-7 23/03/2024 30/03/2024 5,00195 KR 10BIS 8 00 S CIUDAD BERNA 15 Anden -74,0889971 4,58409507

15AN00117-8 23/03/2024 30/03/2024 5,26535 KR 10BIS 7 01 S CIUDAD BERNA 15 Anden -74,0893011 4,58413297

15AN00117-9 23/03/2024 30/03/2024 28,48431 KR 10BIS 8 00 S CIUDAD BERNA 15 Anden -74,089098 4,58417518

15AN00118-1 23/03/2024 30/03/2024 2,57267 CL 7 S 10A 00 CIUDAD BERNA 15 Anden -74,0893832 4,58507191

15AN00118-10 23/03/2024 30/03/2024 10,59577 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0903087 4,58533286

15AN00118-11 23/03/2024 30/03/2024 76,40191 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,0891916 4,5852134

15AN00118-12 23/03/2024 30/03/2024 1,75610 KR 11A 7 S 18 CIUDAD BERNA 15 Anden -74,0902546 4,58540076

15AN00118-13 23/03/2024 30/03/2024 2,76935 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,09023 4,58543117

15AN00118-14 23/03/2024 30/03/2024 22,76829 CL 5 S 10A 11 CIUDAD BERNA 15 Anden -74,0890913 4,58547344

15AN00118-15 23/03/2024 30/03/2024 10,04214 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0900179 4,58565124

15AN00118-16 23/03/2024 30/03/2024 10,71165 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0899717 4,58570086

15AN00118-17 23/03/2024 30/03/2024 1,85434 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0899411 4,58574375

15AN00118-18 23/03/2024 30/03/2024 13,92104 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0899138 4,58578116

15AN00118-19 23/03/2024 30/03/2024 9,74733 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0898948 4,58584874

15AN00118-2 23/03/2024 30/03/2024 13,43177 KR 11 7 00 S CIUDAD BERNA 15 Anden -74,0899258 4,58504685

15AN00118-20 23/03/2024 30/03/2024 45,47663 CL 5 S 11 43 CIUDAD BERNA 15 Anden -74,089656 4,58593179

15AN00118-21 23/03/2024 30/03/2024 16,16889 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0898106 4,58595143

15AN00118-3 23/03/2024 30/03/2024 27,60316 KR 11A 8 00 S CIUDAD BERNA 15 Anden -74,0900601 4,58504881

15AN00118-4 23/03/2024 30/03/2024 5,75737 CL 7 S 10A 00 CIUDAD BERNA 15 Anden -74,0894742 4,58514666

15AN00118-5 23/03/2024 30/03/2024 6,57891 KR 11A 8 00 S CIUDAD BERNA 15 Anden -74,0901834 4,58514694
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15AN00118-6 23/03/2024 30/03/2024 14,92342 KR 11 7 00 S CIUDAD BERNA 15 Anden -74,0898397 4,58515334

15AN00118-7 23/03/2024 30/03/2024 13,32071 KR 11A 7 32 S CIUDAD BERNA 15 Anden -74,0902835 4,58522755

15AN00118-8 23/03/2024 30/03/2024 5,20406 KR 11 7 00 S CIUDAD BERNA 15 Anden -74,0897525 4,58526378

15AN00118-9 23/03/2024 30/03/2024 3,88483 KR 11 7 00 S CIUDAD BERNA 15 Anden -74,0897106 4,58531694

15AN00119-1 23/03/2024 30/03/2024 22,84271 CL 10 S 10A 10 CIUDAD BERNA 15 Anden -74,0903179 4,58392892

15AN00119-10 23/03/2024 30/03/2024 0,58865 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,089889 4,58434098

15AN00119-11 23/03/2024 30/03/2024 7,50540 KR 11 8 16 S CIUDAD BERNA 15 Anden -74,0900697 4,58475698

15AN00119-2 23/03/2024 30/03/2024 9,83908 CL 10 S 10A 26 CIUDAD BERNA 15 Anden -74,0904267 4,58401611

15AN00119-3 23/03/2024 30/03/2024 37,65134 CL 10 S 10A 10 CIUDAD BERNA 15 Anden -74,0901852 4,58397716

15AN00119-5 23/03/2024 30/03/2024 17,31167 KR 11 10 00 S CIUDAD BERNA 15 Anden -74,0905198 4,58409264

15AN00119-6 23/03/2024 30/03/2024 13,93344 KR 10A 8 77 S CIUDAD BERNA 15 Anden -74,0900769 4,58411051

15AN00119-7 23/03/2024 30/03/2024 2,68975 CL 5 S 10A 01 CIUDAD BERNA 15 Anden -74,09 4,58420117

15AN00119-8 23/03/2024 30/03/2024 7,51970 KR 11 8 80 S CIUDAD BERNA 15 Anden -74,0904961 4,58422708

15AN00119-9 23/03/2024 30/03/2024 8,85012 KR 11 8 80 S CIUDAD BERNA 15 Anden -74,0904376 4,58430184

15AN00120-1 23/03/2024 30/03/2024 14,04684 KR 11A 10 00 S CIUDAD BERNA 15 Anden -74,0906728 4,58421529

15AN00120-10 23/03/2024 30/03/2024 1,06582 KR 11 7 00 S CIUDAD BERNA 15 Anden -74,0900881 4,5848362

15AN00120-11 23/03/2024 30/03/2024 79,85445 KR 11A 8 00 S CIUDAD BERNA 15 Anden -74,0901367 4,58501464

15AN00120-12 23/03/2024 30/03/2024 8,66636 CL 8 S 11 41 CIUDAD BERNA 15 Anden -74,0902316 4,58509563

15AN00120-13 23/03/2024 30/03/2024 3,67461 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0904934 4,58510488

15AN00120-14 23/03/2024 30/03/2024 3,26877 KR 11A 8 00 S CIUDAD BERNA 15 Anden -74,0903331 4,58517833

15AN00120-15 23/03/2024 30/03/2024 6,14594 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0904393 4,58517122

15AN00120-16 23/03/2024 30/03/2024 7,38237 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,0903854 4,58520003

15AN00120-2 23/03/2024 30/03/2024 15,54667 CL 10 S 11 10 CIUDAD BERNA 15 Anden -74,0905694 4,58424592

15AN00120-3 23/03/2024 30/03/2024 5,97115 CL 10 S 11 10 CIUDAD BERNA 15 Anden -74,0905075 4,58432213

15AN00120-4 23/03/2024 30/03/2024 10,53600 KR 11 7 00 S CIUDAD BERNA 15 Anden -74,0904507 4,58439248

15AN00120-5 23/03/2024 30/03/2024 43,19242 KR 11A 10 00 S CIUDAD BERNA 15 Anden -74,0909071 4,58440599

15AN00120-7 23/03/2024 30/03/2024 8,87588 KR 11 7 00 S CIUDAD BERNA 15 Anden -74,0903277 4,58454512

15AN00120-8 23/03/2024 30/03/2024 23,33825 CL 5 S 11A 01 CIUDAD BERNA 15 Anden -74,090926 4,5845657

15AN00120-9 23/03/2024 30/03/2024 6,13055 KR 11 8 39 S CIUDAD BERNA 15 Anden -74,0902741 4,58461327

15AN00121-1 23/03/2024 30/03/2024 7,87465 KR 12B 10 33 S CIUDAD BERNA 15 Anden -74,0924955 4,58519953

15AN00121-2 23/03/2024 30/03/2024 9,76920 CL 10 S 12B 11 CIUDAD BERNA 15 Anden -74,09237 4,58535856

15AN00121-3 23/03/2024 30/03/2024 34,88585 CL 10 S 12B 11 CIUDAD BERNA 15 Anden -74,092385 4,58548608

15AN00121-4 23/03/2024 30/03/2024 10,58621 KR 12C 10 00 S CIUDAD BERNA 15 Anden -74,0924912 4,58557334

15AN00121-5 23/03/2024 30/03/2024 29,60683 KR 12C 10 00 S CIUDAD BERNA 15 Anden -74,0926194 4,58567601

15AN00122-1 23/03/2024 30/03/2024 9,54787 CL 10A S 12C 06 CIUDAD BERNA 15 Anden -74,0932358 4,58527918

15AN00122-10 23/03/2024 30/03/2024 11,75868 KR 13 10 00 S CIUDAD BERNA 15 Anden -74,0928871 4,58589467

15AN00122-11 23/03/2024 30/03/2024 5,11591 KR 13 10 00 S CIUDAD BERNA 15 Anden -74,0929492 4,58594837

15AN00122-12 23/03/2024 30/03/2024 18,10049 CL 10 S 12C 41 CIUDAD BERNA 15 Anden -74,0931824 4,58601263

15AN00122-13 23/03/2024 30/03/2024 17,63908 CL 10 S 12C 41 CIUDAD BERNA 15 Anden -74,0930745 4,58604434

15AN00122-2 23/03/2024 30/03/2024 8,36128 KR 12C 10A 01 S CIUDAD BERNA 15 Anden -74,0932963 4,58533499

15AN00122-3 23/03/2024 30/03/2024 27,09500 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0931075 4,58532559

15AN00122-4 23/03/2024 30/03/2024 13,09082 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0929914 4,58547032

15AN00122-5 23/03/2024 30/03/2024 8,77377 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0929314 4,58554394

15AN00122-6 23/03/2024 30/03/2024 10,74958 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0928452 4,58565289

15AN00122-7 23/03/2024 30/03/2024 8,01738 KR 13 10 60 S CIUDAD BERNA 15 Anden -74,0934515 4,58567873

15AN00122-8 23/03/2024 30/03/2024 8,63976 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0927895 4,58572237

15AN00122-9 23/03/2024 30/03/2024 20,98930 KR 12C 10 09 S CIUDAD BERNA 15 Anden -74,0928109 4,58583254

15AN00123-1 23/03/2024 30/03/2024 8,28335 CL 10 S 12 06 CIUDAD BERNA 15 Anden -74,0917766 4,58519262

15AN00123-10 23/03/2024 30/03/2024 11,83844 KR 12C 10 00 S CIUDAD BERNA 15 Anden -74,092347 4,58557245

15AN00123-11 23/03/2024 30/03/2024 31,10267 CL 5 S 12 01 CIUDAD BERNA 15 Anden -74,0914856 4,58555468

15AN00123-12 23/03/2024 30/03/2024 18,22846 KR 12 8 25 S CIUDAD BERNA 15 Anden -74,0914028 4,58565694

15AN00123-13 23/03/2024 30/03/2024 35,84178 KR 12C 10 00 S CIUDAD BERNA 15 Anden -74,0924762 4,58567702

15AN00123-14 23/03/2024 30/03/2024 18,64698 KR 12 8 19 S CIUDAD BERNA 15 Anden -74,0913412 4,58573249

15AN00123-15 23/03/2024 30/03/2024 15,98487 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0925795 4,58576277

15AN00123-16 23/03/2024 30/03/2024 17,65463 KR 12B 8 99 S CIUDAD BERNA 15 Anden -74,0919218 4,58580025

15AN00123-17 23/03/2024 30/03/2024 18,76411 KR 12 8 05 S CIUDAD BERNA 15 Anden -74,0912616 4,58583551

15AN00123-18 23/03/2024 30/03/2024 17,34044 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0925795 4,58587113

15AN00123-19 23/03/2024 30/03/2024 46,09050 KR 12B 8 99 S CIUDAD BERNA 15 Anden -74,0920414 4,58587192

15AN00123-2 23/03/2024 30/03/2024 13,99962 KR 12B 10 00 S CIUDAD BERNA 15 Anden -74,0918688 4,58518569

15AN00123-20 23/03/2024 30/03/2024 11,96413 KR 12B 8 99 S CIUDAD BERNA 15 Anden -74,0918498 4,58589104

15AN00123-21 23/03/2024 30/03/2024 9,64847 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0925211 4,5859463

15AN00123-22 23/03/2024 30/03/2024 9,38907 KR 12B 8 99 S CIUDAD BERNA 15 Anden -74,0917901 4,58596229

15AN00123-23 23/03/2024 30/03/2024 38,22976 KR 12B 8 00 S CIUDAD BERNA 15 Anden -74,0913118 4,58596791

15AN00123-24 23/03/2024 30/03/2024 31,48446 CL 10 S 9 00 S CIUDAD BERNA 15 Anden -74,0921343 4,58598984

15AN00123-25 23/03/2024 30/03/2024 12,20026 CL 8 S 12 41 CIUDAD BERNA 15 Anden -74,0914357 4,58607364

15AN00123-26 23/03/2024 30/03/2024 21,91959 CL 10 S 9 08 S CIUDAD BERNA 15 Anden -74,0924139 4,5860795

15AN00123-27 23/03/2024 30/03/2024 16,57587 CL 10 S 9 08 S CIUDAD BERNA 15 Anden -74,092282 4,58611123

15AN00123-28 23/03/2024 30/03/2024 35,66340 KR 12B 8 99 S CIUDAD BERNA 15 Anden -74,0916842 4,58609358
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15AN00123-29 23/03/2024 30/03/2024 11,37013 CL 8 S 12 41 CIUDAD BERNA 15 Anden -74,0915372 4,58615319

15AN00123-3 23/03/2024 30/03/2024 14,40846 KR 12B 10 00 S CIUDAD BERNA 15 Anden -74,0919376 4,58524035

15AN00123-4 23/03/2024 30/03/2024 15,53301 CL 10 S 12 06 CIUDAD BERNA 15 Anden -74,0917217 4,5852592

15AN00123-5 23/03/2024 30/03/2024 13,92303 KR 12B 10 00 S CIUDAD BERNA 15 Anden -74,0920055 4,58529609

15AN00123-6 23/03/2024 30/03/2024 15,97839 KR 12 8 75 S CIUDAD BERNA 15 Anden -74,0916424 4,58535781

15AN00123-7 23/03/2024 30/03/2024 19,43884 KR 12B 10 00 S CIUDAD BERNA 15 Anden -74,092127 4,58539178

15AN00123-8 23/03/2024 30/03/2024 15,89331 KR 12 8 65 S CIUDAD BERNA 15 Anden -74,0915599 4,5854611

15AN00123-9 23/03/2024 30/03/2024 5,31708 KR 12C 10 00 S CIUDAD BERNA 15 Anden -74,0923074 4,5855423

15AN00124-1 23/03/2024 30/03/2024 17,30395 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0927352 4,58589043

15AN00124-10 23/03/2024 30/03/2024 18,41198 KR 13 9 18 S CIUDAD BERNA 15 Anden -74,0928192 4,5863456

15AN00124-11 23/03/2024 30/03/2024 19,65505 KR 13 9 12 S CIUDAD BERNA 15 Anden -74,0926603 4,58641826

15AN00124-12 23/03/2024 30/03/2024 41,14872 CL 10 S 13 30 CIUDAD BERNA 15 Anden -74,0933824 4,58641182

15AN00124-13 23/03/2024 30/03/2024 70,23450 KR 13 9 00 S CIUDAD BERNA 15 Anden -74,0927558 4,58646508

15AN00124-14 23/03/2024 30/03/2024 21,54425 KR 13 8 41 S CIUDAD BERNA 15 Anden -74,0927846 4,58662254

15AN00124-15 23/03/2024 30/03/2024 10,56045 KR 13 8 19 S CIUDAD BERNA 15 Anden -74,09263 4,58681325

15AN00124-2 23/03/2024 30/03/2024 24,33488 KR 12C 9 SUR 39 CIUDAD BERNA 15 Anden -74,0926076 4,58594853

15AN00124-3 23/03/2024 30/03/2024 13,27593 CL 10 S 12C 26 CIUDAD BERNA 15 Anden -74,0929045 4,58602421

15AN00124-4 23/03/2024 30/03/2024 26,08691 CL 10 S 12C 44 CIUDAD BERNA 15 Anden -74,0930374 4,58613083

15AN00124-5 23/03/2024 30/03/2024 31,29363 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0924781 4,58611165

15AN00124-6 23/03/2024 30/03/2024 1,99912 CL 10 S 13 04 CIUDAD BERNA 15 Anden -74,0931919 4,58625532

15AN00124-7 23/03/2024 30/03/2024 9,72323 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0924434 4,5862411

15AN00124-8 23/03/2024 30/03/2024 8,65030 KR 14 8 98 S CIUDAD BERNA 15 Anden -74,0932791 4,58632725

15AN00124-9 23/03/2024 30/03/2024 6,67448 CL 9 S 12C 21 CIUDAD BERNA 15 Anden -74,0925737 4,58634877

15AN00125-1 23/03/2024 30/03/2024 19,20177 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0923076 4,58632092

15AN00125-10 23/03/2024 30/03/2024 13,05588 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0919318 4,58678958

15AN00125-11 23/03/2024 30/03/2024 1,03482 KR 13 8 14 S CIUDAD BERNA 15 Anden -74,0925123 4,58685234

15AN00125-12 23/03/2024 30/03/2024 6,26804 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0918451 4,58690187

15AN00125-13 23/03/2024 30/03/2024 21,17735 KR 13 7 36 S CIUDAD BERNA 15 Anden -74,092423 4,58696017

15AN00125-14 23/03/2024 30/03/2024 15,60046 KR 12C 7 05 S CIUDAD BERNA 15 Anden -74,0918727 4,58699997

15AN00125-15 23/03/2024 30/03/2024 2,32159 CL 7 S 12C 17 CIUDAD BERNA 15 Anden -74,0919332 4,58704945

15AN00125-16 23/03/2024 30/03/2024 5,74439 KR 13 7 22 S CIUDAD BERNA 15 Anden -74,0923233 4,58708218

15AN00125-17 23/03/2024 30/03/2024 1,77096 CL 7 S 12C 39 CIUDAD BERNA 15 Anden -74,0920527 4,58715314

15AN00125-18 23/03/2024 30/03/2024 1,12815 KR 13 7 12 S CIUDAD BERNA 15 Anden -74,0922532 4,58716894

15AN00125-19 23/03/2024 30/03/2024 5,74690 CL 7 S 12C 39 CIUDAD BERNA 15 Anden -74,0920991 4,58717335

15AN00125-2 23/03/2024 30/03/2024 32,53856 CL 9 S 12C 12 CIUDAD BERNA 15 Anden -74,092451 4,58633835

15AN00125-3 23/03/2024 30/03/2024 13,86925 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0922296 4,58641786

15AN00125-4 23/03/2024 30/03/2024 7,07508 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0921564 4,58651045

15AN00125-5 23/03/2024 30/03/2024 29,47877 CL 9 S 12C 38 CIUDAD BERNA 15 Anden -74,0926351 4,58648775

15AN00125-6 23/03/2024 30/03/2024 26,15271 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0920764 4,58660904

15AN00125-7 23/03/2024 30/03/2024 21,19971 CL 9 S 12C 38 CIUDAD BERNA 15 Anden -74,0926743 4,58664627

15AN00125-8 23/03/2024 30/03/2024 7,74574 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0919943 4,58671269

15AN00125-9 23/03/2024 30/03/2024 7,24951 KR 13 8 20 S CIUDAD BERNA 15 Anden -74,0926015 4,58673576

15AN00126-1 23/03/2024 30/03/2024 7,90859 CL 7 S 12C 16 CIUDAD BERNA 15 Anden -74,0919038 4,58711517

15AN00126-10 23/03/2024 30/03/2024 2,16793 CL 7 S 12C 34 CIUDAD BERNA 15 Anden -74,0919369 4,58741954

15AN00126-11 23/03/2024 30/03/2024 5,24692 CL 5 S 13 15 CIUDAD BERNA 15 Anden -74,0919553 4,58744644

15AN00126-12 23/03/2024 30/03/2024 27,35353 KR 13 5 39 S CIUDAD BERNA 15 Anden -74,0921476 4,58741248

15AN00126-13 23/03/2024 30/03/2024 40,50284 KR 12C 5 07 S CIUDAD BERNA 15 Anden -74,0915399 4,58745387

15AN00126-14 23/03/2024 30/03/2024 17,75815 CL 5 S 13 25 CIUDAD BERNA 15 Anden -74,0920281 4,5875055

15AN00126-15 23/03/2024 30/03/2024 9,89731 CL 5 S 12C 25 CIUDAD BERNA 15 Anden -74,091644 4,58754051

15AN00126-16 23/03/2024 30/03/2024 26,64423 CL 5 S 13 15 CIUDAD BERNA 15 Anden -74,0917547 4,58763031

15AN00126-17 23/03/2024 30/03/2024 22,43280 CL 5 S 13 25 CIUDAD BERNA 15 Anden -74,0918668 4,58772129

15AN00126-18 23/03/2024 30/03/2024 11,45120 CL 5 S 13 35 CIUDAD BERNA 15 Anden -74,0919601 4,58779602

15AN00126-19 23/03/2024 30/03/2024 19,54446 CL 5 S 13 47 CIUDAD BERNA 15 Anden -74,0920332 4,58785531

15AN00126-2 23/03/2024 30/03/2024 13,55048 KR 14 6 66 S CIUDAD BERNA 15 Anden -74,0927373 4,58721684

15AN00126-20 23/03/2024 30/03/2024 1,58892 KR 14 5 08 S CIUDAD BERNA 15 Anden -74,092166 4,58796937

15AN00126-4 23/03/2024 30/03/2024 9,24344 KR 14 6 66 S CIUDAD BERNA 15 Anden -74,0928028 4,58726873

15AN00126-5 23/03/2024 30/03/2024 10,99026 KR 13 5 59 S CIUDAD BERNA 15 Anden -74,0922329 4,58730514

15AN00126-7 23/03/2024 30/03/2024 12,33308 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0915012 4,58732631

15AN00126-9 23/03/2024 30/03/2024 100,69383 CL 7 S 12C 34 CIUDAD BERNA 15 Anden -74,0920495 4,58728605

15AN00127-1 23/03/2024 30/03/2024 12,93570 CL 5 S 13 06 SEVILLA 15 Anden -74,0916578 4,58766847

15AN00127-2 23/03/2024 30/03/2024 15,95023 CL 5 S 13 22 SEVILLA 15 Anden -74,0917663 4,58775766

15AN00127-3 23/03/2024 30/03/2024 20,62355 CL 5 S 13 28 SEVILLA 15 Anden -74,0918422 4,58781817

15AN00127-4 23/03/2024 30/03/2024 24,08689 CL 5 S 13 28 SEVILLA 15 Anden -74,0918268 4,58792201

15AN00128-1 23/03/2024 30/03/2024 19,09174 KR 12 7 17 S CIUDAD BERNA 15 Anden -74,0911309 4,58599914

15AN00128-10 23/03/2024 30/03/2024 26,64086 KR 12 5 09 S CIUDAD BERNA 15 Anden -74,0906448 4,58673092

15AN00128-11 23/03/2024 30/03/2024 7,78635 KR 12C 7 00 S CIUDAD BERNA 15 Anden -74,0914808 4,58677122

15AN00128-12 23/03/2024 30/03/2024 11,72981 KR 12C 7 00 S CIUDAD BERNA 15 Anden -74,0915549 4,58683081

15AN00128-13 23/03/2024 30/03/2024 5,75522 KR 12C 5 04 S CIUDAD BERNA 15 Anden -74,091537 4,58716674
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15AN00128-14 23/03/2024 30/03/2024 18,97269 CL 5 S 12A 43 CIUDAD BERNA 15 Anden -74,0911943 4,58717613

15AN00128-15 23/03/2024 30/03/2024 7,97395 KR 12C 5 04 S CIUDAD BERNA 15 Anden -74,0913038 4,58726466

15AN00128-16 23/03/2024 30/03/2024 5,61386 KR 12C 5 04 S CIUDAD BERNA 15 Anden -74,0914497 4,5872745

15AN00128-17 23/03/2024 30/03/2024 10,33048 KR 12C 5 04 S CIUDAD BERNA 15 Anden -74,0913453 4,58729829

15AN00128-2 23/03/2024 30/03/2024 28,72622 KR 12 7 17 S CIUDAD BERNA 15 Anden -74,0912677 4,5860264

15AN00128-3 23/03/2024 30/03/2024 27,89099 KR 12B 8 00 S CIUDAD BERNA 15 Anden -74,0914555 4,5861781

15AN00128-5 23/03/2024 30/03/2024 8,91920 KR 12B 7 44 S CIUDAD BERNA 15 Anden -74,0915117 4,5863075

15AN00128-6 23/03/2024 30/03/2024 7,46684 CL 7 S 12B 06 CIUDAD BERNA 15 Anden -74,0912919 4,58660599

15AN00128-7 23/03/2024 30/03/2024 16,38590 KR 12 5 09 S CIUDAD BERNA 15 Anden -74,0906227 4,58662695

15AN00128-8 23/03/2024 30/03/2024 10,37993 KR 12C 7 00 S CIUDAD BERNA 15 Anden -74,0913337 4,5866512

15AN00128-9 23/03/2024 30/03/2024 1,48898 KR 12C 7 00 S CIUDAD BERNA 15 Anden -74,0914257 4,58672422

15AN00129-1 23/03/2024 30/03/2024 16,61283 CL 13A S 10 40 CIUDAD JARDIN SUR 15 Anden -74,0917152 4,58068212

15AN00129-2 23/03/2024 30/03/2024 16,40803 CL 13A S 10 40 CIUDAD JARDIN SUR 15 Anden -74,0916921 4,58078388

15AN00129-3 23/03/2024 30/03/2024 1,96763 KR 10A 13 58 S CIUDAD JARDIN SUR 15 Anden -74,0915776 4,5809458

15AN00129-4 23/03/2024 30/03/2024 4,80809 KR 10A 13 52 S CIUDAD JARDIN SUR 15 Anden -74,0915394 4,58099147

15AN00129-5 23/03/2024 30/03/2024 5,13316 KR 10A 13 44 S CIUDAD JARDIN SUR 15 Anden -74,0915027 4,58104307

15AN00129-6 23/03/2024 30/03/2024 3,40956 KR 10A 13 38 S CIUDAD JARDIN SUR 15 Anden -74,0914648 4,58109293

15AN00129-7 23/03/2024 30/03/2024 4,59779 KR 10A 13 30 S CIUDAD JARDIN SUR 15 Anden -74,0914263 4,58114426

15AN00129-8 23/03/2024 30/03/2024 3,30318 KR 10A 13 22 S CIUDAD JARDIN SUR 15 Anden -74,0913908 4,58119556

15AN00130-1 23/03/2024 30/03/2024 1,93922 KR 10A 13 65 S CIUDAD JARDIN SUR 15 Anden -74,09179 4,58077097

15AN00130-10 23/03/2024 30/03/2024 4,90530 KR 10A 13 35 S CIUDAD JARDIN SUR 15 Anden -74,0915792 4,5810531

15AN00130-11 23/03/2024 30/03/2024 6,75493 CL 13A S 10A 56 CIUDAD JARDIN SUR 15 Anden -74,0922469 4,58107471

15AN00130-12 23/03/2024 30/03/2024 5,95316 KR 10A 13 27 S CIUDAD JARDIN SUR 15 Anden -74,0915343 4,58111257

15AN00130-13 23/03/2024 30/03/2024 7,58417 CL 13A S 10A 62 CIUDAD JARDIN SUR 15 Anden -74,0923168 4,58112714

15AN00130-14 23/03/2024 30/03/2024 3,23564 CL 13A S 10A 68 CIUDAD JARDIN SUR 15 Anden -74,0923822 4,58117336

15AN00130-15 23/03/2024 30/03/2024 5,27333 KR 10A 13 15 S CIUDAD JARDIN SUR 15 Anden -74,0914905 4,58117468

15AN00130-16 23/03/2024 30/03/2024 0,78640 CL 13A S 10A 78 CIUDAD JARDIN SUR 15 Anden -74,0925101 4,58126467

15AN00130-17 23/03/2024 30/03/2024 8,14922 KR 10A 13 11 S CIUDAD JARDIN SUR 15 Anden -74,0914272 4,5812596

15AN00130-18 23/03/2024 30/03/2024 28,78843 KR 10A 13 11 S CIUDAD JARDIN SUR 15 Anden -74,0915487 4,58141399

15AN00130-19 23/03/2024 30/03/2024 23,19219 CL 13 S 10A 33 CIUDAD JARDIN SUR 15 Anden -74,0917631 4,58144058

15AN00130-2 23/03/2024 30/03/2024 8,25032 KR 10A 13 65 S CIUDAD JARDIN SUR 15 Anden -74,0918264 4,58076666

15AN00130-20 23/03/2024 30/03/2024 12,58075 CL 13 S 10A 39 CIUDAD JARDIN SUR 15 Anden -74,0918798 4,58145606

15AN00130-21 23/03/2024 30/03/2024 10,61659 CL 13 S 10A 55 CIUDAD JARDIN SUR 15 Anden -74,0921015 4,58148431

15AN00130-22 23/03/2024 30/03/2024 37,35480 CL 13A S 10A 84 CIUDAD JARDIN SUR 15 Anden -74,0925012 4,5814477

15AN00130-23 23/03/2024 30/03/2024 26,94100 CL 13 S 10A 67 CIUDAD JARDIN SUR 15 Anden -74,0922526 4,58150013

15AN00130-4 23/03/2024 30/03/2024 0,55119 KR 10A 13 65 S CIUDAD JARDIN SUR 15 Anden -74,0919238 4,58083174

15AN00130-5 23/03/2024 30/03/2024 2,57149 KR 10A 13 65 S CIUDAD JARDIN SUR 15 Anden -74,0919681 4,58086572

15AN00130-6 23/03/2024 30/03/2024 7,30618 KR 10A 13 59 S CIUDAD JARDIN SUR 15 Anden -74,0917119 4,58087398

15AN00130-7 23/03/2024 30/03/2024 5,54138 KR 10A 13 51 S CIUDAD JARDIN SUR 15 Anden -74,0916656 4,5809367

15AN00130-8 23/03/2024 30/03/2024 5,59013 KR 10A 13 43 S CIUDAD JARDIN SUR 15 Anden -74,0916229 4,58099278

15AN00130-9 23/03/2024 30/03/2024 11,07751 CL 13A S 10A 38 CIUDAD JARDIN SUR 15 Anden -74,0921703 4,58101647

15AN00131-1 23/03/2024 30/03/2024 15,73929 KR 11B 10 00 S CIUDAD BERNA 15 Anden -74,091328 4,58476513

15AN00131-2 23/03/2024 30/03/2024 16,70595 CL 10 S 11B 08 CIUDAD BERNA 15 Anden -74,0914097 4,58483258

15AN00132-1 23/03/2024 30/03/2024 8,30751 KR 12B 8 39 S CIUDAD BERNA 15 Anden -74,0918784 4,58596304

15AN00132-2 23/03/2024 30/03/2024 27,33721 KR 12B 8 39 S CIUDAD BERNA 15 Anden -74,092012 4,58598341

15AN00132-3 23/03/2024 30/03/2024 15,14776 CL 9 S 12B 34 CIUDAD BERNA 15 Anden -74,0921433 4,586089

15AN00132-4 23/03/2024 30/03/2024 5,02945 KR 12B 8 99 S CIUDAD BERNA 15 Anden -74,0917218 4,58615821

15AN00132-5 23/03/2024 30/03/2024 12,63729 CL 9 S 12B 40 CIUDAD BERNA 15 Anden -74,0922505 4,58617874

15AN00132-6 23/03/2024 30/03/2024 3,67351 KR 12B 8 99 S CIUDAD BERNA 15 Anden -74,0916725 4,5862217

15AN00132-7 23/03/2024 30/03/2024 16,82712 CL 9 S 12B 40 CIUDAD BERNA 15 Anden -74,0922549 4,58627442

15AN00132-8 23/03/2024 30/03/2024 5,17253 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0921898 4,58635638

15AN00132-9 23/03/2024 30/03/2024 6,00545 CL 5 S 12C 01 CIUDAD BERNA 15 Anden -74,0921468 4,58641144

15AN00133-1 23/03/2024 30/03/2024 74,15514 TV 12ABIS 13 31 S CIUDAD JARDIN SUR 15 Anden -74,0949184 4,58223907

15AN00133-2 23/03/2024 30/03/2024 120,91800 TV 12ABIS 13 31 S CIUDAD JARDIN SUR 15 Anden -74,0946895 4,58224557

15AN00134-1 23/03/2024 30/03/2024 1149,07159 CL 17 S 11 20 CIUDAD JARDIN SUR 15 Anden -74,0944035 4,58005689

15AN00137-1 23/03/2024 30/03/2024 5,51873 CL 14 S 12D 15 CIUDAD JARDIN SUR 15 Anden -74,0963537 4,58372759

15AN00137-3 23/03/2024 30/03/2024 14,38501 KR 12F 14 02 S CIUDAD JARDIN SUR 15 Anden -74,0965889 4,58399423

15AN00137-4 23/03/2024 30/03/2024 59,94573 KR 12F 14 02 S CIUDAD JARDIN SUR 15 Anden -74,0964458 4,58397744

15AN00138-1 23/03/2024 30/03/2024 19,30871 CL 22 S 10B 16 CIUDAD JARDIN SUR 15 Anden -74,0961029 4,57710964

15AN00138-10 23/03/2024 30/03/2024 5,87478 CL 19 S 10B 17 CIUDAD JARDIN SUR 15 Anden -74,0956084 4,57773797

15AN00138-11 23/03/2024 30/03/2024 0,58028 KR 11 19 24 S CIUDAD JARDIN SUR 15 Anden -74,0959249 4,57775002

15AN00138-12 23/03/2024 30/03/2024 11,11488 KR 11 19 12 S CIUDAD JARDIN SUR 15 Anden -74,095845 4,57783746

15AN00138-13 23/03/2024 30/03/2024 41,87315 KR 11 19 12 S CIUDAD JARDIN SUR 15 Anden -74,0957133 4,57783102

15AN00138-2 23/03/2024 30/03/2024 12,36957 CL 22 S 10B 26 CIUDAD JARDIN SUR 15 Anden -74,0961995 4,57716853

15AN00138-3 23/03/2024 30/03/2024 2,86748 CL 22 S 10B 36 CIUDAD JARDIN SUR 15 Anden -74,0963062 4,57731717

15AN00138-4 23/03/2024 30/03/2024 16,00489 CL 22 S 10B 36 CIUDAD JARDIN SUR 15 Anden -74,0962275 4,57740531

15AN00138-5 23/03/2024 30/03/2024 6,40210 KR 11 19 58 S CIUDAD JARDIN SUR 15 Anden -74,0961469 4,57749748

15AN00138-6 23/03/2024 30/03/2024 6,64577 KR 11 19 38 S CIUDAD JARDIN SUR 15 Anden -74,0960663 4,57758886
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15AN00138-7 23/03/2024 30/03/2024 3,23201 KR 11 19 32 S CIUDAD JARDIN SUR 15 Anden -74,0960102 4,57765126

15AN00138-8 23/03/2024 30/03/2024 23,43328 KR 10B 19 11 S CIUDAD JARDIN SUR 15 Anden -74,0955295 4,57766518

15AN00138-9 23/03/2024 30/03/2024 0,35766 KR 11 19 24 S CIUDAD JARDIN SUR 15 Anden -74,095944 4,57772796

15AN00139-1 23/03/2024 30/03/2024 18,17080 CL 22 S 10A 30 CIUDAD JARDIN SUR 15 Anden -74,0957599 4,57687428

15AN00139-2 23/03/2024 30/03/2024 31,44420 CL 22 S 10A 38 CIUDAD JARDIN SUR 15 Anden -74,0958561 4,57694705

15AN00139-3 23/03/2024 30/03/2024 3,06601 CL 22 S 10A 38 CIUDAD JARDIN SUR 15 Anden -74,095874 4,57707508

15AN00139-4 23/03/2024 30/03/2024 2,75377 CL 22 S 10A 38 CIUDAD JARDIN SUR 15 Anden -74,0958265 4,57712787

15AN00139-5 23/03/2024 30/03/2024 6,76346 CL 19 S 10A 17 CIUDAD JARDIN SUR 15 Anden -74,0952353 4,57740695

15AN00139-6 23/03/2024 30/03/2024 26,11512 CL 19 S 10A 39 CIUDAD JARDIN SUR 15 Anden -74,095379 4,57752847

15AN00140-1 23/03/2024 30/03/2024 22,39709 CL 19 S 10 64 CIUDAD JARDIN SUR 15 Anden -74,0946839 4,57702297

15AN00140-2 23/03/2024 30/03/2024 38,26550 KR 10A 18A 90 S CIUDAD JARDIN SUR 15 Anden -74,0949504 4,57725599

15AN00141-1 23/03/2024 30/03/2024 6,23593 CL 19 S 10 00 CIUDAD JARDIN SUR 15 Anden -74,0943204 4,57670272

15AN00141-2 23/03/2024 30/03/2024 9,40099 CL 19 S 10 00 CIUDAD JARDIN SUR 15 Anden -74,0944039 4,57676738

15AN00141-3 23/03/2024 30/03/2024 47,55702 CL 19 S 10 48 CIUDAD JARDIN SUR 15 Anden -74,0945177 4,57687562

15AN00142-2 23/03/2024 30/03/2024 20,76831 KR 10BIS 18 14 S CIUDAD JARDIN SUR 15 Anden -74,0938679 4,57772271

15AN00143-1 23/03/2024 30/03/2024 8,30831 CL 18 S 12C 04 CIUDAD JARDIN SUR 15 Anden -74,0975755 4,58113711

15AN00143-3 23/03/2024 30/03/2024 8,89455 KR 12D 17A 18 S CIUDAD JARDIN SUR 15 Anden -74,0977085 4,58161111

15AN00143-4 23/03/2024 30/03/2024 8,41604 KR 12D 17A 18 S CIUDAD JARDIN SUR 15 Anden -74,0976661 4,58166424

15AN00143-5 23/03/2024 30/03/2024 11,10400 KR 12D 17A 08 S CIUDAD JARDIN SUR 15 Anden -74,0975897 4,58174559

15AN00143-6 23/03/2024 30/03/2024 9,11319 KR 12D 17 44 S CIUDAD JARDIN SUR 15 Anden -74,0974904 4,58185952

15AN00143-7 23/03/2024 30/03/2024 10,18650 KR 12D 17 36 S CIUDAD JARDIN SUR 15 Anden -74,0974078 4,58195119

15AN00143-8 23/03/2024 30/03/2024 8,12764 KR 12D 17 18 S CIUDAD JARDIN SUR 15 Anden -74,0973535 4,58201067

15AN00143-9 23/03/2024 30/03/2024 31,26956 CL 17 S 12C 41 CIUDAD JARDIN SUR 15 Anden -74,0972728 4,58210347

15AN00144-1 23/03/2024 30/03/2024 8,74566 CL 7 S 24D 38 LA FRAGUITA 15 Anden -74,0997456 4,59338841

15AN00144-2 23/03/2024 30/03/2024 17,10782 CL 7 S 24D 38 LA FRAGUITA 15 Anden -74,0997374 4,5934663

15AN00144-3 23/03/2024 30/03/2024 7,67036 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0995025 4,59373753

15AN00144-4 23/03/2024 30/03/2024 4,53046 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0994399 4,59381146

15AN00144-5 23/03/2024 30/03/2024 7,13584 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0993959 4,59385992

15AN00144-6 23/03/2024 30/03/2024 121,95353 KR 24D 3 01 S LA FRAGUITA 15 Anden -74,0987747 4,59406988

15AN00144-7 23/03/2024 30/03/2024 11,97966 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0991498 4,59414389

15AN00144-8 23/03/2024 30/03/2024 43,88519 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0989897 4,59417643

15AN00145-1 23/03/2024 30/03/2024 39,89203 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0991988 4,59445276

15AN00145-2 23/03/2024 30/03/2024 5,49030 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0991727 4,5946508

15AN00146-1 23/03/2024 30/03/2024 10,40466 KR 27 16 91 S LA FRAGUA 15 Anden -74,1060571 4,59297672

15AN00146-2 23/03/2024 30/03/2024 10,39111 KR 27 16 91 S LA FRAGUA 15 Anden -74,1059768 4,59305342

15AN00146-3 23/03/2024 30/03/2024 14,43887 KR 27 16 91 S LA FRAGUA 15 Anden -74,1061603 4,59303229

15AN00146-4 23/03/2024 30/03/2024 20,45598 KR 27 16 91 S LA FRAGUA 15 Anden -74,1058223 4,59319499

15AN00146-5 23/03/2024 30/03/2024 2,36070 KR 27 16 91 S LA FRAGUA 15 Anden -74,1063433 4,59328582

15AN00146-7 23/03/2024 30/03/2024 2,35364 CL 15A S KR 28BIS LA FRAGUA 15 Anden -74,1064929 4,59349201

15AN00147-1 1/03/2024 8/03/2024 22,15371 CL 38A S 34B 04 VILLA MAYOR ORIENTAL 15 Anden -74,1227745 4,59157184

15AN00147-10 1/03/2024 8/03/2024 42,70890 CL 38BIS S 38 98 S VILLA MAYOR ORIENTAL 15 Anden -74,1228746 4,59239264

15AN00147-11 1/03/2024 8/03/2024 40,58617 CL 38BIS S 38 98 S VILLA MAYOR ORIENTAL 15 Anden -74,1229816 4,59232909

15AN00147-12 1/03/2024 8/03/2024 6,06465 KR 34D 38 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1228544 4,59245618

15AN00147-13 1/03/2024 8/03/2024 6,55081 KR 34D 38 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1225791 4,59250616

15AN00147-2 1/03/2024 8/03/2024 3,65530 CL 38BIS S 38 98 S VILLA MAYOR ORIENTAL 15 Anden -74,122884 4,59159349

15AN00147-3 1/03/2024 8/03/2024 11,98489 KR 34B 34B 00 VILLA MAYOR ORIENTAL 15 Anden -74,1225869 4,59160624

15AN00147-4 1/03/2024 8/03/2024 16,93080 KR 34B 38 77 S VILLA MAYOR ORIENTAL 15 Anden -74,1224123 4,59163804

15AN00147-5 1/03/2024 8/03/2024 1,12197 KR 34B 34B 00 VILLA MAYOR ORIENTAL 15 Anden -74,1222715 4,59165724

15AN00147-6 1/03/2024 8/03/2024 4,51000 CL 38BIS S 38 98 S VILLA MAYOR ORIENTAL 15 Anden -74,1228992 4,59167261

15AN00147-7 1/03/2024 8/03/2024 22,94065 KR 34B 34B 00 VILLA MAYOR ORIENTAL 15 Anden -74,1220585 4,59170191

15AN00147-8 1/03/2024 8/03/2024 4,74279 CL 38A S 34B 16 VILLA MAYOR ORIENTAL 15 Anden -74,1229067 4,59171701

15AN00147-9 1/03/2024 8/03/2024 113,53598 CL 38BIS S 38 98 S VILLA MAYOR ORIENTAL 15 Anden -74,1229444 4,59234159

15AN00148-1 1/03/2024 8/03/2024 27,28563 CL 38A S 34A 04 VILLA MAYOR ORIENTAL 15 Anden -74,1223806 4,59110439

15AN00148-2 1/03/2024 8/03/2024 15,94381 KR 34A 38 15 S VILLA MAYOR ORIENTAL 15 Anden -74,1220909 4,59115686

15AN00148-3 1/03/2024 8/03/2024 25,47956 CL 38A S 34A 00 VILLA MAYOR ORIENTAL 15 Anden -74,1213614 4,59128757

15AN00149-1 1/03/2024 8/03/2024 7,57648 CL 35 S 30 00 VILLA MAYOR ORIENTAL 15 Anden -74,1202731 4,5895972

15AN00149-11 1/03/2024 8/03/2024 1,32873 CL 37 S 33A 00 VILLA MAYOR ORIENTAL 15 Anden -74,120805 4,59027661

15AN00149-12 1/03/2024 8/03/2024 10,22531 KR 33A 35A 70 S VILLA MAYOR ORIENTAL 15 Anden -74,1207253 4,5902911

15AN00149-13 1/03/2024 8/03/2024 11,87898 CL 37 S 33A 00 VILLA MAYOR ORIENTAL 15 Anden -74,1204745 4,59033649

15AN00149-14 1/03/2024 8/03/2024 2,11706 KR 33A 35A 52 S VILLA MAYOR ORIENTAL 15 Anden -74,120398 4,59035041

15AN00149-15 1/03/2024 8/03/2024 1,60145 KR 33A 35A 52 S VILLA MAYOR ORIENTAL 15 Anden -74,1203647 4,59035596

15AN00149-16 1/03/2024 8/03/2024 3,07498 CL 37 S 33A 00 VILLA MAYOR ORIENTAL 15 Anden -74,1200206 4,59041742

15AN00149-17 1/03/2024 8/03/2024 15,39477 KR 30 35 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1193657 4,59038251

15AN00149-18 1/03/2024 8/03/2024 3,77939 CL 37 S 33A 00 VILLA MAYOR ORIENTAL 15 Anden -74,1199375 4,590434

15AN00149-19 1/03/2024 8/03/2024 19,65638 CL 37 S 33A 00 VILLA MAYOR ORIENTAL 15 Anden -74,1195634 4,59049956

15AN00149-2 1/03/2024 8/03/2024 6,07519 CL 35 S 30 00 VILLA MAYOR ORIENTAL 15 Anden -74,1204726 4,58961294

15AN00149-20 1/03/2024 8/03/2024 7,93752 CL 37 S 33A 00 VILLA MAYOR ORIENTAL 15 Anden -74,1194661 4,59051671

15AN00149-3 1/03/2024 8/03/2024 3,66877 CL 35 S 30 00 VILLA MAYOR ORIENTAL 15 Anden -74,1205152 4,5896185
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15AN00149-4 1/03/2024 8/03/2024 26,82014 CL 35 S 30 00 VILLA MAYOR ORIENTAL 15 Anden -74,119396 4,58983596

15AN00149-5 1/03/2024 8/03/2024 1,64042 CL 35 S 30 09 VILLA MAYOR ORIENTAL 15 Anden -74,1193073 4,58989248

15AN00149-6 1/03/2024 8/03/2024 7,06008 CL 35 S 30 00 VILLA MAYOR ORIENTAL 15 Anden -74,1192921 4,58996636

15AN00149-7 1/03/2024 8/03/2024 7,59206 KR 34B 37 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1208973 4,59007349

15AN00149-8 1/03/2024 8/03/2024 1,62603 KR 34B 37 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1209112 4,59014767

15AN00149-9 1/03/2024 8/03/2024 15,78464 KR 30 35 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1193257 4,59015668

15AN00150-1 1/03/2024 8/03/2024 36,34507 KR 34F 30A 00 S EDUARDO FREY 15 Anden -74,1164974 4,59311054

15AN00150-10 1/03/2024 8/03/2024 13,24421 KR 34F 30 98 S EDUARDO FREY 15 Anden -74,1168623 4,5935445

15AN00150-11 1/03/2024 8/03/2024 7,97690 KR 34F 30 98 S EDUARDO FREY 15 Anden -74,1168969 4,5936148

15AN00150-12 1/03/2024 8/03/2024 8,19401 CL 30 S 34F 99 EDUARDO FREY 15 Anden -74,1162768 4,59361497

15AN00150-13 1/03/2024 8/03/2024 6,15935 KR 34F 30 98 S EDUARDO FREY 15 Anden -74,1169552 4,59372761

15AN00150-14 1/03/2024 8/03/2024 25,70403 CL 30 S 34F 99 EDUARDO FREY 15 Anden -74,1163914 4,59383796

15AN00150-15 1/03/2024 8/03/2024 33,73208 CL 30 S 34F 99 EDUARDO FREY 15 Anden -74,1164632 4,59398243

15AN00150-16 1/03/2024 8/03/2024 30,61511 KR 34F 30 98 S EDUARDO FREY 15 Anden -74,1171243 4,59406323

15AN00150-17 1/03/2024 8/03/2024 17,02840 CL 30 S 34 99 EDUARDO FREY 15 Anden -74,1170914 4,59417802

15AN00150-18 1/03/2024 8/03/2024 10,38495 CL 30 S 34 99 EDUARDO FREY 15 Anden -74,1169097 4,5942309

15AN00150-19 1/03/2024 8/03/2024 38,93363 CL 30 S 34 91 EDUARDO FREY 15 Anden -74,1165733 4,59419861

15AN00150-2 1/03/2024 8/03/2024 16,56785 KR 34F 30 98 S EDUARDO FREY 15 Anden -74,116651 4,59313208

15AN00150-20 1/03/2024 8/03/2024 21,57946 CL 30 S 34 99 EDUARDO FREY 15 Anden -74,1167919 4,59426751

15AN00150-21 1/03/2024 8/03/2024 17,64688 CL 30 S 34 99 EDUARDO FREY 15 Anden -74,1166907 4,59429309

15AN00150-3 1/03/2024 8/03/2024 1,42356 KR 34F 30A 00 S EDUARDO FREY 15 Anden -74,1163661 4,59317451

15AN00150-4 1/03/2024 8/03/2024 9,68320 KR 34F 30 98 S EDUARDO FREY 15 Anden -74,1167096 4,59324654

15AN00150-5 1/03/2024 8/03/2024 2,13436 KR 34F 30 98 S EDUARDO FREY 15 Anden -74,1167353 4,59329384

15AN00150-6 1/03/2024 8/03/2024 3,56898 KR 34F 30 98 S EDUARDO FREY 15 Anden -74,1167708 4,59336709

15AN00150-7 1/03/2024 8/03/2024 4,75305 KR 34F 30 98 S EDUARDO FREY 15 Anden -74,1168274 4,59348066

15AN00150-8 1/03/2024 8/03/2024 8,49332 CL 30 S 34F 99 EDUARDO FREY 15 Anden -74,1162074 4,5934742

15AN00150-9 1/03/2024 8/03/2024 6,28047 CL 30 S 34F 99 EDUARDO FREY 15 Anden -74,1162343 4,59352695

15AN00151-1 23/03/2024 30/03/2024 43,19151 TV 35 29 02 S EDUARDO FREY 15 Anden -74,1156797 4,59312169

15AN00151-2 23/03/2024 30/03/2024 3,74693 TV 35 29 02 S EDUARDO FREY 15 Anden -74,1159267 4,59360895

15AN00151-3 23/03/2024 30/03/2024 2,96316 TV 35 29 02 S EDUARDO FREY 15 Anden -74,1160402 4,59383248

15AN00151-4 23/03/2024 30/03/2024 7,01524 TV 35 29 02 S EDUARDO FREY 15 Anden -74,1160979 4,59394711

15AN00151-5 23/03/2024 30/03/2024 6,51741 TV 35 29 02 S EDUARDO FREY 15 Anden -74,1161542 4,59405676

15AN00151-6 23/03/2024 30/03/2024 5,57175 TV 35 29 02 S EDUARDO FREY 15 Anden -74,1162116 4,59416597

15AN00151-7 23/03/2024 30/03/2024 16,27623 TV 35 29 02 S EDUARDO FREY 15 Anden -74,1163048 4,5943547

15AN00152-1 1/03/2024 8/03/2024 11,07740 KR 27 31C 03 S EDUARDO FREY 15 Anden -74,1163145 4,58865602

15AN00152-2 1/03/2024 8/03/2024 4,11599 KR 27 31C 03 S EDUARDO FREY 15 Anden -74,1163061 4,58873883

15AN00153-1 23/03/2024 30/03/2024 9,73172 CL 18 S 29D 12 LA FRAGUA 15 Anden -74,1106137 4,59514224

15AN00153-10 23/03/2024 30/03/2024 10,14224 KR 29D 17 49 S LA FRAGUA 15 Anden -74,1099387 4,59563642

15AN00153-11 23/03/2024 30/03/2024 3,54043 KR 27 16 91 S LA FRAGUA 15 Anden -74,1097914 4,59573931

15AN00153-12 23/03/2024 30/03/2024 1,82155 KR 27 16 91 S LA FRAGUA 15 Anden -74,1097492 4,59577393

15AN00153-13 23/03/2024 30/03/2024 3,52256 CL 17 S 29D 03 LA FRAGUA 15 Anden -74,1096367 4,59585316

15AN00153-3 23/03/2024 30/03/2024 3,04640 KR 27 16 91 S LA FRAGUA 15 Anden -74,110754 4,59524393

15AN00153-4 23/03/2024 30/03/2024 17,49368 KR 27 16 91 S LA FRAGUA 15 Anden -74,1104894 4,59523222

15AN00153-5 23/03/2024 30/03/2024 4,86204 KR 27 16 91 S LA FRAGUA 15 Anden -74,1107867 4,59528633

15AN00153-6 23/03/2024 30/03/2024 4,53608 KR 27 16 91 S LA FRAGUA 15 Anden -74,1108284 4,59534099

15AN00153-7 23/03/2024 30/03/2024 0,40780 CL 18 S 29D 38 LA FRAGUA 15 Anden -74,1108496 4,59537062

15AN00153-8 23/03/2024 30/03/2024 7,44157 KR 29D 17A 49 S LA FRAGUA 15 Anden -74,1103058 4,59536515

15AN00153-9 23/03/2024 30/03/2024 9,07439 CL 18 S 29D 38 LA FRAGUA 15 Anden -74,1108856 4,59541898

15AN00154-1 23/03/2024 30/03/2024 10,99047 CL 17A S 29B 06 LA FRAGUA 15 Anden -74,1089357 4,59441513

15AN00154-10 23/03/2024 30/03/2024 4,66652 KR 27 16 91 S LA FRAGUA 15 Anden -74,1093772 4,59560821

15AN00154-11 23/03/2024 30/03/2024 21,65934 KR 29D 17 26 S LA FRAGUA 15 Anden -74,1098006 4,59565005

15AN00154-12 23/03/2024 30/03/2024 2,40780 KR 29D 17 06 S LA FRAGUA 15 Anden -74,1096155 4,59578671

15AN00154-13 23/03/2024 30/03/2024 4,15911 KR 27 16 91 S LA FRAGUA 15 Anden -74,1095825 4,5958099

15AN00154-14 23/03/2024 30/03/2024 20,91988 KR 29D 17 06 S LA FRAGUA 15 Anden -74,1094853 4,59575759

15AN00154-2 23/03/2024 30/03/2024 6,44907 KR 27 16 91 S LA FRAGUA 15 Anden -74,1090459 4,59445767

15AN00154-3 23/03/2024 30/03/2024 9,70959 CL 17A S 29B 06 LA FRAGUA 15 Anden -74,1088509 4,59447645

15AN00154-4 23/03/2024 30/03/2024 17,19823 CL 17 S 29B 07 LA FRAGUA 15 Anden -74,1087371 4,59455948

15AN00154-5 23/03/2024 30/03/2024 2,80513 CL 17A S 29B 28 LA FRAGUA 15 Anden -74,1092022 4,5946751

15AN00154-6 23/03/2024 30/03/2024 14,42601 CL 17 S 29B 07 LA FRAGUA 15 Anden -74,1087 4,59466829

15AN00154-7 23/03/2024 30/03/2024 1,63056 CL 17A S 29B 54 LA FRAGUA 15 Anden -74,1095605 4,59517078

15AN00154-8 23/03/2024 30/03/2024 2,32215 KR 27 16 91 S LA FRAGUA 15 Anden -74,1095836 4,59520241

15AN00154-9 23/03/2024 30/03/2024 15,25040 KR 29D 17 26 S LA FRAGUA 15 Anden -74,1098117 4,59551989

15AN00155-1 23/03/2024 30/03/2024 6,01609 KR 29B 17 S 02 LA FRAGUA 15 Anden -74,1085175 4,59471876

15AN00155-11 23/03/2024 30/03/2024 13,67270 KR 27 16 91 S LA FRAGUA 15 Anden -74,107857 4,59575315

15AN00155-12 23/03/2024 30/03/2024 22,59336 KR 29B 14 09 S LA FRAGUA 15 Anden -74,1071197 4,59573404

15AN00155-13 23/03/2024 30/03/2024 1,00276 KR 27 16 91 S LA FRAGUA 15 Anden -74,1077573 4,59582565

15AN00155-14 23/03/2024 30/03/2024 5,01708 KR 27 16 91 S LA FRAGUA 15 Anden -74,1077184 4,59585448

15AN00155-15 23/03/2024 30/03/2024 12,97549 KR 27 16 91 S LA FRAGUA 15 Anden -74,1075866 4,59595079
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15AN00155-16 23/03/2024 30/03/2024 5,77720 KR 27 16 91 S LA FRAGUA 15 Anden -74,107499 4,59601389

15AN00155-18 23/03/2024 30/03/2024 15,05603 KR 27 16 91 S LA FRAGUA 15 Anden -74,1073411 4,59612854

15AN00155-2 23/03/2024 30/03/2024 8,62236 CL 17 S 29B 08 LA FRAGUA 15 Anden -74,1086244 4,59472385

15AN00155-3 23/03/2024 30/03/2024 18,32900 KR 27 16 91 S LA FRAGUA 15 Anden -74,1083995 4,59480512

15AN00155-4 23/03/2024 30/03/2024 2,53463 KR 27 16 91 S LA FRAGUA 15 Anden -74,1080738 4,59503818

15AN00155-5 23/03/2024 30/03/2024 2,96699 KR 27 16 91 S LA FRAGUA 15 Anden -74,1080266 4,59507561

15AN00155-6 23/03/2024 30/03/2024 1,58144 KR 27 16 91 S LA FRAGUA 15 Anden -74,1079856 4,59510492

15AN00155-7 23/03/2024 30/03/2024 9,00265 KR 27 16 91 S LA FRAGUA 15 Anden -74,1078357 4,59521421

15AN00155-8 23/03/2024 30/03/2024 25,80107 KR 27 16 91 S LA FRAGUA 15 Anden -74,1076911 4,59531986

15AN00156-1 23/03/2024 30/03/2024 17,79743 KR 27 16 91 S LA FRAGUA 15 Anden -74,1079833 4,59574293

15AN00156-10 23/03/2024 30/03/2024 17,43345 KR 27 16 91 S LA FRAGUA 15 Anden -74,1084324 4,59664571

15AN00156-2 23/03/2024 30/03/2024 7,85220 KR 27 16 91 S LA FRAGUA 15 Anden -74,1078333 4,5958484

15AN00156-3 23/03/2024 30/03/2024 1,34296 KR 27 16 91 S LA FRAGUA 15 Anden -74,1083244 4,59600947

15AN00156-4 23/03/2024 30/03/2024 3,04666 KR 27 16 91 S LA FRAGUA 15 Anden -74,1084808 4,59623576

15AN00156-5 23/03/2024 30/03/2024 3,45119 KR 27 16 91 S LA FRAGUA 15 Anden -74,1085075 4,59627199

15AN00156-6 23/03/2024 30/03/2024 2,08924 KR 27 16 91 S LA FRAGUA 15 Anden -74,1085614 4,59634849

15AN00156-7 23/03/2024 30/03/2024 7,92772 KR 27 16 91 S LA FRAGUA 15 Anden -74,1086131 4,59641989

15AN00156-8 23/03/2024 30/03/2024 1,07555 KR 27 16 91 S LA FRAGUA 15 Anden -74,1086512 4,59647657

15AN00156-9 23/03/2024 30/03/2024 7,95769 KR 27 16 91 S LA FRAGUA 15 Anden -74,1086113 4,59651721

15AN00157-1 23/03/2024 30/03/2024 13,00135 KR 27 16 91 S LA FRAGUA 15 Anden -74,1084162 4,59542884

15AN00157-3 23/03/2024 30/03/2024 6,70453 KR 27 16 91 S LA FRAGUA 15 Anden -74,1082402 4,59555612

15AN00157-4 23/03/2024 30/03/2024 1,53547 KR 27 16 91 S LA FRAGUA 15 Anden -74,1083985 4,59601157

15AN00157-5 23/03/2024 30/03/2024 4,58131 KR 27 16 91 S LA FRAGUA 15 Anden -74,1084374 4,59606465

15AN00157-6 23/03/2024 30/03/2024 3,36338 KR 27 16 91 S LA FRAGUA 15 Anden -74,1085177 4,59617623

15AN00157-7 23/03/2024 30/03/2024 2,65919 KR 27 16 91 S LA FRAGUA 15 Anden -74,1090151 4,59622293

15AN00157-8 23/03/2024 30/03/2024 4,45082 KR 27 16 91 S LA FRAGUA 15 Anden -74,1086687 4,59638698

15AN00157-9 23/03/2024 30/03/2024 12,52659 KR 27 16 91 S LA FRAGUA 15 Anden -74,1087524 4,59641187

15AN00158-1 23/03/2024 30/03/2024 18,70002 KR 12D 16 06 S CIUDAD JARDIN SUR 15 Anden -74,0967346 4,58270432

15AN00158-2 23/03/2024 30/03/2024 25,24264 KR 12D 14 50 S CIUDAD JARDIN SUR 15 Anden -74,0966343 4,58281676

15AN00158-3 23/03/2024 30/03/2024 15,63475 KR 12D 14 46 S CIUDAD JARDIN SUR 15 Anden -74,0965479 4,58291043

15AN00158-5 23/03/2024 30/03/2024 67,32172 CL 14 S 12C 35 CIUDAD JARDIN SUR 15 Anden -74,0962436 4,58325123

15AN00159-1 23/03/2024 30/03/2024 6,04337 CL 14 S 12C 46 CIUDAD JARDIN SUR 15 Anden -74,0961177 4,58339202

15AN00159-2 23/03/2024 30/03/2024 12,76191 KR 12D 13A 46 S CIUDAD JARDIN SUR 15 Anden -74,0960431 4,5834835

15AN00159-3 23/03/2024 30/03/2024 24,53475 KR 12D 13A 40 S CIUDAD JARDIN SUR 15 Anden -74,0959648 4,58356815

15AN00159-4 23/03/2024 30/03/2024 34,40192 KR 12D 13A 22 S CIUDAD JARDIN SUR 15 Anden -74,0958698 4,58367495

15AN00159-5 23/03/2024 30/03/2024 18,99714 KR 12D 13A 14 S CIUDAD JARDIN SUR 15 Anden -74,0957603 4,58379731

15AN00160-1 23/03/2024 30/03/2024 13,02532 KR 12D 13A 51 S CIUDAD JARDIN SUR 15 Anden -74,0963002 4,58380279

15AN00160-2 23/03/2024 30/03/2024 6,89078 CL 14 S 12D 20 CIUDAD JARDIN SUR 15 Anden -74,0963419 4,58392148

15AN00161-2 23/03/2024 30/03/2024 1,82780 CL 5 S 11A 16 POLICARPA 15 Anden -74,0897964 4,58615649

15AN00161-3 23/03/2024 30/03/2024 3,72968 CL 5 S 11A 16 POLICARPA 15 Anden -74,0898226 4,58617494

15AN00162-1 23/03/2024 30/03/2024 0,72679 KR 27 16 91 S LA FRAGUA 15 Anden -74,1092507 4,59559106

15AN00162-2 23/03/2024 30/03/2024 29,21479 KR 27 16 91 S LA FRAGUA 15 Anden -74,1093909 4,59578828

15AN00162-3 23/03/2024 30/03/2024 2,44385 KR 27 16 91 S LA FRAGUA 15 Anden -74,1089332 4,59590409

15AN00162-4 23/03/2024 30/03/2024 12,88847 KR 27 16 91 S LA FRAGUA 15 Anden -74,1093933 4,59594804

15AN00162-5 23/03/2024 30/03/2024 0,75258 KR 27 16 91 S LA FRAGUA 15 Anden -74,1092261 4,59607008

15AN00162-6 23/03/2024 30/03/2024 0,96322 KR 27 16 91 S LA FRAGUA 15 Anden -74,1091645 4,59611586

15AN00163-1 23/03/2024 30/03/2024 11,78526 KR 27 16 91 S LA FRAGUA 15 Anden -74,109446 4,59599188

15AN00163-2 23/03/2024 30/03/2024 2,96961 KR 27 16 91 S LA FRAGUA 15 Anden -74,1093479 4,5960634

15AN00163-3 23/03/2024 30/03/2024 1,19121 KR 27 16 91 S LA FRAGUA 15 Anden -74,1092777 4,5961146

15AN00163-4 23/03/2024 30/03/2024 11,10898 KR 27 16 91 S LA FRAGUA 15 Anden -74,1090609 4,59627198

15AN00163-5 23/03/2024 30/03/2024 3,86341 KR 27 16 91 S LA FRAGUA 15 Anden -74,1088113 4,59645375

15AN00163-7 23/03/2024 30/03/2024 4,70454 KR 29D 15 31 S LA FRAGUA 15 Anden -74,1085691 4,59662902

15AN00164-2 1/03/2024 8/03/2024 26,60081 KR 34F 39B 19 S VILLA MAYOR ORIENTAL 15 Anden -74,1265512 4,59193454

15AN00164-3 1/03/2024 8/03/2024 41,34112 DG 40 S 34F 10 VILLA MAYOR ORIENTAL 15 Anden -74,1261316 4,59299448

15AN00165-2 1/03/2024 8/03/2024 7,90478 KR 34D 38 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1223113 4,59268648

15AN00165-3 1/03/2024 8/03/2024 5,08228 CL 38BIS S 34F 98 VILLA MAYOR ORIENTAL 15 Anden -74,1223241 4,59276225

15AN00165-4 1/03/2024 8/03/2024 2,28467 CL 38BIS S 34F 98 VILLA MAYOR ORIENTAL 15 Anden -74,1223352 4,59281726

15AN00165-5 1/03/2024 8/03/2024 4,10133 CL 38BIS S 34F 98 VILLA MAYOR ORIENTAL 15 Anden -74,1223588 4,59295396

15AN00166-1 1/03/2024 8/03/2024 6,55828 KR 34C 32 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1205267 4,5923336

15AN00166-11 1/03/2024 8/03/2024 25,92056 CL 36 S 34D 00 VILLA MAYOR ORIENTAL 15 Anden -74,1196458 4,59302893

15AN00166-2 1/03/2024 8/03/2024 6,86836 KR 34C 32 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1204145 4,59235366

15AN00166-3 1/03/2024 8/03/2024 9,78099 KR 34C 35A 17 S VILLA MAYOR ORIENTAL 15 Anden -74,1202391 4,59238469

15AN00166-4 1/03/2024 8/03/2024 7,40235 KR 34C 32 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1200793 4,59241321

15AN00166-5 1/03/2024 8/03/2024 8,05238 KR 34C 32 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1198559 4,59245321

15AN00166-6 1/03/2024 8/03/2024 8,84220 KR 34C 32 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1197423 4,59247401

15AN00166-7 1/03/2024 8/03/2024 8,49618 KR 34C 32 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1191871 4,59257273

15AN00166-8 1/03/2024 8/03/2024 17,20949 KR 34C 32A 01 S VILLA MAYOR ORIENTAL 15 Anden -74,1190864 4,59271283

15AN00166-9 1/03/2024 8/03/2024 3,10915 KR 34C 32A 01 S VILLA MAYOR ORIENTAL 15 Anden -74,119124 4,59293434
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15AN00167-1 1/03/2024 8/03/2024 7,86492 TV 35 32B 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1197602 4,59326019

15AN00167-10 1/03/2024 8/03/2024 62,10412 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1199797 4,5939306

15AN00167-2 1/03/2024 8/03/2024 22,33575 TV 35 36 02 S VILLA MAYOR ORIENTAL 15 Anden -74,1208874 4,59326325

15AN00167-3 1/03/2024 8/03/2024 15,17801 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1209059 4,59376429

15AN00167-4 1/03/2024 8/03/2024 20,49839 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1207999 4,59378461

15AN00167-6 1/03/2024 8/03/2024 21,52376 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1205891 4,59382307

15AN00167-7 1/03/2024 8/03/2024 16,14297 TV 35 32B 00 S VILLA MAYOR ORIENTAL 15 Anden -74,1198543 4,59379269

15AN00167-8 1/03/2024 8/03/2024 26,16281 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1203705 4,59386235

15AN00167-9 1/03/2024 8/03/2024 14,08889 CL 32 S 34F 99 S VILLA MAYOR ORIENTAL 15 Anden -74,1202262 4,59388906

15AN00168-1 1/03/2024 8/03/2024 10,63851 CL 38BIS S 34F 00 VILLA MAYOR ORIENTAL 15 Anden -74,1221332 4,59311869

15AN00168-10 1/03/2024 8/03/2024 12,39291 CL 36 S 34F 98 VILLA MAYOR ORIENTAL 15 Anden -74,1220453 4,59357296

15AN00168-11 1/03/2024 8/03/2024 4,21176 CL 36 S 34F 98 VILLA MAYOR ORIENTAL 15 Anden -74,1219138 4,59359595

15AN00168-12 1/03/2024 8/03/2024 11,60716 TV 35 36 40 S VILLA MAYOR ORIENTAL 15 Anden -74,1217126 4,59361937

15AN00168-13 1/03/2024 8/03/2024 20,04578 CL 36 S 34F 98 VILLA MAYOR ORIENTAL 15 Anden -74,121571 4,59364584

15AN00168-14 1/03/2024 8/03/2024 11,25285 CL 36 S 34F 98 VILLA MAYOR ORIENTAL 15 Anden -74,1213747 4,59368071

15AN00168-15 1/03/2024 8/03/2024 33,71737 CL 36 S 34F 98 VILLA MAYOR ORIENTAL 15 Anden -74,1212096 4,59370929

15AN00168-3 1/03/2024 8/03/2024 23,28343 CL 38BIS S 34F 00 VILLA MAYOR ORIENTAL 15 Anden -74,1218258 4,59317372

15AN00168-5 1/03/2024 8/03/2024 23,96623 CL 38BIS S 34F 00 VILLA MAYOR ORIENTAL 15 Anden -74,1214905 4,59323241

15AN00168-7 1/03/2024 8/03/2024 12,23780 KR 34F 36 35 S VILLA MAYOR ORIENTAL 15 Anden -74,1212054 4,59328409

15AN00168-9 1/03/2024 8/03/2024 37,54384 CL 36 S 34F 98 VILLA MAYOR ORIENTAL 15 Anden -74,1222623 4,5935429

15AN00169-1 1/03/2024 8/03/2024 9,18871 CL 30 S 34 99 EDUARDO FREY 15 Anden -74,1172404 4,59421005

15AN00169-2 1/03/2024 8/03/2024 2,48515 CL 30 S 34 99 EDUARDO FREY 15 Anden -74,1171958 4,5942264

15AN00169-3 1/03/2024 8/03/2024 10,33921 CL 30 S 34 99 EDUARDO FREY 15 Anden -74,1171117 4,59425129

15AN00169-4 1/03/2024 8/03/2024 19,94227 CL 30 S 34 99 EDUARDO FREY 15 Anden -74,1169129 4,59430978

15AN00169-5 1/03/2024 8/03/2024 16,39288 CL 30 S 34 99 EDUARDO FREY 15 Anden -74,1167623 4,59435438

15AN00169-6 1/03/2024 8/03/2024 11,40815 CL 30 S 34F 99 EDUARDO FREY 15 Anden -74,1167018 4,59444924

15AN00170-1 1/03/2024 8/03/2024 5,54016 CL 31 S 29C 37 EDUARDO FREY 15 Anden -74,1159858 4,5913964

15AN00170-2 1/03/2024 8/03/2024 4,70326 CL 31 S 29C 59 EDUARDO FREY 15 Anden -74,1161679 4,59156501

15AN00171-2 1/03/2024 8/03/2024 9,92596 KR 29C 30 40 S EDUARDO FREY 15 Anden -74,1154837 4,59130692

15AN00171-3 1/03/2024 8/03/2024 2,87969 KR 29C 30 12 S EDUARDO FREY 15 Anden -74,1153169 4,5914485

15AN00172-1 23/03/2024 30/03/2024 28,45728 TV 35 29 02 S EDUARDO FREY 15 Anden -74,1154807 4,59272646

15AN00172-2 23/03/2024 30/03/2024 7,17015 TV 35 29 02 S EDUARDO FREY 15 Anden -74,1155361 4,59283668

15AN00172-3 23/03/2024 30/03/2024 14,24591 KR 34 29A 40 S EDUARDO FREY 15 Anden -74,1155698 4,59290445

15AN00173-1 23/03/2024 30/03/2024 34,19222 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1151818 4,58862256

15AN00173-2 23/03/2024 30/03/2024 21,84813 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1150939 4,5886308

15AN00173-3 23/03/2024 30/03/2024 19,46616 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1147134 4,58867138

15AN00173-4 23/03/2024 30/03/2024 15,19617 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1146843 4,58867198

15AN00173-5 23/03/2024 30/03/2024 46,27513 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1140847 4,58874064

15AN00173-6 23/03/2024 30/03/2024 339,61882 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1136075 4,58876539

15AN00173-7 23/03/2024 30/03/2024 186,96891 KR 27 29A 99 S SANTANDER SUR 15 Anden -74,1132295 4,58881983

15AN00174-1 23/03/2024 30/03/2024 6,56755 CL 15 S 24G 08 RESTREPO OCCIDENTAL 15 Anden -74,1031539 4,59085694

15AN00174-2 23/03/2024 30/03/2024 21,92874 KR 24G 13 81 S RESTREPO OCCIDENTAL 15 Anden -74,1030248 4,59098382

15AN00174-4 23/03/2024 30/03/2024 31,93303 KR 24G 13 47 S RESTREPO OCCIDENTAL 15 Anden -74,1028303 4,59116746

15AN00174-5 23/03/2024 30/03/2024 12,24604 KR 24G 13 31 S RESTREPO OCCIDENTAL 15 Anden -74,1026625 4,59132974

15AN00174-6 23/03/2024 30/03/2024 17,12007 KR 24G 13 27 S RESTREPO OCCIDENTAL 15 Anden -74,1026041 4,59137675

15AN00175-1 23/03/2024 30/03/2024 4,28870 KR 24G 13 44 S RESTREPO OCCIDENTAL 15 Anden -74,1027611 4,59110595

15AN00175-2 23/03/2024 30/03/2024 134,75401 CL 13 S 24D 70 RESTREPO OCCIDENTAL 15 Anden -74,1022149 4,59088353

15AN00175-3 23/03/2024 30/03/2024 17,78150 CL 13 S 24D 87 RESTREPO OCCIDENTAL 15 Anden -74,1025185 4,59133486

15AN00175-4 23/03/2024 30/03/2024 4,85456 CL 13 S 24D 87 RESTREPO OCCIDENTAL 15 Anden -74,1024157 4,5914328

15AN00176-10 23/03/2024 30/03/2024 0,85460 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1010879 4,59005669

15AN00176-11 23/03/2024 30/03/2024 2,73775 KR 24D 11 86 S RESTREPO OCCIDENTAL 15 Anden -74,1013182 4,59005886

15AN00176-12 23/03/2024 30/03/2024 2,21845 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1012119 4,59011136

15AN00176-13 23/03/2024 30/03/2024 3,21716 KR 24D 11 86 S RESTREPO OCCIDENTAL 15 Anden -74,1014989 4,59013896

15AN00176-14 23/03/2024 30/03/2024 3,53442 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1014769 4,59021806

15AN00176-15 23/03/2024 30/03/2024 1,14451 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1016068 4,59028325

15AN00176-16 23/03/2024 30/03/2024 1,53565 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1017232 4,59034537

15AN00176-17 23/03/2024 30/03/2024 1,94195 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1018368 4,59043891
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15AN00176-18 23/03/2024 30/03/2024 3,70961 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,101938 4,59054354

15AN00176-19 23/03/2024 30/03/2024 17,37754 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1018333 4,59068973

15AN00176-2 23/03/2024 30/03/2024 1,28245 KR 24D 11 86 S RESTREPO OCCIDENTAL 15 Anden -74,1006389 4,58966607

15AN00176-20 23/03/2024 30/03/2024 95,05846 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1014391 4,59098039

15AN00176-4 23/03/2024 30/03/2024 4,11222 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1008106 4,58981974

15AN00176-5 23/03/2024 30/03/2024 4,13907 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1007317 4,5898724

15AN00176-6 23/03/2024 30/03/2024 5,24083 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1009436 4,58989691

15AN00176-7 23/03/2024 30/03/2024 4,24796 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1008384 4,5899421

15AN00176-8 23/03/2024 30/03/2024 2,80138 KR 24D 11 86 S RESTREPO OCCIDENTAL 15 Anden -74,1011808 4,59000339

15AN00176-9 23/03/2024 30/03/2024 3,76649 KR 24D 11 80 S RESTREPO OCCIDENTAL 15 Anden -74,1009604 4,59000431

15AN00177-10 23/03/2024 30/03/2024 6,04616 KR 27 16 91 S LA FRAGUA 15 Anden -74,1056426 4,59500577

15AN00177-2 23/03/2024 30/03/2024 11,87235 CL 14B S 29 06 LA FRAGUA 15 Anden -74,1057649 4,59437305

15AN00177-3 23/03/2024 30/03/2024 0,82678 KR 27 16 91 S LA FRAGUA 15 Anden -74,1059189 4,59442408

15AN00177-4 23/03/2024 30/03/2024 6,24268 KR 27 16 91 S LA FRAGUA 15 Anden -74,1060094 4,59454841

15AN00177-5 23/03/2024 30/03/2024 6,18010 CL 14B S 29 34 LA FRAGUA 15 Anden -74,1060525 4,59461129

15AN00177-6 23/03/2024 30/03/2024 7,46897 CL 14B S 29 34 LA FRAGUA 15 Anden -74,1060471 4,5947132

15AN00177-7 23/03/2024 30/03/2024 26,34974 CL 14 S 29 05 LA FRAGUA 15 Anden -74,1051787 4,59480188

15AN00177-8 23/03/2024 30/03/2024 6,92777 KR 27 16 91 S LA FRAGUA 15 Anden -74,1050978 4,5949026

15AN00177-9 23/03/2024 30/03/2024 3,55972 KR 27 16 91 S LA FRAGUA 15 Anden -74,1051361 4,59495714

15AN00179-1 23/03/2024 30/03/2024 8,29553 KR 27 16 91 S LA FRAGUA 15 Anden -74,105413 4,59589866

15AN00179-2 23/03/2024 30/03/2024 7,38557 KR 29A 8 70 S LA FRAGUA 15 Anden -74,1053113 4,596029

15AN00179-3 23/03/2024 30/03/2024 3,73392 KR 29A 8 54 S LA FRAGUA 15 Anden -74,1051924 4,59617974

15AN00179-4 23/03/2024 30/03/2024 11,07948 KR 29A 8 38 S LA FRAGUA 15 Anden -74,1051021 4,59629639

15AN00179-5 23/03/2024 30/03/2024 4,54811 KR 29A 8 22 S LA FRAGUA 15 Anden -74,1050378 4,59637899

15AN00179-6 23/03/2024 30/03/2024 29,42651 CL 8 S 29 05 LA FRAGUA 15 Anden -74,1047649 4,59648119

15AN00180-2 1/03/2024 8/03/2024 27,00420 CL 31B S 29 08 EDUARDO FREY 15 Anden -74,1156719 4,5894037

15AN00180-4 1/03/2024 8/03/2024 5,67381 CL 31B S 29 08 EDUARDO FREY 15 Anden -74,1157592 4,58951753

15AN00180-5 1/03/2024 8/03/2024 14,21360 DG 29ABIS S 29 99 EDUARDO FREY 15 Anden -74,1148624 4,59006698

15AN00181-1 23/03/2024 30/03/2024 2,66708 KR 27 16 91 S LA FRAGUA 15 Anden -74,1096483 4,59389791

15AN00181-10 23/03/2024 30/03/2024 0,95088 CL 18 S 29C 92 LA FRAGUA 15 Anden -74,1105689 4,59509461

15AN00181-11 23/03/2024 30/03/2024 0,87366 KR 27 16 91 S LA FRAGUA 15 Anden -74,1105388 4,59511647

15AN00181-12 23/03/2024 30/03/2024 5,13500 KR 27 16 91 S LA FRAGUA 15 Anden -74,1104701 4,59516515

15AN00181-13 23/03/2024 30/03/2024 6,62734 CL 17B S 29B 93 LA FRAGUA 15 Anden -74,1102534 4,59522112

15AN00181-14 23/03/2024 30/03/2024 16,92270 CL 17B S 29B 93 LA FRAGUA 15 Anden -74,1103678 4,59523812

15AN00181-2 23/03/2024 30/03/2024 10,25539 KR 27 16 91 S LA FRAGUA 15 Anden -74,1095859 4,59394336

15AN00181-3 23/03/2024 30/03/2024 14,29911 CL 17B S 29B 03 LA FRAGUA 15 Anden -74,1094855 4,59401687

15AN00181-5 23/03/2024 30/03/2024 8,19694 CL 17B S 29B 03 LA FRAGUA 15 Anden -74,1094577 4,59411977

15AN00181-6 23/03/2024 30/03/2024 3,15902 CL 17B S 29B 13 LA FRAGUA 15 Anden -74,109538 4,59422958

15AN00181-7 23/03/2024 30/03/2024 8,96361 CL 17B S 29B 25 LA FRAGUA 15 Anden -74,1096168 4,59433953

15AN00181-8 23/03/2024 30/03/2024 12,61113 KR 27 16 91 S LA FRAGUA 15 Anden -74,1097221 4,59448446

15AN00181-9 23/03/2024 30/03/2024 13,03985 KR 27 16 91 S LA FRAGUA 15 Anden -74,1098082 4,59459993

15AN00182-1 23/03/2024 30/03/2024 30,42686 KR 24G 15 48 S RESTREPO OCCIDENTAL 15 Anden -74,1034783 4,5904152

15AN00182-2 23/03/2024 30/03/2024 3,35705 KR 24G 15 40 S RESTREPO OCCIDENTAL 15 Anden -74,1034302 4,59046049

15AN00182-3 23/03/2024 30/03/2024 11,51326 KR 24G 15 32 S RESTREPO OCCIDENTAL 15 Anden -74,103388 4,59050656

15AN00182-4 23/03/2024 30/03/2024 11,52226 KR 24G 15 32 S RESTREPO OCCIDENTAL 15 Anden -74,1033536 4,59053738

15AN00185-2 23/03/2024 30/03/2024 21,17304 CL 19 S 12F 46 CIUDAD JARDIN SUR 15 Anden -74,0995292 4,58140875

15AN00185-4 23/03/2024 30/03/2024 7,46132 CL 19 S 12F 46 CIUDAD JARDIN SUR 15 Anden -74,0995569 4,58151017

15AN00185-6 23/03/2024 30/03/2024 3,41515 CL 19 S 12F 46 CIUDAD JARDIN SUR 15 Anden -74,099518 4,5815571

15AN00185-7 23/03/2024 30/03/2024 35,07019 KR 12G 18A 14 S CIUDAD JARDIN SUR 15 Anden -74,0993193 4,58176992

15AN00186-2 1/03/2024 8/03/2024 4,91933 CL 19 S 13 14 CIUDAD JARDIN SUR 15 Anden -74,0999739 4,58181792

15AN00187-1 23/03/2024 30/03/2024 9,53401 CL 17 S 12F 06 CIUDAD JARDIN SUR 15 Anden -74,0977416 4,58287276

15AN00187-2 23/03/2024 30/03/2024 11,84534 CL 17 S 12F 06 CIUDAD JARDIN SUR 15 Anden -74,0977982 4,58292378

15AN00188-1 23/03/2024 30/03/2024 4,51948 KR 29B 11A 49 S LA FRAGUA 15 Anden -74,1058455 4,5962108

15AN00188-2 23/03/2024 30/03/2024 7,78149 KR 29BBIS 12A S LA FRAGUA 15 Anden -74,106288 4,59627073

15AN00188-3 23/03/2024 30/03/2024 1,16423 KR 29BBIS 11A 62 S LA FRAGUA 15 Anden -74,106265 4,5963096

15AN00188-4 23/03/2024 30/03/2024 4,20954 KR 29B 11A 33 S LA FRAGUA 15 Anden -74,1057602 4,5963164

15AN00188-5 23/03/2024 30/03/2024 1,65873 KR 29BBIS 11A 46 S LA FRAGUA 15 Anden -74,1061695 4,59642733

15AN00188-6 23/03/2024 30/03/2024 6,08319 KR 29BBIS 11A 38 S LA FRAGUA 15 Anden -74,106125 4,59648581

15AN00188-7 23/03/2024 30/03/2024 3,97499 KR 29B 11A 03 S LA FRAGUA 15 Anden -74,1056128 4,5965063
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15AN00188-8 23/03/2024 30/03/2024 5,64825 KR 29B 8 29 S LA FRAGUA 15 Anden -74,1054736 4,59668477

15AN00188-9 23/03/2024 30/03/2024 5,30383 KR 29B 8 19 S LA FRAGUA 15 Anden -74,1054068 4,59676957

15AN00189-1 23/03/2024 30/03/2024 6,70467 CL 12A S 29A 06 LA FRAGUA 15 Anden -74,1054738 4,59593944

15AN00189-2 23/03/2024 30/03/2024 3,72653 KR 29A 8 55 S LA FRAGUA 15 Anden -74,1052915 4,5961722

15AN00189-3 23/03/2024 30/03/2024 6,24542 KR 29B 11A 38 S LA FRAGUA 15 Anden -74,1057764 4,59617992

15AN00189-4 23/03/2024 30/03/2024 4,61110 KR 29A 8 43 S LA FRAGUA 15 Anden -74,1051817 4,59631211

15AN00189-5 23/03/2024 30/03/2024 6,94444 KR 29A 8 27 S LA FRAGUA 15 Anden -74,1051287 4,59638225

15AN00189-6 23/03/2024 30/03/2024 11,81773 CL 8 S 29A 35 LA FRAGUA 15 Anden -74,1053343 4,5967436

15AN00190-1 23/03/2024 30/03/2024 21,57190 KR 29BBIS 11A 59 S LA FRAGUA 15 Anden -74,1063123 4,59638107

15AN00190-10 23/03/2024 30/03/2024 11,51496 KR 29C 11A 10 S LA FRAGUA 15 Anden -74,1063257 4,59699452

15AN00190-2 23/03/2024 30/03/2024 3,57188 KR 29BBIS 11A 51 S LA FRAGUA 15 Anden -74,1062321 4,5964804

15AN00190-3 23/03/2024 30/03/2024 17,43300 CL 12A S 29B 62 LA FRAGUA 15 Anden -74,1066752 4,59655218

15AN00190-5 23/03/2024 30/03/2024 7,29399 KR 29C 11A 56 S LA FRAGUA 15 Anden -74,10659 4,59665941

15AN00190-6 23/03/2024 30/03/2024 9,01803 CL 11A S 29B 51 LA FRAGUA 15 Anden -74,1060292 4,59674124

15AN00190-7 23/03/2024 30/03/2024 1,60418 KR 29C 11A 30 S LA FRAGUA 15 Anden -74,1064666 4,59681705

15AN00190-8 23/03/2024 30/03/2024 5,99594 CL 11A S 29B 51 LA FRAGUA 15 Anden -74,1060316 4,5968591

15AN00190-9 23/03/2024 30/03/2024 5,77292 CL 11A S 29B 61 LA FRAGUA 15 Anden -74,1061125 4,59692393

15AN00191-1 23/03/2024 30/03/2024 6,64592 CL 11A S 29B 56 LA FRAGUA 15 Anden -74,1060472 4,59697675

15AN00191-2 23/03/2024 30/03/2024 6,46563 CL 11A S 29B 70 LA FRAGUA 15 Anden -74,1061606 4,59706668

15AN00191-3 23/03/2024 30/03/2024 5,86409 CL 11A S 29B 82 LA FRAGUA 15 Anden -74,1062174 4,59711174

15AN00191-5 23/03/2024 30/03/2024 6,19830 CL 11A S 29C 10 LA FRAGUA 15 Anden -74,1063874 4,59724603

15AN00191-6 23/03/2024 30/03/2024 2,53947 CL 11A S 29C 18 LA FRAGUA 15 Anden -74,1064327 4,59728086

15AN00191-7 23/03/2024 30/03/2024 4,89144 CL 11A S 29C 26 LA FRAGUA 15 Anden -74,1065031 4,59733704

15AN00192-1 23/03/2024 30/03/2024 34,62913 KR 27 16 91 S LA FRAGUA 15 Anden -74,1068117 4,59655085

15AN00192-11 23/03/2024 30/03/2024 6,03477 CL 11A S 29C 05 LA FRAGUA 15 Anden -74,1064004 4,59715196

15AN00192-12 23/03/2024 30/03/2024 13,85530 CL 11A S 29C 15 LA FRAGUA 15 Anden -74,1064823 4,59720796

15AN00192-14 23/03/2024 30/03/2024 6,92633 KR 29D 11A 02 S LA FRAGUA 15 Anden -74,1066938 4,59729358

15AN00192-15 23/03/2024 30/03/2024 6,29618 KR 29D 11A 02 S LA FRAGUA 15 Anden -74,1066027 4,59731235

15AN00192-2 23/03/2024 30/03/2024 18,37565 KR 29C 11A 63 S LA FRAGUA 15 Anden -74,106719 4,59662923

15AN00192-5 23/03/2024 30/03/2024 7,97083 KR 29C 11A 31 S LA FRAGUA 15 Anden -74,1065174 4,59688591

15AN00193-1 23/03/2024 30/03/2024 11,86411 CL 11A S 29D 08 LA FRAGUA 15 Anden -74,1066397 4,597446

15AN00193-2 23/03/2024 30/03/2024 7,50255 CL 11A S 29D 14 LA FRAGUA 15 Anden -74,1067325 4,59751932

15AN00193-3 23/03/2024 30/03/2024 14,68832 CL 11A S 29D 36 LA FRAGUA 15 Anden -74,1069195 4,59766708

15AN00193-4 23/03/2024 30/03/2024 6,80764 CL 11A S 29D 60 LA FRAGUA 15 Anden -74,1070455 4,59776714

15AN00194-1 23/03/2024 30/03/2024 13,32854 CL 3 S 14 44 SAN ANTONIO 15 Anden -74,0917751 4,58991511

15AN00194-2 23/03/2024 30/03/2024 2,88053 CL 3 S 14 50 SAN ANTONIO 15 Anden -74,0918468 4,58996653

15AN00194-4 23/03/2024 30/03/2024 2,87221 CL 3 S 14 62 SAN ANTONIO 15 Anden -74,0919756 4,590073

15AN00194-5 23/03/2024 30/03/2024 41,93292 CL 3 S 14A 02 SAN ANTONIO 15 Anden -74,0921661 4,59023611

15AN00194-6 23/03/2024 30/03/2024 8,80307 CL 3 S 14A 22 SAN ANTONIO 15 Anden -74,092324 4,59038048

15AN00195-1 23/03/2024 30/03/2024 2,27061 KR 14BIS 3 72 S SAN ANTONIO 15 Anden -74,0921882 4,58929963

15AN00195-2 23/03/2024 30/03/2024 3,17840 KR 14BIS 3 62 S SAN ANTONIO 15 Anden -74,0921399 4,5893611

15AN00195-3 23/03/2024 30/03/2024 26,15547 KR 14BIS 3 48 S SAN ANTONIO 15 Anden -74,0920537 4,58946858

15AN00195-4 23/03/2024 30/03/2024 0,84053 KR 14BIS 3 30 S SAN ANTONIO 15 Anden -74,0919619 4,58958299

15AN00196-1 23/03/2024 30/03/2024 14,95080 KR 14BIS 3 71 S SAN ANTONIO 15 Anden -74,0922463 4,58933808

15AN00196-2 23/03/2024 30/03/2024 34,68804 CL 4 S 14 56 SAN ANTONIO 15 Anden -74,0923837 4,58937376

15AN00196-3 23/03/2024 30/03/2024 5,62667 KR 14BIS 3 47 S SAN ANTONIO 15 Anden -74,0920896 4,58953415

15AN00196-4 23/03/2024 30/03/2024 12,24673 KR 14A 3 64 S SAN ANTONIO 15 Anden -74,0924947 4,58963974

15AN00196-5 23/03/2024 30/03/2024 15,18834 KR 14A 3 46 S SAN ANTONIO 15 Anden -74,0924215 4,58972935

15AN00196-6 23/03/2024 30/03/2024 7,94570 KR 14A 3 38 S SAN ANTONIO 15 Anden -74,0923623 4,58980354

15AN00197-1 23/03/2024 30/03/2024 8,52132 KR 14A 3 77 S SAN ANTONIO 15 Anden -74,092655 4,58954898

15AN00197-2 23/03/2024 30/03/2024 7,36404 KR 14A 3 73 S SAN ANTONIO 15 Anden -74,0925898 4,58963007

15AN00197-3 23/03/2024 30/03/2024 2,03451 KR 14A 3 65 S SAN ANTONIO 15 Anden -74,0925528 4,58967549

15AN00197-4 23/03/2024 30/03/2024 7,55775 KR 14A 3 55 S SAN ANTONIO 15 Anden -74,0925118 4,58972713

15AN00197-5 23/03/2024 30/03/2024 7,76324 KR 14A 3 45 S SAN ANTONIO 15 Anden -74,0924642 4,58978546

15AN00197-6 23/03/2024 30/03/2024 7,53017 KR 14A 3 31 S SAN ANTONIO 15 Anden -74,09235 4,58992774

15AN00197-7 23/03/2024 30/03/2024 10,83714 KR 14A 3 15 S SAN ANTONIO 15 Anden -74,0922503 4,59005343

15AN00198-1 23/03/2024 30/03/2024 16,10061 KR 14 4 91 S SAN ANTONIO 15 Anden -74,0927581 4,58820406

15AN00198-2 23/03/2024 30/03/2024 34,08784 KR 14BIS 4 86 S SAN ANTONIO 15 Anden -74,0928702 4,58829671

15AN00198-3 23/03/2024 30/03/2024 15,57828 KR 14BIS 4 32 S SAN ANTONIO 15 Anden -74,0925703 4,58882722

15AN00198-4 23/03/2024 30/03/2024 8,23186 KR 14BIS 4 14 S SAN ANTONIO 15 Anden -74,0924851 4,58893335

15AN00199-1 23/03/2024 30/03/2024 39,71181 KR 14 6 51 S SAN ANTONIO 15 Anden -74,0936443 4,58724737

15AN00199-2 23/03/2024 30/03/2024 15,92757 CL 9 S 14 45 SAN ANTONIO 15 Anden -74,0938637 4,58742855

15AN00199-3 23/03/2024 30/03/2024 46,33222 KR 14 6 51 S SAN ANTONIO 15 Anden -74,0940633 4,58759528

15AN00199-4 23/03/2024 30/03/2024 92,32672 KR 14 6 51 S SAN ANTONIO 15 Anden -74,094484 4,58794139

15AN00199-5 23/03/2024 30/03/2024 77,48411 KR 14 6 51 S SAN ANTONIO 15 Anden -74,0928875 4,58821607

15AN00199-6 23/03/2024 30/03/2024 42,07102 KR 14 6 51 S SAN ANTONIO 15 Anden -74,0931228 4,58840952

15AN00199-7 23/03/2024 30/03/2024 18,56313 KR 14 6 51 S SAN ANTONIO 15 Anden -74,0932607 4,58852202

15AN00199-8 23/03/2024 30/03/2024 83,78172 CL 6 S 14A 13 SAN ANTONIO 15 Anden -74,0934519 4,58868195
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15AN00200-1 23/03/2024 30/03/2024 5,10191 CL 6 S 14B 32 SAN ANTONIO 15 Anden -74,0938939 4,58914554

15AN00201-1 23/03/2024 30/03/2024 14,99783 KR 14A 4 87 S SAN ANTONIO 15 Anden -74,09333 4,58872304

15AN00201-10 23/03/2024 30/03/2024 5,05151 KR 14A 4 33 S SAN ANTONIO 15 Anden -74,0929821 4,58914624

15AN00201-11 23/03/2024 30/03/2024 3,84776 KR 14A 4 15 S SAN ANTONIO 15 Anden -74,0929087 4,58923765

15AN00201-2 23/03/2024 30/03/2024 18,60859 KR 14A 4 87 S SAN ANTONIO 15 Anden -74,0934141 4,58874698

15AN00201-3 23/03/2024 30/03/2024 8,93206 KR 14A 4 79 S SAN ANTONIO 15 Anden -74,093265 4,58879383

15AN00201-4 23/03/2024 30/03/2024 8,10975 CL 6 S 14A 26 SAN ANTONIO 15 Anden -74,0935162 4,58883342

15AN00201-5 23/03/2024 30/03/2024 9,24869 KR 14A 4 69 S SAN ANTONIO 15 Anden -74,0932143 4,58885841

15AN00201-6 23/03/2024 30/03/2024 4,80544 CL 6 S 14A 26 SAN ANTONIO 15 Anden -74,0935582 4,5888684

15AN00201-7 23/03/2024 30/03/2024 10,84349 CL 6 S 14A 26 SAN ANTONIO 15 Anden -74,0936108 4,58891243

15AN00201-8 23/03/2024 30/03/2024 8,20306 KR 14A 4 57 S SAN ANTONIO 15 Anden -74,0931614 4,58892252

15AN00201-9 23/03/2024 30/03/2024 6,66031 CL 6 S 14A 26 SAN ANTONIO 15 Anden -74,0936178 4,58897808

15AN00202-1 23/03/2024 30/03/2024 35,35916 KR 14BIS 4 77 S SAN ANTONIO 15 Anden -74,0930677 4,58846178

15AN00202-2 23/03/2024 30/03/2024 0,29502 KR 14A 4 68 S SAN ANTONIO 15 Anden -74,0932198 4,58874917

15AN00202-3 23/03/2024 30/03/2024 8,98999 KR 14A 4 62 S SAN ANTONIO 15 Anden -74,0931689 4,58880347

15AN00202-4 23/03/2024 30/03/2024 8,39600 KR 14A 4 54 S SAN ANTONIO 15 Anden -74,0931269 4,58885573

15AN00203-1 23/03/2024 30/03/2024 9,29886 CL 10 S 14A 15 SAN ANTONIO 15 Anden -74,0947289 4,58731017

15AN00203-2 23/03/2024 30/03/2024 11,20234 CL 10 S 14A 21 SAN ANTONIO 15 Anden -74,0948212 4,58739805

15AN00203-3 23/03/2024 30/03/2024 1,66089 CL 10 S 14A 35 SAN ANTONIO 15 Anden -74,0948908 4,58746928

15AN00203-4 23/03/2024 30/03/2024 13,77540 KR 15 10 30 S SAN ANTONIO 15 Anden -74,0954723 4,58746833

15AN00203-5 23/03/2024 30/03/2024 4,34490 CL 10 S 14A 41 SAN ANTONIO 15 Anden -74,0949453 4,58751132

15AN00203-6 23/03/2024 30/03/2024 14,97672 KR 15 10 30 S SAN ANTONIO 15 Anden -74,0954099 4,58754545

15AN00203-7 23/03/2024 30/03/2024 7,78666 CL 10 S 14A 69 SAN ANTONIO 15 Anden -74,0951524 4,58767256

15AN00203-8 23/03/2024 30/03/2024 1,51994 KR 15 10 14 S SAN ANTONIO 15 Anden -74,0951805 4,58769577

15AN00204-1 23/03/2024 30/03/2024 10,40057 CL 10 S 15 35 SAN ANTONIO 15 Anden -74,0953468 4,58783265

15AN00204-2 23/03/2024 30/03/2024 69,79636 CL 10 S 15 35 SAN ANTONIO 15 Anden -74,0954575 4,58792467

15AN00204-3 23/03/2024 30/03/2024 61,15120 CL 10 S 15 35 SAN ANTONIO 15 Anden -74,0957391 4,58815882

15AN00204-4 23/03/2024 30/03/2024 9,81883 CL 10 S 15 35 SAN ANTONIO 15 Anden -74,0958469 4,58824814

15AN00205-1 23/03/2024 30/03/2024 23,15703 CL 10 S 15A 04 SAN ANTONIO 15 Anden -74,0956279 4,5882523

15AN00205-2 23/03/2024 30/03/2024 4,59902 CL 10 S 15A 20 SAN ANTONIO 15 Anden -74,0957215 4,58832242

15AN00205-3 23/03/2024 30/03/2024 6,13985 CL 10 S 15A 24 SAN ANTONIO 15 Anden -74,0957785 4,58836605

15AN00206-1 23/03/2024 30/03/2024 7,88793 KR 18 9 27 S SAN ANTONIO 15 Anden -74,0965054 4,58896722

15AN00206-2 23/03/2024 30/03/2024 5,03944 CL 10 S 18 20 SAN ANTONIO 15 Anden -74,0966094 4,5890602

15AN00206-3 23/03/2024 30/03/2024 5,01103 KR 18A 9 28 S SAN ANTONIO 15 Anden -74,0966983 4,58913035

15AN00206-5 23/03/2024 30/03/2024 11,13958 KR 18 9 05 S SAN ANTONIO 15 Anden -74,0962675 4,58927997

15AN00206-6 23/03/2024 30/03/2024 17,43654 CL 9 S 18 17 SAN ANTONIO 15 Anden -74,0963547 4,58934264

15AN00207-1 23/03/2024 30/03/2024 9,98292 KR 18 8 31 S SAN ANTONIO 15 Anden -74,0961932 4,58933338

15AN00207-2 23/03/2024 30/03/2024 6,69851 CL 9 S 18 18 SAN ANTONIO 15 Anden -74,0963122 4,58942125

15AN00208-1 23/03/2024 30/03/2024 18,50308 KR 10BIS 4 57 S POLICARPA 15 Anden -74,0886271 4,58521206

15AN00208-2 23/03/2024 30/03/2024 1,02906 CL 5 S 10 70 POLICARPA 15 Anden -74,0886967 4,58526528

15AN00208-3 23/03/2024 30/03/2024 9,82700 CL 5 S 10 90 POLICARPA 15 Anden -74,0888521 4,58539332

15AN00209-1 23/03/2024 30/03/2024 19,87549
CL 30A S FRENTE AL 28-

19
LIBERTADOR 18 Anden -74,1147583 4,58801789

15AN00209-2 23/03/2024 30/03/2024 30,45364 KR 27 30 06 S LIBERTADOR 18 Anden -74,1147785 4,58822567

15AN00209-3 23/03/2024 30/03/2024 7,92302 KR 27 30A 04 S LIBERTADOR 18 Anden -74,1148638 4,58835358

15AN00209-4 23/03/2024 30/03/2024 8,05683 KR 27 30A 04 S LIBERTADOR 18 Anden -74,1149014 4,58838009

15AN00210-1 1/03/2024 8/03/2024 45,94935 TV 26DBISA 31A 07 S LIBERTADOR 18 Anden -74,1167553 4,58832567

15AN00211-1 23/03/2024 30/03/2024 9,64325 KR 25 7 91 S LA FRAGUITA 15 Anden -74,1004714 4,59275416

15AN00211-10 23/03/2024 30/03/2024 6,91081 KR 25 7 11 S LA FRAGUITA 15 Anden -74,1000341 4,59325581

15AN00211-11 23/03/2024 30/03/2024 4,72490 KR 25BIS 7 62 S LA FRAGUITA 15 Anden -74,100613 4,59326668

15AN00211-12 23/03/2024 30/03/2024 3,58939 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1005715 4,59331537

15AN00211-13 23/03/2024 30/03/2024 12,28058 CL 1 24D 99 LA FRAGUITA 15 Anden -74,0999107 4,59339909

15AN00211-14 23/03/2024 30/03/2024 2,62899 KR 25 BIS 7 64 SUR LA FRAGUITA 15 Anden -74,1004473 4,59345804

15AN00211-2 23/03/2024 30/03/2024 6,45738 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1005721 4,59276227

15AN00211-3 23/03/2024 30/03/2024 2,39772 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1004389 4,59279006

15AN00211-4 23/03/2024 30/03/2024 8,62514 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1006161 4,59283138

15AN00211-5 23/03/2024 30/03/2024 3,47922 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1002753 4,592977

15AN00211-6 23/03/2024 30/03/2024 16,14526 CL 9 S 25 36 LA FRAGUITA 15 Anden -74,100727 4,59300373

15AN00211-7 23/03/2024 30/03/2024 6,95884 CL 1 24D 99 LA FRAGUITA 15 Anden -74,1007345 4,59312468

15AN00211-9 23/03/2024 30/03/2024 3,63677 KR 25BIS 7 70 S LA FRAGUITA 15 Anden -74,100654 4,59321854

15AN00212-1 23/03/2024 30/03/2024 90,43634
KR 27 CL 13 S GLORIETA 

COSTADO SUR-
OCCIDENTAL

LA FRAGUA 15 Anden -74,104115 4,59417885

15AN00212-2 23/03/2024 30/03/2024 62,14375 KR 27 16 91 S LA FRAGUA 15 Anden -74,1040179 4,59449664

15AN00212-3 23/03/2024 30/03/2024 716,68741 KR 27 16 91 S LA FRAGUA 15 Anden -74,1046361 4,59500914

15AN00212-4 23/03/2024 30/03/2024 139,06611 KR 29A 14 09 S LA FRAGUA 15 Anden -74,1054155 4,59539371

15PQ00001 23/03/2024 30/03/2024 323,58913 KR 27 16 91 S LA FRAGUA 15 Parque -74,1078485 4,59548113

15PQ00002 23/03/2024 30/03/2024 14710,64491 KR 27 16 91 S LA FRAGUA 15 Parque -74,1068274 4,5954804

15PQ00003 1/03/2024 8/03/2024 7515,79576 KR 26H 33 07 S EDUARDO FREY 15 Parque -74,117088 4,58979468
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15PQ00004 1/03/2024 8/03/2024 817,49381 DG 40 S 34D 45 VILLA MAYOR ORIENTAL 15 Parque -74,1261215 4,59209791

15PQ00005 1/03/2024 8/03/2024 1148,57455 KR 34 38A 60 S VILLA MAYOR ORIENTAL 15 Parque -74,1222734 4,59086828

15PQ00006 1/03/2024 8/03/2024 850,14791 KR 34 38A 01 S VILLA MAYOR ORIENTAL 15 Parque -74,1213905 4,58968739

15PQ00007 1/03/2024 8/03/2024 980,06858 KR 27 35 90 S VILLA MAYOR ORIENTAL 15 Parque -74,1201122 4,58960526

15PQ00008 1/03/2024 8/03/2024 1066,32672 TV 35 30 35 S VILLA MAYOR ORIENTAL 15 Parque -74,1195006 4,59333841

15PQ00009 1/03/2024 8/03/2024 856,58730 KR 27 35 90 S VILLA MAYOR ORIENTAL 15 Parque -74,1196413 4,59076939

15PQ00010 1/03/2024 8/03/2024 613,77897 CL 31 S 30 99 S EDUARDO FREY 15 Parque -74,1163781 4,59066213

15PQ00011 23/03/2024 30/03/2024 1691,52767 CL 17B S 29B 50 LA FRAGUA 15 Parque -74,1096834 4,59482115

15PQ00012 23/03/2024 30/03/2024 301,08073 KR 30 17 56 S LA FRAGUA 15 Parque -74,110228 4,59567128

15PQ00013 23/03/2024 30/03/2024 1751,96868 CL 3 S 10 17 POLICARPA 15 Parque -74,0876375 4,58585478

15PQ00014 23/03/2024 30/03/2024 3856,16872 CL 7 S 11A 05 CIUDAD BERNA 15 Parque -74,090748 4,58562926

15PQ00015 23/03/2024 30/03/2024 2088,34742 KR 11 7 24 S CIUDAD BERNA 15 Parque -74,0896746 4,58494045

15PQ00016 23/03/2024 30/03/2024 2233,75649 KR 11A 10 53 S CIUDAD BERNA 15 Parque -74,0915815 4,58418649

15PQ00017 23/03/2024 30/03/2024 1593,68841 KR 12B 10 99 S CIUDAD BERNA 15 Parque -74,0928549 4,58515205

15PQ00018 23/03/2024 30/03/2024 304,11330 KR 24H 19 87 S RESTREPO OCCIDENTAL 15 Parque -74,1068412 4,58817623

15PQ00019 23/03/2024 30/03/2024 1647,65391 CL 17A S 24G 18 RESTREPO OCCIDENTAL 15 Parque -74,1044746 4,58946542

15PQ00020 23/03/2024 30/03/2024 6284,26529 CL 12A S 27A 52 LA FRAGUA 15 Parque -74,1044025 4,59561842

15PQ00021 23/03/2024 30/03/2024 2228,58496 KR 24D 11 10 S RESTREPO OCCIDENTAL 15 Parque -74,1009477 4,59109253

15PQ00022 23/03/2024 30/03/2024 2652,25909 CL 11 S 20A 00 RESTREPO 15 Parque -74,0992957 4,58973202

15PQ00024 23/03/2024 30/03/2024 3345,76434 CL 13A S 18 34 RESTREPO 15 Parque -74,0979863 4,58705269

15PQ00025 23/03/2024 30/03/2024 6476,97071 CL 12A S 14A 41 SAN ANTONIO 15 Parque -74,0960062 4,58572932

15PQ00026 23/03/2024 30/03/2024 2325,75748 KR 12C 7 20 S CIUDAD BERNA 15 Parque -74,0917046 4,58657682

15PQ00027 23/03/2024 30/03/2024 1590,20427 CL 6 S 15 20 SAN ANTONIO 15 Parque -74,0939794 4,58979982

15PQ00028 23/03/2024 30/03/2024 2363,00686 KR 14A 4 05 S SAN ANTONIO 15 Parque -74,0925829 4,58930187

15PQ00029 23/03/2024 30/03/2024 1328,77175 CL 2 S 13A 16 SEVILLA 15 Parque -74,0895664 4,58977155

15PQ00030 23/03/2024 30/03/2024 916,61547 KR 24B 3 14 S LA FRAGUITA 15 Parque -74,0974168 4,59344812

15PQ00031 23/03/2024 30/03/2024 8164,28340 KR 25BIS 7 51 S LA FRAGUITA 15 Parque -74,1007791 4,59391388

15PQ00032 23/03/2024 30/03/2024 1588,06232 KR 17 19B 33 S RESTREPO 15 Parque -74,1024954 4,58348991

15PQ00033 23/03/2024 30/03/2024 2093,50408 CL 19 S 12 24 CIUDAD JARDIN SUR 15 Parque -74,0968529 4,57975407

15PQ00034 23/03/2024 30/03/2024 224,28147 KR 28 14A 34 S LA FRAGUA 15 Parque -74,1050812 4,59350315

15PQ00035 23/03/2024 30/03/2024 643,90612 KR 29A 29 48 S SANTANDER SUR 15 Parque -74,1138082 4,59037257

15PQ00036 1/03/2024 8/03/2024 47724,31256 CL 31 S 30 99 S VILLA MAYOR ORIENTAL 15 Parque -74,1181141 4,5923414

15PQ00037 1/03/2024 8/03/2024 1389,19508 KR 27 35 90 S VILLA MAYOR ORIENTAL 15 Parque -74,11907 4,59042265

15PQ00038 23/03/2024 30/03/2024 447,37723 AC 26 S 35 03 EDUARDO FREY 15 Parque -74,1137372 4,59519481

15PQ00040 23/03/2024 30/03/2024 528,18227 CL 16 S 29A 24 LA FRAGUA 15 Parque -74,1075314 4,59415684

15PQ00041 23/03/2024 30/03/2024 290,56258 KR 29ABISA 15A 31 S LA FRAGUA 15 Parque -74,1076547 4,59458851

15PQ00042 23/03/2024 30/03/2024 426,47324 CL 16BISA S 29A 88 LA FRAGUA 15 Parque -74,1081822 4,59448433

15PQ00043 23/03/2024 30/03/2024 1052,09789 TV 35 29 02 S EDUARDO FREY 15 Parque -74,1154753 4,59450267

15PQ00044 23/03/2024 30/03/2024 492,03250 KR 27 16 91 S LA FRAGUA 15 Parque -74,1059692 4,59266396

15PQ00045 23/03/2024 30/03/2024 355,09918 CL 6 S 16 02 SAN ANTONIO 15 Parque -74,094664 4,59000725

15PQ00046 1/03/2024 8/03/2024 874,36553 TV 35 37 21 S VILLA MAYOR ORIENTAL 15 Parque -74,1220774 4,59287921

15PQ00047 23/03/2024 30/03/2024 2799,95710 CL 1 22 49 SAN ANTONIO 15 Parque -74,0964698 4,59366039

15PQ00048 23/03/2024 30/03/2024 133,47722 KR 16 17A 71 S RESTREPO 15 Parque -74,1000695 4,58382832

15SV00001 23/03/2024 30/03/2024 3268,86469 DG 17C S 25A 04 RESTREPO OCCIDENTAL 15 Separador Vial -74,1035853 4,58945878

15SV00002 23/03/2024 30/03/2024 608,36475 CL 13 S 24H 59 RESTREPO OCCIDENTAL 15 Separador Vial -74,1030756 4,59301826

15SV00003 1/03/2024 8/03/2024 3235,64185 DG 46 S 50A 43 VILLA MAYOR ORIENTAL 15 Separador Vial -74,1290137 4,59304344

15SV00004 23/03/2024 30/03/2024 146,32931 CL 13A S 12D 10 CIUDAD JARDIN SUR 15 Separador Vial -74,0958744 4,58445677

15SV00005 23/03/2024 30/03/2024 64,66613 CL 13 S 10 01 CIUDAD JARDIN SUR 15 Separador Vial -74,0907878 4,58093782

15SV00006 1/03/2024 8/03/2024 224,34487 KR 34 38A 76 S VILLA MAYOR ORIENTAL 15 Separador Vial -74,1227141 4,59143634

15SV00007 23/03/2024 30/03/2024 230,87455 KR 27 29A 99 S SANTANDER SUR 15 Separador Vial -74,1129709 4,591497

15SV00008 23/03/2024 30/03/2024 874,76813 TV 35 29 02 S EDUARDO FREY 15 Separador Vial -74,1135439 4,59568892

15SV00009 23/03/2024 30/03/2024 152,32375 KR 24DBIS 16A 15 S RESTREPO OCCIDENTAL 15 Separador Vial -74,1031059 4,58877851

15SV00010 23/03/2024 30/03/2024 3802,60351 KR 27 18 15 S RESTREPO OCCIDENTAL 15 Separador Vial -74,1058439 4,59229739

15SV00011 23/03/2024 30/03/2024 200,23839 KR 24 7 63 S SAN ANTONIO 15 Separador Vial -74,0978809 4,59180746

15SV00012 23/03/2024 30/03/2024 647,47821 KR 11 19 41 S CIUDAD JARDIN SUR 15 Separador Vial -74,0953527 4,57851656

15SV00013 23/03/2024 30/03/2024 1364,68069 KR 14 18A 24 S CIUDAD JARDIN SUR 15 Separador Vial -74,0982479 4,58016325

15SV00014 23/03/2024 30/03/2024 9952,46607 KR 12D 14 42 S CIUDAD JARDIN SUR 15 Separador Vial -74,097757 4,58177447

15SV00015 23/03/2024 30/03/2024 1358,93338 CL 17 S 12D 19 CIUDAD JARDIN SUR 15 Separador Vial -74,0956331 4,5808893

15SV00016 1/03/2024 8/03/2024 203,63962 KR 27 35 52 S EDUARDO FREY 15 Separador Vial -74,119098 4,58922529

15SV00017 1/03/2024 8/03/2024 107,27935 KR 27 35 42 S EDUARDO FREY 15 Separador Vial -74,1189137 4,58924466

15SV00018 1/03/2024 8/03/2024 198,54221 KR 27 35 42 S VILLA MAYOR ORIENTAL 15 Separador Vial -74,1188504 4,58960623

15SV00019 1/03/2024 8/03/2024 525,91607 KR 27 35 90 S VILLA MAYOR ORIENTAL 15 Separador Vial -74,1196672 4,58937557

15SV00020 1/03/2024 8/03/2024 651,03191 KR 27 35 54 S EDUARDO FREY 15 Separador Vial -74,1191017 4,58948265

15SV00021 1/03/2024 8/03/2024 694,73677 KR 27 35 78 S VILLA MAYOR ORIENTAL 15 Separador Vial -74,1192503 4,58958814
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15SV00022 23/03/2024 30/03/2024 3284,85596 TV 35 29 02 S SANTANDER 15 Separador Vial -74,1110825 4,59223906

15SV00023 23/03/2024 30/03/2024 10330,32898 KR 27 8 90 S LA FRAGUA 15 Separador Vial -74,1008633 4,59441861

15SV00024 23/03/2024 30/03/2024 1266,35893 CL 31 S 30 99 S SANTANDER SUR 15 Separador Vial -74,1136975 4,59362721

15SV00025 23/03/2024 30/03/2024 1774,97740 CL 31BIS S 26D 96 SANTANDER SUR 15 Separador Vial -74,1145618 4,58855179

15SV00026 1/03/2024 8/03/2024 218,34452 KR 26H 33 07 S MURILLO TORO 15 Separador Vial -74,1178253 4,58874474

15SV00027 23/03/2024 30/03/2024 3814,73813 CL 11 S 10 01 CIUDAD BERNA 15 Separador Vial -74,092234 4,5836296

15SV00028 23/03/2024 30/03/2024 819,02074 TV 24I 15 60 S RESTREPO OCCIDENTAL 15 Separador Vial -74,1042272 4,59131392

15SV00029 1/03/2024 8/03/2024 796,30508 TV 35 37 89 S VILLA MAYOR ORIENTAL 15 Separador Vial -74,1228471 4,591545

15SV00030 1/03/2024 8/03/2024 536,67832 DG 46 S 50 01 VILLA MAYOR ORIENTAL 15 Separador Vial -74,1268811 4,59296012

15SV00031 1/03/2024 8/03/2024 2387,52285 DG 40 S 34 63 VILLA MAYOR ORIENTAL 15 Separador Vial -74,1250775 4,59039031

15SV00032 1/03/2024 8/03/2024 582,22618 DG 40 S 34F 89 VILLA MAYOR 15 Separador Vial -74,1272001 4,59202745

15SV00033 23/03/2024 30/03/2024 480,54927 KR 11 14 35 S CIUDAD JARDIN SUR 15 Separador Vial -74,0936332 4,58045285

15SV00034 1/03/2024 8/03/2024 108,16395 DG 29ABIS S 29 70 EDUARDO FREY 15 Separador Vial -74,1150442 4,59029524

15SV00035 1/03/2024 8/03/2024 7,79756 CL 31 S 30 99 S EDUARDO FREY 15 Separador Vial -74,1164384 4,59111986

15SV00036 1/03/2024 8/03/2024 6,09613 KR 27 31 70 S EDUARDO FREY 15 Separador Vial -74,1162017 4,58899198

15SV00037 23/03/2024 30/03/2024 870,38313 TV 31 17 68 S SENA 15 Separador Vial -74,1129841 4,59589243

15SV00038 23/03/2024 30/03/2024 259,82050 DG 21 S 08 25 S SENA 15 Separador Vial -74,1081796 4,59792362

15SV00039 23/03/2024 30/03/2024 1781,57639 DG 21 S 08 25 S SENA 15 Separador Vial -74,1081556 4,5976137

15VP00001 23/03/2024 30/03/2024 157,35358 CL 16 S 29A 41 LA FRAGUA 15 Via peatonal -74,107845 4,5943785

15VP00002 23/03/2024 30/03/2024 194,48594
KR 28 BIS- ENTRE 15A Y 

16S
LA FRAGUA 15 Via peatonal -74,1067251 4,5933172

15VP00003 23/03/2024 30/03/2024 427,34689 KR 10BIS 7 35 S CIUDAD BERNA 15 Via peatonal -74,0894074 4,58447058

15VP00004 23/03/2024 30/03/2024 382,47012 KR 13 8 00 S CIUDAD BERNA 15 Via peatonal -74,0922434 4,58678399

15VP00005 1/03/2024 8/03/2024 108,77443 KR 34F 30A 00 S EDUARDO FREY 15 Via peatonal -74,1177867 4,59423544

15ZP00001 23/03/2024 30/03/2024 4737,55826 KR 27 29A 99 S EDUARDO FREY 15 Zona de proteccion -74,1155326 4,5918698

15ZP00002 1/03/2024 8/03/2024 7261,53560 DG 40 S 34A 45 VILLA MAYOR ORIENTAL 15 Zona de proteccion -74,1252966 4,59175015

15ZP00003 23/03/2024 30/03/2024 30720,13323 CL 13 S 11 01 CARACAS 15 Zona de proteccion -74,0931253 4,58259389

15ZP00004 23/03/2024 30/03/2024 20150,39662 CL 11 S 24A 01 RESTREPO OCCIDENTAL 15 Zona de proteccion -74,1025466 4,59244576

16AN00002-2 9/03/2024 15/03/2024 23,38209 KR 33 12 78 PENSILVANIA 16 Anden -74,0954422 4,6155569

16AN00002-3 9/03/2024 15/03/2024 112,22176 KR 32 12 81 PENSILVANIA 16 Anden -74,0950703 4,61587864

16AN00002-4 9/03/2024 15/03/2024 757,49541 KR 32 12 81 PENSILVANIA 16 Anden -74,0942202 4,61595554

16AN00002-5 9/03/2024 15/03/2024 183,01904 KR 32 12 81 PENSILVANIA 16 Anden -74,0946118 4,61622477

16AN00003-1 9/03/2024 15/03/2024 20,93601 CL 12 32A 97 PENSILVANIA 16 Anden -74,0960228 4,61436954

16AN00003-2 9/03/2024 15/03/2024 106,77641 CL 12 32A 97 PENSILVANIA 16 Anden -74,0962321 4,61444271

16AN00003-3 9/03/2024 15/03/2024 526,46790 CL 12 32A 97 PENSILVANIA 16 Anden -74,0961674 4,61450043

16AN00003-4 9/03/2024 15/03/2024 26,99591 CL 12 32A 97 PENSILVANIA 16 Anden -74,0963153 4,61463333

16AN00004-1 9/03/2024 15/03/2024 18,12001 KR 32 11A 81 PENSILVANIA 16 Anden -74,0953479 4,61374667

16AN00004-10 9/03/2024 15/03/2024 29,09411 CL 11A 33 62 PENSILVANIA 16 Anden -74,0973445 4,61485445

16AN00004-2 9/03/2024 15/03/2024 11,14474 CL 11ABIS 32A 17 PENSILVANIA 16 Anden -74,0961461 4,61417109

16AN00004-3 9/03/2024 15/03/2024 34,91995 KR 32A 11A 70 PENSILVANIA 16 Anden -74,096033 4,61422023

16AN00004-4 9/03/2024 15/03/2024 29,34449 CL 12 32 53 PENSILVANIA 16 Anden -74,0957309 4,61422686

16AN00004-5 9/03/2024 15/03/2024 2,35047 KR 32A 11A 70 PENSILVANIA 16 Anden -74,0958121 4,61430276

16AN00004-6 9/03/2024 15/03/2024 36,49586 CL 11ABIS 32A 17 PENSILVANIA 16 Anden -74,0962406 4,61425967

16AN00004-7 9/03/2024 15/03/2024 13,38371 CL 12 32 51 PENSILVANIA 16 Anden -74,0959378 4,61433146

16AN00004-8 9/03/2024 15/03/2024 42,13553 CL 11ABIS 32A 45 PENSILVANIA 16 Anden -74,0964443 4,61444401

16AN00004-9 9/03/2024 15/03/2024 50,54316 CL 12 33 09 PENSILVANIA 16 Anden -74,0964208 4,61465693

16AN00005-1 9/03/2024 15/03/2024 40,17772 KR 34 9 08 PENSILVANIA 16 Anden -74,0991255 4,61271147

16AN00005-2 9/03/2024 15/03/2024 42,48036 KR 34 9 70 PENSILVANIA 16 Anden -74,0986196 4,61317602

16AN00006-1 9/03/2024 15/03/2024 167,88403 CL 12B 33 23 PENSILVANIA 16 Anden -74,0957269 4,61614077

16AN00008-1 9/03/2024 15/03/2024 159,42090 KR 35 12A 30 PENSILVANIA 16 Anden -74,0964899 4,61681517

16AN00009-1 9/03/2024 15/03/2024 50,25004 KR 34A 10 08 PENSILVANIA 16 Anden -74,0991408 4,61376477

16AN00009-2 9/03/2024 15/03/2024 27,78185 KR 34 10 69 PENSILVANIA 16 Anden -74,0981334 4,61422957

16AN00009-3 9/03/2024 15/03/2024 4,08955 CL 12 32 51 PENSILVANIA 16 Anden -74,0980805 4,61428703

16AN00010-1 9/03/2024 15/03/2024 17,55385 KR 34A 10 19 PENSILVANIA 16 Anden -74,0992399 4,61397524

16AN00010-2 9/03/2024 15/03/2024 29,68599 KR 34A 10 19 PENSILVANIA 16 Anden -74,0993737 4,61397247

16AN00010-3 9/03/2024 15/03/2024 21,55810 CL 12 32 51 PENSILVANIA 16 Anden -74,0994903 4,61408431

16AN00010-4 9/03/2024 15/03/2024 22,02997 CL 12 32 51 PENSILVANIA 16 Anden -74,0996431 4,61413608

16AN00010-5 9/03/2024 15/03/2024 307,04712 CL 12 32 51 PENSILVANIA 16 Anden -74,0997285 4,61424596

16AN00011-2 9/03/2024 15/03/2024 103,92007 CL 9 34 94 PENSILVANIA 16 Anden -74,1002808 4,61396526

16AN00013-1 9/03/2024 15/03/2024 49,92397 KR 34A 6A 06 PENSILVANIA 16 Anden -74,1015667 4,61104394

16AN00013-2 9/03/2024 15/03/2024 22,62193 KR 34 6A 41 PENSILVANIA 16 Anden -74,1007535 4,61130916

16AN00013-3 9/03/2024 15/03/2024 71,18846 KR 34A 6A 06 PENSILVANIA 16 Anden -74,1016058 4,6113094

16AN00013-4 9/03/2024 15/03/2024 33,64304 CL 8 34 03 PENSILVANIA 16 Anden -74,1004171 4,61168723

16AN00013-5 9/03/2024 15/03/2024 24,93825 CL 8 34 03 PENSILVANIA 16 Anden -74,1004298 4,61180375

16AN00013-6 9/03/2024 15/03/2024 27,50562 CL 8 34 31 PENSILVANIA 16 Anden -74,1005172 4,6118848

16AN00013-7 9/03/2024 15/03/2024 35,19654 CL 8 34 31 PENSILVANIA 16 Anden -74,1006024 4,61196111

16AN00013-8 9/03/2024 15/03/2024 60,83664 CL 8 34 31 PENSILVANIA 16 Anden -74,1006969 4,61204598
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16AN00014-1 16/03/2024 22/03/2024 14,29205 AK 50 5C 00 SAN FRANCISCO 16 Anden -74,1094521 4,62357729

16AN00015-1 16/03/2024 22/03/2024 19,91456 DG 5F 48 03 SAN FRANCISCO 16 Anden -74,1090359 4,62358936

16AN00016-1 9/03/2024 15/03/2024 96,47368 AC 6 34 32 PENSILVANIA 16 Anden -74,1021081 4,61048771

16AN00016-2 9/03/2024 15/03/2024 66,48333 AC 6 34 72 PENSILVANIA 16 Anden -74,1022249 4,61065173

16AN00016-3 9/03/2024 15/03/2024 197,05991 AC 6 34 72 PENSILVANIA 16 Anden -74,1024994 4,61095401

16AN00016-4 9/03/2024 15/03/2024 40,43488 AC 6 34 90 PENSILVANIA 16 Anden -74,102771 4,61126228

16AN00016-5 9/03/2024 15/03/2024 206,45591 AC 6 34 90 PENSILVANIA 16 Anden -74,1029427 4,61151629

16AN00017-1 9/03/2024 15/03/2024 16,12381 KR 35 12B 15 PENSILVANIA 16 Anden -74,096724 4,61714816

16AN00017-10 9/03/2024 15/03/2024 197,26025 AC 13 35 89 PENSILVANIA 16 Anden -74,0972543 4,61811823

16AN00017-2 9/03/2024 15/03/2024 30,18691 KR 35 12B 15 PENSILVANIA 16 Anden -74,0966104 4,61714522

16AN00017-3 9/03/2024 15/03/2024 2,07128 KR 35 12B 15 PENSILVANIA 16 Anden -74,0964834 4,61724033

16AN00017-4 9/03/2024 15/03/2024 19,33556 KR 35 12B 15 PENSILVANIA 16 Anden -74,0968072 4,61722309

16AN00017-5 9/03/2024 15/03/2024 48,13024 AC 13 35 51 PENSILVANIA 16 Anden -74,0969376 4,61733735

16AN00017-6 9/03/2024 15/03/2024 35,69208 AC 13 35 51 PENSILVANIA 16 Anden -74,097095 4,61747801

16AN00017-7 9/03/2024 15/03/2024 3,45989 AC 13 35 51 PENSILVANIA 16 Anden -74,0971726 4,61754695

16AN00017-8 9/03/2024 15/03/2024 130,23060 AC 13 35 25 PENSILVANIA 16 Anden -74,0962398 4,6174436

16AN00017-9 9/03/2024 15/03/2024 84,88673 AC 13 35 89 PENSILVANIA 16 Anden -74,0973587 4,6177175

16AN00018-1 9/03/2024 15/03/2024 240,23915 CL 12B 35 69 PENSILVANIA 16 Anden -74,0975146 4,61703327

16AN00018-2 9/03/2024 15/03/2024 38,99925 CL 12B 35 69 PENSILVANIA 16 Anden -74,0978335 4,61746966

16AN00019-1 9/03/2024 15/03/2024 82,41718 KR 35 11A 51 PENSILVANIA 16 Anden -74,0984895 4,61580136

16AN00019-10 9/03/2024 15/03/2024 53,48638 KR 35 11A 51 PENSILVANIA 16 Anden -74,0983486 4,6165977

16AN00019-11 9/03/2024 15/03/2024 15,60996 KR 35 11A 51 PENSILVANIA 16 Anden -74,0985488 4,61666857

16AN00019-2 9/03/2024 15/03/2024 168,16219 KR 35 11A 51 PENSILVANIA 16 Anden -74,0981036 4,61591633

16AN00019-3 9/03/2024 15/03/2024 25,28358 AK 36 11A 04 PENSILVANIA 16 Anden -74,0988653 4,61630789

16AN00019-4 9/03/2024 15/03/2024 25,03951 AK 36 11A 32 PENSILVANIA 16 Anden -74,0987888 4,61639473

16AN00019-5 9/03/2024 15/03/2024 189,32967 KR 35 11A 51 PENSILVANIA 16 Anden -74,098028 4,61630798

16AN00019-6 9/03/2024 15/03/2024 26,97573 KR 35 11A 51 PENSILVANIA 16 Anden -74,0982846 4,61645446

16AN00019-7 9/03/2024 15/03/2024 24,48483 KR 35 11A 51 PENSILVANIA 16 Anden -74,0982348 4,61648936

16AN00019-8 9/03/2024 15/03/2024 5,30311 KR 35 11A 51 PENSILVANIA 16 Anden -74,0986929 4,61650797

16AN00019-9 9/03/2024 15/03/2024 53,61222 KR 35 11A 51 PENSILVANIA 16 Anden -74,0984011 4,61651572

16AN00020-1 9/03/2024 15/03/2024 12,44783 CL 8A 33 22 PENSILVANIA 16 Anden -74,0994206 4,61191477

16AN00021-1 9/03/2024 15/03/2024 157,83022 CL 8A 33 07 PENSILVANIA 16 Anden -74,0994518 4,61160459

16AN00022-1 9/03/2024 15/03/2024 116,61946 CL 9 35 18 PENSILVANIA 16 Anden -74,1006027 4,61429748

16AN00024-1 9/03/2024 15/03/2024 10,57364 KR 31A 7 09 PENSILVANIA 16 Anden -74,098779 4,60918133

16AN00024-2 9/03/2024 15/03/2024 7,83828 KR 31A 7 09 PENSILVANIA 16 Anden -74,0988422 4,60923485

16AN00025-1 9/03/2024 15/03/2024 15,55598 KR 32A 8 04 PENSILVANIA 16 Anden -74,0984769 4,61093633

16AN00026-1 9/03/2024 15/03/2024 20,53686 KR 32A 6A 52 PENSILVANIA 16 Anden -74,0994621 4,61003947

16AN00027-1 9/03/2024 15/03/2024 23,46566 CL 6A 32A 06 PENSILVANIA 16 Anden -74,0999358 4,60976502

16AN00028-1 9/03/2024 15/03/2024 15,20888 KR 32 6 07 PENSILVANIA 16 Anden -74,1000445 4,60862126

16AN00028-2 9/03/2024 15/03/2024 42,13769 KR 32 6 07 PENSILVANIA 16 Anden -74,0997703 4,60882474

16AN00028-3 9/03/2024 15/03/2024 12,50104 CL 6A 32 71 PENSILVANIA 16 Anden -74,1000436 4,60951608

16AN00029-1 9/03/2024 15/03/2024 13,42883 AC 6 31A 06 PENSILVANIA 16 Anden -74,0994482 4,60819359

16AN00030-1 9/03/2024 15/03/2024 1133,87796 KR 35 8 41 LOS EJIDOS 16 Anden -74,101527 4,61326397

16AN00032-1 16/03/2024 22/03/2024 206,49439 KR 31B 5B 14 COMUNEROS 16 Anden -74,1002213 4,60666819

16AN00032-2 16/03/2024 22/03/2024 180,04683 KR 31B 5B 14 COMUNEROS 16 Anden -74,1003976 4,60682406

16AN00033-1 16/03/2024 22/03/2024 28,76397 KR 34 4B 13 COMUNEROS 16 Anden -74,1034138 4,60827485

16AN00033-10 16/03/2024 22/03/2024 3,12868 KR 34 5C 11 COMUNEROS 16 Anden -74,1025006 4,60928758

16AN00033-11 16/03/2024 22/03/2024 3,56046 KR 34 5C 11 COMUNEROS 16 Anden -74,1024671 4,60932299

16AN00033-12 16/03/2024 22/03/2024 24,47176 AC 6 34 03 COMUNEROS 16 Anden -74,1023459 4,60946373

16AN00033-2 16/03/2024 22/03/2024 13,31722 KR 34 4B 29 COMUNEROS 16 Anden -74,1033434 4,60835935

16AN00033-3 16/03/2024 22/03/2024 65,33375 KR 34A 4B 06 COMUNEROS 16 Anden -74,1037452 4,60831456

16AN00033-4 16/03/2024 22/03/2024 51,87885 KR 34A 4B 06 COMUNEROS 16 Anden -74,1037909 4,60840951

16AN00033-5 16/03/2024 22/03/2024 11,92366 KR 34 5 07 COMUNEROS 16 Anden -74,1032222 4,60849303

16AN00033-6 16/03/2024 22/03/2024 18,28957 KR 34 5 23 COMUNEROS 16 Anden -74,1031229 4,60860312

16AN00033-7 16/03/2024 22/03/2024 10,92275 KR 34 5 31 COMUNEROS 16 Anden -74,1030326 4,60870305

16AN00033-8 16/03/2024 22/03/2024 8,89395 KR 34 5 39 COMUNEROS 16 Anden -74,1029629 4,60878077

16AN00033-9 16/03/2024 22/03/2024 12,55873 KR 34 5 97 COMUNEROS 16 Anden -74,1025685 4,60921978

16AN00034-1 16/03/2024 22/03/2024 18,45196 KR 34 4A 15 COMUNEROS 16 Anden -74,1040141 4,60761385

16AN00034-2 16/03/2024 22/03/2024 14,02161 KR 34 4A 15 COMUNEROS 16 Anden -74,103933 4,60770532

16AN00034-3 16/03/2024 22/03/2024 34,08922 KR 34 4A 15 COMUNEROS 16 Anden -74,1041884 4,60768948

16AN00034-5 16/03/2024 22/03/2024 13,87871 KR 34 4A 47 COMUNEROS 16 Anden -74,1038384 4,60780728

16AN00034-6 16/03/2024 22/03/2024 58,19608 KR 34 4A 47 COMUNEROS 16 Anden -74,1036861 4,60798012

16AN00034-7 16/03/2024 22/03/2024 9,63097 CL 4B 34 15 COMUNEROS 16 Anden -74,1036602 4,60813989

16AN00034-8 16/03/2024 22/03/2024 22,01973 CL 4B 34 15 COMUNEROS 16 Anden -74,1037849 4,60824831

16AN00035-1 16/03/2024 22/03/2024 12,16334 AK 30 3 51 COMUNEROS 16 Anden -74,1004718 4,60431829

16AN00035-2 16/03/2024 22/03/2024 10,83610 AK 30 3 51 COMUNEROS 16 Anden -74,1005595 4,60439112

16AN00036-1 16/03/2024 22/03/2024 6,44434 KR 30A 4 07 COMUNEROS 16 Anden -74,1011133 4,6044042

16AN00036-2 16/03/2024 22/03/2024 5,52841 KR 30A 4 15 COMUNEROS 16 Anden -74,1010477 4,6044872
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16AN00036-3 16/03/2024 22/03/2024 3,73058 KR 30A 4 23 COMUNEROS 16 Anden -74,1010151 4,6045272

16AN00036-4 16/03/2024 22/03/2024 5,80480 KR 30A 4 39 COMUNEROS 16 Anden -74,1009339 4,60462615

16AN00037-1 1/03/2024 8/03/2024 13,92903 CL 34 S 40A 11 AUTOPISTA MUZU 16 Anden -74,1231866 4,59788724

16AN00037-2 1/03/2024 8/03/2024 6,77289 KR 40A 34 01 S AUTOPISTA MUZU 16 Anden -74,123251 4,59795794

16AN00038-1 16/03/2024 22/03/2024 5,42843 KR 31 4A 87 COMUNEROS 16 Anden -74,1004904 4,6059109

16AN00038-2 16/03/2024 22/03/2024 3,87084 KR 31 4A 95 COMUNEROS 16 Anden -74,1004457 4,60596694

16AN00038-3 16/03/2024 22/03/2024 4,38188 KR 31 4A 95 COMUNEROS 16 Anden -74,1004057 4,6060157

16AN00038-4 16/03/2024 22/03/2024 7,28950 KR 31ABIS 4A 88 COMUNEROS 16 Anden -74,1008004 4,60615633

16AN00038-5 16/03/2024 22/03/2024 28,18736 KR 31 4A 95 COMUNEROS 16 Anden -74,1004783 4,60612637

16AN00038-6 16/03/2024 22/03/2024 8,54390 KR 31ABIS 4A 96 COMUNEROS 16 Anden -74,100737 4,60623594

16AN00038-7 16/03/2024 22/03/2024 13,18017 KR 31ABIS 4A 96 COMUNEROS 16 Anden -74,1006294 4,6062493

16AN00039-1 16/03/2024 22/03/2024 2,61941 KR 31ABIS 4 06 COMUNEROS 16 Anden -74,1017138 4,60472767

16AN00039-2 16/03/2024 22/03/2024 12,17180 KR 31ABIS 4 06 COMUNEROS 16 Anden -74,1017917 4,60477933

16AN00039-3 16/03/2024 22/03/2024 30,49117 KR 31ABIS 4 16 COMUNEROS 16 Anden -74,1017885 4,60492924

16AN00040-1 16/03/2024 22/03/2024 16,63777 KR 30A 3 85 COMUNEROS 16 Anden -74,1012909 4,60437527

16AN00040-2 16/03/2024 22/03/2024 3,17322 KR 31B 3 70 COMUNEROS 16 Anden -74,1024811 4,60471422

16AN00040-3 16/03/2024 22/03/2024 22,37335 KR 31B 3 90 COMUNEROS 16 Anden -74,1023375 4,60493105

16AN00040-4 16/03/2024 22/03/2024 7,83182 KR 31B 3 90 COMUNEROS 16 Anden -74,1022186 4,60498999

16AN00041-1 16/03/2024 22/03/2024 42,19883 CL 5B 31B 04 COMUNEROS 16 Anden -74,1005114 4,60693719

16AN00041-2 16/03/2024 22/03/2024 13,87643 CL 5B 31B 26 COMUNEROS 16 Anden -74,1007111 4,60702562

16AN00042-1 16/03/2024 22/03/2024 6,26618 CL 5 31A 60 COMUNEROS 16 Anden -74,1008752 4,60655165

16AN00042-2 16/03/2024 22/03/2024 7,19758 CL 5 31A 68 COMUNEROS 16 Anden -74,1009496 4,60661311

16AN00042-3 16/03/2024 22/03/2024 4,69069 CL 5B 31A 43 COMUNEROS 16 Anden -74,1005401 4,60680175

16AN00042-4 16/03/2024 22/03/2024 3,52019 CL 5B 31A 51 COMUNEROS 16 Anden -74,1005988 4,60684864

16AN00042-5 16/03/2024 22/03/2024 4,41655 CL 5B 31B 11 COMUNEROS 16 Anden -74,100651 4,60689063

16AN00042-6 16/03/2024 22/03/2024 4,02064 CL 5B 31B 15 COMUNEROS 16 Anden -74,1007085 4,60693776

16AN00042-7 16/03/2024 22/03/2024 6,05964 CL 5B 31B 31 COMUNEROS 16 Anden -74,1008252 4,60703294

16AN00043-1 16/03/2024 22/03/2024 4,04304 KR 31B 4A 12 COMUNEROS 16 Anden -74,1016706 4,60580169

16AN00043-2 16/03/2024 22/03/2024 10,17847 KR 31B 4A 30 COMUNEROS 16 Anden -74,1015633 4,60593724

16AN00043-3 16/03/2024 22/03/2024 9,53707 CL 5 31A 11 COMUNEROS 16 Anden -74,1007798 4,60627677

16AN00043-4 16/03/2024 22/03/2024 4,60928 CL 5 31A 11 COMUNEROS 16 Anden -74,1008002 4,606389

16AN00043-5 16/03/2024 22/03/2024 4,82995 CL 5 31A 11 COMUNEROS 16 Anden -74,1008442 4,60642469

16AN00043-6 16/03/2024 22/03/2024 7,89742 KR 31B 4A 96 COMUNEROS 16 Anden -74,1010728 4,60654512

16AN00043-7 16/03/2024 22/03/2024 12,83934 KR 31B 4A 96 COMUNEROS 16 Anden -74,1009677 4,60652476

16AN00044-1 16/03/2024 22/03/2024 11,91912 KR 31ABIS 4 05 COMUNEROS 16 Anden -74,1018815 4,6049112

16AN00044-2 16/03/2024 22/03/2024 24,04806 KR 31ABIS 4 05 COMUNEROS 16 Anden -74,1020047 4,60492169

16AN00045-1 16/03/2024 22/03/2024 2,06296 KR 31B 4A 25 COMUNEROS 16 Anden -74,1017437 4,60580569

16AN00045-2 16/03/2024 22/03/2024 2,38678 KR 31B 4A 25 COMUNEROS 16 Anden -74,1016997 4,6058595

16AN00045-3 16/03/2024 22/03/2024 12,02584 KR 31B 4A 47 COMUNEROS 16 Anden -74,1015332 4,60606762

16AN00045-4 16/03/2024 22/03/2024 17,72428 KR 31C 4A 46 COMUNEROS 16 Anden -74,1018927 4,60631591

16AN00046-1 16/03/2024 22/03/2024 10,47165 AC 3 31B 08 COMUNEROS 16 Anden -74,1026 4,60472448

16AN00046-2 16/03/2024 22/03/2024 2,31969 AC 3 31B 08 COMUNEROS 16 Anden -74,1025362 4,60473781

16AN00046-3 16/03/2024 22/03/2024 6,62656 AC 3 31B 08 COMUNEROS 16 Anden -74,1024547 4,60486428

16AN00046-4 16/03/2024 22/03/2024 7,18191 CL 4 31B 25 COMUNEROS 16 Anden -74,1024552 4,60514755

16AN00047-1 16/03/2024 22/03/2024 12,90751 KR 31D 4A 05 COMUNEROS 16 Anden -74,1025671 4,60632781

16AN00047-2 16/03/2024 22/03/2024 16,23103 KR 31D 4A 05 COMUNEROS 16 Anden -74,102687 4,60633483

16AN00047-3 16/03/2024 22/03/2024 8,96683 KR 31D 4A 13 COMUNEROS 16 Anden -74,1025203 4,60641474

16AN00047-4 16/03/2024 22/03/2024 6,44232 KR 31D 4A 21 COMUNEROS 16 Anden -74,1024625 4,60648579

16AN00047-5 16/03/2024 22/03/2024 6,52086 CL 4A 31D 38 COMUNEROS 16 Anden -74,1029372 4,60656849

16AN00047-6 16/03/2024 22/03/2024 12,93844 KR 31D 4A 29 COMUNEROS 16 Anden -74,1023989 4,60655745

16AN00047-8 16/03/2024 22/03/2024 7,75085 CL 4A 31D 38 COMUNEROS 16 Anden -74,1029109 4,60663823

16AN00048-1 16/03/2024 22/03/2024 61,26172 CL 4 31D 30 COMUNEROS 16 Anden -74,1029513 4,6059147

16AN00048-2 16/03/2024 22/03/2024 7,66462 CL 4 31D 30 COMUNEROS 16 Anden -74,1029645 4,60647991

16AN00048-3 16/03/2024 22/03/2024 33,22851 CL 4 31D 30 COMUNEROS 16 Anden -74,1031115 4,60661569

16AN00048-4 16/03/2024 22/03/2024 5,59988 CL 4A 32A 75 COMUNEROS 16 Anden -74,1034383 4,60673611

16AN00048-5 16/03/2024 22/03/2024 2,42944 CL 4A 32A 75 COMUNEROS 16 Anden -74,1033926 4,60678756

16AN00048-6 16/03/2024 22/03/2024 8,36262 CL 4A 32A 75 COMUNEROS 16 Anden -74,10331 4,60679408

16AN00049-1 16/03/2024 22/03/2024 20,99792 AC 3 31D 04 COMUNEROS 16 Anden -74,1033756 4,60539882

16AN00049-2 16/03/2024 22/03/2024 16,65743 CL 4 31D 05 COMUNEROS 16 Anden -74,103265 4,60556078

16AN00051-4 16/03/2024 22/03/2024 9,97079 KR 32A 4A 53 COMUNEROS 16 Anden -74,102556 4,60712113

16AN00051-5 16/03/2024 22/03/2024 11,33790 KR 32A 4A 65 COMUNEROS 16 Anden -74,1024708 4,60721563

16AN00051-6 16/03/2024 22/03/2024 8,86299 KR 32A 4A 77 COMUNEROS 16 Anden -74,1023828 4,60731192

16AN00051-7 16/03/2024 22/03/2024 2,92590 KR 32B 4A 52 COMUNEROS 16 Anden -74,1028339 4,60740551

16AN00052-1 16/03/2024 22/03/2024 5,80062 KR 32B 5 35 COMUNEROS 16 Anden -74,1022167 4,60817819

16AN00052-2 16/03/2024 22/03/2024 10,33463 KR 32B 5 83 COMUNEROS 16 Anden -74,101963 4,60849776

16AN00052-3 16/03/2024 22/03/2024 15,57812 KR 32B 5 83 COMUNEROS 16 Anden -74,1019315 4,60849674

16AN00052-4 16/03/2024 22/03/2024 28,36637 KR 32B 5 83 COMUNEROS 16 Anden -74,101963 4,60861514

16AN00053-1 16/03/2024 22/03/2024 3,88247 CL 4A - KR 33 COMUNEROS 16 Anden -74,1036077 4,60717029
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16AN00053-4 16/03/2024 22/03/2024 4,89438 KR 33 4A 22 COMUNEROS 16 Anden -74,1034132 4,60744314

16AN00054-1 16/03/2024 22/03/2024 9,12649 CL 4 32B 12 COMUNEROS 16 Anden -74,1038649 4,60635413

16AN00054-2 16/03/2024 22/03/2024 22,89034 CL 4 32B 26 COMUNEROS 16 Anden -74,1041856 4,60642511

16AN00054-3 16/03/2024 22/03/2024 16,63023 CL 4 32B 26 COMUNEROS 16 Anden -74,1042149 4,60655386

16AN00054-4 16/03/2024 22/03/2024 5,00846 KR 32B 4 59 COMUNEROS 16 Anden -74,1036008 4,60664403

16AN00054-5 16/03/2024 22/03/2024 4,50177 KR 32B 4 71 COMUNEROS 16 Anden -74,1035033 4,60675084

16AN00054-6 16/03/2024 22/03/2024 5,70379 KR 32B 4 81 COMUNEROS 16 Anden -74,1034508 4,60680937

16AN00054-7 16/03/2024 22/03/2024 18,24160 KR 33 4 82 COMUNEROS 16 Anden -74,1036154 4,60707252

16AN00054-8 16/03/2024 22/03/2024 11,87084 KR 33 4 82 COMUNEROS 16 Anden -74,1037309 4,60708839

16AN00055-1 16/03/2024 22/03/2024 56,20949 AC 6 33 35 COMUNEROS 16 Anden -74,1022551 4,60944286

16AN00056-1 16/03/2024 22/03/2024 7,77537 KR 34 5 76 COMUNEROS 16 Anden -74,1026274 4,60903349

16AN00057-1 16/03/2024 22/03/2024 9,39465 KR 33 4A 05 COMUNEROS 16 Anden -74,1037278 4,60727944

16AN00057-10 16/03/2024 22/03/2024 13,18726 KR 34 4A 34 COMUNEROS 16 Anden -74,1036739 4,60787372

16AN00057-11 16/03/2024 22/03/2024 12,41810 KR 34 4A 40 COMUNEROS 16 Anden -74,1036239 4,60792978

16AN00057-12 16/03/2024 22/03/2024 7,02419 KR 34 4A 44 COMUNEROS 16 Anden -74,1035792 4,60797919

16AN00057-13 16/03/2024 22/03/2024 7,49331 KR 34 4A 50 COMUNEROS 16 Anden -74,1035286 4,60803271

16AN00057-14 16/03/2024 22/03/2024 11,75471 KR 34 4A 58 COMUNEROS 16 Anden -74,1034875 4,60808174

16AN00057-15 16/03/2024 22/03/2024 15,65213 KR 34 4B 14 COMUNEROS 16 Anden -74,1034175 4,60815685

16AN00057-16 16/03/2024 22/03/2024 8,66264 KR 34 4B 20 COMUNEROS 16 Anden -74,1033622 4,60821922

16AN00057-17 16/03/2024 22/03/2024 7,65293 KR 34 4B 26 COMUNEROS 16 Anden -74,1033157 4,60827276

16AN00057-18 16/03/2024 22/03/2024 18,68050 KR 34 4B 30 COMUNEROS 16 Anden -74,1032525 4,60834289

16AN00057-2 16/03/2024 22/03/2024 6,16001 CL 4A 33 34 COMUNEROS 16 Anden -74,103847 4,60738978

16AN00057-3 16/03/2024 22/03/2024 1,98239 KR 34 4A 04 COMUNEROS 16 Anden -74,1039023 4,60743678

16AN00057-4 16/03/2024 22/03/2024 9,98983 KR 34 4A 04 COMUNEROS 16 Anden -74,1039448 4,60747777

16AN00057-5 16/03/2024 22/03/2024 19,41106 KR 34 4A 04 COMUNEROS 16 Anden -74,1039509 4,60756856

16AN00057-6 16/03/2024 22/03/2024 8,55890 KR 34 4A 10 COMUNEROS 16 Anden -74,103869 4,60765762

16AN00057-7 16/03/2024 22/03/2024 18,16088 KR 34 4A 22 COMUNEROS 16 Anden -74,1038072 4,6077258

16AN00057-8 16/03/2024 22/03/2024 8,40196 KR 34 4A 28 COMUNEROS 16 Anden -74,1037469 4,60779072

16AN00057-9 16/03/2024 22/03/2024 2,26423 KR 34 4A 34 COMUNEROS 16 Anden -74,1037088 4,60783475

16AN00058-1 16/03/2024 22/03/2024 12,39559 KR 33 4 05 COMUNEROS 16 Anden -74,1043986 4,60657946

16AN00058-10 16/03/2024 22/03/2024 5,20514 KR 34 4 92 COMUNEROS 16 Anden -74,1040671 4,60744004

16AN00058-2 16/03/2024 22/03/2024 15,12275 KR 33 4 05 COMUNEROS 16 Anden -74,1042607 4,60659076

16AN00058-3 16/03/2024 22/03/2024 26,75398 KR 34 4 08 COMUNEROS 16 Anden -74,1045468 4,60668658

16AN00058-4 16/03/2024 22/03/2024 22,66277 KR 34 4 08 COMUNEROS 16 Anden -74,1046175 4,60682778

16AN00058-5 16/03/2024 22/03/2024 9,56696 KR 34 4 20 COMUNEROS 16 Anden -74,1045497 4,60690079

16AN00058-7 16/03/2024 22/03/2024 11,76843 CL 4A 33 13 COMUNEROS 16 Anden -74,1038047 4,6072454

16AN00058-8 16/03/2024 22/03/2024 10,00765 KR 34 4 84 COMUNEROS 16 Anden -74,1041343 4,60736245

16AN00058-9 16/03/2024 22/03/2024 20,97780 KR 34 4 92 COMUNEROS 16 Anden -74,1039543 4,60738212

16AN00059-1 16/03/2024 22/03/2024 43,71169 AC 3 32B 92 COMUNEROS 16 Anden -74,1049189 4,60634676

16AN00059-2 16/03/2024 22/03/2024 24,96804 CL 4 32B 37 COMUNEROS 16 Anden -74,1042485 4,60639605

16AN00059-3 16/03/2024 22/03/2024 19,83114 AC 3 32B 92 COMUNEROS 16 Anden -74,1049364 4,60647258

16AN00059-4 16/03/2024 22/03/2024 11,31207 CL 4 33 05 COMUNEROS 16 Anden -74,104425 4,60652272

16AN00059-5 16/03/2024 22/03/2024 22,23478 AC 3 32B 92 COMUNEROS 16 Anden -74,1048597 4,6065597

16AN00059-6 16/03/2024 22/03/2024 3,42033 CL 4 33 21 COMUNEROS 16 Anden -74,1045197 4,60658849

16AN00059-7 16/03/2024 22/03/2024 9,56130 KR 34 3 34 COMUNEROS 16 Anden -74,1046351 4,6066755

16AN00060-1 16/03/2024 22/03/2024 3,79830 CL 4BIS 30 74 COMUNEROS 16 Anden -74,100745 4,60462004

16AN00060-2 16/03/2024 22/03/2024 2,78367 CL 4BIS 30 74 COMUNEROS 16 Anden -74,1007692 4,60464061

16AN00060-3 16/03/2024 22/03/2024 2,81528 CL 4BIS 30 74 COMUNEROS 16 Anden -74,1007857 4,60468581

16AN00060-4 16/03/2024 22/03/2024 10,15704 CL 4BIS 30 74 COMUNEROS 16 Anden -74,1007527 4,60472608

16AN00060-5 16/03/2024 22/03/2024 8,58998 CL 4BIS 30 74 COMUNEROS 16 Anden -74,1007025 4,60478782

16AN00061-1 16/03/2024 22/03/2024 30,82178 KR 34A 4B 09 COMUNEROS 16 Anden -74,1040503 4,60887093

16AN00062-1 16/03/2024 22/03/2024 68,31850 KR 35 4B 05 COMUNEROS 16 Anden -74,1046229 4,60939733

16AN00062-3 16/03/2024 22/03/2024 112,84278 AK 36 4B 20 COMUNEROS 16 Anden -74,1046466 4,60982193

16AN00062-4 16/03/2024 22/03/2024 98,76863 AK 36 4B 30 COMUNEROS 16 Anden -74,1045023 4,60995499

16AN00062-5 16/03/2024 22/03/2024 92,91812 AK 36 4B 60 COMUNEROS 16 Anden -74,1042349 4,61019986

16AN00062-6 16/03/2024 22/03/2024 44,81768 AK 36 4B 84 COMUNEROS 16 Anden -74,1040354 4,61038218

16AN00063-5 16/03/2024 22/03/2024 630,57760 CL 4B 34A 85 TIBANA 16 Anden -74,1052438 4,60927141

16AN00064-1 9/03/2024 15/03/2024 889,62499 AK 30 19 33 ESTACION CENTRAL 16 Anden -74,0884115 4,61953621

16AN00064-2 9/03/2024 15/03/2024 339,57832 KR 32 19 00 ESTACION CENTRAL 16 Anden -74,0893922 4,61995099

16AN00065-1 16/03/2024 22/03/2024 44,36936 AC 3 34A 82 COMUNEROS 16 Anden -74,1064726 4,60764129

16AN00066-4 16/03/2024 22/03/2024 13,79294 CL 4A 34 05 COMUNEROS 16 Anden -74,1042023 4,60740496

16AN00066-5 16/03/2024 22/03/2024 8,57866 KR 34 4 63 COMUNEROS 16 Anden -74,104332 4,60726168

16AN00067-1 23/03/2024 30/03/2024 5,96089 CL 2B 30 20 LA ASUNCION 16 Anden -74,1015851 4,60319546

16AN00067-2 23/03/2024 30/03/2024 3,74338 CL 2B 30 36 LA ASUNCION 16 Anden -74,1016513 4,60324376

16AN00068-1 23/03/2024 30/03/2024 5,90656 KR 30A 2A 14 LA ASUNCION 16 Anden -74,1021794 4,60295958

16AN00068-2 23/03/2024 30/03/2024 10,07442 KR 30A 2A 22 LA ASUNCION 16 Anden -74,102114 4,60304613

16AN00068-3 23/03/2024 30/03/2024 9,86349 CL 2B 30 35 LA ASUNCION 16 Anden -74,1017211 4,60321793

16AN00068-4 23/03/2024 30/03/2024 5,14431 CL 2B 30 49 LA ASUNCION 16 Anden -74,1017896 4,60326805
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16AN00070-3 23/03/2024 30/03/2024 6,35411 KR 31A 2B 10 LA ASUNCION 16 Anden -74,1026671 4,60397989

16AN00071-1 23/03/2024 30/03/2024 7,24756 CL 2 30A 18 LA ASUNCION 16 Anden -74,1027142 4,60261392

16AN00071-2 23/03/2024 30/03/2024 12,53488 KR 30A 2 15 LA ASUNCION 16 Anden -74,1024788 4,6026498

16AN00071-3 23/03/2024 30/03/2024 6,56935 CL 2 30A 36 LA ASUNCION 16 Anden -74,1028185 4,60268052

16AN00072-1 23/03/2024 30/03/2024 6,56396 CL 1H 30 14 LA ASUNCION 16 Anden -74,1029534 4,60205491

16AN00072-2 23/03/2024 30/03/2024 4,04474 CL 1H 30 34 LA ASUNCION 16 Anden -74,103148 4,60219534

16AN00072-4 23/03/2024 30/03/2024 27,58326 CL 1H 31 02 LA ASUNCION 16 Anden -74,1032243 4,60237732

16AN00073-1 23/03/2024 30/03/2024 7,09684 CL 1H 31 02 LA ASUNCION 16 Anden -74,1033137 4,60231391

16AN00073-2 23/03/2024 30/03/2024 11,78701 CL 1H 31 12 LA ASUNCION 16 Anden -74,1033815 4,60236443

16AN00073-3 23/03/2024 30/03/2024 13,12545 CL 1H 31 22 LA ASUNCION 16 Anden -74,1034457 4,60241124

16AN00074-1 23/03/2024 30/03/2024 15,23666 AK 30 1G 47 LA ASUNCION 16 Anden -74,102936 4,6019628

16AN00075-1 23/03/2024 30/03/2024 10,01193 KR 31 1F 30 LA ASUNCION 16 Anden -74,1039149 4,60139693

16AN00075-2 23/03/2024 30/03/2024 6,97478 KR 31 1F 40 LA ASUNCION 16 Anden -74,1038682 4,60146294

16AN00075-3 23/03/2024 30/03/2024 7,62123 KR 31 1F 44 LA ASUNCION 16 Anden -74,1038205 4,60152766

16AN00075-4 23/03/2024 30/03/2024 10,00398 CL 1G 30 23 LA ASUNCION 16 Anden -74,1034361 4,60170391

16AN00075-6 23/03/2024 30/03/2024 7,04098 CL 1G 30 26 LA ASUNCION 16 Anden -74,1034237 4,60177529

16AN00076-1 23/03/2024 30/03/2024 10,74757 KR 31 1F 25 LA ASUNCION 16 Anden -74,1039688 4,60143213

16AN00076-2 23/03/2024 30/03/2024 15,72896 CL 1F 31 40 LA ASUNCION 16 Anden -74,1043658 4,6016201

16AN00076-3 23/03/2024 30/03/2024 7,27655 KR 31 1G 15 LA ASUNCION 16 Anden -74,1035533 4,60201224

16AN00076-4 23/03/2024 30/03/2024 5,10039 KR 31 1G 21 LA ASUNCION 16 Anden -74,1034965 4,60209028

16AN00076-5 23/03/2024 30/03/2024 10,94685 CL 1H 31 11 LA ASUNCION 16 Anden -74,1034384 4,60232609

16AN00077-1 23/03/2024 30/03/2024 12,19704 AK 30 1D 37 LA ASUNCION 16 Anden -74,1040524 4,60104934

16AN00077-2 23/03/2024 30/03/2024 16,11504 AK 30 1D 37 LA ASUNCION 16 Anden -74,1041366 4,60111044

16AN00077-3 23/03/2024 30/03/2024 18,54838 CL 1F 31 11 LA ASUNCION 16 Anden -74,1044762 4,60131391

16AN00077-4 23/03/2024 30/03/2024 23,37078 CL 1F 31 11 LA ASUNCION 16 Anden -74,1044562 4,60133926

16AN00078-1 23/03/2024 30/03/2024 6,33587 KR 31A 2 25 LA ASUNCION 16 Anden -74,103293 4,60322062

16AN00078-2 23/03/2024 30/03/2024 40,74023 CL 2 31B 20 LA ASUNCION 16 Anden -74,1036768 4,60324767

16AN00078-4 23/03/2024 30/03/2024 120,34882 CL 2 31B 20 LA ASUNCION 16 Anden -74,104106 4,60355148

16AN00078-5 23/03/2024 30/03/2024 22,04616 KR 31A 2A 23 LA ASUNCION 16 Anden -74,1029343 4,60371853

16AN00078-6 23/03/2024 30/03/2024 28,07194 KR 31A 2A 23 LA ASUNCION 16 Anden -74,1030225 4,60378722

16AN00078-7 23/03/2024 30/03/2024 13,37923 KR 31A 2A 49 LA ASUNCION 16 Anden -74,1028366 4,60385675

16AN00078-8 23/03/2024 30/03/2024 19,29720 KR 31A 2B 09 LA ASUNCION 16 Anden -74,1027301 4,60400304

16AN00079-1 23/03/2024 30/03/2024 34,34084 KR 31C 1H 62 LA ASUNCION 16 Anden -74,1046404 4,60269976

16AN00079-10 23/03/2024 30/03/2024 38,99156 KR 31C 1H 84 LA ASUNCION 16 Anden -74,1042887 4,60330685

16AN00079-11 23/03/2024 30/03/2024 64,89161 KR 31C 1H 84 LA ASUNCION 16 Anden -74,1040473 4,60329854

16AN00079-3 23/03/2024 30/03/2024 4,93566 KR 31C 1H 62 LA ASUNCION 16 Anden -74,1041318 4,60285258

16AN00079-4 23/03/2024 30/03/2024 6,44538 KR 31C 1H 62 LA ASUNCION 16 Anden -74,1046174 4,60284981

16AN00079-5 23/03/2024 30/03/2024 6,46161 KR 31C 1H 62 LA ASUNCION 16 Anden -74,1045598 4,6029293

16AN00079-6 23/03/2024 30/03/2024 6,19867 KR 31C 1H 62 LA ASUNCION 16 Anden -74,1045043 4,60300621

16AN00079-7 23/03/2024 30/03/2024 6,81433 KR 31C 1H 62 LA ASUNCION 16 Anden -74,1044494 4,60308291

16AN00079-8 23/03/2024 30/03/2024 11,32911 KR 31B 1H 97 LA ASUNCION 16 Anden -74,1039218 4,60314073

16AN00079-9 23/03/2024 30/03/2024 7,61356 KR 31C 1H 62 LA ASUNCION 16 Anden -74,1043931 4,6031624

16AN00080-1 23/03/2024 30/03/2024 11,29265 KR 31C 1H 69 LA ASUNCION 16 Anden -74,1048407 4,6028284

16AN00080-2 23/03/2024 30/03/2024 4,95712 KR 31C 1H 69 LA ASUNCION 16 Anden -74,1046682 4,60288706

16AN00080-4 23/03/2024 30/03/2024 4,50210 KR 31C 1H 69 LA ASUNCION 16 Anden -74,104552 4,60305042

16AN00080-5 23/03/2024 30/03/2024 5,00673 KR 31C 1H 69 LA ASUNCION 16 Anden -74,1045015 4,60311956

16AN00080-7 23/03/2024 30/03/2024 5,22210 KR 31C 1H 83 LA ASUNCION 16 Anden -74,1043894 4,60327631

16AN00081-1 23/03/2024 30/03/2024 7,19227 KR 31B 1H 04 LA ASUNCION 16 Anden -74,1043548 4,60243398

16AN00081-3 23/03/2024 30/03/2024 6,64499 KR 31B 1H 32 LA ASUNCION 16 Anden -74,1041846 4,6026685

16AN00081-4 23/03/2024 30/03/2024 35,50723 KR 31B 1H 84 LA ASUNCION 16 Anden -74,1037579 4,60308837

16AN00082-1 23/03/2024 30/03/2024 95,72091 KR 31D 2 03 LA ASUNCION 16 Anden -74,1045776 4,60385694

16AN00082-2 23/03/2024 30/03/2024 218,69609 KR 32 2 06 LA ASUNCION 16 Anden -74,1047537 4,60401089

16AN00083-1 23/03/2024 30/03/2024 108,02640 CL 2 31D 11 LA ASUNCION 16 Anden -74,1046735 4,60378077

16AN00084-1 23/03/2024 30/03/2024 185,10980 CL 2 32 36 LA ASUNCION 16 Anden -74,1050041 4,60416507

16AN00085-1 23/03/2024 30/03/2024 53,57014 CL 2 32 36 LA ASUNCION 16 Anden -74,105012 4,60402341

16AN00085-2 23/03/2024 30/03/2024 73,52014 KR 32A 1H 86 LA ASUNCION 16 Anden -74,1051259 4,60410507

16AN00086-1 23/03/2024 30/03/2024 78,55922 CL 2 32A 29 LA ASUNCION 16 Anden -74,1052412 4,60433788

16AN00086-2 23/03/2024 30/03/2024 74,34178 KR 32B 2 04 LA ASUNCION 16 Anden -74,105354 4,6044174

16AN00087-1 23/03/2024 30/03/2024 15,83125 KR 32A 1H 89 LA ASUNCION 16 Anden -74,1052871 4,60423302

16AN00087-2 23/03/2024 30/03/2024 14,23721 CL 2 32A 29 LA ASUNCION 16 Anden -74,1053242 4,60425814

16AN00087-3 23/03/2024 30/03/2024 74,90066 KR 32B 1H 90 LA ASUNCION 16 Anden -74,1054129 4,60432292

16AN00088-1 23/03/2024 30/03/2024 10,18796 CL 2 32B 45 LA ASUNCION 16 Anden -74,1055695 4,60444027

16AN00089-1 23/03/2024 30/03/2024 2,45816 CL 1F 32C 45 LA ASUNCION 16 Anden -74,1077032 4,60280131

16AN00089-2 23/03/2024 30/03/2024 4,30263 CL 1F 32C 45 LA ASUNCION 16 Anden -74,107668 4,60284403

16AN00090-1 23/03/2024 30/03/2024 5,44317 KR 40 0 00 MONTES 16 Anden -74,1131201 4,60890214

16AN00090-10 23/03/2024 30/03/2024 7,29548 KR 40 0 00 MONTES 16 Anden -74,1127227 4,60943614

16AN00090-11 23/03/2024 30/03/2024 3,42628 KR 40A 1D 00 MONTES 16 Anden -74,1131918 4,60949888

16AN00090-12 23/03/2024 30/03/2024 24,08363 KR 40 0 00 MONTES 16 Anden -74,1126646 4,60951545
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16AN00090-13 23/03/2024 30/03/2024 7,08314 KR 40A 1D 00 MONTES 16 Anden -74,1131581 4,60954199

16AN00090-14 23/03/2024 30/03/2024 2,82757 KR 40A 1D 00 MONTES 16 Anden -74,1131175 4,60959451

16AN00090-15 23/03/2024 30/03/2024 1,39779 KR 40A 1D 00 MONTES 16 Anden -74,1130932 4,60962458

16AN00090-16 23/03/2024 30/03/2024 4,04631 KR 40A 1D 00 MONTES 16 Anden -74,1130597 4,60966474

16AN00090-2 23/03/2024 30/03/2024 11,26815 KR 40 0 00 MONTES 16 Anden -74,1130754 4,60896119

16AN00090-3 23/03/2024 30/03/2024 15,18320 KR 40 1H 17 MONTES 16 Anden -74,1130148 4,60904257

16AN00090-4 23/03/2024 30/03/2024 3,71724 KR 40A 1D 00 MONTES 16 Anden -74,113497 4,60911832

16AN00090-5 23/03/2024 30/03/2024 10,25105 KR 40 0 00 MONTES 16 Anden -74,1129634 4,60911314

16AN00090-6 23/03/2024 30/03/2024 3,91734 KR 40A 1D 00 MONTES 16 Anden -74,1134644 4,60916096

16AN00090-7 23/03/2024 30/03/2024 6,39349 KR 40 0 00 MONTES 16 Anden -74,1129251 4,60916494

16AN00090-8 23/03/2024 30/03/2024 2,59814 KR 40A 1D 00 MONTES 16 Anden -74,1134178 4,60922024

16AN00090-9 23/03/2024 30/03/2024 4,66892 KR 40A 1D 00 MONTES 16 Anden -74,1133361 4,60932118

16AN00091-1 23/03/2024 30/03/2024 38,89251 KR 41B 2D 01 MONTES 16 Anden -74,1142687 4,61317781

16AN00091-2 23/03/2024 30/03/2024 126,31634 KR 41B 2D 01 MONTES 16 Anden -74,1147751 4,61336977

16AN00091-3 23/03/2024 30/03/2024 102,90750 KR 41B 2D 01 MONTES 16 Anden -74,1144913 4,61362793

16AN00091-4 23/03/2024 30/03/2024 120,90203 KR 41B 2D 01 MONTES 16 Anden -74,115037 4,6138636

16AN00092-1 23/03/2024 30/03/2024 8,18055 AK 50 1G 99 LA CAMELIA 16 Anden -74,1162611 4,61141481

16AN00092-2 23/03/2024 30/03/2024 5,14976 KR 42 2 43 LA CAMELIA 16 Anden -74,1158093 4,61143022

16AN00092-3 23/03/2024 30/03/2024 18,45386 AK 50 1G 99 LA CAMELIA 16 Anden -74,1161992 4,61153604

16AN00092-4 23/03/2024 30/03/2024 38,72045 AK 50 1G 99 LA CAMELIA 16 Anden -74,116159 4,61161598

16AN00092-5 23/03/2024 30/03/2024 23,37150 AK 50 1G 99 LA CAMELIA 16 Anden -74,1161107 4,61171185

16AN00093-2 23/03/2024 30/03/2024 9,56699 KR 40 1G 07 MONTES 16 Anden -74,1134768 4,60856843

16AN00093-4 23/03/2024 30/03/2024 9,25055 KR 40 0 00 MONTES 16 Anden -74,1132386 4,60874383

16AN00094-1 23/03/2024 30/03/2024 3,88769 KR 40 0 00 MONTES 16 Anden -74,1139465 4,60778671

16AN00094-10 23/03/2024 30/03/2024 4,48286 KR 40A 1D 00 MONTES 16 Anden -74,1141424 4,60824933

16AN00094-11 23/03/2024 30/03/2024 7,34432 KR 40A 1D 58 MONTES 16 Anden -74,1140152 4,60841829

16AN00094-2 23/03/2024 30/03/2024 1,85486 KR 40 0 00 MONTES 16 Anden -74,1139239 4,60781891

16AN00094-3 23/03/2024 30/03/2024 17,46096 KR 40 1D 03 MONTES 16 Anden -74,1140781 4,60781138

16AN00094-4 23/03/2024 30/03/2024 8,08127 KR 40 0 00 MONTES 16 Anden -74,1138945 4,60785735

16AN00094-5 23/03/2024 30/03/2024 2,85421 CL 1D 40 01 MONTES 16 Anden -74,1141659 4,60787356

16AN00094-6 23/03/2024 30/03/2024 14,52804 KR 40A 1D 04 MONTES 16 Anden -74,114249 4,60793262

16AN00094-7 23/03/2024 30/03/2024 2,94674 KR 40A 1D 00 MONTES 16 Anden -74,1142963 4,60804191

16AN00094-8 23/03/2024 30/03/2024 0,90761 KR 40A 1D 00 MONTES 16 Anden -74,1142389 4,6081234

16AN00094-9 23/03/2024 30/03/2024 3,39732 KR 40 0 00 MONTES 16 Anden -74,1136506 4,60818211

16AN00095-2 23/03/2024 30/03/2024 13,90566 CL 1G 40A 08 MONTES 16 Anden -74,1139054 4,60887167

16AN00095-3 23/03/2024 30/03/2024 16,01834 CL 1G 40A 32 MONTES 16 Anden -74,1140351 4,60896325

16AN00095-4 23/03/2024 30/03/2024 11,49668 KR 40B 1D 08 MONTES 16 Anden -74,1140968 4,60908209

16AN00096-1 23/03/2024 30/03/2024 20,10409 KR 40A 1D 03 MONTES 16 Anden -74,1145042 4,60811287

16AN00096-3 23/03/2024 30/03/2024 5,31213 KR 40B 1D 08 MONTES 16 Anden -74,1146654 4,6083159

16AN00096-4 23/03/2024 30/03/2024 3,64691 KR 40A 1D 00 MONTES 16 Anden -74,1141443 4,60835323

16AN00096-5 23/03/2024 30/03/2024 3,87630 KR 40A 1D 00 MONTES 16 Anden -74,1140515 4,60848063

16AN00096-6 23/03/2024 30/03/2024 4,36585 KR 40B 1D 08 MONTES 16 Anden -74,1142965 4,60881424

16AN00096-7 23/03/2024 30/03/2024 6,90087 CL 1G 40A 05 MONTES 16 Anden -74,1139299 4,60880935

16AN00096-8 23/03/2024 30/03/2024 10,48735 KR 40B 1D 08 MONTES 16 Anden -74,1142262 4,60890734

16AN00097-1 23/03/2024 30/03/2024 3,12330 KR 40 0 00 MONTES 16 Anden -74,1143123 4,60738737

16AN00097-2 23/03/2024 30/03/2024 4,67623 CL 1C 40 03 MONTES 16 Anden -74,1143883 4,60744358

16AN00097-3 23/03/2024 30/03/2024 10,29290 KR 40 0 00 MONTES 16 Anden -74,1142099 4,60743379

16AN00097-4 23/03/2024 30/03/2024 5,86999 CL 1C 40 03 MONTES 16 Anden -74,1144872 4,60751647

16AN00097-5 23/03/2024 30/03/2024 25,97942 KR 40 0 00 MONTES 16 Anden -74,1141041 4,60757751

16AN00097-6 23/03/2024 30/03/2024 4,68349 CL 1C 40 03 MONTES 16 Anden -74,1147308 4,60770109

16AN00098-1 23/03/2024 30/03/2024 5,49530 KR 40 0 00 MONTES 16 Anden -74,1146208 4,60696182

16AN00098-10 23/03/2024 30/03/2024 3,73241 CL 1C 40 03 MONTES 16 Anden -74,1150434 4,60782965

16AN00098-2 23/03/2024 30/03/2024 5,44013 CL 1B 40 18 MONTES 16 Anden -74,1147272 4,60704268

16AN00098-3 23/03/2024 30/03/2024 36,41890 KR 40 0 00 MONTES 16 Anden -74,114528 4,60700426

16AN00098-4 23/03/2024 30/03/2024 6,82947 CL 1 40 01 MONTES 16 Anden -74,1148157 4,60710703

16AN00098-5 23/03/2024 30/03/2024 55,16524 KR 40 0 00 MONTES 16 Anden -74,1144088 4,6071655

16AN00098-6 23/03/2024 30/03/2024 2,87751 CL 1C 40 03 MONTES 16 Anden -74,1143611 4,60732268

16AN00098-7 23/03/2024 30/03/2024 12,75385 CL 1C 40 03 MONTES 16 Anden -74,1144455 4,60738431

16AN00098-8 23/03/2024 30/03/2024 4,16063 CL 1C 40 03 MONTES 16 Anden -74,114908 4,60772819

16AN00098-9 23/03/2024 30/03/2024 26,90990 KR 40B 1 00 MONTES 16 Anden -74,1151819 4,60776305

16AN00099-1 23/03/2024 30/03/2024 5,16127 KR 40 0 00 MONTES 16 Anden -74,1149782 4,60639648

16AN00099-2 23/03/2024 30/03/2024 8,78287 KR 40 0 00 MONTES 16 Anden -74,1149298 4,60646051

16AN00099-3 23/03/2024 30/03/2024 15,28019 KR 40 0 00 MONTES 16 Anden -74,1148564 4,60655998

16AN00099-4 23/03/2024 30/03/2024 8,71273 KR 40 0 00 MONTES 16 Anden -74,114805 4,60662874

16AN00099-5 23/03/2024 30/03/2024 5,14612 KR 40A 1 00 MONTES 16 Anden -74,1152294 4,60679631

16AN00099-6 23/03/2024 30/03/2024 15,09505 CL 1 40 01 MONTES 16 Anden -74,1147032 4,60694262

16AN00099-7 23/03/2024 30/03/2024 2,99541 KR 40A 1 00 MONTES 16 Anden -74,1150532 4,60703366

16AN00099-9 23/03/2024 30/03/2024 16,72934 KR 40A 1 52 MONTES 16 Anden -74,11486 4,60706178
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16AN00100-12 23/03/2024 30/03/2024 19,63562 KR 40 0 00 MONTES 16 Anden -74,1150639 4,60626774

16AN00100-14 23/03/2024 30/03/2024 7,76718 KR 40 0 00 MONTES 16 Anden -74,1150198 4,60632627

16AN00100-15 23/03/2024 30/03/2024 82,81881 KR 40 1 01 MONTES 16 Anden -74,1151095 4,60643799

16AN00100-16 23/03/2024 30/03/2024 3,25988 CL 1 40A 01 MONTES 16 Anden -74,1154281 4,60659661

16AN00100-17 23/03/2024 30/03/2024 3,53986 CL 1 40A 01 MONTES 16 Anden -74,1154809 4,6066257

16AN00100-18 23/03/2024 30/03/2024 2,26653 CL 1 40A 01 MONTES 16 Anden -74,1156337 4,60671326

16AN00100-19 23/03/2024 30/03/2024 2,39532 CL 1 40A 01 MONTES 16 Anden -74,1156875 4,60674366

16AN00100-2 23/03/2024 30/03/2024 32,73379 AC 8 S 40 08 MONTES 16 Anden -74,11536 4,60606809

16AN00100-3 23/03/2024 30/03/2024 10,16702 KR 40 0 00 MONTES 16 Anden -74,1151907 4,60609507

16AN00100-4 23/03/2024 30/03/2024 13,57678 AC 8 S 37 01 MONTES 16 Anden -74,1154308 4,60610606

16AN00100-6 23/03/2024 30/03/2024 9,10998 KR 40 0 00 MONTES 16 Anden -74,1151511 4,60614766

16AN00100-9 23/03/2024 30/03/2024 9,49393 KR 40 0 00 MONTES 16 Anden -74,1151137 4,60620015

16AN00101-1 23/03/2024 30/03/2024 4,23705 CL 1C 40 03 MONTES 16 Anden -74,1150569 4,60794388

16AN00101-10 23/03/2024 30/03/2024 34,87649 KR 40B 1C 20 MONTES 16 Anden -74,1149588 4,60811609

16AN00101-11 23/03/2024 30/03/2024 12,71646 KR 40B 1C 01 MONTES 16 Anden -74,1148463 4,6082769

16AN00101-12 23/03/2024 30/03/2024 19,13206 KR 40C 1C 30 MONTES 16 Anden -74,1150861 4,60844755

16AN00101-2 23/03/2024 30/03/2024 2,57587 CL 1C 40 03 MONTES 16 Anden -74,1150762 4,60795774

16AN00101-3 23/03/2024 30/03/2024 10,00323 KR 40B 1 00 MONTES 16 Anden -74,1151118 4,60798468

16AN00101-4 23/03/2024 30/03/2024 6,26317 CL 1C 40B 12 MONTES 16 Anden -74,1151713 4,6080291

16AN00101-5 23/03/2024 30/03/2024 5,52857 CL 1C 40B 18 MONTES 16 Anden -74,1152167 4,60806365

16AN00101-6 23/03/2024 30/03/2024 4,56534 KR 40C 1C 06 MONTES 16 Anden -74,1152619 4,60809591

16AN00101-7 23/03/2024 30/03/2024 22,79265 KR 40C 1C 06 MONTES 16 Anden -74,1153442 4,60815835

16AN00101-9 23/03/2024 30/03/2024 97,75263 KR 40B 1C 20 MONTES 16 Anden -74,1149277 4,60811609

16AN00102-1 23/03/2024 30/03/2024 3,41129 CL 1 40B 28 MONTES 16 Anden -74,1161897 4,60714312

16AN00102-10 23/03/2024 30/03/2024 3,96378 KR 40C 1 56 MONTES 16 Anden -74,1157848 4,60773115

16AN00102-11 23/03/2024 30/03/2024 8,78819 KR 40B 1 00 MONTES 16 Anden -74,1151918 4,60786948

16AN00102-12 23/03/2024 30/03/2024 25,73556 CL 1C 40B 09 MONTES 16 Anden -74,1152375 4,60797522

16AN00102-13 23/03/2024 30/03/2024 3,04447 KR 40C 1 92 MONTES 16 Anden -74,1153197 4,60803599

16AN00102-14 23/03/2024 30/03/2024 7,85039 KR 40C 1 86 MONTES 16 Anden -74,1155296 4,60807702

16AN00102-15 23/03/2024 30/03/2024 21,11344 KR 40C 1 92 MONTES 16 Anden -74,1153921 4,60808897

16AN00102-3 23/03/2024 30/03/2024 3,76871 KR 40B 1 31 MONTES 16 Anden -74,1156438 4,6072571

16AN00102-5 23/03/2024 30/03/2024 22,31959 CL 1 40B 28 MONTES 16 Anden -74,1161429 4,60724706

16AN00102-8 23/03/2024 30/03/2024 3,26159 KR 40B 1 00 MONTES 16 Anden -74,1153284 4,60768367

16AN00102-9 23/03/2024 30/03/2024 3,08998 KR 40C 1 52 MONTES 16 Anden -74,1158197 4,60768567

16AN00103-1 23/03/2024 30/03/2024 3,14167 CL 1 40C 21 MONTES 16 Anden -74,1164579 4,60717424

16AN00103-2 23/03/2024 30/03/2024 11,37559 KR 40D 0 38 MONTES 16 Anden -74,1165843 4,60724343

16AN00104-10 23/03/2024 30/03/2024 6,33320 KR 40D 1 54 MONTES 16 Anden -74,1161896 4,60795551

16AN00104-11 23/03/2024 30/03/2024 3,15860 KR 40C 1C 03 MONTES 16 Anden -74,1154573 4,60827968

16AN00104-2 23/03/2024 30/03/2024 3,76197 CL 1 40C 32 MONTES 16 Anden -74,1165588 4,60730619

16AN00104-4 23/03/2024 30/03/2024 22,09540 CL 1 40C 32 MONTES 16 Anden -74,1165484 4,60747984

16AN00104-6 23/03/2024 30/03/2024 4,50068 KR 40D 1 18 MONTES 16 Anden -74,1164653 4,60758591

16AN00104-7 23/03/2024 30/03/2024 38,92004 KR 40D 1 54 MONTES 16 Anden -74,1159508 4,6076157

16AN00104-8 23/03/2024 30/03/2024 4,26514 KR 40C 1 65 MONTES 16 Anden -74,1158088 4,60780742

16AN00104-9 23/03/2024 30/03/2024 24,89638 KR 40D 1 54 MONTES 16 Anden -74,1162812 4,60783593

16AN00105-1 23/03/2024 30/03/2024 13,05696 CL 1 40D 04 MONTES 16 Anden -74,1166326 4,6074619

16AN00105-2 23/03/2024 30/03/2024 2,87707 CL 1 40D 04 MONTES 16 Anden -74,1165726 4,60754561

16AN00105-3 23/03/2024 30/03/2024 2,58809 CL 1B 40D 15 MONTES 16 Anden -74,1163842 4,60803909

16AN00105-4 23/03/2024 30/03/2024 2,71540 CL 1B 40D 21 MONTES 16 Anden -74,1164362 4,60806955

16AN00106-1 23/03/2024 30/03/2024 21,32264 KR 40D 0 37 MONTES 16 Anden -74,1168431 4,60738855

16AN00106-2 23/03/2024 30/03/2024 6,97217 CL 1 40D 35 MONTES 16 Anden -74,1170921 4,60752953

16AN00106-3 23/03/2024 30/03/2024 2,59332 CL 1 40D 47 MONTES 16 Anden -74,1171822 4,60757888

16AN00106-4 23/03/2024 30/03/2024 3,10207 CL 1 40D 53 MONTES 16 Anden -74,1172327 4,60760729

16AN00106-6 23/03/2024 30/03/2024 3,03303 CL 1 41 35 MONTES 16 Anden -74,1175904 4,60780644

16AN00106-7 23/03/2024 30/03/2024 1,39914 CL 1 41 35 MONTES 16 Anden -74,1176826 4,60781152

16AN00106-8 23/03/2024 30/03/2024 1,08331 CL 1 41 35 MONTES 16 Anden -74,1176669 4,60782769

16AN00106-9 23/03/2024 30/03/2024 1,51121 CL 1 41 35 MONTES 16 Anden -74,1176385 4,60783091

16AN00107-1 23/03/2024 30/03/2024 16,47514 KR 42 2A 00 MONTES 16 Anden -74,1153634 4,61216757

16AN00107-2 23/03/2024 30/03/2024 13,81184 KR 42 2A 00 MONTES 16 Anden -74,1153078 4,61226964

16AN00108-1 23/03/2024 30/03/2024 27,74730 CL 2D 41A 03 MONTES 16 Anden -74,1143069 4,61253738

16AN00110-1 23/03/2024 30/03/2024 7,52921 CL 2G 41 90 MONTES 16 Anden -74,1135173 4,61345875

16AN00110-2 23/03/2024 30/03/2024 24,02353 CL 2G 41 94 MONTES 16 Anden -74,1136316 4,61355697

16AN00112-1 23/03/2024 30/03/2024 10,74498 KR 40D 1B 05 MONTES 16 Anden -74,1163013 4,60806099

16AN00112-2 23/03/2024 30/03/2024 2,47643 CL 1B 40D 32 MONTES 16 Anden -74,1164931 4,60816917

16AN00112-5 23/03/2024 30/03/2024 13,32092 CL 1B 41 36 MONTES 16 Anden -74,1171644 4,60855083

16AN00112-6 23/03/2024 30/03/2024 3,43905 CL 1C 40D 87 MONTES 16 Anden -74,1168848 4,60884958

16AN00112-7 23/03/2024 30/03/2024 12,25273 KR 42 1B 30 MONTES 16 Anden -74,1171081 4,60883266

16AN00112-8 23/03/2024 30/03/2024 3,95360 KR 42 1B 30 MONTES 16 Anden -74,1170668 4,60890502

16AN00112-9 23/03/2024 30/03/2024 3,49944 KR 42 1B 30 MONTES 16 Anden -74,1170169 4,60892134



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

16AN00113-1 23/03/2024 30/03/2024 2,84447 KR 42 1B 09 MONTES 16 Anden -74,1172909 4,60866727

16AN00113-2 23/03/2024 30/03/2024 7,08501 AK 50 1B 04 MONTES 16 Anden -74,1176775 4,60888149

16AN00113-4 23/03/2024 30/03/2024 22,89860 AK 50 1B 30 MONTES 16 Anden -74,1175679 4,60907943

16AN00113-5 23/03/2024 30/03/2024 3,44677 AK 50 1B 48 MONTES 16 Anden -74,1175025 4,60919403

16AN00113-7 23/03/2024 30/03/2024 10,01308 AK 50 1B 80 MONTES 16 Anden -74,1173868 4,60939742

16AN00113-9 23/03/2024 30/03/2024 6,45406 AK 50 1B 80 MONTES 16 Anden -74,1173471 4,60946807

16AN00114-1 23/03/2024 30/03/2024 3,31731 KR 42 0 37 MONTES 16 Anden -74,1178056 4,60775435

16AN00114-2 23/03/2024 30/03/2024 3,37928 KR 42 0 43 MONTES 16 Anden -74,1177787 4,60780066

16AN00114-3 23/03/2024 30/03/2024 14,19545 KR 42 1 57 MONTES 16 Anden -74,1174222 4,60843386

16AN00114-4 23/03/2024 30/03/2024 2,83961 KR 42 1B 05 MONTES 16 Anden -74,1173292 4,60859759

16AN00114-5 23/03/2024 30/03/2024 25,93351 AK 50 1 96 MONTES 16 Anden -74,1175653 4,60870222

16AN00114-6 23/03/2024 30/03/2024 91,12110 AK 50 1B 04 MONTES 16 Anden -74,1175161 4,60870736

16AN00115-1 23/03/2024 30/03/2024 7,60813 KR 41 1 09 MONTES 16 Anden -74,1172442 4,6077707

16AN00115-2 23/03/2024 30/03/2024 17,71338 KR 41 1 09 MONTES 16 Anden -74,1173808 4,60776643

16AN00115-3 23/03/2024 30/03/2024 3,23627 KR 41 1 21 MONTES 16 Anden -74,1171864 4,60787658

16AN00115-4 23/03/2024 30/03/2024 6,33821 KR 42 1 18 MONTES 16 Anden -74,1175773 4,60799508

16AN00115-5 23/03/2024 30/03/2024 11,87864 KR 42 1 80 MONTES 16 Anden -74,117301 4,60848868

16AN00115-6 23/03/2024 30/03/2024 8,95844 KR 42 1 80 MONTES 16 Anden -74,117166 4,60848333

16AN00116-1 23/03/2024 30/03/2024 25,18577 KR 40B 1D 57 MONTES 16 Anden -74,1140004 4,60942117

16AN00116-2 23/03/2024 30/03/2024 19,13702 CL 1H 40B 04 MONTES 16 Anden -74,1139489 4,60945871

16AN00116-3 23/03/2024 30/03/2024 95,27785 AK 50 1D 28 MONTES 16 Anden -74,1157975 4,61004795

16AN00116-4 23/03/2024 30/03/2024 21,91668 AK 50 1D 28 MONTES 16 Anden -74,1165906 4,61044046

16AN00117-1 23/03/2024 30/03/2024 27,53969 AK 50 1G 02 MONTES 16 Anden -74,1165762 4,61052071

16AN00117-2 23/03/2024 30/03/2024 8,21172 KR 42 1G 33 MONTES 16 Anden -74,1160843 4,61086992

16AN00118-1 23/03/2024 30/03/2024 6,60404 KR 41A 1G 43 MONTES 16 Anden -74,1156114 4,61079819

16AN00118-2 23/03/2024 30/03/2024 5,37578 KR 42 1G 30 MONTES 16 Anden -74,1160359 4,61083077

16AN00119-1 23/03/2024 30/03/2024 2,33272 KR 42 2 24 MONTES 16 Anden -74,1157934 4,6113223

16AN00119-2 23/03/2024 30/03/2024 18,12322 CL 2A 41A 05 MONTES 16 Anden -74,1152393 4,61155946

16AN00120-1 23/03/2024 30/03/2024 6,01155 KR 41BIS 1G 52 MONTES 16 Anden -74,1153627 4,6106276

16AN00120-2 23/03/2024 30/03/2024 5,19552 KR 41BIS 1G 72 MONTES 16 Anden -74,1152558 4,61074438

16AN00121-1 23/03/2024 30/03/2024 116,29171 CL 2BIS 41 54 MONTES 16 Anden -74,1151427 4,61104094

16AN00122-1 23/03/2024 30/03/2024 27,26925 CL 2C 41A 03 MONTES 16 Anden -74,114692 4,61210688

16AN00124-1 23/03/2024 30/03/2024 6,23243 CL 1H 40C 04 MONTES 16 Anden -74,1143624 4,60973086

16AN00124-2 23/03/2024 30/03/2024 3,96165 CL 1H 40C 04 MONTES 16 Anden -74,1143926 4,60975752

16AN00124-3 23/03/2024 30/03/2024 5,40394 CL 1H 40C 36 MONTES 16 Anden -74,1146089 4,60995159

16AN00124-4 23/03/2024 30/03/2024 4,59138 KR 40C 1H 29 MONTES 16 Anden -74,114062 4,61002339

16AN00124-5 23/03/2024 30/03/2024 14,38045 CL 1H 40C 36 MONTES 16 Anden -74,1145862 4,61002709

16AN00124-6 23/03/2024 30/03/2024 2,85869 KR 40D 1H 08 MONTES 16 Anden -74,1145441 4,61007464

16AN00124-7 23/03/2024 30/03/2024 5,63483 KR 40D 1H 08 MONTES 16 Anden -74,1145091 4,61011414

16AN00124-8 23/03/2024 30/03/2024 5,29199 CL 2B 40C 03 MONTES 16 Anden -74,1134693 4,6107429

16AN00125-3 23/03/2024 30/03/2024 2,53190 KR 40D 2D 70 MONTES 16 Anden -74,1125689 4,61228517

16AN00126-1 23/03/2024 30/03/2024 11,53318 CL 1H 40B 04 MONTES 16 Anden -74,1138889 4,60952974

16AN00126-7 23/03/2024 30/03/2024 8,29490 KR 40C 1H 28 MONTES 16 Anden -74,1140228 4,60997411

16AN00127-1 23/03/2024 30/03/2024 17,52676 KR 40C 2B 86 MONTES 16 Anden -74,1126924 4,61125226

16AN00128-1 23/03/2024 30/03/2024 7,12053 KR 40A 1D 00 MONTES 16 Anden -74,1134444 4,60928882

16AN00129-1 23/03/2024 30/03/2024 4,93300 KR 41BIS 1G 78 MONTES 16 Anden -74,115192 4,61081751

16AN00130-1 23/03/2024 30/03/2024 8,07943 CL 2D 41A 96 MONTES 16 Anden -74,1140239 4,6133964

16AN00130-2 23/03/2024 30/03/2024 2,41126 CL 2G 41B 00 MONTES 16 Anden -74,1141833 4,61393441

16AN00131-1 23/03/2024 30/03/2024 13,53901 CL 2F 42 98 MONTES 16 Anden -74,1146323 4,61383898

16AN00131-2 23/03/2024 30/03/2024 10,50639 CL 2F 42 00 MONTES 16 Anden -74,1142837 4,61406584

16AN00132-1 23/03/2024 30/03/2024 8,10738 CL 2D 41A 96 MONTES 16 Anden -74,1136782 4,61370728

16AN00132-2 23/03/2024 30/03/2024 3,35906 CL 2G 41B 00 MONTES 16 Anden -74,114141 4,61397771

16AN00133-1 23/03/2024 30/03/2024 26,76809 KR 41BIS 1G 63 MONTES 16 Anden -74,1154623 4,61096443

16AN00134-1 23/03/2024 30/03/2024 4,40901 CL 2A 41 75 MONTES 16 Anden -74,1150061 4,61148368

16AN00134-2 23/03/2024 30/03/2024 19,14256 CL 2BIS 41 76 MONTES 16 Anden -74,1150867 4,61153908

16AN00134-3 23/03/2024 30/03/2024 52,81508 CL 2BIS 41 76 MONTES 16 Anden -74,1152458 4,61140541

16AN00135-1 16/03/2024 22/03/2024 13,90717 KR 41C 5B 85 PRIMAVERA OCCIDENTAL 16 Anden -74,1065659 4,6174445

16AN00135-4 16/03/2024 22/03/2024 16,32664 TV 42 5B 98 PRIMAVERA OCCIDENTAL 16 Anden -74,1060268 4,61791925

16AN00135-5 16/03/2024 22/03/2024 15,04268 TV 42 5B 98 PRIMAVERA OCCIDENTAL 16 Anden -74,1060377 4,61797378

16AN00135-6 16/03/2024 22/03/2024 17,39618 TV 42 5B 98 PRIMAVERA OCCIDENTAL 16 Anden -74,1060477 4,61803439

16AN00137-1 16/03/2024 22/03/2024 6,42244 CL 5C 41 28 PRIMAVERA OCCIDENTAL 16 Anden -74,106124 4,61595372

16AN00137-2 16/03/2024 22/03/2024 8,52650 CL 5C 41 38 PRIMAVERA OCCIDENTAL 16 Anden -74,1061377 4,61601787

16AN00137-3 16/03/2024 22/03/2024 19,34583 CL 5C 41 50 PRIMAVERA OCCIDENTAL 16 Anden -74,1061623 4,61615474
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16AN00138-1 16/03/2024 22/03/2024 2020,26210 AC 6 39B 35 PRIMAVERA OCCIDENTAL 16 Anden -74,1049527 4,6137024

16AN00138-2 16/03/2024 22/03/2024 351,14578 AC 6 38 55 PRIMAVERA OCCIDENTAL 16 Anden -74,1053201 4,61482652

16AN00139-1 16/03/2024 22/03/2024 11,75774 KR 41BBIS 5B 15 PRIMAVERA OCCIDENTAL 16 Anden -74,1069645 4,61675372

16AN00139-2 16/03/2024 22/03/2024 2,12590 KR 41C 5B 02 PRIMAVERA OCCIDENTAL 16 Anden -74,1071772 4,61688796

16AN00139-3 16/03/2024 22/03/2024 25,64026 KR 41C 5B 02 PRIMAVERA OCCIDENTAL 16 Anden -74,1072198 4,61699352

16AN00139-5 16/03/2024 22/03/2024 6,25593 KR 41C 5B 36 PRIMAVERA OCCIDENTAL 16 Anden -74,1069326 4,61721881

16AN00139-6 16/03/2024 22/03/2024 5,76111 KR 41C 5B 64 PRIMAVERA OCCIDENTAL 16 Anden -74,1067265 4,61730522

16AN00140-1 16/03/2024 22/03/2024 5,53857 KR 41 5A 41 PRIMAVERA OCCIDENTAL 16 Anden -74,1066909 4,61557279

16AN00140-2 16/03/2024 22/03/2024 6,25880 KR 41 5A 49 PRIMAVERA OCCIDENTAL 16 Anden -74,1066326 4,61559801

16AN00140-3 16/03/2024 22/03/2024 6,61632 KR 41 5A 51 PRIMAVERA OCCIDENTAL 16 Anden -74,1065729 4,61562256

16AN00140-4 16/03/2024 22/03/2024 8,79710 KR 41 5A 67 PRIMAVERA OCCIDENTAL 16 Anden -74,10649 4,61565559

16AN00140-5 16/03/2024 22/03/2024 23,47692 CL 5C 41 05 PRIMAVERA OCCIDENTAL 16 Anden -74,1062552 4,61575209

16AN00140-6 16/03/2024 22/03/2024 20,51173 CL 5C 41 05 PRIMAVERA OCCIDENTAL 16 Anden -74,1061777 4,61585378

16AN00140-7 16/03/2024 22/03/2024 6,79622 CL 5C 41 13 PRIMAVERA OCCIDENTAL 16 Anden -74,1061939 4,61594888

16AN00140-8 16/03/2024 22/03/2024 5,70193 CL 5C 41 39 PRIMAVERA OCCIDENTAL 16 Anden -74,1062124 4,61604656

16AN00140-9 16/03/2024 22/03/2024 1,83627 CL 5C 41 39 PRIMAVERA OCCIDENTAL 16 Anden -74,1062196 4,61608599

16AN00142-1 16/03/2024 22/03/2024 245,83625 AC 6 39B 35 PRIMAVERA OCCIDENTAL 16 Anden -74,106353 4,61459231

16AN00142-2 16/03/2024 22/03/2024 9,01052 KR 40 5A 44 PRIMAVERA OCCIDENTAL 16 Anden -74,1064964 4,61505045

16AN00142-3 16/03/2024 22/03/2024 26,33800 KR 39D 5A 91 PRIMAVERA OCCIDENTAL 16 Anden -74,1058883 4,61500622

16AN00142-4 16/03/2024 22/03/2024 5,64698 KR 40 5A 72 PRIMAVERA OCCIDENTAL 16 Anden -74,1063082 4,61512849

16AN00143-1 16/03/2024 22/03/2024 3,00171 CL 5B 41B 39 PRIMAVERA OCCIDENTAL 16 Anden -74,1071432 4,61661399

16AN00143-2 16/03/2024 22/03/2024 76,26982 CL 5B 41B 45 PRIMAVERA OCCIDENTAL 16 Anden -74,1072432 4,61660644

16AN00145-1 16/03/2024 22/03/2024 5,92742 TV 42 4F 26 PRIMAVERA OCCIDENTAL 16 Anden -74,1087253 4,61704781

16AN00146-1 16/03/2024 22/03/2024 86,82460 KR 41C 5 08 PRIMAVERA OCCIDENTAL 16 Anden -74,1083306 4,61668447

16AN00147-2 16/03/2024 22/03/2024 29,38336 KR 41A 5 55 PRIMAVERA OCCIDENTAL 16 Anden -74,1073941 4,61593273

16AN00148-1 16/03/2024 22/03/2024 18,31373 CL 5 40 06 PRIMAVERA OCCIDENTAL 16 Anden -74,1073022 4,61479783

16AN00148-2 16/03/2024 22/03/2024 15,12352 CL 5 40 06 PRIMAVERA OCCIDENTAL 16 Anden -74,1073963 4,61482347

16AN00149-1 16/03/2024 22/03/2024 46,46155 CL 4F 39D 02 PRIMAVERA OCCIDENTAL 16 Anden -74,1076529 4,61412557

16AN00149-2 16/03/2024 22/03/2024 21,55666 CL 4F 39D 02 PRIMAVERA OCCIDENTAL 16 Anden -74,1077712 4,61415361

16AN00149-3 16/03/2024 22/03/2024 15,76024 KR 39D 4F 33 PRIMAVERA OCCIDENTAL 16 Anden -74,1074355 4,61421751

16AN00149-5 16/03/2024 22/03/2024 6,32863 KR 40 4F 26 PRIMAVERA OCCIDENTAL 16 Anden -74,1076509 4,61458054

16AN00149-6 16/03/2024 22/03/2024 10,78249 KR 40 4F 42 PRIMAVERA OCCIDENTAL 16 Anden -74,107546 4,61462315

16AN00149-7 16/03/2024 22/03/2024 17,28442 KR 40 5 10 PRIMAVERA OCCIDENTAL 16 Anden -74,1073685 4,61469652

16AN00149-8 16/03/2024 22/03/2024 12,66517 KR 40 5 22 PRIMAVERA OCCIDENTAL 16 Anden -74,1072518 4,61474315

16AN00149-9 16/03/2024 22/03/2024 7,20468 KR 40 5 30 PRIMAVERA OCCIDENTAL 16 Anden -74,1071563 4,61478179

16AN00150-1 16/03/2024 22/03/2024 7,41141 CL 4F 39C 36 PRIMAVERA OCCIDENTAL 16 Anden -74,107683 4,61393388

16AN00150-2 16/03/2024 22/03/2024 8,10305 CL 4F 39C 36 PRIMAVERA OCCIDENTAL 16 Anden -74,1077048 4,61398599

16AN00150-3 16/03/2024 22/03/2024 34,23465 CL 4F 39C 36 PRIMAVERA OCCIDENTAL 16 Anden -74,1076596 4,61400157

16AN00150-4 16/03/2024 22/03/2024 50,59563 CL 4F 39C 36 PRIMAVERA OCCIDENTAL 16 Anden -74,1075776 4,61408361

16AN00150-5 16/03/2024 22/03/2024 5,70319 KR 39D 4F 66 PRIMAVERA OCCIDENTAL 16 Anden -74,107147 4,61425968
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16AN00150-6 16/03/2024 22/03/2024 39,59134 KR 39D 4F 92 PRIMAVERA OCCIDENTAL 16 Anden -74,1069804 4,61432602

16AN00151-1 16/03/2024 22/03/2024 7,15010 CL 4F 41B 02 PRIMAVERA OCCIDENTAL 16 Anden -74,1084715 4,61588081

16AN00151-10 16/03/2024 22/03/2024 19,19768 CL 4F 41B 76 PRIMAVERA OCCIDENTAL 16 Anden -74,1086579 4,61660942

16AN00151-2 16/03/2024 22/03/2024 7,12431 CL 4F 41B 18 PRIMAVERA OCCIDENTAL 16 Anden -74,1085329 4,61602981

16AN00151-3 16/03/2024 22/03/2024 6,13249 CL 4F 41B 26 PRIMAVERA OCCIDENTAL 16 Anden -74,1085547 4,61608047

16AN00151-4 16/03/2024 22/03/2024 4,65260 CL 4F 41B 32 PRIMAVERA OCCIDENTAL 16 Anden -74,1085788 4,61614276

16AN00151-5 16/03/2024 22/03/2024 5,18789 CL 4F 41B 38 PRIMAVERA OCCIDENTAL 16 Anden -74,1086003 4,6161937

16AN00151-6 16/03/2024 22/03/2024 5,66412 CL 4F 41B 44 PRIMAVERA OCCIDENTAL 16 Anden -74,1086216 4,61625155

16AN00151-7 16/03/2024 22/03/2024 6,14613 CL 4F 41B 58 PRIMAVERA OCCIDENTAL 16 Anden -74,108656 4,61633693

16AN00151-8 16/03/2024 22/03/2024 6,02512 CL 4F 41B 64 PRIMAVERA OCCIDENTAL 16 Anden -74,1086786 4,6163907

16AN00151-9 16/03/2024 22/03/2024 20,47740 CL 4F 41B 76 PRIMAVERA OCCIDENTAL 16 Anden -74,1087228 4,61650284

16AN00152-1 16/03/2024 22/03/2024 16,89523 KR 41C 4B 01 PRIMAVERA OCCIDENTAL 16 Anden -74,1101591 4,61615995

16AN00152-2 16/03/2024 22/03/2024 36,51516 TV 42 4B 02 PRIMAVERA OCCIDENTAL 16 Anden -74,1102234 4,61632055

16AN00153-1 16/03/2024 22/03/2024 5,71393 CL 4D 41B 12 PRIMAVERA OCCIDENTAL 16 Anden -74,1089149 4,61577436

16AN00153-10 16/03/2024 22/03/2024 22,49411 CL 4F 41B 77 PRIMAVERA OCCIDENTAL 16 Anden -74,1089195 4,61650235

16AN00153-3 16/03/2024 22/03/2024 6,09247 CL 4F 41B 19 PRIMAVERA OCCIDENTAL 16 Anden -74,1086102 4,6159672

16AN00153-4 16/03/2024 22/03/2024 5,72451 CL 4F 41B 23 PRIMAVERA OCCIDENTAL 16 Anden -74,1086423 4,61604858

16AN00153-5 16/03/2024 22/03/2024 4,16308 CL 4F 41B 45 PRIMAVERA OCCIDENTAL 16 Anden -74,1086978 4,61618504

16AN00153-6 16/03/2024 22/03/2024 11,89255 CL 4D 41B 72 PRIMAVERA OCCIDENTAL 16 Anden -74,1091466 4,61634878

16AN00153-7 16/03/2024 22/03/2024 5,75145 CL 4F 41B 71 PRIMAVERA OCCIDENTAL 16 Anden -74,108789 4,61640935

16AN00153-9 16/03/2024 22/03/2024 10,50526 CL 4F 41B 77 PRIMAVERA OCCIDENTAL 16 Anden -74,1088192 4,61648281

16AN00154-1 16/03/2024 22/03/2024 5,65042 CL 4D 39C 64 PRIMAVERA OCCIDENTAL 16 Anden -74,1082596 4,61398432

16AN00154-2 16/03/2024 22/03/2024 13,49906 CL 4D 40 14 PRIMAVERA OCCIDENTAL 16 Anden -74,1084063 4,61434842

16AN00155-1 16/03/2024 22/03/2024 6,78524 KR 41C 4B 10 PRIMAVERA OCCIDENTAL 16 Anden -74,1099815 4,61607008

16AN00156-1 16/03/2024 22/03/2024 14,09773 CL 4A 41A 88 PRIMAVERA OCCIDENTAL 16 Anden -74,1101145 4,61511736

16AN00157-1 16/03/2024 22/03/2024 75,59445 CL 4B 40C 41 PRIMAVERA OCCIDENTAL 16 Anden -74,1092647 4,61395237

16AN00157-2 16/03/2024 22/03/2024 8,47402 CL 4B 39B 90 PRIMAVERA OCCIDENTAL 16 Anden -74,1090746 4,61460915

16AN00158-1 16/03/2024 22/03/2024 6,19086 CL 4A 41C 01 PRIMAVERA OCCIDENTAL 16 Anden -74,110597 4,61590369

16AN00159-1 16/03/2024 22/03/2024 60,11826 KR 41BBIS 4 44 PRIMAVERA OCCIDENTAL 16 Anden -74,1107672 4,6151565

16AN00159-2 16/03/2024 22/03/2024 13,16380 KR 41BBIS 4 98 PRIMAVERA OCCIDENTAL 16 Anden -74,1105495 4,61523932

16AN00159-3 16/03/2024 22/03/2024 93,99677 KR 41BBIS 4 98 PRIMAVERA OCCIDENTAL 16 Anden -74,1104344 4,61528515

16AN00160-1 16/03/2024 22/03/2024 6,34160 CL 4BISA 40C 08 PRIMAVERA OCCIDENTAL 16 Anden -74,1098989 4,61344895

16AN00160-2 16/03/2024 22/03/2024 5,37252 CL 4BISA 40C 36 PRIMAVERA OCCIDENTAL 16 Anden -74,1100901 4,61373131

16AN00160-3 16/03/2024 22/03/2024 5,31661 CL 4BISA 40C 64 PRIMAVERA OCCIDENTAL 16 Anden -74,1101812 4,6139548

16AN00161-1 16/03/2024 22/03/2024 26,60659 CL 4BISA 40C 09 PRIMAVERA OCCIDENTAL 16 Anden -74,1100709 4,61351268

16AN00161-2 16/03/2024 22/03/2024 6,90393 KR 41 4 32 PRIMAVERA OCCIDENTAL 16 Anden -74,1105361 4,6140181

16AN00162-1 16/03/2024 22/03/2024 11,18876 KR 41BBIS 4 24 PRIMAVERA OCCIDENTAL 16 Anden -74,1110726 4,61499273

16AN00162-2 16/03/2024 22/03/2024 39,62373 KR 41BBIS 4 42 PRIMAVERA OCCIDENTAL 16 Anden -74,1108799 4,61511025

16AN00163-1 16/03/2024 22/03/2024 40,60864 KR 40C 3C 05 PRIMAVERA OCCIDENTAL 16 Anden -74,1108946 4,61315255

16AN00163-2 16/03/2024 22/03/2024 5,08406 CL 3C 40C 22 PRIMAVERA OCCIDENTAL 16 Anden -74,110938 4,61326064
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16AN00163-3 16/03/2024 22/03/2024 7,53478 CL 3C 40C 46 PRIMAVERA OCCIDENTAL 16 Anden -74,1110208 4,61346557

16AN00163-4 16/03/2024 22/03/2024 40,44575 CL 3C 40C 80 PRIMAVERA OCCIDENTAL 16 Anden -74,1111081 4,61368173

16AN00164-2 16/03/2024 22/03/2024 26,27431 KR 41C 3B 87 PRIMAVERA OCCIDENTAL 16 Anden -74,1114278 4,61550479

16AN00164-4 16/03/2024 22/03/2024 5,51419 KR 41C 3B 87 PRIMAVERA OCCIDENTAL 16 Anden -74,111344 4,61559381

16AN00164-5 16/03/2024 22/03/2024 17,87338 TV 42 3B 10 PRIMAVERA OCCIDENTAL 16 Anden -74,1122414 4,61562272

16AN00164-7 16/03/2024 22/03/2024 15,47668 TV 42 3B 30 PRIMAVERA OCCIDENTAL 16 Anden -74,1120362 4,61570541

16AN00164-8 16/03/2024 22/03/2024 5,21043 CL 4BIS 41C 31 PRIMAVERA OCCIDENTAL 16 Anden -74,1113858 4,61569864

16AN00164-9 16/03/2024 22/03/2024 20,44032 TV 42 3B 46 PRIMAVERA OCCIDENTAL 16 Anden -74,1119207 4,61575065

16AN00165-1 16/03/2024 22/03/2024 3,33953 KR 41BBIS 3B 31 PRIMAVERA OCCIDENTAL 16 Anden -74,1117203 4,61488781

16AN00165-2 16/03/2024 22/03/2024 4,48111 KR 41BBIS 3B 37 PRIMAVERA OCCIDENTAL 16 Anden -74,1116618 4,61491148

16AN00166-1 16/03/2024 22/03/2024 3,07258 KR 41BBIS 3B 36 PRIMAVERA OCCIDENTAL 16 Anden -74,111663 4,61483012

16AN00167-1 16/03/2024 22/03/2024 4,86735 KR 41B 3A 07 PRIMAVERA OCCIDENTAL 16 Anden -74,1122817 4,61432243

16AN00167-2 16/03/2024 22/03/2024 5,92778 CL 3A 41B 10 PRIMAVERA OCCIDENTAL 16 Anden -74,1123146 4,61439534

16AN00167-5 16/03/2024 22/03/2024 17,76078 CL 3B 41B 37 PRIMAVERA OCCIDENTAL 16 Anden -74,112082 4,61477055

16AN00168-1 16/03/2024 22/03/2024 2,42672 AC 3 41A 28 PRIMAVERA OCCIDENTAL 16 Anden -74,1128834 4,61399354

16AN00168-2 16/03/2024 22/03/2024 1,27002 AC 3 41A 28 PRIMAVERA OCCIDENTAL 16 Anden -74,1128071 4,61402526

16AN00168-4 16/03/2024 22/03/2024 5,49085 KR 41B 3 40 PRIMAVERA OCCIDENTAL 16 Anden -74,1125565 4,61412176

16AN00168-5 16/03/2024 22/03/2024 9,26769 KR 41B 3 50 PRIMAVERA OCCIDENTAL 16 Anden -74,1124585 4,61416126

16AN00168-6 16/03/2024 22/03/2024 3,34154 KR 41B 3 58 PRIMAVERA OCCIDENTAL 16 Anden -74,1123849 4,61419163

16AN00168-7 16/03/2024 22/03/2024 6,65510 KR 41B 3 66 PRIMAVERA OCCIDENTAL 16 Anden -74,1122744 4,61423744

16AN00168-8 16/03/2024 22/03/2024 15,35672 CL 3B 41A 37 PRIMAVERA OCCIDENTAL 16 Anden -74,1119702 4,61435617

16AN00169-1 16/03/2024 22/03/2024 9,66124 CL 3BISA 41B 18 PRIMAVERA OCCIDENTAL 16 Anden -74,1126825 4,61428088

16AN00169-2 16/03/2024 22/03/2024 9,34867 CL 3BISA 41B 24 PRIMAVERA OCCIDENTAL 16 Anden -74,1127194 4,61437095

16AN00169-3 16/03/2024 22/03/2024 21,19092 KR 41C 3 46 PRIMAVERA OCCIDENTAL 16 Anden -74,1129 4,61481863

16AN00170-1 16/03/2024 22/03/2024 11,25382 TV 42 3 60 PRIMAVERA OCCIDENTAL 16 Anden -74,1133469 4,61516468

16AN00170-2 16/03/2024 22/03/2024 32,86348 TV 42 3 84 PRIMAVERA OCCIDENTAL 16 Anden -74,1130494 4,61528762

16AN00171-1 16/03/2024 22/03/2024 1,90729 KR 41BBIS 4 98 PRIMAVERA OCCIDENTAL 16 Anden -74,1105379 4,61529172

16AN00171-2 16/03/2024 22/03/2024 11,63470 KR 41BBIS 4 98 PRIMAVERA OCCIDENTAL 16 Anden -74,1104539 4,61532482

16AN00172-1 16/03/2024 22/03/2024 14,81258 TV 42 3A 02 PRIMAVERA OCCIDENTAL 16 Anden -74,1126699 4,61544267

16AN00172-2 16/03/2024 22/03/2024 4,36337 CL 4 3A 30 PRIMAVERA OCCIDENTAL 16 Anden -74,1125482 4,61549304

16AN00172-3 16/03/2024 22/03/2024 5,03460 CL 3B 41C 27 PRIMAVERA OCCIDENTAL 16 Anden -74,1124962 4,61551266

16AN00173-1 16/03/2024 22/03/2024 24,00749 TV 42 4B 46 PRIMAVERA OCCIDENTAL 16 Anden -74,109747 4,61663411

16AN00173-2 16/03/2024 22/03/2024 12,51173 TV 42 4C 54 PRIMAVERA OCCIDENTAL 16 Anden -74,1096613 4,6166682

16AN00173-3 16/03/2024 22/03/2024 16,28464 TV 42 4C 62 PRIMAVERA OCCIDENTAL 16 Anden -74,1095264 4,61672372

16AN00173-4 16/03/2024 22/03/2024 8,41210 TV 42 4C 70 PRIMAVERA OCCIDENTAL 16 Anden -74,1094353 4,61676098

16AN00173-5 16/03/2024 22/03/2024 25,68566 TV 42 4C 80 PRIMAVERA OCCIDENTAL 16 Anden -74,1093348 4,61680161

16AN00174-1 16/03/2024 22/03/2024 7,72558 CL 4D 41A 32 PRIMAVERA OCCIDENTAL 16 Anden -74,1088609 4,61564205

16AN00175-1 16/03/2024 22/03/2024 119,22983 CL 4B 39B 90 PRIMAVERA OCCIDENTAL 16 Anden -74,1081923 4,61279895

16AN00175-3 16/03/2024 22/03/2024 3,78089 CL 4B 39B 90 PRIMAVERA OCCIDENTAL 16 Anden -74,1086055 4,6131662

16AN00175-4 16/03/2024 22/03/2024 94,35150 CL 4B 39B 90 PRIMAVERA OCCIDENTAL 16 Anden -74,108882 4,61341193
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16AN00175-5 16/03/2024 22/03/2024 103,95421 CL 4B 39B 90 PRIMAVERA OCCIDENTAL 16 Anden -74,1082316 4,61360583

16AN00175-6 16/03/2024 22/03/2024 521,68463 CL 4B 39B 90 PRIMAVERA OCCIDENTAL 16 Anden -74,1084459 4,61413724

16AN00175-7 16/03/2024 22/03/2024 4,65031 CL 4D 40 55 PRIMAVERA OCCIDENTAL 16 Anden -74,1084917 4,61438448

16AN00175-8 16/03/2024 22/03/2024 16,86349 KR 41 4C 80 PRIMAVERA OCCIDENTAL 16 Anden -74,1085292 4,61445234

16AN00176-1 16/03/2024 22/03/2024 33,99206 KR 39B 4 85 PRIMAVERA OCCIDENTAL 16 Anden -74,1093128 4,61216192

16AN00176-10 16/03/2024 22/03/2024 53,89948 KR 40C 4 06 PRIMAVERA OCCIDENTAL 16 Anden -74,1103138 4,61321518

16AN00176-11 16/03/2024 22/03/2024 207,90684 KR 39B 4B 01 PRIMAVERA OCCIDENTAL 16 Anden -74,108607 4,61302515

16AN00176-12 16/03/2024 22/03/2024 57,80654 CL 4BISA 40C 00 PRIMAVERA OCCIDENTAL 16 Anden -74,1099744 4,61335286

16AN00176-13 16/03/2024 22/03/2024 39,58506 KR 39B 4B 01 PRIMAVERA OCCIDENTAL 16 Anden -74,1091083 4,61346911

16AN00176-14 16/03/2024 22/03/2024 39,38511 KR 40C 4 98 PRIMAVERA OCCIDENTAL 16 Anden -74,1095783 4,61351214

16AN00176-15 16/03/2024 22/03/2024 26,81522 KR 39B 4B 01 PRIMAVERA OCCIDENTAL 16 Anden -74,1092469 4,6135854

16AN00176-16 16/03/2024 22/03/2024 36,18029 CL 4B 40C 15 PRIMAVERA OCCIDENTAL 16 Anden -74,1093754 4,61359342

16AN00176-2 16/03/2024 22/03/2024 29,20219 KR 39B 4 45 PRIMAVERA OCCIDENTAL 16 Anden -74,1095352 4,6121738

16AN00176-3 16/03/2024 22/03/2024 115,78242 KR 39B 4 93 PRIMAVERA OCCIDENTAL 16 Anden -74,1088708 4,61223698

16AN00176-4 16/03/2024 22/03/2024 8,74216 KR 39B 4 97 PRIMAVERA OCCIDENTAL 16 Anden -74,1084161 4,61237286

16AN00176-5 16/03/2024 22/03/2024 65,54168 KR 39B 4 99 PRIMAVERA OCCIDENTAL 16 Anden -74,1081858 4,61243836

16AN00176-6 16/03/2024 22/03/2024 10,94328 KR 39B 4B 01 PRIMAVERA OCCIDENTAL 16 Anden -74,1080684 4,61254812

16AN00176-7 16/03/2024 22/03/2024 13,70035 KR 39B 4B 01 PRIMAVERA OCCIDENTAL 16 Anden -74,1081603 4,61263062

16AN00176-9 16/03/2024 22/03/2024 92,98514 KR 39B 4 45 PRIMAVERA OCCIDENTAL 16 Anden -74,110155 4,61248348

16AN00177-1 16/03/2024 22/03/2024 11,05892 TV 42 3 08 PRIMAVERA OCCIDENTAL 16 Anden -74,1139056 4,61493424

16AN00177-2 16/03/2024 22/03/2024 24,79764 TV 42 3 54 PRIMAVERA OCCIDENTAL 16 Anden -74,1134467 4,6151238

16AN00178-1 16/03/2024 22/03/2024 3,12800 DG 5H 44A 53 SAN FRANCISCO 16 Anden -74,1071819 4,621374

16AN00178-10 16/03/2024 22/03/2024 12,17510 AC 6 45 91 SAN FRANCISCO 16 Anden -74,1067072 4,62255444

16AN00178-11 16/03/2024 22/03/2024 22,27023 TV 47 5H 06 SAN FRANCISCO 16 Anden -74,1071186 4,62252564

16AN00178-12 16/03/2024 22/03/2024 19,95414 TV 47 5H 06 SAN FRANCISCO 16 Anden -74,1070733 4,62262845

16AN00178-13 16/03/2024 22/03/2024 2,33879 TV 47 5H 14 SAN FRANCISCO 16 Anden -74,1070097 4,62264254

16AN00178-14 16/03/2024 22/03/2024 6,01983 TV 47 5H 22 SAN FRANCISCO 16 Anden -74,1069585 4,62265036

16AN00178-2 16/03/2024 22/03/2024 54,10967 TV 45 5H 18 SAN FRANCISCO 16 Anden -74,1065642 4,62148337

16AN00178-3 16/03/2024 22/03/2024 5,77919 DG 5H 45 12 SAN FRANCISCO 16 Anden -74,1071174 4,62165871

16AN00178-4 16/03/2024 22/03/2024 33,14448 AC 6 45 09 SAN FRANCISCO 16 Anden -74,1065797 4,62166018

16AN00178-5 16/03/2024 22/03/2024 13,65448 AC 6 45 15 SAN FRANCISCO 16 Anden -74,1065809 4,62173091

16AN00178-6 16/03/2024 22/03/2024 44,84272 AC 6 45 29 SAN FRANCISCO 16 Anden -74,1066049 4,62185207

16AN00178-7 16/03/2024 22/03/2024 12,57824 AC 6 45 51 SAN FRANCISCO 16 Anden -74,1066489 4,62215289

16AN00178-8 16/03/2024 22/03/2024 9,22916 AC 6 45 57 SAN FRANCISCO 16 Anden -74,1066564 4,62220511

16AN00178-9 16/03/2024 22/03/2024 3,24423 AC 6 45 87 SAN FRANCISCO 16 Anden -74,106686 4,62249443

16AN00179-1 16/03/2024 22/03/2024 7,31334 TV 42 5B 09 SAN FRANCISCO 16 Anden -74,1073188 4,61813833

16AN00179-10 16/03/2024 22/03/2024 6,52716 TV 42A 5G 66 SAN FRANCISCO 16 Anden -74,1066963 4,61885572

16AN00179-11 16/03/2024 22/03/2024 7,28066 AC 6 42 39 SAN FRANCISCO 16 Anden -74,10619 4,61905377

16AN00179-12 16/03/2024 22/03/2024 10,35003 AC 6 42 39 SAN FRANCISCO 16 Anden -74,1063276 4,61904774

16AN00179-13 16/03/2024 22/03/2024 69,55451 AC 6 42 39 SAN FRANCISCO 16 Anden -74,106373 4,61907091

16AN00179-14 16/03/2024 22/03/2024 21,06815 AC 6 42A 05 SAN FRANCISCO 16 Anden -74,1062056 4,61912197

16AN00179-15 16/03/2024 22/03/2024 21,88397 DG 5I 42A 02 SAN FRANCISCO 16 Anden -74,1065321 4,61914586

16AN00179-16 16/03/2024 22/03/2024 53,37013 AC 6 42A 05 SAN FRANCISCO 16 Anden -74,1063622 4,6191456

16AN00179-17 16/03/2024 22/03/2024 11,72175 DG 5I 42A 02 SAN FRANCISCO 16 Anden -74,1066533 4,61917093

16AN00179-18 16/03/2024 22/03/2024 15,84908 AC 6 42A 05 SAN FRANCISCO 16 Anden -74,106215 4,61921594

16AN00179-19 16/03/2024 22/03/2024 6,14279 DG 5I 42A 14 SAN FRANCISCO 16 Anden -74,1066697 4,61928942

16AN00179-2 16/03/2024 22/03/2024 13,41128 TV 42 5B 15 SAN FRANCISCO 16 Anden -74,1072453 4,61816743

16AN00179-20 16/03/2024 22/03/2024 20,77951 AC 6 42A 43 SAN FRANCISCO 16 Anden -74,1062832 4,6196856

16AN00179-21 16/03/2024 22/03/2024 3,28654 DG 5I 42A 76 SAN FRANCISCO 16 Anden -74,1067599 4,6199092

16AN00179-22 16/03/2024 22/03/2024 16,90087 DG 5I 42A 86 SAN FRANCISCO 16 Anden -74,1067801 4,62006833

16AN00179-23 16/03/2024 22/03/2024 38,00573 DG 5I 42A 86 SAN FRANCISCO 16 Anden -74,1066827 4,62015478

16AN00179-3 16/03/2024 22/03/2024 7,57719 TV 42A 5A 90 SAN FRANCISCO 16 Anden -74,1076755 4,61846447

16AN00179-4 16/03/2024 22/03/2024 1,78283 TV 42A 5A 96 SAN FRANCISCO 16 Anden -74,1076275 4,61848173

16AN00179-5 16/03/2024 22/03/2024 1,45166 TV 42A 5A 96 SAN FRANCISCO 16 Anden -74,1076104 4,61848695
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16AN00179-6 16/03/2024 22/03/2024 21,30738 TV 42A 5A 96 SAN FRANCISCO 16 Anden -74,1075457 4,61851116

16AN00179-9 16/03/2024 22/03/2024 5,17825 TV 42A 5G 42 SAN FRANCISCO 16 Anden -74,1070463 4,61871476

16AN00180-1 16/03/2024 22/03/2024 6,00702 DG 5G 45 04 SAN FRANCISCO 16 Anden -74,1075825 4,62150479

16AN00180-2 16/03/2024 22/03/2024 15,13531 DG 5H 45 09 SAN FRANCISCO 16 Anden -74,107182 4,62154556

16AN00180-3 16/03/2024 22/03/2024 5,84630 DG 5H 45 51 SAN FRANCISCO 16 Anden -74,1071823 4,62212303

16AN00180-4 16/03/2024 22/03/2024 19,21029 TV 47 5G 38 SAN FRANCISCO 16 Anden -74,1071825 4,62249976

16AN00180-5 16/03/2024 22/03/2024 15,70591 DG 5G 45 96 SAN FRANCISCO 16 Anden -74,1075351 4,62256074

16AN00180-6 16/03/2024 22/03/2024 25,24385 TV 47 5G 38 SAN FRANCISCO 16 Anden -74,1072345 4,62260148

16AN00181-1 16/03/2024 22/03/2024 3,01491 DG 5H 44A 17 SAN FRANCISCO 16 Anden -74,1071835 4,62105244

16AN00181-2 16/03/2024 22/03/2024 1,79845 DG 5H 44A 23 SAN FRANCISCO 16 Anden -74,107184 4,62110774

16AN00181-3 16/03/2024 22/03/2024 5,11820 DG 5H 44A 41 SAN FRANCISCO 16 Anden -74,1071824 4,62130059

16AN00182-1 16/03/2024 22/03/2024 17,13809 DG 5GBISA 42A 06 SAN FRANCISCO 16 Anden -74,107063 4,61931378

16AN00182-2 16/03/2024 22/03/2024 23,35460 TV 42ABIS 5G 55 SAN FRANCISCO 16 Anden -74,1069287 4,61936552

16AN00182-3 16/03/2024 22/03/2024 24,76690 DG 5GBISA 42A 93 SAN FRANCISCO 16 Anden -74,1071442 4,61937185

16AN00182-4 16/03/2024 22/03/2024 7,91266 DG 5GBISA 42A 93 SAN FRANCISCO 16 Anden -74,1071702 4,61954627

16AN00182-5 16/03/2024 22/03/2024 12,87611 DG 5GBISA 42A 93 SAN FRANCISCO 16 Anden -74,1071812 4,61961052

16AN00182-7 16/03/2024 22/03/2024 15,99288 DG 5GBISA 42A 93 SAN FRANCISCO 16 Anden -74,1072145 4,61983035

16AN00183-10 16/03/2024 22/03/2024 2,81350 TV 42ABIS 5G 70 SAN FRANCISCO 16 Anden -74,1070561 4,61924107

16AN00183-2 16/03/2024 22/03/2024 23,42267 TV 42A 5G 05 SAN FRANCISCO 16 Anden -74,1076413 4,61867696

16AN00183-3 16/03/2024 22/03/2024 6,53489 TV 42A 5G 47 SAN FRANCISCO 16 Anden -74,107125 4,61875916

16AN00183-4 16/03/2024 22/03/2024 4,12973 TV 42A 5G 69 SAN FRANCISCO 16 Anden -74,1069174 4,61884403

16AN00183-5 16/03/2024 22/03/2024 21,11153 KR 42B 5G 87 SAN FRANCISCO 16 Anden -74,1077944 4,6188749

16AN00183-6 16/03/2024 22/03/2024 7,24535 TV 42ABIS 5G 00 SAN FRANCISCO 16 Anden -74,1072881 4,61914914

16AN00183-7 16/03/2024 22/03/2024 5,38852 TV 42ABIS 5G 76 SAN FRANCISCO 16 Anden -74,1069757 4,61927466

16AN00183-9 16/03/2024 22/03/2024 4,72572 TV 42ABIS 5G 82 SAN FRANCISCO 16 Anden -74,1069125 4,61930051

16AN00184-1 16/03/2024 22/03/2024 19,80039 DG 5FBISA 47 16 SAN FRANCISCO 16 Anden -74,1080459 4,62270092

16AN00184-2 16/03/2024 22/03/2024 13,12937 DG 5FBISA 47 60 SAN FRANCISCO 16 Anden -74,1080479 4,6232969

16AN00185-1 16/03/2024 22/03/2024 4,70816 DG 5FBISA 45 04 SAN FRANCISCO 16 Anden -74,1080441 4,62150457

16AN00185-2 16/03/2024 22/03/2024 7,39334 DG 5G 45 03 SAN FRANCISCO 16 Anden -74,1076459 4,62150346

16AN00186-1 16/03/2024 22/03/2024 5,30699 DG 5FBISA 45 03 SAN FRANCISCO 16 Anden -74,1081304 4,62150484

16AN00186-10 16/03/2024 22/03/2024 8,21649 TV 47 5F 74 SAN FRANCISCO 16 Anden -74,108149 4,62246735

16AN00186-2 16/03/2024 22/03/2024 4,53682 DG 5FBIS 45 04 SAN FRANCISCO 16 Anden -74,1085109 4,62150849

16AN00186-3 16/03/2024 22/03/2024 4,52843 DG 5FBISA 45 57 SAN FRANCISCO 16 Anden -74,1081097 4,62201919

16AN00186-4 16/03/2024 22/03/2024 29,84000 DG 5FBIS 45 84 SAN FRANCISCO 16 Anden -74,1085094 4,62230591

16AN00186-5 16/03/2024 22/03/2024 22,45797 TV 47 5F 74 SAN FRANCISCO 16 Anden -74,10811 4,62233681

16AN00186-6 16/03/2024 22/03/2024 6,32155 DG 5FBIS 45 84 SAN FRANCISCO 16 Anden -74,108493 4,62243773

16AN00186-7 16/03/2024 22/03/2024 61,23562 TV 47 5F 56 SAN FRANCISCO 16 Anden -74,1083623 4,62244364

16AN00186-8 16/03/2024 22/03/2024 1,76451 TV 47 5F 66 SAN FRANCISCO 16 Anden -74,1082438 4,62245015

16AN00186-9 16/03/2024 22/03/2024 7,50970 TV 47 5F 62 SAN FRANCISCO 16 Anden -74,1082165 4,62245217

16AN00187-1 16/03/2024 22/03/2024 13,73736 DG 5FBIS 44A 18 SAN FRANCISCO 16 Anden -74,1085108 4,62100763

16AN00187-2 16/03/2024 22/03/2024 2,67910 DG 5FBIS 44A 30 SAN FRANCISCO 16 Anden -74,1085103 4,62113592

16AN00188-1 16/03/2024 22/03/2024 25,21027 TV 47 5F 19 SAN FRANCISCO 16 Anden -74,1087854 4,62257124

16AN00188-2 16/03/2024 22/03/2024 9,02318 TV 47 5F 05 SAN FRANCISCO 16 Anden -74,1089734 4,62263046

16AN00188-3 16/03/2024 22/03/2024 16,14841 TV 47 5F 05 SAN FRANCISCO 16 Anden -74,1089737 4,62273739

16AN00188-4 16/03/2024 22/03/2024 4,49739 DG 5FBIS 47 71 SAN FRANCISCO 16 Anden -74,1085734 4,62324261

16AN00188-5 16/03/2024 22/03/2024 5,77487 DG 5FBIS 47 81 SAN FRANCISCO 16 Anden -74,1085742 4,62334151

16AN00188-6 16/03/2024 22/03/2024 6,16901 DG 5FBIS 47 91 SAN FRANCISCO 16 Anden -74,1085749 4,623448

16AN00189-1 16/03/2024 22/03/2024 4,22243 DG 5F 44A 72 SAN FRANCISCO 16 Anden -74,1089739 4,62146914

16AN00189-10 16/03/2024 22/03/2024 1,63360 TV 47 5F 04 SAN FRANCISCO 16 Anden -74,1089737 4,62239835

16AN00189-11 16/03/2024 22/03/2024 12,79392 TV 47 5F 18 SAN FRANCISCO 16 Anden -74,1087912 4,62243717

16AN00189-12 16/03/2024 22/03/2024 24,31898 TV 47 5F 04 SAN FRANCISCO 16 Anden -74,1089185 4,62243765

16AN00189-13 16/03/2024 22/03/2024 27,62350 TV 47 5F 24 SAN FRANCISCO 16 Anden -74,108713 4,62243793

16AN00189-14 16/03/2024 22/03/2024 14,58384 TV 47 5F 10 SAN FRANCISCO 16 Anden -74,1088454 4,62243771

16AN00189-2 16/03/2024 22/03/2024 4,63111 DG 5FBIS 45 09 SAN FRANCISCO 16 Anden -74,1085736 4,62150474

16AN00189-3 16/03/2024 22/03/2024 5,14666 DG 5F 45 04 SAN FRANCISCO 16 Anden -74,1089739 4,6215078

16AN00189-4 16/03/2024 22/03/2024 4,88444 DG 5FBIS 45 09 SAN FRANCISCO 16 Anden -74,1085744 4,62155371

16AN00189-5 16/03/2024 22/03/2024 3,93291 DG 5F 45 22 SAN FRANCISCO 16 Anden -74,1089747 4,62173619

16AN00189-6 16/03/2024 22/03/2024 5,39350 DG 5F 45 70 SAN FRANCISCO 16 Anden -74,1089749 4,62213803

16AN00189-7 16/03/2024 22/03/2024 4,01264 DG 5F 45 76 SAN FRANCISCO 16 Anden -74,1089749 4,62222731

16AN00189-8 16/03/2024 22/03/2024 3,86142 TV 47 5F 38 SAN FRANCISCO 16 Anden -74,1085747 4,62232739

16AN00189-9 16/03/2024 22/03/2024 9,33425 TV 47 5F 04 SAN FRANCISCO 16 Anden -74,1089743 4,6223085

16AN00190-2 16/03/2024 22/03/2024 2,98187 DG 5F 44A 30 SAN FRANCISCO 16 Anden -74,1089731 4,62106157

16AN00190-3 16/03/2024 22/03/2024 6,30978 DG 5FBIS 44A 35 SAN FRANCISCO 16 Anden -74,1085729 4,62106975

16AN00190-4 16/03/2024 22/03/2024 3,62875 DG 5F 44A 36 SAN FRANCISCO 16 Anden -74,1089721 4,62111517

16AN00191-1 16/03/2024 22/03/2024 91,16669 DG 5DBIS 47 20 SAN FRANCISCO 16 Anden -74,1092554 4,62257171

16AN00191-2 16/03/2024 22/03/2024 23,02139 DG 5DBIS 47 20 SAN FRANCISCO 16 Anden -74,1094581 4,62266753

16AN00191-3 16/03/2024 22/03/2024 10,20014 DG 5DBIS 47 20 SAN FRANCISCO 16 Anden -74,1094562 4,6228635

16AN00191-4 16/03/2024 22/03/2024 4,38022 DG 5DBIS 47 20 SAN FRANCISCO 16 Anden -74,1094551 4,62294589
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16AN00191-5 16/03/2024 22/03/2024 47,00051 DG 5DBIS 47 20 SAN FRANCISCO 16 Anden -74,1090377 4,62280911

16AN00191-6 16/03/2024 22/03/2024 8,08043 DG 5DBIS 47 50 SAN FRANCISCO 16 Anden -74,1094549 4,62304178

16AN00191-7 16/03/2024 22/03/2024 6,73492 DG 5F 47 71 SAN FRANCISCO 16 Anden -74,1090374 4,62325977

16AN00192-1 16/03/2024 22/03/2024 105,24284 DG 5F 45 03 SAN FRANCISCO 16 Anden -74,1090909 4,621581

16AN00192-2 16/03/2024 22/03/2024 4,47613 DG 5F 45 03 SAN FRANCISCO 16 Anden -74,1090362 4,62163439

16AN00192-3 16/03/2024 22/03/2024 3,19151 DG 5F 45 15 SAN FRANCISCO 16 Anden -74,109037 4,62168535

16AN00192-4 16/03/2024 22/03/2024 2,19046 DG 5F 45 27 SAN FRANCISCO 16 Anden -74,1090368 4,62176053

16AN00192-5 16/03/2024 22/03/2024 4,67565 DG 5F 45 33 SAN FRANCISCO 16 Anden -74,1090376 4,6218433

16AN00192-6 16/03/2024 22/03/2024 4,83646 DG 5F 45 69 SAN FRANCISCO 16 Anden -74,1090364 4,622165

16AN00192-7 16/03/2024 22/03/2024 10,79517 DG 5DBIS 46 52 SAN FRANCISCO 16 Anden -74,1094616 4,62213678

16AN00192-8 16/03/2024 22/03/2024 21,94544 TV 47 5D 06 SAN FRANCISCO 16 Anden -74,1094112 4,62243869

16AN00193-1 16/03/2024 22/03/2024 5,23614 DG 5F 44A 11 SAN FRANCISCO 16 Anden -74,1090369 4,62096333

16AN00193-2 16/03/2024 22/03/2024 4,22000 DG 5F 44A 17 SAN FRANCISCO 16 Anden -74,109037 4,62102297

16AN00193-3 16/03/2024 22/03/2024 5,13788 DG 5F 44A 29 SAN FRANCISCO 16 Anden -74,1090366 4,62116911

16AN00193-4 16/03/2024 22/03/2024 3,00464 DG 5F 44A 53 SAN FRANCISCO 16 Anden -74,1090373 4,62140548

16AN00193-5 16/03/2024 22/03/2024 7,58552 DG 5DBIS 44A 60 SAN FRANCISCO 16 Anden -74,1094658 4,62148547

16AN00193-6 16/03/2024 22/03/2024 8,67501 DG 5F 45 03 SAN FRANCISCO 16 Anden -74,1090369 4,62152434

16AN00194-1 16/03/2024 22/03/2024 23,34877 DG 5DBIS 43B 06 SAN FRANCISCO 16 Anden -74,1094639 4,62008613

16AN00194-2 16/03/2024 22/03/2024 16,06111 DG 5DBIS 43B 06 SAN FRANCISCO 16 Anden -74,1095904 4,62008672

16AN00194-3 16/03/2024 22/03/2024 31,50839 DG 5F 43B 03 SAN FRANCISCO 16 Anden -74,1091501 4,62008616

16AN00194-4 16/03/2024 22/03/2024 1,98058 DG 5F 43B 09 SAN FRANCISCO 16 Anden -74,1090353 4,62015807

16AN00194-5 16/03/2024 22/03/2024 11,12218 DG 5F 43B 69 SAN FRANCISCO 16 Anden -74,1090768 4,62077271

16AN00194-6 16/03/2024 22/03/2024 3,25158 DG 5DBIS 44 28 SAN FRANCISCO 16 Anden -74,109473 4,62077277

16AN00194-7 16/03/2024 22/03/2024 19,20611 DG 5DBIS 44 28 SAN FRANCISCO 16 Anden -74,1093703 4,62079672

16AN00194-8 16/03/2024 22/03/2024 30,15009 DG 5F 43B 69 SAN FRANCISCO 16 Anden -74,1091463 4,62079424

16AN00195-1 16/03/2024 22/03/2024 6,25445 DG 5D 44 38 SAN FRANCISCO 16 Anden -74,1098955 4,62102426

16AN00195-2 16/03/2024 22/03/2024 5,50514 DG 5DBIS 44A 59 SAN FRANCISCO 16 Anden -74,1095293 4,62144915

16AN00195-3 16/03/2024 22/03/2024 3,85473 TV 46 5D 04 SAN FRANCISCO 16 Anden -74,109779 4,6216734

16AN00196-1 16/03/2024 22/03/2024 3,63701 DG 5DBIS 43B 33 SAN FRANCISCO 16 Anden -74,1095841 4,62046495

16AN00196-2 16/03/2024 22/03/2024 53,93662 DG 5DBIS 44 03 SAN FRANCISCO 16 Anden -74,1097408 4,62055423

16AN00197-1 16/03/2024 22/03/2024 8,27136 KR 43B 4F 03 SAN FRANCISCO 16 Anden -74,1112924 4,61811777

16AN00197-2 16/03/2024 22/03/2024 2,39735 KR 43C 4F 02 SAN FRANCISCO 16 Anden -74,1115736 4,61824315

16AN00197-3 16/03/2024 22/03/2024 7,28430 KR 43C 4F 02 SAN FRANCISCO 16 Anden -74,1115881 4,61832804

16AN00197-4 16/03/2024 22/03/2024 2,16672 KR 43B 4F 69 SAN FRANCISCO 16 Anden -74,1109726 4,61857047

16AN00197-5 16/03/2024 22/03/2024 1,38899 KR 43B 4F 77 SAN FRANCISCO 16 Anden -74,1109343 4,61862083

16AN00197-6 16/03/2024 22/03/2024 2,05366 KR 43B 4F 83 SAN FRANCISCO 16 Anden -74,1108912 4,61867463

16AN00197-7 16/03/2024 22/03/2024 40,35506 KR 43C 5 02 SAN FRANCISCO 16 Anden -74,1109596 4,61890087

16AN00198-1 16/03/2024 22/03/2024 6,36911 KR 43C 4B 36 SAN FRANCISCO 16 Anden -74,1118876 4,61778224

16AN00198-2 16/03/2024 22/03/2024 4,79684 KR 43B 4 97 SAN FRANCISCO 16 Anden -74,1114089 4,61803542

16AN00199-1 16/03/2024 22/03/2024 57,29994 KR 44 5A 96 SAN FRANCISCO 16 Anden -74,1101621 4,62065582

16AN00199-2 16/03/2024 22/03/2024 1,92055 DG 5D 44 33 SAN FRANCISCO 16 Anden -74,1099587 4,62098161

16AN00199-3 16/03/2024 22/03/2024 1,29659 DG 5D 44 37 SAN FRANCISCO 16 Anden -74,1099584 4,6210266

16AN00199-4 16/03/2024 22/03/2024 8,92521 DG 5D 44 37 SAN FRANCISCO 16 Anden -74,1099576 4,62108111

16AN00199-5 16/03/2024 22/03/2024 3,23253 DG 5D 44 51 SAN FRANCISCO 16 Anden -74,1099579 4,6211687

16AN00199-6 16/03/2024 22/03/2024 3,98120 DG 5D 44 85 SAN FRANCISCO 16 Anden -74,1099559 4,62158287

16AN00200-1 16/03/2024 22/03/2024 6,75488 KR 43C 5 75 SAN FRANCISCO 16 Anden -74,110756 4,61951856

16AN00201-1 16/03/2024 22/03/2024 1,65524 KR 43C 4F 57 SAN FRANCISCO 16 Anden -74,1113671 4,61875351

16AN00201-2 16/03/2024 22/03/2024 4,35890 KR 43C 4F 75 SAN FRANCISCO 16 Anden -74,1113111 4,61882642

16AN00201-3 16/03/2024 22/03/2024 60,43573 KR 44 4F 91 SAN FRANCISCO 16 Anden -74,111746 4,61954745

16AN00202-1 16/03/2024 22/03/2024 3,29979 KR 44 4B 18 SAN FRANCISCO 16 Anden -74,1123672 4,61776482

16AN00202-11 16/03/2024 22/03/2024 5,91837 KR 44 4B 96 SAN FRANCISCO 16 Anden -74,1120133 4,6184532

16AN00202-2 16/03/2024 22/03/2024 13,23187 KR 43C 4B 45 SAN FRANCISCO 16 Anden -74,1119037 4,6178989

16AN00202-5 16/03/2024 22/03/2024 0,50730 KR 44 4B 54 SAN FRANCISCO 16 Anden -74,1122134 4,61809886

16AN00202-6 16/03/2024 22/03/2024 0,47295 KR 44 4B 54 SAN FRANCISCO 16 Anden -74,1122093 4,61810788

16AN00203-1 16/03/2024 22/03/2024 6,92581 KR 45 5 38 SAN FRANCISCO 16 Anden -74,1115323 4,61981469

16AN00204-1 16/03/2024 22/03/2024 9,51901 KR 45 4F 14 SAN FRANCISCO 16 Anden -74,1122425 4,61888385

16AN00204-2 16/03/2024 22/03/2024 1,21148 KR 45 4F 22 SAN FRANCISCO 16 Anden -74,112178 4,61898061

16AN00204-3 16/03/2024 22/03/2024 2,40163 KR 45 4F 28 SAN FRANCISCO 16 Anden -74,1121511 4,61901867

16AN00205-10 16/03/2024 22/03/2024 1,89515 KR 44 4B 53 SAN FRANCISCO 16 Anden -74,1122591 4,61814435

16AN00205-11 16/03/2024 22/03/2024 4,92480 KR 45 4B 45 SAN FRANCISCO 16 Anden -74,1127406 4,6181465

16AN00205-12 16/03/2024 22/03/2024 5,84720 KR 45 4B 50 SAN FRANCISCO 16 Anden -74,1126582 4,61817769

16AN00205-13 16/03/2024 22/03/2024 12,52631 AK 50 4B 28 SAN FRANCISCO 16 Anden -74,1131505 4,61822435

16AN00205-14 16/03/2024 22/03/2024 14,28630 AK 50 4C 18 SAN FRANCISCO 16 Anden -74,113075 4,61836564

16AN00205-3 16/03/2024 22/03/2024 2,89232 KR 45 4B 06 SAN FRANCISCO 16 Anden -74,1128338 4,61779568

16AN00205-4 16/03/2024 22/03/2024 4,06234 KR 45 4B 12 SAN FRANCISCO 16 Anden -74,1128081 4,61785089

16AN00205-6 16/03/2024 22/03/2024 2,91378 KR 45 4B 20 SAN FRANCISCO 16 Anden -74,1127813 4,61791216

16AN00205-7 16/03/2024 22/03/2024 2,49527 KR 44 4B 39 SAN FRANCISCO 16 Anden -74,1123571 4,61793776

16AN00205-8 16/03/2024 22/03/2024 5,55931 KR 45 4B 26 SAN FRANCISCO 16 Anden -74,1127445 4,61799
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16AN00205-9 16/03/2024 22/03/2024 3,64707 KR 45 4B 33 SAN FRANCISCO 16 Anden -74,1127834 4,6180517

16AN00206-1 16/03/2024 22/03/2024 7,50590 AK 50 5A 24 SAN FRANCISCO 16 Anden -74,1113556 4,62074584

16AN00206-2 16/03/2024 22/03/2024 11,30765 AK 50 5A 28 SAN FRANCISCO 16 Anden -74,1113195 4,62079002

16AN00206-3 16/03/2024 22/03/2024 2,34202 AK 50 5A 28 SAN FRANCISCO 16 Anden -74,1112922 4,62082307

16AN00206-4 16/03/2024 22/03/2024 8,33262 AK 50 5A 34 SAN FRANCISCO 16 Anden -74,1112584 4,62086102

16AN00206-5 16/03/2024 22/03/2024 21,35261 AK 50 5B 10 SAN FRANCISCO 16 Anden -74,1109416 4,62125747

16AN00206-6 16/03/2024 22/03/2024 16,20329 AK 50 5B 26 SAN FRANCISCO 16 Anden -74,1104665 4,6212334

16AN00206-7 16/03/2024 22/03/2024 62,08620 AK 50 5B 26 SAN FRANCISCO 16 Anden -74,1104965 4,62124095

16AN00206-8 16/03/2024 22/03/2024 4,21737 AK 50 5B 22 SAN FRANCISCO 16 Anden -74,1108887 4,62132323

16AN00206-9 16/03/2024 22/03/2024 6,15780 AK 50 5B 26 SAN FRANCISCO 16 Anden -74,1103826 4,62138571

16AN00207-1 16/03/2024 22/03/2024 6,88764 KR 45 4F 91 SAN FRANCISCO 16 Anden -74,1118102 4,6195719

16AN00207-2 16/03/2024 22/03/2024 1,88419 KR 45 5 19 SAN FRANCISCO 16 Anden -74,1116909 4,6197188

16AN00207-3 16/03/2024 22/03/2024 45,10680 AK 50 4F 92 SAN FRANCISCO 16 Anden -74,111947 4,61970643

16AN00207-4 16/03/2024 22/03/2024 13,61724 AK 50 5 02 SAN FRANCISCO 16 Anden -74,1120739 4,61985944

16AN00207-5 16/03/2024 22/03/2024 5,75151 AK 50 5 22 SAN FRANCISCO 16 Anden -74,1119523 4,62001115

16AN00207-6 16/03/2024 22/03/2024 8,31815 AK 50 5 38 SAN FRANCISCO 16 Anden -74,1118541 4,62013242

16AN00207-7 16/03/2024 22/03/2024 7,08009 AK 50 5 46 SAN FRANCISCO 16 Anden -74,1118142 4,62018176

16AN00208-1 16/03/2024 22/03/2024 2,87068 KR 45 4F 13 SAN FRANCISCO 16 Anden -74,1122612 4,61896698

16AN00208-2 16/03/2024 22/03/2024 4,36063 KR 45 4F 35 SAN FRANCISCO 16 Anden -74,1121689 4,61910079

16AN00208-3 16/03/2024 22/03/2024 12,81021 AK 50 4F 72 SAN FRANCISCO 16 Anden -74,1122516 4,61963671

16AN00209-1 16/03/2024 22/03/2024 12,02831 CL 4B 45 09 SAN FRANCISCO 16 Anden -74,1130322 4,6177807

16AN00209-2 16/03/2024 22/03/2024 7,96102 AK 50 4A 70 SAN FRANCISCO 16 Anden -74,1131974 4,61785877

16AN00209-3 16/03/2024 22/03/2024 4,18701 AK 50 4A 70 SAN FRANCISCO 16 Anden -74,1133103 4,61788754

16AN00210-1 16/03/2024 22/03/2024 12,59551 TV 42 4D 71 SAN FRANCISCO 16 Anden -74,108725 4,61765587

16AN00211-1 16/03/2024 22/03/2024 67,85538 TV 42 3 53 SAN FRANCISCO 16 Anden -74,1134772 4,61567576

16AN00211-2 16/03/2024 22/03/2024 7,05100 TV 42A 3 02 SAN FRANCISCO 16 Anden -74,1142242 4,61571316

16AN00211-3 16/03/2024 22/03/2024 71,17300 TV 42 3 57 SAN FRANCISCO 16 Anden -74,1134096 4,61570411

16AN00211-4 16/03/2024 22/03/2024 365,52282 TV 42 3 73 SAN FRANCISCO 16 Anden -74,1131721 4,61580078

16AN00211-5 16/03/2024 22/03/2024 90,55623 TV 42 3 89 SAN FRANCISCO 16 Anden -74,1129617 4,61588956

16AN00212-1 16/03/2024 22/03/2024 3,04224 TV 48A 5F 35 SAN FRANCISCO 16 Anden -74,1086776 4,62405042

16AN00212-2 16/03/2024 22/03/2024 4,50604 TV 48A 5F 41 SAN FRANCISCO 16 Anden -74,1085844 4,62404861

16AN00212-3 16/03/2024 22/03/2024 13,83808 TV 48A 5F 11 SAN FRANCISCO 16 Anden -74,1089133 4,62404994

16AN00213-1 16/03/2024 22/03/2024 247,15026 DG 5F 48 04 SAN FRANCISCO 16 Anden -74,1087767 4,6235911

16AN00213-2 16/03/2024 22/03/2024 7,16945 DG 5F 48 04 SAN FRANCISCO 16 Anden -74,1089739 4,623593

16AN00213-3 16/03/2024 22/03/2024 15,05565 DG 5FBIS 48 03 SAN FRANCISCO 16 Anden -74,108573 4,62362096

16AN00213-4 16/03/2024 22/03/2024 45,20351 DG 5F 48 36 SAN FRANCISCO 16 Anden -74,108785 4,62398191

16AN00214-1 16/03/2024 22/03/2024 15,23170 TV 47 5F 45 SAN FRANCISCO 16 Anden -74,1084355 4,62257009

16AN00214-10 16/03/2024 22/03/2024 3,11690 DG 5FBISA 47 61 SAN FRANCISCO 16 Anden -74,1081099 4,62332475

16AN00214-11 16/03/2024 22/03/2024 4,60661 DG 5FBIS 47 82 SAN FRANCISCO 16 Anden -74,10851 4,62334388

16AN00214-12 16/03/2024 22/03/2024 64,56093 TV 48A 5F 68 SAN FRANCISCO 16 Anden -74,1085116 4,6237706

16AN00214-2 16/03/2024 22/03/2024 20,55918 TV 47 5F 75 SAN FRANCISCO 16 Anden -74,1081646 4,62259285

16AN00214-3 16/03/2024 22/03/2024 19,28113 TV 47 5F 45 SAN FRANCISCO 16 Anden -74,1085096 4,62267964

16AN00214-4 16/03/2024 22/03/2024 17,75796 TV 47 5F 75 SAN FRANCISCO 16 Anden -74,1081092 4,62269627

16AN00214-6 16/03/2024 22/03/2024 2,81823 DG 5FBISA 47 37 SAN FRANCISCO 16 Anden -74,10811 4,62303055

16AN00214-7 16/03/2024 22/03/2024 11,52650 DG 5FBISA 47 47 SAN FRANCISCO 16 Anden -74,10811 4,62314265

16AN00214-8 16/03/2024 22/03/2024 3,08438 DG 5FBIS 47 66 SAN FRANCISCO 16 Anden -74,10851 4,62322086

16AN00214-9 16/03/2024 22/03/2024 6,60074 DG 5FBISA 47 51 SAN FRANCISCO 16 Anden -74,1081092 4,62323151

16AN00215-1 16/03/2024 22/03/2024 107,17941 TV 42 4 03 SAN FRANCISCO 16 Anden -74,1117371 4,61639244

16AN00215-10 16/03/2024 22/03/2024 49,94087 TV 42 4 61 SAN FRANCISCO 16 Anden -74,1110501 4,61667129

16AN00215-11 16/03/2024 22/03/2024 11,04757 TV 42 4 69 SAN FRANCISCO 16 Anden -74,1109733 4,61670372

16AN00215-12 16/03/2024 22/03/2024 59,51440 TV 42 4 69 SAN FRANCISCO 16 Anden -74,1109398 4,61671616

16AN00215-13 16/03/2024 22/03/2024 162,91028 TV 42 4A 15 SAN FRANCISCO 16 Anden -74,1108407 4,61675802

16AN00215-14 16/03/2024 22/03/2024 22,80248 TV 42 4A 27 SAN FRANCISCO 16 Anden -74,1107627 4,61678989

16AN00215-15 16/03/2024 22/03/2024 124,97696 TV 42 4A 33 SAN FRANCISCO 16 Anden -74,1106864 4,61682238

16AN00215-2 16/03/2024 22/03/2024 249,01972 TV 42 4 25 SAN FRANCISCO 16 Anden -74,1115494 4,61646546

16AN00215-3 16/03/2024 22/03/2024 222,98270 TV 42 4 47 SAN FRANCISCO 16 Anden -74,1113559 4,6165429

16AN00215-4 16/03/2024 22/03/2024 3,98637 TV 42 4 51 SAN FRANCISCO 16 Anden -74,1112655 4,61658167

16AN00215-5 16/03/2024 22/03/2024 7,38038 TV 42 4 55 SAN FRANCISCO 16 Anden -74,1112549 4,61658715

16AN00215-6 16/03/2024 22/03/2024 159,25686 TV 42 4 57 SAN FRANCISCO 16 Anden -74,1111821 4,61661722

16AN00215-7 16/03/2024 22/03/2024 6,02015 TV 42 4 59 SAN FRANCISCO 16 Anden -74,1111132 4,61664598

16AN00215-8 16/03/2024 22/03/2024 21,24635 TV 42 4 59 SAN FRANCISCO 16 Anden -74,1110939 4,61665102

16AN00215-9 16/03/2024 22/03/2024 7,06544 TV 42 4 61 SAN FRANCISCO 16 Anden -74,1110776 4,6166584

16AN00216-1 16/03/2024 22/03/2024 143,12840 TV 42 3 97 SAN FRANCISCO 16 Anden -74,1128627 4,61592952

16AN00216-2 16/03/2024 22/03/2024 53,95667 TV 42 3A 01 SAN FRANCISCO 16 Anden -74,1127708 4,61596505

16AN00216-3 16/03/2024 22/03/2024 197,64268 TV 42 3A 15 SAN FRANCISCO 16 Anden -74,1126552 4,61601206

16AN00216-4 16/03/2024 22/03/2024 221,92482 TV 42 3A 39 SAN FRANCISCO 16 Anden -74,1124853 4,61608325

16AN00216-5 16/03/2024 22/03/2024 90,46614 TV 42 3A 47 SAN FRANCISCO 16 Anden -74,1123483 4,61614233

16AN00216-6 16/03/2024 22/03/2024 136,92423 TV 42 3A 55 SAN FRANCISCO 16 Anden -74,1122447 4,61618605
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16AN00216-7 16/03/2024 22/03/2024 100,97028 TV 42 3A 69 SAN FRANCISCO 16 Anden -74,1121226 4,61623696

16AN00216-8 16/03/2024 22/03/2024 296,47845 TV 42 3A 93 SAN FRANCISCO 16 Anden -74,1119403 4,61631267

16AN00218-1 16/03/2024 22/03/2024 2,17773 CL 4B 42 00 SAN FRANCISCO 16 Anden -74,1104068 4,61701509

16AN00218-10 16/03/2024 22/03/2024 22,23148 TV 42 4B 71 SAN FRANCISCO 16 Anden -74,109703 4,61721767

16AN00218-11 16/03/2024 22/03/2024 10,52053 TV 42 4B 67 SAN FRANCISCO 16 Anden -74,1096901 4,61723364

16AN00218-12 16/03/2024 22/03/2024 14,40655 TV 42 4B 71 SAN FRANCISCO 16 Anden -74,109675 4,6172388

16AN00218-13 16/03/2024 22/03/2024 92,20530 TV 42 4B 83 SAN FRANCISCO 16 Anden -74,1096323 4,61724994

16AN00218-14 16/03/2024 22/03/2024 37,46959 TV 42 4B 83 SAN FRANCISCO 16 Anden -74,1095667 4,61727095

16AN00218-15 16/03/2024 22/03/2024 11,32613 TV 42 4B 95 SAN FRANCISCO 16 Anden -74,1094471 4,61732004

16AN00218-16 16/03/2024 22/03/2024 135,30552 TV 42 4B 95 SAN FRANCISCO 16 Anden -74,1094973 4,61730151

16AN00218-17 16/03/2024 22/03/2024 38,10556 TV 42 4B 95 SAN FRANCISCO 16 Anden -74,1094262 4,61732742

16AN00218-18 16/03/2024 22/03/2024 540,76391 TV 42 4D 13 SAN FRANCISCO 16 Anden -74,1092235 4,61741776

16AN00218-19 16/03/2024 22/03/2024 10,39180 TV 42A 4B 01 SAN FRANCISCO 16 Anden -74,1099133 4,61760437

16AN00218-2 16/03/2024 22/03/2024 122,88166 TV 42 4B 05 SAN FRANCISCO 16 Anden -74,1103387 4,61698106

16AN00218-20 16/03/2024 22/03/2024 19,31874 TV 42A 4B 01 SAN FRANCISCO 16 Anden -74,1097987 4,61765158

16AN00218-21 16/03/2024 22/03/2024 48,07980 TV 42 4D 05 SAN FRANCISCO 16 Anden -74,1094612 4,61748312

16AN00218-22 16/03/2024 22/03/2024 1,97291 TV 42A 4B 01 SAN FRANCISCO 16 Anden -74,1095624 4,61774171

16AN00218-23 16/03/2024 22/03/2024 4,18883 TV 42A 4D 04 SAN FRANCISCO 16 Anden -74,1095428 4,6177516

16AN00218-3 16/03/2024 22/03/2024 532,41855 TV 42 4B 25 SAN FRANCISCO 16 Anden -74,110107 4,61706176

16AN00218-4 16/03/2024 22/03/2024 10,88004 TV 42 4B 41 SAN FRANCISCO 16 Anden -74,1099286 4,61713284

16AN00218-5 16/03/2024 22/03/2024 36,39127 CL 4B 42 00 SAN FRANCISCO 16 Anden -74,1104476 4,61711668

16AN00218-6 16/03/2024 22/03/2024 105,36574 TV 42 4B 49 SAN FRANCISCO 16 Anden -74,1098865 4,61714847

16AN00218-7 16/03/2024 22/03/2024 9,07808 CL 4B 42 00 SAN FRANCISCO 16 Anden -74,1104949 4,61723643

16AN00218-8 16/03/2024 22/03/2024 188,46907 TV 42 4B 57 SAN FRANCISCO 16 Anden -74,1097883 4,6171866

16AN00218-9 16/03/2024 22/03/2024 9,66338 TV 42 4B 67 SAN FRANCISCO 16 Anden -74,1097223 4,61721682

16AN00219-1 16/03/2024 22/03/2024 12,71820 DG 5GBISA 43B 10 SAN FRANCISCO 16 Anden -74,1072285 4,62015873

16AN00219-2 16/03/2024 22/03/2024 17,73739 DG 5GBISA 43B 10 SAN FRANCISCO 16 Anden -74,1072926 4,62021677

16AN00219-3 16/03/2024 22/03/2024 33,99941 DG 5I 43B 21 SAN FRANCISCO 16 Anden -74,1068948 4,62031809

16AN00219-4 16/03/2024 22/03/2024 2,31934 DG 5I 43B 27 SAN FRANCISCO 16 Anden -74,1069159 4,620454

16AN00219-5 16/03/2024 22/03/2024 2,31272 DG 5I 43B 35 SAN FRANCISCO 16 Anden -74,1069194 4,62050609

16AN00220-1 16/03/2024 22/03/2024 12,15905 TV 43B 5F 35 SAN FRANCISCO 16 Anden -74,1082485 4,62008561

16AN00220-2 16/03/2024 22/03/2024 36,44585 DG 5FBIS 43B 06 SAN FRANCISCO 16 Anden -74,1083944 4,62008611

16AN00220-3 16/03/2024 22/03/2024 13,93660 DG 5FBISA 43B 71 SAN FRANCISCO 16 Anden -74,1082075 4,62079761

16AN00220-4 16/03/2024 22/03/2024 20,28629 DG 5FBIS 43B 72 SAN FRANCISCO 16 Anden -74,1084084 4,62079723

16AN00221-1 16/03/2024 22/03/2024 29,25754 DG 5F 43B 04 SAN FRANCISCO 16 Anden -74,1088528 4,62008554

16AN00221-2 16/03/2024 22/03/2024 23,94195 DG 5FBIS 43B 05 SAN FRANCISCO 16 Anden -74,1086734 4,62008608

16AN00221-3 16/03/2024 22/03/2024 36,69946 DG 5F 43B 68 SAN FRANCISCO 16 Anden -74,1088732 4,62073833

16AN00221-4 16/03/2024 22/03/2024 44,23817 DG 5FBIS 44A 05 SAN FRANCISCO 16 Anden -74,1086795 4,62077284

16AN00222-1 16/03/2024 22/03/2024 17,88270 DG 5I 43B 14 SAN FRANCISCO 16 Anden -74,10682 4,62029323

16AN00223-1 16/03/2024 22/03/2024 10,21452 TV 42A 5A 13 SAN FRANCISCO 16 Anden -74,108467 4,61826633

16AN00223-10 16/03/2024 22/03/2024 8,68480 KR 42B 5G 87 SAN FRANCISCO 16 Anden -74,1077723 4,61915922

16AN00223-11 16/03/2024 22/03/2024 3,46748 KR 42C 5A 80 SAN FRANCISCO 16 Anden -74,1081792 4,61916987

16AN00223-12 16/03/2024 22/03/2024 8,17264 KR 42B 5G 87 SAN FRANCISCO 16 Anden -74,1077453 4,61924822

16AN00223-13 16/03/2024 22/03/2024 5,47628 KR 42B 5G 87 SAN FRANCISCO 16 Anden -74,107701 4,61943443

16AN00223-14 16/03/2024 22/03/2024 13,56583 KR 42B 5G 87 SAN FRANCISCO 16 Anden -74,1076631 4,61974936

16AN00223-15 16/03/2024 22/03/2024 9,04002 KR 42C 5A 00 SAN FRANCISCO 16 Anden -74,108041 4,61990415

16AN00223-16 16/03/2024 22/03/2024 4,51283 KR 42C 5A 00 SAN FRANCISCO 16 Anden -74,1080409 4,61996453

16AN00223-17 16/03/2024 22/03/2024 5,04871 TV 43B 5F 90 SAN FRANCISCO 16 Anden -74,1079825 4,62000548

16AN00223-2 16/03/2024 22/03/2024 3,67492 TV 42A 5A 13 SAN FRANCISCO 16 Anden -74,1084254 4,61828315

16AN00223-3 16/03/2024 22/03/2024 7,10207 TV 42A 5A 13 SAN FRANCISCO 16 Anden -74,1083681 4,61830489

16AN00223-6 16/03/2024 22/03/2024 7,44721 KR 42C 5A 00 SAN FRANCISCO 16 Anden -74,1085562 4,61857173

16AN00223-7 16/03/2024 22/03/2024 2,65547 KR 42C 5A 00 SAN FRANCISCO 16 Anden -74,1083129 4,61891057

16AN00223-8 16/03/2024 22/03/2024 2,99207 KR 42C 5A 00 SAN FRANCISCO 16 Anden -74,1082817 4,61896371

16AN00223-9 16/03/2024 22/03/2024 10,95331 KR 42B 5A 89 SAN FRANCISCO 16 Anden -74,1078449 4,61896663

16AN00224-1 16/03/2024 22/03/2024 6,70359 CL 5A 42C 06 SAN FRANCISCO 16 Anden -74,1086917 4,6185059

16AN00224-2 16/03/2024 22/03/2024 5,25482 KR 42C 5A 83 SAN FRANCISCO 16 Anden -74,1082941 4,6190847

16AN00224-3 16/03/2024 22/03/2024 18,72228 KR 42CBIS 5A 00 SAN FRANCISCO 16 Anden -74,1085075 4,61989765

16AN00224-4 16/03/2024 22/03/2024 12,23942 TV 43B 5F 90 SAN FRANCISCO 16 Anden -74,108369 4,6200034

16AN00225-1 16/03/2024 22/03/2024 8,24093 KR 42CBIS 5A 81 SAN FRANCISCO 16 Anden -74,1086531 4,61942085

16AN00225-2 16/03/2024 22/03/2024 3,74139 KR 42CBIS 5B 07 SAN FRANCISCO 16 Anden -74,1086274 4,61949121

16AN00225-3 16/03/2024 22/03/2024 3,03190 KR 42CBIS 5B 07 SAN FRANCISCO 16 Anden -74,1086117 4,61955204

16AN00225-4 16/03/2024 22/03/2024 10,39465 KR 42CBIS 5B 41 SAN FRANCISCO 16 Anden -74,1085776 4,61980197

16AN00226-1 16/03/2024 22/03/2024 12,80153 KR 43 5A 47 SAN FRANCISCO 16 Anden -74,1092359 4,61935411

16AN00226-2 16/03/2024 22/03/2024 14,19978 TV 43B 5F 90 SAN FRANCISCO 16 Anden -74,1091217 4,62000119

16AN00227-1 16/03/2024 22/03/2024 18,12639 KR 43 5 99 SAN FRANCISCO 16 Anden -74,1099205 4,61845761

16AN00227-2 16/03/2024 22/03/2024 27,42653 KR 43 5 63 SAN FRANCISCO 16 Anden -74,1097397 4,61869235

16AN00228-1 16/03/2024 22/03/2024 6,83875 TV 42ABIS 5G 00 SAN FRANCISCO 16 Anden -74,1073786 4,61922619

16AN00228-10 16/03/2024 22/03/2024 4,88791 DG 5GBISA 42A 93 SAN FRANCISCO 16 Anden -74,1073057 4,6197967



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

16AN00228-2 16/03/2024 22/03/2024 88,55761 TV 42ABIS 5G 00 SAN FRANCISCO 16 Anden -74,1073992 4,61918578

16AN00228-3 16/03/2024 22/03/2024 15,04533 DG 5GBIS 42A 50 SAN FRANCISCO 16 Anden -74,1073875 4,61929114

16AN00228-4 16/03/2024 22/03/2024 18,13473 DG 5GBISA 42A 93 SAN FRANCISCO 16 Anden -74,1072133 4,61933053

16AN00228-5 16/03/2024 22/03/2024 12,72523 DG 5GBISA 42A 93 SAN FRANCISCO 16 Anden -74,1072279 4,61944916

16AN00228-6 16/03/2024 22/03/2024 5,31525 DG 5GBISA 42A 17 SAN FRANCISCO 16 Anden -74,107244 4,6195333

16AN00228-7 16/03/2024 22/03/2024 10,19732 DG 5GBISA 42A 93 SAN FRANCISCO 16 Anden -74,1072552 4,61961081

16AN00228-8 16/03/2024 22/03/2024 73,72012 KR 42B 5G 87 SAN FRANCISCO 16 Anden -74,1075928 4,61959125

16AN00228-9 16/03/2024 22/03/2024 28,14381 DG 5GBISA 42A 93 SAN FRANCISCO 16 Anden -74,1072711 4,61970422

16AN00229-1 16/03/2024 22/03/2024 988,36728 AK 50 5F 00 SAN FRANCISCO 16 Anden -74,1080143 4,62536269

16AN00229-2 16/03/2024 22/03/2024 389,55047 AK 50 5F 00 SAN FRANCISCO 16 Anden -74,1080715 4,62540008

16AN00230-1 16/03/2024 22/03/2024 342,26140 AK 50 5F 00 SAN RAFAEL INDUSTRIAL 16 Anden -74,1087695 4,62450708

16AN00231-1 16/03/2024 22/03/2024 4,60056 TV 46 5D 03 SAN FRANCISCO 16 Anden -74,1098689 4,62173641

16AN00231-11 16/03/2024 22/03/2024 69,08775 AK 50 5C 00 SAN FRANCISCO 16 Anden -74,1100121 4,62266376

16AN00231-12 16/03/2024 22/03/2024 154,82955 AK 50 5C 00 SAN FRANCISCO 16 Anden -74,1095459 4,62336697

16AN00231-13 16/03/2024 22/03/2024 261,26193 AK 50 5C 96 SAN FRANCISCO 16 Anden -74,1097592 4,62314778

16AN00231-2 16/03/2024 22/03/2024 9,52101 TV 46 5D 03 SAN FRANCISCO 16 Anden -74,1099861 4,62173856

16AN00231-3 16/03/2024 22/03/2024 35,57149 TV 46 5D 07 SAN FRANCISCO 16 Anden -74,1096671 4,62173623

16AN00231-6 16/03/2024 22/03/2024 78,94087 TV 46 5C 23 SAN FRANCISCO 16 Anden -74,1102297 4,62210158

16AN00231-7 16/03/2024 22/03/2024 128,82489 TV 46 5D 07 SAN FRANCISCO 16 Anden -74,1095595 4,62194628

16AN00231-8 16/03/2024 22/03/2024 68,87144 TV 46 5D 07 SAN FRANCISCO 16 Anden -74,1095275 4,62195649

16AN00231-9 16/03/2024 22/03/2024 25,57462 AK 50 5C 76 SAN FRANCISCO 16 Anden -74,1095231 4,62265489

16AN00232-1 16/03/2024 22/03/2024 21,35399 TV 42A 4B 01 SAN FRANCISCO 16 Anden -74,1077901 4,61850774

16AN00232-4 16/03/2024 22/03/2024 41,40342 KR 42B 5G 87 SAN FRANCISCO 16 Anden -74,1078926 4,61861662

16AN00232-5 16/03/2024 22/03/2024 25,72863 KR 42B 5A 08 SAN FRANCISCO 16 Anden -74,1078494 4,6187109

16AN00232-6 16/03/2024 22/03/2024 31,12759 KR 42B 5A 08 SAN FRANCISCO 16 Anden -74,1078849 4,61870335

16AN00233-1 16/03/2024 22/03/2024 7,52804 TV 42 4A 33 SAN FRANCISCO 16 Anden -74,1106275 4,6168459

16AN00233-2 16/03/2024 22/03/2024 57,58052 TV 42 4A 39 SAN FRANCISCO 16 Anden -74,1105969 4,61685211

16AN00233-3 16/03/2024 22/03/2024 125,54071 TV 42 4A 51 SAN FRANCISCO 16 Anden -74,1105173 4,61690346

16AN00233-4 16/03/2024 22/03/2024 13,16711 CL 4B 42 00 SAN FRANCISCO 16 Anden -74,1104985 4,61700684

16AN00233-5 16/03/2024 22/03/2024 33,63618 TV 42 4A 51 SAN FRANCISCO 16 Anden -74,1105394 4,61710991

16AN00233-6 16/03/2024 22/03/2024 29,06477 TV 42A 4A 48 SAN FRANCISCO 16 Anden -74,1105942 4,61724592

16AN00234-1 16/03/2024 22/03/2024 16,92619 TV 42ABIS 5G 00 SAN FRANCISCO 16 Anden -74,1076449 4,61908922

16AN00234-2 16/03/2024 22/03/2024 16,36210 KR 42B 5G 87 SAN FRANCISCO 16 Anden -74,1076926 4,61912959

16AN00234-3 16/03/2024 22/03/2024 14,15282 KR 42B 5G 87 SAN FRANCISCO 16 Anden -74,107652 4,61926183

16AN00234-4 16/03/2024 22/03/2024 2,16677 KR 42B 5G 87 SAN FRANCISCO 16 Anden -74,1076206 4,61937157

16AN00235-2 9/03/2024 15/03/2024 34,21285 KR 42A 12 36 GORGONZOLA 16 Anden -74,10188 4,62032486

16AN00235-3 9/03/2024 15/03/2024 7,47440 KR 42A 12 72 GORGONZOLA 16 Anden -74,1015293 4,62060317

16AN00235-4 9/03/2024 15/03/2024 156,34764 KR 42A 12 72 GORGONZOLA 16 Anden -74,1018085 4,62085904

16AN00236-1 9/03/2024 15/03/2024 10,86992 KR 42B 12 46 GORGONZOLA 16 Anden -74,1022473 4,62116431

16AN00236-2 9/03/2024 15/03/2024 31,72454 CL 12A -  KR 42ABIS GORGONZOLA 16 Anden -74,1023243 4,62131658

16AN00236-3 9/03/2024 15/03/2024 21,16317 KR 42B 12 46 GORGONZOLA 16 Anden -74,1024604 4,62144797

16AN00237-1 9/03/2024 15/03/2024 33,89574 CL 11A 42A 02 GORGONZOLA 16 Anden -74,1026223 4,62044257

16AN00237-2 9/03/2024 15/03/2024 32,15915 CL 11A 42A 08 GORGONZOLA 16 Anden -74,102847 4,62064316

16AN00237-4 9/03/2024 15/03/2024 18,30214 CL 11A 42B 60 GORGONZOLA 16 Anden -74,1037989 4,62132153

16AN00237-5 9/03/2024 15/03/2024 17,61690 CL 12 42B 44 GORGONZOLA 16 Anden -74,1036369 4,6213596

16AN00238-1 9/03/2024 15/03/2024 8,26577 KR 42A 10A 09 GORGONZOLA 16 Anden -74,103664 4,61959114

16AN00238-2 9/03/2024 15/03/2024 119,56861 KR 42A 10A 09 GORGONZOLA 16 Anden -74,1038301 4,61966099

16AN00238-4 9/03/2024 15/03/2024 29,85344 KR 42B 10A 68 GORGONZOLA 16 Anden -74,1035221 4,62030605

16AN00239-1 9/03/2024 15/03/2024 16,31011 CL 12 42B 44 GORGONZOLA 16 Anden -74,103461 4,62141886

16AN00239-3 9/03/2024 15/03/2024 30,89268 CL 12 42B 44 GORGONZOLA 16 Anden -74,1034067 4,62175797

16AN00240-1 9/03/2024 15/03/2024 36,89745 KR 44 12B 08 GORGONZOLA 16 Anden -74,1030006 4,62336757

16AN00240-2 9/03/2024 15/03/2024 8,65284 KR 44 12B 08 GORGONZOLA 16 Anden -74,1028892 4,62349327

16AN00240-3 9/03/2024 15/03/2024 18,92135 KR 44 12B 08 GORGONZOLA 16 Anden -74,1028174 4,62357621

16AN00241-1 9/03/2024 15/03/2024 45,41618 CL 12 43 31 GORGONZOLA 16 Anden -74,1039419 4,62145498

16AN00242-1 16/03/2024 22/03/2024 261,69609 KR 43 6 15 GORGONZOLA 16 Anden -74,105899 4,62025188

16AN00242-2 16/03/2024 22/03/2024 49,56136 KR 44 6 32 GORGONZOLA 16 Anden -74,1059511 4,62059926

16AN00242-3 16/03/2024 22/03/2024 28,99700 KR 44 6 02 GORGONZOLA 16 Anden -74,105971 4,62072471

16AN00243-1 9/03/2024 15/03/2024 176,58560 AC 6 45 84 GORGONZOLA 16 Anden -74,1062007 4,62231568

16AN00243-2 9/03/2024 15/03/2024 37,74094 AC 6 45 90 GORGONZOLA 16 Anden -74,1062391 4,62253129

16AN00243-3 9/03/2024 15/03/2024 107,24949 AC 6 45 26 GORGONZOLA 16 Anden -74,1062857 4,62281929

16AN00244-1 9/03/2024 15/03/2024 76,78064 KR 47 12 43 GORGONZOLA 16 Anden -74,106397 4,62357944

16AN00244-2 9/03/2024 15/03/2024 87,44823 KR 47 12 43 GORGONZOLA 16 Anden -74,1057105 4,62366486

16AN00245-1 9/03/2024 15/03/2024 98,58486 AK 36 12B 23 LOS EJIDOS 16 Anden -74,0976742 4,61800633

16AN00245-2 9/03/2024 15/03/2024 142,11922 AK 36 12B 23 LOS EJIDOS 16 Anden -74,0974508 4,61804248

16AN00245-4 9/03/2024 15/03/2024 126,98528 AC 13 36 17 LOS EJIDOS 16 Anden -74,0971702 4,61835828

16AN00245-5 9/03/2024 15/03/2024 52,56335 KR 37 12B 08 LOS EJIDOS 16 Anden -74,098092 4,61839044

16AN00246-1 9/03/2024 15/03/2024 178,81175 CL 12B 36 81 LOS EJIDOS 16 Anden -74,0978016 4,61763951

16AN00246-2 9/03/2024 15/03/2024 209,04865 CL 12B 36 81 LOS EJIDOS 16 Anden -74,098364 4,61779131
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16AN00246-3 9/03/2024 15/03/2024 173,13045 CL 12B 36 81 LOS EJIDOS 16 Anden -74,097849 4,61803684

16AN00247-1 9/03/2024 15/03/2024 10,45122 CL 12A 36 21 LOS EJIDOS 16 Anden -74,0985739 4,61699493

16AN00247-3 9/03/2024 15/03/2024 205,04679 CL 12A 36 21 LOS EJIDOS 16 Anden -74,0982906 4,61718117

16AN00248-2 9/03/2024 15/03/2024 74,91802 CL 12A 37 59 LOS EJIDOS 16 Anden -74,0991307 4,61849883

16AN00248-3 9/03/2024 15/03/2024 38,46402 CL 12B 37 57 LOS EJIDOS 16 Anden -74,0993569 4,61869157

16AN00248-4 9/03/2024 15/03/2024 38,38563 CL 12B 37 57 LOS EJIDOS 16 Anden -74,0995166 4,61883503

16AN00248-5 9/03/2024 15/03/2024 50,73926 KR 38 12A 48 LOS EJIDOS 16 Anden -74,0996787 4,6189823

16AN00249-2 9/03/2024 15/03/2024 28,49610 CL 12 37 56 LOS EJIDOS 16 Anden -74,0990968 4,61833254

16AN00249-3 9/03/2024 15/03/2024 11,59308 KR 38 12 34 LOS EJIDOS 16 Anden -74,0992759 4,61848606

16AN00249-4 9/03/2024 15/03/2024 87,61179 KR 38 12 34 LOS EJIDOS 16 Anden -74,0995703 4,61874834

16AN00250-1 9/03/2024 15/03/2024 110,32601 CL 11A 36 56 LOS EJIDOS 16 Anden -74,0993422 4,61656462

16AN00250-2 9/03/2024 15/03/2024 125,83917 CL 11A 36 56 LOS EJIDOS 16 Anden -74,0988195 4,61657818

16AN00250-3 9/03/2024 15/03/2024 37,56947 CL 12 37 07 LOS EJIDOS 16 Anden -74,0998289 4,6170007

16AN00250-4 9/03/2024 15/03/2024 224,55460 CL 11A 36 56 LOS EJIDOS 16 Anden -74,0988762 4,61707836

16AN00250-5 9/03/2024 15/03/2024 70,55244 CL 12 37 27 LOS EJIDOS 16 Anden -74,1001109 4,61725853

16AN00250-6 9/03/2024 15/03/2024 20,21804 CL 12 37 53 LOS EJIDOS 16 Anden -74,1002468 4,61738145

16AN00251-1 9/03/2024 15/03/2024 91,54625 KR 37A 10A 50 LOS EJIDOS 16 Anden -74,1004961 4,61681234

16AN00252-1 9/03/2024 15/03/2024 254,65765 CL 10 36 39 LOS EJIDOS 16 Anden -74,1005662 4,61462717

16AN00253-1 9/03/2024 15/03/2024 27,94063 AK 36 7 51 LOS EJIDOS 16 Anden -74,1025103 4,61238482

16AN00253-2 9/03/2024 15/03/2024 146,04955 AK 36 7 51 LOS EJIDOS 16 Anden -74,102223 4,61276404

16AN00253-3 9/03/2024 15/03/2024 124,86199 AK 36 7 51 LOS EJIDOS 16 Anden -74,1018806 4,6131775

16AN00253-4 9/03/2024 15/03/2024 217,37787 AK 36 7 51 LOS EJIDOS 16 Anden -74,1016076 4,6133777

16AN00254-1 9/03/2024 15/03/2024 269,81562 AC 6 36 18 LOS EJIDOS 16 Anden -74,1032023 4,61184983

16AN00254-2 9/03/2024 15/03/2024 25,15215 AC 6 36 18 LOS EJIDOS 16 Anden -74,1033516 4,61205358

16AN00254-3 9/03/2024 15/03/2024 35,54594 CL 7 36 05 LOS EJIDOS 16 Anden -74,1026838 4,61226539

16AN00254-4 9/03/2024 15/03/2024 23,49292 AC 6 36 60 LOS EJIDOS 16 Anden -74,1035669 4,61239801

16AN00254-5 9/03/2024 15/03/2024 54,51051 AC 6 36 84 LOS EJIDOS 16 Anden -74,1036892 4,61258582

16AN00254-6 9/03/2024 15/03/2024 31,08241 AC 6 37 78 LOS EJIDOS 16 Anden -74,1040287 4,61318716

16AN00255-1 9/03/2024 15/03/2024 43,94113 KR 38 12 31 LOS EJIDOS 16 Anden -74,1005445 4,61877389

16AN00256-1 9/03/2024 15/03/2024 13,71937 CL 11A 38 38 LOS EJIDOS 16 Anden -74,1009131 4,6181043

16AN00256-2 9/03/2024 15/03/2024 52,25705 CL 11A 38 38 LOS EJIDOS 16 Anden -74,1011442 4,61817598

16AN00256-3 9/03/2024 15/03/2024 16,22784 CL 11A 38 38 LOS EJIDOS 16 Anden -74,1007988 4,61823443

16AN00256-4 9/03/2024 15/03/2024 83,55556 CL 12 38 11 LOS EJIDOS 16 Anden -74,1006937 4,61872234

16AN00256-5 9/03/2024 15/03/2024 36,68522 CL 12 38 00 LOS EJIDOS 16 Anden -74,1012659 4,61918706

16AN00256-6 9/03/2024 15/03/2024 42,72505 CL 12 39 11 LOS EJIDOS 16 Anden -74,1013425 4,61925832

16AN00257-1 9/03/2024 15/03/2024 33,82425 KR 39 10A 89 LOS EJIDOS 16 Anden -74,101731 4,61809693

16AN00257-2 9/03/2024 15/03/2024 3,54862 CL 11A 38 13 LOS EJIDOS 16 Anden -74,1017103 4,61819869

16AN00257-3 9/03/2024 15/03/2024 8,09680 KR 38 11A 00 LOS EJIDOS 16 Anden -74,1015693 4,6183596

16AN00258-1 9/03/2024 15/03/2024 29,22367 CL 11A 39 15 LOS EJIDOS 16 Anden -74,101676 4,61837743

16AN00259-1 16/03/2024 22/03/2024 75,93470 AC 6 38 00 LOS EJIDOS 16 Anden -74,1047187 4,6146896

16AN00259-2 16/03/2024 22/03/2024 76,05052 AC 6 38 00 LOS EJIDOS 16 Anden -74,1047921 4,61489435

16AN00259-3 16/03/2024 22/03/2024 232,11439 AC 6 38 00 LOS EJIDOS 16 Anden -74,1049076 4,61520728

16AN00259-4 16/03/2024 22/03/2024 238,71086 AC 6 38 00 LOS EJIDOS 16 Anden -74,1050694 4,6156917

16AN00259-5 16/03/2024 22/03/2024 28,56181 KR 40 6 00 LOS EJIDOS 16 Anden -74,1051694 4,61603235

16AN00259-6 16/03/2024 22/03/2024 111,92592 KR 40 6 00 LOS EJIDOS 16 Anden -74,104905 4,61614681

16AN00260-1 9/03/2024 15/03/2024 106,09153 CL 15 36 68 LOS EJIDOS 16 Anden -74,0964282 4,62020582

16AN00261-1 9/03/2024 15/03/2024 16,26495 AK 36 16 39 LOS EJIDOS 16 Anden -74,0951707 4,62057174

16AN00261-2 9/03/2024 15/03/2024 4,00850 AK 36 16 39 LOS EJIDOS 16 Anden -74,0952421 4,62063881

16AN00261-3 9/03/2024 15/03/2024 47,37713 CL 17 36 55 LOS EJIDOS 16 Anden -74,0953563 4,62074334

16AN00261-4 9/03/2024 15/03/2024 28,35782 CL 17 36 55 LOS EJIDOS 16 Anden -74,0955225 4,62089681

16AN00261-5 9/03/2024 15/03/2024 29,32902 CL 17 36 55 LOS EJIDOS 16 Anden -74,0956829 4,62104212

16AN00262-1 9/03/2024 15/03/2024 50,42865 AK 39 17 40 LOS EJIDOS 16 Anden -74,0950117 4,62067022

16AN00262-2 9/03/2024 15/03/2024 131,38918 AK 39 17 40 LOS EJIDOS 16 Anden -74,0952591 4,62078375

16AN00262-3 9/03/2024 15/03/2024 98,07710 AK 39 17 40 LOS EJIDOS 16 Anden -74,094742 4,62095479

16AN00262-4 9/03/2024 15/03/2024 38,94182 AK 39 17 40 LOS EJIDOS 16 Anden -74,0956665 4,62114787

16AN00262-5 9/03/2024 15/03/2024 99,76884 AK 39 17 40 LOS EJIDOS 16 Anden -74,0960126 4,62145778

16AN00263-1 9/03/2024 15/03/2024 77,23448 AK 36 17A 31 LOS EJIDOS 16 Anden -74,0943636 4,62136174

16AN00263-2 9/03/2024 15/03/2024 5,59741 AK 36 17A 31 LOS EJIDOS 16 Anden -74,0941019 4,621638

16AN00263-3 9/03/2024 15/03/2024 107,37110 AK 36 17A 31 LOS EJIDOS 16 Anden -74,0939681 4,62178412

16AN00263-4 9/03/2024 15/03/2024 76,83945 AK 36 17A 31 LOS EJIDOS 16 Anden -74,0937423 4,62202029

16AN00263-5 9/03/2024 15/03/2024 275,16086 AK 36 17B 33 LOS EJIDOS 16 Anden -74,0951017 4,62179438

16AN00263-6 9/03/2024 15/03/2024 345,40238 AK 36 17B 33 LOS EJIDOS 16 Anden -74,093898 4,62264029

16AN00264-1 9/03/2024 15/03/2024 4,52459 AK 36 18 21 LOS EJIDOS 16 Anden -74,0934163 4,62253576

16AN00264-2 9/03/2024 15/03/2024 7,53353 AK 36 18 21 LOS EJIDOS 16 Anden -74,0933648 4,62258805

16AN00265-1 9/03/2024 15/03/2024 91,69031 AK 36 18A 01 LOS EJIDOS 16 Anden -74,0932782 4,62324342

16AN00266-1 23/03/2024 30/03/2024 38,99330 AK 30 1 79 SANTA MATILDE 16 Anden -74,1058153 4,5998671

16AN00266-2 23/03/2024 30/03/2024 36,85348 KR 31B 1A 56 SANTA MATILDE 16 Anden -74,1060301 4,60002141

16AN00267-1 23/03/2024 30/03/2024 17,95839 KR 31C 1A 52 SANTA MATILDE 16 Anden -74,1063868 4,60027739
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16AN00267-2 23/03/2024 30/03/2024 6,03789 CL 1B 30 00 SANTA MATILDE 16 Anden -74,1065451 4,60032486

16AN00267-3 23/03/2024 30/03/2024 8,61208 KR 31C 1A 52 SANTA MATILDE 16 Anden -74,1064794 4,60034019

16AN00268-1 23/03/2024 30/03/2024 3,84189 KR 31C 1 10 SANTA MATILDE 16 Anden -74,1073413 4,59960774

16AN00268-2 23/03/2024 30/03/2024 1,02181 KR 31C 1 01 SANTA MATILDE 16 Anden -74,1072977 4,59964821

16AN00268-3 23/03/2024 30/03/2024 11,60047 KR 31C 1 01 SANTA MATILDE 16 Anden -74,1071966 4,59973657

16AN00268-4 23/03/2024 30/03/2024 3,13496 KR 31C 1 38 SANTA MATILDE 16 Anden -74,1070942 4,5998301

16AN00269-1 23/03/2024 30/03/2024 10,84836 KR 31C 1 45 SANTA MATILDE 16 Anden -74,1070611 4,59995217

16AN00269-10 23/03/2024 30/03/2024 5,82678 CL 1B 30 00 SANTA MATILDE 16 Anden -74,1065959 4,60037084

16AN00269-11 23/03/2024 30/03/2024 26,87113 CL 1B 30 00 SANTA MATILDE 16 Anden -74,1066759 4,6004837

16AN00269-12 23/03/2024 30/03/2024 4,25447 KR 31D 1A 98 SANTA MATILDE 16 Anden -74,1069818 4,6005485

16AN00269-13 23/03/2024 30/03/2024 2,81045 CL 1B 30 00 SANTA MATILDE 16 Anden -74,1067984 4,60057028

16AN00269-14 23/03/2024 30/03/2024 4,19383 CL 1B 30 00 SANTA MATILDE 16 Anden -74,1068702 4,60062241

16AN00269-2 23/03/2024 30/03/2024 4,01605 KR 31C 1A 11 SANTA MATILDE 16 Anden -74,1069153 4,60008332

16AN00269-3 23/03/2024 30/03/2024 37,92209 KR 31C 1 45 SANTA MATILDE 16 Anden -74,1070776 4,60006518

16AN00269-4 23/03/2024 30/03/2024 52,47413 KR 31C 1 45 SANTA MATILDE 16 Anden -74,1071259 4,60006547

16AN00269-5 23/03/2024 30/03/2024 24,48547 CL 1A 31C 99 SANTA MATILDE 16 Anden -74,1072502 4,60020535

16AN00269-6 23/03/2024 30/03/2024 40,95074 CL 1A 31C 99 SANTA MATILDE 16 Anden -74,1072032 4,60020488

16AN00269-7 23/03/2024 30/03/2024 11,86547 KR 31D 1A 98 SANTA MATILDE 16 Anden -74,1072833 4,60027779

16AN00269-8 23/03/2024 30/03/2024 5,29039 KR 31C 1 01 SANTA MATILDE 16 Anden -74,1066811 4,60029532

16AN00269-9 23/03/2024 30/03/2024 0,81682 KR 31C 1 01 SANTA MATILDE 16 Anden -74,1066401 4,60033123

16AN00270-2 23/03/2024 30/03/2024 2,62966 KR 31C 1 23 SANTA MATILDE 16 Anden -74,1072616 4,59977225

16AN00270-3 23/03/2024 30/03/2024 5,37706 KR 31C 1 01 SANTA MATILDE 16 Anden -74,1071689 4,5998554

16AN00271-1 23/03/2024 30/03/2024 4,29185 KR 32A 1 99 SANTA MATILDE 16 Anden -74,1077211 4,60090429

16AN00271-2 23/03/2024 30/03/2024 4,68479 KR 32A 1 99 SANTA MATILDE 16 Anden -74,1076869 4,60094165

16AN00271-3 23/03/2024 30/03/2024 2,47809 KR 32A 1 99 SANTA MATILDE 16 Anden -74,1076402 4,60099061

16AN00271-4 23/03/2024 30/03/2024 35,80892 KR 32A 1 67 SANTA MATILDE 16 Anden -74,1077873 4,60097567

16AN00271-5 23/03/2024 30/03/2024 38,10230 KR 32A 1 67 SANTA MATILDE 16 Anden -74,1077731 4,60100613

16AN00271-6 23/03/2024 30/03/2024 7,85832 KR 32A 1A 01 SANTA MATILDE 16 Anden -74,10789 4,60106973

16AN00271-7 23/03/2024 30/03/2024 6,05737 KR 32A 1A 01 SANTA MATILDE 16 Anden -74,1078748 4,60109478

16AN00272-1 23/03/2024 30/03/2024 10,38951 KR 32A 1 99 SANTA MATILDE 16 Anden -74,1078567 4,60075234

16AN00272-2 23/03/2024 30/03/2024 2,96938 KR 32A 1 99 SANTA MATILDE 16 Anden -74,107787 4,60082945

16AN00272-3 23/03/2024 30/03/2024 2,64426 KR 32B 1 98 SANTA MATILDE 16 Anden -74,1083241 4,60091498

16AN00272-4 23/03/2024 30/03/2024 3,95438 KR 32B 1 98 SANTA MATILDE 16 Anden -74,1082727 4,60097599

16AN00273-1 23/03/2024 30/03/2024 4,26140 KR 32D 1A 38 SANTA MATILDE 16 Anden -74,1084217 4,60160956

16AN00274-1 23/03/2024 30/03/2024 3,53801 KR 32D 1A 28 SANTA MATILDE 16 Anden -74,1085227 4,60148342

16AN00275-1 23/03/2024 30/03/2024 2,87347 KR 32D 1A 99 SANTA MATILDE 16 Anden -74,1085913 4,60150418

16AN00275-2 23/03/2024 30/03/2024 3,67565 KR 32D 1A 99 SANTA MATILDE 16 Anden -74,1082984 4,60185784

16AN00276-1 23/03/2024 30/03/2024 3,86060 CL 1C 34 01 SANTA MATILDE 16 Anden -74,1088368 4,6018739

16AN00276-2 23/03/2024 30/03/2024 3,45380 CL 1C 34 01 SANTA MATILDE 16 Anden -74,1087009 4,60205145

16AN00276-3 23/03/2024 30/03/2024 5,22981 CL 1C 34 01 SANTA MATILDE 16 Anden -74,108631 4,60214384

16AN00276-4 23/03/2024 30/03/2024 2,89217 KR 35A 1B 99 SANTA MATILDE 16 Anden -74,1090264 4,60224529

16AN00276-5 23/03/2024 30/03/2024 4,68184 KR 35A 1B 99 SANTA MATILDE 16 Anden -74,1089979 4,60228194

16AN00276-6 23/03/2024 30/03/2024 2,83884 KR 35A 1B 99 SANTA MATILDE 16 Anden -74,1089412 4,6023553

16AN00277-1 23/03/2024 30/03/2024 26,22998 KR 35 1A 50 SANTA MATILDE 16 Anden -74,1090223 4,60237049

16AN00277-2 23/03/2024 30/03/2024 56,92754 KR 35BIS - CL 1B SANTA MATILDE 16 Anden -74,1093735 4,6027245

16AN00277-3 23/03/2024 30/03/2024 113,89144 KR 35A - CL 1B SANTA MATILDE 16 Anden -74,1094612 4,60322221

16AN00278-1 23/03/2024 30/03/2024 4,45805 KR 35 1A 09 SANTA MATILDE 16 Anden -74,1094292 4,60194635

16AN00278-2 23/03/2024 30/03/2024 5,64461 CL 1A 35 26 SANTA MATILDE 16 Anden -74,1095437 4,60203552

16AN00278-4 23/03/2024 30/03/2024 17,86218 CL 1A 35 50 SANTA MATILDE 16 Anden -74,109788 4,6022278

16AN00278-5 23/03/2024 30/03/2024 139,27679 KR 35A 1B 99 SANTA MATILDE 16 Anden -74,1096809 4,60237769

16AN00279-1 23/03/2024 30/03/2024 2,20869 KR 35A 1B 99 SANTA MATILDE 16 Anden -74,1102845 4,60366688

16AN00279-2 23/03/2024 30/03/2024 3,74624 KR 35A 1B 99 SANTA MATILDE 16 Anden -74,1102681 4,60370606

16AN00279-3 23/03/2024 30/03/2024 5,76166 KR 35A 1B 99 SANTA MATILDE 16 Anden -74,1102166 4,60377323

16AN00281-1 23/03/2024 30/03/2024 7,28444 CL 1A 35 58 SANTA MATILDE 16 Anden -74,1098848 4,60230152

16AN00281-2 23/03/2024 30/03/2024 7,10572 CL 1A 35 64 SANTA MATILDE 16 Anden -74,1099704 4,60237168

16AN00281-3 23/03/2024 30/03/2024 5,92180 CL 1A 35 70 SANTA MATILDE 16 Anden -74,1101445 4,60250596

16AN00281-4 23/03/2024 30/03/2024 8,71264 CL 1A 35 78 SANTA MATILDE 16 Anden -74,1102572 4,60259399

16AN00281-5 23/03/2024 30/03/2024 6,42404 CL 1A 35 82 SANTA MATILDE 16 Anden -74,1103383 4,602659

16AN00281-6 23/03/2024 30/03/2024 5,24346 CL 1ABIS 35 99 SANTA MATILDE 16 Anden -74,1101816 4,60299705

16AN00282-1 23/03/2024 30/03/2024 6,65675 KR 35B 1A 07 SANTA MATILDE 16 Anden -74,1105022 4,60279749

16AN00282-10 23/03/2024 30/03/2024 7,58806 KR 35A 1B 99 SANTA MATILDE 16 Anden -74,1104779 4,60342833

16AN00282-11 23/03/2024 30/03/2024 2,60919 KR 35A 1B 99 SANTA MATILDE 16 Anden -74,1103671 4,60357359

16AN00282-2 23/03/2024 30/03/2024 3,52069 KR 35B 1A 19 SANTA MATILDE 16 Anden -74,110417 4,60290936

16AN00282-3 23/03/2024 30/03/2024 28,78622 KR 35B 1A 07 SANTA MATILDE 16 Anden -74,1106565 4,6028732

16AN00282-4 23/03/2024 30/03/2024 3,70435 KR 35B 1A 25 SANTA MATILDE 16 Anden -74,1103771 4,60296312

16AN00282-5 23/03/2024 30/03/2024 8,51048 AK 36 0 56 SANTA MATILDE 16 Anden -74,1108114 4,60298257

16AN00282-6 23/03/2024 30/03/2024 11,73531 AK 36 1A 10 SANTA MATILDE 16 Anden -74,1107371 4,60307823

16AN00282-7 23/03/2024 30/03/2024 17,07760 AK 36 1A 16 SANTA MATILDE 16 Anden -74,1106955 4,60312913
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16AN00282-8 23/03/2024 30/03/2024 5,97776 KR 35A 1B 99 SANTA MATILDE 16 Anden -74,1106077 4,60325649

16AN00282-9 23/03/2024 30/03/2024 4,64407 KR 35B 1A 61 SANTA MATILDE 16 Anden -74,1100888 4,60334156

16AN00283-1 23/03/2024 30/03/2024 9,82753 AC 8 S 31D 12 SANTA MATILDE 16 Anden -74,1082098 4,59960869

16AN00284-1 23/03/2024 30/03/2024 10,14987 AC 8 S 32A 08 SANTA MATILDE 16 Anden -74,108643 4,60000756

16AN00284-2 23/03/2024 30/03/2024 12,16439 AC 8 S 32A 46 SANTA MATILDE 16 Anden -74,1088752 4,6002241

16AN00284-3 23/03/2024 30/03/2024 11,03452 AC 8 S 32A 74 SANTA MATILDE 16 Anden -74,1090578 4,6003962

16AN00284-4 23/03/2024 30/03/2024 11,40404 AC 8 S 32B 04 SANTA MATILDE 16 Anden -74,1091069 4,6004376

16AN00284-5 23/03/2024 30/03/2024 12,54942 AC 8 S 32B 12 SANTA MATILDE 16 Anden -74,1091506 4,60047842

16AN00284-6 23/03/2024 30/03/2024 2,30943 CL 1 32B 35 SANTA MATILDE 16 Anden -74,1088984 4,60080752

16AN00284-7 23/03/2024 30/03/2024 8,23953 KR 32D 0 18 SANTA MATILDE 16 Anden -74,1089581 4,60086114

16AN00285-1 23/03/2024 30/03/2024 12,17348 KR 34 0 04 SANTA MATILDE 16 Anden -74,1095409 4,60083736

16AN00286-1 23/03/2024 30/03/2024 4,40802 KR 34 0 43 SANTA MATILDE 16 Anden -74,1092624 4,6013324

16AN00286-2 23/03/2024 30/03/2024 3,61735 KR 34 0 53 SANTA MATILDE 16 Anden -74,1092015 4,60140647

16AN00286-3 23/03/2024 30/03/2024 7,79830 KR 35 1 08 SANTA MATILDE 16 Anden -74,1096595 4,60145343

16AN00286-4 23/03/2024 30/03/2024 2,31916 KR 35 1 12 SANTA MATILDE 16 Anden -74,1095907 4,60152748

16AN00287-1 23/03/2024 30/03/2024 14,22975 AC 8 S 35B 04 SANTA MATILDE 16 Anden -74,110903 4,60227156

16AN00287-2 23/03/2024 30/03/2024 3,59994 KR 35B 0 15 SANTA MATILDE 16 Anden -74,1108352 4,6023606

16AN00287-3 23/03/2024 30/03/2024 10,44069 AK 36 0 14 SANTA MATILDE 16 Anden -74,1111186 4,60257686

16AN00287-4 23/03/2024 30/03/2024 4,30911 AK 36 0 36 SANTA MATILDE 16 Anden -74,110973 4,60276796

16AN00287-5 23/03/2024 30/03/2024 12,24763 AK 36 0 36 SANTA MATILDE 16 Anden -74,1109466 4,60280211

16AN00287-6 23/03/2024 30/03/2024 22,57277 AK 36 0 56 SANTA MATILDE 16 Anden -74,1108562 4,60291993

16AN00288-3 23/03/2024 30/03/2024 4,40300 CL 1 31C 35 SANTA MATILDE 16 Anden -74,1078317 4,59975532

16AN00289-1 23/03/2024 30/03/2024 3,52473 KR 37 0 00 SANTA MATILDE 16 Anden -74,1110059 4,60370476

16AN00289-2 23/03/2024 30/03/2024 6,44955 KR 37 0 00 SANTA MATILDE 16 Anden -74,1108037 4,60397462

16AN00289-3 23/03/2024 30/03/2024 7,30813 KR 35A 1B 99 SANTA MATILDE 16 Anden -74,1102895 4,60398031

16AN00289-4 23/03/2024 30/03/2024 8,42126 KR 37 1B 30 SANTA MATILDE 16 Anden -74,1106899 4,60412853

16AN00290-1 23/03/2024 30/03/2024 11,15244 AC 8 S 36 10 SANTA MATILDE 16 Anden -74,1114963 4,60265354

16AN00290-2 23/03/2024 30/03/2024 39,30345 KR 37 0 00 SANTA MATILDE 16 Anden -74,1114618 4,60301536

16AN00290-3 23/03/2024 30/03/2024 31,98177 KR 37 0 00 SANTA MATILDE 16 Anden -74,1113806 4,60313252

16AN00290-4 23/03/2024 30/03/2024 21,16081 KR 37 0 00 SANTA MATILDE 16 Anden -74,1113307 4,60320545

16AN00291-1 23/03/2024 30/03/2024 141,58580 CL 2B 35 00 JORGE GAITAN CORTES 16 Anden -74,1079677 4,6070922

16AN00291-2 23/03/2024 30/03/2024 20,52663 CL 2B 37 10 JORGE GAITAN CORTES 16 Anden -74,1077691 4,6072032

16AN00291-3 23/03/2024 30/03/2024 12,40640 CL 2B 37 10 JORGE GAITAN CORTES 16 Anden -74,1082458 4,6072395

16AN00291-4 23/03/2024 30/03/2024 11,11161 CL 2B 35 00 JORGE GAITAN CORTES 16 Anden -74,1083532 4,60725413

16AN00291-5 23/03/2024 30/03/2024 7,69440 CL 2B 37 10 JORGE GAITAN CORTES 16 Anden -74,1084131 4,60730389

16AN00291-6 23/03/2024 30/03/2024 6,41588 CL 2B 37 10 JORGE GAITAN CORTES 16 Anden -74,1084662 4,60734095

16AN00291-7 23/03/2024 30/03/2024 6,88385 CL 2B 37 10 JORGE GAITAN CORTES 16 Anden -74,1085165 4,60737884

16AN00291-8 23/03/2024 30/03/2024 16,26010 CL 2B 37 10 JORGE GAITAN CORTES 16 Anden -74,1085722 4,60750557

16AN00292-1 23/03/2024 30/03/2024 50,02922 CL 1 37 00 JORGE GAITAN CORTES 16 Anden -74,1115627 4,60331567

16AN00292-2 23/03/2024 30/03/2024 7,36448 KR 37A 1 00 JORGE GAITAN CORTES 16 Anden -74,1115458 4,60383142

16AN00292-3 23/03/2024 30/03/2024 3,08991 KR 37A 1 00 JORGE GAITAN CORTES 16 Anden -74,111432 4,60398526

16AN00292-4 23/03/2024 30/03/2024 26,36109 CL 1B 37 00 JORGE GAITAN CORTES 16 Anden -74,1110226 4,60399757

16AN00293-1 23/03/2024 30/03/2024 11,42269 KR 37 0 00 JORGE GAITAN CORTES 16 Anden -74,1109553 4,60402724

16AN00293-2 23/03/2024 30/03/2024 3,31293 CL 1B 37 00 JORGE GAITAN CORTES 16 Anden -74,1110685 4,60413174

16AN00293-4 23/03/2024 30/03/2024 25,55066 CL 1C 37 09 JORGE GAITAN CORTES 16 Anden -74,1107171 4,60423777

16AN00293-5 23/03/2024 30/03/2024 3,15555 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1106695 4,604347

16AN00293-6 23/03/2024 30/03/2024 20,34753 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1107206 4,60440118

16AN00293-7 23/03/2024 30/03/2024 10,61936 CL 1C 37 69 JORGE GAITAN CORTES 16 Anden -74,111241 4,6047495

16AN00294-1 23/03/2024 30/03/2024 9,13095 CL 2B 37A 04 JORGE GAITAN CORTES 16 Anden -74,1086987 4,60751753

16AN00294-2 23/03/2024 30/03/2024 11,65205 CL 2B 37A 10 JORGE GAITAN CORTES 16 Anden -74,1087807 4,60757556

16AN00294-3 23/03/2024 30/03/2024 14,07230 CL 2B 37A 04 JORGE GAITAN CORTES 16 Anden -74,1086186 4,60755605

16AN00294-4 23/03/2024 30/03/2024 9,91896 CL 2B 37A 22 JORGE GAITAN CORTES 16 Anden -74,1088484 4,60762565

16AN00294-5 23/03/2024 30/03/2024 19,27179 CL 2C 37A 15 JORGE GAITAN CORTES 16 Anden -74,1085244 4,60768667

16AN00294-6 23/03/2024 30/03/2024 3,67500 CL 2C 37A 57 JORGE GAITAN CORTES 16 Anden -74,1088391 4,60802933

16AN00295-1 23/03/2024 30/03/2024 3064,58296 CL 2D 38C 50 JORGE GAITAN CORTES 16 Anden -74,11054 4,60983293

16AN00296-1 23/03/2024 30/03/2024 23,28869 CL 1 37A 01 JORGE GAITAN CORTES 16 Anden -74,11212 4,60397459

16AN00296-10 23/03/2024 30/03/2024 3,18517 KR 37B 1 00 JORGE GAITAN CORTES 16 Anden -74,1117423 4,60429752

16AN00296-11 23/03/2024 30/03/2024 15,59504 CL 1 38 16 JORGE GAITAN CORTES 16 Anden -74,1123105 4,60429421

16AN00296-12 23/03/2024 30/03/2024 2,39036 KR 37B 1 00 JORGE GAITAN CORTES 16 Anden -74,1116909 4,6043568

16AN00296-13 23/03/2024 30/03/2024 5,03931 KR 37B 1 00 JORGE GAITAN CORTES 16 Anden -74,1116535 4,60439768

16AN00296-14 23/03/2024 30/03/2024 6,07826 KR 38BIS 1 00 JORGE GAITAN CORTES 16 Anden -74,1122139 4,60439978

16AN00296-15 23/03/2024 30/03/2024 4,58183 KR 37B 1 00 JORGE GAITAN CORTES 16 Anden -74,1116087 4,60444481

16AN00296-16 23/03/2024 30/03/2024 4,99805 KR 38BIS 1 30 JORGE GAITAN CORTES 16 Anden -74,1121154 4,60450644

16AN00296-17 23/03/2024 30/03/2024 4,37224 KR 38BIS 1 00 JORGE GAITAN CORTES 16 Anden -74,112073 4,60455287

16AN00296-18 23/03/2024 30/03/2024 4,42490 KR 37B 1 00 JORGE GAITAN CORTES 16 Anden -74,1114711 4,60459409

16AN00296-19 23/03/2024 30/03/2024 4,67319 KR 38BIS 1 00 JORGE GAITAN CORTES 16 Anden -74,112024 4,60460576

16AN00296-2 23/03/2024 30/03/2024 20,66115 KR 37B 1 00 JORGE GAITAN CORTES 16 Anden -74,1120213 4,60399618

16AN00296-20 23/03/2024 30/03/2024 3,71151 KR 38BIS 1 00 JORGE GAITAN CORTES 16 Anden -74,11198 4,60465246
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16AN00296-21 23/03/2024 30/03/2024 5,14740 KR 38BIS 1 54 JORGE GAITAN CORTES 16 Anden -74,111931 4,60470412

16AN00296-22 23/03/2024 30/03/2024 20,30772 KR 37B 1 00 JORGE GAITAN CORTES 16 Anden -74,1113295 4,60474855

16AN00296-23 23/03/2024 30/03/2024 14,87442 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1113143 4,60489408

16AN00296-24 23/03/2024 30/03/2024 24,70463 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,111265 4,60487049

16AN00296-25 23/03/2024 30/03/2024 4,51891 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1113693 4,60493578

16AN00296-27 23/03/2024 30/03/2024 28,43966 CL 1C 37B 35 JORGE GAITAN CORTES 16 Anden -74,111639 4,60502364

16AN00296-28 23/03/2024 30/03/2024 45,82118 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1115103 4,60509478

16AN00296-3 23/03/2024 30/03/2024 3,60449 CL 1 37A 01 JORGE GAITAN CORTES 16 Anden -74,1122132 4,60407059

16AN00296-4 23/03/2024 30/03/2024 2,93525 KR 37B 1 00 JORGE GAITAN CORTES 16 Anden -74,1119446 4,60407864

16AN00296-5 23/03/2024 30/03/2024 3,67157 KR 37B 1 00 JORGE GAITAN CORTES 16 Anden -74,1118844 4,6041464

16AN00296-6 23/03/2024 30/03/2024 8,51125 CL 1 37A 01 JORGE GAITAN CORTES 16 Anden -74,1123129 4,60415417

16AN00296-7 23/03/2024 30/03/2024 37,03686 CL 1 37A 01 JORGE GAITAN CORTES 16 Anden -74,112369 4,60417181

16AN00296-8 23/03/2024 30/03/2024 3,97841 KR 37B 1 00 JORGE GAITAN CORTES 16 Anden -74,1118379 4,60419701

16AN00296-9 23/03/2024 30/03/2024 3,60943 KR 37B 1 00 JORGE GAITAN CORTES 16 Anden -74,111791 4,60424677

16AN00298-1 23/03/2024 30/03/2024 26,84054 KR 39A 2C 25 JORGE GAITAN CORTES 16 Anden -74,1114489 4,61025223

16AN00301-1 23/03/2024 30/03/2024 7,87846 KR 38C 2B 04 JORGE GAITAN CORTES 16 Anden -74,1109596 4,60900446

16AN00301-2 23/03/2024 30/03/2024 36,37176 KR 39 2B 44 JORGE GAITAN CORTES 16 Anden -74,1106939 4,609659

16AN00302-1 23/03/2024 30/03/2024 32,01411 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,1126137 4,60368561

16AN00302-2 23/03/2024 30/03/2024 12,49111 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,112822 4,60388441

16AN00302-3 23/03/2024 30/03/2024 12,86642 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,1128959 4,60394899

16AN00302-4 23/03/2024 30/03/2024 12,42582 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,1129707 4,60402041

16AN00302-5 23/03/2024 30/03/2024 3,52274 CL 1 37A 01 JORGE GAITAN CORTES 16 Anden -74,112507 4,60417528

16AN00302-6 23/03/2024 30/03/2024 14,65946 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,1132166 4,60424814

16AN00302-7 23/03/2024 30/03/2024 3,67476 CL 1 37A 01 JORGE GAITAN CORTES 16 Anden -74,1126065 4,60426749

16AN00302-8 23/03/2024 30/03/2024 21,37030 CL 1 38 95 JORGE GAITAN CORTES 16 Anden -74,1131447 4,60461241

16AN00302-9 23/03/2024 30/03/2024 34,76137 CL 1 38 95 JORGE GAITAN CORTES 16 Anden -74,1131623 4,60463483

16AN00303-1 23/03/2024 30/03/2024 15,20521 CL 1B 38 04 JORGE GAITAN CORTES 16 Anden -74,1118004 4,60494475

16AN00303-10 23/03/2024 30/03/2024 6,24402 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1119763 4,60556408

16AN00303-11 23/03/2024 30/03/2024 27,73982 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1124238 4,60555401

16AN00303-12 23/03/2024 30/03/2024 1,62807 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1120329 4,60561613

16AN00303-13 23/03/2024 30/03/2024 11,61465 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1120827 4,60566262

16AN00303-14 23/03/2024 30/03/2024 23,89103 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1123304 4,60567118

16AN00303-15 23/03/2024 30/03/2024 7,42138 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,112169 4,60574138

16AN00303-2 23/03/2024 30/03/2024 9,34038 KR 38BIS 1 00 JORGE GAITAN CORTES 16 Anden -74,1117227 4,60502786

16AN00303-3 23/03/2024 30/03/2024 10,78539 CL 1C 38 05 JORGE GAITAN CORTES 16 Anden -74,1116535 4,60510418

16AN00303-4 23/03/2024 30/03/2024 1,53880 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1116496 4,60526079

16AN00303-5 23/03/2024 30/03/2024 9,39360 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,111684 4,60529315

16AN00303-6 23/03/2024 30/03/2024 1,49828 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1117168 4,60532287

16AN00303-7 23/03/2024 30/03/2024 1,31810 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1117428 4,60534772

16AN00303-8 23/03/2024 30/03/2024 10,47682 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1118879 4,60548329

16AN00303-9 23/03/2024 30/03/2024 1,56830 CL 1C 37 00 JORGE GAITAN CORTES 16 Anden -74,1119362 4,60552721

16AN00304-1 23/03/2024 30/03/2024 11,23241 KR 38BISA 1 00 JORGE GAITAN CORTES 16 Anden -74,1127048 4,60453

16AN00304-10 23/03/2024 30/03/2024 9,29633 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1126044 4,60532909

16AN00304-11 23/03/2024 30/03/2024 10,25989 CL 1B 38 00 JORGE GAITAN CORTES 16 Anden -74,1124739 4,60534402

16AN00304-2 23/03/2024 30/03/2024 11,32291 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1130227 4,60479677

16AN00304-3 23/03/2024 30/03/2024 12,70068 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1129356 4,60490667

16AN00304-4 23/03/2024 30/03/2024 1,88716 KR 38BISA 1 00 JORGE GAITAN CORTES 16 Anden -74,112373 4,60496014

16AN00304-5 23/03/2024 30/03/2024 2,35649 KR 38BISA 1 00 JORGE GAITAN CORTES 16 Anden -74,112291 4,60506413

16AN00304-6 23/03/2024 30/03/2024 11,93281 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,112749 4,60514426

16AN00304-7 23/03/2024 30/03/2024 12,92388 CL 1B 38 00 JORGE GAITAN CORTES 16 Anden -74,1123192 4,60520129

16AN00304-8 23/03/2024 30/03/2024 12,40387 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1126853 4,60522638

16AN00304-9 23/03/2024 30/03/2024 1,55737 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1126471 4,60527568

16AN00305-1 23/03/2024 30/03/2024 19,09536 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,1138221 4,60481064

16AN00305-2 23/03/2024 30/03/2024 13,86364 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,1139217 4,60490207

16AN00305-3 23/03/2024 30/03/2024 3,16205 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,113946 4,60492367

16AN00305-4 23/03/2024 30/03/2024 2,96315 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,1139566 4,60493422

16AN00305-5 23/03/2024 30/03/2024 6,74502 CL 1 38B 00 JORGE GAITAN CORTES 16 Anden -74,1134835 4,60508693

16AN00305-6 23/03/2024 30/03/2024 7,74635 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,1142228 4,60517046

16AN00305-7 23/03/2024 30/03/2024 10,59469 CL 1 38B 00 JORGE GAITAN CORTES 16 Anden -74,1136156 4,60520634

16AN00305-8 23/03/2024 30/03/2024 3,55526 CL 1 38B 00 JORGE GAITAN CORTES 16 Anden -74,1137028 4,60528677

16AN00305-9 23/03/2024 30/03/2024 4,07806 CL 1 38B 00 JORGE GAITAN CORTES 16 Anden -74,1138288 4,60540421

16AN00306-1 23/03/2024 30/03/2024 11,71299 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1130832 4,60485293

16AN00306-10 23/03/2024 30/03/2024 6,25626 CL 1B 38A 00 JORGE GAITAN CORTES 16 Anden -74,1129063 4,60567114

16AN00306-2 23/03/2024 30/03/2024 11,29393 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1130178 4,60493573

16AN00306-3 23/03/2024 30/03/2024 8,57106 KR 38B 1 20 JORGE GAITAN CORTES 16 Anden -74,1133438 4,60523955

16AN00306-4 23/03/2024 30/03/2024 8,11575 KR 38B 1 00 JORGE GAITAN CORTES 16 Anden -74,1132852 4,60531444

16AN00306-5 23/03/2024 30/03/2024 6,75190 KR 38A 1 81 JORGE GAITAN CORTES 16 Anden -74,1126789 4,60536408

16AN00306-6 23/03/2024 30/03/2024 7,84919 KR 38B 1 00 JORGE GAITAN CORTES 16 Anden -74,1131974 4,60542662
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16AN00306-8 23/03/2024 30/03/2024 22,18473 CL 1B 38A 00 JORGE GAITAN CORTES 16 Anden -74,1127133 4,60553489

16AN00306-9 23/03/2024 30/03/2024 9,48259 KR 38B 1 00 JORGE GAITAN CORTES 16 Anden -74,1130216 4,60564591

16AN00307-1 23/03/2024 30/03/2024 13,32724 KR 38A 1B 07 JORGE GAITAN CORTES 16 Anden -74,112517 4,60557187

16AN00307-10 23/03/2024 30/03/2024 2,97863 CL 1B 38A 42 JORGE GAITAN CORTES 16 Anden -74,1129007 4,60574688

16AN00307-11 23/03/2024 30/03/2024 25,84551 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1123753 4,60575179

16AN00307-12 23/03/2024 30/03/2024 7,19003 CL 1B 38A 00 JORGE GAITAN CORTES 16 Anden -74,1130202 4,60583246

16AN00307-13 23/03/2024 30/03/2024 5,98358 CL 1C 38A 00 JORGE GAITAN CORTES 16 Anden -74,1127822 4,60620543

16AN00307-14 23/03/2024 30/03/2024 1,30603 CL 1C 38A 00 JORGE GAITAN CORTES 16 Anden -74,1128207 4,60623129

16AN00307-15 23/03/2024 30/03/2024 11,07977 CL 1C 38A 00 JORGE GAITAN CORTES 16 Anden -74,1128723 4,60626977

16AN00307-16 23/03/2024 30/03/2024 2,20089 CL 1C 38A 00 JORGE GAITAN CORTES 16 Anden -74,1129296 4,60630829

16AN00307-2 23/03/2024 30/03/2024 6,28746 CL 1B 38A 00 JORGE GAITAN CORTES 16 Anden -74,1127024 4,60560472

16AN00307-3 23/03/2024 30/03/2024 8,63209 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1124629 4,60563963

16AN00307-4 23/03/2024 30/03/2024 1,12755 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,112441 4,60566646

16AN00307-6 23/03/2024 30/03/2024 1,56090 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1124334 4,60568037

16AN00307-8 23/03/2024 30/03/2024 8,14061 CL 1B 38A 00 JORGE GAITAN CORTES 16 Anden -74,1128096 4,60568179

16AN00308-1 23/03/2024 30/03/2024 6,63568 CL 1C 38A 00 JORGE GAITAN CORTES 16 Anden -74,1127208 4,60626313

16AN00308-10 23/03/2024 30/03/2024 21,37348 KR 38C CL 1C JORGE GAITAN CORTES 16 Anden -74,1129382 4,60657084

16AN00308-11 23/03/2024 30/03/2024 7,65723 CL 1D 38A 00 JORGE GAITAN CORTES 16 Anden -74,1126048 4,60668948

16AN00308-12 23/03/2024 30/03/2024 23,54350 KR 38C 1C 27 JORGE GAITAN CORTES 16 Anden -74,1128361 4,60670976

16AN00308-13 23/03/2024 30/03/2024 6,23976 CL 1D 38A 00 JORGE GAITAN CORTES 16 Anden -74,1127331 4,60677858

16AN00308-2 23/03/2024 30/03/2024 1,66444 CL 1C 38A 00 JORGE GAITAN CORTES 16 Anden -74,1127601 4,60629014

16AN00308-3 23/03/2024 30/03/2024 1,83521 CL 1C 38A 00 JORGE GAITAN CORTES 16 Anden -74,1128146 4,60632878

16AN00308-4 23/03/2024 30/03/2024 1,37620 CL 1C 38A 00 JORGE GAITAN CORTES 16 Anden -74,1128472 4,60635009

16AN00308-5 23/03/2024 30/03/2024 6,41037 CL 1C 38A 00 JORGE GAITAN CORTES 16 Anden -74,1128796 4,60637335

16AN00308-6 23/03/2024 30/03/2024 1,22156 CL 1C 38A 00 JORGE GAITAN CORTES 16 Anden -74,1129258 4,60640496

16AN00308-7 23/03/2024 30/03/2024 4,01091 CL 1C 38A 94 JORGE GAITAN CORTES 16 Anden -74,1129602 4,60643063

16AN00308-8 23/03/2024 30/03/2024 4,58838 CL 1D 38A 00 JORGE GAITAN CORTES 16 Anden -74,1122332 4,6064283

16AN00308-9 23/03/2024 30/03/2024 4,13707 CL 1D 38A 00 JORGE GAITAN CORTES 16 Anden -74,1123429 4,60650359

16AN00309-1 23/03/2024 30/03/2024 46,05638 CL 1D 38B 22 JORGE GAITAN CORTES 16 Anden -74,1122247 4,60676406

16AN00309-2 23/03/2024 30/03/2024 50,47789 CL 1D 38B 22 JORGE GAITAN CORTES 16 Anden -74,1123031 4,60707161

16AN00310-1 23/03/2024 30/03/2024 6,38853 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,111877 4,60638333

16AN00310-2 23/03/2024 30/03/2024 19,06330 KR 38A 1D 03 JORGE GAITAN CORTES 16 Anden -74,1120456 4,6063758

16AN00310-3 23/03/2024 30/03/2024 7,82314 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1118072 4,60647212

16AN00310-4 23/03/2024 30/03/2024 4,56512 CL 1D 38A 00 JORGE GAITAN CORTES 16 Anden -74,1122619 4,60661039

16AN00310-5 23/03/2024 30/03/2024 1,22177 KR 38B 1D 00 JORGE GAITAN CORTES 16 Anden -74,1122337 4,60664786

16AN00310-6 23/03/2024 30/03/2024 3,86276 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1115034 4,60685783

16AN00310-7 23/03/2024 30/03/2024 15,74330 KR 40 1D 98 JORGE GAITAN CORTES 16 Anden -74,1114723 4,60707257

16AN00310-8 23/03/2024 30/03/2024 3,80982 KR 38B 1D 00 JORGE GAITAN CORTES 16 Anden -74,1118325 4,6071577

16AN00311-1 23/03/2024 30/03/2024 27,61728 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1112853 4,60713679

16AN00311-10 23/03/2024 30/03/2024 22,10341 CL 1G 38A 80 JORGE GAITAN CORTES 16 Anden -74,1121612 4,6079969

16AN00311-11 23/03/2024 30/03/2024 47,33384 CL 1G 38A 80 JORGE GAITAN CORTES 16 Anden -74,1119651 4,6080087

16AN00311-2 23/03/2024 30/03/2024 1,60988 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1112269 4,60721067

16AN00311-3 23/03/2024 30/03/2024 33,26120 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1111651 4,60728859

16AN00311-4 23/03/2024 30/03/2024 27,74556 CL 1G 38A 80 JORGE GAITAN CORTES 16 Anden -74,1117346 4,60733781

16AN00311-5 23/03/2024 30/03/2024 15,82185 CL 1G 38A 80 JORGE GAITAN CORTES 16 Anden -74,1118707 4,60743405

16AN00311-6 23/03/2024 30/03/2024 36,82533 CL 1G 38A 80 JORGE GAITAN CORTES 16 Anden -74,1112103 4,60747527

16AN00311-7 23/03/2024 30/03/2024 12,53568 CL 1G 38A 80 JORGE GAITAN CORTES 16 Anden -74,1119765 4,60751044

16AN00311-8 23/03/2024 30/03/2024 4,15640 CL 1G 38A 80 JORGE GAITAN CORTES 16 Anden -74,1122956 4,60773584

16AN00311-9 23/03/2024 30/03/2024 18,11806 CL 1G 38A 80 JORGE GAITAN CORTES 16 Anden -74,1122623 4,60787099

16AN00312-1 23/03/2024 30/03/2024 5,38092 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1110802 4,60748701

16AN00312-10 23/03/2024 30/03/2024 9,10113 CL 2 38A 01 JORGE GAITAN CORTES 16 Anden -74,1110366 4,60796541

16AN00312-12 23/03/2024 30/03/2024 3,41377 CL 2 38A 51 JORGE GAITAN CORTES 16 Anden -74,1111634 4,60805649

16AN00312-13 23/03/2024 30/03/2024 5,57424 CL 2 38A 01 JORGE GAITAN CORTES 16 Anden -74,1112448 4,60811412

16AN00312-14 23/03/2024 30/03/2024 10,42552 KR 38D 1G 99 JORGE GAITAN CORTES 16 Anden -74,1118829 4,60835118

16AN00312-15 23/03/2024 30/03/2024 11,47715 CL 2 38C 23 JORGE GAITAN CORTES 16 Anden -74,1118197 4,60843178

16AN00312-2 23/03/2024 30/03/2024 10,83413 CL 1H 38A 99 JORGE GAITAN CORTES 16 Anden -74,1111687 4,60754889

16AN00312-3 23/03/2024 30/03/2024 18,30833 KR 38A 1H 09 JORGE GAITAN CORTES 16 Anden -74,1109659 4,60753988

16AN00312-4 23/03/2024 30/03/2024 12,78039 CL 1H 38A 99 JORGE GAITAN CORTES 16 Anden -74,1113833 4,60770059

16AN00312-5 23/03/2024 30/03/2024 22,36368 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1108418 4,6076988

16AN00312-6 23/03/2024 30/03/2024 1,20709 CL 1H 38A 99 JORGE GAITAN CORTES 16 Anden -74,111445 4,60774453

16AN00312-7 23/03/2024 30/03/2024 5,55502 CL 1H 38A 42 JORGE GAITAN CORTES 16 Anden -74,111481 4,60776994

16AN00312-8 23/03/2024 30/03/2024 6,69508 CL 2 38A 01 JORGE GAITAN CORTES 16 Anden -74,1108473 4,60783118

16AN00312-9 23/03/2024 30/03/2024 8,38986 CL 1H 38A 99 JORGE GAITAN CORTES 16 Anden -74,1116772 4,6079084

16AN00313-1 23/03/2024 30/03/2024 8,49672 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1107012 4,60787722

16AN00313-10 23/03/2024 30/03/2024 16,43211 KR 38B 2 74 JORGE GAITAN CORTES 16 Anden -74,110524 4,6086367

16AN00313-2 23/03/2024 30/03/2024 15,32884 KR 38A 2 07 JORGE GAITAN CORTES 16 Anden -74,1108153 4,60788896

16AN00313-3 23/03/2024 30/03/2024 7,20326 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1106595 4,60793154

16AN00313-4 23/03/2024 30/03/2024 8,84343 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1104368 4,60821507
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16AN00313-5 23/03/2024 30/03/2024 1,97398 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1103968 4,60826305

16AN00313-6 23/03/2024 30/03/2024 6,69877 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1103674 4,60830064

16AN00313-8 23/03/2024 30/03/2024 10,17013 CL 2B 37 00 JORGE GAITAN CORTES 16 Anden -74,1102838 4,60841024

16AN00313-9 23/03/2024 30/03/2024 36,36195 KR 38A 2A 31 JORGE GAITAN CORTES 16 Anden -74,1103526 4,60852638

16AN00314-2 23/03/2024 30/03/2024 35,06268 KR 38B 2 71 JORGE GAITAN CORTES 16 Anden -74,1107386 4,60877074

16AN00314-3 23/03/2024 30/03/2024 9,88791 CL 2B 38A 00 JORGE GAITAN CORTES 16 Anden -74,1108399 4,60882436

16AN00315-1 23/03/2024 30/03/2024 29,70040 CL 2 39 12 JORGE GAITAN CORTES 16 Anden -74,1120331 4,60876824

16AN00315-10 23/03/2024 30/03/2024 17,05797 CL 2B 38A 00 JORGE GAITAN CORTES 16 Anden -74,1119204 4,60933694

16AN00315-3 23/03/2024 30/03/2024 18,12738 KR 39 2 29 JORGE GAITAN CORTES 16 Anden -74,1118494 4,60890009

16AN00315-5 23/03/2024 30/03/2024 12,26378 CL 2B 39 13 JORGE GAITAN CORTES 16 Anden -74,1116745 4,60912621

16AN00315-6 23/03/2024 30/03/2024 7,86313 KR 39A 2 00 JORGE GAITAN CORTES 16 Anden -74,1121822 4,60914806

16AN00315-7 23/03/2024 30/03/2024 32,63544 CL 2B 39 13 JORGE GAITAN CORTES 16 Anden -74,1117327 4,60924706

16AN00315-8 23/03/2024 30/03/2024 9,17165 KR 39A 2 46 JORGE GAITAN CORTES 16 Anden -74,1120842 4,60927251

16AN00315-9 23/03/2024 30/03/2024 3,52050 KR 39 2 54 JORGE GAITAN CORTES 16 Anden -74,1120399 4,60932989

16AN00316-1 23/03/2024 30/03/2024 21,97720 KR 38D 1G 99 JORGE GAITAN CORTES 16 Anden -74,1119104 4,60841979

16AN00316-3 23/03/2024 30/03/2024 3,59555 KR 38D 1G 99 JORGE GAITAN CORTES 16 Anden -74,1118485 4,60852601

16AN00316-4 23/03/2024 30/03/2024 8,33983 CL 2 38A 01 JORGE GAITAN CORTES 16 Anden -74,1119761 4,60862962

16AN00316-5 23/03/2024 30/03/2024 6,33961 CL 2 38A 01 JORGE GAITAN CORTES 16 Anden -74,1124956 4,6089958

16AN00316-6 23/03/2024 30/03/2024 4,29498 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1129376 4,60900395

16AN00316-7 23/03/2024 30/03/2024 7,05274 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1129036 4,609049

16AN00316-8 23/03/2024 30/03/2024 24,51317 KR 40 - CL 2 JORGE GAITAN CORTES 16 Anden -74,1128499 4,60912109

16AN00316-9 23/03/2024 30/03/2024 3,80743 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1127345 4,60916667

16AN00317-1 23/03/2024 30/03/2024 8,57227 KR 40 1D 98 JORGE GAITAN CORTES 16 Anden -74,1127229 4,60803649

16AN00317-10 23/03/2024 30/03/2024 15,21532 CL 1H 38D 99 JORGE GAITAN CORTES 16 Anden -74,1130306 4,60876007

16AN00317-2 23/03/2024 30/03/2024 5,38030 KR 40 1D 98 JORGE GAITAN CORTES 16 Anden -74,1128409 4,60811941

16AN00317-3 23/03/2024 30/03/2024 14,27551 CL 1H 38D 27 JORGE GAITAN CORTES 16 Anden -74,1123982 4,60831633

16AN00317-4 23/03/2024 30/03/2024 4,55442 CL 1H 38D 99 JORGE GAITAN CORTES 16 Anden -74,1124738 4,6083703

16AN00317-5 23/03/2024 30/03/2024 8,16905 KR 40 1D 98 JORGE GAITAN CORTES 16 Anden -74,113244 4,60840389

16AN00317-6 23/03/2024 30/03/2024 3,63188 CL 1H 38D 99 JORGE GAITAN CORTES 16 Anden -74,1125724 4,60844022

16AN00317-7 23/03/2024 30/03/2024 34,15962 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1132664 4,60855763

16AN00317-8 23/03/2024 30/03/2024 40,40152 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1131662 4,60869477

16AN00318-1 23/03/2024 30/03/2024 3,60582 CL 1F 38B 00 JORGE GAITAN CORTES 16 Anden -74,1128974 4,60757178

16AN00318-10 23/03/2024 30/03/2024 3,45647 CL 1G 38D 71 JORGE GAITAN CORTES 16 Anden -74,1128883 4,6080737

16AN00318-11 23/03/2024 30/03/2024 44,21032 KR 39A 1D 00 JORGE GAITAN CORTES 16 Anden -74,1130844 4,60795564

16AN00318-2 23/03/2024 30/03/2024 4,91940 CL 1F 38B 00 JORGE GAITAN CORTES 16 Anden -74,1130255 4,60766204

16AN00318-4 23/03/2024 30/03/2024 9,11389 CL 1F 38B 00 JORGE GAITAN CORTES 16 Anden -74,1131129 4,60772473

16AN00318-5 23/03/2024 30/03/2024 4,23507 CL 1G 38D 13 JORGE GAITAN CORTES 16 Anden -74,1124795 4,60778303

16AN00318-6 23/03/2024 30/03/2024 4,72670 KR 40 1D 98 JORGE GAITAN CORTES 16 Anden -74,1125534 4,60783589

16AN00318-7 23/03/2024 30/03/2024 2,86630 KR 40 1D 98 JORGE GAITAN CORTES 16 Anden -74,1126258 4,60788783

16AN00318-8 23/03/2024 30/03/2024 10,10861 KR 40 1D 98 JORGE GAITAN CORTES 16 Anden -74,1126702 4,60791756

16AN00318-9 23/03/2024 30/03/2024 4,21879 KR 40 1D 98 JORGE GAITAN CORTES 16 Anden -74,1127589 4,60798264

16AN00319-11 23/03/2024 30/03/2024 2,59193 CL 1F 38B 00 JORGE GAITAN CORTES 16 Anden -74,1128248 4,60738828

16AN00319-2 23/03/2024 30/03/2024 45,82502 KR 38C 1D 03 JORGE GAITAN CORTES 16 Anden -74,1128876 4,60694555

16AN00319-3 23/03/2024 30/03/2024 5,41537 KR 38C 1 99 JORGE GAITAN CORTES 16 Anden -74,1127132 4,60699057

16AN00319-4 23/03/2024 30/03/2024 8,22014 KR 39 1C 34 JORGE GAITAN CORTES 16 Anden -74,113016 4,60703927

16AN00319-5 23/03/2024 30/03/2024 105,61224 KR 39 1C 34 JORGE GAITAN CORTES 16 Anden -74,1129822 4,60697408

16AN00319-6 23/03/2024 30/03/2024 10,22909 KR 39 1D 04 JORGE GAITAN CORTES 16 Anden -74,1130876 4,60708902

16AN00319-7 23/03/2024 30/03/2024 2,96502 KR 39 1B 99 JORGE GAITAN CORTES 16 Anden -74,1131455 4,60710072

16AN00319-8 23/03/2024 30/03/2024 16,78258 KR 38C 1D 23 JORGE GAITAN CORTES 16 Anden -74,1126306 4,60710117

16AN00319-9 23/03/2024 30/03/2024 7,48265 CL 1F 38D 15 JORGE GAITAN CORTES 16 Anden -74,1127389 4,60730903

16AN00320-1 23/03/2024 30/03/2024 3,78138 CL 1C 38C 02 JORGE GAITAN CORTES 16 Anden -74,1130456 4,60653882

16AN00320-2 23/03/2024 30/03/2024 56,42095 CL 1C 38C 02 JORGE GAITAN CORTES 16 Anden -74,1130916 4,60656418

16AN00320-3 23/03/2024 30/03/2024 20,41601 CL 1C 38C 04 JORGE GAITAN CORTES 16 Anden -74,1129717 4,60663453

16AN00320-4 23/03/2024 30/03/2024 3,45885 KR 38C 1C 27 JORGE GAITAN CORTES 16 Anden -74,1128945 4,6067425

16AN00320-5 23/03/2024 30/03/2024 49,67594 KR 39 1B 99 JORGE GAITAN CORTES 16 Anden -74,1133477 4,60674322

16AN00320-6 23/03/2024 30/03/2024 16,10127 CL 1C 38C 36 JORGE GAITAN CORTES 16 Anden -74,1133092 4,60687641

16AN00321-1 23/03/2024 30/03/2024 50,31195 CL 1 38B 00 JORGE GAITAN CORTES 16 Anden -74,114068 4,60575778

16AN00321-2 23/03/2024 30/03/2024 28,59301 KR 39 1B 99 JORGE GAITAN CORTES 16 Anden -74,1140248 4,60589853

16AN00321-3 23/03/2024 30/03/2024 1,17462 KR 39 1B 99 JORGE GAITAN CORTES 16 Anden -74,1138987 4,60607111

16AN00321-4 23/03/2024 30/03/2024 3,14593 KR 39 1 30 JORGE GAITAN CORTES 16 Anden -74,1138729 4,60610416

16AN00321-5 23/03/2024 30/03/2024 6,54117 CL 1C 38C 27 JORGE GAITAN CORTES 16 Anden -74,113396 4,6065735

16AN00321-6 23/03/2024 30/03/2024 4,19468 CL 1C 38C 35 JORGE GAITAN CORTES 16 Anden -74,113409 4,60659223

16AN00321-7 23/03/2024 30/03/2024 38,28531 KR 39 1B 99 JORGE GAITAN CORTES 16 Anden -74,1135328 4,60656616

16AN00322-1 23/03/2024 30/03/2024 21,12070 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,1142999 4,60525322

16AN00322-2 23/03/2024 30/03/2024 7,56027 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,1143366 4,60528706

16AN00322-3 23/03/2024 30/03/2024 13,71948 AC 8 S 37 01 JORGE GAITAN CORTES 16 Anden -74,1143811 4,60532558

16AN00322-4 23/03/2024 30/03/2024 13,85395 AC 8 S 38 50 JORGE GAITAN CORTES 16 Anden -74,1144283 4,60537319

16AN00322-6 23/03/2024 30/03/2024 8,91512 CL 1 38B 00 JORGE GAITAN CORTES 16 Anden -74,1140088 4,60556893
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16AN00322-7 23/03/2024 30/03/2024 4,28286 CL 1 38B 00 JORGE GAITAN CORTES 16 Anden -74,1141592 4,60570759

16AN00323-1 23/03/2024 30/03/2024 7,21672 KR 39A 1 00 JORGE GAITAN CORTES 16 Anden -74,1144443 4,60623137

16AN00323-10 23/03/2024 30/03/2024 9,42168 CL 1B 39 00 JORGE GAITAN CORTES 16 Anden -74,1142706 4,60663582

16AN00323-11 23/03/2024 30/03/2024 1,09634 CL 1B 39 00 JORGE GAITAN CORTES 16 Anden -74,11432 4,60667044

16AN00323-12 23/03/2024 30/03/2024 2,07548 CL 1B 39 00 JORGE GAITAN CORTES 16 Anden -74,1143379 4,60668336

16AN00323-13 23/03/2024 30/03/2024 18,73062 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1146534 4,60669005

16AN00323-14 23/03/2024 30/03/2024 24,94192 CL 1B 39 00 JORGE GAITAN CORTES 16 Anden -74,1144356 4,60674972

16AN00323-2 23/03/2024 30/03/2024 2,32518 KR 39A 1 00 JORGE GAITAN CORTES 16 Anden -74,1143117 4,60641085

16AN00323-3 23/03/2024 30/03/2024 0,24289 KR 39A 1 00 JORGE GAITAN CORTES 16 Anden -74,1142989 4,60642903

16AN00323-4 23/03/2024 30/03/2024 0,79519 KR 39A 1 00 JORGE GAITAN CORTES 16 Anden -74,1142553 4,60648598

16AN00323-5 23/03/2024 30/03/2024 9,01624 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1148002 4,60648967

16AN00323-6 23/03/2024 30/03/2024 1,69691 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1147737 4,60652652

16AN00323-7 23/03/2024 30/03/2024 2,66150 CL 1B 39 00 JORGE GAITAN CORTES 16 Anden -74,1142253 4,60652665

16AN00323-8 23/03/2024 30/03/2024 18,89388 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1147304 4,60658572

16AN00323-9 23/03/2024 30/03/2024 1,91164 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1146934 4,60663587

16AN00324-1 23/03/2024 30/03/2024 7,87896 CL 1B 39 00 JORGE GAITAN CORTES 16 Anden -74,1138064 4,6063927

16AN00324-10 23/03/2024 30/03/2024 12,21590 CL 1C 39 01 JORGE GAITAN CORTES 16 Anden -74,1138905 4,60698784

16AN00324-11 23/03/2024 30/03/2024 7,97768 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1144052 4,60702299

16AN00324-12 23/03/2024 30/03/2024 5,77795 CL 1C 39 01 JORGE GAITAN CORTES 16 Anden -74,1140894 4,60712877

16AN00324-2 23/03/2024 30/03/2024 19,89188 KR 39 1B 99 JORGE GAITAN CORTES 16 Anden -74,1137019 4,60644897

16AN00324-3 23/03/2024 30/03/2024 4,14744 CL 1B 39 00 JORGE GAITAN CORTES 16 Anden -74,1141613 4,60663735

16AN00324-4 23/03/2024 30/03/2024 16,32246 KR 39 1B 99 JORGE GAITAN CORTES 16 Anden -74,1135837 4,60661227

16AN00324-5 23/03/2024 30/03/2024 8,08343 CL 1B 39 00 JORGE GAITAN CORTES 16 Anden -74,114252 4,6067017

16AN00324-6 23/03/2024 30/03/2024 8,46866 CL 1B 39 00 JORGE GAITAN CORTES 16 Anden -74,1143591 4,6067773

16AN00324-7 23/03/2024 30/03/2024 3,72107 CL 1B 39 00 JORGE GAITAN CORTES 16 Anden -74,1144501 4,60684243

16AN00324-8 23/03/2024 30/03/2024 12,34270 CL 1C 39 01 JORGE GAITAN CORTES 16 Anden -74,1137844 4,60691285

16AN00324-9 23/03/2024 30/03/2024 19,30310 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1144595 4,60694871

16AN00325-1 23/03/2024 30/03/2024 7,84466 KR 39 1B 99 JORGE GAITAN CORTES 16 Anden -74,1134945 4,60681043

16AN00325-10 23/03/2024 30/03/2024 2,24241 KR 39 1B 99 JORGE GAITAN CORTES 16 Anden -74,1132543 4,6071475

16AN00325-11 23/03/2024 30/03/2024 3,03132 CL 1C 39 01 JORGE GAITAN CORTES 16 Anden -74,1139742 4,6071484

16AN00325-12 23/03/2024 30/03/2024 10,26039 CL 1C 39 01 JORGE GAITAN CORTES 16 Anden -74,1140251 4,60718393

16AN00325-13 23/03/2024 30/03/2024 12,55316 KR 40 1C 06 JORGE GAITAN CORTES 16 Anden -74,1141007 4,60723733

16AN00325-14 23/03/2024 30/03/2024 3,39517 CL 1D 39 49 JORGE GAITAN CORTES 16 Anden -74,1135773 4,60737729

16AN00325-15 23/03/2024 30/03/2024 1,83088 CL 1D 39 00 JORGE GAITAN CORTES 16 Anden -74,1136256 4,60741032

16AN00325-16 23/03/2024 30/03/2024 3,16085 CL 1D 39 00 JORGE GAITAN CORTES 16 Anden -74,1136592 4,60743304

16AN00325-17 23/03/2024 30/03/2024 9,86387 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1140781 4,60746443

16AN00325-18 23/03/2024 30/03/2024 2,07425 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1140601 4,60748965

16AN00325-19 23/03/2024 30/03/2024 9,68834 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1140415 4,60751401

16AN00325-2 23/03/2024 30/03/2024 1,06355 CL 1C 39 01 JORGE GAITAN CORTES 16 Anden -74,1135292 4,6068336

16AN00325-3 23/03/2024 30/03/2024 14,85088 KR 39 1B 99 JORGE GAITAN CORTES 16 Anden -74,1133906 4,60687394

16AN00325-4 23/03/2024 30/03/2024 10,53695 CL 1C 39 01 JORGE GAITAN CORTES 16 Anden -74,1136978 4,60695255

16AN00325-5 23/03/2024 30/03/2024 0,69041 CL 1C 39 01 JORGE GAITAN CORTES 16 Anden -74,1137488 4,60698866

16AN00325-6 23/03/2024 30/03/2024 5,12790 CL 1C 39 01 JORGE GAITAN CORTES 16 Anden -74,113817 4,60703657

16AN00325-7 23/03/2024 30/03/2024 3,10180 CL 1C 39 01 JORGE GAITAN CORTES 16 Anden -74,1138642 4,60707001

16AN00325-8 23/03/2024 30/03/2024 11,55755 KR 39 1B 99 JORGE GAITAN CORTES 16 Anden -74,1132726 4,60703342

16AN00325-9 23/03/2024 30/03/2024 7,72822 CL 1C 39 01 JORGE GAITAN CORTES 16 Anden -74,1139037 4,60709874

16AN00326-1 16/03/2024 22/03/2024 14,10204 AC 3 38B 09 JORGE GAITAN CORTES 16 Anden -74,1095073 4,61018244

16AN00326-2 16/03/2024 22/03/2024 7,77355 AC 3 38B 17 JORGE GAITAN CORTES 16 Anden -74,1095806 4,61027092

16AN00326-3 16/03/2024 22/03/2024 17,86725 AC 3 38B 29 JORGE GAITAN CORTES 16 Anden -74,1096343 4,61033763

16AN00327-1 23/03/2024 30/03/2024 60,34784 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1120448 4,60603368

16AN00327-2 23/03/2024 30/03/2024 5,47768 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,111858 4,60627029

16AN00327-3 23/03/2024 30/03/2024 33,31050 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1117695 4,60638276

16AN00327-5 23/03/2024 30/03/2024 4,70539 KR 38 1F 01 JORGE GAITAN CORTES 16 Anden -74,111372 4,60675396

16AN00327-6 23/03/2024 30/03/2024 44,92433 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1115333 4,60667919

16AN00328-1 23/03/2024 30/03/2024 11,85969 CL 1F 38 06 JORGE GAITAN CORTES 16 Anden -74,1110172 4,60668315

16AN00328-2 23/03/2024 30/03/2024 8,11178 CL 1H 37B 99 JORGE GAITAN CORTES 16 Anden -74,1108772 4,60686949

16AN00328-3 23/03/2024 30/03/2024 4,01468 CL 1H 37B 99 JORGE GAITAN CORTES 16 Anden -74,1108121 4,60695651

16AN00328-4 23/03/2024 30/03/2024 18,02465 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1113226 4,60694935

16AN00328-5 23/03/2024 30/03/2024 12,63726 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1108717 4,60722741

16AN00329-1 23/03/2024 30/03/2024 6,69681 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1106163 4,60722776

16AN00329-2 23/03/2024 30/03/2024 10,68222 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1107875 4,60763625

16AN00329-3 23/03/2024 30/03/2024 6,01932 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1106949 4,60775292

16AN00329-4 23/03/2024 30/03/2024 11,41906 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1106296 4,60783722

16AN00329-5 23/03/2024 30/03/2024 1,78283 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,110591 4,60788664

16AN00329-6 23/03/2024 30/03/2024 2,00198 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,110569 4,60791458

16AN00329-7 23/03/2024 30/03/2024 9,05098 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1104803 4,60802751

16AN00329-8 23/03/2024 30/03/2024 3,58691 KR 38A 0 00 JORGE GAITAN CORTES 16 Anden -74,1104485 4,60806814

16AN00329-9 23/03/2024 30/03/2024 47,38352 CL 2A 38 00 JORGE GAITAN CORTES 16 Anden -74,1102685 4,60800701
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16AN00330-1 23/03/2024 30/03/2024 3,10769 CL 1H 37 99 JORGE GAITAN CORTES 16 Anden -74,1098713 4,60612929

16AN00330-2 23/03/2024 30/03/2024 3,59343 CL 1H 37 99 JORGE GAITAN CORTES 16 Anden -74,1098375 4,60617731

16AN00330-3 23/03/2024 30/03/2024 7,72658 CL 1H 37 99 JORGE GAITAN CORTES 16 Anden -74,1097956 4,60623311

16AN00331-1 23/03/2024 30/03/2024 4,99308 CL 2B 37B 22 JORGE GAITAN CORTES 16 Anden -74,1093195 4,60796618

16AN00331-2 23/03/2024 30/03/2024 11,77136 CL 2B 37B 28 JORGE GAITAN CORTES 16 Anden -74,1093728 4,608004

16AN00331-3 23/03/2024 30/03/2024 11,22461 CL 2B 37B 34 JORGE GAITAN CORTES 16 Anden -74,1094346 4,60805125

16AN00331-4 23/03/2024 30/03/2024 6,22920 CL 2C 37B 05 JORGE GAITAN CORTES 16 Anden -74,109017 4,60815697

16AN00331-5 23/03/2024 30/03/2024 14,98188 CL 2B 37 00 JORGE GAITAN CORTES 16 Anden -74,1097771 4,60828175

16AN00331-7 23/03/2024 30/03/2024 28,11076 CL 2B 37C 40 JORGE GAITAN CORTES 16 Anden -74,1097964 4,60841022

16AN00332-1 23/03/2024 30/03/2024 12,20878 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1101069 4,60675805

16AN00332-2 23/03/2024 30/03/2024 8,89071 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,1099488 4,60680541

16AN00332-3 23/03/2024 30/03/2024 1,31973 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,110267 4,60688055

16AN00332-4 23/03/2024 30/03/2024 1,24439 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1102757 4,60688859

16AN00332-5 23/03/2024 30/03/2024 6,86848 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1102977 4,60690407

16AN00332-7 23/03/2024 30/03/2024 182,25069 KR 38 1H 99 JORGE GAITAN CORTES 16 Anden -74,110258 4,60771913

16AN00333-1 23/03/2024 30/03/2024 2,57872 CL 2B 37 00 JORGE GAITAN CORTES 16 Anden -74,1100948 4,60836697

16AN00333-2 23/03/2024 30/03/2024 4,00622 CL 2B 37 00 JORGE GAITAN CORTES 16 Anden -74,1101975 4,60838579

16AN00333-3 23/03/2024 30/03/2024 6,77290 CL 2B 37 00 JORGE GAITAN CORTES 16 Anden -74,1101281 4,60838962

16AN00334-1 23/03/2024 30/03/2024 7,52165 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,1095881 4,60728921

16AN00334-12 23/03/2024 30/03/2024 13,96217 CL 2B 37 00 JORGE GAITAN CORTES 16 Anden -74,1092862 4,60781966

16AN00334-13 23/03/2024 30/03/2024 29,18079 CL 2B 37 00 JORGE GAITAN CORTES 16 Anden -74,1094522 4,60794301

16AN00334-2 23/03/2024 30/03/2024 0,85174 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,1095529 4,60733629

16AN00334-3 23/03/2024 30/03/2024 7,58660 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,109517 4,60738551

16AN00334-4 23/03/2024 30/03/2024 6,38025 CL 2B 37B 99 JORGE GAITAN CORTES 16 Anden -74,1100089 4,60740187

16AN00334-5 23/03/2024 30/03/2024 4,38903 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,1094496 4,60747594

16AN00334-6 23/03/2024 30/03/2024 8,84545 CL 2B 37B 99 JORGE GAITAN CORTES 16 Anden -74,1098934 4,60755724

16AN00334-7 23/03/2024 30/03/2024 3,64048 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,109373 4,60758012

16AN00334-8 23/03/2024 30/03/2024 13,31817 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,109298 4,60768192

16AN00334-9 23/03/2024 30/03/2024 7,88158 CL 2B 37B 99 JORGE GAITAN CORTES 16 Anden -74,1097426 4,60776059

16AN00335-1 23/03/2024 30/03/2024 2,79553 KR 37A 1D 00 JORGE GAITAN CORTES 16 Anden -74,1108434 4,60591007

16AN00335-2 23/03/2024 30/03/2024 3,74675 KR 37A 1D 00 JORGE GAITAN CORTES 16 Anden -74,1108975 4,60594983

16AN00335-3 23/03/2024 30/03/2024 2,75104 KR 37A 1D 00 JORGE GAITAN CORTES 16 Anden -74,11097 4,60600286

16AN00335-4 23/03/2024 30/03/2024 7,20161 CL 1H 37A 99 JORGE GAITAN CORTES 16 Anden -74,1105517 4,60599392

16AN00335-5 23/03/2024 30/03/2024 2,56995 CL 1H 37A 99 JORGE GAITAN CORTES 16 Anden -74,1104809 4,60608678

16AN00335-6 23/03/2024 30/03/2024 9,38208 CL 1DBIS 37B 32 JORGE GAITAN CORTES 16 Anden -74,1109613 4,60612015

16AN00335-7 23/03/2024 30/03/2024 6,04071 CL 1G 37B 99 JORGE GAITAN CORTES 16 Anden -74,1109066 4,60619432

16AN00335-8 23/03/2024 30/03/2024 13,35319 KR 37B 1D 99 JORGE GAITAN CORTES 16 Anden -74,1105872 4,60646167

16AN00336-1 23/03/2024 30/03/2024 5,16174 KR 37B 1G 07 JORGE GAITAN CORTES 16 Anden -74,1102635 4,60638152

16AN00336-10 23/03/2024 30/03/2024 0,91352 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1103171 4,60681401

16AN00336-11 23/03/2024 30/03/2024 0,78543 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1103274 4,60682178

16AN00336-12 23/03/2024 30/03/2024 0,62910 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1103374 4,60682913

16AN00336-13 23/03/2024 30/03/2024 2,17188 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1103537 4,60684114

16AN00336-2 23/03/2024 30/03/2024 7,98770 KR 37B 1D 99 JORGE GAITAN CORTES 16 Anden -74,1103824 4,60638092

16AN00336-3 23/03/2024 30/03/2024 6,54854 KR 37B 1D 99 JORGE GAITAN CORTES 16 Anden -74,1104684 4,60644471

16AN00336-4 23/03/2024 30/03/2024 5,36819 KR 37B 1D 99 JORGE GAITAN CORTES 16 Anden -74,1105374 4,60649719

16AN00336-5 23/03/2024 30/03/2024 15,86956 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1101529 4,60669099

16AN00336-6 23/03/2024 30/03/2024 1,26144 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1102155 4,60673726

16AN00336-7 23/03/2024 30/03/2024 1,22716 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1102398 4,60675519

16AN00336-8 23/03/2024 30/03/2024 1,29175 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1102502 4,60676458

16AN00336-9 23/03/2024 30/03/2024 0,98896 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,11026 4,60677134

16AN00337-1 23/03/2024 30/03/2024 7,50830 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,109706 4,60644355

16AN00337-10 23/03/2024 30/03/2024 15,55922 KR 37 2A 00 JORGE GAITAN CORTES 16 Anden -74,109212 4,60721971

16AN00337-11 23/03/2024 30/03/2024 4,32102 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,1095275 4,60727288

16AN00337-12 23/03/2024 30/03/2024 6,89720 KR 37 2A 00 JORGE GAITAN CORTES 16 Anden -74,1093203 4,60730092

16AN00337-13 23/03/2024 30/03/2024 5,15884 KR 37 2A 00 JORGE GAITAN CORTES 16 Anden -74,1093877 4,60734909

16AN00337-14 23/03/2024 30/03/2024 10,84443 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,1094794 4,60733575

16AN00337-2 23/03/2024 30/03/2024 3,50928 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1097656 4,60648789

16AN00337-3 23/03/2024 30/03/2024 16,19619 KR 37A - CL 1H 01 JORGE GAITAN CORTES 16 Anden -74,1095957 4,60650169

16AN00337-4 23/03/2024 30/03/2024 5,01318 CL 2A 37 99 JORGE GAITAN CORTES 16 Anden -74,1094902 4,60664351

16AN00337-5 23/03/2024 30/03/2024 3,67397 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,1098644 4,60681949

16AN00337-6 23/03/2024 30/03/2024 4,51415 CL 2A 37 99 JORGE GAITAN CORTES 16 Anden -74,1092705 4,6069407

16AN00337-7 23/03/2024 30/03/2024 3,28642 CL 2A 37 99 JORGE GAITAN CORTES 16 Anden -74,1091994 4,60703523

16AN00337-8 23/03/2024 30/03/2024 8,25142 KR 37 2A 00 JORGE GAITAN CORTES 16 Anden -74,1091563 4,60709115

16AN00337-9 23/03/2024 30/03/2024 4,36798 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,1095601 4,6072261

16AN00338-1 23/03/2024 30/03/2024 8,80777 CL 2DBIS 39A 60 JORGE GAITAN CORTES 16 Anden -74,1117378 4,61087681

16AN00338-2 23/03/2024 30/03/2024 2,92426 CL 2DBIS 39A 66 JORGE GAITAN CORTES 16 Anden -74,1118114 4,61094084

16AN00338-3 23/03/2024 30/03/2024 7,45623 CL 2D 40 10 JORGE GAITAN CORTES 16 Anden -74,1119201 4,61096222

16AN00339-1 23/03/2024 30/03/2024 4,09802 KR 37 2A 99 JORGE GAITAN CORTES 16 Anden -74,1099218 4,60528477
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16AN00339-10 23/03/2024 30/03/2024 5,24363 CL 2B 35 00 JORGE GAITAN CORTES 16 Anden -74,1093689 4,60602818

16AN00339-11 23/03/2024 30/03/2024 0,50543 CL 1H 37 99 JORGE GAITAN CORTES 16 Anden -74,1098594 4,60604914

16AN00339-12 23/03/2024 30/03/2024 8,50165 KR 37 2A 99 JORGE GAITAN CORTES 16 Anden -74,10938 4,60612485

16AN00339-13 23/03/2024 30/03/2024 14,20694 KR 37A 1D 88 JORGE GAITAN CORTES 16 Anden -74,1097088 4,6062497

16AN00339-14 23/03/2024 30/03/2024 8,49758 KR 37A 1D 88 JORGE GAITAN CORTES 16 Anden -74,1095926 4,60628532

16AN00339-2 23/03/2024 30/03/2024 18,73614 CL 1DBIS 37 08 JORGE GAITAN CORTES 16 Anden -74,110024 4,60529533

16AN00339-3 23/03/2024 30/03/2024 2,45669 KR 37 2A 99 JORGE GAITAN CORTES 16 Anden -74,1098535 4,60537919

16AN00339-4 23/03/2024 30/03/2024 0,86745 KR 37 2A 99 JORGE GAITAN CORTES 16 Anden -74,1098226 4,60541967

16AN00339-5 23/03/2024 30/03/2024 4,71987 KR 37 2A 99 JORGE GAITAN CORTES 16 Anden -74,1097967 4,60545371

16AN00339-6 23/03/2024 30/03/2024 7,80254 CL 1H 37 99 JORGE GAITAN CORTES 16 Anden -74,1101497 4,60565666

16AN00339-7 23/03/2024 30/03/2024 8,76830 CL 1H 37 99 JORGE GAITAN CORTES 16 Anden -74,1100301 4,60581781

16AN00339-8 23/03/2024 30/03/2024 3,20192 CL 2B 35 00 JORGE GAITAN CORTES 16 Anden -74,1094654 4,60589859

16AN00339-9 23/03/2024 30/03/2024 3,98722 CL 2B 35 00 JORGE GAITAN CORTES 16 Anden -74,1094077 4,60597564

16AN00340-1 23/03/2024 30/03/2024 3,47600 CL 2B 35 00 JORGE GAITAN CORTES 16 Anden -74,1092557 4,60618087

16AN00340-2 23/03/2024 30/03/2024 16,38296 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1094037 4,6062173

16AN00340-3 23/03/2024 30/03/2024 14,31958 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1095317 4,60631369

16AN00340-4 23/03/2024 30/03/2024 3,62013 KR 37 1H 00 JORGE GAITAN CORTES 16 Anden -74,1095824 4,60642156

16AN00340-5 23/03/2024 30/03/2024 4,05564 CL 2B 35 00 JORGE GAITAN CORTES 16 Anden -74,1090266 4,60648984

16AN00340-6 23/03/2024 30/03/2024 5,23005 KR 37 2A 00 JORGE GAITAN CORTES 16 Anden -74,1089518 4,60702524

16AN00340-7 23/03/2024 30/03/2024 9,93598 KR 37 2A 00 JORGE GAITAN CORTES 16 Anden -74,1091111 4,60705272

16AN00340-8 23/03/2024 30/03/2024 6,96850 KR 37 2A 00 JORGE GAITAN CORTES 16 Anden -74,1090039 4,60706315

16AN00341-1 23/03/2024 30/03/2024 7,34502 CL 2B 35 00 JORGE GAITAN CORTES 16 Anden -74,1086713 4,60696634

16AN00341-2 23/03/2024 30/03/2024 21,77436 KR 37 2A 00 JORGE GAITAN CORTES 16 Anden -74,1088026 4,60698727

16AN00341-4 23/03/2024 30/03/2024 3,68367 KR 37 2A 00 JORGE GAITAN CORTES 16 Anden -74,1090426 4,60716713

16AN00341-5 23/03/2024 30/03/2024 28,40039 KR 37 2A 00 JORGE GAITAN CORTES 16 Anden -74,1092748 4,60733908

16AN00341-6 23/03/2024 30/03/2024 16,09051 CL 2B 37 99 JORGE GAITAN CORTES 16 Anden -74,109356 4,60750082

16AN00342-3 23/03/2024 30/03/2024 14,63431 CL 2D 39A 20 JORGE GAITAN CORTES 16 Anden -74,1115321 4,61069462

16AN00342-4 23/03/2024 30/03/2024 8,09057 CL 2DBIS 39A 48 JORGE GAITAN CORTES 16 Anden -74,1116523 4,61079933

16AN00343-1 23/03/2024 30/03/2024 11,83969 KR 39A 1D 05 JORGE GAITAN CORTES 16 Anden -74,113625 4,60749135

16AN00343-10 23/03/2024 30/03/2024 8,07115 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1134586 4,6082973

16AN00343-11 23/03/2024 30/03/2024 4,71882 KR 40 1D 90 JORGE GAITAN CORTES 16 Anden -74,1132361 4,60831963

16AN00343-12 23/03/2024 30/03/2024 10,50963 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1134045 4,60837146

16AN00343-13 23/03/2024 30/03/2024 10,73406 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1133113 4,60837121

16AN00343-2 23/03/2024 30/03/2024 8,56310 KR 39A 1D 00 JORGE GAITAN CORTES 16 Anden -74,1134978 4,60750706

16AN00343-3 23/03/2024 30/03/2024 6,02062 KR 39A 1D 05 JORGE GAITAN CORTES 16 Anden -74,1137049 4,607548

16AN00343-4 23/03/2024 30/03/2024 9,05623 KR 39A 1D 00 JORGE GAITAN CORTES 16 Anden -74,1134286 4,60760117

16AN00343-5 23/03/2024 30/03/2024 5,25244 KR 39A 1D 00 JORGE GAITAN CORTES 16 Anden -74,1132579 4,60783093

16AN00343-6 23/03/2024 30/03/2024 8,97800 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,113763 4,60788985

16AN00343-7 23/03/2024 30/03/2024 9,54332 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,113686 4,60799227

16AN00343-8 23/03/2024 30/03/2024 8,56696 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1136123 4,60809193

16AN00343-9 23/03/2024 30/03/2024 2,64198 KR 40 1D 98 JORGE GAITAN CORTES 16 Anden -74,1131639 4,60826784

16AN00344-1 23/03/2024 30/03/2024 2,47212 KR 39A 2 07 JORGE GAITAN CORTES 16 Anden -74,1123454 4,60904342

16AN00344-2 23/03/2024 30/03/2024 9,44187 KR 39A 2 07 JORGE GAITAN CORTES 16 Anden -74,112484 4,60906447

16AN00344-3 23/03/2024 30/03/2024 5,25797 KR 39A 2 00 JORGE GAITAN CORTES 16 Anden -74,1122888 4,60911756

16AN00344-4 23/03/2024 30/03/2024 25,80294 KR 40 2 08 JORGE GAITAN CORTES 16 Anden -74,1126437 4,60917858

16AN00344-5 23/03/2024 30/03/2024 9,85294 KR 39A 2 39 JORGE GAITAN CORTES 16 Anden -74,1121219 4,60932766

16AN00344-6 23/03/2024 30/03/2024 21,67059 KR 39A 2 39 JORGE GAITAN CORTES 16 Anden -74,112173 4,60945522

16AN00344-7 23/03/2024 30/03/2024 11,09104 KR 40 0 00 JORGE GAITAN CORTES 16 Anden -74,1125901 4,60946778

16AN00344-8 23/03/2024 30/03/2024 13,14986 KR 39A 2 39 JORGE GAITAN CORTES 16 Anden -74,1122665 4,60950025

16AN00345-1 23/03/2024 30/03/2024 9,60773 KR 38B 1D 00 JORGE GAITAN CORTES 16 Anden -74,111907 4,60716967

16AN00345-2 23/03/2024 30/03/2024 7,24060 KR 38B 1D 00 JORGE GAITAN CORTES 16 Anden -74,1118489 4,60724215

16AN00345-3 23/03/2024 30/03/2024 4,44929 CL 1F 38B 00 JORGE GAITAN CORTES 16 Anden -74,1125406 4,60731947

16AN00345-4 23/03/2024 30/03/2024 6,15840 CL 1F 38B 00 JORGE GAITAN CORTES 16 Anden -74,1125951 4,60735751

16AN00345-5 23/03/2024 30/03/2024 20,33020 KR 40 1D 98 JORGE GAITAN CORTES 16 Anden -74,1119128 4,60738293

16AN00345-6 23/03/2024 30/03/2024 6,75618 KR 40 1D 98 JORGE GAITAN CORTES 16 Anden -74,1122039 4,6075896

16AN00345-7 23/03/2024 30/03/2024 89,24990 KR 38D 1F 00 JORGE GAITAN CORTES 16 Anden -74,1124804 4,60753389

16AN00345-8 23/03/2024 30/03/2024 68,26101 CL 1F 38D 04 JORGE GAITAN CORTES 16 Anden -74,1125126 4,60754462

16AN00346-1 23/03/2024 30/03/2024 198,62909 AK 36 2B 91 JORGE GAITAN CORTES 16 Anden -74,1074097 4,60754327

16AN00346-10 23/03/2024 30/03/2024 24,23077 AC 3 36 83 JORGE GAITAN CORTES 16 Anden -74,1088484 4,60933815

16AN00346-2 23/03/2024 30/03/2024 90,75197 KR 37A 2B 34 JORGE GAITAN CORTES 16 Anden -74,108423 4,60769573

16AN00346-3 23/03/2024 30/03/2024 16,28442 AK 36 2B 91 JORGE GAITAN CORTES 16 Anden -74,1070802 4,60784568

16AN00346-4 23/03/2024 30/03/2024 2,55942 CL 2C 37A 38 JORGE GAITAN CORTES 16 Anden -74,1086467 4,60797207

16AN00346-7 23/03/2024 30/03/2024 326,74411 AK 36 2B 91 JORGE GAITAN CORTES 16 Anden -74,107568 4,60832081

16AN00346-8 23/03/2024 30/03/2024 205,79197 AC 3 36 83 JORGE GAITAN CORTES 16 Anden -74,1091991 4,60899331

16AN00346-9 23/03/2024 30/03/2024 194,39318 AC 3 36 83 JORGE GAITAN CORTES 16 Anden -74,1084694 4,60910373

16AN00347-1 23/03/2024 30/03/2024 6,92853 CL 2B 35 00 BOCHICA 16 Anden -74,1093347 4,60595269

16AN00348-1 23/03/2024 30/03/2024 33,56651 CL 2B 35 00 BOCHICA 16 Anden -74,1097652 4,60467132

16AN00348-10 23/03/2024 30/03/2024 3,63499 CL 2B 35 00 BOCHICA 16 Anden -74,1098477 4,60526293
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16AN00348-2 23/03/2024 30/03/2024 9,58927 CL 2B 35 00 BOCHICA 16 Anden -74,1096889 4,60476881

16AN00348-3 23/03/2024 30/03/2024 1,32047 CL 2B 35 00 BOCHICA 16 Anden -74,1096497 4,60481926

16AN00348-4 23/03/2024 30/03/2024 3,39862 CL 2B 35 00 BOCHICA 16 Anden -74,1095811 4,60491166

16AN00348-5 23/03/2024 30/03/2024 213,83184 CL 2B 35 00 BOCHICA 16 Anden -74,1099396 4,60480591

16AN00348-6 23/03/2024 30/03/2024 8,88585 CL 2B 35 00 BOCHICA 16 Anden -74,1100706 4,6049628

16AN00348-7 23/03/2024 30/03/2024 4,52638 CL 2B 35 00 BOCHICA 16 Anden -74,1099962 4,60506261

16AN00348-8 23/03/2024 30/03/2024 4,89581 CL 2B 35 00 BOCHICA 16 Anden -74,1099212 4,60516232

16AN00348-9 23/03/2024 30/03/2024 4,28241 CL 2B 35 00 BOCHICA 16 Anden -74,109881 4,60521519

16AN00349-1 23/03/2024 30/03/2024 3,75508 CL 2B 35 00 BOCHICA 16 Anden -74,1098959 4,60449727

16AN00349-2 23/03/2024 30/03/2024 4,59238 CL 2B 35 00 BOCHICA 16 Anden -74,1098488 4,60455806

16AN00350-1 23/03/2024 30/03/2024 2,88931 CL 2B 35 00 BOCHICA 16 Anden -74,1077493 4,60628212

16AN00350-3 23/03/2024 30/03/2024 11,63052 CL 2B 35 00 BOCHICA 16 Anden -74,1075332 4,60666945

16AN00350-4 23/03/2024 30/03/2024 9,61886 CL 2B 35 00 BOCHICA 16 Anden -74,1075978 4,60670679

16AN00350-5 23/03/2024 30/03/2024 4,21248 CL 2B 35 00 BOCHICA 16 Anden -74,1077018 4,60677029

16AN00350-6 23/03/2024 30/03/2024 14,89229 CL 2B 35 00 BOCHICA 16 Anden -74,1079404 4,60676464

16AN00350-7 23/03/2024 30/03/2024 2,94138 CL 2B 35 00 BOCHICA 16 Anden -74,1077823 4,60681753

16AN00351-1 23/03/2024 30/03/2024 36,98820 CL 2B 35 00 BOCHICA 16 Anden -74,1086749 4,60578465

16AN00351-3 23/03/2024 30/03/2024 9,11280 CL 2B 35 00 BOCHICA 16 Anden -74,1079772 4,60598525

16AN00351-4 23/03/2024 30/03/2024 6,62871 CL 2B 35 00 BOCHICA 16 Anden -74,1084836 4,60605248

16AN00351-5 23/03/2024 30/03/2024 6,85253 CL 2B 35 00 BOCHICA 16 Anden -74,1079144 4,60606505

16AN00351-6 23/03/2024 30/03/2024 4,54282 CL 2B 35 00 BOCHICA 16 Anden -74,1078675 4,60612646

16AN00352-1 23/03/2024 30/03/2024 3,93643 CL 2B 35 00 BOCHICA 16 Anden -74,1095859 4,60386815

16AN00352-10 23/03/2024 30/03/2024 5,63712 CL 2B 35 00 BOCHICA 16 Anden -74,1096483 4,60451757

16AN00352-11 23/03/2024 30/03/2024 6,93696 CL 2B 35 00 BOCHICA 16 Anden -74,1090385 4,60458679

16AN00352-12 23/03/2024 30/03/2024 8,64127 CL 2B 35 00 BOCHICA 16 Anden -74,1095825 4,60459962

16AN00352-13 23/03/2024 30/03/2024 5,37800 CL 2B 35 00 BOCHICA 16 Anden -74,1094602 4,60476473

16AN00352-14 23/03/2024 30/03/2024 1,21658 CL 2B 35 00 BOCHICA 16 Anden -74,1094333 4,60480399

16AN00352-2 23/03/2024 30/03/2024 7,32691 CL 2B 35 00 BOCHICA 16 Anden -74,109503 4,60397627

16AN00352-3 23/03/2024 30/03/2024 5,78262 CL 2B 35 00 BOCHICA 16 Anden -74,1100107 4,60404308

16AN00352-4 23/03/2024 30/03/2024 3,18291 CL 2B 35 00 BOCHICA 16 Anden -74,1094323 4,6040696

16AN00352-5 23/03/2024 30/03/2024 7,27443 CL 2B 35 00 BOCHICA 16 Anden -74,1099723 4,60409378

16AN00352-6 23/03/2024 30/03/2024 11,60392 CL 2B 35 00 BOCHICA 16 Anden -74,1093521 4,60417522

16AN00352-7 23/03/2024 30/03/2024 1,27977 CL 2B 35 00 BOCHICA 16 Anden -74,1093163 4,60422171

16AN00352-8 23/03/2024 30/03/2024 0,81191 CL 2B 35 00 BOCHICA 16 Anden -74,109308 4,60423319

16AN00352-9 23/03/2024 30/03/2024 3,08949 CL 2B 35 00 BOCHICA 16 Anden -74,1092574 4,60429948

16AN00353-1 23/03/2024 30/03/2024 7,63414 CL 2B 35 00 BOCHICA 16 Anden -74,1072862 4,60652253

16AN00353-2 23/03/2024 30/03/2024 20,64120 CL 2B 35 00 BOCHICA 16 Anden -74,1074871 4,60650525

16AN00354-1 23/03/2024 30/03/2024 5,18661 CL 2B 35 00 BOCHICA 16 Anden -74,1079952 4,6052134

16AN00354-2 23/03/2024 30/03/2024 4,52368 CL 2B 35 00 BOCHICA 16 Anden -74,1076663 4,6056477

16AN00355-1 23/03/2024 30/03/2024 3,86135 CL 2B 35 00 BOCHICA 16 Anden -74,108504 4,60453996

16AN00355-2 23/03/2024 30/03/2024 5,37760 CL 2B 35 00 BOCHICA 16 Anden -74,1084685 4,60458719

16AN00355-3 23/03/2024 30/03/2024 6,69611 CL 2B 35 00 BOCHICA 16 Anden -74,1083296 4,60476956

16AN00355-4 23/03/2024 30/03/2024 2,70803 CL 2B 35 00 BOCHICA 16 Anden -74,1087235 4,60487479

16AN00356-1 23/03/2024 30/03/2024 11,09149 CL 2B 35 00 BOCHICA 16 Anden -74,1093195 4,60347478

16AN00356-10 23/03/2024 30/03/2024 2,75332 CL 2B 35 00 BOCHICA 16 Anden -74,1088447 4,60409746

16AN00356-11 23/03/2024 30/03/2024 3,51168 CL 2B 35 00 BOCHICA 16 Anden -74,1092018 4,60425101

16AN00356-2 23/03/2024 30/03/2024 3,50856 CL 2B 35 00 BOCHICA 16 Anden -74,1091669 4,60367535

16AN00356-4 23/03/2024 30/03/2024 1,84739 CL 2B 35 00 BOCHICA 16 Anden -74,1091365 4,60371589

16AN00356-5 23/03/2024 30/03/2024 1,51733 CL 2B 35 00 BOCHICA 16 Anden -74,1091079 4,60375287

16AN00356-6 23/03/2024 30/03/2024 6,36038 CL 2B 35 00 BOCHICA 16 Anden -74,1095174 4,6038356

16AN00356-7 23/03/2024 30/03/2024 3,02309 CL 2B 35 00 BOCHICA 16 Anden -74,1094097 4,60397837

16AN00356-8 23/03/2024 30/03/2024 7,29495 CL 2B 35 00 BOCHICA 16 Anden -74,1089312 4,60398421

16AN00356-9 23/03/2024 30/03/2024 4,44026 CL 2B 35 00 BOCHICA 16 Anden -74,1088818 4,60404782

16AN00357-1 23/03/2024 30/03/2024 9,14201 KR 35A 1H 44 BOCHICA 16 Anden -74,1077158 4,60546177

16AN00358-1 23/03/2024 30/03/2024 5,33086 CL 2B 35 00 BOCHICA 16 Anden -74,1081859 4,60421467

16AN00358-2 23/03/2024 30/03/2024 1,99103 CL 2B 35 00 BOCHICA 16 Anden -74,1081728 4,60485261

16AN00359-1 23/03/2024 30/03/2024 4,41487 KR 35BIS 1C 05 BOCHICA 16 Anden -74,1089581 4,60320443

16AN00359-10 23/03/2024 30/03/2024 3,17021 CL 2B 35 00 BOCHICA 16 Anden -74,1089996 4,60377511

16AN00359-14 23/03/2024 30/03/2024 1,11587 CL 2B 35 00 BOCHICA 16 Anden -74,1088196 4,60401468

16AN00359-3 23/03/2024 30/03/2024 1,03858 CL 2B 35 00 BOCHICA 16 Anden -74,1092796 4,60340561

16AN00359-4 23/03/2024 30/03/2024 6,77373 CL 1C 35 48 BOCHICA 16 Anden -74,1092514 4,60344334

16AN00359-5 23/03/2024 30/03/2024 0,83311 CL 2B 35 00 BOCHICA 16 Anden -74,1087427 4,60348656

16AN00359-7 23/03/2024 30/03/2024 2,70334 CL 2B 35 00 BOCHICA 16 Anden -74,1087192 4,60351858

16AN00359-8 23/03/2024 30/03/2024 2,30764 KR 35A 1C 30 BOCHICA 16 Anden -74,1090705 4,60367805

16AN00359-9 23/03/2024 30/03/2024 3,17865 CL 2B 35 00 BOCHICA 16 Anden -74,1090351 4,60372765

16AN00360-1 23/03/2024 30/03/2024 25,56941 CL 2B 35 05 BOCHICA 16 Anden -74,1064002 4,60582096

16AN00361-1 23/03/2024 30/03/2024 3,22206 CL 2B 35 00 BOCHICA 16 Anden -74,107199 4,60476669

16AN00361-2 23/03/2024 30/03/2024 3,66606 CL 2B 35 00 BOCHICA 16 Anden -74,1071218 4,60486678
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16AN00361-3 23/03/2024 30/03/2024 3,97905 CL 2B 35 00 BOCHICA 16 Anden -74,1070829 4,60491936

16AN00361-4 23/03/2024 30/03/2024 4,30471 CL 2B 35 00 BOCHICA 16 Anden -74,1070435 4,60497093

16AN00361-5 23/03/2024 30/03/2024 3,76078 CL 2B 35 00 BOCHICA 16 Anden -74,1070057 4,60502077

16AN00361-6 23/03/2024 30/03/2024 7,03396 CL 2B 35 00 BOCHICA 16 Anden -74,1069574 4,6050836

16AN00361-7 23/03/2024 30/03/2024 4,06464 KR 35 1H 73 BOCHICA 16 Anden -74,1069097 4,60514659

16AN00361-8 23/03/2024 30/03/2024 2,99549 KR 35 1H 81 BOCHICA 16 Anden -74,1068719 4,6051951

16AN00362-1 23/03/2024 30/03/2024 5,53660 CL 2B 35 00 BOCHICA 16 Anden -74,1088441 4,60322455

16AN00362-2 23/03/2024 30/03/2024 8,25897 CL 2B 35 00 BOCHICA 16 Anden -74,1087682 4,60332531

16AN00362-3 23/03/2024 30/03/2024 4,52687 CL 1C 34 90 BOCHICA 16 Anden -74,1082814 4,60334453

16AN00362-4 23/03/2024 30/03/2024 4,63945 CL 2B 35 00 BOCHICA 16 Anden -74,1086538 4,60347641

16AN00362-6 23/03/2024 30/03/2024 5,46231 CL 1C 34 90 BOCHICA 16 Anden -74,1079782 4,60374311

16AN00362-7 23/03/2024 30/03/2024 3,43657 CL 2B 35 00 BOCHICA 16 Anden -74,1084053 4,60380371

16AN00363-1 23/03/2024 30/03/2024 2,81830 KR 34 2 05 BOCHICA 16 Anden -74,1061738 4,60505563

16AN00363-2 23/03/2024 30/03/2024 15,26078 KR 34 2 05 BOCHICA 16 Anden -74,1062994 4,60510094

16AN00364-1 23/03/2024 30/03/2024 2,96161 KR 33 1G 91 BOCHICA 16 Anden -74,1069151 4,60431469

16AN00364-3 23/03/2024 30/03/2024 7,47062 KR 33 1H 41 BOCHICA 16 Anden -74,1064174 4,60445951

16AN00364-5 23/03/2024 30/03/2024 15,46039 KR 33 1H 57 BOCHICA 16 Anden -74,1064111 4,60453519

16AN00364-6 23/03/2024 30/03/2024 3,40468 KR 33 1H 47 BOCHICA 16 Anden -74,1065839 4,60466836

16AN00364-7 23/03/2024 30/03/2024 6,62755 KR 33 1H 47 BOCHICA 16 Anden -74,1067418 4,60468591

16AN00364-8 23/03/2024 30/03/2024 4,50935 KR 33 1H 47 BOCHICA 16 Anden -74,1066589 4,60472563

16AN00364-9 23/03/2024 30/03/2024 3,90948 KR 32C 2 01 BOCHICA 16 Anden -74,1062373 4,60496042

16AN00365-2 23/03/2024 30/03/2024 2,66802 CL 1F 32C 45 BOCHICA 16 Anden -74,1076851 4,60292034

16AN00365-3 23/03/2024 30/03/2024 14,28711 CL 1C 34 90 BOCHICA 16 Anden -74,1082978 4,60319899

16AN00366-1 23/03/2024 30/03/2024 53,96190 KR 34 2B 30 COMUNEROS 16 Anden -74,1046743 4,60564111

16AN00366-2 23/03/2024 30/03/2024 139,17058 KR 34 2B 30 COMUNEROS 16 Anden -74,1048596 4,60605423

16AN00367-1 23/03/2024 30/03/2024 23,61288 KR 34 2B 57 BOCHICA 16 Anden -74,1059476 4,60583299

16AN00367-10 23/03/2024 30/03/2024 355,23193 KR 34 2B 57 BOCHICA 16 Anden -74,1064134 4,60732725

16AN00367-2 23/03/2024 30/03/2024 17,56947 KR 34 2B 57 BOCHICA 16 Anden -74,1060464 4,60589271

16AN00367-3 23/03/2024 30/03/2024 144,71870 KR 34 2B 57 BOCHICA 16 Anden -74,1056292 4,6058494

16AN00367-5 23/03/2024 30/03/2024 220,10272 KR 34 2B 57 BOCHICA 16 Anden -74,106762 4,60631513

16AN00367-6 23/03/2024 30/03/2024 24,93012 KR 34 2B 57 BOCHICA 16 Anden -74,1073051 4,60664034

16AN00367-7 23/03/2024 30/03/2024 107,78552 KR 34 2B 57 BOCHICA 16 Anden -74,1055511 4,60658148

16AN00368-1 16/03/2024 22/03/2024 18,45188 AC 3 38D 18 TIBANA 16 Anden -74,1099672 4,61106318

16AN00368-10 16/03/2024 22/03/2024 26,68499 CL 3A 39 18 TIBANA 16 Anden -74,1094487 4,61175745

16AN00368-2 16/03/2024 22/03/2024 10,57862 CL 3A 39 18 TIBANA 16 Anden -74,1100278 4,61114108

16AN00368-3 16/03/2024 22/03/2024 35,55521 KR 38D 3A 28 TIBANA 16 Anden -74,1095008 4,61117113

16AN00368-4 16/03/2024 22/03/2024 5,06825 KR 38D 3A 23 TIBANA 16 Anden -74,1095134 4,61128411

16AN00368-5 16/03/2024 22/03/2024 24,66188 KR 38D 3A 23 TIBANA 16 Anden -74,1090844 4,61128068

16AN00368-6 16/03/2024 22/03/2024 2,80348 KR 38D 3A 23 TIBANA 16 Anden -74,1090214 4,61138281

16AN00368-7 16/03/2024 22/03/2024 6,22925 KR 38D 3A 23 TIBANA 16 Anden -74,1090639 4,61142102

16AN00368-8 16/03/2024 22/03/2024 10,57642 KR 38D 3A 23 TIBANA 16 Anden -74,1091599 4,61150415

16AN00368-9 16/03/2024 22/03/2024 13,56386 KR 38D 3A 23 TIBANA 16 Anden -74,1092821 4,6116112

16AN00369-1 16/03/2024 22/03/2024 81,00929 AC 3 38C 36 TIBANA 16 Anden -74,1095205 4,61106677

16AN00370-1 16/03/2024 22/03/2024 45,75380 KR 38C 3 38 TIBANA 16 Anden -74,1091076 4,61089578

16AN00371-1 16/03/2024 22/03/2024 4,84116 KR 38B 3A 19 TIBANA 16 Anden -74,1086649 4,61065402

16AN00372-1 16/03/2024 22/03/2024 6,82968 KR 38B 3A 22 TIBANA 16 Anden -74,1086403 4,61059029

16AN00373-1 16/03/2024 22/03/2024 4,13621 KR 38 3A 03 TIBANA 16 Anden -74,1083479 4,61003613

16AN00373-2 16/03/2024 22/03/2024 4,49391 KR 38 3A 03 TIBANA 16 Anden -74,1084494 4,61012565

16AN00373-3 16/03/2024 22/03/2024 1,74363 KR 38 3A 03 TIBANA 16 Anden -74,1084412 4,61019505

16AN00373-4 16/03/2024 22/03/2024 14,51280 KR 38A 3A 23 TIBANA 16 Anden -74,1084251 4,61028246

16AN00374-1 16/03/2024 22/03/2024 19,64816 KR 38 3 43 TIBANA 16 Anden -74,1084492 4,61004734

16AN00375-1 16/03/2024 22/03/2024 2,62119 KR 38A 3 31 TIBANA 16 Anden -74,1086905 4,61007139

16AN00375-2 16/03/2024 22/03/2024 4,42541 KR 38A 3 49 TIBANA 16 Anden -74,108607 4,61016743

16AN00375-3 16/03/2024 22/03/2024 4,78259 KR 38A 3A 11 TIBANA 16 Anden -74,1085384 4,61024487

16AN00375-4 16/03/2024 22/03/2024 0,64715 KR 38A 3A 15 TIBANA 16 Anden -74,1084935 4,61029556

16AN00376-1 16/03/2024 22/03/2024 14,19660 AC 3 38A 02 TIBANA 16 Anden -74,1088988 4,60980707

16AN00376-2 16/03/2024 22/03/2024 7,80983 KR 38BBISA 3 04 TIBANA 16 Anden -74,1092161 4,61016061

16AN00376-3 16/03/2024 22/03/2024 58,37433 KR 38B 3 38 TIBANA 16 Anden -74,1089305 4,61040511

16AN00377-1 16/03/2024 22/03/2024 35,65990 KR 38BBISA 3 04 TIBANA 16 Anden -74,1092992 4,61025672

16AN00377-2 16/03/2024 22/03/2024 9,81433 KR 38BBISA 3 12 TIBANA 16 Anden -74,1092587 4,61044236

16AN00378-1 16/03/2024 22/03/2024 4,67657 KR 38C 3 38 TIBANA 16 Anden -74,1092109 4,61058422

16AN00379-1 16/03/2024 22/03/2024 17,90135 AC 3 38B 16 TIBANA 16 Anden -74,1094694 4,61045743

16AN00379-2 16/03/2024 22/03/2024 17,06365 AC 3 38B 16 TIBANA 16 Anden -74,1093185 4,61046307

16AN00379-3 16/03/2024 22/03/2024 3,84268 AC 3 38B 16 TIBANA 16 Anden -74,1092555 4,61053568

16AN00379-4 16/03/2024 22/03/2024 15,97449 AC 3 38B 16 TIBANA 16 Anden -74,1095676 4,61057784

16AN00379-5 16/03/2024 22/03/2024 8,91522 AC 3 38B 16 TIBANA 16 Anden -74,1096394 4,61066066

16AN00379-6 16/03/2024 22/03/2024 38,11896 AC 3 38C 36 TIBANA 16 Anden -74,1097278 4,61081353

16AN00380-1 16/03/2024 22/03/2024 40,79462 AC 3 38C 36 TIBANA 16 Anden -74,109759 4,61079884
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16AN00380-2 16/03/2024 22/03/2024 5,38408 AC 3 38C 36 TIBANA 16 Anden -74,1097733 4,61095295

16AN00380-3 16/03/2024 22/03/2024 21,17363 AC 3 38C 36 TIBANA 16 Anden -74,1096449 4,61110025

16AN00381-1 16/03/2024 22/03/2024 6,50104 AC 3 38D 18 TIBANA 16 Anden -74,1098948 4,61097007

16AN00381-2 16/03/2024 22/03/2024 9,31067 AC 3 38D 18 TIBANA 16 Anden -74,1097996 4,61101443

16AN00381-3 16/03/2024 22/03/2024 5,54545 AC 3 38D 18 TIBANA 16 Anden -74,1097001 4,61112802

16AN00381-4 16/03/2024 22/03/2024 2,87293 AC 3 38D 18 TIBANA 16 Anden -74,1096361 4,61120115

16AN00382-1 16/03/2024 22/03/2024 14,98988 KR 38B 3A 03 TIBANA 16 Anden -74,1089844 4,61065592

16AN00382-2 16/03/2024 22/03/2024 6,50464 CL 3A 38B 12 TIBANA 16 Anden -74,1089451 4,61074481

16AN00383-1 16/03/2024 22/03/2024 83,90833 KR 38B 3A 03 TIBANA 16 Anden -74,1089211 4,61055419

16AN00384-1 16/03/2024 22/03/2024 1472,42410 CL 4 36 52 TIBANA 16 Anden -74,1058847 4,60899093

16AN00385-1 16/03/2024 22/03/2024 199,66838 AC 3 36 12 TIBANA 16 Anden -74,1072442 4,60830557

16AN00385-10 16/03/2024 22/03/2024 10,02428 CL 4 37B 21 TIBANA 16 Anden -74,1078814 4,61031905

16AN00385-2 16/03/2024 22/03/2024 112,37204 AK 36 3 91 TIBANA 16 Anden -74,1062013 4,60853263

16AN00385-3 16/03/2024 22/03/2024 3,12066 AK 36 3 91 TIBANA 16 Anden -74,1060435 4,60870873

16AN00385-7 16/03/2024 22/03/2024 14,37008 AC 3 36 86 TIBANA 16 Anden -74,1085913 4,60961769

16AN00385-8 16/03/2024 22/03/2024 73,23106 AC 3 36 86 TIBANA 16 Anden -74,1083776 4,60983312

16AN00385-9 16/03/2024 22/03/2024 68,53616 CL 4 37B 21 TIBANA 16 Anden -74,108083 4,61012102

16AN00387-1 16/03/2024 22/03/2024 16,61408 CL 4 38A 04 TIBANA 16 Anden -74,1079112 4,61069361

16AN00387-2 16/03/2024 22/03/2024 29,97038 KR 38A 4 27 TIBANA 16 Anden -74,1078106 4,61083527

16AN00387-3 16/03/2024 22/03/2024 36,92449 KR 38A 4 39 TIBANA 16 Anden -74,1077402 4,61091943

16AN00388-1 16/03/2024 22/03/2024 34,09250 KR 38A 4 48 TIBANA 16 Anden -74,1076875 4,61086409

16AN00389-1 16/03/2024 22/03/2024 5,13609 DG 5A 37B 19 TIBANA 16 Anden -74,1074744 4,61018774

16AN00389-2 16/03/2024 22/03/2024 31,17110 CL 4 37B 21 TIBANA 16 Anden -74,1075817 4,6102808

16AN00389-3 16/03/2024 22/03/2024 66,43481 DG 5A 37B 19 TIBANA 16 Anden -74,1072765 4,61033867

16AN00389-4 16/03/2024 22/03/2024 131,10914 DG 5A 37B 19 TIBANA 16 Anden -74,1071174 4,61097432

16AN00389-5 16/03/2024 22/03/2024 67,32338 DG 5A 37B 19 TIBANA 16 Anden -74,1071416 4,61159632

16AN00389-6 16/03/2024 22/03/2024 83,67748 DG 5A 37B 19 TIBANA 16 Anden -74,1071591 4,61210367

16AN00390-1 16/03/2024 22/03/2024 72,80337 CL 4 36 88 TIBANA 16 Anden -74,1071941 4,61024376

16AN00390-2 16/03/2024 22/03/2024 16,61256 DG 5A 37B 10 TIBANA 16 Anden -74,106981 4,61049548

16AN00390-3 16/03/2024 22/03/2024 102,78262 DG 5A 37B 10 TIBANA 16 Anden -74,1069883 4,61087426

16AN00390-4 16/03/2024 22/03/2024 42,48746 DG 5A 37B 60 TIBANA 16 Anden -74,107006 4,61133085

16AN00390-5 16/03/2024 22/03/2024 63,45836 DG 5A 37B 60 TIBANA 16 Anden -74,1070214 4,61176572

16AN00390-6 16/03/2024 22/03/2024 95,00143 DG 5A 37B 60 TIBANA 16 Anden -74,1070311 4,61222448

16AN00391-1 16/03/2024 22/03/2024 4,11081 AK 36 3 91 TIBANA 16 Anden -74,1060965 4,60875812

16AN00391-2 16/03/2024 22/03/2024 41,08189 CL 4 36 88 TIBANA 16 Anden -74,1062438 4,60889199

16AN00391-3 16/03/2024 22/03/2024 63,80122 CL 4 36 88 TIBANA 16 Anden -74,1061014 4,60889684

16AN00391-4 16/03/2024 22/03/2024 25,34784 CL 4 36 88 TIBANA 16 Anden -74,106743 4,60934387

16AN00391-5 16/03/2024 22/03/2024 78,35310 CL 4 36 88 TIBANA 16 Anden -74,1066082 4,60939167

16AN00391-6 16/03/2024 22/03/2024 18,37841 CL 4 36 88 TIBANA 16 Anden -74,106981 4,60956225

16AN00391-7 16/03/2024 22/03/2024 16,83627 CL 4 36 88 TIBANA 16 Anden -74,1069336 4,60968346

16AN00391-8 16/03/2024 22/03/2024 59,34480 CL 4 36 88 TIBANA 16 Anden -74,1071558 4,60988577

16AN00393-1 16/03/2024 22/03/2024 323,85431 KR 56 5C 48 SAN RAFAEL INDUSTRIAL 16 Anden -74,1138303 4,62644969

16AN00393-2 16/03/2024 22/03/2024 64,24510 KR 56 5C 88 SAN RAFAEL INDUSTRIAL 16 Anden -74,113051 4,6273516

16AN00394-1 16/03/2024 22/03/2024 14,53229 AK 50 5 87 SAN RAFAEL 16 Anden -74,1118071 4,62058367

16AN00395-1 16/03/2024 22/03/2024 6,52416 AC 3 53B 00 BARCELONA 16 Anden -74,116182 4,61704227

16AN00395-2 16/03/2024 22/03/2024 82,81230 AC 3 53B 00 BARCELONA 16 Anden -74,116211 4,61697307

16AN00395-3 16/03/2024 22/03/2024 9,03838 CL 3A 51A 93 BARCELONA 16 Anden -74,116118 4,61711728

16AN00395-4 16/03/2024 22/03/2024 10,56993 KR 53CBIS 3 09 BARCELONA 16 Anden -74,1169292 4,61739228

16AN00395-5 16/03/2024 22/03/2024 10,04896 AC 3 53B 86 BARCELONA 16 Anden -74,1170714 4,61751919

16AN00396-1 23/03/2024 30/03/2024 16,57768 KR 53CBIS 3 09 BARCELONA 16 Anden -74,1156841 4,61629522

16AN00396-3 23/03/2024 30/03/2024 3,90593 KR 53CBIS 3 09 BARCELONA 16 Anden -74,1162957 4,61683837

16AN00398-1 16/03/2024 22/03/2024 1,91827 CL 3A 53B 12 BARCELONA 16 Anden -74,1160604 4,61770827

16AN00398-10 16/03/2024 22/03/2024 19,93092 KR 53CBIS 3A 36 BARCELONA 16 Anden -74,1165423 4,61821191

16AN00398-11 16/03/2024 22/03/2024 20,00276 AC 3 53C 00 BARCELONA 16 Anden -74,1166681 4,61822953

16AN00398-2 16/03/2024 22/03/2024 5,99223 KR 53CBIS 4 04 BARCELONA 16 Anden -74,1161049 4,61775138

16AN00398-3 16/03/2024 22/03/2024 5,37155 KR 53CBIS 4 04 BARCELONA 16 Anden -74,1161826 4,61784242

16AN00398-4 16/03/2024 22/03/2024 3,51815 KR 53CBIS 4 04 BARCELONA 16 Anden -74,1161845 4,6178974

16AN00398-5 16/03/2024 22/03/2024 1,70233 KR 53CBIS 4 04 BARCELONA 16 Anden -74,1162198 4,61792837

16AN00398-6 16/03/2024 22/03/2024 5,57227 KR 53CBIS 4 04 BARCELONA 16 Anden -74,1162541 4,61795847

16AN00398-7 16/03/2024 22/03/2024 6,38756 KR 53CBIS 4 04 BARCELONA 16 Anden -74,1163532 4,61804535

16AN00398-8 16/03/2024 22/03/2024 22,38628 AC 3 53C 00 BARCELONA 16 Anden -74,1168235 4,61804187

16AN00398-9 16/03/2024 22/03/2024 10,95352 KR 53CBIS 4 04 BARCELONA 16 Anden -74,1164437 4,61812529

16AN00399-1 23/03/2024 30/03/2024 6,22546 CL 3A 51A 36 BARCELONA 16 Anden -74,1153825 4,61664581

16AN00400-1 16/03/2024 22/03/2024 15,72260 CL 3A 53B 12 BARCELONA 16 Anden -74,1160103 4,61772033

16AN00400-10 16/03/2024 22/03/2024 1,23037 KR 53CBIS 4 06 BARCELONA 16 Anden -74,1164358 4,61820736

16AN00400-11 16/03/2024 22/03/2024 26,06335 KR 53CBIS 4 06 BARCELONA 16 Anden -74,1164995 4,6182649

16AN00400-12 16/03/2024 22/03/2024 4,21299 KR 53CBIS 4 42 BARCELONA 16 Anden -74,1161164 4,61846912
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16AN00400-13 16/03/2024 22/03/2024 30,44311 AC 3 53C 00 BARCELONA 16 Anden -74,1164997 4,61843057

16AN00400-14 16/03/2024 22/03/2024 2,02272 AC 3 53C 00 BARCELONA 16 Anden -74,1164382 4,61850361

16AN00400-15 16/03/2024 22/03/2024 8,49669 AC 3 53C 00 BARCELONA 16 Anden -74,1164179 4,61852685

16AN00400-16 16/03/2024 22/03/2024 8,67822 AC 3 53C 00 BARCELONA 16 Anden -74,116349 4,61857833

16AN00400-18 16/03/2024 22/03/2024 25,90522 KR 53CBIS 4 40 BARCELONA 16 Anden -74,116228 4,61856722

16AN00400-19 16/03/2024 22/03/2024 16,13291 AC 3 53C 00 BARCELONA 16 Anden -74,1163625 4,61859311

16AN00400-2 16/03/2024 22/03/2024 5,79809 CL 3A 53B 12 BARCELONA 16 Anden -74,1159632 4,61778622

16AN00400-3 16/03/2024 22/03/2024 9,75692 KR 53CBIS 4 04 BARCELONA 16 Anden -74,1160336 4,61785272

16AN00400-4 16/03/2024 22/03/2024 5,23816 CL 4 53B 56 BARCELONA 16 Anden -74,1162079 4,61800601

16AN00400-5 16/03/2024 22/03/2024 5,19069 CL 4 53B 60 BARCELONA 16 Anden -74,1162602 4,61805274

16AN00400-6 16/03/2024 22/03/2024 11,73010 CL 3A 53B 12 BARCELONA 16 Anden -74,1157116 4,61806189

16AN00400-7 16/03/2024 22/03/2024 5,87941 KR 53CBIS 4 04 BARCELONA 16 Anden -74,1163114 4,6180977

16AN00400-8 16/03/2024 22/03/2024 6,83185 KR 53CBIS 4 42 BARCELONA 16 Anden -74,1157938 4,618107

16AN00400-9 16/03/2024 22/03/2024 12,43499 CL 4 53B 78 BARCELONA 16 Anden -74,1164025 4,61817517

16AN00401-1 16/03/2024 22/03/2024 29,50682 KR 53CBIS 4A 00 BARCELONA 16 Anden -74,1160909 4,61903082

16AN00401-2 16/03/2024 22/03/2024 18,11517 CL 4A 53C 34 BARCELONA 16 Anden -74,1163045 4,61908851

16AN00401-3 16/03/2024 22/03/2024 5,11053 CL 4A 53C 48 BARCELONA 16 Anden -74,1163931 4,61916259

16AN00401-4 16/03/2024 22/03/2024 5,12802 CL 4A 53C 54 BARCELONA 16 Anden -74,1164426 4,61920643

16AN00401-5 16/03/2024 22/03/2024 5,55061 CL 4A 53D 12 BARCELONA 16 Anden -74,1168018 4,61951051

16AN00401-6 16/03/2024 22/03/2024 5,77302 CL 4A 53D 18 BARCELONA 16 Anden -74,1168507 4,61954943

16AN00401-7 16/03/2024 22/03/2024 11,88717 CL 4A 53D 34 BARCELONA 16 Anden -74,1169325 4,61962021

16AN00401-8 16/03/2024 22/03/2024 59,61721 KR 53F - CL 4A BARCELONA 16 Anden -74,1169096 4,61979097

16AN00401-9 16/03/2024 22/03/2024 39,44414 KR 53F 4A 40 BARCELONA 16 Anden -74,1167446 4,61998434

16AN00402-1 16/03/2024 22/03/2024 4,11862 KR 51A 4 51 BARCELONA 16 Anden -74,11473 4,61739108

16AN00402-2 16/03/2024 22/03/2024 31,36509 CL 4A 51A 01 BARCELONA 16 Anden -74,1145819 4,61756866

16AN00402-3 16/03/2024 22/03/2024 9,30481 KR 53B 4A 05 BARCELONA 16 Anden -74,1145812 4,61769245

16AN00403-1 16/03/2024 22/03/2024 15,17087 CL 4A 51 26 BARCELONA 16 Anden -74,1144075 4,61764328

16AN00404-1 16/03/2024 22/03/2024 9,99197 CL 4ABIS 51 46 BARCELONA 16 Anden -74,1143954 4,61820097

16AN00404-2 16/03/2024 22/03/2024 4,93266 KR 53B 4A 38 BARCELONA 16 Anden -74,1144967 4,61828963

16AN00404-3 16/03/2024 22/03/2024 4,25486 KR 53B 4A 38 BARCELONA 16 Anden -74,1145991 4,61838054

16AN00404-4 16/03/2024 22/03/2024 4,38315 KR 53B 4A 38 BARCELONA 16 Anden -74,1146298 4,61840724

16AN00404-5 16/03/2024 22/03/2024 5,81273 KR 53B 4A 38 BARCELONA 16 Anden -74,1146812 4,61845279

16AN00404-6 16/03/2024 22/03/2024 2,40922 KR 53B 4A 38 BARCELONA 16 Anden -74,1147447 4,6185053

16AN00405-1 16/03/2024 22/03/2024 0,97060 AK 50 4B 29 BARCELONA 16 Anden -74,1133894 4,61818081

16AN00406-1 16/03/2024 22/03/2024 16,99232 KR 53BBIS 4C 97 BARCELONA 16 Anden -74,1141294 4,62017498

16AN00406-2 16/03/2024 22/03/2024 23,79372 KR 53BBIS 4C 97 BARCELONA 16 Anden -74,1140005 4,62033583

16AN00406-3 16/03/2024 22/03/2024 23,37725 KR 53BBIS 4C 97 BARCELONA 16 Anden -74,113998 4,62053143

16AN00406-4 16/03/2024 22/03/2024 88,95441 KR 53BBIS 4C 97 BARCELONA 16 Anden -74,1142607 4,62045557

16AN00407-1 16/03/2024 22/03/2024 11,46271 KR 53CBIS 4 42 BARCELONA 16 Anden -74,1157221 4,61821033

16AN00407-2 16/03/2024 22/03/2024 3,73661 KR 53CBIS 4 42 BARCELONA 16 Anden -74,115808 4,61828549

16AN00407-3 16/03/2024 22/03/2024 8,13822 KR 53CBIS 4 42 BARCELONA 16 Anden -74,1162021 4,61863209

16AN00407-4 16/03/2024 22/03/2024 18,19124 CL 4BIS 53B 96 BARCELONA 16 Anden -74,116212 4,6187706

16AN00407-5 16/03/2024 22/03/2024 8,91071 CL 4BIS 53B 96 BARCELONA 16 Anden -74,1161599 4,61883236

16AN00408-1 16/03/2024 22/03/2024 22,66908 AK 50 4 03 BARCELONA 16 Anden -74,1141305 4,61645761

16AN00408-10 16/03/2024 22/03/2024 6,96384 AK 50 4 93 BARCELONA 16 Anden -74,1138069 4,61723256

16AN00408-11 16/03/2024 22/03/2024 6,41182 AK 50 4 93 BARCELONA 16 Anden -74,1138305 4,61726387

16AN00408-12 16/03/2024 22/03/2024 7,64854 AK 50 4 93 BARCELONA 16 Anden -74,1138162 4,61729483

16AN00408-13 16/03/2024 22/03/2024 4,32486 AK 50 4 93 BARCELONA 16 Anden -74,1137827 4,61728598

16AN00408-14 16/03/2024 22/03/2024 2,30380 AK 50 4 93 BARCELONA 16 Anden -74,1138235 4,61732601

16AN00408-2 16/03/2024 22/03/2024 4,32225 AK 50 4 03 BARCELONA 16 Anden -74,1140903 4,61653671

16AN00408-3 16/03/2024 22/03/2024 9,37003 AK 50 4 05 BARCELONA 16 Anden -74,1140644 4,6166094

16AN00408-4 16/03/2024 22/03/2024 2,32971 AK 50 4 19 BARCELONA 16 Anden -74,1140396 4,61666077

16AN00408-5 16/03/2024 22/03/2024 2,18037 AK 50 4 39 BARCELONA 16 Anden -74,1139869 4,61678744

16AN00408-6 16/03/2024 22/03/2024 2,33752 AK 50 4 39 BARCELONA 16 Anden -74,1139742 4,61683231

16AN00408-7 16/03/2024 22/03/2024 12,38014 AK 50 4 67 BARCELONA 16 Anden -74,1138871 4,61703867

16AN00408-8 16/03/2024 22/03/2024 1,44766 AK 50 4 77 BARCELONA 16 Anden -74,1138524 4,61710772

16AN00408-9 16/03/2024 22/03/2024 9,37640 AK 50 4 77 BARCELONA 16 Anden -74,1138376 4,61715891

16AN00409-1 16/03/2024 22/03/2024 17,67072 AK 50 3 07 BARCELONA 16 Anden -74,11448 4,61571119

16AN00409-10 16/03/2024 22/03/2024 4,57248 AK 50 3 81 BARCELONA 16 Anden -74,1141585 4,61637674

16AN00409-2 16/03/2024 22/03/2024 5,94790 AK 50 3 27 BARCELONA 16 Anden -74,1143818 4,6158496

16AN00409-3 16/03/2024 22/03/2024 12,92731 AK 50 3 27 BARCELONA 16 Anden -74,1144283 4,61584819

16AN00409-4 16/03/2024 22/03/2024 6,68075 AK 50 3 35 BARCELONA 16 Anden -74,1143597 4,61590191

16AN00409-5 16/03/2024 22/03/2024 3,16262 AK 50 3 39 BARCELONA 16 Anden -74,1143419 4,61594797

16AN00409-6 16/03/2024 22/03/2024 11,78489 AK 50 3 39 BARCELONA 16 Anden -74,114319 4,61600292

16AN00409-7 16/03/2024 22/03/2024 5,75445 AK 50 3 51 BARCELONA 16 Anden -74,1142906 4,61606201

16AN00409-8 16/03/2024 22/03/2024 3,06514 AK 50 3 57 BARCELONA 16 Anden -74,1142722 4,61610453

16AN00409-9 16/03/2024 22/03/2024 7,99703 AK 50 3 67 BARCELONA 16 Anden -74,1142471 4,6161708

16AN00410-1 16/03/2024 22/03/2024 8,74904 CL 3A 53B 12 BARCELONA 16 Anden -74,1156645 4,61811522
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16AN00412-1 23/03/2024 30/03/2024 25,60980 TV 53A 2C 31 GALAN 16 Anden -74,1164159 4,61578923

16AN00412-2 23/03/2024 30/03/2024 6,25625 CL 2C 53A 28 GALAN 16 Anden -74,1168941 4,61588148

16AN00413-1 23/03/2024 30/03/2024 13,69420 CL 2B 53A 08 GALAN 16 Anden -74,1172107 4,61556165

16AN00413-2 23/03/2024 30/03/2024 8,95126 CL 2B 53A 46 GALAN 16 Anden -74,1174476 4,61576824

16AN00413-3 23/03/2024 30/03/2024 20,40149 CL 2B 53A 46 GALAN 16 Anden -74,1174409 4,61591045

16AN00413-4 23/03/2024 30/03/2024 21,54342 CL 2C 53A 65 GALAN 16 Anden -74,1173411 4,61602603

16AN00414-1 23/03/2024 30/03/2024 29,47457 CL 2B 53A 15 GALAN 16 Anden -74,1173103 4,61555833

16AN00414-2 23/03/2024 30/03/2024 7,94907 CL 2B 53B 53 GALAN 16 Anden -74,1176952 4,61589361

16AN00414-3 23/03/2024 30/03/2024 4,72579 CL 2B 53B 73 GALAN 16 Anden -74,1178386 4,61601534

16AN00414-4 23/03/2024 30/03/2024 7,60557 CL 2B 53B 79 GALAN 16 Anden -74,1178831 4,61605458

16AN00414-5 23/03/2024 30/03/2024 20,52194 KR 53CBIS 2A 92 GALAN 16 Anden -74,1183548 4,61624333

16AN00414-6 23/03/2024 30/03/2024 8,50641 KR 53CBIS 2A 92 GALAN 16 Anden -74,1181814 4,61631221

16AN00415-1 23/03/2024 30/03/2024 15,36093 CL 2ABISA 53A 93 GALAN 16 Anden -74,1185148 4,61596002

16AN00415-2 23/03/2024 30/03/2024 28,33389 CL 2ABISA 53A 93 GALAN 16 Anden -74,1186128 4,61593076

16AN00416-1 23/03/2024 30/03/2024 17,17427 CL 2A 53A 84 GALAN 16 Anden -74,1190852 4,61527221

16AN00416-2 23/03/2024 30/03/2024 27,50195 CL 2A 53A 84 GALAN 16 Anden -74,11907 4,61538543

16AN00417-1 23/03/2024 30/03/2024 22,69220 TV 53A 2 93 GALAN 16 Anden -74,1187831 4,61491427

16AN00417-2 23/03/2024 30/03/2024 5,70616 CL 2A 53A 89 GALAN 16 Anden -74,119121 4,61520797

16AN00418-1 23/03/2024 30/03/2024 10,59558 CL 2 53A 54 GALAN 16 Anden -74,1200443 4,61462442

16AN00418-2 23/03/2024 30/03/2024 7,83410 KR 53D 2 06 GALAN 16 Anden -74,1201376 4,6148617

16AN00419-1 23/03/2024 30/03/2024 27,79414 CL 1C 53A 10 GALAN 16 Anden -74,1202407 4,61422647

16AN00419-2 23/03/2024 30/03/2024 12,42774 CL 1C 53A 10 GALAN 16 Anden -74,1203944 4,61424394

16AN00419-3 23/03/2024 30/03/2024 47,77666 TV 53A 1C 37 GALAN 16 Anden -74,1200315 4,61431286

16AN00419-4 23/03/2024 30/03/2024 6,95035 CL 2 53A 65 GALAN 16 Anden -74,1202061 4,61463142

16AN00419-5 23/03/2024 30/03/2024 7,61727 CL 2 53A 81 GALAN 16 Anden -74,1202629 4,61467546

16AN00420-1 23/03/2024 30/03/2024 3,23979 CL 1B 53A 20 GALAN 16 Anden -74,1209288 4,61410582

16AN00420-2 23/03/2024 30/03/2024 9,42725 CL 1B 53A 26 GALAN 16 Anden -74,1210047 4,61416656

16AN00420-3 23/03/2024 30/03/2024 11,27801 CL 1B 53A 48 GALAN 16 Anden -74,1211234 4,61426317

16AN00420-4 23/03/2024 30/03/2024 33,03668 TV 53A 1B 31 GALAN 16 Anden -74,1205397 4,61427305

16AN00420-5 23/03/2024 30/03/2024 11,24472 CL 1C 53A 49 GALAN 16 Anden -74,1206846 4,61438865

16AN00420-6 23/03/2024 30/03/2024 5,98616 CL 1C 53A 57 GALAN 16 Anden -74,1207777 4,61446399

16AN00420-7 23/03/2024 30/03/2024 10,53035 CL 1C 53D 77 GALAN 16 Anden -74,1211769 4,61478371

16AN00420-8 23/03/2024 30/03/2024 1,25029 CL 1C 53D 83 GALAN 16 Anden -74,1212283 4,6148263

16AN00421-1 23/03/2024 30/03/2024 14,23258 CL 1A 53A 04 GALAN 16 Anden -74,1211978 4,6138362

16AN00421-3 23/03/2024 30/03/2024 4,18906 CL 1A 53A 30 GALAN 16 Anden -74,1214838 4,61398578

16AN00421-5 23/03/2024 30/03/2024 3,03672 CL 1B 53A 25 GALAN 16 Anden -74,1210857 4,61414698

16AN00421-6 23/03/2024 30/03/2024 4,04685 CL 1B 53A 33 GALAN 16 Anden -74,1211315 4,61418342

16AN00422-1 23/03/2024 30/03/2024 1,19557 TV 53A 1 43 GALAN 16 Anden -74,1217044 4,61362942

16AN00422-2 23/03/2024 30/03/2024 0,79387 TV 53A 1 43 GALAN 16 Anden -74,121693 4,61363466

16AN00422-3 23/03/2024 30/03/2024 5,39011 TV 53A 1 43 GALAN 16 Anden -74,1216682 4,61364452

16AN00422-4 23/03/2024 30/03/2024 9,96605 TV 53A 1 65 GALAN 16 Anden -74,1215036 4,61371216

16AN00422-5 23/03/2024 30/03/2024 9,13644 TV 53A 1 65 GALAN 16 Anden -74,1214154 4,61374824

16AN00422-6 23/03/2024 30/03/2024 40,67317 TV 53A 1 65 GALAN 16 Anden -74,1214805 4,61389584

16AN00422-7 23/03/2024 30/03/2024 1,17894 CL 1A 53A 47 GALAN 16 Anden -74,1216687 4,61404693

16AN00422-8 23/03/2024 30/03/2024 5,41068 CL 1A 53A 47 GALAN 16 Anden -74,1216938 4,6140668

16AN00422-9 23/03/2024 30/03/2024 4,82328 CL 1A 53A 61 GALAN 16 Anden -74,1217665 4,61412387

16AN00423-1 23/03/2024 30/03/2024 20,98476 CL 2B 53B 52 GALAN 16 Anden -74,1176445 4,61593572

16AN00423-10 23/03/2024 30/03/2024 11,34049 KR 53BBIS 2C 07 GALAN 16 Anden -74,1172001 4,61629442

16AN00423-11 23/03/2024 30/03/2024 6,46934 KR 53C 2B 30 GALAN 16 Anden -74,1176173 4,61638203

16AN00423-12 23/03/2024 30/03/2024 7,10660 KR 53C 2B 36 GALAN 16 Anden -74,117577 4,61643079

16AN00423-13 23/03/2024 30/03/2024 9,05373 KR 53C 2B 50 GALAN 16 Anden -74,1174604 4,61656746

16AN00423-14 23/03/2024 30/03/2024 7,71828 KR 53BBIS 2D 09 GALAN 16 Anden -74,1169228 4,61661717

16AN00423-15 23/03/2024 30/03/2024 5,59869 KR 53BBIS 2D 21 GALAN 16 Anden -74,1168582 4,61669132

16AN00423-16 23/03/2024 30/03/2024 6,81001 KR 53C 2B 64 GALAN 16 Anden -74,1173285 4,61671693

16AN00423-17 23/03/2024 30/03/2024 5,28534 KR 53C 2B 68 GALAN 16 Anden -74,1172876 4,6167679

16AN00423-18 23/03/2024 30/03/2024 7,26216 KR 53C 2B 78 GALAN 16 Anden -74,1172057 4,61686144

16AN00423-19 23/03/2024 30/03/2024 16,60367 AC 3 53B 67 GALAN 16 Anden -74,1170868 4,61699845

16AN00423-2 23/03/2024 30/03/2024 13,06444 CL 2B 53B 52 GALAN 16 Anden -74,1174999 4,61594483

16AN00423-3 23/03/2024 30/03/2024 9,29119 CL 2B 53B 64 GALAN 16 Anden -74,1177234 4,61600494

16AN00423-4 23/03/2024 30/03/2024 4,98192 KR 53BBIS 2B 21 GALAN 16 Anden -74,1174383 4,61601696

16AN00423-5 23/03/2024 30/03/2024 13,32536 CL 2B 53B 74 GALAN 16 Anden -74,1177798 4,61605455

16AN00423-6 23/03/2024 30/03/2024 2,87662 KR 53BBIS 2B 35 GALAN 16 Anden -74,1173562 4,61611329

16AN00423-7 23/03/2024 30/03/2024 4,52299 KR 53BBIS 2B 41 GALAN 16 Anden -74,1173122 4,61616566

16AN00423-8 23/03/2024 30/03/2024 18,87619 CL 2B 53B 74 GALAN 16 Anden -74,1177991 4,6161698

16AN00423-9 23/03/2024 30/03/2024 6,30969 KR 53BBIS 2C 01 GALAN 16 Anden -74,1172695 4,61621176

16AN00424-1 23/03/2024 30/03/2024 8,46148 KR 53C 2B 09 GALAN 16 Anden -74,1177979 4,61627452

16AN00424-10 23/03/2024 30/03/2024 3,43925 KR 53CBIS 2B 72 GALAN 16 Anden -74,1177076 4,61699527

16AN00424-11 23/03/2024 30/03/2024 3,83396 KR 53C 2B 91 GALAN 16 Anden -74,1171743 4,61700276
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16AN00424-12 23/03/2024 30/03/2024 5,83845 KR 53CBIS 2B 88 GALAN 16 Anden -74,1175368 4,61719543

16AN00424-13 23/03/2024 30/03/2024 7,85145 KR 53CBIS 2B 88 GALAN 16 Anden -74,1175068 4,61722907

16AN00424-14 23/03/2024 30/03/2024 7,14215 KR 53CBIS 2B 92 GALAN 16 Anden -74,1174753 4,61726698

16AN00424-2 23/03/2024 30/03/2024 14,84059 KR 53CBIS 2B 04 GALAN 16 Anden -74,1181197 4,61634974

16AN00424-3 23/03/2024 30/03/2024 4,54754 KR 53C 2B 27 GALAN 16 Anden -74,1176862 4,61640846

16AN00424-4 23/03/2024 30/03/2024 3,87997 KR 53C 2B 35 GALAN 16 Anden -74,1176034 4,6165036

16AN00424-5 23/03/2024 30/03/2024 11,98662 KR 53C 2B 45 GALAN 16 Anden -74,1175324 4,61658667

16AN00424-6 23/03/2024 30/03/2024 15,76317 KR 53CBIS 2B 14 GALAN 16 Anden -74,1180616 4,61658455

16AN00424-7 23/03/2024 30/03/2024 3,23965 KR 53C 2B 63 GALAN 16 Anden -74,1173804 4,61676553

16AN00424-9 23/03/2024 30/03/2024 14,05753 KR 53C 2B 85 GALAN 16 Anden -74,117233 4,61693267

16AN00425-1 23/03/2024 30/03/2024 4,42083 KR 53DBIS 2 21 GALAN 16 Anden -74,1205049 4,61523122

16AN00426-1 23/03/2024 30/03/2024 7,86972 CL 1C 53D 84 GALAN 16 Anden -74,1212305 4,6149134

16AN00426-2 23/03/2024 30/03/2024 13,33048 CL 1C 53D 94 GALAN 16 Anden -74,1212896 4,61496264

16AN00426-4 23/03/2024 30/03/2024 24,97392 CL 1C 53F 28 GALAN 16 Anden -74,1215238 4,61515011

16AN00426-6 23/03/2024 30/03/2024 10,68342 CL 1C 53F 28 GALAN 16 Anden -74,1215639 4,61528848

16AN00427-1 23/03/2024 30/03/2024 4,91588 KR 53F 1 35 GALAN 16 Anden -74,1220094 4,61418023

16AN00427-2 23/03/2024 30/03/2024 1,09262 KR 53F 1 35 GALAN 16 Anden -74,121978 4,61421714

16AN00427-3 23/03/2024 30/03/2024 6,40429 KR 53F 1 49 GALAN 16 Anden -74,1219332 4,61426643

16AN00427-4 23/03/2024 30/03/2024 6,48635 KR 53F 1A 25 GALAN 16 Anden -74,1217559 4,61447469

16AN00427-5 23/03/2024 30/03/2024 5,84528 KR 53F 1A 39 GALAN 16 Anden -74,1216752 4,61456774

16AN00427-6 23/03/2024 30/03/2024 7,48681 KR 53F 1A 45 GALAN 16 Anden -74,1216359 4,6146131

16AN00427-7 23/03/2024 30/03/2024 14,96250 KR 53F 1B 03 GALAN 16 Anden -74,1215738 4,61468596

16AN00427-8 23/03/2024 30/03/2024 4,76133 KR 53F 1B 25 GALAN 16 Anden -74,1214696 4,61480689

16AN00428-1 23/03/2024 30/03/2024 8,39870 CL 1A S 56 04 GALAN 16 Anden -74,123563 4,61606419

16AN00428-2 23/03/2024 30/03/2024 23,38134 CL 1A S 56 04 GALAN 16 Anden -74,1233899 4,61606637

16AN00428-3 23/03/2024 30/03/2024 2,94579 TV 56BIS 1 11 S GALAN 16 Anden -74,1231582 4,61616224

16AN00428-4 23/03/2024 30/03/2024 7,08392 TV 56BIS 1 07 GALAN 16 Anden -74,123072 4,61619977

16AN00428-5 23/03/2024 30/03/2024 6,47333 CL 1A S 56 40 GALAN 16 Anden -74,1236621 4,61629468

16AN00428-6 23/03/2024 30/03/2024 3,58419 CL 1A S 56 40 GALAN 16 Anden -74,1235779 4,61640509

16AN00428-7 23/03/2024 30/03/2024 4,41713 CL 1A S 56 40 GALAN 16 Anden -74,1235176 4,6164301

16AN00429-1 23/03/2024 30/03/2024 31,10483 CL 2BIS 56A 37 GALAN 16 Anden -74,1224086 4,61745865

16AN00430-1 23/03/2024 30/03/2024 48,19731 CL 8 S 60 00 GALAN 16 Anden -74,1251405 4,61832833

16AN00430-2 23/03/2024 30/03/2024 5,87778 CL 8 S 60 00 GALAN 16 Anden -74,125473 4,61835178

16AN00431-1 23/03/2024 30/03/2024 21,65693 CL 1B S 55 44 GALAN 16 Anden -74,123673 4,61587768

16AN00431-2 23/03/2024 30/03/2024 4,64211 TV 56BIS 1 46 S GALAN 16 Anden -74,1235259 4,61594033

16AN00431-3 23/03/2024 30/03/2024 5,88777 TV 56A 1 57 S GALAN 16 Anden -74,1236469 4,61644954

16AN00431-5 23/03/2024 30/03/2024 7,29662 TV 57 1 34 S GALAN 16 Anden -74,1235883 4,61689774

16AN00431-6 23/03/2024 30/03/2024 2,54264 TV 57 1 10 S GALAN 16 Anden -74,1234562 4,61695352

16AN00431-7 23/03/2024 30/03/2024 8,82521 TV 57 1 14 GALAN 16 Anden -74,123291 4,61702399

16AN00431-8 23/03/2024 30/03/2024 22,17598 CL 2 56A 27 GALAN 16 Anden -74,1228839 4,61710299

16AN00431-9 23/03/2024 30/03/2024 8,71665 CL 2 56A 27 GALAN 16 Anden -74,1229821 4,61715426

16AN00432-1 23/03/2024 30/03/2024 2,63555 TV 57 1 31 GALAN 16 Anden -74,1230761 4,61718057

16AN00432-2 23/03/2024 30/03/2024 3,42555 TV 57 1 37 GALAN 16 Anden -74,1230469 4,61734882

16AN00432-3 23/03/2024 30/03/2024 7,26469 CL 1 S 57 38 GALAN 16 Anden -74,1235309 4,61737059

16AN00432-4 23/03/2024 30/03/2024 5,94595 CL 2 57 33 GALAN 16 Anden -74,1231187 4,61747566

16AN00432-5 23/03/2024 30/03/2024 1,84354 CL 2 57 33 GALAN 16 Anden -74,1231313 4,61749634

16AN00432-6 23/03/2024 30/03/2024 10,00726 DG 2 57A 05 GALAN 16 Anden -74,1231496 4,61752875

16AN00433-1 23/03/2024 30/03/2024 8,06063 CL 1B S 55 06 GALAN 16 Anden -74,1236904 4,61536831

16AN00433-10 23/03/2024 30/03/2024 3,06718 CL 1 S 55 05 GALAN 16 Anden -74,1229384 4,6156715

16AN00433-11 23/03/2024 30/03/2024 4,86566 CL 1 S 55 05 GALAN 16 Anden -74,1229562 4,6157189

16AN00433-12 23/03/2024 30/03/2024 30,70493 CL 1 S 55 49 GALAN 16 Anden -74,1231775 4,61607603

16AN00433-2 23/03/2024 30/03/2024 27,89484 CL 1B S 55 06 GALAN 16 Anden -74,1235854 4,61537035

16AN00433-3 23/03/2024 30/03/2024 1,25546 CL 1B S 55 12 GALAN 16 Anden -74,1237016 4,61543346

16AN00433-4 23/03/2024 30/03/2024 9,23487 CL 1B S 55 16 GALAN 16 Anden -74,123709 4,61547489

16AN00433-5 23/03/2024 30/03/2024 3,04023 TV 55 1 33 S GALAN 16 Anden -74,1231534 4,6155522

16AN00433-6 23/03/2024 30/03/2024 5,26813 CL 1B S 55 20 GALAN 16 Anden -74,1237202 4,61554368

16AN00433-7 23/03/2024 30/03/2024 6,78216 TV 55 1 27 S GALAN 16 Anden -74,1231122 4,61556983

16AN00433-8 23/03/2024 30/03/2024 18,77926 CL 1 S 55 05 GALAN 16 Anden -74,1230062 4,61561557

16AN00433-9 23/03/2024 30/03/2024 3,88485 CL 1B S 55 34 GALAN 16 Anden -74,1237396 4,61565811

16AN00434-1 23/03/2024 30/03/2024 4,36485 TV 54A 1 73 S GALAN 16 Anden -74,1233822 4,61496198

16AN00434-10 23/03/2024 30/03/2024 0,88967 CL 1 S 54A 35 GALAN 16 Anden -74,123086 4,61551308

16AN00434-11 23/03/2024 30/03/2024 2,94822 CL 1 S 54A 35 GALAN 16 Anden -74,1228784 4,61551667

16AN00434-12 23/03/2024 30/03/2024 16,19406 CL 1 S 54A 35 GALAN 16 Anden -74,1230159 4,61554236

16AN00434-13 23/03/2024 30/03/2024 8,91030 CL 1 S 54A 35 GALAN 16 Anden -74,1229056 4,6155698

16AN00434-2 23/03/2024 30/03/2024 12,35453 TV 54A 1 55 S GALAN 16 Anden -74,123205 4,61503644

16AN00434-3 23/03/2024 30/03/2024 4,33962 TV 54A 1 39 S GALAN 16 Anden -74,1230848 4,61508856

16AN00434-4 23/03/2024 30/03/2024 16,37208 CL 1 S 54A 05 GALAN 16 Anden -74,1228627 4,61518103

16AN00434-5 23/03/2024 30/03/2024 4,10935 CL 1 S 54A 05 GALAN 16 Anden -74,1227804 4,61525843
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16AN00434-6 23/03/2024 30/03/2024 9,32542 TV 55 1 68 S GALAN 16 Anden -74,1234622 4,61535361

16AN00434-7 23/03/2024 30/03/2024 4,90890 TV 55 1 50 S GALAN 16 Anden -74,1233457 4,61540396

16AN00434-8 23/03/2024 30/03/2024 6,17690 CL 1 S 54A 23 GALAN 16 Anden -74,1228577 4,61545589

16AN00434-9 23/03/2024 30/03/2024 4,40487 TV 55 1 26 S GALAN 16 Anden -74,123125 4,61549622

16AN00435-1 23/03/2024 30/03/2024 16,84280 TV 53A 1A 01 S GALAN 16 Anden -74,1233699 4,61447487

16AN00435-10 23/03/2024 30/03/2024 1,29606 TV 54A 1 56 S GALAN 16 Anden -74,1232354 4,61495561

16AN00435-11 23/03/2024 30/03/2024 0,56780 TV 54A 1 56 S GALAN 16 Anden -74,1232263 4,61495926

16AN00435-12 23/03/2024 30/03/2024 4,27915 TV 54A 1 40 S GALAN 16 Anden -74,1230855 4,61501984

16AN00435-13 23/03/2024 30/03/2024 9,97392 CL 1 S 54 41 GALAN 16 Anden -74,1227212 4,61510411

16AN00435-14 23/03/2024 30/03/2024 31,34176 CL 1 S 54 41 GALAN 16 Anden -74,1228663 4,6151105

16AN00435-2 23/03/2024 30/03/2024 7,43900 TV 53A 1A 01 S GALAN 16 Anden -74,1233003 4,61450144

16AN00435-3 23/03/2024 30/03/2024 34,13476 TV 53A 1A 01 S GALAN 16 Anden -74,1234134 4,61456036

16AN00435-4 23/03/2024 30/03/2024 19,61373 TV 54A 1 86 S GALAN 16 Anden -74,1234521 4,61471619

16AN00435-5 23/03/2024 30/03/2024 2,53836 TV 54A 1 86 S GALAN 16 Anden -74,1235061 4,6148144

16AN00435-6 23/03/2024 30/03/2024 18,84495 TV 54A 1 86 S GALAN 16 Anden -74,1234384 4,61487042

16AN00435-7 23/03/2024 30/03/2024 4,45091 TV 54A 1 68 S GALAN 16 Anden -74,1232853 4,61493415

16AN00435-8 23/03/2024 30/03/2024 1,53622 TV 54A 1 62 S GALAN 16 Anden -74,1232628 4,61494389

16AN00435-9 23/03/2024 30/03/2024 1,64183 TV 54A 1 62 S GALAN 16 Anden -74,1232482 4,61495002

16AN00436-1 23/03/2024 30/03/2024 12,11811 TV 57 1 45 S GALAN 16 Anden -74,1237582 4,61689488

16AN00436-10 23/03/2024 30/03/2024 14,26797 TV 57 1 05 S GALAN 16 Anden -74,1234794 4,6170932

16AN00436-12 23/03/2024 30/03/2024 12,56039 CL 1A S 57 32 GALAN 16 Anden -74,1239227 4,61712775

16AN00436-14 23/03/2024 30/03/2024 2,35059 TV 57 1 05 S GALAN 16 Anden -74,1235473 4,61719964

16AN00436-15 23/03/2024 30/03/2024 3,96093 TV 57 1 05 S GALAN 16 Anden -74,1235298 4,61721095

16AN00436-2 23/03/2024 30/03/2024 1,50986 TV 57 1 29 S GALAN 16 Anden -74,123677 4,61692917

16AN00436-4 23/03/2024 30/03/2024 18,32615 TV 57 1 45 S GALAN 16 Anden -74,1238469 4,61695352

16AN00436-5 23/03/2024 30/03/2024 10,93655 TV 57 1 05 S GALAN 16 Anden -74,1234967 4,61700464

16AN00436-7 23/03/2024 30/03/2024 5,55023 TV 57 1 45 S GALAN 16 Anden -74,1238912 4,61705534

16AN00436-9 23/03/2024 30/03/2024 1,16404 CL 1A S 57 26 GALAN 16 Anden -74,1239019 4,61708126

16AN00437-2 23/03/2024 30/03/2024 130,83440 AK 68 1A 24 GALAN 16 Anden -74,124463 4,62285437

16AN00437-3 23/03/2024 30/03/2024 14,29041 AK 68 1A 56 GALAN 16 Anden -74,1244133 4,62318818

16AN00438-1 23/03/2024 30/03/2024 3,08935 TV 53A 1A 01 S GALAN 16 Anden -74,1225336 4,61335965

16AN00438-2 23/03/2024 30/03/2024 43,77087 TV 53A 1A 01 S GALAN 16 Anden -74,1229205 4,61339424

16AN00438-3 23/03/2024 30/03/2024 235,78631 TV 53A 1A 01 S GALAN 16 Anden -74,1227919 4,61334896

16AN00438-4 23/03/2024 30/03/2024 33,70989 TV 53A 1A 01 S GALAN 16 Anden -74,1226132 4,61356875

16AN00438-5 23/03/2024 30/03/2024 59,31141 TV 53A 1A 01 S GALAN 16 Anden -74,1231905 4,61372566

16AN00438-6 23/03/2024 30/03/2024 273,11933 TV 53G 1A 90 S GALAN 16 Anden -74,123187 4,61380615

16AN00439-1 23/03/2024 30/03/2024 31,73083 CL 1 64 00 GALAN 16 Anden -74,1241744 4,62000631

16AN00439-2 23/03/2024 30/03/2024 27,53707 CL 1 64 00 GALAN 16 Anden -74,1237557 4,62004147

16AN00439-3 23/03/2024 30/03/2024 61,96176 DG 2 64A 01 GALAN 16 Anden -74,1236223 4,6203135

16AN00439-4 23/03/2024 30/03/2024 23,73056 TV 64 1 55 GALAN 16 Anden -74,123648 4,62060886

16AN00439-5 23/03/2024 30/03/2024 172,36336 TV 64 1 21 GALAN 16 Anden -74,1248019 4,62045707

16AN00440-1 23/03/2024 30/03/2024 37,59579 DG 2 57A 39 GALAN 16 Anden -74,1236363 4,61857249

16AN00440-2 23/03/2024 30/03/2024 113,48198 DG 2 57A 39 GALAN 16 Anden -74,1236608 4,61859633

16AN00440-3 23/03/2024 30/03/2024 25,74573 TV 60 1 27 GALAN 16 Anden -74,1243876 4,61863727

16AN00440-4 23/03/2024 30/03/2024 2,94938 DG 2 57A 39 GALAN 16 Anden -74,123486 4,61870425

16AN00440-5 23/03/2024 30/03/2024 8,45699 DG 2 60 21 GALAN 16 Anden -74,1243778 4,6186738

16AN00440-6 23/03/2024 30/03/2024 151,31963 DG 2 64A 01 GALAN 16 Anden -74,1235555 4,61954839

16AN00441-1 16/03/2024 22/03/2024 39,31634 KR 65 3 00 LA PRADERA 16 Anden -74,121786 4,623631

16AN00442-1 16/03/2024 22/03/2024 11,03001 AK 68 4D 98 LA PRADERA 16 Anden -74,1228402 4,62749073

16AN00443-1 16/03/2024 22/03/2024 32,37441 KR 53CBIS 4F 59 COLON 16 Anden -74,1138815 4,62166921

16AN00444-1 16/03/2024 22/03/2024 33,26244 KR 53CBIS 4F 59 SAN RAFAEL 16 Anden -74,113991 4,62153671

16AN00445-1 16/03/2024 22/03/2024 1,53097 AC 3 53C 00 COLON 16 Anden -74,1164292 4,61862551

16AN00445-10 16/03/2024 22/03/2024 0,98387 CL 4A 53C 21 COLON 16 Anden -74,1163612 4,61904766

16AN00445-11 16/03/2024 22/03/2024 1,03123 CL 4A 53C 29 COLON 16 Anden -74,1163745 4,61905898

16AN00445-12 16/03/2024 22/03/2024 0,86618 CL 4A 53C 29 COLON 16 Anden -74,1163853 4,61906832

16AN00445-13 16/03/2024 22/03/2024 10,03874 CL 4A 53C 37 COLON 16 Anden -74,1164198 4,61909469

16AN00445-14 16/03/2024 22/03/2024 30,00983 CL 4BIS 53C 64 COLON 16 Anden -74,1168837 4,61910896

16AN00445-15 16/03/2024 22/03/2024 10,97407 CL 4A 53C 49 COLON 16 Anden -74,1165177 4,61918003

16AN00445-16 16/03/2024 22/03/2024 6,51991 CL 4A 53C 55 COLON 16 Anden -74,1165803 4,61923238

16AN00445-2 16/03/2024 22/03/2024 13,60710 CL 4BIS 53C 08 COLON 16 Anden -74,1164877 4,61865327

16AN00445-3 16/03/2024 22/03/2024 18,82758 CL 4BIS 53C 08 COLON 16 Anden -74,1163747 4,61868825

16AN00445-4 16/03/2024 22/03/2024 10,94145 CL 4BIS 53C 28 COLON 16 Anden -74,116624 4,61876609

16AN00445-5 16/03/2024 22/03/2024 5,11465 CL 4BIS 53C 42 COLON 16 Anden -74,1167525 4,61887604

16AN00445-6 16/03/2024 22/03/2024 25,34405 CL 4A 53C 09 COLON 16 Anden -74,1162494 4,61883802

16AN00445-7 16/03/2024 22/03/2024 6,67823 CL 4BIS 53C 56 COLON 16 Anden -74,1168236 4,61893501

16AN00445-8 16/03/2024 22/03/2024 17,41057 CL 4BIS 53C 64 COLON 16 Anden -74,1168909 4,61899403

16AN00445-9 16/03/2024 22/03/2024 4,68917 CL 4A 53C 21 COLON 16 Anden -74,1163382 4,61902805

16AN00446-1 16/03/2024 22/03/2024 119,02193 CL 4 53C 18 COLON 16 Anden -74,1170565 4,61887999
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16AN00447-1 16/03/2024 22/03/2024 4,72003 CL 3A 53C 20 COLON 16 Anden -74,117096 4,61816726

16AN00447-2 16/03/2024 22/03/2024 24,38690 KR 53CBIS 3A 27 COLON 16 Anden -74,1167433 4,61824812

16AN00447-3 16/03/2024 22/03/2024 5,58970 CL 3A 53C 56 COLON 16 Anden -74,1173146 4,61835329

16AN00447-4 16/03/2024 22/03/2024 19,37965 KR 53CBIS 3A 27 COLON 16 Anden -74,1167514 4,61837671

16AN00447-5 16/03/2024 22/03/2024 6,34179 CL 4 53C 21 COLON 16 Anden -74,116851 4,61846272

16AN00448-1 23/03/2024 30/03/2024 15,05226 AC 3 53D 30 COLON 16 Anden -74,1176736 4,61817024

16AN00448-2 23/03/2024 30/03/2024 5,51998 CL 3A 53C 43 COLON 16 Anden -74,1172847 4,61823781

16AN00448-3 23/03/2024 30/03/2024 26,87767 KR 53DBIS 3 32 COLON 16 Anden -74,1175348 4,6183321

16AN00449-1 16/03/2024 22/03/2024 35,74740 CL 4C 53C 40 COLON 16 Anden -74,1133988 4,62354943

16AN00450-1 16/03/2024 22/03/2024 56,71982 CL 4C 53C 40 COLON 16 Anden -74,1135408 4,62337226

16AN00451-1 16/03/2024 22/03/2024 5,65716 KR 53D 5 11 COLON 16 Anden -74,1140962 4,62208972

16AN00451-2 16/03/2024 22/03/2024 68,25707 KR 53CBIS 4F 59 COLON 16 Anden -74,1145813 4,6221071

16AN00451-3 16/03/2024 22/03/2024 6,00563 CL 4C 53C 40 COLON 16 Anden -74,1143283 4,62241493

16AN00451-4 16/03/2024 22/03/2024 4,98057 CL 4C 53C 40 COLON 16 Anden -74,1142149 4,62255393

16AN00452-1 16/03/2024 22/03/2024 3,43700 CL 4F 53 D 16 COLON 16 Anden -74,1149077 4,62152858

16AN00453-1 16/03/2024 22/03/2024 17,05848 CL 4C 53C 40 COLON 16 Anden -74,1156763 4,62068165

16AN00453-2 16/03/2024 22/03/2024 8,93243 CL 4C 53C 40 COLON 16 Anden -74,1156677 4,62078552

16AN00453-5 16/03/2024 22/03/2024 5,07774 CL 4C 53C 40 COLON 16 Anden -74,1155099 4,62097377

16AN00453-6 16/03/2024 22/03/2024 5,27220 CL 4C 53C 40 COLON 16 Anden -74,115431 4,62106952

16AN00453-7 16/03/2024 22/03/2024 6,64461 CL 4C 53C 40 COLON 16 Anden -74,1152674 4,62126897

16AN00453-8 16/03/2024 22/03/2024 6,07130 CL 4C 53C 40 COLON 16 Anden -74,1151719 4,62138777

16AN00454-2 16/03/2024 22/03/2024 7,93961 KR 53DBIS 4 49 COLON 16 Anden -74,116933 4,619159

16AN00454-4 16/03/2024 22/03/2024 23,77085 KR 53F 4 34 COLON 16 Anden -74,1172016 4,61944226

16AN00454-5 16/03/2024 22/03/2024 10,95259 KR 53F 4 48 COLON 16 Anden -74,1171472 4,61950412

16AN00454-6 16/03/2024 22/03/2024 18,26733 CL 4A 53D 35 COLON 16 Anden -74,1169675 4,619561

16AN00454-7 16/03/2024 22/03/2024 22,29430 CL 4A 53D 35 COLON 16 Anden -74,1170881 4,61957566

16AN00455-1 16/03/2024 22/03/2024 7,46326 AC 3 53D 36 COLON 16 Anden -74,1177441 4,61818944

16AN00455-10 16/03/2024 22/03/2024 10,47594 CL 3A 53F 99 COLON 16 Anden -74,1177969 4,6187283

16AN00455-11 16/03/2024 22/03/2024 19,11542 CL 3A 53F 99 COLON 16 Anden -74,1177509 4,61878495

16AN00455-12 16/03/2024 22/03/2024 11,70937 CL 3A 53F 99 COLON 16 Anden -74,1176763 4,61887412

16AN00455-13 16/03/2024 22/03/2024 2,43718 CL 3A 53F 99 COLON 16 Anden -74,1176502 4,61890741

16AN00455-15 16/03/2024 22/03/2024 2,03009 CL 3A 53F 99 COLON 16 Anden -74,1175996 4,618969

16AN00455-16 16/03/2024 22/03/2024 13,24738 KR 53DBIS 4 19 COLON 16 Anden -74,1170865 4,61897387

16AN00455-17 16/03/2024 22/03/2024 17,43823 CL 3A 53F 99 COLON 16 Anden -74,117572 4,61900137

16AN00455-18 16/03/2024 22/03/2024 24,00560 KR 53F 4 04 COLON 16 Anden -74,1174868 4,61910333

16AN00455-19 16/03/2024 22/03/2024 8,78313 KR 53F 4 18 COLON 16 Anden -74,117378 4,6192333

16AN00455-2 16/03/2024 22/03/2024 15,40442 AC 3 53D 36 COLON 16 Anden -74,1178286 4,61820393

16AN00455-20 16/03/2024 22/03/2024 12,24263 KR 53F 4 24 COLON 16 Anden -74,1173297 4,61928935

16AN00455-3 16/03/2024 22/03/2024 21,04341 KR 53DBIS 3 33 COLON 16 Anden -74,1175957 4,61836891

16AN00455-5 16/03/2024 22/03/2024 6,78673 KR 53DBIS 3A 05 COLON 16 Anden -74,1174677 4,61852127

16AN00455-6 16/03/2024 22/03/2024 2,98393 KR 53F 3 24 COLON 16 Anden -74,1179535 4,61853995

16AN00455-7 16/03/2024 22/03/2024 19,53657 KR 53F 3 24 COLON 16 Anden -74,1179169 4,61857338

16AN00455-8 16/03/2024 22/03/2024 10,01764 KR 53F 3 32 COLON 16 Anden -74,1178823 4,61862971

16AN00455-9 16/03/2024 22/03/2024 8,64216 KR 53DBIS 3A 17 COLON 16 Anden -74,1173542 4,61865655

16AN00456-1 16/03/2024 22/03/2024 10,16687 KR 53F 4F 32 COLON 16 Anden -74,1151649 4,62214768

16AN00457-1 16/03/2024 22/03/2024 11,91151 CL 4C 53C 40 COLON 16 Anden -74,115286 4,62135617

16AN00457-10 16/03/2024 22/03/2024 5,19102 KR 53DBIS 4D 39 COLON 16 Anden -74,115614 4,62202058

16AN00457-2 16/03/2024 22/03/2024 16,64798 CL 4C 53C 40 COLON 16 Anden -74,1153966 4,62137309

16AN00457-3 16/03/2024 22/03/2024 13,22308 CL 4D 53D 62 COLON 16 Anden -74,1156011 4,62154151

16AN00457-4 16/03/2024 22/03/2024 3,82836 CL 4D 53F 02 COLON 16 Anden -74,1156791 4,62160541

16AN00457-5 16/03/2024 22/03/2024 3,80591 CL 4D 53F 14 COLON 16 Anden -74,1157739 4,62168337

16AN00457-6 16/03/2024 22/03/2024 5,56325 CL 4D 53F 20 COLON 16 Anden -74,1158241 4,6217258

16AN00457-7 16/03/2024 22/03/2024 5,83615 CL 4F 53F 09 COLON 16 Anden -74,1155008 4,62192631

16AN00457-8 16/03/2024 22/03/2024 6,46591 KR 53DBIS 4D 39 COLON 16 Anden -74,1155409 4,62196007

16AN00457-9 16/03/2024 22/03/2024 0,76851 KR 53DBIS 4D 39 COLON 16 Anden -74,1155823 4,62199274

16AN00458-2 16/03/2024 22/03/2024 4,11306 CL 4C 53C 40 COLON 16 Anden -74,1155264 4,62106308

16AN00458-5 16/03/2024 22/03/2024 10,06424 CL 4D 53D 61 COLON 16 Anden -74,115607 4,62144995

16AN00458-7 16/03/2024 22/03/2024 14,56085 CL 4D 53F 13 COLON 16 Anden -74,1157655 4,62158407

16AN00459-1 16/03/2024 22/03/2024 2,54615 KR 54 3 42 COLON 16 Anden -74,1168488 4,62133794

16AN00459-2 16/03/2024 22/03/2024 1,89504 KR 54 3 42 COLON 16 Anden -74,1168896 4,62137296

16AN00460-1 16/03/2024 22/03/2024 34,31904 KR 53F 4 21 COLON 16 Anden -74,1172789 4,6194646

16AN00461-1 16/03/2024 22/03/2024 6,31647 CL 4 53F 60 COLON 16 Anden -74,1178956 4,61957627

16AN00462-1 16/03/2024 22/03/2024 0,44795 KR 54 3A 36 COLON 16 Anden -74,1181789 4,61971765

16AN00462-2 16/03/2024 22/03/2024 0,85890 KR 54 3A 36 COLON 16 Anden -74,1182053 4,61973805

16AN00463-1 16/03/2024 22/03/2024 8,59481 KR 53F 4F 09 COLON 16 Anden -74,1154589 4,62198829

16AN00463-2 16/03/2024 22/03/2024 6,48303 KR 53DBIS 4D 39 COLON 16 Anden -74,1156349 4,62213418

16AN00463-3 16/03/2024 22/03/2024 4,21041 KR 53F 4G 01 COLON 16 Anden -74,1152237 4,62225449

16AN00463-5 16/03/2024 22/03/2024 3,49279 CL 4G 53F 25 COLON 16 Anden -74,1153662 4,62237438
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16AN00463-6 16/03/2024 22/03/2024 3,15000 KR 53F 4G 01 COLON 16 Anden -74,1154918 4,62247982

16AN00463-7 16/03/2024 22/03/2024 3,82903 KR 54 4G 01 COLON 16 Anden -74,1158943 4,62262532

16AN00463-8 16/03/2024 22/03/2024 7,86817 KR 54 4G 01 COLON 16 Anden -74,1158542 4,62267616

16AN00463-9 16/03/2024 22/03/2024 2,41041 KR 54 4G 01 COLON 16 Anden -74,1158207 4,62271648

16AN00464-1 16/03/2024 22/03/2024 6,25802 CL 5A 53G 47 COLON 16 Anden -74,1151629 4,62294887

16AN00465-1 16/03/2024 22/03/2024 4,81882 CL 5BBIS 54 56 COLON 16 Anden -74,114548 4,62519767

16AN00465-2 16/03/2024 22/03/2024 10,20681 CL 5C 54 41 COLON 16 Anden -74,1142032 4,62535025

16AN00466-1 16/03/2024 22/03/2024 6,83045 KR 55 5A 92 COLON 16 Anden -74,1147281 4,62456416

16AN00468-1 16/03/2024 22/03/2024 11,29189 KR 54 4G 01 COLON 16 Anden -74,1144287 4,62451023

16AN00469-1 16/03/2024 22/03/2024 7,33529 KR 56 5A 02 COLON 16 Anden -74,1156242 4,62424254

16AN00469-2 16/03/2024 22/03/2024 4,36906 KR 56 5A 10 COLON 16 Anden -74,1155786 4,62429663

16AN00469-3 16/03/2024 22/03/2024 6,64842 KR 56 5A 18 COLON 16 Anden -74,115537 4,62434374

16AN00469-4 16/03/2024 22/03/2024 6,82879 KR 56 5A 28 COLON 16 Anden -74,1154967 4,62439102

16AN00469-5 16/03/2024 22/03/2024 6,37790 KR 56 5A 34 COLON 16 Anden -74,115455 4,62443855

16AN00469-6 16/03/2024 22/03/2024 7,66020 KR 56 5A 88 COLON 16 Anden -74,1150173 4,62479385

16AN00469-7 16/03/2024 22/03/2024 12,53676 KR 56 5A 88 COLON 16 Anden -74,1151306 4,62481317

16AN00471-10 23/03/2024 30/03/2024 2,57085 TV 53 1 04 LA CAMELIA 16 Anden -74,1209492 4,61221717

16AN00471-11 23/03/2024 30/03/2024 9,08251 TV 53 1 10 LA CAMELIA 16 Anden -74,1209104 4,61222967

16AN00471-12 23/03/2024 30/03/2024 12,91453 TV 53 1 24 LA CAMELIA 16 Anden -74,1207817 4,61227138

16AN00471-13 23/03/2024 30/03/2024 3,19180 TV 53 1 54 LA CAMELIA 16 Anden -74,1206006 4,61234955

16AN00471-14 23/03/2024 30/03/2024 21,74465 TV 53 1 60 LA CAMELIA 16 Anden -74,1205239 4,61237871

16AN00471-15 23/03/2024 30/03/2024 10,26438 TV 53 1A 14 LA CAMELIA 16 Anden -74,1204093 4,61242302

16AN00471-16 23/03/2024 30/03/2024 9,77526 TV 53 1A 66 LA CAMELIA 16 Anden -74,1199751 4,61258742

16AN00471-17 23/03/2024 30/03/2024 2,17335 TV 53 1A 72 LA CAMELIA 16 Anden -74,1199504 4,61259739

16AN00471-18 23/03/2024 30/03/2024 1,52167 TV 53 1A 72 LA CAMELIA 16 Anden -74,1199388 4,6126005

16AN00471-19 23/03/2024 30/03/2024 7,56724 TV 53 1A 76 LA CAMELIA 16 Anden -74,1198761 4,61262531

16AN00471-2 23/03/2024 30/03/2024 26,03952 TV 53 0 40 LA CAMELIA 16 Anden -74,1213309 4,61206671

16AN00471-3 23/03/2024 30/03/2024 5,47893 TV 53 0 52 LA CAMELIA 16 Anden -74,1212439 4,61210054

16AN00471-4 23/03/2024 30/03/2024 3,98359 TV 53 0 56 LA CAMELIA 16 Anden -74,1212045 4,61211479

16AN00471-5 23/03/2024 30/03/2024 3,36197 TV 53 0 56 LA CAMELIA 16 Anden -74,1211878 4,61212149

16AN00471-6 23/03/2024 30/03/2024 11,26051 TV 53 0 62 LA CAMELIA 16 Anden -74,1211633 4,61213118

16AN00471-7 23/03/2024 30/03/2024 9,55422 TV 53 0 68 LA CAMELIA 16 Anden -74,1211104 4,61215199

16AN00471-8 23/03/2024 30/03/2024 7,98948 TV 53 0 74 LA CAMELIA 16 Anden -74,1210626 4,61217167

16AN00471-9 23/03/2024 30/03/2024 16,03462 TV 53 0 82 LA CAMELIA 16 Anden -74,1209949 4,61219637

16AN00472-1 23/03/2024 30/03/2024 18,01633 CL 1B 52C 06 LA CAMELIA 16 Anden -74,1194036 4,61236504

16AN00472-10 23/03/2024 30/03/2024 7,66726 TV 53 1B 18 LA CAMELIA 16 Anden -74,1194266 4,61279831

16AN00472-11 23/03/2024 30/03/2024 10,41381 TV 53 1B 30 LA CAMELIA 16 Anden -74,1192744 4,6128559

16AN00472-12 23/03/2024 30/03/2024 6,69182 TV 53 1B 42 LA CAMELIA 16 Anden -74,1191221 4,61291732

16AN00472-13 23/03/2024 30/03/2024 5,96814 TV 53 1B 46 LA CAMELIA 16 Anden -74,1190767 4,61293313

16AN00472-14 23/03/2024 30/03/2024 16,04188 TV 53 1B 50 LA CAMELIA 16 Anden -74,1190211 4,61295363

16AN00472-15 23/03/2024 30/03/2024 19,78798 TV 53 1B 58 LA CAMELIA 16 Anden -74,1189317 4,61298919

16AN00472-16 23/03/2024 30/03/2024 9,90651 TV 53 1B 62 LA CAMELIA 16 Anden -74,1188704 4,61301195

16AN00472-17 23/03/2024 30/03/2024 11,36988 TV 53 1B 66 LA CAMELIA 16 Anden -74,118819 4,61303226

16AN00472-18 23/03/2024 30/03/2024 8,15283 TV 53 1B 70 LA CAMELIA 16 Anden -74,1187712 4,61304988

16AN00472-19 23/03/2024 30/03/2024 9,69966 TV 53 1B 94 LA CAMELIA 16 Anden -74,1184436 4,61317641

16AN00472-2 23/03/2024 30/03/2024 3,69763 TV 52C 1B 13 LA CAMELIA 16 Anden -74,1192998 4,61240382

16AN00472-20 23/03/2024 30/03/2024 2,61570 TV 53 1B 98 LA CAMELIA 16 Anden -74,1184002 4,61319441

16AN00472-4 23/03/2024 30/03/2024 3,00500 TV 52C 1B 69 LA CAMELIA 16 Anden -74,1186254 4,61266276

16AN00472-5 23/03/2024 30/03/2024 21,17582 TV 53 1B 02 LA CAMELIA 16 Anden -74,1196352 4,61260103

16AN00472-6 23/03/2024 30/03/2024 2,42719 TV 52C 1B 79 LA CAMELIA 16 Anden -74,1184712 4,61272202

16AN00472-7 23/03/2024 30/03/2024 3,34151 TV 52C 1B 85 LA CAMELIA 16 Anden -74,1184257 4,61274014

16AN00472-8 23/03/2024 30/03/2024 5,06869 TV 53 1B 06 LA CAMELIA 16 Anden -74,1195985 4,6127376

16AN00472-9 23/03/2024 30/03/2024 9,38115 TV 53 1B 14 LA CAMELIA 16 Anden -74,1194779 4,61277877

16AN00473-1 23/03/2024 30/03/2024 3,71645 DG 16 S 52B 20 LA CAMELIA 16 Anden -74,1211427 4,61120763

16AN00473-2 23/03/2024 30/03/2024 8,60530 DG 16 S 52B 20 LA CAMELIA 16 Anden -74,1212061 4,61122571

16AN00473-3 23/03/2024 30/03/2024 3,78994 DG 16 S 52B 20 LA CAMELIA 16 Anden -74,121247 4,61128431

16AN00473-4 23/03/2024 30/03/2024 11,05256 DG 16 S 52B 20 LA CAMELIA 16 Anden -74,1213097 4,61136605

16AN00473-5 23/03/2024 30/03/2024 6,21175 DG 16 S 52B 20 LA CAMELIA 16 Anden -74,1213793 4,61146124

16AN00473-6 23/03/2024 30/03/2024 11,72498 CL 1 52B 17 LA CAMELIA 16 Anden -74,1208304 4,61164006

16AN00474-1 23/03/2024 30/03/2024 15,10497 TV 52B 1 01 LA CAMELIA 16 Anden -74,1207081 4,61149274

16AN00474-2 23/03/2024 30/03/2024 2,86111 TV 52B 1 73 LA CAMELIA 16 Anden -74,1197173 4,61175565

16AN00474-3 23/03/2024 30/03/2024 13,18303 TV 52B 1 81 LA CAMELIA 16 Anden -74,1195936 4,61180425

16AN00474-4 23/03/2024 30/03/2024 5,64655 CL 1B 52B 37 LA CAMELIA 16 Anden -74,1195571 4,61216255

16AN00475-1 23/03/2024 30/03/2024 3,48481 TV 52B 1B 01 LA CAMELIA 16 Anden -74,1193081 4,61191252

16AN00475-11 23/03/2024 30/03/2024 6,68333 TV 52C 1B 98 LA CAMELIA 16 Anden -74,1182454 4,61274513

16AN00475-2 23/03/2024 30/03/2024 2,02203 TV 52C 1B 14 LA CAMELIA 16 Anden -74,1193107 4,61233588

16AN00475-4 23/03/2024 30/03/2024 7,65702 TV 52C 1B 26 LA CAMELIA 16 Anden -74,1191635 4,61239167

16AN00475-5 23/03/2024 30/03/2024 3,29469 TV 52C 1B 30 LA CAMELIA 16 Anden -74,1190823 4,61242306
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16AN00475-6 23/03/2024 30/03/2024 4,07838 TV 52C 1B 50 LA CAMELIA 16 Anden -74,1188784 4,61250147

16AN00476-1 23/03/2024 30/03/2024 7,05986 DG 16 S 52A 12 LA CAMELIA 16 Anden -74,1209744 4,61089052

16AN00476-2 23/03/2024 30/03/2024 1,84867 DG 16 S 52A 18 LA CAMELIA 16 Anden -74,1209944 4,61092389

16AN00476-3 23/03/2024 30/03/2024 8,12510 CL 1 52A 05 LA CAMELIA 16 Anden -74,1206028 4,61092552

16AN00476-5 23/03/2024 30/03/2024 5,85789 CL 1 52A 05 LA CAMELIA 16 Anden -74,1205642 4,61101471

16AN00476-6 23/03/2024 30/03/2024 16,55983 DG 16 S 52A 36 LA CAMELIA 16 Anden -74,1210346 4,61118328

16AN00477-1 23/03/2024 30/03/2024 7,00938 CL 1 52A 36 LA CAMELIA 16 Anden -74,1206302 4,61129099

16AN00477-2 23/03/2024 30/03/2024 22,08376 CL 1 52A 36 LA CAMELIA 16 Anden -74,1205118 4,61138504

16AN00477-3 23/03/2024 30/03/2024 7,48357 TV 52B 1 30 LA CAMELIA 16 Anden -74,1201993 4,61150533

16AN00477-6 23/03/2024 30/03/2024 29,55451 CL 1B 52A 37 LA CAMELIA 16 Anden -74,1195404 4,61175738

16AN00478-1 23/03/2024 30/03/2024 6,76720 TV 52 1 05 LA CAMELIA 16 Anden -74,1198839 4,60981991

16AN00478-2 23/03/2024 30/03/2024 5,89204 TV 52 1 07 LA CAMELIA 16 Anden -74,1198115 4,60985345

16AN00478-3 23/03/2024 30/03/2024 22,36416 TV 52 1 05 LA CAMELIA 16 Anden -74,1199767 4,60990103

16AN00478-4 23/03/2024 30/03/2024 23,60353 TV 52ABIS 1 32 LA CAMELIA 16 Anden -74,120036 4,6109632

16AN00478-5 23/03/2024 30/03/2024 4,63177 TV 52ABIS 1 32 LA CAMELIA 16 Anden -74,1201267 4,61104483

16AN00479-1 23/03/2024 30/03/2024 6,55648 TV 52 1 61 LA CAMELIA 16 Anden -74,1192971 4,61007617

16AN00479-2 23/03/2024 30/03/2024 13,96496 TV 52ABIS 1 34 LA CAMELIA 16 Anden -74,1199637 4,61094863

16AN00479-3 23/03/2024 30/03/2024 1,16787 TV 52ABIS 1 34 LA CAMELIA 16 Anden -74,1200093 4,61104558

16AN00479-4 23/03/2024 30/03/2024 5,90208 TV 52ABIS 1 40 LA CAMELIA 16 Anden -74,1198948 4,61113383

16AN00479-5 23/03/2024 30/03/2024 16,64645 TV 52ABIS 1 48 LA CAMELIA 16 Anden -74,1196124 4,61112879

16AN00479-6 23/03/2024 30/03/2024 5,09368 TV 52ABIS 1 48 LA CAMELIA 16 Anden -74,1196953 4,61120947

16AN00480-1 23/03/2024 30/03/2024 13,90769 TV 52 1A 05 LA CAMELIA 16 Anden -74,1191271 4,61023386

16AN00480-2 23/03/2024 30/03/2024 3,89334 TV 52 1A 35 LA CAMELIA 16 Anden -74,1187786 4,61028719

16AN00480-3 23/03/2024 30/03/2024 23,28351 TV 52 1A 35 LA CAMELIA 16 Anden -74,1187787 4,61042508

16AN00480-4 23/03/2024 30/03/2024 6,42769 CL 1A 52 40 LA CAMELIA 16 Anden -74,1193001 4,61060275

16AN00481-1 23/03/2024 30/03/2024 20,24077 TV 52 1B 17 LA CAMELIA 16 Anden -74,1184909 4,61040921

16AN00481-10 23/03/2024 30/03/2024 3,53144 TV 52 1C 33 LA CAMELIA 16 Anden -74,1179232 4,6106726

16AN00481-11 23/03/2024 30/03/2024 7,26543 TV 52 1C 63 LA CAMELIA 16 Anden -74,1177037 4,6107744

16AN00481-12 23/03/2024 30/03/2024 34,44966 CL 1B 52A 02 LA CAMELIA 16 Anden -74,1174738 4,61088394

16AN00481-3 23/03/2024 30/03/2024 2,71940 TV 52 1C 01 LA CAMELIA 16 Anden -74,1182323 4,61052891

16AN00481-4 23/03/2024 30/03/2024 1,88704 TV 52 1C 01 LA CAMELIA 16 Anden -74,1182109 4,6105388

16AN00481-5 23/03/2024 30/03/2024 3,94540 TV 52 1C 09 LA CAMELIA 16 Anden -74,1181256 4,61057842

16AN00481-6 23/03/2024 30/03/2024 2,59509 TV 52BIS 1B 04 LA CAMELIA 16 Anden -74,1187613 4,61058385

16AN00481-7 23/03/2024 30/03/2024 7,79148 TV 52 1C 21 LA CAMELIA 16 Anden -74,1180236 4,6106265

16AN00481-8 23/03/2024 30/03/2024 7,22984 TV 52 1C 33 LA CAMELIA 16 Anden -74,1179528 4,61066033

16AN00481-9 23/03/2024 30/03/2024 12,75396 TV 52BIS 1B 04 LA CAMELIA 16 Anden -74,1187874 4,61064368

16AN00482-1 23/03/2024 30/03/2024 7,15742 TV 51A 1 45 LA CAMELIA 16 Anden -74,1190066 4,60902731

16AN00482-11 23/03/2024 30/03/2024 23,97737 TV 52 1 44 LA CAMELIA 16 Anden -74,1194247 4,60979335

16AN00482-4 23/03/2024 30/03/2024 13,07726 TV 51A 1 45 LA CAMELIA 16 Anden -74,1190894 4,60907335

16AN00482-5 23/03/2024 30/03/2024 5,69728 TV 51A 1 71 LA CAMELIA 16 Anden -74,1187489 4,60914785

16AN00482-6 23/03/2024 30/03/2024 3,55774 TV 51A 1 45 LA CAMELIA 16 Anden -74,1191291 4,609157

16AN00482-7 23/03/2024 30/03/2024 19,63111 TV 51A 1 71 LA CAMELIA 16 Anden -74,1187475 4,60928244

16AN00482-8 23/03/2024 30/03/2024 4,41677 CL 1A 51A 33 LA CAMELIA 16 Anden -74,118829 4,60945457

16AN00482-9 23/03/2024 30/03/2024 7,26811 CL 1BIS 51A 68 LA CAMELIA 16 Anden -74,1193173 4,60956158

16AN00483-1 23/03/2024 30/03/2024 4,11153 TV 51A 1A 05 LA CAMELIA 16 Anden -74,118725 4,609375

16AN00483-2 23/03/2024 30/03/2024 17,02570 TV 52 1A 04 LA CAMELIA 16 Anden -74,1190063 4,60997775

16AN00484-10 23/03/2024 30/03/2024 12,51645 TV 52 1B 34 LA CAMELIA 16 Anden -74,1182282 4,6103164

16AN00484-11 23/03/2024 30/03/2024 4,52806 TV 52 1B 34 LA CAMELIA 16 Anden -74,1183252 4,61039312

16AN00484-12 23/03/2024 30/03/2024 1,97538 TV 52 1B 34 LA CAMELIA 16 Anden -74,1182863 4,61039872

16AN00484-3 23/03/2024 30/03/2024 28,89615 KR 51 1B 17 LA CAMELIA 16 Anden -74,1183003 4,60954049

16AN00484-4 23/03/2024 30/03/2024 8,20903 KR 51 1B 17 LA CAMELIA 16 Anden -74,1180926 4,60968689

16AN00484-5 23/03/2024 30/03/2024 4,13374 CL 1C 51 23 LA CAMELIA 16 Anden -74,1180983 4,61004569

16AN00484-6 23/03/2024 30/03/2024 20,77202 TV 52 1B 04 LA CAMELIA 16 Anden -74,1185801 4,6101369

16AN00484-7 23/03/2024 30/03/2024 3,22690 CL 1C 51 41 LA CAMELIA 16 Anden -74,1181782 4,61021297

16AN00484-8 23/03/2024 30/03/2024 1,57258 TV 52 1B 22 LA CAMELIA 16 Anden -74,1184354 4,61034414

16AN00484-9 23/03/2024 30/03/2024 11,33547 TV 52 1B 28 LA CAMELIA 16 Anden -74,1183959 4,61035656

16AN00485-1 23/03/2024 30/03/2024 19,20559 CL 1C 51 14 LA CAMELIA 16 Anden -74,1180156 4,61000706

16AN00485-10 23/03/2024 30/03/2024 35,26054 KR 51 1D 35 LA CAMELIA 16 Anden -74,1175901 4,61059104

16AN00485-11 23/03/2024 30/03/2024 34,12863 KR 51 1D 35 LA CAMELIA 16 Anden -74,1176608 4,61069997

16AN00485-2 23/03/2024 30/03/2024 2,83984 TV 52 1C 04 LA CAMELIA 16 Anden -74,1181297 4,61024986

16AN00485-3 23/03/2024 30/03/2024 15,45793 TV 52 1C 04 LA CAMELIA 16 Anden -74,1181686 4,61033666

16AN00485-6 23/03/2024 30/03/2024 9,78794 TV 52 1C 04 LA CAMELIA 16 Anden -74,1181507 4,61047115

16AN00485-7 23/03/2024 30/03/2024 11,99435 TV 52 1C 12 LA CAMELIA 16 Anden -74,1180872 4,61050113

16AN00486-1 23/03/2024 30/03/2024 297,13813 CL 1B 52A 02 LA CAMELIA 16 Anden -74,11881 4,61201332

16AN00486-2 23/03/2024 30/03/2024 220,51528 CL 1B 52A 02 LA CAMELIA 16 Anden -74,1182409 4,61223025

16AN00487-1 23/03/2024 30/03/2024 4,86604 TV 52C 2 00 LA CAMELIA 16 Anden -74,1175089 4,61309103

16AN00487-3 23/03/2024 30/03/2024 32,56969 TV 53 2 24 LA CAMELIA 16 Anden -74,1180515 4,61332092

16AN00487-4 23/03/2024 30/03/2024 19,78510 TV 53 2 34 LA CAMELIA 16 Anden -74,1179403 4,61336408
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16AN00487-5 23/03/2024 30/03/2024 11,68543 TV 53 2 46 LA CAMELIA 16 Anden -74,1178493 4,61339902

16AN00487-6 23/03/2024 30/03/2024 7,36223 TV 53 2 52 LA CAMELIA 16 Anden -74,1177718 4,61343512

16AN00487-7 23/03/2024 30/03/2024 14,42800 TV 52C 2A 77 LA CAMELIA 16 Anden -74,1166673 4,61351673

16AN00487-8 23/03/2024 30/03/2024 30,55094 TV 53 2A 82 LA CAMELIA 16 Anden -74,1167276 4,61366992

16AN00487-9 23/03/2024 30/03/2024 3,89906 TV 53 2A 82 LA CAMELIA 16 Anden -74,1168451 4,61378521

16AN00488-1 23/03/2024 30/03/2024 52,44910 TV 52C 2 04 LA CAMELIA 16 Anden -74,1180505 4,61260768

16AN00488-2 23/03/2024 30/03/2024 2,54330 TV 52C 2 00 LA CAMELIA 16 Anden -74,1178821 4,61288366

16AN00489-1 23/03/2024 30/03/2024 43,56620 TV 53 2B 02 LA CAMELIA 16 Anden -74,1165746 4,61388972

16AN00490-1 23/03/2024 30/03/2024 63,99233 KR 51 1G 04 LA CAMELIA 16 Anden -74,117131 4,61081695

16AN00490-2 23/03/2024 30/03/2024 3,24889 AK 50 1G 99 LA CAMELIA 16 Anden -74,1167408 4,61104797

16AN00490-3 23/03/2024 30/03/2024 11,85696 AK 50 1G 99 LA CAMELIA 16 Anden -74,1166933 4,61113024

16AN00490-4 23/03/2024 30/03/2024 15,04752 AK 50 1G 99 LA CAMELIA 16 Anden -74,116628 4,61125412

16AN00490-5 23/03/2024 30/03/2024 14,39370 AK 50 1G 99 LA CAMELIA 16 Anden -74,1165932 4,61132895

16AN00490-6 23/03/2024 30/03/2024 13,09859 AK 50 1G 99 LA CAMELIA 16 Anden -74,1163885 4,61173252

16AN00491-1 23/03/2024 30/03/2024 26,70419 TV 53 2B 54 LA CAMELIA 16 Anden -74,1161653 4,61404504

16AN00492-1 23/03/2024 30/03/2024 5,80698 DG 16 S 52 04 LA CAMELIA 16 Anden -74,1203834 4,60964739

16AN00492-10 23/03/2024 30/03/2024 5,66441 DG 16 S 52 46 LA CAMELIA 16 Anden -74,1206003 4,61010844

16AN00492-11 23/03/2024 30/03/2024 2,85953 CL 1 52 35 LA CAMELIA 16 Anden -74,1201768 4,61018784

16AN00492-13 23/03/2024 30/03/2024 2,15232 CL 1 52 67 LA CAMELIA 16 Anden -74,1203359 4,61052925

16AN00492-14 23/03/2024 30/03/2024 2,31617 CL 1 52 79 LA CAMELIA 16 Anden -74,1203901 4,61064397

16AN00492-15 23/03/2024 30/03/2024 2,23408 CL 1 52 79 LA CAMELIA 16 Anden -74,1204085 4,61068492

16AN00492-16 23/03/2024 30/03/2024 6,39608 DG 16 S 52 94 LA CAMELIA 16 Anden -74,120868 4,61068114

16AN00492-17 23/03/2024 30/03/2024 4,96059 CL 1 52 87 LA CAMELIA 16 Anden -74,1204391 4,61074872

16AN00492-2 23/03/2024 30/03/2024 2,18474 DG 16 S 52 08 LA CAMELIA 16 Anden -74,1204001 4,60967863

16AN00492-3 23/03/2024 30/03/2024 43,47612 DG 16 S 52 04 LA CAMELIA 16 Anden -74,1202422 4,6096541

16AN00492-4 23/03/2024 30/03/2024 4,28424 DG 16 S 52 14 LA CAMELIA 16 Anden -74,120431 4,60974492

16AN00492-5 23/03/2024 30/03/2024 16,43920 CL 1 52 03 LA CAMELIA 16 Anden -74,1200559 4,60974163

16AN00492-6 23/03/2024 30/03/2024 1,88400 CL 1 52 03 LA CAMELIA 16 Anden -74,1200004 4,60981264

16AN00492-7 23/03/2024 30/03/2024 1,12811 CL 1 52 03 LA CAMELIA 16 Anden -74,1200172 4,6098482

16AN00492-8 23/03/2024 30/03/2024 4,82164 CL 1 52 07 LA CAMELIA 16 Anden -74,1200347 4,60988523

16AN00492-9 23/03/2024 30/03/2024 4,67268 DG 16 S 52 32 LA CAMELIA 16 Anden -74,1205214 4,60993859

16AN00493-1 23/03/2024 30/03/2024 15,16575 TV 52 1 32 LA CAMELIA 16 Anden -74,1194931 4,60979764

16AN00493-2 23/03/2024 30/03/2024 10,10891 TV 52 1 32 LA CAMELIA 16 Anden -74,1195937 4,6098591

16AN00494-1 23/03/2024 30/03/2024 3,51656 DG 16 S 51A 04 LA CAMELIA 16 Anden -74,1199237 4,60865773

16AN00494-2 23/03/2024 30/03/2024 39,04883 CL 1 51A 03 LA CAMELIA 16 Anden -74,1197023 4,60870353

16AN00494-3 23/03/2024 30/03/2024 6,17073 DG 16 S 51A 20 LA CAMELIA 16 Anden -74,1199989 4,60881771

16AN00494-4 23/03/2024 30/03/2024 7,42816 DG 16 S 51A 44 LA CAMELIA 16 Anden -74,1200789 4,60898913

16AN00494-5 23/03/2024 30/03/2024 6,12447 CL 1 51A 21 LA CAMELIA 16 Anden -74,1196191 4,60899205

16AN00494-6 23/03/2024 30/03/2024 3,86973 DG 16 S 51A 86 LA CAMELIA 16 Anden -74,120266 4,60938916

16AN00494-7 23/03/2024 30/03/2024 6,68120 CL 1 51A 73 LA CAMELIA 16 Anden -74,1198242 4,60943291

16AN00494-8 23/03/2024 30/03/2024 88,86651 CL 1 51A 93 LA CAMELIA 16 Anden -74,1201142 4,60961541

16AN00495-1 23/03/2024 30/03/2024 52,96032 KR 51 0 33 LA CAMELIA 16 Anden -74,1194465 4,60764341

16AN00495-10 23/03/2024 30/03/2024 14,54330 TV 51A 0 16 LA CAMELIA 16 Anden -74,119734 4,60862186

16AN00495-11 23/03/2024 30/03/2024 9,35434 TV 51A 0 28 LA CAMELIA 16 Anden -74,1195904 4,60868811

16AN00495-2 23/03/2024 30/03/2024 20,03273 KR 51 0 33 LA CAMELIA 16 Anden -74,1195598 4,6078856

16AN00495-3 23/03/2024 30/03/2024 0,80720 KR 51 0 43 LA CAMELIA 16 Anden -74,1190903 4,6079591

16AN00495-4 23/03/2024 30/03/2024 21,17375 KR 51 0 33 LA CAMELIA 16 Anden -74,1191696 4,60804522

16AN00495-5 23/03/2024 30/03/2024 3,13683 CL 1 51 65 LA CAMELIA 16 Anden -74,1193512 4,60841999

16AN00495-6 23/03/2024 30/03/2024 2,75986 CL 1 51 67 LA CAMELIA 16 Anden -74,1193855 4,60849358

16AN00495-8 23/03/2024 30/03/2024 1,99253 TV 51A 0 06 LA CAMELIA 16 Anden -74,1198214 4,60858117

16AN00495-9 23/03/2024 30/03/2024 7,51758 CL 1 51 79 LA CAMELIA 16 Anden -74,1194359 4,60860187

16AN00496-1 23/03/2024 30/03/2024 6,11109 DG 16 S 50 44 LA CAMELIA 16 Anden -74,119275 4,60741793

16AN00496-2 23/03/2024 30/03/2024 6,71712 KR 51 0 10 LA CAMELIA 16 Anden -74,1192347 4,6074898

16AN00496-4 23/03/2024 30/03/2024 3,63333 KR 51 1 12 LA CAMELIA 16 Anden -74,1189216 4,6080452

16AN00496-5 23/03/2024 30/03/2024 8,73478 KR 51 1 16 LA CAMELIA 16 Anden -74,1188616 4,60814951

16AN00497-1 23/03/2024 30/03/2024 14,47920 TV 51A 1A 05 LA CAMELIA 16 Anden -74,1186828 4,60928485

16AN00498-1 23/03/2024 30/03/2024 10,99528 KR 51 1 18 LA CAMELIA 16 Anden -74,1188188 4,60822637

16AN00498-10 23/03/2024 30/03/2024 5,81010 KR 51 1 90 LA CAMELIA 16 Anden -74,1181712 4,60901778

16AN00498-13 23/03/2024 30/03/2024 11,78368 KR 51 1 90 LA CAMELIA 16 Anden -74,1183511 4,60905541

16AN00498-14 23/03/2024 30/03/2024 14,53866 KR 51 1 90 LA CAMELIA 16 Anden -74,1182569 4,60906758

16AN00498-2 23/03/2024 30/03/2024 5,74250 KR 51 1 24 LA CAMELIA 16 Anden -74,1187793 4,60829759

16AN00498-6 23/03/2024 30/03/2024 2,62179 KR 51 1 54 LA CAMELIA 16 Anden -74,1185278 4,60874272

16AN00498-8 23/03/2024 30/03/2024 13,10720 AK 50 1 87 LA CAMELIA 16 Anden -74,1180256 4,60893507

16AN00498-9 23/03/2024 30/03/2024 6,00963 AK 50 1 87 LA CAMELIA 16 Anden -74,1181214 4,60899041

16AN00499-1 23/03/2024 30/03/2024 1,26285 AK 50 1B 11 LA CAMELIA 16 Anden -74,1178505 4,6090539

16AN00499-10 23/03/2024 30/03/2024 59,78838 AK 50 1D 05 LA CAMELIA 16 Anden -74,1175124 4,61002924

16AN00499-2 23/03/2024 30/03/2024 10,32958 AK 50 1B 23 LA CAMELIA 16 Anden -74,1178064 4,60913767

16AN00499-3 23/03/2024 30/03/2024 28,21493 KR 51 1B 04 LA CAMELIA 16 Anden -74,1181927 4,60912331
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16AN00499-4 23/03/2024 30/03/2024 22,21132 KR 51 1B 04 LA CAMELIA 16 Anden -74,1182421 4,60924532

16AN00499-6 23/03/2024 30/03/2024 8,43089 AK 50 1B 77 LA CAMELIA 16 Anden -74,1175038 4,6096778

16AN00499-7 23/03/2024 30/03/2024 15,39979 KR 51 1B 46 LA CAMELIA 16 Anden -74,1179679 4,60974212

16AN00499-8 23/03/2024 30/03/2024 14,15819 AK 50 1D 05 LA CAMELIA 16 Anden -74,1173648 4,60992304

16AN00499-9 23/03/2024 30/03/2024 18,32309 KR 51 1D 04 LA CAMELIA 16 Anden -74,1176625 4,61008319

16AN00500-1 23/03/2024 30/03/2024 2,25109 AK 50 1D 05 LA CAMELIA 16 Anden -74,1173213 4,60999734

16AN00500-3 23/03/2024 30/03/2024 38,60300 CL 1G 50 17 LA CAMELIA 16 Anden -74,1170693 4,61068152

16AN00500-4 23/03/2024 30/03/2024 36,49484 KR 51 1D 78 LA CAMELIA 16 Anden -74,1172471 4,61078261

16AN00501-1 1/03/2024 8/03/2024 6,72316 KR 63 23 03 S PROVIVIENDA NORTE 16 Anden -74,1279426 4,6107898

16AN00501-2 1/03/2024 8/03/2024 49,08601 KR 63 23 03 S PROVIVIENDA NORTE 16 Anden -74,1280782 4,61085035

16AN00501-3 1/03/2024 8/03/2024 7,84295 AK 68 23 04 S PROVIVIENDA NORTE 16 Anden -74,1282326 4,61089826

16AN00501-4 1/03/2024 8/03/2024 32,19083 KR 63 22 69 S PROVIVIENDA NORTE 16 Anden -74,1281074 4,61088039

16AN00502-1 1/03/2024 8/03/2024 12,95325 KR 63 23 22 S PROVIVIENDA NORTE 16 Anden -74,1279602 4,61050786

16AN00502-2 1/03/2024 8/03/2024 11,03289 KR 63 23 16 S PROVIVIENDA NORTE 16 Anden -74,1279197 4,61063742

16AN00502-3 1/03/2024 8/03/2024 39,27261 TV 53A 22 03 S PROVIVIENDA NORTE 16 Anden -74,127283 4,61077007

16AN00502-4 1/03/2024 8/03/2024 6,22966 CL 22 S 53A 37 PROVIVIENDA NORTE 16 Anden -74,1273741 4,61094926

16AN00502-5 1/03/2024 8/03/2024 5,35566 KR 63 22 34 S PROVIVIENDA NORTE 16 Anden -74,1278071 4,61101376

16AN00502-6 1/03/2024 8/03/2024 4,67546 CL 22 S 53A 43 PROVIVIENDA NORTE 16 Anden -74,127413 4,61102239

16AN00502-7 1/03/2024 8/03/2024 6,27646 KR 63 22 28 S PROVIVIENDA NORTE 16 Anden -74,1277865 4,61108723

16AN00502-8 1/03/2024 8/03/2024 6,04726 KR 63 22 22 S PROVIVIENDA NORTE 16 Anden -74,1277635 4,61116442

16AN00502-9 1/03/2024 8/03/2024 26,30823 KR 63 22 04 S PROVIVIENDA NORTE 16 Anden -74,1274875 4,61116741

16AN00503-1 1/03/2024 8/03/2024 5,97246 KR 63 22 69 S PROVIVIENDA NORTE 16 Anden -74,1279231 4,61085736

16AN00503-2 1/03/2024 8/03/2024 26,18131 KR 63 22 69 S PROVIVIENDA NORTE 16 Anden -74,1280321 4,61087638

16AN00503-3 1/03/2024 8/03/2024 4,30895 KR 63 22 57 S PROVIVIENDA NORTE 16 Anden -74,1278904 4,61096865

16AN00503-4 1/03/2024 8/03/2024 3,95133 KR 63 22 39 S PROVIVIENDA NORTE 16 Anden -74,1278367 4,6111525

16AN00503-5 1/03/2024 8/03/2024 5,01396 KR 63 22 15 S PROVIVIENDA NORTE 16 Anden -74,1277724 4,61135921

16AN00504-1 23/03/2024 30/03/2024 7,00980 TV 53A 21 17 S PROVIVIENDA NORTE 16 Anden -74,1269017 4,6107681

16AN00504-10 23/03/2024 30/03/2024 5,44741 KR 63 21 46 S PROVIVIENDA NORTE 16 Anden -74,1275753 4,61152159

16AN00504-11 23/03/2024 30/03/2024 2,51971 CL 21 S 53A 73 PROVIVIENDA NORTE 16 Anden -74,1271585 4,6115775

16AN00504-13 23/03/2024 30/03/2024 4,08824 KR 63 21 12 S PROVIVIENDA NORTE 16 Anden -74,1275 4,61194256

16AN00504-14 23/03/2024 30/03/2024 54,12283 KR 63 21 02 S PROVIVIENDA NORTE 16 Anden -74,127359 4,61196746

16AN00504-2 23/03/2024 30/03/2024 1,20466 TV 53A 21 11 S PROVIVIENDA NORTE 16 Anden -74,1268509 4,61078735

16AN00504-3 23/03/2024 30/03/2024 2,61638 TV 53A 21 05 S PROVIVIENDA NORTE 16 Anden -74,1268203 4,61079982

16AN00504-4 23/03/2024 30/03/2024 40,18245 TV 53A 21 35 S PROVIVIENDA NORTE 16 Anden -74,1271986 4,61079539

16AN00504-5 23/03/2024 30/03/2024 34,15826 TV 53A 21 05 S PROVIVIENDA NORTE 16 Anden -74,1268394 4,61096197

16AN00504-6 23/03/2024 30/03/2024 11,13241 CL 22 S 53A 48 PROVIVIENDA NORTE 16 Anden -74,1273247 4,6110399

16AN00504-7 23/03/2024 30/03/2024 8,57447 CL 22 S 53A 60 PROVIVIENDA NORTE 16 Anden -74,1273769 4,61114101

16AN00504-8 23/03/2024 30/03/2024 12,09820 CL 22 S 53A 72 PROVIVIENDA NORTE 16 Anden -74,1274238 4,61123091

16AN00504-9 23/03/2024 30/03/2024 4,17731 CL 21 S 53A 61 PROVIVIENDA NORTE 16 Anden -74,127082 4,611428

16AN00505-1 23/03/2024 30/03/2024 2,87776 KR 63 21 57 S PROVIVIENDA NORTE 16 Anden -74,1277139 4,61153563

16AN00505-2 23/03/2024 30/03/2024 8,92128 KR 63 21 03 S PROVIVIENDA NORTE 16 Anden -74,1275588 4,61203467

16AN00505-3 23/03/2024 30/03/2024 31,69543 KR 63 21 03 S PROVIVIENDA NORTE 16 Anden -74,1276585 4,61208087

16AN00505-4 23/03/2024 30/03/2024 15,34369 KR 63 19 39 S PROVIVIENDA NORTE 16 Anden -74,1276526 4,61210078

16AN00505-5 23/03/2024 30/03/2024 29,81612 KR 63 19 39 S PROVIVIENDA NORTE 16 Anden -74,1276488 4,6121209

16AN00506-1 23/03/2024 30/03/2024 26,53086 CL 21 S 53A 20 PROVIVIENDA NORTE 16 Anden -74,126764 4,61096627

16AN00506-11 23/03/2024 30/03/2024 4,94351 KR 58 18 73 S PROVIVIENDA NORTE 16 Anden -74,1269702 4,61230202

16AN00506-13 23/03/2024 30/03/2024 6,27304 KR 63 19 10 S PROVIVIENDA NORTE 16 Anden -74,1273398 4,61244235

16AN00506-2 23/03/2024 30/03/2024 7,20218 TV 53A 20 05 S PROVIVIENDA NORTE 16 Anden -74,1264785 4,61103966

16AN00506-3 23/03/2024 30/03/2024 6,84258 CL 21 S 53A 28 PROVIVIENDA NORTE 16 Anden -74,1268205 4,61107329

16AN00506-4 23/03/2024 30/03/2024 6,85603 CL 21 S 53A 28 PROVIVIENDA NORTE 16 Anden -74,1268454 4,61112051

16AN00506-5 23/03/2024 30/03/2024 4,62975 CL 20 S 53A 33 PROVIVIENDA NORTE 16 Anden -74,1266765 4,611421

16AN00506-6 23/03/2024 30/03/2024 7,64788 CL 20 S 53A 37 PROVIVIENDA NORTE 16 Anden -74,1267246 4,61151638

16AN00506-7 23/03/2024 30/03/2024 7,70025 CL 20 S 53A 41 PROVIVIENDA NORTE 16 Anden -74,1267598 4,61158317

16AN00506-8 23/03/2024 30/03/2024 6,27744 CL 20 S 53A 47 PROVIVIENDA NORTE 16 Anden -74,1267915 4,61164584

16AN00506-9 23/03/2024 30/03/2024 6,37744 CL 20 S 53A 51 PROVIVIENDA NORTE 16 Anden -74,1268273 4,6117161

16AN00507-1 23/03/2024 30/03/2024 4,19046 KR 63 19 27 S PROVIVIENDA NORTE 16 Anden -74,1274947 4,61223862

16AN00508-1 23/03/2024 30/03/2024 2,47219 TV 53A 19C 25 S PROVIVIENDA NORTE 16 Anden -74,1263199 4,61100197

16AN00508-10 23/03/2024 30/03/2024 7,12007 KR 57 18 67 S PROVIVIENDA NORTE 16 Anden -74,1265136 4,61222558

16AN00508-11 23/03/2024 30/03/2024 9,37639 KR 58 18 80 S PROVIVIENDA NORTE 16 Anden -74,1269198 4,61224255

16AN00508-12 23/03/2024 30/03/2024 4,30822 KR 57 18 41 S PROVIVIENDA NORTE 16 Anden -74,1264344 4,61247075

16AN00508-13 23/03/2024 30/03/2024 4,16908 KR 57 18 31 S PROVIVIENDA NORTE 16 Anden -74,1263954 4,61259694

16AN00508-14 23/03/2024 30/03/2024 4,14611 KR 57 18 25 S PROVIVIENDA NORTE 16 Anden -74,1263704 4,61267314

16AN00508-15 23/03/2024 30/03/2024 14,30864 CL 18 S 57 05 PROVIVIENDA NORTE 16 Anden -74,1263166 4,6128458

16AN00508-2 23/03/2024 30/03/2024 21,96677 TV 53A 19C 25 S PROVIVIENDA NORTE 16 Anden -74,1264251 4,61108064

16AN00508-3 23/03/2024 30/03/2024 14,65098 TV 53A 19C 05 S PROVIVIENDA NORTE 16 Anden -74,1261498 4,61117362

16AN00508-4 23/03/2024 30/03/2024 4,36868 CL 19C S 53A 19 PROVIVIENDA NORTE 16 Anden -74,1262129 4,61129754

16AN00508-5 23/03/2024 30/03/2024 9,29013 CL 20 S 53A 50 PROVIVIENDA NORTE 16 Anden -74,1267144 4,61164238

16AN00508-6 23/03/2024 30/03/2024 3,28679 CL 19C S 53A 55 PROVIVIENDA NORTE 16 Anden -74,1264235 4,61170436
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16AN00508-7 23/03/2024 30/03/2024 4,69956 CL 20 S 53A 54 PROVIVIENDA NORTE 16 Anden -74,1267467 4,6117067

16AN00508-8 23/03/2024 30/03/2024 7,39291 CL 19C S 53A 73 PROVIVIENDA NORTE 16 Anden -74,1265279 4,61191027

16AN00508-9 23/03/2024 30/03/2024 3,54020 CL 19C S 53A 79 PROVIVIENDA NORTE 16 Anden -74,1265566 4,61196796

16AN00509-1 23/03/2024 30/03/2024 17,69585 KR 63 18 05 S PROVIVIENDA NORTE 16 Anden -74,1272759 4,61324434

16AN00509-2 23/03/2024 30/03/2024 25,33809 AK 68 18 04 S PROVIVIENDA NORTE 16 Anden -74,127434 4,61329358

16AN00510-1 23/03/2024 30/03/2024 5,28632 TV 53A 19B 17 S PROVIVIENDA NORTE 16 Anden -74,1259185 4,61116031

16AN00510-10 23/03/2024 30/03/2024 5,24195 CL 19B S 53A 45 PROVIVIENDA NORTE 16 Anden -74,1259676 4,61159312

16AN00510-11 23/03/2024 30/03/2024 6,24102 CL 19B S 53A 53 PROVIVIENDA NORTE 16 Anden -74,1260004 4,61165663

16AN00510-12 23/03/2024 30/03/2024 5,59103 CL 19B S 53A 61 PROVIVIENDA NORTE 16 Anden -74,1260302 4,61171743

16AN00510-13 23/03/2024 30/03/2024 8,22490 CL 19C S 53A 72 PROVIVIENDA NORTE 16 Anden -74,126396 4,61180099

16AN00510-14 23/03/2024 30/03/2024 12,00325 CL 19B S 53A 77 PROVIVIENDA NORTE 16 Anden -74,1261051 4,61186752

16AN00510-15 23/03/2024 30/03/2024 10,99744 KR 57 18 90 S PROVIVIENDA NORTE 16 Anden -74,1264856 4,61197661

16AN00510-16 23/03/2024 30/03/2024 4,64224 KR 56A 18 77 S PROVIVIENDA NORTE 16 Anden -74,1260723 4,61209454

16AN00510-17 23/03/2024 30/03/2024 4,05536 KR 57 18 74 S PROVIVIENDA NORTE 16 Anden -74,1264527 4,61219147

16AN00510-18 23/03/2024 30/03/2024 7,45532 KR 56A 18 65 S PROVIVIENDA NORTE 16 Anden -74,1260417 4,61218737

16AN00510-19 23/03/2024 30/03/2024 8,69916 KR 56A 18 53 S PROVIVIENDA NORTE 16 Anden -74,1260091 4,61228882

16AN00510-2 23/03/2024 30/03/2024 10,74649 TV 53A 19B 11 S PROVIVIENDA NORTE 16 Anden -74,1258601 4,61118554

16AN00510-20 23/03/2024 30/03/2024 12,26594 KR 57 18 64 S PROVIVIENDA NORTE 16 Anden -74,1264168 4,61230431

16AN00510-22 23/03/2024 30/03/2024 6,02515 KR 56A 18 35 S PROVIVIENDA NORTE 16 Anden -74,1259482 4,61248738

16AN00510-23 23/03/2024 30/03/2024 12,89613 KR 57 18 42 S PROVIVIENDA NORTE 16 Anden -74,1263498 4,6125129

16AN00510-24 23/03/2024 30/03/2024 9,69003 KR 57 18 32 S PROVIVIENDA NORTE 16 Anden -74,1263186 4,61261329

16AN00510-25 23/03/2024 30/03/2024 3,94024 KR 57 18 22 S PROVIVIENDA NORTE 16 Anden -74,1262896 4,61270832

16AN00510-26 23/03/2024 30/03/2024 28,27971 CL 18 S 56A 05 PROVIVIENDA NORTE 16 Anden -74,1258909 4,61266867

16AN00510-3 23/03/2024 30/03/2024 19,46253 TV 53A 19B 25 S PROVIVIENDA NORTE 16 Anden -74,126106 4,61123773

16AN00510-4 23/03/2024 30/03/2024 1,49356 CL 19C S 53A 28 PROVIVIENDA NORTE 16 Anden -74,1261395 4,6113011

16AN00510-5 23/03/2024 30/03/2024 8,01527 TV 53A 19B 03 S PROVIVIENDA NORTE 16 Anden -74,1258162 4,61130144

16AN00510-6 23/03/2024 30/03/2024 7,40623 CL 19B S 53A 17 PROVIVIENDA NORTE 16 Anden -74,1258536 4,61137483

16AN00510-7 23/03/2024 30/03/2024 5,98326 CL 19B S 53A 27 PROVIVIENDA NORTE 16 Anden -74,1258926 4,61145417

16AN00510-8 23/03/2024 30/03/2024 9,59352 CL 19C S 53A 42 PROVIVIENDA NORTE 16 Anden -74,1262163 4,61145046

16AN00510-9 23/03/2024 30/03/2024 3,91391 CL 19C S 53A 54 PROVIVIENDA NORTE 16 Anden -74,1262888 4,61159312

16AN00511-1 23/03/2024 30/03/2024 2,88696 CL 18 S 56A 02 PROVIVIENDA NORTE 16 Anden -74,1258197 4,61288241

16AN00511-10 23/03/2024 30/03/2024 9,87020 CL 17A S 56 87 PROVIVIENDA NORTE 16 Anden -74,1261783 4,61339663

16AN00511-11 23/03/2024 30/03/2024 23,26295 KR 58 17A 02 S PROVIVIENDA NORTE 16 Anden -74,1264048 4,6134683

16AN00511-12 23/03/2024 30/03/2024 7,37560 CL 17A S 56 03 PROVIVIENDA NORTE 16 Anden -74,1252321 4,61350973

16AN00511-13 23/03/2024 30/03/2024 38,11685 CL 17A S 56 03 PROVIVIENDA NORTE 16 Anden -74,1251663 4,61343067

16AN00511-2 23/03/2024 30/03/2024 4,58859 CL 18 S 56 46 PROVIVIENDA NORTE 16 Anden -74,1257735 4,61290212

16AN00511-3 23/03/2024 30/03/2024 8,59194 CL 18 S 56 46 PROVIVIENDA NORTE 16 Anden -74,1257119 4,61293277

16AN00511-5 23/03/2024 30/03/2024 8,77830 CL 18 S 56 22 PROVIVIENDA NORTE 16 Anden -74,1254699 4,61306062

16AN00511-6 23/03/2024 30/03/2024 3,48908 CL 18 S 56 14 PROVIVIENDA NORTE 16 Anden -74,1253494 4,6131233

16AN00511-7 23/03/2024 30/03/2024 1,68821 CL 18 S 56 14 PROVIVIENDA NORTE 16 Anden -74,1253318 4,61313267

16AN00511-8 23/03/2024 30/03/2024 7,18199 CL 18 S 56 14 PROVIVIENDA NORTE 16 Anden -74,1253048 4,61314658

16AN00511-9 23/03/2024 30/03/2024 19,75869 CL 18 S 56 04 PROVIVIENDA NORTE 16 Anden -74,1252184 4,61326356

16AN00512-1 23/03/2024 30/03/2024 21,65185 KR 63 17 70 S PROVIVIENDA NORTE 16 Anden -74,1269881 4,613242

16AN00512-2 23/03/2024 30/03/2024 5,63483 KR 63 17 70 S PROVIVIENDA NORTE 16 Anden -74,1270578 4,61334675

16AN00512-3 23/03/2024 30/03/2024 4,02701 KR 58 16 17 S PROVIVIENDA NORTE 16 Anden -74,1263871 4,61415574

16AN00512-4 23/03/2024 30/03/2024 6,72850 KR 58 16 11 S PROVIVIENDA NORTE 16 Anden -74,1263704 4,61420784

16AN00513-1 23/03/2024 30/03/2024 12,20925 KR 63 17 75 S PROVIVIENDA NORTE 16 Anden -74,1272698 4,61332688

16AN00514-1 23/03/2024 30/03/2024 4,60240 TV 53A 19 25 S PROVIVIENDA NORTE 16 Anden -74,1252994 4,61140808

16AN00514-10 23/03/2024 30/03/2024 5,00529 KR 55 18 43 S PROVIVIENDA NORTE 16 Anden -74,1249797 4,61242535

16AN00514-12 23/03/2024 30/03/2024 5,02996 KR 56 18 22 S PROVIVIENDA NORTE 16 Anden -74,1252816 4,61277545

16AN00514-13 23/03/2024 30/03/2024 8,94376 KR 55 18 09 S PROVIVIENDA NORTE 16 Anden -74,1248455 4,61284621

16AN00514-14 23/03/2024 30/03/2024 17,77408 KR 55 18 03 S PROVIVIENDA NORTE 16 Anden -74,124903 4,61301608

16AN00514-15 23/03/2024 30/03/2024 5,91757 KR 56 18 04 S PROVIVIENDA NORTE 16 Anden -74,1251916 4,61305917

16AN00514-16 23/03/2024 30/03/2024 32,39188 KR 56 18 04 S PROVIVIENDA NORTE 16 Anden -74,1250705 4,61306808

16AN00514-2 23/03/2024 30/03/2024 7,69279 TV 53A 19 05 S PROVIVIENDA NORTE 16 Anden -74,1251575 4,6114653

16AN00514-3 23/03/2024 30/03/2024 9,86868 TV 53A 19 05 S PROVIVIENDA NORTE 16 Anden -74,1251264 4,61156191

16AN00514-4 23/03/2024 30/03/2024 47,55712 TV 53A 19 25 S PROVIVIENDA NORTE 16 Anden -74,1254312 4,61151958

16AN00514-5 23/03/2024 30/03/2024 6,24457 CL 19 S 53A 11 PROVIVIENDA NORTE 16 Anden -74,1251638 4,61163568

16AN00514-6 23/03/2024 30/03/2024 8,61346 KR 55 18 95 S PROVIVIENDA NORTE 16 Anden -74,1251881 4,61171332

16AN00514-7 23/03/2024 30/03/2024 19,19327 CL 19A S 53A 48 PROVIVIENDA NORTE 16 Anden -74,1255331 4,61172126

16AN00514-9 23/03/2024 30/03/2024 5,76750 KR 56 18 56 S PROVIVIENDA NORTE 16 Anden -74,1254123 4,61236306

16AN00515-1 23/03/2024 30/03/2024 4,32947 CL 17A S 56 38 PROVIVIENDA NORTE 16 Anden -74,1256107 4,61339159

16AN00515-10 23/03/2024 30/03/2024 4,78252 CL 17 S 56 77 PROVIVIENDA NORTE 16 Anden -74,1259541 4,61370211

16AN00515-11 23/03/2024 30/03/2024 0,90076 CL 17 S 56 81 PROVIVIENDA NORTE 16 Anden -74,1259988 4,61371459

16AN00515-12 23/03/2024 30/03/2024 2,07475 CL 17 S 56 81 PROVIVIENDA NORTE 16 Anden -74,1260285 4,61372496

16AN00515-13 23/03/2024 30/03/2024 8,82831 CL 17 S 56 61 PROVIVIENDA NORTE 16 Anden -74,1258053 4,61373322

16AN00515-14 23/03/2024 30/03/2024 7,36607 KR 58 17 04 S PROVIVIENDA NORTE 16 Anden -74,1264383 4,61376349

16AN00515-15 23/03/2024 30/03/2024 17,61812 KR 58 17 04 S PROVIVIENDA NORTE 16 Anden -74,1263157 4,6138163
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16AN00515-16 23/03/2024 30/03/2024 1,17110 CL 17 S 56 33 PROVIVIENDA NORTE 16 Anden -74,1255594 4,61386222

16AN00515-17 23/03/2024 30/03/2024 1,06793 CL 17 S 56 33 PROVIVIENDA NORTE 16 Anden -74,1255489 4,61386645

16AN00515-18 23/03/2024 30/03/2024 4,20483 CL 17 S 56 33 PROVIVIENDA NORTE 16 Anden -74,1255293 4,61387771

16AN00515-2 23/03/2024 30/03/2024 4,46009 KR 56 17A 00 S PROVIVIENDA NORTE 16 Anden -74,1255141 4,61344046

16AN00515-4 23/03/2024 30/03/2024 8,29388 KR 56 17A 00 S PROVIVIENDA NORTE 16 Anden -74,1254324 4,61348399

16AN00515-5 23/03/2024 30/03/2024 15,51339 CL 17A S 56 84 PROVIVIENDA NORTE 16 Anden -74,1262124 4,61348206

16AN00515-6 23/03/2024 30/03/2024 1,95197 KR 58 17 22 S PROVIVIENDA NORTE 16 Anden -74,1263179 4,61351525

16AN00515-7 23/03/2024 30/03/2024 16,35988 KR 58 17 22 S PROVIVIENDA NORTE 16 Anden -74,126401 4,61354039

16AN00515-8 23/03/2024 30/03/2024 6,92720 KR 56 17A 00 S PROVIVIENDA NORTE 16 Anden -74,1252397 4,61358495

16AN00515-9 23/03/2024 30/03/2024 3,33753 CL 17 S 56 69 PROVIVIENDA NORTE 16 Anden -74,125888 4,61369935

16AN00516-1 23/03/2024 30/03/2024 17,95033 KR 54 18 99 S PROVIVIENDA NORTE 16 Anden -74,1250779 4,61161624

16AN00516-10 23/03/2024 30/03/2024 7,67269 KR 54 18 15 S PROVIVIENDA NORTE 16 Anden -74,1244315 4,61263054

16AN00516-11 23/03/2024 30/03/2024 2,16431 KR 55 18 20 S PROVIVIENDA NORTE 16 Anden -74,1248281 4,61267569

16AN00516-12 23/03/2024 30/03/2024 3,77908 KR 54 18 11 S PROVIVIENDA NORTE 16 Anden -74,1244102 4,61269512

16AN00516-13 23/03/2024 30/03/2024 8,15612 KR 55 18 16 S PROVIVIENDA NORTE 16 Anden -74,1248118 4,61272568

16AN00516-14 23/03/2024 30/03/2024 14,86911 KR 54 18 03 S PROVIVIENDA NORTE 16 Anden -74,1244615 4,61287596

16AN00516-15 23/03/2024 30/03/2024 3,45779 KR 55 18 04 S PROVIVIENDA NORTE 16 Anden -74,1247606 4,61288954

16AN00516-16 23/03/2024 30/03/2024 22,32320 KR 55 18 04 S PROVIVIENDA NORTE 16 Anden -74,1246225 4,61292718

16AN00516-2 23/03/2024 30/03/2024 13,05407 KR 55 18 88 S PROVIVIENDA NORTE 16 Anden -74,1251125 4,6117746

16AN00516-4 23/03/2024 30/03/2024 4,75055 KR 54 18 55 S PROVIVIENDA NORTE 16 Anden -74,1245987 4,61210173

16AN00516-5 23/03/2024 30/03/2024 0,77017 KR 54 18 51 S PROVIVIENDA NORTE 16 Anden -74,124587 4,61213775

16AN00516-6 23/03/2024 30/03/2024 4,45478 KR 55 18 52 S PROVIVIENDA NORTE 16 Anden -74,1249499 4,61229568

16AN00516-7 23/03/2024 30/03/2024 8,30672 KR 54 18 39 S PROVIVIENDA NORTE 16 Anden -74,1245356 4,61229464

16AN00516-8 23/03/2024 30/03/2024 7,20254 KR 54 18 31 S PROVIVIENDA NORTE 16 Anden -74,1245036 4,61239969

16AN00516-9 23/03/2024 30/03/2024 8,38986 KR 55 18 28 S PROVIVIENDA NORTE 16 Anden -74,1248456 4,61262164

16AN00517-1 23/03/2024 30/03/2024 4,29808 TV 53A 19A 17 S PROVIVIENDA NORTE 16 Anden -74,1255904 4,61129258

16AN00517-10 23/03/2024 30/03/2024 20,52909 CL 19B S 53A 58 PROVIVIENDA NORTE 16 Anden -74,1259317 4,6116738

16AN00517-12 23/03/2024 30/03/2024 9,40289 CL 19B S 53A 66 PROVIVIENDA NORTE 16 Anden -74,1259861 4,6117824

16AN00517-13 23/03/2024 30/03/2024 7,30873 CL 19B S 53A 74 PROVIVIENDA NORTE 16 Anden -74,1260184 4,61184355

16AN00517-15 23/03/2024 30/03/2024 1,03551 KR 56 18 93 S PROVIVIENDA NORTE 16 Anden -74,1256517 4,61189064

16AN00517-16 23/03/2024 30/03/2024 13,78500 KR 56 18 89 S PROVIVIENDA NORTE 16 Anden -74,125633 4,6119497

16AN00517-17 23/03/2024 30/03/2024 13,74453 KR 56 18 81 S PROVIVIENDA NORTE 16 Anden -74,1256013 4,61204785

16AN00517-18 23/03/2024 30/03/2024 1,57193 KR 56 18 77 S PROVIVIENDA NORTE 16 Anden -74,1255853 4,61209687

16AN00517-19 23/03/2024 30/03/2024 1,72445 KR 56 18 77 S PROVIVIENDA NORTE 16 Anden -74,1255813 4,61211094

16AN00517-2 23/03/2024 30/03/2024 17,57510 TV 53A 19A 05 S PROVIVIENDA NORTE 16 Anden -74,1254751 4,61142033

16AN00517-20 23/03/2024 30/03/2024 1,19588 KR 56 18 67 S PROVIVIENDA NORTE 16 Anden -74,1255514 4,612204

16AN00517-21 23/03/2024 30/03/2024 1,12111 KR 56 18 67 S PROVIVIENDA NORTE 16 Anden -74,1255478 4,61221569

16AN00517-22 23/03/2024 30/03/2024 1,26180 KR 56 18 67 S PROVIVIENDA NORTE 16 Anden -74,1255437 4,61222709

16AN00517-23 23/03/2024 30/03/2024 1,36507 KR 56 18 67 S PROVIVIENDA NORTE 16 Anden -74,1255405 4,61223835

16AN00517-24 23/03/2024 30/03/2024 7,72551 KR 56 18 65 S PROVIVIENDA NORTE 16 Anden -74,1255324 4,61226431

16AN00517-25 23/03/2024 30/03/2024 1,60818 KR 56 18 65 S PROVIVIENDA NORTE 16 Anden -74,1255246 4,61229224

16AN00517-26 23/03/2024 30/03/2024 5,05069 KR 56 18 49 S PROVIVIENDA NORTE 16 Anden -74,1254673 4,61247262

16AN00517-27 23/03/2024 30/03/2024 15,58266 CL 18 S 56 51 PROVIVIENDA NORTE 16 Anden -74,1258032 4,61271897

16AN00517-28 23/03/2024 30/03/2024 1,88187 CL 18 S 56 51 PROVIVIENDA NORTE 16 Anden -74,1257533 4,61281485

16AN00517-29 23/03/2024 30/03/2024 18,95869 KR 56 18 23 S PROVIVIENDA NORTE 16 Anden -74,1253687 4,61278382

16AN00517-3 23/03/2024 30/03/2024 44,17594 TV 53A 19A 25 S PROVIVIENDA NORTE 16 Anden -74,1257888 4,61139782

16AN00517-30 23/03/2024 30/03/2024 8,41658 CL 18 S 56 43 PROVIVIENDA NORTE 16 Anden -74,1256914 4,61284879

16AN00517-31 23/03/2024 30/03/2024 4,02988 CL 18 S 56 03 PROVIVIENDA NORTE 16 Anden -74,1254666 4,61296614

16AN00517-32 23/03/2024 30/03/2024 34,68777 CL 18 S 56 03 PROVIVIENDA NORTE 16 Anden -74,125319 4,61294188

16AN00517-33 23/03/2024 30/03/2024 12,50119 CL 18 S 56 03 PROVIVIENDA NORTE 16 Anden -74,1253415 4,61303144

16AN00517-5 23/03/2024 30/03/2024 6,35224 CL 19A S 53A 17 PROVIVIENDA NORTE 16 Anden -74,1255521 4,61156924

16AN00517-6 23/03/2024 30/03/2024 5,41386 CL 19B S 53A 40 PROVIVIENDA NORTE 16 Anden -74,1258776 4,6115676

16AN00517-7 23/03/2024 30/03/2024 9,99133 CL 19A S 53A 25 PROVIVIENDA NORTE 16 Anden -74,1255824 4,61162777

16AN00517-9 23/03/2024 30/03/2024 7,63426 CL 19A S 53A 33 PROVIVIENDA NORTE 16 Anden -74,1256208 4,61169965

16AN00518-1 23/03/2024 30/03/2024 7,67206 CL 17 S 56 64 PROVIVIENDA NORTE 16 Anden -74,1258967 4,61376905

16AN00518-10 23/03/2024 30/03/2024 9,01681 KR 58 16 16 S PROVIVIENDA NORTE 16 Anden -74,1263174 4,61415089

16AN00518-11 23/03/2024 30/03/2024 2,23352 KR 58 16 02 S PROVIVIENDA NORTE 16 Anden -74,1262889 4,61423757

16AN00518-12 23/03/2024 30/03/2024 7,25720 KR 58 16 02 S PROVIVIENDA NORTE 16 Anden -74,1261357 4,61424316

16AN00518-13 23/03/2024 30/03/2024 7,91197 KR 58 16 02 S PROVIVIENDA NORTE 16 Anden -74,1262013 4,61426501

16AN00518-14 23/03/2024 30/03/2024 40,47805 CL 16 S 56 35 PROVIVIENDA NORTE 16 Anden -74,1255886 4,61424968

16AN00518-15 23/03/2024 30/03/2024 12,09273 KR 56 16 03 S PROVIVIENDA NORTE 16 Anden -74,1253426 4,61437812

16AN00518-2 23/03/2024 30/03/2024 9,19077 CL 17 S 56 68 PROVIVIENDA NORTE 16 Anden -74,1259986 4,61378741

16AN00518-3 23/03/2024 30/03/2024 7,00470 CL 17 S 56 58 PROVIVIENDA NORTE 16 Anden -74,125832 4,61379783

16AN00518-4 23/03/2024 30/03/2024 5,09499 CL 17 S 56 76 PROVIVIENDA NORTE 16 Anden -74,1260901 4,61381575

16AN00518-5 23/03/2024 30/03/2024 4,50506 KR 58 16 30 S PROVIVIENDA NORTE 16 Anden -74,1262222 4,61385823

16AN00518-6 23/03/2024 30/03/2024 3,51048 KR 58 16 30 S PROVIVIENDA NORTE 16 Anden -74,1262751 4,61387485

16AN00518-7 23/03/2024 30/03/2024 3,59337 KR 58 16 30 S PROVIVIENDA NORTE 16 Anden -74,1263271 4,61389126

16AN00518-9 23/03/2024 30/03/2024 35,39528 KR 56 16 27 S PROVIVIENDA NORTE 16 Anden -74,1253071 4,61408641
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16AN00519-10 23/03/2024 30/03/2024 10,64800 CL 16 S 58 02 PROVIVIENDA NORTE 16 Anden -74,1264185 4,61440536

16AN00519-12 23/03/2024 30/03/2024 5,35938 KR 63 15 24 S PROVIVIENDA NORTE 16 Anden -74,1265221 4,61443735

16AN00519-13 23/03/2024 30/03/2024 8,02585 KR 63 15 24 S PROVIVIENDA NORTE 16 Anden -74,1265876 4,61445855

16AN00519-14 23/03/2024 30/03/2024 27,65060 KR 56 16 03 S PROVIVIENDA NORTE 16 Anden -74,1251772 4,61441686

16AN00519-15 23/03/2024 30/03/2024 4,11816 CL 15 S 56 75 PROVIVIENDA NORTE 16 Anden -74,1260422 4,61458651

16AN00519-16 23/03/2024 30/03/2024 5,99881 CL 15 S 56 79 PROVIVIENDA NORTE 16 Anden -74,1261091 4,61460829

16AN00519-17 23/03/2024 30/03/2024 6,70946 CL 15 S 56 59 PROVIVIENDA NORTE 16 Anden -74,1258875 4,61461221

16AN00519-18 23/03/2024 30/03/2024 4,94480 CL 15 S 56 83 PROVIVIENDA NORTE 16 Anden -74,1261821 4,61463097

16AN00519-19 23/03/2024 30/03/2024 5,18874 CL 15 S 56 87 PROVIVIENDA NORTE 16 Anden -74,1262496 4,61465282

16AN00519-2 23/03/2024 30/03/2024 6,11701 CL 16 S 56 76 PROVIVIENDA NORTE 16 Anden -74,1259736 4,61426377

16AN00519-20 23/03/2024 30/03/2024 6,80589 CL 15 S 56 95 PROVIVIENDA NORTE 16 Anden -74,1263617 4,61468902

16AN00519-21 23/03/2024 30/03/2024 1,61061 KR 63 15 04 S PROVIVIENDA NORTE 16 Anden -74,1264502 4,61471774

16AN00519-22 23/03/2024 30/03/2024 12,06727 KR 63 15 04 S PROVIVIENDA NORTE 16 Anden -74,1265297 4,61474292

16AN00519-23 23/03/2024 30/03/2024 4,96154 CL 15 S 56 39 PROVIVIENDA NORTE 16 Anden -74,1256051 4,61475991

16AN00519-24 23/03/2024 30/03/2024 6,54953 CL 15 S 56 29 PROVIVIENDA NORTE 16 Anden -74,125508 4,61481047

16AN00519-25 23/03/2024 30/03/2024 2,70306 CL 15 S 56 25 PROVIVIENDA NORTE 16 Anden -74,1254612 4,61483561

16AN00519-3 23/03/2024 30/03/2024 6,27918 CL 16 S 56 84 PROVIVIENDA NORTE 16 Anden -74,1260493 4,61428767

16AN00519-4 23/03/2024 30/03/2024 2,01895 CL 16 S 56 88 PROVIVIENDA NORTE 16 Anden -74,1261017 4,61430438

16AN00519-5 23/03/2024 30/03/2024 8,04008 KR 56 16 16 S PROVIVIENDA NORTE 16 Anden -74,1251337 4,61430358

16AN00519-6 23/03/2024 30/03/2024 5,64867 CL 16 S 56 92 PROVIVIENDA NORTE 16 Anden -74,126199 4,61433523

16AN00519-7 23/03/2024 30/03/2024 2,22931 CL 16 S 56 96 PROVIVIENDA NORTE 16 Anden -74,1262521 4,61435173

16AN00519-8 23/03/2024 30/03/2024 3,38918 CL 16 S 56 98 PROVIVIENDA NORTE 16 Anden -74,1263335 4,61437853

16AN00519-9 23/03/2024 30/03/2024 4,64054 CL 16 S 56 26 PROVIVIENDA NORTE 16 Anden -74,1254301 4,61440804

16AN00520-1 23/03/2024 30/03/2024 5,95388 KR 63 16 27 S PROVIVIENDA NORTE 16 Anden -74,1268738 4,61420122

16AN00520-2 23/03/2024 30/03/2024 6,25070 KR 63 16 15 S PROVIVIENDA NORTE 16 Anden -74,1268415 4,61430558

16AN00520-3 23/03/2024 30/03/2024 8,12784 KR 63 15 09 S PROVIVIENDA NORTE 16 Anden -74,1267292 4,61466315

16AN00521-1 23/03/2024 30/03/2024 2,68029 CL 15 S 56 72 PROVIVIENDA NORTE 16 Anden -74,1260738 4,61466611

16AN00521-10 23/03/2024 30/03/2024 28,48099 CL 15 S 56 08 PROVIVIENDA NORTE 16 Anden -74,1252735 4,61503511

16AN00521-11 23/03/2024 30/03/2024 2,55257 CL 14 S 56 41 PROVIVIENDA NORTE 16 Anden -74,1256532 4,61513643

16AN00521-12 23/03/2024 30/03/2024 5,14274 CL 14 S 56 35 PROVIVIENDA NORTE 16 Anden -74,1255895 4,61516854

16AN00521-13 23/03/2024 30/03/2024 20,62025 KR 63 14 04 S PROVIVIENDA NORTE 16 Anden -74,1263576 4,61517129

16AN00521-14 23/03/2024 30/03/2024 2,04733 CL 14 S 56 29 PROVIVIENDA NORTE 16 Anden -74,1255206 4,61520553

16AN00521-15 23/03/2024 30/03/2024 1,92499 CL 14 S 56 23 PROVIVIENDA NORTE 16 Anden -74,1254764 4,61522935

16AN00521-16 23/03/2024 30/03/2024 5,44073 CL 14 S 56 03 PROVIVIENDA NORTE 16 Anden -74,125218 4,61527606

16AN00521-2 23/03/2024 30/03/2024 4,28907 CL 15 S 56 82 PROVIVIENDA NORTE 16 Anden -74,126196 4,61470476

16AN00521-3 23/03/2024 30/03/2024 4,46378 CL 15 S 56 58 PROVIVIENDA NORTE 16 Anden -74,1258569 4,61470416

16AN00521-4 23/03/2024 30/03/2024 2,51614 CL 15 S 56 88 PROVIVIENDA NORTE 16 Anden -74,1262819 4,61473669

16AN00521-5 23/03/2024 30/03/2024 4,00512 CL 15 S 56 52 PROVIVIENDA NORTE 16 Anden -74,1257854 4,61474202

16AN00521-6 23/03/2024 30/03/2024 2,28826 CL 15 S 56 46 PROVIVIENDA NORTE 16 Anden -74,1257229 4,61477448

16AN00521-7 23/03/2024 30/03/2024 3,44387 CL 15 S 56 16 PROVIVIENDA NORTE 16 Anden -74,1253777 4,61495519

16AN00521-8 23/03/2024 30/03/2024 2,83925 KR 63 14 16 S PROVIVIENDA NORTE 16 Anden -74,126517 4,61506146

16AN00521-9 23/03/2024 30/03/2024 2,52342 CL 14 S 56 79 PROVIVIENDA NORTE 16 Anden -74,1260778 4,61508265

16AN00523-1 23/03/2024 30/03/2024 14,92608 CL 14 S 56 88 PROVIVIENDA NORTE 16 Anden -74,1261171 4,6151668

16AN00523-2 23/03/2024 30/03/2024 3,61449 CL 14 S 56 94 PROVIVIENDA NORTE 16 Anden -74,1262206 4,61520054

16AN00523-3 23/03/2024 30/03/2024 3,01003 CL 14 S 56 42 PROVIVIENDA NORTE 16 Anden -74,125584 4,61524884

16AN00523-4 23/03/2024 30/03/2024 0,58998 CL 14 S 56 42 PROVIVIENDA NORTE 16 Anden -74,1255618 4,61525865

16AN00523-5 23/03/2024 30/03/2024 0,69772 CL 14 S 56 42 PROVIVIENDA NORTE 16 Anden -74,1255494 4,61526628

16AN00523-6 23/03/2024 30/03/2024 1,70779 KR 63 13 02 S PROVIVIENDA NORTE 16 Anden -74,1261926 4,61549233

16AN00523-7 23/03/2024 30/03/2024 14,43309 KR 63 13 02 S PROVIVIENDA NORTE 16 Anden -74,126276 4,61552026

16AN00524-1 23/03/2024 30/03/2024 4,67881 CL 13 S 56 94 PROVIVIENDA NORTE 16 Anden -74,1261458 4,61554982

16AN00524-10 23/03/2024 30/03/2024 4,89236 KR 63 12 08 S PROVIVIENDA NORTE 16 Anden -74,1262452 4,61591289

16AN00524-11 23/03/2024 30/03/2024 2,59389 CL 12 S 56 71 PROVIVIENDA NORTE 16 Anden -74,1258788 4,61593891

16AN00524-12 23/03/2024 30/03/2024 18,83977 CL 12 S 56 86 PROVIVIENDA NORTE 16 Anden -74,1261193 4,61595463

16AN00524-13 23/03/2024 30/03/2024 1,21334 CL 12 S 56 61 PROVIVIENDA NORTE 16 Anden -74,1257954 4,61598354

16AN00524-14 23/03/2024 30/03/2024 4,72734 CL 12 S 56 53 PROVIVIENDA NORTE 16 Anden -74,1257335 4,61601515

16AN00524-15 23/03/2024 30/03/2024 1,28499 CL 12 S 56 03 PROVIVIENDA NORTE 16 Anden -74,1252817 4,61602401

16AN00524-16 23/03/2024 30/03/2024 1,00399 CL 12 S 56 03 PROVIVIENDA NORTE 16 Anden -74,125277 4,61603668

16AN00524-17 23/03/2024 30/03/2024 5,93286 CL 12 S 56 45 PROVIVIENDA NORTE 16 Anden -74,1256782 4,61604346

16AN00524-18 23/03/2024 30/03/2024 3,15260 CL 12 S 56 37 PROVIVIENDA NORTE 16 Anden -74,1256101 4,61607825

16AN00524-2 23/03/2024 30/03/2024 17,71844 KR 63 12 36 S PROVIVIENDA NORTE 16 Anden -74,1262516 4,61558423

16AN00524-20 23/03/2024 30/03/2024 22,07135 CL 12 S 56 03 PROVIVIENDA NORTE 16 Anden -74,1252622 4,61612061

16AN00524-3 23/03/2024 30/03/2024 2,39502 CL 13 S 56 64 PROVIVIENDA NORTE 16 Anden -74,1258282 4,61564164

16AN00524-4 23/03/2024 30/03/2024 1,89189 CL 13 S 56 48 PROVIVIENDA NORTE 16 Anden -74,125698 4,6157089

16AN00524-5 23/03/2024 30/03/2024 0,96293 KR 63 12 22 S PROVIVIENDA NORTE 16 Anden -74,1262886 4,61577667

16AN00524-6 23/03/2024 30/03/2024 1,08307 KR 63 12 22 S PROVIVIENDA NORTE 16 Anden -74,1262852 4,61578811

16AN00524-7 23/03/2024 30/03/2024 0,59924 KR 63 12 22 S PROVIVIENDA NORTE 16 Anden -74,1262821 4,61579796

16AN00524-8 23/03/2024 30/03/2024 1,77417 CL 12 S 56 79 PROVIVIENDA NORTE 16 Anden -74,125977 4,61591488

16AN00524-9 23/03/2024 30/03/2024 3,60002 CL 12 S 56 79 PROVIVIENDA NORTE 16 Anden -74,1259309 4,61591856
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16AN00525-1 23/03/2024 30/03/2024 13,62726 KR 63 12 03 S PROVIVIENDA NORTE 16 Anden -74,126396 4,61604297

16AN00525-2 23/03/2024 30/03/2024 1,34192 AK 68 12 04 S PROVIVIENDA NORTE 16 Anden -74,1267163 4,61607249

16AN00525-3 23/03/2024 30/03/2024 7,13944 AK 68 12 04 S PROVIVIENDA NORTE 16 Anden -74,126549 4,61609094

16AN00526-1 23/03/2024 30/03/2024 2,71278 CL 12 S 56 80 PROVIVIENDA NORTE 16 Anden -74,1260058 4,61599062

16AN00526-2 23/03/2024 30/03/2024 19,47105 KR 63 11 16 S PROVIVIENDA NORTE 16 Anden -74,1260955 4,61601816

16AN00526-3 23/03/2024 30/03/2024 1,00859 CL 12 S 56 10 PROVIVIENDA NORTE 16 Anden -74,1253666 4,61628125

16AN00526-4 23/03/2024 30/03/2024 0,80701 CL 12 S 56 10 PROVIVIENDA NORTE 16 Anden -74,1253546 4,61628669

16AN00526-5 23/03/2024 30/03/2024 21,02157 CL 11 S 56 30 PROVIVIENDA NORTE 16 Anden -74,125312 4,6162979

16AN00526-6 23/03/2024 30/03/2024 2,48918 CL 11 S 56 30 PROVIVIENDA NORTE 16 Anden -74,1252812 4,61630717

16AN00526-7 23/03/2024 30/03/2024 6,82118 CL 11 S 56 30 PROVIVIENDA NORTE 16 Anden -74,1252682 4,61632065

16AN00526-8 23/03/2024 30/03/2024 26,82090 CL 11 S 56 68 PROVIVIENDA NORTE 16 Anden -74,1260809 4,61644638

16AN00527-1 23/03/2024 30/03/2024 13,70367 KR 63 11 21 S PROVIVIENDA NORTE 16 Anden -74,1263881 4,61611108

16AN00527-2 23/03/2024 30/03/2024 16,86481 AK 68 10 64 S PROVIVIENDA NORTE 16 Anden -74,1265267 4,61615466

16AN00528-2 23/03/2024 30/03/2024 9,38699 CL 11 S 56 68 PROVIVIENDA NORTE 16 Anden -74,1260083 4,6167187

16AN00528-3 23/03/2024 30/03/2024 5,44726 CL 9 S 62 03 PROVIVIENDA NORTE 16 Anden -74,1256889 4,61773233

16AN00528-4 23/03/2024 30/03/2024 18,87058 CL 9 S 62 03 PROVIVIENDA NORTE 16 Anden -74,1255804 4,61772611

16AN00528-5 23/03/2024 30/03/2024 1,36762 KR 63 8 50 S PROVIVIENDA NORTE 16 Anden -74,1256805 4,61775736

16AN00529-2 23/03/2024 30/03/2024 10,51067 AK 68 9 66 S PROVIVIENDA NORTE 16 Anden -74,1263518 4,6172238

16AN00529-7 23/03/2024 30/03/2024 0,73957 KR 63 9 03 S PROVIVIENDA NORTE 16 Anden -74,1257962 4,61779361

16AN00529-8 23/03/2024 30/03/2024 16,12209 KR 63 9 03 S PROVIVIENDA NORTE 16 Anden -74,1258521 4,61779278

16AN00529-9 23/03/2024 30/03/2024 8,71233 KR 63 8 35 S PROVIVIENDA NORTE 16 Anden -74,1258625 4,61781567

16AN00531-1 23/03/2024 30/03/2024 4,54866 KR 54 18 92 S PROVIVIENDA NORTE 16 Anden -74,1248028 4,6116061

16AN00531-2 23/03/2024 30/03/2024 11,91858 KR 54 18 92 S PROVIVIENDA NORTE 16 Anden -74,124729 4,61168866

16AN00531-3 23/03/2024 30/03/2024 4,25052 KR 54 18 92 S PROVIVIENDA NORTE 16 Anden -74,1247049 4,61176422

16AN00531-4 23/03/2024 30/03/2024 49,54524 KR 54 18 30 S PROVIVIENDA NORTE 16 Anden -74,1244444 4,61236791

16AN00531-5 23/03/2024 30/03/2024 19,05559 KR 54 18 30 S PROVIVIENDA NORTE 16 Anden -74,1243198 4,61275364

16AN00532-1 23/03/2024 30/03/2024 6,53543 TV 53BIS 2A 32 CAMELIA II 16 Anden -74,1178589 4,61430879

16AN00532-3 23/03/2024 30/03/2024 10,36378 TV 53BIS 2A 86 CAMELIA II 16 Anden -74,1170754 4,61461032

16AN00532-4 23/03/2024 30/03/2024 8,70663 TV 53BIS 2A 94 CAMELIA II 16 Anden -74,1169581 4,61465574

16AN00532-5 23/03/2024 30/03/2024 4,06355 TV 53BIS 2B 10 CAMELIA II 16 Anden -74,1168594 4,61469128

16AN00532-6 23/03/2024 30/03/2024 1,51673 TV 53BIS 2B 18 CAMELIA II 16 Anden -74,1168149 4,61471456

16AN00532-7 23/03/2024 30/03/2024 10,52406 TV 53BIS 2B 18 CAMELIA II 16 Anden -74,1167625 4,61473205

16AN00533-1 23/03/2024 30/03/2024 3,39829 TV 53BIS 2 08 CAMELIA II 16 Anden -74,1193167 4,61356478

16AN00533-2 23/03/2024 30/03/2024 14,08925 TV 53BIS 2 08 CAMELIA II 16 Anden -74,1193512 4,61365238

16AN00533-3 23/03/2024 30/03/2024 12,08954 TV 53BIS 2 08 CAMELIA II 16 Anden -74,1193215 4,61374827

16AN00533-6 23/03/2024 30/03/2024 11,99727 TV 53BIS 2 80 CAMELIA II 16 Anden -74,1186234 4,61401617

16AN00533-7 23/03/2024 30/03/2024 25,62493 TV 53BIS 2 92 CAMELIA II 16 Anden -74,1185025 4,61406114

16AN00533-8 23/03/2024 30/03/2024 20,91574 TV 53BIS 2 92 CAMELIA II 16 Anden -74,1183514 4,6140478

16AN00533-9 23/03/2024 30/03/2024 3,02706 TV 53BIS 2 92 CAMELIA II 16 Anden -74,1183973 4,61410054

16AN00534-10 23/03/2024 30/03/2024 4,61575 TV 53BIS 1A 16 CAMELIA II 16 Anden -74,1208847 4,61314809

16AN00534-11 23/03/2024 30/03/2024 6,14157 TV 53BIS 1A 22 CAMELIA II 16 Anden -74,1207953 4,61318145

16AN00534-18 23/03/2024 30/03/2024 7,07648 TV 53BIS 1B 18 CAMELIA II 16 Anden -74,1203198 4,61336573

16AN00534-19 23/03/2024 30/03/2024 6,35781 TV 53BIS 1B 30 CAMELIA II 16 Anden -74,1202562 4,61338872

16AN00534-20 23/03/2024 30/03/2024 14,82409 TV 53BIS 1B 38 CAMELIA II 16 Anden -74,1201652 4,61342486

16AN00534-21 23/03/2024 30/03/2024 16,21679 TV 53BIS 1B 56 CAMELIA II 16 Anden -74,1200436 4,61347112

16AN00534-3 23/03/2024 30/03/2024 5,31971 TV 53BIS 1 42 CAMELIA II 16 Anden -74,1214512 4,61293146

16AN00534-4 23/03/2024 30/03/2024 6,18621 TV 53BIS 1 48 CAMELIA II 16 Anden -74,1213885 4,61295489

16AN00534-5 23/03/2024 30/03/2024 5,56196 TV 53BIS 1 56 CAMELIA II 16 Anden -74,1212966 4,61299075

16AN00534-6 23/03/2024 30/03/2024 11,98592 TV 53BIS 1 72 CAMELIA II 16 Anden -74,1211997 4,61302845

16AN00534-7 23/03/2024 30/03/2024 5,52944 TV 53BIS 1 78 CAMELIA II 16 Anden -74,1211213 4,61305796

16AN00534-8 23/03/2024 30/03/2024 5,22385 TV 53BIS 1 84 CAMELIA II 16 Anden -74,12106 4,61308111

16AN00534-9 23/03/2024 30/03/2024 10,97343 TV 53BIS 1A 08 CAMELIA II 16 Anden -74,1209546 4,61312121

16AN00535-1 23/03/2024 30/03/2024 4,31398 CL 1 S 53 31 CAMELIA II 16 Anden -74,1217812 4,61263156

16AN00535-2 23/03/2024 30/03/2024 4,23029 CL 1 S 53 37 CAMELIA II 16 Anden -74,1218008 4,61268548

16AN00535-3 23/03/2024 30/03/2024 4,28129 CL 1 S 53 73 CAMELIA II 16 Anden -74,1219262 4,61301051

16AN00535-4 23/03/2024 30/03/2024 1006,68964 TV 53A 1 98 S CAMELIA II 16 Anden -74,1221832 4,6127148

16AN00535-5 23/03/2024 30/03/2024 90,71697 CL 1 S 53A 07 CAMELIA II 16 Anden -74,1220943 4,6133483

16AN00536-1 23/03/2024 30/03/2024 17,88974 TV 53BIS 2C 12 CAMELIA II 16 Anden -74,1162217 4,61494119

16AN00536-10 23/03/2024 30/03/2024 11,79141 CL 2C 53 34 CAMELIA II 16 Anden -74,116477 4,61526238

16AN00536-11 23/03/2024 30/03/2024 9,50710 TV 53A 2C 04 CAMELIA II 16 Anden -74,1165356 4,61540665

16AN00536-12 23/03/2024 30/03/2024 22,10271 TV 53A 2C 04 CAMELIA II 16 Anden -74,1164605 4,61552237

16AN00536-13 23/03/2024 30/03/2024 5,39119 TV 53A 2D 12 CAMELIA II 16 Anden -74,1159211 4,61574227

16AN00536-2 23/03/2024 30/03/2024 33,44685 TV 53BIS 2C 38 CAMELIA II 16 Anden -74,1160078 4,61502138

16AN00536-3 23/03/2024 30/03/2024 21,48974 CL 2C 53 12 CAMELIA II 16 Anden -74,1162348 4,61503664

16AN00536-4 23/03/2024 30/03/2024 6,44372 TV 53BIS 2C 52 CAMELIA II 16 Anden -74,1158684 4,61507354

16AN00536-5 23/03/2024 30/03/2024 6,07869 TV 53BIS 2C 25 CAMELIA II 16 Anden -74,1161265 4,61507818

16AN00536-6 23/03/2024 30/03/2024 7,21389 TV 53BIS 2C 31 CAMELIA II 16 Anden -74,1160705 4,61510106

16AN00536-7 23/03/2024 30/03/2024 8,27223 TV 53BIS 2C 37 CAMELIA II 16 Anden -74,1160083 4,61512241
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16AN00536-8 23/03/2024 30/03/2024 9,33027 TV 53BIS 2C 74 CAMELIA II 16 Anden -74,1156805 4,61514895

16AN00536-9 23/03/2024 30/03/2024 6,07814 CL 2C 53 20 CAMELIA II 16 Anden -74,1164387 4,61516047

16AN00537-1 23/03/2024 30/03/2024 7,55179 CL 2A 53 45 CAMELIA II 16 Anden -74,1184205 4,61423729

16AN00537-2 23/03/2024 30/03/2024 7,80428 CL 2A 53 45 CAMELIA II 16 Anden -74,1184424 4,61429394

16AN00538-1 23/03/2024 30/03/2024 15,65930 TV 53BIS 1 03 CAMELIA II 16 Anden -74,1217212 4,61293117

16AN00538-10 23/03/2024 30/03/2024 7,61253 TV 53BIS 1A 11 CAMELIA II 16 Anden -74,1209811 4,61321566

16AN00538-11 23/03/2024 30/03/2024 0,95120 TV 53BIS 1A 13 CAMELIA II 16 Anden -74,1209314 4,61323597

16AN00538-12 23/03/2024 30/03/2024 9,78176 TV 53BIS 1A 13 CAMELIA II 16 Anden -74,1208737 4,61325712

16AN00538-13 23/03/2024 30/03/2024 2,20450 TV 53BIS 1A 27 CAMELIA II 16 Anden -74,1207905 4,61328681

16AN00538-14 23/03/2024 30/03/2024 11,33291 TV 53BIS 1A 35 CAMELIA II 16 Anden -74,1207224 4,61331376

16AN00538-16 23/03/2024 30/03/2024 0,56604 TV 53BIS 1B 17 CAMELIA II 16 Anden -74,1203312 4,61346355

16AN00538-17 23/03/2024 30/03/2024 4,63752 TV 53BIS 1B 25 CAMELIA II 16 Anden -74,1202894 4,61348005

16AN00538-19 23/03/2024 30/03/2024 5,95036 TV 53BIS 1B 39 CAMELIA II 16 Anden -74,1201711 4,61352545

16AN00538-3 23/03/2024 30/03/2024 9,69011 TV 53BIS 1 03 CAMELIA II 16 Anden -74,1218437 4,61297621

16AN00538-5 23/03/2024 30/03/2024 4,96046 TV 53BIS 1 03 CAMELIA II 16 Anden -74,1218664 4,61303532

16AN00538-8 23/03/2024 30/03/2024 2,24801 TV 53BIS 1 77 CAMELIA II 16 Anden -74,1210965 4,61317182

16AN00538-9 23/03/2024 30/03/2024 6,16093 TV 53BIS 1A 03 CAMELIA II 16 Anden -74,121037 4,61319497

16AN00539-1 1/03/2024 8/03/2024 8,53566 CL 21 S 51A 44 SAN EUSEBIO 16 Anden -74,1227289 4,60577092

16AN00539-2 1/03/2024 8/03/2024 2,65332 CL 21 S 51A 52 SAN EUSEBIO 16 Anden -74,1227682 4,60581539

16AN00539-3 1/03/2024 8/03/2024 12,30466 CL 21 S 51A 86 SAN EUSEBIO 16 Anden -74,1229825 4,60603361

16AN00540-6 1/03/2024 8/03/2024 2,73065 CL 21 S 51A 65 SAN EUSEBIO 16 Anden -74,1229251 4,60587919

16AN00540-7 1/03/2024 8/03/2024 4,98531 CL 21 S 51A 79 SAN EUSEBIO 16 Anden -74,1229894 4,60594601

16AN00540-8 1/03/2024 8/03/2024 19,82923 CL 22 S 51A 96 SAN EUSEBIO 16 Anden -74,1233227 4,60595641

16AN00541-1 1/03/2024 8/03/2024 8,59267 CL 24 S 51A 26 SAN EUSEBIO 16 Anden -74,123085 4,60480913

16AN00541-2 1/03/2024 8/03/2024 4,96744 CL 24 S 51B 12 SAN EUSEBIO 16 Anden -74,1232341 4,60496548

16AN00541-4 1/03/2024 8/03/2024 1,84972 CL 24 S 51B 28 SAN EUSEBIO 16 Anden -74,1233401 4,60507523

16AN00541-5 1/03/2024 8/03/2024 6,25134 CL 22 S 51A 17 SAN EUSEBIO 16 Anden -74,122887 4,60517722

16AN00541-6 1/03/2024 8/03/2024 27,77625 CL 24 S 51B 56 SAN EUSEBIO 16 Anden -74,1234624 4,60519887

16AN00541-7 1/03/2024 8/03/2024 8,15830 CL 24 S 51C 20 SAN EUSEBIO 16 Anden -74,1236017 4,6053443

16AN00542-1 1/03/2024 8/03/2024 35,14177 AC 26 S 51A 58 SAN EUSEBIO 16 Anden -74,1236618 4,60443048

16AN00542-2 1/03/2024 8/03/2024 10,82013 KR 51B 24 46 S SAN EUSEBIO 16 Anden -74,1235418 4,60454595

16AN00542-3 1/03/2024 8/03/2024 9,44305 KR 51B 24 22 S SAN EUSEBIO 16 Anden -74,1233493 4,60473447

16AN00542-4 1/03/2024 8/03/2024 2,01320 KR 51B 24 06 S SAN EUSEBIO 16 Anden -74,1231165 4,60475371

16AN00542-5 1/03/2024 8/03/2024 4,58326 KR 51B 24 06 S SAN EUSEBIO 16 Anden -74,1231655 4,60480882

16AN00542-6 1/03/2024 8/03/2024 16,14982 KR 51B 24 06 S SAN EUSEBIO 16 Anden -74,1232808 4,60480261

16AN00543-4 1/03/2024 8/03/2024 3,24992 KR 51B 24 05 S SAN EUSEBIO 16 Anden -74,1233013 4,60486424

16AN00543-7 1/03/2024 8/03/2024 10,08213 KR 51B 24 05 S SAN EUSEBIO 16 Anden -74,1233229 4,60497182

16AN00545-1 1/03/2024 8/03/2024 10,74811 KR 51F 24 30 S SAN EUSEBIO 16 Anden -74,1245423 4,60582753

16AN00545-7 1/03/2024 8/03/2024 3,96159 KR 52 19 15 S SAN EUSEBIO 16 Anden -74,1249755 4,60646116

16AN00546-4 1/03/2024 8/03/2024 11,17224 KR 51F 24 30 S SAN EUSEBIO 16 Anden -74,124579 4,60570588

16AN00547-1 1/03/2024 8/03/2024 4,33614 KR 51F 22 26 S SAN EUSEBIO 16 Anden -74,1241815 4,60617914

16AN00547-3 1/03/2024 8/03/2024 12,57581 CL 24 S 51F 28 SAN EUSEBIO 16 Anden -74,1244837 4,60625638

16AN00547-4 1/03/2024 8/03/2024 2,28354 CL 24 S 51F 50 SAN EUSEBIO 16 Anden -74,1246548 4,60643148

16AN00548-1 1/03/2024 8/03/2024 4,17695 KR 51D 22 13 S SAN EUSEBIO 16 Anden -74,1236143 4,60576855

16AN00548-2 1/03/2024 8/03/2024 1,75735 CL 22 S 51D 05 SAN EUSEBIO 16 Anden -74,1235561 4,60586499

16AN00551-2 1/03/2024 8/03/2024 14,32469 KR 52 19 40 S SAN EUSEBIO 16 Anden -74,1236791 4,6077296

16AN00551-3 1/03/2024 8/03/2024 32,39437 KR 52 19 40 S SAN EUSEBIO 16 Anden -74,123496 4,60790984

16AN00553-1 1/03/2024 8/03/2024 58,39100 KR 52 19 59 S SAN EUSEBIO 16 Anden -74,1238791 4,60781152

16AN00554-1 1/03/2024 8/03/2024 25,05702 AC 26 S 52 18 SAN EUSEBIO 16 Anden -74,1258355 4,60667167

16AN00555-1 1/03/2024 8/03/2024 31,60874 KR 52B 20 96 S SAN EUSEBIO 16 Anden -74,1255508 4,60838139

16AN00556-1 1/03/2024 8/03/2024 28,84313 KR 52A 24 99 S SAN EUSEBIO 16 Anden -74,1255158 4,60729036

16AN00556-2 1/03/2024 8/03/2024 27,84864 KR 52B 22 80 S SAN EUSEBIO 16 Anden -74,1260773 4,60786381

16AN00556-3 1/03/2024 8/03/2024 10,32909 AC 26 S 52B 00 SAN EUSEBIO 16 Anden -74,1257648 4,60817031

16AN00556-4 1/03/2024 8/03/2024 10,72844 AC 26 S 52B 00 SAN EUSEBIO 16 Anden -74,1257041 4,60823289

16AN00557-1 1/03/2024 8/03/2024 100,54324 KR 52A 24 99 S SAN EUSEBIO 16 Anden -74,1260889 4,60674562

16AN00558-1 1/03/2024 8/03/2024 16,95132 KR 52B 22 73 S SAN EUSEBIO 16 Anden -74,1260212 4,60805652

16AN00559-1 1/03/2024 8/03/2024 43,65183 KR 52B 24 85 S SAN EUSEBIO 16 Anden -74,1266608 4,60743127

16AN00559-2 1/03/2024 8/03/2024 183,58141 KR 52B 24 67 S SAN EUSEBIO 16 Anden -74,1266796 4,60757729

16AN00559-3 1/03/2024 8/03/2024 13,66825 AC 26 S 52B 00 SAN EUSEBIO 16 Anden -74,1263676 4,60771851

16AN00559-4 1/03/2024 8/03/2024 14,28246 AC 26 S 52B 00 SAN EUSEBIO 16 Anden -74,1262839 4,60779387

16AN00559-5 1/03/2024 8/03/2024 10,38137 AC 26 S 52C 20 SAN EUSEBIO 16 Anden -74,1273428 4,60822099

16AN00559-6 1/03/2024 8/03/2024 6,28648 AC 26 S 52C 20 SAN EUSEBIO 16 Anden -74,1273642 4,60824275

16AN00559-7 1/03/2024 8/03/2024 22,25361 AC 26 S 52C 60 SAN EUSEBIO 16 Anden -74,1276796 4,60820715

16AN00560-1 1/03/2024 8/03/2024 24,97657 CL 20 S 52B 47 SAN EUSEBIO 16 Anden -74,1255004 4,60921571

16AN00560-2 1/03/2024 8/03/2024 31,50828 CL 20 S 52B 69 SAN EUSEBIO 16 Anden -74,1255918 4,60930918

16AN00560-3 1/03/2024 8/03/2024 39,05728 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1259736 4,61027349

16AN00560-4 1/03/2024 8/03/2024 20,61696 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1258293 4,61032799

16AN00560-5 1/03/2024 8/03/2024 14,86575 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,125673 4,61038934
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16AN00560-6 1/03/2024 8/03/2024 36,74100 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1255107 4,6104498

16AN00561-1 1/03/2024 8/03/2024 11,68201 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1267397 4,60997835

16AN00561-2 1/03/2024 8/03/2024 18,35514 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1265059 4,61007018

16AN00561-3 1/03/2024 8/03/2024 22,91083 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1263858 4,61011329

16AN00561-4 1/03/2024 8/03/2024 18,77040 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1262393 4,61017164

16AN00562-1 1/03/2024 8/03/2024 12,66189 AC 26 S 52C 60 SAN EUSEBIO 16 Anden -74,1278068 4,60833706

16AN00562-2 1/03/2024 8/03/2024 23,00301 AC 26 S 54 50 SAN EUSEBIO 16 Anden -74,1281244 4,60944902

16AN00562-3 1/03/2024 8/03/2024 4,53058 AC 26 S 54 50 SAN EUSEBIO 16 Anden -74,1280387 4,60948356

16AN00562-4 1/03/2024 8/03/2024 9,23941 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1278459 4,60955441

16AN00562-5 1/03/2024 8/03/2024 75,46891 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1276486 4,60962986

16AN00563-1 1/03/2024 8/03/2024 36,36300 TV 53 22 08 S SAN EUSEBIO 16 Anden -74,1270387 4,60986461

16AN00563-2 1/03/2024 8/03/2024 17,73048 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1268644 4,60993055

16AN00564-1 1/03/2024 8/03/2024 2,94820 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1243025 4,61060092

16AN00564-2 1/03/2024 8/03/2024 6,73688 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1247288 4,61074404

16AN00564-3 1/03/2024 8/03/2024 5,77596 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1246792 4,61076452

16AN00564-4 1/03/2024 8/03/2024 13,06845 TV 53 19 04 S SAN EUSEBIO 16 Anden -74,1243876 4,61078221

16AN00564-5 1/03/2024 8/03/2024 12,11080 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1244956 4,61083657

16AN00565-1 1/03/2024 8/03/2024 21,77445 CL 19 S 51B 41 SAN EUSEBIO 16 Anden -74,1224569 4,60638697

16AN00565-2 1/03/2024 8/03/2024 4,89659 CL 19 S 51B 41 SAN EUSEBIO 16 Anden -74,1225115 4,6065074

16AN00566-1 1/03/2024 8/03/2024 60,10377 CL 19 S 51A 68 SAN EUSEBIO 16 Anden -74,1225424 4,60676371

16AN00566-2 1/03/2024 8/03/2024 171,50820 CL 19 S 51A 68 SAN EUSEBIO 16 Anden -74,1225135 4,60678354

16AN00567-1 1/03/2024 8/03/2024 14,47545 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1273986 4,60972593

16AN00567-2 1/03/2024 8/03/2024 34,88903 TV 53 20 01 S SAN EUSEBIO 16 Anden -74,1272387 4,6097839

16AN00568-1 1/03/2024 8/03/2024 18,33523 KR 51B 18 91 S SAN EUSEBIO 16 Anden -74,1227325 4,60715962

16AN00568-10 1/03/2024 8/03/2024 2,73692 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1209134 4,60924521

16AN00568-3 1/03/2024 8/03/2024 12,16407 KR 51B 18 91 S SAN EUSEBIO 16 Anden -74,1228815 4,60747747

16AN00568-4 1/03/2024 8/03/2024 86,21953 KR 51B 18 91 S SAN EUSEBIO 16 Anden -74,1230014 4,60793781

16AN00568-5 1/03/2024 8/03/2024 16,23739 KR 51B 16 19 S SAN EUSEBIO 16 Anden -74,1204004 4,6082841

16AN00568-6 1/03/2024 8/03/2024 36,64657 KR 51B 18 91 S SAN EUSEBIO 16 Anden -74,1226538 4,60842211

16AN00568-7 1/03/2024 8/03/2024 5,87749 KR 51B 16 19 S SAN EUSEBIO 16 Anden -74,1205327 4,60857209

16AN00568-8 1/03/2024 8/03/2024 24,73467 KR 51B 16 19 S SAN EUSEBIO 16 Anden -74,1212987 4,60906188

16AN00568-9 1/03/2024 8/03/2024 10,47604 KR 51B 16 19 S SAN EUSEBIO 16 Anden -74,1208069 4,60916048

16AN00570-1 1/03/2024 8/03/2024 4,10322 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1228024 4,60898805

16AN00570-2 1/03/2024 8/03/2024 3,98348 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,122513 4,60912715

16AN00570-3 1/03/2024 8/03/2024 7,74134 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,123003 4,60933561

16AN00570-4 1/03/2024 8/03/2024 3,93704 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1227359 4,60946191

16AN00573-1 1/03/2024 8/03/2024 6,54735 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1242331 4,61064324

16AN00573-2 1/03/2024 8/03/2024 7,03505 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1242619 4,61070495

16AN00573-3 1/03/2024 8/03/2024 57,56392 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1242599 4,61086412

16AN00573-4 1/03/2024 8/03/2024 15,29494 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1241391 4,61093426

16AN00573-5 1/03/2024 8/03/2024 162,43765 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,124063 4,61096505

16AN00573-6 1/03/2024 8/03/2024 18,56975 TV 53 18A 44 S SAN EUSEBIO 16 Anden -74,1239782 4,61100568

16AN00573-7 1/03/2024 8/03/2024 21,27834 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1239377 4,61101978

16AN00573-8 1/03/2024 8/03/2024 133,37989 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,123769 4,61109319

16AN00573-9 1/03/2024 8/03/2024 14,79246 TV 53 CL 18A SUR SAN EUSEBIO 16 Anden -74,1236821 4,61113187

16AN00574-1 1/03/2024 8/03/2024 25,98618 TV 53 17 98 SAN EUSEBIO 16 Anden -74,1236364 4,61114799

16AN00574-10 1/03/2024 8/03/2024 41,88562 TV 53 17 68 S SAN EUSEBIO 16 Anden -74,123273 4,61130724

16AN00574-11 1/03/2024 8/03/2024 14,87429 TV 53 17 56 S SAN EUSEBIO 16 Anden -74,1231613 4,61135507

16AN00574-12 1/03/2024 8/03/2024 31,75729 CL 17BIS S 52C 49 SAN EUSEBIO 16 Anden -74,1230264 4,61141162

16AN00574-2 1/03/2024 8/03/2024 11,59063 TV 53 17 98 SAN EUSEBIO 16 Anden -74,1236148 4,61116249

16AN00574-3 1/03/2024 8/03/2024 102,21937 TV 53 17 98 SAN EUSEBIO 16 Anden -74,1235523 4,61118554

16AN00574-4 1/03/2024 8/03/2024 23,03220 TV 53 17 86 S SAN EUSEBIO 16 Anden -74,1234522 4,61122855

16AN00574-5 1/03/2024 8/03/2024 13,06066 TV 53 17 86 S SAN EUSEBIO 16 Anden -74,123427 4,61124032

16AN00574-6 1/03/2024 8/03/2024 4,15441 TV 53 17 82 S SAN EUSEBIO 16 Anden -74,1233829 4,61126322

16AN00574-7 1/03/2024 8/03/2024 6,41403 TV 53 17 82 S SAN EUSEBIO 16 Anden -74,1233707 4,61126739

16AN00574-8 1/03/2024 8/03/2024 6,69939 TV 53 17 78 S SAN EUSEBIO 16 Anden -74,1233503 4,61127122

16AN00574-9 1/03/2024 8/03/2024 7,94957 TV 53 17 78 S SAN EUSEBIO 16 Anden -74,1233371 4,61127773

16AN00575-1 1/03/2024 8/03/2024 12,07444 KR 52B 17 37 S SAN EUSEBIO 16 Anden -74,1225429 4,61073731

16AN00575-6 1/03/2024 8/03/2024 21,26265 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1228263 4,61148529

16AN00575-7 1/03/2024 8/03/2024 14,79315 TV 53 17 04 S SAN EUSEBIO 16 Anden -74,1224817 4,61154356

16AN00575-8 1/03/2024 8/03/2024 20,97577 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1225687 4,61158642

16AN00576-1 1/03/2024 8/03/2024 4,40722 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1222329 4,60978738

16AN00577-3 1/03/2024 8/03/2024 4,89897 CL 17BIS S KR 52B SAN EUSEBIO 16 Anden -74,12251 4,61066994

16AN00578-1 1/03/2024 8/03/2024 4,64735 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1224003 4,60962028

16AN00578-2 1/03/2024 8/03/2024 12,38235 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1221681 4,60972946

16AN00578-4 1/03/2024 8/03/2024 8,03280 CL 17 S 52 85 SAN EUSEBIO 16 Anden -74,1218051 4,60990191

16AN00580-1 1/03/2024 8/03/2024 4,64388 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,121232 4,60918384

16AN00580-10 1/03/2024 8/03/2024 0,71671 DG 16 S 52 67 SAN EUSEBIO 16 Anden -74,1210987 4,6097841
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16AN00580-12 1/03/2024 8/03/2024 0,31169 DG 16 S 52 77 SAN EUSEBIO 16 Anden -74,121135 4,60986042

16AN00580-13 1/03/2024 8/03/2024 0,79356 DG 16 S 52 85 SAN EUSEBIO 16 Anden -74,1211523 4,6098962

16AN00580-16 1/03/2024 8/03/2024 1,32494 DG 16 S 52 89 SAN EUSEBIO 16 Anden -74,1211968 4,60998562

16AN00580-2 1/03/2024 8/03/2024 5,91087 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1210824 4,60925333

16AN00580-3 1/03/2024 8/03/2024 2,51457 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1213429 4,60931083

16AN00580-4 1/03/2024 8/03/2024 3,93445 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,121361 4,60934839

16AN00580-5 1/03/2024 8/03/2024 7,46185 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1213871 4,6094056

16AN00580-7 1/03/2024 8/03/2024 6,06630 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1214273 4,60949136

16AN00580-8 1/03/2024 8/03/2024 4,02234 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1214885 4,60962339

16AN00580-9 1/03/2024 8/03/2024 2,45750 DG 16 S 52 01 SAN EUSEBIO 16 Anden -74,1210764 4,6097328

16AN00581-2 1/03/2024 8/03/2024 66,41336 DG 16 S 50 31 SAN EUSEBIO 16 Anden -74,1195813 4,6066635

16AN00582-1 1/03/2024 8/03/2024 10,03977 CL 18 S 50 01 SAN EUSEBIO 16 Anden -74,1205638 4,60510167

16AN00582-10 1/03/2024 8/03/2024 0,85413 AK 50 17 01 S SAN EUSEBIO 16 Anden -74,1202955 4,60564136

16AN00582-2 1/03/2024 8/03/2024 2,91260 CL 18 S 50 01 SAN EUSEBIO 16 Anden -74,1208609 4,60526196

16AN00582-3 1/03/2024 8/03/2024 16,86934 CL 18 S 50 60 SAN EUSEBIO 16 Anden -74,1206003 4,60524326

16AN00582-4 1/03/2024 8/03/2024 9,60136 CL 18 S 50 60 SAN EUSEBIO 16 Anden -74,1204773 4,60531351

16AN00582-5 1/03/2024 8/03/2024 12,43690 CL 18 S 50 60 SAN EUSEBIO 16 Anden -74,1206538 4,60527875

16AN00582-6 1/03/2024 8/03/2024 4,05195 CL 18 S 50A 56 SAN EUSEBIO 16 Anden -74,1211701 4,6054324

16AN00582-7 1/03/2024 8/03/2024 3,26403 CL 18 S 50 60 SAN EUSEBIO 16 Anden -74,1205597 4,60545604

16AN00582-9 1/03/2024 8/03/2024 12,49712 CL 17S 50 27 SAN EUSEBIO 16 Anden -74,1202168 4,6055976

16AN00583-1 1/03/2024 8/03/2024 4,31771 CL 19 S 50 01 SAN EUSEBIO 16 Anden -74,1208765 4,60450757

16AN00583-10 1/03/2024 8/03/2024 3,35063 CL 18 S 50 01 SAN EUSEBIO 16 Anden -74,1202762 4,60486798

16AN00583-11 1/03/2024 8/03/2024 7,76990 CL 18 S 50 01 SAN EUSEBIO 16 Anden -74,1203304 4,60489544

16AN00583-12 1/03/2024 8/03/2024 3,66725 KR 50A 18 02 S SAN EUSEBIO 16 Anden -74,1208455 4,60492415

16AN00583-13 1/03/2024 8/03/2024 59,28646 CL 19 S 50B 20 SAN EUSEBIO 16 Anden -74,1214524 4,60482068

16AN00583-14 1/03/2024 8/03/2024 1,89447 CL 18 S 50 01 SAN EUSEBIO 16 Anden -74,1204161 4,6049444

16AN00583-15 1/03/2024 8/03/2024 3,51885 CL 18 S 50 41 SAN EUSEBIO 16 Anden -74,1204778 4,60497821

16AN00583-16 1/03/2024 8/03/2024 188,72921 CL 18 S 50 55 SAN EUSEBIO 16 Anden -74,120686 4,60496249

16AN00583-17 1/03/2024 8/03/2024 15,93342 CL 18 S 50 55 SAN EUSEBIO 16 Anden -74,120737 4,60499706

16AN00583-18 1/03/2024 8/03/2024 6,41081 CL 18 S 50A 03 SAN EUSEBIO 16 Anden -74,1207866 4,60503826

16AN00583-19 1/03/2024 8/03/2024 5,15611 CL 18 S 50 01 SAN EUSEBIO 16 Anden -74,1206132 4,60505235

16AN00583-2 1/03/2024 8/03/2024 8,92204 CL 19 S 50 46 SAN EUSEBIO 16 Anden -74,1209421 4,60454281

16AN00583-21 1/03/2024 8/03/2024 2,68758 CL 18 S 50 01 SAN EUSEBIO 16 Anden -74,1208712 4,6051905

16AN00583-3 1/03/2024 8/03/2024 4,30029 CL 19 S 50 01 SAN EUSEBIO 16 Anden -74,121074 4,60461576

16AN00583-4 1/03/2024 8/03/2024 10,21955 CL 19 S 50 01 SAN EUSEBIO 16 Anden -74,1211676 4,60466677

16AN00583-5 1/03/2024 8/03/2024 19,39623 CL 19 S 50 46 SAN EUSEBIO 16 Anden -74,1208215 4,60473522

16AN00583-6 1/03/2024 8/03/2024 8,60072 KR 50A 18 02 S SAN EUSEBIO 16 Anden -74,1207515 4,60477075

16AN00583-7 1/03/2024 8/03/2024 3,26014 KR 50A 18 37 S SAN EUSEBIO 16 Anden -74,1209146 4,60479362

16AN00583-8 1/03/2024 8/03/2024 3,18098 KR 50A 18 31 S SAN EUSEBIO 16 Anden -74,1208929 4,60484319

16AN00583-9 1/03/2024 8/03/2024 8,19190 KR 50A 18 02 S SAN EUSEBIO 16 Anden -74,1207258 4,60485005

16AN00584-1 1/03/2024 8/03/2024 5,75872 AK 50 19 97 S SAN EUSEBIO 16 Anden -74,1212137 4,60393032

16AN00584-10 1/03/2024 8/03/2024 19,27976 CL 19 S 50 49 SAN EUSEBIO 16 Anden -74,1210866 4,6042942

16AN00584-11 1/03/2024 8/03/2024 3,98697 CL 19 S 50 37 SAN EUSEBIO 16 Anden -74,120906 4,60444897

16AN00584-12 1/03/2024 8/03/2024 10,25636 CL 19 S 50B 07 SAN EUSEBIO 16 Anden -74,1216926 4,60460794

16AN00584-13 1/03/2024 8/03/2024 10,13471 CL 19 S 50 01 SAN EUSEBIO 16 Anden -74,1212888 4,60465863

16AN00584-14 1/03/2024 8/03/2024 16,47736 CL 19 S 50B 07 SAN EUSEBIO 16 Anden -74,1215652 4,60467955

16AN00584-15 1/03/2024 8/03/2024 194,77786 CL 19 S 50B 15 SAN EUSEBIO 16 Anden -74,1216158 4,60470794

16AN00584-16 1/03/2024 8/03/2024 10,15756 CL 19 S 50 01 SAN EUSEBIO 16 Anden -74,1215986 4,60482781

16AN00584-17 1/03/2024 8/03/2024 3,20173 CL 19 S 50 01 SAN EUSEBIO 16 Anden -74,1216721 4,60486677

16AN00584-2 1/03/2024 8/03/2024 8,52428 AK 50 19 97 S SAN EUSEBIO 16 Anden -74,1215423 4,60410965

16AN00584-3 1/03/2024 8/03/2024 9,60050 CL 22 S 50 54 SAN EUSEBIO 16 Anden -74,121115 4,60413566

16AN00584-4 1/03/2024 8/03/2024 17,79057 CL 22 S 50A 02 SAN EUSEBIO 16 Anden -74,1212895 4,60411011

16AN00584-5 1/03/2024 8/03/2024 4,11590 KR 50A 19 01 S SAN EUSEBIO 16 Anden -74,121241 4,60419554

16AN00584-6 1/03/2024 8/03/2024 8,77233 AK 50 19 97 S SAN EUSEBIO 16 Anden -74,1217229 4,60420654

16AN00584-7 1/03/2024 8/03/2024 7,23453 KR 50A 19 01 S SAN EUSEBIO 16 Anden -74,1210423 4,60425111

16AN00584-8 1/03/2024 8/03/2024 5,03644 KR 50A 19 23 S SAN EUSEBIO 16 Anden -74,1212085 4,60425601

16AN00584-9 1/03/2024 8/03/2024 13,86094 AK 50 19 97 S SAN EUSEBIO 16 Anden -74,1218324 4,60426798

16AN00585-1 1/03/2024 8/03/2024 4,29819 CL 22 S 50 61 SAN EUSEBIO 16 Anden -74,1216049 4,60353204

16AN00585-2 1/03/2024 8/03/2024 21,86132 CL 22 S 50 61 SAN EUSEBIO 16 Anden -74,1214382 4,6038352

16AN00585-3 1/03/2024 8/03/2024 11,40520 CL 22 S 50A 41 SAN EUSEBIO 16 Anden -74,1216994 4,6041204

16AN00586-1 1/03/2024 8/03/2024 3,88921 CL 22 S 50 61 SAN EUSEBIO 16 Anden -74,1214866 4,60360845

16AN00586-2 1/03/2024 8/03/2024 15,92142 CL 22 S 50 51 SAN EUSEBIO 16 Anden -74,1213802 4,6038021

16AN00587-1 1/03/2024 8/03/2024 19,27280 KR 51 22 52 S SAN EUSEBIO 16 Anden -74,1220738 4,60376536

16AN00587-10 1/03/2024 8/03/2024 9,59303 KR 51 19 60 S SAN EUSEBIO 16 Anden -74,1219784 4,60444477

16AN00587-11 1/03/2024 8/03/2024 8,27085 KR 51 19 40 S SAN EUSEBIO 16 Anden -74,1219406 4,60461153

16AN00587-12 1/03/2024 8/03/2024 8,52892 KR 51 19 18 S SAN EUSEBIO 16 Anden -74,1218811 4,60486673

16AN00587-13 1/03/2024 8/03/2024 15,22930 CL 19 S 50B 35 SAN EUSEBIO 16 Anden -74,1217619 4,60491247

16AN00587-14 1/03/2024 8/03/2024 9,98491 KR 51 18 58 S SAN EUSEBIO 16 Anden -74,1217485 4,60498445
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16AN00587-15 1/03/2024 8/03/2024 5,89517 KR 51 18 58 S SAN EUSEBIO 16 Anden -74,1218054 4,60506609

16AN00587-16 1/03/2024 8/03/2024 10,67685 KR 51 18 38 S SAN EUSEBIO 16 Anden -74,1216977 4,60524405

16AN00587-17 1/03/2024 8/03/2024 26,49454 CL 18 S 50A 72 SAN EUSEBIO 16 Anden -74,1213017 4,60550378

16AN00587-18 1/03/2024 8/03/2024 13,42691 KR 51 17 36 S SAN EUSEBIO 16 Anden -74,1211124 4,60567272

16AN00587-19 1/03/2024 8/03/2024 2,64818 KR 51 17 30 S SAN EUSEBIO 16 Anden -74,1211084 4,60575077

16AN00587-2 1/03/2024 8/03/2024 150,34461 KR 51 22 52 S SAN EUSEBIO 16 Anden -74,1220833 4,60381302

16AN00587-20 1/03/2024 8/03/2024 55,95422 KR 51 17 60 S SAN EUSEBIO 16 Anden -74,1212464 4,60566643

16AN00587-21 1/03/2024 8/03/2024 17,70213 KR 51 17 18 S SAN EUSEBIO 16 Anden -74,1209885 4,60576467

16AN00587-22 1/03/2024 8/03/2024 39,12634 CL 19 S 51A 40 SAN EUSEBIO 16 Anden -74,1220842 4,60578534

16AN00587-23 1/03/2024 8/03/2024 21,62843 KR 51 17 30 S SAN EUSEBIO 16 Anden -74,1209742 4,60588587

16AN00587-24 1/03/2024 8/03/2024 94,58670 CL 19 S 51A 40 SAN EUSEBIO 16 Anden -74,1220484 4,60578688

16AN00587-26 1/03/2024 8/03/2024 37,83196 KR 51 16 64 S SAN EUSEBIO 16 Anden -74,1205461 4,60622952

16AN00587-27 1/03/2024 8/03/2024 14,79004 KR 51 16 64 S SAN EUSEBIO 16 Anden -74,1203763 4,60636766

16AN00587-28 1/03/2024 8/03/2024 5,04554 KR 51 16 54 S SAN EUSEBIO 16 Anden -74,120295 4,60643532

16AN00587-29 1/03/2024 8/03/2024 81,40884 KR 51 16 54 S SAN EUSEBIO 16 Anden -74,1200962 4,60659548

16AN00587-3 1/03/2024 8/03/2024 8,58159 KR 51 22 52 S SAN EUSEBIO 16 Anden -74,12217 4,60386621

16AN00587-30 1/03/2024 8/03/2024 4,33498 KR 51 16 54 S SAN EUSEBIO 16 Anden -74,1196556 4,60682875

16AN00587-31 1/03/2024 8/03/2024 35,19983 KR 51 16 54 S SAN EUSEBIO 16 Anden -74,1198235 4,60681203

16AN00587-32 1/03/2024 8/03/2024 1,43290 KR 51 16 54 S SAN EUSEBIO 16 Anden -74,1197355 4,60688186

16AN00587-4 1/03/2024 8/03/2024 15,87999 KR 51 22 40 S SAN EUSEBIO 16 Anden -74,1221272 4,6039531

16AN00587-5 1/03/2024 8/03/2024 5,81461 KR 51 22 26 S SAN EUSEBIO 16 Anden -74,1220884 4,60404044

16AN00587-6 1/03/2024 8/03/2024 25,15047 KR 51 22 10 S SAN EUSEBIO 16 Anden -74,1220541 4,604144

16AN00587-7 1/03/2024 8/03/2024 6,00894 KR 51 - CL 22 S SAN EUSEBIO 16 Anden -74,1220228 4,60425469

16AN00587-8 1/03/2024 8/03/2024 8,31512 CL 22 S 50A 67 SAN EUSEBIO 16 Anden -74,1219527 4,60425671

16AN00587-9 1/03/2024 8/03/2024 9,39990 CL 22 S 50 68 SAN EUSEBIO 16 Anden -74,1219412 4,60432508

16AN00588-1 23/03/2024 30/03/2024 12,21465 KR 37 12 98 S REMANSO 16 Anden -74,1138205 4,60000666

16AN00588-2 23/03/2024 30/03/2024 5,15815 KR 37 12 98 S REMANSO 16 Anden -74,1136639 4,60021882

16AN00588-3 23/03/2024 30/03/2024 4,68535 KR 37A 11 40 S REMANSO 16 Anden -74,1136682 4,60083328

16AN00588-4 23/03/2024 30/03/2024 8,74043 KR 37 10A 00 S REMANSO 16 Anden -74,1131035 4,60095645

16AN00588-7 23/03/2024 30/03/2024 19,56236 KR 37A 11 04 S REMANSO 16 Anden -74,113476 4,60108929

16AN00588-8 23/03/2024 30/03/2024 133,05193 KR 37 10A 41 S REMANSO 16 Anden -74,1132649 4,60106366

16AN00588-9 23/03/2024 30/03/2024 2,91540 KR 37 10A 41 S REMANSO 16 Anden -74,1134033 4,60118527

16AN00589-1 23/03/2024 30/03/2024 5,65562 KR 37 10A 09 S REMANSO 16 Anden -74,1129452 4,60116448

16AN00589-2 23/03/2024 30/03/2024 4,14201 KR 37 10A 00 S REMANSO 16 Anden -74,1129247 4,60119024

16AN00589-3 23/03/2024 30/03/2024 3,55297 KR 37A 10 78 S REMANSO 16 Anden -74,1133696 4,60123455

16AN00589-4 23/03/2024 30/03/2024 7,94843 KR 37 10 41 S REMANSO 16 Anden -74,1128733 4,60125871

16AN00589-5 23/03/2024 30/03/2024 26,69396 KR 37 10 03 S REMANSO 16 Anden -74,1127287 4,60165728

16AN00590-1 23/03/2024 30/03/2024 7,04098 AC 8 S 36 99 REMANSO 16 Anden -74,1126366 4,60169334

16AN00590-10 23/03/2024 30/03/2024 4,59328 CL 10 S 37 30 REMANSO 16 Anden -74,1128008 4,60199475

16AN00590-11 23/03/2024 30/03/2024 26,97248 KR 37 9 11 S REMANSO 16 Anden -74,1121865 4,60218434

16AN00590-13 23/03/2024 30/03/2024 5,74192 KR 37A 9 12 S REMANSO 16 Anden -74,1124784 4,60242832

16AN00590-14 23/03/2024 30/03/2024 4,06940 KR 37A 9 04 S REMANSO 16 Anden -74,1124224 4,60250567

16AN00590-15 23/03/2024 30/03/2024 50,26540 CL 9 S 37 01 REMANSO 16 Anden -74,1122482 4,60242112

16AN00590-2 23/03/2024 30/03/2024 7,39207 CL 10 S 37 14 REMANSO 16 Anden -74,112692 4,60173338

16AN00590-3 23/03/2024 30/03/2024 28,85829 KR 37 9 85 S REMANSO 16 Anden -74,1125181 4,60173996

16AN00590-4 23/03/2024 30/03/2024 7,87123 CL 10 S 37 22 REMANSO 16 Anden -74,1127537 4,60177824

16AN00590-5 23/03/2024 30/03/2024 8,89577 CL 10 S 37 30 REMANSO 16 Anden -74,1128218 4,60183198

16AN00590-6 23/03/2024 30/03/2024 14,35171 AC 8 S 36 99 REMANSO 16 Anden -74,1124299 4,60186109

16AN00590-7 23/03/2024 30/03/2024 5,40638 CL 10 S 37 30 REMANSO 16 Anden -74,1128478 4,60193333

16AN00590-8 23/03/2024 30/03/2024 7,34395 KR 37 9 53 S REMANSO 16 Anden -74,1123755 4,60193344

16AN00590-9 23/03/2024 30/03/2024 2,51168 CL 10 S 37 30 REMANSO 16 Anden -74,1128253 4,60196232

16AN00591-11 23/03/2024 30/03/2024 2,27764 KR 37B 11 56 S REMANSO 16 Anden -74,1140845 4,60098888

16AN00591-2 23/03/2024 30/03/2024 11,33003 DG 16 S 37A 10 REMANSO 16 Anden -74,1142864 4,60010102

16AN00591-3 23/03/2024 30/03/2024 8,09021 DG 16 S 37A 24 REMANSO 16 Anden -74,1145848 4,60014935

16AN00591-4 23/03/2024 30/03/2024 15,22917 KR 37B 12 64 S REMANSO 16 Anden -74,1146116 4,60027635

16AN00591-5 23/03/2024 30/03/2024 3,87683 KR 37B 12 46 S REMANSO 16 Anden -74,1144688 4,6004675

16AN00591-6 23/03/2024 30/03/2024 7,67782 KR 37B 12 22 S REMANSO 16 Anden -74,114325 4,60066179

16AN00591-7 23/03/2024 30/03/2024 5,37666 KR 37A 11 63 S REMANSO 16 Anden -74,1138167 4,60073427

16AN00591-8 23/03/2024 30/03/2024 3,23567 KR 37A 11 41 S REMANSO 16 Anden -74,1137221 4,60085923

16AN00591-9 23/03/2024 30/03/2024 1,79526 KR 37A 11 35 S REMANSO 16 Anden -74,1136729 4,60092416

16AN00592-1 23/03/2024 30/03/2024 7,17977 KR 37A 10 99 S REMANSO 16 Anden -74,1134561 4,60121551

16AN00592-2 23/03/2024 30/03/2024 4,12500 KR 37A 10 85 S REMANSO 16 Anden -74,1134143 4,60127118

16AN00592-3 23/03/2024 30/03/2024 132,00094 KR 37A 10 99 S REMANSO 16 Anden -74,1136126 4,60132508

16AN00592-4 23/03/2024 30/03/2024 1,00649 KR 37A 10 21 S REMANSO 16 Anden -74,1130976 4,6016961

16AN00592-5 23/03/2024 30/03/2024 6,92882 KR 37A 10 15 S REMANSO 16 Anden -74,1130729 4,60173057

16AN00592-6 23/03/2024 30/03/2024 18,15028 KR 37A 10 05 S REMANSO 16 Anden -74,1130691 4,60191169

16AN00593-1 23/03/2024 30/03/2024 13,48346 CL 10 S 37A 06 REMANSO 16 Anden -74,112876 4,60199562

16AN00593-2 23/03/2024 30/03/2024 2,91774 KR 37A 9 37 S REMANSO 16 Anden -74,1126504 4,6022983
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16AN00593-3 23/03/2024 30/03/2024 2,46219 KR 37A 9 29 S REMANSO 16 Anden -74,1125876 4,60238375

16AN00593-4 23/03/2024 30/03/2024 5,84935 KR 37B 9 64 S REMANSO 16 Anden -74,1130469 4,60238505

16AN00593-5 23/03/2024 30/03/2024 19,55293 CL 9 S 37 01 REMANSO 16 Anden -74,1125108 4,60266394

16AN00593-6 23/03/2024 30/03/2024 11,46125 CL 9 S 37 01 REMANSO 16 Anden -74,1126259 4,60277221

16AN00594-1 23/03/2024 30/03/2024 3,62579 KR 37B 12 75 S REMANSO 16 Anden -74,1147827 4,60024327

16AN00594-2 23/03/2024 30/03/2024 2,38888 DG 16 S 37B 20 REMANSO 16 Anden -74,1149081 4,600303

16AN00594-3 23/03/2024 30/03/2024 8,16623 KR 37B 12 75 S REMANSO 16 Anden -74,1146796 4,60028322

16AN00594-4 23/03/2024 30/03/2024 3,48711 KR 37B 12 65 S REMANSO 16 Anden -74,1146295 4,60035015

16AN00594-7 23/03/2024 30/03/2024 121,72651 KR 37B 10 99 S REMANSO 16 Anden -74,1139516 4,60157518

16AN00595-1 23/03/2024 30/03/2024 4,30499 KR 38 9 74 S REMANSO 16 Anden -74,1134463 4,6025602

16AN00595-2 23/03/2024 30/03/2024 9,04917 KR 38 9 98 S REMANSO 16 Anden -74,1133776 4,60265284

16AN00595-3 23/03/2024 30/03/2024 10,40659 KR 38 9 98 S REMANSO 16 Anden -74,1132953 4,60276458

16AN00595-4 23/03/2024 30/03/2024 13,16950 KR 38 9 98 S REMANSO 16 Anden -74,1132255 4,6028593

16AN00595-5 23/03/2024 30/03/2024 3,12812 KR 38 9 98 S REMANSO 16 Anden -74,1131539 4,60295727

16AN00595-6 23/03/2024 30/03/2024 9,75359 CL 9 S 37 01 REMANSO 16 Anden -74,1128176 4,60295102

16AN00595-7 23/03/2024 30/03/2024 6,40884 KR 38 9 00 S REMANSO 16 Anden -74,1130626 4,60307597

16AN00595-8 23/03/2024 30/03/2024 11,77606 CL 9 S 37 01 REMANSO 16 Anden -74,112954 4,60307448

16AN00596-2 23/03/2024 30/03/2024 13,23456 KR 38BIS 9 98 S REMANSO 16 Anden -74,1136516 4,60299054

16AN00596-3 23/03/2024 30/03/2024 7,26517 CL 9 S 37 01 REMANSO 16 Anden -74,1133681 4,60336897

16AN00596-4 23/03/2024 30/03/2024 35,48228 CL 9 S 37 01 REMANSO 16 Anden -74,1131969 4,60330188

16AN00597-10 23/03/2024 30/03/2024 1,04551 KR 38A 9 18 S REMANSO 16 Anden -74,1137858 4,6035274

16AN00597-11 23/03/2024 30/03/2024 11,88543 CL 9 S 37 01 REMANSO 16 Anden -74,1134506 4,60353486

16AN00597-14 23/03/2024 30/03/2024 11,15428 CL 9 S 37 01 REMANSO 16 Anden -74,113576 4,60365289

16AN00597-2 23/03/2024 30/03/2024 10,58201 KR 38BIS 9 98 S REMANSO 16 Anden -74,1139083 4,60274479

16AN00597-3 23/03/2024 30/03/2024 4,17081 KR 38BIS 9 98 S REMANSO 16 Anden -74,1138298 4,60285137

16AN00597-4 23/03/2024 30/03/2024 4,23464 KR 38BIS 9 98 S REMANSO 16 Anden -74,1137693 4,60293178

16AN00597-5 23/03/2024 30/03/2024 1,34573 KR 38BIS 9 98 S REMANSO 16 Anden -74,1136995 4,60302711

16AN00597-7 23/03/2024 30/03/2024 4,60782 KR 38BIS 9 00 S REMANSO 16 Anden -74,1135291 4,60325574

16AN00597-8 23/03/2024 30/03/2024 4,00366 KR 38BIS 9 00 S REMANSO 16 Anden -74,1134632 4,60334529

16AN00597-9 23/03/2024 30/03/2024 1,55181 KR 38BIS 9 00 S REMANSO 16 Anden -74,1134336 4,6033841

16AN00598-10 23/03/2024 30/03/2024 11,91671 CL 9 S 37 01 REMANSO 16 Anden -74,1138791 4,60393328

16AN00598-2 23/03/2024 30/03/2024 13,83337 CL 10 S 38A 30 REMANSO 16 Anden -74,1145436 4,60323148

16AN00598-3 23/03/2024 30/03/2024 4,47253 KR 38ABIS 9 98 S REMANSO 16 Anden -74,11439 4,60343913

16AN00598-4 23/03/2024 30/03/2024 3,40434 KR 38ABIS 9 62 S REMANSO 16 Anden -74,1143344 4,60351378

16AN00598-5 23/03/2024 30/03/2024 3,22237 KR 38ABIS 9 98 S REMANSO 16 Anden -74,1142507 4,60362687

16AN00598-6 23/03/2024 30/03/2024 11,43884 CL 9 S 37 01 REMANSO 16 Anden -74,1137449 4,60368906

16AN00598-7 23/03/2024 30/03/2024 2,68232 KR 38ABIS 9 00 S REMANSO 16 Anden -74,1140842 4,60385007

16AN00598-8 23/03/2024 30/03/2024 19,16496 CL 9 S 37 01 REMANSO 16 Anden -74,113755 4,60381662

16AN00598-9 23/03/2024 30/03/2024 3,40620 KR 38ABIS 9 12 S REMANSO 16 Anden -74,1140483 4,60389885

16AN00599-10 23/03/2024 30/03/2024 7,36139 CL 9 S 37 01 REMANSO 16 Anden -74,1141275 4,6041642

16AN00599-11 23/03/2024 30/03/2024 10,82192 KR 38B 9 00 S REMANSO 16 Anden -74,1143353 4,60423268

16AN00599-12 23/03/2024 30/03/2024 13,92596 CL 9 S 37 01 REMANSO 16 Anden -74,1142028 4,6042336

16AN00599-2 23/03/2024 30/03/2024 10,10341 CL 10 S 38A 60 REMANSO 16 Anden -74,1148848 4,60349054

16AN00599-3 23/03/2024 30/03/2024 3,49625 KR 38ABIS 9 53 S REMANSO 16 Anden -74,1143573 4,60358362

16AN00599-4 23/03/2024 30/03/2024 6,00729 KR 38ABIS 9 98 S REMANSO 16 Anden -74,1142815 4,60368367

16AN00599-5 23/03/2024 30/03/2024 9,00550 KR 38B 9 98 S REMANSO 16 Anden -74,1147408 4,60368207

16AN00599-6 23/03/2024 30/03/2024 8,10149 KR 38ABIS 9 00 S REMANSO 16 Anden -74,1141937 4,60380291

16AN00599-7 23/03/2024 30/03/2024 10,37475 KR 38ABIS 9 00 S REMANSO 16 Anden -74,1141064 4,60391832

16AN00599-8 23/03/2024 30/03/2024 5,26718 KR 38B 9 00 S REMANSO 16 Anden -74,1144834 4,60402996

16AN00599-9 23/03/2024 30/03/2024 14,67018 CL 9 S 37 01 REMANSO 16 Anden -74,1140539 4,60409704

16AN00600-1 23/03/2024 30/03/2024 14,11447 CL 10 S 38B 06 REMANSO 16 Anden -74,114912 4,60355168

16AN00600-2 23/03/2024 30/03/2024 8,91614 KR 38B 9 98 S REMANSO 16 Anden -74,1147024 4,60383441

16AN00600-3 23/03/2024 30/03/2024 4,98899 KR 38B 9 98 S REMANSO 16 Anden -74,1146195 4,6039469

16AN00600-4 23/03/2024 30/03/2024 6,98539 KR 38B 9 00 S REMANSO 16 Anden -74,1144935 4,60411328

16AN00600-5 23/03/2024 30/03/2024 5,04029 KR 38B 9 00 S REMANSO 16 Anden -74,1144063 4,60423138

16AN00600-6 23/03/2024 30/03/2024 4,74634 CL 9 S 37 01 REMANSO 16 Anden -74,1143516 4,60430988

16AN00600-7 23/03/2024 30/03/2024 21,89926 CL 9 S 37 01 REMANSO 16 Anden -74,1143861 4,60440547

16AN00600-8 23/03/2024 30/03/2024 5,51126 CL 9 S 37 01 REMANSO 16 Anden -74,1146341 4,60454627

16AN00600-9 23/03/2024 30/03/2024 18,45036 CL 9 S 37 01 REMANSO 16 Anden -74,1145217 4,60452735

16AN00601-1 23/03/2024 30/03/2024 4,35584 CL 9 S 37 01 REMANSO 16 Anden -74,1146776 4,60458513

16AN00601-2 23/03/2024 30/03/2024 7,36037 KR 39 9 00 S REMANSO 16 Anden -74,1150811 4,60466178

16AN00601-3 23/03/2024 30/03/2024 13,88206 CL 9 S 37 01 REMANSO 16 Anden -74,1147091 4,60470259

16AN00601-4 23/03/2024 30/03/2024 2,81148 KR 39 9 00 S REMANSO 16 Anden -74,1150147 4,60475167

16AN00601-5 23/03/2024 30/03/2024 2,15449 CL 9 S 37 01 REMANSO 16 Anden -74,114949 4,60483952

16AN00602-1 23/03/2024 30/03/2024 12,52032 DG 16 S 36 06 REMANSO 16 Anden -74,1134458 4,59969207

16AN00602-10 23/03/2024 30/03/2024 10,85110 KR 36 10A 00 S REMANSO 16 Anden -74,1129735 4,60033089

16AN00602-11 23/03/2024 30/03/2024 20,10854 KR 37 10A 00 S REMANSO 16 Anden -74,1134271 4,60036924

16AN00602-12 23/03/2024 30/03/2024 39,64641 KR 36 10A 00 S REMANSO 16 Anden -74,112892 4,60043829
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16AN00602-13 23/03/2024 30/03/2024 6,66917 KR 36 10A 00 S REMANSO 16 Anden -74,1127937 4,60056941

16AN00602-14 23/03/2024 30/03/2024 6,94856 KR 37 10A 00 S REMANSO 16 Anden -74,1132268 4,60063885

16AN00602-15 23/03/2024 30/03/2024 13,80182 KR 37 11 08 S REMANSO 16 Anden -74,1126971 4,60070015

16AN00602-16 23/03/2024 30/03/2024 13,27052 KR 36 10A 00 S REMANSO 16 Anden -74,1126443 4,60077329

16AN00602-17 23/03/2024 30/03/2024 8,62599 KR 36 10A 00 S REMANSO 16 Anden -74,1126054 4,60082659

16AN00602-18 23/03/2024 30/03/2024 28,85808 KR 37 10A 00 S REMANSO 16 Anden -74,1130904 4,60082311

16AN00602-19 23/03/2024 30/03/2024 7,10790 KR 37 10A 00 S REMANSO 16 Anden -74,1130188 4,60092188

16AN00602-2 23/03/2024 30/03/2024 8,34207 KR 36 10A 99 S REMANSO 16 Anden -74,1133654 4,5997951

16AN00602-20 23/03/2024 30/03/2024 6,55162 KR 37 10A 00 S REMANSO 16 Anden -74,1129837 4,60096919

16AN00602-21 23/03/2024 30/03/2024 20,90126 CL 10A S 36 09 REMANSO 16 Anden -74,1126414 4,60098993

16AN00602-22 23/03/2024 30/03/2024 8,22576 KR 37 10A 00 S REMANSO 16 Anden -74,112781 4,60111492

16AN00602-23 23/03/2024 30/03/2024 16,48849 KR 37 10A 00 S REMANSO 16 Anden -74,1128714 4,60111895

16AN00602-3 23/03/2024 30/03/2024 5,71445 KR 37 12 98 S REMANSO 16 Anden -74,1138178 4,59983401

16AN00602-4 23/03/2024 30/03/2024 23,02977 KR 37 12 98 S REMANSO 16 Anden -74,1137568 4,59991681

16AN00602-5 23/03/2024 30/03/2024 14,03073 KR 36 10A 99 S REMANSO 16 Anden -74,1132232 4,59999155

16AN00602-6 23/03/2024 30/03/2024 4,74087 KR 36 10A 99 S REMANSO 16 Anden -74,1131567 4,60008384

16AN00602-8 23/03/2024 30/03/2024 7,69837 KR 36 10A 00 S REMANSO 16 Anden -74,1130565 4,60021688

16AN00602-9 23/03/2024 30/03/2024 8,10119 KR 37 12 98 S REMANSO 16 Anden -74,1135335 4,6002216

16AN00603-1 23/03/2024 30/03/2024 8,71448 CL 10 S 39 14 REMANSO 16 Anden -74,1158023 4,60405947

16AN00603-10 23/03/2024 30/03/2024 3,78186 CL 9 S 37 01 REMANSO 16 Anden -74,1149966 4,60487359

16AN00603-11 23/03/2024 30/03/2024 8,89567 KR 39A 9 00 S REMANSO 16 Anden -74,1153915 4,60496339

16AN00603-12 23/03/2024 30/03/2024 14,89807 CL 9 S 37 01 REMANSO 16 Anden -74,1150251 4,60499503

16AN00603-13 23/03/2024 30/03/2024 5,33965 KR 39A 9 00 S REMANSO 16 Anden -74,1153373 4,60503563

16AN00603-2 23/03/2024 30/03/2024 2,13745 CL 10 S 39 32 REMANSO 16 Anden -74,1158856 4,60412283

16AN00603-3 23/03/2024 30/03/2024 6,11050 CL 10 S 39 32 REMANSO 16 Anden -74,1159203 4,60414788

16AN00603-4 23/03/2024 30/03/2024 15,78142 CL 10 S 39 32 REMANSO 16 Anden -74,1159004 4,60427691

16AN00603-5 23/03/2024 30/03/2024 5,92990 KR 39 9 37 S REMANSO 16 Anden -74,1152165 4,60457976

16AN00603-6 23/03/2024 30/03/2024 7,04221 KR 39A 9 50 S REMANSO 16 Anden -74,1156069 4,60467226

16AN00603-7 23/03/2024 30/03/2024 10,26146 KR 39 9 00 S REMANSO 16 Anden -74,1151422 4,60467934

16AN00603-8 23/03/2024 30/03/2024 5,48841 KR 39 9 13 S REMANSO 16 Anden -74,1150426 4,60481306

16AN00603-9 23/03/2024 30/03/2024 15,50707 KR 39A 9 00 S REMANSO 16 Anden -74,1155243 4,60478427

16AN00604-1 23/03/2024 30/03/2024 3,39760 KR 39A 10 52 S REMANSO 16 Anden -74,1162908 4,60375267

16AN00604-2 23/03/2024 30/03/2024 7,23696 CL 10 S 39 21 REMANSO 16 Anden -74,1158883 4,60402097

16AN00605-1 23/03/2024 30/03/2024 4,36377 CL 10 S 39A 06 REMANSO 16 Anden -74,1159795 4,60427113

16AN00605-2 23/03/2024 30/03/2024 7,64030 CL 10 S 39A 06 REMANSO 16 Anden -74,1159209 4,6043478

16AN00605-3 23/03/2024 30/03/2024 16,17252 KR 40 9A 40 S REMANSO 16 Anden -74,1162651 4,60450786

16AN00605-4 23/03/2024 30/03/2024 6,97836 KR 40 9A 40 S REMANSO 16 Anden -74,1162071 4,60458403

16AN00605-5 23/03/2024 30/03/2024 6,98090 KR 39A 9 47 S REMANSO 16 Anden -74,1156542 4,60470717

16AN00605-6 23/03/2024 30/03/2024 18,43097 KR 40 9A 40 S REMANSO 16 Anden -74,1160327 4,60482333

16AN00605-7 23/03/2024 30/03/2024 7,05283 KR 39A 9 00 S REMANSO 16 Anden -74,1153686 4,60509491

16AN00605-8 23/03/2024 30/03/2024 7,43351 CL 9 S 37 01 REMANSO 16 Anden -74,1153585 4,60526552

16AN00605-9 23/03/2024 30/03/2024 18,03842 CL 9 S 37 01 REMANSO 16 Anden -74,1155028 4,60536243

16AN00606-1 23/03/2024 30/03/2024 132,92864 KR 40 DG 16 S REMANSO 16 Anden -74,1170944 4,60346351

16AN00606-3 23/03/2024 30/03/2024 23,71060 KR 40 10 90 S REMANSO 16 Anden -74,1168206 4,60380939

16AN00606-4 23/03/2024 30/03/2024 8,53483 KR 39A 10 11 S REMANSO 16 Anden -74,1161555 4,60403003

16AN00606-5 23/03/2024 30/03/2024 16,53242 KR 40 10 04 S REMANSO 16 Anden -74,1162796 4,60431365

16AN00607-1 23/03/2024 30/03/2024 17,88244 DG 16 S 40A 04 REMANSO 16 Anden -74,1176478 4,60399723

16AN00607-2 23/03/2024 30/03/2024 33,91329 DG 16 S 40A 20 REMANSO 16 Anden -74,1178368 4,6040595

16AN00607-3 23/03/2024 30/03/2024 12,63374 DG 16 S 40A 34 REMANSO 16 Anden -74,1178956 4,6041862

16AN00607-4 23/03/2024 30/03/2024 15,88633 DG 16 S 41 98 REMANSO 16 Anden -74,1179331 4,60427114

16AN00607-5 23/03/2024 30/03/2024 12,97204 DG 16 S 40A 34 REMANSO 16 Anden -74,1178802 4,60438999

16AN00607-6 23/03/2024 30/03/2024 2,26001 KR 40B 10 00 S REMANSO 16 Anden -74,1178018 4,60444052

16AN00607-7 23/03/2024 30/03/2024 3,72029 KR 40B 10 00 S REMANSO 16 Anden -74,117751 4,60447549

16AN00608-1 23/03/2024 30/03/2024 3,92921 CL 9 S 37 01 REMANSO 16 Anden -74,1125798 4,60281902

16AN00608-2 23/03/2024 30/03/2024 7,24138 CL 9 S 37 01 REMANSO 16 Anden -74,1126657 4,60289821

16AN00608-3 23/03/2024 30/03/2024 5,72591 CL 9 S 37 01 REMANSO 16 Anden -74,1127546 4,60298034

16AN00608-4 23/03/2024 30/03/2024 5,02725 CL 9 S 37 01 REMANSO 16 Anden -74,1128761 4,60309275

16AN00608-5 23/03/2024 30/03/2024 6,72881 CL 9 S 37 01 REMANSO 16 Anden -74,1129461 4,60315886

16AN00608-6 23/03/2024 30/03/2024 13,32273 KR 38 8 00 S REMANSO 16 Anden -74,1129114 4,60326478

16AN00609-1 23/03/2024 30/03/2024 44,90767 DG 16 S 40 06 REMANSO 16 Anden -74,1172324 4,60343216

16AN00609-2 23/03/2024 30/03/2024 5,75820 KR 40 11 99 S REMANSO 16 Anden -74,1167303 4,60405073

16AN00609-3 23/03/2024 30/03/2024 5,19714 KR 40 10 31 S REMANSO 16 Anden -74,1166244 4,60418241

16AN00609-4 23/03/2024 30/03/2024 6,91870 KR 40 11 99 S REMANSO 16 Anden -74,116572 4,60424703

16AN00609-5 23/03/2024 30/03/2024 23,42463 KR 40 11 99 S REMANSO 16 Anden -74,1165013 4,60433163

16AN00609-6 23/03/2024 30/03/2024 13,79149 CL 10 S 40 19 REMANSO 16 Anden -74,1165618 4,60452613

16AN00609-7 23/03/2024 30/03/2024 11,68851 CL 10 S 40 27 REMANSO 16 Anden -74,1168082 4,60453857

16AN00609-8 23/03/2024 30/03/2024 5,55579 CL 10 S 40 27 REMANSO 16 Anden -74,1166565 4,604596

16AN00610-1 23/03/2024 30/03/2024 4,96156 CL 10 S 40 04 REMANSO 16 Anden -74,1164269 4,60452672
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16AN00610-2 23/03/2024 30/03/2024 0,96288 CL 10 S 40 04 REMANSO 16 Anden -74,1164602 4,60455223

16AN00610-3 23/03/2024 30/03/2024 24,92689 KR 40 9A 40 S REMANSO 16 Anden -74,1163122 4,60458156

16AN00610-4 23/03/2024 30/03/2024 16,36479 KR 40 9A 40 S REMANSO 16 Anden -74,1162326 4,60468908

16AN00611-1 23/03/2024 30/03/2024 3,51905 KR 40 9A 40 S REMANSO 16 Anden -74,1160733 4,60490345

16AN00611-2 23/03/2024 30/03/2024 8,28706 KR 40 9A 40 S REMANSO 16 Anden -74,1160202 4,60497318

16AN00611-3 23/03/2024 30/03/2024 10,31263 KR 40 9A 40 S REMANSO 16 Anden -74,1159488 4,60507201

16AN00611-4 23/03/2024 30/03/2024 7,67932 KR 40 9 25 S REMANSO 16 Anden -74,115851 4,60520324

16AN00611-5 23/03/2024 30/03/2024 13,14898 KR 40A 9 00 S REMANSO 16 Anden -74,1163646 4,60522359

16AN00611-6 23/03/2024 30/03/2024 14,29696 KR 40 9 19 S REMANSO 16 Anden -74,1158028 4,60526728

16AN00611-7 23/03/2024 30/03/2024 6,93064 KR 40 9 07 S REMANSO 16 Anden -74,1157365 4,60535781

16AN00612-1 23/03/2024 30/03/2024 11,35582 KR 38 8 00 S REMANSO 16 Anden -74,1129607 4,60330495

16AN00612-11 23/03/2024 30/03/2024 13,71645 AC 8 S 37 01 REMANSO 16 Anden -74,1130035 4,60379659

16AN00612-12 23/03/2024 30/03/2024 27,06577 AC 8 S 37 01 REMANSO 16 Anden -74,1132191 4,60399675

16AN00612-13 23/03/2024 30/03/2024 101,06238 KR 38A 8 00 S REMANSO 16 Anden -74,1134992 4,60391207

16AN00612-14 23/03/2024 30/03/2024 65,89341 KR 38A 8 00 S REMANSO 16 Anden -74,1135104 4,60395619

16AN00612-15 23/03/2024 30/03/2024 21,94191 AC 8 S 37 01 REMANSO 16 Anden -74,1133155 4,60408536

16AN00612-3 23/03/2024 30/03/2024 16,07406 CL 9 S 37 01 REMANSO 16 Anden -74,1131559 4,60335243

16AN00612-4 23/03/2024 30/03/2024 11,22769 CL 9 S 37 01 REMANSO 16 Anden -74,1132582 4,60344661

16AN00612-5 23/03/2024 30/03/2024 19,24648 KR 38 8 00 S REMANSO 16 Anden -74,112841 4,60343771

16AN00612-7 23/03/2024 30/03/2024 1,50736 CL 9 S 37 01 REMANSO 16 Anden -74,1133794 4,60355841

16AN00612-9 23/03/2024 30/03/2024 2,32703 CL 9 S 37 01 REMANSO 16 Anden -74,113483 4,60365597

16AN00613-1 23/03/2024 30/03/2024 9,97789 CL 9 S 37 01 REMANSO 16 Anden -74,1136741 4,60383189

16AN00613-2 23/03/2024 30/03/2024 2,47638 CL 9 S 37 01 REMANSO 16 Anden -74,1137954 4,60395021

16AN00613-3 23/03/2024 30/03/2024 6,13583 CL 9 S 37 01 REMANSO 16 Anden -74,1139906 4,6041286

16AN00613-4 23/03/2024 30/03/2024 5,74118 CL 9 S 37 01 REMANSO 16 Anden -74,1141265 4,60425015

16AN00613-5 23/03/2024 30/03/2024 5,85384 CL 9 S 37 01 REMANSO 16 Anden -74,1141904 4,60431203

16AN00613-6 23/03/2024 30/03/2024 10,36313 CL 9 S 38A 82 REMANSO 16 Anden -74,1141754 4,60441962

16AN00613-7 23/03/2024 30/03/2024 28,90515 AC 8 S 37 01 REMANSO 16 Anden -74,1137161 4,60445586

16AN00614-1 23/03/2024 30/03/2024 10,86806 CL 9 S 37 01 REMANSO 16 Anden -74,1143464 4,60445297

16AN00614-2 23/03/2024 30/03/2024 38,54830 KR 38B 8 00 S REMANSO 16 Anden -74,1141442 4,60455053

16AN00614-3 23/03/2024 30/03/2024 6,80878 CL 9 S 37 01 REMANSO 16 Anden -74,1146675 4,60475089

16AN00614-4 23/03/2024 30/03/2024 17,82626 AC 8 S 37 01 REMANSO 16 Anden -74,1141521 4,6048611

16AN00615-1 23/03/2024 30/03/2024 10,40739 CL 9 S 37 01 REMANSO 16 Anden -74,1149728 4,60503445

16AN00615-2 23/03/2024 30/03/2024 16,96285 AC 8 S 37 01 REMANSO 16 Anden -74,114791 4,60544779

16AN00615-3 23/03/2024 30/03/2024 36,15314 AC 8 S 37 01 REMANSO 16 Anden -74,1148909 4,60553034

16AN00615-4 23/03/2024 30/03/2024 5,07548 KR 40 8 28 S REMANSO 16 Anden -74,1154499 4,60560707

16AN00615-5 23/03/2024 30/03/2024 31,14875 AC 8 S 37 01 REMANSO 16 Anden -74,1150449 4,60564755

16AN00615-6 23/03/2024 30/03/2024 37,01215 AC 8 S 37 01 REMANSO 16 Anden -74,1151917 4,60574786

16AN00616-1 23/03/2024 30/03/2024 3,21881 CL 9 S 40 01 REMANSO 16 Anden -74,1158742 4,60565106

16AN00616-11 23/03/2024 30/03/2024 16,06480 AC 8 S 37 01 REMANSO 16 Anden -74,1160232 4,60622463

16AN00616-12 23/03/2024 30/03/2024 14,89723 AC 8 S 37 01 REMANSO 16 Anden -74,11614 4,60629138

16AN00616-13 23/03/2024 30/03/2024 11,95434 AC 8 S 37 01 REMANSO 16 Anden -74,1162562 4,60635672

16AN00616-2 23/03/2024 30/03/2024 5,71696 KR 40 8 00 S REMANSO 16 Anden -74,1155142 4,60565654

16AN00616-3 23/03/2024 30/03/2024 0,61600 CL 9 S 40 01 REMANSO 16 Anden -74,1159172 4,60567459

16AN00616-4 23/03/2024 30/03/2024 4,60037 CL 9 S 40 01 REMANSO 16 Anden -74,1159942 4,60571768

16AN00616-6 23/03/2024 30/03/2024 13,98484 KR 40 8 00 S REMANSO 16 Anden -74,1154411 4,6057534

16AN00616-7 23/03/2024 30/03/2024 7,65617 CL 9 S 40 01 REMANSO 16 Anden -74,1160959 4,60577592

16AN00616-8 23/03/2024 30/03/2024 9,12274 CL 9 S 40 01 REMANSO 16 Anden -74,116216 4,60584159

16AN00616-9 23/03/2024 30/03/2024 3,21674 CL 9 S 40 01 REMANSO 16 Anden -74,1163488 4,60591626

16AN00617-1 23/03/2024 30/03/2024 2,72502 AC 8 S 36 99 REMANSO 16 Anden -74,1093193 4,59872183

16AN00617-2 23/03/2024 30/03/2024 8,10936 AC 8 S 36 99 REMANSO 16 Anden -74,1092735 4,59877323

16AN00617-5 23/03/2024 30/03/2024 0,71160 AC 8 S 36 99 REMANSO 16 Anden -74,1090149 4,59905278

16AN00617-6 23/03/2024 30/03/2024 3,35719 AC 8 S 36 99 REMANSO 16 Anden -74,108983 4,59908798

16AN00617-7 23/03/2024 30/03/2024 4,03612 AC 8 S 36 99 REMANSO 16 Anden -74,108942 4,59913279

16AN00617-8 23/03/2024 30/03/2024 3,00262 AC 8 S 36 99 REMANSO 16 Anden -74,1088658 4,59921533

16AN00617-9 23/03/2024 30/03/2024 8,84648 AC 8 S 36 99 REMANSO 16 Anden -74,1085658 4,59954398

16AN00618-2 23/03/2024 30/03/2024 1,90366 KR 32 8 75 S REMANSO 16 Anden -74,1089998 4,5991589

16AN00618-3 23/03/2024 30/03/2024 3,16002 KR 32 8 25 S REMANSO 16 Anden -74,1086883 4,5994936

16AN00618-4 23/03/2024 30/03/2024 19,64205 KR 32 8 13 S REMANSO 16 Anden -74,10862 4,59956996

16AN00619-1 23/03/2024 30/03/2024 38,57219 KR 32 8 93 S REMANSO 16 Anden -74,1092713 4,59909961

16AN00620-1 23/03/2024 30/03/2024 3,67898 AC 8 S 36 99 REMANSO 16 Anden -74,1096781 4,59967587

16AN00620-2 23/03/2024 30/03/2024 10,17835 AC 8 S 36 99 REMANSO 16 Anden -74,1095514 4,59981446

16AN00620-3 23/03/2024 30/03/2024 2,57458 KR 31B - CL 09- 10 S REMANSO 16 Anden -74,1094774 4,59989614

16AN00620-4 23/03/2024 30/03/2024 28,96169 AC 8 S 32A 35 REMANSO 16 Anden -74,1092544 4,60013708

16AN00620-5 23/03/2024 30/03/2024 9,23968 AC 8 S 36 99 REMANSO 16 Anden -74,1091387 4,60021296

16AN00621-1 23/03/2024 30/03/2024 4,87945 AC 8 S 36 99 REMANSO 16 Anden -74,1096271 4,5991482

16AN00621-2 23/03/2024 30/03/2024 3,02274 KR 32A 9A 13 S REMANSO 16 Anden -74,1095744 4,59920495

16AN00621-3 23/03/2024 30/03/2024 5,31906 CL 9A S 32A 11 REMANSO 16 Anden -74,1095334 4,5992485
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16AN00621-4 23/03/2024 30/03/2024 25,80765 KR 32A 8 93 S REMANSO 16 Anden -74,1095931 4,59939792

16AN00622-1 23/03/2024 30/03/2024 1,74799 KR 32B 8 35 S REMANSO 16 Anden -74,1094531 4,60000828

16AN00622-10 23/03/2024 30/03/2024 11,09754 AC 8 S 36 99 REMANSO 16 Anden -74,1104164 4,60084204

16AN00622-11 23/03/2024 30/03/2024 7,87141 AC 8 S 36 99 REMANSO 16 Anden -74,1098506 4,60087253

16AN00622-12 23/03/2024 30/03/2024 15,59638 AC 8 S 36 99 REMANSO 16 Anden -74,1098979 4,60091939

16AN00622-2 23/03/2024 30/03/2024 5,78031 AC 8 S 36 99 REMANSO 16 Anden -74,1093878 4,60007946

16AN00622-3 23/03/2024 30/03/2024 15,48812 KR 32B 8 35 S REMANSO 16 Anden -74,109572 4,60005621

16AN00622-4 23/03/2024 30/03/2024 1,97940 AC 8 S 36 99 REMANSO 16 Anden -74,1096525 4,60013047

16AN00622-5 23/03/2024 30/03/2024 3,56665 AC 8 S 36 99 REMANSO 16 Anden -74,1096916 4,60016741

16AN00622-6 23/03/2024 30/03/2024 4,89728 AC 8 S 36 99 REMANSO 16 Anden -74,109314 4,60016066

16AN00622-7 23/03/2024 30/03/2024 2,10662 AC 8 S 36 99 REMANSO 16 Anden -74,1097846 4,60025408

16AN00622-8 23/03/2024 30/03/2024 1,80644 AC 8 S 36 99 REMANSO 16 Anden -74,1101708 4,60061081

16AN00623-10 23/03/2024 30/03/2024 3,66431 CL 9A S 32B 98 REMANSO 16 Anden -74,1104676 4,60027578

16AN00623-11 23/03/2024 30/03/2024 7,34045 CL 9 S 34 03 REMANSO 16 Anden -74,1101099 4,60047147

16AN00623-12 23/03/2024 30/03/2024 14,73704 AC 8 S 36 99 REMANSO 16 Anden -74,1104068 4,60074661

16AN00623-2 23/03/2024 30/03/2024 3,68431 AC 8 S 36 99 REMANSO 16 Anden -74,1096669 4,59977787

16AN00623-3 23/03/2024 30/03/2024 22,31177 CL 9A S 32B 10 REMANSO 16 Anden -74,1098899 4,5997411

16AN00623-4 23/03/2024 30/03/2024 10,43387 AC 8 S 36 99 REMANSO 16 Anden -74,1100582 4,59989674

16AN00623-5 23/03/2024 30/03/2024 9,11540 CL 9 S 32B 19 REMANSO 16 Anden -74,1095978 4,59999651

16AN00623-6 23/03/2024 30/03/2024 4,02536 AC 8 S 36 99 REMANSO 16 Anden -74,1102329 4,60005785

16AN00623-7 23/03/2024 30/03/2024 3,66882 CL 9 S 32B 23 REMANSO 16 Anden -74,1096919 4,6000839

16AN00623-8 23/03/2024 30/03/2024 2,50639 AC 8 S 36 99 REMANSO 16 Anden -74,1097978 4,60018279

16AN00624-1 23/03/2024 30/03/2024 3,52053 KR 32B  -CL 9A 13 S REMANSO 16 Anden -74,1099244 4,59949615

16AN00624-2 23/03/2024 30/03/2024 12,38848 AC 8 S 36 99 REMANSO 16 Anden -74,1098972 4,59966637

16AN00624-3 23/03/2024 30/03/2024 7,53597 AC 8 S 36 99 REMANSO 16 Anden -74,1105015 4,59969833

16AN00624-4 23/03/2024 30/03/2024 3,23920 CL 9 S 32B 65 REMANSO 16 Anden -74,1102921 4,60003181

16AN00624-5 23/03/2024 30/03/2024 6,70076 AC 8 S 36 99 REMANSO 16 Anden -74,1103904 4,60012249

16AN00624-6 23/03/2024 30/03/2024 2,32544 AC 8 S 36 99 REMANSO 16 Anden -74,1104333 4,60016068

16AN00624-8 23/03/2024 30/03/2024 2,69191 AC 8 S 36 99 REMANSO 16 Anden -74,1105722 4,60029133

16AN00624-9 23/03/2024 30/03/2024 4,01196 AC 8 S 36 99 REMANSO 16 Anden -74,1107087 4,60041958

16AN00625-1 23/03/2024 30/03/2024 5,52509 KR 32B 11 43 S REMANSO 16 Anden -74,1105178 4,59875777

16AN00625-2 23/03/2024 30/03/2024 4,20223 KR 32B 11 17 S REMANSO 16 Anden -74,1103808 4,59894992

16AN00625-3 23/03/2024 30/03/2024 5,50471 KR 32B 10 05 S REMANSO 16 Anden -74,1101829 4,59932138

16AN00626-1 23/03/2024 30/03/2024 6,14096 KR 32C 10 87 S REMANSO 16 Anden -74,1111179 4,5986925

16AN00626-2 23/03/2024 30/03/2024 3,78217 KR 32C 10 85 S REMANSO 16 Anden -74,1110778 4,59874982

16AN00626-3 23/03/2024 30/03/2024 2,22780 KR 32C 10 57 S REMANSO 16 Anden -74,1108296 4,59909764

16AN00627-1 23/03/2024 30/03/2024 2,70102 KR 35 11 66 S REMANSO 16 Anden -74,1118229 4,59916292

16AN00627-2 23/03/2024 30/03/2024 3,10451 KR 35 11 46 S REMANSO 16 Anden -74,1117227 4,59930675

16AN00628-1 23/03/2024 30/03/2024 4,77565 AC 8 S 36 99 REMANSO 16 Anden -74,1112608 4,60004737

16AN00629-2 23/03/2024 30/03/2024 29,75182 KR 35 10 49 S REMANSO 16 Anden -74,1115045 4,59982002

16AN00629-4 23/03/2024 30/03/2024 2,09730 AC 8 S 36 99 REMANSO 16 Anden -74,1113858 4,59989055

16AN00629-5 23/03/2024 30/03/2024 8,08795 KR 35 10 49 S REMANSO 16 Anden -74,1116398 4,59989895

16AN00629-6 23/03/2024 30/03/2024 10,67887 AC 8 S 36 99 REMANSO 16 Anden -74,1113295 4,59996011

16AN00629-9 23/03/2024 30/03/2024 15,28681 KR 35A 10A 08 S REMANSO 16 Anden -74,1117828 4,60000009

16AN00630-1 23/03/2024 30/03/2024 17,61801 KR 37 10A 00 S REMANSO 16 Anden -74,1126645 4,60139352

16AN00631-1 23/03/2024 30/03/2024 11,84593 KR 35A 11 99 S REMANSO 16 Anden -74,1125025 4,59925567

16AN00631-2 23/03/2024 30/03/2024 4,58318 KR 35A 11 00 S REMANSO 16 Anden -74,112412 4,59938355

16AN00631-3 23/03/2024 30/03/2024 15,97565 KR 35B 10A 00 S REMANSO 16 Anden -74,1128675 4,59945115

16AN00631-5 23/03/2024 30/03/2024 1,29213 KR 35A 11 00 S REMANSO 16 Anden -74,1121964 4,59969114

16AN00631-6 23/03/2024 30/03/2024 1,58437 KR 35A 11 00 S REMANSO 16 Anden -74,1121536 4,59975085

16AN00631-7 23/03/2024 30/03/2024 3,13232 KR 35A 11 00 S REMANSO 16 Anden -74,1120407 4,59991171

16AN00632-1 23/03/2024 30/03/2024 10,64454 KR 37 9 84 S REMANSO 16 Anden -74,112347 4,60149267

16AN00632-2 23/03/2024 30/03/2024 26,86897 AC 8 S 36 99 REMANSO 16 Anden -74,1124291 4,60171085

16AN00632-3 23/03/2024 30/03/2024 33,79413 KR 37 9 60 S REMANSO 16 Anden -74,1123401 4,60183178

16AN00632-4 23/03/2024 30/03/2024 43,16174 KR 37 9 54 S REMANSO 16 Anden -74,1121632 4,60174162

16AN00632-5 23/03/2024 30/03/2024 30,39087 AC 8 S 36 99 REMANSO 16 Anden -74,1122525 4,60195132

16AN00632-7 23/03/2024 30/03/2024 11,97003 CL 9 S 36 09 REMANSO 16 Anden -74,1119265 4,6020609

16AN00633-1 23/03/2024 30/03/2024 33,86671 KR 36 10A 96 S REMANSO 16 Anden -74,1128876 4,59952824

16AN00633-10 23/03/2024 30/03/2024 12,73716 CL 10A S 35B 05 REMANSO 16 Anden -74,1122389 4,60061066

16AN00633-11 23/03/2024 30/03/2024 12,08405 KR 36 10A 00 S REMANSO 16 Anden -74,1126048 4,60068294

16AN00633-12 23/03/2024 30/03/2024 4,99377 KR 36 10A 00 S REMANSO 16 Anden -74,1125474 4,60076014

16AN00633-2 23/03/2024 30/03/2024 2,87849 KR 35B 10A 00 S REMANSO 16 Anden -74,1127615 4,59970455

16AN00633-3 23/03/2024 30/03/2024 104,98464 KR 36 10A 96 S REMANSO 16 Anden -74,1132742 4,5997785

16AN00633-4 23/03/2024 30/03/2024 18,10460 KR 36 10A 99 S REMANSO 16 Anden -74,113132 4,59997161

16AN00633-5 23/03/2024 30/03/2024 9,86444 KR 36 10A 00 S REMANSO 16 Anden -74,1130548 4,60007402

16AN00633-6 23/03/2024 30/03/2024 9,40747 KR 36 10A 00 S REMANSO 16 Anden -74,112992 4,6001587

16AN00633-7 23/03/2024 30/03/2024 9,28086 KR 36 10A 00 S REMANSO 16 Anden -74,1127983 4,60042191

16AN00633-8 23/03/2024 30/03/2024 4,88997 KR 36 10A 00 S REMANSO 16 Anden -74,1127255 4,60051742
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16AN00633-9 23/03/2024 30/03/2024 4,81536 KR 36 10A S 42 REMANSO 16 Anden -74,1126741 4,60058564

16AN00634-1 23/03/2024 30/03/2024 3,38534 KR 35 11 71 S REMANSO 16 Anden -74,1118719 4,59919609

16AN00634-2 23/03/2024 30/03/2024 3,86228 KR 35 11 53 S REMANSO 16 Anden -74,111798 4,59930087

16AN00634-4 23/03/2024 30/03/2024 4,96645 KR 35A 11 00 S REMANSO 16 Anden -74,1123119 4,59941536

16AN00634-5 23/03/2024 30/03/2024 1,47937 KR 35A 11 00 S REMANSO 16 Anden -74,1121757 4,59961052

16AN00634-6 23/03/2024 30/03/2024 5,86798 CL 11 S 35 59 REMANSO 16 Anden -74,1119338 4,59995341

16AN00634-7 23/03/2024 30/03/2024 7,98932 CL 11 S 35 59 REMANSO 16 Anden -74,1118412 4,59996402

16AN00635-1 23/03/2024 30/03/2024 91,66238 KR 32A 11 55 S REMANSO 16 Anden -74,1105812 4,59857217

16AN00635-2 23/03/2024 30/03/2024 61,02689 KR 32A 11 55 S REMANSO 16 Anden -74,1100165 4,59866644

16AN00635-3 23/03/2024 30/03/2024 46,96717 KR 32A 11 55 S REMANSO 16 Anden -74,1100682 4,59897934

16AN00636-1 23/03/2024 30/03/2024 121,44295 KR 32A 11 40 S REMANSO 16 Anden -74,1097258 4,59838074

16AN00636-2 23/03/2024 30/03/2024 16,00956 KR 32A 11 32 S REMANSO 16 Anden -74,1096978 4,59849628

16AN00636-3 23/03/2024 30/03/2024 26,41563 CL 11 S 31 39 REMANSO 16 Anden -74,1091949 4,59851212

16AN00636-4 23/03/2024 30/03/2024 20,97216 CL 11 S 31 39 REMANSO 16 Anden -74,1093189 4,59857872

16AN00636-5 23/03/2024 30/03/2024 18,36782 KR 32A 11 32 S REMANSO 16 Anden -74,1098126 4,5987358

16AN00636-6 23/03/2024 30/03/2024 105,94958 KR 32A 11 32 S REMANSO 16 Anden -74,1098721 4,59869567

16AN00636-7 23/03/2024 30/03/2024 40,78151 KR 32A 11 32 S REMANSO 16 Anden -74,1098963 4,59872865

16AN00637-1 23/03/2024 30/03/2024 9,95791 KR 40A 9 45 S REMANSO 16 Anden -74,1167161 4,60541522

16AN00637-2 23/03/2024 30/03/2024 2,71041 KR 40A 9 45 S REMANSO 16 Anden -74,1166581 4,60549373

16AN00637-3 23/03/2024 30/03/2024 5,23894 KR 40A 9 45 S REMANSO 16 Anden -74,1165838 4,60559122

16AN00637-4 23/03/2024 30/03/2024 2,34369 KR 40A 9 45 S REMANSO 16 Anden -74,1165448 4,60564959

16AN00637-5 23/03/2024 30/03/2024 19,54321 KR 40A 9 45 S REMANSO 16 Anden -74,116471 4,6057473

16AN00638-1 23/03/2024 30/03/2024 9,25738 CL 10 S 40B 68 REMANSO 16 Anden -74,1170547 4,60507313

16AN00638-2 23/03/2024 30/03/2024 55,99093 CL 10 S 40C 99 REMANSO 16 Anden -74,1172533 4,60514582

16AN00638-3 23/03/2024 30/03/2024 7,56216 KR 40B 9A 44 S REMANSO 16 Anden -74,1168815 4,60529837

16AN00638-4 23/03/2024 30/03/2024 11,33127 KR 40C 9 00 S REMANSO 16 Anden -74,1173783 4,60533257

16AN00638-5 23/03/2024 30/03/2024 17,03230 KR 40C 9 00 S REMANSO 16 Anden -74,117293 4,60544718

16AN00638-6 23/03/2024 30/03/2024 9,37129 KR 40B 9A 44 S REMANSO 16 Anden -74,1167243 4,60551632

16AN00638-7 23/03/2024 30/03/2024 5,87980 KR 40C 9 00 S REMANSO 16 Anden -74,117206 4,60556332

16AN00638-8 23/03/2024 30/03/2024 5,16557 KR 40C 9 00 S REMANSO 16 Anden -74,1171445 4,60564654

16AN00639-1 23/03/2024 30/03/2024 8,56167 KR 40B 10 00 S REMANSO 16 Anden -74,1179271 4,60443942

16AN00639-10 23/03/2024 30/03/2024 5,63839 KR 40C 10 00 S REMANSO 16 Anden -74,1176208 4,60513344

16AN00639-11 23/03/2024 30/03/2024 22,43327 CL 10 S 40C 99 REMANSO 16 Anden -74,1173968 4,60515028

16AN00639-2 23/03/2024 30/03/2024 18,09137 DG 16 S 41 98 REMANSO 16 Anden -74,1180262 4,60447244

16AN00639-3 23/03/2024 30/03/2024 8,79689 KR 40B 10 00 S REMANSO 16 Anden -74,1178422 4,60449315

16AN00639-4 23/03/2024 30/03/2024 22,40528 DG 16 S 41 98 REMANSO 16 Anden -74,1180713 4,6045661

16AN00639-5 23/03/2024 30/03/2024 32,54483 DG 16 S 41 98 REMANSO 16 Anden -74,1181277 4,60468466

16AN00639-6 23/03/2024 30/03/2024 10,78475 KR 40C 10 00 S REMANSO 16 Anden -74,1180802 4,60483724

16AN00639-7 23/03/2024 30/03/2024 12,10730 CL 10 S 40B 21 REMANSO 16 Anden -74,1172002 4,60500103

16AN00639-8 23/03/2024 30/03/2024 8,35077 KR 40C 10 00 S REMANSO 16 Anden -74,1177294 4,60506384

16AN00639-9 23/03/2024 30/03/2024 14,38116 CL 10 S 40C 99 REMANSO 16 Anden -74,1172914 4,60506984

16AN00640-1 23/03/2024 30/03/2024 33,86739 KR 40C 10 00 S REMANSO 16 Anden -74,118053 4,60492863

16AN00640-10 23/03/2024 30/03/2024 45,93842 DG 16 S 41 98 REMANSO 16 Anden -74,1183317 4,60543052

16AN00640-11 23/03/2024 30/03/2024 28,64512 KR 41 10 98 S REMANSO 16 Anden -74,1181142 4,60549273

16AN00640-12 23/03/2024 30/03/2024 33,22379 KR 41 10 98 S REMANSO 16 Anden -74,1181372 4,60550919

16AN00640-13 23/03/2024 30/03/2024 65,46382 KR 41 10 98 S REMANSO 16 Anden -74,1179478 4,60550476

16AN00640-14 23/03/2024 30/03/2024 64,15046 KR 41 10 98 S REMANSO 16 Anden -74,1180219 4,60558745

16AN00640-2 23/03/2024 30/03/2024 110,51155 KR 40C 10 61 S REMANSO 16 Anden -74,1181978 4,60493161

16AN00640-3 23/03/2024 30/03/2024 4,75765 KR 40C 10 00 S REMANSO 16 Anden -74,1178958 4,6050309

16AN00640-4 23/03/2024 30/03/2024 5,78827 KR 40C 10 27 S REMANSO 16 Anden -74,1178133 4,60508772

16AN00640-5 23/03/2024 30/03/2024 23,01797 DG 16 S 41 98 REMANSO 16 Anden -74,1182623 4,60510433

16AN00640-6 23/03/2024 30/03/2024 14,89396 CL 10 S 40C 07 REMANSO 16 Anden -74,117693 4,60516416

16AN00640-7 23/03/2024 30/03/2024 75,35832 CL 10 S 40C 99 REMANSO 16 Anden -74,1176208 4,60528123

16AN00640-8 23/03/2024 30/03/2024 3,72086 CL 10 S 40C 99 REMANSO 16 Anden -74,1177102 4,60531349

16AN00640-9 23/03/2024 30/03/2024 129,12237 DG 16 S 41 98 REMANSO 16 Anden -74,1183921 4,60535835

16AN00641-1 23/03/2024 30/03/2024 1,02046 KR 40C 9 00 S REMANSO 16 Anden -74,117169 4,60582569

16AN00641-11 23/03/2024 30/03/2024 0,63607 KR 40C 9 21 S REMANSO 16 Anden -74,1172445 4,60586841

16AN00641-13 23/03/2024 30/03/2024 0,77946 KR 40C 9 21 S REMANSO 16 Anden -74,1172548 4,60587667

16AN00641-2 23/03/2024 30/03/2024 0,87967 KR 40C 9 00 S REMANSO 16 Anden -74,1171802 4,60583296

16AN00641-20 23/03/2024 30/03/2024 0,44652 KR 40C 9 21 S REMANSO 16 Anden -74,1173393 4,60592416

16AN00641-21 23/03/2024 30/03/2024 0,69348 KR 40C 9 21 S REMANSO 16 Anden -74,1173522 4,60593142

16AN00641-24 23/03/2024 30/03/2024 0,36731 KR 40C 9 21 S REMANSO 16 Anden -74,1173642 4,60593859

16AN00641-26 23/03/2024 30/03/2024 0,37141 KR 40C 9 21 S REMANSO 16 Anden -74,1173779 4,60594624

16AN00641-28 23/03/2024 30/03/2024 0,29661 KR 40C 9 21 S REMANSO 16 Anden -74,1173918 4,60595306

16AN00641-29 23/03/2024 30/03/2024 0,82392 KR 40C 9 21 S REMANSO 16 Anden -74,1174058 4,60596014

16AN00641-3 23/03/2024 30/03/2024 0,38228 KR 40C 9 21 S REMANSO 16 Anden -74,1171963 4,60584005

16AN00641-33 23/03/2024 30/03/2024 0,80960 KR 40C 9 21 S REMANSO 16 Anden -74,1174343 4,60597555

16AN00641-35 23/03/2024 30/03/2024 0,74813 KR 40C 9 21 S REMANSO 16 Anden -74,117461 4,60598983
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16AN00641-40 23/03/2024 30/03/2024 0,54083 KR 40C 9 21 S REMANSO 16 Anden -74,1175098 4,60601706

16AN00641-42 23/03/2024 30/03/2024 0,95297 KR 40C 9 21 S REMANSO 16 Anden -74,1175353 4,60603108

16AN00641-44 23/03/2024 30/03/2024 1,00084 KR 40C 9 21 S REMANSO 16 Anden -74,117561 4,60604514

16AN00641-5 23/03/2024 30/03/2024 2,44220 KR 40C 9 00 S REMANSO 16 Anden -74,1170784 4,60584086

16AN00641-50 23/03/2024 30/03/2024 0,92335 KR 40C 9 21 S REMANSO 16 Anden -74,1176059 4,60607037

16AN00641-58 23/03/2024 30/03/2024 5,69806 KR 41 10 98 S REMANSO 16 Anden -74,1176517 4,60609681

16AN00641-6 23/03/2024 30/03/2024 2,29654 KR 40C 9 21 S REMANSO 16 Anden -74,1172128 4,60585068

16AN00641-60 23/03/2024 30/03/2024 40,16828 KR 41 10 98 S REMANSO 16 Anden -74,1176452 4,60614047

16AN00641-62 23/03/2024 30/03/2024 3,56440 KR 41 10 98 S REMANSO 16 Anden -74,117688 4,60618332

16AN00641-67 23/03/2024 30/03/2024 16,45685 KR 41 10 98 S REMANSO 16 Anden -74,1176415 4,60626914

16AN00641-8 23/03/2024 30/03/2024 0,66982 KR 40C 9 21 S REMANSO 16 Anden -74,1172339 4,60586164

16AN00641-82 23/03/2024 30/03/2024 6,07059 KR 41 10 98 S REMANSO 16 Anden -74,1175759 4,6063863

16AN00642-1 23/03/2024 30/03/2024 25,76966 KR 40B - CL 9 S REMANSO 16 Anden -74,1164521 4,60609508

16AN00642-10 23/03/2024 30/03/2024 15,41802 AC 8 S 40B 25 REMANSO 16 Anden -74,1166295 4,60656331

16AN00642-11 23/03/2024 30/03/2024 6,13469 AC 8 S 37 01 REMANSO 16 Anden -74,1166717 4,60658685

16AN00642-14 23/03/2024 30/03/2024 11,15344 KR 41 10 98 S REMANSO 16 Anden -74,1174484 4,60661529

16AN00642-17 23/03/2024 30/03/2024 24,83915 AC 8 S 40B 53 REMANSO 16 Anden -74,1168494 4,60668624

16AN00642-18 23/03/2024 30/03/2024 7,42118 AC 8 S 40B 67 REMANSO 16 Anden -74,1169118 4,6067213

16AN00642-2 23/03/2024 30/03/2024 16,31361 KR 40B - AC 8 S REMANSO 16 Anden -74,1163431 4,60629038

16AN00642-20 23/03/2024 30/03/2024 41,72130 AC 8 S - KR 41 REMANSO 16 Anden -74,1171497 4,60685284

16AN00642-3 23/03/2024 30/03/2024 15,05459 AC 8 S 40B 25 REMANSO 16 Anden -74,1163968 4,60643384

16AN00642-4 23/03/2024 30/03/2024 15,06007 AC 8 S 40B 13 REMANSO 16 Anden -74,1164863 4,60648365

16AN00642-8 23/03/2024 30/03/2024 6,51252 AC 8 S 37 01 REMANSO 16 Anden -74,1165877 4,60654054

16AN00642-9 23/03/2024 30/03/2024 3,71936 AC 8 S 40B 25 REMANSO 16 Anden -74,116603 4,60654895

16AN00643-1 23/03/2024 30/03/2024 0,99904 KR 41 10 98 S REMANSO 16 Anden -74,1177707 4,60633408

16AN00643-10 23/03/2024 30/03/2024 15,88664 AC 8 S 41 35 REMANSO 16 Anden -74,1176055 4,60710793

16AN00643-11 23/03/2024 30/03/2024 11,68122 AC 8 S 41 35 REMANSO 16 Anden -74,1176832 4,60715207

16AN00643-2 23/03/2024 30/03/2024 0,93015 KR 41 10 98 S REMANSO 16 Anden -74,1177647 4,60634557

16AN00643-3 23/03/2024 30/03/2024 5,60526 KR 41 10 98 S REMANSO 16 Anden -74,1177505 4,60637093

16AN00643-4 23/03/2024 30/03/2024 3,24067 KR 41 9A 27 S REMANSO 16 Anden -74,1182512 4,60638209

16AN00643-5 23/03/2024 30/03/2024 5,63997 KR 41 10 98 S REMANSO 16 Anden -74,1175467 4,60674034

16AN00643-6 23/03/2024 30/03/2024 1,91997 KR 41 10 98 S REMANSO 16 Anden -74,1175245 4,6067789

16AN00643-7 23/03/2024 30/03/2024 15,01666 KR 41 10 98 S REMANSO 16 Anden -74,1174222 4,60688311

16AN00643-8 23/03/2024 30/03/2024 35,90688 AC 8 S 37 01 REMANSO 16 Anden -74,117405 4,60693475

16AN00643-9 23/03/2024 30/03/2024 27,60804 AC 8 S 41 35 REMANSO 16 Anden -74,11747 4,60703328

16AN00644-1 23/03/2024 30/03/2024 16,15768 KR 41 10 98 S REMANSO 16 Anden -74,1182138 4,60562578

16AN00644-2 23/03/2024 30/03/2024 167,27095 KR 41 9A 27 S REMANSO 16 Anden -74,1182956 4,60587497

16AN00644-3 23/03/2024 30/03/2024 200,07022 KR 41 9A 27 S REMANSO 16 Anden -74,1184213 4,60621051

16AN00644-4 23/03/2024 30/03/2024 11,80690 KR 41 9A 27 S REMANSO 16 Anden -74,1184889 4,60632859

16AN00644-5 23/03/2024 30/03/2024 34,29724 KR 41 9A 27 S REMANSO 16 Anden -74,1183503 4,60628555

16AN00645-1 23/03/2024 30/03/2024 51,99628 DG 16 S 41 98 REMANSO 16 Anden -74,1184962 4,60554247

16AN00645-2 23/03/2024 30/03/2024 13,44840 KR 41 10 98 S REMANSO 16 Anden -74,1183155 4,6055785

16AN00645-3 23/03/2024 30/03/2024 165,00254 DG 16 S 41 98 REMANSO 16 Anden -74,1185723 4,60576494

16AN00645-4 23/03/2024 30/03/2024 4,11299 DG 16 S 41 98 REMANSO 16 Anden -74,1186788 4,60600135

16AN00645-5 23/03/2024 30/03/2024 25,79880 DG 16 S 41 98 REMANSO 16 Anden -74,1187146 4,60604262

16AN00645-6 23/03/2024 30/03/2024 43,21909 DG 16 S 41 98 REMANSO 16 Anden -74,118773 4,60613124

16AN00646-1 23/03/2024 30/03/2024 10,93514 KR 41A 8 25 S REMANSO 16 Anden -74,1184854 4,6064038

16AN00646-2 23/03/2024 30/03/2024 138,15712 KR 41A 8 25 S REMANSO 16 Anden -74,1188887 4,60632623

16AN00646-3 23/03/2024 30/03/2024 56,94477 KR 41A 8 25 S REMANSO 16 Anden -74,1182542 4,60677159

16AN00646-4 23/03/2024 30/03/2024 34,66330 KR 41A 8 25 S REMANSO 16 Anden -74,118044 4,6068897

16AN00646-5 23/03/2024 30/03/2024 17,76246 KR 41A 8 25 S REMANSO 16 Anden -74,1178978 4,60714982

16AN00646-6 23/03/2024 30/03/2024 145,88641 KR 41A 8 25 S REMANSO 16 Anden -74,1187019 4,60699714

16AN00646-7 23/03/2024 30/03/2024 180,75896 KR 41A 8 25 S REMANSO 16 Anden -74,1186883 4,60709507

16AN00646-8 23/03/2024 30/03/2024 211,57497 KR 41A 8 25 S REMANSO 16 Anden -74,1181366 4,60740903

16AN00647-1 1/03/2024 8/03/2024 3,92718 KR 38 12 57 S REMANSO 16 Anden -74,1149333 4,60065493

16AN00647-2 1/03/2024 8/03/2024 5,67819 KR 38 12 45 S REMANSO 16 Anden -74,1148648 4,60074746

16AN00648-1 23/03/2024 30/03/2024 27,41893 KR 32 9A 28 S REMANSO 16 Anden -74,1092095 4,59859396

16AN00648-2 23/03/2024 30/03/2024 111,11019 AC 8 S 31A 31 REMANSO 16 Anden -74,1081889 4,59933498

16AN00649-1 1/03/2024 8/03/2024 14,88230 KR 41 37 35 S AUTOPISTA MUZU 16 Anden -74,1245743 4,59711673

16AN00649-10 1/03/2024 8/03/2024 1,45953 AK 50 37 00 S AUTOPISTA MUZU 16 Anden -74,1246144 4,59763685

16AN00649-11 1/03/2024 8/03/2024 1,82785 AK 50 37 00 S AUTOPISTA MUZU 16 Anden -74,1246258 4,59764441

16AN00649-12 1/03/2024 8/03/2024 12,64362 AK 50 37 00 S AUTOPISTA MUZU 16 Anden -74,1246748 4,59769763

16AN00649-13 1/03/2024 8/03/2024 23,57415 CL 33 S 41A 98 AUTOPISTA MUZU 16 Anden -74,1250969 4,59774194

16AN00649-14 1/03/2024 8/03/2024 11,89613 AK 50 37 00 S AUTOPISTA MUZU 16 Anden -74,1247456 4,5977699

16AN00649-15 1/03/2024 8/03/2024 31,37908 AK 50 37 06 S AUTOPISTA MUZU 16 Anden -74,1248505 4,59787178

16AN00649-16 1/03/2024 8/03/2024 22,39717 AK 50 37 06 S AUTOPISTA MUZU 16 Anden -74,1249642 4,59790397

16AN00649-2 1/03/2024 8/03/2024 6,37087 KR 41 37 27 S AUTOPISTA MUZU 16 Anden -74,1245068 4,59717854

16AN00649-3 1/03/2024 8/03/2024 32,26903 KR 41 37 35 S AUTOPISTA MUZU 16 Anden -74,1246943 4,5971747
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16AN00649-4 1/03/2024 8/03/2024 9,38807 KR 41 37 17 S AUTOPISTA MUZU 16 Anden -74,1244532 4,59722837

16AN00649-5 1/03/2024 8/03/2024 2,01607 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,1244128 4,59726438

16AN00649-6 1/03/2024 8/03/2024 13,59786 CL 37 S 41 05 AUTOPISTA MUZU 16 Anden -74,1243599 4,59731548

16AN00649-7 1/03/2024 8/03/2024 32,43763 CL 37A S 41A 02 AUTOPISTA MUZU 16 Anden -74,1248708 4,59737468

16AN00649-8 1/03/2024 8/03/2024 13,71728 CL 37A S 41A 46 AUTOPISTA MUZU 16 Anden -74,1250782 4,59757893

16AN00649-9 1/03/2024 8/03/2024 13,91990 AK 50 37 00 S AUTOPISTA MUZU 16 Anden -74,1245768 4,59760098

16AN00650-1 1/03/2024 8/03/2024 1,62447 CL 37A S 40A 10 AUTOPISTA MUZU 16 Anden -74,1243387 4,59673874

16AN00650-10 1/03/2024 8/03/2024 11,26546 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,1237333 4,59729861

16AN00650-11 1/03/2024 8/03/2024 8,45270 KR 41 36 12 S AUTOPISTA MUZU 16 Anden -74,1241056 4,59745272

16AN00650-12 1/03/2024 8/03/2024 8,89451 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,1239801 4,59757041

16AN00650-2 1/03/2024 8/03/2024 7,07306 KR 40A 36 69 S AUTOPISTA MUZU 16 Anden -74,1242809 4,59679684

16AN00650-3 1/03/2024 8/03/2024 18,71489 AK 50 37 98 S AUTOPISTA MUZU 16 Anden -74,1244654 4,59675648

16AN00650-4 1/03/2024 8/03/2024 24,34204 KR 41 37 36 S AUTOPISTA MUZU 16 Anden -74,1245471 4,59693053

16AN00650-5 1/03/2024 8/03/2024 6,11788 KR 40A 36 35 S AUTOPISTA MUZU 16 Anden -74,1240185 4,59703512

16AN00650-6 1/03/2024 8/03/2024 4,70844 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,124442 4,59714409

16AN00650-7 1/03/2024 8/03/2024 20,42191 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,1239319 4,59711537

16AN00650-8 1/03/2024 8/03/2024 4,13257 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,1243925 4,59719027

16AN00650-9 1/03/2024 8/03/2024 3,48068 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,1238441 4,59719547

16AN00651-1 1/03/2024 8/03/2024 12,04848 CL 37A S 40 12 AUTOPISTA MUZU 16 Anden -74,1241334 4,59627436

16AN00651-10 1/03/2024 8/03/2024 4,24492 KR 40 36 43 S AUTOPISTA MUZU 16 Anden -74,1238131 4,59656648

16AN00651-11 1/03/2024 8/03/2024 8,49530 KR 40 36 33 S AUTOPISTA MUZU 16 Anden -74,1237581 4,59661618

16AN00651-12 1/03/2024 8/03/2024 7,94691 KR 40A 36 94 S AUTOPISTA MUZU 16 Anden -74,1243429 4,59662772

16AN00651-13 1/03/2024 8/03/2024 5,85550 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,1242753 4,59669056

16AN00651-14 1/03/2024 8/03/2024 12,17813 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,1238301 4,59709768

16AN00651-15 1/03/2024 8/03/2024 5,53925 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,1237754 4,59714792

16AN00651-16 1/03/2024 8/03/2024 8,19887 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,1237271 4,59719328

16AN00651-17 1/03/2024 8/03/2024 7,74180 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,1236338 4,59727761

16AN00651-3 1/03/2024 8/03/2024 18,39381 CL 37A S 40 12 AUTOPISTA MUZU 16 Anden -74,1242523 4,59631563

16AN00651-4 1/03/2024 8/03/2024 6,93025 KR 40 37 25 S AUTOPISTA MUZU 16 Anden -74,1240109 4,59638677

16AN00651-5 1/03/2024 8/03/2024 7,35027 AK 50 37 98 S AUTOPISTA MUZU 16 Anden -74,1243229 4,59640838

16AN00651-6 1/03/2024 8/03/2024 8,85273 KR 40 37 15 S AUTOPISTA MUZU 16 Anden -74,1239645 4,59642892

16AN00651-8 1/03/2024 8/03/2024 4,56219 KR 40 36 49 S AUTOPISTA MUZU 16 Anden -74,1238616 4,59652072

16AN00651-9 1/03/2024 8/03/2024 12,66293 AK 50 37 98 S AUTOPISTA MUZU 16 Anden -74,1243631 4,59651405

16AN00652-1 1/03/2024 8/03/2024 17,60875 AK 50 37 00 S AUTOPISTA MUZU 16 Anden -74,1246514 4,59777508

16AN00652-10 1/03/2024 8/03/2024 17,51138 CL 33 S 41A 98 AUTOPISTA MUZU 16 Anden -74,1246698 4,59826474

16AN00652-11 1/03/2024 8/03/2024 2,53235 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,124107 4,5983268

16AN00652-12 1/03/2024 8/03/2024 36,03662 CL 33 S 41A 98 AUTOPISTA MUZU 16 Anden -74,1245782 4,59837937

16AN00652-13 1/03/2024 8/03/2024 27,16604 AK 50 35 00 S AUTOPISTA MUZU 16 Anden -74,1240337 4,59841799

16AN00652-2 1/03/2024 8/03/2024 23,50863 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1245221 4,5978222

16AN00652-3 1/03/2024 8/03/2024 6,16349 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1244535 4,59790602

16AN00652-4 1/03/2024 8/03/2024 10,30565 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1243835 4,59799074

16AN00652-5 1/03/2024 8/03/2024 1,03676 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,124345 4,59803698

16AN00652-6 1/03/2024 8/03/2024 1,59699 AK 50 35 47 S AUTOPISTA MUZU 16 Anden -74,1243331 4,59805332

16AN00652-8 1/03/2024 8/03/2024 11,00557 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1242262 4,59817934

16AN00652-9 1/03/2024 8/03/2024 8,90884 CL 33 S 41A 98 AUTOPISTA MUZU 16 Anden -74,1247192 4,59820707

16AN00653-1 1/03/2024 8/03/2024 7,88678 AK 50 37 00 S AUTOPISTA MUZU 16 Anden -74,1244019 4,5975232

16AN00653-10 1/03/2024 8/03/2024 4,43104 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1242864 4,59800083

16AN00653-11 1/03/2024 8/03/2024 41,91590 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,1234983 4,59810387

16AN00653-12 1/03/2024 8/03/2024 8,66512 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,124151 4,5981659

16AN00653-13 1/03/2024 8/03/2024 58,43445 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1240062 4,59834484

16AN00653-2 1/03/2024 8/03/2024 19,82577 KR 41 36 17 S AUTOPISTA MUZU 16 Anden -74,1241453 4,59750961

16AN00653-3 1/03/2024 8/03/2024 5,57493 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,1240511 4,59759517

16AN00653-4 1/03/2024 8/03/2024 4,36276 KR 41 34 81 S AUTOPISTA MUZU 16 Anden -74,1240061 4,59763603

16AN00653-5 1/03/2024 8/03/2024 4,68595 KR 41 34 77 S AUTOPISTA MUZU 16 Anden -74,1239601 4,59768108

16AN00653-6 1/03/2024 8/03/2024 5,59826 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,1239104 4,59772523

16AN00653-7 1/03/2024 8/03/2024 3,93152 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,1238629 4,59776726

16AN00653-8 1/03/2024 8/03/2024 3,50048 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1244043 4,59785927

16AN00653-9 1/03/2024 8/03/2024 5,23288 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1243271 4,5979503

16AN00654-1 1/03/2024 8/03/2024 5,21410 KR 40A 34 45 S AUTOPISTA MUZU 16 Anden -74,1234396 4,59756551

16AN00654-2 1/03/2024 8/03/2024 9,97813 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,1239214 4,59762185

16AN00654-3 1/03/2024 8/03/2024 4,62284 KR 40A 34 31 S AUTOPISTA MUZU 16 Anden -74,1233418 4,5976557

16AN00654-4 1/03/2024 8/03/2024 4,74815 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,1238628 4,59767509

16AN00654-5 1/03/2024 8/03/2024 3,82096 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,1238248 4,59771165

16AN00654-6 1/03/2024 8/03/2024 23,28648 CL 34 S 40A 11 AUTOPISTA MUZU 16 Anden -74,1232334 4,59775591

16AN00654-7 1/03/2024 8/03/2024 6,17335 CL 37A S 41 00 AUTOPISTA MUZU 16 Anden -74,1237109 4,59781541

16AN00655-1 1/03/2024 8/03/2024 12,65200 KR 40 34 25 S AUTOPISTA MUZU 16 Anden -74,1230195 4,597294

16AN00655-4 1/03/2024 8/03/2024 6,23919 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,1232852 4,59759638

16AN00655-5 1/03/2024 8/03/2024 7,44466 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,1232164 4,59766138
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16AN00655-6 1/03/2024 8/03/2024 10,83573 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,123163 4,59771063

16AN00655-7 1/03/2024 8/03/2024 7,20401 CL 37A S 40A 00 AUTOPISTA MUZU 16 Anden -74,1229075 4,59794418

16AN00656-1 1/03/2024 8/03/2024 2,10281 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1239192 4,59855473

16AN00656-2 1/03/2024 8/03/2024 1,06070 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,12391 4,5985667

16AN00656-4 1/03/2024 8/03/2024 30,95990 CL 33 S 41A 98 AUTOPISTA MUZU 16 Anden -74,1241043 4,59895042

16AN00657-1 1/03/2024 8/03/2024 86,67405 KR 41A 33 60 S AUTOPISTA MUZU 16 Anden -74,123782 4,59848548

16AN00657-2 1/03/2024 8/03/2024 3,43018 CL 33 S 40A 00 AUTOPISTA MUZU 16 Anden -74,123283 4,59864157

16AN00657-3 1/03/2024 8/03/2024 3,17489 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1237302 4,59867998

16AN00657-4 1/03/2024 8/03/2024 2,87507 CL 33 S 40A 00 AUTOPISTA MUZU 16 Anden -74,1233482 4,59871536

16AN00657-5 1/03/2024 8/03/2024 3,40228 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1236701 4,59875461

16AN00657-6 1/03/2024 8/03/2024 3,38970 CL 33 S 40A 00 AUTOPISTA MUZU 16 Anden -74,1234141 4,5987884

16AN00657-7 1/03/2024 8/03/2024 3,52536 CL 33 S 41A 00 AUTOPISTA MUZU 16 Anden -74,1236093 4,59882877

16AN00658-1 1/03/2024 8/03/2024 4,60268 KR 40A 34 01 S AUTOPISTA MUZU 16 Anden -74,1232273 4,59803188

16AN00658-2 1/03/2024 8/03/2024 7,10810 KR 40A 34 01 S AUTOPISTA MUZU 16 Anden -74,1232726 4,5980849

16AN00660-1 1/03/2024 8/03/2024 10,52309 KR 40A 29A 19 S AUTOPISTA MUZU 16 Anden -74,1209941 4,59980616

16AN00660-10 1/03/2024 8/03/2024 8,03455 CL 29B S 41 52 AUTOPISTA MUZU 16 Anden -74,1217951 4,60037556

16AN00660-11 1/03/2024 8/03/2024 6,94089 CL 29A S 40A 51 AUTOPISTA MUZU 16 Anden -74,1212928 4,60041694

16AN00660-12 1/03/2024 8/03/2024 17,39305 CL 29A S 40A 67 AUTOPISTA MUZU 16 Anden -74,1214279 4,60057996

16AN00660-13 1/03/2024 8/03/2024 9,32585 CL 29A S 40A 79 AUTOPISTA MUZU 16 Anden -74,1214824 4,60064174

16AN00660-14 1/03/2024 8/03/2024 1,75001 CL 29A S 40A 79 AUTOPISTA MUZU 16 Anden -74,1215033 4,60066694

16AN00660-15 1/03/2024 8/03/2024 9,32382 CL 29A S 40A 85 AUTOPISTA MUZU 16 Anden -74,1215224 4,60068837

16AN00660-16 1/03/2024 8/03/2024 2,06354 CL 29A S 40A 85 AUTOPISTA MUZU 16 Anden -74,1215417 4,60071026

16AN00660-17 1/03/2024 8/03/2024 3,19764 CL 29A S 40A 85 AUTOPISTA MUZU 16 Anden -74,1215536 4,60072415

16AN00660-18 1/03/2024 8/03/2024 1,87497 CL 29A S 40A 89 AUTOPISTA MUZU 16 Anden -74,1215645 4,60073708

16AN00660-19 1/03/2024 8/03/2024 10,63438 CL 29A S 40A 89 AUTOPISTA MUZU 16 Anden -74,1215845 4,60076237

16AN00660-2 1/03/2024 8/03/2024 9,80749 KR 40A 29A 09 S AUTOPISTA MUZU 16 Anden -74,1209325 4,59986583

16AN00660-3 1/03/2024 8/03/2024 26,14577 KR 40A 29A 09 S AUTOPISTA MUZU 16 Anden -74,1209274 4,59999357

16AN00660-4 1/03/2024 8/03/2024 8,50949 CL 29A S 40A 13 AUTOPISTA MUZU 16 Anden -74,1210098 4,60008889

16AN00660-5 1/03/2024 8/03/2024 11,63586 CL 29A S 40A 21 AUTOPISTA MUZU 16 Anden -74,121053 4,60014078

16AN00660-6 1/03/2024 8/03/2024 6,97046 CL 29A S 40A 29 AUTOPISTA MUZU 16 Anden -74,1211366 4,60023596

16AN00660-7 1/03/2024 8/03/2024 10,27199 CL 29B S 41 40 AUTOPISTA MUZU 16 Anden -74,1217217 4,60029205

16AN00660-8 1/03/2024 8/03/2024 7,49148 CL 29A S 40A 41 AUTOPISTA MUZU 16 Anden -74,1211969 4,60031102

16AN00660-9 1/03/2024 8/03/2024 4,72229 CL 29A S 40A 43 AUTOPISTA MUZU 16 Anden -74,121235 4,60035289

16AN00661-1 1/03/2024 8/03/2024 11,89458 CL 29A S 41A 08 AUTOPISTA MUZU 16 Anden -74,1216801 4,60100781

16AN00661-2 1/03/2024 8/03/2024 9,60435 CL 29A S 41A 08 AUTOPISTA MUZU 16 Anden -74,121578 4,6010033

16AN00661-3 1/03/2024 8/03/2024 10,30940 CL 29A S 41A 08 AUTOPISTA MUZU 16 Anden -74,121717 4,60104953

16AN00661-4 1/03/2024 8/03/2024 3,76261 CL 29A S 41A 22 AUTOPISTA MUZU 16 Anden -74,1217516 4,60109049

16AN00661-5 1/03/2024 8/03/2024 7,34988 CL 29A S 41A 22 AUTOPISTA MUZU 16 Anden -74,1217843 4,60112811

16AN00661-6 1/03/2024 8/03/2024 1,15382 CL 29A S 41A 38 AUTOPISTA MUZU 16 Anden -74,1218379 4,60119232

16AN00661-7 1/03/2024 8/03/2024 1,60552 CL 29A S 41A 38 AUTOPISTA MUZU 16 Anden -74,121847 4,60120118

16AN00661-8 1/03/2024 8/03/2024 9,56665 CL 29A S 41A 38 AUTOPISTA MUZU 16 Anden -74,121866 4,60122607

16AN00661-9 1/03/2024 8/03/2024 16,47901 AK 50 29 32 S AUTOPISTA MUZU 16 Anden -74,1219773 4,60135171

16AN00662-1 1/03/2024 8/03/2024 21,68460 KR 40A 29 31 S AUTOPISTA MUZU 16 Anden -74,1207483 4,60002822

16AN00662-10 1/03/2024 8/03/2024 2,31305 CL 29 S 41 07 AUTOPISTA MUZU 16 Anden -74,1207757 4,60051732

16AN00662-11 1/03/2024 8/03/2024 20,06951 CL 29A S 40A 62 AUTOPISTA MUZU 16 Anden -74,1213099 4,60057431

16AN00662-12 1/03/2024 8/03/2024 25,63500 CL 29A S 40A 72 AUTOPISTA MUZU 16 Anden -74,1213971 4,60067612

16AN00662-13 1/03/2024 8/03/2024 9,33005 CL 29A S 40A 84 AUTOPISTA MUZU 16 Anden -74,1214582 4,60074691

16AN00662-14 1/03/2024 8/03/2024 5,18753 CL 29A S 40A 92 AUTOPISTA MUZU 16 Anden -74,1214856 4,60078008

16AN00662-15 1/03/2024 8/03/2024 22,67283 CL 29A S 40A 92 AUTOPISTA MUZU 16 Anden -74,121533 4,60083535

16AN00662-16 1/03/2024 8/03/2024 13,72015 CL 29A S 40A 92 AUTOPISTA MUZU 16 Anden -74,1215427 4,6009527

16AN00662-17 1/03/2024 8/03/2024 6,14117 CL 29 S 41 79 AUTOPISTA MUZU 16 Anden -74,121176 4,60098726

16AN00662-2 1/03/2024 8/03/2024 15,74687 KR 40A 29 31 S AUTOPISTA MUZU 16 Anden -74,1208637 4,60005555

16AN00662-4 1/03/2024 8/03/2024 6,42376 CL 29A S 40A 14 AUTOPISTA MUZU 16 Anden -74,120948 4,60014996

16AN00662-5 1/03/2024 8/03/2024 9,49164 CL 29A S 40A 20 AUTOPISTA MUZU 16 Anden -74,1209847 4,600193

16AN00662-6 1/03/2024 8/03/2024 15,70378 CL 29A S 40A 28 AUTOPISTA MUZU 16 Anden -74,1210353 4,6002539

16AN00662-7 1/03/2024 8/03/2024 8,14623 CL 29A S 40A 34 AUTOPISTA MUZU 16 Anden -74,1210893 4,60031565

16AN00662-8 1/03/2024 8/03/2024 13,16030 CL 29A S 40A 46 AUTOPISTA MUZU 16 Anden -74,1211623 4,60040296

16AN00662-9 1/03/2024 8/03/2024 20,85832 CL 29A S 40A 52 AUTOPISTA MUZU 16 Anden -74,1212268 4,60047801

16AN00663-1 1/03/2024 8/03/2024 3,71449 KR 40 29A 47 S AUTOPISTA MUZU 16 Anden -74,1207448 4,59936697

16AN00663-2 1/03/2024 8/03/2024 6,53772 KR 40 29A 23 S AUTOPISTA MUZU 16 Anden -74,1205729 4,5995214

16AN00663-3 1/03/2024 8/03/2024 4,89164 KR 40 29A 11 S AUTOPISTA MUZU 16 Anden -74,1205057 4,59958637

16AN00664-1 1/03/2024 8/03/2024 199,15716 CL 29 S 41 60 AUTOPISTA MUZU 16 Anden -74,1209289 4,60101396

16AN00664-2 1/03/2024 8/03/2024 96,10925 CL 28 S 40A 00 AUTOPISTA MUZU 16 Anden -74,1204387 4,60117599

16AN00664-3 1/03/2024 8/03/2024 61,34833 CL 28 S 40A 00 AUTOPISTA MUZU 16 Anden -74,1208271 4,60136273

16AN00665-1 1/03/2024 8/03/2024 14,79296 CL 28 S 40A 00 AUTOPISTA MUZU 16 Anden -74,1204093 4,6012545

16AN00665-2 1/03/2024 8/03/2024 4,25570 CL 28 S 40A 00 AUTOPISTA MUZU 16 Anden -74,1206525 4,60140023

16AN00666-1 1/03/2024 8/03/2024 21,33313 CL 28 S 40A 00 AUTOPISTA MUZU 16 Anden -74,1199009 4,60092978

16AN00666-2 1/03/2024 8/03/2024 11,08517 CL 28 S 40A 18 AUTOPISTA MUZU 16 Anden -74,1200137 4,60099958
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16AN00666-3 1/03/2024 8/03/2024 6,98485 CL 28 S 40A 24 AUTOPISTA MUZU 16 Anden -74,1200688 4,6010325

16AN00666-4 1/03/2024 8/03/2024 6,83050 CL 28 S 40A 00 AUTOPISTA MUZU 16 Anden -74,1201497 4,60108795

16AN00667-1 1/03/2024 8/03/2024 7,21642 CL 29 S 40A 14 AUTOPISTA MUZU 16 Anden -74,1205573 4,60038982

16AN00667-2 1/03/2024 8/03/2024 5,63701 KR 40A 26 00 S AUTOPISTA MUZU 16 Anden -74,1203129 4,60043348

16AN00667-3 1/03/2024 8/03/2024 5,25804 KR 40A 26 00 S AUTOPISTA MUZU 16 Anden -74,1202665 4,60047594

16AN00667-4 1/03/2024 8/03/2024 6,71017 KR 40A 26 00 S AUTOPISTA MUZU 16 Anden -74,1201758 4,60056077

16AN00667-5 1/03/2024 8/03/2024 5,79495 KR 40A 26 00 S AUTOPISTA MUZU 16 Anden -74,1201089 4,60062285

16AN00667-6 1/03/2024 8/03/2024 17,14333 KR 41 28 00 S AUTOPISTA MUZU 16 Anden -74,1206357 4,6006267

16AN00667-7 1/03/2024 8/03/2024 6,98845 KR 41 28 00 S AUTOPISTA MUZU 16 Anden -74,1205852 4,60067419

16AN00667-8 1/03/2024 8/03/2024 8,73578 CL 28 S 40A 00 AUTOPISTA MUZU 16 Anden -74,1200322 4,60091191

16AN00668-1 1/03/2024 8/03/2024 9,32410 KR 40 28A 45 S AUTOPISTA MUZU 16 Anden -74,1201458 4,59991325

16AN00668-10 1/03/2024 8/03/2024 6,97288 KR 40A 28 10 S AUTOPISTA MUZU 16 Anden -74,1199189 4,6006804

16AN00668-11 1/03/2024 8/03/2024 3,12289 KR 40A 28 10 S AUTOPISTA MUZU 16 Anden -74,1198886 4,60070852

16AN00668-12 1/03/2024 8/03/2024 7,33869 KR 40A 28 10 S AUTOPISTA MUZU 16 Anden -74,1198588 4,60073474

16AN00668-13 1/03/2024 8/03/2024 16,72104 KR 40A 28 10 S AUTOPISTA MUZU 16 Anden -74,1197442 4,60072172

16AN00668-2 1/03/2024 8/03/2024 5,29883 KR 40 28A 35 S AUTOPISTA MUZU 16 Anden -74,1200338 4,60001704

16AN00668-3 1/03/2024 8/03/2024 4,48909 KR 40 28A 23 S AUTOPISTA MUZU 16 Anden -74,1199511 4,60009015

16AN00668-4 1/03/2024 8/03/2024 5,87916 KR 40A 26 00 S AUTOPISTA MUZU 16 Anden -74,1201806 4,60044064

16AN00668-5 1/03/2024 8/03/2024 12,80089 KR 40A 26 00 S AUTOPISTA MUZU 16 Anden -74,1201187 4,60049666

16AN00668-6 1/03/2024 8/03/2024 8,73892 KR 40A 26 00 S AUTOPISTA MUZU 16 Anden -74,1200653 4,60054774

16AN00668-9 1/03/2024 8/03/2024 10,54923 KR 40 28 07 S AUTOPISTA MUZU 16 Anden -74,1196344 4,60061715

16AN00669-1 1/03/2024 8/03/2024 4,31284 KR 40 26 55 S AUTOPISTA MUZU 16 Anden -74,1194592 4,60060706

16AN00669-2 1/03/2024 8/03/2024 16,29600 KR 40 26 55 S AUTOPISTA MUZU 16 Anden -74,1195693 4,60064257

16AN00669-3 1/03/2024 8/03/2024 20,20388 KR 40A 26 48 S AUTOPISTA MUZU 16 Anden -74,1196994 4,60076708

16AN00669-4 1/03/2024 8/03/2024 4,98063 KR 40 26 21 S AUTOPISTA MUZU 16 Anden -74,1192527 4,60082602

16AN00669-5 1/03/2024 8/03/2024 20,14059 AC 26 S 40 05 AUTOPISTA MUZU 16 Anden -74,1191893 4,6008937

16AN00670-1 1/03/2024 8/03/2024 43,87852 KR 41 29B 31 S AUTOPISTA MUZU 16 Anden -74,1217889 4,59973421

16AN00670-10 1/03/2024 8/03/2024 14,33025 CL 29B S 41 49 AUTOPISTA MUZU 16 Anden -74,1218199 4,60028515

16AN00670-11 1/03/2024 8/03/2024 2,71709 CL 29C S 41 86 AUTOPISTA MUZU 16 Anden -74,1223502 4,60033991

16AN00670-12 1/03/2024 8/03/2024 10,98882 CL 29C S 41A 12 AUTOPISTA MUZU 16 Anden -74,1224436 4,60045019

16AN00670-13 1/03/2024 8/03/2024 31,74408 AK 50 29B 36 S AUTOPISTA MUZU 16 Anden -74,1226047 4,60063755

16AN00670-14 1/03/2024 8/03/2024 36,98555 AK 50 29B 36 S AUTOPISTA MUZU 16 Anden -74,1226229 4,60076094

16AN00670-15 1/03/2024 8/03/2024 30,00763 AC 26 S 41 98 AUTOPISTA MUZU 16 Anden -74,1225298 4,60087085

16AN00670-16 1/03/2024 8/03/2024 42,42923 AK 50 29B 08 S AUTOPISTA MUZU 16 Anden -74,1223442 4,60089445

16AN00670-17 1/03/2024 8/03/2024 16,01721 AC 26 S 41 98 AUTOPISTA MUZU 16 Anden -74,1224546 4,60096362

16AN00670-2 1/03/2024 8/03/2024 10,05877 KR 41 29B 13 S AUTOPISTA MUZU 16 Anden -74,1216135 4,59982881

16AN00670-3 1/03/2024 8/03/2024 12,02015 CL 29C S 41 28 AUTOPISTA MUZU 16 Anden -74,1219309 4,59984612

16AN00670-4 1/03/2024 8/03/2024 13,29839 KR 41 29B 05 S AUTOPISTA MUZU 16 Anden -74,1215533 4,59988216

16AN00670-6 1/03/2024 8/03/2024 21,45166 KR 41 29B 05 S AUTOPISTA MUZU 16 Anden -74,1215812 4,60000482

16AN00670-7 1/03/2024 8/03/2024 7,72126 CL 29C S 41 58 AUTOPISTA MUZU 16 Anden -74,1221682 4,60012815

16AN00670-8 1/03/2024 8/03/2024 19,58981 CL 29B S 41 35 AUTOPISTA MUZU 16 Anden -74,1217438 4,60019357

16AN00670-9 1/03/2024 8/03/2024 6,47320 CL 29C S 41 80 AUTOPISTA MUZU 16 Anden -74,1222832 4,60026039

16AN00671-1 1/03/2024 8/03/2024 6,00682 KR 41 29C 42 S AUTOPISTA MUZU 16 Anden -74,1220841 4,59930184

16AN00671-2 1/03/2024 8/03/2024 19,38227 CL 29B S 40A 05 AUTOPISTA MUZU 16 Anden -74,1213138 4,59950966

16AN00672-1 1/03/2024 8/03/2024 4,67102 KR 41A 29C 43 S AUTOPISTA MUZU 16 Anden -74,1226811 4,60006199

16AN00672-2 1/03/2024 8/03/2024 13,72664 KR 41A 29C 05 S AUTOPISTA MUZU 16 Anden -74,1224803 4,60030853

16AN00672-3 1/03/2024 8/03/2024 26,07141 KR 41A 29C 05 S AUTOPISTA MUZU 16 Anden -74,1225096 4,60041793

16AN00672-4 1/03/2024 8/03/2024 22,15674 AK 50 29C 04 S AUTOPISTA MUZU 16 Anden -74,1227602 4,6005924

16AN00672-5 1/03/2024 8/03/2024 36,20493 AK 50 29C 04 S AUTOPISTA MUZU 16 Anden -74,1226291 4,60056044

16AN00673-1 1/03/2024 8/03/2024 8,23470 KR 41BIS 29C 95 S AUTOPISTA MUZU 16 Anden -74,1230151 4,59911967

16AN00673-10 1/03/2024 8/03/2024 18,52637 CL 29C S 41 75 AUTOPISTA MUZU 16 Anden -74,1224925 4,60017698

16AN00673-11 1/03/2024 8/03/2024 5,55473 CL 29C S 41 75 AUTOPISTA MUZU 16 Anden -74,122431 4,60025174

16AN00673-12 1/03/2024 8/03/2024 11,96402 CL 29C S 41 75 AUTOPISTA MUZU 16 Anden -74,1223672 4,60025605

16AN00673-2 1/03/2024 8/03/2024 26,78813 KR 41BIS 29C 95 S AUTOPISTA MUZU 16 Anden -74,1229085 4,59916546

16AN00673-3 1/03/2024 8/03/2024 9,44056 KR 41A 31 48 S AUTOPISTA MUZU 16 Anden -74,1231678 4,5992877

16AN00673-4 1/03/2024 8/03/2024 20,16938 KR 41A 31 48 S AUTOPISTA MUZU 16 Anden -74,1231341 4,59940942

16AN00673-5 1/03/2024 8/03/2024 17,01889 KR 41A 31 28 S AUTOPISTA MUZU 16 Anden -74,1230516 4,59950749

16AN00673-6 1/03/2024 8/03/2024 6,62123 KR 41A 31 18 S AUTOPISTA MUZU 16 Anden -74,1229638 4,59961176

16AN00673-7 1/03/2024 8/03/2024 3,15584 KR 41A 29C 30 S AUTOPISTA MUZU 16 Anden -74,1226191 4,60003178

16AN00673-8 1/03/2024 8/03/2024 3,12597 KR 41A 29C 30 S AUTOPISTA MUZU 16 Anden -74,1225931 4,60006466

16AN00673-9 1/03/2024 8/03/2024 12,88293 CL 29C S 41 69 AUTOPISTA MUZU 16 Anden -74,1222913 4,60016238

16AN00674-10 1/03/2024 8/03/2024 26,99832 KR 41 29C 13 S AUTOPISTA MUZU 16 Anden -74,1219166 4,59955233

16AN00674-12 1/03/2024 8/03/2024 14,35493 CL 29C S 41 29 AUTOPISTA MUZU 16 Anden -74,122012 4,59983392

16AN00674-13 1/03/2024 8/03/2024 9,19544 CL 29C S 41 37 AUTOPISTA MUZU 16 Anden -74,1220616 4,5998947

16AN00674-3 1/03/2024 8/03/2024 11,95127 CL 32 S 41 18 AUTOPISTA MUZU 16 Anden -74,1228564 4,59894443

16AN00674-4 1/03/2024 8/03/2024 6,23932 KR 41 30 45 S AUTOPISTA MUZU 16 Anden -74,1224494 4,59906164

16AN00674-5 1/03/2024 8/03/2024 13,28707 KR 41 30 21 S AUTOPISTA MUZU 16 Anden -74,1223069 4,59919025

16AN00674-6 1/03/2024 8/03/2024 4,69261 KR 41 30 07 S AUTOPISTA MUZU 16 Anden -74,122195 4,59929613
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16AN00674-7 1/03/2024 8/03/2024 13,60743 KR 41 29C 39 S AUTOPISTA MUZU 16 Anden -74,122134 4,59935103

16AN00674-8 1/03/2024 8/03/2024 5,81492 KR 41 29C 29 S AUTOPISTA MUZU 16 Anden -74,1220723 4,59940912

16AN00675-1 1/03/2024 8/03/2024 10,46579 CL 32 S 40A 06 AUTOPISTA MUZU 16 Anden -74,1224716 4,59851957

16AN00675-10 1/03/2024 8/03/2024 7,98946 KR 41 30 04 S AUTOPISTA MUZU 16 Anden -74,1221542 4,59923678

16AN00675-2 1/03/2024 8/03/2024 4,77208 CL 32 S 40A 14 AUTOPISTA MUZU 16 Anden -74,1225225 4,5985746

16AN00675-3 1/03/2024 8/03/2024 16,02240 CL 32 S 40A 06 AUTOPISTA MUZU 16 Anden -74,122352 4,59855903

16AN00675-4 1/03/2024 8/03/2024 8,42159 KR 40A 30 49 S AUTOPISTA MUZU 16 Anden -74,1222279 4,598672

16AN00675-5 1/03/2024 8/03/2024 14,91222 CL 32 S 40A 32 AUTOPISTA MUZU 16 Anden -74,1226334 4,59870263

16AN00675-6 1/03/2024 8/03/2024 7,93803 KR 41 30 56 S AUTOPISTA MUZU 16 Anden -74,1225393 4,59888218

16AN00675-7 1/03/2024 8/03/2024 1,85664 KR 41 30 50 S AUTOPISTA MUZU 16 Anden -74,1224963 4,59892205

16AN00675-8 1/03/2024 8/03/2024 6,51316 KR 41 30 50 S AUTOPISTA MUZU 16 Anden -74,1224635 4,59895033

16AN00675-9 1/03/2024 8/03/2024 11,96511 KR 41 30 12 S AUTOPISTA MUZU 16 Anden -74,1222251 4,59916906

16AN00676-1 1/03/2024 8/03/2024 17,52639 CL 33 S 41A 04 AUTOPISTA MUZU 16 Anden -74,1234397 4,59914291

16AN00676-2 1/03/2024 8/03/2024 6,51344 KR 41A 32 17 S AUTOPISTA MUZU 16 Anden -74,123373 4,59922323

16AN00676-3 1/03/2024 8/03/2024 13,86554 KR 41A 31 61 S AUTOPISTA MUZU 16 Anden -74,1231935 4,59943915

16AN00676-4 1/03/2024 8/03/2024 30,29819 AK 50 31 80 S AUTOPISTA MUZU 16 Anden -74,1236129 4,59955504

16AN00676-5 1/03/2024 8/03/2024 23,42656 AK 50 31 58 S AUTOPISTA MUZU 16 Anden -74,1235069 4,59968404

16AN00678-1 1/03/2024 8/03/2024 4,20755 KR 40 29B 81 S AUTOPISTA MUZU 16 Anden -74,1214649 4,59870733

16AN00678-2 1/03/2024 8/03/2024 5,13979 KR 40 29B 75 S AUTOPISTA MUZU 16 Anden -74,1214258 4,59874378

16AN00678-3 1/03/2024 8/03/2024 1,23386 KR 40A 29B 34 S AUTOPISTA MUZU 16 Anden -74,1214343 4,59928799

16AN00678-4 1/03/2024 8/03/2024 6,28004 KR 40A 29B 34 S AUTOPISTA MUZU 16 Anden -74,1213995 4,599319

16AN00678-5 1/03/2024 8/03/2024 6,24929 KR 40A 29B 26 S AUTOPISTA MUZU 16 Anden -74,1213545 4,5993605

16AN00678-6 1/03/2024 8/03/2024 12,22037 KR 40A 29B 14 S AUTOPISTA MUZU 16 Anden -74,1212978 4,59941305

16AN00678-7 1/03/2024 8/03/2024 20,57635 CL 29B S 40 25 AUTOPISTA MUZU 16 Anden -74,1211003 4,59943661

16AN00679-1 1/03/2024 8/03/2024 5,51392 KR 40 30 33 S AUTOPISTA MUZU 16 Anden -74,1217875 4,59841543

16AN00679-2 1/03/2024 8/03/2024 2,94649 KR 40 30 17 S AUTOPISTA MUZU 16 Anden -74,1216884 4,59850445

16AN00679-3 1/03/2024 8/03/2024 4,03685 KR 40 30 09 S AUTOPISTA MUZU 16 Anden -74,1216262 4,59856162

16AN00680-1 1/03/2024 8/03/2024 9,61950 KR 39C 30 81 S AUTOPISTA MUZU 16 Anden -74,1218967 4,5976806

16AN00680-11 1/03/2024 8/03/2024 14,91219 CL 30 S 39C 35 AUTOPISTA MUZU 16 Anden -74,1215881 4,59850424

16AN00680-12 1/03/2024 8/03/2024 26,55915 CL 30 S 39C 35 AUTOPISTA MUZU 16 Anden -74,1214308 4,59848446

16AN00680-2 1/03/2024 8/03/2024 3,43924 KR 40 30 64 S AUTOPISTA MUZU 16 Anden -74,1220413 4,59809097

16AN00680-4 1/03/2024 8/03/2024 14,34193 CL 30 S 39C 03 AUTOPISTA MUZU 16 Anden -74,1213148 4,59821504

16AN00680-7 1/03/2024 8/03/2024 20,25080 CL 30 S 39C 03 AUTOPISTA MUZU 16 Anden -74,1213061 4,59834356

16AN00680-8 1/03/2024 8/03/2024 1,29687 KR 40 30 18 S AUTOPISTA MUZU 16 Anden -74,1216742 4,59842352

16AN00682-1 1/03/2024 8/03/2024 1,95548 CL 32 S 39A 16 AUTOPISTA MUZU 16 Anden -74,121124 4,59698688

16AN00682-2 1/03/2024 8/03/2024 5,50023 CL 32 S 39A 16 AUTOPISTA MUZU 16 Anden -74,1211463 4,59701451

16AN00683-1 1/03/2024 8/03/2024 20,68242 CL 34 S 39B 04 AUTOPISTA MUZU 16 Anden -74,1222323 4,59685225

16AN00683-2 1/03/2024 8/03/2024 1,97751 CL 33 S 39B 01 AUTOPISTA MUZU 16 Anden -74,1218438 4,59705566

16AN00683-6 1/03/2024 8/03/2024 2,36696 CL 34 S 39B 72 AUTOPISTA MUZU 16 Anden -74,1226176 4,59727718

16AN00683-8 1/03/2024 8/03/2024 5,16493 CL 34 S 39B 88 AUTOPISTA MUZU 16 Anden -74,1227374 4,59740526

16AN00683-9 1/03/2024 8/03/2024 36,56260 CL 34 S 39B 88 AUTOPISTA MUZU 16 Anden -74,1226777 4,59750832

16AN00684-1 1/03/2024 8/03/2024 19,28099 CL 34 S 39A 56 AUTOPISTA MUZU 16 Anden -74,1220875 4,59669062

16AN00684-2 1/03/2024 8/03/2024 4,32176 CL 33 S 39A 61 AUTOPISTA MUZU 16 Anden -74,1217946 4,59700944

16AN00686-1 1/03/2024 8/03/2024 17,26433 KR 39A 34 37 S AUTOPISTA MUZU 16 Anden -74,1220478 4,59600355

16AN00686-2 1/03/2024 8/03/2024 25,68096 KR 39A 34 37 S AUTOPISTA MUZU 16 Anden -74,122142 4,59603219

16AN00686-3 1/03/2024 8/03/2024 3,64339 CL 35 S 39A 26 AUTOPISTA MUZU 16 Anden -74,1222448 4,59614442

16AN00688-1 1/03/2024 8/03/2024 6,74919 CL 36 S 39A 30 AUTOPISTA MUZU 16 Anden -74,1226189 4,59589644

16AN00688-2 1/03/2024 8/03/2024 5,83348 CL 36 S 39A 50 AUTOPISTA MUZU 16 Anden -74,1227062 4,59599558

16AN00688-3 1/03/2024 8/03/2024 5,82845 CL 36 S 39A 58 AUTOPISTA MUZU 16 Anden -74,1227707 4,59606604

16AN00688-4 1/03/2024 8/03/2024 4,55110 KR 39B 35 01 S AUTOPISTA MUZU 16 Anden -74,1228421 4,5961419

16AN00688-5 1/03/2024 8/03/2024 1,62397 KR 39B 35 01 S AUTOPISTA MUZU 16 Anden -74,1228635 4,59616928

16AN00689-10 1/03/2024 8/03/2024 13,71103 KR 40 36 06 S AUTOPISTA MUZU 16 Anden -74,1235253 4,59673004

16AN00689-3 1/03/2024 8/03/2024 8,60934 CL 37 S 39B 60 AUTOPISTA MUZU 16 Anden -74,123547 4,59626523

16AN00689-4 1/03/2024 8/03/2024 5,43573 CL 37 S 39B 68 AUTOPISTA MUZU 16 Anden -74,1236027 4,59632697

16AN00689-5 1/03/2024 8/03/2024 22,88374 CL 37 S 39B 74 AUTOPISTA MUZU 16 Anden -74,1236952 4,59642747

16AN00689-6 1/03/2024 8/03/2024 1,49923 CL 37 S 39B 74 AUTOPISTA MUZU 16 Anden -74,123754 4,59649184

16AN00689-7 1/03/2024 8/03/2024 19,94675 CL 37 S 39B 74 AUTOPISTA MUZU 16 Anden -74,1237165 4,59655621

16AN00689-8 1/03/2024 8/03/2024 6,68221 CL 36 S 39B 75 AUTOPISTA MUZU 16 Anden -74,1233775 4,59664075

16AN00689-9 1/03/2024 8/03/2024 8,38108 KR 40 36 06 S AUTOPISTA MUZU 16 Anden -74,1234497 4,59671975

16AN00690-1 1/03/2024 8/03/2024 5,70824 CL 37 S 39A 22 AUTOPISTA MUZU 16 Anden -74,1228822 4,59552805

16AN00690-2 1/03/2024 8/03/2024 6,50337 CL 37 S 39A 34 AUTOPISTA MUZU 16 Anden -74,1229406 4,59559371

16AN00690-3 1/03/2024 8/03/2024 6,08687 CL 37 S 39A 48 AUTOPISTA MUZU 16 Anden -74,1230347 4,59569868

16AN00691-1 1/03/2024 8/03/2024 7,22046 CL 30 S 39C 04 AUTOPISTA MUZU 16 Anden -74,1211568 4,59836082

16AN00691-2 1/03/2024 8/03/2024 7,24965 CL 30 S 39C 04 AUTOPISTA MUZU 16 Anden -74,1212431 4,59836569

16AN00691-3 1/03/2024 8/03/2024 12,01108 CL 30 S 39C 22 AUTOPISTA MUZU 16 Anden -74,1213532 4,59848803

16AN00691-5 1/03/2024 8/03/2024 9,27106 CL 30 S 39C 34 AUTOPISTA MUZU 16 Anden -74,1214188 4,59855904

16AN00691-6 1/03/2024 8/03/2024 8,42377 CL 30 S 39C 34 AUTOPISTA MUZU 16 Anden -74,1214243 4,59865093

16AN00691-7 1/03/2024 8/03/2024 4,46245 CL 30 S 39C 34 AUTOPISTA MUZU 16 Anden -74,1213646 4,59870687



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

16AN00691-8 1/03/2024 8/03/2024 2,11258 KR 40 29B 10 S AUTOPISTA MUZU 16 Anden -74,1209693 4,59907072

16AN00692-1 1/03/2024 8/03/2024 32,37892 KR 40 37 38 S AUTOPISTA MUZU 16 Anden -74,1240521 4,59609681

16AN00692-2 1/03/2024 8/03/2024 20,20786 KR 40 37 38 S AUTOPISTA MUZU 16 Anden -74,1240676 4,59623443

16AN00692-3 1/03/2024 8/03/2024 7,33164 CL 37 S 39B 79 AUTOPISTA MUZU 16 Anden -74,1237211 4,59635411

16AN00692-4 1/03/2024 8/03/2024 13,15635 KR 40 37 14 S AUTOPISTA MUZU 16 Anden -74,1239449 4,59634689

16AN00692-5 1/03/2024 8/03/2024 11,22896 CL 37 S 39B 79 AUTOPISTA MUZU 16 Anden -74,1237676 4,59640534

16AN00692-6 1/03/2024 8/03/2024 12,69570 CL 37 S 39B 79 AUTOPISTA MUZU 16 Anden -74,1238603 4,59642312

16AN00693-1 1/03/2024 8/03/2024 11,89997 KR 39A 37 37 AUTOPISTA MUZU 16 Anden -74,1230661 4,59507237

16AN00693-10 1/03/2024 8/03/2024 1,52290 CL 37 S 39A 29 AUTOPISTA MUZU 16 Anden -74,1229458 4,59549945

16AN00693-11 1/03/2024 8/03/2024 7,25582 CL 37 S 39A 29 AUTOPISTA MUZU 16 Anden -74,1229807 4,59553755

16AN00693-2 1/03/2024 8/03/2024 7,28444 KR 39A 37 29 AUTOPISTA MUZU 16 Anden -74,1229826 4,59514609

16AN00693-3 1/03/2024 8/03/2024 27,79678 KR 39A 37 37 AUTOPISTA MUZU 16 Anden -74,1231849 4,59513901

16AN00693-4 1/03/2024 8/03/2024 6,31350 CL 37A S 39A 28 AUTOPISTA MUZU 16 Anden -74,1232869 4,59525132

16AN00693-9 1/03/2024 8/03/2024 4,79518 CL 37 S 39A 21 AUTOPISTA MUZU 16 Anden -74,1229192 4,59546732

16AN00694-1 1/03/2024 8/03/2024 9,47785 TV 39A 38B 05 S AUTOPISTA MUZU 16 Anden -74,1241287 4,59491832

16AN00694-2 1/03/2024 8/03/2024 14,35402 TV 39A 38A 77 S AUTOPISTA MUZU 16 Anden -74,1240066 4,59493072

16AN00694-3 1/03/2024 8/03/2024 17,70046 TV 39A 38A 45 S AUTOPISTA MUZU 16 Anden -74,1236754 4,59496771

16AN00694-4 1/03/2024 8/03/2024 10,07162 TV 39A 38A 23 S AUTOPISTA MUZU 16 Anden -74,1235297 4,59498313

16AN00694-5 1/03/2024 8/03/2024 18,44431 TV 39A 38A 07 S AUTOPISTA MUZU 16 Anden -74,1234133 4,59499592

16AN00694-6 1/03/2024 8/03/2024 9,83135 TV 39A 38A 07 S AUTOPISTA MUZU 16 Anden -74,1232454 4,59511694

16AN00694-7 1/03/2024 8/03/2024 13,53832 CL 37A S 39A 21 AUTOPISTA MUZU 16 Anden -74,1233434 4,59518813

16AN00694-8 1/03/2024 8/03/2024 3,09302 TV 39B 38B 02 S AUTOPISTA MUZU 16 Anden -74,1241712 4,59534362

16AN00694-9 1/03/2024 8/03/2024 6,39265 CL 37A S 39A 45 AUTOPISTA MUZU 16 Anden -74,1234857 4,59537991

16AN00695-1 1/03/2024 8/03/2024 13,30988 TV 39 38A 65 S AUTOPISTA MUZU 16 Anden -74,1238527 4,59449269

16AN00695-2 1/03/2024 8/03/2024 8,59836 TV 39 38A 57 S AUTOPISTA MUZU 16 Anden -74,1237415 4,59450477

16AN00695-3 1/03/2024 8/03/2024 2,76359 TV 39 38A 51 S AUTOPISTA MUZU 16 Anden -74,1236719 4,59451216

16AN00695-4 1/03/2024 8/03/2024 5,01230 TV 39 38A 21 S AUTOPISTA MUZU 16 Anden -74,1234772 4,59453261

16AN00695-5 1/03/2024 8/03/2024 14,09377 CL 38A S 39 15 AUTOPISTA MUZU 16 Anden -74,1233268 4,59454952

16AN00695-6 1/03/2024 8/03/2024 5,15881 TV 39A 38A 40 S AUTOPISTA MUZU 16 Anden -74,123709 4,59489464

16AN00695-7 1/03/2024 8/03/2024 6,09171 TV 39A 38A 24 S AUTOPISTA MUZU 16 Anden -74,1235749 4,59490624

16AN00695-8 1/03/2024 8/03/2024 4,84191 TV 39A 38A 12 S AUTOPISTA MUZU 16 Anden -74,1234544 4,59491983

16AN00696-1 1/03/2024 8/03/2024 6,14966 TV 39 38A 68 S AUTOPISTA MUZU 16 Anden -74,1239044 4,59441842

16AN00696-2 1/03/2024 8/03/2024 6,26312 TV 39 38A 64 S AUTOPISTA MUZU 16 Anden -74,1238084 4,59442897

16AN00696-3 1/03/2024 8/03/2024 18,39926 TV 39 38A 08 S AUTOPISTA MUZU 16 Anden -74,1232519 4,59437708

16AN00696-4 1/03/2024 8/03/2024 6,34731 TV 39 38A 34 S AUTOPISTA MUZU 16 Anden -74,1236727 4,59444303

16AN00696-5 1/03/2024 8/03/2024 7,17022 TV 39 38A 18 S AUTOPISTA MUZU 16 Anden -74,1234712 4,59446439

16AN00696-6 1/03/2024 8/03/2024 21,02170 TV 39 38A 08 S AUTOPISTA MUZU 16 Anden -74,1233471 4,59447782

16AN00697-1 1/03/2024 8/03/2024 12,72976 TV 39A 38B 41 S AUTOPISTA MUZU 16 Anden -74,1244683 4,59488996

16AN00697-2 1/03/2024 8/03/2024 6,68161 TV 39A 38B 13 S AUTOPISTA MUZU 16 Anden -74,1242092 4,59491212

16AN00697-3 1/03/2024 8/03/2024 19,75591 TV 39A 38B 59 S AUTOPISTA MUZU 16 Anden -74,1247743 4,5949428

16AN00697-4 1/03/2024 8/03/2024 21,03616 TV 39B 38B 50 S AUTOPISTA MUZU 16 Anden -74,1247156 4,59520064

16AN00698-1 1/03/2024 8/03/2024 48,24208 DG 39 S 39 10 AUTOPISTA MUZU 16 Anden -74,1247306 4,59441538

16AN00698-10 1/03/2024 8/03/2024 4,87091 TV 39A 38B 62 S AUTOPISTA MUZU 16 Anden -74,1246693 4,59480375

16AN00698-11 1/03/2024 8/03/2024 5,99328 TV 39A 38B 48 S AUTOPISTA MUZU 16 Anden -74,1245165 4,59481553

16AN00698-12 1/03/2024 8/03/2024 13,60055 TV 39A 38B 28 S AUTOPISTA MUZU 16 Anden -74,1243678 4,59482797

16AN00698-13 1/03/2024 8/03/2024 15,43384 TV 39A 38B 14 S AUTOPISTA MUZU 16 Anden -74,1242346 4,59484021

16AN00698-2 1/03/2024 8/03/2024 4,92929 TV 39 38B 49 S AUTOPISTA MUZU 16 Anden -74,1245091 4,59443287

16AN00698-3 1/03/2024 8/03/2024 6,36511 TV 39 38B 41 S AUTOPISTA MUZU 16 Anden -74,124415 4,59444068

16AN00698-4 1/03/2024 8/03/2024 5,34208 TV 39 38B 27 S AUTOPISTA MUZU 16 Anden -74,12432 4,59444942

16AN00698-5 1/03/2024 8/03/2024 5,58832 TV 39 38B 19 S AUTOPISTA MUZU 16 Anden -74,1242269 4,59445654

16AN00698-6 1/03/2024 8/03/2024 4,29757 TV 39 38B 13 S AUTOPISTA MUZU 16 Anden -74,1241631 4,5944624

16AN00698-7 1/03/2024 8/03/2024 7,95851 DG 39 S 39 10 AUTOPISTA MUZU 16 Anden -74,1248943 4,59444541

16AN00698-8 1/03/2024 8/03/2024 4,47655 DG 39 S 39 10 AUTOPISTA MUZU 16 Anden -74,1248697 4,59455079

16AN00698-9 1/03/2024 8/03/2024 13,03316 DG 39 S 39 26 AUTOPISTA MUZU 16 Anden -74,1248497 4,5946508

16AN00699-4 1/03/2024 8/03/2024 2,89943 TV 39 38B 30 S AUTOPISTA MUZU 16 Anden -74,1243299 4,59437897

16AN00699-5 1/03/2024 8/03/2024 7,18807 TV 39 38B 22 S AUTOPISTA MUZU 16 Anden -74,1242729 4,59438369

16AN00699-6 1/03/2024 8/03/2024 5,00983 TV 39 38B 14 S AUTOPISTA MUZU 16 Anden -74,1241674 4,59439314

16AN00700-1 1/03/2024 8/03/2024 3,68313 CL 30 S 39B 36 AUTOPISTA MUZU 16 Anden -74,1210747 4,59817874

16AN00700-2 1/03/2024 8/03/2024 8,13534 CL 30 S 39B 36 AUTOPISTA MUZU 16 Anden -74,1211192 4,59822715

16AN00700-3 1/03/2024 8/03/2024 10,51350 CL 30 S 39B 36 AUTOPISTA MUZU 16 Anden -74,121105 4,59832107

16AN00700-5 1/03/2024 8/03/2024 4,19368 KR 39C 29B 52 S AUTOPISTA MUZU 16 Anden -74,1209977 4,5984189

16AN00701-1 1/03/2024 8/03/2024 11,78344 KR 39 26 15 S AUTOPISTA MUZU 16 Anden -74,1179488 4,59963625

16AN00701-2 1/03/2024 8/03/2024 5,56310 CL 27B S 39 18 AUTOPISTA MUZU 16 Anden -74,1180364 4,59971627

16AN00701-3 1/03/2024 8/03/2024 20,68938 KR 39 26 15 S AUTOPISTA MUZU 16 Anden -74,1178305 4,59968158

16AN00701-4 1/03/2024 8/03/2024 8,38308 CL 27B S 39 78 AUTOPISTA MUZU 16 Anden -74,1184198 4,60007859

16AN00702-1 1/03/2024 8/03/2024 9,08412 CL 28 S 39 06 AUTOPISTA MUZU 16 Anden -74,1180998 4,59931177

16AN00702-2 1/03/2024 8/03/2024 1,35324 CL 28 S 39 54 AUTOPISTA MUZU 16 Anden -74,1185512 4,59962331

16AN00702-3 1/03/2024 8/03/2024 3,08989 KR 39B 27B 18 S AUTOPISTA MUZU 16 Anden -74,1187017 4,59999366



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

16AN00703-1 1/03/2024 8/03/2024 21,98117 CL 28A S 39 06 AUTOPISTA MUZU 16 Anden -74,1184707 4,59897394

16AN00703-2 1/03/2024 8/03/2024 28,18345 CL 28A S 39 06 AUTOPISTA MUZU 16 Anden -74,1183311 4,59900449

16AN00703-3 1/03/2024 8/03/2024 5,67923 CL 28A S 39 20 AUTOPISTA MUZU 16 Anden -74,1185612 4,59905891

16AN00703-5 1/03/2024 8/03/2024 2,35282 CL 28 S 39 17 AUTOPISTA MUZU 16 Anden -74,1183183 4,59931992

16AN00703-6 1/03/2024 8/03/2024 4,16869 CL 28 S 39 59 AUTOPISTA MUZU 16 Anden -74,1185755 4,5995622

16AN00703-7 1/03/2024 8/03/2024 4,43714 CL 28 S 39 65 AUTOPISTA MUZU 16 Anden -74,1186349 4,59961956

16AN00703-8 1/03/2024 8/03/2024 4,60548 KR 39B 28 14 S AUTOPISTA MUZU 16 Anden -74,1189328 4,59974603

16AN00704-1 1/03/2024 8/03/2024 4,45374 CL 28A S 39 09 AUTOPISTA MUZU 16 Anden -74,1185279 4,59894286

16AN00705-2 1/03/2024 8/03/2024 8,01377 KR 39 29 07 S AUTOPISTA MUZU 16 Anden -74,118751 4,59846773

16AN00705-3 1/03/2024 8/03/2024 21,31916 KR 39 29 07 S AUTOPISTA MUZU 16 Anden -74,1187737 4,5985961

16AN00705-4 1/03/2024 8/03/2024 5,30494 CL 29A S 39A 22 AUTOPISTA MUZU 16 Anden -74,1193449 4,59864067

16AN00705-5 1/03/2024 8/03/2024 3,32622 CL 29 S 39 19 AUTOPISTA MUZU 16 Anden -74,1188617 4,59868009

16AN00705-6 1/03/2024 8/03/2024 10,09854 CL 29A S 39A 44 AUTOPISTA MUZU 16 Anden -74,1194929 4,5987797

16AN00705-7 1/03/2024 8/03/2024 9,10306 CL 29A S 39A 72 AUTOPISTA MUZU 16 Anden -74,1196444 4,59892111

16AN00705-8 1/03/2024 8/03/2024 7,86392 CL 29A S 39A 72 AUTOPISTA MUZU 16 Anden -74,11964 4,59899228

16AN00705-9 1/03/2024 8/03/2024 13,37627 CL 29A S 39A 72 AUTOPISTA MUZU 16 Anden -74,1195766 4,5990584

16AN00706-1 1/03/2024 8/03/2024 8,37820 CL 29C S 39 15 AUTOPISTA MUZU 16 Anden -74,1198472 4,5973845

16AN00706-11 1/03/2024 8/03/2024 9,87599 KR 39 29A 35 S AUTOPISTA MUZU 16 Anden -74,1193663 4,59787196

16AN00706-14 1/03/2024 8/03/2024 2,96389 CL 29A S 39 05 AUTOPISTA MUZU 16 Anden -74,1191481 4,59807201

16AN00706-15 1/03/2024 8/03/2024 23,85173 CL 29A S 39 05 AUTOPISTA MUZU 16 Anden -74,11908 4,59813853

16AN00706-17 1/03/2024 8/03/2024 18,24399 CL 29A S 39 67 AUTOPISTA MUZU 16 Anden -74,1193075 4,59833617

16AN00706-18 1/03/2024 8/03/2024 1,98695 CL 29A S 39 67 AUTOPISTA MUZU 16 Anden -74,119192 4,59837745

16AN00706-2 1/03/2024 8/03/2024 5,27673 KR 39 29A 97 S AUTOPISTA MUZU 16 Anden -74,1198004 4,59747158

16AN00706-3 1/03/2024 8/03/2024 11,04864 KR 39A 29B 36 S AUTOPISTA MUZU 16 Anden -74,1200131 4,59757995

16AN00706-4 1/03/2024 8/03/2024 17,53300 KR 39 29A 77 S AUTOPISTA MUZU 16 Anden -74,1196606 4,59760098

16AN00706-5 1/03/2024 8/03/2024 54,47084 KR 39A 29B 36 S AUTOPISTA MUZU 16 Anden -74,1199927 4,59760248

16AN00706-6 1/03/2024 8/03/2024 8,13807 KR 39A 29B 36 S AUTOPISTA MUZU 16 Anden -74,1200381 4,5976647

16AN00706-8 1/03/2024 8/03/2024 15,37992 KR 39 29A 43 S AUTOPISTA MUZU 16 Anden -74,1194545 4,59779005

16AN00707-1 1/03/2024 8/03/2024 9,28326 KR 39A 29A 73 S AUTOPISTA MUZU 16 Anden -74,1198895 4,59801364

16AN00707-11 1/03/2024 8/03/2024 1,24534 CL 29A S 39A 23 AUTOPISTA MUZU 16 Anden -74,1195363 4,59862102

16AN00707-12 1/03/2024 8/03/2024 1,98560 CL 29A S 39A 23 AUTOPISTA MUZU 16 Anden -74,1194544 4,59862583

16AN00707-2 1/03/2024 8/03/2024 5,70608 KR 39A 29A 63 S AUTOPISTA MUZU 16 Anden -74,1197105 4,59805123

16AN00707-3 1/03/2024 8/03/2024 25,50371 KR 39A 29A 73 S AUTOPISTA MUZU 16 Anden -74,119869 4,59802101

16AN00707-6 1/03/2024 8/03/2024 20,61715 CL 29A S 39A 07 AUTOPISTA MUZU 16 Anden -74,1193546 4,59837621

16AN00707-8 1/03/2024 8/03/2024 5,58887 CL 29A S 39A 13 AUTOPISTA MUZU 16 Anden -74,1193691 4,5985462

16AN00707-9 1/03/2024 8/03/2024 1,98538 CL 29A S 39A 23 AUTOPISTA MUZU 16 Anden -74,1195793 4,59857919

16AN00708-1 1/03/2024 8/03/2024 3,52138 KR 39B 29A 64 S AUTOPISTA MUZU 16 Anden -74,1201644 4,59854724

16AN00709-1 1/03/2024 8/03/2024 8,10610 TV 38A 29B 00 S AUTOPISTA MUZU 16 Anden -74,1200721 4,59707408

16AN00709-2 1/03/2024 8/03/2024 12,95280 CL 30 S 39 36 AUTOPISTA MUZU 16 Anden -74,1201862 4,59719615

16AN00709-4 1/03/2024 8/03/2024 6,78342 TV 38A 29B 61 S AUTOPISTA MUZU 16 Anden -74,1197779 4,59730535

16AN00709-5 1/03/2024 8/03/2024 21,73290 KR 39A 29C 36 S AUTOPISTA MUZU 16 Anden -74,1202915 4,59731372

16AN00710-1 1/03/2024 8/03/2024 1,91027 CL 30 S 39A 44 AUTOPISTA MUZU 16 Anden -74,120699 4,59776341

16AN00710-2 1/03/2024 8/03/2024 12,79552 CL 30 S 39A 44 AUTOPISTA MUZU 16 Anden -74,120567 4,59776304

16AN00710-4 1/03/2024 8/03/2024 10,48467 KR 39B 29A 70 S AUTOPISTA MUZU 16 Anden -74,120224 4,59838426

16AN00711-1 1/03/2024 8/03/2024 12,69808 CL 31 S 39A 06 AUTOPISTA MUZU 16 Anden -74,1207861 4,59723386

16AN00711-2 1/03/2024 8/03/2024 21,18713 CL 31 S 39A 06 AUTOPISTA MUZU 16 Anden -74,1206856 4,5972542

16AN00711-3 1/03/2024 8/03/2024 8,86348 KR 39A 30 17 S AUTOPISTA MUZU 16 Anden -74,1205935 4,59733526

16AN00711-4 1/03/2024 8/03/2024 9,71357 CL 30 S 39A 07 AUTOPISTA MUZU 16 Anden -74,1205338 4,59738766

16AN00711-6 1/03/2024 8/03/2024 9,87743 CL 30 S 39A 07 AUTOPISTA MUZU 16 Anden -74,1205245 4,59747727

16AN00712-2 1/03/2024 8/03/2024 9,13574 KR 39B 28 09 S AUTOPISTA MUZU 16 Anden -74,1189891 4,59980621

16AN00712-3 1/03/2024 8/03/2024 2,26825 KR 39B 27B 53 S AUTOPISTA MUZU 16 Anden -74,1189055 4,59989506

16AN00712-4 1/03/2024 8/03/2024 3,61662 KR 39C 26 60 S AUTOPISTA MUZU 16 Anden -74,1191684 4,60014345

16AN00712-5 1/03/2024 8/03/2024 4,56389 KR 39C 26 42 S AUTOPISTA MUZU 16 Anden -74,1190176 4,60030322

16AN00712-6 1/03/2024 8/03/2024 9,02272 KR 39C 26 26 S AUTOPISTA MUZU 16 Anden -74,1188804 4,60044867

16AN00712-7 1/03/2024 8/03/2024 29,01256 AC 26 S 39B 27 AUTOPISTA MUZU 16 Anden -74,1187133 4,60062594

16AN00713-1 1/03/2024 8/03/2024 6,86534 KR 39C 28A 46 S AUTOPISTA MUZU 16 Anden -74,1197223 4,59955245

16AN00713-2 1/03/2024 8/03/2024 6,10698 KR 39C 28A 34 S AUTOPISTA MUZU 16 Anden -74,1196625 4,59961604

16AN00714-3 1/03/2024 8/03/2024 7,66909 KR 39C 29A 60 S AUTOPISTA MUZU 16 Anden -74,1204093 4,59860301

16AN00714-4 1/03/2024 8/03/2024 18,18175 KR 39C 29A 60 S AUTOPISTA MUZU 16 Anden -74,1204987 4,59872844

16AN00714-8 1/03/2024 8/03/2024 16,64391 CL 29A S 39B 07 AUTOPISTA MUZU 16 Anden -74,1198806 4,59888585

16AN00715-1 1/03/2024 8/03/2024 15,52307 CL 30 S 39A 08 AUTOPISTA MUZU 16 Anden -74,1203217 4,59749139

16AN00715-2 1/03/2024 8/03/2024 2,06962 CL 30 S 39A 22 AUTOPISTA MUZU 16 Anden -74,12054 4,5977011

16AN00716-1 1/03/2024 8/03/2024 4,28009 KR 39C 26 57 S AUTOPISTA MUZU 16 Anden -74,119172 4,60022803

16AN00716-10 1/03/2024 8/03/2024 12,90754 AC 26 S 39C 35 AUTOPISTA MUZU 16 Anden -74,1191342 4,60085462

16AN00716-2 1/03/2024 8/03/2024 11,86720 KR 40 28 30 S AUTOPISTA MUZU 16 Anden -74,1196979 4,60025243

16AN00716-3 1/03/2024 8/03/2024 6,01979 KR 40 26 66 S AUTOPISTA MUZU 16 Anden -74,1194703 4,60049524

16AN00716-4 1/03/2024 8/03/2024 4,65515 KR 39C 26 23 S AUTOPISTA MUZU 16 Anden -74,1188984 4,60052043

16AN00716-5 1/03/2024 8/03/2024 7,65123 KR 40 26 52 S AUTOPISTA MUZU 16 Anden -74,1194007 4,6005689
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16AN00716-6 1/03/2024 8/03/2024 9,67941 KR 40 26 46 S AUTOPISTA MUZU 16 Anden -74,1193279 4,60064583

16AN00716-7 1/03/2024 8/03/2024 20,26228 AC 26 S 39C 03 AUTOPISTA MUZU 16 Anden -74,1187905 4,60063585

16AN00716-8 1/03/2024 8/03/2024 8,40829 KR 40 26 28 S AUTOPISTA MUZU 16 Anden -74,1192522 4,6007272

16AN00716-9 1/03/2024 8/03/2024 4,05116 KR 40 26 22 S AUTOPISTA MUZU 16 Anden -74,1191886 4,60079427

16AN00717-1 1/03/2024 8/03/2024 10,69056 CL 29A S 39C 38 AUTOPISTA MUZU 16 Anden -74,1202082 4,59976266

16AN00717-3 1/03/2024 8/03/2024 6,80245 KR 39C 28A 03 S AUTOPISTA MUZU 16 Anden -74,1195 4,59987808

16AN00717-4 1/03/2024 8/03/2024 9,70792 KR 40 28A 20 S AUTOPISTA MUZU 16 Anden -74,1199313 4,60001676

16AN00717-5 1/03/2024 8/03/2024 9,41602 KR 40 28A 08 S AUTOPISTA MUZU 16 Anden -74,1198516 4,60009204

16AN00719-1 1/03/2024 8/03/2024 7,79506 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1253884 4,59653166

16AN00719-10 1/03/2024 8/03/2024 9,34949 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1250929 4,59704564

16AN00719-11 1/03/2024 8/03/2024 16,76104 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1255466 4,59709398

16AN00719-12 1/03/2024 8/03/2024 16,45187 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1251319 4,59716396

16AN00719-13 1/03/2024 8/03/2024 1,20799 KR 41A 37A 00 S AUTOPISTA MUZU 16 Anden -74,1251835 4,59721492

16AN00719-14 1/03/2024 8/03/2024 0,39655 KR 41A 37A 00 S AUTOPISTA MUZU 16 Anden -74,1251918 4,59722323

16AN00719-15 1/03/2024 8/03/2024 21,04325 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1254772 4,59720352

16AN00719-16 1/03/2024 8/03/2024 15,31356 KR 41A 37A 00 S AUTOPISTA MUZU 16 Anden -74,1252384 4,59726923

16AN00719-2 1/03/2024 8/03/2024 7,38119 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1253373 4,5966366

16AN00719-3 1/03/2024 8/03/2024 17,17197 AK 50 35 13 S AUTOPISTA MUZU 16 Anden -74,1257684 4,59668041

16AN00719-4 1/03/2024 8/03/2024 7,04247 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1252829 4,59673964

16AN00719-5 1/03/2024 8/03/2024 9,88773 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1257209 4,59678266

16AN00719-6 1/03/2024 8/03/2024 3,54153 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1252156 4,59685692

16AN00719-7 1/03/2024 8/03/2024 24,30134 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1256582 4,59690305

16AN00719-8 1/03/2024 8/03/2024 4,37834 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1251537 4,59695603

16AN00719-9 1/03/2024 8/03/2024 26,35689 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1256003 4,59700553

16AN00720-1 1/03/2024 8/03/2024 20,21340 AK 50 39A 00 S AUTOPISTA MUZU 16 Anden -74,1257986 4,59545888

16AN00720-10 1/03/2024 8/03/2024 20,42428 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1260112 4,59596356

16AN00720-11 1/03/2024 8/03/2024 8,21582 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1255695 4,5960443

16AN00720-12 1/03/2024 8/03/2024 21,12276 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1259813 4,59608087

16AN00720-13 1/03/2024 8/03/2024 7,13789 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1255337 4,59615692

16AN00720-14 1/03/2024 8/03/2024 21,28514 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1259491 4,59619523

16AN00720-15 1/03/2024 8/03/2024 6,89700 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1254965 4,5962683

16AN00720-16 1/03/2024 8/03/2024 20,07032 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1259135 4,59630673

16AN00720-17 1/03/2024 8/03/2024 3,91960 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1254591 4,59636917

16AN00720-18 1/03/2024 8/03/2024 2,07966 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1254459 4,5963996

16AN00720-19 1/03/2024 8/03/2024 21,19565 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,125874 4,59641931

16AN00720-2 1/03/2024 8/03/2024 30,61997 AK 50 39A 00 S AUTOPISTA MUZU 16 Anden -74,1259408 4,59549116

16AN00720-20 1/03/2024 8/03/2024 4,62370 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1254308 4,59643615

16AN00720-22 1/03/2024 8/03/2024 38,82582 AK 50 38A 04 S AUTOPISTA MUZU 16 Anden -74,1256282 4,59647758

16AN00720-23 1/03/2024 8/03/2024 19,61432 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1258361 4,59651864

16AN00720-24 1/03/2024 8/03/2024 3,23290 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1258235 4,59655538

16AN00720-25 1/03/2024 8/03/2024 17,21212 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1258104 4,59658654

16AN00720-3 1/03/2024 8/03/2024 9,86101 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1256784 4,59558578

16AN00720-4 1/03/2024 8/03/2024 14,66872 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1260887 4,59562804

16AN00720-5 1/03/2024 8/03/2024 8,82991 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1256519 4,595703

16AN00720-6 1/03/2024 8/03/2024 19,37714 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,126064 4,59573527

16AN00720-7 1/03/2024 8/03/2024 3,43671 KR 41A 38A 59 S AUTOPISTA MUZU 16 Anden -74,1256255 4,59583026

16AN00720-8 1/03/2024 8/03/2024 20,43874 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1260378 4,59585183

16AN00720-9 1/03/2024 8/03/2024 6,86792 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1256026 4,59592694

16AN00721-1 1/03/2024 8/03/2024 5,68439 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1259186 4,59450295

16AN00721-10 1/03/2024 8/03/2024 3,07210 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1257414 4,59530526

16AN00721-11 1/03/2024 8/03/2024 26,71981 AK 50 39A 00 S AUTOPISTA MUZU 16 Anden -74,1258461 4,59538267

16AN00721-12 1/03/2024 8/03/2024 23,44402 AK 50 39A 00 S AUTOPISTA MUZU 16 Anden -74,125983 4,59541386

16AN00721-2 1/03/2024 8/03/2024 16,79756 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1263182 4,59460934

16AN00721-3 1/03/2024 8/03/2024 21,10268 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1262897 4,59472154

16AN00721-4 1/03/2024 8/03/2024 20,78004 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1262657 4,59483315

16AN00721-5 1/03/2024 8/03/2024 3,75051 KR 41A 39A 00 S AUTOPISTA MUZU 16 Anden -74,1258446 4,59484952

16AN00721-6 1/03/2024 8/03/2024 18,91671 KR 50 39A 46 S AUTOPISTA MUZU 16 Anden -74,1262378 4,59495117

16AN00721-7 1/03/2024 8/03/2024 10,38388 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1262109 4,59507816

16AN00721-8 1/03/2024 8/03/2024 18,86234 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,126187 4,59518066

16AN00721-9 1/03/2024 8/03/2024 15,37836 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,126164 4,59528738

16AN00722-1 1/03/2024 8/03/2024 3,65485 TV 39 39 01 S AUTOPISTA MUZU 16 Anden -74,1253839 4,59403764

16AN00722-11 1/03/2024 8/03/2024 5,67042 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,125647 4,59438808

16AN00722-14 1/03/2024 8/03/2024 0,81472 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,1256747 4,5943954

16AN00722-15 1/03/2024 8/03/2024 1,15201 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,1256856 4,59439773

16AN00722-17 1/03/2024 8/03/2024 0,60198 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,1256973 4,59440078

16AN00722-18 1/03/2024 8/03/2024 5,97571 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,1257275 4,59440614

16AN00722-19 1/03/2024 8/03/2024 0,66190 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,1257553 4,59441353

16AN00722-2 1/03/2024 8/03/2024 22,02529 TV 39 39 06 S AUTOPISTA MUZU 16 Anden -74,125352 4,59417078
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16AN00722-20 1/03/2024 8/03/2024 99,94340 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1258827 4,59430078

16AN00722-21 1/03/2024 8/03/2024 0,77306 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,1257786 4,59441837

16AN00722-22 1/03/2024 8/03/2024 4,80112 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,1258639 4,59443719

16AN00722-4 1/03/2024 8/03/2024 4,81038 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,1255669 4,59436995

16AN00722-5 1/03/2024 8/03/2024 0,75153 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,1255946 4,59437635

16AN00722-8 1/03/2024 8/03/2024 0,98958 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,1256062 4,5943795

16AN00722-9 1/03/2024 8/03/2024 0,53661 TV 39 39 99 S AUTOPISTA MUZU 16 Anden -74,1256168 4,59438174

16AN00723-1 1/03/2024 8/03/2024 56,31165 KR 50B 37 21 S AUTOPISTA SUR 16 Anden -74,1262027 4,59901034

16AN00723-3 1/03/2024 8/03/2024 7,53564 KR 50B 36 39 S AUTOPISTA SUR 16 Anden -74,1260127 4,59920139

16AN00723-4 1/03/2024 8/03/2024 62,51491 KR 51 35 98 S AUTOPISTA SUR 16 Anden -74,1263808 4,59912908

16AN00723-5 1/03/2024 8/03/2024 26,71039 CL 36 S 50B 05 AUTOPISTA SUR 16 Anden -74,1258928 4,59932476

16AN00723-6 1/03/2024 8/03/2024 24,29086 KR 51 35 98 S AUTOPISTA SUR 16 Anden -74,1263191 4,59939464

16AN00723-7 1/03/2024 8/03/2024 7,09248 CL 36 S 50B 05 AUTOPISTA SUR 16 Anden -74,1258489 4,5994417

16AN00723-8 1/03/2024 8/03/2024 46,55425 KR 51 35 98 S AUTOPISTA SUR 16 Anden -74,1261976 4,59955938

16AN00723-9 1/03/2024 8/03/2024 21,35322 KR 51 36 00 S AUTOPISTA SUR 16 Anden -74,1260541 4,59963075

16AN00724-1 1/03/2024 8/03/2024 8,86074 KR 51 35 98 S AUTOPISTA SUR 16 Anden -74,125601 4,59809525

16AN00724-10 1/03/2024 8/03/2024 7,17247 CL 37 S 50A 91 AUTOPISTA SUR 16 Anden -74,1260925 4,59901526

16AN00724-2 1/03/2024 8/03/2024 10,16634 KR 51 35 98 S AUTOPISTA SUR 16 Anden -74,1257428 4,59823373

16AN00724-3 1/03/2024 8/03/2024 9,58318 CL 37A S 50A 34 AUTOPISTA SUR 16 Anden -74,1258733 4,59836681

16AN00724-4 1/03/2024 8/03/2024 2,07679 KR 50B 37 30 S AUTOPISTA SUR 16 Anden -74,1262095 4,59869864

16AN00724-5 1/03/2024 8/03/2024 15,93461 KR 50B 37 00 S AUTOPISTA SUR 16 Anden -74,1256919 4,59869452

16AN00724-7 1/03/2024 8/03/2024 6,77316 KR 50B 37 30 S AUTOPISTA SUR 16 Anden -74,1262667 4,5988356

16AN00724-8 1/03/2024 8/03/2024 4,45752 CL 37A S 50B 00 AUTOPISTA SUR 16 Anden -74,1261726 4,59893584

16AN00725-1 1/03/2024 8/03/2024 29,28488 KR 51 35 98 S AUTOPISTA SUR 16 Anden -74,1253858 4,59788606

16AN00725-2 1/03/2024 8/03/2024 40,21532 CL 33 S 50 00 AUTOPISTA SUR 16 Anden -74,1252467 4,59788285

16AN00725-3 1/03/2024 8/03/2024 9,11940 CL 37A S 50 44 AUTOPISTA SUR 16 Anden -74,1255334 4,59802956

16AN00725-4 1/03/2024 8/03/2024 19,42563 CL 33 S 50 00 AUTOPISTA SUR 16 Anden -74,1251132 4,59804903

16AN00725-5 1/03/2024 8/03/2024 13,99909 KR 50B 37 00 S AUTOPISTA SUR 16 Anden -74,1251535 4,59817056

16AN00725-6 1/03/2024 8/03/2024 5,08031 KR 50B 37 00 S AUTOPISTA SUR 16 Anden -74,1252206 4,59823641

16AN00725-7 1/03/2024 8/03/2024 6,60297 KR 50B 37 00 S AUTOPISTA SUR 16 Anden -74,1252637 4,59827885

16AN00726-1 1/03/2024 8/03/2024 6,03505 CL 37 S 50 00 AUTOPISTA SUR 16 Anden -74,1252802 4,59857791

16AN00726-2 1/03/2024 8/03/2024 7,90605 CL 37 S 50 00 AUTOPISTA SUR 16 Anden -74,1251655 4,59871584

16AN00726-3 1/03/2024 8/03/2024 23,27790 KR 50A 36 05 S AUTOPISTA SUR 16 Anden -74,1252011 4,59880866

16AN00726-4 1/03/2024 8/03/2024 11,24509 CL 36 S 50A 23 AUTOPISTA SUR 16 Anden -74,1252939 4,59890163

16AN00726-5 1/03/2024 8/03/2024 5,49923 CL 37A S 50B 00 AUTOPISTA SUR 16 Anden -74,1258758 4,59924197

16AN00726-6 1/03/2024 8/03/2024 36,54643 KR 50B 36 06 S AUTOPISTA SUR 16 Anden -74,1256773 4,59926991

16AN00727-1 1/03/2024 8/03/2024 22,15678 CL 33 S 50 00 AUTOPISTA SUR 16 Anden -74,1249926 4,59819494

16AN00727-2 1/03/2024 8/03/2024 10,54989 CL 33 S 50 00 AUTOPISTA SUR 16 Anden -74,1249318 4,59826488

16AN00727-3 1/03/2024 8/03/2024 31,22868 KR 50B 37 00 S AUTOPISTA SUR 16 Anden -74,1251163 4,59823286

16AN00727-4 1/03/2024 8/03/2024 2,62386 CL 33 S 50 00 AUTOPISTA SUR 16 Anden -74,124881 4,59831642

16AN00727-5 1/03/2024 8/03/2024 12,77380 KR 50B 37 00 S AUTOPISTA SUR 16 Anden -74,1252693 4,59838129

16AN00727-6 1/03/2024 8/03/2024 18,45996 CL 33 S 50 00 AUTOPISTA SUR 16 Anden -74,1248307 4,59839032

16AN00727-7 1/03/2024 8/03/2024 15,09727 CL 33 S 50 00 AUTOPISTA SUR 16 Anden -74,1247623 4,5984696

16AN00727-8 1/03/2024 8/03/2024 16,94891 CL 37 S 50 00 AUTOPISTA SUR 16 Anden -74,125249 4,59850855

16AN00727-9 1/03/2024 8/03/2024 4,76524 AK 50 35 13 AUTOPISTA SUR 16 Anden -74,1245983 4,59866933

16AN00728-1 1/03/2024 8/03/2024 7,97309 CL 37 S 50 00 AUTOPISTA SUR 16 Anden -74,1250581 4,59884632

16AN00728-10 1/03/2024 8/03/2024 8,71835 KR 51 35 00 S AUTOPISTA SUR 16 Anden -74,1252064 4,59940511

16AN00728-11 1/03/2024 8/03/2024 11,15204 KR 51 36 00 S AUTOPISTA SUR 16 Anden -74,1257876 4,5994783

16AN00728-12 1/03/2024 8/03/2024 10,59884 KR 51 36 00 S AUTOPISTA SUR 16 Anden -74,1258389 4,59952848

16AN00728-13 1/03/2024 8/03/2024 14,01449 KR 51 36 00 S AUTOPISTA SUR 16 Anden -74,1259024 4,59958921

16AN00728-14 1/03/2024 8/03/2024 11,63458 KR 51 33 98 S AUTOPISTA SUR 16 Anden -74,1258083 4,59999175

16AN00728-2 1/03/2024 8/03/2024 21,95809 KR 50A 35 31 S AUTOPISTA SUR 16 Anden -74,1251602 4,59886692

16AN00728-3 1/03/2024 8/03/2024 4,90265 CL 37 S 50 00 AUTOPISTA SUR 16 Anden -74,1250076 4,59890443

16AN00728-4 1/03/2024 8/03/2024 9,33759 CL 36 S 50A 22 AUTOPISTA SUR 16 Anden -74,1252595 4,59896613

16AN00728-5 1/03/2024 8/03/2024 4,03891 CL 37 S 50 00 AUTOPISTA SUR 16 Anden -74,1249426 4,59898239

16AN00728-6 1/03/2024 8/03/2024 7,51124 CL 36 S 50A 34 AUTOPISTA SUR 16 Anden -74,1253164 4,59902203

16AN00728-7 1/03/2024 8/03/2024 7,43185 CL 37 S 50 00 AUTOPISTA SUR 16 Anden -74,1248974 4,59903745

16AN00728-8 1/03/2024 8/03/2024 6,84682 CL 36 S 50A 50 AUTOPISTA SUR 16 Anden -74,1253997 4,59909925

16AN00728-9 1/03/2024 8/03/2024 30,32528 KR 51 35 00 S AUTOPISTA SUR 16 Anden -74,1249611 4,59916897

16AN00729-1 1/03/2024 8/03/2024 21,80266 KR 50A 34 31 S AUTOPISTA SUR 16 Anden -74,1248917 4,59919815

16AN00729-10 1/03/2024 8/03/2024 40,42718 KR 51 35 00 S AUTOPISTA SUR 16 Anden -74,1257503 4,60003419

16AN00729-11 1/03/2024 8/03/2024 3,70395 KR 51 34 00 S AUTOPISTA SUR 16 Anden -74,1253936 4,60018038

16AN00729-12 1/03/2024 8/03/2024 0,67392 KR 51 34 00 S AUTOPISTA SUR 16 Anden -74,1254396 4,6002245

16AN00729-13 1/03/2024 8/03/2024 36,85365 KR 51 34 98 S AUTOPISTA SUR 16 Anden -74,1257211 4,60019905

16AN00729-14 1/03/2024 8/03/2024 31,17218 KR 51 34 00 S AUTOPISTA SUR 16 Anden -74,1255159 4,60029619

16AN00729-2 1/03/2024 8/03/2024 8,97027 KR 50A 34 05 S AUTOPISTA SUR 16 Anden -74,1246254 4,59937107

16AN00729-3 1/03/2024 8/03/2024 13,73902 KR 51 35 00 S AUTOPISTA SUR 16 Anden -74,1250654 4,59936649

16AN00729-4 1/03/2024 8/03/2024 5,49247 KR 51 35 00 S AUTOPISTA SUR 16 Anden -74,12516 4,59945641
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16AN00729-5 1/03/2024 8/03/2024 49,88535 KR 51 34 00 S AUTOPISTA SUR 16 Anden -74,1247131 4,5995208

16AN00729-6 1/03/2024 8/03/2024 4,45283 KR 51 34 00 S AUTOPISTA SUR 16 Anden -74,1249846 4,59978336

16AN00729-7 1/03/2024 8/03/2024 5,83172 KR 51 34 00 S AUTOPISTA SUR 16 Anden -74,1250617 4,59985795

16AN00729-8 1/03/2024 8/03/2024 5,22312 CL 34 S 50A 61 AUTOPISTA SUR 16 Anden -74,1251965 4,59999085

16AN00729-9 1/03/2024 8/03/2024 5,96062 KR 51 34 00 S AUTOPISTA SUR 16 Anden -74,1252957 4,60008698

16AN00730-1 1/03/2024 8/03/2024 9,00179 CL 37 S 50 00 AUTOPISTA SUR 16 Anden -74,1248286 4,59901398

16AN00731-1 1/03/2024 8/03/2024 11,89440 CL 34 S 50A 12 AUTOPISTA SUR 16 Anden -74,12467 4,59957675

16AN00731-2 1/03/2024 8/03/2024 8,51088 KR 51 34 00 S AUTOPISTA SUR 16 Anden -74,1247313 4,59963552

16AN00731-3 1/03/2024 8/03/2024 6,32085 KR 51 34 00 S AUTOPISTA SUR 16 Anden -74,1248345 4,59973456

16AN00731-4 1/03/2024 8/03/2024 25,54388 KR 51 34 00 S AUTOPISTA SUR 16 Anden -74,125311 4,60019823

16AN00731-5 1/03/2024 8/03/2024 10,80703 CL 34 S 50A 92 AUTOPISTA SUR 16 Anden -74,1254487 4,60033191

16AN00731-6 1/03/2024 8/03/2024 15,34348 KR 51 33 00 S AUTOPISTA SUR 16 Anden -74,1251715 4,60055652

16AN00732-1 1/03/2024 8/03/2024 8,31356 CL 29B S 50B 10 AUTOPISTA SUR 16 Anden -74,1232368 4,60195559

16AN00732-2 1/03/2024 8/03/2024 3,88846 CL 29B S 50B 18 AUTOPISTA SUR 16 Anden -74,1232782 4,60200124

16AN00732-3 1/03/2024 8/03/2024 7,95548 CL 29B S 50B 26 AUTOPISTA SUR 16 Anden -74,1233281 4,6020505

16AN00732-4 1/03/2024 8/03/2024 16,72891 CL 29B S 50B 36 AUTOPISTA SUR 16 Anden -74,1233816 4,60210572

16AN00732-5 1/03/2024 8/03/2024 7,28201 CL 29B S 50B 48 AUTOPISTA SUR 16 Anden -74,1234654 4,60219383

16AN00732-6 1/03/2024 8/03/2024 19,88753 CL 29B S 50B 64 AUTOPISTA SUR 16 Anden -74,1235376 4,60226847

16AN00732-7 1/03/2024 8/03/2024 9,90648 CL 29B S 50B 64 AUTOPISTA SUR 16 Anden -74,1235476 4,60240947

16AN00733-1 1/03/2024 8/03/2024 20,14253 AC 26 S 41 98 AUTOPISTA SUR 16 Anden -74,1224621 4,60127657

16AN00733-2 1/03/2024 8/03/2024 25,79989 AK 50 29A 31 S AUTOPISTA SUR 16 Anden -74,1226069 4,60130577

16AN00733-3 1/03/2024 8/03/2024 13,80730 CL 29B S 50A 10 AUTOPISTA SUR 16 Anden -74,1228945 4,60160316

16AN00733-4 1/03/2024 8/03/2024 13,43758 CL 29B S 50A 28 AUTOPISTA SUR 16 Anden -74,1230372 4,60175333

16AN00733-5 1/03/2024 8/03/2024 5,45844 CL 29A S 50 51 AUTOPISTA SUR 16 Anden -74,1225899 4,60181795

16AN00733-6 1/03/2024 8/03/2024 6,62845 CL 29A S 50 71 AUTOPISTA SUR 16 Anden -74,1227437 4,60197586

16AN00734-1 1/03/2024 8/03/2024 10,27671 CL 29 S 50 80 AUTOPISTA SUR 16 Anden -74,1225966 4,60237824

16AN00734-2 1/03/2024 8/03/2024 21,94350 CL 29 S 50 80 AUTOPISTA SUR 16 Anden -74,1226234 4,60249415

16AN00735-1 1/03/2024 8/03/2024 8,50156 CL 29A S 50 30 AUTOPISTA SUR 16 Anden -74,1224567 4,60179861

16AN00735-2 1/03/2024 8/03/2024 21,46261 CL 29A S 50 72 AUTOPISTA SUR 16 Anden -74,1226938 4,60204334

16AN00735-4 1/03/2024 8/03/2024 2,16349 KR 50B 29 26 S AUTOPISTA SUR 16 Anden -74,1226946 4,60219906

16AN00735-5 1/03/2024 8/03/2024 2,78962 KR 50B 29 26 S AUTOPISTA SUR 16 Anden -74,1226515 4,60224037

16AN00736-1 1/03/2024 8/03/2024 4,65200 CL 29C S 50A 04 AUTOPISTA SUR 16 Anden -74,1232071 4,60128892

16AN00736-10 1/03/2024 8/03/2024 6,77583 CL 29B S 50B 45 AUTOPISTA SUR 16 Anden -74,1234951 4,60210789

16AN00736-11 1/03/2024 8/03/2024 10,00210 CL 29B S 50B 65 AUTOPISTA SUR 16 Anden -74,123664 4,60228047

16AN00736-12 1/03/2024 8/03/2024 83,26968 CL 28B S - KR 51 AUTOPISTA SUR 16 Anden -74,1238513 4,60216056

16AN00736-3 1/03/2024 8/03/2024 19,70861 CL 29C S 50A 48 AUTOPISTA SUR 16 Anden -74,1235441 4,60160061

16AN00736-4 1/03/2024 8/03/2024 6,83281 CL 29C S 50A 60 AUTOPISTA SUR 16 Anden -74,123634 4,60168752

16AN00736-6 1/03/2024 8/03/2024 5,37009 CL 29C S 50A 72 AUTOPISTA SUR 16 Anden -74,1237374 4,60178073

16AN00736-7 1/03/2024 8/03/2024 5,02500 CL 29B S 50A 45 AUTOPISTA SUR 16 Anden -74,1231455 4,60174743

16AN00736-8 1/03/2024 8/03/2024 4,51100 CL 29C S 50A 86 AUTOPISTA SUR 16 Anden -74,1238565 4,6018913

16AN00736-9 1/03/2024 8/03/2024 15,36049 CL 29B S 50B 29 AUTOPISTA SUR 16 Anden -74,1234309 4,60204128

16AN00737-1 1/03/2024 8/03/2024 12,34384 AK 50 29B 35 S AUTOPISTA SUR 16 Anden -74,1228552 4,60092042

16AN00737-2 1/03/2024 8/03/2024 2,81463 AK 50 29B 35 S AUTOPISTA SUR 16 Anden -74,1228898 4,60095665

16AN00737-3 1/03/2024 8/03/2024 4,78732 AK 50 29B 35 S AUTOPISTA SUR 16 Anden -74,1229087 4,600978

16AN00737-4 1/03/2024 8/03/2024 11,21543 AK 50 29B 35 S AUTOPISTA SUR 16 Anden -74,1229389 4,60101242

16AN00737-5 1/03/2024 8/03/2024 9,64386 CL 29C S 50 36 AUTOPISTA SUR 16 Anden -74,1230639 4,60114703

16AN00737-6 1/03/2024 8/03/2024 12,10682 CL 29B S 50 41 AUTOPISTA SUR 16 Anden -74,1228608 4,60145239

16AN00738-10 1/03/2024 8/03/2024 14,75837 CL 30 S 50A 64 AUTOPISTA SUR 16 Anden -74,1239132 4,6013326

16AN00738-11 1/03/2024 8/03/2024 15,53053 CL 29C S 50A 27 AUTOPISTA SUR 16 Anden -74,1233686 4,60134407

16AN00738-12 1/03/2024 8/03/2024 13,58630 CL 29C S 50A 41 AUTOPISTA SUR 16 Anden -74,1234545 4,60142278

16AN00738-13 1/03/2024 8/03/2024 10,41328 CL 30 S 50A 78 AUTOPISTA SUR 16 Anden -74,1240089 4,6014293

16AN00738-14 1/03/2024 8/03/2024 8,16282 CL 29C S 50A 49 AUTOPISTA SUR 16 Anden -74,1235149 4,60147835

16AN00738-15 1/03/2024 8/03/2024 7,99097 CL 30 S 50A 86 AUTOPISTA SUR 16 Anden -74,1240677 4,60148664

16AN00738-16 1/03/2024 8/03/2024 6,30707 CL 30 S 50A 94 AUTOPISTA SUR 16 Anden -74,1241176 4,60153615

16AN00738-17 1/03/2024 8/03/2024 22,68697 CL 29C S 50A 57 AUTOPISTA SUR 16 Anden -74,1235916 4,60154873

16AN00738-18 1/03/2024 8/03/2024 6,60506 CL 29C S 50A 73 AUTOPISTA SUR 16 Anden -74,1237154 4,60166809

16AN00738-19 1/03/2024 8/03/2024 29,53706 KR 51 29C 30 S AUTOPISTA SUR 16 Anden -74,1242066 4,60162396

16AN00738-2 1/03/2024 8/03/2024 24,08315 KR 50A 29C 29 S AUTOPISTA SUR 16 Anden -74,1233492 4,60093015

16AN00738-20 1/03/2024 8/03/2024 10,25212 CL 29C S 50A 79 AUTOPISTA SUR 16 Anden -74,123761 4,60170805

16AN00738-21 1/03/2024 8/03/2024 6,26609 KR 51 29C 30 S AUTOPISTA SUR 16 Anden -74,1242445 4,60173756

16AN00738-22 1/03/2024 8/03/2024 8,11195 KR 51 29C 06 S AUTOPISTA SUR 16 Anden -74,1239342 4,60187167

16AN00738-4 1/03/2024 8/03/2024 8,10740 KR 50A 29C 13 S AUTOPISTA SUR 16 Anden -74,1232731 4,60102171

16AN00738-5 1/03/2024 8/03/2024 14,37207 CL 30 S 50A 34 AUTOPISTA SUR 16 Anden -74,123672 4,60109664

16AN00738-6 1/03/2024 8/03/2024 16,71430 KR 50A 29C 05 S AUTOPISTA SUR 16 Anden -74,1232067 4,60110355

16AN00738-7 1/03/2024 8/03/2024 4,11254 KR 50A 29C 05 S AUTOPISTA SUR 16 Anden -74,1231861 4,60117055

16AN00738-8 1/03/2024 8/03/2024 7,09571 KR 50A 29C 05 S AUTOPISTA SUR 16 Anden -74,1232251 4,60121015

16AN00738-9 1/03/2024 8/03/2024 15,13452 CL 30 S 50A 48 AUTOPISTA SUR 16 Anden -74,1237995 4,60122015

16AN00739-1 1/03/2024 8/03/2024 28,86163 AK 50 29C 21 S AUTOPISTA SUR 16 Anden -74,1229679 4,60065825
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16AN00739-2 1/03/2024 8/03/2024 3,45985 KR 50A 29C 32 S AUTOPISTA SUR 16 Anden -74,1232918 4,60089047

16AN00739-3 1/03/2024 8/03/2024 24,58327 AK 50 29C 07 S AUTOPISTA SUR 16 Anden -74,1229156 4,60088424

16AN00739-4 1/03/2024 8/03/2024 31,10425 KR 50A 29C 04 S AUTOPISTA SUR 16 Anden -74,1231844 4,60101984

16AN00739-5 1/03/2024 8/03/2024 17,80354 KR 50A 29C 04 S AUTOPISTA SUR 16 Anden -74,123074 4,60105698

16AN00740-1 1/03/2024 8/03/2024 12,87053 KR 50A 30 31 S AUTOPISTA SUR 16 Anden -74,1236495 4,60056544

16AN00740-2 1/03/2024 8/03/2024 37,69263 KR 50A 30 31 S AUTOPISTA SUR 16 Anden -74,1237705 4,60058109

16AN00740-3 1/03/2024 8/03/2024 8,63070 KR 50A 30 13 S AUTOPISTA SUR 16 Anden -74,1235622 4,60066656

16AN00740-4 1/03/2024 8/03/2024 10,25610 CL 30 S 50A 35 AUTOPISTA SUR 16 Anden -74,1237761 4,60110347

16AN00740-5 1/03/2024 8/03/2024 14,50312 CL 30 S 50A 45 AUTOPISTA SUR 16 Anden -74,1238352 4,60116055

16AN00740-6 1/03/2024 8/03/2024 10,38084 CL 30 S 50A 69 AUTOPISTA SUR 16 Anden -74,1241163 4,60143882

16AN00740-7 1/03/2024 8/03/2024 27,12954 CL 30 S 50A 95 AUTOPISTA SUR 16 Anden -74,1242839 4,60160175

16AN00741-1 1/03/2024 8/03/2024 15,23788 KR 50A 31 29 S AUTOPISTA SUR 16 Anden -74,1239413 4,6002077

16AN00741-10 1/03/2024 8/03/2024 5,28647 CL 32 S 50A 54 AUTOPISTA SUR 16 Anden -74,1245104 4,60068195

16AN00741-12 1/03/2024 8/03/2024 13,40596 CL 32 S 50A 80 AUTOPISTA SUR 16 Anden -74,1247172 4,60088273

16AN00741-13 1/03/2024 8/03/2024 33,09829 CL 32 S 50A 92 AUTOPISTA SUR 16 Anden -74,1248229 4,60099347

16AN00741-14 1/03/2024 8/03/2024 19,03895 CL 32 S 50A 92 AUTOPISTA SUR 16 Anden -74,1248636 4,60111347

16AN00741-15 1/03/2024 8/03/2024 6,29576 KR 51 31 22 S AUTOPISTA SUR 16 Anden -74,1247916 4,60118927

16AN00741-2 1/03/2024 8/03/2024 20,70031 KR 50A 31 29 S AUTOPISTA SUR 16 Anden -74,1240683 4,60024459

16AN00741-3 1/03/2024 8/03/2024 6,27948 CL 32 S 50A 16 AUTOPISTA SUR 16 Anden -74,1241722 4,60034624

16AN00741-4 1/03/2024 8/03/2024 7,11986 CL 32 S 50A 18 AUTOPISTA SUR 16 Anden -74,124222 4,60039525

16AN00741-5 1/03/2024 8/03/2024 10,58504 CL 32 S 50A 30 AUTOPISTA SUR 16 Anden -74,1242687 4,60044221

16AN00741-6 1/03/2024 8/03/2024 7,80430 CL 32 S 50A 34 AUTOPISTA SUR 16 Anden -74,1243152 4,60048798

16AN00741-7 1/03/2024 8/03/2024 5,20105 CL 32 S 50A 38 AUTOPISTA SUR 16 Anden -74,1243643 4,60053672

16AN00741-8 1/03/2024 8/03/2024 20,76854 KR 50A 31 05 S AUTOPISTA SUR 16 Anden -74,1238114 4,60053008

16AN00741-9 1/03/2024 8/03/2024 9,96889 CL 32 S 50A 42 AUTOPISTA SUR 16 Anden -74,1244091 4,60059029

16AN00742-1 1/03/2024 8/03/2024 30,85113 AK 50 31 87 S AUTOPISTA SUR 16 Anden -74,1238208 4,59962182

16AN00742-2 1/03/2024 8/03/2024 10,62749 AK 50 31 75 S AUTOPISTA SUR 16 Anden -74,1237347 4,59972787

16AN00742-3 1/03/2024 8/03/2024 4,86538 KR 50A 32 12 S AUTOPISTA SUR 16 Anden -74,1239593 4,60007592

16AN00742-4 1/03/2024 8/03/2024 5,61230 KR 50A 31 48 S AUTOPISTA SUR 16 Anden -74,1238817 4,6001722

16AN00743-1 1/03/2024 8/03/2024 13,99987 KR 50A 32 05 S AUTOPISTA SUR 16 Anden -74,1240561 4,60006821

16AN00743-2 1/03/2024 8/03/2024 28,01823 KR 50A 32 05 S AUTOPISTA SUR 16 Anden -74,1241035 4,60018296

16AN00743-3 1/03/2024 8/03/2024 72,43522 CL 32 S 50A 97 AUTOPISTA SUR 16 Anden -74,1250164 4,60097041

16AN00744-1 1/03/2024 8/03/2024 17,22610 AK 50 38A 23 S AUTOPISTA SUR 16 Anden -74,1262927 4,5965764

16AN00744-10 1/03/2024 8/03/2024 7,99467 KR 50A 37A 80 S AUTOPISTA SUR 16 Anden -74,1262367 4,59736234

16AN00744-11 1/03/2024 8/03/2024 23,79268 AK 50 37A 00 S AUTOPISTA SUR 16 Anden -74,1256733 4,59738516

16AN00744-12 1/03/2024 8/03/2024 9,86362 KR 50A 37A 80 S AUTOPISTA SUR 16 Anden -74,1261757 4,59743738

16AN00744-13 1/03/2024 8/03/2024 26,55320 AK 50 37A 00 S AUTOPISTA SUR 16 Anden -74,1255999 4,5974881

16AN00744-14 1/03/2024 8/03/2024 5,69710 CL 37A S 50 99 AUTOPISTA SUR 16 Anden -74,1260713 4,59756734

16AN00744-15 1/03/2024 8/03/2024 9,15197 CL 37A S 50 99 AUTOPISTA SUR 16 Anden -74,126005 4,59764986

16AN00744-16 1/03/2024 8/03/2024 10,10014 CL 37A S 50 99 AUTOPISTA SUR 16 Anden -74,1259277 4,59774211

16AN00744-17 1/03/2024 8/03/2024 742,91759 KR 50A 37A 02 S AUTOPISTA SUR 16 Anden -74,1257109 4,59771347

16AN00744-2 1/03/2024 8/03/2024 11,11457 AK 50 38A 99 S AUTOPISTA SUR 16 Anden -74,1264288 4,59668682

16AN00744-3 1/03/2024 8/03/2024 56,86843 AK 50 37A 89 S AUTOPISTA SUR 16 Anden -74,126039 4,59672366

16AN00744-4 1/03/2024 8/03/2024 44,38420 KR 50A 38A 38 S AUTOPISTA SUR 16 Anden -74,1265501 4,59678595

16AN00744-5 1/03/2024 8/03/2024 13,11889 KR 50A 38A 38 S AUTOPISTA SUR 16 Anden -74,1266084 4,59690035

16AN00744-6 1/03/2024 8/03/2024 95,68485 AK 50 37A 89 S AUTOPISTA SUR 16 Anden -74,1259077 4,59699251

16AN00744-7 1/03/2024 8/03/2024 17,39939 KR 50A 38A 04 S AUTOPISTA SUR 16 Anden -74,1264111 4,59714389

16AN00744-8 1/03/2024 8/03/2024 8,14691 AK 50 37A 00 S AUTOPISTA SUR 16 Anden -74,1257322 4,59729535

16AN00744-9 1/03/2024 8/03/2024 8,53956 KR 50A 37A 80 S AUTOPISTA SUR 16 Anden -74,1262949 4,59729034

16AN00745-1 1/03/2024 8/03/2024 205,14473 AK 50 38B 75 S AUTOPISTA SUR 16 Anden -74,126558 4,59567916

16AN00745-10 1/03/2024 8/03/2024 8,54635 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1267083 4,59603107

16AN00745-11 1/03/2024 8/03/2024 9,41985 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1267999 4,596031

16AN00745-12 1/03/2024 8/03/2024 9,07027 AK 50 37A 00 S AUTOPISTA SUR 16 Anden -74,1262479 4,59610219

16AN00745-13 1/03/2024 8/03/2024 8,85797 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1266375 4,59612266

16AN00745-14 1/03/2024 8/03/2024 7,76110 AK 50 38B 39 S AUTOPISTA SUR 16 Anden -74,1264945 4,59617326

16AN00745-15 1/03/2024 8/03/2024 7,92148 KR 50A 39 34 S AUTOPISTA SUR 16 Anden -74,1271617 4,59621055

16AN00745-16 1/03/2024 8/03/2024 18,38070 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1264852 4,59620679

16AN00745-17 1/03/2024 8/03/2024 10,22366 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1266486 4,59621267

16AN00745-18 1/03/2024 8/03/2024 3,68026 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1265865 4,59628926

16AN00745-19 1/03/2024 8/03/2024 9,78120 KR 50A 39 18 S AUTOPISTA SUR 16 Anden -74,1271007 4,59628728

16AN00745-2 1/03/2024 8/03/2024 33,37091 KR 50BISA 39A 00 S AUTOPISTA SUR 16 Anden -74,1267192 4,59571713

16AN00745-20 1/03/2024 8/03/2024 11,91042 CL 38B S 50 19 AUTOPISTA SUR 16 Anden -74,126454 4,59633193

16AN00745-21 1/03/2024 8/03/2024 11,46686 KR 50A 39 06 S AUTOPISTA SUR 16 Anden -74,1270355 4,59636546

16AN00745-22 1/03/2024 8/03/2024 12,08078 AK 50 38A 99 S AUTOPISTA SUR 16 Anden -74,1262905 4,59648812

16AN00745-23 1/03/2024 8/03/2024 11,90290 AK 50 38A 99 S AUTOPISTA SUR 16 Anden -74,1263809 4,59656143

16AN00745-24 1/03/2024 8/03/2024 6,83598 AK 50 38A 99 S AUTOPISTA SUR 16 Anden -74,1264691 4,59663498

16AN00745-28 1/03/2024 8/03/2024 23,17782 KR 50A 38B 04 S AUTOPISTA SUR 16 Anden -74,1266037 4,59674127

16AN00745-3 1/03/2024 8/03/2024 34,67292 KR 50BISA 39A 00 S AUTOPISTA SUR 16 Anden -74,1267819 4,59573281
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16AN00745-4 1/03/2024 8/03/2024 35,95122 KR 50BISA 39A 00 S AUTOPISTA SUR 16 Anden -74,1268722 4,59575832

16AN00745-5 1/03/2024 8/03/2024 5,25977 AK 50 37A 00 S AUTOPISTA SUR 16 Anden -74,1262939 4,59590488

16AN00745-6 1/03/2024 8/03/2024 7,54450 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1268785 4,5959317

16AN00745-7 1/03/2024 8/03/2024 152,57353 KR 50BISA 38B 99 S AUTOPISTA SUR 16 Anden -74,1270407 4,59589553

16AN00745-8 1/03/2024 8/03/2024 26,36148 CL 39A S 50 50 AUTOPISTA SUR 16 Anden -74,1268162 4,59590633

16AN00745-9 1/03/2024 8/03/2024 55,39609 CL 39A S 50 70 AUTOPISTA SUR 16 Anden -74,1271839 4,59598887

16AN00746-1 1/03/2024 8/03/2024 7,89940 KR 50BIS 41 14 S AUTOPISTA MUZU 16 Anden -74,127068 4,59454958

16AN00746-10 1/03/2024 8/03/2024 13,06694 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1264212 4,59533738

16AN00746-11 1/03/2024 8/03/2024 4,96199 CL 39A S 50 43 AUTOPISTA MUZU 16 Anden -74,1268135 4,59545228

16AN00746-12 1/03/2024 8/03/2024 98,66446 KR 50BISA 39A 00 S AUTOPISTA MUZU 16 Anden -74,1266013 4,5955598

16AN00746-2 1/03/2024 8/03/2024 3,33001 CL 39A S 50 43 AUTOPISTA MUZU 16 Anden -74,1270104 4,59462534

16AN00746-3 1/03/2024 8/03/2024 10,68359 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1265762 4,59464803

16AN00746-4 1/03/2024 8/03/2024 19,32252 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1265426 4,59478357

16AN00746-5 1/03/2024 8/03/2024 14,15089 CL 39A S 50 43 AUTOPISTA MUZU 16 Anden -74,1269462 4,59485928

16AN00746-6 1/03/2024 8/03/2024 13,14843 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,126518 4,59490397

16AN00746-7 1/03/2024 8/03/2024 11,02707 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1264933 4,59501954

16AN00746-8 1/03/2024 8/03/2024 6,27123 CL 39A S 50 43 AUTOPISTA MUZU 16 Anden -74,1268963 4,59508035

16AN00746-9 1/03/2024 8/03/2024 18,51004 AK 50 37A 00 S AUTOPISTA MUZU 16 Anden -74,1264679 4,59512416

16AN00747-1 1/03/2024 8/03/2024 16,61003 CL 40A S 50 00 AUTOPISTA SUR 16 Anden -74,1276998 4,59509

16AN00747-10 1/03/2024 8/03/2024 2,96663 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1271571 4,59559223

16AN00747-14 1/03/2024 8/03/2024 31,38748 KR 50BISA 38B 99 S AUTOPISTA SUR 16 Anden -74,1271187 4,59579328

16AN00747-2 1/03/2024 8/03/2024 5,89383 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1275199 4,59515106

16AN00747-3 1/03/2024 8/03/2024 3,63674 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,127453 4,59522948

16AN00747-4 1/03/2024 8/03/2024 26,44204 KR 50A 40 38 S AUTOPISTA SUR 16 Anden -74,1278509 4,59521156

16AN00747-7 1/03/2024 8/03/2024 3,90367 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1273051 4,59541158

16AN00747-8 1/03/2024 8/03/2024 9,18692 KR 50A 40 14 S AUTOPISTA SUR 16 Anden -74,1277576 4,59546716

16AN00747-9 1/03/2024 8/03/2024 3,23900 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,127231 4,59550158

16AN00748-1 1/03/2024 8/03/2024 21,03522 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,1271673 4,59472215

16AN00748-10 1/03/2024 8/03/2024 6,72293 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1273724 4,59522633

16AN00748-2 1/03/2024 8/03/2024 4,76186 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,1275316 4,59472393

16AN00748-3 1/03/2024 8/03/2024 5,78757 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,1274564 4,59472454

16AN00748-4 1/03/2024 8/03/2024 8,09065 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,1273825 4,59472391

16AN00748-5 1/03/2024 8/03/2024 9,81090 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,127302 4,59472491

16AN00748-6 1/03/2024 8/03/2024 6,57302 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,127605 4,59472747

16AN00748-7 1/03/2024 8/03/2024 11,68964 CL 39A S 50 43 AUTOPISTA SUR 16 Anden -74,1270158 4,59485364

16AN00748-8 1/03/2024 8/03/2024 16,81966 DG 41 S 50 68 AUTOPISTA SUR 16 Anden -74,127676 4,5948533

16AN00748-9 1/03/2024 8/03/2024 3,26523 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1275129 4,59505434

16AN00749-1 1/03/2024 8/03/2024 11,70316 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1273591 4,5943415

16AN00749-10 1/03/2024 8/03/2024 18,57599 DG 41 S 50 73 AUTOPISTA SUR 16 Anden -74,1278929 4,59459124

16AN00749-11 1/03/2024 8/03/2024 5,32631 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,1273202 4,59465608

16AN00749-12 1/03/2024 8/03/2024 5,94697 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,1273881 4,59465644

16AN00749-13 1/03/2024 8/03/2024 5,09653 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,127248 4,5946567

16AN00749-14 1/03/2024 8/03/2024 6,34357 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,1274725 4,59465738

16AN00749-15 1/03/2024 8/03/2024 6,93381 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,1275482 4,59465989

16AN00749-16 1/03/2024 8/03/2024 9,22238 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,1277801 4,59466054

16AN00749-17 1/03/2024 8/03/2024 8,42516 KR 50BIS 39A 99 S AUTOPISTA SUR 16 Anden -74,127622 4,59465975

16AN00749-2 1/03/2024 8/03/2024 8,34306 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1274597 4,59434399

16AN00749-3 1/03/2024 8/03/2024 4,31061 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1277636 4,59434588

16AN00749-4 1/03/2024 8/03/2024 4,95946 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1276132 4,59434631

16AN00749-5 1/03/2024 8/03/2024 5,88225 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1275374 4,59434592

16AN00749-6 1/03/2024 8/03/2024 5,47511 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1278346 4,59434674

16AN00749-7 1/03/2024 8/03/2024 9,81781 DG 41A S 50 04 AUTOPISTA SUR 16 Anden -74,1272882 4,59438678

16AN00749-8 1/03/2024 8/03/2024 10,82915 DG 41A S 50 70 AUTOPISTA SUR 16 Anden -74,1279969 4,59446436

16AN00749-9 1/03/2024 8/03/2024 26,32527 DG 41 S 50 03 AUTOPISTA SUR 16 Anden -74,1271871 4,59450743

16AN00750-1 1/03/2024 8/03/2024 10,39722 KR 50BISA 41A 01 S AUTOPISTA SUR 16 Anden -74,1282999 4,59431946

16AN00750-10 1/03/2024 8/03/2024 7,75445 KR 50A 40A 24 S AUTOPISTA SUR 16 Anden -74,1281213 4,59501581

16AN00750-11 1/03/2024 8/03/2024 18,88336 CL 40A S 50 00 AUTOPISTA SUR 16 Anden -74,1277456 4,59503862

16AN00750-13 1/03/2024 8/03/2024 4,66584 KR 50A 40A 10 S AUTOPISTA SUR 16 Anden -74,1280425 4,59511517

16AN00750-14 1/03/2024 8/03/2024 4,81713 KR 50A 40A 04 S AUTOPISTA SUR 16 Anden -74,1279861 4,59518698

16AN00750-15 1/03/2024 8/03/2024 24,68865 KR 50A 40A 04 S AUTOPISTA SUR 16 Anden -74,1278934 4,59515694

16AN00750-2 1/03/2024 8/03/2024 7,89369 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1281375 4,5943938

16AN00750-3 1/03/2024 8/03/2024 22,03210 KR 50A 41 46 S AUTOPISTA SUR 16 Anden -74,1284619 4,59445324

16AN00750-4 1/03/2024 8/03/2024 6,91748 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1280636 4,59448429

16AN00750-6 1/03/2024 8/03/2024 10,27192 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1279893 4,59457627

16AN00750-7 1/03/2024 8/03/2024 9,96310 KR 50A 41 20 S AUTOPISTA SUR 16 Anden -74,1283579 4,59472032

16AN00750-8 1/03/2024 8/03/2024 7,64543 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1278432 4,59475844

16AN00750-9 1/03/2024 8/03/2024 7,90715 KR 50BISA 41 99 S AUTOPISTA SUR 16 Anden -74,1277689 4,5948463

16AN00751-1 1/03/2024 8/03/2024 7,47138 KR 50A 41B 12 S AUTOPISTA SUR 16 Anden -74,1289297 4,5940089



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

16AN00751-2 1/03/2024 8/03/2024 11,15157 KR 50BISA 41A 01 S AUTOPISTA SUR 16 Anden -74,128358 4,59427648

16AN00751-3 1/03/2024 8/03/2024 4,59704 KR 50BISA 41A 01 S AUTOPISTA SUR 16 Anden -74,1284155 4,5943233

16AN00751-4 1/03/2024 8/03/2024 14,20556 KR 50A 41A 06 S AUTOPISTA SUR 16 Anden -74,128608 4,59441136

16AN00751-5 1/03/2024 8/03/2024 10,35760 KR 50A 41A 06 S AUTOPISTA SUR 16 Anden -74,1285427 4,5944256

16AN00752-1 1/03/2024 8/03/2024 16,59440 CL 38A S 50A 42 AUTOPISTA SUR 16 Anden -74,1268376 4,59764619

16AN00752-2 1/03/2024 8/03/2024 29,86452 CL 38A S 50A 66 AUTOPISTA SUR 16 Anden -74,1270313 4,59780214

16AN00752-3 1/03/2024 8/03/2024 15,64130 KR 50C 38A 00 S AUTOPISTA SUR 16 Anden -74,1272581 4,59798299

16AN00752-5 1/03/2024 8/03/2024 6,44615 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,127245 4,59813089

16AN00752-6 1/03/2024 8/03/2024 5,71686 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1271652 4,5982308

16AN00753-1 1/03/2024 8/03/2024 7,90442 KR 50A 38A 03 S AUTOPISTA SUR 16 Anden -74,1264577 4,59719303

16AN00753-10 1/03/2024 8/03/2024 10,93435 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1275006 4,59780383

16AN00753-2 1/03/2024 8/03/2024 5,14846 CL 38B S 50A 48 AUTOPISTA SUR 16 Anden -74,1270815 4,5972125

16AN00753-3 1/03/2024 8/03/2024 19,88948 CL 38B S 50A 58 AUTOPISTA SUR 16 Anden -74,1272024 4,59731182

16AN00753-4 1/03/2024 8/03/2024 30,82827 KR 50A 38A 03 S AUTOPISTA SUR 16 Anden -74,1265195 4,59729758

16AN00753-5 1/03/2024 8/03/2024 4,95610 CL 38B S 50A 74 AUTOPISTA SUR 16 Anden -74,1273278 4,59741154

16AN00753-6 1/03/2024 8/03/2024 7,66628 CL 38B S 50A 80 AUTOPISTA SUR 16 Anden -74,1273752 4,59744929

16AN00753-7 1/03/2024 8/03/2024 7,20837 CL 38B S 50A 86 AUTOPISTA SUR 16 Anden -74,1274462 4,59750958

16AN00753-8 1/03/2024 8/03/2024 24,09537 CL 38B S 50A 94 AUTOPISTA SUR 16 Anden -74,1275342 4,59757998

16AN00753-9 1/03/2024 8/03/2024 29,20234 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1275714 4,5977166

16AN00754-1 1/03/2024 8/03/2024 6,47638 KR 50A 38B 31 S AUTOPISTA SUR 16 Anden -74,1269173 4,59662152

16AN00754-10 1/03/2024 8/03/2024 6,96233 CL 38B S 50A 55 AUTOPISTA SUR 16 Anden -74,1271955 4,59721739

16AN00754-11 1/03/2024 8/03/2024 29,72416 CL 39 S 50A 96 AUTOPISTA SUR 16 Anden -74,1278462 4,59720729

16AN00754-12 1/03/2024 8/03/2024 17,15339 CL 38B S 50A 67 AUTOPISTA SUR 16 Anden -74,1272668 4,59727659

16AN00754-13 1/03/2024 8/03/2024 13,93868 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1278932 4,59732208

16AN00754-14 1/03/2024 8/03/2024 7,20101 CL 38B S 50A 73 AUTOPISTA SUR 16 Anden -74,1273626 4,59735334

16AN00754-15 1/03/2024 8/03/2024 7,38542 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1278073 4,5974283

16AN00754-16 1/03/2024 8/03/2024 6,74421 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1276937 4,59757549

16AN00754-17 1/03/2024 8/03/2024 31,39267 KR 50C 38B 00 S AUTOPISTA SUR 16 Anden -74,1276006 4,5975458

16AN00754-2 1/03/2024 8/03/2024 7,12105 CL 39 S 50A 22 AUTOPISTA SUR 16 Anden -74,1272544 4,59672765

16AN00754-3 1/03/2024 8/03/2024 11,97313 CL 38B S 50A 09 AUTOPISTA SUR 16 Anden -74,1267689 4,59680386

16AN00754-4 1/03/2024 8/03/2024 2,31336 CL 39 S 50A 46 AUTOPISTA SUR 16 Anden -74,1274404 4,5968786

16AN00754-6 1/03/2024 8/03/2024 4,04393 CL 39 S 50A 58 AUTOPISTA SUR 16 Anden -74,1275272 4,59694992

16AN00754-7 1/03/2024 8/03/2024 9,83628 CL 38B S 50A 09 AUTOPISTA SUR 16 Anden -74,1268548 4,59694148

16AN00754-8 1/03/2024 8/03/2024 3,61410 CL 39 S 50A 74 AUTOPISTA SUR 16 Anden -74,1276321 4,59703026

16AN00754-9 1/03/2024 8/03/2024 6,66186 CL 38B S 50A 53 AUTOPISTA SUR 16 Anden -74,1271455 4,59717731

16AN00755-1 1/03/2024 8/03/2024 6,44596 CL 39A S 50A 12 AUTOPISTA SUR 16 Anden -74,1273282 4,59611315

16AN00755-10 1/03/2024 8/03/2024 5,28312 CL 39A S 50A 66 AUTOPISTA SUR 16 Anden -74,1278628 4,59655237

16AN00755-11 1/03/2024 8/03/2024 11,72810 CL 39 S 50A 07 AUTOPISTA SUR 16 Anden -74,1271677 4,596568

16AN00755-12 1/03/2024 8/03/2024 7,19822 CL 39 S 50A 11 AUTOPISTA SUR 16 Anden -74,1272189 4,59661093

16AN00755-13 1/03/2024 8/03/2024 138,74764 CL 39A S 50A 74 AUTOPISTA SUR 16 Anden -74,1279326 4,59660585

16AN00755-14 1/03/2024 8/03/2024 8,44369 KR 50C 39A 00 S AUTOPISTA SUR 16 Anden -74,1280043 4,59666165

16AN00755-15 1/03/2024 8/03/2024 47,27001 KR 50C 39A 00 S AUTOPISTA SUR 16 Anden -74,1280329 4,5966844

16AN00755-16 1/03/2024 8/03/2024 71,95176 KR 50C 39A 00 S AUTOPISTA SUR 16 Anden -74,1281027 4,59674303

16AN00755-17 1/03/2024 8/03/2024 7,91721 KR 50C 39 36 S AUTOPISTA SUR 16 Anden -74,128146 4,59677565

16AN00755-18 1/03/2024 8/03/2024 109,04029 KR 50C 39 36 S AUTOPISTA SUR 16 Anden -74,1282006 4,59682076

16AN00755-19 1/03/2024 8/03/2024 7,91850 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1282523 4,59687798

16AN00755-2 1/03/2024 8/03/2024 9,55552 CL 39A S 50A 12 AUTOPISTA SUR 16 Anden -74,1272727 4,59618045

16AN00755-20 1/03/2024 8/03/2024 8,33196 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1282071 4,59693531

16AN00755-3 1/03/2024 8/03/2024 177,49563 CL 39A S 50A 12 AUTOPISTA SUR 16 Anden -74,1274229 4,5961947

16AN00755-4 1/03/2024 8/03/2024 80,45487 CL 39A S 50A 32 AUTOPISTA SUR 16 Anden -74,1275794 4,59631874

16AN00755-5 1/03/2024 8/03/2024 46,64901 CL 39A S 50A 40 AUTOPISTA SUR 16 Anden -74,1276555 4,59638089

16AN00755-7 1/03/2024 8/03/2024 108,51017 CL 39A S 50A 52 AUTOPISTA SUR 16 Anden -74,1277505 4,59645885

16AN00755-8 1/03/2024 8/03/2024 15,63138 CL 39 S 50A 07 AUTOPISTA SUR 16 Anden -74,1270947 4,59650972

16AN00755-9 1/03/2024 8/03/2024 38,14613 CL 39A S 50A 58 AUTOPISTA SUR 16 Anden -74,1278375 4,5965282

16AN00756-10 1/03/2024 8/03/2024 15,64748 CL 39A S 50A 57 AUTOPISTA SUR 16 Anden -74,1278883 4,59641548

16AN00756-11 1/03/2024 8/03/2024 11,39247 CL 39A S 50A 67 AUTOPISTA SUR 16 Anden -74,1279575 4,59647482

16AN00756-12 1/03/2024 8/03/2024 30,97155 CL 39A S 50A 81 AUTOPISTA SUR 16 Anden -74,1280321 4,59653534

16AN00756-13 1/03/2024 8/03/2024 4,95556 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,128499 4,59656736

16AN00756-14 1/03/2024 8/03/2024 21,55143 KR 50C 39A 00 S AUTOPISTA SUR 16 Anden -74,1281127 4,59659949

16AN00756-15 1/03/2024 8/03/2024 16,00886 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1283814 4,59671224

16AN00756-16 1/03/2024 8/03/2024 47,96973 KR 50C 39A 08 S AUTOPISTA SUR 16 Anden -74,128251 4,59671061

16AN00756-3 1/03/2024 8/03/2024 6,74005 CL 40 S 50A 64 AUTOPISTA SUR 16 Anden -74,1282017 4,59612178

16AN00756-4 1/03/2024 8/03/2024 38,54298 KR 50A 39A 03 S AUTOPISTA SUR 16 Anden -74,1274845 4,59609159

16AN00756-5 1/03/2024 8/03/2024 1,17278 CL 40 S 50A 80 AUTOPISTA SUR 16 Anden -74,1283371 4,59623213

16AN00756-6 1/03/2024 8/03/2024 0,94816 CL 40 S 50A 80 AUTOPISTA SUR 16 Anden -74,128347 4,5962404

16AN00756-7 1/03/2024 8/03/2024 12,19292 CL 39A S 50A 39 AUTOPISTA SUR 16 Anden -74,1276767 4,59624506

16AN00756-8 1/03/2024 8/03/2024 6,23810 CL 40 S 50A 80 AUTOPISTA SUR 16 Anden -74,1283681 4,59625863

16AN00756-9 1/03/2024 8/03/2024 6,24511 KR 50C 40 00 S AUTOPISTA SUR 16 Anden -74,128418 4,59629888
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16AN00757-1 1/03/2024 8/03/2024 3,30008 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1288577 4,59623658

16AN00757-10 1/03/2024 8/03/2024 34,61748 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1291492 4,59667132

16AN00757-11 1/03/2024 8/03/2024 7,00798 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1291211 4,5967067

16AN00757-12 1/03/2024 8/03/2024 6,11590 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1291116 4,59671794

16AN00757-13 1/03/2024 8/03/2024 8,19478 KR 51 # 39A-54 S AUTOPISTA SUR 16 Anden -74,1291014 4,59672992

16AN00757-14 1/03/2024 8/03/2024 6,19985 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1290885 4,59674221

16AN00757-15 1/03/2024 8/03/2024 11,27965 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1290799 4,59675614

16AN00757-16 1/03/2024 8/03/2024 58,32483 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1290424 4,59680526

16AN00757-17 1/03/2024 8/03/2024 54,66038 KR 51 39A 00 S AUTOPISTA SUR 16 Anden -74,1284682 4,59688993

16AN00757-18 1/03/2024 8/03/2024 99,21163 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1289633 4,59690379

16AN00757-19 1/03/2024 8/03/2024 5,40495 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1289204 4,59696342

16AN00757-2 1/03/2024 8/03/2024 5,31293 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1288028 4,59630334

16AN00757-20 1/03/2024 8/03/2024 120,84737 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1288619 4,59702983

16AN00757-21 1/03/2024 8/03/2024 61,62279 KR 51 39A 00 S AUTOPISTA SUR 16 Anden -74,1286708 4,59705264

16AN00757-22 1/03/2024 8/03/2024 31,40033 KR 51 CL 39A S AUTOPISTA SUR 16 Anden -74,1287798 4,59712259

16AN00757-3 1/03/2024 8/03/2024 3,31098 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1287432 4,59637893

16AN00757-4 1/03/2024 8/03/2024 33,81003 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1292895 4,59637586

16AN00757-5 1/03/2024 8/03/2024 97,69752 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1292949 4,59648743

16AN00757-6 1/03/2024 8/03/2024 6,21245 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1292484 4,59654751

16AN00757-7 1/03/2024 8/03/2024 8,73963 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1292383 4,59655916

16AN00757-8 1/03/2024 8/03/2024 71,64100 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1292032 4,59660254

16AN00757-9 1/03/2024 8/03/2024 5,61170 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1291686 4,59664708

16AN00758-2 1/03/2024 8/03/2024 6,59883 CL 40A S 50A 34 AUTOPISTA SUR 16 Anden -74,1282603 4,59554257

16AN00758-3 1/03/2024 8/03/2024 5,42126 CL 40A S 50A 58 AUTOPISTA SUR 16 Anden -74,1284325 4,59567839

16AN00758-4 1/03/2024 8/03/2024 40,16170 KR 50C 40A 00 S AUTOPISTA SUR 16 Anden -74,1288229 4,59600374

16AN00758-6 1/03/2024 8/03/2024 6,98773 CL 40 S 50A 87 AUTOPISTA SUR 16 Anden -74,1284486 4,59623443

16AN00759-1 1/03/2024 8/03/2024 15,84297 KR 50A 40A 35 S AUTOPISTA SUR 16 Anden -74,1282219 4,59500224

16AN00759-2 1/03/2024 8/03/2024 4,73667 KR 50A 40A 21 S AUTOPISTA SUR 16 Anden -74,1281566 4,59508046

16AN00759-3 1/03/2024 8/03/2024 13,76943 KR 50A 40A 03 S AUTOPISTA SUR 16 Anden -74,1280483 4,59521551

16AN00759-4 1/03/2024 8/03/2024 32,05370 KR 50A 40A 03 S AUTOPISTA SUR 16 Anden -74,1280953 4,59532076

16AN00759-5 1/03/2024 8/03/2024 16,38640 CL 40A S 50A 67 AUTOPISTA SUR 16 Anden -74,1286119 4,5957371

16AN00760-1 1/03/2024 8/03/2024 9,55688 CL 41A S 50A 08 AUTOPISTA SUR 16 Anden -74,1285502 4,59459173

16AN00760-10 1/03/2024 8/03/2024 3,61778 CL 41A S 50A 58 AUTOPISTA SUR 16 Anden -74,129128 4,59498926

16AN00760-11 1/03/2024 8/03/2024 13,07928 CL 41A S 50A 70 AUTOPISTA SUR 16 Anden -74,129213 4,59505995

16AN00760-12 1/03/2024 8/03/2024 18,09425 CL 41 S 50A 39 AUTOPISTA SUR 16 Anden -74,1286215 4,59511782

16AN00760-13 1/03/2024 8/03/2024 5,60539 CL 41A S 50A 82 AUTOPISTA SUR 16 Anden -74,1293353 4,59516094

16AN00760-2 1/03/2024 8/03/2024 22,29041 CL 41A S 50A 08 AUTOPISTA SUR 16 Anden -74,1286609 4,59461323

16AN00760-3 1/03/2024 8/03/2024 1,46855 CL 41A S 50A 08 AUTOPISTA SUR 16 Anden -74,1287412 4,59467795

16AN00760-4 1/03/2024 8/03/2024 2,92212 CL 41A S 50A 24 AUTOPISTA SUR 16 Anden -74,1287781 4,59470927

16AN00760-5 1/03/2024 8/03/2024 5,26046 CL 41A S 50A 28 AUTOPISTA SUR 16 Anden -74,1288086 4,59473332

16AN00760-6 1/03/2024 8/03/2024 18,75800 CL 41A S 50A 34 AUTOPISTA SUR 16 Anden -74,1288754 4,59478808

16AN00760-7 1/03/2024 8/03/2024 5,61242 CL 41A S 50A 42 AUTOPISTA SUR 16 Anden -74,1289541 4,59485101

16AN00760-8 1/03/2024 8/03/2024 5,08440 CL 41A S 50A 50 AUTOPISTA SUR 16 Anden -74,1290268 4,5949095

16AN00760-9 1/03/2024 8/03/2024 4,05684 CL 41A S 50A 54 AUTOPISTA SUR 16 Anden -74,1290745 4,59494786

16AN00761-1 1/03/2024 8/03/2024 11,37672 KR 50A 41A 55 S AUTOPISTA SUR 16 Anden -74,1288584 4,59420943

16AN00761-10 1/03/2024 8/03/2024 9,54151 CL 41A S 50A 29 AUTOPISTA SUR 16 Anden -74,1288882 4,59470561

16AN00761-11 1/03/2024 8/03/2024 3,15577 CL 41B S 50B 01 AUTOPISTA SUR 16 Anden -74,1295834 4,59473186

16AN00761-12 1/03/2024 8/03/2024 5,66644 CL 41A S 50A 37 AUTOPISTA SUR 16 Anden -74,1289785 4,59477831

16AN00761-13 1/03/2024 8/03/2024 5,61418 CL 41A S 50A 53 AUTOPISTA SUR 16 Anden -74,1290485 4,5948334

16AN00761-14 1/03/2024 8/03/2024 6,05301 CL 41A S 50A 59 AUTOPISTA SUR 16 Anden -74,1290992 4,59487631

16AN00761-15 1/03/2024 8/03/2024 29,14160 CL 41B S 50B 01 AUTOPISTA SUR 16 Anden -74,1297416 4,59485881

16AN00761-16 1/03/2024 8/03/2024 4,58813 KR 50C 41A 00 S AUTOPISTA SUR 16 Anden -74,1291302 4,59490024

16AN00761-17 1/03/2024 8/03/2024 6,23665 KR 50C 41A 00 S AUTOPISTA SUR 16 Anden -74,1291915 4,59495133

16AN00761-18 1/03/2024 8/03/2024 5,28182 KR 50C 41A 00 S AUTOPISTA SUR 16 Anden -74,1292668 4,59501126

16AN00761-19 1/03/2024 8/03/2024 2,46211 KR 50C 41A 00 S AUTOPISTA SUR 16 Anden -74,1293208 4,59505629

16AN00761-2 1/03/2024 8/03/2024 28,24153 KR 50A 41A 55 S AUTOPISTA SUR 16 Anden -74,1289622 4,59422793

16AN00761-20 1/03/2024 8/03/2024 33,78181 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1297561 4,59499969

16AN00761-21 1/03/2024 8/03/2024 21,10928 KR 50C 41A 06 S AUTOPISTA SUR 16 Anden -74,1294844 4,59518968

16AN00761-3 1/03/2024 8/03/2024 6,70933 KR 50A 41A 55 S AUTOPISTA SUR 16 Anden -74,1290427 4,59429623

16AN00761-4 1/03/2024 8/03/2024 5,55614 CL 41B S 50A 50 AUTOPISTA SUR 16 Anden -74,1292356 4,59445054

16AN00761-5 1/03/2024 8/03/2024 14,03382 KR 50A 41A 05 S AUTOPISTA SUR 16 Anden -74,1286691 4,5944437

16AN00761-6 1/03/2024 8/03/2024 5,67776 CL 41B S 50A 64 AUTOPISTA SUR 16 Anden -74,1293355 4,59452881

16AN00761-7 1/03/2024 8/03/2024 18,53379 KR 50A 41A 05 S AUTOPISTA SUR 16 Anden -74,1286883 4,59454354

16AN00761-8 1/03/2024 8/03/2024 9,88639 KR 50A 41A 05 S AUTOPISTA SUR 16 Anden -74,1287668 4,59460681

16AN00761-9 1/03/2024 8/03/2024 6,18049 CL 41B S 50B 01 AUTOPISTA SUR 16 Anden -74,1295081 4,59467278

16AN00762-2 1/03/2024 8/03/2024 10,46764 CL 41B S 50A 11 AUTOPISTA SUR 16 Anden -74,1289695 4,59406722

16AN00762-3 1/03/2024 8/03/2024 3,29411 CL 41B S 50A 11 AUTOPISTA SUR 16 Anden -74,1289739 4,59415362

16AN00762-4 1/03/2024 8/03/2024 16,18847 KR 50A BIS 41B 26 S AUTOPISTA SUR 16 Anden -74,1293902 4,59417023
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16AN00762-6 1/03/2024 8/03/2024 13,49675 AC 45A S 50A 42 AUTOPISTA SUR 16 Anden -74,1292796 4,59430683

16AN00763-1 1/03/2024 8/03/2024 7,04888 AC 45A S 50A 42 AUTOPISTA SUR 16 Anden -74,1295986 4,5940218

16AN00763-2 1/03/2024 8/03/2024 5,19286 KR 50ABIS 41B 31 S AUTOPISTA SUR 16 Anden -74,1294967 4,59414985

16AN00763-4 1/03/2024 8/03/2024 9,23706 AC 45A S 50B 02 AUTOPISTA SUR 16 Anden -74,1297613 4,59442963

16AN00763-5 1/03/2024 8/03/2024 11,18401 CL 41B S 50A 55 AUTOPISTA SUR 16 Anden -74,1293561 4,59446149

16AN00763-6 1/03/2024 8/03/2024 9,91938 AC 45A S 50B 02 AUTOPISTA SUR 16 Anden -74,1297052 4,59450026

16AN00763-7 1/03/2024 8/03/2024 2,09381 CL 41B S 50B 01 AUTOPISTA SUR 16 Anden -74,1294634 4,59454552

16AN00763-8 1/03/2024 8/03/2024 10,84895 CL 41B S 50B 01 AUTOPISTA SUR 16 Anden -74,1295338 4,59460297

16AN00764-1 1/03/2024 8/03/2024 1,56738 KR 51 38B 00 S AUTOPISTA SUR 16 Anden -74,1277785 4,5977771

16AN00764-10 1/03/2024 8/03/2024 2,71812 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1277976 4,59832375

16AN00764-11 1/03/2024 8/03/2024 14,20888 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1272077 4,59829467

16AN00764-12 1/03/2024 8/03/2024 2,24490 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1277896 4,59833464

16AN00764-13 1/03/2024 8/03/2024 192,05974 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1272868 4,5989829

16AN00764-2 1/03/2024 8/03/2024 4,81533 KR 51 38B 00 S AUTOPISTA SUR 16 Anden -74,1278278 4,59781523

16AN00764-3 1/03/2024 8/03/2024 3,88078 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1275429 4,59787299

16AN00764-4 1/03/2024 8/03/2024 4,05244 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1274092 4,59804472

16AN00764-5 1/03/2024 8/03/2024 31,60355 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1280399 4,59804181

16AN00764-6 1/03/2024 8/03/2024 14,49819 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1273389 4,59813207

16AN00764-7 1/03/2024 8/03/2024 23,35791 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1279679 4,59813743

16AN00764-8 1/03/2024 8/03/2024 14,62914 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1279234 4,5981794

16AN00764-9 1/03/2024 8/03/2024 21,80732 KR 51 38A 04 AUTOPISTA SUR 16 Anden -74,1278219 4,59829263

16AN00765-1 1/03/2024 8/03/2024 11,76289 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1283111 4,59692098

16AN00765-10 1/03/2024 8/03/2024 5,59641 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1285607 4,59738344

16AN00765-11 1/03/2024 8/03/2024 4,39993 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1285574 4,59740092

16AN00765-12 1/03/2024 8/03/2024 16,69855 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1285408 4,59741879

16AN00765-13 1/03/2024 8/03/2024 6,73577 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1285293 4,59743688

16AN00765-14 1/03/2024 8/03/2024 27,39021 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1285032 4,59747346

16AN00765-15 1/03/2024 8/03/2024 12,87119 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1277684 4,59759244

16AN00765-16 1/03/2024 8/03/2024 19,36499 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1283367 4,59765065

16AN00765-17 1/03/2024 8/03/2024 30,62236 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1282917 4,59771091

16AN00765-18 1/03/2024 8/03/2024 52,88364 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1282225 4,59780972

16AN00765-19 1/03/2024 8/03/2024 76,54353 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1281458 4,59791261

16AN00765-2 1/03/2024 8/03/2024 29,23538 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1283361 4,5969437

16AN00765-3 1/03/2024 8/03/2024 6,16219 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,12836 4,59695158

16AN00765-4 1/03/2024 8/03/2024 129,29022 KR 51 39A 00 S AUTOPISTA SUR 16 Anden -74,1284251 4,59700191

16AN00765-5 1/03/2024 8/03/2024 37,15288 KR 51 39A 00 S AUTOPISTA SUR 16 Anden -74,1285326 4,59709073

16AN00765-6 1/03/2024 8/03/2024 5,40701 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1280609 4,5972302

16AN00765-7 1/03/2024 8/03/2024 56,47819 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1286316 4,59730497

16AN00765-8 1/03/2024 8/03/2024 3,90465 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1285726 4,59737091

16AN00765-9 1/03/2024 8/03/2024 22,22650 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1285962 4,5973572

16AN00766-1 1/03/2024 8/03/2024 6,55936 AC 45A S 50B 02 AUTOPISTA SUR 16 Anden -74,1301037 4,59411101

16AN00766-3 1/03/2024 8/03/2024 20,63387 CL 41B S 50B 01 AUTOPISTA SUR 16 Anden -74,1297046 4,59474082

16AN00766-4 1/03/2024 8/03/2024 46,80996 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1306655 4,594794

16AN00766-5 1/03/2024 8/03/2024 69,82808 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1305366 4,5949186

16AN00766-6 1/03/2024 8/03/2024 14,70816 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1305613 4,59494242

16AN00766-7 1/03/2024 8/03/2024 9,83759 CL 41B S 50B 01 AUTOPISTA SUR 16 Anden -74,1300834 4,59504533

16AN00766-8 1/03/2024 8/03/2024 203,00005 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1303771 4,59512891

16AN00767-1 1/03/2024 8/03/2024 32,92170 CL 41B S 50B 01 AUTOPISTA SUR 16 Anden -74,1299544 4,59503216

16AN00767-10 1/03/2024 8/03/2024 26,49926 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,130064 4,59552754

16AN00767-11 1/03/2024 8/03/2024 120,82172 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,129983 4,59562575

16AN00767-12 1/03/2024 8/03/2024 5,99168 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1299193 4,59570058

16AN00767-13 1/03/2024 8/03/2024 45,11397 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1298922 4,59573433

16AN00767-14 1/03/2024 8/03/2024 25,50491 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1297419 4,5959227

16AN00767-15 1/03/2024 8/03/2024 2,58816 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1297086 4,59595013

16AN00767-16 1/03/2024 8/03/2024 4,11194 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,129701 4,59595844

16AN00767-17 1/03/2024 8/03/2024 8,97186 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1297249 4,59595066

16AN00767-18 1/03/2024 8/03/2024 2,81699 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1296602 4,59602015

16AN00767-19 1/03/2024 8/03/2024 44,62010 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1296856 4,59599309

16AN00767-2 1/03/2024 8/03/2024 32,61993 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,129826 4,59503456

16AN00767-20 1/03/2024 8/03/2024 10,14069 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1296525 4,59603467

16AN00767-21 1/03/2024 8/03/2024 4,91875 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1296448 4,59605148

16AN00767-22 1/03/2024 8/03/2024 33,17673 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1295827 4,59611878

16AN00767-23 1/03/2024 8/03/2024 53,85170 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1295354 4,59618007

16AN00767-24 1/03/2024 8/03/2024 129,07059 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,12944 4,59629788

16AN00767-3 1/03/2024 8/03/2024 24,41777 CL 41B S 50B 01 AUTOPISTA SUR 16 Anden -74,1301712 4,59520739

16AN00767-4 1/03/2024 8/03/2024 56,68548 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1302384 4,59530353

16AN00767-5 1/03/2024 8/03/2024 6,36135 CL 40A S 50C 00 AUTOPISTA SUR 16 Anden -74,1295518 4,59537003

16AN00767-6 1/03/2024 8/03/2024 55,10274 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1301566 4,59541097
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16AN00767-7 1/03/2024 8/03/2024 10,38403 KR 50C 41 31 S AUTOPISTA SUR 16 Anden -74,1294869 4,59544988

16AN00767-8 1/03/2024 8/03/2024 25,66724 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1300991 4,59548405

16AN00767-9 1/03/2024 8/03/2024 4,91032 AC 45A S 50B 98 AUTOPISTA SUR 16 Anden -74,1300815 4,59550441

16AN00768-1 1/03/2024 8/03/2024 3,50261 CL 29 S 50B 06 AUTOPISTA SUR 16 Anden -74,1225062 4,60249111

16AN00769-2 1/03/2024 8/03/2024 5,47427 AC 45A S 50 08 AUTOPISTA SUR 16 Anden -74,1272539 4,59432418

16AN00769-3 1/03/2024 8/03/2024 5,00268 AC 45A S 50 06 AUTOPISTA SUR 16 Anden -74,1272004 4,59438918

16AN00770-1 1/03/2024 8/03/2024 8,83160 KR 50BISA 41A 10 S AUTOPISTA SUR 16 Anden -74,1282641 4,59413948

16AN00770-10 1/03/2024 8/03/2024 6,00567 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1275361 4,59427497

16AN00770-11 1/03/2024 8/03/2024 11,95521 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1274277 4,59427541

16AN00770-12 1/03/2024 8/03/2024 5,65643 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1276155 4,59427561

16AN00770-13 1/03/2024 8/03/2024 5,09019 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1276994 4,59427833

16AN00770-14 1/03/2024 8/03/2024 0,77913 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1275619 4,59427816

16AN00770-15 1/03/2024 8/03/2024 0,85472 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1277274 4,59427829

16AN00770-16 1/03/2024 8/03/2024 1,46757 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,12774 4,59427846

16AN00770-17 1/03/2024 8/03/2024 0,87230 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1276446 4,5942781

16AN00770-18 1/03/2024 8/03/2024 0,76049 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1279046 4,59427989

16AN00770-19 1/03/2024 8/03/2024 0,67640 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1279171 4,59428004

16AN00770-2 1/03/2024 8/03/2024 13,97325 KR 50BISA 41A 10 S AUTOPISTA SUR 16 Anden -74,1281968 4,59422091

16AN00770-20 1/03/2024 8/03/2024 0,46329 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,127893 4,59428005

16AN00770-21 1/03/2024 8/03/2024 0,64624 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1278804 4,59428028

16AN00770-22 1/03/2024 8/03/2024 0,83029 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1277519 4,59427889

16AN00770-23 1/03/2024 8/03/2024 5,98732 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1280308 4,59428054

16AN00770-24 1/03/2024 8/03/2024 5,35397 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1277817 4,59427971

16AN00770-25 1/03/2024 8/03/2024 0,69479 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1279994 4,59428088

16AN00770-26 1/03/2024 8/03/2024 0,72566 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1280591 4,59428105

16AN00770-27 1/03/2024 8/03/2024 0,72764 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,127976 4,59428113

16AN00770-28 1/03/2024 8/03/2024 0,86292 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1279852 4,59428156

16AN00770-29 1/03/2024 8/03/2024 6,07530 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1281114 4,59428144

16AN00770-30 1/03/2024 8/03/2024 7,04982 KR 50BIS 41 99 S AUTOPISTA SUR 16 Anden -74,1279469 4,59428211

16AN00771-1 1/03/2024 8/03/2024 31,56696 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1294265 4,5965094

16AN00771-2 1/03/2024 8/03/2024 43,58865 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1293781 4,59657212

16AN00771-3 1/03/2024 8/03/2024 207,08192 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1292877 4,59679592

16AN00771-4 1/03/2024 8/03/2024 15,27123 KR 51BIS 39A 85 S OSPINA PEREZ SUR 16 Anden -74,1293719 4,59703528

16AN00771-5 1/03/2024 8/03/2024 8,59266 KR 51A 39A 84 S OSPINA PEREZ SUR 16 Anden -74,1294403 4,5970916

16AN00771-6 1/03/2024 8/03/2024 36,05401 KR 51A 40 01 S OSPINA PEREZ SUR 16 Anden -74,1295359 4,59707042

16AN00772-1 1/03/2024 8/03/2024 17,93992 CL 42 S 51A 61 OSPINA PEREZ SUR 16 Anden -74,1310012 4,59488958

16AN00773-1 1/03/2024 8/03/2024 10,41684 KR 51B 41B 08 S OSPINA PEREZ SUR 16 Anden -74,1311491 4,59581876

16AN00773-2 1/03/2024 8/03/2024 53,05163 KR 51B 41A 05 S OSPINA PEREZ SUR 16 Anden -74,1310999 4,59601496

16AN00773-3 1/03/2024 8/03/2024 6,19085 CL 41A S 51A 60 OSPINA PEREZ SUR 16 Anden -74,130922 4,5961137

16AN00774-1 1/03/2024 8/03/2024 8,84459 CL 40ABIS S 51B 05 OSPINA PEREZ SUR 16 Anden -74,130454 4,59696789

16AN00774-2 1/03/2024 8/03/2024 2,88594 CL 40A S 51B 57 OSPINA PEREZ SUR 16 Anden -74,1304016 4,59703108

16AN00774-3 1/03/2024 8/03/2024 2,21837 CL 40A S 51B 57 OSPINA PEREZ SUR 16 Anden -74,1303619 4,59708088

16AN00774-4 1/03/2024 8/03/2024 3,73970 CL 40A S 51B 57 OSPINA PEREZ SUR 16 Anden -74,1303188 4,59713283

16AN00774-6 1/03/2024 8/03/2024 4,90366 KR 51B 40 05 S OSPINA PEREZ SUR 16 Anden -74,1301159 4,59738605

16AN00774-7 1/03/2024 8/03/2024 72,65121 KR 51B 40 01 S OSPINA PEREZ SUR 16 Anden -74,1302189 4,5976255

16AN00775-1 1/03/2024 8/03/2024 8,35578 KR 51B 40B 49 S OSPINA PEREZ SUR 16 Anden -74,1308021 4,5965328

16AN00775-10 1/03/2024 8/03/2024 11,11773 CL 41 S 51B 06 OSPINA PEREZ SUR 16 Anden -74,1310776 4,59694386

16AN00775-11 1/03/2024 8/03/2024 21,98889 KR 51BBIS 40B 04 S OSPINA PEREZ SUR 16 Anden -74,130794 4,59702889

16AN00775-2 1/03/2024 8/03/2024 2,44402 KR 51B 40B 43 S OSPINA PEREZ SUR 16 Anden -74,1307293 4,59662225

16AN00775-3 1/03/2024 8/03/2024 149,18570 KR 51B 40B 49 S OSPINA PEREZ SUR 16 Anden -74,130944 4,59659752

16AN00775-4 1/03/2024 8/03/2024 6,48110 KR 51B 40B 31 S OSPINA PEREZ SUR 16 Anden -74,1306745 4,5966914

16AN00775-5 1/03/2024 8/03/2024 4,62930 KR 51B 40B 15 S OSPINA PEREZ SUR 16 Anden -74,1306233 4,59675328

16AN00775-6 1/03/2024 8/03/2024 55,74255 KR 51BBIS 40B 52 S OSPINA PEREZ SUR 16 Anden -74,1311416 4,59675026

16AN00775-7 1/03/2024 8/03/2024 9,32915 CL 40B S 51B 17 OSPINA PEREZ SUR 16 Anden -74,1305653 4,59682851

16AN00775-8 1/03/2024 8/03/2024 16,39366 CL 41 S 51B 06 OSPINA PEREZ SUR 16 Anden -74,1311535 4,59685139

16AN00775-9 1/03/2024 8/03/2024 7,40220 KR 51B 40A 49 S OSPINA PEREZ SUR 16 Anden -74,1306088 4,59690083

16AN00776-1 1/03/2024 8/03/2024 13,54738 CL 41 S 51B 65 OSPINA PEREZ SUR 16 Anden -74,1312578 4,59671789

16AN00776-2 1/03/2024 8/03/2024 95,53356 KR 51CBIS 41 02 S OSPINA PEREZ SUR 16 Anden -74,1313486 4,59679338

16AN00776-3 1/03/2024 8/03/2024 87,97365 CL 41 S 51B 06 OSPINA PEREZ SUR 16 Anden -74,1314846 4,59690396

16AN00776-4 1/03/2024 8/03/2024 290,01041 CL 41 S 51B 06 OSPINA PEREZ SUR 16 Anden -74,1317653 4,59712996

16AN00776-5 1/03/2024 8/03/2024 127,76230 KR 51D 41 01 S OSPINA PEREZ SUR 16 Anden -74,1320937 4,59739278

16AN00777-1 1/03/2024 8/03/2024 10,79392 KR 51BBIS 41B 50 S OSPINA PEREZ SUR 16 Anden -74,1315078 4,59565359

16AN00777-10 1/03/2024 8/03/2024 11,23218 KR 51CBIS 41B 06 S OSPINA PEREZ SUR 16 Anden -74,1318057 4,59603004

16AN00777-11 1/03/2024 8/03/2024 9,06859 KR 51B 41A 05 S OSPINA PEREZ SUR 16 Anden -74,1311975 4,59604058

16AN00777-12 1/03/2024 8/03/2024 6,06428 CL 41BIS S 51B 03 OSPINA PEREZ SUR 16 Anden -74,1311605 4,596088

16AN00777-13 1/03/2024 8/03/2024 19,04636 CL 41BIS S 51B 03 OSPINA PEREZ SUR 16 Anden -74,1310928 4,59616981

16AN00777-2 1/03/2024 8/03/2024 9,66843 CL 42 S 51B 10 OSPINA PEREZ SUR 16 Anden -74,1314594 4,59571447

16AN00777-3 1/03/2024 8/03/2024 8,32117 KR 51B 41A 57 S OSPINA PEREZ SUR 16 Anden -74,1313566 4,5958419
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16AN00777-4 1/03/2024 8/03/2024 3,21727 KR 51B 41A 47 S OSPINA PEREZ SUR 16 Anden -74,1313234 4,59588175

16AN00777-5 1/03/2024 8/03/2024 4,03270 KR 51CBIS 41B 24 S OSPINA PEREZ SUR 16 Anden -74,1319052 4,59591112

16AN00777-6 1/03/2024 8/03/2024 7,82958 KR 51B 41A 37 S OSPINA PEREZ SUR 16 Anden -74,1312951 4,59592001

16AN00777-7 1/03/2024 8/03/2024 6,25099 KR 51CBIS 41B 24 S OSPINA PEREZ SUR 16 Anden -74,1318889 4,59593132

16AN00777-8 1/03/2024 8/03/2024 9,13576 KR 51B 41A 21 S OSPINA PEREZ SUR 16 Anden -74,1312414 4,59598556

16AN00777-9 1/03/2024 8/03/2024 35,67335 CL 42 S 51B 52 OSPINA PEREZ SUR 16 Anden -74,1318333 4,59595511

16AN00778-1 1/03/2024 8/03/2024 67,63180 CL 42B S 51B 32 OSPINA PEREZ SUR 16 Anden -74,1321268 4,59502661

16AN00779-1 1/03/2024 8/03/2024 40,69699 CL 40 S 51C 15 OSPINA PEREZ SUR 16 Anden -74,130615 4,5979454

16AN00780-1 1/03/2024 8/03/2024 24,67352 KR 51CBIS 40A 50 S OSPINA PEREZ SUR 16 Anden -74,1309813 4,59717234

16AN00781-1 1/03/2024 8/03/2024 21,05227 CL 41 S 51B 06 OSPINA PEREZ SUR 16 Anden -74,1311162 4,59710718

16AN00781-2 1/03/2024 8/03/2024 97,57899 CL 41 S 51B 06 OSPINA PEREZ SUR 16 Anden -74,1314469 4,59703721

16AN00782-1 1/03/2024 8/03/2024 29,79754 KR 51BBIS 42 61 S OSPINA PEREZ SUR 16 Anden -74,1321326 4,59513696

16AN00782-2 1/03/2024 8/03/2024 5,14169 KR 51BBIS 42 61 S OSPINA PEREZ SUR 16 Anden -74,1322134 4,59517008

16AN00782-3 1/03/2024 8/03/2024 15,33426 CL 42B S 51B 88 OSPINA PEREZ SUR 16 Anden -74,1324144 4,59521599

16AN00783-1 1/03/2024 8/03/2024 27,02467 CL 42B S 51B 88 OSPINA PEREZ SUR 16 Anden -74,1324908 4,59505494

16AN00783-2 1/03/2024 8/03/2024 5,07943 CL 42B S 51B 88 OSPINA PEREZ SUR 16 Anden -74,1324736 4,5951364

16AN00784-1 1/03/2024 8/03/2024 3,79081 KR 51CBIS 41B 07 S OSPINA PEREZ SUR 16 Anden -74,1321472 4,59636388

16AN00785-1 1/03/2024 8/03/2024 84,51903 KR 51D 42 12 S OSPINA PEREZ SUR 16 Anden -74,1325747 4,59579655

16AN00786-1 1/03/2024 8/03/2024 29,86351 KR 51DBIS 40 02 S OSPINA PEREZ SUR 16 Anden -74,1310694 4,59831498

16AN00787-1 1/03/2024 8/03/2024 83,71426 CL 41B S 51D 11 OSPINA PEREZ SUR 16 Anden -74,1324336 4,59662519

16AN00788-1 1/03/2024 8/03/2024 86,30898 KR 51D 42 12 S OSPINA PEREZ SUR 16 Anden -74,1326623 4,59581253

16AN00788-2 1/03/2024 8/03/2024 87,47702 KR 51D 42 12 S OSPINA PEREZ SUR 16 Anden -74,1324339 4,595933

16AN00789-1 1/03/2024 8/03/2024 260,57199 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,1331849 4,59476318

16AN00789-10 1/03/2024 8/03/2024 26,10369 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,1333521 4,59492058

16AN00789-11 1/03/2024 8/03/2024 2,30086 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,1333109 4,59494206

16AN00789-12 1/03/2024 8/03/2024 5,29350 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,1334056 4,59494358

16AN00789-13 1/03/2024 8/03/2024 2,82637 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,1333307 4,59494985

16AN00789-14 1/03/2024 8/03/2024 21,43084 KR 51D 42A 55 S OSPINA PEREZ SUR 16 Anden -74,1330615 4,59505428

16AN00789-2 1/03/2024 8/03/2024 3,47487 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,1331637 4,59484453

16AN00789-3 1/03/2024 8/03/2024 1,78869 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,1331744 4,59484708

16AN00789-4 1/03/2024 8/03/2024 2,23566 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,1331853 4,59485372

16AN00789-5 1/03/2024 8/03/2024 6,83206 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,133122 4,59486584

16AN00789-6 1/03/2024 8/03/2024 13,94386 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,133212 4,59486451

16AN00789-7 1/03/2024 8/03/2024 14,74400 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,1332605 4,59488362

16AN00789-8 1/03/2024 8/03/2024 1,88966 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,1332901 4,59489645

16AN00789-9 1/03/2024 8/03/2024 1,70574 CL 43 S 47A 20 OSPINA PEREZ SUR 16 Anden -74,1333002 4,59490059

16AN00790-1 1/03/2024 8/03/2024 66,43292 CL 43 S 51D 13 OSPINA PEREZ SUR 16 Anden -74,133226 4,59461957

16AN00790-2 1/03/2024 8/03/2024 16,76669 KR 51DBIS 43 04 S OSPINA PEREZ SUR 16 Anden -74,1335418 4,5946681

16AN00791-1 1/03/2024 8/03/2024 171,15833 CL 41 S 51B 06 OSPINA PEREZ SUR 16 Anden -74,1323122 4,59770615

16AN00792-1 1/03/2024 8/03/2024 393,52547 KR 51G 41 04 S OSPINA PEREZ SUR 16 Anden -74,1324774 4,5977024

16AN00793-2 1/03/2024 8/03/2024 18,81370 CL 42BIS S 51D 77 OSPINA PEREZ SUR 16 Anden -74,1333712 4,59600643

16AN00794-1 1/03/2024 8/03/2024 40,24887 KR 51DBIS 42B 49 S OSPINA PEREZ SUR 16 Anden -74,1336009 4,59488902

16AN00794-2 1/03/2024 8/03/2024 19,69830 KR 51DBIS 42B 49 S OSPINA PEREZ SUR 16 Anden -74,133531 4,59488714

16AN00794-3 1/03/2024 8/03/2024 5,81024 CL 43 S 51D 60 OSPINA PEREZ SUR 16 Anden -74,1337803 4,5949382

16AN00794-4 1/03/2024 8/03/2024 8,36157 KR 51DBIS 42B 41 S OSPINA PEREZ SUR 16 Anden -74,1335019 4,59495776

16AN00794-5 1/03/2024 8/03/2024 9,75510 KR 51DBIS 42B 29 S OSPINA PEREZ SUR 16 Anden -74,1334783 4,59501756

16AN00794-6 1/03/2024 8/03/2024 20,05834 KR 51DBIS 42B 13 S OSPINA PEREZ SUR 16 Anden -74,1334396 4,59511187

16AN00794-7 1/03/2024 8/03/2024 11,85440 KR 51DBIS 42A 59 S OSPINA PEREZ SUR 16 Anden -74,1333862 4,59523899

16AN00795-1 1/03/2024 8/03/2024 40,57988 CL 40 S 51G 17 OSPINA PEREZ SUR 16 Anden -74,1317172 4,59883667

16AN00796-1 1/03/2024 8/03/2024 71,20493 CL 40ABIS S 51F 47 OSPINA PEREZ SUR 16 Anden -74,1320677 4,59812113

16AN00797-1 1/03/2024 8/03/2024 182,33432 KR 52B 37A 20 S OSPINA PEREZ SUR 16 Anden -74,1328111 4,59771247

16AN00798-1 1/03/2024 8/03/2024 12,98629 KR 52 42A 96 S OSPINA PEREZ SUR 16 Anden -74,134346 4,59532924

16AN00798-2 1/03/2024 8/03/2024 1,87507 KR 52 42A 96 S OSPINA PEREZ SUR 16 Anden -74,1343945 4,59535982

16AN00798-3 1/03/2024 8/03/2024 32,61829 KR 52 42A 96 S OSPINA PEREZ SUR 16 Anden -74,1343686 4,59544388

16AN00798-4 1/03/2024 8/03/2024 3,40179 KR 52 42A 68 S OSPINA PEREZ SUR 16 Anden -74,1342289 4,59565225

16AN00798-5 1/03/2024 8/03/2024 8,92589 KR 52 42A 62 S OSPINA PEREZ SUR 16 Anden -74,134184 4,59571762

16AN00799-1 1/03/2024 8/03/2024 15,31079 KR 51F 43 06 S OSPINA PEREZ SUR 16 Anden -74,1340322 4,59503881

16AN00800-1 1/03/2024 8/03/2024 61,01736 KR 52 40A 04 S OSPINA PEREZ SUR 16 Anden -74,1319614 4,59848037

16AN00800-2 1/03/2024 8/03/2024 30,93072 KR 51G 40 33 S OSPINA PEREZ SUR 16 Anden -74,1318365 4,59852297

16AN00801-1 1/03/2024 8/03/2024 87,43061 KR 51DBIS 42 45 S OSPINA PEREZ SUR 16 Anden -74,1331525 4,59597528

16AN00801-2 1/03/2024 8/03/2024 2,36064 KR 51DBIS 42 41 S OSPINA PEREZ SUR 16 Anden -74,1330524 4,59602871

16AN00801-4 1/03/2024 8/03/2024 24,24298 CL 42 S 51D 59 OSPINA PEREZ SUR 16 Anden -74,1329385 4,59638468

16AN00802-1 1/03/2024 8/03/2024 6,59869 CL 42 S 51F 19 OSPINA PEREZ SUR 16 Anden -74,1331759 4,59657732

16AN00803-1 1/03/2024 8/03/2024 5,67833 CL 41 S 51B 06 OSPINA PEREZ SUR 16 Anden -74,1311901 4,59680223

16AN00803-2 1/03/2024 8/03/2024 43,49744 CL 41 S 51B 06 OSPINA PEREZ SUR 16 Anden -74,1313509 4,59692303

16AN00804-1 1/03/2024 8/03/2024 35,79685 CL 40 S 51B 57 OSPINA PEREZ SUR 16 Anden -74,1304617 4,59782294

16AN00805-1 1/03/2024 8/03/2024 52,66901 KR 51ABIS 40 02 S OSPINA PEREZ SUR 16 Anden -74,1296809 4,59718918

16AN00806-1 1/03/2024 8/03/2024 91,54988 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1307269 4,5948938
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16AN00806-10 1/03/2024 8/03/2024 40,35020 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1296105 4,59637502

16AN00806-11 1/03/2024 8/03/2024 6,79610 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1294982 4,59642208

16AN00806-12 1/03/2024 8/03/2024 2,83329 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,12949 4,59643662

16AN00806-13 1/03/2024 8/03/2024 6,30050 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1295383 4,59645627

16AN00806-14 1/03/2024 8/03/2024 4,43093 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,12953 4,59647003

16AN00806-15 1/03/2024 8/03/2024 26,93051 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1294663 4,59646108

16AN00806-16 1/03/2024 8/03/2024 21,04684 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1295115 4,59649216

16AN00806-2 1/03/2024 8/03/2024 28,65217 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1306385 4,59500478

16AN00806-3 1/03/2024 8/03/2024 24,46776 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1304857 4,59518687

16AN00806-4 1/03/2024 8/03/2024 35,81367 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,129623 4,59626987

16AN00806-5 1/03/2024 8/03/2024 17,83382 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1296766 4,5962858

16AN00806-6 1/03/2024 8/03/2024 4,46656 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1296629 4,59631104

16AN00806-7 1/03/2024 8/03/2024 13,49550 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1296499 4,59632552

16AN00806-8 1/03/2024 8/03/2024 8,98812 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1296185 4,59632749

16AN00806-9 1/03/2024 8/03/2024 36,71949 KR 51 41B 59 S OSPINA PEREZ SUR 16 Anden -74,1295646 4,59634035

16AN00807-1 1/03/2024 8/03/2024 2,69259 CL 42 S 51A 61 OSPINA PEREZ SUR 16 Anden -74,1310345 4,59496093

16AN00808-1 1/03/2024 8/03/2024 292,04940 KR 51 37 33 S OSPINA PEREZ 16 Anden -74,1272422 4,59923333

16AN00809-1 1/03/2024 8/03/2024 13,59806 KR 51A 37B 19 S OSPINA PEREZ 16 Anden -74,1276984 4,59917254

16AN00810-1 1/03/2024 8/03/2024 10,54760 KR 51 37B 41 S OSPINA PEREZ 16 Anden -74,1276043 4,59879303

16AN00810-2 1/03/2024 8/03/2024 25,67589 KR 51A 37B 26 S OSPINA PEREZ 16 Anden -74,1276827 4,5990555

16AN00811-1 1/03/2024 8/03/2024 19,39715 KR 51BIS 38B 38 S OSPINA PEREZ 16 Anden -74,1281554 4,59811402

16AN00811-2 1/03/2024 8/03/2024 18,51306 KR 51 38A 53 S OSPINA PEREZ 16 Anden -74,1281099 4,59815065

16AN00811-3 1/03/2024 8/03/2024 98,13765 KR 51BIS 38B 38 S OSPINA PEREZ 16 Anden -74,1282142 4,59813129

16AN00811-4 1/03/2024 8/03/2024 65,88239 AC 45A S 50B 98 OSPINA PEREZ 16 Anden -74,1277855 4,5985738

16AN00811-5 1/03/2024 8/03/2024 192,22249 KR 51 38 03 S OSPINA PEREZ 16 Anden -74,1278444 4,5985924

16AN00812-1 1/03/2024 8/03/2024 42,85927 KR 51BIS 38B 38 S OSPINA PEREZ 16 Anden -74,1282784 4,59804634

16AN00813-1 1/03/2024 8/03/2024 11,31351 KR 51 39 53 S OSPINA PEREZ 16 Anden -74,1288274 4,59754174

16AN00813-2 1/03/2024 8/03/2024 3,28128 KR 51 39 53 S OSPINA PEREZ 16 Anden -74,1288348 4,59756896

16AN00813-3 1/03/2024 8/03/2024 23,96704 KR 51BIS 38B 38 S OSPINA PEREZ 16 Anden -74,1283454 4,59787143

16AN00814-1 1/03/2024 8/03/2024 34,90607 KR 51B 38 48 S OSPINA PEREZ 16 Anden -74,1286153 4,59908692

16AN00814-2 1/03/2024 8/03/2024 83,04546 KR 51B 38 18 S OSPINA PEREZ 16 Anden -74,1284811 4,59925927

16AN00814-3 1/03/2024 8/03/2024 15,70830 KR 51B 38 02 S OSPINA PEREZ 16 Anden -74,1284079 4,59934503

16AN00815-1 1/03/2024 8/03/2024 126,48365 KR 51B 39 17 S OSPINA PEREZ SUR 16 Anden -74,1302838 4,59777561

16AN00815-2 1/03/2024 8/03/2024 89,87441 KR 51C CL 40 S OSPINA PEREZ SUR 16 Anden -74,1303652 4,59810722

16AN00815-3 1/03/2024 8/03/2024 182,73171 KR 51B 39 17 S OSPINA PEREZ SUR 16 Anden -74,1300006 4,59856294

16AN00816-1 1/03/2024 8/03/2024 126,60757 KR 51 39A 65 S OSPINA PEREZ 16 Anden -74,1291141 4,59692157

16AN00816-2 1/03/2024 8/03/2024 85,84049 KR 51 39A 45 S OSPINA PEREZ 16 Anden -74,1289802 4,59708167

16AN00816-3 1/03/2024 8/03/2024 10,44917 KR 51 39 71 S OSPINA PEREZ 16 Anden -74,1288086 4,59728602

16AN00816-4 1/03/2024 8/03/2024 20,43176 AC 45A S 50B 98 OSPINA PEREZ 16 Anden -74,1287432 4,59734169

16AN00816-5 1/03/2024 8/03/2024 4,38901 KR 51 39 63 S OSPINA PEREZ 16 Anden -74,1287143 4,59741387

16AN00816-6 1/03/2024 8/03/2024 2,98648 KR 51 39 63 S OSPINA PEREZ 16 Anden -74,1287665 4,59748791

16AN00816-7 1/03/2024 8/03/2024 10,91185 KR 51BIS 39A 15 S OSPINA PEREZ 16 Anden -74,1289135 4,59750967

16AN00817-1 1/03/2024 8/03/2024 34,26934 CL 40 S 51F 30 OSPINA PEREZ 16 Anden -74,131438 4,5987237

16AN00817-2 1/03/2024 8/03/2024 48,13197 CL 40 S 51F 46 OSPINA PEREZ 16 Anden -74,1315183 4,59878739

16AN00817-3 1/03/2024 8/03/2024 33,71309 CL 40 S 51G 10 OSPINA PEREZ 16 Anden -74,1316132 4,59886161

16AN00817-4 1/03/2024 8/03/2024 40,89117 CL 40 S 51G 18 OSPINA PEREZ 16 Anden -74,1317009 4,59893147

16AN00817-5 1/03/2024 8/03/2024 61,65428 CL 40 S 51G 40 OSPINA PEREZ 16 Anden -74,1318052 4,5990192

16AN00817-6 1/03/2024 8/03/2024 30,41010 CL 39B S 51F 79 OSPINA PEREZ 16 Anden -74,131602 4,59931551

16AN00818-1 1/03/2024 8/03/2024 38,32774 KR 51CBIS 37B 34 S OSPINA PEREZ 16 Anden -74,1289517 4,60000887

16AN00818-2 1/03/2024 8/03/2024 38,72643 CL 37B S 51C 21 OSPINA PEREZ 16 Anden -74,129073 4,60013118

16AN00818-3 1/03/2024 8/03/2024 45,76086 KR 51D 37B 37 S OSPINA PEREZ 16 Anden -74,1291949 4,60025639

16AN00818-4 1/03/2024 8/03/2024 16,29463 KR 51DBIS 38 10 S OSPINA PEREZ 16 Anden -74,1293592 4,6004272

16AN00818-5 1/03/2024 8/03/2024 29,55280 CL 37B S 51D 43 OSPINA PEREZ 16 Anden -74,1295623 4,60063693

16AN00818-6 1/03/2024 8/03/2024 9,81554 KR 51FBIS 37B 29 S OSPINA PEREZ 16 Anden -74,1296493 4,60073082

16AN00818-7 1/03/2024 8/03/2024 142,78880 KR 51FBIS 37B 29 S OSPINA PEREZ 16 Anden -74,1298411 4,60092119

16AN00818-8 1/03/2024 8/03/2024 52,35439 KR 52 37B 40 S OSPINA PEREZ 16 Anden -74,1300563 4,60114631

16AN00819-1 1/03/2024 8/03/2024 99,97465 CL 37B S 51 06 OSPINA PEREZ 16 Anden -74,1275067 4,59912713

16AN00819-2 1/03/2024 8/03/2024 291,92389 KR 51 37A 23 S OSPINA PEREZ 16 Anden -74,1273014 4,59927224

16AN00820-1 1/03/2024 8/03/2024 2,86932 KR 51BIS 38B 38 S OSPINA PEREZ 16 Anden -74,1283157 4,59790519

16AN00820-2 1/03/2024 8/03/2024 19,81107 KR 51BIS 38B 38 S OSPINA PEREZ 16 Anden -74,1282922 4,59793668

16AN00820-3 1/03/2024 8/03/2024 3,36297 KR 51BIS 38B 38 S OSPINA PEREZ 16 Anden -74,1282444 4,5980673

16AN00821-1 1/03/2024 8/03/2024 9,91867 KR 51A 26 55 S ALCALA 16 Anden -74,1239151 4,60348337

16AN00822-1 1/03/2024 8/03/2024 11,59134 AC 26 S 51B 65 ALCALA 16 Anden -74,1247262 4,60459191

16AN00823-1 1/03/2024 8/03/2024 108,27173 CL 34 S 51 02 ALCALA 16 Anden -74,1256244 4,60088701

16AN00824-1 1/03/2024 8/03/2024 48,20128 CL 35 S 51 06 ALCALA 16 Anden -74,1260955 4,60040347

16AN00824-2 1/03/2024 8/03/2024 66,37033 CL 34 S 51 01 ALCALA 16 Anden -74,1259624 4,60055286

16AN00825-1 1/03/2024 8/03/2024 34,56900 CL 36 S 51 06 ALCALA 16 Anden -74,1264171 4,6000962

16AN00826-2 1/03/2024 8/03/2024 112,85268 CL 36 S 51 01 ALCALA 16 Anden -74,1266399 4,59985492
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16AN00827-1 1/03/2024 8/03/2024 12,58434 KR 51C 34 07 S ALCALA 16 Anden -74,1275524 4,6017868

16AN00827-2 1/03/2024 8/03/2024 39,20098 KR 51C 34 07 S ALCALA 16 Anden -74,1272395 4,60178088

16AN00827-3 1/03/2024 8/03/2024 64,66848 KR 51C 34 07 S ALCALA 16 Anden -74,1277148 4,60196066

16AN00827-4 1/03/2024 8/03/2024 19,79251 KR 51C 33 37 S ALCALA 16 Anden -74,1268919 4,6021132

16AN00827-5 1/03/2024 8/03/2024 13,12184 KR 51C 33 37 S ALCALA 16 Anden -74,1269093 4,60232597

16AN00827-6 1/03/2024 8/03/2024 86,44963 KR 51C 34 07 S ALCALA 16 Anden -74,1276742 4,60224313

16AN00827-7 1/03/2024 8/03/2024 43,68920 KR 51C 33 37 S ALCALA 16 Anden -74,1270941 4,60251417

16AN00827-8 1/03/2024 8/03/2024 58,82379 KR 51C 33 37 S ALCALA 16 Anden -74,1273718 4,60253621

16AN00828-1 1/03/2024 8/03/2024 20,33930 KR 52 27 05 S ALCALA 16 Anden -74,1263546 4,60573667

16AN00829-1 1/03/2024 8/03/2024 141,51168 CL 32 S 51 12 ALCALA 16 Anden -74,1250213 4,60165581

16AN00829-2 1/03/2024 8/03/2024 88,57487 CL 32 S 51 12 ALCALA 16 Anden -74,125486 4,60186096

16AN00829-3 1/03/2024 8/03/2024 141,99086 CL 32 S 51 12 ALCALA 16 Anden -74,1252292 4,60187058

16AN00830-1 1/03/2024 8/03/2024 429,54225 CL 32 S 51 01 ALCALA 16 Anden -74,1253906 4,60108354

16AN00831-1 1/03/2024 8/03/2024 22,36142 KR 52B 26 00 S TEJAR 16 Anden -74,1275054 4,60649786

16AN00832-1 1/03/2024 8/03/2024 18,57310 KR 52A 26 00 S TEJAR 16 Anden -74,127308 4,60558658

16AN00832-2 1/03/2024 8/03/2024 6,76052 CL 28 S 52A 00 TEJAR 16 Anden -74,1276137 4,60636547

16AN00833-2 1/03/2024 8/03/2024 4,76259 CL 29 S 52A 00 TEJAR 16 Anden -74,1278727 4,60595669

16AN00834-1 1/03/2024 8/03/2024 5,66696 CL 31 S 52A 50 TEJAR 16 Anden -74,1283372 4,60519383

16AN00834-2 1/03/2024 8/03/2024 7,76399 CL 31 S 52A 00 TEJAR 16 Anden -74,1283904 4,60524968

16AN00834-3 1/03/2024 8/03/2024 6,07500 CL 31 S 52A 72 TEJAR 16 Anden -74,1284863 4,60534731

16AN00834-5 1/03/2024 8/03/2024 9,11227 CL 31 S 52B 04 TEJAR 16 Anden -74,1286469 4,60551409

16AN00834-6 1/03/2024 8/03/2024 34,43151 CL 31 S 52A 00 TEJAR 16 Anden -74,128533 4,60550825

16AN00834-7 1/03/2024 8/03/2024 23,14213 CL 30 S 52A 85 TEJAR 16 Anden -74,1283966 4,60565665

16AN00836-1 1/03/2024 8/03/2024 16,44381 CL 33 S 52A 00 TEJAR 16 Anden -74,1288927 4,60446915

16AN00836-2 1/03/2024 8/03/2024 7,33688 CL 33 S 52A 00 TEJAR 16 Anden -74,1291664 4,60475138

16AN00837-1 1/03/2024 8/03/2024 12,04944 CL 33 S 52A 00 TEJAR 16 Anden -74,1289379 4,60440924

16AN00837-2 1/03/2024 8/03/2024 5,82535 CL 33 S 52A 00 TEJAR 16 Anden -74,129009 4,60448351

16AN00838-2 1/03/2024 8/03/2024 6,03146 CL 36 S 52A 13 TEJAR 16 Anden -74,1297999 4,60335752

16AN00839-1 1/03/2024 8/03/2024 124,01698 KR 52B 26 00 S TEJAR 16 Anden -74,1270994 4,6070571

16AN00839-2 1/03/2024 8/03/2024 2,05625 KR 52C 27 40 S TEJAR 16 Anden -74,1281966 4,60714082

16AN00839-3 1/03/2024 8/03/2024 58,49262 KR 52C 26 40 S TEJAR 16 Anden -74,1278619 4,60745924

16AN00839-4 1/03/2024 8/03/2024 13,68961 AC 26 S 52B 99 TEJAR 16 Anden -74,1277581 4,60755747

16AN00840-1 1/03/2024 8/03/2024 3,96799 CL 29 S 52B 20 TEJAR 16 Anden -74,1280696 4,60626907

16AN00840-2 1/03/2024 8/03/2024 3,46315 CL 29 S 52B 34 TEJAR 16 Anden -74,128162 4,60636461

16AN00840-3 1/03/2024 8/03/2024 2,80842 CL 29S -CL 52B 68 TEJAR 16 Anden -74,1283869 4,60659643

16AN00841-1 1/03/2024 8/03/2024 9,16663 CL 30 S 52B 24 TEJAR 16 Anden -74,1284434 4,60597902

16AN00841-2 1/03/2024 8/03/2024 6,47258 CL 30 S 52B 38 TEJAR 16 Anden -74,1285386 4,60607856

16AN00841-3 1/03/2024 8/03/2024 12,60337 KR 52C 29 36 S TEJAR 16 Anden -74,1288148 4,60632216

16AN00841-4 1/03/2024 8/03/2024 7,17270 KR 52C 29 28 S TEJAR 16 Anden -74,1287744 4,60654231

16AN00841-7 1/03/2024 8/03/2024 48,90061 KR 52C 29 14 S TEJAR 16 Anden -74,1284815 4,60658786

16AN00842-1 1/03/2024 8/03/2024 12,83834 CL 31 S 52A 00 TEJAR 16 Anden -74,1289876 4,6058627

16AN00842-3 1/03/2024 8/03/2024 16,44548 KR 52C 30 04 S TEJAR 16 Anden -74,128859 4,60625985

16AN00843-1 1/03/2024 8/03/2024 16,95465 CL 33 S 52A 00 TEJAR 16 Anden -74,1295593 4,60515469

16AN00843-2 1/03/2024 8/03/2024 5,83802 KR 52C 26 00 S TEJAR 16 Anden -74,1296288 4,60523909

16AN00843-3 1/03/2024 8/03/2024 27,16195 KR 52C 26 00 S TEJAR 16 Anden -74,1295793 4,60531437

16AN00844-1 1/03/2024 8/03/2024 4,21956 CL 34 S 52A 00 TEJAR 16 Anden -74,1296525 4,60460685

16AN00847-1 1/03/2024 8/03/2024 4,40205 KR 52C 26 35 S TEJAR 16 Anden -74,1279418 4,6075228

16AN00847-2 1/03/2024 8/03/2024 4,14716 KR 52C 26 00 S TEJAR 16 Anden -74,1279124 4,60755213

16AN00847-3 1/03/2024 8/03/2024 10,97779 KR 52C 26 35 S TEJAR 16 Anden -74,1280567 4,60755969

16AN00847-4 1/03/2024 8/03/2024 8,32674 CL 27 S 52C 52 TEJAR 16 Anden -74,1283101 4,60782011

16AN00847-5 1/03/2024 8/03/2024 14,62044 CL 27 S 54 08 TEJAR 16 Anden -74,1285709 4,60815457

16AN00847-6 1/03/2024 8/03/2024 14,27876 CL 27 S 54 08 TEJAR 16 Anden -74,1285227 4,60820216

16AN00848-1 1/03/2024 8/03/2024 8,00879 CL 30 S 52C 56 TEJAR 16 Anden -74,1294356 4,60672947

16AN00848-3 1/03/2024 8/03/2024 4,55267 CL 30 S 52C 70 TEJAR 16 Anden -74,129605 4,60684403

16AN00848-4 1/03/2024 8/03/2024 5,23942 CL 30 S 52C 80 TEJAR 16 Anden -74,1297103 4,60691541

16AN00849-1 1/03/2024 8/03/2024 4,89658 CL 30 S 52C 19 TEJAR 16 Anden -74,1292322 4,60650897

16AN00849-2 1/03/2024 8/03/2024 10,39181 CL 30 S 52C 61 TEJAR 16 Anden -74,1295347 4,60671084

16AN00850-1 1/03/2024 8/03/2024 30,98758 KR 52C 33 33 S TEJAR 16 Anden -74,1300396 4,60496282

16AN00850-2 1/03/2024 8/03/2024 12,83946 CL 34 S 52C 20 TEJAR 16 Anden -74,1301884 4,60505999

16AN00850-3 1/03/2024 8/03/2024 13,61233 CL 34 S 52C 64 TEJAR 16 Anden -74,1306213 4,60534904

16AN00850-4 1/03/2024 8/03/2024 4,68485 CL 34 S 52C 76 TEJAR 16 Anden -74,1306978 4,60539891

16AN00851-1 1/03/2024 8/03/2024 4,86412 CL 34 S 52C 51 TEJAR 16 Anden -74,1305315 4,60520587

16AN00851-2 1/03/2024 8/03/2024 4,69453 CL 34 S 52C 55 TEJAR 16 Anden -74,1305851 4,60524095

16AN00851-3 1/03/2024 8/03/2024 10,37080 CL 34 S 52C 65 TEJAR 16 Anden -74,1307196 4,60532673

16AN00852-1 1/03/2024 8/03/2024 14,74267 KR 53 35 90 S TEJAR 16 Anden -74,1309597 4,6041263

16AN00854-1 1/03/2024 8/03/2024 23,32375 CL 37 S 54 04 TEJAR 16 Anden -74,1313233 4,6045333

16AN00854-2 1/03/2024 8/03/2024 24,21751 KR 54 35 35 S TEJAR 16 Anden -74,1312245 4,60468658

16AN00854-3 1/03/2024 8/03/2024 6,14873 KR 54 35 29 S TEJAR 16 Anden -74,13116 4,60478023
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16AN00855-1 1/03/2024 8/03/2024 17,30716 CL 27 S 54 08 TEJAR 16 Anden -74,1286298 4,60815079

16AN00856-1 1/03/2024 8/03/2024 4,27507 AK 68 28 28 S TEJAR 16 Anden -74,1295512 4,60790084

16AN00857-1 1/03/2024 8/03/2024 30,37297 KR 52 38 01 S ALQUERIA 16 Anden -74,130523 4,60105357

16AN00857-2 1/03/2024 8/03/2024 3,44484 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1309765 4,60134723

16AN00857-3 1/03/2024 8/03/2024 7,92792 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1305477 4,60153385

16AN00857-5 1/03/2024 8/03/2024 5,98703 KR 52B 38 06 S ALQUERIA 16 Anden -74,1312805 4,60193306

16AN00857-6 1/03/2024 8/03/2024 3,63766 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1312089 4,60197074

16AN00858-1 1/03/2024 8/03/2024 6,39678 CL 38B S 52 70 ALQUERIA 16 Anden -74,1314546 4,60112424

16AN00860-1 1/03/2024 8/03/2024 5,78749 KR 52B 37A 77 S ALQUERIA 16 Anden -74,1311803 4,60220254

16AN00860-2 1/03/2024 8/03/2024 2,35650 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1310652 4,60237805

16AN00861-1 1/03/2024 8/03/2024 13,06891 CL 38B S 52 05 ALQUERIA 16 Anden -74,1309531 4,60050472

16AN00861-2 1/03/2024 8/03/2024 20,61756 CL 38B S 52 05 ALQUERIA 16 Anden -74,13091 4,60056533

16AN00861-3 1/03/2024 8/03/2024 8,22594 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1308677 4,60062413

16AN00861-4 1/03/2024 8/03/2024 4,51530 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1309139 4,60069083

16AN00861-5 1/03/2024 8/03/2024 2,47085 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1309755 4,60073029

16AN00861-7 1/03/2024 8/03/2024 2,30317 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1313495 4,60097655

16AN00861-8 1/03/2024 8/03/2024 4,37669 CL 38B S 52 81 ALQUERIA 16 Anden -74,1315307 4,6010957

16AN00861-9 1/03/2024 8/03/2024 3,52011 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1317876 4,60115925

16AN00862-1 1/03/2024 8/03/2024 4,18759 KR 52 39B 31 S ALQUERIA 16 Anden -74,1319496 4,59919369

16AN00862-2 1/03/2024 8/03/2024 21,39089 KR 52 39B 31 S ALQUERIA 16 Anden -74,1318578 4,59922445

16AN00862-4 1/03/2024 8/03/2024 12,85536 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1316443 4,5995181

16AN00862-5 1/03/2024 8/03/2024 10,52139 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1316091 4,59956763

16AN00862-6 1/03/2024 8/03/2024 9,67066 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1315366 4,59966937

16AN00862-7 1/03/2024 8/03/2024 15,26859 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1314879 4,59973878

16AN00862-8 1/03/2024 8/03/2024 8,39308 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1314581 4,59977967

16AN00862-9 1/03/2024 8/03/2024 15,59904 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1313583 4,59991403

16AN00863-1 1/03/2024 8/03/2024 20,11814 KR 52 40 33 S ALQUERIA 16 Anden -74,1321407 4,5988308

16AN00863-2 1/03/2024 8/03/2024 19,94107 KR 52 40 33 S ALQUERIA 16 Anden -74,13226 4,59884046

16AN00863-3 1/03/2024 8/03/2024 6,09031 CL 40A S 52 38 ALQUERIA 16 Anden -74,1324726 4,59898148

16AN00863-4 1/03/2024 8/03/2024 20,47397 KR 52 40 05 S ALQUERIA 16 Anden -74,1319859 4,59904692

16AN00863-5 1/03/2024 8/03/2024 3,52272 KR 52 40 05 S ALQUERIA 16 Anden -74,1319814 4,59912304

16AN00863-6 1/03/2024 8/03/2024 11,32012 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1321025 4,59920536

16AN00863-7 1/03/2024 8/03/2024 21,93490 KR 52B 40 32 S ALQUERIA 16 Anden -74,1328914 4,59925655

16AN00864-2 1/03/2024 8/03/2024 15,99123 CL 40A S 52 11 ALQUERIA 16 Anden -74,1322531 4,59867591

16AN00864-3 1/03/2024 8/03/2024 9,58255 CL 40A S 52 11 ALQUERIA 16 Anden -74,1323033 4,59879022

16AN00864-4 1/03/2024 8/03/2024 17,56603 CL 40A S 52 51 ALQUERIA 16 Anden -74,1325903 4,59898083

16AN00864-8 1/03/2024 8/03/2024 23,88939 KR 52B 40A 06 S ALQUERIA 16 Anden -74,1329231 4,59920119

16AN00864-9 1/03/2024 8/03/2024 12,47299 KR 52B 40A 06 S ALQUERIA 16 Anden -74,1330554 4,59922031

16AN00865-1 1/03/2024 8/03/2024 8,94518 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1324985 4,59832306

16AN00866-1 1/03/2024 8/03/2024 5,23690 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1331174 4,59746157

16AN00866-2 1/03/2024 8/03/2024 3,42373 KR 52 41 23 S ALQUERIA 16 Anden -74,1329046 4,5977529

16AN00870-1 1/03/2024 8/03/2024 119,10308 KR 52C 42B 18 S ALQUERIA 16 Anden -74,1354461 4,59639476

16AN00875-1 1/03/2024 8/03/2024 8,08974 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1333784 4,60212177

16AN00876-1 1/03/2024 8/03/2024 1,53006 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1332459 4,60066222

16AN00877-1 1/03/2024 8/03/2024 2,51076 CL 40 S 53 20 ALQUERIA 16 Anden -74,1337563 4,60038763

16AN00878-1 1/03/2024 8/03/2024 4,59656 KR 54 39 97 S ALQUERIA 16 Anden -74,1340192 4,6005585

16AN00879-1 1/03/2024 8/03/2024 30,89088 CL 40B S 52C 14 ALQUERIA 16 Anden -74,1338386 4,59934572

16AN00879-10 1/03/2024 8/03/2024 48,14059 CL 40B S 52C 60 ALQUERIA 16 Anden -74,1343691 4,60015668

16AN00879-11 1/03/2024 8/03/2024 444,85908 CL 40B S 52C 60 ALQUERIA 16 Anden -74,1345374 4,60009953

16AN00879-12 1/03/2024 8/03/2024 11,35916 CL 40B S 52C 60 ALQUERIA 16 Anden -74,1346124 4,6002518

16AN00879-2 1/03/2024 8/03/2024 38,52214 CL 40B S 52C 14 ALQUERIA 16 Anden -74,1335984 4,59940556

16AN00879-3 1/03/2024 8/03/2024 43,75017 CL 40B S 52C 14 ALQUERIA 16 Anden -74,1340667 4,59949387

16AN00879-4 1/03/2024 8/03/2024 3,66396 CL 40B S 52C 14 ALQUERIA 16 Anden -74,133731 4,59973565

16AN00879-5 1/03/2024 8/03/2024 2,33693 CL 40B S 52C 14 ALQUERIA 16 Anden -74,1338281 4,59979824

16AN00879-6 1/03/2024 8/03/2024 120,91253 CL 40B S 52C 60 ALQUERIA 16 Anden -74,1340017 4,59982349

16AN00879-7 1/03/2024 8/03/2024 27,56888 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1339734 4,59989664

16AN00879-8 1/03/2024 8/03/2024 2,85772 CL 40B S 52C 60 ALQUERIA 16 Anden -74,1340674 4,59995899

16AN00879-9 1/03/2024 8/03/2024 7,99304 CL 40B S 52C 60 ALQUERIA 16 Anden -74,1347537 4,60003167

16AN00880-1 1/03/2024 8/03/2024 9,52227 KR 53 41 89 S ALQUERIA 16 Anden -74,1350136 4,59808371

16AN00881-1 1/03/2024 8/03/2024 9,98616 KR 54 41 05 S ALQUERIA 16 Anden -74,1347847 4,59925092

16AN00882-1 1/03/2024 8/03/2024 2,21794 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1362122 4,59613405

16AN00883-1 1/03/2024 8/03/2024 2,61536 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1362133 4,59625094

16AN00884-1 1/03/2024 8/03/2024 9,46124 KR 52B 37A 20 S ALQUERIA 16 Anden -74,1372615 4,59622053

16AN00885-1 1/03/2024 8/03/2024 62,72876 KR 52 37 05 S OSPINA PEREZ 16 Anden -74,1300381 4,60141149

16AN00885-2 1/03/2024 8/03/2024 46,24476 KR 52 37 05 S OSPINA PEREZ 16 Anden -74,1298143 4,60162741

16AN00885-3 1/03/2024 8/03/2024 46,14670 KR 52 37 05 S OSPINA PEREZ 16 Anden -74,1296059 4,6018337

16AN00885-4 1/03/2024 8/03/2024 19,22579 KR 52 37 05 S OSPINA PEREZ 16 Anden -74,1295018 4,60197926

16AN00885-5 1/03/2024 8/03/2024 3,12814 KR 52 37 05 S OSPINA PEREZ 16 Anden -74,1294672 4,60201688
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16AN00885-6 1/03/2024 8/03/2024 3,74287 KR 52 37 05 S OSPINA PEREZ 16 Anden -74,1294432 4,60204064

16AN00885-7 1/03/2024 8/03/2024 24,43400 KR 52 37 05 S OSPINA PEREZ 16 Anden -74,1295768 4,60243846

16AN00886-1 1/03/2024 8/03/2024 4,49584 CL 17A S 33 46 REMANSO SUR 16 Anden -74,1112106 4,59769458

16AN00886-2 1/03/2024 8/03/2024 4,54163 CL 17A S 33 54 REMANSO SUR 16 Anden -74,1113101 4,59774093

16AN00887-1 1/03/2024 8/03/2024 9,89461 CL 17ABIS S 33 18 REMANSO SUR 16 Anden -74,1118146 4,59750644

16AN00888-1 1/03/2024 8/03/2024 28,41229 CL 18 S 35 40 REMANSO SUR 16 Anden -74,1123522 4,59712452

16AN00888-2 1/03/2024 8/03/2024 28,15260 KR 34 17A 70 S REMANSO SUR 16 Anden -74,1125052 4,59720225

16AN00888-3 1/03/2024 8/03/2024 15,21041 CL 18 S 35 40 REMANSO SUR 16 Anden -74,1119297 4,59728921

16AN00888-4 1/03/2024 8/03/2024 3,65790 KR 34 17A 70 S REMANSO SUR 16 Anden -74,1124059 4,59733944

16AN00888-5 1/03/2024 8/03/2024 4,54798 KR 34 17A 70 S REMANSO SUR 16 Anden -74,1123729 4,5973839

16AN00888-6 1/03/2024 8/03/2024 9,38551 KR 34 17A 70 S REMANSO SUR 16 Anden -74,1123046 4,59747457

16AN00888-7 1/03/2024 8/03/2024 5,50739 KR 34 17A 70 S REMANSO SUR 16 Anden -74,1122333 4,59757069

16AN00888-8 1/03/2024 8/03/2024 35,27513 KR 34 17A 70 S REMANSO SUR 16 Anden -74,1119862 4,59751913

16AN00889-1 1/03/2024 8/03/2024 2,48162 KR 34 16 49 S REMANSO SUR 16 Anden -74,1120165 4,59796791

16AN00890-1 1/03/2024 8/03/2024 6,03129 CL 18 S 35 40 REMANSO SUR 16 Anden -74,112849 4,59708954

16AN00891-1 1/03/2024 8/03/2024 7,63833 CL 18 S 35 40 REMANSO SUR 16 Anden -74,1126018 4,59698467

16AN00893-1 1/03/2024 8/03/2024 24,05432 KR 34F 16 11 S REMANSO SUR 16 Anden -74,1129957 4,59879817

16AN00893-4 1/03/2024 8/03/2024 14,58432 DG 16 S 34F 33 REMANSO SUR 16 Anden -74,1133011 4,59899462

16AN00893-5 1/03/2024 8/03/2024 5,71030 DG 16 S 34F 33 REMANSO SUR 16 Anden -74,1131977 4,5990309

16AN00894-1 1/03/2024 8/03/2024 5,36471 CL 18 S 35 33 REMANSO SUR 16 Anden -74,1144328 4,5980171

16AN00894-2 1/03/2024 8/03/2024 0,85688 CL 18 S 35 33 REMANSO SUR 16 Anden -74,1144696 4,59804854

16AN00895-1 1/03/2024 8/03/2024 5,81531 KR 35 16 00 S REMANSO SUR 16 Anden -74,1135324 4,59878557

16AN00895-2 1/03/2024 8/03/2024 10,06263 KR 36 16 00 S REMANSO SUR 16 Anden -74,1139542 4,59883512

16AN00895-3 1/03/2024 8/03/2024 6,90519 KR 36 16 00 S REMANSO SUR 16 Anden -74,1138815 4,59893558

16AN00895-4 1/03/2024 8/03/2024 13,02015 KR 35 16 00 S REMANSO SUR 16 Anden -74,1133874 4,59898208

16AN00896-1 1/03/2024 8/03/2024 6,48546 KR 36 16 00 S REMANSO SUR 16 Anden -74,1140058 4,59876718

16AN00897-1 1/03/2024 8/03/2024 17,79453 KR 36 16 00 S REMANSO SUR 16 Anden -74,1139372 4,59904234

16AN00897-2 1/03/2024 8/03/2024 1,91737 KR 37 16 00 S REMANSO SUR 16 Anden -74,114374 4,59908317

16AN00897-3 1/03/2024 8/03/2024 17,11699 KR 37 16 00 S REMANSO SUR 16 Anden -74,1143304 4,59914117

16AN00897-4 1/03/2024 8/03/2024 14,32448 KR 36 16 00 S REMANSO SUR 16 Anden -74,1138365 4,59917985

16AN00897-5 1/03/2024 8/03/2024 3,39064 KR 36 16 00 S REMANSO SUR 16 Anden -74,1137747 4,5992623

16AN00897-6 1/03/2024 8/03/2024 8,11853 KR 37 16 00 S REMANSO SUR 16 Anden -74,1142276 4,59927948

16AN00898-1 1/03/2024 8/03/2024 8,15604 KR 36 16 00 S REMANSO SUR 16 Anden -74,114419 4,59839077

16AN00898-2 1/03/2024 8/03/2024 6,49645 KR 36 16 00 S REMANSO SUR 16 Anden -74,1143826 4,59844249

16AN00898-3 1/03/2024 8/03/2024 5,83856 KR 36 16 00 S REMANSO SUR 16 Anden -74,1143246 4,59852082

16AN00898-4 1/03/2024 8/03/2024 5,59695 KR 36 16 00 S REMANSO SUR 16 Anden -74,1141197 4,59879625

16AN00899-1 1/03/2024 8/03/2024 5,93616 KR 37 16 00 S REMANSO SUR 16 Anden -74,1147585 4,59874012

16AN00899-10 1/03/2024 8/03/2024 2,42131 DG 16 S 38A 37 REMANSO SUR 16 Anden -74,1144932 4,59963997

16AN00899-2 1/03/2024 8/03/2024 4,53583 KR 37 16 00 S REMANSO SUR 16 Anden -74,1144797 4,59911512

16AN00899-3 1/03/2024 8/03/2024 9,83936 KR 37 16 00 S REMANSO SUR 16 Anden -74,1144153 4,59920338

16AN00899-4 1/03/2024 8/03/2024 3,58451 KR 37A 16 00 S REMANSO SUR 16 Anden -74,1147946 4,59930928

16AN00899-5 1/03/2024 8/03/2024 0,33099 KR 37A 16 00 S REMANSO SUR 16 Anden -74,1147766 4,59933414

16AN00899-6 1/03/2024 8/03/2024 2,78979 KR 37A 16 00 S REMANSO SUR 16 Anden -74,1147619 4,59935571

16AN00899-8 1/03/2024 8/03/2024 35,11031 KR 37 16 00 S REMANSO SUR 16 Anden -74,1142667 4,59940417

16AN00899-9 1/03/2024 8/03/2024 10,64677 DG 16 S 37 07 REMANSO SUR 16 Anden -74,1142772 4,59953821

16AN00900-1 1/03/2024 8/03/2024 5,39064 KR 37A 16 00 S REMANSO SUR 16 Anden -74,1148707 4,59931186

16AN00900-2 1/03/2024 8/03/2024 2,75665 KR 37A 16 00 S REMANSO SUR 16 Anden -74,1147977 4,59940977

16AN00900-3 1/03/2024 8/03/2024 2,47535 KR 37A 16 00 S REMANSO SUR 16 Anden -74,114746 4,59948053

16AN00900-4 1/03/2024 8/03/2024 15,87729 KR 37A 16 00 S REMANSO SUR 16 Anden -74,1146597 4,5995976

16AN00900-5 1/03/2024 8/03/2024 7,33119 DG 16 S 37A 07 REMANSO SUR 16 Anden -74,1146527 4,59971461

16AN00901-1 1/03/2024 8/03/2024 8,60286 CL 18 S 38 06 REMANSO SUR 16 Anden -74,1159296 4,59942848

16AN00901-2 1/03/2024 8/03/2024 11,43355 CL 18 S 38 06 REMANSO SUR 16 Anden -74,1158281 4,59945017

16AN00901-3 1/03/2024 8/03/2024 3,58794 KR 38 16 00 S REMANSO SUR 16 Anden -74,1155563 4,59981626

16AN00901-5 1/03/2024 8/03/2024 6,69192 DG 16 S 38 07 REMANSO SUR 16 Anden -74,1154246 4,60007612

16AN00901-6 1/03/2024 8/03/2024 3,93022 KR 38A 16 00 S REMANSO SUR 16 Anden -74,1157829 4,60012033

16AN00901-7 1/03/2024 8/03/2024 6,20002 DG 16 S 38A 37 REMANSO SUR 16 Anden -74,1156163 4,60016734

16AN00901-8 1/03/2024 8/03/2024 3,10075 KR 38A 16 00 S REMANSO SUR 16 Anden -74,1157415 4,60017246

16AN00901-9 1/03/2024 8/03/2024 3,10855 DG 16 S 38A 37 REMANSO SUR 16 Anden -74,1156742 4,60020012

16AN00902-1 1/03/2024 8/03/2024 2,42256 CL 18 S 38A 04 REMANSO SUR 16 Anden -74,1162395 4,59970414

16AN00902-2 1/03/2024 8/03/2024 10,17245 CL 18 S 38A 04 REMANSO SUR 16 Anden -74,116146 4,59973532

16AN00902-4 1/03/2024 8/03/2024 2,51962 KR 38A 16 00 S REMANSO SUR 16 Anden -74,115859 4,60012256

16AN00902-5 1/03/2024 8/03/2024 6,16338 KR 38A 16 00 S REMANSO SUR 16 Anden -74,1158095 4,60018969

16AN00903-1 1/03/2024 8/03/2024 15,45745 CL 18 S 38B 21 REMANSO SUR 16 Anden -74,1167164 4,60004208

16AN00903-10 1/03/2024 8/03/2024 33,65755 CL 18 S 38B 36 REMANSO SUR 16 Anden -74,116651 4,60027392

16AN00903-11 1/03/2024 8/03/2024 50,38244 KR 39 17 80 S REMANSO SUR 16 Anden -74,1168322 4,60032899

16AN00903-12 1/03/2024 8/03/2024 16,26218 KR 39 17 80 S REMANSO SUR 16 Anden -74,1168344 4,60039645

16AN00903-13 1/03/2024 8/03/2024 3,14034 DG 16 S 38B 05 REMANSO SUR 16 Anden -74,1161667 4,60045638

16AN00903-14 1/03/2024 8/03/2024 48,15811 KR 39 17 80 S REMANSO SUR 16 Anden -74,1167953 4,60043411
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16AN00903-15 1/03/2024 8/03/2024 14,93737 KR 39 17 68 S REMANSO SUR 16 Anden -74,1167709 4,60048365

16AN00903-16 1/03/2024 8/03/2024 10,96916 DG 16 S 38B 05 REMANSO SUR 16 Anden -74,1161145 4,6004983

16AN00903-17 1/03/2024 8/03/2024 41,48171 KR 39 17 48 S REMANSO SUR 16 Anden -74,1167297 4,60052121

16AN00903-18 1/03/2024 8/03/2024 15,51587 KR 39 17 48 S REMANSO SUR 16 Anden -74,1167065 4,60057016

16AN00903-19 1/03/2024 8/03/2024 16,87928 DG 16 S 38B 05 REMANSO SUR 16 Anden -74,1160998 4,60057913

16AN00903-2 1/03/2024 8/03/2024 14,93246 CL 18 S 38B 21 REMANSO SUR 16 Anden -74,1167443 4,60006912

16AN00903-20 1/03/2024 8/03/2024 46,22981 KR 39 17 24 S REMANSO SUR 16 Anden -74,1166664 4,60060798

16AN00903-21 1/03/2024 8/03/2024 29,72381 DG 16 S 38B 11 REMANSO SUR 16 Anden -74,1161375 4,60061695

16AN00903-22 1/03/2024 8/03/2024 16,96042 KR 39 17 24 S REMANSO SUR 16 Anden -74,1166392 4,60065597

16AN00903-23 1/03/2024 8/03/2024 23,64932 DG 16 S 38B 11 REMANSO SUR 16 Anden -74,116173 4,60065441

16AN00903-24 1/03/2024 8/03/2024 62,62271 KR 39 17 24 S REMANSO SUR 16 Anden -74,1165704 4,60067143

16AN00903-25 1/03/2024 8/03/2024 35,15130 DG 16 S 38B 25 REMANSO SUR 16 Anden -74,1162002 4,60070121

16AN00903-26 1/03/2024 8/03/2024 16,64643 DG 16 S 38B 25 REMANSO SUR 16 Anden -74,1162328 4,60075385

16AN00903-27 1/03/2024 8/03/2024 44,69375 DG 16 S 38B 39 REMANSO SUR 16 Anden -74,1162709 4,60078565

16AN00903-28 1/03/2024 8/03/2024 62,08645 KR 39 16 16 S REMANSO SUR 16 Anden -74,1165007 4,60078158

16AN00903-29 1/03/2024 8/03/2024 19,81323 KR 39 16 16 S REMANSO SUR 16 Anden -74,1164958 4,60084457

16AN00903-3 1/03/2024 8/03/2024 23,75250 CL 18 S 38B 21 REMANSO SUR 16 Anden -74,116783 4,60009277

16AN00903-30 1/03/2024 8/03/2024 49,66517 KR 39 16 12 S REMANSO SUR 16 Anden -74,1164586 4,60088454

16AN00903-31 1/03/2024 8/03/2024 128,25076 KR 39 16 12 S REMANSO SUR 16 Anden -74,1163612 4,6009137

16AN00903-4 1/03/2024 8/03/2024 12,52064 CL 18 S 38B 21 REMANSO SUR 16 Anden -74,1167382 4,60010384

16AN00903-5 1/03/2024 8/03/2024 10,80094 CL 18 S 38B 35 REMANSO SUR 16 Anden -74,1168094 4,60013944

16AN00903-6 1/03/2024 8/03/2024 0,76993 CL 18 S 38B 35 REMANSO SUR 16 Anden -74,116783 4,60016851

16AN00903-7 1/03/2024 8/03/2024 16,51088 CL 18 S 38B 22 REMANSO SUR 16 Anden -74,1165812 4,60021996

16AN00903-8 1/03/2024 8/03/2024 15,95180 CL 18 S 38B 22 REMANSO SUR 16 Anden -74,116656 4,60021832

16AN00903-9 1/03/2024 8/03/2024 11,80077 CL 18 S 38B 22 REMANSO SUR 16 Anden -74,1166169 4,60023733

16AN00904-1 1/03/2024 8/03/2024 36,57018 CL 17 S 39 55 REMANSO SUR 16 Anden -74,1175932 4,60030025

16AN00904-10 1/03/2024 8/03/2024 19,33811 CL 17 S 39 75 REMANSO SUR 16 Anden -74,1176179 4,60129525

16AN00904-11 1/03/2024 8/03/2024 16,18793 CL 17 S 39 75 REMANSO SUR 16 Anden -74,1176191 4,60132219

16AN00904-12 1/03/2024 8/03/2024 9,21845 CL 17 S 39 85 REMANSO SUR 16 Anden -74,1177554 4,60139683

16AN00904-13 1/03/2024 8/03/2024 6,92822 CL 17 S 39 85 REMANSO SUR 16 Anden -74,1177295 4,60140471

16AN00904-14 1/03/2024 8/03/2024 17,80669 CL 17 S 39 70 REMANSO SUR 16 Anden -74,1175681 4,60137257

16AN00904-15 1/03/2024 8/03/2024 7,08199 CL 17 S 39 80 REMANSO SUR 16 Anden -74,117699 4,60147331

16AN00904-16 1/03/2024 8/03/2024 255,90484 CL 17 S 39 70 REMANSO SUR 16 Anden -74,116997 4,6018408

16AN00904-17 1/03/2024 8/03/2024 181,50798 DG 16 S 39 93 REMANSO SUR 16 Anden -74,1172306 4,6022505

16AN00904-2 1/03/2024 8/03/2024 3,61115 CL 17 S 39 55 REMANSO SUR 16 Anden -74,1173114 4,60037256

16AN00904-3 1/03/2024 8/03/2024 31,04975 CL 17 S 39 55 REMANSO SUR 16 Anden -74,1177117 4,6004038

16AN00904-4 1/03/2024 8/03/2024 50,02527 CL 17 S 39 55 REMANSO SUR 16 Anden -74,1171418 4,60060072

16AN00904-5 1/03/2024 8/03/2024 9,99107 CL 17 S 39 55 REMANSO SUR 16 Anden -74,1170727 4,60091183

16AN00904-6 1/03/2024 8/03/2024 5,81735 CL 17 S 39 55 REMANSO SUR 16 Anden -74,1172805 4,6009955

16AN00904-7 1/03/2024 8/03/2024 8,80793 CL 17 S 39 55 REMANSO SUR 16 Anden -74,1173596 4,60105494

16AN00904-8 1/03/2024 8/03/2024 6,59520 CL 17 S 39 75 REMANSO SUR 16 Anden -74,1174447 4,60111865

16AN00904-9 1/03/2024 8/03/2024 407,87321 CL 17 S 39 85 REMANSO SUR 16 Anden -74,1183194 4,60084011

16AN00905-1 1/03/2024 8/03/2024 2,63638 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1185961 4,60218334

16AN00905-10 1/03/2024 8/03/2024 3,26112 DG 16 S 40A 00 REMANSO SUR 16 Anden -74,1178908 4,60326145

16AN00905-11 1/03/2024 8/03/2024 22,57621 DG 16 S 40 91 REMANSO SUR 16 Anden -74,1180292 4,60322492

16AN00905-12 1/03/2024 8/03/2024 3,16562 DG 16 S 40 91 REMANSO SUR 16 Anden -74,1179131 4,60329622

16AN00905-2 1/03/2024 8/03/2024 6,35431 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1185126 4,60233686

16AN00905-3 1/03/2024 8/03/2024 4,20317 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1184113 4,60252243

16AN00905-4 1/03/2024 8/03/2024 17,86278 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1183388 4,60265654

16AN00905-5 1/03/2024 8/03/2024 5,14002 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1182585 4,60280565

16AN00905-6 1/03/2024 8/03/2024 3,13125 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1182166 4,60287991

16AN00905-7 1/03/2024 8/03/2024 35,70316 KR 40A 24 10 S REMANSO SUR 16 Anden -74,1176628 4,60291408

16AN00905-8 1/03/2024 8/03/2024 3,91790 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1181576 4,60299295

16AN00905-9 1/03/2024 8/03/2024 49,25027 KR 40A 24 10 S REMANSO SUR 16 Anden -74,117781 4,60309283

16AN00906-1 1/03/2024 8/03/2024 3,89730 KR 40A CL 19S REMANSO SUR 16 Anden -74,1183294 4,60297268

16AN00906-10 1/03/2024 8/03/2024 11,22003 DG 16 S 40A 05 REMANSO SUR 16 Anden -74,1180367 4,6034808

16AN00906-11 1/03/2024 8/03/2024 3,95574 DG 16 S 40A 00 REMANSO SUR 16 Anden -74,1180726 4,60353351

16AN00906-12 1/03/2024 8/03/2024 193,66703 DG 16 S 40A 73 REMANSO SUR 16 Anden -74,1182916 4,60361806

16AN00906-13 1/03/2024 8/03/2024 43,59222 DG 16 S 40A 00 REMANSO SUR 16 Anden -74,118236 4,60379165

16AN00906-2 1/03/2024 8/03/2024 1,79513 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1182264 4,60300047

16AN00906-4 1/03/2024 8/03/2024 4,55367 CL 19 S 40A 00 REMANSO SUR 16 Anden -74,1185122 4,60307278

16AN00906-5 1/03/2024 8/03/2024 0,78453 CL 19 S 40A 00 REMANSO SUR 16 Anden -74,1185528 4,60309497

16AN00906-6 1/03/2024 8/03/2024 8,11359 KR 40A 16 37 S REMANSO SUR 16 Anden -74,1181708 4,60310022

16AN00906-7 1/03/2024 8/03/2024 4,27495 KR 40A 16 23 S REMANSO SUR 16 Anden -74,1181199 4,60319696

16AN00906-8 1/03/2024 8/03/2024 3,78713 KR 40A 16 17 S REMANSO SUR 16 Anden -74,1180857 4,60325775

16AN00906-9 1/03/2024 8/03/2024 5,28663 DG 16 S 40A 00 REMANSO SUR 16 Anden -74,1180325 4,60335838

16AN00907-1 1/03/2024 8/03/2024 8,72948 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1188073 4,60193267

16AN00907-10 1/03/2024 8/03/2024 21,32815 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1183577 4,60275878
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16AN00907-11 1/03/2024 8/03/2024 12,52157 CL 19 S 40A 00 REMANSO SUR 16 Anden -74,1186414 4,60303081

16AN00907-2 1/03/2024 8/03/2024 20,80666 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,1189315 4,60192527

16AN00907-3 1/03/2024 8/03/2024 2,61259 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,1190223 4,60197108

16AN00907-4 1/03/2024 8/03/2024 7,41561 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,1190752 4,60199986

16AN00907-6 1/03/2024 8/03/2024 5,20800 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1185543 4,60239596

16AN00907-7 1/03/2024 8/03/2024 4,49074 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1185158 4,60246573

16AN00907-8 1/03/2024 8/03/2024 4,29262 KR 40A 19 37 S REMANSO SUR 16 Anden -74,1184672 4,60255689

16AN00907-9 1/03/2024 8/03/2024 6,43902 KR 40A 19 00 S REMANSO SUR 16 Anden -74,1184277 4,60263009

16AN00908-1 1/03/2024 8/03/2024 3,86169 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,1196956 4,60226337

16AN00908-2 1/03/2024 8/03/2024 2,11553 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,119886 4,60236789

16AN00908-3 1/03/2024 8/03/2024 1,94436 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,1199458 4,6024011

16AN00908-4 1/03/2024 8/03/2024 3,18373 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,1200845 4,6024749

16AN00908-5 1/03/2024 8/03/2024 3,66283 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,120165 4,60252035

16AN00908-6 1/03/2024 8/03/2024 3,06911 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,120279 4,60258238

16AN00909-1 1/03/2024 8/03/2024 5,46650 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,119521 4,60224288

16AN00909-10 1/03/2024 8/03/2024 4,09926 KR 41A 22 00 S REMANSO SUR 16 Anden -74,1202049 4,60305028

16AN00909-11 1/03/2024 8/03/2024 1,90721 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,1197992 4,60308373

16AN00909-12 1/03/2024 8/03/2024 4,46897 CL 22 S 41 37 REMANSO SUR 16 Anden -74,1198793 4,60312712

16AN00909-13 1/03/2024 8/03/2024 3,42144 CL 22 S 41 59 REMANSO SUR 16 Anden -74,1200473 4,60322076

16AN00909-14 1/03/2024 8/03/2024 3,84823 CL 22 S 41 65 REMANSO SUR 16 Anden -74,1201034 4,60324964

16AN00909-16 1/03/2024 8/03/2024 7,71936 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,1203604 4,60339016

16AN00909-17 1/03/2024 8/03/2024 3,46598 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,1204169 4,60341885

16AN00909-18 1/03/2024 8/03/2024 11,24608 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,120517 4,60347147

16AN00909-2 1/03/2024 8/03/2024 5,69871 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,1195777 4,60227602

16AN00909-3 1/03/2024 8/03/2024 5,77095 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,1200558 4,60253473

16AN00909-4 1/03/2024 8/03/2024 4,08579 CL 24 S 40A 00 REMANSO SUR 16 Anden -74,1201142 4,6025683

16AN00909-5 1/03/2024 8/03/2024 3,54289 KR 40B 18 00 S REMANSO SUR 16 Anden -74,1192145 4,60258323

16AN00909-6 1/03/2024 8/03/2024 2,52520 KR 40B 18 00 S REMANSO SUR 16 Anden -74,1191956 4,60261906

16AN00909-7 1/03/2024 8/03/2024 4,95972 KR 40B 18 00 S REMANSO SUR 16 Anden -74,1191731 4,6026604

16AN00909-8 1/03/2024 8/03/2024 2,59471 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,1192381 4,60277832

16AN00909-9 1/03/2024 8/03/2024 14,76361 KR 41A 22 00 S REMANSO SUR 16 Anden -74,1201951 4,6029848

16AN00910-1 1/03/2024 8/03/2024 10,96774 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,1191936 4,6028294

16AN00910-10 1/03/2024 8/03/2024 5,44811 KR 41A 19 00 S REMANSO SUR 16 Anden -74,1199285 4,60348697

16AN00910-11 1/03/2024 8/03/2024 9,86343 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,1204322 4,60350428

16AN00910-12 1/03/2024 8/03/2024 1,63156 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,1205027 4,60354524

16AN00910-13 1/03/2024 8/03/2024 4,00681 KR 41A 19 00 S REMANSO SUR 16 Anden -74,1198969 4,60353729

16AN00910-14 1/03/2024 8/03/2024 66,74770 CL 19 S 40B 00 REMANSO SUR 16 Anden -74,1192358 4,60353854

16AN00910-15 1/03/2024 8/03/2024 7,97991 CL 19 S 41A 09 REMANSO SUR 16 Anden -74,1199759 4,60368294

16AN00910-16 1/03/2024 8/03/2024 11,44955 CL 19 S 40B 00 REMANSO SUR 16 Anden -74,1195335 4,60370036

16AN00910-17 1/03/2024 8/03/2024 17,68343 CL 19 S 40B 95 REMANSO SUR 16 Anden -74,1198159 4,60368446

16AN00910-18 1/03/2024 8/03/2024 7,67110 CL 19 S 40B 00 REMANSO SUR 16 Anden -74,1196806 4,60378115

16AN00910-19 1/03/2024 8/03/2024 12,90187 CL 19 S 41A 09 REMANSO SUR 16 Anden -74,1198531 4,60375143

16AN00910-2 1/03/2024 8/03/2024 19,81209 KR 40B 18 00 S REMANSO SUR 16 Anden -74,1190818 4,60283693

16AN00910-20 1/03/2024 8/03/2024 195,10408 CL 19 S 41A 09 REMANSO SUR 16 Anden -74,1199063 4,60377578

16AN00910-21 1/03/2024 8/03/2024 4,51274 CL 19 S 40B 00 REMANSO SUR 16 Anden -74,119981 4,60394619

16AN00910-22 1/03/2024 8/03/2024 2,81630 CL 19 S 40B 00 REMANSO SUR 16 Anden -74,1200324 4,60397334

16AN00910-3 1/03/2024 8/03/2024 2,77932 KR 40B 18 00 S REMANSO SUR 16 Anden -74,1189848 4,60300737

16AN00910-4 1/03/2024 8/03/2024 6,34112 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,120001 4,6032665

16AN00910-5 1/03/2024 8/03/2024 9,22127 KR 40B 18 00 S REMANSO SUR 16 Anden -74,1188549 4,60324874

16AN00910-6 1/03/2024 8/03/2024 2,87098 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,1200602 4,60329995

16AN00910-7 1/03/2024 8/03/2024 12,35248 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,1201906 4,6033723

16AN00910-8 1/03/2024 8/03/2024 20,51736 CL 19 S 40B 00 REMANSO SUR 16 Anden -74,1189323 4,60337255

16AN00910-9 1/03/2024 8/03/2024 6,28831 CL 22 S 40B 00 REMANSO SUR 16 Anden -74,1203177 4,60344112

16AN00911-1 1/03/2024 8/03/2024 7,82744 CL 19 S 40B 02 REMANSO SUR 16 Anden -74,1188635 4,60340911

16AN00911-10 1/03/2024 8/03/2024 5,16503 CL 19 S 40B 96 REMANSO SUR 16 Anden -74,1196769 4,60394205

16AN00911-11 1/03/2024 8/03/2024 9,98831 CL 18 S 40B 15 REMANSO SUR 16 Anden -74,118647 4,60397822

16AN00911-12 1/03/2024 8/03/2024 7,78722 CL 19 S 40B 00 REMANSO SUR 16 Anden -74,1199367 4,6039935

16AN00911-13 1/03/2024 8/03/2024 7,84829 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,1187556 4,60403827

16AN00911-14 1/03/2024 8/03/2024 23,98246 CL 18 S 40B 41 REMANSO SUR 16 Anden -74,1189566 4,60400401

16AN00911-15 1/03/2024 8/03/2024 5,40661 KR 41A 18 00 S REMANSO SUR 16 Anden -74,1196095 4,60406515

16AN00911-16 1/03/2024 8/03/2024 17,16623 CL 19 S 41A 06 REMANSO SUR 16 Anden -74,1197168 4,60400632

16AN00911-17 1/03/2024 8/03/2024 12,64405 AK 50 18 56 S REMANSO SUR 16 Anden -74,1201115 4,60408834

16AN00911-18 1/03/2024 8/03/2024 2,06126 AK 50 18 56 S REMANSO SUR 16 Anden -74,1201767 4,60412608

16AN00911-19 1/03/2024 8/03/2024 7,37012 CL 19 S 41A 06 REMANSO SUR 16 Anden -74,1197146 4,60412961

16AN00911-2 1/03/2024 8/03/2024 6,88529 KR 40B 18 00 S REMANSO SUR 16 Anden -74,1187497 4,60344064

16AN00911-20 1/03/2024 8/03/2024 3,81555 KR 41A 18 30 S REMANSO SUR 16 Anden -74,1195646 4,60415094

16AN00911-21 1/03/2024 8/03/2024 14,06296 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,119033 4,60418814

16AN00911-22 1/03/2024 8/03/2024 7,18164 KR 41A 18 00 S REMANSO SUR 16 Anden -74,1195493 4,60421158
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16AN00911-24 1/03/2024 8/03/2024 19,91435 CL 18 S 41 71 REMANSO SUR 16 Anden -74,1196159 4,60425756

16AN00911-25 1/03/2024 8/03/2024 2,71532 KR 41A 18 00 S REMANSO SUR 16 Anden -74,1196713 4,60427224

16AN00911-26 1/03/2024 8/03/2024 9,79614 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,1191774 4,60426714

16AN00911-27 1/03/2024 8/03/2024 4,33836 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,1192709 4,60431904

16AN00911-29 1/03/2024 8/03/2024 9,92392 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,1195091 4,60445047

16AN00911-3 1/03/2024 8/03/2024 6,64894 CL 19 S 40B 10 REMANSO SUR 16 Anden -74,1189624 4,603463

16AN00911-30 1/03/2024 8/03/2024 19,46476 DG 16 S 41 99 REMANSO SUR 16 Anden -74,1201023 4,60446041

16AN00911-31 1/03/2024 8/03/2024 15,44423 CL 18 S 41 99 REMANSO SUR 16 Anden -74,1198302 4,60462482

16AN00911-4 1/03/2024 8/03/2024 2,65603 KR 40B 18 59 S REMANSO SUR 16 Anden -74,1186681 4,60359092

16AN00911-5 1/03/2024 8/03/2024 2,73403 CL 19 S 40B 88 REMANSO SUR 16 Anden -74,119612 4,60381609

16AN00911-6 1/03/2024 8/03/2024 7,31982 KR 41 18 00 S REMANSO SUR 16 Anden -74,1191528 4,60382382

16AN00911-7 1/03/2024 8/03/2024 6,05349 KR 40B 18 00 S REMANSO SUR 16 Anden -74,1185312 4,6038431

16AN00911-8 1/03/2024 8/03/2024 3,90533 CL 19 S 40B 00 REMANSO SUR 16 Anden -74,119835 4,60393963

16AN00911-9 1/03/2024 8/03/2024 8,76583 KR 40B 18 31 S REMANSO SUR 16 Anden -74,1185659 4,60393384

16AN00912-1 1/03/2024 8/03/2024 16,75705 DG 16 S 40A 00 REMANSO SUR 16 Anden -74,1184086 4,60414278

16AN00912-10 1/03/2024 8/03/2024 8,86604 KR 40C 17 00 S REMANSO SUR 16 Anden -74,1188047 4,6045692

16AN00912-11 1/03/2024 8/03/2024 3,34790 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,1196858 4,60462007

16AN00912-12 1/03/2024 8/03/2024 2,03311 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,1197327 4,60464559

16AN00912-13 1/03/2024 8/03/2024 12,34771 KR 40C 17 00 S REMANSO SUR 16 Anden -74,1186945 4,60462407

16AN00912-14 1/03/2024 8/03/2024 1,04029 CL 18 S 41 80 REMANSO SUR 16 Anden -74,1197624 4,60466211

16AN00912-15 1/03/2024 8/03/2024 2,36499 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,1197981 4,60468131

16AN00912-16 1/03/2024 8/03/2024 6,22329 AK 50 17 58 S REMANSO SUR 16 Anden -74,1198473 4,60470788

16AN00912-17 1/03/2024 8/03/2024 4,31928 KR 41A 17 01 S REMANSO SUR 16 Anden -74,1192595 4,60471685

16AN00912-18 1/03/2024 8/03/2024 176,78745 KR 40C 17 09 S REMANSO SUR 16 Anden -74,1187518 4,60465418

16AN00912-19 1/03/2024 8/03/2024 23,65302 DG 16 S 40A 00 REMANSO SUR 16 Anden -74,1187129 4,60476218

16AN00912-2 1/03/2024 8/03/2024 6,01349 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,118855 4,60416768

16AN00912-20 1/03/2024 8/03/2024 3,70727 CL 17 S 40C 00 REMANSO SUR 16 Anden -74,1188463 4,60485059

16AN00912-21 1/03/2024 8/03/2024 9,28597 KR 41A 17 01 S REMANSO SUR 16 Anden -74,119334 4,60485607

16AN00912-22 1/03/2024 8/03/2024 9,47417 CL 17 S 40C 00 REMANSO SUR 16 Anden -74,1189683 4,60491685

16AN00912-23 1/03/2024 8/03/2024 13,18048 KR 41A 17 01 S REMANSO SUR 16 Anden -74,1191618 4,60489501

16AN00912-24 1/03/2024 8/03/2024 2,66344 CL 17 S 40C 00 REMANSO SUR 16 Anden -74,119056 4,60496337

16AN00912-25 1/03/2024 8/03/2024 12,15591 CL 17 S 41A 09 REMANSO SUR 16 Anden -74,1192172 4,60492411

16AN00912-26 1/03/2024 8/03/2024 22,81053 CL 17 S 40C 00 REMANSO SUR 16 Anden -74,1192637 4,60507808

16AN00912-28 1/03/2024 8/03/2024 25,66275 DG 16 S 41 99 REMANSO SUR 16 Anden -74,119751 4,60511221

16AN00912-3 1/03/2024 8/03/2024 5,91171 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,1191306 4,60431778

16AN00912-4 1/03/2024 8/03/2024 4,49300 CL 18 S 41 22 REMANSO SUR 16 Anden -74,1192155 4,60436349

16AN00912-5 1/03/2024 8/03/2024 3,61397 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,1193539 4,60443949

16AN00912-6 1/03/2024 8/03/2024 14,82847 KR 40C 17 22 S REMANSO SUR 16 Anden -74,1186935 4,60449442

16AN00912-7 1/03/2024 8/03/2024 33,48012 DG 16 S 40A 00 REMANSO SUR 16 Anden -74,1185658 4,60448128

16AN00912-8 1/03/2024 8/03/2024 6,61082 CL 18 S 40B 00 REMANSO SUR 16 Anden -74,1195596 4,60455212

16AN00912-9 1/03/2024 8/03/2024 14,63762 KR 40C 17 00 S REMANSO SUR 16 Anden -74,1188463 4,60452839

16AN00913-1 1/03/2024 8/03/2024 71,88316 CL 17 S 40C 00 REMANSO SUR 16 Anden -74,1190446 4,60502987

16AN00913-2 1/03/2024 8/03/2024 5,54882 CL 17 S 40C 00 REMANSO SUR 16 Anden -74,1193113 4,60517945

16AN00913-3 1/03/2024 8/03/2024 10,83690 DG 16 S 40A 00 REMANSO SUR 16 Anden -74,1190528 4,60552467

16AN00913-4 1/03/2024 8/03/2024 10,98582 DG 16 S 40A 00 REMANSO SUR 16 Anden -74,1191067 4,60563714

16AN00913-5 1/03/2024 8/03/2024 31,98638 DG 16 S 40A 00 REMANSO SUR 16 Anden -74,1191543 4,60574198

16AN00913-7 1/03/2024 8/03/2024 23,19528 DG 16 S 40A 00 REMANSO SUR 16 Anden -74,1192282 4,60589583

16AN00913-8 1/03/2024 8/03/2024 28,59784 DG 16 S 41 99 REMANSO SUR 16 Anden -74,1193274 4,60588858

16AN00914-1 1/03/2024 8/03/2024 12,72263 TV 35BIS 29 07 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1164779 4,59611795

16AN00914-10 1/03/2024 8/03/2024 21,21105 KR 38 29 20 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1173801 4,59752428

16AN00914-11 1/03/2024 8/03/2024 8,50761 CL 27B S 37 31
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1160705 4,59780308

16AN00914-12 1/03/2024 8/03/2024 4,57373 CL 27B S 37 35
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1161066 4,59784376

16AN00914-13 1/03/2024 8/03/2024 7,38902 CL 28 S 37 96
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1168864 4,59796097

16AN00914-14 1/03/2024 8/03/2024 26,66679 KR 38 27B 34 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1168775 4,59809455

16AN00914-15 1/03/2024 8/03/2024 40,29923 KR 38 27B 06 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1167436 4,59824993

16AN00914-2 1/03/2024 8/03/2024 3,65766 CL 29 S 35 21
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1165043 4,59620457

16AN00914-4 1/03/2024 8/03/2024 7,16056 CL 29A S 37 44
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1174071 4,59718432

16AN00914-5 1/03/2024 8/03/2024 8,97463 CL 28 S 37 06
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1162881 4,59736903

16AN00914-6 1/03/2024 8/03/2024 25,43567 KR 38 29 28 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1174917 4,59739957

16AN00914-7 1/03/2024 8/03/2024 3,85223 CL 28 S 37 20
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1163467 4,59745075
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16AN00914-8 1/03/2024 8/03/2024 57,47612 CL 27B S 36 52
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1157942 4,59739327

16AN00914-9 1/03/2024 8/03/2024 6,25785 CL 29 S 37 59
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1172566 4,59753663

16AN00915-1 1/03/2024 8/03/2024 4,59112 KR 37 28 41 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1166551 4,5971277

16AN00915-10 1/03/2024 8/03/2024 15,50244 KR 38 28 12 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1171145 4,59782739

16AN00915-2 1/03/2024 8/03/2024 4,46036 KR 37 28 39 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1166166 4,59715313

16AN00915-3 1/03/2024 8/03/2024 21,26148 CL 29 S 37 16
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1167652 4,59717214

16AN00915-4 1/03/2024 8/03/2024 3,63428 CL 29 S 37 20
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1168329 4,59724272

16AN00915-5 1/03/2024 8/03/2024 4,13982 CL 29 S 37 30
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1169023 4,59730481

16AN00915-6 1/03/2024 8/03/2024 7,73050 CL 28 S 37 05
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1163728 4,59738238

16AN00915-7 1/03/2024 8/03/2024 11,67908 KR 38 28 30 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1172264 4,59759197

16AN00915-8 1/03/2024 8/03/2024 21,78340 KR 38 28 30 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1172338 4,5976922

16AN00915-9 1/03/2024 8/03/2024 2,98722 CL 28 S 37 63
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1167567 4,59776292

16AN00916-1 1/03/2024 8/03/2024 43,33070 CL 29A S 38 20
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1177332 4,59747612

16AN00916-2 1/03/2024 8/03/2024 23,34062 CL 29A S 38 26
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1178713 4,59760247

16AN00916-3 1/03/2024 8/03/2024 2,12196 KR 38A 28A 36 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1179451 4,59769814

16AN00916-4 1/03/2024 8/03/2024 10,49426 KR 38A 28A 18 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1177996 4,59786786

16AN00916-5 1/03/2024 8/03/2024 3,68388 KR 38A 28A 06 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1177193 4,59795837

16AN00916-6 1/03/2024 8/03/2024 4,84051 KR 38 28 07 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1170745 4,59800829

16AN00916-7 1/03/2024 8/03/2024 6,46105 KR 38 27B 45 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1170066 4,59808677

16AN00916-8 1/03/2024 8/03/2024 13,57284 KR 38 27B 05 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1167677 4,59836144

16AN00917-1 1/03/2024 8/03/2024 15,47224 KR 38A 28A 37 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1180895 4,59779573

16AN00917-10 1/03/2024 8/03/2024 6,76037 CL 28A S 38A 71
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1182052 4,59844935

16AN00917-2 1/03/2024 8/03/2024 13,89009 KR 38A 28A 37 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1179718 4,59779976

16AN00917-3 1/03/2024 8/03/2024 22,57916 CL 29A S 38A 26
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1182287 4,59791539

16AN00917-4 1/03/2024 8/03/2024 3,42803 KR 38A 28A 19 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1178328 4,59795602

16AN00917-6 1/03/2024 8/03/2024 8,89035 CL 28A S 38A 25
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1179698 4,59823843

16AN00917-7 1/03/2024 8/03/2024 20,80372 KR 39 28A 76 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1184307 4,59823887

16AN00917-8 1/03/2024 8/03/2024 5,18241 CL 28A S 38A 37
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,118024 4,59828656

16AN00917-9 1/03/2024 8/03/2024 5,32143 CL 28A S 38A 51
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1180946 4,59835005

16AN00918-1 1/03/2024 8/03/2024 12,63801 KR 38A 28 27 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1178019 4,59817564

16AN00918-2 1/03/2024 8/03/2024 6,29104 KR 38A 28 17 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1175865 4,59823858

16AN00918-3 1/03/2024 8/03/2024 12,30061 KR 38A 28 13 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,117533 4,5982972

16AN00918-4 1/03/2024 8/03/2024 11,70436 CL 28 S 38A 27
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,117625 4,59856325

16AN00918-5 1/03/2024 8/03/2024 5,24097 CL 28 S 38A 41
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1177346 4,5986632

16AN00919-1 1/03/2024 8/03/2024 7,49485 KR 38A 27B 11 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1172146 4,59866061

16AN00919-3 1/03/2024 8/03/2024 1,90138 CL 27B S 38A 75
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1178396 4,59911857

16AN00919-4 1/03/2024 8/03/2024 26,15914 CL 27B S 38A 75
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1177846 4,59919339

16AN00919-5 1/03/2024 8/03/2024 12,67894 CL 27B S 38A 75
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1176618 4,59923237

16AN00920-1 1/03/2024 8/03/2024 7,97900 CL 27B S 38 30
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1168788 4,59865525

16AN00920-2 1/03/2024 8/03/2024 23,79436 AC 26 S 38 03
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1164472 4,59871976
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16AN00920-3 1/03/2024 8/03/2024 5,39028 AC 26 S 38 17
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1164887 4,59893529

16AN00920-4 1/03/2024 8/03/2024 34,68502 KR 39 26 26 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1175838 4,59927888

16AN00920-5 1/03/2024 8/03/2024 8,32114 KR 39 26 26 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1176363 4,59939171

16AN00921-1 1/03/2024 8/03/2024 30,27875 CL 27B S 37 06
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1157802 4,5975486

16AN00921-10 1/03/2024 8/03/2024 13,01070 CL 27B S 37 52
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,116134 4,59799405

16AN00921-11 1/03/2024 8/03/2024 3,88417 CL 27B S 37 56
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1161804 4,59803786

16AN00921-12 1/03/2024 8/03/2024 10,25615 CL 27B S 37 56
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1162191 4,59807202

16AN00921-13 1/03/2024 8/03/2024 6,47340 CL 27B S 37 64
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1163106 4,59815352

16AN00921-14 1/03/2024 8/03/2024 7,54960 CL 27B S 37 72
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1164048 4,598238

16AN00921-15 1/03/2024 8/03/2024 7,91666 CL 27B S 37 76
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1164488 4,59827658

16AN00921-16 1/03/2024 8/03/2024 39,43294 KR 38 26 34 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1165267 4,59849129

16AN00921-2 1/03/2024 8/03/2024 32,01938 CL 27B S 37 06
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1157153 4,59759504

16AN00921-4 1/03/2024 8/03/2024 6,48752 CL 27B S 37 12
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1158382 4,59764502

16AN00921-5 1/03/2024 8/03/2024 3,11761 CL 27B S 37 20
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1158889 4,59771641

16AN00921-6 1/03/2024 8/03/2024 8,95116 CL 27B S 37 30
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1159297 4,59776991

16AN00921-7 1/03/2024 8/03/2024 1,62072 CL 27B S 37 44
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1160467 4,59790568

16AN00921-8 1/03/2024 8/03/2024 2,02175 CL 27B S 37 44
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1160541 4,59791407

16AN00921-9 1/03/2024 8/03/2024 8,29090 CL 27B S 37 46
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1160745 4,59793428

16AN00922-1 1/03/2024 8/03/2024 22,14716 KR 36 27A 21 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1155461 4,59725826

16AN00922-2 1/03/2024 8/03/2024 11,21220 CL 27B S 36 04
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1156497 4,59727814

16AN00922-3 1/03/2024 8/03/2024 14,31969 KR 36 27 19 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1153496 4,59731943

16AN00922-4 1/03/2024 8/03/2024 9,05577 CL 27B S 36 44
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1156778 4,59734826

16AN00922-6 1/03/2024 8/03/2024 64,94471 CL 27B S 36 52
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1156797 4,59753573

16AN00922-7 1/03/2024 8/03/2024 14,83202 KR 37 26 48 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1157006 4,59756423

16AN00923-1 1/03/2024 8/03/2024 125,26918 CL 27 S 35 09
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,114412 4,5962215

16AN00924-1 1/03/2024 8/03/2024 77,08097 CL 27B S 35 36
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1152834 4,59605252

16AN00924-2 1/03/2024 8/03/2024 9,99259 TV 35BIS 27 50 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1149848 4,59637767

16AN00924-3 1/03/2024 8/03/2024 22,15854 CL 27 S 35 15
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1144842 4,5964205

16AN00924-4 1/03/2024 8/03/2024 12,96471 TV 35BIS 27 04 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1145756 4,59649856

16AN00925-1 1/03/2024 8/03/2024 33,45811 CL 27A S 35A 44
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1153199 4,59715182

16AN00926-1 1/03/2024 8/03/2024 13,26553 TV 35BIS 27A 17 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1153034 4,59636946

16AN00926-10 1/03/2024 8/03/2024 38,31663 KR 36 27A 11 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1154307 4,59719718

16AN00926-2 1/03/2024 8/03/2024 6,59833 TV 35BIS 27A 15 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1152343 4,59639173

16AN00926-3 1/03/2024 8/03/2024 25,75210 CL 27B S 35 16
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1153964 4,59643346

16AN00926-4 1/03/2024 8/03/2024 11,70431 CL 27B S 35 20
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1154236 4,59652656

16AN00926-5 1/03/2024 8/03/2024 15,59729 CL 27B S 35 28
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1154513 4,59662122

16AN00926-6 1/03/2024 8/03/2024 11,36706 CL 27B S 35 71
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,115479 4,59671719

16AN00926-7 1/03/2024 8/03/2024 32,40711 CL 27B S 35A 08
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1155327 4,59690466

16AN00926-8 1/03/2024 8/03/2024 8,10080 CL 27B S 35A 26
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1155912 4,5970958

16AN00926-9 1/03/2024 8/03/2024 20,91181 KR 36 27A 21 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1155459 4,59716255
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16AN00927-1 1/03/2024 8/03/2024 4,68282 TV 35BIS 27B 95 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1163342 4,59606673

16AN00927-10 1/03/2024 8/03/2024 1,35766 KR 35A 27B 90 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1163714 4,59655381

16AN00927-11 1/03/2024 8/03/2024 39,66970 CL 27B S 35 51
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1154936 4,59646534

16AN00927-12 1/03/2024 8/03/2024 5,83692 KR 35A 27B 82 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,116316 4,59657044

16AN00927-13 1/03/2024 8/03/2024 5,51280 KR 35A 27B 70 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1162203 4,59659957

16AN00927-14 1/03/2024 8/03/2024 5,35985 CL 27B S 35 63
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1155339 4,5966054

16AN00927-15 1/03/2024 8/03/2024 5,01644 KR 35A 27B 58 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1161046 4,5966323

16AN00927-16 1/03/2024 8/03/2024 8,50810 CL 27B S 35 63
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1155481 4,59665655

16AN00927-17 1/03/2024 8/03/2024 5,52334 KR 35A 27B 46 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1159554 4,59667652

16AN00927-18 1/03/2024 8/03/2024 4,21708 KR 35A 27B 26 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1158314 4,59671421

16AN00927-19 1/03/2024 8/03/2024 9,58300 CL 27B S 35 71
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1155672 4,59671866

16AN00927-2 1/03/2024 8/03/2024 9,91198 TV 35BIS 27B 69 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1161232 4,5961294

16AN00927-20 1/03/2024 8/03/2024 3,87631 KR 35A 27B 14 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1157396 4,59674062

16AN00927-21 1/03/2024 8/03/2024 5,83968 KR 35A 27B 06 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1156508 4,59676602

16AN00927-3 1/03/2024 8/03/2024 14,55412 TV 35BIS 27B 61 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1159833 4,59616975

16AN00927-4 1/03/2024 8/03/2024 8,40947 TV 35BIS 27B 49 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1159046 4,59619509

16AN00927-5 1/03/2024 8/03/2024 4,73413 TV 35BIS 27B 43 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1158478 4,5962122

16AN00927-6 1/03/2024 8/03/2024 8,53187 TV 35BIS 27B 35 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1157901 4,59622718

16AN00927-7 1/03/2024 8/03/2024 26,04025 CL 29 S 35 06
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1164283 4,59617136

16AN00927-8 1/03/2024 8/03/2024 11,49552 TV 35BIS 27B 19 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1156197 4,59627801

16AN00927-9 1/03/2024 8/03/2024 10,58243 TV 35BIS 27B 11 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1155117 4,59630973

16AN00928-1 1/03/2024 8/03/2024 3,47283 CL 29A S 35 30
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1168085 4,5956045

16AN00928-10 1/03/2024 8/03/2024 10,37155 TV 35BIS 27B 66 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1161378 4,59603526

16AN00928-11 1/03/2024 8/03/2024 6,57117 TV 35BIS 27B 54 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1160119 4,59607292

16AN00928-12 1/03/2024 8/03/2024 15,17405 CL 27B S 35 37
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1153725 4,59605293

16AN00928-13 1/03/2024 8/03/2024 15,24416 TV 35BIS 27B 06 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1155078 4,59622322

16AN00928-2 1/03/2024 8/03/2024 8,46526 CL 29A S 35 36
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1168241 4,59566807

16AN00928-3 1/03/2024 8/03/2024 7,10778 CL 29A S 35 38
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1168383 4,5957281

16AN00928-4 1/03/2024 8/03/2024 1,20458 CL 29A S 35 42
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1168474 4,59577026

16AN00928-5 1/03/2024 8/03/2024 1,67113 CL 29A S 35 42
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1168522 4,59580021

16AN00928-6 1/03/2024 8/03/2024 9,48983 TV 35BIS 29 38 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1168022 4,59584071

16AN00928-7 1/03/2024 8/03/2024 6,08747 TV 35BIS 29 38 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1167365 4,59586072

16AN00928-8 1/03/2024 8/03/2024 22,47886 CL 27B S 35 21
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1153372 4,59592816

16AN00928-9 1/03/2024 8/03/2024 19,44366 TV 35BIS 27B 82 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1162886 4,59599253

16AN00929-1 1/03/2024 8/03/2024 32,45395 CL 30 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1191175 4,5949489

16AN00929-10 1/03/2024 8/03/2024 104,19929 TV 35 29A 83 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1178722 4,59523566

16AN00929-11 1/03/2024 8/03/2024 4,94548 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1179056 4,59548587

16AN00929-12 1/03/2024 8/03/2024 6,06259 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1178466 4,59549655

16AN00929-13 1/03/2024 8/03/2024 6,52028 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,117797 4,5955091

16AN00929-14 1/03/2024 8/03/2024 6,08833 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1177198 4,59553785
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16AN00929-15 1/03/2024 8/03/2024 6,08016 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1176495 4,59557085

16AN00929-16 1/03/2024 8/03/2024 6,43383 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1175735 4,59560567

16AN00929-17 1/03/2024 8/03/2024 7,16041 TV 35BIS 29A 38 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1175222 4,59562691

16AN00929-18 1/03/2024 8/03/2024 8,41391 TV 35BIS 29A 20 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1174158 4,59566172

16AN00929-2 1/03/2024 8/03/2024 23,39046 CL 30 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1191538 4,59514848

16AN00929-3 1/03/2024 8/03/2024 4,94769 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1190178 4,59527824

16AN00929-4 1/03/2024 8/03/2024 3,32698 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1188447 4,59531555

16AN00929-5 1/03/2024 8/03/2024 2,02274 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1187706 4,59532598

16AN00929-6 1/03/2024 8/03/2024 1,65878 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1186008 4,59535558

16AN00929-7 1/03/2024 8/03/2024 6,56749 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1184452 4,59538483

16AN00929-8 1/03/2024 8/03/2024 9,22577 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,118367 4,59539897

16AN00929-9 1/03/2024 8/03/2024 7,88559 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,118281 4,59541585

16AN00930-1 1/03/2024 8/03/2024 13,04393 TV 35BIS 27 31 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1147872 4,5966021

16AN00931-1 1/03/2024 8/03/2024 5,20792 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1193288 4,59670661

16AN00931-10 1/03/2024 8/03/2024 2,44446 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1200276 4,59696678

16AN00931-11 1/03/2024 8/03/2024 2,15635 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1199934 4,59697384

16AN00931-12 1/03/2024 8/03/2024 18,82386 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1197792 4,59701287

16AN00931-13 1/03/2024 8/03/2024 4,60267 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1196323 4,59704067

16AN00931-14 1/03/2024 8/03/2024 1,58955 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1195953 4,5970475

16AN00931-15 1/03/2024 8/03/2024 6,57694 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1195094 4,59706427

16AN00931-16 1/03/2024 8/03/2024 7,67596 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1189735 4,59716182

16AN00931-17 1/03/2024 8/03/2024 4,64670 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1188544 4,59718407

16AN00931-18 1/03/2024 8/03/2024 4,13524 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1187735 4,59719959

16AN00931-19 1/03/2024 8/03/2024 3,67310 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1186381 4,59722415

16AN00931-20 1/03/2024 8/03/2024 45,59461 CL 29B S 38 99
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1182304 4,59711278

16AN00931-21 1/03/2024 8/03/2024 8,52016 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1185463 4,59724261

16AN00931-22 1/03/2024 8/03/2024 7,73455 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1184377 4,59726249

16AN00931-23 1/03/2024 8/03/2024 2,48963 TV 38A 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1183452 4,59727968

16AN00931-3 1/03/2024 8/03/2024 4,73876 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1190142 4,59676539

16AN00931-6 1/03/2024 8/03/2024 8,99736 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1184864 4,59686346

16AN00931-7 1/03/2024 8/03/2024 7,40351 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1183856 4,59688261

16AN00931-8 1/03/2024 8/03/2024 1,88325 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,118332 4,5968921

16AN00931-9 1/03/2024 8/03/2024 6,98398 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1182794 4,59690263

16AN00932-10 1/03/2024 8/03/2024 4,07577 CL 29B S 37 63
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1180362 4,59663845

16AN00932-11 1/03/2024 8/03/2024 8,89931 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1190352 4,59669227

16AN00932-12 1/03/2024 8/03/2024 4,21428 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1189318 4,5967121

16AN00932-13 1/03/2024 8/03/2024 9,03012 CL 29B S 38 99
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1180867 4,59676359

16AN00932-14 1/03/2024 8/03/2024 6,33748 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1184701 4,596798

16AN00932-15 1/03/2024 8/03/2024 4,33071 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1183328 4,5968229

16AN00932-16 1/03/2024 8/03/2024 18,17780 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1182335 4,59684106
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16AN00932-2 1/03/2024 8/03/2024 6,21266 TV 37 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,118845 4,59633106

16AN00932-3 1/03/2024 8/03/2024 3,13136 TV 37 29B 65 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1187402 4,59635001

16AN00932-4 1/03/2024 8/03/2024 4,41603 TV 37 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1186033 4,59637524

16AN00932-5 1/03/2024 8/03/2024 3,93963 TV 37 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1184856 4,5963972

16AN00932-6 1/03/2024 8/03/2024 7,94167 TV 37 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1183873 4,59641719

16AN00932-7 1/03/2024 8/03/2024 2,91311 TV 37 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1182916 4,59643441

16AN00932-8 1/03/2024 8/03/2024 19,44369 CL 29B S 37 55
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1181063 4,5964689

16AN00932-9 1/03/2024 8/03/2024 3,62898 CL 29B S 37 55
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1180032 4,5965586

16AN00933-1 1/03/2024 8/03/2024 18,36684 CL 29C S 35A 04
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1189659 4,59584081

16AN00933-10 1/03/2024 8/03/2024 3,73385 CL 29B S 38 99
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1178461 4,59617853

16AN00933-11 1/03/2024 8/03/2024 17,44017 TV 37 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,11903 4,59622685

16AN00933-12 1/03/2024 8/03/2024 5,22514 TV 37 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1184403 4,5963364

16AN00933-13 1/03/2024 8/03/2024 7,32958 CL 29B S 38 99
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1179093 4,59633503

16AN00933-14 1/03/2024 8/03/2024 4,38606 CL 29B S 38 99
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1179298 4,59638243

16AN00933-15 1/03/2024 8/03/2024 19,30502 TV 37 29B 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1180471 4,59640791

16AN00933-2 1/03/2024 8/03/2024 1,48885 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,119075 4,59585443

16AN00933-3 1/03/2024 8/03/2024 6,49236 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1188249 4,59586776

16AN00933-4 1/03/2024 8/03/2024 5,22626 CL 29C S 35A 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1190875 4,59591709

16AN00933-5 1/03/2024 8/03/2024 4,46075 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1183588 4,59595558

16AN00933-6 1/03/2024 8/03/2024 4,23717 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1182284 4,59597857

16AN00933-7 1/03/2024 8/03/2024 8,07801 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1180116 4,59601965

16AN00933-8 1/03/2024 8/03/2024 16,82674 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1179055 4,59603948

16AN00933-9 1/03/2024 8/03/2024 11,88205 CL 29C S 35A 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1191302 4,59614529

16AN00934-1 1/03/2024 8/03/2024 10,32867 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1186817 4,59542563

16AN00934-10 1/03/2024 8/03/2024 5,13996 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1182767 4,59590075

16AN00934-11 1/03/2024 8/03/2024 4,40175 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1180426 4,59594393

16AN00934-2 1/03/2024 8/03/2024 5,59485 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1183452 4,59548943

16AN00934-3 1/03/2024 8/03/2024 6,61254 TV 35BIS 29B 47 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1182053 4,59551527

16AN00934-4 1/03/2024 8/03/2024 6,77323 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1181164 4,59553269

16AN00934-5 1/03/2024 8/03/2024 5,66511 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1179739 4,59556002

16AN00934-6 1/03/2024 8/03/2024 4,85551 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1189656 4,59577028

16AN00934-7 1/03/2024 8/03/2024 3,31299 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1188768 4,59578789

16AN00934-8 1/03/2024 8/03/2024 3,46885 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1187459 4,59581315

16AN00934-9 1/03/2024 8/03/2024 8,08290 TV 35A 29B 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1185244 4,5958543

16AN00935-1 1/03/2024 8/03/2024 11,88402 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1208407 4,59596051

16AN00935-10 1/03/2024 8/03/2024 7,04027 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1199298 4,59612936

16AN00935-11 1/03/2024 8/03/2024 6,91419 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1198182 4,59615011

16AN00935-12 1/03/2024 8/03/2024 6,74033 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1196959 4,59617301

16AN00935-13 1/03/2024 8/03/2024 4,92281 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1207968 4,59636444

16AN00935-14 1/03/2024 8/03/2024 3,48217 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1205631 4,59640799
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16AN00935-15 1/03/2024 8/03/2024 7,19864 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1204342 4,59643121

16AN00935-18 1/03/2024 8/03/2024 7,95512 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,120345 4,59644772

16AN00935-19 1/03/2024 8/03/2024 8,09044 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1202308 4,5964696

16AN00935-2 1/03/2024 8/03/2024 5,13948 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1207213 4,59598273

16AN00935-20 1/03/2024 8/03/2024 3,64229 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1201294 4,59648835

16AN00935-21 1/03/2024 8/03/2024 5,73154 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1199901 4,5965133

16AN00935-22 1/03/2024 8/03/2024 4,53437 CL 29B S 38 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1197545 4,59655797

16AN00935-3 1/03/2024 8/03/2024 2,92784 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1206333 4,59599878

16AN00935-4 1/03/2024 8/03/2024 2,65028 CL 33 S 35 98
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1209388 4,59599815

16AN00935-5 1/03/2024 8/03/2024 7,86012 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1205079 4,59602277

16AN00935-6 1/03/2024 8/03/2024 7,62828 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1203892 4,59604275

16AN00935-7 1/03/2024 8/03/2024 8,80630 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1202739 4,59606453

16AN00935-8 1/03/2024 8/03/2024 7,12993 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1201604 4,59608609

16AN00935-9 1/03/2024 8/03/2024 7,48524 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1200455 4,59610765

16AN00936-1 1/03/2024 8/03/2024 17,34836 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1207513 4,59551186

16AN00936-10 1/03/2024 8/03/2024 7,69301 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1201349 4,59562682

16AN00936-11 1/03/2024 8/03/2024 8,28738 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1200208 4,59564773

16AN00936-12 1/03/2024 8/03/2024 4,60251 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1198886 4,5956721

16AN00936-13 1/03/2024 8/03/2024 12,51947 CL 33 S 35 98
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1208739 4,59563637

16AN00936-14 1/03/2024 8/03/2024 5,29003 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1198057 4,59568805

16AN00936-15 1/03/2024 8/03/2024 5,28340 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1197168 4,59570525

16AN00936-16 1/03/2024 8/03/2024 13,32573 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1196324 4,59571992

16AN00936-17 1/03/2024 8/03/2024 9,50251 CL 33 S 35 98
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1209041 4,59580016

16AN00936-18 1/03/2024 8/03/2024 7,09015 TV 37 30 02 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1195622 4,59583404

16AN00936-19 1/03/2024 8/03/2024 16,64788 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1208122 4,59589618

16AN00936-2 1/03/2024 8/03/2024 2,55837 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,120659 4,59552953

16AN00936-20 1/03/2024 8/03/2024 4,14477 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1206483 4,59592775

16AN00936-21 1/03/2024 8/03/2024 2,77596 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1205664 4,59594324

16AN00936-22 1/03/2024 8/03/2024 3,09230 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1204209 4,59596811

16AN00936-23 1/03/2024 8/03/2024 7,08523 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1203209 4,59598804

16AN00936-24 1/03/2024 8/03/2024 0,47734 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1202648 4,59600064

16AN00936-25 1/03/2024 8/03/2024 9,38197 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1202048 4,59600933

16AN00936-26 1/03/2024 8/03/2024 7,29159 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1200908 4,59603075

16AN00936-27 1/03/2024 8/03/2024 7,44182 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1195994 4,596047

16AN00936-28 1/03/2024 8/03/2024 4,03391 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1197856 4,59608692

16AN00936-29 1/03/2024 8/03/2024 13,36343 TV 37 30 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1197054 4,59610198

16AN00936-3 1/03/2024 8/03/2024 8,01549 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1205956 4,595541

16AN00936-4 1/03/2024 8/03/2024 4,87310 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1204936 4,59555972

16AN00936-5 1/03/2024 8/03/2024 1,15917 TV 35A 30 75 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1204297 4,59557469

16AN00936-6 1/03/2024 8/03/2024 7,35530 CL 33 S 35 98
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1208588 4,59555565
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16AN00936-7 1/03/2024 8/03/2024 7,58286 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1203633 4,59558399

16AN00936-8 1/03/2024 8/03/2024 0,73776 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1202974 4,59559561

16AN00936-9 1/03/2024 8/03/2024 8,83054 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1202538 4,5956042

16AN00937-1 1/03/2024 8/03/2024 37,86177 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1206497 4,59506291

16AN00937-10 1/03/2024 8/03/2024 6,87599 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1205257 4,59548536

16AN00937-11 1/03/2024 8/03/2024 8,10079 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1202992 4,59552731

16AN00937-12 1/03/2024 8/03/2024 7,89937 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1201819 4,59554848

16AN00937-13 1/03/2024 8/03/2024 3,59226 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,120052 4,59557273

16AN00937-14 1/03/2024 8/03/2024 4,44146 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1199647 4,59558874

16AN00937-15 1/03/2024 8/03/2024 9,00703 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1198049 4,59561836

16AN00937-16 1/03/2024 8/03/2024 6,67565 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1197194 4,59563481

16AN00937-17 1/03/2024 8/03/2024 6,69395 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1196035 4,59565483

16AN00937-2 1/03/2024 8/03/2024 10,84302 CL 33 S 35 98
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1207738 4,59510134

16AN00937-3 1/03/2024 8/03/2024 13,79254 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1203375 4,59512193

16AN00937-4 1/03/2024 8/03/2024 6,83985 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1201231 4,59516185

16AN00937-5 1/03/2024 8/03/2024 5,61757 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1200074 4,59518141

16AN00937-6 1/03/2024 8/03/2024 4,20190 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,119635 4,59525233

16AN00937-8 1/03/2024 8/03/2024 7,48332 CL 33 S 35 98
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1208197 4,59534832

16AN00937-9 1/03/2024 8/03/2024 13,39256 TV 35A 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1207259 4,5954466

16AN00938-1 1/03/2024 8/03/2024 6,13547 KR 39 30 39 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1205512 4,59672793

16AN00938-11 1/03/2024 8/03/2024 4,73088 CL 30 S 39 27
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1204036 4,59734106

16AN00938-2 1/03/2024 8/03/2024 3,99191 KR 39A 31 40 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1209422 4,59692078

16AN00938-3 1/03/2024 8/03/2024 13,01116 KR 39 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1202283 4,59702609

16AN00938-9 1/03/2024 8/03/2024 44,34192 KR 39 30 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1202874 4,59721261

16AN00939-1 1/03/2024 8/03/2024 0,93829 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1210519 4,5949891

16AN00939-10 1/03/2024 8/03/2024 1,05655 CL 34 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1213504 4,59568642

16AN00939-11 1/03/2024 8/03/2024 5,03196 CL 34 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1213548 4,59571131

16AN00939-12 1/03/2024 8/03/2024 4,79289 KR 39 33 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1211336 4,59610653

16AN00939-13 1/03/2024 8/03/2024 37,40334 KR 39 33 06 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1210119 4,59601417

16AN00939-2 1/03/2024 8/03/2024 1,19093 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,12104 4,59499145

16AN00939-3 1/03/2024 8/03/2024 10,87140 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1210017 4,59499839

16AN00939-4 1/03/2024 8/03/2024 2,98378 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1208739 4,5950215

16AN00939-5 1/03/2024 8/03/2024 30,24684 TV 35BIS 33 05 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1208544 4,59514833

16AN00939-6 1/03/2024 8/03/2024 5,53096 CL 34 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1212742 4,59526744

16AN00939-7 1/03/2024 8/03/2024 6,48868 CL 34 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1212946 4,59538107

16AN00939-8 1/03/2024 8/03/2024 3,48696 CL 34 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1213349 4,59560015

16AN00939-9 1/03/2024 8/03/2024 1,48611 CL 34 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1213483 4,59567492

16AN00940-1 1/03/2024 8/03/2024 4,31227 CL 34 S 35 31
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1219777 4,59481523

16AN00940-2 1/03/2024 8/03/2024 10,68860 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1217151 4,59486366

16AN00940-3 1/03/2024 8/03/2024 15,07997 CL 34 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1212995 4,5950331
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16AN00941-1 1/03/2024 8/03/2024 11,27693 TV 35BIS 37 90 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1231761 4,59429932

16AN00941-10 1/03/2024 8/03/2024 25,38772 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1220918 4,59470915

16AN00941-11 1/03/2024 8/03/2024 3,58277 KR 39 33 01 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1224275 4,59501287

16AN00941-12 1/03/2024 8/03/2024 8,65252 KR 39A 37 10 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1228251 4,59519712

16AN00941-2 1/03/2024 8/03/2024 3,43756 TV 35BIS 37 90 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1231828 4,59437834

16AN00941-3 1/03/2024 8/03/2024 4,40338 TV 35BIS 34 78 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1219209 4,59440751

16AN00941-4 1/03/2024 8/03/2024 5,11736 TV 35BIS 34 78 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1219349 4,59448655

16AN00941-5 1/03/2024 8/03/2024 3,64296 TV 35BIS 34 78 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1219511 4,59457012

16AN00941-6 1/03/2024 8/03/2024 6,67253 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1226119 4,59461171

16AN00941-7 1/03/2024 8/03/2024 6,20383 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1224468 4,59464327

16AN00941-8 1/03/2024 8/03/2024 2,40985 TV 35BIS 34 78 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1219666 4,59465276

16AN00941-9 1/03/2024 8/03/2024 7,13107 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1223621 4,5946589

16AN00942-1 1/03/2024 8/03/2024 5,39752 TV 35BIS 34 78 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1218557 4,59441892

16AN00942-10 1/03/2024 8/03/2024 10,88609 CL 33 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1207599 4,59462092

16AN00942-11 1/03/2024 8/03/2024 3,60335 TV 35BIS 34 78 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1218995 4,59466182

16AN00942-15 1/03/2024 8/03/2024 34,05599 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1217792 4,59476719

16AN00942-19 1/03/2024 8/03/2024 5,17615 CL 33 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1207863 4,59478814

16AN00942-2 1/03/2024 8/03/2024 4,72018 TV 35BIS 34 78 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1218686 4,59450164

16AN00942-23 1/03/2024 8/03/2024 7,67369 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1215716 4,59480492

16AN00942-26 1/03/2024 8/03/2024 7,17653 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1214889 4,59482025

16AN00942-27 1/03/2024 8/03/2024 7,69805 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1214065 4,59483595

16AN00942-30 1/03/2024 8/03/2024 1,52224 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1212855 4,59485869

16AN00942-34 1/03/2024 8/03/2024 7,81453 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1211625 4,59488091

16AN00942-35 1/03/2024 8/03/2024 1,40305 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1211236 4,59488863

16AN00942-36 1/03/2024 8/03/2024 6,46992 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1210798 4,59489874

16AN00942-37 1/03/2024 8/03/2024 2,46199 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1210341 4,59490495

16AN00942-38 1/03/2024 8/03/2024 30,03254 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1209285 4,59492379

16AN00942-5 1/03/2024 8/03/2024 1,23625 TV 35BIS 34 78 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1218779 4,59454209

16AN00942-8 1/03/2024 8/03/2024 3,47628 TV 35BIS 34 78 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1218846 4,59458208

16AN00943-10 1/03/2024 8/03/2024 1,47457 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1193247 4,59521957

16AN00943-2 1/03/2024 8/03/2024 5,73257 CL 33 S 35 00
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1206861 4,59463465

16AN00943-5 1/03/2024 8/03/2024 41,30909 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1206063 4,59498335

16AN00943-6 1/03/2024 8/03/2024 23,16545 TV 35BIS 30 82 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1204631 4,59499175

16AN00943-7 1/03/2024 8/03/2024 6,42259 TV 35BIS 37 00 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1203833 4,59502508

16AN00943-8 1/03/2024 8/03/2024 19,96700 TV 35BIS 30 06 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1192162 4,5951176

16AN00944-1 1/03/2024 8/03/2024 29,84543 KR 39 34 83 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1221805 4,59541575

16AN00944-2 1/03/2024 8/03/2024 5,87008 KR 39A 35 22 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1222622 4,59550598

16AN00944-3 1/03/2024 8/03/2024 10,27192 KR 39A 35 22 S
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1223186 4,59556652

16AN00944-4 1/03/2024 8/03/2024 18,45178 CL 33 S 39 01
AUTOPISTA MUZU 

ORIENTAL
16 Anden -74,1211586 4,59630948

16AN00945-1 9/03/2024 15/03/2024 110,76872 KR 32 22B 09 LA FLORIDA OCCIDENTAL 16 Anden -74,086488 4,62364054
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16AN00945-2 9/03/2024 15/03/2024 363,35649 KR 32 22B 09 LA FLORIDA OCCIDENTAL 16 Anden -74,0862692 4,62395724

16AN00945-3 9/03/2024 15/03/2024 162,76578 KR 32 22B 09 LA FLORIDA OCCIDENTAL 16 Anden -74,0860503 4,62433599

16AN00945-4 9/03/2024 15/03/2024 244,09445 AC 25 29 02 LA FLORIDA OCCIDENTAL 16 Anden -74,0860466 4,62458767

16AN00946-1 9/03/2024 15/03/2024 324,47406 TV 32C - CL 22B LA FLORIDA OCCIDENTAL 16 Anden -74,0884079 4,62340415

16AN00947-1 9/03/2024 15/03/2024 83,57259 TV 32C 22B 14 LA FLORIDA OCCIDENTAL 16 Anden -74,08819 4,62377083

16AN00947-10 9/03/2024 15/03/2024 468,38221 TV 32C 22B 78 LA FLORIDA OCCIDENTAL 16 Anden -74,0887603 4,62467868

16AN00947-11 9/03/2024 15/03/2024 264,53125 AC 25 29 02 LA FLORIDA OCCIDENTAL 16 Anden -74,0885297 4,62488707

16AN00947-2 9/03/2024 15/03/2024 14,16089 AC 23 32A 51 LA FLORIDA OCCIDENTAL 16 Anden -74,0878176 4,62382248

16AN00947-3 9/03/2024 15/03/2024 58,59039 KR 32 22B 09 LA FLORIDA OCCIDENTAL 16 Anden -74,0871904 4,6238697

16AN00947-4 9/03/2024 15/03/2024 67,44628 TV 32C 22B 78 LA FLORIDA OCCIDENTAL 16 Anden -74,0886532 4,62437667

16AN00947-5 9/03/2024 15/03/2024 26,03393 KR 32B - AC 23 LA FLORIDA OCCIDENTAL 16 Anden -74,0879243 4,62445554

16AN00947-6 9/03/2024 15/03/2024 118,31907 KR 32A 22B 50 LA FLORIDA OCCIDENTAL 16 Anden -74,0871779 4,62427495

16AN00947-7 9/03/2024 15/03/2024 54,52396 KR 32B - AC 23 LA FLORIDA OCCIDENTAL 16 Anden -74,0878229 4,62453965

16AN00947-8 9/03/2024 15/03/2024 38,13414 KR 32B - AC 23 LA FLORIDA OCCIDENTAL 16 Anden -74,0879178 4,62464799

16AN00947-9 9/03/2024 15/03/2024 95,85089 AC 25 29 02 LA FLORIDA OCCIDENTAL 16 Anden -74,0880338 4,62483434

16AN00948-1 9/03/2024 15/03/2024 280,84224 TV 32C 22B 33 LA FLORIDA OCCIDENTAL 16 Anden -74,0885144 4,62303198

16AN00948-2 9/03/2024 15/03/2024 169,07325 TV 32C 22B 33 LA FLORIDA OCCIDENTAL 16 Anden -74,0886251 4,62370627

16AN00948-3 9/03/2024 15/03/2024 164,42118 TV 32C 22B 45 LA FLORIDA OCCIDENTAL 16 Anden -74,0887753 4,62428746

16AN00949-1 9/03/2024 15/03/2024 101,14148 KR 33 18 33 ESTACION CENTRAL 16 Anden -74,0917202 4,62105944

16AN00949-2 9/03/2024 15/03/2024 129,22890 KR 33 18 33 ESTACION CENTRAL 16 Anden -74,0917288 4,62109839

16AN00950-2 9/03/2024 15/03/2024 1,46634 KR 33 15 39 ESTACION CENTRAL 16 Anden -74,0933153 4,61781456

16AN00950-3 9/03/2024 15/03/2024 1,22807 CL 17 32A 99 ESTACION CENTRAL 16 Anden -74,0931736 4,61797406

16AN00950-4 9/03/2024 15/03/2024 57,50960 CL 16 33 17 ESTACION CENTRAL 16 Anden -74,0933508 4,61815741

16AN00951-1 9/03/2024 15/03/2024 10,08317 KR 34 13 35 ESTACION CENTRAL 16 Anden -74,0950234 4,6174619

16AN00951-2 9/03/2024 15/03/2024 56,18339 KR 34 13 35 ESTACION CENTRAL 16 Anden -74,0949306 4,61756093

16AN00951-3 9/03/2024 15/03/2024 17,92844 KR 34 13 61 ESTACION CENTRAL 16 Anden -74,0947614 4,61774035

16AN00951-4 9/03/2024 15/03/2024 10,13863 KR 34 13 61 ESTACION CENTRAL 16 Anden -74,0947079 4,61779883

16AN00951-5 9/03/2024 15/03/2024 35,08315 KR 34 13 61 ESTACION CENTRAL 16 Anden -74,0946391 4,61787336

16AN00951-7 9/03/2024 15/03/2024 36,21022 CL 15 33 80 ESTACION CENTRAL 16 Anden -74,0940134 4,61797068

16AN00951-8 9/03/2024 15/03/2024 45,59761 KR 34 13 97 ESTACION CENTRAL 16 Anden -74,094418 4,61811358

16AN00951-9 9/03/2024 15/03/2024 83,58123 CL 15 33 64 ESTACION CENTRAL 16 Anden -74,0941904 4,61812506

16AN00952-1 9/03/2024 15/03/2024 49,41964 KR 34 18 31 ESTACION CENTRAL 16 Anden -74,0918984 4,62113466

16AN00952-2 9/03/2024 15/03/2024 10,66514 KR 34 18 39 ESTACION CENTRAL 16 Anden -74,0917014 4,6213463

16AN00952-3 9/03/2024 15/03/2024 76,72839 CL 18 34 82 ESTACION CENTRAL 16 Anden -74,0926735 4,62164403

16AN00952-4 9/03/2024 15/03/2024 68,74751 CL 18 34 82 ESTACION CENTRAL 16 Anden -74,0929061 4,62186782

16AN00952-5 9/03/2024 15/03/2024 89,17327 CL 18 34 82 ESTACION CENTRAL 16 Anden -74,0931771 4,62212433

16AN00952-6 9/03/2024 15/03/2024 105,13050 CL 18 34 82 ESTACION CENTRAL 16 Anden -74,093232 4,62238424

16AN00952-7 9/03/2024 15/03/2024 86,44740 CL 18 34 82 ESTACION CENTRAL 16 Anden -74,0932548 4,62241439

16AN00953-1 9/03/2024 15/03/2024 108,34372 CL 17B 34 00 ESTACION CENTRAL 16 Anden -74,0925084 4,62043055

16AN00953-2 9/03/2024 15/03/2024 167,07607 CL 17B 34 00 ESTACION CENTRAL 16 Anden -74,0924019 4,62054271

16AN00953-3 9/03/2024 15/03/2024 24,28082 KR 34 17B 61 ESTACION CENTRAL 16 Anden -74,0921875 4,62081779

16AN00953-5 9/03/2024 15/03/2024 17,49295 KR 35 17B 12 ESTACION CENTRAL 16 Anden -74,0927339 4,62155506

16AN00954-1 9/03/2024 15/03/2024 5,53785 KR 35 15 28 ESTACION CENTRAL 16 Anden -74,0949415 4,61917496

16AN00954-2 9/03/2024 15/03/2024 10,44014 KR 35 15 28 ESTACION CENTRAL 16 Anden -74,0948653 4,61925793

16AN00954-3 9/03/2024 15/03/2024 69,14511 CL 17 35 01 ESTACION CENTRAL 16 Anden -74,0945879 4,6195676

16AN00955-1 9/03/2024 15/03/2024 46,54824 KR 34 13 97 ESTACION CENTRAL 16 Anden -74,0945473 4,6181899

16AN00955-2 9/03/2024 15/03/2024 15,39717 KR 34 13 97 ESTACION CENTRAL 16 Anden -74,0944521 4,61829456

16AN00956-1 9/03/2024 15/03/2024 19,79308 AK 36 17B 62 ESTACION CENTRAL 16 Anden -74,0931534 4,62194576

16AN00957-1 9/03/2024 15/03/2024 131,73058 CL 17A 35 79 ESTACION CENTRAL 16 Anden -74,0945765 4,62015827

16AN00957-2 9/03/2024 15/03/2024 27,79087 CL 17A 35 79 ESTACION CENTRAL 16 Anden -74,0949325 4,6204821

16AN00957-3 9/03/2024 15/03/2024 94,96421 CL 17A 35 79 ESTACION CENTRAL 16 Anden -74,0940908 4,62072114

16AN00957-4 9/03/2024 15/03/2024 170,73546 CL 17A 35 79 ESTACION CENTRAL 16 Anden -74,094759 4,62081461

16AN00958-1 9/03/2024 15/03/2024 1279,30459 KR 32 17B 04 ESTACION CENTRAL 16 Anden -74,0912726 4,61760164

16AN00958-2 9/03/2024 15/03/2024 783,50166 KR 32 17B 04 ESTACION CENTRAL 16 Anden -74,0892992 4,61778342

16AN00958-3 9/03/2024 15/03/2024 369,30460 KR 32 17B 04 ESTACION CENTRAL 16 Anden -74,0908526 4,6182003

16AN00958-4 9/03/2024 15/03/2024 342,86864 KR 32 17B 04 ESTACION CENTRAL 16 Anden -74,0905995 4,61849742
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16AN00959-1 9/03/2024 15/03/2024 737,10321 AK 36 19D 11 INDUSTRIAL CENTENARIO 16 Anden -74,0916168 4,62453504

16AN00960-1 9/03/2024 15/03/2024 69,66642 AK 39 19 15 INDUSTRIAL CENTENARIO 16 Anden -74,0934389 4,62376046

16AN00960-2 9/03/2024 15/03/2024 103,67728 AK 39 19 43 INDUSTRIAL CENTENARIO 16 Anden -74,0927991 4,62399083

16AN00960-3 9/03/2024 15/03/2024 24,88169 AK 39 19 53 INDUSTRIAL CENTENARIO 16 Anden -74,0927063 4,62404294

16AN00960-4 9/03/2024 15/03/2024 89,87261 TV 39BISA 19 54 INDUSTRIAL CENTENARIO 16 Anden -74,0935175 4,6245011

16AN00961-1 9/03/2024 15/03/2024 1,79163 KR 42 17A 20 INDUSTRIAL CENTENARIO 16 Anden -74,097001 4,62386496

16AN00961-10 9/03/2024 15/03/2024 20,95742 KR 42 17A 32 INDUSTRIAL CENTENARIO 16 Anden -74,0967052 4,62418885

16AN00961-11 9/03/2024 15/03/2024 50,56542 KR 42 17A 46 INDUSTRIAL CENTENARIO 16 Anden -74,0964779 4,62441768

16AN00961-2 9/03/2024 15/03/2024 1,83762 KR 42 17A 20 INDUSTRIAL CENTENARIO 16 Anden -74,0969759 4,62389217

16AN00961-3 9/03/2024 15/03/2024 1,43037 KR 42 17A 20 INDUSTRIAL CENTENARIO 16 Anden -74,0969551 4,62391558

16AN00961-4 9/03/2024 15/03/2024 1,37216 KR 42 17A 20 INDUSTRIAL CENTENARIO 16 Anden -74,0969361 4,62393635

16AN00961-5 9/03/2024 15/03/2024 2,20508 KR 42 17A 26 INDUSTRIAL CENTENARIO 16 Anden -74,0969078 4,6239659

16AN00961-6 9/03/2024 15/03/2024 1,85907 KR 42 17A 26 INDUSTRIAL CENTENARIO 16 Anden -74,0968836 4,62399294

16AN00961-7 9/03/2024 15/03/2024 2,06351 KR 42 17A 26 INDUSTRIAL CENTENARIO 16 Anden -74,0968605 4,62401922

16AN00961-8 9/03/2024 15/03/2024 2,03297 KR 42 17A 26 INDUSTRIAL CENTENARIO 16 Anden -74,0968378 4,62404389

16AN00961-9 9/03/2024 15/03/2024 4,42957 KR 42 17A 32 INDUSTRIAL CENTENARIO 16 Anden -74,0968023 4,62408188

16AN00962-1 9/03/2024 15/03/2024 48,72388 CL 17A 42 30 INDUSTRIAL CENTENARIO 16 Anden -74,0971269 4,62387053

16AN00962-2 9/03/2024 15/03/2024 71,49270 CL 17A 42 30 INDUSTRIAL CENTENARIO 16 Anden -74,0974305 4,62398104

16AN00962-4 9/03/2024 15/03/2024 21,56247 KR 42BIS 17A 24 INDUSTRIAL CENTENARIO 16 Anden -74,0971601 4,62473663

16AN00962-5 9/03/2024 15/03/2024 4,40505 CL 18 42 11 INDUSTRIAL CENTENARIO 16 Anden -74,0962393 4,6248423

16AN00962-6 9/03/2024 15/03/2024 16,41178 CL 18 42 11 INDUSTRIAL CENTENARIO 16 Anden -74,0962621 4,6249088

16AN00962-7 9/03/2024 15/03/2024 70,62454 KR 42BIS 17A 72 INDUSTRIAL CENTENARIO 16 Anden -74,0969897 4,62492572

16AN00962-8 9/03/2024 15/03/2024 19,05819 KR 42BIS 17A 72 INDUSTRIAL CENTENARIO 16 Anden -74,0967233 4,62521518

16AN00963-1 9/03/2024 15/03/2024 7,17309 CL 17 41 34 INDUSTRIAL CENTENARIO 16 Anden -74,0974759 4,62388996

16AN00963-2 9/03/2024 15/03/2024 7,72385 CL 17 41 34 INDUSTRIAL CENTENARIO 16 Anden -74,0975308 4,62394228

16AN00963-3 9/03/2024 15/03/2024 31,45352 CL 17 41 34 INDUSTRIAL CENTENARIO 16 Anden -74,09763 4,62403422

16AN00964-1 9/03/2024 15/03/2024 17,54661 KR 42 BIS 17A 53 INDUSTRIAL CENTENARIO 16 Anden -74,099193 4,62134806

16AN00964-10 9/03/2024 15/03/2024 53,45571 CL 17 41 39 INDUSTRIAL CENTENARIO 16 Anden -74,0971544 4,6221779

16AN00964-11 9/03/2024 15/03/2024 132,78835 CL 17 41 39 INDUSTRIAL CENTENARIO 16 Anden -74,0972485 4,62244914

16AN00964-12 9/03/2024 15/03/2024 83,25850 CL 17 41 39 INDUSTRIAL CENTENARIO 16 Anden -74,0975851 4,6227541

16AN00964-13 9/03/2024 15/03/2024 229,85031 CL 17 41 39 INDUSTRIAL CENTENARIO 16 Anden -74,0980454 4,6231734

16AN00964-2 9/03/2024 15/03/2024 72,34297 AC 13 42 10 INDUSTRIAL CENTENARIO 16 Anden -74,0990077 4,62142279

16AN00964-3 9/03/2024 15/03/2024 6,33626 AC 13 42 10 INDUSTRIAL CENTENARIO 16 Anden -74,0987952 4,62151067

16AN00964-4 9/03/2024 15/03/2024 4,12724 AC 13 42 10 INDUSTRIAL CENTENARIO 16 Anden -74,0986527 4,62156804

16AN00964-5 9/03/2024 15/03/2024 19,79682 AC 13 42 10 INDUSTRIAL CENTENARIO 16 Anden -74,0985686 4,62160031

16AN00964-6 9/03/2024 15/03/2024 128,92556 AK 39 13 31 INDUSTRIAL CENTENARIO 16 Anden -74,0983099 4,62170997

16AN00964-7 9/03/2024 15/03/2024 43,79291 AK 39 13 41 INDUSTRIAL CENTENARIO 16 Anden -74,0980816 4,62180272

16AN00964-8 9/03/2024 15/03/2024 39,27531 AK 39 13 41 INDUSTRIAL CENTENARIO 16 Anden -74,097897 4,62187751

16AN00964-9 9/03/2024 15/03/2024 174,63422 CL 17 41 39 INDUSTRIAL CENTENARIO 16 Anden -74,0975444 4,62202126

16AN00965-1 9/03/2024 15/03/2024 39,20515 CL 17 42 36 INDUSTRIAL CENTENARIO 16 Anden -74,0984476 4,6236805
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16AN00965-2 9/03/2024 15/03/2024 23,43815 CL 17 42 36 INDUSTRIAL CENTENARIO 16 Anden -74,0986312 4,62384758

16AN00965-3 9/03/2024 15/03/2024 135,62234 CL 17 42 36 INDUSTRIAL CENTENARIO 16 Anden -74,0982114 4,62379092

16AN00965-4 9/03/2024 15/03/2024 18,55385 KR 42A 17 12 INDUSTRIAL CENTENARIO 16 Anden -74,0987085 4,62391762

16AN00965-5 9/03/2024 15/03/2024 9,58878 KR 42A 17 12 INDUSTRIAL CENTENARIO 16 Anden -74,0988239 4,62417189

16AN00965-6 9/03/2024 15/03/2024 14,88083 KR 42A 17 12 INDUSTRIAL CENTENARIO 16 Anden -74,0986447 4,62441451

16AN00965-7 9/03/2024 15/03/2024 6,05906 KR 42A 17 12 INDUSTRIAL CENTENARIO 16 Anden -74,0985828 4,62449682

16AN00966-1 9/03/2024 15/03/2024 59,96592 AC 20 42A 21 INDUSTRIAL CENTENARIO 16 Anden -74,0985471 4,62502502

16AN00966-2 9/03/2024 15/03/2024 64,25330 AC 20 42A 21 INDUSTRIAL CENTENARIO 16 Anden -74,0982771 4,62506913

16AN00966-3 9/03/2024 15/03/2024 109,81816 AC 20 42A 21 INDUSTRIAL CENTENARIO 16 Anden -74,0979218 4,62554984

16AN00967-1 9/03/2024 15/03/2024 39,19775 CL 17A 42A 43 INDUSTRIAL CENTENARIO 16 Anden -74,0990407 4,62422382

16AN00967-2 9/03/2024 15/03/2024 18,53831 CL 17A 42A 43 INDUSTRIAL CENTENARIO 16 Anden -74,0991383 4,62431126

16AN00967-3 9/03/2024 15/03/2024 59,93567 CL 17 42A 54 INDUSTRIAL CENTENARIO 16 Anden -74,0992839 4,62444065

16AN00967-4 9/03/2024 15/03/2024 110,45385 CL 17A 42A 43 INDUSTRIAL CENTENARIO 16 Anden -74,098801 4,62436974

16AN00967-5 9/03/2024 15/03/2024 26,62676 CL 17 42A 96 INDUSTRIAL CENTENARIO 16 Anden -74,0995555 4,62468893

16AN00967-6 9/03/2024 15/03/2024 25,68931 CL 17 42A 96 INDUSTRIAL CENTENARIO 16 Anden -74,0996576 4,62491803

16AN00968-1 9/03/2024 15/03/2024 45,37013 KR 42B 17 61 INDUSTRIAL CENTENARIO 16 Anden -74,0996989 4,62501645

16AN00968-2 9/03/2024 15/03/2024 6,24532 KR 42B 17 61 INDUSTRIAL CENTENARIO 16 Anden -74,0995033 4,6252337

16AN00968-3 9/03/2024 15/03/2024 14,44959 KR 42B 17 61 INDUSTRIAL CENTENARIO 16 Anden -74,0994293 4,62531671

16AN00968-4 9/03/2024 15/03/2024 4,94743 KR 43 17 26 INDUSTRIAL CENTENARIO 16 Anden -74,1001763 4,62535367

16AN00968-5 9/03/2024 15/03/2024 13,33371 KR 42B 17 61 INDUSTRIAL CENTENARIO 16 Anden -74,0993212 4,62545039

16AN00968-6 9/03/2024 15/03/2024 1,32413 KR 42B 17 61 INDUSTRIAL CENTENARIO 16 Anden -74,0992832 4,62547344

16AN00968-7 9/03/2024 15/03/2024 4,08445 KR 42B 17 61 INDUSTRIAL CENTENARIO 16 Anden -74,0992651 4,62549622

16AN00968-8 9/03/2024 15/03/2024 18,31646 KR 42B 17 61 INDUSTRIAL CENTENARIO 16 Anden -74,0993003 4,62559536

16AN00968-9 9/03/2024 15/03/2024 31,35972 KR 42B 17 61 INDUSTRIAL CENTENARIO 16 Anden -74,0994082 4,62569434

16AN00969-1 9/03/2024 15/03/2024 14,34173 CL 17 42A 35 EL EJIDO 16 Anden -74,0995095 4,62407107

16AN00969-2 9/03/2024 15/03/2024 8,08022 CL 17 42A 35 EL EJIDO 16 Anden -74,0994219 4,62416817

16AN00970-1 9/03/2024 15/03/2024 16,73889 KR 42ABIS 14 09 EL EJIDO 16 Anden -74,1001413 4,62357369

16AN00970-2 9/03/2024 15/03/2024 5,40786 KR 42ABIS 14 09 EL EJIDO 16 Anden -74,1003031 4,62363763

16AN00970-3 9/03/2024 15/03/2024 23,10506 KR 42B 14 76 EL EJIDO 16 Anden -74,1000613 4,6243883

16AN00971-1 9/03/2024 15/03/2024 3,95978 KR 42B 14 09 EL EJIDO 16 Anden -74,1006199 4,62401459

16AN00971-2 9/03/2024 15/03/2024 7,98500 KR 42B 14 09 EL EJIDO 16 Anden -74,1006021 4,62400567

16AN00971-3 9/03/2024 15/03/2024 20,87838 KR 42B 14 09 EL EJIDO 16 Anden -74,1007372 4,62403093

16AN00971-4 9/03/2024 15/03/2024 13,99155 KR 42B 14 09 EL EJIDO 16 Anden -74,1004994 4,62412236

16AN00971-5 9/03/2024 15/03/2024 9,04476 KR 42B 14 09 EL EJIDO 16 Anden -74,1005051 4,62414141

16AN00971-6 9/03/2024 15/03/2024 39,86962 KR 43 14 86 EL EJIDO 16 Anden -74,1000093 4,62467222

16AN00971-7 9/03/2024 15/03/2024 50,87779 KR 43 14 86 EL EJIDO 16 Anden -74,0999626 4,62491694

16AN00971-8 9/03/2024 15/03/2024 104,30064 KR 43 14 86 EL EJIDO 16 Anden -74,100161 4,62509464

16AN00972-1 9/03/2024 15/03/2024 3,83568 CL 14 42B 23 EL EJIDO 16 Anden -74,1009088 4,62406358

16AN00973-1 9/03/2024 15/03/2024 101,34597 KR 43 17 27 EL EJIDO 16 Anden -74,1006857 4,62571344

16AN00973-2 9/03/2024 15/03/2024 36,94370 CL 17 43 60 EL EJIDO 16 Anden -74,100848 4,62586427

16AN00973-3 9/03/2024 15/03/2024 52,39320 CL 17 43 60 EL EJIDO 16 Anden -74,1009745 4,62598004

16AN00973-4 9/03/2024 15/03/2024 2,37325 CL 17 43 60 EL EJIDO 16 Anden -74,1010025 4,62613097

16AN00973-6 9/03/2024 15/03/2024 4,53812 CL 17 43 60 EL EJIDO 16 Anden -74,1009903 4,62621358

16AN00973-7 9/03/2024 15/03/2024 13,56855 CL 17 43 60 EL EJIDO 16 Anden -74,1009407 4,6262497

16AN00974-1 9/03/2024 15/03/2024 26,40278 KR 43 14 31 EL EJIDO 16 Anden -74,1014202 4,62464837

16AN00974-2 9/03/2024 15/03/2024 3,86922 CL 14 43 82 EL EJIDO 16 Anden -74,1018578 4,62508707

16AN00974-3 9/03/2024 15/03/2024 11,70238 KR 43 14 85 EL EJIDO 16 Anden -74,1006252 4,62513951

16AN00974-4 9/03/2024 15/03/2024 10,15094 KR 43 14 85 EL EJIDO 16 Anden -74,1005122 4,62526606

16AN00974-5 9/03/2024 15/03/2024 145,59457 KR 43 14 85 EL EJIDO 16 Anden -74,1005692 4,6254582

16AN00974-6 9/03/2024 15/03/2024 44,92047 KR 43 14 85 EL EJIDO 16 Anden -74,1007396 4,62562109

16AN00974-7 9/03/2024 15/03/2024 16,17514 CL 17 43 95 EL EJIDO 16 Anden -74,1011998 4,62582889

16AN00974-8 9/03/2024 15/03/2024 3,49258 CL 17 43 95 EL EJIDO 16 Anden -74,1010571 4,62591075
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16AN00974-9 9/03/2024 15/03/2024 7,26382 CL 17 43 95 EL EJIDO 16 Anden -74,1010856 4,62592763

16AN00975-1 9/03/2024 15/03/2024 55,86398 KR 43 13 37 EL EJIDO 16 Anden -74,1016448 4,62400859

16AN00975-2 9/03/2024 15/03/2024 58,05262 CL 14 43 66 EL EJIDO 16 Anden -74,1016549 4,6247342

16AN00975-3 9/03/2024 15/03/2024 224,64023 KR 44 13 10 EL EJIDO 16 Anden -74,1023036 4,62459036

16AN00975-4 9/03/2024 15/03/2024 48,61739 CL 14 43 82 EL EJIDO 16 Anden -74,1018519 4,62491318

16AN00976-1 9/03/2024 15/03/2024 75,82860 KR 45 13 84 EL EJIDO 16 Anden -74,1030112 4,62500212

16AN00976-2 9/03/2024 15/03/2024 25,32516 CL 14 44 63 EL EJIDO 16 Anden -74,1028974 4,62517343

16AN00976-3 9/03/2024 15/03/2024 77,74598 CL 14 44 63 EL EJIDO 16 Anden -74,102792 4,62532915

16AN00976-4 9/03/2024 15/03/2024 24,39791 CL 14 44 63 EL EJIDO 16 Anden -74,1024439 4,62543776

16AN00976-5 9/03/2024 15/03/2024 54,29948 CL 14 44 63 EL EJIDO 16 Anden -74,1026747 4,62550464

16AN00978-1 9/03/2024 15/03/2024 21,13924 AC 20 44 57 EL EJIDO 16 Anden -74,101525 4,62631511

16AN00978-2 9/03/2024 15/03/2024 224,10231 AC 20 44 99 EL EJIDO 16 Anden -74,1024506 4,626037

16AN00979-1 9/03/2024 15/03/2024 213,30034 KR 46 13 10 EL EJIDO 16 Anden -74,1030983 4,6250769

16AN00979-2 9/03/2024 15/03/2024 139,22614 KR 46 13 56 EL EJIDO 16 Anden -74,102762 4,62557781

16AN00979-3 9/03/2024 15/03/2024 83,92937 KR 46 13 56 EL EJIDO 16 Anden -74,1024502 4,62641811

16AN00979-4 9/03/2024 15/03/2024 55,26587 KR 46 13 56 EL EJIDO 16 Anden -74,1027221 4,62644611

16AN00979-5 9/03/2024 15/03/2024 24,78561 KR 46 13 56 EL EJIDO 16 Anden -74,1030047 4,62647466

16AN00980-1 9/03/2024 15/03/2024 1362,53406 AK 50 18A 46 ORTEZAL 16 Anden -74,1011426 4,62973934

16AN00980-2 9/03/2024 15/03/2024 136,86941 AK 50 17 51 ORTEZAL 16 Anden -74,1044027 4,63061775

16AN00981-1 9/03/2024 15/03/2024 422,40062 AC 20 36 28 ORTEZAL 16 Anden -74,0936313 4,62645655

16AN00981-2 9/03/2024 15/03/2024 285,94895 AC 20 36 28 ORTEZAL 16 Anden -74,093602 4,62649853

16AN00982-1 9/03/2024 15/03/2024 17,12194 AC 20 40 94 ORTEZAL 16 Anden -74,0971703 4,62686503

16AN00982-10 9/03/2024 15/03/2024 7,10790 KR 42 20C 24 ORTEZAL 16 Anden -74,0966538 4,62797353

16AN00982-2 9/03/2024 15/03/2024 13,79387 AC 20 40 94 ORTEZAL 16 Anden -74,0970835 4,62688728

16AN00982-3 9/03/2024 15/03/2024 66,67119 AC 20 40 94 ORTEZAL 16 Anden -74,0973223 4,62715809

16AN00982-4 9/03/2024 15/03/2024 14,35474 KR 42 20C 14 ORTEZAL 16 Anden -74,0966964 4,62757302

16AN00982-5 9/03/2024 15/03/2024 42,41055 CL 20C 40 55 ORTEZAL 16 Anden -74,0970251 4,6275205

16AN00982-6 9/03/2024 15/03/2024 3,78778 KR 42 20C 14 ORTEZAL 16 Anden -74,0968422 4,62769437

16AN00982-7 9/03/2024 15/03/2024 5,48507 KR 42 20C 14 ORTEZAL 16 Anden -74,0968427 4,62774279

16AN00982-8 9/03/2024 15/03/2024 10,43544 KR 42 20C 14 ORTEZAL 16 Anden -74,0967923 4,62780372

16AN00982-9 9/03/2024 15/03/2024 5,18535 KR 42 20C 24 ORTEZAL 16 Anden -74,09671 4,62790167

16AN00983-1 9/03/2024 15/03/2024 13,87545 KR 42 20C 11 ORTEZAL 16 Anden -74,0968995 4,62783499

16AN00983-10 9/03/2024 15/03/2024 84,98394 KR 42 20C 11 ORTEZAL 16 Anden -74,0973408 4,62821337

16AN00983-11 9/03/2024 15/03/2024 5,98386 CL 20C 42 60 ORTEZAL 16 Anden -74,0975359 4,62826321

16AN00983-12 9/03/2024 15/03/2024 10,08719 KR 42 20C 11 ORTEZAL 16 Anden -74,0972553 4,62830867

16AN00983-13 9/03/2024 15/03/2024 17,96138 CL 20C 42 60 ORTEZAL 16 Anden -74,0974403 4,62830225

16AN00983-14 9/03/2024 15/03/2024 8,69042 CL 20C 42 63 ORTEZAL 16 Anden -74,0976183 4,62833115

16AN00983-15 9/03/2024 15/03/2024 81,95467 CL 20C 42 60 ORTEZAL 16 Anden -74,0975119 4,62830735

16AN00983-16 9/03/2024 15/03/2024 50,52184 CL 20C 42 60 ORTEZAL 16 Anden -74,0974583 4,62835593

16AN00983-17 9/03/2024 15/03/2024 5,14889 CL 20C 42 60 ORTEZAL 16 Anden -74,0974902 4,62839329

16AN00983-18 9/03/2024 15/03/2024 7,63318 CL 20C 42 60 ORTEZAL 16 Anden -74,0971945 4,62838684

16AN00983-19 9/03/2024 15/03/2024 7,85507 CL 20C 42 80 ORTEZAL 16 Anden -74,097694 4,62839361

16AN00983-2 9/03/2024 15/03/2024 32,40194 KR 42 20C 11 ORTEZAL 16 Anden -74,0970272 4,62785197

16AN00983-20 9/03/2024 15/03/2024 5,81804 CL 20C 42 60 ORTEZAL 16 Anden -74,0974352 4,62839865

16AN00983-21 9/03/2024 15/03/2024 4,45434 CL 20C 42 80 ORTEZAL 16 Anden -74,0977792 4,62846078

16AN00983-22 9/03/2024 15/03/2024 7,15290 CL 20C 42 60 ORTEZAL 16 Anden -74,0974366 4,62846013

16AN00983-23 9/03/2024 15/03/2024 15,58331 CL 20C 42 60 ORTEZAL 16 Anden -74,0971002 4,62849968

16AN00983-24 9/03/2024 15/03/2024 8,93591 CL 20C 42 60 ORTEZAL 16 Anden -74,0973654 4,62855054

16AN00983-25 9/03/2024 15/03/2024 5,78562 KR 43A 20C 12 ORTEZAL 16 Anden -74,0979394 4,62859302

16AN00983-26 9/03/2024 15/03/2024 4,95536 CL 20C 42 60 ORTEZAL 16 Anden -74,0972701 4,62866433

16AN00983-27 9/03/2024 15/03/2024 23,64741 CL 20C 42 60 ORTEZAL 16 Anden -74,097133 4,62863337

16AN00983-3 9/03/2024 15/03/2024 8,32924 CL 20C 42 18 ORTEZAL 16 Anden -74,0971457 4,62794421

16AN00983-4 9/03/2024 15/03/2024 7,02306 KR 42 20C 11 ORTEZAL 16 Anden -74,0972058 4,62799343

16AN00983-5 9/03/2024 15/03/2024 17,30499 KR 42 20C 11 ORTEZAL 16 Anden -74,0967778 4,62798303

16AN00983-6 9/03/2024 15/03/2024 18,93194 KR 42 20C 11 ORTEZAL 16 Anden -74,0972624 4,62803871

16AN00983-7 9/03/2024 15/03/2024 1,52793 KR 42 20C 39 ORTEZAL 16 Anden -74,0967095 4,62806726

16AN00983-8 9/03/2024 15/03/2024 29,66379 KR 42 20C 11 ORTEZAL 16 Anden -74,0973628 4,62812585

16AN00983-9 9/03/2024 15/03/2024 8,82226 CL 20C 42 60 ORTEZAL 16 Anden -74,0973866 4,6282308

16AN00984-1 9/03/2024 15/03/2024 8,87026 KR 42 20B 17 ORTEZAL 16 Anden -74,0976003 4,62697695

16AN00984-10 9/03/2024 15/03/2024 50,53571 CL 20B 42 60 ORTEZAL 16 Anden -74,0982422 4,6274011

16AN00984-11 9/03/2024 15/03/2024 20,21677 CL 20B 42 60 ORTEZAL 16 Anden -74,0979792 4,62741999

16AN00984-12 9/03/2024 15/03/2024 9,96666 KR 42 20B 45 ORTEZAL 16 Anden -74,0978681 4,62755807

16AN00984-13 9/03/2024 15/03/2024 29,25558 CL 20C 42 37 ORTEZAL 16 Anden -74,097305 4,62794125

16AN00984-14 9/03/2024 15/03/2024 8,72714 CL 20C 42 43 ORTEZAL 16 Anden -74,0975268 4,62812206

16AN00984-15 9/03/2024 15/03/2024 16,97463 CL 20C 42 55 ORTEZAL 16 Anden -74,097646 4,62822394

16AN00984-16 9/03/2024 15/03/2024 3,83787 KR 43A 20B 92 ORTEZAL 16 Anden -74,0978826 4,62841342

16AN00984-17 9/03/2024 15/03/2024 15,85839 KR 43A 20B 92 ORTEZAL 16 Anden -74,0979771 4,62849432

16AN00984-2 9/03/2024 15/03/2024 8,10635 KR 42 20B 45 ORTEZAL 16 Anden -74,0975085 4,62708315
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16AN00984-3 9/03/2024 15/03/2024 67,00979 KR 42 20B 17 ORTEZAL 16 Anden -74,0980047 4,62707173

16AN00984-4 9/03/2024 15/03/2024 16,22235 KR 42 20B 45 ORTEZAL 16 Anden -74,0974028 4,62721259

16AN00984-5 9/03/2024 15/03/2024 20,97957 CL 20B 42 60 ORTEZAL 16 Anden -74,0981549 4,62727988

16AN00984-6 9/03/2024 15/03/2024 7,10596 CL 20B 42 60 ORTEZAL 16 Anden -74,0982979 4,62731102

16AN00984-7 9/03/2024 15/03/2024 4,95103 CL 20B 42 60 ORTEZAL 16 Anden -74,0980832 4,62732956

16AN00984-8 9/03/2024 15/03/2024 56,82534 CL 20B 42 60 ORTEZAL 16 Anden -74,0982864 4,62734838

16AN00984-9 9/03/2024 15/03/2024 15,94786 CL 20B 42 76 ORTEZAL 16 Anden -74,0983965 4,62739628

16AN00985-10 9/03/2024 15/03/2024 6,40530 AC 20 42 66 ORTEZAL 16 Anden -74,0987301 4,62753653

16AN00985-11 9/03/2024 15/03/2024 2,89044 AC 20 42 66 ORTEZAL 16 Anden -74,0987734 4,62757185

16AN00985-6 9/03/2024 15/03/2024 5,07018 AC 20 42 66 ORTEZAL 16 Anden -74,0991833 4,62722238

16AN00985-7 9/03/2024 15/03/2024 15,97738 AC 20 42 66 ORTEZAL 16 Anden -74,0991254 4,62729523

16AN00985-8 9/03/2024 15/03/2024 5,46341 AC 20 42 66 ORTEZAL 16 Anden -74,0990681 4,62736874

16AN00985-9 9/03/2024 15/03/2024 12,86905 AC 20 42 66 ORTEZAL 16 Anden -74,0986595 4,62747683

16AN00986-1 9/03/2024 15/03/2024 3,32593 KR 43A 20B 07 ORTEZAL 16 Anden -74,0989469 4,62784065

16AN00986-10 9/03/2024 15/03/2024 22,91051 CL 20B 43A 70 ORTEZAL 16 Anden -74,0993667 4,62841775

16AN00986-11 9/03/2024 15/03/2024 17,99484 CL 20B 43A 48 ORTEZAL 16 Anden -74,0990588 4,62844745

16AN00986-12 9/03/2024 15/03/2024 28,88072 CL 20C 43A 55 ORTEZAL 16 Anden -74,0989148 4,62925941

16AN00986-13 9/03/2024 15/03/2024 41,98403 CL 20C - KR 44 ESQUINA ORTEZAL 16 Anden -74,0991227 4,6294245

16AN00986-2 9/03/2024 15/03/2024 2,75607 KR 43A 20B 07 ORTEZAL 16 Anden -74,0989752 4,62786501

16AN00986-3 9/03/2024 15/03/2024 43,63036 CL 20B 43A 46 ORTEZAL 16 Anden -74,0991293 4,62799157

16AN00986-4 9/03/2024 15/03/2024 8,83528 CL 20B 43A 60 ORTEZAL 16 Anden -74,0993153 4,6281447

16AN00986-5 9/03/2024 15/03/2024 24,88068 CL 20B 43A 60 ORTEZAL 16 Anden -74,099293 4,62823553

16AN00986-6 9/03/2024 15/03/2024 10,05870 CL 20B 43A 60 ORTEZAL 16 Anden -74,0994621 4,62826337

16AN00986-7 9/03/2024 15/03/2024 16,41181 CL 20B 43A 60 ORTEZAL 16 Anden -74,0993631 4,62829225

16AN00986-8 9/03/2024 15/03/2024 32,95128 CL 20B 43A 46 ORTEZAL 16 Anden -74,0991811 4,62830136

16AN00986-9 9/03/2024 15/03/2024 161,82544 CL 20B 43A 60 ORTEZAL 16 Anden -74,0994173 4,62832876

16AN00987-1 9/03/2024 15/03/2024 39,65280 KR 43A 20C 01 ORTEZAL 16 Anden -74,0982261 4,6288274

16AN00987-2 9/03/2024 15/03/2024 30,59489 CL 20C 43A 35 ORTEZAL 16 Anden -74,0985079 4,62906197

16AN00987-3 9/03/2024 15/03/2024 11,42364 CL 20C 43A 52 ORTEZAL 16 Anden -74,0985365 4,62917835

16AN00987-4 9/03/2024 15/03/2024 8,88014 CL 20C 43A 52 ORTEZAL 16 Anden -74,0987072 4,62921888

16AN00987-5 9/03/2024 15/03/2024 15,72023 CL 20C 43A 52 ORTEZAL 16 Anden -74,098599 4,62924011

16AN00987-6 9/03/2024 15/03/2024 15,78884 CL 20C 43A 52 ORTEZAL 16 Anden -74,0985949 4,62936826

16AN00987-7 9/03/2024 15/03/2024 50,21075 KR 44 20C 10 ORTEZAL 16 Anden -74,0990219 4,62947629

16AN00987-8 9/03/2024 15/03/2024 11,12062 KR 44 20C 72 ORTEZAL 16 Anden -74,0986988 4,63017967

16AN00988-1 9/03/2024 15/03/2024 9,68426 CL 20A 43A 50 ORTEZAL 16 Anden -74,1000618 4,6272901

16AN00988-2 9/03/2024 15/03/2024 11,78297 CL 20A 43A 50 ORTEZAL 16 Anden -74,1001835 4,62732507

16AN00988-3 9/03/2024 15/03/2024 5,60798 CL 20A 43A 50 ORTEZAL 16 Anden -74,1001414 4,62732969

16AN00988-4 9/03/2024 15/03/2024 12,57866 CL 20A 43A 50 ORTEZAL 16 Anden -74,0999631 4,62734419

16AN00988-5 9/03/2024 15/03/2024 44,59043 CL 20A 43A 60 ORTEZAL 16 Anden -74,1002916 4,62737043

16AN00988-6 9/03/2024 15/03/2024 21,38699 CL 20A 43A 50 ORTEZAL 16 Anden -74,100154 4,62746784

16AN00988-7 9/03/2024 15/03/2024 14,53710 CL 20A 43A 50 ORTEZAL 16 Anden -74,1000994 4,62755325

16AN00988-8 9/03/2024 15/03/2024 51,82428 CL 20B 43A 25 ORTEZAL 16 Anden -74,0992129 4,62793148

16AN00989-1 9/03/2024 15/03/2024 9,43655 KR 44 20C 07 ORTEZAL 16 Anden -74,0992406 4,62974535

16AN00989-2 9/03/2024 15/03/2024 21,81239 KR 44 20C 07 ORTEZAL 16 Anden -74,0991171 4,62989644

16AN00989-3 9/03/2024 15/03/2024 2,66657 KR 44 20C 07 ORTEZAL 16 Anden -74,0990224 4,63001399

16AN00989-4 9/03/2024 15/03/2024 203,32560 CL 20C 44 60 ORTEZAL 16 Anden -74,0998088 4,63025018

16AN00990-1 9/03/2024 15/03/2024 21,06141 AC 20 43A 32 ORTEZAL 16 Anden -74,1003732 4,62713487

16AN00990-2 9/03/2024 15/03/2024 6,49526 AC 20 43A 32 ORTEZAL 16 Anden -74,1005245 4,62714698

16AN00990-3 9/03/2024 15/03/2024 42,93656 AC 20 43A 32 ORTEZAL 16 Anden -74,1003884 4,62731367

16AN00990-4 9/03/2024 15/03/2024 6,62958 AC 20 43A 40 ORTEZAL 16 Anden -74,1005206 4,62742412

16AN00991-1 9/03/2024 15/03/2024 143,98526 CL 20B 44 52 ORTEZAL 16 Anden -74,1005813 4,62929372

16AN00992-1 9/03/2024 15/03/2024 116,71326 AK 50 19 42 ORTEZAL 16 Anden -74,1013628 4,6345258

16AN00992-2 9/03/2024 15/03/2024 213,52163 AK 50 19 42 ORTEZAL 16 Anden -74,1010177 4,63497494

16AN00993-1 9/03/2024 15/03/2024 7,25941 CL 20A 44 80 ORTEZAL 16 Anden -74,1017688 4,6285799

16AN00993-2 9/03/2024 15/03/2024 3,21365 CL 20A 44 80 ORTEZAL 16 Anden -74,1018155 4,62861756

16AN00993-3 9/03/2024 15/03/2024 3,20419 CL 20A 44 80 ORTEZAL 16 Anden -74,1018437 4,62864104

16AN00993-4 9/03/2024 15/03/2024 37,70589 CL 20A 44 80 ORTEZAL 16 Anden -74,1017985 4,62878724

16AN00993-5 9/03/2024 15/03/2024 15,47465 KR 46 20A 90 ORTEZAL 16 Anden -74,1013193 4,62937814

16AN00994-1 9/03/2024 15/03/2024 10,23691 CL 20A 44 81 ORTEZAL 16 Anden -74,1015757 4,62829126

16AN00994-2 9/03/2024 15/03/2024 36,63501 CL 20A 44 81 ORTEZAL 16 Anden -74,1017697 4,62845023

16AN00995-1 9/03/2024 15/03/2024 30,81843 KR 33 19A 01 CUNDINAMARCA 16 Anden -74,0900684 4,62140218

16AN00996-2 9/03/2024 15/03/2024 259,57333 AC 19 33 68 CUNDINAMARCA 16 Anden -74,091272 4,62142134

16AN00996-3 9/03/2024 15/03/2024 7,69755 KR 34 19 84 CUNDINAMARCA 16 Anden -74,0910325 4,62183732

16AN00997-2 9/03/2024 15/03/2024 16,93296 KR 34 19 17 CUNDINAMARCA 16 Anden -74,0914291 4,6216348

16AN00997-3 9/03/2024 15/03/2024 197,48960 KR 34 19A CUNDINAMARCA 16 Anden -74,0912041 4,62184064

16AN00998-1 9/03/2024 15/03/2024 32,60652 KR 56 9 02 SALAZAR GOMEZ 16 Anden -74,1119145 4,62835404

16AN00998-2 9/03/2024 15/03/2024 35,44526 KR 56 9 02 SALAZAR GOMEZ 16 Anden -74,1116799 4,62867455

16AN00998-3 9/03/2024 15/03/2024 26,83820 KR 56 9 36 SALAZAR GOMEZ 16 Anden -74,1115105 4,62886441
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16AN00998-4 9/03/2024 15/03/2024 11,14552 KR 56 9 36 SALAZAR GOMEZ 16 Anden -74,1114256 4,62895445

16AN00998-5 9/03/2024 15/03/2024 19,55083 AC 13 50 91 SALAZAR GOMEZ 16 Anden -74,110726 4,62972188

16AN00999-1 9/03/2024 15/03/2024 22,66603 KR 58 9 54 SALAZAR GOMEZ 16 Anden -74,112238 4,62984728

16AN00999-2 9/03/2024 15/03/2024 6,22893 KR 58 9 54 SALAZAR GOMEZ 16 Anden -74,1121409 4,62995321

16AN00999-3 9/03/2024 15/03/2024 19,12929 KR 58 9 54 SALAZAR GOMEZ 16 Anden -74,112042 4,63005907

16AN00999-4 9/03/2024 15/03/2024 8,80004 KR 58 9 54 SALAZAR GOMEZ 16 Anden -74,1119305 4,63018033

16AN00999-5 9/03/2024 15/03/2024 3,44505 KR 58 9 54 SALAZAR GOMEZ 16 Anden -74,1118387 4,63028032

16AN00999-6 9/03/2024 15/03/2024 21,91414 KR 58 9 70 SALAZAR GOMEZ 16 Anden -74,1117667 4,63037541

16AN00999-7 9/03/2024 15/03/2024 37,95137 KR 58 9 88 SALAZAR GOMEZ 16 Anden -74,1115702 4,63058891

16AN00999-8 9/03/2024 15/03/2024 57,49195 AC 13 56 91 SALAZAR GOMEZ 16 Anden -74,111363 4,63081511

16AN01000-1 9/03/2024 15/03/2024 43,51931 AC 13 58 51 SALAZAR GOMEZ 16 Anden -74,1122223 4,63013044

16AN01000-2 9/03/2024 15/03/2024 449,58998 AC 13 58 51 SALAZAR GOMEZ 16 Anden -74,1118551 4,6305271

16AN01001-1 9/03/2024 15/03/2024 101,69603 KR 62 11 16 SALAZAR GOMEZ 16 Anden -74,1149486 4,63066937

16AN01001-10 9/03/2024 15/03/2024 25,72457 KR 62 10 99 SALAZAR GOMEZ 16 Anden -74,1138749 4,63243072

16AN01001-11 9/03/2024 15/03/2024 65,04711 KR 65 11 03 SALAZAR GOMEZ 16 Anden -74,116196 4,63258834

16AN01001-12 9/03/2024 15/03/2024 54,54511 KR 62 10 99 SALAZAR GOMEZ 16 Anden -74,1135452 4,63279437

16AN01001-13 9/03/2024 15/03/2024 98,71292 KR 65 11 50 SALAZAR GOMEZ 16 Anden -74,1158421 4,63305772

16AN01001-14 9/03/2024 15/03/2024 44,61548 KR 65 12 60 SALAZAR GOMEZ 16 Anden -74,1151179 4,63402686

16AN01001-15 9/03/2024 15/03/2024 11,55543 KR 65 12 60 SALAZAR GOMEZ 16 Anden -74,1149707 4,63422226

16AN01001-16 9/03/2024 15/03/2024 551,29769 KR 65 12 60 SALAZAR GOMEZ 16 Anden -74,1141624 4,63368972

16AN01001-2 9/03/2024 15/03/2024 9,24636 KR 62 11 16 SALAZAR GOMEZ 16 Anden -74,1150924 4,63095817

16AN01001-3 9/03/2024 15/03/2024 338,43861 KR 62 10 99 SALAZAR GOMEZ 16 Anden -74,1149484 4,63126384

16AN01001-4 9/03/2024 15/03/2024 20,89210 KR 62 10 99 SALAZAR GOMEZ 16 Anden -74,1143852 4,63186775

16AN01001-5 9/03/2024 15/03/2024 29,23995 KR 62 10 99 SALAZAR GOMEZ 16 Anden -74,1144082 4,63187063

16AN01001-6 9/03/2024 15/03/2024 136,22046 KR 65 10 98 SALAZAR GOMEZ 16 Anden -74,1168355 4,63173591

16AN01001-7 9/03/2024 15/03/2024 54,19848 KR 62 10 99 SALAZAR GOMEZ 16 Anden -74,1141657 4,63211163

16AN01001-8 9/03/2024 15/03/2024 35,15355 KR 62 10 99 SALAZAR GOMEZ 16 Anden -74,1141672 4,63213604

16AN01001-9 9/03/2024 15/03/2024 28,43792 KR 65 11 03 SALAZAR GOMEZ 16 Anden -74,1164292 4,63227782

16AN01002-1 9/03/2024 15/03/2024 32,14012 KR 65 12 51 SALAZAR GOMEZ 16 Anden -74,1156217 4,6337089

16AN01002-3 9/03/2024 15/03/2024 219,98151 AC 13 65 21 SALAZAR GOMEZ 16 Anden -74,1165396 4,63373108

16AN01002-4 9/03/2024 15/03/2024 50,07136 KR 65 12 51 SALAZAR GOMEZ 16 Anden -74,1154349 4,63394432

16AN01002-5 9/03/2024 15/03/2024 51,63985 KR 65 12 71 SALAZAR GOMEZ 16 Anden -74,1151879 4,63426093

16AN01002-6 9/03/2024 15/03/2024 86,15322 AC 13 65 83 SALAZAR GOMEZ 16 Anden -74,1172209 4,63431022

16AN01002-8 9/03/2024 15/03/2024 114,45800 AC 13 65 21 SALAZAR GOMEZ 16 Anden -74,1158517 4,63512142

16AN01003-1 9/03/2024 15/03/2024 33,60093 KR 65 11 00 SALAZAR GOMEZ 16 Anden -74,1169717 4,63209923

16AN01003-10 9/03/2024 15/03/2024 19,87138 CL 12 65 95 SALAZAR GOMEZ 16 Anden -74,1178961 4,63352491

16AN01003-11 9/03/2024 15/03/2024 92,33121 CL 12 65 11 SALAZAR GOMEZ 16 Anden -74,1166051 4,63366358

16AN01003-12 9/03/2024 15/03/2024 141,68022 CL 12 65 95 SALAZAR GOMEZ 16 Anden -74,1175965 4,63401542

16AN01003-14 9/03/2024 15/03/2024 62,59721 CL 12 65 51 SALAZAR GOMEZ 16 Anden -74,1171922 4,63416038

16AN01003-2 9/03/2024 15/03/2024 28,47108 KR 65 11 00 SALAZAR GOMEZ 16 Anden -74,117122 4,63223547

16AN01003-3 9/03/2024 15/03/2024 31,10291 KR 65 11 00 SALAZAR GOMEZ 16 Anden -74,1172648 4,63237125

16AN01003-4 9/03/2024 15/03/2024 67,57629 KR 65 11 00 SALAZAR GOMEZ 16 Anden -74,1174837 4,6325717

16AN01003-5 9/03/2024 15/03/2024 50,31874 KR 65 11 00 SALAZAR GOMEZ 16 Anden -74,1179795 4,63303174

16AN01003-6 9/03/2024 15/03/2024 96,67857 KR 65 11 03 SALAZAR GOMEZ 16 Anden -74,1162117 4,632893

16AN01003-7 9/03/2024 15/03/2024 22,54916 CL 12 65 11 SALAZAR GOMEZ 16 Anden -74,1161122 4,63324604

16AN01003-8 9/03/2024 15/03/2024 55,79900 CL 12 65 95 SALAZAR GOMEZ 16 Anden -74,1180448 4,63328056

16AN01003-9 9/03/2024 15/03/2024 24,33751 CL 12 65 11 SALAZAR GOMEZ 16 Anden -74,1162796 4,63338595

16AN01004-1 9/03/2024 15/03/2024 17,74659 CL 10 65 28 SALAZAR GOMEZ 16 Anden -74,1179153 4,63094404

16AN01004-10 9/03/2024 15/03/2024 87,35987 KR 65 11 00 SALAZAR GOMEZ 16 Anden -74,1172132 4,632193

16AN01004-11 9/03/2024 15/03/2024 38,52153 KR 65 11 00 SALAZAR GOMEZ 16 Anden -74,1175256 4,63248244

16AN01004-12 9/03/2024 15/03/2024 139,48692 KR 65 11 00 SALAZAR GOMEZ 16 Anden -74,1179672 4,6328881

16AN01004-13 9/03/2024 15/03/2024 425,98658 KR 65B 10A 99 SALAZAR GOMEZ 16 Anden -74,1186927 4,63258658

16AN01004-2 9/03/2024 15/03/2024 33,07417 CL 10 65 28 SALAZAR GOMEZ 16 Anden -74,1180551 4,63107324

16AN01004-3 9/03/2024 15/03/2024 49,75235 CL 10 65 28 SALAZAR GOMEZ 16 Anden -74,1176907 4,63103791

16AN01004-4 9/03/2024 15/03/2024 83,63585 CL 11 65 51 SALAZAR GOMEZ 16 Anden -74,1183853 4,63138101

16AN01004-5 9/03/2024 15/03/2024 13,41360 CL 11 65 51 SALAZAR GOMEZ 16 Anden -74,1186222 4,63159965

16AN01004-6 9/03/2024 15/03/2024 22,02284 CL 11 65 51 SALAZAR GOMEZ 16 Anden -74,1187511 4,63171899

16AN01004-7 9/03/2024 15/03/2024 139,99090 KR 65 10 95 SALAZAR GOMEZ 16 Anden -74,1172051 4,631584

16AN01004-8 9/03/2024 15/03/2024 6,30242 KR 65 11 00 SALAZAR GOMEZ 16 Anden -74,1169787 4,63197528

16AN01004-9 9/03/2024 15/03/2024 2,79531 KR 65 11 00 SALAZAR GOMEZ 16 Anden -74,1170113 4,63200547

16AN01005-1 9/03/2024 15/03/2024 46,23047 CL 9A 65 40 SALAZAR GOMEZ 16 Anden -74,118998 4,62991766

16AN01005-10 9/03/2024 15/03/2024 8,36068 KR 65B 9A 38 SALAZAR GOMEZ 16 Anden -74,1194562 4,63096912

16AN01005-11 9/03/2024 15/03/2024 17,11974 KR 65B 9A 38 SALAZAR GOMEZ 16 Anden -74,1193922 4,63107289

16AN01005-12 9/03/2024 15/03/2024 132,33911 KR 65 9A 75 SALAZAR GOMEZ 16 Anden -74,1181911 4,63106593

16AN01005-13 9/03/2024 15/03/2024 99,38065 KR 65B 9A 96 SALAZAR GOMEZ 16 Anden -74,119222 4,63135211

16AN01005-14 9/03/2024 15/03/2024 20,37070 KR 65B 9A 96 SALAZAR GOMEZ 16 Anden -74,1190091 4,63170209

16AN01005-15 9/03/2024 15/03/2024 88,41087 KR 65B 9A 96 SALAZAR GOMEZ 16 Anden -74,1187614 4,63159495

16AN01005-2 9/03/2024 15/03/2024 49,07793 CL 9A 65 40 SALAZAR GOMEZ 16 Anden -74,1186726 4,62996588



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

16AN01005-3 9/03/2024 15/03/2024 19,57575 CL 9A 65 40 SALAZAR GOMEZ 16 Anden -74,1192587 4,63015798

16AN01005-4 9/03/2024 15/03/2024 37,88686 KR 65 9A 75 SALAZAR GOMEZ 16 Anden -74,1184432 4,63021807

16AN01005-5 9/03/2024 15/03/2024 40,10001 CL 9A 65 40 SALAZAR GOMEZ 16 Anden -74,1194323 4,63031945

16AN01005-6 9/03/2024 15/03/2024 79,48019 KR 65 9A 75 SALAZAR GOMEZ 16 Anden -74,1181248 4,63056539

16AN01005-7 9/03/2024 15/03/2024 20,66594 KR 65B 9A 38 SALAZAR GOMEZ 16 Anden -74,1195678 4,63078571

16AN01005-8 9/03/2024 15/03/2024 1,59452 KR 65B 9A 38 SALAZAR GOMEZ 16 Anden -74,11952 4,63086627

16AN01005-9 9/03/2024 15/03/2024 6,39606 KR 65B 9A 38 SALAZAR GOMEZ 16 Anden -74,1195015 4,63089457

16AN01006-1 9/03/2024 15/03/2024 966,23973 AC 9 65 82 SALAZAR GOMEZ 16 Anden -74,1201092 4,63029261

16AN01007-1 9/03/2024 15/03/2024 301,24466 AK 50 17 77 PUENTE ARANDA 16 Anden -74,103994 4,63148915

16AN01007-2 9/03/2024 15/03/2024 204,49293 AK 50 18A 27 PUENTE ARANDA 16 Anden -74,1032449 4,6324594

16AN01007-3 9/03/2024 15/03/2024 77,21675 AK 50 18A 27 PUENTE ARANDA 16 Anden -74,1030244 4,63274629

16AN01007-4 9/03/2024 15/03/2024 22,48914 AK 50 18A 27 PUENTE ARANDA 16 Anden -74,1027086 4,63315943

16AN01008-1 9/03/2024 15/03/2024 3231,64963 KR 52 14 90 PUENTE ARANDA 16 Anden -74,1065947 4,62971381

16AN01008-2 9/03/2024 15/03/2024 110,62375 AC 17 52 10 PUENTE ARANDA 16 Anden -74,1062916 4,6305417

16AN01009-1 9/03/2024 15/03/2024 99,92312 AK 50 19 21 PUENTE ARANDA 16 Anden -74,102356 4,63361643

16AN01009-2 9/03/2024 15/03/2024 127,88029 AK 50 19 29 PUENTE ARANDA 16 Anden -74,1021237 4,63391251

16AN01009-3 9/03/2024 15/03/2024 54,30172 CL 19 50 50 PUENTE ARANDA 16 Anden -74,1036482 4,63411118

16AN01009-4 9/03/2024 15/03/2024 184,20487 AK 50 19 32 PUENTE ARANDA 16 Anden -74,1018942 4,63421133

16AN01009-5 9/03/2024 15/03/2024 98,07044 AK 50 19 75 PUENTE ARANDA 16 Anden -74,1016688 4,63450128

16AN01009-6 9/03/2024 15/03/2024 205,61333 AK 50 19 75 PUENTE ARANDA 16 Anden -74,1013901 4,63486109

16AN01009-7 9/03/2024 15/03/2024 94,91790 AK 50 19 75 PUENTE ARANDA 16 Anden -74,1010742 4,63526785

16AN01009-8 9/03/2024 15/03/2024 386,76312 CL 19 50 50 PUENTE ARANDA 16 Anden -74,1046473 4,63491424

16AN01010-1 9/03/2024 15/03/2024 35,66916 AC 13 55 34 PUENTE ARANDA 16 Anden -74,1097638 4,63007357

16AN01010-2 9/03/2024 15/03/2024 29,82128 AC 13 55 34 PUENTE ARANDA 16 Anden -74,1099404 4,63031562

16AN01011-1 9/03/2024 15/03/2024 65,00543 AC 13 57 24 PUENTE ARANDA 16 Anden -74,1105528 4,63110121

16AN01011-2 9/03/2024 15/03/2024 74,80064 AC 13 57 24 PUENTE ARANDA 16 Anden -74,1107319 4,63125299

16AN01011-3 9/03/2024 15/03/2024 420,74979 AC 13 57 24 PUENTE ARANDA 16 Anden -74,1106919 4,63142273

16AN01012-1 9/03/2024 15/03/2024 13,53477 AK 60 17 14 CENTRO INDUSTRIAL 16 Anden -74,1102505 4,63402538

16AN01012-10 9/03/2024 15/03/2024 126,32353 KR 62 18A 02 CENTRO INDUSTRIAL 16 Anden -74,1094165 4,63709673

16AN01012-11 9/03/2024 15/03/2024 289,24669 KR 62 18A 02 CENTRO INDUSTRIAL 16 Anden -74,1088531 4,63767927

16AN01012-2 9/03/2024 15/03/2024 41,03595 AK 60 17 14 CENTRO INDUSTRIAL 16 Anden -74,1104269 4,63417733

16AN01012-3 9/03/2024 15/03/2024 79,75883 AK 60 17 14 CENTRO INDUSTRIAL 16 Anden -74,1102985 4,63454808

16AN01012-4 9/03/2024 15/03/2024 144,79012 AK 60 17 14 CENTRO INDUSTRIAL 16 Anden -74,1100588 4,63482788

16AN01012-5 9/03/2024 15/03/2024 63,64203 CL 17A 59 45 CENTRO INDUSTRIAL 16 Anden -74,1098365 4,63510074

16AN01012-6 9/03/2024 15/03/2024 527,38501 AK 60 17 14 CENTRO INDUSTRIAL 16 Anden -74,1101795 4,63485367

16AN01012-7 9/03/2024 15/03/2024 152,82509 AK 60 17 86 CENTRO INDUSTRIAL 16 Anden -74,1096329 4,63550901

16AN01012-8 9/03/2024 15/03/2024 108,21270 KR 62 17B 24 CENTRO INDUSTRIAL 16 Anden -74,1094185 4,63576412

16AN01012-9 9/03/2024 15/03/2024 131,38698 KR 62 17B 24 CENTRO INDUSTRIAL 16 Anden -74,1098073 4,63670923

16AN01013-1 9/03/2024 15/03/2024 137,25568 AK 60 15 80 PUENTE ARANDA 16 Anden -74,1109763 4,63374334

16AN01013-2 9/03/2024 15/03/2024 26,42917 AK 60 15 80 PUENTE ARANDA 16 Anden -74,110305 4,63395763

16AN01013-4 9/03/2024 15/03/2024 62,34329 AK 60 15 80 PUENTE ARANDA 16 Anden -74,11047 4,63409582

16AN01013-5 9/03/2024 15/03/2024 79,77344 AK 60 15 80 PUENTE ARANDA 16 Anden -74,1106783 4,63409535

16AN01014-1 9/03/2024 15/03/2024 1382,30001 AK 60 13 00 PUENTE ARANDA 16 Anden -74,1115826 4,63307879

16AN01015-1 9/03/2024 15/03/2024 29,56102 AC 17 50 24 PUENTE ARANDA 16 Anden -74,1051537 4,62998199

16AN01015-2 9/03/2024 15/03/2024 57,77012 AK 50 17 19 PUENTE ARANDA 16 Anden -74,1050163 4,63015698

16AN01015-3 9/03/2024 15/03/2024 48,40760 AK 50 17 19 PUENTE ARANDA 16 Anden -74,105051 4,63018805

16AN01015-4 9/03/2024 15/03/2024 23,68256 AK 50 17 29 PUENTE ARANDA 16 Anden -74,1049117 4,63029466

16AN01015-5 9/03/2024 15/03/2024 23,30616 AK 50 17 29 PUENTE ARANDA 16 Anden -74,1048377 4,63038807

16AN01015-6 9/03/2024 15/03/2024 54,10314 AK 50 17 29 PUENTE ARANDA 16 Anden -74,1049099 4,63037027

16AN01015-7 9/03/2024 15/03/2024 141,18231 AC 17 50 24 PUENTE ARANDA 16 Anden -74,1059177 4,63035498

16AN01015-8 9/03/2024 15/03/2024 62,02288 AK 50 17 71 PUENTE ARANDA 16 Anden -74,1047522 4,63051208

16AN01015-9 9/03/2024 15/03/2024 300,10300 AK 50 17 71 PUENTE ARANDA 16 Anden -74,1044833 4,63085892

16AN01016-1 9/03/2024 15/03/2024 173,73457 AC 17 50 24 PUENTE ARANDA 16 Anden -74,1059417 4,63064062

16AN01016-2 9/03/2024 15/03/2024 144,36716 AC 17 52 10 PUENTE ARANDA 16 Anden -74,1058638 4,63092386

16AN01016-3 9/03/2024 15/03/2024 237,30817 AK 50 17 29 PUENTE ARANDA 16 Anden -74,105673 4,63104561

16AN01016-4 9/03/2024 15/03/2024 68,70738 AC 17 52 10 PUENTE ARANDA 16 Anden -74,1056696 4,63122028

16AN01017-1 9/03/2024 15/03/2024 30,11965 KR 56 19 23 PUENTE ARANDA 16 Anden -74,1057203 4,63572773

16AN01018-1 9/03/2024 15/03/2024 26,62944 AK 60 17 07 CENTRO INDUSTRIAL 16 Anden -74,1106254 4,63448025

16AN01018-10 9/03/2024 15/03/2024 32,19753 KR 60 17 37 CENTRO INDUSTRIAL 16 Anden -74,1103092 4,63497538

16AN01018-11 9/03/2024 15/03/2024 36,90914 KR 60 17 57 CENTRO INDUSTRIAL 16 Anden -74,1101483 4,6351006

16AN01018-12 9/03/2024 15/03/2024 30,74076 KR 60 17 57 CENTRO INDUSTRIAL 16 Anden -74,1101773 4,63513189

16AN01018-13 9/03/2024 15/03/2024 49,14672 AK 60 17 61 CENTRO INDUSTRIAL 16 Anden -74,1099954 4,63528726

16AN01018-14 9/03/2024 15/03/2024 101,43050 AK 60 17 89 CENTRO INDUSTRIAL 16 Anden -74,1095467 4,63580404

16AN01018-15 9/03/2024 15/03/2024 31,75671 KR 62 17B 24 CENTRO INDUSTRIAL 16 Anden -74,1094458 4,63590801

16AN01018-2 9/03/2024 15/03/2024 40,29244 AK 60 17 07 CENTRO INDUSTRIAL 16 Anden -74,110763 4,63448812

16AN01018-3 9/03/2024 15/03/2024 13,36845 AK 60 17 07 CENTRO INDUSTRIAL 16 Anden -74,1105633 4,63460371

16AN01018-4 9/03/2024 15/03/2024 25,95461 AK 60 17 07 CENTRO INDUSTRIAL 16 Anden -74,110603 4,63463135

16AN01018-5 9/03/2024 15/03/2024 13,02245 AK 60 17 07 CENTRO INDUSTRIAL 16 Anden -74,1108588 4,63465352
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16AN01018-7 9/03/2024 15/03/2024 30,56582 AK 60 17 07 CENTRO INDUSTRIAL 16 Anden -74,1104855 4,63469894

16AN01018-8 9/03/2024 15/03/2024 25,43919 AK 60 17 07 CENTRO INDUSTRIAL 16 Anden -74,1105216 4,63472209

16AN01018-9 9/03/2024 15/03/2024 33,58490 KR 60 17 37 CENTRO INDUSTRIAL 16 Anden -74,1102735 4,63495374

16AN01019-1 9/03/2024 15/03/2024 86,44356 AC 13 60 34 CENTRO INDUSTRIAL 16 Anden -74,1124111 4,63281828

16AN01019-2 9/03/2024 15/03/2024 22,19753 AC 13 60 34 CENTRO INDUSTRIAL 16 Anden -74,112576 4,63296158

16AN01019-3 9/03/2024 15/03/2024 581,61111 AK 60 13 00 CENTRO INDUSTRIAL 16 Anden -74,1117488 4,63311622

16AN01019-4 9/03/2024 15/03/2024 206,94194 AK 60 15 07 CENTRO INDUSTRIAL 16 Anden -74,1125392 4,63378555

16AN01019-5 9/03/2024 15/03/2024 6,83434 AC 17 60 51 CENTRO INDUSTRIAL 16 Anden -74,1109639 4,63425554

16AN01019-6 9/03/2024 15/03/2024 430,18384 AK 60 15 07 CENTRO INDUSTRIAL 16 Anden -74,1123991 4,63399944

16AN01019-7 9/03/2024 15/03/2024 12,13541 AC 17 60 51 CENTRO INDUSTRIAL 16 Anden -74,1108954 4,63434812

16AN01019-8 9/03/2024 15/03/2024 24,67304 AC 17 60 51 CENTRO INDUSTRIAL 16 Anden -74,1109545 4,63445359

16AN01019-9 9/03/2024 15/03/2024 143,73976 AK 60 15 07 CENTRO INDUSTRIAL 16 Anden -74,1118936 4,63453719

16AN01020-1 9/03/2024 15/03/2024 47,95446 KR 62 18A 19 CENTRO INDUSTRIAL 16 Anden -74,1094071 4,63757533

16AN01020-2 9/03/2024 15/03/2024 78,33584 CL 18A 62 49 CENTRO INDUSTRIAL 16 Anden -74,1096658 4,63783401

16AN01020-3 9/03/2024 15/03/2024 94,64092 CL 18A 62 84 CENTRO INDUSTRIAL 16 Anden -74,1099044 4,63841377

16AN01021-1 9/03/2024 15/03/2024 33,86163 CL 17B 62 22 CENTRO INDUSTRIAL 16 Anden -74,110192 4,63648713

16AN01021-10 9/03/2024 15/03/2024 376,71586 KR 63 17B 70 CENTRO INDUSTRIAL 16 Anden -74,1104265 4,63758739

16AN01021-11 9/03/2024 15/03/2024 18,15373 KR 63 17B 70 CENTRO INDUSTRIAL 16 Anden -74,11057 4,63771595

16AN01021-12 9/03/2024 15/03/2024 83,10539 CL 18A 62 49 CENTRO INDUSTRIAL 16 Anden -74,109655 4,63767951

16AN01021-13 9/03/2024 15/03/2024 17,62846 CL 18A 62 49 CENTRO INDUSTRIAL 16 Anden -74,1097711 4,63778952

16AN01021-14 9/03/2024 15/03/2024 19,53301 CL 18A 62 49 CENTRO INDUSTRIAL 16 Anden -74,1098508 4,63786746

16AN01021-15 9/03/2024 15/03/2024 40,35793 KR 63 17B 74 CENTRO INDUSTRIAL 16 Anden -74,1104434 4,63784966

16AN01021-16 9/03/2024 15/03/2024 60,94578 CL 18A 62 83 CENTRO INDUSTRIAL 16 Anden -74,1102798 4,63801969

16AN01021-17 9/03/2024 15/03/2024 61,88719 CL 18A 62 83 CENTRO INDUSTRIAL 16 Anden -74,1100381 4,63804548

16AN01021-4 9/03/2024 15/03/2024 12,31634 KR 62 17B 81 CENTRO INDUSTRIAL 16 Anden -74,1093984 4,63743464

16AN01021-7 9/03/2024 15/03/2024 111,54661 CL 17B 62 74 CENTRO INDUSTRIAL 16 Anden -74,1109166 4,6373563

16AN01021-8 9/03/2024 15/03/2024 88,41279 KR 63 17B 70 CENTRO INDUSTRIAL 16 Anden -74,1106308 4,63751144

16AN01021-9 9/03/2024 15/03/2024 31,38298 KR 62 17B 81 CENTRO INDUSTRIAL 16 Anden -74,1095256 4,63755601

16AN01022-1 9/03/2024 15/03/2024 19,18583 AC 17 62 06 CENTRO INDUSTRIAL 16 Anden -74,1114437 4,63530991

16AN01022-10 9/03/2024 15/03/2024 20,65258 KR 62 17 93 CENTRO INDUSTRIAL 16 Anden -74,1105065 4,63615959

16AN01022-11 9/03/2024 15/03/2024 3,28453 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1112106 4,63630699

16AN01022-12 9/03/2024 15/03/2024 19,24974 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1111719 4,63631686

16AN01022-13 9/03/2024 15/03/2024 21,58278 KR 62 17 93 CENTRO INDUSTRIAL 16 Anden -74,1104397 4,6363658

16AN01022-14 9/03/2024 15/03/2024 91,08019 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1116372 4,63634369

16AN01022-15 9/03/2024 15/03/2024 4,69210 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1113162 4,63640629

16AN01022-16 9/03/2024 15/03/2024 10,38929 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1112935 4,63643143

16AN01022-17 9/03/2024 15/03/2024 11,10512 KR 63 17 32 CENTRO INDUSTRIAL 16 Anden -74,1117379 4,63644825

16AN01022-18 9/03/2024 15/03/2024 10,73007 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1113706 4,63645554

16AN01022-19 9/03/2024 15/03/2024 9,51648 KR 63 17 32 CENTRO INDUSTRIAL 16 Anden -74,1117673 4,63646745

16AN01022-2 9/03/2024 15/03/2024 32,40932 AC 17 62 06 CENTRO INDUSTRIAL 16 Anden -74,1115173 4,63538673

16AN01022-20 9/03/2024 15/03/2024 14,77512 KR 62 17 93 CENTRO INDUSTRIAL 16 Anden -74,1105527 4,63647541

16AN01022-21 9/03/2024 15/03/2024 18,58479 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1113487 4,63647904

16AN01022-22 9/03/2024 15/03/2024 138,84375 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1116449 4,63642618

16AN01022-23 9/03/2024 15/03/2024 48,67907 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1114795 4,63651854

16AN01022-24 9/03/2024 15/03/2024 31,15914 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1114201 4,63654805

16AN01022-25 9/03/2024 15/03/2024 129,00010 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1115647 4,63658106

16AN01022-26 9/03/2024 15/03/2024 53,67909 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1115096 4,63665479

16AN01022-27 9/03/2024 15/03/2024 9,28780 KR 63 17 92 CENTRO INDUSTRIAL 16 Anden -74,1114647 4,63673574

16AN01022-28 9/03/2024 15/03/2024 42,24890 KR 63 17 44 CENTRO INDUSTRIAL 16 Anden -74,1115484 4,63669702

16AN01022-29 9/03/2024 15/03/2024 56,98318 KR 63 17 98 CENTRO INDUSTRIAL 16 Anden -74,111304 4,63690127

16AN01022-3 9/03/2024 15/03/2024 67,39308 AC 17 62 06 CENTRO INDUSTRIAL 16 Anden -74,1112569 4,63538398

16AN01022-30 9/03/2024 15/03/2024 33,66538 KR 63 17 98 CENTRO INDUSTRIAL 16 Anden -74,1113291 4,63692699

16AN01022-31 9/03/2024 15/03/2024 22,74388 KR 63 17 98 CENTRO INDUSTRIAL 16 Anden -74,1111925 4,63701984

16AN01022-32 9/03/2024 15/03/2024 12,29554 KR 63 17 98 CENTRO INDUSTRIAL 16 Anden -74,1112228 4,63703429

16AN01022-33 9/03/2024 15/03/2024 5,61749 KR 63 17 98 CENTRO INDUSTRIAL 16 Anden -74,1111436 4,63704729

16AN01022-4 9/03/2024 15/03/2024 13,22260 AC 17 62 42 CENTRO INDUSTRIAL 16 Anden -74,1116138 4,63548444

16AN01022-5 9/03/2024 15/03/2024 3,28594 AC 17 62 42 CENTRO INDUSTRIAL 16 Anden -74,111656 4,63552917

16AN01022-6 9/03/2024 15/03/2024 26,96542 KR 62 17 61 CENTRO INDUSTRIAL 16 Anden -74,1110496 4,63559839

16AN01022-7 9/03/2024 15/03/2024 7,43148 KR 62 17 61 CENTRO INDUSTRIAL 16 Anden -74,1109769 4,63567544

16AN01022-8 9/03/2024 15/03/2024 13,06892 KR 62 17 71 CENTRO INDUSTRIAL 16 Anden -74,1107916 4,63586391

16AN01022-9 9/03/2024 15/03/2024 28,67569 KR 62 17 79 CENTRO INDUSTRIAL 16 Anden -74,1106408 4,63602169

16AN01023-1 9/03/2024 15/03/2024 17,38693 CL 14 62 04 CENTRO INDUSTRIAL 16 Anden -74,1129248 4,63443966

16AN01023-10 9/03/2024 15/03/2024 13,81819 CL 14 62 60 CENTRO INDUSTRIAL 16 Anden -74,1130312 4,63514348

16AN01023-11 9/03/2024 15/03/2024 16,16539 KR 63 14 68 CENTRO INDUSTRIAL 16 Anden -74,1127225 4,63541139

16AN01023-12 9/03/2024 15/03/2024 74,41237 AC 17 62 85 CENTRO INDUSTRIAL 16 Anden -74,1126459 4,63548831

16AN01023-13 9/03/2024 15/03/2024 25,15541 AC 17 62 85 CENTRO INDUSTRIAL 16 Anden -74,1126725 4,63551509

16AN01023-14 9/03/2024 15/03/2024 63,44518 AC 17 62 85 CENTRO INDUSTRIAL 16 Anden -74,1125366 4,63560307

16AN01023-15 9/03/2024 15/03/2024 23,41561 AC 17 62 85 CENTRO INDUSTRIAL 16 Anden -74,1125638 4,63562921
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16AN01023-17 9/03/2024 15/03/2024 5,32536 AC 17 62 85 CENTRO INDUSTRIAL 16 Anden -74,1122942 4,63587061

16AN01023-18 9/03/2024 15/03/2024 8,92672 AC 17 62 85 CENTRO INDUSTRIAL 16 Anden -74,1123167 4,6358889

16AN01023-19 9/03/2024 15/03/2024 14,45281 AC 17 62 85 CENTRO INDUSTRIAL 16 Anden -74,1122663 4,63588578

16AN01023-2 9/03/2024 15/03/2024 7,77599 CL 14 62 60 CENTRO INDUSTRIAL 16 Anden -74,1129274 4,63447833

16AN01023-3 9/03/2024 15/03/2024 18,65066 KR 62 14 51 CENTRO INDUSTRIAL 16 Anden -74,1121192 4,63448479

16AN01023-4 9/03/2024 15/03/2024 19,03308 CL 14 62 60 CENTRO INDUSTRIAL 16 Anden -74,1130537 4,63455643

16AN01023-5 9/03/2024 15/03/2024 52,22186 CL 14 62 60 CENTRO INDUSTRIAL 16 Anden -74,1132363 4,63473554

16AN01023-6 9/03/2024 15/03/2024 51,55291 KR 62 14 75 CENTRO INDUSTRIAL 16 Anden -74,1118723 4,63473311

16AN01023-7 9/03/2024 15/03/2024 37,56324 KR 62 14 75 CENTRO INDUSTRIAL 16 Anden -74,1118765 4,63476501

16AN01023-8 9/03/2024 15/03/2024 14,64087 CL 14 62 60 CENTRO INDUSTRIAL 16 Anden -74,1132633 4,63490197

16AN01023-9 9/03/2024 15/03/2024 24,64556 CL 14 62 60 CENTRO INDUSTRIAL 16 Anden -74,1131493 4,63502208

16AN01024-1 9/03/2024 15/03/2024 11,86128 CL 14 62 21 CENTRO INDUSTRIAL 16 Anden -74,1126556 4,63396167

16AN01024-2 9/03/2024 15/03/2024 10,32152 CL 14 62 21 CENTRO INDUSTRIAL 16 Anden -74,112681 4,6340525

16AN01024-3 9/03/2024 15/03/2024 10,37024 CL 14 62 21 CENTRO INDUSTRIAL 16 Anden -74,1127986 4,63416527

16AN01024-4 9/03/2024 15/03/2024 78,65202 KR 65 13 70 CENTRO INDUSTRIAL 16 Anden -74,1137624 4,63510868

16AN01025-1 9/03/2024 15/03/2024 147,41665 KR 65 17 15 CENTRO INDUSTRIAL 16 Anden -74,1131225 4,63732537

16AN01025-11 9/03/2024 15/03/2024 11,98979 KR 65A 18 81 CENTRO INDUSTRIAL 16 Anden -74,1114857 4,63917398

16AN01025-12 9/03/2024 15/03/2024 34,82053 KR 65A 18A 05 CENTRO INDUSTRIAL 16 Anden -74,1112365 4,63945011

16AN01025-13 9/03/2024 15/03/2024 28,69490 KR 65A 18A 41 CENTRO INDUSTRIAL 16 Anden -74,1109653 4,63975184

16AN01025-14 9/03/2024 15/03/2024 14,96977 KR 65A 18A 41 CENTRO INDUSTRIAL 16 Anden -74,11095 4,63991182

16AN01025-2 9/03/2024 15/03/2024 177,10315 KR 65 17 15 CENTRO INDUSTRIAL 16 Anden -74,1125103 4,63736781

16AN01025-3 9/03/2024 15/03/2024 204,01505 KR 65 17 85 CENTRO INDUSTRIAL 16 Anden -74,1119457 4,63801823

16AN01025-4 9/03/2024 15/03/2024 104,54136 KR 65 17 85 CENTRO INDUSTRIAL 16 Anden -74,1119537 4,63841858

16AN01025-5 9/03/2024 15/03/2024 25,75486 KR 65 17 85 CENTRO INDUSTRIAL 16 Anden -74,1121392 4,63859109

16AN01026-1 9/03/2024 15/03/2024 102,59761 AC 13 65 18 CENTRO INDUSTRIAL 16 Anden -74,1144874 4,63505849

16AN01026-3 9/03/2024 15/03/2024 11,20753 KR 65 14 61 CENTRO INDUSTRIAL 16 Anden -74,1138308 4,63581858

16AN01026-4 9/03/2024 15/03/2024 46,62230 KR 65 14 61 CENTRO INDUSTRIAL 16 Anden -74,1136986 4,63597024

16AN01026-5 9/03/2024 15/03/2024 30,36940 KR 65 14 61 CENTRO INDUSTRIAL 16 Anden -74,1135905 4,63609977

16AN01026-6 9/03/2024 15/03/2024 58,26877 KR 65 14 81 CENTRO INDUSTRIAL 16 Anden -74,1133807 4,63634373

16AN01026-7 9/03/2024 15/03/2024 32,19989 KR 65 14 91 CENTRO INDUSTRIAL 16 Anden -74,1132029 4,63654667

16AN01026-8 9/03/2024 15/03/2024 10,32059 AC 17 65 57 CENTRO INDUSTRIAL 16 Anden -74,112998 4,63678157

16AN01027-1 9/03/2024 15/03/2024 4,12477 CL 19 66 75 CENTRO INDUSTRIAL 16 Anden -74,1128865 4,64240294

16AN01028-1 9/03/2024 15/03/2024 20,77630 KR 63 14 11 CENTRO INDUSTRIAL 16 Anden -74,1133577 4,63500591

16AN01028-2 9/03/2024 15/03/2024 13,28935 CL 14 63 62 CENTRO INDUSTRIAL 16 Anden -74,113771 4,63525285

16AN01028-3 9/03/2024 15/03/2024 49,38610 CL 14 63 62 CENTRO INDUSTRIAL 16 Anden -74,1138978 4,6353767

16AN01028-4 9/03/2024 15/03/2024 14,13136 CL 14 63 62 CENTRO INDUSTRIAL 16 Anden -74,1139078 4,63553456

16AN01028-5 9/03/2024 15/03/2024 35,03102 CL 14 63 62 CENTRO INDUSTRIAL 16 Anden -74,1138305 4,63562299

16AN01028-6 9/03/2024 15/03/2024 118,61921 KR 63 14 97 CENTRO INDUSTRIAL 16 Anden -74,1125629 4,63629025

16AN01028-7 9/03/2024 15/03/2024 56,41911 KR 65 14 94 CENTRO INDUSTRIAL 16 Anden -74,1130566 4,63652512

16AN01028-8 9/03/2024 15/03/2024 18,23081 KR 65 14 94 CENTRO INDUSTRIAL 16 Anden -74,1127859 4,63659742

16AN01028-9 9/03/2024 15/03/2024 9,30354 KR 65 14 94 CENTRO INDUSTRIAL 16 Anden -74,1129084 4,63665

16AN01029-1 9/03/2024 15/03/2024 210,91300 AC 13 66 20 CENTRO INDUSTRIAL 16 Anden -74,1169885 4,63674204

16AN01029-2 9/03/2024 15/03/2024 16,87609 AC 13 66 40 CENTRO INDUSTRIAL 16 Anden -74,117172 4,63686875

16AN01030-1 9/03/2024 15/03/2024 472,22432 KR 65B 13 13 CENTRO INDUSTRIAL 16 Anden -74,1164299 4,63627107

16AN01030-2 9/03/2024 15/03/2024 316,64321 KR 65B 13 13 CENTRO INDUSTRIAL 16 Anden -74,1153195 4,63676858

16AN01030-3 9/03/2024 15/03/2024 9,35069 KR 65B 13 13 CENTRO INDUSTRIAL 16 Anden -74,1147541 4,6374255

16AN01030-4 9/03/2024 15/03/2024 36,20633 KR 65B 13 13 CENTRO INDUSTRIAL 16 Anden -74,1149174 4,63758786

16AN01031-1 9/03/2024 15/03/2024 57,93296 KR 56 19 23 CENTRO INDUSTRIAL 16 Anden -74,1056161 4,63585564

16AN01031-2 9/03/2024 15/03/2024 37,40183 KR 56 19 23 CENTRO INDUSTRIAL 16 Anden -74,1054499 4,63605883

16AN01031-3 9/03/2024 15/03/2024 118,93369 KR 56 19 45 CENTRO INDUSTRIAL 16 Anden -74,1052639 4,63628451

16AN01031-4 9/03/2024 15/03/2024 65,80821 KR 56 19 45 CENTRO INDUSTRIAL 16 Anden -74,1050208 4,63656843

16AN01031-5 9/03/2024 15/03/2024 85,31678 KR 56 19 95 CENTRO INDUSTRIAL 16 Anden -74,1046221 4,63699817

16AN01031-6 9/03/2024 15/03/2024 37,86321 KR 65B 18B 14 CENTRO INDUSTRIAL 16 Anden -74,1109205 4,64002108

16AN01031-7 9/03/2024 15/03/2024 48,13586 KR 65B 18B 14 CENTRO INDUSTRIAL 16 Anden -74,1112398 4,64029872

16AN01031-8 9/03/2024 15/03/2024 197,99090 AK 68 19 94 CENTRO INDUSTRIAL 16 Anden -74,10987 4,64429084

16AN01032-1 9/03/2024 15/03/2024 127,38666 KR 63 17 07 CENTRO INDUSTRIAL 16 Anden -74,1124828 4,63648696

16AN01032-2 9/03/2024 15/03/2024 75,80025 KR 63 17 07 CENTRO INDUSTRIAL 16 Anden -74,1126698 4,63697403

16AN01032-3 9/03/2024 15/03/2024 118,85002 KR 63 17 07 CENTRO INDUSTRIAL 16 Anden -74,1124728 4,63720212

16AN01032-4 9/03/2024 15/03/2024 101,45239 KR 63 17 91 CENTRO INDUSTRIAL 16 Anden -74,1119964 4,63775868

16AN01032-5 9/03/2024 15/03/2024 15,19217 KR 65A 18 20 CENTRO INDUSTRIAL 16 Anden -74,1115912 4,63826507

16AN01032-6 9/03/2024 15/03/2024 48,98362 KR 65A 18 20 CENTRO INDUSTRIAL 16 Anden -74,1117641 4,63841807

16AN01032-7 9/03/2024 15/03/2024 23,22721 KR 65A 18 20 CENTRO INDUSTRIAL 16 Anden -74,1118242 4,63861019

16AN01032-8 9/03/2024 15/03/2024 32,21185 KR 65A 18 64 CENTRO INDUSTRIAL 16 Anden -74,1115055 4,63896229

16AN01032-9 9/03/2024 15/03/2024 187,71428 KR 65A 18 82 CENTRO INDUSTRIAL 16 Anden -74,1110413 4,63903858

16AN01033-1 9/03/2024 15/03/2024 53,27556 KR 63 18A 15 CENTRO INDUSTRIAL 16 Anden -74,1103092 4,63844681

16AN01033-2 9/03/2024 15/03/2024 46,76713 CL 18A 63 36 CENTRO INDUSTRIAL 16 Anden -74,1104989 4,6386302

16AN01033-3 9/03/2024 15/03/2024 43,50562 KR 65A 18A 22 CENTRO INDUSTRIAL 16 Anden -74,1106452 4,639029

16AN01033-4 9/03/2024 15/03/2024 99,51586 CL 18A 63 92 CENTRO INDUSTRIAL 16 Anden -74,1107428 4,6392261
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16AN01033-5 9/03/2024 15/03/2024 284,94371 KR 65A 18A 22 CENTRO INDUSTRIAL 16 Anden -74,1110647 4,63942387

16AN01033-6 9/03/2024 15/03/2024 9,38275 CL 18A 63 92 CENTRO INDUSTRIAL 16 Anden -74,1108833 4,63965742

16AN01033-7 9/03/2024 15/03/2024 11,00127 CL 18A 63 92 CENTRO INDUSTRIAL 16 Anden -74,1108162 4,63973027

16AN01033-8 9/03/2024 15/03/2024 60,81547 KR 65B 18B 14 CENTRO INDUSTRIAL 16 Anden -74,1107292 4,63980506

16AN01034-1 9/03/2024 15/03/2024 282,37855 AK 50 15 01 PUENTE ARANDA 16 Anden -74,1067124 4,6288329

16AN01034-2 9/03/2024 15/03/2024 118,27232 AK 50 15 01 PUENTE ARANDA 16 Anden -74,106036 4,62885743

16AN01034-3 9/03/2024 15/03/2024 319,82303 AK 50 15 01 PUENTE ARANDA 16 Anden -74,1061644 4,62886919

16AN01034-4 9/03/2024 15/03/2024 29,07781 AK 50 15 01 PUENTE ARANDA 16 Anden -74,105685 4,6292841

16AN01034-5 9/03/2024 15/03/2024 68,77186 AK 50 15 01 PUENTE ARANDA 16 Anden -74,1057234 4,62931532

16AN01034-6 9/03/2024 15/03/2024 25,83747 AK 50 15 01 PUENTE ARANDA 16 Anden -74,1054766 4,62955466

16AN01034-7 9/03/2024 15/03/2024 79,68086 AK 50 15 01 PUENTE ARANDA 16 Anden -74,1055117 4,62958795

16AN01034-8 9/03/2024 15/03/2024 34,86080 AK 50 15 01 PUENTE ARANDA 16 Anden -74,1054964 4,62972763

16AN01035-1 1/03/2024 8/03/2024 3,92326 KR 51B 38A 13 S OSPINA PEREZ 16 Anden -74,1288799 4,59894119

16AN01035-2 1/03/2024 8/03/2024 3,55931 KR 51B 38A 13 S OSPINA PEREZ 16 Anden -74,1288686 4,59895268

16AN01035-3 1/03/2024 8/03/2024 5,41249 KR 51B 38A 13 S OSPINA PEREZ 16 Anden -74,1288593 4,59896412

16AN01036-1 23/03/2024 30/03/2024 61,25829 CL 1DBIS 31B 02 LA ASUNCION 16 Anden -74,1046955 4,60126924

16AN01036-2 23/03/2024 30/03/2024 62,94180 CL 1DBIS 31B 02 LA ASUNCION 16 Anden -74,1048149 4,60133151

16AN01037-1 9/03/2024 15/03/2024 35,81145 AC 22 34 67 INDUSTRIAL CENTENARIO 16 Anden -74,0909515 4,62490749

16AN01038-1 23/03/2024 30/03/2024 35,27539 AC 8 S 36 99 SANTA MATILDE 16 Anden -74,1099971 4,60127605

16AN01039-1 1/03/2024 8/03/2024 23,25468 KR 51F 38 02 S OSPINA PEREZ 16 Anden -74,1295595 4,60051807

16AN01040-1 9/03/2024 15/03/2024 44,50984 AC 9 50 14 SALAZAR GOMEZ 16 Anden -74,1087839 4,62796062

16AN01040-2 9/03/2024 15/03/2024 27,59072 AC 9 50 20 SALAZAR GOMEZ 16 Anden -74,1090795 4,62797569

16AN01040-3 9/03/2024 15/03/2024 35,68611 AC 9 50 20 SALAZAR GOMEZ 16 Anden -74,109272 4,62799093

16AN01040-4 9/03/2024 15/03/2024 20,70113 AC 9 50 20 SALAZAR GOMEZ 16 Anden -74,1094239 4,62799975

16AN01040-5 9/03/2024 15/03/2024 42,07216 AC 9 50 20 SALAZAR GOMEZ 16 Anden -74,1095379 4,62800413

16AN01040-6 9/03/2024 15/03/2024 90,75974 AC 9 50 40 SALAZAR GOMEZ 16 Anden -74,1097335 4,62802107

16AN01041-1 1/03/2024 8/03/2024 33,12041 KR 51D 40 06 S OSPINA PEREZ SUR 16 Anden -74,130756 4,59805896

16AN01041-2 1/03/2024 8/03/2024 68,95094 KR 51D 40 06 S OSPINA PEREZ SUR 16 Anden -74,130907 4,59818189

16AN01042-1 23/03/2024 30/03/2024 3,61660 DG 2 57A 39 GALAN 16 Anden -74,1235688 4,61745784

16AN01043-1 9/03/2024 15/03/2024 26,68898 AK 30 15 53 ESTACION CENTRAL 16 Anden -74,091227 4,61560661

16AN01043-10 9/03/2024 15/03/2024 133,46476 AK 30 15 53 ESTACION CENTRAL 16 Anden -74,0921263 4,61691252

16AN01043-11 9/03/2024 15/03/2024 42,09425 AK 30 15 53 ESTACION CENTRAL 16 Anden -74,0918272 4,61725509

16AN01043-12 9/03/2024 15/03/2024 87,32660 CL 17-KR 32 ESTACION CENTRAL 16 Anden -74,0915387 4,61717514

16AN01043-3 9/03/2024 15/03/2024 6,72658 AK 30 15 53 ESTACION CENTRAL 16 Anden -74,0913731 4,61573961

16AN01043-4 9/03/2024 15/03/2024 57,99852 AK 30 15 53 ESTACION CENTRAL 16 Anden -74,0915807 4,61592981

16AN01043-5 9/03/2024 15/03/2024 38,39785 AK 30 15 53 ESTACION CENTRAL 16 Anden -74,0918997 4,61621761

16AN01043-6 9/03/2024 15/03/2024 26,39799 AK 30 15 53 ESTACION CENTRAL 16 Anden -74,0920612 4,61635647

16AN01043-7 9/03/2024 15/03/2024 29,36748 AK 30 15 53 ESTACION CENTRAL 16 Anden -74,0922791 4,61654855

16AN01043-8 9/03/2024 15/03/2024 149,27061 AK 30 15 53 ESTACION CENTRAL 16 Anden -74,0909439 4,61657186

16AN01043-9 9/03/2024 15/03/2024 30,95401 CL 17 30 99 ESTACION CENTRAL 16 Anden -74,0912838 4,61691683

16AN01044-1 9/03/2024 15/03/2024 47,31030 CL 17 32 99 ESTACION CENTRAL 16 Anden -74,0920195 4,61762258

16AN01045-1 9/03/2024 15/03/2024 112,40564 CL 15 32A 36 ESTACION CENTRAL 16 Anden -74,0932549 4,61776254

16AN01045-2 9/03/2024 15/03/2024 82,55758 CL 17 32A 99 ESTACION CENTRAL 16 Anden -74,0929363 4,61811406

16AN01045-3 9/03/2024 15/03/2024 37,70779 CL 17 32A 59 ESTACION CENTRAL 16 Anden -74,0926714 4,61821504

16AN01045-4 9/03/2024 15/03/2024 4,37327 CL 17 32A 99 ESTACION CENTRAL 16 Anden -74,0927717 4,61829811

16AN01046-1 9/03/2024 15/03/2024 17,18598 KR 33 16 05 ESTACION CENTRAL 16 Anden -74,0930407 4,61812072

16AN01046-4 9/03/2024 15/03/2024 50,14361 CL 17 33 09 ESTACION CENTRAL 16 Anden -74,0929095 4,61827065

16AN01046-5 9/03/2024 15/03/2024 7,28365 CL 17 33 21 ESTACION CENTRAL 16 Anden -74,0932066 4,61870299

16AN01046-6 9/03/2024 15/03/2024 6,64314 CL 17 33 21 ESTACION CENTRAL 16 Anden -74,0934835 4,61895516

16AN01046-7 9/03/2024 15/03/2024 10,61409 CL 17 33 21 ESTACION CENTRAL 16 Anden -74,0935292 4,61899738

16AN01047-1 9/03/2024 15/03/2024 83,06464 CL 15 32A 27 ESTACION CENTRAL 16 Anden -74,0936593 4,61732512

16AN01048-1 9/03/2024 15/03/2024 3,34104 KR 32 17 01 ESTACION CENTRAL 16 Anden -74,0926777 4,61852376

16AN01048-2 9/03/2024 15/03/2024 6,19446 CL 17A 33 15 ESTACION CENTRAL 16 Anden -74,092585 4,61862546

16AN01048-3 9/03/2024 15/03/2024 91,48720 CL 17A 33 15 ESTACION CENTRAL 16 Anden -74,0924046 4,61882968

16AN01049-1 9/03/2024 15/03/2024 5,32545 CL 17A 32 99 ESTACION CENTRAL 16 Anden -74,0918021 4,61847793

16AN01049-2 9/03/2024 15/03/2024 9,81814 KR 32A 17 73 ESTACION CENTRAL 16 Anden -74,0917822 4,61856823

16AN01049-3 9/03/2024 15/03/2024 11,04510 CL 17A 32A 99 ESTACION CENTRAL 16 Anden -74,0923309 4,61879164

16AN01049-4 9/03/2024 15/03/2024 61,78506 CL 17A 32A 44 ESTACION CENTRAL 16 Anden -74,0919972 4,61876588

16AN01049-5 9/03/2024 15/03/2024 15,12659 CL 17A 32A 57 ESTACION CENTRAL 16 Anden -74,0921558 4,61891424

16AN01050-1 9/03/2024 15/03/2024 39,56162 CL 17A 32 04 ESTACION CENTRAL 16 Anden -74,0913514 4,61826958

16AN01050-2 9/03/2024 15/03/2024 20,09091 CL 17A 32A 38 ESTACION CENTRAL 16 Anden -74,0916577 4,61856206

16AN01050-3 9/03/2024 15/03/2024 56,40630 CL 17A 32A 38 ESTACION CENTRAL 16 Anden -74,0918098 4,61870345

16AN01050-4 9/03/2024 15/03/2024 37,56277 CL 17A 32A 38 ESTACION CENTRAL 16 Anden -74,0920495 4,61892785

16AN01050-5 9/03/2024 15/03/2024 78,73862 CL 17A 32A 38 ESTACION CENTRAL 16 Anden -74,0919583 4,61919817

16AN01051-1 9/03/2024 15/03/2024 24,78492 CL 17A 33 10 ESTACION CENTRAL 16 Anden -74,0922562 4,61912382

16AN01051-2 9/03/2024 15/03/2024 9,47735 CL 17B 32 99 ESTACION CENTRAL 16 Anden -74,0920934 4,61917075

16AN01051-3 9/03/2024 15/03/2024 28,17175 CL 17A 33 10 ESTACION CENTRAL 16 Anden -74,092343 4,61920608

16AN01051-4 9/03/2024 15/03/2024 14,44285 KR 33 17A 17 ESTACION CENTRAL 16 Anden -74,0920323 4,61923635
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16AN01051-5 9/03/2024 15/03/2024 5,49297 CL 17A 33 28 ESTACION CENTRAL 16 Anden -74,092454 4,61930369

16AN01051-6 9/03/2024 15/03/2024 41,49138 KR 33 17A 33 ESTACION CENTRAL 16 Anden -74,0919351 4,61934396

16AN01051-7 9/03/2024 15/03/2024 29,14801 CL 17A 33 68 ESTACION CENTRAL 16 Anden -74,0925441 4,61939072

16AN01051-8 9/03/2024 15/03/2024 14,78336 CL 17A 33 74 ESTACION CENTRAL 16 Anden -74,0926367 4,61947734

16AN01052-1 9/03/2024 15/03/2024 77,28177 AC 19 36 28 LOS EJIDOS 16 Anden -74,0932446 4,62342544

16AN01053-1 9/03/2024 15/03/2024 118,29402 CL 17A 39 15 INDUSTRIAL CENTENARIO 16 Anden -74,0967624 4,62234074

16AN01053-2 9/03/2024 15/03/2024 139,20055 CL 17A 39 15 INDUSTRIAL CENTENARIO 16 Anden -74,0963591 4,622502

16AN01053-3 9/03/2024 15/03/2024 9,32454 CL 17A 39 15 INDUSTRIAL CENTENARIO 16 Anden -74,0962102 4,62270858

16AN01053-4 9/03/2024 15/03/2024 184,99975 CL 17A 39 15 INDUSTRIAL CENTENARIO 16 Anden -74,0972055 4,62255318

16AN01053-5 9/03/2024 15/03/2024 133,64364 CL 17A 39 15 INDUSTRIAL CENTENARIO 16 Anden -74,0966087 4,62308081

16AN01054-1 9/03/2024 15/03/2024 10,47077 KR 40 17A 11 INDUSTRIAL CENTENARIO 16 Anden -74,0966142 4,6233698

16AN01054-2 9/03/2024 15/03/2024 15,33377 KR 40 17A 11 INDUSTRIAL CENTENARIO 16 Anden -74,0967742 4,62336356

16AN01054-3 9/03/2024 15/03/2024 12,69287 CL 17A 41 50 INDUSTRIAL CENTENARIO 16 Anden -74,0970108 4,62360211

16AN01054-4 9/03/2024 15/03/2024 58,54814 KR 40 17A 11 INDUSTRIAL CENTENARIO 16 Anden -74,0963716 4,62363019

16AN01054-5 9/03/2024 15/03/2024 118,24016 CL 18 39 90 INDUSTRIAL CENTENARIO 16 Anden -74,0949176 4,6237334

16AN01054-6 9/03/2024 15/03/2024 19,55567 CL 18 39 99 INDUSTRIAL CENTENARIO 16 Anden -74,0954322 4,6242109

16AN01054-8 9/03/2024 15/03/2024 36,80069 AC 20 39 77 INDUSTRIAL CENTENARIO 16 Anden -74,0964581 4,62521766

16AN01055-1 9/03/2024 15/03/2024 87,21189 CL 17A 39 40 INDUSTRIAL CENTENARIO 16 Anden -74,0964346 4,62304897

16AN01055-2 9/03/2024 15/03/2024 20,19640 CL 17A 39 40 INDUSTRIAL CENTENARIO 16 Anden -74,0965696 4,62327732

16AN01055-3 9/03/2024 15/03/2024 4,79390 CL 17A 39 40 INDUSTRIAL CENTENARIO 16 Anden -74,0965037 4,62335089

16AN01056-1 9/03/2024 15/03/2024 128,49277 KR 40 17B 50 INDUSTRIAL CENTENARIO 16 Anden -74,0948522 4,62319051

16AN01056-2 9/03/2024 15/03/2024 211,81668 KR 40 17B 50 INDUSTRIAL CENTENARIO 16 Anden -74,095468 4,62321948

16AN01056-4 9/03/2024 15/03/2024 27,86764 KR 40 17B 50 INDUSTRIAL CENTENARIO 16 Anden -74,095919 4,62363323

16AN01056-5 9/03/2024 15/03/2024 6,77539 KR 40 17B 50 INDUSTRIAL CENTENARIO 16 Anden -74,0949937 4,62368678

16AN01056-6 9/03/2024 15/03/2024 5,45450 KR 40 17B 50 INDUSTRIAL CENTENARIO 16 Anden -74,0960555 4,62383308

16AN01056-7 9/03/2024 15/03/2024 137,22292 KR 40 17B 50 INDUSTRIAL CENTENARIO 16 Anden -74,095389 4,62406377

16AN01057-1 9/03/2024 15/03/2024 15,39999 CL 17 41 34 INDUSTRIAL CENTENARIO 16 Anden -74,0977539 4,62304736

16AN01057-2 9/03/2024 15/03/2024 87,13426 CL 17 41 34 INDUSTRIAL CENTENARIO 16 Anden -74,0979399 4,62321971

16AN01057-3 9/03/2024 15/03/2024 51,89352 CL 17 41 34 INDUSTRIAL CENTENARIO 16 Anden -74,098178 4,62343608

16AN01057-4 9/03/2024 15/03/2024 14,72684 CL 17 41 34 INDUSTRIAL CENTENARIO 16 Anden -74,0982453 4,62354045

16AN01057-5 9/03/2024 15/03/2024 99,61755 KR 41 17 81 INDUSTRIAL CENTENARIO 16 Anden -74,0971197 4,62355841

16AN01057-6 9/03/2024 15/03/2024 42,26795 CL 17 41 34 INDUSTRIAL CENTENARIO 16 Anden -74,0973436 4,62377024

16AN01058-1 9/03/2024 15/03/2024 17,71939 KR 42A 17 68 INDUSTRIAL CENTENARIO 16 Anden -74,0981607 4,62453306

16AN01058-2 9/03/2024 15/03/2024 13,05404 KR 42A 17 68 INDUSTRIAL CENTENARIO 16 Anden -74,0983174 4,62467868

16AN01058-3 9/03/2024 15/03/2024 9,73575 KR 42A 17 68 INDUSTRIAL CENTENARIO 16 Anden -74,0983656 4,62472086

16AN01059-1 9/03/2024 15/03/2024 45,90771 KR 42BIS 17A 07 INDUSTRIAL CENTENARIO 16 Anden -74,0978951 4,62441384

16AN01059-2 9/03/2024 15/03/2024 3,82909 KR 42A 17A 38 INDUSTRIAL CENTENARIO 16 Anden -74,0980946 4,62459609

16AN01059-3 9/03/2024 15/03/2024 20,34177 KR 42A 17A 38 INDUSTRIAL CENTENARIO 16 Anden -74,0982037 4,62470046

16AN01059-4 9/03/2024 15/03/2024 3,06784 KR 42A 17A 38 INDUSTRIAL CENTENARIO 16 Anden -74,0982999 4,62479033

16AN01059-5 9/03/2024 15/03/2024 81,48964 KR 42A 17A 38 INDUSTRIAL CENTENARIO 16 Anden -74,0981913 4,62502193

16AN01059-6 9/03/2024 15/03/2024 7,69877 KR 42A 17A 42 INDUSTRIAL CENTENARIO 16 Anden -74,0979566 4,6253449

16AN01059-7 9/03/2024 15/03/2024 26,88772 AC 20 42 81 INDUSTRIAL CENTENARIO 16 Anden -74,0972715 4,62585232
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16AN01059-8 9/03/2024 15/03/2024 29,37937 KR 42A 17A 98 INDUSTRIAL CENTENARIO 16 Anden -74,0974007 4,62586589

16AN01060-2 9/03/2024 15/03/2024 132,87858 KR 32 14 20 ESTACION CENTRAL 16 Anden -74,0922067 4,61565187

16AN01060-5 9/03/2024 15/03/2024 4,45804 KR 32 14 20 ESTACION CENTRAL 16 Anden -74,0926077 4,6159032

16AN01060-6 9/03/2024 15/03/2024 72,47651 KR 32 14 20 ESTACION CENTRAL 16 Anden -74,0919864 4,6158646

16AN01060-7 9/03/2024 15/03/2024 27,47041 KR 32 14 20 ESTACION CENTRAL 16 Anden -74,0918616 4,6160064

16AN01061-1 9/03/2024 15/03/2024 4,88244 CL 18B 65B 67 CENTRO INDUSTRIAL 16 Anden -74,1121977 4,64148211

16AN01061-2 9/03/2024 15/03/2024 4,14067 CL 19 66 75 CENTRO INDUSTRIAL 16 Anden -74,112102 4,64157527

16AN01062-1 9/03/2024 15/03/2024 13,85903 KR 65B 17A 11 CENTRO INDUSTRIAL 16 Anden -74,1136354 4,63908591

16AN01062-2 9/03/2024 15/03/2024 3,01051 KR 66 17A 07 CENTRO INDUSTRIAL 16 Anden -74,1139412 4,6391899

16AN01062-3 9/03/2024 15/03/2024 25,93534 KR 65B 17A 11 CENTRO INDUSTRIAL 16 Anden -74,1138798 4,63932062

16AN01062-4 9/03/2024 15/03/2024 41,06723 KR 65B 17A 11 CENTRO INDUSTRIAL 16 Anden -74,1139414 4,63974306

16LF00001 9/03/2024 15/03/2024 5536,34913 KR 42A 10A 40 SAN FRANCISCO 16 Ferrocarril -74,0964784 4,6223018

16LF00002 9/03/2024 15/03/2024 885,74859 DG 19CBIS 34 42 LA FLORIDA OCCIDENTAL 16 Ferrocarril -74,0874816 4,62173989

16LF00003 9/03/2024 15/03/2024 273,23534 DG 19CBIS 35 40 CUNDINAMARCA 16 Ferrocarril -74,0905302 4,62375232

16LF00004 16/03/2024 22/03/2024 5867,35972 TV 53 2 00 SAN FRANCISCO 16 Ferrocarril -74,1100477 4,61677994

16LF00005 23/03/2024 30/03/2024 4794,63201 TV 53 2 00 SAN FRANCISCO 16 Ferrocarril -74,118729 4,6133194

16LF00006 23/03/2024 30/03/2024 4714,08467 TV 53 2 00 SAN FRANCISCO 16 Ferrocarril -74,1253909 4,61076962

16PQ00002 9/03/2024 15/03/2024 2357,13239 CL 9A 65B 10 SALAZAR GOMEZ 16 Parque -74,1195002 4,63124036

16PQ00006 23/03/2024 30/03/2024 410,51296 CL 1C 35 31 SANTA MATILDE 16 Parque -74,1090318 4,60273312

16PQ00007 1/03/2024 8/03/2024 707,81574 KR 50BISA 41 99 S AUTOPISTA SUR 16 Parque -74,1270492 4,59538709

16PQ00008 1/03/2024 8/03/2024 2989,98385 CL 37A S 39B 35 AUTOPISTA MUZU 16 Parque -74,1242823 4,59573342

16PQ00009 16/03/2024 22/03/2024 7037,32169 DG 5H 47 02 SAN FRANCISCO 16 Parque -74,1070257 4,62383086

16PQ00010 23/03/2024 30/03/2024 4310,94441 CL 1F 31B 90 LA ASUNCION 16 Parque -74,1048045 4,6020876

16PQ00011 23/03/2024 30/03/2024 2152,22563 CL 2 38C 24 JORGE GAITAN CORTES 16 Parque -74,1115069 4,6088049

16PQ00012 23/03/2024 30/03/2024 1424,74553 KR 41 1 38 MONTES 16 Parque -74,116773 4,60783868

16PQ00013 9/03/2024 15/03/2024 2734,60611 KR 56 15 34 PUENTE ARANDA 16 Parque -74,1084468 4,63183091

16PQ00014 1/03/2024 8/03/2024 550,27250 CL 38B S 51B 18 OSPINA PEREZ 16 Parque -74,1292591 4,59865846

16PQ00015 16/03/2024 22/03/2024 7099,68324 KR 32A 5 60 COMUNEROS 16 Parque -74,1014856 4,60758314

16PQ00016 16/03/2024 22/03/2024 7401,43070 CL 5A 42C 09 SAN FRANCISCO 16 Parque -74,1097883 4,61823381

16PQ00017 23/03/2024 30/03/2024 3048,98443 CL 1A 35 15 SANTA MATILDE 16 Parque -74,1101267 4,60216119

16PQ00018 23/03/2024 30/03/2024 2308,54382 CL 1B 40A 23 MONTES 16 Parque -74,1153872 4,60707419

16PQ00019 1/03/2024 8/03/2024 4713,00687 CL 38 S 52 32 ALQUERIA 16 Parque -74,1305948 4,60226911

16PQ00020 23/03/2024 30/03/2024 5708,49724 KR 51 1 05 LA CAMELIA 16 Parque -74,118912 4,60869606

16PQ00021 23/03/2024 30/03/2024 4000,45456 KR 39 2B 44 JORGE GAITAN CORTES 16 Parque -74,1111119 4,60941047

16PQ00022 23/03/2024 30/03/2024 13909,01286 KR 51 1G 31 LA CAMELIA 16 Parque -74,1178614 4,61146453

16PQ00023 23/03/2024 30/03/2024 6026,98109 KR 35 9 37 S REMANSO 16 Parque -74,1108669 4,60086402

16PQ00024 1/03/2024 8/03/2024 8709,69837 CL 43 S 52 20 ALQUERIA 16 Parque -74,1346103 4,59620497

16PQ00025 23/03/2024 30/03/2024 796,61430 KR 35 1C 30 BOCHICA 16 Parque -74,1081923 4,6027383

16PQ00026 16/03/2024 22/03/2024 511,95192 KR 63 4B 60 LA TRINIDAD 16 Parque -74,1197793 4,62380769

16PQ00027 23/03/2024 30/03/2024 1124,24908 AC 3 38B 51 JORGE GAITAN CORTES 16 Parque -74,1104109 4,61055915

16PQ00028 23/03/2024 30/03/2024 2143,53633 DG 2 57A 39 GALAN 16 Parque -74,1239846 4,61801264

16PQ00029 9/03/2024 15/03/2024 1401,74070 CL 9 39 46 LOS EJIDOS 16 Parque -74,1032492 4,61705564

16PQ00030 1/03/2024 8/03/2024 15065,16316 DG 16 S 39 93 REMANSO SUR 16 Parque -74,1181683 4,60192866

16PQ00031 23/03/2024 30/03/2024 3686,88668 KR 41B 2D 01 MONTES 16 Parque -74,1146541 4,61352737

16PQ00032 16/03/2024 22/03/2024 2979,91994 DG 5FBISA 43B 02 SAN FRANCISCO 16 Parque -74,1077724 4,62074867

16PQ00033 23/03/2024 30/03/2024 1098,63663 KR 37 1H 40 JORGE GAITAN CORTES 16 Parque -74,1088799 4,60624038

16PQ00034 16/03/2024 22/03/2024 1530,25101 CL 4BIS 40C 33 PRIMAVERA OCCIDENTAL 16 Parque -74,1105707 4,61356196

16PQ00035 16/03/2024 22/03/2024 3485,93284 KR 41 3 20 PRIMAVERA OCCIDENTAL 16 Parque -74,11174 4,61320685

16PQ00036 16/03/2024 22/03/2024 3370,25812 KR 41C 3 10 PRIMAVERA OCCIDENTAL 16 Parque -74,1131939 4,6144595

16PQ00037 16/03/2024 22/03/2024 1206,26444 TV 48A 5F 68 SAN FRANCISCO 16 Parque -74,1082739 4,62374959

16PQ00038 16/03/2024 22/03/2024 132,08324 AK 50 5B 26 SAN FRANCISCO 16 Parque -74,1104492 4,62160509

16PQ00039 16/03/2024 22/03/2024 1284,40186 KR 45 5A 70 SAN FRANCISCO 16 Parque -74,1105474 4,6207968

16PQ00040 23/03/2024 30/03/2024 3012,24996 CL 1 37A 00 JORGE GAITAN CORTES 16 Parque -74,1116815 4,60403361

16PQ00041 1/03/2024 8/03/2024 18364,26680 CL 29A S 35 19
AUTOPISTA MUZU 

ORIENTAL
16 Parque -74,1183259 4,59698695

16PQ00042 16/03/2024 22/03/2024 2998,77724 KR 44 4F 91 SAN FRANCISCO 16 Parque -74,1114461 4,61928168

16PQ00043 16/03/2024 22/03/2024 499,17409 CL 3A 38B 12 TIBANA 16 Parque -74,108919 4,61085872

16PQ00044 16/03/2024 22/03/2024 580,97003 CL 3A 38C 13 TIBANA 16 Parque -74,1093712 4,61082877

16PQ00045 23/03/2024 30/03/2024 4288,83636 KR 31B 1C 02 LA ASUNCION 16 Parque -74,1048256 4,60080685

16PQ00046 23/03/2024 30/03/2024 1779,01670 CL 1D 39 20 JORGE GAITAN CORTES 16 Parque -74,1132118 4,60745115

16PQ00047 23/03/2024 30/03/2024 2706,29419 CL 1B 38B 21 JORGE GAITAN CORTES 16 Parque -74,1134089 4,6055911

16PQ00048 1/03/2024 8/03/2024 18459,86148 KR 41A 38A 98 S AUTOPISTA MUZU 16 Parque -74,1251979 4,59569152

16PQ00049 16/03/2024 22/03/2024 3487,36635 CL 4B 44 19 SAN FRANCISCO 16 Parque -74,1128414 4,61722821

16PQ00050 23/03/2024 30/03/2024 3216,88563 KR 36 10A 96 S REMANSO 16 Parque -74,1127138 4,59940316

16PQ00051 23/03/2024 30/03/2024 1121,29775 KR 54 1B 30 GALAN 16 Parque -74,1219379 4,6152714
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16PQ00052 23/03/2024 30/03/2024 3217,48754 KR 54 1B 21 GALAN 16 Parque -74,1226802 4,61566995

16PQ00054 23/03/2024 30/03/2024 1693,00687 CL 1D 38B 22 JORGE GAITAN CORTES 16 Parque -74,112418 4,60688912

16PQ00055 23/03/2024 30/03/2024 2528,98422 CL 1B 39 21 JORGE GAITAN CORTES 16 Parque -74,1141413 4,60618312

16PQ00056 23/03/2024 30/03/2024 531,07331 KR 37A 1H 37 JORGE GAITAN CORTES 16 Parque -74,1095569 4,60689402

16PQ00057 16/03/2024 22/03/2024 1395,36980 KR 53F 4 21 COLON 16 Parque -74,1176292 4,61975702

16PQ00058 16/03/2024 22/03/2024 837,39131 CL 4 53C 18 COLON 16 Parque -74,1167625 4,61865773

16PQ00059 1/03/2024 8/03/2024 503,32467 KR 51G 37 00 S OSPINA PEREZ 16 Parque -74,1289761 4,60171523

16PQ00060 23/03/2024 30/03/2024 2836,12168 CL 2C 50 98 LA CAMELIA 16 Parque -74,115493 4,61401533

16PQ00061 1/03/2024 8/03/2024 1208,75889 KR 52C 27 40 S TEJAR 16 Parque -74,1278587 4,60706145

16PQ00062 1/03/2024 8/03/2024 19465,46391 KR 51B 17 02 S SAN EUSEBIO 16 Parque -74,1214765 4,60750937

16PQ00063 23/03/2024 30/03/2024 5179,67999 KR 30A 2A 77 LA ASUNCION 16 Parque -74,1024636 4,60338249

16PQ00064 1/03/2024 8/03/2024 7197,43063 CL 29A S 37 28
AUTOPISTA MUZU 

ORIENTAL
16 Parque -74,116435 4,5969523

16PQ00065 16/03/2024 22/03/2024 1460,83157 KR 53CBIS 4F 59 COLON 16 Parque -74,114233 4,62186712

16PQ00066 23/03/2024 30/03/2024 1758,82056 TV 53BIS 2B 33 CAMELIA II 16 Parque -74,1168119 4,61509711

16PQ00067 16/03/2024 22/03/2024 680,70209 CL 5B 55 06 COLON 16 Parque -74,1145379 4,62487746

16PQ00068 9/03/2024 15/03/2024 2286,06068 CL 17A 34 20 ESTACION CENTRAL 16 Parque -74,0932557 4,62056595

16PQ00069 1/03/2024 8/03/2024 1455,23604 CL 39 S 51D 19 OSPINA PEREZ 16 Parque -74,1312346 4,59934386

16PQ00070 23/03/2024 30/03/2024 5970,34393 KR 31D 1A 98 SANTA MATILDE 16 Parque -74,1076441 4,60047518

16PQ00071 9/03/2024 15/03/2024 10380,16062 KR 33 6A 74 PENSILVANIA 16 Parque -74,0994768 4,61085864

16PQ00072 16/03/2024 22/03/2024 4006,00457 KR 31D 4A 50 COMUNEROS 16 Parque -74,1020444 4,60654628

16PQ00073 16/03/2024 22/03/2024 1403,36130 KR 54 3A 95 COLON 16 Parque -74,1187361 4,61997425

16PQ00074 23/03/2024 30/03/2024 2927,13141 KR 41 9A 27 S REMANSO 16 Parque -74,1180998 4,60604911

16PQ00075 1/03/2024 8/03/2024 1781,35191 KR 51BBIS 42 15 S OSPINA PEREZ SUR 16 Parque -74,1320577 4,59542754

16PQ00076 1/03/2024 8/03/2024 514,56140 CL 20 S 51D 02 SAN EUSEBIO 16 Parque -74,1229551 4,6064988

16PQ00077 1/03/2024 8/03/2024 1246,75964 KR 39A 37 44 S
AUTOPISTA MUZU 

ORIENTAL
16 Parque -74,1230609 4,59471864

16PQ00078 23/03/2024 30/03/2024 2794,82448 CL 1B 38 01 JORGE GAITAN CORTES 16 Parque -74,1123043 4,60466068

16PQ00079 1/03/2024 8/03/2024 872,28214 TV 35A 29B 02 S
AUTOPISTA MUZU 

ORIENTAL
16 Parque -74,1178005 4,59578231

16PQ00080 23/03/2024 30/03/2024 1628,95830 KR 37A 1D 41 JORGE GAITAN CORTES 16 Parque -74,1101849 4,60604819

16PQ00081 1/03/2024 8/03/2024 1156,25639 CL 29 S 41 60 AUTOPISTA MUZU 16 Parque -74,1208456 4,60113082

16PQ00082 16/03/2024 22/03/2024 2990,22763 TV 45 5H 18 SAN FRANCISCO 16 Parque -74,1068825 4,62113204

16PQ00083 1/03/2024 8/03/2024 3116,74237 CL 22 S 40B 36 REMANSO SUR 16 Parque -74,1194372 4,60329268

16PQ00084 1/03/2024 8/03/2024 2274,66246 CL 19 S 50B 20 SAN EUSEBIO 16 Parque -74,1212594 4,60508737

16PQ00085 23/03/2024 30/03/2024 68320,76351 CL 18 S 55 14 PROVIVIENDA NORTE 16 Parque -74,1248462 4,61378965

16PQ00086 23/03/2024 30/03/2024 1403,03890 KR 41A 1G 06 MONTES 16 Parque -74,1156441 4,61025851

16PQ00087 1/03/2024 8/03/2024 3968,83119 CL 18 S 52A 45 SAN EUSEBIO 16 Parque -74,1230362 4,60987179

16PQ00088 1/03/2024 8/03/2024 1978,95586 KR 39 30 32 S
AUTOPISTA MUZU 

ORIENTAL
16 Parque -74,1202873 4,59669342

16PQ00089 1/03/2024 8/03/2024 2280,51542 CL 20 S 52C 38 SAN EUSEBIO 16 Parque -74,1255271 4,61007085

16PQ00090 23/03/2024 30/03/2024 652,21871 CL 2B 39B 35 MONTES 16 Parque -74,1126034 4,60982217

16PQ00091 1/03/2024 8/03/2024 510,99237 KR 51C 42A 48 S OSPINA PEREZ SUR 16 Parque -74,1324085 4,59489552

16PQ00092 1/03/2024 8/03/2024 7365,53448 CL 17 S 52B 98 SAN EUSEBIO 16 Parque -74,1218049 4,61078319

16PQ00093 23/03/2024 30/03/2024 1228,81010 KR 40D 1 54 MONTES 16 Parque -74,1161031 4,60774625

16PQ00094 1/03/2024 8/03/2024 3110,44247 CL 40 S 51 27 OSPINA PEREZ SUR 16 Parque -74,1304039 4,59582247

16PQ00095 1/03/2024 8/03/2024 305,59619 CL 37A S 51 20 OSPINA PEREZ 16 Parque -74,1272236 4,59971453

16PQ00096 9/03/2024 15/03/2024 589,42348 KR 34 12A 21 PENSILVANIA 16 Parque -74,0963377 4,61622001

16PQ00097 1/03/2024 8/03/2024 1941,14641 CL 18 S 34D 24 REMANSO SUR 16 Parque -74,113406 4,59781765

16PQ00098 23/03/2024 30/03/2024 48553,11985 KR 38A 12 15 S REMANSO 16 Parque -74,1154852 4,60250336

16PQ00099 1/03/2024 8/03/2024 4396,56573 TV 38 30 04 S
AUTOPISTA MUZU 

ORIENTAL
16 Parque -74,1193495 4,59599221

16PQ00100 16/03/2024 22/03/2024 7595,20005 CL 4B 34A 01 COMUNEROS 16 Parque -74,1042025 4,6082611

16PQ00101 1/03/2024 8/03/2024 1409,27431 KR 41A 33 60 S AUTOPISTA MUZU 16 Parque -74,1234337 4,59858645

16PQ00102 1/03/2024 8/03/2024 1235,12351 CL 29 S 50 40 AUTOPISTA SUR 16 Parque -74,1220104 4,60229313

16PQ00103 16/03/2024 22/03/2024 4907,87379 CL 3A 53B 12 BARCELONA 16 Parque -74,115631 4,61777611

16PQ00104 16/03/2024 22/03/2024 4305,73832 CL 4F 40 50 PRIMAVERA OCCIDENTAL 16 Parque -74,1078572 4,61508363

16PQ00105 23/03/2024 30/03/2024 399,69290 CL 1 51A 02 LA CAMELIA 16 Parque -74,1193046 4,60895926

16PQ00106 1/03/2024 8/03/2024 3971,11043 AK 68 31 16 S TEJAR 16 Parque -74,1298947 4,60616583

16PQ00107 23/03/2024 30/03/2024 2122,07728 KR 40A 9 45 S REMANSO 16 Parque -74,1164197 4,60551709

16PQ00108 23/03/2024 30/03/2024 3283,98535 CL 9A S 40C 35 REMANSO 16 Parque -74,1175871 4,60569701

16PQ00109 1/03/2024 8/03/2024 176,62837 CL 18 S 41 15 REMANSO SUR 16 Parque -74,1190595 4,60405901

16PQ00110 16/03/2024 22/03/2024 464,86959 KR 53F 4G 19 COLON 16 Parque -74,1155143 4,62271265

16PQ00111 1/03/2024 8/03/2024 512,20228 KR 51ABIS 38A 24 S OSPINA PEREZ 16 Parque -74,1286654 4,59882023

16PQ00112 9/03/2024 15/03/2024 2620,97526 KR 66A 11 50 SALAZAR GOMEZ 16 Parque -74,1180169 4,63413936

16PQ00113 1/03/2024 8/03/2024 572,84377 KR 51ABIS 38 42 S OSPINA PEREZ 16 Parque -74,1282482 4,59887478

16PQ00114 23/03/2024 30/03/2024 813,22330 AC 8 S 31 02 SANTA MATILDE 16 Parque -74,1070444 4,59893806

16PQ00115 23/03/2024 30/03/2024 889,61610 KR 32B 11 69 S REMANSO 16 Parque -74,1108826 4,59857335

16PQ00116 23/03/2024 30/03/2024 541,03902 CL 1H 35 67 BOCHICA 16 Parque -74,1078825 4,60489415
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16PQ00117 16/03/2024 22/03/2024 475,56037 KR 38B 3 38 TIBANA 16 Parque -74,1087873 4,61013546

16PQ00118 16/03/2024 22/03/2024 6399,05340 CL 4 36 80 TIBANA 16 Parque -74,1066275 4,6106182

16PQ00119 1/03/2024 8/03/2024 11161,22931 KR 50A 37A 25 S AUTOPISTA SUR 16 Parque -74,1265932 4,59839629

16PQ00120 1/03/2024 8/03/2024 781,65259 CL 38A S 51 18 OSPINA PEREZ 16 Parque -74,1283852 4,59843032

16PQ00121 1/03/2024 8/03/2024 4004,45138 CL 34 S 35 31
AUTOPISTA MUZU 

ORIENTAL
16 Parque -74,1218376 4,59520488

16PQ00122 1/03/2024 8/03/2024 15083,81784 AC 26 S 51 60 SAN EUSEBIO 16 Parque -74,1224175 4,60483452

16PQ00123 23/03/2024 30/03/2024 5902,24964 CL 1A S 56 23 GALAN 16 Parque -74,1239357 4,61660796

16PQ00124 16/03/2024 22/03/2024 2663,12261 AC 3 65A 54 LA PRADERA 16 Parque -74,1224297 4,6233302

16PQ00125 23/03/2024 30/03/2024 26295,01275 CL 1C 37B 36 JORGE GAITAN CORTES 16 Parque -74,1109311 4,60574535

16PQ00126 1/03/2024 8/03/2024 822,79040 CL 39 S 51A 61 OSPINA PEREZ 16 Parque -74,1291602 4,59823387

16PQ00127 1/03/2024 8/03/2024 228,04109 KR 40A 19 09 S REMANSO SUR 16 Parque -74,1184237 4,60288803

16PQ00128 1/03/2024 8/03/2024 1175,69769 KR 51D 41A 16 S OSPINA PEREZ SUR 16 Parque -74,1320612 4,59663757

16PQ00129 16/03/2024 22/03/2024 960,71734 KR 53BBIS 4C 49 BARCELONA 16 Parque -74,1144596 4,6199968

16PQ00130 1/03/2024 8/03/2024 732,13543 CL 41A S 51D 12 OSPINA PEREZ SUR 16 Parque -74,1320746 4,59708224

16PQ00131 16/03/2024 22/03/2024 664,84356 KR 41C 5 42 PRIMAVERA OCCIDENTAL 16 Parque -74,107845 4,61670727

16PQ00132 16/03/2024 22/03/2024 3352,18694 AK 50 5C 09 SAN RAFAEL INDUSTRIAL 16 Parque -74,1106387 4,62240064

16PQ00133 9/03/2024 15/03/2024 350,32545 KR 62 14 51 CENTRO INDUSTRIAL 16 Parque -74,1121282 4,63460608

16PQ00134 1/03/2024 8/03/2024 1035,84538 CL 37A S 51G 07 OSPINA PEREZ 16 Parque -74,1295736 4,60158507

16PQ00135 1/03/2024 8/03/2024 682,02644 CL 37B S 51F 16 OSPINA PEREZ 16 Parque -74,1291601 4,60116089

16PQ00136 1/03/2024 8/03/2024 889,20269 KR 51FBIS 37B 29 S OSPINA PEREZ 16 Parque -74,129743 4,60101196

16PQ00137 1/03/2024 8/03/2024 650,93238 KR 51FBIS 38 01 S OSPINA PEREZ 16 Parque -74,1298607 4,6004738

16PQ00138 1/03/2024 8/03/2024 268,82420 KR 51FBIS 38B 02 S OSPINA PEREZ 16 Parque -74,1304787 4,59988401

16PQ00139 1/03/2024 8/03/2024 369,48756 CL 37B S 51C 21 OSPINA PEREZ 16 Parque -74,1288988 4,60030065

16PQ00140 1/03/2024 8/03/2024 258,67282 CL 38B S 51C 70 OSPINA PEREZ 16 Parque -74,1295781 4,59962264

16PQ00141 1/03/2024 8/03/2024 580,56088 CL 39 S 51C 28 OSPINA PEREZ 16 Parque -74,1297326 4,59917438

16PQ00142 1/03/2024 8/03/2024 438,79316 CL 38A S 51B 39 OSPINA PEREZ 16 Parque -74,1291788 4,59933887

16PQ00143 1/03/2024 8/03/2024 1027,66659 CL 38A S 51B 12 OSPINA PEREZ 16 Parque -74,1287246 4,59930188

16PQ00144 1/03/2024 8/03/2024 1824,29273 CL 38 S 51A 02 OSPINA PEREZ 16 Parque -74,1279514 4,59988537

16PQ00145 1/03/2024 8/03/2024 617,19930 KR 51D 40A 01 S OSPINA PEREZ SUR 16 Parque -74,1314496 4,59785768

16PQ00146 1/03/2024 8/03/2024 1053,00701 KR 51BBIS 41 08 S OSPINA PEREZ SUR 16 Parque -74,1311347 4,59649562

16PQ00147 1/03/2024 8/03/2024 1041,65500 KR 51B 40 30 S OSPINA PEREZ SUR 16 Parque -74,1299909 4,59719693

16PQ00148 1/03/2024 8/03/2024 802,28628 CL 40A S 51B 57 OSPINA PEREZ SUR 16 Parque -74,1305597 4,59722445

16PQ00149 1/03/2024 8/03/2024 593,39140 CL 40 S 51B 57 OSPINA PEREZ SUR 16 Parque -74,1305955 4,59765456

16PQ00150 1/03/2024 8/03/2024 568,60489 CL 42 S 51F 12 OSPINA PEREZ SUR 16 Parque -74,1330511 4,59668972

16PQ00151 1/03/2024 8/03/2024 701,06465 CL 41B S 51D 11 OSPINA PEREZ SUR 16 Parque -74,1325827 4,596451

16PQ00152 1/03/2024 8/03/2024 256,34319 KR 51CBIS 41B 02 S OSPINA PEREZ SUR 16 Parque -74,132178 4,59605915

16PQ00153 1/03/2024 8/03/2024 1033,61030 CL 41A S 51B 98 OSPINA PEREZ SUR 16 Parque -74,1316843 4,59648282

16PQ00154 1/03/2024 8/03/2024 231,04821 KR 51G 41 04 S OSPINA PEREZ SUR 16 Parque -74,1323819 4,59749991

16PQ00155 1/03/2024 8/03/2024 2133,47873 CL 40B S 51G 15 OSPINA PEREZ SUR 16 Parque -74,1323661 4,59815003

16PQ00156 1/03/2024 8/03/2024 288,46548 CL 41 S 51B 06 OSPINA PEREZ SUR 16 Parque -74,1311992 4,59694249

16PQ00157 1/03/2024 8/03/2024 542,33101 CL 37A S 51C 20 OSPINA PEREZ 16 Parque -74,1283352 4,60085358

16PQ00158 1/03/2024 8/03/2024 601,67885 KR 51A 40A 31 S OSPINA PEREZ SUR 16 Parque -74,1300718 4,59656252

16PQ00159 1/03/2024 8/03/2024 885,88877 KR 51C 37B 30 S OSPINA PEREZ 16 Parque -74,1286293 4,59985606

16PQ00160 1/03/2024 8/03/2024 607,89823 KR 51F 37 02 S OSPINA PEREZ 16 Parque -74,1287201 4,60127199

16PQ00161 1/03/2024 8/03/2024 9894,31339 KR 52B 20 69 S SAN EUSEBIO 16 Parque -74,1263805 4,60905146

16PQ00162 1/03/2024 8/03/2024 1300,93061 KR 52A 20 69 S SAN EUSEBIO 16 Parque -74,125026 4,60837131

16PQ00163 23/03/2024 30/03/2024 16736,66126 AK 50 1D 03 MONTES 16 Parque -74,1154393 4,60926248

16PQ00164 1/03/2024 8/03/2024 4394,37381 AC 26 S 54 50 SAN EUSEBIO 16 Parque -74,1278428 4,60907361

16PQ00165 16/03/2024 22/03/2024 5088,68946 CL 4 31B 50 COMUNEROS 16 Parque -74,1024879 4,60563503

16PQ00166 1/03/2024 8/03/2024 1651,89146 KR 52B 22 76 S SAN EUSEBIO 16 Parque -74,1256108 4,60772169

16PQ00167 1/03/2024 8/03/2024 3064,24127 KR 52A 24 69 S SAN EUSEBIO 16 Parque -74,1260703 4,60714271

16PQ00168 1/03/2024 8/03/2024 1917,03498 AC 26 S 52 18 SAN EUSEBIO 16 Parque -74,1254924 4,60658263

16PQ00169 1/03/2024 8/03/2024 1100,59990 CL 24 S 52 20 SAN EUSEBIO 16 Parque -74,1250186 4,60712872

16PQ00170 1/03/2024 8/03/2024 1224,46903 CL 22 S 52 20 SAN EUSEBIO 16 Parque -74,1244918 4,60765431

16PQ00171 1/03/2024 8/03/2024 2641,92156 CL 20 S 51D 04 SAN EUSEBIO 16 Parque -74,1229737 4,60734926

16PQ00172 1/03/2024 8/03/2024 3141,68916 KR 52B 24 67 S SAN EUSEBIO 16 Parque -74,1269204 4,60799516

16PQ00173 1/03/2024 8/03/2024 2934,92041 AC 26 S 50B 99 ALCALA 16 Parque -74,1234234 4,60306718

16PQ00174 16/03/2024 22/03/2024 936,58824 KR 38A 3A 23 TIBANA 16 Parque -74,1083819 4,61043269

16PQ00175 23/03/2024 30/03/2024 248,61090 AK 30 1G 47 LA ASUNCION 16 Parque -74,1028617 4,60190826

16PQ00176 1/03/2024 8/03/2024 639,56230 CL 41B S 51 30 OSPINA PEREZ SUR 16 Parque -74,1305349 4,59555774

16PQ00177 1/03/2024 8/03/2024 796,51806 KR 51BBIS 41B 50 S OSPINA PEREZ SUR 16 Parque -74,1318028 4,59565783

16PQ00178 1/03/2024 8/03/2024 1260,73233 KR 51A 42A 64 S OSPINA PEREZ SUR 16 Parque -74,1313174 4,5944596

16PQ00179 1/03/2024 8/03/2024 910,32328 KR 51B 42A 56 S OSPINA PEREZ SUR 16 Parque -74,1316975 4,59472465

16PQ00180 1/03/2024 8/03/2024 565,86352 CL 42B S 51C 28 OSPINA PEREZ SUR 16 Parque -74,1328026 4,59518283

16PQ00181 1/03/2024 8/03/2024 833,50025 KR 51C 37 02 S OSPINA PEREZ 16 Parque -74,1278815 4,60057536

16PQ00182 1/03/2024 8/03/2024 796,55976 CL 37A S 51C 09 OSPINA PEREZ 16 Parque -74,1284502 4,60043035
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16PQ00183 1/03/2024 8/03/2024 796,11407 CL 37A S 51D 25 OSPINA PEREZ 16 Parque -74,1287242 4,60087001

16PQ00184 1/03/2024 8/03/2024 501,04866 CL 37B S 51D 43 OSPINA PEREZ 16 Parque -74,1293627 4,60066284

16PQ00185 1/03/2024 8/03/2024 352,16120 KR 51C 38 14 S OSPINA PEREZ 16 Parque -74,1291214 4,59975765

16PQ00186 1/03/2024 8/03/2024 248,24226 CL 43 S 47 20 OSPINA PEREZ SUR 16 Parque -74,1327743 4,59470908

16PQ00187 1/03/2024 8/03/2024 823,87011 KR 51D 38B 25 S OSPINA PEREZ 16 Parque -74,1301651 4,59945902

16PQ00188 1/03/2024 8/03/2024 788,88055 CL 38B S 51G 15 OSPINA PEREZ 16 Parque -74,1308423 4,6003335

16PQ00189 1/03/2024 8/03/2024 785,68002 KR 51G 40A 04 S OSPINA PEREZ SUR 16 Parque -74,1317868 4,59825609

16PQ00190 1/03/2024 8/03/2024 490,83972 KR 51F 40 32 S OSPINA PEREZ SUR 16 Parque -74,1313703 4,5983174

16PQ00191 1/03/2024 8/03/2024 1553,64564 CL 41 S 51B 06 OSPINA PEREZ SUR 16 Parque -74,1318521 4,59752551

16PQ00192 1/03/2024 8/03/2024 787,63242 CL 40B S 51B 80 OSPINA PEREZ SUR 16 Parque -74,1310191 4,59748668

16PQ00193 1/03/2024 8/03/2024 883,85830 CL 43 S 51B 10 OSPINA PEREZ SUR 16 Parque -74,1321929 4,59448967

16PQ00194 1/03/2024 8/03/2024 1106,76470 KR 52 41A 40 S OSPINA PEREZ SUR 16 Parque -74,1329958 4,59728937

16PQ00195 1/03/2024 8/03/2024 666,47920 CL 41A S 51D 27 OSPINA PEREZ SUR 16 Parque -74,1325073 4,59690363

16PQ00196 1/03/2024 8/03/2024 508,41896 KR 51A 41 09 S OSPINA PEREZ SUR 16 Parque -74,1304427 4,59612777

16PQ00197 1/03/2024 8/03/2024 186,04777 CL 18 S 50 60 SAN EUSEBIO 16 Parque -74,1205482 4,60522001

16PQ00198 1/03/2024 8/03/2024 202,69270 CL 22 S 50 40 SAN EUSEBIO 16 Parque -74,1211861 4,60404379

16PQ00199 1/03/2024 8/03/2024 225,78725 CL 17 S 41A 15 REMANSO SUR 16 Parque -74,1192743 4,60496223

16PQ00200 1/03/2024 8/03/2024 188,01020 KR 41A 18 43 S REMANSO SUR 16 Parque -74,1197684 4,60403181

16PQ00201 1/03/2024 8/03/2024 203,39724 CL 22 S 41 07 REMANSO SUR 16 Parque -74,1196898 4,60289188

16PQ00202 1/03/2024 8/03/2024 226,10207 CL 22 S 40A 00 REMANSO SUR 16 Parque -74,1190408 4,60253392

16PQ00203 23/03/2024 30/03/2024 3826,00801 TV 64 1 32 GALAN 16 Parque -74,1246127 4,62007286

16PQ00204 1/03/2024 8/03/2024 286,84274 KR 51ABIS 41A 44 S OSPINA PEREZ SUR 16 Parque -74,1309415 4,59588408

16PQ00205 1/03/2024 8/03/2024 734,82997 KR 51D 40 06 S OSPINA PEREZ SUR 16 Parque -74,1309174 4,59806429

16PQ00206 23/03/2024 30/03/2024 8330,34175 AK 68 1C 00 S GALAN 16 Parque -74,125258 4,61951774

16PQ00207 16/03/2024 22/03/2024 1495,16767 AK 50 5C 96 SAN FRANCISCO 16 Parque -74,1096908 4,62299582

16PQ00208 23/03/2024 30/03/2024 517,88883 KR 38 2D 01 JORGE GAITAN CORTES 16 Parque -74,1094603 4,60912175

16PQ00209 16/03/2024 22/03/2024 2136,79205 CL 3A 39 18 TIBANA 16 Parque -74,10976 4,61147736

16PQ00210 16/03/2024 22/03/2024 1693,94656 KR 40C 4 46 PRIMAVERA OCCIDENTAL 16 Parque -74,1101246 4,61311483

16PQ00211 16/03/2024 22/03/2024 773,81669 KR 39B 4 85 PRIMAVERA OCCIDENTAL 16 Parque -74,1091951 4,61229658

16PQ00212 9/03/2024 15/03/2024 1747,37978 AC 6 47 02 GORGONZOLA 16 Parque -74,1063963 4,62436227

16PQ00213 23/03/2024 30/03/2024 495,38057 KR 51 0 33 LA CAMELIA 16 Parque -74,1192803 4,60772174

16PQ00214 9/03/2024 15/03/2024 11220,95332 AC 19 30 31 ESTACION CENTRAL 16 Parque -74,0895773 4,61872076

16PQ00215 23/03/2024 30/03/2024 11422,97521 TV 53BIS 2A 94 CAMELIA II 16 Parque -74,1187699 4,61360323

16PQ00216 16/03/2024 22/03/2024 2980,96797 AC 6 39B 35 TIBANA 16 Parque -74,1072658 4,61285072

16PQ00217 16/03/2024 22/03/2024 1362,62039 CL 4 36 75 TIBANA 16 Parque -74,1072555 4,60946526

16PQ00218 1/03/2024 8/03/2024 1841,94463 CL 29 S 41 60 AUTOPISTA MUZU 16 Parque -74,121114 4,60159699

16PQ00219 16/03/2024 22/03/2024 975,27036 CL 4B 40C 15 PRIMAVERA OCCIDENTAL 16 Parque -74,1091587 4,6139658

16PQ00220 16/03/2024 22/03/2024 800,97438 CL 4B 40C 15 PRIMAVERA OCCIDENTAL 16 Parque -74,1094643 4,61380561

16PQ00221 16/03/2024 22/03/2024 3303,85844 KR 39B 4 97 PRIMAVERA OCCIDENTAL 16 Parque -74,1087582 4,61301161

16PQ00222 16/03/2024 22/03/2024 1790,13092 KR 39B 4 96 TIBANA 16 Parque -74,1076332 4,61214177

16PQ00223 1/03/2024 8/03/2024 1304,63826 KR 51G 38 41 S OSPINA PEREZ 16 Parque -74,130278 4,60090836

16PQ00224 23/03/2024 30/03/2024 3596,80554 CL 1B S 54A 05 GALAN 16 Parque -74,1236671 4,61475885

16PQ00225 23/03/2024 30/03/2024 2921,71428 KR 37A 2B 34 JORGE GAITAN CORTES 16 Parque -74,1080714 4,60755821

16PQ00226 1/03/2024 8/03/2024 543,56556 CL 39A S 51 22 OSPINA PEREZ 16 Parque -74,1285974 4,59793312

16PQ00228 23/03/2024 30/03/2024 673,89493 CL 2BIS 41 25 MONTES 16 Parque -74,1149477 4,61076994

16PQ00229 9/03/2024 15/03/2024 6590,98065 KR 62 19 04 CENTRO INDUSTRIAL 16 Parque -74,1081083 4,63939656

16PQ00230 1/03/2024 8/03/2024 356,05691 KR 51DBIS 42 48 S OSPINA PEREZ SUR 16 Parque -74,1328596 4,59573645

16PQ00231 1/03/2024 8/03/2024 460,34526 CL 30 S 52 01 ALCALA 16 Parque -74,1272686 4,60440401

16PQ00232 1/03/2024 8/03/2024 1342,49159 CL 29 S 51F 97 ALCALA 16 Parque -74,1268026 4,60490814

16PQ00233 1/03/2024 8/03/2024 145,04516 KR 51B 40B 31 S OSPINA PEREZ SUR 16 Parque -74,1305022 4,59658795

16PQ00234 16/03/2024 22/03/2024 4636,70010 KR 45 4B 93 SAN FRANCISCO 16 Parque -74,1124868 4,61857629

16PQ00235 16/03/2024 22/03/2024 3460,26824 CL 4 31D 30 COMUNEROS 16 Parque -74,1035199 4,60632777

16PQ00236 1/03/2024 8/03/2024 1240,77180 KR 50A 22 70 S SAN EUSEBIO 16 Parque -74,1215129 4,60321685

16PQ00237 1/03/2024 8/03/2024 994,61851 DG 16 S 41 05 REMANSO SUR 16 Parque -74,1189913 4,60515822

16PQ00238 16/03/2024 22/03/2024 2131,85868 CL 4A 51A 90 BARCELONA 16 Parque -74,1146963 4,6181467

16PQ00240 16/03/2024 22/03/2024 499,79786 KR 41BBIS 3B 60 PRIMAVERA OCCIDENTAL 16 Parque -74,1113708 4,61486114

16PQ00241 1/03/2024 8/03/2024 1368,10881 AK 50 22 54 S REMANSO SUR 16 Parque -74,1205753 4,60276197

16PQ00242 23/03/2024 30/03/2024 36,15939 CL 1B S 55 27 GALAN 16 Parque -74,1237933 4,61560202

16PQ00243 23/03/2024 30/03/2024 364,55812 CL 2BIS 41 76 MONTES 16 Parque -74,1151793 4,61140472

16PQ00245 16/03/2024 22/03/2024 179,93577 DG 5F 48 25 SAN FRANCISCO 16 Parque -74,1091299 4,62392072

16PQ00246 9/03/2024 15/03/2024 101,11684 AC 19 30 01 ESTACION CENTRAL 16 Parque -74,0893977 4,61902932

16PQ00247 9/03/2024 15/03/2024 28,03505 AC 19 30 01 ESTACION CENTRAL 16 Parque -74,0888955 4,61840462

16PQ00248 9/03/2024 15/03/2024 38,14327 KR 32 17B 04 ESTACION CENTRAL 16 Parque -74,090437 4,61861923

16PQ00249 1/03/2024 8/03/2024 26327,89220 CL 19 S 52 53 PROVIVIENDA NORTE 16 Parque -74,1243242 4,60932549
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16PQ00250 9/03/2024 15/03/2024 1136,25636 AK 36 11A LOS EJIDOS 16 Parque -74,0988841 4,61665731

16SV00001 23/03/2024 30/03/2024 70,47347 TV 53 2 00 SAN EUSEBIO 16 Separador Vial -74,1282984 4,60980731

16SV00002 23/03/2024 30/03/2024 8405,02311 TV 53 2 00 CAMELIA II 16 Separador Vial -74,1146303 4,61497217

16SV00003 23/03/2024 30/03/2024 4205,15702 CL 2D 41 90 MONTES 16 Separador Vial -74,1132852 4,61192071

16SV00004 1/03/2024 8/03/2024 8516,63465 AC 26 S 40 00 REMANSO SUR 16 Separador Vial -74,1213009 4,60254013

16SV00005 1/03/2024 8/03/2024 5429,22937 AK 50 37A 00 S AUTOPISTA MUZU 16 Separador Vial -74,1243026 4,59855371

16SV00006 9/03/2024 15/03/2024 887,23658 AC 13 47 54 EL EJIDO 16 Separador Vial -74,1058838 4,62707893

16SV00007 9/03/2024 15/03/2024 1286,31159 CL 18 34 82 CUNDINAMARCA 16 Separador Vial -74,0914755 4,62134555

16SV00008 9/03/2024 15/03/2024 795,92771 AK 39 19 13 INDUSTRIAL CENTENARIO 16 Separador Vial -74,0920732 4,62425314

16SV00009 9/03/2024 15/03/2024 7587,66164 AC 19 30 10 ESTACION CENTRAL 16 Separador Vial -74,088859 4,61933572

16SV00010 9/03/2024 15/03/2024 165,12954 AC 22 40 17 ORTEZAL 16 Separador Vial -74,0952613 4,62924195

16SV00011 9/03/2024 15/03/2024 164,97052 CL 21BIS 39 22 ORTEZAL 16 Separador Vial -74,0950886 4,6290437

16SV00012 23/03/2024 30/03/2024 2411,19816 AK 36 1A 06 BOCHICA 16 Separador Vial -74,1094116 4,60496214

16SV00013 9/03/2024 15/03/2024 4908,86378 AC 13 52 60 PUENTE ARANDA 16 Separador Vial -74,1063997 4,62806698

16SV00014 9/03/2024 15/03/2024 17770,74035 AC 6 49 01 SAN FRANCISCO 16 Separador Vial -74,1067223 4,62668587

16SV00015 9/03/2024 15/03/2024 473,77493 KR 65B 10A 99 SALAZAR GOMEZ 16 Separador Vial -74,1191236 4,63180961

16SV00016 9/03/2024 15/03/2024 1317,55053 AC 9 65 76 SALAZAR GOMEZ 16 Separador Vial -74,120166 4,62911404

16SV00017 23/03/2024 30/03/2024 696,53423 AK 68 1A 84 GALAN 16 Separador Vial -74,1241401 4,62367223

16SV00019 16/03/2024 22/03/2024 6298,97845 AK 50 5F 00 SAN RAFAEL INDUSTRIAL 16 Separador Vial -74,1105654 4,62207687

16SV00020 16/03/2024 22/03/2024 34385,90126 AC 6 49 01 GORGONZOLA 16 Separador Vial -74,1058886 4,6192822

16SV00021 16/03/2024 22/03/2024 733,53815 AK 30 5C 05 PENSILVANIA 16 Separador Vial -74,0981056 4,60671458

16SV00022 1/03/2024 8/03/2024 2497,44693 KR 50BISA 41B 35 S AUTOPISTA SUR 16 Separador Vial -74,1311283 4,59381554

16SV00023 1/03/2024 8/03/2024 279,31745 KR 39 29 37 S AUTOPISTA MUZU 16 Separador Vial -74,1188045 4,59823382

16SV00024 23/03/2024 30/03/2024 2140,68361 AK 30 2A 91 LA ASUNCION 16 Separador Vial -74,1021734 4,6021619

16SV00025 9/03/2024 15/03/2024 2717,76711 CL 9 29 98 RICAURTE 16 Separador Vial -74,0933275 4,61233841

16SV00026 23/03/2024 30/03/2024 4834,06687 AC 8 S 37 01 REMANSO 16 Separador Vial -74,1130149 4,60375801

16SV00027 9/03/2024 15/03/2024 1702,55434 KR 65 17 01 CENTRO INDUSTRIAL 16 Separador Vial -74,1135205 4,63755987

16SV00028 9/03/2024 15/03/2024 358,44064 KR 63 17 07 CENTRO INDUSTRIAL 16 Separador Vial -74,112569 4,63645763

16SV00029 9/03/2024 15/03/2024 143,11135 AK 50 15 01 PUENTE ARANDA 16 Separador Vial -74,1055531 4,62992574

16SV00030 9/03/2024 15/03/2024 400,44623 AK 60 15 07 PUENTE ARANDA 16 Separador Vial -74,1109999 4,63394721

16SV00031 9/03/2024 15/03/2024 199,32795 CL 12 65 95 SALAZAR GOMEZ 16 Separador Vial -74,1175548 4,63436394

16SV00033 9/03/2024 15/03/2024 97,54091 AC 6 45 44 GORGONZOLA 16 Separador Vial -74,1061476 4,62338894

16SV00034 9/03/2024 15/03/2024 72,76780 KR 44 14 95 EL EJIDO 16 Separador Vial -74,1011133 4,6261632

16SV00035 23/03/2024 30/03/2024 118,05168 KR 63 22 03 S PROVIVIENDA NORTE 16 Separador Vial -74,1276513 4,61142201

16SV00036 23/03/2024 30/03/2024 5680,93656 TV 53 2 00 PROVIVIENDA NORTE 16 Separador Vial -74,1287548 4,61020421

16SV00037 9/03/2024 15/03/2024 7074,62998 AC 13 52 00 PUENTE ARANDA 16 Separador Vial -74,1069937 4,62790941

16SV00038 23/03/2024 30/03/2024 632,12859 KR 31B 1H 97 LA ASUNCION 16 Separador Vial -74,103346 4,60293073

16SV00039 23/03/2024 30/03/2024 108,35333 DG 2 57A 39 GALAN 16 Separador Vial -74,1235021 4,6184898

16SV00040 1/03/2024 8/03/2024 14986,33048 AC 26 S 52 00 TEJAR 16 Separador Vial -74,1310989 4,60575264

16SV00041 23/03/2024 30/03/2024 6074,86870 AK 50 1G 99 LA CAMELIA 16 Separador Vial -74,1179332 4,60870314

16SV00042 1/03/2024 8/03/2024 3110,62312 AK 50 37A 00 S VILLA MAYOR ORIENTAL 16 Separador Vial -74,1267366 4,59376375

16SV00043 1/03/2024 8/03/2024 244,95693 AK 50 37A 00 S AUTOPISTA SUR 16 Separador Vial -74,127131 4,59393542

16SV00044 1/03/2024 8/03/2024 598,37559 AK 50 37A 00 S AUTOPISTA MUZU 16 Separador Vial -74,126296 4,59398683

16SV00045 1/03/2024 8/03/2024 6348,27168 AC 26 S 51B 12 SAN EUSEBIO 16 Separador Vial -74,1244005 4,60486496

16SV00046 1/03/2024 8/03/2024 8196,65501 AC 26 S 40 00 AUTOPISTA MUZU 16 Separador Vial -74,1177213 4,60003541

16SV00047 1/03/2024 8/03/2024 4369,47555 TV 35 27 89 S REMANSO SUR 16 Separador Vial -74,1127907 4,59651433

16SV00048 1/03/2024 8/03/2024 468,06418 AC 26 S 35 33
AUTOPISTA MUZU 

ORIENTAL
16 Separador Vial -74,1138964 4,59638179

16SV00049 1/03/2024 8/03/2024 2389,16362 AC 26 - TV 31 REMANSO SUR 16 Separador Vial -74,1133025 4,59668635

16SV00052 23/03/2024 30/03/2024 726,43563 DG 21 S 08 25 S SENA 16 Separador Vial -74,1075826 4,59821549

16SV00053 23/03/2024 30/03/2024 1368,16073 DG 21 S 08 25 S REMANSO 16 Separador Vial -74,1081358 4,59834902

16SV00054 9/03/2024 15/03/2024 52313,76358 AC 9 58 53 LA TRINIDAD 16 Separador Vial -74,1147565 4,62811155

16SV00055 9/03/2024 15/03/2024 ########### KR 42 20B 17 ORTEZAL 16 Separador Vial -74,0949227 4,62608924

16SV00056 9/03/2024 15/03/2024 3964,80407 AK 40 20A 44 ORTEZAL 16 Separador Vial -74,0956766 4,62779933

16SV00057 9/03/2024 15/03/2024 17175,05510 AC 13 50 67 SALAZAR GOMEZ 16 Separador Vial -74,1130906 4,63283659

16SV00058 16/03/2024 22/03/2024 1183,07918 KR 66 3 00 LA PRADERA 16 Separador Vial -74,1215961 4,62585686

16SV00059 16/03/2024 22/03/2024 279,30794 AK 30 5C 05 COMUNEROS 16 Separador Vial -74,0985192 4,60670005

16SV00060 16/03/2024 22/03/2024 431,93906 AC 6 30 28 PENSILVANIA 16 Separador Vial -74,0982516 4,60719118

16SV00061 9/03/2024 15/03/2024 2111,51965 AK 50 19 32 PUENTE ARANDA 16 Separador Vial -74,1035523 4,63185497

16SV00062 16/03/2024 22/03/2024 3037,17971 KR 31B 3 70 COMUNEROS 16 Separador Vial -74,1041248 4,60570176

16SV00063 16/03/2024 22/03/2024 5285,67094 AC 3 39A 39 TIBANA 16 Separador Vial -74,1096588 4,61058675

16SV00064 9/03/2024 15/03/2024 3753,05762 KR 43 14 08 GORGONZOLA 16 Separador Vial -74,1022573 4,62319414

16SV00065 16/03/2024 22/03/2024 1028,55488 AK 36 5C 49 LOS EJIDOS 16 Separador Vial -74,1044304 4,61251484

16SV00066 16/03/2024 22/03/2024 688,95852 AK 36 5C 49 LOS EJIDOS 16 Separador Vial -74,1045021 4,61248064

16SV00067 1/03/2024 8/03/2024 2288,66354 KR 52A 24 99 S SAN EUSEBIO 16 Separador Vial -74,124926 4,60784163

16SV00069 9/03/2024 15/03/2024 4541,01632 AC 25 29 02 LA FLORIDA OCCIDENTAL 16 Separador Vial -74,0830186 4,62474892

16SV00070 23/03/2024 30/03/2024 7272,23994 TV 53A 1A 41 GALAN 16 Separador Vial -74,1188719 4,61466053
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16SV00071 9/03/2024 15/03/2024 2230,99539 AC 13 65 01 SALAZAR GOMEZ 16 Separador Vial -74,1168297 4,6320112

16SV00072 9/03/2024 15/03/2024 491,27722 KR 42ABIS 13 61 EL EJIDO 16 Separador Vial -74,1002547 4,62333986

16SV00074 1/03/2024 8/03/2024 5928,72511 TV 35 33 21 S VILLA MAYOR ORIENTAL 16 Separador Vial -74,1206541 4,59398754

16SV00075 1/03/2024 8/03/2024 3277,87282 CL 33 S 35 06
AUTOPISTA MUZU 

ORIENTAL
16 Separador Vial -74,1215325 4,59412103

16SV00076 9/03/2024 15/03/2024 1487,18897 AC 19 30 01 ESTACION CENTRAL 16 Separador Vial -74,0906885 4,61844408

16VP00001 16/03/2024 22/03/2024 230,61146 AK 50 5D 04 SAN FRANCISCO 16 Via peatonal -74,1092467 4,62358846

16VP00003 1/03/2024 8/03/2024 36,24028 CL 38A S 51G 60 OSPINA PEREZ 16 Via peatonal -74,1301587 4,600457

16VP00004 1/03/2024 8/03/2024 184,95157 AC 26 S 38B 06 REMANSO SUR 16 Via peatonal -74,1167046 4,59970593

16VP00008 16/03/2024 22/03/2024 1224,47785 AC 6 45 01 SAN FRANCISCO 16 Via peatonal -74,1079714 4,62150811

16VP00009 16/03/2024 22/03/2024 375,48520 AC 6 44 16 GORGONZOLA 16 Via peatonal -74,1058333 4,62153869

16VP00010 23/03/2024 30/03/2024 84,54510 CL 2G 42 00 MONTES 16 Via peatonal -74,114277 4,6142245

16VP00011 1/03/2024 8/03/2024 82,96642 CL 38ABIS S 51F 27 OSPINA PEREZ 16 Via peatonal -74,1304295 4,60018598

16VP00013 1/03/2024 8/03/2024 50,25890 KR 51ABIS 41A 44 S OSPINA PEREZ SUR 16 Via peatonal -74,1309237 4,59563768

16VP00014 16/03/2024 22/03/2024 145,49507 KR 38BBISA 3 24 TIBANA 16 Via peatonal -74,1090222 4,61035868

16VP00015 1/03/2024 8/03/2024 128,44768 AC 26 S 37 06 REMANSO SUR 16 Via peatonal -74,1150712 4,59822714

16VP00016 1/03/2024 8/03/2024 93,48479 CL 18 S 38 05 REMANSO SUR 16 Via peatonal -74,1159774 4,59917753

16VP00017 23/03/2024 30/03/2024 25,53363 AK 50 2 04 MONTES 16 Via peatonal -74,1161851 4,61123965

16ZP00002 1/03/2024 8/03/2024 415,73108 CL 28 S 39 06 AUTOPISTA MUZU 16 Zona de proteccion -74,1180258 4,59927367

16ZP00003 1/03/2024 8/03/2024 6460,15892 KR 51 33 98 S AUTOPISTA SUR 16 Zona de proteccion -74,124949 4,60130535

16ZP00004 16/03/2024 22/03/2024 2575,63098 KR 41A 3 06 MONTES 16 Zona de proteccion -74,1125477 4,61337306

16ZP00005 16/03/2024 22/03/2024 11110,10524 AC 6 32A 04 PENSILVANIA 16 Zona de proteccion -74,1018969 4,61003888

16ZP00006 16/03/2024 22/03/2024 939,24909 AC 6 39B 35 TIBANA 16 Zona de proteccion -74,1066471 4,61267221

16ZP00007 1/03/2024 8/03/2024 620,66313 KR 51 33 98 S AUTOPISTA SUR 16 Zona de proteccion -74,1261055 4,59855704

16ZP00008 1/03/2024 8/03/2024 1708,28484 KR 51 - DG 16 S SAN EUSEBIO 16 Zona de proteccion -74,1213052 4,605432

16ZP00009 1/03/2024 8/03/2024 1433,41298 AK 50 37A 00 S AUTOPISTA MUZU 16 Zona de proteccion -74,1247819 4,59570616

16ZP00010 16/03/2024 22/03/2024 8339,97595 KR 53CBIS 2B 96 COLON 16 Zona de proteccion -74,1196491 4,61975463

16ZP00011 1/03/2024 8/03/2024 2539,63543 CL 29A S 38 20
AUTOPISTA MUZU 

ORIENTAL
16 Zona de proteccion -74,1177264 4,59710127

16ZP00012 9/03/2024 15/03/2024 1980,98772 KR 32 17B 04 ESTACION CENTRAL 16 Zona de proteccion -74,0902637 4,61681005

16ZP00013 23/03/2024 30/03/2024 3750,36673 CL 17 S 52B 98 LA CAMELIA 16 Zona de proteccion -74,1206449 4,60935504

16ZP00014 23/03/2024 30/03/2024 10230,86542 KR 39 16 12 S LA CAMELIA 16 Zona de proteccion -74,1155722 4,60140303

18AN00001-1 16/03/2024 22/03/2024 32,61968 KR 10F 36A 76 S SAN LUIS 18 Anden -74,105502 4,56608312

18AN00002-1 9/03/2024 15/03/2024 55,29041 KR 1 49D 00 S PALERMO SUR 18 Anden -74,1099783 4,54253916

18AN00003-1 16/03/2024 22/03/2024 197,60266 CL 36D S 11A 00 LA RESURRECCION 18 Anden -74,1093952 4,56816463

18AN00005-1 23/03/2024 30/03/2024 12,04295 CL 22 S 12A 09 SAN JOSE SUR 18 Anden -74,0988588 4,57863522

18AN00005-2 23/03/2024 30/03/2024 43,08423 KR 12ABIS 22 12 S SAN JOSE SUR 18 Anden -74,0989817 4,57871763

18AN00006-1 23/03/2024 30/03/2024 39,25097 CL 22 S 12 31 SAN JOSE SUR 18 Anden -74,0985952 4,57846258

18AN00007-1 23/03/2024 30/03/2024 28,32417 KR 11 22C 35 S SAN JOSE SUR 18 Anden -74,0983298 4,57608246

18AN00007-2 23/03/2024 30/03/2024 9,46524 KR 11 22C 19 S SAN JOSE SUR 18 Anden -74,0982432 4,576194

18AN00008-1 23/03/2024 30/03/2024 11,01222 CL 24 S 11 12 SAN JOSE SUR 18 Anden -74,0986516 4,57566884

18AN00008-2 23/03/2024 30/03/2024 8,08065 KR 11 23A 27 S SAN JOSE SUR 18 Anden -74,0986 4,5757351

18AN00008-3 23/03/2024 30/03/2024 4,82331 KR 11 23A 17 S SAN JOSE SUR 18 Anden -74,0985091 4,5758525

18AN00008-4 23/03/2024 30/03/2024 9,00977 KR 11 23A 05 S SAN JOSE SUR 18 Anden -74,0984657 4,57590735

18AN00009-1 23/03/2024 30/03/2024 8,56402 KR 11 24 41 S SAN JOSE SUR 18 Anden -74,0989858 4,57524016

18AN00009-2 23/03/2024 30/03/2024 6,98562 KR 11 24 31 S SAN JOSE SUR 18 Anden -74,0989346 4,57530447

18AN00009-3 23/03/2024 30/03/2024 16,01401 KR 11 24 11 S SAN JOSE SUR 18 Anden -74,0988512 4,57541225

18AN00009-4 23/03/2024 30/03/2024 6,10978 KR 11 24 03 S SAN JOSE SUR 18 Anden -74,0987726 4,57551291

18AN00010-1 23/03/2024 30/03/2024 8,39368 KR 11 25 25 S SAN JOSE SUR 18 Anden -74,0991991 4,57496226

18AN00010-2 23/03/2024 30/03/2024 1,42320 KR 11 25 05 S SAN JOSE SUR 18 Anden -74,0991109 4,57507972

18AN00010-3 23/03/2024 30/03/2024 6,31291 KR 11 25 05 S SAN JOSE SUR 18 Anden -74,0990869 4,57510877

18AN00012-1 23/03/2024 30/03/2024 0,57449 KR 11 26A 37 S SAN JOSE SUR 18 Anden -74,0997832 4,57421448

18AN00012-2 23/03/2024 30/03/2024 0,48849 KR 11 26A 37 S SAN JOSE SUR 18 Anden -74,0997622 4,57423754

18AN00013-1 23/03/2024 30/03/2024 18,15000 KR 11 26B 33 S SAN JOSE SUR 18 Anden -74,1000216 4,57390591

18AN00013-2 23/03/2024 30/03/2024 12,93860 KR 11 26B 07 S SAN JOSE SUR 18 Anden -74,0998843 4,57408436

18AN00014-4 23/03/2024 30/03/2024 9,66280 KR 11 22 61 S SAN JOSE SUR 18 Anden -74,0977903 4,57677787

18AN00014-5 23/03/2024 30/03/2024 5,73058 KR 11 22 51 S SAN JOSE SUR 18 Anden -74,0977138 4,57687581

18AN00014-6 23/03/2024 30/03/2024 5,00162 KR 11 22 35 S SAN JOSE SUR 18 Anden -74,097551 4,57708601

18AN00014-7 23/03/2024 30/03/2024 70,20549 CL 22 S 11B 51 SAN JOSE SUR 18 Anden -74,0974098 4,57765238

18AN00014-8 23/03/2024 30/03/2024 63,92051 CL 22 S 11B 51 SAN JOSE SUR 18 Anden -74,0976787 4,57783939

18AN00015-1 23/03/2024 30/03/2024 15,78940 KR 12B 27 89 S GUSTAVO RESTREPO 18 Anden -74,1029312 4,57466835

18AN00015-2 23/03/2024 30/03/2024 4,33387 KR 12B 27 89 S GUSTAVO RESTREPO 18 Anden -74,1030407 4,57475486

18AN00015-3 23/03/2024 30/03/2024 33,30133 KR 12D 27 90 S GUSTAVO RESTREPO 18 Anden -74,1031318 4,57482731

18AN00016-1 16/03/2024 22/03/2024 26,56840 CL 27A S 12B 13 GUSTAVO RESTREPO 18 Anden -74,1030274 4,57463847

18AN00016-2 16/03/2024 22/03/2024 12,95137 CL 27A S 12B 35 GUSTAVO RESTREPO 18 Anden -74,1031585 4,57474036

18AN00016-3 16/03/2024 22/03/2024 6,71658 CL 27A S 12B 35 GUSTAVO RESTREPO 18 Anden -74,1032247 4,57479183

18AN00017-1 23/03/2024 30/03/2024 11,62647 CL 28C S 12D 00 GUSTAVO RESTREPO 18 Anden -74,1042357 4,57455082

18AN00017-2 23/03/2024 30/03/2024 7,63949 CL 28C S 12D 00 GUSTAVO RESTREPO 18 Anden -74,1043512 4,57464105

18AN00017-3 23/03/2024 30/03/2024 18,28071 CL 28C S 12D 00 GUSTAVO RESTREPO 18 Anden -74,1044826 4,57474695
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18AN00018-1 23/03/2024 30/03/2024 15,30018 CL 28C S 12G 00 GUSTAVO RESTREPO 18 Anden -74,1059606 4,57591588

18AN00019-1 23/03/2024 30/03/2024 7,14265 CL 28C S 12G 00 GUSTAVO RESTREPO 18 Anden -74,1062989 4,57607855

18AN00020-2 16/03/2024 22/03/2024 33,13591 CL 31A S 28C 98 GUSTAVO RESTREPO 18 Anden -74,1077422 4,57441287

18AN00021-1 23/03/2024 30/03/2024 146,44960 KR 13 27A 03 S GUSTAVO RESTREPO 18 Anden -74,1073175 4,57779472

18AN00021-2 23/03/2024 30/03/2024 18,52259 KR 14 28 20 S GUSTAVO RESTREPO 18 Anden -74,1080166 4,57831695

18AN00021-3 23/03/2024 30/03/2024 17,46148 KR 14 28 20 S GUSTAVO RESTREPO 18 Anden -74,1079709 4,57834328

18AN00021-4 23/03/2024 30/03/2024 19,60737 KR 14 28 20 S GUSTAVO RESTREPO 18 Anden -74,1080433 4,57836297

18AN00021-5 23/03/2024 30/03/2024 18,52079 KR 14 28 20 S GUSTAVO RESTREPO 18 Anden -74,1079983 4,5783889

18AN00022-1 23/03/2024 30/03/2024 56,72304 KR 13 28D 17 S GUSTAVO RESTREPO 18 Anden -74,1080868 4,57680163

18AN00023-1 16/03/2024 22/03/2024 1,82666 CL 31A S 28C 98 GUSTAVO RESTREPO 18 Anden -74,1093773 4,57604491

18AN00023-2 23/03/2024 30/03/2024 227,10194 CL 31A S 28C 98 GUSTAVO RESTREPO 18 Anden -74,1092171 4,57594974

18AN00023-3 23/03/2024 30/03/2024 141,91515 CL 30 S 13 45 GUSTAVO RESTREPO 18 Anden -74,1087042 4,57601679

18AN00023-4 23/03/2024 30/03/2024 28,02806 KR 13A 29 47 S GUSTAVO RESTREPO 18 Anden -74,1094243 4,5770121

18AN00023-5 23/03/2024 30/03/2024 30,42018 KR 13A 29 47 S GUSTAVO RESTREPO 18 Anden -74,1094161 4,57703237

18AN00023-6 23/03/2024 30/03/2024 351,18184 CL 31A S 28C 98 GUSTAVO RESTREPO 18 Anden -74,1099796 4,57677262

18AN00024-1 23/03/2024 30/03/2024 13,93573 CL 28C S 13 91 GUSTAVO RESTREPO 18 Anden -74,1084849 4,5778081

18AN00025-1 23/03/2024 30/03/2024 4,01817 KR 13H 28C 16 S GUSTAVO RESTREPO 18 Anden -74,1092073 4,5776626

18AN00025-2 23/03/2024 30/03/2024 13,42976 KR 13H 28C 16 S GUSTAVO RESTREPO 18 Anden -74,1089565 4,57774059

18AN00025-3 23/03/2024 30/03/2024 5,08099 KR 13H 28C 16 S GUSTAVO RESTREPO 18 Anden -74,1089018 4,57775198

18AN00026-1 23/03/2024 30/03/2024 17,30428 CL 28CBIS S 13A 00 GUSTAVO RESTREPO 18 Anden -74,1088335 4,57778848

18AN00026-2 23/03/2024 30/03/2024 24,28995 KR 13A 28C 01 S GUSTAVO RESTREPO 18 Anden -74,1086717 4,57780217

18AN00027-1 16/03/2024 22/03/2024 35,23300 CL 31F S 13 00 GUSTAVO RESTREPO 18 Anden -74,1099887 4,57472297

18AN00027-2 16/03/2024 22/03/2024 177,62244 CL 31F S 13 00 GUSTAVO RESTREPO 18 Anden -74,110024 4,57471611

18AN00028-1 16/03/2024 22/03/2024 137,03970 CL 31F S 13 00 GUSTAVO RESTREPO 18 Anden -74,1099881 4,57475495

18AN00029-1 16/03/2024 22/03/2024 45,98538 CL 32 S 13 00 GUSTAVO RESTREPO 18 Anden -74,1111508 4,57458508

18AN00030-1 16/03/2024 22/03/2024 1541,91366 KR 13A 31F 25 S GUSTAVO RESTREPO 18 Anden -74,1111158 4,57535984

18AN00031-1 16/03/2024 22/03/2024 8,88667 CL 32 S 13A 00 GUSTAVO RESTREPO 18 Anden -74,1118786 4,57515766

18AN00031-2 16/03/2024 22/03/2024 47,85712 CL 32 S 13A 00 GUSTAVO RESTREPO 18 Anden -74,1120256 4,57527404

18AN00032-1 16/03/2024 22/03/2024 84,92595 KR 13D 31F 05 S GUSTAVO RESTREPO 18 Anden -74,1120507 4,57645384

18AN00034-1 16/03/2024 22/03/2024 18,24421 CL 32 S 13D 09 GUSTAVO RESTREPO 18 Anden -74,1126057 4,57564864

18AN00035-1 16/03/2024 22/03/2024 96,54745 KR 13C 32 00 S GUSTAVO RESTREPO 18 Anden -74,1127503 4,57489342

18AN00035-2 16/03/2024 22/03/2024 36,11511 KR 13C 32 00 S GUSTAVO RESTREPO 18 Anden -74,1124581 4,57527202

18AN00037-1 23/03/2024 30/03/2024 2,20485 KR 14 27 00 S GUSTAVO RESTREPO 18 Anden -74,1071429 4,57800992

18AN00037-2 23/03/2024 30/03/2024 54,24922 CL 27A S 13 10 GUSTAVO RESTREPO 18 Anden -74,1070395 4,57813632

18AN00037-3 23/03/2024 30/03/2024 34,77618 CL 27A S 13 44 GUSTAVO RESTREPO 18 Anden -74,1074991 4,57823962

18AN00037-4 23/03/2024 30/03/2024 21,24192 KR 13BIS 27 90 S GUSTAVO RESTREPO 18 Anden -74,1075981 4,57832304

18AN00037-5 23/03/2024 30/03/2024 355,71235 CL 27A S 13 44 GUSTAVO RESTREPO 18 Anden -74,1072693 4,57848415

18AN00038-1 23/03/2024 30/03/2024 29,66467 CL 27 S 12 97 GUSTAVO RESTREPO 18 Anden -74,1027315 4,57470109

18AN00038-2 23/03/2024 30/03/2024 21,76073 CL 27 S 12 97 GUSTAVO RESTREPO 18 Anden -74,1025778 4,57489606

18AN00038-3 23/03/2024 30/03/2024 10,26008 CL 27 S 12 97 GUSTAVO RESTREPO 18 Anden -74,1024625 4,57504349

18AN00038-4 23/03/2024 30/03/2024 24,83575 CL 27 S 12 97 GUSTAVO RESTREPO 18 Anden -74,1023665 4,57516638

18AN00039-1 16/03/2024 22/03/2024 205,24658 KR 13A 32A 96 S HOSPITAL SAN CARLOS 18 Anden -74,1121789 4,57319776

18AN00040-1 16/03/2024 22/03/2024 543,50967 KR 13A 32A 96 S HOSPITAL SAN CARLOS 18 Anden -74,1113434 4,57301064

18AN00041-1 16/03/2024 22/03/2024 28,71002 DG 32B S 13G 99 HOSPITAL SAN CARLOS 18 Anden -74,1098512 4,57330792

18AN00042-3 16/03/2024 22/03/2024 7,87419 CL 31F S 12H 30 HOSPITAL SAN CARLOS 18 Anden -74,108552 4,57354751

18AN00042-5 16/03/2024 22/03/2024 18,00767 CL 31F S 12H 30 HOSPITAL SAN CARLOS 18 Anden -74,1086702 4,57364163

18AN00042-6 16/03/2024 22/03/2024 66,05084 CL 31F S 12H 30 HOSPITAL SAN CARLOS 18 Anden -74,1088614 4,57372987

18AN00044-1 16/03/2024 22/03/2024 45,45452 CL 31F S 12D 81 HOSPITAL SAN CARLOS 18 Anden -74,1077787 4,57294137

18AN00044-4 16/03/2024 22/03/2024 2,72967 CL 31F S 12F 35 HOSPITAL SAN CARLOS 18 Anden -74,1080058 4,57311849

18AN00044-5 16/03/2024 22/03/2024 52,92521 CL 31F S 12F 39 HOSPITAL SAN CARLOS 18 Anden -74,1080918 4,57317806

18AN00045-1 16/03/2024 22/03/2024 8,15729 CL 32A S 12D 14 HOSPITAL SAN CARLOS 18 Anden -74,1088352 4,57172503

18AN00045-2 16/03/2024 22/03/2024 76,39570 CL 32BISA S 12D 15 HOSPITAL SAN CARLOS 18 Anden -74,1086385 4,57175087

18AN00045-3 16/03/2024 22/03/2024 24,22720 KR 12D 32 44 S HOSPITAL SAN CARLOS 18 Anden -74,1083714 4,57185325

18AN00045-4 16/03/2024 22/03/2024 7,91792 KR 12D 32 44 S HOSPITAL SAN CARLOS 18 Anden -74,1082583 4,57189283

18AN00045-5 16/03/2024 22/03/2024 4,78796 CL 32A S 12D 48 HOSPITAL SAN CARLOS 18 Anden -74,1091033 4,57210975

18AN00045-6 16/03/2024 22/03/2024 6,58588 CL 32A S 12D 62 HOSPITAL SAN CARLOS 18 Anden -74,1092235 4,572316

18AN00046-2 16/03/2024 22/03/2024 327,66001 CL 32A S 12H 42 HOSPITAL SAN CARLOS 18 Anden -74,1096497 4,57298647

18AN00047-1 16/03/2024 22/03/2024 155,52625 CL 31F S 12D 49 HOSPITAL SAN CARLOS 18 Anden -74,1074182 4,5722076

18AN00047-2 16/03/2024 22/03/2024 56,17265 CL 31F S 12D 49 HOSPITAL SAN CARLOS 18 Anden -74,1071901 4,5724819

18AN00047-3 16/03/2024 22/03/2024 53,03110 CL 31F S 12D 81 HOSPITAL SAN CARLOS 18 Anden -74,1074771 4,5727032

18AN00048-1 16/03/2024 22/03/2024 38,48405 KR 12F 31A 29 S HOSPITAL SAN CARLOS 18 Anden -74,1075432 4,57300355

18AN00048-10 16/03/2024 22/03/2024 9,19362 KR 12F 31A 29 S HOSPITAL SAN CARLOS 18 Anden -74,1073505 4,57403628

18AN00048-2 16/03/2024 22/03/2024 3,94460 KR 12F 31A 29 S HOSPITAL SAN CARLOS 18 Anden -74,1072393 4,57311952

18AN00048-3 16/03/2024 22/03/2024 16,93814 KR 12F 31A 29 S HOSPITAL SAN CARLOS 18 Anden -74,1070685 4,57318174

18AN00048-4 16/03/2024 22/03/2024 114,94535 KR 12F 31A 29 S HOSPITAL SAN CARLOS 18 Anden -74,1079524 4,5731652

18AN00048-5 16/03/2024 22/03/2024 31,78747 KR 12F 31A 29 S HOSPITAL SAN CARLOS 18 Anden -74,1066379 4,57334601

18AN00048-6 16/03/2024 22/03/2024 45,97691 KR 12H 31C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1081072 4,57349241

18AN00048-7 16/03/2024 22/03/2024 6,74748 KR 12F 31A 29 S HOSPITAL SAN CARLOS 18 Anden -74,1076165 4,57393779
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18AN00048-8 16/03/2024 22/03/2024 8,02465 KR 12F 31A 29 S HOSPITAL SAN CARLOS 18 Anden -74,1075585 4,57396065

18AN00048-9 16/03/2024 22/03/2024 132,85718 KR 12F 31A 29 S HOSPITAL SAN CARLOS 18 Anden -74,1068825 4,57372927

18AN00049-1 16/03/2024 22/03/2024 22,20122 KR 12F 30 61 S HOSPITAL SAN CARLOS 18 Anden -74,1049858 4,57349351

18AN00049-10 16/03/2024 22/03/2024 145,80672 KR 12F 30 61 S HOSPITAL SAN CARLOS 18 Anden -74,1067682 4,57376276

18AN00049-11 16/03/2024 22/03/2024 28,79212 CL 31A S 28C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1069969 4,57416527

18AN00049-12 16/03/2024 22/03/2024 54,20290 CL 31A S 28C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1043151 4,57425397

18AN00049-14 16/03/2024 22/03/2024 5,48133 CL 31A S 28C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1062126 4,57445291

18AN00049-15 16/03/2024 22/03/2024 15,16876 CL 31A S 28C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1060407 4,57451643

18AN00049-16 16/03/2024 22/03/2024 54,62300 CL 31A S 28C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1045867 4,57446802

18AN00049-17 16/03/2024 22/03/2024 8,91181 CL 31A S 28C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1058606 4,57458188

18AN00049-18 16/03/2024 22/03/2024 7,01819 CL 31A S 28C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1057885 4,5746078

18AN00049-19 16/03/2024 22/03/2024 23,68818 CL 31A S 28C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1055611 4,57469206

18AN00049-2 16/03/2024 22/03/2024 39,89176 KR 12F 30 61 S HOSPITAL SAN CARLOS 18 Anden -74,1062257 4,57351889

18AN00049-20 16/03/2024 22/03/2024 9,66771 CL 31A S 28C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1054332 4,57473874

18AN00049-21 16/03/2024 22/03/2024 162,44417 CL 31A S 28C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1045787 4,57442962

18AN00049-22 16/03/2024 22/03/2024 103,61193 CL 31A S 28C 00 S HOSPITAL SAN CARLOS 18 Anden -74,1050341 4,57474602

18AN00049-3 16/03/2024 22/03/2024 30,09387 KR 12F 30 61 S HOSPITAL SAN CARLOS 18 Anden -74,1047807 4,57351343

18AN00049-4 16/03/2024 22/03/2024 9,11254 KR 12F 30 61 S HOSPITAL SAN CARLOS 18 Anden -74,1052159 4,57367868

18AN00049-5 16/03/2024 22/03/2024 14,12607 KR 12F 30 61 S HOSPITAL SAN CARLOS 18 Anden -74,1052933 4,57374221

18AN00049-6 16/03/2024 22/03/2024 32,80502 KR 12F 30 61 S HOSPITAL SAN CARLOS 18 Anden -74,1059098 4,57372425

18AN00049-7 16/03/2024 22/03/2024 49,50641 KR 12F 30 61 S HOSPITAL SAN CARLOS 18 Anden -74,104528 4,57374612

18AN00049-8 16/03/2024 22/03/2024 31,71026 KR 12F 30 61 S HOSPITAL SAN CARLOS 18 Anden -74,1055436 4,57390774

18AN00049-9 16/03/2024 22/03/2024 54,67634 KR 12F 30 61 S HOSPITAL SAN CARLOS 18 Anden -74,1042574 4,57392467

18AN00050-1 16/03/2024 22/03/2024 57,20037 KR 12D 32 44 S HOSPITAL SAN CARLOS 18 Anden -74,1102983 4,57145806

18AN00050-2 16/03/2024 22/03/2024 547,26071 KR 12D 32 44 S HOSPITAL SAN CARLOS 18 Anden -74,1106783 4,57194395

18AN00050-3 16/03/2024 22/03/2024 973,08602 KR 12D 32 44 S HOSPITAL SAN CARLOS 18 Anden -74,1070109 4,57225213

18AN00050-4 16/03/2024 22/03/2024 1329,60015 KR 12D 32 44 S HOSPITAL SAN CARLOS 18 Anden -74,1091706 4,57217225

18AN00051-1 16/03/2024 22/03/2024 39,49785 CL 36B S 12 98 SAN LUIS 18 Anden -74,1068699 4,56758115

18AN00051-2 16/03/2024 22/03/2024 60,57048 KR 12BIS 34C 17 S SAN LUIS 18 Anden -74,1066585 4,56778174

18AN00052-1 16/03/2024 22/03/2024 225,74918 KR 12BIS 34B 25 S HOSPITAL SAN CARLOS 18 Anden -74,1060884 4,56830571

18AN00052-2 16/03/2024 22/03/2024 7,23764 KR 12BIS 34A 15 S HOSPITAL SAN CARLOS 18 Anden -74,105645 4,56878241

18AN00053-1 23/03/2024 30/03/2024 3,07498 KR 10A 22 81 S SOSIEGO SUR 18 Anden -74,0961502 4,57578073

18AN00053-10 23/03/2024 30/03/2024 4,05399 CL 22 S 10A 09 SOSIEGO SUR 18 Anden -74,0956531 4,57635555

18AN00053-11 23/03/2024 30/03/2024 17,84029 KR 11 22 88 S SOSIEGO SUR 18 Anden -74,0979391 4,57647448

18AN00053-12 23/03/2024 30/03/2024 5,15828 KR 11 22 80 S SOSIEGO SUR 18 Anden -74,0978834 4,57654832

18AN00053-13 23/03/2024 30/03/2024 10,27132 KR 11 22 76 S SOSIEGO SUR 18 Anden -74,0978105 4,57664004

18AN00053-14 23/03/2024 30/03/2024 10,41140 KR 11 22 66 S SOSIEGO SUR 18 Anden -74,0977366 4,57673495

18AN00053-15 23/03/2024 30/03/2024 4,58017 KR 11 22 54 S SOSIEGO SUR 18 Anden -74,0976691 4,57682036

18AN00053-16 23/03/2024 30/03/2024 1,61136 KR 11 22 50 S SOSIEGO SUR 18 Anden -74,0976479 4,57684786

18AN00053-17 23/03/2024 30/03/2024 9,12923 KR 11 22 46 S SOSIEGO SUR 18 Anden -74,0975811 4,57693559

18AN00053-18 23/03/2024 30/03/2024 88,29728 CL 22 S 10A 51 SOSIEGO SUR 18 Anden -74,0963413 4,57692958

18AN00053-19 23/03/2024 30/03/2024 5,52623 KR 11 22 34 S SOSIEGO SUR 18 Anden -74,0974933 4,57704728

18AN00053-2 23/03/2024 30/03/2024 20,91777 CL 22 S 10A 51 SOSIEGO SUR 18 Anden -74,0963838 4,57577987

18AN00053-20 23/03/2024 30/03/2024 37,88313 CL 22 S 10A 51 SOSIEGO SUR 18 Anden -74,0965606 4,57707915

18AN00053-21 23/03/2024 30/03/2024 10,57703 KR 11 22 30 S SOSIEGO SUR 18 Anden -74,0974291 4,57713254

18AN00053-22 23/03/2024 30/03/2024 9,71471 KR 11 22 20 S SOSIEGO SUR 18 Anden -74,0973494 4,57723434

18AN00053-23 23/03/2024 30/03/2024 55,14835 CL 22 S 10A 51 SOSIEGO SUR 18 Anden -74,0967643 4,57721647

18AN00053-26 23/03/2024 30/03/2024 58,43850 CL 22 S 10A 51 SOSIEGO SUR 18 Anden -74,0969244 4,57732537

18AN00053-3 23/03/2024 30/03/2024 28,38296 KR 10A 22 81 S SOSIEGO SUR 18 Anden -74,0962733 4,57582866

18AN00053-4 23/03/2024 30/03/2024 6,66763 KR 10A 22 69 S SOSIEGO SUR 18 Anden -74,0960729 4,57586614

18AN00053-5 23/03/2024 30/03/2024 121,41244 CL 22 S 10A 51 SOSIEGO SUR 18 Anden -74,0968136 4,5757032

18AN00053-6 23/03/2024 30/03/2024 8,25942 KR 10A 22 67 S SOSIEGO SUR 18 Anden -74,0959949 4,57595745

18AN00053-7 23/03/2024 30/03/2024 7,89252 KR 10A 22 51 S SOSIEGO SUR 18 Anden -74,0959136 4,57605165

18AN00053-8 23/03/2024 30/03/2024 8,98736 KR 10A 22 39 S SOSIEGO SUR 18 Anden -74,0958317 4,57614864

18AN00053-9 23/03/2024 30/03/2024 17,68675 CL 22 S 10A 09 SOSIEGO SUR 18 Anden -74,0957252 4,5762729

18AN00054-1 23/03/2024 30/03/2024 15,29816 KR 10D 23A 15 S SOSIEGO SUR 18 Anden -74,0980402 4,57541935

18AN00054-10 23/03/2024 30/03/2024 10,63069 KR 10D 22B 35 S SOSIEGO SUR 18 Anden -74,0975931 4,57591201

18AN00054-11 23/03/2024 30/03/2024 10,18162 KR 11 22C 40 S SOSIEGO SUR 18 Anden -74,0982704 4,57604834

18AN00054-12 23/03/2024 30/03/2024 10,03719 KR 11 22C 20 S SOSIEGO SUR 18 Anden -74,098161 4,5761892

18AN00054-13 23/03/2024 30/03/2024 4,23615 KR 11 22C 12 S SOSIEGO SUR 18 Anden -74,0981151 4,57624817

18AN00054-14 23/03/2024 30/03/2024 7,79327 KR 11 22C 04 S SOSIEGO SUR 18 Anden -74,0980222 4,57636682

18AN00054-2 23/03/2024 30/03/2024 1,45958 KR 10D 23 43 S SOSIEGO SUR 18 Anden -74,0979968 4,5754645

18AN00054-3 23/03/2024 30/03/2024 20,69519 KR 10D 23 43 S SOSIEGO SUR 18 Anden -74,0979349 4,5755348

18AN00054-4 23/03/2024 30/03/2024 11,85860 KR 10D 23 27 S SOSIEGO SUR 18 Anden -74,0978356 4,57564468

18AN00054-5 23/03/2024 30/03/2024 350,76146 KR 10D 23A 15 S SOSIEGO SUR 18 Anden -74,098185 4,5755738

18AN00054-6 23/03/2024 30/03/2024 1,60833 KR 10D 23 07 S SOSIEGO SUR 18 Anden -74,0976973 4,57579602

18AN00054-7 23/03/2024 30/03/2024 2,07170 KR 10D 22B 45 S SOSIEGO SUR 18 Anden -74,09768 4,57581577

18AN00054-8 23/03/2024 30/03/2024 104,35695 KR 11 23A 30 S SOSIEGO SUR 18 Anden -74,0983956 4,57575861
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18AN00055-1 23/03/2024 30/03/2024 5,62659 CL 25 S 10D 20 SOSIEGO SUR 18 Anden -74,0987915 4,57487865

18AN00055-10 23/03/2024 30/03/2024 10,41965 KR 11 24 12 S SOSIEGO SUR 18 Anden -74,0987349 4,57544973

18AN00055-11 23/03/2024 30/03/2024 10,08268 KR 11 23A 50 S SOSIEGO SUR 18 Anden -74,0986261 4,57558939

18AN00055-12 23/03/2024 30/03/2024 3,92347 KR 11 23A 30 S SOSIEGO SUR 18 Anden -74,0985212 4,57572408

18AN00055-2 23/03/2024 30/03/2024 15,38940 KR 10D 24 25 S SOSIEGO SUR 18 Anden -74,0985208 4,57488762

18AN00055-3 23/03/2024 30/03/2024 12,20146 KR 10D 24 11 S SOSIEGO SUR 18 Anden -74,098412 4,57500646

18AN00055-4 23/03/2024 30/03/2024 5,88725 KR 11 24 64 S SOSIEGO SUR 18 Anden -74,0989817 4,57513332

18AN00055-5 23/03/2024 30/03/2024 22,31804 KR 10D 23A 37 S SOSIEGO SUR 18 Anden -74,0983099 4,57512236

18AN00055-6 23/03/2024 30/03/2024 7,53962 KR 11 24 50 S SOSIEGO SUR 18 Anden -74,0989164 4,57521967

18AN00055-7 23/03/2024 30/03/2024 23,69378 KR 10D 23A 25 S SOSIEGO SUR 18 Anden -74,098189 4,57525527

18AN00055-8 23/03/2024 30/03/2024 10,60894 KR 10D 23A 15 S SOSIEGO SUR 18 Anden -74,0981079 4,57534439

18AN00055-9 23/03/2024 30/03/2024 17,43433 KR 11 24 18 S SOSIEGO SUR 18 Anden -74,0988245 4,57533482

18AN00056-1 23/03/2024 30/03/2024 3,78237 KR 10D 26B 09 S SOSIEGO SUR 18 Anden -74,0994566 4,57385152

18AN00056-10 23/03/2024 30/03/2024 16,50744 KR 10D 25 29 S SOSIEGO SUR 18 Anden -74,098971 4,57439018

18AN00056-11 23/03/2024 30/03/2024 10,89426 KR 10D 25 21 S SOSIEGO SUR 18 Anden -74,0988641 4,57450775

18AN00056-12 23/03/2024 30/03/2024 408,33374 KR 10D 25 65 S SOSIEGO SUR 18 Anden -74,0992937 4,57436758

18AN00056-13 23/03/2024 30/03/2024 18,84098 KR 10D 25 65 S SOSIEGO SUR 18 Anden -74,0994541 4,57452164

18AN00056-14 23/03/2024 30/03/2024 6,80411 KR 10D 25 15 S SOSIEGO SUR 18 Anden -74,0988119 4,57456519

18AN00056-15 23/03/2024 30/03/2024 11,08276 KR 11 26 26 S SOSIEGO SUR 18 Anden -74,0993904 4,5746061

18AN00056-16 23/03/2024 30/03/2024 0,51656 KR 11 26 04 S SOSIEGO SUR 18 Anden -74,0992881 4,57473698

18AN00056-17 23/03/2024 30/03/2024 0,56901 KR 11 26 04 S SOSIEGO SUR 18 Anden -74,0992696 4,57476117

18AN00056-18 23/03/2024 30/03/2024 1,93300 KR 11 25 24 S SOSIEGO SUR 18 Anden -74,0992478 4,5747937

18AN00056-19 23/03/2024 30/03/2024 8,07769 CL 25 S 10D 19 SOSIEGO SUR 18 Anden -74,0988663 4,5748229

18AN00056-2 23/03/2024 30/03/2024 9,20145 KR 10D 26A 31 S SOSIEGO SUR 18 Anden -74,0993473 4,57397455

18AN00056-20 23/03/2024 30/03/2024 0,74869 KR 11 25 02 S SOSIEGO SUR 18 Anden -74,0990195 4,57497176

18AN00056-3 23/03/2024 30/03/2024 19,02146 KR 11 26B 22 S SOSIEGO SUR 18 Anden -74,0998859 4,57396875

18AN00056-4 23/03/2024 30/03/2024 9,63339 KR 11 26B 12 S SOSIEGO SUR 18 Anden -74,0998161 4,57405832

18AN00056-5 23/03/2024 30/03/2024 10,70721 KR 11 26A 46 S SOSIEGO SUR 18 Anden -74,0997661 4,57412234

18AN00056-6 23/03/2024 30/03/2024 17,26739 KR 10D 26A 07 S SOSIEGO SUR 18 Anden -74,0992274 4,5741065

18AN00056-7 23/03/2024 30/03/2024 11,81384 KR 11 26A 32 S SOSIEGO SUR 18 Anden -74,0996839 4,57422829

18AN00056-8 23/03/2024 30/03/2024 27,88882 KR 10D 25 65 S SOSIEGO SUR 18 Anden -74,0991012 4,57424605

18AN00056-9 23/03/2024 30/03/2024 10,87242 KR 11 26A 12 S SOSIEGO SUR 18 Anden -74,0995723 4,57437306

18AN00057-10 16/03/2024 22/03/2024 8,26902 CL 30C S 10B 02 SOSIEGO SUR 18 Anden -74,1003028 4,57110231

18AN00057-12 16/03/2024 22/03/2024 4,60988 CL 30C S 10A 00 SOSIEGO SUR 18 Anden -74,0996821 4,57125972

18AN00057-13 16/03/2024 22/03/2024 4,95305 CL 30C S 10B 02 SOSIEGO SUR 18 Anden -74,1001261 4,57135624

18AN00057-15 16/03/2024 22/03/2024 8,47674 CL 30C S 10B 02 SOSIEGO SUR 18 Anden -74,1000551 4,57145681

18AN00057-16 16/03/2024 22/03/2024 7,50957 CL 30C S 10B 02 SOSIEGO SUR 18 Anden -74,0999741 4,57157295

18AN00057-2 16/03/2024 22/03/2024 5,65726 KR 10A 28 87 S SOSIEGO SUR 18 Anden -74,1000713 4,57070321

18AN00057-21 16/03/2024 22/03/2024 14,20709 CL 30C S 10B 02 SOSIEGO SUR 18 Anden -74,0998262 4,57178581

18AN00057-3 16/03/2024 22/03/2024 18,33129 KR 10 30C 00 S SOSIEGO SUR 18 Anden -74,1004344 4,57069405

18AN00057-4 16/03/2024 22/03/2024 8,64171 KR 10 30C 00 S SOSIEGO SUR 18 Anden -74,1005166 4,57075241

18AN00057-5 16/03/2024 22/03/2024 4,96161 CL 30C S 10A 00 SOSIEGO SUR 18 Anden -74,1000137 4,57078515

18AN00057-6 16/03/2024 22/03/2024 16,01281 CL 30C S 10B 02 SOSIEGO SUR 18 Anden -74,1004768 4,57085183

18AN00057-7 16/03/2024 22/03/2024 2,82282 CL 30C S 10B 02 SOSIEGO SUR 18 Anden -74,1003972 4,57096676

18AN00057-8 16/03/2024 22/03/2024 3,54727 CL 30C S 10B 02 SOSIEGO SUR 18 Anden -74,1003548 4,57102722

18AN00057-9 16/03/2024 22/03/2024 3,04508 KR 10A 28 51 S SOSIEGO SUR 18 Anden -74,099823 4,57105945

18AN00058-1 23/03/2024 30/03/2024 13,77483 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1010118 4,57336854

18AN00059-1 16/03/2024 22/03/2024 8,37600 CL 31 S 11 62 SOSIEGO SUR 18 Anden -74,1013744 4,57310131

18AN00059-10 16/03/2024 22/03/2024 4,34143 CL 27A S 12 29 SOSIEGO SUR 18 Anden -74,1016619 4,57369217

18AN00059-11 16/03/2024 22/03/2024 12,64655 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,101736 4,57374056

18AN00059-12 16/03/2024 22/03/2024 7,13265 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1017898 4,57377716

18AN00059-13 16/03/2024 22/03/2024 19,41360 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1018562 4,5738201

18AN00059-2 16/03/2024 22/03/2024 6,99325 CL 31 S 11 62 SOSIEGO SUR 18 Anden -74,1013226 4,57317067

18AN00059-3 16/03/2024 22/03/2024 23,70146 KR 11A - CL 27A  17S SOSIEGO SUR 18 Anden -74,1012618 4,57325944

18AN00059-4 16/03/2024 22/03/2024 3,75519 CL 31 S 11 62 SOSIEGO SUR 18 Anden -74,1012049 4,57333931

18AN00059-5 16/03/2024 22/03/2024 27,14381 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1012453 4,57341592

18AN00059-6 16/03/2024 22/03/2024 0,92671 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1013519 4,57349352

18AN00059-7 16/03/2024 22/03/2024 1,90028 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1014686 4,57356496

18AN00059-8 16/03/2024 22/03/2024 9,05423 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1015078 4,57358968

18AN00059-9 16/03/2024 22/03/2024 2,21140 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1015586 4,57362829

18AN00060-1 16/03/2024 22/03/2024 6,68919 KR 11A 30B 31 S SOSIEGO SUR 18 Anden -74,1028295 4,57237715

18AN00061-1 16/03/2024 22/03/2024 4,01799 CL 31 S 11 62 SOSIEGO SUR 18 Anden -74,1022272 4,57195149

18AN00061-2 16/03/2024 22/03/2024 4,47901 KR 11A 30B 31 S SOSIEGO SUR 18 Anden -74,1023224 4,57201614

18AN00061-3 16/03/2024 22/03/2024 25,80902 CL 31 S 11 62 SOSIEGO SUR 18 Anden -74,1021434 4,57200016

18AN00061-4 16/03/2024 22/03/2024 6,74497 KR 11A 30B 21 S SOSIEGO SUR 18 Anden -74,1020697 4,57210637

18AN00061-7 16/03/2024 22/03/2024 15,64738 CL 28 S 11A 19 SOSIEGO SUR 18 Anden -74,1015191 4,57289547

18AN00061-8 16/03/2024 22/03/2024 18,86337 CL 31 S 11 62 SOSIEGO SUR 18 Anden -74,1014472 4,57299746

18AN00062-1 16/03/2024 22/03/2024 109,85335 KR 12BIS 30F 02 S SOSIEGO SUR 18 Anden -74,1036085 4,57126389
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18AN00062-2 16/03/2024 22/03/2024 12,75554 KR 11A 30B 31 S SOSIEGO SUR 18 Anden -74,1027985 4,57227055

18AN00063-1 16/03/2024 22/03/2024 10,29255 KR 11A 30F 01 S SOSIEGO SUR 18 Anden -74,1029788 4,57079886

18AN00063-2 16/03/2024 22/03/2024 72,12252 KR 11A 30F 01 S SOSIEGO SUR 18 Anden -74,103032 4,57086697

18AN00063-3 16/03/2024 22/03/2024 3,11217 CL 31 S 11 62 SOSIEGO SUR 18 Anden -74,1027313 4,57114999

18AN00063-4 16/03/2024 22/03/2024 2,17898 CL 31 S 11 62 SOSIEGO SUR 18 Anden -74,1025435 4,5714209

18AN00063-5 16/03/2024 22/03/2024 38,41147 CL 31 S 11 62 SOSIEGO SUR 18 Anden -74,102292 4,57181028

18AN00064-1 16/03/2024 22/03/2024 2,96465 CL 31 S 11A 08 SOSIEGO SUR 18 Anden -74,1033001 4,57049362

18AN00064-2 16/03/2024 22/03/2024 4,99173 CL 31 S 11A 08 SOSIEGO SUR 18 Anden -74,103349 4,57052705

18AN00064-3 16/03/2024 22/03/2024 9,84239 CL 31 S 11 62 SOSIEGO SUR 18 Anden -74,1031755 4,57051409

18AN00064-4 16/03/2024 22/03/2024 2,15955 KR 10 30F 99 S SOSIEGO SUR 18 Anden -74,1035193 4,57064647

18AN00064-5 16/03/2024 22/03/2024 4,02333 CL 30F S 11A 33 SOSIEGO SUR 18 Anden -74,1032524 4,57096461

18AN00064-6 16/03/2024 22/03/2024 8,99500 CL 30F S 11A 47 SOSIEGO SUR 18 Anden -74,1033613 4,57104023

18AN00065-1 16/03/2024 22/03/2024 3,93779 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1007937 4,57312112

18AN00065-2 16/03/2024 22/03/2024 27,54355 CL 27A S 11 19 SOSIEGO SUR 18 Anden -74,1009042 4,57319189

18AN00066-1 16/03/2024 22/03/2024 6,62793 CL 31 S 11 00 SOSIEGO SUR 18 Anden -74,1020541 4,57113827

18AN00066-2 16/03/2024 22/03/2024 4,64615 CL 31 S 11 00 SOSIEGO SUR 18 Anden -74,1019927 4,57123542

18AN00067-1 16/03/2024 22/03/2024 3,33760 KR 10 30F 99 S SOSIEGO SUR 18 Anden -74,1031024 4,57035684

18AN00067-2 16/03/2024 22/03/2024 9,47755 CL 30D S 11 11 SOSIEGO SUR 18 Anden -74,1021169 4,57128657

18AN00067-3 16/03/2024 22/03/2024 10,62075 CL 30D S 11 39 SOSIEGO SUR 18 Anden -74,1023183 4,5714247

18AN00068-1 23/03/2024 30/03/2024 9,68361 CL 23 S 10A 04 SOSIEGO SUR 18 Anden -74,0966769 4,57492387

18AN00068-10 23/03/2024 30/03/2024 10,95667 CL 23 S 10B 24 SOSIEGO SUR 18 Anden -74,0971484 4,57537536

18AN00068-11 23/03/2024 30/03/2024 24,97839 CL 23 S 10B 34 SOSIEGO SUR 18 Anden -74,0972552 4,57547838

18AN00068-12 23/03/2024 30/03/2024 41,10001 CL 22B S 10A 47 SOSIEGO SUR 18 Anden -74,0966806 4,57547656

18AN00068-13 23/03/2024 30/03/2024 11,10340 CL 22B S 10A 61 SOSIEGO SUR 18 Anden -74,0968084 4,57560051

18AN00068-14 23/03/2024 30/03/2024 25,63197 CL 23 S 10C 02 SOSIEGO SUR 18 Anden -74,0973823 4,57560048

18AN00068-15 23/03/2024 30/03/2024 7,73891 CL 22B S 10A 69 SOSIEGO SUR 18 Anden -74,0968936 4,57568302

18AN00068-16 23/03/2024 30/03/2024 11,65797 CL 22B S 10A 77 SOSIEGO SUR 18 Anden -74,0969508 4,57573991

18AN00068-17 23/03/2024 30/03/2024 23,77997 KR 10D 22B 28 S SOSIEGO SUR 18 Anden -74,0975168 4,57572835

18AN00068-18 23/03/2024 30/03/2024 10,80143 CL 22B S 10A 91 SOSIEGO SUR 18 Anden -74,0970725 4,57585838

18AN00068-19 23/03/2024 30/03/2024 14,12713 KR 10D 22B 28 S SOSIEGO SUR 18 Anden -74,0975441 4,57586273

18AN00068-2 23/03/2024 30/03/2024 13,40411 CL 23 S 10A 04 SOSIEGO SUR 18 Anden -74,0965858 4,57494049

18AN00068-20 23/03/2024 30/03/2024 11,52331 CL 22 S 10A 51 SOSIEGO SUR 18 Anden -74,0971377 4,57591485

18AN00068-3 23/03/2024 30/03/2024 4,56520 CL 23 S 10A 16 SOSIEGO SUR 18 Anden -74,0967417 4,57498502

18AN00068-4 23/03/2024 30/03/2024 1,16383 CL 23 S 10A 22 SOSIEGO SUR 18 Anden -74,0967787 4,57501868

18AN00068-5 23/03/2024 30/03/2024 13,37081 CL 23 S 10A 28 SOSIEGO SUR 18 Anden -74,0968291 4,5750668

18AN00068-6 23/03/2024 30/03/2024 10,66852 CL 23 S 10A 34 SOSIEGO SUR 18 Anden -74,0968963 4,57513422

18AN00068-7 23/03/2024 30/03/2024 2,65403 CL 23 S 10A 48 SOSIEGO SUR 18 Anden -74,0969527 4,5751875

18AN00068-8 23/03/2024 30/03/2024 2,84704 CL 23 S 10A 48 SOSIEGO SUR 18 Anden -74,0969886 4,57522162

18AN00068-9 23/03/2024 30/03/2024 9,34606 CL 23 S 10B 08 SOSIEGO SUR 18 Anden -74,0970379 4,57527004

18AN00069-1 23/03/2024 30/03/2024 12,49920 KR 10C 23 85 S SOSIEGO SUR 18 Anden -74,0979054 4,57487374

18AN00069-10 23/03/2024 30/03/2024 22,94556 KR 10D 23 40 S SOSIEGO SUR 18 Anden -74,0978577 4,57551914

18AN00069-11 23/03/2024 30/03/2024 2,66573 CL 23 S 10C 13 SOSIEGO SUR 18 Anden -74,097475 4,57559219

18AN00069-12 23/03/2024 30/03/2024 12,52612 KR 10D 23 16 S SOSIEGO SUR 18 Anden -74,0977725 4,57561138

18AN00069-13 23/03/2024 30/03/2024 12,32776 KR 10D 23 16 S SOSIEGO SUR 18 Anden -74,0977053 4,57568532

18AN00069-14 23/03/2024 30/03/2024 11,08457 KR 10D 23 16 S SOSIEGO SUR 18 Anden -74,0976037 4,57571743

18AN00069-2 23/03/2024 30/03/2024 25,82896 KR 10C 23 65 S SOSIEGO SUR 18 Anden -74,0978022 4,57498852

18AN00069-3 23/03/2024 30/03/2024 99,57278 CL 24 S 10A 01 SOSIEGO SUR 18 Anden -74,0984216 4,57489225

18AN00069-4 23/03/2024 30/03/2024 27,57801 KR 10C 23 59 S SOSIEGO SUR 18 Anden -74,0976869 4,57511635

18AN00069-5 23/03/2024 30/03/2024 10,11544 KR 10D 23A 34 S SOSIEGO SUR 18 Anden -74,0981984 4,575141

18AN00069-6 23/03/2024 30/03/2024 56,26135 KR 10C 23 25 S SOSIEGO SUR 18 Anden -74,0975425 4,57528322

18AN00069-7 23/03/2024 30/03/2024 11,90996 KR 10D 23 50 S SOSIEGO SUR 18 Anden -74,0979539 4,5754086

18AN00069-8 23/03/2024 30/03/2024 30,81075 KR 10C 23 15 S SOSIEGO SUR 18 Anden -74,0974198 4,57541873

18AN00069-9 23/03/2024 30/03/2024 19,80716 KR 10C 23 15 S SOSIEGO SUR 18 Anden -74,0974057 4,5755247

18AN00070-1 23/03/2024 30/03/2024 15,70938 CL 26B S 10C 10 SOSIEGO SUR 18 Anden -74,0989538 4,5737118

18AN00070-10 23/03/2024 30/03/2024 25,32328 KR 10C 25 37 S SOSIEGO SUR 18 Anden -74,0986177 4,57408411

18AN00070-11 23/03/2024 30/03/2024 1,90644 KR 10C 25 27 S SOSIEGO SUR 18 Anden -74,0985429 4,57416458

18AN00070-12 23/03/2024 30/03/2024 21,35993 KR 10D 26A 08 S SOSIEGO SUR 18 Anden -74,0991032 4,57414145

18AN00070-13 23/03/2024 30/03/2024 5,81506 KR 10C 25 27 S SOSIEGO SUR 18 Anden -74,0985178 4,57419325

18AN00070-15 23/03/2024 30/03/2024 24,04695 KR 10D 25 60 S SOSIEGO SUR 18 Anden -74,0989829 4,57427338

18AN00070-17 23/03/2024 30/03/2024 3,58455 KR 10D 25 42 S SOSIEGO SUR 18 Anden -74,0988845 4,57438713

18AN00070-18 23/03/2024 30/03/2024 10,74655 CL 25 S 10C 05 SOSIEGO SUR 18 Anden -74,0984292 4,57440889

18AN00070-19 23/03/2024 30/03/2024 10,33115 KR 10D 25 28 S SOSIEGO SUR 18 Anden -74,0988394 4,57443353

18AN00070-2 23/03/2024 30/03/2024 1,79072 KR 10C 25 89 S SOSIEGO SUR 18 Anden -74,098917 4,57375392

18AN00070-3 23/03/2024 30/03/2024 21,21455 CL 26B S 10C 10 SOSIEGO SUR 18 Anden -74,099083 4,5737251

18AN00070-4 23/03/2024 30/03/2024 25,87696 KR 10C 25 75 S SOSIEGO SUR 18 Anden -74,0988588 4,57381766

18AN00070-5 23/03/2024 30/03/2024 7,13073 KR 10D 26A 24 S SOSIEGO SUR 18 Anden -74,0992332 4,57386816

18AN00070-6 23/03/2024 30/03/2024 1,38646 KR 10C 25 65 S SOSIEGO SUR 18 Anden -74,0987582 4,57392709

18AN00070-7 23/03/2024 30/03/2024 0,65211 KR 10C 25 55 S SOSIEGO SUR 18 Anden -74,0987442 4,57394252
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18AN00070-8 23/03/2024 30/03/2024 6,83774 KR 10D 26A 24 S SOSIEGO SUR 18 Anden -74,0992385 4,57399398

18AN00070-9 23/03/2024 30/03/2024 10,80013 KR 10C 25 55 S SOSIEGO SUR 18 Anden -74,0987012 4,57399148

18AN00071-1 23/03/2024 30/03/2024 3,05044 CL 26B S 10A 05 SOSIEGO SUR 18 Anden -74,0983972 4,57293587

18AN00071-2 23/03/2024 30/03/2024 5,03305 CL 26B S 10A 05 SOSIEGO SUR 18 Anden -74,0984183 4,57299773

18AN00071-4 23/03/2024 30/03/2024 6,38962 CL 26B S 10A 35 SOSIEGO SUR 18 Anden -74,0986131 4,57318776

18AN00072-1 23/03/2024 30/03/2024 44,93288 CL 27A S 10C 06 SOSIEGO SUR 18 Anden -74,0996901 4,57284203

18AN00072-11 23/03/2024 30/03/2024 8,00944 CL 27 S 10D 31 SOSIEGO SUR 18 Anden -74,1001567 4,5736188

18AN00072-2 23/03/2024 30/03/2024 27,26851 CL 27A S 10C 14 SOSIEGO SUR 18 Anden -74,0999038 4,57289078

18AN00072-3 23/03/2024 30/03/2024 8,75443 KR 10C 27 23 S SOSIEGO SUR 18 Anden -74,0995963 4,57293973

18AN00072-4 23/03/2024 30/03/2024 12,39889 CL 27A S 10C 36 SOSIEGO SUR 18 Anden -74,1000183 4,57296618

18AN00072-5 23/03/2024 30/03/2024 8,86828 KR 10C 27 11 S SOSIEGO SUR 18 Anden -74,0995401 4,57300656

18AN00072-6 23/03/2024 30/03/2024 12,04255 CL 27A S 10C 54 SOSIEGO SUR 18 Anden -74,100158 4,5730574

18AN00072-7 23/03/2024 30/03/2024 0,97076 CL 27A S 10D 04 SOSIEGO SUR 18 Anden -74,1001993 4,57308698

18AN00072-8 23/03/2024 30/03/2024 0,37349 CL 27A S 10D 14 SOSIEGO SUR 18 Anden -74,1003326 4,57317152

18AN00072-9 23/03/2024 30/03/2024 17,48114 CL 27A S 10D 14 SOSIEGO SUR 18 Anden -74,1002945 4,57314819

18AN00073-1 16/03/2024 22/03/2024 40,38925 KR 11A 30B 10 S SOSIEGO SUR 18 Anden -74,1017056 4,5720106

18AN00073-2 16/03/2024 22/03/2024 24,18083 CL 27A S 10D 17 SOSIEGO SUR 18 Anden -74,1004496 4,57289216

18AN00073-3 16/03/2024 22/03/2024 8,51865 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1005826 4,57298068

18AN00074-1 16/03/2024 22/03/2024 11,25545 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1000532 4,57263278

18AN00074-2 16/03/2024 22/03/2024 7,03186 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1001207 4,57267754

18AN00074-3 16/03/2024 22/03/2024 11,99844 CL 27A S 10C 35 SOSIEGO SUR 18 Anden -74,1002217 4,5727414

18AN00074-4 16/03/2024 22/03/2024 3,03139 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,1002787 4,57278011

18AN00075-1 16/03/2024 22/03/2024 9,38784 CL 31 S 10C 06 SOSIEGO SUR 18 Anden -74,1020937 4,56964839

18AN00075-2 16/03/2024 22/03/2024 13,20124 CL 31 S 10C 24 SOSIEGO SUR 18 Anden -74,1022351 4,569747

18AN00075-3 16/03/2024 22/03/2024 3,39358 KR 10D 30D 88 S SOSIEGO SUR 18 Anden -74,1023331 4,56989725

18AN00075-4 16/03/2024 22/03/2024 1,55439 CL 31 S 10C 99 SOSIEGO SUR 18 Anden -74,1022067 4,57008019

18AN00075-6 16/03/2024 22/03/2024 9,21520 CL 31 S 10C 99 SOSIEGO SUR 18 Anden -74,1020952 4,5702381

18AN00076-1 23/03/2024 30/03/2024 17,22958 KR 10B 23 75 S SOSIEGO SUR 18 Anden -74,0975445 4,57458374

18AN00076-10 23/03/2024 30/03/2024 19,73876 KR 10C 23 58 S SOSIEGO SUR 18 Anden -74,0976271 4,57507714

18AN00076-11 23/03/2024 30/03/2024 9,61223 KR 10B 23 05 S SOSIEGO SUR 18 Anden -74,0970653 4,57510667

18AN00076-12 23/03/2024 30/03/2024 15,13292 CL 23 S - KR 10B SOSIEGO SUR 18 Anden -74,097074 4,57520958

18AN00076-13 23/03/2024 30/03/2024 20,32752 KR 10C 23 38 S SOSIEGO SUR 18 Anden -74,0975066 4,57520978

18AN00076-14 23/03/2024 30/03/2024 4,53078 CL 23 S 10B 13 SOSIEGO SUR 18 Anden -74,0971371 4,57527092

18AN00076-15 23/03/2024 30/03/2024 2,12536 KR 10C 23 16 S SOSIEGO SUR 18 Anden -74,0974209 4,57530978

18AN00076-16 23/03/2024 30/03/2024 6,31657 CL 23 S 10B 23 SOSIEGO SUR 18 Anden -74,0971932 4,5753213

18AN00076-17 23/03/2024 30/03/2024 14,31550 KR 10C 23 16 S SOSIEGO SUR 18 Anden -74,0972497 4,57537696

18AN00076-2 23/03/2024 30/03/2024 8,95898 CL 24 S 10B 18 SOSIEGO SUR 18 Anden -74,0976929 4,5746279

18AN00076-3 23/03/2024 30/03/2024 7,83360 CL 24 S 10B 28 SOSIEGO SUR 18 Anden -74,0977508 4,57468329

18AN00076-4 23/03/2024 30/03/2024 18,64076 KR 10B 23 63 S SOSIEGO SUR 18 Anden -74,0974513 4,57468687

18AN00076-5 23/03/2024 30/03/2024 14,59815 KR 10C 23 76 S SOSIEGO SUR 18 Anden -74,097815 4,57474376

18AN00076-6 23/03/2024 30/03/2024 0,80461 KR 10C 23 76 S SOSIEGO SUR 18 Anden -74,0978618 4,57481626

18AN00076-7 23/03/2024 30/03/2024 12,83616 KR 10C 23 76 S SOSIEGO SUR 18 Anden -74,0978228 4,5748621

18AN00076-8 23/03/2024 30/03/2024 22,21073 KR 10B 23 23 S SOSIEGO SUR 18 Anden -74,0972169 4,57494228

18AN00076-9 23/03/2024 30/03/2024 20,50773 KR 10C 23 64 S SOSIEGO SUR 18 Anden -74,0977414 4,57495038

18AN00077-1 23/03/2024 30/03/2024 9,38369 KR 10B 25 91 S SOSIEGO SUR 18 Anden -74,0987146 4,57337167

18AN00077-10 23/03/2024 30/03/2024 29,39525 CL 25 S 10B 07 SOSIEGO SUR 18 Anden -74,0981127 4,57394262

18AN00077-11 23/03/2024 30/03/2024 34,33935 KR 10C 25 36 S SOSIEGO SUR 18 Anden -74,0985692 4,5740334

18AN00077-12 23/03/2024 30/03/2024 14,07998 CL 25 S 10B 13 SOSIEGO SUR 18 Anden -74,0981182 4,57411741

18AN00077-13 23/03/2024 30/03/2024 6,36170 KR 10C 25 24 S SOSIEGO SUR 18 Anden -74,0984697 4,5741443

18AN00077-14 23/03/2024 30/03/2024 9,12213 CL 25 S 10B 25 SOSIEGO SUR 18 Anden -74,0981924 4,57418476

18AN00077-3 23/03/2024 30/03/2024 20,94861 CL 26B S 10B 34 SOSIEGO SUR 18 Anden -74,0989089 4,57356055

18AN00077-4 23/03/2024 30/03/2024 4,42833 KR 10B 25 53 S SOSIEGO SUR 18 Anden -74,0984021 4,57362471

18AN00077-5 23/03/2024 30/03/2024 6,03047 CL 26B S 10B 34 SOSIEGO SUR 18 Anden -74,0989323 4,57363202

18AN00077-6 23/03/2024 30/03/2024 6,00517 KR 10B 25 47 S SOSIEGO SUR 18 Anden -74,0983453 4,57368593

18AN00077-7 23/03/2024 30/03/2024 15,25773 KR 10B 25 35 S SOSIEGO SUR 18 Anden -74,0982839 4,57375537

18AN00077-8 23/03/2024 30/03/2024 8,41870 KR 10B 25 25 S SOSIEGO SUR 18 Anden -74,0982132 4,57383171

18AN00077-9 23/03/2024 30/03/2024 20,38976 KR 10C 25 72 S SOSIEGO SUR 18 Anden -74,098702 4,57388733

18AN00078-1 23/03/2024 30/03/2024 17,87710 CL 27A S 10A 04 SOSIEGO SUR 18 Anden -74,0990148 4,57230478

18AN00078-10 23/03/2024 30/03/2024 8,89895 CL 27A S 10A 66 SOSIEGO SUR 18 Anden -74,0994926 4,57262001

18AN00078-11 23/03/2024 30/03/2024 32,03108 KR 10A 27 03 S SOSIEGO SUR 18 Anden -74,098849 4,57267211

18AN00078-12 23/03/2024 30/03/2024 22,58621 KR 10C 27 34 S SOSIEGO SUR 18 Anden -74,0995934 4,57268631

18AN00078-13 23/03/2024 30/03/2024 1,47067 KR 10C 27 34 S SOSIEGO SUR 18 Anden -74,0996559 4,57272894

18AN00078-14 23/03/2024 30/03/2024 23,23086 KR 10C 27 34 S SOSIEGO SUR 18 Anden -74,0996323 4,57279132

18AN00078-15 23/03/2024 30/03/2024 9,12822 KR 10C 27 24 S SOSIEGO SUR 18 Anden -74,0995402 4,57290074

18AN00078-16 23/03/2024 30/03/2024 22,98049 CL 27 S 10B 31 SOSIEGO SUR 18 Anden -74,0994507 4,57300812

18AN00078-17 23/03/2024 30/03/2024 23,80155 CL 27 S 10B 31 SOSIEGO SUR 18 Anden -74,0992826 4,57302103

18AN00078-2 23/03/2024 30/03/2024 2,34877 CL 27A S 10A 04 SOSIEGO SUR 18 Anden -74,0990594 4,57233328

18AN00078-3 23/03/2024 30/03/2024 1,69948 CL 27A S 10A 10 SOSIEGO SUR 18 Anden -74,0990825 4,57234848
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18AN00078-4 23/03/2024 30/03/2024 7,72999 CL 27A S 10A 10 SOSIEGO SUR 18 Anden -74,0991275 4,57237817

18AN00078-5 23/03/2024 30/03/2024 1,84439 CL 27A S 10A 22 SOSIEGO SUR 18 Anden -74,0991512 4,57239417

18AN00078-6 23/03/2024 30/03/2024 2,77058 CL 27A S 10A 32 SOSIEGO SUR 18 Anden -74,0992168 4,57243823

18AN00078-7 23/03/2024 30/03/2024 25,42061 CL 27A S 10A 40 SOSIEGO SUR 18 Anden -74,0992748 4,57247633

18AN00078-8 23/03/2024 30/03/2024 22,01974 CL 27A S 10A 60 SOSIEGO SUR 18 Anden -74,0994111 4,57256617

18AN00078-9 23/03/2024 30/03/2024 4,61482 KR 10A 27 03 S SOSIEGO SUR 18 Anden -74,0987562 4,57259476

18AN00079-1 16/03/2024 22/03/2024 3,44375 CL 28 S 10 61 SOSIEGO SUR 18 Anden -74,0992657 4,571586

18AN00079-10 16/03/2024 22/03/2024 3,22832 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,0992605 4,57211234

18AN00079-11 16/03/2024 22/03/2024 10,26962 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,0993536 4,57217164

18AN00079-12 16/03/2024 22/03/2024 6,89456 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,0995008 4,57226695

18AN00079-13 16/03/2024 22/03/2024 3,58914 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,0995458 4,57229516

18AN00079-14 16/03/2024 22/03/2024 5,28539 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,0995887 4,57232674

18AN00079-15 16/03/2024 22/03/2024 8,06294 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,0996444 4,57236321

18AN00079-16 16/03/2024 22/03/2024 28,02962 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,099811 4,57247405

18AN00079-3 16/03/2024 22/03/2024 7,06112 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,0987988 4,57180649

18AN00079-4 16/03/2024 22/03/2024 7,58253 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,098857 4,57184602

18AN00079-5 16/03/2024 22/03/2024 10,35489 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,098926 4,57188821

18AN00079-6 16/03/2024 22/03/2024 7,95843 CL 27A S 10 59 SOSIEGO SUR 18 Anden -74,0990188 4,57195146

18AN00079-7 16/03/2024 22/03/2024 5,30688 CL 28 S 10 61 SOSIEGO SUR 18 Anden -74,0998566 4,57199971

18AN00079-8 16/03/2024 22/03/2024 21,95286 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,0991289 4,57202424

18AN00079-9 16/03/2024 22/03/2024 7,52538 CL 27A S 10 03 SOSIEGO SUR 18 Anden -74,0992218 4,57208567

18AN00080-1 16/03/2024 22/03/2024 6,05830 KR 10 30C 00 S SOSIEGO SUR 18 Anden -74,1006873 4,57087309

18AN00080-2 16/03/2024 22/03/2024 32,68455 CL 30C S 10B 06 SOSIEGO SUR 18 Anden -74,1005364 4,57088892

18AN00080-3 16/03/2024 22/03/2024 15,06355 CL 30C S 10B 02 SOSIEGO SUR 18 Anden -74,1003517 4,57115219

18AN00080-4 16/03/2024 22/03/2024 8,43251 CL 30C S 10B 02 SOSIEGO SUR 18 Anden -74,1002677 4,57127147

18AN00080-5 16/03/2024 22/03/2024 4,49240 KR 10B 28 51 S SOSIEGO SUR 18 Anden -74,1001978 4,57136777

18AN00080-6 16/03/2024 22/03/2024 4,80561 CL 30C S 10B 02 SOSIEGO SUR 18 Anden -74,1000245 4,57161568

18AN00081-1 16/03/2024 22/03/2024 44,18636 CL 30F S 10B 00 SOSIEGO SUR 18 Anden -74,1013412 4,56975603

18AN00081-2 16/03/2024 22/03/2024 9,69808 CL 30F S 10B 00 SOSIEGO SUR 18 Anden -74,101111 4,57006421

18AN00081-3 16/03/2024 22/03/2024 5,26770 KR 10B 30C 63 S SOSIEGO SUR 18 Anden -74,1010465 4,57014649

18AN00081-4 16/03/2024 22/03/2024 3,71790 CL 30F S 10B 00 SOSIEGO SUR 18 Anden -74,1007769 4,57053518

18AN00081-5 16/03/2024 22/03/2024 0,91511 CL 30C S 10B 09 SOSIEGO SUR 18 Anden -74,100743 4,5705857

18AN00081-6 16/03/2024 22/03/2024 18,64962 CL 30C S 10B 09 SOSIEGO SUR 18 Anden -74,1006851 4,57078748

18AN00081-7 16/03/2024 22/03/2024 12,57355 KR 10 30C 00 S SOSIEGO SUR 18 Anden -74,1008575 4,57090806

18AN00082-1 16/03/2024 22/03/2024 3,94808 CL 30F S 10A 29 SOSIEGO SUR 18 Anden -74,1012129 4,5695334

18AN00082-2 16/03/2024 22/03/2024 30,28037 KR 10C 30F 38 S SOSIEGO SUR 18 Anden -74,1018809 4,5695012

18AN00082-3 16/03/2024 22/03/2024 4,37031 CL 30F S 10A 37 SOSIEGO SUR 18 Anden -74,1012984 4,56959337

18AN00082-4 16/03/2024 22/03/2024 5,12391 CL 30F S 10B 07 SOSIEGO SUR 18 Anden -74,1014462 4,56969633

18AN00083-1 23/03/2024 30/03/2024 23,70523 KR 10A 23A 31 S SOSIEGO SUR 18 Anden -74,0972333 4,57422414

18AN00083-10 23/03/2024 30/03/2024 13,21738 KR 10A 23 05 S SOSIEGO SUR 18 Anden -74,096739 4,57488615

18AN00083-11 23/03/2024 30/03/2024 2,94515 CL 23 S 10A 13 SOSIEGO SUR 18 Anden -74,0968024 4,57494754

18AN00083-12 23/03/2024 30/03/2024 1,04251 CL 23 S 10A 25 SOSIEGO SUR 18 Anden -74,0968265 4,57496994

18AN00083-13 23/03/2024 30/03/2024 7,42312 KR 10B 23 16 S SOSIEGO SUR 18 Anden -74,0970933 4,57497374

18AN00083-14 23/03/2024 30/03/2024 2,89430 CL 23 S 10A 25 SOSIEGO SUR 18 Anden -74,0968485 4,57499066

18AN00083-15 23/03/2024 30/03/2024 1,26969 KR 10B 23 16 S SOSIEGO SUR 18 Anden -74,097057 4,57501358

18AN00083-16 23/03/2024 30/03/2024 9,42477 KR 10B 23 16 S SOSIEGO SUR 18 Anden -74,0970165 4,57505866

18AN00083-17 23/03/2024 30/03/2024 12,23325 KR 10B 23 16 S SOSIEGO SUR 18 Anden -74,0969143 4,57505504

18AN00083-2 23/03/2024 30/03/2024 21,09175 KR 10A 23A 11 S SOSIEGO SUR 18 Anden -74,0971166 4,57435242

18AN00083-3 23/03/2024 30/03/2024 20,80377 KR 10A 23 41 S SOSIEGO SUR 18 Anden -74,0969948 4,57448713

18AN00083-4 23/03/2024 30/03/2024 16,14433 KR 10B 23 82 S SOSIEGO SUR 18 Anden -74,0975238 4,57450498

18AN00083-6 23/03/2024 30/03/2024 19,24112 KR 10B 23 62 S SOSIEGO SUR 18 Anden -74,0974118 4,57462704

18AN00083-7 23/03/2024 30/03/2024 6,95744 KR 10A 23 05 S SOSIEGO SUR 18 Anden -74,0967293 4,57478046

18AN00083-8 23/03/2024 30/03/2024 23,82142 KR 10B 23 42 S SOSIEGO SUR 18 Anden -74,0972907 4,57475869

18AN00083-9 23/03/2024 30/03/2024 15,09229 KR 10B 23 34 S SOSIEGO SUR 18 Anden -74,0972024 4,57485482

18AN00084-1 23/03/2024 30/03/2024 5,18872 CL 26B S 10A 08 SOSIEGO SUR 18 Anden -74,098376 4,57305214

18AN00084-10 23/03/2024 30/03/2024 6,27570 CL 25 S 10A 03 SOSIEGO SUR 18 Anden -74,0977835 4,57360877

18AN00084-11 23/03/2024 30/03/2024 9,41516 KR 10B 25 50 S SOSIEGO SUR 18 Anden -74,0982806 4,57365485

18AN00084-12 23/03/2024 30/03/2024 3,32942 CL 25 S 10A 03 SOSIEGO SUR 18 Anden -74,0977285 4,57366834

18AN00084-13 23/03/2024 30/03/2024 7,64954 CL 25 S 10A 03 SOSIEGO SUR 18 Anden -74,097751 4,57376525

18AN00084-14 23/03/2024 30/03/2024 16,28731 KR 10B 25 30 S SOSIEGO SUR 18 Anden -74,0981711 4,57377587

18AN00084-15 23/03/2024 30/03/2024 16,51812 CL 25 S 10A 35 SOSIEGO SUR 18 Anden -74,0980686 4,57388795

18AN00084-16 23/03/2024 30/03/2024 12,04433 CL 25 S 10A 35 SOSIEGO SUR 18 Anden -74,0979139 4,5739207

18AN00084-17 23/03/2024 30/03/2024 3,80597 CL 25 S 10A 35 SOSIEGO SUR 18 Anden -74,0980124 4,57394909

18AN00084-2 23/03/2024 30/03/2024 14,65556 CL 26B S 10A 08 SOSIEGO SUR 18 Anden -74,0982735 4,57307308

18AN00084-3 23/03/2024 30/03/2024 12,99081 CL 26B S 10A 22 SOSIEGO SUR 18 Anden -74,0984782 4,57314916

18AN00084-4 23/03/2024 30/03/2024 11,17641 KR 10B 25 94 S SOSIEGO SUR 18 Anden -74,0985557 4,57322324

18AN00084-5 23/03/2024 30/03/2024 29,07741 KR 10A 26 05 S SOSIEGO SUR 18 Anden -74,0981369 4,57322034

18AN00084-6 23/03/2024 30/03/2024 15,81913 KR 10A 25 43 S SOSIEGO SUR 18 Anden -74,0980099 4,57336024
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18AN00084-7 23/03/2024 30/03/2024 40,23436 KR 10B 25 94 S SOSIEGO SUR 18 Anden -74,0985567 4,57334635

18AN00084-8 23/03/2024 30/03/2024 19,64396 KR 10A 25 25 S SOSIEGO SUR 18 Anden -74,0978879 4,573497

18AN00084-9 23/03/2024 30/03/2024 22,31633 KR 10B 25 68 S SOSIEGO SUR 18 Anden -74,098423 4,57349815

18AN00085-1 16/03/2024 22/03/2024 6,20596 CL 30F S 10A 08 SOSIEGO SUR 18 Anden -74,100985 4,56945304

18AN00085-10 16/03/2024 22/03/2024 5,96286 CL 30F S 10B 00 SOSIEGO SUR 18 Anden -74,1009884 4,57011681

18AN00085-11 16/03/2024 22/03/2024 5,41007 KR 10A 30C 27 S SOSIEGO SUR 18 Anden -74,1004595 4,5701454

18AN00085-12 16/03/2024 22/03/2024 4,96201 CL 30F S 10B 00 SOSIEGO SUR 18 Anden -74,1008644 4,57029636

18AN00085-13 16/03/2024 22/03/2024 4,88645 CL 30F S 10B 00 SOSIEGO SUR 18 Anden -74,1007591 4,57044834

18AN00085-2 16/03/2024 22/03/2024 9,30838 CL 30F S 10A 20 SOSIEGO SUR 18 Anden -74,1010684 4,56951022

18AN00085-3 16/03/2024 22/03/2024 14,03867 CL 30F S 10A 08 SOSIEGO SUR 18 Anden -74,1009145 4,56949155

18AN00085-4 16/03/2024 22/03/2024 11,03735 KR 10A 30C 79 S SOSIEGO SUR 18 Anden -74,1007977 4,56965827

18AN00085-5 16/03/2024 22/03/2024 4,13754 KR 10A 30C 67 S SOSIEGO SUR 18 Anden -74,1007298 4,56975657

18AN00085-6 16/03/2024 22/03/2024 4,16009 KR 10A 30C 55 S SOSIEGO SUR 18 Anden -74,1006492 4,56987304

18AN00085-7 16/03/2024 22/03/2024 6,12513 CL 30F S 10B 00 SOSIEGO SUR 18 Anden -74,1011284 4,56991606

18AN00085-8 16/03/2024 22/03/2024 9,32259 CL 30F S 10B 00 SOSIEGO SUR 18 Anden -74,1010589 4,57001729

18AN00085-9 16/03/2024 22/03/2024 5,37884 KR 10A 30C 31 S SOSIEGO SUR 18 Anden -74,1004991 4,57008768

18AN00086-1 23/03/2024 30/03/2024 513,94920 CL 23A S 10 36 SOSIEGO SUR 18 Anden -74,0967699 4,57419567

18AN00086-2 23/03/2024 30/03/2024 13,75509 KR 10A 23 40 S SOSIEGO SUR 18 Anden -74,0969761 4,57440224

18AN00086-3 23/03/2024 30/03/2024 7,48360 KR 10A 23 40 S SOSIEGO SUR 18 Anden -74,0969272 4,57445732

18AN00086-4 23/03/2024 30/03/2024 10,13066 KR 10A 23 30 S SOSIEGO SUR 18 Anden -74,0968658 4,57452619

18AN00086-5 23/03/2024 30/03/2024 15,11653 CL 22B S 10 21 SOSIEGO SUR 18 Anden -74,0960465 4,57485033

18AN00086-6 23/03/2024 30/03/2024 14,99504 KR 10A 22B 36 S SOSIEGO SUR 18 Anden -74,096569 4,57485272

18AN00086-7 23/03/2024 30/03/2024 1,44408 KR 10A 22B 36 S SOSIEGO SUR 18 Anden -74,0965255 4,57490243

18AN00086-8 23/03/2024 30/03/2024 13,12365 CL 22B S 10 53 SOSIEGO SUR 18 Anden -74,0964401 4,5749966

18AN00087-1 23/03/2024 30/03/2024 3,05151 CL 25 S 10 22 SOSIEGO SUR 18 Anden -74,0972991 4,57346338

18AN00087-2 23/03/2024 30/03/2024 10,50831 CL 25 S 10 40 SOSIEGO SUR 18 Anden -74,097414 4,57357168

18AN00087-3 23/03/2024 30/03/2024 13,12046 CL 25 S 10 50 SOSIEGO SUR 18 Anden -74,0974865 4,5738398

18AN00087-4 23/03/2024 30/03/2024 3,34906 KR 10A 24 30 S SOSIEGO SUR 18 Anden -74,0974014 4,57393312

18AN00087-5 23/03/2024 30/03/2024 1,51534 KR 10A 24 20 S SOSIEGO SUR 18 Anden -74,0973568 4,57398374

18AN00087-6 23/03/2024 30/03/2024 3,47005 KR 10A 24 06 S SOSIEGO SUR 18 Anden -74,0972975 4,57404857

18AN00087-7 23/03/2024 30/03/2024 20,42508 KR 10A 23A 24 S SOSIEGO SUR 18 Anden -74,0972076 4,57414741

18AN00087-8 23/03/2024 30/03/2024 8,59265 KR 10A 23A 16 S SOSIEGO SUR 18 Anden -74,0971064 4,57426096

18AN00087-9 23/03/2024 30/03/2024 9,84385 KR 10A 23A 06 S SOSIEGO SUR 18 Anden -74,0970364 4,57433835

18AN00088-1 23/03/2024 30/03/2024 10,55487 KR 10 25 59 S SOSIEGO SUR 18 Anden -74,0977293 4,57291261

18AN00088-2 23/03/2024 30/03/2024 9,39908 KR 10A 25 46 S SOSIEGO SUR 18 Anden -74,0979413 4,57333512

18AN00088-3 23/03/2024 30/03/2024 5,25363 CL 25 S 10 29 SOSIEGO SUR 18 Anden -74,0974286 4,57345838

18AN00088-4 23/03/2024 30/03/2024 22,29193 KR 10A 25 24 S SOSIEGO SUR 18 Anden -74,0978381 4,57344909

18AN00088-5 23/03/2024 30/03/2024 4,99213 CL 25 S 10 39 SOSIEGO SUR 18 Anden -74,0975011 4,57352834

18AN00088-6 23/03/2024 30/03/2024 1,32777 KR 10A 25 14 S SOSIEGO SUR 18 Anden -74,0977416 4,57355447

18AN00088-7 23/03/2024 30/03/2024 10,08264 CL 25 S 10 53 SOSIEGO SUR 18 Anden -74,0975763 4,5736005

18AN00088-8 23/03/2024 30/03/2024 14,00251 CL 25 S 10 53 SOSIEGO SUR 18 Anden -74,0976913 4,57361195

18AN00089-1 23/03/2024 30/03/2024 14,79023 KR 10A 26B 22 S SOSIEGO SUR 18 Anden -74,0984254 4,57280177

18AN00089-2 23/03/2024 30/03/2024 7,32260 KR 10 26 05 S SOSIEGO SUR 18 Anden -74,0978104 4,57295971

18AN00089-3 23/03/2024 30/03/2024 16,74453 KR 10A 26 16 S SOSIEGO SUR 18 Anden -74,0982208 4,57302658

18AN00089-4 23/03/2024 30/03/2024 0,97455 KR 10A 26 04 S SOSIEGO SUR 18 Anden -74,0979667 4,57308854

18AN00090-1 23/03/2024 30/03/2024 125,96940 CL 27 S 10 33 SOSIEGO SUR 18 Anden -74,0988215 4,57228182

18AN00092-1 16/03/2024 22/03/2024 4,40424 KR 10A 30C 82 S SOSIEGO SUR 18 Anden -74,1007316 4,5696411

18AN00092-2 16/03/2024 22/03/2024 0,94739 KR 10A 30C 58 S SOSIEGO SUR 18 Anden -74,1006098 4,56982243

18AN00093-1 23/03/2024 30/03/2024 20,16724 CL 22B S 10 10 SOSIEGO SUR 18 Anden -74,0959113 4,57481352

18AN00093-10 23/03/2024 30/03/2024 5,44174 KR 10BIS 22 28 S SOSIEGO SUR 18 Anden -74,0953672 4,57591067

18AN00093-11 23/03/2024 30/03/2024 26,75502 CL 22 S 10 49 SOSIEGO SUR 18 Anden -74,0952911 4,57599977

18AN00093-2 23/03/2024 30/03/2024 9,05614 CL 22B S 10 38 SOSIEGO SUR 18 Anden -74,0960047 4,5749051

18AN00093-3 23/03/2024 30/03/2024 36,02131 CL 22B S 10A 04 SOSIEGO SUR 18 Anden -74,0961904 4,57509191

18AN00093-4 23/03/2024 30/03/2024 41,36937 KR 10BIS 22 86 S SOSIEGO SUR 18 Anden -74,0956914 4,57534325

18AN00093-5 23/03/2024 30/03/2024 4,54821 KR 10BIS 22 86 S SOSIEGO SUR 18 Anden -74,0957533 4,57545951

18AN00093-6 23/03/2024 30/03/2024 10,42059 KR 10BIS 22 76 S SOSIEGO SUR 18 Anden -74,0956835 4,5755449

18AN00093-7 23/03/2024 30/03/2024 4,06853 KR 10BIS 22 54 S SOSIEGO SUR 18 Anden -74,0955908 4,57565104

18AN00093-8 23/03/2024 30/03/2024 4,09217 KR 10BIS 22 52 S SOSIEGO SUR 18 Anden -74,0955291 4,57572186

18AN00093-9 23/03/2024 30/03/2024 4,79669 KR 10BIS 22 30 S SOSIEGO SUR 18 Anden -74,0954272 4,57584053

18AN00094-1 23/03/2024 30/03/2024 7,24172 KR 10BIS 22 85 S SOSIEGO SUR 18 Anden -74,095853 4,57544368

18AN00094-10 23/03/2024 30/03/2024 6,08139 KR 10BIS 22 23 S SOSIEGO SUR 18 Anden -74,0954371 4,57592163

18AN00094-11 23/03/2024 30/03/2024 1,06449 CL 22 S 10 71 SOSIEGO SUR 18 Anden -74,0954144 4,57595006

18AN00094-12 23/03/2024 30/03/2024 1,24996 CL 22 S 10 71 SOSIEGO SUR 18 Anden -74,0954065 4,57596098

18AN00094-13 23/03/2024 30/03/2024 9,87757 KR 10A 22 50 S SOSIEGO SUR 18 Anden -74,095911 4,57596186

18AN00094-14 23/03/2024 30/03/2024 10,26716 KR 10A 22 34 S SOSIEGO SUR 18 Anden -74,095831 4,57605505

18AN00094-15 23/03/2024 30/03/2024 27,65950 CL 22 S 10 71 SOSIEGO SUR 18 Anden -74,0953412 4,57603662

18AN00094-16 23/03/2024 30/03/2024 9,71765 KR 10A 22 22 S SOSIEGO SUR 18 Anden -74,0957471 4,57615234

18AN00094-17 23/03/2024 30/03/2024 8,95168 CL 22 S 10 91 SOSIEGO SUR 18 Anden -74,0956852 4,57622335
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18AN00094-18 23/03/2024 30/03/2024 13,34794 CL 22 S 10 91 SOSIEGO SUR 18 Anden -74,0956154 4,57630518

18AN00094-2 23/03/2024 30/03/2024 28,06147 KR 10BIS 22 85 S SOSIEGO SUR 18 Anden -74,0959684 4,57548517

18AN00094-3 23/03/2024 30/03/2024 12,81380 KR 10BIS 22 83 S SOSIEGO SUR 18 Anden -74,095791 4,57551434

18AN00094-4 23/03/2024 30/03/2024 22,82911 KR 10A 22 90 S SOSIEGO SUR 18 Anden -74,0960968 4,57559356

18AN00094-5 23/03/2024 30/03/2024 11,53795 KR 10BIS 22 55 S SOSIEGO SUR 18 Anden -74,0957072 4,57561184

18AN00094-6 23/03/2024 30/03/2024 8,22299 KR 10BIS 22 43 S SOSIEGO SUR 18 Anden -74,0956186 4,57571309

18AN00094-7 23/03/2024 30/03/2024 7,70238 KR 10A 22 76 S SOSIEGO SUR 18 Anden -74,0960743 4,57577137

18AN00094-8 23/03/2024 30/03/2024 8,76116 KR 10BIS 22 29 S SOSIEGO SUR 18 Anden -74,0955372 4,57580665

18AN00094-9 23/03/2024 30/03/2024 9,54023 KR 10A 22 64 S SOSIEGO SUR 18 Anden -74,0959952 4,57586354

18AN00095-1 23/03/2024 30/03/2024 1,48277 CL 22A S 10 43 SOSIEGO SUR 18 Anden -74,0958131 4,5752756

18AN00095-10 23/03/2024 30/03/2024 10,54719 CL 22A S 10A 19 SOSIEGO SUR 18 Anden -74,0963222 4,5756918

18AN00095-2 23/03/2024 30/03/2024 4,43956 CL 22A S 10 49 SOSIEGO SUR 18 Anden -74,0958446 4,57530267

18AN00095-3 23/03/2024 30/03/2024 30,94388 CL 22B S 10A 04 SOSIEGO SUR 18 Anden -74,0963663 4,57526639

18AN00095-4 23/03/2024 30/03/2024 2,70030 CL 22A S 10 51 SOSIEGO SUR 18 Anden -74,0959174 4,57536202

18AN00095-5 23/03/2024 30/03/2024 2,31692 CL 22A S 10 63 SOSIEGO SUR 18 Anden -74,0959399 4,57538109

18AN00095-6 23/03/2024 30/03/2024 6,01260 CL 22B S 10A 04 SOSIEGO SUR 18 Anden -74,0964841 4,57538085

18AN00095-7 23/03/2024 30/03/2024 10,91278 CL 22A S 10 77 SOSIEGO SUR 18 Anden -74,0960302 4,57545505

18AN00095-8 23/03/2024 30/03/2024 10,65999 CL 22A S 10 91 SOSIEGO SUR 18 Anden -74,0961269 4,57553344

18AN00095-9 23/03/2024 30/03/2024 10,25280 CL 22A S 10 99 SOSIEGO SUR 18 Anden -74,096223 4,5756124

18AN00096-1 23/03/2024 30/03/2024 5,02697 CL 26B S 10B 03 SOSIEGO SUR 18 Anden -74,0986625 4,57322967

18AN00096-10 23/03/2024 30/03/2024 2,28651 CL 26B S 10C 41 SOSIEGO SUR 18 Anden -74,0993748 4,57384312

18AN00096-11 23/03/2024 30/03/2024 20,59821 CL 26B S 10C 41 SOSIEGO SUR 18 Anden -74,0992712 4,5738097

18AN00096-2 23/03/2024 30/03/2024 18,22290 CL 26B S 10B 03 SOSIEGO SUR 18 Anden -74,0987399 4,57330395

18AN00096-3 23/03/2024 30/03/2024 9,74765 CL 26B S 10B 23 SOSIEGO SUR 18 Anden -74,098851 4,57340965

18AN00096-4 23/03/2024 30/03/2024 7,43138 CL 26B S 10B 43 SOSIEGO SUR 18 Anden -74,0989038 4,57345918

18AN00096-5 23/03/2024 30/03/2024 26,26239 CL 26B S 10C 01 SOSIEGO SUR 18 Anden -74,0990137 4,57356396

18AN00096-6 23/03/2024 30/03/2024 7,00885 KR 10D 26B 30 S SOSIEGO SUR 18 Anden -74,099543 4,57365411

18AN00096-7 23/03/2024 30/03/2024 9,90068 CL 26B S 10C 11 SOSIEGO SUR 18 Anden -74,0991095 4,57365372

18AN00096-8 23/03/2024 30/03/2024 13,68293 KR 10D 26B 20 S SOSIEGO SUR 18 Anden -74,099448 4,57376059

18AN00096-9 23/03/2024 30/03/2024 3,39046 CL 26B S 10C 41 SOSIEGO SUR 18 Anden -74,0994038 4,57380991

18AN00097-1 16/03/2024 22/03/2024 272,85541 KR 13H 45 00 S SAN JORGE SUR 18 Anden -74,1215542 4,57192781

18AN00098-1 16/03/2024 22/03/2024 63,45356 CL 42BIS S 13D 95 SAN JORGE SUR 18 Anden -74,1216148 4,57205168

18AN00099-1 16/03/2024 22/03/2024 95,52712 KR 13B 35 60 S GRANJAS SAN PABLO 18 Anden -74,1160987 4,57235126

18AN00101-1 16/03/2024 22/03/2024 26,27226 TV 13H 35 87 S GRANJAS SAN PABLO 18 Anden -74,1170513 4,57455783

18AN00101-2 16/03/2024 22/03/2024 6,92894 TV 13H 35 79 S GRANJAS SAN PABLO 18 Anden -74,1169422 4,57458012

18AN00102-1 16/03/2024 22/03/2024 54,65882 KR 13G 35A 15 S GRANJAS SAN PABLO 18 Anden -74,1168846 4,57458365

18AN00104-1 16/03/2024 22/03/2024 23,25334 TV 13DBISB 40 00 S GRANJAS SAN PABLO 18 Anden -74,1180631 4,57189737

18AN00104-2 16/03/2024 22/03/2024 6,34329 CL 40I S 13B 43 GRANJAS SAN PABLO 18 Anden -74,1180172 4,57196388

18AN00104-3 16/03/2024 22/03/2024 29,43547 CL 40I S 13C 05 GRANJAS SAN PABLO 18 Anden -74,1180923 4,57193636

18AN00105-1 16/03/2024 22/03/2024 81,97528 KR 13BBIS 40I 04 S GRANJAS SAN PABLO 18 Anden -74,1177419 4,57185719

18AN00106-1 16/03/2024 22/03/2024 221,92578 KR 13B 40I 45 S GRANJAS SAN PABLO 18 Anden -74,1178446 4,57141006

18AN00106-2 16/03/2024 22/03/2024 18,41706 KR 13B 40I 45 S GRANJAS SAN PABLO 18 Anden -74,1180267 4,57157295

18AN00106-3 16/03/2024 22/03/2024 14,78925 KR 13C 40I 30 S GRANJAS SAN PABLO 18 Anden -74,1180645 4,57160301

18AN00108-1 16/03/2024 22/03/2024 329,41745 TV 13DBISB 40 00 S GRANJAS SAN PABLO 18 Anden -74,1171439 4,5719938

18AN00108-2 16/03/2024 22/03/2024 177,80729 TV 13DBISB 40 00 S GRANJAS SAN PABLO 18 Anden -74,1169576 4,57206656

18AN00109-1 16/03/2024 22/03/2024 130,85898 KR 13B 40F 25 S GRANJAS SAN PABLO 18 Anden -74,1174264 4,57200164

18AN00111-1 16/03/2024 22/03/2024 429,20162 CL 42BIS S 13D 98 GRANJAS SAN PABLO 18 Anden -74,1204481 4,57382822

18AN00112-1 16/03/2024 22/03/2024 308,86529 CL 42BIS S 13D 98 GRANJAS SAN PABLO 18 Anden -74,1194742 4,57384558

18AN00113-1 16/03/2024 22/03/2024 235,67495 DG 32B S 11G 00 LA RESURRECCION 18 Anden -74,1102678 4,56758759

18AN00113-2 16/03/2024 22/03/2024 182,69656 DG 32ABISA S 11G 04 LA RESURRECCION 18 Anden -74,1100344 4,56771565

18AN00113-3 16/03/2024 22/03/2024 14,97564 DG 32ABISB S 12 66 LA RESURRECCION 18 Anden -74,1102658 4,56875441

18AN00114-1 16/03/2024 22/03/2024 38,09049 DG 32B S 11G 00 LA RESURRECCION 18 Anden -74,1107708 4,56785654

18AN00116-1 16/03/2024 22/03/2024 309,78407 CL 43 S 11A 01 LA RESURRECCION 18 Anden -74,1117115 4,56472104

18AN00117-1 16/03/2024 22/03/2024 485,94686 KR 12BIS 40 10 S LA RESURRECCION 18 Anden -74,1124937 4,5678823

18AN00118-1 16/03/2024 22/03/2024 341,52603 KR 12A 40 18 S LA RESURRECCION 18 Anden -74,1125747 4,56816836

18AN00119-1 16/03/2024 22/03/2024 961,15833 CL 40 S 11C 30 LA RESURRECCION 18 Anden -74,1101527 4,5661174

18AN00119-2 16/03/2024 22/03/2024 1967,63263 CL 40 S 11C 39 LA RESURRECCION 18 Anden -74,1108546 4,56663551

18AN00120-1 16/03/2024 22/03/2024 142,16507 CL 40 S 11D 20 LA RESURRECCION 18 Anden -74,1111445 4,56691123

18AN00120-2 16/03/2024 22/03/2024 40,64159 CL 40 S 11D 18 LA RESURRECCION 18 Anden -74,1110789 4,56699069

18AN00121-1 16/03/2024 22/03/2024 195,00200 KR 11C 40 17 S LA RESURRECCION 18 Anden -74,1102778 4,56598292

18AN00122-1 16/03/2024 22/03/2024 4,13121 DG 32B S 11G 00 LA RESURRECCION 18 Anden -74,1103436 4,56772782

18AN00122-2 16/03/2024 22/03/2024 2,40685 DG 32B S 11G 00 LA RESURRECCION 18 Anden -74,1103389 4,56780781

18AN00122-3 16/03/2024 22/03/2024 2,09332 DG 32B S 11G 00 LA RESURRECCION 18 Anden -74,1103385 4,56786159

18AN00123-1 16/03/2024 22/03/2024 15,05267 KR 12B 40B 43 S LA RESURRECCION 18 Anden -74,1139018 4,56888373

18AN00123-2 16/03/2024 22/03/2024 232,35672 DG 40C S 12A 90 LA RESURRECCION 18 Anden -74,1140615 4,56881188

18AN00124-1 16/03/2024 22/03/2024 27,01810 KR 12B 40A 00 S
GRANJAS DE SANTA 

SOFIA
18 Anden -74,1136983 4,5688924

18AN00125-1 16/03/2024 22/03/2024 186,07692 DG 32DBISA S 11I 25 LA RESURRECCION 18 Anden -74,1122046 4,56787605

18AN00126-1 16/03/2024 22/03/2024 55,52491 CL 40 S 11A 83 LA RESURRECCION 18 Anden -74,1100503 4,5656382
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18AN00127-1 9/03/2024 15/03/2024 25,87336 CL 50 S 7 43 MOLINOS DEL SUR 18 Anden -74,1207386 4,55720035

18AN00128-1 9/03/2024 15/03/2024 27,36248 CL 50 S 6A 68 MOLINOS DEL SUR 18 Anden -74,1204732 4,55680049

18AN00129-1 9/03/2024 15/03/2024 152,61153 CL 50 S 7 42 MOLINOS DEL SUR 18 Anden -74,1207498 4,55738848

18AN00130-1 9/03/2024 15/03/2024 14,87329 KR 5L 49D 99 S MOLINOS DEL SUR 18 Anden -74,117873 4,55192021

18AN00130-2 9/03/2024 15/03/2024 37,90355 KR 5L 49D 99 S MOLINOS DEL SUR 18 Anden -74,1176079 4,55205004

18AN00130-3 9/03/2024 15/03/2024 23,45127 KR 5M 49G 98 S MOLINOS DEL SUR 18 Anden -74,1181812 4,55209823

18AN00130-4 9/03/2024 15/03/2024 27,99583 KR 5L 49D 99 S MOLINOS DEL SUR 18 Anden -74,1172305 4,55223274

18AN00131-1 9/03/2024 15/03/2024 24,33524 DG 48R S 5W 01 MOLINOS DEL SUR 18 Anden -74,116561 4,55658858

18AN00131-2 9/03/2024 15/03/2024 75,98177 DG 48R S 5U 34 MOLINOS DEL SUR 18 Anden -74,116516 4,55665621

18AN00131-3 9/03/2024 15/03/2024 125,95246 TV 5W 48L 77 S MOLINOS DEL SUR 18 Anden -74,1165563 4,55682512

18AN00132-1 9/03/2024 15/03/2024 25,66046 KR 6 49D 19 S MOLINOS DEL SUR 18 Anden -74,1182329 4,55625047

18AN00134-1 9/03/2024 15/03/2024 84,32915 KR 9 50A 69 S MOLINOS DEL SUR 18 Anden -74,1221309 4,55805984

18AN00134-2 9/03/2024 15/03/2024 47,62279 KR 9 50A 69 S MOLINOS DEL SUR 18 Anden -74,1222054 4,55815132

18AN00134-3 9/03/2024 15/03/2024 83,91874 KR 9 50A 69 S MOLINOS DEL SUR 18 Anden -74,1222804 4,55824482

18AN00134-4 9/03/2024 15/03/2024 33,83737 CL 51 S 9 30 MOLINOS DEL SUR 18 Anden -74,1219105 4,55826939

18AN00134-5 9/03/2024 15/03/2024 105,58855 KR 9 50A 69 S MOLINOS DEL SUR 18 Anden -74,1223716 4,55836654

18AN00135-1 9/03/2024 15/03/2024 4,55307 CL 49D S 5Y 66 MOLINOS DEL SUR 18 Anden -74,1180712 4,55652723

18AN00137-1 16/03/2024 22/03/2024 38,67114 DG 49 S 13F 07 MARCO FIDEL SUAREZ I 18 Anden -74,1206927 4,56724178

18AN00138-1 16/03/2024 22/03/2024 23,39585 DG 49 S 13 22 MARCO FIDEL SUAREZ I 18 Anden -74,1184728 4,56678724

18AN00139-1 16/03/2024 22/03/2024 8,67511 DG 48B S 13 45 MARCO FIDEL SUAREZ I 18 Anden -74,1186367 4,56708466

18AN00141-1 16/03/2024 22/03/2024 1,84347 TV 13CBIS 46 94 S MARCO FIDEL SUAREZ I 18 Anden -74,119848 4,56700987

18AN00143-1 16/03/2024 22/03/2024 11,26364 TV 13HBIS 49 00 S MARCO FIDEL SUAREZ I 18 Anden -74,1227642 4,56694663

18AN00143-2 16/03/2024 22/03/2024 1,86169 DG 48BIS S 13H 99 MARCO FIDEL SUAREZ I 18 Anden -74,1226465 4,56768202

18AN00144-1 16/03/2024 22/03/2024 244,78562 DG 47 S 12A 01 MARCO FIDEL SUAREZ I 18 Anden -74,1154333 4,56620735

18AN00147-1 16/03/2024 22/03/2024 1,24290 DG 48BIS S 13H 99 MARCO FIDEL SUAREZ I 18 Anden -74,122677 4,56768631

18AN00147-2 16/03/2024 22/03/2024 4,23266 DG 48BIS S 13H 99 MARCO FIDEL SUAREZ I 18 Anden -74,1227277 4,56769458

18AN00147-3 16/03/2024 22/03/2024 24,29609 DG 48BIS S 13H 99 MARCO FIDEL SUAREZ I 18 Anden -74,1228145 4,56771247

18AN00147-4 16/03/2024 22/03/2024 20,43176 DG 48BIS S 13H 99 MARCO FIDEL SUAREZ I 18 Anden -74,122962 4,56773908

18AN00147-5 16/03/2024 22/03/2024 3,92883 DG 48BIS S 13H 99 MARCO FIDEL SUAREZ I 18 Anden -74,1230776 4,56777191

18AN00147-6 16/03/2024 22/03/2024 16,51614 DG 48BIS S 13H 99 MARCO FIDEL SUAREZ I 18 Anden -74,1231656 4,56778525

18AN00148-1 16/03/2024 22/03/2024 16,53194 TV 13I 49 99 S MARCO FIDEL SUAREZ I 18 Anden -74,123327 4,56785878

18AN00149-2 16/03/2024 22/03/2024 57,49098 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1149188 4,56087575

18AN00149-4 16/03/2024 22/03/2024 10,53482 KR 10 48F 99 S ARBOLEDA SUR 18 Anden -74,1158362 4,56136922

18AN00149-5 16/03/2024 22/03/2024 141,86432 KR 10 48F 79 S ARBOLEDA SUR 18 Anden -74,1151938 4,56145662

18AN00149-6 16/03/2024 22/03/2024 640,31511 KR 10 48F 79 S ARBOLEDA SUR 18 Anden -74,1155167 4,56149387

18AN00149-7 16/03/2024 22/03/2024 22,02861 KR 10 48B 49 S ARBOLEDA SUR 18 Anden -74,1144091 4,56151687

18AN00149-8 16/03/2024 22/03/2024 94,04300 KR 10 48F 20 S ARBOLEDA SUR 18 Anden -74,1144329 4,5613509

18AN00149-9 16/03/2024 22/03/2024 274,78936 KR 10 48F 20 S ARBOLEDA SUR 18 Anden -74,1143461 4,56148622

18AN00150-1 16/03/2024 22/03/2024 24,22394 KR 13BIS 49G 03 S MARCO FIDEL SUAREZ I 18 Anden -74,1232659 4,56474398

18AN00151-1 16/03/2024 22/03/2024 11,75689 CL 48A S 10D 04 ARBOLEDA SUR 18 Anden -74,1147027 4,56371194

18AN00151-2 16/03/2024 22/03/2024 11,99762 CL 48A S 10D 12 ARBOLEDA SUR 18 Anden -74,1147685 4,56377016

18AN00151-3 16/03/2024 22/03/2024 79,25707 CL 48A S 10D 30 ARBOLEDA SUR 18 Anden -74,1148764 4,56390429

18AN00151-4 16/03/2024 22/03/2024 8,70983 CL 48A S 10D 48 ARBOLEDA SUR 18 Anden -74,1149885 4,56409055

18AN00152-1 16/03/2024 22/03/2024 78,77616 KR 7 48C 40 S ARBOLEDA SUR 18 Anden -74,1136098 4,55965583

18AN00152-2 16/03/2024 22/03/2024 187,45265 TV 5PBIS 48D 37 S ARBOLEDA SUR 18 Anden -74,1138136 4,55971699

18AN00152-3 16/03/2024 22/03/2024 19,98068 TV 5Q 48D 20 S ARBOLEDA SUR 18 Anden -74,1139202 4,55995981

18AN00152-4 16/03/2024 22/03/2024 22,91215 KR 9 48B 00 S ARBOLEDA SUR 18 Anden -74,1139155 4,56018682

18AN00153-1 16/03/2024 22/03/2024 20,75430 TV 5Q 48D 00 S ARBOLEDA SUR 18 Anden -74,1141473 4,55946601

18AN00153-2 16/03/2024 22/03/2024 11,74222 TV 5Q 48D 00 S ARBOLEDA SUR 18 Anden -74,1141296 4,55962045

18AN00153-3 16/03/2024 22/03/2024 26,88800 TV 5Q 48D 00 S ARBOLEDA SUR 18 Anden -74,1141119 4,55976337

18AN00154-1 16/03/2024 22/03/2024 17,38868 KR 7 48C 40 S ARBOLEDA SUR 18 Anden -74,1135805 4,55960039

18AN00155-1 16/03/2024 22/03/2024 5,99776 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,115375 4,56061475

18AN00155-2 16/03/2024 22/03/2024 50,40659 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1152574 4,5606846

18AN00156-1 16/03/2024 22/03/2024 11,90098 CL 48GBIS S 9 00 ARBOLEDA SUR 18 Anden -74,1151601 4,56073716

18AN00156-2 16/03/2024 22/03/2024 3,59786 KR 9A 48G 24 S ARBOLEDA SUR 18 Anden -74,1151258 4,5607679

18AN00156-3 16/03/2024 22/03/2024 5,10738 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1150785 4,56079336

18AN00156-4 16/03/2024 22/03/2024 4,04639 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,115039 4,56081444

18AN00157-1 16/03/2024 22/03/2024 26,42621 DG 49D S 13F 37 ARBOLEDA SUR 18 Anden -74,1217598 4,56609746

18AN00158-1 16/03/2024 22/03/2024 223,63122 KR 9 48G 00 S MOLINOS DEL SUR 18 Anden -74,1147211 4,56014602

18AN00159-1 16/03/2024 22/03/2024 112,44242 KR 13 49G 01 S ARBOLEDA SUR 18 Anden -74,1231175 4,56448716

18AN00160-1 9/03/2024 15/03/2024 72,18590 CL 50D S 12C 02 ARBOLEDA SUR 18 Anden -74,1245342 4,56254915

18AN00160-2 9/03/2024 15/03/2024 19,33735 KR 13 50C 00 S ARBOLEDA SUR 18 Anden -74,1246378 4,56289688

18AN00161-1 9/03/2024 15/03/2024 145,01151 KR 13 50C 00 S ARBOLEDA SUR 18 Anden -74,1230705 4,56166809

18AN00161-2 9/03/2024 15/03/2024 57,24086 KR 13 50C 00 S ARBOLEDA SUR 18 Anden -74,1230367 4,56179871

18AN00162-1 16/03/2024 22/03/2024 1444,01393 DG 39D S 9B 38 CERROS DE ORIENTE 18 Anden -74,106266 4,56356821

18AN00163-1 16/03/2024 22/03/2024 22,42679 DG 32B S 12G 14
GRANJAS DE SANTA 

SOFIA
18 Anden -74,1105982 4,57074724

18AN00164-1 16/03/2024 22/03/2024 78,19986 KR 12G 32C 49 S
GRANJAS DE SANTA 

SOFIA
18 Anden -74,1117614 4,5707212
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18AN00165-1 16/03/2024 22/03/2024 8,02680 KR 12G 32D 03 S
GRANJAS DE SANTA 

SOFIA
18 Anden -74,1121228 4,5707645

18AN00166-1 16/03/2024 22/03/2024 14,06647 KR 12I 32A 01 S
GRANJAS DE SANTA 

SOFIA
18 Anden -74,1127055 4,57137546

18AN00167-1 16/03/2024 22/03/2024 82,86185 KR 12JBIS 32D 81 S
GRANJAS DE SANTA 

SOFIA
18 Anden -74,1126177 4,57170325

18AN00169-1 16/03/2024 22/03/2024 21,32024 CL 40A S 12B 05
GRANJAS DE SANTA 

SOFIA
18 Anden -74,1136228 4,56902441

18AN00170-1 16/03/2024 22/03/2024 30,50322 KR 12B 40A 00 S LA RESURRECCION 18 Anden -74,1135872 4,56891645

18AN00171-1 16/03/2024 22/03/2024 17,55002 KR 12I 32A 01 S
GRANJAS DE SANTA 

SOFIA
18 Anden -74,1127493 4,57127327

18AN00172-1 16/03/2024 22/03/2024 45,75012 KR 10 36B 40 S SAN LUIS 18 Anden -74,1055485 4,5649674

18AN00172-2 16/03/2024 22/03/2024 182,19226 KR 10B 36A 72 S SAN LUIS 18 Anden -74,1047859 4,56530615

18AN00172-3 16/03/2024 22/03/2024 136,86668 KR 10C 36A 62 S SAN LUIS 18 Anden -74,1050245 4,56555779

18AN00172-4 16/03/2024 22/03/2024 38,40747 KR 10C 36A 75 S SAN LUIS 18 Anden -74,1051645 4,56570797

18AN00172-5 16/03/2024 22/03/2024 142,36444 KR 10 36B 40 S SAN LUIS 18 Anden -74,1063476 4,5657252

18AN00172-6 16/03/2024 22/03/2024 74,23002 KR 10D 36A 86 S SAN LUIS 18 Anden -74,1052816 4,56583359

18AN00172-7 16/03/2024 22/03/2024 27,41272 KR 10D 36A 75 S SAN LUIS 18 Anden -74,1053975 4,56596616

18AN00173-1 16/03/2024 22/03/2024 3,82579 CL 34A S 12 18 SAN LUIS 18 Anden -74,1053994 4,56866202

18AN00173-2 16/03/2024 22/03/2024 23,50920 KR 12BIS 34 62 S SAN LUIS 18 Anden -74,1054659 4,56873235

18AN00174-2 16/03/2024 22/03/2024 26,94034 KR 12 34A 43 S SAN LUIS 18 Anden -74,1057201 4,56821681

18AN00176-1 16/03/2024 22/03/2024 72,58369 KR 12 34B 04 S SAN LUIS 18 Anden -74,1056154 4,56797657

18AN00176-2 16/03/2024 22/03/2024 68,70721 KR 12BIS 34B 04 S SAN LUIS 18 Anden -74,1058369 4,56821393

18AN00177-1 16/03/2024 22/03/2024 95,95676 KR 11A 34B 03 S SAN LUIS 18 Anden -74,1053712 4,56771975

18AN00178-1 16/03/2024 22/03/2024 122,56292 KR 12BIS 34C 64 S SAN LUIS 18 Anden -74,1067138 4,56739302

18AN00179-2 16/03/2024 22/03/2024 155,90306 KR 12 34C 64 S SAN LUIS 18 Anden -74,1064959 4,56715302

18AN00180-1 16/03/2024 22/03/2024 14,50121 KR 11 36A 70 S SAN LUIS 18 Anden -74,1056947 4,56642167

18AN00180-10 16/03/2024 22/03/2024 349,27381 KR 11BIS 36A 44 S SAN LUIS 18 Anden -74,1056958 4,5667807

18AN00180-2 16/03/2024 22/03/2024 22,24539 KR 11 36A 64 S SAN LUIS 18 Anden -74,1056601 4,56647143

18AN00180-3 16/03/2024 22/03/2024 12,10644 KR 11 36A 52 S SAN LUIS 18 Anden -74,1055889 4,5665301

18AN00180-4 16/03/2024 22/03/2024 4,04112 KR 11 36A 57 S SAN LUIS 18 Anden -74,1056287 4,56653576

18AN00180-5 16/03/2024 22/03/2024 21,39754 KR 11 36A 52 S SAN LUIS 18 Anden -74,1055506 4,56654618

18AN00180-7 16/03/2024 22/03/2024 18,48221 KR 11BIS 36A 88 S SAN LUIS 18 Anden -74,1060479 4,56657645

18AN00180-8 16/03/2024 22/03/2024 25,85646 KR 11BIS 36A 76 S SAN LUIS 18 Anden -74,1060007 4,56664519

18AN00180-9 16/03/2024 22/03/2024 69,36493 KR 11BIS 36A 70 S SAN LUIS 18 Anden -74,1059339 4,56670483

18AN00181-1 16/03/2024 22/03/2024 77,01577 KR 10D 36A 33 S SAN LUIS 18 Anden -74,1050955 4,56631458

18AN00183-1 16/03/2024 22/03/2024 326,89686 KR 10A 36A 27 S SAN LUIS 18 Anden -74,1043383 4,56578471

18AN00183-2 16/03/2024 22/03/2024 144,94984 DG 35 S 10B 07 SAN LUIS 18 Anden -74,1038513 4,56665917

18AN00187-1 16/03/2024 22/03/2024 103,79074 KR 10 34C 00 S SAN LUIS 18 Anden -74,1030092 4,56668967

18AN00187-2 16/03/2024 22/03/2024 128,88328 KR 10 34 35 S SAN LUIS 18 Anden -74,1025965 4,56709693

18AN00187-3 16/03/2024 22/03/2024 240,70847 KR 10 31 29 S SAN LUIS 18 Anden -74,1019938 4,56773734

18AN00187-4 16/03/2024 22/03/2024 36,88311 KR 10 31 29 S SAN LUIS 18 Anden -74,101519 4,56826473

18AN00187-5 16/03/2024 22/03/2024 64,13002 KR 10D 32B 37 S SAN LUIS 18 Anden -74,1034997 4,5682124

18AN00187-6 16/03/2024 22/03/2024 77,69609 KR 10 31 29 S SAN LUIS 18 Anden -74,1013365 4,56846443

18AN00187-7 16/03/2024 22/03/2024 343,48322 KR 10C 31 00 S SAN LUIS 18 Anden -74,1026191 4,56869295

18AN00188-1 16/03/2024 22/03/2024 92,44599 KR 10 36B 40 S SAN LUIS 18 Anden -74,105765 4,56459328

18AN00188-2 16/03/2024 22/03/2024 165,62446 KR 10 36B 40 S SAN LUIS 18 Anden -74,1059953 4,56461216

18AN00188-3 16/03/2024 22/03/2024 18,77260 KR 10 36B 40 S SAN LUIS 18 Anden -74,1057697 4,56504344

18AN00188-4 16/03/2024 22/03/2024 150,19723 KR 10 36B 40 S SAN LUIS 18 Anden -74,1059789 4,56512894

18AN00189-1 16/03/2024 22/03/2024 21,56139 KR 10C 31 00 S SAN LUIS 18 Anden -74,1026793 4,56867134

18AN00189-10 16/03/2024 22/03/2024 2,83684 KR 10C 31 00 S SAN LUIS 18 Anden -74,1023621 4,56912527

18AN00189-11 16/03/2024 22/03/2024 25,72636 KR 10C 31 00 S SAN LUIS 18 Anden -74,1021431 4,56944244

18AN00189-12 16/03/2024 22/03/2024 23,73070 KR 10D 31 00 S SAN LUIS 18 Anden -74,1024804 4,56968742

18AN00189-2 16/03/2024 22/03/2024 23,67445 CL 32A S 10C 00 SAN LUIS 18 Anden -74,1027077 4,56876579

18AN00189-3 16/03/2024 22/03/2024 7,55902 KR 10C 31 00 S SAN LUIS 18 Anden -74,1025761 4,56881768

18AN00189-4 16/03/2024 22/03/2024 6,75718 CL 32A S 10C 00 SAN LUIS 18 Anden -74,1028304 4,56885525

18AN00189-5 16/03/2024 22/03/2024 29,34662 CL 32A S 10C 00 SAN LUIS 18 Anden -74,1027186 4,56882315

18AN00189-6 16/03/2024 22/03/2024 12,06034 CL 32A S 10C 30 SAN LUIS 18 Anden -74,1028565 4,56891603

18AN00189-7 16/03/2024 22/03/2024 35,64677 CL 32A S 10C 00 SAN LUIS 18 Anden -74,102808 4,56886183

18AN00189-8 16/03/2024 22/03/2024 8,10631 KR 10C 31 00 S SAN LUIS 18 Anden -74,1024037 4,56905563

18AN00189-9 16/03/2024 22/03/2024 10,18123 KR 10D 31 00 S SAN LUIS 18 Anden -74,1028651 4,56911371

18AN00190-1 16/03/2024 22/03/2024 5,74520 KR 10C 31 00 S SAN LUIS 18 Anden -74,1029137 4,56832605

18AN00190-2 16/03/2024 22/03/2024 16,94938 KR 10C 32A 99 S SAN LUIS 18 Anden -74,1030614 4,56832489

18AN00190-3 16/03/2024 22/03/2024 1,49606 KR 10C 32A 99 S SAN LUIS 18 Anden -74,1031367 4,56837957

18AN00190-4 16/03/2024 22/03/2024 3,75080 KR 10C 31 00 S SAN LUIS 18 Anden -74,1028677 4,56839706

18AN00190-5 16/03/2024 22/03/2024 16,33568 KR 10C 32A 99 S SAN LUIS 18 Anden -74,1032201 4,56843581

18AN00190-6 16/03/2024 22/03/2024 4,77606 KR 10D 31 00 S SAN LUIS 18 Anden -74,1032746 4,56853747

18AN00190-7 16/03/2024 22/03/2024 17,02335 KR 10D 31 00 S SAN LUIS 18 Anden -74,1031953 4,5686505

18AN00190-8 16/03/2024 22/03/2024 2,04156 KR 10D 31 00 S SAN LUIS 18 Anden -74,1031188 4,56876054

18AN00190-9 16/03/2024 22/03/2024 10,77281 KR 10D 31 00 S SAN LUIS 18 Anden -74,1030396 4,56887
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18AN00191-1 16/03/2024 22/03/2024 18,20505 CL 32 S 10D 00 SAN LUIS 18 Anden -74,10281 4,56952703

18AN00191-10 16/03/2024 22/03/2024 9,32499 KR 11A 32A 00 S SAN LUIS 18 Anden -74,103409 4,57004469

18AN00191-11 16/03/2024 22/03/2024 33,75253 CL 31 S 10C 00 SAN LUIS 18 Anden -74,1031013 4,57025873

18AN00191-12 16/03/2024 22/03/2024 13,66097 KR 11A 31 06 S SAN LUIS 18 Anden -74,1032527 4,57027376

18AN00191-2 16/03/2024 22/03/2024 7,88335 CL 32 S 10D 00 SAN LUIS 18 Anden -74,1029358 4,56961591

18AN00191-3 16/03/2024 22/03/2024 4,89825 CL 32 S 10D 00 SAN LUIS 18 Anden -74,1030022 4,56966153

18AN00191-4 16/03/2024 22/03/2024 1,81376 CL 32 S 10D 00 SAN LUIS 18 Anden -74,1030585 4,56969958

18AN00191-5 16/03/2024 22/03/2024 2,06848 CL 32 S 10D 00 SAN LUIS 18 Anden -74,1031229 4,56974578

18AN00191-6 16/03/2024 22/03/2024 1,61431 CL 32 S 10D 00 SAN LUIS 18 Anden -74,1031875 4,56978877

18AN00191-7 16/03/2024 22/03/2024 1,88379 CL 32 S 10D 72 SAN LUIS 18 Anden -74,1032459 4,56983038

18AN00191-8 16/03/2024 22/03/2024 7,39647 CL 31 S 10C 00 SAN LUIS 18 Anden -74,102641 4,56993592

18AN00191-9 16/03/2024 22/03/2024 14,48896 CL 32 S 10D 00 SAN LUIS 18 Anden -74,1033746 4,56992101

18AN00192-1 16/03/2024 22/03/2024 0,92446 KR 10D 31 00 S SAN LUIS 18 Anden -74,1028043 4,56944376

18AN00192-10 16/03/2024 22/03/2024 3,82492 KR 11A 32A 00 S SAN LUIS 18 Anden -74,1036032 4,56976694

18AN00192-11 16/03/2024 22/03/2024 2,81777 CL 32 S 10D 00 SAN LUIS 18 Anden -74,1033087 4,56979716

18AN00192-12 16/03/2024 22/03/2024 4,31124 KR 11A 32A 00 S SAN LUIS 18 Anden -74,1035308 4,56987085

18AN00192-13 16/03/2024 22/03/2024 13,83632 KR 11A 32 06 S SAN LUIS 18 Anden -74,1034122 4,56986879

18AN00192-2 16/03/2024 22/03/2024 1,82337 CL 32 S 10D 09 SAN LUIS 18 Anden -74,1028559 4,56947758

18AN00192-3 16/03/2024 22/03/2024 1,35452 CL 32 S 10D 00 SAN LUIS 18 Anden -74,1029155 4,56952025

18AN00192-4 16/03/2024 22/03/2024 1,69239 CL 32 S 10D 23 SAN LUIS 18 Anden -74,1029424 4,569539

18AN00192-5 16/03/2024 22/03/2024 5,18782 CL 32 S 10D 31 SAN LUIS 18 Anden -74,1029849 4,56956799

18AN00192-7 16/03/2024 22/03/2024 13,69754 KR 11A 32A 00 S SAN LUIS 18 Anden -74,103684 4,56965085

18AN00192-8 16/03/2024 22/03/2024 6,98084 CL 32 S 10D 00 SAN LUIS 18 Anden -74,1031506 4,56968397

18AN00192-9 16/03/2024 22/03/2024 0,67501 CL 32 S 10D 00 SAN LUIS 18 Anden -74,103256 4,56975843

18AN00193-1 16/03/2024 22/03/2024 3,41258 CL 34 S 11 00 SAN LUIS 18 Anden -74,1039769 4,56835349

18AN00193-10 16/03/2024 22/03/2024 0,39148 KR 11 32A 00 S SAN LUIS 18 Anden -74,103498 4,56904345

18AN00193-2 16/03/2024 22/03/2024 1,70740 KR 11 32A 00 S SAN LUIS 18 Anden -74,1039197 4,56843536

18AN00193-3 16/03/2024 22/03/2024 3,03012 KR 11 32A 86 S SAN LUIS 18 Anden -74,1038932 4,56847404

18AN00193-4 16/03/2024 22/03/2024 7,39596 KR 11 32A 00 S SAN LUIS 18 Anden -74,103839 4,56855286

18AN00193-5 16/03/2024 22/03/2024 3,20870 KR 11 32A 00 S SAN LUIS 18 Anden -74,1037913 4,56862079

18AN00193-6 16/03/2024 22/03/2024 5,09501 KR 11 32A 00 S SAN LUIS 18 Anden -74,1037515 4,56867739

18AN00193-7 16/03/2024 22/03/2024 1,40770 KR 11 32A 00 S SAN LUIS 18 Anden -74,1037223 4,56872061

18AN00193-8 16/03/2024 22/03/2024 4,18173 KR 11 32A 54 S SAN LUIS 18 Anden -74,1036483 4,56882811

18AN00193-9 16/03/2024 22/03/2024 4,36339 KR 11 32A 30 S SAN LUIS 18 Anden -74,1035254 4,56900447

18AN00194-1 16/03/2024 22/03/2024 9,67227 KR 11 32A 00 S SAN LUIS 18 Anden -74,1038256 4,56868455

18AN00194-10 16/03/2024 22/03/2024 5,73187 KR 11A 32A 18 S SAN LUIS 18 Anden -74,1039016 4,56933613

18AN00194-11 16/03/2024 22/03/2024 14,20012 KR 11A 32A 00 S SAN LUIS 18 Anden -74,1038366 4,56943036

18AN00194-2 16/03/2024 22/03/2024 4,59665 KR 11 32A 37 S SAN LUIS 18 Anden -74,1036872 4,56888509

18AN00194-3 16/03/2024 22/03/2024 8,09771 KR 11A 32A 64 S SAN LUIS 18 Anden -74,1041917 4,56891685

18AN00194-4 16/03/2024 22/03/2024 2,30830 KR 11A 32A 58 S SAN LUIS 18 Anden -74,104161 4,56896629

18AN00194-5 16/03/2024 22/03/2024 10,05960 KR 11 32A 00 S SAN LUIS 18 Anden -74,1036197 4,56898395

18AN00194-6 16/03/2024 22/03/2024 6,93789 KR 11A 32A 00 S SAN LUIS 18 Anden -74,1040681 4,56909619

18AN00194-7 16/03/2024 22/03/2024 8,40269 KR 11A 32A 00 S SAN LUIS 18 Anden -74,1040225 4,56916299

18AN00194-8 16/03/2024 22/03/2024 1,67702 CL 32A S 11 05 SAN LUIS 18 Anden -74,1034784 4,56918254

18AN00194-9 16/03/2024 22/03/2024 3,96395 KR 11A 32A 00 S SAN LUIS 18 Anden -74,1039837 4,5692209

18AN00195-1 16/03/2024 22/03/2024 71,43574 KR 11A 32 49 S SAN LUIS 18 Anden -74,1043183 4,56887312

18AN00195-2 16/03/2024 22/03/2024 36,66137 KR 11A 32 49 S SAN LUIS 18 Anden -74,1041136 4,56916827

18AN00195-3 16/03/2024 22/03/2024 49,60590 KR 11A 32 49 S SAN LUIS 18 Anden -74,1039146 4,56945429

18AN00195-4 16/03/2024 22/03/2024 215,26365 KR 11A 32 49 S SAN LUIS 18 Anden -74,1048004 4,56977045

18AN00195-5 16/03/2024 22/03/2024 145,91413 KR 11A 32 49 S SAN LUIS 18 Anden -74,1035351 4,57000083

18AN00195-6 16/03/2024 22/03/2024 84,25655 KR 11A 32 49 S SAN LUIS 18 Anden -74,1034988 4,57053859

18AN00195-7 16/03/2024 22/03/2024 181,01034 KR 11A 32 49 S SAN LUIS 18 Anden -74,1042942 4,5704864

18AN00195-8 16/03/2024 22/03/2024 57,21039 KR 11A 32 49 S SAN LUIS 18 Anden -74,1038714 4,57080097

18AN00196-1 16/03/2024 22/03/2024 39,86033 KR 10 36B 40 S SAN LUIS 18 Anden -74,107402 4,56552659

18AN00197-1 16/03/2024 22/03/2024 149,14754 DG 48ABIS S 5J 99 PUERTO RICO 18 Anden -74,1114384 4,56135123

18AN00197-2 16/03/2024 22/03/2024 57,30264 DG 48ABIS S 5J 99 PUERTO RICO 18 Anden -74,110862 4,56140093

18AN00197-3 16/03/2024 22/03/2024 72,24396 TV 5J 47 10 S PUERTO RICO 18 Anden -74,1107702 4,56143476

18AN00197-4 16/03/2024 22/03/2024 116,88822 DG 48ABIS S 5J 99 PUERTO RICO 18 Anden -74,1114835 4,5614988

18AN00197-5 16/03/2024 22/03/2024 196,28883 DG 48ABIS S 5J 99 PUERTO RICO 18 Anden -74,1107926 4,56158645

18AN00198-1 16/03/2024 22/03/2024 99,35178 TV 5J 47 10 S PUERTO RICO 18 Anden -74,1107594 4,56103946

18AN00198-2 16/03/2024 22/03/2024 122,13694 TV 5J 47 10 S PUERTO RICO 18 Anden -74,1107605 4,56119259

18AN00198-3 16/03/2024 22/03/2024 29,33050 DG 48ABIS S 5J 99 PUERTO RICO 18 Anden -74,110869 4,56127263

18AN00199-1 16/03/2024 22/03/2024 178,65529 TV 5J 47 10 S PUERTO RICO 18 Anden -74,1107554 4,56084667

18AN00200-1 16/03/2024 22/03/2024 714,41447 DG 48ABIS S 5J 99 PUERTO RICO 18 Anden -74,1109753 4,55984613

18AN00201-1 16/03/2024 22/03/2024 146,67677 DG 48ABIS S 5J 99 PUERTO RICO 18 Anden -74,1112617 4,55951134

18AN00201-2 16/03/2024 22/03/2024 452,17643 DG 48ABIS S 5J 99 PUERTO RICO 18 Anden -74,1111831 4,55955999

18AN00202-1 16/03/2024 22/03/2024 300,56733 DG 48ABIS S 5J 99 PUERTO RICO 18 Anden -74,1112124 4,55908746

18AN00204-1 16/03/2024 22/03/2024 268,31395 CL 40 S 7B 22 CERROS DE ORIENTE 18 Anden -74,1058153 4,5613738



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

18AN00204-2 16/03/2024 22/03/2024 1370,47946 CL 40 S 7B 22 CERROS DE ORIENTE 18 Anden -74,1056574 4,56123482

18AN00205-1 9/03/2024 15/03/2024 99,13848 TV 5A 48J BIS B SUR CERROS DE ORIENTE 18 Anden -74,1079204 4,55590321

18AN00205-2 9/03/2024 15/03/2024 28,89999 CL 48JBISA S 5 55 CERROS DE ORIENTE 18 Anden -74,1078651 4,55617802

18AN00205-3 9/03/2024 15/03/2024 98,87851 KR 5A 48J 24 S CERROS DE ORIENTE 18 Anden -74,1078051 4,5564701

18AN00206-1 9/03/2024 15/03/2024 14,77687 CL 48K S 5 55 CERROS DE ORIENTE 18 Anden -74,1080938 4,55505796

18AN00206-2 9/03/2024 15/03/2024 4,85480 KR 5A 48K SUR CERROS DE ORIENTE 18 Anden -74,1080759 4,55514214

18AN00206-3 9/03/2024 15/03/2024 67,66725 TV 5A 48J BIS B SUR CERROS DE ORIENTE 18 Anden -74,1080405 4,55531428

18AN00206-4 9/03/2024 15/03/2024 47,62256 CL 48JBISD S 5 54 CERROS DE ORIENTE 18 Anden -74,1079874 4,55557089

18AN00207-1 9/03/2024 15/03/2024 55,12732 CL 48JBISC S 3 50 CERROS DE ORIENTE 18 Anden -74,1068033 4,55560833

18AN00208-1 9/03/2024 15/03/2024 105,10257 CL 48JBISC S 3 51 CERROS DE ORIENTE 18 Anden -74,1067474 4,55537515

18AN00209-1 9/03/2024 15/03/2024 33,83913 KR 1A 48J 04 S CERROS DE ORIENTE 18 Anden -74,1058079 4,55687748

18AN00210-1 9/03/2024 15/03/2024 68,65348 DG 48J S 2 CERROS DE ORIENTE 18 Anden -74,1065503 4,55684904

18AN00211-1 9/03/2024 15/03/2024 184,82045 DG 48J S 2 25 CERROS DE ORIENTE 18 Anden -74,1065531 4,55561964

18AN00212-1 9/03/2024 15/03/2024 114,77236 DG 48J S 2A 31 CERROS DE ORIENTE 18 Anden -74,1063586 4,5547447

18AN00212-2 9/03/2024 15/03/2024 142,47451 DG 48J S 2A 31 CERROS DE ORIENTE 18 Anden -74,1064194 4,55501644

18AN00212-3 9/03/2024 15/03/2024 89,35377 DG 48J S 2A 31 CERROS DE ORIENTE 18 Anden -74,1064845 4,55531614

18AN00213-1 9/03/2024 15/03/2024 3,49648 CL 48PBIS S 1A 00 CERROS DE ORIENTE 18 Anden -74,1044424 4,54808298

18AN00213-2 9/03/2024 15/03/2024 125,25993 CL 48PBIS S 1A 00 CERROS DE ORIENTE 18 Anden -74,1043633 4,54803563

18AN00214-1 9/03/2024 15/03/2024 116,18975 CL 48PBIS S 1A 00 CERROS DE ORIENTE 18 Anden -74,1047366 4,54787639

18AN00214-2 9/03/2024 15/03/2024 54,56098 CL 48P SUR 5 238 CERROS DE ORIENTE 18 Anden -74,1084609 4,55306731

18AN00214-3 9/03/2024 15/03/2024 641,66278 KR 5A 48M 50 S CERROS DE ORIENTE 18 Anden -74,1082909 4,55311859

18AN00214-4 9/03/2024 15/03/2024 86,46210 KR 5A 48M 50 S CERROS DE ORIENTE 18 Anden -74,1083144 4,55385603

18AN00214-5 9/03/2024 15/03/2024 20,90650 KR 5A 48M 50 S CERROS DE ORIENTE 18 Anden -74,1082379 4,55432103

18AN00214-6 9/03/2024 15/03/2024 245,20219 KR 3 48G 05 S CERROS DE ORIENTE 18 Anden -74,1072036 4,55797427

18AN00214-7 9/03/2024 15/03/2024 244,31733 DG 48J S 1 96 CERROS DE ORIENTE 18 Anden -74,1070091 4,55755661

18AN00215-1 16/03/2024 22/03/2024 4,16446 KR 10 48H 03 S ARBOLEDA SUR 18 Anden -74,1160341 4,5614234

18AN00215-2 16/03/2024 22/03/2024 14,16706 KR 10 48F 79 S ARBOLEDA SUR 18 Anden -74,116006 4,56143001

18AN00216-1 9/03/2024 15/03/2024 5,30235 KR 10 49B 53 S GUIPARMA 18 Anden -74,1194839 4,55952639

18AN00216-10 9/03/2024 15/03/2024 16,76844 KR 10 49B 02 S GUIPARMA 18 Anden -74,1191353 4,55990968

18AN00216-2 9/03/2024 15/03/2024 10,40533 KR 10 49B 53 S GUIPARMA 18 Anden -74,1194011 4,55955068

18AN00216-3 9/03/2024 15/03/2024 10,75728 KR 10 49B 53 S GUIPARMA 18 Anden -74,1192961 4,55958159

18AN00216-4 9/03/2024 15/03/2024 10,42520 KR 10 49B 53 S GUIPARMA 18 Anden -74,1191939 4,55961148

18AN00216-5 9/03/2024 15/03/2024 5,15186 KR 10 49B 53 S GUIPARMA 18 Anden -74,1191119 4,55963555

18AN00216-6 9/03/2024 15/03/2024 3,36152 KR 10 49B 53 S GUIPARMA 18 Anden -74,1190515 4,55965336

18AN00216-7 9/03/2024 15/03/2024 3,49104 KR 10 49B 02 S GUIPARMA 18 Anden -74,11902 4,55971506

18AN00216-8 9/03/2024 15/03/2024 15,12089 KR 10 49B 02 S GUIPARMA 18 Anden -74,1190397 4,55977179

18AN00216-9 9/03/2024 15/03/2024 30,76376 KR 10 49B 02 S GUIPARMA 18 Anden -74,1191127 4,55984412

18AN00217-1 9/03/2024 15/03/2024 112,90041 KR 10 49B 02 S GUIPARMA 18 Anden -74,119176 4,56004829

18AN00217-2 9/03/2024 15/03/2024 18,38215 KR 10 49B 02 S GUIPARMA 18 Anden -74,119217 4,56018739

18AN00218-1 16/03/2024 22/03/2024 19,13766 KR 11 48I 70 S GUIPARMA 18 Anden -74,1177549 4,56214262

18AN00218-2 16/03/2024 22/03/2024 14,32541 CL 48IBISA S 11 03 GUIPARMA 18 Anden -74,117674 4,56223637

18AN00219-1 9/03/2024 15/03/2024 43,18887 KR 10B 49B 27 S GUIPARMA 18 Anden -74,1192451 4,56026938

18AN00220-1 9/03/2024 15/03/2024 113,87192 CL 49B S 9 89 GUIPARMA 18 Anden -74,1188319 4,55816115

18AN00220-2 9/03/2024 15/03/2024 406,73468 CL 49B S 9 89 GUIPARMA 18 Anden -74,118903 4,55820306

18AN00220-3 9/03/2024 15/03/2024 2,65379 CL 49B S 9 89 GUIPARMA 18 Anden -74,1200065 4,55929646

18AN00220-4 9/03/2024 15/03/2024 107,26496 CL 49B S 9 89 GUIPARMA 18 Anden -74,1195028 4,55944283

18AN00221-1 16/03/2024 22/03/2024 12,33114 CL 39 S 10A 00 LA RESURRECCION I 18 Anden -74,1083354 4,56484953

18AN00221-2 16/03/2024 22/03/2024 1,40663 CL 39 S 10A 00 LA RESURRECCION I 18 Anden -74,1084855 4,56486866

18AN00221-3 16/03/2024 22/03/2024 13,02064 CL 39 S 10A 00 LA RESURRECCION I 18 Anden -74,108377 4,56485821

18AN00221-4 16/03/2024 22/03/2024 12,58248 CL 39 S 10A 00 LA RESURRECCION I 18 Anden -74,1085165 4,5648661

18AN00221-5 16/03/2024 22/03/2024 28,55191 CL 39 S 10A 00 LA RESURRECCION I 18 Anden -74,1084294 4,56486055

18AN00222-1 16/03/2024 22/03/2024 103,30254 DG 32B S 11G 00 LA RESURRECCION I 18 Anden -74,1108269 4,5671814

18AN00222-2 16/03/2024 22/03/2024 78,06533 DG 32B S 11G 00 LA RESURRECCION I 18 Anden -74,1105251 4,56738738

18AN00222-3 16/03/2024 22/03/2024 144,56202 KR 11G 37 21 S LA RESURRECCION I 18 Anden -74,1104318 4,56742704

18AN00223-1 16/03/2024 22/03/2024 2,39218 CL 36D S 11A 81 LA RESURRECCION I 18 Anden -74,1085706 4,56726745

18AN00223-2 16/03/2024 22/03/2024 5,90105 CL 36D S 11A 81 LA RESURRECCION I 18 Anden -74,1085975 4,56729696

18AN00224-1 16/03/2024 22/03/2024 26,12326 KR 11A 36D 26 S LA RESURRECCION I 18 Anden -74,1080868 4,56626152

18AN00224-2 16/03/2024 22/03/2024 125,62939 CL 36D S 11A 03 LA RESURRECCION I 18 Anden -74,1079238 4,56638345

18AN00225-1 16/03/2024 22/03/2024 18,86733 CL 39 S 10 00 LA RESURRECCION I 18 Anden -74,1082089 4,56480298

18AN00225-2 16/03/2024 22/03/2024 2,77811 CL 39 S 10A 00 LA RESURRECCION I 18 Anden -74,108295 4,56484088

18AN00225-3 16/03/2024 22/03/2024 4,00234 CL 39 S 10 00 LA RESURRECCION I 18 Anden -74,1082806 4,56484038

18AN00225-4 16/03/2024 22/03/2024 60,95174 CL 39 S 10 00 LA RESURRECCION I 18 Anden -74,1082183 4,56484073

18AN00226-1 16/03/2024 22/03/2024 4,62872 KR 10 39 15 S LA RESURRECCION I 18 Anden -74,1081411 4,56467253

18AN00227-1 16/03/2024 22/03/2024 20,70123 CL 37 S 11C 00 LA RESURRECCION I 18 Anden -74,1086029 4,56508451

18AN00227-2 16/03/2024 22/03/2024 40,02989 CL 37 S 11C 00 LA RESURRECCION I 18 Anden -74,1085744 4,56531886

18AN00227-3 16/03/2024 22/03/2024 114,76130 CL 37 S 11C 00 LA RESURRECCION I 18 Anden -74,1086186 4,56589257

18AN00227-4 16/03/2024 22/03/2024 14,91537 CL 37 S 11C 00 LA RESURRECCION I 18 Anden -74,1089345 4,56634513

18AN00227-5 16/03/2024 22/03/2024 5,64929 CL 37 S 11C 00 LA RESURRECCION I 18 Anden -74,1090989 4,56652316
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18AN00227-6 16/03/2024 22/03/2024 33,58423 CL 37 S 11C 00 LA RESURRECCION I 18 Anden -74,1092701 4,56656886

18AN00227-7 16/03/2024 22/03/2024 13,82391 CL 37 S 11C 00 LA RESURRECCION I 18 Anden -74,1095123 4,56660283

18AN00228-1 9/03/2024 15/03/2024 41,33771 CL 49B S 2C 02 E DIANA TURBAY CULTIVOS 18 Anden -74,1059814 4,54215707

18AN00229-1 9/03/2024 15/03/2024 38,83496 CL 49B S 2C 02 E DIANA TURBAY CULTIVOS 18 Anden -74,1058436 4,54209369

18AN00230-1 9/03/2024 15/03/2024 505,69817 KR 3F E 49A 73 S DIANA TURBAY CULTIVOS 18 Anden -74,1048945 4,54031024

18AN00232-1 16/03/2024 22/03/2024 133,84796 DG 45BIS S 5L 03 CARMEN DEL SOL 18 Anden -74,1115742 4,56151912

18AN00233-2 16/03/2024 22/03/2024 22,74759 TV 5LBISA 48A 04 S CARMEN DEL SOL 18 Anden -74,1120991 4,56058776

18AN00233-3 16/03/2024 22/03/2024 110,55633 TV 5LBISA 48A 04 S CARMEN DEL SOL 18 Anden -74,1121225 4,56103237

18AN00233-4 16/03/2024 22/03/2024 370,57032 DG 48ABIS S 5J 99 CARMEN DEL SOL 18 Anden -74,1114194 4,56114485

18AN00234-1 16/03/2024 22/03/2024 37,38065 DG 48ABIS S 5J 99 CARMEN DEL SOL 18 Anden -74,1115635 4,5611744

18AN00234-2 16/03/2024 22/03/2024 26,78914 DG 48ABIS S 5J 99 CARMEN DEL SOL 18 Anden -74,1115831 4,56123715

18AN00235-1 9/03/2024 15/03/2024 20,27698 KR 2BIS E 49B 08 S LOS ARRAYANES II 18 Anden -74,1064947 4,54259117

18AN00236-1 9/03/2024 15/03/2024 206,90533 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1061697 4,54237919

18AN00238-2 23/03/2024 30/03/2024 36,74249 CL 27 S 22A 49 OLAYA 18 Anden -74,1096605 4,58371036

18AN00238-3 23/03/2024 30/03/2024 12,51286 CL 27 S 22A 55 INT 17 OLAYA 18 Anden -74,109783 4,58380662

18AN00238-4 23/03/2024 30/03/2024 11,36928 CL 27 S 22A 55 INT 3 OLAYA 18 Anden -74,1098804 4,58382756

18AN00238-5 23/03/2024 30/03/2024 6,33444 CL 27 S 22A 65 OLAYA 18 Anden -74,1095085 4,58389429

18AN00238-6 23/03/2024 30/03/2024 12,16033 CL 27 S 22A 65 OLAYA 18 Anden -74,1095415 4,58396123

18AN00239-1 23/03/2024 30/03/2024 10,07472 CL 22 S 21 09 OLAYA 18 Anden -74,1085506 4,58240407

18AN00239-2 23/03/2024 30/03/2024 18,86430 CL 22 S 21 09 OLAYA 18 Anden -74,1086002 4,58249488

18AN00239-3 23/03/2024 30/03/2024 89,86522 CL 22 S 21 09 OLAYA 18 Anden -74,1087346 4,58273998

18AN00239-4 23/03/2024 30/03/2024 35,26614 CL 22 S 21 09 OLAYA 18 Anden -74,1088843 4,58300849

18AN00239-5 23/03/2024 30/03/2024 124,51944 CL 22 S 21 09 OLAYA 18 Anden -74,1090548 4,58333042

18AN00239-6 23/03/2024 30/03/2024 141,72506 CL 22 S 21 09 OLAYA 18 Anden -74,1093755 4,58392061

18AN00240-1 1/03/2024 8/03/2024 8,74286 KR 24 31A 06 S QUIROGA 18 Anden -74,1137777 4,58323351

18AN00240-2 1/03/2024 8/03/2024 11,76757 KR 24 31 38 S QUIROGA 18 Anden -74,1136764 4,5832688

18AN00240-3 1/03/2024 8/03/2024 13,09735 KR 24 31 24 S QUIROGA 18 Anden -74,1135256 4,58332063

18AN00240-4 1/03/2024 8/03/2024 28,65607 KR 24 31 08 S QUIROGA 18 Anden -74,1134002 4,58336326

18AN00241-1 1/03/2024 8/03/2024 404,77620 CL 31B S 22 22 QUIROGA 18 Anden -74,1132724 4,58118318

18AN00242-1 1/03/2024 8/03/2024 44,06564 KR 21B 31 25 S QUIROGA 18 Anden -74,1124231 4,58074229

18AN00242-2 1/03/2024 8/03/2024 101,95915 CL 31 S 21B 03 QUIROGA 18 Anden -74,1123591 4,58083137

18AN00242-3 1/03/2024 8/03/2024 12,80496 CL 31 BIS S 21B 33 QUIROGA 18 Anden -74,1125123 4,5809945

18AN00243-1 1/03/2024 8/03/2024 5,17293 KR 21A 31A 23 S QUIROGA 18 Anden -74,1128427 4,58018856

18AN00243-2 1/03/2024 8/03/2024 10,89129 KR 21A 31A 23 S QUIROGA 18 Anden -74,1127946 4,58020669

18AN00243-3 1/03/2024 8/03/2024 23,73517 KR 21A 31A 17 S QUIROGA 18 Anden -74,1127268 4,58023516

18AN00243-4 1/03/2024 8/03/2024 16,57854 KR 21A 31A 03 S QUIROGA 18 Anden -74,1126517 4,58026708

18AN00244-1 1/03/2024 8/03/2024 37,53232 KR 21B 31 16 S QUIROGA 18 Anden -74,1123417 4,58071092

18AN00244-2 1/03/2024 8/03/2024 3,75868 KR 21B 31 16 S QUIROGA 18 Anden -74,1123087 4,58072298

18AN00244-3 1/03/2024 8/03/2024 11,31492 KR 21B 31 16 S QUIROGA 18 Anden -74,1122932 4,5807289

18AN00244-4 1/03/2024 8/03/2024 91,36452 KR 21B 31 04 S QUIROGA 18 Anden -74,1122165 4,58077398

18AN00245-2 1/03/2024 8/03/2024 41,79574 CL 31B S 21 22 QUIROGA 18 Anden -74,1127766 4,58012801

18AN00245-3 1/03/2024 8/03/2024 11,34822 KR 21A 31A 16 S QUIROGA 18 Anden -74,1126577 4,58017928

18AN00245-4 1/03/2024 8/03/2024 11,79107 KR 21A 31A 04 S QUIROGA 18 Anden -74,1126036 4,58020249

18AN00245-5 1/03/2024 8/03/2024 11,49408 KR 21A 31A 04 S QUIROGA 18 Anden -74,1125493 4,58022535

18AN00246-1 1/03/2024 8/03/2024 36,02564 CL 31B S 19 04 QUIROGA 18 Anden -74,1123203 4,57882943

18AN00246-2 1/03/2024 8/03/2024 11,97241 CL 31B S 19 04 QUIROGA 18 Anden -74,1123395 4,57887457

18AN00246-3 1/03/2024 8/03/2024 25,54353 CL 31B S 19 56 QUIROGA 18 Anden -74,1125311 4,57931145

18AN00247-1 1/03/2024 8/03/2024 47,61117
CL 31D S - KR 33 

ESQUINA SURORIENTAL
QUIROGA 18 Anden -74,1143081 4,58099538

18AN00248-1 1/03/2024 8/03/2024 48,44819 CL 32 S 23F 20 QUIROGA 18 Anden -74,1155633 4,58243382

18AN00248-2 1/03/2024 8/03/2024 13,35101 KR 24 31C 96 S QUIROGA 18 Anden -74,1156017 4,58254135

18AN00249-1 1/03/2024 8/03/2024 118,34883 CL 32 S 23C 26 QUIROGA 18 Anden -74,1153966 4,58189775

18AN00249-2 1/03/2024 8/03/2024 8,69992 KR 23D 31C 69 S QUIROGA 18 Anden -74,1154242 4,58202438

18AN00249-3 1/03/2024 8/03/2024 40,36271 CL 32 S 23D 20 QUIROGA 18 Anden -74,1154709 4,58216301

18AN00250-1 1/03/2024 8/03/2024 11,32088 CL 32 S 23C 06 QUIROGA 18 Anden -74,1153413 4,5817794

18AN00251-1 1/03/2024 8/03/2024 6,26142 CL 32A S 23 02 QUIROGA 18 Anden -74,1148944 4,58068594

18AN00251-10 1/03/2024 8/03/2024 14,02403 CL 32 S 23 62 QUIROGA 18 Anden -74,1148198 4,58176013

18AN00251-11 1/03/2024 8/03/2024 11,43495 CL 32 S 23 62 QUIROGA 18 Anden -74,1146916 4,58180432

18AN00251-3 1/03/2024 8/03/2024 1,94913 CL 32 S 23 62 QUIROGA 18 Anden -74,1149753 4,58096358

18AN00251-4 1/03/2024 8/03/2024 8,75769 CL 32 S 23 62 QUIROGA 18 Anden -74,1150536 4,58113901

18AN00251-5 1/03/2024 8/03/2024 8,81487 CL 32 S 23 62 QUIROGA 18 Anden -74,1150672 4,58122354

18AN00251-6 1/03/2024 8/03/2024 16,02398 CL 32 S 23 62 QUIROGA 18 Anden -74,1151005 4,58150833

18AN00251-7 1/03/2024 8/03/2024 23,91843 CL 32 S 23 62 QUIROGA 18 Anden -74,1151842 4,58156248

18AN00251-8 1/03/2024 8/03/2024 16,08008 CL 32 S 23 62 QUIROGA 18 Anden -74,1150844 4,58166988

18AN00251-9 1/03/2024 8/03/2024 12,67129 CL 32 S 23 62 QUIROGA 18 Anden -74,1149532 4,58171575

18AN00252-1 1/03/2024 8/03/2024 223,61532 KR 19 31F 04 S QUIROGA 18 Anden -74,1134438 4,57809631
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18AN00253-1 1/03/2024 8/03/2024 3,58646 CL 31B S 23 60 QUIROGA 18 Anden -74,1133607 4,5814497

18AN00253-2 1/03/2024 8/03/2024 4,14186 CL 31B S 23 60 QUIROGA 18 Anden -74,1132241 4,58151736

18AN00253-3 1/03/2024 8/03/2024 2,33321 CL 31B S 23 60 QUIROGA 18 Anden -74,1131725 4,58153554

18AN00253-4 1/03/2024 8/03/2024 38,72119 CL 31B S 23 60 QUIROGA 18 Anden -74,1132942 4,58194615

18AN00254-1 1/03/2024 8/03/2024 38,37369 KR 21A 31A 00 S QUIROGA 18 Anden -74,1125273 4,58046681

18AN00255-1 1/03/2024 8/03/2024 36,71729 CL 32 S 23D 07 QUIROGA CENTRAL 18 Anden -74,1154832 4,58207049

18AN00255-2 1/03/2024 8/03/2024 20,30374 CL 32 S 23D 25 QUIROGA CENTRAL 18 Anden -74,1155366 4,58222132

18AN00255-3 1/03/2024 8/03/2024 39,50186 CL 32 S 23F 07 QUIROGA CENTRAL 18 Anden -74,1155746 4,58234014

18AN00255-4 1/03/2024 8/03/2024 42,55075 KR 24 32 02 S QUIROGA CENTRAL 18 Anden -74,1156254 4,58249048

18AN00256-1 1/03/2024 8/03/2024 34,04510 KR 18A 32 45 S QUIROGA CENTRAL 18 Anden -74,114316 4,57746065

18AN00256-2 1/03/2024 8/03/2024 3,19036 KR 18A 32 43 S QUIROGA CENTRAL 18 Anden -74,1142154 4,57749456

18AN00256-3 1/03/2024 8/03/2024 22,62850 KR 18A 32 43 S QUIROGA CENTRAL 18 Anden -74,1142491 4,5774862

18AN00256-4 1/03/2024 8/03/2024 3,57112 KR 18A 32 37 S QUIROGA CENTRAL 18 Anden -74,1142022 4,57749908

18AN00256-5 1/03/2024 8/03/2024 3,89069 KR 18A 32 37 S QUIROGA CENTRAL 18 Anden -74,114187 4,57750421

18AN00256-6 1/03/2024 8/03/2024 48,28818 KR 18A 32 31 S QUIROGA CENTRAL 18 Anden -74,1141245 4,57753239

18AN00256-7 1/03/2024 8/03/2024 76,82316 CL 32 S 18A 03 QUIROGA CENTRAL 18 Anden -74,1139492 4,57759828

18AN00257-1 1/03/2024 8/03/2024 20,54931 KR 18A 32A 55 S QUIROGA CENTRAL 18 Anden -74,1148537 4,57726141

18AN00257-2 1/03/2024 8/03/2024 2,76940 KR 18A 32A 13 S QUIROGA CENTRAL 18 Anden -74,1145375 4,57737495

18AN00257-3 1/03/2024 8/03/2024 107,76427 KR 18A 32A 31 S QUIROGA CENTRAL 18 Anden -74,1146553 4,57733607

18AN00257-4 1/03/2024 8/03/2024 41,07971 KR 18A 32A 09 S QUIROGA CENTRAL 18 Anden -74,1144712 4,5773986

18AN00258-1 1/03/2024 8/03/2024 57,47593 KR 23 32B 21 S QUIROGA CENTRAL 18 Anden -74,1161753 4,58030171

18AN00258-2 1/03/2024 8/03/2024 17,32209 KR 23 32B 21 S QUIROGA CENTRAL 18 Anden -74,1162507 4,58032808

18AN00258-3 1/03/2024 8/03/2024 1,03178 KR 23 32B 09 S QUIROGA CENTRAL 18 Anden -74,1159955 4,58037263

18AN00258-4 1/03/2024 8/03/2024 132,67593 KR 23 32B 21 S QUIROGA CENTRAL 18 Anden -74,1160679 4,58033953

18AN00258-5 1/03/2024 8/03/2024 30,39871 KR 23 32B 09 S QUIROGA CENTRAL 18 Anden -74,1159692 4,58038709

18AN00258-6 1/03/2024 8/03/2024 4,09580 CL 33 S 23 22 QUIROGA CENTRAL 18 Anden -74,1163298 4,58053655

18AN00259-1 1/03/2024 8/03/2024 4,43584 KR 24 33 64 S QUIROGA CENTRAL 18 Anden -74,1176117 4,58193313

18AN00259-2 1/03/2024 8/03/2024 13,31059 KR 24 33 38 S QUIROGA CENTRAL 18 Anden -74,1173467 4,58201806

18AN00260-1 1/03/2024 8/03/2024 4,55855 KR 23C 35 06 S QUIROGA CENTRAL 18 Anden -74,1177326 4,58065256

18AN00260-2 1/03/2024 8/03/2024 0,62545 CL 34 S KR 23C QUIROGA CENTRAL 18 Anden -74,11775 4,58069935

18AN00262-1 1/03/2024 8/03/2024 37,89094 KR 21B 34 63 S QUIROGA CENTRAL 18 Anden -74,1170807 4,57868673

18AN00263-1 1/03/2024 8/03/2024 102,13375 CL 36 S 21C 16 QUIROGA CENTRAL 18 Anden -74,1180055 4,57892701

18AN00263-2 1/03/2024 8/03/2024 43,32724 CL 36 S 22A 48 QUIROGA CENTRAL 18 Anden -74,1180806 4,57921308

18AN00263-3 1/03/2024 8/03/2024 23,28621 CL 36 S 22A 48 QUIROGA CENTRAL 18 Anden -74,1181153 4,57934586

18AN00264-1 1/03/2024 8/03/2024 85,08323 CL 36 S 20A 24 QUIROGA CENTRAL 18 Anden -74,117765 4,57801268

18AN00264-2 1/03/2024 8/03/2024 10,57938 CL 36 S 21 18 QUIROGA CENTRAL 18 Anden -74,1178278 4,57825156

18AN00264-3 1/03/2024 8/03/2024 59,58118 CL 36 S 21 18 QUIROGA CENTRAL 18 Anden -74,1178719 4,57841945

18AN00264-4 1/03/2024 8/03/2024 35,36663 CL 36 S 21C 16 QUIROGA CENTRAL 18 Anden -74,117933 4,57865286

18AN00265-1 1/03/2024 8/03/2024 45,09881 CL 36 S 20 20 QUIROGA CENTRAL 18 Anden -74,1176267 4,57748686

18AN00265-2 1/03/2024 8/03/2024 43,18177 CL 36 S 20 20 QUIROGA CENTRAL 18 Anden -74,1176804 4,57769174

18AN00266-1 1/03/2024 8/03/2024 22,51354 CL 36 S 18B 10 QUIROGA CENTRAL 18 Anden -74,1175248 4,5771055

18AN00266-2 1/03/2024 8/03/2024 35,24015 CL 36 S 18B 10 QUIROGA CENTRAL 18 Anden -74,1175606 4,57724132

18AN00267-1 1/03/2024 8/03/2024 100,35074 CL 36 S 18B 10 QUIROGA CENTRAL 18 Anden -74,1174369 4,57677171

18AN00268-1 1/03/2024 8/03/2024 21,66202 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1184543 4,57835935

18AN00269-1 1/03/2024 8/03/2024 2,97770 CL 37 S 20 20 QUIROGA SUR 18 Anden -74,1180811 4,57739651

18AN00269-2 1/03/2024 8/03/2024 10,33136 KR 20 36 21 S QUIROGA SUR 18 Anden -74,1179975 4,57742561

18AN00269-3 1/03/2024 8/03/2024 1,59988 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1182473 4,5776299

18AN00269-4 1/03/2024 8/03/2024 10,42729 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1183563 4,57801594

18AN00269-5 1/03/2024 8/03/2024 19,50771 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1183842 4,57811479

18AN00270-1 1/03/2024 8/03/2024 17,73873 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1179671 4,57666578

18AN00270-2 1/03/2024 8/03/2024 6,62890 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1180781 4,57704605

18AN00270-3 1/03/2024 8/03/2024 38,92338 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1181212 4,57721288

18AN00270-4 1/03/2024 8/03/2024 17,56987 KR 20 36 32 S QUIROGA SUR 18 Anden -74,1180491 4,57733755

18AN00271-1 1/03/2024 8/03/2024 53,67438 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1188683 4,57911105

18AN00271-2 1/03/2024 8/03/2024 12,65166 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1189734 4,57926623

18AN00271-3 1/03/2024 8/03/2024 63,52228 KR 24 37 00 S QUIROGA SUR 18 Anden -74,118973 4,57942684

18AN00272-1 1/03/2024 8/03/2024 17,34317 CL 40 S 22 08 QUIROGA SUR 18 Anden -74,1201441 4,57817336

18AN00272-10 1/03/2024 8/03/2024 0,99357 KR 22A 38 38 S QUIROGA SUR 18 Anden -74,1198981 4,57866619

18AN00272-11 1/03/2024 8/03/2024 14,12251 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1187139 4,57866074

18AN00272-12 1/03/2024 8/03/2024 6,74612 KR 22A 38 32 S QUIROGA SUR 18 Anden -74,1198085 4,57869652

18AN00272-13 1/03/2024 8/03/2024 2,33466 KR 22A 38 12 S QUIROGA SUR 18 Anden -74,1196502 4,57875022

18AN00272-14 1/03/2024 8/03/2024 13,86204 KR 22 38 01 S QUIROGA SUR 18 Anden -74,1194831 4,57880763

18AN00272-15 1/03/2024 8/03/2024 27,18735 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1186681 4,5787625

18AN00272-16 1/03/2024 8/03/2024 2,98172 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1187423 4,57903037

18AN00272-17 1/03/2024 8/03/2024 2,21420 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1187864 4,57904662

18AN00272-2 1/03/2024 8/03/2024 2,04303 KR 22 39 17 S QUIROGA SUR 18 Anden -74,1199303 4,57824445

18AN00272-3 1/03/2024 8/03/2024 20,69935 KR 22 38 33 S QUIROGA SUR 18 Anden -74,1196768 4,57833254

18AN00272-4 1/03/2024 8/03/2024 8,03283 KR 22 38 01 S QUIROGA SUR 18 Anden -74,119383 4,57843251
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18AN00272-8 1/03/2024 8/03/2024 2,22795 KR 22A 39 18 S QUIROGA SUR 18 Anden -74,1200718 4,57860895

18AN00272-9 1/03/2024 8/03/2024 3,86333 CL 37 S 22 09 QUIROGA SUR 18 Anden -74,118818 4,5786242

18AN00273-1 1/03/2024 8/03/2024 3,80923 KR 21 37 83 S QUIROGA SUR 18 Anden -74,1193169 4,57796588

18AN00273-2 1/03/2024 8/03/2024 9,75459 KR 22 38 46 S QUIROGA SUR 18 Anden -74,1196973 4,57825667

18AN00273-3 1/03/2024 8/03/2024 44,63477 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1185632 4,57839658

18AN00273-4 1/03/2024 8/03/2024 8,99218 CL 37 S 21 35 QUIROGA SUR 18 Anden -74,1187881 4,57856654

18AN00273-5 1/03/2024 8/03/2024 4,55633 CL 37 S 21 35 QUIROGA SUR 18 Anden -74,1187024 4,57859599

18AN00274-1 1/03/2024 8/03/2024 3,27661 KR 20A 37 41 S QUIROGA SUR 18 Anden -74,1187036 4,57766204

18AN00274-2 1/03/2024 8/03/2024 3,59243 KR 20A 37 35 S QUIROGA SUR 18 Anden -74,1186445 4,5776818

18AN00274-3 1/03/2024 8/03/2024 12,40835 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1184747 4,57808741

18AN00275-1 1/03/2024 8/03/2024 10,71664 KR 20 39 01 S QUIROGA SUR 18 Anden -74,1192551 4,57699541

18AN00275-2 1/03/2024 8/03/2024 2,67524 KR 20 38 09 S QUIROGA SUR 18 Anden -74,119128 4,57704006

18AN00275-3 1/03/2024 8/03/2024 4,38020 KR 20 37 89 S QUIROGA SUR 18 Anden -74,1189895 4,57708648

18AN00275-4 1/03/2024 8/03/2024 2,65285 KR 20 37 73 S QUIROGA SUR 18 Anden -74,1189001 4,57711706

18AN00275-5 1/03/2024 8/03/2024 0,86774 KR 20 37 73 S QUIROGA SUR 18 Anden -74,1188751 4,57712561

18AN00275-6 1/03/2024 8/03/2024 18,58812 CL 37 S 20 07 QUIROGA SUR 18 Anden -74,1183615 4,57730182

18AN00275-7 1/03/2024 8/03/2024 3,21494 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1182654 4,57735223

18AN00275-8 1/03/2024 8/03/2024 24,43263 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1183004 4,5774754

18AN00275-9 1/03/2024 8/03/2024 9,23043 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1183547 4,57766543

18AN00276-1 1/03/2024 8/03/2024 100,52372 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1180594 4,57662015

18AN00276-2 1/03/2024 8/03/2024 6,82608 KR 20 38 20 S QUIROGA SUR 18 Anden -74,1191455 4,5769651

18AN00276-3 1/03/2024 8/03/2024 23,83505 KR 19 38 01 S QUIROGA SUR 18 Anden -74,1189841 4,57701915

18AN00276-4 1/03/2024 8/03/2024 0,98440 KR 20 37 28 S QUIROGA SUR 18 Anden -74,1185029 4,57718353

18AN00276-5 1/03/2024 8/03/2024 3,21762 KR 20 37 28 S QUIROGA SUR 18 Anden -74,1184647 4,5771971

18AN00276-6 1/03/2024 8/03/2024 15,02417 CL 37 S 19 33 QUIROGA SUR 18 Anden -74,118341 4,57723919

18AN00277-1 1/03/2024 8/03/2024 97,60938 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1193863 4,57616323

18AN00277-2 1/03/2024 8/03/2024 153,48585 CL 38 S 18 30 QUIROGA SUR 18 Anden -74,118998 4,57623849

18AN00277-3 1/03/2024 8/03/2024 7,91966 CL 38 S 18 30 QUIROGA SUR 18 Anden -74,118775 4,57628581

18AN00278-1 1/03/2024 8/03/2024 14,85929 CL 40 S 22A 10 QUIROGA SUR 18 Anden -74,1204028 4,57862494

18AN00278-2 1/03/2024 8/03/2024 12,83533 KR 22A 39 01 S QUIROGA SUR 18 Anden -74,1198583 4,57874838

18AN00278-3 1/03/2024 8/03/2024 22,23985 CL 40 S 22A 36 QUIROGA SUR 18 Anden -74,1204812 4,57885185

18AN00279-1 1/03/2024 8/03/2024 1,07859 CL 40 S 21 10 QUIROGA SUR 18 Anden -74,1201139 4,57775057

18AN00279-2 1/03/2024 8/03/2024 2,13457 CL 40 S 21 10 QUIROGA SUR 18 Anden -74,1199456 4,57775707

18AN00279-3 1/03/2024 8/03/2024 21,39278 CL 40 S 21 30 QUIROGA SUR 18 Anden -74,1201667 4,57792524

18AN00280-1 1/03/2024 8/03/2024 63,83697 KR 20A 38 01 S QUIROGA SUR 18 Anden -74,1191464 4,57751215

18AN00280-2 1/03/2024 8/03/2024 33,03320 KR 20A 38 01 S QUIROGA SUR 18 Anden -74,119445 4,57782351

18AN00282-1 1/03/2024 8/03/2024 0,45709 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1195808 4,57629133

18AN00282-10 1/03/2024 8/03/2024 72,42806 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1192243 4,57651474

18AN00282-11 1/03/2024 8/03/2024 3,75730 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1191397 4,57654395

18AN00282-12 1/03/2024 8/03/2024 42,96197 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1190857 4,57656186

18AN00282-13 1/03/2024 8/03/2024 3,47420 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1190144 4,57658104

18AN00282-2 1/03/2024 8/03/2024 19,75030 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1196291 4,57633334

18AN00282-3 1/03/2024 8/03/2024 96,22333 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1195472 4,57639763

18AN00282-4 1/03/2024 8/03/2024 4,37876 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1194411 4,57644068

18AN00282-5 1/03/2024 8/03/2024 4,69328 KR 14 38 91 S QUIROGA SUR 18 Anden -74,119428 4,57644463

18AN00282-6 1/03/2024 8/03/2024 4,43060 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1194152 4,57644921

18AN00282-7 1/03/2024 8/03/2024 32,72178 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1193682 4,57646568

18AN00282-8 1/03/2024 8/03/2024 4,55204 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1193223 4,57648112

18AN00282-9 1/03/2024 8/03/2024 3,98329 KR 14 38 91 S QUIROGA SUR 18 Anden -74,1193084 4,5764863

18AN00283-1 1/03/2024 8/03/2024 11,80673 KR 23D 40 89 S QUIROGA SUR 18 Anden -74,1217944 4,58004678

18AN00283-10 1/03/2024 8/03/2024 12,63786 CL 40 S 23D 29 QUIROGA SUR 18 Anden -74,1211509 4,58053245

18AN00283-11 1/03/2024 8/03/2024 15,86862 CL 40 S 23D 35 QUIROGA SUR 18 Anden -74,1211754 4,58060673

18AN00283-2 1/03/2024 8/03/2024 7,82045 KR 23D 40 69 S QUIROGA SUR 18 Anden -74,1216698 4,58009027

18AN00283-3 1/03/2024 8/03/2024 10,16794 KR 23D 40 55 S QUIROGA SUR 18 Anden -74,1215302 4,58013892

18AN00283-4 1/03/2024 8/03/2024 4,09003 KR 23D 40 41 S QUIROGA SUR 18 Anden -74,1213965 4,58018424

18AN00283-5 1/03/2024 8/03/2024 2,60696 KR 23D 40 35 S QUIROGA SUR 18 Anden -74,1213271 4,58020579

18AN00283-6 1/03/2024 8/03/2024 49,43857 KR 23D 40 89 S QUIROGA SUR 18 Anden -74,1219073 4,58013073

18AN00283-7 1/03/2024 8/03/2024 14,69756 CL 40 S 23D 07 QUIROGA SUR 18 Anden -74,1211394 4,58027352

18AN00283-8 1/03/2024 8/03/2024 5,04233 KR 24 40A 16 S QUIROGA SUR 18 Anden -74,1218504 4,58046463

18AN00283-9 1/03/2024 8/03/2024 5,05323 CL 40 S 23D 24 QUIROGA SUR 18 Anden -74,1211289 4,58046819

18AN00284-1 1/03/2024 8/03/2024 402,45890 KR 23C 40 61 S QUIROGA SUR 18 Anden -74,1213813 4,5796004

18AN00284-2 1/03/2024 8/03/2024 29,93619 CL 40B S 23C 00 QUIROGA SUR 18 Anden -74,1216562 4,57960055

18AN00284-3 1/03/2024 8/03/2024 162,53683 CL 40 S 23C 17 QUIROGA SUR 18 Anden -74,1210231 4,57972657

18AN00284-4 1/03/2024 8/03/2024 42,47813 KR 23D 40 82 S QUIROGA SUR 18 Anden -74,1217471 4,57988136

18AN00285-1 1/03/2024 8/03/2024 7,07672 KR 22A 40 63 S QUIROGA SUR 18 Anden -74,1209627 4,57837075

18AN00285-2 1/03/2024 8/03/2024 15,58376 CL 40 S 22A 09 QUIROGA SUR 18 Anden -74,1206557 4,57847462

18AN00285-3 1/03/2024 8/03/2024 1,32162 KR 22A 40 63 S QUIROGA SUR 18 Anden -74,1210899 4,57873959

18AN00286-1 1/03/2024 8/03/2024 10,22407 KR 22 40 33 S QUIROGA SUR 18 Anden -74,1206049 4,57801542
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18AN00286-2 1/03/2024 8/03/2024 7,58304 KR 22 40 23 S QUIROGA SUR 18 Anden -74,1204827 4,57805886

18AN00286-3 1/03/2024 8/03/2024 4,46592 CL 40 S 22 35 QUIROGA SUR 18 Anden -74,1206216 4,57841875

18AN00286-4 1/03/2024 8/03/2024 12,48011 KR 22 A CL 40 S QUIROGA SUR 18 Anden -74,1205268 4,57845071

18AN00287-1 1/03/2024 8/03/2024 10,61057 KR 21 40 39 S QUIROGA SUR 18 Anden -74,120511 4,57756423

18AN00287-2 1/03/2024 8/03/2024 1,25851 KR 21 40 33 S QUIROGA SUR 18 Anden -74,1204628 4,57758017

18AN00287-4 1/03/2024 8/03/2024 1,05872 KR 22 40 46 S QUIROGA SUR 18 Anden -74,1206776 4,57792275

18AN00287-5 1/03/2024 8/03/2024 4,83831 CL 40 S 21 35 QUIROGA SUR 18 Anden -74,1202821 4,57797349

18AN00287-6 1/03/2024 8/03/2024 11,48212 CL 40 S 21 35 QUIROGA SUR 18 Anden -74,1203792 4,5780246

18AN00288-1 1/03/2024 8/03/2024 77,94618 KR 20A 40A 01 S QUIROGA SUR 18 Anden -74,120921 4,57732224

18AN00289-1 1/03/2024 8/03/2024 12,02892 CL 41B S 20A 36 QUIROGA SUR 18 Anden -74,1216866 4,57698791

18AN00289-2 1/03/2024 8/03/2024 8,56611 CL 41B S 20A 36 QUIROGA SUR 18 Anden -74,1216708 4,57706697

18AN00289-3 1/03/2024 8/03/2024 15,12116 CL 41B S 20A 36 QUIROGA SUR 18 Anden -74,1215952 4,57709328

18AN00290-1 1/03/2024 8/03/2024 106,83248 CL 40B S 19 51 QUIROGA SUR 18 Anden -74,1208781 4,57637461

18AN00291-1 1/03/2024 8/03/2024 1,94295 CL 41B S 23D 08 QUIROGA SUR 18 Anden -74,1229375 4,57965098

18AN00291-2 1/03/2024 8/03/2024 8,17155 KR 23D 41 59 S QUIROGA SUR 18 Anden -74,1228519 4,57968266

18AN00291-3 1/03/2024 8/03/2024 1,60672 KR 23D 41 49 S QUIROGA SUR 18 Anden -74,122752 4,57971612

18AN00291-5 1/03/2024 8/03/2024 5,58673 KR 23D 41 25 S QUIROGA SUR 18 Anden -74,1225125 4,57980031

18AN00291-6 1/03/2024 8/03/2024 30,37624 CL 40B S 23C 57 QUIROGA SUR 18 Anden -74,1218548 4,57997337

18AN00292-1 1/03/2024 8/03/2024 49,41536 KR 23C 40B 47 S QUIROGA SUR 18 Anden -74,1221095 4,57935078

18AN00292-10 1/03/2024 8/03/2024 45,61841 CL 41 S 23C 58 QUIROGA SUR 18 Anden -74,1223013 4,57971109

18AN00292-11 1/03/2024 8/03/2024 30,56650 CL 40B S 23C 43 QUIROGA SUR 18 Anden -74,1217973 4,57979598

18AN00292-2 1/03/2024 8/03/2024 185,45876 KR 23C 40B 35 S QUIROGA SUR 18 Anden -74,1219457 4,57940637

18AN00292-3 1/03/2024 8/03/2024 78,20701 KR 23C 40B 15 S QUIROGA SUR 18 Anden -74,1217763 4,5794669

18AN00292-4 1/03/2024 8/03/2024 164,39935 KR 23C 40B 47 S QUIROGA SUR 18 Anden -74,1222023 4,57942257

18AN00292-5 1/03/2024 8/03/2024 27,42072 CL 41 S 23C 20 QUIROGA SUR 18 Anden -74,1222682 4,57961494

18AN00292-6 1/03/2024 8/03/2024 3,53190 CL 41 S 23C 44 QUIROGA SUR 18 Anden -74,1222743 4,57964661

18AN00292-7 1/03/2024 8/03/2024 3,67424 CL 41 S 23C 44 QUIROGA SUR 18 Anden -74,1222776 4,57966003

18AN00292-8 1/03/2024 8/03/2024 36,68772 KR 23C 40B 07 S QUIROGA SUR 18 Anden -74,1217192 4,5795679

18AN00292-9 1/03/2024 8/03/2024 3,45876 CL 41 S 23C 44 QUIROGA SUR 18 Anden -74,1222831 4,57967216

18AN00293-1 1/03/2024 8/03/2024 26,15482 KR 22A 40B 68 S QUIROGA SUR 18 Anden -74,1220556 4,57799899

18AN00293-10 1/03/2024 8/03/2024 6,93951 KR 22A 40A 09 S QUIROGA SUR 18 Anden -74,1210786 4,5783308

18AN00293-11 1/03/2024 8/03/2024 59,45005 CL 41B S 22A 36 QUIROGA SUR 18 Anden -74,1221706 4,57834358

18AN00293-12 1/03/2024 8/03/2024 55,44656 CL 41B S 22A 36 QUIROGA SUR 18 Anden -74,122126 4,57838626

18AN00293-13 1/03/2024 8/03/2024 7,40721 KR 23 40B 32 S QUIROGA SUR 18 Anden -74,1217707 4,57850704

18AN00293-14 1/03/2024 8/03/2024 1,18851 KR 23 40A 08 S QUIROGA SUR 18 Anden -74,1212242 4,5786928

18AN00293-15 1/03/2024 8/03/2024 2,50830 KR 23 40A 08 S QUIROGA SUR 18 Anden -74,1211878 4,57870464

18AN00293-3 1/03/2024 8/03/2024 21,91973 CL 41B S 22A 12 QUIROGA SUR 18 Anden -74,1218649 4,57806324

18AN00293-4 1/03/2024 8/03/2024 100,62837 CL 41B S 22A 12 QUIROGA SUR 18 Anden -74,1220413 4,57806581

18AN00293-5 1/03/2024 8/03/2024 1,41614 KR 22A 40B 15 S QUIROGA SUR 18 Anden -74,1215059 4,5781861

18AN00293-6 1/03/2024 8/03/2024 3,10473 KR 22A 40B 09 S QUIROGA SUR 18 Anden -74,1214467 4,5782067

18AN00293-8 1/03/2024 8/03/2024 2,46471 KR 22A 40B 03 S QUIROGA SUR 18 Anden -74,1213711 4,57823156

18AN00293-9 1/03/2024 8/03/2024 2,95010 KR 22A 40A 21 S QUIROGA SUR 18 Anden -74,1211679 4,57830074

18AN00294-1 1/03/2024 8/03/2024 1,28209 CL 41B S 22 04 QUIROGA SUR 18 Anden -74,1219716 4,57756062

18AN00294-2 1/03/2024 8/03/2024 14,47816 CL 41B S 22 04 QUIROGA SUR 18 Anden -74,1218489 4,57759365

18AN00294-3 1/03/2024 8/03/2024 1,85719 CL 41B S 22 10 QUIROGA SUR 18 Anden -74,1220077 4,57762338

18AN00294-4 1/03/2024 8/03/2024 6,30507 CL 41B S 22 22 QUIROGA SUR 18 Anden -74,1220726 4,57775875

18AN00294-5 1/03/2024 8/03/2024 15,64063 KR 22A 40B 68 S QUIROGA SUR 18 Anden -74,1221184 4,57785525

18AN00294-6 1/03/2024 8/03/2024 34,49515 KR 22A 40B 68 S QUIROGA SUR 18 Anden -74,122002 4,57794633

18AN00295-1 1/03/2024 8/03/2024 22,29650 CL 41B S 21 08 QUIROGA SUR 18 Anden -74,1216801 4,57716631

18AN00295-2 1/03/2024 8/03/2024 1,14123 KR 21 40B 51 S QUIROGA SUR 18 Anden -74,1215598 4,57720368

18AN00295-4 1/03/2024 8/03/2024 7,39253 KR 21 40 61 S QUIROGA SUR 18 Anden -74,1207426 4,57748615

18AN00295-5 1/03/2024 8/03/2024 6,76805 CL 41B S 21 36 QUIROGA SUR 18 Anden -74,1218932 4,57750969

18AN00295-6 1/03/2024 8/03/2024 4,53261 CL 41B S 21 36 QUIROGA SUR 18 Anden -74,1218149 4,57753757

18AN00295-7 1/03/2024 8/03/2024 0,77897 KR 22 40A 06 S QUIROGA SUR 18 Anden -74,1208925 4,57784994

18AN00295-8 1/03/2024 8/03/2024 7,69141 KR 21 40 61 S QUIROGA SUR 18 Anden -74,1208399 4,57786833

18AN00296-1 1/03/2024 8/03/2024 3,97719 KR 20A 40A 12 S QUIROGA SUR 18 Anden -74,1207015 4,57691259

18AN00296-2 1/03/2024 8/03/2024 18,70568 KR 20 40 61 S QUIROGA SUR 18 Anden -74,1205579 4,57696112

18AN00297-1 1/03/2024 8/03/2024 19,06866 CL 42 S 23 32 QUIROGA SUR 18 Anden -74,1232257 4,57875725

18AN00297-2 1/03/2024 8/03/2024 35,70568 CL 42 S 23 32 QUIROGA SUR 18 Anden -74,1232126 4,57877329

18AN00297-3 1/03/2024 8/03/2024 27,95681 CL 42 S 23B 70 QUIROGA SUR 18 Anden -74,1236729 4,57964772

18AN00298-1 1/03/2024 8/03/2024 1,74265 KR 22A 41B 70 S QUIROGA SUR 18 Anden -74,1222067 4,57781669

18AN00298-2 1/03/2024 8/03/2024 110,12863 KR 22A 41B 70 S QUIROGA SUR 18 Anden -74,1223031 4,57779031

18AN00298-3 1/03/2024 8/03/2024 1,78374 KR 22A 41B 70 S QUIROGA SUR 18 Anden -74,1222198 4,57784321

18AN00300-1 1/03/2024 8/03/2024 509,40445 KR 23 40B 38 S QUIROGA SUR 18 Anden -74,1218444 4,5785847

18AN00300-2 1/03/2024 8/03/2024 114,48651 KR 23 40 54 S QUIROGA SUR 18 Anden -74,1210993 4,57883954

18AN00300-3 1/03/2024 8/03/2024 24,12899 KR 23 40 34 S QUIROGA SUR 18 Anden -74,1209119 4,57890373

18AN00300-4 1/03/2024 8/03/2024 34,11943 CL 41 S 23C 38 QUIROGA SUR 18 Anden -74,1223461 4,57933718

18AN00300-5 1/03/2024 8/03/2024 224,26611 KR 23C 40B 15 S QUIROGA SUR 18 Anden -74,1215812 4,57940622
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18AN00300-6 1/03/2024 8/03/2024 1,29739 CL 41B S 23C 38 QUIROGA SUR 18 Anden -74,1224217 4,57974645

18AN00300-7 1/03/2024 8/03/2024 29,52410 CL 41 S 23C 38 QUIROGA SUR 18 Anden -74,1223637 4,57962917

18AN00300-8 1/03/2024 8/03/2024 63,26569 KR 23D 41 S QUIROGA SUR 18 Anden -74,1226845 4,57967293

18AN00301-1 1/03/2024 8/03/2024 51,30120 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1190805 4,58052115

18AN00301-2 1/03/2024 8/03/2024 50,20855 KR 23C 36 09 S QUIROGA SUR 18 Anden -74,1186256 4,58063387

18AN00301-3 1/03/2024 8/03/2024 12,34828 CL 36 S 23D 07 QUIROGA SUR 18 Anden -74,1187194 4,58099969

18AN00301-4 1/03/2024 8/03/2024 14,51660 CL 36 S 23D 25 QUIROGA SUR 18 Anden -74,1187685 4,58118682

18AN00301-5 1/03/2024 8/03/2024 12,11808 CL 36 S 23D 35 QUIROGA SUR 18 Anden -74,1187912 4,58126989

18AN00301-6 1/03/2024 8/03/2024 36,02108 CL 36 S 23D 49 QUIROGA SUR 18 Anden -74,1188222 4,58138212

18AN00302-2 1/03/2024 8/03/2024 1,92440 KR 23 36 03 S QUIROGA SUR 18 Anden -74,1186978 4,57962294

18AN00302-3 1/03/2024 8/03/2024 0,64563 KR 23 36 03 S QUIROGA SUR 18 Anden -74,1185853 4,57965785

18AN00302-4 1/03/2024 8/03/2024 0,56436 KR 23 36 03 S QUIROGA SUR 18 Anden -74,1185003 4,57968775

18AN00302-5 1/03/2024 8/03/2024 2,73154 KR 23 36 03 S QUIROGA SUR 18 Anden -74,1184561 4,57970426

18AN00302-6 1/03/2024 8/03/2024 110,22584 KR 24 37 00 S QUIROGA SUR 18 Anden -74,118898 4,57991733

18AN00302-7 1/03/2024 8/03/2024 6,63239 CL 37S 23 51 QUIROGA SUR 18 Anden -74,1189927 4,58025469

18AN00302-8 1/03/2024 8/03/2024 68,58264 KR 23 36 03 S QUIROGA SUR 18 Anden -74,1188033 4,58033893

18AN00303-1 1/03/2024 8/03/2024 47,15772 CL 40B S 19 51 QUIROGA SUR 18 Anden -74,1212233 4,57606365

18AN00304-1 1/03/2024 8/03/2024 44,80333 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1178081 4,57642819

18AN00304-2 1/03/2024 8/03/2024 142,63613 CL 37 S 18 10 QUIROGA SUR 18 Anden -74,1176768 4,57645446

18AN00304-3 1/03/2024 8/03/2024 143,39202 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1178562 4,57650459

18AN00304-4 1/03/2024 8/03/2024 11,48439 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1179409 4,57658568

18AN00304-5 1/03/2024 8/03/2024 169,90083 CL 37 S 18 10 QUIROGA SUR 18 Anden -74,1177561 4,57659818

18AN00304-6 1/03/2024 8/03/2024 179,78658 CL 37 S 18 10 QUIROGA SUR 18 Anden -74,1176165 4,57655873

18AN00305-1 1/03/2024 8/03/2024 70,60770 CL 37 S 23C 02 QUIROGA SUR 18 Anden -74,1188155 4,58043777

18AN00306-1 1/03/2024 8/03/2024 13,29707 KR 23B 42 17 S SANTA LUCIA 18 Anden -74,1236915 4,57911141

18AN00307-1 1/03/2024 8/03/2024 57,61646 DG 42B S 23 70 SANTA LUCIA 18 Anden -74,1233426 4,57854025

18AN00307-2 1/03/2024 8/03/2024 38,31442 DG 42B S 23 70 SANTA LUCIA 18 Anden -74,1235614 4,57863588

18AN00307-3 1/03/2024 8/03/2024 101,74980 DG 42B S 23 70 SANTA LUCIA 18 Anden -74,1238973 4,5787817

18AN00307-4 1/03/2024 8/03/2024 112,93575 DG 42B S 23 70 SANTA LUCIA 18 Anden -74,123297 4,57869809

18AN00307-5 1/03/2024 8/03/2024 3,44871 DG 42B S 23 70 SANTA LUCIA 18 Anden -74,1241263 4,5788835

18AN00307-6 1/03/2024 8/03/2024 12,90398 CL 42 S 23 69 SANTA LUCIA 18 Anden -74,1234342 4,57897201

18AN00307-7 1/03/2024 8/03/2024 122,18985 DG 42B S 23 70 SANTA LUCIA 18 Anden -74,1238936 4,57897168

18AN00308-1 1/03/2024 8/03/2024 55,69265 KR 24B 42C 18 S SANTA LUCIA 18 Anden -74,1254936 4,57972815

18AN00308-3 1/03/2024 8/03/2024 86,96731 KR 24B 42C 18 S SANTA LUCIA 18 Anden -74,1253746 4,57991387

18AN00309-1 1/03/2024 8/03/2024 21,08086 DG 42B S 23B 18 SANTA LUCIA 18 Anden -74,1245158 4,5790508

18AN00309-3 1/03/2024 8/03/2024 10,45689 DG 42B S 23B 72 SANTA LUCIA 18 Anden -74,1249448 4,57923318

18AN00309-4 1/03/2024 8/03/2024 7,79111 DG 42B S 23B 72 SANTA LUCIA 18 Anden -74,124989 4,57925221

18AN00309-5 1/03/2024 8/03/2024 5,73355 DG 42B S 23B 78 SANTA LUCIA 18 Anden -74,1250827 4,57929069

18AN00309-6 1/03/2024 8/03/2024 1,58531 KR 24 42A 18 S SANTA LUCIA 18 Anden -74,124796 4,57946153

18AN00309-7 1/03/2024 8/03/2024 11,69494 KR 24 42A 12 S SANTA LUCIA 18 Anden -74,1247458 4,57947595

18AN00309-8 1/03/2024 8/03/2024 2,30546 KR 24 42A 00 S SANTA LUCIA 18 Anden -74,1246059 4,57951514

18AN00310-1 1/03/2024 8/03/2024 2,39260 KR 23B 42B 01 S SANTA LUCIA 18 Anden -74,1244589 4,57893643

18AN00310-10 1/03/2024 8/03/2024 20,78837 DG 42B S 23B 85 SANTA LUCIA 18 Anden -74,125124 4,57921625

18AN00310-11 1/03/2024 8/03/2024 6,15303 DG 42B S 23B 85 SANTA LUCIA 18 Anden -74,1252659 4,57923326

18AN00310-2 1/03/2024 8/03/2024 2,23128 DG 42B S 23B 03 SANTA LUCIA 18 Anden -74,1245155 4,57893787

18AN00310-3 1/03/2024 8/03/2024 2,14330 KR 23B 42B 01 S SANTA LUCIA 18 Anden -74,1245811 4,57898498

18AN00310-4 1/03/2024 8/03/2024 0,44317 KR 23B 42B 01 S SANTA LUCIA 18 Anden -74,1246074 4,57899201

18AN00310-5 1/03/2024 8/03/2024 0,79454 DG 42B S 23B 51 SANTA LUCIA 18 Anden -74,1248316 4,57908789

18AN00310-6 1/03/2024 8/03/2024 2,27370 DG 42B S 23B 51 SANTA LUCIA 18 Anden -74,1248479 4,57910073

18AN00310-7 1/03/2024 8/03/2024 7,40455 DG 42B S 23B 51 SANTA LUCIA 18 Anden -74,1248727 4,57910817

18AN00310-8 1/03/2024 8/03/2024 11,13332 DG 42B S 23B 61 SANTA LUCIA 18 Anden -74,1249076 4,57912335

18AN00310-9 1/03/2024 8/03/2024 18,31019 DG 42B S 23B 75 SANTA LUCIA 18 Anden -74,1250564 4,57918733

18AN00311-2 1/03/2024 8/03/2024 11,76227 DG 42B S 23 45 SANTA LUCIA 18 Anden -74,1236204 4,57856969

18AN00311-3 1/03/2024 8/03/2024 8,03937 DG 42B S 23 63 SANTA LUCIA 18 Anden -74,123868 4,57867802

18AN00312-1 1/03/2024 8/03/2024 27,13298 DG 45 S 24 02 SANTA LUCIA 18 Anden -74,1256968 4,57955522

18AN00312-2 1/03/2024 8/03/2024 7,77325 CL 44 S 24 01 SANTA LUCIA 18 Anden -74,125657 4,57958803

18AN00312-3 1/03/2024 8/03/2024 5,78549 CL 44 S 24 07 SANTA LUCIA 18 Anden -74,1256774 4,57961776

18AN00312-4 1/03/2024 8/03/2024 15,11097 CL 44 S 24 07 SANTA LUCIA 18 Anden -74,1257051 4,57966681

18AN00312-5 1/03/2024 8/03/2024 78,64694 CL 44 S 24 01 SANTA LUCIA 18 Anden -74,1257581 4,57963356

18AN00312-6 1/03/2024 8/03/2024 11,83543 DG 45 S 24 12 SANTA LUCIA 18 Anden -74,12605 4,57969544

18AN00313-2 1/03/2024 8/03/2024 22,59809 KR 23B 44 05 S SANTA LUCIA 18 Anden -74,1255396 4,5791238

18AN00314-1 1/03/2024 8/03/2024 37,12821 KR 20 42 09 S SANTA LUCIA 18 Anden -74,122049 4,57622384

18AN00314-2 1/03/2024 8/03/2024 11,97337 KR 20 42 09 S SANTA LUCIA 18 Anden -74,1220963 4,57632089

18AN00314-3 1/03/2024 8/03/2024 1,07103 CL 42 S 20 25 SANTA LUCIA 18 Anden -74,1221063 4,57635045

18AN00314-4 1/03/2024 8/03/2024 1,10913 CL 42 S 20 25 SANTA LUCIA 18 Anden -74,1221256 4,57638281

18AN00315-1 1/03/2024 8/03/2024 82,23475 KR 21A 28A 22 S QUIROGA I 18 Anden -74,1103883 4,58141803

18AN00315-2 1/03/2024 8/03/2024 85,63679 KR 21A 28A 22 S QUIROGA I 18 Anden -74,1103364 4,58144744

18AN00316-1 1/03/2024 8/03/2024 26,90953 CL 29 S 20 33 QUIROGA I 18 Anden -74,1106975 4,58056778
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18AN00317-1 1/03/2024 8/03/2024 158,09900 KR 19F 28B 16 S QUIROGA I 18 Anden -74,1096872 4,58017257

18AN00318-1 1/03/2024 8/03/2024 296,54242 KR 19 28B 29 S QUIROGA I 18 Anden -74,1093753 4,57921589

18AN00319-1 1/03/2024 8/03/2024 5,45322 KR 22 29 58 S QUIROGA I 18 Anden -74,1116509 4,58155543

18AN00320-1 1/03/2024 8/03/2024 26,12889 CL 29 S 20 33 QUIROGA I 18 Anden -74,1108445 4,58046938

18AN00321-1 1/03/2024 8/03/2024 143,49585 KR 19F 28B 22 S QUIROGA I 18 Anden -74,1099113 4,58031014

18AN00322-1 1/03/2024 8/03/2024 61,40799 CL 31 S 23A 06 LIBERTADOR 18 Anden -74,1128068 4,58279324

18AN00322-2 1/03/2024 8/03/2024 28,74528 CL 31 S 23A 90 LIBERTADOR 18 Anden -74,1130479 4,58334276

18AN00322-3 1/03/2024 8/03/2024 56,80311 KR 24 29A 62 S LIBERTADOR 18 Anden -74,1126985 4,58360575

18AN00322-4 1/03/2024 8/03/2024 336,65586 KR 24 - CL 28 S LIBERTADOR 18 Anden -74,111711 4,58393666

18AN00322-5 1/03/2024 8/03/2024 3,69633 TV 22B 28 55 S LIBERTADOR 18 Anden -74,111024 4,5841623

18AN00325-1 23/03/2024 30/03/2024 9,94006 KR 26B 26 81 S LIBERTADOR 18 Anden -74,111621 4,58704121

18AN00328-1 23/03/2024 30/03/2024 2,35763 KR 24 27 25 S SANTIAGO PEREZ 18 Anden -74,1102192 4,5843836

18AN00328-2 23/03/2024 30/03/2024 7,09016 KR 24 27 65 S SANTIAGO PEREZ 18 Anden -74,1104626 4,58440398

18AN00328-3 23/03/2024 30/03/2024 29,55079 KR 24 27 61 S SANTIAGO PEREZ 18 Anden -74,1104044 4,58441387

18AN00328-4 23/03/2024 30/03/2024 71,59632 KR 24 27 51 S SANTIAGO PEREZ 18 Anden -74,1103242 4,58443243

18AN00328-5 23/03/2024 30/03/2024 35,41085 KR 24 27 35 S SANTIAGO PEREZ 18 Anden -74,110264 4,58449224

18AN00328-6 23/03/2024 30/03/2024 25,65643 CL 27 S 24G 09 SANTIAGO PEREZ 18 Anden -74,1099742 4,58475968

18AN00328-7 23/03/2024 30/03/2024 27,89403 CL 27 S 24G 09 SANTIAGO PEREZ 18 Anden -74,1100545 4,58489198

18AN00328-8 23/03/2024 30/03/2024 749,85035 CL 28 S 24 80 SANTIAGO PEREZ 18 Anden -74,1112402 4,58500775

18AN00329-2 1/03/2024 8/03/2024 19,07114 KR 24 31C 09 S LIBERTADOR 18 Anden -74,1150096 4,58296243

18AN00330-1 23/03/2024 30/03/2024 0,93323 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1130744 4,58364363

18AN00330-10 23/03/2024 30/03/2024 1,08602 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1123737 4,5838521

18AN00330-11 23/03/2024 30/03/2024 28,46586 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1124141 4,58386079

18AN00330-12 23/03/2024 30/03/2024 13,21264 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1123179 4,58387467

18AN00330-13 23/03/2024 30/03/2024 4,57577 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1121934 4,58391628

18AN00330-14 23/03/2024 30/03/2024 8,97330 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,112205 4,58393484

18AN00330-15 23/03/2024 30/03/2024 14,84476 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1121098 4,58394386

18AN00330-16 23/03/2024 30/03/2024 3,37381 CL 28 S 24 25 LIBERTADOR 18 Anden -74,1120008 4,58397798

18AN00330-17 23/03/2024 30/03/2024 21,08090 CL 28 S 24 25 LIBERTADOR 18 Anden -74,1120228 4,58399382

18AN00330-19 23/03/2024 30/03/2024 89,46970 CL 28 S 24 25 LIBERTADOR 18 Anden -74,1118342 4,58404706

18AN00330-2 23/03/2024 30/03/2024 20,03669 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1130353 4,58365296

18AN00330-20 23/03/2024 30/03/2024 111,53870 CL 28 S 24 25 LIBERTADOR 18 Anden -74,111587 4,58413241

18AN00330-21 23/03/2024 30/03/2024 1,78928 CL 28 S 24 25 LIBERTADOR 18 Anden -74,111441 4,58419229

18AN00330-22 23/03/2024 30/03/2024 55,77254 CL 28 S 24 25 LIBERTADOR 18 Anden -74,111256 4,58423415

18AN00330-3 23/03/2024 30/03/2024 12,79202 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1129163 4,5836898

18AN00330-4 23/03/2024 30/03/2024 3,91038 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1128274 4,58370225

18AN00330-5 23/03/2024 30/03/2024 20,58815 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1127857 4,58373757

18AN00330-6 23/03/2024 30/03/2024 4,82465 KR 24 - CL 31 S LIBERTADOR 18 Anden -74,1126539 4,58375732

18AN00330-7 23/03/2024 30/03/2024 23,68281 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1126684 4,58377348

18AN00330-8 23/03/2024 30/03/2024 26,18883 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1125466 4,58381082

18AN00330-9 23/03/2024 30/03/2024 15,65681 KR 24B 29A 02 S LIBERTADOR 18 Anden -74,1124637 4,58382685

18AN00331-1 23/03/2024 30/03/2024 170,52433 KR 26ABIS 29 33 S LIBERTADOR 18 Anden -74,1133815 4,58675702

18AN00332-1 23/03/2024 30/03/2024 309,75486 CL 30A S 26B 51 LIBERTADOR 18 Anden -74,1147943 4,58716818

18AN00333-1 1/03/2024 8/03/2024 5,31021 KR 26H 35A 65 S BRAVO PAEZ 18 Anden -74,1202031 4,58888356

18AN00333-2 1/03/2024 8/03/2024 3,31170 KR 27 35 S BRAVO PAEZ 18 Anden -74,1201119 4,58901543

18AN00334-1 1/03/2024 8/03/2024 24,21347 KR 26G 35A 66 S BRAVO PAEZ 18 Anden -74,120053 4,58783131

18AN00336-1 1/03/2024 8/03/2024 37,88228 CL 35B S 26B 20 BRAVO PAEZ 18 Anden -74,1199194 4,5849588

18AN00337-1 1/03/2024 8/03/2024 14,22905 CL 35B S 25A 42 BRAVO PAEZ 18 Anden -74,1197725 4,58363171

18AN00337-2 1/03/2024 8/03/2024 17,21078 CL 35B S 25A 52 BRAVO PAEZ 18 Anden -74,1197784 4,58371168

18AN00338-1 1/03/2024 8/03/2024 18,44225 CL 36 S 24B 30 BRAVO PAEZ 18 Anden -74,1193567 4,58277777

18AN00338-2 1/03/2024 8/03/2024 25,94147 CL 36 S 24B 30 BRAVO PAEZ 18 Anden -74,1194292 4,58289312

18AN00338-3 1/03/2024 8/03/2024 28,28074 CL 36 S 24B 30 BRAVO PAEZ 18 Anden -74,1195721 4,58308236

18AN00339-1 1/03/2024 8/03/2024 102,73328 KR 26GBIS 35A 44 S BRAVO PAEZ 18 Anden -74,1199465 4,58834672

18AN00340-1 1/03/2024 8/03/2024 26,44757 CL 35C S 26 20 BRAVO PAEZ 18 Anden -74,1205565 4,58410621

18AN00340-2 1/03/2024 8/03/2024 13,29415 CL 35C S 26 46 BRAVO PAEZ 18 Anden -74,1206482 4,58419679

18AN00341-1 1/03/2024 8/03/2024 22,28131 KR 31 36 02 S BRAVO PAEZ 18 Anden -74,1219324 4,58707927

18AN00341-2 1/03/2024 8/03/2024 18,45287 KR 31 36 02 S BRAVO PAEZ 18 Anden -74,1220182 4,58727877

18AN00341-3 1/03/2024 8/03/2024 8,88444 KR 31 36 02 S BRAVO PAEZ 18 Anden -74,1220741 4,5874194

18AN00341-4 1/03/2024 8/03/2024 492,25183 KR 26G 35C 55 S BRAVO PAEZ 18 Anden -74,1217324 4,58784061

18AN00342-1 1/03/2024 8/03/2024 15,04493 CL 36 S 26D 12 BRAVO PAEZ 18 Anden -74,1217207 4,5864205

18AN00342-2 1/03/2024 8/03/2024 15,42599 CL 36 S 26D 56 BRAVO PAEZ 18 Anden -74,1217264 4,58652711

18AN00342-3 1/03/2024 8/03/2024 18,85800 CL 36 S 26D 88 BRAVO PAEZ 18 Anden -74,121845 4,58684963

18AN00343-1 1/03/2024 8/03/2024 11,36736 CL 36 S 26C 08 BRAVO PAEZ 18 Anden -74,1215968 4,58556661

18AN00343-2 1/03/2024 8/03/2024 12,24036 CL 36 S 26C 26 BRAVO PAEZ 18 Anden -74,1216141 4,58566004

18AN00343-3 1/03/2024 8/03/2024 7,23069 CL 36 S 26C 38 BRAVO PAEZ 18 Anden -74,1216228 4,58574312

18AN00343-4 1/03/2024 8/03/2024 10,61886 CL 36 S 26C 50 BRAVO PAEZ 18 Anden -74,1216433 4,58588052

18AN00343-5 1/03/2024 8/03/2024 24,77614 KR 26D 35C 68 S BRAVO PAEZ 18 Anden -74,1216709 4,58604792

18AN00344-1 1/03/2024 8/03/2024 93,74188 CL 36 S 26A 32 BRAVO PAEZ 18 Anden -74,120924 4,58447964
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18AN00345-1 1/03/2024 8/03/2024 22,43042 CL 35B S 25A 37 BRAVO PAEZ 18 Anden -74,1200708 4,58360461

18AN00346-1 1/03/2024 8/03/2024 45,26238 CL 36 S 26B 14 BRAVO PAEZ 18 Anden -74,1211804 4,58474172

18AN00346-2 1/03/2024 8/03/2024 42,98698 CL 36 S 26B 30 BRAVO PAEZ 18 Anden -74,1213415 4,58489332

18AN00346-3 1/03/2024 8/03/2024 15,00155 CL 36 S 26B 30 BRAVO PAEZ 18 Anden -74,1214991 4,58512517

18AN00346-4 1/03/2024 8/03/2024 22,39040 KR 26C 35C 78 S BRAVO PAEZ 18 Anden -74,1215515 4,58526252

18AN00348-1 1/03/2024 8/03/2024 666,12149 CL 39 S 31 56 INGLES 18 Anden -74,1229848 4,58770154

18AN00349-1 1/03/2024 8/03/2024 24,38615 KR 27 36A 09 S INGLES 18 Anden -74,1216452 4,58481651

18AN00349-2 1/03/2024 8/03/2024 27,15074 KR 27 36A 25 S INGLES 18 Anden -74,1217394 4,58493446

18AN00350-1 1/03/2024 8/03/2024 185,06682 CL 36 S 26A 01 INGLES 18 Anden -74,1211101 4,58425347

18AN00351-1 1/03/2024 8/03/2024 207,12300 KR 32 38A 10 S INGLES 18 Anden -74,122985 4,58808828

18AN00352-1 1/03/2024 8/03/2024 45,40213 KR 25A 36 25 S INGLES 18 Anden -74,1203339 4,58287522

18AN00352-2 1/03/2024 8/03/2024 18,67750 CL 36 S 25A 01 INGLES 18 Anden -74,1200717 4,58302357

18AN00352-3 1/03/2024 8/03/2024 39,32090 CL 36 S 25A 51 INGLES 18 Anden -74,1202666 4,58338194

18AN00352-4 1/03/2024 8/03/2024 77,26056 CL 36 S 25A 61 INGLES 18 Anden -74,1205656 4,58369019

18AN00352-5 1/03/2024 8/03/2024 87,16944 CL 36 S 25A 99 INGLES 18 Anden -74,1211074 4,58380671

18AN00353-1 1/03/2024 8/03/2024 0,56955 KR 24B 40A 53 S INGLES 18 Anden -74,122732 4,58151049

18AN00353-2 1/03/2024 8/03/2024 0,38026 KR 24B 40A 53 S INGLES 18 Anden -74,1227216 4,58151579

18AN00353-3 1/03/2024 8/03/2024 0,71757 KR 24B 40A 53 S INGLES 18 Anden -74,1227039 4,58152048

18AN00353-4 1/03/2024 8/03/2024 0,87258 KR 24B 40A 53 S INGLES 18 Anden -74,1226518 4,58153617

18AN00353-5 1/03/2024 8/03/2024 16,86578 KR 24B 40A 49 S INGLES 18 Anden -74,122555 4,58156608

18AN00353-6 1/03/2024 8/03/2024 2,32210 KR 24B 40A 45 S INGLES 18 Anden -74,1224712 4,58159251

18AN00353-7 1/03/2024 8/03/2024 1,27337 KR 24B 40A 43 S INGLES 18 Anden -74,1224434 4,58159876

18AN00353-8 1/03/2024 8/03/2024 7,23796 KR 24B 40A 43 S INGLES 18 Anden -74,1223907 4,58161703

18AN00353-9 1/03/2024 8/03/2024 2,26400 KR 24B 40A 39 S INGLES 18 Anden -74,1223279 4,58163591

18AN00354-1 1/03/2024 8/03/2024 1,58597 CL 40 S 24 08 INGLES 18 Anden -74,1211299 4,58086273

18AN00354-10 1/03/2024 8/03/2024 3,85997 CL 40 S 24 90 INGLES 18 Anden -74,1214102 4,58160538

18AN00354-11 1/03/2024 8/03/2024 22,51632 KR 24B 39 40 S INGLES 18 Anden -74,1214536 4,58174146

18AN00354-12 1/03/2024 8/03/2024 22,83953 KR 24B 39 40 S INGLES 18 Anden -74,1213801 4,58182131

18AN00354-13 1/03/2024 8/03/2024 2,40816 KR 24B 39 28 S INGLES 18 Anden -74,1212802 4,58185218

18AN00354-14 1/03/2024 8/03/2024 1,25982 KR 24B 39 20 S INGLES 18 Anden -74,1212445 4,58186265

18AN00354-15 1/03/2024 8/03/2024 23,06878 KR 24B 39 12 S INGLES 18 Anden -74,1211271 4,5818982

18AN00354-2 1/03/2024 8/03/2024 136,66774 KR 24 39 09 S INGLES 18 Anden -74,1207239 4,58100653

18AN00354-3 1/03/2024 8/03/2024 9,41084 CL 40 S 24 38 INGLES 18 Anden -74,1212579 4,58115291

18AN00354-4 1/03/2024 8/03/2024 6,10769 CL 40 S 24 44 INGLES 18 Anden -74,1212788 4,58121792

18AN00354-5 1/03/2024 8/03/2024 1,19693 CL 40 S 24 44 INGLES 18 Anden -74,1212862 4,58124011

18AN00354-6 1/03/2024 8/03/2024 12,00540 CL 40 S 24 50 INGLES 18 Anden -74,1212996 4,58127665

18AN00354-7 1/03/2024 8/03/2024 15,29234 CL 40 S 24 68 INGLES 18 Anden -74,1213396 4,58139754

18AN00354-8 1/03/2024 8/03/2024 5,23722 CL 40 S 24 74 INGLES 18 Anden -74,1213735 4,58149835

18AN00354-9 1/03/2024 8/03/2024 5,10346 CL 40 S 24 82 INGLES 18 Anden -74,121391 4,58154885

18AN00355-1 1/03/2024 8/03/2024 15,25704 KR 24 40 37 S INGLES 18 Anden -74,1217334 4,58075359

18AN00355-10 1/03/2024 8/03/2024 9,36197 CL 40 S 24 53 INGLES 18 Anden -74,1214236 4,5813421

18AN00355-11 1/03/2024 8/03/2024 18,48156 CL 40 S 24 71 INGLES 18 Anden -74,1214846 4,58152514

18AN00355-12 1/03/2024 8/03/2024 5,08049 KR 24B 40 26 S INGLES 18 Anden -74,1218091 4,58169046

18AN00355-13 1/03/2024 8/03/2024 8,78290 KR 24B 40 20 S INGLES 18 Anden -74,1217466 4,58170985

18AN00355-14 1/03/2024 8/03/2024 26,85978 CL 40 S 24 89 INGLES 18 Anden -74,1215331 4,5816652

18AN00355-15 1/03/2024 8/03/2024 14,80640 KR 24B 40 06 S INGLES 18 Anden -74,121599 4,58175306

18AN00355-2 1/03/2024 8/03/2024 13,22628 KR 24 40 05 S INGLES 18 Anden -74,1213029 4,58098665

18AN00355-3 1/03/2024 8/03/2024 1,06622 CL 40 S 24 17 INGLES 18 Anden -74,121321 4,58103307

18AN00355-4 1/03/2024 8/03/2024 1,72148 CL 40 S 24 17 INGLES 18 Anden -74,1213234 4,58104603

18AN00355-5 1/03/2024 8/03/2024 4,50356 CL 40 S 24 25 INGLES 18 Anden -74,1213364 4,58108265

18AN00355-6 1/03/2024 8/03/2024 26,63891 CL 40 S 24 33 INGLES 18 Anden -74,1213711 4,58118696

18AN00355-7 1/03/2024 8/03/2024 1,41269 CL 40 S 24 45 INGLES 18 Anden -74,1214007 4,58127622

18AN00355-8 1/03/2024 8/03/2024 2,33620 CL 40 S 24 45 INGLES 18 Anden -74,1214057 4,58129069

18AN00355-9 1/03/2024 8/03/2024 1,40312 CL 40 S 24 53 INGLES 18 Anden -74,1214109 4,58130527

18AN00356-1 1/03/2024 8/03/2024 14,18169 DG 41A S 28A 04 INGLES 18 Anden -74,1257774 4,585048

18AN00356-2 1/03/2024 8/03/2024 9,71937 DG 41A S 28A 20 INGLES 18 Anden -74,1258781 4,58509095

18AN00357-1 1/03/2024 8/03/2024 2,88417 KR 28A 41 90 S INGLES 18 Anden -74,1254491 4,58488425

18AN00357-2 1/03/2024 8/03/2024 2,35719 KR 28A 41 90 S INGLES 18 Anden -74,1254817 4,58489894

18AN00357-3 1/03/2024 8/03/2024 2,05677 KR 28A 41 90 S INGLES 18 Anden -74,1255662 4,5849404

18AN00358-1 1/03/2024 8/03/2024 1,67834 KR 24A 40A 81 S INGLES 18 Anden -74,1227707 4,58087109

18AN00358-11 1/03/2024 8/03/2024 4,16355 KR 24B 40A 64 S INGLES 18 Anden -74,1226394 4,58144091

18AN00358-12 1/03/2024 8/03/2024 5,72821 KR 24B 40A 58 S INGLES 18 Anden -74,1225867 4,58145634

18AN00358-13 1/03/2024 8/03/2024 6,24405 KR 24B 40A 52 S INGLES 18 Anden -74,1225357 4,58147174

18AN00358-14 1/03/2024 8/03/2024 5,37323 KR 24B 40A 46 S INGLES 18 Anden -74,1224837 4,58148726

18AN00358-15 1/03/2024 8/03/2024 26,30649 CL 40A S 24A 43 INGLES 18 Anden -74,1221706 4,58158176

18AN00358-2 1/03/2024 8/03/2024 2,75057 KR 24A 40A 71 S INGLES 18 Anden -74,1226338 4,58091697

18AN00358-3 1/03/2024 8/03/2024 8,94809 KR 24A 40A 55 S INGLES 18 Anden -74,1224987 4,58096597

18AN00358-4 1/03/2024 8/03/2024 1,41753 KR 24A 40A 45 S INGLES 18 Anden -74,12241 4,58099464
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18AN00358-5 1/03/2024 8/03/2024 3,43527 KR 24A 40A 35 S INGLES 18 Anden -74,1223035 4,5810311

18AN00358-8 1/03/2024 8/03/2024 1,51932 CL 40A S 24A 05 INGLES 18 Anden -74,1219447 4,58117055

18AN00358-9 1/03/2024 8/03/2024 4,61019 KR 24B 41 22 S INGLES 18 Anden -74,1230696 4,58118114

18AN00359-1 1/03/2024 8/03/2024 16,69547 KR 24 40B 27 S INGLES 18 Anden -74,1223173 4,5804516

18AN00359-10 1/03/2024 8/03/2024 13,71936 CL 40A S 24 43 INGLES 18 Anden -74,1219928 4,58106984

18AN00359-2 1/03/2024 8/03/2024 14,90089 KR 24 40A 29 S INGLES 18 Anden -74,1221208 4,58052078

18AN00359-3 1/03/2024 8/03/2024 16,46574 KR 24 40A 23 S INGLES 18 Anden -74,1220393 4,58054878

18AN00359-4 1/03/2024 8/03/2024 46,11326 KR 24 40A 11 S INGLES 18 Anden -74,121889 4,58060047

18AN00359-5 1/03/2024 8/03/2024 13,68735 KR 24 40A 11 S INGLES 18 Anden -74,1217899 4,58072197

18AN00359-6 1/03/2024 8/03/2024 3,25996 KR 24A 40A 56 S INGLES 18 Anden -74,1225919 4,58086362

18AN00359-7 1/03/2024 8/03/2024 5,28039 KR 24A 40A 40 S INGLES 18 Anden -74,1223767 4,58093731

18AN00359-8 1/03/2024 8/03/2024 1,90519 KR 24A 40A 24 S INGLES 18 Anden -74,1221843 4,58100347

18AN00359-9 1/03/2024 8/03/2024 4,70942 CL 40A S 24 43 INGLES 18 Anden -74,1219056 4,58105782

18AN00360-1 1/03/2024 8/03/2024 12,85106 KR 24 41A 41 S INGLES 18 Anden -74,1233266 4,58021961

18AN00360-10 1/03/2024 8/03/2024 11,06714 KR 24B 41A 06 S INGLES 18 Anden -74,1232513 4,58125613

18AN00360-2 1/03/2024 8/03/2024 4,20584 CL 41B S 24 44 INGLES 18 Anden -74,1234544 4,58047745

18AN00360-3 1/03/2024 8/03/2024 17,96397 CL 41B S 24 58 INGLES 18 Anden -74,1235107 4,58058976

18AN00360-4 1/03/2024 8/03/2024 6,42320 CL 41B S 24 76 INGLES 18 Anden -74,1235829 4,58073182

18AN00360-5 1/03/2024 8/03/2024 6,56590 CL 41A S 24A 09 INGLES 18 Anden -74,1230281 4,58087301

18AN00360-6 1/03/2024 8/03/2024 2,12303 KR 24B 41A 54 S INGLES 18 Anden -74,123746 4,58110746

18AN00360-7 1/03/2024 8/03/2024 11,21412 KR 24B 41A 42 S INGLES 18 Anden -74,1235321 4,58117267

18AN00360-8 1/03/2024 8/03/2024 4,26220 KR 24B 41A 28 S INGLES 18 Anden -74,1234447 4,58119426

18AN00360-9 1/03/2024 8/03/2024 1,68460 KR 24B 41A 20 S INGLES 18 Anden -74,1233805 4,58121747

18AN00361-1 1/03/2024 8/03/2024 15,16639 DG 41A S 30 05 INGLES 18 Anden -74,1262266 4,58574657

18AN00362-1 1/03/2024 8/03/2024 8,89892 KR 28 41A 11 S INGLES 18 Anden -74,1253415 4,58474641

18AN00362-2 1/03/2024 8/03/2024 31,79654 KR 28 41A 11 S INGLES 18 Anden -74,1254507 4,58479602

18AN00362-3 1/03/2024 8/03/2024 0,68554 DG 41A S 28 37 INGLES 18 Anden -74,1255936 4,58486565

18AN00362-5 1/03/2024 8/03/2024 11,73568 DG 41A S 28 45 INGLES 18 Anden -74,1256969 4,58491268

18AN00363-1 1/03/2024 8/03/2024 11,00666 CL 41B S 24 13 INGLES 18 Anden -74,1234025 4,58018554

18AN00363-10 1/03/2024 8/03/2024 9,67345 CL 41B S 24 97 INGLES 18 Anden -74,1238253 4,58102856

18AN00363-11 1/03/2024 8/03/2024 9,26122 CL 41B S 24B 03 INGLES 18 Anden -74,1240299 4,58112161

18AN00363-12 1/03/2024 8/03/2024 16,97209 KR 24B 41B 11 S INGLES 18 Anden -74,1239067 4,58115909

18AN00363-14 1/03/2024 8/03/2024 5,28502 KR 24B 41A 51 S INGLES 18 Anden -74,1235835 4,58125658

18AN00363-15 1/03/2024 8/03/2024 5,81822 KR 24B 41A 45 S INGLES 18 Anden -74,1235304 4,58127263

18AN00363-16 1/03/2024 8/03/2024 10,58088 CL 42 S 24C 26 INGLES 18 Anden -74,1244961 4,58127446

18AN00363-17 1/03/2024 8/03/2024 3,33631 KR 24B 41A 21 S INGLES 18 Anden -74,1233017 4,58134285

18AN00363-18 1/03/2024 8/03/2024 9,04733 KR 24B 41 25 S INGLES 18 Anden -74,1230759 4,58140961

18AN00363-2 1/03/2024 8/03/2024 5,19450 CL 41B S 24 33 INGLES 18 Anden -74,1234821 4,58034419

18AN00363-3 1/03/2024 8/03/2024 9,58467 CL 41B S 24 39 INGLES 18 Anden -74,1235168 4,58041337

18AN00363-6 1/03/2024 8/03/2024 26,21909 CL 41B S 24 53 INGLES 18 Anden -74,1235739 4,58052858

18AN00363-7 1/03/2024 8/03/2024 14,86668 CL 41B S 24 67 INGLES 18 Anden -74,1236864 4,58075244

18AN00363-8 1/03/2024 8/03/2024 9,02285 CL 41B S 24 83 INGLES 18 Anden -74,1237497 4,58087855

18AN00363-9 1/03/2024 8/03/2024 8,89941 CL 41B S 24 91 INGLES 18 Anden -74,1237842 4,58094642

18AN00364-1 1/03/2024 8/03/2024 17,16789 CL 39 S 24 36 INGLES 18 Anden -74,120659 4,58135924

18AN00364-2 1/03/2024 8/03/2024 14,15932 CL 39 S 24 36 INGLES 18 Anden -74,1207059 4,58137335

18AN00364-3 1/03/2024 8/03/2024 153,68900 CL 39 S 24 36 INGLES 18 Anden -74,1206854 4,58144217

18AN00364-4 1/03/2024 8/03/2024 25,37394 CL 39 S 24 36 INGLES 18 Anden -74,1205853 4,58140575

18AN00364-6 1/03/2024 8/03/2024 9,09630 CL 39 S 24 66 INGLES 18 Anden -74,1209414 4,58187658

18AN00364-7 1/03/2024 8/03/2024 200,02962 CL 39 S 24 66 INGLES 18 Anden -74,1207381 4,58197441

18AN00364-8 1/03/2024 8/03/2024 81,44747 CL 39 S 24 66 INGLES 18 Anden -74,1207662 4,58200436

18AN00365-1 1/03/2024 8/03/2024 7,43644 CL 38 S 24A 14 INGLES 18 Anden -74,1203026 4,58166732

18AN00365-10 1/03/2024 8/03/2024 1,15712 KR 24B 37 56 S INGLES 18 Anden -74,1203251 4,58213889

18AN00365-11 1/03/2024 8/03/2024 10,95213 CL 37 S 24A 27 INGLES 18 Anden -74,1197254 4,58212153

18AN00365-12 1/03/2024 8/03/2024 17,20468 KR 24B 37 46 S INGLES 18 Anden -74,1202609 4,58215797

18AN00365-13 1/03/2024 8/03/2024 1,24629 KR 24B 37 46 S INGLES 18 Anden -74,1201991 4,58217637

18AN00365-14 1/03/2024 8/03/2024 1,00584 KR 24B 37 38 S INGLES 18 Anden -74,1201866 4,58218018

18AN00365-16 1/03/2024 8/03/2024 11,86870 CL 37 S 24A 37 INGLES 18 Anden -74,1197547 4,58220518

18AN00365-17 1/03/2024 8/03/2024 38,82067 CL 37 S 24A 37 INGLES 18 Anden -74,1199916 4,58223907

18AN00365-2 1/03/2024 8/03/2024 19,37526 KR 24A 37 35 S INGLES 18 Anden -74,119942 4,58179558

18AN00365-3 1/03/2024 8/03/2024 24,23092 KR 24A 37 05 S INGLES 18 Anden -74,1197413 4,58186817

18AN00365-4 1/03/2024 8/03/2024 9,65900 KR 24A 37 05 S INGLES 18 Anden -74,1196597 4,5819288

18AN00365-5 1/03/2024 8/03/2024 16,74384 CL 37 S 24A 19 INGLES 18 Anden -74,1196929 4,58202624

18AN00365-6 1/03/2024 8/03/2024 3,25375 KR 24B 37 76 S INGLES 18 Anden -74,1204624 4,58210003

18AN00365-8 1/03/2024 8/03/2024 8,92112 KR 24B 37 62 S INGLES 18 Anden -74,1203926 4,58211765

18AN00366-1 1/03/2024 8/03/2024 56,98335 CL 39 S 24 36 INGLES 18 Anden -74,1202561 4,58116705

18AN00366-10 1/03/2024 8/03/2024 17,64971 CL 37 S 24 37 INGLES 18 Anden -74,1196093 4,58178844

18AN00366-11 1/03/2024 8/03/2024 10,62414 CL 37 S 24 37 INGLES 18 Anden -74,1196904 4,58181431

18AN00366-2 1/03/2024 8/03/2024 31,73774 KR 24 37 39 S INGLES 18 Anden -74,1198381 4,58131051
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18AN00366-3 1/03/2024 8/03/2024 65,25407 KR 24 37 13 S INGLES 18 Anden -74,1196091 4,58139156

18AN00366-4 1/03/2024 8/03/2024 20,09407 KR 24 37 13 S INGLES 18 Anden -74,1195158 4,58152124

18AN00366-5 1/03/2024 8/03/2024 8,50861 CL 38 S 24 32 INGLES 18 Anden -74,1202782 4,58160531

18AN00366-6 1/03/2024 8/03/2024 11,64844 CL 37 S 24 15 INGLES 18 Anden -74,1195493 4,5816173

18AN00366-7 1/03/2024 8/03/2024 10,19245 CL 37 S 24 23 INGLES 18 Anden -74,1195757 4,58169291

18AN00366-8 1/03/2024 8/03/2024 4,12491 KR 24A 37 30 S INGLES 18 Anden -74,1199161 4,58173455

18AN00366-9 1/03/2024 8/03/2024 8,50773 KR 24A 37 12 S INGLES 18 Anden -74,1197837 4,58178151

18AN00367-1 1/03/2024 8/03/2024 30,98739 KR 24 36 23 S INGLES 18 Anden -74,1191259 4,58156018

18AN00367-10 1/03/2024 8/03/2024 94,09437 CL 36 S 24 75 INGLES 18 Anden -74,1191195 4,58226493

18AN00367-11 1/03/2024 8/03/2024 10,63128 CL 36 S 24 85 INGLES 18 Anden -74,119271 4,58242861

18AN00367-12 1/03/2024 8/03/2024 36,16733 KR 24B 36 08 S INGLES 18 Anden -74,1193846 4,5825249

18AN00367-2 1/03/2024 8/03/2024 15,13545 KR 24 36 57 S INGLES 18 Anden -74,1194501 4,58163238

18AN00367-3 1/03/2024 8/03/2024 9,79535 CL 37 S 24 24 INGLES 18 Anden -74,1194826 4,58173061

18AN00367-4 1/03/2024 8/03/2024 27,74035 KR 24 36 05 S INGLES 18 Anden -74,1189331 4,58180823

18AN00367-5 1/03/2024 8/03/2024 1,68275 CL 36 S 24 19 INGLES 18 Anden -74,1189664 4,58193927

18AN00367-6 1/03/2024 8/03/2024 12,06041 CL 37 S 24A 04 INGLES 18 Anden -74,1195611 4,58195656

18AN00367-7 1/03/2024 8/03/2024 6,90478 CL 36 S 24 35 INGLES 18 Anden -74,1189926 4,5820314

18AN00367-8 1/03/2024 8/03/2024 40,97467 KR 24B 36 26 S INGLES 18 Anden -74,1196462 4,58220476

18AN00367-9 1/03/2024 8/03/2024 6,49229 KR 24B 36 26 S INGLES 18 Anden -74,1196398 4,58236667

18AN00368-1 1/03/2024 8/03/2024 46,75411 KR 24B 40 33 S INGLES 18 Anden -74,1218593 4,58177683

18AN00368-10 1/03/2024 8/03/2024 9,50261 KR 24B 37 55 S INGLES 18 Anden -74,1202816 4,58225264

18AN00368-11 1/03/2024 8/03/2024 1,68531 KR 24B 37 49 S INGLES 18 Anden -74,1202466 4,58226147

18AN00368-12 1/03/2024 8/03/2024 2,50170 KR 24B 37 37 S INGLES 18 Anden -74,120175 4,58228535

18AN00368-13 1/03/2024 8/03/2024 14,10470 KR 24B 37 31 S INGLES 18 Anden -74,1200921 4,58230987

18AN00368-14 1/03/2024 8/03/2024 5,33659 KR 24B 37 25 S INGLES 18 Anden -74,1200144 4,58233382

18AN00368-15 1/03/2024 8/03/2024 9,02966 KR 24B 37 15 S INGLES 18 Anden -74,1199476 4,58235311

18AN00368-16 1/03/2024 8/03/2024 8,31583 KR 24B 37 03 S INGLES 18 Anden -74,119861 4,58237945

18AN00368-17 1/03/2024 8/03/2024 13,41368 KR 24B 37 03 S INGLES 18 Anden -74,1198455 4,58247413

18AN00368-18 1/03/2024 8/03/2024 12,56221 KR 24B 37 03 S INGLES 18 Anden -74,1198709 4,58254783

18AN00368-19 1/03/2024 8/03/2024 38,25688 KR 24B 36 17 S INGLES 18 Anden -74,1196168 4,58252801

18AN00368-2 1/03/2024 8/03/2024 19,16950 KR 24B 39 55 S INGLES 18 Anden -74,1215964 4,5818558

18AN00368-20 1/03/2024 8/03/2024 32,20971 KR 24B 36 17 S INGLES 18 Anden -74,1197664 4,58254902

18AN00368-21 1/03/2024 8/03/2024 34,34989 KR 25A 36 26 S INGLES 18 Anden -74,1202894 4,58279358

18AN00368-22 1/03/2024 8/03/2024 106,86308 KR 25A 36 26 S INGLES 18 Anden -74,1197655 4,58285922

18AN00368-3 1/03/2024 8/03/2024 14,70700 KR 24B 39 33 S INGLES 18 Anden -74,1214433 4,58190302

18AN00368-4 1/03/2024 8/03/2024 12,03563 KR 24B 39 29 S INGLES 18 Anden -74,121321 4,58193857

18AN00368-5 1/03/2024 8/03/2024 6,85589 KR 24B 39 15 S INGLES 18 Anden -74,1212249 4,58196809

18AN00368-6 1/03/2024 8/03/2024 20,84519 KR 24B 39 03 S INGLES 18 Anden -74,121105 4,58200392

18AN00368-8 1/03/2024 8/03/2024 4,84062 KR 24B 37 75 S INGLES 18 Anden -74,1204566 4,58220031

18AN00368-9 1/03/2024 8/03/2024 6,50343 KR 24B 37 61 S INGLES 18 Anden -74,1203456 4,58223301

18AN00369-1 1/03/2024 8/03/2024 14,59000 DG 43A S 26A 14 CLARET 18 Anden -74,1262321 4,58263223

18AN00369-2 1/03/2024 8/03/2024 9,04936 DG 43A S 26A 14 CLARET 18 Anden -74,1262719 4,58266014

18AN00370-1 1/03/2024 8/03/2024 33,89905 DG 43A S 26 28 CLARET 18 Anden -74,1258545 4,5823516

18AN00370-2 1/03/2024 8/03/2024 47,78155 KR 26 42 01 S CLARET 18 Anden -74,1251318 4,58243551

18AN00370-3 1/03/2024 8/03/2024 30,68278 KR 26A 42 78 S CLARET 18 Anden -74,1260396 4,58248924

18AN00370-4 1/03/2024 8/03/2024 25,89593 KR 26A 42 78 S CLARET 18 Anden -74,1261088 4,58254128

18AN00371-1 1/03/2024 8/03/2024 16,79244 DG 43A S 25A 24 CLARET 18 Anden -74,1250503 4,58174954

18AN00371-2 1/03/2024 8/03/2024 12,83400 DG 43A S 25A 24 CLARET 18 Anden -74,1250939 4,58178329

18AN00371-3 1/03/2024 8/03/2024 15,86413 DG 43A S 25A 48 CLARET 18 Anden -74,1252304 4,58188026

18AN00371-4 1/03/2024 8/03/2024 3,69711 DG 43A S 25A 66 CLARET 18 Anden -74,1253665 4,58197667

18AN00371-5 1/03/2024 8/03/2024 35,69295 DG 43A S 25A 84 CLARET 18 Anden -74,1254485 4,58204445

18AN00373-1 1/03/2024 8/03/2024 80,04109 KR 26 43A 25 S CLARET 18 Anden -74,1258796 4,58226547

18AN00373-2 1/03/2024 8/03/2024 12,99939 DG 43A S 26 31 CLARET 18 Anden -74,1260369 4,58238242

18AN00377-1 1/03/2024 8/03/2024 6,79996 CL 35 S 26C 90 MURILLO TORO 18 Anden -74,1178011 4,5867472

18AN00377-2 1/03/2024 8/03/2024 7,15644 KR 26DBISA 33 36 S MURILLO TORO 18 Anden -74,1179742 4,58709068

18AN00377-3 1/03/2024 8/03/2024 11,56240 KR 26DBISA 33 36 S MURILLO TORO 18 Anden -74,1179652 4,58712023

18AN00377-4 1/03/2024 8/03/2024 14,92793 KR 26DBISA 33 44 S MURILLO TORO 18 Anden -74,1179876 4,58711293

18AN00377-5 1/03/2024 8/03/2024 55,64080 KR 26DBISA 33 54 S MURILLO TORO 18 Anden -74,1180218 4,58714452

18AN00377-6 1/03/2024 8/03/2024 83,23479 KR 26DBISA 33 36 S MURILLO TORO 18 Anden -74,1179338 4,58713923

18AN00377-7 1/03/2024 8/03/2024 9,28557 KR 26DBISA 33 54 S MURILLO TORO 18 Anden -74,1180255 4,58719602

18AN00377-8 1/03/2024 8/03/2024 56,37220 KR 26DBISA 33 20 S MURILLO TORO 18 Anden -74,1178708 4,58715066

18AN00377-9 1/03/2024 8/03/2024 6,25941 KR 26DBISA 33 35 S MURILLO TORO 18 Anden -74,1179468 4,58721153

18AN00378-1 1/03/2024 8/03/2024 9,06504 KR 24B 35 70 S MURILLO TORO 18 Anden -74,1188324 4,58271538

18AN00379-1 1/03/2024 8/03/2024 38,12980 DG 40A S 33 66 VILLA MAYOR 18 Anden -74,1240718 4,58885769

18AN00379-2 1/03/2024 8/03/2024 22,06429 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1244452 4,58903602

18AN00380-1 1/03/2024 8/03/2024 25,18056 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1243052 4,58947833

18AN00380-2 1/03/2024 8/03/2024 62,62314 TV 34A 40 10 S VILLA MAYOR 18 Anden -74,1249735 4,5899351

18AN00380-3 1/03/2024 8/03/2024 66,17414 TV 34A 40 10 S VILLA MAYOR 18 Anden -74,1249668 4,5899997
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18AN00381-1 1/03/2024 8/03/2024 82,43990 TV 34BIS 40B 78 S VILLA MAYOR 18 Anden -74,1260608 4,58811135

18AN00381-2 1/03/2024 8/03/2024 3,81390 TV 34BIS 40B 78 S VILLA MAYOR 18 Anden -74,1258776 4,58815859

18AN00381-3 1/03/2024 8/03/2024 10,58477 TV 34BIS 40B 60 S VILLA MAYOR 18 Anden -74,1254659 4,58831986

18AN00382-1 1/03/2024 8/03/2024 44,54483 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1252067 4,58989723

18AN00382-2 1/03/2024 8/03/2024 21,09920 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1251203 4,58993233

18AN00382-3 1/03/2024 8/03/2024 20,95284 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1251845 4,59000661

18AN00382-4 1/03/2024 8/03/2024 6,29618 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1252072 4,59003086

18AN00382-5 1/03/2024 8/03/2024 65,70881 TV 34A 40 10 S VILLA MAYOR 18 Anden -74,1250262 4,59003803

18AN00382-6 1/03/2024 8/03/2024 53,88836 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1250879 4,59008374

18AN00383-1 1/03/2024 8/03/2024 60,60781 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1266804 4,58814689

18AN00383-2 1/03/2024 8/03/2024 41,38983 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1264353 4,58845774

18AN00383-3 1/03/2024 8/03/2024 59,45539 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1261136 4,58886775

18AN00383-4 1/03/2024 8/03/2024 181,58464 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1259806 4,588678

18AN00383-5 1/03/2024 8/03/2024 67,76716 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1258729 4,58917518

18AN00383-6 1/03/2024 8/03/2024 19,78044 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1256486 4,5892855

18AN00384-1 1/03/2024 8/03/2024 2,55788 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1252857 4,59008231

18AN00384-2 1/03/2024 8/03/2024 47,84065 TV 34A 40 09 S VILLA MAYOR 18 Anden -74,1252755 4,5903255

18AN00385-1 1/03/2024 8/03/2024 400,37618 TV 34A 40 09 S VILLA MAYOR 18 Anden -74,125321 4,59023017

18AN00385-2 1/03/2024 8/03/2024 29,58003 TV 34A 40 09 S VILLA MAYOR 18 Anden -74,1253565 4,59038955

18AN00386-1 1/03/2024 8/03/2024 42,46656 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1279457 4,59081713

18AN00387-4 1/03/2024 8/03/2024 4,32809 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1278998 4,59066211

18AN00387-5 1/03/2024 8/03/2024 57,04504 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1279653 4,59071755

18AN00388-1 1/03/2024 8/03/2024 29,00415 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1275974 4,58889237

18AN00389-1 1/03/2024 8/03/2024 4,22437 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1279549 4,5873398

18AN00389-10 1/03/2024 8/03/2024 1,32345 DG 42 S 34B 41 VILLA MAYOR 18 Anden -74,1281226 4,58815658

18AN00389-2 1/03/2024 8/03/2024 13,76734 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1280146 4,58747754

18AN00389-3 1/03/2024 8/03/2024 13,85417 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1280426 4,58756648

18AN00389-4 1/03/2024 8/03/2024 15,81160 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1279256 4,58773371

18AN00389-5 1/03/2024 8/03/2024 0,72603 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1278694 4,58780209

18AN00389-6 1/03/2024 8/03/2024 0,95264 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1278531 4,58782198

18AN00389-7 1/03/2024 8/03/2024 0,91122 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,127837 4,58784308

18AN00389-9 1/03/2024 8/03/2024 1,41247 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1280649 4,58810851

18AN00390-1 1/03/2024 8/03/2024 12,45868 DG 34G S 42 19 VILLA MAYOR 18 Anden -74,1278 4,58732375

18AN00390-10 1/03/2024 8/03/2024 5,92009 KR 50 42 90 S VILLA MAYOR 18 Anden -74,1274279 4,58748459

18AN00390-11 1/03/2024 8/03/2024 6,56647 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1279487 4,58749727

18AN00390-12 1/03/2024 8/03/2024 26,07459 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1279036 4,5876525

18AN00390-14 1/03/2024 8/03/2024 23,84515 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1269803 4,58798439

18AN00390-15 1/03/2024 8/03/2024 2,47756 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,127126 4,58809089

18AN00390-16 1/03/2024 8/03/2024 2,81145 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1271856 4,58813911

18AN00390-17 1/03/2024 8/03/2024 1,06645 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1273026 4,58823257

18AN00390-2 1/03/2024 8/03/2024 2,04397 KR 50 42 90 S VILLA MAYOR 18 Anden -74,1277582 4,58734254

18AN00390-3 1/03/2024 8/03/2024 5,52088 KR 50 42 90 S VILLA MAYOR 18 Anden -74,1276949 4,58737134

18AN00390-4 1/03/2024 8/03/2024 8,22558 KR 50 42 90 S VILLA MAYOR 18 Anden -74,1276459 4,58739294

18AN00390-5 1/03/2024 8/03/2024 13,39001 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1278952 4,58737584

18AN00390-6 1/03/2024 8/03/2024 14,43776 KR 50 42 90 S VILLA MAYOR 18 Anden -74,1275802 4,58742186

18AN00390-7 1/03/2024 8/03/2024 2,47211 KR 50 42 90 S VILLA MAYOR 18 Anden -74,1275427 4,58744106

18AN00390-8 1/03/2024 8/03/2024 0,87338 KR 50 42 90 S VILLA MAYOR 18 Anden -74,1275277 4,58744973

18AN00390-9 1/03/2024 8/03/2024 12,32897 KR 50 42 90 S VILLA MAYOR 18 Anden -74,1273965 4,58745092

18AN00391-1 1/03/2024 8/03/2024 11,89641 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1269305 4,58798132

18AN00391-2 1/03/2024 8/03/2024 27,26861 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,126945 4,58802865

18AN00391-3 1/03/2024 8/03/2024 0,87845 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1275864 4,58854075

18AN00391-4 1/03/2024 8/03/2024 15,00980 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1276415 4,58858596

18AN00391-5 1/03/2024 8/03/2024 2,06358 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1276883 4,58866983

18AN00391-6 1/03/2024 8/03/2024 1,36397 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1275452 4,58885213

18AN00391-7 1/03/2024 8/03/2024 4,52538 TV 34F 40A 02 S VILLA MAYOR 18 Anden -74,1273583 4,58908926

18AN00393-1 9/03/2024 15/03/2024 178,29680 CL 50A S 5B 98 LA PICOTA ORIENTAL 18 Anden -74,1134678 4,54676653

18AN00395-1 9/03/2024 15/03/2024 165,64781 CL 49D S 5 17 LA PICOTA ORIENTAL 18 Anden -74,1127523 4,54589707

18AN00395-2 9/03/2024 15/03/2024 7,60128 CL 49D S 5 41 LA PICOTA ORIENTAL 18 Anden -74,1129176 4,54606286

18AN00395-3 9/03/2024 15/03/2024 8,17912 CL 49D S 5 41 LA PICOTA ORIENTAL 18 Anden -74,1129383 4,54608485

18AN00395-4 9/03/2024 15/03/2024 4,97030 CL 49D S 5 49 LA PICOTA ORIENTAL 18 Anden -74,1129626 4,5461132

18AN00395-5 9/03/2024 15/03/2024 18,85409 KR 5A 49D 15 S LA PICOTA ORIENTAL 18 Anden -74,1130373 4,5461176

18AN00395-6 9/03/2024 15/03/2024 117,48264 KR 5A 49D 15 S LA PICOTA ORIENTAL 18 Anden -74,1131079 4,54622225

18AN00396-1 9/03/2024 15/03/2024 36,72091 KR 5A 50C 30 S LA PICOTA ORIENTAL 18 Anden -74,1139543 4,54573049

18AN00396-2 9/03/2024 15/03/2024 125,52963 KR 5A 50C 12 S LA PICOTA ORIENTAL 18 Anden -74,1137545 4,54581882

18AN00397-1 9/03/2024 15/03/2024 241,01863 CL 50F S 5B 85 LA PICOTA 18 Anden -74,1150193 4,5463793

18AN00398-1 9/03/2024 15/03/2024 87,94336 KR 5BBISB 50F 20 S LA PICOTA ORIENTAL 18 Anden -74,1150816 4,54627066

18AN00399-1 9/03/2024 15/03/2024 171,61127 CL 49B S 5 03 LA PICOTA ORIENTAL 18 Anden -74,1123409 4,54675932

18AN00401-1 9/03/2024 15/03/2024 1613,03049 CL 49BBIS S 4 35 LA PICOTA ORIENTAL 18 Anden -74,1112315 4,54544588
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18AN00401-3 9/03/2024 15/03/2024 34,94514 CL 49B S 4 20 LA PICOTA ORIENTAL 18 Anden -74,1114517 4,54594644

18AN00402-1 9/03/2024 15/03/2024 9,49760 CL 49D S 3F 04 LA PICOTA ORIENTAL 18 Anden -74,110955 4,54432733

18AN00402-2 9/03/2024 15/03/2024 20,89647 CL 49D S 3D 04 LA PICOTA ORIENTAL 18 Anden -74,1108986 4,54432884

18AN00403-1 9/03/2024 15/03/2024 46,92586 CL 49D S 3B 18 LA PICOTA ORIENTAL 18 Anden -74,1108004 4,54430576

18AN00404-2 9/03/2024 15/03/2024 87,09158 KR 14 55 12 S AREA ARTILLERIA 18 Anden -74,1209571 4,54534183

18AN00405-1 9/03/2024 15/03/2024 98,67634 KR 4M 55A 00 S LA PAZ 18 Anden -74,1181546 4,54213113

18AN00405-2 9/03/2024 15/03/2024 24,55432 KR 4M 55A 00 S LA PAZ 18 Anden -74,1180491 4,54214561

18AN00405-3 9/03/2024 15/03/2024 27,61529 KR 4M 55A 00 S LA PAZ 18 Anden -74,1180078 4,54215034

18AN00405-4 9/03/2024 15/03/2024 311,93458 KR 4M 53 62 S LA PAZ 18 Anden -74,1178808 4,54234969

18AN00406-1 9/03/2024 15/03/2024 414,39871 CL 51 S 5F 50 LA PICOTA 18 Anden -74,121057 4,54712068

18AN00406-2 9/03/2024 15/03/2024 160,05106 CL 51 S 5F 50 LA PICOTA 18 Anden -74,1210725 4,54800853

18AN00406-3 9/03/2024 15/03/2024 11,84616 CL 51 S 5F 50 LA PICOTA 18 Anden -74,1210839 4,54892657

18AN00406-4 9/03/2024 15/03/2024 2,71087 CL 51 S 5F 50 LA PICOTA 18 Anden -74,121078 4,54902912

18AN00406-5 9/03/2024 15/03/2024 1806,56343 CL 51 S 5F 50 LA PICOTA 18 Anden -74,121203 4,55114812

18AN00406-7 9/03/2024 15/03/2024 56,27122 CL 51 S 5F 90 LA PICOTA 18 Anden -74,1213241 4,55352207

18AN00406-8 9/03/2024 15/03/2024 231,43186 CL 51 S 5F 90 LA PICOTA 18 Anden -74,1213552 4,55414088

18AN00408-1 9/03/2024 15/03/2024 478,88804 KR 4M 55A 00 S LA PICOTA 18 Anden -74,1177317 4,5421523

18AN00409-1 9/03/2024 15/03/2024 10,88705 CL 49D S 1 12 PALERMO SUR 18 Anden -74,1092344 4,54315627

18AN00410-1 9/03/2024 15/03/2024 6,93272 CL 49D S 1 11 PALERMO SUR 18 Anden -74,1092889 4,54314206

18AN00411-1 9/03/2024 15/03/2024 81,48503 TV 2BBIS 49D 41 S PALERMO SUR 18 Anden -74,1100197 4,54264743

18AN00412-3 9/03/2024 15/03/2024 7,03877 CL 51A S 2D 04 PALERMO SUR 18 Anden -74,110793 4,54261381

18AN00413-1 9/03/2024 15/03/2024 270,82230 DG 53BIS S 2G 54 PALERMO SUR 18 Anden -74,1123703 4,54165253

18AN00414-1 9/03/2024 15/03/2024 14,75173 KR 1 E 52A 01 S PALERMO SUR 18 Anden -74,1111404 4,54105941

18AN00415-1 9/03/2024 15/03/2024 269,91096 CL 52A S 1 01 E PALERMO SUR 18 Anden -74,1100553 4,54114925

18AN00416-1 9/03/2024 15/03/2024 826,18461 KR 1A E 49C 07 S PALERMO SUR 18 Anden -74,1082339 4,54269873

18AN00417-1 9/03/2024 15/03/2024 24,66133 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1077024 4,54149849

18AN00418-1 9/03/2024 15/03/2024 39,44772 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1081837 4,54123256

18AN00418-2 9/03/2024 15/03/2024 10,92251 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1081097 4,54127218

18AN00418-3 9/03/2024 15/03/2024 20,41740 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1080215 4,54131657

18AN00418-4 9/03/2024 15/03/2024 16,09159 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1079581 4,54135319

18AN00418-5 9/03/2024 15/03/2024 40,03099 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1078335 4,54142793

18AN00418-6 9/03/2024 15/03/2024 75,44979 TV 1BBIS E 49C 90 S PALERMO SUR 18 Anden -74,1086134 4,54193338

18AN00419-1 9/03/2024 15/03/2024 94,01655 CL 50 S 1 01 E PALERMO SUR 18 Anden -74,1087548 4,54189135

18AN00420-1 9/03/2024 15/03/2024 7,35297 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1096203 4,5404618

18AN00420-2 9/03/2024 15/03/2024 7,18943 KR 2B E 51A 43 S PALERMO SUR 18 Anden -74,1095815 4,54047827

18AN00420-3 9/03/2024 15/03/2024 18,41986 KR 2B E 51A 37 S PALERMO SUR 18 Anden -74,1095367 4,54050423

18AN00420-4 9/03/2024 15/03/2024 48,77430 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1094639 4,54053862

18AN00420-5 9/03/2024 15/03/2024 13,00959 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1093677 4,54058801

18AN00420-6 9/03/2024 15/03/2024 35,60120 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1092963 4,54062929

18AN00421-2 9/03/2024 15/03/2024 12,73410 KR 1 54D 24 S PALERMO SUR 18 Anden -74,1104618 4,54036392

18AN00421-3 9/03/2024 15/03/2024 33,88690 KR 1B E 52B 18 S PALERMO SUR 18 Anden -74,1106681 4,54054487

18AN00422-1 9/03/2024 15/03/2024 7,55629 CL 50 S 2B 42 E PALERMO SUR 18 Anden -74,1079898 4,5408034

18AN00422-2 9/03/2024 15/03/2024 21,30811 CL 50 S 2B 30 E PALERMO SUR 18 Anden -74,108039 4,54089287

18AN00422-3 9/03/2024 15/03/2024 211,58110 CL 50 S 2B 52 E PALERMO SUR 18 Anden -74,1080747 4,54087249

18AN00422-4 9/03/2024 15/03/2024 31,59377 CL 50 S 2B 52 E PALERMO SUR 18 Anden -74,1081211 4,54105292

18AN00422-5 9/03/2024 15/03/2024 71,07315 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1081874 4,54108221

18AN00422-6 9/03/2024 15/03/2024 137,99411 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1080143 4,54122388

18AN00423-1 9/03/2024 15/03/2024 5,71057 KR 2B E 51 00 S PALERMO SUR 18 Anden -74,1084898 4,54048346

18AN00423-2 9/03/2024 15/03/2024 40,65263 CL 51 S 2B 42 E PALERMO SUR 18 Anden -74,1084643 4,54053908

18AN00423-3 9/03/2024 15/03/2024 11,68808 KR 2B E 51 00 S PALERMO SUR 18 Anden -74,1085626 4,54061469

18AN00423-4 9/03/2024 15/03/2024 20,42940 KR 2B E 51 00 S PALERMO SUR 18 Anden -74,1085416 4,54067323

18AN00423-5 9/03/2024 15/03/2024 9,67218 KR 2B E 51 00 S PALERMO SUR 18 Anden -74,1086098 4,5407974

18AN00423-6 9/03/2024 15/03/2024 5,63138 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1086368 4,54085176

18AN00423-7 9/03/2024 15/03/2024 37,17994 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1085878 4,54091604

18AN00423-8 9/03/2024 15/03/2024 18,11681 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1084287 4,54099876

18AN00423-9 9/03/2024 15/03/2024 13,29549 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1083407 4,54104794

18AN00424-1 9/03/2024 15/03/2024 16,91750 CL 51 S 2D 47 E PALERMO SUR 18 Anden -74,1082622 4,54003656

18AN00424-2 9/03/2024 15/03/2024 8,79363 CL 51 S 2D 39 E PALERMO SUR 18 Anden -74,1082974 4,54010367

18AN00424-3 9/03/2024 15/03/2024 4,03520 CL 51A S 2B 50 E PALERMO SUR 18 Anden -74,1083706 4,54024751

18AN00424-4 9/03/2024 15/03/2024 7,36560 CL 51 S 2D 15 E PALERMO SUR 18 Anden -74,1083991 4,54030488

18AN00424-5 9/03/2024 15/03/2024 2,94211 KR 2B E 51 00 S PALERMO SUR 18 Anden -74,1084441 4,54039001

18AN00424-6 9/03/2024 15/03/2024 16,46253 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1090833 4,54064896

18AN00424-7 9/03/2024 15/03/2024 81,84959 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1087155 4,54081101

18AN00425-1 9/03/2024 15/03/2024 27,49218 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1095522 4,54040705

18AN00425-2 9/03/2024 15/03/2024 10,78037 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1094691 4,54044876

18AN00425-3 9/03/2024 15/03/2024 4,28849 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,1094248 4,54047212

18AN00425-4 9/03/2024 15/03/2024 4,10513 KR 2B E 50 59 S PALERMO SUR 18 Anden -74,109377 4,54049823

18AN00426-1 9/03/2024 15/03/2024 18,99248 CL 50 S 2D 89 E PALERMO SUR 18 Anden -74,1082704 4,5399426



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

18AN00427-1 9/03/2024 15/03/2024 29,52676 CL 49CBISD S 2F 06 E PALERMO SUR 18 Anden -74,1069068 4,54046558

18AN00427-2 9/03/2024 15/03/2024 18,82681 CL 49CBISD S 2D 48 E PALERMO SUR 18 Anden -74,1069181 4,54052903

18AN00427-3 9/03/2024 15/03/2024 63,61321 CL 49D S 2B 48 E PALERMO SUR 18 Anden -74,1074617 4,5409754

18AN00428-1 9/03/2024 15/03/2024 296,80476 CL 49D S 2B 26 LOS ARRAYANES II 18 Anden -74,1096295 4,54393818

18AN00428-2 9/03/2024 15/03/2024 14,08186 CL 49BBISA S 2B 71 LOS ARRAYANES II 18 Anden -74,1097097 4,54414751

18AN00429-1 9/03/2024 15/03/2024 28,37596 CL 49D S 1 04 PALERMO SUR 18 Anden -74,1090863 4,54308666

18AN00430-1 9/03/2024 15/03/2024 18,48293 KR 3 51B 14 S PALERMO SUR 18 Anden -74,1115801 4,54244217

18AN00431-1 9/03/2024 15/03/2024 28,57965 CL 49CBISD S 2F 06 E PALERMO SUR 18 Anden -74,1068623 4,54052559

18AN00431-2 9/03/2024 15/03/2024 22,16709 CL 49CBISD S 2D 48 E PALERMO SUR 18 Anden -74,1068279 4,54061272

18AN00431-3 9/03/2024 15/03/2024 39,91628 KR 2F E 49C 48 S PALERMO SUR 18 Anden -74,1067572 4,54063979

18AN00431-4 9/03/2024 15/03/2024 34,22237 KR 2F E 49C 49 S PALERMO SUR 18 Anden -74,1067158 4,54074577

18AN00431-5 9/03/2024 15/03/2024 34,38056 KR 2DBIS E 49C 10 S PALERMO SUR 18 Anden -74,1066586 4,54076976

18AN00432-1 9/03/2024 15/03/2024 113,12516 CL 50 S 1 01 E PALERMO SUR 18 Anden -74,1088232 4,54194916

18AN00432-2 9/03/2024 15/03/2024 58,62632 CL 50 S 1 01 E PALERMO SUR 18 Anden -74,1088939 4,54204955

18AN00433-1 9/03/2024 15/03/2024 9,46790 KR 2DBIS E 49C 10 S PALERMO SUR 18 Anden -74,1066653 4,5408312

18AN00434-1 9/03/2024 15/03/2024 790,18846 DG 53 S 3 20 LA PAZ 18 Anden -74,1124489 4,54202382

18AN00434-2 9/03/2024 15/03/2024 996,07292 DG 53BIS S 3 51 LA PAZ 18 Anden -74,112936 4,54204254

18AN00435-1 9/03/2024 15/03/2024 34,24560 DG 53 S 4 48 LA PAZ 18 Anden -74,1144258 4,54201305

18AN00436-1 9/03/2024 15/03/2024 303,82361 KR 4H 54A 40 S LA PAZ 18 Anden -74,1167836 4,54180841

18AN00437-1 9/03/2024 15/03/2024 196,67438 KR 4G 53 05 S LA PAZ 18 Anden -74,116045 4,54203206

18AN00438-1 9/03/2024 15/03/2024 34,16584 KR 4F 54B 49 S LA PAZ 18 Anden -74,116754 4,54146393

18AN00438-2 9/03/2024 15/03/2024 16,52681 KR 4F 54B 39 S LA PAZ 18 Anden -74,1167006 4,54149021

18AN00439-1 9/03/2024 15/03/2024 306,33701 KR 4C 53 15 S LA PAZ 18 Anden -74,1155215 4,54198013

18AN00440-1 9/03/2024 15/03/2024 192,31694 KR 4F 54B 25 S LA PAZ 18 Anden -74,1165574 4,54151652

18AN00441-1 9/03/2024 15/03/2024 15,50859 KR 1 54D 24 S PALERMO SUR 18 Anden -74,1098904 4,53993647

18AN00441-2 9/03/2024 15/03/2024 171,47913 KR 1 54D 24 S PALERMO SUR 18 Anden -74,1100725 4,54004311

18AN00442-1 9/03/2024 15/03/2024 730,52277 CL 59A S 3H 11 E ARRAYANES V 18 Anden -74,1046976 4,53941759

18AN00443-1 1/03/2024 8/03/2024 50,04153 KR 23 39 15 S QUIROGA SUR 18 Anden -74,1205871 4,57916832

18AN00443-10 1/03/2024 8/03/2024 79,76356 CL 40 S 23D 24 QUIROGA SUR 18 Anden -74,1206383 4,58087683

18AN00443-11 1/03/2024 8/03/2024 215,75194 KR 24 37 00 S QUIROGA SUR 18 Anden -74,1192528 4,58072668

18AN00443-12 1/03/2024 8/03/2024 257,80882 CL 40 S 23C 16 QUIROGA SUR 18 Anden -74,1199462 4,58111709

18AN00443-2 1/03/2024 8/03/2024 14,77624 KR 23 39 15 S QUIROGA SUR 18 Anden -74,1206559 4,57936896

18AN00443-3 1/03/2024 8/03/2024 100,93239 CL 40 S 23C 16 QUIROGA SUR 18 Anden -74,1207681 4,57970447

18AN00443-4 1/03/2024 8/03/2024 34,98899 CL 40 S 23D 24 QUIROGA SUR 18 Anden -74,1209046 4,58010483

18AN00443-5 1/03/2024 8/03/2024 22,39297 CL 40 S 23D 24 QUIROGA SUR 18 Anden -74,1209637 4,5802803

18AN00443-6 1/03/2024 8/03/2024 9,55327 CL 40 S 23D 24 QUIROGA SUR 18 Anden -74,1210229 4,58045493

18AN00443-7 1/03/2024 8/03/2024 28,27201 CL 40 S 23D 24 QUIROGA SUR 18 Anden -74,1210711 4,58059748

18AN00443-8 1/03/2024 8/03/2024 16,88132 CL 40 S 23D 24 QUIROGA SUR 18 Anden -74,1210445 4,58073427

18AN00443-9 1/03/2024 8/03/2024 36,96194 CL 40 S 23D 24 QUIROGA SUR 18 Anden -74,1208985 4,58078594

18AN00445-1 1/03/2024 8/03/2024 2,48240 CL 31B S 18A 16 QUIROGA 18 Anden -74,1121867 4,57850791

18AN00445-2 1/03/2024 8/03/2024 1,80557 CL 31B S 18A 22 QUIROGA 18 Anden -74,1122054 4,578552

18AN00445-3 1/03/2024 8/03/2024 2,30062 CL 31B S 18A 22 QUIROGA 18 Anden -74,1122177 4,57858351

18AN00445-4 1/03/2024 8/03/2024 2,36167 CL 31B S 18A 30 QUIROGA 18 Anden -74,1122307 4,57861328

18AN00445-5 1/03/2024 8/03/2024 2,08442 CL 31B S 18A 30 QUIROGA 18 Anden -74,1122442 4,57864573

18AN00446-1 16/03/2024 22/03/2024 375,85916 TV 5J 44A 35 S PUERTO RICO 18 Anden -74,1100723 4,5624815

18AN00447-1 1/03/2024 8/03/2024 36,23045 KR 24 45 33 S SANTA LUCIA 18 Anden -74,1257281 4,57942697

18AN00448-1 16/03/2024 22/03/2024 116,73516 KR 10 36 00 S BARCELONA SUR 18 Anden -74,1035367 4,56585835

18AN00448-2 16/03/2024 22/03/2024 315,32625 KR 10 36 00 S BARCELONA SUR 18 Anden -74,1033102 4,56602546

18AN00448-3 16/03/2024 22/03/2024 62,66277 KR 10 36 00 S BARCELONA SUR 18 Anden -74,1031135 4,56619004

18AN00448-4 16/03/2024 22/03/2024 15,50239 KR 10 36 00 S BARCELONA SUR 18 Anden -74,1030472 4,56624607

18AN00449-1 23/03/2024 30/03/2024 9,89263 KR 24 24 09 S CENTENARIO 18 Anden -74,1072684 4,58460275

18AN00451-1 23/03/2024 30/03/2024 110,61392 CL 28C S 12H 11 GUSTAVO RESTREPO 18 Anden -74,1052206 4,57522014

18AN00451-2 23/03/2024 30/03/2024 7,52983 CL 28C S 12H 11 GUSTAVO RESTREPO 18 Anden -74,1054312 4,5753344

18AN00452-1 23/03/2024 30/03/2024 27,46332 CL 30 S 12H 00 GUSTAVO RESTREPO 18 Anden -74,107417 4,57548217

18AN00453-1 23/03/2024 30/03/2024 77,28971 CL 30 S 12H 00 GUSTAVO RESTREPO 18 Anden -74,107756 4,57574858

18AN00454-1 23/03/2024 30/03/2024 23,61136 CL 30 S 12H 00 GUSTAVO RESTREPO 18 Anden -74,1082662 4,57615281

18AN00455-1 23/03/2024 30/03/2024 172,31235 CL 30 S 12L 05 GUSTAVO RESTREPO 18 Anden -74,1086369 4,57596071

18AN00456-1 16/03/2024 22/03/2024 102,16862 DG 48BIS S 13H 65 MARCO FIDEL SUAREZ I 18 Anden -74,1232313 4,56766864

18AN00457-1 16/03/2024 22/03/2024 3,72303 KR 13B 50A 24 S MARCO FIDEL SUAREZ I 18 Anden -74,1246094 4,56528233

18AN00459-1 16/03/2024 22/03/2024 8,43820 DG 49ABISA S 13G 43 MARCO FIDEL SUAREZ I 18 Anden -74,1224974 4,56676355

18AN00460-1 16/03/2024 22/03/2024 21,58018 DG 49A S 13J 99 MARCO FIDEL SUAREZ I 18 Anden -74,1241209 4,56721093

18AN00460-2 16/03/2024 22/03/2024 2,43496 DG 49A S 13J 99 MARCO FIDEL SUAREZ I 18 Anden -74,1241887 4,56724828

18AN00460-3 16/03/2024 22/03/2024 84,51557 DG 49A S 13J 99 MARCO FIDEL SUAREZ I 18 Anden -74,1242178 4,56738761

18AN00461-1 9/03/2024 15/03/2024 5,32562 CL 49B S 5 45 SAN AGUSTIN 18 Anden -74,1124842 4,5469639

18AN00461-2 9/03/2024 15/03/2024 12,69444 CL 49B S 5 59 SAN AGUSTIN 18 Anden -74,1125491 4,54707073

18AN00461-3 9/03/2024 15/03/2024 33,74114 CL 49B S 5 83 SAN AGUSTIN 18 Anden -74,1126203 4,5470912

18AN00461-4 9/03/2024 15/03/2024 39,93812 CL 49B S 5 83 SAN AGUSTIN 18 Anden -74,1126839 4,54717452

18AN00461-5 9/03/2024 15/03/2024 38,67785 CL 49B S 5 87 SAN AGUSTIN 18 Anden -74,1127443 4,54726689
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18AN00462-1 16/03/2024 22/03/2024 44,87838 DG 32B S 13G 99 GUSTAVO RESTREPO 18 Anden -74,1135415 4,57531227

18AN00463-1 16/03/2024 22/03/2024 197,60266 CL 36D S 11A 00 LA RESURRECCION 18 Anden -74,1093952 4,56816463

18AN00464-1 16/03/2024 22/03/2024 471,27612 KR 11A 41 13 S LA RESURRECCION 18 Anden -74,1098595 4,56477532

18AN00465-1 9/03/2024 15/03/2024 123,52358 CL 49B S 5 54 SAN AGUSTIN 18 Anden -74,1123414 4,54693747

18AN00465-2 9/03/2024 15/03/2024 24,32758 CL 49B S 5 70 SAN AGUSTIN 18 Anden -74,1124571 4,54708482

18AN00465-3 9/03/2024 15/03/2024 36,35373 CL 49B S 5 76 SAN AGUSTIN 18 Anden -74,1125 4,547141

18AN00465-4 9/03/2024 15/03/2024 49,06196 CL 49B S -5 96 SAN AGUSTIN 18 Anden -74,1125821 4,54725331

18AN00466-1 9/03/2024 15/03/2024 13,74755 CL 49 S 1 00 SAN AGUSTIN 18 Anden -74,1058872 4,54866373

18AN00466-10 9/03/2024 15/03/2024 10,09300 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1075007 4,54965755

18AN00466-12 9/03/2024 15/03/2024 8,06561 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1078512 4,54972703

18AN00466-13 9/03/2024 15/03/2024 77,61020 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1075836 4,54969102

18AN00466-14 9/03/2024 15/03/2024 669,77872 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1071547 4,54957828

18AN00466-15 9/03/2024 15/03/2024 7,18788 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1076073 4,54978354

18AN00466-16 9/03/2024 15/03/2024 62,88057 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1076894 4,54982832

18AN00466-17 9/03/2024 15/03/2024 61,10770 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1078176 4,54985904

18AN00466-18 9/03/2024 15/03/2024 231,04196 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1083422 4,54988251

18AN00466-19 9/03/2024 15/03/2024 164,54760 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1081862 4,54991567

18AN00466-2 9/03/2024 15/03/2024 9,07372 CL 49 S 1 00 SAN AGUSTIN 18 Anden -74,1060487 4,54871976

18AN00466-20 9/03/2024 15/03/2024 16,52580 KR 5BBIS 48R 99 S SAN AGUSTIN 18 Anden -74,1085997 4,54998469

18AN00466-21 9/03/2024 15/03/2024 269,59636 CL 48Q S 2A 15 SAN AGUSTIN 18 Anden -74,1067992 4,5498008

18AN00466-22 9/03/2024 15/03/2024 8,41192 KR 5BBIS 48R 99 S SAN AGUSTIN 18 Anden -74,1085618 4,55009907

18AN00466-23 9/03/2024 15/03/2024 303,54902 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1082424 4,55006347

18AN00466-24 9/03/2024 15/03/2024 468,11758 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1084808 4,55004138

18AN00466-25 9/03/2024 15/03/2024 508,53789 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1078862 4,55005754

18AN00466-26 9/03/2024 15/03/2024 231,52658 CL 48Q S 2A 15 SAN AGUSTIN 18 Anden -74,1075182 4,55027575

18AN00466-27 9/03/2024 15/03/2024 14,75018 CL 48Q S 2A 15 SAN AGUSTIN 18 Anden -74,107964 4,55047631

18AN00466-28 9/03/2024 15/03/2024 51,69160 KR 5BBIS 48R 99 S SAN AGUSTIN 18 Anden -74,1084684 4,55037122

18AN00466-29 9/03/2024 15/03/2024 118,09090 CL 48Q S 2A 15 SAN AGUSTIN 18 Anden -74,1082086 4,55056691

18AN00466-4 9/03/2024 15/03/2024 3,82235 CL 48R S 3A 18 SAN AGUSTIN 18 Anden -74,1068652 4,54919068

18AN00466-5 9/03/2024 15/03/2024 54,18868 CL 48R S 3A 18 SAN AGUSTIN 18 Anden -74,1072726 4,54921947

18AN00466-6 9/03/2024 15/03/2024 20,55570 CL 48R S 3A 18 SAN AGUSTIN 18 Anden -74,1068309 4,54919585

18AN00466-7 9/03/2024 15/03/2024 205,53997 CL 48Q S 2A 15 SAN AGUSTIN 18 Anden -74,1061695 4,54916692

18AN00466-8 9/03/2024 15/03/2024 53,93205 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1073244 4,54953387

18AN00466-9 9/03/2024 15/03/2024 28,99816 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,1074005 4,54959838

18AN00467-11 9/03/2024 15/03/2024 105,48495 CL 48Q S 3 88 SAN AGUSTIN 18 Anden -74,1074784 4,55048584

18AN00467-12 9/03/2024 15/03/2024 25,59397 CL 48Q S 3 88 SAN AGUSTIN 18 Anden -74,1080328 4,55072542

18AN00467-13 9/03/2024 15/03/2024 36,13768 CL 48Q S 2A 10 SAN AGUSTIN 18 Anden -74,1079757 4,55118422

18AN00467-2 9/03/2024 15/03/2024 191,66599 CL 48Q S 2A 10 SAN AGUSTIN 18 Anden -74,1055495 4,54892941

18AN00467-3 9/03/2024 15/03/2024 63,99650 CL 48Q S 2A 10 SAN AGUSTIN 18 Anden -74,105648 4,54898534

18AN00467-4 9/03/2024 15/03/2024 4,12999 CL 48Q S 2A 10 SAN AGUSTIN 18 Anden -74,1055544 4,54924075

18AN00467-5 9/03/2024 15/03/2024 3,42636 CL 48Q S 2A 10 SAN AGUSTIN 18 Anden -74,1056001 4,54929519

18AN00467-6 9/03/2024 15/03/2024 1,73905 CL 48Q S 2A 10 SAN AGUSTIN 18 Anden -74,1056431 4,54934673

18AN00467-7 9/03/2024 15/03/2024 118,05137 CL 48Q S 3 88 SAN AGUSTIN 18 Anden -74,1059442 4,5492137

18AN00467-8 9/03/2024 15/03/2024 18,13174 CL 48Q S 2A 10 SAN AGUSTIN 18 Anden -74,1058248 4,5497852

18AN00467-9 9/03/2024 15/03/2024 176,33432 CL 48Q S 3 88 SAN AGUSTIN 18 Anden -74,1066923 4,54997052

18AN00469-1 9/03/2024 15/03/2024 10,34679 CL 48PBISC S 4 32 SAN AGUSTIN 18 Anden -74,1077626 4,55121392

18AN00469-2 9/03/2024 15/03/2024 7,96279 CL 48PBISC S 4 32 SAN AGUSTIN 18 Anden -74,1077246 4,55122248

18AN00469-3 9/03/2024 15/03/2024 21,98430 CL 48PBISC S 4 32 SAN AGUSTIN 18 Anden -74,1079888 4,55129509

18AN00470-1 9/03/2024 15/03/2024 120,98169 KR 5ABIS 5A 44 SAN AGUSTIN 18 Anden -74,1091575 4,55138882

18AN00471-1 9/03/2024 15/03/2024 57,60127 KR 5A 49 15 S DIANA TURBAY 18 Anden -74,1119205 4,54760027

18AN00471-2 9/03/2024 15/03/2024 16,45704 CL 49 S 1 00 DIANA TURBAY 18 Anden -74,1118906 4,54763585

18AN00472-1 9/03/2024 15/03/2024 40,33300 CL 48Q S 5C 59 DIANA TURBAY 18 Anden -74,1108157 4,54958224

18AN00473-1 9/03/2024 15/03/2024 47,30441 KR 1 48Q 17 S SAN AGUSTIN 18 Anden -74,1042041 4,54630441

18AN00473-2 9/03/2024 15/03/2024 121,55497 CL 48Q S 1 03 SAN AGUSTIN 18 Anden -74,1040362 4,54638796

18AN00473-4 9/03/2024 15/03/2024 201,91439 TV 1A 48Q 18 S SAN AGUSTIN 18 Anden -74,1042603 4,5472469

18AN00474-1 9/03/2024 15/03/2024 72,91064 KR 1 48Q 51 S SAN AGUSTIN 18 Anden -74,1043784 4,54624921

18AN00475-1 9/03/2024 15/03/2024 8,07384 CL 48X S 5L 00 LOS MOLINOS 18 Anden -74,112266 4,55501618

18AN00476-1 9/03/2024 15/03/2024 16,52131 CL 48X S 5L 00 LOS MOLINOS 18 Anden -74,1114729 4,5545982

18AN00476-2 9/03/2024 15/03/2024 35,15846 CL 48P S 5G 04 LOS MOLINOS 18 Anden -74,1115603 4,55468528

18AN00476-3 9/03/2024 15/03/2024 118,41572 CL 48X S 5L 00 LOS MOLINOS 18 Anden -74,1117243 4,55473095

18AN00477-1 9/03/2024 15/03/2024 166,82214 CL 48P S 5D 02 LOS MOLINOS 18 Anden -74,1106277 4,5541292

18AN00477-2 9/03/2024 15/03/2024 47,05153 CL 48P S 5D 02 LOS MOLINOS 18 Anden -74,1107413 4,55415944

18AN00478-1 9/03/2024 15/03/2024 114,49036 KR 5D 48M 15 S LOS MOLINOS 18 Anden -74,1105979 4,55440024

18AN00478-2 9/03/2024 15/03/2024 65,22538 KR 5D 48M 15 S LOS MOLINOS 18 Anden -74,1104264 4,55473868

18AN00479-1 9/03/2024 15/03/2024 15,39906 KR 5ABIS 48N 47 S LOS MOLINOS 18 Anden -74,1090479 4,55305866

18AN00479-2 9/03/2024 15/03/2024 276,22178 KR 5ABIS 48N 06 S LOS MOLINOS 18 Anden -74,1087403 4,55333532

18AN00479-3 9/03/2024 15/03/2024 98,61550 KR 5ABIS 48N 06 S LOS MOLINOS 18 Anden -74,1084539 4,55364154

18AN00480-1 9/03/2024 15/03/2024 26,38033 CL 48X S 5L 00 LOS MOLINOS 18 Anden -74,1111175 4,55440029
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18AN00480-2 9/03/2024 15/03/2024 27,24427 CL 48X S 5L 00 LOS MOLINOS 18 Anden -74,1112975 4,55450362

18AN00481-1 9/03/2024 15/03/2024 60,02474 CL 48P S 5B 28 LOS MOLINOS 18 Anden -74,1098386 4,5533838

18AN00481-2 9/03/2024 15/03/2024 120,59726 CL 48P S 5B 28 LOS MOLINOS 18 Anden -74,1098786 4,5533778

18AN00482-1 9/03/2024 15/03/2024 61,07977 KR 5A 48J 47 S LOS MOLINOS 18 Anden -74,1080275 4,55619338

18AN00482-2 9/03/2024 15/03/2024 46,60524 CL 48JBISA S 5A 13 LOS MOLINOS 18 Anden -74,1081188 4,55628127

18AN00482-3 9/03/2024 15/03/2024 31,79977 KR 5A 48J 37 S LOS MOLINOS 18 Anden -74,108007 4,55631511

18AN00482-4 9/03/2024 15/03/2024 4,62027 KR 5A 48J 37 S LOS MOLINOS 18 Anden -74,1080125 4,55637237

18AN00482-5 9/03/2024 15/03/2024 8,75472 KR 5A 48J 37 S LOS MOLINOS 18 Anden -74,1079758 4,55637932

18AN00482-6 9/03/2024 15/03/2024 3,19492 KR 5A 48J 37 S LOS MOLINOS 18 Anden -74,1080048 4,55640546

18AN00482-7 9/03/2024 15/03/2024 6,53174 KR 5A 48J 19 S LOS MOLINOS 18 Anden -74,1079663 4,5564359

18AN00482-8 9/03/2024 15/03/2024 10,18353 KR 5A 48J 37 S LOS MOLINOS 18 Anden -74,1079849 4,55642531

18AN00482-9 9/03/2024 15/03/2024 43,83587 KR 5A 48J 19 S LOS MOLINOS 18 Anden -74,107956 4,55655238

18AN00483-1 9/03/2024 15/03/2024 29,23199 DG 48J S 5 46 LOS MOLINOS 18 Anden -74,1076778 4,55684687

18AN00483-2 9/03/2024 15/03/2024 91,55086 DG 48J S 4 28 LOS MOLINOS 18 Anden -74,107335 4,55686213

18AN00484-1 9/03/2024 15/03/2024 1034,89961 DG 48J S 4 04 LOS MOLINOS 18 Anden -74,1070829 4,55728707

18AN00485-1 9/03/2024 15/03/2024 47,80382 KR 5A 48J 00 S LOS MOLINOS 18 Anden -74,1080888 4,5559052

18AN00485-2 9/03/2024 15/03/2024 20,28976 KR 5A 48J 47 S LOS MOLINOS 18 Anden -74,1081031 4,5560214

18AN00485-3 9/03/2024 15/03/2024 79,59379 KR 5A 48J 47 S LOS MOLINOS 18 Anden -74,1080604 4,55605342

18AN00485-4 9/03/2024 15/03/2024 22,30736 KR 5A 48J 47 S LOS MOLINOS 18 Anden -74,1080487 4,55612528

18AN00486-1 9/03/2024 15/03/2024 73,54859 KR 5A 48J 85 S LOS MOLINOS 18 Anden -74,1082516 4,55525496

18AN00486-2 9/03/2024 15/03/2024 129,50710 KR 5A 48J 85 S LOS MOLINOS 18 Anden -74,108195 4,55541779

18AN00486-3 9/03/2024 15/03/2024 31,63477 KR 5A 48J 75 S LOS MOLINOS 18 Anden -74,1081464 4,55560674

18AN00486-4 9/03/2024 15/03/2024 2,69399 KR 5A 48J 75 S LOS MOLINOS 18 Anden -74,1081223 4,55565194

18AN00486-5 9/03/2024 15/03/2024 37,33885 KR 5A 48J 00 S LOS MOLINOS 18 Anden -74,1081024 4,5558269

18AN00487-1 9/03/2024 15/03/2024 19,27851 KR 5A 48K 73 S LOS MOLINOS 18 Anden -74,1083036 4,55497043

18AN00487-2 9/03/2024 15/03/2024 41,54710 KR 5A 48K 73 S LOS MOLINOS 18 Anden -74,1082864 4,55502215

18AN00487-3 9/03/2024 15/03/2024 14,91554 KR 5A 48K 73 S LOS MOLINOS 18 Anden -74,1082659 4,55508103

18AN00488-1 9/03/2024 15/03/2024 17,38277 CL 48M S 5A 37 LOS MOLINOS 18 Anden -74,1092306 4,5540689

18AN00489-1 9/03/2024 15/03/2024 15,59541 KR 5L 48Z 99 S MARRUECOS 18 Anden -74,1146599 4,55344613

18AN00490-1 9/03/2024 15/03/2024 16,40170 KR 5L 48Z 99 S MARRUECOS 18 Anden -74,1160216 4,55281738

18AN00490-2 9/03/2024 15/03/2024 1,66617 KR 5L 48Z 99 S MARRUECOS 18 Anden -74,1154901 4,55307186

18AN00491-1 9/03/2024 15/03/2024 107,34257 CL 48W S 5J 04 MARRUECOS 18 Anden -74,1146997 4,5559882

18AN00492-1 9/03/2024 15/03/2024 14,84168 KR 5L 48Z 99 S MARRUECOS 18 Anden -74,1146655 4,5553866

18AN00492-2 9/03/2024 15/03/2024 23,23015 CL 48W S 5J 04 MARRUECOS 18 Anden -74,1147407 4,55559351

18AN00493-1 9/03/2024 15/03/2024 6,50702 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1142007 4,5550606

18AN00493-2 9/03/2024 15/03/2024 5,57847 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1141488 4,55506852

18AN00493-3 9/03/2024 15/03/2024 27,89580 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1139713 4,55509707

18AN00494-1 9/03/2024 15/03/2024 4,27208 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1132725 4,55520152

18AN00494-2 9/03/2024 15/03/2024 10,56210 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1131683 4,55521465

18AN00494-3 9/03/2024 15/03/2024 29,82984 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1130446 4,555224

18AN00495-1 9/03/2024 15/03/2024 39,37448 CL 48T S 5L 02 MARRUECOS 18 Anden -74,1132852 4,55419481

18AN00495-2 9/03/2024 15/03/2024 87,77541 CL 48T S 5L 02 MARRUECOS 18 Anden -74,113202 4,55423839

18AN00495-3 9/03/2024 15/03/2024 22,92613 CL 48T S 5L 02 MARRUECOS 18 Anden -74,113144 4,55433934

18AN00496-1 9/03/2024 15/03/2024 63,63484 CL 48X S 5L 00 MARRUECOS 18 Anden -74,113095 4,55409724

18AN00497-1 9/03/2024 15/03/2024 16,38737 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1123108 4,55326816

18AN00497-2 9/03/2024 15/03/2024 17,34099 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1123527 4,55335998

18AN00497-3 9/03/2024 15/03/2024 21,77956 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1124007 4,55346602

18AN00497-4 9/03/2024 15/03/2024 38,32184 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1124653 4,55361318

18AN00497-5 9/03/2024 15/03/2024 28,12865 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1125747 4,55385066

18AN00497-6 9/03/2024 15/03/2024 24,27355 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1130005 4,55415128

18AN00497-7 9/03/2024 15/03/2024 46,92524 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1126793 4,55408442

18AN00497-8 9/03/2024 15/03/2024 187,40869 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1128839 4,55422961

18AN00498-1 9/03/2024 15/03/2024 14,45580 CL 48X S 5L 00 LOS MOLINOS 18 Anden -74,1115755 4,554528

18AN00498-2 9/03/2024 15/03/2024 189,94234 CL 48X S 5L 00 LOS MOLINOS 18 Anden -74,1120279 4,55476404

18AN00499-1 9/03/2024 15/03/2024 5,76442 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1109116 4,55414716

18AN00499-2 9/03/2024 15/03/2024 10,83012 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1111158 4,55426378

18AN00499-3 9/03/2024 15/03/2024 2,07540 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1112177 4,55432578

18AN00499-4 9/03/2024 15/03/2024 36,31735 TV 5FBIS 48P 05 S MARRUECOS 18 Anden -74,1113319 4,55439405

18AN00500-1 9/03/2024 15/03/2024 130,99571 CL 48X S 5L 00 MARRUECOS 18 Anden -74,110578 4,55385519

18AN00501-1 9/03/2024 15/03/2024 127,29934 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1101913 4,55348933

18AN00502-1 9/03/2024 15/03/2024 254,04406 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1124563 4,55386411

18AN00502-2 9/03/2024 15/03/2024 160,63066 KR 5L 48Q S 00 MARRUECOS 18 Anden -74,1126142 4,55467529

18AN00503-1 9/03/2024 15/03/2024 13,91558 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1139884 4,55385091

18AN00503-10 9/03/2024 15/03/2024 37,57135 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1135555 4,55404932

18AN00503-11 9/03/2024 15/03/2024 34,45856 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1135071 4,55407428

18AN00503-12 9/03/2024 15/03/2024 36,98029 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1134583 4,55409498

18AN00503-13 9/03/2024 15/03/2024 37,60491 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1134087 4,55411754

18AN00503-14 9/03/2024 15/03/2024 63,59078 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1133474 4,55414877
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18AN00503-2 9/03/2024 15/03/2024 37,71796 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1139467 4,55386201

18AN00503-3 9/03/2024 15/03/2024 36,70301 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1138988 4,55388579

18AN00503-4 9/03/2024 15/03/2024 43,38829 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1138491 4,5539088

18AN00503-5 9/03/2024 15/03/2024 26,38099 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1138043 4,55394299

18AN00503-6 9/03/2024 15/03/2024 40,16762 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1137516 4,55395664

18AN00503-7 9/03/2024 15/03/2024 42,01332 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1137003 4,55398004

18AN00503-8 9/03/2024 15/03/2024 43,44210 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1136485 4,55400513

18AN00503-9 9/03/2024 15/03/2024 36,99648 CL 48X S 5L 00 MARRUECOS 18 Anden -74,1136022 4,55402624

18AN00504-1 9/03/2024 15/03/2024 79,81731 KR 5L 48Z 99 S MOLINOS DEL SUR 18 Anden -74,1171721 4,55578892

18AN00504-2 9/03/2024 15/03/2024 17,92135 KR 5L 48Z 99 S MOLINOS DEL SUR 18 Anden -74,1174261 4,55598129

18AN00504-3 9/03/2024 15/03/2024 89,82467 CL 49BBIS S 5Y 04 MOLINOS DEL SUR 18 Anden -74,1173641 4,55581642

18AN00504-4 9/03/2024 15/03/2024 139,19951 TV 5U 48X 25 S MOLINOS DEL SUR 18 Anden -74,1164461 4,55578784

18AN00505-1 9/03/2024 15/03/2024 66,16368 KR 5L 49D 99 S MARRUECOS 18 Anden -74,1169439 4,5523749

18AN00505-2 9/03/2024 15/03/2024 158,29643 KR 5L 48Z 99 S MARRUECOS 18 Anden -74,1164903 4,55259293

18AN00506-1 9/03/2024 15/03/2024 112,18143 KR 5L 48Z 99 S MARRUECOS 18 Anden -74,1152367 4,55319177

18AN00507-1 9/03/2024 15/03/2024 25,94722 TV 5N 48L 67 S
CALLEJON SANTA 

BARBARA
18 Anden -74,1135945 4,55619075

18AN00508-1 9/03/2024 15/03/2024 140,54633 CL 48W S 5J 04
CALLEJON SANTA 

BARBARA
18 Anden -74,1135986 4,55606439

18AN00509-1 9/03/2024 15/03/2024 44,23225 CL 48W S 5J 04
CALLEJON SANTA 

BARBARA
18 Anden -74,1144014 4,5563277

18AN00509-2 9/03/2024 15/03/2024 20,79501 DG 48Q S 5P 64
CALLEJON SANTA 

BARBARA
18 Anden -74,1145447 4,55635498

18AN00509-3 9/03/2024 15/03/2024 284,62843 CL 48W S 5J 04
CALLEJON SANTA 

BARBARA
18 Anden -74,1139148 4,55635971

18AN00510-1 9/03/2024 15/03/2024 98,66220 CL 50C S 11B 22 EL PLAYON 18 Anden -74,1231364 4,56103252

18AN00511-1 9/03/2024 15/03/2024 117,81423 CL 50C S 11B 02 EL PLAYON 18 Anden -74,1232771 4,5602348

18AN00512-1 9/03/2024 15/03/2024 253,42801 CL 50C S 11A 45 EL PLAYON 18 Anden -74,1232226 4,5598015

18AN00513-3 9/03/2024 15/03/2024 60,73814 CL 50ABIS S 11D 98 EL PLAYON 18 Anden -74,1229984 4,56147438

18AN00514-1 9/03/2024 15/03/2024 101,94154 CL 50C S 11B 22 EL PLAYON 18 Anden -74,1232014 4,55991127

18AN00515-1 9/03/2024 15/03/2024 63,51310 CL 49H S 10 09 EL PLAYON 18 Anden -74,1210011 4,55946497

18AN00517-1 9/03/2024 15/03/2024 101,26332 KR 5BBIS 48R 99 S DIANA TURBAY 18 Anden -74,1086915 4,55072949

18AN00517-2 9/03/2024 15/03/2024 180,47616 CL 48Q S 5A 01 DIANA TURBAY 18 Anden -74,109152 4,55081635

18AN00518-1 9/03/2024 15/03/2024 24,48173 CL 48R S 2A 13 DIANA TURBAY 18 Anden -74,1056375 4,54848406

18AN00518-2 9/03/2024 15/03/2024 6,41801 CL 48R S 2A 01 DIANA TURBAY 18 Anden -74,1056985 4,54851556

18AN00519-1 9/03/2024 15/03/2024 5,38590 CL 48R S 1G 99 DIANA TURBAY 18 Anden -74,105131 4,54821737

18AN00519-2 9/03/2024 15/03/2024 13,31701 CL 48R S 1G 99 DIANA TURBAY 18 Anden -74,1051706 4,54824891

18AN00519-3 9/03/2024 15/03/2024 18,18474 CL 48R S 1G 99 DIANA TURBAY 18 Anden -74,1052284 4,54827872

18AN00519-4 9/03/2024 15/03/2024 8,13387 CL 48R S 1G 99 DIANA TURBAY 18 Anden -74,1052809 4,54831233

18AN00519-5 9/03/2024 15/03/2024 2,69706 CL 48R S 1G 99 DIANA TURBAY 18 Anden -74,1053126 4,54833097

18AN00519-6 9/03/2024 15/03/2024 34,13083 CL 48R S 2 07 DIANA TURBAY 18 Anden -74,1054448 4,54840949

18AN00520-1 9/03/2024 15/03/2024 255,22800 CL 49 S 1 00 DIANA TURBAY 18 Anden -74,1049989 4,54722214

18AN00521-1 9/03/2024 15/03/2024 72,52460 CL 49 S 1 00 DIANA TURBAY 18 Anden -74,1049122 4,54692545

18AN00522-1 9/03/2024 15/03/2024 34,68306 CL 49 S 1 00 DIANA TURBAY 18 Anden -74,105079 4,54643178

18AN00522-2 9/03/2024 15/03/2024 160,43061 CL 49 S 1 00 DIANA TURBAY 18 Anden -74,1048418 4,5465305

18AN00523-1 9/03/2024 15/03/2024 51,19138 CL 49 S 1 00 DIANA TURBAY 18 Anden -74,1054146 4,54542263

18AN00524-1 9/03/2024 15/03/2024 161,76850 CL 49 S 1 00 DIANA TURBAY 18 Anden -74,1056117 4,54540724

18AN00525-1 9/03/2024 15/03/2024 57,05578 CL 49 S 1 00 DIANA TURBAY 18 Anden -74,1057106 4,54526353

18AN00527-1 9/03/2024 15/03/2024 41,89234 CL 49B S 4 20
DIANA TURBAY 

ARRAYANES
18 Anden -74,1113272 4,54656033

18AN00527-2 9/03/2024 15/03/2024 33,78180 CL 49B S 4 20
DIANA TURBAY 

ARRAYANES
18 Anden -74,1115198 4,54676673

18AN00528-1 9/03/2024 15/03/2024 13,99205 CL 49B S 4 20
DIANA TURBAY 

ARRAYANES
18 Anden -74,1110885 4,54628478

18AN00528-2 9/03/2024 15/03/2024 47,05948 CL 49B S 4 20
DIANA TURBAY 

ARRAYANES
18 Anden -74,1111498 4,54634946

18AN00529-1 9/03/2024 15/03/2024 19,33825 CL 49B S 4 20
DIANA TURBAY 

ARRAYANES
18 Anden -74,110918 4,54602731

18AN00529-2 9/03/2024 15/03/2024 103,94503 CL 49B S 4 20
DIANA TURBAY 

ARRAYANES
18 Anden -74,1109892 4,54615169

18AN00530-1 9/03/2024 15/03/2024 26,52369 KR 2C 49 85 S
DIANA TURBAY 

ARRAYANES
18 Anden -74,1089939 4,54471761

18AN00530-2 9/03/2024 15/03/2024 130,55903 KR 2C 49 80 S
DIANA TURBAY 

ARRAYANES
18 Anden -74,1088071 4,54466887

18AN00530-3 9/03/2024 15/03/2024 52,60491 KR 2D 49 84 S
DIANA TURBAY 

ARRAYANES
18 Anden -74,1090797 4,5447814

18AN00531-1 9/03/2024 15/03/2024 39,70578 KR 2A 49 79 S
DIANA TURBAY 

ARRAYANES
18 Anden -74,1085151 4,54452885

18AN00532-1 9/03/2024 15/03/2024 83,06098 KR 1D 49 96 S
DIANA TURBAY 

ARRAYANES
18 Anden -74,1070753 4,54437791

18AN00533-1 9/03/2024 15/03/2024 13,41447 CL 48X S 2B 00 E DIANA TURBAY 18 Anden -74,1047899 4,54428042

18AN00533-2 9/03/2024 15/03/2024 3,09880 CL 48X S 2B 00 E DIANA TURBAY 18 Anden -74,1048423 4,54433711

18AN00533-3 9/03/2024 15/03/2024 2,69901 CL 48X S 2B 00 E DIANA TURBAY 18 Anden -74,1048981 4,54439379
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18AN00533-4 9/03/2024 15/03/2024 16,72450 CL 48X S 2B 00 E DIANA TURBAY 18 Anden -74,1048526 4,54442431

18AN00533-5 9/03/2024 15/03/2024 1,65399 CL 48X S 2B 00 E DIANA TURBAY 18 Anden -74,105023 4,54452016

18AN00533-6 9/03/2024 15/03/2024 7,30043 CL 48X S 2B 00 E DIANA TURBAY 18 Anden -74,105074 4,54457335

18AN00533-7 9/03/2024 15/03/2024 73,75583 CL 49 S 1 00 DIANA TURBAY 18 Anden -74,1048902 4,54674212

18AN00534-1 9/03/2024 15/03/2024 3,21353 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,105186 4,54353104

18AN00534-2 9/03/2024 15/03/2024 2,49449 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1051486 4,54355532

18AN00534-3 9/03/2024 15/03/2024 1,95099 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1051147 4,54357422

18AN00534-4 9/03/2024 15/03/2024 1,95233 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1050616 4,54360821

18AN00534-5 9/03/2024 15/03/2024 4,45747 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1050234 4,54363195

18AN00535-1 9/03/2024 15/03/2024 7,53158 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,104974 4,54333239

18AN00535-2 9/03/2024 15/03/2024 3,23841 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1048195 4,54343462

18AN00535-3 9/03/2024 15/03/2024 3,61337 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1047824 4,54345749

18AN00535-4 9/03/2024 15/03/2024 2,14256 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1047548 4,54347389

18AN00535-5 9/03/2024 15/03/2024 6,09622 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1051612 4,54346915

18AN00535-6 9/03/2024 15/03/2024 1,71952 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,104733 4,54348854

18AN00536-1 9/03/2024 15/03/2024 25,83488 KR 1D E 49 04 S
DIANA TURBAY 

ARRAYANES
18 Anden -74,1047812 4,54306833

18AN00536-2 9/03/2024 15/03/2024 22,14251 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1046237 4,54322407

18AN00537-1 9/03/2024 15/03/2024 53,22442 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1042121 4,54327913

18AN00538-1 9/03/2024 15/03/2024 752,85686 KR 2D E 49A 37 S
DIANA TURBAY 

ARRAYANES
18 Anden -74,1056433 4,5420766

18AN00538-2 9/03/2024 15/03/2024 5,02880 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1053103 4,54228088

18AN00538-3 9/03/2024 15/03/2024 25,13375 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1052484 4,5422285

18AN00538-4 9/03/2024 15/03/2024 675,24809 KR 2C E 49A 02 S
DIANA TURBAY 

ARRAYANES
18 Anden -74,1054686 4,54224144

18AN00539-1 9/03/2024 15/03/2024 221,34330 KR 2C E 48Q 39 S
DIANA TURBAY 

ARRAYANES
18 Anden -74,1035977 4,54323752

18AN00540-1 9/03/2024 15/03/2024 14,25306 CL 48M S 0 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1039458 4,54619072

18AN00541-1 9/03/2024 15/03/2024 86,45582 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1053511 4,54511088

18AN00541-2 9/03/2024 15/03/2024 191,67756 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1054026 4,54522629

18AN00542-1 9/03/2024 15/03/2024 111,30364 CL 48PBIS S 0 76 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1031721 4,54571153

18AN00542-2 9/03/2024 15/03/2024 512,77262 CL 48M S 0 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1027964 4,54594134

18AN00543-1 9/03/2024 15/03/2024 162,24543 CL 48M S 0 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,103237 4,54640964

18AN00544-1 9/03/2024 15/03/2024 43,09582 CL 48M S 0 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1028231 4,54647241

18AN00545-1 16/03/2024 22/03/2024 89,49028 KR 10F 36A 75 S SAN LUIS 18 Anden -74,1056522 4,56622458

18AN00545-2 16/03/2024 22/03/2024 8,77394 KR 11 36A 76 S SAN LUIS 18 Anden -74,1057199 4,56627207

18AN00545-3 16/03/2024 22/03/2024 8,95859 KR 11 36A 76 S SAN LUIS 18 Anden -74,1057741 4,5662887

18AN00545-4 16/03/2024 22/03/2024 88,34428 KR 11 36A 87 S SAN LUIS 18 Anden -74,1058183 4,5662975

18AN00545-5 16/03/2024 22/03/2024 56,43589 KR 11 36A 76 S SAN LUIS 18 Anden -74,1057405 4,56630277

18AN00545-6 16/03/2024 22/03/2024 2,38072 KR 11 36A 81 S SAN LUIS 18 Anden -74,1057827 4,56636823

18AN00545-7 16/03/2024 22/03/2024 304,57565 KR 11 36A 87 S SAN LUIS 18 Anden -74,1059736 4,56638399

18AN00546-1 16/03/2024 22/03/2024 4,34591 CL 40 S 8 65 CERROS DE ORIENTE 18 Anden -74,1060979 4,56151543

18AN00546-2 16/03/2024 22/03/2024 7,12230 CL 40 S 8 48 CERROS DE ORIENTE 18 Anden -74,1061436 4,56155874

18AN00547-1 16/03/2024 22/03/2024 27,80530 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1137122 4,5619136

18AN00547-2 16/03/2024 22/03/2024 23,61744 KR 10 48 07 S ARBOLEDA SUR 18 Anden -74,1135945 4,5620807

18AN00547-3 16/03/2024 22/03/2024 66,82287 CL 48 S 10 00 ARBOLEDA SUR 18 Anden -74,1135836 4,56220154

18AN00547-4 16/03/2024 22/03/2024 12,78030 CL 48 S 10 00 ARBOLEDA SUR 18 Anden -74,1136733 4,56232872

18AN00547-5 16/03/2024 22/03/2024 27,47662 CL 48 S 10 00 ARBOLEDA SUR 18 Anden -74,1136946 4,56240036

18AN00548-1 16/03/2024 22/03/2024 13,62357 KR 10 47 31 S ARBOLEDA SUR 18 Anden -74,1134046 4,56207287

18AN00548-2 16/03/2024 22/03/2024 44,71878 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1133055 4,56212167

18AN00548-3 16/03/2024 22/03/2024 26,34855 KR 10 47 05 S ARBOLEDA SUR 18 Anden -74,1132163 4,56218145

18AN00548-4 16/03/2024 22/03/2024 23,93269 CL 48 S 10 00 ARBOLEDA SUR 18 Anden -74,113655 4,56241548

18AN00548-5 16/03/2024 22/03/2024 22,49991 CL 48 S 10 00 ARBOLEDA SUR 18 Anden -74,1135472 4,56254068

18AN00549-1 16/03/2024 22/03/2024 8,26489 CL 48F S 9 04 ARBOLEDA SUR 18 Anden -74,1142028 4,56030223
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18AN00549-2 16/03/2024 22/03/2024 2,09878 KR 9 48B 00 S ARBOLEDA SUR 18 Anden -74,1138171 4,56033012

18AN00549-3 16/03/2024 22/03/2024 4,79054 KR 9 48D 00 S ARBOLEDA SUR 18 Anden -74,1142881 4,56033083

18AN00549-4 16/03/2024 22/03/2024 28,11920 KR 9 48B 00 S ARBOLEDA SUR 18 Anden -74,1134789 4,56050329

18AN00549-5 16/03/2024 22/03/2024 41,39838 CL 48B S 9 00 ARBOLEDA SUR 18 Anden -74,1136181 4,56085524

18AN00549-6 16/03/2024 22/03/2024 14,24426 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1145479 4,56112008

18AN00549-7 16/03/2024 22/03/2024 9,47172 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1144935 4,56116579

18AN00549-8 16/03/2024 22/03/2024 91,19336 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1143667 4,56128154

18AN00550-1 16/03/2024 22/03/2024 26,07667 KR 9 48A 50 S ARBOLEDA SUR 18 Anden -74,1133662 4,56056527

18AN00550-10 16/03/2024 22/03/2024 19,34028 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1132279 4,56207001

18AN00550-2 16/03/2024 22/03/2024 37,06286 KR 9 48A 50 S ARBOLEDA SUR 18 Anden -74,1130958 4,56068973

18AN00550-3 16/03/2024 22/03/2024 18,75715 CL 48B S 9 00 ARBOLEDA SUR 18 Anden -74,1134787 4,56072563

18AN00550-4 16/03/2024 22/03/2024 20,67000 KR 9 48A 50 S ARBOLEDA SUR 18 Anden -74,1128903 4,56077594

18AN00550-5 16/03/2024 22/03/2024 10,55932 CL 48B S 9 00 ARBOLEDA SUR 18 Anden -74,1135514 4,56088426

18AN00550-6 16/03/2024 22/03/2024 17,36539 CL 48B S 9 00 ARBOLEDA SUR 18 Anden -74,1136368 4,56106638

18AN00550-7 16/03/2024 22/03/2024 16,83585 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1136589 4,56184384

18AN00550-8 16/03/2024 22/03/2024 16,40535 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1134873 4,56193458

18AN00550-9 16/03/2024 22/03/2024 5,10401 KR 10 44A 00 S ARBOLEDA SUR 18 Anden -74,1133788 4,56199334

18AN00551-1 16/03/2024 22/03/2024 7,63589 CL 48C S 7 00 ARBOLEDA SUR 18 Anden -74,1136448 4,56014447

18AN00551-2 16/03/2024 22/03/2024 16,12238 KR 9 48B 00 S ARBOLEDA SUR 18 Anden -74,1135873 4,56034014

18AN00552-1 1/03/2024 8/03/2024 10,17377 KR 23C 32 60 QUIROGA CENTRAL 18 Anden -74,1158488 4,58142544

18AN00552-2 1/03/2024 8/03/2024 9,36631 KR 23C 32 46 S QUIROGA CENTRAL 18 Anden -74,11574 4,58146189

18AN00552-3 1/03/2024 8/03/2024 10,17489 KR 23C 32 34 S QUIROGA CENTRAL 18 Anden -74,1156303 4,5814994

18AN00552-4 1/03/2024 8/03/2024 8,79745 KR 23C 32 20 S QUIROGA CENTRAL 18 Anden -74,1155212 4,58153632

18AN00552-5 1/03/2024 8/03/2024 8,62583 CL 32 S 23B 27 QUIROGA CENTRAL 18 Anden -74,1154136 4,5815737

18AN00553-1 1/03/2024 8/03/2024 290,16841 KR 23 35 20 S QUIROGA CENTRAL 18 Anden -74,1167096 4,57899195

18AN00553-2 1/03/2024 8/03/2024 0,90403 KR 23 35 20 S QUIROGA CENTRAL 18 Anden -74,1168353 4,57959339

18AN00553-3 1/03/2024 8/03/2024 135,70066 KR 23 35 20 S QUIROGA CENTRAL 18 Anden -74,1173611 4,57972989

18AN00553-4 1/03/2024 8/03/2024 85,77769 KR 23 35 20 S QUIROGA CENTRAL 18 Anden -74,1170299 4,57983679

18AN00553-5 1/03/2024 8/03/2024 12,31946 KR 23 33A 20 S QUIROGA CENTRAL 18 Anden -74,1169273 4,57983676

18AN00554-1 1/03/2024 8/03/2024 2,95256 CL 33 S 20 08 QUIROGA CENTRAL 18 Anden -74,1154977 4,57821759

18AN00554-2 1/03/2024 8/03/2024 8,85214 CL 33 S 20 08 QUIROGA CENTRAL 18 Anden -74,1154999 4,57830321

18AN00554-3 1/03/2024 8/03/2024 187,13950 CL 32B S 20 02 QUIROGA CENTRAL 18 Anden -74,115263 4,57832701

18AN00555-1 9/03/2024 15/03/2024 634,25755 KR 4A E 59D 47 S ARRAYANES V 18 Anden -74,1041069 4,53810282

18AN00556-1 9/03/2024 15/03/2024 159,30903 KR 4A E 59D 47 S ARRAYANES V 18 Anden -74,104592 4,53794996

18AN00557-1 9/03/2024 15/03/2024 268,82943 CL 49DBIS S 2F 33 E PALERMO SUR 18 Anden -74,1070368 4,53977039

18AN00558-1 9/03/2024 15/03/2024 40,40448 CL 51 S 10 00 EL PLAYON 18 Anden -74,122667 4,55865532

18AN00558-4 9/03/2024 15/03/2024 240,31979 CL 51 S 10 00 EL PLAYON 18 Anden -74,1230719 4,55914883

18AN00560-1 9/03/2024 15/03/2024 87,04806 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Anden -74,1072729 4,54415555

18AN00562 9/03/2024 15/03/2024 33,38174 KR 4 A 48X 12 S DIANA TURBAY 18 Anden -74,109464 4,54794188

18OR00001 1/03/2024 8/03/2024 12788,73494 KR 34 38A 76 S VILLA MAYOR ORIENTAL 18 Orejas -74,1228685 4,58946183

18OR00002 1/03/2024 8/03/2024 8469,12726 KR 26H 35D 16 S BRAVO PAEZ 18 Orejas -74,1224736 4,58816963

18PQ00003 16/03/2024 22/03/2024 94,38525 KR 13C 31B 00 S GUSTAVO RESTREPO 18 Parque -74,1109418 4,57708856

18PQ00007 16/03/2024 22/03/2024 3891,76911 TV 5M 48D 53 S
CALLEJON SANTA 

BARBARA
18 Parque -74,1128608 4,55858855

18PQ00008 9/03/2024 15/03/2024 1405,45875 CL 48PBIS S 5 00 SAN AGUSTIN 18 Parque -74,1083689 4,55224978

18PQ00009 16/03/2024 22/03/2024 4936,94517 CL 43BISA S 11D 22 CARMEN DEL SOL 18 Parque -74,1124331 4,56529068

18PQ00010 16/03/2024 22/03/2024 637,20119 CL 36D S 11D 99 LA RESURRECCION I 18 Parque -74,1090128 4,56762582

18PQ00011 16/03/2024 22/03/2024 654,03602 KR 8A 39A 31 S CERROS DE ORIENTE 18 Parque -74,1063385 4,56184267

18PQ00012 16/03/2024 22/03/2024 5430,59102 KR 10 36B 40 S SAN LUIS 18 Parque -74,1071145 4,56394309

18PQ00013 16/03/2024 22/03/2024 3237,97027 KR 11A 34C 59 S SAN LUIS 18 Parque -74,10556 4,56708787

18PQ00014 16/03/2024 22/03/2024 1909,84116 KR 10 36B 15 S SAN LUIS 18 Parque -74,1051511 4,5654481

18PQ00015 23/03/2024 30/03/2024 115,99447 KR 13A 28C 01 S GUSTAVO RESTREPO 18 Parque -74,1088715 4,57800326

18PQ00016 1/03/2024 8/03/2024 2657,73763 CL 42 S 27 36 CLARET 18 Parque -74,1271692 4,58326692

18PQ00017 1/03/2024 8/03/2024 7348,24782 DG 41 S 34A 90 VILLA MAYOR 18 Parque -74,126534 4,58949553

18PQ00018 1/03/2024 8/03/2024 1933,67185 KR 23 36 03 S QUIROGA SUR 18 Parque -74,1187082 4,57998076

18PQ00019 16/03/2024 22/03/2024 6449,45838 KR 9G 37 00 S SAN LUIS 18 Parque -74,1068286 4,56484304

18PQ00020 9/03/2024 15/03/2024 2224,96214 CL 48N S 3D 20 CERROS DE ORIENTE 18 Parque -74,1070901 4,55621069

18PQ00021 23/03/2024 30/03/2024 3169,25327 CL 30 S 12H 21 GUSTAVO RESTREPO 18 Parque -74,1074349 4,57497094

18PQ00022 1/03/2024 8/03/2024 1329,84236 TV 34F 40A 28 S VILLA MAYOR 18 Parque -74,1271592 4,59056857

18PQ00023 1/03/2024 8/03/2024 2411,78427 CL 40B S 19 51 QUIROGA SUR 18 Parque -74,1206253 4,57618596

18PQ00024 1/03/2024 8/03/2024 1470,82029 CL 40 S 23C 16 QUIROGA SUR 18 Parque -74,1203019 4,58003875

18PQ00025 1/03/2024 8/03/2024 1313,23027 TV 34 40A 18 S VILLA MAYOR 18 Parque -74,1245826 4,58863708

18PQ00026 16/03/2024 22/03/2024 2729,38913 KR 13C 31B 21 S GUSTAVO RESTREPO 18 Parque -74,1117691 4,57665314

18PQ00027 9/03/2024 15/03/2024 3293,70243 CL 50D S 12C 43 ARBOLEDA SUR 18 Parque -74,1245911 4,56239735

18PQ00028 16/03/2024 22/03/2024 29773,93506 CL 36B S 12 98 HOSPITAL SAN CARLOS 18 Parque -74,1081449 4,56836144

18PQ00029 16/03/2024 22/03/2024 3859,41768 KR 11A 30B 10 S SOSIEGO SUR 18 Parque -74,1014908 4,57146914

18PQ00030 9/03/2024 15/03/2024 1254,49706 KR 9A 50 10 S MOLINOS DEL SUR 18 Parque -74,1215732 4,55836937
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18PQ00031 9/03/2024 15/03/2024 33583,13706 CL 58 S 3I 27 E
DIANA TURBAY 

ARRAYANES
18 Parque -74,1044782 4,54412926

18PQ00032 9/03/2024 15/03/2024 2443,11602 CL 49ABIS S 5K 02 MARRUECOS 18 Parque -74,1146445 4,55315349

18PQ00033 9/03/2024 15/03/2024 5827,17355 CL 49C S 5T 28 MARRUECOS 18 Parque -74,116351 4,55470039

18PQ00034 9/03/2024 15/03/2024 581,04861 CL 49FBIS S 9 02 MOLINOS DEL SUR 18 Parque -74,1196289 4,55858989

18PQ00035 9/03/2024 15/03/2024 11894,58684 KR 1 51B 56 S PALERMO SUR 18 Parque -74,1099077 4,5418826

18PQ00036 9/03/2024 15/03/2024 665,60915 CL 48P S 5A 98 LOS MOLINOS 18 Parque -74,1092706 4,55325165

18PQ00037 16/03/2024 22/03/2024 3319,35377 TV 5Q 48J 04 S
CALLEJON SANTA 

BARBARA
18 Parque -74,113681 4,55872117

18PQ00038 16/03/2024 22/03/2024 3298,85685 KR 10 44B 20 S CARMEN DEL SOL 18 Parque -74,1126702 4,56207097

18PQ00039 9/03/2024 15/03/2024 10722,62538 CL 48Q S 5J 86 MARRUECOS 18 Parque -74,1118306 4,55383767

18PQ00040 1/03/2024 8/03/2024 585,30597 KR 20 31 36 S QUIROGA 18 Parque -74,1118658 4,57939251

18PQ00041 1/03/2024 8/03/2024 634,41145 CL 35 S 26H 11 MURILLO TORO 18 Parque -74,1184673 4,5886757

18PQ00042 23/03/2024 30/03/2024 1124,61513 CL 27 S 26A 00 SANTIAGO PEREZ 18 Parque -74,111467 4,58672785

18PQ00043 9/03/2024 15/03/2024 742,74090 CL 50B S 5R 51 MOLINOS DEL SUR 18 Parque -74,1208772 4,55490363

18PQ00044 16/03/2024 22/03/2024 4632,13065 DG 49D S 13H 95 MARCO FIDEL SUAREZ I 18 Parque -74,1232392 4,56550497

18PQ00045 9/03/2024 15/03/2024 7250,22730 CL 49CBIS S 1B 38 E PALERMO SUR 18 Parque -74,1075367 4,54201698

18PQ00046 1/03/2024 8/03/2024 1688,41828 KR 20 31C 01 S QUIROGA 18 Parque -74,1134061 4,57925527

18PQ00047 9/03/2024 15/03/2024 1314,58340 KR 5LBIS 48K 05 S
CALLEJON SANTA 

BARBARA
18 Parque -74,1123233 4,55692919

18PQ00048 9/03/2024 15/03/2024 826,92835 KR 5C 50D 01 S LA PICOTA 18 Parque -74,115113 4,5468267

18PQ00049 9/03/2024 15/03/2024 5854,36348 CL 48N S 3D 20 CERROS DE ORIENTE 18 Parque -74,1074987 4,5536995

18PQ00050 23/03/2024 30/03/2024 5174,25359 CL 24 S 10A 01 SOSIEGO SUR 18 Parque -74,0979043 4,57437991

18PQ00051 1/03/2024 8/03/2024 572,15132 KR 21 28 44 S QUIROGA I 18 Parque -74,109742 4,58137067

18PQ00052 1/03/2024 8/03/2024 1351,87965 KR 20A 40A 01 S QUIROGA SUR 18 Parque -74,1208698 4,57713798

18PQ00053 1/03/2024 8/03/2024 1681,14462 KR 20A 38 01 S QUIROGA SUR 18 Parque -74,1192938 4,57753467

18PQ00054 1/03/2024 8/03/2024 903,89820 KR 21 29 09 S QUIROGA I 18 Parque -74,1110172 4,58099163

18PQ00055 9/03/2024 15/03/2024 3421,93206 KR 5L 49C 40 S MARRUECOS 18 Parque -74,1162811 4,55251822

18PQ00056 16/03/2024 22/03/2024 978,05362 CL 36ABIS S 10C 00 SAN LUIS 18 Parque -74,1047714 4,56626401

18PQ00057 9/03/2024 15/03/2024 5955,08006 TV 5Y 48L 32 S GUIPARMA 18 Parque -74,1178013 4,55793154

18PQ00058 16/03/2024 22/03/2024 1626,31614 CL 40B S 12A 55 LA RESURRECCION 18 Parque -74,1136659 4,56822776

18PQ00059 9/03/2024 15/03/2024 2784,98172 DG 49FBIS S 5Z 06 MOLINOS DEL SUR 18 Parque -74,1185639 4,55609913

18PQ00060 9/03/2024 15/03/2024 740,87930 CL 49H S 10C 97 EL PLAYON 18 Parque -74,1211984 4,55957691

18PQ00061 9/03/2024 15/03/2024 1130,68984 KR 2D E 51A 40 S PALERMO SUR 18 Parque -74,1090176 4,54005339

18PQ00063 16/03/2024 22/03/2024 13362,28579 KR 10D 34 50 S SAN LUIS 18 Parque -74,1033227 4,56753643

18PQ00064 16/03/2024 22/03/2024 1443,31793 KR 13FBIS 40A 23 S GRANJAS SAN PABLO 18 Parque -74,1199839 4,57432627

18PQ00065 16/03/2024 22/03/2024 450,72114 TV 5L 48F 45 S PUERTO RICO 18 Parque -74,1106569 4,55796442

18PQ00066 1/03/2024 8/03/2024 1069,16696 CL 31 S 23A 06 QUIROGA I 18 Parque -74,1124565 4,58262473

18PQ00067 1/03/2024 8/03/2024 408,81722 KR 22A 31 31 S QUIROGA 18 Parque -74,1128131 4,58143119

18PQ00068 1/03/2024 8/03/2024 196,94157 KR 23A 28B 05 S QUIROGA I 18 Parque -74,1113824 4,58289193

18PQ00069 16/03/2024 22/03/2024 1168,59116 KR 13H 32A 30 S GUSTAVO RESTREPO 18 Parque -74,1140369 4,57589072

18PQ00070 16/03/2024 22/03/2024 3698,86904 CL 37 S 11C 00 LA RESURRECCION 18 Parque -74,1098526 4,56538245

18PQ00071 9/03/2024 15/03/2024 829,39739 CL 48X S 2B 00 E
DIANA TURBAY 

ARRAYANES
18 Parque -74,1050898 4,54327214

18PQ00072 16/03/2024 22/03/2024 627,20508 CL 34A S 11 00 SAN LUIS 18 Parque -74,1047514 4,56815092

18PQ00073 1/03/2024 8/03/2024 570,31554 KR 21 32 25 S QUIROGA CENTRAL 18 Parque -74,1148812 4,57967834

18PQ00074 1/03/2024 8/03/2024 3802,08716 KR 18A 34 12 S QUIROGA CENTRAL 18 Parque -74,1167491 4,57747759

18PQ00075 1/03/2024 8/03/2024 428,98166 CL 33 S 18A 20 QUIROGA CENTRAL 18 Parque -74,1151035 4,57728973

18PQ00076 1/03/2024 8/03/2024 826,65804 KR 23 32 20 S QUIROGA CENTRAL 18 Parque -74,1151953 4,58038388

18PQ00077 1/03/2024 8/03/2024 4314,25382 KR 23C 34 06 S QUIROGA CENTRAL 18 Parque -74,1180671 4,58060624

18PQ00078 1/03/2024 8/03/2024 1954,52039 CL 32 S 21 39 QUIROGA CENTRAL 18 Parque -74,115084 4,57884627

18PQ00079 1/03/2024 8/03/2024 935,04287 CL 32 S 23 59 QUIROGA CENTRAL 18 Parque -74,1154522 4,58101447

18PQ00080 1/03/2024 8/03/2024 546,67691 CL 34 S 21 11 QUIROGA CENTRAL 18 Parque -74,1167819 4,57855731

18PQ00081 1/03/2024 8/03/2024 332,50644 KR 20A 34 35 S QUIROGA CENTRAL 18 Parque -74,1166624 4,57812717

18PQ00082 1/03/2024 8/03/2024 1637,82453 CL 34 S 19 25 QUIROGA CENTRAL 18 Parque -74,1164642 4,57755322

18PQ00083 1/03/2024 8/03/2024 897,70061 CL 32B S 22 20 QUIROGA CENTRAL 18 Parque -74,1156909 4,57976043

18PQ00084 9/03/2024 15/03/2024 764,65345 KR 1 52A 35 S PALERMO SUR 18 Parque -74,111011 4,54192812

18PQ00085 9/03/2024 15/03/2024 2214,15520 CL 48PBISC S 4 30 SAN AGUSTIN 18 Parque -74,1077248 4,55260287

18PQ00086 1/03/2024 8/03/2024 627,81291 CL 35A S 24 61 MURILLO TORO 18 Parque -74,118949 4,58242682

18PQ00087 23/03/2024 30/03/2024 3121,85355 CL 27 S 12B 97 GUSTAVO RESTREPO 18 Parque -74,1033857 4,57497107

18PQ00088 16/03/2024 22/03/2024 120,93996 CL 32 S 13 70 GUSTAVO RESTREPO 18 Parque -74,1106698 4,57441898

18PQ00089 16/03/2024 22/03/2024 10194,90587 CL 42B S 11C 96 LA RESURRECCION 18 Parque -74,1114718 4,56617371

18PQ00090 16/03/2024 22/03/2024 4949,81627 KR 8 48I 02 S GUIPARMA 18 Parque -74,1157739 4,56035361

18PQ00091 16/03/2024 22/03/2024 1270,30018 CL 48H S 9 11 ARBOLEDA SUR 18 Parque -74,1154595 4,56031127

18PQ00092 9/03/2024 15/03/2024 3620,60900 KR 5L 48Z 99 S MOLINOS DEL SUR 18 Parque -74,1168242 4,5558344

18PQ00093 9/03/2024 15/03/2024 267,43949 KR 5LBIS 49D 84 S MOLINOS DEL SUR 18 Parque -74,1170756 4,55263646

18PQ00094 9/03/2024 15/03/2024 1228,36240 CL 48N S 3D 20 LOS MOLINOS 18 Parque -74,1084488 4,5553406

18PQ00096 9/03/2024 15/03/2024 204,23206 CL 49D S 5A 18 LA PICOTA ORIENTAL 18 Parque -74,1131642 4,54638533

18PQ00097 1/03/2024 8/03/2024 1310,40846 DG 42 S 34B 20 VILLA MAYOR 18 Parque -74,1277477 4,58828539

18PQ00098 1/03/2024 8/03/2024 379,33507 KR 19C 28B 12 S QUIROGA I 18 Parque -74,1094326 4,57975192
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18PQ00099 1/03/2024 8/03/2024 2330,12835 KR 22 29 18 S QUIROGA I 18 Parque -74,1110966 4,58232682

18PQ00100 1/03/2024 8/03/2024 1888,57333 CL 31B S 22 25 QUIROGA 18 Parque -74,1138664 4,58105172

18PQ00101 23/03/2024 30/03/2024 29250,09901 CL 22 S 21 09 CENTENARIO 18 Parque -74,1073107 4,58372784

18PQ00102 9/03/2024 15/03/2024 1316,65431 CL 49H S 10C 97 EL PLAYON 18 Parque -74,1223283 4,55988419

18PQ00103 1/03/2024 8/03/2024 254,71675 CL 35 S 26C 90 MURILLO TORO 18 Parque -74,1177256 4,58617921

18PQ00104 1/03/2024 8/03/2024 1892,71435 KR 19 28C 04 S QUIROGA I 18 Parque -74,1090476 4,57888561

18PQ00105 1/03/2024 8/03/2024 498,59668 CL 37 S 23C 02 QUIROGA SUR 18 Parque -74,1188326 4,58050044

18PQ00106 16/03/2024 22/03/2024 654,41218 TV 5L 48B 03 S PUERTO RICO 18 Parque -74,1111676 4,5600315

18PQ00107 1/03/2024 8/03/2024 165,04007 KR 22A 28 19 S QUIROGA I 18 Parque -74,1103722 4,58272522

18PQ00108 1/03/2024 8/03/2024 402,45492 KR 22 30 20 S QUIROGA I 18 Parque -74,111738 4,58123408

18PQ00109 9/03/2024 15/03/2024 5428,55983 KR 5PBIS 48Q 15 S MARRUECOS 18 Parque -74,1137789 4,55586888

18PQ00110 9/03/2024 15/03/2024 2869,31727 CL 48N S 3D 20 CERROS DE ORIENTE 18 Parque -74,1065619 4,5563195

18PQ00111 16/03/2024 22/03/2024 630,19516 KR 11A 41 13 S LA RESURRECCION 18 Parque -74,1102423 4,5642557

18PQ00112 9/03/2024 15/03/2024 1039,17747 KR 1 49B 64 S LOS ARRAYANES II 18 Parque -74,1085824 4,54317331

18PQ00113 9/03/2024 15/03/2024 653,83351 KR 1A E 49D 10 S PALERMO SUR 18 Parque -74,1084255 4,54207728

18PQ00114 9/03/2024 15/03/2024 6252,55484 CL 50 S 2D 89 E PALERMO SUR 18 Parque -74,1077103 4,5400412

18PQ00115 9/03/2024 15/03/2024 606,22262 DG 48P S 5X 43 MOLINOS DEL SUR 18 Parque -74,1175392 4,55700527

18PQ00116 16/03/2024 22/03/2024 8919,98733 KR 13BIS 42 10 S PUERTO RICO 18 Parque -74,1095033 4,56389869

18PQ00117 9/03/2024 15/03/2024 288,17447 TV 5GBIS 48P 02 S LOS MOLINOS 18 Parque -74,1116111 4,55502696

18PQ00118 9/03/2024 15/03/2024 125,48253 CL 48J S 5F 16 LOS MOLINOS 18 Parque -74,1106076 4,55601963

18PQ00119 9/03/2024 15/03/2024 250,40373 CL 48J S 5F 16 LOS MOLINOS 18 Parque -74,1095927 4,5554904

18PQ00120 9/03/2024 15/03/2024 168,41279 TV 5CBIS 48P 05 S LOS MOLINOS 18 Parque -74,110035 4,55445914

18PQ00121 9/03/2024 15/03/2024 298,73499 CL 48J S 5F 16 LOS MOLINOS 18 Parque -74,1084356 4,55619419

18PQ00122 16/03/2024 22/03/2024 4118,51228 CL 31A S 13A 30 GUSTAVO RESTREPO 18 Parque -74,1096429 4,57637335

18PQ00124 16/03/2024 22/03/2024 110,18340 KR 10C 30F 02 S SOSIEGO SUR 18 Parque -74,1016114 4,56984541

18PQ00125 16/03/2024 22/03/2024 77,78255 KR 10C 27A 34 S SOSIEGO SUR 18 Parque -74,1000704 4,57211727

18PQ00126 16/03/2024 22/03/2024 135,08381 CL 28 S 11A 61 SOSIEGO SUR 18 Parque -74,1015441 4,57305508

18PQ00127 16/03/2024 22/03/2024 127,45359 CL 28 S 11A 61 SOSIEGO SUR 18 Parque -74,1020951 4,57344539

18PQ00128 9/03/2024 15/03/2024 51,66952 KR 5L 48L 35 S LOS MOLINOS 18 Parque -74,1114304 4,55556062

18PQ00129 9/03/2024 15/03/2024 18,24711 CL 48P S 5F 45 LOS MOLINOS 18 Parque -74,1108942 4,55536179

18PQ00130 1/03/2024 8/03/2024 404,55398 KR 21 40 61 S QUIROGA SUR 18 Parque -74,1207768 4,57768551

18PQ00131 9/03/2024 15/03/2024 326,09313 CL 50B S 12C 96 EL PLAYON 18 Parque -74,1220507 4,56202906

18PQ00132 1/03/2024 8/03/2024 345,33217 KR 24B 36 17 S INGLES 18 Parque -74,1196638 4,58259049

18PQ00133 16/03/2024 22/03/2024 1073,35951 CL 50A S 13A 31 MARCO FIDEL SUAREZ I 18 Parque -74,1242848 4,56506588

18PQ00134 16/03/2024 22/03/2024 318,09200 CL 36G S 11A 04 LA RESURRECCION I 18 Parque -74,1082676 4,56606621

18PQ00135 16/03/2024 22/03/2024 928,77549 TV 13I 51 04 S MARCO FIDEL SUAREZ I 18 Parque -74,1230942 4,56639153

18PQ00136 9/03/2024 15/03/2024 623,71873 KR 7 49F 14 S MOLINOS DEL SUR 18 Parque -74,1187221 4,5571253

18PQ00137 9/03/2024 15/03/2024 12082,85542 CL 48N S 3D 20 CERROS DE ORIENTE 18 Parque -74,1052319 4,55603729

18PQ00138 16/03/2024 22/03/2024 820,94601 TV 5M 48A 05 S CARMEN DEL SOL 18 Parque -74,1122381 4,56057747

18PQ00140 16/03/2024 22/03/2024 1433,81195 CL 48IBIS S 10C 06 GUIPARMA 18 Parque -74,1171364 4,56227304

18PQ00141 16/03/2024 22/03/2024 411,85091 CL 32D S 13F 14 HOSPITAL SAN CARLOS 18 Parque -74,1136638 4,57459737

18PQ00143 9/03/2024 15/03/2024 511,03465 DG 49DBIS S 11D 69 EL PLAYON 18 Parque -74,1209968 4,56204498

18PQ00144 1/03/2024 8/03/2024 68,44946 CL 29 S 19D 28 QUIROGA I 18 Parque -74,1103992 4,58010812

18PQ00145 1/03/2024 8/03/2024 318,06517 CL 29 S 20A 10 QUIROGA I 18 Parque -74,1105813 4,58069921

18PQ00146 1/03/2024 8/03/2024 153,84793 CL 31 S 21A 58 QUIROGA I 18 Parque -74,1119677 4,58139176

18PQ00147 1/03/2024 8/03/2024 340,41183 CL 28B S 21A 36 QUIROGA I 18 Parque -74,1105426 4,58187771

18PQ00148 9/03/2024 15/03/2024 111,65974 KR 2C E 49B 71 S LOS ARRAYANES II 18 Parque -74,1064565 4,54155648

18PQ00149 16/03/2024 22/03/2024 58,78479 TV 13HBISA 49 55 S MARCO FIDEL SUAREZ I 18 Parque -74,1234776 4,567063

18PQ00150 9/03/2024 15/03/2024 369,85397 KR 5L 48J 15 S LOS MOLINOS 18 Parque -74,1112678 4,5569808

18PQ00151 9/03/2024 15/03/2024 122,82045 CL 48J S 5F 16 LOS MOLINOS 18 Parque -74,1107767 4,55676929

18PQ00153 16/03/2024 22/03/2024 388,15560 CL 48 S 10D 61 ARBOLEDA SUR 18 Parque -74,1150036 4,56437069

18PQ00154 16/03/2024 22/03/2024 197,79684 KR 12K 32 15 S HOSPITAL SAN CARLOS 18 Parque -74,1098122 4,57359007

18PQ00155 9/03/2024 15/03/2024 6204,26984 KR 4BBIS 51 05 S LA PICOTA 18 Parque -74,1154796 4,54491079

18PQ00156 9/03/2024 15/03/2024 145,43655 CL 48P S 5F 45 LOS MOLINOS 18 Parque -74,1111075 4,55478493

18PQ00158 9/03/2024 15/03/2024 226,65400 KR 5L 48J 79 S LOS MOLINOS 18 Parque -74,1110479 4,55621005

18PQ00159 9/03/2024 15/03/2024 330,71380 CL 48J S 5F 16 LOS MOLINOS 18 Parque -74,1098436 4,55629062

18PQ00160 9/03/2024 15/03/2024 167,01159 CL 48J S 5F 16 LOS MOLINOS 18 Parque -74,1100454 4,55570692

18PQ00161 9/03/2024 15/03/2024 281,49078 CL 48J S 5F 16 LOS MOLINOS 18 Parque -74,1093437 4,55604999

18PQ00162 9/03/2024 15/03/2024 219,82275 TV 5CBIS 48P 05 S LOS MOLINOS 18 Parque -74,1097756 4,5548804

18PQ00163 9/03/2024 15/03/2024 436,36825 TV 5C 48P 13 S LOS MOLINOS 18 Parque -74,1097086 4,55369078

18PQ00164 9/03/2024 15/03/2024 129,11086 TV 5C 48P 13 S LOS MOLINOS 18 Parque -74,1092533 4,55462874

18PQ00165 9/03/2024 15/03/2024 276,03190 CL 48J S 5F 16 LOS MOLINOS 18 Parque -74,1090228 4,55522714

18PQ00166 9/03/2024 15/03/2024 76,10919 CL 48P S 5A 98 LOS MOLINOS 18 Parque -74,1086611 4,55433611

18PQ00167 9/03/2024 15/03/2024 168,44989 CL 48P S 5A 98 LOS MOLINOS 18 Parque -74,1088775 4,55389879

18PQ00168 9/03/2024 15/03/2024 723,21436 TV 5CBIS 48P 05 S LOS MOLINOS 18 Parque -74,110291 4,55391128

18PQ00169 9/03/2024 15/03/2024 301,83826 CL 48P S 5A 98 LOS MOLINOS 18 Parque -74,1091887 4,55350689

18PQ00170 9/03/2024 15/03/2024 1637,51213 CL 48P S 5L 11 MARRUECOS 18 Parque -74,1128805 4,55484555

18PQ00171 16/03/2024 22/03/2024 1260,74530 TV 13HBISA 49 55 S MARCO FIDEL SUAREZ I 18 Parque -74,1232748 4,5673093
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18PQ00173 23/03/2024 30/03/2024 2609,04032 KR 12D 24 75 S SAN JOSE SUR 18 Parque -74,1011155 4,5778906

18PQ00174 23/03/2024 30/03/2024 2323,90936 CL 27A S 12 32 GUSTAVO RESTREPO 18 Parque -74,1022038 4,57427115

18PQ00175 16/03/2024 22/03/2024 1178,53555 KR 11D 36D 01 S LA RESURRECCION I 18 Parque -74,1096092 4,56781181

18PQ00176 1/03/2024 8/03/2024 599,58348 CL 31B S 23 60 QUIROGA 18 Parque -74,1129566 4,58192439

18PQ00177 1/03/2024 8/03/2024 566,83691 CL 31B S 19 41 QUIROGA 18 Parque -74,11237 4,57909143

18PQ00178 1/03/2024 8/03/2024 109,30256 CL 31C S 21B 99 QUIROGA 18 Parque -74,1136524 4,5802349

18PQ00179 9/03/2024 15/03/2024 1317,44877 CL 49B S 10B 81 GUIPARMA 18 Parque -74,1193162 4,56084193

18PQ00180 16/03/2024 22/03/2024 823,40702 KR 11C 43 37 S CARMEN DEL SOL 18 Parque -74,1124017 4,56456772

18PQ00181 16/03/2024 22/03/2024 1887,04990 CL 43 S 11J 64 CARMEN DEL SOL 18 Parque -74,1139867 4,56588176

18PQ00182 16/03/2024 22/03/2024 478,12942 TV 12BIS 43A 05 S CARMEN DEL SOL 18 Parque -74,1141283 4,56629288

18PQ00183 9/03/2024 15/03/2024 4392,62150 CL 49B S 10B 50 GUIPARMA 18 Parque -74,1188617 4,56036069

18PQ00184 9/03/2024 15/03/2024 7856,08964 KR 10 48I 70 S GUIPARMA 18 Parque -74,1176417 4,56020432

18PQ00185 9/03/2024 15/03/2024 4066,52494 CL 48P S 5A 98 SAN AGUSTIN 18 Parque -74,1097035 4,55217825

18PQ00186 16/03/2024 22/03/2024 4057,56531 CL 44A S 9L 82 PUERTO RICO 18 Parque -74,1101693 4,56257971

18PQ00187 16/03/2024 22/03/2024 219,96674 CL 40C S 12G 47 GRANJAS SAN PABLO 18 Parque -74,1154768 4,5703684

18PQ00188 16/03/2024 22/03/2024 2722,65532 CL 43 S 11 02 PUERTO RICO 18 Parque -74,1098277 4,56360881

18PQ00189 9/03/2024 15/03/2024 866,08515 CL 48ZBIS S 5F 11 SAN AGUSTIN 18 Parque -74,1129937 4,55012363

18PQ00191 9/03/2024 15/03/2024 1030,65437 TV 5P 48K 09 S
CALLEJON SANTA 

BARBARA
18 Parque -74,113796 4,55713429

18PQ00192 9/03/2024 15/03/2024 101,69852 TV 5P 48K 57 S
CALLEJON SANTA 

BARBARA
18 Parque -74,113852 4,55641788

18PQ00193 9/03/2024 15/03/2024 83,07364 KR 5L 48K 13 S LOS MOLINOS 18 Parque -74,1115772 4,55637323

18PQ00194 9/03/2024 15/03/2024 46,87276 TV 5FBIS 48P 05 S LOS MOLINOS 18 Parque -74,1104344 4,55505645

18PQ00197 16/03/2024 22/03/2024 2287,65413 CL 48HBIS S 10 68 ARBOLEDA SUR 18 Parque -74,1160526 4,56254154

18PQ00198 9/03/2024 15/03/2024 1296,29457 CL 58A S 3J 37 E ARRAYANES V 18 Parque -74,1040367 4,53783314

18PQ00199 9/03/2024 15/03/2024 1742,74983 KR 3 E 49C 89 S ARRAYANES V 18 Parque -74,1065964 4,53966446

18PQ00200 9/03/2024 15/03/2024 3432,90874 KR 4BBIS 51 05 S LA PICOTA ORIENTAL 18 Parque -74,1154159 4,54502469

18PQ00201 9/03/2024 15/03/2024 20610,79676 CL 58 S 3I 27 E DIANA TURBAY CULTIVOS 18 Parque -74,103724 4,54093509

18PQ00202 9/03/2024 15/03/2024 2350,76453 KR 3A E 48Q 34 S
DIANA TURBAY 

ARRAYANES
18 Parque -74,1035635 4,54240567

18PQ00203 9/03/2024 15/03/2024 2682,78039 CL 49C S 1B 51 E LOS ARRAYANES II 18 Parque -74,1072689 4,5421363

18PQ00204 9/03/2024 15/03/2024 179,31437 CL 49B S 2A 38 E
DIANA TURBAY 

ARRAYANES
18 Parque -74,1061772 4,54230384

18PQ00205 9/03/2024 15/03/2024 829,33941 CL 48R S 1A 11 E
DIANA TURBAY 

ARRAYANES
18 Parque -74,1050283 4,5448839

18PQ00206 1/03/2024 8/03/2024 344,46625 KR 50 42 90 S VILLA MAYOR 18 Parque -74,1282475 4,58717266

18PQ00209 1/03/2024 8/03/2024 805,77090 KR 25A 36 25 S INGLES 18 Parque -74,1203948 4,58294701

18PQ00210 16/03/2024 22/03/2024 7772,79426 CL 36B S 12 98 HOSPITAL SAN CARLOS 18 Parque -74,1056295 4,57338303

18PQ00211 16/03/2024 22/03/2024 94746,95898 CL 36B S 12 98 HOSPITAL SAN CARLOS 18 Parque -74,1041765 4,57227445

18PQ00212 16/03/2024 22/03/2024 10304,81019 CL 36B S 12 98 HOSPITAL SAN CARLOS 18 Parque -74,1066961 4,57288199

18SV00001 23/03/2024 30/03/2024 818,41334 CL 29 S 26B 36 LIBERTADOR 18 Separador Vial -74,1134085 4,58713239

18SV00002 9/03/2024 15/03/2024 1709,28118 KR 1 52A 25 S PALERMO SUR 18 Separador Vial -74,1115841 4,54204505

18SV00003 9/03/2024 15/03/2024 1253,38134 CL 50A S 5B 98 LA PICOTA ORIENTAL 18 Separador Vial -74,1133727 4,54700297

18SV00004 9/03/2024 15/03/2024 2156,91088 CL 48Q S 3 88 SAN AGUSTIN 18 Separador Vial -74,1072609 4,55003743

18SV00005 1/03/2024 8/03/2024 722,38975 CL 35A S 26G 98 MURILLO TORO 18 Separador Vial -74,1195149 4,5886131

18SV00006 9/03/2024 15/03/2024 213,03554 CL 48X S 5L 00
CALLEJON SANTA 

BARBARA
18 Separador Vial -74,1127335 4,55522091

18SV00008 9/03/2024 15/03/2024 372,84452 KR 1 49D 00 S PALERMO SUR 18 Separador Vial -74,1093736 4,5428352

18SV00009 1/03/2024 8/03/2024 73,47889 CL 42 S 22A 49 SANTA LUCIA 18 Separador Vial -74,1230472 4,57816396

18SV00010 1/03/2024 8/03/2024 602,50286 DG 41A S 28A 42 INGLES 18 Separador Vial -74,1263376 4,5852929

18SV00011 23/03/2024 30/03/2024 302,10854 KR 24 26 01 S CENTENARIO 18 Separador Vial -74,108664 4,58461953

18SV00013 9/03/2024 15/03/2024 109,76975 CL 48Q S 5L 00 MARRUECOS 18 Separador Vial -74,1127875 4,55440785

18SV00014 9/03/2024 15/03/2024 88,40354 CL 48P S 3 90 SAN AGUSTIN 18 Separador Vial -74,1072317 4,55243542

18SV00015 9/03/2024 15/03/2024 8,29993 CL 55 S 4D 51 LA PAZ 18 Separador Vial -74,1159162 4,54198901

18SV00016 9/03/2024 15/03/2024 1835,76917 CL 48N S 3D 20 CERROS DE ORIENTE 18 Separador Vial -74,1067101 4,55573083

18SV00017 9/03/2024 15/03/2024 219,97024 TV 5C 48P 13 S LOS MOLINOS 18 Separador Vial -74,1091425 4,55405523

18SV00019 1/03/2024 8/03/2024 178,03747 KR 14 43 13 S SANTA LUCIA 18 Separador Vial -74,1235831 4,57479758

18SV00020 1/03/2024 8/03/2024 1702,86533 CL 44 S 23 51 SANTA LUCIA 18 Separador Vial -74,1257142 4,5799443

18SV00021 23/03/2024 30/03/2024 552,17623 CL 27A S 10D 26 SOSIEGO SUR 18 Separador Vial -74,1004118 4,57345913

18SV00022 23/03/2024 30/03/2024 3596,05791 CL 27 S 12B 00 GUSTAVO RESTREPO 18 Separador Vial -74,1039872 4,57679026

18SV00023 16/03/2024 22/03/2024 98,97979 CL 31A S 28C 98 GUSTAVO RESTREPO 18 Separador Vial -74,104015 4,57417284

18SV00025 23/03/2024 30/03/2024 4038,97830 CL 27A S 10 03 SOSIEGO SUR 18 Separador Vial -74,0995264 4,57246128

18SV00026 23/03/2024 30/03/2024 431,48804 KR 10 26 28 S VEINTE DE JULIO 18 Separador Vial -74,0975358 4,57259971

18SV00027 16/03/2024 22/03/2024 3052,55266 KR 10 31 29 S SAN ISIDRO 18 Separador Vial -74,1020101 4,56751707

18SV00028 16/03/2024 22/03/2024 67,84707 CL 39 S 10 00 LA RESURRECCION I 18 Separador Vial -74,108066 4,56474548

18SV00029 16/03/2024 22/03/2024 308,26758 KR 10 36B 40 S LA RESURRECCION I 18 Separador Vial -74,107966 4,56460722

18SV00030 1/03/2024 8/03/2024 1742,85401 KR 24 45A 20 S SANTA LUCIA 18 Separador Vial -74,1257481 4,57928457

18SV00031 1/03/2024 8/03/2024 1015,13433 KR 25A 36 26 S INGLES 18 Separador Vial -74,1194457 4,58271714

18SV00032 1/03/2024 8/03/2024 852,40779 CL 36 S 21C 16 QUIROGA SUR 18 Separador Vial -74,1180783 4,57887856

18SV00033 23/03/2024 30/03/2024 11276,97136 CL 22 S 25 90 RESTREPO 18 Separador Vial -74,1025106 4,58230774
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18SV00035 1/03/2024 8/03/2024 7899,18469 DG 40 S 33 05 INGLES 18 Separador Vial -74,1263595 4,58777104

18SV00036 1/03/2024 8/03/2024 1120,14948 DG 40 S 34F 89 VILLA MAYOR 18 Separador Vial -74,1282054 4,5895688

18VP00002 16/03/2024 22/03/2024 979,46715 CL 40 S 11C 30 LA RESURRECCION I 18 Via peatonal -74,1097425 4,56623344

18VP00003 9/03/2024 15/03/2024 140,10217 KR 9A 49F 99 S MOLINOS DEL SUR 18 Via peatonal -74,1202908 4,55889065

18VP00005 9/03/2024 15/03/2024 99,33396 KR 9BIS 49G 75 S MOLINOS DEL SUR 18 Via peatonal -74,1201179 4,5583772

18VP00006 9/03/2024 15/03/2024 80,27234 CL 49GBIS S 9 00 MOLINOS DEL SUR 18 Via peatonal -74,1202229 4,55815708

18VP00011 9/03/2024 15/03/2024 6619,10173 CL 48R S 2F 00 SAN AGUSTIN 18 Via peatonal -74,1074146 4,54964591

18VP00012 9/03/2024 15/03/2024 6306,81182 CL 48Q S 2A 04 SAN AGUSTIN 18 Via peatonal -74,1066119 4,55003817

18VP00013 9/03/2024 15/03/2024 6696,96452 CL 48PBISC S 3 70 SAN AGUSTIN 18 Via peatonal -74,1069819 4,5513629

18VP00014 9/03/2024 15/03/2024 6854,50103 CL 48PBISC S 3 70 SAN AGUSTIN 18 Via peatonal -74,1063174 4,5512839

18VP00015 9/03/2024 15/03/2024 91,24561 CL 48W S 5J 04 MARRUECOS 18 Via peatonal -74,1145657 4,55610116

18VP00016 9/03/2024 15/03/2024 176,03893 CL 48W S 5J 04 MARRUECOS 18 Via peatonal -74,1145429 4,55584267

18VP00021 9/03/2024 15/03/2024 209,72087 DG 48M S 5Q 53
CALLEJON SANTA 

BARBARA
18 Via peatonal -74,1150544 4,55697091

18VP00022 9/03/2024 15/03/2024 352,37481 KR 10B 49B 27 S GUIPARMA 18 Via peatonal -74,1194125 4,55998117

18VP00024 9/03/2024 15/03/2024 3324,65659 CL 48Q S 5C 02 SAN AGUSTIN 18 Via peatonal -74,110629 4,55099322

18VP00025 16/03/2024 22/03/2024 325,65371 CL 48 S 9 00 ARBOLEDA SUR 18 Via peatonal -74,113161 4,56137166

18VP00026 16/03/2024 22/03/2024 270,70169 KR 9BISA 48 00 S ARBOLEDA SUR 18 Via peatonal -74,1132193 4,56139744

18VP00027 16/03/2024 22/03/2024 186,97199 KR 12D 32 44 S
GRANJAS DE SANTA 

SOFIA
18 Via peatonal -74,1098771 4,56982529

18VP00028 16/03/2024 22/03/2024 9,95603 CL 36B S 10C 23 SAN LUIS 18 Via peatonal -74,1055029 4,5661687

18VP00029 16/03/2024 22/03/2024 563,54811 CL 47 S 9 00 PUERTO RICO 18 Via peatonal -74,1111412 4,56099124

18VP00030 16/03/2024 22/03/2024 692,88018 DG 48B S 5L 01 PUERTO RICO 18 Via peatonal -74,1111336 4,56068312

18VP00031 9/03/2024 15/03/2024 751,98356 TV 5DBIS 48D 05 S CERROS DE ORIENTE 18 Via peatonal -74,1075845 4,55597811

18VP00032 9/03/2024 15/03/2024 292,13500 CL 48N S 3D 20 CERROS DE ORIENTE 18 Via peatonal -74,1078439 4,55480382

18VP00033 9/03/2024 15/03/2024 575,46623 CL 48J BIS C SUR 4 CERROS DE ORIENTE 18 Via peatonal -74,1073309 4,55559938

18VP00035 9/03/2024 15/03/2024 99,42924 CL 48N S 3D 20 CERROS DE ORIENTE 18 Via peatonal -74,1069435 4,55468358

18VP00036 9/03/2024 15/03/2024 74,65638 CR 1A 48K BIS SUR CERROS DE ORIENTE 18 Via peatonal -74,1054214 4,55539767

18VP00037 9/03/2024 15/03/2024 1856,07046 CL 48N S 3D 20 CERROS DE ORIENTE 18 Via peatonal -74,1055831 4,55569211

18VP00038 9/03/2024 15/03/2024 847,91532 CL 48N S 3D 20 CERROS DE ORIENTE 18 Via peatonal -74,1058909 4,55573003

18VP00039 9/03/2024 15/03/2024 91,52318 CL 48N S 3D 20 CERROS DE ORIENTE 18 Via peatonal -74,1059824 4,55457133

18VP00040 9/03/2024 15/03/2024 1006,96543 CR 2A 48 BIS SUR CERROS DE ORIENTE 18 Via peatonal -74,1061637 4,55522743

18VP00041 16/03/2024 22/03/2024 112,60229 CL 36F S 11C 04 LA RESURRECCION I 18 Via peatonal -74,1089568 4,56705187

18VP00042 16/03/2024 22/03/2024 231,01320 CL 40 S 11A 48 LA RESURRECCION 18 Via peatonal -74,1097409 4,56552276

18VP00043 16/03/2024 22/03/2024 489,49024 KR 9BISA 47 00 S ARBOLEDA SUR 18 Via peatonal -74,1128654 4,56145989

18VP00044 9/03/2024 15/03/2024 2,15023 TV 1C E 49B 38 S LOS ARRAYANES II 18 Via peatonal -74,1069997 4,54222568

18VP00047 1/03/2024 8/03/2024 168,85128 KR 21C 31B 37 S QUIROGA 18 Via peatonal -74,1134268 4,58036472

18VP00048 1/03/2024 8/03/2024 213,52942 CL 31F S 21A 10 QUIROGA 18 Via peatonal -74,113741 4,57966703

18VP00049 1/03/2024 8/03/2024 181,02082 KR 21A 31F 15 S QUIROGA 18 Via peatonal -74,1140428 4,57941683

18VP00050 1/03/2024 8/03/2024 115,20485 CL 32A S 23 02 QUIROGA CENTRAL 18 Via peatonal -74,1153482 4,58055217

18VP00051 1/03/2024 8/03/2024 207,80598 CL 33A S 22 35 QUIROGA CENTRAL 18 Via peatonal -74,116541 4,57982672

18VP00052 1/03/2024 8/03/2024 247,07103 CL 33A S 21B 24 QUIROGA CENTRAL 18 Via peatonal -74,1162962 4,57916222

18VP00053 1/03/2024 8/03/2024 169,57698 CL 34 S 23A 22 QUIROGA CENTRAL 18 Via peatonal -74,1171785 4,58044204

18VP00054 1/03/2024 8/03/2024 510,04570 KR 20 35A 39 S QUIROGA CENTRAL 18 Via peatonal -74,1171549 4,5775946

18VP00055 1/03/2024 8/03/2024 78,69551 CL 38 S 18 30 QUIROGA SUR 18 Via peatonal -74,1188416 4,57648508

18VP00056 1/03/2024 8/03/2024 406,13944 KR 22A 39 01 S QUIROGA SUR 18 Via peatonal -74,1199171 4,5789323

18VP00057 1/03/2024 8/03/2024 362,83735 KR 20 40 61 S QUIROGA SUR 18 Via peatonal -74,1204666 4,57678775

18VP00058 1/03/2024 8/03/2024 372,25410 KR 23D 40B 24 S QUIROGA SUR 18 Via peatonal -74,1221365 4,57990645

18VP00059 1/03/2024 8/03/2024 151,89701 KR 22A 40 63 S QUIROGA SUR 18 Via peatonal -74,1210409 4,57854744

18VP00060 1/03/2024 8/03/2024 131,85054 KR 23 37 91 S QUIROGA SUR 18 Via peatonal -74,1198989 4,57960958

18VP00061 1/03/2024 8/03/2024 357,21482 KR 19 38 01 S QUIROGA SUR 18 Via peatonal -74,1188958 4,57684659

18VP00062 1/03/2024 8/03/2024 516,56220 KR 22 38 01 S QUIROGA SUR 18 Via peatonal -74,119422 4,5786223

18VP00063 1/03/2024 8/03/2024 342,96142 KR 22 38 46 S QUIROGA SUR 18 Via peatonal -74,1196333 4,57807909

18VP00065 1/03/2024 8/03/2024 18,54286 CL 39 S 31 56 INGLES 18 Via peatonal -74,1230582 4,5877532

18VP00066 1/03/2024 8/03/2024 155,83916 CL 41A S 24 26 INGLES 18 Via peatonal -74,122833 4,58039508

18VP00067 1/03/2024 8/03/2024 136,41873 CL 39 S 24 36 INGLES 18 Via peatonal -74,1206952 4,58115355

18VP00068 1/03/2024 8/03/2024 552,91326 KR 24 37 75 S INGLES 18 Via peatonal -74,1203766 4,58161852

18VP00070 9/03/2024 15/03/2024 174,77917 KR 2D E 49D 40 S PALERMO SUR 18 Via peatonal -74,1079412 4,54042435

18VP00071 9/03/2024 15/03/2024 7864,89436 KR 3H 54G 04 S LA PAZ 18 Via peatonal -74,1145786 4,54146702

18VP00073 9/03/2024 15/03/2024 211,85973 CL 48W S 5J 04 MARRUECOS 18 Via peatonal -74,1144833 4,55555588

18VP00074 9/03/2024 15/03/2024 190,64952 CL 48W S 5J 04 MARRUECOS 18 Via peatonal -74,1139392 4,55552102

18VP00075 9/03/2024 15/03/2024 48,43566 CL 48W S 5J 04 MARRUECOS 18 Via peatonal -74,1135582 4,55542347

18VP00076 16/03/2024 22/03/2024 132,33174 CL 48G S 9 00 ARBOLEDA SUR 18 Via peatonal -74,1147623 4,56054078

18VP00077 16/03/2024 22/03/2024 524,50159 TV 5L 48B 03 S PUERTO RICO 18 Via peatonal -74,1111271 4,56037566

18VP00078 9/03/2024 15/03/2024 228,52370 CL 48J S 5F 16 CERROS DE ORIENTE 18 Via peatonal -74,1075383 4,55621909

18VP00079 1/03/2024 8/03/2024 34,53429 CL 33 S 20 08 QUIROGA CENTRAL 18 Via peatonal -74,1154291 4,57836645

18VP00085 1/03/2024 8/03/2024 93,82547 CL 31A S 18 22 QUIROGA 18 Via peatonal -74,1118296 4,57857323

18VP00086 16/03/2024 22/03/2024 20,92648 DG 49 S 13H 00 MARCO FIDEL SUAREZ I 18 Via peatonal -74,1228097 4,56747742

18VP00088 16/03/2024 22/03/2024 16,87505 CL 36G S 11A 84 LA RESURRECCION I 18 Via peatonal -74,1089983 4,5669146



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

18VP00091 1/03/2024 8/03/2024 192,72942 CL 32B S 23 81 QUIROGA CENTRAL 18 Via peatonal -74,1160654 4,58084859

18VP00094 1/03/2024 8/03/2024 107,51722 KR 19BIS 33 23 S QUIROGA CENTRAL 18 Via peatonal -74,1156771 4,57770154

18VP00095 9/03/2024 15/03/2024 43,60463 CL 49G S 9 00 MOLINOS DEL SUR 18 Via peatonal -74,1199797 4,55828885

18VP00096 9/03/2024 15/03/2024 315,35981 TV 5DBIS 48D 05 S CERROS DE ORIENTE 18 Via peatonal -74,1059812 4,55570472

18VP00097 1/03/2024 8/03/2024 126,20311 CL 31BBIS S 18A 31 QUIROGA 18 Via peatonal -74,1126161 4,5784532

18VP00106 9/03/2024 15/03/2024 158,30034 CL 48W S 5J 04 MARRUECOS 18 Via peatonal -74,1144075 4,55529195

18VP00107 9/03/2024 15/03/2024 361,76665 CL 48W S 5J 04 MARRUECOS 18 Via peatonal -74,1142111 4,55548795

18VP00108 1/03/2024 8/03/2024 158,25053 KR 19A 32A 25 S QUIROGA CENTRAL 18 Via peatonal -74,1148634 4,57808795

18VP00109 9/03/2024 15/03/2024 192,31293 CL 48W S 5J 04 MARRUECOS 18 Via peatonal -74,1136538 4,55547727

18VP00110 16/03/2024 22/03/2024 351,07547 CL 48A S 9 99 ARBOLEDA SUR 18 Via peatonal -74,1134301 4,56126489

18VP00111 16/03/2024 22/03/2024 124,97822 KR 9BISA 48B 00 S ARBOLEDA SUR 18 Via peatonal -74,114028 4,56102356

18VP00112 16/03/2024 22/03/2024 276,38597 CL 48D S 9 00 ARBOLEDA SUR 18 Via peatonal -74,1141964 4,56077663

18VP00113 16/03/2024 22/03/2024 392,84543 CL 48C S 9 00 ARBOLEDA SUR 18 Via peatonal -74,1139466 4,56091759

18VP00114 16/03/2024 22/03/2024 184,41277 CL 48GBIS S 9 00 ARBOLEDA SUR 18 Via peatonal -74,1150081 4,56040928

18VP00116 1/03/2024 8/03/2024 205,59189 KR 19A 31B 37 S QUIROGA 18 Via peatonal -74,1128311 4,57893241

18VP00117 9/03/2024 15/03/2024 27,18870 CL 48N S 3D 20 CERROS DE ORIENTE 18 Via peatonal -74,1073329 4,55473062

18VP00118 9/03/2024 15/03/2024 28,09386 CL 48N S 3D 20 CERROS DE ORIENTE 18 Via peatonal -74,1067483 4,55522829

18ZP00001 23/03/2024 30/03/2024 4683,12911 CL 31A S 28C 98 HOSPITAL SAN CARLOS 18 Zona Ambiental -74,1065118 4,57474939

18ZP00002 9/03/2024 15/03/2024 360,87562 KR 1 E 53 40 S PALERMO SUR 18 Zona Ambiental -74,1110597 4,54084384

18ZP00004 9/03/2024 15/03/2024 1232,66164 CL 49B S 2B 18 LOS ARRAYANES II 18 Zona Ambiental -74,1088757 4,54452956

18ZP00005 9/03/2024 15/03/2024 26,67047 DG 52A S 4B 06 LA PAZ 18 Zona Ambiental -74,1143288 4,54192348

18ZP00007 16/03/2024 22/03/2024 304,06180 TV 5L 48B 03 S PUERTO RICO 18 Zona Ambiental -74,1107679 4,55990944

18ZP00008 16/03/2024 22/03/2024 230,05912 TV 5DBIS 48D 05 S PUERTO RICO 18 Zona Ambiental -74,1093173 4,55941192

18ZP00009 16/03/2024 22/03/2024 122,83713 TV 5DBIS 48D 05 S PUERTO RICO 18 Zona Ambiental -74,1096052 4,55953961

18ZP00010 16/03/2024 22/03/2024 2293,86731 TV 5L 48B 09 S PUERTO RICO 18 Zona Ambiental -74,1100408 4,55961246

18ZP00012 9/03/2024 15/03/2024 873,51181 CL 49DBIS S 5X 02 MOLINOS DEL SUR 18 Zona Ambiental -74,1179056 4,55590726

18ZP00014 9/03/2024 15/03/2024 188,32176 KR 3 51B 14 S PALERMO SUR 18 Zona Ambiental -74,111818 4,54246842

18ZP00019 9/03/2024 15/03/2024 1719,39065 CL 49B S 3D 10 E DIANA TURBAY CULTIVOS 18 Zona Ambiental -74,1046763 4,53994339

18ZP00022 9/03/2024 15/03/2024 5846,71592 CL 50B S 5R 51 MOLINOS DEL SUR 18 Zona Ambiental -74,1204934 4,55394658

18ZP00023 23/03/2024 30/03/2024 6120,43051 CL 31 S 21 28 QUIROGA 18 Zona Ambiental -74,1129093 4,5828039

18ZP00024 23/03/2024 30/03/2024 859,20335 CL 31A S 28C 98 GUSTAVO RESTREPO 18 Zona Ambiental -74,1099743 4,5766537

18ZP00025 16/03/2024 22/03/2024 7574,78488 CL 37 S 11C 00 LA RESURRECCION I 18 Zona Ambiental -74,1089313 4,56571336

18ZP00026 16/03/2024 22/03/2024 129,85160 CL 48 S 10D 54 ARBOLEDA SUR 18 Zona Ambiental -74,114369 4,56390631

18ZP00029 9/03/2024 15/03/2024 3762,10781 KR 10D 49D 05 S GUIPARMA 18 Zona Ambiental -74,1197594 4,56035644

18ZP00030 16/03/2024 22/03/2024 7471,03520 DG 48B S 5L 23 CARMEN DEL SOL 18 Zona Ambiental -74,1119526 4,559975

18ZP00031 16/03/2024 22/03/2024 6839,09688 CL 44A S 9L 82 PUERTO RICO 18 Zona Ambiental -74,1096088 4,56245359

18ZP00032 16/03/2024 22/03/2024 124,55832 TV 5DBIS 48D 05 S PUERTO RICO 18 Zona Ambiental -74,1098063 4,5591451

18ZP00033 9/03/2024 15/03/2024 1563,24665 CL 48P S 3 00 SAN AGUSTIN 18 Zona Ambiental -74,1069611 4,55277493

18ZP00034 9/03/2024 15/03/2024 6533,82067 CL 48P S 3 00 SAN AGUSTIN 18 Zona Ambiental -74,1056382 4,55021745

18ZP00035-1 9/03/2024 15/03/2024 3107,38511 TV 1A 48Q 48 S CERROS DE ORIENTE 18 Zona Ambiental -74,1044594 4,54790574

18ZP00036 9/03/2024 15/03/2024 4769,04189 CL 49 S 1 00 DIANA TURBAY 18 Zona Ambiental -74,1102704 4,54673945

18ZP00037 9/03/2024 15/03/2024 8380,71750 CL 49B S 4 20
DIANA TURBAY 

ARRAYANES
18 Zona Ambiental -74,111211 4,54616285

18ZP00038 9/03/2024 15/03/2024 1028,45312 CL 49B S 3B 15 LA PICOTA ORIENTAL 18 Zona Ambiental -74,1103417 4,54515383

18ZP00039 9/03/2024 15/03/2024 81,93580 DG 49CBISA S 4B 20 LA PICOTA ORIENTAL 18 Zona Ambiental -74,1121382 4,5458324

18ZP00040 9/03/2024 15/03/2024 1019,01656 DG 53A S 1 18 PALERMO SUR 18 Zona Ambiental -74,1117243 4,54144303

18ZP00041 16/03/2024 22/03/2024 75,82362 TV 5L 48F 77 S PUERTO RICO 18 Zona Ambiental -74,1109712 4,55757919

18ZP00042 16/03/2024 22/03/2024 1495,85466 KR 10D 34 50 S SAN LUIS 18 Zona Ambiental -74,104308 4,5684621

18ZP00043 9/03/2024 15/03/2024 229,37410 DG 53BIS S 2G 54 LA PAZ 18 Zona Ambiental -74,1134696 4,54208148

18ZP00044 16/03/2024 22/03/2024 1426,97826 DG 49ABISB S 13I 20 MARCO FIDEL SUAREZ I 18 Zona Ambiental -74,1238311 4,56708851

18ZP00045 9/03/2024 15/03/2024 6127,54411 CL 50A S 12A 21 EL PLAYON 18 Zona Ambiental -74,1218779 4,56123036

18ZP00047 1/03/2024 8/03/2024 5908,31998 CL 36 S 25A 61 BRAVO PAEZ 18 Zona Ambiental -74,1213906 4,58533633

18ZP00048 16/03/2024 22/03/2024 12854,51279 KR 10 36B 40 S SAN LUIS 18 Zona Ambiental -74,105982 4,5646908

18ZV00001 9/03/2024 15/03/2024 86,01643 DG 48M S 5P 43
CALLEJON SANTA 

BARBARA
18 Zona de verde -74,1143005 4,5567148

18ZV00002 9/03/2024 15/03/2024 140,74922 CL 58A S 3J 05 E ARRAYANES V 18 Zona de verde -74,1047737 4,53786653

18ZV00003 9/03/2024 15/03/2024 955,13582 KR 3H E 49A 22 S ARRAYANES V 18 Zona de verde -74,105173 4,53850027

18ZV00004 9/03/2024 15/03/2024 3360,86757 CL 49CBISD S 3 08 E ARRAYANES V 18 Zona de verde -74,1058791 4,53970321

18ZV00005 9/03/2024 15/03/2024 722,92571 KR 3 E 49C 83 S ARRAYANES V 18 Zona de verde -74,106615 4,53985479

18ZV00006 9/03/2024 15/03/2024 553,84889 CL 49DBIS S 2F 29 E PALERMO SUR 18 Zona de verde -74,1069821 4,53987026

18ZV00007 9/03/2024 15/03/2024 29,60508 DG 50DBIS S 5B 38 LA PICOTA ORIENTAL 18 Zona de verde -74,1144421 4,54638251

18ZV00008 9/03/2024 15/03/2024 9563,04239 CL 48P S 1 20 CERROS DE ORIENTE 18 Zona de verde -74,1034451 4,54741711

18ZV00009 16/03/2024 22/03/2024 1139,90052 CL 39B S 7A 24 CERROS DE ORIENTE 18 Zona de verde -74,1053289 4,56117822

18ZV00011 16/03/2024 22/03/2024 576,75428 KR 12K 32H 41 S GRANJAS SAN PABLO 18 Zona de verde -74,113819 4,57196988

19AN00001-1 1/03/2024 8/03/2024 13,33793 KR 49CBISA 68D 29S VERONA 19 Anden -74,1582051 4,57829161

19AN00001-2 1/03/2024 8/03/2024 3,24699 KR 49CBISA 68D 29S VERONA 19 Anden -74,1582584 4,57837134

19AN00001-3 1/03/2024 8/03/2024 6,11899 KR 49CBISA 68D 29S VERONA 19 Anden -74,158273 4,57840901

19AN00002-1 1/03/2024 8/03/2024 3,82634 CL 68DBISA S 49F 07 VERONA 19 Anden -74,1587307 4,57882451
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19AN00002-2 1/03/2024 8/03/2024 21,65614 CL 68DBISA S 49F 07 VERONA 19 Anden -74,1586996 4,57882252

19AN00002-3 1/03/2024 8/03/2024 62,85598 DG 68D S 49C 70 VERONA 19 Anden -74,1586116 4,57885429

19AN00003-1 1/03/2024 8/03/2024 85,56712 CL 68DBISB S 49 19 VERONA 19 Anden -74,1581292 4,57714445

19AN00005-1 1/03/2024 8/03/2024 23,69103 DG 68D S 49C 70 VERONA 19 Anden -74,1580508 4,57845065

19AN00006-1 16/03/2024 22/03/2024 65,73204 TV 49 59C 20S VERONA 19 Anden -74,1547897 4,57734986

19AN00006-10 16/03/2024 22/03/2024 10,28557 TV 49 59C 20S VERONA 19 Anden -74,1550486 4,57772182

19AN00006-11 16/03/2024 22/03/2024 12,69784 TV 49 59C 20S VERONA 19 Anden -74,1550498 4,57780538

19AN00006-12 16/03/2024 22/03/2024 147,51965 TV 49 59C 20S VERONA 19 Anden -74,1547246 4,57771398

19AN00006-13 16/03/2024 22/03/2024 16,37838 TV 49 59C 20S VERONA 19 Anden -74,1550509 4,57789405

19AN00006-14 16/03/2024 22/03/2024 18,81321 TV 49 59C 20S VERONA 19 Anden -74,1551096 4,57792964

19AN00006-15 16/03/2024 22/03/2024 373,36467 TV 49 59C 20S VERONA 19 Anden -74,1552721 4,57768459

19AN00006-16 16/03/2024 22/03/2024 55,38259 CL 59C S 48 51 VERONA 19 Anden -74,1547239 4,57789723

19AN00006-17 16/03/2024 22/03/2024 62,45071 TV 49 59C 20S VERONA 19 Anden -74,1549432 4,57777863

19AN00006-19 16/03/2024 22/03/2024 37,77928 TV 49 59C 20S VERONA 19 Anden -74,1557643 4,57815721

19AN00006-2 16/03/2024 22/03/2024 14,40759 TV 49 59C 20S VERONA 19 Anden -74,1552523 4,57741152

19AN00006-20 16/03/2024 22/03/2024 126,08077 TV 49 59C 20S VERONA 19 Anden -74,1553583 4,57816216

19AN00006-21 16/03/2024 22/03/2024 125,60002 CL 59C S 48 51 VERONA 19 Anden -74,1546746 4,57815796

19AN00006-3 16/03/2024 22/03/2024 10,67868 TV 49 59C 20S VERONA 19 Anden -74,1546908 4,57739284

19AN00006-4 16/03/2024 22/03/2024 118,65051 TV 49 59C 20S VERONA 19 Anden -74,1551244 4,57738443

19AN00006-5 16/03/2024 22/03/2024 200,16809 TV 49 59C 20S VERONA 19 Anden -74,1545614 4,57738189

19AN00006-6 16/03/2024 22/03/2024 46,56776 CL 59C S 48 51 VERONA 19 Anden -74,154481 4,57745032

19AN00006-7 16/03/2024 22/03/2024 13,34621 TV 49 59C 20S VERONA 19 Anden -74,1550513 4,57746434

19AN00006-8 16/03/2024 22/03/2024 18,17423 TV 49 59C 20S VERONA 19 Anden -74,1549462 4,57755053

19AN00006-9 16/03/2024 22/03/2024 20,60714 TV 49 59C 20S VERONA 19 Anden -74,1550485 4,57758615

19AN00007-1 1/03/2024 8/03/2024 132,83585 KR 49D 49C 18 VERONA 19 Anden -74,1567463 4,57873869

19AN00007-2 1/03/2024 8/03/2024 192,39747 KR 49D 49C 50 VERONA 19 Anden -74,1568183 4,57887472

19AN00008-1 16/03/2024 22/03/2024 28,32810 TV 49 59C 93 S VERONA 19 Anden -74,1559024 4,57828967

19AN00008-12 16/03/2024 22/03/2024 3,62020 CL 59C S 49A 22 VERONA 19 Anden -74,1552743 4,57900438

19AN00008-2 16/03/2024 22/03/2024 44,24478 TV 49 59C 93 S VERONA 19 Anden -74,1557133 4,5782904

19AN00008-3 16/03/2024 22/03/2024 114,15347 TV 49 59C 73 S VERONA 19 Anden -74,1552092 4,57829074

19AN00008-31 16/03/2024 22/03/2024 1080,60229 CL 59C S 49D 11 VERONA 19 Anden -74,1564365 4,57918136

19AN00008-4 16/03/2024 22/03/2024 12,44289 TV 49 59C 73 S VERONA 19 Anden -74,1548073 4,57829299

19AN00008-5 16/03/2024 22/03/2024 24,23347 TV 49 59C 73 S VERONA 19 Anden -74,1546848 4,57834714

19AN00009-1 1/03/2024 8/03/2024 24,55070 DG 68D S 49C 70 VERONA 19 Anden -74,1583474 4,57854083

19AN00010-1 1/03/2024 8/03/2024 44,98518 CL 68F S 50A 68 VERONA 19 Anden -74,1595904 4,57915582

19AN00010-2 1/03/2024 8/03/2024 8,46334 CL 68F S 50A 68 VERONA 19 Anden -74,1593404 4,57922437

19AN00011-1 23/03/2024 30/03/2024 127,84864 TV 73G 69 28S ISMAEL PERDOMO 19 Anden -74,1684658 4,58131347

19AN00012-1 16/03/2024 22/03/2024 8944,87832 KR 65B 57T 10S MADELENA 19 Anden -74,1567195 4,59583902

19AN00013-1 16/03/2024 22/03/2024 11,36892 KR 69B 65 23 S MADELENA 19 Anden -74,1592522 4,58751582

19AN00013-2 16/03/2024 22/03/2024 12,22944 KR 69B 65 11 S MADELENA 19 Anden -74,1592959 4,5876495

19AN00013-3 16/03/2024 22/03/2024 45,47752 CL 65 S 69B 10 MADELENA 19 Anden -74,1594797 4,58766855

19AN00014-1 16/03/2024 22/03/2024 38,70831 CL 63 S CA 59 MADELENA 19 Anden -74,1586051 4,58904778

19AN00014-2 16/03/2024 22/03/2024 158,13708 CL 63 S CA 59 MADELENA 19 Anden -74,1588958 4,58948119

19AN00015-1 16/03/2024 22/03/2024 32,61033 CL 65 S 68C 30 MADELENA 19 Anden -74,1583037 4,58823357

19AN00015-2 16/03/2024 22/03/2024 67,02287 CL 65 S 68C 00 MADELENA 19 Anden -74,1578514 4,58838125

19AN00015-3 16/03/2024 22/03/2024 124,00552 CL 63 S CA 5 MADELENA 19 Anden -74,1586009 4,58857275

19AN00015-4 16/03/2024 22/03/2024 128,49962 CL 63 S CA 1 MADELENA 19 Anden -74,158545 4,588954

19AN00015-5 16/03/2024 22/03/2024 74,10731 CL 63 S 67 72 MADELENA 19 Anden -74,1584464 4,58901877

19AN00015-6 16/03/2024 22/03/2024 35,94982 CL 63 S 67 97 MADELENA 19 Anden -74,1580633 4,58914463

19AN00015-7 16/03/2024 22/03/2024 78,53381 KR 67 62B 55S MADELENA 19 Anden -74,1577299 4,58929085

19AN00015-8 16/03/2024 22/03/2024 8,13934 KR 67 63 01 S MADELENA 19 Anden -74,1574728 4,58934152

19AN00016-1 16/03/2024 22/03/2024 11,64231 KR 68C 65 98S MADELENA 19 Anden -74,1581318 4,5871428

19AN00016-2 16/03/2024 22/03/2024 121,65107 KR 68C 65 98S MADELENA 19 Anden -74,1582016 4,58710767

19AN00016-3 16/03/2024 22/03/2024 10,14745 KR 68C 65 98S MADELENA 19 Anden -74,1582162 4,58740439

19AN00016-4 16/03/2024 22/03/2024 68,49798 CL 65 S 68C 30 MADELENA 19 Anden -74,1583762 4,5876432

19AN00016-5 16/03/2024 22/03/2024 19,52067 CL 65 S 68C 30 MADELENA 19 Anden -74,1583438 4,58779469

19AN00016-6 16/03/2024 22/03/2024 9,19514 CL 65 S 68C 30 MADELENA 19 Anden -74,1584598 4,5878997

19AN00016-7 16/03/2024 22/03/2024 13,99923 CL 65 S 68C 30 MADELENA 19 Anden -74,1583906 4,58793838

19AN00016-8 16/03/2024 22/03/2024 5,24890 CL 65 S 68C 30 MADELENA 19 Anden -74,1584163 4,58801664

19AN00016-9 16/03/2024 22/03/2024 3,46409 CL 65 S 68C 30 MADELENA 19 Anden -74,1584299 4,58805992

19AN00017-1 16/03/2024 22/03/2024 6,41735 KR 69B 65 95 S MADELENA 19 Anden -74,1589262 4,58675537

19AN00017-10 16/03/2024 22/03/2024 31,89255 KR 69C 65 26 S MADELENA 19 Anden -74,1595709 4,58739784

19AN00017-11 16/03/2024 22/03/2024 4,78670 KR 69B 65 35 S MADELENA 19 Anden -74,1591463 4,58743457

19AN00017-12 16/03/2024 22/03/2024 34,76402 KR 69C 65 16 S MADELENA 19 Anden -74,1596031 4,58750155

19AN00017-13 16/03/2024 22/03/2024 27,49922 KR 69B 65 21 S MADELENA 19 Anden -74,1591876 4,58755964

19AN00017-14 16/03/2024 22/03/2024 4,93997 KR 69B 65 11 S MADELENA 19 Anden -74,1592318 4,58769783

19AN00017-15 16/03/2024 22/03/2024 55,17343 CL 65 S 68C 10 MADELENA 19 Anden -74,1590798 4,58779956

19AN00017-17 16/03/2024 22/03/2024 7,29782 CL 65 S 68C 30 MADELENA 19 Anden -74,1588415 4,58787738
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19AN00017-2 16/03/2024 22/03/2024 12,13850 KR 68C 65 97 S MADELENA 19 Anden -74,1593747 4,58679806

19AN00017-3 16/03/2024 22/03/2024 30,59511 KR 69C 65 80 S MADELENA 19 Anden -74,1594003 4,58688078

19AN00017-4 16/03/2024 22/03/2024 8,64307 KR 69B 65 87 S MADELENA 19 Anden -74,1589852 4,58693891

19AN00017-5 16/03/2024 22/03/2024 33,42414 KR 69C 65 70 S MADELENA 19 Anden -74,1594337 4,58698175

19AN00017-6 16/03/2024 22/03/2024 34,20191 KR 69C 65 58 S MADELENA 19 Anden -74,1594677 4,58708554

19AN00017-7 16/03/2024 22/03/2024 34,22876 KR 69C 65 48 S MADELENA 19 Anden -74,1595018 4,58718962

19AN00017-8 16/03/2024 22/03/2024 33,89921 KR 69C 65 38 S MADELENA 19 Anden -74,1595362 4,58729452

19AN00017-9 16/03/2024 22/03/2024 19,25531 KR 69B 65 47 S MADELENA 19 Anden -74,1591132 4,58733308

19AN00018-1 16/03/2024 22/03/2024 130,99290 CL 65A S 70A 14 MADELENA 19 Anden -74,160289 4,58737449

19AN00018-2 16/03/2024 22/03/2024 61,02142 CL 65A S 70A 02 MADELENA 19 Anden -74,160143 4,58748652

19AN00018-3 16/03/2024 22/03/2024 27,73120 CL 65A S 70A 01 MADELENA 19 Anden -74,1600873 4,58756396

19AN00018-4 16/03/2024 22/03/2024 13,10287 CL 64A S 70 00 MADELENA 19 Anden -74,1601023 4,58770787

19AN00018-5 16/03/2024 22/03/2024 140,88046 CL 64A S 70A 19 MADELENA 19 Anden -74,1603705 4,5877147

19AN00018-6 16/03/2024 22/03/2024 304,70922 CL 64A S 70 00 MADELENA 19 Anden -74,1602934 4,5878166

19AN00018-7 16/03/2024 22/03/2024 2579,68883 DG 67A S 64A 99 MADELENA 19 Anden -74,1607628 4,58801683

19AN00018-8 16/03/2024 22/03/2024 13,45364 DG 67A S 64A 99 MADELENA 19 Anden -74,1608144 4,58862028

19AN00019-1 16/03/2024 22/03/2024 219,46124 CL 61 S 70 98 MADELENA 19 Anden -74,1605563 4,59158685

19AN00020-1 16/03/2024 22/03/2024 43,87625 KR 70 60B 34S MADELENA 19 Anden -74,1603552 4,59140096

19AN00020-3 16/03/2024 22/03/2024 21,63678 KR 70 60B 34S MADELENA 19 Anden -74,1604463 4,5914299

19AN00020-4 16/03/2024 22/03/2024 5,33315 KR 70 60B 34S MADELENA 19 Anden -74,1604628 4,59146443

19AN00020-5 16/03/2024 22/03/2024 11,37138 KR 70 28S MADELENA 19 Anden -74,1604265 4,59147619

19AN00021-1 16/03/2024 22/03/2024 43,41200 CL 62A S 70 01 MADELENA 19 Anden -74,1605395 4,59036603

19AN00021-3 16/03/2024 22/03/2024 66,48759 KR 70 62 16S MADELENA 19 Anden -74,1605758 4,59071612

19AN00021-4 16/03/2024 22/03/2024 57,32758 KR 70 61 15S MADELENA 19 Anden -74,16064 4,59115471

19AN00021-5 16/03/2024 22/03/2024 75,79438 KR 70 61 15S MADELENA 19 Anden -74,1605902 4,59115989

19AN00021-6 16/03/2024 22/03/2024 161,04852 KR 70 61 15S MADELENA 19 Anden -74,1606148 4,59130272

19AN00021-7 16/03/2024 22/03/2024 2037,72145 AK 70C 61 99S MADELENA 19 Anden -74,1611309 4,59079382

19AN00022-1 16/03/2024 22/03/2024 1772,09849 DG 67A S 64A 99 MADELENA 19 Anden -74,160959 4,58916436

19AN00022-2 16/03/2024 22/03/2024 7,03210 AK 70C 61 99S MADELENA 19 Anden -74,1610504 4,59001973

19AN00022-3 16/03/2024 22/03/2024 6,83544 AK 70C 61 99S MADELENA 19 Anden -74,1609937 4,59002539

19AN00022-4 16/03/2024 22/03/2024 3,20560 CL 62B S 70 00 MADELENA 19 Anden -74,1609167 4,59003256

19AN00022-5 16/03/2024 22/03/2024 25,38364 KR 70 62B 14 S MADELENA 19 Anden -74,1604061 4,59000041

19AN00022-6 16/03/2024 22/03/2024 65,26284 KR 70 62A 20S MADELENA 19 Anden -74,1604399 4,59034295

19AN00023-1 16/03/2024 22/03/2024 58,59673 CL 62C S 70 01 MADELENA 19 Anden -74,160429 4,58928217

19AN00023-2 16/03/2024 22/03/2024 29,36509 CL 62C S 70 02 MADELENA 19 Anden -74,1604625 4,58960721

19AN00023-3 16/03/2024 22/03/2024 12,58771 KR 70 62B 99S MADELENA 19 Anden -74,1604769 4,58974856

19AN00024-1 16/03/2024 22/03/2024 12,17533 CL 63 S 70 26 MADELENA 19 Anden -74,1606823 4,588629

19AN00024-2 16/03/2024 22/03/2024 5,77111 CL 63 S 70 04 MADELENA 19 Anden -74,1604474 4,58865456

19AN00024-3 16/03/2024 22/03/2024 10,80424 CL 63 S 70 02 MADELENA 19 Anden -74,1603537 4,5886644

19AN00024-4 16/03/2024 22/03/2024 52,64085 CL 62D S 70 01 MADELENA 19 Anden -74,1603433 4,58884731

19AN00024-5 16/03/2024 22/03/2024 220,25598 CL 63 S 70 02 MADELENA 19 Anden -74,1603799 4,58880681

19AN00025-1 16/03/2024 22/03/2024 31,43677 CL 63 S 70 23 MADELENA 19 Anden -74,1606781 4,58856334

19AN00025-2 16/03/2024 22/03/2024 21,56851 CL 63 S 70 23 MADELENA 19 Anden -74,1604813 4,58858461

19AN00025-3 16/03/2024 22/03/2024 26,63194 CL 63 S 70 02 MADELENA 19 Anden -74,1603509 4,58859803

19AN00026-1 16/03/2024 22/03/2024 3,95878 KR 68C 62A 67S MADELENA 19 Anden -74,1589531 4,58934378

19AN00026-2 16/03/2024 22/03/2024 110,47011 CL 62D S CA 44 MADELENA 19 Anden -74,1590632 4,58968886

19AN00027-1 16/03/2024 22/03/2024 15,87044 KR 70A 64A 66S MADELENA 19 Anden -74,1599213 4,58708221

19AN00027-2 16/03/2024 22/03/2024 14,86550 KR 70A 64A 66S MADELENA 19 Anden -74,1599367 4,58712928

19AN00027-3 16/03/2024 22/03/2024 18,68069 KR 70A 65 36S MADELENA 19 Anden -74,1599534 4,58718173

19AN00027-4 16/03/2024 22/03/2024 16,04435 KR 70A 65 36S MADELENA 19 Anden -74,1599713 4,58723576

19AN00027-5 16/03/2024 22/03/2024 15,61664 KR 70A 64A 66S MADELENA 19 Anden -74,1599875 4,5872884

19AN00027-6 16/03/2024 22/03/2024 15,49919 KR 70A 64A 66S MADELENA 19 Anden -74,1600048 4,58733901

19AN00027-7 16/03/2024 22/03/2024 17,22227 KR 70A 64A 66S MADELENA 19 Anden -74,1600216 4,58739118

19AN00027-8 16/03/2024 22/03/2024 14,99711 KR 70A 64A 66S MADELENA 19 Anden -74,1600378 4,58744209

19AN00028-1 16/03/2024 22/03/2024 72,14653 CL 62D S CA 10 MADELENA 19 Anden -74,1601144 4,58891032

19AN00028-2 16/03/2024 22/03/2024 34,55841 CL 62D S 69B 01 MADELENA 19 Anden -74,1598597 4,58893535

19AN00028-3 16/03/2024 22/03/2024 124,85981 CL 62D S CA 34 MADELENA 19 Anden -74,1603279 4,58927235

19AN00028-4 16/03/2024 22/03/2024 134,83946 CL 62D S CA 42 MADELENA 19 Anden -74,1601126 4,58967165

19AN00028-5 16/03/2024 22/03/2024 72,69774 CL 62BBIS S 69A 58 MADELENA 19 Anden -74,1601215 4,58969797

19AN00028-6 16/03/2024 22/03/2024 5,08919 CL 62BBIS S 69A 34 MADELENA 19 Anden -74,1598975 4,58977722

19AN00028-7 16/03/2024 22/03/2024 20,66578 KR 70 62B 26 S MADELENA 19 Anden -74,1603859 4,58979907

19AN00029-1 16/03/2024 22/03/2024 2,55889 KR 70 62 28S MADELENA 19 Anden -74,1604642 4,59059654

19AN00030-1 16/03/2024 22/03/2024 11,33690 KR 70 62 24S MADELENA 19 Anden -74,1604726 4,59065728

19AN00030-2 16/03/2024 22/03/2024 2,34300 KR 70 62 16S MADELENA 19 Anden -74,1604779 4,59070674

19AN00030-3 16/03/2024 22/03/2024 4,58986 KR 70 62 16S MADELENA 19 Anden -74,160482 4,59075349

19AN00030-4 16/03/2024 22/03/2024 9,56858 KR 70 62 00S MADELENA 19 Anden -74,1604946 4,59087342

19AN00030-5 16/03/2024 22/03/2024 8,59468 KR 70 61 34S MADELENA 19 Anden -74,1605054 4,59097699

19AN00030-6 16/03/2024 22/03/2024 22,98401 KR 69B 61 04 S MADELENA 19 Anden -74,1600249 4,59133978



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

19AN00031-1 16/03/2024 22/03/2024 20,85093 CL 61 S 69B 20 MADELENA 19 Anden -74,1601497 4,59142431

19AN00031-2 16/03/2024 22/03/2024 32,14386 KR 69B 60A 78S MADELENA 19 Anden -74,1599263 4,59144678

19AN00033-1 16/03/2024 22/03/2024 36,81196 CL 61 S 69A 09 MADELENA 19 Anden -74,1598234 4,59136105

19AN00033-2 16/03/2024 22/03/2024 33,14188 KR 69A 61 04S MADELENA 19 Anden -74,15958 4,59138493

19AN00034-1 16/03/2024 22/03/2024 15,41538 CL 62D S 68C 30 MADELENA 19 Anden -74,1592916 4,58920116

19AN00034-2 16/03/2024 22/03/2024 84,73640 CL 62D S CA 57 MADELENA 19 Anden -74,1590848 4,5892756

19AN00034-3 16/03/2024 22/03/2024 10,54712 KR 68C 62A 03S MADELENA 19 Anden -74,1591498 4,59006232

19AN00034-4 16/03/2024 22/03/2024 197,11486 CL 62D S CA 26 MADELENA 19 Anden -74,1592957 4,5900205

19AN00034-5 16/03/2024 22/03/2024 75,51584 KR 68B 62A 01S MADELENA 19 Anden -74,1590411 4,59039767

19AN00034-6 16/03/2024 22/03/2024 36,71863 KR 68B 61 25S MADELENA 19 Anden -74,1589124 4,59077826

19AN00034-7 16/03/2024 22/03/2024 275,12865 KR 68B 61 15S MADELENA 19 Anden -74,1589851 4,59086114

19AN00035-1 16/03/2024 22/03/2024 33,05865 KR 68C 61 01S MADELENA 19 Anden -74,1589789 4,5909796

19AN00035-2 16/03/2024 22/03/2024 217,42411 KR 68C 61 66S MADELENA 19 Anden -74,1591721 4,59114309

19AN00035-3 16/03/2024 22/03/2024 37,92224 KR 68C 61 01S MADELENA 19 Anden -74,1591387 4,59120452

19AN00036-1 16/03/2024 22/03/2024 25,54540 KR 68C 61 01S MADELENA 19 Anden -74,1593975 4,59140222

19AN00037-1 16/03/2024 22/03/2024 22,03642 KR 68C 61 01S MADELENA 19 Anden -74,1591199 4,59134371

19AN00038-1 16/03/2024 22/03/2024 4,74789 KR 68C 61 01S MADELENA 19 Anden -74,1589657 4,59112883

19AN00038-2 16/03/2024 22/03/2024 7,84043 KR 68C 61 01S MADELENA 19 Anden -74,1589907 4,59116321

19AN00039-1 16/03/2024 22/03/2024 53,64013 KR 67 62B 55S MADELENA 19 Anden -74,1574896 4,58951235

19AN00039-2 16/03/2024 22/03/2024 61,21807 KR 67 62B 55S MADELENA 19 Anden -74,1575295 4,58990435

19AN00039-3 16/03/2024 22/03/2024 16,87814 CL 62B S 67 00 MADELENA 19 Anden -74,1575613 4,59021372

19AN00040-1 16/03/2024 22/03/2024 38,18091 CL 62B S 67 08 MADELENA 19 Anden -74,1575787 4,59037397

19AN00040-2 16/03/2024 22/03/2024 24,18368 CL 62A S 62B 00 MADELENA 19 Anden -74,1580415 4,5905334

19AN00040-3 16/03/2024 22/03/2024 14,45710 CL 62A S 67 31 MADELENA 19 Anden -74,157749 4,59056396

19AN00041-1 16/03/2024 22/03/2024 83,20429 KR 68B 62A 02S MADELENA 19 Anden -74,1586255 4,59071716

19AN00041-2 16/03/2024 22/03/2024 25,58796 KR 68B 61 30S MADELENA 19 Anden -74,1588645 4,59098996

19AN00042-1 16/03/2024 22/03/2024 186,57229 CL 62BIS S 67 34 MADELENA 19 Anden -74,1580232 4,59117149

19AN00042-2 16/03/2024 22/03/2024 7,16946 CL 61 S 67 57 MADELENA 19 Anden -74,1576918 4,59120186

19AN00042-3 16/03/2024 22/03/2024 245,15965 CL 61 S 67 29 MADELENA 19 Anden -74,1580091 4,59153093

19AN00043-1 16/03/2024 22/03/2024 19,92093 AK 70C 60 29 RAFAEL ESCAMILLA 19 Anden -74,1578032 4,59254605

19AN00044-1 16/03/2024 22/03/2024 8,41586 KR 68A 60A 01S MADELENA 19 Anden -74,1588076 4,59164212

19AN00044-2 16/03/2024 22/03/2024 6,27837 CL 62BIS S 68 80 MADELENA 19 Anden -74,1587481 4,59164483

19AN00044-3 16/03/2024 22/03/2024 19,13882 KR 68A 60A 01S MADELENA 19 Anden -74,1588536 4,59206612

19AN00044-4 16/03/2024 22/03/2024 6,59169 KR 68A 60A 01S MADELENA 19 Anden -74,1588635 4,59218103

19AN00044-5 16/03/2024 22/03/2024 35,20674 CL 62BIS S 68 80 MADELENA 19 Anden -74,1588038 4,59226468

19AN00045-1 16/03/2024 22/03/2024 78,92559 KR 64B 57T 92S MADELENA 19 Anden -74,1556981 4,59490765

19AN00045-2 16/03/2024 22/03/2024 89,09698 CL 58 S 64A 21 MADELENA 19 Anden -74,1555563 4,59489277

19AN00045-4 16/03/2024 22/03/2024 64,39995 CL 58 S 64 50 MADELENA 19 Anden -74,1553393 4,59492206

19AN00045-5 16/03/2024 22/03/2024 13,30172 CL 58 S 64 50 MADELENA 19 Anden -74,1552616 4,59492978

19AN00045-6 16/03/2024 22/03/2024 196,77805 CL 58 S 64 50 MADELENA 19 Anden -74,155099 4,59498751

19AN00045-7 16/03/2024 22/03/2024 101,61555 KR 64A 57T 48S MADELENA 19 Anden -74,1550932 4,59538032

19AN00046-1 16/03/2024 22/03/2024 19,25705 CL 58A S 64 80 MADELENA 19 Anden -74,1555886 4,59454317

19AN00046-2 16/03/2024 22/03/2024 39,13408 CL 58A S 64 80 MADELENA 19 Anden -74,1556116 4,59455515

19AN00046-3 16/03/2024 22/03/2024 21,66516 CL 58 S 64A 21 MADELENA 19 Anden -74,1556279 4,59471177

19AN00047-1 16/03/2024 22/03/2024 29,87275 CL 59 S 64 80 MADELENA 19 Anden -74,1555638 4,5940987

19AN00047-2 16/03/2024 22/03/2024 10,58877 CL 59 S 64 80 MADELENA 19 Anden -74,1555433 4,5941008

19AN00047-3 16/03/2024 22/03/2024 4,35578 KR 64B 58A 16S MADELENA 19 Anden -74,1555635 4,59429429

19AN00047-4 16/03/2024 22/03/2024 3,07008 KR 64B 58A 16S MADELENA 19 Anden -74,155569 4,5943502

19AN00047-5 16/03/2024 22/03/2024 31,89534 KR 64B 58A 16S MADELENA 19 Anden -74,1555866 4,59430521

19AN00048-1 16/03/2024 22/03/2024 33,75562 KR 65 59A 32S MADELENA 19 Anden -74,1559101 4,59324073

19AN00048-2 16/03/2024 22/03/2024 6,65003 CL 59A S 64B 45 MADELENA 19 Anden -74,1559015 4,59338114

19AN00048-3 16/03/2024 22/03/2024 9,21557 CL 59A S 64B 45 MADELENA 19 Anden -74,1559095 4,59345765

19AN00048-4 16/03/2024 22/03/2024 33,01585 CL 59A S 64B 45 MADELENA 19 Anden -74,1559289 4,59342926

19AN00049-1 16/03/2024 22/03/2024 68,51146 CL 60 S 64 97 MADELENA 19 Anden -74,1558754 4,59290367

19AN00050-1 16/03/2024 22/03/2024 18,91020 CL 60B S 64 98 MADELENA 19 Anden -74,1558224 4,59238405

19AN00051-1 16/03/2024 22/03/2024 24,14576 CL 60B S 64 97 MADELENA 19 Anden -74,1557931 4,59210175

19AN00052-1 16/03/2024 22/03/2024 6,95200 KR 65BIS 62 02S MADELENA 19 Anden -74,155805 4,59138202

19AN00052-2 16/03/2024 22/03/2024 29,01714 CL 62 S 64B 24 MADELENA 19 Anden -74,1556435 4,59139219

19AN00052-3 16/03/2024 22/03/2024 36,00223 CL 62 S 64B 24 MADELENA 19 Anden -74,1554531 4,59141718

19AN00052-4 16/03/2024 22/03/2024 5,61939 CL 62 S 64B 24 MADELENA 19 Anden -74,1552807 4,59143735

19AN00052-5 16/03/2024 22/03/2024 10,13073 CL 62 S 64B 24 MADELENA 19 Anden -74,1552047 4,59144506

19AN00052-6 16/03/2024 22/03/2024 2,31228 CL 62 S 64B 24 MADELENA 19 Anden -74,155687 4,59144967

19AN00052-7 16/03/2024 22/03/2024 5,92695 CL 62 S 64B 24 MADELENA 19 Anden -74,1556265 4,59145552

19AN00052-8 16/03/2024 22/03/2024 48,63230 CL 62 S 64B 24 MADELENA 19 Anden -74,1558636 4,59171129

19AN00053-1 16/03/2024 22/03/2024 4,65685 KR 65BIS 62 02S MADELENA 19 Anden -74,1559251 4,59136942

19AN00053-2 16/03/2024 22/03/2024 8,30421 KR 65BIS 62 02S MADELENA 19 Anden -74,1558684 4,59137542

19AN00054-1 16/03/2024 22/03/2024 23,76620 KR 65A 60A 80S MADELENA 19 Anden -74,1561726 4,59175057

19AN00054-2 16/03/2024 22/03/2024 18,08031 KR 65 60B 39S MADELENA 19 Anden -74,1560051 4,59176777
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19AN00054-3 16/03/2024 22/03/2024 4,96099 KR 65 60A 21S MADELENA 19 Anden -74,1559248 4,59240691

19AN00054-4 16/03/2024 22/03/2024 30,05384 CL 60A S 65A 11 MADELENA 19 Anden -74,1564412 4,59254915

19AN00054-5 16/03/2024 22/03/2024 9,19486 KR 65 60A 03S MADELENA 19 Anden -74,1559411 4,5925666

19AN00054-6 16/03/2024 22/03/2024 141,87546 KR 65 60A 03S MADELENA 19 Anden -74,1561447 4,59257733

19AN00055-1 16/03/2024 22/03/2024 30,05129 CL 60A S 65 02 MADELENA 19 Anden -74,1559595 4,59276062

19AN00055-2 16/03/2024 22/03/2024 23,99183 CL 60 S 65 03 MADELENA 19 Anden -74,1559796 4,59295287

19AN00056-1 16/03/2024 22/03/2024 32,25955 CL 65 S 69B 10 MADELENA 19 Anden -74,1596189 4,58772573

19AN00056-2 16/03/2024 22/03/2024 24,31560 CL 65 S 69B 10 MADELENA 19 Anden -74,1597984 4,58772719

19AN00056-3 16/03/2024 22/03/2024 86,77445 CL 65 S 68C 30 MADELENA 19 Anden -74,1591709 4,58787118

19AN00056-4 16/03/2024 22/03/2024 3,21305 CL 65 S 68C 30 MADELENA 19 Anden -74,1588868 4,58796392

19AN00056-5 16/03/2024 22/03/2024 59,05910 CL 65 S 68C 30 MADELENA 19 Anden -74,1586295 4,58834677

19AN00056-6 16/03/2024 22/03/2024 53,19754 CL 63 S CA 5 MADELENA 19 Anden -74,1587478 4,58871024

19AN00056-7 16/03/2024 22/03/2024 54,61266 CL 63 S CA 5 MADELENA 19 Anden -74,1588597 4,58905541

19AN00058-1 16/03/2024 22/03/2024 36,39333 CL 60 S 65 02 MADELENA 19 Anden -74,1560046 4,59319182

19AN00058-2 16/03/2024 22/03/2024 1,97610 CL 59A S 65 45 MADELENA 19 Anden -74,1564777 4,59339136

19AN00058-3 16/03/2024 22/03/2024 5,50207 CL 59A S 65 51 MADELENA 19 Anden -74,1564977 4,59339354

19AN00058-5 16/03/2024 22/03/2024 6,89586 CL 59A S 65 33 MADELENA 19 Anden -74,156388 4,59340606

19AN00058-6 16/03/2024 22/03/2024 30,11597 CL 59A S 65 27 MADELENA 19 Anden -74,1563311 4,59340878

19AN00058-7 16/03/2024 22/03/2024 8,63037 CL 59A S 65 68 MADELENA 19 Anden -74,1567407 4,59343908

19AN00058-8 16/03/2024 22/03/2024 25,98749 CL 59A S 65 03 MADELENA 19 Anden -74,1560234 4,59338178

19AN00058-9 16/03/2024 22/03/2024 10,53312 CL 59A S 65 32 MADELENA 19 Anden -74,1563652 4,59348006

19AN00059-1 16/03/2024 22/03/2024 5,37401 KR 66 59 33S MADELENA 19 Anden -74,1569055 4,59345894

19AN00059-2 16/03/2024 22/03/2024 12,12282 KR 66 59 29S MADELENA 19 Anden -74,1568812 4,59347984

19AN00059-3 16/03/2024 22/03/2024 3,89195 KR 66 59 25S MADELENA 19 Anden -74,1569125 4,5935403

19AN00059-4 16/03/2024 22/03/2024 3,45805 KR 66 59 13S MADELENA 19 Anden -74,1568993 4,59366229

19AN00059-5 16/03/2024 22/03/2024 25,04155 CL 59 S 65A  09 MADELENA 19 Anden -74,1565493 4,59381201

19AN00059-6 16/03/2024 22/03/2024 79,53181 CL 59A S 64B 10 MADELENA 19 Anden -74,1559494 4,59370484

19AN00060-1 16/03/2024 22/03/2024 6,59183 KR 64B 58A  21S MADELENA 19 Anden -74,1556705 4,59416286

19AN00060-2 16/03/2024 22/03/2024 4,48142 KR 64B 58A  15S MADELENA 19 Anden -74,1557019 4,59424052

19AN00060-3 16/03/2024 22/03/2024 10,17710 KR 64B 58A  21S MADELENA 19 Anden -74,1556764 4,59422983

19AN00060-4 16/03/2024 22/03/2024 12,48858 KR 64B 58 15S MADELENA 19 Anden -74,155717 4,59460851

19AN00060-5 16/03/2024 22/03/2024 14,37595 KR 64B 58 09S MADELENA 19 Anden -74,155726 4,59469206

19AN00060-6 16/03/2024 22/03/2024 13,78016 CL 58 S 64B 15 MADELENA 19 Anden -74,15593 4,59476751

19AN00060-7 16/03/2024 22/03/2024 14,43163 CL 58 S 64B 05 MADELENA 19 Anden -74,1558509 4,59477539

19AN00061-1 16/03/2024 22/03/2024 20,44731 KR 64B 57T 92S MADELENA 19 Anden -74,1557758 4,594873

19AN00062-1 16/03/2024 22/03/2024 6,77503 KR 65BIS 57T 92S MADELENA 19 Anden -74,1562213 4,59486483

19AN00062-2 16/03/2024 22/03/2024 71,07641 CL 58 S 64B 27 MADELENA 19 Anden -74,156055 4,59485316

19AN00062-4 16/03/2024 22/03/2024 4,23508 CL 58 S 64B 15 MADELENA 19 Anden -74,1559355 4,59489415

19AN00063-1 16/03/2024 22/03/2024 71,10043 CL 58 S 65A 25 MADELENA 19 Anden -74,1568925 4,59476556

19AN00063-2 16/03/2024 22/03/2024 72,42008 CL 58 S 65 35 MADELENA 19 Anden -74,1564772 4,5948085

19AN00064-1 16/03/2024 22/03/2024 5,50551 KR 66A 57T 22S MADELENA 19 Anden -74,1570711 4,59477626

19AN00065-1 16/03/2024 22/03/2024 26,24070 KR 65A 60A 81S MADELENA 19 Anden -74,1564079 4,5917259

19AN00066-1 16/03/2024 22/03/2024 40,14193 KR 66A 61 02S MADELENA 19 Anden -74,1566777 4,59156967

19AN00066-2 16/03/2024 22/03/2024 73,14779 KR 65B 61 03S MADELENA 19 Anden -74,1566456 4,59160089

19AN00067-1 16/03/2024 22/03/2024 6,17414 CL 61 S 66A 37 MADELENA 19 Anden -74,1572209 4,59154051

19AN00067-2 16/03/2024 22/03/2024 4,31572 CL 61 S 66A 03 MADELENA 19 Anden -74,1569111 4,59154917

19AN00067-3 16/03/2024 22/03/2024 7,12843 CL 61 S 66A 21 MADELENA 19 Anden -74,1570905 4,59155486

19AN00067-4 16/03/2024 22/03/2024 3,35876 CL 61 S 66A 15 MADELENA 19 Anden -74,1570524 4,59155822

19AN00067-5 16/03/2024 22/03/2024 24,07157 CL 61 S 66A 15 MADELENA 19 Anden -74,1569705 4,59156686

19AN00068-1 16/03/2024 22/03/2024 27,88099 KR 66 60 16S MADELENA 19 Anden -74,1568168 4,59284861

19AN00068-2 16/03/2024 22/03/2024 17,00105 CL 59A S 66 27 MADELENA 19 Anden -74,1571495 4,59332392

19AN00068-3 16/03/2024 22/03/2024 5,55133 CL 59A S 65 81 MADELENA 19 Anden -74,1568194 4,59337111

19AN00069-1 16/03/2024 22/03/2024 7,40224 KR 67 57V 24S MADELENA 19 Anden -74,1576969 4,59468264

19AN00069-2 16/03/2024 22/03/2024 32,82604 CL 57V S 66A 33 MADELENA 19 Anden -74,157417 4,59471195

19AN00069-3 16/03/2024 22/03/2024 3,59798 CL 58 S 66A 12 MADELENA 19 Anden -74,1571467 4,59474031

19AN00069-4 16/03/2024 22/03/2024 21,18579 CL 57V S 66A 33 MADELENA 19 Anden -74,1574154 4,59473563

19AN00070-1 16/03/2024 22/03/2024 15,38470 CL 61 S 66A 44 MADELENA 19 Anden -74,157399 4,59162349

19AN00070-10 16/03/2024 22/03/2024 24,82489 CL 60A S 66 71 MADELENA 19 Anden -74,1574509 4,59234759

19AN00070-11 16/03/2024 22/03/2024 11,25128 CL 60A S 66 81 MADELENA 19 Anden -74,1575717 4,59235119

19AN00070-2 16/03/2024 22/03/2024 9,97857 CL 61 S 66A 38 MADELENA 19 Anden -74,1573191 4,59163172

19AN00070-3 16/03/2024 22/03/2024 9,92865 KR 67 60B 22S MADELENA 19 Anden -74,1575077 4,59187549

19AN00070-4 16/03/2024 22/03/2024 8,26212 KR 67 60B16S MADELENA 19 Anden -74,1575108 4,59191038

19AN00070-5 16/03/2024 22/03/2024 6,98335 KR 67 60A 38 S MADELENA 19 Anden -74,1575693 4,59202379

19AN00070-6 16/03/2024 22/03/2024 8,42191 KR 67 60A 38 S MADELENA 19 Anden -74,1575756 4,5920857

19AN00070-7 16/03/2024 22/03/2024 35,55513 KR 67 60A 28S MADELENA 19 Anden -74,1575399 4,59211327

19AN00070-8 16/03/2024 22/03/2024 16,50305 CL 60A S 66 81 MADELENA 19 Anden -74,1575521 4,5922639

19AN00070-9 16/03/2024 22/03/2024 15,69531 CL 60A S 66 81 MADELENA 19 Anden -74,1575602 4,59231103

19AN00071-1 16/03/2024 22/03/2024 114,51788 CL 63 S CA 29 MADELENA 19 Anden -74,1601307 4,58821868
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19AN00074-1 23/03/2024 30/03/2024 25,92110 CL 68DBISA S 63 35 EL ENSUENO 19 Anden -74,1603016 4,58108374

19AN00074-2 23/03/2024 30/03/2024 119,49352 TV 63 68B 99 S EL ENSUENO 19 Anden -74,159657 4,58117508

19AN00074-3 23/03/2024 30/03/2024 8,49031 CL 68DBISA S 63 35 EL ENSUENO 19 Anden -74,1604299 4,58134858

19AN00074-4 23/03/2024 30/03/2024 30,88767 CL 68DBISA S 63 35 EL ENSUENO 19 Anden -74,1605407 4,5815762

19AN00074-5 23/03/2024 30/03/2024 75,84056 CL 68B S 63 85 EL ENSUENO 19 Anden -74,1607834 4,58207629

19AN00075-2 23/03/2024 30/03/2024 143,46982 AC 68 S 51 15 EL ENSUENO 19 Anden -74,1582068 4,58164159

19AN00075-3 23/03/2024 30/03/2024 68,03331 AC 68 S 51 25 EL ENSUENO 19 Anden -74,158466 4,58212526

19AN00075-4 23/03/2024 30/03/2024 123,27878 CL 68B S 63 01 EL ENSUENO 19 Anden -74,1591565 4,58201315

19AN00075-5 23/03/2024 30/03/2024 12,35384 AC 68 S 51 97 EL ENSUENO 19 Anden -74,1592495 4,58251939

19AN00075-6 23/03/2024 30/03/2024 6,12579 AC 68 S 51 97 EL ENSUENO 19 Anden -74,1591081 4,58258902

19AN00075-7 23/03/2024 30/03/2024 10,16525 AC 68 S 51 97 EL ENSUENO 19 Anden -74,1589784 4,58265196

19AN00076-1 23/03/2024 30/03/2024 24,54395 TV 69C 68B 00 S EL ENSUENO 19 Anden -74,1608973 4,58306799

19AN00076-10 23/03/2024 30/03/2024 60,45423 AC 68 S 69 85 EL ENSUENO 19 Anden -74,159348 4,58388823

19AN00076-11 23/03/2024 30/03/2024 173,88580 AC 68 S 69 85 EL ENSUENO 19 Anden -74,159528 4,58427083

19AN00076-12 23/03/2024 30/03/2024 10,48590 AC 68 S 70 85 EL ENSUENO 19 Anden -74,1596958 4,58461888

19AN00076-2 23/03/2024 30/03/2024 18,73682 TV 69C 68B 55S EL ENSUENO 19 Anden -74,1607263 4,58315148

19AN00076-3 23/03/2024 30/03/2024 15,11141 TV 69C 68B 55S EL ENSUENO 19 Anden -74,16059 4,5832179

19AN00076-4 23/03/2024 30/03/2024 2,16650 TV 69C 68B 55S EL ENSUENO 19 Anden -74,1605135 4,58325557

19AN00076-5 23/03/2024 30/03/2024 16,39690 TV 69C 68B 55S EL ENSUENO 19 Anden -74,1604217 4,58330049

19AN00076-6 23/03/2024 30/03/2024 15,46664 TV 69C 68B 55S EL ENSUENO 19 Anden -74,1602835 4,58336807

19AN00076-7 23/03/2024 30/03/2024 4,63003 TV 69C 68B 55S EL ENSUENO 19 Anden -74,1601976 4,58341049

19AN00076-8 23/03/2024 30/03/2024 708,03380 AC 68 S 69 75 EL ENSUENO 19 Anden -74,1591115 4,58325794

19AN00076-9 23/03/2024 30/03/2024 88,97093 AC 68 S 69 50 EL ENSUENO 19 Anden -74,1591899 4,58356891

19AN00077-1 23/03/2024 30/03/2024 4,60334 CL 68B S 63 80 EL ENSUENO 19 Anden -74,1602006 4,58108615

19AN00077-10 23/03/2024 30/03/2024 30,91530 CL 68B S 63 80 EL ENSUENO 19 Anden -74,1609833 4,58269923

19AN00077-11 23/03/2024 30/03/2024 32,03501 TV 69C 68B 00 S EL ENSUENO 19 Anden -74,160906 4,58296022

19AN00077-12 23/03/2024 30/03/2024 7,23515 TV 69C 68B 00 S EL ENSUENO 19 Anden -74,1607188 4,58305311

19AN00077-13 23/03/2024 30/03/2024 18,38833 TV 69C 68B 00 S EL ENSUENO 19 Anden -74,1606075 4,58310779

19AN00077-14 23/03/2024 30/03/2024 5,35385 TV 69C 68B 00 S EL ENSUENO 19 Anden -74,1604637 4,58317785

19AN00077-15 23/03/2024 30/03/2024 13,37236 TV 69C 68B 00 S EL ENSUENO 19 Anden -74,159896 4,58332054

19AN00077-16 23/03/2024 30/03/2024 18,18714 TV 69C 68B 00 S EL ENSUENO 19 Anden -74,1600822 4,58336456

19AN00077-2 23/03/2024 30/03/2024 18,40940 CL 68B S 63 80 EL ENSUENO 19 Anden -74,1600283 4,58109728

19AN00077-3 23/03/2024 30/03/2024 5,21065 CL 68B S 63 80 EL ENSUENO 19 Anden -74,1602377 4,58116349

19AN00077-4 23/03/2024 30/03/2024 12,99239 TV 63 68B 99 S EL ENSUENO 19 Anden -74,1598281 4,58119517

19AN00077-5 23/03/2024 30/03/2024 3,57319 CL 68B S 63 80 EL ENSUENO 19 Anden -74,1602808 4,58125293

19AN00077-6 23/03/2024 30/03/2024 2,86674 CL 68B S 63 80 EL ENSUENO 19 Anden -74,1603613 4,58141843

19AN00077-7 23/03/2024 30/03/2024 3,38771 CL 68B S 63 80 EL ENSUENO 19 Anden -74,160384 4,58146367

19AN00077-8 23/03/2024 30/03/2024 3,42360 CL 68B S 63 80 EL ENSUENO 19 Anden -74,160425 4,58155125

19AN00077-9 23/03/2024 30/03/2024 39,77591 CL 68B S 63 80 EL ENSUENO 19 Anden -74,1606776 4,5820692

19AN00078-1 16/03/2024 22/03/2024 71,96216 AC 68 S 70D 55 EL ENSUENO 19 Anden -74,1606356 4,58657182

19AN00078-2 16/03/2024 22/03/2024 147,30482 AC 68 S 70D 95 EL ENSUENO 19 Anden -74,160843 4,58699891

19AN00078-3 16/03/2024 22/03/2024 60,98306 DG 67A S 64A 99 EL ENSUENO 19 Anden -74,1610634 4,5874603

19AN00078-4 16/03/2024 22/03/2024 83,19855 AK 70C 64 01 S EL ENSUENO 19 Anden -74,1612213 4,58794736

19AN00078-5 16/03/2024 22/03/2024 99,13888 CL 63 S 70C 25 EL ENSUENO 19 Anden -74,1614108 4,58868918

19AN00078-6 16/03/2024 22/03/2024 164,41463 AK 70C 63 31 S EL ENSUENO 19 Anden -74,1614184 4,58894866

19AN00078-7 16/03/2024 22/03/2024 110,73164 AK 70C 63 31 S EL ENSUENO 19 Anden -74,1613546 4,58895508

19AN00078-8 16/03/2024 22/03/2024 98,55033 AK 70C 63 21 S EL ENSUENO 19 Anden -74,1614513 4,58931281

19AN00080-1 23/03/2024 30/03/2024 205,15770 KR 72 57R 91S BARLOVENTO 19 Anden -74,1677582 4,59128197

19AN00080-2 23/03/2024 30/03/2024 387,73938 DG 62A S 72 71 BARLOVENTO 19 Anden -74,1684311 4,59146904

19AN00081-1 23/03/2024 30/03/2024 70,93040 CL 61 S 71H 66 BARLOVENTO 19 Anden -74,1666079 4,591161

19AN00082-1 23/03/2024 30/03/2024 11,74330 KR 71 61A 04S
RINCON DE LA 

VALVANERA
19 Anden -74,1636778 4,59137514

19AN00082-2 23/03/2024 30/03/2024 7,63581 KR 71 61A 04S
RINCON DE LA 

VALVANERA
19 Anden -74,1636851 4,59145778

19AN00082-3 23/03/2024 30/03/2024 6,37694 KR 71 61A 04S
RINCON DE LA 

VALVANERA
19 Anden -74,163692 4,59160172

19AN00082-4 23/03/2024 30/03/2024 41,43808 CL 60A S 71 50
RINCON DE LA 

VALVANERA
19 Anden -74,1635745 4,59215455

19AN00082-5 23/03/2024 30/03/2024 197,28511 CL 60A S 71 50
RINCON DE LA 

VALVANERA
19 Anden -74,1631136 4,59211322

19AN00082-6 23/03/2024 30/03/2024 34,84371 KR 71 60 00 S
RINCON DE LA 

VALVANERA
19 Anden -74,1637672 4,59273625

19AN00082-7 23/03/2024 30/03/2024 53,41006 KR 71 60 00 S
RINCON DE LA 

VALVANERA
19 Anden -74,1637841 4,5930147

19AN00083-1 23/03/2024 30/03/2024 281,53653 KR 72 57R 91S BARLOVENTO 19 Anden -74,1678881 4,59142707

19AN00083-2 23/03/2024 30/03/2024 54,05948 KR 73 57R 24 S BARLOVENTO 19 Anden -74,1688539 4,59412138

19AN00083-3 23/03/2024 30/03/2024 70,49525 KR 73 57R 24 S BARLOVENTO 19 Anden -74,1688319 4,59440141

19AN00084-1 23/03/2024 30/03/2024 201,61641 AC 57R S 73I 49 LA ESTANCIA 19 Anden -74,1724793 4,59600955

19AN00084-2 23/03/2024 30/03/2024 99,29453 AC 57R S 73I 55 LA ESTANCIA 19 Anden -74,1727652 4,59605051

19AN00084-3 23/03/2024 30/03/2024 151,73482 AC 57R S 73I 55 LA ESTANCIA 19 Anden -74,1730356 4,59609837

19AN00084-4 23/03/2024 30/03/2024 107,45790 AC 57R S 73I 55 LA ESTANCIA 19 Anden -74,1733023 4,59613621
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19AN00084-5 23/03/2024 30/03/2024 77,38516 AC 57R S 73I 75 LA ESTANCIA 19 Anden -74,1734928 4,59612943

19AN00084-6 23/03/2024 30/03/2024 168,94305 AC 57R S 73I 75 LA ESTANCIA 19 Anden -74,1738156 4,59621287

19AN00086-1 23/03/2024 30/03/2024 1,31948 CL 58C S 74 03 LA ESTANCIA 19 Anden -74,1727134 4,59319336

19AN00087-1 23/03/2024 30/03/2024 15,10806 DG 57Z S 74A 06 LA ESTANCIA 19 Anden -74,1731122 4,59427281

19AN00087-2 23/03/2024 30/03/2024 13,27542 DG 57Z S 74C 16 LA ESTANCIA 19 Anden -74,1737314 4,59439735

19AN00087-3 23/03/2024 30/03/2024 1,31330 DG 57Z S 74C 22 LA ESTANCIA 19 Anden -74,1738227 4,59441732

19AN00087-4 23/03/2024 30/03/2024 2,51824 DG 57Z S 74C 28 LA ESTANCIA 19 Anden -74,1738677 4,59442706

19AN00090-1 23/03/2024 30/03/2024 15,59343 DG 57Z S 74A 21 LA ESTANCIA 19 Anden -74,173256 4,59421581

19AN00092-1 23/03/2024 30/03/2024 2,57185 TV 73B 59A 09S LA ESTANCIA 19 Anden -74,1717895 4,59237874

19AN00092-2 23/03/2024 30/03/2024 5,03184 TV 73B 59A 15S LA ESTANCIA 19 Anden -74,1716972 4,59253519

19AN00093-1 23/03/2024 30/03/2024 7,54721 TV 73B 58C 21S LA ESTANCIA 19 Anden -74,1713685 4,59306731

19AN00094-1 23/03/2024 30/03/2024 10,20991 TV 73B 58C 13S LA ESTANCIA 19 Anden -74,1713334 4,59312495

19AN00095-1 23/03/2024 30/03/2024 10,86980 TV 73B 58B 21S LA ESTANCIA 19 Anden -74,1712763 4,59332289

19AN00095-2 23/03/2024 30/03/2024 32,13326 TV 73B 58B 15S LA ESTANCIA 19 Anden -74,1711585 4,59341225

19AN00096-1 23/03/2024 30/03/2024 36,39277 DG 60 S -41 LA ESTANCIA 19 Anden -74,1777824 4,59229068

19AN00096-2 23/03/2024 30/03/2024 51,43642 DG 60 S -65 LA ESTANCIA 19 Anden -74,1780303 4,59244137

19AN00096-3 23/03/2024 30/03/2024 60,08508 TV 75K 59 49S LA ESTANCIA 19 Anden -74,1782865 4,59271298

19AN00097-1 23/03/2024 30/03/2024 43,34973 DG 60 S 75G 07 PRIMAVERA II 19 Anden -74,1770045 4,59184949

19AN00097-2 23/03/2024 30/03/2024 75,49924 DG 60 S -05 PRIMAVERA II 19 Anden -74,1772486 4,59198699

19AN00098-1 23/03/2024 30/03/2024 4,59830 KR 75 59 45 S LA ESTANCIA 19 Anden -74,176209 4,59309706

19AN00098-2 23/03/2024 30/03/2024 26,69489 KR 75 59 45 S LA ESTANCIA 19 Anden -74,1760584 4,59310005

19AN00098-3 23/03/2024 30/03/2024 491,30961 CL 59A S 75F 04 LA ESTANCIA 19 Anden -74,1770851 4,59331271

19AN00099-1 23/03/2024 30/03/2024 2,20983 TV 73B 58B 03S LA ESTANCIA 19 Anden -74,1710799 4,59354156

19AN00099-2 23/03/2024 30/03/2024 373,40434 TV 73B 57R 04 S LA ESTANCIA 19 Anden -74,1708285 4,59380696

19AN00100-1 23/03/2024 30/03/2024 594,65863 AC 57R S 75D 31 LA ESTANCIA 19 Anden -74,1766306 4,5965701

19AN00100-2 23/03/2024 30/03/2024 122,34727 AC 57R S 75D 47 LA ESTANCIA 19 Anden -74,1769439 4,59659732

19AN00100-3 23/03/2024 30/03/2024 194,20813 AC 57R S 75D 47 LA ESTANCIA 19 Anden -74,1770842 4,59660789

19AN00100-4 23/03/2024 30/03/2024 180,34689 AC 57R S 75D 77 LA ESTANCIA 19 Anden -74,1774317 4,59664089

19AN00101-1 23/03/2024 30/03/2024 12,22873 AK 70C 62B 03 S
RINCON DE LA 

VALVANERA
19 Anden -74,1614552 4,58996983

19AN00101-2 23/03/2024 30/03/2024 3,86619 AK 70C 62B 03 S
RINCON DE LA 

VALVANERA
19 Anden -74,1614604 4,59001916

19AN00101-3 23/03/2024 30/03/2024 3,56478 AK 70C 62B 03 S
RINCON DE LA 

VALVANERA
19 Anden -74,1614713 4,59004698

19AN00101-5 23/03/2024 30/03/2024 14,88831 AK 70C 62B 03 S
RINCON DE LA 

VALVANERA
19 Anden -74,1615134 4,59049679

19AN00101-6 23/03/2024 30/03/2024 9,27227 AK 70C 62B 03 S
RINCON DE LA 

VALVANERA
19 Anden -74,1615315 4,59064421

19AN00101-7 23/03/2024 30/03/2024 21,04723 AK 70C 61 25 S
RINCON DE LA 

VALVANERA
19 Anden -74,16154 4,59074907

19AN00102-2 23/03/2024 30/03/2024 118,66597 CL 62D S 70F 40
RINCON DE LA 

VALVANERA
19 Anden -74,1635829 4,58992255

19AN00107-1 23/03/2024 30/03/2024 54,28312 CL 60A S 71 50
RINCON DE LA 

VALVANERA
19 Anden -74,1629083 4,59223484

19AN00108-1 23/03/2024 30/03/2024 50,62088 AK 70C 61 25 S
RINCON DE LA 

VALVANERA
19 Anden -74,1615664 4,59102012

19AN00108-2 23/03/2024 30/03/2024 129,88759 AK 70C 61 19 S
RINCON DE LA 

VALVANERA
19 Anden -74,1616006 4,59133862

19AN00108-3 23/03/2024 30/03/2024 108,96054 AK 70C 60B 05 S
RINCON DE LA 

VALVANERA
19 Anden -74,1616432 4,59175054

19AN00108-4 23/03/2024 30/03/2024 96,06925 AK 70C 60A 03 S
RINCON DE LA 

VALVANERA
19 Anden -74,1616805 4,59210144

19AN00108-5 23/03/2024 30/03/2024 141,60632 AK 70C 57R 75 S
RINCON DE LA 

VALVANERA
19 Anden -74,1617551 4,59274029

19AN00108-6 23/03/2024 30/03/2024 38,01439 AK 70C 57R 75 S
RINCON DE LA 

VALVANERA
19 Anden -74,1617966 4,59309734

19AN00109-1 16/03/2024 22/03/2024 72,29218 KR 48B 58A 15S LA CORUNA 19 Anden -74,1512816 4,57844081

19AN00110-1 16/03/2024 22/03/2024 35,53232 KR 48B 58A 11S LA CORUNA 19 Anden -74,1512142 4,57844684

19AN00110-2 16/03/2024 22/03/2024 5,20010 CL 58A S 48B 17 LA CORUNA 19 Anden -74,1511851 4,57864503

19AN00110-4 16/03/2024 22/03/2024 17,37309 CL 58A S 48F 03 LA CORUNA 19 Anden -74,1513825 4,57924615

19AN00110-5 16/03/2024 22/03/2024 5,05440 CL 58A S 48F 13 LA CORUNA 19 Anden -74,1514139 4,57933845

19AN00111-1 16/03/2024 22/03/2024 19,04678 CL 58C S 47 44 LA CORUNA 19 Anden -74,1513632 4,57817135

19AN00111-2 16/03/2024 22/03/2024 12,16411 CL 58B S 58B 02S LA CORUNA 19 Anden -74,1512853 4,57824659

19AN00112-1 16/03/2024 22/03/2024 43,11547 KR 47 58C 23S LA CORUNA 19 Anden -74,1515642 4,57724019

19AN00114-1 16/03/2024 22/03/2024 73,86386 CL 59B S 45D 21 LA CORUNA 19 Anden -74,1530414 4,57587424

19AN00115-1 16/03/2024 22/03/2024 92,91372 KR 49A 59A 71S LA CORUNA 19 Anden -74,1545307 4,57917195

19AN00115-10 16/03/2024 22/03/2024 10,76830 KR 49A 59A 15S LA CORUNA 19 Anden -74,1538503 4,57939907

19AN00115-11 16/03/2024 22/03/2024 20,82343 KR 49A 59A 09S LA CORUNA 19 Anden -74,1537763 4,57942358

19AN00115-2 16/03/2024 22/03/2024 10,66943 KR 49A 59A 55S LA CORUNA 19 Anden -74,1543252 4,57923981

19AN00115-3 16/03/2024 22/03/2024 4,58598 KR 49A 59A 49S LA CORUNA 19 Anden -74,1542909 4,57925135

19AN00115-4 16/03/2024 22/03/2024 11,03420 KR 49A 59A 43S LA CORUNA 19 Anden -74,1541798 4,57928877

19AN00115-5 16/03/2024 22/03/2024 9,58236 KR 49A 59A 35S LA CORUNA 19 Anden -74,1540872 4,57932009

19AN00115-6 16/03/2024 22/03/2024 12,12419 KR 49A 59A 31S LA CORUNA 19 Anden -74,1540393 4,57933625
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19AN00115-7 16/03/2024 22/03/2024 7,64815 KR 49A 59A 27S LA CORUNA 19 Anden -74,1539905 4,5793518

19AN00115-8 16/03/2024 22/03/2024 9,55369 KR 49A 59A 23S LA CORUNA 19 Anden -74,153947 4,57936685

19AN00115-9 16/03/2024 22/03/2024 9,70626 KR 49A 59A 19S LA CORUNA 19 Anden -74,1538972 4,57938345

19AN00116-1 16/03/2024 22/03/2024 215,55465 CL 58A S IN 8 LA CORUNA 19 Anden -74,152109 4,57941452

19AN00116-2 16/03/2024 22/03/2024 8,20596 CL 58A S IN 8 LA CORUNA 19 Anden -74,151549 4,57973691

19AN00116-3 16/03/2024 22/03/2024 27,92751 KR 49 59A 13 S LA CORUNA 19 Anden -74,1538996 4,5797343

19AN00116-4 16/03/2024 22/03/2024 46,64993 KR 49 58G 05 S LA CORUNA 19 Anden -74,1531897 4,57996953

19AN00116-5 16/03/2024 22/03/2024 41,71608 CL 58G S 48G 61 LA CORUNA 19 Anden -74,15295 4,57992659

19AN00116-6 16/03/2024 22/03/2024 133,54556 CL 59ABIS S 49B 65 LA CORUNA 19 Anden -74,1551262 4,58007484

19AN00117-1 16/03/2024 22/03/2024 8,60276 CL 58G S 48G 15 LA CORUNA 19 Anden -74,1528315 4,5793561

19AN00117-2 16/03/2024 22/03/2024 3,69030 CL 58G S 48G 17 LA CORUNA 19 Anden -74,1528497 4,57941354

19AN00117-3 16/03/2024 22/03/2024 58,65434 CL 58A S IN 8 LA CORUNA 19 Anden -74,1527797 4,57941532

19AN00117-4 16/03/2024 22/03/2024 3,93427 CL 58G S 48G 49 LA CORUNA 19 Anden -74,1529622 4,57974985

19AN00117-5 16/03/2024 22/03/2024 10,39537 CL 58G S 48G 57 LA CORUNA 19 Anden -74,1529882 4,57983103

19AN00117-6 16/03/2024 22/03/2024 5,60263 CL 58G S 48G 61 LA CORUNA 19 Anden -74,1530123 4,57990514

19AN00117-7 16/03/2024 22/03/2024 15,58695 CL 58G S 48G 61 LA CORUNA 19 Anden -74,1530899 4,57992913

19AN00118-1 16/03/2024 22/03/2024 50,95721 CL 59C S 49B 32 LA CORUNA 19 Anden -74,1549756 4,57968663

19AN00119-1 16/03/2024 22/03/2024 32,43651 CL 58B S 58B 02S LA CORUNA 19 Anden -74,151397 4,57827232

19AN00120-1 16/03/2024 22/03/2024 53,97860 CL 58A S 48A 10 LA CORUNA 19 Anden -74,1510976 4,57843527

19AN00121-1 16/03/2024 22/03/2024 9,77861 CL 58A S 49A 02 LA CORUNA 19 Anden -74,151628 4,58038623

19AN00121-2 16/03/2024 22/03/2024 2269,35635 CL 58A S 49A 02 LA CORUNA 19 Anden -74,1509894 4,58002043

19AN00121-3 16/03/2024 22/03/2024 170,15803 CL 58BIS S 49A 99 LA CORUNA 19 Anden -74,1516367 4,58051595

19AN00122-1 16/03/2024 22/03/2024 18,76704 KR 49B 59B 35S LA CORUNA 19 Anden -74,1548913 4,5794853

19AN00123-1 16/03/2024 22/03/2024 163,35810 AK 70C 60 03 RAFAEL ESCAMILLA 19 Anden -74,1578557 4,59307687

19AN00123-2 16/03/2024 22/03/2024 42,82374 KR 67 57V 55 S RAFAEL ESCAMILLA 19 Anden -74,1579848 4,59445271

19AN00123-3 16/03/2024 22/03/2024 51,92984 KR 67 57V 55 S RAFAEL ESCAMILLA 19 Anden -74,1580205 4,59476742

19AN00123-4 16/03/2024 22/03/2024 31,79071 KR 67 57R 05 S RAFAEL ESCAMILLA 19 Anden -74,1580745 4,59524521

19AN00123-5 16/03/2024 22/03/2024 1,56846 KR 67 57R 05 S RAFAEL ESCAMILLA 19 Anden -74,1580974 4,59545322

19AN00123-6 16/03/2024 22/03/2024 10,40701 KR 67 57R 05 S RAFAEL ESCAMILLA 19 Anden -74,1581095 4,59555258

19AN00124-1 16/03/2024 22/03/2024 206,04394 KR 70 60A 03S MADELENA 19 Anden -74,1605977 4,59203836

19AN00124-2 16/03/2024 22/03/2024 121,32162 AC 57R S 68B 39 MADELENA 19 Anden -74,1608399 4,59225184

19AN00125-1 16/03/2024 22/03/2024 154,46944 AK 51 58D 41 S ATLANTA 19 Anden -74,1551096 4,5809919

19AN00125-2 16/03/2024 22/03/2024 550,26663 AK 51 58D 41 S ATLANTA 19 Anden -74,1538667 4,58118302

19AN00125-4 16/03/2024 22/03/2024 5209,74515 AK 51 58D 41 S ATLANTA 19 Anden -74,1534907 4,58170509

19AN00126-1 23/03/2024 30/03/2024 87,97131 TV 73J 62H 51 S RINCON DE GALICIA 19 Anden -74,1721045 4,58794968

19AN00128-1 23/03/2024 30/03/2024 5,69376 CL 62G S 74 10 GALICIA 19 Anden -74,172452 4,58858566

19AN00128-10 23/03/2024 30/03/2024 9,87783 CL 62FBIS S -33 GALICIA 19 Anden -74,172745 4,5888584

19AN00128-11 23/03/2024 30/03/2024 2,50061 CL 62FBIS S 74 10 GALICIA 19 Anden -74,1726961 4,58885799

19AN00128-2 23/03/2024 30/03/2024 9,23732 CL 62G S 74 34 GALICIA 19 Anden -74,1727103 4,58858639

19AN00128-3 23/03/2024 30/03/2024 7,89945 CL 62G S 74 10 GALICIA 19 Anden -74,172533 4,58858672

19AN00128-4 23/03/2024 30/03/2024 1,27164 CL 62FBIS S 74 09 GALICIA 19 Anden -74,1725057 4,58881093

19AN00128-5 23/03/2024 30/03/2024 5,59334 CL 62FBIS S 74 10 GALICIA 19 Anden -74,1725584 4,58881087

19AN00128-6 23/03/2024 30/03/2024 2,36441 CL 62FBIS S 74 10 GALICIA 19 Anden -74,1726054 4,5888111

19AN00128-7 23/03/2024 30/03/2024 7,80528 CL 62FBIS S 74 09 GALICIA 19 Anden -74,1724474 4,58881039

19AN00128-8 23/03/2024 30/03/2024 6,22134 CL 62FBIS S 74 10 GALICIA 19 Anden -74,1726154 4,58885726

19AN00128-9 23/03/2024 30/03/2024 6,79571 CL 62FBIS S -22 GALICIA 19 Anden -74,1728251 4,58885854

19AN00129-14 23/03/2024 30/03/2024 2,57465 CL 62DBIS S 74 58 GALICIA 19 Anden -74,1732257 4,58939971

19AN00130-1 23/03/2024 30/03/2024 6,14379 TV 73J 62H 51 S RINCON DE GALICIA 19 Anden -74,172031 4,5876257

19AN00130-4 23/03/2024 30/03/2024 5,08911 CL 62G S 73I 10 RINCON DE GALICIA 19 Anden -74,1720283 4,58803485

19AN00131-1 23/03/2024 30/03/2024 36,59711 TV 73J 62J 49 S GALICIA 19 Anden -74,1713812 4,58732739

19AN00131-12 23/03/2024 30/03/2024 2,81426 TV 73J 62I 27 S GALICIA 19 Anden -74,1717561 4,58775241

19AN00131-17 23/03/2024 30/03/2024 6,42537 TV 73J 62J 12S GALICIA 19 Anden -74,1714859 4,5878364

19AN00131-18 23/03/2024 30/03/2024 5,41386 TV 73J 62H 51 S GALICIA 19 Anden -74,1718017 4,58783839

19AN00131-2 23/03/2024 30/03/2024 30,07854 TV 73J 62I 35 S GALICIA 19 Anden -74,1717836 4,58742454

19AN00131-24 23/03/2024 30/03/2024 20,66737 CL 62G S 73I 10 GALICIA 19 Anden -74,1714857 4,58803854

19AN00131-4 23/03/2024 30/03/2024 146,85138 TV 73J 62J 12S GALICIA 19 Anden -74,1715835 4,58737382

19AN00131-5 23/03/2024 30/03/2024 146,37894 TV 73J 62I 27 S GALICIA 19 Anden -74,1719435 4,58754724

19AN00131-6 23/03/2024 30/03/2024 12,49501 TV 73J 62I 33 S GALICIA 19 Anden -74,1717576 4,58752991

19AN00131-8 23/03/2024 30/03/2024 6,93247 TV 73J 62I 27 S GALICIA 19 Anden -74,1718029 4,58762406

19AN00131-9 23/03/2024 30/03/2024 9,00357 TV 73J 62I 27 S GALICIA 19 Anden -74,1717565 4,58764803

19AN00132-1 23/03/2024 30/03/2024 42,57747 DG 62G S 73F 01 GALICIA 19 Anden -74,1709881 4,58734142

19AN00132-10 23/03/2024 30/03/2024 22,33241 DG 62G S 73 95 GALICIA 19 Anden -74,1709848 4,58779613

19AN00132-12 23/03/2024 30/03/2024 6,23700 TV 73J 62J 12S GALICIA 19 Anden -74,1712619 4,58783456

19AN00132-13 23/03/2024 30/03/2024 22,51520 DG 62G S 73 95 GALICIA 19 Anden -74,1709835 4,58793275

19AN00132-15 23/03/2024 30/03/2024 7,41433 CL 62G S 73I 10 GALICIA 19 Anden -74,1712158 4,58803796

19AN00132-16 23/03/2024 30/03/2024 21,05392 DG 62G S 73 93 GALICIA 19 Anden -74,1709831 4,58806734

19AN00132-17 23/03/2024 30/03/2024 7,92430 CL 62G S 73I 10 GALICIA 19 Anden -74,1712141 4,5882346

19AN00132-18 23/03/2024 30/03/2024 22,66771 CL 62G S 73I 10 GALICIA 19 Anden -74,1709822 4,58820293
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19AN00132-19 23/03/2024 30/03/2024 4,57398 KR73G 62G 03S GALICIA 19 Anden -74,1712604 4,58828658

19AN00132-20 23/03/2024 30/03/2024 7,15090 CL 62G S 73I 10 GALICIA 19 Anden -74,1712134 4,58831135

19AN00132-21 23/03/2024 30/03/2024 4,83530 CL 62G S 73I 10 GALICIA 19 Anden -74,17126 4,58832654

19AN00132-22 23/03/2024 30/03/2024 14,30944 CL 62G S 73I 10 GALICIA 19 Anden -74,1709813 4,58831563

19AN00132-3 23/03/2024 30/03/2024 11,57235 TV 73J 62J 49 S GALICIA 19 Anden -74,1712632 4,58745865

19AN00132-4 23/03/2024 30/03/2024 20,01457 DG 62G S 73 99 GALICIA 19 Anden -74,1709855 4,58752574

19AN00132-5 23/03/2024 30/03/2024 13,00714 TV 73J 62J 12S GALICIA 19 Anden -74,1712174 4,58752647

19AN00132-6 23/03/2024 30/03/2024 7,24179 TV 73J 62J 12S GALICIA 19 Anden -74,1712626 4,58756685

19AN00132-7 23/03/2024 30/03/2024 21,36731 DG 62G S 73 97 GALICIA 19 Anden -74,1709849 4,58766195

19AN00132-8 23/03/2024 30/03/2024 5,91628 TV 73J 62J 12S GALICIA 19 Anden -74,1712161 4,58762975

19AN00132-9 23/03/2024 30/03/2024 6,00359 TV 73J 62J 12S GALICIA 19 Anden -74,1712621 4,58775606

19AN00133-1 23/03/2024 30/03/2024 80,68678 CL 62G S 73I 10 GALICIA 19 Anden -74,1717962 4,58895112

19AN00134-1 23/03/2024 30/03/2024 16,27371 CL 62G S 73I 10 GALICIA 19 Anden -74,1712123 4,58864886

19AN00134-2 23/03/2024 30/03/2024 7,50524 CL 62G S 73I 10 GALICIA 19 Anden -74,1712104 4,58889922

19AN00134-3 23/03/2024 30/03/2024 5,15902 CL 62D S 73F 10 GALICIA 19 Anden -74,1712085 4,5891802

19AN00134-4 23/03/2024 30/03/2024 11,52596 CL 62D S 73F 10 GALICIA 19 Anden -74,171207 4,58930368

19AN00135-1 23/03/2024 30/03/2024 12,45514 CL 62G S 73I 10 GALICIA 19 Anden -74,170981 4,58855346

19AN00135-2 23/03/2024 30/03/2024 25,83021 CL 62G S 73I 10 GALICIA 19 Anden -74,1709798 4,58866005

19AN00135-3 23/03/2024 30/03/2024 26,70023 CL 62D S 73F 08 GALICIA 19 Anden -74,1709785 4,588795

19AN00135-4 23/03/2024 30/03/2024 47,56043 CL 62D S 73F 08 GALICIA 19 Anden -74,1709781 4,58899814

19AN00135-5 23/03/2024 30/03/2024 22,29396 CL 62D S 73F 08 GALICIA 19 Anden -74,1709776 4,58920135

19AN00135-6 23/03/2024 30/03/2024 9,29164 CL 62D S 73F 08 GALICIA 19 Anden -74,1709769 4,58930158

19AN00137-1 23/03/2024 30/03/2024 4,14369 KR 73G 62A 74 S GALICIA 19 Anden -74,1715216 4,58984274

19AN00137-10 23/03/2024 30/03/2024 5,69804 KR 73G 62A 34 S GALICIA 19 Anden -74,1717442 4,59026248

19AN00137-11 23/03/2024 30/03/2024 12,10786 KR 73G 62A 24 S GALICIA 19 Anden -74,1717902 4,59029263

19AN00137-12 23/03/2024 30/03/2024 6,67229 KR 73G 62A 14 S GALICIA 19 Anden -74,1715195 4,59045672

19AN00137-13 23/03/2024 30/03/2024 14,03755 KR 73G 62A 14 S GALICIA 19 Anden -74,1717902 4,59042826

19AN00137-2 23/03/2024 30/03/2024 5,36015 KR 73G 62A 74 S GALICIA 19 Anden -74,1717926 4,58984883

19AN00137-3 23/03/2024 30/03/2024 1,19122 KR 73G 62A 74 S GALICIA 19 Anden -74,1715213 4,58988003

19AN00137-4 23/03/2024 30/03/2024 6,88203 KR 73G 62A 74 S GALICIA 19 Anden -74,1717458 4,58991492

19AN00137-5 23/03/2024 30/03/2024 7,63069 KR 73G 62A 64 S GALICIA 19 Anden -74,1717456 4,59000545

19AN00137-6 23/03/2024 30/03/2024 12,94201 KR 73G 62A 54 S GALICIA 19 Anden -74,1717916 4,59001896

19AN00137-7 23/03/2024 30/03/2024 3,96255 KR 73G 62A 44 S GALICIA 19 Anden -74,1717447 4,59011986

19AN00137-8 23/03/2024 30/03/2024 4,04630 KR 73G 62A 44 S GALICIA 19 Anden -74,171522 4,59018705

19AN00137-9 23/03/2024 30/03/2024 12,39413 KR 73G 62A 44 S GALICIA 19 Anden -74,1717913 4,59015469

19AN00138-1 23/03/2024 30/03/2024 5,08205 TV 73B 60B 19 S GALICIA 19 Anden -74,1720106 4,59117998

19AN00138-2 23/03/2024 30/03/2024 11,10795 TV 73B 60B 11 S GALICIA 19 Anden -74,1720116 4,59128607

19AN00138-3 23/03/2024 30/03/2024 8,32706 TV 73B 60B 03 S GALICIA 19 Anden -74,1720103 4,59142764

19AN00138-4 23/03/2024 30/03/2024 5,16557 TV 73B 60B 03 S GALICIA 19 Anden -74,1720091 4,59158748

19AN00138-5 23/03/2024 30/03/2024 5,39001 CL 60A S 73H 34 GALICIA 19 Anden -74,1720088 4,59166267

19AN00139-1 23/03/2024 30/03/2024 5,36811 KR 73G 73F 05 GALICIA 19 Anden -74,1715184 4,59077328

19AN00139-10 23/03/2024 30/03/2024 11,87770 CL 60A S 73H 09 GALICIA 19 Anden -74,1717401 4,59128563

19AN00139-11 23/03/2024 30/03/2024 12,37321 CL 60A S 73H 09 GALICIA 19 Anden -74,1717864 4,59129804

19AN00139-12 23/03/2024 30/03/2024 6,32917 CL 60A S 73H 09 GALICIA 19 Anden -74,1717863 4,59139278

19AN00139-13 23/03/2024 30/03/2024 2,01158 CL 60A S 73H 03 GALICIA 19 Anden -74,1714692 4,59143109

19AN00139-14 23/03/2024 30/03/2024 2,52495 CL 60A S 73H 03 GALICIA 19 Anden -74,1715158 4,59143191

19AN00139-15 23/03/2024 30/03/2024 2,12207 CL 60A S 73H 03 GALICIA 19 Anden -74,171469 4,59146497

19AN00139-16 23/03/2024 30/03/2024 5,73631 CL 60A S 73H 09 GALICIA 19 Anden -74,1717391 4,59145133

19AN00139-17 23/03/2024 30/03/2024 1,60174 CL 60A S 73H 03 GALICIA 19 Anden -74,1715152 4,5915075

19AN00139-18 23/03/2024 30/03/2024 4,71126 CL 60A S 73H 09 GALICIA 19 Anden -74,1717848 4,59153228

19AN00139-19 23/03/2024 30/03/2024 6,53644 CL 60A S 73H 09 GALICIA 19 Anden -74,1717388 4,59152956

19AN00139-2 23/03/2024 30/03/2024 7,10541 KR 73G 73F 05 GALICIA 19 Anden -74,1717886 4,59077423

19AN00139-20 23/03/2024 30/03/2024 2,96968 CL 60A S 73H 03 GALICIA 19 Anden -74,1715161 4,59154627

19AN00139-21 23/03/2024 30/03/2024 9,88377 CL 60A S 73H 03 GALICIA 19 Anden -74,1714682 4,59161677

19AN00139-22 23/03/2024 30/03/2024 9,21824 CL 60A S 73H 03 GALICIA 19 Anden -74,1715146 4,59163446

19AN00139-23 23/03/2024 30/03/2024 8,03859 CL 60A S 73H 30 GALICIA 19 Anden -74,1717844 4,5916678

19AN00139-24 23/03/2024 30/03/2024 3,15845 CL 60A S 73H 30 GALICIA 19 Anden -74,1717838 4,59174614

19AN00139-25 23/03/2024 30/03/2024 14,09946 CL 60A S 73G 20 GALICIA 19 Anden -74,1714625 4,59181575

19AN00139-26 23/03/2024 30/03/2024 50,80313 CL 60A S -16 GALICIA 19 Anden -74,1716595 4,59185515

19AN00139-3 23/03/2024 30/03/2024 5,90780 KR 73G 73F 05 GALICIA 19 Anden -74,1717419 4,59087468

19AN00139-4 23/03/2024 30/03/2024 6,29935 KR 73G 73F 05 GALICIA 19 Anden -74,1717413 4,59098444

19AN00139-5 23/03/2024 30/03/2024 1,23020 KR 73G 73F 05 GALICIA 19 Anden -74,1715186 4,59102514

19AN00139-6 23/03/2024 30/03/2024 2,15212 CL 60A S 73H 03 GALICIA 19 Anden -74,1715169 4,59116054

19AN00139-7 23/03/2024 30/03/2024 5,92540 CL 60A S 73H 09 GALICIA 19 Anden -74,17174 4,59117871

19AN00139-8 23/03/2024 30/03/2024 2,16008 CL 60A S 73H 03 GALICIA 19 Anden -74,1715168 4,59119806

19AN00139-9 23/03/2024 30/03/2024 1,94856 CL 60A S 73H 03 GALICIA 19 Anden -74,1715167 4,59123534

19AN00140-1 23/03/2024 30/03/2024 2,41059 KR 73G 73F 05 GALICIA 19 Anden -74,1712479 4,59075273

19AN00140-11 23/03/2024 30/03/2024 8,95438 CL 62A S 73F 05 GALICIA 19 Anden -74,1712477 4,5909956
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19AN00140-12 23/03/2024 30/03/2024 22,56768 KR 73F 62A 01 S GALICIA 19 Anden -74,1709688 4,59101005

19AN00140-13 23/03/2024 30/03/2024 1,83906 KR 73F 62A 01 S GALICIA 19 Anden -74,1712462 4,59109778

19AN00140-14 23/03/2024 30/03/2024 23,57100 KR 73F 62A 01 S GALICIA 19 Anden -74,1709679 4,59114595

19AN00140-15 23/03/2024 30/03/2024 12,02780 CL 60A S 73F 20 GALICIA 19 Anden -74,1712466 4,59119811

19AN00140-17 23/03/2024 30/03/2024 5,78444 CL 60A S 73F 20 GALICIA 19 Anden -74,1712459 4,59131448

19AN00140-18 23/03/2024 30/03/2024 22,63201 CL 60A S 73D 42 GALICIA 19 Anden -74,1709678 4,59128118

19AN00140-19 23/03/2024 30/03/2024 14,36602 CL 60A S 73F 20 GALICIA 19 Anden -74,1712458 4,59141811

19AN00140-3 23/03/2024 30/03/2024 3,41748 KR 73G 73F 05 GALICIA 19 Anden -74,1712485 4,59078922

19AN00140-4 23/03/2024 30/03/2024 2,87354 CL 62A S 73F 05 GALICIA 19 Anden -74,1712478 4,59082817

19AN00140-5 23/03/2024 30/03/2024 7,18086 KR 73F 62A 01 S GALICIA 19 Anden -74,1709672 4,59082076

19AN00140-8 23/03/2024 30/03/2024 8,50658 CL 62A S 73F 05 GALICIA 19 Anden -74,171248 4,59089642

19AN00141-1 23/03/2024 30/03/2024 14,57282 CL 62A S 74 09 GALICIA 19 Anden -74,1725067 4,59050579

19AN00142-1 23/03/2024 30/03/2024 12,84234 CL 62D S 74 10 GALICIA 19 Anden -74,1720157 4,58981697

19AN00142-2 23/03/2024 30/03/2024 5,37835 CL 62C S 74 10 GALICIA 19 Anden -74,172015 4,59005286

19AN00142-3 23/03/2024 30/03/2024 11,52274 CL 62B S 74 09 GALICIA 19 Anden -74,1720145 4,59015773

19AN00142-4 23/03/2024 30/03/2024 6,91670 CL 62B S 74 09 GALICIA 19 Anden -74,1720137 4,59026866

19AN00142-5 23/03/2024 30/03/2024 2,78740 CL 62B S 74 09 GALICIA 19 Anden -74,1720134 4,59033822

19AN00142-6 23/03/2024 30/03/2024 6,37006 CL 62B S 74 09 GALICIA 19 Anden -74,1720135 4,59040249

19AN00143-4 23/03/2024 30/03/2024 124,65049 CL 62FBIS S 74 09 GALICIA 19 Anden -74,1720999 4,58901398

19AN00144-1 23/03/2024 30/03/2024 131,24462 KR 73F 62A 45 S GALICIA 19 Anden -74,170874 4,59016494

19AN00144-2 23/03/2024 30/03/2024 17,69566 KR 73F 62A 01 S GALICIA 19 Anden -74,1708763 4,59081995

19AN00144-3 23/03/2024 30/03/2024 110,65804 CL 60A S 73D 42 GALICIA 19 Anden -74,1708786 4,59123728

19AN00144-4 23/03/2024 30/03/2024 60,89100 CL 60A S 73 71 GALICIA 19 Anden -74,1699521 4,59155264

19AN00144-5 23/03/2024 30/03/2024 121,83717 CL 60A S 73C 20 GALICIA 19 Anden -74,1704996 4,59157275

19AN00145-1 23/03/2024 30/03/2024 1,44393 CL 60 S 73H 29 GALICIA 19 Anden -74,1718119 4,59211212

19AN00145-2 23/03/2024 30/03/2024 93,25762 CL 60 S 73H 16 GALICIA 19 Anden -74,1716466 4,59213765

19AN00145-3 23/03/2024 30/03/2024 106,46397 CL 60 S 73H 03 GALICIA 19 Anden -74,1714854 4,59201857

19AN00145-4 23/03/2024 30/03/2024 5,17536 CL 60 S 73H 29 GALICIA 19 Anden -74,171791 4,59214602

19AN00145-5 23/03/2024 30/03/2024 1,94294 CL 60 S -27 GALICIA 19 Anden -74,1717677 4,59218609

19AN00145-6 23/03/2024 30/03/2024 7,63893 CL 60 S -23 GALICIA 19 Anden -74,1717293 4,59225005

19AN00145-7 23/03/2024 30/03/2024 2,45280 TV 73B 59B 09S GALICIA 19 Anden -74,1716712 4,59234606

19AN00145-8 23/03/2024 30/03/2024 8,00391 TV 73B 59B S GALICIA 19 Anden -74,1716338 4,59240666

19AN00145-9 23/03/2024 30/03/2024 103,99625 CL 60 S 73H 04 GALICIA 19 Anden -74,1714857 4,59230178

19AN00146-1 23/03/2024 30/03/2024 7,48628 CL 60A S 73H 04 GALICIA 19 Anden -74,1714851 4,59185536

19AN00146-10 23/03/2024 30/03/2024 0,98359 CL 60 S 73H 29 GALICIA 19 Anden -74,1718465 4,59205735

19AN00146-2 23/03/2024 30/03/2024 16,88528 CL 60A S -12 GALICIA 19 Anden -74,1716027 4,59188143

19AN00146-3 23/03/2024 30/03/2024 13,47918 CL 60A S -16 GALICIA 19 Anden -74,1716558 4,59188902

19AN00146-4 23/03/2024 30/03/2024 22,37348 CL 60A S -06 GALICIA 19 Anden -74,1715499 4,59187738

19AN00146-5 23/03/2024 30/03/2024 4,41534 CL 60A S -22 GALICIA 19 Anden -74,1717035 4,59189714

19AN00146-6 23/03/2024 30/03/2024 16,07143 CL 60A S 73H 34 GALICIA 19 Anden -74,1718522 4,59189238

19AN00146-7 23/03/2024 30/03/2024 1,70941 CL 60A S 73H 34 GALICIA 19 Anden -74,1718791 4,59200077

19AN00146-8 23/03/2024 30/03/2024 1,47103 CL 60 S 73H 29 GALICIA 19 Anden -74,1718684 4,59201792

19AN00146-9 23/03/2024 30/03/2024 1,14531 CL 60 S 73H 29 GALICIA 19 Anden -74,1718581 4,59203761

19AN00147-1 23/03/2024 30/03/2024 2,96656 CL 60A S -10 GALICIA 19 Anden -74,1713202 4,59178796

19AN00148-1 23/03/2024 30/03/2024 6,95322 CL 60A S 73D 42 GALICIA 19 Anden -74,1709619 4,59172021

19AN00148-10 23/03/2024 30/03/2024 97,01005 CL 60A S -06 GALICIA 19 Anden -74,1709604 4,59194986

19AN00148-11 23/03/2024 30/03/2024 43,43385 CL 60A S -06 GALICIA 19 Anden -74,1709591 4,59216116

19AN00148-12 23/03/2024 30/03/2024 192,70608 CL 60A S -06 GALICIA 19 Anden -74,1712228 4,59206445

19AN00148-13 23/03/2024 30/03/2024 71,44459 CL 60A S -06 GALICIA 19 Anden -74,1709587 4,59233604

19AN00148-2 23/03/2024 30/03/2024 4,27130 CL 60A S 73F 04 GALICIA 19 Anden -74,1710148 4,59172962

19AN00148-3 23/03/2024 30/03/2024 4,04253 CL 60A S 73F 04 GALICIA 19 Anden -74,1709643 4,59174258

19AN00148-4 23/03/2024 30/03/2024 4,68977 CL 60A S -12 GALICIA 19 Anden -74,1711 4,59174575

19AN00148-5 23/03/2024 30/03/2024 7,35707 CL 60A S 73F 20 GALICIA 19 Anden -74,1711641 4,59175751

19AN00148-6 23/03/2024 30/03/2024 5,35488 CL 60A S 73F 20 GALICIA 19 Anden -74,1712269 4,59177017

19AN00148-7 23/03/2024 30/03/2024 10,73477 CL 60A S 73F 04 GALICIA 19 Anden -74,1710151 4,59177088

19AN00148-8 23/03/2024 30/03/2024 22,21303 CL 60A S 73F 04 GALICIA 19 Anden -74,1709608 4,59178032

19AN00148-9 23/03/2024 30/03/2024 21,24280 CL 60A S -06 GALICIA 19 Anden -74,1712852 4,59182301

19AN00149-1 23/03/2024 30/03/2024 37,81412 CL 60A S -30 GALICIA 19 Anden -74,1708028 4,59169336

19AN00150-1 23/03/2024 30/03/2024 5,85199 CL 60A S 73F 20 GALICIA 19 Anden -74,171198 4,59144912

19AN00150-2 23/03/2024 30/03/2024 23,76685 CL 60A S 73D 42 GALICIA 19 Anden -74,1709683 4,59141655

19AN00150-3 23/03/2024 30/03/2024 6,23669 CL 60A S 73F 20 GALICIA 19 Anden -74,1711977 4,59152281

19AN00150-4 23/03/2024 30/03/2024 5,98678 CL 60A S 73F 20 GALICIA 19 Anden -74,1712454 4,59152679

19AN00150-5 23/03/2024 30/03/2024 18,94555 CL 60A S 73D 42 GALICIA 19 Anden -74,1709669 4,59154091

19AN00150-6 23/03/2024 30/03/2024 7,47087 CL 60A S 73F 20 GALICIA 19 Anden -74,1711969 4,59161326

19AN00150-7 23/03/2024 30/03/2024 8,55408 CL 60A S 73F 20 GALICIA 19 Anden -74,1712433 4,59162141

19AN00151-1 23/03/2024 30/03/2024 38,29759 DG 60 S -27 PRIMAVERA II 19 Anden -74,1775804 4,59217467

19AN00153-1 23/03/2024 30/03/2024 163,97487 TV 75K 58C 25 S PRIMAVERA II 19 Anden -74,1784845 4,59301469

19AN00153-2 23/03/2024 30/03/2024 20,12678 TV 75K 58C 15 S PRIMAVERA II 19 Anden -74,1786036 4,59323477
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19AN00155-1 23/03/2024 30/03/2024 22,07985 KR 76A 57R 22 S PRIMAVERA II 19 Anden -74,1800972 4,59575546

19AN00156-1 23/03/2024 30/03/2024 56,86441 DG 60 S 75 19 LA PRIMAVERA I 19 Anden -74,1755776 4,59105642

19AN00157-1 23/03/2024 30/03/2024 57,07165 DG 60 S 75A 21 LA PRIMAVERA I 19 Anden -74,1758234 4,59118581

19AN00157-2 23/03/2024 30/03/2024 32,00776 DG 60 S 75B 19 LA PRIMAVERA I 19 Anden -74,1760225 4,5913038

19AN00158-1 23/03/2024 30/03/2024 17,73456 DG 60 S 75B 39 MARIA CANO 19 Anden -74,1762015 4,59140179

19AN00159-1 23/03/2024 30/03/2024 135,58238 KR 75F 60A 54 S MARIA CANO 19 Anden -74,1765385 4,59157489

19AN00160-1 23/03/2024 30/03/2024 3,75185 DG 60 S 75F 09 MARIA CANO 19 Anden -74,176757 4,59171035

19AN00160-2 23/03/2024 30/03/2024 12,82483 DG 60 S 75F 15 MARIA CANO 19 Anden -74,1768134 4,59174206

19AN00161-1 23/03/2024 30/03/2024 337,30222 TV 50 70 01 S SIERRA MORENA II 19 Anden -74,1654122 4,57435822

19AN00161-2 23/03/2024 30/03/2024 61,88887 TV 50 70 01 S SIERRA MORENA II 19 Anden -74,1651143 4,57462641

19AN00162-1 1/03/2024 8/03/2024 13,12828 CL 76 S 47 01 LAS BRISAS 19 Anden -74,1665264 4,57237125

19AN00163-1 16/03/2024 22/03/2024 13,03203 KR 38 59A 99 S ARBORIZADORA BAJA 19 Anden -74,151536 4,57370438

19AN00163-2 16/03/2024 22/03/2024 9,77483 KR 38 59A 99 S ARBORIZADORA BAJA 19 Anden -74,1516355 4,57370964

19AN00164-1 16/03/2024 22/03/2024 20,34234 CL 59BBIS S 38 00 ARBORIZADORA BAJA 19 Anden -74,1503436 4,57375759

19AN00165-1 16/03/2024 22/03/2024 129,38811 CL 59BBIS S 38 05 ARBORIZADORA BAJA 19 Anden -74,1510285 4,57276921

19AN00165-2 16/03/2024 22/03/2024 14,39247 AC 61 S 36 98 ARBORIZADORA BAJA 19 Anden -74,1509136 4,57308833

19AN00165-3 16/03/2024 22/03/2024 11,87998 AC 61 S 36 98 ARBORIZADORA BAJA 19 Anden -74,1510266 4,57313897

19AN00165-4 16/03/2024 22/03/2024 814,95461 CL 59BBIS S 38 05 ARBORIZADORA BAJA 19 Anden -74,1513485 4,57302854

19AN00165-5 16/03/2024 22/03/2024 75,73526 CL 59BBIS S 38 19 ARBORIZADORA BAJA 19 Anden -74,1521039 4,57319832

19AN00166-1 16/03/2024 22/03/2024 39,94473 CL 59BBIS S 38 00 ARBORIZADORA BAJA 19 Anden -74,1502336 4,57392339

19AN00167-1 16/03/2024 22/03/2024 11,14477 CL 59 S 44 16 ARBORIZADORA BAJA 19 Anden -74,1512705 4,57526441

19AN00168-1 16/03/2024 22/03/2024 54,65908 KR 45B 60A 46 S ARBORIZADORA BAJA 19 Anden -74,1510839 4,57616476

19AN00168-2 16/03/2024 22/03/2024 43,29294 KR 45B 60A 46 S ARBORIZADORA BAJA 19 Anden -74,1509663 4,57620795

19AN00168-3 16/03/2024 22/03/2024 6,09899 KR 45B 60A 46 S ARBORIZADORA BAJA 19 Anden -74,1508735 4,57623417

19AN00169-1 16/03/2024 22/03/2024 129,17406 CL 58 S 44 99 ARBORIZADORA BAJA 19 Anden -74,1486943 4,57392712

19AN00169-10 16/03/2024 22/03/2024 55,44455 CL 58A S 43 22 ARBORIZADORA BAJA 19 Anden -74,1495473 4,57562248

19AN00169-11 16/03/2024 22/03/2024 38,97800 CL 58A S 43 22 ARBORIZADORA BAJA 19 Anden -74,1493555 4,57572

19AN00169-12 16/03/2024 22/03/2024 70,52095 CL 58BIS S 44 00 ARBORIZADORA BAJA 19 Anden -74,1492243 4,57579273

19AN00169-13 16/03/2024 22/03/2024 90,93851 CL 58A S 43 22 ARBORIZADORA BAJA 19 Anden -74,1494029 4,57584999

19AN00169-14 16/03/2024 22/03/2024 43,06692 CL 58A S 43 22 ARBORIZADORA BAJA 19 Anden -74,1497251 4,57609346

19AN00169-15 16/03/2024 22/03/2024 45,57655 CL 58A S 43 22 ARBORIZADORA BAJA 19 Anden -74,14975 4,57618235

19AN00169-16 16/03/2024 22/03/2024 33,11314 CL 58A S 43 22 ARBORIZADORA BAJA 19 Anden -74,1497647 4,57626569

19AN00169-2 16/03/2024 22/03/2024 42,64954 CL 58 S 44 99 ARBORIZADORA BAJA 19 Anden -74,148737 4,57402648

19AN00169-3 16/03/2024 22/03/2024 15,98429 CL 58BIS S 41A 15 ARBORIZADORA BAJA 19 Anden -74,1487881 4,57416836

19AN00169-4 16/03/2024 22/03/2024 53,09585 CL 58BIS S 41A 15 ARBORIZADORA BAJA 19 Anden -74,1488234 4,57426575

19AN00169-5 16/03/2024 22/03/2024 16,48286 CL 58BIS S 41A 15 ARBORIZADORA BAJA 19 Anden -74,1488513 4,57433963

19AN00169-6 16/03/2024 22/03/2024 52,19803 CL 58BIS S 41A 00 ARBORIZADORA BAJA 19 Anden -74,1487019 4,57434702

19AN00169-7 16/03/2024 22/03/2024 17,57517 CL 58BIS S 41A 15 ARBORIZADORA BAJA 19 Anden -74,1488728 4,57439824

19AN00169-8 16/03/2024 22/03/2024 83,79823 CL 58BIS S 41A 15 ARBORIZADORA BAJA 19 Anden -74,1489173 4,5745178

19AN00169-9 16/03/2024 22/03/2024 13,84140 CL 58BIS S 42 98 ARBORIZADORA BAJA 19 Anden -74,1493116 4,57557688

19AN00170-1 16/03/2024 22/03/2024 21,52219 CL 58 S 44 99 ARBORIZADORA BAJA 19 Anden -74,148609 4,57407077

19AN00170-2 16/03/2024 22/03/2024 336,70544 KR 45D 59A 04 S ARBORIZADORA BAJA 19 Anden -74,1501713 4,57638533

19AN00170-3 16/03/2024 22/03/2024 546,00471 CL 58 S 44 99 ARBORIZADORA BAJA 19 Anden -74,1486796 4,57492018

19AN00171-1 16/03/2024 22/03/2024 18,41809 CL 59BBIS S 38 00 ARBORIZADORA BAJA 19 Anden -74,1502376 4,57356104

19AN00172-1 16/03/2024 22/03/2024 3,98539 KR 38 59A 00 S ARBORIZADORA BAJA 19 Anden -74,1495693 4,57254376

19AN00172-2 16/03/2024 22/03/2024 186,90351 KR 42 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1489957 4,57362808

19AN00172-3 16/03/2024 22/03/2024 3,47384 KR 42 58C 01 S ARBORIZADORA BAJA 19 Anden -74,149409 4,5738865

19AN00172-4 16/03/2024 22/03/2024 19,26623 KR 42 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1494699 4,57390596

19AN00173-2 16/03/2024 22/03/2024 2,88501 CL 59B S 28 15 ARBORIZADORA BAJA 19 Anden -74,1483344 4,57200731

19AN00173-3 16/03/2024 22/03/2024 3,53191 CL 59B S 30 04 ARBORIZADORA BAJA 19 Anden -74,1483849 4,57203151

19AN00173-4 16/03/2024 22/03/2024 7,68475 TV 28 58C 99 S ARBORIZADORA BAJA 19 Anden -74,1481535 4,57201204

19AN00173-5 16/03/2024 22/03/2024 4,07238 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1481341 4,57305554

19AN00173-6 16/03/2024 22/03/2024 5,25570 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1481695 4,57309356

19AN00174-1 16/03/2024 22/03/2024 26,56746 TV 36 59A 04 S ARBORIZADORA BAJA 19 Anden -74,1496824 4,57259256

19AN00175-1 16/03/2024 22/03/2024 338,59810 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Anden -74,149836 4,57159346

19AN00175-10 16/03/2024 22/03/2024 16,35065 AC 61 S 36 98 ARBORIZADORA BAJA 19 Anden -74,1506081 4,5728833

19AN00175-2 16/03/2024 22/03/2024 27,99149 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Anden -74,1499329 4,57182803

19AN00175-3 16/03/2024 22/03/2024 46,07828 TV 36 59B 63 S ARBORIZADORA BAJA 19 Anden -74,1498383 4,57184716

19AN00175-4 16/03/2024 22/03/2024 31,52069 KR 38 59B 00 S ARBORIZADORA BAJA 19 Anden -74,149748 4,57186874

19AN00175-5 16/03/2024 22/03/2024 31,71225 KR 38 59B 00 S ARBORIZADORA BAJA 19 Anden -74,1497076 4,57184988

19AN00175-6 16/03/2024 22/03/2024 607,50236 TV 37 37 63 ARBORIZADORA BAJA 19 Anden -74,150305 4,57189281

19AN00175-7 16/03/2024 22/03/2024 20,92051 TV 37 37 63 ARBORIZADORA BAJA 19 Anden -74,1504585 4,57228427

19AN00175-8 16/03/2024 22/03/2024 19,15545 AC 61 S 36 98 ARBORIZADORA BAJA 19 Anden -74,1503852 4,57239146

19AN00175-9 16/03/2024 22/03/2024 273,66881 AC 61 S 36 98 ARBORIZADORA BAJA 19 Anden -74,1502368 4,57237379

19AN00176-1 16/03/2024 22/03/2024 405,11229 AC 61 S 28 10 ARBORIZADORA BAJA 19 Anden -74,1480636 4,57036133

19AN00176-3 16/03/2024 22/03/2024 127,71163 CL 59B S 33 99 ARBORIZADORA BAJA 19 Anden -74,1493476 4,5722438

19AN00176-4 16/03/2024 22/03/2024 13,65869 CL 59B S 33 99 ARBORIZADORA BAJA 19 Anden -74,1493634 4,57235012

19AN00178-1 16/03/2024 22/03/2024 144,32258 TV 28 59B 99 S ARBORIZADORA BAJA 19 Anden -74,1482779 4,57164873
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19AN00178-2 16/03/2024 22/03/2024 28,77496 TV 28 59B 99 S ARBORIZADORA BAJA 19 Anden -74,1484336 4,57164971

19AN00178-3 16/03/2024 22/03/2024 4,80128 TV 28 59B 99 S ARBORIZADORA BAJA 19 Anden -74,1487001 4,57165612

19AN00178-4 16/03/2024 22/03/2024 130,89640 TV 28 59B 99 S ARBORIZADORA BAJA 19 Anden -74,1485787 4,57165452

19AN00178-5 16/03/2024 22/03/2024 50,11047 CL 59B S 28 15 ARBORIZADORA BAJA 19 Anden -74,1482849 4,57188412

19AN00178-6 16/03/2024 22/03/2024 84,01537 TV 32 59B 13 S ARBORIZADORA BAJA 19 Anden -74,1488152 4,57204577

19AN00178-7 16/03/2024 22/03/2024 51,29883 TV 32 59B 13 S ARBORIZADORA BAJA 19 Anden -74,1488321 4,57212111

19AN00179-1 16/03/2024 22/03/2024 16,67977 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1481408 4,57161837

19AN00179-2 16/03/2024 22/03/2024 5,08063 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1481427 4,57179658

19AN00180-1 16/03/2024 22/03/2024 140,87298 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1478684 4,57019719

19AN00180-2 16/03/2024 22/03/2024 47,77757 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Anden -74,1484773 4,57053999

19AN00180-3 16/03/2024 22/03/2024 27,21035 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Anden -74,1493651 4,57114398

19AN00181-1 16/03/2024 22/03/2024 15,12979 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1481468 4,57115341

19AN00181-2 16/03/2024 22/03/2024 13,43414 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1481494 4,57127373

19AN00181-3 16/03/2024 22/03/2024 21,48974 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1481453 4,57143984

19AN00182-1 16/03/2024 22/03/2024 101,94849 TV 37 37 85 ARBORIZADORA BAJA 19 Anden -74,150817 4,57270925

19AN00183-1 16/03/2024 22/03/2024 11,84531 CL 59B S 43 02 ARBORIZADORA BAJA 19 Anden -74,1516151 4,57402916

19AN00184-1 23/03/2024 30/03/2024 65,71309 CL 66A S 71 23 EL PENON DEL CORTIJO 19 Anden -74,1634426 4,58550411

19AN00184-2 23/03/2024 30/03/2024 30,62834 CL 66A S 71A 06 EL PENON DEL CORTIJO 19 Anden -74,1635577 4,58561184

19AN00184-3 23/03/2024 30/03/2024 10,07472 CL 66A S 71A 02 EL PENON DEL CORTIJO 19 Anden -74,1634814 4,58563589

19AN00184-4 23/03/2024 30/03/2024 117,79269 CL 67 S 71 08 EL PENON DEL CORTIJO 19 Anden -74,1631491 4,58558196

19AN00184-5 23/03/2024 30/03/2024 98,93496 CL 66A S 71 18 EL PENON DEL CORTIJO 19 Anden -74,1633009 4,58569082

19AN00184-6 23/03/2024 30/03/2024 400,34120 KR 70D 66 45 S EL PENON DEL CORTIJO 19 Anden -74,1630866 4,58569514

19AN00185-1 23/03/2024 30/03/2024 4,58295 CL 67 S 71A 02 EL PENON DEL CORTIJO 19 Anden -74,1634131 4,58538197

19AN00185-2 23/03/2024 30/03/2024 2,55419 CL 67 S 71 10 EL PENON DEL CORTIJO 19 Anden -74,1632122 4,58544266

19AN00186-1 23/03/2024 30/03/2024 99,03518 CL 66A S 71A 22 EL PENON DEL CORTIJO 19 Anden -74,1637649 4,58554759

19AN00186-2 23/03/2024 30/03/2024 7,57172 CL 66A S 71A 32 EL PENON DEL CORTIJO 19 Anden -74,1639627 4,58557974

19AN00186-3 23/03/2024 30/03/2024 2,04119 CL 66 S 71A 33 EL PENON DEL CORTIJO 19 Anden -74,1639924 4,58567754

19AN00187-1 23/03/2024 30/03/2024 33,00156 CL 66 S 71D 06 EL PENON DEL CORTIJO 19 Anden -74,1642346 4,58575646

19AN00187-2 23/03/2024 30/03/2024 57,94627 KR 71D 65A 16 S EL PENON DEL CORTIJO 19 Anden -74,1642103 4,58586625

19AN00187-3 23/03/2024 30/03/2024 104,05756 CL 65A S -09 EL PENON DEL CORTIJO 19 Anden -74,1643699 4,58593684

19AN00187-4 23/03/2024 30/03/2024 13,75690 KR 71D 65A 06 S EL PENON DEL CORTIJO 19 Anden -74,1642429 4,58597599

19AN00188-1 23/03/2024 30/03/2024 39,36219 CL 66 S 71G 03 EL PENON DEL CORTIJO 19 Anden -74,164777 4,58543245

19AN00189-1 23/03/2024 30/03/2024 4,10451 CL 67 S 71C 04 EL PENON DEL CORTIJO 19 Anden -74,1639609 4,58521454

19AN00189-10 23/03/2024 30/03/2024 26,35087 CL 66A S -20 EL PENON DEL CORTIJO 19 Anden -74,1642704 4,58539363

19AN00189-11 23/03/2024 30/03/2024 25,58636 CL 66A S -06 EL PENON DEL CORTIJO 19 Anden -74,1641019 4,58544551

19AN00189-12 23/03/2024 30/03/2024 2,56183 CL 66A S 71A 33 EL PENON DEL CORTIJO 19 Anden -74,1639343 4,58548768

19AN00189-13 23/03/2024 30/03/2024 29,40846 CL 66A S 71C 02 EL PENON DEL CORTIJO 19 Anden -74,1640455 4,58559938

19AN00189-2 23/03/2024 30/03/2024 75,98092 CL 66A S 71C 55 EL PENON DEL CORTIJO 19 Anden -74,1646811 4,5851213

19AN00189-3 23/03/2024 30/03/2024 1,29136 CL 67 S 71C 04 EL PENON DEL CORTIJO 19 Anden -74,1639349 4,58523174

19AN00189-4 23/03/2024 30/03/2024 56,46062 CL 66A S -10 EL PENON DEL CORTIJO 19 Anden -74,1648638 4,58521268

19AN00189-5 23/03/2024 30/03/2024 10,79287 CL 66A S 71G 02 EL PENON DEL CORTIJO 19 Anden -74,1647226 4,58525495

19AN00189-6 23/03/2024 30/03/2024 21,18422 CL 66A S -48 EL PENON DEL CORTIJO 19 Anden -74,1646401 4,58528133

19AN00189-7 23/03/2024 30/03/2024 9,69358 CL 67 S 71C 04 EL PENON DEL CORTIJO 19 Anden -74,1639539 4,5852968

19AN00189-8 23/03/2024 30/03/2024 28,02791 CL 66A S -34 EL PENON DEL CORTIJO 19 Anden -74,164449 4,58533981

19AN00189-9 23/03/2024 30/03/2024 11,08803 CL 67 S 71A 32 EL PENON DEL CORTIJO 19 Anden -74,163883 4,58531541

19AN00190-1 23/03/2024 30/03/2024 52,12113 CL 66A S -08 EL PENON DEL CORTIJO 19 Anden -74,1655566 4,58500315

19AN00190-2 23/03/2024 30/03/2024 9,44559 CL 66A S 71I 02 EL PENON DEL CORTIJO 19 Anden -74,1654482 4,58503541

19AN00190-3 23/03/2024 30/03/2024 63,25661 CL 66A S -44 EL PENON DEL CORTIJO 19 Anden -74,1653103 4,58507736

19AN00190-4 23/03/2024 30/03/2024 54,26700 CL 66A S -28 EL PENON DEL CORTIJO 19 Anden -74,1650893 4,58514458

19AN00190-5 23/03/2024 30/03/2024 3,61687 CL 66 S 71G 53 EL PENON DEL CORTIJO 19 Anden -74,1655162 4,58526502

19AN00191-1 23/03/2024 30/03/2024 2,46436 CL 66 S 71G 03 EL PENON DEL CORTIJO 19 Anden -74,1647998 4,58550359

19AN00191-2 23/03/2024 30/03/2024 17,60734 CL 66 S -28 EL PENON DEL CORTIJO 19 Anden -74,165069 4,58550056

19AN00191-3 23/03/2024 30/03/2024 43,82360 CL 65A S 65A 11 S EL PENON DEL CORTIJO 19 Anden -74,1655556 4,58545772

19AN00191-4 23/03/2024 30/03/2024 11,86743 CL 65A S 65A 03 S EL PENON DEL CORTIJO 19 Anden -74,1655865 4,58556133

19AN00191-5 23/03/2024 30/03/2024 11,26416 CL 66 S 71G 10 EL PENON DEL CORTIJO 19 Anden -74,1648216 4,58557603

19AN00191-6 23/03/2024 30/03/2024 32,04496 CL 65A S -75 EL PENON DEL CORTIJO 19 Anden -74,1655165 4,58558725

19AN00191-7 23/03/2024 30/03/2024 78,68187 CL 65A S -61 EL PENON DEL CORTIJO 19 Anden -74,1653404 4,58564127

19AN00191-8 23/03/2024 30/03/2024 55,07054 CL 65A S -37 EL PENON DEL CORTIJO 19 Anden -74,1650349 4,58573485

19AN00191-9 23/03/2024 30/03/2024 7,81596 CL 65A S 71F 03 EL PENON DEL CORTIJO 19 Anden -74,1645413 4,58580159

19AN00192-1 23/03/2024 30/03/2024 48,49450 CL 66A S -46 EL PENON DEL CORTIJO 19 Anden -74,1660551 4,58485197

19AN00192-2 23/03/2024 30/03/2024 40,83229 CL 66A S -34 EL PENON DEL CORTIJO 19 Anden -74,1658861 4,58490263

19AN00192-3 23/03/2024 30/03/2024 42,87949 CL 66A S -20 EL PENON DEL CORTIJO 19 Anden -74,1657311 4,58495002

19AN00193-1 23/03/2024 30/03/2024 38,73748 CL 66A S -06 EL PENON DEL CORTIJO 19 Anden -74,1663128 4,5847732

19AN00193-2 23/03/2024 30/03/2024 3,16596 CL 66A S 72 02 EL PENON DEL CORTIJO 19 Anden -74,1662337 4,58479674

19AN00194-1 23/03/2024 30/03/2024 42,70685 CL 66 S 72A 60 EL PENON DEL CORTIJO 19 Anden -74,1670202 4,58500628

19AN00194-2 23/03/2024 30/03/2024 80,74263 CL 65 S 72A 61 EL PENON DEL CORTIJO 19 Anden -74,1670864 4,58522853

19AN00194-3 23/03/2024 30/03/2024 2,58791 CL 65 S 72A 61 EL PENON DEL CORTIJO 19 Anden -74,1671249 4,58537492

19AN00194-4 23/03/2024 30/03/2024 33,88979 CL 65 S 72 37 EL PENON DEL CORTIJO 19 Anden -74,166853 4,58538276
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19AN00195-1 23/03/2024 30/03/2024 33,53351 CL 66 S 72B 16 EL PENON DEL CORTIJO 19 Anden -74,1672765 4,58492381

19AN00195-2 23/03/2024 30/03/2024 33,77387 CL 66 S 72B 16 EL PENON DEL CORTIJO 19 Anden -74,1673179 4,58505887

19AN00196-1 23/03/2024 30/03/2024 68,96353 CL 66 S 72C 16 EL PENON DEL CORTIJO 19 Anden -74,1675529 4,58490344

19AN00196-2 23/03/2024 30/03/2024 25,67125 CL 65 S 72D 03 EL PENON DEL CORTIJO 19 Anden -74,1676029 4,58506627

19AN00196-3 23/03/2024 30/03/2024 20,92545 CL 65 S 72D 03 EL PENON DEL CORTIJO 19 Anden -74,1676327 4,58515935

19AN00197-1 23/03/2024 30/03/2024 6,26135 CL 66 S 72D 16 EL PENON DEL CORTIJO 19 Anden -74,1677782 4,5847219

19AN00197-2 23/03/2024 30/03/2024 21,28828 CL 66 S 72F 02 EL PENON DEL CORTIJO 19 Anden -74,1678024 4,58480106

19AN00197-3 23/03/2024 30/03/2024 38,14855 CL 65 S -15 EL PENON DEL CORTIJO 19 Anden -74,1678477 4,58495386

19AN00197-4 23/03/2024 30/03/2024 15,10270 CL 65 S 72D 17 EL PENON DEL CORTIJO 19 Anden -74,1678861 4,58508295

19AN00198-1 23/03/2024 30/03/2024 11,13575 CL 65 S 72F 17 EL PENON DEL CORTIJO 19 Anden -74,1681723 4,58506059

19AN00199-1 23/03/2024 30/03/2024 72,68116 CL 66A S 72 41 EL PENON DEL CORTIJO 19 Anden -74,1667527 4,58449149

19AN00199-2 23/03/2024 30/03/2024 64,63207 CL 66A S 72B 02 EL PENON DEL CORTIJO 19 Anden -74,1668328 4,58475601

19AN00200-1 23/03/2024 30/03/2024 3,65915 CL 67 S -30 VILLA DEL RIO 19 Anden -74,1671055 4,58425904

19AN00200-2 23/03/2024 30/03/2024 2,20927 CL 67 S -26 VILLA DEL RIO 19 Anden -74,1670507 4,58427397

19AN00200-3 23/03/2024 30/03/2024 8,72891 CL 67 S 72B 02 VILLA DEL RIO 19 Anden -74,1667224 4,58437499

19AN00200-4 23/03/2024 30/03/2024 3,47188 CL 67 S -38 VILLA DEL RIO 19 Anden -74,1666456 4,58439882

19AN00201-1 23/03/2024 30/03/2024 31,60002 CL 68BIS S 73B 12 EL PENON DEL CORTIJO 19 Anden -74,1685524 4,58328788

19AN00201-10 23/03/2024 30/03/2024 37,49546 KR 73CBIS 66 13S EL PENON DEL CORTIJO 19 Anden -74,1691253 4,58404663

19AN00201-11 23/03/2024 30/03/2024 15,36060 CL 66 S 73C 16 EL PENON DEL CORTIJO 19 Anden -74,1691962 4,58433073

19AN00201-2 23/03/2024 30/03/2024 153,79550 CL 68BIS S 73B 12 EL PENON DEL CORTIJO 19 Anden -74,168583 4,58325491

19AN00201-3 23/03/2024 30/03/2024 34,93629 CL 68 S 73B 17 EL PENON DEL CORTIJO 19 Anden -74,1686345 4,58337915

19AN00201-4 23/03/2024 30/03/2024 100,81313 TV 73D 67 23S EL PENON DEL CORTIJO 19 Anden -74,1688117 4,58351038

19AN00201-5 23/03/2024 30/03/2024 77,47710 CL 68 S 73B 22 EL PENON DEL CORTIJO 19 Anden -74,1687995 4,58355354

19AN00201-6 23/03/2024 30/03/2024 8,00789 CL 67 S 73B 27 EL PENON DEL CORTIJO 19 Anden -74,1688561 4,5836496

19AN00201-7 23/03/2024 30/03/2024 95,51148 TV 73D 66A 19S EL PENON DEL CORTIJO 19 Anden -74,1690055 4,58379103

19AN00201-8 23/03/2024 30/03/2024 51,00196 CL 66A S 73B 33 EL PENON DEL CORTIJO 19 Anden -74,1689904 4,58383488

19AN00201-9 23/03/2024 30/03/2024 7,12993 CL 66A S 73B 36 EL PENON DEL CORTIJO 19 Anden -74,1690784 4,58393585

19AN00202-1 23/03/2024 30/03/2024 3,28109 CL 67 S -04 EL PENON DEL CORTIJO 19 Anden -74,1662142 4,58452839

19AN00202-2 23/03/2024 30/03/2024 2,34558 CL 67 S 72 02 EL PENON DEL CORTIJO 19 Anden -74,1661669 4,5845463

19AN00202-3 23/03/2024 30/03/2024 19,60274 CL 66A S 72 03 EL PENON DEL CORTIJO 19 Anden -74,1661947 4,58466933

19AN00203-1 23/03/2024 30/03/2024 2,82283 CL 67 S 72D 32 EL PENON DEL CORTIJO 19 Anden -74,1677168 4,58407219

19AN00203-2 23/03/2024 30/03/2024 16,31547 CL 67 S 72D 10 EL PENON DEL CORTIJO 19 Anden -74,1673918 4,58417093

19AN00203-3 23/03/2024 30/03/2024 1,57480 CL 67 S 72B 36 EL PENON DEL CORTIJO 19 Anden -74,1672797 4,58420546

19AN00204-1 23/03/2024 30/03/2024 48,24786 CL 66A S 72B 41 EL PENON DEL CORTIJO 19 Anden -74,167331 4,58434989

19AN00204-2 23/03/2024 30/03/2024 136,39330 CL 66A S -16 EL PENON DEL CORTIJO 19 Anden -74,1675937 4,58438342

19AN00204-3 23/03/2024 30/03/2024 138,46929 CL 66A S -22 EL PENON DEL CORTIJO 19 Anden -74,1670998 4,5845338

19AN00204-4 23/03/2024 30/03/2024 74,98123 CL 66 S 72D 05 EL PENON DEL CORTIJO 19 Anden -74,1674012 4,58458517

19AN00204-5 23/03/2024 30/03/2024 5,03926 CL 66 S 72C 16 EL PENON DEL CORTIJO 19 Anden -74,1675104 4,58475959

19AN00205-1 23/03/2024 30/03/2024 20,95111 CL 66 S -14 EL PENON DEL CORTIJO 19 Anden -74,1683498 4,58450714

19AN00205-2 23/03/2024 30/03/2024 4,88162 CL 66 S -08 EL PENON DEL CORTIJO 19 Anden -74,1682592 4,5845331

19AN00205-3 23/03/2024 30/03/2024 67,11547 CL 66 S 73 16 EL PENON DEL CORTIJO 19 Anden -74,1684435 4,58460813

19AN00205-4 23/03/2024 30/03/2024 58,26810 CL 65 S 73A 27 EL PENON DEL CORTIJO 19 Anden -74,1685094 4,58482371

19AN00206-1 23/03/2024 30/03/2024 12,51662 CL 66 S -04 EL PENON DEL CORTIJO 19 Anden -74,168744 4,58438739

19AN00206-2 23/03/2024 30/03/2024 6,16615 CL 66 S -36 EL PENON DEL CORTIJO 19 Anden -74,1685778 4,58443911

19AN00206-3 23/03/2024 30/03/2024 24,55090 CL 66 S 73A 40 EL PENON DEL CORTIJO 19 Anden -74,1686896 4,58448541

19AN00206-4 23/03/2024 30/03/2024 5,79686 CL 66 S 73A 40 EL PENON DEL CORTIJO 19 Anden -74,1687294 4,58462184

19AN00206-5 23/03/2024 30/03/2024 57,97502 CL 65 S 73A 41 EL PENON DEL CORTIJO 19 Anden -74,1687676 4,58474484

19AN00207-1 23/03/2024 30/03/2024 7,32767 CL 66 S -14 EL PENON DEL CORTIJO 19 Anden -74,1691338 4,58427188

19AN00207-2 23/03/2024 30/03/2024 2,47667 CL 66 S -08 EL PENON DEL CORTIJO 19 Anden -74,1690509 4,58429514

19AN00207-3 23/03/2024 30/03/2024 5,35436 CL 66 S -06 EL PENON DEL CORTIJO 19 Anden -74,1690173 4,5843048

19AN00207-4 23/03/2024 30/03/2024 13,21401 CL 66 S -12 EL PENON DEL CORTIJO 19 Anden -74,1688489 4,58435591

19AN00207-5 23/03/2024 30/03/2024 65,88223 CL 66 S 73B 16 EL PENON DEL CORTIJO 19 Anden -74,1689619 4,58445305

19AN00207-6 23/03/2024 30/03/2024 24,77535 CL 65 S 73C 17 EL PENON DEL CORTIJO 19 Anden -74,1692566 4,584525

19AN00207-7 23/03/2024 30/03/2024 64,62459 CL 65 S 73C 03 EL PENON DEL CORTIJO 19 Anden -74,1690263 4,58466648

19AN00208-1 23/03/2024 30/03/2024 37,76043 KR 73B 66A 10 S EL PENON DEL CORTIJO 19 Anden -74,1685433 4,58400084

19AN00208-10 23/03/2024 30/03/2024 2,11068 CL 66 S -15 EL PENON DEL CORTIJO 19 Anden -74,1683169 4,58443595

19AN00208-11 23/03/2024 30/03/2024 2,74982 CL 66 S 73 07 EL PENON DEL CORTIJO 19 Anden -74,1681273 4,58446129

19AN00208-12 23/03/2024 30/03/2024 11,13729 CL 66 S -09 EL PENON DEL CORTIJO 19 Anden -74,1682291 4,58446284

19AN00208-2 23/03/2024 30/03/2024 63,37255 CL 66A S -10 EL PENON DEL CORTIJO 19 Anden -74,1687035 4,58404471

19AN00208-3 23/03/2024 30/03/2024 9,33501 CL 66A S 73 37 EL PENON DEL CORTIJO 19 Anden -74,1685685 4,58408522

19AN00208-5 23/03/2024 30/03/2024 32,49722 CL 66A S 73B 02 EL PENON DEL CORTIJO 19 Anden -74,1685925 4,58416404

19AN00208-7 23/03/2024 30/03/2024 15,85251 CL 66 S 73A 40 EL PENON DEL CORTIJO 19 Anden -74,1686234 4,58427024

19AN00208-9 23/03/2024 30/03/2024 3,92577 CL 66 S 73 17 EL PENON DEL CORTIJO 19 Anden -74,1683599 4,58442333

19AN00209-1 23/03/2024 30/03/2024 24,91683 CL 66A S -34 EL PENON DEL CORTIJO 19 Anden -74,1690152 4,58395141

19AN00209-2 23/03/2024 30/03/2024 34,62079 CL 66A S -24 EL PENON DEL CORTIJO 19 Anden -74,1688956 4,58398723

19AN00209-3 23/03/2024 30/03/2024 11,40880 CL 66 S -12 EL PENON DEL CORTIJO 19 Anden -74,1690834 4,58420332

19AN00209-4 23/03/2024 30/03/2024 3,10106 CL 66 S -07 EL PENON DEL CORTIJO 19 Anden -74,168992 4,58423027

19AN00209-5 23/03/2024 30/03/2024 3,63192 CL 66 S -17 EL PENON DEL CORTIJO 19 Anden -74,1688754 4,58426599
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19AN00209-6 23/03/2024 30/03/2024 8,80788 CL 66 S -13 EL PENON DEL CORTIJO 19 Anden -74,168812 4,58428502

19AN00210-1 23/03/2024 30/03/2024 1,57578 CL 67 S -18 EL PENON DEL CORTIJO 19 Anden -74,1687327 4,58376224

19AN00211-1 23/03/2024 30/03/2024 3,06350 CL 67 S -21 EL PENON DEL CORTIJO 19 Anden -74,1687509 4,58368158

19AN00211-2 23/03/2024 30/03/2024 11,30602 CL 67 S 73B 05 EL PENON DEL CORTIJO 19 Anden -74,168549 4,58374283

19AN00211-3 23/03/2024 30/03/2024 1,85803 CL 67 S 73 40 EL PENON DEL CORTIJO 19 Anden -74,1684723 4,58376582

19AN00211-4 23/03/2024 30/03/2024 8,27236 CL 67 S 73 40 EL PENON DEL CORTIJO 19 Anden -74,1683997 4,58378889

19AN00212-1 23/03/2024 30/03/2024 18,01057 CL 68 S -28 EL PENON DEL CORTIJO 19 Anden -74,168241 4,58356357

19AN00212-2 23/03/2024 30/03/2024 52,66191 CL 68 S -12 EL PENON DEL CORTIJO 19 Anden -74,1680607 4,58361854

19AN00212-3 23/03/2024 30/03/2024 27,48530 CL 68 S 73 03 EL PENON DEL CORTIJO 19 Anden -74,1678569 4,58357587

19AN00212-4 23/03/2024 30/03/2024 8,78849 CL 68 S 73 02 EL PENON DEL CORTIJO 19 Anden -74,1679178 4,58366336

19AN00212-5 23/03/2024 30/03/2024 11,76644 CL 68 S 73 02 EL PENON DEL CORTIJO 19 Anden -74,1679162 4,58376355

19AN00212-6 23/03/2024 30/03/2024 4,05872 CL 67 S -25 EL PENON DEL CORTIJO 19 Anden -74,1682686 4,58383011

19AN00212-7 23/03/2024 30/03/2024 13,38919 CL 67 S 73 11 EL PENON DEL CORTIJO 19 Anden -74,1680671 4,58388998

19AN00213-1 23/03/2024 30/03/2024 19,54515 CL 68BIS S -10 EL PENON DEL CORTIJO 19 Anden -74,1684312 4,58323057

19AN00213-2 23/03/2024 30/03/2024 3,11679 CL 68BIS S 73B 02 EL PENON DEL CORTIJO 19 Anden -74,1683186 4,58326616

19AN00213-3 23/03/2024 30/03/2024 47,93744 CL 68BIS S -18 EL PENON DEL CORTIJO 19 Anden -74,168052 4,58334839

19AN00213-4 23/03/2024 30/03/2024 15,54432 CL 68 S -10 EL PENON DEL CORTIJO 19 Anden -74,1685468 4,58347163

19AN00213-5 23/03/2024 30/03/2024 72,55218 CL 68 S 73 37 EL PENON DEL CORTIJO 19 Anden -74,1683561 4,58338337

19AN00213-6 23/03/2024 30/03/2024 18,27714 CL 68 S -04 EL PENON DEL CORTIJO 19 Anden -74,1684466 4,58350015

19AN00213-7 23/03/2024 30/03/2024 7,81919 CL 68 S 73B 02 EL PENON DEL CORTIJO 19 Anden -74,168396 4,58351537

19AN00213-8 23/03/2024 30/03/2024 18,69391 CL 68 S 73 36 EL PENON DEL CORTIJO 19 Anden -74,1683449 4,58353047

19AN00213-9 23/03/2024 30/03/2024 66,30752 CL 68 S 73B 02 EL PENON DEL CORTIJO 19 Anden -74,1684355 4,58364675

19AN00214-1 23/03/2024 30/03/2024 21,34593 CL 66A S 71I 53 EL PENON DEL CORTIJO 19 Anden -74,1661227 4,58468782

19AN00215-1 23/03/2024 30/03/2024 153,10570 TV 73D 68 42 S EL PENON DEL CORTIJO 19 Anden -74,1682409 4,58296109

19AN00215-2 23/03/2024 30/03/2024 81,27607 TV 73D 68 36 S EL PENON DEL CORTIJO 19 Anden -74,1683305 4,58310338

19AN00215-3 23/03/2024 30/03/2024 442,83174 CL 68BIS S -11 EL PENON DEL CORTIJO 19 Anden -74,1679093 4,58332598

19AN00216-1 23/03/2024 30/03/2024 134,22993 TV 72A 72A 01 SIERRA MORENA 19 Anden -74,1665173 4,58162986

19AN00216-2 23/03/2024 30/03/2024 243,20914 TV 72F 69A 00 S SIERRA MORENA 19 Anden -74,1667037 4,5816661

19AN00217-1 23/03/2024 30/03/2024 2,10244 CL 66 S 71A 15 EL PENON DEL CORTIJO 19 Anden -74,1637489 4,58582658

19AN00217-2 23/03/2024 30/03/2024 54,81097 CL 66 S 71A 03 EL PENON DEL CORTIJO 19 Anden -74,1635252 4,58576828

19AN00217-3 23/03/2024 30/03/2024 2,68524 CL 66 S 71 29 EL PENON DEL CORTIJO 19 Anden -74,1635535 4,58588651

19AN00217-4 23/03/2024 30/03/2024 3,15891 CL 66 S 71 25 EL PENON DEL CORTIJO 19 Anden -74,1634788 4,58590856

19AN00217-5 23/03/2024 30/03/2024 4,13851 CL 66 S 71 21 EL PENON DEL CORTIJO 19 Anden -74,1634262 4,5859244

19AN00217-6 23/03/2024 30/03/2024 1,39845 CL 66 S 71 05 EL PENON DEL CORTIJO 19 Anden -74,1632114 4,58598937

19AN00217-7 23/03/2024 30/03/2024 3,21835 CL 66 S 71 03 EL PENON DEL CORTIJO 19 Anden -74,1631721 4,58600254

19AN00218-1 23/03/2024 30/03/2024 75,20514 CL 66A S 71G 53 EL PENON DEL CORTIJO 19 Anden -74,1654093 4,58490911

19AN00219-1 1/03/2024 8/03/2024 23,51551 KR 46 -39S JERUSALEN 19 Anden -74,158167 4,57282786

19AN00220-1 1/03/2024 8/03/2024 55,96910 CL 69GBIS S 45 21 JERUSALEN 19 Anden -74,1583088 4,57083764

19AN00221-1 1/03/2024 8/03/2024 22,46870 CL 69GBIS S 45 21 JERUSALEN 19 Anden -74,1582663 4,57090598

19AN00221-2 1/03/2024 8/03/2024 206,04250 CL 69GBIS S 45 21 JERUSALEN 19 Anden -74,1581559 4,57105537

19AN00221-3 1/03/2024 8/03/2024 171,53336 KR 45BIS 69D 94 S JERUSALEN 19 Anden -74,1580108 4,57117738

19AN00222-1 1/03/2024 8/03/2024 156,22160 KR 45BIS 69D 94 S ARBORIZADORA ALTA  II 19 Anden -74,1579445 4,57135084

19AN00224-1 1/03/2024 8/03/2024 45,82741 CL 69GBIS S 45 21 JERUSALEN 19 Anden -74,1564582 4,57356426

19AN00225-1 1/03/2024 8/03/2024 90,78799 CL 69GBIS S 45 21 JERUSALEN 19 Anden -74,156421 4,57317411

19AN00225-2 1/03/2024 8/03/2024 8,18033 CL 69GBIS S 45 21 JERUSALEN 19 Anden -74,1564561 4,57347808

19AN00226-1 1/03/2024 8/03/2024 78,34510 KR 45B 68G 00 S JERUSALEN 19 Anden -74,1563752 4,57300659

19AN00227-1 1/03/2024 8/03/2024 41,95122 CL 69GBIS S 45 21 JERUSALEN 19 Anden -74,1556634 4,57446146

19AN00228-1 1/03/2024 8/03/2024 71,47096 CL 69GBIS S 45 21 JERUSALEN 19 Anden -74,1584246 4,57061386

19AN00229-1 1/03/2024 8/03/2024 7,65212 DG 69N S 45 04 JERUSALEN 19 Anden -74,1585105 4,57018281

19AN00229-2 1/03/2024 8/03/2024 69,67111 KR 45 69J 55 S JERUSALEN 19 Anden -74,1585173 4,57037626

19AN00229-3 1/03/2024 8/03/2024 129,93632 KR 45 69J 55 S JERUSALEN 19 Anden -74,1585013 4,57036299

19AN00230-1 16/03/2024 22/03/2024 23,26877 KR 22J 60A 37S EL CHIRCAL SUR 19 Anden -74,1465511 4,5692264

19AN00231-1 16/03/2024 22/03/2024 43,73858 KR 23C -35S EL CHIRCAL SUR 19 Anden -74,1471476 4,56983068

19AN00231-10 16/03/2024 22/03/2024 41,23656 CL 60A S -10 EL CHIRCAL SUR 19 Anden -74,1470152 4,57024641

19AN00231-2 16/03/2024 22/03/2024 28,38867 KR 23C -25S EL CHIRCAL SUR 19 Anden -74,1470953 4,56990981

19AN00231-3 16/03/2024 22/03/2024 7,99293 KR 23B 60A 04S EL CHIRCAL SUR 19 Anden -74,1467085 4,56998062

19AN00231-4 16/03/2024 22/03/2024 24,82696 KR 23C -19S EL CHIRCAL SUR 19 Anden -74,1470522 4,56996993

19AN00231-5 16/03/2024 22/03/2024 4,67808 CL 60A S 23B 04 EL CHIRCAL SUR 19 Anden -74,1466996 4,57003132

19AN00231-6 16/03/2024 22/03/2024 18,66494 KR 23C 60A 16 S EL CHIRCAL SUR 19 Anden -74,1470055 4,57003373

19AN00231-7 16/03/2024 22/03/2024 41,72812 KR 23C -07S EL CHIRCAL SUR 19 Anden -74,146956 4,57010954

19AN00231-8 16/03/2024 22/03/2024 52,13346 CL 60A S -16 EL CHIRCAL SUR 19 Anden -74,1468204 4,57011277

19AN00231-9 16/03/2024 22/03/2024 44,74007 CL 60A S -10 EL CHIRCAL SUR 19 Anden -74,1469731 4,57024289

19AN00232-1 16/03/2024 22/03/2024 62,59381 CL 60A S -20 EL CHIRCAL SUR 19 Anden -74,1473062 4,57047412

19AN00233-1 16/03/2024 22/03/2024 13,46861 CL 60A S -10 EL CHIRCAL SUR 19 Anden -74,1465454 4,56995042

19AN00234-1 16/03/2024 22/03/2024 5,09375 CL 59B S -19 EL CHIRCAL SUR 19 Anden -74,1470078 4,57092469

19AN00234-2 16/03/2024 22/03/2024 6,47808 CL 59B S -24 EL CHIRCAL SUR 19 Anden -74,1470551 4,5709831

19AN00234-3 16/03/2024 22/03/2024 6,30565 CL 59B S -27 EL CHIRCAL SUR 19 Anden -74,1471007 4,57099084

19AN00234-4 16/03/2024 22/03/2024 4,64144 CL 59B S -42 EL CHIRCAL SUR 19 Anden -74,1472382 4,571108
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19AN00234-5 16/03/2024 22/03/2024 6,46895 CL 59B S -52 EL CHIRCAL SUR 19 Anden -74,1473629 4,57119383

19AN00234-6 16/03/2024 22/03/2024 6,18180 CL 59B S 23D 61 EL CHIRCAL SUR 19 Anden -74,1474329 4,57121614

19AN00234-7 16/03/2024 22/03/2024 9,48279 CL 59B S 23D 61 EL CHIRCAL SUR 19 Anden -74,1474875 4,57125471

19AN00234-8 16/03/2024 22/03/2024 72,61236 CL 59B S 23D 61 EL CHIRCAL SUR 19 Anden -74,1475294 4,57118928

19AN00235-1 16/03/2024 22/03/2024 19,77874 CL 59B S 23 19 EL CHIRCAL SUR 19 Anden -74,1463488 4,57048821

19AN00235-2 16/03/2024 22/03/2024 3,45703 CL 59B S -07 EL CHIRCAL SUR 19 Anden -74,1464152 4,57053714

19AN00237-1 16/03/2024 22/03/2024 17,58115 KR 23 59A 37 S EL CHIRCAL SUR 19 Anden -74,1462014 4,57041291

19AN00237-2 16/03/2024 22/03/2024 10,62888 CL 59A S -18 EL CHIRCAL SUR 19 Anden -74,1455676 4,57060314

19AN00237-3 16/03/2024 22/03/2024 20,83691 CL 59A S -06 EL CHIRCAL SUR 19 Anden -74,1456841 4,57065955

19AN00237-4 16/03/2024 22/03/2024 7,64361 KR 23  11S EL CHIRCAL SUR 19 Anden -74,145927 4,57068607

19AN00237-5 16/03/2024 22/03/2024 24,39196 CL 59A S 22J 04 EL CHIRCAL SUR 19 Anden -74,1456572 4,57066548

19AN00237-6 16/03/2024 22/03/2024 24,30469 CL 59A S 22J 18 EL CHIRCAL SUR 19 Anden -74,1457737 4,57072101

19AN00237-7 16/03/2024 22/03/2024 14,20855 CL 59A S 22J 16 EL CHIRCAL SUR 19 Anden -74,1457811 4,57075016

19AN00237-8 16/03/2024 22/03/2024 23,04833 KR 23 59A 04S EL CHIRCAL SUR 19 Anden -74,1458502 4,57078126

19AN00237-9 16/03/2024 22/03/2024 25,37203 CL 59A S -06 EL CHIRCAL SUR 19 Anden -74,1459232 4,57082043

19AN00238-1 16/03/2024 22/03/2024 3,72095 CL 59B S 22H 05 EL CHIRCAL SUR 19 Anden -74,1455461 4,56993637

19AN00238-2 16/03/2024 22/03/2024 5,01292 CL 59B S -07 EL CHIRCAL SUR 19 Anden -74,1455741 4,56995617

19AN00238-3 16/03/2024 22/03/2024 22,39679 CL 59B S 22H 05 EL CHIRCAL SUR 19 Anden -74,14553 4,56995436

19AN00238-4 16/03/2024 22/03/2024 13,17221 CL 59B S 22H 19 EL CHIRCAL SUR 19 Anden -74,1457082 4,57005214

19AN00238-5 16/03/2024 22/03/2024 18,44130 CL 59A S -10 EL CHIRCAL SUR 19 Anden -74,1454625 4,57053175

19AN00238-6 16/03/2024 22/03/2024 50,56116 CL 59A S -12 EL CHIRCAL SUR 19 Anden -74,1455176 4,57054491

19AN00239-1 16/03/2024 22/03/2024 13,05171 CL 59A S -41 EL CHIRCAL SUR 19 Anden -74,1469278 4,57152715

19AN00239-10 16/03/2024 22/03/2024 10,16350 CL 59A S -88 EL CHIRCAL SUR 19 Anden -74,1474662 4,57192031

19AN00239-11 16/03/2024 22/03/2024 39,55200 CL 59A S 23D 93 EL CHIRCAL SUR 19 Anden -74,1475794 4,57197117

19AN00239-12 16/03/2024 22/03/2024 23,40991 CL 59 S -64 EL CHIRCAL SUR 19 Anden -74,1471122 4,57200239

19AN00239-13 16/03/2024 22/03/2024 47,36930 CL 59 S -78 EL CHIRCAL SUR 19 Anden -74,1472948 4,5721287

19AN00239-14 16/03/2024 22/03/2024 27,89003 CL 59A S 23D 98 EL CHIRCAL SUR 19 Anden -74,1476132 4,57208627

19AN00239-15 16/03/2024 22/03/2024 55,99768 CL 59 S -96 EL CHIRCAL SUR 19 Anden -74,1475444 4,57227797

19AN00239-16 16/03/2024 22/03/2024 19,84773 CL 59 S -96 EL CHIRCAL SUR 19 Anden -74,147523 4,57230923

19AN00239-17 16/03/2024 22/03/2024 137,27920 CL 59 S 23D 98 EL CHIRCAL SUR 19 Anden -74,147637 4,57245028

19AN00239-2 16/03/2024 22/03/2024 10,11409 CL 59A S -40 EL CHIRCAL SUR 19 Anden -74,1469341 4,57155545

19AN00239-3 16/03/2024 22/03/2024 12,67026 CL 59A S 23D 48 EL CHIRCAL SUR 19 Anden -74,1470322 4,57162304

19AN00239-4 16/03/2024 22/03/2024 7,13385 CL 59A S -71 EL CHIRCAL SUR 19 Anden -74,147283 4,5717674

19AN00239-5 16/03/2024 22/03/2024 22,27660 CL 59A S -74 EL CHIRCAL SUR 19 Anden -74,1472873 4,5717968

19AN00239-6 16/03/2024 22/03/2024 13,30813 CL 59A S -81 EL CHIRCAL SUR 19 Anden -74,1473742 4,57183215

19AN00239-7 16/03/2024 22/03/2024 37,61770 CL 59 S -42 EL CHIRCAL SUR 19 Anden -74,1467951 4,57181089

19AN00239-8 16/03/2024 22/03/2024 64,90042 CL 59 S -44 EL CHIRCAL SUR 19 Anden -74,1468282 4,57180904

19AN00239-9 16/03/2024 22/03/2024 4,56985 CL 59 S -54 EL CHIRCAL SUR 19 Anden -74,146958 4,57192361

19AN00240-1 16/03/2024 22/03/2024 6,15215 CL 59A S -06 EL CHIRCAL SUR 19 Anden -74,1459151 4,5708422

19AN00241-1 16/03/2024 22/03/2024 43,43705 CL 58C S 23D 95 EL CHIRCAL SUR 19 Anden -74,1474463 4,57250846

19AN00242-1 16/03/2024 22/03/2024 9,99461 CL 58C S 23 03 EL CHIRCAL SUR 19 Anden -74,1455585 4,57130547

19AN00242-2 16/03/2024 22/03/2024 6,56457 CL 58C S -13 EL CHIRCAL SUR 19 Anden -74,1456486 4,57136675

19AN00242-3 16/03/2024 22/03/2024 44,96100 KR 23 -35S EL CHIRCAL SUR 19 Anden -74,1454602 4,57135283

19AN00242-4 16/03/2024 22/03/2024 8,41633 CL 58C S -17 EL CHIRCAL SUR 19 Anden -74,14568 4,57138777

19AN00242-5 16/03/2024 22/03/2024 8,82614 CL 58C S -07 EL CHIRCAL SUR 19 Anden -74,1457687 4,57145023

19AN00242-6 16/03/2024 22/03/2024 9,53763 CL 58C S -13 EL CHIRCAL SUR 19 Anden -74,1458289 4,57148872

19AN00242-7 16/03/2024 22/03/2024 28,95768 KR 23B -35S EL CHIRCAL SUR 19 Anden -74,1456895 4,57149547

19AN00242-8 16/03/2024 22/03/2024 83,19695 CL 58C S 23B 05 EL CHIRCAL SUR 19 Anden -74,1457209 4,5714414

19AN00242-9 16/03/2024 22/03/2024 41,23083 CL 58C S -06 EL CHIRCAL SUR 19 Anden -74,146228 4,57175258

19AN00243-1 16/03/2024 22/03/2024 36,61050 CL 58C S -16 EL CHIRCAL SUR 19 Anden -74,1463397 4,57182818

19AN00243-10 16/03/2024 22/03/2024 6,86530 CL 58C S -58 EL CHIRCAL SUR 19 Anden -74,146926 4,57225236

19AN00243-11 16/03/2024 22/03/2024 9,17830 CL 58BBIS S -59 EL CHIRCAL SUR 19 Anden -74,1467729 4,57245115

19AN00243-12 16/03/2024 22/03/2024 41,22370 CL 58C S -81 EL CHIRCAL SUR 19 Anden -74,1472057 4,57241654

19AN00243-13 16/03/2024 22/03/2024 5,95059 CL 58BBIS S -58 EL CHIRCAL SUR 19 Anden -74,1467647 4,57247061

19AN00243-14 16/03/2024 22/03/2024 10,23930 CL 58BBIS S 23D 73 EL CHIRCAL SUR 19 Anden -74,1470932 4,57254147

19AN00243-15 16/03/2024 22/03/2024 28,03456 CL 58BBIS S 23D 73 EL CHIRCAL SUR 19 Anden -74,1469729 4,57256487

19AN00243-16 16/03/2024 22/03/2024 193,06726 CL 58BBIS S -65 EL CHIRCAL SUR 19 Anden -74,1467717 4,57258826

19AN00243-2 16/03/2024 22/03/2024 7,71380 CL 58C S -16 EL CHIRCAL SUR 19 Anden -74,1463342 4,5718504

19AN00243-3 16/03/2024 22/03/2024 32,58297 CL 58C S -26 EL CHIRCAL SUR 19 Anden -74,1464714 4,57191878

19AN00243-4 16/03/2024 22/03/2024 18,01498 CL 58C S -34 EL CHIRCAL SUR 19 Anden -74,1465436 4,57196694

19AN00243-5 16/03/2024 22/03/2024 5,75157 CL 58C S 23D 35 EL CHIRCAL SUR 19 Anden -74,1465897 4,5719959

19AN00243-6 16/03/2024 22/03/2024 6,96374 CL 58C S -43 EL CHIRCAL SUR 19 Anden -74,1466979 4,57206874

19AN00243-7 16/03/2024 22/03/2024 4,11255 CL 58C S -47 EL CHIRCAL SUR 19 Anden -74,1467471 4,57210405

19AN00243-8 16/03/2024 22/03/2024 3,15176 CL 58C S -52 EL CHIRCAL SUR 19 Anden -74,1468214 4,57218324

19AN00243-9 16/03/2024 22/03/2024 12,00043 CL 58C S -56 EL CHIRCAL SUR 19 Anden -74,1468767 4,57221496

19AN00244-1 16/03/2024 22/03/2024 5,08825 KR 23B -29S EL CHIRCAL SUR 19 Anden -74,1456316 4,57156832

19AN00244-2 16/03/2024 22/03/2024 37,52206 KR 23B -23S EL CHIRCAL SUR 19 Anden -74,1455738 4,57165377

19AN00244-3 16/03/2024 22/03/2024 44,53100 CL 58B S -10 EL CHIRCAL SUR 19 Anden -74,1453357 4,57177765
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19AN00244-4 16/03/2024 22/03/2024 35,68917 KR 23B 58B 05S EL CHIRCAL SUR 19 Anden -74,1454797 4,5718021

19AN00244-5 16/03/2024 22/03/2024 13,64946 CL 58B S -12 EL CHIRCAL SUR 19 Anden -74,1453628 4,57182316

19AN00244-6 16/03/2024 22/03/2024 11,82437 CL 58B S -10 EL CHIRCAL SUR 19 Anden -74,1455055 4,57191836

19AN00245-1 16/03/2024 22/03/2024 13,71694 CL 58C S -17 EL CHIRCAL SUR 19 Anden -74,1454237 4,57123801

19AN00245-2 16/03/2024 22/03/2024 43,09326 KR 23 -25S EL CHIRCAL SUR 19 Anden -74,1453937 4,5714499

19AN00245-3 16/03/2024 22/03/2024 47,23177 KR 23 -07S EL CHIRCAL SUR 19 Anden -74,1452642 4,57163738

19AN00245-4 16/03/2024 22/03/2024 13,41565 CL 58B S -22 EL CHIRCAL SUR 19 Anden -74,1452081 4,57169064

19AN00245-5 16/03/2024 22/03/2024 5,50921 CL 58B S 23 04 EL CHIRCAL SUR 19 Anden -74,1452753 4,57176392

19AN00246-1 16/03/2024 22/03/2024 86,10315 CL 58C S 22J 05 EL CHIRCAL SUR 19 Anden -74,1452988 4,57112794

19AN00247-1 16/03/2024 22/03/2024 27,24574 CL 58C S -13 EL CHIRCAL SUR 19 Anden -74,1449801 4,57090937

19AN00248-1 16/03/2024 22/03/2024 50,53180 CL 58C S 22G 10 EL CHIRCAL SUR 19 Anden -74,1447529 4,57076547

19AN00248-2 16/03/2024 22/03/2024 11,20026 CL 58C S 22H 05 EL CHIRCAL SUR 19 Anden -74,1448783 4,57083824

19AN00248-3 16/03/2024 22/03/2024 217,90624 KR 22H -21S EL CHIRCAL SUR 19 Anden -74,1446876 4,5710445

19AN00248-4 16/03/2024 22/03/2024 176,94559 CL 58C S -17 EL CHIRCAL SUR 19 Anden -74,1451247 4,57105602

19AN00248-6 16/03/2024 22/03/2024 9,84537 CL 58B S -06 EL CHIRCAL SUR 19 Anden -74,1445903 4,57126743

19AN00249-1 16/03/2024 22/03/2024 5,57163 CL 58B S -14 EL CHIRCAL SUR 19 Anden -74,145999 4,57227476

19AN00249-10 16/03/2024 22/03/2024 66,84254 CL 58A S 23D 39 EL CHIRCAL SUR 19 Anden -74,146308 4,57266072

19AN00249-11 16/03/2024 22/03/2024 239,96819 DG 58 S 23D 05 EL CHIRCAL SUR 19 Anden -74,1457148 4,57259986

19AN00249-12 16/03/2024 22/03/2024 11,32695 CL 58A S 23D 35 EL CHIRCAL SUR 19 Anden -74,1461615 4,57267869

19AN00249-13 16/03/2024 22/03/2024 36,39566 CL 58A S 23D 35 EL CHIRCAL SUR 19 Anden -74,1460902 4,57268636

19AN00249-14 16/03/2024 22/03/2024 1888,17108 CL 58B S 23D 42 EL CHIRCAL SUR 19 Anden -74,146318 4,57263104

19AN00249-2 16/03/2024 22/03/2024 4,39899 CL 58B S -28 EL CHIRCAL SUR 19 Anden -74,1461725 4,57239307

19AN00249-3 16/03/2024 22/03/2024 6,04097 CL 58A S -13 EL CHIRCAL SUR 19 Anden -74,1458292 4,57245832

19AN00249-4 16/03/2024 22/03/2024 3,38175 CL 58B S -34 EL CHIRCAL SUR 19 Anden -74,146272 4,57246205

19AN00249-5 16/03/2024 22/03/2024 8,72477 CL 58B S -49 EL CHIRCAL SUR 19 Anden -74,1464673 4,5725675

19AN00249-6 16/03/2024 22/03/2024 39,99002 CL 58A S 23D 24 EL CHIRCAL SUR 19 Anden -74,1459925 4,57257213

19AN00249-7 16/03/2024 22/03/2024 9,56448 CL 58A S -31 EL CHIRCAL SUR 19 Anden -74,1460707 4,57262413

19AN00249-8 16/03/2024 22/03/2024 27,04427 CL 58A S 23D 24 EL CHIRCAL SUR 19 Anden -74,1459861 4,57259166

19AN00249-9 16/03/2024 22/03/2024 37,44954 CL 58B S -53 EL CHIRCAL SUR 19 Anden -74,1464895 4,57263084

19AN00250-1 16/03/2024 22/03/2024 2,40845 CL 58A S -19 EL CHIRCAL SUR 19 Anden -74,1450484 4,57189711

19AN00250-2 16/03/2024 22/03/2024 1,65900 CL 58A S -05 EL CHIRCAL SUR 19 Anden -74,1451809 4,57198775

19AN00250-3 16/03/2024 22/03/2024 4,87659 CL 58A S -17 EL CHIRCAL SUR 19 Anden -74,1452479 4,5720353

19AN00251-1 16/03/2024 22/03/2024 3,95067 CL 58B S -06 EL CHIRCAL SUR 19 Anden -74,1445875 4,57129005

19AN00251-10 16/03/2024 22/03/2024 15,14554 KR 22J 58B 04S EL CHIRCAL SUR 19 Anden -74,1449994 4,5715479

19AN00251-11 16/03/2024 22/03/2024 22,91026 CL 58B S -10 EL CHIRCAL SUR 19 Anden -74,1450782 4,5716274

19AN00251-12 16/03/2024 22/03/2024 38,32495 CL 58B S -10 EL CHIRCAL SUR 19 Anden -74,1451016 4,57161786

19AN00251-2 16/03/2024 22/03/2024 12,12051 CL 58B S -10 EL CHIRCAL SUR 19 Anden -74,144641 4,57130038

19AN00251-3 16/03/2024 22/03/2024 7,73499 CL 58B S -10 EL CHIRCAL SUR 19 Anden -74,1446236 4,57131495

19AN00251-4 16/03/2024 22/03/2024 4,17196 CL 58B S -16 EL CHIRCAL SUR 19 Anden -74,1446767 4,57135188

19AN00251-5 16/03/2024 22/03/2024 192,81972 KR 22I -21S EL CHIRCAL SUR 19 Anden -74,1449083 4,57120103

19AN00251-6 16/03/2024 22/03/2024 17,70201 CL 58B S -06 EL CHIRCAL SUR 19 Anden -74,1447545 4,57140496

19AN00251-7 16/03/2024 22/03/2024 69,31598 CL 58B S -10 EL CHIRCAL SUR 19 Anden -74,1448208 4,57142487

19AN00251-8 16/03/2024 22/03/2024 155,11476 KR 22J -17S EL CHIRCAL SUR 19 Anden -74,1451065 4,57138729

19AN00251-9 16/03/2024 22/03/2024 24,82078 CL 58B S -22 EL CHIRCAL SUR 19 Anden -74,144901 4,57150479

19AN00252-1 16/03/2024 22/03/2024 3,42692 KR 22G 58 29 S EL CHIRCAL SUR 19 Anden -74,1439999 4,57159972

19AN00252-10 16/03/2024 22/03/2024 14,41028 KR 22I 58 29S EL CHIRCAL SUR 19 Anden -74,1445035 4,57193391

19AN00252-11 16/03/2024 22/03/2024 5,41608 CL 58BIS S -23 EL CHIRCAL SUR 19 Anden -74,1445859 4,57196509

19AN00252-12 16/03/2024 22/03/2024 105,09533 KR 22H -27S EL CHIRCAL SUR 19 Anden -74,1441302 4,5718684

19AN00252-13 16/03/2024 22/03/2024 7,19080 KR 22J 58 24S EL CHIRCAL SUR 19 Anden -74,1445653 4,57197544

19AN00252-2 16/03/2024 22/03/2024 37,23211 CL 58BIS S -15 EL CHIRCAL SUR 19 Anden -74,1441326 4,57165457

19AN00252-3 16/03/2024 22/03/2024 31,83505 KR 22H 58 30 S EL CHIRCAL SUR 19 Anden -74,1441068 4,57166068

19AN00252-4 16/03/2024 22/03/2024 19,95673 CL 58BIS S 22G 25 EL CHIRCAL SUR 19 Anden -74,1442236 4,57172761

19AN00252-5 16/03/2024 22/03/2024 43,75869 CL 58BIS S -13 EL CHIRCAL SUR 19 Anden -74,1443406 4,57179759

19AN00252-6 16/03/2024 22/03/2024 31,13997 CL 58BIS S -13 EL CHIRCAL SUR 19 Anden -74,1443292 4,57181372

19AN00252-7 16/03/2024 22/03/2024 9,87878 CL 58BIS S -05 EL CHIRCAL SUR 19 Anden -74,1444513 4,57187269

19AN00252-8 16/03/2024 22/03/2024 4,12519 CL 58BIS S -05 EL CHIRCAL SUR 19 Anden -74,144435 4,57188613

19AN00252-9 16/03/2024 22/03/2024 11,12602 KR 22I 58 29S EL CHIRCAL SUR 19 Anden -74,1444178 4,57192058

19AN00253-1 16/03/2024 22/03/2024 17,75846 KR 22I -08S EL CHIRCAL SUR 19 Anden -74,1442905 4,5721055

19AN00253-2 16/03/2024 22/03/2024 44,35963 CL 58BIS S -19 EL CHIRCAL SUR 19 Anden -74,1450994 4,57231595

19AN00253-3 16/03/2024 22/03/2024 14,10037 CL 58BIS S -41 EL CHIRCAL SUR 19 Anden -74,1453225 4,57246832

19AN00253-4 16/03/2024 22/03/2024 2,40161 CL 58A S -31 EL CHIRCAL SUR 19 Anden -74,1460162 4,57269548

19AN00254-1 16/03/2024 22/03/2024 58,94230 KR 22I 58 17S EL CHIRCAL SUR 19 Anden -74,1443558 4,57201156

19AN00255-1 16/03/2024 22/03/2024 2,87878 KR 22G 58 11 S EL CHIRCAL SUR 19 Anden -74,1438933 4,57175781

19AN00256-1 16/03/2024 22/03/2024 53,86144 KR 22D -27S EL CHIRCAL SUR 19 Anden -74,1435548 4,57122164

19AN00256-2 16/03/2024 22/03/2024 245,15161 KR 22D 58 03S EL CHIRCAL SUR 19 Anden -74,1434263 4,57139945

19AN00257-1 16/03/2024 22/03/2024 43,73631 KR 22C -20S EL CHIRCAL SUR 19 Anden -74,1433649 4,57105229

19AN00258-1 16/03/2024 22/03/2024 11,41732 KR 22F 58B 87S EL CHIRCAL SUR 19 Anden -74,1443568 4,57048923

19AN00258-2 16/03/2024 22/03/2024 89,58097 CL 58C S -66 EL CHIRCAL SUR 19 Anden -74,1441942 4,57045894
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19AN00258-3 16/03/2024 22/03/2024 1,44144 KR 22F -79S EL CHIRCAL SUR 19 Anden -74,1442894 4,57058184

19AN00258-4 16/03/2024 22/03/2024 14,33366 KR 22F -69S EL CHIRCAL SUR 19 Anden -74,1442567 4,57063089

19AN00258-5 16/03/2024 22/03/2024 6,27004 KR 22F -61S EL CHIRCAL SUR 19 Anden -74,1442188 4,57068718

19AN00258-6 16/03/2024 22/03/2024 53,16646 CL 58BBIS S 22B 76 EL CHIRCAL SUR 19 Anden -74,1440864 4,57068909

19AN00259-1 16/03/2024 22/03/2024 70,99662 CL 58BBIS S -24 EL CHIRCAL SUR 19 Anden -74,143746 4,57045824

19AN00259-2 16/03/2024 22/03/2024 15,35819 CL 58BBIS S -42 EL CHIRCAL SUR 19 Anden -74,143842 4,57052394

19AN00259-3 16/03/2024 22/03/2024 10,26348 CL 58BBIS S -49 EL CHIRCAL SUR 19 Anden -74,1439293 4,57057393

19AN00260-1 16/03/2024 22/03/2024 3,17494 CL 59 S -24 EL CHIRCAL SUR 19 Anden -74,1440035 4,5700461

19AN00261-1 16/03/2024 22/03/2024 28,17665 CL 58C S 22 05 EL CHIRCAL SUR 19 Anden -74,1426727 4,56942702

19AN00261-2 16/03/2024 22/03/2024 35,64516 KR 22 58B 43 S EL CHIRCAL SUR 19 Anden -74,1425996 4,56950376

19AN00261-3 16/03/2024 22/03/2024 14,39189 CL 58BBIS S 22 05 EL CHIRCAL SUR 19 Anden -74,1425767 4,56965923

19AN00261-4 16/03/2024 22/03/2024 34,34998 CL 58BBIS S -18 EL CHIRCAL SUR 19 Anden -74,1427065 4,56974616

19AN00261-5 16/03/2024 22/03/2024 18,98472 CL 58BBIS S -34 EL CHIRCAL SUR 19 Anden -74,142791 4,56981072

19AN00261-6 16/03/2024 22/03/2024 38,45761 CL 58B S 22 05 EL CHIRCAL SUR 19 Anden -74,1425012 4,56990941

19AN00261-7 16/03/2024 22/03/2024 12,50267 CL 58BBIS S 22 73 EL CHIRCAL SUR 19 Anden -74,1431281 4,57003288

19AN00261-8 16/03/2024 22/03/2024 40,61636 CL 58B S -39 EL CHIRCAL SUR 19 Anden -74,142772 4,57009489

19AN00261-9 16/03/2024 22/03/2024 63,93287 CL 58B S -52 EL CHIRCAL SUR 19 Anden -74,1428917 4,57017951

19AN00262-1 16/03/2024 22/03/2024 10,47121 KR 22 58C 13S EL CHIRCAL SUR 19 Anden -74,1426795 4,56929598

19AN00262-2 16/03/2024 22/03/2024 11,89655 CL 58C S 22 18 EL CHIRCAL SUR 19 Anden -74,1427826 4,56949568

19AN00262-3 16/03/2024 22/03/2024 10,28813 CL 58C S 22 44 EL CHIRCAL SUR 19 Anden -74,1429834 4,56963825

19AN00262-4 16/03/2024 22/03/2024 8,53120 CL 58C S -57 EL CHIRCAL SUR 19 Anden -74,143097 4,56969823

19AN00262-5 16/03/2024 22/03/2024 32,08216 CL 58C S 22 70 EL CHIRCAL SUR 19 Anden -74,143175 4,56975995

19AN00263-1 16/03/2024 22/03/2024 2,04781 KR 22 58C 13S EL CHIRCAL SUR 19 Anden -74,1427177 4,5691969

19AN00263-2 16/03/2024 22/03/2024 4,01248 KR 22 58C 13S EL CHIRCAL SUR 19 Anden -74,1427366 4,56921758

19AN00263-3 16/03/2024 22/03/2024 2,67016 CL 59 S -52 EL CHIRCAL SUR 19 Anden -74,1431277 4,56944446

19AN00264-2 16/03/2024 22/03/2024 58,03321 CL 59B S 22B 82 EL CHIRCAL SUR 19 Anden -74,1448554 4,56976035

19AN00264-3 16/03/2024 22/03/2024 38,11724 CL 59ABIS S 22B 82 EL CHIRCAL SUR 19 Anden -74,1446986 4,56983847

19AN00264-4 16/03/2024 22/03/2024 27,74420 KR 22F -21S EL CHIRCAL SUR 19 Anden -74,1447316 4,5699454

19AN00264-5 16/03/2024 22/03/2024 40,46259 KR 22F  11S EL CHIRCAL SUR 19 Anden -74,1446721 4,57003147

19AN00264-6 16/03/2024 22/03/2024 10,51356 KR 22G 59A 24S EL CHIRCAL SUR 19 Anden -74,1448103 4,57014379

19AN00264-7 16/03/2024 22/03/2024 13,23833 KR 22G 59A 24S EL CHIRCAL SUR 19 Anden -74,1447916 4,57015863

19AN00265-1 16/03/2024 22/03/2024 71,97482 CL 59ABIS S -32 EL CHIRCAL SUR 19 Anden -74,1443457 4,56959644

19AN00265-2 16/03/2024 22/03/2024 14,68380 CL 59ABIS S -58 EL CHIRCAL SUR 19 Anden -74,1445227 4,56972041

19AN00265-3 16/03/2024 22/03/2024 12,36116 CL 59ABIS S -66 EL CHIRCAL SUR 19 Anden -74,1445916 4,56976698

19AN00265-4 16/03/2024 22/03/2024 145,97046 CL 59A S -24 EL CHIRCAL SUR 19 Anden -74,1440736 4,56971824

19AN00265-5 16/03/2024 22/03/2024 21,52517 CL 59A S -50 EL CHIRCAL SUR 19 Anden -74,1442624 4,56984745

19AN00265-6 16/03/2024 22/03/2024 78,80983 CL 59A S -66 EL CHIRCAL SUR 19 Anden -74,1444507 4,56997748

19AN00266-1 16/03/2024 22/03/2024 85,62272 CL 59B S -14 EL CHIRCAL SUR 19 Anden -74,1442935 4,56925653

19AN00266-2 16/03/2024 22/03/2024 29,02324 CL 59B S -32 EL CHIRCAL SUR 19 Anden -74,1444632 4,56937609

19AN00266-3 16/03/2024 22/03/2024 13,25966 CL 59B S -50 EL CHIRCAL SUR 19 Anden -74,1445642 4,56944639

19AN00266-4 16/03/2024 22/03/2024 52,99159 CL 59B S -66 EL CHIRCAL SUR 19 Anden -74,1447045 4,569541

19AN00267-1 16/03/2024 22/03/2024 2,53709 CL 59 S 22 05 EL CHIRCAL SUR 19 Anden -74,1428089 4,56913463

19AN00267-2 16/03/2024 22/03/2024 2,89240 CL 59 S -18 EL CHIRCAL SUR 19 Anden -74,1428825 4,56927525

19AN00267-3 16/03/2024 22/03/2024 2,87339 CL 59 S -34 EL CHIRCAL SUR 19 Anden -74,1429942 4,56935237

19AN00267-4 16/03/2024 22/03/2024 3,20058 CL 59 S -57 EL CHIRCAL SUR 19 Anden -74,1432301 4,5694272

19AN00267-5 16/03/2024 22/03/2024 1,78584 CL 59 S -65 EL CHIRCAL SUR 19 Anden -74,1432818 4,56945968

19AN00267-6 16/03/2024 22/03/2024 2,31484 CL 59 S -52 EL CHIRCAL SUR 19 Anden -74,143167 4,56947105

19AN00268-1 16/03/2024 22/03/2024 28,48944 KR 22 59A 43S EL CHIRCAL SUR 19 Anden -74,1429835 4,56851271

19AN00268-10 16/03/2024 22/03/2024 11,03689 KR 22 59 31 EL CHIRCAL SUR 19 Anden -74,1435639 4,56936978

19AN00268-2 16/03/2024 22/03/2024 22,31817 CL 59ABIS S 22 05 EL CHIRCAL SUR 19 Anden -74,1429526 4,56868152

19AN00268-3 16/03/2024 22/03/2024 23,41070 CL 59A S 22 05 EL CHIRCAL SUR 19 Anden -74,1428555 4,56892994

19AN00268-4 16/03/2024 22/03/2024 61,68544 KR 22 59 31 EL CHIRCAL SUR 19 Anden -74,1430099 4,56898959

19AN00268-5 16/03/2024 22/03/2024 37,09897 KR 22 59 13S EL CHIRCAL SUR 19 Anden -74,1427981 4,569001

19AN00268-6 16/03/2024 22/03/2024 52,27862 KR 22 59 31 EL CHIRCAL SUR 19 Anden -74,1431562 4,56909043

19AN00268-7 16/03/2024 22/03/2024 45,05466 KR 22 59 31 EL CHIRCAL SUR 19 Anden -74,1432665 4,56916548

19AN00268-8 16/03/2024 22/03/2024 48,23094 KR 22 59 31 EL CHIRCAL SUR 19 Anden -74,1433922 4,56924794

19AN00268-9 16/03/2024 22/03/2024 17,08994 KR 22 59 31 EL CHIRCAL SUR 19 Anden -74,1435133 4,56933895

19AN00269-1 16/03/2024 22/03/2024 43,45038 CL 59B S -31 EL CHIRCAL SUR 19 Anden -74,1432781 4,56856002

19AN00269-2 16/03/2024 22/03/2024 13,17611 CL 59B S -44 EL CHIRCAL SUR 19 Anden -74,1433637 4,5686294

19AN00269-3 16/03/2024 22/03/2024 33,16684 CL 59B S -52 EL CHIRCAL SUR 19 Anden -74,1434719 4,56869382

19AN00269-4 16/03/2024 22/03/2024 40,77385 CL 59B S -65 EL CHIRCAL SUR 19 Anden -74,143555 4,56875041

19AN00269-5 16/03/2024 22/03/2024 27,13392 CL 59B S -83 EL CHIRCAL SUR 19 Anden -74,1436965 4,56884862

19AN00269-6 16/03/2024 22/03/2024 41,81234 CL 59B S 22 94 EL CHIRCAL SUR 19 Anden -74,1437868 4,56890737

19AN00270-1 16/03/2024 22/03/2024 7,10666 CL 60 S 22 10 EL CHIRCAL SUR 19 Anden -74,1431649 4,56810934

19AN00270-10 16/03/2024 22/03/2024 30,43304 CL 60 S 22B 55 EL CHIRCAL SUR 19 Anden -74,1438776 4,56860094

19AN00270-11 16/03/2024 22/03/2024 12,65778 KR 22B 59A 12 S EL CHIRCAL SUR 19 Anden -74,1440654 4,56881389

19AN00270-2 16/03/2024 22/03/2024 15,50956 CL 60 S 22B 55 EL CHIRCAL SUR 19 Anden -74,1432999 4,56820395

19AN00270-3 16/03/2024 22/03/2024 9,62351 KR 22 59B 13S EL CHIRCAL SUR 19 Anden -74,1430898 4,56823059
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19AN00270-4 16/03/2024 22/03/2024 1,35505 CL 60 S -18 EL CHIRCAL SUR 19 Anden -74,1432987 4,56829011

19AN00270-5 16/03/2024 22/03/2024 1,24878 CL 60 S -34 EL CHIRCAL SUR 19 Anden -74,1433794 4,56834442

19AN00270-6 16/03/2024 22/03/2024 14,00914 CL 60 S 22B 55 EL CHIRCAL SUR 19 Anden -74,1434688 4,56831967

19AN00270-7 16/03/2024 22/03/2024 3,20837 CL 60 S -44 EL CHIRCAL SUR 19 Anden -74,1434615 4,5684022

19AN00270-8 16/03/2024 22/03/2024 1,33627 CL 60 S -44 EL CHIRCAL SUR 19 Anden -74,1434989 4,56842653

19AN00270-9 16/03/2024 22/03/2024 1,97135 CL 60 S -52 EL CHIRCAL SUR 19 Anden -74,1435447 4,56845685

19AN00271-1 16/03/2024 22/03/2024 93,83170 AC 61 S 22B 02 EL CHIRCAL SUR 19 Anden -74,1445212 4,56785327

19AN00271-2 16/03/2024 22/03/2024 9,07434 AC 61 S 22B 02 EL CHIRCAL SUR 19 Anden -74,1455762 4,56855631

19AN00271-3 16/03/2024 22/03/2024 2,10909 AC 61 S 22B 80 EL CHIRCAL SUR 19 Anden -74,1456762 4,56862398

19AN00271-4 16/03/2024 22/03/2024 9,55771 CL 60 S 22B 55 EL CHIRCAL SUR 19 Anden -74,1442158 4,56883243

19AN00271-5 16/03/2024 22/03/2024 23,36804 CL 60 S 22B 55 EL CHIRCAL SUR 19 Anden -74,1445315 4,56905

19AN00271-6 16/03/2024 22/03/2024 4,71419 CL 60 S 22B 55 EL CHIRCAL SUR 19 Anden -74,1447245 4,56918177

19AN00271-7 16/03/2024 22/03/2024 22,19545 CL 60 S 22B 55 EL CHIRCAL SUR 19 Anden -74,1450175 4,56938239

19AN00272-1 16/03/2024 22/03/2024 53,40453 CL 58B S -10 EL CHIRCAL SUR 19 Anden -74,1455299 4,57191204

19AN00273-1 16/03/2024 22/03/2024 6,61103 CL 59 S 22B 01 EL CHIRCAL SUR 19 Anden -74,143672 4,56981556

19AN00274-1 16/03/2024 22/03/2024 38,09607 KR 22 -22S EL CHIRCAL SUR 19 Anden -74,1424489 4,56997006

19AN00274-10 16/03/2024 22/03/2024 42,98537 KR 22C 58 39S EL CHIRCAL SUR 19 Anden -74,1434313 4,57095587

19AN00274-11 16/03/2024 22/03/2024 46,08257 KR 22D -39S EL CHIRCAL SUR 19 Anden -74,1436337 4,57110535

19AN00274-12 16/03/2024 22/03/2024 57,33407 KR 22C -09S EL CHIRCAL SUR 19 Anden -74,1432867 4,57116699

19AN00274-13 16/03/2024 22/03/2024 341,32386 CL 58 S 22D 11 EL CHIRCAL SUR 19 Anden -74,1436676 4,57148381

19AN00274-14 16/03/2024 22/03/2024 78,71280 KR 22G -36S EL CHIRCAL SUR 19 Anden -74,1439427 4,57152127

19AN00274-15 16/03/2024 22/03/2024 9,48114 KR 22I 58 06S EL CHIRCAL SUR 19 Anden -74,1442749 4,5721394

19AN00274-2 16/03/2024 22/03/2024 26,14535 CL 58BBIS S 22 83 EL CHIRCAL SUR 19 Anden -74,1432094 4,57008583

19AN00274-3 16/03/2024 22/03/2024 5,98534 CL 58C S 22B 05 EL CHIRCAL SUR 19 Anden -74,1436939 4,57012534

19AN00274-4 16/03/2024 22/03/2024 80,26633 KR 22 58A 13S EL CHIRCAL SUR 19 Anden -74,1424387 4,56990753

19AN00274-6 16/03/2024 22/03/2024 64,61190 CL 58B S 22 83 EL CHIRCAL SUR 19 Anden -74,1430944 4,5703159

19AN00274-7 16/03/2024 22/03/2024 165,61898 CL 58C S 22B 16 EL CHIRCAL SUR 19 Anden -74,1439053 4,57026122

19AN00274-8 16/03/2024 22/03/2024 58,75068 CL 58BBIS S 22B 05 EL CHIRCAL SUR 19 Anden -74,1436053 4,57036148

19AN00274-9 16/03/2024 22/03/2024 47,53360 KR 22F -43S EL CHIRCAL SUR 19 Anden -74,1441068 4,57085326

19AN00275-1 1/03/2024 8/03/2024 195,23636 KR 44 71 66 S LA PRADERA 19 Anden -74,1617178 4,56894701

19AN00275-2 1/03/2024 8/03/2024 30,16388 KR 44 -54S LA PRADERA 19 Anden -74,16161 4,56895838

19AN00275-3 1/03/2024 8/03/2024 89,45351 KR 44 -42S LA PRADERA 19 Anden -74,1615219 4,56896529

19AN00275-4 1/03/2024 8/03/2024 173,84747 KR 44 -18S LA PRADERA 19 Anden -74,1613326 4,56898435

19AN00276-1 1/03/2024 8/03/2024 57,34785 KR 42 72A 43 S LAS MANAS 19 Anden -74,1624897 4,56853633

19AN00276-2 1/03/2024 8/03/2024 232,63325 TV 40 74A 08 S LAS MANAS 19 Anden -74,1626778 4,56853541

19AN00277-1 23/03/2024 30/03/2024 192,59738 DG 68A S 70C 00 SIERRA MORENA 19 Anden -74,1618494 4,58412705

19AN00278-2 23/03/2024 30/03/2024 514,26747 KR 70D 68A 00 S SIERRA MORENA 19 Anden -74,1621556 4,58205742

19AN00279-1 23/03/2024 30/03/2024 11,79947 TV 51 69B 62 S SIERRA MORENA 19 Anden -74,1622593 4,57757082

19AN00280-1 23/03/2024 30/03/2024 23,42780 KR 52 69A 41 S SIERRA MORENA 19 Anden -74,1623879 4,57757654

19AN00281-1 23/03/2024 30/03/2024 24,96732 CL 69BBIS S 51 00 SIERRA MORENA 19 Anden -74,1627496 4,57758079

19AN00282-1 23/03/2024 30/03/2024 527,52553 CL 68F S 71G 00 SIERRA MORENA 19 Anden -74,1643595 4,58301624

19AN00283-1 23/03/2024 30/03/2024 17,63649 KR 71F 68 34 S SIERRA MORENA 19 Anden -74,1638623 4,5833191

19AN00283-2 23/03/2024 30/03/2024 17,93315 DG 68A S 71D 00 SIERRA MORENA 19 Anden -74,1636333 4,58341532

19AN00283-4 23/03/2024 30/03/2024 11,80806 KR 71D 68A 50 S SIERRA MORENA 19 Anden -74,1637204 4,58342935

19AN00283-5 23/03/2024 30/03/2024 21,96800 KR 71D 68A 50 S SIERRA MORENA 19 Anden -74,1638016 4,58362868

19AN00284-1 23/03/2024 30/03/2024 1299,85032 DG 69C S 50 00 SIERRA MORENA 19 Anden -74,1644092 4,57707833

19AN00284-2 23/03/2024 30/03/2024 223,55933 DG 70 S 54 22 SIERRA MORENA 19 Anden -74,1648014 4,57718028

19AN00285-1 23/03/2024 30/03/2024 459,41119 DG 70 S 56 01 SIERRA MORENA 19 Anden -74,1653229 4,57737788

19AN00285-2 23/03/2024 30/03/2024 22,73989 DG 70 S 56 11 SIERRA MORENA 19 Anden -74,1656307 4,57785889

19AN00285-3 23/03/2024 30/03/2024 12,40794 DG 70 S 56 11 SIERRA MORENA 19 Anden -74,1656918 4,5779448

19AN00285-4 23/03/2024 30/03/2024 48,51604 DG 70 S 56 11 SIERRA MORENA 19 Anden -74,1657811 4,57806029

19AN00286-1 23/03/2024 30/03/2024 29,66709 CL 71 S 50 04 SIERRA MORENA 19 Anden -74,1642785 4,57612124

19AN00286-10 23/03/2024 30/03/2024 38,60080 DG 69C S 50 00 SIERRA MORENA 19 Anden -74,1641318 4,57677256

19AN00286-2 23/03/2024 30/03/2024 16,04455 CL 71 S 50 04 SIERRA MORENA 19 Anden -74,164264 4,57622601

19AN00286-3 23/03/2024 30/03/2024 234,56461 TV 52 70 00 S SIERRA MORENA 19 Anden -74,1640272 4,57633961

19AN00286-4 23/03/2024 30/03/2024 177,08937 TV 53 70 00 S SIERRA MORENA 19 Anden -74,1644283 4,57641143

19AN00286-5 23/03/2024 30/03/2024 2,45739 TV 52 70 00 S SIERRA MORENA 19 Anden -74,1638569 4,57650384

19AN00286-6 23/03/2024 30/03/2024 115,46009 DG 69C S 50 00 SIERRA MORENA 19 Anden -74,1637625 4,57647761

19AN00286-7 23/03/2024 30/03/2024 258,20739 TV 53 70 00 S SIERRA MORENA 19 Anden -74,1643151 4,57653622

19AN00286-8 23/03/2024 30/03/2024 128,44507 TV 53 70 14 S SIERRA MORENA 19 Anden -74,1641812 4,57662494

19AN00286-9 23/03/2024 30/03/2024 188,40980 DG 69C S 50 00 SIERRA MORENA 19 Anden -74,1639527 4,5766467

19AN00287-1 23/03/2024 30/03/2024 32,09379 CL 71 S 50 04 SIERRA MORENA 19 Anden -74,1640924 4,57589923

19AN00287-2 23/03/2024 30/03/2024 41,57925 TV 51 70 00 S SIERRA MORENA 19 Anden -74,1639651 4,57601007

19AN00287-3 23/03/2024 30/03/2024 38,98353 TV 51 70 00 S SIERRA MORENA 19 Anden -74,1638879 4,57607765

19AN00287-4 23/03/2024 30/03/2024 53,68420 DG 69C S 50 00 SIERRA MORENA 19 Anden -74,1636013 4,57630173

19AN00287-5 23/03/2024 30/03/2024 46,90291 DG 69C S 50 00 SIERRA MORENA 19 Anden -74,1636619 4,57637189

19AN00288-1 23/03/2024 30/03/2024 135,57340 TV 52 71 00 S SIERRA MORENA 19 Anden -74,1644283 4,57599152

19AN00288-2 23/03/2024 30/03/2024 114,24002 TV 53 70 00 S SIERRA MORENA 19 Anden -74,1645279 4,57628058
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19AN00289-1 23/03/2024 30/03/2024 15,90190 TV 54 70 00 S SIERRA MORENA 19 Anden -74,1646275 4,57543478

19AN00289-2 23/03/2024 30/03/2024 48,91592 TV 51 71 00 S SIERRA MORENA 19 Anden -74,1645316 4,5755181

19AN00289-3 23/03/2024 30/03/2024 13,22450 TV 51 71 00 S SIERRA MORENA 19 Anden -74,164372 4,57564837

19AN00289-4 23/03/2024 30/03/2024 26,79322 TV 51 71 00 S SIERRA MORENA 19 Anden -74,1642831 4,57572787

19AN00289-5 23/03/2024 30/03/2024 17,96380 TV 51 71 00 S SIERRA MORENA 19 Anden -74,1641822 4,57581145

19AN00290-1 23/03/2024 30/03/2024 81,93534 CL 73B S 50 00 SIERRA MORENA 19 Anden -74,1646627 4,57521061

19AN00291-1 23/03/2024 30/03/2024 39,74511 DG 73C S 50 00 SIERRA MORENA 19 Anden -74,164967 4,57486441

19AN00291-2 23/03/2024 30/03/2024 40,08649 DG 73C S 50 00 SIERRA MORENA 19 Anden -74,1650337 4,57495309

19AN00291-3 23/03/2024 30/03/2024 32,88886 DG 73C S 50 00 SIERRA MORENA 19 Anden -74,1650476 4,57505124

19AN00291-4 23/03/2024 30/03/2024 21,73202 TV 54 70 00 S SIERRA MORENA 19 Anden -74,1649425 4,57514826

19AN00291-5 23/03/2024 30/03/2024 32,20588 TV 54 70 00 S SIERRA MORENA 19 Anden -74,16485 4,57524059

19AN00292-1 23/03/2024 30/03/2024 729,01613 CL 69 S 71G 00 SIERRA MORENA 19 Anden -74,1643518 4,58265039

19AN00292-2 23/03/2024 30/03/2024 11,65288 KR 71C 68A 51 S SIERRA MORENA 19 Anden -74,1634411 4,58341263

19AN00292-3 23/03/2024 30/03/2024 444,73476 KR 71G 68 78 S SIERRA MORENA 19 Anden -74,1641831 4,58317598

19AN00292-4 23/03/2024 30/03/2024 21,81033 KR 71C 68A 51 S SIERRA MORENA 19 Anden -74,1635726 4,58373419

19AN00292-5 23/03/2024 30/03/2024 590,85216 DG 68B S 71C 00 SIERRA MORENA 19 Anden -74,1634336 4,58322638

19AN00293-1 23/03/2024 30/03/2024 514,64507 DG 70 S 56 04 SIERRA MORENA 19 Anden -74,165092 4,5775303

19AN00294-1 23/03/2024 30/03/2024 530,11281 DG 70 S 56 11 SIERRA MORENA II 19 Anden -74,1663644 4,57658394

19AN00295-1 23/03/2024 30/03/2024 17,06301 TV 73I 73A 00 S SIERRA MORENA 19 Anden -74,1696451 4,5796449

19AN00296-1 23/03/2024 30/03/2024 55,83192 TV 73HBISA 70 61 SIERRA MORENA 19 Anden -74,1692548 4,58017093

19AN00297-1 23/03/2024 30/03/2024 245,56524 TV 72A 72A 01 SIERRA MORENA 19 Anden -74,1663914 4,5815021

19AN00298-1 23/03/2024 30/03/2024 2,99672 DG 70 S 73G 41 SIERRA MORENA 19 Anden -74,1684303 4,57982704

19AN00298-2 23/03/2024 30/03/2024 6,79504 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1683897 4,57985777

19AN00298-3 23/03/2024 30/03/2024 2,27534 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,16841 4,57987022

19AN00299-1 23/03/2024 30/03/2024 12,43033 DG 73C S 73G 13 SIERRA MORENA 19 Anden -74,1688199 4,57879502

19AN00299-10 23/03/2024 30/03/2024 57,38066 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1687011 4,57973602

19AN00299-2 23/03/2024 30/03/2024 19,42351 DG 73C S 73G 56 SIERRA MORENA 19 Anden -74,1690044 4,57882396

19AN00299-3 23/03/2024 30/03/2024 96,63672 DG 73C S 73G 13 SIERRA MORENA 19 Anden -74,169198 4,57890717

19AN00299-4 23/03/2024 30/03/2024 96,98239 DG 73C S 73H 00 SIERRA MORENA 19 Anden -74,1694551 4,57904156

19AN00299-5 23/03/2024 30/03/2024 113,27099 DG 73C S 73G 13 SIERRA MORENA 19 Anden -74,1697169 4,57916326

19AN00299-6 23/03/2024 30/03/2024 628,40465 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,168524 4,57896012

19AN00299-7 23/03/2024 30/03/2024 68,87285 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1686572 4,57933368

19AN00299-8 23/03/2024 30/03/2024 82,75979 TV 73I 73A 00 S SIERRA MORENA 19 Anden -74,1697833 4,57936493

19AN00299-9 23/03/2024 30/03/2024 202,62309 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1687015 4,57951892

19AN00300-1 23/03/2024 30/03/2024 15,84727 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1670245 4,57944033

19AN00300-2 23/03/2024 30/03/2024 49,07890 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1664744 4,57967971

19AN00300-3 23/03/2024 30/03/2024 67,98261 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1665415 4,57991185

19AN00300-4 23/03/2024 30/03/2024 28,92215 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1665693 4,58002082

19AN00300-5 23/03/2024 30/03/2024 57,71733 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1665979 4,58013884

19AN00300-6 23/03/2024 30/03/2024 52,72053 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,166632 4,58027735

19AN00300-7 23/03/2024 30/03/2024 4,61402 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1666479 4,58035121

19AN00300-8 23/03/2024 30/03/2024 14,24334 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1666567 4,58039333

19AN00300-9 23/03/2024 30/03/2024 8,37777 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1667292 4,58071102

19AN00301-1 23/03/2024 30/03/2024 21,60212 CL 70 S 72B 00 SIERRA MORENA 19 Anden -74,1661937 4,57914676

19AN00301-10 23/03/2024 30/03/2024 20,11835 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1664497 4,58005352

19AN00301-11 23/03/2024 30/03/2024 27,05166 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1664712 4,58014464

19AN00301-12 23/03/2024 30/03/2024 8,22470 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1664922 4,58022754

19AN00301-13 23/03/2024 30/03/2024 29,23780 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1665273 4,58036944

19AN00301-14 23/03/2024 30/03/2024 83,62825 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1666745 4,58099519

19AN00301-2 23/03/2024 30/03/2024 13,69008 CL 70 S 72B 00 SIERRA MORENA 19 Anden -74,1662732 4,57914831

19AN00301-3 23/03/2024 30/03/2024 85,75748 CL 70 S 72B 00 SIERRA MORENA 19 Anden -74,166382 4,57915297

19AN00301-4 23/03/2024 30/03/2024 39,45285 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1663121 4,57928545

19AN00301-5 23/03/2024 30/03/2024 11,30591 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1663607 4,57964948

19AN00301-6 23/03/2024 30/03/2024 12,34004 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1663669 4,57971833

19AN00301-7 23/03/2024 30/03/2024 10,47257 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1663928 4,57977918

19AN00301-8 23/03/2024 30/03/2024 3,85372 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1664084 4,57984477

19AN00301-9 23/03/2024 30/03/2024 54,30688 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1664202 4,57993772

19AN00302-1 23/03/2024 30/03/2024 41,49772 TV 72D 69B 00 S SIERRA MORENA 19 Anden -74,1662326 4,58153636

19AN00303-1 23/03/2024 30/03/2024 153,73339 CL 69B S 72B 01 SIERRA MORENA 19 Anden -74,1661853 4,58170552

19AN00303-2 23/03/2024 30/03/2024 142,82939 CL 69B S 72B 01 SIERRA MORENA 19 Anden -74,1660145 4,58189869

19AN00304-1 23/03/2024 30/03/2024 242,32999 TV 72A 72A 01 SIERRA MORENA 19 Anden -74,1661539 4,58204929

19AN00304-2 23/03/2024 30/03/2024 45,69833 TV 72A 72A 01 SIERRA MORENA 19 Anden -74,1660142 4,58218237

19AN00304-3 23/03/2024 30/03/2024 25,01843 TV 72A 72A 01 SIERRA MORENA 19 Anden -74,1659271 4,58225477

19AN00305-1 23/03/2024 30/03/2024 65,30767 KR 73D 69B 00 S SIERRA MORENA 19 Anden -74,1674863 4,58130471

19AN00305-2 23/03/2024 30/03/2024 565,33454 CL 69B S 73 15 SIERRA MORENA 19 Anden -74,1668396 4,58144843

19AN00306-1 23/03/2024 30/03/2024 52,56679 KR 73D 69B 00 S SIERRA MORENA 19 Anden -74,1673444 4,58070588

19AN00306-2 23/03/2024 30/03/2024 50,90365 KR 73D 69B 00 S SIERRA MORENA 19 Anden -74,1674333 4,5810513

19AN00306-3 23/03/2024 30/03/2024 55,75311 KR 73D 69B 00 S SIERRA MORENA 19 Anden -74,1674637 4,58117889
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19AN00307-1 23/03/2024 30/03/2024 200,92890 CL 69F S 73 00 SIERRA MORENA 19 Anden -74,1671581 4,58051206

19AN00307-2 23/03/2024 30/03/2024 205,25690 CL 69F S 73 00 SIERRA MORENA 19 Anden -74,1668747 4,58058303

19AN00307-3 23/03/2024 30/03/2024 19,10332 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1667253 4,58064514

19AN00307-4 23/03/2024 30/03/2024 1,50918 KR 73 69J 30 S SIERRA MORENA 19 Anden -74,1667293 4,58068355

19AN00308-1 23/03/2024 30/03/2024 1,71786 KR 73D 69B 00 S SIERRA MORENA 19 Anden -74,167307 4,58048273

19AN00308-2 23/03/2024 30/03/2024 1,65527 KR 73D 69B 00 S SIERRA MORENA 19 Anden -74,1673234 4,58054742

19AN00308-3 23/03/2024 30/03/2024 16,46418 KR 73D 69B 00 S SIERRA MORENA 19 Anden -74,1673062 4,58054985

19AN00309-1 23/03/2024 30/03/2024 65,36778 KR 73D 69B 00 S SIERRA MORENA 19 Anden -74,1672309 4,580258

19AN00309-2 23/03/2024 30/03/2024 170,31223 CL 69F S 73 00 SIERRA MORENA 19 Anden -74,167103 4,58035297

19AN00309-3 23/03/2024 30/03/2024 261,01213 CL 69F S 73 00 SIERRA MORENA 19 Anden -74,1668289 4,58041975

19AN00310-1 23/03/2024 30/03/2024 28,49443 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1672656 4,57945308

19AN00310-2 23/03/2024 30/03/2024 270,76180 KR 73D 69G 25 S SIERRA MORENA 19 Anden -74,1672119 4,57950872

19AN00310-3 23/03/2024 30/03/2024 131,70147 KR 73D 69G 25 S SIERRA MORENA 19 Anden -74,1672656 4,57986537

19AN00311-1 23/03/2024 30/03/2024 8,49569 TV 60 69 00 S SIERRA MORENA 19 Anden -74,1665472 4,57855178

19AN00312-1 23/03/2024 30/03/2024 89,93192 DG 73C S 50 00 SIERRA MORENA 19 Anden -74,1675389 4,5779207

19AN00312-10 23/03/2024 30/03/2024 26,75128 DG 73C S -16 SIERRA MORENA 19 Anden -74,1678205 4,57863703

19AN00312-11 23/03/2024 30/03/2024 48,38802 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1682771 4,57885056

19AN00312-12 23/03/2024 30/03/2024 71,60195 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1683645 4,57907368

19AN00312-13 23/03/2024 30/03/2024 69,28931 DG 73A S 73G 10 SIERRA MORENA 19 Anden -74,1684315 4,579192

19AN00312-14 23/03/2024 30/03/2024 25,58120 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1684873 4,57932327

19AN00312-15 23/03/2024 30/03/2024 2,33257 TV 73GBIS 70 28 S SIERRA MORENA 19 Anden -74,1685273 4,57944425

19AN00312-16 23/03/2024 30/03/2024 22,85497 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1685487 4,57960023

19AN00312-17 23/03/2024 30/03/2024 5,74227 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1685408 4,57963155

19AN00312-18 23/03/2024 30/03/2024 24,80063 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1684739 4,57980049

19AN00312-19 23/03/2024 30/03/2024 38,94353 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,168476 4,57990482

19AN00312-2 23/03/2024 30/03/2024 3,98573 DG 73C S 50 00 SIERRA MORENA 19 Anden -74,1675474 4,57813718

19AN00312-3 23/03/2024 30/03/2024 5,94121 DG 73C S 50 00 SIERRA MORENA 19 Anden -74,1675441 4,57814856

19AN00312-4 23/03/2024 30/03/2024 53,77424 DG 73C S 50 00 SIERRA MORENA 19 Anden -74,1675302 4,5781993

19AN00312-5 23/03/2024 30/03/2024 26,60419 DG 73C S 50 00 SIERRA MORENA 19 Anden -74,16759 4,57827997

19AN00312-6 23/03/2024 30/03/2024 226,31201 TV 60 69 00 S SIERRA MORENA 19 Anden -74,1668839 4,57811378

19AN00312-7 23/03/2024 30/03/2024 61,61861 TV 60 69 00 S SIERRA MORENA 19 Anden -74,1666665 4,57836802

19AN00312-8 23/03/2024 30/03/2024 42,79116 TV 60 69 00 S SIERRA MORENA 19 Anden -74,1665323 4,57850859

19AN00312-9 23/03/2024 30/03/2024 25,67131 DG 73C S -10 SIERRA MORENA 19 Anden -74,1677434 4,57855508

19AN00313-1 23/03/2024 30/03/2024 49,70408 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1670276 4,57915911

19AN00313-2 23/03/2024 30/03/2024 17,31824 DG 70 S - TV 73D SIERRA MORENA 19 Anden -74,1671267 4,57920804

19AN00313-3 23/03/2024 30/03/2024 7,02011 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1671771 4,57923145

19AN00314-1 23/03/2024 30/03/2024 32,81665 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1675329 4,57941409

19AN00314-2 23/03/2024 30/03/2024 6,97562 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,167557 4,57945068

19AN00315-1 23/03/2024 30/03/2024 13,61094 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,167607 4,57945118

19AN00315-2 23/03/2024 30/03/2024 9,33980 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,167696 4,57949253

19AN00315-3 23/03/2024 30/03/2024 14,05211 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1677448 4,57951997

19AN00316-1 23/03/2024 30/03/2024 21,48889 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1679992 4,57965051

19AN00316-2 23/03/2024 30/03/2024 14,40563 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1680516 4,57968429

19AN00317-1 23/03/2024 30/03/2024 12,67170 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1682555 4,57978815

19AN00317-2 23/03/2024 30/03/2024 10,66787 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1683041 4,57981257

19AN00318-1 23/03/2024 30/03/2024 21,78491 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1677852 4,57970507

19AN00318-2 23/03/2024 30/03/2024 29,92601 KR 73F 69F 00 S SIERRA MORENA 19 Anden -74,1677743 4,5797423

19AN00318-3 23/03/2024 30/03/2024 10,78452 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1678815 4,57975467

19AN00318-4 23/03/2024 30/03/2024 16,87022 DG 70 S 73F 40 SIERRA MORENA 19 Anden -74,1679582 4,57979429

19AN00318-5 23/03/2024 30/03/2024 8,26192 DG 70 S 73 00 SIERRA MORENA 19 Anden -74,1680219 4,57982835

19AN00318-6 23/03/2024 30/03/2024 123,46503 CL 69F S 73D 00 SIERRA MORENA 19 Anden -74,1679859 4,58023456

19AN00319-1 23/03/2024 30/03/2024 317,41453 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1684512 4,58013309

19AN00319-10 23/03/2024 30/03/2024 16,33762 CL 69B S 73D 11 SIERRA MORENA 19 Anden -74,1677384 4,58127689

19AN00319-11 23/03/2024 30/03/2024 3,32203 KR 73D 69B 03 S SIERRA MORENA 19 Anden -74,1676166 4,58131952

19AN00319-2 23/03/2024 30/03/2024 119,01353 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1684748 4,58043039

19AN00319-3 23/03/2024 30/03/2024 42,29118 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1686184 4,58073601

19AN00319-4 23/03/2024 30/03/2024 376,67169 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1685804 4,5808002

19AN00319-5 23/03/2024 30/03/2024 87,70111 CL 69B S 73G 19 SIERRA MORENA 19 Anden -74,1684272 4,58098014

19AN00319-6 23/03/2024 30/03/2024 5,70211 KR 73G 69B 00 S SIERRA MORENA 19 Anden -74,1683459 4,58105817

19AN00319-7 23/03/2024 30/03/2024 3,71988 KR 73G 69B 00 S SIERRA MORENA 19 Anden -74,168294 4,5810769

19AN00319-8 23/03/2024 30/03/2024 7,61192 CL 69B S 73D 59 SIERRA MORENA 19 Anden -74,1682246 4,58110333

19AN00319-9 23/03/2024 30/03/2024 5,08206 CL 69B S 73D 51 SIERRA MORENA 19 Anden -74,1681461 4,58112961

19AN00320-1 23/03/2024 30/03/2024 21,83905 CL 69B S 73G 45 SIERRA MORENA 19 Anden -74,1686314 4,58094057

19AN00320-2 23/03/2024 30/03/2024 22,41365 CL 69B S 73G 19 SIERRA MORENA 19 Anden -74,1684703 4,58101426

19AN00321-1 23/03/2024 30/03/2024 43,82898 KR 73I 69B 00 S SIERRA MORENA 19 Anden -74,1695018 4,58066471

19AN00321-2 23/03/2024 30/03/2024 15,31998 CL 69B S 73H 39 SIERRA MORENA 19 Anden -74,1693698 4,58071372

19AN00321-3 23/03/2024 30/03/2024 223,44095 CL 69B S 73H 36 SIERRA MORENA 19 Anden -74,1690143 4,58083706

19AN00322-1 23/03/2024 30/03/2024 82,28968 TV 73I 73A 00 S SIERRA MORENA 19 Anden -74,169702 4,57953133
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19AN00323-1 23/03/2024 30/03/2024 36,56655 KR 73HBIS 69B 00 S SIERRA MORENA 19 Anden -74,1690474 4,58033534

19AN00324-1 23/03/2024 30/03/2024 165,91310 CL 69B S 73I 22 ISMAEL PERDOMO 19 Anden -74,1697276 4,58058378

19AN00325-1 23/03/2024 30/03/2024 113,54367 TV 72D 69B 00 S SIERRA MORENA 19 Anden -74,1660794 4,58139366

19AN00326-1 23/03/2024 30/03/2024 111,21537 CL 75A S 51 00 SIERRA MORENA 19 Anden -74,171086 4,57824006

19AN00327-1 23/03/2024 30/03/2024 14,52937 CL 75A S 51 00 SIERRA MORENA 19 Anden -74,1670046 4,57344823

19AN00327-2 23/03/2024 30/03/2024 59,10134 CL 75A S 51 00 SIERRA MORENA 19 Anden -74,1670787 4,57346946

19AN00327-3 23/03/2024 30/03/2024 206,42915 TV 52 75A 23 S SIERRA MORENA 19 Anden -74,1673154 4,57354057

19AN00327-4 23/03/2024 30/03/2024 61,24821 TV 52 75A 00 S SIERRA MORENA 19 Anden -74,1669722 4,57354544

19AN00327-5 23/03/2024 30/03/2024 208,08486 TV 51 75A 85 S SIERRA MORENA 19 Anden -74,1677848 4,57368314

19AN00327-6 23/03/2024 30/03/2024 39,04567 TV 51 75A 85 S SIERRA MORENA 19 Anden -74,1680619 4,57376557

19AN00328-1 23/03/2024 30/03/2024 21,92407 CL 75B S 51 00 SIERRA MORENA 19 Anden -74,1685997 4,57477905

19AN00329-1 23/03/2024 30/03/2024 23,37117 CL 75B S 51 00 SIERRA MORENA 19 Anden -74,1701599 4,57644668

19AN00329-2 23/03/2024 30/03/2024 109,55289 TV 73G 75A 72 S SIERRA MORENA 19 Anden -74,1700592 4,57664742

19AN00329-3 23/03/2024 30/03/2024 74,98713 TV 73G 75A 72 S SIERRA MORENA 19 Anden -74,1698482 4,57688305

19AN00330-1 23/03/2024 30/03/2024 62,58308 CL 75B S 51 00 SIERRA MORENA 19 Anden -74,1705194 4,57697202

19AN00331-1 23/03/2024 30/03/2024 52,38809 CL 75B S 51 00 SIERRA MORENA 19 Anden -74,1705985 4,57717126

19AN00331-2 23/03/2024 30/03/2024 212,11299 TV 73H 75A 00 S SIERRA MORENA 19 Anden -74,1703901 4,57725873

19AN00332-1 23/03/2024 30/03/2024 11,45518 CL 75A S 51 00 SIERRA MORENA 19 Anden -74,1696233 4,57732799

19AN00332-2 23/03/2024 30/03/2024 10,06522 TV 73G 75 61 S SIERRA MORENA 19 Anden -74,169589 4,5773811

19AN00332-3 23/03/2024 30/03/2024 86,54942 CL 75A S 51 00 SIERRA MORENA 19 Anden -74,1697721 4,57733998

19AN00333-1 23/03/2024 30/03/2024 45,77484 CL 75A S 51 00 SIERRA MORENA 19 Anden -74,1693624 4,57708209

19AN00333-2 23/03/2024 30/03/2024 73,39579 CL 75A S 51 00 SIERRA MORENA 19 Anden -74,1695253 4,57718699

19AN00334-1 23/03/2024 30/03/2024 67,09542 CL 75B S 51 00 SIERRA MORENA 19 Anden -74,1692624 4,57576703

19AN00335-1 23/03/2024 30/03/2024 337,86372 TV 52 75A 00 S SIERRA MORENA 19 Anden -74,1672526 4,57370695

19AN00335-2 23/03/2024 30/03/2024 104,98810 TV 52 75A 00 S SIERRA MORENA 19 Anden -74,1673324 4,57379691

19AN00335-3 23/03/2024 30/03/2024 351,33276 TV 52 75A 00 S SIERRA MORENA 19 Anden -74,167849 4,57388497

19AN00336-1 23/03/2024 30/03/2024 27,11974 CL 75A S 51 00 SIERRA MORENA 19 Anden -74,169963 4,5774495

19AN00336-2 23/03/2024 30/03/2024 45,34675 CL 75A S 51 00 SIERRA MORENA 19 Anden -74,1700843 4,57750748

19AN00336-3 23/03/2024 30/03/2024 171,31715 CL 75A S 51 00 SIERRA MORENA 19 Anden -74,1702963 4,57761344

19AN00336-4 23/03/2024 30/03/2024 144,17116 TV 73G 75 03 S SIERRA MORENA 19 Anden -74,1694199 4,57785409

19AN00336-5 23/03/2024 30/03/2024 18,39420 TV 73GBISA 75 10 S SIERRA MORENA 19 Anden -74,1696107 4,57807951

19AN00336-6 23/03/2024 30/03/2024 237,25328 TV 73GBISA 73C 46 S SIERRA MORENA 19 Anden -74,1695868 4,57812831

19AN00336-7 23/03/2024 30/03/2024 280,97538 DG 75 S 73H 17 SIERRA MORENA 19 Anden -74,1697613 4,57838226

19AN00337-1 23/03/2024 30/03/2024 92,46214 CL 75A S 51 00 SIERRA MORENA 19 Anden -74,1704796 4,57771182

19AN00337-2 23/03/2024 30/03/2024 182,31600 DG 75 S 73H 39 SIERRA MORENA 19 Anden -74,1699253 4,57855739

19AN00338-1 23/03/2024 30/03/2024 529,69645 TV 73HBISA 75 35 S SIERRA MORENA 19 Anden -74,1703131 4,57817076

19AN00339-1 23/03/2024 30/03/2024 1510,55647 TV 73M 75A 37 S SIERRA MORENA 19 Anden -74,1713847 4,57795571

19AN00340-1 23/03/2024 30/03/2024 184,11807 TV 73C 75A 71 S SIERRA MORENA 19 Anden -74,169825 4,57655517

19AN00340-2 23/03/2024 30/03/2024 37,39123 TV 73B 75A 01 S SIERRA MORENA 19 Anden -74,1695747 4,57683838

19AN00341-1 23/03/2024 30/03/2024 4,81089 CL 75C S 73B 00 SIERRA MORENA 19 Anden -74,170365 4,57584197

19AN00341-2 23/03/2024 30/03/2024 25,64103 TV 73C 75B 40 S SIERRA MORENA 19 Anden -74,1702857 4,57593741

19AN00342-1 23/03/2024 30/03/2024 33,10282 TV 73G 75B 40 S SIERRA MORENA 19 Anden -74,1704785 4,57607084

19AN00343-1 23/03/2024 30/03/2024 135,67188 TV 73GBIS 75B 60 S SIERRA MORENA 19 Anden -74,1706621 4,57621867

19AN00344-1 23/03/2024 30/03/2024 186,52630 CL 75B S 51 00 SIERRA MORENA 19 Anden -74,1706519 4,57690794

19AN00344-2 23/03/2024 30/03/2024 245,17734 CL 75B S 51 00 SIERRA MORENA 19 Anden -74,1707662 4,57716404

19AN00345-1 23/03/2024 30/03/2024 81,86490 DG 75B S 74 28 SIERRA MORENA 19 Anden -74,1708615 4,57916496

19AN00346-1 23/03/2024 30/03/2024 188,11816 KR 75L 63 17 S LOS TRES REYES I 19 Anden -74,1776481 4,58638943

19AN00347-1 23/03/2024 30/03/2024 679,17291 CL 75C S 53 00 SANTA VIVIANA 19 Anden -74,17139 4,57626266

19AN00347-2 23/03/2024 30/03/2024 50,32679 CL 75C S 53 00 SANTA VIVIANA 19 Anden -74,1716306 4,57655569

19AN00347-3 23/03/2024 30/03/2024 26,27609 CL 75C S 53 00 SANTA VIVIANA 19 Anden -74,1717141 4,57662091

19AN00348-1 23/03/2024 30/03/2024 280,53994 DG 75 S 73G 32 SIERRA MORENA II 19 Anden -74,1693124 4,57813126

19AN00348-2 23/03/2024 30/03/2024 207,90234 TV 73GBISA 73C 46 S SIERRA MORENA II 19 Anden -74,1694949 4,5783992

19AN00348-3 23/03/2024 30/03/2024 120,71444 TV 73GBISA 73C 46 S SIERRA MORENA II 19 Anden -74,1693553 4,57849684

19AN00349-1 23/03/2024 30/03/2024 136,76943 TV 73B 74 85 S SIERRA MORENA II 19 Anden -74,1689814 4,57731976

19AN00350-1 23/03/2024 30/03/2024 57,50605 DG 75 S 51 01 SIERRA MORENA II 19 Anden -74,1658566 4,57437372

19AN00351-1 23/03/2024 30/03/2024 180,07925 DG 73C S 50 00 SIERRA MORENA II 19 Anden -74,1678143 4,57827984

19AN00352-1 23/03/2024 30/03/2024 32,79066 DG 75 S 50 00 SIERRA MORENA II 19 Anden -74,1659857 4,57470257

19AN00352-2 23/03/2024 30/03/2024 23,78704 DG 75 S 50 00 SIERRA MORENA II 19 Anden -74,1660657 4,57479169

19AN00352-3 23/03/2024 30/03/2024 36,13985 DG 75 S 50 00 SIERRA MORENA II 19 Anden -74,1661698 4,57491866

19AN00353-1 23/03/2024 30/03/2024 24,50308 CL 75A S 51 00 SIERRA MORENA II 19 Anden -74,1674517 4,57494409

19AN00353-2 23/03/2024 30/03/2024 172,03780 CL 75A S 51 00 SIERRA MORENA II 19 Anden -74,1675548 4,57508101

19AN00354-1 23/03/2024 30/03/2024 52,01329 CL 75A S 51 00 SIERRA MORENA II 19 Anden -74,1673322 4,57479031

19AN00354-2 23/03/2024 30/03/2024 50,23336 CL 75A S 51 00 SIERRA MORENA II 19 Anden -74,1673961 4,57486761

19AN00355-1 23/03/2024 30/03/2024 26,01220 CL 75A S 51 00 SIERRA MORENA II 19 Anden -74,1671574 4,57456281

19AN00355-2 23/03/2024 30/03/2024 60,05282 CL 75A S 51 00 SIERRA MORENA II 19 Anden -74,1672199 4,57464683

19AN00355-3 23/03/2024 30/03/2024 126,38553 TV 55 75 40 S SIERRA MORENA II 19 Anden -74,167095 4,57472554

19AN00356-1 23/03/2024 30/03/2024 1127,97722 CL 75A S 51 00 SIERRA MORENA II 19 Anden -74,1667599 4,57406788

19AN00357-1 23/03/2024 30/03/2024 115,03318 DG 75 S 50 00 SIERRA MORENA II 19 Anden -74,1656731 4,57433673
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19AN00357-2 23/03/2024 30/03/2024 193,62356 DG 75 S 50 00 SIERRA MORENA II 19 Anden -74,1658497 4,57455898

19AN00358-1 23/03/2024 30/03/2024 75,34326 DG 75 S 50 00 SIERRA MORENA II 19 Anden -74,1662614 4,575054

19AN00358-2 23/03/2024 30/03/2024 463,16380 TV 58 74 88 S SIERRA MORENA II 19 Anden -74,1672618 4,57608718

19AN00358-3 23/03/2024 30/03/2024 339,47035 TV 59 74 90 S SIERRA MORENA II 19 Anden -74,1675143 4,5762393

19AN00358-4 23/03/2024 30/03/2024 87,55596 DG 73C S 51 85 SIERRA MORENA II 19 Anden -74,1667922 4,57651037

19AN00358-5 23/03/2024 30/03/2024 6,62743 DG 73C S 51 85 SIERRA MORENA II 19 Anden -74,1669913 4,57674322

19AN00358-6 23/03/2024 30/03/2024 605,39179 DG 73C S 50 00 SIERRA MORENA II 19 Anden -74,1671255 4,57723372

19AN00359-1 23/03/2024 30/03/2024 65,95091 DG 75 S 50 00 SIERRA MORENA II 19 Anden -74,1667353 4,57533353

19AN00360-1 23/03/2024 30/03/2024 243,33739 TV 56 74 82 S SIERRA MORENA II 19 Anden -74,166757 4,57578619

19AN00361-1 23/03/2024 30/03/2024 164,43008 DG 75 S 50 00 SIERRA MORENA II 19 Anden -74,167059 4,57546594

19AN00361-2 23/03/2024 30/03/2024 142,35727 DG 75 S 50 00 SIERRA MORENA II 19 Anden -74,1673132 4,57556782

19AN00361-3 23/03/2024 30/03/2024 24,24974 TV 57 74 68 S SIERRA MORENA II 19 Anden -74,1671147 4,57566678

19AN00361-4 23/03/2024 30/03/2024 128,05286 TV 57 74 68 S SIERRA MORENA II 19 Anden -74,1670521 4,57580865

19AN00362-1 23/03/2024 30/03/2024 168,48847 DG 75 S 50 00 SIERRA MORENA II 19 Anden -74,1675334 4,57567468

19AN00363-1 23/03/2024 30/03/2024 2,10040 CL 75C S 53 00 SIERRA MORENA 19 Anden -74,1692906 4,5747347

19AN00363-2 23/03/2024 30/03/2024 274,09702 CL 75C S 53 00 SIERRA MORENA 19 Anden -74,1690197 4,57437226

19AN00363-3 23/03/2024 30/03/2024 1769,49002 CL 75C S 53 00 SIERRA MORENA 19 Anden -74,1702296 4,57513326

19AN00364-1 23/03/2024 30/03/2024 925,47670 CL 62G S -16 LOS TRES REYES I 19 Anden -74,178234 4,58846082

19AN00365-4 23/03/2024 30/03/2024 42,96272 AK 70C 62B 03 S PERDOMO ALTO 19 Anden -74,1614464 4,58985964

19AN00366-1 23/03/2024 30/03/2024 30,46762 TV 70G 65 63 S PERDOMO ALTO 19 Anden -74,1640639 4,5858833

19AN00367-1 23/03/2024 30/03/2024 3,78978 DG 62G S 70G 98 PERDOMO ALTO 19 Anden -74,1635475 4,58939145

19AN00367-2 23/03/2024 30/03/2024 5,37413 DG 62G S 70G 32 PERDOMO ALTO 19 Anden -74,1635567 4,58949781

19AN00367-3 23/03/2024 30/03/2024 6,56238 CL 62D S 70F 45 PERDOMO ALTO 19 Anden -74,163562 4,58955508

19AN00368-1 23/03/2024 30/03/2024 50,26306 CL 62DBIS S 71 18 LA VALVANERA 19 Anden -74,1641595 4,58937352

19AN00375-1 23/03/2024 30/03/2024 96,02425 CL 62CBIS S CA 31 LA VALVANERA 19 Anden -74,1649996 4,58985439

19AN00375-10 23/03/2024 30/03/2024 12,66225 CL 62 S 71H 06 LA VALVANERA 19 Anden -74,1657039 4,59108273

19AN00375-11 23/03/2024 30/03/2024 14,09602 CL 61 S 71D 15 LA VALVANERA 19 Anden -74,1648798 4,5911195

19AN00375-12 23/03/2024 30/03/2024 7,20807 CL 61 S 71H 03 LA VALVANERA 19 Anden -74,1657035 4,59117115

19AN00375-13 23/03/2024 30/03/2024 3,19804 CL 61 S 71H 03 LA VALVANERA 19 Anden -74,165702 4,59122665

19AN00375-14 23/03/2024 30/03/2024 6,70909 CL 61 S 71H 03 LA VALVANERA 19 Anden -74,1657018 4,59127812

19AN00375-15 23/03/2024 30/03/2024 4,94555 CL 61 S 71H 03 LA VALVANERA 19 Anden -74,1657018 4,59133459

19AN00375-16 23/03/2024 30/03/2024 119,21069 CL 61 S 71D 15 LA VALVANERA 19 Anden -74,1648776 4,59125208

19AN00375-17 23/03/2024 30/03/2024 48,47985 CL 61 S 71D 15 LA VALVANERA 19 Anden -74,1650713 4,59137768

19AN00375-18 23/03/2024 30/03/2024 5,67816 CL 61 S 71D 15 LA VALVANERA 19 Anden -74,1652648 4,59137985

19AN00375-19 23/03/2024 30/03/2024 35,87336 CL 61 S 71D 15 LA VALVANERA 19 Anden -74,1654366 4,59138156

19AN00375-2 23/03/2024 30/03/2024 48,79709 CL 62CBIS S CA 12 LA VALVANERA 19 Anden -74,1657178 4,58978991

19AN00375-20 23/03/2024 30/03/2024 5,51613 CL 61 S 71D 15 LA VALVANERA 19 Anden -74,1655991 4,59138311

19AN00375-21 23/03/2024 30/03/2024 7,45187 CL 61 S 71H 03 LA VALVANERA 19 Anden -74,1657021 4,59139407

19AN00375-22 23/03/2024 30/03/2024 3,03133 CL 60A S 71H 03 LA VALVANERA 19 Anden -74,1657005 4,59144478

19AN00375-23 23/03/2024 30/03/2024 2,12741 CL 60A S 71H 03 LA VALVANERA 19 Anden -74,1656998 4,59148363

19AN00375-3 23/03/2024 30/03/2024 53,91064 CL 62B S 71H 07 LA VALVANERA 19 Anden -74,1658399 4,58998176

19AN00375-4 23/03/2024 30/03/2024 16,82381 CL 62CBIS S CA 12 LA VALVANERA 19 Anden -74,1656528 4,58998827

19AN00375-5 23/03/2024 30/03/2024 28,25272 CL 62CBIS S CA 33 LA VALVANERA 19 Anden -74,1648752 4,5899345

19AN00375-6 23/03/2024 30/03/2024 67,52919 CL 62B S 71H 24 LA VALVANERA 19 Anden -74,1660882 4,59015532

19AN00375-7 23/03/2024 30/03/2024 36,97005 KR 71C 62A 15 S LA VALVANERA 19 Anden -74,1648724 4,59019009

19AN00375-8 23/03/2024 30/03/2024 34,81006 KR 71C 62A 15 S LA VALVANERA 19 Anden -74,1648656 4,59078262

19AN00375-9 23/03/2024 30/03/2024 19,40606 KR 71C 62A 15 S LA VALVANERA 19 Anden -74,1648638 4,59102282

19AN00378-1 23/03/2024 30/03/2024 2,09723 CL 62DBIS S 71D 30 LA VALVANERA 19 Anden -74,1654225 4,58926955

19AN00378-2 23/03/2024 30/03/2024 62,17913 CL 62DBIS S -20 LA VALVANERA 19 Anden -74,1653006 4,58927735

19AN00378-3 23/03/2024 30/03/2024 28,67045 CL 62DBIS S 71D 30 LA VALVANERA 19 Anden -74,1654214 4,58940851

19AN00379-1 23/03/2024 30/03/2024 3,63006 CL 62D S 71F 25 LA VALVANERA 19 Anden -74,1657189 4,58957193

19AN00384-1 9/03/2024 15/03/2024 58,57771 KR 17F 77A 11 S QUIBA I 19 Anden -74,1407035 4,54009856

19AN00384-2 9/03/2024 15/03/2024 12,73214 KR 17G 74 09 S QUIBA I 19 Anden -74,1397493 4,54342785

19AN00385-1 1/03/2024 8/03/2024 16,18250 KR 40 69 00 S ARBORIZADORA ALTA  II 19 Anden -74,1557928 4,56971146

19AN00386-1 1/03/2024 8/03/2024 307,95483 KR 40 69 00 S ARBORIZADORA ALTA  II 19 Anden -74,1549542 4,56972184

19AN00387-1 1/03/2024 8/03/2024 870,15486 KR 40 69 00 S ARBORIZADORA ALTA  II 19 Anden -74,1554642 4,56980623

19AN00388-1 1/03/2024 8/03/2024 13,31917 DG 69GBIS S -12 ARBORIZADORA ALTA I 19 Anden -74,1559402 4,56964055

19AN00388-2 1/03/2024 8/03/2024 27,78582 DG 69GBIS S -20 ARBORIZADORA ALTA I 19 Anden -74,1560095 4,56968814

19AN00388-3 1/03/2024 8/03/2024 95,27736 DG 69GBIS S -16 ARBORIZADORA ALTA I 19 Anden -74,1562315 4,56977103

19AN00389-1 1/03/2024 8/03/2024 3,35891 DG 69FBIS S -16 ARBORIZADORA ALTA I 19 Anden -74,1572875 4,57065398

19AN00389-2 1/03/2024 8/03/2024 34,96405 KR 44 69F 26S ARBORIZADORA ALTA I 19 Anden -74,1573944 4,57061455

19AN00390-1 1/03/2024 8/03/2024 7,29790 DG 69G S -12 ARBORIZADORA ALTA I 19 Anden -74,1573968 4,57042046

19AN00390-2 1/03/2024 8/03/2024 15,89852 KR 44 69F 30S ARBORIZADORA ALTA I 19 Anden -74,1574299 4,57050847

19AN00391-1 1/03/2024 8/03/2024 318,84784 DG 69GBIS S -24 ARBORIZADORA ALTA I 19 Anden -74,1571014 4,57012599

19AN00392-1 1/03/2024 8/03/2024 246,65490 KR 42A 69I 36 S ARBORIZADORA ALTA I 19 Anden -74,157245 4,5687545

19AN00393-1 1/03/2024 8/03/2024 87,34241 KR 42 -31S ARBORIZADORA ALTA I 19 Anden -74,157085 4,56870405

19AN00394-1 1/03/2024 8/03/2024 445,25818 CL 69H S 40 11 ARBORIZADORA ALTA I 19 Anden -74,1562123 4,56880189

19AN00395-1 1/03/2024 8/03/2024 51,50547 KR 40 69H 14S ARBORIZADORA ALTA I 19 Anden -74,1560577 4,56864152
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19AN00395-2 1/03/2024 8/03/2024 176,66240 KR 39 -05S ARBORIZADORA ALTA I 19 Anden -74,1559788 4,56869203

19AN00396-1 1/03/2024 8/03/2024 193,47680 KR 39  11S ARBORIZADORA ALTA I 19 Anden -74,155979 4,56846493

19AN00396-2 1/03/2024 8/03/2024 37,73376 KR 39 69H 02S ARBORIZADORA ALTA I 19 Anden -74,1558427 4,56862102

19AN00396-3 1/03/2024 8/03/2024 759,69450 KR 38 69H 17S ARBORIZADORA ALTA I 19 Anden -74,1558288 4,56837298

19AN00396-4 1/03/2024 8/03/2024 46,62132 KR 39 69H 03S ARBORIZADORA ALTA I 19 Anden -74,1559171 4,56861882

19AN00397-1 1/03/2024 8/03/2024 100,37695 CL 69J S 38 14 ARBORIZADORA ALTA I 19 Anden -74,1572387 4,56806886

19AN00397-2 1/03/2024 8/03/2024 8,73014 CL 69I S 39 14 ARBORIZADORA ALTA I 19 Anden -74,1562903 4,56838028

19AN00397-3 1/03/2024 8/03/2024 203,36635 TV 40 69I 66 S ARBORIZADORA ALTA I 19 Anden -74,1569253 4,56851018

19AN00397-4 1/03/2024 8/03/2024 95,49006 CL 69J S 41 20 ARBORIZADORA ALTA I 19 Anden -74,1571542 4,56857749

19AN00397-5 1/03/2024 8/03/2024 443,23181 KR 41 -61S ARBORIZADORA ALTA I 19 Anden -74,1566598 4,56861751

19AN00398-1 1/03/2024 8/03/2024 45,08204 KR 39 69H 02S ARBORIZADORA ALTA I 19 Anden -74,1557389 4,56876701

19AN00398-2 1/03/2024 8/03/2024 492,77903 DG 69GBISA S 40A 72 ARBORIZADORA ALTA I 19 Anden -74,1558308 4,56907948

19AN00399-1 1/03/2024 8/03/2024 131,06527 KR 37 69H 36 S ARBORIZADORA ALTA I 19 Anden -74,156127 4,56784631

19AN00400-1 1/03/2024 8/03/2024 392,77993 CL 69J S 42A 18 ARBORIZADORA ALTA I 19 Anden -74,1573861 4,56897765

19AN00400-2 1/03/2024 8/03/2024 9028,68341 KR 43A 69I 23 S ARBORIZADORA ALTA I 19 Anden -74,1571034 4,56932582

19AN00401-1 1/03/2024 8/03/2024 42,29533 KR 36 69I 50S ARBORIZADORA ALTA I 19 Anden -74,1565672 4,56750882

19AN00401-2 1/03/2024 8/03/2024 155,52087 KR 36 -65S ARBORIZADORA ALTA I 19 Anden -74,1567124 4,56755767

19AN00401-3 1/03/2024 8/03/2024 92,41808 KR 36 69I 43 S ARBORIZADORA ALTA I 19 Anden -74,1566347 4,56772769

19AN00401-4 1/03/2024 8/03/2024 14,85901 KR 37 69I 44 S ARBORIZADORA ALTA I 19 Anden -74,1566658 4,56790673

19AN00401-5 1/03/2024 8/03/2024 91,50064 KR 37 69I 32 S ARBORIZADORA ALTA I 19 Anden -74,1565256 4,56791039

19AN00402-1 1/03/2024 8/03/2024 113,57531 CL 69F S 26 45 ARBORIZADORA ALTA I 19 Anden -74,1554823 4,56576884

19AN00402-2 1/03/2024 8/03/2024 5,52381 CL 69F S 31 03 ARBORIZADORA ALTA I 19 Anden -74,1553835 4,5660428

19AN00402-3 1/03/2024 8/03/2024 242,49816 CL 69F S -12 ARBORIZADORA ALTA I 19 Anden -74,1554936 4,56595392

19AN00402-4 1/03/2024 8/03/2024 15,66034 CL 69F S -15 ARBORIZADORA ALTA I 19 Anden -74,1553515 4,56611647

19AN00402-5 1/03/2024 8/03/2024 6,38519 CL 69F S 31 23 ARBORIZADORA ALTA I 19 Anden -74,1553256 4,56619343

19AN00403-1 1/03/2024 8/03/2024 87,45089 KR 40 69 00 S ARBORIZADORA ALTA I 19 Anden -74,1563882 4,57015193

19AN00403-2 1/03/2024 8/03/2024 564,60392 KR 44D 69I 16 S ARBORIZADORA ALTA I 19 Anden -74,1578093 4,57094159

19AN00404-1 1/03/2024 8/03/2024 141,82061 KR 37 69I 32 S ARBORIZADORA ALTA I 19 Anden -74,1565323 4,56797837

19AN00404-2 1/03/2024 8/03/2024 50,81805 KR 37 69I 04 S ARBORIZADORA ALTA I 19 Anden -74,1562868 4,56798807

19AN00404-3 1/03/2024 8/03/2024 1527,43274 TV 39 69I 03 S ARBORIZADORA ALTA I 19 Anden -74,1563752 4,56827315

19AN00405-1 1/03/2024 8/03/2024 112,07691 CL 69I S 34 16 ARBORIZADORA ALTA I 19 Anden -74,1559776 4,56756875

19AN00406-1 1/03/2024 8/03/2024 20,97314 DG 69G S -13 ARBORIZADORA ALTA I 19 Anden -74,1572122 4,57034473

19AN00406-2 1/03/2024 8/03/2024 7,73754 DG 69G S 43B 05 ARBORIZADORA ALTA I 19 Anden -74,1573189 4,57038748

19AN00406-3 1/03/2024 8/03/2024 300,11517 DG 69FBISA S 43 33 ARBORIZADORA ALTA I 19 Anden -74,157089 4,57037847

19AN00406-4 1/03/2024 8/03/2024 87,87628 DG 69G S 43A 16 ARBORIZADORA ALTA I 19 Anden -74,1572346 4,57048202

19AN00406-5 1/03/2024 8/03/2024 7,36025 DG 69FBIS S -12 ARBORIZADORA ALTA I 19 Anden -74,1571197 4,57058448

19AN00406-6 1/03/2024 8/03/2024 6,65159 DG 69FBIS S 43B 02 ARBORIZADORA ALTA I 19 Anden -74,1571837 4,57061025

19AN00406-7 1/03/2024 8/03/2024 2,91760 DG 69FBIS S 43B 05 ARBORIZADORA ALTA I 19 Anden -74,1572383 4,57063518

19AN00407-1 1/03/2024 8/03/2024 93,56124 KR 40 69 00 S ARBORIZADORA ALTA  II 19 Anden -74,1559191 4,56984147

19AN00407-2 1/03/2024 8/03/2024 170,39481 KR 40 69 00 S ARBORIZADORA ALTA  II 19 Anden -74,1562124 4,56997539

19AN00408-1 1/03/2024 8/03/2024 594,53740 KR 44A 68G 16S ARBORIZADORA ALTA  II 19 Anden -74,1556588 4,5722286

19AN00409-1 1/03/2024 8/03/2024 14,23485 KR 44C 69 45 S ARBORIZADORA ALTA  II 19 Anden -74,156434 4,57214874

19AN00410-1 1/03/2024 8/03/2024 110,18416 KR 45B 68G 00 S ARBORIZADORA ALTA  II 19 Anden -74,1553503 4,5720366

19AN00411-1 1/03/2024 8/03/2024 96,09711 KR 45B 68G 00 S ARBORIZADORA ALTA  II 19 Anden -74,1551744 4,57144769

19AN00411-2 1/03/2024 8/03/2024 123,40685 TV 43B 68G 01 S ARBORIZADORA ALTA  II 19 Anden -74,1554344 4,57155116

19AN00411-3 1/03/2024 8/03/2024 19,26992 DG 69 S 43B 06 ARBORIZADORA ALTA  II 19 Anden -74,1556714 4,57159794

19AN00411-4 1/03/2024 8/03/2024 6,07327 DG 69 S 43B 18 ARBORIZADORA ALTA  II 19 Anden -74,1556704 4,57172224

19AN00411-5 1/03/2024 8/03/2024 211,01658 KR 45B 68G 00 S ARBORIZADORA ALTA  II 19 Anden -74,1551734 4,57167727

19AN00411-6 1/03/2024 8/03/2024 347,25845 KR 43C 68G 15 S ARBORIZADORA ALTA  II 19 Anden -74,1553812 4,57182296

19AN00411-7 1/03/2024 8/03/2024 97,45587 KR 45B 68G 00 S ARBORIZADORA ALTA  II 19 Anden -74,1552352 4,57189479

19AN00412-1 1/03/2024 8/03/2024 95,44532 TV 43A 69 16 S ARBORIZADORA ALTA  II 19 Anden -74,1558422 4,57129673

19AN00412-2 1/03/2024 8/03/2024 132,31637 DG 68G S 43 37 ARBORIZADORA ALTA  II 19 Anden -74,1554182 4,57131722

19AN00412-3 1/03/2024 8/03/2024 54,94548 TV 43A 69 08 S ARBORIZADORA ALTA  II 19 Anden -74,1556701 4,57142063

19AN00413-1 1/03/2024 8/03/2024 46,66441 CL 69A S 44 17 ARBORIZADORA ALTA  II 19 Anden -74,1560768 4,57169163

19AN00413-2 1/03/2024 8/03/2024 59,78291 KR 44A 69A 05 S ARBORIZADORA ALTA  II 19 Anden -74,1562181 4,57184325

19AN00413-3 1/03/2024 8/03/2024 44,07296 CL 69 S 44 13 ARBORIZADORA ALTA  II 19 Anden -74,1557988 4,57193992

19AN00413-4 1/03/2024 8/03/2024 103,34167 KR 44A -25S ARBORIZADORA ALTA  II 19 Anden -74,1560147 4,57190031

19AN00413-5 1/03/2024 8/03/2024 69,71682 KR 44 68G 45S ARBORIZADORA ALTA  II 19 Anden -74,1556166 4,5719519

19AN00413-6 1/03/2024 8/03/2024 6,76078 KR 44A 68G 51S ARBORIZADORA ALTA  II 19 Anden -74,155876 4,57203312

19AN00413-7 1/03/2024 8/03/2024 48,03769 CL 69 S 44A 11 ARBORIZADORA ALTA  II 19 Anden -74,155958 4,57211229

19AN00413-8 1/03/2024 8/03/2024 61,00220 KR 44A 68G 45S ARBORIZADORA ALTA  II 19 Anden -74,155786 4,57211252

19AN00414-1 1/03/2024 8/03/2024 81,73288 KR 44C 69A 20 S ARBORIZADORA ALTA  II 19 Anden -74,1565328 4,57190622

19AN00414-2 1/03/2024 8/03/2024 90,39188 KR 44B 69A 05 S ARBORIZADORA ALTA  II 19 Anden -74,1564029 4,57203777

19AN00414-3 1/03/2024 8/03/2024 90,99903 KR 44B -26S ARBORIZADORA ALTA  II 19 Anden -74,1561704 4,57207462

19AN00414-4 1/03/2024 8/03/2024 55,03418 CL 69 S 44B 07 ARBORIZADORA ALTA  II 19 Anden -74,1561137 4,57228646

19AN00414-5 1/03/2024 8/03/2024 70,13174 KR 44B 68G 43 S ARBORIZADORA ALTA  II 19 Anden -74,1559523 4,57228115

19AN00414-6 1/03/2024 8/03/2024 746,68921 KR 44C 69A 12 S ARBORIZADORA ALTA  II 19 Anden -74,1566155 4,57210134

19AN00415-1 1/03/2024 8/03/2024 5,89984 KR 45B 68G 00 S ARBORIZADORA ALTA  II 19 Anden -74,1554241 4,57239543
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19AN00415-3 1/03/2024 8/03/2024 160,34348 KR 45B 68G 00 S ARBORIZADORA ALTA  II 19 Anden -74,1555827 4,57244388

19AN00415-4 1/03/2024 8/03/2024 11,07532 KR 44A -53S ARBORIZADORA ALTA  II 19 Anden -74,1552875 4,57260215

19AN00415-5 1/03/2024 8/03/2024 128,64765 KR 44B -29S ARBORIZADORA ALTA  II 19 Anden -74,1555552 4,57270787

19AN00415-6 1/03/2024 8/03/2024 35,26378 KR 44A -20S ARBORIZADORA ALTA  II 19 Anden -74,1550898 4,57281208

19AN00416-1 1/03/2024 8/03/2024 101,99452 KR 43C 68C 04S ARBORIZADORA ALTA  II 19 Anden -74,1548048 4,57242113

19AN00416-2 1/03/2024 8/03/2024 44,34340 KR 44 -28S ARBORIZADORA ALTA  II 19 Anden -74,1549343 4,57255495

19AN00416-3 1/03/2024 8/03/2024 33,48838 KR 44  12S ARBORIZADORA ALTA  II 19 Anden -74,1548481 4,57266298

19AN00417-1 1/03/2024 8/03/2024 218,06047 KR 45B 68G 00 S ARBORIZADORA ALTA  II 19 Anden -74,155192 4,57210551

19AN00417-2 1/03/2024 8/03/2024 272,37285 KR 45B 68G 00 S ARBORIZADORA ALTA  II 19 Anden -74,1553801 4,57228085

19AN00418-1 1/03/2024 8/03/2024 331,29737 KR 40 68C 35 S ARBORIZADORA ALTA  II 19 Anden -74,1541543 4,57040934

19AN00418-2 1/03/2024 8/03/2024 26,07215 KR 41 68 C 22S ARBORIZADORA ALTA  II 19 Anden -74,1541821 4,57056191

19AN00418-3 1/03/2024 8/03/2024 22,33610 KR 41 68C 19 S ARBORIZADORA ALTA  II 19 Anden -74,1540881 4,57061725

19AN00418-4 1/03/2024 8/03/2024 31,49212 KR 41 68C 07S ARBORIZADORA ALTA  II 19 Anden -74,1539889 4,5706566

19AN00418-5 1/03/2024 8/03/2024 357,86730 CL 68C S 40 13 ARBORIZADORA ALTA  II 19 Anden -74,1538359 4,57056333

19AN00418-6 1/03/2024 8/03/2024 310,11555 KR 42 68C 18 S ARBORIZADORA ALTA  II 19 Anden -74,1542075 4,57071696

19AN00418-7 1/03/2024 8/03/2024 208,50609 CL 68C S 41 23 ARBORIZADORA ALTA  II 19 Anden -74,1539909 4,57081218

19AN00418-8 1/03/2024 8/03/2024 190,51240 KR 42 68C 17 S ARBORIZADORA ALTA  II 19 Anden -74,1543381 4,57092606

19AN00418-9 1/03/2024 8/03/2024 111,53537 CL 68C S 42 21 ARBORIZADORA ALTA  II 19 Anden -74,1541366 4,57105283

19AN00419-1 1/03/2024 8/03/2024 121,45328 KR 39 68C 55 S ARBORIZADORA ALTA  II 19 Anden -74,1541557 4,57001765

19AN00419-2 1/03/2024 8/03/2024 167,36558 KR 40 68C 44 S ARBORIZADORA ALTA  II 19 Anden -74,1541397 4,57014556

19AN00419-3 1/03/2024 8/03/2024 273,15665 CL 68C S 39 19 ARBORIZADORA ALTA  II 19 Anden -74,1537102 4,57032029

19AN00420-1 1/03/2024 8/03/2024 380,28532 KR 38 68C 43 S ARBORIZADORA ALTA  II 19 Anden -74,1539817 4,56975506

19AN00421-1 1/03/2024 8/03/2024 106,97555 DG 69GBISA S 38 14 ARBORIZADORA ALTA  II 19 Anden -74,1545773 4,56892318

19AN00421-2 1/03/2024 8/03/2024 59,09607 DG 69GBIS S 38 25 ARBORIZADORA ALTA  II 19 Anden -74,1545011 4,56921617

19AN00421-3 1/03/2024 8/03/2024 473,80115 DG 69GBIS S 38 08 ARBORIZADORA ALTA  II 19 Anden -74,1543162 4,56914409

19AN00421-4 1/03/2024 8/03/2024 190,42933 DG 69G S 38 23 ARBORIZADORA ALTA  II 19 Anden -74,1546082 4,56934838

19AN00422-1 1/03/2024 8/03/2024 70,36371 DG 69GBISC S 38 13 ARBORIZADORA ALTA  II 19 Anden -74,1552169 4,56887761

19AN00422-2 1/03/2024 8/03/2024 115,70442 DG 69GBISB S 38 12 ARBORIZADORA ALTA  II 19 Anden -74,1548212 4,56888938

19AN00422-3 1/03/2024 8/03/2024 168,72689 DG 69GBISC S 38 12 ARBORIZADORA ALTA  II 19 Anden -74,1550522 4,56888303

19AN00422-4 1/03/2024 8/03/2024 68,27149 DG 69GBISC S 38 17 ARBORIZADORA ALTA  II 19 Anden -74,1551583 4,5690272

19AN00422-5 1/03/2024 8/03/2024 45,86116 DG 69GBISB S -18 ARBORIZADORA ALTA  II 19 Anden -74,154924 4,56903145

19AN00422-6 1/03/2024 8/03/2024 10,09046 KR 38A 69G 20S ARBORIZADORA ALTA  II 19 Anden -74,1549088 4,56915221

19AN00422-7 1/03/2024 8/03/2024 372,73206 DG 69GBISC S 38 23 ARBORIZADORA ALTA  II 19 Anden -74,1552933 4,56916575

19AN00423-1 1/03/2024 8/03/2024 10,48725 KR 44C 69 05 S ARBORIZADORA ALTA  II 19 Anden -74,1562299 4,57234312

19AN00423-2 1/03/2024 8/03/2024 5,62615 KR 44C 68G 48 S ARBORIZADORA ALTA  II 19 Anden -74,1561935 4,57237447

19AN00423-3 1/03/2024 8/03/2024 62,17531 KR 44C -35S ARBORIZADORA ALTA  II 19 Anden -74,1560979 4,572465

19AN00423-4 1/03/2024 8/03/2024 229,68743 KR 45B 68G 00 S ARBORIZADORA ALTA  II 19 Anden -74,1559006 4,57249379

19AN00423-5 1/03/2024 8/03/2024 427,34555 KR 45B 68G 00 S ARBORIZADORA ALTA  II 19 Anden -74,1561508 4,57272603

19AN00424-1 1/03/2024 8/03/2024 39,38615 KR 42A 68C 26 S ARBORIZADORA ALTA  II 19 Anden -74,1544475 4,57099433

19AN00425-1 1/03/2024 8/03/2024 1164,45332 KR 37 68C 55 S ARBORIZADORA ALTA  II 19 Anden -74,1536182 4,56903804

19AN00425-2 1/03/2024 8/03/2024 220,47645 KR 37A 68C 06S ARBORIZADORA ALTA  II 19 Anden -74,1533037 4,56923238

19AN00426-1 1/03/2024 8/03/2024 266,88778 KR 44B 69A 21 S ARBORIZADORA ALTA  II 19 Anden -74,1566635 4,57167855

19AN00427-1 1/03/2024 8/03/2024 63,60724 KR 44C -20S ARBORIZADORA ALTA  II 19 Anden -74,1563225 4,57225317

19AN00428-1 1/03/2024 8/03/2024 201,61269 KR 40 69 00 S ARBORIZADORA ALTA  II 19 Anden -74,1564015 4,57062878

19AN00428-2 1/03/2024 8/03/2024 36,30799 TV 42C 69 47 S ARBORIZADORA ALTA  II 19 Anden -74,1559718 4,57076648

19AN00428-3 1/03/2024 8/03/2024 53,78559 TV 42C 69 51 S ARBORIZADORA ALTA  II 19 Anden -74,1561122 4,57076906

19AN00428-4 1/03/2024 8/03/2024 14,57541 TV 42C 69 51 S ARBORIZADORA ALTA  II 19 Anden -74,1560368 4,57077117

19AN00428-5 1/03/2024 8/03/2024 44,82954 CL 69D S 42B 08 ARBORIZADORA ALTA  II 19 Anden -74,1563257 4,57077565

19AN00428-6 1/03/2024 8/03/2024 50,24601 TV 42C 69 51 S ARBORIZADORA ALTA  II 19 Anden -74,1562214 4,57077346

19AN00428-7 1/03/2024 8/03/2024 38,23075 TV 43BIS 69 50 S ARBORIZADORA ALTA  II 19 Anden -74,156029 4,57096427

19AN00429-1 1/03/2024 8/03/2024 45,49320 TV 42C 69 27 S ARBORIZADORA ALTA  II 19 Anden -74,1557917 4,57076247

19AN00429-2 1/03/2024 8/03/2024 43,99225 TV 42C 69 39 S ARBORIZADORA ALTA  II 19 Anden -74,1558853 4,57076548

19AN00430-1 1/03/2024 8/03/2024 143,32571 TV 43 69D 13 S ARBORIZADORA ALTA  II 19 Anden -74,1567253 4,57110352

19AN00430-2 1/03/2024 8/03/2024 32,02651 TV 43 69D 13 S ARBORIZADORA ALTA  II 19 Anden -74,1567126 4,57124542

19AN00430-3 1/03/2024 8/03/2024 96,04843 CL 69D S 44A 12 ARBORIZADORA ALTA  II 19 Anden -74,1566861 4,57133417

19AN00430-4 1/03/2024 8/03/2024 70,31019 CL 69D S 44A 12 ARBORIZADORA ALTA  II 19 Anden -74,1566322 4,57145087

19AN00431-1 1/03/2024 8/03/2024 547,64368 KR 44A -32S ARBORIZADORA ALTA  II 19 Anden -74,1564086 4,57164779

19AN00432-1 1/03/2024 8/03/2024 87,05593 KR 37A 68B 08S ARBORIZADORA ALTA  II 19 Anden -74,1530277 4,5690974

19AN00432-2 1/03/2024 8/03/2024 110,13630 KR 37B 68B 06S ARBORIZADORA ALTA  II 19 Anden -74,1530134 4,56933344

19AN00433-1 1/03/2024 8/03/2024 60,23078 CL 68C S 37 16 ARBORIZADORA ALTA  II 19 Anden -74,1532679 4,5691155

19AN00433-2 1/03/2024 8/03/2024 58,06200 KR 37B 68C 06 S ARBORIZADORA ALTA  II 19 Anden -74,1532538 4,56934949

19AN00434-1 9/03/2024 15/03/2024 18,71539 DG 67A S 19A 71 MILLAN 19 Anden -74,1483828 4,5600723

19AN00436-1 9/03/2024 15/03/2024 27,10544 DG 64BISA S 19A 06 MILLAN 19 Anden -74,1452392 4,55877293

19AN00436-2 9/03/2024 15/03/2024 11,03104 KR 19 64 69 S MILLAN 19 Anden -74,144871 4,55902455

19AN00436-3 9/03/2024 15/03/2024 17,80811 DG 64BISA S -37 MILLAN 19 Anden -74,1451827 4,55913819

19AN00437-1 9/03/2024 15/03/2024 54,88738 KR 19D 63 60 S MILLAN 19 Anden -74,1449678 4,55984261

19AN00437-2 9/03/2024 15/03/2024 18,67259 DG 64A S 19B 11 MILLAN 19 Anden -74,1453166 4,55994068

19AN00437-3 9/03/2024 15/03/2024 22,03238 DG 64A S -17 MILLAN 19 Anden -74,1453017 4,56004237



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

19AN00438-1 9/03/2024 15/03/2024 9,89053 DG 64A S -39 MILLAN 19 Anden -74,1452536 4,56035398

19AN00438-2 9/03/2024 15/03/2024 21,82772 KR 19BBISB -89S MILLAN 19 Anden -74,1451285 4,56036775

19AN00438-3 9/03/2024 15/03/2024 31,40671 DG 64A S 19B 38 MILLAN 19 Anden -74,1452361 4,56046458

19AN00440-1 9/03/2024 15/03/2024 49,57262 DG 65BISA S 18Q 75 COMPARTIR 19 Anden -74,1461868 4,55723298

19AN00441-1 9/03/2024 15/03/2024 50,14809 KR 19 65A 17 COMPARTIR 19 Anden -74,1459773 4,55817027

19AN00442-1 9/03/2024 15/03/2024 392,41323 KR 18VBIS 68 37 S JUAN PABLO II 19 Anden -74,148923 4,55728344

19AN00442-2 9/03/2024 15/03/2024 124,79782 CL 68 S 18X 04 JUAN PABLO II 19 Anden -74,1487335 4,5574951

19AN00444-1 9/03/2024 15/03/2024 579,57136 DG 64A S 18P 51 LAS ACACIAS 19 Anden -74,1435763 4,55701619

19AN00444-2 9/03/2024 15/03/2024 50,11561 KR 18QBIS 63F 56S LAS ACACIAS 19 Anden -74,1436561 4,55706256

19AN00445-1 9/03/2024 15/03/2024 84,20256 CL 65BIS S 18Q 30 COMPARTIR 19 Anden -74,1449973 4,55705556

19AN00446-1 16/03/2024 22/03/2024 27,02461 KR 16C 62 05S MEISSEN 19 Anden -74,135441 4,55812098

19AN00447-1 16/03/2024 22/03/2024 432,85127 KR 16C 62 90S MEISSEN 19 Anden -74,1355093 4,55664111

19AN00448-1 16/03/2024 22/03/2024 29,77468 KR 17BISA  11S MEISSEN 19 Anden -74,1366545 4,557571

19AN00448-2 16/03/2024 22/03/2024 81,97526 KR 17BISA -14S MEISSEN 19 Anden -74,1365958 4,55776533

19AN00450-1 16/03/2024 22/03/2024 50,74989 AC 60G S 17 12 MEISSEN 19 Anden -74,1359685 4,55859782

19AN00451-1 16/03/2024 22/03/2024 27,10148 KR 16D 60C 49S MEISSEN 19 Anden -74,1355954 4,55853815

19AN00452-1 16/03/2024 22/03/2024 55,05360 CL 60A S 17A 20 MEISSEN 19 Anden -74,1355694 4,56052581

19AN00454-1 16/03/2024 22/03/2024 136,48092 KR 16C 62 05S MEISSEN 19 Anden -74,1354156 4,55827636

19AN00454-2 16/03/2024 22/03/2024 57,97082 KR 17BISA  10S MEISSEN 19 Anden -74,1363092 4,55832837

19AN00454-3 16/03/2024 22/03/2024 118,30692 AC 60G S 16D 23 MEISSEN 19 Anden -74,1356527 4,55839164

19AN00454-4 16/03/2024 22/03/2024 34,89522 AC 60G S 17 11 MEISSEN 19 Anden -74,1359066 4,55841726

19AN00454-5 16/03/2024 22/03/2024 44,76513 AC 60G S -31 MEISSEN 19 Anden -74,1357556 4,55842864

19AN00454-6 16/03/2024 22/03/2024 28,16290 KR 17BISA 60G 02S MEISSEN 19 Anden -74,1362774 4,55842465

19AN00455-1 1/03/2024 8/03/2024 196,02711 CL 66 S 20B 00 SAN FRANCISCO 19 Anden -74,1478291 4,56290438

19AN00458-1 1/03/2024 8/03/2024 54,85898 KR 19B 68D 55 S SAN FRANCISCO 19 Anden -74,1508457 4,55959389

19AN00460-1 16/03/2024 22/03/2024 5,32141 KR 17 65 00 S CENTRAL DE MEZCLAS 19 Anden -74,1363618 4,55212497

19AN00461-1 16/03/2024 22/03/2024 6,45419 KR 17 65 00 S CENTRAL DE MEZCLAS 19 Anden -74,1363855 4,55222933

19AN00462-1 16/03/2024 22/03/2024 44,03779 CL 63 S 17 06 MEISSEN 19 Anden -74,1364539 4,55659433

19AN00462-2 16/03/2024 22/03/2024 29,33040 CL 63 S 17 32 MEISSEN 19 Anden -74,1368078 4,55671534

19AN00463-1 9/03/2024 15/03/2024 3,70072 KR 17MBIS 70B 03 S QUINTAS DEL SUR 19 Anden -74,1415978 4,54664663

19AN00464-1 9/03/2024 15/03/2024 7,84488 CL 67ABISA S 18A 27 LUCERO DEL SUR 19 Anden -74,1445864 4,55088029

19AN00465-1 9/03/2024 15/03/2024 19,09702 KR 18BBIS 67A 85S LUCERO DEL SUR 19 Anden -74,1450334 4,55091566

19AN00466-1 9/03/2024 15/03/2024 13,74701 KR 18ABIS 67A 92S LUCERO DEL SUR 19 Anden -74,1446185 4,55066415

19AN00467-1 16/03/2024 22/03/2024 82,14567 DG 62 S 20 42 RONDA 19 Anden -74,1423089 4,56648966

19AN00468-1 16/03/2024 22/03/2024 28,03939 AC 61 S 20 85 RONDA 19 Anden -74,1416172 4,56689618

19AN00468-2 16/03/2024 22/03/2024 1841,69290 AC 61 S 20C 03 RONDA 19 Anden -74,1420969 4,5669139

19AN00468-3 16/03/2024 22/03/2024 108,59564 AC 61 S 22B 00 RONDA 19 Anden -74,1429539 4,56730693

19AN00468-5 16/03/2024 22/03/2024 16,03837 KR 22 59B 13S RONDA 19 Anden -74,1426098 4,56802907

19AN00468-6 16/03/2024 22/03/2024 18,49561 KR 22 59B 13S RONDA 19 Anden -74,1427193 4,56803483

19AN00469-1 1/03/2024 8/03/2024 444,24351 KR 37 75 99S LAS MANAS 19 Anden -74,1666918 4,56688496

19AN00469-2 1/03/2024 8/03/2024 519,92130 KR 38A -36S LAS MANAS 19 Anden -74,1675394 4,56718261

19AN00469-3 1/03/2024 8/03/2024 1496,63145 KR 40 76 27 S LAS MANAS 19 Anden -74,1669389 4,56710396

19AN00470-1 1/03/2024 8/03/2024 351,73011 KR 39 77 09S LAS MANAS 19 Anden -74,1678552 4,56715407

19AN00471-1 1/03/2024 8/03/2024 9,22682 CL 74A S 38B 03 LAS MANAS 19 Anden -74,1651583 4,56739146

19AN00471-10 1/03/2024 8/03/2024 255,64835 CL 75 S 39 45 LAS MANAS 19 Anden -74,165695 4,56788775

19AN00471-2 1/03/2024 8/03/2024 10,43966 CL 74A S 38B 03 LAS MANAS 19 Anden -74,1651547 4,5674341

19AN00471-3 1/03/2024 8/03/2024 99,22884 CL 74A S 38B 03 LAS MANAS 19 Anden -74,1650878 4,56741888

19AN00471-4 1/03/2024 8/03/2024 14,51909 CL 74A S 38B 04 LAS MANAS 19 Anden -74,1651501 4,56748277

19AN00471-5 1/03/2024 8/03/2024 107,75850 TV 38B 74 01 LAS MANAS 19 Anden -74,1649571 4,56752377

19AN00471-6 1/03/2024 8/03/2024 36,72464 CL 74A S -27 LAS MANAS 19 Anden -74,1651395 4,56760777

19AN00471-7 1/03/2024 8/03/2024 33,23695 CL 74A S -43 LAS MANAS 19 Anden -74,165128 4,56773749

19AN00471-8 1/03/2024 8/03/2024 73,63265 KR 42 74 14S LAS MANAS 19 Anden -74,1650366 4,56782828

19AN00471-9 1/03/2024 8/03/2024 199,05931 KR 42 74A 14S LAS MANAS 19 Anden -74,1652528 4,56784679

19AN00472-1 1/03/2024 8/03/2024 7,42610 CL 75 S 39 17 LAS MANAS 19 Anden -74,1656765 4,5676009

19AN00472-2 1/03/2024 8/03/2024 10,90036 CL 75 S -25 LAS MANAS 19 Anden -74,1656692 4,56766396

19AN00472-3 1/03/2024 8/03/2024 5,93360 CL 75 S -41 LAS MANAS 19 Anden -74,1656621 4,56779538

19AN00473-1 1/03/2024 8/03/2024 40,82757 CL 78B S -10 LAS MANAS 19 Anden -74,1686008 4,56615832

19AN00473-2 1/03/2024 8/03/2024 41,09173 CL 78B S -38 LAS MANAS 19 Anden -74,1687511 4,56631732

19AN00473-3 1/03/2024 8/03/2024 54,63962 CL 78B S 36 47 LAS MANAS 19 Anden -74,168901 4,56633239

19AN00474-1 1/03/2024 8/03/2024 64,60684 CL 78C S -15 LAS MANAS 19 Anden -74,1688125 4,56599033

19AN00474-2 1/03/2024 8/03/2024 20,32360 CL 78C S -43 LAS MANAS 19 Anden -74,1689685 4,56615604

19AN00474-3 1/03/2024 8/03/2024 25,25391 CL 78C S 36 45 LAS MANAS 19 Anden -74,1689767 4,56627592

19AN00476-1 9/03/2024 15/03/2024 334,35321 CL 63 S 18Q 45 GIBRALTAR SUR 19 Anden -74,1420821 4,55786252

19AN00476-2 9/03/2024 15/03/2024 69,28267 CL 63 S 18Q 73 GIBRALTAR SUR 19 Anden -74,1422516 4,55819368

19AN00477-1 9/03/2024 15/03/2024 18,01352 KR 18PBISB 61A 83 S LUCERO ALTO 19 Anden -74,1400811 4,55872153

19AN00477-2 9/03/2024 15/03/2024 67,97013 KR 18PBISB 61A 89 S LUCERO ALTO 19 Anden -74,1402527 4,55870565

19AN00477-3 9/03/2024 15/03/2024 38,63807 KR 18PBISB 61A 65 S LUCERO ALTO 19 Anden -74,1399592 4,55881304

19AN00477-4 9/03/2024 15/03/2024 75,85024 KR 18PBISB 61A 89 S LUCERO ALTO 19 Anden -74,1402442 4,55875818
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19AN00478-1 9/03/2024 15/03/2024 287,90195 CL 62A S 18N 00 LUCERO ALTO 19 Anden -74,1409943 4,55647094

19AN00479-1 9/03/2024 15/03/2024 44,87629 CL 63 S 18T 09 GIBRALTAR SUR 19 Anden -74,1427238 4,55875574

19AN00481-1 9/03/2024 15/03/2024 37,69375 TV 19 61A 06 S LUCERO ALTO 19 Anden -74,1405549 4,56106124

19AN00481-2 9/03/2024 15/03/2024 7,02805 TV 19 61A 06 S LUCERO ALTO 19 Anden -74,1406295 4,56112077

19AN00482-1 9/03/2024 15/03/2024 4,31567 CL 62 S 18M 00 LUCERO ALTO 19 Anden -74,1389664 4,55695392

19AN00483-1 9/03/2024 15/03/2024 91,02574 CL 62 S 18M 00 LUCERO ALTO 19 Anden -74,1387486 4,55620455

19AN00483-2 9/03/2024 15/03/2024 111,25769 CL 62 S 18M 00 LUCERO ALTO 19 Anden -74,1394976 4,55656721

19AN00483-3 9/03/2024 15/03/2024 28,43367 CL 62 S 18M 00 LUCERO ALTO 19 Anden -74,1394148 4,55667008

19AN00483-4 9/03/2024 15/03/2024 70,71390 CL 62 S 18M 00 LUCERO ALTO 19 Anden -74,1393454 4,55658378

19AN00483-5 9/03/2024 15/03/2024 104,22269 CL 61BBIS S 18L 35 LUCERO ALTO 19 Anden -74,139301 4,55666999

19AN00483-7 9/03/2024 15/03/2024 5,14198 CL 62 S 18M 00 LUCERO ALTO 19 Anden -74,1389538 4,5568926

19AN00484-1 9/03/2024 15/03/2024 50,77885 DG 61A S 18M 40 LUCERO ALTO 19 Anden -74,1386676 4,55739254

19AN00485-1 9/03/2024 15/03/2024 33,80066 KR 18KBIS 61B 00 S LUCERO ALTO 19 Anden -74,1386614 4,55565811

19AN00485-2 9/03/2024 15/03/2024 41,73215 KR 18KBIS 61B 00 S LUCERO ALTO 19 Anden -74,1386937 4,55585627

19AN00487-1 9/03/2024 15/03/2024 65,66210 CL 62 S 18M 00 LUCERO ALTO 19 Anden -74,1393791 4,55682564

19AN00487-2 9/03/2024 15/03/2024 27,01651 CL 61B S -19 LUCERO ALTO 19 Anden -74,1389754 4,55700557

19AN00488-1 9/03/2024 15/03/2024 199,05362 KR 18P 62A 98 LUCERO ALTO 19 Anden -74,1414927 4,55713282

19AN00488-2 9/03/2024 15/03/2024 106,99886 KR 18P 63 03S LUCERO ALTO 19 Anden -74,1417746 4,55724225

19AN00488-3 9/03/2024 15/03/2024 104,19913 CL 63 S -19 LUCERO ALTO 19 Anden -74,1418518 4,5573569

19AN00488-4 9/03/2024 15/03/2024 268,93594 CL 63 S 18P 14 LUCERO ALTO 19 Anden -74,1416804 4,55731774

19AN00488-5 9/03/2024 15/03/2024 113,53231 CL 63 S 18P 46 LUCERO ALTO 19 Anden -74,1418783 4,55759552

19AN00489-1 9/03/2024 15/03/2024 84,08661 AC 61 S 18P 37 LUCERO ALTO 19 Anden -74,1392085 4,55892537

19AN00490-1 9/03/2024 15/03/2024 98,45425 CL 62 S 18M 00 LUCERO ALTO 19 Anden -74,1395357 4,55677752

19AN00490-2 9/03/2024 15/03/2024 206,36491 CL 61D S 18M 35 LUCERO ALTO 19 Anden -74,1399199 4,55689885

19AN00490-3 9/03/2024 15/03/2024 202,66215 KR 18P 61D 00 S LUCERO ALTO 19 Anden -74,1400271 4,55711094

19AN00490-4 9/03/2024 15/03/2024 100,26682 KR 18NBIS 61C 00 S LUCERO ALTO 19 Anden -74,1396935 4,55724216

19AN00491-1 9/03/2024 15/03/2024 21,91580 KR 18NBISA -61S LUCERO ALTO 19 Anden -74,1398355 4,55776058

19AN00491-2 9/03/2024 15/03/2024 7,79521 KR 18NBISA 61A 60 S LUCERO ALTO 19 Anden -74,139737 4,55779251

19AN00491-3 9/03/2024 15/03/2024 116,39073 KR 18PBISB 61D 98 LUCERO ALTO 19 Anden -74,139981 4,55777871

19AN00491-4 9/03/2024 15/03/2024 8,91506 KR 18NBISA -49S LUCERO ALTO 19 Anden -74,1396264 4,55782694

19AN00491-5 9/03/2024 15/03/2024 30,39563 KR 18PBISB 61D 98 LUCERO ALTO 19 Anden -74,1397833 4,55783866

19AN00491-6 9/03/2024 15/03/2024 19,79795 KR 18NBISA -33S LUCERO ALTO 19 Anden -74,1393867 4,55787833

19AN00491-7 9/03/2024 15/03/2024 31,50200 KR 18NBISA 61A 24 S LUCERO ALTO 19 Anden -74,1393099 4,55789536

19AN00491-8 9/03/2024 15/03/2024 46,11844 KR 18NBISA 61A 05S LUCERO ALTO 19 Anden -74,1390034 4,55799975

19AN00492-1 9/03/2024 15/03/2024 40,00042 KR 18NBIS 61D 11S LUCERO ALTO 19 Anden -74,1402627 4,55717487

19AN00493-1 9/03/2024 15/03/2024 89,06237 KR 18PBISB 61D 98 LUCERO ALTO 19 Anden -74,1398409 4,55838011

19AN00494-1 9/03/2024 15/03/2024 32,93053 KR 18PBISB 61D 98 LUCERO ALTO 19 Anden -74,1397276 4,55817348

19AN00494-2 9/03/2024 15/03/2024 104,97053 KR 18PBISB 61D 98 LUCERO ALTO 19 Anden -74,1396153 4,55820094

19AN00494-3 9/03/2024 15/03/2024 12,50229 KR 18PBISA -49S LUCERO ALTO 19 Anden -74,1395618 4,55857124

19AN00495-1 9/03/2024 15/03/2024 36,43166 KR 18PBIS 61C 08 S LUCERO ALTO 19 Anden -74,1399661 4,55813766

19AN00496-1 9/03/2024 15/03/2024 192,67066 CL 62 S 18M 00 LUCERO ALTO 19 Anden -74,1394923 4,55516059

19AN00497-1 9/03/2024 15/03/2024 70,01036 KR 18NBIS 61A 63 S LUCERO ALTO 19 Anden -74,1397414 4,55746173

19AN00497-2 9/03/2024 15/03/2024 52,64939 KR 18PBISB 61D 98 LUCERO ALTO 19 Anden -74,139981 4,55771678

19AN00498-1 9/03/2024 15/03/2024 75,61882 CL 62 S -08 LUCERO ALTO 19 Anden -74,139277 4,5550171

19AN00499-1 9/03/2024 15/03/2024 783,83735 AC 71 S 35 28 EL MOCHUELO ORIENTAL 19 Anden -74,1266095 4,5291276

19AN00499-2 9/03/2024 15/03/2024 135,64249 AC 71B S 10 71 EL MOCHUELO ORIENTAL 19 Anden -74,1273513 4,53430857

19AN00499-3 9/03/2024 15/03/2024 450,32732 AC 71B S 10 71 EL MOCHUELO ORIENTAL 19 Anden -74,1288242 4,53655506

19AN00499-5 9/03/2024 15/03/2024 38,52761 AC 71B S 12 85 EL MOCHUELO ORIENTAL 19 Anden -74,1322365 4,53939373

19AN00500-1 9/03/2024 15/03/2024 25,86877 AC 71B S 10 71 EL MOCHUELO ORIENTAL 19 Anden -74,1312292 4,5379623

19AN00500-2 9/03/2024 15/03/2024 12,97981 AC 71B S 10 71 EL MOCHUELO ORIENTAL 19 Anden -74,1313605 4,53806466

19AN00500-3 9/03/2024 15/03/2024 11,05661 AC 71B S 10 71 EL MOCHUELO ORIENTAL 19 Anden -74,1315901 4,53826637

19AN00501-1 9/03/2024 15/03/2024 7,91938 KR 17A 70B 17 S LA ALAMEDA 19 Anden -74,1372856 4,54757565

19AN00501-2 9/03/2024 15/03/2024 28,75718 KR 17A 70B 17 S LA ALAMEDA 19 Anden -74,1372877 4,54774236

19AN00501-3 9/03/2024 15/03/2024 56,55269 KR 17A 70B 17 S LA ALAMEDA 19 Anden -74,1372811 4,54790103

19AN00501-4 9/03/2024 15/03/2024 90,64973 KR 17 70 03 S LA ALAMEDA 19 Anden -74,1376887 4,54880285

19AN00501-5 9/03/2024 15/03/2024 384,58844 KR 17 70 31 S LA ALAMEDA 19 Anden -74,137186 4,54848426

19AN00502-1 9/03/2024 15/03/2024 14,36600 CL 66B S 17 09 LA ALAMEDA 19 Anden -74,1367041 4,55148453

19AN00503-1 9/03/2024 15/03/2024 0,58125 KR 17 -23S LA ALAMEDA 19 Anden -74,1366511 4,55102487

19AN00503-2 9/03/2024 15/03/2024 2,48338 KR 17 -17S LA ALAMEDA 19 Anden -74,136654 4,55111924

19AN00504-1 9/03/2024 15/03/2024 95,61900 KR 17F 69C 54 S LA ALAMEDA 19 Anden -74,1391734 4,54841598

19AN00505-1 9/03/2024 15/03/2024 14,38714 CL 70C S 17F 20 QUINTAS DEL SUR 19 Anden -74,1396257 4,54663211

19AN00505-2 9/03/2024 15/03/2024 102,55127 CL 70C S 17F 44 QUINTAS DEL SUR 19 Anden -74,1401245 4,54675491

19AN00505-3 9/03/2024 15/03/2024 79,30778 CL 70C S 17F 44 QUINTAS DEL SUR 19 Anden -74,1395944 4,54688372

19AN00506-1 9/03/2024 15/03/2024 38,87285 KR 17L 70B 03 S QUINTAS DEL SUR 19 Anden -74,1412013 4,54673876
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19AN00507-1 9/03/2024 15/03/2024 7,61976 KR 17M 70B 08 S LUCERO DEL SUR 19 Anden -74,1413148 4,54663315

19AN00507-2 9/03/2024 15/03/2024 40,21638 KR 17M 70A 19 S LUCERO DEL SUR 19 Anden -74,1414721 4,54667766

19AN00508-3 9/03/2024 15/03/2024 16,60087 KR 18BIS 77 80 S QUIBA 19 Anden -74,1422926 4,54010906

19AN00509-1 9/03/2024 15/03/2024 53,92599 CL 78B S 17N 15 QUIBA 19 Anden -74,1417776 4,53935934

19AN00510-1 9/03/2024 15/03/2024 19,52633 KR 17C 79 23 S EL MINUTO DE MARIA 19 Anden -74,1406892 4,53741659

19AN00510-2 9/03/2024 15/03/2024 10,32661 KR 17D 79 24 S EL MINUTO DE MARIA 19 Anden -74,1406851 4,53746193

19AN00511-1 9/03/2024 15/03/2024 13,29106 CL 79 S 17D 01 QUIBA 19 Anden -74,141062 4,53741563

19AN00511-2 9/03/2024 15/03/2024 5,29526 CL 79 S 17D 01 QUIBA 19 Anden -74,1410328 4,53759048

19AN00512-1 9/03/2024 15/03/2024 7,90252 KR 17F 79 99 S QUIBA 19 Anden -74,1413225 4,53751374

19AN00512-2 9/03/2024 15/03/2024 11,91047 KR 17F 79 99 S QUIBA 19 Anden -74,1413064 4,53760155

19AN00512-3 9/03/2024 15/03/2024 11,69016 KR 17G 79 11 S QUIBA 19 Anden -74,1415802 4,53761485

19AN00512-4 9/03/2024 15/03/2024 25,89872 KR 17F 79 99 S QUIBA 19 Anden -74,1412988 4,53767324

19AN00512-5 9/03/2024 15/03/2024 4,10671 KR 17G 79 01 S QUIBA 19 Anden -74,1415734 4,53772555

19AN00512-6 9/03/2024 15/03/2024 197,65728 KR 17D 79 24 S QUIBA 19 Anden -74,1410021 4,53769411

19AN00513-1 9/03/2024 15/03/2024 32,40737 CL 79 S 17G 25 QUIBA 19 Anden -74,1418315 4,53775541

19AN00514-1 9/03/2024 15/03/2024 35,79473 CL 79S - KR 17F 11 QUIBA 19 Anden -74,1397372 4,53972732

19AN00514-2 9/03/2024 15/03/2024 32,64737 CL 78 S 17F 73 QUIBA 19 Anden -74,1406133 4,53999622

19AN00515-1 1/03/2024 8/03/2024 139,03444 DG 68I S -05 CANDELARIA LA NUEVA 19 Anden -74,1515016 4,56383194

19AN00515-2 1/03/2024 8/03/2024 383,93570 DG 68I S -05 CANDELARIA LA NUEVA 19 Anden -74,1515081 4,56458182

19AN00516-1 9/03/2024 15/03/2024 454,78065 CL 70C S 17A 00 QUINTAS DEL SUR 19 Anden -74,1374799 4,54698265

19AN00516-2 9/03/2024 15/03/2024 2,30736 KR 17A 70B 17 S QUINTAS DEL SUR 19 Anden -74,1372857 4,54752324

19AN00517-1 9/03/2024 15/03/2024 24,40143 CL 70C S 17F 27 QUINTAS DEL SUR 19 Anden -74,1397791 4,54659379

19AN00518-1 9/03/2024 15/03/2024 23,05911 CL 70C S 17F 44 QUINTAS DEL SUR 19 Anden -74,1399763 4,5465468

19AN00518-2 9/03/2024 15/03/2024 25,80733 CL 70C S 70B 52 S QUINTAS DEL SUR 19 Anden -74,1403561 4,54655188

19AN00518-3 9/03/2024 15/03/2024 8,32035 KR 17H 70B 39 S QUINTAS DEL SUR 19 Anden -74,1403827 4,54666977

19AN00518-4 9/03/2024 15/03/2024 18,03261 KR 17H 70B 27 S QUINTAS DEL SUR 19 Anden -74,1404009 4,54674979

19AN00518-5 9/03/2024 15/03/2024 12,86926 KR 17H 70B 15 S QUINTAS DEL SUR 19 Anden -74,1404214 4,54683283

19AN00518-6 9/03/2024 15/03/2024 3,58619 KR 17H 70B 03 S QUINTAS DEL SUR 19 Anden -74,1404363 4,54689795

19AN00519-1 9/03/2024 15/03/2024 30,00858 CL 70C S 70B 51 S QUINTAS DEL SUR 19 Anden -74,1406173 4,54648861

19AN00519-2 9/03/2024 15/03/2024 22,79557 KR 17K 70B 39 S QUINTAS DEL SUR 19 Anden -74,1406466 4,5466172

19AN00520-1 9/03/2024 15/03/2024 2,11768 CL 70C S 17M 04 QUINTAS DEL SUR 19 Anden -74,1412748 4,54624469

19AN00520-2 9/03/2024 15/03/2024 1,96631 CL 70C S 17M 04 QUINTAS DEL SUR 19 Anden -74,1412292 4,5462568

19AN00520-3 9/03/2024 15/03/2024 4,30955 CL 70C S 17L 22 QUINTAS DEL SUR 19 Anden -74,1411686 4,54626941

19AN00520-4 9/03/2024 15/03/2024 4,48541 CL 70C S 17L 12 QUINTAS DEL SUR 19 Anden -74,1410699 4,54629322

19AN00520-5 9/03/2024 15/03/2024 10,09611 CL 70C S 17L 04 QUINTAS DEL SUR 19 Anden -74,1409842 4,54631185

19AN00520-6 9/03/2024 15/03/2024 30,51263 KR 17M 70B 47 S QUINTAS DEL SUR 19 Anden -74,1412451 4,54633314

19AN00521-1 9/03/2024 15/03/2024 2,71855 CL 70C S 17M 16 QUINTAS DEL SUR 19 Anden -74,1413722 4,54622252

19AN00521-2 9/03/2024 15/03/2024 7,05625 KR 17MBIS 70B 39 S QUINTAS DEL SUR 19 Anden -74,1415412 4,5464009

19AN00522-1 9/03/2024 15/03/2024 2,34237 CL 70C S 17M 54 QUINTAS DEL SUR 19 Anden -74,1416912 4,54614909

19AN00522-2 9/03/2024 15/03/2024 158,30735 KR 17N 70B 56 S QUINTAS DEL SUR 19 Anden -74,1418109 4,54623372

19AN00523-1 9/03/2024 15/03/2024 33,95183 CL 70C S 17K 24 QUINTAS DEL SUR 19 Anden -74,1408826 4,54623516

19AN00523-2 9/03/2024 15/03/2024 16,95336 CL 70C S 17K 12 QUINTAS DEL SUR 19 Anden -74,1406816 4,54628242

19AN00523-3 9/03/2024 15/03/2024 6,72410 CL 70C S 17H 31 QUINTAS DEL SUR 19 Anden -74,1405794 4,54630654

19AN00524-1 9/03/2024 15/03/2024 14,98946 CL 71A S 17G 25 QUINTAS DEL SUR 19 Anden -74,1401454 4,54596018

19AN00524-2 9/03/2024 15/03/2024 5,03191 CL 71A S 17G 13 QUINTAS DEL SUR 19 Anden -74,1400457 4,54597134

19AN00524-4 9/03/2024 15/03/2024 8,40846 KR 17G 70C 39 S QUINTAS DEL SUR 19 Anden -74,1400011 4,54603323

19AN00524-5 9/03/2024 15/03/2024 4,72548 KR 17G 70C 23 S QUINTAS DEL SUR 19 Anden -74,1400188 4,54617643

19AN00524-6 9/03/2024 15/03/2024 4,40227 KR 17G 70C 12 S QUINTAS DEL SUR 19 Anden -74,140039 4,54634176

19AN00525-1 9/03/2024 15/03/2024 12,40810 CL 71A S 17F 37 QUINTAS DEL SUR 19 Anden -74,1398714 4,54599196

19AN00525-2 9/03/2024 15/03/2024 6,10310 CL 71A S 17F 33 QUINTAS DEL SUR 19 Anden -74,1398105 4,54599655

19AN00526-1 9/03/2024 15/03/2024 11,91793 KR 17F 72 63 S SOTAVENTO 19 Anden -74,1393002 4,54585609

19AN00527-1 9/03/2024 15/03/2024 8,19462 CL 71A S 17F 29 QUINTAS DEL SUR 19 Anden -74,1397606 4,54600232

19AN00527-2 9/03/2024 15/03/2024 6,16722 CL 71A S 17F 17 QUINTAS DEL SUR 19 Anden -74,1395726 4,54601891

19AN00527-3 9/03/2024 15/03/2024 15,44084 CL 71A S 17F 20 QUINTAS DEL SUR 19 Anden -74,1396529 4,54601273

19AN00527-4 9/03/2024 15/03/2024 61,18066 KR 17FBIS 70C 34 S QUINTAS DEL SUR 19 Anden -74,1397394 4,54619211

19AN00527-5 9/03/2024 15/03/2024 16,31611 KR 17FBIS 70C 10 S QUINTAS DEL SUR 19 Anden -74,1397649 4,54641862

19AN00528-1 9/03/2024 15/03/2024 7,92525 CL 71 S 71 33 S QUINTAS DEL SUR 19 Anden -74,1391829 4,54635858

19AN00528-2 9/03/2024 15/03/2024 11,57440 CL 71 S 71 33 S QUINTAS DEL SUR 19 Anden -74,1391066 4,5463767

19AN00528-3 9/03/2024 15/03/2024 11,68938 CL 71 S 71 33 S QUINTAS DEL SUR 19 Anden -74,1390246 4,54639544

19AN00528-4 9/03/2024 15/03/2024 3,16519 KR 17F 70C 34 S QUINTAS DEL SUR 19 Anden -74,1389802 4,546407

19AN00529-1 9/03/2024 15/03/2024 8,45403 KR 17F 70C 34 S QUINTAS DEL SUR 19 Anden -74,1389437 4,54641504

19AN00529-2 9/03/2024 15/03/2024 7,45722 CL 71S  - KR 17C 30 QUINTAS DEL SUR 19 Anden -74,1388967 4,54642631

19AN00529-3 9/03/2024 15/03/2024 20,65337 KR 17F 70C 34 S QUINTAS DEL SUR 19 Anden -74,1387826 4,54645174

19AN00529-4 9/03/2024 15/03/2024 7,31985 KR 17F 70C 34 S QUINTAS DEL SUR 19 Anden -74,1386885 4,54647402

19AN00530-1 9/03/2024 15/03/2024 35,82335 CL 70C S 17M 31 QUINTAS DEL SUR 19 Anden -74,1414131 4,54611174

19AN00531-1 9/03/2024 15/03/2024 15,79919 CL 70C S 17K 22 QUINTAS DEL SUR 19 Anden -74,1407889 4,54635817

19AN00532-1 9/03/2024 15/03/2024 10,21872 KR 17F 73A 23 S SOTAVENTO 19 Anden -74,1391716 4,54436471

19AN00532-2 9/03/2024 15/03/2024 204,17080 KR 17F 73 03 S SOTAVENTO 19 Anden -74,1391453 4,54491039
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19AN00532-3 9/03/2024 15/03/2024 177,55102 KR 17F 72 63 S SOTAVENTO 19 Anden -74,139187 4,54538031

19AN00533-1 9/03/2024 15/03/2024 2,59433 CL 73A S 16T 27 SOTAVENTO 19 Anden -74,137602 4,5445935

19AN00536-1 9/03/2024 15/03/2024 10,66803 CL 73A S 16T 27 SOTAVENTO 19 Anden -74,1376033 4,54446121

19AN00536-2 9/03/2024 15/03/2024 2,77379 CL 73A S 16T 27 SOTAVENTO 19 Anden -74,137603 4,54450984

19AN00536-3 9/03/2024 15/03/2024 2,85526 CL 73A S 16T 27 SOTAVENTO 19 Anden -74,1376019 4,54456736

19AN00539-1 9/03/2024 15/03/2024 205,65082 KR 16Q 75A 04 S CASA DE TEJA 19 Anden -74,1367291 4,5418811

19AN00541-1 9/03/2024 15/03/2024 70,38264 DG 71B S 18I 20 SAN RAFAEL 19 Anden -74,148967 4,546967

19AN00541-2 9/03/2024 15/03/2024 201,06110 DG 71B S 18I 20 SAN RAFAEL 19 Anden -74,1486193 4,5470792

19AN00542-1 9/03/2024 15/03/2024 189,62426 CL 68 S 18P 98 SUMAPAZ 19 Anden -74,1455986 4,55235982

19AN00543-1 9/03/2024 15/03/2024 40,34457 CL 75 S 18B 49 ESTRELLA DEL SUR 19 Anden -74,1441713 4,54265581

19AN00543-2 9/03/2024 15/03/2024 40,25656 CL 75 S 18B 49 ESTRELLA DEL SUR 19 Anden -74,1442282 4,5427157

19AN00544-1 9/03/2024 15/03/2024 59,25437 KR 18ABIS 74A 27 S ESTRELLA DEL SUR 19 Anden -74,1433567 4,54293707

19AN00545-1 9/03/2024 15/03/2024 30,92779 CL 73AS - CL18D 70 ESTRELLA DEL SUR 19 Anden -74,146258 4,54418309

19AN00546-1 9/03/2024 15/03/2024 88,88893 CL 72C S 18F 39 ESTRELLA DEL SUR 19 Anden -74,1463462 4,54540328

19AN00547-1 9/03/2024 15/03/2024 24,04203 CL 76 S 18D 68 CEDRITOS DEL SUR 19 Anden -74,1459418 4,5415895

19AN00548-1 9/03/2024 15/03/2024 93,01052 KR 18DBIS 76 09 S CEDRITOS DEL SUR 19 Anden -74,1457016 4,54160735

19AN00550-1 9/03/2024 15/03/2024 34,58716 KR 18F 73A 13 S ESTRELLA DEL SUR 19 Anden -74,1453366 4,54274166

19AN00550-2 9/03/2024 15/03/2024 51,85444 KR 18D 74A 48 S ESTRELLA DEL SUR 19 Anden -74,1452694 4,54279914

19AN00550-3 9/03/2024 15/03/2024 45,43928 KR 18C - CL 74A 16S ESTRELLA DEL SUR 19 Anden -74,1448754 4,54282626

19AN00550-4 9/03/2024 15/03/2024 13,52242 KR 18F 73A 13 S ESTRELLA DEL SUR 19 Anden -74,1453336 4,54296402

19AN00550-5 9/03/2024 15/03/2024 49,65633 KR 18F 73A 13 S ESTRELLA DEL SUR 19 Anden -74,144938 4,54283629

19AN00551-1 9/03/2024 15/03/2024 36,39399 KR 18ABIS 74 15 S ESTRELLA DEL SUR 19 Anden -74,1433463 4,543383

19AN00551-2 9/03/2024 15/03/2024 39,77551 CL 73A S 18A 16 ESTRELLA DEL SUR 19 Anden -74,1431971 4,54396352

19AN00552-1 9/03/2024 15/03/2024 60,22903 CL 74 S 17K 22 ESTRELLA DEL SUR 19 Anden -74,1429253 4,54395996

19AN00553-1 1/03/2024 8/03/2024 6,83278 CL 68C S 44 38 LOS LAURELES II 19 Anden -74,1548101 4,57307759

19AN00553-2 1/03/2024 8/03/2024 132,34215 KR 44BIS 68B 00 S LOS LAURELES II 19 Anden -74,154673 4,57310563

19AN00554-1 1/03/2024 8/03/2024 22,12603 CL 68C S 44 20 LOS LAURELES II 19 Anden -74,1546753 4,57297691

19AN00555-1 1/03/2024 8/03/2024 13,11863 CL 68C S 43C 08 LOS LAURELES II 19 Anden -74,1545171 4,57261019

19AN00555-2 1/03/2024 8/03/2024 120,26659 KR 43C 68B 00 S LOS LAURELES II 19 Anden -74,1543957 4,57260299

19AN00555-3 1/03/2024 8/03/2024 5,16576 CL 68C S 43C 10 LOS LAURELES II 19 Anden -74,1545287 4,57267576

19AN00555-4 1/03/2024 8/03/2024 142,00025 KR 44 68B 00 S LOS LAURELES II 19 Anden -74,154489 4,57288217

19AN00556-1 1/03/2024 8/03/2024 104,81758 KR 43B 68B 31S LOS LAURELES II 19 Anden -74,1543744 4,57229238

19AN00556-2 1/03/2024 8/03/2024 51,76928 KR 43B 68B 00 S LOS LAURELES II 19 Anden -74,1542127 4,5723673

19AN00557-1 1/03/2024 8/03/2024 90,51677 KR 43A -28S LOS LAURELES II 19 Anden -74,1542589 4,57203093

19AN00557-2 1/03/2024 8/03/2024 35,39778 KR 43A 68B 00 S LOS LAURELES II 19 Anden -74,1540793 4,57210642

19AN00558-1 1/03/2024 8/03/2024 62,17429 KR 42 68B 39 S LOS LAURELES II 19 Anden -74,1538816 4,57103556

19AN00558-2 1/03/2024 8/03/2024 20,74310 KR 42 68B 00 S LOS LAURELES II 19 Anden -74,1537474 4,57108913

19AN00558-3 1/03/2024 8/03/2024 10,89407 KR 42 68B 00 S LOS LAURELES II 19 Anden -74,1537748 4,57110117

19AN00558-4 1/03/2024 8/03/2024 5,16246 KR 42 68B 00 S LOS LAURELES II 19 Anden -74,1537041 4,57113382

19AN00558-5 1/03/2024 8/03/2024 87,35479 CL 68C S -14 LOS LAURELES II 19 Anden -74,1539953 4,57114172

19AN00559-1 1/03/2024 8/03/2024 58,10291 KR 41 68B 00 S LOS LAURELES II 19 Anden -74,1537165 4,57079377

19AN00559-2 1/03/2024 8/03/2024 15,80065 KR 41 68B 00 S LOS LAURELES II 19 Anden -74,1535842 4,57084292

19AN00559-3 1/03/2024 8/03/2024 25,34625 CL 68C S 41 06 LOS LAURELES II 19 Anden -74,1538022 4,57084845

19AN00559-4 1/03/2024 8/03/2024 10,79463 KR 41 68B 00 S LOS LAURELES II 19 Anden -74,1534917 4,57088717

19AN00560-1 1/03/2024 8/03/2024 56,26684 KR 39 68B 23S LOS LAURELES II 19 Anden -74,1533974 4,57030394

19AN00560-2 1/03/2024 8/03/2024 16,91074 KR 39 68B 00 S LOS LAURELES II 19 Anden -74,1532973 4,57033839

19AN00560-3 1/03/2024 8/03/2024 9,75343 KR 39 68B 00 S LOS LAURELES II 19 Anden -74,1533161 4,57035733

19AN00560-4 1/03/2024 8/03/2024 19,99550 CL 68C S 39 10 LOS LAURELES II 19 Anden -74,1534696 4,57036321

19AN00560-5 1/03/2024 8/03/2024 60,06328 KR 40 68B 00 S LOS LAURELES II 19 Anden -74,153543 4,57055511

19AN00560-6 1/03/2024 8/03/2024 14,77257 KR 40 68B 00 S LOS LAURELES II 19 Anden -74,1533839 4,57064448

19AN00561-1 1/03/2024 8/03/2024 35,84672 CL 68C S 38 06 LOS LAURELES II 19 Anden -74,1533208 4,56998025

19AN00561-2 1/03/2024 8/03/2024 164,30155 KR 38 -15S LOS LAURELES II 19 Anden -74,153156 4,56998109

19AN00561-3 1/03/2024 8/03/2024 65,95715 CL 68C S -20 LOS LAURELES II 19 Anden -74,1533816 4,5700775

19AN00562-1 1/03/2024 8/03/2024 397,60046 AC 61 S 44 01 LOS LAURELES II 19 Anden -74,1534976 4,57364919

19AN00565-1 1/03/2024 8/03/2024 32,75433 DG 68 S 37 01 LOS LAURELES II 19 Anden -74,1527746 4,57049139

19AN00565-14 1/03/2024 8/03/2024 64,61297 CL 62 S 32 00 LOS LAURELES II 19 Anden -74,1510456 4,57153509

19AN00565-15 1/03/2024 8/03/2024 181,47832 AC 61 S 32 01 LOS LAURELES II 19 Anden -74,1506333 4,57152494

19AN00565-16 1/03/2024 8/03/2024 201,86814 AC 61 S 32 01 LOS LAURELES II 19 Anden -74,1509521 4,57174018

19AN00565-17 1/03/2024 8/03/2024 24,41051 CL 62 S 38 02 LOS LAURELES II 19 Anden -74,1518816 4,57211992

19AN00565-18 1/03/2024 8/03/2024 46,84277 CL 62 S 38 02 LOS LAURELES II 19 Anden -74,1520894 4,57226662

19AN00565-19 1/03/2024 8/03/2024 55,09868 CL 62 S 38 02 LOS LAURELES II 19 Anden -74,1525573 4,57258125

19AN00565-2 1/03/2024 8/03/2024 84,64342 DG 68 S 37 01 LOS LAURELES II 19 Anden -74,1526445 4,57066329

19AN00565-22 1/03/2024 8/03/2024 13,54253 AC 61 S 38 01 LOS LAURELES II 19 Anden -74,1530187 4,57323091

19AN00565-24 1/03/2024 8/03/2024 105,50934 KR 44 61 00 S LOS LAURELES II 19 Anden -74,1532348 4,57333084

19AN00565-25 1/03/2024 8/03/2024 121,98753 AC 61 S 32 00 LOS LAURELES II 19 Anden -74,1537402 4,57396759

19AN00565-26 1/03/2024 8/03/2024 159,99350 AC 61 S 44 01 LOS LAURELES II 19 Anden -74,1539237 4,57406979

19AN00565-27 1/03/2024 8/03/2024 682,38542 AC 61 S 44 01 LOS LAURELES II 19 Anden -74,1540688 4,57423504

19AN00565-3 1/03/2024 8/03/2024 11,09696 CL 62 S 32 00 LOS LAURELES II 19 Anden -74,1501893 4,57095031
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19AN00565-4 1/03/2024 8/03/2024 35,98686 CL 62 S 32 00 LOS LAURELES II 19 Anden -74,150246 4,57099053

19AN00565-6 1/03/2024 8/03/2024 56,69827 CL 62 S 32 00 LOS LAURELES II 19 Anden -74,150496 4,57115903

19AN00565-7 1/03/2024 8/03/2024 16,36127 CL 62 S 32 00 LOS LAURELES II 19 Anden -74,1505799 4,57121831

19AN00565-8 1/03/2024 8/03/2024 20,10332 CL 62 S 32 00 LOS LAURELES II 19 Anden -74,1506354 4,57125751

19AN00565-9 1/03/2024 8/03/2024 628,45485 CL 68B S 38 00 LOS LAURELES II 19 Anden -74,1532508 4,57062936

19AN00567-1 1/03/2024 8/03/2024 947,27297 CL 62 S -75 EL SATELITE 19 Anden -74,1484902 4,57002784

19AN00568-1 1/03/2024 8/03/2024 6,57688 KR 22I 64C 34S EL SATELITE 19 Anden -74,1479413 4,56653391

19AN00568-3 1/03/2024 8/03/2024 62,21280 KR 23A 64 46S EL SATELITE 19 Anden -74,1481816 4,56729269

19AN00569-2 1/03/2024 8/03/2024 691,49791 CL 62 S 22F 26 EL SATELITE 19 Anden -74,1458196 4,56821803

19AN00569-3 1/03/2024 8/03/2024 1401,86866 CL 62 S 22H 90 EL SATELITE 19 Anden -74,1467831 4,56885146

19AN00570-1 1/03/2024 8/03/2024 52,74881 KR 23 64 64S EL SATELITE 19 Anden -74,1480916 4,56713354

19AN00571-1 9/03/2024 15/03/2024 48,47289 KR 18U 18U 02 NACIONES UNIDAS 19 Anden -74,1491842 4,54016388

19AN00572-1 9/03/2024 15/03/2024 6,66439 KR 18T 76A 51 S NACIONES UNIDAS 19 Anden -74,1500215 4,54091691

19AN00573-1 9/03/2024 15/03/2024 14,26781 KR 18T 76A 51 S NACIONES UNIDAS 19 Anden -74,150082 4,54090424

19AN00573-2 9/03/2024 15/03/2024 27,65419 KR 18T 76A 51 S NACIONES UNIDAS 19 Anden -74,149903 4,54094559

19AN00573-3 9/03/2024 15/03/2024 3,30670 KR 18T 76A 51 S NACIONES UNIDAS 19 Anden -74,1496623 4,54098934

19AN00573-4 9/03/2024 15/03/2024 3,54458 KR 18T 76A 51 S NACIONES UNIDAS 19 Anden -74,1495983 4,5410028

19AN00573-5 9/03/2024 15/03/2024 2,34239 KR 18T 76A 51 S NACIONES UNIDAS 19 Anden -74,1495399 4,54101608

19AN00573-6 9/03/2024 15/03/2024 2,22801 KR 18T 76A 51 S NACIONES UNIDAS 19 Anden -74,1494805 4,54102919

19AN00576-1 9/03/2024 15/03/2024 7,08149 TV 18H 78C 97 S EL TESORO 19 Anden -74,1492636 4,53885068

19AN00577-1 9/03/2024 15/03/2024 245,62667 KR 18L 69J 13S VILLA GLORIA 19 Anden -74,1519645 4,55366739

19AN00578-1 9/03/2024 15/03/2024 6,53661 CL 70G S 18P 10 VILLA GLORIA 19 Anden -74,1526258 4,54873118

19AN00578-2 9/03/2024 15/03/2024 9,77431 CL 70G S 18P 10 VILLA GLORIA 19 Anden -74,152543 4,54873151

19AN00579-1 9/03/2024 15/03/2024 56,59514 CL 70J S 19F 43 VILLA GLORIA 19 Anden -74,153992 4,5468352

19AN00583-1 9/03/2024 15/03/2024 46,42084 TV 18PBIS 69A 85 S JUAN PABLO II 19 Anden -74,1501807 4,55456458

19AN00583-2 9/03/2024 15/03/2024 146,66755 KR 18RBIS 69B 64 S JUAN PABLO II 19 Anden -74,1505015 4,55460264

19AN00583-3 9/03/2024 15/03/2024 6,93689 KR 18R 69B 31 S JUAN PABLO II 19 Anden -74,1501226 4,55463834

19AN00583-4 9/03/2024 15/03/2024 30,22410 KR 18RBIS 69B 40 S JUAN PABLO II 19 Anden -74,1502104 4,55463384

19AN00584-1 9/03/2024 15/03/2024 14,13051 KR 18X 68C 03S JUAN PABLO II 19 Anden -74,1498489 4,55721965

19AN00585-1 9/03/2024 15/03/2024 2289,71812 KR 18MBISA 69A 94 S JUAN PABLO II 19 Anden -74,1502074 4,55219177

19AN00586-4 9/03/2024 15/03/2024 19,29544 TV 18U 68 11 S JUAN PABLO II 19 Anden -74,1487601 4,55612504

19AN00587-1 9/03/2024 15/03/2024 81,36983 TV 18Q 69A 90 S JUAN PABLO II 19 Anden -74,1496928 4,55462429

19AN00588-1 9/03/2024 15/03/2024 6,89407 KR 18V -83S JUAN PABLO II 19 Anden -74,1502667 4,55644629

19AN00588-2 9/03/2024 15/03/2024 9,38020 KR 18V -69S JUAN PABLO II 19 Anden -74,1501552 4,55649963

19AN00588-3 9/03/2024 15/03/2024 43,22635 KR 18V -37S JUAN PABLO II 19 Anden -74,1498847 4,55662015

19AN00588-4 9/03/2024 15/03/2024 13,04880 KR 18V -25S JUAN PABLO II 19 Anden -74,1497573 4,55667966

19AN00588-5 9/03/2024 15/03/2024 34,35612 KR 18V -17S JUAN PABLO II 19 Anden -74,1496853 4,55671068

19AN00589-1 9/03/2024 15/03/2024 59,86403 KR 18Q 68B 10 S JUAN PABLO II 19 Anden -74,148434 4,55431369

19AN00590-1 9/03/2024 15/03/2024 25,60782 TV 18PBIS 69A 88 S JUAN PABLO II 19 Anden -74,150496 4,55451619

19AN00591-1 9/03/2024 15/03/2024 8,99940 DG 69ABIS S 18M 28 JUAN PABLO II 19 Anden -74,1488451 4,55287482

19AN00591-2 9/03/2024 15/03/2024 16,30112 DG 69A S 18N 11 JUAN PABLO II 19 Anden -74,148879 4,55292277

19AN00592-1 9/03/2024 15/03/2024 23,33278 CL 68 S 18P 98 SUMAPAZ 19 Anden -74,1468848 4,55699529

19AN00593-1 9/03/2024 15/03/2024 51,26255 CL 68 S 18P 98 SUMAPAZ 19 Anden -74,147394 4,55705965

19AN00594-1 9/03/2024 15/03/2024 503,46791 CL 68 S 18P 98 SUMAPAZ 19 Anden -74,1469765 4,55644273

19AN00595-1 9/03/2024 15/03/2024 27,50983 KR 18TBIS 67 04 S SUMAPAZ 19 Anden -74,1475486 4,55607378

19AN00596-1 9/03/2024 15/03/2024 156,60139 CL 68 S 18P 98 SUMAPAZ 19 Anden -74,1460016 4,55291613

19AN00597-1 9/03/2024 15/03/2024 46,85930 KR 18JBISA 67 29 S SUMAPAZ 19 Anden -74,1452821 4,55218165

19AN00598-1 9/03/2024 15/03/2024 21,22928 CL 68 S 18P 98 SUMAPAZ 19 Anden -74,1451566 4,55177437

19AN00598-2 9/03/2024 15/03/2024 8,39463 CL 68 S 18P 98 SUMAPAZ 19 Anden -74,1451675 4,55182755

19AN00600-1 9/03/2024 15/03/2024 139,61936 KR 18MBISA 64D 13 S GIBRALTAR SUR 19 Anden -74,1431343 4,55496841

19AN00600-2 9/03/2024 15/03/2024 580,73749 CL 64D S 18M 32 GIBRALTAR SUR 19 Anden -74,1429296 4,55504063

19AN00601-1 9/03/2024 15/03/2024 70,72245 CL 65A S 18L 91 GIBRALTAR SUR 19 Anden -74,1438374 4,55455191

19AN00602-1 9/03/2024 15/03/2024 190,96103 CL 65D S 18A 04 GIBRALTAR SUR 19 Anden -74,1433992 4,55322254

19AN00603-1 9/03/2024 15/03/2024 17,37320 KR 18PBISA 65 37 S GIBRALTAR SUR 19 Anden -74,1442394 4,55636737

19AN00605-1 9/03/2024 15/03/2024 70,73279 CL 63 S -29 GIBRALTAR SUR 19 Anden -74,141918 4,55747252

19AN00605-2 9/03/2024 15/03/2024 91,91803 CL 63 S 18Q 03 GIBRALTAR SUR 19 Anden -74,1419811 4,55761988

19AN00606-1 9/03/2024 15/03/2024 186,19783 KR 18NBISA 63C 21S GIBRALTAR SUR 19 Anden -74,1423571 4,55643792

19AN00607-1 9/03/2024 15/03/2024 16,81262 CL 65 S 18P 75 GIBRALTAR SUR 19 Anden -74,1444137 4,55671213

19AN00608-1 1/03/2024 8/03/2024 44,89662 TV 20F 69D 05 S JUAN JOSE RONDON 19 Anden -74,1557051 4,56466265

19AN00608-2 1/03/2024 8/03/2024 67,63552 CL 69F S 20D 33 JUAN JOSE RONDON 19 Anden -74,1558979 4,56479143

19AN00608-3 1/03/2024 8/03/2024 93,76885 CL 69F S 20F 61 JUAN JOSE RONDON 19 Anden -74,1558666 4,56488921

19AN00610-1 1/03/2024 8/03/2024 102,09880 CL 69CBISA S 20F 21 JUAN JOSE RONDON 19 Anden -74,155483 4,56444887

19AN00611-1 1/03/2024 8/03/2024 4,21268 CL 69BBIS S 20F 44 JUAN JOSE RONDON 19 Anden -74,1543616 4,56398176

19AN00611-2 1/03/2024 8/03/2024 3,27296 CL 69BBIS S 20F 43 JUAN JOSE RONDON 19 Anden -74,1544551 4,56403479

19AN00611-3 1/03/2024 8/03/2024 12,89432 TV 20F 69B 37 S JUAN JOSE RONDON 19 Anden -74,1545493 4,56406758

19AN00611-4 1/03/2024 8/03/2024 9,33527 TV 20F 69B 37 S JUAN JOSE RONDON 19 Anden -74,1546292 4,5641131

19AN00611-5 1/03/2024 8/03/2024 56,02971 CL 68K S 20F 99 JUAN JOSE RONDON 19 Anden -74,1528518 4,56434472

19AN00611-6 1/03/2024 8/03/2024 103,95891 CL 69BBISA S -87 JUAN JOSE RONDON 19 Anden -74,1543866 4,56476429
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19AN00611-7 1/03/2024 8/03/2024 29,66363 CL 69BBISA S 20F 93 JUAN JOSE RONDON 19 Anden -74,1542796 4,56481598

19AN00612-1 1/03/2024 8/03/2024 80,73648 TV 20F 69A 27 S JUAN JOSE RONDON 19 Anden -74,1539292 4,56386565

19AN00613-1 1/03/2024 8/03/2024 120,21401 CL 68L S 20F 86 JUAN JOSE RONDON 19 Anden -74,1530051 4,56419077

19AN00613-2 1/03/2024 8/03/2024 75,35193 CL 68K S 22 03 JUAN JOSE RONDON 19 Anden -74,1529141 4,56447795

19AN00614-1 1/03/2024 8/03/2024 19,49995 CL 69A S 20F 19 JUAN JOSE RONDON 19 Anden -74,1537684 4,563926

19AN00615-1 1/03/2024 8/03/2024 63,47837 CL 69 S 20F 09 JUAN JOSE RONDON 19 Anden -74,1536592 4,5635891

19AN00616-1 1/03/2024 8/03/2024 6,96067 CL 68L S -70 JUAN JOSE RONDON 19 Anden -74,1531067 4,56389971

19AN00616-2 1/03/2024 8/03/2024 15,08814 CL 68L S -74 JUAN JOSE RONDON 19 Anden -74,1530927 4,56394908

19AN00616-3 1/03/2024 8/03/2024 7,54288 CL 68L S -71 JUAN JOSE RONDON 19 Anden -74,1531534 4,56395475

19AN00616-4 1/03/2024 8/03/2024 5,30203 CL 68L S -75 JUAN JOSE RONDON 19 Anden -74,1531442 4,56401558

19AN00616-5 1/03/2024 8/03/2024 6,25476 CL 68L S -76 JUAN JOSE RONDON 19 Anden -74,153066 4,56401152

19AN00616-6 1/03/2024 8/03/2024 18,52017 CL 68L S 20F 81 JUAN JOSE RONDON 19 Anden -74,1531135 4,56407281

19AN00617-1 1/03/2024 8/03/2024 153,17217 CL 68LBIS S 22 15 JUAN JOSE RONDON 19 Anden -74,1530504 4,56473038

19AN00618-1 1/03/2024 8/03/2024 266,59854 CL 68GBIS S -09 JUAN JOSE RONDON 19 Anden -74,1522307 4,56343059

19AN00619-1 1/03/2024 8/03/2024 141,28185 KR 26 69D 11S ARBORIZADORA ALTA I 19 Anden -74,1555173 4,56551379

19AN00620-1 1/03/2024 8/03/2024 48,54662 CL 68J S 20F 03 JUAN JOSE RONDON 19 Anden -74,152921 4,56284303

19AN00620-2 1/03/2024 8/03/2024 224,83069 CL 68K S 20F 02 JUAN JOSE RONDON 19 Anden -74,1531468 4,56295598

19AN00620-3 1/03/2024 8/03/2024 1112,36929 CL 69A S 20F 02 JUAN JOSE RONDON 19 Anden -74,1537723 4,56348911

19AN00620-4 1/03/2024 8/03/2024 13,35388 TV 20F 69A 39 S JUAN JOSE RONDON 19 Anden -74,1542288 4,56386281

19AN00620-5 1/03/2024 8/03/2024 6,84774 CL 69CBIS S 20C 69 JUAN JOSE RONDON 19 Anden -74,1551573 4,56417361

19AN00620-6 1/03/2024 8/03/2024 10,62639 CL 69CBIS S 20C 69 JUAN JOSE RONDON 19 Anden -74,1552622 4,56421278

19AN00620-7 1/03/2024 8/03/2024 26,35598 CL 69CBIS S 20F 17 JUAN JOSE RONDON 19 Anden -74,155185 4,56427257

19AN00621-1 1/03/2024 8/03/2024 57,54355 CL 69FBIS S 20D 39 JUAN JOSE RONDON 19 Anden -74,1560091 4,56490516

19AN00621-2 1/03/2024 8/03/2024 90,71344 CL 69FBIS S 20F 92 JUAN JOSE RONDON 19 Anden -74,1562295 4,5654399

19AN00622-1 1/03/2024 8/03/2024 289,29176 CL 68G S 20F 16 JUAN JOSE RONDON 19 Anden -74,1519489 4,56314258

19AN00623-1 1/03/2024 8/03/2024 185,22833 CL 68FBIS S 20D 29 JUAN JOSE RONDON 19 Anden -74,1516523 4,56281024

19AN00624-1 1/03/2024 8/03/2024 192,13761 CL 68G S -13 JUAN JOSE RONDON 19 Anden -74,1520488 4,56347042

19AN00625-1 1/03/2024 8/03/2024 240,43513 CL 68FBIS S -59 JUAN JOSE RONDON 19 Anden -74,1517712 4,56320905

19AN00625-2 1/03/2024 8/03/2024 278,82608 CL 68FBIS S -19 JUAN JOSE RONDON 19 Anden -74,1518979 4,56355459

19AN00626-1 1/03/2024 8/03/2024 751,67629 CL 68D S 20C 17 JUAN JOSE RONDON 19 Anden -74,1511839 4,56265735

19AN00626-2 1/03/2024 8/03/2024 49,39003 CL 68DBIS S -95 JUAN JOSE RONDON 19 Anden -74,1514489 4,56332865

19AN00626-3 1/03/2024 8/03/2024 290,24962 CL 68F S -36 JUAN JOSE RONDON 19 Anden -74,1515296 4,56300701

19AN00626-4 1/03/2024 8/03/2024 289,51066 CL 68F S -24 JUAN JOSE RONDON 19 Anden -74,1517409 4,56365259

19AN00627-1 1/03/2024 8/03/2024 189,15998 KR 20D 68B 51 S JUAN JOSE RONDON 19 Anden -74,1510031 4,56272478

19AN00628-1 1/03/2024 8/03/2024 221,02915 KR 20C 68B 05S JUAN JOSE RONDON 19 Anden -74,1504757 4,56255516

19AN00629-1 1/03/2024 8/03/2024 24,68163 CL 68C S 20A 19 JUAN JOSE RONDON 19 Anden -74,1506017 4,56168855

19AN00629-2 1/03/2024 8/03/2024 55,85404 KR 20B 68C 09S JUAN JOSE RONDON 19 Anden -74,1507249 4,56175907

19AN00629-3 1/03/2024 8/03/2024 113,95025 KR 20BBIS 68C 17S JUAN JOSE RONDON 19 Anden -74,1509343 4,56195869

19AN00630-1 9/03/2024 15/03/2024 42,86576 CL 69 S -30
BELLAVISTA LUCERO 

ALTO
19 Anden -74,1447712 4,54954604

19AN00630-2 9/03/2024 15/03/2024 31,31428 CL 69 S 18A 22
BELLAVISTA LUCERO 

ALTO
19 Anden -74,1446887 4,54956177

19AN00630-3 9/03/2024 15/03/2024 46,24478 CL 69 S 18A 22
BELLAVISTA LUCERO 

ALTO
19 Anden -74,1446073 4,54958214

19AN00630-4 9/03/2024 15/03/2024 24,49264 KR 18ABIS 68 51S
BELLAVISTA LUCERO 

ALTO
19 Anden -74,1444814 4,5496325

19AN00630-5 9/03/2024 15/03/2024 67,01230 CL 69 S 18A 38
BELLAVISTA LUCERO 

ALTO
19 Anden -74,1449154 4,54960588

19AN00630-6 9/03/2024 15/03/2024 299,86323 CL 68A S 18A 38
BELLAVISTA LUCERO 

ALTO
19 Anden -74,144997 4,54977497

19AN00631-1 9/03/2024 15/03/2024 479,22860 KR 18ABISA 68 38 S
BELLAVISTA LUCERO 

ALTO
19 Anden -74,1449905 4,55011741

19AN00632-1 9/03/2024 15/03/2024 128,34640 CL 69A S 18B 30
BELLAVISTA LUCERO 

ALTO
19 Anden -74,1454959 4,54869954

19AN00632-2 9/03/2024 15/03/2024 311,93191 CL 69 S 18B 35
BELLAVISTA LUCERO 

ALTO
19 Anden -74,1453115 4,54898029

19AN00634-1 9/03/2024 15/03/2024 93,80410 CL 74C S 18M 41 NACIONES UNIDAS 19 Anden -74,1510878 4,53979458

19AN00635-1 9/03/2024 15/03/2024 47,86564 CL 79BISB S 18M 02 NACIONES UNIDAS 19 Anden -74,1510941 4,53881148

19AN00636-1 9/03/2024 15/03/2024 121,10811 CL 71 S 16F 31 SOTAVENTO 19 Anden -74,1328292 4,53986039

19AN00636-2 9/03/2024 15/03/2024 163,15019 CL 71 S 16F 49 SOTAVENTO 19 Anden -74,1328775 4,53995892

19AN00636-3 9/03/2024 15/03/2024 742,96246 KR 17 67 90 S SOTAVENTO 19 Anden -74,1364515 4,54942296

19AN00637-1 9/03/2024 15/03/2024 8,71364 CL 71BIS S 16U 19 QUINTAS DEL SUR 19 Anden -74,1367681 4,54598131

19AN00637-3 9/03/2024 15/03/2024 237,50886 CL 71BIS S 17 51 QUINTAS DEL SUR 19 Anden -74,1370618 4,54659084

19AN00637-4 9/03/2024 15/03/2024 8,64000 CL 70C S 17A 00 QUINTAS DEL SUR 19 Anden -74,1372166 4,54705859

19AN00638-1 9/03/2024 15/03/2024 624,26950 CL 71 S 16M 02 CASA DE TEJA 19 Anden -74,1354645 4,544465

19AN00639-1 9/03/2024 15/03/2024 695,91784 CL 71 S 16M 02 CASA DE TEJA 19 Anden -74,1341642 4,54197804

19AN00640-1 9/03/2024 15/03/2024 12,61062 CL 80B S 18A 05 EL MINUTO DE MARIA 19 Anden -74,1427247 4,53647377

19AN00641-1 9/03/2024 15/03/2024 16,91276 CL 80B S 17F 69 EL MINUTO DE MARIA 19 Anden -74,1426556 4,53642125

19AN00641-11 9/03/2024 15/03/2024 30,27850 KR 17F 79 99 S EL MINUTO DE MARIA 19 Anden -74,141338 4,53732828

19AN00641-12 9/03/2024 15/03/2024 41,03104 KR 17C 79 31 S EL MINUTO DE MARIA 19 Anden -74,1407008 4,53733248

19AN00641-13 9/03/2024 15/03/2024 72,63590 KR 17G 79 31 S EL MINUTO DE MARIA 19 Anden -74,1416055 4,53739781
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19AN00641-14 9/03/2024 15/03/2024 11,97785 KR 17GBIS 79 02 S EL MINUTO DE MARIA 19 Anden -74,1417578 4,5377913

19AN00641-2 9/03/2024 15/03/2024 20,36519 KR 18A 80A 53 S EL MINUTO DE MARIA 19 Anden -74,1427198 4,53657917

19AN00641-3 9/03/2024 15/03/2024 7,92892 KR 18A 80A 45 S EL MINUTO DE MARIA 19 Anden -74,142716 4,53662431

19AN00641-4 9/03/2024 15/03/2024 20,64410 KR 18 18 12 EL MINUTO DE MARIA 19 Anden -74,1423068 4,5368051

19AN00641-5 9/03/2024 15/03/2024 10,33334 KR 18A 80A 27 S EL MINUTO DE MARIA 19 Anden -74,1427001 4,53681764

19AN00641-6 9/03/2024 15/03/2024 9,81395 KR 18 18 12 EL MINUTO DE MARIA 19 Anden -74,1422447 4,53688643

19AN00641-7 9/03/2024 15/03/2024 25,17656 KR 18 18 12 EL MINUTO DE MARIA 19 Anden -74,1413023 4,53702264

19AN00641-8 9/03/2024 15/03/2024 526,46698 KR 18 18 12 EL MINUTO DE MARIA 19 Anden -74,1412085 4,53714209

19AN00641-9 9/03/2024 15/03/2024 25,92726 KR 18 18 12 EL MINUTO DE MARIA 19 Anden -74,1410772 4,53720827

19AN00642-1 9/03/2024 15/03/2024 9,57656 KR 18A 80B 11 S EL MINUTO DE MARIA 19 Anden -74,1427318 4,53639574

19AN00644-1 9/03/2024 15/03/2024 23,54852 KR 18CBISA 80A 41 S EL MINUTO DE MARIA 19 Anden -74,1451116 4,53651596

19AN00644-2 9/03/2024 15/03/2024 3,79441 KR 18CBISA 80A 24 S EL MINUTO DE MARIA 19 Anden -74,1449313 4,53667498

19AN00644-3 9/03/2024 15/03/2024 11,46880 KR 18CBISA 80A 35 S EL MINUTO DE MARIA 19 Anden -74,145039 4,53670927

19AN00646-1 1/03/2024 8/03/2024 33,44999 TV 38ABIS 72D 85 S ARBORIZADORA ALTA 19 Anden -74,1635616 4,56668876

19AN00647-1 1/03/2024 8/03/2024 8,07445 DG 73 S 38A 39 ARBORIZADORA ALTA 19 Anden -74,1636669 4,56676927

19AN00647-2 1/03/2024 8/03/2024 15,35934 DG 73 S 38A 43 ARBORIZADORA ALTA 19 Anden -74,1636395 4,56681987

19AN00647-3 1/03/2024 8/03/2024 54,22905 DG 73A S -35 ARBORIZADORA ALTA 19 Anden -74,1639236 4,56690446

19AN00648-1 1/03/2024 8/03/2024 20,89659 CL 74 S -36 ARBORIZADORA ALTA 19 Anden -74,1647371 4,56728475

19AN00648-2 1/03/2024 8/03/2024 67,69054 CL 74 S -52 ARBORIZADORA ALTA 19 Anden -74,1647757 4,56742506

19AN00648-3 1/03/2024 8/03/2024 85,55625 CL 74 S -52 ARBORIZADORA ALTA 19 Anden -74,164711 4,56741838

19AN00648-4 1/03/2024 8/03/2024 9,66290 CL 74 S 38A 60 ARBORIZADORA ALTA 19 Anden -74,1646847 4,56751752

19AN00649-1 1/03/2024 8/03/2024 29,59700 DG 74ABIS S 38A 24 ARBORIZADORA ALTA 19 Anden -74,1652413 4,56702545

19AN00649-2 1/03/2024 8/03/2024 146,45836 DG 74A S -19 ARBORIZADORA ALTA 19 Anden -74,1650019 4,56703928

19AN00649-3 1/03/2024 8/03/2024 135,65743 DG 74A S 38A 31 ARBORIZADORA ALTA 19 Anden -74,1651908 4,56711506

19AN00649-4 1/03/2024 8/03/2024 38,22903 DG 74A S 38A 26 ARBORIZADORA ALTA 19 Anden -74,165096 4,56718494

19AN00649-5 1/03/2024 8/03/2024 295,42851 TV 38B 74 01 ARBORIZADORA ALTA 19 Anden -74,1649099 4,56727807

19AN00650-1 1/03/2024 8/03/2024 45,96744 CL 74 S -54 ARBORIZADORA ALTA 19 Anden -74,1648243 4,56685415

19AN00650-2 1/03/2024 8/03/2024 10,11149 CL 74 S -62 ARBORIZADORA ALTA 19 Anden -74,1647954 4,56694586

19AN00650-3 1/03/2024 8/03/2024 37,18487 TV 38A 74A 01 S ARBORIZADORA ALTA 19 Anden -74,1648927 4,56692841

19AN00650-4 1/03/2024 8/03/2024 117,12831 CL 74 S -16 ARBORIZADORA ALTA 19 Anden -74,1647683 4,56714117

19AN00651-1 1/03/2024 8/03/2024 155,58942 DG 73ABIS S 38 44 ARBORIZADORA ALTA 19 Anden -74,1643013 4,56702216

19AN00652-1 1/03/2024 8/03/2024 288,01910 DG 73ABIS S 36D 22 ARBORIZADORA ALTA 19 Anden -74,164678 4,56587521

19AN00653-1 1/03/2024 8/03/2024 221,43874 CL 73B S 37 04 ARBORIZADORA ALTA 19 Anden -74,1648613 4,56598518

19AN00654-1 1/03/2024 8/03/2024 32,74379 TV 35D 72F 34 S ARBORIZADORA ALTA 19 Anden -74,163879 4,56498884

19AN00654-2 1/03/2024 8/03/2024 34,06215 TV 35D 72F 06 S ARBORIZADORA ALTA 19 Anden -74,1636439 4,56515827

19AN00654-3 1/03/2024 8/03/2024 48,90928 TV 35D 72F 04 S ARBORIZADORA ALTA 19 Anden -74,1635242 4,56513715

19AN00655-1 1/03/2024 8/03/2024 1413,95107 CL 72G S 35 03 ARBORIZADORA ALTA 19 Anden -74,1640922 4,56449117

19AN00655-2 1/03/2024 8/03/2024 231,30798 KR 35A 72F 05 S ARBORIZADORA ALTA 19 Anden -74,1634785 4,56467158

19AN00656-1 1/03/2024 8/03/2024 77,83589 CL 72H S 34A 02 ARBORIZADORA ALTA 19 Anden -74,1640845 4,56369644

19AN00656-2 1/03/2024 8/03/2024 239,67821 CL 72GBIS S 34C 04 ARBORIZADORA ALTA 19 Anden -74,1640861 4,56376313

19AN00657-1 1/03/2024 8/03/2024 145,06809 KR 34BIS -47S ARBORIZADORA ALTA 19 Anden -74,1645197 4,56332742

19AN00657-2 1/03/2024 8/03/2024 84,69375 KR 34BIS 72H 11 S ARBORIZADORA ALTA 19 Anden -74,164232 4,56338907

19AN00658-1 1/03/2024 8/03/2024 157,30841 CL 72F S 34 29 ARBORIZADORA ALTA 19 Anden -74,1639809 4,56368816

19AN00658-2 1/03/2024 8/03/2024 46,39436 CL 72F S 34A 19 ARBORIZADORA ALTA 19 Anden -74,1638827 4,56385555

19AN00658-3 1/03/2024 8/03/2024 97,22750 CL 72F S 34A 31 ARBORIZADORA ALTA 19 Anden -74,1637578 4,56393073

19AN00659-1 1/03/2024 8/03/2024 32,87838 CL 72F S -05 ARBORIZADORA ALTA 19 Anden -74,1639317 4,56344179

19AN00659-2 1/03/2024 8/03/2024 40,07269 CL 72F S -17 ARBORIZADORA ALTA 19 Anden -74,163977 4,56353163

19AN00660-1 1/03/2024 8/03/2024 34,94997 DG 72F S -31 ARBORIZADORA ALTA 19 Anden -74,1641442 4,56296674

19AN00660-2 1/03/2024 8/03/2024 117,58844 KR 34 72F 05S ARBORIZADORA ALTA 19 Anden -74,1639601 4,56332139

19AN00661-1 1/03/2024 8/03/2024 10,56301 DG 72F S 32 03 ARBORIZADORA ALTA 19 Anden -74,1646957 4,56210052

19AN00661-2 1/03/2024 8/03/2024 10,11678 DG 72F S 32 09 ARBORIZADORA ALTA 19 Anden -74,1646572 4,56216119

19AN00661-3 1/03/2024 8/03/2024 26,52947 DG 72F S -41 ARBORIZADORA ALTA 19 Anden -74,1645187 4,56237936

19AN00661-4 1/03/2024 8/03/2024 20,40486 DG 72F S 32 53 ARBORIZADORA ALTA 19 Anden -74,1644509 4,56248746

19AN00661-5 1/03/2024 8/03/2024 14,25227 DG 72FBIS S 32B 13 ARBORIZADORA ALTA 19 Anden -74,16451 4,56259772

19AN00661-6 1/03/2024 8/03/2024 117,90213 DG 72FBIS S 33 07 ARBORIZADORA ALTA 19 Anden -74,1644526 4,56268849

19AN00661-7 1/03/2024 8/03/2024 163,26807 DG 72F S 33 03 ARBORIZADORA ALTA 19 Anden -74,1643971 4,56266706

19AN00662-1 1/03/2024 8/03/2024 54,19595 DG 72F S -20 ARBORIZADORA ALTA 19 Anden -74,1645156 4,56217769

19AN00662-2 1/03/2024 8/03/2024 19,20978 DG 72F S -52 ARBORIZADORA ALTA 19 Anden -74,1643335 4,56245736

19AN00663-1 1/03/2024 8/03/2024 260,44408 CL 72D S 31 38 ARBORIZADORA ALTA 19 Anden -74,1637036 4,56223346

19AN00663-2 1/03/2024 8/03/2024 318,38615 CL 72C S 33 11 ARBORIZADORA ALTA 19 Anden -74,1634967 4,56262812

19AN00663-3 1/03/2024 8/03/2024 94,35313 CL 72D S -44 ARBORIZADORA ALTA 19 Anden -74,1637969 4,56284291

19AN00663-4 1/03/2024 8/03/2024 149,43461 DG 72D S 33 67 ARBORIZADORA ALTA 19 Anden -74,1638738 4,56289051

19AN00663-5 1/03/2024 8/03/2024 260,03765 CL 72C S -46 ARBORIZADORA ALTA 19 Anden -74,1635198 4,56291389

19AN00664-1 1/03/2024 8/03/2024 41,73328 CL 72B S -12 ARBORIZADORA ALTA 19 Anden -74,1629241 4,56350144

19AN00664-2 1/03/2024 8/03/2024 57,39301 CL 72B S 34A 28 ARBORIZADORA ALTA 19 Anden -74,1629078 4,56361395

19AN00664-3 1/03/2024 8/03/2024 29,94364 DG 72BBIS S 34A 11 ARBORIZADORA ALTA 19 Anden -74,1632334 4,56363882

19AN00664-4 1/03/2024 8/03/2024 42,59715 CL 72B S -12 ARBORIZADORA ALTA 19 Anden -74,1628897 4,56373027

19AN00664-6 1/03/2024 8/03/2024 44,15828 KR 34C -53S ARBORIZADORA ALTA 19 Anden -74,1632849 4,56384392
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19AN00665-1 1/03/2024 8/03/2024 7,73601 KR 34C 72B 08S ARBORIZADORA ALTA 19 Anden -74,1629148 4,56390273

19AN00665-2 1/03/2024 8/03/2024 67,44123 CL 72B S -28 ARBORIZADORA ALTA 19 Anden -74,1628735 4,56385627

19AN00665-3 1/03/2024 8/03/2024 13,29653 KR 34C -20S ARBORIZADORA ALTA 19 Anden -74,1630151 4,56391744

19AN00665-4 1/03/2024 8/03/2024 51,44777 KR 34C -45S ARBORIZADORA ALTA 19 Anden -74,1631787 4,56394192

19AN00665-5 1/03/2024 8/03/2024 19,55926 KR 34C -53S ARBORIZADORA ALTA 19 Anden -74,1633479 4,56396981

19AN00665-6 1/03/2024 8/03/2024 19,39762 KR 34C -53S ARBORIZADORA ALTA 19 Anden -74,1632735 4,56403022

19AN00665-7 1/03/2024 8/03/2024 211,58919 KR 35 -57S ARBORIZADORA ALTA 19 Anden -74,1633344 4,56406725

19AN00666-1 1/03/2024 8/03/2024 116,75475 CL 72B S 34C 28 ARBORIZADORA ALTA 19 Anden -74,1628315 4,56413382

19AN00666-2 1/03/2024 8/03/2024 135,58473 KR 35A 72B 56S ARBORIZADORA ALTA 19 Anden -74,1633076 4,56431777

19AN00667-1 1/03/2024 8/03/2024 52,42761 KR 35A -49S ARBORIZADORA ALTA 19 Anden -74,1631445 4,56441398

19AN00667-2 1/03/2024 8/03/2024 13,10645 KR 35A 72B 56S ARBORIZADORA ALTA 19 Anden -74,1632755 4,56443395

19AN00667-3 1/03/2024 8/03/2024 121,82620 CL 72B S -24 ARBORIZADORA ALTA 19 Anden -74,1627963 4,5643608

19AN00667-4 1/03/2024 8/03/2024 15,41960 KR 35A 72B 56S ARBORIZADORA ALTA 19 Anden -74,1632052 4,56451134

19AN00668-1 1/03/2024 8/03/2024 7,08244 KR 35B 72B 52S ARBORIZADORA ALTA 19 Anden -74,1631918 4,56460691

19AN00668-2 1/03/2024 8/03/2024 129,25948 KR 35A 72B 56S ARBORIZADORA ALTA 19 Anden -74,1632448 4,56454446

19AN00668-3 1/03/2024 8/03/2024 20,49908 KR 35B -49S ARBORIZADORA ALTA 19 Anden -74,1631102 4,56464427

19AN00668-4 1/03/2024 8/03/2024 29,98526 KR 35B -53S ARBORIZADORA ALTA 19 Anden -74,1632043 4,56466101

19AN00668-5 1/03/2024 8/03/2024 111,00431 CL 72B S 35A 28 ARBORIZADORA ALTA 19 Anden -74,1627632 4,56460043

19AN00668-6 1/03/2024 8/03/2024 23,68096 KR 36 -29S ARBORIZADORA ALTA 19 Anden -74,1629134 4,56485532

19AN00668-7 1/03/2024 8/03/2024 139,14499 KR 36 -57S ARBORIZADORA ALTA 19 Anden -74,1632155 4,56478673

19AN00668-8 1/03/2024 8/03/2024 39,37008 KR 36 -57S ARBORIZADORA ALTA 19 Anden -74,1631798 4,56489372

19AN00668-9 1/03/2024 8/03/2024 124,88550 CL 72B S 35B 32 ARBORIZADORA ALTA 19 Anden -74,162728 4,56483035

19AN00669-1 1/03/2024 8/03/2024 24,13564 KR 36A -60S ARBORIZADORA ALTA 19 Anden -74,1631916 4,56507458

19AN00669-2 1/03/2024 8/03/2024 36,14119 KR 36A -44S ARBORIZADORA ALTA 19 Anden -74,1630161 4,56510661

19AN00669-3 1/03/2024 8/03/2024 168,92816 KR 36A -60S ARBORIZADORA ALTA 19 Anden -74,163243 4,56503286

19AN00669-4 1/03/2024 8/03/2024 12,91158 KR 36A -60S ARBORIZADORA ALTA 19 Anden -74,1631681 4,56512594

19AN00669-5 1/03/2024 8/03/2024 2,85423 KR 36A 72B 65 S ARBORIZADORA ALTA 19 Anden -74,1632113 4,56513458

19AN00669-6 1/03/2024 8/03/2024 24,32963 KR 36A 72B 65 S ARBORIZADORA ALTA 19 Anden -74,163269 4,56514526

19AN00669-7 1/03/2024 8/03/2024 125,21392 KR 36A 72B 65 S ARBORIZADORA ALTA 19 Anden -74,1632988 4,565242

19AN00669-8 1/03/2024 8/03/2024 16,46878 KR 36A 72B 65 S ARBORIZADORA ALTA 19 Anden -74,1633545 4,56526618

19AN00670-1 1/03/2024 8/03/2024 128,04142 KR 33 72D 09 S ARBORIZADORA ALTA 19 Anden -74,1638931 4,56246388

19AN00671-1 1/03/2024 8/03/2024 207,63796 TV 36 72F 59 S ARBORIZADORA ALTA 19 Anden -74,1640381 4,56516235

19AN00671-2 1/03/2024 8/03/2024 152,66787 TV 35D 72F 04 S ARBORIZADORA ALTA 19 Anden -74,1636019 4,56532108

19AN00671-3 1/03/2024 8/03/2024 64,79271 TV 39 72D 86 S ARBORIZADORA ALTA 19 Anden -74,1634084 4,56693263

19AN00672-1 1/03/2024 8/03/2024 21,91831 DG 73 S 38A 27 ARBORIZADORA ALTA 19 Anden -74,1637128 4,56670855

19AN00673-1 1/03/2024 8/03/2024 225,72007 CL 73B S -10 ARBORIZADORA ALTA 19 Anden -74,1650494 4,56614953

19AN00674-1 1/03/2024 8/03/2024 117,94833 TV 40A 72A 74 S ARBORIZADORA ALTA 19 Anden -74,1623062 4,56713417

19AN00674-2 1/03/2024 8/03/2024 11,56412 KR 42 73A 02 S ARBORIZADORA ALTA 19 Anden -74,1627352 4,56809185

19AN00674-3 1/03/2024 8/03/2024 13,60591 KR 42 IN 1 ARBORIZADORA ALTA 19 Anden -74,1628093 4,56809663

19AN00674-4 1/03/2024 8/03/2024 113,60029 KR 42 73A 10S ARBORIZADORA ALTA 19 Anden -74,1631285 4,56807896

19AN00674-5 1/03/2024 8/03/2024 172,75423 KR 42 IN 1 ARBORIZADORA ALTA 19 Anden -74,1629639 4,56807015

19AN00675-1 1/03/2024 8/03/2024 39,26475 CL 72F S 34A 35 ARBORIZADORA ALTA 19 Anden -74,1636295 4,56405003

19AN00676-1 1/03/2024 8/03/2024 190,43419 KR 42 73A 10S ARBORIZADORA ALTA 19 Anden -74,1639906 4,56786605

19AN00676-2 1/03/2024 8/03/2024 228,50060 KR 42 73A 10S ARBORIZADORA ALTA 19 Anden -74,1634429 4,56805765

19AN00677-1 1/03/2024 8/03/2024 40,15559 KR 37 79A 09S ARBORIZADORA ALTA 19 Anden -74,1697895 4,56607204

19AN00677-2 1/03/2024 8/03/2024 729,14816 KR 37 79A 03S ARBORIZADORA ALTA 19 Anden -74,1694795 4,56607647

19AN00678-1 1/03/2024 8/03/2024 148,53332 CL 78D S 36 00 ARBORIZADORA ALTA 19 Anden -74,1694561 4,56524935

19AN00678-2 1/03/2024 8/03/2024 351,61910 CL 78D S 36 00 ARBORIZADORA ALTA 19 Anden -74,1691295 4,56539041

19AN00678-3 1/03/2024 8/03/2024 55,26794 CL 78D S 36 00 ARBORIZADORA ALTA 19 Anden -74,1692002 4,56549201

19AN00678-4 1/03/2024 8/03/2024 179,59887 CL 78D S 36 24 ARBORIZADORA ALTA 19 Anden -74,1692168 4,56568187

19AN00679-1 1/03/2024 8/03/2024 50,88618 TV 34 79 75 S ARBORIZADORA ALTA 19 Anden -74,1688212 4,56436002

19AN00679-2 1/03/2024 8/03/2024 36,26525 TV 34 79 75 S ARBORIZADORA ALTA 19 Anden -74,1686727 4,56449981

19AN00679-3 1/03/2024 8/03/2024 32,82841 TV 34 79 75 S ARBORIZADORA ALTA 19 Anden -74,1690425 4,56452115

19AN00680-1 1/03/2024 8/03/2024 36,83442 CL 76 S 33 55 ARBORIZADORA ALTA 19 Anden -74,1679788 4,56474742

19AN00680-2 1/03/2024 8/03/2024 138,99539 CL 76 S 33 60 ARBORIZADORA ALTA 19 Anden -74,1680422 4,56487174

19AN00681-1 1/03/2024 8/03/2024 63,00379 CL 75C S -48 ARBORIZADORA ALTA 19 Anden -74,1677754 4,56456049

19AN00681-2 1/03/2024 8/03/2024 36,78292 CL 75C S 33 64 ARBORIZADORA ALTA 19 Anden -74,1676251 4,56465047

19AN00681-3 1/03/2024 8/03/2024 6,89289 CL 75C S 33 64 ARBORIZADORA ALTA 19 Anden -74,1676966 4,56469188

19AN00681-4 1/03/2024 8/03/2024 69,21431 CL 75C S 33 63 ARBORIZADORA ALTA 19 Anden -74,167807 4,56475698

19AN00682-1 1/03/2024 8/03/2024 43,80818 CL 75A S -25 ARBORIZADORA ALTA 19 Anden -74,1674149 4,56409975

19AN00682-2 1/03/2024 8/03/2024 62,56470 CL 75A S -53 ARBORIZADORA ALTA 19 Anden -74,167305 4,56429279

19AN00682-3 1/03/2024 8/03/2024 100,72486 CL 75BIS S 33 64 ARBORIZADORA ALTA 19 Anden -74,167097 4,56434749

19AN00682-4 1/03/2024 8/03/2024 139,83316 CL 75B S -33 ARBORIZADORA ALTA 19 Anden -74,1676111 4,56430031

19AN00682-5 1/03/2024 8/03/2024 92,92347 CL 75B S 33 64 ARBORIZADORA ALTA 19 Anden -74,1673517 4,56449415

19AN00683-1 1/03/2024 8/03/2024 118,72523 CL 75 S 32 45 ARBORIZADORA ALTA 19 Anden -74,1671384 4,56349408

19AN00683-2 1/03/2024 8/03/2024 95,65721 CL 75 S 32 64 ARBORIZADORA ALTA 19 Anden -74,1669225 4,56359236

19AN00683-3 1/03/2024 8/03/2024 16,08511 CL 75 S 33 05 ARBORIZADORA ALTA 19 Anden -74,1670404 4,56366122

19AN00683-4 1/03/2024 8/03/2024 47,45124 CL 75BIS S -60 ARBORIZADORA ALTA 19 Anden -74,1673264 4,56370522
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19AN00683-5 1/03/2024 8/03/2024 102,16699 CL 75 S 33 04 ARBORIZADORA ALTA 19 Anden -74,16716 4,56372837

19AN00683-6 1/03/2024 8/03/2024 10,55079 CL 75BIS S 32 64 ARBORIZADORA ALTA 19 Anden -74,1672793 4,56379362

19AN00683-7 1/03/2024 8/03/2024 48,32819 CL 75BIS S 33 04 ARBORIZADORA ALTA 19 Anden -74,1673455 4,56383405

19AN00683-8 1/03/2024 8/03/2024 144,83566 CL 75BIS S -32 ARBORIZADORA ALTA 19 Anden -74,167136 4,56404208

19AN00683-9 1/03/2024 8/03/2024 68,26738 CL 75 S 33 65 ARBORIZADORA ALTA 19 Anden -74,1668732 4,56422075

19AN00684-1 1/03/2024 8/03/2024 134,77300 CL 73ABIS S -28 ARBORIZADORA ALTA 19 Anden -74,1655277 4,56381122

19AN00684-2 1/03/2024 8/03/2024 7,51970 CL 73ABIS S 34B 06 ARBORIZADORA ALTA 19 Anden -74,1654182 4,56400037

19AN00684-3 1/03/2024 8/03/2024 65,67145 CL 73ABIS S 34B 03 ARBORIZADORA ALTA 19 Anden -74,1655374 4,56406875

19AN00685-1 1/03/2024 8/03/2024 173,04209 CL 73A S 34B 56 ARBORIZADORA ALTA 19 Anden -74,1647574 4,56437695

19AN00685-2 1/03/2024 8/03/2024 70,17702 CL 73A S 34B 56 ARBORIZADORA ALTA 19 Anden -74,1648618 4,56444092

19AN00686-1 1/03/2024 8/03/2024 25,26169 CL 74A S 33 65 ARBORIZADORA ALTA 19 Anden -74,1665543 4,56396563

19AN00686-2 1/03/2024 8/03/2024 77,35035 TV 34BIS 74D 28 S ARBORIZADORA ALTA 19 Anden -74,1663143 4,56405286

19AN00687-1 1/03/2024 8/03/2024 114,08504 CL 75BIS S -21 ARBORIZADORA ALTA 19 Anden -74,1674683 4,56345671

19AN00688-1 1/03/2024 8/03/2024 47,76213 DG 73A S 36 07 ARBORIZADORA ALTA 19 Anden -74,1648639 4,56475709

19AN00688-2 1/03/2024 8/03/2024 122,56441 DG 73A S -29 ARBORIZADORA ALTA 19 Anden -74,16478 4,5649146

19AN00689-1 1/03/2024 8/03/2024 53,05670 CL 75 S 34 05 ARBORIZADORA ALTA 19 Anden -74,1667462 4,5643278

19AN00690-1 1/03/2024 8/03/2024 12,40969 CL 75BIS S 34 04 ARBORIZADORA ALTA 19 Anden -74,1669007 4,56440906

19AN00690-2 1/03/2024 8/03/2024 13,53001 CL 75BIS S 34 05 ARBORIZADORA ALTA 19 Anden -74,1669588 4,5644398

19AN00690-3 1/03/2024 8/03/2024 74,04564 CL 75A S 34 05 ARBORIZADORA ALTA 19 Anden -74,167057 4,5645035

19AN00690-4 1/03/2024 8/03/2024 177,06181 CL 75BIS S -41 ARBORIZADORA ALTA 19 Anden -74,1667515 4,56471529

19AN00690-5 1/03/2024 8/03/2024 63,52549 CL 75BIS S -83 ARBORIZADORA ALTA 19 Anden -74,1665477 4,56507025

19AN00690-6 1/03/2024 8/03/2024 39,34291 TV 35 75A 05 S ARBORIZADORA ALTA 19 Anden -74,1667258 4,56533065

19AN00691-1 1/03/2024 8/03/2024 121,19808 CL 75B S 34 04 ARBORIZADORA ALTA 19 Anden -74,1674877 4,56475124

19AN00692-1 1/03/2024 8/03/2024 110,67948 CL 76 S 34 04 ARBORIZADORA ALTA 19 Anden -74,1677658 4,56490787

19AN00692-2 1/03/2024 8/03/2024 149,37926 CL 76 S 34 05 ARBORIZADORA ALTA 19 Anden -74,1679693 4,56502329

19AN00693-1 1/03/2024 8/03/2024 106,71176 TV 36D 79A 46 S ARBORIZADORA ALTA 19 Anden -74,1701109 4,56602593

19AN00693-2 1/03/2024 8/03/2024 327,14032 TV 36D 79A 51 S ARBORIZADORA ALTA 19 Anden -74,1702799 4,56609978

19AN00693-3 1/03/2024 8/03/2024 50,97485 TV 36F 79A 48 S ARBORIZADORA ALTA 19 Anden -74,1704849 4,56619648

19AN00694-1 1/03/2024 8/03/2024 375,26683 TV 36D 79A 46 S ARBORIZADORA ALTA 19 Anden -74,1699467 4,56600435

19AN00695-1 1/03/2024 8/03/2024 305,75135 CL 78D S 36 48 ARBORIZADORA ALTA 19 Anden -74,1693134 4,56595134

19AN00696-1 1/03/2024 8/03/2024 74,28841 TV 34 79 75 S ARBORIZADORA ALTA 19 Anden -74,1691458 4,5647948

19AN00696-2 1/03/2024 8/03/2024 220,91653 TV 34 79 75 S ARBORIZADORA ALTA 19 Anden -74,1688793 4,56480598

19AN00696-3 1/03/2024 8/03/2024 18,63883 TV 34 79 75 S ARBORIZADORA ALTA 19 Anden -74,1689631 4,56494328

19AN00696-4 1/03/2024 8/03/2024 127,23101 TV 34 79 75 S ARBORIZADORA ALTA 19 Anden -74,1693103 4,56501629

19AN00696-5 1/03/2024 8/03/2024 401,84576 TV 34 79 75 S ARBORIZADORA ALTA 19 Anden -74,1690545 4,56512637

19AN00697-1 1/03/2024 8/03/2024 128,20332 CL 74A S 33A 05 ARBORIZADORA ALTA 19 Anden -74,166511 4,56407017

19AN00697-2 1/03/2024 8/03/2024 189,41394 CL 73B S -08 ARBORIZADORA ALTA 19 Anden -74,1658301 4,56407388

19AN00697-3 1/03/2024 8/03/2024 341,60461 CL 74A S 33A 05 ARBORIZADORA ALTA 19 Anden -74,1666032 4,56414505

19AN00697-4 1/03/2024 8/03/2024 42,00674 CL 73C S 34A 06 ARBORIZADORA ALTA 19 Anden -74,1660714 4,56421464

19AN00697-5 1/03/2024 8/03/2024 25,39454 TV 34BIS 74D 36 S ARBORIZADORA ALTA 19 Anden -74,1662295 4,56432263

19AN00697-6 1/03/2024 8/03/2024 105,56903 CL 73C S -14 ARBORIZADORA ALTA 19 Anden -74,1658988 4,56426156

19AN00697-7 1/03/2024 8/03/2024 641,68852 CL 75 S 34 33 ARBORIZADORA ALTA 19 Anden -74,1663206 4,56438231

19AN00698-1 1/03/2024 8/03/2024 96,26883 CL 73A S -28 ARBORIZADORA ALTA 19 Anden -74,1652868 4,56368561

19AN00698-2 1/03/2024 8/03/2024 52,27283 CL 73A S 34B 06 ARBORIZADORA ALTA 19 Anden -74,1653025 4,563934

19AN00699-1 1/03/2024 8/03/2024 262,41757 KR 30 69J 09S ARBORIZADORA ALTA 19 Anden -74,1562526 4,56580408

19AN00700-1 1/03/2024 8/03/2024 199,84519 DG 71 S 40C 20 ARBORIZADORA ALTA 19 Anden -74,1612799 4,5676744

19AN00701-1 1/03/2024 8/03/2024 583,80709 CL 69L S 36 10 ARBORIZADORA ALTA 19 Anden -74,1587841 4,56785337

19AN00701-2 1/03/2024 8/03/2024 82,45333 CL 69K S 38 12 ARBORIZADORA ALTA 19 Anden -74,1580936 4,56821342

19AN00701-3 1/03/2024 8/03/2024 195,66995 CL 69L S 38 20 ARBORIZADORA ALTA 19 Anden -74,1583855 4,56834452

19AN00702-1 1/03/2024 8/03/2024 191,40365 TV 40C 70A 06 S ARBORIZADORA ALTA 19 Anden -74,1593163 4,56667682

19AN00703-1 1/03/2024 8/03/2024 8,74651 CL 70 S -32 ARBORIZADORA ALTA 19 Anden -74,1585542 4,56687666

19AN00703-2 1/03/2024 8/03/2024 103,58023 CL 69K S 30 85 ARBORIZADORA ALTA 19 Anden -74,1581431 4,56686167

19AN00703-3 1/03/2024 8/03/2024 21,05894 CL 70 S 33 36 ARBORIZADORA ALTA 19 Anden -74,1585822 4,5669351

19AN00703-4 1/03/2024 8/03/2024 76,04761 CL 69L S -23 ARBORIZADORA ALTA 19 Anden -74,1583613 4,56693082

19AN00703-5 1/03/2024 8/03/2024 22,88923 CL 69L S 33 35 ARBORIZADORA ALTA 19 Anden -74,1585167 4,56699305

19AN00704-1 1/03/2024 8/03/2024 143,65627 CL 70B S -17 ARBORIZADORA ALTA 19 Anden -74,1607467 4,56677683

19AN00705-1 1/03/2024 8/03/2024 409,41046 TV 40B 70A 35S ARBORIZADORA ALTA 19 Anden -74,1601066 4,56646989

19AN00705-2 1/03/2024 8/03/2024 188,12396 CL 70B S 40B 05 ARBORIZADORA ALTA 19 Anden -74,1606397 4,56658219

19AN00706-1 1/03/2024 8/03/2024 216,25634 DG 71 S 40D 15 ARBORIZADORA ALTA 19 Anden -74,1610885 4,56789484

19AN00706-2 1/03/2024 8/03/2024 66,96992 KR 42 70C 70 S ARBORIZADORA ALTA 19 Anden -74,1606298 4,568095

19AN00706-3 1/03/2024 8/03/2024 30,15093 KR 42 70C 70 S ARBORIZADORA ALTA 19 Anden -74,1607729 4,56819412

19AN00706-4 1/03/2024 8/03/2024 171,28921 DG 71 S 41 18 ARBORIZADORA ALTA 19 Anden -74,1610089 4,56819958

19AN00706-5 1/03/2024 8/03/2024 47,26370 KR 42 70C 70 S ARBORIZADORA ALTA 19 Anden -74,1608992 4,5682975

19AN00706-6 1/03/2024 8/03/2024 64,00253 CL 71 S 41A 03 ARBORIZADORA ALTA 19 Anden -74,1610597 4,56830983

19AN00706-7 1/03/2024 8/03/2024 246,86071 KR 42 70C 70 S ARBORIZADORA ALTA 19 Anden -74,1607776 4,56855855

19AN00706-8 1/03/2024 8/03/2024 113,90564 KR 42 41A 15 ARBORIZADORA ALTA 19 Anden -74,1593909 4,56845535

19AN00707-1 1/03/2024 8/03/2024 208,67909 CL 69L S 39 18 ARBORIZADORA ALTA 19 Anden -74,1582731 4,5686193

19AN00708-1 1/03/2024 8/03/2024 202,97084 TV 35 69J 75 S ARBORIZADORA ALTA 19 Anden -74,1586116 4,56741198
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19AN00709-1 1/03/2024 8/03/2024 80,20020 CL 69K S 39 17 ARBORIZADORA ALTA 19 Anden -74,1579725 4,56849586

19AN00710-1 1/03/2024 8/03/2024 372,15204 KR 30 69J 09S ARBORIZADORA ALTA 19 Anden -74,156358 4,56620122

19AN00710-2 1/03/2024 8/03/2024 67,78986 KR 31 69J 08S ARBORIZADORA ALTA 19 Anden -74,1565115 4,5664132

19AN00710-3 1/03/2024 8/03/2024 879,49848 KR 31 -16S ARBORIZADORA ALTA 19 Anden -74,1566119 4,56640937

19AN00710-4 1/03/2024 8/03/2024 532,10554 KR 32 -36S ARBORIZADORA ALTA 19 Anden -74,1570193 4,56676118

19AN00711-1 1/03/2024 8/03/2024 35,96349 DG 71 S 40C 19 ARBORIZADORA ALTA 19 Anden -74,1613738 4,56784767

19AN00711-2 1/03/2024 8/03/2024 79,12084 KR 41A 71 67S ARBORIZADORA ALTA 19 Anden -74,1616415 4,56814171

19AN00711-3 1/03/2024 8/03/2024 412,59571 KR 41A -23S ARBORIZADORA ALTA 19 Anden -74,161334 4,56824872

19AN00712-1 1/03/2024 8/03/2024 262,89063 KR 42 72A 40S ARBORIZADORA ALTA 19 Anden -74,1624517 4,56825966

19AN00713-1 1/03/2024 8/03/2024 51,76791 KR 42 -35S ARBORIZADORA ALTA 19 Anden -74,1623629 4,56853339

19AN00713-2 1/03/2024 8/03/2024 14,87636 KR 42 -19S ARBORIZADORA ALTA 19 Anden -74,1622467 4,56855161

19AN00713-3 1/03/2024 8/03/2024 12,64615 KR 42  11S ARBORIZADORA ALTA 19 Anden -74,1621693 4,56855955

19AN00713-4 1/03/2024 8/03/2024 11,95244 KR 42 72A 03S ARBORIZADORA ALTA 19 Anden -74,1621123 4,56856812

19AN00713-5 1/03/2024 8/03/2024 63,98504 KR 42 -17S ARBORIZADORA ALTA 19 Anden -74,1619289 4,56859762

19AN00713-6 1/03/2024 8/03/2024 4,59216 KR 42 71 75 S ARBORIZADORA ALTA 19 Anden -74,1617699 4,56861657

19AN00713-7 1/03/2024 8/03/2024 4,65150 KR 42 71 75 S ARBORIZADORA ALTA 19 Anden -74,1617501 4,56862151

19AN00713-8 1/03/2024 8/03/2024 1,82718 KR 42 71 75 S ARBORIZADORA ALTA 19 Anden -74,1617334 4,56862479

19AN00714-1 1/03/2024 8/03/2024 34,22653 CL 70 S -54 ARBORIZADORA ALTA 19 Anden -74,1582971 4,56636036

19AN00714-2 1/03/2024 8/03/2024 34,78920 CL 70 S -66 ARBORIZADORA ALTA 19 Anden -74,1583508 4,56646424

19AN00715-1 1/03/2024 8/03/2024 147,00592 DG 70BISA S 31 10 ARBORIZADORA ALTA 19 Anden -74,1585203 4,5661898

19AN00716-1 1/03/2024 8/03/2024 140,43354 TV 36 69K 29 S ARBORIZADORA ALTA 19 Anden -74,1586989 4,56757692

19AN00717-1 1/03/2024 8/03/2024 149,01323 KR 41A 69M 12S ARBORIZADORA ALTA 19 Anden -74,158854 4,56845141

19AN00718-1 1/03/2024 8/03/2024 3,35736 KR 42 71 75 S ARBORIZADORA ALTA 19 Anden -74,1617189 4,5686287

19AN00718-2 1/03/2024 8/03/2024 27,88733 KR 42 71 63 S ARBORIZADORA ALTA 19 Anden -74,1616478 4,56864135

19AN00718-3 1/03/2024 8/03/2024 15,88138 KR 42 -55S ARBORIZADORA ALTA 19 Anden -74,1615768 4,56865058

19AN00718-4 1/03/2024 8/03/2024 40,13707 KR 42 -43S ARBORIZADORA ALTA 19 Anden -74,1614775 4,56866524

19AN00718-5 1/03/2024 8/03/2024 8,30287 KR 42 -35S ARBORIZADORA ALTA 19 Anden -74,1614019 4,56867703

19AN00718-6 1/03/2024 8/03/2024 30,80612 KR 42 -27S ARBORIZADORA ALTA 19 Anden -74,1613426 4,56868632

19AN00718-7 1/03/2024 8/03/2024 43,92497 KR 42  11S ARBORIZADORA ALTA 19 Anden -74,1612278 4,56870201

19AN00719-1 1/03/2024 8/03/2024 28,12129 KR 42 -75S ARBORIZADORA ALTA 19 Anden -74,161054 4,56871875

19AN00719-2 1/03/2024 8/03/2024 30,18533 KR 42 -67S ARBORIZADORA ALTA 19 Anden -74,16093 4,56872477

19AN00719-3 1/03/2024 8/03/2024 16,90147 KR 42 -55S ARBORIZADORA ALTA 19 Anden -74,1608498 4,56872673

19AN00719-4 1/03/2024 8/03/2024 7,99058 KR 42 -51S ARBORIZADORA ALTA 19 Anden -74,1608113 4,56872734

19AN00719-5 1/03/2024 8/03/2024 28,58499 KR 42 -39S ARBORIZADORA ALTA 19 Anden -74,1607109 4,56873234

19AN00719-6 1/03/2024 8/03/2024 56,82852 KR 42 -23S ARBORIZADORA ALTA 19 Anden -74,1605942 4,56873625

19AN00720-1 1/03/2024 8/03/2024 642,65225 KR 42 -21S ARBORIZADORA ALTA 19 Anden -74,1598806 4,56883333

19AN00720-2 1/03/2024 8/03/2024 725,98391 KR 42 -71S ARBORIZADORA ALTA 19 Anden -74,1603186 4,56881453

19AN00721-1 1/03/2024 8/03/2024 103,28589 KR 42 -67S ARBORIZADORA ALTA 19 Anden -74,1595845 4,56876334

19AN00722-1 1/03/2024 8/03/2024 254,00880 CL 69M S -29 ARBORIZADORA ALTA 19 Anden -74,1587234 4,56907654

19AN00722-2 1/03/2024 8/03/2024 634,74619 CL 69M S -17 ARBORIZADORA ALTA 19 Anden -74,1586223 4,56942561

19AN00723-1 1/03/2024 8/03/2024 285,14990 TV 40C 70A 06 S ARBORIZADORA ALTA 19 Anden -74,1592452 4,5668346

19AN00723-2 1/03/2024 8/03/2024 80,07599 DG 71 S 40C 07 ARBORIZADORA ALTA 19 Anden -74,1615578 4,56748484

19AN00723-3 1/03/2024 8/03/2024 259,57374 CL 69L S 36 10 ARBORIZADORA ALTA 19 Anden -74,1589303 4,5675998

19AN00724-1 9/03/2024 15/03/2024 24,10144 CL 76 S 18D 77 CEDRITOS DEL SUR 19 Anden -74,1458737 4,54159934

19AN00725-1 9/03/2024 15/03/2024 41,11055 KR 18F 76 09 S CEDRITOS DEL SUR 19 Anden -74,1461066 4,54159915

19AN00727-1 9/03/2024 15/03/2024 45,08052 CL 78 S 18B 07 CEDRITOS DEL SUR 19 Anden -74,143777 4,53973209

19AN00728-1 9/03/2024 15/03/2024 31,30590 CL 76 S 18F 61 CEDRITOS DEL SUR 19 Anden -74,1464699 4,54157759

19AN00729-1 1/03/2024 8/03/2024 16,75664 CL 69CBIS S 30 04 VILLA CANDELARIA 19 Anden -74,1545491 4,56612505

19AN00729-2 1/03/2024 8/03/2024 44,96718 CL 69CBIS S 30 05 VILLA CANDELARIA 19 Anden -74,1546543 4,56616488

19AN00730-3 1/03/2024 8/03/2024 33,36519 DG 68 S 37A 49 VILLA CANDELARIA 19 Anden -74,1525097 4,57008687

19AN00731-1 9/03/2024 15/03/2024 112,30598 CL 74B S 27G 02 BELLA FLOR 19 Anden -74,1634596 4,54470808

19AN00732-1 9/03/2024 15/03/2024 44,62819 CL 74B S 27F 04 BELLA FLOR 19 Anden -74,1632231 4,54453059

19AN00733-1 9/03/2024 15/03/2024 146,76523 KR 27B 73C 31S BELLA FLOR 19 Anden -74,1619213 4,54499988

19AN00734-1 9/03/2024 15/03/2024 580,90700 TV 27 72D 35 S BELLA FLOR 19 Anden -74,1597433 4,54603954

19AN00735-1 9/03/2024 15/03/2024 121,30200 KR 27 74B 16S BELLA FLOR SUR 19 Anden -74,1622057 4,54253936

19AN00735-2 9/03/2024 15/03/2024 440,89701 KR 27 74B 51 S BELLA FLOR SUR 19 Anden -74,161831 4,54300383

19AN00735-3 9/03/2024 15/03/2024 54,61665 KR 27 74B 51 S BELLA FLOR SUR 19 Anden -74,1614802 4,54345071

19AN00735-4 9/03/2024 15/03/2024 99,43323 KR 27 73D 97 BELLA FLOR SUR 19 Anden -74,1614019 4,54356574

19AN00735-5 9/03/2024 15/03/2024 3,82455 KR 27 73D 97 BELLA FLOR SUR 19 Anden -74,1613276 4,54366667

19AN00736-1 9/03/2024 15/03/2024 30,67659 CL 78A S 16T 04 EL MOCHUELO 19 Anden -74,1376354 4,53833795

19AN00737-1 9/03/2024 15/03/2024 51,42277 CL 78B S 16T 03 EL MOCHUELO 19 Anden -74,1381768 4,53818648

19AN00739-1 9/03/2024 15/03/2024 10,07839 CL 77 S 16M 15 EL MOCHUELO 19 Anden -74,1373962 4,53846103

19AN00739-2 9/03/2024 15/03/2024 16,63074 CL 78BIS S 16T 03 EL MOCHUELO 19 Anden -74,1375241 4,53849139

19AN00741-1 9/03/2024 15/03/2024 138,98858 AC 71 S 35 28 EL MOCHUELO ORIENTAL 19 Anden -74,1267712 4,52651162

19AN00741-2 9/03/2024 15/03/2024 338,03921 AC 71 S 35 28 EL MOCHUELO ORIENTAL 19 Anden -74,1270344 4,52861743

19AN00741-3 9/03/2024 15/03/2024 838,94573 AC 71B S 10 71 EL MOCHUELO ORIENTAL 19 Anden -74,1279453 4,53362789
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19AN00741-8 9/03/2024 15/03/2024 6,89218 AC 71B S 10 71 EL MOCHUELO ORIENTAL 19 Anden -74,1311111 4,53787205

19AN00742-1 16/03/2024 22/03/2024 778,72667 DG 57C S 63 48 GUADALUPE 19 Anden -74,1544828 4,5981143

19AN00744-1 9/03/2024 15/03/2024 1,61408 KR 17 -37S LA ALAMEDA 19 Anden -74,1366577 4,55087596

19AN00746-1 16/03/2024 22/03/2024 249,38014 AC 61 S 20C 03 RONDA 19 Anden -74,1421372 4,56681065

19AN00747-1 16/03/2024 22/03/2024 272,52068 AC 61 S 22B 02 EL CHIRCAL SUR 19 Anden -74,1434868 4,56712275

19AN00748-1 16/03/2024 22/03/2024 85,74047 AC 61 S 22B 02 EL CHIRCAL SUR 19 Anden -74,1439377 4,56741747

19AN00749-1 16/03/2024 22/03/2024 347,33319 AC 61 S 22B 02 EL CHIRCAL SUR 19 Anden -74,1444794 4,56779094

19AN00750-1 16/03/2024 22/03/2024 33,51928 AC 61 S 22B 02 EL CHIRCAL SUR 19 Anden -74,1453482 4,56839488

19AN00751-1 1/03/2024 8/03/2024 10,97484 KR 39 69H 02S ARBORIZADORA ALTA I 19 Anden -74,1558126 4,56866013

19AN00752-1 16/03/2024 22/03/2024 27,59976 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1478111 4,57033687

19AN00753-1 16/03/2024 22/03/2024 2,84215 CL 59 S 22B 98 EL CHIRCAL SUR 19 Anden -74,1445169 4,57041786

19AN00754-1 16/03/2024 22/03/2024 131,47672 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1479909 4,57095469

19AN00755-1 16/03/2024 22/03/2024 28,19339 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Anden -74,1498686 4,57148907

19AN00756-1 16/03/2024 22/03/2024 16,81759 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Anden -74,1500176 4,57159112

19AN00757-1 16/03/2024 22/03/2024 151,96224 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Anden -74,1502898 4,57177071

19AN00758-1 16/03/2024 22/03/2024 15,06502 CL 58A S -11 EL CHIRCAL SUR 19 Anden -74,1448913 4,57194385

19AN00759-1 16/03/2024 22/03/2024 63,79737 KR 45B 60A 50 S LOS LAURELES II 19 Anden -74,1506752 4,57203504

19AN00760-1 16/03/2024 22/03/2024 52,82172 KR 45B 60A 50 S LOS LAURELES II 19 Anden -74,1508578 4,57215991

19AN00761-1 16/03/2024 22/03/2024 13,49869 KR 45B 60A 50 S LOS LAURELES II 19 Anden -74,1511437 4,57241153

19AN00762-1 16/03/2024 22/03/2024 211,14716 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1480361 4,57194411

19AN00763-1 16/03/2024 22/03/2024 142,01235 TV 37 37 99 ARBORIZADORA BAJA 19 Anden -74,1510495 4,57255048

19AN00764-1 16/03/2024 22/03/2024 93,76248 TV 37 37 99 ARBORIZADORA BAJA 19 Anden -74,1509157 4,57274659

19AN00765-1 16/03/2024 22/03/2024 51,00134 TV 28 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1480189 4,57267959

19AN00766-1 16/03/2024 22/03/2024 98,94816 AC 61 S 36 98 ARBORIZADORA BAJA 19 Anden -74,1508043 4,57290997

19AN00767-1 16/03/2024 22/03/2024 88,43610 CL 59BBIS S 38 00 ARBORIZADORA BAJA 19 Anden -74,1506991 4,57306402

19AN00768-1 16/03/2024 22/03/2024 55,15625 CL 59BBIS S 38 00 ARBORIZADORA BAJA 19 Anden -74,1506154 4,57318684

19AN00769-1 16/03/2024 22/03/2024 207,80202 KR 42 58C 01 S ARBORIZADORA BAJA 19 Anden -74,1482055 4,57329248

19AN00770-1 1/03/2024 8/03/2024 59,92906 CL 68A S 48 44 VERONA 19 Anden -74,1554615 4,57648633

19AN00771-1 1/03/2024 8/03/2024 283,87001 CL 68 S 48D 34 VERONA 19 Anden -74,1560111 4,57752116

19AN00772-1 1/03/2024 8/03/2024 83,18499 CL 68A S 49 44 VERONA 19 Anden -74,1565548 4,57853868

19AN00773-1 1/03/2024 8/03/2024 14,94987 KR 49D 49C 18 VERONA 19 Anden -74,1566746 4,57876296

19AN00774-1 1/03/2024 8/03/2024 170,74961 KR 49D 49C 50 VERONA 19 Anden -74,1568317 4,57906577

19AN00775-1 1/03/2024 8/03/2024 19,47141 AC 68 S 49D 51 VERONA 19 Anden -74,1570396 4,57944551

19AN00776-1 23/03/2024 30/03/2024 13,33303 TV 73J 62J 59 S GALICIA 19 Anden -74,1713364 4,58719382

19AN00777-1 23/03/2024 30/03/2024 58,02322 KR 75 59 20S LA ESTANCIA 19 Anden -74,1752971 4,59291915

19AN00778-1 16/03/2024 22/03/2024 23,48896 CL 58A S 66 54 MADELENA 19 Anden -74,1575557 4,59459649

19AN00779-1 16/03/2024 22/03/2024 26,04346 CL 58A S 66 24 MADELENA 19 Anden -74,1572787 4,59462575

19AN00782-1 16/03/2024 22/03/2024 77,26821 CL 63 S -13 MEISSEN 19 Anden -74,1361926 4,55652368

19AN00783-1 9/03/2024 15/03/2024 468,31691 CL 73A S - KR 18G 10 ESTRELLA DEL SUR 19 Anden -74,1470603 4,54418857

19AN00784-1 16/03/2024 22/03/2024 1055,42299 AK 51 59C 65 S EL ENSUENO 19 Anden -74,1568935 4,58084818

19AN00784-2 16/03/2024 22/03/2024 68,35950 AK 51 59C 65 S EL ENSUENO 19 Anden -74,1571545 4,58090298

19AN00784-4 16/03/2024 22/03/2024 973,12323 AK 51 59C 65 S EL ENSUENO 19 Anden -74,1573432 4,58102732

19AN00784-5 16/03/2024 22/03/2024 845,85560 CL 59C S 51 21 EL ENSUENO 19 Anden -74,1567564 4,58100797

19AN00784-6 16/03/2024 22/03/2024 467,20821 AK 51 59C 65 S EL ENSUENO 19 Anden -74,1572435 4,58118857

19AN00784-7 16/03/2024 22/03/2024 442,96378 AC 68 S 51 20 EL ENSUENO 19 Anden -74,1571918 4,58134481

19AN00784-8 16/03/2024 22/03/2024 228,23495 AK 51 59C 65 S EL ENSUENO 19 Anden -74,1576075 4,58131006

19AN00784-9 16/03/2024 22/03/2024 1300,24711 AK 51 59C 65 S EL ENSUENO 19 Anden -74,1577428 4,58172177

19AN00790-1 16/03/2024 22/03/2024 6,52843 CL 60A S 64 21 MADELENA 19 Anden -74,1548805 4,59275732

19AN00791 23/03/2024 30/03/2024 128,53035 KR 71 - CL 62A S
RINCON DE LA 

VALVANERA
19 Anden -74,1636435 4,59084118

19PQ00001 23/03/2024 30/03/2024 460,85122 CL 62B S -34 GALICIA 19 Parque -74,1727705 4,5903745

19PQ00002 23/03/2024 30/03/2024 536,15000 CL 62C S 74-46 GALICIA 19 Parque -74,1729227 4,59011094

19PQ00003 23/03/2024 30/03/2024 217,05886 TV 73B 57R 02 S GALICIA 19 Parque -74,1696419 4,59555648

19PQ00004 23/03/2024 30/03/2024 122,03055 KR 73 57R 01 S GALICIA 19 Parque -74,1695078 4,59559228

19PQ00005 23/03/2024 30/03/2024 90,76815 KR 73 57R 01 S GALICIA 19 Parque -74,1692395 4,59555845

19PQ00006 23/03/2024 30/03/2024 47,92780 TV 73B 57R 10 S GALICIA 19 Parque -74,1693181 4,59551863

19PQ00007 23/03/2024 30/03/2024 51,34787 TV 73B 57R 10 S GALICIA 19 Parque -74,169382 4,59546125

19PQ00008 23/03/2024 30/03/2024 28,59110 KR 73 57R 03 S GALICIA 19 Parque -74,1694028 4,59553876

19PQ00009 23/03/2024 30/03/2024 10,85187 TV 73B 57R 10 S GALICIA 19 Parque -74,1694471 4,59551169

19PQ00010 23/03/2024 30/03/2024 53,63868 TV 73B 57R 10 S GALICIA 19 Parque -74,169289 4,59544844

19PQ00011 23/03/2024 30/03/2024 188,65045 KR 73 57R 01 S GALICIA 19 Parque -74,1690797 4,59552096

19PQ00013 16/03/2024 22/03/2024 326,02406 CL 59 S 65 01 MADELENA 19 Parque -74,1559923 4,59375702

19PQ00014 23/03/2024 30/03/2024 2827,45602 KR 72 57R-91S BARLOVENTO 19 Parque -74,1677476 4,59154468

19PQ00015 23/03/2024 30/03/2024 85,11070 CL 62 S 71H-06 LA VALVANERA 19 Parque -74,165824 4,59101052

19PQ00016 23/03/2024 30/03/2024 62,30069 CL 61 S 71D-15 LA VALVANERA 19 Parque -74,1650005 4,5911217

19PQ00017 23/03/2024 30/03/2024 96,79504 KR 71C 62A 15 S LA VALVANERA 19 Parque -74,164998 4,59062547

19PQ00018 23/03/2024 30/03/2024 223,60172 CL 62B S 71D-57 LA VALVANERA 19 Parque -74,165834 4,59027797

19PQ00019 16/03/2024 22/03/2024 11391,13690 CL 59 S 65 42 ISLA DEL SOL 19 Parque -74,1539703 4,58670011
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19PQ00020 16/03/2024 22/03/2024 9534,33558 CL 59 S 60 44 ATLANTA 19 Parque -74,1535711 4,58480991

19PQ00021 16/03/2024 22/03/2024 1308,97085 KR 52 52 05 ATLANTA 19 Parque -74,1529554 4,58375496

19PQ00022 23/03/2024 30/03/2024 979,35490 CL 69B S 72C-15 SIERRA MORENA 19 Parque -74,1663961 4,58191528

19PQ00023 23/03/2024 30/03/2024 18,43786 CL 67A S 69J 31 S SIERRA MORENA 19 Parque -74,1661673 4,57921645

19PQ00024 23/03/2024 30/03/2024 1288,63653 DG 68C S 70F 11 SIERRA MORENA 19 Parque -74,1624871 4,5826415

19PQ00025 23/03/2024 30/03/2024 326,10389 KR 73D 64A 19 S PERDOMO ALTO 19 Parque -74,1697699 4,58484815

19PQ00026 23/03/2024 30/03/2024 236,37348 CL 69 S 73 12 EL PENON DEL CORTIJO 19 Parque -74,1676 4,58269793

19PQ00027 23/03/2024 30/03/2024 181,45248 TV 70C 68 00S EL ENSUENO 19 Parque -74,1599905 4,58522974

19PQ00028 23/03/2024 30/03/2024 14153,69609 CL 62HBIS S 75I 19 LOS TRES REYES I 19 Parque -74,1774078 4,58809202

19PQ00030 16/03/2024 22/03/2024 35,84743 CL 58 S 44 99 ARBORIZADORA BAJA 19 Parque -74,149282 4,57617058

19PQ00031 16/03/2024 22/03/2024 7592,97787 TV 70 60 55 S EL ENSUENO 19 Parque -74,1578269 4,58547155

19PQ00032 23/03/2024 30/03/2024 24,55613 CL 67A S 69J 31 S SIERRA MORENA 19 Parque -74,1661465 4,57959617

19PQ00033 23/03/2024 30/03/2024 6,85385 CL 69B S 73G 45 SIERRA MORENA 19 Parque -74,168636 4,58041147

19PQ00034 23/03/2024 30/03/2024 2,70514 CL 69B S 73G 45 SIERRA MORENA 19 Parque -74,1686274 4,58031831

19PQ00035 23/03/2024 30/03/2024 1034,84177 CL 73 S -48 SIERRA MORENA 19 Parque -74,1672094 4,5775955

19PQ00036 23/03/2024 30/03/2024 44,79540 CL 73 S 73B 72 SIERRA MORENA 19 Parque -74,1673828 4,57783787

19PQ00037 23/03/2024 30/03/2024 85,07751 CL 73 S 73B 72 SIERRA MORENA 19 Parque -74,1672092 4,57788837

19PQ00038 23/03/2024 30/03/2024 651,63506 CL 73 S -48 SIERRA MORENA 19 Parque -74,1672582 4,57777716

19PQ00039 23/03/2024 30/03/2024 1494,20754 CL 66 S 71 23 EL PENON DEL CORTIJO 19 Parque -74,1634675 4,58605175

19PQ00040 23/03/2024 30/03/2024 6492,74907 DG 70 S 56 51 SIERRA MORENA 19 Parque -74,1664518 4,57786078

19PQ00041 23/03/2024 30/03/2024 1099,74186 DG 75 S 59 10 SIERRA MORENA II 19 Parque -74,1677529 4,57585733

19PQ00042 23/03/2024 30/03/2024 5445,61532 KR 71GBIS 68F 35 S SIERRA MORENA 19 Parque -74,1648417 4,58225831

19PQ00043 23/03/2024 30/03/2024 123,41058 KR 71B 68 00 S SIERRA MORENA 19 Parque -74,1618301 4,58148746

19PQ00044 23/03/2024 30/03/2024 224,87738 DG 68F S 67 10 SIERRA MORENA 19 Parque -74,1617154 4,5813183

19PQ00045 23/03/2024 30/03/2024 563,45835 DG 68F S 63 35 SIERRA MORENA 19 Parque -74,1618095 4,58084957

19PQ00046 23/03/2024 30/03/2024 1025,68271 TV 67 68G 50 S SIERRA MORENA 19 Parque -74,1619912 4,58049287

19PQ00047 23/03/2024 30/03/2024 857,14619 DG 68F S 63 35 SIERRA MORENA 19 Parque -74,1615962 4,58045557

19PQ00048 23/03/2024 30/03/2024 370,29525 DG 68H S 63 00 SIERRA MORENA 19 Parque -74,161696 4,58037796

19PQ00049 23/03/2024 30/03/2024 213,04305 TV 58 -71S SIERRA MORENA 19 Parque -74,1613173 4,57792251

19PQ00050 1/03/2024 8/03/2024 322,41486 AK 51 68 40 S VERONA 19 Parque -74,1573549 4,57970035

19PQ00051 1/03/2024 8/03/2024 326,41505 AC 68 S 49D 51 VERONA 19 Parque -74,157135 4,57944894

19PQ00054 1/03/2024 8/03/2024 23,82719 CL 62 S 38 02 LOS LAURELES II 19 Parque -74,1519561 4,57205517

19PQ00056 23/03/2024 30/03/2024 407,80781 CL 68A S -34 EL PENON DEL CORTIJO 19 Parque -74,1643735 4,58403257

19PQ00057 23/03/2024 30/03/2024 128,81889 CL 68A S -10 EL PENON DEL CORTIJO 19 Parque -74,1634275 4,58433185

19PQ00059 1/03/2024 8/03/2024 1174,15864 TV 35B 73A 07 S ARBORIZADORA ALTA 19 Parque -74,1650777 4,56476843

19PQ00060 16/03/2024 22/03/2024 1544,95380 CL 60 S 70 50 EL ENSUENO 19 Parque -74,156987 4,58594207

19PQ00061 16/03/2024 22/03/2024 4967,63804 CL 63 S 64 55 EL ENSUENO 19 Parque -74,157646 4,5842481

19PQ00062 16/03/2024 22/03/2024 2045,70723 TV 70C 67B 30 S EL ENSUENO 19 Parque -74,1590141 4,58541932

19PQ00063 16/03/2024 22/03/2024 3051,74608 CL 67B S 64 15 EL ENSUENO 19 Parque -74,1580729 4,58323031

19PQ00064 16/03/2024 22/03/2024 2628,36705 CL 59C S 64 15 EL ENSUENO 19 Parque -74,1566282 4,58377709

19PQ00065 1/03/2024 8/03/2024 484,50874 KR 36 72G-42S ARBORIZADORA ALTA 19 Parque -74,1646634 4,5646479

19PQ00066 1/03/2024 8/03/2024 79,33096 KR 34 72C-02S ARBORIZADORA ALTA 19 Parque -74,1637465 4,56329407

19PQ00067 1/03/2024 8/03/2024 661,81971 KR 35C 72F 13 S ARBORIZADORA ALTA 19 Parque -74,1637552 4,56420066

19PQ00068 1/03/2024 8/03/2024 242,08139 KR 35C 72F 09 ARBORIZADORA ALTA 19 Parque -74,1635546 4,56484193

19PQ00069 23/03/2024 30/03/2024 1541,28157 TV 73HBISA 75B 30 S SIERRA MORENA 19 Parque -74,1713752 4,57681074

19PQ00070 23/03/2024 30/03/2024 175,92377 CL 75B S 51 00 SIERRA MORENA 19 Parque -74,1708887 4,57730351

19PQ00071 23/03/2024 30/03/2024 84,13512 CL 75B S 51 00 SIERRA MORENA 19 Parque -74,1709531 4,57742131

19PQ00072 23/03/2024 30/03/2024 245,49286 CL 75A S 51 00 SIERRA MORENA 19 Parque -74,1706513 4,5778527

19PQ00073 16/03/2024 22/03/2024 22268,92936 CL 57D S 62D-33 GUADALUPE 19 Parque -74,1513511 4,59745876

19PQ00074 16/03/2024 22/03/2024 2520,02461 DG 57C S 62 30 GUADALUPE 19 Parque -74,1533685 4,59893475

19PQ00081 23/03/2024 30/03/2024 3257,09825 TV 73HBISA 75B 30 S SIERRA MORENA 19 Parque -74,1716648 4,57762249

19PQ00082 1/03/2024 8/03/2024 148,11123 CL 70 S 46 09 LA PRADERA 19 Parque -74,1602528 4,57154771

19PQ00083 16/03/2024 22/03/2024 43,90405 CL 59 S 22B-01 EL CHIRCAL SUR 19 Parque -74,1436052 4,5696837

19PQ00084 16/03/2024 22/03/2024 34,15684 KR 19BBISA 59B 06 S RONDA 19 Parque -74,1400165 4,56341374

19PQ00085 16/03/2024 22/03/2024 81,24248 KR 19BBISA 59B 06 S RONDA 19 Parque -74,1401719 4,56330515

19PQ00086 16/03/2024 22/03/2024 44,57542 KR 19BBISA 59B 06 S RONDA 19 Parque -74,1403035 4,56305884

19PQ00087 1/03/2024 8/03/2024 167,23693 CL 62B S -27 EL SATELITE 19 Parque -74,146985 4,56830413

19PQ00088 1/03/2024 8/03/2024 150,96038 KR 22I 62-08S EL SATELITE 19 Parque -74,1467479 4,56855498

19PQ00089 9/03/2024 15/03/2024 10,29224 CL 63B S 18M-20 GIBRALTAR SUR 19 Parque -74,1417021 4,55608331

19PQ00090 9/03/2024 15/03/2024 4,95726 CL 63B S 18M-20 GIBRALTAR SUR 19 Parque -74,1417015 4,55604185

19PQ00091 9/03/2024 15/03/2024 76,56943 KR 18Q 61A 16 S LUCERO ALTO 19 Parque -74,1397847 4,55942761

19PQ00092 9/03/2024 15/03/2024 39,18204 KR 19BIS 64A 00 S MILLAN 19 Parque -74,1454073 4,55933703

19PQ00093 9/03/2024 15/03/2024 18,19299 KR 27L 71H-46S PARAISO QUIBA 19 Parque -74,1619178 4,55148126

19PQ00094 9/03/2024 15/03/2024 75,86326 KR 27C 71H 00 EL MIRADOR 19 Parque -74,15874 4,55329977

19PQ00095 9/03/2024 15/03/2024 65,42883 DG 71A S 27 94 EL MIRADOR 19 Parque -74,1585893 4,55326964

19PQ00096 9/03/2024 15/03/2024 78,08447 DG 71A S 27 94 EL MIRADOR 19 Parque -74,158601 4,55317747

19PQ00097 9/03/2024 15/03/2024 51,07964 KR 27F 74 31 S BELLA FLOR 19 Parque -74,1629937 4,54460987

19PQ00098 9/03/2024 15/03/2024 70,73281 CL 73DBISB S 27B-37 BELLA FLOR 19 Parque -74,1623042 4,54476469
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19PQ00099 9/03/2024 15/03/2024 187,44594 TV 18P 69T 90 S VILLAS EL DIAMANTE 19 Parque -74,154 4,55029312

19PQ00100 9/03/2024 15/03/2024 10,41072 KR 18KBIS 61B 00 S LUCERO ALTO 19 Parque -74,1382844 4,55518115

19PQ00101 9/03/2024 15/03/2024 15,33316 KR 18KBIS 61B 00 S LUCERO ALTO 19 Parque -74,1382395 4,55519068

19PQ00102 9/03/2024 15/03/2024 9,68937 KR 18J 61-08S LUCERO ALTO 19 Parque -74,1382317 4,55514927

19PQ00103 9/03/2024 15/03/2024 7,66739 KR 18KBIS 61B 00 S LUCERO ALTO 19 Parque -74,1384142 4,5551459

19PQ00105 9/03/2024 15/03/2024 217,36525 CL 62 S 18M 00 LUCERO ALTO 19 Parque -74,1383793 4,55639955

19PQ00110 9/03/2024 15/03/2024 273,05311 CL 69ABIS S 17B 51 LA ALAMEDA 19 Parque -74,1388916 4,5501732

19PQ00116 9/03/2024 15/03/2024 768,40892 CL 69C S 17B-01 LA ALAMEDA 19 Parque -74,1380577 4,54958537

19PQ00118 9/03/2024 15/03/2024 911,52149 CL 69B S 17A 16 LA ALAMEDA 19 Parque -74,1374792 4,54958931

19PQ00120 9/03/2024 15/03/2024 34,01210 KR 17D 70A 20S QUINTAS DEL SUR 19 Parque -74,1388495 4,54634023

19PQ00121 9/03/2024 15/03/2024 5,56465 KR 17D 70A 20S QUINTAS DEL SUR 19 Parque -74,1388399 4,54623914

19PQ00122 9/03/2024 15/03/2024 77,70539 KR 17L 70A 37 S QUINTAS DEL SUR 19 Parque -74,1410162 4,54603859

19PQ00123 9/03/2024 15/03/2024 8,28998 KR 17L 70A 37 S QUINTAS DEL SUR 19 Parque -74,140993 4,54585327

19PQ00124 9/03/2024 15/03/2024 12,38953 KR 17N 70A-37S QUINTAS DEL SUR 19 Parque -74,1414976 4,5457928

19PQ00125 9/03/2024 15/03/2024 502,80011 TV 18J 76 95 S NACIONES UNIDAS 19 Parque -74,147763 4,54150897

19PQ00127 9/03/2024 15/03/2024 56,75881 CL 69BBIS S 18T 02 JUAN PABLO II 19 Parque -74,1501191 4,55536804

19PQ00128 9/03/2024 15/03/2024 54,46933 CL 77A S 17B 07 CASA DE TEJA 19 Parque -74,1371755 4,54176308

19PQ00129 9/03/2024 15/03/2024 16,80782 CL 77A S 17B 07 CASA DE TEJA 19 Parque -74,1374115 4,54197625

19PQ00130 9/03/2024 15/03/2024 842,68387 CL 77A S 17B 07 QUIBA I 19 Parque -74,1388209 4,54050905

19PQ00132 9/03/2024 15/03/2024 86,22792 DG 71B S 18I 20 SAN RAFAEL 19 Parque -74,149445 4,54806976

19PQ00133 9/03/2024 15/03/2024 60,15404 CL 69C S 18 07
BELLAVISTA LUCERO 

ALTO
19 Parque -74,143669 4,54806589

19PQ00134 9/03/2024 15/03/2024 16,23995 KR 18 69B-31S
BELLAVISTA LUCERO 

ALTO
19 Parque -74,1436807 4,54817389

19PQ00135 9/03/2024 15/03/2024 68,95277 CL 68A S -14
BELLAVISTA LUCERO 

ALTO
19 Parque -74,1455397 4,54955168

19PQ00137 1/03/2024 8/03/2024 8,61599 KR 20B 69H 33 JUAN JOSE RONDON 19 Parque -74,1523351 4,56175115

19PQ00138 1/03/2024 8/03/2024 302,85316 CL 68HBIS S -16 JUAN JOSE RONDON 19 Parque -74,1522116 4,5615277

19PQ00139 9/03/2024 15/03/2024 88,07523 KR 26A 75 98 S LOS ALPES SUR 19 Parque -74,1550799 4,54361911

19PQ00140 9/03/2024 15/03/2024 2,42107 CL 70G S 18P-31 VILLA GLORIA 19 Parque -74,1526889 4,54868686

19PQ00141 9/03/2024 15/03/2024 516,17331 CL 70B S 18I 15 JUAN PABLO II 19 Parque -74,1500131 4,55121882

19PQ00142 9/03/2024 15/03/2024 101,02106 CL 70 S 18J 29 JUAN PABLO II 19 Parque -74,1501296 4,55131697

19PQ00143 9/03/2024 15/03/2024 182,43521 CL 74B S 27B-80 QUIBA BAJO 19 Parque -74,1629886 4,54449647

19PQ00144 9/03/2024 15/03/2024 102,15368 KR 18L 61-03S LUCERO ALTO 19 Parque -74,1384548 4,55660956

19PQ00146 9/03/2024 15/03/2024 1389,56861 KR 17B 79 25 S QUIBA 19 Parque -74,1407159 4,53800555

19PQ00151 1/03/2024 8/03/2024 245,10765 KR 30 69J-81S ARBORIZADORA ALTA 19 Parque -74,157238 4,56592081

19PQ00152 9/03/2024 15/03/2024 138,63386 KR 17B 79 25 S EL MINUTO DE MARIA 19 Parque -74,1408005 4,53699344

19PQ00153 9/03/2024 15/03/2024 84,18057 CL 81C S -21 ARABIA 19 Parque -74,1467781 4,53437733

19PQ00158 9/03/2024 15/03/2024 101,27179 CL 75A S 19 05 NACIONES UNIDAS 19 Parque -74,1511578 4,54145812

19PQ00159 9/03/2024 15/03/2024 17,38978 CL 75A S 19 05 NACIONES UNIDAS 19 Parque -74,1514599 4,54134647

19PQ00160 9/03/2024 15/03/2024 75,52463 CL 75A S 19 05 NACIONES UNIDAS 19 Parque -74,1514461 4,54141503

19PQ00161 9/03/2024 15/03/2024 57,08389 TV 18C 92 18 S LAGUNITAS URBANO 19 Parque -74,1450994 4,50754619

19PQ00162 9/03/2024 15/03/2024 43,03382 CL 93 S 18B 95 LAGUNITAS URBANO 19 Parque -74,1451877 4,50696926

19PQ00164 9/03/2024 15/03/2024 36,70352 KR 17CBISA 69F-06S LA ALAMEDA 19 Parque -74,1391788 4,54834722

19PQ00165 1/03/2024 8/03/2024 31,57848 CL 69J S 38-14 ARBORIZADORA ALTA I 19 Parque -74,1571714 4,56795153

19PQ00166 1/03/2024 8/03/2024 73,92519 KR 37 -78S ARBORIZADORA ALTA I 19 Parque -74,157041 4,56793656

19PQ00168 23/03/2024 30/03/2024 4125,61466 TV 73HBISA 75 35 S SIERRA MORENA 19 Parque -74,1705125 4,57840031

19PQ00169 9/03/2024 15/03/2024 25,43655 KR 26BIS 76B 72S CORDILLERA DEL SUR 19 Parque -74,1545103 4,53884874

19PQ00170 9/03/2024 15/03/2024 5,85182 KR 18PBISA 65 49 S GIBRALTAR SUR 19 Parque -74,1445223 4,55619296

19PQ00171 9/03/2024 15/03/2024 8,70569 CL 66 S 18N-59 COMPARTIR 19 Parque -74,1456766 4,55473835

19PQ00172 9/03/2024 15/03/2024 41,84671 CL 66BIS S 18W-04 COMPARTIR 19 Parque -74,1468768 4,55787139

19PQ00174 1/03/2024 8/03/2024 31,94935 TV 40D 70C 09 S ARBORIZADORA ALTA 19 Parque -74,1608298 4,56738977

19PQ00175 1/03/2024 8/03/2024 78,95933 TV 40D 70C 09 S ARBORIZADORA ALTA 19 Parque -74,1607014 4,56755218

19PQ00176 1/03/2024 8/03/2024 39,61515 KR 32 69J-92S ARBORIZADORA ALTA 19 Parque -74,1575697 4,56654061

19PQ00177 1/03/2024 8/03/2024 12,13341 KR 33 69J-88S ARBORIZADORA ALTA 19 Parque -74,1577669 4,56685149

19PQ00178 1/03/2024 8/03/2024 38,31595 CL 69K S -61 ARBORIZADORA ALTA 19 Parque -74,1577608 4,56672445

19PQ00179 1/03/2024 8/03/2024 156,45611 KR 30 -15S ARBORIZADORA ALTA 19 Parque -74,156374 4,56567215

19PQ00180 1/03/2024 8/03/2024 170,33492 TV 38 69J 31 S ARBORIZADORA ALTA 19 Parque -74,1580318 4,56803562

19PQ00181 1/03/2024 8/03/2024 152,79426 TV 37 69K 30 S ARBORIZADORA ALTA 19 Parque -74,1584508 4,56787952

19PQ00182 1/03/2024 8/03/2024 263,18661 TV 36 69J 87 S ARBORIZADORA ALTA 19 Parque -74,1584923 4,56773809

19PQ00183 1/03/2024 8/03/2024 148,64975 DG 69C S 26-15 VILLA CANDELARIA 19 Parque -74,1545867 4,56600888

19PQ00184 9/03/2024 15/03/2024 20,49310 KR 26A 75 98 S LOS ALPES SUR 19 Parque -74,1553399 4,54361538

19PQ00185 1/03/2024 8/03/2024 258,46720 CL 68K S 20F-95 JUAN JOSE RONDON 19 Parque -74,1528069 4,56423544

19PQ00186 1/03/2024 8/03/2024 18,74209 CL 69ABIS S 20F-32 JUAN JOSE RONDON 19 Parque -74,1538505 4,56409637

19PQ00187 1/03/2024 8/03/2024 49,44414 CL 69ABIS S -38 JUAN JOSE RONDON 19 Parque -74,1539375 4,5642688

19PQ00188 1/03/2024 8/03/2024 26,09865 TV 21A 69B 21 S JUAN JOSE RONDON 19 Parque -74,1540557 4,56451971

19PQ00189 1/03/2024 8/03/2024 17,87890 CL 69B S 20F-82 JUAN JOSE RONDON 19 Parque -74,1540272 4,56446616

19PQ00190 1/03/2024 8/03/2024 71,56924 TV 21A 69B 21 S JUAN JOSE RONDON 19 Parque -74,1541868 4,56469929

19PQ00191 1/03/2024 8/03/2024 30,96310 CL 69BBIS S 20F-93 JUAN JOSE RONDON 19 Parque -74,1542945 4,56464627
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19PQ00192 1/03/2024 8/03/2024 34,58121 CL 68D S 20C 25 JUAN JOSE RONDON 19 Parque -74,1511763 4,56252772

19PQ00194 1/03/2024 8/03/2024 54,41129 KR 37 69I-54S ARBORIZADORA ALTA I 19 Parque -74,1567746 4,56790879

19PQ00195 1/03/2024 8/03/2024 116,09663 CL 69J S 38-14 ARBORIZADORA ALTA I 19 Parque -74,1572797 4,56790671

19PQ00196 9/03/2024 15/03/2024 57,22447 CL 76A S 18 61 QUIBA 19 Parque -74,1418904 4,54028563

19PQ00197 1/03/2024 8/03/2024 44,51235 KR 39 68C 09 S ARBORIZADORA ALTA  II 19 Parque -74,1536345 4,57019541

19PQ00201 1/03/2024 8/03/2024 238,71107 KR 41A -55S ARBORIZADORA ALTA 19 Parque -74,159093 4,56815623

19PQ00202 16/03/2024 22/03/2024 11,73482 CL 58 S 64 50 MADELENA 19 Parque -74,1553174 4,59495694

19PQ00203 16/03/2024 22/03/2024 23,81020 CL 58 S 64 50 MADELENA 19 Parque -74,1551619 4,59497281

19PQ00204 16/03/2024 22/03/2024 96,39575 CL 58A S 66 54 MADELENA 19 Parque -74,1575507 4,59455271

19PQ00205 16/03/2024 22/03/2024 96,96285 CL 58A S 66 24 MADELENA 19 Parque -74,1572769 4,59458092

19PQ00207 16/03/2024 22/03/2024 16,32564 CL 58 S 66 11 MADELENA 19 Parque -74,156996 4,59436913

19PQ00221 16/03/2024 22/03/2024 4,76063 KR 65A 60A 69S MADELENA 19 Parque -74,156333 4,59188645

19PQ00222 16/03/2024 22/03/2024 4,09484 KR 65A 60A 75S MADELENA 19 Parque -74,1563321 4,59187362

19PQ00223 16/03/2024 22/03/2024 22,36745 KR 65A 60A 75S MADELENA 19 Parque -74,1563177 4,59182114

19PQ00224 16/03/2024 22/03/2024 22,85257 CL 60A S 64 11 MADELENA 19 Parque -74,1548661 4,59453401

19PQ00225 16/03/2024 22/03/2024 4,12328 KR 64B 62 03S MADELENA 19 Parque -74,1555799 4,5913118

19PQ00226 16/03/2024 22/03/2024 3,16796 KR 64B 62 27S MADELENA 19 Parque -74,1555571 4,59109018

19PQ00227 16/03/2024 22/03/2024 6,17909 CL 60A S 64 94 MADELENA 19 Parque -74,1556629 4,59273957

19PQ00228 16/03/2024 22/03/2024 10,05904 CL 60A S 64 85 MADELENA 19 Parque -74,1556547 4,59267399

19PQ00229 16/03/2024 22/03/2024 7,91097 CL 60A S 64 85 MADELENA 19 Parque -74,1555476 4,59268607

19PQ00230 16/03/2024 22/03/2024 5,17580 CL 60A S 64 64 MADELENA 19 Parque -74,155424 4,59276477

19PQ00231 16/03/2024 22/03/2024 17,65413 CL 60A S 64 67 MADELENA 19 Parque -74,1554284 4,59269762

19PQ00232 16/03/2024 22/03/2024 14,92121 CL 60A S 64 64 MADELENA 19 Parque -74,1553544 4,5927793

19PQ00234 16/03/2024 22/03/2024 7,10267 CL 60A S 64 46 MADELENA 19 Parque -74,1551259 4,5927974

19PQ00236 16/03/2024 22/03/2024 18,99305 CL 61 S 64 94 MADELENA 19 Parque -74,1556441 4,59189176

19PQ00237 16/03/2024 22/03/2024 1,86209 KR 64B 62 36S MADELENA 19 Parque -74,1555033 4,59107073

19PQ00238 16/03/2024 22/03/2024 4,09477 KR 64B 62 36S MADELENA 19 Parque -74,1554894 4,5909895

19PQ00239 16/03/2024 22/03/2024 10,75024 CL 62A S 62 70S MADELENA 19 Parque -74,1554727 4,59084211

19PQ00240 16/03/2024 22/03/2024 15,28037 KR 65BIS 62 14S MADELENA 19 Parque -74,1559272 4,59114779

19PQ00241 16/03/2024 22/03/2024 5,29251 KR 65BIS 62 19S MADELENA 19 Parque -74,1559932 4,59112923

19PQ00242 16/03/2024 22/03/2024 12,09716 KR 65BIS 62 02S MADELENA 19 Parque -74,155949 4,59133017

19PQ00243 16/03/2024 22/03/2024 6,25094 KR 65B 61 46S MADELENA 19 Parque -74,1563361 4,59101094

19PQ00247 16/03/2024 22/03/2024 12,49931 KR 66A 61 02S MADELENA 19 Parque -74,1568164 4,59150246

19PQ00248 16/03/2024 22/03/2024 26,79841 KR 66A 61 20S MADELENA 19 Parque -74,1567802 4,59137196

19PQ00249 16/03/2024 22/03/2024 5,28085 KR 66A 61 26S MADELENA 19 Parque -74,1567769 4,59133712

19PQ00250 16/03/2024 22/03/2024 5,63462 KR 66A 61 20S MADELENA 19 Parque -74,1567776 4,59134845

19PQ00251 16/03/2024 22/03/2024 3,48139 KR 66A 62 10S MADELENA 19 Parque -74,1567767 4,59107924

19PQ00252 16/03/2024 22/03/2024 21,88426 KR 66A 62 14S MADELENA 19 Parque -74,1567634 4,59103353

19PQ00253 16/03/2024 22/03/2024 2,28668 KR 66A 62 22S MADELENA 19 Parque -74,1567577 4,59095452

19PQ00254 16/03/2024 22/03/2024 2,72137 KR 66A 62 14S MADELENA 19 Parque -74,1567605 4,59099451

19PQ00255 16/03/2024 22/03/2024 2,95859 KR 66A 62 14S MADELENA 19 Parque -74,1567593 4,59098093

19PQ00256 16/03/2024 22/03/2024 2,62972 KR 66A 62 22S MADELENA 19 Parque -74,1567581 4,59096766

19PQ00257 16/03/2024 22/03/2024 19,32257 KR 66A 62 32S MADELENA 19 Parque -74,1567456 4,59084645

19PQ00258 16/03/2024 22/03/2024 10,20238 KR 66A 62 44S MADELENA 19 Parque -74,1567278 4,59066766

19PQ00259 16/03/2024 22/03/2024 2,91730 KR 66A 62A 15S MADELENA 19 Parque -74,1567262 4,59064197

19PQ00260 16/03/2024 22/03/2024 1,10843 KR 66A 62A 15S MADELENA 19 Parque -74,1567244 4,5906313

19PQ00261 16/03/2024 22/03/2024 13,32077 KR 66A 62A 15S MADELENA 19 Parque -74,1567175 4,59050696

19PQ00263 16/03/2024 22/03/2024 9,46073 CL 62BIS S 66A 50 MADELENA 19 Parque -74,1572917 4,59114764

19PQ00264 16/03/2024 22/03/2024 14,61827 KR 67 61 36S MADELENA 19 Parque -74,1574262 4,59112988

19PQ00265 16/03/2024 22/03/2024 7,76177 CL 62BIS S 66A 51 MADELENA 19 Parque -74,1573662 4,59107277

19PQ00267 16/03/2024 22/03/2024 19,63054 CL 62BIS S 66A 33 MADELENA 19 Parque -74,157189 4,59108632

19PQ00268 16/03/2024 22/03/2024 20,90661 CL 62BIS S 66A 21 MADELENA 19 Parque -74,1570859 4,5910981

19PQ00269 16/03/2024 22/03/2024 3,34749 CL 62BIS S 66A 29 MADELENA 19 Parque -74,1571497 4,59109153

19PQ00270 16/03/2024 22/03/2024 7,01796 CL 62BIS S 66A 21 MADELENA 19 Parque -74,1571295 4,59109396

19PQ00271 16/03/2024 22/03/2024 19,18170 CL 62A S 66A 21 MADELENA 19 Parque -74,1571225 4,59066818

19PQ00272 16/03/2024 22/03/2024 7,38535 CL 62A S 66A 26 MADELENA 19 Parque -74,1571138 4,59073722

19PQ00273 16/03/2024 22/03/2024 18,91802 CL 62C S - KR 66A MADELENA 19 Parque -74,156938 4,58989818

19PQ00274 16/03/2024 22/03/2024 6,80528 CL 62C S - KR 66A MADELENA 19 Parque -74,156978 4,58989743

19PQ00275 16/03/2024 22/03/2024 1,55324 CL 62C S - KR 66A MADELENA 19 Parque -74,1568921 4,58989702

19PQ00276 16/03/2024 22/03/2024 0,84996 CL 62C S - KR 66A MADELENA 19 Parque -74,1568802 4,58989833

19PQ00277 16/03/2024 22/03/2024 3,56275 CL 62C S - KR 66A MADELENA 19 Parque -74,1570209 4,58982557

19PQ00278 16/03/2024 22/03/2024 20,43824 CL 62D S 66B 20 MADELENA 19 Parque -74,1571111 4,5894548

19PQ00279 16/03/2024 22/03/2024 5,15849 CL 62D S 66B 26 MADELENA 19 Parque -74,1571622 4,58938914

19PQ00280 16/03/2024 22/03/2024 31,58898 CL 62D S 66B 32 MADELENA 19 Parque -74,1572501 4,58936358

19PQ00281 16/03/2024 22/03/2024 6,93150 KR 68C 60A 02S MADELENA 19 Parque -74,1591629 4,59152223

19PQ00282 16/03/2024 22/03/2024 5,64000 KR 68C 60A 02S MADELENA 19 Parque -74,1591807 4,59168081

19PQ00283 16/03/2024 22/03/2024 7,60749 KR 68C 60A 02S MADELENA 19 Parque -74,1591865 4,59173846

19PQ00285 16/03/2024 22/03/2024 1,25618 CL 61 S 68C 04 MADELENA 19 Parque -74,1592494 4,59166533
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19PQ00286 16/03/2024 22/03/2024 1,55031 CL 61 S 68C 04 MADELENA 19 Parque -74,1592507 4,59167786

19PQ00287 16/03/2024 22/03/2024 5,00052 CL 61 S 68C 04 MADELENA 19 Parque -74,1592571 4,59181263

19PQ00288 16/03/2024 22/03/2024 7,60542 CL 61 S 68C 04 MADELENA 19 Parque -74,1592696 4,59191735

19PQ00289 16/03/2024 22/03/2024 19,37702 CL 61 S 68C 04 MADELENA 19 Parque -74,1592873 4,59204155

19PQ00290 16/03/2024 22/03/2024 18,62396 KR 68C 60A 02S MADELENA 19 Parque -74,1592169 4,59204422

19PQ00291 16/03/2024 22/03/2024 4,29814 KR 68C 60A 02S MADELENA 19 Parque -74,1592254 4,59209265

19PQ00292 16/03/2024 22/03/2024 7,08717 CL 61 S 68C 04 MADELENA 19 Parque -74,1592934 4,59210328

19PQ00293 16/03/2024 22/03/2024 10,68930 CL 61 S 68C 04 MADELENA 19 Parque -74,1592963 4,5921334

19PQ00298 16/03/2024 22/03/2024 28,33456 KR 70 62B 02 S MADELENA 19 Parque -74,1603281 4,59009944

19PQ00299 16/03/2024 22/03/2024 3,38316 KR 70 62B 02 S MADELENA 19 Parque -74,1602853 4,59010833

19PQ00300 16/03/2024 22/03/2024 1,88425 KR 70 62B 04 S MADELENA 19 Parque -74,1603629 4,59008717

19PQ00301 16/03/2024 22/03/2024 5,19641 KR 70 62B 02 S MADELENA 19 Parque -74,1602053 4,59012147

19PQ00302 16/03/2024 22/03/2024 8,06281 KR 70 62B 02 S MADELENA 19 Parque -74,1600943 4,59013228

19PQ00303 16/03/2024 22/03/2024 2,47231 KR 70 62B 02 S MADELENA 19 Parque -74,1600571 4,590136

19PQ00304 16/03/2024 22/03/2024 2,47320 KR 70 62B 02 S MADELENA 19 Parque -74,1600707 4,59013475

19PQ00305 16/03/2024 22/03/2024 6,75351 KR 70 62B 02 S MADELENA 19 Parque -74,1600168 4,59013951

19PQ00306 16/03/2024 22/03/2024 5,08470 KR 70 62B 02 S MADELENA 19 Parque -74,1601267 4,59019147

19PQ00310 16/03/2024 22/03/2024 36,53375 KR 70 62B 02 S MADELENA 19 Parque -74,1603969 4,59021578

19PQ00311 16/03/2024 22/03/2024 26,97229 CL 62A S 69B 31 MADELENA 19 Parque -74,1604044 4,59053272

19AN00033-15 16/03/2024 22/03/2024 25,41415 KR 69A 61 01 S MADELENA 19 Anden -74,1597129 4,59116852

19AN00033-14 16/03/2024 22/03/2024 15,33958 KR 69A 61 27S MADELENA 19 Anden -74,1597062 4,59107775

19AN00033-13 16/03/2024 22/03/2024 11,09527 KR 69A 61 21S MADELENA 19 Anden -74,1597086 4,5911224

19AN00033-12 16/03/2024 22/03/2024 3,96069 KR 69A 61 21S MADELENA 19 Anden -74,1597086 4,59110173

19AN00033-11 16/03/2024 22/03/2024 3,67575 KR 69A 61 10S MADELENA 19 Anden -74,1596481 4,59122319

19AN00033-10 16/03/2024 22/03/2024 19,19567 KR 69A 61 16S MADELENA 19 Anden -74,1596377 4,59117413

19AN00033-9 16/03/2024 22/03/2024 26,89241 KR 69A 61 28S MADELENA 19 Anden -74,1596233 4,59106969

19AN00033-8 16/03/2024 22/03/2024 3,39078 KR 69A 61 22S MADELENA 19 Anden -74,1596331 4,59113889

19AN00033-7 16/03/2024 22/03/2024 5,93324 KR 69A 61 28S MADELENA 19 Anden -74,1596291 4,59112374

19AN00033-6 16/03/2024 22/03/2024 3,95171 KR 69A 61 28S MADELENA 19 Anden -74,1596273 4,59110855

19AN00033-5 16/03/2024 22/03/2024 3,72549 KR 69A 61 34S MADELENA 19 Anden -74,15962 4,59103164

19AN00033-4 16/03/2024 22/03/2024 2,11990 KR 69A 61 39S MADELENA 19 Anden -74,1596954 4,59101291

19AN00033-3 16/03/2024 22/03/2024 2,76270 KR 69A 61 33S MADELENA 19 Anden -74,1596988 4,59102399

19PQ00325 16/03/2024 22/03/2024 20,65260 DG 62 S 62A 02S MADELENA 19 Parque -74,159622 4,59084505

19PQ00326 16/03/2024 22/03/2024 12,14869 DG 62 S 62A 02S MADELENA 19 Parque -74,1595451 4,59087491

19PQ00327 16/03/2024 22/03/2024 24,08307 DG 62 S 62A 02S MADELENA 19 Parque -74,1594406 4,5908997

19PQ00328 16/03/2024 22/03/2024 54,92557 DG 62 S 62A 02S MADELENA 19 Parque -74,1593173 4,59092898

19PQ00332 9/03/2024 15/03/2024 92,23536 CL 79C S 18L 50 EL TESORO 19 Parque -74,1496012 4,53778523

19PQ00333 9/03/2024 15/03/2024 3019,65411 CL 81 S 18F 72 EL TESORO 19 Parque -74,1474491 4,53674552

19PQ00334 9/03/2024 15/03/2024 1112,96831 KR 17D 81A 01 S QUIBA URBANO 19 Parque -74,1425157 4,53474782

19PQ00335 9/03/2024 15/03/2024 1190,39620 DG 71B S 18I 20 SAN RAFAEL 19 Parque -74,1495231 4,54775948

19PQ00336 9/03/2024 15/03/2024 261,68409 CL 71B S 20 00 LOS ALPES SUR 19 Parque -74,1528096 4,5449949

19PQ00337 16/03/2024 22/03/2024 455,23982 AC 61 S 28 60 ARBORIZADORA BAJA 19 Parque -74,1483438 4,5709098

19PQ00338 16/03/2024 22/03/2024 1320,02658 CL 59ABIS S 45 16 ARBORIZADORA BAJA 19 Parque -74,1513374 4,57429864

19PQ00339 16/03/2024 22/03/2024 1453,90589 KR 48A 48A 02 LA CORUNA 19 Parque -74,1527351 4,57788092

19PQ00340 23/03/2024 30/03/2024 1622,59299 CL 62 S -22 BARLOVENTO 19 Parque -74,1664486 4,59071349

19PQ00341 23/03/2024 30/03/2024 7761,90128 TV 73J 62H 37 S GALICIA 19 Parque -74,1725683 4,58872527

19PQ00342 23/03/2024 30/03/2024 7618,31428 CL 62A S 74-09 GALICIA 19 Parque -74,1721898 4,59071122

19PQ00343 23/03/2024 30/03/2024 47955,69058 CL 68BIS S 71D-03 EL PENON DEL CORTIJO 19 Parque -74,165316 4,58339383

19PQ00344 23/03/2024 30/03/2024 1023,39149 DG 70 S 73 00 SIERRA MORENA 19 Parque -74,1666966 4,57937455

19PQ00345 23/03/2024 30/03/2024 2492,05012 DG 62G S 71B 43 LA VALVANERA 19 Parque -74,1648704 4,58913202

19PQ00346 23/03/2024 30/03/2024 861,07738 CL 62CBIS S 71D 25 LA VALVANERA 19 Parque -74,1653339 4,58991651

19PQ00347 1/03/2024 8/03/2024 15706,54114 DG 64A S 41A 15 LOS LAURELES II 19 Parque -74,153995 4,57246301

19PQ00348 16/03/2024 22/03/2024 249,85100 TV 34 58C 04 S ARBORIZADORA BAJA 19 Parque -74,1492011 4,57368007

19PQ00349 16/03/2024 22/03/2024 4120,41169 CL 58BIS S 41A 29 ARBORIZADORA BAJA 19 Parque -74,1492679 4,57427974

19PQ00350 9/03/2024 15/03/2024 5611,69960 KR 18C 76A 40 S CEDRITOS DEL SUR 19 Parque -74,1453233 4,54127452

19PQ00351 23/03/2024 30/03/2024 995,35936 CL 63A S 71F 67 PERDOMO ALTO 19 Parque -74,1659862 4,58727796

19PQ00352 9/03/2024 15/03/2024 838,98032 KR 17N 70A-37S QUINTAS DEL SUR 19 Parque -74,1420955 4,54632691

19PQ00353 9/03/2024 15/03/2024 264,10302 KR 17M 70A 37 S QUINTAS DEL SUR 19 Parque -74,1413964 4,5459353

19PQ00354 9/03/2024 15/03/2024 2524,67660 KR 17K 70A 42 S SOTAVENTO 19 Parque -74,1406624 4,54597241

19PQ00355 9/03/2024 15/03/2024 3561,07243 DG 64ABIS S 17G 68 GIBRALTAR SUR 19 Parque -74,1412724 4,55407993

19PQ00356 16/03/2024 22/03/2024 437,04567 KR 66 60A 21S MADELENA 19 Parque -74,1568946 4,592169

19PQ00357 16/03/2024 22/03/2024 6035,59012 KR 69B 61 37S MADELENA 19 Parque -74,159628 4,58944714

19PQ00358 1/03/2024 8/03/2024 287,05841 KR 37C 63 00 S LOS LAURELES II 19 Parque -74,1514727 4,57090114

19PQ00359 23/03/2024 30/03/2024 626,00791 CL 61BIS S -07 LA PRIMAVERA I 19 Parque -74,1737478 4,5914084

19PQ00360 23/03/2024 30/03/2024 922,32327 CL 62C S 74D 04 LA PRIMAVERA I 19 Parque -74,1739969 4,59004106

19PQ00361 23/03/2024 30/03/2024 315,35527 DG 60 S 75D-02 LA PRIMAVERA I 19 Parque -74,1765222 4,59175443

19PQ00362 1/03/2024 8/03/2024 73,29042 CL 64C S 25-13 CANDELARIA LA NUEVA 19 Parque -74,1492015 4,5679357

19PQ00363 1/03/2024 8/03/2024 277,62057 KR 27 63A 01 S EL SATELITE 19 Parque -74,1493292 4,56942625
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19PQ00364 1/03/2024 8/03/2024 182,49187 CL 64B S 36 15 CANDELARIA LA NUEVA 19 Parque -74,1513543 4,56940551

19PQ00365 23/03/2024 30/03/2024 972,83593 DG 62G S 73 79 PERDOMO ALTO 19 Parque -74,1700138 4,58726846

19PQ00366 9/03/2024 15/03/2024 543,59674 CL 68B S -41 COMPARTIR 19 Parque -74,1493753 4,55832058

19PQ00367 9/03/2024 15/03/2024 248,39844 KR 19ABISB 64 09 S MILLAN 19 Parque -74,144572 4,55929466

19PQ00368 9/03/2024 15/03/2024 7613,26794 KR 19BIS 66C 16 S MILLAN 19 Parque -74,1469946 4,55857124

19PQ00369 1/03/2024 8/03/2024 132,07519 CL 62A S 33 00 LOS LAURELES II 19 Parque -74,1500415 4,57067776

19PQ00370 1/03/2024 8/03/2024 797,11339 CL 68C S 42B-16 ARBORIZADORA ALTA  II 19 Parque -74,1544213 4,57132018

19PQ00371 1/03/2024 8/03/2024 6640,29260 CL 68G S 44C 02 JERUSALEN 19 Parque -74,1554726 4,57336263

19PQ00372 1/03/2024 8/03/2024 15319,37243 KR 40 69 00 S ARBORIZADORA ALTA  II 19 Parque -74,1551415 4,57041438

19PQ00373 1/03/2024 8/03/2024 1720,41446 KR 42 69N-03S ARBORIZADORA ALTA 19 Parque -74,1588928 4,5691424

19PQ00374 1/03/2024 8/03/2024 966,24201 TV 40 74A 08 S LAS BRISAS 19 Parque -74,164253 4,56817511

19PQ00375 1/03/2024 8/03/2024 10941,65738 KR 37 73 51 S ARBORIZADORA ALTA 19 Parque -74,1633774 4,56629777

19PQ00377 16/03/2024 22/03/2024 6854,45223 CL 58 S 44 30 ARBORIZADORA BAJA 19 Parque -74,1488586 4,57525032

19PQ00378 16/03/2024 22/03/2024 1432,33771 CL 59B S 43 17 ARBORIZADORA BAJA 19 Parque -74,1523842 4,57403239

19PQ00379 16/03/2024 22/03/2024 2148,30519 KR 45A 59A 39 S ARBORIZADORA BAJA 19 Parque -74,1515082 4,57630488

19PQ00380 1/03/2024 8/03/2024 5617,98636 KR 23C 62B-04S EL SATELITE 19 Parque -74,1479317 4,56894527

19PQ00381 1/03/2024 8/03/2024 1024,86722 DG 69G S 48 96 BELLAVISTA 19 Parque -74,1598211 4,57394519

19PQ00382 23/03/2024 30/03/2024 11213,37683 KR 71 68 15 S SIERRA MORENA 19 Parque -74,1627089 4,58345953

19PQ00383 23/03/2024 30/03/2024 7906,24287 DG 75 S 73L 20 SIERRA MORENA II 19 Parque -74,1692945 4,57859194

19PQ00384 16/03/2024 22/03/2024 345,89898 CL 65 S -13 MEXICO 19 Parque -74,1355947 4,553251

19PQ00385 23/03/2024 30/03/2024 1636,38586 KR 73HBIS 69C 18 S SIERRA MORENA 19 Parque -74,1688337 4,58049755

19PQ00386 23/03/2024 30/03/2024 828,47613 CL 69C S 73I 20 SIERRA MORENA 19 Parque -74,1696337 4,58045813

19PQ00387 23/03/2024 30/03/2024 1002,26440 TV 73DBIS 70 44 S SIERRA MORENA 19 Parque -74,1674541 4,57918952

19PQ00388 23/03/2024 30/03/2024 676,29165 TV 54 70 00 S SIERRA MORENA 19 Parque -74,1646579 4,57572455

19PQ00389 9/03/2024 15/03/2024 7845,45980 KR 16P 72 01 S CASA DE TEJA 19 Parque -74,136613 4,54242819

19PQ00390 9/03/2024 15/03/2024 1253,85186 CL 77A S 17B 07 SOTAVENTO 19 Parque -74,1376019 4,54168511

19PQ00391 9/03/2024 15/03/2024 333,91620 KR 26BIS 76B 72S CORDILLERA DEL SUR 19 Parque -74,1546826 4,53888428

19PQ00393 16/03/2024 22/03/2024 309,83028 KR 19B 59A-15S RONDA 19 Parque -74,140057 4,56292543

19PQ00394 1/03/2024 8/03/2024 856,73331 KR 20A -35S SAN FRANCISCO 19 Parque -74,1493153 4,56240047

19PQ00395 9/03/2024 15/03/2024 372,28095 KR 17 72 19 S SOTAVENTO 19 Parque -74,1383357 4,54501467

19PQ00396 9/03/2024 15/03/2024 364,23608 KR 17D 70A 20S QUINTAS DEL SUR 19 Parque -74,1390428 4,54624904

19PQ00397 9/03/2024 15/03/2024 1502,61040 TV 17ABIS 64 17 S LUCERO ALTO 19 Parque -74,1386136 4,55501673

19PQ00398 9/03/2024 15/03/2024 2487,43162 CL 70BIS S -12 QUINTAS DEL SUR 19 Parque -74,1377384 4,54739653

19PQ00399 23/03/2024 30/03/2024 8326,23253 KR 71G 69 12 S SIERRA MORENA 19 Parque -74,1650182 4,5814678

19PQ00400 1/03/2024 8/03/2024 947,33759 KR 47B -46S LAS BRISAS 19 Parque -74,1643238 4,57324538

19PQ00401 1/03/2024 8/03/2024 100,02566 CL 72ABIS S 49-17 LA PRADERA 19 Parque -74,1625434 4,57492667

19PQ00402 1/03/2024 8/03/2024 725,92633 CL 69GBIS S 45 21 JERUSALEN 19 Parque -74,1586112 4,5712342

19PQ00403 23/03/2024 30/03/2024 1097,83037 KR 73B 69C 00 S SIERRA MORENA 19 Parque -74,1670193 4,58090809

19PQ00404 9/03/2024 15/03/2024 466,37942 CL 67A S 18N 08 SUMAPAZ 19 Parque -74,1466536 4,55351441

19PQ00405 9/03/2024 15/03/2024 302,01592 DG 68A S 17B 11 LA ALAMEDA 19 Parque -74,1374211 4,55023808

19PQ00407 9/03/2024 15/03/2024 9,98814 KR 17CBISA -12S LA ALAMEDA 19 Parque -74,1390358 4,54830866

19PQ00408 9/03/2024 15/03/2024 1610,56512 KR 18X -37S JUAN PABLO II 19 Parque -74,1508972 4,55689854

19PQ00409 1/03/2024 8/03/2024 148,75641 KR 23A 65B 79 S SAN FRANCISCO 19 Parque -74,1493225 4,56720763

19PQ00410 9/03/2024 15/03/2024 1922,39070 CL 64A S 18N-56 GIBRALTAR SUR 19 Parque -74,143139 4,55605819

19PQ00411 9/03/2024 15/03/2024 336,84454 KR 18NBISA 64D 33 S GIBRALTAR SUR 19 Parque -74,1437648 4,55563845

19PQ00412 16/03/2024 22/03/2024 10407,59080 CL 58B S 58B 02S LA CORUNA 19 Parque -74,1509467 4,57789129

19PQ00413 9/03/2024 15/03/2024 5877,28816 CL 69C S 18 27
BELLAVISTA LUCERO 

ALTO
19 Parque -74,1442506 4,54855308

19PQ00415 23/03/2024 30/03/2024 5230,55297 CL 62B S 75C-43 MARIA CANO 19 Parque -74,1764484 4,59007814

19PQ00416 23/03/2024 30/03/2024 1232,56464 KR 73F 63B02S PERDOMO ALTO 19 Parque -74,1702496 4,58573578

19PQ00417 9/03/2024 15/03/2024 649,57457 CL 70 S 20 53 VILLAS EL DIAMANTE 19 Parque -74,1551506 4,54896987

19PQ00418 9/03/2024 15/03/2024 146,11868 KR 19ABISA 64-67S MILLAN 19 Parque -74,1451084 4,55934477

19PQ00419 16/03/2024 22/03/2024 43361,36532 CL 60A S 64 11 MADELENA 19 Parque -74,1544425 4,5932268

19PQ00420 23/03/2024 30/03/2024 1152,27344 KR 73F 76A 12 S CARACOLI 19 Parque -74,1712289 4,57308959

19PQ00421 23/03/2024 30/03/2024 251,36063 CL 62F S 75H 05 MARIA CANO 19 Parque -74,1768409 4,58927895

19PQ00422 23/03/2024 30/03/2024 6269,25811 CL 61C S 76C 99 LOS TRES REYES 19 Parque -74,1810241 4,58899271

19PQ00425 23/03/2024 30/03/2024 13,01670 KR 75BBIS 62G 39 S RINCON DE GALICIA 19 Parque -74,1757091 4,58807343

19PQ00427 16/03/2024 22/03/2024 555,70617 CL 61 S 69B 00 MADELENA 19 Parque -74,1603205 4,59122924

19PQ00428 16/03/2024 22/03/2024 5004,78260 KR 22C 58-38S EL CHIRCAL SUR 19 Parque -74,1432002 4,57061945

19PQ00429 23/03/2024 30/03/2024 3250,55012 CL 62G S 73I-10 GALICIA 19 Parque -74,170839 4,58808252

19PQ00430 23/03/2024 30/03/2024 2163,93057 CL 59A S 75F 04 LA ESTANCIA 19 Parque -74,1769115 4,59307867

19PQ00431 23/03/2024 30/03/2024 287,81719 KR 73K 54B 16S LA ESTANCIA 19 Parque -74,1721525 4,59347441

19PQ00432 1/03/2024 8/03/2024 326,19697 CL 68C S 49A 04 VERONA 19 Parque -74,1572739 4,57790002

19PQ00434 1/03/2024 8/03/2024 235,67979 CL 69B S 22-21 JUAN JOSE RONDON 19 Parque -74,1539531 4,56493393

19PQ00435 1/03/2024 8/03/2024 55735,50799 KR 30 69L-15S JUAN JOSE RONDON 19 Parque -74,1562199 4,56456438

19PQ00436 16/03/2024 22/03/2024 51,45223 CL 60B S 17 73 MEISSEN 19 Parque -74,1355469 4,56019419

19PQ00437 16/03/2024 22/03/2024 20,02469 CL 60A S - KR 18 MEISSEN 19 Parque -74,1362298 4,56079177

19PQ00438 9/03/2024 15/03/2024 506,84586 CL 63B S -14 GIBRALTAR SUR 19 Parque -74,1418882 4,55627698

19PQ00439 1/03/2024 8/03/2024 2825,01083 DG 73 S 40 80 ARBORIZADORA ALTA 19 Parque -74,1624103 4,56756055
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19PQ00440 1/03/2024 8/03/2024 630,78460 CL 62B S -39 EL SATELITE 19 Parque -74,1473745 4,56874191

19PQ00441 23/03/2024 30/03/2024 20821,29734 CL 75A S 73 08 SIERRA MORENA II 19 Parque -74,1679801 4,57680861

19PQ00442 23/03/2024 30/03/2024 2250,93946 CL 62C S 74D-30 LA PRIMAVERA I 19 Parque -74,1744247 4,59000074

19PQ00443 23/03/2024 30/03/2024 1383,45594 TV 73DBIS 68A 33 S ISMAEL PERDOMO 19 Parque -74,1686161 4,5823848

19PQ00444 1/03/2024 8/03/2024 3116,76773 DG 69GBISA S -60 ARBORIZADORA ALTA I 19 Parque -74,1557433 4,56936518

19PQ00445 1/03/2024 8/03/2024 742,71784 KR 41A -45S ARBORIZADORA ALTA 19 Parque -74,1589578 4,56825843

19PQ00446 1/03/2024 8/03/2024 4895,31588 TV 38 69J 31 S ARBORIZADORA ALTA 19 Parque -74,1579096 4,56761732

19PQ00447 1/03/2024 8/03/2024 17875,84890 TV 40C 40C 20 ARBORIZADORA ALTA 19 Parque -74,1592535 4,56699953

19PQ00448 9/03/2024 15/03/2024 265,21820 KR 17GBIS 74 48 S SOTAVENTO 19 Parque -74,1389261 4,54330928

19PQ00449 23/03/2024 30/03/2024 1157,72310 CL 75A S 51 00 SIERRA MORENA 19 Parque -74,1692551 4,57733378

19PQ00450 9/03/2024 15/03/2024 559,99805 CL 67BIS S -26 LA ALAMEDA 19 Parque -74,1397446 4,55090786

19PQ00451 16/03/2024 22/03/2024 6785,53284 TV 49 59C 73 S VERONA 19 Parque -74,1552956 4,57811312

19PQ00452 16/03/2024 22/03/2024 608,07454 CL 60A S 44 11 ARBORIZADORA BAJA 19 Parque -74,1527282 4,57376446

19PQ00453 16/03/2024 22/03/2024 610,51891 KR 68B 62A 02S MADELENA 19 Parque -74,1586376 4,59085584

19PQ00454 16/03/2024 22/03/2024 318,55354 KR 68C 60A 90S MADELENA 19 Parque -74,159004 4,59140071

19PQ00455 1/03/2024 8/03/2024 19054,92354 KR 44B 75A 18 S LAS BRISAS 19 Parque -74,1658161 4,56902726

19PQ00456 9/03/2024 15/03/2024 3037,49294 KR 18V 64A-02S COMPARTIR 19 Parque -74,1455271 4,55766248

19PQ00457 23/03/2024 30/03/2024 817,22946 TV 50 69D 19 S SIERRA MORENA 19 Parque -74,1631005 4,57650573

19PQ00458 1/03/2024 8/03/2024 84361,32554 CL 75C S 33-04 ARBORIZADORA ALTA 19 Parque -74,166909 4,56491536

19PQ00459 16/03/2024 22/03/2024 3334,41105 KR 16C 62 27 S MEISSEN 19 Parque -74,1360033 4,55762544

19PQ00460 23/03/2024 30/03/2024 5213,11529 CL 59A S 86 00 LA ESTANCIA 19 Parque -74,1739294 4,59351918

19PQ00461 1/03/2024 8/03/2024 14,50962 KR 46 73C-08S LAS BRISAS 19 Parque -74,1646421 4,57127577

19PQ00463 1/03/2024 8/03/2024 202,17415 CL 62 S 38 02 LOS LAURELES II 19 Parque -74,1523163 4,57238052

19PQ00464 23/03/2024 30/03/2024 386,76430 DG 60 S -10 LA PRIMAVERA I 19 Parque -74,1751807 4,59088832

19PQ00465 1/03/2024 8/03/2024 674,22489 CL 73B S 38A-61 ARBORIZADORA ALTA 19 Parque -74,1644536 4,5675461

19PQ00466 16/03/2024 22/03/2024 28,44404 KR 38 59A 00 S ARBORIZADORA BAJA 19 Parque -74,1496021 4,57259745

19PQ00467 16/03/2024 22/03/2024 648,00841 CL 59A S 38 06 ARBORIZADORA BAJA 19 Parque -74,1504452 4,57381386

19PQ00468 16/03/2024 22/03/2024 44,95473 DG 60 S 32 15 ARBORIZADORA BAJA 19 Parque -74,1489764 4,57136117

19PQ00469 16/03/2024 22/03/2024 1069,25538 KR 22J 58 08S EL CHIRCAL SUR 19 Parque -74,1448263 4,57233238

19PQ00470 16/03/2024 22/03/2024 174,88341 CL 58C S 23C-04 EL CHIRCAL SUR 19 Parque -74,1459384 4,57185937

19PQ00471 23/03/2024 30/03/2024 726,32982 CL 60 S 75H 05 LA ESTANCIA 19 Parque -74,1775039 4,59239041

19PQ00472 23/03/2024 30/03/2024 434,32976 CL 69 S 73A 27 EL PENON DEL CORTIJO 19 Parque -74,1679915 4,58269738

19PQ00473 16/03/2024 22/03/2024 12166,40369 KR 22I 58-06S EL CHIRCAL SUR 19 Parque -74,1439165 4,57297317

19PQ00474 9/03/2024 15/03/2024 4157,59636 KR 16H MJ 93 CASA DE TEJA 19 Parque -74,1353577 4,53983464

19PQ00475 9/03/2024 15/03/2024 670,52119 TV 18QBISC 61B 35 S LUCERO ALTO 19 Parque -74,1404019 4,55955303

19PQ00476 23/03/2024 30/03/2024 200,68596 KR 76 62D 09 S LOS TRES REYES 19 Parque -74,1785819 4,58968694

19PQ00477 1/03/2024 8/03/2024 16606,32731 DG 68I S -05 JUAN JOSE RONDON 19 Parque -74,1521093 4,5645116

19PQ00478 9/03/2024 15/03/2024 2898,02233 CL 79BISB S 79 13 S NACIONES UNIDAS 19 Parque -74,1496558 4,53949995

19PQ00479 1/03/2024 8/03/2024 51,53350 AC 68 S 49D 51 VERONA 19 Parque -74,1573024 4,57943869

19PQ00480 23/03/2024 30/03/2024 2593,28779 CL 62D S 72C-11 BARLOVENTO 19 Parque -74,1680903 4,58924014

19PQ00481 23/03/2024 30/03/2024 1299,06488 DG 62G S 72C 75 BARLOVENTO 19 Parque -74,1687554 4,588094

19PQ00482 9/03/2024 15/03/2024 3637,26810 KR 16H MJ 93 EL MOCHUELO 19 Parque -74,1353794 4,5377382

19PQ00483 23/03/2024 30/03/2024 300,46350 KR 52 69A 41 S SIERRA MORENA 19 Parque -74,1625281 4,5774924

19PQ00484 23/03/2024 30/03/2024 6727,90926 TV 54 74 44 S SIERRA MORENA II 19 Parque -74,1660958 4,57564126

19PQ00486 1/03/2024 8/03/2024 1900,74992 KR 43BBIS -41S ARBORIZADORA ALTA  II 19 Parque -74,1548104 4,57199708

19PQ00487 1/03/2024 8/03/2024 422,63260 KR 43C 68F 15 S ARBORIZADORA ALTA  II 19 Parque -74,1550332 4,57235895

19PQ00488 9/03/2024 15/03/2024 608,85698 CL 70F S 18P 40 VILLA GLORIA 19 Parque -74,1527094 4,54885874

19PQ00489 23/03/2024 30/03/2024 4467,71991 CL 69B S 52 32 SIERRA MORENA 19 Parque -74,1622729 4,57780466

19PQ00490 23/03/2024 30/03/2024 3170,19532 KR 76 62 17 S LOS TRES REYES 19 Parque -74,1788909 4,58968619

19PQ00491 23/03/2024 30/03/2024 1144,11453 CL 62F S 74I-16 MARIA CANO 19 Parque -74,1749613 4,58880327

19PQ00492 23/03/2024 30/03/2024 247,96020 CL 62D S -64 GALICIA 19 Parque -74,1731453 4,5898367

19PQ00493 9/03/2024 15/03/2024 1034,62907 KR 17MBIS 74A 28 S QUIBA I 19 Parque -74,1417573 4,54305462

19PQ00494 9/03/2024 15/03/2024 263,30740 DG 68 S 18D 54
BELLAVISTA LUCERO 

ALTO
19 Parque -74,146049 4,5502608

19PQ00495 9/03/2024 15/03/2024 125,43772 CL 69K S -34 VILLA GLORIA 19 Parque -74,1529918 4,55335794

19PQ00497 16/03/2024 22/03/2024 4950,12180 AC 61 S 22B 50 EL CHIRCAL SUR 19 Parque -74,1434568 4,56741239

19PQ00498 9/03/2024 15/03/2024 34337,85704 CL 74B S 27M 06 BELLA FLOR 19 Parque -74,162737 4,54639117

19PQ00499 9/03/2024 15/03/2024 11144,93100 KR 17HBIS 74B 66 S QUIBA I 19 Parque -74,1398817 4,54123416

19PQ00500 23/03/2024 30/03/2024 5781,63228 TV 70D 68 10S EL ENSUENO 19 Parque -74,1607885 4,58460393

19PQ00501 9/03/2024 15/03/2024 8056,47725 KR 18HBISA 80B 13 EL TESORO 19 Parque -74,1480977 4,53629177

19PQ00502 16/03/2024 22/03/2024 10648,10029 AK 51 58A 17S LA CORUNA 19 Parque -74,1539257 4,58054848

19PQ00503 1/03/2024 8/03/2024 7826,54973 KR 29 68D-09S VILLA CANDELARIA 19 Parque -74,1523707 4,5662072

19PQ00504 1/03/2024 8/03/2024 249,41001 KR 26 69C-04S JUAN JOSE RONDON 19 Parque -74,1544719 4,56568784

19PQ00505 1/03/2024 8/03/2024 52,70814 CL 69A S -44 JUAN JOSE RONDON 19 Parque -74,1533984 4,56521478

19PQ00506 23/03/2024 30/03/2024 2283,85162 CL 71BISA S 51-04 SIERRA MORENA 19 Parque -74,1650101 4,57610762

19PQ00508 1/03/2024 8/03/2024 3160,84232 DG 69GBISA S 38 14 ARBORIZADORA ALTA  II 19 Parque -74,1545994 4,56869736

19PQ00509 1/03/2024 8/03/2024 2354,78876 KR 36 69D 68 S ARBORIZADORA ALTA I 19 Parque -74,1556175 4,56754172

19PQ00510 1/03/2024 8/03/2024 1496,00660 KR 35A 69D-18S ARBORIZADORA ALTA I 19 Parque -74,1547433 4,56779897

19PQ00511 1/03/2024 8/03/2024 6652,15099 KR 36 69D 68 S ARBORIZADORA ALTA I 19 Parque -74,1555759 4,56694609
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19PQ00512 1/03/2024 8/03/2024 14381,01385 KR 34 69I 45 S ARBORIZADORA ALTA I 19 Parque -74,1563891 4,56697704

19PQ00513 1/03/2024 8/03/2024 236,70471 KR 42 74-04S LAS MANAS 19 Parque -74,1646875 4,56774173

19PQ00514 1/03/2024 8/03/2024 2134,70781 CL 75A S 39-10 LAS MANAS 19 Parque -74,1660165 4,56752088

19PQ00515 1/03/2024 8/03/2024 1157,57510 CL 74 S 37A 03 ARBORIZADORA ALTA 19 Parque -74,1651024 4,56661528

19PQ00516 1/03/2024 8/03/2024 8544,50892 KR 38 68C 28 S ARBORIZADORA ALTA  II 19 Parque -74,1534672 4,56962695

19PQ00517 1/03/2024 8/03/2024 4011,97251 KR 45B 68G 00 S ARBORIZADORA ALTA  II 19 Parque -74,1547556 4,57124524

19PQ00518 1/03/2024 8/03/2024 2149,12819 DG 69FBIS S 43 12 ARBORIZADORA ALTA I 19 Parque -74,1567919 4,57052874

19PQ00519 1/03/2024 8/03/2024 504,75374 KR 40 69 00 S ARBORIZADORA ALTA I 19 Parque -74,1548103 4,56945465

19PQ00520 1/03/2024 8/03/2024 1164,05337 KR 45B -31S ARBORIZADORA ALTA  II 19 Parque -74,1567293 4,57268275

19PQ00521 1/03/2024 8/03/2024 2092,19223 KR 45B 69-50S ARBORIZADORA ALTA  II 19 Parque -74,1571798 4,57197948

19PQ00522 1/03/2024 8/03/2024 1473,26593 CL 78BIS S 36-51 LAS MANAS 19 Parque -74,1683931 4,56682486

19PQ00523 1/03/2024 8/03/2024 2821,95627 CL 69M S 44A-37 ARBORIZADORA ALTA 19 Parque -74,158261 4,5697739

19PQ00525 16/03/2024 22/03/2024 34,07190 CL 59BBIS S 38 00 ARBORIZADORA BAJA 19 Parque -74,1501942 4,57353771

19PQ00526 16/03/2024 22/03/2024 530,47332 TV 42A 59B 01 S ARBORIZADORA BAJA 19 Parque -74,1515936 4,57383341

19PQ00527 16/03/2024 22/03/2024 3750,13707 TV 28 58C 44 S ARBORIZADORA BAJA 19 Parque -74,1478864 4,57119304

19PQ00528 16/03/2024 22/03/2024 421,46180 CL 58C S 45 04 ARBORIZADORA BAJA 19 Parque -74,1504562 4,57617386

19PQ00529 16/03/2024 22/03/2024 1313,35077 CL 62BIS S 68 02 MADELENA 19 Parque -74,1584604 4,59144549

19PQ00530 9/03/2024 15/03/2024 554,77497 KR 17H 70A 35 S QUINTAS DEL SUR 19 Parque -74,1398755 4,54612233

19PQ00531 23/03/2024 30/03/2024 335,68064 DG 60 S -11 MARIA CANO 19 Parque -74,1770912 4,59160547

19PQ00532 23/03/2024 30/03/2024 1956,08764 CL 62K S 75J 21 LOS TRES REYES I 19 Parque -74,1772698 4,58658618

19PQ00533 9/03/2024 15/03/2024 13203,84036 TV 18PBIS 69H 00 S JUAN PABLO II 19 Parque -74,1505949 4,55372927

19PQ00534 16/03/2024 22/03/2024 8914,57677 KR 68C 65 97 S MADELENA 19 Parque -74,1586365 4,58732426

19PQ00535 23/03/2024 30/03/2024 206,17925 CL 62F S 75L-24 LOS TRES REYES 19 Parque -74,1781827 4,58910276

19PQ00536 9/03/2024 15/03/2024 1950,31256 DG 65D S 18P-42 COMPARTIR 19 Parque -74,1454339 4,55539437

19PQ00537 9/03/2024 15/03/2024 2185,80482 DG 65BISA S 18Q-02 COMPARTIR 19 Parque -74,1452396 4,55686145

19PQ00538 9/03/2024 15/03/2024 221,33840 DG 65BBIS S 18Q-98 COMPARTIR 19 Parque -74,1462527 4,55607952

19PQ00539 9/03/2024 15/03/2024 352,63412 CL 65B S 18N-98 COMPARTIR 19 Parque -74,1447627 4,55602067

19PQ00540 9/03/2024 15/03/2024 412,61784 CL 65D S -81 COMPARTIR 19 Parque -74,1455196 4,55488313

19PQ00541 9/03/2024 15/03/2024 38,26351 CL 66A S 18Y-21 COMPARTIR 19 Parque -74,1469693 4,55801102

19PQ00542 9/03/2024 15/03/2024 734,68669 CL 67D S -39 COMPARTIR 19 Parque -74,1481685 4,55834778

19PQ00543 9/03/2024 15/03/2024 375,16707 KR 19BIS 64 99 S MILLAN 19 Parque -74,145465 4,55852094

19PQ00544 9/03/2024 15/03/2024 53,23813 KR 18X 68B-35S COMPARTIR 19 Parque -74,149577 4,55738696

19PQ00545 9/03/2024 15/03/2024 883,72753 TV 18U 68 11 S JUAN PABLO II 19 Parque -74,1493188 4,55672304

19PQ00547 23/03/2024 30/03/2024 98,26656 DG 58 S -71 PRIMAVERA II 19 Parque -74,1821138 4,59428825

19PQ00548 23/03/2024 30/03/2024 15,01451 CL 59B S 77 23 PRIMAVERA II 19 Parque -74,1809432 4,59175623

19PQ00549 23/03/2024 30/03/2024 295,02773 CL 59B S 77C 41 PRIMAVERA II 19 Parque -74,1822677 4,5912672

19PQ00550 9/03/2024 15/03/2024 1599,23596 DG 93BBIS S 18H 76 LAGUNITAS URBANO 19 Parque -74,1493332 4,50696538

19PQ00551 9/03/2024 15/03/2024 195,40962 CL 76A S 18 63 QUIBA I 19 Parque -74,1429036 4,54164385

19PQ00552 9/03/2024 15/03/2024 1406,04842 CL 76A S 18 63 QUIBA I 19 Parque -74,1431135 4,54140466

19PQ00553 9/03/2024 15/03/2024 1043,41115 CL 76A S 18 61 QUIBA 19 Parque -74,1417469 4,53981246

19PQ00554 9/03/2024 15/03/2024 39,01218 KR 18QBISA 61 31 S LUCERO ALTO 19 Parque -74,1395435 4,56044062

19PQ00555 9/03/2024 15/03/2024 149,32937 TV 18QBISA 61A 29 S LUCERO ALTO 19 Parque -74,1400527 4,55995579

19PQ00556 9/03/2024 15/03/2024 495,32942 KR 18Q 61A 10 S LUCERO ALTO 19 Parque -74,1396675 4,55943141

19PQ00557 9/03/2024 15/03/2024 317,40511 KR 18PBISB 61A-30S LUCERO ALTO 19 Parque -74,1395189 4,55877043

19PQ00558 9/03/2024 15/03/2024 70,01830 KR 18Q 61C 20 S LUCERO ALTO 19 Parque -74,1406442 4,55873392

19PQ00559 9/03/2024 15/03/2024 13,51350 KR 18Q 61C-73S LUCERO ALTO 19 Parque -74,1411023 4,55838751

19PQ00560 9/03/2024 15/03/2024 2057,47024 KR 18PBISB 61D 98 LUCERO ALTO 19 Parque -74,1393555 4,55855545

19PQ00561 9/03/2024 15/03/2024 282,62481 CL 63 S 18P 42 LUCERO ALTO 19 Parque -74,1417151 4,55761024

19PQ00562 9/03/2024 15/03/2024 2367,41526 CL 63B S -73 GIBRALTAR SUR 19 Parque -74,1413342 4,55582994

19PQ00563 9/03/2024 15/03/2024 217,83497 CL 62A S 18P 55 LUCERO ALTO 19 Parque -74,1413347 4,55809531

19PQ00564 23/03/2024 30/03/2024 2843,70772 TV 63 68F 16 S EL ENSUENO 19 Parque -74,1609147 4,5799591

19PQ00565 23/03/2024 30/03/2024 9403,45101 CL 68F S 62 36 EL ENSUENO 19 Parque -74,160397 4,58153903

19PQ00566 23/03/2024 30/03/2024 2574,15458 AC 68 S 51 25 EL ENSUENO 19 Parque -74,158978 4,58257363

19PQ00567 23/03/2024 30/03/2024 4802,84512 TV 70C 139 EL ENSUENO 19 Parque -74,1606007 4,58358548

19PQ00568 1/03/2024 8/03/2024 417,15764 DG 68 S 37 01 LOS LAURELES II 19 Parque -74,1524982 4,57052891

19PQ00570 1/03/2024 8/03/2024 722,31383 DG 65A S 23A-80 EL SATELITE 19 Parque -74,148132 4,56716189

19PQ00571 9/03/2024 15/03/2024 278,15220 DG 69ABIS S 18M-28 JUAN PABLO II 19 Parque -74,1489623 4,55280864

19PQ00573 9/03/2024 15/03/2024 870,15090 KR 18RBIS 68-50S JUAN PABLO II 19 Parque -74,1489872 4,55542491

19PQ00577 1/03/2024 8/03/2024 25779,11498 CL 72A S 34A-08 ARBORIZADORA ALTA 19 Parque -74,1622623 4,56396519

19PQ00578 23/03/2024 30/03/2024 1206,55235 KR 71C 62A 15 S LA VALVANERA 19 Parque -74,1653816 4,59027959

19PQ00579 23/03/2024 30/03/2024 1534,44281 CL 62A S 71D-36 LA VALVANERA 19 Parque -74,1654726 4,59065493

19PQ00580 23/03/2024 30/03/2024 1210,43191 CL 61 S 71D-15 LA VALVANERA 19 Parque -74,1653548 4,59106827

19PQ00581 1/03/2024 8/03/2024 329,70350 CL 68DBISA S 49F 07 VERONA 19 Parque -74,1589551 4,57908143

19PQ00582 1/03/2024 8/03/2024 1449,19645 CL 68A S 48D 34 VERONA 19 Parque -74,1562811 4,57782155

19PQ00583 1/03/2024 8/03/2024 1399,58854 CL 68A S 48 44 VERONA 19 Parque -74,1557483 4,57677038

19PQ00584 1/03/2024 8/03/2024 312,75338 CL 68DBIS S 49A 13 VERONA 19 Parque -74,1580085 4,57772844

19PQ00585 23/03/2024 30/03/2024 286,43770 DG 57Z S 74 02 LA ESTANCIA 19 Parque -74,1727118 4,59430263

19PQ00586 9/03/2024 15/03/2024 3111,61431 KR 18 18 12 EL MINUTO DE MARIA 19 Parque -74,1417735 4,53666206
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19PQ00587 23/03/2024 30/03/2024 3735,93516 CL 62D S 73-70 GALICIA 19 Parque -74,1700638 4,59060972

19PQ00588 9/03/2024 15/03/2024 107,74182 KR 27L 71H-46S PARAISO QUIBA 19 Parque -74,1620017 4,55121479

19PQ00589 9/03/2024 15/03/2024 701,72693 KR 27Q 71P 24 S PARAISO QUIBA 19 Parque -74,1642648 4,54937267

19PQ00590 9/03/2024 15/03/2024 2340,46396 CL 71P S 27P 08 PARAISO QUIBA 19 Parque -74,1638658 4,55028223

19PQ00592 9/03/2024 15/03/2024 1367,10386 KR 18DBIS 91D 31 S LAGUNITAS URBANO 19 Parque -74,1468068 4,5077784

19PQ00593 9/03/2024 15/03/2024 698,09700 CL 71P S 27 20 EL MIRADOR 19 Parque -74,1595177 4,54813001

19PQ00594 9/03/2024 15/03/2024 311,98668 CL 74A S 18 23 QUIBA I 19 Parque -74,1429732 4,54340136

19PQ00595 9/03/2024 15/03/2024 79,37708 DG 74F S 18 63 QUIBA I 19 Parque -74,1419149 4,54206169

19PQ00596 9/03/2024 15/03/2024 783,84484 KR 18H -35S
BELLAVISTA LUCERO 

ALTO
19 Parque -74,1456937 4,54929163

19PQ00597 9/03/2024 15/03/2024 287,17504 CL 74A S 18 23 ESTRELLA DEL SUR 19 Parque -74,143438 4,54384299

19PQ00598 23/03/2024 30/03/2024 1794,46717 KR 77 62D 90 S LOS TRES REYES 19 Parque -74,1798908 4,58889989

19PQ00599 23/03/2024 30/03/2024 309,55636 CL 62I S 76A 11 LOS TRES REYES I 19 Parque -74,1788443 4,58692271

19PQ00600 23/03/2024 30/03/2024 59,54711 KR 77C 62C 58 S LOS TRES REYES 19 Parque -74,1813659 4,5889415

19PQ00601 23/03/2024 30/03/2024 1478,16548 CL 60A S 73C-20 GALICIA 19 Parque -74,1705913 4,59212991

19PQ00602 9/03/2024 15/03/2024 3209,42516 CL 69JBIS S 18P-15 VILLAS EL DIAMANTE 19 Parque -74,1536897 4,55308139

19PQ00603 9/03/2024 15/03/2024 298,37119 CL 70C S 18R 18 VILLAS EL DIAMANTE 19 Parque -74,15354 4,54914383

19PQ00604 9/03/2024 15/03/2024 597,96600 TV 18R MJ 4 VILLAS EL DIAMANTE 19 Parque -74,154278 4,55034693

19PQ00605 9/03/2024 15/03/2024 1583,61338 TV 18NBISA 69R 48 S VILLAS EL DIAMANTE 19 Parque -74,1538118 4,55007732

19PQ00608 9/03/2024 15/03/2024 116,97502 KR 18GBISA 79C 43 S NACIONES UNIDAS 19 Parque -74,147755 4,53783946

19PQ00609 9/03/2024 15/03/2024 111,50396 KR 18J 79A 30 S EL TESORO 19 Parque -74,1493652 4,53792484

19PQ00610 9/03/2024 15/03/2024 131,04552 CL 79C S 18L 50 EL TESORO 19 Parque -74,1495651 4,5373665

19PQ00611 9/03/2024 15/03/2024 283,38225 KR 18J 79A 30 S NACIONES UNIDAS 19 Parque -74,1488249 4,53889281

19PQ00612 9/03/2024 15/03/2024 2775,02110 CL 81A S 19 68 EL MOCHUELO URBANO 19 Parque -74,1521973 4,53436912

19PQ00613 9/03/2024 15/03/2024 1937,81801 CL 81A S 19 68 EL MOCHUELO URBANO 19 Parque -74,1534204 4,53375485

19PQ00617 9/03/2024 15/03/2024 634,64517 KR 21 21 42 CORDILLERA DEL SUR 19 Parque -74,1526365 4,54042527

19PQ00619 9/03/2024 15/03/2024 290,28527 KR 19 70H 22 S VILLA GLORIA 19 Parque -74,1529676 4,54795514

19PQ00621 9/03/2024 15/03/2024 922,60192 CL 70J S 18J 20 SAN RAFAEL 19 Parque -74,1495633 4,54975033

19PQ00622 9/03/2024 15/03/2024 43,61847 KR 18Y -31S JUAN PABLO II 19 Parque -74,1507547 4,55714172

19PQ00623 9/03/2024 15/03/2024 549,53898 KR 18X -15S JUAN PABLO II 19 Parque -74,1503175 4,55703719

19PQ00626 23/03/2024 30/03/2024 1510,53514 KR 71 58 04S
RINCON DE LA 

VALVANERA
19 Parque -74,1637107 4,59506977

19PQ00628 23/03/2024 30/03/2024 560,73211 KR 71 60 76S
RINCON DE LA 

VALVANERA
19 Parque -74,1634109 4,59156493

19PQ00632 1/03/2024 8/03/2024 472,34368 DG 69D S 43-18 ARBORIZADORA ALTA  II 19 Parque -74,1570893 4,57120783

19PQ00633 1/03/2024 8/03/2024 1432,58498 CL 75 S 34 41 ARBORIZADORA ALTA 19 Parque -74,1664695 4,56465721

19PQ00634 1/03/2024 8/03/2024 724,26956 CL 73C S -32 ARBORIZADORA ALTA 19 Parque -74,1659106 4,56451987

19PQ00635 1/03/2024 8/03/2024 1626,46649 CL 73B S 34A-39 ARBORIZADORA ALTA 19 Parque -74,1652455 4,56435881

19PQ00636 1/03/2024 8/03/2024 661,20829 KR 36 69D 68 S ARBORIZADORA ALTA I 19 Parque -74,1554307 4,56792963

19PQ00637 1/03/2024 8/03/2024 822,42186 KR 44 69G 54 S ARBORIZADORA ALTA I 19 Parque -74,1575778 4,57007697

19PQ00638 1/03/2024 8/03/2024 1144,11395 CL 72BBIS S 33-23 ARBORIZADORA ALTA 19 Parque -74,1634433 4,56320447

19PQ00639 1/03/2024 8/03/2024 517,93152 DG 72F S 33-56 ARBORIZADORA ALTA 19 Parque -74,1640683 4,56276926

19PQ00640 1/03/2024 8/03/2024 888,77528 CL 68J S 20F 02 JUAN JOSE RONDON 19 Parque -74,1525247 4,56284214

19PQ00641 9/03/2024 15/03/2024 2513,15394 CL 61BBIS S 18T 01 LUCERO ALTO 19 Parque -74,1411337 4,55959293

19PQ00642 9/03/2024 15/03/2024 1179,52510 CL 62BIS S 18R 29 LUCERO ALTO 19 Parque -74,1413372 4,55857846

19PQ00644 9/03/2024 15/03/2024 1414,38479 KR 18B 78A 02 S QUIBA 19 Parque -74,1430672 4,53838709

19PQ00650 9/03/2024 15/03/2024 232,97013 CL 80 S 16T 12 EL MOCHUELO 19 Parque -74,1381813 4,53804965

19PQ00651 9/03/2024 15/03/2024 25,79871 CL 77A S 17B 07 EL MOCHUELO 19 Parque -74,1365364 4,5391155

19PQ00656 16/03/2024 22/03/2024 614,45106 KR 68B 62A 01S MADELENA 19 Parque -74,159118 4,59043712

19PQ00657 16/03/2024 22/03/2024 614,29895 KR 68C 62B 00S MADELENA 19 Parque -74,1588915 4,59019678

19PQ00658 16/03/2024 22/03/2024 3322,34047 CL 62B S 68C 01 MADELENA 19 Parque -74,1584555 4,58995651

19PQ00659 16/03/2024 22/03/2024 411,10824 CL 65 S 65 19 MADELENA 19 Parque -74,159766 4,58749616

19PQ00660 16/03/2024 22/03/2024 568,84533 CL 62 S 64B 24 MADELENA 19 Parque -74,1558161 4,59160355

19PQ00663 1/03/2024 8/03/2024 1017,61942 KR 32 72B 04 S ARBORIZADORA ALTA 19 Parque -74,1631504 4,56243797

19PQ00664 23/03/2024 30/03/2024 498,62335 KR 73 57R 06 S BARLOVENTO 19 Parque -74,1684296 4,59535208

19PQ00665 23/03/2024 30/03/2024 2530,16914 KR 76CBIS 62G 40S LOS TRES REYES I 19 Parque -74,1799723 4,58812086

19PQ00667 9/03/2024 15/03/2024 338,74237 KR 19 77 24 S CORDILLERA DEL SUR 19 Parque -74,1512385 4,54004614

19PQ00668 1/03/2024 8/03/2024 1611,36011 CL 68F S 46 01 JERUSALEN 19 Parque -74,1560969 4,57416243

19PQ00669 16/03/2024 22/03/2024 448,21890 DG 61 S 69A 01 MADELENA 19 Parque -74,1594354 4,59101749

19PQ00670 16/03/2024 22/03/2024 912,10522 CL 59A S 64B 10 MADELENA 19 Parque -74,1556337 4,59374419

19PQ00671 9/03/2024 15/03/2024 656,81379 KR 18H 91C-13S LAGUNITAS URBANO 19 Parque -74,1481553 4,50816786

19PQ00672 9/03/2024 15/03/2024 338,17782 KR 18H 89 04 S LAGUNITAS URBANO 19 Parque -74,1479453 4,51037738

19PQ00674 9/03/2024 15/03/2024 137,60351 CL 64 S 18L-36 GIBRALTAR SUR 19 Parque -74,1416326 4,55521679

19PQ00675 9/03/2024 15/03/2024 842,76001 KR 18K 63D 20 S GIBRALTAR SUR 19 Parque -74,141035 4,55466115

19PQ00677 9/03/2024 15/03/2024 185,24145 CL 73DBISA S 27A 07 BELLA FLOR 19 Parque -74,1617797 4,54433254

19PQ00678 9/03/2024 15/03/2024 352,07774 KR 26F 72D 34 S BELLA FLOR 19 Parque -74,1593345 4,54622126

19PQ00679 9/03/2024 15/03/2024 2037,58891 KR 27A -28S BELLA FLOR 19 Parque -74,160598 4,5463037

19PQ00680 9/03/2024 15/03/2024 245,86960 KR 26G 72G 03 S BELLA FLOR 19 Parque -74,1596749 4,54569633

19PQ00681 9/03/2024 15/03/2024 228,44052 TV 26CBISB 75B 11S LA TORRE 19 Parque -74,1623821 4,54056011
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19PQ00682 9/03/2024 15/03/2024 1278,71849 TV 26CBIS 75C 57S LA TORRE 19 Parque -74,1614494 4,54030468

19PQ00685 23/03/2024 30/03/2024 67,41890 CL 62G S 73I-10 GALICIA 19 Parque -74,171683 4,58902466

19PQ00686 23/03/2024 30/03/2024 338,48291 DG 60A S 75K 14 PRIMAVERA II 19 Parque -74,1783597 4,59154017

19PQ00687 16/03/2024 22/03/2024 1117,31777 CL 58A S -57 EL CHIRCAL SUR 19 Parque -74,1425404 4,57084784

19PQ00688 1/03/2024 8/03/2024 370,19532 CL 68H S 20 28 JUAN JOSE RONDON 19 Parque -74,1515794 4,56084225

19PQ00691 9/03/2024 15/03/2024 10359,44917 KR 26C 72D 25 S BELLA FLOR SUR 19 Parque -74,1578452 4,54788217

19PQ00692 16/03/2024 22/03/2024 1328,84219 CL 59 S 22B-01 EL CHIRCAL SUR 19 Parque -74,1437934 4,56949753

19PQ00693 23/03/2024 30/03/2024 18050,92307 TV 58 -71S SIERRA MORENA 19 Parque -74,1618832 4,57849041

19PQ00694 23/03/2024 30/03/2024 14719,75527 TV 60 69D 40 S SIERRA MORENA 19 Parque -74,1653871 4,58007949

19PQ00695 23/03/2024 30/03/2024 380,03585 TV 73B 70 99 S SIERRA MORENA 19 Parque -74,1670161 4,5785727

19PQ00696 23/03/2024 30/03/2024 2144,43587 KR 73K 69B 00 S SIERRA MORENA 19 Parque -74,1700218 4,57961171

19PQ00697 23/03/2024 30/03/2024 4939,30464 TV 58 75B 15 S SIERRA MORENA 19 Parque -74,168894 4,57471289

19PQ00698 23/03/2024 30/03/2024 32492,38697 CL 76BIS S 73F 10 SIERRA MORENA 19 Parque -74,1685351 4,5746262

19PQ00699 23/03/2024 30/03/2024 2256,21183 TV 73HBIS 75A 05 S SIERRA MORENA 19 Parque -74,1707759 4,57770064

19PQ00700 9/03/2024 15/03/2024 126,81419 CL 93A S 18B 01 LAGUNITAS URBANO 19 Parque -74,1454041 4,50696361

19PQ00701 9/03/2024 15/03/2024 324,32069 KR 18R 71L 05 S VILLAS EL DIAMANTE 19 Parque -74,1534392 4,54944937

19PQ00702 23/03/2024 30/03/2024 3043,20255 CL 57Z S 75D 27S LA ESTANCIA 19 Parque -74,1771311 4,59421827

19PQ00703 23/03/2024 30/03/2024 943,37255 CL 57Z S 75D 36 S LA ESTANCIA 19 Parque -74,1773988 4,59494175

19PQ00704 23/03/2024 30/03/2024 3669,97639 CL 62A S 70G 18 LA VALVANERA 19 Parque -74,1642525 4,59048589

19PQ00705 16/03/2024 22/03/2024 828,47751 CL 59C S 52 48 ATLANTA 19 Parque -74,1554199 4,58256581

19PQ00706 16/03/2024 22/03/2024 2571,56408 KR 22 59A-43S RONDA 19 Parque -74,1423185 4,56810726

19PQ00707 1/03/2024 8/03/2024 79,85582 CL 68B S 46A 80 VERONA 19 Parque -74,1558715 4,57593152

19PQ00708 23/03/2024 30/03/2024 9311,88048 TV 73GBISA 75B 60 S SIERRA MORENA 19 Parque -74,1702374 4,57585812

19PQ00710 23/03/2024 30/03/2024 10643,95019 TV 55 74 80 S SIERRA MORENA II 19 Parque -74,1667057 4,57460848

19PQ00711 23/03/2024 30/03/2024 784,59801 CL 57Z S 75D 85S LA ESTANCIA 19 Parque -74,1781618 4,59442494

19PQ00712 1/03/2024 8/03/2024 5967,49812 CL 68DBIS S 30A-26 VILLA CANDELARIA 19 Parque -74,1519684 4,56717403

19PQ00713 16/03/2024 22/03/2024 1757,72515 CL 59 S 65 98 ATLANTA 19 Parque -74,1555701 4,58791399

19PQ00714 23/03/2024 30/03/2024 3599,95042 AC 57R S 70C 91
RINCON DE LA 

VALVANERA
19 Parque -74,1632215 4,59491162

19PQ00716 16/03/2024 22/03/2024 5715,17550 CL 59C S 60 70 ATLANTA 19 Parque -74,1551098 4,58429307

19PQ00717 16/03/2024 22/03/2024 7328,78382 DG 62 S 20 42 RONDA 19 Parque -74,1414753 4,5647496

19PQ00718 23/03/2024 30/03/2024 797,33806 CL 68D S 71G-05 SIERRA MORENA 19 Parque -74,1642892 4,58316554

19PQ00719 23/03/2024 30/03/2024 984,37008 TV 73C 75C 08 S CARACOLI 19 Parque -74,1705899 4,57455522

19PQ00725 23/03/2024 30/03/2024 380,63955 CL 62K S 75H 04 RINCON DE GALICIA 19 Parque -74,1765137 4,58718024

19PQ00730 1/03/2024 8/03/2024 93,82989 KR 20BBIS 68C-17S JUAN JOSE RONDON 19 Parque -74,1509844 4,56194174

19PQ00731 1/03/2024 8/03/2024 2748,87721 CL 70B S -09 ARBORIZADORA ALTA 19 Parque -74,1613133 4,5667525

19PQ00734 23/03/2024 30/03/2024 780,97668 TV 51 75A 85 S SIERRA MORENA 19 Parque -74,1676379 4,57359279

19PQ00735 23/03/2024 30/03/2024 337,48134 CL 75A S 73L 30 SIERRA MORENA 19 Parque -74,1710391 4,57834695

19PQ00737 9/03/2024 15/03/2024 416,75647 CL 69T S 18J 02 JUAN PABLO II 19 Parque -74,1501879 4,55165018

19PQ00738 9/03/2024 15/03/2024 375,55736 DG 69CBIS S 18L-98 JUAN PABLO II 19 Parque -74,1497366 4,5519008

19PQ00739 9/03/2024 15/03/2024 860,72606 DG 69D S 18M 98 JUAN PABLO II 19 Parque -74,1507243 4,55330584

19PQ00740 9/03/2024 15/03/2024 230,12088 TV 18PBIS 69H 00 S JUAN PABLO II 19 Parque -74,1508192 4,55398676

19PQ00741 9/03/2024 15/03/2024 559,61472 KR 16H MJ 93 CASA DE TEJA 19 Parque -74,1340509 4,54042872

19PQ00744 23/03/2024 30/03/2024 4947,26376 AC 68 S 70D 11 EL ENSUENO 19 Parque -74,1608158 4,58566425

19PQ00745 23/03/2024 30/03/2024 7710,39748 KR 73 57R 75 S GALICIA 19 Parque -74,1695903 4,59396126

19PQ00746 16/03/2024 22/03/2024 2277,55364 CL 59 S 65 51 ATLANTA 19 Parque -74,1552452 4,5865462

19PQ00749 9/03/2024 15/03/2024 1254,73058 KR 16H MJ 93 CASA DE TEJA 19 Parque -74,1344919 4,54095987

19PQ00750 16/03/2024 22/03/2024 3095,83527 AK 70C 60 44 RAFAEL ESCAMILLA 19 Parque -74,159053 4,59305693

19PQ00751 16/03/2024 22/03/2024 2252,77040 CL 60 S 68B 23 RAFAEL ESCAMILLA 19 Parque -74,1594356 4,59255064

19PQ00752 23/03/2024 30/03/2024 10700,49008 KR 70D 66 90 S EL ENSUENO 19 Parque -74,1619533 4,58535703

19PQ00753 23/03/2024 30/03/2024 3887,46751 KR 71G 69 12 S SIERRA MORENA 19 Parque -74,1631763 4,5831088

19SV00001 23/03/2024 30/03/2024 150,40033 CL 57Z S 75B 03 LA ESTANCIA 19 Separador Vial -74,1759425 4,59482818

19SV00002 23/03/2024 30/03/2024 106,59730 CL 59A S 86 00 LA ESTANCIA 19 Separador Vial -74,1743198 4,59442348

19SV00003 16/03/2024 22/03/2024 3259,62550 AK 70C 57R 15 S
RINCON DE LA 

VALVANERA
19 Separador Vial -74,1618806 4,59541187

19SV00004 16/03/2024 22/03/2024 5516,01129 AK 70C 57R 42 RAFAEL ESCAMILLA 19 Separador Vial -74,1616035 4,59269828

19SV00006 23/03/2024 30/03/2024 67,73625 CL 60A S -17 LA PRIMAVERA I 19 Separador Vial -74,1737645 4,59185988

19SV00007 23/03/2024 30/03/2024 67,73625 CL 60A S 74C 15 LA ESTANCIA 19 Separador Vial -74,1737621 4,59194841

19SV00008 16/03/2024 22/03/2024 182,33550 CL 62B S 70 00 MADELENA 19 Separador Vial -74,1608062 4,5899687

19SV00009 16/03/2024 22/03/2024 38,89140 KR 68B 62A 02S MADELENA 19 Separador Vial -74,1587959 4,59075063

19SV00010 16/03/2024 22/03/2024 92,47485 KR 68B 62A 01S MADELENA 19 Separador Vial -74,158858 4,59050705

19SV00011 16/03/2024 22/03/2024 548,58069 CL 62A S 68C 00 S MADELENA 19 Separador Vial -74,1583812 4,59059862

19SV00012 16/03/2024 22/03/2024 818,96039 CL 58 S 66 79 RAFAEL ESCAMILLA 19 Separador Vial -74,1578767 4,59415223

19SV00013 16/03/2024 22/03/2024 129,19649 KR 67 60A 19S MADELENA 19 Separador Vial -74,1576848 4,59227461

19SV00014 16/03/2024 22/03/2024 10,07976 KR 67 60B 04S MADELENA 19 Separador Vial -74,1576611 4,59204353

19SV00015 16/03/2024 22/03/2024 127,50085 KR 67 60B 25S MADELENA 19 Separador Vial -74,1576378 4,59181911

19SV00016 16/03/2024 22/03/2024 227,51434 KR 67 62 01S MADELENA 19 Separador Vial -74,1575652 4,59112128

19SV00017 16/03/2024 22/03/2024 3,23926 AK 70C 62G 09 S PERDOMO ALTO 19 Separador Vial -74,1612918 4,58980049

19SV00018 16/03/2024 22/03/2024 26,81083 AK 70C 62G 11 S PERDOMO ALTO 19 Separador Vial -74,1612859 4,58970413



CODIGO
FECHA 
INICIAL

FECHA 
FINAL

AREA DIRECCION SECTOR LOCALIDAD TIPO LONGITUD LATITUD

PLANEACIÓN CORTE DE CÉSPED ASE 2 
MARZO 2024

19SV00019 16/03/2024 22/03/2024 22,42970 AK 70C 62G 13 S PERDOMO ALTO 19 Separador Vial -74,1612471 4,58969009

19SV00020 16/03/2024 22/03/2024 42,81490 AK 70C 63 21 S EL ENSUENO 19 Separador Vial -74,1612412 4,58951186

19SV00021 16/03/2024 22/03/2024 766,24198 AK 70C 63 39 S EL ENSUENO 19 Separador Vial -74,1611986 4,58889106

19SV00022 16/03/2024 22/03/2024 1188,35098 DG 67A S 64A 99 MADELENA 19 Separador Vial -74,1610652 4,58799559

19SV00023 16/03/2024 22/03/2024 1802,81977 TV 70DBIS 67A 94S EL ENSUENO 19 Separador Vial -74,1600708 4,58574786

19SV00024 16/03/2024 22/03/2024 2624,09661 AC 68 S 69 50 EL ENSUENO 19 Separador Vial -74,1591613 4,58386746

19SV00025 16/03/2024 22/03/2024 2224,61228 AC 68 S 51 60 EL ENSUENO 19 Separador Vial -74,1581626 4,58189577

19SV00026 16/03/2024 22/03/2024 1175,33161 AC 68 S 70D 95 EL ENSUENO 19 Separador Vial -74,1606839 4,58701464

19SV00027 16/03/2024 22/03/2024 572,15188 CL 59C S 49D 11 VERONA 19 Separador Vial -74,1569665 4,5796268

19SV00028 16/03/2024 22/03/2024 593,95857 CL 59C S 49D 11 VERONA 19 Separador Vial -74,1567007 4,57913689

19SV00029 16/03/2024 22/03/2024 527,30160 CL 59C S 49D 11 VERONA 19 Separador Vial -74,1563971 4,57859256

19SV00030 16/03/2024 22/03/2024 2771,05152 AK 51 59C 75 S LA CORUNA 19 Separador Vial -74,1542046 4,58092612

19SV00031 16/03/2024 22/03/2024 467,60698 CL 58BIS S 49A 99 LA CORUNA 19 Separador Vial -74,1507984 4,58038982

19SV00033 16/03/2024 22/03/2024 252,88466 CL 68A S 48D 34 VERONA 19 Separador Vial -74,1559768 4,57774522

19SV00034 16/03/2024 22/03/2024 895,76838 CL 68A S 48 44 VERONA 19 Separador Vial -74,1556685 4,57719133

19SV00035 16/03/2024 22/03/2024 148,34737 CL 68A S 48 44 VERONA 19 Separador Vial -74,1554353 4,57675505

19SV00036 16/03/2024 22/03/2024 509,39587 KR 47 67 92 VERONA 19 Separador Vial -74,1552841 4,57647542

19SV00037 16/03/2024 22/03/2024 48,63053 KR 47 67 92 VERONA 19 Separador Vial -74,154929 4,57579791

19SV00038 1/03/2024 8/03/2024 1105,60072 AK 51 68 95 EL ENSUENO 19 Separador Vial -74,1593621 4,5801563

19SV00039 23/03/2024 30/03/2024 23,08686 CL 68F S 51 97 EL ENSUENO 19 Separador Vial -74,1603981 4,58008936

19SV00040 23/03/2024 30/03/2024 855,96336 CL 68F S 62 36 EL ENSUENO 19 Separador Vial -74,1610147 4,5807366

19SV00041 23/03/2024 30/03/2024 365,19488 AC 68 S 69 01 EL ENSUENO 19 Separador Vial -74,159112 4,58269239

19SV00042 16/03/2024 22/03/2024 138,91190 KR 47 67 92 VERONA 19 Separador Vial -74,1548102 4,57563667

19SV00043 16/03/2024 22/03/2024 2166,47010 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Separador Vial -74,1539596 4,57450537

19SV00044 16/03/2024 22/03/2024 597,47179 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Separador Vial -74,1528012 4,57335443

19SV00045 16/03/2024 22/03/2024 661,71654 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Separador Vial -74,1523269 4,57299081

19SV00046 16/03/2024 22/03/2024 710,22467 KR 45B 60A 50 S LOS LAURELES II 19 Separador Vial -74,1517599 4,57260529

19SV00047 16/03/2024 22/03/2024 1018,23395 KR 45B 60A 50 S LOS LAURELES II 19 Separador Vial -74,1505938 4,57178905

19SV00048 16/03/2024 22/03/2024 502,72801 KR 45B 60A 50 S LOS LAURELES II 19 Separador Vial -74,1499799 4,57137535

19SV00049 16/03/2024 22/03/2024 984,94823 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Separador Vial -74,1494155 4,57098768

19SV00050 16/03/2024 22/03/2024 1312,75641 KR 45B 60A 50 S ARBORIZADORA BAJA 19 Separador Vial -74,1485275 4,57037419

19SV00051 16/03/2024 22/03/2024 236,86369 KR 45B 60A 50 S EL CHIRCAL SUR 19 Separador Vial -74,1477983 4,56987806

19SV00052 16/03/2024 22/03/2024 88,40983 KR 23D 60A-36S EL CHIRCAL SUR 19 Separador Vial -74,1475928 4,56974165

19SV00053 16/03/2024 22/03/2024 157,86890 KR 23D 60A-36S EL CHIRCAL SUR 19 Separador Vial -74,1474907 4,56967051

19SV00054 16/03/2024 22/03/2024 226,27009 KR 45A 58C 00 S ARBORIZADORA BAJA 19 Separador Vial -74,1499293 4,57444049

19SV00055 16/03/2024 22/03/2024 95,63312 KR 42 58C 01 S ARBORIZADORA BAJA 19 Separador Vial -74,1498463 4,57422664

19SV00056 16/03/2024 22/03/2024 99,82894 KR 42 58C 01 S ARBORIZADORA BAJA 19 Separador Vial -74,1497676 4,57414228

19SV00057 16/03/2024 22/03/2024 29,19492 KR 42 58C 01 S ARBORIZADORA BAJA 19 Separador Vial -74,1498953 4,57410495

19SV00058 16/03/2024 22/03/2024 482,47565 CL 59BBIS S 38 00 ARBORIZADORA BAJA 19 Separador Vial -74,150142 4,57384826

19SV00059 16/03/2024 22/03/2024 139,70047 CL 59BBIS S 38 00 ARBORIZADORA BAJA 19 Separador Vial -74,1504174 4,57347654

19SV00060 16/03/2024 22/03/2024 653,21082 KR 42 58C 01 S ARBORIZADORA BAJA 19 Separador Vial -74,1493648 4,57396778

19SV00061 16/03/2024 22/03/2024 497,36644 KR 42 58C 01 S ARBORIZADORA BAJA 19 Separador Vial -74,1485418 4,57345395

19SV00062 16/03/2024 22/03/2024 1649,58725 TV 64 63 25 S EL ENSUENO 19 Separador Vial -74,1572736 4,58332818

19SV00063 23/03/2024 30/03/2024 131,26520 DG 69C S 50 00 SIERRA MORENA 19 Separador Vial -74,1640756 4,57689928

19SV00064 23/03/2024 30/03/2024 16,47180 DG 73C S 50 00 SIERRA MORENA II 19 Separador Vial -74,1669328 4,5771971

19SV00065 23/03/2024 30/03/2024 68,51113 DG 73C S 50 00 SIERRA MORENA II 19 Separador Vial -74,1665426 4,57661469

19SV00066 23/03/2024 30/03/2024 58,99752 DG 73C S 50 00 SIERRA MORENA II 19 Separador Vial -74,1659087 4,57595289

19SV00067 23/03/2024 30/03/2024 54,14346 DG 73C S 50 00 SIERRA MORENA II 19 Separador Vial -74,1654205 4,57531629

19SV00068 23/03/2024 30/03/2024 20,18423 DG 73C S 50 00 SIERRA MORENA 19 Separador Vial -74,1650913 4,57485939

19SV00069 1/03/2024 8/03/2024 9,26416 KR 37 75-99S ARBORIZADORA ALTA 19 Separador Vial -74,1666749 4,56657963

19SV00070 1/03/2024 8/03/2024 61,33741 CL 68C S 42B-16 LOS LAURELES II 19 Separador Vial -74,1543273 4,571632

19SV00071 16/03/2024 22/03/2024 13595,29602 AC 57R S 67-90 OLARTE 19 Separador Vial -74,1662324 4,59605692

19SV00074 16/03/2024 22/03/2024 416,79784 AC 57R S 66 14 GUADALUPE 19 Separador Vial -74,1585682 4,59611882

19SV00075 16/03/2024 22/03/2024 337,33731 KR 67 57R 60 S GUADALUPE 19 Separador Vial -74,1577246 4,59619456

19SV00076 16/03/2024 22/03/2024 697,01630 AC 57R S 63 27 MADELENA 19 Separador Vial -74,1553423 4,59641392

19SV00077 16/03/2024 22/03/2024 350,05581 AC 57R S 63 99 GUADALUPE 19 Separador Vial -74,1543139 4,59642183

19SV00078 1/03/2024 8/03/2024 337,06586 TV 40 74A 08 S LA PRADERA 19 Separador Vial -74,1629664 4,5684031

19SV00079 1/03/2024 8/03/2024 34,61245 TV 40 74A 08 S LA PRADERA 19 Separador Vial -74,1632031 4,56825575

19SV00080 1/03/2024 8/03/2024 1084,37799 CL 72F S 34-29 ARBORIZADORA ALTA 19 Separador Vial -74,163694 4,56363807

19SV00081 1/03/2024 8/03/2024 111,35751 DG 72BBIS S 34A-11 ARBORIZADORA ALTA 19 Separador Vial -74,1634287 4,56347153

19SV00082 1/03/2024 8/03/2024 61,07457 CL 72F S 34A 35 ARBORIZADORA ALTA 19 Separador Vial -74,1635595 4,56390744

19SV00083 16/03/2024 22/03/2024 61,18330 AC 57R S 63 99 GUADALUPE 19 Separador Vial -74,1538176 4,59632585

19SV00084 16/03/2024 22/03/2024 171,02056 AC 57R S 63 99 GUADALUPE 19 Separador Vial -74,1538678 4,59622647

19SV00085 16/03/2024 22/03/2024 125,42111 AC 57R S 63 99 GUADALUPE 19 Separador Vial -74,1534152 4,59609811

19SV00086 16/03/2024 22/03/2024 234,85899 CL 59 S 22B-89 EL CHIRCAL SUR 19 Separador Vial -74,1447199 4,57037735

19SV00087 16/03/2024 22/03/2024 189,20902 CL 59 S 22G-11 EL CHIRCAL SUR 19 Separador Vial -74,1448067 4,57043346

19SV00088 16/03/2024 22/03/2024 1781,26849 AC 61 S 22B 80 EL CHIRCAL SUR 19 Separador Vial -74,1455458 4,56833817

19SV00089 16/03/2024 22/03/2024 1168,47146 KR 22J 60A-37S EL CHIRCAL SUR 19 Separador Vial -74,1466644 4,56909869
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19SV00090 16/03/2024 22/03/2024 2172,49299 AC 61 S 22B 02 RONDA 19 Separador Vial -74,1437947 4,56716065

19SV00091 16/03/2024 22/03/2024 613,92071 AC 61 S 20C-03 RONDA 19 Separador Vial -74,1424493 4,56667232

19SV00092 16/03/2024 22/03/2024 202,55690 AC 61 S 20 85 RONDA 19 Separador Vial -74,1414744 4,56680781

19SV00093 16/03/2024 22/03/2024 712,83669 DG 62 S 20B 27 LAS ACACIAS 19 Separador Vial -74,1427677 4,5646641

19SV00095 16/03/2024 22/03/2024 2397,31665 AC 61 S 18B-44 LUCERO ALTO 19 Separador Vial -74,1391624 4,56009139

19SV00096 16/03/2024 22/03/2024 3492,23627 KR 19 59C-06S RONDA 19 Separador Vial -74,1388315 4,5626761

19SV00097 16/03/2024 22/03/2024 2640,56903 KR 19 60A-23S RONDA 19 Separador Vial -74,1389641 4,56172947

19SV00098 16/03/2024 22/03/2024 283,22215 KR 19 60C-04S LUCERO ALTO 19 Separador Vial -74,1390139 4,56122818

19SV00099 16/03/2024 22/03/2024 2087,71450 AC 61 S 18C 66 MEISSEN 19 Separador Vial -74,1390994 4,56086626

19SV00100 16/03/2024 22/03/2024 14619,28329 CL 64ABIS S 17-95 MEXICO 19 Separador Vial -74,1375502 4,55477526

19SV00101 16/03/2024 22/03/2024 237,89940 AC 61 S -18 LUCERO ALTO 19 Separador Vial -74,139041 4,55933366

19SV00102 16/03/2024 22/03/2024 48,97226 AC 61 S 18A-14 LUCERO ALTO 19 Separador Vial -74,1389591 4,55924998

19SV00103 16/03/2024 22/03/2024 1933,18745 AC 61 S 18P 99 LUCERO ALTO 19 Separador Vial -74,1389694 4,55892309

19SV00104 16/03/2024 22/03/2024 1358,82979 AC 61 S 18P 99 MEISSEN 19 Separador Vial -74,1387838 4,55840154

19SV00105 16/03/2024 22/03/2024 3315,19939 AC 61 S -30 MEISSEN 19 Separador Vial -74,1385032 4,55762463

19SV00106 9/03/2024 15/03/2024 18916,40524 KR 17 7110S LA ALAMEDA 19 Separador Vial -74,1367311 4,54932311

19SV00107 9/03/2024 15/03/2024 2754,09638 KR 16ABISB 71-80S CASA DE TEJA 19 Separador Vial -74,1353083 4,54363387

19SV00108 9/03/2024 15/03/2024 10796,02543 KR 16ABISA 71-71S CASA DE TEJA 19 Separador Vial -74,1342345 4,54163007

19SV00109 9/03/2024 15/03/2024 39003,92921 AC 71B S 10 71 EL MOCHUELO ORIENTAL 19 Separador Vial -74,1286982 4,535014

19SV00110 9/03/2024 15/03/2024 2232,46384 AC 71 S 35 28 EL MOCHUELO II URBANO 19 Separador Vial -74,1269062 4,52950636

19SV00111 9/03/2024 15/03/2024 11937,99645 AC 71 S 35 28 EL MOCHUELO II URBANO 19 Separador Vial -74,1266194 4,5273377

19SV00112 9/03/2024 15/03/2024 5487,73158 CL 71BIS S 16A 99 SOTAVENTO 19 Separador Vial -74,1360975 4,54518047

19SV00113 9/03/2024 15/03/2024 13,33425 CL 71BIS S 16T 09 SOTAVENTO 19 Separador Vial -74,1366231 4,5459508

19SV00114 9/03/2024 15/03/2024 5825,21229 AC 71B S 12 95 CASA DE TEJA 19 Separador Vial -74,1328125 4,53955318

19SV00116 16/03/2024 22/03/2024 11,12159 AC 61 S 18C 42 MEISSEN 19 Separador Vial -74,1388429 4,56076863

19SV00117 16/03/2024 22/03/2024 3,15930 AC 61 S 18C 42 MEISSEN 19 Separador Vial -74,13887 4,56074536

19SV00118 9/03/2024 15/03/2024 396,70650 KR 19B -77S LUCERO ALTO 19 Separador Vial -74,1406165 4,56126549

19SV00119 9/03/2024 15/03/2024 10,12304 KR 19B -47S LAS ACACIAS 19 Separador Vial -74,1403624 4,56147602

19SV00121 9/03/2024 15/03/2024 381,23326 CL 66BIS S 18T-14 COMPARTIR 19 Separador Vial -74,1463706 4,5572539

19SV00122 9/03/2024 15/03/2024 30,41117 KR 17 69B-69S LA ALAMEDA 19 Separador Vial -74,1369822 4,54935798

19SV00124 16/03/2024 22/03/2024 367,91345 KR 67 62B 34S MADELENA 19 Separador Vial -74,1574471 4,58997434

19SV00125 1/03/2024 8/03/2024 107,48799 CL 69FBIS S 20F-92 ARBORIZADORA ALTA 19 Separador Vial -74,1561026 4,56557963

19SV00126 1/03/2024 8/03/2024 94,79719 KR 23 68A-26S CANDELARIA LA NUEVA 19 Separador Vial -74,1512953 4,56610982

19SV00127 16/03/2024 22/03/2024 1966,56147 CL 59C S 64 25 ATLANTA 19 Separador Vial -74,1563723 4,58430401

19VP00001 16/03/2024 22/03/2024 855,54774 CL 59 S 64 50 MADELENA 19 Via peatonal -74,1551747 4,59404312

19VP00002 16/03/2024 22/03/2024 68,34056 CL 57V S 66A 12 MADELENA 19 Via peatonal -74,1572009 4,59527824

19VP00003 16/03/2024 22/03/2024 456,38420 CL 58 S 66A 12 MADELENA 19 Via peatonal -74,1574179 4,59506397

19VP00004 16/03/2024 22/03/2024 144,24181 CL 57T S 66A 69 MADELENA 19 Via peatonal -74,1578069 4,59516945

19VP00005 16/03/2024 22/03/2024 151,59686 CL 57T S 66A 33 MADELENA 19 Via peatonal -74,1574672 4,59519435

19VP00006 16/03/2024 22/03/2024 275,99155 CL 57V S 66A 33 MADELENA 19 Via peatonal -74,157585 4,59476158

19VP00007 16/03/2024 22/03/2024 163,32594 KR 64BIS 57T 67S MADELENA 19 Via peatonal -74,1553945 4,59517524

19VP00008 16/03/2024 22/03/2024 65,15297 KR 64A 57T 48S MADELENA 19 Via peatonal -74,1551302 4,59537667

19VP00009 16/03/2024 22/03/2024 830,87479 CL 58 S 66 11 MADELENA 19 Via peatonal -74,1573484 4,59420589

19VP00011 16/03/2024 22/03/2024 547,77467 CL 57T S 66A 33 MADELENA 19 Via peatonal -74,1575002 4,59554215

19VP00012 16/03/2024 22/03/2024 341,58073 KR 66A 57T 48S MADELENA 19 Via peatonal -74,1571015 4,59521598

19VP00013 16/03/2024 22/03/2024 515,97279 KR 65B 57T 10S MADELENA 19 Via peatonal -74,1567964 4,59525109

19VP00014 16/03/2024 22/03/2024 340,43522 KR 65B 57T 67S MADELENA 19 Via peatonal -74,156678 4,59525921

19VP00015 16/03/2024 22/03/2024 534,58428 KR 65BIS 57T 92S MADELENA 19 Via peatonal -74,1563742 4,59526849

19VP00016 16/03/2024 22/03/2024 332,06765 KR 65BIS 57T 67S MADELENA 19 Via peatonal -74,1562569 4,59529896

19VP00017 16/03/2024 22/03/2024 470,26784 KR 64B 57T 10S MADELENA 19 Via peatonal -74,1559603 4,59538487

19VP00018 16/03/2024 22/03/2024 337,29537 KR 64B 57T 67S MADELENA 19 Via peatonal -74,1558382 4,59534857

19VP00019 16/03/2024 22/03/2024 365,48144 KR 64A 57T 92S MADELENA 19 Via peatonal -74,1555156 4,59519911

19VP00020 16/03/2024 22/03/2024 430,80872 CL 58A S 64 56 MADELENA 19 Via peatonal -74,1552656 4,59451419

19VP00021 16/03/2024 22/03/2024 420,19046 CL 58A S 64 15 MADELENA 19 Via peatonal -74,1552 4,59441312

19VP00022 1/03/2024 8/03/2024 207,23026 KR 36B -28S ARBORIZADORA ALTA 19 Via peatonal -74,1629852 4,56532944

19ZP00001 16/03/2024 22/03/2024 4906,57491 KR 23D -30S EL CHIRCAL SUR 19 Zona de proteccion -74,1476023 4,57116727

19ZP00003 9/03/2024 15/03/2024 1335,66148 KR 26CBIS 73 55 S BELLA FLOR 19 Zona de proteccion -74,1583587 4,54503381

19ZV00001 16/03/2024 22/03/2024 853,56674 KR 63 57G 94 S GUADALUPE 19 Zona de verde -74,153019 4,59635191

19ZV00002 9/03/2024 15/03/2024 47,10961 KR 27A 73 46S BELLA FLOR 19 Zona de verde -74,1611912 4,5451166

19ZV00004 9/03/2024 15/03/2024 292,48572 KR 27ABIS 73B-37S BELLA FLOR 19 Zona de verde -74,1612719 4,54501794

19ZV00005 9/03/2024 15/03/2024 61,93860 CL 73CBIS S 27 49 BELLA FLOR 19 Zona de verde -74,1611339 4,54486425

19ZV00006 9/03/2024 15/03/2024 1670,52035 KR 27A 75B 47 S LA TORRE 19 Zona de verde -74,1630701 4,54124882

19ZV00007 9/03/2024 15/03/2024 441,36274 KR 27BIS 75B 35 S LA TORRE 19 Zona de verde -74,1636576 4,54128927

19ZV00008 9/03/2024 15/03/2024 214,58422 KR 27A 75B 47 S LA TORRE 19 Zona de verde -74,1626974 4,5411377

19ZV00009 9/03/2024 15/03/2024 259,58182 DG 75ABIS S 26F 11 LA TORRE 19 Zona de verde -74,1624707 4,54127367

19ZV00010 9/03/2024 15/03/2024 1114,84945 CL 75ABIS S 26F 12 LA TORRE 19 Zona de verde -74,1622147 4,54129241
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19ZV00011 9/03/2024 15/03/2024 2844,17755 KR 26C 75C 98 S LA TORRE 19 Zona de verde -74,1615574 4,54124434

19ZV00012 9/03/2024 15/03/2024 97,77722 KR 27A 75B 47 S LA TORRE 19 Zona de verde -74,1619047 4,54111674

19ZV00013 9/03/2024 15/03/2024 102,53690 CL 62 S 18M 00 LUCERO ALTO 19 Zona de verde -74,1384991 4,55680804

19ZV00014 9/03/2024 15/03/2024 493,16799 CL 62 S 18M 00 LUCERO ALTO 19 Zona de verde -74,1387053 4,55693189

19ZV00015 9/03/2024 15/03/2024 59,96408 CL 62 S 18M 00 LUCERO ALTO 19 Zona de verde -74,1385528 4,55686118

19ZV00016 9/03/2024 15/03/2024 128,22544 CL 62 S 18M 00 LUCERO ALTO 19 Zona de verde -74,1388049 4,5568041

19ZV00017 9/03/2024 15/03/2024 73,25106 KR 18M -22S LUCERO ALTO 19 Zona de verde -74,1387057 4,55679988

19ZV00018 9/03/2024 15/03/2024 39,64669 KR 18M -12S LUCERO ALTO 19 Zona de verde -74,1386199 4,55683034

19ZV00019 9/03/2024 15/03/2024 357,05141 CL 71BIS S 18J 34 SAN RAFAEL 19 Zona de verde -74,1506426 4,54700504

19ZV00020 9/03/2024 15/03/2024 163,14128 CL 76A S 18 61 QUIBA I 19 Zona de verde -74,141901 4,54035717

19ZV00021 9/03/2024 15/03/2024 216,71934 CL 71BIS S 18J 34 SAN RAFAEL 19 Zona de verde -74,1506726 4,54708941

19ZV00023 1/03/2024 8/03/2024 6160,94536 CL 68B S 20A 09 JUAN JOSE RONDON 19 Zona de verde -74,1503705 4,56208468

19ZV00024 9/03/2024 15/03/2024 38,19727 KR 18BBISB 80A 33 S QUIBA 19 Zona de verde -74,1445405 4,53736701

19ZV00025 9/03/2024 15/03/2024 296,47451 KR 18BBISB 80A 33 S QUIBA 19 Zona de verde -74,144386 4,53736485

19ZV00026 9/03/2024 15/03/2024 27,81050 KR 18BBISB 80A 33 S QUIBA 19 Zona de verde -74,1444116 4,53726878

19ZV00027 9/03/2024 15/03/2024 112,12755 KR 18BBISB 80A 33 S QUIBA 19 Zona de verde -74,1447493 4,53753474

19ZV00028 9/03/2024 15/03/2024 865,24352 KR 18BBISB 80A 33 S QUIBA 19 Zona de verde -74,1445014 4,53755669

19ZV00029 9/03/2024 15/03/2024 203,36242 KR 18R 70J-05S VILLA GLORIA 19 Zona de verde -74,1525535 4,54779743

19ZV00030 9/03/2024 15/03/2024 70,35091 CL 62 S 18M 00 LUCERO ALTO 19 Zona de verde -74,1385766 4,55707245

19ZV00031 9/03/2024 15/03/2024 50,18236 CL 62 S 18M 00 LUCERO ALTO 19 Zona de verde -74,1386134 4,55710403

19ZV00032 9/03/2024 15/03/2024 117,28290 CL 62 S 18M 00 LUCERO ALTO 19 Zona de verde -74,1391748 4,55681981

19ZV00033 9/03/2024 15/03/2024 17,47903 CL 62 S 18M 00 LUCERO ALTO 19 Zona de verde -74,1391097 4,55686102

19ZV00035 9/03/2024 15/03/2024 1001,76972 KR 16H MJ 93 EL MOCHUELO 19 Zona de verde -74,1358234 4,53842916

19ZV00036 9/03/2024 15/03/2024 949,60612 KR 16H MJ 93 CASA DE TEJA 19 Zona de verde -74,1356395 4,53896913

19ZV00037 9/03/2024 15/03/2024 52,70245 KR 16H MJ 93 CASA DE TEJA 19 Zona de verde -74,1356235 4,53862368

19ZV00039 9/03/2024 15/03/2024 142,49219 KR 18D 81 25 S EL MINUTO DE MARIA 19 Zona de verde -74,145292 4,53566159

19ZV00040 9/03/2024 15/03/2024 273,06355 TV 18G 81D69 S ARABIA 19 Zona de verde -74,1477059 4,5334716

19ZV00041 9/03/2024 15/03/2024 60,96856 TV 18G 81D69 S ARABIA 19 Zona de verde -74,1475212 4,53320559

19ZV00044 9/03/2024 15/03/2024 321,81763 CL 82C S 18N 39 ARABIA 19 Zona de verde -74,1489769 4,53169564

19ZV00045 9/03/2024 15/03/2024 927,96155 CL 75A S 19 05 NACIONES UNIDAS 19 Zona de verde -74,1508503 4,54144807

19ZV00047 1/03/2024 8/03/2024 991,08927 CL 68C S -24 CANDELARIA LA NUEVA 19 Zona de verde -74,1513745 4,56431685

19ZV00048 1/03/2024 8/03/2024 209,42954 CL 68I S -14 VILLA CANDELARIA 19 Zona de verde -74,1536085 4,56701183

19ZV00049 1/03/2024 8/03/2024 2282,74915 KR 44D 69I 16 S JERUSALEN 19 Zona de verde -74,1579514 4,57071434

19ZV00050 1/03/2024 8/03/2024 1023,59012 CL 69CBIS S 22 13 VILLA CANDELARIA 19 Zona de verde -74,1550337 4,56548385

19ZV00051 1/03/2024 8/03/2024 1108,23316 KR 30 69B 48 S VILLA CANDELARIA 19 Zona de verde -74,1543031 4,56604961

19ZV00052 23/03/2024 30/03/2024 594,19605 KR 76C 62H 41 S LOS TRES REYES I 19 Zona de verde -74,1794428 4,58764006

19ZV00053 16/03/2024 22/03/2024 351,33227 CL 62C S 66A 22 ISLA DEL SOL 19 Zona de verde -74,1569681 4,5889039

19ZV00054 1/03/2024 8/03/2024 269,55475 CL 68A S 48 44 VERONA 19 Zona de verde -74,1556354 4,576647

19ZV00055 1/03/2024 8/03/2024 382,34410 CL 68A S 49 44 VERONA 19 Zona de verde -74,1566289 4,5785136

19ZV00056 23/03/2024 30/03/2024 1372,08137 CL 75C S 71 03 S SIERRA MORENA 19 Zona de verde -74,1698557 4,57493205

19ZV00057 23/03/2024 30/03/2024 540,30832 CL 75C S 53 00 SIERRA MORENA 19 Zona de verde -74,1690246 4,57432582

19ZV00058 23/03/2024 30/03/2024 71,81584 CL 75C S 53 00 SIERRA MORENA 19 Zona de verde -74,1692386 4,5746655

19ZV00062 1/03/2024 8/03/2024 680,38003 CL 66 S MJ 01 SAN FRANCISCO 19 Zona de verde -74,1482786 4,56386172

19ZV00063 16/03/2024 22/03/2024 3342,33554 CL 58B S 58B 02S LA CORUNA 19 Zona de verde -74,150341 4,57830624

19ZV00064 16/03/2024 22/03/2024 16822,59866 KR 47 58C 12 S LA CORUNA 19 Zona de verde -74,1506269 4,57709051

19ZV00065 23/03/2024 30/03/2024 3196,20409 TV 60 69D 90 S SIERRA MORENA 19 Zona de verde -74,1648767 4,57830502

19ZV00066 23/03/2024 30/03/2024 4784,85968 KR 70C 68A 60 S SIERRA MORENA 19 Zona de verde -74,161729 4,58385757

19ZV00067 23/03/2024 30/03/2024 1301,17322 DG 73C S 51 85 SIERRA MORENA II 19 Zona de verde -74,1666113 4,57709562

19ZV00069 1/03/2024 8/03/2024 1912,55099 KR 20C 68D 31 S JUAN JOSE RONDON 19 Zona de verde -74,1514412 4,56227961

19ZV00073 9/03/2024 15/03/2024 87,81534 CL 70I S 19F 56 VILLA GLORIA 19 Zona de verde -74,1542525 4,54733274

19ZV00074 9/03/2024 15/03/2024 289,83597 DG 69CBIS S 18M 44 JUAN PABLO II 19 Zona de verde -74,1500231 4,55265758

19ZV00075 9/03/2024 15/03/2024 117,10018 DG 69CBIS S 18M 44 JUAN PABLO II 19 Zona de verde -74,1500361 4,55267602

19ZV00076 9/03/2024 15/03/2024 470,85118 KR 18R 66D 13 S SUMAPAZ 19 Zona de verde -74,1472192 4,55587971

6AN00001-1 16/03/2024 22/03/2024 35,45752 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1493933 4,58931922

6AN00002-1 16/03/2024 22/03/2024 45,52751 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1491931 4,58943397

6AN00003-1 16/03/2024 22/03/2024 420,48675 KR 61BIS 51A 00 S NUEVO MUZU 6 Anden -74,146746 4,58600352

6AN00004-1 16/03/2024 22/03/2024 11,11219 DG 53 S 60D 05 NUEVO MUZU 6 Anden -74,1475013 4,58855086

6AN00005-1 16/03/2024 22/03/2024 8,87577 DG 52 S 61A 00 NUEVO MUZU 6 Anden -74,1476548 4,5874062

6AN00007-1 16/03/2024 22/03/2024 102,88689 KR 60F 51A 45 S NUEVO MUZU 6 Anden -74,1468731 4,58868907

6AN00008-1 16/03/2024 22/03/2024 28,02533 KR 60F 51A 62 S NUEVO MUZU 6 Anden -74,1468504 4,58865732

6AN00009-1 16/03/2024 22/03/2024 94,20568 KR 60F 51A 62 S NUEVO MUZU 6 Anden -74,1468364 4,58862639

6AN00010-1 16/03/2024 22/03/2024 293,29502 DG 48 S 61 67 NUEVO MUZU 6 Anden -74,1490838 4,59031879

6AN00011-1 16/03/2024 22/03/2024 7,39114 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1500739 4,58942384

6AN00012-1 16/03/2024 22/03/2024 9,90969 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1500076 4,58947738

6AN00013-1 16/03/2024 22/03/2024 21,68490 DG 49 S 61 03 NUEVO MUZU 6 Anden -74,1484364 4,59054296

6AN00015-1 16/03/2024 22/03/2024 53,19449 KR 60F 51A 24 S NUEVO MUZU 6 Anden -74,1468996 4,5889183

6AN00017-1 16/03/2024 22/03/2024 5,11159 KR 60F 51A 95 S NUEVO MUZU 6 Anden -74,1468013 4,58840629

6AN00018-1 16/03/2024 22/03/2024 9,31419 DG 51B S 60D 70 NUEVO MUZU 6 Anden -74,1467383 4,5884337
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6AN00019-1 16/03/2024 22/03/2024 22,43515 KR 60F 51B 32 S NUEVO MUZU 6 Anden -74,14647 4,58787915

6AN00020-1 16/03/2024 22/03/2024 44,24019 KR 60F 51B 45 S NUEVO MUZU 6 Anden -74,1465388 4,58768896

6AN00021-1 16/03/2024 22/03/2024 107,75100 KR 60F 52 04 S NUEVO MUZU 6 Anden -74,1464618 4,58763875

6AN00022-1 16/03/2024 22/03/2024 11,19257 KR 60F 52 12 S NUEVO MUZU 6 Anden -74,1463591 4,5876024

6AN00023-1 16/03/2024 22/03/2024 55,60514 KR 60F 52 18 S NUEVO MUZU 6 Anden -74,1463311 4,58748103

6AN00024-1 16/03/2024 22/03/2024 27,94040 KR 60F 52 25 S NUEVO MUZU 6 Anden -74,14645 4,58744901

6AN00025-1 16/03/2024 22/03/2024 1,85064 KR 60F 52 12 S NUEVO MUZU 6 Anden -74,1463482 4,58757671

6AN00026-1 16/03/2024 22/03/2024 4,25658 KR 60F 52 12 S NUEVO MUZU 6 Anden -74,1463427 4,58756296

6AN00027-1 16/03/2024 22/03/2024 50,89519 KR 60F 52A 45 S NUEVO MUZU 6 Anden -74,1461544 4,58670487

6AN00028-1 16/03/2024 22/03/2024 74,49396 KR 60F 52A 46 S NUEVO MUZU 6 Anden -74,1460492 4,58677594

6AN00029-1 16/03/2024 22/03/2024 122,75508 KR 60F 52B 04 S NUEVO MUZU 6 Anden -74,1460706 4,58665579

6AN00030-1 16/03/2024 22/03/2024 16,40741 KR 60F 52B 03 S NUEVO MUZU 6 Anden -74,1461223 4,58656587

6AN00031-1 16/03/2024 22/03/2024 32,15808 KR 60F 52B 24 S NUEVO MUZU 6 Anden -74,1459438 4,58650457

6AN00032-1 16/03/2024 22/03/2024 32,47197 KR 60F 52B 12 S NUEVO MUZU 6 Anden -74,145962 4,58659054

6AN00033-1 16/03/2024 22/03/2024 9,71066 KR 60D CL 53 S NUEVO MUZU 6 Anden -74,1452505 4,58657421

6AN00034-1 16/03/2024 22/03/2024 3,67719 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,1452797 4,58664837

6AN00035-1 16/03/2024 22/03/2024 3,92010 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,145294 4,58668536

6AN00036-1 16/03/2024 22/03/2024 8,97513 DG 49 S 61 03 NUEVO MUZU 6 Anden -74,1484252 4,59056115

6AN00037-1 16/03/2024 22/03/2024 15,14174 KR 61 49A 07 S NUEVO MUZU 6 Anden -74,1482833 4,59028071

6AN00038-1 16/03/2024 22/03/2024 2,56551 KR 61 49A 07 S NUEVO MUZU 6 Anden -74,148258 4,59027698

6AN00039-1 16/03/2024 22/03/2024 326,61710 DG 48 S 61 23 NUEVO MUZU 6 Anden -74,1480471 4,59109766

6AN00040-1 16/03/2024 22/03/2024 54,56578 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1474146 4,59156687

6AN00041-1 16/03/2024 22/03/2024 22,66072 DG 50 S 61 02 NUEVO MUZU 6 Anden -74,1481835 4,59010074

6AN00042-1 16/03/2024 22/03/2024 7,52841 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1481695 4,59012413

6AN00043-1 16/03/2024 22/03/2024 1,73702 TV 60 50 00 S NUEVO MUZU 6 Anden -74,14821 4,59004853

6AN00044-1 16/03/2024 22/03/2024 14,42055 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1483955 4,58994092

6AN00045-1 16/03/2024 22/03/2024 4,45022 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1489748 4,58960103

6AN00046-1 16/03/2024 22/03/2024 1,00675 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1489931 4,58958724

6AN00047-1 16/03/2024 22/03/2024 0,70206 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1490019 4,58958166

6AN00048-1 16/03/2024 22/03/2024 3,91172 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1490272 4,58956788

6AN00049-1 16/03/2024 22/03/2024 12,71212 DG 50 S 61F 17 NUEVO MUZU 6 Anden -74,150381 4,58861997

6AN00050-1 16/03/2024 22/03/2024 73,29382 DG 50 S 61F 17 NUEVO MUZU 6 Anden -74,1502208 4,58859379

6AN00051-1 16/03/2024 22/03/2024 34,93238 KR 61 51 00 S NUEVO MUZU 6 Anden -74,150091 4,58837808

6AN00052-1 16/03/2024 22/03/2024 10,39092 KR 61G 51A 45 S NUEVO MUZU 6 Anden -74,1498505 4,58803418

6AN00053-1 16/03/2024 22/03/2024 23,48886 DG 51A S 61D 58 NUEVO MUZU 6 Anden -74,1497621 4,58807406

6AN00054-1 16/03/2024 22/03/2024 2,14258 DG 51A S 61D 50 NUEVO MUZU 6 Anden -74,1496883 4,58810541

6AN00055-1 16/03/2024 22/03/2024 11,05262 DG 51A S 61D 26 NUEVO MUZU 6 Anden -74,149481 4,58819453

6AN00059-1 16/03/2024 22/03/2024 70,57605 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,1454158 4,5867287

6AN00060-1 16/03/2024 22/03/2024 106,27526 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,1454249 4,58690904

6AN00061-1 16/03/2024 22/03/2024 15,59531 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,1454515 4,58694217

6AN00062-1 16/03/2024 22/03/2024 12,09723 KR 60D 52A 48 S NUEVO MUZU 6 Anden -74,1452622 4,58701624

6AN00063-1 16/03/2024 22/03/2024 13,41305 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,1454129 4,58714276

6AN00064-1 16/03/2024 22/03/2024 2,81432 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,14539 4,58706936

6AN00065-1 16/03/2024 22/03/2024 27,41818 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,1455659 4,58709908

6AN00066-1 16/03/2024 22/03/2024 20,71700 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,1455342 4,58700501

6AN00067-1 16/03/2024 22/03/2024 92,31488 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,1454451 4,58698174

6AN00068-1 16/03/2024 22/03/2024 63,70232 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,1458035 4,58797615

6AN00069-1 16/03/2024 22/03/2024 43,24892 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,1457763 4,58791353

6AN00070-1 16/03/2024 22/03/2024 78,66069 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,146186 4,58888173

6AN00071-1 16/03/2024 22/03/2024 65,82647 KR 60D 51A 00 S NUEVO MUZU 6 Anden -74,146199 4,58895418

6AN00072-1 9/03/2024 15/03/2024 56,89382 DG 51 S 55A 08 VENECIA OCCIDENTAL 6 Anden -74,1447796 4,59093711

6AN00074-1 9/03/2024 15/03/2024 52,36916 KR 55 49 55 S VENECIA OCCIDENTAL 6 Anden -74,1441369 4,5908079

6AN00075-1 9/03/2024 15/03/2024 10,90550 KR 56 46 48 S VENECIA OCCIDENTAL 6 Anden -74,1428213 4,59430728

6AN00076-1 9/03/2024 15/03/2024 24,52420 KR 56 46 48 S VENECIA OCCIDENTAL 6 Anden -74,1427763 4,59452498

6AN00077-1 16/03/2024 22/03/2024 5,21826 DG 50 S 61 01 NUEVO MUZU 6 Anden -74,1480553 4,58992392

6AN00078-1 16/03/2024 22/03/2024 3,51217 DG 50 S 61 01 NUEVO MUZU 6 Anden -74,1480222 4,58986854

6AN00079-1 16/03/2024 22/03/2024 14,23716 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1479858 4,58993518

6AN00080-1 9/03/2024 15/03/2024 49,91190 KR 54A 51A 00 S VENECIA OCCIDENTAL 6 Anden -74,1436506 4,59001666

6AN00081-1 9/03/2024 15/03/2024 31,13691 KR 54B 51B 00 S VENECIA OCCIDENTAL 6 Anden -74,1436206 4,58967232

6AN00082-1 9/03/2024 15/03/2024 46,76657 DG 51A S 54B 00 VENECIA OCCIDENTAL 6 Anden -74,1435127 4,58985726

6AN00083-1 9/03/2024 15/03/2024 1108,36236 TV 60 45A 20 S VENECIA OCCIDENTAL 6 Anden -74,1451335 4,59426619

6AN00085-1 9/03/2024 15/03/2024 60,41738 DG 49 S 55 35 VENECIA OCCIDENTAL 6 Anden -74,1444353 4,59273891

6AN00086-1 9/03/2024 15/03/2024 44,44072 DG 49 S 55 35 VENECIA OCCIDENTAL 6 Anden -74,1441279 4,59267075

6AN00087-1 9/03/2024 15/03/2024 114,37616 KR 56A 49 95 S VENECIA OCCIDENTAL 6 Anden -74,1446394 4,59172684

6AN00088-1 16/03/2024 22/03/2024 7,64063 DG 49A S 60F 91 NUEVO MUZU 6 Anden -74,1482016 4,59032558

6AN00089-1 16/03/2024 22/03/2024 3,54488 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1477132 4,59034065

6AN00090-1 16/03/2024 22/03/2024 44,18286 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1480216 4,59012298

6AN00091-1 16/03/2024 22/03/2024 13,79491 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1479246 4,59017748
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6AN00092-1 16/03/2024 22/03/2024 8,92204 DG 50 S 60F 72 NUEVO MUZU 6 Anden -74,1481033 4,59015671

6AN00093-1 16/03/2024 22/03/2024 5,73784 DG 49A S 60F 91 NUEVO MUZU 6 Anden -74,1482109 4,59037158

6AN00094-1 16/03/2024 22/03/2024 5,39728 DG 50 S 60F 72 NUEVO MUZU 6 Anden -74,1480671 4,59013245

6AN00096-1 1/03/2024 8/03/2024 220,62048 KR 12A 54 00 S TUNJUELITO 6 Anden -74,1270172 4,55965302

6AN00097-1 1/03/2024 8/03/2024 69,01607 CL 58A S 12A 00 TUNJUELITO 6 Anden -74,1291961 4,55890979

6AN00099-1 1/03/2024 8/03/2024 35,16462 CL 58A S 12A 00 TUNJUELITO 6 Anden -74,1294817 4,55945329

6AN00100-1 1/03/2024 8/03/2024 36,55420 CL 58A S 12A 00 TUNJUELITO 6 Anden -74,1294215 4,55933945

6AN00101-1 1/03/2024 8/03/2024 33,90194 CL 58A S 12A 00 TUNJUELITO 6 Anden -74,1295409 4,55956347

6AN00102-1 1/03/2024 8/03/2024 93,05765 CL 58A S 12A 00 TUNJUELITO 6 Anden -74,129789 4,56004139

6AN00103-1 9/03/2024 15/03/2024 67,64433 DG 47A S 53A 95 VENECIA 6 Anden -74,1404848 4,59287177

6AN00104-1 9/03/2024 15/03/2024 125,71049 DG 49 S 53B 02 VENECIA 6 Anden -74,1399214 4,59275682

6AN00105-1 9/03/2024 15/03/2024 133,90800 DG 51 S 53A 35 VENECIA 6 Anden -74,1404837 4,58991224

6AN00106-1 9/03/2024 15/03/2024 11,68739 DG 51 S 53A 35 VENECIA 6 Anden -74,1403221 4,58980593

6AN00107-1 9/03/2024 15/03/2024 5,79514 DG 51 S 53A 35 VENECIA 6 Anden -74,1405534 4,58968504

6AN00108-1 1/03/2024 8/03/2024 10,90685 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1291388 4,57607512

6AN00109-1 1/03/2024 8/03/2024 26,64652 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1291023 4,57611917

6AN00110-1 1/03/2024 8/03/2024 21,10289 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1289547 4,57638298

6AN00111-1 1/03/2024 8/03/2024 39,99969 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1289529 4,57645086

6AN00112-1 1/03/2024 8/03/2024 105,68366 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1291357 4,57721767

6AN00113-1 1/03/2024 8/03/2024 112,07682 KR 24 55 96 S TUNAL ORIENTAL 6 Anden -74,1296329 4,57721441

6AN00114-1 1/03/2024 8/03/2024 101,04471 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1290252 4,57579784

6AN00115-1 9/03/2024 15/03/2024 135,87796 DG 46 S 48C 39 S VENECIA 6 Anden -74,1361426 4,5908461

6AN00116-1 9/03/2024 15/03/2024 43,85681 KR 53A 50 62 S VENECIA 6 Anden -74,139865 4,59050069

6AN00123-1 16/03/2024 22/03/2024 7,37759 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1468636 4,59181517

6AN00125-1 16/03/2024 22/03/2024 11,17915 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1465221 4,59123452

6AN00128-1 1/03/2024 8/03/2024 1,18051 CL 51 S 13F 57 SAN CARLOS 6 Anden -74,1269574 4,56651673

6AN00128-2 1/03/2024 8/03/2024 1,11474 CL 51 S 13F 57 SAN CARLOS 6 Anden -74,1269478 4,56652825

6AN00128-3 1/03/2024 8/03/2024 68,08155 CL 51 S 13F 57 SAN CARLOS 6 Anden -74,1269645 4,56659782

6AN00132-1 1/03/2024 8/03/2024 458,72544 KR 19BIS 47A 35 S SANTA LUCIA 6 Anden -74,1283613 4,57071278

6AN00133-1 1/03/2024 8/03/2024 54,50910 KR 20BIS 47B 00 S TUNAL ORIENTAL 6 Anden -74,1279786 4,57211846

6AN00134-1 1/03/2024 8/03/2024 96,34038 KR 20BIS 47B 00 S TUNAL ORIENTAL 6 Anden -74,1278314 4,57238512

6AN00135-1 1/03/2024 8/03/2024 35,30245 KR 20BIS 47B 00 S TUNAL ORIENTAL 6 Anden -74,1280822 4,57216078

6AN00136-1 1/03/2024 8/03/2024 70,73777 KR 20BIS 47B 00 S TUNAL ORIENTAL 6 Anden -74,1279364 4,57242167

6AN00137-1 1/03/2024 8/03/2024 27,01314 CL 47B S 22A 00 TUNAL ORIENTAL 6 Anden -74,1278617 4,5727053

6AN00138-1 1/03/2024 8/03/2024 80,16221 CL 47B S 21 55 TUNAL ORIENTAL 6 Anden -74,1279793 4,57311343

6AN00139-1 1/03/2024 8/03/2024 12,52523 CL 47B S 21 55 TUNAL ORIENTAL 6 Anden -74,1280937 4,57352101

6AN00140-1 1/03/2024 8/03/2024 151,32874 CL 47B S 22 85 TUNAL ORIENTAL 6 Anden -74,1282269 4,57399083

6AN00141-1 1/03/2024 8/03/2024 12,89443 KR 20BIS 47B 98 S TUNAL ORIENTAL 6 Anden -74,1285394 4,57194589

6AN00142-1 1/03/2024 8/03/2024 32,39557 KR 20BIS 47B 98 S TUNAL ORIENTAL 6 Anden -74,1286736 4,57190747

6AN00143-1 1/03/2024 8/03/2024 56,95927 KR 20BIS 47B 98 S TUNAL ORIENTAL 6 Anden -74,1289808 4,57181963

6AN00156-1 1/03/2024 8/03/2024 522,17271 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1289342 4,57525182

6AN00157-1 1/03/2024 8/03/2024 228,86560 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1288871 4,57530566

6AN00158-1 1/03/2024 8/03/2024 35,17234 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,127403 4,57575869

6AN00159-1 1/03/2024 8/03/2024 18,18064 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,1274324 4,5756511

6AN00160-1 1/03/2024 8/03/2024 7,97869 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,1275515 4,57558957

6AN00161-1 1/03/2024 8/03/2024 49,09218 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,1286146 4,57621637

6AN00162-1 1/03/2024 8/03/2024 43,66674 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1289114 4,57618377

6AN00163-1 1/03/2024 8/03/2024 115,59208 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1288932 4,57572801

6AN00164-1 1/03/2024 8/03/2024 88,83356 KR 22 46A 00 S TUNAL ORIENTAL 6 Anden -74,1272871 4,57408948

6AN00165-1 1/03/2024 8/03/2024 71,23304 KR 22 46A 00 S TUNAL ORIENTAL 6 Anden -74,1279504 4,57435501

6AN00166-1 1/03/2024 8/03/2024 169,30047 CL 47B S 22A 00 TUNAL ORIENTAL 6 Anden -74,1281378 4,5740783

6AN00167-1 1/03/2024 8/03/2024 572,69307 KR 20 46 45 S TUNAL ORIENTAL 6 Anden -74,1263337 4,57313135

6AN00168-1 9/03/2024 15/03/2024 364,84597 CL 56A S 24 00 TUNAL ORIENTAL 6 Anden -74,1395883 4,57430997

6AN00169-1 9/03/2024 15/03/2024 46,71879 CL 56A S 24 00 TUNAL ORIENTAL 6 Anden -74,1397421 4,57492331

6AN00170-1 9/03/2024 15/03/2024 12,84559 CL 56A S 24 00 TUNAL ORIENTAL 6 Anden -74,1397078 4,57494008

6AN00171-1 9/03/2024 15/03/2024 557,01968 CL 56A S 24 00 TUNAL ORIENTAL 6 Anden -74,1400657 4,57583478

6AN00172-1 9/03/2024 15/03/2024 1849,44948 CL 56A S 24 00 TUNAL ORIENTAL 6 Anden -74,1397765 4,57543583

6AN00173-1 9/03/2024 15/03/2024 99,13902 CL 55 S 24B 00 TUNAL ORIENTAL 6 Anden -74,1386725 4,57526216

6AN00174-1 9/03/2024 15/03/2024 69,26016 CL 55 S 24B 00 TUNAL ORIENTAL 6 Anden -74,138556 4,57519283

6AN00175-1 9/03/2024 15/03/2024 42,43228 CL 55 S 24B 00 TUNAL ORIENTAL 6 Anden -74,1383835 4,57511057

6AN00176-1 9/03/2024 15/03/2024 23,54619 CL 55 S 24B 00 TUNAL ORIENTAL 6 Anden -74,1382603 4,57505876

6AN00177-1 9/03/2024 15/03/2024 22,58180 CL 55 S 24B 00 TUNAL ORIENTAL 6 Anden -74,1380893 4,57498709

6AN00178-1 9/03/2024 15/03/2024 312,57021 CL 55 S 24B 00 TUNAL ORIENTAL 6 Anden -74,1375993 4,5747891

6AN00179-1 9/03/2024 15/03/2024 22,35403 CL 55 S 24B 00 TUNAL ORIENTAL 6 Anden -74,1373733 4,57475498

6AN00180-1 9/03/2024 15/03/2024 3,57543 CL 55 S 24B 00 TUNAL ORIENTAL 6 Anden -74,1372366 4,57469647

6AN00181-1 9/03/2024 15/03/2024 66,75556 CL 55 S 24B 00 TUNAL ORIENTAL 6 Anden -74,1372274 4,57461647

6AN00182-1 9/03/2024 15/03/2024 63,36934 KR 24 55 00 S TUNAL ORIENTAL 6 Anden -74,1371426 4,57441716

6AN00183-1 9/03/2024 15/03/2024 974,01382 KR 24 55 96 S TUNAL ORIENTAL 6 Anden -74,1375563 4,57412094
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6AN00184-1 9/03/2024 15/03/2024 219,27171 KR 24 55 96 S TUNAL ORIENTAL 6 Anden -74,1375483 4,57405356

6AN00185-1 9/03/2024 15/03/2024 159,84988 KR 24 55 96 S TUNAL ORIENTAL 6 Anden -74,1383411 4,57376226

6AN00186-1 9/03/2024 15/03/2024 604,63114 KR 24 55 96 S TUNAL ORIENTAL 6 Anden -74,1383532 4,57382429

6AN00187-1 9/03/2024 15/03/2024 1119,54943 CL 55 S 24C 85 TUNAL ORIENTAL 6 Anden -74,1401659 4,57625553

6AN00188-1 9/03/2024 15/03/2024 43,21706 KR 24 54 99 S TUNAL ORIENTAL 6 Anden -74,136747 4,57437616

6AN00189-1 9/03/2024 15/03/2024 47,60305 KR 24 54 99 S TUNAL ORIENTAL 6 Anden -74,1358003 4,5747652

6AN00190-1 9/03/2024 15/03/2024 70,74856 CL 55 S 24 00 TUNAL ORIENTAL 6 Anden -74,1357622 4,57517631

6AN00191-1 9/03/2024 15/03/2024 14,37257 CL 54 S 24 00 TUNAL ORIENTAL 6 Anden -74,1360031 4,57565406

6AN00192-1 9/03/2024 15/03/2024 14,10866 KR 24C 54 40 S TUNAL ORIENTAL 6 Anden -74,1371608 4,5761444

6AN00193-1 9/03/2024 15/03/2024 51,66648 KR 24C 54 40 S TUNAL ORIENTAL 6 Anden -74,137334 4,57613361

6AN00194-1 9/03/2024 15/03/2024 77,99610 KR 24C 54 60 S TUNAL ORIENTAL 6 Anden -74,1385382 4,57563752

6AN00195-1 9/03/2024 15/03/2024 30,09852 KR 24C 54 60 S TUNAL ORIENTAL 6 Anden -74,1386261 4,57545081

6AN00196-1 9/03/2024 15/03/2024 48,50751 KR 24C 54 60 S TUNAL ORIENTAL 6 Anden -74,1384589 4,57532028

6AN00197-1 9/03/2024 15/03/2024 111,82379 CL 55 S 24B 00 TUNAL ORIENTAL 6 Anden -74,1374074 4,57487434

6AN00198-1 9/03/2024 15/03/2024 327,15210 KR 24 55 96 S TUNAL ORIENTAL 6 Anden -74,1348395 4,5751578

6AN00199-1 9/03/2024 15/03/2024 31,78427 KR 24 55 96 S TUNAL ORIENTAL 6 Anden -74,1341188 4,57545332

6AN00200-1 9/03/2024 15/03/2024 385,69707 KR 25 53 00 S TUNAL ORIENTAL 6 Anden -74,1364047 4,57651641

6AN00201-1 9/03/2024 15/03/2024 83,15538 DG 54B S KR 24C TUNAL ORIENTAL 6 Anden -74,1367707 4,57608251

6AN00202-1 9/03/2024 15/03/2024 102,71535 CL 55 S 24 00 TUNAL ORIENTAL 6 Anden -74,135837 4,5755791

6AN00203-1 9/03/2024 15/03/2024 374,46601 KR 24 55 96 S PARQUE EL TUNAL 6 Anden -74,1330789 4,57587937

6AN00204-1 9/03/2024 15/03/2024 26,26920 CL 52F S 24 50 TUNAL ORIENTAL 6 Anden -74,1335942 4,57736045

6AN00205-1 9/03/2024 15/03/2024 12,67381 CL 52F S 24 50 TUNAL ORIENTAL 6 Anden -74,1337122 4,57731039

6AN00206-1 9/03/2024 15/03/2024 12,71189 CL 52F S 24 50 TUNAL ORIENTAL 6 Anden -74,1345948 4,5769492

6AN00207-1 9/03/2024 15/03/2024 107,32991 KR 24 55 96 S TUNAL ORIENTAL 6 Anden -74,1311266 4,57667782

6AN00208-1 9/03/2024 15/03/2024 152,42106 CL 52B S 24D 00 TUNAL ORIENTAL 6 Anden -74,1333406 4,57804541

6AN00209-1 9/03/2024 15/03/2024 110,14619 KR 24C 52B 70 S TUNAL ORIENTAL 6 Anden -74,134894 4,57682753

6AN00210-1 9/03/2024 15/03/2024 18,74803 CL 52B S 24D 00 TUNAL ORIENTAL 6 Anden -74,1330428 4,57816723

6AN00211-1 9/03/2024 15/03/2024 58,55301 KR 25 52B 00 S TUNAL ORIENTAL 6 Anden -74,1335805 4,57779716

6AN00212-1 9/03/2024 15/03/2024 42,57127 KR 25 52B 00 S TUNAL ORIENTAL 6 Anden -74,1334971 4,57758961

6AN00213-1 9/03/2024 15/03/2024 2,76588 KR 25 53 00 S TUNAL ORIENTAL 6 Anden -74,1366273 4,57654237

6AN00214-1 9/03/2024 15/03/2024 11,22843 CL 55 S 24C 28 TUNAL ORIENTAL 6 Anden -74,1387615 4,57578078

6AN00215-1 9/03/2024 15/03/2024 451,33045 KR 24C 52B 00 S TUNAL ORIENTAL 6 Anden -74,1344037 4,57714695

6AN00216-1 9/03/2024 15/03/2024 81,75406 CL 54 S 24A 10 TUNAL ORIENTAL 6 Anden -74,1355616 4,57558816

6AN00217-1 16/03/2024 22/03/2024 1420,64052 CL 56A S 24 00 PARQUE EL TUNAL 6 Anden -74,1402352 4,57481193

6AN00218-1 16/03/2024 22/03/2024 79,90216 CL 56A S 24 00 PARQUE EL TUNAL 6 Anden -74,1399335 4,57369584

6AN00219-1 16/03/2024 22/03/2024 160,98450 CL 56A S 24 00 PARQUE EL TUNAL 6 Anden -74,1398856 4,57343923

6AN00220-1 16/03/2024 22/03/2024 83,12351 CL 56A S 24 00 PARQUE EL TUNAL 6 Anden -74,1397725 4,57305266

6AN00221-1 16/03/2024 22/03/2024 235,64220 CL 56A S 24 25 PARQUE EL TUNAL 6 Anden -74,1398855 4,57307709

6AN00222-1 9/03/2024 15/03/2024 470,71454 DG 56BIS S 34 34 SAN VICENTE FERRER 6 Anden -74,1423721 4,58384137

6AN00223-1 9/03/2024 15/03/2024 86,70413 TV 44 55 98 S MUZU 6 Anden -74,1427605 4,582202

6AN00224-1 9/03/2024 15/03/2024 103,47810 CL 56A S 33A 00 MUZU 6 Anden -74,1427131 4,58224346

6AN00225-1 16/03/2024 22/03/2024 11,79998 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1464566 4,59112407

6AN00226-1 16/03/2024 22/03/2024 8,22719 DG 50 S 60B 04 NUEVO MUZU 6 Anden -74,1464637 4,5910884

6AN00227-1 16/03/2024 22/03/2024 1,21997 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1464936 4,59105318

6AN00228-1 16/03/2024 22/03/2024 56,09252 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1464998 4,59101584

6AN00229-1 16/03/2024 22/03/2024 6,52376 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,146586 4,59102503

6AN00230-1 16/03/2024 22/03/2024 9,44683 DG 50 S 60B 46 NUEVO MUZU 6 Anden -74,1468291 4,59089536

6AN00231-1 16/03/2024 22/03/2024 23,85157 DG 50 S 60B 46 NUEVO MUZU 6 Anden -74,1468616 4,59090175

6AN00248-1 9/03/2024 15/03/2024 632,05801 KR 24 47B 03 S TUNAL ORIENTAL 6 Anden -74,1303083 4,57711771

6AN00249-1 9/03/2024 15/03/2024 264,84663 KR 24 55 96 S TUNAL ORIENTAL 6 Anden -74,1297915 4,57747018

6AN00250-1 9/03/2024 15/03/2024 305,04490 KR 24 55 96 S TUNAL ORIENTAL 6 Anden -74,1296487 4,57756947

6AN00251-1 9/03/2024 15/03/2024 30,90275 KR 25 47 00 S SAMORE 6 Anden -74,1301134 4,57994655

6AN00252-1 9/03/2024 15/03/2024 4,09596 KR 25 - CL 47B S SAMORE 6 Anden -74,1299816 4,57995818

6AN00253-1 9/03/2024 15/03/2024 23,23284 KR 25 47 00 S TUNAL ORIENTAL 6 Anden -74,1297379 4,57997948

6AN00254-1 9/03/2024 15/03/2024 163,27284 CL 48 S 24C 00 TUNAL ORIENTAL 6 Anden -74,1301156 4,57949692

6AN00255-1 9/03/2024 15/03/2024 87,26891 CL 48 S 24C 00 TUNAL ORIENTAL 6 Anden -74,1297183 4,57899298

6AN00256-1 23/03/2024 30/03/2024 89,14264 KR 24 55 96 S TUNAL ORIENTAL 6 Anden -74,1340504 4,57526515

6AN00257-1 23/03/2024 30/03/2024 974,50041 CL 48C S 22D 81 TUNAL ORIENTAL 6 Anden -74,1336076 4,57537664

6AN00258-1 23/03/2024 30/03/2024 542,11291 KR 24 48C 86 S PARQUE EL TUNAL 6 Anden -74,1324868 4,57584956

6AN00259-1 23/03/2024 30/03/2024 23,42238 KR 24 48C 86 S TUNAL ORIENTAL 6 Anden -74,1306017 4,57628975

6AN00260-1 23/03/2024 30/03/2024 40,64333 KR 24 48C 86 S PARQUE EL TUNAL 6 Anden -74,1304611 4,57573406

6AN00261-1 9/03/2024 15/03/2024 123,68236 KR 24C 48 99 S TUNAL ORIENTAL 6 Anden -74,1310038 4,57867549

6AN00262-1 9/03/2024 15/03/2024 107,19627 KR 24C 48 99 S TUNAL ORIENTAL 6 Anden -74,1302864 4,57897445

6AN00263-1 9/03/2024 15/03/2024 196,93735 CL 48 S 24C 00 TUNAL ORIENTAL 6 Anden -74,1302264 4,57949855

6AN00264-1 9/03/2024 15/03/2024 16,56685 KR 25 47 00 S TUNAL ORIENTAL 6 Anden -74,1304819 4,57989603

6AN00265-1 9/03/2024 15/03/2024 4,65903 KR 25 47 00 S TUNAL ORIENTAL 6 Anden -74,1313589 4,57974732

6AN00266-1 9/03/2024 15/03/2024 26,40662 KR 25 47 00 S TUNAL ORIENTAL 6 Anden -74,1314749 4,5797156

6AN00267-1 9/03/2024 15/03/2024 44,62679 CL 55 S 24C 28 SAN VICENTE FERRER 6 Anden -74,1391777 4,57724152
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6AN00268-1 9/03/2024 15/03/2024 27,15983 CL 55 S 24C 28 TUNAL ORIENTAL 6 Anden -74,1390952 4,57659937

6AN00269-1 9/03/2024 15/03/2024 72,83123 CL 55 S 24C 28 TUNAL ORIENTAL 6 Anden -74,1392345 4,57694159

6AN00270-1 9/03/2024 15/03/2024 195,74728 CL 55 S 24C 28 TUNAL ORIENTAL 6 Anden -74,1382259 4,57588656

6AN00271-1 9/03/2024 15/03/2024 11,31489 KR 25 53 00 S TUNAL ORIENTAL 6 Anden -74,137316 4,5762607

6AN00272-1 9/03/2024 15/03/2024 8,06494 KR 25 53 00 S TUNAL ORIENTAL 6 Anden -74,1372235 4,57629812

6AN00273-1 9/03/2024 15/03/2024 117,38063 KR 25 53 00 S TUNAL ORIENTAL 6 Anden -74,1369178 4,57642397

6AN00274-1 9/03/2024 15/03/2024 126,02647 CL 53 S 24C 10 TUNAL ORIENTAL 6 Anden -74,1362197 4,57671092

6AN00276-1 16/03/2024 22/03/2024 55,78496 DG 52BISA S 61 05 NUEVO MUZU 6 Anden -74,1476923 4,58795078

6AN00277-1 16/03/2024 22/03/2024 96,11796 DG 52A S 61F 05 NUEVO MUZU 6 Anden -74,1493436 4,58606041

6AN00278-1 16/03/2024 22/03/2024 15,75999 DG 52A S 61D 47 NUEVO MUZU 6 Anden -74,1493027 4,58604463

6AN00279-1 16/03/2024 22/03/2024 77,04986 DG 52A S 61D 48 NUEVO MUZU 6 Anden -74,1492763 4,58609422

6AN00280-1 16/03/2024 22/03/2024 149,63408 KR 61G 52A 03 S NUEVO MUZU 6 Anden -74,1497953 4,58558415

6AN00281-1 16/03/2024 22/03/2024 15,05059 KR 61G 52A 58 S NUEVO MUZU 6 Anden -74,1496653 4,58540132

6AN00282-1 16/03/2024 22/03/2024 34,45093 DG 52B S 61F 31 NUEVO MUZU 6 Anden -74,149369 4,58525435

6AN00283-1 16/03/2024 22/03/2024 7,79784 DG 52B S 61F 09 NUEVO MUZU 6 Anden -74,1492549 4,58526394

6AN00284-1 16/03/2024 22/03/2024 105,04758 DG 52B S 61F 04 NUEVO MUZU 6 Anden -74,149192 4,58536465

6AN00285-1 16/03/2024 22/03/2024 16,31959 DG 52B S 61D 44 NUEVO MUZU 6 Anden -74,1491546 4,58537726

6AN00286-1 16/03/2024 22/03/2024 107,34683 DG 52B S 61D 44 NUEVO MUZU 6 Anden -74,1491155 4,58538085

6AN00287-1 16/03/2024 22/03/2024 6,96058 DG 52B S 61D 39 NUEVO MUZU 6 Anden -74,1490134 4,5853178

6AN00288-1 16/03/2024 22/03/2024 9,31660 DG 52B S 61D 32 NUEVO MUZU 6 Anden -74,1489873 4,58549026

6AN00289-1 16/03/2024 22/03/2024 55,02395 DG 52A S 61C 04 NUEVO MUZU 6 Anden -74,1483382 4,58633488

6AN00290-1 16/03/2024 22/03/2024 46,41874 DG 52A S 61B 46 NUEVO MUZU 6 Anden -74,1482771 4,58635576

6AN00291-1 16/03/2024 22/03/2024 135,83293 DG 52A S 61C 03 NUEVO MUZU 6 Anden -74,1482932 4,58625838

6AN00292-1 9/03/2024 15/03/2024 57,23983 CL 56A S 33A 00 SAN VICENTE FERRER 6 Anden -74,1425644 4,58241938

6AN00293-1 9/03/2024 15/03/2024 9,86202 CL 56A S 33A 00 SAN VICENTE FERRER 6 Anden -74,1426041 4,58222147

6AN00295-1 9/03/2024 15/03/2024 11,62420 CL 56A S 33 78 SAN VICENTE FERRER 6 Anden -74,1425856 4,58162641

6AN00296-1 9/03/2024 15/03/2024 24,73877 KR 33A 56 42 S SAN VICENTE FERRER 6 Anden -74,1426543 4,58181369

6AN00297-1 9/03/2024 15/03/2024 34,08482 CL 56 S 33A 82 SAN VICENTE FERRER 6 Anden -74,1424587 4,58292857

6AN00298-1 9/03/2024 15/03/2024 65,78313 CL 55A S 34 15 SAN VICENTE FERRER 6 Anden -74,142392 4,5832436

6AN00299-1 9/03/2024 15/03/2024 59,77903 DG 56BIS S 34 54 SAN VICENTE FERRER 6 Anden -74,1422914 4,58373886

6AN00300-1 9/03/2024 15/03/2024 39,19525 CL 55 S 34 87 SAN VICENTE FERRER 6 Anden -74,1422139 4,58411345

6AN00301-1 9/03/2024 15/03/2024 59,58725 KR 35A 54A 41 S SAN VICENTE FERRER 6 Anden -74,1421366 4,58447579

6AN00302-1 9/03/2024 15/03/2024 2,98198 DG 56BIS S 35A 24 SAN VICENTE FERRER 6 Anden -74,1421134 4,58459965

6AN00303-1 9/03/2024 15/03/2024 2,16369 DG 56BIS S 35A 24 SAN VICENTE FERRER 6 Anden -74,1421109 4,58461378

6AN00304-1 9/03/2024 15/03/2024 8,44016 DG 56BIS S 35A 24 SAN VICENTE FERRER 6 Anden -74,142106 4,58464087

6AN00305-1 9/03/2024 15/03/2024 2,44733 DG 56BIS S 35A 24 SAN VICENTE FERRER 6 Anden -74,1421005 4,58466721

6AN00306-1 9/03/2024 15/03/2024 75,97742 CL 54A S 35A 43 SAN VICENTE FERRER 6 Anden -74,1420635 4,5848594

6AN00307-1 9/03/2024 15/03/2024 33,08968 CL 56A S 36A 00 SAN VICENTE FERRER 6 Anden -74,1422411 4,5852711

6AN00308-1 9/03/2024 15/03/2024 140,13778 CL 56A S 36A 00 MUZU 6 Anden -74,1428973 4,58498096

6AN00309-1 9/03/2024 15/03/2024 140,20593 CL 56A S 36A 00 MUZU 6 Anden -74,143 4,58504142

6AN00310-1 9/03/2024 15/03/2024 554,45458 CL 56A S 36A 82 MUZU 6 Anden -74,1437005 4,585781

6AN00310-2 9/03/2024 15/03/2024 2057,00333 CL 56A S 36A 82 MUZU 6 Anden -74,1436276 4,58580854

6AN00311-1 9/03/2024 15/03/2024 99,96382 CL 56A S 36A 98 MUZU 6 Anden -74,1436727 4,58681455

6AN00312-1 9/03/2024 15/03/2024 5,08862 CL 56A S 36A 98 MUZU 6 Anden -74,1432722 4,58710082

6AN00313-1 9/03/2024 15/03/2024 4,78228 CL 54A S 37A 81 MUZU 6 Anden -74,143203 4,58711205

6AN00314-1 9/03/2024 15/03/2024 101,10383 CL 54A S 37A 88 MUZU 6 Anden -74,1429737 4,58691106

6AN00315-1 9/03/2024 15/03/2024 6,87616 CL 54A S 37A 81 MUZU 6 Anden -74,142735 4,58670071

6AN00316-1 9/03/2024 15/03/2024 64,01141 CL 54 S 37A 37 MUZU 6 Anden -74,1423966 4,58656903

6AN00317-1 9/03/2024 15/03/2024 17,75409 CL 54 S 37A 37 MUZU 6 Anden -74,1425782 4,58668999

6AN00318-1 9/03/2024 15/03/2024 49,16532 CL 54 S 37A 37 MUZU 6 Anden -74,14241 4,58654396

6AN00319-1 9/03/2024 15/03/2024 8,19579 CL 54A S 37A 11 MUZU 6 Anden -74,1426325 4,5866117

6AN00320-1 9/03/2024 15/03/2024 5,59150 CL 54A S 37A 64 MUZU 6 Anden -74,1426489 4,58675504

6AN00321-1 9/03/2024 15/03/2024 41,26158 KR 38A 54 88 S MUZU 6 Anden -74,1429584 4,58702556

6AN00322-1 9/03/2024 15/03/2024 93,52697 CL 56A S 36A 00 MUZU 6 Anden -74,1423063 4,58534709

6AN00323-1 9/03/2024 15/03/2024 49,41030 CL 54 S 36A 15 MUZU 6 Anden -74,1418902 4,58578361

6AN00324-1 9/03/2024 15/03/2024 18,10957 KR 36A 54 17 S MUZU 6 Anden -74,1419247 4,58560211

6AN00326-1 9/03/2024 15/03/2024 66,97272 KR 34 50B 28 S FATIMA 6 Anden -74,136152 4,5851015

6AN00327-1 9/03/2024 15/03/2024 60,12861 KR 33 49 33 S FATIMA 6 Anden -74,133846 4,58549102

6AN00328-1 9/03/2024 15/03/2024 20,71979 DG 46 S 48C 39 S FATIMA 6 Anden -74,133748 4,58553755

6AN00329-1 9/03/2024 15/03/2024 47,73776 DG 46 S 48C 39 S
ESCUELA GENERAL 

SANTANDER
6 Anden -74,1335262 4,58557626

6AN00330-1 9/03/2024 15/03/2024 46,63325 DG 46 S 48C 39 S
ESCUELA GENERAL 

SANTANDER
6 Anden -74,1335037 4,5855483

6AN00331-1 9/03/2024 15/03/2024 393,28198 DG 46 S 48C 39 S SAMORE 6 Anden -74,1323286 4,58577775

6AN00332-1 9/03/2024 15/03/2024 106,98793 DG 46 S 48C 39 S CLARET 6 Anden -74,1305293 4,5860623

6AN00333-1 9/03/2024 15/03/2024 594,09344 DG 46 S 48C 39 S CLARET 6 Anden -74,1298172 4,58633393

6AN00334-1 1/03/2024 8/03/2024 296,40901 KR 50 41 43 S CLARET 6 Anden -74,1292264 4,5865136

6AN00335-1 1/03/2024 8/03/2024 39,35665 DG 46 S 48C 39 S CLARET 6 Anden -74,1301215 4,58613934

6AN00336-1 9/03/2024 15/03/2024 150,28512 CL 56A S 28 46 SAN VICENTE FERRER 6 Anden -74,1413934 4,57857937
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6AN00337-1 9/03/2024 15/03/2024 207,33302 CL 56A S 28 80 SAN VICENTE FERRER 6 Anden -74,1415149 4,57888113

6AN00338-1 9/03/2024 15/03/2024 48,95227 CL 56A S 31 14 SAN VICENTE FERRER 6 Anden -74,1420364 4,58020821

6AN00343-1 9/03/2024 15/03/2024 52,90279 CL 56A S 29 34 SAN VICENTE FERRER 6 Anden -74,1417315 4,5794306

6AN00344-1 16/03/2024 22/03/2024 181,65072 KR 33 58 99 S MUZU 6 Anden -74,1434832 4,57942024

6AN00345-1 16/03/2024 22/03/2024 2050,85217 KR 33 58 99 S MUZU 6 Anden -74,1455303 4,57872607

6AN00346-1 16/03/2024 22/03/2024 207,34929 KR 33 58 99 S MUZU 6 Anden -74,14836 4,57954913

6AN00349-1 16/03/2024 22/03/2024 185,66416 AK 51 58 20 S MUZU 6 Anden -74,1468119 4,57870373

6AN00351-1 16/03/2024 22/03/2024 3631,79609 AK 51 58 20 S MUZU 6 Anden -74,1446363 4,57848158

6AN00352-1 16/03/2024 22/03/2024 471,87683 AK 51 58 20 S MUZU 6 Anden -74,1450152 4,57834657

6AN00353-1 16/03/2024 22/03/2024 230,08581 AK 51 58 20 S MUZU 6 Anden -74,143677 4,57901231

6AN00354-1 16/03/2024 22/03/2024 174,60257 AK 51 58 20 S MUZU 6 Anden -74,1433855 4,57856597

6AN00356-1 16/03/2024 22/03/2024 32,91984 AK 51 58 20 S MUZU 6 Anden -74,1433579 4,5782958

6AN00357-1 16/03/2024 22/03/2024 21,70357 DG 58 S 29 18 MUZU 6 Anden -74,1434661 4,57776461

6AN00358-1 16/03/2024 22/03/2024 9,11902 AK 51 58 20 S MUZU 6 Anden -74,1435584 4,57776842

6AN00361-1 9/03/2024 15/03/2024 22,50447 CL 54 S 37A 37 MUZU 6 Anden -74,1425558 4,5867159

6AN00362-1 1/03/2024 8/03/2024 10,33928 KR 18C 50A 44 S SANTA LUCIA 6 Anden -74,1278932 4,56891336

6AN00364-1 1/03/2024 8/03/2024 0,45850 KR 18C 50A 28 S SANTA LUCIA 6 Anden -74,1277065 4,56900931

6AN00365-1 1/03/2024 8/03/2024 17,90675 KR 18C 50A 18 S SANTA LUCIA 6 Anden -74,1276069 4,56906107

6AN00366-1 1/03/2024 8/03/2024 1,06852 KR 18C 50A 08 S SANTA LUCIA 6 Anden -74,1275031 4,56911373

6AN00368-1 1/03/2024 8/03/2024 1,60081 KR 18C 50A 45 S SANTA LUCIA 6 Anden -74,1278852 4,56900201

6AN00379-1 16/03/2024 22/03/2024 19,12906 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1470939 4,59066742

6AN00380-1 16/03/2024 22/03/2024 27,53335 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1471909 4,59061122

6AN00381-1 16/03/2024 22/03/2024 20,21136 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1472693 4,59063342

6AN00382-1 16/03/2024 22/03/2024 4,28878 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1472438 4,59065296

6AN00383-1 16/03/2024 22/03/2024 14,49465 TV 60 50 00 S NUEVO MUZU 6 Anden -74,147332 4,59052578

6AN00384-1 16/03/2024 22/03/2024 4,13454 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1473494 4,59055489

6AN00385-1 16/03/2024 22/03/2024 33,34614 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1473986 4,59048542

6AN00386-1 16/03/2024 22/03/2024 3,26925 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1467395 4,5920686

6AN00387-1 16/03/2024 22/03/2024 4,37149 DG 49 S 60 58 NUEVO MUZU 6 Anden -74,1467155 4,5920885

6AN00388-1 16/03/2024 22/03/2024 3,78372 DG 49 S 60 58 ISLA DEL SOL 6 Anden -74,146626 4,59215429

6AN00389-1 16/03/2024 22/03/2024 25,22182 DG 49 S 60 58 ISLA DEL SOL 6 Anden -74,146509 4,59224186

6AN00394-1 16/03/2024 22/03/2024 1617,70177 KR 62 67A 98 S ISLA DEL SOL 6 Anden -74,1522797 4,59074492

6AN00400-1 16/03/2024 22/03/2024 334,18787 CL 45A S 62 99 ISLA DEL SOL 6 Anden -74,1488751 4,59492528

6AN00402-1 1/03/2024 8/03/2024 71,95717 KR 9A 53 03 S ABRAHAM LINCOLN 6 Anden -74,124416 4,55690785

6AN00403-1 1/03/2024 8/03/2024 43,30706 KR 9A 53 03 S ABRAHAM LINCOLN 6 Anden -74,1242489 4,55685718

6AN00405-1 1/03/2024 8/03/2024 44,37649 KR 7A 53A 00 S ABRAHAM LINCOLN 6 Anden -74,1234892 4,55525506

6AN00406-1 1/03/2024 8/03/2024 19,73589 KR 7A 53 00 S ABRAHAM LINCOLN 6 Anden -74,1232926 4,55537647

6AN00409-1 16/03/2024 22/03/2024 22,18513 TV 60 50 00 S NUEVO MUZU 6 Anden -74,146327 4,59111772

6AN00410-1 16/03/2024 22/03/2024 2,00173 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1462912 4,59113887

6AN00411-1 16/03/2024 22/03/2024 21,27201 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1462565 4,59115918

6AN00412-1 16/03/2024 22/03/2024 2,87772 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,146465 4,5912653

6AN00413-1 16/03/2024 22/03/2024 1,24274 DG 49BIS S 60A 15 NUEVO MUZU 6 Anden -74,1466046 4,59150242

6AN00414-1 16/03/2024 22/03/2024 6,24724 DG 49BIS S 60A 15 NUEVO MUZU 6 Anden -74,1466502 4,59158051

6AN00415-1 16/03/2024 22/03/2024 1,98871 KR 60A 49 36 S NUEVO MUZU 6 Anden -74,1463339 4,5917551

6AN00416-1 16/03/2024 22/03/2024 6,45992 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1459066 4,59137306

6AN00417-1 16/03/2024 22/03/2024 50,27283 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1457995 4,59143318

6AN00418-1 16/03/2024 22/03/2024 47,61257 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1456699 4,59151153

6AN00419-1 16/03/2024 22/03/2024 30,90454 DG 49 S 60 54 ISLA DEL SOL 6 Anden -74,1462615 4,59245367

6AN00420-1 16/03/2024 22/03/2024 12,00780 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1462715 4,59225442

6AN00421-1 1/03/2024 8/03/2024 15,32425 CL 58 S 19B 25 SAN BENITO 6 Anden -74,1365822 4,56630206

6AN00422-1 1/03/2024 8/03/2024 7,69751 CL 58 S 19B 25 SAN BENITO 6 Anden -74,1366754 4,56638049

6AN00423-1 1/03/2024 8/03/2024 7,65553 CL 58 S 19B 25 SAN BENITO 6 Anden -74,1368145 4,56648537

6AN00424-1 1/03/2024 8/03/2024 6,03123 CL 58 S 19B 25 SAN BENITO 6 Anden -74,1368921 4,5665431

6AN00425-1 1/03/2024 8/03/2024 30,18589 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1291301 4,57596666

6AN00426-1 1/03/2024 8/03/2024 22,61761 CL 47B S 23 01 TUNAL ORIENTAL 6 Anden -74,1286788 4,57635917

6AN00427-1 1/03/2024 8/03/2024 34,60599 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,1285189 4,57626929

6AN00428-1 1/03/2024 8/03/2024 16,03734 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,1283796 4,57619156

6AN00429-1 1/03/2024 8/03/2024 9,60735 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,1282986 4,57614575

6AN00430-1 1/03/2024 8/03/2024 27,09153 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,1280713 4,57601887

6AN00431-1 1/03/2024 8/03/2024 19,09825 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,1278667 4,57590278

6AN00432-1 1/03/2024 8/03/2024 20,84742 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,1277371 4,57583038

6AN00433-1 16/03/2024 22/03/2024 6,27587 KR 60D 51 99 S NUEVO MUZU 6 Anden -74,1466005 4,5897971

6AN00434-1 16/03/2024 22/03/2024 2,20988 KR 60D 51 99 S NUEVO MUZU 6 Anden -74,1465527 4,58984445

6AN00436-1 16/03/2024 22/03/2024 12,16011 TV 60 50 00 S NUEVO MUZU 6 Anden -74,146279 4,59094503

6AN00438-1 16/03/2024 22/03/2024 3,61131 KR 60 50 32 S NUEVO MUZU 6 Anden -74,146146 4,59072304

6AN00439-1 16/03/2024 22/03/2024 91,75073 CL 45A S 60 57 ISLA DEL SOL 6 Anden -74,1455782 4,59432028

6AN00440-1 16/03/2024 22/03/2024 14,58380 CL 45A S 60 57 ISLA DEL SOL 6 Anden -74,1455753 4,59382399

6AN00441-1 16/03/2024 22/03/2024 10,47653 CL 45A S 60 57 ISLA DEL SOL 6 Anden -74,1455769 4,59373928
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6AN00442-1 16/03/2024 22/03/2024 8,25456 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1455723 4,59270978

6AN00442-2 16/03/2024 22/03/2024 4,64744 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1455712 4,59277594

6AN00444-1 16/03/2024 22/03/2024 44,91553 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1455587 4,59225896

6AN00445-1 16/03/2024 22/03/2024 52,78575 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1455486 4,59185055

6AN00446-1 16/03/2024 22/03/2024 29,20638 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1455491 4,59168465

6AN00447-1 9/03/2024 15/03/2024 27,17794 KR 56A 49 95 S VENECIA OCCIDENTAL 6 Anden -74,1450873 4,59124801

6AN00449-1 9/03/2024 15/03/2024 5,25600 TV 60 49 08 S VENECIA OCCIDENTAL 6 Anden -74,1451036 4,59306477

6AN00450-1 16/03/2024 22/03/2024 181,75538 KR 61G 51A 02 S NUEVO MUZU 6 Anden -74,1498906 4,58773711

6AN00451-1 16/03/2024 22/03/2024 7,04331 DG 51A S 61D 39 NUEVO MUZU 6 Anden -74,1496417 4,5880318

6AN00452-1 16/03/2024 22/03/2024 9,51729 DG 51A S 61D 33 NUEVO MUZU 6 Anden -74,149582 4,58805651

6AN00453-1 16/03/2024 22/03/2024 9,09874 DG 51A S 61D 25 NUEVO MUZU 6 Anden -74,1495214 4,58808266

6AN00454-1 16/03/2024 22/03/2024 12,89827 DG 51A S 61D 19 NUEVO MUZU 6 Anden -74,1494654 4,5881071

6AN00455-1 16/03/2024 22/03/2024 8,53041 DG 51A S 61D 11 NUEVO MUZU 6 Anden -74,1494044 4,58813335

6AN00456-1 16/03/2024 22/03/2024 10,01838 DG 51A S 61D 03 NUEVO MUZU 6 Anden -74,1493428 4,58815906

6AN00457-1 16/03/2024 22/03/2024 141,19568 KR 61G 51A 45 S NUEVO MUZU 6 Anden -74,1500273 4,58755701

6AN00458-1 16/03/2024 22/03/2024 6,12302 KR 61G 51A 45 S NUEVO MUZU 6 Anden -74,1500083 4,58722304

6AN00459-1 16/03/2024 22/03/2024 74,12403 KR 61G 51B 43 S NUEVO MUZU 6 Anden -74,14999 4,58699805

6AN00460-1 16/03/2024 22/03/2024 25,11020 KR 61G 51B 67 S NUEVO MUZU 6 Anden -74,1499739 4,58677637

6AN00461-1 16/03/2024 22/03/2024 21,02427 KR 61G 51B 73 S NUEVO MUZU 6 Anden -74,1499622 4,58662364

6AN00462-1 16/03/2024 22/03/2024 133,33438 KR 61G 52 25 S NUEVO MUZU 6 Anden -74,1499329 4,58629094

6AN00463-1 16/03/2024 22/03/2024 28,97675 KR 61G 52 25 S NUEVO MUZU 6 Anden -74,1500524 4,58595438

6AN00464-1 16/03/2024 22/03/2024 30,01848 KR 61G 52A 03 S NUEVO MUZU 6 Anden -74,1500386 4,58588133

6AN00465-1 16/03/2024 22/03/2024 29,53252 KR 61G 51A 02 S NUEVO MUZU 6 Anden -74,1496939 4,58779662

6AN00466-1 16/03/2024 22/03/2024 8,32012 DG 51B S 61D 44 NUEVO MUZU 6 Anden -74,1496586 4,58771035

6AN00467-1 16/03/2024 22/03/2024 4,06602 KR 61G 51A 02 S NUEVO MUZU 6 Anden -74,1496149 4,58743804

6AN00468-1 16/03/2024 22/03/2024 68,93798 KR 61G 51A 02 S NUEVO MUZU 6 Anden -74,1495798 4,58747208

6AN00469-1 16/03/2024 22/03/2024 28,65213 DG 51B S 61D 44 NUEVO MUZU 6 Anden -74,1495851 4,58758629

6AN00470-1 16/03/2024 22/03/2024 30,29762 KR 61D 51A 53 S NUEVO MUZU 6 Anden -74,1494025 4,58761496

6AN00471-1 16/03/2024 22/03/2024 28,38025 KR 61D 51B 03 S NUEVO MUZU 6 Anden -74,149374 4,58749473

6AN00480-1 16/03/2024 22/03/2024 17,02532 KR 61D 51A 56 S NUEVO MUZU 6 Anden -74,1489748 4,58767796

6AN00481-1 16/03/2024 22/03/2024 122,72125 DG 51B S 61C 03 NUEVO MUZU 6 Anden -74,148653 4,58771491

6AN00482-1 16/03/2024 22/03/2024 4,74414 DG 51B S 61B 47 NUEVO MUZU 6 Anden -74,1486063 4,58767305

6AN00483-1 16/03/2024 22/03/2024 83,48210 DG 51B S 61B 46 NUEVO MUZU 6 Anden -74,1485874 4,58773765

6AN00487-1 16/03/2024 22/03/2024 29,73784 KR 61B 51B 03 S NUEVO MUZU 6 Anden -74,1483662 4,58772051

6AN00488-1 16/03/2024 22/03/2024 17,98877 KR 61G 52 06 S NUEVO MUZU 6 Anden -74,1497688 4,5866921

6AN00489-1 16/03/2024 22/03/2024 9,69772 KR 61G 52 06 S NUEVO MUZU 6 Anden -74,1498747 4,58660542

6AN00490-1 16/03/2024 22/03/2024 20,36908 KR 61G 52 12 S NUEVO MUZU 6 Anden -74,1498683 4,58652585

6AN00491-1 16/03/2024 22/03/2024 9,75953 KR 61G 52 52 S NUEVO MUZU 6 Anden -74,1498387 4,58618696

6AN00492-1 16/03/2024 22/03/2024 19,83009 KR 61G 52 60 S NUEVO MUZU 6 Anden -74,1498148 4,58607812

6AN00493-1 16/03/2024 22/03/2024 24,75208 KR 61G 51B 68 S NUEVO MUZU 6 Anden -74,1497521 4,5867554

6AN00494-1 16/03/2024 22/03/2024 43,50094 KR 61G 51B 60 S NUEVO MUZU 6 Anden -74,1496557 4,58681862

6AN00495-1 16/03/2024 22/03/2024 30,83530 KR 61G 52 06 S NUEVO MUZU 6 Anden -74,1496357 4,58669129

6AN00496-1 16/03/2024 22/03/2024 3,18549 DG 52 S 61F 12 NUEVO MUZU 6 Anden -74,1495788 4,58684923

6AN00497-1 16/03/2024 22/03/2024 109,63233 DG 52 S 61F 03 NUEVO MUZU 6 Anden -74,1495036 4,5867782

6AN00498-1 16/03/2024 22/03/2024 18,04719 DG 52 S 61D 44 NUEVO MUZU 6 Anden -74,1494702 4,58679812

6AN00499-1 16/03/2024 22/03/2024 101,65826 DG 52 S 61D 44 NUEVO MUZU 6 Anden -74,1494342 4,58680929

6AN00501-1 16/03/2024 22/03/2024 4,61230 KR 61D 51B 03 S NUEVO MUZU 6 Anden -74,1491316 4,58751373

6AN00502-1 16/03/2024 22/03/2024 104,47416 DG 52 S 61C 04 NUEVO MUZU 6 Anden -74,1484951 4,5870087

6AN00503-1 16/03/2024 22/03/2024 20,95310 DG 52 S 61C 04 NUEVO MUZU 6 Anden -74,1484612 4,58702204

6AN00504-1 16/03/2024 22/03/2024 95,41732 DG 52 S 61B 46 NUEVO MUZU 6 Anden -74,148428 4,58702941

6AN00505-1 16/03/2024 22/03/2024 107,20502 DG 52B S 61C 04 NUEVO MUZU 6 Anden -74,1481788 4,58558855

6AN00506-1 16/03/2024 22/03/2024 17,37566 DG 52B S 61B 46 NUEVO MUZU 6 Anden -74,1481434 4,58560191

6AN00507-1 16/03/2024 22/03/2024 100,08470 DG 52B S 61B 47 NUEVO MUZU 6 Anden -74,1481059 4,58560053

6AN00508-1 16/03/2024 22/03/2024 32,83179 DG 52B S 61B 25 NUEVO MUZU 6 Anden -74,147891 4,58559144

6AN00509-1 16/03/2024 22/03/2024 22,65047 KR 61B 52A 67 S NUEVO MUZU 6 Anden -74,1477891 4,58570785

6AN00510-1 16/03/2024 22/03/2024 17,78857 KR 61B 52B 03 S NUEVO MUZU 6 Anden -74,1477858 4,58564786

6AN00511-1 16/03/2024 22/03/2024 26,18368 KR 61B 52 76 S NUEVO MUZU 6 Anden -74,1477279 4,58634174

6AN00512-1 16/03/2024 22/03/2024 15,19961 KR 61B 52A 20 S NUEVO MUZU 6 Anden -74,1476777 4,58610848

6AN00514-1 16/03/2024 22/03/2024 18,80560 KR 61B 52A 59 S NUEVO MUZU 6 Anden -74,147701 4,58584908

6AN00515-1 16/03/2024 22/03/2024 20,54701 KR 61G 52B 40 S NUEVO MUZU 6 Anden -74,1495152 4,58472431

6AN00516-1 16/03/2024 22/03/2024 296,59262 KR 61G 52A 03 S NUEVO MUZU 6 Anden -74,1496538 4,58490942

6AN00517-1 16/03/2024 22/03/2024 21,96726 KR 61G 52A 03 S NUEVO MUZU 6 Anden -74,1495524 4,58454765

6AN00518-1 16/03/2024 22/03/2024 9,04697 DG 53 S IN 26 NUEVO MUZU 6 Anden -74,1494257 4,58457396

6AN00519-1 16/03/2024 22/03/2024 10,31321 DG 53 S IN 26 NUEVO MUZU 6 Anden -74,1493342 4,58459494

6AN00520-1 16/03/2024 22/03/2024 12,57680 DG 53 S IN 26 NUEVO MUZU 6 Anden -74,1492004 4,58462384

6AN00521-1 16/03/2024 22/03/2024 7,97287 DG 53 S IN 26 NUEVO MUZU 6 Anden -74,1490636 4,58465317

6AN00522-1 16/03/2024 22/03/2024 16,35144 DG 53 S IN 26 NUEVO MUZU 6 Anden -74,1489665 4,5846769

6AN00523-1 16/03/2024 22/03/2024 18,95079 DG 53 S IN 26 NUEVO MUZU 6 Anden -74,1488227 4,58471003
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6AN00524-1 16/03/2024 22/03/2024 11,66853 DG 53 S IN 26 NUEVO MUZU 6 Anden -74,1486807 4,58473982

6AN00525-1 16/03/2024 22/03/2024 4,89758 DG 53 S IN 26 NUEVO MUZU 6 Anden -74,1486062 4,58475752

6AN00526-1 16/03/2024 22/03/2024 8,49093 DG 53 S IN 26 NUEVO MUZU 6 Anden -74,1485401 4,58477152

6AN00527-1 16/03/2024 22/03/2024 119,80087 KR 61G 52A 03 S NUEVO MUZU 6 Anden -74,1479783 4,58489941

6AN00529-1 16/03/2024 22/03/2024 2,66265 KR 61D 52B 59 S NUEVO MUZU 6 Anden -74,1487027 4,58481718

6AN00530-1 16/03/2024 22/03/2024 3,21239 KR 61D 52B 59 S NUEVO MUZU 6 Anden -74,1486512 4,58482846

6AN00531-1 16/03/2024 22/03/2024 2,76519 KR 61D 52B 59 S NUEVO MUZU 6 Anden -74,1485972 4,5848407

6AN00532-1 16/03/2024 22/03/2024 1,73504 DG 53 S 61B 46 NUEVO MUZU 6 Anden -74,1479848 4,58497789

6AN00533-1 16/03/2024 22/03/2024 7,35147 DG 53 S 61B 46 NUEVO MUZU 6 Anden -74,1479168 4,58499351

6AN00534-1 16/03/2024 22/03/2024 1,94428 DG 53 S 61B 40 NUEVO MUZU 6 Anden -74,1478487 4,5850089

6AN00535-1 16/03/2024 22/03/2024 29,92783 KR 61B 52B 59 S NUEVO MUZU 6 Anden -74,1476871 4,58504578

6AN00536-1 16/03/2024 22/03/2024 5,78920 KR 61B 52B 25 S NUEVO MUZU 6 Anden -74,1476121 4,58545334

6AN00558-1 16/03/2024 22/03/2024 36,12037 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1481821 4,5900292

6AN00559-1 1/03/2024 8/03/2024 5,05257 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,1279307 4,57594045

6AN00560-1 1/03/2024 8/03/2024 23,22317 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,127619 4,57576407

6AN00561-1 1/03/2024 8/03/2024 2,37410 TV 23A 47 00 S TUNAL ORIENTAL 6 Anden -74,1275511 4,57572913

6AN00562-1 9/03/2024 15/03/2024 6,60095 KR 25 47 00 S TUNAL ORIENTAL 6 Anden -74,1315991 4,57968165

6AN00563-1 9/03/2024 15/03/2024 6,69851 KR 25 47 00 S TUNAL ORIENTAL 6 Anden -74,1316613 4,57966403

6AN00564-1 9/03/2024 15/03/2024 45,28888 CL 48C S 24 00 TUNAL ORIENTAL 6 Anden -74,1316281 4,57933505

6AN00565-1 9/03/2024 15/03/2024 3,19961 CL 48C S 24 00 TUNAL ORIENTAL 6 Anden -74,1315518 4,57912571

6AN00566-1 9/03/2024 15/03/2024 3,86256 CL 48C S 24 00 TUNAL ORIENTAL 6 Anden -74,1314016 4,57871282

6AN00567-1 9/03/2024 15/03/2024 3,84078 CL 48C S 24 00 TUNAL ORIENTAL 6 Anden -74,1314663 4,57889092

6AN00568-1 9/03/2024 15/03/2024 5,50324 CL 52B S 24D 00 TUNAL ORIENTAL 6 Anden -74,1316305 4,57886281

6AN00569-1 9/03/2024 15/03/2024 43,58604 CL 52B S 24D 00 TUNAL ORIENTAL 6 Anden -74,131652 4,57891264

6AN00570-1 9/03/2024 15/03/2024 215,20612 CL 52B S 24D 00 TUNAL ORIENTAL 6 Anden -74,1332319 4,57821032

6AN00571-1 9/03/2024 15/03/2024 107,41984 KR 25 52B 00 S TUNAL ORIENTAL 6 Anden -74,1336711 4,57772303

6AN00572-1 9/03/2024 15/03/2024 28,45601 KR 25 52B 00 S TUNAL ORIENTAL 6 Anden -74,1337791 4,57799244

6AN00573-1 9/03/2024 15/03/2024 84,14901 KR 25 52C 92 S TUNAL ORIENTAL 6 Anden -74,1350489 4,57873799

6AN00574-1 9/03/2024 15/03/2024 55,53814 KR 25 52C 92 S TUNAL ORIENTAL 6 Anden -74,1356691 4,57858088

6AN00575-1 9/03/2024 15/03/2024 71,30229 KR 25 52C 92 S TUNAL ORIENTAL 6 Anden -74,1358877 4,57852037

6AN00576-1 9/03/2024 15/03/2024 7,68020 CL 52F S 24C 20 TUNAL ORIENTAL 6 Anden -74,1360434 4,57847455

6AN00577-1 9/03/2024 15/03/2024 12,17368 CL 52F S 24C 41 TUNAL ORIENTAL 6 Anden -74,1366487 4,57832141

6AN00578-1 9/03/2024 15/03/2024 7,86535 CL 52F S 24C 41 SAN VICENTE FERRER 6 Anden -74,13686 4,57824008

6AN00579-1 9/03/2024 15/03/2024 32,19251 KR 25 52G 02 S TUNAL ORIENTAL 6 Anden -74,1371356 4,57812676

6AN00580-1 9/03/2024 15/03/2024 11,23071 KR 25 53 10 S SAN VICENTE FERRER 6 Anden -74,1379587 4,5777855

6AN00581-1 16/03/2024 22/03/2024 3,60483 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1460866 4,59249247

6AN00582-1 16/03/2024 22/03/2024 2,21562 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1460761 4,59244924

6AN00583-1 16/03/2024 22/03/2024 2,85719 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1460675 4,59245634

6AN00584-1 16/03/2024 22/03/2024 2,50955 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1460574 4,59246194

6AN00585-1 16/03/2024 22/03/2024 3,81798 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1460385 4,59247254

6AN00586-1 16/03/2024 22/03/2024 6,60250 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1460517 4,59253071

6AN00587-1 16/03/2024 22/03/2024 3,99524 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1460202 4,59255421

6AN00588-1 16/03/2024 22/03/2024 19,50233 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1459838 4,59258709

6AN00589-1 16/03/2024 22/03/2024 48,11910 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1459073 4,59263698

6AN00590-1 16/03/2024 22/03/2024 19,59450 DG 50 S 61D 99 NUEVO MUZU 6 Anden -74,1458559 4,59263878

6AN00591-1 16/03/2024 22/03/2024 42,19714 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1471354 4,59043003

6AN00592-1 16/03/2024 22/03/2024 15,76389 TV 60 50 00 S NUEVO MUZU 6 Anden -74,1470423 4,59031386

6AN00594-1 1/03/2024 8/03/2024 494,77722 KR 23 46A 15 S TUNAL ORIENTAL 6 Anden -74,1275088 4,5771411

6AN00596-1 1/03/2024 8/03/2024 136,08848 KR 17 51B 27 S SAN CARLOS 6 Anden -74,1270829 4,56672557

6OR00001 23/03/2024 30/03/2024 2201,66052 CL 48C S 22D 81 SAN BENITO 6 Orejas -74,1377286 4,56789391

6OR00002 23/03/2024 30/03/2024 826,40417 CL 48C S 22D 81 SAN BENITO 6 Orejas -74,1375645 4,56806438

6OR00003 23/03/2024 30/03/2024 180,09666 CL 48C S 22D 81 SAN BENITO 6 Orejas -74,1378917 4,56767051

6OR00004 16/03/2024 22/03/2024 5491,70315 KR 24 55 98 S PARQUE EL TUNAL 6 Orejas -74,1388186 4,56796182

6PQ00001 1/03/2024 8/03/2024 72,72640 DG 51B S 18A 40 SAN CARLOS 6 Parque -74,1296807 4,56732989

6PQ00002 1/03/2024 8/03/2024 851,64146 DG 50A S 18B 60 SANTA LUCIA 6 Parque -74,1272198 4,56930624

6PQ00003 9/03/2024 15/03/2024 1128,37945 KR 28 48A 54 S SAMORE 6 Parque -74,1316017 4,58220947

6PQ00004 9/03/2024 15/03/2024 8295,90040 DG 51 S 55A 08 VENECIA OCCIDENTAL 6 Parque -74,1444976 4,5917514

6PQ00005 9/03/2024 15/03/2024 3392,82629 DG 49 S 53B 02 VENECIA 6 Parque -74,1400617 4,59225764

6PQ00006 9/03/2024 15/03/2024 393,65521 KR 54B 51B 00 S VENECIA OCCIDENTAL 6 Parque -74,1437119 4,58981649

6PQ00007 9/03/2024 15/03/2024 2298,08680 KR 25 51A 15 S TUNAL ORIENTAL 6 Parque -74,131811 4,57841643

6PQ00008 9/03/2024 15/03/2024 1275,81875 KR 24 48C 86 S TUNAL ORIENTAL 6 Parque -74,1325232 4,57631566

6PQ00009 1/03/2024 8/03/2024 1520,69559 KR 13C 59 71 S TUNJUELITO 6 Parque -74,1318626 4,55984652

6PQ00010 1/03/2024 8/03/2024 1564,22163 CL 58A S 12A 25 TUNJUELITO 6 Parque -74,1299976 4,55913182

6PQ00011 16/03/2024 22/03/2024 3705,75432 KR 61G 51A 45 S NUEVO MUZU 6 Parque -74,1500747 4,58760128

6PQ00012 16/03/2024 22/03/2024 24222,89347 DG 53 S 60D 05 NUEVO MUZU 6 Parque -74,1472332 4,58616676

6PQ00013 1/03/2024 8/03/2024 12873,56398 KR 19C 56A 50 S SAN BENITO 6 Parque -74,1376095 4,5657177

6PQ00014 16/03/2024 22/03/2024 7705,95044 TV 60 50 00 S NUEVO MUZU 6 Parque -74,1474238 4,58970861

6PQ00015 16/03/2024 22/03/2024 5324,04760 DG 50 S 61F 10 NUEVO MUZU 6 Parque -74,1485885 4,59044157
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6PQ00016 9/03/2024 15/03/2024 467,67530 KR 25 52C 19 S TUNAL ORIENTAL 6 Parque -74,1344531 4,57734293

6PQ00017 9/03/2024 15/03/2024 980,82330 KR 24 52F 84 S TUNAL ORIENTAL 6 Parque -74,1348905 4,57668945

6PQ00018 9/03/2024 15/03/2024 1285,48279 KR 24 52F 90 S TUNAL ORIENTAL 6 Parque -74,1367069 4,57623152

6PQ00019 9/03/2024 15/03/2024 1245,55486 KR 25 52A 09 S TUNAL ORIENTAL 6 Parque -74,1333658 4,57781345

6PQ00020 1/03/2024 8/03/2024 1659,73177 CL 48C S 23C 81 TUNAL ORIENTAL 6 Parque -74,1293237 4,57721756

6PQ00021 9/03/2024 15/03/2024 789,63406 KR 25 47B 27 S TUNAL ORIENTAL 6 Parque -74,1300944 4,57980424

6PQ00022 1/03/2024 8/03/2024 8259,76047 KR 19BIS 47 76 S TUNAL ORIENTAL 6 Parque -74,1273572 4,57207056

6PQ00023 1/03/2024 8/03/2024 9011,87291 CL 48C S 21 13 TUNAL ORIENTAL 6 Parque -74,1286251 4,57228965

6PQ00024 1/03/2024 8/03/2024 1453,89169 CL 46 S 22 30 TUNAL ORIENTAL 6 Parque -74,128014 4,57417105

6PQ00026 1/03/2024 8/03/2024 1176,40230 CL 46 S 23C 42 TUNAL ORIENTAL 6 Parque -74,1284833 4,57818764

6PQ00027 1/03/2024 8/03/2024 1499,19651 CL 48C S 21 13 TUNAL ORIENTAL 6 Parque -74,1292801 4,57299576

6PQ00028 9/03/2024 15/03/2024 4993,96495 KR 24 55 98 S TUNAL ORIENTAL 6 Parque -74,1391497 4,57408595

6PQ00029 9/03/2024 15/03/2024 723,56189 KR 24 52F 90 S TUNAL ORIENTAL 6 Parque -74,1359036 4,57497202

6PQ00030 9/03/2024 15/03/2024 3578,38755 KR 56 46 48 S VENECIA OCCIDENTAL 6 Parque -74,1433315 4,59439557

6PQ00031 1/03/2024 8/03/2024 2904,31572 CL 48C S 23C 81 TUNAL ORIENTAL 6 Parque -74,1287291 4,57593828

6PQ00032 9/03/2024 15/03/2024 725,80078 KR 25 51B 27 S TUNAL ORIENTAL 6 Parque -74,132942 4,57917872

6PQ00033 23/03/2024 30/03/2024 ########### CL 48C S 22D 81 PARQUE EL TUNAL 6 Parque -74,1342869 4,57182197

6PQ00048 9/03/2024 15/03/2024 1631,29661 KR 24 52B 80 S TUNAL ORIENTAL 6 Parque -74,1339856 4,57627492

6PQ00049 9/03/2024 15/03/2024 2026,35834 DG 49A S 52A 53 VENECIA 6 Parque -74,1376013 4,59036249

6PQ00050 16/03/2024 22/03/2024 5465,27911 CL 56A S 24 65 MUZU 6 Parque -74,141477 4,57702598

6PQ00051 16/03/2024 22/03/2024 348,29183 KR 61ABIS 52 15 S NUEVO MUZU 6 Parque -74,1477741 4,58714213

6PQ00052 1/03/2024 8/03/2024 4200,84220 DG 48 S 19A 13 SANTA LUCIA 6 Parque -74,1278372 4,57085596

6PQ00053 9/03/2024 15/03/2024 1204,98617 KR 25 48B 29 S TUNAL ORIENTAL 6 Parque -74,1315236 4,57951133

6PQ00054 9/03/2024 15/03/2024 1312,10402 CL 54A S 36A 99 FATIMA 6 Parque -74,142165 4,58600002

6PQ00057 9/03/2024 15/03/2024 8411,75206 KR 33A 33A 01 MUZU 6 Parque -74,1427212 4,58357476

6PQ00058 16/03/2024 22/03/2024 2548,59705 CL 56B S 29 01 MUZU 6 Parque -74,1420066 4,57839963

6PQ00060 1/03/2024 8/03/2024 116,15996 KR 13F 58A 60 S SAN BENITO 6 Parque -74,1317765 4,56143655

6PQ00061 1/03/2024 8/03/2024 64,10350 CL 54BIS S 13 01 TUNJUELITO 6 Parque -74,1276255 4,56220289

6PQ00063 1/03/2024 8/03/2024 347,72397 DG 54 S 18B 18 SAN CARLOS 6 Parque -74,1304952 4,56742698

6PQ00113 16/03/2024 22/03/2024 1078,52077 KR 61G 51A 02 S NUEVO MUZU 6 Parque -74,149784 4,587622

6PQ00114 16/03/2024 22/03/2024 2926,04348 KR 61G 52A 03 S NUEVO MUZU 6 Parque -74,1492096 4,58396851

6PQ00118 9/03/2024 15/03/2024 919,63700 CL 52F S 25 08 TUNAL ORIENTAL 6 Parque -74,1370271 4,57797755

6PQ00119 9/03/2024 15/03/2024 3443,73277 CL 55 S 24C 05 TUNAL ORIENTAL 6 Parque -74,1390121 4,57554687

6PQ00120 9/03/2024 15/03/2024 1422,59455 KR 24 52F 90 S TUNAL ORIENTAL 6 Parque -74,1371389 4,57496729

6SV00001 9/03/2024 15/03/2024 3188,91277 AC 45A S 60 40 LAS DELICIAS 6 Separador Vial -74,1455856 4,59528852

6SV00003 9/03/2024 15/03/2024 340,27709 TV 44 50B 01 S VENECIA 6 Separador Vial -74,1386669 4,58999448

6SV00004 1/03/2024 8/03/2024 3900,27820 DG 48 S 19 12 SANTA LUCIA 6 Separador Vial -74,1275444 4,5701075

6SV00005 1/03/2024 8/03/2024 8,04537 KR 19C 48B 00 S SANTA LUCIA 6 Separador Vial -74,129038 4,57054469

6SV00006 1/03/2024 8/03/2024 23250,77382 KR 19C 48B 00 S PARQUE EL TUNAL 6 Separador Vial -74,1343969 4,56874531

6SV00007 1/03/2024 8/03/2024 128,25235 KR 19C 48B 00 S PARQUE EL TUNAL 6 Separador Vial -74,1291506 4,57066888

6SV00008 1/03/2024 8/03/2024 144,00857 KR 19C 56A 50 S SAN BENITO 6 Separador Vial -74,1376389 4,56687872

6SV00009 1/03/2024 8/03/2024 6803,23299 KR 19C 59A 19 S SAN BENITO 6 Separador Vial -74,1383546 4,56574334

6SV00010 1/03/2024 8/03/2024 1672,91964 KR 19 59-06S SAN BENITO 6 Separador Vial -74,1386323 4,56397446

6SV00011 9/03/2024 15/03/2024 4806,72637 KR 24 52F 84 S TUNAL ORIENTAL 6 Separador Vial -74,1342132 4,57539748

6SV00012 23/03/2024 30/03/2024 765,21534 CL 48C S 22D 81 TUNAL ORIENTAL 6 Separador Vial -74,1390293 4,573097

6SV00013 9/03/2024 15/03/2024 560,11499 KR 24 55 98 S TUNAL ORIENTAL 6 Separador Vial -74,1392229 4,57352864

6SV00014 23/03/2024 30/03/2024 3396,35179 CL 48C S 22D 81 SAN BENITO 6 Separador Vial -74,1375499 4,5681378

6SV00015 1/03/2024 8/03/2024 24,53032 CL 48C S 22D 81 SAN BENITO 6 Separador Vial -74,1375685 4,56757057

6SV00016 16/03/2024 22/03/2024 5104,09380 KR 24 55 98 S PARQUE EL TUNAL 6 Separador Vial -74,1390088 4,5683496

6SV00018 16/03/2024 22/03/2024 8925,30047 CL 56A S 24 65 TUNAL ORIENTAL 6 Separador Vial -74,1408325 4,5767657

6SV00019 16/03/2024 22/03/2024 7597,15352 CL 56A S 33 73 MUZU 6 Separador Vial -74,1432862 4,58361072

6SV00020 9/03/2024 15/03/2024 795,45243 TV 44 55 01 S MUZU 6 Separador Vial -74,143564 4,58708771

6SV00021 9/03/2024 15/03/2024 4412,03725 CL 48A S 31 77 SAMORE 6 Separador Vial -74,1328504 4,58558157

6SV00022 9/03/2024 15/03/2024 195,91171 KR 32 51 41 S EL CARMEN 6 Separador Vial -74,136686 4,58412651

6SV00023 16/03/2024 22/03/2024 2997,61793 KR 33 58 99 S MUZU 6 Separador Vial -74,1449984 4,57903778

6SV00024 16/03/2024 22/03/2024 7104,86138 DG 50 S 61D 99 VENECIA OCCIDENTAL 6 Separador Vial -74,1451468 4,59028106

6VP00001 16/03/2024 22/03/2024 31,20590 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1501363 4,58913815

6VP00002 16/03/2024 22/03/2024 7,17057 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1501763 4,58914273

6VP00003 16/03/2024 22/03/2024 34,01607 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1501545 4,5891039

6VP00004 16/03/2024 22/03/2024 7,97814 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1501331 4,58906479

6VP00005 16/03/2024 22/03/2024 9,10996 KR 61C 49 27 S NUEVO MUZU 6 Via peatonal -74,1495108 4,58953401

6VP00006 16/03/2024 22/03/2024 23,98239 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,149485 4,58949595

6VP00007 16/03/2024 22/03/2024 3,63426 KR 61C 49 37 S NUEVO MUZU 6 Via peatonal -74,1495086 4,58947355

6VP00008 16/03/2024 22/03/2024 10,39680 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1494736 4,58945403

6VP00010 16/03/2024 22/03/2024 5,21715 KR 61C 49 32 S NUEVO MUZU 6 Via peatonal -74,1493364 4,58956907

6VP00011 16/03/2024 22/03/2024 8,39318 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,149419 4,58963497

6VP00012 16/03/2024 22/03/2024 6,02342 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1493987 4,58963844

6VP00013 16/03/2024 22/03/2024 22,33945 DG 49 S 61 91 NUEVO MUZU 6 Via peatonal -74,1494728 4,58976422
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6VP00014 16/03/2024 22/03/2024 29,22320 DG 49 S 61 91 NUEVO MUZU 6 Via peatonal -74,1494769 4,58981482

6VP00015 16/03/2024 22/03/2024 6,23736 KR 61C 49 16 S NUEVO MUZU 6 Via peatonal -74,1494268 4,58972052

6VP00016 16/03/2024 22/03/2024 632,57478 DG 53 S 60D 05 NUEVO MUZU 6 Via peatonal -74,146812 4,58642088

6VP00017 16/03/2024 22/03/2024 21,78894 KR 61 51A 54 S NUEVO MUZU 6 Via peatonal -74,1473004 4,58848215

6VP00018 16/03/2024 22/03/2024 3,12330 DG 51ABIS S 60F 30 NUEVO MUZU 6 Via peatonal -74,1471429 4,58854294

6VP00019 16/03/2024 22/03/2024 6,20041 DG 51ABIS S 60F 09 NUEVO MUZU 6 Via peatonal -74,1469792 4,58860792

6VP00020 16/03/2024 22/03/2024 72,36123 DG 53 S 60D 05 NUEVO MUZU 6 Via peatonal -74,1471891 4,58761801

6VP00021 16/03/2024 22/03/2024 43,38278 KR 58 CL 52 S NUEVO MUZU 6 Via peatonal -74,1470207 4,58718827

6VP00022 16/03/2024 22/03/2024 12,40355 KR 60F 51A 62 S NUEVO MUZU 6 Via peatonal -74,1466946 4,58872176

6VP00023 16/03/2024 22/03/2024 15,75284 KR 60F 51A 62 S NUEVO MUZU 6 Via peatonal -74,1467081 4,58869409

6VP00024 16/03/2024 22/03/2024 9,79257 KR 60F 51A 62 S NUEVO MUZU 6 Via peatonal -74,1466113 4,5887333

6VP00025 16/03/2024 22/03/2024 6,38042 KR 60F 51A 62 S NUEVO MUZU 6 Via peatonal -74,1467182 4,58872748

6VP00026 16/03/2024 22/03/2024 61,58376 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1492682 4,58974404

6VP00027 16/03/2024 22/03/2024 13,26130 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1492642 4,58967319

6VP00028 16/03/2024 22/03/2024 18,66557 KR 61 52B 04 S NUEVO MUZU 6 Via peatonal -74,1465675 4,58650141

6VP00029 16/03/2024 22/03/2024 20,67199 DG 52B S 60F 38 NUEVO MUZU 6 Via peatonal -74,1464124 4,58659674

6VP00030 16/03/2024 22/03/2024 10,51525 KR 60F 52A 45 S NUEVO MUZU 6 Via peatonal -74,1463605 4,58660822

6VP00031 16/03/2024 22/03/2024 15,05413 DG 49A S 60F 60 NUEVO MUZU 6 Via peatonal -74,1479913 4,59069775

6VP00032 16/03/2024 22/03/2024 2,52395 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1479326 4,59070274

6VP00033 16/03/2024 22/03/2024 8,96094 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1478937 4,59072163

6VP00034 16/03/2024 22/03/2024 23,49879 KR 61 49 24 S NUEVO MUZU 6 Via peatonal -74,1481799 4,59043219

6VP00035 16/03/2024 22/03/2024 24,32216 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,148088 4,59046514

6VP00036 16/03/2024 22/03/2024 2,16770 DG 49A S 60F 30 NUEVO MUZU 6 Via peatonal -74,1481072 4,59047563

6VP00037 16/03/2024 22/03/2024 26,85040 KR 60FBIS 49 33 S NUEVO MUZU 6 Via peatonal -74,1480191 4,59052766

6VP00038 16/03/2024 22/03/2024 4,14531 DG 49A S 60F 67 NUEVO MUZU 6 Via peatonal -74,1480287 4,59047931

6VP00039 16/03/2024 22/03/2024 14,46965 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1479611 4,59050983

6VP00040 16/03/2024 22/03/2024 26,39399 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1477565 4,59045186

6VP00042 9/03/2024 15/03/2024 190,84681 KR 24 52F 90 S TUNAL ORIENTAL 6 Via peatonal -74,136829 4,57531698

6VP00043 9/03/2024 15/03/2024 314,73227 TV 24B CL 55 S TUNAL ORIENTAL 6 Via peatonal -74,1367888 4,57529919

6VP00044 9/03/2024 15/03/2024 197,80978 KR 25 52D 91 S TUNAL ORIENTAL 6 Via peatonal -74,1368454 4,57712654

6VP00045 16/03/2024 22/03/2024 23,12101 KR 60C 49 15 S NUEVO MUZU 6 Via peatonal -74,1471003 4,59142208

6VP00046 16/03/2024 22/03/2024 19,23905 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,147082 4,59139014

6VP00047 16/03/2024 22/03/2024 26,92233 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1470586 4,59135437

6VP00048 16/03/2024 22/03/2024 116,86667 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1469759 4,59118002

6VP00049 16/03/2024 22/03/2024 21,57159 KR 60C 49 35 S NUEVO MUZU 6 Via peatonal -74,147018 4,59123527

6VP00050 16/03/2024 22/03/2024 34,82784 KR 60C 49A 05 S NUEVO MUZU 6 Via peatonal -74,1470957 4,59115424

6VP00051 16/03/2024 22/03/2024 3,07880 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1471649 4,59114769

6VP00052 16/03/2024 22/03/2024 11,94316 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1472093 4,59112217

6VP00053 16/03/2024 22/03/2024 26,96589 KR 60D 49 26 S NUEVO MUZU 6 Via peatonal -74,1473022 4,591065

6VP00054 16/03/2024 22/03/2024 135,45572 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1472884 4,59099949

6VP00055 16/03/2024 22/03/2024 3,75924 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1474548 4,59121718

6VP00056 16/03/2024 22/03/2024 2,61349 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1474355 4,59118469

6VP00057 16/03/2024 22/03/2024 21,16883 KR 60D 49 22 S NUEVO MUZU 6 Via peatonal -74,1473877 4,59110208

6VP00058 16/03/2024 22/03/2024 3,15312 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1474344 4,59111803

6VP00059 16/03/2024 22/03/2024 17,55345 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1474101 4,59107739

6VP00060 16/03/2024 22/03/2024 5,61142 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1473851 4,59103258

6VP00061 16/03/2024 22/03/2024 6,95940 KR 60D 49 33 S NUEVO MUZU 6 Via peatonal -74,1473671 4,59099211

6VP00062 16/03/2024 22/03/2024 26,42716 KR 60D 49 35 S NUEVO MUZU 6 Via peatonal -74,1473698 4,59091314

6VP00063 16/03/2024 22/03/2024 34,02940 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1471403 4,59085088

6VP00064 16/03/2024 22/03/2024 23,16348 DG 49A S 60D 05 NUEVO MUZU 6 Via peatonal -74,1471989 4,59091411

6VP00065 16/03/2024 22/03/2024 6,48533 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1472743 4,59092694

6VP00066 16/03/2024 22/03/2024 16,78920 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,147321 4,59090097

6VP00067 16/03/2024 22/03/2024 9,41593 DG 49A S 60D 21 NUEVO MUZU 6 Via peatonal -74,1473981 4,59085436

6VP00068 16/03/2024 22/03/2024 6,52043 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1473653 4,59087458

6VP00069 9/03/2024 15/03/2024 522,71006 KR 25 52D 91 S TUNAL ORIENTAL 6 Via peatonal -74,1370317 4,57746052

6VP00070 16/03/2024 22/03/2024 54,18634 KR 61C 52 25 S NUEVO MUZU 6 Via peatonal -74,1483813 4,58666573

6VP00071 16/03/2024 22/03/2024 12,13447 DG 52 S 61F 03 NUEVO MUZU 6 Via peatonal -74,1494541 4,58664424

6VP00072 16/03/2024 22/03/2024 22,75099 DG 52A S 61F 04 NUEVO MUZU 6 Via peatonal -74,149359 4,58629974

6VP00073 16/03/2024 22/03/2024 19,15159 DG 52A S 61D 48 NUEVO MUZU 6 Via peatonal -74,1493277 4,58625132

6VP00075 16/03/2024 22/03/2024 31,60016 DG 52B S 61F 04 NUEVO MUZU 6 Via peatonal -74,1492091 4,58555566

6VP00076 16/03/2024 22/03/2024 18,49724 DG 52B S 61D 44 NUEVO MUZU 6 Via peatonal -74,1491958 4,58556168

6VP00077 16/03/2024 22/03/2024 37,15700 DG 52A S 61C 03 NUEVO MUZU 6 Via peatonal -74,1482777 4,5861122

6VP00078 16/03/2024 22/03/2024 37,48524 DG 52A S 61B 47 NUEVO MUZU 6 Via peatonal -74,1482382 4,58612168

6VP00079 16/03/2024 22/03/2024 4,85640 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1475323 4,59062458

6VP00080 16/03/2024 22/03/2024 2,02039 KR 60F 49A 20 S NUEVO MUZU 6 Via peatonal -74,1475145 4,59059355

6VP00081 16/03/2024 22/03/2024 5,34366 DG 50 S 60D 46 NUEVO MUZU 6 Via peatonal -74,1474986 4,59056537

6VP00082 16/03/2024 22/03/2024 9,95714 DG 50 S 60D 46 NUEVO MUZU 6 Via peatonal -74,1474654 4,5905096

6VP00083 16/03/2024 22/03/2024 29,34834 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1475458 4,59061004
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6VP00084 16/03/2024 22/03/2024 221,93697 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1476198 4,59084028

6VP00085 16/03/2024 22/03/2024 12,07299 KR 60F 49 25 S NUEVO MUZU 6 Via peatonal -74,1476863 4,59090954

6VP00086 16/03/2024 22/03/2024 35,83344 KR 60F 49A 05 S NUEVO MUZU 6 Via peatonal -74,1477422 4,5907742

6VP00087 16/03/2024 22/03/2024 24,65887 KR 60FBIS 49A 04 S NUEVO MUZU 6 Via peatonal -74,1478548 4,59070241

6VP00088 16/03/2024 22/03/2024 2,51693 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1478374 4,59075382

6VP00089 16/03/2024 22/03/2024 11,40489 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1477959 4,59077821

6VP00090 16/03/2024 22/03/2024 24,65651 DG 50 S 60 42 NUEVO MUZU 6 Via peatonal -74,1458091 4,59151035

6VP00091 16/03/2024 22/03/2024 10,90766 DG 50 S 60 48 NUEVO MUZU 6 Via peatonal -74,1458461 4,59156947

6VP00092 16/03/2024 22/03/2024 43,59151 DG 49A S 60 47 NUEVO MUZU 6 Via peatonal -74,1458969 4,59165606

6VP00093 16/03/2024 22/03/2024 134,68980 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1460016 4,59175881

6VP00094 16/03/2024 22/03/2024 1,93840 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1460685 4,59174065

6VP00095 16/03/2024 22/03/2024 14,36353 KR 60BIS 49 49 S NUEVO MUZU 6 Via peatonal -74,1460659 4,59167985

6VP00096 16/03/2024 22/03/2024 42,84225 KR 60BIS 49A 04 S NUEVO MUZU 6 Via peatonal -74,1459147 4,59185911

6VP00097 16/03/2024 22/03/2024 25,83427 DG 51B S 61B 46 NUEVO MUZU 6 Via peatonal -74,1486527 4,58788281

6VP00098 16/03/2024 22/03/2024 10,51691 DG 51B S 61F 03 NUEVO MUZU 6 Via peatonal -74,1495941 4,58734756

6VP00099 16/03/2024 22/03/2024 19,61279 DG 51B S 61D 51 NUEVO MUZU 6 Via peatonal -74,1495702 4,58732561

6VP00100 16/03/2024 22/03/2024 12,76725 DG 52 S 61D 44 NUEVO MUZU 6 Via peatonal -74,1495035 4,58694649

6VP00101 16/03/2024 22/03/2024 15,71746 DG 51B S 61C 03 NUEVO MUZU 6 Via peatonal -74,148599 4,58755835

6VP00102 16/03/2024 22/03/2024 4,52781 DG 51B S 61C 03 NUEVO MUZU 6 Via peatonal -74,1485722 4,58744743

6VP00103 16/03/2024 22/03/2024 28,15270 DG 52 S 61B 46 NUEVO MUZU 6 Via peatonal -74,1485013 4,58720278

6VP00104 16/03/2024 22/03/2024 37,26111 DG 52 S 61B 46 NUEVO MUZU 6 Via peatonal -74,1484833 4,58721966

6VP00105 16/03/2024 22/03/2024 53,86637 DG 52A S 61C 03 NUEVO MUZU 6 Via peatonal -74,148222 4,58595487

6VP00106 16/03/2024 22/03/2024 11,24149 KR 61C 52A 37 S NUEVO MUZU 6 Via peatonal -74,1482346 4,5859155

6VP00107 16/03/2024 22/03/2024 20,25261 DG 52B S 61C 05 NUEVO MUZU 6 Via peatonal -74,1480992 4,58540458

6VP00108 16/03/2024 22/03/2024 260,58513 DG 53 S 60D 05 NUEVO MUZU 6 Via peatonal -74,1465866 4,58613567

6VP00109 16/03/2024 22/03/2024 465,32537 DG 53 S 60D 05 NUEVO MUZU 6 Via peatonal -74,146797 4,58663853

6VP00116 16/03/2024 22/03/2024 19,83485 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,145968 4,59247499

6VP00117 16/03/2024 22/03/2024 108,10110 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1459266 4,59249691

6VP00118 16/03/2024 22/03/2024 116,19761 DG 50 S 61D 99 NUEVO MUZU 6 Via peatonal -74,1459325 4,59219803

6VP00119 16/03/2024 22/03/2024 52,98915 TV 60 49A 05 S NUEVO MUZU 6 Via peatonal -74,1457872 4,59193327

6ZP00001 16/03/2024 22/03/2024 599,83347 CL 56A S 24 25 PARQUE EL TUNAL 6 Zona de proteccion -74,1402128 4,57432316

6ZP00003 16/03/2024 22/03/2024 4826,61581 KR 62A 52 05 S NUEVO MUZU 6 Zona de proteccion -74,1507667 4,58561346

07AN00001-1 9/03/2024 15/03/2024 0,01517 CL 57B S 71B 76 OLARTE 7 Anden -74,1623273 4,59744366

07AN00395-1 1/03/2024 8/03/2024 0,87973 CL 54C S 100 24 EL CORZO I 7 Anden -74,1909843 4,64213958

07AN00395-2 1/03/2024 8/03/2024 0,97227 CL 54C S 100 24 EL CORZO I 7 Anden -74,1908297 4,64221718

07AN00395-3 1/03/2024 8/03/2024 0,86244 CL 54C S 100 24 EL CORZO I 7 Anden -74,1906749 4,64229612

07AN00395-4 1/03/2024 8/03/2024 0,83193 CL 54C S 100 24 EL CORZO I 7 Anden -74,1905204 4,64237368

07VP00007 16/03/2024 22/03/2024 542,61988 KR 78A 85A 85 S SAN DIEGO-BOSA 7 Via peatonal -74,2112804 4,61281783

13SV00024 23/03/2024 30/03/2024 380,18227 AC 24 - AK 68
CIUDAD SALITRE NOR-

ORIENTAL
13 Separador Vial -74,1059178 4,64881332

14AN00265 16/03/2024 22/03/2024 332,71397 AK 30 - CL 5 VERAGUAS 14 Anden -74,0988527 4,60465549

16AN01072-1 9/03/2024 15/03/2024 1068,48501 KR 46 - CL 20A BATALLON CALDAS 16 Anden -74,1024078 4,62809018

18VP00115 1/03/2024 8/03/2024 67,54741 CL 31A S 20 23 QUIROGA 18 Via peatonal -74,1123351 4,57976149

19AN00127 23/03/2024 30/03/2024 382,40015 CL 68C S 77B 02 SANTO DOMINGO 19 Anden -74,179155 4,57861195

19ZV00089-1 23/03/2024 30/03/2024 672,51355 DG 66S TV 73G BIS ISMAEL PERDOMO 19 Zona de verde -74,1702071 4,58261853

19PQ00765 9/03/2024 15/03/2024 13587,29663 KR 17HBIS 74B 66 S QUIBA I 19 Parque -74,1410925 4,54125077

19ZV00089-2 23/03/2024 30/03/2024 500,29219 DG 66S TV 73G BIS ISMAEL PERDOMO 19 Zona de verde -74,1704717 4,58258972

19ZP00002-1 16/03/2024 22/03/2024 4481,86104 KR 22 - CL 58 B S RONDA 19 Zona de proteccion -74,1419163 4,56838343

6PQ00037 16/03/2024 22/03/2024 2621,67840 DG 53 S 60D 05 NUEVO MUZU 6 Parque -74,145575 4,58618737

6PQ00115 16/03/2024 22/03/2024 2803,45174 DG 53 S 60D 05 NUEVO MUZU 6 Parque -74,1455862 4,5860834

07AN00001-2 9/03/2024 15/03/2024 12312,35896 AC 57 R S - AK 71B OLARTE 7 Anden -74,1627179 4,59707406

07AN00001-3 9/03/2024 15/03/2024 187,36548 AK 71B - CL 57D OLARTE 7 Anden -74,1624638 4,59883975

07AN00001-4 9/03/2024 15/03/2024 891,25541 AK 71B - CL 57B S OLARTE 7 Anden -74,1624333 4,59919682

07AN00004-2 16/03/2024 22/03/2024 20971,40258 CL 79 S 77G 03 SAN DIEGO-BOSA 7 Anden -74,2111292 4,60861958

07AN00004-4 16/03/2024 22/03/2024 76,37726 CL 85A S 78 80 SAN DIEGO-BOSA 7 Anden -74,2109665 4,61165901

07AN00007-1 16/03/2024 22/03/2024 505,64970 CL 85D S 78A 98 SAN DIEGO-BOSA 7 Anden -74,2107571 4,61290375

07AN00007-2 16/03/2024 22/03/2024 937,19633 CL 86 S 78A 05 SAN DIEGO-BOSA 7 Anden -74,2117711 4,61300092

07AN00157-1 9/03/2024 15/03/2024 733,67594 TV 77GBIS 71C 73 S JOSE MARIA CARBONEL 7 Anden -74,197907 4,59995902

07AN00229-3 16/03/2024 22/03/2024 514,97075 CL 77 S 80J 91 LOS LAURELES 7 Anden -74,2039242 4,6115057

07AN00229-5 16/03/2024 22/03/2024 270,49694 KR 81 77 00 S LOS LAURELES 7 Anden -74,2035758 4,61208241

07AN00267-2 9/03/2024 15/03/2024 943,72114 DG 73G S 78G 76 SAN BERNARDINO I 7 Anden -74,2040134 4,60617196

07AN00268-13 9/03/2024 15/03/2024 1031,69408 DG 73F S 78G 75 VILLA ANNY I 7 Anden -74,203349 4,60525077

07AN00268-9 9/03/2024 15/03/2024 1203,03515 DG 73A S 78I 40 VILLA ANNY I 7 Anden -74,2028066 4,60342611

07AN00306-1 1/03/2024 8/03/2024 600,90635 AC 54 S 98 83 PARCELA EL PORVENIR 7 Anden -74,1890189 4,64318403

07AN00306-2 1/03/2024 8/03/2024 53,97921 KR 100 50B 45 S PARCELA EL PORVENIR 7 Anden -74,1885265 4,64343362

07AN00306-3 1/03/2024 8/03/2024 42,51083 KR 100 50B 45 S PARCELA EL PORVENIR 7 Anden -74,1883985 4,64349661

07AN00306-5 1/03/2024 8/03/2024 777,64678 KR 100 50B 45 S PARCELA EL PORVENIR 7 Anden -74,187642 4,64388484

07AN00385-1 16/03/2024 22/03/2024 1379,93421 KR 86D 73D 49 S ISLANDIA 7 Anden -74,1983321 4,61774692

07AN00395-5 1/03/2024 8/03/2024 7762,80509 AC 54 S 102B 03 EL CORZO I 7 Anden -74,1929083 4,64407324
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07AN00408-17 16/03/2024 22/03/2024 1101,10955 KR 95A  - CL 83S CAMPO VERDE 7 Anden -74,2109339 4,62744962

07AN00409-17 16/03/2024 22/03/2024 1899,55550 KR 95A - CL 80BIS S CAMPO VERDE 7 Anden -74,2097191 4,62797373

07AN00442-2 1/03/2024 8/03/2024 88,11042 CL 69 S 95A 56 CIUDADELA EL RECREO II 7 Anden -74,1996703 4,63312213

07AN00442-3 1/03/2024 8/03/2024 345,22389 KR 97C 65 50 S CIUDADELA EL RECREO II 7 Anden -74,1997226 4,6335883

07AN00444-1 16/03/2024 22/03/2024 4156,79256 CL 78BIS S 94 08 CAMPO VERDE 7 Anden -74,2061729 4,62707592

07AN00445-1 16/03/2024 22/03/2024 904,60549 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2118695 4,62147158

07AN00445-2 16/03/2024 22/03/2024 26,07715 CL 87 S 91 85 CAMPO VERDE 7 Anden -74,2117561 4,62177042

07AN00445-3 16/03/2024 22/03/2024 3595,73145 CL 87 S 91 90 CAMPO VERDE 7 Anden -74,2110152 4,62234438

07AN00445-4 16/03/2024 22/03/2024 3212,75919 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2093188 4,62299484

07AN00445-5 16/03/2024 22/03/2024 3594,82300 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2077919 4,62371287

07AN00445-6 16/03/2024 22/03/2024 5339,00840 KR 91 83 85 S CAMPO VERDE 7 Anden -74,2061507 4,6244114

07AN00475 16/03/2024 22/03/2024 2499,45012 KR 91 88C 90 PARQUES DE BOGOTÁ 7 Anden -74,2130598 4,62039293

07AN00476 16/03/2024 22/03/2024 4569,38677 KR 91 88C 90 PARQUES DE BOGOTÁ 7 Anden -74,2129935 4,62192441

07PQ00249 9/03/2024 15/03/2024 207,22368 CL 57H S 66-46 VILLA DEL RIO 7 Parque -74,1597383 4,59750725

07PQ00246 9/03/2024 15/03/2024 255,54404 CL 55 S 86A 23 EL DANUBIO AZUL 7 Parque -74,1818795 4,62193828

07PQ00220 16/03/2024 22/03/2024 1654,34126 KR 89BISA 61A 02 S LAS MARGARITAS 7 Parque -74,1938349 4,62778575

07PQ00226 9/03/2024 15/03/2024 526,99919 CL 57H S 70-50 VILLA DEL RIO 7 Parque -74,1611189 4,59800081

07PQ00233 9/03/2024 15/03/2024 542,62487 CL 59C S 87K 64 ESCOCIA 7 Parque -74,1907656 4,62516705

07VP00085 16/03/2024 22/03/2024 1035,33276 KR 81 77 51 S LOS LAURELES 7 Via peatonal -74,2039394 4,61365142

07VP00087 16/03/2024 22/03/2024 2197,39926 KR 81H 75 85 S LOS LAURELES 7 Via peatonal -74,201514 4,6143023

07VP00213 16/03/2024 22/03/2024 347,45292 CL 73FBIS S MJ ISLANDIA 7 Via peatonal -74,1981572 4,61826492

07ZP00002 16/03/2024 22/03/2024 2192,38087 KR 87B 83 98 S EL REMANSO 7 Zona de proteccion -74,2051197 4,61598493

07ZP00005 16/03/2024 22/03/2024 1829,25110 CL 70 S 70 20 S ISLANDIA 7 Zona de proteccion -74,1944565 4,61808083

07ZP00008 16/03/2024 22/03/2024 560,21701 CL 87B S 86 21 SAN BERNARDINO XVIII 7 Zona de proteccion -74,2102785 4,61594122

07ZV00013 9/03/2024 15/03/2024 260,05846 CL 55 S 86 05 EL DANUBIO AZUL 7 Zona de verde -74,1820258 4,6218936

13PQ00056 23/03/2024 30/03/2024 3490,30968 CL 24BIS 45 79 QUINTA PAREDES 13 Parque -74,0955932 4,63527583

15PQ00023 23/03/2024 30/03/2024 182,70579 CL 13 S 24 60 RESTREPO 15 Parque -74,0997516 4,58955673

16AN00367-8 23/03/2024 30/03/2024 458,18575 AK 36 - CL 2B BOCHICA 16 Anden -74,1075438 4,60709693

16AN00367-9 23/03/2024 30/03/2024 459,13637 AK 36 - AC 3 BOCHICA 16 Anden -74,1070765 4,60752302

16SV00077 9/03/2024 15/03/2024 11057,75832 AK 50 - AC 13 PUENTE ARANDA 16 Separador Vial -74,1074712 4,62852608

16ZP00001 23/03/2024 30/03/2024 7127,02256 DG 2 S - TV 60 LA CAMELIA 16 Zona de proteccion -74,1238157 4,61554888

18AN00136-1 16/03/2024 22/03/2024 62,53358 DG 48C S 12H 03 MARCO FIDEL SUAREZ I 18 Anden -74,1179422 4,56680351

18AN00140-1 16/03/2024 22/03/2024 425,18184 DG 49 S 13 35 MARCO FIDEL SUAREZ I 18 Anden -74,1181169 4,56628479

18AN00146-1 16/03/2024 22/03/2024 1332,09544 TV 12H 48C 64 S MARCO FIDEL SUAREZ I 18 Anden -74,1179045 4,56645774

18AN00175-1 16/03/2024 22/03/2024 7,36311 DG 35 S 10C 00 SAN LUIS 18 Anden -74,1044656 4,56697266

18AN00175-2 16/03/2024 22/03/2024 8,40836 DG 35 S 10C 00 SAN LUIS 18 Anden -74,1044491 4,5669887

18AN00175-3 16/03/2024 22/03/2024 132,34956 KR 10D 34 86 S SAN LUIS 18 Anden -74,1043862 4,56699915

18AN00182-1 16/03/2024 22/03/2024 296,81484 KR 10A 36A 27 S SAN LUIS 18 Anden -74,1043604 4,56555172

18AN00184-1 16/03/2024 22/03/2024 432,54744 DG 35 S 10C 03 SAN LUIS 18 Anden -74,1042154 4,56678756

18AN00185-1 16/03/2024 22/03/2024 69,50875 DG 35 S 10C 03 SAN LUIS 18 Anden -74,1044634 4,56680326

18AN00185-2 16/03/2024 22/03/2024 358,61298 DG 35 S 10D 03 SAN LUIS 18 Anden -74,1047141 4,56681242

18AN00400-1 9/03/2024 15/03/2024 249,57464 KR 4B 49B 07 S LA PICOTA ORIENTAL 18 Anden -74,1116092 4,54618639

18AN00400-2 9/03/2024 15/03/2024 567,64724 CL 49BBIS S 4B 38 LA PICOTA ORIENTAL 18 Anden -74,1118385 4,54630981

18AN00401-2 9/03/2024 15/03/2024 131,60343 CL 49BBIS S 4 91 LA PICOTA ORIENTAL 18 Anden -74,1115104 4,54591308

18AN00466-11 9/03/2024 15/03/2024 24,40044 KR 5 48Q 30 SAN AGUSTIN 18 Anden -74,107762 4,54968844

18AN00466-3 9/03/2024 15/03/2024 118,13545 CL 48Q S 2A 15 SAN AGUSTIN 18 Anden -74,1059013 4,54873079

18AN00467-10 9/03/2024 15/03/2024 41,60518 CL 48Q S 2A 10 SAN AGUSTIN 18 Anden -74,1066065 4,55042595

18AN00468-1 9/03/2024 15/03/2024 168,32072 CL 48PBISC S 3 70 SAN AGUSTIN 18 Anden -74,1072577 4,55221207

18AN00526-1 9/03/2024 15/03/2024 196,83762 CL 48Q S 5C 59 DIANA TURBAY 18 Anden -74,1104769 4,5502593

18AN00561-1 1/03/2024 8/03/2024 6595,87189 DG 46 S 50 01 VILLA MAYOR 18 Anden -74,1284369 4,58927925

18PQ00004 16/03/2024 22/03/2024 729,96271 KR 11A 34C 59 S SAN LUIS 18 Parque -74,1052549 4,56677867

18PQ00005 16/03/2024 22/03/2024 5299,48423 KR 10B 35 02 S SAN LUIS 18 Parque -74,1039847 4,56585954

18PQ00217 16/03/2024 22/03/2024 953,20456 KR 13BIS 42 10 S PUERTO RICO 18 Parque -74,1084261 4,5638052

18PQ00142 9/03/2024 15/03/2024 1384,98626 CL 49B S 4 20 SAN AGUSTIN 18 Parque -74,1119319 4,54663863

18VP00046 9/03/2024 15/03/2024 44,48995 KR 2DBIS E 49B 84 S LOS ARRAYANES II 18 Via peatonal -74,1063395 4,54148836

18VP00064 1/03/2024 8/03/2024 767,18182 DG 37 S 28 98 INGLES 18 Via peatonal -74,1220338 4,58570595

18ZP00003 9/03/2024 15/03/2024 3131,47670 DG 53A S 1B 20 E PALERMO SUR 18 Zona de proteccion -74,1107262 4,54037245

18ZP00015 9/03/2024 15/03/2024 5646,25949 CL 48Q S 5C 02 SAN AGUSTIN 18 Zona Ambiental -74,1118393 4,550922

18ZP00021 9/03/2024 15/03/2024 11729,56941 DG 50 S MJ 491 MARRUECOS 18 Zona Ambiental -74,1167242 4,55082837

18ZP00035-2 9/03/2024 15/03/2024 1758,36922 TV 1A 48Q 48 S CERROS DE ORIENTE 18 Zona Ambiental -74,1047657 4,54871523

19AN00075-1 23/03/2024 30/03/2024 6117,19007 AK 51 68 95 EL ENSUENO 19 Anden -74,1586785 4,58065238

19AN00480-2 9/03/2024 15/03/2024 72,64886 KR 18R 61 16 S LUCERO ALTO 19 Anden -74,1394757 4,56062462

19AN00540-1 9/03/2024 15/03/2024 888,39035 KR 16M 71B 40 S CASA DE TEJA 19 Anden -74,1344255 4,54122844

19AN00540-2 9/03/2024 15/03/2024 1442,19407 CL 71 S 16K 06 CASA DE TEJA 19 Anden -74,1342574 4,54108404

19AN00563-1 1/03/2024 8/03/2024 1069,89298 AC 61 S 38 01 LOS LAURELES II 19 Anden -74,1518914 4,57234827

19AN00564-1 1/03/2024 8/03/2024 176,40222 AC 61 S 32 01 LOS LAURELES II 19 Anden -74,1512312 4,57192673

19AN00565-10 1/03/2024 8/03/2024 1256,88353 CL 62 S 36 26 LOS LAURELES II 19 Anden -74,1497865 4,57091973
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19AN00565-12 1/03/2024 8/03/2024 168,23178 AC 61 S 32 01 LOS LAURELES II 19 Anden -74,1503905 4,57132255

19AN00565-20 1/03/2024 8/03/2024 216,98021 AC 61 S 38 01 LOS LAURELES II 19 Anden -74,1523654 4,57268369

19AN00565-21 1/03/2024 8/03/2024 374,43262 AC 61 S 38 01 LOS LAURELES II 19 Anden -74,1527741 4,57300407

19AN00565-23 1/03/2024 8/03/2024 141,58406 CL 62 S 38 00 LOS LAURELES II 19 Anden -74,1531009 4,57317829

19AN00568-2 1/03/2024 8/03/2024 336,91392 KR 23 64 64 S EL SATELITE 19 Anden -74,1481331 4,56682025

19AN00780-1 16/03/2024 22/03/2024 849,45996 AC 68 S 70D 75 EL ENSUENO 19 Anden -74,160805 4,58671909

19AN00780-2 16/03/2024 22/03/2024 1401,15782 AK 70C - CL 64 S EL ENSUENO 19 Anden -74,1612281 4,58774483

19AN00786-1 23/03/2024 30/03/2024 533,81870 AC 57R S 73I 35 LA ESTANCIA 19 Anden -74,1726211 4,59594492

19AN00787-1 23/03/2024 30/03/2024 978,41352 AC 57R S 73I 35 LA ESTANCIA 19 Anden -74,1719719 4,59579479

19AN00788-1 16/03/2024 22/03/2024 1968,16150 DG 57C S - KR 63 GUADALUPE 19 Anden -74,1532378 4,59922856

19PQ00106 9/03/2024 15/03/2024 110,75620 KR 18K 62A 16S GIBRALTAR SUR 19 Parque -74,1403424 4,55531791

19PQ00107 9/03/2024 15/03/2024 251,77387 KR 17D 68B 02 S LA ALAMEDA 19 Parque -74,1390401 4,55047114

19PQ00108 9/03/2024 15/03/2024 265,59254 CL 68B S - KR 17C BIS LA ALAMEDA 19 Parque -74,1390636 4,55038454

19PQ00109 9/03/2024 15/03/2024 150,38310 CL 69ABIS S 17B 51 LA ALAMEDA 19 Parque -74,138763 4,55021844

19PQ00111 9/03/2024 15/03/2024 8,88151 KR 17CBIS - CL 68B S LA ALAMEDA 19 Parque -74,139166 4,55034314

19PQ00112 9/03/2024 15/03/2024 678,35305 CL 69C S 17B 34 LA ALAMEDA 19 Parque -74,1384396 4,54976556

19PQ00113 9/03/2024 15/03/2024 14,69264 CL 68B S 17B 89 LA ALAMEDA 19 Parque -74,1386081 4,55010424

19PQ00114 9/03/2024 15/03/2024 38,93950 CL 69ABIS S 17B 88 LA ALAMEDA 19 Parque -74,1385743 4,55004828

19PQ00115 9/03/2024 15/03/2024 66,66435 CL 69C S 17B 34 LA ALAMEDA 19 Parque -74,138484 4,5499466

19PQ00117 9/03/2024 15/03/2024 73,08104 CL 69C S 17B 34 LA ALAMEDA 19 Parque -74,1384008 4,54989876

19PQ00119 9/03/2024 15/03/2024 1297,14506 CL 69C S 17B 34 LA ALAMEDA 19 Parque -74,1376226 4,54936659

19PQ00330 16/03/2024 22/03/2024 876,20014 DG 57C S - KR 63 GUADALUPE 19 Parque -74,1523849 4,59943113

19PQ00376 1/03/2024 8/03/2024 1192,52276 KR 38 79A 24 S POTOSI 19 Parque -74,1700671 4,5664029

19PQ00462 9/03/2024 15/03/2024 1890,93174 CL 63 S - KR 18K GIBRALTAR SUR 19 Parque -74,1406538 4,55569505

19PQ00575 9/03/2024 15/03/2024 111,67691 KR 23A 70L 13 S BRISAS DEL VOLADOR 19 Parque -74,1555373 4,5449517

19PQ00647 9/03/2024 15/03/2024 1716,61958 KR 17A 81A 20  S EL MINUTO DE MARIA 19 Parque -74,1412761 4,5343741

19PQ00742 1/03/2024 8/03/2024 3667,82741 CL 65B S -18 SAN FRANCISCO 19 Parque -74,148417 4,56661124

19PQ00743 1/03/2024 8/03/2024 709,60668 KR 21A 65 10 S SAN FRANCISCO 19 Parque -74,1474407 4,56506232

19PQ00747 9/03/2024 15/03/2024 4366,86673 KR 17N 69D 17 S LUCERO DEL SUR 19 Parque -74,1422948 4,54759829

19PQ00748 9/03/2024 15/03/2024 1245,27838 CL 77BBIS S 18B 10 CEDRITOS DEL SUR 19 Parque -74,1435245 4,54006282

19SV00120 9/03/2024 15/03/2024 1056,20270 KR 18Z 61B 55 LAS ACACIAS 19 Separador Vial -74,1415437 4,56005682

6AN00347-1 16/03/2024 22/03/2024 2152,34344 AK 51 58 20 S MUZU 6 Anden -74,1482823 4,57922674

6AN00348-1 16/03/2024 22/03/2024 1238,60949 AK 51 58 20 S MUZU 6 Anden -74,1467513 4,57859657

6PQ00025 1/03/2024 8/03/2024 13128,69700 CL 48C S 22D 81 TUNAL ORIENTAL 6 Parque -74,1292736 4,57483004

6SV00017 16/03/2024 22/03/2024 15353,98918 KR 24 55 98 S PARQUE EL TUNAL 6 Separador Vial -74,1387876 4,57005136

13PQ00022 16/03/2024 22/03/2024 ########### AK 60 57-87 CAMPO EUCARISTICO 13 Parque -74,0939984 4,65897375

13AN00822 9/03/2024 15/03/2024 1549,97892 KR 50 CL 44 RAFAEL NUNEZ 13 Anden -74,0895128 4,64275781

19AN00792 23/03/2024 30/03/2024 57,42728 DG 60B S 75I 27 MARIA CANO 19 Anden -74,1772356 4,59177598

19AN00793 23/03/2024 30/03/2024 34,83461 DG 60B S 75I 27 MARIA CANO 19 Anden -74,1773706 4,59148382

19AN00794 23/03/2024 30/03/2024 111,38245 DG 60B S 75I 27 MARIA CANO 19 Anden -74,1774155 4,59129085

19AN00795 23/03/2024 30/03/2024 80,28279 DG 60B S 75I 27 MARIA CANO 19 Anden -74,1773255 4,59131222

13OR00007 23/03/2024 30/03/2024 27105,23281 AC 26 67A 33
CIUDAD SALITRE NOR-

ORIENTAL
13 Orejas -74,1037834 4,65191634

13ZV00001 9/03/2024 15/03/2024 1981,38440 AC 26 - KR 50
CENTRO 

ADMINISTRATIVO OCC.
13 Zona de verde -74,0941433 4,64095336

13ZV00002 9/03/2024 15/03/2024 1971,89864 AC 26 45 80
CENTRO 

ADMINISTRATIVO OCC.
13 Zona de verde -74,0931737 4,63884383

13ZP00019 23/03/2024 30/03/2024 4036,13519 AK 60 - AC 22
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1033826 4,64067691

13ZP00020 23/03/2024 30/03/2024 8426,89405 CL 22A - KR 52
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,1014191 4,63830967

14AN00267 16/03/2024 22/03/2024 8,98456 CL 5B 17 11 LA ESTANZUELA 14 Anden -74,0878185 4,59817436

14AN00268 16/03/2024 22/03/2024 4,58826 CL 5B 17 25 LA ESTANZUELA 14 Anden -74,0879061 4,59822521

14AN00269 16/03/2024 22/03/2024 4,30226 CL 5B 17 25 LA ESTANZUELA 14 Anden -74,0878564 4,59828406

16AN01063 16/03/2024 22/03/2024 70,18299 KR 53D 5B 32 COLON 16 Anden -74,1129692 4,62333788

16AN01064 16/03/2024 22/03/2024 1,79351 KR 53D 5B 44 COLON 16 Anden -74,1128854 4,62341674

16AN01065 16/03/2024 22/03/2024 3,46079 KR 53D 5B 44 COLON 16 Anden -74,1128919 4,62346554

16AN01066 16/03/2024 22/03/2024 2,06093 KR 53D 5B 43 COLON 16 Anden -74,1129442 4,62350139

16AN01067 16/03/2024 22/03/2024 10,88017 KR 53D - CL 5C COLON 16 Anden -74,1126562 4,62385657

18AN00563 1/03/2024 8/03/2024 6,86088 CL 41 S 24B 45 INGLES 18 Anden -74,1229874 4,58188099

18AN00564 1/03/2024 8/03/2024 9,77153 CL 41 S 24B 39 INGLES 18 Anden -74,1229549 4,58180104

13AN00326 23/03/2024 30/03/2024 493,25938 AK 40 22 34 ORTEZAL 13 Anden -74,0938915 4,62972334

13SV00085 23/03/2024 30/03/2024 313,39500 AK 50 - CL 24BIS
CIUDAD SALITRE NOR-

ORIENTAL
13 Separador Vial -74,0960739 4,638812

13ZP00021 23/03/2024 30/03/2024 435,29965 AK 50 24 05
CIUDAD SALITRE NOR-

ORIENTAL
13 Zona de proteccion -74,0972174 4,63828879

13ZP00022 23/03/2024 30/03/2024 354,89321 AK 50 - CL 22A
CIUDAD SALITRE SUR-

ORIENTAL
13 Zona de proteccion -74,0983991 4,63753192

13ZV00003 23/03/2024 30/03/2024 10592,32114 AK 50 - CL 26 QUINTA PAREDES 13 Zona de verde -74,0943516 4,63777303

14AN00270 16/03/2024 22/03/2024 39,24738 TV 22 CL1D EL VERGEL 14 Anden -74,0952721 4,59490344

14AN00271 16/03/2024 22/03/2024 66,59111 TV 22 CL1D EL VERGEL 14 Anden -74,0950975 4,59513565
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14AN00272 16/03/2024 22/03/2024 259,21328 TV 20 1F 54 EDUARDO SANTOS 14 Anden -74,0937944 4,59593273

14AN00273 16/03/2024 22/03/2024 161,28824 TV 20 1F 96 EDUARDO SANTOS 14 Anden -74,0932413 4,59637692

14AN00274 16/03/2024 22/03/2024 50,91109 TV 20 2 52 EDUARDO SANTOS 14 Anden -74,0925845 4,59682633

14AN00275 16/03/2024 22/03/2024 49,99365 TV 20 2 52 EDUARDO SANTOS 14 Anden -74,0924573 4,59691114

14AN00276 16/03/2024 22/03/2024 27,60552 TV 20 2 52 EDUARDO SANTOS 14 Anden -74,0923571 4,5969874

19PQ00754 23/03/2024 30/03/2024 935,24959 AC 68 S 70D 75 EL ENSUENO 19 Parque -74,1612395 4,58683112

16AN01068 23/03/2024 30/03/2024 28,52500 KR 38 2B 04 JORGE GAITAN CORTES 16 Anden -74,1102124 4,60865692

19ZV00077 9/03/2024 15/03/2024 182,78237 CL 69D S - KR 18D DIVINO NIÑO 19 Zona de verde -74,1453981 4,54790453

07AN00486-1 9/03/2024 15/03/2024 20,22967 CL 64S - KR 80A BOSA 7 Anden -74,1841758 4,60735906

07AN00486-2 9/03/2024 15/03/2024 7,78724 CL 64S - KR 80A BOSA 7 Anden -74,1842289 4,60732362

07AN00486-3 9/03/2024 15/03/2024 8,75761 CL 64S - KR 80A BOSA 7 Anden -74,1840741 4,60727381

07AN00486-4 9/03/2024 15/03/2024 4,50146 CL 64S - KR 80A BOSA 7 Anden -74,1840268 4,60722109

07AN00486-5 9/03/2024 15/03/2024 13,86990 CL 64S - KR 80A BOSA 7 Anden -74,1840017 4,60713143

07AN00486-6 9/03/2024 15/03/2024 3,77484 CL 64S - KR 80A BOSA 7 Anden -74,1841087 4,60708255

07AN00486-7 9/03/2024 15/03/2024 3,46213 CL 64S - KR 80A BOSA 7 Anden -74,1841434 4,60712762

07AN00486-8 9/03/2024 15/03/2024 11,26970 CL 64S - KR 80A BOSA 7 Anden -74,1841828 4,60722209

07AN00486-9 9/03/2024 15/03/2024 12,25458 CL 64S - KR 80A BOSA 7 Anden -74,1842535 4,60753369

07AN00486-10 9/03/2024 15/03/2024 35,71331 CL 64S - KR 80A BOSA 7 Anden -74,1843194 4,60752522

07AN00486-11 9/03/2024 15/03/2024 4,37959 CL 64S - KR 80A BOSA 7 Anden -74,1842611 4,60739853

07AN00486-12 16/03/2024 22/03/2024 7,80756
CL 69 BIS A SUR -  KR 88 

D BIS
BOSA 7 Anden -74,1961001 4,62471658

18PQ00213 9/03/2024 15/03/2024 2699,83464 CL 50A SUR - KR 10 C EL PLAYÓN 18 Parque -74,1226598 4,55944285

07VP00230 1/03/2024 8/03/2024 412,69666 CL51B S -KR 100 PARCELA EL PORVENIR 7 Via peatonal -74,1872985 4,64341346

07VP00228 9/03/2024 15/03/2024 94,58281 DG 52A S - KR85B JORGE URIBE BOTERO 7 Via peatonal -74,1782223 4,62333849

07VP00229 9/03/2024 15/03/2024 95,53944 DG 52A S - KR85A JORGE URIBE BOTERO 7 Via peatonal -74,1779271 4,62322881

19AN00796 23/03/2024 30/03/2024 317,05165 CL 67 S - KR 72D EL PENON DEL CORTIJO 19 Anden -74,1672893 4,5841124

19PQ00423 23/03/2024 30/03/2024 1982,23548 KR 73I - DG 63BIS S ESPINO 19 Parque -74,1724188 4,58475974

19AN00797 16/03/2024 22/03/2024 1235,03088 CL 59 S - TV66A ATLANTA 19 Anden -74,1543145 4,58755167

19AN00798 1/03/2024 8/03/2024 608,44362 CL 68H S 49 25 BELLAVISTA 19 Anden -74,1597981 4,57625251

16PQ00005 23/03/2024 30/03/2024 4669,91447 CL 10 S 35A 62 REMANSO 16 Parque -74,1115446 4,60123734

13AN00233-1 23/03/2024 30/03/2024 48,01563 KR 63 - CL 23A
CIUDAD SALITRE SUR-

ORIENTAL
13 Anden -74,10381 4,64536679

18PQ00214 16/03/2024 22/03/2024 24770,31971 TV13L - DG 45 S SAN JORGE SUR 18 Parque -74,1189065 4,57392773

18PQ00215 16/03/2024 22/03/2024 7819,96783 DG 40 S - KR 13F BIS SAN JORGE SUR 18 Parque -74,1227508 4,57317225

07VP00015 16/03/2024 22/03/2024 324,02803 KR 82 61 00 S LA PAZ BOSA 7 Via peatonal -74,1870224 4,61421472

13AN00823 9/03/2024 15/03/2024 24,71200 KR 66A - CL 44 EL SALITRE 13 Anden -74,0992153 4,65398996

13AN00824 9/03/2024 15/03/2024 25,99824 KR 66A - CL 44 EL SALITRE 13 Anden -74,0992739 4,65390745

13AN00825 9/03/2024 15/03/2024 72,30601 KR 66A - CL 44 EL SALITRE 13 Anden -74,0993974 4,65372904

13AN00826 9/03/2024 15/03/2024 46,50532 KR 66A -  CL 43 EL SALITRE 13 Anden -74,0995692 4,6533337

13AN00827 9/03/2024 15/03/2024 16,48196 KR 66A -  CL 43 EL SALITRE 13 Anden -74,0996393 4,65323541

13AN00828 9/03/2024 15/03/2024 45,00660 KR 66A -  CL 43 EL SALITRE 13 Anden -74,0997335 4,65310224

13AN00829-1 9/03/2024 15/03/2024 8,07934 AC 53 - KR 67 EL SALITRE 13 Anden -74,0995921 4,65571558

13AN00829-2 9/03/2024 15/03/2024 8,84274 AC 53 - KR 67 EL SALITRE 13 Anden -74,099713 4,65579809

13AN00829-3 9/03/2024 15/03/2024 3,54209 AC 53 - KR 67 EL SALITRE 13 Anden -74,099855 4,65589792

13AN00829-4 9/03/2024 15/03/2024 5,79408 AC 53 - KR 67 EL SALITRE 13 Anden -74,0999852 4,65599156

13AN00829-5 9/03/2024 15/03/2024 8,42826 AC 53 - KR 67 EL SALITRE 13 Anden -74,1001075 4,65607644

13AN00829-6 9/03/2024 15/03/2024 49,22249 AC 53 - KR 67 EL SALITRE 13 Anden -74,1002672 4,65620695

13AN00829-7 9/03/2024 15/03/2024 34,98567 AC 53 - KR 67 EL SALITRE 13 Anden -74,1000789 4,65659373

13AN00829-8 9/03/2024 15/03/2024 5,00411 AC 53 - KR 67 EL SALITRE 13 Anden -74,0999485 4,65658659

13AN00829-9 9/03/2024 15/03/2024 11,19498 AC 53 - KR 67 EL SALITRE 13 Anden -74,0997515 4,65644389

13AN00829-10 9/03/2024 15/03/2024 6,87595 AC 53 - KR 67 EL SALITRE 13 Anden -74,0995903 4,65633543

13AN00829-11 9/03/2024 15/03/2024 13,08773 AC 53 - KR 67 EL SALITRE 13 Anden -74,0994352 4,65622662

13AN00829-12 9/03/2024 15/03/2024 6,83369 AC 53 - KR 67 EL SALITRE 13 Anden -74,099345 4,65616356

13AN00829-13 9/03/2024 15/03/2024 77,32168 AC 53 - KR 67 EL SALITRE 13 Anden -74,0992419 4,65597659

13AN00829-14 9/03/2024 15/03/2024 6,02001 AC 53 - KR 67 EL SALITRE 13 Anden -74,0993698 4,65575509

13AN00829-15 9/03/2024 15/03/2024 30,40829 AC 53 - KR 67 EL SALITRE 13 Anden -74,0994564 4,6556679

16PQ00227 23/03/2024 30/03/2024 315,30023 DG 2 66 09 GALAN 16 Parque -74,1239812 4,62288617

6AN00597 16/03/2024 22/03/2024 446,04518 DG 48SUR - KR 61 G NUEVO MUZU 6 Anden -74,1500313 4,59030171

6AN00598 16/03/2024 22/03/2024 174,32654 KR 61A - CL 67B NUEVO MUZU 6 Anden -74,150714 4,59076498

6AN00599 16/03/2024 22/03/2024 80,13900 KR 61A - CL 67B NUEVO MUZU 6 Anden -74,1509814 4,59069928

6AN00600 16/03/2024 22/03/2024 132,17103 KR 61A - CL 67B NUEVO MUZU 6 Anden -74,15065 4,59094482

6AN00601 16/03/2024 22/03/2024 176,96856 KR 61A - CL 67B NUEVO MUZU 6 Anden -74,1501764 4,5911576

16AN00906-3 1/03/2024 8/03/2024 4,38885 CL 19 S 40A 20 REMANSO SUR 16 Anden -74,118426 4,60302836

16AN00604-3 23/03/2024 30/03/2024 8,03634 CL 10 S 39 29 REMANSO 16 Anden -74,1160809 4,60402517

07AN00487 9/03/2024 15/03/2024 83,45816 DG 73B S - KR 79BISA VILLA ANNY I 7 Anden -74,2014594 4,60464953

07AN00488 16/03/2024 22/03/2024 1370,71541 KR 95A  - CL 85S CAMPO VERDE 7 Anden -74,2126849 4,62663467

07AN00489 16/03/2024 22/03/2024 1236,78389 KR 95A 83 05 S CAMPO VERDE 7 Anden -74,2113048 4,62760477

13ZV00004 23/03/2024 30/03/2024 99,43240 CL 26 - KR 38A EL RECUERDO 13 Zona de verde -74,0865169 4,63277789

19PQ00755 23/03/2024 30/03/2024 118,09976 CL 66B S - KR 77C SANTO DOMINGO 19 Parque -74,1799163 4,5810617
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19AN00799 9/03/2024 15/03/2024 20,07349 KR 17NBIS 70B 45 ESTRELLA DEL SUR 19 Anden -74,1421025 4,5456803

13AN00830 23/03/2024 30/03/2024 217,20559 KR 33 25B 10 EL RECUERDO 13 Anden -74,0847962 4,62872945

13AN00831 23/03/2024 30/03/2024 649,81258 KR 33 25C 10 EL RECUERDO 13 Anden -74,0838904 4,62931232

07AN00490 9/03/2024 15/03/2024 199,00051 KR 79B 61S-10 BOSA 7 Anden -74,1818471 4,60628034

16AN01069 9/03/2024 15/03/2024 198,08157 AK 30 19 06 ESTACION CENTRAL 16 Anden -74,0872078 4,62037743

19PQ00756 23/03/2024 30/03/2024 57328,32849 KR 76 67A 10S SANTO DOMINGO 19 Parque -74,1776029 4,58168212

6SV00002 9/03/2024 15/03/2024 20,22289 DG 49A S 53B 90 VENECIA 6 Separador Vial -74,1418304 4,58878241

19AN00586-1 9/03/2024 15/03/2024 57,05876 CL 68 S 18U 08 JUAN PABLO II 19 Anden -74,1485853 4,55610878

19AN00586-2 9/03/2024 15/03/2024 25,60922 TV 18U 68 11 S JUAN PABLO II 19 Anden -74,1490938 4,5563832

19AN00800 9/03/2024 15/03/2024 69,26766 KR 19 BIS 67D 05 COMPARTIR 19 Anden -74,1484229 4,55852671

07AN00491-18 16/03/2024 22/03/2024 18,88700 DG 62B S88H 15 LAS MARGARITAS 7 Anden -74,193292 4,62723445

07AN00491-20 16/03/2024 22/03/2024 19,14000 KR 89BISA 61A 02 S LAS MARGARITAS 7 Anden -74,1936645 4,62739557

07AN00491-19 16/03/2024 22/03/2024 19,21500 DG 62B S 88H 15 LAS MARGARITAS 7 Anden -74,1934789 4,62731557

07AN00491-17 16/03/2024 22/03/2024 18,35900 DG 62B S 88H 15 LAS MARGARITAS 7 Anden -74,1931058 4,62715338

07AN00491-15 16/03/2024 22/03/2024 20,29200 DG 62B S 88H 15 LAS MARGARITAS 7 Anden -74,1927448 4,62696819

07AN00491-14 16/03/2024 22/03/2024 19,59100 DG 62B S 88H 15 LAS MARGARITAS 7 Anden -74,1925781 4,62685233

07AN00491-13 16/03/2024 22/03/2024 20,06700 DG 62B S 88H 15 LAS MARGARITAS 7 Anden -74,1924218 4,62671908

07AN00491-21 16/03/2024 22/03/2024 21,16400 KR 89BISA 62B 02 S LAS MARGARITAS 7 Anden -74,1940444 4,6275602

07AN00491-16 16/03/2024 22/03/2024 19,32100 CL 59C S 88H 15 LAS MARGARITAS 7 Anden -74,1929218 4,62706676

07AN00491-29 1/03/2024 8/03/2024 19,98200 KR 90 62A 99 S LAS MARGARITAS 7 Anden -74,1949552 4,62898001

07AN00501-37 1/03/2024 8/03/2024 20,75100 CL 64 S 89A 00 LAS MARGARITAS 7 Anden -74,1956031 4,62825452

07AN00491-22 16/03/2024 22/03/2024 20,35100 KR 89BISA 62B 02 S LAS MARGARITAS 7 Anden -74,1942217 4,62763795

07AN00491-24 16/03/2024 22/03/2024 18,17700 KR 89BISA 62 57 S LAS MARGARITAS 7 Anden -74,1947794 4,62788288

07AN00501-11 9/03/2024 15/03/2024 19,88200 CL 60 S 87B 34
BOSA NOVA EL 

PORVENIR
7 Anden -74,1889716 4,62255328

07AN00501-10 9/03/2024 15/03/2024 20,04300 KR 87B 59C 05 S
BOSA NOVA EL 

PORVENIR
7 Anden -74,1888323 4,6224054

07AN00501-9 9/03/2024 15/03/2024 20,01500 DG 59C S 87 67
BOSA NOVA EL 

PORVENIR
7 Anden -74,1886962 4,62225698

07AN00491-4 9/03/2024 15/03/2024 17,09700 AC 59ABIS S 86A 47 ESCOCIA 7 Anden -74,18752 4,62086305

07AN00491-8 9/03/2024 15/03/2024 16,57500 CL 58DBIS S 87 00
BOSA NOVA EL 

PORVENIR
7 Anden -74,1885139 4,62242234

07AN00491-23 16/03/2024 22/03/2024 19,10700 KR 89BISA 62 42 S SAN ANTONIO 7 Anden -74,1945934 4,62779941

07AN00501-34 16/03/2024 22/03/2024 17,76400 KR 89BISA 62 54 S LAS MARGARITAS 7 Anden -74,1945454 4,62751102

07AN00501-33 16/03/2024 22/03/2024 19,13200 KR 89BISA 62 36 S LAS MARGARITAS 7 Anden -74,1943599 4,62743084

07AN00501-32 16/03/2024 22/03/2024 19,08500 KR 89BISA 62B 02 S LAS MARGARITAS 7 Anden -74,1941745 4,62735056

07AN00501-31 16/03/2024 22/03/2024 18,26900 KR 89BISA 61A 02 S LAS MARGARITAS 7 Anden -74,193616 4,62710845

07AN00501-30 16/03/2024 22/03/2024 19,00300 DG 62B S 88H 15 LAS MARGARITAS 7 Anden -74,1934293 4,62702715

07AN00501-29 16/03/2024 22/03/2024 19,14900 DG 62B S 88H 15 LAS MARGARITAS 7 Anden -74,193242 4,62694547

07AN00501-8 16/03/2024 22/03/2024 20,52500 AC 59ABIS S 86A 78 ESCOCIA 7 Anden -74,187935 4,62108535

07AN00501-7 16/03/2024 22/03/2024 20,06500 AC 59ABIS S 86A 15 ESCOCIA 7 Anden -74,1878312 4,62090884

07AN00501-6 16/03/2024 22/03/2024 20,16800 AC 59ABIS S 86A 15 ESCOCIA 7 Anden -74,1877283 4,62073392

07AN00501-5 16/03/2024 22/03/2024 20,26900 AC 59ABIS S 86A 32 ESCOCIA 7 Anden -74,1876257 4,62055862

07AN00501-35 16/03/2024 22/03/2024 21,91300 KR 89A 62B 00 S SAN ANTONIO 7 Anden -74,1951748 4,62782621

07AN00501-28 16/03/2024 22/03/2024 19,79300 DG 62B S 88H 15 LAS MARGARITAS 7 Anden -74,1930616 4,62686183

07AN00501-27 16/03/2024 22/03/2024 19,68100 DG 62B S 88H 15 LAS MARGARITAS 7 Anden -74,1928819 4,62676396

07AN00501-26 16/03/2024 22/03/2024 19,13600 DG 62B S 88H 15 LAS MARGARITAS 7 Anden -74,1927166 4,62664883

07AN00501-25 16/03/2024 22/03/2024 18,64100 DG 62B S 88H 15 LAS MARGARITAS 7 Anden -74,192565 4,6265149

07AN00501-24 16/03/2024 22/03/2024 20,25800 DG 62B S 59C 23 S LAS MARGARITAS 7 Anden -74,1922884 4,62621549

07AN00501-23 16/03/2024 22/03/2024 20,70600 DG 62B S 59C 23 S LAS MARGARITAS 7 Anden -74,1921552 4,62606491

07AN00491-12 16/03/2024 22/03/2024 20,22400 DG 62B S 59C 23 S LAS MARGARITAS 7 Anden -74,1921445 4,62642439

07AN00491-11 16/03/2024 22/03/2024 20,68200 DG 62B S 59C 23 S LAS MARGARITAS 7 Anden -74,1920105 4,62627292

07AN00501-4 16/03/2024 22/03/2024 19,19300 AC 59ABIS S 86 40 ESCOCIA 7 Anden -74,187345 4,62001839

07AN00501-3 16/03/2024 22/03/2024 19,66900 KR 86 59A 65 S ESCOCIA 7 Anden -74,1871987 4,61969074

07AN00501-2 16/03/2024 22/03/2024 19,40100 AC 59ABIS S 85 40 ESCOCIA 7 Anden -74,1871159 4,61950327

07AN00501-1 16/03/2024 22/03/2024 20,02900 KR 85 59B 07 S BOSA NOVA 7 Anden -74,1870343 4,61931884

07AN00491-3 16/03/2024 22/03/2024 98,82900 CL 59ABIS S 85 41 ESCOCIA 7 Anden -74,1868811 4,61958282

07AN00491-2 16/03/2024 22/03/2024 41,09200 DG 59B S 84G 20 LA PAZ BOSA 7 Anden -74,1866053 4,61916524

07AN00491-1 16/03/2024 22/03/2024 86,21000 DG 59B S 84C 18 LA PAZ BOSA 7 Anden -74,1862257 4,61894808

07AN00491-5 16/03/2024 22/03/2024 18,13300 AC 59ABIS S 86A 79 ESCOCIA 7 Anden -74,1877394 4,62123613

07AN00501-36 23/03/2024 30/03/2024 21,93900 AC 63 S 89A 35 LAS MARGARITAS 7 Anden -74,1954776 4,6280962

07AN00491-26 23/03/2024 30/03/2024 18,61100 AC 63 S 89A 53 LAS MARGARITAS 7 Anden -74,1952708 4,62836358

07AN00491-25 23/03/2024 30/03/2024 22,18600 AC 63 S 89A 23 LAS MARGARITAS 7 Anden -74,1951344 4,62810762

07AN00491-27 23/03/2024 30/03/2024 24,13900 KR 89B 62A 99 S LAS MARGARITAS 7 Anden -74,1950775 4,628678

07AN00491-28 23/03/2024 30/03/2024 19,07100 KR 90 62A 11 S LAS MARGARITAS 7 Anden -74,1948692 4,62874036

07AN00491-31 1/03/2024 8/03/2024 18,73900 CL 62C S 90 14 LAS MARGARITAS 7 Anden -74,1953552 4,628915

07AN00491-30 1/03/2024 8/03/2024 20,09300 KR 90 62A 33 S LAS MARGARITAS 7 Anden -74,1951521 4,62894007

07AN00491-32 1/03/2024 8/03/2024 29,98100 AC 63 S 91 14 LAS MARGARITAS 7 Anden -74,1957039 4,62906257

07AN00491-33 1/03/2024 8/03/2024 20,35200 AC 63 S 91 00 LAS MARGARITAS 7 Anden -74,195837 4,62925203

07AN00491-34 1/03/2024 8/03/2024 19,71400 AC 63 S 91 00 LAS MARGARITAS 7 Anden -74,1959341 4,6294286
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07AN00491-35 1/03/2024 8/03/2024 19,41500 AC 63 S 91 00 LAS MARGARITAS 7 Anden -74,1960353 4,62960581

07AN00491-9 9/03/2024 15/03/2024 15,11700 DG 59C S 87B 18
BOSA NOVA EL 

PORVENIR
7 Anden -74,1886239 4,62256076

07AN00491-10 9/03/2024 15/03/2024 17,22800 DG 59C S 87B 28
BOSA NOVA EL 

PORVENIR
7 Anden -74,1887311 4,62270425

07AN00491-7 9/03/2024 15/03/2024 16,22200 KR 87A 59A 29 S
BOSA NOVA EL 

PORVENIR
7 Anden -74,1882624 4,6221056

07AN00491-6 9/03/2024 15/03/2024 15,76700 DG 59C S 87 26
BOSA NOVA EL 

PORVENIR
7 Anden -74,1881666 4,62195784

07AN00501-21 16/03/2024 22/03/2024 19,49100 KR 87N 59C 20 S CHICO SUR 7 Anden -74,1914042 4,62521463

07AN00501-20 16/03/2024 22/03/2024 19,69900 KR 87LBIS 59C 20 S CHICO SUR 7 Anden -74,1911378 4,62491323

07AN00501-22 16/03/2024 22/03/2024 19,14600 KR 87N 59C 21 S CHICO SUR 7 Anden -74,1916894 4,6255372

07AN00501-19 16/03/2024 22/03/2024 19,31600 CL 61 S 87J 10 CHICO SUR 7 Anden -74,1907819 4,62450922

07AN00501-18 16/03/2024 22/03/2024 18,89500 AC 59C S 87I 13 CHICO SUR 7 Anden -74,1906471 4,62435675

07AN00501-17 16/03/2024 22/03/2024 19,31200 AC 59C S 87I 13 CHICO SUR 7 Anden -74,1905129 4,62420479

07AN00501-16 16/03/2024 22/03/2024 18,88400 CL 60A S 87H 32 CHICO SUR 7 Anden -74,1903786 4,62405296

07AN00501-15 16/03/2024 22/03/2024 18,78900 KR 87H 59C 24 S
BOSA NOVA EL 

PORVENIR
7 Anden -74,1901045 4,62375298

07AN00501-14 16/03/2024 22/03/2024 18,78900 CL 60A S 87F 64
BOSA NOVA EL 

PORVENIR
7 Anden -74,1899733 4,62361386

07AN00501-13 16/03/2024 22/03/2024 18,21900 KR 87F 59C 19 S
BOSA NOVA EL 

PORVENIR
7 Anden -74,189687 4,62331112

07AN00501-12 16/03/2024 22/03/2024 18,04400 KR 87F 59C 12 S
BOSA NOVA EL 

PORVENIR
7 Anden -74,1895502 4,62316596

07ZP00011-1 16/03/2024 22/03/2024 161,34500 AC 59ABIS S 85 08 ESCOCIA 7 Zona de proteccion -74,1869458 4,61942216

07ZP00011-2 16/03/2024 22/03/2024 147,57500 DG 59B S 84G 05 LA PAZ BOSA 7 Zona de proteccion -74,1864464 4,6189735

07ZP00012-1 1/03/2024 8/03/2024 36,53400 KR 91 63 07 S LAS MARGARITAS 7 Zona de proteccion -74,1957055 4,62894187

07ZP00012-2 1/03/2024 8/03/2024 123,17200 AC 63 S 89A 62 LAS MARGARITAS 7 Zona de proteccion -74,1954181 4,62843864

07ZP00012-3 1/03/2024 8/03/2024 6,89400 AC 63 S 91 07 LAS MARGARITAS 7 Zona de proteccion -74,1959667 4,62894635

07ZP00012-4 1/03/2024 8/03/2024 4,87700 AC 63 S 91 87 LAS MARGARITAS 7 Zona de proteccion -74,1963449 4,62972056

07ZP00012-5 1/03/2024 8/03/2024 35,30300 AC 63 S 91 00 LAS MARGARITAS 7 Zona de proteccion -74,1962469 4,62951986

07ZP00012-6 1/03/2024 8/03/2024 31,97600 AC 63 S 91 29 LAS MARGARITAS 7 Zona de proteccion -74,1960739 4,62916591

07ZP00012-7 16/03/2024 22/03/2024 889,02800 DG 62B S 89 50 LAS MARGARITAS 7 Zona de proteccion -74,1944267 4,62735491

07ZP00012-8 16/03/2024 22/03/2024 1348,30000 DG 62B S 88H 15 LAS MARGARITAS 7 Zona de proteccion -74,1932615 4,62682454

07ZP00012-9 16/03/2024 22/03/2024 387,72900 KR 89BISA 62B 02 S LAS MARGARITAS 7 Zona de proteccion -74,1939672 4,62762738

07ZP00012-10 16/03/2024 22/03/2024 1596,81300 DG 62B S 88H 15 LAS MARGARITAS 7 Zona de proteccion -74,1929433 4,62713543

07PQ00241-1 16/03/2024 22/03/2024 389,36534 KR 87BIS 59C 26 S
BOSA NOVA EL 

PORVENIR
7 Parque -74,1884896 4,62160652

07PQ00241-2 16/03/2024 22/03/2024 20,42888 CL 58DBIS S 87 00
BOSA NOVA EL 

PORVENIR
7 Parque -74,1889087 4,62152612

07PQ00241-3 16/03/2024 22/03/2024 7,66422 KR 87BIS 60 29 S
BOSA NOVA EL 

PORVENIR
7 Parque -74,1891011 4,62154532

07PQ00241-4 16/03/2024 22/03/2024 51,26657 CL 61 S 87 38
BOSA NOVA EL 

PORVENIR
7 Parque -74,1892121 4,62184644

07PQ00241-5 16/03/2024 22/03/2024 59,07233 CL 60 S 87B 22
BOSA NOVA EL 

PORVENIR
7 Parque -74,1890746 4,62245951

07PQ00241-6 16/03/2024 22/03/2024 24,30784 CL 58DBIS S 87 00
BOSA NOVA EL 

PORVENIR
7 Parque -74,1891634 4,62217573

07PQ00241-7 16/03/2024 22/03/2024 138,66397 TV 86BBIS 60 18 S
BOSA NOVA EL 

PORVENIR
7 Parque -74,188377 4,62126086

07PQ00241-8 16/03/2024 22/03/2024 594,39653 KR 87B 59C 21 S
BOSA NOVA EL 

PORVENIR
7 Parque -74,1889043 4,62232615

07PQ00241-9 16/03/2024 22/03/2024 42,62122 KR 87BIS 59C 23 S
BOSA NOVA EL 

PORVENIR
7 Parque -74,1886858 4,62154988

07PQ00241-10 16/03/2024 22/03/2024 369,33790 CL 58DBIS S 87 00
BOSA NOVA EL 

PORVENIR
7 Parque -74,1889157 4,62196107

07PQ00241-11 16/03/2024 22/03/2024 115,04309 TV 86BBIS 60 07 S
BOSA NOVA EL 

PORVENIR
7 Parque -74,188554 4,62133845

07PQ00241-12 16/03/2024 22/03/2024 19,07987 TV 86BBISA 60 02 S
BOSA NOVA EL 

PORVENIR
7 Parque -74,1888013 4,62147231

07PQ00241-13 16/03/2024 22/03/2024 34,63561 CL 60 S 87 38
BOSA NOVA EL 

PORVENIR
7 Parque -74,1888508 4,62198386

07PQ00241-14 16/03/2024 22/03/2024 500,25514 DG 59C S 87 33
BOSA NOVA EL 

PORVENIR
7 Parque -74,1886325 4,62194084

07PQ00241-15 16/03/2024 22/03/2024 681,46945 TV 86BBIS 60 04 S
BOSA NOVA EL 

PORVENIR
7 Parque -74,188327 4,62146509

07PQ00241-16 16/03/2024 22/03/2024 5,28238 TV 86BBISA 60 02 S
BOSA NOVA EL 

PORVENIR
7 Parque -74,1886666 4,62146484

07ZV00020-1 16/03/2024 22/03/2024 74,05300 KR 87C 60 40 S LAS MARGARITAS 7 Zona de verde -74,1894595 4,62271712

07ZV00023-1 1/03/2024 8/03/2024 52,10300 CL 65 S 89A 00 LAS MARGARITAS 7 Zona de verde -74,1960935 4,62837984

07ZV00023-2 1/03/2024 8/03/2024 72,76000 CL 65 S 89A 44 LAS MARGARITAS 7 Zona de verde -74,1957787 4,62810869

07ZV00023-3 1/03/2024 8/03/2024 237,73600 CL 66 S 89A 70 LAS MARGARITAS 7 Zona de verde -74,1961723 4,62826378

07ZV00023-4 1/03/2024 8/03/2024 60,42900 CL 64 S 89A 59 LAS MARGARITAS 7 Zona de verde -74,1957905 4,62831132

07ZV00023-5 1/03/2024 8/03/2024 114,00900 KR 91 65 12 S LAS MARGARITAS 7 Zona de verde -74,1963046 4,62847227

07ZV00023-6 1/03/2024 8/03/2024 1,41500 CL 65 S 89A 00 LAS MARGARITAS 7 Zona de verde -74,196202 4,62852716

07ZV00023-7 1/03/2024 8/03/2024 1,41500 CL 65 S 89A 00 LAS MARGARITAS 7 Zona de verde -74,1961157 4,62849735
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07ZV00023-8 1/03/2024 8/03/2024 1,41500 CL 65 S 89A 00 LAS MARGARITAS 7 Zona de verde -74,1960287 4,62846718

07ZV00023-9 1/03/2024 8/03/2024 1,41500 CL 64 S 89A 71 LAS MARGARITAS 7 Zona de verde -74,1958955 4,62843391

07ZV00023-10 1/03/2024 8/03/2024 1,41500 CL 64 S 89A 71 LAS MARGARITAS 7 Zona de verde -74,1958214 4,62843298

07ZV00023-11 1/03/2024 8/03/2024 166,56000 CL 64 S 89A 65 LAS MARGARITAS 7 Zona de verde -74,195883 4,62836574

07ZV00023-12 1/03/2024 8/03/2024 92,67500 CL 64 S 89A 55 LAS MARGARITAS 7 Zona de verde -74,1957919 4,62820691

07ZV00023-13 1/03/2024 8/03/2024 141,07700 CL 64 S 89A 00 LAS MARGARITAS 7 Zona de verde -74,1956762 4,62822429

07ZV00022-1 1/03/2024 8/03/2024 21,14300 CL 62C S 91 65 LAS MARGARITAS 7 Zona de verde -74,19582 4,62969974

07ZV00022-2 1/03/2024 8/03/2024 21,35600 CL 62C S 91 49 LAS MARGARITAS 7 Zona de verde -74,1957302 4,62951776

07ZV00022-3 1/03/2024 8/03/2024 279,13300 CL 62C S 91 53 LAS MARGARITAS 7 Zona de verde -74,1958521 4,62957683

07ZV00022-4 1/03/2024 8/03/2024 20,84500 CL 62C S 91 83 LAS MARGARITAS 7 Zona de verde -74,1959095 4,62988173

07ZV00022-5 1/03/2024 8/03/2024 302,76800 AC 63 S 91 78 LAS MARGARITAS 7 Zona de verde -74,1960033 4,62972717

07ZV00022-6 1/03/2024 8/03/2024 21,03600 CL 62C S 91 29 LAS MARGARITAS 7 Zona de verde -74,1956408 4,62933646

07ZV00022-7 1/03/2024 8/03/2024 119,88200 CL 62C S 91 12 LAS MARGARITAS 7 Zona de verde -74,1954835 4,62921157

07ZV00022-8 1/03/2024 8/03/2024 16,78900 KR 91 63 07 S LAS MARGARITAS 7 Zona de verde -74,1951409 4,62915613

07ZV00022-9 1/03/2024 8/03/2024 276,21200 KR 91 62A 14 S LAS MARGARITAS 7 Zona de verde -74,195046 4,62907276

07ZV00022-10 1/03/2024 8/03/2024 341,86900 AC 63 S 91 34 LAS MARGARITAS 7 Zona de verde -74,1957956 4,62934251

07ZV00021-1 16/03/2024 22/03/2024 67,42800 KR 89BISA 62B 02 S SAN ANTONIO 7 Zona de verde -74,1942657 4,62774506

07ZV00021-2 16/03/2024 22/03/2024 73,20000 KR 89A 62B 00 S SAN ANTONIO 7 Zona de verde -74,194771 4,62796813

07ZV00023-14 16/03/2024 22/03/2024 2,09300 KR 89A 63 16 S SAN ANTONIO 7 Zona de verde -74,1953405 4,6277149

07ZV00023-15 16/03/2024 22/03/2024 2,09300 KR 89A 63 12 S SAN ANTONIO 7 Zona de verde -74,195267 4,62771463

07ZV00023-16 16/03/2024 22/03/2024 2,09300 KR 89A 63 08 S SAN ANTONIO 7 Zona de verde -74,1951985 4,62771425

07ZV00021-3 16/03/2024 22/03/2024 83,96600 KR 89BISA 62 30 S SAN ANTONIO 7 Zona de verde -74,1944657 4,62783497

07ZV00021-4 16/03/2024 22/03/2024 96,87100 KR 89BISA 62 12 S SAN ANTONIO 7 Zona de verde -74,194324 4,62784458

07ZV00023-17 16/03/2024 22/03/2024 19,16000 CL 63 S 89 15 SAN ANTONIO 7 Zona de verde -74,1951944 4,62761181

07ZV00018-1 16/03/2024 22/03/2024 8,03600 KR 85 59B 07 S BOSA NOVA 7 Zona de verde -74,1871219 4,61921596

07ZV00018-2 16/03/2024 22/03/2024 8,03600 KR 85 59B 07 S BOSA NOVA 7 Zona de verde -74,1873109 4,61926066

07ZV00018-3 16/03/2024 22/03/2024 255,78700 KR 85 59B 07 S BOSA NOVA 7 Zona de verde -74,1871858 4,61933203

07ZV00018-4 16/03/2024 22/03/2024 0,17600 KR 85 59B 07 S BOSA NOVA 7 Zona de verde -74,187192 4,61947809

07ZV00018-5 16/03/2024 22/03/2024 420,12800 KR 85 59B 07 S BOSA NOVA 7 Zona de verde -74,1873261 4,61945156

07ZV00018-6 16/03/2024 22/03/2024 19,94400 CL 59D S 85B 10 BOSA NOVA 7 Zona de verde -74,1874415 4,61937704

07ZV00018-7 16/03/2024 22/03/2024 19,67000 CL 59D S 85 22 BOSA NOVA 7 Zona de verde -74,1873704 4,61918904

07ZV00018-8 16/03/2024 22/03/2024 162,33500 KR 85 59B 07 S BOSA NOVA 7 Zona de verde -74,1872303 4,61917841

07ZV00017-1 16/03/2024 22/03/2024 249,78700 CL 59ABIS S 85 46 ESCOCIA 7 Zona de verde -74,1867883 4,61970823

07ZV00017-2 16/03/2024 22/03/2024 121,72600 DG 59B S 84G 20 ESCOCIA 7 Zona de verde -74,1865159 4,61923016

07ZV00017-3 16/03/2024 22/03/2024 134,99700 DG 59B S 84G 12 ESCOCIA 7 Zona de verde -74,1863759 4,61916394

07ZV00017-4 16/03/2024 22/03/2024 160,03000 KR 85 58C 96 S ESCOCIA 7 Zona de verde -74,1863651 4,61926734

07ZV00017-5 16/03/2024 22/03/2024 303,65700 DG 59B S 84C 18 ESCOCIA 7 Zona de verde -74,1861093 4,61904231

07ZV00023-18 1/03/2024 8/03/2024 510,47200 KR 89A 62B 00 S LAS MARGARITAS 7 Zona de verde -74,1953518 4,62785963

07ZV00023-19 1/03/2024 8/03/2024 234,15900 CL 65 S 89A 00 LAS MARGARITAS 7 Zona de verde -74,1960802 4,62855222

07ZV00023-20 1/03/2024 8/03/2024 85,49000 CL 64 S 89A 81 LAS MARGARITAS 7 Zona de verde -74,1958497 4,62848531

07ZV00021-5 1/03/2024 8/03/2024 229,23200 AC 63 S 89A 00 LAS MARGARITAS 7 Zona de verde -74,195172 4,62836801

07ZV00021-6 1/03/2024 8/03/2024 103,62000 AC 63 S 89A 00 LAS MARGARITAS 7 Zona de verde -74,1950867 4,62817671

07ZV00023-21 1/03/2024 8/03/2024 96,97900 CL 66 S 91 12 LAS MARGARITAS 7 Zona de verde -74,1964211 4,62872353

07ZV00023-22 1/03/2024 8/03/2024 361,89900 KR 91 64 13 S LAS MARGARITAS 7 Zona de verde -74,1961574 4,62884255

07ZV00023-23 1/03/2024 8/03/2024 52,18300 CL 65 S 91 00 LAS MARGARITAS 7 Zona de verde -74,1963159 4,62906601

07ZV00023-24 1/03/2024 8/03/2024 79,62800 CL 64 S 91 41 LAS MARGARITAS 7 Zona de verde -74,1962964 4,62916112

07ZV00023-25 1/03/2024 8/03/2024 376,79700 CL 64 S 91 00 LAS MARGARITAS 7 Zona de verde -74,1961666 4,62904946

07ZV00022-11 1/03/2024 8/03/2024 189,57600 CL 62C S 90 14 LAS MARGARITAS 7 Zona de verde -74,1952585 4,62899069

07ZV00022-12 1/03/2024 8/03/2024 221,09000 KR 91 63 07 S LAS MARGARITAS 7 Zona de verde -74,1953597 4,62913227

07ZV00022-13 1/03/2024 8/03/2024 267,91100 CL 62C S 91 95 LAS MARGARITAS 7 Zona de verde -74,1960332 4,62991079

07ZV00022-14 1/03/2024 8/03/2024 269,13700 CL 62C S 91 11 LAS MARGARITAS 7 Zona de verde -74,1956356 4,62915218

07ZV00019 9/03/2024 15/03/2024 129,90400 KR 87B 59A 72 S
BOSA NOVA EL 

PORVENIR
7 Zona de verde -74,1882781 4,62236386

07ZV00023-26 1/03/2024 8/03/2024 49,42600 CL 65 S 89A 95 LAS MARGARITAS 7 Zona de verde -74,196201 4,62841753

07ZV00018-9 16/03/2024 22/03/2024 30,07600 CL 59B S 86 22 ESCOCIA 7 Zona de verde -74,1874168 4,6198217

07ZV00017-6 16/03/2024 22/03/2024 475,68000 CL 59ABIS S 85 26 ESCOCIA 7 Zona de verde -74,1866503 4,61956119

07ZV00017-7 16/03/2024 22/03/2024 169,29000 CL 59ABIS S 85 12 ESCOCIA 7 Zona de verde -74,1866662 4,61938616

07ZV00018-10 16/03/2024 22/03/2024 83,71000 DG 59B S 85 58 ESCOCIA 7 Zona de verde -74,1872881 4,61960379

07ZV00020-2 16/03/2024 22/03/2024 123,54000 CL 60 S 87B 53
BOSA NOVA EL 

PORVENIR
7 Zona de verde -74,1893307 4,62267604

07ZV00023-27 16/03/2024 22/03/2024 171,79000 KR 89A 63 12 S SAN ANTONIO 7 Zona de verde -74,1952857 4,62765178

07ZV00023-28 1/03/2024 8/03/2024 86,49000 CL 65 S 89A 58 LAS MARGARITAS 7 Zona de verde -74,1958839 4,62820776

07SV00031-1 16/03/2024 22/03/2024 447,32100 AC 59ABIS S 85 08 ESCOCIA 7 Separador Vial -74,1869206 4,61936693

07SV00031-2 16/03/2024 22/03/2024 171,33200 AC 59ABIS S 86A 46 ESCOCIA 7 Separador Vial -74,1875959 4,62078589

07SV00031-3 16/03/2024 22/03/2024 4,61000 KR 86BIS 59A 46 S ESCOCIA 7 Separador Vial -74,1871656 4,61996989

07SV00031-4 16/03/2024 22/03/2024 300,70600 DG 62B S 88H 15 LAS MARGARITAS 7 Separador Vial -74,1928555 4,6267759

07SV00031-5 9/03/2024 15/03/2024 147,91700 DG 59C S 87 61
BOSA NOVA EL 

PORVENIR
7 Separador Vial -74,1885532 4,62228227

07SV00031-6 9/03/2024 15/03/2024 174,60700 DG 59C S 87 61
BOSA NOVA EL 

PORVENIR
7 Separador Vial -74,1885646 4,62223793
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07SV00031-7 16/03/2024 22/03/2024 42,63200 KR 88A 59C 12 S CHICO SUR 7 Separador Vial -74,1916434 4,62569973

07SV00031-8 16/03/2024 22/03/2024 169,76800 AC 59C S 87K 15 CHICO SUR 7 Separador Vial -74,1909916 4,62490007

07SV00031-9 16/03/2024 22/03/2024 155,45500 AC 59C S 87G 11
BOSA NOVA EL 

PORVENIR
7 Separador Vial -74,1896856 4,62351603

07SV00031-10 16/03/2024 22/03/2024 299,46100 AC 59C S 87J 43 CHICO SUR 7 Separador Vial -74,1908258 4,6247735

07SV00031-11 16/03/2024 22/03/2024 139,62200 KR 89A 62B 12 S LAS MARGARITAS 7 Separador Vial -74,1948315 4,62786188

07SV00031-12 16/03/2024 22/03/2024 190,85400 DG 62B S 88H 15 LAS MARGARITAS 7 Separador Vial -74,1928372 4,6268191

07SV00031-13 16/03/2024 22/03/2024 0,62400 AC 59C S 87H 23 CHICO SUR 7 Separador Vial -74,1901861 4,62398841

07SV00031-14 16/03/2024 22/03/2024 0,53300 AC 59C S 87H 23 CHICO SUR 7 Separador Vial -74,1901764 4,62397765

07SV00031-15 16/03/2024 22/03/2024 0,33900 AC 59C S 87H 09 CHICO SUR 7 Separador Vial -74,190115 4,6239123

07SV00031-16 16/03/2024 22/03/2024 1,44400 AC 59C S 87H 09 CHICO SUR 7 Separador Vial -74,1901033 4,62389969

07SV00031-17 16/03/2024 22/03/2024 49,38200 AC 59C S 87G 29
BOSA NOVA EL 

PORVENIR
7 Separador Vial -74,1898605 4,62364096

07SV00031-18 16/03/2024 22/03/2024 34,48700 AC 59C S 87D 19
BOSA NOVA EL 

PORVENIR
7 Separador Vial -74,1894471 4,62320408

07SV00031-19 16/03/2024 22/03/2024 1,39700 DG 59C S 87D 05
BOSA NOVA EL 

PORVENIR
7 Separador Vial -74,1893069 4,62305936

07SV00031-20 9/03/2024 15/03/2024 4,08900 KR 87BBIS 59C 18 S
BOSA NOVA EL 

PORVENIR
7 Separador Vial -74,1890266 4,62275503

07SV00031-21 9/03/2024 15/03/2024 2,97800 DG 59C S 87 02
BOSA NOVA EL 

PORVENIR
7 Separador Vial -74,1881694 4,62168529

07SV00031-22 16/03/2024 22/03/2024 46,28600 KR 86A 59A 64 S ESCOCIA 7 Separador Vial -74,1872514 4,62015457

07SV00031-28 16/03/2024 22/03/2024 229,36900 AC 63 S 89A 03 LAS MARGARITAS 7 Separador Vial -74,1950634 4,62793598

07SV00031-29 16/03/2024 22/03/2024 136,57200 AC 59ABIS S 86A 32 ESCOCIA 7 Separador Vial -74,1875682 4,62064343

07SV00031-30 16/03/2024 22/03/2024 31,35400 KR 89BISA 62B 02 S LAS MARGARITAS 7 Separador Vial -74,1943246 4,62752853

07SV00031-31 16/03/2024 22/03/2024 19,01200 KR 89BISA 62B 02 S LAS MARGARITAS 7 Separador Vial -74,193982 4,62737988

07SV00031-32 16/03/2024 22/03/2024 30,07400 KR 89BISA 62B 02 S LAS MARGARITAS 7 Separador Vial -74,1941372 4,6274472

07ZV00085 9/03/2024 15/03/2024 1694,30716 DG 49 S 85 79 CHICALA 7 Zona de verde -74,1776708 4,6250637

19ZV00078 9/03/2024 15/03/2024 500,51600 CL 63 S 18M BIS 00 LUCERO ALTO 19 Zona de verde -74,1414407 4,55691445

19ZP00004 9/03/2024 15/03/2024 657,92291 CL 69D S - KR 18D DIVINO NIÑO 19 Zona de proteccion -74,1452546 4,54779505

07ZV00025 16/03/2024 22/03/2024 1033,89804 KR 91 78S 00 CAMPO VERDE 7 Zona de verde -74,2053339 4,62457716

07ZV00026 16/03/2024 22/03/2024 4108,13361 KR 91 80 BIS 00 CAMPO VERDE 7 Zona de verde -74,2069757 4,62387144

07ZV00027 16/03/2024 22/03/2024 97,36179 KR 91 83 S CAMPO VERDE 7 Zona de verde -74,2083925 4,62325053

07ZV00028 16/03/2024 22/03/2024 920,40550 KR 91  83 S 10 CAMPO VERDE 7 Zona de verde -74,2082721 4,62314955

07ZV00029 16/03/2024 22/03/2024 1505,33136 KR 91 83 S CAMPO VERDE 7 Zona de verde -74,2090213 4,62295765

07ZV00030 16/03/2024 22/03/2024 207,08715 KR 91 85 S CAMPO VERDE 7 Zona de verde -74,2097212 4,62270615

07ZV00031 16/03/2024 22/03/2024 308,75841 KR 91 87 S CAMPO VERDE 7 Zona de verde -74,2106366 4,62233028

07ZV00032 16/03/2024 22/03/2024 4164,16580 KR 91 87 S CAMPO VERDE 7 Zona de verde -74,2127464 4,62128967

07ZV00033 16/03/2024 22/03/2024 4114,83824 KR 95A 83 S CAMPO VERDE 7 Zona de verde -74,2115966 4,62737187

07ZV00034 16/03/2024 22/03/2024 2030,54543 CL 75 S KR 92 SAN BERNARDINO XIX 7 Zona de verde -74,2052972 4,62706472

19PQ00757 9/03/2024 15/03/2024 6794,15419 DG 70U BIS S KR 27B EL MIRADOR 19 Parque -74,1580239 4,553977

13AN00832-1 9/03/2024 15/03/2024 183,16415 AC 53 KR 54 PAULO VI 13 Anden -74,0884759 4,64888965

13AN00832-2 9/03/2024 15/03/2024 100,59283 AC 53 KR 54 PAULO VI 13 Anden -74,089002 4,64925503

19ZV00079 23/03/2024 30/03/2024 547,30960 TV 73B 57R 10 S GALICIA 19 Zona de verde -74,1693682 4,59538

19PQ00758 23/03/2024 30/03/2024 1403,48811 TV 73I  57X 26 S LA ESTANCIA 19 Parque -74,1718903 4,59545947

19AN00801 9/03/2024 15/03/2024 9,82899 CL 67A S 18L 05 SAN RAFAEL 19 Anden -74,1459051 4,55250346

07ZV00086-1 16/03/2024 22/03/2024 5914,62310 CL 78 S KR 94 SAN BERNARDINO XIX 7 Zona de verde -74,2059723 4,62737938

07ZV00086-2 16/03/2024 22/03/2024 325,26077 CL 78 S KR 94 SAN BERNARDINO XIX 7 Zona de verde -74,2051309 4,62553883

16AN01070 9/03/2024 15/03/2024 403,58857 CL 19C - KR 32 ESTACION CENTRAL 16 Anden -74,0874979 4,6210821

19PQ00759 23/03/2024 30/03/2024 1685,82513 CL 66 S - KR 71 EL ENSUEÑO 19 Parque -74,1628977 4,58584722

19PQ00760 23/03/2024 30/03/2024 12448,40086 DG 68 S - KR 71 EL ENSUEÑO 19 Parque -74,1626463 4,584765

19ZV00080 9/03/2024 15/03/2024 1160,60564 TV 18M BIS - DG 62A S LUCERO ALTO 19 Zona de verde -74,1410762 4,55710555

19ZV00081 9/03/2024 15/03/2024 188,38114 TV 18M BIS 18N 38 LUCERO ALTO 19 Zona de verde -74,1409755 4,55680126

19ZV00082 9/03/2024 15/03/2024 62,20830 DG 65A BIS S 18P 51 COMPARTIR 19 Zona de verde -74,1453136 4,55623602

16AN01071-6 16/03/2024 22/03/2024 220,91182 AK 50 - CL 5C SAN RAFAEL INDUSTRIAL 16 Anden -74,1098012 4,62361147

16AN01071-3 16/03/2024 22/03/2024 155,08013 AK 50 - CL 5F SAN RAFAEL INDUSTRIAL 16 Anden -74,1087647 4,62494223

16AN01071-1 16/03/2024 22/03/2024 594,42325 AK 50 - CL 5F SAN RAFAEL INDUSTRIAL 16 Anden -74,107992 4,6259255

16AN01071-2 16/03/2024 22/03/2024 322,02980 AK 50 - CL 5F SAN RAFAEL INDUSTRIAL 16 Anden -74,1085134 4,62526553

16AN01071-4 16/03/2024 22/03/2024 87,23610 AK 50 - CL 5F SAN RAFAEL INDUSTRIAL 16 Anden -74,108955 4,62470498

16AN01071-5 16/03/2024 22/03/2024 531,29440 AK 50 - CL 5F SAN RAFAEL INDUSTRIAL 16 Anden -74,1094002 4,62414362

16AN00946-2 9/03/2024 15/03/2024 326,85280 TV 32C - CL 22B LA FLORIDA OCCIDENTAL 16 Anden -74,0883219 4,62278971

16AN01072-2 9/03/2024 15/03/2024 578,70257 KR 46 - CL 20A ORTEZAL 16 Anden -74,1022144 4,62821021

18AN00293-16 1/03/2024 8/03/2024 210,60313 KR 22 A - CL 40B S QUIROGA SUR 18 Anden -74,1212481 4,57800138

18AN00293-17 1/03/2024 8/03/2024 4,13314 KR 22 A - CL 40B S QUIROGA SUR 18 Anden -74,1213088 4,57818761

18AN00565-1 9/03/2024 15/03/2024 31,90849 CL 48P S - TV 5F BIS MARRUECOS 18 Anden -74,1113135 4,55427272
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18AN00565-2 9/03/2024 15/03/2024 35,36516 CL 48P S - TV 5F BIS MARRUECOS 18 Anden -74,1112741 4,55430403

18AN00565-3 9/03/2024 15/03/2024 12,20622 CL 48P S - TV 5F BIS MARRUECOS 18 Anden -74,1111298 4,55422368

18AN00565-4 9/03/2024 15/03/2024 7,09849 CL 48P S - TV 5F MARRUECOS 18 Anden -74,1108162 4,55402439

16AN01002-9 9/03/2024 15/03/2024 71,13986 KR 65 12 31 SALAZAR GOMEZ 16 Anden -74,1158393 4,63341463

07ZV00035 23/03/2024 30/03/2024 1072,52299 KR 107 - CL 57 S CANAVERALEJO 7 Zona de verde -74,1973677 4,64335826

19ZV00083-1 9/03/2024 15/03/2024 332,61077 CL 69D S - KR 18D DIVINO NIÑO 19 Zona de verde -74,1455513 4,54764822

19ZV00083-2 9/03/2024 15/03/2024 686,43421
CL 69CBISA S - KR 18D 

BIS
DIVINO NIÑO 19 Zona de verde -74,1455865 4,54783221

19ZV00084 16/03/2024 22/03/2024 355,04763 CL 58 S - KR 22H EL CHIRCAL SUR 19 Zona de verde -74,1439323 4,57197622

19PQ00761 16/03/2024 22/03/2024 1719,83648 KR 67 - CL 60 S RAFAEL ESCAMILLA 19 Parque -74,1579783 4,59309128

18ZP00050 9/03/2024 15/03/2024 105,11036
DG 50 BIS S - TV 2D BIS B 

E
PALERMO SUR 18 Zona de proteccion -74,1095462 4,53991371

18AN00566-1 9/03/2024 15/03/2024 59,99465 CL 48X BIS S 1 61 DIANA TURBAY 18 Anden -74,1062154 4,54560312

18AN00566-2 9/03/2024 15/03/2024 69,54511 KR 1F 48X 58 S DIANA TURBAY 18 Anden -74,1065322 4,54561014

18AN00566-4 9/03/2024 15/03/2024 41,36774 CL 49 S - 1C 20 DIANA TURBAY 18 Anden -74,1063509 4,54534255

18AN00566-3 9/03/2024 15/03/2024 37,87874 CL 49 S - 1C 20 DIANA TURBAY 18 Anden -74,1065561 4,54538184

15AN00214-1 23/03/2024 30/03/2024 239,00252 CL 17 S 26 33 RESTREPO OCCIDENTAL 15 Anden -74,1062231 4,59128902

15AN00214-2 23/03/2024 30/03/2024 278,83080 CL 17 S 26 34 RESTREPO OCCIDENTAL 15 Anden -74,1061479 4,59135207

15AN00214-3 23/03/2024 30/03/2024 207,26674 CL 17 S 24I 23 RESTREPO OCCIDENTAL 15 Anden -74,1054335 4,59045524

15AN00214-6 23/03/2024 30/03/2024 211,02419 CL 17 S 24I 26 RESTREPO OCCIDENTAL 15 Anden -74,1053561 4,59051576

18PQ00216 16/03/2024 22/03/2024 2483,21274 KR 11 48I 70 S GUIPARMA 18 Parque -74,1176507 4,56175264

19ZV00085-1 23/03/2024 30/03/2024 76,40796 AC 68 S - KR 70D EL ENSUENO 19 Zona de verde -74,1623114 4,58664972

19ZV00085-2 23/03/2024 30/03/2024 68,07847 AC 68 S - KR 70D EL ENSUENO 19 Zona de verde -74,1621929 4,58669017

19ZV00085-3 23/03/2024 30/03/2024 55,16199 AC 68 S - KR 70D EL ENSUENO 19 Zona de verde -74,1620698 4,58673282

19ZV00085-4 23/03/2024 30/03/2024 74,40405 AC 68 S - KR 70D EL ENSUENO 19 Zona de verde -74,1619681 4,58676237

19ZV00085-5 23/03/2024 30/03/2024 67,34070 AC 68 S - KR 70D EL ENSUENO 19 Zona de verde -74,1618505 4,58680596

19ZV00085-6 23/03/2024 30/03/2024 60,51434 AC 68 S - KR 70D EL ENSUENO 19 Zona de verde -74,1617325 4,58684373

19ZV00085-7 23/03/2024 30/03/2024 62,90550 AC 68 S - KR 70D EL ENSUENO 19 Zona de verde -74,1616042 4,58689529

19ZV00085-8 23/03/2024 30/03/2024 96,28971 AC 68 S - KR 70D EL ENSUENO 19 Zona de verde -74,1614007 4,58695648

19ZV00085-9 23/03/2024 30/03/2024 87,47871 AC 68 S - KR 70D EL ENSUENO 19 Zona de verde -74,1611766 4,58704044

19AN00345-2 23/03/2024 30/03/2024 91,17821 KR 73N 69F 65 S SIERRA MORENA 19 Anden -74,1709818 4,57907392

19ZP00002-3 16/03/2024 22/03/2024 2180,48492 KR 22 - CL 58 B S RONDA 19 Zona de proteccion -74,1422696 4,56961812

19ZP00002-2 16/03/2024 22/03/2024 50,38099 KR 22 - CL 58 B S RONDA 19 Zona de proteccion -74,1413714 4,5669883

19ZP00005 16/03/2024 22/03/2024 2075,94688 DG 62 S 20 42 RONDA 19 Zona de proteccion -74,1406727 4,56483794

19PQ00762 16/03/2024 22/03/2024 1914,01264 KR 19 - CL 59C S RONDA 19 Parque -74,138238 4,56293436

19ZV00086 16/03/2024 22/03/2024 1988,35802 AC 61 S 22B 02 EL CHIRCAL SUR 19 Zona de verde -74,1447855 4,56809177

19PQ00763 1/03/2024 8/03/2024 475,34754 CL 64 S - KR 22I EL SATELITE 19 Parque -74,1474043 4,56770022

07PQ00242 16/03/2024 22/03/2024 1037,50656 KR 87C - CL 69BIS S CHICO SUR 7 Parque -74,1947852 4,62155304

07AN00442-4 1/03/2024 8/03/2024 1480,24480 CL 63 S - CL 95A CIUDADELA EL RECREO II 7 Anden -74,1985907 4,63354938

07AN00502 9/03/2024 15/03/2024 54,07165 KR 72D - CL 57K SUR OLARTE 7 Anden -74,1672492 4,59729993

07AN00503 9/03/2024 15/03/2024 35,22362 KR 72D - CL 57J SUR OLARTE 7 Anden -74,1671878 4,59764818

07AN00504 9/03/2024 15/03/2024 36,54791 KR 72D - CL 57H SUR OLARTE 7 Anden -74,1671447 4,59801493

07AN00505-3 9/03/2024 15/03/2024 269,02156 KR 95A - CL 49 S PARCELA EL PORVENIR 7 Anden -74,1833212 4,63996798

07AN00505-2 9/03/2024 15/03/2024 292,79072 KR 95A - CL 49 S PARCELA EL PORVENIR 7 Anden -74,1830237 4,64011789

07AN00505-1 9/03/2024 15/03/2024 56,66868 KR 95A - CL 49 S PARCELA EL PORVENIR 7 Anden -74,1827255 4,64017793

19PQ00764 23/03/2024 30/03/2024 1042,71725 TV 70D - CL 63A SUR EL ENSUENO 19 Parque -74,1624825 4,5875818

07PQ00243 16/03/2024 22/03/2024 967,28777 KR 80K CL 84C BIS SUR SAN DIEGO-BOSA 7 Parque -74,2093463 4,61308736

19PZV00087-1 9/03/2024 15/03/2024 98,68384 CL 94 S 19F LAGUNITAS URBANO 19 Zona de verde -74,1474158 4,50618419

19PZV00087-2 9/03/2024 15/03/2024 2044,88472 CL 94 S 18F LAGUNITAS URBANO 19 Zona de verde -74,1455734 4,5061791

07PQ00244 9/03/2024 15/03/2024 58,33331 CL 58C S- KR 87H BIS ESCOCIA 7 Parque -74,1885922 4,62443002

19ZV00087-1 1/03/2024 8/03/2024 833,38973 DG 72F S KR 33 SAN RAFAEL 19 Zona de verde -74,1645492 4,56270126

19ZV00087-2 1/03/2024 8/03/2024 78,37113 DG 72F S KR 33 SAN RAFAEL 19 Zona de verde -74,1646227 4,56276597

19ZV00088-2 1/03/2024 8/03/2024 186,01544 TV 33 CL 68D S VILLA CANDELARIA 19 Zona de verde -74,152995 4,56797835

19ZV00088-1 1/03/2024 8/03/2024 1899,59632 TV 33 CL 68D S VILLA CANDELARIA 19 Zona de verde -74,1519964 4,56824323

18AN00467-1 9/03/2024 15/03/2024 1115,18690 CL 48Q S 2A 06 SAN AGUSTIN 18 Anden -74,1051042 4,54846229

18ZP00049 9/03/2024 15/03/2024 2676,60713 TV 5BIS CL 49BIS S MARRUECOS 18 Zona Ambiental -74,1140706 4,54973133

18AN00567 9/03/2024 15/03/2024 443,48104 TV 1A CL 48Q SUR CERROS DE ORIENTE 18 Anden -74,1037787 4,54649795

07PQ00245 1/03/2024 8/03/2024 4357,61485 CL 49 S KR  93D PARCELA EL PORVENIR 7 Parque -74,1826579 4,63907416

6PQ00121-1 16/03/2024 22/03/2024 825,84095 DG 58 S AV KR 33 MUZU 6 Parque -74,1445906 4,5778071

6PQ00121-2 16/03/2024 22/03/2024 924,66583 DG 58 S AV KR 33 MUZU 6 Parque -74,1440482 4,57776986

6PQ00121-3 16/03/2024 22/03/2024 823,76505 DG 58 S AV KR 33 MUZU 6 Parque -74,1445623 4,57814938

6PQ00121-4 16/03/2024 22/03/2024 445,43835 DG 58 S AV KR 33 MUZU 6 Parque -74,144258 4,57812882

6PQ00121-5 16/03/2024 22/03/2024 171,37140 DG 58 S AV KR 33 MUZU 6 Parque -74,1442294 4,57833066

6PQ00121-6 16/03/2024 22/03/2024 322,23965 DG 58 S AV KR 33 MUZU 6 Parque -74,144065 4,5782719

6PQ00121-7 16/03/2024 22/03/2024 681,01443 DG 58 S AV KR 33 MUZU 6 Parque -74,1437091 4,57832048

6PQ00121-8 16/03/2024 22/03/2024 66,91750 DG 58 S AV KR 33 MUZU 6 Parque -74,1444222 4,5783108
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6PQ00121-9 16/03/2024 22/03/2024 664,50429 DG 58 S AV KR 33 MUZU 6 Parque -74,14383 4,57871892

6PQ00121-10 16/03/2024 22/03/2024 495,50222 DG 58 S AV KR 33 MUZU 6 Parque -74,1435337 4,57834168

6PQ00121-11 16/03/2024 22/03/2024 352,26633 DG 58 S AV KR 33 MUZU 6 Parque -74,1436182 4,57859482

6PQ00121-12 16/03/2024 22/03/2024 241,41701 DG 58 S AV KR 33 MUZU 6 Parque -74,1434944 4,57882049

6PQ00121-13 16/03/2024 22/03/2024 59,40595 DG 58 S AV KR 33 MUZU 6 Parque -74,1438253 4,57863445

6PQ0012114 16/03/2024 22/03/2024 14,06236 DG 58 S AV KR 33 MUZU 6 Parque -74,1437909 4,57858341

13PQ00109 1/03/2024 8/03/2024 474,28049 AV DORADO 16 82 ARMENIA 13 Parque -74,0744447 4,61828885

6PQ00117 1/03/2024 8/03/2024 23006,46366 TV 11A 56 00 S ABRAHAM LINCOLN 6 Parque -74,126819 4,55751127

6PQ00122 1/03/2024 8/03/2024 4137,04840 TV 11A 56 00 S ABRAHAM LINCOLN 6 Parque -74,1262282 4,55873649

19ZV00090-1 16/03/2024 22/03/2024 307,85817 KR 19 - CL 59C S RONDA 19 Zona de verde -74,1383388 4,56326767

19ZV00090-2 16/03/2024 22/03/2024 951,80455 KR 19 - CL 59C S RONDA 19 Zona de verde -74,1378599 4,56242829

06ZV00001-1 1/03/2024 8/03/2024 507,53401 TV 11A CL 56 SUR ABRAHAM LINCOLN 6 Zona de verde -74,1278036 4,55885741

06ZV00001-2 1/03/2024 8/03/2024 297,90326 TV 11A CL 56 SUR ABRAHAM LINCOLN 6 Zona de verde -74,1282545 4,55884438

06ZV00001-3 1/03/2024 8/03/2024 247,01565 TV 11A CL 56 SUR ABRAHAM LINCOLN 6 Zona de verde -74,1273132 4,55883139

07AN00506-1 9/03/2024 15/03/2024 159,15451 KR 69A 57H 02 S VILLA DEL RIO 7 Anden -74,1607077 4,59759206

07AN00506-2 9/03/2024 15/03/2024 17,94750 KR 69A 57H 02 S VILLA DEL RIO 7 Anden -74,1604694 4,59819312

07AN00506-3 9/03/2024 15/03/2024 17,94750 KR 69A 57H 02 S VILLA DEL RIO 7 Anden -74,1604201 4,59835679

07PQ00247 9/03/2024 15/03/2024 688,82128 CL 57H S 66-46 VILLA DEL RIO 7 Parque -74,1599085 4,59729599

07PQ00248 9/03/2024 15/03/2024 1277,18433 CL 57H S 66-46 VILLA DEL RIO 7 Parque -74,1602293 4,59862809

15AN00215 23/03/2024 30/03/2024 345,41747 CL 1 S 14B SAN ANTONIO 15 Anden -74,0915885 4,59197819

19PQ00766 16/03/2024 22/03/2024 1630,55642 KR 67 58 S RAFAEL ESCAMILLA 19 Parque -74,158187 4,59458758

18AN00168-1 16/03/2024 22/03/2024 218,21183 KR 12I 32A 01 S
GRANJAS DE SANTA 

SOFIA
18 Anden -74,1127011 4,57263391

07AN00507-1 16/03/2024 22/03/2024 113,31424 CL 69 S 82A 01 GRAN COLOMBIANO 7 Anden -74,1929609 4,61363555

07AN00507-2 16/03/2024 22/03/2024 101,62478 CL 69 S 82A 01 GRAN COLOMBIANO 7 Anden -74,1930667 4,61436008

07ZV00087 16/03/2024 22/03/2024 1185,25992 CL 72B S  89 00 VILLAS DEL PROGRESO 7 Zona de verde -74,2009787 4,62468296

07AN00365-1 23/03/2024 30/03/2024 2761,36229 CL 59C S 89B 45 LAS MARGARITAS 7 Anden -74,1932568 4,62910796

07AN00508-1 23/03/2024 30/03/2024 389,60343 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1807738 4,63454114

07AN00508-2 23/03/2024 30/03/2024 86,63156 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1850162 4,6329127

07AN00508-3 23/03/2024 30/03/2024 46,07162 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,18453 4,63310546

07AN00508-4 23/03/2024 30/03/2024 32,44717 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1842748 4,63320636

07AN00508-5 23/03/2024 30/03/2024 167,19665 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1858018 4,63263865

07AN00508-6 23/03/2024 30/03/2024 96,08048 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1868582 4,63238586

07AN00508-7 23/03/2024 30/03/2024 325,01976 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1880435 4,63170811

07AN00508-8 23/03/2024 30/03/2024 195,70573 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1809777 4,63420452

07AN00508-9 23/03/2024 30/03/2024 88,60098 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1816184 4,63398501

07AN00508-10 23/03/2024 30/03/2024 126,40394 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,182267 4,63364612

07AN00508-11 23/03/2024 30/03/2024 264,54092 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1831677 4,63321314

07AN00508-12 23/03/2024 30/03/2024 251,22621 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1844853 4,63284437

07AN00508-13 23/03/2024 30/03/2024 54,81352 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1854259 4,63246506

07AN00508-14 23/03/2024 30/03/2024 52,44954 AK 89B 49 S 00 LAS MARGARITAS 7 Anden -74,1860805 4,63219702

07SV00032 23/03/2024 30/03/2024 9662,35756 AK 89B 49 S 00 LAS MARGARITAS 7 Separador Vial -74,1862868 4,63224806

6AN00325-1 9/03/2024 15/03/2024 18,40155 KR 33BIS 56 46 S SAN VICENTE FERRER 6 Anden -74,1422517 4,58077127

19ZV00091 16/03/2024 22/03/2024 69,45405 TV 49 59C 73 S VERONA 19 Zona de verde -74,154998 4,57832736

19ZV00092 16/03/2024 22/03/2024 91,30530 TV 49 59C 73 S VERONA 19 Zona de verde -74,1547745 4,5783611

16PQ00251 23/03/2024 30/03/2024 15730,82001 AK 36 - AC 3 BOCHICA 16 Parque -74,1065195 4,60670677

07ZV00086-3 16/03/2024 22/03/2024 1746,52497 CL 78 S KR 94 CAMPO VERDE 7 Zona de verde -74,2062718 4,62754737

13ZV00005 9/03/2024 15/03/2024 704,70268 KR 57 57 00 PAULO VI 13 Zona de verde -74,0882625 4,6507728

13ZV00006 9/03/2024 15/03/2024 637,29691 KR 56 57B 02 PAULO VI 13 Zona de verde -74,0875878 4,65099833

13ZV00007 9/03/2024 15/03/2024 3173,80013 KR 57A 57B 65 PAULO VI 13 Zona de verde -74,0897229 4,65323736

13ZV00008 9/03/2024 15/03/2024 1472,56503 KR 56 58 00 PAULO VI 13 Zona de verde -74,0879168 4,65222906

13ZV00009 9/03/2024 15/03/2024 6663,57601 AC 53 57 00 PAULO VI 13 Zona de verde -74,0913476 4,65116554

13PQ00110 9/03/2024 15/03/2024 677,27710 CL 56B 51 00 PAULO VI 13 Parque -74,086499 4,64837625

16AN01073 9/03/2024 15/03/2024 81,03912 KR 57 17A PUENTE ARANDA 16 Anden -74,1083311 4,63350437


