



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00004-1	1/07/2024	10/07/2024	2238,09313	CL 84D S 77G 21	SAN DIEGO-BOSA	7	Anden	-74,2118876	4,60986747
07AN00004-3	1/07/2024	10/07/2024	1237,10851	CL 85D S 77G 01	SAN DIEGO-BOSA	7	Anden	-74,2126807	4,6108905
07AN00004-5	1/07/2024	10/07/2024	36,84943	KR 80I 86A 11 S	SAN DIEGO-BOSA	7	Anden	-74,211712	4,61385602
07AN00005-1	1/07/2024	10/07/2024	7,27557	CL 85A S 77G 15	SAN DIEGO-BOSA	7	Anden	-74,2120636	4,61063925
07AN00005-2	1/07/2024	10/07/2024	4,52866	CL 85A S 77G 15	SAN DIEGO-BOSA	7	Anden	-74,211977	4,61073455
07AN00005-3	1/07/2024	10/07/2024	10,25640	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden	-74,2119278	4,61078914
07AN00005-4	1/07/2024	10/07/2024	4,28462	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden	-74,2118386	4,6108846
07AN00005-5	1/07/2024	10/07/2024	7,24837	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden	-74,2118066	4,61092313
07AN00005-6	1/07/2024	10/07/2024	29,38279	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden	-74,2117157	4,61102191
07AN00005-7	1/07/2024	10/07/2024	15,02116	CL 85A S 77G 99	SAN DIEGO-BOSA	7	Anden	-74,2116055	4,61114464
07AN00005-8	1/07/2024	10/07/2024	12,89844	CL 85A S 77G 99	SAN DIEGO-BOSA	7	Anden	-74,2115474	4,61120744
07AN00005-9	1/07/2024	10/07/2024	86,27251	CL 85A S 78 79	SAN DIEGO-BOSA	7	Anden	-74,2110088	4,61181863
07AN00006-2	1/07/2024	10/07/2024	8,47525	CL 85D S 78 65	SAN DIEGO-BOSA	7	Anden	-74,2116266	4,61258355
07AN00006-3	1/07/2024	10/07/2024	31,62436	CL 86 S 78 64	SAN DIEGO-BOSA	7	Anden	-74,2117153	4,61265749
07AN00008-1	1/07/2024	10/07/2024	2283,10989	CL 80 S 78G 85	SAN DIEGO-BOSA	7	Anden	-74,2070092	4,61173059
07AN00009-1	1/07/2024	10/07/2024	195,77887	KR 80K 86A 06 S	SAN DIEGO-BOSA	7	Anden	-74,2117154	4,61466999
07AN00010-1	1/07/2024	10/07/2024	2,05260	DG 92A S 87 72	SAN DIEGO-BOSA	7	Anden	-74,2145879	4,6151542
07AN00011-1	1/07/2024	10/07/2024	49,87707	CL 79 S IN 7	SAN DIEGO-BOSA	7	Anden	-74,2103941	4,60845057
07AN00011-2	1/07/2024	10/07/2024	144,79343	CL 79 S IN 7	SAN DIEGO-BOSA	7	Anden	-74,2102162	4,60860917
07AN00012-1	1/07/2024	10/07/2024	19,44276	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2083879	4,60737525
07AN00012-10	1/07/2024	10/07/2024	43,41373	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2089268	4,60795031
07AN00012-11	1/07/2024	10/07/2024	6,84829	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2077742	4,60802792
07AN00012-12	1/07/2024	10/07/2024	8,70187	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2078261	4,60808186
07AN00012-13	1/07/2024	10/07/2024	21,63151	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,207896	4,60815649
07AN00012-14	1/07/2024	10/07/2024	21,98127	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2079548	4,6082188
07AN00012-15	1/07/2024	10/07/2024	18,07290	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2080095	4,60827687
07AN00012-16	1/07/2024	10/07/2024	20,85950	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2080629	4,60833284
07AN00012-17	1/07/2024	10/07/2024	72,17463	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2092545	4,60829865
07AN00012-18	1/07/2024	10/07/2024	20,46606	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2081211	4,60839476
07AN00012-19	1/07/2024	10/07/2024	19,11308	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2081765	4,60845392
07AN00012-2	1/07/2024	10/07/2024	14,97522	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2084452	4,60743852
07AN00012-20	1/07/2024	10/07/2024	26,69428	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2094378	4,60849398
07AN00012-21	1/07/2024	10/07/2024	22,22183	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2082324	4,60851316
07AN00012-22	1/07/2024	10/07/2024	53,20316	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2095588	4,60862147
07AN00012-23	1/07/2024	10/07/2024	50,20906	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2097426	4,60881622
07AN00012-24	1/07/2024	10/07/2024	77,02914	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2097356	4,60893845
07AN00012-25	1/07/2024	10/07/2024	10,94134	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2088279	4,60914607
07AN00012-26	1/07/2024	10/07/2024	10,15533	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2088844	4,6092049
07AN00012-28	1/07/2024	10/07/2024	25,50049	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2089863	4,60931413
07AN00012-29	1/07/2024	10/07/2024	22,42514	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2090969	4,60943054
07AN00012-3	1/07/2024	10/07/2024	9,16202	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2084751	4,60747191
07AN00012-4	1/07/2024	10/07/2024	3,79485	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2084946	4,60749167
07AN00012-5	1/07/2024	10/07/2024	21,39674	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,208534	4,60753351
07AN00012-6	1/07/2024	10/07/2024	8,36863	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2086106	4,60761592
07AN00012-7	1/07/2024	10/07/2024	53,55154	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2086874	4,60769468
07AN00012-8	1/07/2024	10/07/2024	26,58657	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2087735	4,60778699
07AN00012-9	1/07/2024	10/07/2024	16,97285	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2088419	4,60785889
07AN00013-1	1/07/2024	10/07/2024	128,13211	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,2098174	4,60898431
07AN00013-2	1/07/2024	10/07/2024	66,26141	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,2096025	4,60918463
07AN00013-3	1/07/2024	10/07/2024	75,41684	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,2094308	4,60934553
07AN00013-4	1/07/2024	10/07/2024	90,57219	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2092625	4,60938392
07AN00013-5	1/07/2024	10/07/2024	51,60014	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,2092532	4,60951286
07AN00013-6	1/07/2024	10/07/2024	109,16556	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,2093343	4,60970901
07AN00013-7	1/07/2024	10/07/2024	155,30988	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,2101814	4,60974503
07AN00013-8	1/07/2024	10/07/2024	25,44096	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,2099793	4,60982547
07AN00013-9	1/07/2024	10/07/2024	112,88765	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,2097346	4,60991385
07AN00014-1	1/07/2024	10/07/2024	143,40568	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,2071187	4,60887597
07AN00014-10	1/07/2024	10/07/2024	11,31799	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2078481	4,60965036
07AN00014-11	1/07/2024	10/07/2024	35,11460	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2079416	4,60974948
07AN00014-12	1/07/2024	10/07/2024	67,79621	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,2066977	4,60973875
07AN00014-13	1/07/2024	10/07/2024	4,47167	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2080212	4,60983275
07AN00014-14	1/07/2024	10/07/2024	34,12238	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2081286	4,60994528



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00014-15	1/07/2024	10/07/2024	7,58565	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2082334	4,61005914
07AN00014-16	1/07/2024	10/07/2024	36,70543	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2071459	4,61021429
07AN00014-17	1/07/2024	10/07/2024	20,11016	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2083309	4,61021829
07AN00014-18	1/07/2024	10/07/2024	10,24912	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2073083	4,61038502
07AN00014-19	1/07/2024	10/07/2024	21,01804	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2073833	4,61046411
07AN00014-2	1/07/2024	10/07/2024	12,82758	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,2073702	4,60914698
07AN00014-20	1/07/2024	10/07/2024	109,92949	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2082485	4,61047627
07AN00014-21	1/07/2024	10/07/2024	10,77951	CL 80 S 78G 04	SAN DIEGO-BOSA	7	Anden	-74,2074359	4,61052576
07AN00014-22	1/07/2024	10/07/2024	8,58719	CL 80 S 78G 04	SAN DIEGO-BOSA	7	Anden	-74,207452	4,61056402
07AN00014-23	1/07/2024	10/07/2024	190,83087	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2078897	4,61060963
07AN00014-3	1/07/2024	10/07/2024	3,78352	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,2074009	4,60917949
07AN00014-4	1/07/2024	10/07/2024	3,11052	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,2063044	4,60932258
07AN00014-8	1/07/2024	10/07/2024	4,35330	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,2064828	4,60951063
07AN00014-9	1/07/2024	10/07/2024	20,33854	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,2065284	4,60955925
07AN00015-1	1/07/2024	10/07/2024	24,59602	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden	-74,2063709	4,60950217
07AN00015-10	1/07/2024	10/07/2024	7,44048	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2073873	4,61063934
07AN00015-11	1/07/2024	10/07/2024	3,19183	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2074004	4,61067749
07AN00015-12	1/07/2024	10/07/2024	11,75313	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2074154	4,61071803
07AN00015-13	1/07/2024	10/07/2024	217,03598	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2072156	4,61086381
07AN00015-14	1/07/2024	10/07/2024	52,83253	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2069347	4,61097067
07AN00015-15	1/07/2024	10/07/2024	20,86155	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2066587	4,61109013
07AN00015-2	1/07/2024	10/07/2024	6,94656	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden	-74,2064187	4,60955685
07AN00015-3	1/07/2024	10/07/2024	13,70885	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden	-74,2064615	4,60960362
07AN00015-4	1/07/2024	10/07/2024	27,64419	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden	-74,2065459	4,60969403
07AN00015-5	1/07/2024	10/07/2024	74,98030	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden	-74,2067412	4,60989902
07AN00015-6	1/07/2024	10/07/2024	66,85211	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2071069	4,61028654
07AN00015-7	1/07/2024	10/07/2024	7,57711	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2072235	4,6104122
07AN00015-8	1/07/2024	10/07/2024	18,07798	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2072817	4,61047478
07AN00015-9	1/07/2024	10/07/2024	17,62420	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2073342	4,61053416
07AN00016-10	1/07/2024	10/07/2024	62,97483	CL 80 S 79A 06	SAN DIEGO-BOSA	7	Anden	-74,2060577	4,61131093
07AN00016-11	1/07/2024	10/07/2024	1708,66599	KR 80J 78 03 S	SAN DIEGO-BOSA	7	Anden	-74,205439	4,61095067
07AN00017-1	1/07/2024	10/07/2024	688,78878	CL 78 S 79 10	SAN BERNARDINO I	7	Anden	-74,2053052	4,60917583
07AN00020-1	25/07/2024	31/07/2024	162,99099	CL 58CBIS S 84C 23	ESCOCIA	7	Anden	-74,1853683	4,61899715
07AN00023-1	25/07/2024	31/07/2024	63,80587	CL 57B S 84C 30	ESCOCIA	7	Anden	-74,1832621	4,61921663
07AN00028-1	1/07/2024	10/07/2024	1527,88634	CL 61 S 82 04	LA PAZ BOSA	7	Anden	-74,1865137	4,61399487
07AN00028-2	1/07/2024	10/07/2024	1051,61540	CL 61 S 82 52	LA PAZ BOSA	7	Anden	-74,1862552	4,61460974
07AN00032-1	1/07/2024	10/07/2024	62,44517	CL 58CBIS S 84B 99	LA PAZ BOSA	7	Anden	-74,1853345	4,61857262
07AN00033-1	1/07/2024	10/07/2024	304,13264	KR 82A 63A 47 S	LA PAZ BOSA	7	Anden	-74,1878666	4,61445176
07AN00035-1	25/07/2024	31/07/2024	108,40279	TV 77I 65J 33 S	LA ESTACION BOSA	7	Anden	-74,1874443	4,59823435
07AN00036-1	25/07/2024	31/07/2024	144,03221	CL 65JBIS S 78A 29	LA ESTACION BOSA	7	Anden	-74,1871071	4,60090411
07AN00037-1	25/07/2024	31/07/2024	11,44459	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden	-74,186718	4,59950253
07AN00037-2	25/07/2024	31/07/2024	2,36655	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden	-74,1867007	4,59957945
07AN00037-3	25/07/2024	31/07/2024	5,85832	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden	-74,1866934	4,59961886
07AN00037-4	25/07/2024	31/07/2024	14,02534	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden	-74,1866754	4,59969376
07AN00037-5	25/07/2024	31/07/2024	10,13772	CL 65J S 77N 23	LA ESTACION BOSA	7	Anden	-74,1865117	4,60050113
07AN00038-1	25/07/2024	31/07/2024	24,49576	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden	-74,185044	4,59929276
07AN00038-10	25/07/2024	31/07/2024	34,92121	CL 65F S 77M 45	LA ESTACION BOSA	7	Anden	-74,1848156	4,59979348
07AN00038-11	25/07/2024	31/07/2024	6,25509	CL 65F S 77M 81	LA ESTACION BOSA	7	Anden	-74,184871	4,60012678
07AN00038-2	25/07/2024	31/07/2024	10,25351	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden	-74,18493	4,59931731
07AN00038-3	25/07/2024	31/07/2024	19,58385	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden	-74,1850442	4,59932253
07AN00038-4	25/07/2024	31/07/2024	5,36015	KR 77M 65F 06S	LA ESTACION BOSA	7	Anden	-74,1848372	4,59934434
07AN00038-9	25/07/2024	31/07/2024	36,35425	CL 65F S 77M 09	LA ESTACION BOSA	7	Anden	-74,1847655	4,59949615
07AN00039-1	25/07/2024	31/07/2024	7,40021	KR 77M 65F 10 S	LA ESTACION BOSA	7	Anden	-74,1851025	4,59928538
07AN00039-2	25/07/2024	31/07/2024	23,50923	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden	-74,185144	4,5993075
07AN00039-3	25/07/2024	31/07/2024	57,58610	CL 65GBISA S 77M 1	LA ESTACION BOSA	7	Anden	-74,185259	4,59935688
07AN00039-4	25/07/2024	31/07/2024	23,91282	CL 65GBISA S 77M 2	LA ESTACION BOSA	7	Anden	-74,1852912	4,59951861
07AN00039-5	25/07/2024	31/07/2024	25,27301	CL 65GBISA S 77M 3	LA ESTACION BOSA	7	Anden	-74,1853085	4,5996267
07AN00039-6	25/07/2024	31/07/2024	24,22481	CL 65GBISA S 77M 4	LA ESTACION BOSA	7	Anden	-74,1853258	4,59973477
07AN00039-7	25/07/2024	31/07/2024	10,59380	CL 65GBISA S 77M 5	LA ESTACION BOSA	7	Anden	-74,185339	4,59981435
07AN00039-8	25/07/2024	31/07/2024	4,54224	CL 65GBISA S 77M 5	LA ESTACION BOSA	7	Anden	-74,185352	4,59986468
07AN00040-1	25/07/2024	31/07/2024	99,57956	CL 59 S 80H 10	BOSA	7	Anden	-74,1821015	4,61127506
07AN00040-2	25/07/2024	31/07/2024	41,26844	CL 59 S 80H 16	BOSA	7	Anden	-74,1821759	4,61135171



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00040-3	25/07/2024	31/07/2024	34,34835	CL 59 S 80H 16	BOSA	7	Anden	-74,1821202	4,6114217
07AN00040-4	25/07/2024	31/07/2024	72,50341	KR 80I 58L 17 S	BOSA	7	Anden	-74,1821921	4,61186343
07AN00040-5	25/07/2024	31/07/2024	40,95281	KR 80I 58K 25 S	BOSA	7	Anden	-74,1819496	4,61195775
07AN00040-6	25/07/2024	31/07/2024	18,78891	KR 80I 58J 13 S	BOSA	7	Anden	-74,181681	4,6120546
07AN00040-7	25/07/2024	31/07/2024	7,81813	KR 80I 58J 05 S	BOSA	7	Anden	-74,1815899	4,6120915
07AN00041-1	25/07/2024	31/07/2024	18,82758	CL 59A S 80F 08	BOSA	7	Anden	-74,1826214	4,61012319
07AN00042-5	25/07/2024	31/07/2024	124,46590	CL 63 S 78J 62	BOSA	7	Anden	-74,182474	4,60546289
07AN00046-1	25/07/2024	31/07/2024	46,78930	KR 79CBIS 61 43 S	BOSA	7	Anden	-74,1828399	4,60681385
07AN00046-2	25/07/2024	31/07/2024	86,68005	KR 79CBIS 61 43 S	BOSA	7	Anden	-74,1829497	4,60690076
07AN00046-3	25/07/2024	31/07/2024	1072,00502	CL 61 S 79C 48	BOSA	7	Anden	-74,1826622	4,60716152
07AN00048-1	25/07/2024	31/07/2024	83,22630	KR 80H 59A 47 S	BOSA	7	Anden	-74,1825703	4,61072898
07AN00049-1	25/07/2024	31/07/2024	7,44330	CL 59B S 80D 75	BOSA	7	Anden	-74,1831356	4,61022079
07AN00049-2	25/07/2024	31/07/2024	34,32359	KR 80H 59A 47 S	BOSA	7	Anden	-74,1827235	4,61027883
07AN00050-1	25/07/2024	31/07/2024	348,46474	KR 80H 57A 83 S	BOSA	7	Anden	-74,1811358	4,61242864
07AN00050-2	25/07/2024	31/07/2024	59,35033	KR 80I 58C 15 S	BOSA	7	Anden	-74,1811144	4,61268409
07AN00051-1	25/07/2024	31/07/2024	167,59917	CL 65 S 78H 51	MENEZ DE QUESAD	7	Anden	-74,1835367	4,60452679
07AN00051-2	25/07/2024	31/07/2024	169,35280	CL 65 S 78H 51	MENEZ DE QUESAD	7	Anden	-74,1836839	4,60484871
07AN00051-3	25/07/2024	31/07/2024	213,64465	CL 65 S 78H 51	MENEZ DE QUESAD	7	Anden	-74,1838474	4,6052135
07AN00051-4	25/07/2024	31/07/2024	35,79925	CL 65 S 78H 51	MENEZ DE QUESAD	7	Anden	-74,1840353	4,60542029
07AN00053-1	25/07/2024	31/07/2024	100,72815	CL 68A S 80H 44	EZ DE QUESADA II S	7	Anden	-74,1907954	4,60709954
07AN00053-2	25/07/2024	31/07/2024	215,52164	CL 68A S 80H 56	EZ DE QUESADA II S	7	Anden	-74,1908579	4,60727894
07AN00053-3	25/07/2024	31/07/2024	1,65554	CL 68A S 80H 05	EZ DE QUESADA II S	7	Anden	-74,1909319	4,60738129
07AN00054-1	25/07/2024	31/07/2024	52,30988	CL 68B S 80N 88	SAN PABLO BOSA	7	Anden	-74,1918285	4,60983444
07AN00055-1	25/07/2024	31/07/2024	50,52259	CL 68B S 80N 87	SAN PABLO BOSA	7	Anden	-74,1920441	4,60975868
07AN00056-1	25/07/2024	31/07/2024	6,59505	CL 69 S 80N 88	SAN PABLO BOSA	7	Anden	-74,1923367	4,60965077
07AN00056-2	25/07/2024	31/07/2024	6,84735	CL 69 S 80N 88	SAN PABLO BOSA	7	Anden	-74,1923021	4,60966436
07AN00056-3	25/07/2024	31/07/2024	22,77757	CL 68C S 80N 87	SAN PABLO BOSA	7	Anden	-74,1922394	4,60968729
07AN00057-1	25/07/2024	31/07/2024	51,84005	CL 69 S 80N 87	SAN PABLO BOSA	7	Anden	-74,1925067	4,60959234
07AN00058-1	25/07/2024	31/07/2024	31,85178	CL 68A S 80M 47	SAN PABLO BOSA	7	Anden	-74,191352	4,60892106
07AN00059-1	25/07/2024	31/07/2024	38,53925	CL 70BIS S - KR 80K	SAN PABLO BOSA	7	Anden	-74,1921716	4,60748508
07AN00059-2	25/07/2024	31/07/2024	39,09543	KR 80K - CL 70BIS S	SAN PABLO BOSA	7	Anden	-74,1919931	4,60751103
07AN00059-3	25/07/2024	31/07/2024	12,34401	CL 70BIS S - KR 80K	SAN PABLO BOSA	7	Anden	-74,1922092	4,6075901
07AN00059-4	25/07/2024	31/07/2024	14,62108	KR 80K - CL 70BIS S	SAN PABLO BOSA	7	Anden	-74,1917841	4,60760983
07AN00059-5	25/07/2024	31/07/2024	170,12964	KR 80K - CL 68A S	SAN PABLO BOSA	7	Anden	-74,1912494	4,60778144
07AN00059-6	25/07/2024	31/07/2024	100,52192	CL 68A S 80K 30	SAN PABLO BOSA	7	Anden	-74,1910526	4,60807171
07AN00059-9	25/07/2024	31/07/2024	93,15241	CL 68A S 80K 84	SAN PABLO BOSA	7	Anden	-74,1912268	4,608595975
07AN00060-1	25/07/2024	31/07/2024	56,57091	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,1925487	4,60866374
07AN00060-2	25/07/2024	31/07/2024	20,32627	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,1925878	4,60877542
07AN00060-3	25/07/2024	31/07/2024	28,05765	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,1926173	4,6088635
07AN00060-4	25/07/2024	31/07/2024	94,74891	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,1927824	4,60930928
07AN00061-1	25/07/2024	31/07/2024	82,82967	CL 70C S 80P 13	SAN PABLO BOSA	7	Anden	-74,1940164	4,60974588
07AN00061-2	25/07/2024	31/07/2024	39,50276	DG 71 S 80P 34	SAN PABLO BOSA	7	Anden	-74,1941008	4,60974586
07AN00062-1	25/07/2024	31/07/2024	71,99770	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,1924029	4,60819424
07AN00062-2	25/07/2024	31/07/2024	165,05021	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,1924634	4,60842447
07AN00062-3	25/07/2024	31/07/2024	297,76649	CL 69A S 80M 03	SAN PABLO BOSA	7	Anden	-74,1921738	4,60840312
07AN00062-4	25/07/2024	31/07/2024	198,97133	CL 70 S 80M 54	SAN PABLO BOSA	7	Anden	-74,1924341	4,60875503
07AN00063-1	25/07/2024	31/07/2024	207,99379	CL 70ABIS S 80N 84	SAN PABLO BOSA	7	Anden	-74,1931727	4,60954949
07AN00064-1	25/07/2024	31/07/2024	120,98643	CL 70B S 80P 16	SAN PABLO BOSA	7	Anden	-74,1935177	4,60963606
07AN00064-2	25/07/2024	31/07/2024	122,03179	CL 70C S 80P 05	SAN PABLO BOSA	7	Anden	-74,1937774	4,60969115
07AN00065-1	25/07/2024	31/07/2024	256,43602	DG 71 S 80Q 03	SAN PABLO BOSA	7	Anden	-74,1943492	4,60962843
07AN00066-1	25/07/2024	31/07/2024	121,28230	DG 71 S 80P 26	SAN PABLO BOSA	7	Anden	-74,1941682	4,60931286
07AN00066-2	25/07/2024	31/07/2024	425,58996	CL 71B S 80J 92	SAN PABLO BOSA	7	Anden	-74,1943843	4,60900194
07AN00067-1	25/07/2024	31/07/2024	110,04115	DG 71 S 80P 26	SAN PABLO BOSA	7	Anden	-74,1940296	4,60908083
07AN00068-1	25/07/2024	31/07/2024	160,59774	CL 71 S 80J 77	SAN PABLO BOSA	7	Anden	-74,1937968	4,60841384
07AN00068-2	25/07/2024	31/07/2024	214,10977	CL 71A S 80J 84	SAN PABLO BOSA	7	Anden	-74,1940832	4,60845751
07AN00068-3	25/07/2024	31/07/2024	67,43723	KR 80M 70F 24 S	SAN PABLO BOSA	7	Anden	-74,1937687	4,60863612
07AN00068-4	25/07/2024	31/07/2024	101,44962	CL 70B S 80N 32	SAN PABLO BOSA	7	Anden	-74,193888	4,60883328
07AN00069-1	25/07/2024	31/07/2024	4,74527	KR 78 71 40 S	JEVA GRANADA BO	7	Anden	-74,1945701	4,60176952
07AN00069-2	25/07/2024	31/07/2024	17,82347	KR 78 71 42 S	JEVA GRANADA BO	7	Anden	-74,1945948	4,60177282
07AN00069-3	25/07/2024	31/07/2024	5,22073	KR 78 71 42 S	JEVA GRANADA BO	7	Anden	-74,1946156	4,6017781
07AN00069-4	25/07/2024	31/07/2024	34,44765	KR 78 71 44 S	JEVA GRANADA BO	7	Anden	-74,1946464	4,60178301
07AN00069-5	25/07/2024	31/07/2024	20,35206	KR 78 71 48 S	JEVA GRANADA BO	7	Anden	-74,1946883	4,60179201





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00069-6	25/07/2024	31/07/2024	4,50989	KR 78 71 48 S	JEVA GRANADA BO	7	Anden	-74,19471	4,60179814
07AN00069-7	25/07/2024	31/07/2024	71,64786	CL 71A S 77M 16	JEVA GRANADA BO	7	Anden	-74,1947688	4,60180827
07AN00069-8	25/07/2024	31/07/2024	23,23110	CL 71A S 77M 16	JEVA GRANADA BO	7	Anden	-74,1948421	4,60182873
07AN00070-1	25/07/2024	31/07/2024	50,98179	CL 69C S 78 92	JEVA GRANADA BO	7	Anden	-74,1905802	4,60176077
07AN00070-2	25/07/2024	31/07/2024	64,17914	CL 69C S 78 98	JEVA GRANADA BO	7	Anden	-74,1904237	4,6018341
07AN00070-3	25/07/2024	31/07/2024	83,78060	CL 69CBIS S 78 88	JEVA GRANADA BO	7	Anden	-74,1908541	4,60178159
07AN00070-4	25/07/2024	31/07/2024	70,43543	CL 69CBIS S 78 96	JEVA GRANADA BO	7	Anden	-74,1906897	4,60188943
07AN00070-5	25/07/2024	31/07/2024	26,82195	CL 69CBIS S 78 97	JEVA GRANADA BO	7	Anden	-74,1908851	4,60193163
07AN00070-6	25/07/2024	31/07/2024	45,17111	CL 69CBISA S 78 96	JEVA GRANADA BO	7	Anden	-74,190994	4,60195495
07AN00070-7	25/07/2024	31/07/2024	16,33763	CL 69CBISA S 78 01	JEVA GRANADA BO	7	Anden	-74,1910892	4,60197533
07AN00070-8	25/07/2024	31/07/2024	23,09169	CL 69CBISA S 78 01	JEVA GRANADA BO	7	Anden	-74,1911597	4,60198994
07AN00071-1	25/07/2024	31/07/2024	70,34998	CL 69C S 78 26	JEVA GRANADA BO	7	Anden	-74,190723	4,60120586
07AN00071-2	25/07/2024	31/07/2024	63,94861	CL 69C S 78 50	JEVA GRANADA BO	7	Anden	-74,190673	4,60139941
07AN00071-3	25/07/2024	31/07/2024	67,78463	CL 69C S 78 78	JEVA GRANADA BO	7	Anden	-74,1906243	4,60158878
07AN00072-1	25/07/2024	31/07/2024	73,60938	CL 69CBIS S 78 44	JEVA GRANADA BO	7	Anden	-74,1909558	4,60138212
07AN00072-2	25/07/2024	31/07/2024	69,62566	CL 69CBIS S 78 68	JEVA GRANADA BO	7	Anden	-74,1909056	4,60157793
07AN00073-1	25/07/2024	31/07/2024	32,92109	CL 69D S 78 86	JEVA GRANADA BO	7	Anden	-74,191499	4,6020823
07AN00074-1	25/07/2024	31/07/2024	52,50723	CL 69BBIS S 78 02	JEVA GRANADA BO	7	Anden	-74,1904199	4,60085406
07AN00074-2	25/07/2024	31/07/2024	4,11237	KR 78 69B 64 S	JEVA GRANADA BO	7	Anden	-74,1907827	4,6009275
07AN00074-3	25/07/2024	31/07/2024	73,22107	CL 69BBIS S 78 03	JEVA GRANADA BO	7	Anden	-74,1906608	4,60090552
07AN00074-4	25/07/2024	31/07/2024	16,05520	CL 69C S 78 03	JEVA GRANADA BO	7	Anden	-74,1908467	4,60094374
07AN00074-5	25/07/2024	31/07/2024	33,13830	KR 78 69C 22 S	JEVA GRANADA BO	7	Anden	-74,1909744	4,60096864
07AN00074-6	25/07/2024	31/07/2024	70,66009	CL 69CBIS S 78 03	JEVA GRANADA BO	7	Anden	-74,1911896	4,60101613
07AN00074-7	25/07/2024	31/07/2024	48,76186	CL 69C S 78 08	JEVA GRANADA BO	7	Anden	-74,190768	4,60103243
07AN00074-8	25/07/2024	31/07/2024	93,93286	CL 69CBIS S 78 14	JEVA GRANADA BO	7	Anden	-74,1910153	4,60114976
07AN00074-9	25/07/2024	31/07/2024	326,28158	CL 69BBIS S 78 50	JEVA GRANADA BO	7	Anden	-74,1904108	4,60133631
07AN00075-1	25/07/2024	31/07/2024	9,72079	CL 71F S 81H 34	PASO ANCHO	7	Anden	-74,1952744	4,61231789
07AN00075-2	25/07/2024	31/07/2024	43,66450	CL 71F S 81H 34	PASO ANCHO	7	Anden	-74,1951832	4,61232818
07AN00075-3	25/07/2024	31/07/2024	13,28282	CL 71F S 81H 34	PASO ANCHO	7	Anden	-74,1952525	4,61234758
07AN00075-4	25/07/2024	31/07/2024	22,18874	CL 71A S 811 15	PASO ANCHO	7	Anden	-74,1950139	4,61236857
07AN00076-1	25/07/2024	31/07/2024	4,69006	KR 81H 71F 09 S	PASO ANCHO	7	Anden	-74,1953363	4,61196122
07AN00076-2	25/07/2024	31/07/2024	43,85330	CL 71F S 81H 07	PASO ANCHO	7	Anden	-74,1953214	4,6120092
07AN00077-1	25/07/2024	31/07/2024	194,25081	CL 71A S 82 14	PASO ANCHO	7	Anden	-74,1948579	4,61264307
07AN00078-1	25/07/2024	31/07/2024	13,31289	KR 811 71 21 S	PASO ANCHO	7	Anden	-74,1946983	4,61213089
07AN00078-2	25/07/2024	31/07/2024	35,38198	CL 71A S 811 02	PASO ANCHO	7	Anden	-74,1947727	4,61216147
07AN00078-3	25/07/2024	31/07/2024	51,41582	CL 71A S 811 06	PASO ANCHO	7	Anden	-74,194769	4,61225543
07AN00080-1	25/07/2024	31/07/2024	11,90565	CL 67A S 81B 02	PASO ANCHO	7	Anden	-74,1906333	4,61035664
07AN00080-2	25/07/2024	31/07/2024	51,81220	CL 67A S 81B 62	PASO ANCHO	7	Anden	-74,1906398	4,61096776
07AN00084-1	25/07/2024	31/07/2024	7,22943	KR 72D 54C 10 S	ITERIO JARDINES A	7	Anden	-74,1655357	4,6033874
07AN00085-1	25/07/2024	31/07/2024	77,29247	KR 73A 56 68 S	ITERIO JARDINES A	7	Anden	-74,1676156	4,60326265
07AN00086-1	25/07/2024	31/07/2024	120,26625	CL 56D S 73A 04	ITERIO JARDINES A	7	Anden	-74,1680423	4,60271466
07AN00086-2	25/07/2024	31/07/2024	6,40178	KR 73A 56A 40 S	ITERIO JARDINES A	7	Anden	-74,1680179	4,60278389
07AN00086-3	25/07/2024	31/07/2024	8,87259	KR 73A 56A 40 S	ITERIO JARDINES A	7	Anden	-74,1679976	4,602784
07AN00086-4	25/07/2024	31/07/2024	38,34298	KR 73A 56A 40 S	ITERIO JARDINES A	7	Anden	-74,1679782	4,60280907
07AN00086-5	25/07/2024	31/07/2024	24,32344	KR 73A 56A 32 S	ITERIO JARDINES A	7	Anden	-74,1679454	4,60286534
07AN00087-1	25/07/2024	31/07/2024	20,51970	CL 56D S 73B 62	ITERIO JARDINES A	7	Anden	-74,1688165	4,60328038
07AN00088-2	25/07/2024	31/07/2024	144,14385	CL 59 S 77G 63	ANDALUCIA II	7	Anden	-74,1772656	4,59843796
07AN00089-1	25/07/2024	31/07/2024	1620,11955	TV 53 2 00	REDOR FERREO DEL	7	Anden	-74,1678462	4,59613461
07AN00089-2	25/07/2024	31/07/2024	4390,89839	AC 57R S 72D 56	REDOR FERREO DEL	7	Anden	-74,1685046	4,59631834
07AN00089-4	25/07/2024	31/07/2024	4079,74723	TV 53 2 00	REDOR FERREO DEL	7	Anden	-74,1701901	4,5964291
07AN00089-5	25/07/2024	31/07/2024	1929,71297	TV 53 2 00	REDOR FERREO DEL	7	Anden	-74,1713048	4,5964732
07AN00090-1	25/07/2024	31/07/2024	52,78615	CL 59 S 77H 13	ANDALUCIA II	7	Anden	-74,1773656	4,59888362
07AN00090-10	25/07/2024	31/07/2024	29,37938	KR 78 58Q 55 S	ANDALUCIA II	7	Anden	-74,1786584	4,60166925
07AN00090-2	25/07/2024	31/07/2024	124,73160	CL 59 S 77I 03	ANDALUCIA II	7	Anden	-74,1775537	4,59929633
07AN00090-3	25/07/2024	31/07/2024	47,48846	KR 77K 59 02 S	ANDALUCIA II	7	Anden	-74,17774	4,59963873
07AN00090-4	25/07/2024	31/07/2024	166,17769	CL 59 S 77K 05	ANDALUCIA II	7	Anden	-74,1779134	4,60000763
07AN00090-5	25/07/2024	31/07/2024	93,46542	CL 59 S 77K 55	ANDALUCIA II	7	Anden	-74,1781214	4,60045612
07AN00090-6	25/07/2024	31/07/2024	75,55160	CL 59 S 77K 55	ANDALUCIA II	7	Anden	-74,1782428	4,60073385
07AN00090-7	25/07/2024	31/07/2024	71,11818	CL 59 S 77L 05	ANDALUCIA II	7	Anden	-74,1783553	4,60098659
07AN00090-8	25/07/2024	31/07/2024	65,46080	CL 59 S 77L 17	ANDALUCIA II	7	Anden	-74,178461	4,60122423
07AN00090-9	25/07/2024	31/07/2024	82,50187	CL 59 S 77L 29	ANDALUCIA II	7	Anden	-74,1785742	4,60148038
07AN00091-1	25/07/2024	31/07/2024	178,75499	CL 54B S 72H 26	ITERIO JARDINES A	7	Anden	-74,1663154	4,60436209



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00095-2	25/07/2024	31/07/2024	16,99520	CL 69D S 79 61	EL RETAZO	7	Anden	-74,1918537	4,60461387
07AN00095-3	25/07/2024	31/07/2024	14,56508	DG 69C S 79C 37	EL RETAZO	7	Anden	-74,1917589	4,60462459
07AN00095-5	25/07/2024	31/07/2024	7,59024	DG 69B S 79C 60	EL RETAZO	7	Anden	-74,1918263	4,60482793
07AN00095-6	25/07/2024	31/07/2024	4,78296	CL 69D S 79 71	EL RETAZO	7	Anden	-74,1918778	4,60484787
07AN00096-1	25/07/2024	31/07/2024	50,68896	DG 69B S 78C 23	EL RETAZO	7	Anden	-74,1901985	4,60217601
07AN00096-2	25/07/2024	31/07/2024	19,64029	DG 69B S 78C 23	EL RETAZO	7	Anden	-74,1902371	4,60227591
07AN00096-3	25/07/2024	31/07/2024	2,93833	DG 69C S 78C 12	EL RETAZO	7	Anden	-74,1905863	4,60230347
07AN00097-1	25/07/2024	31/07/2024	190,48437	AC 57R S 72D 12	OLARTE	7	Anden	-74,1681948	4,59747548
07AN00098-1	25/07/2024	31/07/2024	3,11338	CL 57B S 71D 14	OLARTE	7	Anden	-74,1634235	4,5997064
07AN00098-2	25/07/2024	31/07/2024	7,37629	CL 57B S 71D 14	OLARTE	7	Anden	-74,1633689	4,59971032
07AN00098-3	25/07/2024	31/07/2024	13,32427	CL 57B S 71D 14	OLARTE	7	Anden	-74,163357	4,59975117
07AN00099-1	25/07/2024	31/07/2024	16,27896	CL 56C S 71B 11	OLARTE	7	Anden	-74,1624508	4,60068784
07AN00099-2	25/07/2024	31/07/2024	26,17324	CL 56C S 71B 12	OLARTE	7	Anden	-74,1624686	4,6007872
07AN00099-3	25/07/2024	31/07/2024	167,77144	AK 71B 55A 15 S	OLARTE	7	Anden	-74,1623663	4,60167648
07AN00099-4	25/07/2024	31/07/2024	37,66483	CL 55ABIS S 71B 12	OLARTE	7	Anden	-74,1623647	4,60185109
07AN00099-5	25/07/2024	31/07/2024	5,97938	CL 54CBIS S 71B 03	OLARTE	7	Anden	-74,1623266	4,60226903
07AN00099-6	25/07/2024	31/07/2024	9,89056	CL 54CBIS S 71B 03	OLARTE	7	Anden	-74,1623167	4,60232134
07AN00099-7	25/07/2024	31/07/2024	87,88917	CL 54B S 71B 15	OLARTE	7	Anden	-74,1623047	4,60255502
07AN00099-8	25/07/2024	31/07/2024	2678,38671	CL 57B S 71B 76	OLARTE	7	Anden	-74,1622296	4,60157887
07AN00100-10	25/07/2024	31/07/2024	587,66223	CL 57B S 71B 76	OLARTE	7	Anden	-74,1622065	4,60433251
07AN00100-11	25/07/2024	31/07/2024	1356,83420	CL 57B S 71B 76	OLARTE	7	Anden	-74,1620353	4,60380577
07AN00100-2	25/07/2024	31/07/2024	6,54453	CL 57B S 71B 76	OLARTE	7	Anden	-74,1622463	4,60316983
07AN00100-3	25/07/2024	31/07/2024	9,02460	CL 57B S 71B 76	OLARTE	7	Anden	-74,1622392	4,60323708
07AN00100-4	25/07/2024	31/07/2024	44,45565	CL 57B S 71B 76	OLARTE	7	Anden	-74,1622459	4,60337669
07AN00100-5	25/07/2024	31/07/2024	10,05328	CL 57B S 71B 76	OLARTE	7	Anden	-74,1622468	4,60344162
07AN00100-6	25/07/2024	31/07/2024	23,74630	CL 57B S 71B 76	OLARTE	7	Anden	-74,1621992	4,60366739
07AN00100-7	25/07/2024	31/07/2024	75,09304	CL 57B S 71B 76	OLARTE	7	Anden	-74,1622017	4,60376971
07AN00100-8	25/07/2024	31/07/2024	243,28945	CL 57B S 71B 76	OLARTE	7	Anden	-74,162175	4,60391381
07AN00100-9	25/07/2024	31/07/2024	65,91281	CL 57B S 71B 76	OLARTE	7	Anden	-74,1622103	4,6040699
07AN00101-1	25/07/2024	31/07/2024	993,44887	AC 57R S 72 00	OLARTE	7	Anden	-74,1658316	4,59612882
07AN00101-11	25/07/2024	31/07/2024	125,76651	KR 72 57B 98 S	OLARTE	7	Anden	-74,1644845	4,59813631
07AN00101-12	25/07/2024	31/07/2024	17,53781	KR 72 57B 98 S	OLARTE	7	Anden	-74,164481	4,59868258
07AN00101-15	25/07/2024	31/07/2024	25,75572	CL 57B S 71D 98	OLARTE	7	Anden	-74,1644779	4,59929637
07AN00101-18	25/07/2024	31/07/2024	41,85112	KR 72D 57D 20 S	OLARTE	7	Anden	-74,1665205	4,59939846
07AN00101-19	25/07/2024	31/07/2024	156,83940	CL 57B S 72A 23	OLARTE	7	Anden	-74,1650266	4,59940438
07AN00101-2	25/07/2024	31/07/2024	411,42393	AC 57R S 72 00	OLARTE	7	Anden	-74,1649358	4,59612398
07AN00101-20	25/07/2024	31/07/2024	55,74802	CL 57B S 72 34	OLARTE	7	Anden	-74,1648351	4,59945302
07AN00101-21	25/07/2024	31/07/2024	8,01228	CL 57B S 72 08	OLARTE	7	Anden	-74,1646326	4,59945906
07AN00101-22	25/07/2024	31/07/2024	2,26666	CL 57B S 72 02	OLARTE	7	Anden	-74,164529	4,59945956
07AN00101-23	25/07/2024	31/07/2024	4,68062	CL 57B S 72 02	OLARTE	7	Anden	-74,1645691	4,59946193
07AN00101-3	25/07/2024	31/07/2024	345,12689	AC 57R S 72 20	OLARTE	7	Anden	-74,1666441	4,59619195
07AN00101-4	25/07/2024	31/07/2024	547,28006	AC 57R S 72 20	OLARTE	7	Anden	-74,1668153	4,5963342
07AN00101-5	25/07/2024	31/07/2024	46,90322	KR 72 57H 20 S	OLARTE	7	Anden	-74,1644983	4,5965188
07AN00101-6	25/07/2024	31/07/2024	694,00165	AC 57R S 72 20	OLARTE	7	Anden	-74,1656482	4,59637727
07AN00101-7	25/07/2024	31/07/2024	125,77498	KR 72 57H 20 S	OLARTE	7	Anden	-74,1644913	4,59717659
07AN00101-8	25/07/2024	31/07/2024	196,01935	AC 57R S 72 20	OLARTE	7	Anden	-74,1657949	4,59743086
07AN00101-9	25/07/2024	31/07/2024	373,18748	AC 57G S 72D	OLARTE	7	Anden	-74,1665368	4,59812525
07AN00102-1	25/07/2024	31/07/2024	9,17613	KR 72 57H S 94	OLARTE	7	Anden	-74,1643556	4,59641334
07AN00102-10	25/07/2024	31/07/2024	116,04079	CL 57B S 71D 50	OLARTE	7	Anden	-74,1639446	4,59948185
07AN00102-11	25/07/2024	31/07/2024	10,46029	CL 57B S 71C 63	OLARTE	7	Anden	-74,1635754	4,59949552
07AN00102-12	25/07/2024	31/07/2024	0,98220	CL 57B S 71C 63	OLARTE	7	Anden	-74,1635048	4,59949957
07AN00102-13	25/07/2024	31/07/2024	23,47571	CL 57B S 71C 63	OLARTE	7	Anden	-74,1634073	4,59950063
07AN00102-14	25/07/2024	31/07/2024	35,89792	CL 57B S 71C 03	OLARTE	7	Anden	-74,1629217	4,59949992
07AN00102-15	25/07/2024	31/07/2024	42,63830	CL 57B S 71C 03	OLARTE	7	Anden	-74,1626542	4,59951312
07AN00102-16	25/07/2024	31/07/2024	62,49760	CL 57B S 71C 63	OLARTE	7	Anden	-74,163078	4,59951493
07AN00102-17	25/07/2024	31/07/2024	2,56109	CL 57B S 71C 03	OLARTE	7	Anden	-74,1628793	4,59953144
07AN00102-18	25/07/2024	31/07/2024	1,56485	CL 57B S 71C 03	OLARTE	7	Anden	-74,1628436	4,59953421
07AN00102-19	25/07/2024	31/07/2024	1,24309	CL 57B S 71C 03	OLARTE	7	Anden	-74,1628183	4,5995342
07AN00102-2	25/07/2024	31/07/2024	26,71426	KR 72 57H 20 S	OLARTE	7	Anden	-74,1643544	4,59657662
07AN00102-20	25/07/2024	31/07/2024	3,30638	CL 57B S 71C 03	OLARTE	7	Anden	-74,1626042	4,59953873
07AN00102-21	25/07/2024	31/07/2024	8,55899	CL 57B S 71C 03	OLARTE	7	Anden	-74,1626994	4,5995391
07AN00102-3	25/07/2024	31/07/2024	15,94419	KR 72 57H 20 S	OLARTE	7	Anden	-74,1643532	4,59671848



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00102-4	25/07/2024	31/07/2024	12,04859	KR 72 57H 20 S	OLARTE	7	Anden	-74,1643491	4,5974402
07AN00102-5	25/07/2024	31/07/2024	8,06868	KR 72 57H 20 S	OLARTE	7	Anden	-74,1643481	4,59761471
07AN00102-6	25/07/2024	31/07/2024	89,74615	KR 72 57B 98 S	OLARTE	7	Anden	-74,1643438	4,59821404
07AN00102-7	25/07/2024	31/07/2024	19,71681	CL 57B S 71D 94	OLARTE	7	Anden	-74,1643399	4,5987217
07AN00102-8	25/07/2024	31/07/2024	15,40534	CL 57B S 71D 94	OLARTE	7	Anden	-74,1643384	4,59932684
07AN00102-9	25/07/2024	31/07/2024	187,82703	CL 57B S 71D 50	OLARTE	7	Anden	-74,1638354	4,59945292
07AN00103-1	25/07/2024	31/07/2024	40,50824	KR 72D 57 34 S	OLARTE	7	Anden	-74,1669802	4,60050564
07AN00104-1	25/07/2024	31/07/2024	25,76678	CL 73A S 81B 34	GRAN COLOMBIANO	7	Anden	-74,1977757	4,61121368
07AN00104-2	25/07/2024	31/07/2024	11,70348	CL 73A S 81B 52	GRAN COLOMBIANO	7	Anden	-74,1977241	4,61139555
07AN00105-1	25/07/2024	31/07/2024	12,05413	KR 81B 74A 39 S	GRAN COLOMBIANO	7	Anden	-74,2012953	4,61172484
07AN00105-2	25/07/2024	31/07/2024	29,56631	KR 81B 74A 39 S	GRAN COLOMBIANO	7	Anden	-74,2013165	4,6117822
07AN00106-1	25/07/2024	31/07/2024	3,72783	CL 74A S 81B 16	GRAN COLOMBIANO	7	Anden	-74,2008677	4,61174499
07AN00106-2	25/07/2024	31/07/2024	3,44706	CL 74A S 81B 16	GRAN COLOMBIANO	7	Anden	-74,2008583	4,61178347
07AN00106-3	25/07/2024	31/07/2024	26,72613	KR 81D 74A 02 S	GRAN COLOMBIANO	7	Anden	-74,2008586	4,61186336
07AN00107-1	25/07/2024	31/07/2024	5,74657	CL 73G S 79D 15	GRAN COLOMBIANO	7	Anden	-74,2008563	4,60812593
07AN00107-2	25/07/2024	31/07/2024	12,57139	CL 73G S 80I 05	GRAN COLOMBIANO	7	Anden	-74,2007627	4,60831479
07AN00108-1	25/07/2024	31/07/2024	185,38348	CL 73G S 80I 14	GRAN COLOMBIANO	7	Anden	-74,2006369	4,60828471
07AN00108-2	25/07/2024	31/07/2024	3,84384	CL 73G S 80I 05	GRAN COLOMBIANO	7	Anden	-74,2007475	4,60830974
07AN00109-1	25/07/2024	31/07/2024	369,03149	CL 73F S 80I 05	GRAN COLOMBIANO	7	Anden	-74,2002729	4,60820998
07AN00110-1	25/07/2024	31/07/2024	33,95867	CL 74 S 81I 12	GRAN COLOMBIANO	7	Anden	-74,2002024	4,61338381
07AN00110-2	25/07/2024	31/07/2024	43,09530	KR 82A 73F 76 S	GRAN COLOMBIANO	7	Anden	-74,1999676	4,61341
07AN00111-1	1/07/2024	10/07/2024	94,63671	CL 74 S 82C 07	GRAN COLOMBIANO	7	Anden	-74,2002649	4,61377969
07AN00113-1	25/07/2024	31/07/2024	213,11037	CL 73 S 81B 10	GRAN COLOMBIANO	7	Anden	-74,1967489	4,61110372
07AN00114-1	25/07/2024	31/07/2024	7,87659	KR 64B 57B 83 S	VILLA DEL RIO	7	Anden	-74,1563426	4,59894056
07AN00114-2	25/07/2024	31/07/2024	8,30296	CL 57F S 65 02	VILLA DEL RIO	7	Anden	-74,1563449	4,59901657
07AN00115-1	25/07/2024	31/07/2024	2,31189	KR 68A 57B 80 S	VILLA DEL RIO	7	Anden	-74,1586071	4,59886458
07AN00115-2	25/07/2024	31/07/2024	4,96998	KR 68A 57B 80 S	VILLA DEL RIO	7	Anden	-74,15861	4,5989381
07AN00115-3	25/07/2024	31/07/2024	3,83053	KR 68A 57B 80 S	VILLA DEL RIO	7	Anden	-74,158613	4,59901454
07AN00115-4	25/07/2024	31/07/2024	4,86946	KR 68A 57B 80 S	VILLA DEL RIO	7	Anden	-74,1586147	4,59904431
07AN00116-3	25/07/2024	31/07/2024	29,70156	CL 57H S 68 30	VILLA DEL RIO	7	Anden	-74,1585769	4,59804549
07AN00116-4	25/07/2024	31/07/2024	6,84208	CL 57H S 68 30	VILLA DEL RIO	7	Anden	-74,1585808	4,59813881
07AN00116-5	25/07/2024	31/07/2024	6,42319	CL 57H S 68 30	VILLA DEL RIO	7	Anden	-74,1585826	4,59817936
07AN00116-6	25/07/2024	31/07/2024	2,45267	CL 57H S 68 30	VILLA DEL RIO	7	Anden	-74,1585867	4,59827739
07AN00116-7	25/07/2024	31/07/2024	5,80672	CL 57F S 68 23	VILLA DEL RIO	7	Anden	-74,1585987	4,5986412
07AN00116-8	25/07/2024	31/07/2024	3,95962	CL 57F S 68 23	VILLA DEL RIO	7	Anden	-74,1586002	4,59867525
07AN00117-1	25/07/2024	31/07/2024	25,23027	CL 57H S 68 29	VILLA DEL RIO	7	Anden	-74,1585671	4,59776673
07AN00118-1	25/07/2024	31/07/2024	2,48884	CL 57H S 68A 03	VILLA DEL RIO	7	Anden	-74,1586408	4,59777175
07AN00118-2	25/07/2024	31/07/2024	3,55443	CL 57H S 68A 03	VILLA DEL RIO	7	Anden	-74,1586409	4,59781371
07AN00119-1	25/07/2024	31/07/2024	28,83520	CL 57H S 68A 04	VILLA DEL RIO	7	Anden	-74,1586485	4,59803189
07AN00119-2	25/07/2024	31/07/2024	1,95751	CL 57H S 68A 04	VILLA DEL RIO	7	Anden	-74,1586531	4,59812341
07AN00120-1	25/07/2024	31/07/2024	5,78047	KR 68A 57B 67 S	VILLA DEL RIO	7	Anden	-74,1586843	4,59896418
07AN00120-2	25/07/2024	31/07/2024	2,56243	KR 68A 57B 67 S	VILLA DEL RIO	7	Anden	-74,1586847	4,5989931
07AN00120-3	25/07/2024	31/07/2024	10,48565	KR 68A 57B 67 S	VILLA DEL RIO	7	Anden	-74,1586875	4,59905222
07AN00123-1	25/07/2024	31/07/2024	8497,08147	CL 57F S 70A 65	VILLA DEL RIO	7	Anden	-74,1618585	4,59829912
07AN00124-2	25/07/2024	31/07/2024	26,55266	KR 64B 55A 60 S	VILLA DEL RIO	7	Anden	-74,1564043	4,60078041
07AN00124-3	25/07/2024	31/07/2024	34,97839	KR 64B 55A 60 S	VILLA DEL RIO	7	Anden	-74,1564098	4,60097034
07AN00124-4	25/07/2024	31/07/2024	8,42744	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1564416	4,60162169
07AN00124-5	25/07/2024	31/07/2024	4,27201	KR 64B 55 65 S	VILLA DEL RIO	7	Anden	-74,1564439	4,60170233
07AN00125-4	25/07/2024	31/07/2024	10,28706	CL 55A S 66 01	VILLA DEL RIO	7	Anden	-74,1572322	4,60167495
07AN00126-1	25/07/2024	31/07/2024	5,13300	CL 57A S 66 03	VILLA DEL RIO	7	Anden	-74,1571372	4,60014743
07AN00126-3	25/07/2024	31/07/2024	11,08280	CL 57 S 65 13	VILLA DEL RIO	7	Anden	-74,1568459	4,60046288
07AN00126-5	25/07/2024	31/07/2024	5,90374	CL 57 S 65 13	VILLA DEL RIO	7	Anden	-74,1568561	4,60077383
07AN00130-1	25/07/2024	31/07/2024	5,51956	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,1586847	4,60095728
07AN00130-2	25/07/2024	31/07/2024	8,09686	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,1586595	4,60106353
07AN00130-3	25/07/2024	31/07/2024	11,14715	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,1586874	4,6010501
07AN00130-4	25/07/2024	31/07/2024	5,79903	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,1586954	4,60125006
07AN00130-5	25/07/2024	31/07/2024	2,08122	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,1587041	4,60146171
07AN00130-6	25/07/2024	31/07/2024	29,07535	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,1587066	4,60154897
07AN00130-7	25/07/2024	31/07/2024	2,29782	CL 55A S 68 25	VILLA DEL RIO	7	Anden	-74,1586899	4,60166203
07AN00130-8	25/07/2024	31/07/2024	7,08960	CL 55A S 68 25	VILLA DEL RIO	7	Anden	-74,1586541	4,60166694
07AN00130-9	25/07/2024	31/07/2024	6,18290	CL 55A S 68 07	VILLA DEL RIO	7	Anden	-74,1584894	4,60167339
07AN00131-1	25/07/2024	31/07/2024	25,61535	CL 57B S 68 30	VILLA DEL RIO	7	Anden	-74,1586511	4,60000396





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00131-2	25/07/2024	31/07/2024	8,63777	CL 57B S 68 30	VILLA DEL RIO	7	Anden	-74,1586566	4,60017371
07AN00131-3	25/07/2024	31/07/2024	20,99067	CL 57B S 68 30	VILLA DEL RIO	7	Anden	-74,1586599	4,60030319
07AN00131-4	25/07/2024	31/07/2024	11,85058	CL 57 S 68A 11	VILLA DEL RIO	7	Anden	-74,1586693	4,60050722
07AN00131-5	25/07/2024	31/07/2024	7,01262	CL 57 S 68 14	VILLA DEL RIO	7	Anden	-74,1586759	4,60071157
07AN00132-2	25/07/2024	31/07/2024	5,89289	CL 57 S 68A 11	VILLA DEL RIO	7	Anden	-74,1587353	4,60038043
07AN00132-3	25/07/2024	31/07/2024	8,88371	CL 57 S 68A 11	VILLA DEL RIO	7	Anden	-74,1587384	4,60050439
07AN00133-1	25/07/2024	31/07/2024	6,10809	CL 57 S 68A 12	VILLA DEL RIO	7	Anden	-74,1587643	4,60114348
07AN00133-2	25/07/2024	31/07/2024	5,81519	CL 55A S 68A 03	VILLA DEL RIO	7	Anden	-74,1587685	4,60127917
07AN00133-3	25/07/2024	31/07/2024	8,60216	CL 55A S 68A 03	VILLA DEL RIO	7	Anden	-74,1587721	4,60135711
07AN00133-4	25/07/2024	31/07/2024	31,05543	CL 55A S 68A 03	VILLA DEL RIO	7	Anden	-74,1587786	4,60155394
07AN00135-1	25/07/2024	31/07/2024	3,61099	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden	-74,1605852	4,60107931
07AN00135-2	25/07/2024	31/07/2024	4,92114	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden	-74,1605877	4,60118603
07AN00135-3	25/07/2024	31/07/2024	8,55397	KR 69A 55A 28 S	VILLA DEL RIO	7	Anden	-74,160592	4,60130554
07AN00136-1	25/07/2024	31/07/2024	3,81896	CL 57 S 69A 16	VILLA DEL RIO	7	Anden	-74,1606446	4,600772
07AN00136-2	25/07/2024	31/07/2024	5,24474	CL 57 S 69A 16	VILLA DEL RIO	7	Anden	-74,1606464	4,60087278
07AN00136-3	25/07/2024	31/07/2024	9,06197	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden	-74,1606504	4,60097498
07AN00136-4	25/07/2024	31/07/2024	9,78894	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden	-74,1606585	4,60119277
07AN00136-5	25/07/2024	31/07/2024	4,22984	KR 69A 55A 32 S	VILLA DEL RIO	7	Anden	-74,1606598	4,60129071
07AN00136-6	25/07/2024	31/07/2024	28,47612	CL 55A S 69A 03	VILLA DEL RIO	7	Anden	-74,1606682	4,60147321
07AN00137-3	25/07/2024	31/07/2024	8,23160	CL 57 S 69A 23	VILLA DEL RIO	7	Anden	-74,1606399	4,60064394
07AN00138-1	25/07/2024	31/07/2024	79,47199	CL 56B S 70A 28	VILLA DEL RIO	7	Anden	-74,1617134	4,60102059
07AN00139-1	25/07/2024	31/07/2024	23,87117	CL 56D S 70A 32	VILLA DEL RIO	7	Anden	-74,1617454	4,60058798
07AN00139-2	25/07/2024	31/07/2024	33,99032	CL 56B S 70A 31	VILLA DEL RIO	7	Anden	-74,1617362	4,60072483
07AN00140-1	25/07/2024	31/07/2024	1905,72375	CL 56B S 70A 31	VILLA DEL RIO	7	Anden	-74,1618437	4,60072254
07AN00141-1	25/07/2024	31/07/2024	3,69914	CL 55A S 68 26	VILLA DEL RIO	7	Anden	-74,1586599	4,60173642
07AN00141-4	25/07/2024	31/07/2024	19,21086	CL 55A S 68 26	VILLA DEL RIO	7	Anden	-74,1587169	4,6018292
07AN00142-1	25/07/2024	31/07/2024	10,06744	CL 55A S 68A 04	VILLA DEL RIO	7	Anden	-74,1587872	4,60180482
07AN00143-11	25/07/2024	31/07/2024	31,37862	CL 55A S 66 50	VILLA DEL RIO	7	Anden	-74,1604359	4,60293482
07AN00143-12	25/07/2024	31/07/2024	19,37225	CL 55A S 66 50	VILLA DEL RIO	7	Anden	-74,1606538	4,60298763
07AN00143-2	25/07/2024	31/07/2024	10,09229	CL 55 S 69A 04	VILLA DEL RIO	7	Anden	-74,1606188	4,60206253
07AN00143-3	25/07/2024	31/07/2024	11,30367	CL 55 S 69A 04	VILLA DEL RIO	7	Anden	-74,1606239	4,60216996
07AN00143-4	25/07/2024	31/07/2024	12,49554	CL 54C S 69A 03	VILLA DEL RIO	7	Anden	-74,160627	4,60227689
07AN00143-5	25/07/2024	31/07/2024	3,06147	CL 54C S 69A 04	VILLA DEL RIO	7	Anden	-74,1606344	4,60247883
07AN00143-6	25/07/2024	31/07/2024	5,85631	CL 54B S 69A 01	VILLA DEL RIO	7	Anden	-74,1606409	4,60261983
07AN00143-7	25/07/2024	31/07/2024	4,62114	CL 54B S 69A 01	VILLA DEL RIO	7	Anden	-74,1606463	4,60272189
07AN00143-8	25/07/2024	31/07/2024	4,54662	CL 54B S 69A 04	VILLA DEL RIO	7	Anden	-74,1606205	4,60283314
07AN00143-9	25/07/2024	31/07/2024	8,85568	CL 54B S 69A 04	VILLA DEL RIO	7	Anden	-74,1606474	4,6028193
07AN00144-1	25/07/2024	31/07/2024	5,02513	CL 55A S 70 78	VILLA DEL RIO	7	Anden	-74,1616211	4,601628
07AN00144-10	25/07/2024	31/07/2024	2,41231	CL 55A S 69A 24	VILLA DEL RIO	7	Anden	-74,1609205	4,60168693
07AN00144-11	25/07/2024	31/07/2024	4,28097	CL 55A S 69A 24	VILLA DEL RIO	7	Anden	-74,1609341	4,6016855
07AN00144-12	25/07/2024	31/07/2024	25,49256	CL 54C S 69A 84	VILLA DEL RIO	7	Anden	-74,1616066	4,60244455
07AN00144-13	25/07/2024	31/07/2024	949,50057	CL 55 S 69A 86	VILLA DEL RIO	7	Anden	-74,1617405	4,60210976
07AN00144-14	25/07/2024	31/07/2024	30,20651	CL 54B S 69A 80	VILLA DEL RIO	7	Anden	-74,1615782	4,60279938
07AN00144-15	25/07/2024	31/07/2024	24,01390	CL 54BIS S 70 69	VILLA DEL RIO	7	Anden	-74,1615676	4,60293065
07AN00144-2	25/07/2024	31/07/2024	2,85351	CL 55A S 70 24	VILLA DEL RIO	7	Anden	-74,1612405	4,60163945
07AN00144-3	25/07/2024	31/07/2024	6,69159	CL 55A S 69A 36	VILLA DEL RIO	7	Anden	-74,1610344	4,60164851
07AN00144-4	25/07/2024	31/07/2024	2,16951	CL 55A S 69A 20	VILLA DEL RIO	7	Anden	-74,1608722	4,60165359
07AN00144-6	25/07/2024	31/07/2024	1,35772	CL 55A S 70 38	VILLA DEL RIO	7	Anden	-74,1613391	4,60166531
07AN00144-7	25/07/2024	31/07/2024	2,82323	CL 55A S 70 78	VILLA DEL RIO	7	Anden	-74,1616425	4,60166036
07AN00144-8	25/07/2024	31/07/2024	4,95704	CL 55A S 70 78	VILLA DEL RIO	7	Anden	-74,161628	4,60166063
07AN00144-9	25/07/2024	31/07/2024	3,53381	CL 55A S 70 38	VILLA DEL RIO	7	Anden	-74,1613247	4,60167146
07AN00145-2	25/07/2024	31/07/2024	4,48483	CL 55 S 69A 86	VILLA DEL RIO	7	Anden	-74,1616301	4,60215497
07AN00145-3	25/07/2024	31/07/2024	43,38422	CL 54C S 69A 03	VILLA DEL RIO	7	Anden	-74,1606958	4,60218735
07AN00146-1	25/07/2024	31/07/2024	47,34995	CL 54C S 69A 04	VILLA DEL RIO	7	Anden	-74,1607085	4,60253688
07AN00146-2	25/07/2024	31/07/2024	26,66070	CL 54B S 69A 04	VILLA DEL RIO	7	Anden	-74,160719	4,60282717
07AN00146-3	25/07/2024	31/07/2024	19,83817	CL 54BIS S 69A 03	VILLA DEL RIO	7	Anden	-74,1607251	4,60297572
07AN00147-1	25/07/2024	31/07/2024	21,19597	CL 54BIS S 70 04	VILLA DEL RIO	7	Anden	-74,1608821	4,6031787
07AN00147-2	25/07/2024	31/07/2024	53,04804	CL 54BIS S 70 68	VILLA DEL RIO	7	Anden	-74,1615457	4,60321181
07AN00147-3	25/07/2024	31/07/2024	14,30374	CL 53CBIS S 70 26	VILLA DEL RIO	7	Anden	-74,1608871	4,60330727
07AN00148-2	25/07/2024	31/07/2024	63,33258	CL 57F S 69A 13	VILLA DEL RIO	7	Anden	-74,1605076	4,59898423
07AN00148-5	25/07/2024	31/07/2024	33,53975	CL 57B S 69 15	VILLA DEL RIO	7	Anden	-74,1604746	4,59926852
07AN00149-1	25/07/2024	31/07/2024	2,12654	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1563133	4,60171265



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00149-10	25/07/2024	31/07/2024	9,79623	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1563235	4,6021661
07AN00149-11	25/07/2024	31/07/2024	8,47717	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1563337	4,60246514
07AN00149-12	25/07/2024	31/07/2024	9,55811	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1563357	4,6025401
07AN00149-13	25/07/2024	31/07/2024	3,31033	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1563347	4,60261861
07AN00149-5	25/07/2024	31/07/2024	10,35982	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1563097	4,60178057
07AN00149-6	25/07/2024	31/07/2024	1,14942	CL 55A S 63 30	VILLA DEL RIO	7	Anden	-74,1550088	4,60183113
07AN00149-7	25/07/2024	31/07/2024	7,60081	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1563133	4,60185758
07AN00149-9	25/07/2024	31/07/2024	4,08616	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1563215	4,60208052
07AN00150-1	25/07/2024	31/07/2024	3,59756	KR 64 55A 84 S	VILLA DEL RIO	7	Anden	-74,1554456	4,60040665
07AN00150-2	25/07/2024	31/07/2024	2,56744	CL 57B S 62 36	VILLA DEL RIO	7	Anden	-74,1537312	4,60052471
07AN00150-3	25/07/2024	31/07/2024	1,52061	CL 57B S 62 28	VILLA DEL RIO	7	Anden	-74,1536612	4,60055427
07AN00150-4	25/07/2024	31/07/2024	2,68899	CL 57B S 62 22	VILLA DEL RIO	7	Anden	-74,1535942	4,60058189
07AN00150-5	25/07/2024	31/07/2024	1,49096	CL 57B S 62 16	VILLA DEL RIO	7	Anden	-74,1535229	4,60060978
07AN00150-6	25/07/2024	31/07/2024	3,31500	KR 64 55A 63 S	VILLA DEL RIO	7	Anden	-74,155455	4,60064287
07AN00151-1	25/07/2024	31/07/2024	1,11424	KR 64 B 57 72 S	VILLA DEL RIO	7	Anden	-74,1562125	4,59913703
07AN00152-1	25/07/2024	31/07/2024	59,70954	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1564673	4,6023171
07AN00152-2	25/07/2024	31/07/2024	16,21916	KR 64B 55 15 S	VILLA DEL RIO	7	Anden	-74,1564703	4,60243474
07AN00152-3	25/07/2024	31/07/2024	49,59064	CL 55A S 66 50	VILLA DEL RIO	7	Anden	-74,1566901	4,60277443
07AN00153-2	25/07/2024	31/07/2024	0,39050	KR 64B 55A 94 S	VILLA DEL RIO	7	Anden	-74,1562549	4,60015068
07AN00153-3	25/07/2024	31/07/2024	2,35878	KR 64 55A 69 S	VILLA DEL RIO	7	Anden	-74,1555469	4,6005421
07AN00154-1	25/07/2024	31/07/2024	4,61535	CL 55A S 64 01	VILLA DEL RIO	7	Anden	-74,1555745	4,60131072
07AN00155-1	25/07/2024	31/07/2024	29,61576	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1564616	4,60216763
07AN00155-2	25/07/2024	31/07/2024	202,01598	CL 55A S 65 03	VILLA DEL RIO	7	Anden	-74,1565339	4,60220736
07AN00155-3	25/07/2024	31/07/2024	436,99021	CL 55A S 65 03	VILLA DEL RIO	7	Anden	-74,1566197	4,60239967
07AN00156-2	25/07/2024	31/07/2024	467,53402	KR 69A 57H 02 S	VILLA DEL RIO	7	Anden	-74,1603877	4,59868295
07AN00158-1	25/07/2024	31/07/2024	2,37887	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,2006307	4,60284744
07AN00158-2	25/07/2024	31/07/2024	29,68001	KR 77M 73C 19 S	VILLA ANNY I	7	Anden	-74,2004378	4,60287751
07AN00158-3	25/07/2024	31/07/2024	146,75874	KR 79BISA IN 4	VILLA ANNY I	7	Anden	-74,2007982	4,60339516
07AN00158-4	25/07/2024	31/07/2024	57,55665	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,2009124	4,60410568
07AN00158-5	25/07/2024	31/07/2024	33,93021	CL 74 S IN 10	VILLA ANNY I	7	Anden	-74,2009608	4,60440103
07AN00158-6	25/07/2024	31/07/2024	45,21608	CL 74 S IN 10	VILLA ANNY I	7	Anden	-74,2007755	4,60462317
07AN00160-1	25/07/2024	31/07/2024	123,29301	DG 71CBISB S 77J 29	SE MARIA CARBON	7	Anden	-74,1962349	4,60185178
07AN00161-1	25/07/2024	31/07/2024	35,05960	DG 71BBISA S 77L 19	SE MARIA CARBON	7	Anden	-74,1948791	4,60089716
07AN00162-1	25/07/2024	31/07/2024	15,02177	KR 78C 73A 00 S	SE MARIA CARBON	7	Anden	-74,1994868	4,60418072
07AN00162-2	25/07/2024	31/07/2024	12,35514	KR 78C 73A 00 S	SE MARIA CARBON	7	Anden	-74,1996249	4,60421307
07AN00162-3	25/07/2024	31/07/2024	36,64500	CL 73ABIS S 78G 01	SE MARIA CARBON	7	Anden	-74,1997307	4,6045259
07AN00165-1	25/07/2024	31/07/2024	9,20573	TV 77IBIS 71A 64 S	SE MARIA CARBON	7	Anden	-74,1949383	4,59982548
07AN00166-1	25/07/2024	31/07/2024	6,10356	TV 77L 71A 12 S	SE MARIA CARBON	7	Anden	-74,1948196	4,60056044
07AN00166-2	25/07/2024	31/07/2024	3,88684	CL 71A S 77L 26	SE MARIA CARBON	7	Anden	-74,1948284	4,60068845
07AN00166-3	25/07/2024	31/07/2024	105,66400	TV 77L 71A 16 S	SE MARIA CARBON	7	Anden	-74,1948895	4,60065038
07AN00167-1	25/07/2024	31/07/2024	149,39093	TV 77GBISA 71B 65	SE MARIA CARBON	7	Anden	-74,1969136	4,59946101
07AN00167-2	25/07/2024	31/07/2024	1,90086	TV 77GBISA 71B 89	SE MARIA CARBON	7	Anden	-74,197085	4,59964308
07AN00167-3	25/07/2024	31/07/2024	20,21826	TV 77GBISA 71B 85	SE MARIA CARBON	7	Anden	-74,1970488	4,59963316
07AN00167-4	25/07/2024	31/07/2024	18,00143	TV 77GBISA 71B 93	SE MARIA CARBON	7	Anden	-74,1971046	4,59968274
07AN00167-5	25/07/2024	31/07/2024	79,80925	DG 71CBISA S 77G 50	SE MARIA CARBON	7	Anden	-74,197175	4,59975512
07AN00168-2	25/07/2024	31/07/2024	69,84574	DG 71BIS S 78 65	SE MARIA CARBON	7	Anden	-74,1948374	4,60237534
07AN00168-3	25/07/2024	31/07/2024	170,35874	DG 71BIS S 78 65	SE MARIA CARBON	7	Anden	-74,1949174	4,60247661
07AN00169-1	25/07/2024	31/07/2024	23,92696	DG 71BIS S 78 16	SE MARIA CARBON	7	Anden	-74,1944368	4,60173431
07AN00169-2	25/07/2024	31/07/2024	71,18576	KR 78 71 36 S	SE MARIA CARBON	7	Anden	-74,1945134	4,60175513
07AN00169-3	25/07/2024	31/07/2024	15,86224	DG 71BIS S 78 20	SE MARIA CARBON	7	Anden	-74,1944634	4,60181088
07AN00169-4	25/07/2024	31/07/2024	14,40742	DG 71BIS S 78 34	SE MARIA CARBON	7	Anden	-74,1945426	4,6019298
07AN00171-1	25/07/2024	31/07/2024	26,12630	KR 77IBIS 65B 01 S	GUALOCHE	7	Anden	-74,1830069	4,59836257
07AN00172-1	25/07/2024	31/07/2024	18,38817	KR 77K 65B 67 S	GUALOCHE	7	Anden	-74,1833809	4,59880817
07AN00172-2	25/07/2024	31/07/2024	71,65046	KR 77K 65B 67 S	GUALOCHE	7	Anden	-74,1833426	4,59900754
07AN00174-1	25/07/2024	31/07/2024	48,67419	CL 65B S 77J 32	GUALOCHE	7	Anden	-74,1825103	4,59863097
07AN00174-2	25/07/2024	31/07/2024	76,13836	CL 65B S 77J 32	GUALOCHE	7	Anden	-74,182444	4,59863744
07AN00174-3	25/07/2024	31/07/2024	12,16896	CL 65ABIS S 77J 08	GUALOCHE	7	Anden	-74,1823319	4,59868017
07AN00174-4	25/07/2024	31/07/2024	44,83854	CL 65ABIS S 77J 08	GUALOCHE	7	Anden	-74,1822121	4,59864883
07AN00174-5	25/07/2024	31/07/2024	35,45983	CL 65B S 77J 32	GUALOCHE	7	Anden	-74,1825319	4,59871628
07AN00174-6	25/07/2024	31/07/2024	5,63517	CL 65B S 77J 32	GUALOCHE	7	Anden	-74,1825318	4,59880398
07AN00174-7	25/07/2024	31/07/2024	2,99922	KR 77M 65A 54 S	GUALOCHE	7	Anden	-74,1825834	4,59904185
07AN00175-1	25/07/2024	31/07/2024	193,85181	KR 77G 63 09 S	REDOR FERREO DEL	7	Anden	-74,180203	4,5972973





LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00176-1	25/07/2024	31/07/2024	92,90208	TV 53 2 00	GUALOCHE	7	Anden	-74,1815718	4,5971572
07AN00176-2	25/07/2024	31/07/2024	43,07649	TV 53 2 00	GUALOCHE	7	Anden	-74,1814589	4,5971615
07AN00176-3	25/07/2024	31/07/2024	64,98896	TV 53 2 00	GUALOCHE	7	Anden	-74,1813618	4,59716505
07AN00178-1	25/07/2024	31/07/2024	24,45089	KR 77K 65B 05 S	GUALOCHE	7	Anden	-74,1827034	4,59901996
07AN00179-1	25/07/2024	31/07/2024	26,96056	CL 65BBISA S 77K 14	GUALOCHE	7	Anden	-74,1831319	4,59885741
07AN00179-2	25/07/2024	31/07/2024	4,21261	CL 65BBIS S 77K 15	GUALOCHE	7	Anden	-74,1830391	4,59887662
07AN00179-3	25/07/2024	31/07/2024	6,05901	CL 65BBISA S 77K 14	GUALOCHE	7	Anden	-74,1832329	4,59888437
07AN00179-4	25/07/2024	31/07/2024	3,28052	CL 65BBISA S 77K 30	GUALOCHE	7	Anden	-74,1832687	4,59903015
07AN00180-1	25/07/2024	31/07/2024	13,31794	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,182269	4,5974901
07AN00180-10	25/07/2024	31/07/2024	0,94612	KR 77I 65A 97 S	GUALOCHE	7	Anden	-74,1822793	4,59817223
07AN00180-11	25/07/2024	31/07/2024	0,60444	KR 77I 65A 97 S	GUALOCHE	7	Anden	-74,1821894	4,59817735
07AN00180-12	25/07/2024	31/07/2024	0,50676	KR 77I 65A 97 S	GUALOCHE	7	Anden	-74,1821703	4,59817963
07AN00180-13	25/07/2024	31/07/2024	0,61032	KR 77I 65A 97 S	GUALOCHE	7	Anden	-74,1820899	4,5981826
07AN00180-14	25/07/2024	31/07/2024	0,43081	KR 77J 65A 38 S	GUALOCHE	7	Anden	-74,1820045	4,59818582
07AN00180-15	25/07/2024	31/07/2024	5,58390	CL 65B S 77I 04	GUALOCHE	7	Anden	-74,1824141	4,59821856
07AN00180-16	25/07/2024	31/07/2024	2,00813	CL 65B S 77I 12	GUALOCHE	7	Anden	-74,1824274	4,59827747
07AN00180-17	25/07/2024	31/07/2024	53,97506	CL 65B S 77I 22	GUALOCHE	7	Anden	-74,1824617	4,59833966
07AN00180-2	25/07/2024	31/07/2024	12,55051	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,1822209	4,59750536
07AN00180-3	25/07/2024	31/07/2024	11,25660	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,1821729	4,5975231
07AN00180-4	25/07/2024	31/07/2024	10,71734	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,1820882	4,59755455
07AN00180-5	25/07/2024	31/07/2024	3,52388	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,18206	4,5975633
07AN00180-6	25/07/2024	31/07/2024	21,34248	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,1822812	4,59753099
07AN00180-7	25/07/2024	31/07/2024	9,81854	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,1819897	4,59759013
07AN00180-8	25/07/2024	31/07/2024	0,84551	CL 65B S 77H 16	GUALOCHE	7	Anden	-74,1822599	4,59776881
07AN00180-9	25/07/2024	31/07/2024	1,67215	KR 77I 65A 97 S	GUALOCHE	7	Anden	-74,1822962	4,59817077
07AN00181-1	25/07/2024	31/07/2024	139,76623	TV 53 2 00	GUALOCHE	7	Anden	-74,1817761	4,5971488
07AN00181-2	25/07/2024	31/07/2024	293,56499	CL 65B S 77G 28	GUALOCHE	7	Anden	-74,1820191	4,597191
07AN00182-1	25/07/2024	31/07/2024	23,50283	KR 78F 60 66 S	ANDALUCIA II	7	Anden	-74,1813486	4,60394785
07AN00182-2	25/07/2024	31/07/2024	17,61374	KR 78F 60 66 S	ANDALUCIA II	7	Anden	-74,1812583	4,6039845
07AN00182-3	25/07/2024	31/07/2024	33,91254	KR 78F 60 66 S	ANDALUCIA II	7	Anden	-74,1811439	4,60402849
07AN00182-4	25/07/2024	31/07/2024	56,00215	KR 78F 60 66 S	ANDALUCIA II	7	Anden	-74,1810282	4,6040743
07AN00182-5	25/07/2024	31/07/2024	19,12915	CL 60 S 78D 79	ANDALUCIA II	7	Anden	-74,1809144	4,60412396
07AN00182-7	25/07/2024	31/07/2024	12,37218	CL 60 S 78D 79	ANDALUCIA II	7	Anden	-74,1808011	4,60425018
07AN00183-1	25/07/2024	31/07/2024	125,50086	KR 78F 60 88 S	ANDALUCIA II	7	Anden	-74,1815468	4,60377744
07AN00187-1	25/07/2024	31/07/2024	249,65159	KR 78 58Q 55 S	ANDALUCIA II	7	Anden	-74,1786994	4,60200238
07AN00187-2	25/07/2024	31/07/2024	360,48379	KR 78 58Q 55 S	ANDALUCIA II	7	Anden	-74,178857	4,60220308
07AN00187-3	25/07/2024	31/07/2024	263,30557	KR 78 58Q 55 S	ANDALUCIA II	7	Anden	-74,1788679	4,60245447
07AN00187-4	25/07/2024	31/07/2024	14,99706	CL 59 S 78 94	ANDALUCIA II	7	Anden	-74,1788652	4,6027637
07AN00188-1	25/07/2024	31/07/2024	244,10444	CL 58L S 78C 44	ANDALUCIA II	7	Anden	-74,1781073	4,60473608
07AN00189-1	25/07/2024	31/07/2024	82,82113	CL 58M S 78 17	ANDALUCIA II	7	Anden	-74,1771604	4,60314086
07AN00189-2	25/07/2024	31/07/2024	143,61734	KR 78C 58I 05 S	ANDALUCIA II	7	Anden	-74,1771868	4,60497059
07AN00189-3	25/07/2024	31/07/2024	11652,43186	CL 58I S 18I 52 S	ANDALUCIA II	7	Anden	-74,1766241	4,60421021
07AN00190-1	25/07/2024	31/07/2024	31,15621	CL 60A S 78 18	ANDALUCIA II	7	Anden	-74,1798937	4,60186751
07AN00190-3	25/07/2024	31/07/2024	54,36693	CL 60A S 78 32	ANDALUCIA II	7	Anden	-74,1798667	4,6019668
07AN00190-4	25/07/2024	31/07/2024	7,08615	CL 60 S 78 71	ANDALUCIA II	7	Anden	-74,1799666	4,60227149
07AN00192-1	25/07/2024	31/07/2024	65,79722	CL 60 S 77G 00	ANDALUCIA II	7	Anden	-74,1781652	4,5972234
07AN00192-2	25/07/2024	31/07/2024	435,32320	KR 77G 59A 31 S	ANDALUCIA II	7	Anden	-74,1778324	4,59738978
07AN00194-1	1/07/2024	10/07/2024	687,49375	CL 82A S 80K 60	LOS LAURELES	7	Anden	-74,2058823	4,61278054
07AN00195-1	1/07/2024	10/07/2024	2,96560	CL 84D S 80K 09	EL JARDIN	7	Anden	-74,2090906	4,61327942
07AN00198-2	1/07/2024	10/07/2024	40,89137	CL 84D S 80K 03	EL JARDIN	7	Anden	-74,2090836	4,61319523
07AN00198-4	1/07/2024	10/07/2024	14,97693	CL 85 S 80K 03	EL JARDIN	7	Anden	-74,2095283	4,61347037
07AN00198-5	1/07/2024	10/07/2024	14,46029	CL 85 S 80K 03	EL JARDIN	7	Anden	-74,2094344	4,61346934
07AN00199-1	25/07/2024	31/07/2024	142,04942	KR 68D 57C S	VILLA DEL RIO	7	Anden	-74,1599791	4,59654778
07AN00201-3	25/07/2024	31/07/2024	479,85527	AK 86 86 51	CHICALA	7	Anden	-74,1796346	4,623334
07AN00201-5	25/07/2024	31/07/2024	166,95075	AK 86 53 21	CHICALA	7	Anden	-74,1793483	4,62358779
07AN00201-6	25/07/2024	31/07/2024	64,80834	CL 53 S 85C 52	CHICALA	7	Anden	-74,1787056	4,62384419
07AN00201-7	25/07/2024	31/07/2024	486,81323	CL 53 S 85C 68	CHICALA	7	Anden	-74,179048	4,62385088
07AN00202-1	25/07/2024	31/07/2024	156,58948	CL 51C S 84 08	DRGE URIBE BOTER	7	Anden	-74,1770209	4,62379213
07AN00203-1	25/07/2024	31/07/2024	43,08562	CL 58JBIS S 78J 04	OSE ANTONIO GALA	7	Anden	-74,1783146	4,60654334
07AN00203-2	25/07/2024	31/07/2024	494,52126	KR 78J 58I 10	OSE ANTONIO GALA	7	Anden	-74,1780451	4,60672212
07AN00204-1	25/07/2024	31/07/2024	2813,99796	KR 78J 58I 10	OSE ANTONIO GALA	7	Anden	-74,1787072	4,60561823
07AN00205-1	25/07/2024	31/07/2024	22,16869	KR 78J 58I 10	OSE ANTONIO GALA	7	Anden	-74,1786011	4,60487008



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00206-1	25/07/2024	31/07/2024	86,01660	CL 58N S 78C 61	OSE ANTONIO GALA	7	Anden	-74,1785947	4,60444936
07AN00206-2	25/07/2024	31/07/2024	75,14530	CL 58M S 78C 44	OSE ANTONIO GALA	7	Anden	-74,1784924	4,60451403
07AN00206-3	25/07/2024	31/07/2024	21,78083	CL 58M S 78C 44	OSE ANTONIO GALA	7	Anden	-74,1783764	4,60455982
07AN00206-4	25/07/2024	31/07/2024	456,01983	58LBIS S - KR 78DE	OSE ANTONIO GALA	7	Anden	-74,1783146	4,60473748
07AN00206-5	25/07/2024	31/07/2024	7,74282	KR 78J 58I 10	OSE ANTONIO GALA	7	Anden	-74,1784271	4,60487211
07AN00206-6	25/07/2024	31/07/2024	54,25060	KR 78J 58I 10	OSE ANTONIO GALA	7	Anden	-74,1785026	4,60488699
07AN00207-1	25/07/2024	31/07/2024	22,53960	CL 58N S 78C 55	OSE ANTONIO GALA	7	Anden	-74,1785756	4,60436847
07AN00209-1	25/07/2024	31/07/2024	1,84681	AC 57R S IN 2	TERIO JARDINES A	7	Anden	-74,1641438	4,59608009
07AN00209-2	25/07/2024	31/07/2024	2,14171	AC 57R S IN 2	TERIO JARDINES A	7	Anden	-74,1639982	4,59608493
07AN00209-3	25/07/2024	31/07/2024	5,93763	TV 53 2 00	TERIO JARDINES A	7	Anden	-74,1600476	4,5965968
07AN00209-4	25/07/2024	31/07/2024	24,77500	KR 77G 65A 53 S	TERIO JARDINES A	7	Anden	-74,1819574	4,59712972
07AN00210-2	25/07/2024	31/07/2024	1,17172	CL 73 S 98B 09	UDADELA EL RECRE	7	Anden	-74,204734	4,63301119
07AN00210-3	25/07/2024	31/07/2024	1,02668	CL 73 S 98B 02	UDADELA EL RECRE	7	Anden	-74,2048522	4,63327406
07AN00211-1	25/07/2024	31/07/2024	456,92833	CL 71 S BL 8	UDADELA EL RECRE	7	Anden	-74,201514	4,63229822
07AN00211-2	25/07/2024	31/07/2024	1734,20521	CL 71 S 98B 50	UDADELA EL RECRE	7	Anden	-74,2023151	4,63407114
07AN00212-1	25/07/2024	31/07/2024	2279,32935	CL 71 S IN 21	UDADELA EL RECRE	7	Anden	-74,2005222	4,63009916
07AN00214-1	25/07/2024	31/07/2024	319,98877	CL 71 S BL 9	UDADELA EL RECRE	7	Anden	-74,2017868	4,63181843
07AN00214-2	25/07/2024	31/07/2024	199,07618	CL 71 S BL 8	UDADELA EL RECRE	7	Anden	-74,20156	4,63191122
07AN00216-1	25/07/2024	31/07/2024	56,92690	CL 73 S 9A5 45	UDADELA EL RECRE	7	Anden	-74,2034581	4,6307428
07AN00216-2	25/07/2024	31/07/2024	708,34199	KR 95A 63 00 S	UDADELA EL RECRE	7	Anden	-74,2031138	4,63088673
07AN00217-1	25/07/2024	31/07/2024	980,05795	KR 95A 63 00 S	UDADELA EL RECRE	7	Anden	-74,2022273	4,63124807
07AN00218-1	25/07/2024	31/07/2024	578,17712	KR 95 71 46S	UDADELA EL RECRE	7	Anden	-74,2015515	4,63152047
07AN00219-1	25/07/2024	31/07/2024	75,78421	CL 73 S 95A 01	UDADELA EL RECRE	7	Anden	-74,2036558	4,63105648
07AN00219-2	25/07/2024	31/07/2024	837,96897	CL 73 S 95A 01	UDADELA EL RECRE	7	Anden	-74,2032782	4,63120954
07AN00220-1	25/07/2024	31/07/2024	997,54223	KR 97C 71 47S	UDADELA EL RECRE	7	Anden	-74,2023835	4,63157542
07AN00222-1	25/07/2024	31/07/2024	7,43056	DG 73F S 79 52	CHARLES DE GAULL	7	Anden	-74,2012821	4,60708654
07AN00225-1	1/07/2024	10/07/2024	18,47676	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,2023951	4,61185827
07AN00225-10	1/07/2024	10/07/2024	267,21585	CL 77 S 80J 00	LOS LAURELES	7	Anden	-74,2027737	4,61375854
07AN00225-2	1/07/2024	10/07/2024	14,34704	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,2026063	4,61196937
07AN00225-3	1/07/2024	10/07/2024	19,95959	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,2027396	4,61203776
07AN00225-4	1/07/2024	10/07/2024	15,42842	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,202875	4,61212001
07AN00225-5	1/07/2024	10/07/2024	17,00487	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,2029973	4,61219028
07AN00225-6	1/07/2024	10/07/2024	16,54447	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,2031235	4,61226358
07AN00225-7	1/07/2024	10/07/2024	15,96936	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,2032175	4,61231535
07AN00225-8	1/07/2024	10/07/2024	250,75004	CL 77 S 80J 00	LOS LAURELES	7	Anden	-74,2032253	4,61294247
07AN00225-9	1/07/2024	10/07/2024	472,26762	KR 81H 75 10 S	LOS LAURELES	7	Anden	-74,2018171	4,61369825
07AN00226-1	1/07/2024	10/07/2024	1181,41495	CL 77 S 81H 25	LOS LAURELES	7	Anden	-74,2026673	4,61475205
07AN00227-1	1/07/2024	10/07/2024	24,92755	CL 77 S 80J 45	LOS LAURELES	7	Anden	-74,2044143	4,61113564
07AN00227-2	1/07/2024	10/07/2024	22,37318	CL 77 S 80J 45	LOS LAURELES	7	Anden	-74,2043293	4,61127121
07AN00227-3	1/07/2024	10/07/2024	15,89841	CL 77 S 80J 45	LOS LAURELES	7	Anden	-74,2042529	4,61138898
07AN00227-4	1/07/2024	10/07/2024	19,05550	CL 77 S 80J 45	LOS LAURELES	7	Anden	-74,2041729	4,6115144
07AN00227-7	1/07/2024	10/07/2024	340,39789	CL 81 S 80L 02	LOS LAURELES	7	Anden	-74,2052798	4,61300622
07AN00227-8	1/07/2024	10/07/2024	650,52828	KR 81 77 51 S	LOS LAURELES	7	Anden	-74,2031313	4,61336287
07AN00227-9	1/07/2024	10/07/2024	892,47570	CL 81 S 81 90	LOS LAURELES	7	Anden	-74,2038701	4,6144515
07AN00228-1	1/07/2024	10/07/2024	390,43901	CL 81 S 80L 75	LOS LAURELES	7	Anden	-74,2053647	4,61307028
07AN00228-2	1/07/2024	10/07/2024	462,72762	KR 81H 75 85 S	LOS LAURELES	7	Anden	-74,2016958	4,61371007
07AN00228-3	1/07/2024	10/07/2024	548,59359	CL 77 S 81H 20	LOS LAURELES	7	Anden	-74,2018703	4,61569675
07AN00228-4	1/07/2024	10/07/2024	72,97817	CL 77 S 81H 00	LOS LAURELES	7	Anden	-74,2010054	4,61621913
07AN00228-5	1/07/2024	10/07/2024	1371,77657	KR 83 77 55 S	LOS LAURELES	7	Anden	-74,2031913	4,61511674
07AN00228-6	1/07/2024	10/07/2024	66,12081	CL 74 S 82H 21	LOS LAURELES	7	Anden	-74,20045	4,61633358
07AN00228-7	1/07/2024	10/07/2024	74,47300	CL 77 S 81H 00	LOS LAURELES	7	Anden	-74,2008119	4,61636805
07AN00228-8	1/07/2024	10/07/2024	133,64360	CL 74 S 82H 21	LOS LAURELES	7	Anden	-74,2002863	4,61645259
07AN00229-1	1/07/2024	10/07/2024	82,65264	CL 77 S 80J 45	LOS LAURELES	7	Anden	-74,20048	4,61071588
07AN00230-1	25/07/2024	31/07/2024	19,46315	CL 56F S 87I 12	ESCOCIA	7	Anden	-74,1864764	4,62623023
07AN00230-2	25/07/2024	31/07/2024	1,85233	CL 56F S 87I 12	ESCOCIA	7	Anden	-74,1864124	4,62625586
07AN00230-5	25/07/2024	31/07/2024	19,22271	KR 87I 56C 33 S	ESCOCIA	7	Anden	-74,1861494	4,62636208
07AN00230-6	25/07/2024	31/07/2024	27,74798	CL 56C S 87H 22	ESCOCIA	7	Anden	-74,1858196	4,62649334
07AN00230-7	25/07/2024	31/07/2024	45,71782	CL 55 S 87H 27	ESCOCIA	7	Anden	-74,1854466	4,62664051
07AN00231-1	25/07/2024	31/07/2024	237,21381	CL 59ABISA S 81D 21	ARGELIA II	7	Anden	-74,1846635	4,61478297
07AN00231-3	25/07/2024	31/07/2024	203,02165	KR 82 58L 10 S	ARGELIA II	7	Anden	-74,1843666	4,61551943
07AN00232-1	25/07/2024	31/07/2024	95,04026	CL 65I S 80G 28	EZ DE QUESADA II S	7	Anden	-74,1887213	4,60769071
07AN00233-1	25/07/2024	31/07/2024	35,30443	CL 65I S 80D 35	EZ DE QUESADA II S	7	Anden	-74,1883891	4,60721867



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00235-1	25/07/2024	31/07/2024	2,84891	TV 80G 65I 12 S	EZ DE QUESADA II S	7	Anden	-74,1885832	4,6072953
07AN00235-2	25/07/2024	31/07/2024	59,57008	TV 80G 65I 39 S	EZ DE QUESADA II S	7	Anden	-74,1889243	4,60718456
07AN00235-3	25/07/2024	31/07/2024	31,01757	CL 66 S 80G 48	EZ DE QUESADA II S	7	Anden	-74,1889591	4,60744676
07AN00235-4	25/07/2024	31/07/2024	87,65127	CL 66 S 80G 48	EZ DE QUESADA II S	7	Anden	-74,1888805	4,60758811
07AN00236-1	25/07/2024	31/07/2024	110,42347	KR 80I 65 71 S	ANTONIA SANTOS	7	Anden	-74,1879963	4,60913574
07AN00237-1	25/07/2024	31/07/2024	47,76476	CL 68 S 80D 25	EZ DE QUESADA II S	7	Anden	-74,1894245	4,60632885
07AN00237-2	25/07/2024	31/07/2024	94,69559	CL 68 S 80D 25	EZ DE QUESADA II S	7	Anden	-74,1892837	4,60640072
07AN00237-3	25/07/2024	31/07/2024	105,14730	CL 66 S 80D 16	EZ DE QUESADA II S	7	Anden	-74,1891324	4,60649144
07AN00238-1	25/07/2024	31/07/2024	57,65616	CL 68 S 80D 19	EZ DE QUESADA II S	7	Anden	-74,1894888	4,60622431
07AN00239-1	25/07/2024	31/07/2024	9,08551	CL 67A S 80H 08	EZ DE QUESADA II S	7	Anden	-74,1895853	4,60707014
07AN00240-1	25/07/2024	31/07/2024	34,45475	DG 65G S 80I 47	ANTONIA SANTOS	7	Anden	-74,1890691	4,60818793
07AN00241-1	25/07/2024	31/07/2024	15,29521	CL 68 S 80L 40	EZ DE QUESADA II S	7	Anden	-74,1906478	4,60894595
07AN00242-1	25/07/2024	31/07/2024	18,01209	KR 80N 66 50 S	EZ DE QUESADA II S	7	Anden	-74,189847	4,60999182
07AN00243-1	25/07/2024	31/07/2024	17,07667	CL 68 S 80N 55	EZ DE QUESADA II S	7	Anden	-74,1909683	4,60959699
07AN00243-2	25/07/2024	31/07/2024	54,75978	CL 67A S 80N 55	EZ DE QUESADA II S	7	Anden	-74,1905905	4,60973045
07AN00243-3	25/07/2024	31/07/2024	26,12805	CL 67 S 80N 64	EZ DE QUESADA II S	7	Anden	-74,1902915	4,61016334
07AN00243-4	25/07/2024	31/07/2024	28,24161	CL 66BIS S 80N 63	EZ DE QUESADA II S	7	Anden	-74,1901792	4,6101763
07AN00244-1	25/07/2024	31/07/2024	54,40533	CL 67 S 80N 67	EZ DE QUESADA II S	7	Anden	-74,1904309	4,61013089
07AN00247-1	1/07/2024	10/07/2024	77,50741	CL 69 S 88D 05	CHICO SUR	7	Anden	-74,1957281	4,62474824
07AN00247-2	1/07/2024	10/07/2024	28,95495	CL 66B S 88C 90	CHICO SUR	7	Anden	-74,1948579	4,6249299
07AN00247-3	1/07/2024	10/07/2024	24,51518	CL 66B S 88C 90	CHICO SUR	7	Anden	-74,1949312	4,62517842
07AN00248-1	1/07/2024	10/07/2024	83,13400	CL 66B S 88C 90	SAN ANTONIO	7	Anden	-74,1948215	4,625146
07AN00248-11	1/07/2024	10/07/2024	231,94166	KR 89BISA 62 06 S	SAN ANTONIO	7	Anden	-74,194318	4,62798485
07AN00248-2	1/07/2024	10/07/2024	69,08933	CL 66B S 88C 90	SAN ANTONIO	7	Anden	-74,1949368	4,62554175
07AN00248-3	1/07/2024	10/07/2024	97,45142	KR 88C 66A 03 S	SAN ANTONIO	7	Anden	-74,1950465	4,62605024
07AN00248-4	1/07/2024	10/07/2024	4,02020	CL 69 S 88I 50	SAN ANTONIO	7	Anden	-74,1961905	4,6262114
07AN00248-5	1/07/2024	10/07/2024	34,58400	CL 69 S 88I 50	SAN ANTONIO	7	Anden	-74,1962266	4,62632164
07AN00248-7	1/07/2024	10/07/2024	23,35309	CL 69 S 88J 71	SAN ANTONIO	7	Anden	-74,1962979	4,62654894
07AN00248-9	1/07/2024	10/07/2024	30,64518	CL 69 S 89 09	SAN ANTONIO	7	Anden	-74,1963762	4,62678209
07AN00249-1	1/07/2024	10/07/2024	101,54776	CL 69BISA S 88F 03	SAN ANTONIO	7	Anden	-74,1964618	4,62476742
07AN00250-1	1/07/2024	10/07/2024	10,02788	KR 88G 69 39 S	SAN ANTONIO	7	Anden	-74,1963283	4,62504945
07AN00252-1	25/07/2024	31/07/2024	103,22045	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden	-74,2062937	4,60506933
07AN00253-1	25/07/2024	31/07/2024	83,41718	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden	-74,205818	4,60531564
07AN00253-2	25/07/2024	31/07/2024	60,55985	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden	-74,2054846	4,60548993
07AN00254-1	1/07/2024	10/07/2024	35,47942	CL 75A S 78F 94	SAN BERNARDINO I	7	Anden	-74,2044592	4,60867079
07AN00255-1	1/07/2024	10/07/2024	28,75471	CL 76 S 78F 86	SAN BERNARDINO I	7	Anden	-74,2046497	4,60883434
07AN00257-1	1/07/2024	10/07/2024	142,19532	CL 77 S 78D 05	SAN BERNARDINO I	7	Anden	-74,2063471	4,60847045
07AN00259-1	1/07/2024	10/07/2024	108,83359	CL 78 S 77I 08	SAN BERNARDINO I	7	Anden	-74,2088665	4,60645406
07AN00259-2	1/07/2024	10/07/2024	45,73631	KR 77J 76A 59 S	SAN BERNARDINO I	7	Anden	-74,2086916	4,60662678
07AN00259-3	1/07/2024	10/07/2024	3,20797	KR 77K 76A 66 S	SAN BERNARDINO I	7	Anden	-74,2086411	4,60668526
07AN00260-1	1/07/2024	10/07/2024	54,65697	KR 77I 76A 11 S	SAN BERNARDINO I	7	Anden	-74,2087778	4,60598293
07AN00260-2	1/07/2024	10/07/2024	173,13312	KR 77I 76A 35 S	SAN BERNARDINO I	7	Anden	-74,2089049	4,606225
07AN00264-2	1/07/2024	10/07/2024	379,48848	KR 77H 76 27 S	SAN BERNARDINO I	7	Anden	-74,2089518	4,60610663
07AN00266-1	25/07/2024	31/07/2024	15,35198	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden	-74,2036428	4,60617465
07AN00266-2	25/07/2024	31/07/2024	108,78794	DG 73F S 78I 27	SAN BERNARDINO I	7	Anden	-74,2031489	4,60636571
07AN00267-1	25/07/2024	31/07/2024	127,00916	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden	-74,2047758	4,60585742
07AN00268-1	25/07/2024	31/07/2024	51,85027	DG 73 S 78I 41	VILLA ANNY I	7	Anden	-74,202064	4,60244481
07AN00268-10	25/07/2024	31/07/2024	53,92563	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2026155	4,60446794
07AN00268-11	25/07/2024	31/07/2024	44,35328	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,202265	4,60478863
07AN00268-12	25/07/2024	31/07/2024	10,43712	DG 73D S 78K 03	VILLA ANNY I	7	Anden	-74,2023439	4,60518194
07AN00268-14	25/07/2024	31/07/2024	76,67847	KR 78K 73D 53 S	VILLA ANNY I	7	Anden	-74,2025438	4,60618114
07AN00268-2	25/07/2024	31/07/2024	40,85015	DG 73 S 78I 41	VILLA ANNY I	7	Anden	-74,2024143	4,60243684
07AN00268-3	25/07/2024	31/07/2024	60,26115	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,2015703	4,6025201
07AN00268-4	25/07/2024	31/07/2024	34,78092	DG 73 S CA 10	VILLA ANNY I	7	Anden	-74,2010846	4,60259486
07AN00268-5	25/07/2024	31/07/2024	18,38854	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,2006871	4,60269179
07AN00268-6	25/07/2024	31/07/2024	37,44989	KR 77M 73C 19 S	VILLA ANNY I	7	Anden	-74,2004552	4,60277888
07AN00268-7	25/07/2024	31/07/2024	18,01718	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2029576	4,60410724
07AN00268-8	25/07/2024	31/07/2024	1,18894	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2030036	4,60426645
07AN00269-1	25/07/2024	31/07/2024	7,66839	CL 74 S 78G 70	VILLA ANNY I	7	Anden	-74,2008554	4,60607848
07AN00269-2	25/07/2024	31/07/2024	8,20128	DG 73D S 79 02	VILLA ANNY I	7	Anden	-74,2008665	4,60615167
07AN00270-1	25/07/2024	31/07/2024	52,71059	DG 73B S - KR 79BIS	VILLA ANNY I	7	Anden	-74,2016173	4,60460739
07AN00270-2	25/07/2024	31/07/2024	16,30898	CL 74 S IN 10	VILLA ANNY I	7	Anden	-74,2010492	4,60468921





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00270-3	25/07/2024	31/07/2024	52,65569	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2021952	4,60490445
07AN00270-4	25/07/2024	31/07/2024	78,94435	CL 74 S 78D 22	VILLA ANNY I	7	Anden	-74,2007182	4,60519561
07AN00270-5	25/07/2024	31/07/2024	11,24819	CL 74 S 78G 36	VILLA ANNY I	7	Anden	-74,200791	4,60566689
07AN00270-6	25/07/2024	31/07/2024	30,55900	CL 74 S 78G 52	VILLA ANNY I	7	Anden	-74,2008146	4,60581629
07AN00270-7	25/07/2024	31/07/2024	14,33099	CL 74 S 78G 66	VILLA ANNY I	7	Anden	-74,2008402	4,60598285
07AN00271-1	25/07/2024	31/07/2024	27,18766	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2025018	4,603992
07AN00271-2	25/07/2024	31/07/2024	25,58444	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2019358	4,60407008
07AN00271-3	25/07/2024	31/07/2024	29,87837	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,2013931	4,60414458
07AN00271-4	25/07/2024	31/07/2024	18,01718	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2028889	4,60412639
07AN00271-5	25/07/2024	31/07/2024	1,18873	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,202935	4,60428561
07AN00271-6	25/07/2024	31/07/2024	39,79229	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,202573	4,60440304
07AN00271-7	25/07/2024	31/07/2024	13,84892	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2021625	4,60446014
07AN00271-8	25/07/2024	31/07/2024	39,73393	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,201068	4,60441271
07AN00271-9	25/07/2024	31/07/2024	68,67509	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,2015659	4,60454282
07AN00272-1	25/07/2024	31/07/2024	49,67504	DG 73 S 78I 41	VILLA ANNY I	7	Anden	-74,2020684	4,60253777
07AN00272-10	25/07/2024	31/07/2024	46,20206	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,2014669	4,60406345
07AN00272-2	25/07/2024	31/07/2024	36,32344	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,2014414	4,60263401
07AN00272-3	25/07/2024	31/07/2024	41,39562	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,2010865	4,6026877
07AN00272-4	25/07/2024	31/07/2024	4,32139	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,2008097	4,60281105
07AN00272-5	25/07/2024	31/07/2024	9,76540	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,2008203	4,60287218
07AN00272-6	25/07/2024	31/07/2024	25,50125	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2024907	4,6039227
07AN00272-7	25/07/2024	31/07/2024	12,52728	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2021217	4,60397353
07AN00272-8	25/07/2024	31/07/2024	175,93380	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,200917	4,60347748
07AN00273-1	25/07/2024	31/07/2024	80,71929	DG 73D S 78K 03	VILLA ANNY I	7	Anden	-74,2023525	4,60569308
07AN00274-1	25/07/2024	31/07/2024	247,73093	CL 53BIS S 87D 42	BRASILIA	7	Anden	-74,1814619	4,62765447
07AN00274-2	25/07/2024	31/07/2024	9,43892	CL 52A S MJ 1	BRASILIA	7	Anden	-74,1811782	4,62785388
07AN00275-1	25/07/2024	31/07/2024	6,64912	CL 53BIS S 87D 18	BRASILIA	7	Anden	-74,1816324	4,62746684
07AN00276-1	25/07/2024	31/07/2024	10,34360	CL 54 S 87D 04	CHICALA	7	Anden	-74,182148	4,62665362
07AN00276-10	25/07/2024	31/07/2024	129,11208	CL 53 S 87B 34	CHICALA	7	Anden	-74,1812341	4,62690188
07AN00276-11	25/07/2024	31/07/2024	8,30046	KR 87D 53 17 S	CHICALA	7	Anden	-74,1815373	4,62709127
07AN00276-2	25/07/2024	31/07/2024	2,97990	CL 54 S 87D 04	CHICALA	7	Anden	-74,181975	4,62678493
07AN00276-3	25/07/2024	31/07/2024	19,24360	CL 54 S 87D 04	CHICALA	7	Anden	-74,1820562	4,62674619
07AN00276-4	25/07/2024	31/07/2024	2,43201	CL 54 S 87D 04	CHICALA	7	Anden	-74,1819433	4,62680781
07AN00276-5	25/07/2024	31/07/2024	4,62840	CL 54 S 87D 04	CHICALA	7	Anden	-74,1819113	4,6268417
07AN00276-6	25/07/2024	31/07/2024	12,11127	KR 87D 53 19 S	CHICALA	7	Anden	-74,181814	4,62690692
07AN00276-7	25/07/2024	31/07/2024	3,17851	KR 87D 53 19 S	CHICALA	7	Anden	-74,1817261	4,62696569
07AN00276-8	25/07/2024	31/07/2024	3,73942	KR 87D 53 19 S	CHICALA	7	Anden	-74,1816688	4,62700387
07AN00276-9	25/07/2024	31/07/2024	2,86923	KR 87D 53 19 S	CHICALA	7	Anden	-74,1816161	4,62703803
07AN00277-1	25/07/2024	31/07/2024	17,75229	CL 55 S 87C 00	CHICALA	7	Anden	-74,1827619	4,62400761
07AN00277-10	25/07/2024	31/07/2024	2,89846	CL 54C S 87B 21	CHICALA	7	Anden	-74,1831588	4,62601221
07AN00277-2	25/07/2024	31/07/2024	209,84347	CL 54C S 87 21	CHICALA	7	Anden	-74,1823584	4,6243431
07AN00277-3	25/07/2024	31/07/2024	97,65735	KR 87D 54C 48 S	CHICALA	7	Anden	-74,182148	4,62484946
07AN00277-4	25/07/2024	31/07/2024	124,21828	KR 87D 54C 48 S	CHICALA	7	Anden	-74,1825257	4,62530559
07AN00277-5	25/07/2024	31/07/2024	60,02236	CL 55 S 87 22	CHICALA	7	Anden	-74,1839119	4,62551216
07AN00277-6	25/07/2024	31/07/2024	3783,91925	CL 55 S 87C 00	CHICALA	7	Anden	-74,183435	4,62486325
07AN00277-7	25/07/2024	31/07/2024	103,03822	KR 87D 54C 48 S	CHICALA	7	Anden	-74,1829263	4,62578986
07AN00277-8	25/07/2024	31/07/2024	88,01711	CL 54C S 87B 21	CHICALA	7	Anden	-74,1832798	4,62592468
07AN00277-9	25/07/2024	31/07/2024	7,39319	KR 87D 54C 48 S	CHICALA	7	Anden	-74,1831006	4,6259992
07AN00278-1	25/07/2024	31/07/2024	5,45489	KR 87D 54 23 S	BRASILIA	7	Anden	-74,1824825	4,62642216
07AN00278-2	25/07/2024	31/07/2024	1,14465	KR 87D 54 23 S	BRASILIA	7	Anden	-74,1824468	4,62648387
07AN00278-3	25/07/2024	31/07/2024	41,31829	CL 54 S 87D 03	BRASILIA	7	Anden	-74,1822874	4,62655049
07AN00278-4	25/07/2024	31/07/2024	4,32770	CL 54 S 87D 03	BRASILIA	7	Anden	-74,1823246	4,62656913
07AN00279-1	25/07/2024	31/07/2024	1,15842	KR 87D 54 29 S	BRASILIA	7	Anden	-74,1827063	4,62631214
07AN00279-2	25/07/2024	31/07/2024	77,08760	KR 87D 54 29 S	BRASILIA	7	Anden	-74,1826671	4,62628435
07AN00280-1	25/07/2024	31/07/2024	176,52993	CL 54A S 87B 05	CHICALA	7	Anden	-74,1828921	4,62611384
07AN00280-2	25/07/2024	31/07/2024	1,18536	CL 54A S 87B 05	CHICALA	7	Anden	-74,1828825	4,62619813
07AN00280-3	25/07/2024	31/07/2024	1,24751	KR 87D 54 29 S	CHICALA	7	Anden	-74,182793	4,62625505
07AN00281-1	25/07/2024	31/07/2024	36,48976	KR 86B 53 98 S	CHICALA	7	Anden	-74,1808979	4,6230623
07AN00281-10	25/07/2024	31/07/2024	219,37120	CL 54C S 86B 21	CHICALA	7	Anden	-74,1822821	4,62423587
07AN00281-11	25/07/2024	31/07/2024	34,80435	KR 86B 53 22 S	CHICALA	7	Anden	-74,1793354	4,62460404
07AN00281-12	25/07/2024	31/07/2024	64,51722	KR 86B 53 22 S	CHICALA	7	Anden	-74,1798476	4,62468086
07AN00281-13	25/07/2024	31/07/2024	39,02322	KR 86B 53 22 S	CHICALA	7	Anden	-74,1794759	4,6247735



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00281-2	25/07/2024	31/07/2024	132,65582	CL 54C S 86B 21	CHICALA	7	Anden	-74,1815606	4,62342231
07AN00281-3	25/07/2024	31/07/2024	38,70021	KR 86B 53 98 S	CHICALA	7	Anden	-74,1808901	4,62375557
07AN00281-4	25/07/2024	31/07/2024	579,40682	CL 54C S 86B 21	CHICALA	7	Anden	-74,1823483	4,62357304
07AN00281-5	25/07/2024	31/07/2024	34,17814	CL 54C S 86B 21	CHICALA	7	Anden	-74,1813885	4,62393158
07AN00281-7	25/07/2024	31/07/2024	146,96494	KR 86B 53 22 S	CHICALA	7	Anden	-74,1804125	4,62417944
07AN00281-8	25/07/2024	31/07/2024	144,27727	CL 54C S 86B 21	CHICALA	7	Anden	-74,1816808	4,62428531
07AN00281-9	25/07/2024	31/07/2024	35,61525	KR 86B 53 22 S	CHICALA	7	Anden	-74,1792191	4,62446426
07AN00282-1	25/07/2024	31/07/2024	58,63370	CL 54C S 86B 21	CHICALA	7	Anden	-74,1811731	4,62384641
07AN00282-10	25/07/2024	31/07/2024	93,91480	KR 87 51B 90 S	CHICALA	7	Anden	-74,1805593	4,62566748
07AN00282-2	25/07/2024	31/07/2024	120,09641	KR 86B 53 98 S	CHICALA	7	Anden	-74,1807515	4,62401921
07AN00282-3	25/07/2024	31/07/2024	186,01739	CL 54C S 86B 21	CHICALA	7	Anden	-74,181519	4,62426264
07AN00282-4	25/07/2024	31/07/2024	89,55205	KR 86B 53 22 S	CHICALA	7	Anden	-74,1802439	4,62446924
07AN00282-5	25/07/2024	31/07/2024	35,96288	KR 87 53C 81 S	CHICALA	7	Anden	-74,1817289	4,624697
07AN00282-6	25/07/2024	31/07/2024	69,44385	KR 86B 53 22 S	CHICALA	7	Anden	-74,179857	4,6248117
07AN00282-7	25/07/2024	31/07/2024	76,53259	KR 87 53C 71S	CHICALA	7	Anden	-74,1814916	4,62489545
07AN00282-8	25/07/2024	31/07/2024	11,01297	KR 87 53C 41S	CHICALA	7	Anden	-74,1811824	4,62515245
07AN00282-9	25/07/2024	31/07/2024	67,89288	KR 87 53C 41S	CHICALA	7	Anden	-74,1809434	4,62535028
07AN00283-1	25/07/2024	31/07/2024	79,14667	KR 87D 54C 48 S	CHICALA	7	Anden	-74,1823751	4,62531232
07AN00284-1	25/07/2024	31/07/2024	33,12590	CL 53 S 87A 10	CHICALA	7	Anden	-74,1809341	4,62625117
07AN00285-1	25/07/2024	31/07/2024	18,73110	KR 87D 54C 48 S	CHICALA	7	Anden	-74,181195	4,62478504
07AN00285-2	25/07/2024	31/07/2024	20,50345	CL 54C S 87 98	CHICALA	7	Anden	-74,1818173	4,62479034
07AN00285-3	25/07/2024	31/07/2024	9,21677	KR 87D 54C 48 S	CHICALA	7	Anden	-74,1820081	4,62487003
07AN00285-4	25/07/2024	31/07/2024	27,48822	CL 54C S 87 98	CHICALA	7	Anden	-74,1817008	4,62488575
07AN00285-5	25/07/2024	31/07/2024	20,26966	KR 87 53C 71S	CHICALA	7	Anden	-74,1815888	4,62497874
07AN00285-6	25/07/2024	31/07/2024	62,98046	KR 87 53C 71S	CHICALA	7	Anden	-74,181443	4,62509924
07AN00285-7	25/07/2024	31/07/2024	33,54654	KR 87 53C 41S	CHICALA	7	Anden	-74,1812557	4,62525651
07AN00286-1	25/07/2024	31/07/2024	15,11221	KR 87 53C 41S	CHICALA	7	Anden	-74,1810976	4,62538915
07AN00286-2	25/07/2024	31/07/2024	113,43038	KR 87 53C 41S	CHICALA	7	Anden	-74,1808507	4,62559033
07AN00286-3	25/07/2024	31/07/2024	64,02289	KR 87 51B 90 S	CHICALA	7	Anden	-74,1805742	4,62581869
07AN00286-4	25/07/2024	31/07/2024	39,36153	KR 87 51B 90 S	CHICALA	7	Anden	-74,1804999	4,62599856
07AN00287-1	25/07/2024	31/07/2024	35,78177	KR 85A 52A 04 S	DRGE URIBE BOTER	7	Anden	-74,1778869	4,62336473
07AN00287-2	25/07/2024	31/07/2024	27,57252	KR 85 52A 11 S	DRGE URIBE BOTER	7	Anden	-74,1776743	4,62336867
07AN00287-3	25/07/2024	31/07/2024	50,56357	CL 51D S 82B 63	DRGE URIBE BOTER	7	Anden	-74,1773977	4,62354516
07AN00287-4	25/07/2024	31/07/2024	94,51470	KR 85B 53 08 S	DRGE URIBE BOTER	7	Anden	-74,1782759	4,62355606
07AN00287-5	25/07/2024	31/07/2024	92,25227	CL 53 S 85C 52	DRGE URIBE BOTER	7	Anden	-74,1785994	4,62388843
07AN00288-1	25/07/2024	31/07/2024	145,53415	CL 54C S 86B 21	CHICALA	7	Anden	-74,1814231	4,62315858
07AN00290-1	25/07/2024	31/07/2024	7,24045	CL 49B S 92A 42	OSORIO X URBANO	7	Anden	-74,1819611	4,6374511
07AN00293-1	25/07/2024	31/07/2024	921,98940	CL 52 S CA 67	OSORIO X URBANO	7	Anden	-74,1840203	4,64001625
07AN00294-1	25/07/2024	31/07/2024	907,05302	KR 95A 49 50 S	OSORIO X URBANO	7	Anden	-74,1832376	4,64041237
07AN00295-1	25/07/2024	31/07/2024	957,86937	CL 50 S 95A 81	OSORIO X URBANO	7	Anden	-74,1848937	4,63957765
07AN00296-1	25/07/2024	31/07/2024	31,95085	CL 50A S 88F 32	BRASIL	7	Anden	-74,180391	4,63227038
07AN00297-1	1/07/2024	10/07/2024	55,02438	CL 82 S 89 21	ERNARDINO POTRE	7	Anden	-74,2074479	4,62245636
07AN00297-2	1/07/2024	10/07/2024	37,81259	CL 82 S 89 21	ERNARDINO POTRE	7	Anden	-74,2075415	4,62266003
07AN00297-3	1/07/2024	10/07/2024	11,53358	CL 82 S 89 21	ERNARDINO POTRE	7	Anden	-74,2075874	4,62278669
07AN00300-1	25/07/2024	31/07/2024	30,16626	KR 86A 50A 25 S	BETANIA	7	Anden	-74,1776647	4,62594386
07AN00301-1	25/07/2024	31/07/2024	44,45840	KR 86A 51 23 S	BETANIA	7	Anden	-74,1782237	4,62549513
07AN00301-2	25/07/2024	31/07/2024	56,82892	CL 51A S 86A 52	BETANIA	7	Anden	-74,1784257	4,62574077
07AN00302-1	25/07/2024	31/07/2024	6,47956	CL 51A S 86A 27	BETANIA	7	Anden	-74,1783859	4,62558827
07AN00303-1	25/07/2024	31/07/2024	7,13147	CL 52 S 86A 04	BETANIA	7	Anden	-74,1791544	4,62456257
07AN00303-10	25/07/2024	31/07/2024	19,34816	CL 53 S 86C 06	BETANIA	7	Anden	-74,1795899	4,62508339
07AN00303-12	25/07/2024	31/07/2024	4,97976	CL 53 S 86C 06	BETANIA	7	Anden	-74,1796504	4,62516076
07AN00303-13	25/07/2024	31/07/2024	27,81892	CL 53 S 86C 06	BETANIA	7	Anden	-74,1795808	4,62513812
07AN00303-14	25/07/2024	31/07/2024	18,65360	CL 53 S 86C 06	BETANIA	7	Anden	-74,1796126	4,62519553
07AN00303-17	25/07/2024	31/07/2024	70,78443	CL 52 S 86A 68	BETANIA	7	Anden	-74,1793151	4,62518307
07AN00303-18	25/07/2024	31/07/2024	23,02041	CL 52 S 86A 96	BETANIA	7	Anden	-74,1795019	4,62528893
07AN00303-3	25/07/2024	31/07/2024	7,11370	CL 52 S 86A 04	BETANIA	7	Anden	-74,1789482	4,62473755
07AN00303-4	25/07/2024	31/07/2024	17,62099	CL 52 S 86A 18	BETANIA	7	Anden	-74,1793031	4,62474094
07AN00303-5	25/07/2024	31/07/2024	14,50909	CL 52 S 86A 18	BETANIA	7	Anden	-74,1792793	4,62476164
07AN00303-7	25/07/2024	31/07/2024	16,72843	CL 52 S 86A 32	BETANIA	7	Anden	-74,1790964	4,62491758
07AN00303-8	25/07/2024	31/07/2024	34,02459	CL 52 S 86A 68	BETANIA	7	Anden	-74,1794578	4,62492867
07AN00303-9	25/07/2024	31/07/2024	25,67861	CL 52 S 86A 68	BETANIA	7	Anden	-74,1794338	4,62494767
07AN00304-1	25/07/2024	31/07/2024	52,04325	KR 91D 52B 05 S	ARCELA EL PORVEN	7	Anden	-74,1849552	4,63553306



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00304-2	25/07/2024	31/07/2024	55,36337	CL 52 S 51 70 S	ARCELA EL PORVEN	7	Anden	-74,1847623	4,63563079
07AN00304-3	25/07/2024	31/07/2024	24,31337	CL 52 S 51 70 S	ARCELA EL PORVEN	7	Anden	-74,1846048	4,63570916
07AN00304-4	25/07/2024	31/07/2024	31,96097	CL 52 S 51 70 S	ARCELA EL PORVEN	7	Anden	-74,1844473	4,63578968
07AN00304-5	25/07/2024	31/07/2024	54,35331	CL 52 S 51 70 S	ARCELA EL PORVEN	7	Anden	-74,184275	4,63587685
07AN00304-6	25/07/2024	31/07/2024	106,01108	CL 52 S 51 70 S	ARCELA EL PORVEN	7	Anden	-74,1837518	4,63575048
07AN00304-7	25/07/2024	31/07/2024	61,01034	CL 52 S 51 70 S	ARCELA EL PORVEN	7	Anden	-74,1840823	4,63597542
07AN00307-1	18/07/2024	24/07/2024	78,57056	CL 50 S 98B 73	ARCELA EL PORVEN	7	Anden	-74,1878138	4,64244756
07AN00307-2	18/07/2024	24/07/2024	66,38508	KR 100 50B 45 S	ARCELA EL PORVEN	7	Anden	-74,1879507	4,64272312
07AN00307-3	18/07/2024	24/07/2024	74,40112	KR 100 50B 45 S	ARCELA EL PORVEN	7	Anden	-74,1880657	4,64295174
07AN00307-4	18/07/2024	24/07/2024	36,24871	KR 100 50B 45 S	ARCELA EL PORVEN	7	Anden	-74,1881521	4,64312432
07AN00307-5	18/07/2024	24/07/2024	17,63387	KR 100 50B 45 S	ARCELA EL PORVEN	7	Anden	-74,1882148	4,64324613
07AN00308-1	18/07/2024	24/07/2024	84,21000	CL 52 S 98B 70	ARCELA EL PORVEN	7	Anden	-74,1873973	4,64161751
07AN00308-2	18/07/2024	24/07/2024	76,40644	CL 52 S 98B 70	ARCELA EL PORVEN	7	Anden	-74,1875338	4,64188928
07AN00308-3	18/07/2024	24/07/2024	82,55435	CL 52 S 98B 70	ARCELA EL PORVEN	7	Anden	-74,1876799	4,6421803
07AN00309-1	18/07/2024	24/07/2024	27,83469	CL 52 S 97C 20	ARCELA EL PORVEN	7	Anden	-74,1869791	4,6407884
07AN00309-2	18/07/2024	24/07/2024	26,06421	CL 52 S 97C 35	ARCELA EL PORVEN	7	Anden	-74,1870442	4,64091724
07AN00309-3	18/07/2024	24/07/2024	65,82624	CL 52 S 97C 35	ARCELA EL PORVEN	7	Anden	-74,1871258	4,64108056
07AN00309-4	18/07/2024	24/07/2024	67,82053	CL 52 S 97C 35	ARCELA EL PORVEN	7	Anden	-74,1872413	4,6413087
07AN00310-1	25/07/2024	31/07/2024	64,94840	CL 52 S 97 36	ARCELA EL PORVEN	7	Anden	-74,1865488	4,63992945
07AN00310-2	25/07/2024	31/07/2024	66,50086	CL 52 S 97 36	ARCELA EL PORVEN	7	Anden	-74,186664	4,64015921
07AN00310-3	25/07/2024	31/07/2024	26,46861	CL 52 S 97 36	ARCELA EL PORVEN	7	Anden	-74,1867453	4,64032076
07AN00310-4	25/07/2024	31/07/2024	29,86112	CL 52 S 97 36	ARCELA EL PORVEN	7	Anden	-74,1868106	4,64045163
07AN00311-1	25/07/2024	31/07/2024	67,98840	CL 52 S TO 7	ARCELA EL PORVEN	7	Anden	-74,1861725	4,63917029
07AN00311-2	25/07/2024	31/07/2024	68,90899	CL 52 S TO 9	ARCELA EL PORVEN	7	Anden	-74,1862883	4,63940723
07AN00311-3	25/07/2024	31/07/2024	63,12689	CL 52 S TO 11	ARCELA EL PORVEN	7	Anden	-74,1864049	4,63964406
07AN00311-4	25/07/2024	31/07/2024	265,54091	CL 52 S TO 7	ARCELA EL PORVEN	7	Anden	-74,1858611	4,639553
07AN00313-6	25/07/2024	31/07/2024	81,28728	CL 50 S 93D 38	ARCELA EL PORVEN	7	Anden	-74,1837118	4,63822019
07AN00314-1	25/07/2024	31/07/2024	28,63443	CL 52 S 93D 26	ARCELA EL PORVEN	7	Anden	-74,1849193	4,63703739
07AN00314-2	25/07/2024	31/07/2024	17,87683	CL 52 S 93D 26	ARCELA EL PORVEN	7	Anden	-74,1847868	4,63710444
07AN00314-3	25/07/2024	31/07/2024	74,96132	CL 52 S 93D 26	ARCELA EL PORVEN	7	Anden	-74,1846451	4,63717559
07AN00314-4	25/07/2024	31/07/2024	67,10454	CL 52 S 93D 26	ARCELA EL PORVEN	7	Anden	-74,1851633	4,63716452
07AN00314-5	25/07/2024	31/07/2024	74,41847	CL 52 S 93D 26	ARCELA EL PORVEN	7	Anden	-74,184412	4,63729752
07AN00314-6	25/07/2024	31/07/2024	70,92202	CL 52 S 93D 26	ARCELA EL PORVEN	7	Anden	-74,1852918	4,63741841
07AN00315-1	25/07/2024	31/07/2024	83,36710	CL 50B S 93D 38	OSORIO X URBANO	7	Anden	-74,1841387	4,63744587
07AN00315-2	25/07/2024	31/07/2024	79,98380	CL 50B S 93D 38	OSORIO X URBANO	7	Anden	-74,1839094	4,63757107
07AN00315-3	25/07/2024	31/07/2024	86,30347	CL 50B S 93D 38	OSORIO X URBANO	7	Anden	-74,183678	4,63769587
07AN00315-4	25/07/2024	31/07/2024	14,71422	CL 50 S 93D 38	OSORIO X URBANO	7	Anden	-74,1835566	4,63791
07AN00315-5	25/07/2024	31/07/2024	48,68967	CL 50 S 93D 38	OSORIO X URBANO	7	Anden	-74,1836191	4,63803518
07AN00316-1	25/07/2024	31/07/2024	85,12430	CL 50 S IN 7	ARCELA EL PORVEN	7	Anden	-74,1832413	4,63793271
07AN00316-2	25/07/2024	31/07/2024	79,76088	CL 50 S IN 7	ARCELA EL PORVEN	7	Anden	-74,1830098	4,63805869
07AN00316-3	25/07/2024	31/07/2024	92,88936	CL 50 S 93D 38	ARCELA EL PORVEN	7	Anden	-74,1835273	4,63803829
07AN00316-4	25/07/2024	31/07/2024	81,07571	CL 50 S IN 7	ARCELA EL PORVEN	7	Anden	-74,1827843	4,6381819
07AN00316-5	25/07/2024	31/07/2024	59,80553	CL 50 S IN 1	ARCELA EL PORVEN	7	Anden	-74,1836476	4,63827447
07AN00316-6	25/07/2024	31/07/2024	545,15129	KR 95A 49C 48 S	ARCELA EL PORVEN	7	Anden	-74,183854	4,63969224
07AN00317-1	25/07/2024	31/07/2024	68,59778	CL 49 S IN 5	OSORIO X URBANO	7	Anden	-74,1825302	4,6383193
07AN00317-2	25/07/2024	31/07/2024	69,30612	CL 49 S IN 5	OSORIO X URBANO	7	Anden	-74,1823404	4,63842228
07AN00317-3	25/07/2024	31/07/2024	78,85233	CL 49 S IN 5	OSORIO X URBANO	7	Anden	-74,1821348	4,63853406
07AN00318-1	25/07/2024	31/07/2024	53,87334	CL 52 S 51 70 S	ARCELA EL PORVEN	7	Anden	-74,1843206	4,63597797
07AN00318-10	25/07/2024	31/07/2024	73,47877	CL 52 S 92A 34	ARCELA EL PORVEN	7	Anden	-74,184824	4,63699292
07AN00318-11	25/07/2024	31/07/2024	75,29065	CL 51 S 93A 04	ARCELA EL PORVEN	7	Anden	-74,1843263	4,63700864
07AN00318-12	25/07/2024	31/07/2024	76,72937	CL 52 S 92A 34	ARCELA EL PORVEN	7	Anden	-74,1846087	4,6371014
07AN00318-2	25/07/2024	31/07/2024	40,70365	CL 52 S 92A 34	ARCELA EL PORVEN	7	Anden	-74,1845963	4,63602807
07AN00318-3	25/07/2024	31/07/2024	54,46765	CL 51 S 92A 34	ARCELA EL PORVEN	7	Anden	-74,1841324	4,63607281
07AN00318-4	25/07/2024	31/07/2024	10,01769	CL 52 S 92A 34	ARCELA EL PORVEN	7	Anden	-74,1846561	4,63614883
07AN00318-5	25/07/2024	31/07/2024	35,34509	CL 52 S 92A 34	ARCELA EL PORVEN	7	Anden	-74,1847396	4,6363181
07AN00318-6	25/07/2024	31/07/2024	58,33931	CL 52 S 92A 45	ARCELA EL PORVEN	7	Anden	-74,1848259	4,63649032
07AN00318-7	25/07/2024	31/07/2024	163,19475	CL 51 S 92A 34	ARCELA EL PORVEN	7	Anden	-74,1840598	4,63647574
07AN00318-8	25/07/2024	31/07/2024	54,22687	CL 52 S 92A 45	ARCELA EL PORVEN	7	Anden	-74,1849315	4,63670266
07AN00318-9	25/07/2024	31/07/2024	68,09124	CL 51 S 93A 04	ARCELA EL PORVEN	7	Anden	-74,1842203	4,63679256
07AN00319-1	18/07/2024	24/07/2024	226,75008	AC 54 S 92 34	ARCELA EL PORVEN	7	Anden	-74,1860153	4,63483812
07AN00319-2	18/07/2024	24/07/2024	53,17156	KR 92A 52B 47 S	ARCELA EL PORVEN	7	Anden	-74,1859137	4,6350512
07AN00319-3	18/07/2024	24/07/2024	68,30791	KR 92A 52B 47 S	ARCELA EL PORVEN	7	Anden	-74,185699	4,63515903





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00319-4	18/07/2024	24/07/2024	30,58989	KR 92A 52B 47 S	ARCELA EL PORVEN	7	Anden	-74,1855279	4,6352466
07AN00319-5	18/07/2024	24/07/2024	24,83960	KR 92A 52B 47 S	ARCELA EL PORVEN	7	Anden	-74,1853903	4,63531455
07AN00319-6	18/07/2024	24/07/2024	66,04770	KR 91D 52B 13 S	ARCELA EL PORVEN	7	Anden	-74,1852206	4,63539834
07AN00320-1	18/07/2024	24/07/2024	4,90988	CL 55 S 95B 67	EL CORZO	7	Anden	-74,1910255	4,63746183
07AN00320-2	18/07/2024	24/07/2024	255,70297	CL 56F S 97A 00	EL CORZO	7	Anden	-74,1912286	4,63785714
07AN00320-3	18/07/2024	24/07/2024	174,59229	KR 98 55A 98 S	EL CORZO	7	Anden	-74,1923413	4,63810959
07AN00320-4	18/07/2024	24/07/2024	49,88236	CL 56F S 97A 00	EL CORZO	7	Anden	-74,1914554	4,63830986
07AN00320-5	18/07/2024	24/07/2024	158,16596	KR 98 55A 98 S	EL CORZO	7	Anden	-74,1918258	4,63832408
07AN00321-1	18/07/2024	24/07/2024	1164,19516	CL 55 S 95B 67	EL CORZO	7	Anden	-74,1912542	4,63665461
07AN00321-2	18/07/2024	24/07/2024	168,05570	CL 55 S 95B 67	EL CORZO	7	Anden	-74,1908553	4,63711348
07AN00322-1	18/07/2024	24/07/2024	211,18242	KR 95A 54F 02 S	EL CORZO	7	Anden	-74,1908095	4,63720709
07AN00323-1	11/07/2024	17/07/2024	1232,39890	CL 56F S 94A 20	EL CORZO	7	Anden	-74,1910364	4,63633372
07AN00324-1	18/07/2024	24/07/2024	6,02489	CL 55A S 99C 09	EL CORZO	7	Anden	-74,1931081	4,64019106
07AN00324-2	18/07/2024	24/07/2024	86,53506	CL 55A S 99C 09	EL CORZO	7	Anden	-74,1932748	4,64047204
07AN00324-3	18/07/2024	24/07/2024	148,26976	KR 100 56F 15 S	EL CORZO	7	Anden	-74,1937685	4,64061218
07AN00325-1	18/07/2024	24/07/2024	97,56890	KR 100 55A 15 S	EL CORZO	7	Anden	-74,193201	4,64048277
07AN00325-2	18/07/2024	24/07/2024	122,89870	KR 100 55A 15 S	EL CORZO	7	Anden	-74,1931171	4,64094044
07AN00326-1	18/07/2024	24/07/2024	367,48321	KR 100 55A 15 S	EL CORZO	7	Anden	-74,1925477	4,64048616
07AN00327-1	18/07/2024	24/07/2024	288,41417	KR 98D 55 03 S	EL CORZO	7	Anden	-74,1920736	4,63954159
07AN00328-1	18/07/2024	24/07/2024	187,35356	KR 98A 55 11 S	EL CORZO	7	Anden	-74,1917296	4,63885338
07AN00332-1	11/07/2024	17/07/2024	1276,50548	CL 56F S 95 96	EL CORZO	7	Anden	-74,1899679	4,63659851
07AN00333-1	18/07/2024	24/07/2024	81,56710	KR 98 54D 18 S	EL CORZO	7	Anden	-74,191039	4,63766125
07AN00333-2	18/07/2024	24/07/2024	167,91827	KR 98 54D 18 S	EL CORZO	7	Anden	-74,1912219	4,63802934
07AN00333-3	18/07/2024	24/07/2024	255,86439	KR 98 54D 18 S	EL CORZO	7	Anden	-74,1909557	4,63852104
07AN00334-1	18/07/2024	24/07/2024	60,52694	CL 55 S 98 40	EL CORZO	7	Anden	-74,1914778	4,63853893
07AN00334-2	18/07/2024	24/07/2024	265,20565	KR 98 54D 18 S	EL CORZO	7	Anden	-74,1909868	4,63859815
07AN00334-3	18/07/2024	24/07/2024	182,48378	CL 55 S 98 40	EL CORZO	7	Anden	-74,1916626	4,63890659
07AN00335-1	11/07/2024	17/07/2024	24,22276	CL 56F S 91D 14	EL CORZO	7	Anden	-74,1877093	4,63442439
07AN00335-2	11/07/2024	17/07/2024	261,08907	CL 56F S 91D 14	EL CORZO	7	Anden	-74,1876985	4,63427698
07AN00335-3	11/07/2024	17/07/2024	28,25926	CL 56F S 91D 14	EL CORZO	7	Anden	-74,1875601	4,63450422
07AN00336-1	18/07/2024	24/07/2024	100,93385	CL 55 S 98C 20	EL CORZO	7	Anden	-74,1918822	4,6393434
07AN00336-2	18/07/2024	24/07/2024	158,01021	CL 55 S 98C 20	EL CORZO	7	Anden	-74,1920829	4,63974387
07AN00337-1	18/07/2024	24/07/2024	18,21765	CL 55 S 99C 02	EL CORZO	7	Anden	-74,1922469	4,64006681
07AN00337-2	18/07/2024	24/07/2024	15,11559	CL 55 S 99C 02	EL CORZO	7	Anden	-74,1923037	4,64018124
07AN00337-3	18/07/2024	24/07/2024	208,27489	KR 100 55 18 S	EL CORZO	7	Anden	-74,1925587	4,640693
07AN00337-4	18/07/2024	24/07/2024	203,12632	KR 100 55 18 S	EL CORZO	7	Anden	-74,1923447	4,6413308
07AN00337-5	18/07/2024	24/07/2024	207,62084	CL 54F S 55 00 S	EL CORZO	7	Anden	-74,1916096	4,64170165
07AN00338-1	18/07/2024	24/07/2024	903,99219	KR 95A 54C 26 S	EL CORZO	7	Anden	-74,1893806	4,6373103
07AN00338-2	18/07/2024	24/07/2024	190,20878	KR 95A 54F 02 S	EL CORZO	7	Anden	-74,1903498	4,63728683
07AN00339-1	18/07/2024	24/07/2024	1809,47415	KR 95A 54C 36	EL CORZO	7	Anden	-74,1883883	4,63807221
07AN00339-2	18/07/2024	24/07/2024	966,38997	AC 54 S 97 37	EL CORZO	7	Anden	-74,1886915	4,6391594
07AN00340-7	11/07/2024	17/07/2024	266,97160	AC 54 S 92A 39	EL CORZO	7	Anden	-74,1871466	4,63615315
07AN00340-8	11/07/2024	17/07/2024	3170,57430	KR 95A 54C 36	EL CORZO	7	Anden	-74,1883623	4,63718007
07AN00341-2	11/07/2024	17/07/2024	1,40296	CL 63 S 100A 98	CANAVERALEJO	7	Anden	-74,1992737	4,64080577
07AN00342-1	11/07/2024	17/07/2024	7,66779	CL 61A S 99C 86	CANAVERALEJO	7	Anden	-74,1920312	4,63821659
07AN00342-2	11/07/2024	17/07/2024	21,56660	CL 61BIS S 99C 87	CANAVERALEJO	7	Anden	-74,1989678	4,63825253
07AN00342-3	11/07/2024	17/07/2024	7,42849	CL 61BIS S 99C 87	CANAVERALEJO	7	Anden	-74,1988936	4,63829471
07AN00342-4	11/07/2024	17/07/2024	19,66380	CL 61BIS S 99C 86	CANAVERALEJO	7	Anden	-74,1988222	4,63833564
07AN00342-5	11/07/2024	17/07/2024	5,85803	CL 61BIS S 99C 86	CANAVERALEJO	7	Anden	-74,1987624	4,63836957
07AN00342-6	11/07/2024	17/07/2024	65,52028	CL 61 S 99C 86	CANAVERALEJO	7	Anden	-74,1985334	4,63850373
07AN00342-7	11/07/2024	17/07/2024	49,01722	CL 60A S 99C 86	CANAVERALEJO	7	Anden	-74,1983443	4,63861169
07AN00342-8	11/07/2024	17/07/2024	5,65247	KR 100A 59B 28 S	CANAVERALEJO	7	Anden	-74,1980663	4,63876971
07AN00342-9	11/07/2024	17/07/2024	1,60214	CL 63 S 100A 98	CANAVERALEJO	7	Anden	-74,1995963	4,6404993
07AN00344-1	11/07/2024	17/07/2024	90,53114	CL 58 S 104A 50	CANAVERALEJO	7	Anden	-74,1979109	4,64196239
07AN00344-2	11/07/2024	17/07/2024	249,34626	CL 58 S 104A 50	CANAVERALEJO	7	Anden	-74,1974346	4,64212683
07AN00345-1	18/07/2024	24/07/2024	5,64062	CL 62A S 98A 17	SAN BERNARDINO II	7	Anden	-74,1983761	4,63512057
07AN00346-2	18/07/2024	24/07/2024	7,70437	CL 62A S 99A 24	SAN BERNARDINO II	7	Anden	-74,199214	4,63663731
07AN00346-3	18/07/2024	24/07/2024	22,05804	CL 62A S 99A 24	SAN BERNARDINO II	7	Anden	-74,1990133	4,63675444
07AN00346-4	18/07/2024	24/07/2024	5,46872	CL 61B S 99C 13	SAN BERNARDINO II	7	Anden	-74,1988885	4,63682709
07AN00346-5	18/07/2024	24/07/2024	7,20387	CL 61A S 99A 25	SAN BERNARDINO II	7	Anden	-74,198769	4,63689744
07AN00347-1	18/07/2024	24/07/2024	2,29598	KR 99C 62B 19 S	SAN BERNARDINO II	7	Anden	-74,1995117	4,63657004
07AN00347-2	18/07/2024	24/07/2024	1,81225	KR 99C 62B 13 S	SAN BERNARDINO II	7	Anden	-74,199444	4,63661081



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00347-3	18/07/2024	24/07/2024	2,98205	KR 99C 62B 11 S	SAN BERNARDINO I	7	Anden	-74,1994001	4,63663615
07AN00347-4	18/07/2024	24/07/2024	2,92799	CL 62B S 99C 12	SAN BERNARDINO I	7	Anden	-74,1993046	4,63669085
07AN00347-5	18/07/2024	24/07/2024	10,26147	CL 62A S 99C 13	SAN BERNARDINO I	7	Anden	-74,1992428	4,63672663
07AN00347-6	18/07/2024	24/07/2024	4,63582	CL 61B S 99C 13	SAN BERNARDINO I	7	Anden	-74,1988401	4,63696336
07AN00348-2	11/07/2024	17/07/2024	17,55830	KR 99C 60A 29 S	SAN BERNARDINO I	7	Anden	-74,1981178	4,63738489
07AN00348-3	11/07/2024	17/07/2024	5,31568	KR 99C 60A 29 S	SAN BERNARDINO I	7	Anden	-74,1979538	4,63748086
07AN00349-2	11/07/2024	17/07/2024	20,55286	KR 99C 60 40 S	SAN BERNARDINO I	7	Anden	-74,1978226	4,63745105
07AN00349-3	11/07/2024	17/07/2024	5,32345	KR 99C 60 24 S	SAN BERNARDINO I	7	Anden	-74,1976328	4,63756135
07AN00349-4	11/07/2024	17/07/2024	8,45104	CL 60 S 99A 25	SAN BERNARDINO I	7	Anden	-74,1974004	4,63769868
07AN00350-1	11/07/2024	17/07/2024	16,52066	CL 60A S 97B 87	SAN BERNARDINO I	7	Anden	-74,1969587	4,63594705
07AN00350-3	11/07/2024	17/07/2024	3,41367	CL 60A S 97B 86	SAN BERNARDINO I	7	Anden	-74,196688	4,63610535
07AN00351-1	11/07/2024	17/07/2024	3,11530	KR 98A 61 43 S	SAN BERNARDINO I	7	Anden	-74,1973847	4,63569796
07AN00351-2	11/07/2024	17/07/2024	18,10744	CL 61 S 97B 87	SAN BERNARDINO I	7	Anden	-74,1971264	4,63584924
07AN00353-1	18/07/2024	24/07/2024	5,11948	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden	-74,1970929	4,63216465
07AN00353-10	18/07/2024	24/07/2024	2,79337	CL 61A S 94B 65	LAS MARGARITAS	7	Anden	-74,1963913	4,63330489
07AN00353-11	18/07/2024	24/07/2024	1,91223	CL 61A S 94B 91	LAS MARGARITAS	7	Anden	-74,1965315	4,63354191
07AN00353-12	18/07/2024	24/07/2024	1478,57735	CL 62 S 94D 27	LAS MARGARITAS	7	Anden	-74,1971525	4,63332174
07AN00353-13	18/07/2024	24/07/2024	3,10308	CL 61A S 94B 91	LAS MARGARITAS	7	Anden	-74,1965473	4,63357168
07AN00353-2	18/07/2024	24/07/2024	4,04256	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden	-74,1970384	4,63219672
07AN00353-3	18/07/2024	24/07/2024	2,14547	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden	-74,1969442	4,63225219
07AN00353-4	18/07/2024	24/07/2024	3,31964	CL 62 S 94B 01	LAS MARGARITAS	7	Anden	-74,1968032	4,63233508
07AN00353-5	18/07/2024	24/07/2024	11,05211	CL 62 S 94B 01	LAS MARGARITAS	7	Anden	-74,1967021	4,63239432
07AN00353-6	18/07/2024	24/07/2024	3,98781	CL 61A S 94B 11	LAS MARGARITAS	7	Anden	-74,1961309	4,63285511
07AN00353-7	18/07/2024	24/07/2024	1,85084	CL 61A S 94B 33	LAS MARGARITAS	7	Anden	-74,1962391	4,633042
07AN00353-8	18/07/2024	24/07/2024	3,54347	CL 61A S 94B 45	LAS MARGARITAS	7	Anden	-74,1962977	4,63314245
07AN00353-9	18/07/2024	24/07/2024	3,59232	CL 61A S 94B 59	LAS MARGARITAS	7	Anden	-74,1963623	4,63325517
07AN00354-10	11/07/2024	17/07/2024	0,78648	CL 60 S 94B 13	LAS MARGARITAS	7	Anden	-74,195077	4,63334698
07AN00354-11	11/07/2024	17/07/2024	15,82725	CL 60 S 94B 12	LAS MARGARITAS	7	Anden	-74,194906	4,63344741
07AN00354-12	11/07/2024	17/07/2024	1722,97515	CL 60A S 94B 79	LAS MARGARITAS	7	Anden	-74,1957445	4,63392266
07AN00354-2	11/07/2024	17/07/2024	5,94254	CL 61BIS S 94B 08	LAS MARGARITAS	7	Anden	-74,1956998	4,63298524
07AN00354-3	11/07/2024	17/07/2024	3,59180	CL 61BIS S 94B 08	LAS MARGARITAS	7	Anden	-74,1956417	4,63301954
07AN00354-4	11/07/2024	17/07/2024	5,08555	CL 61 S 94B 11	LAS MARGARITAS	7	Anden	-74,1956007	4,63304321
07AN00354-5	11/07/2024	17/07/2024	3,29088	CL 61 S 94B 11	LAS MARGARITAS	7	Anden	-74,1955501	4,63307287
07AN00354-6	11/07/2024	17/07/2024	6,70404	CL 60B S 94A 21	LAS MARGARITAS	7	Anden	-74,1954501	4,63312894
07AN00354-7	11/07/2024	17/07/2024	2,54910	CL 60B S 94A 22	LAS MARGARITAS	7	Anden	-74,1953601	4,63318336
07AN00354-9	11/07/2024	17/07/2024	3,63971	CL 60A S 94B 12	LAS MARGARITAS	7	Anden	-74,1951047	4,63333037
07AN00355-1	18/07/2024	24/07/2024	9,78308	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden	-74,1970054	4,63211076
07AN00355-2	18/07/2024	24/07/2024	4,29705	CL 62B S 94 63	LAS MARGARITAS	7	Anden	-74,1969343	4,63215213
07AN00355-3	18/07/2024	24/07/2024	5,51751	CL 62B S 94 63	LAS MARGARITAS	7	Anden	-74,1968806	4,63218374
07AN00355-4	18/07/2024	24/07/2024	7,89040	CL 62B S 94 62	LAS MARGARITAS	7	Anden	-74,1967495	4,63225828
07AN00355-5	18/07/2024	24/07/2024	22,08712	CL 61A S 94 15	LAS MARGARITAS	7	Anden	-74,1957417	4,63217954
07AN00355-6	18/07/2024	24/07/2024	4,28189	CL 61A S 94 39	LAS MARGARITAS	7	Anden	-74,1958455	4,63236116
07AN00355-7	18/07/2024	24/07/2024	11,97894	CL 61B S 94 63	LAS MARGARITAS	7	Anden	-74,1963254	4,63250985
07AN00356-2	11/07/2024	17/07/2024	6,33085	CL 61A S 61 67 S	LAS MARGARITAS	7	Anden	-74,1957709	4,63283895
07AN00356-3	11/07/2024	17/07/2024	6,92368	CL 61BIS S 94B 08	LAS MARGARITAS	7	Anden	-74,1957106	4,63287351
07AN00356-4	11/07/2024	17/07/2024	17,05553	CL 60B S 94A 21	LAS MARGARITAS	7	Anden	-74,1955833	4,63294753
07AN00356-5	11/07/2024	17/07/2024	11,39629	CL 60B S 94A 21	LAS MARGARITAS	7	Anden	-74,1954428	4,63303046
07AN00356-6	11/07/2024	17/07/2024	5,17876	CL 60B S 94A 22	LAS MARGARITAS	7	Anden	-74,1952566	4,63313575
07AN00356-7	11/07/2024	17/07/2024	2,05295	CL 59B S 94A 23	LAS MARGARITAS	7	Anden	-74,1950619	4,63324737
07AN00357-1	18/07/2024	24/07/2024	5,19411	CL 63 S 93C 12	LAS MARGARITAS	7	Anden	-74,1963794	4,63071758
07AN00357-10	18/07/2024	24/07/2024	9,59393	CL 61B S 93C 13	LAS MARGARITAS	7	Anden	-74,1955807	4,63118157
07AN00357-11	18/07/2024	24/07/2024	8,55697	CL 61A S 93C 05	LAS MARGARITAS	7	Anden	-74,1953031	4,63142452
07AN00357-12	18/07/2024	24/07/2024	16,04604	CL 61A S 93C 17	LAS MARGARITAS	7	Anden	-74,1953651	4,63153187
07AN00357-13	18/07/2024	24/07/2024	15,45360	CL 61A S 93D 19	LAS MARGARITAS	7	Anden	-74,1954622	4,63169825
07AN00357-14	18/07/2024	24/07/2024	17,36106	CL 61A S 93D 51	LAS MARGARITAS	7	Anden	-74,1956007	4,63193534
07AN00357-2	18/07/2024	24/07/2024	4,88580	CL 63 S 93C 12	LAS MARGARITAS	7	Anden	-74,1963262	4,63074764
07AN00357-3	18/07/2024	24/07/2024	9,62742	CL 63 S 93C 12	LAS MARGARITAS	7	Anden	-74,1962612	4,63078518
07AN00357-4	18/07/2024	24/07/2024	1,80065	CL 62B S 93C 11	LAS MARGARITAS	7	Anden	-74,1961716	4,63083841
07AN00357-5	18/07/2024	24/07/2024	5,57904	CL 62B S 93C 11	LAS MARGARITAS	7	Anden	-74,1961324	4,63086114
07AN00357-6	18/07/2024	24/07/2024	2,17147	CL 62B S 93C 11	LAS MARGARITAS	7	Anden	-74,1960924	4,63088287
07AN00357-7	18/07/2024	24/07/2024	7,86558	CL 62B S 93C 12	LAS MARGARITAS	7	Anden	-74,1960138	4,63093057
07AN00357-8	18/07/2024	24/07/2024	3,83809	CL 62 S 93 29	LAS MARGARITAS	7	Anden	-74,195893	4,63100129



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00357-9	18/07/2024	24/07/2024	2,88900	CL 62 S 93C 12	LAS MARGARITAS	7	Anden	-74,1956774	4,63112518
07AN00358-1	18/07/2024	24/07/2024	13,60753	CL 61A S 93C 04	LAS MARGARITAS	7	Anden	-74,1951052	4,63146349
07AN00358-2	18/07/2024	24/07/2024	1,27928	KR 93C 61 43 S	LAS MARGARITAS	7	Anden	-74,1950381	4,63150124
07AN00358-3	18/07/2024	24/07/2024	0,58860	KR 93C 61 43 S	LAS MARGARITAS	7	Anden	-74,1950266	4,63150798
07AN00358-4	18/07/2024	24/07/2024	0,52918	KR 93C 61 43 S	LAS MARGARITAS	7	Anden	-74,1950143	4,63151497
07AN00358-5	18/07/2024	24/07/2024	12,51708	KR 93C 61 43 S	LAS MARGARITAS	7	Anden	-74,1949466	4,63155459
07AN00358-6	18/07/2024	24/07/2024	7,69970	KR 93C 61 43 S	LAS MARGARITAS	7	Anden	-74,1948541	4,63160752
07AN00358-7	18/07/2024	24/07/2024	14,39693	CL 60B S 93C 01	LAS MARGARITAS	7	Anden	-74,1947733	4,63167774
07AN00359-1	18/07/2024	24/07/2024	9,86417	CL 60B S 93C 02	LAS MARGARITAS	7	Anden	-74,1945411	4,63178633
07AN00359-2	18/07/2024	24/07/2024	2,35966	CL 60B S 93C 02	LAS MARGARITAS	7	Anden	-74,1944694	4,63182834
07AN00359-3	18/07/2024	24/07/2024	3,08302	CL 60B S 93C 02	LAS MARGARITAS	7	Anden	-74,194396	4,63187187
07AN00359-4	11/07/2024	17/07/2024	10,60905	CL 59B S 93C 01	LAS MARGARITAS	7	Anden	-74,194279	4,63193965
07AN00359-5	11/07/2024	17/07/2024	3,18845	CL 59B S 93C 01	LAS MARGARITAS	7	Anden	-74,1942094	4,63198031
07AN00359-6	11/07/2024	17/07/2024	12,24834	CL 59B S 93C 01	LAS MARGARITAS	7	Anden	-74,1941251	4,63202998
07AN00360-1	18/07/2024	24/07/2024	64,13864	CL 62C S 91 94	LAS MARGARITAS	7	Anden	-74,1959727	4,63012352
07AN00360-10	18/07/2024	24/07/2024	19,18663	CL 62B S 93C 11	LAS MARGARITAS	7	Anden	-74,1961564	4,63074138
07AN00360-11	18/07/2024	24/07/2024	3,48730	CL 62B S 93C 11	LAS MARGARITAS	7	Anden	-74,1960117	4,63082653
07AN00360-12	18/07/2024	24/07/2024	8,82636	CL 62 S 93 29	LAS MARGARITAS	7	Anden	-74,1959549	4,63085907
07AN00360-13	18/07/2024	24/07/2024	2,13670	CL 62 S 93 29	LAS MARGARITAS	7	Anden	-74,1958973	4,6308927
07AN00360-14	18/07/2024	24/07/2024	8,83797	CL 62 S 93 29	LAS MARGARITAS	7	Anden	-74,1958371	4,63092731
07AN00360-15	18/07/2024	24/07/2024	5,48043	CL 62 S 93 20	LAS MARGARITAS	7	Anden	-74,1956567	4,63103445
07AN00360-2	18/07/2024	24/07/2024	22,52716	CL 62B S 91A 81	LAS MARGARITAS	7	Anden	-74,1957547	4,63020159
07AN00360-3	18/07/2024	24/07/2024	67,04015	CL 62 S 92 01	LAS MARGARITAS	7	Anden	-74,1955556	4,63027285
07AN00360-4	18/07/2024	24/07/2024	12,97940	CL 62 S 92 02	LAS MARGARITAS	7	Anden	-74,1953603	4,63035976
07AN00360-5	18/07/2024	24/07/2024	62,61548	CL 62 S 92 02	LAS MARGARITAS	7	Anden	-74,1951815	4,6304047
07AN00360-6	18/07/2024	24/07/2024	62,55433	CL 61B S 91A 66	LAS MARGARITAS	7	Anden	-74,1949343	4,63049288
07AN00360-8	18/07/2024	24/07/2024	22,02030	CL 63 S 93 18	LAS MARGARITAS	7	Anden	-74,1963217	4,63064313
07AN00360-9	18/07/2024	24/07/2024	25,15305	CL 61A S 92 23	LAS MARGARITAS	7	Anden	-74,1948725	4,63067972
07AN00361-1	11/07/2024	17/07/2024	22,10324	CL 61BIS S 92 03	LAS MARGARITAS	7	Anden	-74,1945426	4,63063792
07AN00361-10	18/07/2024	24/07/2024	4,75107	CL 61BIS S 92 84	LAS MARGARITAS	7	Anden	-74,1948016	4,63153119
07AN00361-11	18/07/2024	24/07/2024	5,66062	CL 60B S 93C 02	LAS MARGARITAS	7	Anden	-74,1945208	4,63169386
07AN00361-12	18/07/2024	24/07/2024	4,08153	CL 60A S 92 87	LAS MARGARITAS	7	Anden	-74,1944211	4,63175234
07AN00361-2	11/07/2024	17/07/2024	42,70223	CL 61 S 92 01	LAS MARGARITAS	7	Anden	-74,1943114	4,63072279
07AN00361-3	11/07/2024	17/07/2024	17,59009	CL 61 S 92 01	LAS MARGARITAS	7	Anden	-74,1941033	4,63082739
07AN00361-4	11/07/2024	17/07/2024	4,22363	CL 60A S 92 13	LAS MARGARITAS	7	Anden	-74,1940281	4,6308711
07AN00361-5	11/07/2024	17/07/2024	5,25990	CL 60A S 92 13	LAS MARGARITAS	7	Anden	-74,1939858	4,63089565
07AN00361-6	11/07/2024	17/07/2024	12,19259	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,1939265	4,63093092
07AN00361-7	11/07/2024	17/07/2024	40,62522	CL 60 S 92 13	LAS MARGARITAS	7	Anden	-74,1936783	4,63107481
07AN00361-8	11/07/2024	17/07/2024	36,05951	CL 60 S 92 12	LAS MARGARITAS	7	Anden	-74,1934995	4,63117877
07AN00361-9	18/07/2024	24/07/2024	4,42471	CL 61BIS S 92 84	LAS MARGARITAS	7	Anden	-74,194845	4,631508
07AN00362-1	18/07/2024	24/07/2024	198,84142	KR 89BISA 61A 18 S	LAS MARGARITAS	7	Anden	-74,1942662	4,62916339
07AN00362-2	18/07/2024	24/07/2024	64,24875	AK 89B 59C 18 S	LAS MARGARITAS	7	Anden	-74,1944774	4,62916846
07AN00362-3	18/07/2024	24/07/2024	50,86640	KR 91A CA 1	LAS MARGARITAS	7	Anden	-74,1943578	4,62944111
07AN00363-2	18/07/2024	24/07/2024	116,21668	CL 62C S 91 94	LAS MARGARITAS	7	Anden	-74,1958283	4,63010408
07AN00363-3	18/07/2024	24/07/2024	101,39677	CL 62B S 91A 80	LAS MARGARITAS	7	Anden	-74,1955688	4,63019943
07AN00363-4	18/07/2024	24/07/2024	51,18471	CL 62A S 91A 54	LAS MARGARITAS	7	Anden	-74,1953033	4,63029661
07AN00363-5	18/07/2024	24/07/2024	600,83931	CL 61A S 91A 17	LAS MARGARITAS	7	Anden	-74,1947785	4,63022556
07AN00366-1	18/07/2024	24/07/2024	1428,95647	CL 62A S 96 42	LAS MARGARITAS	7	Anden	-74,1973232	4,63364448
07AN00366-2	18/07/2024	24/07/2024	15,16325	CL 61A S 96 41	LAS MARGARITAS	7	Anden	-74,1967976	4,63400919
07AN00366-3	18/07/2024	24/07/2024	3,57585	CL 61A S 96 55	LAS MARGARITAS	7	Anden	-74,1969281	4,63423315
07AN00366-5	18/07/2024	24/07/2024	1,35881	CL 61A S 96 67	LAS MARGARITAS	7	Anden	-74,1969754	4,63431359
07AN00366-6	18/07/2024	24/07/2024	13,74541	CL 61A S 96 85	LAS MARGARITAS	7	Anden	-74,1970906	4,63451649
07AN00367-1	18/07/2024	24/07/2024	3,50942	CL 61A S 96 41	LAS MARGARITAS	7	Anden	-74,1966935	4,63401158
07AN00367-10	11/07/2024	17/07/2024	3,41553	CL 61A S 96 85	LAS MARGARITAS	7	Anden	-74,1970373	4,63460648
07AN00367-2	18/07/2024	24/07/2024	3,15360	CL 61A S 96 41	LAS MARGARITAS	7	Anden	-74,1967132	4,63404575
07AN00367-3	18/07/2024	24/07/2024	0,65579	CL 61A S 96 41	LAS MARGARITAS	7	Anden	-74,1967281	4,63407128
07AN00367-4	11/07/2024	17/07/2024	3,11155	CL 61A S 96 41	LAS MARGARITAS	7	Anden	-74,1967701	4,63414206
07AN00367-5	11/07/2024	17/07/2024	10,86310	CL 61A S 96 47	LAS MARGARITAS	7	Anden	-74,1968094	4,63421097
07AN00367-6	11/07/2024	17/07/2024	4,89002	CL 61A S 96 67	LAS MARGARITAS	7	Anden	-74,1969063	4,63437868
07AN00367-7	11/07/2024	17/07/2024	3,07859	CL 61A S 96 77	LAS MARGARITAS	7	Anden	-74,196945	4,63444547
07AN00367-8	11/07/2024	17/07/2024	6,45185	CL 61A S 96 85	LAS MARGARITAS	7	Anden	-74,1970069	4,63455187
07AN00367-9	11/07/2024	17/07/2024	1895,05506	CL 60A S 96 11	LAS MARGARITAS	7	Anden	-74,1959295	4,6342431





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00368-1	11/07/2024	17/07/2024	3,86613	CL 60A S 97B 86	LAS MARGARITAS	7	Anden	-74,1966692	4,63600989
07AN00368-2	11/07/2024	17/07/2024	2,76482	CL 60 S 97B 87	LAS MARGARITAS	7	Anden	-74,1966162	4,63604084
07AN00368-3	11/07/2024	17/07/2024	6,04527	CL 60 S 97B 87	LAS MARGARITAS	7	Anden	-74,1965335	4,63609024
07AN00368-4	11/07/2024	17/07/2024	9,98896	CL 60 S 97B 86	LAS MARGARITAS	7	Anden	-74,1964257	4,63615335
07AN00369-1	11/07/2024	17/07/2024	2,28382	KR 98A 60A 46	LAS MARGARITAS	7	Anden	-74,1969743	4,63583347
07AN00369-2	11/07/2024	17/07/2024	7,59365	KR 98A 60A 42	LAS MARGARITAS	7	Anden	-74,196907	4,63587242
07AN00370-1	18/07/2024	24/07/2024	3,02682	CL 61A S 97B 27	LAS MARGARITAS	7	Anden	-74,1972907	4,63485978
07AN00370-2	18/07/2024	24/07/2024	5,74601	CL 61A S 97B 37	LAS MARGARITAS	7	Anden	-74,1973211	4,63491152
07AN00370-3	18/07/2024	24/07/2024	4,43743	CL 61A S 97B 45	LAS MARGARITAS	7	Anden	-74,1973705	4,63499717
07AN00371-1	11/07/2024	17/07/2024	2,60010	CL 62B S 97B 88	LAS MARGARITAS	7	Anden	-74,1983909	4,63500596
07AN00372-1	18/07/2024	24/07/2024	1146,23608	CL 63 S 93 18	DADELA EL RECRE	7	Anden	-74,1967849	4,63040666
07AN00373-1	18/07/2024	24/07/2024	2,14366	KR 94A 63 97 S	DADELA EL RECRE	7	Anden	-74,1976193	4,63162758
07AN00373-2	18/07/2024	24/07/2024	972,21199	KR 94A 63 97 S	DADELA EL RECRE	7	Anden	-74,1972627	4,63129478
07AN00374-2	18/07/2024	24/07/2024	988,36893	CL 65 S 94A 48	DADELA EL RECRE	7	Anden	-74,1977627	4,63222371
07AN00375-5	18/07/2024	24/07/2024	1768,74795	KR 95 65 49S	DADELA EL RECRE	7	Anden	-74,198717	4,63261688
07AN00376-1	18/07/2024	24/07/2024	1015,01363	CL 69A S 95 54	DADELA EL RECRE	7	Anden	-74,2000608	4,63252492
07AN00377-1	18/07/2024	24/07/2024	1053,81318	CL 63 S 97B 88	DADELA EL RECRE	7	Anden	-74,1990629	4,63462478
07AN00378-2	18/07/2024	24/07/2024	979,20450	CL 63 S 98D 12	DADELA EL RECRE	7	Anden	-74,1995759	4,63557317
07AN00379-1	18/07/2024	24/07/2024	1049,99547	CL 63 S 99A 99	DADELA EL RECRE	7	Anden	-74,200037	4,63642986
07AN00380-1	18/07/2024	24/07/2024	384,37181	CL 65 S 105B 21	DADELA EL RECRE	7	Anden	-74,2020072	4,64009295
07AN00380-2	18/07/2024	24/07/2024	4,20663	CL 65 S 105B 21	DADELA EL RECRE	7	Anden	-74,202059	4,64026548
07AN00381-1	18/07/2024	24/07/2024	1022,97592	CL 63 S 104 41	DADELA EL RECRE	7	Anden	-74,2016748	4,63948138
07AN00382-1	18/07/2024	24/07/2024	1004,39894	CL 63 S 102 51	DADELA EL RECRE	7	Anden	-74,2011631	4,63853055
07AN00383-1	25/07/2024	31/07/2024	368,58142	CL 71A S 82A 10	ISLANDIA	7	Anden	-74,193528	4,61306384
07AN00383-2	25/07/2024	31/07/2024	546,23114	KR 82A 68 25 S	ISLANDIA	7	Anden	-74,1917392	4,61331739
07AN00384-1	1/07/2024	10/07/2024	29,97078	KR 86 73F 19 S	GRAN COLOMBIANO	7	Anden	-74,1983853	4,61689222
07AN00384-2	1/07/2024	10/07/2024	27,21932	KR 86A 73F 16 S	GRAN COLOMBIANO	7	Anden	-74,1983866	4,61704968
07AN00387-1	18/07/2024	24/07/2024	6138,97887	KR 100 50B 45 S	ARCELA EL PORVEN	7	Anden	-74,1889774	4,64232614
07AN00388-1	18/07/2024	24/07/2024	163,33379	CL 56F S 103 00	EL CORZO I	7	Anden	-74,1947313	4,64223224
07AN00389-2	18/07/2024	24/07/2024	165,71831	CL 56F S 103 50	EL CORZO I	7	Anden	-74,1947666	4,64230715
07AN00390-1	18/07/2024	24/07/2024	74,15354	CL 55 S 104 00	EL CORZO I	7	Anden	-74,1941873	4,64376115
07AN00390-2	18/07/2024	24/07/2024	194,17001	CL 55 S 104 00	EL CORZO I	7	Anden	-74,1944043	4,64419425
07AN00391-1	18/07/2024	24/07/2024	209,43508	CL 55 S 104 00	EL CORZO I	7	Anden	-74,1942108	4,64399215
07AN00392-1	18/07/2024	24/07/2024	163,93459	KR 103 54C 51S	EL CORZO I	7	Anden	-74,1926104	4,64339797
07AN00392-2	18/07/2024	24/07/2024	76,16588	KR 103 54C 51S	EL CORZO I	7	Anden	-74,1922559	4,64357647
07AN00393-1	18/07/2024	24/07/2024	225,12498	CL 54C S 98 51	EL CORZO I	7	Anden	-74,1902446	4,63897306
07AN00393-2	18/07/2024	24/07/2024	225,12862	KR 98 54 45 S	EL CORZO I	7	Anden	-74,1892435	4,63937971
07AN00394-1	18/07/2024	24/07/2024	198,59224	CL 54F S 55 00 S	EL CORZO I	7	Anden	-74,1916598	4,64179462
07AN00394-2	18/07/2024	24/07/2024	168,41128	CL 54C S 100 47	EL CORZO I	7	Anden	-74,1913985	4,64233723
07AN00394-3	18/07/2024	24/07/2024	57,24680	CL 54C S 100 75	EL CORZO I	7	Anden	-74,1915782	4,64269396
07AN00396-1	18/07/2024	24/07/2024	54,55441	CL 54C S 102 25	EL CORZO I	7	Anden	-74,1916854	4,64290949
07AN00396-2	18/07/2024	24/07/2024	171,23037	CL 54C S 102 47	EL CORZO I	7	Anden	-74,1918642	4,643266
07AN00396-3	18/07/2024	24/07/2024	251,20931	CL 54F S 103 00	EL CORZO I	7	Anden	-74,1924529	4,64338348
07AN00397-1	18/07/2024	24/07/2024	208,30972	KR 100 55 18 S	EL CORZO I	7	Anden	-74,1923961	4,6414222
07AN00397-2	18/07/2024	24/07/2024	162,05714	CL 55 S 100 06	EL CORZO I	7	Anden	-74,1929655	4,64150278
07AN00397-3	18/07/2024	24/07/2024	84,33989	CL 55 S 100 06	EL CORZO I	7	Anden	-74,1931425	4,64185625
07AN00398-1	18/07/2024	24/07/2024	90,07723	CL 55 S 102 08	EL CORZO I	7	Anden	-74,1932878	4,64214527
07AN00398-2	18/07/2024	24/07/2024	154,26065	CL 55 S 102 08	EL CORZO I	7	Anden	-74,193472	4,64251609
07AN00398-3	18/07/2024	24/07/2024	251,96886	CL 55 S 102 08	EL CORZO I	7	Anden	-74,1931915	4,64300947
07AN00399-1	18/07/2024	24/07/2024	192,29693	CL 54C S 99A 74	EL CORZO I	7	Anden	-74,1906809	4,64216962
07AN00400-1	18/07/2024	24/07/2024	242,41245	CL 55 S 100 61	EL CORZO I	7	Anden	-74,1931047	4,64159823
07AN00401-1	18/07/2024	24/07/2024	159,09496	CL 55 S 102 51	EL CORZO I	7	Anden	-74,1934071	4,64220208
07AN00401-2	18/07/2024	24/07/2024	117,26481	CL 55 S 102 51	EL CORZO I	7	Anden	-74,1935903	4,64256784
07AN00401-3	18/07/2024	24/07/2024	263,61693	CL 56F S 103 00	EL CORZO I	7	Anden	-74,1941046	4,64254947
07AN00402-1	18/07/2024	24/07/2024	270,61503	CL 55 S 103 49	EL CORZO I	7	Anden	-74,1941354	4,64262521
07AN00402-2	18/07/2024	24/07/2024	92,08592	CL 55 S 104 00	EL CORZO I	7	Anden	-74,1938183	4,64302406
07AN00402-3	18/07/2024	24/07/2024	145,36391	CL 55 S 104 00	EL CORZO I	7	Anden	-74,194011	4,64340946
07AN00403-1	18/07/2024	24/07/2024	229,79823	CL 63 S 105B 98	DADELA EL RECRE	7	Anden	-74,2015293	4,63964974
07AN00404-1	25/07/2024	31/07/2024	1,67162	KR 92 72B 02 S	AN BERNARDINO XI	7	Anden	-74,2020195	4,62737013
07AN00406-1	25/07/2024	31/07/2024	2158,09027	CL 73 S 95A 03	AN BERNARDINO XI	7	Anden	-74,2046726	4,63062857
07AN00407-1	25/07/2024	31/07/2024	42,78267	KR 98B 74 78 S	AN BERNARDINO XI	7	Anden	-74,2069602	4,63148889
07AN00407-2	25/07/2024	31/07/2024	61,17832	KR 98B 74 68 S	AN BERNARDINO XI	7	Anden	-74,2067633	4,63157538



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00407-3	25/07/2024	31/07/2024	21,80885	KR 98B 74 68 S	AN BERNARDINO XI	7	Anden	-74,206503	4,63168542
07AN00407-4	25/07/2024	31/07/2024	55,56488	KR 98B 74 68 S	AN BERNARDINO XI	7	Anden	-74,2062936	4,63177587
07AN00408-1	1/07/2024	10/07/2024	38,20034	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,2102477	4,62515654
07AN00408-10	1/07/2024	10/07/2024	3328,98507	CL 83 S 94 55	CAMPO VERDE	7	Anden	-74,2105213	4,62626915
07AN00408-11	1/07/2024	10/07/2024	30,28782	CL 83 S TO 4	CAMPO VERDE	7	Anden	-74,2101623	4,62680467
07AN00408-12	1/07/2024	10/07/2024	28,31333	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2101016	4,6268336
07AN00408-14	1/07/2024	10/07/2024	25,75622	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2101906	4,62703041
07AN00408-16	1/07/2024	10/07/2024	72,11320	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2103312	4,62733617
07AN00408-2	1/07/2024	10/07/2024	36,67718	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,2100467	4,62523767
07AN00408-3	1/07/2024	10/07/2024	45,01217	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,2098433	4,62532225
07AN00408-4	1/07/2024	10/07/2024	28,31333	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,2096151	4,62568984
07AN00408-5	1/07/2024	10/07/2024	28,31333	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2095543	4,62571856
07AN00408-6	1/07/2024	10/07/2024	25,75622	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,209704	4,62588665
07AN00408-7	1/07/2024	10/07/2024	25,75622	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2096432	4,62591537
07AN00408-8	1/07/2024	10/07/2024	67,41390	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,209845	4,62619315
07AN00408-9	1/07/2024	10/07/2024	67,41390	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2097842	4,62622187
07AN00409-1	1/07/2024	10/07/2024	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2092526	4,62560533
07AN00409-10	1/07/2024	10/07/2024	25,75622	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,208183	4,62658247
07AN00409-11	1/07/2024	10/07/2024	72,11320	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2083844	4,62685951
07AN00409-12	1/07/2024	10/07/2024	67,41390	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,2083239	4,62688898
07AN00409-13	1/07/2024	10/07/2024	2573,37869	CL 80BIS S 94 55	CAMPO VERDE	7	Anden	-74,209258	4,62694604
07AN00409-14	1/07/2024	10/07/2024	28,31333	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2086749	4,62753882
07AN00409-15	1/07/2024	10/07/2024	25,75622	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2087638	4,62773563
07AN00409-16	1/07/2024	10/07/2024	67,41390	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2089048	4,62804213
07AN00409-2	1/07/2024	10/07/2024	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,20906	4,62568959
07AN00409-3	1/07/2024	10/07/2024	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2088635	4,62577959
07AN00409-4	1/07/2024	10/07/2024	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2086709	4,62587533
07AN00409-5	1/07/2024	10/07/2024	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2084706	4,62596342
07AN00409-6	1/07/2024	10/07/2024	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2082741	4,62605533
07AN00409-7	1/07/2024	10/07/2024	28,31333	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2081549	4,62635694
07AN00409-8	1/07/2024	10/07/2024	28,31333	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,2080941	4,62638566
07AN00409-9	1/07/2024	10/07/2024	27,55732	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2082437	4,62655349
07AN00410-1	1/07/2024	10/07/2024	38,14397	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,2077816	4,62627782
07AN00410-10	1/07/2024	10/07/2024	25,75622	CL 80BIS S 94 80	CAMPO VERDE	7	Anden	-74,208703	4,62776435
07AN00410-11	1/07/2024	10/07/2024	1712,93723	CL 78BIS S 94 55	CAMPO VERDE	7	Anden	-74,2077858	4,62762053
07AN00410-12	1/07/2024	10/07/2024	72,11320	CL 80BIS S 94 80	CAMPO VERDE	7	Anden	-74,2088437	4,62807011
07AN00410-2	1/07/2024	10/07/2024	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,2075848	4,62637368
07AN00410-3	1/07/2024	10/07/2024	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,2073921	4,62645794
07AN00410-4	1/07/2024	10/07/2024	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,2071957	4,62654794
07AN00410-5	1/07/2024	10/07/2024	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,207003	4,62664368
07AN00410-6	1/07/2024	10/07/2024	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,2068027	4,62673177
07AN00410-7	1/07/2024	10/07/2024	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,2066063	4,62682368
07AN00410-8	1/07/2024	10/07/2024	28,31333	CL 80BIS S 94 80	CAMPO VERDE	7	Anden	-74,2086141	4,62756754
07AN00410-9	1/07/2024	10/07/2024	1441,18190	CL 78BIS S 94 55	CAMPO VERDE	7	Anden	-74,2076313	4,62753711
07AN00411-1	1/07/2024	10/07/2024	4023,20155	CL 78BIS S 94 55	CAMPO VERDE	7	Anden	-74,2072189	4,62815173
07AN00412-1	1/07/2024	10/07/2024	28,31333	CL 80BIS S 91 48	CAMPO VERDE	7	Anden	-74,2071171	4,62426428
07AN00412-10	1/07/2024	10/07/2024	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,2075371	4,62630191
07AN00412-11	1/07/2024	10/07/2024	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,2073444	4,62638617
07AN00412-12	1/07/2024	10/07/2024	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,207148	4,62647617
07AN00412-13	1/07/2024	10/07/2024	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,2069553	4,62657191
07AN00412-14	1/07/2024	10/07/2024	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,206755	4,62666
07AN00412-15	1/07/2024	10/07/2024	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,2065586	4,62675191
07AN00412-2	1/07/2024	10/07/2024	25,75622	CL 80BIS S 91 48	CAMPO VERDE	7	Anden	-74,207206	4,62446109
07AN00412-3	1/07/2024	10/07/2024	67,41390	CL 80BIS S 91 48	CAMPO VERDE	7	Anden	-74,207347	4,62476759
07AN00412-4	1/07/2024	10/07/2024	28,31333	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,207618	4,62538395
07AN00412-5	1/07/2024	10/07/2024	25,75622	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,207707	4,62558076
07AN00412-6	1/07/2024	10/07/2024	2298,68810	CL 80BIS S 91 50	CAMPO VERDE	7	Anden	-74,2066345	4,62541212
07AN00412-7	1/07/2024	10/07/2024	1488,53786	CL 80BIS S 91 50	CAMPO VERDE	7	Anden	-74,2066929	4,62555208
07AN00412-8	1/07/2024	10/07/2024	67,41390	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,2078479	4,62588726
07AN00412-9	1/07/2024	10/07/2024	38,14397	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,2077339	4,62620605
07AN00413-1	1/07/2024	10/07/2024	28,31333	CL 83 S 91 48	CAMPO VERDE	7	Anden	-74,2071779	4,62423556
07AN00413-10	1/07/2024	10/07/2024	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,2088325	4,6257126



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00413-11	1/07/2024	10/07/2024	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,2086398	4,62580834
07AN00413-12	1/07/2024	10/07/2024	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,2084396	4,62589643
07AN00413-13	1/07/2024	10/07/2024	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,2082431	4,62598834
07AN00413-14	1/07/2024	10/07/2024	67,41390	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,2079087	4,62585854
07AN00413-2	1/07/2024	10/07/2024	25,75622	CL 83 S 91 48	CAMPO VERDE	7	Anden	-74,2072668	4,62443237
07AN00413-3	1/07/2024	10/07/2024	67,41390	CL 83 S 91 48	CAMPO VERDE	7	Anden	-74,2074078	4,62473887
07AN00413-4	1/07/2024	10/07/2024	2347,69149	CL 83 S 91 50	CAMPO VERDE	7	Anden	-74,2082198	4,62471531
07AN00413-5	1/07/2024	10/07/2024	2358,26489	CL 83 S 91 50	CAMPO VERDE	7	Anden	-74,2083219	4,62484478
07AN00413-6	1/07/2024	10/07/2024	28,31333	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,2076788	4,62535523
07AN00413-7	1/07/2024	10/07/2024	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,2092216	4,62553834
07AN00413-8	1/07/2024	10/07/2024	25,75622	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,2077678	4,62555204
07AN00413-9	1/07/2024	10/07/2024	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,209029	4,6256226
07AN00414-1	1/07/2024	10/07/2024	28,31333	CL 83 S TO 18	CAMPO VERDE	7	Anden	-74,2087373	4,62371846
07AN00414-10	1/07/2024	10/07/2024	28,31333	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,2091345	4,62474244
07AN00414-11	1/07/2024	10/07/2024	25,75622	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,2092842	4,62491052
07AN00414-12	1/07/2024	10/07/2024	25,75622	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,2092234	4,62493925
07AN00414-13	1/07/2024	10/07/2024	38,20034	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,2101976	4,62508118
07AN00414-14	1/07/2024	10/07/2024	36,67718	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,2099966	4,62516231
07AN00414-15	1/07/2024	10/07/2024	45,01217	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,2097932	4,62524689
07AN00414-16	1/07/2024	10/07/2024	67,41390	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,2094252	4,62521703
07AN00414-17	1/07/2024	10/07/2024	67,41390	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,2093644	4,62524575
07AN00414-2	1/07/2024	10/07/2024	28,31333	CL 83 S 91 48	CAMPO VERDE	7	Anden	-74,2086765	4,62374718
07AN00414-3	1/07/2024	10/07/2024	25,75622	CL 83 S TO 18	CAMPO VERDE	7	Anden	-74,2088262	4,62391527
07AN00414-4	1/07/2024	10/07/2024	25,75622	CL 83 S 91 48	CAMPO VERDE	7	Anden	-74,2087654	4,62394399
07AN00414-5	1/07/2024	10/07/2024	1769,14778	CL 83 S 91 55	CAMPO VERDE	7	Anden	-74,209508	4,62412614
07AN00414-6	1/07/2024	10/07/2024	67,41390	CL 83 S TO 18	CAMPO VERDE	7	Anden	-74,2089672	4,62422177
07AN00414-7	1/07/2024	10/07/2024	67,41390	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2089064	4,62425049
07AN00414-8	1/07/2024	10/07/2024	1320,11131	CL 83 S 91 55	CAMPO VERDE	7	Anden	-74,2095553	4,62428893
07AN00414-9	1/07/2024	10/07/2024	28,31333	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,2091953	4,62471371
07AN00415-1	1/07/2024	10/07/2024	455,94407	CL 82 S 89 21	CAMPO VERDE	7	Anden	-74,2074364	4,62211603
07AN00416-1	25/07/2024	31/07/2024	10,20532	TV 77L 71C 41 S	SE MARIA CARBON	7	Anden	-74,1958232	4,60178394
07AN00416-2	25/07/2024	31/07/2024	9,68588	KR 77M 71C 09 S	SE MARIA CARBON	7	Anden	-74,1958365	4,60181203
07AN00417-1	25/07/2024	31/07/2024	1,38392	DG 71DBIS S 77I 08	SE MARIA CARBON	7	Anden	-74,1967726	4,60175017
07AN00418-1	25/07/2024	31/07/2024	3,52369	TV 77IBIS 71D 30 S	SE MARIA CARBON	7	Anden	-74,1968523	4,60174789
07AN00419-1	11/07/2024	17/07/2024	41,17069	KR 91A CA 1	LAS MARGARITAS	7	Anden	-74,1941721	4,62936766
07AN00419-2	11/07/2024	17/07/2024	1172,92773	KR 89BISA 61A 18 S	LAS MARGARITAS	7	Anden	-74,1938263	4,62938325
07AN00419-3	11/07/2024	17/07/2024	270,59023	CL 59C S 89B 45	LAS MARGARITAS	7	Anden	-74,1931911	4,62959073
07AN00419-4	11/07/2024	17/07/2024	405,19601	CL 59 S 89A 62	LAS MARGARITAS	7	Anden	-74,1928602	4,62973151
07AN00420-1	18/07/2024	24/07/2024	29,63421	KR 91A 61A 02 S	LAS MARGARITAS	7	Anden	-74,1944142	4,62985517
07AN00420-10	11/07/2024	17/07/2024	58,07020	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,1934033	4,63110924
07AN00420-2	11/07/2024	17/07/2024	45,93366	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,1945378	4,63052498
07AN00420-5	11/07/2024	17/07/2024	82,91904	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,1942195	4,63064571
07AN00420-6	11/07/2024	17/07/2024	39,66163	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,1939173	4,63081
07AN00420-8	11/07/2024	17/07/2024	52,70200	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,1936847	4,63094622
07AN00421-1	1/07/2024	10/07/2024	13,01320	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,2076762	4,60804842
07AN00422-1	1/07/2024	10/07/2024	28,81473	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,2078084	4,60819171
07AN00423-1	1/07/2024	10/07/2024	50,78517	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,2079118	4,60830006
07AN00424-1	1/07/2024	10/07/2024	15,07962	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,2080225	4,60841658
07AN00425-1	1/07/2024	10/07/2024	16,58906	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,2080668	4,60846324
07AN00426-1	1/07/2024	10/07/2024	4,35441	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,2081206	4,60852081
07AN00427-1	1/07/2024	10/07/2024	8,48281	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,2081433	4,60854422
07AN00428-1	1/07/2024	10/07/2024	4,47104	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,2081653	4,60856701
07AN00429-1	1/07/2024	10/07/2024	24,79092	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,208815	4,60925657
07AN00429-10	1/07/2024	10/07/2024	17,35960	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,2083221	4,61003391
07AN00429-2	1/07/2024	10/07/2024	29,47896	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,2089185	4,60936469
07AN00429-3	1/07/2024	10/07/2024	4,46908	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,2089767	4,60942791
07AN00429-4	1/07/2024	10/07/2024	25,69404	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,2091021	4,60956096
07AN00429-5	1/07/2024	10/07/2024	15,18223	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,2092036	4,60966563
07AN00429-6	1/07/2024	10/07/2024	11,10208	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,2080988	4,60979571
07AN00429-7	1/07/2024	10/07/2024	4,05934	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,2081462	4,60984637
07AN00429-8	1/07/2024	10/07/2024	24,38745	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,2081908	4,60989357
07AN00429-9	1/07/2024	10/07/2024	14,67106	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,2082716	4,60997897





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00431-1	1/07/2024	10/07/2024	31,27106	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,2093042	4,60990249
07AN00432-1	25/07/2024	31/07/2024	1071,85209	CL 54BIS S 70 69	VILLA DEL RIO	7	Anden	-74,1616734	4,60297186
07AN00433-1	25/07/2024	31/07/2024	389,99237	KR 82A 72A 14 S	PASO ANCHO	7	Anden	-74,1962269	4,61293048
07AN00433-2	25/07/2024	31/07/2024	28,38697	CL 72B S 82 38	PASO ANCHO	7	Anden	-74,1964144	4,61297551
07AN00433-3	25/07/2024	31/07/2024	310,66531	KR 82A 72B 16 S	PASO ANCHO	7	Anden	-74,1966049	4,61295655
07AN00434-1	25/07/2024	31/07/2024	354,12293	AC 75 S 80J 00	LOS LAURELES	7	Anden	-74,2016571	4,61175495
07AN00434-2	25/07/2024	31/07/2024	353,17206	AC 75 S 81F 15	LOS LAURELES	7	Anden	-74,2005872	4,61308012
07AN00435-1	1/07/2024	10/07/2024	945,08841	KR 82D 71A 30 S	ISLANDIA	7	Anden	-74,195346	4,61340195
07AN00436-1	1/07/2024	10/07/2024	106,85432	KR 83C 66A 46 S	LOS SAUCES	7	Anden	-74,1912618	4,6157768
07AN00436-2	1/07/2024	10/07/2024	106,90323	KR 83C 66A 34 S	LOS SAUCES	7	Anden	-74,1911295	4,61582442
07AN00436-3	1/07/2024	10/07/2024	107,21810	KR 83B 66A 27 S	LOS SAUCES	7	Anden	-74,1909972	4,61587202
07AN00436-4	1/07/2024	10/07/2024	79,40721	KR 83B 66A 15 S	LOS SAUCES	7	Anden	-74,1908699	4,61590995
07AN00437-1	1/07/2024	10/07/2024	411,07751	CL 71A S 82A 10	LOS SAUCES	7	Anden	-74,1924924	4,61584864
07AN00437-2	1/07/2024	10/07/2024	46,08770	CL 67A S 84 25	LOS SAUCES	7	Anden	-74,1913368	4,61638702
07AN00437-3	1/07/2024	10/07/2024	35,67017	CL 67 S 84 17	LOS SAUCES	7	Anden	-74,1911164	4,61643014
07AN00437-4	1/07/2024	10/07/2024	19,28776	CL 67 S 84 18	LOS SAUCES	7	Anden	-74,1908531	4,61648164
07AN00437-5	1/07/2024	10/07/2024	601,75674	KR 84B 64 84 S	LOS SAUCES	7	Anden	-74,1902257	4,61667009
07AN00438-1	1/07/2024	10/07/2024	544,52882	KR 84 64 13 S	LA PAZ BOSA	7	Anden	-74,1893694	4,61658299
07AN00438-2	1/07/2024	10/07/2024	370,31914	CL 62 S 84A 17	LA PAZ BOSA	7	Anden	-74,1886972	4,61733488
07AN00438-3	1/07/2024	10/07/2024	133,29575	CL 61B S 84B 40	LA PAZ BOSA	7	Anden	-74,1876063	4,61808343
07AN00438-4	1/07/2024	10/07/2024	162,74821	CL 61B S 84B 40	LA PAZ BOSA	7	Anden	-74,1874823	4,61813588
07AN00438-5	1/07/2024	10/07/2024	87,63971	CL 61 S 84 60	LA PAZ BOSA	7	Anden	-74,1873581	4,61823832
07AN00438-6	1/07/2024	10/07/2024	791,09141	CL 61 S 84 60	LA PAZ BOSA	7	Anden	-74,1869433	4,61822829
07AN00439-1	1/07/2024	10/07/2024	188,13762	KR 84B 64 23S	BOSA NOVA	7	Anden	-74,1896329	4,61699352
07AN00439-2	1/07/2024	10/07/2024	20,74026	KR 84B 64 29 S	BOSA NOVA	7	Anden	-74,1896586	4,6170288
07AN00439-3	1/07/2024	10/07/2024	175,64689	KR 84C 62 49 S	BOSA NOVA	7	Anden	-74,1890666	4,617541
07AN00439-4	1/07/2024	10/07/2024	126,67086	KR 85 61B 08 S	BOSA NOVA	7	Anden	-74,1881654	4,61824743
07AN00439-5	1/07/2024	10/07/2024	34,03437	CL 61B S 84B 40	BOSA NOVA	7	Anden	-74,1876138	4,61863257
07AN00439-6	1/07/2024	10/07/2024	39,53123	DG 59B S 84G 05	BOSA NOVA	7	Anden	-74,1869073	4,61886058
07AN00439-7	1/07/2024	10/07/2024	1546,32650	KR 85 59D 10 S	BOSA NOVA	7	Anden	-74,1871828	4,61881891
07AN00442-1	18/07/2024	24/07/2024	948,45142	CL 69 S 95A 56	DADELA EL RECRE	7	Anden	-74,1991723	4,63290246
07AN00443-1	18/07/2024	24/07/2024	543,34421	KR 98B 54C 00 S	EL CORZO I	7	Anden	-74,1905973	4,63978133
07AN00443-2	18/07/2024	24/07/2024	685,50737	CL 54C S 98B 05	EL CORZO I	7	Anden	-74,1909821	4,6405865
07AN00450-1	1/07/2024	10/07/2024	1441,14518	CL 85 S 94 35	CAMPO VERDE	7	Anden	-74,2119128	4,62446133
07AN00452-1	1/07/2024	10/07/2024	236,08378	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2107041	4,62485044
07AN00470-1	25/07/2024	31/07/2024	430,14441	CL 59BIS S 80B 03	BOSA	7	Anden	-74,1818359	4,6095854
07AN00470-2	25/07/2024	31/07/2024	301,13651	CL 59BIS S 80B 43	BOSA	7	Anden	-74,1819811	4,60996511
07AN00470-3	25/07/2024	31/07/2024	182,58064	CL 59BIS S 80D 09	BOSA	7	Anden	-74,1820575	4,61020773
07AN00471-1	25/07/2024	31/07/2024	814,02563	AV CL 59 S-KR 80	BOSA	7	Anden	-74,1817579	4,60859619
07AN00471-2	25/07/2024	31/07/2024	796,71856	AV CL 59 S-KR 80	BOSA	7	Anden	-74,180865	4,60833019
07AN00471-3	25/07/2024	31/07/2024	210,88295	AV CL 59 S-KR 80	BOSA	7	Anden	-74,1816161	4,60899944
07AN00471-4	25/07/2024	31/07/2024	416,12529	AV CL 59 S-KR 80	BOSA	7	Anden	-74,1810435	4,6091329
07AN00472-1	25/07/2024	31/07/2024	431,47909	CL 59 S 80 58	BOSA	7	Anden	-74,1814513	4,6098757
07AN00472-2	25/07/2024	31/07/2024	287,01613	CL 59 S 80C 10	BOSA	7	Anden	-74,1815921	4,61018865
07AN00472-3	25/07/2024	31/07/2024	113,62454	CL 59 S 80D 99	BOSA	7	Anden	-74,1817104	4,61040391
07AN00473-1	1/07/2024	10/07/2024	288,97978	DG 59B S 84G 00	LA PAZ BOSA	7	Anden	-74,1861968	4,61845298
07AN00474-1	1/07/2024	10/07/2024	48,84537	CL 59C S 89B 45	LAS MARGARITAS	7	Anden	-74,1940021	4,62798245
07AN00474-2	1/07/2024	10/07/2024	11,89227	CL 59C S 89B 45	LAS MARGARITAS	7	Anden	-74,1935543	4,62817507
07AN00474-3	1/07/2024	10/07/2024	24,64002	CL 59C S 88H 15	LAS MARGARITAS	7	Anden	-74,1932788	4,62829205
07AN00477	11/07/2024	17/07/2024	184,41744	CL 56F S 91C 04	EL CORZO	7	Anden	-74,1895304	4,63270398
07AN00478	11/07/2024	17/07/2024	74,77938	CL 56F S 93 14	EL CORZO	7	Anden	-74,1901189	4,63370385
07AN00479	11/07/2024	17/07/2024	30,44849	CL 56F S 93A 10	EL CORZO	7	Anden	-74,1902306	4,63389447
07AN00480	11/07/2024	17/07/2024	165,86297	CL 56F S 90B 36	EL CORZO	7	Anden	-74,1892387	4,63220299
07AN00481	11/07/2024	17/07/2024	19,68955	CL 56F S 93A 14	EL CORZO	7	Anden	-74,1902807	4,6339803
07AN00482	25/07/2024	31/07/2024	226,79439	AV BOSA 81A 21	ARGELIA II	7	Anden	-74,1830744	4,61361561
07AN00483	25/07/2024	31/07/2024	235,13952	KR 81A 58J 45 S	ARGELIA II	7	Anden	-74,1825968	4,61355428
07AN00484	25/07/2024	31/07/2024	5,05628	KR 81A 58J 45 S	ARGELIA II	7	Anden	-74,182319	4,61377756
07AN00485	25/07/2024	31/07/2024	40,48351	KR 81A 58J 45 S	ARGELIA II	7	Anden	-74,1822394	4,61383021
07PQ00001	25/07/2024	31/07/2024	2929,73523	CL 63 S 80H 10	BOSA	7	Parque	-74,184803	4,60993012
07PQ00002	1/07/2024	10/07/2024	1715,83265	CL 61A S 86 21	BOSA NOVA	7	Parque	-74,1884695	4,61895931
07PQ00003	25/07/2024	31/07/2024	115,68648	CL 49DBIS S 88F 18	BRASIL	7	Parque	-74,1802791	4,6320409
07PQ00004	25/07/2024	31/07/2024	2007,92597	CL 72A S 80N-34	GRAN COLOMBIANC	7	Parque	-74,1967891	4,60968052



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07PQ00005	11/07/2024	17/07/2024	173,73457	KR 95A 57A 29 S	SANTA FE BOSA	7	Parque	-74,1935105	4,63521039
07PQ00007	25/07/2024	31/07/2024	950,17713	KR 81C 60 51 S	BOSA	7	Parque	-74,1855601	4,61300125
07PQ00008	25/07/2024	31/07/2024	2209,37110	CL 58M S 78K 23	OSE ANTONIO GALA	7	Parque	-74,1788381	4,60676728
07PQ00009	25/07/2024	31/07/2024	989,57227	CL 65J S 77N 23	LA ESTACION BOSA	7	Parque	-74,1868392	4,60095158
07PQ00010	25/07/2024	31/07/2024	4619,21372	CL 73G S 81B-49	GRAN COLOMBIANC	7	Parque	-74,1997221	4,61173924
07PQ00011	25/07/2024	31/07/2024	5,27663	CL 65D S 80G 20	EZ DE QUESADA II S	7	Parque	-74,1879555	4,60831747
07PQ00012	25/07/2024	31/07/2024	261,82979	CL 67 S 81B 10	PASO ANCHO	7	Parque	-74,1900864	4,61079185
07PQ00013	25/07/2024	31/07/2024	777,74032	KR 80L 73A 59 S	EL RETAZO	7	Parque	-74,198567	4,60882951
07PQ00014	25/07/2024	31/07/2024	2646,72363	KR 80K 74A 51 S	GRAN COLOMBIANC	7	Parque	-74,2017685	4,6095219
07PQ00015	25/07/2024	31/07/2024	1061,61983	CL 73A S 80I 31	EL RETAZO	7	Parque	-74,1989129	4,60774131
07PQ00017	25/07/2024	31/07/2024	3195,05621	CL 70B S 81 10	PASO ANCHO	7	Parque	-74,1934385	4,61005119
07PQ00018	25/07/2024	31/07/2024	558,26888	DG 72A S 81-27	GRAN COLOMBIANC	7	Parque	-74,1967152	4,61059411
07PQ00019	25/07/2024	31/07/2024	1682,51163	CL 72C S 80J 30	EL RETAZO	7	Parque	-74,1972338	4,60829308
07PQ00020	25/07/2024	31/07/2024	718,74570	CL 68B S 79C 30	SAN PABLO BOSA	7	Parque	-74,1903725	4,60545255
07PQ00021	1/07/2024	10/07/2024	76,04253	KR 87KBIS 70 88 S	LA INDEPENDENCIA	7	Parque	-74,1978791	4,62211672
07PQ00022	1/07/2024	10/07/2024	117,00166	KR 88H 73B 34 S	LLAS DEL PROGRES	7	Parque	-74,2016934	4,623414
07PQ00023	25/07/2024	31/07/2024	832,96440	CL 56I S 88F 68	SAN MARTIN	7	Parque	-74,1888895	4,6291259
07PQ00025	25/07/2024	31/07/2024	783,91441	KR 82 71A 35 S	PASO ANCHO	7	Parque	-74,1956261	4,61266929
07PQ00026	25/07/2024	31/07/2024	3816,31709	CL 73C S 81B-15	GRAN COLOMBIANC	7	Parque	-74,1981955	4,61138078
07PQ00027	25/07/2024	31/07/2024	452,89380	CL 65BBISA S 77K 14	GUALOCHE	7	Parque	-74,1829058	4,59870061
07PQ00028	25/07/2024	31/07/2024	6310,16290	CL 68A S 80H 05	EL RETAZO	7	Parque	-74,1922964	4,60725945
07PQ00029	25/07/2024	31/07/2024	43982,21139	CL 48B S 72R 18	VILLA DEL RIO	7	Parque	-74,1590112	4,60339772
07PQ00030	25/07/2024	31/07/2024	3400,04247	CL 57B S 62-70	VILLA DEL RIO	7	Parque	-74,1549953	4,60151199
07PQ00031	1/07/2024	10/07/2024	10339,92327	CL 65 S 82B 17	LA PAZ BOSA	7	Parque	-74,1906093	4,61434723
07PQ00032	25/07/2024	31/07/2024	326,78750	CL 70BIS S 80 20	EL RETAZO	7	Parque	-74,1920201	4,60505802
07PQ00033	1/07/2024	10/07/2024	89,45273	CL 70B S 88C 04	LA INDEPENDENCIA	7	Parque	-74,1976717	4,62338595
07PQ00034	25/07/2024	31/07/2024	367,18888	KR 89ABIS 49D 05 S	BRASIL	7	Parque	-74,181262	4,63363054
07PQ00035	1/07/2024	10/07/2024	1237,86697	L 74B S - KR 87ABIS	EL REMANSO I	7	Parque	-74,2008175	4,61832441
07PQ00036	25/07/2024	31/07/2024	845,11671	CL 58D S 87 34	ESCOCIA	7	Parque	-74,1872173	4,62212087
07PQ00037	25/07/2024	31/07/2024	127,70247	TV 77I 71A 06 S	SE MARIA CARBON	7	Parque	-74,1946657	4,5989479
07PQ00038	25/07/2024	31/07/2024	3315,05292	CL 54F S 87K 04	BRASILIA	7	Parque	-74,184492	4,62776241
07PQ00039	25/07/2024	31/07/2024	4720,13624	CL 66BBIS S 80N 55	SAN PABLO BOSA	7	Parque	-74,1917019	4,60939634
07PQ00040	25/07/2024	31/07/2024	70,89598	KR 78GBIS 65G 45 S	SAN PABLO BOSA	7	Parque	-74,1863226	4,60335888
07PQ00041	25/07/2024	31/07/2024	858,18611	CL 71F S 80M-61	GRAN COLOMBIANC	7	Parque	-74,1955189	4,60934941
07PQ00042	25/07/2024	31/07/2024	17294,46554	CL 65 S 81F 33	ANTONIA SANTOS	7	Parque	-74,1886389	4,61302264
07PQ00043	25/07/2024	31/07/2024	75,43892	CL 61 S 78H 12	BOSA	7	Parque	-74,1813281	4,60494127
07PQ00044	25/07/2024	31/07/2024	2156,59377	CL 65 S 81F 33	ANTONIA SANTOS	7	Parque	-74,1881774	4,61203186
07PQ00045	25/07/2024	31/07/2024	179,81028	CL 67 S 80L 03	EZ DE QUESADA II S	7	Parque	-74,1897484	4,60896979
07PQ00046	25/07/2024	31/07/2024	63,76572	AC 75 S 81F 15	LOS LAURELES	7	Parque	-74,2004478	4,61311108
07PQ00047	25/07/2024	31/07/2024	887,46069	CL 68B S 79B 21	SAN PABLO BOSA	7	Parque	-74,1899455	4,60477725
07PQ00048	25/07/2024	31/07/2024	27557,42933	CL 53ABIS S 71C 39	OLARTE	7	Parque	-74,1648136	4,60469067
07PQ00049	25/07/2024	31/07/2024	1914,65977	CL 57B S 71B 76	OLARTE	7	Parque	-74,1624506	4,60011434
07PQ00050	25/07/2024	31/07/2024	595,77396	DG 70F S 78 07	SE MARIA CARBON	7	Parque	-74,193676	4,6016436
07PQ00051	25/07/2024	31/07/2024	397,64473	DG 69C S 78C 21	EL RETAZO	7	Parque	-74,1905736	4,60226289
07PQ00052	25/07/2024	31/07/2024	1328,00610	CL 69CBISA S 78 01	JEVA GRANADA BOS	7	Parque	-74,1913106	4,60154307
07PQ00053	1/07/2024	10/07/2024	629,88496	KR 82B 63 10 S	LA PAZ BOSA	7	Parque	-74,1874776	4,61467553
07PQ00055	25/07/2024	31/07/2024	1490,74304	CL 74B S 80P 91	LOS LAURELES	7	Parque	-74,2018767	4,61110251
07PQ00056	1/07/2024	10/07/2024	1634,14224	KR 80Q 75 38 S	LOS LAURELES	7	Parque	-74,2027384	4,61167611
07PQ00057	25/07/2024	31/07/2024	247,29702	CL 72C S 79 23	SE MARIA CARBON	7	Parque	-74,1983637	4,60512561
07PQ00058	25/07/2024	31/07/2024	2584,20645	KR 81F 71F 12 S	PASO ANCHO	7	Parque	-74,1950583	4,61074687
07PQ00059	1/07/2024	10/07/2024	226,32529	CL 73BIS S 82G 17	ISLANDIA	7	Parque	-74,196794	4,61408901
07PQ00060	25/07/2024	31/07/2024	461,37952	CL 53B S 85B 10	CHICALA	7	Parque	-74,178636	4,62340411
07PQ00061	25/07/2024	31/07/2024	1655,40843	CL 50 S 87J 04	BRASILIA	7	Parque	-74,1792891	4,63025831
07PQ00062	25/07/2024	31/07/2024	574,59324	CL 59B S 80D 69	BOSA	7	Parque	-74,1828772	4,61016818
07PQ00063	1/07/2024	10/07/2024	298,50038	CL 69BIS S 88F 15	SAN ANTONIO	7	Parque	-74,196355	4,62491774
07PQ00064	25/07/2024	31/07/2024	55,49424	CL 56B S 87 30	EL DANUBIO AZUL	7	Parque	-74,1843395	4,62389836
07PQ00065	25/07/2024	31/07/2024	1952,99596	V 77GBISA 71C 98	SE MARIA CARBON	7	Parque	-74,1979734	4,60074191
07PQ00066	25/07/2024	31/07/2024	806,59040	V 77GBISD 71A 08	SE MARIA CARBON	7	Parque	-74,1963059	4,59930631
07PQ00067	25/07/2024	31/07/2024	854,33426	KR 77M 71A 16 S	SE MARIA CARBON	7	Parque	-74,1953153	4,60147163
07PQ00068	25/07/2024	31/07/2024	877,93580	CL 65B S 77H 38	GUALOCHE	7	Parque	-74,1821539	4,5979753
07PQ00069	25/07/2024	31/07/2024	840,74094	CL 73F S 79D-44	GRAN COLOMBIANC	7	Parque	-74,2003577	4,60809906
07PQ00070	25/07/2024	31/07/2024	138,16205	CL 57B S 87H 43	ESCOCIA	7	Parque	-74,1877394	4,62546931



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07PQ00072	25/07/2024	31/07/2024	1,68366	CL 56 S 72D-10	ITERIO JARDINES A	7	Parque	-74,165926	4,6028324
07PQ00073	25/07/2024	31/07/2024	159,53724	CL 68 S 80L 40	EZ DE QUESADA II S	7	Parque	-74,1907462	4,60892974
07PQ00074	25/07/2024	31/07/2024	851,98789	KR 80HBISA 67 16 S	EZ DE QUESADA II S	7	Parque	-74,1894183	4,60741901
07PQ00075	25/07/2024	31/07/2024	392,15427	CL 67A S 80M 04	EZ DE QUESADA II S	7	Parque	-74,1903757	4,6093246
07PQ00076	25/07/2024	31/07/2024	838,71525	CL 68BIS S 80H 94	EZ DE QUESADA II S	7	Parque	-74,1903421	4,60765541
07PQ00077	25/07/2024	31/07/2024	440,63461	CL 66A S 80H 47	EZ DE QUESADA II S	7	Parque	-74,1890677	4,60755441
07PQ00078	25/07/2024	31/07/2024	173,16189	CL 68BIS S 80H 03	EZ DE QUESADA II S	7	Parque	-74,1900126	4,60681352
07PQ00079	25/07/2024	31/07/2024	1083,01596	CL 69A S 80 41	SAN PABLO BOSA	7	Parque	-74,1912097	4,60506922
07PQ00080	25/07/2024	31/07/2024	517,99224	DG 69C S 78M 32	EL RETAZO	7	Parque	-74,1913683	4,60392726
07PQ00081	25/07/2024	31/07/2024	492,83236	DG 69CBIS S 78M 27	EL RETAZO	7	Parque	-74,1916176	4,60359697
07PQ00082	25/07/2024	31/07/2024	610,24108	CL 69A S 78H 21	SAN PABLO BOSA	7	Parque	-74,1899793	4,60280471
07PQ00083	25/07/2024	31/07/2024	75,52628	CL 73B S 78A 15	SE MARIA CARBON	7	Parque	-74,2003815	4,60374442
07PQ00084	25/07/2024	31/07/2024	9081,28640	AC 57R S 72 00	OLARTE	7	Parque	-74,1642333	4,59652347
07PQ00085	25/07/2024	31/07/2024	71,41812	KR 72D 56C 17 S	ITERIO JARDINES A	7	Parque	-74,1665199	4,60168963
07PQ00088	25/07/2024	31/07/2024	494,27494	CL 69A S 79 18	SAN PABLO BOSA	7	Parque	-74,1902744	4,60414441
07PQ00089	25/07/2024	31/07/2024	9345,53356	KR 80H 57A 83 S	BOSA	7	Parque	-74,1805747	4,61162139
07PQ00090	1/07/2024	10/07/2024	21805,10985	KR 86 74 85 S	EL REMANSO I	7	Parque	-74,201883	4,61818371
07PQ00091	25/07/2024	31/07/2024	1853,40379	CL 68 S 81G 09	PASO ANCHO	7	Parque	-74,1916272	4,61230551
07PQ00092	25/07/2024	31/07/2024	2545,81130	CL 60A S 79D 10	BOSA	7	Parque	-74,1816554	4,60755148
07PQ00093	25/07/2024	31/07/2024	4621,09025	CL 68 S 79B 44	EZ DE QUESADA II S	7	Parque	-74,1889941	4,60548395
07PQ00094	25/07/2024	31/07/2024	355,43409	TV 78D 71A 02 S	SE MARIA CARBON	7	Parque	-74,1952292	4,60376479
07PQ00095	25/07/2024	31/07/2024	260,54469	TV 78ABIS 74F 02 S	SE MARIA CARBON	7	Parque	-74,194807	4,6031919
07PQ00096	25/07/2024	31/07/2024	298,51671	TV 77J 71A 11 S	SE MARIA CARBON	7	Parque	-74,194824	4,60025871
07PQ00097	1/07/2024	10/07/2024	3329,32721	CL 73D S 86D 10	ISLANDIA	7	Parque	-74,1971515	4,61771618
07PQ00099	25/07/2024	31/07/2024	69,10755	KR 85B 58 33 S	ESCOCIA	7	Parque	-74,185249	4,6201941
07PQ00100	25/07/2024	31/07/2024	32637,95074	CL 57H S 66-46	VILLA DEL RIO	7	Parque	-74,1576594	4,59796962
07PQ00101	1/07/2024	10/07/2024	51,64947	CL 78 S 78F 35	SAN BERNARDINO I	7	Parque	-74,206245	4,60901037
07PQ00102	1/07/2024	10/07/2024	555,08001	KR 88G 88G 00 S	SAN ANTONIO	7	Parque	-74,2002177	4,6238239
07PQ00103	1/07/2024	10/07/2024	9808,82914	KR 78C 78 50	SAN DIEGO-BOSA	7	Parque	-74,2078198	4,60943927
07PQ00104	25/07/2024	31/07/2024	6486,17041	CL 53 S 87A 10	CHICALA	7	Parque	-74,1803157	4,62660033
07PQ00105	25/07/2024	31/07/2024	4708,61875	KR 78BISA 58N 62 S	ANDALUCIA II	7	Parque	-74,1778739	4,60235552
07PQ00107	25/07/2024	31/07/2024	168,09821	KR 79BIS 73D 38 S	CHARLES DE GAULL	7	Parque	-74,2015856	4,60674716
07PQ00108	25/07/2024	31/07/2024	187,91732	TV 77BIS 71D 37 S	SE MARIA CARBON	7	Parque	-74,1968338	4,60195851
07PQ00109	25/07/2024	31/07/2024	1799,74226	TV 77GBISD 72 32 S	SE MARIA CARBON	7	Parque	-74,1981689	4,6019922
07PQ00110	25/07/2024	31/07/2024	245,81737	TV 77I 71C 44 S	SE MARIA CARBON	7	Parque	-74,19652	4,6007912
07PQ00111	25/07/2024	31/07/2024	264,97276	TV 77GBISD 71B 49 S	SE MARIA CARBON	7	Parque	-74,1961187	4,59993775
07PQ00113	25/07/2024	31/07/2024	1149,30372	KR 72 57B 96 S	OLARTE	7	Parque	-74,1641899	4,5982825
07PQ00114	25/07/2024	31/07/2024	70,71850	CL 65JBIS S 78D 01	SAN PABLO BOSA	7	Parque	-74,187082	4,60179741
07PQ00115	25/07/2024	31/07/2024	103,46693	CL 57B S 85 16	ESCOCIA	7	Parque	-74,1838406	4,6205974
07PQ00116	18/07/2024	24/07/2024	92161,07689	CL 70A S 100A 51	DADELA EL RECRE	7	Parque	-74,2025863	4,63540451
07PQ00117	1/07/2024	10/07/2024	400,05934	CL 69A S 87I 24	CHICO SUR	7	Parque	-74,195059	4,62257691
07PQ00118	25/07/2024	31/07/2024	288,33385	CL 57C S 86G 04	ESCOCIA	7	Parque	-74,1857126	4,62243403
07PQ00119	1/07/2024	10/07/2024	7071,43020	CL 76 S 80J 04	SAN DIEGO-BOSA	7	Parque	-74,2042105	4,60950864
07PQ00120	25/07/2024	31/07/2024	14860,82318	DG 73 S CA 161	VILLA ANNY I	7	Parque	-74,2008291	4,60129021
07PQ00121	25/07/2024	31/07/2024	236,62889	TV 77J 71C 82 S	SE MARIA CARBON	7	Parque	-74,1964115	4,60158719
07PQ00122	1/07/2024	10/07/2024	246,88714	CL 69BISA S 88J 21	SAN ANTONIO	7	Parque	-74,1967178	4,62601557
07PQ00123	25/07/2024	31/07/2024	1987,99097	CL 73C S 80M-26	GRAN COLOMBIANC	7	Parque	-74,1986282	4,6100274
07PQ00124	25/07/2024	31/07/2024	2683,43473	CL 54A S 87B 25	CHICALA	7	Parque	-74,1816689	4,62593024
07PQ00125	25/07/2024	31/07/2024	2031,14854	CL 53 S 85C 68	CHICALA	7	Parque	-74,1784469	4,62427198
07PQ00126	25/07/2024	31/07/2024	6005,75249	CL 55 S 87C 00	CHICALA	7	Parque	-74,1814779	4,6230059
07PQ00127	25/07/2024	31/07/2024	409,50691	CL 59 S 78 65	ANDALUCIA II	7	Parque	-74,179425	4,60226035
07PQ00128	25/07/2024	31/07/2024	115,56870	KR 88IBIS 58A 06 S	LA LIBERTAD	7	Parque	-74,1907751	4,62841642
07PQ00129	1/07/2024	10/07/2024	1206,60603	TV 87ABIS 90A 07 S	SAN DIEGO-BOSA	7	Parque	-74,2138404	4,61616153
07PQ00132	1/07/2024	10/07/2024	95,07923	TV 80I 88B 19 S	SAN DIEGO-BOSA	7	Parque	-74,2130825	4,61445433
07PQ00133	1/07/2024	10/07/2024	468,51159	CL 71ABIS S 82G 16	ISLANDIA	7	Parque	-74,1953717	4,61424067
07PQ00134	25/07/2024	31/07/2024	532,14473	KR 81H 73 01 S	GRAN COLOMBIANC	7	Parque	-74,1974086	4,61254667
07PQ00135	11/07/2024	17/07/2024	16816,72283	CL 59B S 93C 21	LAS MARGARITAS	7	Parque	-74,1948418	4,63250542
07PQ00136	11/07/2024	17/07/2024	21078,19759	CL 61A S 98B 02	SAN BERNARDINO I	7	Parque	-74,1973301	4,63673013
07PQ00137	1/07/2024	10/07/2024	433,45898	CL 80 S 78G 04	SAN DIEGO-BOSA	7	Parque	-74,2075662	4,61062555
07PQ00138	1/07/2024	10/07/2024	820,83680	KR 78C 78 90	SAN DIEGO-BOSA	7	Parque	-74,2086229	4,61024697
07PQ00139	1/07/2024	10/07/2024	543,18056	KR 78A 79 53 S	SAN DIEGO-BOSA	7	Parque	-74,2095036	4,60991027
07PQ00140	1/07/2024	10/07/2024	3173,04918	CL 80 S 77G 50	SAN DIEGO-BOSA	7	Parque	-74,2109711	4,60917278





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07PQ00141	25/07/2024	31/07/2024	1316,56232	KR 80A 65 64 S	MENEZ DE QUESAD	7	Parque	-74,1850201	4,60696392
07PQ00142	1/07/2024	10/07/2024	3308,44364	CL 69B S 86 07	SAN PEDRO	7	Parque	-74,1932407	4,61858954
07PQ00143	1/07/2024	10/07/2024	4817,79667	KR 87A 87A 03	LA INDEPENDENCIA	7	Parque	-74,1974605	4,61908708
07PQ00144	1/07/2024	10/07/2024	1137,10966	KR 86B 86B 03	LA INDEPENDENCIA	7	Parque	-74,1961505	4,61760714
07PQ00146	25/07/2024	31/07/2024	108,49343	KR 78G 73B 90 S	SE MARIA CARBON	7	Parque	-74,2001642	4,60488523
07PQ00147	1/07/2024	10/07/2024	3955,55697	KR 78A 85C 22 S	SAN DIEGO-BOSA	7	Parque	-74,21214	4,61178038
07PQ00148	1/07/2024	10/07/2024	15070,85048	KR 78A 84B 15 S	SAN DIEGO-BOSA	7	Parque	-74,2104224	4,61134242
07PQ00149	25/07/2024	31/07/2024	53,92865	KR 90B 56F 31 S	LA CABANA	7	Parque	-74,18948	4,63143862
07PQ00150	25/07/2024	31/07/2024	172,91517	CL 49C S 89 28	BRASIL	7	Parque	-74,1802944	4,63362973
07PQ00151	25/07/2024	31/07/2024	1288,68613	KR 80HBIS 58J 77 S	BOSA	7	Parque	-74,1819658	4,61178352
07PQ00152	1/07/2024	10/07/2024	172,95474	KR 88J 74B 11 S	ERNARDINO POTRE	7	Parque	-74,2036056	4,62351837
07PQ00153	1/07/2024	10/07/2024	3417,91216	KR 86 67 55 S	LOS SAUCES	7	Parque	-74,1921445	4,61811704
07PQ00154	25/07/2024	31/07/2024	2185,14578	KR 88I 54B 71 S	L PORTAL DEL BRAS	7	Parque	-74,1854575	4,63098355
07PQ00155	25/07/2024	31/07/2024	141,88712	KR 78HBIS 65A 61 S	MENEZ DE QUESAD	7	Parque	-74,184199	4,60396467
07PQ00156	25/07/2024	31/07/2024	463,46295	CL 66 S 80D 10	EZ DE QUESADA II S	7	Parque	-74,1889113	4,60651899
07PQ00157	11/07/2024	17/07/2024	16079,24923	CL 57A S 92A-30	LA CABANA	7	Parque	-74,1921207	4,63392179
07PQ00158	18/07/2024	24/07/2024	399,97490	KR 94A 65 83 S	UDADELA EL RECRE	7	Parque	-74,1987014	4,63110876
07PQ00159	18/07/2024	24/07/2024	396,34974	KR 100 CA 1	UDADELA EL RECRE	7	Parque	-74,2009819	4,63534426
07PQ00160	25/07/2024	31/07/2024	396,41758	CL 72 S 99A 00	UDADELA EL RECRE	7	Parque	-74,2039714	4,63389869
07PQ00161	18/07/2024	24/07/2024	402,41297	KR 104 65 47 S	UDADELA EL RECRE	7	Parque	-74,2026084	4,63836119
07PQ00162	25/07/2024	31/07/2024	401,51075	KR 104 103 99	UDADELA EL RECRE	7	Parque	-74,2053738	4,6369856
07PQ00164	1/07/2024	10/07/2024	315,30196	KG 73BBIS S 73B 03	GRAN COLOMBIANC	7	Parque	-74,1979464	4,61436278
07PQ00165	1/07/2024	10/07/2024	226,64624	KR 86 73F 60 S	GRAN COLOMBIANC	7	Parque	-74,1991838	4,61659476
07PQ00166	1/07/2024	10/07/2024	3042,11738	KR 86A 73F 41 S	GRAN COLOMBIANC	7	Parque	-74,199089	4,61710672
07PQ00168	25/07/2024	31/07/2024	49,73292	KR 87D 50 81 S	BETANIA	7	Parque	-74,1796976	4,62845777
07PQ00170	25/07/2024	31/07/2024	7864,73473	KR 78N 58I 03 S	OSE ANTONIO GALA	7	Parque	-74,1778399	4,60874793
07PQ00171	1/07/2024	10/07/2024	2657,70884	KR 82B 60-01 S	LA PAZ BOSA	7	Parque	-74,1860604	4,61526585
07PQ00172	18/07/2024	24/07/2024	112735,73348	KR 100 54 02 S	ARCELA EL PORVEN	7	Parque	-74,1873037	4,63956479
07PQ00175	1/07/2024	10/07/2024	1298,25168	DG 73B S 87M 28	EL REMANSO I	7	Parque	-74,2002328	4,62135867
07PQ00176	25/07/2024	31/07/2024	8692,18702	DG 73A S 78I-40	VILLA ANNY I	7	Parque	-74,2019839	4,60427336
07PQ00177	25/07/2024	31/07/2024	2316,87478	CL 74 S IN 10	SE MARIA CARBON	7	Parque	-74,2006979	4,6043761
07PQ00178	25/07/2024	31/07/2024	1726,08457	KR 77M 73C 19 S	SE MARIA CARBON	7	Parque	-74,2004898	4,60291736
07PQ00179	25/07/2024	31/07/2024	751,79712	DG 73 S 78I-41	VILLA ANNY I	7	Parque	-74,2021682	4,60231811
07PQ00180	25/07/2024	31/07/2024	14642,41686	KR 98B 73 86 S	AN BERNARDINO XI	7	Parque	-74,205481	4,63123392
07PQ00181	25/07/2024	31/07/2024	8850,32873	CL 73 S 98B 02	UDADELA EL RECRE	7	Parque	-74,2063111	4,63295012
07PQ00182	25/07/2024	31/07/2024	11599,49312	CL 73 S 100A 53	UDADELA EL RECRE	7	Parque	-74,2068437	4,62430758
07PQ00183	1/07/2024	10/07/2024	186,15939	KR 86G 62B 04 S	SA NOVA EL PORVE	7	Parque	-74,1900672	4,62046248
07PQ00184	25/07/2024	31/07/2024	7046,59827	CL 52 S 95A-10	OSORIO X URBANO	7	Parque	-74,1846686	4,64121584
07PQ00185	25/07/2024	31/07/2024	5411,84914	CL 51 S 92A 34	ARCELA EL PORVEN	7	Parque	-74,1834224	4,63663045
07PQ00186	18/07/2024	24/07/2024	7219,01672	CL 54C S 98 00	EL CORZO	7	Parque	-74,1899603	4,63856909
07PQ00188	18/07/2024	24/07/2024	5030,20568	CL 55 S 103 00	EL CORZO I	7	Parque	-74,1934134	4,6434422
07PQ00189	25/07/2024	31/07/2024	998,80230	TV 77J 68A 34 S	SAN PABLO BOSA	7	Parque	-74,1890072	4,60038618
07PQ00190	11/07/2024	17/07/2024	6914,12329	CL 61A S 100A 60	CANAVERALEJO	7	Parque	-74,1990559	4,6396666
07PQ00191	1/07/2024	10/07/2024	417,40900	CL 61 S 86F 14	SA NOVA EL PORVE	7	Parque	-74,1889128	4,6213662
07PQ00192	1/07/2024	10/07/2024	5150,15514	KR 88C 62C 55 S	LAS MARGARITAS	7	Parque	-74,1938776	4,62627421
07PQ00194	25/07/2024	31/07/2024	2915,95038	DG 56 S 81J 92	EL DANUBIO AZUL	7	Parque	-74,1807687	4,61924611
07PQ00195	25/07/2024	31/07/2024	4258,31144	CL 55 S 82B 41	EL DANUBIO AZUL	7	Parque	-74,1805732	4,62041081
07PQ00196	25/07/2024	31/07/2024	2398,72139	TV 86A IN 1	DRGE URIBE BOTER	7	Parque	-74,1770855	4,62454962
07PQ00197	11/07/2024	17/07/2024	1020,41263	KR 89BISA 61A 18 S	LAS MARGARITAS	7	Parque	-74,1945459	4,62835147
07PQ00198	1/07/2024	10/07/2024	1819,24071	CL 62 S 85B 57	BOSA NOVA	7	Parque	-74,1893844	4,61863088
07PQ00199	25/07/2024	31/07/2024	1805,41419	KR 92 72B 02 S	AN BERNARDINO XI	7	Parque	-74,2017452	4,62691752
07PQ00200	25/07/2024	31/07/2024	1792,91345	CL 63 S 78J 24	BOSA	7	Parque	-74,1819746	4,60554891
07PQ00201	25/07/2024	31/07/2024	1514,64876	CL 55 S 86A 23	EL DANUBIO AZUL	7	Parque	-74,1818284	4,62228294
07PQ00202	25/07/2024	31/07/2024	1054,54423	CL 54DBIS S 88C 28	L PORTAL DEL BRAS	7	Parque	-74,1851242	4,62909126
07PQ00203	1/07/2024	10/07/2024	8025,66856	CL 69 S 88I 20	SAN ANTONIO	7	Parque	-74,1956042	4,62586857
07PQ00204	18/07/2024	24/07/2024	10709,12591	KR 98 54 45 S	EL CORZO I	7	Parque	-74,1899753	4,64093801
07PQ00205	1/07/2024	10/07/2024	7803,54954	KR 94A 73 63 S	AN BERNARDINO XI	7	Parque	-74,2037928	4,62756219
07PQ00206	25/07/2024	31/07/2024	9033,84327	KR 78C 58I 05 S	LA CECILIA	7	Parque	-74,1774529	4,60539248
07PQ00207	25/07/2024	31/07/2024	9836,12720	CL 71 S 91 01	UDADELA EL RECRE	7	Parque	-74,200461	4,62692971
07PQ00208	11/07/2024	17/07/2024	6149,71239	KR 93 CL 54D S	EL CORZO	7	Parque	-74,1884215	4,63391194
07PQ00212	25/07/2024	31/07/2024	124,71227	CL 65J S 77N 74	LA ESTACION BOSA	7	Parque	-74,1863397	4,60005787
07PQ00215	25/07/2024	31/07/2024	493,81000	TV 77IBIS 71C 15 S	SE MARIA CARBON	7	Parque	-74,1953846	4,60104955



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07PQ00216	1/07/2024	10/07/2024	511,46264	CL 73B S 86 60 S	ISLANDIA	7	Parque	-74,1968086	4,61746382
07PQ00217	25/07/2024	31/07/2024	5354,71303	KR 80H 57A 83 S	CLASS	7	Parque	-74,1796381	4,61190297
07PQ00218	1/07/2024	10/07/2024	44659,86140	KR 86 74 85 S	LOS LAURELES	7	Parque	-74,2031484	4,61596736
07PQ00219	18/07/2024	24/07/2024	12124,47868	CL 54C S 99A 71	EL CORZO	7	Parque	-74,1923098	4,64141209
07PQ00221	1/07/2024	10/07/2024	13323,54470	KR 91 83 85 S	CAMPO VERDE	7	Parque	-74,2102688	4,62386996
07PQ00222	1/07/2024	10/07/2024	16981,77523	KR 91 83 85 S	CAMPO VERDE	7	Parque	-74,2112266	4,62605001
07PQ00223	1/07/2024	10/07/2024	295,69150	KR 87C 70D 99 S	LA INDEPENDENCIA	7	Parque	-74,1972416	4,62111672
07PQ00224	25/07/2024	31/07/2024	1017,41503	KR 88I 52B 48 S	BRASIL	7	Parque	-74,1834729	4,63119394
07PQ00225	1/07/2024	10/07/2024	5513,95462	CL 60A S 82A 03	LA PAZ BOSA	7	Parque	-74,1853814	4,61595744
07PQ00227	25/07/2024	31/07/2024	4493,69955	CL 65 S 78H 51	MENEZ DE QUESAD	7	Parque	-74,1851658	4,6044294
07PQ00228	25/07/2024	31/07/2024	127,99317	CL 59 S 90B 02	LA CABANA	7	Parque	-74,1919756	4,6301017
07PQ00229	25/07/2024	31/07/2024	85,97940	AK 89B 57B 37 S	LA CABANA	7	Parque	-74,1908413	4,6306287
07PQ00230	18/07/2024	24/07/2024	339,41072	AC 54 S 90A 18	ARCELA EL PORVEN	7	Parque	-74,1850093	4,63373859
07PQ00231	25/07/2024	31/07/2024	1016,09943	KR 71D 54 15 S	OLARTE	7	Parque	-74,1632661	4,60370224
07PQ00232	25/07/2024	31/07/2024	1288,53463	KR 87A 49 91 S	BETANIA	7	Parque	-74,1780819	4,62899294
07PQ00234	1/07/2024	10/07/2024	7271,44499	KR 89BISA 72B 75 S	LLAS DEL PROGRES	7	Parque	-74,2024571	4,62459397
07PQ00235	25/07/2024	31/07/2024	826,98290	CL 57B S 84C 27	ESCOCIA	7	Parque	-74,1838774	4,61939122
07PQ00236	1/07/2024	10/07/2024	1537,44260	CL 58CBIS S 83 17	LA PAZ BOSA	7	Parque	-74,185371	4,61743319
07PQ00237	25/07/2024	31/07/2024	475,20844	CL 69D S 79 61	EL RETAZO	7	Parque	-74,1918833	4,60405562
07PQ00238	25/07/2024	31/07/2024	404,70447	CL 69D S 79 61	EL RETAZO	7	Parque	-74,1919719	4,60458508
07PQ00239	25/07/2024	31/07/2024	522,74045	KR 81F 72A 10 S	GRAN COLOMBIANC	7	Parque	-74,1968596	4,61150783
07PQ00240	1/07/2024	10/07/2024	976,39651	KR 87C 73B 03 S	EL REMANSO I	7	Parque	-74,1999161	4,62019508
07SV00001	25/07/2024	31/07/2024	27416,57144	AC 57R S 72D 70	OLARTE	7	Separador Vial	-74,1683749	4,59624842
07SV00002	25/07/2024	31/07/2024	470,89486	CL 74 S 81G 47	LOS LAURELES	7	Separador Vial	-74,2003471	4,61285767
07SV00003	25/07/2024	31/07/2024	43,47304	DG 71ABISA S 77I 19	SE MARIA CARBON	7	Separador Vial	-74,194696	4,59975925
07SV00005	25/07/2024	31/07/2024	2327,14100	KR 84C 58C 19 S	ESCOCIA	7	Separador Vial	-74,1838454	4,61971621
07SV00007	1/07/2024	10/07/2024	353,90279	CL 69ABIS S 87B 30	LA INDEPENDENCIA	7	Separador Vial	-74,1942832	4,62064929
07SV00008	18/07/2024	24/07/2024	6978,73066	CL 63 S 93D 99	DADELA EL RECRE	7	Separador Vial	-74,1980345	4,63322203
07SV00009	1/07/2024	10/07/2024	1529,57052	CL 78 S IN 4	SAN DIEGO-BOSA	7	Separador Vial	-74,2081326	4,60733958
07SV00010	1/07/2024	10/07/2024	245,33696	CL 78 S 79A 45	SAN DIEGO-BOSA	7	Separador Vial	-74,2052577	4,6100742
07SV00011	1/07/2024	10/07/2024	3100,74356	KR 95A 80 BIS SUR	AN BERNARDINO XI	7	Separador Vial	-74,2038525	4,63069781
07SV00012	18/07/2024	24/07/2024	1662,34545	KR 100 54 02 S	EL CORZO I	7	Separador Vial	-74,1889511	4,64015362
07SV00013	25/07/2024	31/07/2024	50,02607	KR 77G 59 03 S	ANDALUCIA II	7	Separador Vial	-74,1776298	4,59733051
07SV00014	25/07/2024	31/07/2024	125,40913	CL 57Q S 75F 82	ANDALUCIA II	7	Separador Vial	-74,1772807	4,59733242
07SV00015	25/07/2024	31/07/2024	640,50199	DG 69B S 78I 21	SAN PABLO BOSA	7	Separador Vial	-74,1910062	4,60367059
07SV00016	25/07/2024	31/07/2024	7665,60883	CL 57B S 66-52	VILLA DEL RIO	7	Separador Vial	-74,1598515	4,59973602
07SV00017	25/07/2024	31/07/2024	227,42190	KR 63 57B 29 S	VILLA DEL RIO	7	Separador Vial	-74,1544684	4,59968505
07SV00018	25/07/2024	31/07/2024	1135,35535	CL 57B S 62-03	VILLA DEL RIO	7	Separador Vial	-74,1539786	4,60031583
07SV00019	25/07/2024	31/07/2024	635,67409	AC 57R S 72 20	OLARTE	7	Separador Vial	-74,1672883	4,5978994
07SV00020	25/07/2024	31/07/2024	3535,28630	AC 57R S 69A 40	VILLA DEL RIO	7	Separador Vial	-74,162059	4,59957847
07SV00021	25/07/2024	31/07/2024	73,03456	CL 63 S - KR 77G	GUALOCHE	7	Separador Vial	-74,1794245	4,59732878
07SV00022	25/07/2024	31/07/2024	60,24180	CL 64 S 77G 36	GUALOCHE	7	Separador Vial	-74,1796139	4,59747944
07SV00023	25/07/2024	31/07/2024	9421,63089	CL 59 S 77H 19	ANDALUCIA II	7	Separador Vial	-74,1795075	4,60364154
07SV00024	25/07/2024	31/07/2024	4185,46774	CL 65I S 77J 01	LA ESTACION BOSA	7	Separador Vial	-74,1851696	4,59829879
07SV00025	1/07/2024	10/07/2024	3345,57072	CL 80 S 78G 60	SAN DIEGO-BOSA	7	Separador Vial	-74,2086091	4,6117938
07SV00026	1/07/2024	10/07/2024	5915,18636	CL 83 S 80K 03	EL JARDIN	7	Separador Vial	-74,2084976	4,61220301
07SV00027	1/07/2024	10/07/2024	15420,13998	AC 75 S 80J 00	GRAN COLOMBIANC	7	Separador Vial	-74,1984535	4,61302796
07SV00028	1/07/2024	10/07/2024	4054,92125	KR 84 64 79 S	LA PAZ BOSA	7	Separador Vial	-74,1893518	4,61711296
07SV00029	25/07/2024	31/07/2024	13123,62212	CL 59 S 80I 00	ARGELIA II	7	Separador Vial	-74,1836677	4,61357227
07SV00030	25/07/2024	31/07/2024	750,48882	KR 80 61 09 S	BOSA	7	Separador Vial	-74,1816176	4,6082777
07VP00001	1/07/2024	10/07/2024	917,90515	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Via peatonal	-74,2106886	4,61042983
07VP00003	1/07/2024	10/07/2024	470,27237	KR 78 80 61 S	SAN DIEGO-BOSA	7	Via peatonal	-74,2104856	4,61093116
07VP00004	1/07/2024	10/07/2024	390,42386	CL 85A S 77G 99	SAN DIEGO-BOSA	7	Via peatonal	-74,2118217	4,61145828
07VP00005	1/07/2024	10/07/2024	46,53833	CL 86 S 77G 64	SAN DIEGO-BOSA	7	Via peatonal	-74,2124973	4,6117938
07VP00006	1/07/2024	10/07/2024	34,24657	CL 86 S 78 02	SAN DIEGO-BOSA	7	Via peatonal	-74,2121707	4,61214032
07VP00009	1/07/2024	10/07/2024	5420,52249	KR 77G 78 51 S	SAN DIEGO-BOSA	7	Via peatonal	-74,2096339	4,60725974
07VP00011	1/07/2024	10/07/2024	1368,22490	CL 80 S 78 32	SAN DIEGO-BOSA	7	Via peatonal	-74,2101156	4,60943799
07VP00012	1/07/2024	10/07/2024	170,41324	KR 78A IN 28	SAN DIEGO-BOSA	7	Via peatonal	-74,2072345	4,60888343
07VP00017	25/07/2024	31/07/2024	95,96465	CL 65G S 77M 76	LA ESTACION BOSA	7	Via peatonal	-74,1851317	4,60005252
07VP00018	25/07/2024	31/07/2024	156,11015	CL 65G S 77M 06	LA ESTACION BOSA	7	Via peatonal	-74,1850586	4,5995935
07VP00019	25/07/2024	31/07/2024	34,63547	CL 69A S 79A 23	SAN PABLO BOSA	7	Via peatonal	-74,1904935	4,60416993
07VP00020	25/07/2024	31/07/2024	38,35032	CL 69 S 79C 56	SAN PABLO BOSA	7	Via peatonal	-74,1908284	4,60535481



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07VP00021	25/07/2024	31/07/2024	142,85648	CL 69 S 79C 25	SAN PABLO BOSA	7	Via peatonal	-74,1908134	4,60522708
07VP00022	25/07/2024	31/07/2024	15,00614	CL 69 S 80F 09	SAN PABLO BOSA	7	Via peatonal	-74,1910743	4,60534916
07VP00023	25/07/2024	31/07/2024	250,41391	CL 68C S 80M 50	SAN PABLO BOSA	7	Via peatonal	-74,1918046	4,60883627
07VP00024	25/07/2024	31/07/2024	298,69335	CL 70B S 80M 38	SAN PABLO BOSA	7	Via peatonal	-74,1930179	4,60823156
07VP00025	25/07/2024	31/07/2024	132,19673	CL 69 S 81 19	PASO ANCHO	7	Via peatonal	-74,192547	4,61000018
07VP00026	25/07/2024	31/07/2024	215,70178	CL 70 S 81 27	PASO ANCHO	7	Via peatonal	-74,1929152	4,60986708
07VP00027	25/07/2024	31/07/2024	293,11922	KR 78H 58K 00 S	LA CECILIA	7	Via peatonal	-74,1782808	4,60552001
07VP00028	25/07/2024	31/07/2024	203,39936	KR 78HBIS 58K 17 S	LA CECILIA	7	Via peatonal	-74,1783202	4,60579965
07VP00029	25/07/2024	31/07/2024	66,51935	CL 58K S 78F 00	LA CECILIA	7	Via peatonal	-74,1783132	4,60597923
07VP00030	25/07/2024	31/07/2024	290,88973	CL 58J S 78F 00	LA CECILIA	7	Via peatonal	-74,1779519	4,60579704
07VP00031	25/07/2024	31/07/2024	279,68715	CL 58IB S 78F 01	LA CECILIA	7	Via peatonal	-74,1776951	4,6058963
07VP00033	25/07/2024	31/07/2024	19,68457	CL 74B S 81 25	GRAN COLOMBIANO	7	Via peatonal	-74,2014106	4,61162874
07VP00034	25/07/2024	31/07/2024	102,53590	KR 81D 74A 21 S	LOS LAURELES	7	Via peatonal	-74,2010394	4,61199543
07VP00035	25/07/2024	31/07/2024	255,55396	CL 73A S 80N-34	GRAN COLOMBIANO	7	Via peatonal	-74,198227	4,60997272
07VP00036	25/07/2024	31/07/2024	18,60862	CL 57B S 65-31	VILLA DEL RIO	7	Via peatonal	-74,157164	4,59966607
07VP00037	25/07/2024	31/07/2024	17,95590	CL 57H S 68A-30	VILLA DEL RIO	7	Via peatonal	-74,1589866	4,59796167
07VP00040	25/07/2024	31/07/2024	9,37029	CL 55A S 67-31	VILLA DEL RIO	7	Via peatonal	-74,1583377	4,60167953
07VP00041	25/07/2024	31/07/2024	52,20877	CL 57B S 68-04	VILLA DEL RIO	7	Via peatonal	-74,1583433	4,60000788
07VP00042	25/07/2024	31/07/2024	15,25146	CL 55A S 69A-25	VILLA DEL RIO	7	Via peatonal	-74,1610069	4,60154641
07VP00043	25/07/2024	31/07/2024	170,06424	TV 77H 72 32 S	SE MARIA CARBON	7	Via peatonal	-74,1979126	4,60188511
07VP00044	25/07/2024	31/07/2024	16,17284	DG 72 S 77G 98	SE MARIA CARBON	7	Via peatonal	-74,1976317	4,60162849
07VP00045	25/07/2024	31/07/2024	14,29765	TV 77H 71D 61 S	SE MARIA CARBON	7	Via peatonal	-74,1975484	4,60162361
07VP00046	25/07/2024	31/07/2024	47,93350	DG 71C S 77H 15	SE MARIA CARBON	7	Via peatonal	-74,1961236	4,60054802
07VP00047	25/07/2024	31/07/2024	67,20226	DG 71C S 77H 32	SE MARIA CARBON	7	Via peatonal	-74,1958713	4,60029182
07VP00048	25/07/2024	31/07/2024	91,83463	DG 71BBIS S 77I 05	SE MARIA CARBON	7	Via peatonal	-74,1955465	4,60003383
07VP00049	25/07/2024	31/07/2024	60,44513	DG 71BBISA S 77L 09	SE MARIA CARBON	7	Via peatonal	-74,1951016	4,60089761
07VP00050	25/07/2024	31/07/2024	476,91654	TV 77H 71C 26 S	SE MARIA CARBON	7	Via peatonal	-74,1964733	4,6005099
07VP00051	25/07/2024	31/07/2024	70,25443	DG 71CBISB S 77G 49	SE MARIA CARBON	7	Via peatonal	-74,1969305	4,6009487
07VP00052	25/07/2024	31/07/2024	341,39768	CL 65ABIS S 77J 32	GUALOACHE	7	Via peatonal	-74,1822674	4,59890184
07VP00058	25/07/2024	31/07/2024	940,68011	CL 72 S 100A 51	UDADELA EL RECREO	7	Via peatonal	-74,2046956	4,63543627
07VP00059	25/07/2024	31/07/2024	1094,88156	KR 102 72 47S	UDADELA EL RECREO	7	Via peatonal	-74,2055084	4,63663023
07VP00061	25/07/2024	31/07/2024	3966,47781	KR 103 74 53S	UDADELA EL RECREO	7	Via peatonal	-74,2080202	4,63677857
07VP00063	25/07/2024	31/07/2024	558,12283	CL 71 S 104 41	UDADELA EL RECREO	7	Via peatonal	-74,2055935	4,63747382
07VP00064	25/07/2024	31/07/2024	5039,46417	CL 73 S 98B 02	UDADELA EL RECREO	7	Via peatonal	-74,2062118	4,63298174
07VP00066	25/07/2024	31/07/2024	300,95143	CL 70A S 104 41	UDADELA EL RECREO	7	Via peatonal	-74,2042173	4,6375082
07VP00068	25/07/2024	31/07/2024	576,42017	CL 71 S IN 30	UDADELA EL RECREO	7	Via peatonal	-74,2006459	4,62962193
07VP00070	25/07/2024	31/07/2024	536,71826	CL 72 S 99A 00	UDADELA EL RECREO	7	Via peatonal	-74,2041905	4,63438382
07VP00071	25/07/2024	31/07/2024	583,21590	KR 99A 72 43 S	UDADELA EL RECREO	7	Via peatonal	-74,2044663	4,63367484
07VP00072	25/07/2024	31/07/2024	554,40333	CL 71 S 99A 50	UDADELA EL RECREO	7	Via peatonal	-74,2026177	4,63398371
07VP00073	25/07/2024	31/07/2024	567,04413	KR 98B 72 25S	UDADELA EL RECREO	7	Via peatonal	-74,2037519	4,6334117
07VP00074	25/07/2024	31/07/2024	565,04882	KR 97C 71 47S	UDADELA EL RECREO	7	Via peatonal	-74,2033697	4,63256304
07VP00075	25/07/2024	31/07/2024	523,79238	KR 97C 71 47S	UDADELA EL RECREO	7	Via peatonal	-74,202089	4,63205135
07VP00076	25/07/2024	31/07/2024	419,43970	CL 72 S 92 99	UDADELA EL RECREO	7	Via peatonal	-74,2013821	4,62815995
07VP00077	25/07/2024	31/07/2024	531,64249	KR 93D 72 47S	UDADELA EL RECREO	7	Via peatonal	-74,2017805	4,6290444
07VP00078	25/07/2024	31/07/2024	934,76259	KR 95 71 46S	UDADELA EL RECREO	7	Via peatonal	-74,2021255	4,62981032
07VP00079	25/07/2024	31/07/2024	602,60825	CL 73 S 94A 35	UDADELA EL RECREO	7	Via peatonal	-74,2024875	4,62931307
07VP00081	25/07/2024	31/07/2024	434,70915	KR 95 71 46S	UDADELA EL RECREO	7	Via peatonal	-74,2016957	4,63118305
07VP00083	25/07/2024	31/07/2024	255,71916	KR 81FBIS 74 36 S	LOS LAURELES	7	Via peatonal	-74,2007051	4,61239623
07VP00084	1/07/2024	10/07/2024	3735,80630	AC 75 S 81F 05	LOS LAURELES	7	Via peatonal	-74,202429	4,61329878
07VP00086	1/07/2024	10/07/2024	4323,49705	KR 80J 77 00 S	LOS LAURELES	7	Via peatonal	-74,2049054	4,61215933
07VP00088	25/07/2024	31/07/2024	9,60615	CL 74 S 81F 35	LOS LAURELES	7	Via peatonal	-74,2004752	4,61248775
07VP00089	25/07/2024	31/07/2024	151,63077	KR 81GBIS 74 28 S	LOS LAURELES	7	Via peatonal	-74,2006305	4,61278173
07VP00090	25/07/2024	31/07/2024	134,06990	CL 66A S 80H 27	EZ DE QUESADA II S	7	Via peatonal	-74,1891511	4,60746693
07VP00091	25/07/2024	31/07/2024	88,70210	CL 68BIS S 79C 64	EZ DE QUESADA II S	7	Via peatonal	-74,1897756	4,60610772
07VP00092	25/07/2024	31/07/2024	104,32638	CL 68BIS S 80H 54	EZ DE QUESADA II S	7	Via peatonal	-74,1901567	4,60713002
07VP00093	25/07/2024	31/07/2024	105,14567	CL 66 S 80I 24	EZ DE QUESADA II S	7	Via peatonal	-74,1892797	4,60794378
07VP00094	25/07/2024	31/07/2024	21,30250	CL 67 S 80K 03	EZ DE QUESADA II S	7	Via peatonal	-74,1895659	4,60829514
07VP00095	25/07/2024	31/07/2024	66,27979	KR 80KBIS 67A 04 S	EZ DE QUESADA II S	7	Via peatonal	-74,1897648	4,6084404
07VP00096	25/07/2024	31/07/2024	59,89488	CL 67 S 80L 53	EZ DE QUESADA II S	7	Via peatonal	-74,1900898	4,60916883
07VP00097	25/07/2024	31/07/2024	174,83727	CL 67A S 80L 17	EZ DE QUESADA II S	7	Via peatonal	-74,1903168	4,6090197
07VP00098	25/07/2024	31/07/2024	68,26455	CL 66B S 80M 12	EZ DE QUESADA II S	7	Via peatonal	-74,189824	4,60950343
07VP00099	25/07/2024	31/07/2024	75,45332	KR 80MBISA 66 51 S	EZ DE QUESADA II S	7	Via peatonal	-74,1896985	4,60972586





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07VP00101	1/07/2024	10/07/2024	363,16994	CL 69BIS S 89 28	SAN ANTONIO	7	Via peatonal	-74,196721	4,62637835
07VP00103	25/07/2024	31/07/2024	587,97607	KR 87D 53 17 S	CHICALA	7	Via peatonal	-74,1814532	4,62683172
07VP00104	25/07/2024	31/07/2024	339,77775	KR 87D 53 19 S	CHICALA	7	Via peatonal	-74,181692	4,62657414
07VP00105	25/07/2024	31/07/2024	522,24330	CL 54A S 87B 45	CHICALA	7	Via peatonal	-74,1823142	4,62609984
07VP00106	25/07/2024	31/07/2024	606,87999	CL 54A S 87B 45	CHICALA	7	Via peatonal	-74,1825308	4,6258786
07VP00107	25/07/2024	31/07/2024	584,33579	KR 87BIS 53C 80 S	CHICALA	7	Via peatonal	-74,1819628	4,62542531
07VP00108	25/07/2024	31/07/2024	400,62946	CL 53 S 87A 10	CHICALA	7	Via peatonal	-74,181098	4,62616154
07VP00109	25/07/2024	31/07/2024	320,31681	KR 87 51B 90 S	BETANIA	7	Via peatonal	-74,1808903	4,62591157
07VP00110	25/07/2024	31/07/2024	530,06868	KR 87BIS 53C 80 S	CHICALA	7	Via peatonal	-74,1817473	4,62520043
07VP00111	25/07/2024	31/07/2024	462,78673	CL 50 S 98B 70	OSORIO X URBANO	7	Via peatonal	-74,1850645	4,64308771
07VP00112	25/07/2024	31/07/2024	978,96207	CL 50 S 98B 70	OSORIO X URBANO	7	Via peatonal	-74,1849644	4,64238585
07VP00113	25/07/2024	31/07/2024	580,92656	KR 97C 49 15 S	OSORIO X URBANO	7	Via peatonal	-74,1844434	4,6428992
07VP00114	25/07/2024	31/07/2024	983,86956	KR 97C CA 245	OSORIO X URBANO	7	Via peatonal	-74,1839353	4,64131977
07VP00115	25/07/2024	31/07/2024	1031,13201	CL 52 S CA 91	OSORIO X URBANO	7	Via peatonal	-74,1840978	4,6406998
07VP00116	25/07/2024	31/07/2024	1026,53089	CL 50 S 95A 81	OSORIO X URBANO	7	Via peatonal	-74,1853838	4,64006822
07VP00117	25/07/2024	31/07/2024	460,72036	KR 97C 50 20 S	OSORIO X URBANO	7	Via peatonal	-74,185891	4,64058842
07VP00118	18/07/2024	24/07/2024	491,56820	CL 52 S 98B 70	ARCELA EL PORVEN	7	Via peatonal	-74,1869201	4,64164777
07VP00119	18/07/2024	24/07/2024	482,39330	CL 50 S CA 118	ARCELA EL PORVEN	7	Via peatonal	-74,1863225	4,6414505
07VP00120	25/07/2024	31/07/2024	493,03854	CL 52 S 97-36	ARCELA EL PORVEN	7	Via peatonal	-74,1860869	4,63998676
07VP00121	25/07/2024	31/07/2024	1736,29250	CL 50 S 95A-81	OSORIO X URBANO	7	Via peatonal	-74,1851132	4,6390599
07VP00122	25/07/2024	31/07/2024	354,38651	CL 50B S 93D 38	ARCELA EL PORVEN	7	Via peatonal	-74,1844288	4,63766547
07VP00123	25/07/2024	31/07/2024	301,59212	CL 49 S IN 3	OSORIO X URBANO	7	Via peatonal	-74,1827723	4,63850573
07VP00124	18/07/2024	24/07/2024	969,92806	CL 50 S CA 118	ARCELA EL PORVEN	7	Via peatonal	-74,1864201	4,64214547
07VP00125	18/07/2024	24/07/2024	231,37854	KR 91D 52B 05 S	ARCELA EL PORVEN	7	Via peatonal	-74,1849763	4,63527712
07VP00126	18/07/2024	24/07/2024	662,70225	CL 55 S 95B 67	EL CORZO	7	Via peatonal	-74,1915567	4,63722169
07VP00127	18/07/2024	24/07/2024	30,94825	CL 55 S 95B 67	EL CORZO	7	Via peatonal	-74,1912238	4,63734122
07VP00128	11/07/2024	17/07/2024	689,80562	CL 56F S 94A 20	EL CORZO	7	Via peatonal	-74,1902612	4,6360163
07VP00129	18/07/2024	24/07/2024	463,62318	KR 95A 54F 02 S	EL CORZO	7	Via peatonal	-74,1905776	4,63771803
07VP00130	18/07/2024	24/07/2024	983,19741	CL 55 S 98C 20	EL CORZO	7	Via peatonal	-74,1911101	4,63928074
07VP00131	18/07/2024	24/07/2024	977,25319	CL 54C S 98B 05	EL CORZO	7	Via peatonal	-74,1915062	4,64007496
07VP00132	18/07/2024	24/07/2024	513,94659	CL 54C S 99A 41	EL CORZO	7	Via peatonal	-74,1916206	4,6408054
07VP00133	11/07/2024	17/07/2024	464,57351	CL 55 S - KR 93C	EL CORZO	7	Via peatonal	-74,1897121	4,63491074
07VP00134	18/07/2024	24/07/2024	489,98839	KR 98 54D 18 S	EL CORZO	7	Via peatonal	-74,1903786	4,63832141
07VP00135	18/07/2024	24/07/2024	1015,81865	KR 95A 54F 02 S	EL CORZO	7	Via peatonal	-74,1898718	4,63780135
07VP00136	18/07/2024	24/07/2024	538,40162	AC 54 S 97 37	EL CORZO	7	Via peatonal	-74,1888613	4,63858044
07VP00137	11/07/2024	17/07/2024	525,62377	KR 93C 54 98 S	EL CORZO	7	Via peatonal	-74,1897938	4,63571558
07VP00138	11/07/2024	17/07/2024	1006,99715	CL 57A S 92A-51	LA CABANA	7	Via peatonal	-74,1927097	4,63252156
07VP00139	11/07/2024	17/07/2024	481,38054	CL 59 S 93C-46	LA CABANA	7	Via peatonal	-74,1928803	4,63322531
07VP00140	11/07/2024	17/07/2024	467,80437	CL 57A S 93C-60	LA CABANA	7	Via peatonal	-74,1922714	4,63306477
07VP00141	11/07/2024	17/07/2024	787,73362	CL 56F S 93C-51	LA CABANA	7	Via peatonal	-74,1911494	4,63372256
07VP00142	11/07/2024	17/07/2024	26,92221	CL 58 S 94A 07	SANTA FE BOSA	7	Via peatonal	-74,1933482	4,63392098
07VP00143	11/07/2024	17/07/2024	13126,86068	KR 104ABIS 60 59 S	CANAVERALEJO	7	Via peatonal	-74,2005086	4,64089458
07VP00144	11/07/2024	17/07/2024	1942,11757	KR 100A 59B 22 S	CANAVERALEJO	7	Via peatonal	-74,1977557	4,63881535
07VP00145	11/07/2024	17/07/2024	1,10606	CL 61A S 100A 60	CANAVERALEJO	7	Via peatonal	-74,1922231	4,64071411
07VP00146	18/07/2024	24/07/2024	3838,45031	CL 63 S 102 51	DADELA EL RECRE	7	Via peatonal	-74,2007032	4,63850002
07VP00147	18/07/2024	24/07/2024	1186,50934	CL 63 S 99A 99	SAN BERNARDINO I	7	Via peatonal	-74,1997897	4,63698638
07VP00148	18/07/2024	24/07/2024	421,07023	CL 61B S 99C 30	SAN BERNARDINO I	7	Via peatonal	-74,1990659	4,63738458
07VP00149	11/07/2024	17/07/2024	378,81478	CL 61BIS S 99C 68	SAN BERNARDINO I	7	Via peatonal	-74,1985284	4,63771362
07VP00150	11/07/2024	17/07/2024	337,52578	CL 61 S 99C 68	SAN BERNARDINO I	7	Via peatonal	-74,1982599	4,63782889
07VP00151	11/07/2024	17/07/2024	280,05493	CL 60 S 99C 68	SAN BERNARDINO I	7	Via peatonal	-74,1977146	4,63818334
07VP00152	11/07/2024	17/07/2024	27,74117	CL 61 S 97B 88	SAN BERNARDINO I	7	Via peatonal	-74,1971263	4,63602231
07VP00153	18/07/2024	24/07/2024	194,69228	CL 61A S 98A 25	SAN BERNARDINO I	7	Via peatonal	-74,1980957	4,63559749
07VP00154	18/07/2024	24/07/2024	196,84778	CL 62A S 98C 06	SAN BERNARDINO I	7	Via peatonal	-74,1982421	4,63584633
07VP00155	18/07/2024	24/07/2024	195,45976	CL 61A S 98D 27	SAN BERNARDINO I	7	Via peatonal	-74,1985475	4,63637901
07VP00156	18/07/2024	24/07/2024	185,45439	KR 99A 61A 46 S	SAN BERNARDINO I	7	Via peatonal	-74,1986999	4,6366252
07VP00157	11/07/2024	17/07/2024	95,48282	CL 61 S 99A 19	SAN BERNARDINO I	7	Via peatonal	-74,197835	4,63726804
07VP00158	11/07/2024	17/07/2024	83,74623	CL 61 S 97B 88	SAN BERNARDINO I	7	Via peatonal	-74,1971025	4,636031
07VP00159	18/07/2024	24/07/2024	64,38013	CL 63 S 95 16	LAS MARGARITAS	7	Via peatonal	-74,1977776	4,63305225
07VP00160	18/07/2024	24/07/2024	208,65085	CL 62 S 94B 23	LAS MARGARITAS	7	Via peatonal	-74,197052	4,63250144
07VP00161	18/07/2024	24/07/2024	364,23427	CL 61B S 94B 66	LAS MARGARITAS	7	Via peatonal	-74,1965385	4,63301952
07VP00162	11/07/2024	17/07/2024	416,21627	CL 61BIS S 94B 68	LAS MARGARITAS	7	Via peatonal	-74,1960102	4,6333639
07VP00163	11/07/2024	17/07/2024	413,07557	CL 61 S 94B-66	LAS MARGARITAS	7	Via peatonal	-74,1957552	4,63349918



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07VP00164	11/07/2024	17/07/2024	344,99278	CL 60 S 94B 60	LAS MARGARITAS	7	Via peatonal	-74,1951744	4,63379724
07VP00165	11/07/2024	17/07/2024	576,73681	CL 59B S 94B 35	LAS MARGARITAS	7	Via peatonal	-74,1948809	4,63387934
07VP00166	18/07/2024	24/07/2024	340,50192	CL 62B S 94 25	LAS MARGARITAS	7	Via peatonal	-74,196631	4,63183552
07VP00167	18/07/2024	24/07/2024	288,98681	CL 61B S 94 25	LAS MARGARITAS	7	Via peatonal	-74,196071	4,63218964
07VP00168	18/07/2024	24/07/2024	18,45699	CL 61B S 94 14	LAS MARGARITAS	7	Via peatonal	-74,1957667	4,63195419
07VP00169	18/07/2024	24/07/2024	284,34846	CL 62B S 93C 24	LAS MARGARITAS	7	Via peatonal	-74,1962487	4,63122174
07VP00170	18/07/2024	24/07/2024	16,93865	CL 62B S 94 12	LAS MARGARITAS	7	Via peatonal	-74,1963278	4,63162774
07VP00171	18/07/2024	24/07/2024	267,32760	CL 61B S 93C 24	LAS MARGARITAS	7	Via peatonal	-74,1956866	4,63154748
07VP00172	18/07/2024	24/07/2024	35,63932	CL 63 S 93 14	LAS MARGARITAS	7	Via peatonal	-74,1963723	4,63047779
07VP00173	18/07/2024	24/07/2024	34,54337	CL 63 S 92 12	LAS MARGARITAS	7	Via peatonal	-74,1962099	4,63018535
07VP00174	18/07/2024	24/07/2024	285,85463	CL 61B S 92 30	LAS MARGARITAS	7	Via peatonal	-74,1952617	4,63081664
07VP00175	11/07/2024	17/07/2024	499,26200	CL 61BIS S 92 24	LAS MARGARITAS	7	Via peatonal	-74,1946497	4,63102302
07VP00176	11/07/2024	17/07/2024	474,47164	CL 61 S 92-26	LAS MARGARITAS	7	Via peatonal	-74,194391	4,6311543
07VP00177	11/07/2024	17/07/2024	48,15843	CL 60A S 92 12	LAS MARGARITAS	7	Via peatonal	-74,1939052	4,63103438
07VP00178	11/07/2024	17/07/2024	360,00054	CL 60 S 92-72	LAS MARGARITAS	7	Via peatonal	-74,1938642	4,63153654
07VP00179	11/07/2024	17/07/2024	1545,95879	CL 59B S 92-47	LAS MARGARITAS	7	Via peatonal	-74,1932328	4,6310418
07VP00180	18/07/2024	24/07/2024	1576,44821	CL 63 S 97C 99	LAS MARGARITAS	7	Via peatonal	-74,1982926	4,63406277
07VP00181	18/07/2024	24/07/2024	151,17155	CL 61B S 97B 13	LAS MARGARITAS	7	Via peatonal	-74,1974927	4,63440182
07VP00182	18/07/2024	24/07/2024	355,02138	CL 61B S 97B 12	LAS MARGARITAS	7	Via peatonal	-74,1972224	4,63431944
07VP00183	11/07/2024	17/07/2024	374,89045	CL 61BIS S 96-68	LAS MARGARITAS	7	Via peatonal	-74,196586	4,63436509
07VP00184	11/07/2024	17/07/2024	515,86915	CL 61 S 96-67	LAS MARGARITAS	7	Via peatonal	-74,1964381	4,6346018
07VP00185	11/07/2024	17/07/2024	193,21794	CL 60A S 97B 13	LAS MARGARITAS	7	Via peatonal	-74,1964533	4,63501025
07VP00186	11/07/2024	17/07/2024	481,27860	CL 60 S 96-23	LAS MARGARITAS	7	Via peatonal	-74,1957654	4,63481299
07VP00187	11/07/2024	17/07/2024	1732,07093	CL 59B S 97B-13	SAN BERNARDINO I	7	Via peatonal	-74,1958233	4,63547735
07VP00188	11/07/2024	17/07/2024	398,74639	CL 60 S 97B-30	LAS MARGARITAS	7	Via peatonal	-74,1962691	4,63568783
07VP00189	11/07/2024	17/07/2024	401,87686	CL 61 S 97B 33	LAS MARGARITAS	7	Via peatonal	-74,1968329	4,63536052
07VP00190	11/07/2024	17/07/2024	543,27509	CL 61BIS S 97B 32	LAS MARGARITAS	7	Via peatonal	-74,1970464	4,63508732
07VP00191	18/07/2024	24/07/2024	379,84938	CL 61B S 97B 68	LAS MARGARITAS	7	Via peatonal	-74,1976264	4,63490296
07VP00192	18/07/2024	24/07/2024	362,52075	CL 62B S 97B 68	LAS MARGARITAS	7	Via peatonal	-74,1981861	4,63457283
07VP00193	18/07/2024	24/07/2024	315,16771	CL 62B S 97B 12	LAS MARGARITAS	7	Via peatonal	-74,1977915	4,63402508
07VP00194	18/07/2024	24/07/2024	484,85083	CL 69 S 97C 99	DADELA EL RECRE	7	Via peatonal	-74,2002883	4,63405798
07VP00195	18/07/2024	24/07/2024	552,33184	KR 100 CA 9	DADELA EL RECRE	7	Via peatonal	-74,2005164	4,63559447
07VP00196	18/07/2024	24/07/2024	1043,35683	KR 100 CA 30	DADELA EL RECRE	7	Via peatonal	-74,2010033	4,63538445
07VP00197	18/07/2024	24/07/2024	527,95224	KR 93D CA 11	DADELA EL RECRE	7	Via peatonal	-74,1979577	4,62973097
07VP00198	18/07/2024	24/07/2024	229,55135	CL 65 S 92 99	DADELA EL RECRE	7	Via peatonal	-74,1971533	4,63082846
07VP00199	18/07/2024	24/07/2024	1329,13079	CL 65 S 94A 99	DADELA EL RECRE	7	Via peatonal	-74,1986929	4,63108994
07VP00200	18/07/2024	24/07/2024	221,19529	KR 95 63 99 S	DADELA EL RECRE	7	Via peatonal	-74,1981042	4,63259209
07VP00201	18/07/2024	24/07/2024	515,95858	KR 94A 65 41 S	DADELA EL RECRE	7	Via peatonal	-74,1982459	4,63135752
07VP00202	18/07/2024	24/07/2024	979,84854	CL 69A S 95 54	DADELA EL RECRE	7	Via peatonal	-74,1998897	4,63220363
07VP00203	18/07/2024	24/07/2024	221,38415	KR 97C 65 02 S	DADELA EL RECRE	7	Via peatonal	-74,1989337	4,63413434
07VP00204	18/07/2024	24/07/2024	215,74657	KR 100 CA 19	DADELA EL RECRE	7	Via peatonal	-74,1998989	4,6359316
07VP00205	18/07/2024	24/07/2024	239,08684	CL 65 S 102 40	DADELA EL RECRE	7	Via peatonal	-74,2010434	4,63804975
07VP00206	18/07/2024	24/07/2024	551,52621	CL 65 S 102 51	DADELA EL RECRE	7	Via peatonal	-74,2023557	4,63789194
07VP00207	18/07/2024	24/07/2024	544,34223	CL 69A S 104 18	DADELA EL RECRE	7	Via peatonal	-74,2028623	4,63883185
07VP00208	18/07/2024	24/07/2024	210,02047	CL 65 S 105B 21	DADELA EL RECRE	7	Via peatonal	-74,203187	4,63943645
07VP00209	18/07/2024	24/07/2024	246,97408	CL 65 S 105B 21	DADELA EL RECRE	7	Via peatonal	-74,20201	4,63984706
07VP00210	18/07/2024	24/07/2024	550,28433	CL 65 S 102 51	DADELA EL RECRE	7	Via peatonal	-74,2021368	4,63861648
07VP00211	18/07/2024	24/07/2024	2368,65905	CL 63 S 93D 20	LAS MARGARITAS	7	Via peatonal	-74,1970435	4,63168852
07VP00212	18/07/2024	24/07/2024	2002,35638	CL 63 S 99A 99	SAN BERNARDINO I	7	Via peatonal	-74,1991717	4,63566426
07VP00214	18/07/2024	24/07/2024	307,07530	CL 56F S 102A 02	EL CORZO I	7	Via peatonal	-74,1943473	4,64143025
07VP00215	18/07/2024	24/07/2024	861,05109	CL 55 S 103 49	EL CORZO I	7	Via peatonal	-74,1949392	4,6429314
07VP00216	18/07/2024	24/07/2024	604,55095	CL 55 S 107 01	EL CORZO I	7	Via peatonal	-74,1951723	4,64374347
07VP00217	18/07/2024	24/07/2024	453,44379	CL 55 S 104 48	EL CORZO I	7	Via peatonal	-74,1936569	4,6438644
07VP00218	18/07/2024	24/07/2024	791,58607	KR 103 54C 51S	EL CORZO I	7	Via peatonal	-74,1930312	4,6438772
07VP00219	18/07/2024	24/07/2024	495,99475	CL 54C S 102 01	EL CORZO I	7	Via peatonal	-74,1920274	4,64260293
07VP00220	18/07/2024	24/07/2024	980,62581	CL 55 S 100 06	EL CORZO I	7	Via peatonal	-74,1925217	4,64210021
07VP00221	18/07/2024	24/07/2024	438,34759	CL 55 S 102 08	EL CORZO I	7	Via peatonal	-74,1926204	4,64279087
07VP00222	18/07/2024	24/07/2024	974,75311	CL 55 S 102 51	EL CORZO I	7	Via peatonal	-74,1939985	4,64187739
07VP00223	18/07/2024	24/07/2024	508,34757	CL 55 S 103 49	EL CORZO I	7	Via peatonal	-74,1945134	4,64343168
07VP00224	25/07/2024	31/07/2024	432,16390	CL 73 S 96 01	AN BERNARDINO XI	7	Via peatonal	-74,204525	4,63103652
07VP00225	25/07/2024	31/07/2024	1006,69848	KR 98B 73 80 S	AN BERNARDINO XI	7	Via peatonal	-74,2046947	4,63142839
07VP00226	25/07/2024	31/07/2024	11555,51090	KR 103 75 98 S	AN BERNARDINO XI	7	Via peatonal	-74,208238	4,63377908



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07ZP00001	25/07/2024	31/07/2024	10514,01326	DG 57C S 62-37	VILLA DEL RIO	7	Zona de proteccion	-74,1530847	4,5998109
07ZP00006	1/07/2024	10/07/2024	1758,02077	CL 85A S 81A 98	EL JARDIN	7	Zona de proteccion	-74,2077053	4,61676943
07ZP00009	25/07/2024	31/07/2024	13714,99539	CL 55A S 63-04	VILLA DEL RIO	7	Zona de proteccion	-74,1546025	4,60190633
07ZV00008	25/07/2024	31/07/2024	149,49425	CL 72 S 80K 01	EL RETAZO	7	Zona de verde	-74,1966868	4,60836702
07ZV00011	1/07/2024	10/07/2024	1494,49125	KR 88C 66A 03 S	SAN ANTONIO	7	Zona de verde	-74,1945342	4,62519112
07ZV00012	1/07/2024	10/07/2024	9639,72745	KR 80J 77 00 S	LOS LAURELES	7	Zona de verde	-74,2055437	4,61289025
07ZV00015	25/07/2024	31/07/2024	770,97648	KR 95A 50B 47 S	ARCELA EL PORVEN	7	Zona de verde	-74,1856633	4,63918117
13AN00001-1	18/07/2024	24/07/2024	69,41681	CL 62 30 14	CAMPIN OCCIDENTA	13	Anden	-74,0789598	4,65130038
13AN00001-10	18/07/2024	24/07/2024	38,97547	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0789749	4,65150535
13AN00001-11	18/07/2024	24/07/2024	25,60501	CL 62 35 82	CAMPIN OCCIDENTA	13	Anden	-74,0797357	4,65158661
13AN00001-12	18/07/2024	24/07/2024	8,03121	CL 62 35 82	CAMPIN OCCIDENTA	13	Anden	-74,0797615	4,65170048
13AN00001-13	18/07/2024	24/07/2024	271,67356	KR 35 62 35	CAMPIN OCCIDENTA	13	Anden	-74,0789163	4,65179621
13AN00001-14	18/07/2024	24/07/2024	10,48198	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0791274	4,65204037
13AN00001-15	18/07/2024	24/07/2024	5,70683	AC 63 35 25	CAMPIN OCCIDENTA	13	Anden	-74,079269	4,65206486
13AN00001-16	18/07/2024	24/07/2024	20,66161	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0793834	4,65208554
13AN00001-17	18/07/2024	24/07/2024	5,79953	KR 35A 62 52	CAMPIN OCCIDENTA	13	Anden	-74,079715	4,65209539
13AN00001-18	18/07/2024	24/07/2024	3,00300	KR 35A 62 52	CAMPIN OCCIDENTA	13	Anden	-74,079529	4,65211517
13AN00001-19	18/07/2024	24/07/2024	6,23746	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0796478	4,65213422
13AN00001-2	18/07/2024	24/07/2024	19,81103	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0790483	4,65134331
13AN00001-3	18/07/2024	24/07/2024	55,53861	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0790228	4,65134825
13AN00001-4	18/07/2024	24/07/2024	4,41251	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0792292	4,65145938
13AN00001-5	18/07/2024	24/07/2024	3,89797	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0793035	4,65147677
13AN00001-6	18/07/2024	24/07/2024	11,40369	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0794158	4,65150093
13AN00001-7	18/07/2024	24/07/2024	0,50201	CL 62 35 44	CAMPIN OCCIDENTA	13	Anden	-74,0794824	4,65151637
13AN00001-8	18/07/2024	24/07/2024	13,25994	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0795559	4,65153179
13AN00001-9	18/07/2024	24/07/2024	5,95240	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0796403	4,65154985
13AN00002-1	18/07/2024	24/07/2024	164,78791	AK 30 62 39	CAMPIN OCCIDENTA	13	Anden	-74,078836	4,65166837
13AN00003-1	18/07/2024	24/07/2024	3,71572	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0790657	4,65124291
13AN00004-1	18/07/2024	24/07/2024	167,62089	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,079267	4,65063439
13AN00004-2	18/07/2024	24/07/2024	33,29640	CL 62 30 15	CAMPIN OCCIDENTA	13	Anden	-74,078802	4,65121047
13AN00004-3	18/07/2024	24/07/2024	27,62614	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0789413	4,65122077
13AN00004-4	18/07/2024	24/07/2024	6,76750	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0790332	4,65123842
13AN00005-1	18/07/2024	24/07/2024	110,91818	CL 59 37 00	COLAS DE FEDERMA	13	Anden	-74,081155	4,65005504
13AN00005-10	18/07/2024	24/07/2024	6,61028	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0816984	4,65074004
13AN00005-11	18/07/2024	24/07/2024	5,57470	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0818289	4,65078092
13AN00005-12	18/07/2024	24/07/2024	4,93509	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0819168	4,65081251
13AN00005-13	18/07/2024	24/07/2024	11,31886	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0820731	4,65079802
13AN00005-14	18/07/2024	24/07/2024	14,82886	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0820774	4,65087242
13AN00005-2	18/07/2024	24/07/2024	4,25271	CL 59 37 00	COLAS DE FEDERMA	13	Anden	-74,0815185	4,65013432
13AN00005-3	18/07/2024	24/07/2024	23,12149	CL 59 37 00	COLAS DE FEDERMA	13	Anden	-74,0818744	4,65022957
13AN00005-4	18/07/2024	24/07/2024	1,70829	CL 59 37 64	COLAS DE FEDERMA	13	Anden	-74,081976	4,65026234
13AN00005-5	18/07/2024	24/07/2024	14,44450	CL 59 37 00	COLAS DE FEDERMA	13	Anden	-74,0823062	4,65037946
13AN00005-6	18/07/2024	24/07/2024	14,52995	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0812909	4,65063907
13AN00005-7	18/07/2024	24/07/2024	7,24701	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0813914	4,65065925
13AN00005-8	18/07/2024	24/07/2024	11,48836	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0814964	4,6506857
13AN00005-9	18/07/2024	24/07/2024	1,87381	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0816032	4,65071117
13AN00006-1	18/07/2024	24/07/2024	230,96337	KR 37 60 01	COLAS DE FEDERMA	13	Anden	-74,0811787	4,65127572
13AN00006-10	18/07/2024	24/07/2024	26,10224	AC 63 37 00	COLAS DE FEDERMA	13	Anden	-74,081086	4,65244505
13AN00006-11	18/07/2024	24/07/2024	2,77813	AC 63 37 00	COLAS DE FEDERMA	13	Anden	-74,0811724	4,6524622
13AN00006-12	18/07/2024	24/07/2024	6,80155	AC 63 37 00	COLAS DE FEDERMA	13	Anden	-74,0812678	4,65247873
13AN00006-13	18/07/2024	24/07/2024	4,85269	AC 63 37 00	COLAS DE FEDERMA	13	Anden	-74,0813616	4,65249841
13AN00006-14	18/07/2024	24/07/2024	16,04890	AC 63 37 00	COLAS DE FEDERMA	13	Anden	-74,0814612	4,65251623
13AN00006-15	18/07/2024	24/07/2024	25,78961	AC 63 37 00	COLAS DE FEDERMA	13	Anden	-74,0816863	4,65255855
13AN00006-16	18/07/2024	24/07/2024	14,45103	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0822512	4,65255117
13AN00006-17	18/07/2024	24/07/2024	10,44856	AC 63 37 00	COLAS DE FEDERMA	13	Anden	-74,0818858	4,65260354
13AN00006-18	18/07/2024	24/07/2024	15,81746	AC 63 37 00	COLAS DE FEDERMA	13	Anden	-74,0820195	4,65263914
13AN00006-19	18/07/2024	24/07/2024	11,10054	AC 63 37 00	COLAS DE FEDERMA	13	Anden	-74,0820861	4,65265839
13AN00006-2	18/07/2024	24/07/2024	8,37304	CL 62 37 00	COLAS DE FEDERMA	13	Anden	-74,0813416	4,65193541
13AN00006-3	18/07/2024	24/07/2024	0,82626	CL 62 37 00	COLAS DE FEDERMA	13	Anden	-74,0815384	4,65196264
13AN00006-4	18/07/2024	24/07/2024	5,80803	CL 62 37 00	COLAS DE FEDERMA	13	Anden	-74,0815657	4,65196706
13AN00006-5	18/07/2024	24/07/2024	17,35900	CL 62 37 00	COLAS DE FEDERMA	13	Anden	-74,0816925	4,65198987
13AN00006-6	18/07/2024	24/07/2024	23,75126	CL 62 37 00	COLAS DE FEDERMA	13	Anden	-74,0818933	4,65203571





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00006-7	18/07/2024	24/07/2024	19,73498	CL 62 37 94	COLAS DE FEDERMA	13	Anden	-74,0822652	4,65215171
13AN00006-8	18/07/2024	24/07/2024	8,52472	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0823523	4,65228843
13AN00006-9	18/07/2024	24/07/2024	1,37504	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0823125	4,65239873
13AN00007-1	18/07/2024	24/07/2024	85,04097	KR 36A 59 01	CAMPIN OCCIDENTA	13	Anden	-74,0809567	4,65028573
13AN00007-2	18/07/2024	24/07/2024	111,44321	KR 36A 59 01	CAMPIN OCCIDENTA	13	Anden	-74,0808979	4,65085187
13AN00007-3	18/07/2024	24/07/2024	42,61970	KR 36A 59 01	CAMPIN OCCIDENTA	13	Anden	-74,0808396	4,65139217
13AN00008-1	18/07/2024	24/07/2024	11,88747	CL 62 35A 12	CAMPIN OCCIDENTA	13	Anden	-74,0798828	4,65160465
13AN00008-10	18/07/2024	24/07/2024	3,88136	KR 36A 62 12	CAMPIN OCCIDENTA	13	Anden	-74,0806879	4,65190548
13AN00008-11	18/07/2024	24/07/2024	13,09007	KR 35A 62 41	CAMPIN OCCIDENTA	13	Anden	-74,0797953	4,65192841
13AN00008-12	18/07/2024	24/07/2024	9,19326	KR 36A 62 22	CAMPIN OCCIDENTA	13	Anden	-74,0806815	4,65196712
13AN00008-13	18/07/2024	24/07/2024	9,92898	KR 35A 62 45	CAMPIN OCCIDENTA	13	Anden	-74,0797775	4,65208015
13AN00008-14	18/07/2024	24/07/2024	3,38891	KR 36A 62 44	CAMPIN OCCIDENTA	13	Anden	-74,0806498	4,65226561
13AN00008-2	18/07/2024	24/07/2024	8,44671	CL 62 35A 22	CAMPIN OCCIDENTA	13	Anden	-74,0800069	4,65163188
13AN00008-3	18/07/2024	24/07/2024	4,04510	CL 62 35A 22	CAMPIN OCCIDENTA	13	Anden	-74,0800528	4,65164197
13AN00008-4	18/07/2024	24/07/2024	18,31699	CL 62 35A 28	CAMPIN OCCIDENTA	13	Anden	-74,0801662	4,65166831
13AN00008-5	18/07/2024	24/07/2024	22,32946	CL 62 35A 52	CAMPIN OCCIDENTA	13	Anden	-74,0803285	4,65170378
13AN00008-6	18/07/2024	24/07/2024	6,78637	KR 36A 62 08	CAMPIN OCCIDENTA	13	Anden	-74,0805915	4,65176246
13AN00008-7	18/07/2024	24/07/2024	6,33356	KR 36A 62 08	CAMPIN OCCIDENTA	13	Anden	-74,0806426	4,651774
13AN00008-8	18/07/2024	24/07/2024	6,79124	KR 35A 62 25	CAMPIN OCCIDENTA	13	Anden	-74,0798137	4,65177149
13AN00008-9	18/07/2024	24/07/2024	11,61838	KR 36A 62 08	CAMPIN OCCIDENTA	13	Anden	-74,0806946	4,65184639
13AN00009-1	18/07/2024	24/07/2024	4,62958	CL 59 35 16	CAMPIN OCCIDENTA	13	Anden	-74,0793177	4,64973683
13AN00009-10	18/07/2024	24/07/2024	5,09128	KR 35A 60 26	CAMPIN OCCIDENTA	13	Anden	-74,0798871	4,65061137
13AN00009-11	18/07/2024	24/07/2024	11,61820	KR 35BIS 60 45	CAMPIN OCCIDENTA	13	Anden	-74,0798719	4,6507485
13AN00009-12	18/07/2024	24/07/2024	1,94746	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0793272	4,6509147
13AN00009-13	18/07/2024	24/07/2024	19,38368	KR 35A 60 58	CAMPIN OCCIDENTA	13	Anden	-74,0798367	4,65091856
13AN00009-14	18/07/2024	24/07/2024	7,01295	KR 35A 60 58	CAMPIN OCCIDENTA	13	Anden	-74,0798553	4,65100182
13AN00009-15	18/07/2024	24/07/2024	1,18270	KR 35A 60 58	CAMPIN OCCIDENTA	13	Anden	-74,0798482	4,65103234
13AN00009-16	18/07/2024	24/07/2024	13,15384	KR 35A 60 58	CAMPIN OCCIDENTA	13	Anden	-74,0798391	4,65112383
13AN00009-17	18/07/2024	24/07/2024	38,61503	CL 62 35 17	CAMPIN OCCIDENTA	13	Anden	-74,0793532	4,65136235
13AN00009-18	18/07/2024	24/07/2024	62,84141	KR 35A 60 58	CAMPIN OCCIDENTA	13	Anden	-74,0798413	4,65123553
13AN00009-2	18/07/2024	24/07/2024	6,53348	CL 59 35 30	CAMPIN OCCIDENTA	13	Anden	-74,0794409	4,64975303
13AN00009-3	18/07/2024	24/07/2024	26,30861	CL 59 35 56	CAMPIN OCCIDENTA	13	Anden	-74,0796064	4,64977807
13AN00009-4	18/07/2024	24/07/2024	8,26886	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0797467	4,64979745
13AN00009-5	18/07/2024	24/07/2024	8,61369	CL 59 35 64	CAMPIN OCCIDENTA	13	Anden	-74,0798651	4,64982081
13AN00009-6	18/07/2024	24/07/2024	80,27369	KR 35 59 45	CAMPIN OCCIDENTA	13	Anden	-74,0790855	4,65003612
13AN00009-7	18/07/2024	24/07/2024	51,90633	KR 35 59 45	CAMPIN OCCIDENTA	13	Anden	-74,0791138	4,64996354
13AN00009-8	18/07/2024	24/07/2024	6,89707	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0795382	4,65032003
13AN00009-9	18/07/2024	24/07/2024	7,79195	CL 60 35 52	CAMPIN OCCIDENTA	13	Anden	-74,0795261	4,65041539
13AN00010-1	18/07/2024	24/07/2024	3,31898	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0789581	4,64969404
13AN00010-2	18/07/2024	24/07/2024	13,80398	CL 59 30 10	CAMPIN OCCIDENTA	13	Anden	-74,079031	4,6497022
13AN00011-1	18/07/2024	24/07/2024	5,87277	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0799713	4,64983692
13AN00011-10	18/07/2024	24/07/2024	32,32559	CL 59 35A 10	CAMPIN OCCIDENTA	13	Anden	-74,0799829	4,64998213
13AN00011-11	18/07/2024	24/07/2024	31,68389	CL 59 35A 10	CAMPIN OCCIDENTA	13	Anden	-74,0800002	4,64997809
13AN00011-12	18/07/2024	24/07/2024	11,32404	KR 36A 59 20	CAMPIN OCCIDENTA	13	Anden	-74,080876	4,65014691
13AN00011-13	18/07/2024	24/07/2024	17,33661	KR 35A 59 48	CAMPIN OCCIDENTA	13	Anden	-74,0799416	4,65020643
13AN00011-14	18/07/2024	24/07/2024	19,16946	KR 36A 59 38	CAMPIN OCCIDENTA	13	Anden	-74,0808614	4,65028267
13AN00011-15	18/07/2024	24/07/2024	2,89987	CL 60 35A 09	CAMPIN OCCIDENTA	13	Anden	-74,0799618	4,65028329
13AN00011-16	18/07/2024	24/07/2024	53,04630	CL 60 35A 09	CAMPIN OCCIDENTA	13	Anden	-74,0799557	4,65023911
13AN00011-17	18/07/2024	24/07/2024	5,47576	CL 60 35A 09	CAMPIN OCCIDENTA	13	Anden	-74,0800156	4,65038248
13AN00011-18	18/07/2024	24/07/2024	10,54624	CL 60 35A 29	CAMPIN OCCIDENTA	13	Anden	-74,0801332	4,65039647
13AN00011-19	18/07/2024	24/07/2024	4,82909	CL 60 35A 67	CAMPIN OCCIDENTA	13	Anden	-74,0804898	4,65043692
13AN00011-2	18/07/2024	24/07/2024	1,26536	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,079997	4,64984026
13AN00011-20	18/07/2024	24/07/2024	12,21237	KR 36A 59 40	CAMPIN OCCIDENTA	13	Anden	-74,0808474	4,65041562
13AN00011-3	18/07/2024	24/07/2024	15,32587	CL 59 35A 10	CAMPIN OCCIDENTA	13	Anden	-74,0800614	4,64985185
13AN00011-4	18/07/2024	24/07/2024	1,29911	CL 59 35A 10	CAMPIN OCCIDENTA	13	Anden	-74,0799961	4,64986245
13AN00011-5	18/07/2024	24/07/2024	16,98297	CL 59 35A 12	CAMPIN OCCIDENTA	13	Anden	-74,080202	4,64987558
13AN00011-6	18/07/2024	24/07/2024	17,95774	CL 59 35A 48	CAMPIN OCCIDENTA	13	Anden	-74,0803644	4,64990411
13AN00011-7	18/07/2024	24/07/2024	18,13139	CL 59 35A 50	CAMPIN OCCIDENTA	13	Anden	-74,0805216	4,64993078
13AN00011-8	18/07/2024	24/07/2024	3,61565	CL 59 35A 10	CAMPIN OCCIDENTA	13	Anden	-74,0799787	4,64989365
13AN00011-9	18/07/2024	24/07/2024	7,75735	KR 35A 59 10	CAMPIN OCCIDENTA	13	Anden	-74,0799633	4,65002651
13AN00012-1	18/07/2024	24/07/2024	3,09807	CL 60 35A 14	CAMPIN OCCIDENTA	13	Anden	-74,0801162	4,65045465
13AN00012-10	18/07/2024	24/07/2024	9,01222	CL 61 35A 13	CAMPIN OCCIDENTA	13	Anden	-74,079985	4,65092555



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00012-11	18/07/2024	24/07/2024	5,84763	CL 61 35A 27	CAMPIN OCCIDENTA	13	Anden	-74,0801664	4,65094666
13AN00012-12	18/07/2024	24/07/2024	12,54068	CL 61 35A 47	CAMPIN OCCIDENTA	13	Anden	-74,0802947	4,65096299
13AN00012-2	18/07/2024	24/07/2024	6,52329	CL 60 35A 26	CAMPIN OCCIDENTA	13	Anden	-74,0802149	4,650467
13AN00012-3	18/07/2024	24/07/2024	0,48956	CL 60 35A 14	CAMPIN OCCIDENTA	13	Anden	-74,0799654	4,6504799
13AN00012-4	18/07/2024	24/07/2024	4,57961	CL 60 35A 36	CAMPIN OCCIDENTA	13	Anden	-74,0803363	4,65048151
13AN00012-5	18/07/2024	24/07/2024	7,77338	CL 60 35A 54	CAMPIN OCCIDENTA	13	Anden	-74,0804606	4,65049473
13AN00012-6	18/07/2024	24/07/2024	1,43177	CL 60 35A 84	CAMPIN OCCIDENTA	13	Anden	-74,0807546	4,65053227
13AN00012-7	18/07/2024	24/07/2024	2,68852	KR 35A 60 35	CAMPIN OCCIDENTA	13	Anden	-74,0799342	4,65073365
13AN00012-9	18/07/2024	24/07/2024	3,92790	CL 61 35A 13	CAMPIN OCCIDENTA	13	Anden	-74,0799197	4,6508566
13AN00013-1	18/07/2024	24/07/2024	5,03831	CL 61 35A 28	CAMPIN OCCIDENTA	13	Anden	-74,0800945	4,65100113
13AN00013-2	18/07/2024	24/07/2024	4,90745	CL 61 35A 50	CAMPIN OCCIDENTA	13	Anden	-74,0803704	4,65103364
13AN00013-3	18/07/2024	24/07/2024	5,12530	CL 61 35A 68	CAMPIN OCCIDENTA	13	Anden	-74,0805331	4,65105257
13AN00013-4	18/07/2024	24/07/2024	11,40450	KR 36A 61 28	CAMPIN OCCIDENTA	13	Anden	-74,0807408	4,65140854
13AN00013-5	18/07/2024	24/07/2024	26,57974	CL 62 35A 47	CAMPIN OCCIDENTA	13	Anden	-74,0802993	4,65159724
13AN00013-6	18/07/2024	24/07/2024	15,79129	CL 62 35A 47	CAMPIN OCCIDENTA	13	Anden	-74,0805185	4,65164583
13AN00014-1	18/07/2024	24/07/2024	8,29268	CL 61 37 00	COLAS DE FEDERMA	13	Anden	-74,0814954	4,65138968
13AN00014-10	18/07/2024	24/07/2024	8,41408	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0825474	4,65179495
13AN00014-11	18/07/2024	24/07/2024	8,56493	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0825166	4,65187216
13AN00014-12	18/07/2024	24/07/2024	8,16996	CL 62 37 00	COLAS DE FEDERMA	13	Anden	-74,0815751	4,65189775
13AN00014-13	18/07/2024	24/07/2024	8,66115	CL 62 37 00	COLAS DE FEDERMA	13	Anden	-74,0816507	4,65191129
13AN00014-14	18/07/2024	24/07/2024	9,08815	CL 62 37 00	COLAS DE FEDERMA	13	Anden	-74,0817831	4,65193818
13AN00014-15	18/07/2024	24/07/2024	11,75823	CL 62 37 00	COLAS DE FEDERMA	13	Anden	-74,0819485	4,65197951
13AN00014-16	18/07/2024	24/07/2024	16,61422	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0824679	4,65199598
13AN00014-17	18/07/2024	24/07/2024	15,31985	CL 62 37 85	COLAS DE FEDERMA	13	Anden	-74,0822705	4,65207889
13AN00014-2	18/07/2024	24/07/2024	6,72034	CL 61 37 20	COLAS DE FEDERMA	13	Anden	-74,0815647	4,65139875
13AN00014-4	18/07/2024	24/07/2024	6,74584	CL 61 37 00	COLAS DE FEDERMA	13	Anden	-74,0818068	4,65144017
13AN00014-5	18/07/2024	24/07/2024	5,09184	CL 61 37 00	COLAS DE FEDERMA	13	Anden	-74,0818814	4,65145794
13AN00014-6	18/07/2024	24/07/2024	7,57698	CL 61 37 00	COLAS DE FEDERMA	13	Anden	-74,0821706	4,65153081
13AN00014-7	18/07/2024	24/07/2024	4,38043	CL 61 37 00	COLAS DE FEDERMA	13	Anden	-74,0822712	4,65156134
13AN00014-8	18/07/2024	24/07/2024	15,80197	CL 61 37 86	COLAS DE FEDERMA	13	Anden	-74,0824558	4,65162283
13AN00014-9	18/07/2024	24/07/2024	16,46905	KR 37 60 01	COLAS DE FEDERMA	13	Anden	-74,0812002	4,65175358
13AN00015-1	18/07/2024	24/07/2024	7,47029	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0813806	4,65073132
13AN00015-10	18/07/2024	24/07/2024	7,59583	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0827186	4,65135859
13AN00015-11	18/07/2024	24/07/2024	10,61842	CL 61 37 00	COLAS DE FEDERMA	13	Anden	-74,082045	4,65142346
13AN00015-12	18/07/2024	24/07/2024	7,02712	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0826894	4,65143514
13AN00015-13	18/07/2024	24/07/2024	25,19746	CL 61 37 71	COLAS DE FEDERMA	13	Anden	-74,0822161	4,65147171
13AN00015-14	18/07/2024	24/07/2024	8,87612	CL 61 37 00	COLAS DE FEDERMA	13	Anden	-74,0823546	4,65151464
13AN00015-15	18/07/2024	24/07/2024	10,08324	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0826577	4,65151311
13AN00015-16	18/07/2024	24/07/2024	26,33829	CL 61 37 91	COLAS DE FEDERMA	13	Anden	-74,0824667	4,6515534
13AN00015-2	18/07/2024	24/07/2024	2,36346	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0814206	4,65073966
13AN00015-3	18/07/2024	24/07/2024	16,08367	KR 37 60 01	COLAS DE FEDERMA	13	Anden	-74,0812952	4,65080533
13AN00015-4	18/07/2024	24/07/2024	4,35202	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0818229	4,6508528
13AN00015-5	18/07/2024	24/07/2024	6,65479	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0820111	4,65092052
13AN00015-6	18/07/2024	24/07/2024	5,16407	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0820638	4,65094131
13AN00015-7	18/07/2024	24/07/2024	9,11372	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,082171	4,6509835
13AN00015-8	18/07/2024	24/07/2024	11,94920	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,08229	4,65103064
13AN00015-9	18/07/2024	24/07/2024	6,05840	CL 61 37 00	COLAS DE FEDERMA	13	Anden	-74,0816736	4,65134503
13AN00016-1	18/07/2024	24/07/2024	9,40253	CL 59 37 00	COLAS DE FEDERMA	13	Anden	-74,0826091	4,65049776
13AN00016-10	18/07/2024	24/07/2024	10,94333	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,0825726	4,65106827
13AN00016-2	18/07/2024	24/07/2024	3,70766	CL 59 37 00	COLAS DE FEDERMA	13	Anden	-74,0826793	4,65052594
13AN00016-3	18/07/2024	24/07/2024	12,54749	CL 59 37 00	COLAS DE FEDERMA	13	Anden	-74,0827431	4,65055168
13AN00016-4	18/07/2024	24/07/2024	21,53680	KR 45 59 08	COLAS DE FEDERMA	13	Anden	-74,0828362	4,65058843
13AN00016-5	18/07/2024	24/07/2024	16,72617	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0829219	4,65078777
13AN00016-6	18/07/2024	24/07/2024	2,90763	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0828874	4,65089653
13AN00016-7	18/07/2024	24/07/2024	14,33522	CL 60 37 00	COLAS DE FEDERMA	13	Anden	-74,082304	4,65096257
13AN00016-8	18/07/2024	24/07/2024	11,60716	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0828591	4,6509825
13AN00016-9	18/07/2024	24/07/2024	3,54628	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0828323	4,65105895
13AN00017-1	18/07/2024	24/07/2024	17,59468	KR 45 62 11	COLAS DE FEDERMA	13	Anden	-74,0827092	4,65228687
13AN00017-10	18/07/2024	24/07/2024	14,37441	AC 63 37 00	COLAS DE FEDERMA	13	Anden	-74,0829271	4,65298077
13AN00017-2	18/07/2024	24/07/2024	16,45820	CL 62 45 00	COLAS DE FEDERMA	13	Anden	-74,0828434	4,65233847
13AN00017-3	18/07/2024	24/07/2024	13,01487	CL 62 45 24	COLAS DE FEDERMA	13	Anden	-74,0830151	4,6524061
13AN00017-4	18/07/2024	24/07/2024	20,68227	CL 62 45 24	COLAS DE FEDERMA	13	Anden	-74,0831378	4,65245427



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00017-5	18/07/2024	24/07/2024	8,58480	CL 62 45 00	COLAS DE FEDERMA	13	Anden	-74,0832603	4,65250296
13AN00017-6	18/07/2024	24/07/2024	60,69341	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0838248	4,65264283
13AN00017-7	18/07/2024	24/07/2024	3,27186	AC 63 37 00	COLAS DE FEDERMA	13	Anden	-74,0825251	4,65283273
13AN00017-8	18/07/2024	24/07/2024	50,02130	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0835857	4,65282243
13AN00017-9	18/07/2024	24/07/2024	83,32974	AK 63 45 59	COLAS DE FEDERMA	13	Anden	-74,083291	4,65293862
13AN00018-1	18/07/2024	24/07/2024	32,72168	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0841235	4,65189913
13AN00018-2	18/07/2024	24/07/2024	2,33241	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0841015	4,6519577
13AN00018-3	18/07/2024	24/07/2024	2,89861	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0840951	4,6519712
13AN00018-4	18/07/2024	24/07/2024	2,52258	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0840903	4,65198436
13AN00018-5	18/07/2024	24/07/2024	2,38590	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0840852	4,65199801
13AN00018-6	18/07/2024	24/07/2024	76,30912	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0839602	4,6523125
13AN00018-7	18/07/2024	24/07/2024	26,30890	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,083891	4,6524978
13AN00019-1	18/07/2024	24/07/2024	17,57064	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0831094	4,65082602
13AN00019-10	18/07/2024	24/07/2024	1,05521	CL 60 45 00	COLAS DE FEDERMA	13	Anden	-74,0835479	4,65145352
13AN00019-11	18/07/2024	24/07/2024	2,38437	CL 60 45 00	COLAS DE FEDERMA	13	Anden	-74,0835639	4,65146014
13AN00019-12	18/07/2024	24/07/2024	3,08536	CL 60 45 00	COLAS DE FEDERMA	13	Anden	-74,0835864	4,65146941
13AN00019-13	18/07/2024	24/07/2024	12,80258	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0842842	4,65147924
13AN00019-14	18/07/2024	24/07/2024	18,09689	CL 60 45 00	COLAS DE FEDERMA	13	Anden	-74,083676	4,65150469
13AN00019-15	18/07/2024	24/07/2024	8,84588	CL 60 45 00	COLAS DE FEDERMA	13	Anden	-74,0837939	4,65155089
13AN00019-16	18/07/2024	24/07/2024	59,07071	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0842022	4,65169727
13AN00019-2	18/07/2024	24/07/2024	40,66594	CL 59 45 00	COLAS DE FEDERMA	13	Anden	-74,0834953	4,65084868
13AN00019-3	18/07/2024	24/07/2024	13,67545	CL 59 45 00	COLAS DE FEDERMA	13	Anden	-74,0836617	4,65091509
13AN00019-4	18/07/2024	24/07/2024	21,36608	CL 59 45 00	COLAS DE FEDERMA	13	Anden	-74,0838276	4,65098031
13AN00019-5	18/07/2024	24/07/2024	20,66099	CL 59 47 16	COLAS DE FEDERMA	13	Anden	-74,0840078	4,65105116
13AN00019-6	18/07/2024	24/07/2024	12,41475	CL 59 45 00	COLAS DE FEDERMA	13	Anden	-74,0841405	4,65110417
13AN00019-7	18/07/2024	24/07/2024	5,42848	CL 59 47 46	COLAS DE FEDERMA	13	Anden	-74,0842803	4,6511585
13AN00019-8	18/07/2024	24/07/2024	7,22111	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0843517	4,65130462
13AN00019-9	18/07/2024	24/07/2024	10,13134	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0843189	4,65139192
13AN00020-1	18/07/2024	24/07/2024	12,53281	CL 60 45 00	COLAS DE FEDERMA	13	Anden	-74,0830745	4,65133991
13AN00020-10	18/07/2024	24/07/2024	13,30361	CL 62 45 00	COLAS DE FEDERMA	13	Anden	-74,0829231	4,6522942
13AN00020-12	18/07/2024	24/07/2024	1,01443	CL 62 45 00	COLAS DE FEDERMA	13	Anden	-74,0830531	4,65232955
13AN00020-2	18/07/2024	24/07/2024	41,53107	CL 60 45 00	COLAS DE FEDERMA	13	Anden	-74,0832508	4,65140989
13AN00020-3	18/07/2024	24/07/2024	15,54515	KR 46 60 00	COLAS DE FEDERMA	13	Anden	-74,0833118	4,65174041
13AN00020-4	18/07/2024	24/07/2024	7,53131	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0827447	4,65180665
13AN00020-5	18/07/2024	24/07/2024	4,00410	KR 46 60 00	COLAS DE FEDERMA	13	Anden	-74,0832618	4,65186863
13AN00020-6	18/07/2024	24/07/2024	8,49773	KR 46 60 00	COLAS DE FEDERMA	13	Anden	-74,0832146	4,65198672
13AN00020-7	18/07/2024	24/07/2024	9,44384	KR 46 60 00	COLAS DE FEDERMA	13	Anden	-74,0831743	4,65208992
13AN00020-8	18/07/2024	24/07/2024	6,18938	CL 62 45 00	COLAS DE FEDERMA	13	Anden	-74,0827116	4,65221103
13AN00020-9	18/07/2024	24/07/2024	22,84779	KR 46 60 00	COLAS DE FEDERMA	13	Anden	-74,083123	4,65222028
13AN00021-1	18/07/2024	24/07/2024	7,42557	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0792007	4,6490836
13AN00021-2	18/07/2024	24/07/2024	122,05306	KR 35 58A	CAMPIN OCCIDENTA	13	Anden	-74,0791318	4,64933576
13AN00021-3	18/07/2024	24/07/2024	3,54229	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0789555	4,6495967
13AN00021-4	18/07/2024	24/07/2024	16,19262	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0790499	4,64960291
13AN00021-5	18/07/2024	24/07/2024	10,71493	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0791638	4,64961123
13AN00022-1	18/07/2024	24/07/2024	8,67541	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0794358	4,64740734
13AN00022-10	18/07/2024	24/07/2024	28,45841	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0792456	4,64773602
13AN00022-11	18/07/2024	24/07/2024	6,89477	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0793141	4,64791422
13AN00022-12	18/07/2024	24/07/2024	4,58713	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0793858	4,64791908
13AN00022-13	18/07/2024	24/07/2024	6,39786	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0794786	4,6479262
13AN00022-14	18/07/2024	24/07/2024	15,09250	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,079638	4,64793772
13AN00022-15	18/07/2024	24/07/2024	8,13729	KR 35BIS 58 15	CAMPIN OCCIDENTA	13	Anden	-74,0797859	4,64794975
13AN00022-16	18/07/2024	24/07/2024	10,00061	KR 35A 57A 34	CAMPIN OCCIDENTA	13	Anden	-74,0801947	4,64792409
13AN00022-17	18/07/2024	24/07/2024	4,63927	KR 35A 57B 16	CAMPIN OCCIDENTA	13	Anden	-74,0801745	4,64809914
13AN00022-18	18/07/2024	24/07/2024	12,96138	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0797025	4,64818659
13AN00022-19	18/07/2024	24/07/2024	22,41677	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0796302	4,64828444
13AN00022-2	18/07/2024	24/07/2024	4,21581	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0795692	4,6474325
13AN00022-20	18/07/2024	24/07/2024	3,22471	KR 35A 57B 34	CAMPIN OCCIDENTA	13	Anden	-74,0801431	4,6483796
13AN00022-21	18/07/2024	24/07/2024	0,50679	KR 35A 57B 34	CAMPIN OCCIDENTA	13	Anden	-74,0801406	4,64840407
13AN00022-22	18/07/2024	24/07/2024	5,68412	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0796061	4,64848977
13AN00022-23	18/07/2024	24/07/2024	8,92278	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0795822	4,64868757
13AN00022-24	18/07/2024	24/07/2024	9,52204	KR 35A 58 02	CAMPIN OCCIDENTA	13	Anden	-74,0801034	4,64871789
13AN00022-25	18/07/2024	24/07/2024	14,84589	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0795689	4,64879632





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00022-26	18/07/2024	24/07/2024	15,66911	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0796334	4,6488618
13AN00022-27	18/07/2024	24/07/2024	3,13677	KR 35A 58 20	CAMPIN OCCIDENTA	13	Anden	-74,0800878	4,64885883
13AN00022-28	18/07/2024	24/07/2024	3,86210	KR 35A 58 34	CAMPIN OCCIDENTA	13	Anden	-74,0800822	4,64890982
13AN00022-29	18/07/2024	24/07/2024	11,41134	KR 35A 58 36	CAMPIN OCCIDENTA	13	Anden	-74,0800663	4,64904526
13AN00022-3	18/07/2024	24/07/2024	2,45310	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0796669	4,64744856
13AN00022-30	18/07/2024	24/07/2024	5,76863	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0793809	4,64909649
13AN00022-31	18/07/2024	24/07/2024	33,11291	CL 58A 35 72	CAMPIN OCCIDENTA	13	Anden	-74,0796459	4,64909262
13AN00022-32	18/07/2024	24/07/2024	1,39970	KR 35A 58 54	CAMPIN OCCIDENTA	13	Anden	-74,0800511	4,64917676
13AN00022-33	18/07/2024	24/07/2024	2,46311	KR 35A 58 54	CAMPIN OCCIDENTA	13	Anden	-74,0800443	4,64920297
13AN00022-34	18/07/2024	24/07/2024	4,61844	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0795734	4,64967244
13AN00022-35	18/07/2024	24/07/2024	5,67525	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0797181	4,64969207
13AN00022-36	18/07/2024	24/07/2024	8,78778	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0797917	4,64970556
13AN00022-4	18/07/2024	24/07/2024	8,31767	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0798937	4,64749082
13AN00022-5	18/07/2024	24/07/2024	2,64293	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0800054	4,64751865
13AN00022-6	18/07/2024	24/07/2024	15,52795	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0801462	4,64753616
13AN00022-7	18/07/2024	24/07/2024	6,34192	CL 57A 35 78	CAMPIN OCCIDENTA	13	Anden	-74,0802307	4,64761486
13AN00022-8	18/07/2024	24/07/2024	4,83654	CL 57A 35 78	CAMPIN OCCIDENTA	13	Anden	-74,0802244	4,64767418
13AN00022-9	18/07/2024	24/07/2024	6,43590	KR 35A 57A 18	CAMPIN OCCIDENTA	13	Anden	-74,0802135	4,64776821
13AN00023-1	18/07/2024	24/07/2024	4,04167	CL 58A 35A 26	CAMPIN OCCIDENTA	13	Anden	-74,0802637	4,64927352
13AN00023-10	18/07/2024	24/07/2024	12,74681	CL 59 35A 57	CAMPIN OCCIDENTA	13	Anden	-74,080475	4,64982097
13AN00023-11	18/07/2024	24/07/2024	14,00287	CL 59 35A 73	CAMPIN OCCIDENTA	13	Anden	-74,0806149	4,64984453
13AN00023-2	18/07/2024	24/07/2024	2,41702	CL 58A 35A 10	CAMPIN OCCIDENTA	13	Anden	-74,0800571	4,64928382
13AN00023-3	18/07/2024	24/07/2024	10,90598	CL 58A 35A 86	CAMPIN OCCIDENTA	13	Anden	-74,0808624	4,64934369
13AN00023-4	18/07/2024	24/07/2024	36,17184	KR 36A 58A 22	CAMPIN OCCIDENTA	13	Anden	-74,0809473	4,6494666
13AN00023-5	18/07/2024	24/07/2024	71,72601	CL 59 35A 09	CAMPIN OCCIDENTA	13	Anden	-74,0800335	4,64952127
13AN00023-6	18/07/2024	24/07/2024	13,91017	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0799721	4,64973464
13AN00023-7	18/07/2024	24/07/2024	7,31726	CL 59 35A 25	CAMPIN OCCIDENTA	13	Anden	-74,0802096	4,649777
13AN00023-8	18/07/2024	24/07/2024	2,39183	KR 36A 58A 40	CAMPIN OCCIDENTA	13	Anden	-74,0809126	4,64878283
13AN00023-9	18/07/2024	24/07/2024	6,83924	CL 59 35A 27	CAMPIN OCCIDENTA	13	Anden	-74,0803105	4,64979173
13AN00024-1	18/07/2024	24/07/2024	2,65335	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0790072	4,64900207
13AN00024-2	18/07/2024	24/07/2024	13,98941	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0791083	4,64900915
13AN00025-1	18/07/2024	24/07/2024	30,42198	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,079397	4,64798762
13AN00026-1	18/07/2024	24/07/2024	6,29916	CL 58 35A 06	CAMPIN OCCIDENTA	13	Anden	-74,0802417	4,64864378
13AN00026-10	18/07/2024	24/07/2024	10,43407	KR 35A 58 45	CAMPIN OCCIDENTA	13	Anden	-74,0801171	4,64912006
13AN00026-11	18/07/2024	24/07/2024	16,80855	KR 35A 58 45	CAMPIN OCCIDENTA	13	Anden	-74,0802191	4,64920749
13AN00026-12	18/07/2024	24/07/2024	9,66407	CL 58A 35A 39	CAMPIN OCCIDENTA	13	Anden	-74,0803933	4,64922808
13AN00026-13	18/07/2024	24/07/2024	4,71797	CL 58A 35A 41	CAMPIN OCCIDENTA	13	Anden	-74,0805303	4,64924397
13AN00026-14	18/07/2024	24/07/2024	4,40141	CL 58A 35A 65	CAMPIN OCCIDENTA	13	Anden	-74,0806921	4,64926357
13AN00026-2	18/07/2024	24/07/2024	8,50746	CL 58 35A 24	CAMPIN OCCIDENTA	13	Anden	-74,0804658	4,64867983
13AN00026-3	18/07/2024	24/07/2024	4,60556	CL 58 35A 42	CAMPIN OCCIDENTA	13	Anden	-74,0806096	4,64870315
13AN00026-4	18/07/2024	24/07/2024	1,57965	CL 58 35A 76	CAMPIN OCCIDENTA	13	Anden	-74,0807975	4,64873271
13AN00026-5	18/07/2024	24/07/2024	3,51224	KR 36A 58 08	CAMPIN OCCIDENTA	13	Anden	-74,0809076	4,64875174
13AN00026-6	18/07/2024	24/07/2024	2,42392	KR 36A 58 08	CAMPIN OCCIDENTA	13	Anden	-74,0809599	4,64876084
13AN00026-7	18/07/2024	24/07/2024	13,28069	CL 58 35A 06	CAMPIN OCCIDENTA	13	Anden	-74,080162	4,64872829
13AN00026-8	18/07/2024	24/07/2024	3,80005	KR 36A 58 22	CAMPIN OCCIDENTA	13	Anden	-74,081018	4,64888749
13AN00026-9	18/07/2024	24/07/2024	11,09623	KR 35A 58 43	CAMPIN OCCIDENTA	13	Anden	-74,0801342	4,64896258
13AN00027-1	18/07/2024	24/07/2024	24,68395	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0803882	4,64758131
13AN00027-10	18/07/2024	24/07/2024	8,33835	CL 57B 35A 65	CAMPIN OCCIDENTA	13	Anden	-74,080772	4,64804346
13AN00027-11	18/07/2024	24/07/2024	6,33276	CL 57B 35A 65	CAMPIN OCCIDENTA	13	Anden	-74,0808455	4,64805551
13AN00027-12	18/07/2024	24/07/2024	0,86275	CL 57B 35A 81	CAMPIN OCCIDENTA	13	Anden	-74,0808834	4,64806251
13AN00027-13	18/07/2024	24/07/2024	24,78915	CL 57B 35A 81	CAMPIN OCCIDENTA	13	Anden	-74,0811001	4,64802302
13AN00027-14	18/07/2024	24/07/2024	17,03965	CL 57B 35A 81	CAMPIN OCCIDENTA	13	Anden	-74,0809746	4,64807745
13AN00027-2	18/07/2024	24/07/2024	5,86718	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0806715	4,64763338
13AN00027-3	18/07/2024	24/07/2024	9,74917	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0807822	4,64765533
13AN00027-4	18/07/2024	24/07/2024	14,95782	CL 57A 35A 08	CAMPIN OCCIDENTA	13	Anden	-74,080283	4,64766222
13AN00027-5	18/07/2024	24/07/2024	13,04520	CL 57B 35A 13	CAMPIN OCCIDENTA	13	Anden	-74,0802605	4,64785764
13AN00027-6	18/07/2024	24/07/2024	19,19599	KR 36A 57A 14	CAMPIN OCCIDENTA	13	Anden	-74,081112	4,64789006
13AN00027-7	18/07/2024	24/07/2024	7,06148	CL 57B 35A 13	CAMPIN OCCIDENTA	13	Anden	-74,0803219	4,6479649
13AN00027-8	18/07/2024	24/07/2024	4,65110	CL 57B 35A 13	CAMPIN OCCIDENTA	13	Anden	-74,0803954	4,64797729
13AN00027-9	18/07/2024	24/07/2024	15,02923	CL 57B 35A 39	CAMPIN OCCIDENTA	13	Anden	-74,0805468	4,6480036
13AN00028-1	18/07/2024	24/07/2024	10,39784	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0791469	4,64735263
13AN00028-2	18/07/2024	24/07/2024	2,86799	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0792508	4,64737092



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00028-3	18/07/2024	24/07/2024	4,67506	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0790853	4,64789866
13AN00028-4	18/07/2024	24/07/2024	7,53994	CL 57A 34 86	CAMPIN OCCIDENTA	13	Anden	-74,0791651	4,64790421
13AN00029-1	18/07/2024	24/07/2024	7,50015	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0833963	4,64930511
13AN00029-10	18/07/2024	24/07/2024	84,19534	KR 47 58A 00	COLAS DE FEDERMA	13	Anden	-74,0841544	4,65010722
13AN00029-11	18/07/2024	24/07/2024	26,70887	KR 47 58A 50	COLAS DE FEDERMA	13	Anden	-74,083977	4,65045767
13AN00029-12	18/07/2024	24/07/2024	3,88227	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,083959	4,65060451
13AN00029-13	18/07/2024	24/07/2024	11,60247	CL 59 45 00	COLAS DE FEDERMA	13	Anden	-74,0835157	4,65076207
13AN00029-14	18/07/2024	24/07/2024	16,89074	CL 59 45 00	COLAS DE FEDERMA	13	Anden	-74,0836107	4,65079951
13AN00029-15	18/07/2024	24/07/2024	13,47837	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,083898	4,65078571
13AN00029-16	18/07/2024	24/07/2024	12,66010	CL 59 45 00	COLAS DE FEDERMA	13	Anden	-74,0837678	4,65086072
13AN00029-2	18/07/2024	24/07/2024	18,23075	KR 47 58A 00	COLAS DE FEDERMA	13	Anden	-74,083991	4,64963814
13AN00029-3	18/07/2024	24/07/2024	72,98195	KR 47 58A 00	COLAS DE FEDERMA	13	Anden	-74,0836931	4,64960647
13AN00029-4	18/07/2024	24/07/2024	9,20735	KR 47 58A 00	COLAS DE FEDERMA	13	Anden	-74,084204	4,64972326
13AN00029-5	18/07/2024	24/07/2024	72,32621	KR 47 58A 00	COLAS DE FEDERMA	13	Anden	-74,0833606	4,64956528
13AN00029-6	18/07/2024	24/07/2024	7,51759	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0842631	4,64984494
13AN00029-7	18/07/2024	24/07/2024	126,96411	KR 45 58A 65	COLAS DE FEDERMA	13	Anden	-74,0834688	4,65004813
13AN00029-8	18/07/2024	24/07/2024	115,46441	KR 45 58A 65	COLAS DE FEDERMA	13	Anden	-74,0834297	4,65021355
13AN00029-9	18/07/2024	24/07/2024	115,68533	KR 47 58A 50	COLAS DE FEDERMA	13	Anden	-74,0839992	4,65026257
13AN00030-1	18/07/2024	24/07/2024	19,00398	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0834702	4,64877715
13AN00030-10	18/07/2024	24/07/2024	17,50221	CL 58A 45 98	COLAS DE FEDERMA	13	Anden	-74,0837777	4,64948101
13AN00030-11	18/07/2024	24/07/2024	13,62879	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0844065	4,64948602
13AN00030-12	18/07/2024	24/07/2024	13,51523	CL 58A 45 98	COLAS DE FEDERMA	13	Anden	-74,0839633	4,64955293
13AN00030-13	18/07/2024	24/07/2024	11,74044	CL 58A 45 81	COLAS DE FEDERMA	13	Anden	-74,084112	4,64961085
13AN00030-14	18/07/2024	24/07/2024	9,42138	KR 47 58 40	COLAS DE FEDERMA	13	Anden	-74,0843616	4,64960102
13AN00030-15	18/07/2024	24/07/2024	13,92793	KR 47 58 40	COLAS DE FEDERMA	13	Anden	-74,0842166	4,64965285
13AN00030-2	18/07/2024	24/07/2024	6,49583	CL 58 45 00	COLAS DE FEDERMA	13	Anden	-74,0839791	4,64900161
13AN00030-3	18/07/2024	24/07/2024	5,50955	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0834387	4,64900838
13AN00030-4	18/07/2024	24/07/2024	8,31850	CL 58 45 00	COLAS DE FEDERMA	13	Anden	-74,084192	4,64908567
13AN00030-5	18/07/2024	24/07/2024	5,86859	CL 58 45 00	COLAS DE FEDERMA	13	Anden	-74,0842829	4,64912113
13AN00030-6	18/07/2024	24/07/2024	8,21534	CL 58 45 00	COLAS DE FEDERMA	13	Anden	-74,0843938	4,64916568
13AN00030-7	18/07/2024	24/07/2024	3,64772	CL 58 45 94	COLAS DE FEDERMA	13	Anden	-74,0844411	4,64918404
13AN00030-8	18/07/2024	24/07/2024	7,16058	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0834139	4,64917713
13AN00030-9	18/07/2024	24/07/2024	19,64387	CL 58 45 94	COLAS DE FEDERMA	13	Anden	-74,0844642	4,64933788
13AN00031-1	18/07/2024	24/07/2024	19,06792	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0843418	4,64984144
13AN00031-10	18/07/2024	24/07/2024	1,92304	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0841365	4,65036262
13AN00031-11	18/07/2024	24/07/2024	7,81733	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0841056	4,65044257
13AN00031-12	18/07/2024	24/07/2024	10,29722	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0846488	4,65054149
13AN00031-13	18/07/2024	24/07/2024	6,68655	KR 47 58A 81	COLAS DE FEDERMA	13	Anden	-74,0840478	4,65059131
13AN00031-14	18/07/2024	24/07/2024	4,50154	KR 47 58A 99	COLAS DE FEDERMA	13	Anden	-74,0840002	4,65071027
13AN00031-15	18/07/2024	24/07/2024	19,61288	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0845755	4,65074471
13AN00031-16	18/07/2024	24/07/2024	16,92709	KR 47 58A 99	COLAS DE FEDERMA	13	Anden	-74,0839522	4,65083628
13AN00031-17	18/07/2024	24/07/2024	8,00128	CL 59 45 00	COLAS DE FEDERMA	13	Anden	-74,0840168	4,65095879
13AN00031-18	18/07/2024	24/07/2024	24,13376	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0844882	4,65096571
13AN00031-19	18/07/2024	24/07/2024	25,05363	AK 50 58A 78	COLAS DE FEDERMA	13	Anden	-74,0842721	4,65105972
13AN00031-2	18/07/2024	24/07/2024	21,26690	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,084292	4,6499683
13AN00031-3	18/07/2024	24/07/2024	99,73168	AK 50 57B 98	COLAS DE FEDERMA	13	Anden	-74,0845926	4,64998505
13AN00031-4	18/07/2024	24/07/2024	7,86637	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0842498	4,65007673
13AN00031-5	18/07/2024	24/07/2024	129,30479	CL 58A 47 00	COLAS DE FEDERMA	13	Anden	-74,0845569	4,65002126
13AN00031-6	18/07/2024	24/07/2024	71,17482	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0848486	4,65003073
13AN00031-7	18/07/2024	24/07/2024	15,28505	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0847858	4,6501902
13AN00031-8	18/07/2024	24/07/2024	18,04459	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0847496	4,65028641
13AN00031-9	18/07/2024	24/07/2024	19,80128	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0841707	4,65027801
13AN00032-1	18/07/2024	24/07/2024	2,92719	CL 57B 47 12	COLAS DE FEDERMA	13	Anden	-74,0848822	4,64867705
13AN00032-10	18/07/2024	24/07/2024	11,37377	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0851524	4,64925597
13AN00032-11	18/07/2024	24/07/2024	9,84765	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,084554	4,64930045
13AN00032-12	18/07/2024	24/07/2024	2,58862	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,084528	4,6493648
13AN00032-13	18/07/2024	24/07/2024	9,47477	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0844926	4,64945648
13AN00032-14	18/07/2024	24/07/2024	26,88817	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,085061	4,64949433
13AN00032-15	18/07/2024	24/07/2024	8,54955	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0844518	4,64955825
13AN00032-16	18/07/2024	24/07/2024	2,57530	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0844189	4,64964181
13AN00032-17	18/07/2024	24/07/2024	2,69167	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0843855	4,64972843
13AN00032-18	18/07/2024	24/07/2024	36,82392	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0849601	4,64974694



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00032-19	18/07/2024	24/07/2024	4,24070	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0849302	4,64984086
13AN00032-2	18/07/2024	24/07/2024	62,37465	CL 57B 47 00	COLAS DE FEDERMA	13	Anden	-74,0850927	4,64876067
13AN00032-3	18/07/2024	24/07/2024	8,12155	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0847409	4,64882267
13AN00032-4	18/07/2024	24/07/2024	0,76434	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0847284	4,648856
13AN00032-5	18/07/2024	24/07/2024	0,82920	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0847183	4,64888028
13AN00032-6	18/07/2024	24/07/2024	23,42971	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0852799	4,64893116
13AN00032-7	18/07/2024	24/07/2024	18,62167	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0846945	4,64894143
13AN00032-8	18/07/2024	24/07/2024	5,86327	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,084614	4,64914262
13AN00032-9	18/07/2024	24/07/2024	7,90138	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0851825	4,64917909
13AN00033-1	18/07/2024	24/07/2024	6,07834	AC 53 35 12	COLAS DE FEDERMA	13	Anden	-74,079962	4,64302498
13AN00033-10	18/07/2024	24/07/2024	10,18936	KR 36 53 55	COLAS DE FEDERMA	13	Anden	-74,0808016	4,64360794
13AN00033-11	18/07/2024	24/07/2024	11,30406	CL 53A 35 85	COLAS DE FEDERMA	13	Anden	-74,080544	4,64363758
13AN00033-12	18/07/2024	24/07/2024	5,35154	KR 36 53 65	COLAS DE FEDERMA	13	Anden	-74,0807888	4,64377099
13AN00033-13	18/07/2024	24/07/2024	24,56778	KR 36A 53 52	COLAS DE FEDERMA	13	Anden	-74,0813748	4,64383471
13AN00033-14	18/07/2024	24/07/2024	5,22369	KR 36 53A 17	COLAS DE FEDERMA	13	Anden	-74,0807786	4,64391814
13AN00033-15	18/07/2024	24/07/2024	6,80137	KR 36A 53 66	COLAS DE FEDERMA	13	Anden	-74,0813608	4,64400669
13AN00033-16	18/07/2024	24/07/2024	10,89587	KR 36 53A 31	COLAS DE FEDERMA	13	Anden	-74,0807703	4,64403379
13AN00033-17	18/07/2024	24/07/2024	6,20753	KR 36 53A 43	COLAS DE FEDERMA	13	Anden	-74,0807645	4,64412426
13AN00033-18	18/07/2024	24/07/2024	7,69558	KR 36 53A 59	COLAS DE FEDERMA	13	Anden	-74,0807506	4,64430962
13AN00033-19	18/07/2024	24/07/2024	18,23677	KR 36A 53 92	COLAS DE FEDERMA	13	Anden	-74,0813321	4,64444583
13AN00033-2	18/07/2024	24/07/2024	81,57000	AC 53 35 96	COLAS DE FEDERMA	13	Anden	-74,0814366	4,64327502
13AN00033-20	18/07/2024	24/07/2024	6,01289	KR 36A 53 92	COLAS DE FEDERMA	13	Anden	-74,0813259	4,64451921
13AN00033-3	18/07/2024	24/07/2024	8,11644	KR 36A 53 20	COLAS DE FEDERMA	13	Anden	-74,0815555	4,64339754
13AN00033-4	18/07/2024	24/07/2024	59,12624	KR 35 53 17	COLAS DE FEDERMA	13	Anden	-74,0799471	4,64325443
13AN00033-5	18/07/2024	24/07/2024	4,18695	KR 36 53 41	COLAS DE FEDERMA	13	Anden	-74,080811	4,6434992
13AN00033-6	18/07/2024	24/07/2024	29,74463	KR 36A 53 20	COLAS DE FEDERMA	13	Anden	-74,0815244	4,64347213
13AN00033-7	18/07/2024	24/07/2024	18,63762	KR 35 53 53	COLAS DE FEDERMA	13	Anden	-74,0799283	4,64352073
13AN00033-8	18/07/2024	24/07/2024	14,73396	CL 53A 35 09	COLAS DE FEDERMA	13	Anden	-74,0799901	4,64359907
13AN00033-9	18/07/2024	24/07/2024	41,95514	CL 53A 35 89	COLAS DE FEDERMA	13	Anden	-74,0806629	4,64350625
13AN00035-1	18/07/2024	24/07/2024	812,93840	AK 60 57 60	PABLO VI NORTE	13	Anden	-74,088604	4,65452299
13AN00036-1	18/07/2024	24/07/2024	45,19891	KR 45 26 25	RO ADMINISTRATIVO	13	Anden	-74,0918263	4,63745483
13AN00036-10	18/07/2024	24/07/2024	154,03100	CL 44 45 21	RO ADMINISTRATIVO	13	Anden	-74,089336	4,64006524
13AN00036-11	18/07/2024	24/07/2024	71,25208	CL 44 45 21	RO ADMINISTRATIVO	13	Anden	-74,0895232	4,64035618
13AN00036-12	18/07/2024	24/07/2024	385,66655	AK 50 26 30	RO ADMINISTRATIVO	13	Anden	-74,0925786	4,64090131
13AN00036-13	18/07/2024	24/07/2024	325,23737	CL 44 45 37	RO ADMINISTRATIVO	13	Anden	-74,0898643	4,64088767
13AN00036-14	18/07/2024	24/07/2024	335,43349	CL 44 45 67	RO ADMINISTRATIVO	13	Anden	-74,09037	4,64167893
13AN00036-15	18/07/2024	24/07/2024	591,81610	AK 50 26 65	RO ADMINISTRATIVO	13	Anden	-74,0914302	4,64161504
13AN00036-2	18/07/2024	24/07/2024	14,05673	KR 45 26 41	RO ADMINISTRATIVO	13	Anden	-74,0915519	4,63774772
13AN00036-3	18/07/2024	24/07/2024	30,99471	KR 45 26 41	RO ADMINISTRATIVO	13	Anden	-74,0913653	4,63795074
13AN00036-4	18/07/2024	24/07/2024	5,30824	KR 45 26 49	RO ADMINISTRATIVO	13	Anden	-74,0912155	4,63811063
13AN00036-5	18/07/2024	24/07/2024	26,51289	KR 45 26 49	RO ADMINISTRATIVO	13	Anden	-74,0910883	4,63824733
13AN00036-6	18/07/2024	24/07/2024	72,29110	KR 45 26 67	RO ADMINISTRATIVO	13	Anden	-74,0906211	4,63875733
13AN00036-7	18/07/2024	24/07/2024	66,30036	KR 45 26 77	RO ADMINISTRATIVO	13	Anden	-74,0904891	4,63890116
13AN00036-8	18/07/2024	24/07/2024	361,98947	KR 45 26 85	RO ADMINISTRATIVO	13	Anden	-74,0900929	4,63919945
13AN00036-9	18/07/2024	24/07/2024	506,73647	KR 45 26 90	RO ADMINISTRATIVO	13	Anden	-74,0893927	4,63966548
13AN00037-1	18/07/2024	24/07/2024	4,93465	KR 53 44A 11	LA ESMERALDA	13	Anden	-74,0909329	4,64475615
13AN00037-10	18/07/2024	24/07/2024	6,18299	CL 44A 53 96	LA ESMERALDA	13	Anden	-74,0916202	4,64555195
13AN00037-11	18/07/2024	24/07/2024	2,58091	CL 44B 53 83	LA ESMERALDA	13	Anden	-74,0911154	4,64568918
13AN00037-12	18/07/2024	24/07/2024	9,26477	CL 44B 53 95	LA ESMERALDA	13	Anden	-74,0912207	4,64579078
13AN00037-13	18/07/2024	24/07/2024	90,62564	KR 54 44A 27	LA ESMERALDA	13	Anden	-74,0914475	4,6457207
13AN00037-2	18/07/2024	24/07/2024	5,17587	KR 53 44A 33	LA ESMERALDA	13	Anden	-74,0907965	4,64484404
13AN00037-3	18/07/2024	24/07/2024	5,70747	KR 53 44A 37	LA ESMERALDA	13	Anden	-74,0907051	4,64490346
13AN00037-4	18/07/2024	24/07/2024	5,54826	CL 44A 53 36	LA ESMERALDA	13	Anden	-74,0912599	4,64499244
13AN00037-5	18/07/2024	24/07/2024	10,81129	CL 44B 53 17	LA ESMERALDA	13	Anden	-74,090717	4,64500526
13AN00037-6	18/07/2024	24/07/2024	0,89821	CL 44B 53 19	LA ESMERALDA	13	Anden	-74,0907862	4,64511093
13AN00037-7	18/07/2024	24/07/2024	5,12880	CL 44A 53 50	LA ESMERALDA	13	Anden	-74,0913287	4,6451015
13AN00037-8	18/07/2024	24/07/2024	4,50966	CL 44A 53 76	LA ESMERALDA	13	Anden	-74,0914754	4,64532889
13AN00037-9	18/07/2024	24/07/2024	4,10933	CL 44A 53 90	LA ESMERALDA	13	Anden	-74,0915523	4,64545082
13AN00038-1	18/07/2024	24/07/2024	41,58445	KR 54 44 05	LA ESMERALDA	13	Anden	-74,0922223	4,64545101
13AN00038-2	18/07/2024	24/07/2024	15,27639	CL 44 54 12	LA ESMERALDA	13	Anden	-74,0923072	4,64558297
13AN00038-3	18/07/2024	24/07/2024	20,15064	KR 54 44 43	LA ESMERALDA	13	Anden	-74,0918205	4,64572607
13AN00038-4	18/07/2024	24/07/2024	2,01955	CL 44A 54 29	LA ESMERALDA	13	Anden	-74,0919064	4,64586017





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00038-5	18/07/2024	24/07/2024	21,21346	CL 44 54 62	LA ESMERALDA	13	Anden	-74,0926924	4,64618049
13AN00038-6	18/07/2024	24/07/2024	7,32293	CL 44A 55 35	LA ESMERALDA	13	Anden	-74,0922848	4,64645273
13AN00038-7	18/07/2024	24/07/2024	3,99002	CL 44A 55 49	LA ESMERALDA	13	Anden	-74,0923669	4,64657835
13AN00038-8	18/07/2024	24/07/2024	11,03879	CL 44 54 94	LA ESMERALDA	13	Anden	-74,0929915	4,64677405
13AN00039-1	18/07/2024	24/07/2024	8,45456	KR 54 44A 21	LA ESMERALDA	13	Anden	-74,0915522	4,64575179
13AN00039-10	18/07/2024	24/07/2024	8,50112	CL 44C 54 17	LA ESMERALDA	13	Anden	-74,0909332	4,64635451
13AN00039-11	18/07/2024	24/07/2024	2,17322	KR 55 44B 10	LA ESMERALDA	13	Anden	-74,0914365	4,64638581
13AN00039-12	18/07/2024	24/07/2024	6,78811	CL 44C 54 33	LA ESMERALDA	13	Anden	-74,0910049	4,64646488
13AN00039-13	18/07/2024	24/07/2024	10,25089	KR 55 44B 28	LA ESMERALDA	13	Anden	-74,0911784	4,64655288
13AN00039-14	18/07/2024	24/07/2024	9,11154	KR 55 44B 28	LA ESMERALDA	13	Anden	-74,0910717	4,64656948
13AN00039-2	18/07/2024	24/07/2024	9,66552	KR 54 44A 37	LA ESMERALDA	13	Anden	-74,0914132	4,64584063
13AN00039-3	18/07/2024	24/07/2024	8,32965	KR 54 44A 45	LA ESMERALDA	13	Anden	-74,0913366	4,64588966
13AN00039-4	18/07/2024	24/07/2024	49,17893	CL 44A 54 29	LA ESMERALDA	13	Anden	-74,0918204	4,64586678
13AN00039-5	18/07/2024	24/07/2024	2,86651	KR 55 44A 06	LA ESMERALDA	13	Anden	-74,0918946	4,64608748
13AN00039-6	18/07/2024	24/07/2024	25,51034	KR 54 44B 27	LA ESMERALDA	13	Anden	-74,0909708	4,64612793
13AN00039-7	18/07/2024	24/07/2024	4,76417	KR 54 44B 27	LA ESMERALDA	13	Anden	-74,0908704	4,64619196
13AN00039-8	18/07/2024	24/07/2024	10,12848	KR 54 44B 27	LA ESMERALDA	13	Anden	-74,0908718	4,64625766
13AN00039-9	18/07/2024	24/07/2024	3,72508	KR 55 44B 04	LA ESMERALDA	13	Anden	-74,0915239	4,64632886
13AN00040-1	18/07/2024	24/07/2024	2,02069	AC 66 68 01	EL SALITRE	13	Anden	-74,0999265	4,65310361
13AN00040-11	18/07/2024	24/07/2024	7,98439	AC 66 68 01	EL SALITRE	13	Anden	-74,0999836	4,65376006
13AN00040-12	18/07/2024	24/07/2024	5,02038	AC 66 68 01	EL SALITRE	13	Anden	-74,1006533	4,65377164
13AN00040-13	18/07/2024	24/07/2024	5,11468	AC 66 68 01	EL SALITRE	13	Anden	-74,1000939	4,65383855
13AN00040-14	18/07/2024	24/07/2024	8,00016	AC 66 68 01	EL SALITRE	13	Anden	-74,100599	4,65384911
13AN00040-15	18/07/2024	24/07/2024	10,32894	AC 66 68 01	EL SALITRE	13	Anden	-74,1001695	4,65389104
13AN00040-16	18/07/2024	24/07/2024	3,61711	AC 66 68 01	EL SALITRE	13	Anden	-74,1002159	4,65392278
13AN00040-17	18/07/2024	24/07/2024	8,47426	AC 66 68 01	EL SALITRE	13	Anden	-74,1005547	4,65391248
13AN00040-18	18/07/2024	24/07/2024	1,03341	AC 66 68 01	EL SALITRE	13	Anden	-74,1002312	4,65393352
13AN00040-19	18/07/2024	24/07/2024	1,38585	AC 66 68 01	EL SALITRE	13	Anden	-74,100242	4,65394118
13AN00040-2	18/07/2024	24/07/2024	17,65542	AC 66 68 01	EL SALITRE	13	Anden	-74,1000304	4,65317751
13AN00040-20	18/07/2024	24/07/2024	2,27083	AC 66 68 01	EL SALITRE	13	Anden	-74,1002556	4,6539512
13AN00040-21	18/07/2024	24/07/2024	48,65405	AC 66 68 01	EL SALITRE	13	Anden	-74,1003958	4,6540124
13AN00040-3	18/07/2024	24/07/2024	5,41262	AC 66 68 01	EL SALITRE	13	Anden	-74,100191	4,65328886
13AN00040-4	18/07/2024	24/07/2024	7,65829	AC 66 68 01	EL SALITRE	13	Anden	-74,1003392	4,6533937
13AN00040-5	18/07/2024	24/07/2024	6,31399	AC 66 68 01	EL SALITRE	13	Anden	-74,0996065	4,65349495
13AN00040-6	18/07/2024	24/07/2024	4,52992	AC 66 68 01	EL SALITRE	13	Anden	-74,0996881	4,65355284
13AN00040-7	18/07/2024	24/07/2024	19,36171	AC 66 68 01	EL SALITRE	13	Anden	-74,1005413	4,65353559
13AN00040-8	18/07/2024	24/07/2024	2,79945	AC 66 68 01	EL SALITRE	13	Anden	-74,0997444	4,65359185
13AN00040-9	18/07/2024	24/07/2024	24,09861	AC 66 68 01	EL SALITRE	13	Anden	-74,1006876	4,65367177
13AN00041-1	18/07/2024	24/07/2024	22,43902	AC 66 68 01	EL SALITRE	13	Anden	-74,1010758	4,65547699
13AN00041-10	18/07/2024	24/07/2024	17,06252	AC 66 68 01	EL SALITRE	13	Anden	-74,1006834	4,65591169
13AN00041-11	18/07/2024	24/07/2024	6,91355	AC 66 68 01	EL SALITRE	13	Anden	-74,1006176	4,65600431
13AN00041-12	18/07/2024	24/07/2024	10,76398	KR 67B 45 89	EL SALITRE	13	Anden	-74,1005627	4,65608228
13AN00041-13	18/07/2024	24/07/2024	8,75364	AC 66 68 01	EL SALITRE	13	Anden	-74,1004802	4,65620214
13AN00041-14	18/07/2024	24/07/2024	2,26716	AC 66 68 01	EL SALITRE	13	Anden	-74,10044	4,65626001
13AN00041-15	18/07/2024	24/07/2024	3,96247	AC 66 68 01	EL SALITRE	13	Anden	-74,1009877	4,65637115
13AN00041-2	18/07/2024	24/07/2024	12,67417	AC 66 68 01	EL SALITRE	13	Anden	-74,1009687	4,65550132
13AN00041-3	18/07/2024	24/07/2024	2,87257	AC 66 68 01	EL SALITRE	13	Anden	-74,1011678	4,65553589
13AN00041-4	18/07/2024	24/07/2024	5,89932	AC 66 68 01	EL SALITRE	13	Anden	-74,1012074	4,65556438
13AN00041-5	18/07/2024	24/07/2024	4,53295	AC 66 68 01	EL SALITRE	13	Anden	-74,1009072	4,65558884
13AN00041-6	18/07/2024	24/07/2024	8,91618	AC 66 68 01	EL SALITRE	13	Anden	-74,1008717	4,65563941
13AN00041-7	18/07/2024	24/07/2024	11,68939	AC 66 68 01	EL SALITRE	13	Anden	-74,1013364	4,65565598
13AN00041-8	18/07/2024	24/07/2024	1,90372	AC 66 68 01	EL SALITRE	13	Anden	-74,1008353	4,65569084
13AN00041-9	18/07/2024	24/07/2024	13,94925	AC 66 68 01	EL SALITRE	13	Anden	-74,1007877	4,65576164
13AN00042-1	18/07/2024	24/07/2024	10,85939	AC 66 68 01	EL SALITRE	13	Anden	-74,100335	4,65641046
13AN00042-2	18/07/2024	24/07/2024	24,35663	AC 66 68 01	EL SALITRE	13	Anden	-74,1001834	4,65663261
13AN00042-3	18/07/2024	24/07/2024	13,32607	AC 66 68 01	EL SALITRE	13	Anden	-74,1002302	4,6567848
13AN00042-4	18/07/2024	24/07/2024	7,49884	AC 66 68 01	EL SALITRE	13	Anden	-74,1003273	4,65685531
13AN00043-1	18/07/2024	24/07/2024	21,22157	AC 66 68 01	EL SALITRE	13	Anden	-74,1009449	4,65466962
13AN00043-10	18/07/2024	24/07/2024	1,38418	AC 66 68 01	EL SALITRE	13	Anden	-74,1017566	4,65537532
13AN00043-11	18/07/2024	24/07/2024	24,03393	AC 66 68 01	EL SALITRE	13	Anden	-74,1010575	4,65535911
13AN00043-12	18/07/2024	24/07/2024	1,25202	AC 66 68 01	EL SALITRE	13	Anden	-74,1017383	4,65539772
13AN00043-13	18/07/2024	24/07/2024	8,39406	AC 66 68 01	EL SALITRE	13	Anden	-74,1011609	4,65543253



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00043-2	18/07/2024	24/07/2024	31,44749	AC 66 68 01	EL SALITRE	13	Anden	-74,1008089	4,65470639
13AN00043-3	18/07/2024	24/07/2024	15,92377	AC 66 68 01	EL SALITRE	13	Anden	-74,1013436	4,65494468
13AN00043-4	18/07/2024	24/07/2024	9,25369	AC 66 68 01	EL SALITRE	13	Anden	-74,101493	4,65504945
13AN00043-5	18/07/2024	24/07/2024	45,98076	AC 66 68 01	EL SALITRE	13	Anden	-74,100644	4,65496785
13AN00043-6	18/07/2024	24/07/2024	6,63623	AC 66 68 01	EL SALITRE	13	Anden	-74,10156	4,65509635
13AN00043-7	18/07/2024	24/07/2024	6,18452	AC 66 68 01	EL SALITRE	13	Anden	-74,1007137	4,65511729
13AN00043-8	18/07/2024	24/07/2024	4,08641	AC 66 68 01	EL SALITRE	13	Anden	-74,100778	4,65516183
13AN00043-9	18/07/2024	24/07/2024	50,24943	AC 66 68 01	EL SALITRE	13	Anden	-74,1017021	4,65520448
13AN00044-1	18/07/2024	24/07/2024	5,91143	CL 46 66A 08	EL SALITRE	13	Anden	-74,0981951	4,65473488
13AN00044-10	18/07/2024	24/07/2024	39,77626	KR 66A 46 43	EL SALITRE	13	Anden	-74,0978749	4,65512879
13AN00044-11	18/07/2024	24/07/2024	13,88339	AC 66 68 01	EL SALITRE	13	Anden	-74,0980308	4,65523033
13AN00044-12	18/07/2024	24/07/2024	20,38751	CL 46 66B 42	EL SALITRE	13	Anden	-74,0988793	4,65522789
13AN00044-13	18/07/2024	24/07/2024	8,04467	CL 46 66B 42	EL SALITRE	13	Anden	-74,0988782	4,65531597
13AN00044-14	18/07/2024	24/07/2024	6,20834	AC 66 68 01	EL SALITRE	13	Anden	-74,0988459	4,65536208
13AN00044-15	18/07/2024	24/07/2024	7,92632	KR 66C 46 16	EL SALITRE	13	Anden	-74,0988144	4,65540725
13AN00044-16	18/07/2024	24/07/2024	3,52430	AC 53 66A 71	EL SALITRE	13	Anden	-74,0983213	4,65544486
13AN00044-17	18/07/2024	24/07/2024	11,05499	AC 53 66A 83	EL SALITRE	13	Anden	-74,0984713	4,65554927
13AN00044-18	18/07/2024	24/07/2024	3,83640	AC 53 66A 83	EL SALITRE	13	Anden	-74,0985303	4,65558913
13AN00044-19	18/07/2024	24/07/2024	38,32410	AC 53 66A 83	EL SALITRE	13	Anden	-74,0986712	4,65558741
13AN00044-2	18/07/2024	24/07/2024	46,33634	CL 46 66A 08	EL SALITRE	13	Anden	-74,098039	4,65470281
13AN00044-3	18/07/2024	24/07/2024	7,47343	CL 46 66A 30	EL SALITRE	13	Anden	-74,0983063	4,65481279
13AN00044-4	18/07/2024	24/07/2024	15,25892	AC 66 68 01	EL SALITRE	13	Anden	-74,0984037	4,65488119
13AN00044-5	18/07/2024	24/07/2024	8,38587	KR 66A 46 43	EL SALITRE	13	Anden	-74,0978089	4,65497698
13AN00044-6	18/07/2024	24/07/2024	12,50412	CL 46 66B 08	EL SALITRE	13	Anden	-74,0985416	4,65497989
13AN00044-7	18/07/2024	24/07/2024	9,95652	CL 46 66B 14	EL SALITRE	13	Anden	-74,0986265	4,6550383
13AN00044-8	18/07/2024	24/07/2024	6,59380	CL 46 66B 24	EL SALITRE	13	Anden	-74,0987136	4,65510011
13AN00044-9	18/07/2024	24/07/2024	10,33056	CL 46 66B 40	EL SALITRE	13	Anden	-74,0987883	4,65515291
13AN00045-1	18/07/2024	24/07/2024	29,06608	AC 66 68 01	EL SALITRE	13	Anden	-74,099616	4,6544765
13AN00045-10	18/07/2024	24/07/2024	6,32468	AC 66 68 01	EL SALITRE	13	Anden	-74,0998775	4,65488453
13AN00045-11	18/07/2024	24/07/2024	7,40305	AC 66 68 01	EL SALITRE	13	Anden	-74,0992462	4,65493192
13AN00045-12	18/07/2024	24/07/2024	5,65401	AC 66 68 01	EL SALITRE	13	Anden	-74,0998408	4,65493742
13AN00045-13	18/07/2024	24/07/2024	5,66199	AC 66 68 01	EL SALITRE	13	Anden	-74,0991964	4,65500492
13AN00045-14	18/07/2024	24/07/2024	4,35827	AC 66 68 01	EL SALITRE	13	Anden	-74,099773	4,6550341
13AN00045-15	18/07/2024	24/07/2024	7,43476	AC 66 68 01	EL SALITRE	13	Anden	-74,0997249	4,65510346
13AN00045-16	18/07/2024	24/07/2024	6,95148	AC 66 68 01	EL SALITRE	13	Anden	-74,0996909	4,65515122
13AN00045-17	18/07/2024	24/07/2024	3,26450	AC 66 68 01	EL SALITRE	13	Anden	-74,0996168	4,65525872
13AN00045-18	18/07/2024	24/07/2024	6,67297	AC 66 68 01	EL SALITRE	13	Anden	-74,0995448	4,65536143
13AN00045-19	18/07/2024	24/07/2024	9,30197	AC 66 68 01	EL SALITRE	13	Anden	-74,099471	4,65546834
13AN00045-2	18/07/2024	24/07/2024	9,66539	AC 66 68 01	EL SALITRE	13	Anden	-74,0997444	4,65453722
13AN00045-3	18/07/2024	24/07/2024	11,29629	AC 66 68 01	EL SALITRE	13	Anden	-74,099516	4,6545465
13AN00045-4	18/07/2024	24/07/2024	11,63868	AC 66 68 01	EL SALITRE	13	Anden	-74,0998531	4,65461415
13AN00045-5	18/07/2024	24/07/2024	12,68431	AC 66 68 01	EL SALITRE	13	Anden	-74,0994128	4,65469568
13AN00045-6	18/07/2024	24/07/2024	5,39841	AC 66 68 01	EL SALITRE	13	Anden	-74,0993523	4,65478115
13AN00045-7	18/07/2024	24/07/2024	2,24091	AC 66 68 01	EL SALITRE	13	Anden	-74,0993309	4,65481197
13AN00045-8	18/07/2024	24/07/2024	35,24706	AC 66 68 01	EL SALITRE	13	Anden	-74,0999457	4,65473008
13AN00045-9	18/07/2024	24/07/2024	12,70857	AC 66 68 01	EL SALITRE	13	Anden	-74,0992945	4,65486045
13AN00046-1	18/07/2024	24/07/2024	17,90091	KR 35A 57B 11	CAMPIN OCCIDENTA	13	Anden	-74,0803445	4,64803098
13AN00046-10	18/07/2024	24/07/2024	3,95177	CL 58 35A 41	CAMPIN OCCIDENTA	13	Anden	-74,0806674	4,64865183
13AN00046-11	18/07/2024	24/07/2024	30,25186	KR 36A 57B 48	CAMPIN OCCIDENTA	13	Anden	-74,0810399	4,64859396
13AN00046-12	18/07/2024	24/07/2024	7,95686	KR 36A 57B 48	CAMPIN OCCIDENTA	13	Anden	-74,0809395	4,64869542
13AN00046-2	18/07/2024	24/07/2024	3,23341	CL 57B 35A 16	CAMPIN OCCIDENTA	13	Anden	-74,0804728	4,64805267
13AN00046-3	18/07/2024	24/07/2024	4,69703	CL 57B 35A 56	CAMPIN OCCIDENTA	13	Anden	-74,0807232	4,64809554
13AN00046-4	18/07/2024	24/07/2024	11,89297	KR 35A 57B 11	CAMPIN OCCIDENTA	13	Anden	-74,0802332	4,64810275
13AN00046-5	18/07/2024	24/07/2024	1,70648	KR 36A 57B 10	CAMPIN OCCIDENTA	13	Anden	-74,0810811	4,64818911
13AN00046-6	18/07/2024	24/07/2024	3,17177	KR 35A 57B 23	CAMPIN OCCIDENTA	13	Anden	-74,0802149	4,64826413
13AN00046-7	18/07/2024	24/07/2024	20,12080	KR 36A 57B 10	CAMPIN OCCIDENTA	13	Anden	-74,0810742	4,64826334
13AN00046-8	18/07/2024	24/07/2024	18,17685	KR 36A 57B 20	CAMPIN OCCIDENTA	13	Anden	-74,0810601	4,64839413
13AN00046-9	18/07/2024	24/07/2024	6,52969	CL 58 35A 41	CAMPIN OCCIDENTA	13	Anden	-74,0804715	4,64862065
13AN00047-1	18/07/2024	24/07/2024	15,84318	CL 56 37 34	COLAS DE FEDERM	13	Anden	-74,0822165	4,64610546
13AN00047-10	18/07/2024	24/07/2024	2,89272	KR 38 56 28	COLAS DE FEDERM	13	Anden	-74,0829266	4,64640287
13AN00047-11	18/07/2024	24/07/2024	47,53108	CL 56 37 34	COLAS DE FEDERM	13	Anden	-74,0822482	4,64632533
13AN00047-12	18/07/2024	24/07/2024	29,61541	KR 37A 56 50	COLAS DE FEDERM	13	Anden	-74,0822371	4,64647801



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00047-13	18/07/2024	24/07/2024	12,59942	KR 38 56 38	COLAS DE FEDERMA	13	Anden	-74,0829081	4,64654262
13AN00047-14	18/07/2024	24/07/2024	22,17806	KR 37A 56 50	COLAS DE FEDERMA	13	Anden	-74,0822255	4,64662485
13AN00047-15	18/07/2024	24/07/2024	122,69879	KR 37A 56 50	COLAS DE FEDERMA	13	Anden	-74,0822865	4,64646789
13AN00047-16	18/07/2024	24/07/2024	8,67244	CL 57 37A 09	COLAS DE FEDERMA	13	Anden	-74,0822353	4,64668901
13AN00047-17	18/07/2024	24/07/2024	15,63797	KR 38 56 50	COLAS DE FEDERMA	13	Anden	-74,0828936	4,64665288
13AN00047-18	18/07/2024	24/07/2024	11,32913	CL 57 37A 09	COLAS DE FEDERMA	13	Anden	-74,0823138	4,64669711
13AN00047-19	18/07/2024	24/07/2024	3,68500	CL 57 37A 23	COLAS DE FEDERMA	13	Anden	-74,0824728	4,64670871
13AN00047-2	18/07/2024	24/07/2024	20,43084	CL 56 37A 08	COLAS DE FEDERMA	13	Anden	-74,0823617	4,64611871
13AN00047-20	18/07/2024	24/07/2024	1,11472	CL 57 37A 29	COLAS DE FEDERMA	13	Anden	-74,0825177	4,64671151
13AN00047-21	18/07/2024	24/07/2024	7,19551	CL 57 37A 31	COLAS DE FEDERMA	13	Anden	-74,0826146	4,64671881
13AN00047-22	18/07/2024	24/07/2024	14,89155	CL 57 37A 45	COLAS DE FEDERMA	13	Anden	-74,08273	4,64672725
13AN00047-23	18/07/2024	24/07/2024	9,54145	CL 57 37A 49	COLAS DE FEDERMA	13	Anden	-74,0828186	4,64673356
13AN00047-3	18/07/2024	24/07/2024	17,84832	CL 56 37A 34	COLAS DE FEDERMA	13	Anden	-74,0825565	4,64613306
13AN00047-4	18/07/2024	24/07/2024	16,73616	CL 56 37A 46	COLAS DE FEDERMA	13	Anden	-74,0827559	4,64614655
13AN00047-5	18/07/2024	24/07/2024	22,44765	CL 56 37A 52	COLAS DE FEDERMA	13	Anden	-74,0828825	4,64615601
13AN00047-6	18/07/2024	24/07/2024	22,09704	KR 37A 56 08	COLAS DE FEDERMA	13	Anden	-74,0822597	4,64617117
13AN00047-7	18/07/2024	24/07/2024	27,32366	KR 37A 56 07	COLAS DE FEDERMA	13	Anden	-74,0823085	4,64618011
13AN00047-8	18/07/2024	24/07/2024	7,99649	KR 38 56 14	COLAS DE FEDERMA	13	Anden	-74,082945	4,64627388
13AN00047-9	18/07/2024	24/07/2024	0,95587	KR 38 56 28	COLAS DE FEDERMA	13	Anden	-74,08293	4,64637676
13AN00048-1	18/07/2024	24/07/2024	3,46557	CL 57 37 06	COLAS DE FEDERMA	13	Anden	-74,0819658	4,64675515
13AN00048-10	18/07/2024	24/07/2024	10,28108	KR 38 57 14	COLAS DE FEDERMA	13	Anden	-74,0828505	4,64699648
13AN00048-11	18/07/2024	24/07/2024	8,16460	KR 37 57 33	COLAS DE FEDERMA	13	Anden	-74,0818964	4,64704209
13AN00048-12	18/07/2024	24/07/2024	2,94440	KR 37 57 43	COLAS DE FEDERMA	13	Anden	-74,0818888	4,64713233
13AN00048-13	18/07/2024	24/07/2024	15,37188	KR 37 57 47	COLAS DE FEDERMA	13	Anden	-74,08188	4,64727844
13AN00048-14	18/07/2024	24/07/2024	19,20400	CL 57A 37 21	COLAS DE FEDERMA	13	Anden	-74,0819745	4,64738535
13AN00048-15	18/07/2024	24/07/2024	16,04760	KR 38 57 46	COLAS DE FEDERMA	13	Anden	-74,0828032	4,64734387
13AN00048-16	18/07/2024	24/07/2024	53,03426	CL 57A 37 50	COLAS DE FEDERMA	13	Anden	-74,0823343	4,64741064
13AN00048-17	18/07/2024	24/07/2024	16,53354	CL 57A 37A 27	COLAS DE FEDERMA	13	Anden	-74,0827023	4,64743749
13AN00048-2	18/07/2024	24/07/2024	6,61560	CL 57 37 06	COLAS DE FEDERMA	13	Anden	-74,0820174	4,64675897
13AN00048-3	18/07/2024	24/07/2024	8,26071	CL 57 37 12	COLAS DE FEDERMA	13	Anden	-74,0820848	4,64676371
13AN00048-4	18/07/2024	24/07/2024	4,38865	CL 57 37 20	COLAS DE FEDERMA	13	Anden	-74,0821422	4,64676741
13AN00048-5	18/07/2024	24/07/2024	1,12596	CL 57 37 50	COLAS DE FEDERMA	13	Anden	-74,0822147	4,64677417
13AN00048-6	18/07/2024	24/07/2024	69,20841	CL 57 37A 21	COLAS DE FEDERMA	13	Anden	-74,0824378	4,6467909
13AN00048-7	18/07/2024	24/07/2024	18,26484	KR 38 57 08	COLAS DE FEDERMA	13	Anden	-74,0827873	4,64681472
13AN00048-8	18/07/2024	24/07/2024	10,49761	KR 37 57 09	COLAS DE FEDERMA	13	Anden	-74,0819122	4,64682453
13AN00048-9	18/07/2024	24/07/2024	9,77672	KR 38 57 08	COLAS DE FEDERMA	13	Anden	-74,0828613	4,64689763
13AN00049-1	18/07/2024	24/07/2024	7,43008	CL 57A 37 10	COLAS DE FEDERMA	13	Anden	-74,0819385	4,64746289
13AN00049-2	18/07/2024	24/07/2024	10,66280	CL 57A 37 22	COLAS DE FEDERMA	13	Anden	-74,0820385	4,6474711
13AN00049-3	18/07/2024	24/07/2024	2,68748	KR 37 57A 09	COLAS DE FEDERMA	13	Anden	-74,0818622	4,64751119
13AN00049-4	18/07/2024	24/07/2024	7,00168	KR 37 57A 25	COLAS DE FEDERMA	13	Anden	-74,0818554	4,64760729
13AN00049-5	18/07/2024	24/07/2024	5,81442	KR 37 57A 35	COLAS DE FEDERMA	13	Anden	-74,0818432	4,64777377
13AN00049-6	18/07/2024	24/07/2024	3,30391	KR 37 57A 39	COLAS DE FEDERMA	13	Anden	-74,0818329	4,64792069
13AN00049-7	18/07/2024	24/07/2024	4,45937	KR 37 57A 41	COLAS DE FEDERMA	13	Anden	-74,0818264	4,64798409
13AN00049-8	18/07/2024	24/07/2024	1,77056	CL 57B 37 11	COLAS DE FEDERMA	13	Anden	-74,0818697	4,64804302
13AN00049-9	18/07/2024	24/07/2024	9,53030	CL 57B 37 21	COLAS DE FEDERMA	13	Anden	-74,0819869	4,64805116
13AN00050-1	18/07/2024	24/07/2024	11,90145	CL 57B 45 00	COLAS DE FEDERMA	13	Anden	-74,0836867	4,6482597
13AN00050-10	18/07/2024	24/07/2024	9,66905	KR 47 57B 10	COLAS DE FEDERMA	13	Anden	-74,0847087	4,64872117
13AN00050-11	18/07/2024	24/07/2024	11,26055	CL 58 45 00	COLAS DE FEDERMA	13	Anden	-74,0840531	4,6489562
13AN00050-12	18/07/2024	24/07/2024	34,30900	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0846372	4,64889858
13AN00050-13	18/07/2024	24/07/2024	8,56628	CL 58 45 00	COLAS DE FEDERMA	13	Anden	-74,0841649	4,64899985
13AN00050-14	18/07/2024	24/07/2024	5,30330	CL 58 45 75	COLAS DE FEDERMA	13	Anden	-74,0843068	4,64905569
13AN00050-15	18/07/2024	24/07/2024	10,84157	KR 47 57B 50	COLAS DE FEDERMA	13	Anden	-74,0845779	4,64905095
13AN00050-16	18/07/2024	24/07/2024	8,34915	KR 47 57B 50	COLAS DE FEDERMA	13	Anden	-74,0844201	4,64909845
13AN00050-2	18/07/2024	24/07/2024	15,57749	CL 57B 45 00	COLAS DE FEDERMA	13	Anden	-74,0838813	4,64829711
13AN00050-3	18/07/2024	24/07/2024	9,46228	CL 57B 45 00	COLAS DE FEDERMA	13	Anden	-74,0841248	4,64837692
13AN00050-4	18/07/2024	24/07/2024	13,41838	CL 57B 45 52	COLAS DE FEDERMA	13	Anden	-74,0842628	4,64843365
13AN00050-5	18/07/2024	24/07/2024	8,23107	CL 57B 45 62	COLAS DE FEDERMA	13	Anden	-74,0843705	4,64847525
13AN00050-6	18/07/2024	24/07/2024	9,96066	CL 57B 45 68	COLAS DE FEDERMA	13	Anden	-74,0844692	4,64851427
13AN00050-7	18/07/2024	24/07/2024	35,42162	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0835158	4,64845956
13AN00050-8	18/07/2024	24/07/2024	6,66032	KR 47 57B 10	COLAS DE FEDERMA	13	Anden	-74,0846686	4,64859275
13AN00050-9	18/07/2024	24/07/2024	5,27122	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0834881	4,64865718
13AN00051-1	18/07/2024	24/07/2024	7,04004	CL 45 57A 04	LA ESMERALDA	13	Anden	-74,0916704	4,64857446





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00051-10	18/07/2024	24/07/2024	5,10793	CL 45A 57A 77	LA ESMERALDA	13	Anden	-74,0920456	4,64941174
13AN00051-11	18/07/2024	24/07/2024	4,07717	KR 58 45 42	LA ESMERALDA	13	Anden	-74,0921362	4,64947517
13AN00051-12	18/07/2024	24/07/2024	2,77305	KR 58 45 44	LA ESMERALDA	13	Anden	-74,0922717	4,64952783
13AN00051-13	18/07/2024	24/07/2024	3,56935	CL 45A 57A 83	LA ESMERALDA	13	Anden	-74,0922147	4,64953127
13AN00051-2	18/07/2024	24/07/2024	5,60397	CL 45 57A 18	LA ESMERALDA	13	Anden	-74,0917766	4,64864962
13AN00051-3	18/07/2024	24/07/2024	18,13529	CL 45 57A 04	LA ESMERALDA	13	Anden	-74,0915519	4,6486498
13AN00051-4	18/07/2024	24/07/2024	13,01794	CL 45 57A 32	LA ESMERALDA	13	Anden	-74,0918757	4,64871959
13AN00051-5	18/07/2024	24/07/2024	8,13688	CL 45 57A 42	LA ESMERALDA	13	Anden	-74,0919876	4,64879514
13AN00051-6	18/07/2024	24/07/2024	6,72313	CL 45 57A 50	LA ESMERALDA	13	Anden	-74,0920801	4,64886165
13AN00051-7	18/07/2024	24/07/2024	10,05092	CL 45 57A 70	LA ESMERALDA	13	Anden	-74,0922067	4,64895139
13AN00051-8	18/07/2024	24/07/2024	2,65564	CL 45A 57A 37	LA ESMERALDA	13	Anden	-74,0917068	4,64917298
13AN00051-9	18/07/2024	24/07/2024	0,53962	CL 45A 57A 55	LA ESMERALDA	13	Anden	-74,0918247	4,64925769
13AN00052-1	18/07/2024	24/07/2024	3,77208	CL 45A 57A 14	LA ESMERALDA	13	Anden	-74,0913683	4,649031
13AN00052-10	18/07/2024	24/07/2024	3,08275	CL 45A 57A 70	LA ESMERALDA	13	Anden	-74,0919385	4,64943176
13AN00052-11	18/07/2024	24/07/2024	22,20191	KR 57A 45A 43	LA ESMERALDA	13	Anden	-74,0911748	4,64946215
13AN00052-12	18/07/2024	24/07/2024	3,42456	CL 46 57A 31	LA ESMERALDA	13	Anden	-74,0913452	4,64958073
13AN00052-13	18/07/2024	24/07/2024	10,39376	CL 45A 57A 96	LA ESMERALDA	13	Anden	-74,0921432	4,64957909
13AN00052-14	18/07/2024	24/07/2024	3,18272	CL 46 57A 43	LA ESMERALDA	13	Anden	-74,0914521	4,64965796
13AN00052-15	18/07/2024	24/07/2024	2,96678	CL 46 57A 69	LA ESMERALDA	13	Anden	-74,0916711	4,64981121
13AN00052-16	18/07/2024	24/07/2024	73,00264	KR 58 45A 29	LA ESMERALDA	13	Anden	-74,092071	4,64981125
13AN00052-17	18/07/2024	24/07/2024	4,88987	CL 46 57A 95	LA ESMERALDA	13	Anden	-74,0918908	4,64996669
13AN00052-2	18/07/2024	24/07/2024	8,59481	CL 45A 57A 14	LA ESMERALDA	13	Anden	-74,0912851	4,64903383
13AN00052-3	18/07/2024	24/07/2024	2,00519	KR 57A 45A 13	LA ESMERALDA	13	Anden	-74,0912267	4,64911684
13AN00052-4	18/07/2024	24/07/2024	11,21571	CL 45A 57A 24	LA ESMERALDA	13	Anden	-74,0914879	4,64911474
13AN00052-5	18/07/2024	24/07/2024	4,41010	CL 45A 57A 36	LA ESMERALDA	13	Anden	-74,091623	4,64920857
13AN00052-6	18/07/2024	24/07/2024	5,12251	KR 57A 45A 35	LA ESMERALDA	13	Anden	-74,0911436	4,64923404
13AN00052-7	18/07/2024	24/07/2024	5,43831	CL 45A 57A 50	LA ESMERALDA	13	Anden	-74,0917336	4,64928751
13AN00052-8	18/07/2024	24/07/2024	4,77208	KR 57A 45A 43	LA ESMERALDA	13	Anden	-74,0910729	4,64933753
13AN00052-9	18/07/2024	24/07/2024	2,47280	CL 45A 57A 56	LA ESMERALDA	13	Anden	-74,091831	4,64935549
13AN00053-1	18/07/2024	24/07/2024	25,38042	KR 66A 41A 06	EL SALITRE	13	Anden	-74,1000466	4,65120352
13AN00053-2	18/07/2024	24/07/2024	12,45138	AC 66 68 01	EL SALITRE	13	Anden	-74,1000544	4,65142337
13AN00053-3	18/07/2024	24/07/2024	1,13749	AC 66 68 01	EL SALITRE	13	Anden	-74,1000139	4,65148274
13AN00053-4	18/07/2024	24/07/2024	45,18365	AC 66 68 01	EL SALITRE	13	Anden	-74,0998679	4,65161377
13AN00054-1	18/07/2024	24/07/2024	80,39201	AC 53 66 19	EL SALITRE	13	Anden	-74,1004244	4,65065087
13AN00054-2	18/07/2024	24/07/2024	4,33795	AC 26 41 44	EL SALITRE	13	Anden	-74,1000281	4,65108883
13AN00054-3	18/07/2024	24/07/2024	5,97743	AC 53 66 19	EL SALITRE	13	Anden	-74,0996827	4,65154607
13AN00054-4	18/07/2024	24/07/2024	11,63276	CL 42 66 34	EL SALITRE	13	Anden	-74,0996474	4,65162096
13AN00054-5	18/07/2024	24/07/2024	80,70908	AC 66 68 01	EL SALITRE	13	Anden	-74,0938813	4,65232725
13AN00054-6	18/07/2024	24/07/2024	55,06652	AC 66 68 01	EL SALITRE	13	Anden	-74,098744	4,65314621
13AN00054-7	18/07/2024	24/07/2024	502,50265	AC 53 66 19	EL SALITRE	13	Anden	-74,0947105	4,65290949
13AN00054-8	18/07/2024	24/07/2024	53,29647	AC 66 68 01	EL SALITRE	13	Anden	-74,0984864	4,65352325
13AN00054-9	18/07/2024	24/07/2024	787,49000	AC 53 66 19	EL SALITRE	13	Anden	-74,0964197	4,65410987
13AN00055-1	18/07/2024	24/07/2024	13,46735	KR 36 53A 67	COLAS DE FEDERMA	13	Anden	-74,0807406	4,6444552
13AN00055-10	18/07/2024	24/07/2024	51,29163	CL 55 36 15	COLAS DE FEDERMA	13	Anden	-74,0807196	4,64528002
13AN00055-11	18/07/2024	24/07/2024	26,80443	KR 36 54 21	COLAS DE FEDERMA	13	Anden	-74,0806825	4,64524402
13AN00055-12	18/07/2024	24/07/2024	39,27451	CL 55 36 15	COLAS DE FEDERMA	13	Anden	-74,0807497	4,64530887
13AN00055-13	18/07/2024	24/07/2024	8,42871	CL 55 35A 28	COLAS DE FEDERMA	13	Anden	-74,080662	4,64542863
13AN00055-14	18/07/2024	24/07/2024	13,25283	CL 55 36 10	COLAS DE FEDERMA	13	Anden	-74,0807831	4,64543736
13AN00055-15	18/07/2024	24/07/2024	6,42046	CL 55 36 20	COLAS DE FEDERMA	13	Anden	-74,0808869	4,64544531
13AN00055-16	18/07/2024	24/07/2024	27,43824	KR 36A 54 70	COLAS DE FEDERMA	13	Anden	-74,0812341	4,64578706
13AN00055-17	18/07/2024	24/07/2024	6,55640	KR 35A 55 39	COLAS DE FEDERMA	13	Anden	-74,080352	4,64583228
13AN00055-18	18/07/2024	24/07/2024	22,90653	CL 56 35A 15	COLAS DE FEDERMA	13	Anden	-74,0804499	4,6458954
13AN00055-19	18/07/2024	24/07/2024	13,49681	CL 56 35A 27	COLAS DE FEDERMA	13	Anden	-74,0806133	4,6459073
13AN00055-2	18/07/2024	24/07/2024	62,50647	KR 36A 53 92	COLAS DE FEDERMA	13	Anden	-74,0811652	4,64451014
13AN00055-20	18/07/2024	24/07/2024	18,32080	KR 36A 54 74	COLAS DE FEDERMA	13	Anden	-74,0812264	4,64589116
13AN00055-21	18/07/2024	24/07/2024	11,78248	CL 56 35A 79	COLAS DE FEDERMA	13	Anden	-74,0811403	4,64594548
13AN00055-3	18/07/2024	24/07/2024	6,45692	KR 36A 53A 68	COLAS DE FEDERMA	13	Anden	-74,0813225	4,64457329
13AN00055-4	18/07/2024	24/07/2024	22,11859	KR 36A 53A 68	COLAS DE FEDERMA	13	Anden	-74,0813174	4,6446463
13AN00055-5	18/07/2024	24/07/2024	8,84774	KR 36 53A 87	COLAS DE FEDERMA	13	Anden	-74,0807179	4,64476447
13AN00055-6	18/07/2024	24/07/2024	17,52282	KR 36A 54 18	COLAS DE FEDERMA	13	Anden	-74,0812822	4,6451282
13AN00055-7	18/07/2024	24/07/2024	5,17245	KR 36A 54 32	COLAS DE FEDERMA	13	Anden	-74,0812756	4,64521471
13AN00055-8	18/07/2024	24/07/2024	6,62682	KR 36A 54 44	COLAS DE FEDERMA	13	Anden	-74,081274	4,64528572



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00055-9	18/07/2024	24/07/2024	6,28830	CL 55 36 21	COLAS DE FEDERMA	13	Anden	-74,0809501	4,64529438
13AN00056-1	18/07/2024	24/07/2024	7,38311	KR 38 55 07	COLAS DE FEDERMA	13	Anden	-74,083093	4,64555601
13AN00056-10	18/07/2024	24/07/2024	20,25142	KR 38 55 40	COLAS DE FEDERMA	13	Anden	-74,0830645	4,64599572
13AN00056-11	18/07/2024	24/07/2024	15,16600	CL 56 38 23	COLAS DE FEDERMA	13	Anden	-74,0831355	4,64608769
13AN00056-12	18/07/2024	24/07/2024	9,98337	CL 56 38 23	COLAS DE FEDERMA	13	Anden	-74,0833081	4,64610149
13AN00056-13	18/07/2024	24/07/2024	17,61476	CL 56 38 44	COLAS DE FEDERMA	13	Anden	-74,0835115	4,64611999
13AN00056-2	18/07/2024	24/07/2024	24,00376	KR 45 55 10	COLAS DE FEDERMA	13	Anden	-74,0837212	4,64557453
13AN00056-3	18/07/2024	24/07/2024	1,69948	KR 38 55 21	COLAS DE FEDERMA	13	Anden	-74,0831125	4,64561231
13AN00056-4	18/07/2024	24/07/2024	10,52955	KR 38 55 31	COLAS DE FEDERMA	13	Anden	-74,0830989	4,64574453
13AN00056-5	18/07/2024	24/07/2024	19,92285	KR 45 55 20	COLAS DE FEDERMA	13	Anden	-74,0836997	4,64573583
13AN00056-6	18/07/2024	24/07/2024	9,99254	KR 45 55 32	COLAS DE FEDERMA	13	Anden	-74,0836862	4,64583175
13AN00056-7	18/07/2024	24/07/2024	5,20832	KR 38 55 41	COLAS DE FEDERMA	13	Anden	-74,0830784	4,64588411
13AN00056-8	18/07/2024	24/07/2024	16,81513	KR 45 55 44	COLAS DE FEDERMA	13	Anden	-74,0836721	4,6459334
13AN00056-9	18/07/2024	24/07/2024	11,52173	KR 45 55 56	COLAS DE FEDERMA	13	Anden	-74,0836572	4,64602422
13AN00057-1	18/07/2024	24/07/2024	406,91732	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0829817	4,63219264
13AN00057-10	18/07/2024	24/07/2024	7,01064	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0799663	4,63452278
13AN00057-11	18/07/2024	24/07/2024	4,86485	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0798921	4,63496015
13AN00057-12	18/07/2024	24/07/2024	4,07114	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0798013	4,63510167
13AN00057-13	18/07/2024	24/07/2024	230,11852	AK 30 45A 55	UDAD UNIVERSITAR	13	Anden	-74,079758	4,63557903
13AN00057-14	18/07/2024	24/07/2024	10,07240	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0795291	4,64131437
13AN00057-15	18/07/2024	24/07/2024	8,78482	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0801189	4,64173138
13AN00057-16	18/07/2024	24/07/2024	11,50905	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0802037	4,6418199
13AN00057-17	18/07/2024	24/07/2024	2,58537	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0802722	4,64189948
13AN00057-18	18/07/2024	24/07/2024	4,88313	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0803501	4,64195755
13AN00057-19	18/07/2024	24/07/2024	9,52693	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0805221	4,64209794
13AN00057-2	18/07/2024	24/07/2024	119,59261	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0820674	4,63254671
13AN00057-20	18/07/2024	24/07/2024	10,44944	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0805926	4,64214665
13AN00057-21	18/07/2024	24/07/2024	9,21574	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0806509	4,64218749
13AN00057-22	18/07/2024	24/07/2024	2,89195	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0808213	4,64233794
13AN00057-23	18/07/2024	24/07/2024	3,64437	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0808497	4,64236117
13AN00057-24	18/07/2024	24/07/2024	1785,08813	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0874525	4,64132756
13AN00057-25	18/07/2024	24/07/2024	10,74255	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0810324	4,64244921
13AN00057-26	18/07/2024	24/07/2024	2,40343	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0810882	4,64255227
13AN00057-27	18/07/2024	24/07/2024	4,34525	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0811555	4,64254941
13AN00057-28	18/07/2024	24/07/2024	2,50687	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0812349	4,64261361
13AN00057-29	18/07/2024	24/07/2024	26,90729	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0813125	4,64274679
13AN00057-3	18/07/2024	24/07/2024	4,28238	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0799898	4,63338547
13AN00057-30	18/07/2024	24/07/2024	19,42626	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0814149	4,64283729
13AN00057-31	18/07/2024	24/07/2024	5,43271	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0814967	4,64290771
13AN00057-32	18/07/2024	24/07/2024	22,28044	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0815713	4,64297797
13AN00057-33	18/07/2024	24/07/2024	4,68204	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0817915	4,6431604
13AN00057-34	18/07/2024	24/07/2024	8,98371	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0818921	4,64322876
13AN00057-35	18/07/2024	24/07/2024	49,63742	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0829288	4,64396478
13AN00057-36	18/07/2024	24/07/2024	2019,88669	AC 53 45 00	UDAD UNIVERSITAR	13	Anden	-74,0853792	4,64360031
13AN00057-4	18/07/2024	24/07/2024	274,70795	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0810789	4,63283619
13AN00057-5	18/07/2024	24/07/2024	3,56955	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0799751	4,63362295
13AN00057-6	18/07/2024	24/07/2024	484,93119	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0800836	4,6337087
13AN00057-7	18/07/2024	24/07/2024	2,93094	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0798719	4,63420515
13AN00057-8	18/07/2024	24/07/2024	4,88173	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0799571	4,63435295
13AN00057-9	18/07/2024	24/07/2024	4,73722	AK 30 45 03	UDAD UNIVERSITAR	13	Anden	-74,0799419	4,63445495
13AN00058-2	18/07/2024	24/07/2024	312,41391	KR 45 26 25	RO ADMINISTRATIVO	13	Anden	-74,0917937	4,63734561
13AN00058-3	18/07/2024	24/07/2024	473,56098	KR 45 26 77	RO ADMINISTRATIVO	13	Anden	-74,0905398	4,63861561
13AN00058-4	18/07/2024	24/07/2024	60,44869	KR 45 26 90	RO ADMINISTRATIVO	13	Anden	-74,089332	4,63955136
13AN00059-1	1/07/2024	10/07/2024	18,33033	CL 29A 35 19	ACEVEDO TEJADA	13	Anden	-74,0838567	4,63214436
13AN00059-2	1/07/2024	10/07/2024	18,33013	KR 35 26A 35	ACEVEDO TEJADA	13	Anden	-74,0837054	4,63214873
13AN00059-3	1/07/2024	10/07/2024	18,33050	CL 29A 35 25	ACEVEDO TEJADA	13	Anden	-74,0838374	4,63230228
13AN00060-1	18/07/2024	24/07/2024	21,91183	CL 58ABIS 37 01	COLAS DE FEDERMA	13	Anden	-74,0816987	4,64971337
13AN00060-2	18/07/2024	24/07/2024	24,99916	CL 58ABIS 37 28	COLAS DE FEDERMA	13	Anden	-74,0818326	4,64975172
13AN00060-3	18/07/2024	24/07/2024	10,61073	CL 58ABIS 37 01	COLAS DE FEDERMA	13	Anden	-74,0824229	4,64989957
13AN00060-4	18/07/2024	24/07/2024	11,39897	CL 59 37 00	COLAS DE FEDERMA	13	Anden	-74,0815875	4,65006207
13AN00060-5	18/07/2024	24/07/2024	27,99496	CL 59 37 00	COLAS DE FEDERMA	13	Anden	-74,0817138	4,65009286
13AN00061-1	18/07/2024	24/07/2024	27,70821	CL 57B 37 40	COLAS DE FEDERMA	13	Anden	-74,082363	4,6481615



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00061-2	18/07/2024	24/07/2024	24,97175	CL 57B 37A 12	COLAS DE FEDERMA	13	Anden	-74,0825843	4,64817867
13AN00062-1	18/07/2024	24/07/2024	12,93518	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0831238	4,64990722
13AN00062-2	18/07/2024	24/07/2024	13,50927	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0831057	4,65002293
13AN00062-3	18/07/2024	24/07/2024	18,23412	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0830814	4,6501571
13AN00062-4	18/07/2024	24/07/2024	56,77353	KR 38 58A 98	COLAS DE FEDERMA	13	Anden	-74,0824781	4,65015872
13AN00062-5	18/07/2024	24/07/2024	28,07712	CL 59 37 00	COLAS DE FEDERMA	13	Anden	-74,082536	4,65037603
13AN00062-6	18/07/2024	24/07/2024	27,84997	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0830318	4,65038552
13AN00062-7	18/07/2024	24/07/2024	58,12887	CL 59 37 00	COLAS DE FEDERMA	13	Anden	-74,0827672	4,65046806
13AN00063-1	18/07/2024	24/07/2024	31,54978	CL 56 35 58	CAMPIN OCCIDENTA	13	Anden	-74,0802542	4,64605976
13AN00063-2	18/07/2024	24/07/2024	5,58287	CL 57A 35 01	CAMPIN OCCIDENTA	13	Anden	-74,0801929	4,64621583
13AN00063-3	18/07/2024	24/07/2024	17,29646	CL 57A 35 01	CAMPIN OCCIDENTA	13	Anden	-74,0801832	4,64633459
13AN00063-4	18/07/2024	24/07/2024	18,87485	CL 57A 35 01	CAMPIN OCCIDENTA	13	Anden	-74,0802254	4,64646391
13AN00063-5	18/07/2024	24/07/2024	9,45581	CL 57A 35 01	CAMPIN OCCIDENTA	13	Anden	-74,080211	4,64665535
13AN00063-6	18/07/2024	24/07/2024	2,30309	CL 57A 35 01	CAMPIN OCCIDENTA	13	Anden	-74,0801791	4,64714099
13AN00063-7	18/07/2024	24/07/2024	5,73054	CL 57A 35 01	CAMPIN OCCIDENTA	13	Anden	-74,0801733	4,64720406
13AN00063-8	18/07/2024	24/07/2024	6,10823	CL 57A 35 01	CAMPIN OCCIDENTA	13	Anden	-74,0801667	4,64729102
13AN00063-9	18/07/2024	24/07/2024	4,66926	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0801608	4,64736414
13AN00064-1	18/07/2024	24/07/2024	14,37972	CL 56 35A 08	CAMPIN OCCIDENTA	13	Anden	-74,0804071	4,64597571
13AN00064-10	18/07/2024	24/07/2024	36,06810	KR 35A 56 41	CAMPIN OCCIDENTA	13	Anden	-74,0802911	4,64649718
13AN00064-11	18/07/2024	24/07/2024	8,96411	CL 57 35A 80	CAMPIN OCCIDENTA	13	Anden	-74,0810927	4,64669173
13AN00064-12	18/07/2024	24/07/2024	2,71393	KR 35A 57 91	CAMPIN OCCIDENTA	13	Anden	-74,0802744	4,64669752
13AN00064-13	18/07/2024	24/07/2024	13,56469	CL 57 35A 48	CAMPIN OCCIDENTA	13	Anden	-74,0806191	4,64670397
13AN00064-14	18/07/2024	24/07/2024	266,07519	KR 35A 56 41	CAMPIN OCCIDENTA	13	Anden	-74,0805136	4,64668438
13AN00064-15	18/07/2024	24/07/2024	36,89066	KR 36A 57 22	CAMPIN OCCIDENTA	13	Anden	-74,0811649	4,64679106
13AN00064-16	18/07/2024	24/07/2024	10,61017	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0803415	4,64747801
13AN00064-17	18/07/2024	24/07/2024	142,83186	KR 36A 57 58	CAMPIN OCCIDENTA	13	Anden	-74,0811415	4,64731224
13AN00064-18	18/07/2024	24/07/2024	24,07840	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0806979	4,64754416
13AN00064-19	18/07/2024	24/07/2024	11,18394	CL 57A 35A 70	CAMPIN OCCIDENTA	13	Anden	-74,0810533	4,64760875
13AN00064-2	18/07/2024	24/07/2024	24,31695	CL 56 35A 82	CAMPIN OCCIDENTA	13	Anden	-74,0811075	4,64602809
13AN00064-3	18/07/2024	24/07/2024	33,83932	KR 36A 56 22	CAMPIN OCCIDENTA	13	Anden	-74,0812081	4,64612415
13AN00064-4	18/07/2024	24/07/2024	30,84481	CL 56 35A 08	CAMPIN OCCIDENTA	13	Anden	-74,0803198	4,64612188
13AN00064-5	18/07/2024	24/07/2024	10,01301	CL 57A 35 01	CAMPIN OCCIDENTA	13	Anden	-74,0803092	4,64628456
13AN00064-6	18/07/2024	24/07/2024	7,40625	CL 57 35A 37	CAMPIN OCCIDENTA	13	Anden	-74,0805925	4,6465589
13AN00064-7	18/07/2024	24/07/2024	30,92076	KR 36A 56 40	CAMPIN OCCIDENTA	13	Anden	-74,0811807	4,64652316
13AN00064-8	18/07/2024	24/07/2024	21,71572	CL 57 35A 93	CAMPIN OCCIDENTA	13	Anden	-74,0810646	4,64660555
13AN00064-9	18/07/2024	24/07/2024	195,08985	KR 35A 56 41	CAMPIN OCCIDENTA	13	Anden	-74,0804685	4,64654804
13AN00065-1	18/07/2024	24/07/2024	7,98753	CL 57 36A 10	COLAS DE FEDERMA	13	Anden	-74,0813256	4,64670939
13AN00065-10	18/07/2024	24/07/2024	3,04156	KR 36A 57 35	COLAS DE FEDERMA	13	Anden	-74,0812445	4,64698726
13AN00065-11	18/07/2024	24/07/2024	9,93810	KR 37 57 34	COLAS DE FEDERMA	13	Anden	-74,0818145	4,64703733
13AN00065-12	18/07/2024	24/07/2024	0,64355	KR 36A 57 47	COLAS DE FEDERMA	13	Anden	-74,0812366	4,64716739
13AN00065-13	18/07/2024	24/07/2024	10,31443	KR 37 57 44	COLAS DE FEDERMA	13	Anden	-74,0818026	4,64720467
13AN00065-14	18/07/2024	24/07/2024	13,56833	KR 36A 57 55	COLAS DE FEDERMA	13	Anden	-74,0812343	4,6472409
13AN00065-15	18/07/2024	24/07/2024	9,17828	KR 37 57 72	COLAS DE FEDERMA	13	Anden	-74,08179	4,64737884
13AN00065-16	18/07/2024	24/07/2024	1,16214	KR 37 57A 04	COLAS DE FEDERMA	13	Anden	-74,0817843	4,64745822
13AN00065-17	18/07/2024	24/07/2024	6,59760	KR 36A 57 83	COLAS DE FEDERMA	13	Anden	-74,0812363	4,64746162
13AN00065-18	18/07/2024	24/07/2024	9,46089	KR 37 57A 34	COLAS DE FEDERMA	13	Anden	-74,0817635	4,64774299
13AN00065-19	18/07/2024	24/07/2024	5,10861	KR 36A 57A 15	COLAS DE FEDERMA	13	Anden	-74,0813532	4,64790399
13AN00065-2	18/07/2024	24/07/2024	5,59421	CL 57 36A 16	COLAS DE FEDERMA	13	Anden	-74,0813943	4,6467144
13AN00065-20	18/07/2024	24/07/2024	5,31850	KR 36A 57A 15	COLAS DE FEDERMA	13	Anden	-74,0813707	4,64796888
13AN00065-21	18/07/2024	24/07/2024	2,90280	KR 37 57A 64	COLAS DE FEDERMA	13	Anden	-74,081393	4,64805728
13AN00065-22	18/07/2024	24/07/2024	11,43006	KR 36A 57B 41	COLAS DE FEDERMA	13	Anden	-74,0817381	4,64813745
13AN00065-3	18/07/2024	24/07/2024	18,77376	CL 57 36A 10	COLAS DE FEDERMA	13	Anden	-74,0815263	4,64672387
13AN00065-4	18/07/2024	24/07/2024	5,67614	CL 57 36A 40	COLAS DE FEDERMA	13	Anden	-74,0816523	4,64673275
13AN00065-5	18/07/2024	24/07/2024	3,76211	CL 57 36A 50	COLAS DE FEDERMA	13	Anden	-74,0817477	4,64673925
13AN00065-6	18/07/2024	24/07/2024	4,67054	CL 57 36A 50	COLAS DE FEDERMA	13	Anden	-74,0817951	4,64674316
13AN00065-7	18/07/2024	24/07/2024	9,10886	CL 57 36A 50	COLAS DE FEDERMA	13	Anden	-74,0818307	4,6468192
13AN00065-8	18/07/2024	24/07/2024	16,68840	KR 36A 57 19	COLAS DE FEDERMA	13	Anden	-74,0812525	4,64680088
13AN00065-9	18/07/2024	24/07/2024	8,83979	KR 37 57 22	COLAS DE FEDERMA	13	Anden	-74,0818226	4,64692834
13AN00066-1	18/07/2024	24/07/2024	13,73313	CL 56 36A 10	COLAS DE FEDERMA	13	Anden	-74,0813999	4,64604703
13AN00066-2	18/07/2024	24/07/2024	12,21747	CL 56 36A 14	COLAS DE FEDERMA	13	Anden	-74,0815238	4,64605635
13AN00066-3	18/07/2024	24/07/2024	6,01057	CL 56 36A 32	COLAS DE FEDERMA	13	Anden	-74,0816331	4,64606413
13AN00066-4	18/07/2024	24/07/2024	36,02934	KR 36A 56 23	COLAS DE FEDERMA	13	Anden	-74,0812939	4,64616914





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00066-5	18/07/2024	24/07/2024	53,02927	KR 36A 56 40	COLAS DE FEDERMA	13	Anden	-74,0812745	4,64645002
13AN00066-6	18/07/2024	24/07/2024	5,78895	CL 57 36A 13	COLAS DE FEDERMA	13	Anden	-74,0813343	4,64662627
13AN00066-7	18/07/2024	24/07/2024	4,34775	CL 57 36A 13	COLAS DE FEDERMA	13	Anden	-74,0814006	4,64663104
13AN00067-1	18/07/2024	24/07/2024	4,11820	KR 35A 57 97	CAMPIN OCCIDENTA	13	Anden	-74,0791741	4,64726475
13AN00068-1	18/07/2024	24/07/2024	26,49941	CL 57A 37A 02	COLAS DE FEDERMA	13	Anden	-74,082536	4,64750747
13AN00068-10	18/07/2024	24/07/2024	7,66513	KR 45 57A 36	COLAS DE FEDERMA	13	Anden	-74,0833975	4,64791354
13AN00068-11	18/07/2024	24/07/2024	3,06884	KR 45 57A 38	COLAS DE FEDERMA	13	Anden	-74,0833928	4,6479483
13AN00068-12	18/07/2024	24/07/2024	84,14458	KR 37A 57A 60	COLAS DE FEDERMA	13	Anden	-74,0824112	4,64781963
13AN00068-13	18/07/2024	24/07/2024	149,74530	KR 37A 57A 32	COLAS DE FEDERMA	13	Anden	-74,0824649	4,64776459
13AN00068-14	18/07/2024	24/07/2024	10,07232	CL 57B 37 55	COLAS DE FEDERMA	13	Anden	-74,0823951	4,64803447
13AN00068-15	18/07/2024	24/07/2024	7,31033	CL 57B 37A 15	COLAS DE FEDERMA	13	Anden	-74,0826276	4,6480955
13AN00068-16	18/07/2024	24/07/2024	2,00532	CL 57B 37A 17	COLAS DE FEDERMA	13	Anden	-74,0826733	4,64809832
13AN00068-17	18/07/2024	24/07/2024	7,26717	CL 57B 37A 19	COLAS DE FEDERMA	13	Anden	-74,0827598	4,64810642
13AN00068-18	18/07/2024	24/07/2024	3,74692	CL 57B 38 29	COLAS DE FEDERMA	13	Anden	-74,0828937	4,64811672
13AN00068-19	18/07/2024	24/07/2024	12,27298	CL 57B 38 39	COLAS DE FEDERMA	13	Anden	-74,0830152	4,64812482
13AN00068-2	18/07/2024	24/07/2024	2,64827	CL 57A 38 28	COLAS DE FEDERMA	13	Anden	-74,0829264	4,64753727
13AN00068-20	18/07/2024	24/07/2024	20,03109	CL 57B 38 43	COLAS DE FEDERMA	13	Anden	-74,0831701	4,64813509
13AN00068-21	18/07/2024	24/07/2024	44,49421	KR 45 57A 38	COLAS DE FEDERMA	13	Anden	-74,0833751	4,6480658
13AN00068-22	18/07/2024	24/07/2024	13,45751	CL 57B 38 45	COLAS DE FEDERMA	13	Anden	-74,0832846	4,64814427
13AN00068-3	18/07/2024	24/07/2024	9,37423	CL 57A 38 34	COLAS DE FEDERMA	13	Anden	-74,0829929	4,64754216
13AN00068-4	18/07/2024	24/07/2024	22,98280	CL 57A 38 42	COLAS DE FEDERMA	13	Anden	-74,0831347	4,64755178
13AN00068-5	18/07/2024	24/07/2024	21,26587	KR 45 57A 08	COLAS DE FEDERMA	13	Anden	-74,0833558	4,64756836
13AN00068-6	18/07/2024	24/07/2024	30,98509	KR 37A 57A 20	COLAS DE FEDERMA	13	Anden	-74,0824275	4,64756698
13AN00068-7	18/07/2024	24/07/2024	9,05319	KR 37A 57A 20	COLAS DE FEDERMA	13	Anden	-74,0824224	4,64764812
13AN00068-8	18/07/2024	24/07/2024	3,51540	KR 45 57A 20	COLAS DE FEDERMA	13	Anden	-74,0834178	4,64777966
13AN00068-9	18/07/2024	24/07/2024	16,06145	KR 45 57A 24	COLAS DE FEDERMA	13	Anden	-74,0834086	4,64783396
13AN00069-1	18/07/2024	24/07/2024	12,08252	KR 38 57 13	COLAS DE FEDERMA	13	Anden	-74,0829485	4,64688401
13AN00069-10	18/07/2024	24/07/2024	7,08290	CL 57A 38 17	COLAS DE FEDERMA	13	Anden	-74,0830933	4,6474644
13AN00069-11	18/07/2024	24/07/2024	18,23451	CL 57A 38 45	COLAS DE FEDERMA	13	Anden	-74,0832165	4,64747326
13AN00069-12	18/07/2024	24/07/2024	5,17689	CL 57A 38 60	COLAS DE FEDERMA	13	Anden	-74,0833125	4,64748075
13AN00069-13	18/07/2024	24/07/2024	11,67415	KR 45 57 78	COLAS DE FEDERMA	13	Anden	-74,0833806	4,6474854
13AN00069-2	18/07/2024	24/07/2024	5,06580	KR 38 57 29	COLAS DE FEDERMA	13	Anden	-74,0829329	4,64698803
13AN00069-3	18/07/2024	24/07/2024	19,57998	KR 45 57 22	COLAS DE FEDERMA	13	Anden	-74,0835178	4,64705057
13AN00069-4	18/07/2024	24/07/2024	4,30879	KR 38 57 33	COLAS DE FEDERMA	13	Anden	-74,0829134	4,64712011
13AN00069-5	18/07/2024	24/07/2024	16,37596	CL 57A 38 11	COLAS DE FEDERMA	13	Anden	-74,0828987	4,64723832
13AN00069-6	18/07/2024	24/07/2024	8,13580	CL 57A 38 11	COLAS DE FEDERMA	13	Anden	-74,0828815	4,64736728
13AN00069-7	18/07/2024	24/07/2024	22,32639	KR 45 57 78	COLAS DE FEDERMA	13	Anden	-74,0834672	4,64741289
13AN00069-8	18/07/2024	24/07/2024	12,08942	CL 57A 38 11	COLAS DE FEDERMA	13	Anden	-74,0829363	4,64745303
13AN00069-9	18/07/2024	24/07/2024	10,47296	CL 57A 38 11	COLAS DE FEDERMA	13	Anden	-74,0830216	4,64745926
13AN00070-1	18/07/2024	24/07/2024	9,84623	CL 56 38 20	COLAS DE FEDERMA	13	Anden	-74,0831119	4,64617309
13AN00070-10	18/07/2024	24/07/2024	33,44783	KR 45 56 44	COLAS DE FEDERMA	13	Anden	-74,0835754	4,6466334
13AN00070-11	18/07/2024	24/07/2024	7,78380	KR 38 56 63	COLAS DE FEDERMA	13	Anden	-74,0829616	4,64677119
13AN00070-12	18/07/2024	24/07/2024	35,94665	CL 57 38 10	COLAS DE FEDERMA	13	Anden	-74,0830401	4,6467923
13AN00070-13	18/07/2024	24/07/2024	110,11356	CL 57 38 40	COLAS DE FEDERMA	13	Anden	-74,0833232	4,64681237
13AN00070-14	18/07/2024	24/07/2024	14,55415	KR 45 56 64	COLAS DE FEDERMA	13	Anden	-74,0835498	4,64681605
13AN00070-15	18/07/2024	24/07/2024	22,05626	CL 57 38 10	COLAS DE FEDERMA	13	Anden	-74,0830126	4,64683959
13AN00070-16	18/07/2024	24/07/2024	27,77370	CL 57 38 10	COLAS DE FEDERMA	13	Anden	-74,0831208	4,64684746
13AN00070-17	18/07/2024	24/07/2024	46,91668	CL 57 38 18	COLAS DE FEDERMA	13	Anden	-74,0832631	4,6468566
13AN00070-18	18/07/2024	24/07/2024	33,36935	CL 57 38 40	COLAS DE FEDERMA	13	Anden	-74,083448	4,64686983
13AN00070-19	18/07/2024	24/07/2024	13,70207	KR 45 57 08	COLAS DE FEDERMA	13	Anden	-74,0835405	4,64688884
13AN00070-2	18/07/2024	24/07/2024	1,52945	CL 56 38 32	COLAS DE FEDERMA	13	Anden	-74,0832946	4,64618549
13AN00070-3	18/07/2024	24/07/2024	21,43933	CL 56 38 20	COLAS DE FEDERMA	13	Anden	-74,0832148	4,64618055
13AN00070-4	18/07/2024	24/07/2024	9,05316	CL 56 38 44	COLAS DE FEDERMA	13	Anden	-74,0835784	4,64620396
13AN00070-5	18/07/2024	24/07/2024	8,80987	KR 38 56 07	COLAS DE FEDERMA	13	Anden	-74,0830337	4,64623494
13AN00070-6	18/07/2024	24/07/2024	37,25807	KR 45 56 18	COLAS DE FEDERMA	13	Anden	-74,0836219	4,64629778
13AN00070-7	18/07/2024	24/07/2024	4,32183	KR 45 56 20	COLAS DE FEDERMA	13	Anden	-74,083606	4,64641939
13AN00070-8	18/07/2024	24/07/2024	18,68002	KR 38 56 35	COLAS DE FEDERMA	13	Anden	-74,083007	4,64643612
13AN00070-9	18/07/2024	24/07/2024	5,63983	KR 38 56 59	COLAS DE FEDERMA	13	Anden	-74,0829751	4,64667278
13AN00071-1	18/07/2024	24/07/2024	64,28825	AC 53 45 20	COLAS DE FEDERMA	13	Anden	-74,0839162	4,6458189
13AN00071-2	18/07/2024	24/07/2024	8,53117	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0838472	4,64607076
13AN00071-3	18/07/2024	24/07/2024	248,37556	KR 46 53 00	COLAS DE FEDERMA	13	Anden	-74,0845607	4,64617413
13AN00071-4	18/07/2024	24/07/2024	26,81310	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0838054	4,64636471



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00071-5	18/07/2024	24/07/2024	3,68033	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0837809	4,64655833
13AN00071-6	18/07/2024	24/07/2024	14,04922	KR 46 56B 06	COLAS DE FEDERMA	13	Anden	-74,0843317	4,64673514
13AN00071-7	18/07/2024	24/07/2024	15,90084	CL 57 45 45	COLAS DE FEDERMA	13	Anden	-74,0843125	4,64687797
13AN00072-1	18/07/2024	24/07/2024	11,65898	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0837326	4,64690033
13AN00072-10	18/07/2024	24/07/2024	11,48528	CL 57A 45 21	COLAS DE FEDERMA	13	Anden	-74,0838186	4,64754681
13AN00072-11	18/07/2024	24/07/2024	17,87232	KR 46 53 00	COLAS DE FEDERMA	13	Anden	-74,0842239	4,64751036
13AN00072-12	18/07/2024	24/07/2024	4,12565	CL 57A 45 21	COLAS DE FEDERMA	13	Anden	-74,0838977	4,64756008
13AN00072-13	18/07/2024	24/07/2024	8,03829	CL 57A 45 45	COLAS DE FEDERMA	13	Anden	-74,0839598	4,64757162
13AN00072-14	18/07/2024	24/07/2024	7,74599	CL 57A 45 45	COLAS DE FEDERMA	13	Anden	-74,0841123	4,64760966
13AN00072-15	18/07/2024	24/07/2024	90,01909	KR 45 57A 25	COLAS DE FEDERMA	13	Anden	-74,0840215	4,64766407
13AN00072-2	18/07/2024	24/07/2024	9,54412	KR 46 53 00	COLAS DE FEDERMA	13	Anden	-74,082986	4,64797484
13AN00072-3	18/07/2024	24/07/2024	6,51735	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0837182	4,64700486
13AN00072-4	18/07/2024	24/07/2024	5,02449	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0837103	4,64705951
13AN00072-5	18/07/2024	24/07/2024	9,16082	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0836964	4,64715902
13AN00072-6	18/07/2024	24/07/2024	2,49199	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0836844	4,64724144
13AN00072-7	18/07/2024	24/07/2024	8,32034	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0836768	4,64729758
13AN00072-8	18/07/2024	24/07/2024	7,85789	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0836643	4,64739021
13AN00072-9	18/07/2024	24/07/2024	5,08778	CL 57A 45 21	COLAS DE FEDERMA	13	Anden	-74,0837375	4,64753508
13AN00073-1	18/07/2024	24/07/2024	7,13746	CL 56B 46 15	COLAS DE FEDERMA	13	Anden	-74,0845387	4,64646778
13AN00073-2	18/07/2024	24/07/2024	57,59834	CL 56B 46 15	COLAS DE FEDERMA	13	Anden	-74,0844524	4,64656465
13AN00073-3	18/07/2024	24/07/2024	8,26438	CL 56B 46 15	COLAS DE FEDERMA	13	Anden	-74,0845002	4,64674564
13AN00073-4	18/07/2024	24/07/2024	15,94352	CL 56B 46 89	COLAS DE FEDERMA	13	Anden	-74,0850171	4,64720337
13AN00073-5	18/07/2024	24/07/2024	8,58866	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,085125	4,64729735
13AN00074-1	18/07/2024	24/07/2024	30,59029	AC 53 46 92	COLAS DE FEDERMA	13	Anden	-74,0855613	4,6469555
13AN00074-2	18/07/2024	24/07/2024	158,39135	KR 47 53 20	COLAS DE FEDERMA	13	Anden	-74,0854469	4,64706499
13AN00074-3	18/07/2024	24/07/2024	13,94021	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,085301	4,64720069
13AN00075-1	18/07/2024	24/07/2024	14,85530	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0854462	4,64755908
13AN00075-2	18/07/2024	24/07/2024	129,20679	AC 53 47 80	COLAS DE FEDERMA	13	Anden	-74,0856233	4,64761352
13AN00076-1	18/07/2024	24/07/2024	56,88990	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0853068	4,64748552
13AN00076-10	18/07/2024	24/07/2024	1,74932	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0848723	4,64848748
13AN00076-11	18/07/2024	24/07/2024	10,12252	KR 47 57A 53	COLAS DE FEDERMA	13	Anden	-74,0849343	4,6486076
13AN00076-12	18/07/2024	24/07/2024	47,01968	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0854135	4,64859045
13AN00076-13	18/07/2024	24/07/2024	10,70767	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0853737	4,64869313
13AN00076-14	18/07/2024	24/07/2024	12,98162	AK 50 56B 96	COLAS DE FEDERMA	13	Anden	-74,0852528	4,64873448
13AN00076-2	18/07/2024	24/07/2024	15,69578	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0852308	4,64756836
13AN00076-3	18/07/2024	24/07/2024	8,86181	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0856917	4,6478823
13AN00076-4	18/07/2024	24/07/2024	34,59020	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,085145	4,64779096
13AN00076-5	18/07/2024	24/07/2024	3,97035	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0850881	4,64793624
13AN00076-6	18/07/2024	24/07/2024	18,15385	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0856252	4,64804955
13AN00076-7	18/07/2024	24/07/2024	8,47973	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0849854	4,64819919
13AN00076-8	18/07/2024	24/07/2024	1,79212	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0848905	4,64844088
13AN00076-9	18/07/2024	24/07/2024	19,51220	AK 50 56B 00	COLAS DE FEDERMA	13	Anden	-74,0854664	4,6484549
13AN00077-1	18/07/2024	24/07/2024	38,68106	CL 56B 46 00	COLAS DE FEDERMA	13	Anden	-74,0845405	4,64687372
13AN00077-10	18/07/2024	24/07/2024	18,63368	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0850602	4,64782097
13AN00077-11	18/07/2024	24/07/2024	16,49463	KR 47 56B 20	COLAS DE FEDERMA	13	Anden	-74,0848826	4,64789843
13AN00077-2	18/07/2024	24/07/2024	31,53909	KR 46 53 00	COLAS DE FEDERMA	13	Anden	-74,0843752	4,64691675
13AN00077-3	18/07/2024	24/07/2024	72,01606	CL 56B 46 00	COLAS DE FEDERMA	13	Anden	-74,0848463	4,64714244
13AN00077-4	18/07/2024	24/07/2024	16,70209	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0851091	4,64737471
13AN00077-5	18/07/2024	24/07/2024	67,52873	KR 46 53 00	COLAS DE FEDERMA	13	Anden	-74,0843273	4,64725665
13AN00077-6	18/07/2024	24/07/2024	14,66223	KR 46 53 00	COLAS DE FEDERMA	13	Anden	-74,0842892	4,64753848
13AN00077-7	18/07/2024	24/07/2024	13,08397	KR 47 56B 20	COLAS DE FEDERMA	13	Anden	-74,0843675	4,64769579
13AN00077-8	18/07/2024	24/07/2024	31,63852	KR 47 53 98	COLAS DE FEDERMA	13	Anden	-74,0851362	4,64762761
13AN00077-9	18/07/2024	24/07/2024	52,60141	KR 47 56B 20	COLAS DE FEDERMA	13	Anden	-74,0846142	4,647792
13AN00078-1	18/07/2024	24/07/2024	7,95683	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0836162	4,64772171
13AN00078-2	18/07/2024	24/07/2024	5,42416	KR 45 62 98	COLAS DE FEDERMA	13	Anden	-74,0835992	4,64785521
13AN00078-3	18/07/2024	24/07/2024	87,47833	KR 47 57A 24	COLAS DE FEDERMA	13	Anden	-74,0846499	4,647881
13AN00078-4	18/07/2024	24/07/2024	9,38115	KR 47 57A 24	COLAS DE FEDERMA	13	Anden	-74,0849386	4,64812767
13AN00078-5	18/07/2024	24/07/2024	9,47377	CL 57B 45 23	COLAS DE FEDERMA	13	Anden	-74,0837715	4,64819039
13AN00078-6	18/07/2024	24/07/2024	9,45461	CL 57B 45 00	COLAS DE FEDERMA	13	Anden	-74,0838929	4,64821723
13AN00078-7	18/07/2024	24/07/2024	8,38579	CL 57B 45 00	COLAS DE FEDERMA	13	Anden	-74,0845559	4,64846048
13AN00078-8	18/07/2024	24/07/2024	17,98934	CL 57B 45 91	COLAS DE FEDERMA	13	Anden	-74,0848233	4,64842435
13AN00078-9	18/07/2024	24/07/2024	2,99287	CL 57B 45 91	COLAS DE FEDERMA	13	Anden	-74,0847021	4,64851809



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00079-1	18/07/2024	24/07/2024	121,34843	AK 50 56B 00	PAULO VI	13	Anden	-74,0863468	4,64759751
13AN00079-2	18/07/2024	24/07/2024	51,92168	KR 53 53 00	PAULO VI	13	Anden	-74,087667	4,64842678
13AN00079-3	18/07/2024	24/07/2024	318,92679	AK 50 56B 00	PAULO VI	13	Anden	-74,0858757	4,64812049
13AN00079-4	18/07/2024	24/07/2024	504,25749	AK 50 56B 00	PAULO VI	13	Anden	-74,0856033	4,64900657
13AN00080-1	18/07/2024	24/07/2024	547,27330	AK 50 56B 00	PAULO VI	13	Anden	-74,0851285	4,65004714
13AN00080-2	18/07/2024	24/07/2024	98,71112	AK 50 56B 00	PAULO VI	13	Anden	-74,0847087	4,65111212
13AN00080-3	18/07/2024	24/07/2024	279,24527	CL 59 53 02	PAULO VI	13	Anden	-74,0850521	4,6515178
13AN00081-1	18/07/2024	24/07/2024	458,00005	CL 59 50 01	PAULO VI	13	Anden	-74,0861363	4,65227799
13AN00081-2	18/07/2024	24/07/2024	23,24929	CL 59 56 19	PAULO VI	13	Anden	-74,0867631	4,65270929
13AN00081-3	18/07/2024	24/07/2024	3,42440	CL 59 56 12	PAULO VI	13	Anden	-74,0867916	4,65272822
13AN00081-4	18/07/2024	24/07/2024	26,24162	CL 59 56 19	PAULO VI	13	Anden	-74,0868209	4,65274823
13AN00081-5	18/07/2024	24/07/2024	59,17531	CL 59 56 19	PAULO VI	13	Anden	-74,0881762	4,65278151
13AN00081-7	18/07/2024	24/07/2024	28,96895	CL 59 56 19	PAULO VI	13	Anden	-74,0880619	4,65295167
13AN00081-8	18/07/2024	24/07/2024	31,29464	CL 59 56 19	PAULO VI	13	Anden	-74,0879441	4,65312782
13AN00082-1	18/07/2024	24/07/2024	99,88180	CL 59 56 19	PAULO VI	13	Anden	-74,0881815	4,65295558
13AN00083-1	18/07/2024	24/07/2024	107,82157	CL 57C 58 54	PAULO VI	13	Anden	-74,0893975	4,65179378
13AN00084-1	18/07/2024	24/07/2024	49,16623	CL 57 57 01	PAULO VI	13	Anden	-74,0888904	4,65121434
13AN00084-2	18/07/2024	24/07/2024	27,67575	CL 57 57 01	PAULO VI	13	Anden	-74,0889887	4,65132379
13AN00085-1	18/07/2024	24/07/2024	2108,90012	KR 57 56 80	PAULO VI	13	Anden	-74,088716	4,65042845
13AN00085-2	18/07/2024	24/07/2024	223,17548	KR 57 56 80	PAULO VI	13	Anden	-74,0886709	4,6506888
13AN00085-3	18/07/2024	24/07/2024	365,40068	KR 57 56 80	PAULO VI	13	Anden	-74,0889548	4,65066994
13AN00085-4	18/07/2024	24/07/2024	58,28660	KR 57 56 80	PAULO VI	13	Anden	-74,088721	4,65074421
13AN00085-5	18/07/2024	24/07/2024	29,89735	KR 56 57B 33	PAULO VI	13	Anden	-74,0888475	4,65108264
13AN00086-1	18/07/2024	24/07/2024	357,88670	AK 50 56B 00	COLAS DE FEDERM	13	Anden	-74,0844782	4,651709
13AN00086-2	18/07/2024	24/07/2024	183,52405	AK 50 56B 00	COLAS DE FEDERM	13	Anden	-74,0842927	4,65218071
13AN00087-1	18/07/2024	24/07/2024	4,08576	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,0856618	4,65346387
13AN00087-10	18/07/2024	24/07/2024	5,25564	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0856728	4,65413308
13AN00087-11	18/07/2024	24/07/2024	9,32553	KR 55 61 97	PABLO VI NORTE	13	Anden	-74,0851622	4,65417099
13AN00087-12	18/07/2024	24/07/2024	19,79025	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,0851017	4,65420336
13AN00087-13	18/07/2024	24/07/2024	1291,11214	AC 63 54 01	PABLO VI NORTE	13	Anden	-74,0844135	4,65339455
13AN00087-14	18/07/2024	24/07/2024	4,33500	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0855727	4,65427716
13AN00087-15	18/07/2024	24/07/2024	2,37437	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0854897	4,65439798
13AN00087-16	18/07/2024	24/07/2024	2,74830	KR 56 61 96	PABLO VI NORTE	13	Anden	-74,085437	4,65447138
13AN00087-17	18/07/2024	24/07/2024	181,07752	KR 56 61 96	PABLO VI NORTE	13	Anden	-74,085206	4,65438594
13AN00087-2	18/07/2024	24/07/2024	5,80852	KR 55 61 13	PABLO VI NORTE	13	Anden	-74,0856008	4,65355066
13AN00087-3	18/07/2024	24/07/2024	45,37254	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,0858614	4,6535305
13AN00087-4	18/07/2024	24/07/2024	4,01747	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0859816	4,65368769
13AN00087-5	18/07/2024	24/07/2024	4,39703	KR 55 61 37	PABLO VI NORTE	13	Anden	-74,0854995	4,65369416
13AN00087-6	18/07/2024	24/07/2024	4,83319	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0859224	4,6537736
13AN00087-7	18/07/2024	24/07/2024	10,31366	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0858305	4,65390611
13AN00087-8	18/07/2024	24/07/2024	4,92394	KR 55 61 69	PABLO VI NORTE	13	Anden	-74,0853336	4,65393403
13AN00088-1	18/07/2024	24/07/2024	3,31472	KR 54A 61 05	PABLO VI NORTE	13	Anden	-74,0852876	4,65320156
13AN00088-10	18/07/2024	24/07/2024	8,99625	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,0849737	4,65365496
13AN00088-11	18/07/2024	24/07/2024	4,33801	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,0848789	4,65379113
13AN00088-12	18/07/2024	24/07/2024	1,16525	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,0848419	4,65384293
13AN00088-13	18/07/2024	24/07/2024	7,06125	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,0852836	4,65390007
13AN00088-14	18/07/2024	24/07/2024	10,65208	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,0852088	4,65400142
13AN00088-15	18/07/2024	24/07/2024	119,39595	AC 63 54A 15	PABLO VI NORTE	13	Anden	-74,0850529	4,65404657
13AN00088-2	18/07/2024	24/07/2024	26,72659	KR 54A 61 05	PABLO VI NORTE	13	Anden	-74,0854279	4,65322649
13AN00088-3	18/07/2024	24/07/2024	4,81918	KR 54A 61 21	PABLO VI NORTE	13	Anden	-74,0852085	4,65331659
13AN00088-4	18/07/2024	24/07/2024	15,04281	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,0855646	4,65332198
13AN00088-5	18/07/2024	24/07/2024	1,52138	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,0856082	4,65343135
13AN00088-6	18/07/2024	24/07/2024	9,34878	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,0851358	4,65342195
13AN00088-7	18/07/2024	24/07/2024	9,72734	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,085541	4,6535263
13AN00088-8	18/07/2024	24/07/2024	10,62043	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,0850551	4,65353908
13AN00088-9	18/07/2024	24/07/2024	3,93680	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,0854665	4,65363379
13AN00089-1	18/07/2024	24/07/2024	2,25148	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,084918	4,65293657
13AN00089-10	18/07/2024	24/07/2024	1,65110	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,0851514	4,65328991
13AN00089-11	18/07/2024	24/07/2024	9,65223	AC 63 54 01	PABLO VI NORTE	13	Anden	-74,0846813	4,65327588
13AN00089-12	18/07/2024	24/07/2024	5,38940	KR 54 61 61	PABLO VI NORTE	13	Anden	-74,0846082	4,65338154
13AN00089-13	18/07/2024	24/07/2024	5,16418	KR 54A 61 44	PABLO VI NORTE	13	Anden	-74,0850121	4,65348827
13AN00089-14	18/07/2024	24/07/2024	9,43107	AC 63 54 01	PABLO VI NORTE	13	Anden	-74,0845157	4,65351465





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00089-15	18/07/2024	24/07/2024	5,26388	KR 54A 61 60	PABLO VI NORTE	13	Anden	-74,0849296	4,65360605
13AN00089-16	18/07/2024	24/07/2024	4,85611	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,0848474	4,653724
13AN00089-17	18/07/2024	24/07/2024	8,84919	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,0847766	4,65382687
13AN00089-2	18/07/2024	24/07/2024	2,77144	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,0850172	4,65293858
13AN00089-3	18/07/2024	24/07/2024	5,32614	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,085056	4,65296568
13AN00089-4	18/07/2024	24/07/2024	4,70155	KR 54 61 13	PABLO VI NORTE	13	Anden	-74,0848578	4,65302521
13AN00089-5	18/07/2024	24/07/2024	23,76715	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,085171	4,65304611
13AN00089-6	18/07/2024	24/07/2024	3,69719	AC 63 54 01	PABLO VI NORTE	13	Anden	-74,0847695	4,65315003
13AN00089-7	18/07/2024	24/07/2024	4,06813	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,0852372	4,65316414
13AN00089-8	18/07/2024	24/07/2024	4,67723	KR 54A 61 12	PABLO VI NORTE	13	Anden	-74,0851778	4,65325022
13AN00089-9	18/07/2024	24/07/2024	1,46819	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,0851606	4,65327597
13AN00090-1	18/07/2024	24/07/2024	7,49920	CL 59 50 64	PABLO VI NORTE	13	Anden	-74,0851347	4,6518307
13AN00090-10	18/07/2024	24/07/2024	4,75143	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,085197	4,65242707
13AN00090-11	18/07/2024	24/07/2024	4,37906	KR 53 59 97	PABLO VI NORTE	13	Anden	-74,0846473	4,65252866
13AN00090-12	18/07/2024	24/07/2024	11,10040	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,0851247	4,65252988
13AN00090-13	18/07/2024	24/07/2024	6,20118	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,0850328	4,65266298
13AN00090-14	18/07/2024	24/07/2024	29,05449	KR 53 59 97	PABLO VI NORTE	13	Anden	-74,0847199	4,65264553
13AN00090-15	18/07/2024	24/07/2024	4,96931	KR 54 59 96	PABLO VI NORTE	13	Anden	-74,0849708	4,65275179
13AN00090-16	18/07/2024	24/07/2024	15,15854	KR 54 59 96	PABLO VI NORTE	13	Anden	-74,0848568	4,65274198
13AN00090-17	18/07/2024	24/07/2024	0,94798	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,0849251	4,65278385
13AN00090-2	18/07/2024	24/07/2024	28,98620	CL 59 53 02	PABLO VI NORTE	13	Anden	-74,0854248	4,6518923
13AN00090-3	18/07/2024	24/07/2024	8,39508	CL 59 50 64	PABLO VI NORTE	13	Anden	-74,0850522	4,65194981
13AN00090-4	18/07/2024	24/07/2024	11,05495	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,0854577	4,65205481
13AN00090-5	18/07/2024	24/07/2024	4,37795	KR 53 59 45	PABLO VI NORTE	13	Anden	-74,0849599	4,65208104
13AN00090-6	18/07/2024	24/07/2024	8,29375	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,0853746	4,65217282
13AN00090-7	18/07/2024	24/07/2024	8,99694	CL 59 50 64	PABLO VI NORTE	13	Anden	-74,0848869	4,65218634
13AN00090-8	18/07/2024	24/07/2024	4,05768	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,0852782	4,65230896
13AN00090-9	18/07/2024	24/07/2024	8,04349	CL 59 50 64	PABLO VI NORTE	13	Anden	-74,0848027	4,652307
13AN00091-1	18/07/2024	24/07/2024	1,22889	KR 54 59 05	PABLO VI NORTE	13	Anden	-74,0855217	4,65206448
13AN00091-10	18/07/2024	24/07/2024	11,92056	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0856631	4,65255338
13AN00091-11	18/07/2024	24/07/2024	4,19227	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0855715	4,65268744
13AN00091-12	18/07/2024	24/07/2024	9,43256	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,0850937	4,65268514
13AN00091-13	18/07/2024	24/07/2024	5,26886	KR 54A 59 68	PABLO VI NORTE	13	Anden	-74,0855079	4,6527773
13AN00091-14	18/07/2024	24/07/2024	5,39182	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,0850211	4,65278976
13AN00091-15	18/07/2024	24/07/2024	5,05849	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0854059	4,65292489
13AN00091-16	18/07/2024	24/07/2024	27,81541	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,085094	4,65290773
13AN00091-17	18/07/2024	24/07/2024	4,67687	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0853429	4,65301567
13AN00091-18	18/07/2024	24/07/2024	16,64310	KR 54A 59 96	PABLO VI NORTE	13	Anden	-74,0852317	4,65300417
13AN00091-2	18/07/2024	24/07/2024	15,13482	KR 54 59 05	PABLO VI NORTE	13	Anden	-74,0856447	4,65204642
13AN00091-3	18/07/2024	24/07/2024	4,37976	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,0855008	4,65209952
13AN00091-4	18/07/2024	24/07/2024	31,68760	KR 54A 59 04	PABLO VI NORTE	13	Anden	-74,0857937	4,65215063
13AN00091-5	18/07/2024	24/07/2024	9,03446	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,0854289	4,65220872
13AN00091-6	18/07/2024	24/07/2024	11,23565	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0858279	4,65231845
13AN00091-7	18/07/2024	24/07/2024	4,32148	KR 54 59 45	PABLO VI NORTE	13	Anden	-74,0853306	4,65234488
13AN00091-8	18/07/2024	24/07/2024	9,39568	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0857448	4,65243597
13AN00091-9	18/07/2024	24/07/2024	8,50858	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,0852572	4,65245152
13AN00092-1	18/07/2024	24/07/2024	8,95315	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0858779	4,65235476
13AN00092-10	18/07/2024	24/07/2024	4,86819	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,0859431	4,65295012
13AN00092-11	18/07/2024	24/07/2024	5,30445	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0853938	4,65304969
13AN00092-12	18/07/2024	24/07/2024	11,50829	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,0858691	4,65305571
13AN00092-13	18/07/2024	24/07/2024	16,93760	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,0854393	4,65314966
13AN00092-14	18/07/2024	24/07/2024	10,92315	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,0857884	4,65317066
13AN00092-15	18/07/2024	24/07/2024	3,38279	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,085719	4,65327424
13AN00092-16	18/07/2024	24/07/2024	23,04103	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,0855798	4,65324933
13AN00092-2	18/07/2024	24/07/2024	66,11566	CL 59 53 02	PABLO VI NORTE	13	Anden	-74,0860971	4,65236644
13AN00092-3	18/07/2024	24/07/2024	9,67008	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0857984	4,65246861
13AN00092-4	18/07/2024	24/07/2024	4,72008	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0857236	4,65257571
13AN00092-5	18/07/2024	24/07/2024	9,89310	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,0862002	4,65257965
13AN00092-6	18/07/2024	24/07/2024	10,07105	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,0861189	4,6526959
13AN00092-7	18/07/2024	24/07/2024	10,16132	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,086035	4,65281477
13AN00092-8	18/07/2024	24/07/2024	5,21977	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0855392	4,65284398
13AN00092-9	18/07/2024	24/07/2024	4,62556	KR 54A 59 85	PABLO VI NORTE	13	Anden	-74,0854755	4,65293296



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00093-1	18/07/2024	24/07/2024	11,51378	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,0862532	4,65261354
13AN00093-10	18/07/2024	24/07/2024	6,03294	KR 55 59 77	PABLO VI NORTE	13	Anden	-74,0859114	4,6531053
13AN00093-11	18/07/2024	24/07/2024	9,38660	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,086326	4,6531953
13AN00093-12	18/07/2024	24/07/2024	10,43565	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,0858374	4,65321117
13AN00093-13	18/07/2024	24/07/2024	8,33799	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0862452	4,65331036
13AN00093-14	18/07/2024	24/07/2024	14,60449	KR 55 59 97	PABLO VI NORTE	13	Anden	-74,0858026	4,65340499
13AN00093-15	18/07/2024	24/07/2024	5,25560	KR 55 59 97	PABLO VI NORTE	13	Anden	-74,0858639	4,65344833
13AN00093-16	18/07/2024	24/07/2024	8,30924	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0861557	4,65343919
13AN00093-17	18/07/2024	24/07/2024	19,28533	KR 56 59 96	PABLO VI NORTE	13	Anden	-74,0859825	4,65353136
13AN00093-2	18/07/2024	24/07/2024	33,69096	KR 55 59 05	PABLO VI NORTE	13	Anden	-74,0864323	4,65260026
13AN00093-3	18/07/2024	24/07/2024	0,56583	CL 59 56 12	PABLO VI NORTE	13	Anden	-74,086504	4,65265042
13AN00093-4	18/07/2024	24/07/2024	25,41392	KR 56 59 04	PABLO VI NORTE	13	Anden	-74,086559	4,65268815
13AN00093-5	18/07/2024	24/07/2024	5,99703	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0865842	4,65282439
13AN00093-6	18/07/2024	24/07/2024	11,48266	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,0860877	4,65285181
13AN00093-7	18/07/2024	24/07/2024	0,91494	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0865105	4,65293059
13AN00093-8	18/07/2024	24/07/2024	5,37575	KR 55 59 61	PABLO VI NORTE	13	Anden	-74,0859939	4,65298506
13AN00093-9	18/07/2024	24/07/2024	5,13845	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0864161	4,6530625
13AN00094-1	18/07/2024	24/07/2024	10,35423	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0866261	4,65287472
13AN00094-2	18/07/2024	24/07/2024	68,66503	CL 59 56 12	PABLO VI NORTE	13	Anden	-74,0868515	4,6528935
13AN00094-3	18/07/2024	24/07/2024	5,85933	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0865462	4,65298756
13AN00094-4	18/07/2024	24/07/2024	6,49776	CL 59 56 42	PABLO VI NORTE	13	Anden	-74,0869378	4,65311274
13AN00094-5	18/07/2024	24/07/2024	5,49958	CL 59 56 42	PABLO VI NORTE	13	Anden	-74,0868723	4,65320686
13AN00095-1	18/07/2024	24/07/2024	5,33943	KR 57 45 13	LA ESMERALDA	13	Anden	-74,0910884	4,64835736
13AN00095-10	18/07/2024	24/07/2024	3,38819	KR 57A 45 46	LA ESMERALDA	13	Anden	-74,0913004	4,64887213
13AN00095-11	18/07/2024	24/07/2024	3,43118	KR 57A 45A 10	LA ESMERALDA	13	Anden	-74,091193	4,64902384
13AN00095-12	18/07/2024	24/07/2024	38,45617	CL 46 57 07	LA ESMERALDA	13	Anden	-74,0906865	4,64893317
13AN00095-13	18/07/2024	24/07/2024	5,71060	CL 46 57 07	LA ESMERALDA	13	Anden	-74,0906521	4,64909526
13AN00095-14	18/07/2024	24/07/2024	2,32807	KR 57A 45A 18	LA ESMERALDA	13	Anden	-74,0911231	4,64912535
13AN00095-15	18/07/2024	24/07/2024	2,22422	CL 46 57 21	LA ESMERALDA	13	Anden	-74,0907547	4,64916777
13AN00095-16	18/07/2024	24/07/2024	2,62522	CL 46 57 33	LA ESMERALDA	13	Anden	-74,0908577	4,64924092
13AN00095-17	18/07/2024	24/07/2024	2,36730	KR 57A 45A 30	LA ESMERALDA	13	Anden	-74,0909312	4,64929215
13AN00095-18	18/07/2024	24/07/2024	12,35021	KR 57A 45A 30	LA ESMERALDA	13	Anden	-74,0910437	4,64923781
13AN00095-2	18/07/2024	24/07/2024	68,60929	KR 57 45 03	LA ESMERALDA	13	Anden	-74,0913684	4,64836334
13AN00095-3	18/07/2024	24/07/2024	12,95597	KR 57 45 37	LA ESMERALDA	13	Anden	-74,0909897	4,64849915
13AN00095-4	18/07/2024	24/07/2024	4,14034	KR 57A 45 06	LA ESMERALDA	13	Anden	-74,0915323	4,64853977
13AN00095-5	18/07/2024	24/07/2024	14,32418	KR 57 45 53	LA ESMERALDA	13	Anden	-74,0909073	4,64861811
13AN00095-6	18/07/2024	24/07/2024	4,85644	KR 57 45A 03	LA ESMERALDA	13	Anden	-74,0908287	4,64872945
13AN00095-7	18/07/2024	24/07/2024	0,72494	KR 57 45A 11	LA ESMERALDA	13	Anden	-74,0908124	4,64875103
13AN00095-8	18/07/2024	24/07/2024	1,93287	KR 57 45A 11	LA ESMERALDA	13	Anden	-74,0908048	4,64876311
13AN00095-9	18/07/2024	24/07/2024	5,84172	KR 57A 45 36	LA ESMERALDA	13	Anden	-74,0913766	4,64876187
13AN00096-1	18/07/2024	24/07/2024	62,01869	CL 42 66 34	EL SALITRE	13	Anden	-74,0997635	4,65176085
13AN00096-10	18/07/2024	24/07/2024	15,94160	AC 66 68 01	EL SALITRE	13	Anden	-74,0992729	4,65254281
13AN00096-2	18/07/2024	24/07/2024	17,10885	AC 66 68 01	EL SALITRE	13	Anden	-74,099693	4,65194043
13AN00096-3	18/07/2024	24/07/2024	9,51340	AC 66 68 01	EL SALITRE	13	Anden	-74,0996169	4,65204942
13AN00096-4	18/07/2024	24/07/2024	3,57992	AC 66 68 01	EL SALITRE	13	Anden	-74,0995739	4,65210806
13AN00096-5	18/07/2024	24/07/2024	1,33030	AC 66 68 01	EL SALITRE	13	Anden	-74,0995302	4,65217418
13AN00096-6	18/07/2024	24/07/2024	3,35964	AC 66 68 01	EL SALITRE	13	Anden	-74,0995033	4,65221456
13AN00096-7	18/07/2024	24/07/2024	1,89544	AC 66 68 01	EL SALITRE	13	Anden	-74,0994771	4,65225032
13AN00096-8	18/07/2024	24/07/2024	9,60672	AC 66 68 01	EL SALITRE	13	Anden	-74,0994443	4,6522991
13AN00096-9	18/07/2024	24/07/2024	7,12008	AC 66 68 01	EL SALITRE	13	Anden	-74,0993416	4,65244534
13AN00097-1	18/07/2024	24/07/2024	84,62162	KR 66A 43 18	EL SALITRE	13	Anden	-74,0990957	4,65252693
13AN00097-2	18/07/2024	24/07/2024	1,77344	AC 66 68 01	EL SALITRE	13	Anden	-74,0992232	4,65261076
13AN00097-3	18/07/2024	24/07/2024	54,96621	KR 66A 43 18	EL SALITRE	13	Anden	-74,099067	4,65275911
13AN00097-4	18/07/2024	24/07/2024	6,35036	KR 66A 43 18	EL SALITRE	13	Anden	-74,0989866	4,65294149
13AN00097-5	18/07/2024	24/07/2024	35,84616	KR 66A 43 18	EL SALITRE	13	Anden	-74,0988109	4,65293612
13AN00097-6	18/07/2024	24/07/2024	5,37749	AC 66 68 01	EL SALITRE	13	Anden	-74,0989346	4,65298486
13AN00098-1	18/07/2024	24/07/2024	6,87932	AC 66 68 01	EL SALITRE	13	Anden	-74,0987158	4,65334304
13AN00098-2	18/07/2024	24/07/2024	14,15840	AC 66 68 01	EL SALITRE	13	Anden	-74,0986667	4,65341469
13AN00099-1	18/07/2024	24/07/2024	5,89992	CL 45 66 40	EL SALITRE	13	Anden	-74,0983553	4,6535634
13AN00099-2	18/07/2024	24/07/2024	35,01537	CL 45 66 40	EL SALITRE	13	Anden	-74,0984392	4,6536781
13AN00099-3	18/07/2024	24/07/2024	8,80649	AC 66 68 01	EL SALITRE	13	Anden	-74,0983806	4,65382489
13AN00099-4	18/07/2024	24/07/2024	6,37103	AC 66 68 01	EL SALITRE	13	Anden	-74,0982506	4,65401158



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00099-5	18/07/2024	24/07/2024	15,20867	AC 66 68 01	EL SALITRE	13	Anden	-74,0981557	4,65414682
13AN00099-6	18/07/2024	24/07/2024	6,63125	AC 66 68 01	EL SALITRE	13	Anden	-74,0980659	4,6542776
13AN00099-7	18/07/2024	24/07/2024	1,26155	AC 66 68 01	EL SALITRE	13	Anden	-74,0980369	4,65431817
13AN00099-8	18/07/2024	24/07/2024	1,77467	KR 66A 45 86	EL SALITRE	13	Anden	-74,0980207	4,65434048
13AN00099-9	18/07/2024	24/07/2024	6,56615	AC 66 68 01	EL SALITRE	13	Anden	-74,0979616	4,654424
13AN00100-1	18/07/2024	24/07/2024	23,44560	AC 66 68 01	EL SALITRE	13	Anden	-74,1000772	4,65474249
13AN00100-10	18/07/2024	24/07/2024	14,29920	AC 66 68 01	EL SALITRE	13	Anden	-74,1001692	4,65546661
13AN00100-11	18/07/2024	24/07/2024	1,52261	AC 66 68 01	EL SALITRE	13	Anden	-74,0995444	4,65550717
13AN00100-12	18/07/2024	24/07/2024	26,49158	AC 66 68 01	EL SALITRE	13	Anden	-74,0995961	4,65561611
13AN00100-13	18/07/2024	24/07/2024	16,43226	AC 66 68 01	EL SALITRE	13	Anden	-74,1000477	4,65563985
13AN00100-14	18/07/2024	24/07/2024	21,25266	AC 66 68 01	EL SALITRE	13	Anden	-74,0998179	4,65577343
13AN00100-15	18/07/2024	24/07/2024	15,03902	AC 66 68 01	EL SALITRE	13	Anden	-74,0999472	4,65578115
13AN00100-2	18/07/2024	24/07/2024	6,00308	AC 66 68 01	EL SALITRE	13	Anden	-74,0999892	4,65486763
13AN00100-3	18/07/2024	24/07/2024	5,62230	AC 66 68 01	EL SALITRE	13	Anden	-74,0999067	4,65498649
13AN00100-4	18/07/2024	24/07/2024	8,84092	AC 66 68 01	EL SALITRE	13	Anden	-74,1004704	4,65503518
13AN00100-5	18/07/2024	24/07/2024	12,58820	AC 66 68 01	EL SALITRE	13	Anden	-74,0998428	4,65507912
13AN00100-6	18/07/2024	24/07/2024	6,33929	AC 66 68 01	EL SALITRE	13	Anden	-74,1004131	4,65511521
13AN00100-7	18/07/2024	24/07/2024	15,60195	AC 66 68 01	EL SALITRE	13	Anden	-74,1003447	4,65521532
13AN00100-8	18/07/2024	24/07/2024	6,82952	AC 66 68 01	EL SALITRE	13	Anden	-74,0996789	4,65531436
13AN00100-9	18/07/2024	24/07/2024	11,43604	AC 66 68 01	EL SALITRE	13	Anden	-74,1002442	4,65535949
13AN00101-1	18/07/2024	24/07/2024	31,08367	AC 66 68 01	EL SALITRE	13	Anden	-74,1004059	4,65433511
13AN00101-2	18/07/2024	24/07/2024	8,26751	AC 66 68 01	EL SALITRE	13	Anden	-74,1005314	4,65437554
13AN00101-3	18/07/2024	24/07/2024	13,07706	AC 66 68 01	EL SALITRE	13	Anden	-74,1002979	4,65442546
13AN00101-4	18/07/2024	24/07/2024	8,24910	KR 67 44 29	EL SALITRE	13	Anden	-74,1002395	4,65450686
13AN00101-5	18/07/2024	24/07/2024	5,37476	AC 66 68 01	EL SALITRE	13	Anden	-74,100193	4,65457672
13AN00101-6	18/07/2024	24/07/2024	55,88270	AC 66 68 01	EL SALITRE	13	Anden	-74,1007211	4,65459086
13AN00101-7	18/07/2024	24/07/2024	4,95622	AC 66 68 01	EL SALITRE	13	Anden	-74,1006277	4,65480931
13AN00101-8	18/07/2024	24/07/2024	7,54321	AC 66 68 01	EL SALITRE	13	Anden	-74,1005913	4,65486112
13AN00101-9	18/07/2024	24/07/2024	7,25816	AC 66 68 01	EL SALITRE	13	Anden	-74,1005106	4,65497731
13AN00102-1	18/07/2024	24/07/2024	25,46973	AC 66 68 01	EL SALITRE	13	Anden	-74,0989623	4,65334296
13AN00102-10	18/07/2024	24/07/2024	8,16969	AC 66 68 01	EL SALITRE	13	Anden	-74,0989747	4,65389771
13AN00102-11	18/07/2024	24/07/2024	10,11449	AC 66 68 01	EL SALITRE	13	Anden	-74,0991217	4,65400071
13AN00102-2	18/07/2024	24/07/2024	23,32260	AC 66 68 01	EL SALITRE	13	Anden	-74,0991076	4,65337261
13AN00102-3	18/07/2024	24/07/2024	4,27004	AC 66 68 01	EL SALITRE	13	Anden	-74,0988787	4,65343526
13AN00102-4	18/07/2024	24/07/2024	5,30345	AC 66 68 01	EL SALITRE	13	Anden	-74,0992055	4,65344399
13AN00102-5	18/07/2024	24/07/2024	1,03027	AC 66 68 01	EL SALITRE	13	Anden	-74,0988643	4,65345524
13AN00102-6	18/07/2024	24/07/2024	1,74173	AC 66 68 01	EL SALITRE	13	Anden	-74,0988549	4,65346807
13AN00102-7	18/07/2024	24/07/2024	11,45088	AC 66 68 01	EL SALITRE	13	Anden	-74,0992843	4,65349964
13AN00102-8	18/07/2024	24/07/2024	1,76025	AC 66 68 01	EL SALITRE	13	Anden	-74,0987756	4,65358263
13AN00102-9	18/07/2024	24/07/2024	44,25748	AC 66 68 01	EL SALITRE	13	Anden	-74,0987714	4,65372885
13AN00103-1	18/07/2024	24/07/2024	23,83766	AC 66 68 01	EL SALITRE	13	Anden	-74,0994644	4,6536253
13AN00103-10	18/07/2024	24/07/2024	17,29819	AC 66 68 01	EL SALITRE	13	Anden	-74,0993423	4,65415512
13AN00103-11	18/07/2024	24/07/2024	3,83553	AC 66 68 01	EL SALITRE	13	Anden	-74,0994308	4,65421407
13AN00103-12	18/07/2024	24/07/2024	8,14576	AC 66 68 01	EL SALITRE	13	Anden	-74,0995131	4,65427399
13AN00103-13	18/07/2024	24/07/2024	8,09096	AC 66 68 01	EL SALITRE	13	Anden	-74,0996175	4,65434925
13AN00103-14	18/07/2024	24/07/2024	43,16285	AC 66 68 01	EL SALITRE	13	Anden	-74,1002739	4,65426528
13AN00103-15	18/07/2024	24/07/2024	13,17834	AC 66 68 01	EL SALITRE	13	Anden	-74,100207	4,65441456
13AN00103-16	18/07/2024	24/07/2024	21,84378	AC 66 68 01	EL SALITRE	13	Anden	-74,0997163	4,6544154
13AN00103-17	18/07/2024	24/07/2024	15,10201	AC 66 68 01	EL SALITRE	13	Anden	-74,0998567	4,65451459
13AN00103-18	18/07/2024	24/07/2024	9,26954	AC 66 68 01	EL SALITRE	13	Anden	-74,1001285	4,65452243
13AN00103-19	18/07/2024	24/07/2024	28,87759	AC 66 68 01	EL SALITRE	13	Anden	-74,1000313	4,65460604
13AN00103-2	18/07/2024	24/07/2024	8,59664	AC 66 68 01	EL SALITRE	13	Anden	-74,0995754	4,65370485
13AN00103-3	18/07/2024	24/07/2024	5,06403	AC 66 68 01	EL SALITRE	13	Anden	-74,099646	4,65375371
13AN00103-5	18/07/2024	24/07/2024	8,87754	AC 66 68 01	EL SALITRE	13	Anden	-74,099955	4,65396868
13AN00103-6	18/07/2024	24/07/2024	8,71424	AC 66 68 01	EL SALITRE	13	Anden	-74,100028	4,65401991
13AN00103-7	18/07/2024	24/07/2024	11,41116	AC 66 68 01	EL SALITRE	13	Anden	-74,0992005	4,65405508
13AN00103-8	18/07/2024	24/07/2024	2,86783	AC 66 68 01	EL SALITRE	13	Anden	-74,100159	4,65411346
13AN00103-9	18/07/2024	24/07/2024	5,25843	AC 66 68 01	EL SALITRE	13	Anden	-74,1001996	4,65414261
13AN00104-1	1/07/2024	10/07/2024	9,28643	KR 47 22 35	ORTEZAL	13	Anden	-74,0983628	4,63438533
13AN00104-10	1/07/2024	10/07/2024	12,15436	KR 47A 22 40	ORTEZAL	13	Anden	-74,09812	4,63502459
13AN00104-11	1/07/2024	10/07/2024	9,47579	KR 47A 22 84	ORTEZAL	13	Anden	-74,0979873	4,6350884
13AN00104-12	1/07/2024	10/07/2024	5,88720	KR 47A 22 90	ORTEZAL	13	Anden	-74,0978693	4,63514498





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00104-13	1/07/2024	10/07/2024	20,96132	KR 47A 22 98	ORTEZAL	13	Anden	-74,097613	4,63512881
13AN00104-14	1/07/2024	10/07/2024	5,79497	KR 47A 22 98	ORTEZAL	13	Anden	-74,0977012	4,63522507
13AN00104-2	1/07/2024	10/07/2024	19,27515	KR 47 22 35	ORTEZAL	13	Anden	-74,0984808	4,63446047
13AN00104-3	1/07/2024	10/07/2024	37,32527	KR 47 22 35	ORTEZAL	13	Anden	-74,0981468	4,63448921
13AN00104-4	1/07/2024	10/07/2024	4,43911	KR 47 22 45	ORTEZAL	13	Anden	-74,097953	4,63458151
13AN00104-5	1/07/2024	10/07/2024	4,46071	KR 47 22 69	ORTEZAL	13	Anden	-74,0978845	4,6346129
13AN00104-6	1/07/2024	10/07/2024	5,12974	KR 47 22 69	ORTEZAL	13	Anden	-74,0977987	4,63464904
13AN00104-7	1/07/2024	10/07/2024	3,90877	KR 47 22 83	ORTEZAL	13	Anden	-74,0977442	4,63467962
13AN00104-8	1/07/2024	10/07/2024	34,99401	CL 22A 47 13	ORTEZAL	13	Anden	-74,0975314	4,63481428
13AN00104-9	1/07/2024	10/07/2024	16,16390	KR 47A 22 01	ORTEZAL	13	Anden	-74,0982732	4,63495127
13AN00105-1	1/07/2024	10/07/2024	13,25965	CL 22A 45 03	ORTEZAL	13	Anden	-74,0970868	4,63380372
13AN00105-2	1/07/2024	10/07/2024	22,12194	KR 47 22 66	ORTEZAL	13	Anden	-74,0983472	4,6341794
13AN00105-3	1/07/2024	10/07/2024	112,54896	CL 22A 45 03	ORTEZAL	13	Anden	-74,0972109	4,63428336
13AN00105-4	1/07/2024	10/07/2024	5,51904	KR 47 22 66	ORTEZAL	13	Anden	-74,0974166	4,63471492
13AN00105-5	1/07/2024	10/07/2024	110,37564	KR 47 22 66	ORTEZAL	13	Anden	-74,0979196	4,6345249
13AN00106-1	1/07/2024	10/07/2024	6,53396	KR 43A 22A 07	ORTEZAL	13	Anden	-74,0949875	4,63135139
13AN00106-10	1/07/2024	10/07/2024	12,08534	KR 43B 22A 12	ORTEZAL	13	Anden	-74,0951237	4,63179077
13AN00106-11	1/07/2024	10/07/2024	3,83204	KR 43B 22A 70	ORTEZAL	13	Anden	-74,094721	4,632064
13AN00106-12	1/07/2024	10/07/2024	4,16088	CL 22B 43A 27	ORTEZAL	13	Anden	-74,0944203	4,63208588
13AN00106-13	1/07/2024	10/07/2024	19,50569	KR 43B 22A 82	ORTEZAL	13	Anden	-74,0946068	4,63214086
13AN00106-14	1/07/2024	10/07/2024	0,50946	KR 43B 22A 82	ORTEZAL	13	Anden	-74,0944932	4,63218944
13AN00106-2	1/07/2024	10/07/2024	8,07654	KR 43A 22A 07	ORTEZAL	13	Anden	-74,094909	4,63140377
13AN00106-3	1/07/2024	10/07/2024	20,27595	KR 43A 22A 07	ORTEZAL	13	Anden	-74,095092	4,63140851
13AN00106-4	1/07/2024	10/07/2024	4,43040	KR 43A 22A 29	ORTEZAL	13	Anden	-74,094779	4,63149061
13AN00106-5	1/07/2024	10/07/2024	7,30763	CL 22ABIS 43A 26	ORTEZAL	13	Anden	-74,0951922	4,63155703
13AN00106-6	1/07/2024	10/07/2024	8,71305	KR 43B 22A 12	ORTEZAL	13	Anden	-74,0952447	4,63163455
13AN00106-7	1/07/2024	10/07/2024	6,21086	KR 43A 22A 69	ORTEZAL	13	Anden	-74,0944789	4,63169541
13AN00106-8	1/07/2024	10/07/2024	9,97522	KR 43B 22A 12	ORTEZAL	13	Anden	-74,0952232	4,63172404
13AN00106-9	1/07/2024	10/07/2024	14,12661	CL 22B 43A 07	ORTEZAL	13	Anden	-74,0943455	4,6317858
13AN00107-1	1/07/2024	10/07/2024	16,35141	CL 22BIS 42 19	ORTEZAL	13	Anden	-74,0953866	4,63004514
13AN00107-10	1/07/2024	10/07/2024	4,25500	KR 43 22 43	ORTEZAL	13	Anden	-74,095063	4,63067687
13AN00107-11	1/07/2024	10/07/2024	3,41133	KR 43A 22 20	ORTEZAL	13	Anden	-74,0957941	4,63071484
13AN00107-12	1/07/2024	10/07/2024	6,74399	KR 43 22 55	ORTEZAL	13	Anden	-74,0949442	4,63075792
13AN00107-13	1/07/2024	10/07/2024	8,01440	KR 43A 22 34	ORTEZAL	13	Anden	-74,0956783	4,63079247
13AN00107-14	1/07/2024	10/07/2024	2,14062	KR 43A 22 34	ORTEZAL	13	Anden	-74,0956288	4,630823
13AN00107-15	1/07/2024	10/07/2024	4,13691	CL 22ABIS 43 09	ORTEZAL	13	Anden	-74,0948382	4,63082781
13AN00107-16	1/07/2024	10/07/2024	12,93456	KR 43A 22 50	ORTEZAL	13	Anden	-74,0955537	4,63087838
13AN00107-17	1/07/2024	10/07/2024	4,21888	CL 22ABIS 43 09	ORTEZAL	13	Anden	-74,0948399	4,63090592
13AN00107-18	1/07/2024	10/07/2024	6,97664	KR 43A 22 56	ORTEZAL	13	Anden	-74,0954518	4,63094681
13AN00107-19	1/07/2024	10/07/2024	0,68734	KR 43A 22 68	ORTEZAL	13	Anden	-74,0954037	4,63098071
13AN00107-2	1/07/2024	10/07/2024	8,80407	CL 22BIS 42 27	ORTEZAL	13	Anden	-74,095206	4,63026018
13AN00107-20	1/07/2024	10/07/2024	12,25692	KR 43A 22 68	ORTEZAL	13	Anden	-74,0953351	4,6310261
13AN00107-21	1/07/2024	10/07/2024	0,49134	KR 43A 22 80	ORTEZAL	13	Anden	-74,0952525	4,63108414
13AN00107-22	1/07/2024	10/07/2024	2,08692	CL 22ABIS 43 27	ORTEZAL	13	Anden	-74,0949679	4,63109395
13AN00107-23	1/07/2024	10/07/2024	4,52146	KR 43A 22 80	ORTEZAL	13	Anden	-74,0952164	4,63110757
13AN00107-24	1/07/2024	10/07/2024	4,73533	KR 43A 22 88	ORTEZAL	13	Anden	-74,0951634	4,63114391
13AN00107-25	1/07/2024	10/07/2024	4,03906	KR 43A 22 96	ORTEZAL	13	Anden	-74,0951112	4,63117783
13AN00107-26	1/07/2024	10/07/2024	12,86237	KR 43A 22 96	ORTEZAL	13	Anden	-74,0950109	4,63115575
13AN00107-27	1/07/2024	10/07/2024	1,30458	KR 43A 22 96	ORTEZAL	13	Anden	-74,0950677	4,63120643
13AN00107-3	1/07/2024	10/07/2024	48,36042	CL 22BIS 42 39	ORTEZAL	13	Anden	-74,0955569	4,63022144
13AN00107-4	1/07/2024	10/07/2024	2,88962	CL 22BIS 42 39	ORTEZAL	13	Anden	-74,0953336	4,63045255
13AN00107-5	1/07/2024	10/07/2024	5,55817	KR 43 22 15	ORTEZAL	13	Anden	-74,0952836	4,63052664
13AN00107-6	1/07/2024	10/07/2024	5,89475	KR 43 22 23	ORTEZAL	13	Anden	-74,0951871	4,63059169
13AN00107-7	1/07/2024	10/07/2024	27,21343	KR 43A 22 10	ORTEZAL	13	Anden	-74,0958868	4,63056255
13AN00107-8	1/07/2024	10/07/2024	2,61740	KR 43A 22 10	ORTEZAL	13	Anden	-74,0958993	4,63064339
13AN00107-9	1/07/2024	10/07/2024	3,52626	KR 43A 22 10	ORTEZAL	13	Anden	-74,0958466	4,63067932
13AN00108-1	1/07/2024	10/07/2024	5,52905	CL 25A 38 06	EL RECUERDO	13	Anden	-74,0881019	4,63151294
13AN00108-10	1/07/2024	10/07/2024	3,18869	KR 38A 25A 08	EL RECUERDO	13	Anden	-74,088183	4,63183692
13AN00108-11	1/07/2024	10/07/2024	3,66432	KR 38A 25A 16	EL RECUERDO	13	Anden	-74,0881049	4,63188797
13AN00108-12	1/07/2024	10/07/2024	4,37615	KR 38A 25A 28	EL RECUERDO	13	Anden	-74,0880709	4,63191042
13AN00108-13	1/07/2024	10/07/2024	33,07132	CL 25B 38 07	EL RECUERDO	13	Anden	-74,0874314	4,63188393
13AN00108-14	1/07/2024	10/07/2024	5,24725	CL 25B 38 07	EL RECUERDO	13	Anden	-74,0873826	4,63198273



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00108-15	1/07/2024	10/07/2024	4,58429	KR 38A 25A 42	EL RECUERDO	13	Anden	-74,0879502	4,63199004
13AN00108-16	1/07/2024	10/07/2024	9,55732	KR 38A 25A 60	EL RECUERDO	13	Anden	-74,0878492	4,63205758
13AN00108-17	1/07/2024	10/07/2024	3,18121	KR 38A 25A 68	EL RECUERDO	13	Anden	-74,0877576	4,63209607
13AN00108-18	1/07/2024	10/07/2024	4,41712	KR 38A 25A 68	EL RECUERDO	13	Anden	-74,0877689	4,63211094
13AN00108-19	1/07/2024	10/07/2024	3,23680	KR 38A 25A 72	EL RECUERDO	13	Anden	-74,0876758	4,63214971
13AN00108-2	1/07/2024	10/07/2024	18,98355	CL 25A 38 06	EL RECUERDO	13	Anden	-74,0880025	4,63150612
13AN00108-20	1/07/2024	10/07/2024	2,41624	CL 25B 38 29	EL RECUERDO	13	Anden	-74,0874995	4,63216529
13AN00108-21	1/07/2024	10/07/2024	5,03714	CL 25B 38 29	EL RECUERDO	13	Anden	-74,0874858	4,63218128
13AN00108-22	1/07/2024	10/07/2024	4,48941	CL 25B 38 29	EL RECUERDO	13	Anden	-74,0875183	4,63219475
13AN00108-23	1/07/2024	10/07/2024	11,12500	CL 25B 38 29	EL RECUERDO	13	Anden	-74,0875964	4,63220131
13AN00108-24	1/07/2024	10/07/2024	19,01559	CL 25B 38 29	EL RECUERDO	13	Anden	-74,0876288	4,63220129
13AN00108-3	1/07/2024	10/07/2024	8,18298	KR 38 25A 21	EL RECUERDO	13	Anden	-74,0879265	4,63155619
13AN00108-4	1/07/2024	10/07/2024	8,01376	KR 38 25A 23	EL RECUERDO	13	Anden	-74,0878403	4,63161293
13AN00108-5	1/07/2024	10/07/2024	14,36733	KR 38 25A 53	EL RECUERDO	13	Anden	-74,0876987	4,63170477
13AN00108-6	1/07/2024	10/07/2024	8,53410	KR 38A 25A 08	EL RECUERDO	13	Anden	-74,0882395	4,63172263
13AN00108-7	1/07/2024	10/07/2024	11,11046	KR 38 25A 57	EL RECUERDO	13	Anden	-74,0875941	4,63177579
13AN00108-8	1/07/2024	10/07/2024	2,06211	KR 38A 25A 08	EL RECUERDO	13	Anden	-74,0882341	4,63180309
13AN00108-9	1/07/2024	10/07/2024	1,51442	KR 38A 25A 08	EL RECUERDO	13	Anden	-74,0882126	4,63181711
13AN00109-1	1/07/2024	10/07/2024	3,51714	KR 37A 25A 03	EL RECUERDO	13	Anden	-74,0877982	4,63105491
13AN00109-11	1/07/2024	10/07/2024	3,19928	KR 37A 25A 79	EL RECUERDO	13	Anden	-74,0870726	4,63154719
13AN00109-12	1/07/2024	10/07/2024	2,77938	KR 37A 25A 79	EL RECUERDO	13	Anden	-74,0870922	4,63157648
13AN00109-13	1/07/2024	10/07/2024	19,66196	KR 38 25A 34	EL RECUERDO	13	Anden	-74,0877877	4,63155373
13AN00109-15	1/07/2024	10/07/2024	1,33754	KR 38 25A 50	EL RECUERDO	13	Anden	-74,0876386	4,6316579
13AN00109-16	1/07/2024	10/07/2024	9,40586	KR 38 25A 66	EL RECUERDO	13	Anden	-74,0875458	4,63171325
13AN00109-17	1/07/2024	10/07/2024	5,16119	KR 38 25A 74	EL RECUERDO	13	Anden	-74,0874626	4,63176873
13AN00109-18	1/07/2024	10/07/2024	3,08440	KR 38 25A 88	EL RECUERDO	13	Anden	-74,0872584	4,63182997
13AN00109-19	1/07/2024	10/07/2024	15,00931	KR 38 25A 88	EL RECUERDO	13	Anden	-74,0873567	4,63183933
13AN00109-2	1/07/2024	10/07/2024	14,53129	KR 37A 25A 03	EL RECUERDO	13	Anden	-74,0877095	4,63106062
13AN00109-3	1/07/2024	10/07/2024	5,57660	KR 37A 25A 03	EL RECUERDO	13	Anden	-74,0878288	4,6310963
13AN00109-7	1/07/2024	10/07/2024	3,80068	KR 38 25A 06	EL RECUERDO	13	Anden	-74,0879745	4,63131695
13AN00109-8	1/07/2024	10/07/2024	1,01831	KR 38 25A 06	EL RECUERDO	13	Anden	-74,0880014	4,6313567
13AN00109-9	1/07/2024	10/07/2024	14,77971	KR 38 25A 06	EL RECUERDO	13	Anden	-74,0879602	4,63143918
13AN00110-1	1/07/2024	10/07/2024	11,62222	CL 25A 31 10	GRAN AMERICA	13	Anden	-74,0833793	4,62620779
13AN00110-10	1/07/2024	10/07/2024	15,46618	KR 31 25A 55	GRAN AMERICA	13	Anden	-74,0829103	4,62653307
13AN00110-11	1/07/2024	10/07/2024	8,89145	KR 31A 25A 08	GRAN AMERICA	13	Anden	-74,0836926	4,6265686
13AN00110-12	1/07/2024	10/07/2024	13,21199	KR 31A 25A 08	GRAN AMERICA	13	Anden	-74,0837126	4,62658749
13AN00110-13	1/07/2024	10/07/2024	7,20569	KR 31A 25A 08	GRAN AMERICA	13	Anden	-74,0836316	4,62662516
13AN00110-14	1/07/2024	10/07/2024	8,62832	KR 31 25A 71	GRAN AMERICA	13	Anden	-74,0827534	4,62666633
13AN00110-15	1/07/2024	10/07/2024	14,46782	KR 31A 25A 08	GRAN AMERICA	13	Anden	-74,0836413	4,62666545
13AN00110-16	1/07/2024	10/07/2024	2,45808	KR 31A 25A 26	GRAN AMERICA	13	Anden	-74,0835607	4,62673138
13AN00110-17	1/07/2024	10/07/2024	1,83982	KR 31A 25A 26	GRAN AMERICA	13	Anden	-74,0835349	4,62675413
13AN00110-18	1/07/2024	10/07/2024	1,55966	KR 31A 25A 32	GRAN AMERICA	13	Anden	-74,0834631	4,62677169
13AN00110-19	1/07/2024	10/07/2024	9,22670	KR 31A 25A 26	GRAN AMERICA	13	Anden	-74,0835003	4,62678196
13AN00110-2	1/07/2024	10/07/2024	14,96628	KR 31 25A 15	GRAN AMERICA	13	Anden	-74,0832894	4,62621653
13AN00110-20	1/07/2024	10/07/2024	5,20041	KR 31A 25A 32	GRAN AMERICA	13	Anden	-74,0834381	4,62679053
13AN00110-21	1/07/2024	10/07/2024	6,01429	KR 31A 25A 32	GRAN AMERICA	13	Anden	-74,0834503	4,62681794
13AN00110-22	1/07/2024	10/07/2024	12,24912	KR 31 25A 93	GRAN AMERICA	13	Anden	-74,0825847	4,6268094
13AN00110-23	1/07/2024	10/07/2024	8,34730	KR 31 25A 93	GRAN AMERICA	13	Anden	-74,0825349	4,6268652
13AN00110-24	1/07/2024	10/07/2024	2,60698	KR 31A 25A 44	GRAN AMERICA	13	Anden	-74,0833216	4,62687725
13AN00110-25	1/07/2024	10/07/2024	2,30427	KR 31 25A 93	GRAN AMERICA	13	Anden	-74,0824974	4,62688377
13AN00110-26	1/07/2024	10/07/2024	11,74426	KR 31A 25A 42	GRAN AMERICA	13	Anden	-74,0833625	4,62688352
13AN00110-27	1/07/2024	10/07/2024	5,54801	KR 31A 25A 44	GRAN AMERICA	13	Anden	-74,0832894	4,62690137
13AN00110-28	1/07/2024	10/07/2024	8,77863	KR 31A 25A 44	GRAN AMERICA	13	Anden	-74,0833018	4,6269273
13AN00110-29	1/07/2024	10/07/2024	9,00380	KR 31 25A 93	GRAN AMERICA	13	Anden	-74,0825372	4,62693423
13AN00110-3	1/07/2024	10/07/2024	3,69180	KR 31 25A 21	GRAN AMERICA	13	Anden	-74,0831541	4,626325
13AN00110-30	1/07/2024	10/07/2024	5,03306	KR 31A 25A 52	GRAN AMERICA	13	Anden	-74,0832104	4,62695882
13AN00110-31	1/07/2024	10/07/2024	2,16407	KR 31A 25A 60	GRAN AMERICA	13	Anden	-74,0831771	4,62698358
13AN00110-32	1/07/2024	10/07/2024	6,01128	KR 31A 25A 52	GRAN AMERICA	13	Anden	-74,0832288	4,62698249
13AN00110-33	1/07/2024	10/07/2024	2,39177	KR 31A 25A 60	GRAN AMERICA	13	Anden	-74,0831944	4,62700731
13AN00110-34	1/07/2024	10/07/2024	20,04034	KR 31 25A 93	GRAN AMERICA	13	Anden	-74,0825402	4,62697631
13AN00110-35	1/07/2024	10/07/2024	4,40505	CL 25B 31 25	GRAN AMERICA	13	Anden	-74,0826384	4,6270516
13AN00110-36	1/07/2024	10/07/2024	5,40618	CL 25B 31 25	GRAN AMERICA	13	Anden	-74,0826193	4,62706842



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00110-37	1/07/2024	10/07/2024	1,21507	KR 31A 25A 76	GRAN AMERICA	13	Anden	-74,0830285	4,62709344
13AN00110-38	1/07/2024	10/07/2024	6,44867	KR 31A 25A 68	GRAN AMERICA	13	Anden	-74,0830841	4,62708878
13AN00110-39	1/07/2024	10/07/2024	4,27603	KR 31A 25A 76	GRAN AMERICA	13	Anden	-74,0830032	4,6271114
13AN00110-4	1/07/2024	10/07/2024	8,09139	CL 25A 31 30	GRAN AMERICA	13	Anden	-74,0835345	4,62633733
13AN00110-40	1/07/2024	10/07/2024	1,62366	CL 25B 31 35	GRAN AMERICA	13	Anden	-74,0827096	4,62713477
13AN00110-41	1/07/2024	10/07/2024	11,06316	KR 31A 25A 76	GRAN AMERICA	13	Anden	-74,0830289	4,62712927
13AN00110-42	1/07/2024	10/07/2024	2,20286	CL 25B 31 35	GRAN AMERICA	13	Anden	-74,0826918	4,6271511
13AN00110-43	1/07/2024	10/07/2024	4,57429	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,0829462	4,62715264
13AN00110-44	1/07/2024	10/07/2024	7,26533	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,0829603	4,62717994
13AN00110-45	1/07/2024	10/07/2024	2,67003	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,082887	4,62719663
13AN00110-46	1/07/2024	10/07/2024	21,62561	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,0827951	4,62721664
13AN00110-47	1/07/2024	10/07/2024	16,41128	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,082754	4,62722448
13AN00110-48	1/07/2024	10/07/2024	13,42213	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,0828733	4,62724343
13AN00110-5	1/07/2024	10/07/2024	4,97997	KR 31 25A 21	GRAN AMERICA	13	Anden	-74,0831271	4,62634885
13AN00110-6	1/07/2024	10/07/2024	7,03708	KR 31 25A 29	GRAN AMERICA	13	Anden	-74,0830944	4,62637603
13AN00110-7	1/07/2024	10/07/2024	7,64406	CL 25A 31 36	GRAN AMERICA	13	Anden	-74,0836098	4,62639791
13AN00110-8	1/07/2024	10/07/2024	1,52318	KR 31 25A 45	GRAN AMERICA	13	Anden	-74,0829557	4,6264944
13AN00110-9	1/07/2024	10/07/2024	15,95155	KR 31A 25A 08	GRAN AMERICA	13	Anden	-74,0837006	4,62647423
13AN00111-3	1/07/2024	10/07/2024	7,34488	KR 31 25C 37	GRAN AMERICA	13	Anden	-74,0820897	4,6272063
13AN00111-4	1/07/2024	10/07/2024	3,91900	KR 31 25B 45	GRAN AMERICA	13	Anden	-74,0820364	4,62728899
13AN00111-5	1/07/2024	10/07/2024	15,05012	KR 31A 25B 10	GRAN AMERICA	13	Anden	-74,0826879	4,62737448
13AN00111-7	1/07/2024	10/07/2024	9,59034	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0823942	4,62759159
13AN00111-8	1/07/2024	10/07/2024	3,53922	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0822639	4,62768749
13AN00112-1	1/07/2024	10/07/2024	18,08325	KR 31A 25B 07	GRAN AMERICA	13	Anden	-74,0827496	4,62745103
13AN00112-10	1/07/2024	10/07/2024	3,00579	KR 31A 25B 25	GRAN AMERICA	13	Anden	-74,0825957	4,62759793
13AN00112-11	1/07/2024	10/07/2024	4,13808	KR 31A 25B 27	GRAN AMERICA	13	Anden	-74,0825466	4,62759895
13AN00112-12	1/07/2024	10/07/2024	2,60743	KR 31A 25B 27	GRAN AMERICA	13	Anden	-74,0825626	4,62762231
13AN00112-13	1/07/2024	10/07/2024	8,84953	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0829918	4,62761473
13AN00112-14	1/07/2024	10/07/2024	17,28683	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0824316	4,62768294
13AN00112-15	1/07/2024	10/07/2024	4,03677	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0830726	4,62771023
13AN00112-16	1/07/2024	10/07/2024	4,64335	CL 25B 31A 34	GRAN AMERICA	13	Anden	-74,0830516	4,62772527
13AN00112-17	1/07/2024	10/07/2024	12,18609	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0823283	4,62775612
13AN00112-18	1/07/2024	10/07/2024	9,66113	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0831283	4,62777396
13AN00112-19	1/07/2024	10/07/2024	9,44278	KR 32 25B 06	GRAN AMERICA	13	Anden	-74,0831094	4,62779181
13AN00112-2	1/07/2024	10/07/2024	11,61726	KR 31A 25B 07	GRAN AMERICA	13	Anden	-74,0828618	4,62746411
13AN00112-20	1/07/2024	10/07/2024	13,60006	KR 31A 25B 61	GRAN AMERICA	13	Anden	-74,0822306	4,62782982
13AN00112-21	1/07/2024	10/07/2024	7,14372	KR 32 25B 06	GRAN AMERICA	13	Anden	-74,0831055	4,62785165
13AN00112-22	1/07/2024	10/07/2024	4,27996	KR 31A 25B 61	GRAN AMERICA	13	Anden	-74,082236	4,62785977
13AN00112-23	1/07/2024	10/07/2024	6,41644	KR 32 25B 06	GRAN AMERICA	13	Anden	-74,083119	4,62787429
13AN00112-24	1/07/2024	10/07/2024	13,87342	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0830266	4,62790956
13AN00112-25	1/07/2024	10/07/2024	14,59875	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0830409	4,6279305
13AN00112-26	1/07/2024	10/07/2024	20,31442	KR 32 25B 20	GRAN AMERICA	13	Anden	-74,0828961	4,62800363
13AN00112-27	1/07/2024	10/07/2024	18,66530	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,082913	4,62802411
13AN00112-28	1/07/2024	10/07/2024	6,24424	KR 32 25B 38	GRAN AMERICA	13	Anden	-74,082773	4,62809323
13AN00112-29	1/07/2024	10/07/2024	5,60322	KR 32 25B 38	GRAN AMERICA	13	Anden	-74,0827885	4,62811487
13AN00112-3	1/07/2024	10/07/2024	5,25367	KR 31A 25B 07	GRAN AMERICA	13	Anden	-74,0827368	4,62749651
13AN00112-30	1/07/2024	10/07/2024	7,14060	KR 32 25B 48	GRAN AMERICA	13	Anden	-74,0826732	4,62816566
13AN00112-31	1/07/2024	10/07/2024	6,98343	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0826965	4,62818238
13AN00112-32	1/07/2024	10/07/2024	2,52706	KR 32 25B 54	GRAN AMERICA	13	Anden	-74,0826412	4,62822182
13AN00112-33	1/07/2024	10/07/2024	8,18294	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0826012	4,62825098
13AN00112-4	1/07/2024	10/07/2024	18,70454	KR 31A 25B 07	GRAN AMERICA	13	Anden	-74,0828242	4,62747475
13AN00112-5	1/07/2024	10/07/2024	7,31345	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0826589	4,62751897
13AN00112-6	1/07/2024	10/07/2024	3,90614	KR 31A 25B 25	GRAN AMERICA	13	Anden	-74,082674	4,62754189
13AN00112-7	1/07/2024	10/07/2024	4,19215	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0829321	4,62754627
13AN00112-8	1/07/2024	10/07/2024	4,90903	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,082912	4,62756286
13AN00112-9	1/07/2024	10/07/2024	5,79069	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0825803	4,62757488
13AN00113-1	18/07/2024	24/07/2024	4,25421	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,086422	4,65316646
13AN00113-10	18/07/2024	24/07/2024	6,42360	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0860653	4,65367928
13AN00113-11	18/07/2024	24/07/2024	4,34334	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0865166	4,65371717
13AN00113-12	18/07/2024	24/07/2024	7,55016	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0863865	4,65390471
13AN00113-2	18/07/2024	24/07/2024	10,64321	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0863517	4,65326987
13AN00113-3	18/07/2024	24/07/2024	5,79317	KR 56A 59 36	PABLO VI NORTE	13	Anden	-74,0867845	4,65333421





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00113-4	18/07/2024	24/07/2024	4,28879	KR 56A 59 44	PABLO VI NORTE	13	Anden	-74,0867452	4,6533891
13AN00113-5	18/07/2024	24/07/2024	11,43090	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0862675	4,65339099
13AN00113-6	18/07/2024	24/07/2024	4,20009	KR 56A 59 52	PABLO VI NORTE	13	Anden	-74,0866681	4,65348249
13AN00113-7	18/07/2024	24/07/2024	4,52141	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0861944	4,65349282
13AN00113-8	18/07/2024	24/07/2024	1,44116	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,0860984	4,6536305
13AN00113-9	18/07/2024	24/07/2024	4,06453	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,086581	4,65362731
13AN00114-1	18/07/2024	24/07/2024	9,10605	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,085599	4,65378756
13AN00114-10	18/07/2024	24/07/2024	9,35021	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0855758	4,65438273
13AN00114-11	18/07/2024	24/07/2024	9,94293	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0854929	4,65450003
13AN00114-12	18/07/2024	24/07/2024	4,85184	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0859083	4,65459046
13AN00114-13	18/07/2024	24/07/2024	4,44709	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0858254	4,65470937
13AN00114-14	18/07/2024	24/07/2024	9,86668	AC 63 56 11	PABLO VI NORTE	13	Anden	-74,0857483	4,65481975
13AN00114-15	18/07/2024	24/07/2024	177,22397	AC 63 56 11	PABLO VI NORTE	13	Anden	-74,0855193	4,65473967
13AN00114-16	18/07/2024	24/07/2024	6,63568	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0856447	4,65487624
13AN00114-2	18/07/2024	24/07/2024	8,80771	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0859065	4,65390764
13AN00114-3	18/07/2024	24/07/2024	4,35368	KR 56 61 47	PABLO VI NORTE	13	Anden	-74,0858145	4,65403837
13AN00114-4	18/07/2024	24/07/2024	1,57316	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0862419	4,65411199
13AN00114-5	18/07/2024	24/07/2024	0,68222	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0862237	4,65413621
13AN00114-6	18/07/2024	24/07/2024	1,47605	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0862082	4,65415783
13AN00114-7	18/07/2024	24/07/2024	7,72670	KR 56 61 53	PABLO VI NORTE	13	Anden	-74,0857427	4,65414198
13AN00114-8	18/07/2024	24/07/2024	8,60410	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0856598	4,65426377
13AN00114-9	18/07/2024	24/07/2024	10,33780	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0860627	4,65436836
13AN00115-1	18/07/2024	24/07/2024	26,79655	CL 59 56A 00	PABLO VI NORTE	13	Anden	-74,0871579	4,65310952
13AN00115-10	18/07/2024	24/07/2024	8,63938	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0866688	4,6536152
13AN00115-11	18/07/2024	24/07/2024	9,55822	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,0870745	4,65372158
13AN00115-12	18/07/2024	24/07/2024	19,04089	KR 56A 59 79	PABLO VI NORTE	13	Anden	-74,0867098	4,6537722
13AN00115-13	18/07/2024	24/07/2024	5,54274	KR 57 59 78	PABLO VI NORTE	13	Anden	-74,0868255	4,6538525
13AN00115-14	18/07/2024	24/07/2024	14,83588	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,0869802	4,65385561
13AN00115-15	18/07/2024	24/07/2024	5,53377	KR 57 59 78	PABLO VI NORTE	13	Anden	-74,0868784	4,65389006
13AN00115-2	18/07/2024	24/07/2024	9,88006	CL 59 56 42	PABLO VI NORTE	13	Anden	-74,0869986	4,65314144
13AN00115-3	18/07/2024	24/07/2024	31,76305	KR 57 59 04	PABLO VI NORTE	13	Anden	-74,0872861	4,65319964
13AN00115-4	18/07/2024	24/07/2024	9,81530	CL 59 56 42	PABLO VI NORTE	13	Anden	-74,0869167	4,65325935
13AN00115-5	18/07/2024	24/07/2024	4,64366	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,0873101	4,65338193
13AN00115-6	18/07/2024	24/07/2024	7,40067	KR 56A 59 47	PABLO VI NORTE	13	Anden	-74,0868317	4,65338226
13AN00115-7	18/07/2024	24/07/2024	4,94061	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,0872288	4,65349916
13AN00115-8	18/07/2024	24/07/2024	9,17497	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0867517	4,65349665
13AN00115-9	18/07/2024	24/07/2024	9,72074	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,0871571	4,65360241
13AN00116-1	18/07/2024	24/07/2024	62,97674	CL 59 56A 00	PABLO VI NORTE	13	Anden	-74,0875958	4,65341711
13AN00116-10	18/07/2024	24/07/2024	0,96170	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0874351	4,6539989
13AN00116-11	18/07/2024	24/07/2024	0,76026	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0874282	4,65400918
13AN00116-12	18/07/2024	24/07/2024	20,26612	CL 60 56A 00	PABLO VI NORTE	13	Anden	-74,0870805	4,6540322
13AN00116-13	18/07/2024	24/07/2024	10,16573	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0873648	4,65410038
13AN00116-2	18/07/2024	24/07/2024	8,69067	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,08729	4,65351882
13AN00116-3	18/07/2024	24/07/2024	4,25211	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,087217	4,65362374
13AN00116-4	18/07/2024	24/07/2024	9,46361	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0876925	4,65362994
13AN00116-5	18/07/2024	24/07/2024	8,02946	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0876138	4,65374411
13AN00116-6	18/07/2024	24/07/2024	7,32028	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,0871219	4,6537588
13AN00116-7	18/07/2024	24/07/2024	8,67044	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0875282	4,65386674
13AN00116-8	18/07/2024	24/07/2024	8,57173	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,087042	4,65387589
13AN00116-9	18/07/2024	24/07/2024	5,00608	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0874522	4,6539752
13AN00117-1	18/07/2024	24/07/2024	16,32539	CL 60 KR 57A	PABLO VI NORTE	13	Anden	-74,0872151	4,65412775
13AN00117-2	18/07/2024	24/07/2024	36,93607	CL 60 56A 00	PABLO VI NORTE	13	Anden	-74,0875153	4,65433871
13AN00117-3	18/07/2024	24/07/2024	149,89486	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,085997	4,65457216
13AN00118-1	18/07/2024	24/07/2024	7,97764	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0877434	4,65366333
13AN00118-2	18/07/2024	24/07/2024	77,59190	CL 59 56A 00	PABLO VI NORTE	13	Anden	-74,0879682	4,65367901
13AN00118-3	18/07/2024	24/07/2024	10,62923	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0876617	4,6537821
13AN00118-4	18/07/2024	24/07/2024	8,62039	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08758	4,65389955
13AN00118-5	18/07/2024	24/07/2024	8,58335	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0874966	4,65401846
13AN00118-6	18/07/2024	24/07/2024	9,91786	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0874119	4,65413882
13AN00119-1	18/07/2024	24/07/2024	6,77522	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,088065	4,65388966
13AN00119-2	18/07/2024	24/07/2024	6,23508	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,0879851	4,65400544
13AN00119-3	18/07/2024	24/07/2024	9,28604	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,0879011	4,65412495



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00119-4	18/07/2024	24/07/2024	80,15931	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,0879733	4,65419359
13AN00119-5	18/07/2024	24/07/2024	1275,85776	KR 58 59 21	PABLO VI NORTE	13	Anden	-74,0882096	4,65403852
13AN00119-6	18/07/2024	24/07/2024	4,58713	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,0878077	4,65425997
13AN00119-7	18/07/2024	24/07/2024	1,73865	KR 58 59 70	PABLO VI NORTE	13	Anden	-74,0877465	4,65434956
13AN00119-8	18/07/2024	24/07/2024	9,95956	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,0878211	4,65436461
13AN00120-1	18/07/2024	24/07/2024	65,33490	KR 35A 55 38	CAMPIN OCCIDENTA	13	Anden	-74,0802471	4,64580443
13AN00121-1	18/07/2024	24/07/2024	3,10456	AC 53 30 50	COLAS DE FEDERMA	13	Anden	-74,0798829	4,64299718
13AN00121-10	18/07/2024	24/07/2024	1,60697	KR 35 53A 20	COLAS DE FEDERMA	13	Anden	-74,0798213	4,64385525
13AN00121-11	18/07/2024	24/07/2024	6,44478	KR 35 53A 40	COLAS DE FEDERMA	13	Anden	-74,0798017	4,64411868
13AN00121-2	18/07/2024	24/07/2024	32,37075	KR 35 53 17	COLAS DE FEDERMA	13	Anden	-74,0798724	4,64312508
13AN00121-3	18/07/2024	24/07/2024	3,96764	KR 35 53 38	COLAS DE FEDERMA	13	Anden	-74,0798583	4,64333684
13AN00121-4	18/07/2024	24/07/2024	7,49066	KR 35 53 48	COLAS DE FEDERMA	13	Anden	-74,0798521	4,64343097
13AN00121-5	18/07/2024	24/07/2024	4,70114	KR 35 53 62	COLAS DE FEDERMA	13	Anden	-74,0798433	4,64355123
13AN00121-6	18/07/2024	24/07/2024	2,00224	KR 35 53 78	COLAS DE FEDERMA	13	Anden	-74,0798405	4,64360923
13AN00121-7	18/07/2024	24/07/2024	1,98063	KR 35 53 78	COLAS DE FEDERMA	13	Anden	-74,0798325	4,64371002
13AN00121-8	18/07/2024	24/07/2024	1,54474	KR 35 53A 20	COLAS DE FEDERMA	13	Anden	-74,0798252	4,6437938
13AN00121-9	18/07/2024	24/07/2024	2,67299	KR 35 53A 20	COLAS DE FEDERMA	13	Anden	-74,0798231	4,64382451
13AN00122-1	18/07/2024	24/07/2024	1,10206	KR 35 53A 96	COLAS DE FEDERMA	13	Anden	-74,0797577	4,64477861
13AN00122-2	18/07/2024	24/07/2024	0,99327	KR 35 53A 96	COLAS DE FEDERMA	13	Anden	-74,0797564	4,64478939
13AN00122-3	18/07/2024	24/07/2024	7,25468	KR 35 54 04	COLAS DE FEDERMA	13	Anden	-74,0797539	4,64481877
13AN00122-4	18/07/2024	24/07/2024	11,95343	KR 35 54 06	COLAS DE FEDERMA	13	Anden	-74,0797455	4,64492825
13AN00122-5	18/07/2024	24/07/2024	38,75962	KR 35 54 28	COLAS DE FEDERMA	13	Anden	-74,0797307	4,645121
13AN00123-1	18/07/2024	24/07/2024	7,02180	CL 54 35 12	COLAS DE FEDERMA	13	Anden	-74,079899	4,64479467
13AN00123-10	18/07/2024	24/07/2024	3,55703	KR 35 54 53	COLAS DE FEDERMA	13	Anden	-74,0798072	4,64526129
13AN00123-11	18/07/2024	24/07/2024	2,79276	CL 55 35 06	COLAS DE FEDERMA	13	Anden	-74,0798408	4,64529981
13AN00123-12	18/07/2024	24/07/2024	6,39398	CL 55 35 06	COLAS DE FEDERMA	13	Anden	-74,0798752	4,64530251
13AN00123-13	18/07/2024	24/07/2024	7,63431	CL 55 35 08	COLAS DE FEDERMA	13	Anden	-74,0799441	4,64530751
13AN00123-14	18/07/2024	24/07/2024	8,69587	CL 55 35 08	COLAS DE FEDERMA	13	Anden	-74,080004	4,64531231
13AN00123-15	18/07/2024	24/07/2024	8,03573	CL 55 35 33	COLAS DE FEDERMA	13	Anden	-74,0800649	4,64531688
13AN00123-16	18/07/2024	24/07/2024	5,18043	CL 55 35 47	COLAS DE FEDERMA	13	Anden	-74,0802907	4,64533416
13AN00123-2	18/07/2024	24/07/2024	6,74566	CL 54 35 14	COLAS DE FEDERMA	13	Anden	-74,0799602	4,64479989
13AN00123-3	18/07/2024	24/07/2024	9,68555	CL 54 35 20	COLAS DE FEDERMA	13	Anden	-74,0800621	4,64480706
13AN00123-4	18/07/2024	24/07/2024	6,20573	CL 54 35 36	COLAS DE FEDERMA	13	Anden	-74,0801486	4,64481371
13AN00123-5	18/07/2024	24/07/2024	5,63267	CL 54 35 48	COLAS DE FEDERMA	13	Anden	-74,0802558	4,64482184
13AN00123-6	18/07/2024	24/07/2024	14,71271	KR 35 54 21	COLAS DE FEDERMA	13	Anden	-74,0798333	4,64488391
13AN00123-7	18/07/2024	24/07/2024	4,54626	KR 35 54 47	COLAS DE FEDERMA	13	Anden	-74,0798219	4,64506012
13AN00123-8	18/07/2024	24/07/2024	14,98104	KR 36 54 30	COLAS DE FEDERMA	13	Anden	-74,0806106	4,64510199
13AN00123-9	18/07/2024	24/07/2024	10,59761	KR 35 54 53	COLAS DE FEDERMA	13	Anden	-74,0798102	4,64521447
13AN00124-1	18/07/2024	24/07/2024	0,99024	KR 35 53A 85	COLAS DE FEDERMA	13	Anden	-74,0798627	4,64447237
13AN00124-2	18/07/2024	24/07/2024	4,71063	KR 35 53A 87	COLAS DE FEDERMA	13	Anden	-74,0798545	4,64457718
13AN00124-3	18/07/2024	24/07/2024	9,77325	KR 35 53A 89	COLAS DE FEDERMA	13	Anden	-74,0798502	4,64464547
13AN00124-4	18/07/2024	24/07/2024	1,79139	CL 54 35 11	COLAS DE FEDERMA	13	Anden	-74,0798895	4,644724
13AN00124-5	18/07/2024	24/07/2024	3,77522	CL 54 35 21	COLAS DE FEDERMA	13	Anden	-74,0800836	4,64473919
13AN00124-6	18/07/2024	24/07/2024	17,83002	KR 36 53A 86	COLAS DE FEDERMA	13	Anden	-74,080639	4,64469226
13AN00124-7	18/07/2024	24/07/2024	5,72657	CL 54 35 31	COLAS DE FEDERMA	13	Anden	-74,0801797	4,64474782
13AN00124-8	18/07/2024	24/07/2024	7,55545	CL 54 35 51	COLAS DE FEDERMA	13	Anden	-74,0803299	4,64475795
13AN00124-9	18/07/2024	24/07/2024	22,29734	CL 54 35 72	COLAS DE FEDERMA	13	Anden	-74,0805335	4,64477258
13AN00125-1	18/07/2024	24/07/2024	9,51314	CL 53A 35 10	COLAS DE FEDERMA	13	Anden	-74,0799877	4,64368183
13AN00125-10	18/07/2024	24/07/2024	0,85629	KR 35 53A 31	COLAS DE FEDERMA	13	Anden	-74,0798942	4,64398797
13AN00125-11	18/07/2024	24/07/2024	6,64439	KR 35 53A 47	COLAS DE FEDERMA	13	Anden	-74,0798868	4,64409907
13AN00125-12	18/07/2024	24/07/2024	49,21174	KR 35 53A 56	COLAS DE FEDERMA	13	Anden	-74,0798749	4,64429024
13AN00125-13	18/07/2024	24/07/2024	49,86113	KR 36 53A 60	COLAS DE FEDERMA	13	Anden	-74,0806671	4,64431064
13AN00125-2	18/07/2024	24/07/2024	16,36199	CL 53A 35 24	COLAS DE FEDERMA	13	Anden	-74,0800877	4,64368912
13AN00125-3	18/07/2024	24/07/2024	29,96848	CL 53A 35 66	COLAS DE FEDERMA	13	Anden	-74,080578	4,64372522
13AN00125-4	18/07/2024	24/07/2024	8,40588	KR 35 53A 11	COLAS DE FEDERMA	13	Anden	-74,0799124	4,64374235
13AN00125-5	18/07/2024	24/07/2024	13,01746	CL 53A 35 38	COLAS DE FEDERMA	13	Anden	-74,080226	4,64377789
13AN00125-6	18/07/2024	24/07/2024	10,78949	CL 53A 35 48	COLAS DE FEDERMA	13	Anden	-74,0803926	4,64378343
13AN00125-7	18/07/2024	24/07/2024	1,69563	CL 53A 35 48	COLAS DE FEDERMA	13	Anden	-74,0803698	4,64383124
13AN00125-8	18/07/2024	24/07/2024	6,59523	KR 35 53A 19	COLAS DE FEDERMA	13	Anden	-74,0799006	4,6439005
13AN00125-9	18/07/2024	24/07/2024	28,71095	KR 36 53A 16	COLAS DE FEDERMA	13	Anden	-74,0806991	4,64387404
13AN00126-1	18/07/2024	24/07/2024	0,85911	CL 53BIS 37 35	COLAS DE FEDERMA	13	Anden	-74,0822579	4,64451951
13AN00126-2	18/07/2024	24/07/2024	3,15112	KR 37 53A 83	COLAS DE FEDERMA	13	Anden	-74,0822292	4,6445404



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00126-3	18/07/2024	24/07/2024	9,31278	CL 55 37A 37	COLAS DE FEDERMA	13	Anden	-74,0826342	4,64548384
13AN00126-4	18/07/2024	24/07/2024	9,31192	CL 55 37A 53	COLAS DE FEDERMA	13	Anden	-74,0828497	4,64550067
13AN00126-5	18/07/2024	24/07/2024	8,79925	CL 55 37A 65	COLAS DE FEDERMA	13	Anden	-74,0829935	4,64551051
13AN00127-1	18/07/2024	24/07/2024	3,32794	KR 37 53A 83	COLAS DE FEDERMA	13	Anden	-74,0820661	4,64466739
13AN00127-2	18/07/2024	24/07/2024	8,51779	KR 37 53A 91	COLAS DE FEDERMA	13	Anden	-74,0820562	4,6447877
13AN00127-3	18/07/2024	24/07/2024	2,70140	KR 37 54 17	COLAS DE FEDERMA	13	Anden	-74,0820298	4,64515871
13AN00127-4	18/07/2024	24/07/2024	18,74492	CL 55 37 15	COLAS DE FEDERMA	13	Anden	-74,0820165	4,64536712
13AN00127-5	18/07/2024	24/07/2024	5,27536	CL 55 37 15	COLAS DE FEDERMA	13	Anden	-74,0820565	4,6454437
13AN00127-6	18/07/2024	24/07/2024	11,20963	CL 55 37A 07	COLAS DE FEDERMA	13	Anden	-74,0822969	4,64545979
13AN00127-7	18/07/2024	24/07/2024	4,54108	CL 55 37A 07	COLAS DE FEDERMA	13	Anden	-74,0823609	4,64546423
13AN00128-1	18/07/2024	24/07/2024	7,86646	KR 37 53 38	COLAS DE FEDERMA	13	Anden	-74,082125	4,64426938
13AN00128-2	18/07/2024	24/07/2024	13,35982	KR 36A 53 81	COLAS DE FEDERMA	13	Anden	-74,0814313	4,64428847
13AN00128-3	18/07/2024	24/07/2024	13,44469	KR 37 53 48	COLAS DE FEDERMA	13	Anden	-74,0820396	4,64433064
13AN00128-4	18/07/2024	24/07/2024	13,65364	CL 53BIS 37 21	COLAS DE FEDERMA	13	Anden	-74,0823134	4,64435648
13AN00128-5	18/07/2024	24/07/2024	3,65050	CL 53BIS 37 35	COLAS DE FEDERMA	13	Anden	-74,0823803	4,6444102
13AN00128-6	18/07/2024	24/07/2024	4,62496	KR 36A 53 91	COLAS DE FEDERMA	13	Anden	-74,0814189	4,64444561
13AN00128-7	18/07/2024	24/07/2024	1,70609	KR 36A 53 93	COLAS DE FEDERMA	13	Anden	-74,0814144	4,64448976
13AN00128-8	18/07/2024	24/07/2024	3,71571	KR 36A 53 93	COLAS DE FEDERMA	13	Anden	-74,0814135	4,6445194
13AN00129-1	18/07/2024	24/07/2024	3,50533	KR 37 53A 76	COLAS DE FEDERMA	13	Anden	-74,0819883	4,64460835
13AN00129-2	18/07/2024	24/07/2024	11,36636	KR 36A 53A 81	COLAS DE FEDERMA	13	Anden	-74,0814097	4,64459425
13AN00129-3	18/07/2024	24/07/2024	21,93058	KR 36A 53A 81	COLAS DE FEDERMA	13	Anden	-74,0813986	4,64472742
13AN00129-4	18/07/2024	24/07/2024	6,78540	CL 54 36A 09	COLAS DE FEDERMA	13	Anden	-74,0814484	4,6448356
13AN00129-5	18/07/2024	24/07/2024	19,10743	CL 54 36A 39	COLAS DE FEDERMA	13	Anden	-74,0817652	4,64485813
13AN00129-6	18/07/2024	24/07/2024	4,25346	CL 54 36A 51	COLAS DE FEDERMA	13	Anden	-74,0819123	4,64486973
13AN00130-1	18/07/2024	24/07/2024	29,67400	CL 54 36A 12	COLAS DE FEDERMA	13	Anden	-74,0815263	4,64492526
13AN00130-10	18/07/2024	24/07/2024	8,07907	KR 36A 54 69	COLAS DE FEDERMA	13	Anden	-74,0813309	4,64562851
13AN00130-11	18/07/2024	24/07/2024	16,12590	KR 37 55 30	COLAS DE FEDERMA	13	Anden	-74,0819027	4,64574968
13AN00130-12	18/07/2024	24/07/2024	9,22260	KR 36A 54 77	COLAS DE FEDERMA	13	Anden	-74,0813169	4,64587118
13AN00130-13	18/07/2024	24/07/2024	13,37423	CL 56 36A 09	COLAS DE FEDERMA	13	Anden	-74,0813985	4,64596354
13AN00130-14	18/07/2024	24/07/2024	21,33284	KR 37 55 32	COLAS DE FEDERMA	13	Anden	-74,0818904	4,64591717
13AN00130-15	18/07/2024	24/07/2024	15,71002	CL 56 36A 23	COLAS DE FEDERMA	13	Anden	-74,0815467	4,64597404
13AN00130-16	18/07/2024	24/07/2024	20,21853	CL 56 36A 41	COLAS DE FEDERMA	13	Anden	-74,0817145	4,64598705
13AN00130-17	18/07/2024	24/07/2024	9,83720	CL 56 36A 47	COLAS DE FEDERMA	13	Anden	-74,0818173	4,64599364
13AN00130-2	18/07/2024	24/07/2024	22,17429	CL 54 36A 40	COLAS DE FEDERMA	13	Anden	-74,0818513	4,6449491
13AN00130-3	18/07/2024	24/07/2024	9,55651	KR 36A 54 17	COLAS DE FEDERMA	13	Anden	-74,081377	4,64500128
13AN00130-4	18/07/2024	24/07/2024	14,31007	KR 37 54 08	COLAS DE FEDERMA	13	Anden	-74,0819551	4,6450318
13AN00130-5	18/07/2024	24/07/2024	6,82686	KR 37 54 20	COLAS DE FEDERMA	13	Anden	-74,081945	4,64518743
13AN00130-6	18/07/2024	24/07/2024	15,96453	KR 36A 54 21	COLAS DE FEDERMA	13	Anden	-74,0813657	4,64517146
13AN00130-7	18/07/2024	24/07/2024	4,49382	KR 37 54 48	COLAS DE FEDERMA	13	Anden	-74,0819286	4,64539987
13AN00130-8	18/07/2024	24/07/2024	30,20726	KR 36A 54 55	COLAS DE FEDERMA	13	Anden	-74,0813544	4,64533268
13AN00130-9	18/07/2024	24/07/2024	6,03984	KR 37 55 06	COLAS DE FEDERMA	13	Anden	-74,0819144	4,64560574
13AN00131-1	18/07/2024	24/07/2024	32,92355	CL 55 37 14	COLAS DE FEDERMA	13	Anden	-74,0821537	4,64553541
13AN00131-2	18/07/2024	24/07/2024	6,32626	KR 37 55 15	COLAS DE FEDERMA	13	Anden	-74,0819974	4,64558356
13AN00131-3	18/07/2024	24/07/2024	10,22034	KR 37 55 29	COLAS DE FEDERMA	13	Anden	-74,0819849	4,64576886
13AN00131-4	18/07/2024	24/07/2024	18,01666	CL 56 37 09	COLAS DE FEDERMA	13	Anden	-74,0819753	4,64591959
13AN00131-5	18/07/2024	24/07/2024	22,84983	CL 56 37 09	COLAS DE FEDERMA	13	Anden	-74,0820841	4,64601385
13AN00131-6	18/07/2024	24/07/2024	9,88987	KR 37A 55 44	COLAS DE FEDERMA	13	Anden	-74,0822385	4,64602462
13AN00132-1	18/07/2024	24/07/2024	7,71703	CL 55 37A 06	COLAS DE FEDERMA	13	Anden	-74,0823169	4,6455468
13AN00132-10	18/07/2024	24/07/2024	8,44037	KR 38 55 18	COLAS DE FEDERMA	13	Anden	-74,0830043	4,64581649
13AN00132-11	18/07/2024	24/07/2024	63,21679	KR 37A 55 55	COLAS DE FEDERMA	13	Anden	-74,082334	4,64580258
13AN00132-12	18/07/2024	24/07/2024	95,90681	KR 37A 55 32	COLAS DE FEDERMA	13	Anden	-74,0822893	4,64574646
13AN00132-13	18/07/2024	24/07/2024	1,75817	KR 37A 55 44	COLAS DE FEDERMA	13	Anden	-74,0822755	4,64593949
13AN00132-14	18/07/2024	24/07/2024	11,47849	KR 38 55 32	COLAS DE FEDERMA	13	Anden	-74,0829906	4,64591649
13AN00132-15	18/07/2024	24/07/2024	16,34181	KR 37A 55 44	COLAS DE FEDERMA	13	Anden	-74,0822735	4,64597754
13AN00132-16	18/07/2024	24/07/2024	21,56478	KR 37A 55 44	COLAS DE FEDERMA	13	Anden	-74,0823214	4,6459771
13AN00132-17	18/07/2024	24/07/2024	11,80042	KR 38 55 40	COLAS DE FEDERMA	13	Anden	-74,0829797	4,64599798
13AN00132-18	18/07/2024	24/07/2024	17,15763	CL 56 37A 05	COLAS DE FEDERMA	13	Anden	-74,0823514	4,64603304
13AN00132-19	18/07/2024	24/07/2024	14,20772	CL 56 37A 15	COLAS DE FEDERMA	13	Anden	-74,0825383	4,64604571
13AN00132-2	18/07/2024	24/07/2024	10,09751	CL 55 37A 06	COLAS DE FEDERMA	13	Anden	-74,0823994	4,64555324
13AN00132-20	18/07/2024	24/07/2024	31,18672	CL 56 37A 41	COLAS DE FEDERMA	13	Anden	-74,0828466	4,64606794
13AN00132-3	18/07/2024	24/07/2024	9,66083	CL 55 37A 14	COLAS DE FEDERMA	13	Anden	-74,0825261	4,64556172
13AN00132-4	18/07/2024	24/07/2024	5,57643	CL 55 37A 22	COLAS DE FEDERMA	13	Anden	-74,0826305	4,64556829





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00132-5	18/07/2024	24/07/2024	6,04554	CL 55 37A 26	COLAS DE FEDERMA	13	Anden	-74,0826837	4,64557293
13AN00132-6	18/07/2024	24/07/2024	17,00235	CL 55 37A 30	COLAS DE FEDERMA	13	Anden	-74,0827885	4,64558042
13AN00132-7	18/07/2024	24/07/2024	17,69480	CL 55 37A 42	COLAS DE FEDERMA	13	Anden	-74,0829499	4,64559245
13AN00132-8	18/07/2024	24/07/2024	30,04806	CL 55 37A 06	COLAS DE FEDERMA	13	Anden	-74,0823472	4,64561715
13AN00132-9	18/07/2024	24/07/2024	22,09313	KR 38 55 10	COLAS DE FEDERMA	13	Anden	-74,0830225	4,6456851
13AN00133-1	18/07/2024	24/07/2024	519,71513	KR 54 59 80	PAULO VI	13	Anden	-74,0921198	4,65235116
13AN00134-1	18/07/2024	24/07/2024	15,02510	AK 30 51 51	UDAD UNIVERSITAR	13	Anden	-74,0795871	4,64136765
13AN00135-1	18/07/2024	24/07/2024	132,02610	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,0888187	4,6405547
13AN00135-10	18/07/2024	24/07/2024	172,66699	AK 50 44C 00	RAFAEL NUNEZ	13	Anden	-74,0885977	4,64275138
13AN00135-11	18/07/2024	24/07/2024	647,38862	AK 50 44 10	RAFAEL NUNEZ	13	Anden	-74,0895618	4,64281618
13AN00135-2	18/07/2024	24/07/2024	26,86734	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,0884525	4,64095279
13AN00135-3	18/07/2024	24/07/2024	53,55992	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,0882579	4,64116731
13AN00135-4	18/07/2024	24/07/2024	285,17339	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,0892846	4,64086758
13AN00135-5	18/07/2024	24/07/2024	16,79199	CL 44C 45 53	RAFAEL NUNEZ	13	Anden	-74,089604	4,64137562
13AN00135-6	18/07/2024	24/07/2024	4,70034	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,0879782	4,64147445
13AN00135-7	18/07/2024	24/07/2024	38,53070	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,0878804	4,64157833
13AN00135-9	18/07/2024	24/07/2024	276,03571	CL 44C 45 53	RAFAEL NUNEZ	13	Anden	-74,0899439	4,64189544
13AN00136-1	18/07/2024	24/07/2024	18,98808	CL 44C 45 28	UDAD UNIVERSITAR	13	Anden	-74,087625	4,64158853
13AN00136-10	18/07/2024	24/07/2024	1,38597	CL 44D 45 85	UDAD UNIVERSITAR	13	Anden	-74,0884289	4,64263134
13AN00136-11	18/07/2024	24/07/2024	0,90822	CL 44D 45 85	UDAD UNIVERSITAR	13	Anden	-74,0884671	4,64271066
13AN00136-12	18/07/2024	24/07/2024	0,95500	CL 44D 45 85	UDAD UNIVERSITAR	13	Anden	-74,0885168	4,64280627
13AN00136-13	18/07/2024	24/07/2024	16,39226	CL 44D 45 00	UDAD UNIVERSITAR	13	Anden	-74,0866216	4,64278503
13AN00136-14	18/07/2024	24/07/2024	0,61678	CL 44D 45 85	UDAD UNIVERSITAR	13	Anden	-74,0885595	4,64288428
13AN00136-15	18/07/2024	24/07/2024	0,63528	CL 44D 45 85	UDAD UNIVERSITAR	13	Anden	-74,0886011	4,64296639
13AN00136-16	18/07/2024	24/07/2024	0,72800	CL 44D 45 85	UDAD UNIVERSITAR	13	Anden	-74,0886383	4,64304542
13AN00136-17	18/07/2024	24/07/2024	0,88985	CL 44D 45 85	UDAD UNIVERSITAR	13	Anden	-74,0886832	4,64312673
13AN00136-18	18/07/2024	24/07/2024	1,22692	CL 44D 45 97	UDAD UNIVERSITAR	13	Anden	-74,0887301	4,64322218
13AN00136-19	18/07/2024	24/07/2024	53,57623	CL 44D 45 00	UDAD UNIVERSITAR	13	Anden	-74,0871924	4,64331231
13AN00136-2	18/07/2024	24/07/2024	30,69574	AC 53 45 00	UDAD UNIVERSITAR	13	Anden	-74,0874799	4,64161365
13AN00136-20	18/07/2024	24/07/2024	1,59454	CL 44D 45 00	UDAD UNIVERSITAR	13	Anden	-74,0873696	4,64347058
13AN00136-21	18/07/2024	24/07/2024	1,51908	CL 44D 45 00	UDAD UNIVERSITAR	13	Anden	-74,08743	4,6435311
13AN00136-22	18/07/2024	24/07/2024	1,18658	CL 44D 45 00	UDAD UNIVERSITAR	13	Anden	-74,0874867	4,64358373
13AN00136-23	18/07/2024	24/07/2024	1,14463	CL 44D 45 00	UDAD UNIVERSITAR	13	Anden	-74,0875582	4,64364598
13AN00136-24	18/07/2024	24/07/2024	1,22826	CL 44D 45 00	UDAD UNIVERSITAR	13	Anden	-74,0876247	4,64370656
13AN00136-25	18/07/2024	24/07/2024	0,70705	CL 44D 45 00	UDAD UNIVERSITAR	13	Anden	-74,0876937	4,64377372
13AN00136-26	18/07/2024	24/07/2024	1,13261	CL 44D 45 00	UDAD UNIVERSITAR	13	Anden	-74,0877467	4,64382605
13AN00136-27	18/07/2024	24/07/2024	1,04270	CL 44D 45 00	UDAD UNIVERSITAR	13	Anden	-74,0878056	4,64387987
13AN00136-3	18/07/2024	24/07/2024	3,83623	AK 50 44C 00	UDAD UNIVERSITAR	13	Anden	-74,0879994	4,64193023
13AN00136-4	18/07/2024	24/07/2024	15,35106	AK 50 44C 00	UDAD UNIVERSITAR	13	Anden	-74,0881298	4,64207806
13AN00136-5	18/07/2024	24/07/2024	197,40713	AC 53 45 00	UDAD UNIVERSITAR	13	Anden	-74,0870309	4,6421023
13AN00136-6	18/07/2024	24/07/2024	20,93053	AK 50 44C 00	UDAD UNIVERSITAR	13	Anden	-74,0882728	4,64233429
13AN00136-7	18/07/2024	24/07/2024	1,25963	CL 44D 45 85	UDAD UNIVERSITAR	13	Anden	-74,0883821	4,64253781
13AN00136-8	18/07/2024	24/07/2024	9,85236	AC 53 45 00	UDAD UNIVERSITAR	13	Anden	-74,0866429	4,64252566
13AN00136-9	18/07/2024	24/07/2024	19,75804	AC 53 45 00	UDAD UNIVERSITAR	13	Anden	-74,0865846	4,64259155
13AN00137-1	18/07/2024	24/07/2024	28,97297	AC 53 45 00	RAFAEL NUNEZ	13	Anden	-74,0863286	4,64287199
13AN00137-10	18/07/2024	24/07/2024	42,06362	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,0876605	4,64387023
13AN00137-11	18/07/2024	24/07/2024	23,43293	CL 45 - KR 45	RAFAEL NUNEZ	13	Anden	-74,0854798	4,64399091
13AN00137-12	18/07/2024	24/07/2024	208,19115	AK 50 44D 55	RAFAEL NUNEZ	13	Anden	-74,0875193	4,64434921
13AN00137-13	18/07/2024	24/07/2024	794,30983	CL 44D 45 94	RAFAEL NUNEZ	13	Anden	-74,0874316	4,64432383
13AN00137-2	18/07/2024	24/07/2024	4,79106	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,08719	4,64343894
13AN00137-3	18/07/2024	24/07/2024	5,89631	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,0872674	4,64350788
13AN00137-4	18/07/2024	24/07/2024	6,18935	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,0873158	4,64355454
13AN00137-5	18/07/2024	24/07/2024	249,63331	AC 53 45 00	RAFAEL NUNEZ	13	Anden	-74,0859474	4,64328434
13AN00137-6	18/07/2024	24/07/2024	28,86009	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,0874155	4,64364391
13AN00137-7	18/07/2024	24/07/2024	1,12617	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,0875443	4,64375636
13AN00137-8	18/07/2024	24/07/2024	13,07322	KR 45 - CL 45	RAFAEL NUNEZ	13	Anden	-74,0855049	4,64376754
13AN00137-9	18/07/2024	24/07/2024	19,60068	KR 45 - CL 45	RAFAEL NUNEZ	13	Anden	-74,0854432	4,6438284
13AN00138-1	18/07/2024	24/07/2024	41,20521	AK 50 45 00	RAFAEL NUNEZ	13	Anden	-74,0860764	4,64467392
13AN00138-2	18/07/2024	24/07/2024	12,18790	AK 50 45 00	RAFAEL NUNEZ	13	Anden	-74,0863645	4,64494218
13AN00138-3	18/07/2024	24/07/2024	60,06636	AC 53 45 00	RAFAEL NUNEZ	13	Anden	-74,0844174	4,64496268
13AN00138-4	18/07/2024	24/07/2024	10,17175	AK 50 45 00	RAFAEL NUNEZ	13	Anden	-74,0866934	4,64524037
13AN00138-5	18/07/2024	24/07/2024	563,07683	CL 45 45 84	RAFAEL NUNEZ	13	Anden	-74,0865394	4,64558837



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00138-6	18/07/2024	24/07/2024	1184,33925	KR 45 45 99	RAFAEL NUNEZ	13	Anden	-74,0848402	4,64560789
13AN00138-7	18/07/2024	24/07/2024	381,81199	KR 45 45 99	RAFAEL NUNEZ	13	Anden	-74,086518	4,64580303
13AN00138-8	18/07/2024	24/07/2024	126,79304	AK 50 45A 53	RAFAEL NUNEZ	13	Anden	-74,0860816	4,64630009
13AN00139-1	18/07/2024	24/07/2024	231,94977	AK 50 26 51	RO ADMINISTRATIVO	13	Anden	-74,0926607	4,64115414
13AN00139-10	18/07/2024	24/07/2024	34,68450	AK 50 26 65	RO ADMINISTRATIVO	13	Anden	-74,0923439	4,64256557
13AN00139-11	18/07/2024	24/07/2024	101,11383	CL 44 50 51	RO ADMINISTRATIVO	13	Anden	-74,0908981	4,64250825
13AN00139-12	18/07/2024	24/07/2024	14,84938	CL 44 50 65	RO ADMINISTRATIVO	13	Anden	-74,0924415	4,64272033
13AN00139-13	18/07/2024	24/07/2024	7,92721	CL 44 50 65	RO ADMINISTRATIVO	13	Anden	-74,092515	4,64283488
13AN00139-14	18/07/2024	24/07/2024	41,62253	CL 44 50 51	RO ADMINISTRATIVO	13	Anden	-74,0911084	4,64283306
13AN00139-15	18/07/2024	24/07/2024	32,08178	CL 44 52 25	RO ADMINISTRATIVO	13	Anden	-74,0926079	4,64297981
13AN00139-16	18/07/2024	24/07/2024	6,63510	CL 44 52 25	RO ADMINISTRATIVO	13	Anden	-74,0926434	4,64313138
13AN00139-17	18/07/2024	24/07/2024	247,87205	AC 26 51 20	RO ADMINISTRATIVO	13	Anden	-74,0926883	4,64292312
13AN00139-18	18/07/2024	24/07/2024	17,90801	CL 44 52 25	RO ADMINISTRATIVO	13	Anden	-74,0925026	4,6432223
13AN00139-19	18/07/2024	24/07/2024	3,56000	CL 44 52 25	RO ADMINISTRATIVO	13	Anden	-74,0923921	4,64329657
13AN00139-2	18/07/2024	24/07/2024	103,23243	AK 50 26 51	RO ADMINISTRATIVO	13	Anden	-74,0922426	4,64151641
13AN00139-20	18/07/2024	24/07/2024	4,56421	CL 44 52 25	RO ADMINISTRATIVO	13	Anden	-74,0922725	4,64337073
13AN00139-21	18/07/2024	24/07/2024	263,92104	CL 44 53 37	RO ADMINISTRATIVO	13	Anden	-74,0925318	4,64334098
13AN00139-22	18/07/2024	24/07/2024	11,00766	CL 44 52 25	RO ADMINISTRATIVO	13	Anden	-74,0917622	4,64385592
13AN00139-23	18/07/2024	24/07/2024	288,11991	AC 26 51 80	RO ADMINISTRATIVO	13	Anden	-74,0951753	4,64361516
13AN00139-24	18/07/2024	24/07/2024	318,59167	CL 44 53 37	RO ADMINISTRATIVO	13	Anden	-74,0920413	4,64428775
13AN00139-25	18/07/2024	24/07/2024	163,86550	CL 44 53 37	RO ADMINISTRATIVO	13	Anden	-74,0925108	4,64501936
13AN00139-3	18/07/2024	24/07/2024	182,80342	AK 50 26 65	RO ADMINISTRATIVO	13	Anden	-74,0915686	4,64183154
13AN00139-4	18/07/2024	24/07/2024	56,48023	AK 50 26 65	RO ADMINISTRATIVO	13	Anden	-74,0918959	4,64186803
13AN00139-5	18/07/2024	24/07/2024	28,42926	AK 50 26 65	RO ADMINISTRATIVO	13	Anden	-74,0920466	4,64210068
13AN00139-6	18/07/2024	24/07/2024	172,77158	CL 44 50 51	RO ADMINISTRATIVO	13	Anden	-74,0910912	4,64213227
13AN00139-7	18/07/2024	24/07/2024	52,74320	AK 50 26 65	RO ADMINISTRATIVO	13	Anden	-74,0921854	4,64231921
13AN00139-8	18/07/2024	24/07/2024	3,71785	AK 50 26 65	RO ADMINISTRATIVO	13	Anden	-74,092279	4,64246615
13AN00139-9	18/07/2024	24/07/2024	520,57899	AK 50 26 51	RO ADMINISTRATIVO	13	Anden	-74,0921628	4,64204346
13AN00140-1	18/07/2024	24/07/2024	1169,91152	KR 54 26 25	RO ADMINISTRATIVO	13	Anden	-74,0966055	4,64393036
13AN00140-2	18/07/2024	24/07/2024	81,90421	KR 54 26 25	RO ADMINISTRATIVO	13	Anden	-74,0928737	4,64558731
13AN00140-3	18/07/2024	24/07/2024	236,20993	KR 54 26 25	RO ADMINISTRATIVO	13	Anden	-74,0933688	4,64635197
13AN00141-1	18/07/2024	24/07/2024	22,38800	CL 43 57 49	RO ADMINISTRATIVO	13	Anden	-74,0950787	4,64687149
13AN00141-2	18/07/2024	24/07/2024	6,44654	CL 43 57 51	RO ADMINISTRATIVO	13	Anden	-74,0962997	4,64715281
13AN00141-3	18/07/2024	24/07/2024	6,27095	CL 43 57 51	RO ADMINISTRATIVO	13	Anden	-74,0959115	4,64743161
13AN00141-4	18/07/2024	24/07/2024	6,07927	CL 43 57 51	RO ADMINISTRATIVO	13	Anden	-74,0958347	4,64746495
13AN00141-5	18/07/2024	24/07/2024	14,33018	CL 43 57 51	RO ADMINISTRATIVO	13	Anden	-74,0956196	4,6476397
13AN00142-1	18/07/2024	24/07/2024	9,10805	KR 57 43 91	RO ADMINISTRATIVO	13	Anden	-74,0937152	4,64689335
13AN00142-10	18/07/2024	24/07/2024	66,47322	KR 59 43 08	RO ADMINISTRATIVO	13	Anden	-74,0952808	4,64784881
13AN00142-11	18/07/2024	24/07/2024	10,41778	KR 59 43 08	RO ADMINISTRATIVO	13	Anden	-74,0950947	4,64796777
13AN00142-12	18/07/2024	24/07/2024	91,67676	KR 59 43 08	RO ADMINISTRATIVO	13	Anden	-74,0948697	4,64811274
13AN00142-13	18/07/2024	24/07/2024	67,68968	CL 44 58 05	RO ADMINISTRATIVO	13	Anden	-74,094515	4,64814156
13AN00142-2	18/07/2024	24/07/2024	9,76189	KR 57 43 91	RO ADMINISTRATIVO	13	Anden	-74,0937725	4,64697776
13AN00142-3	18/07/2024	24/07/2024	12,48220	KR 57 43 91	RO ADMINISTRATIVO	13	Anden	-74,093824	4,64705638
13AN00142-4	18/07/2024	24/07/2024	6,15429	KR 57 43 91	RO ADMINISTRATIVO	13	Anden	-74,0938724	4,64713453
13AN00142-5	18/07/2024	24/07/2024	7,36177	KR 57 43 91	RO ADMINISTRATIVO	13	Anden	-74,0939189	4,64720987
13AN00142-6	18/07/2024	24/07/2024	5,77962	KR 57 43 91	RO ADMINISTRATIVO	13	Anden	-74,0939685	4,64728802
13AN00142-7	18/07/2024	24/07/2024	24,57621	KR 57 43 91	RO ADMINISTRATIVO	13	Anden	-74,0941263	4,64752802
13AN00142-8	18/07/2024	24/07/2024	8,78919	KR 57 43 91	RO ADMINISTRATIVO	13	Anden	-74,0942096	4,64766279
13AN00142-9	18/07/2024	24/07/2024	42,22828	CL 44 57A 61	RO ADMINISTRATIVO	13	Anden	-74,0943317	4,64784988
13AN00143-1	18/07/2024	24/07/2024	1351,43647	KR 59 26 05	RO ADMINISTRATIVO	13	Anden	-74,098505	4,64693567
13AN00143-10	18/07/2024	24/07/2024	672,86375	AK 60 42 60	RO ADMINISTRATIVO	13	Anden	-74,0966038	4,64917719
13AN00143-11	18/07/2024	24/07/2024	10,37029	CL 44 59 87	RO ADMINISTRATIVO	13	Anden	-74,0957959	4,64974427
13AN00143-12	18/07/2024	24/07/2024	51,39519	CL 44 59 87	RO ADMINISTRATIVO	13	Anden	-74,0955631	4,64977342
13AN00143-2	18/07/2024	24/07/2024	987,24432	KR 59 42 19	RO ADMINISTRATIVO	13	Anden	-74,0960261	4,64754931
13AN00143-3	18/07/2024	24/07/2024	289,97991	AK 60 26 22	RO ADMINISTRATIVO	13	Anden	-74,0985312	4,64781645
13AN00143-4	18/07/2024	24/07/2024	529,66542	KR 59 43 45	RO ADMINISTRATIVO	13	Anden	-74,0950767	4,64815976
13AN00143-5	18/07/2024	24/07/2024	402,42391	KR 59 43 45	RO ADMINISTRATIVO	13	Anden	-74,0951153	4,64822484
13AN00143-6	18/07/2024	24/07/2024	36,96584	CL 44 58 05	RO ADMINISTRATIVO	13	Anden	-74,0947492	4,64838101
13AN00143-7	18/07/2024	24/07/2024	287,55746	AK 60 26 34	RO ADMINISTRATIVO	13	Anden	-74,0977786	4,64833683
13AN00143-8	18/07/2024	24/07/2024	394,29376	CL 44 59 75	RO ADMINISTRATIVO	13	Anden	-74,0950463	4,64896925
13AN00143-9	18/07/2024	24/07/2024	60,55103	CL 44 59 87	RO ADMINISTRATIVO	13	Anden	-74,0954617	4,64961409
13AN00144-1	18/07/2024	24/07/2024	2,11799	CL 44 50 04	LA ESMERALDA	13	Anden	-74,0903927	4,6425914



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00144-10	18/07/2024	24/07/2024	113,54517	AK 50 44 97	LA ESMERALDA	13	Anden	-74,0894602	4,64319014
13AN00144-2	18/07/2024	24/07/2024	2,16520	CL 44 50 04	LA ESMERALDA	13	Anden	-74,0904107	4,64262129
13AN00144-3	18/07/2024	24/07/2024	95,81483	AK 50 44 21	LA ESMERALDA	13	Anden	-74,0902383	4,64268401
13AN00144-4	18/07/2024	24/07/2024	15,27786	CL 44 50 20	LA ESMERALDA	13	Anden	-74,090492	4,64275785
13AN00144-5	18/07/2024	24/07/2024	15,16341	AK 50 44 45	LA ESMERALDA	13	Anden	-74,0900334	4,64281947
13AN00144-6	18/07/2024	24/07/2024	32,03997	AK 50 44 53	LA ESMERALDA	13	Anden	-74,0899192	4,64289378
13AN00144-8	18/07/2024	24/07/2024	37,38521	AK 50 44 71	LA ESMERALDA	13	Anden	-74,0897862	4,64297931
13AN00144-9	18/07/2024	24/07/2024	27,34979	AK 50 44 87	LA ESMERALDA	13	Anden	-74,089661	4,6430611
13AN00145-1	18/07/2024	24/07/2024	220,17330	CL 44C 50 06	LA ESMERALDA	13	Anden	-74,0890685	4,64344278
13AN00145-2	18/07/2024	24/07/2024	73,40371	CL 44CBIS 50 05	LA ESMERALDA	13	Anden	-74,0887029	4,64367947
13AN00145-3	18/07/2024	24/07/2024	17,34264	CL 44CBIS 50 05	LA ESMERALDA	13	Anden	-74,088648	4,64380367
13AN00145-4	18/07/2024	24/07/2024	1,78434	CL 44CBIS 50 11	LA ESMERALDA	13	Anden	-74,0886842	4,64385662
13AN00145-5	18/07/2024	24/07/2024	20,54414	CL 44CBIS 50 37	LA ESMERALDA	13	Anden	-74,088792	4,64402576
13AN00145-6	18/07/2024	24/07/2024	11,83607	CL 44CBIS 50 55	LA ESMERALDA	13	Anden	-74,0888712	4,6441498
13AN00145-7	18/07/2024	24/07/2024	22,81283	CL 44CBIS 50 71	LA ESMERALDA	13	Anden	-74,0889507	4,64427054
13AN00145-8	18/07/2024	24/07/2024	10,15733	CL 44CBIS 50 83	LA ESMERALDA	13	Anden	-74,0890176	4,64437876
13AN00145-9	18/07/2024	24/07/2024	11,61669	CL 44CBIS 50 91	LA ESMERALDA	13	Anden	-74,0890796	4,64447744
13AN00146-1	18/07/2024	24/07/2024	19,89532	KR 52 44B 16	LA ESMERALDA	13	Anden	-74,0901639	4,64448634
13AN00146-10	18/07/2024	24/07/2024	3,58001	KR 52 44C 36	LA ESMERALDA	13	Anden	-74,0894663	4,64493517
13AN00146-11	18/07/2024	24/07/2024	2,20640	KR 52 44C 38	LA ESMERALDA	13	Anden	-74,089424	4,64496023
13AN00146-2	18/07/2024	24/07/2024	12,83481	KR 52 44B 30	LA ESMERALDA	13	Anden	-74,0900398	4,64456525
13AN00146-3	18/07/2024	24/07/2024	4,10918	KR 51 44C 43	LA ESMERALDA	13	Anden	-74,0891662	4,64461557
13AN00146-4	18/07/2024	24/07/2024	8,21548	KR 52 44B 42	LA ESMERALDA	13	Anden	-74,089932	4,64463603
13AN00146-5	18/07/2024	24/07/2024	13,90728	KR 52 44B 60	LA ESMERALDA	13	Anden	-74,0898088	4,64471597
13AN00146-6	18/07/2024	24/07/2024	21,38963	KR 52 44C 10	LA ESMERALDA	13	Anden	-74,0896819	4,64479581
13AN00146-7	18/07/2024	24/07/2024	48,15542	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0892501	4,64474656
13AN00146-8	18/07/2024	24/07/2024	8,14957	KR 52 44C 30	LA ESMERALDA	13	Anden	-74,0895482	4,6448835
13AN00146-9	18/07/2024	24/07/2024	4,14266	CL 44CBIS 51 41	LA ESMERALDA	13	Anden	-74,0893472	4,64489272
13AN00147-1	18/07/2024	24/07/2024	34,36670	KR 52 44A 16	LA ESMERALDA	13	Anden	-74,0906028	4,64420462
13AN00147-2	18/07/2024	24/07/2024	2,94848	KR 52 44A 24	LA ESMERALDA	13	Anden	-74,0904347	4,6443123
13AN00147-3	18/07/2024	24/07/2024	3,41422	KR 52 44A 28	LA ESMERALDA	13	Anden	-74,0903788	4,64434547
13AN00148-2	18/07/2024	24/07/2024	9,34260	CL 44 50 68	LA ESMERALDA	13	Anden	-74,0908899	4,64336799
13AN00148-3	18/07/2024	24/07/2024	20,76641	CL 44 50 92	LA ESMERALDA	13	Anden	-74,0911034	4,64370677
13AN00148-4	18/07/2024	24/07/2024	11,98378	CL 44 50 98	LA ESMERALDA	13	Anden	-74,0911548	4,64378872
13AN00148-5	18/07/2024	24/07/2024	24,90912	KR 52 44 12	LA ESMERALDA	13	Anden	-74,0910847	4,64389119
13AN00148-6	18/07/2024	24/07/2024	43,32443	KR 52 44 31	LA ESMERALDA	13	Anden	-74,0908994	4,64401054
13AN00149-1	18/07/2024	24/07/2024	31,08035	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0886123	4,64390354
13AN00149-10	18/07/2024	24/07/2024	8,82824	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0892904	4,64504286
13AN00149-11	18/07/2024	24/07/2024	29,38093	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0877384	4,64504153
13AN00149-12	18/07/2024	24/07/2024	8,75693	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,089233	4,64508047
13AN00149-13	18/07/2024	24/07/2024	17,17615	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0891494	4,64513849
13AN00149-14	18/07/2024	24/07/2024	22,63214	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0878822	4,64514219
13AN00149-15	18/07/2024	24/07/2024	7,67062	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0879677	4,64520213
13AN00149-16	18/07/2024	24/07/2024	5,31841	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0889283	4,64533784
13AN00149-17	18/07/2024	24/07/2024	37,38998	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0883383	4,64546094
13AN00149-18	18/07/2024	24/07/2024	17,78961	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0887653	4,64552067
13AN00149-19	18/07/2024	24/07/2024	12,95099	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0886929	4,64561092
13AN00149-2	18/07/2024	24/07/2024	50,63193	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0887451	4,64413463
13AN00149-20	18/07/2024	24/07/2024	31,19246	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0885485	4,64560901
13AN00149-3	18/07/2024	24/07/2024	309,25213	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0882082	4,64404413
13AN00149-4	18/07/2024	24/07/2024	7,40539	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0888491	4,64429777
13AN00149-5	18/07/2024	24/07/2024	10,28419	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0878462	4,64437038
13AN00149-6	18/07/2024	24/07/2024	146,04186	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0875474	4,64468212
13AN00149-7	18/07/2024	24/07/2024	70,97497	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0890562	4,64461986
13AN00149-8	18/07/2024	24/07/2024	36,73126	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,087545	4,64490617
13AN00149-9	18/07/2024	24/07/2024	18,22729	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0892834	4,64494876
13AN00150-1	18/07/2024	24/07/2024	22,10515	AK 50 44F 05	LA ESMERALDA	13	Anden	-74,0873415	4,64493005
13AN00150-10	18/07/2024	24/07/2024	2,11200	CL 44F 50 96	LA ESMERALDA	13	Anden	-74,0881431	4,6454264
13AN00150-11	18/07/2024	24/07/2024	27,14348	AK 50 44F 43	LA ESMERALDA	13	Anden	-74,0872347	4,64537134
13AN00150-12	18/07/2024	24/07/2024	5,40261	CL 45 50 39	LA ESMERALDA	13	Anden	-74,0874456	4,64551629
13AN00150-13	18/07/2024	24/07/2024	16,46036	CL 44F 50 96	LA ESMERALDA	13	Anden	-74,0880913	4,64552258
13AN00150-15	18/07/2024	24/07/2024	2,90390	CL 45 50 75	LA ESMERALDA	13	Anden	-74,0876791	4,6456843





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00150-16	18/07/2024	24/07/2024	1,44235	CL 45 50 85	LA ESMERALDA	13	Anden	-74,0877435	4,64572838
13AN00150-17	18/07/2024	24/07/2024	2,72765	CL 45 50 95	LA ESMERALDA	13	Anden	-74,0878504	4,64580337
13AN00150-18	18/07/2024	24/07/2024	0,81946	CL 45 50 95	LA ESMERALDA	13	Anden	-74,0878941	4,64581272
13AN00150-2	18/07/2024	24/07/2024	26,74265	AK 50 44F 21	LA ESMERALDA	13	Anden	-74,0872674	4,64503199
13AN00150-3	18/07/2024	24/07/2024	67,77760	AK 50 44F 05	LA ESMERALDA	13	Anden	-74,0875185	4,64499246
13AN00150-4	18/07/2024	24/07/2024	2,16683	CL 44F 50 40	LA ESMERALDA	13	Anden	-74,0876759	4,64510171
13AN00150-5	18/07/2024	24/07/2024	23,67317	AK 50 44F 35	LA ESMERALDA	13	Anden	-74,0871918	4,64513596
13AN00150-6	18/07/2024	24/07/2024	15,85853	CL 44F 50 48	LA ESMERALDA	13	Anden	-74,0877464	4,64515285
13AN00150-7	18/07/2024	24/07/2024	23,20369	CL 44F 50 66	LA ESMERALDA	13	Anden	-74,0878654	4,64523618
13AN00150-8	18/07/2024	24/07/2024	75,05652	AK 50 44F 43	LA ESMERALDA	13	Anden	-74,0870942	4,64529403
13AN00150-9	18/07/2024	24/07/2024	15,27347	CL 44F 50 84	LA ESMERALDA	13	Anden	-74,0880295	4,64535052
13AN00151-1	18/07/2024	24/07/2024	242,99423	AK 50 45 41	LA ESMERALDA	13	Anden	-74,0868904	4,64564047
13AN00151-10	18/07/2024	24/07/2024	16,55801	AK 50 45A 53	LA ESMERALDA	13	Anden	-74,0867635	4,64643013
13AN00151-11	18/07/2024	24/07/2024	1,30572	CL 45A 51 18	LA ESMERALDA	13	Anden	-74,0877503	4,64649089
13AN00151-12	18/07/2024	24/07/2024	137,24414	AK 50 45A 53	LA ESMERALDA	13	Anden	-74,0865805	4,64637014
13AN00151-13	18/07/2024	24/07/2024	4,98908	CL 46 50 11	LA ESMERALDA	13	Anden	-74,0870334	4,64655428
13AN00151-14	18/07/2024	24/07/2024	425,84200	AK 50 45A 53	LA ESMERALDA	13	Anden	-74,0866653	4,64642371
13AN00151-15	18/07/2024	24/07/2024	11,55276	CL 45A 51 32	LA ESMERALDA	13	Anden	-74,08788	4,64658083
13AN00151-16	18/07/2024	24/07/2024	9,17564	KR 52 45A 06	LA ESMERALDA	13	Anden	-74,087948	4,64668774
13AN00151-17	18/07/2024	24/07/2024	6,39891	CL 46 50 49	LA ESMERALDA	13	Anden	-74,0872857	4,64673116
13AN00151-18	18/07/2024	24/07/2024	4,03371	KR 52 45A 14	LA ESMERALDA	13	Anden	-74,087887	4,64677532
13AN00151-19	18/07/2024	24/07/2024	2,64217	CL 46 50 67	LA ESMERALDA	13	Anden	-74,0874128	4,64682071
13AN00151-2	18/07/2024	24/07/2024	23,14294	CL 45A 50 05	LA ESMERALDA	13	Anden	-74,0869385	4,64592123
13AN00151-20	18/07/2024	24/07/2024	9,69380	KR 52 45A 34	LA ESMERALDA	13	Anden	-74,0878053	4,64689184
13AN00151-21	18/07/2024	24/07/2024	18,42915	CL 46 50 75	LA ESMERALDA	13	Anden	-74,0875555	4,64692009
13AN00151-22	18/07/2024	24/07/2024	10,31276	KR 52 45A 42	LA ESMERALDA	13	Anden	-74,0877332	4,646993
13AN00151-3	18/07/2024	24/07/2024	17,58069	AK 50 45A 19	LA ESMERALDA	13	Anden	-74,0867174	4,64598508
13AN00151-4	18/07/2024	24/07/2024	1,79621	CL 45A 50 24	LA ESMERALDA	13	Anden	-74,0870881	4,64602569
13AN00151-5	18/07/2024	24/07/2024	11,65090	AK 50 45A 29	LA ESMERALDA	13	Anden	-74,0866744	4,64608066
13AN00151-6	18/07/2024	24/07/2024	5,69935	CL 45A 50 48	LA ESMERALDA	13	Anden	-74,0871785	4,64608894
13AN00151-7	18/07/2024	24/07/2024	8,06663	CL 45A 50 64	LA ESMERALDA	13	Anden	-74,0872977	4,64617211
13AN00151-8	18/07/2024	24/07/2024	0,70957	CL 45A 50 82	LA ESMERALDA	13	Anden	-74,0874262	4,6462619
13AN00151-9	18/07/2024	24/07/2024	3,35074	CL 45A 50 90	LA ESMERALDA	13	Anden	-74,0875242	4,64633081
13AN00152-1	18/07/2024	24/07/2024	5,87150	AK 50 46 21	LA ESMERALDA	13	Anden	-74,0867636	4,64666195
13AN00152-10	18/07/2024	24/07/2024	8,22527	KR 52 46 30	LA ESMERALDA	13	Anden	-74,0874526	4,64739539
13AN00152-11	18/07/2024	24/07/2024	3,84763	KR 52 46 32	LA ESMERALDA	13	Anden	-74,0874219	4,64744107
13AN00152-2	18/07/2024	24/07/2024	2,86830	CL 46 50 26	LA ESMERALDA	13	Anden	-74,0870945	4,64669058
13AN00152-3	18/07/2024	24/07/2024	4,59488	CL 46 50 42	LA ESMERALDA	13	Anden	-74,0871711	4,64674429
13AN00152-4	18/07/2024	24/07/2024	6,48823	CL 46 50 58	LA ESMERALDA	13	Anden	-74,0872874	4,6468266
13AN00152-5	18/07/2024	24/07/2024	86,82961	AK 50 46 29	LA ESMERALDA	13	Anden	-74,0866148	4,64672338
13AN00152-6	18/07/2024	24/07/2024	2,27167	CL 46 50 90	LA ESMERALDA	13	Anden	-74,087537	4,6470014
13AN00152-7	18/07/2024	24/07/2024	2,77533	CL 46 50 96	LA ESMERALDA	13	Anden	-74,0876319	4,64706803
13AN00152-8	18/07/2024	24/07/2024	35,94092	KR 52 46 20	LA ESMERALDA	13	Anden	-74,087584	4,64720823
13AN00152-9	18/07/2024	24/07/2024	5,04840	KR 52 46 26	LA ESMERALDA	13	Anden	-74,0874899	4,64734339
13AN00153-10	18/07/2024	24/07/2024	3,52657	KR 51 45 04	LA ESMERALDA	13	Anden	-74,0878104	4,64593394
13AN00153-11	18/07/2024	24/07/2024	4,55968	KR 51 45 20	LA ESMERALDA	13	Anden	-74,0877383	4,64603504
13AN00153-12	18/07/2024	24/07/2024	6,46819	CL 45A 50 47	LA ESMERALDA	13	Anden	-74,0872699	4,64605882
13AN00153-13	18/07/2024	24/07/2024	2,60481	KR 51 45 34	LA ESMERALDA	13	Anden	-74,0876616	4,64614604
13AN00153-14	18/07/2024	24/07/2024	43,05243	KR 51 45 42	LA ESMERALDA	13	Anden	-74,0874507	4,64618251
13AN00153-15	18/07/2024	24/07/2024	3,91400	KR 51 45 42	LA ESMERALDA	13	Anden	-74,0876002	4,64623573
13AN00153-2	18/07/2024	24/07/2024	5,91232	CL 45 50 34	LA ESMERALDA	13	Anden	-74,0874162	4,64559197
13AN00153-3	18/07/2024	24/07/2024	1,82490	CL 45 50 44	LA ESMERALDA	13	Anden	-74,0875171	4,64566335
13AN00153-4	18/07/2024	24/07/2024	3,50946	CL 45 50 60	LA ESMERALDA	13	Anden	-74,087631	4,64574211
13AN00153-5	18/07/2024	24/07/2024	15,76464	AK 50 45 41	LA ESMERALDA	13	Anden	-74,0869748	4,64569665
13AN00153-6	18/07/2024	24/07/2024	1,37047	CL 45A 50 05	LA ESMERALDA	13	Anden	-74,0869417	4,64582858
13AN00153-7	18/07/2024	24/07/2024	9,19136	KR 51 45 04	LA ESMERALDA	13	Anden	-74,0877393	4,64581878
13AN00153-8	18/07/2024	24/07/2024	1,52550	CL 45 50 96	LA ESMERALDA	13	Anden	-74,0878185	4,64587391
13AN00153-9	18/07/2024	24/07/2024	3,76013	CL 45A 50 21	LA ESMERALDA	13	Anden	-74,0870688	4,64591571
13AN00154-1	18/07/2024	24/07/2024	2,45079	KR 51 44F 21	LA ESMERALDA	13	Anden	-74,0881071	4,64564022
13AN00154-10	18/07/2024	24/07/2024	5,01629	CL 45A 51 05	LA ESMERALDA	13	Anden	-74,0876747	4,64634044
13AN00154-11	18/07/2024	24/07/2024	8,76210	KR 52 45 20	LA ESMERALDA	13	Anden	-74,0881705	4,64636889
13AN00154-12	18/07/2024	24/07/2024	3,95300	CL 45A 51 21	LA ESMERALDA	13	Anden	-74,087777	4,64641399



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00154-13	18/07/2024	24/07/2024	2,20717	CL 45A 51 27	LA ESMERALDA	13	Anden	-74,0878655	4,64647551
13AN00154-14	18/07/2024	24/07/2024	32,09343	CL 45A 51 47	LA ESMERALDA	13	Anden	-74,0880841	4,64649314
13AN00154-15	18/07/2024	24/07/2024	5,05624	CL 45A 51 47	LA ESMERALDA	13	Anden	-74,0879777	4,64655381
13AN00154-2	18/07/2024	24/07/2024	33,48185	KR 51 44F 05	LA ESMERALDA	13	Anden	-74,0883914	4,64559731
13AN00154-3	18/07/2024	24/07/2024	3,52723	KR 51 44F 55	LA ESMERALDA	13	Anden	-74,0879256	4,6458987
13AN00154-4	18/07/2024	24/07/2024	9,06406	KR 52 44F 20	LA ESMERALDA	13	Anden	-74,0885	4,64589515
13AN00154-5	18/07/2024	24/07/2024	2,48334	KR 51 45 03	LA ESMERALDA	13	Anden	-74,0878655	4,64598829
13AN00154-6	18/07/2024	24/07/2024	9,68691	KR 52 44F 44	LA ESMERALDA	13	Anden	-74,0883685	4,6460856
13AN00154-7	18/07/2024	24/07/2024	2,66405	KR 51 45 23	LA ESMERALDA	13	Anden	-74,087769	4,64612423
13AN00154-8	18/07/2024	24/07/2024	9,42623	KR 52 44F 56	LA ESMERALDA	13	Anden	-74,0883161	4,64616168
13AN00154-9	18/07/2024	24/07/2024	8,24759	KR 52 45 04	LA ESMERALDA	13	Anden	-74,0882435	4,64626213
13AN00155-1	18/07/2024	24/07/2024	6,65895	CL 44 52 16	LA ESMERALDA	13	Anden	-74,0913106	4,64402882
13AN00155-10	18/07/2024	24/07/2024	27,93398	CL 44B 52 18	LA ESMERALDA	13	Anden	-74,0904351	4,64457133
13AN00155-11	18/07/2024	24/07/2024	15,18642	KR 53 44A 32	LA ESMERALDA	13	Anden	-74,0907591	4,6447696
13AN00155-2	18/07/2024	24/07/2024	7,89759	CL 44 52 20	LA ESMERALDA	13	Anden	-74,091339	4,64406586
13AN00155-3	18/07/2024	24/07/2024	14,80807	KR 52 44 29	LA ESMERALDA	13	Anden	-74,0909933	4,64406201
13AN00155-4	18/07/2024	24/07/2024	26,47585	CL 44 52 34	LA ESMERALDA	13	Anden	-74,0913954	4,64416125
13AN00155-5	18/07/2024	24/07/2024	13,44654	KR 52 44 53	LA ESMERALDA	13	Anden	-74,0907876	4,64419541
13AN00155-6	18/07/2024	24/07/2024	2,69511	KR 52 44A 03	LA ESMERALDA	13	Anden	-74,0907358	4,64423102
13AN00155-7	18/07/2024	24/07/2024	10,89501	CL 44 52 42	LA ESMERALDA	13	Anden	-74,0914601	4,64426341
13AN00155-8	18/07/2024	24/07/2024	13,71994	KR 52 44A 17	LA ESMERALDA	13	Anden	-74,090636	4,64429273
13AN00155-9	18/07/2024	24/07/2024	4,52795	KR 52 44A 21	LA ESMERALDA	13	Anden	-74,0905246	4,64436724
13AN00156-1	18/07/2024	24/07/2024	16,05816	CL 44 53 22	LA ESMERALDA	13	Anden	-74,0916428	4,64454356
13AN00156-10	18/07/2024	24/07/2024	72,88209	KR 54 44 23	LA ESMERALDA	13	Anden	-74,0919065	4,64542366
13AN00156-2	18/07/2024	24/07/2024	16,41249	CL 44 53 42	LA ESMERALDA	13	Anden	-74,0917328	4,64468427
13AN00156-3	18/07/2024	24/07/2024	7,08400	CL 44 53 50	LA ESMERALDA	13	Anden	-74,0917995	4,64478133
13AN00156-4	18/07/2024	24/07/2024	7,77394	CL 44A 53 37	LA ESMERALDA	13	Anden	-74,0913239	4,64494935
13AN00156-5	18/07/2024	24/07/2024	7,98241	CL 44 53 78	LA ESMERALDA	13	Anden	-74,0919543	4,6450368
13AN00156-6	18/07/2024	24/07/2024	4,64352	CL 44A 53 43	LA ESMERALDA	13	Anden	-74,0913893	4,64504599
13AN00156-7	18/07/2024	24/07/2024	15,37218	CL 44 53 96	LA ESMERALDA	13	Anden	-74,0920922	4,64524703
13AN00156-8	18/07/2024	24/07/2024	3,24588	CL 44A 53 73	LA ESMERALDA	13	Anden	-74,0915526	4,64530962
13AN00156-9	18/07/2024	24/07/2024	1,47166	CL 44A 53 95	LA ESMERALDA	13	Anden	-74,0916751	4,64549876
13AN00157-1	18/07/2024	24/07/2024	10,15932	KR 52 44B 05	LA ESMERALDA	13	Anden	-74,0902647	4,64453463
13AN00157-10	18/07/2024	24/07/2024	3,45051	CL 44B 53 70	LA ESMERALDA	13	Anden	-74,0909844	4,64556798
13AN00157-11	18/07/2024	24/07/2024	18,27700	CL 44C 52 69	LA ESMERALDA	13	Anden	-74,0904492	4,64559379
13AN00157-12	18/07/2024	24/07/2024	12,12694	CL 44C 52 81	LA ESMERALDA	13	Anden	-74,0905233	4,64571374
13AN00157-13	18/07/2024	24/07/2024	5,40516	CL 44C 52 89	LA ESMERALDA	13	Anden	-74,0905832	4,64580715
13AN00157-14	18/07/2024	24/07/2024	7,51013	CL 44B 53 84	LA ESMERALDA	13	Anden	-74,0911437	4,64581426
13AN00157-15	18/07/2024	24/07/2024	8,78249	KR 54 44B 06	LA ESMERALDA	13	Anden	-74,0911474	4,64591251
13AN00157-16	18/07/2024	24/07/2024	10,96368	CL 44C 52 93	LA ESMERALDA	13	Anden	-74,0906595	4,64593037
13AN00157-17	18/07/2024	24/07/2024	25,93364	CL 44C 52 97	LA ESMERALDA	13	Anden	-74,0907471	4,64606482
13AN00157-18	18/07/2024	24/07/2024	16,49434	KR 54 44B 38	LA ESMERALDA	13	Anden	-74,0908488	4,64610772
13AN00157-2	18/07/2024	24/07/2024	11,39952	KR 52 44B 29	LA ESMERALDA	13	Anden	-74,0900587	4,64466932
13AN00157-3	18/07/2024	24/07/2024	19,79437	CL 44B 52 18	LA ESMERALDA	13	Anden	-74,0903735	4,64461157
13AN00157-5	18/07/2024	24/07/2024	47,12473	CL 44C 52 15	LA ESMERALDA	13	Anden	-74,089983	4,6448722
13AN00157-6	18/07/2024	24/07/2024	3,21160	CL 44C 52 37	LA ESMERALDA	13	Anden	-74,0900862	4,64502965
13AN00157-7	18/07/2024	24/07/2024	9,01976	CL 44B 53 18	LA ESMERALDA	13	Anden	-74,0906781	4,64508544
13AN00157-8	18/07/2024	24/07/2024	7,65128	CL 44B 53 36	LA ESMERALDA	13	Anden	-74,0908176	4,64530682
13AN00157-9	18/07/2024	24/07/2024	10,43882	CL 44C 52 65	LA ESMERALDA	13	Anden	-74,0903672	4,64547141
13AN00158-2	18/07/2024	24/07/2024	16,98868	KR 55 44A 43	LA ESMERALDA	13	Anden	-74,0916535	4,64646627
13AN00158-3	18/07/2024	24/07/2024	3,04224	CL 44B 55 27	LA ESMERALDA	13	Anden	-74,0917498	4,64661697
13AN00158-4	18/07/2024	24/07/2024	8,77918	CL 44A 55 56	LA ESMERALDA	13	Anden	-74,0923349	4,64666538
13AN00158-5	18/07/2024	24/07/2024	3,35959	CL 44B 55 39	LA ESMERALDA	13	Anden	-74,0918069	4,64670579
13AN00158-6	18/07/2024	24/07/2024	2,16927	KR 57 44A 12	LA ESMERALDA	13	Anden	-74,0923834	4,64716459
13AN00158-7	18/07/2024	24/07/2024	3,76784	CL 44B 55 89	LA ESMERALDA	13	Anden	-74,0920999	4,64716139
13AN00159-1	18/07/2024	24/07/2024	3,76947	KR 57 44B 05	LA ESMERALDA	13	Anden	-74,0921537	4,64741529
13AN00159-10	18/07/2024	24/07/2024	11,86052	CL 44B 57A 16	LA ESMERALDA	13	Anden	-74,0925397	4,64799258
13AN00159-11	18/07/2024	24/07/2024	3,69083	CL 44C 57 25	LA ESMERALDA	13	Anden	-74,0920836	4,64814293
13AN00159-12	18/07/2024	24/07/2024	11,38881	CL 44C 57 37	LA ESMERALDA	13	Anden	-74,0921451	4,64824276
13AN00159-13	18/07/2024	24/07/2024	7,72518	CL 44B 57A 44	LA ESMERALDA	13	Anden	-74,092696	4,64823782
13AN00159-14	18/07/2024	24/07/2024	5,00933	CL 44C 57 43	LA ESMERALDA	13	Anden	-74,0922187	4,64835576
13AN00159-15	18/07/2024	24/07/2024	2,22331	CL 44B 57A 58	LA ESMERALDA	13	Anden	-74,0927841	4,64837896



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00159-16	18/07/2024	24/07/2024	3,64384	CL 44B 57A 68	LA ESMERALDA	13	Anden	-74,0928379	4,64846252
13AN00159-17	18/07/2024	24/07/2024	5,36607	CL 44C 57 85	LA ESMERALDA	13	Anden	-74,0924565	4,64873216
13AN00159-18	18/07/2024	24/07/2024	15,86166	KR 58 44B 04	LA ESMERALDA	13	Anden	-74,0929781	4,64867895
13AN00159-19	18/07/2024	24/07/2024	11,44623	KR 58 44B 12	LA ESMERALDA	13	Anden	-74,0929662	4,64883924
13AN00159-2	18/07/2024	24/07/2024	6,56920	KR 57 44B 05	LA ESMERALDA	13	Anden	-74,0921134	4,64743913
13AN00159-20	18/07/2024	24/07/2024	44,34706	CL 44C 57 97	LA ESMERALDA	13	Anden	-74,0925658	4,64890004
13AN00159-21	18/07/2024	24/07/2024	2,97228	CL 44C 57 97	LA ESMERALDA	13	Anden	-74,09272	4,64900071
13AN00159-22	18/07/2024	24/07/2024	4,87685	CL 44C 57 97	LA ESMERALDA	13	Anden	-74,0926884	4,64901921
13AN00159-3	18/07/2024	24/07/2024	9,32942	KR 57 44B 21	LA ESMERALDA	13	Anden	-74,0920248	4,64749681
13AN00159-4	18/07/2024	24/07/2024	10,06492	KR 57 44B 33	LA ESMERALDA	13	Anden	-74,0919185	4,64756559
13AN00159-5	18/07/2024	24/07/2024	18,39546	KR 57 44B 05	LA ESMERALDA	13	Anden	-74,0922334	4,64751342
13AN00159-6	18/07/2024	24/07/2024	9,72607	KR 57 44B 41	LA ESMERALDA	13	Anden	-74,0918127	4,64763329
13AN00159-7	18/07/2024	24/07/2024	2,83992	CL 44B 57 42	LA ESMERALDA	13	Anden	-74,0923831	4,64774701
13AN00159-8	18/07/2024	24/07/2024	39,23927	KR 57 44B 41	LA ESMERALDA	13	Anden	-74,0918379	4,64776299
13AN00159-9	18/07/2024	24/07/2024	6,02664	CL 44B 57A 02	LA ESMERALDA	13	Anden	-74,0924549	4,6478602
13AN00160-1	18/07/2024	24/07/2024	5,54523	KR 57A 44A 21	LA ESMERALDA	13	Anden	-74,092764	4,64766887
13AN00160-10	18/07/2024	24/07/2024	6,13838	CL 44B 57A 93	LA ESMERALDA	13	Anden	-74,093084	4,64870175
13AN00160-11	18/07/2024	24/07/2024	74,25160	KR 58 44A 16	LA ESMERALDA	13	Anden	-74,0933195	4,64861166
13AN00160-2	18/07/2024	24/07/2024	37,43459	KR 57A 44A 07	LA ESMERALDA	13	Anden	-74,0929724	4,64767675
13AN00160-3	18/07/2024	24/07/2024	5,62359	KR 57A 44A 39	LA ESMERALDA	13	Anden	-74,0925609	4,64780125
13AN00160-4	18/07/2024	24/07/2024	17,46819	KR 57A 44A 39	LA ESMERALDA	13	Anden	-74,0925889	4,6479282
13AN00160-5	18/07/2024	24/07/2024	3,81791	CL 44B 57A 37	LA ESMERALDA	13	Anden	-74,0927339	4,6481579
13AN00160-6	18/07/2024	24/07/2024	3,62542	CL 44B 57A 45	LA ESMERALDA	13	Anden	-74,0927863	4,64824043
13AN00160-7	18/07/2024	24/07/2024	4,70655	CL 44A 57A 86	LA ESMERALDA	13	Anden	-74,0934115	4,64834615
13AN00160-8	18/07/2024	24/07/2024	8,83941	CL 44B 57A 57	LA ESMERALDA	13	Anden	-74,0928626	4,64835591
13AN00160-9	18/07/2024	24/07/2024	7,49118	CL 44A 57A 94	LA ESMERALDA	13	Anden	-74,0934763	4,64845025
13AN00161-1	18/07/2024	24/07/2024	15,98660	CL 44 58 06	LA ESMERALDA	13	Anden	-74,0939276	4,64832922
13AN00161-10	18/07/2024	24/07/2024	2,05042	KR 59 44A 36	LA ESMERALDA	13	Anden	-74,0935512	4,64913447
13AN00161-11	18/07/2024	24/07/2024	1,78575	KR 59 44A 42	LA ESMERALDA	13	Anden	-74,0933688	4,64915098
13AN00161-12	18/07/2024	24/07/2024	3,13353	KR 59 44A 42	LA ESMERALDA	13	Anden	-74,0933953	4,64919005
13AN00161-13	18/07/2024	24/07/2024	5,31281	KR 59 44A 46	LA ESMERALDA	13	Anden	-74,093452	4,64919518
13AN00161-2	18/07/2024	24/07/2024	4,62721	CL 44 58 20	LA ESMERALDA	13	Anden	-74,0941336	4,64842467
13AN00161-3	18/07/2024	24/07/2024	6,73701	KR 58 44A 05	LA ESMERALDA	13	Anden	-74,0935435	4,64857928
13AN00161-4	18/07/2024	24/07/2024	16,62345	KR 58 44A 21	LA ESMERALDA	13	Anden	-74,093427	4,64865606
13AN00161-5	18/07/2024	24/07/2024	10,06336	KR 58 44A 41	LA ESMERALDA	13	Anden	-74,093201	4,64880065
13AN00161-6	18/07/2024	24/07/2024	1,22663	KR 59 44 46	LA ESMERALDA	13	Anden	-74,0933337	4,64888574
13AN00161-7	18/07/2024	24/07/2024	15,95043	KR 58 44A 41	LA ESMERALDA	13	Anden	-74,0932178	4,64891459
13AN00161-8	18/07/2024	24/07/2024	4,90846	KR 59 44A 06	LA ESMERALDA	13	Anden	-74,0937986	4,64897282
13AN00161-9	18/07/2024	24/07/2024	7,18059	KR 59 44A 20	LA ESMERALDA	13	Anden	-74,0936766	4,64905319
13AN00162-1	18/07/2024	24/07/2024	14,21240	CL 44A 59 05	LA ESMERALDA	13	Anden	-74,0939429	4,64901925
13AN00162-10	18/07/2024	24/07/2024	6,11938	CL 44A 59 87	LA ESMERALDA	13	Anden	-74,094399	4,64974481
13AN00162-11	18/07/2024	24/07/2024	6,36246	CL 44A 59 95	LA ESMERALDA	13	Anden	-74,0944721	4,64985752
13AN00162-12	18/07/2024	24/07/2024	19,12285	CL 44A 59 95	LA ESMERALDA	13	Anden	-74,0945384	4,64989076
13AN00162-2	18/07/2024	24/07/2024	27,73238	CL 44 59 26	LA ESMERALDA	13	Anden	-74,0945197	4,64903197
13AN00162-3	18/07/2024	24/07/2024	8,13655	CL 44 59 40	LA ESMERALDA	13	Anden	-74,0946003	4,64915736
13AN00162-4	18/07/2024	24/07/2024	4,17245	CL 44A 59 25	LA ESMERALDA	13	Anden	-74,0940912	4,64926528
13AN00162-5	18/07/2024	24/07/2024	5,10793	CL 44 59 56	LA ESMERALDA	13	Anden	-74,0947208	4,64935263
13AN00162-6	18/07/2024	24/07/2024	16,58658	CL 44 59 68	LA ESMERALDA	13	Anden	-74,0948067	4,64948083
13AN00162-7	18/07/2024	24/07/2024	2,71089	CL 44A 59 55	LA ESMERALDA	13	Anden	-74,0942438	4,64950088
13AN00162-8	18/07/2024	24/07/2024	4,78941	CL 44A 59 75	LA ESMERALDA	13	Anden	-74,0943394	4,64965135
13AN00162-9	18/07/2024	24/07/2024	9,68261	CL 44 59 76	LA ESMERALDA	13	Anden	-74,0949598	4,64972319
13AN00163-1	18/07/2024	24/07/2024	13,04230	CL 44 59 88	LA ESMERALDA	13	Anden	-74,0950758	4,64989771
13AN00163-2	18/07/2024	24/07/2024	7,46063	CL 44 59 92	LA ESMERALDA	13	Anden	-74,095119	4,64986274
13AN00163-3	18/07/2024	24/07/2024	10,37206	KR 59A 44A 05	LA ESMERALDA	13	Anden	-74,0945096	4,65004193
13AN00163-4	18/07/2024	24/07/2024	7,98445	KR 59A 44A 19	LA ESMERALDA	13	Anden	-74,0943829	4,65013154
13AN00163-5	18/07/2024	24/07/2024	6,50745	KR 59A 44A 33	LA ESMERALDA	13	Anden	-74,09427	4,65021151
13AN00163-6	18/07/2024	24/07/2024	11,64231	AK 60 44 42	LA ESMERALDA	13	Anden	-74,0948917	4,65036867
13AN00163-7	18/07/2024	24/07/2024	14,60419	AK 60 44 78	LA ESMERALDA	13	Anden	-74,0946451	4,65054248
13AN00163-8	18/07/2024	24/07/2024	4,00402	AK 60 44 98	LA ESMERALDA	13	Anden	-74,0944706	4,65066688
13AN00164-1	18/07/2024	24/07/2024	5,70701	KR 59A 44A 41	LA ESMERALDA	13	Anden	-74,0941046	4,65032824
13AN00164-10	18/07/2024	24/07/2024	13,35110	AK 60 44B 48	LA ESMERALDA	13	Anden	-74,0939821	4,65100779
13AN00164-11	18/07/2024	24/07/2024	25,53938	AK 60 44B 70	LA ESMERALDA	13	Anden	-74,0938487	4,65110287





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00164-12	18/07/2024	24/07/2024	10,15291	AK 60 44B 84	LA ESMERALDA	13	Anden	-74,0937282	4,65118786
13AN00164-13	18/07/2024	24/07/2024	146,22307	CL 46 59 98	LA ESMERALDA	13	Anden	-74,0934604	4,65137433
13AN00164-2	18/07/2024	24/07/2024	6,76584	KR 59A 44B 21	LA ESMERALDA	13	Anden	-74,0939303	4,65045088
13AN00164-3	18/07/2024	24/07/2024	10,14142	KR 59A 44B 39	LA ESMERALDA	13	Anden	-74,0938108	4,65053273
13AN00164-4	18/07/2024	24/07/2024	9,36762	KR 59A 45A 13	LA ESMERALDA	13	Anden	-74,093576	4,65069901
13AN00164-5	18/07/2024	24/07/2024	3,03055	KR 59A 45A 19	LA ESMERALDA	13	Anden	-74,0934772	4,65076769
13AN00164-6	18/07/2024	24/07/2024	10,48369	AK 60 44B 04	LA ESMERALDA	13	Anden	-74,0943028	4,6507829
13AN00164-7	18/07/2024	24/07/2024	22,51567	AK 60 44B 22	LA ESMERALDA	13	Anden	-74,0942141	4,65084552
13AN00164-8	18/07/2024	24/07/2024	24,69411	KR 59A 45A 37	LA ESMERALDA	13	Anden	-74,0933325	4,65088442
13AN00164-9	18/07/2024	24/07/2024	17,12121	AK 60 44B 28	LA ESMERALDA	13	Anden	-74,0941101	4,65091921
13AN00165-1	18/07/2024	24/07/2024	6,67607	CL 46 59 04	LA ESMERALDA	13	Anden	-74,0924962	4,65048433
13AN00165-2	18/07/2024	24/07/2024	1,82799	CL 46 59 36	LA ESMERALDA	13	Anden	-74,0928014	4,65069667
13AN00165-3	18/07/2024	24/07/2024	2,22699	CL 46 59 40	LA ESMERALDA	13	Anden	-74,092875	4,65074981
13AN00165-4	18/07/2024	24/07/2024	4,82008	CL 46 59 66	LA ESMERALDA	13	Anden	-74,0930736	4,65089128
13AN00165-5	18/07/2024	24/07/2024	4,63878	CL 46 59 72	LA ESMERALDA	13	Anden	-74,0931711	4,65095922
13AN00165-6	18/07/2024	24/07/2024	2,18806	AC 53 59 85	LA ESMERALDA	13	Anden	-74,09302	4,65144151
13AN00165-7	18/07/2024	24/07/2024	1,84145	AC 53 59 89	LA ESMERALDA	13	Anden	-74,0930466	4,65145836
13AN00166-1	18/07/2024	24/07/2024	8,58430	KR 58 45A 05	LA ESMERALDA	13	Anden	-74,0922588	4,64971155
13AN00166-10	18/07/2024	24/07/2024	7,40033	KR 59 45A 46	LA ESMERALDA	13	Anden	-74,0924059	4,6503127
13AN00166-11	18/07/2024	24/07/2024	2,80377	KR 59 45A 56	LA ESMERALDA	13	Anden	-74,0923693	4,65036346
13AN00166-12	18/07/2024	24/07/2024	3,01893	KR 59 46 06	LA ESMERALDA	13	Anden	-74,0923172	4,65043844
13AN00166-13	18/07/2024	24/07/2024	35,40077	AC 53 58 05	LA ESMERALDA	13	Anden	-74,0917855	4,65038556
13AN00166-14	18/07/2024	24/07/2024	3,41067	KR 59 46 20	LA ESMERALDA	13	Anden	-74,0922419	4,65054689
13AN00166-15	18/07/2024	24/07/2024	15,93304	CL 46 59 04	LA ESMERALDA	13	Anden	-74,0923991	4,65054831
13AN00166-2	18/07/2024	24/07/2024	8,09112	KR 58 45A 19	LA ESMERALDA	13	Anden	-74,0921838	4,64981643
13AN00166-3	18/07/2024	24/07/2024	59,01641	CL 45A 58 20	LA ESMERALDA	13	Anden	-74,0924636	4,64979627
13AN00166-4	18/07/2024	24/07/2024	5,80196	KR 58 45A 39	LA ESMERALDA	13	Anden	-74,0920907	4,64995088
13AN00166-5	18/07/2024	24/07/2024	15,19875	KR 59 45A 06	LA ESMERALDA	13	Anden	-74,0926442	4,64996518
13AN00166-6	18/07/2024	24/07/2024	7,36954	KR 58 45A 55	LA ESMERALDA	13	Anden	-74,0920214	4,65004841
13AN00166-7	18/07/2024	24/07/2024	5,61247	KR 59 45A 20	LA ESMERALDA	13	Anden	-74,0925658	4,65008341
13AN00166-8	18/07/2024	24/07/2024	6,41908	KR 59 45A 30	LA ESMERALDA	13	Anden	-74,0924976	4,65017976
13AN00166-9	18/07/2024	24/07/2024	8,71738	KR 58 46 13	LA ESMERALDA	13	Anden	-74,0919266	4,65018406
13AN00167-1	18/07/2024	24/07/2024	2,54417	CL 44A 59 12	LA ESMERALDA	13	Anden	-74,0939369	4,6491623
13AN00167-10	18/07/2024	24/07/2024	1,92895	CL 44B 59 57	LA ESMERALDA	13	Anden	-74,0937776	4,64978851
13AN00167-11	18/07/2024	24/07/2024	22,46694	KR 59A 44A 06	LA ESMERALDA	13	Anden	-74,0943829	4,64985925
13AN00167-12	18/07/2024	24/07/2024	3,41306	CL 44B 59 71	LA ESMERALDA	13	Anden	-74,0938829	4,64995404
13AN00167-13	18/07/2024	24/07/2024	1,70486	KR 59A 44A 06	LA ESMERALDA	13	Anden	-74,0944372	4,65000054
13AN00167-14	18/07/2024	24/07/2024	1,78256	KR 59A 44A 06	LA ESMERALDA	13	Anden	-74,0944078	4,65002106
13AN00167-15	18/07/2024	24/07/2024	2,55876	CL 44B 59 89	LA ESMERALDA	13	Anden	-74,093962	4,65007679
13AN00167-16	18/07/2024	24/07/2024	2,11139	KR 59A 44A 30	LA ESMERALDA	13	Anden	-74,0942055	4,65016296
13AN00167-17	18/07/2024	24/07/2024	16,32323	KR 59A 44A 36	LA ESMERALDA	13	Anden	-74,0940153	4,65016219
13AN00167-18	18/07/2024	24/07/2024	4,92350	KR 59A 44A 36	LA ESMERALDA	13	Anden	-74,0941152	4,65022533
13AN00167-2	18/07/2024	24/07/2024	41,40105	KR 59 44A 26	LA ESMERALDA	13	Anden	-74,0936525	4,64915902
13AN00167-3	18/07/2024	24/07/2024	2,79280	CL 44A 59 44	LA ESMERALDA	13	Anden	-74,0941076	4,64943244
13AN00167-4	18/07/2024	24/07/2024	7,07980	CL 44B 59 17	LA ESMERALDA	13	Anden	-74,0935474	4,64942743
13AN00167-5	18/07/2024	24/07/2024	5,45261	CL 44A 59 50	LA ESMERALDA	13	Anden	-74,0941723	4,64953148
13AN00167-6	18/07/2024	24/07/2024	1,48999	CL 44A 59 58	LA ESMERALDA	13	Anden	-74,0941989	4,64957339
13AN00167-7	18/07/2024	24/07/2024	7,82379	CL 44B 59 31	LA ESMERALDA	13	Anden	-74,0936243	4,64954982
13AN00167-8	18/07/2024	24/07/2024	1,67971	CL 44A 59 64	LA ESMERALDA	13	Anden	-74,0942421	4,64964052
13AN00167-9	18/07/2024	24/07/2024	6,54741	CL 44B 59 45	LA ESMERALDA	13	Anden	-74,0937015	4,64967047
13AN00168-1	18/07/2024	24/07/2024	7,29937	KR 52 45 05	LA ESMERALDA	13	Anden	-74,0883377	4,64629394
13AN00168-10	18/07/2024	24/07/2024	4,70906	CL 46 52 05	LA ESMERALDA	13	Anden	-74,087835	4,64711627
13AN00168-2	18/07/2024	24/07/2024	6,32299	KR 52 45 19	LA ESMERALDA	13	Anden	-74,0882717	4,64639325
13AN00168-3	18/07/2024	24/07/2024	12,90585	KR 52 45 33	LA ESMERALDA	13	Anden	-74,0881815	4,64651786
13AN00168-4	18/07/2024	24/07/2024	4,01924	KR 53 45 20	LA ESMERALDA	13	Anden	-74,0886419	4,64667558
13AN00168-5	18/07/2024	24/07/2024	11,68517	KR 52 45 55	LA ESMERALDA	13	Anden	-74,0880911	4,64664936
13AN00168-6	18/07/2024	24/07/2024	11,27408	KR 52 45A 11	LA ESMERALDA	13	Anden	-74,0880125	4,64676039
13AN00168-7	18/07/2024	24/07/2024	2,63547	KR 53 45 56	LA ESMERALDA	13	Anden	-74,08846	4,64693927
13AN00168-8	18/07/2024	24/07/2024	4,12615	KR 53 45A 10	LA ESMERALDA	13	Anden	-74,088393	4,64703476
13AN00168-9	18/07/2024	24/07/2024	43,18961	CL 46 52 05	LA ESMERALDA	13	Anden	-74,0878743	4,64695978
13AN00169-1	18/07/2024	24/07/2024	9,05145	KR 52 46 21	LA ESMERALDA	13	Anden	-74,087645	4,64728372
13AN00169-10	18/07/2024	24/07/2024	9,99509	KR 54 46 34	LA ESMERALDA	13	Anden	-74,0889114	4,64833398



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00169-2	18/07/2024	24/07/2024	17,81779	CL 46 52 22	LA ESMERALDA	13	Anden	-74,0878905	4,64724946
13AN00169-3	18/07/2024	24/07/2024	2,69114	CL 46 52 44	LA ESMERALDA	13	Anden	-74,0880776	4,6473817
13AN00169-4	18/07/2024	24/07/2024	8,73404	CL 46 53 02	LA ESMERALDA	13	Anden	-74,0881832	4,647455
13AN00169-5	18/07/2024	24/07/2024	8,22129	CL 46 53 44	LA ESMERALDA	13	Anden	-74,0885536	4,64771466
13AN00169-6	18/07/2024	24/07/2024	3,27867	CL 46 53 56	LA ESMERALDA	13	Anden	-74,0886803	4,64780325
13AN00169-7	18/07/2024	24/07/2024	27,34199	KR 54 46 06	LA ESMERALDA	13	Anden	-74,0889516	4,64799497
13AN00169-8	18/07/2024	24/07/2024	10,91908	KR 54 46 06	LA ESMERALDA	13	Anden	-74,0890582	4,64812309
13AN00169-9	18/07/2024	24/07/2024	12,32914	KR 54 46 20	LA ESMERALDA	13	Anden	-74,0889799	4,6482368
13AN00170-1	18/07/2024	24/07/2024	8,31423	CL 45 53 04	LA ESMERALDA	13	Anden	-74,0888517	4,64659478
13AN00170-10	18/07/2024	24/07/2024	3,98020	CL 45 53 76	LA ESMERALDA	13	Anden	-74,0895337	4,64707477
13AN00170-11	18/07/2024	24/07/2024	4,07234	KR 54 45 06	LA ESMERALDA	13	Anden	-74,0895689	4,64709887
13AN00170-12	18/07/2024	24/07/2024	6,39472	CL 45A 53 31	LA ESMERALDA	13	Anden	-74,0887944	4,64712622
13AN00170-13	18/07/2024	24/07/2024	18,02372	KR 54 45 06	LA ESMERALDA	13	Anden	-74,0896393	4,64714719
13AN00170-14	18/07/2024	24/07/2024	2,17427	CL 45A 53 37	LA ESMERALDA	13	Anden	-74,08889	4,6471948
13AN00170-15	18/07/2024	24/07/2024	3,38678	KR 54 45 06	LA ESMERALDA	13	Anden	-74,0896901	4,64721702
13AN00170-16	18/07/2024	24/07/2024	3,66206	KR 54 45 06	LA ESMERALDA	13	Anden	-74,0896667	4,64725016
13AN00170-17	18/07/2024	24/07/2024	3,10030	CL 45A 53 57	LA ESMERALDA	13	Anden	-74,0890314	4,64729417
13AN00170-18	18/07/2024	24/07/2024	4,61923	KR 54 45 12	LA ESMERALDA	13	Anden	-74,0896149	4,64732491
13AN00170-19	18/07/2024	24/07/2024	3,22206	CL 45A 53 71	LA ESMERALDA	13	Anden	-74,0891362	4,64736708
13AN00170-2	18/07/2024	24/07/2024	11,74018	CL 45 53 10	LA ESMERALDA	13	Anden	-74,0889436	4,64666074
13AN00170-20	18/07/2024	24/07/2024	18,44255	KR 54 45 42	LA ESMERALDA	13	Anden	-74,0893102	4,64748909
13AN00170-21	18/07/2024	24/07/2024	9,90291	KR 54 45 42	LA ESMERALDA	13	Anden	-74,0894644	4,64753975
13AN00170-3	18/07/2024	24/07/2024	13,49408	CL 45 53 30	LA ESMERALDA	13	Anden	-74,0890616	4,64674281
13AN00170-4	18/07/2024	24/07/2024	6,90285	CL 45 53 56	LA ESMERALDA	13	Anden	-74,0893	4,64690985
13AN00170-5	18/07/2024	24/07/2024	28,20763	AC 53 45 19	LA ESMERALDA	13	Anden	-74,0886724	4,64676837
13AN00170-6	18/07/2024	24/07/2024	3,61977	CL 45A 53 05	LA ESMERALDA	13	Anden	-74,0885866	4,64698118
13AN00170-7	18/07/2024	24/07/2024	5,47305	CL 45 53 70	LA ESMERALDA	13	Anden	-74,0894071	4,64698547
13AN00170-8	18/07/2024	24/07/2024	9,18132	CL 45 53 76	LA ESMERALDA	13	Anden	-74,0894951	4,64704618
13AN00170-9	18/07/2024	24/07/2024	4,39827	CL 45A 53 17	LA ESMERALDA	13	Anden	-74,0886839	4,64704912
13AN00171-1	18/07/2024	24/07/2024	2,61836	CL 44B 55 04	LA ESMERALDA	13	Anden	-74,0915558	4,64645358
13AN00171-10	18/07/2024	24/07/2024	4,07652	CL 44B 55 86	LA ESMERALDA	13	Anden	-74,0920797	4,64736391
13AN00171-11	18/07/2024	24/07/2024	6,80582	CL 44C 55 77	LA ESMERALDA	13	Anden	-74,0915927	4,64737858
13AN00171-12	18/07/2024	24/07/2024	9,31926	KR 57 44B 20	LA ESMERALDA	13	Anden	-74,0919751	4,6474283
13AN00171-13	18/07/2024	24/07/2024	3,22717	KR 57 44B 34	LA ESMERALDA	13	Anden	-74,0918552	4,64750704
13AN00171-2	18/07/2024	24/07/2024	24,61033	CL 44B 55 04	LA ESMERALDA	13	Anden	-74,091411	4,64649249
13AN00171-3	18/07/2024	24/07/2024	13,41075	CL 44C 55 05	LA ESMERALDA	13	Anden	-74,091216	4,64661761
13AN00171-4	18/07/2024	24/07/2024	14,28417	CL 44B 55 32	LA ESMERALDA	13	Anden	-74,0916936	4,64667939
13AN00171-6	18/07/2024	24/07/2024	5,46922	CL 44C 55 19	LA ESMERALDA	13	Anden	-74,0912499	4,64685002
13AN00171-7	18/07/2024	24/07/2024	7,33477	CL 44C 55 33	LA ESMERALDA	13	Anden	-74,0912976	4,64692347
13AN00171-8	18/07/2024	24/07/2024	7,30832	CL 44B 55 68	LA ESMERALDA	13	Anden	-74,0919219	4,64703178
13AN00171-9	18/07/2024	24/07/2024	6,32792	CL 44C 55 69	LA ESMERALDA	13	Anden	-74,0915196	4,6472686
13AN00172-1	18/07/2024	24/07/2024	7,55768	KR 57 44 53	LA ESMERALDA	13	Anden	-74,0926491	4,64709669
13AN00172-10	18/07/2024	24/07/2024	26,08512	KR 57A 44A 38	LA ESMERALDA	13	Anden	-74,0924211	4,64766125
13AN00172-11	18/07/2024	24/07/2024	4,73454	KR 57A 44A 38	LA ESMERALDA	13	Anden	-74,0925293	4,6477317
13AN00172-2	18/07/2024	24/07/2024	2,85287	KR 57 44A 31	LA ESMERALDA	13	Anden	-74,0923552	4,6472807
13AN00172-3	18/07/2024	24/07/2024	4,51990	CL 44B 57 15	LA ESMERALDA	13	Anden	-74,0922668	4,64733845
13AN00172-4	18/07/2024	24/07/2024	14,69192	CL 44B 57 15	LA ESMERALDA	13	Anden	-74,0922667	4,64741746
13AN00172-5	18/07/2024	24/07/2024	2,27392	KR 57A 44 52	LA ESMERALDA	13	Anden	-74,0929181	4,64747816
13AN00172-6	18/07/2024	24/07/2024	4,54641	CL 44B 57 15	LA ESMERALDA	13	Anden	-74,0923161	4,64749797
13AN00172-7	18/07/2024	24/07/2024	5,59148	KR 57A 44A 06	LA ESMERALDA	13	Anden	-74,0928595	4,64751304
13AN00172-8	18/07/2024	24/07/2024	7,98998	KR 57A 44A 20	LA ESMERALDA	13	Anden	-74,0927368	4,64759499
13AN00172-9	18/07/2024	24/07/2024	7,38433	KR 57A 44A 32	LA ESMERALDA	13	Anden	-74,092624	4,64766834
13AN00173-1	18/07/2024	24/07/2024	26,22284	CL 44A 57A 05	LA ESMERALDA	13	Anden	-74,0930109	4,64757036
13AN00173-10	18/07/2024	24/07/2024	3,81326	CL 44A 57A 93	LA ESMERALDA	13	Anden	-74,0935403	4,64840671
13AN00173-11	18/07/2024	24/07/2024	21,03823	CL 44A 57A 93	LA ESMERALDA	13	Anden	-74,0936429	4,64840017
13AN00173-2	18/07/2024	24/07/2024	7,58146	CL 44A 57A 21	LA ESMERALDA	13	Anden	-74,0931059	4,64772683
13AN00173-3	18/07/2024	24/07/2024	6,47097	CL 44A 57A 45	LA ESMERALDA	13	Anden	-74,0932469	4,6479458
13AN00173-4	18/07/2024	24/07/2024	9,78747	CL 44 57A 86	LA ESMERALDA	13	Anden	-74,0938889	4,64803671
13AN00173-5	18/07/2024	24/07/2024	2,56593	CL 44A 57A 63	LA ESMERALDA	13	Anden	-74,0933416	4,64809387
13AN00173-6	18/07/2024	24/07/2024	10,60105	CL 44 57A 94	LA ESMERALDA	13	Anden	-74,0939535	4,64814094
13AN00173-7	18/07/2024	24/07/2024	3,00049	CL 44A 57A 69	LA ESMERALDA	13	Anden	-74,0933902	4,64817195
13AN00173-8	18/07/2024	24/07/2024	25,17600	CL 44 57A 94	LA ESMERALDA	13	Anden	-74,0938661	4,64825363



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00173-9	18/07/2024	24/07/2024	8,19314	CL 44A 57A 87	LA ESMERALDA	13	Anden	-74,0934755	4,64830306
13AN00174-1	18/07/2024	24/07/2024	10,29394	KR 54 45 05	LA ESMERALDA	13	Anden	-74,089745	4,64728255
13AN00174-10	18/07/2024	24/07/2024	4,67923	CL 45 54 74	LA ESMERALDA	13	Anden	-74,0908127	4,648797282
13AN00174-11	18/07/2024	24/07/2024	2,03216	CL 45A 55 07	LA ESMERALDA	13	Anden	-74,0900429	4,6480058
13AN00174-12	18/07/2024	24/07/2024	3,05719	CL 45 54 84	LA ESMERALDA	13	Anden	-74,0908893	4,64802638
13AN00174-13	18/07/2024	24/07/2024	3,04515	CL 45A 55 17	LA ESMERALDA	13	Anden	-74,0900893	4,64803816
13AN00174-14	18/07/2024	24/07/2024	1,83229	CL 45A 55 29	LA ESMERALDA	13	Anden	-74,0902046	4,64811928
13AN00174-15	18/07/2024	24/07/2024	7,03701	CL 45A 55 43	LA ESMERALDA	13	Anden	-74,0903095	4,64819248
13AN00174-16	18/07/2024	24/07/2024	1,96892	CL 45A 55 57	LA ESMERALDA	13	Anden	-74,0904417	4,64828466
13AN00174-17	18/07/2024	24/07/2024	5,12464	CL 45A 55 69	LA ESMERALDA	13	Anden	-74,0905313	4,64834798
13AN00174-18	18/07/2024	24/07/2024	3,34660	CL 45A 55 75	LA ESMERALDA	13	Anden	-74,0906076	4,64840146
13AN00174-19	18/07/2024	24/07/2024	10,11720	KR 57 45 34	LA ESMERALDA	13	Anden	-74,090939	4,64842664
13AN00174-2	18/07/2024	24/07/2024	4,97668	KR 54 45 13	LA ESMERALDA	13	Anden	-74,089683	4,64737274
13AN00174-20	18/07/2024	24/07/2024	13,76481	KR 57 45 42	LA ESMERALDA	13	Anden	-74,0907393	4,64849457
13AN00174-21	18/07/2024	24/07/2024	8,98212	KR 57 45 42	LA ESMERALDA	13	Anden	-74,0908685	4,64852913
13AN00174-3	18/07/2024	24/07/2024	45,69134	KR 54 45 05	LA ESMERALDA	13	Anden	-74,089902	4,64733314
13AN00174-4	18/07/2024	24/07/2024	4,12488	CL 45 54 24	LA ESMERALDA	13	Anden	-74,0901038	4,64747354
13AN00174-5	18/07/2024	24/07/2024	15,07230	CL 45 54 34	LA ESMERALDA	13	Anden	-74,0902069	4,64754648
13AN00174-6	18/07/2024	24/07/2024	17,81511	CL 45 54 58	LA ESMERALDA	13	Anden	-74,0905868	4,64781421
13AN00174-7	18/07/2024	24/07/2024	4,56500	CL 45A 54 43	LA ESMERALDA	13	Anden	-74,089825	4,64785205
13AN00174-8	18/07/2024	24/07/2024	10,99484	CL 45 54 68	LA ESMERALDA	13	Anden	-74,0906948	4,64789009
13AN00174-9	18/07/2024	24/07/2024	8,69545	CL 45A 55 01	LA ESMERALDA	13	Anden	-74,0899496	4,64793772
13AN00175-1	18/07/2024	24/07/2024	9,26870	CL 45A 54 12	LA ESMERALDA	13	Anden	-74,089435	4,6477259
13AN00175-10	18/07/2024	24/07/2024	6,55080	KR 55 45A 38	LA ESMERALDA	13	Anden	-74,0896633	4,64821726
13AN00175-11	18/07/2024	24/07/2024	3,08833	KR 54 46 17	LA ESMERALDA	13	Anden	-74,0890411	4,64828771
13AN00175-12	18/07/2024	24/07/2024	2,13462	KR 55 45A 48	LA ESMERALDA	13	Anden	-74,0895904	4,64831938
13AN00175-13	18/07/2024	24/07/2024	3,05816	KR 55 45A 56	LA ESMERALDA	13	Anden	-74,0895622	4,64836218
13AN00175-14	18/07/2024	24/07/2024	1,75534	KR 55 46 04	LA ESMERALDA	13	Anden	-74,0894954	4,6484579
13AN00175-15	18/07/2024	24/07/2024	14,62860	AC 53 54 05	LA ESMERALDA	13	Anden	-74,0889341	4,6484409
13AN00175-16	18/07/2024	24/07/2024	3,71087	KR 55 46 18	LA ESMERALDA	13	Anden	-74,0894348	4,64854465
13AN00175-2	18/07/2024	24/07/2024	11,91642	CL 45A 54 12	LA ESMERALDA	13	Anden	-74,0895459	4,64775061
13AN00175-3	18/07/2024	24/07/2024	10,57105	KR 54 45A 19	LA ESMERALDA	13	Anden	-74,0893639	4,64782627
13AN00175-4	18/07/2024	24/07/2024	17,01167	KR 55 45A 04	LA ESMERALDA	13	Anden	-74,0897293	4,64787936
13AN00175-5	18/07/2024	24/07/2024	14,66130	KR 54 45A 39	LA ESMERALDA	13	Anden	-74,0892804	4,64794672
13AN00175-6	18/07/2024	24/07/2024	1,67713	KR 55 45A 04	LA ESMERALDA	13	Anden	-74,0898104	4,64800751
13AN00175-7	18/07/2024	24/07/2024	2,66883	KR 55 45A 14	LA ESMERALDA	13	Anden	-74,0897545	4,64808612
13AN00175-8	18/07/2024	24/07/2024	13,44666	KR 54 45A 55	LA ESMERALDA	13	Anden	-74,089182	4,64808797
13AN00175-9	18/07/2024	24/07/2024	9,74025	KR 54 46 09	LA ESMERALDA	13	Anden	-74,0891044	4,64820031
13AN00176-1	18/07/2024	24/07/2024	0,90942	CL 46 55 04	LA ESMERALDA	13	Anden	-74,0896406	4,64847894
13AN00176-2	18/07/2024	24/07/2024	3,31497	CL 46 55 04	LA ESMERALDA	13	Anden	-74,089699	4,64851955
13AN00176-3	18/07/2024	24/07/2024	6,93125	CL 46 55 24	LA ESMERALDA	13	Anden	-74,0897883	4,64858216
13AN00176-4	18/07/2024	24/07/2024	10,73479	CL 46 55 04	LA ESMERALDA	13	Anden	-74,0895694	4,64856326
13AN00176-5	18/07/2024	24/07/2024	4,40581	CL 46 55 36	LA ESMERALDA	13	Anden	-74,0899042	4,6486637
13AN00176-6	18/07/2024	24/07/2024	5,61714	CL 46 55 52	LA ESMERALDA	13	Anden	-74,0900144	4,64874107
13AN00176-7	18/07/2024	24/07/2024	1,17160	CL 46 55 80	LA ESMERALDA	13	Anden	-74,0903259	4,64896069
13AN00176-8	18/07/2024	24/07/2024	75,01044	KR 57 46 29	LA ESMERALDA	13	Anden	-74,090358	4,64926094
13AN00177-1	18/07/2024	24/07/2024	30,85670	AC 66 68 01	EL SALITRE	13	Anden	-74,0999913	4,65190668
13AN00177-10	18/07/2024	24/07/2024	8,26401	AC 66 68 01	EL SALITRE	13	Anden	-74,0996062	4,65239108
13AN00177-11	18/07/2024	24/07/2024	4,28820	AC 66 68 01	EL SALITRE	13	Anden	-74,1001816	4,65244711
13AN00177-12	18/07/2024	24/07/2024	0,70854	AC 66 68 01	EL SALITRE	13	Anden	-74,1001691	4,65246481
13AN00177-13	18/07/2024	24/07/2024	8,04004	AC 66 68 01	EL SALITRE	13	Anden	-74,0995558	4,65246243
13AN00177-14	18/07/2024	24/07/2024	7,77092	AC 66 68 01	EL SALITRE	13	Anden	-74,1001507	4,65249151
13AN00177-15	18/07/2024	24/07/2024	53,18643	AC 66 68 01	EL SALITRE	13	Anden	-74,0994938	4,65262638
13AN00177-17	18/07/2024	24/07/2024	17,04133	AC 66 68 01	EL SALITRE	13	Anden	-74,1000026	4,65270265
13AN00177-18	18/07/2024	24/07/2024	12,52727	AC 66 68 01	EL SALITRE	13	Anden	-74,099605	4,65277734
13AN00177-19	18/07/2024	24/07/2024	16,74882	AC 66 68 01	EL SALITRE	13	Anden	-74,0998218	4,65290898
13AN00177-2	18/07/2024	24/07/2024	6,99533	AC 66 68 01	EL SALITRE	13	Anden	-74,0998881	4,65198946
13AN00177-3	18/07/2024	24/07/2024	10,20114	AC 66 68 01	EL SALITRE	13	Anden	-74,0998322	4,65206589
13AN00177-4	18/07/2024	24/07/2024	2,62343	AC 66 68 01	EL SALITRE	13	Anden	-74,0997928	4,65212537
13AN00177-5	18/07/2024	24/07/2024	3,30144	AC 66 68 01	EL SALITRE	13	Anden	-74,0997494	4,65218606
13AN00177-6	18/07/2024	24/07/2024	1,55493	AC 66 68 01	EL SALITRE	13	Anden	-74,099727	4,65221764
13AN00177-7	18/07/2024	24/07/2024	38,47134	AC 66 68 01	EL SALITRE	13	Anden	-74,1003394	4,65215399





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00177-8	18/07/2024	24/07/2024	6,89071	AC 66 68 01	EL SALITRE	13	Anden	-74,0996852	4,65227826
13AN00177-9	18/07/2024	24/07/2024	10,19614	AC 66 68 01	EL SALITRE	13	Anden	-74,100267	4,65232495
13AN00178-1	18/07/2024	24/07/2024	44,01589	AC 66 68 01	EL SALITRE	13	Anden	-74,0997459	4,65297686
13AN00178-2	18/07/2024	24/07/2024	118,77874	AC 66 68 01	EL SALITRE	13	Anden	-74,0993255	4,65289311
13AN00178-3	18/07/2024	24/07/2024	6,96963	AC 66 68 01	EL SALITRE	13	Anden	-74,099132	4,65313461
13AN00178-4	18/07/2024	24/07/2024	90,87270	AC 66 68 01	EL SALITRE	13	Anden	-74,0993617	4,65332142
13AN00179-1	18/07/2024	24/07/2024	25,66022	KR 53 45A 05	LA ESMERALDA	13	Anden	-74,0885537	4,6470651
13AN00179-10	18/07/2024	24/07/2024	6,03391	CL 46 53 25	LA ESMERALDA	13	Anden	-74,0884418	4,64754216
13AN00179-11	18/07/2024	24/07/2024	2,41024	CL 45A 53 88	LA ESMERALDA	13	Anden	-74,0892648	4,64755158
13AN00179-12	18/07/2024	24/07/2024	4,62358	CL 45A 53 94	LA ESMERALDA	13	Anden	-74,0893527	4,64761446
13AN00179-13	18/07/2024	24/07/2024	4,42863	CL 46 53 37	LA ESMERALDA	13	Anden	-74,0885409	4,64761316
13AN00179-14	18/07/2024	24/07/2024	1,51766	CL 46 53 51	LA ESMERALDA	13	Anden	-74,0886586	4,64769406
13AN00179-15	18/07/2024	24/07/2024	0,56807	CL 46 53 51	LA ESMERALDA	13	Anden	-74,0886839	4,64771318
13AN00179-16	18/07/2024	24/07/2024	5,61483	CL 46 53 65	LA ESMERALDA	13	Anden	-74,0887685	4,64777045
13AN00179-17	18/07/2024	24/07/2024	39,35830	CL 45A 53 94	LA ESMERALDA	13	Anden	-74,0893115	4,64775922
13AN00179-18	18/07/2024	24/07/2024	4,79281	CL 46 53 77	LA ESMERALDA	13	Anden	-74,0888711	4,64784372
13AN00179-19	18/07/2024	24/07/2024	27,27746	CL 46 53 93	LA ESMERALDA	13	Anden	-74,0891882	4,64793545
13AN00179-2	18/07/2024	24/07/2024	2,37933	CL 45A 53 24	LA ESMERALDA	13	Anden	-74,0886932	4,64714975
13AN00179-20	18/07/2024	24/07/2024	4,94803	CL 46 53 93	LA ESMERALDA	13	Anden	-74,089091	4,64799743
13AN00179-3	18/07/2024	24/07/2024	4,76362	KR 53 45A 13	LA ESMERALDA	13	Anden	-74,0884084	4,64714647
13AN00179-4	18/07/2024	24/07/2024	4,48763	CL 45A 53 38	LA ESMERALDA	13	Anden	-74,0888065	4,64723076
13AN00179-5	18/07/2024	24/07/2024	4,08503	KR 53 45A 35	LA ESMERALDA	13	Anden	-74,0883298	4,64725968
13AN00179-6	18/07/2024	24/07/2024	2,48943	CL 45A 53 50	LA ESMERALDA	13	Anden	-74,0889343	4,64732087
13AN00179-7	18/07/2024	24/07/2024	5,61370	KR 53 45A 43	LA ESMERALDA	13	Anden	-74,0882604	4,64736041
13AN00179-8	18/07/2024	24/07/2024	3,25412	CL 45A 53 56	LA ESMERALDA	13	Anden	-74,0890177	4,64738003
13AN00179-9	18/07/2024	24/07/2024	13,91487	KR 53 45A 43	LA ESMERALDA	13	Anden	-74,088331	4,6474648
13AN00180-1	18/07/2024	24/07/2024	5,67028	KR 55 45A 05	LA ESMERALDA	13	Anden	-74,08988	4,64803861
13AN00180-11	18/07/2024	24/07/2024	15,82608	KR 55 45A 43	LA ESMERALDA	13	Anden	-74,0897466	4,64845953
13AN00180-12	18/07/2024	24/07/2024	3,03480	CL 45A 55 80	LA ESMERALDA	13	Anden	-74,0906492	4,64852677
13AN00180-13	18/07/2024	24/07/2024	1,70910	CL 46 55 19	LA ESMERALDA	13	Anden	-74,0898584	4,6485388
13AN00180-14	18/07/2024	24/07/2024	2,75364	CL 46 55 29	LA ESMERALDA	13	Anden	-74,0899333	4,64859099
13AN00180-15	18/07/2024	24/07/2024	5,10434	CL 46 55 51	LA ESMERALDA	13	Anden	-74,0900612	4,64868043
13AN00180-16	18/07/2024	24/07/2024	3,30124	CL 46 55 91	LA ESMERALDA	13	Anden	-74,0904907	4,64898167
13AN00180-17	18/07/2024	24/07/2024	64,36682	CL 45A 55 92	LA ESMERALDA	13	Anden	-74,0906652	4,6488185
13AN00180-2	18/07/2024	24/07/2024	15,16768	KR 55 45A 05	LA ESMERALDA	13	Anden	-74,0900099	4,64807623
13AN00180-3	18/07/2024	24/07/2024	2,03521	KR 55 45A 21	LA ESMERALDA	13	Anden	-74,0897997	4,6481538
13AN00180-4	18/07/2024	24/07/2024	2,28518	CL 45A 55 24	LA ESMERALDA	13	Anden	-74,0901223	4,64815625
13AN00180-5	18/07/2024	24/07/2024	4,61295	CL 45A 55 36	LA ESMERALDA	13	Anden	-74,0902125	4,64821924
13AN00180-6	18/07/2024	24/07/2024	1,82902	KR 55 45A 35	LA ESMERALDA	13	Anden	-74,0897252	4,64825949
13AN00180-7	18/07/2024	24/07/2024	5,55178	CL 45A 55 52	LA ESMERALDA	13	Anden	-74,0903231	4,64829692
13AN00180-8	18/07/2024	24/07/2024	3,16249	KR 55 45A 43	LA ESMERALDA	13	Anden	-74,0896585	4,64835774
13AN00180-9	18/07/2024	24/07/2024	6,64472	CL 45A 55 64	LA ESMERALDA	13	Anden	-74,0904458	4,6483833
13AN00181-1	18/07/2024	24/07/2024	4,65182	KR 57 46 05	LA ESMERALDA	13	Anden	-74,0905306	4,64915875
13AN00181-10	18/07/2024	24/07/2024	2,28208	CL 46 57A 22	LA ESMERALDA	13	Anden	-74,0912317	4,64959704
13AN00181-11	18/07/2024	24/07/2024	2,02520	CL 46 57A 38	LA ESMERALDA	13	Anden	-74,0913878	4,64970683
13AN00181-12	18/07/2024	24/07/2024	2,09407	CL 46 57A 54	LA ESMERALDA	13	Anden	-74,0915703	4,64983597
13AN00181-13	18/07/2024	24/07/2024	2,48644	CL 46 57A 66	LA ESMERALDA	13	Anden	-74,0916742	4,64990855
13AN00181-14	18/07/2024	24/07/2024	0,63941	KR 58 46 06	LA ESMERALDA	13	Anden	-74,0917242	4,649945
13AN00181-15	18/07/2024	24/07/2024	7,61719	KR 58 46 06	LA ESMERALDA	13	Anden	-74,0918094	4,65000202
13AN00181-16	18/07/2024	24/07/2024	6,48588	KR 58 46 06	LA ESMERALDA	13	Anden	-74,0918646	4,65010865
13AN00181-17	18/07/2024	24/07/2024	10,37712	KR 58 46 22	LA ESMERALDA	13	Anden	-74,0917967	4,65020447
13AN00181-18	18/07/2024	24/07/2024	6,21984	KR 58 46 36	LA ESMERALDA	13	Anden	-74,0917174	4,65032071
13AN00181-2	18/07/2024	24/07/2024	17,85072	KR 57 46 05	LA ESMERALDA	13	Anden	-74,0906716	4,64920511
13AN00181-3	18/07/2024	24/07/2024	4,48450	KR 57 46 21	LA ESMERALDA	13	Anden	-74,0904576	4,64926123
13AN00181-4	18/07/2024	24/07/2024	1,64233	CL 46 57 30	LA ESMERALDA	13	Anden	-74,0907876	4,64928628
13AN00181-6	18/07/2024	24/07/2024	2,47240	KR 57 46 29	LA ESMERALDA	13	Anden	-74,0903924	4,6493533
13AN00181-7	18/07/2024	24/07/2024	4,19162	CL 46 57 52	LA ESMERALDA	13	Anden	-74,0909745	4,64941718
13AN00181-8	18/07/2024	24/07/2024	1,52901	CL 46 57A 02	LA ESMERALDA	13	Anden	-74,0910219	4,64945071
13AN00181-9	18/07/2024	24/07/2024	3,45108	CL 46 57A 16	LA ESMERALDA	13	Anden	-74,0911481	4,6495371
13AN00182-1	18/07/2024	24/07/2024	4,28500	CL 45A 59 20	LA ESMERALDA	13	Anden	-74,0928713	4,65007855
13AN00182-10	18/07/2024	24/07/2024	3,94570	CL 46 59 69	LA ESMERALDA	13	Anden	-74,0929775	4,65072871
13AN00182-11	18/07/2024	24/07/2024	3,55715	CL 46 59 77	LA ESMERALDA	13	Anden	-74,093065	4,65079067



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00182-12	18/07/2024	24/07/2024	28,38047	KR 59A 45A 34	LA ESMERALDA	13	Anden	-74,0933851	4,65073813
13AN00182-2	18/07/2024	24/07/2024	5,66384	CL 45A 59 34	LA ESMERALDA	13	Anden	-74,0929923	4,65016365
13AN00182-3	18/07/2024	24/07/2024	4,46806	CL 45A 59 48	LA ESMERALDA	13	Anden	-74,0931099	4,65024534
13AN00182-4	18/07/2024	24/07/2024	4,32941	CL 45A 59 60	LA ESMERALDA	13	Anden	-74,0932094	4,65031581
13AN00182-5	18/07/2024	24/07/2024	2,49492	CL 45A 59 66	LA ESMERALDA	13	Anden	-74,0933019	4,65037977
13AN00182-6	18/07/2024	24/07/2024	2,60665	CL 45A 59 80	LA ESMERALDA	13	Anden	-74,0934032	4,65045093
13AN00182-7	18/07/2024	24/07/2024	7,66707	CL 45A 59 94	LA ESMERALDA	13	Anden	-74,0935371	4,65054612
13AN00182-8	18/07/2024	24/07/2024	3,72988	CL 46 59 37	LA ESMERALDA	13	Anden	-74,0927445	4,65056505
13AN00182-9	18/07/2024	24/07/2024	3,18422	CL 46 59 53	LA ESMERALDA	13	Anden	-74,092849	4,65063861
13AN00183-1	18/07/2024	24/07/2024	39,99569	CL 44C 52 12	LA ESMERALDA	13	Anden	-74,0897158	4,64488975
13AN00183-10	18/07/2024	24/07/2024	466,00906	KR 52 44C 75	LA ESMERALDA	13	Anden	-74,0886733	4,64584546
13AN00183-11	18/07/2024	24/07/2024	10,07473	CL 45 54 21	LA ESMERALDA	13	Anden	-74,090708	4,64617926
13AN00183-12	18/07/2024	24/07/2024	43,33781	KR 52 44C 75	LA ESMERALDA	13	Anden	-74,0885146	4,64622878
13AN00183-13	18/07/2024	24/07/2024	33,53451	KR 52 44C 75	LA ESMERALDA	13	Anden	-74,0887134	4,6463682
13AN00183-14	18/07/2024	24/07/2024	58,36354	CL 45 54 21	LA ESMERALDA	13	Anden	-74,0889251	4,6465336
13AN00183-15	18/07/2024	24/07/2024	192,57080	CL 45 54 21	LA ESMERALDA	13	Anden	-74,0910185	4,6466624
13AN00183-16	18/07/2024	24/07/2024	37,89365	CL 45 54 51	LA ESMERALDA	13	Anden	-74,0914368	4,64731329
13AN00183-17	18/07/2024	24/07/2024	1,75972	CL 45 54 51	LA ESMERALDA	13	Anden	-74,0915098	4,64742822
13AN00183-18	18/07/2024	24/07/2024	357,57498	CL 45 54 21	LA ESMERALDA	13	Anden	-74,0899027	4,6472164
13AN00183-19	18/07/2024	24/07/2024	93,93094	CL 44C 57 50	LA ESMERALDA	13	Anden	-74,0917058	4,64773419
13AN00183-2	18/07/2024	24/07/2024	25,46857	KR 52 44C 43	LA ESMERALDA	13	Anden	-74,0894908	4,64503309
13AN00183-20	18/07/2024	24/07/2024	38,32659	CL 44C 57 50	LA ESMERALDA	13	Anden	-74,0910461	4,64802045
13AN00183-21	18/07/2024	24/07/2024	9,63206	CL 44C 57 50	LA ESMERALDA	13	Anden	-74,0912192	4,64814179
13AN00183-22	18/07/2024	24/07/2024	46,91327	CL 44C 57 50	LA ESMERALDA	13	Anden	-74,091424	4,64828547
13AN00183-23	18/07/2024	24/07/2024	127,77535	CL 45 57 47	LA ESMERALDA	13	Anden	-74,0921523	4,64842858
13AN00183-24	18/07/2024	24/07/2024	10,44374	CL 45 57 47	LA ESMERALDA	13	Anden	-74,0923469	4,64885355
13AN00183-25	18/07/2024	24/07/2024	103,49088	CL 45 57 47	LA ESMERALDA	13	Anden	-74,0919179	4,64863246
13AN00183-3	18/07/2024	24/07/2024	8,13771	KR 52 44C 43	LA ESMERALDA	13	Anden	-74,0894248	4,64512498
13AN00183-4	18/07/2024	24/07/2024	66,58300	CL 44C 52 12	LA ESMERALDA	13	Anden	-74,0899427	4,64498762
13AN00183-5	18/07/2024	24/07/2024	6,96218	KR 52 44C 55	LA ESMERALDA	13	Anden	-74,0893603	4,64517295
13AN00183-6	18/07/2024	24/07/2024	22,90569	KR 52 44C 55	LA ESMERALDA	13	Anden	-74,0892313	4,64527139
13AN00183-7	18/07/2024	24/07/2024	8,77656	KR 52 44C 55	LA ESMERALDA	13	Anden	-74,0891471	4,64533738
13AN00183-8	18/07/2024	24/07/2024	50,70371	KR 52 44C 61	LA ESMERALDA	13	Anden	-74,08903	4,64541137
13AN00183-9	18/07/2024	24/07/2024	139,42302	CL 45 54 21	LA ESMERALDA	13	Anden	-74,0903267	4,64558384
13AN00184-1	18/07/2024	24/07/2024	9,83466	CL 41 66 40	EL SALITRE	13	Anden	-74,1004346	4,65079102
13AN00184-2	18/07/2024	24/07/2024	11,41349	AC 66 68 01	EL SALITRE	13	Anden	-74,1004358	4,65087417
13AN00184-3	18/07/2024	24/07/2024	12,06655	AC 66 68 01	EL SALITRE	13	Anden	-74,1003843	4,6509507
13AN00184-4	18/07/2024	24/07/2024	14,71046	AC 66 68 01	EL SALITRE	13	Anden	-74,1003245	4,65103532
13AN00184-5	18/07/2024	24/07/2024	1,26207	AC 66 68 01	EL SALITRE	13	Anden	-74,1002859	4,65109353
13AN00184-6	18/07/2024	24/07/2024	0,95501	AC 66 68 01	EL SALITRE	13	Anden	-74,1002683	4,65111691
13AN00184-7	18/07/2024	24/07/2024	6,60690	AC 26 41 44	EL SALITRE	13	Anden	-74,1002334	4,6511555
13AN00184-8	18/07/2024	24/07/2024	21,57517	AC 26 41 44	EL SALITRE	13	Anden	-74,1001366	4,65115732
13AN00185-1	18/07/2024	24/07/2024	9,28509	AC 66 68 01	EL SALITRE	13	Anden	-74,0977866	4,654677
13AN00186-1	18/07/2024	24/07/2024	1,00079	AC 66 68 01	EL SALITRE	13	Anden	-74,1010282	4,6525919
13AN00186-10	18/07/2024	24/07/2024	8,68871	AC 66 68 01	EL SALITRE	13	Anden	-74,1005219	4,65310337
13AN00186-11	18/07/2024	24/07/2024	42,07102	AC 66 68 01	EL SALITRE	13	Anden	-74,1004257	4,65328111
13AN00186-12	18/07/2024	24/07/2024	8,09063	AC 66 68 01	EL SALITRE	13	Anden	-74,1008754	4,65345318
13AN00186-13	18/07/2024	24/07/2024	21,68065	AC 66 68 01	EL SALITRE	13	Anden	-74,1005755	4,65345848
13AN00186-14	18/07/2024	24/07/2024	20,08774	AC 66 68 01	EL SALITRE	13	Anden	-74,1007659	4,65355869
13AN00186-2	18/07/2024	24/07/2024	27,18144	AC 66 68 01	EL SALITRE	13	Anden	-74,100942	4,65255793
13AN00186-3	18/07/2024	24/07/2024	7,84555	AC 66 68 01	EL SALITRE	13	Anden	-74,1010738	4,65262498
13AN00186-4	18/07/2024	24/07/2024	3,10576	AC 66 68 01	EL SALITRE	13	Anden	-74,1011875	4,65270624
13AN00186-5	18/07/2024	24/07/2024	7,25875	AC 66 68 01	EL SALITRE	13	Anden	-74,1007592	4,6527637
13AN00186-6	18/07/2024	24/07/2024	13,62751	AC 66 68 01	EL SALITRE	13	Anden	-74,1012948	4,65280717
13AN00186-7	18/07/2024	24/07/2024	2,90166	AC 66 68 01	EL SALITRE	13	Anden	-74,1012437	4,65292074
13AN00186-8	18/07/2024	24/07/2024	12,89911	AC 66 68 01	EL SALITRE	13	Anden	-74,1005937	4,65300058
13AN00186-9	18/07/2024	24/07/2024	13,05847	AC 66 68 01	EL SALITRE	13	Anden	-74,1011587	4,65304825
13AN00187-1	1/07/2024	10/07/2024	7,40771	CL 22ABIS 44A 04	ORTEZAL	13	Anden	-74,0956522	4,63283948
13AN00187-10	1/07/2024	10/07/2024	14,51804	CL 22ABIS 44A 56	ORTEZAL	13	Anden	-74,0959808	4,63326735
13AN00187-11	1/07/2024	10/07/2024	3,02120	CL 22B 44A 23	ORTEZAL	13	Anden	-74,0953814	4,63334782
13AN00187-12	1/07/2024	10/07/2024	5,84605	CL 22B 44A 33	ORTEZAL	13	Anden	-74,095426	4,6333964
13AN00187-13	1/07/2024	10/07/2024	0,86169	CL 22ABIS 44A 80	ORTEZAL	13	Anden	-74,096087	4,63343764



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00187-14	1/07/2024	10/07/2024	0,47110	CL 22ABIS 44A 80	ORTEZAL	13	Anden	-74,096098	4,63345616
13AN00187-15	1/07/2024	10/07/2024	1,23992	CL 22B 44A 55	ORTEZAL	13	Anden	-74,0955169	4,63350105
13AN00187-16	1/07/2024	10/07/2024	9,47671	CL 22ABIS 44A 92	ORTEZAL	13	Anden	-74,0961514	4,63355377
13AN00187-17	1/07/2024	10/07/2024	5,29628	CL 22B 44A 61	ORTEZAL	13	Anden	-74,0955845	4,63358605
13AN00187-18	1/07/2024	10/07/2024	6,46197	CL 22B 44A 69	ORTEZAL	13	Anden	-74,0956297	4,63364643
13AN00187-19	1/07/2024	10/07/2024	19,19064	CL 22ABIS 44A 92	ORTEZAL	13	Anden	-74,09608	4,63366258
13AN00187-2	1/07/2024	10/07/2024	5,31786	CL 22ABIS 44A 16	ORTEZAL	13	Anden	-74,0957155	4,63291065
13AN00187-20	1/07/2024	10/07/2024	4,41009	CL 22B 44A 77	ORTEZAL	13	Anden	-74,0956799	4,63371561
13AN00187-21	1/07/2024	10/07/2024	5,92069	KR 44C 22A 96	ORTEZAL	13	Anden	-74,0957252	4,63378091
13AN00187-22	1/07/2024	10/07/2024	16,92402	KR 44C 22A 96	ORTEZAL	13	Anden	-74,095855	4,63377373
13AN00187-3	1/07/2024	10/07/2024	25,98010	CL 22ABIS 44A 04	ORTEZAL	13	Anden	-74,095501	4,63288481
13AN00187-4	1/07/2024	10/07/2024	5,87124	CL 22ABIS 44A 24	ORTEZAL	13	Anden	-74,0957657	4,63297173
13AN00187-5	1/07/2024	10/07/2024	15,07817	KR 44A 22A 93	ORTEZAL	13	Anden	-74,0953269	4,63304223
13AN00187-6	1/07/2024	10/07/2024	6,34414	CL 22ABIS 44A 40	ORTEZAL	13	Anden	-74,0958669	4,63310245
13AN00187-7	1/07/2024	10/07/2024	7,76084	KR 44A 22A 93	ORTEZAL	13	Anden	-74,0952393	4,63312262
13AN00187-8	1/07/2024	10/07/2024	5,79780	CL 22ABIS 44A 48	ORTEZAL	13	Anden	-74,0959126	4,63316697
13AN00187-9	1/07/2024	10/07/2024	5,54369	KR 44A 22A 93	ORTEZAL	13	Anden	-74,0952358	4,63320497
13AN00188-1	1/07/2024	10/07/2024	7,78459	CL 22A 44A 06	ORTEZAL	13	Anden	-74,0961003	4,63242385
13AN00188-10	1/07/2024	10/07/2024	6,09236	CL 22ABIS 44A 21	ORTEZAL	13	Anden	-74,0958148	4,63292765
13AN00188-11	1/07/2024	10/07/2024	5,32247	CL 22ABIS 44A 31	ORTEZAL	13	Anden	-74,0958647	4,63299249
13AN00188-12	1/07/2024	10/07/2024	6,34402	CL 22A 44B 14	ORTEZAL	13	Anden	-74,0965309	4,63304438
13AN00188-13	1/07/2024	10/07/2024	5,64388	CL 22ABIS 44A 41	ORTEZAL	13	Anden	-74,0959141	4,63305741
13AN00188-14	1/07/2024	10/07/2024	7,58861	CL 22A 44B 24	ORTEZAL	13	Anden	-74,0965684	4,63311496
13AN00188-15	1/07/2024	10/07/2024	5,29579	CL 22ABIS 44A 45	ORTEZAL	13	Anden	-74,095962	4,63312294
13AN00188-16	1/07/2024	10/07/2024	5,68929	CL 22ABIS 44A 51	ORTEZAL	13	Anden	-74,096008	4,63318975
13AN00188-17	1/07/2024	10/07/2024	7,21149	CL 22A 44B 32	ORTEZAL	13	Anden	-74,0966058	4,63319319
13AN00188-18	1/07/2024	10/07/2024	7,00877	CL 22ABIS 44A 61	ORTEZAL	13	Anden	-74,0960517	4,63325452
13AN00188-19	1/07/2024	10/07/2024	12,10539	CL 22ABIS 44A 69	ORTEZAL	13	Anden	-74,0961077	4,63334466
13AN00188-2	1/07/2024	10/07/2024	11,28847	CL 22A 44A 06	ORTEZAL	13	Anden	-74,0959936	4,63244072
13AN00188-20	1/07/2024	10/07/2024	6,99658	KR 44C 22A 16	ORTEZAL	13	Anden	-74,0965237	4,63344155
13AN00188-21	1/07/2024	10/07/2024	6,06606	CL 22ABIS 44A 85	ORTEZAL	13	Anden	-74,0961778	4,63346425
13AN00188-22	1/07/2024	10/07/2024	5,35353	CL 22ABIS 44A 95	ORTEZAL	13	Anden	-74,0962189	4,63353995
13AN00188-23	1/07/2024	10/07/2024	18,82078	CL 22ABIS 44A 95	ORTEZAL	13	Anden	-74,0963431	4,63353121
13AN00188-3	1/07/2024	10/07/2024	2,41470	KR 44A 22A 47	ORTEZAL	13	Anden	-74,0957494	4,63266034
13AN00188-4	1/07/2024	10/07/2024	4,00274	CL 22A 44A 46	ORTEZAL	13	Anden	-74,0963156	4,63269755
13AN00188-5	1/07/2024	10/07/2024	7,81750	KR 44A 22A 47	ORTEZAL	13	Anden	-74,0957003	4,63270558
13AN00188-6	1/07/2024	10/07/2024	5,56936	CL 22A 44A 56	ORTEZAL	13	Anden	-74,0963613	4,63276513
13AN00188-7	1/07/2024	10/07/2024	8,89703	KR 44A 22A 47	ORTEZAL	13	Anden	-74,0957036	4,63279809
13AN00188-8	1/07/2024	10/07/2024	5,01381	CL 22A 44A 64	ORTEZAL	13	Anden	-74,0964067	4,63283403
13AN00188-9	1/07/2024	10/07/2024	5,79911	CL 22ABIS 44A 13	ORTEZAL	13	Anden	-74,0957645	4,6328676
13AN00189-1	1/07/2024	10/07/2024	16,01888	KR 44A 24C 07	QUINTA PAREDES	13	Anden	-74,092791	4,63475078
13AN00189-10	1/07/2024	10/07/2024	3,85634	CL 24D 44A 27	QUINTA PAREDES	13	Anden	-74,0926662	4,63520528
13AN00189-11	1/07/2024	10/07/2024	11,50973	CL 24C 44A 99	QUINTA PAREDES	13	Anden	-74,0932477	4,63529488
13AN00189-12	1/07/2024	10/07/2024	6,07271	CL 24D 44A 01	QUINTA PAREDES	13	Anden	-74,0927429	4,63532014
13AN00189-13	1/07/2024	10/07/2024	7,17740	CL 24C 44A 80	QUINTA PAREDES	13	Anden	-74,0933085	4,63538765
13AN00189-14	1/07/2024	10/07/2024	4,59138	CL 24D 44A 49	QUINTA PAREDES	13	Anden	-74,0928334	4,63545983
13AN00189-15	1/07/2024	10/07/2024	4,13126	CL 24D 44A 63	QUINTA PAREDES	13	Anden	-74,0928671	4,63550857
13AN00189-16	1/07/2024	10/07/2024	22,61992	AC 24 44A 96	QUINTA PAREDES	13	Anden	-74,0934008	4,63552671
13AN00189-17	1/07/2024	10/07/2024	14,40205	CL 24D 44A 69	QUINTA PAREDES	13	Anden	-74,092936	4,63561365
13AN00189-18	1/07/2024	10/07/2024	15,13300	AC 24 44A 96	QUINTA PAREDES	13	Anden	-74,0934701	4,63563483
13AN00189-19	1/07/2024	10/07/2024	2,71255	AC 24 44A 96	QUINTA PAREDES	13	Anden	-74,0934814	4,63572384
13AN00189-2	1/07/2024	10/07/2024	16,34220	CL 24C 44A 99	QUINTA PAREDES	13	Anden	-74,0929038	4,63477043
13AN00189-20	1/07/2024	10/07/2024	4,61761	CL 24D 44A 77	QUINTA PAREDES	13	Anden	-74,0930208	4,63574355
13AN00189-21	1/07/2024	10/07/2024	6,97075	AC 24 44A 96	QUINTA PAREDES	13	Anden	-74,0934168	4,63576809
13AN00189-22	1/07/2024	10/07/2024	1,13939	CL 24D 44A 91	QUINTA PAREDES	13	Anden	-74,0930474	4,6357878
13AN00189-23	1/07/2024	10/07/2024	7,81630	KR 45 24C 24	QUINTA PAREDES	13	Anden	-74,0933228	4,63583351
13AN00189-24	1/07/2024	10/07/2024	10,85684	CL 24D 44A 91	QUINTA PAREDES	13	Anden	-74,0930853	4,63584234
13AN00189-25	1/07/2024	10/07/2024	2,70739	CL 24D 44A 97	QUINTA PAREDES	13	Anden	-74,0931262	4,63590614
13AN00189-26	1/07/2024	10/07/2024	25,28656	CL 24D 44A 97	QUINTA PAREDES	13	Anden	-74,0932296	4,63589612
13AN00189-3	1/07/2024	10/07/2024	13,88197	KR 44A 24C 19	QUINTA PAREDES	13	Anden	-74,092635	4,6348566
13AN00189-4	1/07/2024	10/07/2024	10,65718	CL 24C 44A 16	QUINTA PAREDES	13	Anden	-74,0929654	4,63486442
13AN00189-5	1/07/2024	10/07/2024	7,80631	CL 24D 44A 11	QUINTA PAREDES	13	Anden	-74,0925415	4,6349207





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00189-6	1/07/2024	10/07/2024	16,22802	CL 24C 44A 99	QUINTA PAREDES	13	Anden	-74,0930425	4,63498163
13AN00189-7	1/07/2024	10/07/2024	5,67659	CL 24C 44A 42	QUINTA PAREDES	13	Anden	-74,0931012	4,63507042
13AN00189-8	1/07/2024	10/07/2024	32,35491	CL 24D 44A 01	QUINTA PAREDES	13	Anden	-74,0925693	4,6350551
13AN00189-9	1/07/2024	10/07/2024	5,88793	CL 24C 44A 46	QUINTA PAREDES	13	Anden	-74,0931582	4,63515792
13AN00190-1	1/07/2024	10/07/2024	12,11351	CL 24D 44A 01	QUINTA PAREDES	13	Anden	-74,0924722	4,63505568
13AN00190-2	1/07/2024	10/07/2024	20,90915	KR 44A 24D 07	QUINTA PAREDES	13	Anden	-74,0923447	4,63505068
13AN00190-3	1/07/2024	10/07/2024	2,69215	KR 44A 24D 07	QUINTA PAREDES	13	Anden	-74,0922474	4,63511576
13AN00190-4	1/07/2024	10/07/2024	16,71243	CL 24D 44A 01	QUINTA PAREDES	13	Anden	-74,0925291	4,63514311
13AN00190-5	1/07/2024	10/07/2024	12,51444	CL 24D 44A 01	QUINTA PAREDES	13	Anden	-74,0926103	4,63526785
13AN00190-6	1/07/2024	10/07/2024	32,12074	AC 26 44A 39	QUINTA PAREDES	13	Anden	-74,0927361	4,63545999
13AN00190-7	1/07/2024	10/07/2024	8,74176	CL 24D 44A 72	QUINTA PAREDES	13	Anden	-74,0929086	4,63572205
13AN00190-8	1/07/2024	10/07/2024	9,89003	KR 45 24D 06	QUINTA PAREDES	13	Anden	-74,0930409	4,63602403
13AN00190-9	1/07/2024	10/07/2024	43,25068	AC 26 44A 95	QUINTA PAREDES	13	Anden	-74,0928799	4,6361337
13AN00191-1	1/07/2024	10/07/2024	4,32590	CL 25A - KR 33	EL RECUERDO	13	Anden	-74,0859923	4,62829192
13AN00191-10	1/07/2024	10/07/2024	7,26152	KR 33BIS 25A 77	EL RECUERDO	13	Anden	-74,0855714	4,62904272
13AN00191-11	1/07/2024	10/07/2024	2,30640	KR 33BIS 25A 83	EL RECUERDO	13	Anden	-74,0855211	4,62907308
13AN00191-12	1/07/2024	10/07/2024	38,75184	CL 25B - KR 33	EL RECUERDO	13	Anden	-74,0853542	4,62892246
13AN00191-13	1/07/2024	10/07/2024	0,51538	KR 33BIS 25A 83	EL RECUERDO	13	Anden	-74,0855039	4,62908742
13AN00191-2	1/07/2024	10/07/2024	16,71726	KR 33 25A 55	EL RECUERDO	13	Anden	-74,0858932	4,62828925
13AN00191-3	1/07/2024	10/07/2024	2,41307	CL 25A - KR 33	EL RECUERDO	13	Anden	-74,0860197	4,62833646
13AN00191-4	1/07/2024	10/07/2024	2,50487	CL 25A - KR 33	EL RECUERDO	13	Anden	-74,086042	4,62836922
13AN00191-5	1/07/2024	10/07/2024	10,44863	CL 25A - KR 33	EL RECUERDO	13	Anden	-74,0860665	4,62840787
13AN00191-6	1/07/2024	10/07/2024	4,21691	CL 25A - KR 33BIS	EL RECUERDO	13	Anden	-74,0860995	4,6284603
13AN00191-7	1/07/2024	10/07/2024	27,32179	CL 25A - KR 33BIS	EL RECUERDO	13	Anden	-74,0861614	4,62856216
13AN00191-8	1/07/2024	10/07/2024	36,37902	KR 33BIS 25A 31	EL RECUERDO	13	Anden	-74,0859883	4,62876684
13AN00191-9	1/07/2024	10/07/2024	12,24503	KR 33BIS 25A 65	EL RECUERDO	13	Anden	-74,0856791	4,62897126
13AN00192-1	1/07/2024	10/07/2024	10,17983	KR 33BIS 25A 07	EL RECUERDO	13	Anden	-74,0862771	4,62873034
13AN00192-10	1/07/2024	10/07/2024	4,97103	KR 33BIS 25A 57	EL RECUERDO	13	Anden	-74,0857621	4,6289911
13AN00192-11	1/07/2024	10/07/2024	5,76793	CL 25A 33 88	EL RECUERDO	13	Anden	-74,0864635	4,6290154
13AN00192-12	1/07/2024	10/07/2024	20,74426	CL 25A 33 88	EL RECUERDO	13	Anden	-74,0864328	4,62905604
13AN00192-13	1/07/2024	10/07/2024	19,96094	CL 25A 33 88	EL RECUERDO	13	Anden	-74,0864369	4,62909471
13AN00192-14	1/07/2024	10/07/2024	6,54433	KR 33BIS 25A 83	EL RECUERDO	13	Anden	-74,0855408	4,6291418
13AN00192-15	1/07/2024	10/07/2024	10,02383	KR 34 25A 24	EL RECUERDO	13	Anden	-74,0862537	4,62919204
13AN00192-16	1/07/2024	10/07/2024	9,72576	KR 34 25A 34	EL RECUERDO	13	Anden	-74,0862651	4,6292089
13AN00192-17	1/07/2024	10/07/2024	9,00195	KR 34 25A 42	EL RECUERDO	13	Anden	-74,0861188	4,62927503
13AN00192-18	1/07/2024	10/07/2024	16,36800	KR 33BIS 25A 83	EL RECUERDO	13	Anden	-74,0855534	4,62922738
13AN00192-19	1/07/2024	10/07/2024	17,19883	KR 34 25A 52	EL RECUERDO	13	Anden	-74,0861293	4,62929725
13AN00192-2	1/07/2024	10/07/2024	10,89953	KR 33BIS 25A 11	EL RECUERDO	13	Anden	-74,0861004	4,62876832
13AN00192-20	1/07/2024	10/07/2024	5,95169	KR 34 25A 60	EL RECUERDO	13	Anden	-74,085994	4,62935505
13AN00192-21	1/07/2024	10/07/2024	4,02055	KR 34 25A 60	EL RECUERDO	13	Anden	-74,086009	4,62937909
13AN00192-22	1/07/2024	10/07/2024	6,37777	KR 34 25A 86	EL RECUERDO	13	Anden	-74,0858251	4,62947217
13AN00192-23	1/07/2024	10/07/2024	11,31732	KR 34 25A 86	EL RECUERDO	13	Anden	-74,0857049	4,6294577
13AN00192-24	1/07/2024	10/07/2024	5,59385	KR 34 25A 86	EL RECUERDO	13	Anden	-74,0858365	4,62948959
13AN00192-25	1/07/2024	10/07/2024	3,87164	KR 34 25A 86	EL RECUERDO	13	Anden	-74,0857924	4,62952133
13AN00192-3	1/07/2024	10/07/2024	7,43306	CL 25A 33 66	EL RECUERDO	13	Anden	-74,0863278	4,62880666
13AN00192-4	1/07/2024	10/07/2024	3,33739	KR 33BIS 25A 31	EL RECUERDO	13	Anden	-74,0859238	4,6288882
13AN00192-7	1/07/2024	10/07/2024	3,50472	KR 33BIS 25A 55	EL RECUERDO	13	Anden	-74,0858243	4,62895087
13AN00192-8	1/07/2024	10/07/2024	5,25929	CL 25A 33 88	EL RECUERDO	13	Anden	-74,0864161	4,62894292
13AN00192-9	1/07/2024	10/07/2024	4,80905	CL 25A 33 88	EL RECUERDO	13	Anden	-74,0864026	4,62895267
13AN00193-1	1/07/2024	10/07/2024	6,91378	CL 25A 30A 16	GRAN AMERICA	13	Anden	-74,083019	4,62590719
13AN00193-10	1/07/2024	10/07/2024	12,33932	KR 31 25A 42	GRAN AMERICA	13	Anden	-74,0829389	4,62637821
13AN00193-11	1/07/2024	10/07/2024	16,07156	KR 31 25A 62	GRAN AMERICA	13	Anden	-74,0828017	4,62649472
13AN00193-12	1/07/2024	10/07/2024	17,26973	KR 30A 25A 81	GRAN AMERICA	13	Anden	-74,0823019	4,62656786
13AN00193-13	1/07/2024	10/07/2024	9,35567	KR 31 25A 78	GRAN AMERICA	13	Anden	-74,0826597	4,62661818
13AN00193-14	1/07/2024	10/07/2024	4,85027	KR 31 25A 78	GRAN AMERICA	13	Anden	-74,08261	4,62666108
13AN00193-15	1/07/2024	10/07/2024	16,89926	KR 30A 25A 81	GRAN AMERICA	13	Anden	-74,0822996	4,6266979
13AN00193-2	1/07/2024	10/07/2024	7,32933	CL 25A 30A 22	GRAN AMERICA	13	Anden	-74,0831189	4,62599095
13AN00193-3	1/07/2024	10/07/2024	7,82643	KR 31 25A 14	GRAN AMERICA	13	Anden	-74,0832052	4,62606189
13AN00193-4	1/07/2024	10/07/2024	6,58411	KR 30A 25A 37	GRAN AMERICA	13	Anden	-74,0826551	4,62613571
13AN00193-5	1/07/2024	10/07/2024	7,82711	KR 31 25A 14	GRAN AMERICA	13	Anden	-74,0831971	4,62613712
13AN00193-6	1/07/2024	10/07/2024	5,49118	KR 31 25A 14	GRAN AMERICA	13	Anden	-74,0831306	4,62619308
13AN00193-7	1/07/2024	10/07/2024	24,35887	KR 31 25A 14	GRAN AMERICA	13	Anden	-74,0831721	4,62618043



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00193-8	1/07/2024	10/07/2024	14,48196	KR 30A 25A 55	GRAN AMERICA	13	Anden	-74,0825588	4,62625564
13AN00193-9	1/07/2024	10/07/2024	5,64162	KR 31 25A 26	GRAN AMERICA	13	Anden	-74,0830185	4,62631049
13AN00194-3	1/07/2024	10/07/2024	6,48143	KR 30A 25A 78	GRAN AMERICA	13	Anden	-74,0822795	4,62648993
13AN00195-1	18/07/2024	24/07/2024	4131,60209	AK 60 44B 21	LA ESMERALDA	13	Anden	-74,0959299	4,6502521
13AN00196-1	18/07/2024	24/07/2024	155,79134	KR 66A - CL 41	EL SALITRE	13	Anden	-74,1005626	4,65102482
13AN00196-2	18/07/2024	24/07/2024	17,57283	AC 66 68 01	EL SALITRE	13	Anden	-74,1004593	4,6513865
13AN00196-3	18/07/2024	24/07/2024	71,74485	AC 66 68 01	EL SALITRE	13	Anden	-74,101014	4,65178201
13AN00196-4	18/07/2024	24/07/2024	40,34799	AC 66 68 01	EL SALITRE	13	Anden	-74,1012194	4,65207533
13AN00196-5	18/07/2024	24/07/2024	68,83069	AC 66 68 01	EL SALITRE	13	Anden	-74,1011211	4,6525527
13AN00197-1	18/07/2024	24/07/2024	91,68898	AC 66 68 01	EL SALITRE	13	Anden	-74,1003623	4,65148086
13AN00197-10	18/07/2024	24/07/2024	26,02935	AC 66 68 01	EL SALITRE	13	Anden	-74,1011499	4,65203428
13AN00197-11	18/07/2024	24/07/2024	12,19146	AC 66 68 01	EL SALITRE	13	Anden	-74,1005014	4,65212049
13AN00197-12	18/07/2024	24/07/2024	11,81896	AC 66 68 01	EL SALITRE	13	Anden	-74,1010926	4,65214108
13AN00197-13	18/07/2024	24/07/2024	15,79894	AC 66 68 01	EL SALITRE	13	Anden	-74,1006133	4,65219821
13AN00197-14	18/07/2024	24/07/2024	5,41865	AC 66 68 01	EL SALITRE	13	Anden	-74,1007095	4,65226686
13AN00197-15	18/07/2024	24/07/2024	37,27172	AC 66 68 01	EL SALITRE	13	Anden	-74,100922	4,65234856
13AN00197-2	18/07/2024	24/07/2024	13,65646	AC 66 68 01	EL SALITRE	13	Anden	-74,1006253	4,65160778
13AN00197-3	18/07/2024	24/07/2024	9,92877	AC 66 68 01	EL SALITRE	13	Anden	-74,1007316	4,65168138
13AN00197-4	18/07/2024	24/07/2024	4,67302	AC 66 68 01	EL SALITRE	13	Anden	-74,1008373	4,65175722
13AN00197-5	18/07/2024	24/07/2024	5,84060	AC 66 68 01	EL SALITRE	13	Anden	-74,1008687	4,65177971
13AN00197-6	18/07/2024	24/07/2024	33,36105	AC 66 68 01	EL SALITRE	13	Anden	-74,10008	4,65175267
13AN00197-7	18/07/2024	24/07/2024	7,05866	AC 66 68 01	EL SALITRE	13	Anden	-74,1010942	4,65193736
13AN00197-8	18/07/2024	24/07/2024	8,88115	AC 66 68 01	EL SALITRE	13	Anden	-74,100259	4,65194976
13AN00197-9	18/07/2024	24/07/2024	16,61727	AC 66 68 01	EL SALITRE	13	Anden	-74,1003502	4,65201246
13AN00198-1	18/07/2024	24/07/2024	7,76034	AC 66 68 01	EL SALITRE	13	Anden	-74,1014282	4,65288124
13AN00198-10	18/07/2024	24/07/2024	6,12723	AC 66 68 01	EL SALITRE	13	Anden	-74,1016265	4,65337545
13AN00198-11	18/07/2024	24/07/2024	1,31092	AC 66 68 01	EL SALITRE	13	Anden	-74,1010072	4,65340893
13AN00198-12	18/07/2024	24/07/2024	2,81332	AC 66 68 01	EL SALITRE	13	Anden	-74,100983	4,65344278
13AN00198-13	18/07/2024	24/07/2024	6,52184	AC 66 68 01	EL SALITRE	13	Anden	-74,1015745	4,65345055
13AN00198-14	18/07/2024	24/07/2024	8,37184	AC 66 68 01	EL SALITRE	13	Anden	-74,100941	4,65350222
13AN00198-15	18/07/2024	24/07/2024	7,77504	AC 66 68 01	EL SALITRE	13	Anden	-74,1015284	4,65351883
13AN00198-16	18/07/2024	24/07/2024	5,97129	AC 66 68 01	EL SALITRE	13	Anden	-74,1008863	4,65358005
13AN00198-17	18/07/2024	24/07/2024	10,60241	AC 66 68 01	EL SALITRE	13	Anden	-74,1014765	4,65359144
13AN00198-18	18/07/2024	24/07/2024	4,61165	AC 66 68 01	EL SALITRE	13	Anden	-74,1008466	4,65363881
13AN00198-19	18/07/2024	24/07/2024	8,78845	AC 66 68 01	EL SALITRE	13	Anden	-74,1014226	4,65366749
13AN00198-2	18/07/2024	24/07/2024	4,07497	AC 66 68 01	EL SALITRE	13	Anden	-74,1013749	4,65288892
13AN00198-20	18/07/2024	24/07/2024	7,46316	AC 66 68 01	EL SALITRE	13	Anden	-74,1013729	4,65373849
13AN00198-21	18/07/2024	24/07/2024	8,66768	AC 66 68 01	EL SALITRE	13	Anden	-74,1013208	4,653815
13AN00198-3	18/07/2024	24/07/2024	4,05585	AC 66 68 01	EL SALITRE	13	Anden	-74,1015374	4,65294968
13AN00198-4	18/07/2024	24/07/2024	4,63764	AC 66 68 01	EL SALITRE	13	Anden	-74,1012747	4,6530242
13AN00198-5	18/07/2024	24/07/2024	4,29203	AC 66 68 01	EL SALITRE	13	Anden	-74,1012256	4,65309447
13AN00198-6	18/07/2024	24/07/2024	30,71491	AC 66 68 01	EL SALITRE	13	Anden	-74,1016916	4,65305811
13AN00198-7	18/07/2024	24/07/2024	13,65188	AC 66 68 01	EL SALITRE	13	Anden	-74,1011545	4,6531982
13AN00198-8	18/07/2024	24/07/2024	9,01756	AC 66 68 01	EL SALITRE	13	Anden	-74,1010943	4,65328252
13AN00198-9	18/07/2024	24/07/2024	6,74209	AC 66 68 01	EL SALITRE	13	Anden	-74,1010472	4,65335011
13AN00199-1	18/07/2024	24/07/2024	14,94089	AC 66 68 01	EL SALITRE	13	Anden	-74,1007972	4,6537086
13AN00199-2	18/07/2024	24/07/2024	8,07714	AC 66 68 01	EL SALITRE	13	Anden	-74,1006661	4,65389589
13AN00199-3	18/07/2024	24/07/2024	12,83426	AC 66 68 01	EL SALITRE	13	Anden	-74,1012637	4,65389798
13AN00199-4	18/07/2024	24/07/2024	12,98962	AC 66 68 01	EL SALITRE	13	Anden	-74,101198	4,65399196
13AN00199-5	18/07/2024	24/07/2024	44,96468	AC 66 68 01	EL SALITRE	13	Anden	-74,1005693	4,65406947
13AN00199-6	18/07/2024	24/07/2024	22,41430	AC 66 68 01	EL SALITRE	13	Anden	-74,101099	4,65413581
13AN00199-7	18/07/2024	24/07/2024	16,71169	AC 66 68 01	EL SALITRE	13	Anden	-74,1006826	4,65425187
13AN00199-8	18/07/2024	24/07/2024	41,91015	AC 66 68 01	EL SALITRE	13	Anden	-74,1009283	4,65432903
13AN00200-1	18/07/2024	24/07/2024	41,56842	KR 66A 45 05	EL SALITRE	13	Anden	-74,09872	4,65383885
13AN00200-10	18/07/2024	24/07/2024	9,10422	KR 66A 45 65	EL SALITRE	13	Anden	-74,0982951	4,65427203
13AN00200-11	18/07/2024	24/07/2024	28,47952	KR 66B 45 26	EL SALITRE	13	Anden	-74,0989082	4,65427293
13AN00200-12	18/07/2024	24/07/2024	8,28503	KR 66A 45 75	EL SALITRE	13	Anden	-74,0982442	4,65434523
13AN00200-13	18/07/2024	24/07/2024	6,85652	AC 66 68 01	EL SALITRE	13	Anden	-74,0987832	4,6544496
13AN00200-14	18/07/2024	24/07/2024	30,85921	KR 66A 45 95	EL SALITRE	13	Anden	-74,098146	4,65451901
13AN00200-15	18/07/2024	24/07/2024	17,31109	AC 66 68 01	EL SALITRE	13	Anden	-74,0986718	4,65461382
13AN00200-16	18/07/2024	24/07/2024	13,37204	AC 66 68 01	EL SALITRE	13	Anden	-74,0982253	4,65465275
13AN00200-17	18/07/2024	24/07/2024	36,71869	AC 66 68 01	EL SALITRE	13	Anden	-74,0985108	4,6547987



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00200-2	18/07/2024	24/07/2024	11,11053	KR 66A 45 17	EL SALITRE	13	Anden	-74,0985508	4,6539053
13AN00200-3	18/07/2024	24/07/2024	6,95337	AC 66 68 01	EL SALITRE	13	Anden	-74,0988751	4,65392763
13AN00200-4	18/07/2024	24/07/2024	1,67892	AC 66 68 01	EL SALITRE	13	Anden	-74,098526	4,65394061
13AN00200-5	18/07/2024	24/07/2024	0,81428	AC 66 68 01	EL SALITRE	13	Anden	-74,0985178	4,65395287
13AN00200-6	18/07/2024	24/07/2024	16,37411	CL 45 66A 28	EL SALITRE	13	Anden	-74,098972	4,65399574
13AN00200-7	18/07/2024	24/07/2024	14,75882	AC 66 68 01	EL SALITRE	13	Anden	-74,09846	4,65403459
13AN00200-8	18/07/2024	24/07/2024	13,00158	CL 45 66A 28	EL SALITRE	13	Anden	-74,0990034	4,65413789
13AN00200-9	18/07/2024	24/07/2024	18,09272	AC 66 68 01	EL SALITRE	13	Anden	-74,0983664	4,65417143
13AN00201-1	18/07/2024	24/07/2024	354,49348	AC 66 68 01	JARDIN BOTANICO	13	Anden	-74,102643	4,65434519
13AN00201-2	18/07/2024	24/07/2024	20,92023	AC 66 68 01	JARDIN BOTANICO	13	Anden	-74,1024227	4,65463001
13AN00201-3	18/07/2024	24/07/2024	21,78894	AC 66 68 01	JARDIN BOTANICO	13	Anden	-74,1023638	4,65470744
13AN00201-4	18/07/2024	24/07/2024	2,29212	AC 66 68 01	JARDIN BOTANICO	13	Anden	-74,1022754	4,65481595
13AN00202-1	18/07/2024	24/07/2024	9,85882	AC 66 68 01	EL SALITRE	13	Anden	-74,1014047	4,65414138
13AN00202-10	18/07/2024	24/07/2024	15,19450	AC 66 68 01	EL SALITRE	13	Anden	-74,1011713	4,65459358
13AN00202-11	18/07/2024	24/07/2024	3,76274	AC 66 68 01	EL SALITRE	13	Anden	-74,1012499	4,65464731
13AN00202-12	18/07/2024	24/07/2024	6,86581	AC 66 68 01	EL SALITRE	13	Anden	-74,1012962	4,65468112
13AN00202-13	18/07/2024	24/07/2024	66,11038	AC 66 68 01	EL SALITRE	13	Anden	-74,1021655	4,65471104
13AN00202-14	18/07/2024	24/07/2024	18,79619	AC 66 68 01	EL SALITRE	13	Anden	-74,1014658	4,65479722
13AN00202-15	18/07/2024	24/07/2024	5,12105	AC 66 68 01	EL SALITRE	13	Anden	-74,1015718	4,65487274
13AN00202-16	18/07/2024	24/07/2024	2,57362	AC 66 68 01	EL SALITRE	13	Anden	-74,1021088	4,65491744
13AN00202-17	18/07/2024	24/07/2024	7,87683	AC 66 68 01	EL SALITRE	13	Anden	-74,1016287	4,65491323
13AN00202-18	18/07/2024	24/07/2024	3,83042	AC 66 68 01	EL SALITRE	13	Anden	-74,1018445	4,65506168
13AN00202-19	18/07/2024	24/07/2024	16,46788	AC 66 68 01	EL SALITRE	13	Anden	-74,1019861	4,6550684
13AN00202-2	18/07/2024	24/07/2024	8,78248	AC 66 68 01	EL SALITRE	13	Anden	-74,1013229	4,65416969
13AN00202-3	18/07/2024	24/07/2024	5,33401	AC 66 68 01	EL SALITRE	13	Anden	-74,1012512	4,6542713
13AN00202-4	18/07/2024	24/07/2024	8,17752	AC 66 68 01	EL SALITRE	13	Anden	-74,101632	4,65430122
13AN00202-5	18/07/2024	24/07/2024	9,97956	AC 66 68 01	EL SALITRE	13	Anden	-74,1016997	4,65434877
13AN00202-6	18/07/2024	24/07/2024	3,14709	AC 66 68 01	EL SALITRE	13	Anden	-74,1018347	4,65444278
13AN00202-7	18/07/2024	24/07/2024	25,96205	CL 44 67A 01	EL SALITRE	13	Anden	-74,1011611	4,65440624
13AN00202-8	18/07/2024	24/07/2024	1,82863	AC 66 68 01	EL SALITRE	13	Anden	-74,1010964	4,65453322
13AN00202-9	18/07/2024	24/07/2024	17,79148	AC 66 68 01	EL SALITRE	13	Anden	-74,1019685	4,65453642
13AN00203-1	18/07/2024	24/07/2024	6,59110	AC 66 68 01	EL SALITRE	13	Anden	-74,0990233	4,65525283
13AN00203-10	18/07/2024	24/07/2024	14,82188	AC 66 68 01	EL SALITRE	13	Anden	-74,0991539	4,65591793
13AN00203-11	18/07/2024	24/07/2024	5,68554	AC 66 68 01	EL SALITRE	13	Anden	-74,0990605	4,65595464
13AN00203-2	18/07/2024	24/07/2024	3,73989	AC 66 68 01	EL SALITRE	13	Anden	-74,0989222	4,6553969
13AN00203-3	18/07/2024	24/07/2024	14,78801	AC 66 68 01	EL SALITRE	13	Anden	-74,0993956	4,65557531
13AN00203-4	18/07/2024	24/07/2024	7,71383	AC 66 68 01	EL SALITRE	13	Anden	-74,0993359	4,65566064
13AN00203-5	18/07/2024	24/07/2024	28,85278	AC 66 68 01	EL SALITRE	13	Anden	-74,0987702	4,65561962
13AN00203-6	18/07/2024	24/07/2024	7,06539	AC 66 68 01	EL SALITRE	13	Anden	-74,0992886	4,65572839
13AN00203-7	18/07/2024	24/07/2024	19,85194	AC 66 68 01	EL SALITRE	13	Anden	-74,0987975	4,6557775
13AN00203-8	18/07/2024	24/07/2024	1,81834	AC 66 68 01	EL SALITRE	13	Anden	-74,0992153	4,65583673
13AN00203-9	18/07/2024	24/07/2024	3,97618	AC 66 68 01	EL SALITRE	13	Anden	-74,0990017	4,65592256
13AN00204-1	1/07/2024	10/07/2024	192,47806	KR 66 24 00	D SALITRE NOR-ORI	13	Anden	-74,1046823	4,64801149
13AN00204-2	1/07/2024	10/07/2024	103,42629	CL 24BIS 66 00	D SALITRE NOR-ORI	13	Anden	-74,1046236	4,6483453
13AN00204-3	1/07/2024	10/07/2024	295,33132	CL 24BIS 66 00	D SALITRE NOR-ORI	13	Anden	-74,1046759	4,64832604
13AN00204-4	1/07/2024	10/07/2024	1192,26518	KR 66 24 00	D SALITRE NOR-ORI	13	Anden	-74,1055355	4,64871393
13AN00204-5	1/07/2024	10/07/2024	414,56390	CL 24BIS 66 00	D SALITRE NOR-ORI	13	Anden	-74,1052647	4,64929033
13AN00204-6	1/07/2024	10/07/2024	40,86045	CL 24BIS 66 00	D SALITRE NOR-ORI	13	Anden	-74,1056857	4,64991046
13AN00204-7	1/07/2024	10/07/2024	179,87290	KR 66 24 00	D SALITRE NOR-ORI	13	Anden	-74,1060348	4,64978353
13AN00205-1	1/07/2024	10/07/2024	255,07729	KR 66 26 00	D SALITRE NOR-ORI	13	Anden	-74,1038012	4,64834384
13AN00205-2	1/07/2024	10/07/2024	132,60276	KR 66 26 00	D SALITRE NOR-ORI	13	Anden	-74,1031253	4,64861562
13AN00205-3	1/07/2024	10/07/2024	106,60373	KR 66 26 00	D SALITRE NOR-ORI	13	Anden	-74,1026006	4,64882758
13AN00205-4	1/07/2024	10/07/2024	110,15087	KR 66 26 00	D SALITRE NOR-ORI	13	Anden	-74,1021715	4,64900128
13AN00205-5	1/07/2024	10/07/2024	335,56992	KR 66 26 00	D SALITRE NOR-ORI	13	Anden	-74,1045522	4,64843978
13AN00205-6	1/07/2024	10/07/2024	128,38889	KR 66 26 00	D SALITRE NOR-ORI	13	Anden	-74,1016905	4,64919529
13AN00205-7	1/07/2024	10/07/2024	5,22317	AC 26 66 63	D SALITRE NOR-ORI	13	Anden	-74,1014612	4,649347
13AN00205-8	1/07/2024	10/07/2024	368,30727	AC 26 66 63	D SALITRE NOR-ORI	13	Anden	-74,1019061	4,64938156
13AN00205-9	1/07/2024	10/07/2024	94,70847	AC 66 68 01	D SALITRE NOR-ORI	13	Anden	-74,1013926	4,64952787
13AN00207-1	1/07/2024	10/07/2024	101,84520	CL 24A 64 43	D SALITRE NOR-ORI	13	Anden	-74,1035096	4,64774904
13AN00207-2	1/07/2024	10/07/2024	265,54953	KR 64 24 72	D SALITRE NOR-ORI	13	Anden	-74,1032978	4,64745729
13AN00208-1	1/07/2024	10/07/2024	83,28372	CL 23 -KR 66	D SALITRE SUR-ORI	13	Anden	-74,1065149	4,6473216
13AN00208-2	1/07/2024	10/07/2024	44,92405	CL 23 66 20	D SALITRE SUR-ORI	13	Anden	-74,1068902	4,6474489





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00208-3	1/07/2024	10/07/2024	57,66946	KR 66 23A 01	D SALITRE SUR-ORI	13	Anden	-74,1060721	4,64749745
13AN00208-4	1/07/2024	10/07/2024	223,86761	KR 66 23A 01	D SALITRE SUR-ORI	13	Anden	-74,1057017	4,64765484
13AN00208-5	1/07/2024	10/07/2024	106,54467	CL 23 66 20	D SALITRE SUR-ORI	13	Anden	-74,1072142	4,64780736
13AN00208-6	1/07/2024	10/07/2024	244,94063	CL 23 66 46	D SALITRE SUR-ORI	13	Anden	-74,1071245	4,64823547
13AN00208-7	1/07/2024	10/07/2024	777,67803	CL 23 66 46	D SALITRE SUR-ORI	13	Anden	-74,1063664	4,64849063
13AN00208-8	1/07/2024	10/07/2024	373,14447	AK 68 22A 00	D SALITRE SUR-ORI	13	Anden	-74,1070318	4,6484897
13AN00208-9	1/07/2024	10/07/2024	1006,20283	AK 68 22A 00	D SALITRE SUR-ORI	13	Anden	-74,105971	4,6484467
13AN00209-1	1/07/2024	10/07/2024	492,99804	AK 68 22A 02	D SALITRE SUR-ORI	13	Anden	-74,108347	4,64682733
13AN00209-2	1/07/2024	10/07/2024	663,55184	CL 23 66 73	D SALITRE SUR-ORI	13	Anden	-74,1079061	4,64728201
13AN00209-3	1/07/2024	10/07/2024	41,18357	CL 23 66 73	D SALITRE SUR-ORI	13	Anden	-74,1076694	4,64755434
13AN00209-4	1/07/2024	10/07/2024	40,73816	CL 23 66 73	D SALITRE SUR-ORI	13	Anden	-74,1076391	4,64759085
13AN00209-5	1/07/2024	10/07/2024	44,11195	CL 23 66 73	D SALITRE SUR-ORI	13	Anden	-74,1076085	4,64762778
13AN00209-6	1/07/2024	10/07/2024	485,79493	CL 23 66 73	D SALITRE SUR-ORI	13	Anden	-74,107456	4,64768244
13AN00209-7	1/07/2024	10/07/2024	3603,05560	KR 66 22A 31	D SALITRE SUR-ORI	13	Anden	-74,1067848	4,64708282
13AN00209-8	1/07/2024	10/07/2024	145,86581	CL 23 66 20	D SALITRE SUR-ORI	13	Anden	-74,1074063	4,64788229
13AN00210-1	1/07/2024	10/07/2024	107,86235	CL 22A 66 02	D SALITRE SUR-ORI	13	Anden	-74,1083934	4,64649296
13AN00210-2	1/07/2024	10/07/2024	4,37345	CL 22A 66 02	D SALITRE SUR-ORI	13	Anden	-74,1085615	4,64666678
13AN00211-1	1/07/2024	10/07/2024	1273,98339	KR 66 26 00	D SALITRE SUR-ORI	13	Anden	-74,1066386	4,64686455
13AN00212-1	1/07/2024	10/07/2024	490,11740	KR 66 22A 02	D SALITRE SUR-ORI	13	Anden	-74,1075329	4,64621948
13AN00213-1	1/07/2024	10/07/2024	353,97032	CL 22B 64 03	D SALITRE SUR-ORI	13	Anden	-74,1060724	4,64448178
13AN00213-2	1/07/2024	10/07/2024	688,14325	KR 63 - CL 22A 41	D SALITRE SUR-ORI	13	Anden	-74,1058694	4,64470446
13AN00214-1	1/07/2024	10/07/2024	10126,46442	AC 24 54 01	D SALITRE SUR-ORI	13	Anden	-74,100553	4,64085586
13AN00214-2	1/07/2024	10/07/2024	3,56791	CL 22B 54 24	D SALITRE SUR-ORI	13	Anden	-74,1011109	4,64149749
13AN00214-3	1/07/2024	10/07/2024	37,97216	KR 57 23A 00	D SALITRE SUR-ORI	13	Anden	-74,1010461	4,64147176
13AN00214-4	1/07/2024	10/07/2024	29,49444	CL 22B 54 24	D SALITRE SUR-ORI	13	Anden	-74,1011771	4,64158542
13AN00214-5	1/07/2024	10/07/2024	1,83771	CL 22B 54 24	D SALITRE SUR-ORI	13	Anden	-74,1012179	4,64164051
13AN00214-6	1/07/2024	10/07/2024	2,34184	CL 22B 54 24	D SALITRE SUR-ORI	13	Anden	-74,1012505	4,64168024
13AN00215-1	1/07/2024	10/07/2024	596,28171	KR 65 23A 49	D SALITRE SUR-ORI	13	Anden	-74,1050166	4,64669216
13AN00216-1	1/07/2024	10/07/2024	262,80977	AC 22 56 02	D SALITRE SUR-ORI	13	Anden	-74,1031317	4,63878237
13AN00217-1	1/07/2024	10/07/2024	98,21612	KR 56 22 26	D SALITRE SUR-ORI	13	Anden	-74,1032598	4,63847999
13AN00217-2	1/07/2024	10/07/2024	33,45969	KR 56 22 46	D SALITRE SUR-ORI	13	Anden	-74,1030739	4,63870057
13AN00217-3	1/07/2024	10/07/2024	419,50803	AC 22 55 02	D SALITRE SUR-ORI	13	Anden	-74,1027483	4,63822293
13AN00217-4	1/07/2024	10/07/2024	30,04846	KR 56 22 66	D SALITRE SUR-ORI	13	Anden	-74,1029556	4,63884309
13AN00217-5	1/07/2024	10/07/2024	39,38786	KR 56 22 86	D SALITRE SUR-ORI	13	Anden	-74,1028132	4,63901442
13AN00218-1	1/07/2024	10/07/2024	76,66171	KR 52 22 02	D SALITRE SUR-ORI	13	Anden	-74,1016672	4,63683315
13AN00218-10	1/07/2024	10/07/2024	81,75221	KR 55 22 38	D SALITRE SUR-ORI	13	Anden	-74,1024608	4,63783309
13AN00218-11	1/07/2024	10/07/2024	8,59284	KR 55 22 38	D SALITRE SUR-ORI	13	Anden	-74,1023881	4,63802927
13AN00218-12	1/07/2024	10/07/2024	103,70219	CL 22BIS 52 73	D SALITRE SUR-ORI	13	Anden	-74,1017783	4,63777304
13AN00218-13	1/07/2024	10/07/2024	20,21358	KR 55 22 38	D SALITRE SUR-ORI	13	Anden	-74,1023279	4,63819675
13AN00218-14	1/07/2024	10/07/2024	32,28778	KR 52 22 71	D SALITRE SUR-ORI	13	Anden	-74,1021535	4,63816018
13AN00218-2	1/07/2024	10/07/2024	58,02331	KR 52 22 02	D SALITRE SUR-ORI	13	Anden	-74,1014529	4,63704427
13AN00218-3	1/07/2024	10/07/2024	14,36969	KR 52 22 02	D SALITRE SUR-ORI	13	Anden	-74,1013322	4,63716267
13AN00218-4	1/07/2024	10/07/2024	4,66628	KR 52 22 02	D SALITRE SUR-ORI	13	Anden	-74,1012964	4,63719726
13AN00218-5	1/07/2024	10/07/2024	15,33843	KR 52 22 71	D SALITRE SUR-ORI	13	Anden	-74,1013293	4,63731029
13AN00218-6	1/07/2024	10/07/2024	2,83828	KR 52 22 71	D SALITRE SUR-ORI	13	Anden	-74,1013824	4,63736455
13AN00218-7	1/07/2024	10/07/2024	5,54178	KR 52 22 71	D SALITRE SUR-ORI	13	Anden	-74,1014762	4,63746067
13AN00218-8	1/07/2024	10/07/2024	1,39748	KR 52 22 71	D SALITRE SUR-ORI	13	Anden	-74,1014981	4,63748425
13AN00218-9	1/07/2024	10/07/2024	13,65486	KR 55 22 38	D SALITRE SUR-ORI	13	Anden	-74,1025422	4,63761235
13AN00219-1	1/07/2024	10/07/2024	230,87850	AK 50 22 03	D SALITRE SUR-ORI	13	Anden	-74,1007317	4,63578559
13AN00219-10	1/07/2024	10/07/2024	41,23660	CL 22A 50 55	D SALITRE SUR-ORI	13	Anden	-74,0998143	4,63684514
13AN00219-11	1/07/2024	10/07/2024	56,38012	CL 22A 50 55	D SALITRE SUR-ORI	13	Anden	-74,1000843	4,63712436
13AN00219-12	1/07/2024	10/07/2024	12,54381	CL 22A 50 55	D SALITRE SUR-ORI	13	Anden	-74,1003692	4,63741938
13AN00219-13	1/07/2024	10/07/2024	30,56261	CL 22A 50 55	D SALITRE SUR-ORI	13	Anden	-74,1004711	4,63752503
13AN00219-14	1/07/2024	10/07/2024	237,65462	KR 52 22 02	D SALITRE SUR-ORI	13	Anden	-74,1010407	4,63729602
13AN00219-15	1/07/2024	10/07/2024	16,25320	KR 52 22 99	D SALITRE SUR-ORI	13	Anden	-74,1005863	4,63764465
13AN00219-2	1/07/2024	10/07/2024	150,57626	AK 50 22 01	D SALITRE SUR-ORI	13	Anden	-74,1006942	4,63596403
13AN00219-3	1/07/2024	10/07/2024	364,74655	AK 50 22 03	D SALITRE SUR-ORI	13	Anden	-74,1004486	4,63602567
13AN00219-4	1/07/2024	10/07/2024	657,78916	AK 50 22 03	D SALITRE SUR-ORI	13	Anden	-74,1001317	4,63630547
13AN00219-5	1/07/2024	10/07/2024	44,29859	AK 50 22 85	D SALITRE SUR-ORI	13	Anden	-74,0998406	4,63657528
13AN00219-6	1/07/2024	10/07/2024	1624,29561	AC 22 50 50	D SALITRE SUR-ORI	13	Anden	-74,1012163	4,63618312
13AN00219-7	1/07/2024	10/07/2024	398,62104	AK 50 22 85	D SALITRE SUR-ORI	13	Anden	-74,0998823	4,6366632
13AN00219-8	1/07/2024	10/07/2024	57,93803	KR 52 22 02	D SALITRE SUR-ORI	13	Anden	-74,1016158	4,63673127



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00219-9	1/07/2024	10/07/2024	2,13981	KR 52 22 02	D SALITRE SUR-ORI	13	Anden	-74,1014832	4,63685912
13AN00220-1	1/07/2024	10/07/2024	2,13110	KR 45 22 44	ORTEZAL	13	Anden	-74,0980082	4,63282451
13AN00220-10	1/07/2024	10/07/2024	6,25828	KR 45 22 24	ORTEZAL	13	Anden	-74,0981654	4,63321649
13AN00220-11	1/07/2024	10/07/2024	25,67665	KR 45 22 44	ORTEZAL	13	Anden	-74,0972455	4,63318774
13AN00220-12	1/07/2024	10/07/2024	3,62646	KR 45 22 24	ORTEZAL	13	Anden	-74,0980749	4,63325933
13AN00220-13	1/07/2024	10/07/2024	10,63371	KR 45 22 44	ORTEZAL	13	Anden	-74,0979759	4,63330565
13AN00220-14	1/07/2024	10/07/2024	32,19276	CL 22A 44C 25	ORTEZAL	13	Anden	-74,0969643	4,63332241
13AN00220-15	1/07/2024	10/07/2024	11,71998	KR 45 22 44	ORTEZAL	13	Anden	-74,0978431	4,63336996
13AN00220-16	1/07/2024	10/07/2024	10,31711	KR 45 22 44	ORTEZAL	13	Anden	-74,0977222	4,63342726
13AN00220-17	1/07/2024	10/07/2024	7,16095	CL 22A 44C 25	ORTEZAL	13	Anden	-74,0968207	4,63345769
13AN00220-18	1/07/2024	10/07/2024	21,35395	KR 45 22 44	ORTEZAL	13	Anden	-74,0975371	4,63351676
13AN00220-19	1/07/2024	10/07/2024	9,91681	CL 22A 44C 25	ORTEZAL	13	Anden	-74,0968696	4,63356463
13AN00220-2	1/07/2024	10/07/2024	19,72082	KR 45 22 44	ORTEZAL	13	Anden	-74,0978878	4,63288104
13AN00220-20	1/07/2024	10/07/2024	19,17885	CL 22A 44C 25	ORTEZAL	13	Anden	-74,0969307	4,633692
13AN00220-21	1/07/2024	10/07/2024	49,04535	CL 22A 44C 25	ORTEZAL	13	Anden	-74,0972004	4,6336778
13AN00220-3	1/07/2024	10/07/2024	1,66256	KR 45 22 44	ORTEZAL	13	Anden	-74,0977568	4,63294294
13AN00220-4	1/07/2024	10/07/2024	2,83736	KR 45 22 44	ORTEZAL	13	Anden	-74,0976866	4,6329759
13AN00220-5	1/07/2024	10/07/2024	48,27596	AC 22 - KR 45	ORTEZAL	13	Anden	-74,0981899	4,63292765
13AN00220-6	1/07/2024	10/07/2024	4,59750	KR 45 22 44	ORTEZAL	13	Anden	-74,0976357	4,6330013
13AN00220-7	1/07/2024	10/07/2024	10,87992	KR 45 22 44	ORTEZAL	13	Anden	-74,0975355	4,63304919
13AN00220-8	1/07/2024	10/07/2024	7,05392	KR 45 22 44	ORTEZAL	13	Anden	-74,0974125	4,6331071
13AN00220-9	1/07/2024	10/07/2024	4,39284	KR 45 22 24	ORTEZAL	13	Anden	-74,0982484	4,63317806
13AN00221-1	1/07/2024	10/07/2024	57,22297	KR 44B 22 23	ORTEZAL	13	Anden	-74,0977757	4,63250389
13AN00221-10	1/07/2024	10/07/2024	21,17586	KR 44C 22 48	ORTEZAL	13	Anden	-74,097435	4,63302417
13AN00221-11	1/07/2024	10/07/2024	19,78701	KR 44C 22 86	ORTEZAL	13	Anden	-74,0972344	4,63311873
13AN00221-12	1/07/2024	10/07/2024	5,73661	KR 44C 22 94	ORTEZAL	13	Anden	-74,096681	4,63320317
13AN00221-13	1/07/2024	10/07/2024	5,79411	KR 44C 22 94	ORTEZAL	13	Anden	-74,0967177	4,63328553
13AN00221-14	1/07/2024	10/07/2024	25,53848	KR 44C 22 94	ORTEZAL	13	Anden	-74,0969366	4,63326023
13AN00221-2	1/07/2024	10/07/2024	5,52526	KR 44B 22 75	ORTEZAL	13	Anden	-74,096877	4,63276934
13AN00221-3	1/07/2024	10/07/2024	5,65031	KR 44B 22 81	ORTEZAL	13	Anden	-74,0968035	4,63280556
13AN00221-4	1/07/2024	10/07/2024	27,36671	KR 44C 22 10	ORTEZAL	13	Anden	-74,0978429	4,63282254
13AN00221-5	1/07/2024	10/07/2024	11,77881	KR 44B 22 95	ORTEZAL	13	Anden	-74,096683	4,63286525
13AN00221-6	1/07/2024	10/07/2024	7,74491	KR 44B 22 95	ORTEZAL	13	Anden	-74,0965992	4,63290705
13AN00221-7	1/07/2024	10/07/2024	8,36904	KR 44C 22 48	ORTEZAL	13	Anden	-74,0976193	4,63293291
13AN00221-8	1/07/2024	10/07/2024	3,23001	KR 44B 22 95	ORTEZAL	13	Anden	-74,0965667	4,63297776
13AN00221-9	1/07/2024	10/07/2024	3,16990	CL 22A 44B 15	ORTEZAL	13	Anden	-74,0965976	4,63303388
13AN00222-1	1/07/2024	10/07/2024	10,54196	KR 44A 22 09	ORTEZAL	13	Anden	-74,0969512	4,63166253
13AN00222-10	1/07/2024	10/07/2024	5,22526	CL 22BIS 44A 63	ORTEZAL	13	Anden	-74,0969618	4,63235336
13AN00222-11	1/07/2024	10/07/2024	4,26138	CL 22BIS 44A 73	ORTEZAL	13	Anden	-74,0970208	4,63241321
13AN00222-12	1/07/2024	10/07/2024	7,40397	KR 44B 22 38	ORTEZAL	13	Anden	-74,0971143	4,63251046
13AN00222-13	1/07/2024	10/07/2024	5,86717	KR 44B 22 38	ORTEZAL	13	Anden	-74,0972118	4,63253146
13AN00222-2	1/07/2024	10/07/2024	8,69734	KR 44A 22 09	ORTEZAL	13	Anden	-74,0968502	4,63166922
13AN00222-3	1/07/2024	10/07/2024	11,35627	AC 22 44A 14	ORTEZAL	13	Anden	-74,0969987	4,63170634
13AN00222-4	1/07/2024	10/07/2024	2,82282	KR 44A 22 09	ORTEZAL	13	Anden	-74,096791	4,6317219
13AN00222-5	1/07/2024	10/07/2024	20,71055	CL 22BIS 44A 05	ORTEZAL	13	Anden	-74,0966331	4,631864
13AN00222-6	1/07/2024	10/07/2024	10,18646	AC 22 44A 42	ORTEZAL	13	Anden	-74,0972086	4,63192205
13AN00222-7	1/07/2024	10/07/2024	4,98739	CL 22BIS 44A 05	ORTEZAL	13	Anden	-74,0965908	4,63197182
13AN00222-8	1/07/2024	10/07/2024	2,65129	CL 22BIS 44A 11	ORTEZAL	13	Anden	-74,0966391	4,63202226
13AN00222-9	1/07/2024	10/07/2024	6,56902	CL 22BIS 44A 55	ORTEZAL	13	Anden	-74,0969019	4,63229223
13AN00223-1	1/07/2024	10/07/2024	14,16338	KR 43A 22 05	ORTEZAL	13	Anden	-74,0960225	4,63070321
13AN00223-10	1/07/2024	10/07/2024	10,05332	AC 22 43A 52	ORTEZAL	13	Anden	-74,09651	4,63120495
13AN00223-11	1/07/2024	10/07/2024	7,79291	AC 22 43A 62	ORTEZAL	13	Anden	-74,0965557	4,63125188
13AN00223-12	1/07/2024	10/07/2024	5,21174	CL 22BIS 43B 09	ORTEZAL	13	Anden	-74,0960393	4,63137595
13AN00223-13	1/07/2024	10/07/2024	7,08233	CL 22BIS 43B 31	ORTEZAL	13	Anden	-74,0961459	4,63149328
13AN00223-14	1/07/2024	10/07/2024	26,31886	KR 44A 22 06	ORTEZAL	13	Anden	-74,0967907	4,63149436
13AN00223-15	1/07/2024	10/07/2024	14,50946	KR 44A 22 06	ORTEZAL	13	Anden	-74,0967679	4,63165521
13AN00223-16	1/07/2024	10/07/2024	4,02019	CL 22BIS 43B 85	ORTEZAL	13	Anden	-74,0966698	4,63174385
13AN00223-17	1/07/2024	10/07/2024	3,34339	CL 22BIS 43B 85	ORTEZAL	13	Anden	-74,096478	4,63184824
13AN00223-18	1/07/2024	10/07/2024	12,45656	CL 22BIS 43B 85	ORTEZAL	13	Anden	-74,0965892	4,63181776
13AN00223-2	1/07/2024	10/07/2024	13,41977	KR 43A 22 05	ORTEZAL	13	Anden	-74,0959201	4,63071866
13AN00223-3	1/07/2024	10/07/2024	3,59011	AC 22 43A 12	ORTEZAL	13	Anden	-74,096071	4,63075016
13AN00223-4	1/07/2024	10/07/2024	5,97309	KR 43A 22 05	ORTEZAL	13	Anden	-74,0958341	4,63077733



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00223-5	1/07/2024	10/07/2024	13,83017	CL 22BIS 43A 09	ORTEZAL	13	Anden	-74,0957387	4,63084216
13AN00223-6	1/07/2024	10/07/2024	7,27857	CL 22BIS 43A 09	ORTEZAL	13	Anden	-74,0957081	4,63093249
13AN00223-7	1/07/2024	10/07/2024	4,32145	CL 22BIS 43A 09	ORTEZAL	13	Anden	-74,0957481	4,63099191
13AN00223-8	1/07/2024	10/07/2024	12,32674	AC 22 43A 34	ORTEZAL	13	Anden	-74,0963156	4,63100292
13AN00224-1	1/07/2024	10/07/2024	12,40090	KR 43B 22 11	ORTEZAL	13	Anden	-74,0958555	4,63138565
13AN00224-10	1/07/2024	10/07/2024	25,39131	KR 44A 22 26	ORTEZAL	13	Anden	-74,0963672	4,6318394
13AN00224-11	1/07/2024	10/07/2024	9,89893	CL 22A 43B 37	ORTEZAL	13	Anden	-74,0957547	4,63190658
13AN00224-12	1/07/2024	10/07/2024	2,58381	CL 22A 43B 47	ORTEZAL	13	Anden	-74,0957943	4,63196509
13AN00224-13	1/07/2024	10/07/2024	2,35970	KR 44A 22 26	ORTEZAL	13	Anden	-74,0963922	4,63199416
13AN00224-14	1/07/2024	10/07/2024	5,53285	KR 44A 22 34	ORTEZAL	13	Anden	-74,0963436	4,63203821
13AN00224-15	1/07/2024	10/07/2024	8,58658	CL 22A 44 09	ORTEZAL	13	Anden	-74,0958644	4,63206985
13AN00224-16	1/07/2024	10/07/2024	5,95310	KR 44A 22 42	ORTEZAL	13	Anden	-74,0962847	4,63209145
13AN00224-17	1/07/2024	10/07/2024	5,91588	KR 44A 22 50	ORTEZAL	13	Anden	-74,0962226	4,63214844
13AN00224-18	1/07/2024	10/07/2024	10,33944	CL 22A 44 19	ORTEZAL	13	Anden	-74,0959558	4,63216992
13AN00224-19	1/07/2024	10/07/2024	8,14779	CL 22A 44 19	ORTEZAL	13	Anden	-74,0960258	4,63223953
13AN00224-2	1/07/2024	10/07/2024	7,05789	KR 43B 22 11	ORTEZAL	13	Anden	-74,0957693	4,63144313
13AN00224-20	1/07/2024	10/07/2024	13,83428	CL 22A 44 19	ORTEZAL	13	Anden	-74,0961277	4,63223326
13AN00224-3	1/07/2024	10/07/2024	17,78555	KR 43B 22 11	ORTEZAL	13	Anden	-74,0959815	4,63142229
13AN00224-4	1/07/2024	10/07/2024	16,88016	KR 43B 22 35	ORTEZAL	13	Anden	-74,0956164	4,63154728
13AN00224-6	1/07/2024	10/07/2024	11,00698	KR 43B 22 35	ORTEZAL	13	Anden	-74,0955875	4,6316584
13AN00224-7	1/07/2024	10/07/2024	3,07940	KR 44A 22 26	ORTEZAL	13	Anden	-74,0962849	4,63175327
13AN00224-8	1/07/2024	10/07/2024	6,11033	CL 22A 43B 17	ORTEZAL	13	Anden	-74,0956489	4,63174984
13AN00224-9	1/07/2024	10/07/2024	6,34460	CL 22A 43B 27	ORTEZAL	13	Anden	-74,0956997	4,6318257
13AN00225-1	1/07/2024	10/07/2024	7,95413	CL 24ABIS 44A 12	QUINTA PAREDES	13	Anden	-74,0936801	4,63415072
13AN00225-10	1/07/2024	10/07/2024	9,80062	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0941174	4,63474803
13AN00225-11	1/07/2024	10/07/2024	10,03815	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,0936403	4,63481084
13AN00225-12	1/07/2024	10/07/2024	7,66720	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0941773	4,63483658
13AN00225-13	1/07/2024	10/07/2024	7,04867	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,0936889	4,63488507
13AN00225-14	1/07/2024	10/07/2024	9,00736	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0942418	4,63493718
13AN00225-15	1/07/2024	10/07/2024	1,14341	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0942651	4,6349732
13AN00225-16	1/07/2024	10/07/2024	1,12954	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0942726	4,63498447
13AN00225-17	1/07/2024	10/07/2024	0,94747	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,094279	4,63499488
13AN00225-18	1/07/2024	10/07/2024	0,90553	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0942852	4,63500378
13AN00225-19	1/07/2024	10/07/2024	1,04852	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0942919	4,63501501
13AN00225-2	1/07/2024	10/07/2024	40,23781	CL 24ABIS 44A 12	QUINTA PAREDES	13	Anden	-74,093794	4,63425397
13AN00225-20	1/07/2024	10/07/2024	15,44614	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0943211	4,63505919
13AN00225-21	1/07/2024	10/07/2024	3,33968	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,0938512	4,63513573
13AN00225-22	1/07/2024	10/07/2024	9,27555	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,0938914	4,63519377
13AN00225-23	1/07/2024	10/07/2024	27,58640	CL 24ABIS 44A 90	QUINTA PAREDES	13	Anden	-74,0942853	4,63518189
13AN00225-24	1/07/2024	10/07/2024	5,12040	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,0939245	4,63524579
13AN00225-25	1/07/2024	10/07/2024	4,94015	KR 45 24A 70	QUINTA PAREDES	13	Anden	-74,0941873	4,63524931
13AN00225-26	1/07/2024	10/07/2024	12,39684	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,0939707	4,6353168
13AN00225-27	1/07/2024	10/07/2024	30,64661	CL 24B 44A 91	QUINTA PAREDES	13	Anden	-74,0940893	4,63531498
13AN00225-3	1/07/2024	10/07/2024	10,48694	CL 24ABIS 44A 30	QUINTA PAREDES	13	Anden	-74,0938982	4,63441261
13AN00225-4	1/07/2024	10/07/2024	9,80589	CL 24ABIS 44A 36	QUINTA PAREDES	13	Anden	-74,0939409	4,63447871
13AN00225-5	1/07/2024	10/07/2024	8,54223	CL 24ABIS 44A 44	QUINTA PAREDES	13	Anden	-74,0939851	4,63454596
13AN00225-6	1/07/2024	10/07/2024	7,84400	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0940284	4,6346121
13AN00225-7	1/07/2024	10/07/2024	6,00342	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0940691	4,63467466
13AN00225-8	1/07/2024	10/07/2024	8,22425	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,0935495	4,6346748
13AN00225-9	1/07/2024	10/07/2024	9,75044	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,0935951	4,6347425
13AN00226-1	1/07/2024	10/07/2024	18,39251	CL 22B 60 02	D SALITRE SUR-ORI	13	Anden	-74,1067672	4,64661106
13AN00226-2	1/07/2024	10/07/2024	605,14635	KR 66 22B 04	D SALITRE SUR-ORI	13	Anden	-74,1064499	4,64688359
13AN00227-1	1/07/2024	10/07/2024	1036,33399	KR 65 22B 05	D SALITRE SUR-ORI	13	Anden	-74,1057643	4,64617886
13AN00228-1	1/07/2024	10/07/2024	322,56573	CL 22B 63 04	D SALITRE SUR-ORI	13	Anden	-74,1045636	4,64461964
13AN00228-2	1/07/2024	10/07/2024	661,83807	CL 22B 63 04	D SALITRE SUR-ORI	13	Anden	-74,1043667	4,64484223
13AN00229-1	1/07/2024	10/07/2024	387,85988	CL 22B 60 00	D SALITRE SUR-ORI	13	Anden	-74,1037698	4,64409722
13AN00230-1	1/07/2024	10/07/2024	450,40423	AK 60 22B 00	D SALITRE SUR-ORI	13	Anden	-74,103447	4,64373112
13AN00231-1	1/07/2024	10/07/2024	48,59111	KR 57 22B 41	D SALITRE SUR-ORI	13	Anden	-74,1019027	4,64251727
13AN00231-2	1/07/2024	10/07/2024	1100,03389	KR 58 22B 01	D SALITRE SUR-ORI	13	Anden	-74,1021624	4,64230727
13AN00232-1	1/07/2024	10/07/2024	18,57886	CL 22B 54 00	D SALITRE SUR-ORI	13	Anden	-74,101991	4,64167613
13AN00232-2	1/07/2024	10/07/2024	176,65894	KR 57 22B 05	D SALITRE SUR-ORI	13	Anden	-74,101707	4,6417618
13AN00232-3	1/07/2024	10/07/2024	16,50084	KR 57 22B 05	D SALITRE SUR-ORI	13	Anden	-74,1013912	4,64205624





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00232-4	1/07/2024	10/07/2024	17,70739	KR 57 22B 05	D SALITRE SUR-ORI	13	Anden	-74,101349	4,64208408
13AN00232-5	1/07/2024	10/07/2024	23,79758	KR 57 22B 05	D SALITRE SUR-ORI	13	Anden	-74,1013045	4,64212251
13AN00232-6	1/07/2024	10/07/2024	102,07925	KR 57 22B 05	D SALITRE SUR-ORI	13	Anden	-74,1011638	4,64221869
13AN00234-1	1/07/2024	10/07/2024	414,51708	AC 24 60 95	D SALITRE SUR-ORI	13	Anden	-74,1032596	4,6447596
13AN00234-2	1/07/2024	10/07/2024	546,07020	AC 24 60 95	D SALITRE SUR-ORI	13	Anden	-74,103299	4,64495214
13AN00234-3	1/07/2024	10/07/2024	177,55998	AC 24 60 95	D SALITRE SUR-ORI	13	Anden	-74,103221	4,64529673
13AN00235-1	1/07/2024	10/07/2024	566,66098	AC 24 59 01	D SALITRE NOR-ORI	13	Anden	-74,1027458	4,64434807
13AN00235-2	1/07/2024	10/07/2024	513,22647	AC 24 59 01	D SALITRE NOR-ORI	13	Anden	-74,1023488	4,64424678
13AN00235-3	1/07/2024	10/07/2024	364,36662	AC 24 59 01	D SALITRE NOR-ORI	13	Anden	-74,1029241	4,64436461
13AN00236-1	1/07/2024	10/07/2024	384,12222	AK 60 22A 00	D SALITRE SUR-ORI	13	Anden	-74,104093	4,64262805
13AN00237-1	1/07/2024	10/07/2024	162,51330	KR 56 22A 02	D SALITRE SUR-ORI	13	Anden	-74,1018699	4,64016137
13AN00237-2	1/07/2024	10/07/2024	164,22912	KR 56 22A 02	D SALITRE SUR-ORI	13	Anden	-74,1016226	4,64042481
13AN00238-1	1/07/2024	10/07/2024	11,90914	AC 24 51 61	D SALITRE SUR-ORI	13	Anden	-74,0997639	4,63768322
13AN00238-10	1/07/2024	10/07/2024	31,39589	AC 24 53 99	D SALITRE SUR-ORI	13	Anden	-74,1012454	4,63934903
13AN00238-11	1/07/2024	10/07/2024	632,12162	AC 24 53 99	D SALITRE SUR-ORI	13	Anden	-74,1009308	4,63965454
13AN00238-12	1/07/2024	10/07/2024	1044,61982	AC 24 52 51	D SALITRE SUR-ORI	13	Anden	-74,0991172	4,63968622
13AN00238-13	1/07/2024	10/07/2024	1880,11470	KR 54 22B 98	D SALITRE SUR-ORI	13	Anden	-74,1004768	4,63991247
13AN00238-14	1/07/2024	10/07/2024	89,36579	KR 54 22B 98	D SALITRE SUR-ORI	13	Anden	-74,0997099	4,64052108
13AN00238-15	1/07/2024	10/07/2024	513,73732	AC 24 53 99	D SALITRE SUR-ORI	13	Anden	-74,1002419	4,64032246
13AN00238-2	1/07/2024	10/07/2024	43,17522	AC 24 51 61	D SALITRE SUR-ORI	13	Anden	-74,0996037	4,63771191
13AN00238-3	1/07/2024	10/07/2024	126,98965	KR 51 22A 20	D SALITRE SUR-ORI	13	Anden	-74,0991932	4,63763028
13AN00238-4	1/07/2024	10/07/2024	84,26802	KR 51 22A 98	D SALITRE SUR-ORI	13	Anden	-74,0993582	4,63787088
13AN00238-5	1/07/2024	10/07/2024	7853,80841	KR 51 22A 50	D SALITRE SUR-ORI	13	Anden	-74,0986369	4,63791681
13AN00238-6	1/07/2024	10/07/2024	260,69457	KR 51 22A 98	D SALITRE SUR-ORI	13	Anden	-74,0987632	4,63825431
13AN00238-7	1/07/2024	10/07/2024	342,12710	KR 52 22 99	D SALITRE SUR-ORI	13	Anden	-74,1002317	4,6381664
13AN00238-8	1/07/2024	10/07/2024	73,65451	AC 24 51 51	D SALITRE SUR-ORI	13	Anden	-74,0985003	4,63880119
13AN00238-9	1/07/2024	10/07/2024	41,73246	KR 54 22B 98	D SALITRE SUR-ORI	13	Anden	-74,1011851	4,63923164
13AN00239-1	1/07/2024	10/07/2024	54,60529	AC 24 59 80	D SALITRE NOR-ORI	13	Anden	-74,101903	4,64412222
13AN00239-2	1/07/2024	10/07/2024	427,81300	AC 24 59 80	D SALITRE NOR-ORI	13	Anden	-74,1022122	4,64459831
13AN00239-3	1/07/2024	10/07/2024	938,37517	AC 24 59 80	D SALITRE NOR-ORI	13	Anden	-74,1020105	4,64534411
13AN00240-1	1/07/2024	10/07/2024	1630,60540	AK 60 24A 50	D SALITRE NOR-ORI	13	Anden	-74,10068	4,64632511
13AN00240-2	1/07/2024	10/07/2024	299,71702	AK 60 24A 50	D SALITRE NOR-ORI	13	Anden	-74,1000047	4,64677476
13AN00240-3	1/07/2024	10/07/2024	300,27766	AC 26 59 00	D SALITRE NOR-ORI	13	Anden	-74,0997201	4,64665712
13AN00241-1	1/07/2024	10/07/2024	101,71117	KR 51 24A 97	D SALITRE NOR-ORI	13	Anden	-74,0971476	4,63947126
13AN00241-2	1/07/2024	10/07/2024	372,30617	AC 26 51 53	D SALITRE NOR-ORI	13	Anden	-74,0961622	4,64030321
13AN00241-3	1/07/2024	10/07/2024	6086,59111	KR 51 24A 99	D SALITRE NOR-ORI	13	Anden	-74,0963675	4,6394225
13AN00241-4	1/07/2024	10/07/2024	961,18873	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,0980485	4,64161612
13AN00241-5	1/07/2024	10/07/2024	1145,85173	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,0973253	4,64208101
13AN00242-1	1/07/2024	10/07/2024	69,21819	KR 51 24 93	D SALITRE NOR-ORI	13	Anden	-74,097309	4,63923146
13AN00242-2	1/07/2024	10/07/2024	1273,24220	KR 52 24 97	D SALITRE NOR-ORI	13	Anden	-74,0974179	4,63940707
13AN00243-1	1/07/2024	10/07/2024	298,74941	AC 24 53 28	D SALITRE NOR-ORI	13	Anden	-74,0990899	4,64099397
13AN00243-2	1/07/2024	10/07/2024	429,53140	KR 54 24 88	D SALITRE NOR-ORI	13	Anden	-74,0991573	4,64107445
13AN00244-1	1/07/2024	10/07/2024	161,38903	KR 51 24A 97	D SALITRE NOR-ORI	13	Anden	-74,0984528	4,6408028
13AN00245-1	1/07/2024	10/07/2024	25,00341	TV 24 54 99	D SALITRE NOR-ORI	13	Anden	-74,0998058	4,64188721
13AN00245-2	1/07/2024	10/07/2024	27,39499	TV 24 54 99	D SALITRE NOR-ORI	13	Anden	-74,0996707	4,64194432
13AN00246-1	1/07/2024	10/07/2024	7809,44322	AC 24 57 42	D SALITRE NOR-ORI	13	Anden	-74,100536	4,64310621
13AN00247-1	1/07/2024	10/07/2024	10628,01669	KR 51 24 10	D SALITRE NOR-ORI	13	Anden	-74,0971842	4,63881719
13AN00248-1	1/07/2024	10/07/2024	55,42248	AK 60 22 03	D SALITRE SUR-ORI	13	Anden	-74,1056029	4,64062305
13AN00248-2	1/07/2024	10/07/2024	56,33408	AK 60 22 03	D SALITRE SUR-ORI	13	Anden	-74,105174	4,64118881
13AN00248-3	1/07/2024	10/07/2024	67,28395	AK 60 22 03	D SALITRE SUR-ORI	13	Anden	-74,1050769	4,64130546
13AN00249-1	1/07/2024	10/07/2024	24,01556	KR 52 22 71	D SALITRE SUR-ORI	13	Anden	-74,1012926	4,63740558
13AN00249-10	1/07/2024	10/07/2024	70,88550	KR 55 22 50	D SALITRE SUR-ORI	13	Anden	-74,1021901	4,63857062
13AN00249-11	1/07/2024	10/07/2024	8,23744	KR 55 22 50	D SALITRE SUR-ORI	13	Anden	-74,1021222	4,63875396
13AN00249-12	1/07/2024	10/07/2024	9,77647	KR 52 22 99	D SALITRE SUR-ORI	13	Anden	-74,1016657	4,63876242
13AN00249-13	1/07/2024	10/07/2024	10,01040	KR 52 22 99	D SALITRE SUR-ORI	13	Anden	-74,1017269	4,63882568
13AN00249-14	1/07/2024	10/07/2024	61,03988	KR 55 22 50	D SALITRE SUR-ORI	13	Anden	-74,1020598	4,63892533
13AN00249-15	1/07/2024	10/07/2024	58,23688	KR 52 22 99	D SALITRE SUR-ORI	13	Anden	-74,1018651	4,6389683
13AN00249-2	1/07/2024	10/07/2024	52,50559	KR 52 22 02	D SALITRE SUR-ORI	13	Anden	-74,1010856	4,63740525
13AN00249-3	1/07/2024	10/07/2024	26,56653	KR 52 22 02	D SALITRE SUR-ORI	13	Anden	-74,1009374	4,63755005
13AN00249-4	1/07/2024	10/07/2024	14,93784	KR 52 22 02	D SALITRE SUR-ORI	13	Anden	-74,1007674	4,63771715
13AN00249-5	1/07/2024	10/07/2024	17,96767	KR 52 22 99	D SALITRE SUR-ORI	13	Anden	-74,1007618	4,63782595
13AN00249-6	1/07/2024	10/07/2024	26,09358	KR 52 22 99	D SALITRE SUR-ORI	13	Anden	-74,1009307	4,63800075



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00249-7	1/07/2024	10/07/2024	143,83852	CL 22BIS 52 52	D SALITRE SUR-ORI	13	Anden	-74,101864	4,6379954
13AN00249-8	1/07/2024	10/07/2024	142,71248	CL 22BIS 52 52	D SALITRE SUR-ORI	13	Anden	-74,1012349	4,63831584
13AN00249-9	1/07/2024	10/07/2024	27,45819	KR 52 22 99	D SALITRE SUR-ORI	13	Anden	-74,1015341	4,63862724
13AN00250-1	1/07/2024	10/07/2024	11,44091	KR 45 24 27	QUINTA PAREDES	13	Anden	-74,0949824	4,63481322
13AN00250-10	1/07/2024	10/07/2024	20,60380	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,0935896	4,63575858
13AN00250-11	1/07/2024	10/07/2024	163,44958	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,0931854	4,63603178
13AN00250-12	1/07/2024	10/07/2024	80,84181	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,0959807	4,63617352
13AN00250-13	1/07/2024	10/07/2024	13,68596	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,0961494	4,63662789
13AN00250-14	1/07/2024	10/07/2024	30,30415	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,0962006	4,63682854
13AN00250-2	1/07/2024	10/07/2024	9,15936	KR 45 24A 13	QUINTA PAREDES	13	Anden	-74,0947961	4,63493985
13AN00250-3	1/07/2024	10/07/2024	20,76761	KR 45 24A 25	QUINTA PAREDES	13	Anden	-74,0946616	4,63503117
13AN00250-4	1/07/2024	10/07/2024	15,10891	KR 45 24A 37	QUINTA PAREDES	13	Anden	-74,0945302	4,63512032
13AN00250-5	1/07/2024	10/07/2024	2,59638	KR 45 24A 45	QUINTA PAREDES	13	Anden	-74,0944744	4,63515841
13AN00250-6	1/07/2024	10/07/2024	14,25508	KR 45 24A 59	QUINTA PAREDES	13	Anden	-74,0943338	4,63525193
13AN00250-7	1/07/2024	10/07/2024	30,08759	KR 45 24A 75	QUINTA PAREDES	13	Anden	-74,0942125	4,63533527
13AN00250-8	1/07/2024	10/07/2024	26,58583	KR 45 24A 83	QUINTA PAREDES	13	Anden	-74,0940694	4,63543388
13AN00250-9	1/07/2024	10/07/2024	46,62625	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,0937966	4,63561804
13AN00251-1	1/07/2024	10/07/2024	14,86486	AC 24 44A 74	QUINTA PAREDES	13	Anden	-74,0950887	4,6342922
13AN00251-2	1/07/2024	10/07/2024	2,52037	AC 24 44A 94	QUINTA PAREDES	13	Anden	-74,0951463	4,63437889
13AN00251-3	1/07/2024	10/07/2024	6,50826	AC 24 44A 94	QUINTA PAREDES	13	Anden	-74,0951782	4,63442653
13AN00251-4	1/07/2024	10/07/2024	8,54840	KR 46 22B 20	QUINTA PAREDES	13	Anden	-74,0955808	4,63469089
13AN00251-5	1/07/2024	10/07/2024	45,62357	KR 45 24 16	QUINTA PAREDES	13	Anden	-74,0951689	4,6346862
13AN00252-1	1/07/2024	10/07/2024	9,11471	CL 24BIS 45 09	QUINTA PAREDES	13	Anden	-74,0953733	4,63471006
13AN00252-2	1/07/2024	10/07/2024	17,96280	CL 24BIS 45 79	QUINTA PAREDES	13	Anden	-74,0955078	4,63491272
13AN00252-3	1/07/2024	10/07/2024	48,71707	AC 24 47 00	QUINTA PAREDES	13	Anden	-74,0959074	4,63549722
13AN00253-1	1/07/2024	10/07/2024	1,37030	AC 24 47 36	QUINTA PAREDES	13	Anden	-74,0961778	4,63589338
13AN00253-2	1/07/2024	10/07/2024	295,47075	CL 24BIS 47 91	QUINTA PAREDES	13	Anden	-74,0962688	4,63653697
13AN00254-1	1/07/2024	10/07/2024	7,31446	AC 24 47A 98	QUINTA PAREDES	13	Anden	-74,0964722	4,63632479
13AN00254-10	1/07/2024	10/07/2024	64,69495	CL 24BIS 48 39	QUINTA PAREDES	13	Anden	-74,0964171	4,63775718
13AN00254-11	1/07/2024	10/07/2024	6,27506	AK 50 24 02	QUINTA PAREDES	13	Anden	-74,0972456	4,63790917
13AN00254-2	1/07/2024	10/07/2024	17,28174	AC 24 48 50	QUINTA PAREDES	13	Anden	-74,0966288	4,63655421
13AN00254-3	1/07/2024	10/07/2024	19,44066	AC 24 48 40	QUINTA PAREDES	13	Anden	-74,0967927	4,63679459
13AN00254-4	1/07/2024	10/07/2024	12,07338	AC 24 48 40	QUINTA PAREDES	13	Anden	-74,0969757	4,63706178
13AN00254-5	1/07/2024	10/07/2024	871,35658	CL 24BIS 48 02	QUINTA PAREDES	13	Anden	-74,0964109	4,6369099
13AN00254-6	1/07/2024	10/07/2024	32,64321	CL 24BIS 48 25	QUINTA PAREDES	13	Anden	-74,0963949	4,63741714
13AN00254-7	1/07/2024	10/07/2024	39,19962	AC 24 48 60	QUINTA PAREDES	13	Anden	-74,0972376	4,63745732
13AN00254-9	1/07/2024	10/07/2024	7,24947	AK 50 24 02	QUINTA PAREDES	13	Anden	-74,0973077	4,63781731
13AN00255-1	1/07/2024	10/07/2024	52,17989	CL 22BIS 48 20	ORTEZAL	13	Anden	-74,0986869	4,6354839
13AN00255-2	1/07/2024	10/07/2024	41,78313	CL 22BIS 48 20	ORTEZAL	13	Anden	-74,0989165	4,63554795
13AN00255-3	1/07/2024	10/07/2024	39,63182	CL 22BIS 48 20	ORTEZAL	13	Anden	-74,0990201	4,63576103
13AN00255-4	1/07/2024	10/07/2024	2,84075	CL 22BIS 48 65	ORTEZAL	13	Anden	-74,099091	4,63590656
13AN00255-5	1/07/2024	10/07/2024	41,18731	CL 22BIS 48 40	ORTEZAL	13	Anden	-74,0993087	4,63634641
13AN00255-6	1/07/2024	10/07/2024	64,45434	AK 50 22A 16	ORTEZAL	13	Anden	-74,0991068	4,63671973
13AN00255-7	1/07/2024	10/07/2024	8,57498	AC 24 48 53	ORTEZAL	13	Anden	-74,0997682	4,63744915
13AN00255-8	1/07/2024	10/07/2024	15,91072	AC 24 50 19	ORTEZAL	13	Anden	-74,0978419	4,6375178
13AN00256-1	1/07/2024	10/07/2024	6,83518	CL 22A - KR 47A	ORTEZAL	13	Anden	-74,097628	4,63534481
13AN00256-2	1/07/2024	10/07/2024	16,74832	KR 47A 22A 05	ORTEZAL	13	Anden	-74,0974917	4,63539745
13AN00256-3	1/07/2024	10/07/2024	6,83651	KR 47A 22A 05	ORTEZAL	13	Anden	-74,0976756	4,63540898
13AN00256-4	1/07/2024	10/07/2024	7,20056	KR 47A 22A 05	ORTEZAL	13	Anden	-74,0973556	4,63546139
13AN00256-5	1/07/2024	10/07/2024	1,58977	KR 47A 22A 05	ORTEZAL	13	Anden	-74,0977185	4,63550113
13AN00256-6	1/07/2024	10/07/2024	2,63681	KR 47A 22A 59	ORTEZAL	13	Anden	-74,0972093	4,63553137
13AN00257-1	1/07/2024	10/07/2024	93,96033	KR 48 22 83	ORTEZAL	13	Anden	-74,0996119	4,63492682
13AN00257-2	1/07/2024	10/07/2024	41,85096	KR 48 22 67	ORTEZAL	13	Anden	-74,0993701	4,63514733
13AN00257-3	1/07/2024	10/07/2024	5,76495	KR 48 22 83	ORTEZAL	13	Anden	-74,0992438	4,63521675
13AN00257-4	1/07/2024	10/07/2024	115,21960	CL 22BIS 48 65	ORTEZAL	13	Anden	-74,0990744	4,63562121
13AN00257-5	1/07/2024	10/07/2024	31,06000	CL 22BIS 48 65	ORTEZAL	13	Anden	-74,0992321	4,63594277
13AN00257-6	1/07/2024	10/07/2024	359,30567	AC 22 48 98	ORTEZAL	13	Anden	-74,1001407	4,63594396
13AN00257-7	1/07/2024	10/07/2024	91,25396	CL 22BIS 48 65	ORTEZAL	13	Anden	-74,0993585	4,63619756
13AN00257-8	1/07/2024	10/07/2024	15,00848	AK 50 22 98	ORTEZAL	13	Anden	-74,0996609	4,63634795
13AN00258-1	1/07/2024	10/07/2024	24,48337	KR 47 22 00	ORTEZAL	13	Anden	-74,0990673	4,63404825
13AN00258-2	1/07/2024	10/07/2024	2055,25292	KR 47 22 09	ORTEZAL	13	Anden	-74,0987534	4,63443831
13AN00258-3	1/07/2024	10/07/2024	22,44962	CL 22BIS - KR 47A	ORTEZAL	13	Anden	-74,0988171	4,63501801



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00258-4	1/07/2024	10/07/2024	158,13613	KR 48 22 67	ORTEZAL	13	Anden	-74,0994447	4,6349283
13AN00258-5	1/07/2024	10/07/2024	2,83880	CL 22BIS - KR 48	ORTEZAL	13	Anden	-74,0988871	4,63517003
13AN00259-1	1/07/2024	10/07/2024	21,19824	CL 22BIS 45 03	ORTEZAL	13	Anden	-74,0982085	4,63327177
13AN00259-10	1/07/2024	10/07/2024	29,73458	KR 47 22 10	ORTEZAL	13	Anden	-74,0987819	4,63411347
13AN00259-12	1/07/2024	10/07/2024	8,98185	CL 22BIS 45 57	ORTEZAL	13	Anden	-74,0986036	4,63419825
13AN00259-13	1/07/2024	10/07/2024	11,05063	CL 22BIS 45 57	ORTEZAL	13	Anden	-74,0984195	4,63418046
13AN00259-15	1/07/2024	10/07/2024	4,12569	CL 22BIS 45 57	ORTEZAL	13	Anden	-74,0985103	4,63424271
13AN00259-2	1/07/2024	10/07/2024	16,34616	CL 22BIS 45 03	ORTEZAL	13	Anden	-74,0980663	4,63334323
13AN00259-3	1/07/2024	10/07/2024	10,14947	CL 22BIS 45 03	ORTEZAL	13	Anden	-74,0980818	4,63346759
13AN00259-4	1/07/2024	10/07/2024	13,08205	CL 22BIS 45 51	ORTEZAL	13	Anden	-74,098235	4,63379037
13AN00259-5	1/07/2024	10/07/2024	225,65182	AC 22 45 50	ORTEZAL	13	Anden	-74,098971	4,63381869
13AN00259-6	1/07/2024	10/07/2024	28,92581	KR 47 22 00	ORTEZAL	13	Anden	-74,0990264	4,63399626
13AN00259-8	1/07/2024	10/07/2024	25,10199	CL 22BIS 45 57	ORTEZAL	13	Anden	-74,0983323	4,63399521
13AN00260-1	1/07/2024	10/07/2024	166,96584	KR 47A 22 01	ORTEZAL	13	Anden	-74,0982164	4,63508517
13AN00260-2	1/07/2024	10/07/2024	21,56402	CL 22A 47A 17	ORTEZAL	13	Anden	-74,0978102	4,63524585
13AN00260-3	1/07/2024	10/07/2024	3,22531	CL 22A - KR 47A	ORTEZAL	13	Anden	-74,0977055	4,63531936
13AN00260-4	1/07/2024	10/07/2024	39,83368	KR 48 22 84	ORTEZAL	13	Anden	-74,0987597	4,63532365
13AN00260-5	1/07/2024	10/07/2024	3,74575	CL 22A 47A 17	ORTEZAL	13	Anden	-74,0977257	4,63536292
13AN00260-6	1/07/2024	10/07/2024	4,97398	CL 22A 47A 17	ORTEZAL	13	Anden	-74,09776	4,63543323
13AN00261-1	1/07/2024	10/07/2024	1,58160	KR 46 22A 57	ORTEZAL	13	Anden	-74,0968209	4,63452707
13AN00261-2	1/07/2024	10/07/2024	8,01580	KR 46 22A 57	ORTEZAL	13	Anden	-74,0967205	4,63457394
13AN00261-3	1/07/2024	10/07/2024	8,78138	KR 46 22A 59	ORTEZAL	13	Anden	-74,0965865	4,63463935
13AN00261-4	1/07/2024	10/07/2024	4,00951	KR 46 22A 61	ORTEZAL	13	Anden	-74,0964755	4,63469191
13AN00261-5	1/07/2024	10/07/2024	8,94019	KR 47 22A 02	ORTEZAL	13	Anden	-74,0973053	4,63481862
13AN00261-6	1/07/2024	10/07/2024	2,95570	AC 24 46 39	ORTEZAL	13	Anden	-74,0960122	4,63529231
13AN00261-7	1/07/2024	10/07/2024	5,55588	AC 24 46 39	ORTEZAL	13	Anden	-74,0960434	4,63533495
13AN00261-8	1/07/2024	10/07/2024	16,22761	AC 24 46 39	ORTEZAL	13	Anden	-74,096227	4,63533358
13AN00262-1	1/07/2024	10/07/2024	10,86990	KR 45 22A 37	ORTEZAL	13	Anden	-74,0968562	4,63391305
13AN00262-2	1/07/2024	10/07/2024	5,34356	KR 45 22A 55	ORTEZAL	13	Anden	-74,0965828	4,63404369
13AN00262-3	1/07/2024	10/07/2024	2,66621	KR 45 22A 71	ORTEZAL	13	Anden	-74,0964367	4,63411147
13AN00262-4	1/07/2024	10/07/2024	5,13278	KR 45 22A 71	ORTEZAL	13	Anden	-74,0963455	4,6341568
13AN00262-5	1/07/2024	10/07/2024	42,49841	KR 45 22A 37	ORTEZAL	13	Anden	-74,0970409	4,63408095
13AN00262-6	1/07/2024	10/07/2024	50,18718	KR 45 22A 37	ORTEZAL	13	Anden	-74,0969239	4,63440462
13AN00263-2	1/07/2024	10/07/2024	81,00634	KR 46 22A 90	ORTEZAL	13	Anden	-74,0961322	4,63451527
13AN00263-3	1/07/2024	10/07/2024	192,40754	KR 46 22B 20	ORTEZAL	13	Anden	-74,0961073	4,63453666
13AN00263-4	1/07/2024	10/07/2024	7,37007	KR 46 22B 20	ORTEZAL	13	Anden	-74,0956318	4,63476468
13AN00263-5	1/07/2024	10/07/2024	11,83773	KR 46 22B 20	ORTEZAL	13	Anden	-74,0956934	4,63484915
13AN00264-1	1/07/2024	10/07/2024	3,85231	CL 22B 44A 74	ORTEZAL	13	Anden	-74,0955923	4,63370262
13AN00265-1	1/07/2024	10/07/2024	10,75940	CL 22A 44C 20	ORTEZAL	13	Anden	-74,0966592	4,63344585
13AN00265-10	1/07/2024	10/07/2024	3,56070	KR 45 22A 46	ORTEZAL	13	Anden	-74,0963783	4,63406937
13AN00265-11	1/07/2024	10/07/2024	36,70235	KR 45 22A 60	ORTEZAL	13	Anden	-74,0960655	4,63417162
13AN00265-2	1/07/2024	10/07/2024	22,20184	KR 44C 22A 27	ORTEZAL	13	Anden	-74,0964902	4,63353078
13AN00265-3	1/07/2024	10/07/2024	19,16209	CL 22A 44C 20	ORTEZAL	13	Anden	-74,0967789	4,63352595
13AN00265-4	1/07/2024	10/07/2024	17,55791	KR 44C 22A 27	ORTEZAL	13	Anden	-74,0962919	4,63362864
13AN00265-5	1/07/2024	10/07/2024	6,05988	KR 44C 22A 67	ORTEZAL	13	Anden	-74,0961091	4,63371812
13AN00265-6	1/07/2024	10/07/2024	14,65907	CL 22A 44C 30	ORTEZAL	13	Anden	-74,0968753	4,63373074
13AN00265-7	1/07/2024	10/07/2024	6,69117	CL 22A 44C 30	ORTEZAL	13	Anden	-74,09685	4,63384347
13AN00265-8	1/07/2024	10/07/2024	20,55845	KR 44C 22A 79	ORTEZAL	13	Anden	-74,0959116	4,63381668
13AN00265-9	1/07/2024	10/07/2024	3,21528	KR 45 22A 30	ORTEZAL	13	Anden	-74,0966636	4,63393251
13AN00266-1	1/07/2024	10/07/2024	3,51552	CL 22BIS 44A 18	ORTEZAL	13	Anden	-74,0964775	4,6320055
13AN00266-10	1/07/2024	10/07/2024	58,25765	CL 22A 44A 37	ORTEZAL	13	Anden	-74,0963782	4,63268218
13AN00266-11	1/07/2024	10/07/2024	76,61192	CL 22A 44A 63	ORTEZAL	13	Anden	-74,0967985	4,6327375
13AN00266-2	1/07/2024	10/07/2024	5,16372	CL 22BIS 44A 18	ORTEZAL	13	Anden	-74,0965389	4,63201138
13AN00266-3	1/07/2024	10/07/2024	13,23678	CL 22BIS 44A 18	ORTEZAL	13	Anden	-74,0964153	4,63206054
13AN00266-4	1/07/2024	10/07/2024	5,91091	CL 22BIS 44A 18	ORTEZAL	13	Anden	-74,0966219	4,6320954
13AN00266-5	1/07/2024	10/07/2024	5,91046	KR 44A 22 27	ORTEZAL	13	Anden	-74,0963308	4,63213652
13AN00266-6	1/07/2024	10/07/2024	5,80680	KR 44A 22 45	ORTEZAL	13	Anden	-74,0962308	4,63222808
13AN00266-7	1/07/2024	10/07/2024	5,59933	KR 44A 22 51	ORTEZAL	13	Anden	-74,0961495	4,63230076
13AN00266-8	1/07/2024	10/07/2024	5,51139	KR 44A 22 51	ORTEZAL	13	Anden	-74,0961437	4,63237822
13AN00266-9	1/07/2024	10/07/2024	70,73362	CL 22A 44A 63	ORTEZAL	13	Anden	-74,0968802	4,63236052
13AN00267-1	1/07/2024	10/07/2024	8,20508	KR 44 22A 09	ORTEZAL	13	Anden	-74,0955317	4,63222449
13AN00267-12	1/07/2024	10/07/2024	7,09316	KR 44A 22A 76	ORTEZAL	13	Anden	-74,0954209	4,63287174





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00267-13	1/07/2024	10/07/2024	6,51104	KR 44A 22A 82	ORTEZAL	13	Anden	-74,0953621	4,63292534
13AN00267-14	1/07/2024	10/07/2024	2,92565	KR 44A 22A 88	ORTEZAL	13	Anden	-74,0953089	4,63297258
13AN00267-2	1/07/2024	10/07/2024	18,61768	CL 22A 44 28	ORTEZAL	13	Anden	-74,0959285	4,63224526
13AN00267-3	1/07/2024	10/07/2024	5,45612	KR 44 22A 45	ORTEZAL	13	Anden	-74,0953103	4,63237582
13AN00267-4	1/07/2024	10/07/2024	19,45424	CL 22A 44 28	ORTEZAL	13	Anden	-74,0959375	4,6324051
13AN00267-5	1/07/2024	10/07/2024	7,87538	KR 44 22A 51	ORTEZAL	13	Anden	-74,0951896	4,63245547
13AN00267-6	1/07/2024	10/07/2024	5,73198	KR 44A 22A 26	ORTEZAL	13	Anden	-74,0958412	4,63249332
13AN00267-7	1/07/2024	10/07/2024	6,42562	KR 44A 22A 32	ORTEZAL	13	Anden	-74,0957852	4,63254307
13AN00267-8	1/07/2024	10/07/2024	5,76045	KR 44A 22A 40	ORTEZAL	13	Anden	-74,0957224	4,63259974
13AN00268-1	1/07/2024	10/07/2024	5,34262	KR 43B 22A 05	ORTEZAL	13	Anden	-74,0952503	4,63179479
13AN00268-2	1/07/2024	10/07/2024	13,20834	KR 43B 22A 15	ORTEZAL	13	Anden	-74,095106	4,6318914
13AN00268-3	1/07/2024	10/07/2024	10,20171	KR 43B 22A 43	ORTEZAL	13	Anden	-74,0949268	4,63201437
13AN00268-4	1/07/2024	10/07/2024	8,97723	KR 44 22A 06	ORTEZAL	13	Anden	-74,0954872	4,63216647
13AN00268-5	1/07/2024	10/07/2024	14,24369	KR 44 22A 16	ORTEZAL	13	Anden	-74,0953569	4,63225379
13AN00268-6	1/07/2024	10/07/2024	14,56621	KR 44 22A 44	ORTEZAL	13	Anden	-74,0952022	4,63235993
13AN00268-7	1/07/2024	10/07/2024	6,90007	CL 22B 43B 37	ORTEZAL	13	Anden	-74,0948668	4,63258718
13AN00269-1	1/07/2024	10/07/2024	7,43353	KR 43A 22 49	ORTEZAL	13	Anden	-74,0956434	4,63096927
13AN00269-10	1/07/2024	10/07/2024	2,50729	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,095829	4,63131426
13AN00269-11	1/07/2024	10/07/2024	9,89698	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,095762	4,63135924
13AN00269-12	1/07/2024	10/07/2024	11,45015	KR 43A 22 85	ORTEZAL	13	Anden	-74,0951367	4,63134353
13AN00269-13	1/07/2024	10/07/2024	5,69435	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,0956817	4,63141327
13AN00269-14	1/07/2024	10/07/2024	4,46815	KR 43B 22 30	ORTEZAL	13	Anden	-74,0956354	4,63144518
13AN00269-15	1/07/2024	10/07/2024	6,89706	CL 22ABIS 43A 17	ORTEZAL	13	Anden	-74,0952	4,6314368
13AN00269-16	1/07/2024	10/07/2024	1,28090	KR 43B 22 38	ORTEZAL	13	Anden	-74,095563	4,63149526
13AN00269-17	1/07/2024	10/07/2024	4,46727	KR 43B 22 38	ORTEZAL	13	Anden	-74,0955333	4,63151438
13AN00269-18	1/07/2024	10/07/2024	2,92869	KR 43B 22A 04	ORTEZAL	13	Anden	-74,0954802	4,63155052
13AN00269-19	1/07/2024	10/07/2024	5,86928	CL 22ABIS 43A 25	ORTEZAL	13	Anden	-74,095396	4,6316073
13AN00269-2	1/07/2024	10/07/2024	14,35942	KR 43A 22 49	ORTEZAL	13	Anden	-74,0955444	4,63097295
13AN00269-20	1/07/2024	10/07/2024	12,85729	CL 22ABIS 43A 25	ORTEZAL	13	Anden	-74,0953005	4,63158666
13AN00269-3	1/07/2024	10/07/2024	5,58113	CL 22BIS 43A 18	ORTEZAL	13	Anden	-74,0957017	4,63105345
13AN00269-4	1/07/2024	10/07/2024	8,13704	KR 43A 22 71	ORTEZAL	13	Anden	-74,0953187	4,63112688
13AN00269-5	1/07/2024	10/07/2024	8,87086	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,0957876	4,63118136
13AN00269-6	1/07/2024	10/07/2024	5,75254	KR 43A 22 85	ORTEZAL	13	Anden	-74,0952085	4,63120178
13AN00269-7	1/07/2024	10/07/2024	7,75585	KR 43A 22 85	ORTEZAL	13	Anden	-74,0951438	4,63124556
13AN00269-8	1/07/2024	10/07/2024	5,57031	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,0958328	4,63124758
13AN00269-9	1/07/2024	10/07/2024	0,63949	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,0958465	4,63129245
13AN00270-1	1/07/2024	10/07/2024	16,88581	AK 40 22 05	ORTEZAL	13	Anden	-74,0949433	4,6295893
13AN00270-2	1/07/2024	10/07/2024	62,13453	KR 42 22 04	ORTEZAL	13	Anden	-74,0952128	4,62986706
13AN00270-3	1/07/2024	10/07/2024	150,89803	CL 22BIS 42 03	ORTEZAL	13	Anden	-74,0951287	4,62995475
13AN00270-4	1/07/2024	10/07/2024	16,35553	KR 42 22 04	ORTEZAL	13	Anden	-74,095029	4,63001149
13AN00270-5	1/07/2024	10/07/2024	6,90023	KR 42 22 10	ORTEZAL	13	Anden	-74,0949304	4,6300545
13AN00270-6	1/07/2024	10/07/2024	11,35985	CL 22ABIS 40 13	ORTEZAL	13	Anden	-74,0942623	4,63004666
13AN00270-7	1/07/2024	10/07/2024	6,75071	KR 42 22 18	ORTEZAL	13	Anden	-74,0948297	4,63012369
13AN00270-8	1/07/2024	10/07/2024	9,32209	CL 22ABIS 40 13	ORTEZAL	13	Anden	-74,0943138	4,63012314
13AN00271-1	1/07/2024	10/07/2024	13,87646	KR 42 22 11	ORTEZAL	13	Anden	-74,0950148	4,63012279
13AN00271-10	1/07/2024	10/07/2024	8,88038	KR 43 22 10	ORTEZAL	13	Anden	-74,0951229	4,63054834
13AN00271-11	1/07/2024	10/07/2024	4,53959	KR 43 22 32	ORTEZAL	13	Anden	-74,0949943	4,63063581
13AN00271-12	1/07/2024	10/07/2024	5,11759	KR 42 22A 43	ORTEZAL	13	Anden	-74,0941161	4,63069855
13AN00271-13	1/07/2024	10/07/2024	7,17268	KR 43 22 66	ORTEZAL	13	Anden	-74,0947629	4,63079197
13AN00271-14	1/07/2024	10/07/2024	5,31014	KR 43 22A 06	ORTEZAL	13	Anden	-74,0946624	4,63086151
13AN00271-15	1/07/2024	10/07/2024	6,92292	KR 43 22A 24	ORTEZAL	13	Anden	-74,0946142	4,63089361
13AN00271-16	1/07/2024	10/07/2024	3,14257	KR 43 22A 24	ORTEZAL	13	Anden	-74,0945276	4,63095179
13AN00271-17	1/07/2024	10/07/2024	17,52145	KR 42 22A 83	ORTEZAL	13	Anden	-74,0937134	4,63102364
13AN00271-18	1/07/2024	10/07/2024	17,68435	KR 43 22A 52	ORTEZAL	13	Anden	-74,094325	4,63108891
13AN00271-19	1/07/2024	10/07/2024	5,37084	KR 43 22A 72	ORTEZAL	13	Anden	-74,094134	4,63121881
13AN00271-2	1/07/2024	10/07/2024	3,94311	CL 22BIS 42 20	ORTEZAL	13	Anden	-74,0951077	4,63024479
13AN00271-20	1/07/2024	10/07/2024	8,01584	KR 43 22A 86	ORTEZAL	13	Anden	-74,0939007	4,63131519
13AN00271-21	1/07/2024	10/07/2024	18,87285	KR 43 22A 86	ORTEZAL	13	Anden	-74,0940122	4,63130135
13AN00271-3	1/07/2024	10/07/2024	2,01395	KR 43 22 10	ORTEZAL	13	Anden	-74,0951422	4,63029645
13AN00271-4	1/07/2024	10/07/2024	6,17732	KR 42 22 35	ORTEZAL	13	Anden	-74,09472	4,63028929
13AN00271-5	1/07/2024	10/07/2024	5,43959	KR 42 22 45	ORTEZAL	13	Anden	-74,0946417	4,63034333
13AN00271-6	1/07/2024	10/07/2024	3,86683	KR 42 22 55	ORTEZAL	13	Anden	-74,0945537	4,6304022



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00271-7	1/07/2024	10/07/2024	14,69943	KR 43 22 10	ORTEZAL	13	Anden	-74,0951927	4,63037109
13AN00271-8	1/07/2024	10/07/2024	12,92783	KR 42 22A 03	ORTEZAL	13	Anden	-74,0944649	4,63046168
13AN00271-9	1/07/2024	10/07/2024	4,01835	KR 42 22A 13	ORTEZAL	13	Anden	-74,0943356	4,6305497
13AN00272-1	1/07/2024	10/07/2024	8,95763	AK 40 22A 07	ORTEZAL	13	Anden	-74,0942214	4,63011704
13AN00272-2	1/07/2024	10/07/2024	3,72644	AK 40 22A 23	ORTEZAL	13	Anden	-74,0939682	4,63015733
13AN00272-3	1/07/2024	10/07/2024	14,57221	AK 40 22A 35	ORTEZAL	13	Anden	-74,0938609	4,63022965
13AN00272-4	1/07/2024	10/07/2024	11,21039	AK 40 22A 53	ORTEZAL	13	Anden	-74,0937857	4,63027916
13AN00272-5	1/07/2024	10/07/2024	11,75774	KR 42 22A 08	ORTEZAL	13	Anden	-74,0943229	4,6304669
13AN00273-1	1/07/2024	10/07/2024	8,54516	CL 22ABIS 43 08	ORTEZAL	13	Anden	-74,0947775	4,63094155
13AN00273-10	1/07/2024	10/07/2024	8,04486	KR 43A 22A 06	ORTEZAL	13	Anden	-74,0949377	4,63129639
13AN00273-11	1/07/2024	10/07/2024	5,80645	KR 43 22A 91	ORTEZAL	13	Anden	-74,0941171	4,63131809
13AN00273-12	1/07/2024	10/07/2024	5,03430	KR 43 22A 91	ORTEZAL	13	Anden	-74,0940068	4,63139295
13AN00273-13	1/07/2024	10/07/2024	6,49369	KR 43A 22A 36	ORTEZAL	13	Anden	-74,0946907	4,63146334
13AN00273-14	1/07/2024	10/07/2024	6,77263	KR 43 22A 91	ORTEZAL	13	Anden	-74,0940027	4,63146679
13AN00273-15	1/07/2024	10/07/2024	6,08685	KR 43A 22A 46	ORTEZAL	13	Anden	-74,0946077	4,63151824
13AN00273-16	1/07/2024	10/07/2024	4,36842	KR 43A 22A 68	ORTEZAL	13	Anden	-74,0944471	4,63162931
13AN00273-17	1/07/2024	10/07/2024	15,23001	KR 43A 22A 86	ORTEZAL	13	Anden	-74,0941753	4,63172263
13AN00273-18	1/07/2024	10/07/2024	19,07088	KR 43A 22A 86	ORTEZAL	13	Anden	-74,0942938	4,63173183
13AN00273-2	1/07/2024	10/07/2024	15,02744	CL 22ABIS 43 08	ORTEZAL	13	Anden	-74,0946426	4,63096187
13AN00273-3	1/07/2024	10/07/2024	6,10238	CL 22ABIS 43 18	ORTEZAL	13	Anden	-74,0948347	4,63102637
13AN00273-4	1/07/2024	10/07/2024	5,67043	KR 43 22A 43	ORTEZAL	13	Anden	-74,0944253	4,63110991
13AN00273-5	1/07/2024	10/07/2024	6,72252	CL 22ABIS 43 28	ORTEZAL	13	Anden	-74,0948847	4,63110078
13AN00273-6	1/07/2024	10/07/2024	6,25308	KR 43 22A 53	ORTEZAL	13	Anden	-74,0943462	4,63116336
13AN00273-7	1/07/2024	10/07/2024	6,23425	KR 43 22A 63	ORTEZAL	13	Anden	-74,0942722	4,63121349
13AN00273-8	1/07/2024	10/07/2024	9,07863	KR 43A 22A 06	ORTEZAL	13	Anden	-74,0949579	4,63120942
13AN00273-9	1/07/2024	10/07/2024	5,46328	KR 43 22A 69	ORTEZAL	13	Anden	-74,0941939	4,63126712
13AN00274-4	1/07/2024	10/07/2024	5,24427	AC 24 43A 03	ORTEZAL	13	Anden	-74,0938953	4,63209128
13AN00274-5	1/07/2024	10/07/2024	16,76570	AC 24 43A 03	ORTEZAL	13	Anden	-74,0938725	4,63221022
13AN00274-6	1/07/2024	10/07/2024	15,06249	AC 24 43A 55	ORTEZAL	13	Anden	-74,09428	4,63281634
13AN00274-7	1/07/2024	10/07/2024	11,26754	AC 24 43A 75	ORTEZAL	13	Anden	-74,0944504	4,63306869
13AN00275-1	1/07/2024	10/07/2024	5,76499	CL 22B 40 10	ORTEZAL	13	Anden	-74,0934517	4,63078156
13AN00275-10	1/07/2024	10/07/2024	6,36567	CL 22B 43 18	ORTEZAL	13	Anden	-74,093988	4,63157766
13AN00275-11	1/07/2024	10/07/2024	6,48429	KR 43A 22B 08	ORTEZAL	13	Anden	-74,094125	4,63178104
13AN00275-12	1/07/2024	10/07/2024	10,77611	AC 24 40 87	ORTEZAL	13	Anden	-74,0936325	4,63185536
13AN00275-13	1/07/2024	10/07/2024	6,92733	KR 43A 22B 08	ORTEZAL	13	Anden	-74,0941021	4,63186348
13AN00275-2	1/07/2024	10/07/2024	11,52225	CL 22B 40 52	ORTEZAL	13	Anden	-74,0935697	4,63095627
13AN00275-3	1/07/2024	10/07/2024	3,19437	CL 22B 42 16	ORTEZAL	13	Anden	-74,0936997	4,63114848
13AN00275-4	1/07/2024	10/07/2024	6,96430	CL 22B 42 30	ORTEZAL	13	Anden	-74,0937896	4,63128081
13AN00275-7	1/07/2024	10/07/2024	7,04154	CL 22B 42 44	ORTEZAL	13	Anden	-74,0938558	4,6313818
13AN00275-9	1/07/2024	10/07/2024	6,84196	CL 22B 43 10	ORTEZAL	13	Anden	-74,093937	4,63150207
13AN00276-1	1/07/2024	10/07/2024	13,51788	KR 44A 24 29	QUINTA PAREDES	13	Anden	-74,0943208	4,63371554
13AN00276-10	1/07/2024	10/07/2024	17,70011	AC 24 44A 86	QUINTA PAREDES	13	Anden	-74,0948328	4,63470652
13AN00276-2	1/07/2024	10/07/2024	2,87722	AC 24 44A 28	QUINTA PAREDES	13	Anden	-74,0947289	4,63375662
13AN00276-3	1/07/2024	10/07/2024	2,80230	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,0942374	4,63382561
13AN00276-4	1/07/2024	10/07/2024	7,40695	AC 24 44A 46	QUINTA PAREDES	13	Anden	-74,0948327	4,63391237
13AN00276-5	1/07/2024	10/07/2024	2,27612	AC 24 44A 46	QUINTA PAREDES	13	Anden	-74,0948676	4,63396374
13AN00276-6	1/07/2024	10/07/2024	9,95168	CL 24A 44A 29	QUINTA PAREDES	13	Anden	-74,0943924	4,63405372
13AN00276-7	1/07/2024	10/07/2024	7,86220	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,094469	4,63416603
13AN00276-8	1/07/2024	10/07/2024	4,99244	CL 24A 44A 43	QUINTA PAREDES	13	Anden	-74,0945067	4,63422176
13AN00276-9	1/07/2024	10/07/2024	7,53108	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,0946737	4,63447185
13AN00277-1	1/07/2024	10/07/2024	7,51627	KR 44A 24A 05	QUINTA PAREDES	13	Anden	-74,0940922	4,63387069
13AN00277-10	1/07/2024	10/07/2024	9,33290	CL 24ABIS 44A 29	QUINTA PAREDES	13	Anden	-74,0940244	4,63445526
13AN00277-11	1/07/2024	10/07/2024	32,49427	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,094518	4,63441066
13AN00277-12	1/07/2024	10/07/2024	8,12604	CL 24ABIS 44A 41	QUINTA PAREDES	13	Anden	-74,0940691	4,63452362
13AN00277-13	1/07/2024	10/07/2024	7,37732	CL 24A 44A 76	QUINTA PAREDES	13	Anden	-74,0946358	4,63458581
13AN00277-14	1/07/2024	10/07/2024	8,64678	CL 24ABIS 44A 47	QUINTA PAREDES	13	Anden	-74,0941132	4,63458974
13AN00277-15	1/07/2024	10/07/2024	14,23635	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09417	4,63467762
13AN00277-16	1/07/2024	10/07/2024	29,11338	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,0947333	4,63473137
13AN00277-17	1/07/2024	10/07/2024	15,30221	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0942626	4,6348184
13AN00277-18	1/07/2024	10/07/2024	21,19060	CL 24A 44A 82	QUINTA PAREDES	13	Anden	-74,0947428	4,63487115
13AN00277-19	1/07/2024	10/07/2024	12,27984	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,094324	4,63491301
13AN00277-2	1/07/2024	10/07/2024	8,42701	KR 44A 24A 05	QUINTA PAREDES	13	Anden	-74,094044	4,63390283



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00277-20	1/07/2024	10/07/2024	14,84386	KR 45 24A 34	QUINTA PAREDES	13	Anden	-74,0943842	4,63500483
13AN00277-21	1/07/2024	10/07/2024	22,74155	KR 45 24A 34	QUINTA PAREDES	13	Anden	-74,0945061	4,63503267
13AN00277-3	1/07/2024	10/07/2024	13,14598	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,0941807	4,63390495
13AN00277-4	1/07/2024	10/07/2024	5,83599	KR 44A 24A 05	QUINTA PAREDES	13	Anden	-74,0939868	4,63394055
13AN00277-5	1/07/2024	10/07/2024	4,26489	KR 44A 24A 21	QUINTA PAREDES	13	Anden	-74,0938984	4,6340022
13AN00277-6	1/07/2024	10/07/2024	9,93161	CL 24ABIS 44A 03	QUINTA PAREDES	13	Anden	-74,0938357	4,63404475
13AN00277-7	1/07/2024	10/07/2024	2,01789	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,0943316	4,63413098
13AN00277-8	1/07/2024	10/07/2024	6,76017	CL 24ABIS 44A 03	QUINTA PAREDES	13	Anden	-74,0938155	4,63413593
13AN00277-9	1/07/2024	10/07/2024	28,38793	CL 24ABIS 44A 03	QUINTA PAREDES	13	Anden	-74,0939526	4,6343454
13AN00278-1	1/07/2024	10/07/2024	8,93632	CL 24B 44A 12	QUINTA PAREDES	13	Anden	-74,0933172	4,63447116
13AN00278-10	1/07/2024	10/07/2024	9,36779	CL 24C 44A 39	QUINTA PAREDES	13	Anden	-74,0932219	4,63510804
13AN00278-11	1/07/2024	10/07/2024	8,50657	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,0937551	4,63514043
13AN00278-12	1/07/2024	10/07/2024	5,75528	CL 24C 44A 43	QUINTA PAREDES	13	Anden	-74,0932728	4,63518181
13AN00278-13	1/07/2024	10/07/2024	4,21768	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,0938061	4,63521802
13AN00278-14	1/07/2024	10/07/2024	12,27493	CL 24C 44A 71	QUINTA PAREDES	13	Anden	-74,0933593	4,63531399
13AN00278-15	1/07/2024	10/07/2024	9,77939	CL 24C 44A 71	QUINTA PAREDES	13	Anden	-74,0934222	4,63541024
13AN00278-16	1/07/2024	10/07/2024	8,48098	CL 24C 44A 99	QUINTA PAREDES	13	Anden	-74,093473	4,63548873
13AN00278-17	1/07/2024	10/07/2024	10,52183	KR 45 24B 24	QUINTA PAREDES	13	Anden	-74,0937594	4,63553694
13AN00278-18	1/07/2024	10/07/2024	14,16776	CL 24C 44A 95	QUINTA PAREDES	13	Anden	-74,0936909	4,63558384
13AN00278-19	1/07/2024	10/07/2024	11,89942	CL 24C 44A 95	QUINTA PAREDES	13	Anden	-74,0935442	4,63559706
13AN00278-2	1/07/2024	10/07/2024	16,47700	CL 24B 44A 12	QUINTA PAREDES	13	Anden	-74,0933734	4,63455728
13AN00278-3	1/07/2024	10/07/2024	9,73721	CL 24B 44A 30	QUINTA PAREDES	13	Anden	-74,0934705	4,63470784
13AN00278-4	1/07/2024	10/07/2024	17,01397	CL 24C 44A 15	QUINTA PAREDES	13	Anden	-74,0929849	4,6347435
13AN00278-5	1/07/2024	10/07/2024	9,34384	CL 24B 44A 34	QUINTA PAREDES	13	Anden	-74,0935158	4,63477645
13AN00278-6	1/07/2024	10/07/2024	8,30018	CL 24C 44A 21	QUINTA PAREDES	13	Anden	-74,0930886	4,63490293
13AN00278-7	1/07/2024	10/07/2024	8,10319	CL 24C 44A 25	QUINTA PAREDES	13	Anden	-74,0931326	4,63496898
13AN00278-8	1/07/2024	10/07/2024	7,24076	CL 24C 44A 35	QUINTA PAREDES	13	Anden	-74,0931801	4,63504123
13AN00278-9	1/07/2024	10/07/2024	5,13594	CL 24B 44A 70	QUINTA PAREDES	13	Anden	-74,0937027	4,63506072
13AN00279-1	1/07/2024	10/07/2024	1,91509	KR 43A 24 21	QUINTA PAREDES	13	Anden	-74,0935668	4,63234416
13AN00279-10	1/07/2024	10/07/2024	2,48482	CL 24A 43A 45	QUINTA PAREDES	13	Anden	-74,0935973	4,63287236
13AN00279-11	1/07/2024	10/07/2024	12,24286	CL 24A 43B 09	QUINTA PAREDES	13	Anden	-74,0936601	4,63296423
13AN00279-12	1/07/2024	10/07/2024	13,88142	CL 24A 43B 55	QUINTA PAREDES	13	Anden	-74,0939053	4,63333077
13AN00279-2	1/07/2024	10/07/2024	8,28713	KR 43A 24 21	QUINTA PAREDES	13	Anden	-74,0935265	4,6323706
13AN00279-3	1/07/2024	10/07/2024	6,33539	KR 43A 24 29	QUINTA PAREDES	13	Anden	-74,0934647	4,63241285
13AN00279-4	1/07/2024	10/07/2024	14,52084	KR 43A 24 29	QUINTA PAREDES	13	Anden	-74,0933977	4,63245859
13AN00279-5	1/07/2024	10/07/2024	1,73299	KR 43A 24 29	QUINTA PAREDES	13	Anden	-74,0933639	4,63252481
13AN00279-6	1/07/2024	10/07/2024	3,34475	KR 43A 24 29	QUINTA PAREDES	13	Anden	-74,0933798	4,63255065
13AN00279-7	1/07/2024	10/07/2024	2,57498	CL 24A 43A 19	QUINTA PAREDES	13	Anden	-74,0934385	4,63263785
13AN00279-8	1/07/2024	10/07/2024	4,61896	CL 24A 43A 19	QUINTA PAREDES	13	Anden	-74,0934607	4,63266972
13AN00279-9	1/07/2024	10/07/2024	7,45648	CL 24A 43A 33	QUINTA PAREDES	13	Anden	-74,0935246	4,63276563
13AN00280-1	1/07/2024	10/07/2024	18,75968	KR 44 24A 13	QUINTA PAREDES	13	Anden	-74,0937844	4,63345183
13AN00280-10	1/07/2024	10/07/2024	24,52583	CL 24A 44 36	QUINTA PAREDES	13	Anden	-74,0940211	4,63381933
13AN00280-11	1/07/2024	10/07/2024	1,20586	KR 44A 24A 14	QUINTA PAREDES	13	Anden	-74,0939054	4,6339007
13AN00280-12	1/07/2024	10/07/2024	8,45693	KR 44 24A 61	QUINTA PAREDES	13	Anden	-74,0931215	4,63389949
13AN00280-13	1/07/2024	10/07/2024	1,26793	KR 44A 24A 32	QUINTA PAREDES	13	Anden	-74,0938215	4,63395245
13AN00280-14	1/07/2024	10/07/2024	8,02984	KR 44 24A 65	QUINTA PAREDES	13	Anden	-74,0930462	4,63394981
13AN00280-15	1/07/2024	10/07/2024	8,33426	KR 44 24A 81	QUINTA PAREDES	13	Anden	-74,0929118	4,63404096
13AN00280-16	1/07/2024	10/07/2024	7,64893	KR 44A 24A 60	QUINTA PAREDES	13	Anden	-74,0936561	4,63406622
13AN00280-17	1/07/2024	10/07/2024	18,42985	KR 44 24A 93	QUINTA PAREDES	13	Anden	-74,0928096	4,63411018
13AN00280-18	1/07/2024	10/07/2024	6,85961	KR 44A 24A 64	QUINTA PAREDES	13	Anden	-74,0935434	4,63414211
13AN00280-19	1/07/2024	10/07/2024	11,10727	KR 44 24A 93	QUINTA PAREDES	13	Anden	-74,0926919	4,63418999
13AN00280-2	1/07/2024	10/07/2024	18,39304	KR 44 24A 13	QUINTA PAREDES	13	Anden	-74,093883	4,63347058
13AN00280-20	1/07/2024	10/07/2024	9,07008	KR 44A 24A 78	QUINTA PAREDES	13	Anden	-74,0934287	4,634219
13AN00280-21	1/07/2024	10/07/2024	1,97033	KR 44A 24A 86	QUINTA PAREDES	13	Anden	-74,0933755	4,63425444
13AN00280-22	1/07/2024	10/07/2024	5,37809	KR 44 24A 93	QUINTA PAREDES	13	Anden	-74,0926645	4,634252
13AN00280-23	1/07/2024	10/07/2024	13,65542	CL 24C 44 23	QUINTA PAREDES	13	Anden	-74,0927373	4,63436271
13AN00280-24	1/07/2024	10/07/2024	3,38468	CL 24C 44 23	QUINTA PAREDES	13	Anden	-74,09277	4,63441314
13AN00280-25	1/07/2024	10/07/2024	14,24327	CL 24C 44 35	QUINTA PAREDES	13	Anden	-74,0928169	4,63448434
13AN00280-26	1/07/2024	10/07/2024	6,18967	CL 24C 44 35	QUINTA PAREDES	13	Anden	-74,0928657	4,63455546
13AN00280-3	1/07/2024	10/07/2024	13,01409	KR 44 24A 13	QUINTA PAREDES	13	Anden	-74,0936845	4,63351777
13AN00280-4	1/07/2024	10/07/2024	7,41624	CL 24A 44 22	QUINTA PAREDES	13	Anden	-74,093984	4,63361902
13AN00280-5	1/07/2024	10/07/2024	13,49248	KR 44 24A 33	QUINTA PAREDES	13	Anden	-74,0935364	4,63361901





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00280-6	1/07/2024	10/07/2024	9,43751	KR 44 24A 37	QUINTA PAREDES	13	Anden	-74,0934167	4,63369942
13AN00280-7	1/07/2024	10/07/2024	14,89230	CL 24A 44 36	QUINTA PAREDES	13	Anden	-74,0940503	4,63371796
13AN00280-8	1/07/2024	10/07/2024	15,22143	KR 44 24A 45	QUINTA PAREDES	13	Anden	-74,0933074	4,6337773
13AN00280-9	1/07/2024	10/07/2024	5,20679	KR 44 24A 53	QUINTA PAREDES	13	Anden	-74,0932104	4,63383883
13AN00281-1	1/07/2024	10/07/2024	22,63281	CL 24C 43A 06	QUINTA PAREDES	13	Anden	-74,0919383	4,63344578
13AN00281-10	1/07/2024	10/07/2024	12,92941	CL 24C 43B 18	QUINTA PAREDES	13	Anden	-74,0923673	4,63395042
13AN00281-11	1/07/2024	10/07/2024	6,66052	CL 24C 43B 24	QUINTA PAREDES	13	Anden	-74,0924205	4,63403058
13AN00281-12	1/07/2024	10/07/2024	8,58026	CL 24D 43A 39	QUINTA PAREDES	13	Anden	-74,0919558	4,63411192
13AN00281-13	1/07/2024	10/07/2024	11,95901	CL 24C 43B 40	QUINTA PAREDES	13	Anden	-74,0924781	4,63411185
13AN00281-14	1/07/2024	10/07/2024	8,19207	CL 24C 43B 46	QUINTA PAREDES	13	Anden	-74,0925438	4,63421845
13AN00281-16	1/07/2024	10/07/2024	17,80530	CL 24D 43A 55	QUINTA PAREDES	13	Anden	-74,0920701	4,6342932
13AN00281-18	1/07/2024	10/07/2024	3,84774	CL 24C 44 30	QUINTA PAREDES	13	Anden	-74,0926991	4,63445212
13AN00281-19	1/07/2024	10/07/2024	4,99816	CL 24C 44 32	QUINTA PAREDES	13	Anden	-74,0927222	4,63448891
13AN00281-2	1/07/2024	10/07/2024	10,83577	CL 24C 43A 06	QUINTA PAREDES	13	Anden	-74,0920393	4,63345034
13AN00281-20	1/07/2024	10/07/2024	13,80742	CL 24C 44 32	QUINTA PAREDES	13	Anden	-74,0927739	4,63456647
13AN00281-21	1/07/2024	10/07/2024	2,57444	CL 24C 44 32	QUINTA PAREDES	13	Anden	-74,0927867	4,63465543
13AN00281-22	1/07/2024	10/07/2024	8,18562	CL 24C 44 32	QUINTA PAREDES	13	Anden	-74,0927292	4,63469369
13AN00281-3	1/07/2024	10/07/2024	10,37466	KR 43A 24C 15	QUINTA PAREDES	13	Anden	-74,0918429	4,63350935
13AN00281-4	1/07/2024	10/07/2024	21,88285	CL 24C 43A 06	QUINTA PAREDES	13	Anden	-74,0920998	4,63354161
13AN00281-5	1/07/2024	10/07/2024	15,85347	CL 24D 43A 05	QUINTA PAREDES	13	Anden	-74,0917072	4,63360194
13AN00281-6	1/07/2024	10/07/2024	15,03159	CL 24C 43A 40	QUINTA PAREDES	13	Anden	-74,0921809	4,63366495
13AN00281-7	1/07/2024	10/07/2024	10,45249	CL 24D 43A 05	QUINTA PAREDES	13	Anden	-74,0916756	4,63369113
13AN00281-8	1/07/2024	10/07/2024	12,65193	CL 24C 43A 50	QUINTA PAREDES	13	Anden	-74,0922562	4,63378046
13AN00281-9	1/07/2024	10/07/2024	18,50649	CL 24D 43A 05	QUINTA PAREDES	13	Anden	-74,0917345	4,63378266
13AN00282-1	1/07/2024	10/07/2024	8,57413	KR 43A 24D 07	QUINTA PAREDES	13	Anden	-74,0916119	4,63375004
13AN00282-2	1/07/2024	10/07/2024	13,30578	KR 43A 24D 07	QUINTA PAREDES	13	Anden	-74,0916559	4,63381424
13AN00282-3	1/07/2024	10/07/2024	18,85740	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,0912593	4,63403093
13AN00282-4	1/07/2024	10/07/2024	11,09348	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,0914007	4,63418745
13AN00282-5	1/07/2024	10/07/2024	5,57430	CL 25 43A 37	QUINTA PAREDES	13	Anden	-74,0914716	4,63429555
13AN00282-6	1/07/2024	10/07/2024	7,20062	CL 24D 43A 72	QUINTA PAREDES	13	Anden	-74,0921486	4,63461959
13AN00282-7	1/07/2024	10/07/2024	46,40974	KR 44A 24D 28	QUINTA PAREDES	13	Anden	-74,0917562	4,63472908
13AN00283-1	1/07/2024	10/07/2024	8,38637	AK 40 24D 07	QUINTA PAREDES	13	Anden	-74,0906611	4,63239965
13AN00283-10	1/07/2024	10/07/2024	12,99228	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,0905967	4,63301779
13AN00283-11	1/07/2024	10/07/2024	9,32782	CL 24D 40 58	QUINTA PAREDES	13	Anden	-74,0911481	4,63303864
13AN00283-12	1/07/2024	10/07/2024	5,65702	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,0906444	4,63309021
13AN00283-13	1/07/2024	10/07/2024	7,33555	CL 24D 40 70	QUINTA PAREDES	13	Anden	-74,0912415	4,63318191
13AN00283-14	1/07/2024	10/07/2024	10,33575	CL 25 40 51	QUINTA PAREDES	13	Anden	-74,0907077	4,63318951
13AN00283-15	1/07/2024	10/07/2024	9,45608	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,0907715	4,63328413
13AN00283-16	1/07/2024	10/07/2024	7,87061	CL 24D 40 82	QUINTA PAREDES	13	Anden	-74,0913284	4,63331372
13AN00283-17	1/07/2024	10/07/2024	5,86364	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,0908289	4,6333705
13AN00283-18	1/07/2024	10/07/2024	5,80949	CL 24D 40 88	QUINTA PAREDES	13	Anden	-74,0913849	4,63339918
13AN00283-19	1/07/2024	10/07/2024	11,32975	CL 24D 40 96	QUINTA PAREDES	13	Anden	-74,0914302	4,63347101
13AN00283-2	1/07/2024	10/07/2024	11,40750	AK 40 24D 07	QUINTA PAREDES	13	Anden	-74,0907586	4,63244696
13AN00283-20	1/07/2024	10/07/2024	14,10476	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,090916	4,63350505
13AN00283-21	1/07/2024	10/07/2024	1,62365	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,090964	4,6335779
13AN00283-22	1/07/2024	10/07/2024	17,70522	CL 24D 40 96	QUINTA PAREDES	13	Anden	-74,0914808	4,63354581
13AN00283-23	1/07/2024	10/07/2024	12,87356	CL 24D 40 96	QUINTA PAREDES	13	Anden	-74,0914691	4,63364372
13AN00283-24	1/07/2024	10/07/2024	6,02964	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,0913954	4,63369487
13AN00283-25	1/07/2024	10/07/2024	9,48692	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,0913074	4,63375384
13AN00283-26	1/07/2024	10/07/2024	17,80291	KR 43A 24D 28	QUINTA PAREDES	13	Anden	-74,0911023	4,63378824
13AN00283-27	1/07/2024	10/07/2024	10,35617	KR 43A 24D 28	QUINTA PAREDES	13	Anden	-74,0912002	4,63382654
13AN00283-3	1/07/2024	10/07/2024	7,90606	AK 40 24D 17	QUINTA PAREDES	13	Anden	-74,0904832	4,63251666
13AN00283-4	1/07/2024	10/07/2024	4,74845	AK 40 24D 07	QUINTA PAREDES	13	Anden	-74,0908142	4,63253338
13AN00283-5	1/07/2024	10/07/2024	10,62875	CL 25 40 17	QUINTA PAREDES	13	Anden	-74,0903981	4,63271661
13AN00283-6	1/07/2024	10/07/2024	8,86336	CL 24D 40 34	QUINTA PAREDES	13	Anden	-74,0909539	4,63274271
13AN00283-7	1/07/2024	10/07/2024	4,87315	CL 24D 40 40	QUINTA PAREDES	13	Anden	-74,0909914	4,63280302
13AN00283-8	1/07/2024	10/07/2024	6,86991	CL 25 40 23	QUINTA PAREDES	13	Anden	-74,090512	4,63288785
13AN00283-9	1/07/2024	10/07/2024	9,11983	CL 24D 40 50	QUINTA PAREDES	13	Anden	-74,0911038	4,63297124
13AN00284-1	1/07/2024	10/07/2024	6,20441	CL 24C 40 10	QUINTA PAREDES	13	Anden	-74,0910524	4,63213428
13AN00284-10	1/07/2024	10/07/2024	5,53359	CL 24C 42 18	QUINTA PAREDES	13	Anden	-74,0915131	4,63265028
13AN00284-11	1/07/2024	10/07/2024	11,09013	CL 24D 40 39	QUINTA PAREDES	13	Anden	-74,0909901	4,63264903
13AN00284-12	1/07/2024	10/07/2024	2,20456	CL 24C 42 24	QUINTA PAREDES	13	Anden	-74,0915666	4,63272739



LIMPEZA METROPOLITANA S.A. E.S.P.

## REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00284-14	1/07/2024	10/07/2024	8,36778	CL 24C 42 32	QUINTA PAREDES	13	Anden	-74,0916025	4,6327879
13AN00284-15	1/07/2024	10/07/2024	14,78878	CL 24C 42 40	QUINTA PAREDES	13	Anden	-74,0916532	4,632865
13AN00284-16	1/07/2024	10/07/2024	9,33203	CL 24D 40 59	QUINTA PAREDES	13	Anden	-74,0911474	4,63288748
13AN00284-17	1/07/2024	10/07/2024	10,70181	CL 24D 40 67	QUINTA PAREDES	13	Anden	-74,0912245	4,63300657
13AN00284-18	1/07/2024	10/07/2024	8,19753	CL 24D 40 73	QUINTA PAREDES	13	Anden	-74,0912983	4,63311784
13AN00284-19	1/07/2024	10/07/2024	10,83836	CL 24D 40 77	QUINTA PAREDES	13	Anden	-74,0913472	4,63319382
13AN00284-2	1/07/2024	10/07/2024	11,20306	CL 24C 40 10	QUINTA PAREDES	13	Anden	-74,0911769	4,63213864
13AN00284-20	1/07/2024	10/07/2024	10,03931	CL 24D 40 81	QUINTA PAREDES	13	Anden	-74,0913958	4,63326708
13AN00284-21	1/07/2024	10/07/2024	8,48579	CL 24D 40 87	QUINTA PAREDES	13	Anden	-74,0914468	4,63334372
13AN00284-22	1/07/2024	10/07/2024	3,90364	CL 24D 40 95	QUINTA PAREDES	13	Anden	-74,0915238	4,6334633
13AN00284-23	1/07/2024	10/07/2024	12,48046	CL 24D 40 95	QUINTA PAREDES	13	Anden	-74,0915592	4,63351532
13AN00284-24	1/07/2024	10/07/2024	19,42521	CL 24D 40 95	QUINTA PAREDES	13	Anden	-74,0916578	4,63351774
13AN00284-3	1/07/2024	10/07/2024	3,13881	CL 24C 40 10	QUINTA PAREDES	13	Anden	-74,0912087	4,63218642
13AN00284-4	1/07/2024	10/07/2024	7,71503	CL 24C 40 30	QUINTA PAREDES	13	Anden	-74,0912827	4,63229993
13AN00284-5	1/07/2024	10/07/2024	4,34711	CL 24C 40 40	QUINTA PAREDES	13	Anden	-74,0913273	4,63236738
13AN00284-6	1/07/2024	10/07/2024	4,71200	CL 24C 40 40	QUINTA PAREDES	13	Anden	-74,0913632	4,632422
13AN00284-7	1/07/2024	10/07/2024	17,40462	CL 24C 40 50	QUINTA PAREDES	13	Anden	-74,0914207	4,63251127
13AN00284-9	1/07/2024	10/07/2024	5,55510	CL 24C 42 10	QUINTA PAREDES	13	Anden	-74,0914771	4,63259633
13AN00285-1	1/07/2024	10/07/2024	10,59218	AK 40 24A 05	QUINTA PAREDES	13	Anden	-74,0923214	4,63127388
13AN00285-10	1/07/2024	10/07/2024	1,29991	KR 42 24A 36	QUINTA PAREDES	13	Anden	-74,0923331	4,63180957
13AN00285-11	1/07/2024	10/07/2024	6,47469	KR 42 24A 42	QUINTA PAREDES	13	Anden	-74,0922391	4,63187202
13AN00285-12	1/07/2024	10/07/2024	20,84779	AK 40 24A 97	QUINTA PAREDES	13	Anden	-74,0912921	4,63197183
13AN00285-13	1/07/2024	10/07/2024	18,10437	KR 42 24A 62	QUINTA PAREDES	13	Anden	-74,0920835	4,63197764
13AN00285-14	1/07/2024	10/07/2024	8,45911	KR 42 24A 80	QUINTA PAREDES	13	Anden	-74,0919752	4,63205089
13AN00285-15	1/07/2024	10/07/2024	10,77100	KR 42 24A 96	QUINTA PAREDES	13	Anden	-74,0918962	4,63210435
13AN00285-16	1/07/2024	10/07/2024	22,04157	AK 40 24A 97	QUINTA PAREDES	13	Anden	-74,0912676	4,63212523
13AN00285-17	1/07/2024	10/07/2024	7,66418	CL 24C 40 35	QUINTA PAREDES	13	Anden	-74,0913408	4,63223674
13AN00285-18	1/07/2024	10/07/2024	12,87373	CL 24C 40 35	QUINTA PAREDES	13	Anden	-74,0914205	4,63235818
13AN00285-19	1/07/2024	10/07/2024	28,20044	CL 24C 40 35	QUINTA PAREDES	13	Anden	-74,0915441	4,63234306
13AN00285-2	1/07/2024	10/07/2024	8,81627	AK 40 24A 05	QUINTA PAREDES	13	Anden	-74,0922259	4,63131791
13AN00285-3	1/07/2024	10/07/2024	22,55640	AK 40 24A 05	QUINTA PAREDES	13	Anden	-74,0924494	4,63133951
13AN00285-4	1/07/2024	10/07/2024	9,96324	AK 40 24A 55	QUINTA PAREDES	13	Anden	-74,0919032	4,63155786
13AN00285-5	1/07/2024	10/07/2024	25,98235	KR 42 24A 10	QUINTA PAREDES	13	Anden	-74,0925694	4,63151821
13AN00285-6	1/07/2024	10/07/2024	1,16418	KR 42 24A 10	QUINTA PAREDES	13	Anden	-74,0926061	4,63162166
13AN00285-7	1/07/2024	10/07/2024	4,38302	KR 42 24A 10	QUINTA PAREDES	13	Anden	-74,0925667	4,63164942
13AN00285-8	1/07/2024	10/07/2024	4,90600	KR 42 24A 10	QUINTA PAREDES	13	Anden	-74,0925287	4,63167602
13AN00285-9	1/07/2024	10/07/2024	5,78147	KR 42 24A 16	QUINTA PAREDES	13	Anden	-74,0924715	4,63171536
13AN00286-10	1/07/2024	10/07/2024	4,72764	CL 24A 43 05	QUINTA PAREDES	13	Anden	-74,0930973	4,63212914
13AN00286-11	1/07/2024	10/07/2024	1,30087	KR 43A 24 04	QUINTA PAREDES	13	Anden	-74,0936081	4,6321996
13AN00286-12	1/07/2024	10/07/2024	12,93627	KR 43A 24 12	QUINTA PAREDES	13	Anden	-74,0935216	4,63225903
13AN00286-13	1/07/2024	10/07/2024	3,73321	KR 43A 24 12	QUINTA PAREDES	13	Anden	-74,0934658	4,63229661
13AN00286-14	1/07/2024	10/07/2024	15,83278	KR 43A 24 28	QUINTA PAREDES	13	Anden	-74,0932474	4,63235139
13AN00286-15	1/07/2024	10/07/2024	13,61209	KR 43A 24 28	QUINTA PAREDES	13	Anden	-74,0933453	4,63237979
13AN00286-2	1/07/2024	10/07/2024	6,80888	AK 40 24 27	QUINTA PAREDES	13	Anden	-74,09259	4,63137512
13AN00286-3	1/07/2024	10/07/2024	8,35038	CL 24A 40 29	QUINTA PAREDES	13	Anden	-74,0926228	4,6314225
13AN00286-4	1/07/2024	10/07/2024	9,06383	CL 24A 40 51	QUINTA PAREDES	13	Anden	-74,0927371	4,63159468
13AN00286-5	1/07/2024	10/07/2024	20,07472	CL 24A 42 03	QUINTA PAREDES	13	Anden	-74,0928064	4,63169627
13AN00286-6	1/07/2024	10/07/2024	2,28552	CL 24A 42 33	QUINTA PAREDES	13	Anden	-74,0929547	4,63191584
13AN00286-7	1/07/2024	10/07/2024	3,27001	CL 24A 42 43	QUINTA PAREDES	13	Anden	-74,0929791	4,63195279
13AN00286-8	1/07/2024	10/07/2024	4,27074	CL 24A 42 43	QUINTA PAREDES	13	Anden	-74,0929996	4,63198469
13AN00286-9	1/07/2024	10/07/2024	4,83772	CL 24A 42 53	QUINTA PAREDES	13	Anden	-74,0930454	4,63205268
13AN00287-1	1/07/2024	10/07/2024	17,40797	CL 24A 42 08	QUINTA PAREDES	13	Anden	-74,0927197	4,63174073
13AN00287-10	1/07/2024	10/07/2024	17,97054	KR 43 24A 38	QUINTA PAREDES	13	Anden	-74,0926022	4,63225275
13AN00287-11	1/07/2024	10/07/2024	16,51227	CL 24B 42 09	QUINTA PAREDES	13	Anden	-74,0919753	4,63224388
13AN00287-12	1/07/2024	10/07/2024	6,87283	CL 24B 42 23	QUINTA PAREDES	13	Anden	-74,0920339	4,63233094
13AN00287-13	1/07/2024	10/07/2024	5,42300	CL 24B 42 23	QUINTA PAREDES	13	Anden	-74,0920577	4,63236742
13AN00287-14	1/07/2024	10/07/2024	22,20239	KR 43 24A 70	QUINTA PAREDES	13	Anden	-74,092421	4,63237477
13AN00287-15	1/07/2024	10/07/2024	3,61617	CL 24B 42 37	QUINTA PAREDES	13	Anden	-74,0921082	4,63244485
13AN00287-16	1/07/2024	10/07/2024	14,06179	CL 24B 42 37	QUINTA PAREDES	13	Anden	-74,0921472	4,63250011
13AN00287-17	1/07/2024	10/07/2024	24,79859	CL 24B 42 37	QUINTA PAREDES	13	Anden	-74,0922468	4,63249243
13AN00287-2	1/07/2024	10/07/2024	37,17843	CL 24A 42 08	QUINTA PAREDES	13	Anden	-74,0925768	4,63174402
13AN00287-3	1/07/2024	10/07/2024	5,70007	KR 42 24A 27	QUINTA PAREDES	13	Anden	-74,0924479	4,6318289



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00287-4	1/07/2024	10/07/2024	9,97976	CL 24A 42 22	QUINTA PAREDES	13	Anden	-74,092804	4,63186457
13AN00287-5	1/07/2024	10/07/2024	15,55062	KR 42 24A 49	QUINTA PAREDES	13	Anden	-74,0923313	4,63190996
13AN00287-6	1/07/2024	10/07/2024	16,60739	CL 24A 42 36	QUINTA PAREDES	13	Anden	-74,0928755	4,63197207
13AN00287-7	1/07/2024	10/07/2024	11,37915	KR 42 24A 69	QUINTA PAREDES	13	Anden	-74,0921517	4,6320325
13AN00287-8	1/07/2024	10/07/2024	31,90584	CL 24B 42 09	QUINTA PAREDES	13	Anden	-74,0920247	4,63211814
13AN00287-9	1/07/2024	10/07/2024	40,07492	CL 24A 42 36	QUINTA PAREDES	13	Anden	-74,0927958	4,63212145
13AN00288-1	1/07/2024	10/07/2024	49,14495	KR 43 24A 05	QUINTA PAREDES	13	Anden	-74,0928417	4,63219273
13AN00288-10	1/07/2024	10/07/2024	9,04479	KR 43 24A 91	QUINTA PAREDES	13	Anden	-74,0922357	4,6326035
13AN00288-11	1/07/2024	10/07/2024	23,15816	KR 43A 24A 14	QUINTA PAREDES	13	Anden	-74,0930291	4,63259232
13AN00288-13	1/07/2024	10/07/2024	2,90051	KR 43A 24A 50	QUINTA PAREDES	13	Anden	-74,0927664	4,63277196
13AN00288-14	1/07/2024	10/07/2024	10,76129	KR 43 24B 27	QUINTA PAREDES	13	Anden	-74,0919467	4,63280037
13AN00288-15	1/07/2024	10/07/2024	9,01089	KR 43A 24A 66	QUINTA PAREDES	13	Anden	-74,0926228	4,63286637
13AN00288-16	1/07/2024	10/07/2024	9,26982	KR 43A 24A 68	QUINTA PAREDES	13	Anden	-74,0925479	4,63291832
13AN00288-17	1/07/2024	10/07/2024	9,55052	KR 43A 24A 72	QUINTA PAREDES	13	Anden	-74,0924772	4,63296528
13AN00288-18	1/07/2024	10/07/2024	10,61155	KR 43A 24A 82	QUINTA PAREDES	13	Anden	-74,0923522	4,63304794
13AN00288-19	1/07/2024	10/07/2024	11,35610	KR 43A 24A 88	QUINTA PAREDES	13	Anden	-74,0922637	4,6331094
13AN00288-2	1/07/2024	10/07/2024	39,15610	KR 43 24A 05	QUINTA PAREDES	13	Anden	-74,0930383	4,63221336
13AN00288-20	1/07/2024	10/07/2024	13,42386	KR 43A 24A 94	QUINTA PAREDES	13	Anden	-74,0921495	4,63318806
13AN00288-21	1/07/2024	10/07/2024	19,67141	KR 43A 24A 94	QUINTA PAREDES	13	Anden	-74,0919805	4,63321076
13AN00288-22	1/07/2024	10/07/2024	9,63032	KR 43A 24A 94	QUINTA PAREDES	13	Anden	-74,0920741	4,63323942
13AN00288-3	1/07/2024	10/07/2024	8,24110	KR 43A 24A 14	QUINTA PAREDES	13	Anden	-74,0931334	4,63235382
13AN00288-4	1/07/2024	10/07/2024	5,77529	KR 43 24A 45	QUINTA PAREDES	13	Anden	-74,0925681	4,63237841
13AN00288-5	1/07/2024	10/07/2024	11,60492	KR 43A 24A 14	QUINTA PAREDES	13	Anden	-74,0931778	4,63242144
13AN00288-6	1/07/2024	10/07/2024	14,71057	KR 43 24A 53	QUINTA PAREDES	13	Anden	-74,0924826	4,63243699
13AN00288-7	1/07/2024	10/07/2024	1,86933	KR 43 24A 71	QUINTA PAREDES	13	Anden	-74,0923755	4,63250897
13AN00288-8	1/07/2024	10/07/2024	12,39624	KR 43A 24A 14	QUINTA PAREDES	13	Anden	-74,0931606	4,63250294
13AN00288-9	1/07/2024	10/07/2024	13,61558	KR 43 24A 71	QUINTA PAREDES	13	Anden	-74,0923304	4,63253883
13AN00289-1	1/07/2024	10/07/2024	9,72528	CL 24A 43A 08	QUINTA PAREDES	13	Anden	-74,0932238	4,63257746
13AN00289-10	1/07/2024	10/07/2024	5,67061	KR 43A 24A 57	QUINTA PAREDES	13	Anden	-74,092651	4,6329632
13AN00289-11	1/07/2024	10/07/2024	22,07613	KR 43B 24A 10	QUINTA PAREDES	13	Anden	-74,093435	4,63296053
13AN00289-12	1/07/2024	10/07/2024	2,58312	KR 43A 24A 65	QUINTA PAREDES	13	Anden	-74,0925707	4,63301712
13AN00289-13	1/07/2024	10/07/2024	3,25129	KR 43A 24A 65	QUINTA PAREDES	13	Anden	-74,0925446	4,63303421
13AN00289-14	1/07/2024	10/07/2024	8,00286	KR 43B 24A 18	QUINTA PAREDES	13	Anden	-74,0933386	4,63302659
13AN00289-15	1/07/2024	10/07/2024	11,97998	KR 43A 24A 75	QUINTA PAREDES	13	Anden	-74,0924628	4,63309034
13AN00289-17	1/07/2024	10/07/2024	17,08467	KR 43A 24A 89	QUINTA PAREDES	13	Anden	-74,0923337	4,63317862
13AN00289-18	1/07/2024	10/07/2024	14,43647	KR 43B 24A 48	QUINTA PAREDES	13	Anden	-74,0930762	4,63320242
13AN00289-19	1/07/2024	10/07/2024	15,92741	KR 43A 24A 95	QUINTA PAREDES	13	Anden	-74,0922212	4,63325152
13AN00289-2	1/07/2024	10/07/2024	11,22593	CL 24A 43A 08	QUINTA PAREDES	13	Anden	-74,093297	4,63259732
13AN00289-20	1/07/2024	10/07/2024	5,97680	KR 43B 24A 64	QUINTA PAREDES	13	Anden	-74,0929464	4,63329073
13AN00289-21	1/07/2024	10/07/2024	10,79881	KR 43B 24A 72	QUINTA PAREDES	13	Anden	-74,0928414	4,63336281
13AN00289-22	1/07/2024	10/07/2024	7,83060	KR 43B 24A 76	QUINTA PAREDES	13	Anden	-74,0927722	4,63340849
13AN00289-23	1/07/2024	10/07/2024	31,42435	KR 43A 24A 95	QUINTA PAREDES	13	Anden	-74,0921403	4,63345416
13AN00289-24	1/07/2024	10/07/2024	10,75626	KR 43B 24A 88	QUINTA PAREDES	13	Anden	-74,0925727	4,63354485
13AN00289-25	1/07/2024	10/07/2024	32,01044	KR 43B 24A 96	QUINTA PAREDES	13	Anden	-74,0924238	4,63364542
13AN00289-3	1/07/2024	10/07/2024	4,96205	KR 43A 24A 15	QUINTA PAREDES	13	Anden	-74,0931447	4,63263098
13AN00289-4	1/07/2024	10/07/2024	5,27763	KR 43A 24A 15	QUINTA PAREDES	13	Anden	-74,0931102	4,63265303
13AN00289-5	1/07/2024	10/07/2024	6,05717	KR 43A 24A 19	QUINTA PAREDES	13	Anden	-74,0930563	4,63268916
13AN00289-6	1/07/2024	10/07/2024	8,59185	CL 24A 43A 20	QUINTA PAREDES	13	Anden	-74,0933707	4,63270529
13AN00289-7	1/07/2024	10/07/2024	2,29703	KR 43A 24A 29	QUINTA PAREDES	13	Anden	-74,0929109	4,63278816
13AN00289-8	1/07/2024	10/07/2024	24,94134	KR 43B 24A 10	QUINTA PAREDES	13	Anden	-74,0934556	4,63283515
13AN00289-9	1/07/2024	10/07/2024	15,25426	KR 43A 24A 49	QUINTA PAREDES	13	Anden	-74,0927357	4,63290646
13AN00290-1	1/07/2024	10/07/2024	10,35469	CL 24A 43B 08	QUINTA PAREDES	13	Anden	-74,0935098	4,63301097
13AN00290-10	1/07/2024	10/07/2024	22,99721	KR 44 24A 06	QUINTA PAREDES	13	Anden	-74,0936645	4,63343168
13AN00290-11	1/07/2024	10/07/2024	16,36239	KR 44 24A 38	QUINTA PAREDES	13	Anden	-74,0935516	4,63350824
13AN00290-12	1/07/2024	10/07/2024	18,80948	KR 44 24A 38	QUINTA PAREDES	13	Anden	-74,0933883	4,63352954
13AN00290-13	1/07/2024	10/07/2024	11,51424	KR 44 24A 38	QUINTA PAREDES	13	Anden	-74,0934775	4,63355861
13AN00290-2	1/07/2024	10/07/2024	13,84846	CL 24A 43B 08	QUINTA PAREDES	13	Anden	-74,0935896	4,63303229
13AN00290-3	1/07/2024	10/07/2024	5,77983	CL 24A 43B 18	QUINTA PAREDES	13	Anden	-74,0936356	4,633101
13AN00290-4	1/07/2024	10/07/2024	40,93281	CL 24A 43B 08	QUINTA PAREDES	13	Anden	-74,0934252	4,63307393
13AN00290-5	1/07/2024	10/07/2024	8,24510	CL 24A 43B 28	QUINTA PAREDES	13	Anden	-74,0936879	4,63317846
13AN00290-6	1/07/2024	10/07/2024	15,45673	KR 44 24A 06	QUINTA PAREDES	13	Anden	-74,0937644	4,63329369
13AN00290-7	1/07/2024	10/07/2024	2,21312	KR 44 24A 06	QUINTA PAREDES	13	Anden	-74,0937743	4,63335664





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00290-8	1/07/2024	10/07/2024	1,39776	KR 44 24A 06	QUINTA PAREDES	13	Anden	-74,0937521	4,63337349
13AN00290-9	1/07/2024	10/07/2024	0,96016	KR 44 24A 06	QUINTA PAREDES	13	Anden	-74,0937293	4,63338986
13AN00291-1	1/07/2024	10/07/2024	69,15119	KR 44 24A 80	QUINTA PAREDES	13	Anden	-74,0932316	4,63344787
13AN00291-2	1/07/2024	10/07/2024	148,58684	KR 44 24A 80	QUINTA PAREDES	13	Anden	-74,0927502	4,63352452
13AN00291-3	1/07/2024	10/07/2024	69,11093	KR 44 24A 80	QUINTA PAREDES	13	Anden	-74,092479	4,6339692
13AN00291-4	1/07/2024	10/07/2024	144,75277	KR 44 24A 80	QUINTA PAREDES	13	Anden	-74,0929823	4,63389417
13AN00292-5	1/07/2024	10/07/2024	28,55167	CL 25 43A 26	EL RECUERDO	13	Anden	-74,0913174	4,63427996
13AN00292-6	1/07/2024	10/07/2024	3,09671	CL 25 43A 60	EL RECUERDO	13	Anden	-74,0915024	4,63456272
13AN00292-7	1/07/2024	10/07/2024	31,49042	CL 25 43A 84	EL RECUERDO	13	Anden	-74,091652	4,63479605
13AN00292-8	1/07/2024	10/07/2024	162,30088	KR 44A 24D 32	EL RECUERDO	13	Anden	-74,0919	4,63522947
13AN00293-1	1/07/2024	10/07/2024	7,89288	KR 25 40 90	EL RECUERDO	13	Anden	-74,090874	4,63360296
13AN00293-2	1/07/2024	10/07/2024	3,20901	CL 25B 40 79	EL RECUERDO	13	Anden	-74,0903757	4,63372248
13AN00293-3	1/07/2024	10/07/2024	24,73009	KR 25 40 96	EL RECUERDO	13	Anden	-74,0909679	4,63374483
13AN00293-4	1/07/2024	10/07/2024	5,55692	CL 25B 40 93	EL RECUERDO	13	Anden	-74,0906283	4,63382079
13AN00293-5	1/07/2024	10/07/2024	17,78563	KR 25 40 96	EL RECUERDO	13	Anden	-74,0907756	4,63388036
13AN00293-6	1/07/2024	10/07/2024	13,62527	KR 25 40 96	EL RECUERDO	13	Anden	-74,0909891	4,63389731
13AN00293-7	1/07/2024	10/07/2024	2,66058	KR 25 40 96	EL RECUERDO	13	Anden	-74,0909281	4,63393644
13AN00294-1	1/07/2024	10/07/2024	4,44443	CL 25B 40 36	EL RECUERDO	13	Anden	-74,0897525	4,63355538
13AN00294-2	1/07/2024	10/07/2024	4,44749	CL 25B 40 60	EL RECUERDO	13	Anden	-74,0900486	4,63366839
13AN00294-3	1/07/2024	10/07/2024	7,24705	CL 25B 40 64	EL RECUERDO	13	Anden	-74,0901213	4,63369598
13AN00294-4	1/07/2024	10/07/2024	26,05559	KR 43 25B 14	EL RECUERDO	13	Anden	-74,0904956	4,63387175
13AN00295-1	1/07/2024	10/07/2024	7,31839	CL 25B 39 26	EL RECUERDO	13	Anden	-74,0883382	4,63301596
13AN00295-2	1/07/2024	10/07/2024	17,06419	CL 25B 39 36	EL RECUERDO	13	Anden	-74,0884767	4,63306921
13AN00295-3	1/07/2024	10/07/2024	7,02457	CL 25B 39A 02	EL RECUERDO	13	Anden	-74,0885853	4,63311082
13AN00295-4	1/07/2024	10/07/2024	10,67659	CL 25B 39A 18	EL RECUERDO	13	Anden	-74,0887385	4,63316933
13AN00295-5	1/07/2024	10/07/2024	8,39595	CL 25B 39A 30	EL RECUERDO	13	Anden	-74,0888399	4,63320961
13AN00295-6	1/07/2024	10/07/2024	5,90122	CL 25B 39A 34	EL RECUERDO	13	Anden	-74,0889148	4,63323731
13AN00295-7	1/07/2024	10/07/2024	12,71706	CL 25B 39A 48	EL RECUERDO	13	Anden	-74,089	4,63327159
13AN00295-8	1/07/2024	10/07/2024	5,58396	AK 40 25B 16	EL RECUERDO	13	Anden	-74,0890875	4,63346816
13AN00296-1	1/07/2024	10/07/2024	4,29179	KR 38A 25B 17	EL RECUERDO	13	Anden	-74,0873167	4,63249117
13AN00296-2	1/07/2024	10/07/2024	3,23574	KR 38A 25B 21	EL RECUERDO	13	Anden	-74,0872676	4,63252313
13AN00296-3	1/07/2024	10/07/2024	1,06049	KR 38A 25B 35	EL RECUERDO	13	Anden	-74,0871484	4,63260182
13AN00296-4	1/07/2024	10/07/2024	2,52713	KR 38A 25B 35	EL RECUERDO	13	Anden	-74,0871271	4,63261572
13AN00296-5	1/07/2024	10/07/2024	3,17122	KR 38A 25B 41	EL RECUERDO	13	Anden	-74,087072	4,63265226
13AN00296-6	1/07/2024	10/07/2024	3,20650	KR 38A 25B 45	EL RECUERDO	13	Anden	-74,0869902	4,63270602
13AN00296-7	1/07/2024	10/07/2024	35,64099	AC 26 38A 07	EL RECUERDO	13	Anden	-74,0868929	4,63296107
13AN00296-8	1/07/2024	10/07/2024	17,66251	AC 26 38A 15	EL RECUERDO	13	Anden	-74,0871916	4,6330807
13AN00296-9	1/07/2024	10/07/2024	35,21920	AC 26 38A 21	EL RECUERDO	13	Anden	-74,0873107	4,63312873
13AN00297-1	1/07/2024	10/07/2024	14,70407	KR 39A 25 11	EL RECUERDO	13	Anden	-74,089215	4,63244951
13AN00297-10	1/07/2024	10/07/2024	14,53571	CL 25B 39A 41	EL RECUERDO	13	Anden	-74,0889251	4,63317135
13AN00297-11	1/07/2024	10/07/2024	20,00790	AK 40 25 90	EL RECUERDO	13	Anden	-74,08907	4,63322416
13AN00297-3	1/07/2024	10/07/2024	23,26365	KR 39A 25 11	EL RECUERDO	13	Anden	-74,0893617	4,63248566
13AN00297-5	1/07/2024	10/07/2024	14,43932	CL 25BIS 39A 28	EL RECUERDO	13	Anden	-74,0894471	4,63261933
13AN00297-6	1/07/2024	10/07/2024	29,66434	KR 39A 25 65	EL RECUERDO	13	Anden	-74,0887697	4,63277287
13AN00297-7	1/07/2024	10/07/2024	22,52118	KR 39A 25 83	EL RECUERDO	13	Anden	-74,0886559	4,63296605
13AN00297-8	1/07/2024	10/07/2024	13,91435	KR 39A 25 83	EL RECUERDO	13	Anden	-74,0887041	4,63308581
13AN00297-9	1/07/2024	10/07/2024	12,27390	AK 40 25 90	EL RECUERDO	13	Anden	-74,0892095	4,63313398
13AN00298-1	1/07/2024	10/07/2024	15,79483	CL 25BIS 39 10	EL RECUERDO	13	Anden	-74,0890545	4,63201482
13AN00298-10	1/07/2024	10/07/2024	9,81597	KR 39A 25 90	EL RECUERDO	13	Anden	-74,0885946	4,63293959
13AN00298-11	1/07/2024	10/07/2024	15,80473	KR 39A 25 90	EL RECUERDO	13	Anden	-74,0884732	4,63299865
13AN00298-2	1/07/2024	10/07/2024	10,81393	CL 25BIS 39 32	EL RECUERDO	13	Anden	-74,0891487	4,63216186
13AN00298-3	1/07/2024	10/07/2024	2,88664	KR 39 25 93	EL RECUERDO	13	Anden	-74,0885748	4,6322003
13AN00298-4	1/07/2024	10/07/2024	15,31521	KR 39A 25 10	EL RECUERDO	13	Anden	-74,089214	4,63226008
13AN00298-5	1/07/2024	10/07/2024	15,08586	KR 39A 25 10	EL RECUERDO	13	Anden	-74,0890724	4,63246616
13AN00298-6	1/07/2024	10/07/2024	0,91297	KR 39A 25 50	EL RECUERDO	13	Anden	-74,0888709	4,63259597
13AN00298-7	1/07/2024	10/07/2024	0,80017	KR 39A 25 50	EL RECUERDO	13	Anden	-74,0888484	4,63261069
13AN00298-8	1/07/2024	10/07/2024	7,03560	KR 39A 25 76	EL RECUERDO	13	Anden	-74,0886467	4,63282243
13AN00298-9	1/07/2024	10/07/2024	8,97297	KR 39 25A 71	EL RECUERDO	13	Anden	-74,0881855	4,63288879
13AN00299-1	1/07/2024	10/07/2024	10,76592	KR 38A 25A 07	EL RECUERDO	13	Anden	-74,0883476	4,63188747
13AN00299-2	1/07/2024	10/07/2024	5,53832	KR 38A 25A 17	EL RECUERDO	13	Anden	-74,0881789	4,63191622
13AN00299-3	1/07/2024	10/07/2024	7,37057	KR 38A 25A 27	EL RECUERDO	13	Anden	-74,0880642	4,63199102
13AN00299-4	1/07/2024	10/07/2024	1,81172	KR 38A 25A 43	EL RECUERDO	13	Anden	-74,087963	4,63205809



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00299-5	1/07/2024	10/07/2024	3,79124	KR 38A 25A 49	EL RECUERDO	13	Anden	-74,0879213	4,63208684
13AN00299-6	1/07/2024	10/07/2024	5,44043	KR 39 25A 12	EL RECUERDO	13	Anden	-74,0884741	4,63208082
13AN00299-7	1/07/2024	10/07/2024	8,41544	KR 38A 25A 59	EL RECUERDO	13	Anden	-74,0878378	4,63214087
13AN00299-8	1/07/2024	10/07/2024	8,49124	CL 25B 38A 49	EL RECUERDO	13	Anden	-74,0877995	4,6326542
13AN00299-9	1/07/2024	10/07/2024	22,82054	KR 39 25A 80	EL RECUERDO	13	Anden	-74,0879113	4,63276589
13AN00300-1	1/07/2024	10/07/2024	2,00335	CL 25 39 22	EL RECUERDO	13	Anden	-74,0895853	4,6318771
13AN00300-2	1/07/2024	10/07/2024	18,98414	CL 25BIS 39 37	EL RECUERDO	13	Anden	-74,0892474	4,63219083
13AN00300-3	1/07/2024	10/07/2024	6,26566	CL 25BIS 39 53	EL RECUERDO	13	Anden	-74,089331	4,63231766
13AN00300-4	1/07/2024	10/07/2024	11,11949	CL 25BIS 39A 29	EL RECUERDO	13	Anden	-74,0895611	4,63266888
13AN00300-5	1/07/2024	10/07/2024	13,75903	CL 25BIS 39A 29	EL RECUERDO	13	Anden	-74,0896856	4,63269556
13AN00301-1	1/07/2024	10/07/2024	3,29188	KR 38A 25 51	EL RECUERDO	13	Anden	-74,0887163	4,63156687
13AN00301-2	1/07/2024	10/07/2024	3,51150	KR 38A 25 61	EL RECUERDO	13	Anden	-74,0886554	4,63160536
13AN00301-3	1/07/2024	10/07/2024	13,97526	KR 39 25 88	EL RECUERDO	13	Anden	-74,0885214	4,63202951
13AN00302-1	1/07/2024	10/07/2024	6,89345	KR 38 25 35	EL RECUERDO	13	Anden	-74,0885668	4,63113703
13AN00302-2	1/07/2024	10/07/2024	8,12226	KR 38 25 57	EL RECUERDO	13	Anden	-74,0883918	4,63125385
13AN00302-3	1/07/2024	10/07/2024	5,64679	KR 38 25 67	EL RECUERDO	13	Anden	-74,0883267	4,63129634
13AN00302-4	1/07/2024	10/07/2024	3,75757	CL 25 38 28	EL RECUERDO	13	Anden	-74,0889754	4,63131397
13AN00302-5	1/07/2024	10/07/2024	3,14302	KR 38 25 81	EL RECUERDO	13	Anden	-74,0882192	4,63136694
13AN00302-6	1/07/2024	10/07/2024	8,02137	KR 38 25 81	EL RECUERDO	13	Anden	-74,088172	4,63139586
13AN00302-7	1/07/2024	10/07/2024	4,40655	KR 38A 25 58	EL RECUERDO	13	Anden	-74,0886206	4,63155537
13AN00303-1	1/07/2024	10/07/2024	6,00638	KR 34 25C 01	EL RECUERDO	13	Anden	-74,0849683	4,63020776
13AN00303-10	1/07/2024	10/07/2024	6,64595	CL 25C 34 30	EL RECUERDO	13	Anden	-74,0851518	4,63054891
13AN00303-11	1/07/2024	10/07/2024	6,47573	CL 25D 34 07	EL RECUERDO	13	Anden	-74,0846008	4,63057935
13AN00303-12	1/07/2024	10/07/2024	9,44593	CL 25C 34 30	EL RECUERDO	13	Anden	-74,0851278	4,6306
13AN00303-2	1/07/2024	10/07/2024	22,72997	KR 34 25C 01	EL RECUERDO	13	Anden	-74,0848658	4,63022323
13AN00303-3	1/07/2024	10/07/2024	6,51965	KR 34 25C 21	EL RECUERDO	13	Anden	-74,0847156	4,63032493
13AN00303-6	1/07/2024	10/07/2024	8,75334	CL 25D 34 07	EL RECUERDO	13	Anden	-74,0845565	4,63042839
13AN00303-7	1/07/2024	10/07/2024	14,20041	CL 25C 34 30	EL RECUERDO	13	Anden	-74,0851331	4,63046076
13AN00303-9	1/07/2024	10/07/2024	6,11878	CL 25C 34 30	EL RECUERDO	13	Anden	-74,0851707	4,63051826
13AN00304-1	1/07/2024	10/07/2024	8,40210	CL 25C 35 04	EL RECUERDO	13	Anden	-74,0852236	4,63065338
13AN00304-10	1/07/2024	10/07/2024	2,36173	CL 25C 35 30	EL RECUERDO	13	Anden	-74,0854541	4,63099215
13AN00304-11	1/07/2024	10/07/2024	1,63429	CL 25D 35 15	EL RECUERDO	13	Anden	-74,0848882	4,63101829
13AN00304-12	1/07/2024	10/07/2024	11,06970	CL 25C 35 30	EL RECUERDO	13	Anden	-74,0854126	4,63103714
13AN00304-13	1/07/2024	10/07/2024	2,78555	KR 36 25C 22	EL RECUERDO	13	Anden	-74,0852771	4,63112664
13AN00304-14	1/07/2024	10/07/2024	7,05693	CL 25D 35 37	EL RECUERDO	13	Anden	-74,0849612	4,63112661
13AN00304-15	1/07/2024	10/07/2024	6,91715	CL 25D 35 37	EL RECUERDO	13	Anden	-74,0849883	4,63116808
13AN00304-16	1/07/2024	10/07/2024	11,45890	KR 36 25C 38	EL RECUERDO	13	Anden	-74,0852025	4,6311758
13AN00304-17	1/07/2024	10/07/2024	7,49859	CL 25D 35 37	EL RECUERDO	13	Anden	-74,0850153	4,63121022
13AN00304-2	1/07/2024	10/07/2024	19,32555	CL 25C 35 04	EL RECUERDO	13	Anden	-74,0851341	4,63066979
13AN00304-3	1/07/2024	10/07/2024	4,03848	KR 35 25C 23	EL RECUERDO	13	Anden	-74,0850004	4,63075998
13AN00304-4	1/07/2024	10/07/2024	45,63022	CL 25C 35 04	EL RECUERDO	13	Anden	-74,0852991	4,63071601
13AN00304-5	1/07/2024	10/07/2024	7,10566	CL 25C 35 30	EL RECUERDO	13	Anden	-74,0854056	4,63087716
13AN00304-6	1/07/2024	10/07/2024	6,31817	CL 25C 35 30	EL RECUERDO	13	Anden	-74,0853867	4,63089197
13AN00304-8	1/07/2024	10/07/2024	6,84999	CL 25C 35 30	EL RECUERDO	13	Anden	-74,0854188	4,63094307
13AN00304-9	1/07/2024	10/07/2024	11,80620	CL 25C 35 30	EL RECUERDO	13	Anden	-74,0854461	4,63093793
13AN00305-1	1/07/2024	10/07/2024	12,85535	CL 25D 36 07	EL RECUERDO	13	Anden	-74,0851521	4,63130297
13AN00305-10	1/07/2024	10/07/2024	32,25317	KR 37 25C 44	EL RECUERDO	13	Anden	-74,0854836	4,6317145
13AN00305-2	1/07/2024	10/07/2024	13,67631	CL 25D 36 07	EL RECUERDO	13	Anden	-74,0851363	4,63139527
13AN00305-3	1/07/2024	10/07/2024	19,63196	KR 37 25C 06	EL RECUERDO	13	Anden	-74,0857597	4,63141842
13AN00305-4	1/07/2024	10/07/2024	8,09154	CL 25D 36 17	EL RECUERDO	13	Anden	-74,0851885	4,63147256
13AN00305-5	1/07/2024	10/07/2024	1,43840	KR 37 25C 06	EL RECUERDO	13	Anden	-74,0857911	4,63151222
13AN00305-6	1/07/2024	10/07/2024	24,97122	CL 25D 36 17	EL RECUERDO	13	Anden	-74,0852381	4,63154873
13AN00305-7	1/07/2024	10/07/2024	27,41984	KR 37 25C 06	EL RECUERDO	13	Anden	-74,0857073	4,63156735
13AN00305-8	1/07/2024	10/07/2024	5,90298	CL 25D 36 39	EL RECUERDO	13	Anden	-74,0852962	4,63163758
13AN00305-9	1/07/2024	10/07/2024	12,93348	KR 37 25C 44	EL RECUERDO	13	Anden	-74,0853515	4,63172252
13AN00306-1	1/07/2024	10/07/2024	10,61024	CL 25D 36 10	EL RECUERDO	13	Anden	-74,0849528	4,63143534
13AN00306-2	1/07/2024	10/07/2024	17,07695	CL 25D 36 10	EL RECUERDO	13	Anden	-74,085075	4,63144284
13AN00306-3	1/07/2024	10/07/2024	6,99135	KR 36 25D 13	EL RECUERDO	13	Anden	-74,0848793	4,63148214
13AN00306-4	1/07/2024	10/07/2024	2,33407	KR 36 25D 13	EL RECUERDO	13	Anden	-74,0848417	4,63150864
13AN00306-5	1/07/2024	10/07/2024	5,22209	KR 36 25D 13	EL RECUERDO	13	Anden	-74,0848914	4,63150385
13AN00306-6	1/07/2024	10/07/2024	1,42450	KR 36 25D 13	EL RECUERDO	13	Anden	-74,0848536	4,63152809
13AN00306-7	1/07/2024	10/07/2024	13,01432	CL 25D 36 22	EL RECUERDO	13	Anden	-74,0851376	4,63154108



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00306-8	1/07/2024	10/07/2024	14,43430	CL 25D 36 26	EL RECUERDO	13	Anden	-74,0852081	4,63164849
13AN00307-1	1/07/2024	10/07/2024	11,72600	KR 37 25A 07	EL RECUERDO	13	Anden	-74,0874831	4,63056956
13AN00307-3	1/07/2024	10/07/2024	4,10092	KR 37A 25A 04	EL RECUERDO	13	Anden	-74,0876947	4,63089008
13AN00307-4	1/07/2024	10/07/2024	4,00401	KR 37A 25A 04	EL RECUERDO	13	Anden	-74,0877173	4,63092968
13AN00307-5	1/07/2024	10/07/2024	1,61495	KR 37A 25A 04	EL RECUERDO	13	Anden	-74,0877	4,63098523
13AN00307-9	1/07/2024	10/07/2024	5,73053	KR 37A 25A 36	EL RECUERDO	13	Anden	-74,0874782	4,63113397
13AN00308-1	1/07/2024	10/07/2024	4,79610	CL 25B 38 06	EL RECUERDO	13	Anden	-74,0873166	4,63203279
13AN00308-10	1/07/2024	10/07/2024	11,27120	KR 38 25B 27	EL RECUERDO	13	Anden	-74,086978	4,63218339
13AN00308-11	1/07/2024	10/07/2024	1,58430	KR 38 25B 35	EL RECUERDO	13	Anden	-74,0869448	4,632220512
13AN00308-12	1/07/2024	10/07/2024	8,64136	KR 38 25B 27	EL RECUERDO	13	Anden	-74,086991	4,632220316
13AN00308-13	1/07/2024	10/07/2024	2,86719	KR 38 25B 35	EL RECUERDO	13	Anden	-74,0869309	4,63221477
13AN00308-14	1/07/2024	10/07/2024	1,43033	KR 38 25B 37	EL RECUERDO	13	Anden	-74,0869167	4,63222331
13AN00308-15	1/07/2024	10/07/2024	9,63684	KR 38 25B 37	EL RECUERDO	13	Anden	-74,0868854	4,63224315
13AN00308-16	1/07/2024	10/07/2024	5,31131	CL 25B 38 28	EL RECUERDO	13	Anden	-74,0874604	4,63225968
13AN00308-17	1/07/2024	10/07/2024	5,87894	KR 38 25B 45	EL RECUERDO	13	Anden	-74,0867944	4,63231135
13AN00308-18	1/07/2024	10/07/2024	7,55262	KR 38 25B 59	EL RECUERDO	13	Anden	-74,0866879	4,63237464
13AN00308-19	1/07/2024	10/07/2024	5,30050	KR 38 25B 65	EL RECUERDO	13	Anden	-74,0866444	4,63240384
13AN00308-2	1/07/2024	10/07/2024	1,94511	CL 25B 38 06	EL RECUERDO	13	Anden	-74,0873122	4,63205984
13AN00308-20	1/07/2024	10/07/2024	2,54025	KR 38A 25B 10	EL RECUERDO	13	Anden	-74,0872969	4,63242202
13AN00308-21	1/07/2024	10/07/2024	5,14408	KR 38 25B 73	EL RECUERDO	13	Anden	-74,0865949	4,63243513
13AN00308-22	1/07/2024	10/07/2024	4,10828	KR 38 25B 73	EL RECUERDO	13	Anden	-74,0866087	4,63245621
13AN00308-23	1/07/2024	10/07/2024	3,73120	KR 38A 25B 16	EL RECUERDO	13	Anden	-74,0872457	4,63245594
13AN00308-24	1/07/2024	10/07/2024	11,13684	KR 38 25B 81	EL RECUERDO	13	Anden	-74,0864995	4,6324979
13AN00308-25	1/07/2024	10/07/2024	3,43131	KR 38A 25B 32	EL RECUERDO	13	Anden	-74,087152	4,63251868
13AN00308-26	1/07/2024	10/07/2024	4,21865	KR 38 25B 81	EL RECUERDO	13	Anden	-74,0865173	4,63251772
13AN00308-27	1/07/2024	10/07/2024	3,51176	KR 38A 25B 34	EL RECUERDO	13	Anden	-74,0870945	4,63255582
13AN00308-28	1/07/2024	10/07/2024	15,15095	KR 38 25B 83	EL RECUERDO	13	Anden	-74,086422	4,63255099
13AN00308-29	1/07/2024	10/07/2024	9,51188	KR 38 25B 83	EL RECUERDO	13	Anden	-74,0864351	4,63257178
13AN00308-3	1/07/2024	10/07/2024	24,78263	CL 25B 38 06	EL RECUERDO	13	Anden	-74,0872022	4,63203572
13AN00308-30	1/07/2024	10/07/2024	3,33576	KR 38A 25B 42	EL RECUERDO	13	Anden	-74,0869723	4,63263602
13AN00308-31	1/07/2024	10/07/2024	16,66206	CL 25C 38 03	EL RECUERDO	13	Anden	-74,08632	4,63262077
13AN00308-32	1/07/2024	10/07/2024	13,50997	CL 25C 38 03	EL RECUERDO	13	Anden	-74,0863348	4,63264181
13AN00308-4	1/07/2024	10/07/2024	21,40973	CL 25B 38 06	EL RECUERDO	13	Anden	-74,0872477	4,63203957
13AN00308-5	1/07/2024	10/07/2024	2,86484	CL 25B 38 06	EL RECUERDO	13	Anden	-74,0871671	4,63208659
13AN00308-6	1/07/2024	10/07/2024	6,44990	KR 38 25B 13	EL RECUERDO	13	Anden	-74,0871047	4,63209897
13AN00308-7	1/07/2024	10/07/2024	5,29371	KR 38 25B 13	EL RECUERDO	13	Anden	-74,0871187	4,63211902
13AN00308-8	1/07/2024	10/07/2024	8,46550	KR 38 25B 19	EL RECUERDO	13	Anden	-74,0870486	4,63213599
13AN00308-9	1/07/2024	10/07/2024	5,10337	KR 38 25B 19	EL RECUERDO	13	Anden	-74,0870634	4,63215471
13AN00309-1	1/07/2024	10/07/2024	7,33962	CL 25B 37A 26	EL RECUERDO	13	Anden	-74,0871041	4,63170802
13AN00309-10	1/07/2024	10/07/2024	3,38839	KR 38 25B 20	EL RECUERDO	13	Anden	-74,0869872	4,63205515
13AN00309-11	1/07/2024	10/07/2024	9,63328	KR 38 25B 20	EL RECUERDO	13	Anden	-74,0870069	4,63206991
13AN00309-12	1/07/2024	10/07/2024	9,19309	KR 38 25B 28	EL RECUERDO	13	Anden	-74,0869454	4,63211019
13AN00309-13	1/07/2024	10/07/2024	4,37278	KR 38 25B 50	EL RECUERDO	13	Anden	-74,086775	4,63219443
13AN00309-14	1/07/2024	10/07/2024	12,69808	KR 37A 25B 85	EL RECUERDO	13	Anden	-74,0862597	4,63216623
13AN00309-15	1/07/2024	10/07/2024	18,34702	KR 38 25B 50	EL RECUERDO	13	Anden	-74,0868072	4,63220163
13AN00309-16	1/07/2024	10/07/2024	5,14228	KR 38 25B 54	EL RECUERDO	13	Anden	-74,0866901	4,63225072
13AN00309-17	1/07/2024	10/07/2024	7,39067	KR 38 25B 54	EL RECUERDO	13	Anden	-74,0867022	4,63227039
13AN00309-18	1/07/2024	10/07/2024	7,70029	KR 38 25B 66	EL RECUERDO	13	Anden	-74,0866436	4,63230943
13AN00309-19	1/07/2024	10/07/2024	6,83663	KR 38 25B 78	EL RECUERDO	13	Anden	-74,0865505	4,63237278
13AN00309-2	1/07/2024	10/07/2024	6,73632	CL 25B 37A 30	EL RECUERDO	13	Anden	-74,0871541	4,63178713
13AN00309-20	1/07/2024	10/07/2024	9,29026	KR 38 25B 88	EL RECUERDO	13	Anden	-74,0863106	4,63246142
13AN00309-21	1/07/2024	10/07/2024	21,22262	KR 38 25B 88	EL RECUERDO	13	Anden	-74,0864107	4,63246452
13AN00309-3	1/07/2024	10/07/2024	6,66962	KR 37A 25B 57	EL RECUERDO	13	Anden	-74,0865042	4,63185413
13AN00309-4	1/07/2024	10/07/2024	4,05712	CL 25B 37A 34	EL RECUERDO	13	Anden	-74,0872048	4,6318617
13AN00309-5	1/07/2024	10/07/2024	7,65543	KR 37A 25B 57	EL RECUERDO	13	Anden	-74,0865146	4,63186847
13AN00309-6	1/07/2024	10/07/2024	11,52733	CL 25B 37A 34	EL RECUERDO	13	Anden	-74,0871602	4,6319396
13AN00309-7	1/07/2024	10/07/2024	17,91033	CL 25B 37A 34	EL RECUERDO	13	Anden	-74,0871698	4,63196342
13AN00309-8	1/07/2024	10/07/2024	4,72941	KR 38 25B 16	EL RECUERDO	13	Anden	-74,0870866	4,63198964
13AN00309-9	1/07/2024	10/07/2024	10,21852	KR 38 25B 16	EL RECUERDO	13	Anden	-74,0870949	4,63201156
13AN00310-1	1/07/2024	10/07/2024	18,13944	KR 37 25B 09	EL RECUERDO	13	Anden	-74,0865883	4,63107763
13AN00310-10	1/07/2024	10/07/2024	19,87064	CL 25C 37 37	EL RECUERDO	13	Anden	-74,0860927	4,6317879
13AN00310-11	1/07/2024	10/07/2024	11,81337	CL 25C 37 49	EL RECUERDO	13	Anden	-74,0861701	4,63191699





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00310-12	1/07/2024	10/07/2024	20,46815	CL 25C 37 49	EL RECUERDO	13	Anden	-74,0862998	4,63191438
13AN00310-2	1/07/2024	10/07/2024	2,78268	KR 37 25B 09	EL RECUERDO	13	Anden	-74,0866573	4,63112112
13AN00310-3	1/07/2024	10/07/2024	20,95859	KR 37 25B 09	EL RECUERDO	13	Anden	-74,0866654	4,63109912
13AN00310-4	1/07/2024	10/07/2024	10,08339	KR 37 25B 25	EL RECUERDO	13	Anden	-74,0864895	4,63114334
13AN00310-5	1/07/2024	10/07/2024	22,76657	KR 37 25B 27	EL RECUERDO	13	Anden	-74,0863767	4,63121688
13AN00310-6	1/07/2024	10/07/2024	10,61130	KR 37 25B 45	EL RECUERDO	13	Anden	-74,0862628	4,63129236
13AN00310-7	1/07/2024	10/07/2024	2,16502	KR 37 25B 59	EL RECUERDO	13	Anden	-74,0861739	4,6313472
13AN00310-8	1/07/2024	10/07/2024	0,89236	KR 37 25B 65	EL RECUERDO	13	Anden	-74,0860957	4,6313999
13AN00310-9	1/07/2024	10/07/2024	1,57270	KR 37 25B 87	EL RECUERDO	13	Anden	-74,0859776	4,63161323
13AN00311-1	1/07/2024	10/07/2024	6,59941	KR 37BIS 25C 07	EL RECUERDO	13	Anden	-74,0859467	4,63181391
13AN00311-10	1/07/2024	10/07/2024	3,04840	CL 25C 37 66	EL RECUERDO	13	Anden	-74,0861465	4,63213475
13AN00311-11	1/07/2024	10/07/2024	9,55693	CL 25D 37 41	EL RECUERDO	13	Anden	-74,0856692	4,63217812
13AN00311-12	1/07/2024	10/07/2024	9,89503	CL 25D 37 41	EL RECUERDO	13	Anden	-74,0856477	4,63219148
13AN00311-13	1/07/2024	10/07/2024	11,79595	CL 25D 37 63	EL RECUERDO	13	Anden	-74,0857155	4,63244036
13AN00311-14	1/07/2024	10/07/2024	2,17004	CL 25D 37 69	EL RECUERDO	13	Anden	-74,0857156	4,63250871
13AN00311-15	1/07/2024	10/07/2024	29,48300	CL 25C 37A 40	EL RECUERDO	13	Anden	-74,0862215	4,63245009
13AN00311-2	1/07/2024	10/07/2024	8,16691	KR 37BIS 25C 17	EL RECUERDO	13	Anden	-74,0858378	4,63187972
13AN00311-3	1/07/2024	10/07/2024	34,26600	KR 37BIS 25C 07	EL RECUERDO	13	Anden	-74,0860588	4,63188608
13AN00311-4	1/07/2024	10/07/2024	3,32859	CL 25C 37 56	EL RECUERDO	13	Anden	-74,0861142	4,63199053
13AN00311-5	1/07/2024	10/07/2024	1,34242	CL 25C 37 56	EL RECUERDO	13	Anden	-74,0861212	4,63200827
13AN00311-6	1/07/2024	10/07/2024	7,32298	KR 37BIS 25C 39	EL RECUERDO	13	Anden	-74,0856511	4,63200967
13AN00311-7	1/07/2024	10/07/2024	3,50564	CL 25C 37 56	EL RECUERDO	13	Anden	-74,0861322	4,63203174
13AN00311-8	1/07/2024	10/07/2024	0,73479	KR 37BIS 25C 39	EL RECUERDO	13	Anden	-74,0855896	4,63208058
13AN00311-9	1/07/2024	10/07/2024	5,96771	CL 25C 37A 08	EL RECUERDO	13	Anden	-74,0861696	4,63213263
13AN00312-1	1/07/2024	10/07/2024	18,93679	CL 25F 37 09	EL RECUERDO	13	Anden	-74,0851318	4,63204054
13AN00312-2	1/07/2024	10/07/2024	13,18947	CL 25D 37 58	EL RECUERDO	13	Anden	-74,0856167	4,63234606
13AN00313-1	1/07/2024	10/07/2024	4,91688	CL 36 25 83	EL RECUERDO	13	Anden	-74,0872956	4,62988588
13AN00313-2	1/07/2024	10/07/2024	1,50964	CL 36 25 89	EL RECUERDO	13	Anden	-74,087264	4,63011645
13AN00313-3	1/07/2024	10/07/2024	4,39949	CL 25A 36 43	EL RECUERDO	13	Anden	-74,0873802	4,63029269
13AN00313-4	1/07/2024	10/07/2024	117,90978	CL 36 25 43	EL RECUERDO	13	Anden	-74,0878587	4,63014445
13AN00313-5	1/07/2024	10/07/2024	5,91872	CL 25A 36 43	EL RECUERDO	13	Anden	-74,0874197	4,63035258
13AN00314-1	1/07/2024	10/07/2024	21,72449	CL 36 25 18	EL RECUERDO	13	Anden	-74,0877545	4,62949152
13AN00314-2	1/07/2024	10/07/2024	9,65281	CL 36 25 30	EL RECUERDO	13	Anden	-74,087582	4,62960576
13AN00314-3	1/07/2024	10/07/2024	18,01059	CL 36 25 60	EL RECUERDO	13	Anden	-74,0874059	4,62972046
13AN00315-1	1/07/2024	10/07/2024	5,90593	KR 34 25 23	EL RECUERDO	13	Anden	-74,0871141	4,62873983
13AN00315-2	1/07/2024	10/07/2024	3,09980	KR 34 25 43	EL RECUERDO	13	Anden	-74,0870051	4,62880879
13AN00315-3	1/07/2024	10/07/2024	1,37675	CL 25 34 42	EL RECUERDO	13	Anden	-74,087547	4,62894015
13AN00315-4	1/07/2024	10/07/2024	2,27928	CL 25 34 42	EL RECUERDO	13	Anden	-74,0875278	4,62901736
13AN00315-5	1/07/2024	10/07/2024	39,69715	KR 34 25 91	EL RECUERDO	13	Anden	-74,0867354	4,62898961
13AN00315-6	1/07/2024	10/07/2024	20,57102	KR 34 25 91	EL RECUERDO	13	Anden	-74,0866726	4,62917924
13AN00315-7	1/07/2024	10/07/2024	17,83182	KR 34 25 91	EL RECUERDO	13	Anden	-74,0866562	4,62919137
13AN00315-8	1/07/2024	10/07/2024	1,77208	CL 25A 34 25	EL RECUERDO	13	Anden	-74,0867452	4,62933537
13AN00316-1	1/07/2024	10/07/2024	1,13660	CL 25 33 60	EL RECUERDO	13	Anden	-74,086132	4,62839488
13AN00316-2	1/07/2024	10/07/2024	3,85608	CL 25 33 60	EL RECUERDO	13	Anden	-74,0861606	4,6284372
13AN00316-3	1/07/2024	10/07/2024	7,30680	CL 25 33 60	EL RECUERDO	13	Anden	-74,0863654	4,62874752
13AN00316-4	1/07/2024	10/07/2024	116,30038	CL 25 33 60	EL RECUERDO	13	Anden	-74,0871153	4,62863605
13AN00316-5	1/07/2024	10/07/2024	3,82684	CL 25A 33 81	EL RECUERDO	13	Anden	-74,0864079	4,62881288
13AN00316-6	1/07/2024	10/07/2024	9,10211	CL 25A 33 81	EL RECUERDO	13	Anden	-74,0864912	4,62894093
13AN00316-7	1/07/2024	10/07/2024	11,49517	CL 25A 33 81	EL RECUERDO	13	Anden	-74,0866457	4,62896055
13AN00317-1	1/07/2024	10/07/2024	8,38271	CL 25A 36 10	EL RECUERDO	13	Anden	-74,0870579	4,63004457
13AN00317-10	1/07/2024	10/07/2024	3,46471	KR 36 25A 53	EL RECUERDO	13	Anden	-74,0867436	4,63025129
13AN00317-11	1/07/2024	10/07/2024	0,81121	KR 36 25A 43	EL RECUERDO	13	Anden	-74,086774	4,63025975
13AN00317-12	1/07/2024	10/07/2024	0,50533	KR 36 25A 53	EL RECUERDO	13	Anden	-74,0867647	4,63026586
13AN00317-13	1/07/2024	10/07/2024	10,25765	CL 25A 36 44	EL RECUERDO	13	Anden	-74,0873717	4,63039737
13AN00317-14	1/07/2024	10/07/2024	17,15400	CL 25A 36 44	EL RECUERDO	13	Anden	-74,087308	4,6304802
13AN00317-15	1/07/2024	10/07/2024	29,60595	CL 25A 36 44	EL RECUERDO	13	Anden	-74,0873174	4,63050193
13AN00317-16	1/07/2024	10/07/2024	12,54951	KR 37 25A 52	EL RECUERDO	13	Anden	-74,087037	4,63068816
13AN00317-2	1/07/2024	10/07/2024	6,25815	CL 25A 36 10	EL RECUERDO	13	Anden	-74,0871425	4,63007932
13AN00317-3	1/07/2024	10/07/2024	9,72775	KR 36 25A 37	EL RECUERDO	13	Anden	-74,0868602	4,63017319
13AN00317-4	1/07/2024	10/07/2024	20,44986	CL 25A 36 10	EL RECUERDO	13	Anden	-74,0871871	4,63011597
13AN00317-5	1/07/2024	10/07/2024	9,73100	CL 25A 36 10	EL RECUERDO	13	Anden	-74,0871922	4,63015473
13AN00317-6	1/07/2024	10/07/2024	5,10222	KR 36 25A 37	EL RECUERDO	13	Anden	-74,0868808	4,63018882



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00317-7	1/07/2024	10/07/2024	8,81110	KR 36 25A 43	EL RECUERDO	13	Anden	-74,0867946	4,63021573
13AN00317-8	1/07/2024	10/07/2024	3,98490	KR 36 25A 43	EL RECUERDO	13	Anden	-74,086817	4,63023177
13AN00317-9	1/07/2024	10/07/2024	1,61082	KR 36 25A 43	EL RECUERDO	13	Anden	-74,0867864	4,63025142
13AN00318-1	1/07/2024	10/07/2024	11,23250	CL 25B 36 08	EL RECUERDO	13	Anden	-74,0862818	4,63055632
13AN00318-10	1/07/2024	10/07/2024	29,10252	CL 25C 36 11	EL RECUERDO	13	Anden	-74,085653	4,63111836
13AN00318-11	1/07/2024	10/07/2024	21,38282	KR 37 25B 46	EL RECUERDO	13	Anden	-74,0862836	4,63118588
13AN00318-12	1/07/2024	10/07/2024	9,90133	KR 37 25B 52	EL RECUERDO	13	Anden	-74,0861889	4,63124853
13AN00318-13	1/07/2024	10/07/2024	11,42881	KR 37 25B 74	EL RECUERDO	13	Anden	-74,0860471	4,63134163
13AN00318-14	1/07/2024	10/07/2024	27,51224	CL 25C 36 39	EL RECUERDO	13	Anden	-74,0858168	4,63136359
13AN00318-2	1/07/2024	10/07/2024	10,07222	KR 36 25B 27	EL RECUERDO	13	Anden	-74,086109	4,63067067
13AN00318-3	1/07/2024	10/07/2024	8,28136	KR 36 25B 37	EL RECUERDO	13	Anden	-74,0860298	4,6307245
13AN00318-4	1/07/2024	10/07/2024	17,31627	CL 25C 36 11	EL RECUERDO	13	Anden	-74,0856808	4,6309539
13AN00318-5	1/07/2024	10/07/2024	10,01890	CL 25B 36 42	EL RECUERDO	13	Anden	-74,0865757	4,63099248
13AN00318-6	1/07/2024	10/07/2024	2,67601	KR 37 -25B 04	EL RECUERDO	13	Anden	-74,0865302	4,63102345
13AN00318-7	1/07/2024	10/07/2024	1,06544	KR 37 25B 18	EL RECUERDO	13	Anden	-74,0865128	4,63103382
13AN00318-8	1/07/2024	10/07/2024	11,60657	KR 37 25B 18	EL RECUERDO	13	Anden	-74,0864743	4,6310593
13AN00318-9	1/07/2024	10/07/2024	9,26507	KR 37 25B 28	EL RECUERDO	13	Anden	-74,0864022	4,63110818
13AN00319-1	1/07/2024	10/07/2024	20,14835	KR 36 25B 50	EL RECUERDO	13	Anden	-74,0859826	4,63065764
13AN00319-2	1/07/2024	10/07/2024	17,77513	CL 25C 35 03	EL RECUERDO	13	Anden	-74,0853662	4,63067601
13AN00319-3	1/07/2024	10/07/2024	8,41142	KR 36 25B 50	EL RECUERDO	13	Anden	-74,0858947	4,63071848
13AN00319-4	1/07/2024	10/07/2024	13,13172	CL 25C 35 23	EL RECUERDO	13	Anden	-74,0854265	4,63076593
13AN00319-5	1/07/2024	10/07/2024	7,32545	KR 36 25B 58	EL RECUERDO	13	Anden	-74,0858028	4,6307822
13AN00319-6	1/07/2024	10/07/2024	8,51435	KR 36 25B 66	EL RECUERDO	13	Anden	-74,0857327	4,63082443
13AN00319-7	1/07/2024	10/07/2024	11,12355	CL 25C 35 29	EL RECUERDO	13	Anden	-74,0854723	4,63083614
13AN00319-8	1/07/2024	10/07/2024	7,26920	KR 36 25B 86	EL RECUERDO	13	Anden	-74,0855032	4,63088424
13AN00319-9	1/07/2024	10/07/2024	10,40403	KR 36 25B 86	EL RECUERDO	13	Anden	-74,0855877	4,63092101
13AN00320-1	1/07/2024	10/07/2024	34,59685	KR 33 25B 23	EL RECUERDO	13	Anden	-74,0852794	4,62895633
13AN00320-2	1/07/2024	10/07/2024	46,75196	KR 33 25B 23	EL RECUERDO	13	Anden	-74,0853125	4,628973
13AN00320-3	1/07/2024	10/07/2024	50,46419	KR 33 BIS 25B 17	EL RECUERDO	13	Anden	-74,0853138	4,62920416
13AN00320-4	1/07/2024	10/07/2024	22,21376	CL 25C 33 31	EL RECUERDO	13	Anden	-74,0846348	4,62955739
13AN00320-5	1/07/2024	10/07/2024	10,78254	CL 25C 33 31	EL RECUERDO	13	Anden	-74,0845536	4,62943363
13AN00320-6	1/07/2024	10/07/2024	17,55881	CL 25C 33 07	EL RECUERDO	13	Anden	-74,0844856	4,62932868
13AN00321-1	1/07/2024	10/07/2024	13,21899	KR 31A 25A 07	GRAN AMERICA	13	Anden	-74,0839078	4,62664745
13AN00321-10	1/07/2024	10/07/2024	4,96828	KR 32 25A 12	GRAN AMERICA	13	Anden	-74,0842703	4,62702478
13AN00321-11	1/07/2024	10/07/2024	22,04168	KR 31A 25A 55	GRAN AMERICA	13	Anden	-74,083281	4,62706259
13AN00321-12	1/07/2024	10/07/2024	7,07299	KR 31A 25A 61	GRAN AMERICA	13	Anden	-74,0833002	4,62708181
13AN00321-13	1/07/2024	10/07/2024	1,59833	KR 31A 25A 71	GRAN AMERICA	13	Anden	-74,0831984	4,62715632
13AN00321-14	1/07/2024	10/07/2024	20,64434	KR 31A 25A 71	GRAN AMERICA	13	Anden	-74,0831351	4,6271699
13AN00321-15	1/07/2024	10/07/2024	5,18973	KR 31A 25A 71	GRAN AMERICA	13	Anden	-74,0831544	4,62718814
13AN00321-16	1/07/2024	10/07/2024	4,64206	KR 32 25A 34	GRAN AMERICA	13	Anden	-74,0839383	4,62723819
13AN00321-17	1/07/2024	10/07/2024	6,86475	KR 32 25A 34	GRAN AMERICA	13	Anden	-74,0839474	4,62726244
13AN00321-18	1/07/2024	10/07/2024	3,00151	KR 31A 25A 93	GRAN AMERICA	13	Anden	-74,0829781	4,62728614
13AN00321-19	1/07/2024	10/07/2024	1,70500	KR 31A 25A 93	GRAN AMERICA	13	Anden	-74,0829939	4,62730797
13AN00321-2	1/07/2024	10/07/2024	6,03006	KR 31A 25A 07	GRAN AMERICA	13	Anden	-74,0837693	4,62667083
13AN00321-20	1/07/2024	10/07/2024	6,04265	KR 32 25A 40	GRAN AMERICA	13	Anden	-74,0838305	4,6273185
13AN00321-21	1/07/2024	10/07/2024	13,07860	KR 31A 25A 93	GRAN AMERICA	13	Anden	-74,0829247	4,62732353
13AN00321-22	1/07/2024	10/07/2024	5,61060	KR 32 25A 40	GRAN AMERICA	13	Anden	-74,0838434	4,62733781
13AN00321-23	1/07/2024	10/07/2024	13,95883	KR 31A 25A 93	GRAN AMERICA	13	Anden	-74,0829313	4,62736057
13AN00321-24	1/07/2024	10/07/2024	5,81821	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0829021	4,62739794
13AN00321-25	1/07/2024	10/07/2024	5,54154	KR 32 25A 54	GRAN AMERICA	13	Anden	-74,0836937	4,62744959
13AN00321-26	1/07/2024	10/07/2024	3,56630	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0829803	4,62748804
13AN00321-27	1/07/2024	10/07/2024	5,65921	KR 32 25A 68	GRAN AMERICA	13	Anden	-74,0835364	4,62753429
13AN00321-28	1/07/2024	10/07/2024	9,73048	CL 25B 31A 25	GRAN AMERICA	13	Anden	-74,0830254	4,62753803
13AN00321-29	1/07/2024	10/07/2024	6,87211	KR 32 25A 68	GRAN AMERICA	13	Anden	-74,0835543	4,62755253
13AN00321-30	1/07/2024	10/07/2024	5,38803	KR 32 25A 74	GRAN AMERICA	13	Anden	-74,083463	4,62758818
13AN00321-31	1/07/2024	10/07/2024	14,68009	KR 32 25A 92	GRAN AMERICA	13	Anden	-74,0831702	4,62767067
13AN00321-32	1/07/2024	10/07/2024	24,09274	KR 32 25A 92	GRAN AMERICA	13	Anden	-74,0831631	4,62770029
13AN00321-33	1/07/2024	10/07/2024	9,50885	KR 32 25A 92	GRAN AMERICA	13	Anden	-74,083293	4,62774487
13AN00321-4	1/07/2024	10/07/2024	3,34837	KR 32 25A 12	GRAN AMERICA	13	Anden	-74,084142	4,62684152
13AN00321-5	1/07/2024	10/07/2024	15,43103	KR 31A 25A 33	GRAN AMERICA	13	Anden	-74,0835485	4,62686511
13AN00321-6	1/07/2024	10/07/2024	6,64136	KR 32 25A 12	GRAN AMERICA	13	Anden	-74,0841977	4,62688792
13AN00321-7	1/07/2024	10/07/2024	17,22131	KR 31A 25A 41	GRAN AMERICA	13	Anden	-74,0834425	4,62694429



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00321-8	1/07/2024	10/07/2024	8,38098	KR 31A 25A 41	GRAN AMERICA	13	Anden	-74,0834448	4,62697701
13AN00321-9	1/07/2024	10/07/2024	1,69090	KR 31A 25A 47	GRAN AMERICA	13	Anden	-74,0833571	4,62700638
13AN00323-1	1/07/2024	10/07/2024	15,48031	CL 25F 33A 07	EL RECUERDO	13	Anden	-74,0840704	4,63042869
13AN00323-2	1/07/2024	10/07/2024	33,44825	CL 25D 34 08	EL RECUERDO	13	Anden	-74,0844721	4,63052044
13AN00323-3	1/07/2024	10/07/2024	7,18881	KR 34A 25D 06	EL RECUERDO	13	Anden	-74,0845519	4,63064868
13AN00324-1	1/07/2024	10/07/2024	8,49069	CL 25D 33 24	EL RECUERDO	13	Anden	-74,0839904	4,62978871
13AN00325-1	1/07/2024	10/07/2024	9,97972	CL 25F 33A 34	EL RECUERDO	13	Anden	-74,0841418	4,63077727
13AN00328-1	1/07/2024	10/07/2024	63,23228	KR 32A 23 79	GRAN AMERICA	13	Anden	-74,0864981	4,62586953
13AN00328-10	1/07/2024	10/07/2024	436,16279	CL 25 32A 41	GRAN AMERICA	13	Anden	-74,0866463	4,62656514
13AN00328-2	1/07/2024	10/07/2024	1,94139	KR 32A 23 79	GRAN AMERICA	13	Anden	-74,0863526	4,62610319
13AN00328-3	1/07/2024	10/07/2024	23,22599	KR 32A 23 79	GRAN AMERICA	13	Anden	-74,086272	4,62623005
13AN00328-4	1/07/2024	10/07/2024	74,53545	KR 32A 24 51	GRAN AMERICA	13	Anden	-74,0860241	4,62658289
13AN00328-5	1/07/2024	10/07/2024	9,03635	KR 32A 24 51	GRAN AMERICA	13	Anden	-74,0858921	4,62687957
13AN00328-6	1/07/2024	10/07/2024	3,90553	CL 25 32A 41	GRAN AMERICA	13	Anden	-74,085933	4,62691608
13AN00328-7	1/07/2024	10/07/2024	6,45279	CL 25 32A 41	GRAN AMERICA	13	Anden	-74,0859703	4,62694521
13AN00328-8	1/07/2024	10/07/2024	12,60353	CL 25 32A 41	GRAN AMERICA	13	Anden	-74,0860262	4,62699453
13AN00328-9	1/07/2024	10/07/2024	92,18958	CL 25 32A 41	GRAN AMERICA	13	Anden	-74,0863512	4,62726372
13AN00329-1	1/07/2024	10/07/2024	14,21494	CL 24 32 08	GRAN AMERICA	13	Anden	-74,0853867	4,62590807
13AN00329-10	1/07/2024	10/07/2024	35,66115	CL 25 32 25	GRAN AMERICA	13	Anden	-74,0852474	4,62634733
13AN00329-11	1/07/2024	10/07/2024	35,27597	CL 24 32 86	GRAN AMERICA	13	Anden	-74,0859992	4,62646318
13AN00329-12	1/07/2024	10/07/2024	31,84763	CL 25 32 45	GRAN AMERICA	13	Anden	-74,085438	4,62650683
13AN00329-13	1/07/2024	10/07/2024	1,63118	KR 32A 24 14	GRAN AMERICA	13	Anden	-74,08593	4,62655219
13AN00329-14	1/07/2024	10/07/2024	2,37892	CL 25 32 87	GRAN AMERICA	13	Anden	-74,0859196	4,6265668
13AN00329-15	1/07/2024	10/07/2024	24,20152	CL 25 32 67	GRAN AMERICA	13	Anden	-74,0855571	4,62660413
13AN00329-16	1/07/2024	10/07/2024	6,47851	CL 25 32 87	GRAN AMERICA	13	Anden	-74,0858218	4,62669515
13AN00329-17	1/07/2024	10/07/2024	1,00585	CL 25 32 87	GRAN AMERICA	13	Anden	-74,0857836	4,62674501
13AN00329-18	1/07/2024	10/07/2024	27,54298	CL 25 32 87	GRAN AMERICA	13	Anden	-74,0856982	4,62672102
13AN00329-2	1/07/2024	10/07/2024	18,12256	CL 24 32 08	GRAN AMERICA	13	Anden	-74,0852891	4,62592802
13AN00329-3	1/07/2024	10/07/2024	6,94746	CL 24 32 08	GRAN AMERICA	13	Anden	-74,0854672	4,62595943
13AN00329-4	1/07/2024	10/07/2024	10,11284	CL 24 32 28	GRAN AMERICA	13	Anden	-74,0855842	4,62603677
13AN00329-5	1/07/2024	10/07/2024	18,53761	KR 32 24 19	GRAN AMERICA	13	Anden	-74,085195	4,62607131
13AN00329-6	1/07/2024	10/07/2024	6,94394	CL 24 32 48	GRAN AMERICA	13	Anden	-74,0857264	4,62613109
13AN00329-7	1/07/2024	10/07/2024	3,07188	CL 25 32 07	GRAN AMERICA	13	Anden	-74,0851197	4,62618618
13AN00329-8	1/07/2024	10/07/2024	6,80976	CL 24 32 68	GRAN AMERICA	13	Anden	-74,0858655	4,62622189
13AN00329-9	1/07/2024	10/07/2024	15,38129	CL 25 32 07	GRAN AMERICA	13	Anden	-74,0851435	4,62626159
13AN00330-1	1/07/2024	10/07/2024	10,03593	KR 32 23 19	GRAN AMERICA	13	Anden	-74,0854479	4,62568603
13AN00330-10	1/07/2024	10/07/2024	20,62385	KR 32A 23 78	GRAN AMERICA	13	Anden	-74,0860279	4,62624942
13AN00330-2	1/07/2024	10/07/2024	8,02192	KR 32 23 19	GRAN AMERICA	13	Anden	-74,0854066	4,62574947
13AN00330-3	1/07/2024	10/07/2024	12,13513	KR 32 23 19	GRAN AMERICA	13	Anden	-74,085447	4,62586579
13AN00330-4	1/07/2024	10/07/2024	17,85605	KR 32A 23 32	GRAN AMERICA	13	Anden	-74,0863434	4,62593792
13AN00330-5	1/07/2024	10/07/2024	7,59487	CL 24 32 41	GRAN AMERICA	13	Anden	-74,0856576	4,62600052
13AN00330-6	1/07/2024	10/07/2024	10,23056	KR 32A 23 58	GRAN AMERICA	13	Anden	-74,0862778	4,6260424
13AN00330-7	1/07/2024	10/07/2024	12,54949	CL 24 32 67	GRAN AMERICA	13	Anden	-74,0858455	4,62612907
13AN00330-8	1/07/2024	10/07/2024	15,92609	KR 32A 23 58	GRAN AMERICA	13	Anden	-74,0862316	4,62611644
13AN00330-9	1/07/2024	10/07/2024	19,73727	KR 32A 23 78	GRAN AMERICA	13	Anden	-74,0861601	4,62623089
13AN00331-1	1/07/2024	10/07/2024	5,58365	KR 37A 25 71	EL RECUERDO	13	Anden	-74,0880271	4,63084895
13AN00331-10	1/07/2024	10/07/2024	3,79580	KR 38 25 24	EL RECUERDO	13	Anden	-74,0886102	4,63100834
13AN00331-11	1/07/2024	10/07/2024	7,75962	KR 38 25 38	EL RECUERDO	13	Anden	-74,0884655	4,63107797
13AN00331-12	1/07/2024	10/07/2024	12,57720	KR 37A 25 77	EL RECUERDO	13	Anden	-74,0879025	4,63105893
13AN00331-13	1/07/2024	10/07/2024	13,36910	KR 37A 25 77	EL RECUERDO	13	Anden	-74,087883	4,63106386
13AN00331-14	1/07/2024	10/07/2024	17,72101	KR 38 25 44	EL RECUERDO	13	Anden	-74,0884792	4,6310971
13AN00331-15	1/07/2024	10/07/2024	4,30972	KR 38 25 56	EL RECUERDO	13	Anden	-74,0883868	4,63113184
13AN00331-16	1/07/2024	10/07/2024	5,99086	CL 25A 37A 25	EL RECUERDO	13	Anden	-74,0879595	4,63114724
13AN00331-17	1/07/2024	10/07/2024	7,92859	KR 38 25 56	EL RECUERDO	13	Anden	-74,088398	4,63115245
13AN00331-18	1/07/2024	10/07/2024	4,46815	CL 25A 37A 25	EL RECUERDO	13	Anden	-74,0879439	4,63115604
13AN00331-19	1/07/2024	10/07/2024	5,79634	KR 38 25 70	EL RECUERDO	13	Anden	-74,0882728	4,63120519
13AN00331-2	1/07/2024	10/07/2024	3,04303	KR 37A 25 71	EL RECUERDO	13	Anden	-74,0880347	4,63086611
13AN00331-20	1/07/2024	10/07/2024	14,91926	KR 38 25 70	EL RECUERDO	13	Anden	-74,088285	4,63122584
13AN00331-21	1/07/2024	10/07/2024	5,62670	CL 25A 37A 39	EL RECUERDO	13	Anden	-74,088195	4,63125661
13AN00331-22	1/07/2024	10/07/2024	5,32650	CL 25A 37A 39	EL RECUERDO	13	Anden	-74,0881168	4,63130739
13AN00331-23	1/07/2024	10/07/2024	27,77534	CL 25A 37A 39	EL RECUERDO	13	Anden	-74,0881701	4,63130068
13AN00331-3	1/07/2024	10/07/2024	8,31891	KR 38 25 10	EL RECUERDO	13	Anden	-74,088753	4,6308868





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00331-4	1/07/2024	10/07/2024	4,88363	KR 37A 25 77	EL RECUERDO	13	Anden	-74,0879344	4,63090962
13AN00331-5	1/07/2024	10/07/2024	4,94654	KR 37A 25 77	EL RECUERDO	13	Anden	-74,0879468	4,63092453
13AN00331-6	1/07/2024	10/07/2024	7,12283	KR 38 25 10	EL RECUERDO	13	Anden	-74,088691	4,63092956
13AN00331-7	1/07/2024	10/07/2024	4,66146	KR 37A 25 77	EL RECUERDO	13	Anden	-74,0878818	4,63094414
13AN00331-8	1/07/2024	10/07/2024	23,34996	KR 38 25 10	EL RECUERDO	13	Anden	-74,0887336	4,63092941
13AN00331-9	1/07/2024	10/07/2024	3,92635	KR 37A 25 77	EL RECUERDO	13	Anden	-74,0878953	4,63095828
13AN00332-1	1/07/2024	10/07/2024	9,33669	KR 37 25 47	EL RECUERDO	13	Anden	-74,0878233	4,63026343
13AN00332-2	1/07/2024	10/07/2024	6,66290	KR 37A 25 82	EL RECUERDO	13	Anden	-74,0877461	4,63085061
13AN00333-1	1/07/2024	10/07/2024	17,92620	KR 33 25C 01	EL RECUERDO	13	Anden	-74,0844378	4,62940075
13AN00333-2	1/07/2024	10/07/2024	53,33566	KR 33BIS 25C 08	EL RECUERDO	13	Anden	-74,0845456	4,62956834
13AN00333-3	1/07/2024	10/07/2024	9,44399	CL 25D 33 19	EL RECUERDO	13	Anden	-74,0840819	4,62977664
13AN00333-4	1/07/2024	10/07/2024	6,90687	KR 33BIS 25C 42	EL RECUERDO	13	Anden	-74,0842285	4,6299216
13AN00333-5	1/07/2024	10/07/2024	24,56816	KR 33BIS 25C 42	EL RECUERDO	13	Anden	-74,0841629	4,62990229
13AN00334-1	1/07/2024	10/07/2024	6,41178	KR 33BIS 25C 05	EL RECUERDO	13	Anden	-74,0847714	4,62990095
13AN00335-1	1/07/2024	10/07/2024	15,96969	CL 25A 34 08	EL RECUERDO	13	Anden	-74,0864786	4,629159
13AN00335-2	1/07/2024	10/07/2024	7,83827	CL 25A 34 08	EL RECUERDO	13	Anden	-74,0865655	4,62916693
13AN00335-3	1/07/2024	10/07/2024	3,95283	CL 25A 34 08	EL RECUERDO	13	Anden	-74,0866108	4,62923639
13AN00335-4	1/07/2024	10/07/2024	18,93284	KR 34 25A 15	EL RECUERDO	13	Anden	-74,0863733	4,62922872
13AN00335-5	1/07/2024	10/07/2024	10,32474	KR 34 25A 41	EL RECUERDO	13	Anden	-74,0861946	4,62934455
13AN00335-6	1/07/2024	10/07/2024	9,04940	KR 34 25A 47	EL RECUERDO	13	Anden	-74,0861226	4,62939312
13AN00336-1	1/07/2024	10/07/2024	4,79303	KR 36 25A 24	EL RECUERDO	13	Anden	-74,0868802	4,63003829
13AN00336-2	1/07/2024	10/07/2024	1,73466	KR 36 25A 24	EL RECUERDO	13	Anden	-74,0868479	4,63005931
13AN00336-3	1/07/2024	10/07/2024	11,81755	KR 36 25A 24	EL RECUERDO	13	Anden	-74,0868708	4,63007149
13AN00336-4	1/07/2024	10/07/2024	10,12007	KR 36 25A 40	EL RECUERDO	13	Anden	-74,0867123	4,63017631
13AN00336-5	1/07/2024	10/07/2024	5,55158	KR 36 25A 50	EL RECUERDO	13	Anden	-74,0866247	4,63020568
13AN00336-6	1/07/2024	10/07/2024	9,29479	KR 36 25A 50	EL RECUERDO	13	Anden	-74,0866306	4,63022997
13AN00337-1	1/07/2024	10/07/2024	5,45638	KR 34 25B 69	EL RECUERDO	13	Anden	-74,0852286	4,62998111
13AN00337-10	1/07/2024	10/07/2024	3,17692	CL 25C 34 31	EL RECUERDO	13	Anden	-74,0852289	4,63046738
13AN00337-4	1/07/2024	10/07/2024	12,33093	CL 25C 34 05	EL RECUERDO	13	Anden	-74,0850554	4,63009971
13AN00337-5	1/07/2024	10/07/2024	4,85610	CL 25C 34 05	EL RECUERDO	13	Anden	-74,0850326	4,63016378
13AN00337-6	1/07/2024	10/07/2024	6,66091	CL 25C 34 05	EL RECUERDO	13	Anden	-74,085057	4,63020228
13AN00337-7	1/07/2024	10/07/2024	1,74800	CL 25C 34 11	EL RECUERDO	13	Anden	-74,0850987	4,6302682
13AN00337-8	1/07/2024	10/07/2024	4,30043	KR 35 25B 48	EL RECUERDO	13	Anden	-74,0855751	4,63030576
13AN00337-9	1/07/2024	10/07/2024	9,99517	CL 25C 34 31	EL RECUERDO	13	Anden	-74,0851722	4,63037609
13AN00338-1	1/07/2024	10/07/2024	3,75576	CL 25B 33 50	EL RECUERDO	13	Anden	-74,0854461	4,62922888
13AN00338-2	1/07/2024	10/07/2024	8,08771	CL 25B 33 50	EL RECUERDO	13	Anden	-74,0854825	4,62923551
13AN00338-3	1/07/2024	10/07/2024	22,25214	CL 25B 33 50	EL RECUERDO	13	Anden	-74,0853641	4,62925656
13AN00338-4	1/07/2024	10/07/2024	8,13078	CL 25B 33 90	EL RECUERDO	13	Anden	-74,0856763	4,62953153
13AN00338-5	1/07/2024	10/07/2024	13,00564	CL 25B 33 90	EL RECUERDO	13	Anden	-74,0856423	4,62962018
13AN00338-6	1/07/2024	10/07/2024	18,09595	CL 25C 33 73	EL RECUERDO	13	Anden	-74,0849313	4,63000821
13AN00338-7	1/07/2024	10/07/2024	31,24631	CL 25C 33 73	EL RECUERDO	13	Anden	-74,0850416	4,63001436
13AN00339-1	11/07/2024	17/07/2024	8,90542	CL 39BISB 29 22	LAS AMERICAS	13	Anden	-74,0795688	4,62842909
13AN00339-2	11/07/2024	17/07/2024	6,64095	CL 39BISB 29 42	LAS AMERICAS	13	Anden	-74,0797576	4,62844275
13AN00339-3	11/07/2024	17/07/2024	20,44158	CL 39BISB 29 10	LAS AMERICAS	13	Anden	-74,0792842	4,62849222
13AN00339-4	11/07/2024	17/07/2024	6,68985	KR 29 39 89	LAS AMERICAS	13	Anden	-74,0792759	4,62861291
13AN00339-5	11/07/2024	17/07/2024	10,79451	CL 39A 29 13	LAS AMERICAS	13	Anden	-74,0792642	4,62876006
13AN00339-6	11/07/2024	17/07/2024	4,08841	CL 39A 29 13	LAS AMERICAS	13	Anden	-74,0792924	4,62886521
13AN00339-7	11/07/2024	17/07/2024	6,70829	CL 39A 29 47	LAS AMERICAS	13	Anden	-74,0796849	4,62889524
13AN00340-1	11/07/2024	17/07/2024	6,28798	TV 29 38 27	LAS AMERICAS	13	Anden	-74,0794088	4,62663913
13AN00340-10	11/07/2024	17/07/2024	6,91982	KR 29A - CL 39BISB	LAS AMERICAS	13	Anden	-74,0799697	4,62845773
13AN00340-11	11/07/2024	17/07/2024	177,63597	KR 29A - CL 39BISB	LAS AMERICAS	13	Anden	-74,0799803	4,62855478
13AN00340-2	11/07/2024	17/07/2024	4,47977	CL 39 29 21	LAS AMERICAS	13	Anden	-74,079665	4,62681468
13AN00340-3	11/07/2024	17/07/2024	37,90857	AC 26 29B 30	LAS AMERICAS	13	Anden	-74,080396	4,62679791
13AN00340-4	11/07/2024	17/07/2024	6,30116	CL 39 29 51	LAS AMERICAS	13	Anden	-74,0799279	4,62683377
13AN00340-5	11/07/2024	17/07/2024	7,07593	CL 39 29 81	LAS AMERICAS	13	Anden	-74,0801824	4,62685296
13AN00340-6	11/07/2024	17/07/2024	1,88795	KR 29B - CL 39BIS	LAS AMERICAS	13	Anden	-74,0803454	4,62745524
13AN00340-7	11/07/2024	17/07/2024	2,51567	KR 29B - CL 39BIS	LAS AMERICAS	13	Anden	-74,0804051	4,62746329
13AN00340-8	11/07/2024	17/07/2024	480,29778	KR 29B - CL 39BIS	LAS AMERICAS	13	Anden	-74,0804384	4,62763071
13AN00340-9	11/07/2024	17/07/2024	893,00526	KR 29A - CL 39BISB	LAS AMERICAS	13	Anden	-74,0801399	4,62817804
13AN00341-1	11/07/2024	17/07/2024	13,39660	KR 29 39 59	LAS AMERICAS	13	Anden	-74,0794063	4,62790616
13AN00341-10	11/07/2024	17/07/2024	11,60621	KR 29A 39 56	LAS AMERICAS	13	Anden	-74,0799788	4,62821288
13AN00341-11	11/07/2024	17/07/2024	8,91218	KR 29 39 73	LAS AMERICAS	13	Anden	-74,0793914	4,62835019



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00341-12	11/07/2024	17/07/2024	4,76638	CL 39BISB 29 25	LAS AMERICAS	13	Anden	-74,0795196	4,62836029
13AN00341-13	11/07/2024	17/07/2024	12,78201	KR 29A 39 56	LAS AMERICAS	13	Anden	-74,079971	4,62831751
13AN00341-14	11/07/2024	17/07/2024	5,98203	CL 39BISB 29 35	LAS AMERICAS	13	Anden	-74,0796434	4,62836923
13AN00341-15	11/07/2024	17/07/2024	4,82314	CL 39BISB 29 43	LAS AMERICAS	13	Anden	-74,0797317	4,62837604
13AN00341-16	11/07/2024	17/07/2024	7,87049	KR 29A 39 56	LAS AMERICAS	13	Anden	-74,0798851	4,6283876
13AN00341-2	11/07/2024	17/07/2024	1,14030	CL 39BISA 29 36	LAS AMERICAS	13	Anden	-74,0796859	4,62792421
13AN00341-3	11/07/2024	17/07/2024	1,43223	CL 39BISA 29 32	LAS AMERICAS	13	Anden	-74,0796645	4,62792381
13AN00341-4	11/07/2024	17/07/2024	17,74392	KR 29A 39 46	LAS AMERICAS	13	Anden	-74,0798927	4,6279404
13AN00341-5	11/07/2024	17/07/2024	3,63738	KR 29 39 59	LAS AMERICAS	13	Anden	-74,079351	4,62795599
13AN00341-6	11/07/2024	17/07/2024	4,15746	KR 29A 39 46	LAS AMERICAS	13	Anden	-74,0799944	4,62798144
13AN00341-7	11/07/2024	17/07/2024	19,80927	KR 29 39 59	LAS AMERICAS	13	Anden	-74,0793241	4,62797
13AN00341-8	11/07/2024	17/07/2024	1,92072	KR 29 39 59	LAS AMERICAS	13	Anden	-74,0793464	4,62801324
13AN00341-9	11/07/2024	17/07/2024	19,44089	KR 29 39 69	LAS AMERICAS	13	Anden	-74,0793109	4,62813015
13AN00342-1	1/07/2024	10/07/2024	11,36013	AC 25 29 10	GRAN AMERICA	13	Anden	-74,0854268	4,6255439
13AN00342-10	1/07/2024	10/07/2024	17,13226	KR 32 24 22	GRAN AMERICA	13	Anden	-74,0851186	4,62601302
13AN00342-11	1/07/2024	10/07/2024	5,67648	CL 25 31A 47	GRAN AMERICA	13	Anden	-74,0850488	4,62612007
13AN00342-12	1/07/2024	10/07/2024	27,54978	CL 25 31A 47	GRAN AMERICA	13	Anden	-74,0849497	4,62610159
13AN00342-2	1/07/2024	10/07/2024	27,50499	AC 23 31 90	GRAN AMERICA	13	Anden	-74,085356	4,62565068
13AN00342-3	1/07/2024	10/07/2024	8,06872	KR 32 23 12	GRAN AMERICA	13	Anden	-74,0852777	4,62577031
13AN00342-4	1/07/2024	10/07/2024	2,08261	CL 25 31A 03	GRAN AMERICA	13	Anden	-74,0845703	4,6257886
13AN00342-5	1/07/2024	10/07/2024	5,93115	CL 25 31A 15	GRAN AMERICA	13	Anden	-74,0846586	4,62585908
13AN00342-6	1/07/2024	10/07/2024	6,56523	CL 25 31A 15	GRAN AMERICA	13	Anden	-74,0846998	4,62589348
13AN00342-7	1/07/2024	10/07/2024	7,38082	KR 32 24 12	GRAN AMERICA	13	Anden	-74,0851737	4,62592828
13AN00342-8	1/07/2024	10/07/2024	13,77408	CL 25 31A 25	GRAN AMERICA	13	Anden	-74,084737	4,6259249
13AN00342-9	1/07/2024	10/07/2024	14,17643	CL 25 31A 35	GRAN AMERICA	13	Anden	-74,0848292	4,6260021
13AN00343-1	1/07/2024	10/07/2024	95,02685	KR 33 25 16	GRAN AMERICA	13	Anden	-74,085945	4,62710534
13AN00343-2	1/07/2024	10/07/2024	82,69909	KR 32A 25 05	GRAN AMERICA	13	Anden	-74,0855471	4,62716707
13AN00343-3	1/07/2024	10/07/2024	37,09440	KR 33 25 16	GRAN AMERICA	13	Anden	-74,0863761	4,62746268
13AN00343-4	1/07/2024	10/07/2024	5,68556	KR 32A 25 53	GRAN AMERICA	13	Anden	-74,0851409	4,62755224
13AN00343-5	1/07/2024	10/07/2024	18,02551	KR 32A 25A 47	GRAN AMERICA	13	Anden	-74,0847754	4,62798925
13AN00343-6	1/07/2024	10/07/2024	22,50330	KR 33 25A 16	GRAN AMERICA	13	Anden	-74,0854118	4,62830326
13AN00343-7	1/07/2024	10/07/2024	18,44763	KR 33 25A 48	GRAN AMERICA	13	Anden	-74,0850434	4,62840649
13AN00344-1	1/07/2024	10/07/2024	9,55813	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,0845434	4,62594604
13AN00344-10	1/07/2024	10/07/2024	9,50967	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,084276	4,62616986
13AN00344-11	1/07/2024	10/07/2024	5,09726	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,0842436	4,62622845
13AN00344-12	1/07/2024	10/07/2024	12,12373	CL 25 31A 64	GRAN AMERICA	13	Anden	-74,0849277	4,62626369
13AN00344-13	1/07/2024	10/07/2024	9,89627	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,0843354	4,62630674
13AN00344-14	1/07/2024	10/07/2024	11,19163	CL 25 32 06	GRAN AMERICA	13	Anden	-74,085041	4,62635572
13AN00344-15	1/07/2024	10/07/2024	10,92310	CL 25 32 16	GRAN AMERICA	13	Anden	-74,085105	4,626408
13AN00344-16	1/07/2024	10/07/2024	1,72214	CL 25BIS 31A 25	GRAN AMERICA	13	Anden	-74,0845114	4,62645246
13AN00344-17	1/07/2024	10/07/2024	23,99562	CL 25 32 22	GRAN AMERICA	13	Anden	-74,0851848	4,6264747
13AN00344-18	1/07/2024	10/07/2024	1,13408	CL 25 32 28	GRAN AMERICA	13	Anden	-74,0852317	4,6265142
13AN00344-19	1/07/2024	10/07/2024	1,24384	CL 25 32 38	GRAN AMERICA	13	Anden	-74,0852579	4,62653622
13AN00344-2	1/07/2024	10/07/2024	17,20462	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,0844353	4,62594879
13AN00344-20	1/07/2024	10/07/2024	4,28431	CL 25BIS 31A 35	GRAN AMERICA	13	Anden	-74,0846213	4,62654433
13AN00344-21	1/07/2024	10/07/2024	3,21397	CL 25 32 38	GRAN AMERICA	13	Anden	-74,0852845	4,62655763
13AN00344-22	1/07/2024	10/07/2024	2,31895	CL 25BIS 31A 39	GRAN AMERICA	13	Anden	-74,0846511	4,6265703
13AN00344-23	1/07/2024	10/07/2024	4,22650	CL 25BIS 31A 39	GRAN AMERICA	13	Anden	-74,0846784	4,626592
13AN00344-24	1/07/2024	10/07/2024	16,73766	CL 25 32 38	GRAN AMERICA	13	Anden	-74,0853277	4,62659268
13AN00344-25	1/07/2024	10/07/2024	3,11913	CL 25 32 44	GRAN AMERICA	13	Anden	-74,0853705	4,6266275
13AN00344-26	1/07/2024	10/07/2024	0,85574	CL 25BIS 31A 51	GRAN AMERICA	13	Anden	-74,0847711	4,62666981
13AN00344-27	1/07/2024	10/07/2024	10,85627	CL 25 32 52	GRAN AMERICA	13	Anden	-74,0854391	4,62668458
13AN00344-28	1/07/2024	10/07/2024	4,15762	CL 25BIS 31A 55	GRAN AMERICA	13	Anden	-74,084822	4,62671107
13AN00344-29	1/07/2024	10/07/2024	12,98480	CL 25 32 54	GRAN AMERICA	13	Anden	-74,0854953	4,62673121
13AN00344-3	1/07/2024	10/07/2024	9,08291	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,0844565	4,62596662
13AN00344-30	1/07/2024	10/07/2024	5,09251	CL 25BIS 31A 61	GRAN AMERICA	13	Anden	-74,0848763	4,62675546
13AN00344-31	1/07/2024	10/07/2024	5,18149	CL 25BIS 31A 69	GRAN AMERICA	13	Anden	-74,0849776	4,62683953
13AN00344-32	1/07/2024	10/07/2024	33,20707	KR 32A 25 10	GRAN AMERICA	13	Anden	-74,0856045	4,6268232
13AN00344-33	1/07/2024	10/07/2024	7,60367	CL 25BIS 31A 81	GRAN AMERICA	13	Anden	-74,0851119	4,62695253
13AN00344-34	1/07/2024	10/07/2024	21,68544	KR 32A 25 10	GRAN AMERICA	13	Anden	-74,085613	4,62695216
13AN00344-35	1/07/2024	10/07/2024	21,06896	KR 32A 25 20	GRAN AMERICA	13	Anden	-74,0855124	4,62706558
13AN00344-37	1/07/2024	10/07/2024	16,21777	CL 25BIS 31A 97	GRAN AMERICA	13	Anden	-74,0854266	4,62715676



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00344-4	1/07/2024	10/07/2024	8,56243	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,0846156	4,6260019
13AN00344-5	1/07/2024	10/07/2024	8,67464	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,0846712	4,62605025
13AN00344-6	1/07/2024	10/07/2024	12,13466	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,0843258	4,62607359
13AN00344-7	1/07/2024	10/07/2024	9,26594	CL 25 31A 32	GRAN AMERICA	13	Anden	-74,084757	4,62611899
13AN00344-8	1/07/2024	10/07/2024	16,53615	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,0842539	4,62615462
13AN00344-9	1/07/2024	10/07/2024	9,38197	CL 25 31A 44	GRAN AMERICA	13	Anden	-74,0848288	4,62617867
13AN00345-1	1/07/2024	10/07/2024	99,99730	CL 25 30 50	GRAN AMERICA	13	Anden	-74,0840896	4,62618654
13AN00345-2	1/07/2024	10/07/2024	119,47251	CL 25 30 50	GRAN AMERICA	13	Anden	-74,0834035	4,62614231
13AN00345-3	1/07/2024	10/07/2024	4,20494	CL 25 30 50	GRAN AMERICA	13	Anden	-74,0838382	4,62646529
13AN00346-1	1/07/2024	10/07/2024	34,26851	KR 31 25B 30	GRAN AMERICA	13	Anden	-74,0822792	4,62678655
13AN00346-2	1/07/2024	10/07/2024	46,03253	KR 31 25B 30	GRAN AMERICA	13	Anden	-74,0820867	4,62683162
13AN00346-3	1/07/2024	10/07/2024	28,66193	KR 31 25B 30	GRAN AMERICA	13	Anden	-74,0822709	4,62695191
13AN00346-4	1/07/2024	10/07/2024	33,45295	KR 31 25C 37	GRAN AMERICA	13	Anden	-74,0821048	4,62709311
13AN00346-5	1/07/2024	10/07/2024	7,33740	AK 30 25B 33	GRAN AMERICA	13	Anden	-74,0819827	4,62719627
13AN00346-6	1/07/2024	10/07/2024	3,24453	KR 31 25C 37	GRAN AMERICA	13	Anden	-74,0819467	4,62722594
13AN00347-1	1/07/2024	10/07/2024	20,17881	KR 31A 25 47	GRAN AMERICA	13	Anden	-74,0841215	4,62630053
13AN00347-10	1/07/2024	10/07/2024	2,77371	CL 25A 31A 43	GRAN AMERICA	13	Anden	-74,0842267	4,6268262
13AN00347-11	1/07/2024	10/07/2024	15,14765	CL 25BIS 31A 64	GRAN AMERICA	13	Anden	-74,084909	4,62686761
13AN00347-12	1/07/2024	10/07/2024	4,31222	CL 25A 31A 63	GRAN AMERICA	13	Anden	-74,0843427	4,62692348
13AN00347-13	1/07/2024	10/07/2024	4,33753	CL 25BIS 31A 74	GRAN AMERICA	13	Anden	-74,0849977	4,62694158
13AN00347-14	1/07/2024	10/07/2024	4,76478	CL 25A 32 15	GRAN AMERICA	13	Anden	-74,0844808	4,62703927
13AN00347-15	1/07/2024	10/07/2024	1,40469	CL 25A 32 23	GRAN AMERICA	13	Anden	-74,0845109	4,62706315
13AN00347-16	1/07/2024	10/07/2024	13,79538	CL 25BIS 31A 82	GRAN AMERICA	13	Anden	-74,0851122	4,62703577
13AN00347-17	1/07/2024	10/07/2024	4,21067	CL 25BIS 31A 94	GRAN AMERICA	13	Anden	-74,0851997	4,62710813
13AN00347-18	1/07/2024	10/07/2024	3,19906	CL 25A 32 23	GRAN AMERICA	13	Anden	-74,0845753	4,62711582
13AN00347-19	1/07/2024	10/07/2024	1,28331	CL 25A 32 29	GRAN AMERICA	13	Anden	-74,0846006	4,62713844
13AN00347-2	1/07/2024	10/07/2024	18,50882	KR 31A 25 47	GRAN AMERICA	13	Anden	-74,0842366	4,62630847
13AN00347-20	1/07/2024	10/07/2024	14,26970	CL 25BIS 31A 94	GRAN AMERICA	13	Anden	-74,0852817	4,62717588
13AN00347-21	1/07/2024	10/07/2024	12,80153	CL 25A 32 39	GRAN AMERICA	13	Anden	-74,0847167	4,62723351
13AN00347-22	1/07/2024	10/07/2024	22,54237	CL 25BIS 31A 94	GRAN AMERICA	13	Anden	-74,0852909	4,62729181
13AN00347-23	1/07/2024	10/07/2024	4,57413	KR 32A 25 56	GRAN AMERICA	13	Anden	-74,0852082	4,62736235
13AN00347-24	1/07/2024	10/07/2024	2,72462	CL 25A 32 65	GRAN AMERICA	13	Anden	-74,0848866	4,62737592
13AN00347-25	1/07/2024	10/07/2024	5,90194	CL 25A 32 65	GRAN AMERICA	13	Anden	-74,0849156	4,62739942
13AN00347-26	1/07/2024	10/07/2024	4,98568	CL 25A 32 73	GRAN AMERICA	13	Anden	-74,0849946	4,62746546
13AN00347-27	1/07/2024	10/07/2024	0,72278	CL 25A 32 73	GRAN AMERICA	13	Anden	-74,0850307	4,62749736
13AN00347-28	1/07/2024	10/07/2024	30,94441	CL 25A 32 73	GRAN AMERICA	13	Anden	-74,0851199	4,62743966
13AN00347-3	1/07/2024	10/07/2024	9,92586	KR 31A 25 63	GRAN AMERICA	13	Anden	-74,0840517	4,6263749
13AN00347-4	1/07/2024	10/07/2024	31,19289	KR 31A 25 73	GRAN AMERICA	13	Anden	-74,0839683	4,62646574
13AN00347-5	1/07/2024	10/07/2024	5,63731	CL 25BIS 31A 24	GRAN AMERICA	13	Anden	-74,0844951	4,62652361
13AN00347-6	1/07/2024	10/07/2024	8,36244	KR 31A 25 73	GRAN AMERICA	13	Anden	-74,0839395	4,62658735
13AN00347-7	1/07/2024	10/07/2024	8,11491	CL 25BIS 31A 38	GRAN AMERICA	13	Anden	-74,0846085	4,62661777
13AN00347-8	1/07/2024	10/07/2024	6,70430	CL 25A 31A 17	GRAN AMERICA	13	Anden	-74,0840758	4,62669968
13AN00347-9	1/07/2024	10/07/2024	12,51325	CL 25BIS 31A 56	GRAN AMERICA	13	Anden	-74,0847747	4,62675571
13AN00348-1	1/07/2024	10/07/2024	4,42034	KR 32 25A 07	GRAN AMERICA	13	Anden	-74,0843423	4,62706011
13AN00348-10	1/07/2024	10/07/2024	5,02226	CL 25A 32 22	GRAN AMERICA	13	Anden	-74,0846594	4,62727252
13AN00348-11	1/07/2024	10/07/2024	8,15588	KR 32 25A 29	GRAN AMERICA	13	Anden	-74,0840334	4,62728918
13AN00348-12	1/07/2024	10/07/2024	6,50275	KR 32 25A 29	GRAN AMERICA	13	Anden	-74,0840509	4,62730838
13AN00348-13	1/07/2024	10/07/2024	4,67510	KR 32 25A 35	GRAN AMERICA	13	Anden	-74,0839605	4,62734231
13AN00348-14	1/07/2024	10/07/2024	5,41940	KR 32 25A 35	GRAN AMERICA	13	Anden	-74,0839743	4,62736568
13AN00348-15	1/07/2024	10/07/2024	6,99111	KR 32 25A 39	GRAN AMERICA	13	Anden	-74,0838814	4,62740258
13AN00348-16	1/07/2024	10/07/2024	9,00638	KR 32 25A 47	GRAN AMERICA	13	Anden	-74,0837908	4,62746978
13AN00348-17	1/07/2024	10/07/2024	26,41679	KR 32A 25A 10	GRAN AMERICA	13	Anden	-74,0848937	4,62746827
13AN00348-18	1/07/2024	10/07/2024	1,73818	KR 32 25A 61	GRAN AMERICA	13	Anden	-74,0836187	4,62759548
13AN00348-19	1/07/2024	10/07/2024	6,69889	KR 32 25A 61	GRAN AMERICA	13	Anden	-74,0835832	4,62762243
13AN00348-2	1/07/2024	10/07/2024	4,71196	KR 32 25A 07	GRAN AMERICA	13	Anden	-74,0843012	4,62709164
13AN00348-20	1/07/2024	10/07/2024	22,51093	KR 32A 25A 10	GRAN AMERICA	13	Anden	-74,0849175	4,62760681
13AN00348-21	1/07/2024	10/07/2024	3,94095	KR 32 25A 69	GRAN AMERICA	13	Anden	-74,0835283	4,62766377
13AN00348-22	1/07/2024	10/07/2024	7,30710	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0834677	4,62770895
13AN00348-23	1/07/2024	10/07/2024	13,22971	KR 32 25A 81	GRAN AMERICA	13	Anden	-74,0833697	4,62779148
13AN00348-24	1/07/2024	10/07/2024	2,49138	KR 32 25A 89	GRAN AMERICA	13	Anden	-74,0833092	4,62782502
13AN00348-25	1/07/2024	10/07/2024	3,59244	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0832831	4,62784368
13AN00348-26	1/07/2024	10/07/2024	7,87387	KR 32 25B 05	GRAN AMERICA	13	Anden	-74,0831697	4,62792768





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00348-27	1/07/2024	10/07/2024	11,10124	KR 32 25B 09	GRAN AMERICA	13	Anden	-74,0830874	4,62798956
13AN00348-28	1/07/2024	10/07/2024	16,67072	KR 32A 25B 24	GRAN AMERICA	13	Anden	-74,0843533	4,62799774
13AN00348-29	1/07/2024	10/07/2024	4,74796	KR 32 25B 35	GRAN AMERICA	13	Anden	-74,0828653	4,62814939
13AN00348-3	1/07/2024	10/07/2024	10,73132	KR 32 25A 07	GRAN AMERICA	13	Anden	-74,0844295	4,62708108
13AN00348-30	1/07/2024	10/07/2024	7,30957	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0828077	4,62819222
13AN00348-31	1/07/2024	10/07/2024	6,08706	KR 32 25B 45	GRAN AMERICA	13	Anden	-74,0828237	4,62821163
13AN00348-32	1/07/2024	10/07/2024	6,44986	KR 32 25B 59	GRAN AMERICA	13	Anden	-74,0826399	4,62831435
13AN00348-33	1/07/2024	10/07/2024	7,14135	KR 32 25B 59	GRAN AMERICA	13	Anden	-74,0826546	4,62833603
13AN00348-34	1/07/2024	10/07/2024	6,39824	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0824489	4,62845371
13AN00348-4	1/07/2024	10/07/2024	3,53025	KR 32 25A 07	GRAN AMERICA	13	Anden	-74,0842457	4,6271132
13AN00348-5	1/07/2024	10/07/2024	1,22058	KR 32 25A 15	GRAN AMERICA	13	Anden	-74,0842233	4,62714867
13AN00348-6	1/07/2024	10/07/2024	1,38300	KR 32 25A 15	GRAN AMERICA	13	Anden	-74,0842093	4,627191
13AN00348-7	1/07/2024	10/07/2024	8,73087	KR 32 25A 15	GRAN AMERICA	13	Anden	-74,0841671	4,62718985
13AN00348-8	1/07/2024	10/07/2024	15,12464	CL 25A 32 22	GRAN AMERICA	13	Anden	-74,0845499	4,6271808
13AN00348-9	1/07/2024	10/07/2024	3,93859	KR 32 25A 15	GRAN AMERICA	13	Anden	-74,0841701	4,62721957
13AN00349-1	1/07/2024	10/07/2024	11,87191	KR 33A 31 07	ACEVEDO TEJADA	13	Anden	-74,0806761	4,63266492
13AN00349-10	1/07/2024	10/07/2024	19,40772	KR 33A 31 49	ACEVEDO TEJADA	13	Anden	-74,0803363	4,63289199
13AN00349-11	1/07/2024	10/07/2024	11,12732	KR 33A 31 59	ACEVEDO TEJADA	13	Anden	-74,0802511	4,63294617
13AN00349-12	1/07/2024	10/07/2024	10,88352	KR 33A 31 65	ACEVEDO TEJADA	13	Anden	-74,0801794	4,63299486
13AN00349-13	1/07/2024	10/07/2024	2,71704	KR 34 31 20	ACEVEDO TEJADA	13	Anden	-74,0807941	4,63300749
13AN00349-14	1/07/2024	10/07/2024	12,65112	KR 33A 31 77	ACEVEDO TEJADA	13	Anden	-74,0801009	4,63304581
13AN00349-15	1/07/2024	10/07/2024	6,10555	KR 34 31 46	ACEVEDO TEJADA	13	Anden	-74,080731	4,63318976
13AN00349-16	1/07/2024	10/07/2024	2,36955	CL 42 30 35	ACEVEDO TEJADA	13	Anden	-74,0802368	4,63332952
13AN00349-17	1/07/2024	10/07/2024	7,73268	KR 34 31 60	ACEVEDO TEJADA	13	Anden	-74,0807099	4,63329291
13AN00349-18	1/07/2024	10/07/2024	5,97890	CL 42 30 43	ACEVEDO TEJADA	13	Anden	-74,0803705	4,63335291
13AN00349-19	1/07/2024	10/07/2024	1,89345	KR 34 31 60	ACEVEDO TEJADA	13	Anden	-74,0807009	4,63336488
13AN00349-2	1/07/2024	10/07/2024	4,23320	KR 33A 31 17	ACEVEDO TEJADA	13	Anden	-74,0806116	4,63273679
13AN00349-20	1/07/2024	10/07/2024	8,51400	KR 34 31 60	ACEVEDO TEJADA	13	Anden	-74,0805969	4,63339416
13AN00349-3	1/07/2024	10/07/2024	13,22789	KR 33A 31 17	ACEVEDO TEJADA	13	Anden	-74,0805843	4,63272671
13AN00349-4	1/07/2024	10/07/2024	24,36515	KR 33A 31 07	ACEVEDO TEJADA	13	Anden	-74,0807793	4,63271438
13AN00349-5	1/07/2024	10/07/2024	25,79582	KR 33A 31 07	ACEVEDO TEJADA	13	Anden	-74,0807348	4,63270609
13AN00349-6	1/07/2024	10/07/2024	11,50834	KR 33A 31 31	ACEVEDO TEJADA	13	Anden	-74,0805021	4,63278077
13AN00349-7	1/07/2024	10/07/2024	5,50550	KR 33A 31 31	ACEVEDO TEJADA	13	Anden	-74,0805199	4,6327974
13AN00349-8	1/07/2024	10/07/2024	11,06695	KR 33A 31 41	ACEVEDO TEJADA	13	Anden	-74,080429	4,63282943
13AN00349-9	1/07/2024	10/07/2024	6,24660	KR 33A 31 41	ACEVEDO TEJADA	13	Anden	-74,080441	4,63284902
13AN00350-1	1/07/2024	10/07/2024	2,76489	CL 31 33 08	ACEVEDO TEJADA	13	Anden	-74,0803258	4,63207443
13AN00350-10	1/07/2024	10/07/2024	9,49958	AK 30 41 25	ACEVEDO TEJADA	13	Anden	-74,0799939	4,63299346
13AN00350-2	1/07/2024	10/07/2024	4,51545	CL 31 33 28	ACEVEDO TEJADA	13	Anden	-74,0804548	4,63227168
13AN00350-3	1/07/2024	10/07/2024	8,49269	CL 31 33 38	ACEVEDO TEJADA	13	Anden	-74,0804976	4,63233816
13AN00350-4	1/07/2024	10/07/2024	15,29367	CL 31 33 58	ACEVEDO TEJADA	13	Anden	-74,0806151	4,63251516
13AN00350-5	1/07/2024	10/07/2024	21,57741	CL 31 33 58	ACEVEDO TEJADA	13	Anden	-74,0805971	4,63257402
13AN00350-6	1/07/2024	10/07/2024	19,71864	CL 31 33 58	ACEVEDO TEJADA	13	Anden	-74,0806023	4,63261747
13AN00350-7	1/07/2024	10/07/2024	7,34033	KR 33A 31 48	ACEVEDO TEJADA	13	Anden	-74,0802868	4,63282765
13AN00350-8	1/07/2024	10/07/2024	14,35344	KR 33A 31 56	ACEVEDO TEJADA	13	Anden	-74,080218	4,63287314
13AN00350-9	1/07/2024	10/07/2024	1,73646	AK 30 41 25	ACEVEDO TEJADA	13	Anden	-74,0800416	4,63299082
13AN00351-2	1/07/2024	10/07/2024	8,74634	CL 29A 34 24	ACEVEDO TEJADA	13	Anden	-74,0824742	4,6318068
13AN00351-3	1/07/2024	10/07/2024	16,19140	CL 29A 34 40	ACEVEDO TEJADA	13	Anden	-74,0826983	4,63189384
13AN00351-4	1/07/2024	10/07/2024	9,91514	KR 34A 29A 26	ACEVEDO TEJADA	13	Anden	-74,0827514	4,63213303
13AN00351-5	1/07/2024	10/07/2024	6,17119	TV 34BIS 29A 65	ACEVEDO TEJADA	13	Anden	-74,0820467	4,63237295
13AN00351-6	1/07/2024	10/07/2024	4,57145	DG 29B 34 69	ACEVEDO TEJADA	13	Anden	-74,0820697	4,63244426
13AN00351-7	1/07/2024	10/07/2024	3,62016	DG 29B 34 69	ACEVEDO TEJADA	13	Anden	-74,0821376	4,63246882
13AN00351-8	1/07/2024	10/07/2024	7,14797	KR 34A 29A 74	ACEVEDO TEJADA	13	Anden	-74,0824393	4,63257505
13AN00351-9	1/07/2024	10/07/2024	10,73061	KR 34A 29A 74	ACEVEDO TEJADA	13	Anden	-74,0823504	4,63258492
13AN00352-1	1/07/2024	10/07/2024	3,65670	KR 33A 27 27	ACEVEDO TEJADA	13	Anden	-74,0826384	4,63136799
13AN00352-2	1/07/2024	10/07/2024	9,74322	KR 33A 27A 13	ACEVEDO TEJADA	13	Anden	-74,0823793	4,63168403
13AN00352-3	1/07/2024	10/07/2024	10,98886	CL 29A 34 23	ACEVEDO TEJADA	13	Anden	-74,0825174	4,63173788
13AN00352-4	1/07/2024	10/07/2024	9,79520	CL 29A 34 29	ACEVEDO TEJADA	13	Anden	-74,0826185	4,63177662
13AN00352-5	1/07/2024	10/07/2024	13,78811	CL 29A 34 47	ACEVEDO TEJADA	13	Anden	-74,0826991	4,63180841
13AN00352-6	1/07/2024	10/07/2024	15,72662	KR 34A 27 26	ACEVEDO TEJADA	13	Anden	-74,0829152	4,63180925
13AN00352-7	1/07/2024	10/07/2024	12,90131	CL 29A 34 53	ACEVEDO TEJADA	13	Anden	-74,0828297	4,63185924
13AN00353-1	1/07/2024	10/07/2024	5,92134	KR 34A 26A 31	ACEVEDO TEJADA	13	Anden	-74,0833296	4,63157211
13AN00353-10	1/07/2024	10/07/2024	21,45750	CL 29A 34A 25	ACEVEDO TEJADA	13	Anden	-74,0831954	4,63200245



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00353-11	1/07/2024	10/07/2024	4,73600	CL 29A 34A 39	ACEVEDO TEJADA	13	Anden	-74,0833418	4,63203144
13AN00353-12	1/07/2024	10/07/2024	20,01789	CL 29A 34A 47	ACEVEDO TEJADA	13	Anden	-74,0833556	4,63206362
13AN00353-2	1/07/2024	10/07/2024	21,54510	KR 34A 26A 37	ACEVEDO TEJADA	13	Anden	-74,0831912	4,63166412
13AN00353-3	1/07/2024	10/07/2024	9,68847	KR 34A 27 05	ACEVEDO TEJADA	13	Anden	-74,0831479	4,63171616
13AN00353-4	1/07/2024	10/07/2024	9,94889	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden	-74,0830089	4,63180627
13AN00353-5	1/07/2024	10/07/2024	4,59625	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden	-74,0829593	4,6318631
13AN00353-6	1/07/2024	10/07/2024	10,55701	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden	-74,082996	4,63189432
13AN00353-7	1/07/2024	10/07/2024	2,59412	CL 29A 34A 21	ACEVEDO TEJADA	13	Anden	-74,0831583	4,6319598
13AN00353-8	1/07/2024	10/07/2024	28,49542	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden	-74,0830238	4,63193541
13AN00353-9	1/07/2024	10/07/2024	8,64721	CL 29A 34A 33	ACEVEDO TEJADA	13	Anden	-74,0832123	4,63198166
13AN00354-1	1/07/2024	10/07/2024	38,03542	CL 26A 33A 28	ACEVEDO TEJADA	13	Anden	-74,0830291	4,63111139
13AN00355-1	1/07/2024	10/07/2024	6,82781	KR 33A 27 08	ACEVEDO TEJADA	13	Anden	-74,0826736	4,63125278
13AN00356-1	1/07/2024	10/07/2024	4,95798	CL 28 33 49	ACEVEDO TEJADA	13	Anden	-74,0820173	4,63142219
13AN00357-1	1/07/2024	10/07/2024	2,06634	CL 28 33 34	ACEVEDO TEJADA	13	Anden	-74,0819256	4,63139741
13AN00357-2	1/07/2024	10/07/2024	1,56765	CL 28 33 34	ACEVEDO TEJADA	13	Anden	-74,0819086	4,6314048
13AN00357-3	1/07/2024	10/07/2024	2,07295	CL 28 33 34	ACEVEDO TEJADA	13	Anden	-74,0819241	4,63142912
13AN00357-4	1/07/2024	10/07/2024	5,27645	CL 29A 33 11	ACEVEDO TEJADA	13	Anden	-74,0815064	4,63147346
13AN00357-5	1/07/2024	10/07/2024	14,52730	CL 29A 33 31	ACEVEDO TEJADA	13	Anden	-74,0816056	4,63150534
13AN00357-6	1/07/2024	10/07/2024	6,07476	CL 29A 33 35	ACEVEDO TEJADA	13	Anden	-74,0817459	4,6315249
13AN00357-7	1/07/2024	10/07/2024	11,31646	CL 29A 33 35	ACEVEDO TEJADA	13	Anden	-74,0817289	4,63154488
13AN00357-8	1/07/2024	10/07/2024	43,61783	CL 28 33 34	ACEVEDO TEJADA	13	Anden	-74,0819206	4,6315312
13AN00358-1	1/07/2024	10/07/2024	4,27944	KR 33A 29A 11	ACEVEDO TEJADA	13	Anden	-74,081984	4,63180017
13AN00358-2	1/07/2024	10/07/2024	8,44422	KR 33A 29A 15	ACEVEDO TEJADA	13	Anden	-74,0819133	4,63184548
13AN00358-3	1/07/2024	10/07/2024	7,96768	KR 33A 29A 45	ACEVEDO TEJADA	13	Anden	-74,0817916	4,6319264
13AN00358-4	1/07/2024	10/07/2024	2,62663	KR 33A 29A 69	ACEVEDO TEJADA	13	Anden	-74,0815351	4,63212607
13AN00358-5	1/07/2024	10/07/2024	23,95633	KR 33A 29A 69	ACEVEDO TEJADA	13	Anden	-74,0814817	4,63219651
13AN00358-6	1/07/2024	10/07/2024	46,83726	KR 33A 29A 69	ACEVEDO TEJADA	13	Anden	-74,0814717	4,63218989
13AN00358-7	1/07/2024	10/07/2024	2,64212	DG 29B 34 41	ACEVEDO TEJADA	13	Anden	-74,0817582	4,63239111
13AN00358-8	1/07/2024	10/07/2024	2,61460	DG 29B 34 55	ACEVEDO TEJADA	13	Anden	-74,0818405	4,63239601
13AN00358-9	1/07/2024	10/07/2024	16,54939	CL 30 33A 19	ACEVEDO TEJADA	13	Anden	-74,0816035	4,63238659
13AN00359-1	1/07/2024	10/07/2024	18,97788	CL 29A 33 42	ACEVEDO TEJADA	13	Anden	-74,0815979	4,63158483
13AN00359-10	1/07/2024	10/07/2024	3,32394	KR 33A 29A 22	ACEVEDO TEJADA	13	Anden	-74,0817282	4,63187524
13AN00359-11	1/07/2024	10/07/2024	3,12414	KR 33A 29A 32	ACEVEDO TEJADA	13	Anden	-74,0816434	4,63190568
13AN00359-12	1/07/2024	10/07/2024	30,37816	KR 33A 29A 32	ACEVEDO TEJADA	13	Anden	-74,0815497	4,63192444
13AN00359-13	1/07/2024	10/07/2024	24,62971	KR 33A 29A 32	ACEVEDO TEJADA	13	Anden	-74,0816249	4,63194485
13AN00359-2	1/07/2024	10/07/2024	12,57677	CL 29A 33 42	ACEVEDO TEJADA	13	Anden	-74,0815928	4,6316084
13AN00359-3	1/07/2024	10/07/2024	13,52927	CL 29A 33 60	ACEVEDO TEJADA	13	Anden	-74,0817185	4,63162374
13AN00359-4	1/07/2024	10/07/2024	5,09526	CL 29A 33 68	ACEVEDO TEJADA	13	Anden	-74,0817805	4,63164403
13AN00359-5	1/07/2024	10/07/2024	11,38190	CL 29A 33 60	ACEVEDO TEJADA	13	Anden	-74,0817105	4,63164748
13AN00359-6	1/07/2024	10/07/2024	4,19443	CL 29A 33 68	ACEVEDO TEJADA	13	Anden	-74,0817714	4,631667
13AN00359-7	1/07/2024	10/07/2024	3,79452	CL 29ABIS 33 45	ACEVEDO TEJADA	13	Anden	-74,081419	4,63172042
13AN00359-8	1/07/2024	10/07/2024	6,91366	CL 29ABIS 33 45	ACEVEDO TEJADA	13	Anden	-74,0814092	4,63173808
13AN00359-9	1/07/2024	10/07/2024	3,61776	KR 33A 29A 22	ACEVEDO TEJADA	13	Anden	-74,0817645	4,63185051
13AN00360-1	1/07/2024	10/07/2024	5,82415	CL 30BIS 33 21	ACEVEDO TEJADA	13	Anden	-74,0808702	4,63181994
13AN00360-10	1/07/2024	10/07/2024	7,52322	KR 33A 30 02	ACEVEDO TEJADA	13	Anden	-74,0813605	4,63212125
13AN00360-11	1/07/2024	10/07/2024	5,49794	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden	-74,0811216	4,63220838
13AN00360-12	1/07/2024	10/07/2024	16,30153	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden	-74,0812182	4,63218576
13AN00360-13	1/07/2024	10/07/2024	8,13345	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden	-74,081113	4,63221939
13AN00360-14	1/07/2024	10/07/2024	29,11088	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden	-74,081225	4,63220881
13AN00360-2	1/07/2024	10/07/2024	6,20784	CL 30BIS 33 21	ACEVEDO TEJADA	13	Anden	-74,0808574	4,63182972
13AN00360-3	1/07/2024	10/07/2024	3,87792	CL 29ABIS 33 60	ACEVEDO TEJADA	13	Anden	-74,08142	4,63187291
13AN00360-4	1/07/2024	10/07/2024	3,75032	CL 29ABIS 33 60	ACEVEDO TEJADA	13	Anden	-74,081407	4,63188273
13AN00360-5	1/07/2024	10/07/2024	10,77849	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden	-74,0814626	4,63196705
13AN00360-6	1/07/2024	10/07/2024	15,33209	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden	-74,0814819	4,63197263
13AN00360-7	1/07/2024	10/07/2024	5,56038	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden	-74,0814421	4,63203875
13AN00360-8	1/07/2024	10/07/2024	6,11933	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden	-74,081456	4,63205911
13AN00360-9	1/07/2024	10/07/2024	4,50853	KR 33A 30 02	ACEVEDO TEJADA	13	Anden	-74,0813492	4,63209934
13AN00361-1	1/07/2024	10/07/2024	32,68156	KR 32A 26 27	ACEVEDO TEJADA	13	Anden	-74,0823862	4,62960105
13AN00361-2	1/07/2024	10/07/2024	15,03549	KR 32A 26 27	ACEVEDO TEJADA	13	Anden	-74,0824908	4,62977329
13AN00363-1	1/07/2024	10/07/2024	19,20028	CL 29 32A 04	ACEVEDO TEJADA	13	Anden	-74,0807029	4,63051577
13AN00363-2	1/07/2024	10/07/2024	1,90307	KR 32 A 29 35	ACEVEDO TEJADA	13	Anden	-74,0805197	4,63063598
13AN00363-3	1/07/2024	10/07/2024	9,38930	CL 29 32A 76	ACEVEDO TEJADA	13	Anden	-74,0811224	4,63116854



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00363-4	1/07/2024	10/07/2024	3,17457	CL 30 32A 85	ACEVEDO TEJADA	13	Anden	-74,0809832	4,63126209
13AN00364-1	1/07/2024	10/07/2024	11,95197	KR 32ABIS 30 17	ACEVEDO TEJADA	13	Anden	-74,0804899	4,63116872
13AN00364-2	1/07/2024	10/07/2024	15,51350	KR 32ABIS 30 51	ACEVEDO TEJADA	13	Anden	-74,0802389	4,63133449
13AN00365-1	1/07/2024	10/07/2024	1,73555	KR 32A 29 12	ACEVEDO TEJADA	13	Anden	-74,0807133	4,63036503
13AN00365-2	1/07/2024	10/07/2024	16,93752	KR 32A 29 12	ACEVEDO TEJADA	13	Anden	-74,0806791	4,63042191
13AN00365-3	1/07/2024	10/07/2024	17,47895	KR 32A 29 34	ACEVEDO TEJADA	13	Anden	-74,0805325	4,63051764
13AN00366-1	1/07/2024	10/07/2024	22,23485	AC 26 31A 06	ACEVEDO TEJADA	13	Anden	-74,0811024	4,62862257
13AN00366-2	1/07/2024	10/07/2024	23,49971	AK 30 39A 69	ACEVEDO TEJADA	13	Anden	-74,0806359	4,62888137
13AN00366-3	1/07/2024	10/07/2024	5,30146	AC 26 31A 06	ACEVEDO TEJADA	13	Anden	-74,0810419	4,62932974
13AN00366-4	1/07/2024	10/07/2024	9,91655	AK 30 39A 69	ACEVEDO TEJADA	13	Anden	-74,0809297	4,62940644
13AN00366-5	1/07/2024	10/07/2024	8,08452	AK 30 39A 69	ACEVEDO TEJADA	13	Anden	-74,0807373	4,62953911
13AN00366-6	1/07/2024	10/07/2024	33,46007	AK 30 39A 69	ACEVEDO TEJADA	13	Anden	-74,0805014	4,62970073
13AN00367-1	1/07/2024	10/07/2024	80,92278	AK 30 26 85	ACEVEDO TEJADA	13	Anden	-74,0813277	4,62838741
13AN00368-1	1/07/2024	10/07/2024	82,11671	KR 32 26 81	ACEVEDO TEJADA	13	Anden	-74,0816491	4,62900319
13AN00368-2	1/07/2024	10/07/2024	6,02217	KR 32 26 81	ACEVEDO TEJADA	13	Anden	-74,0813578	4,62920243
13AN00368-3	1/07/2024	10/07/2024	39,83428	KR 32 26 81	ACEVEDO TEJADA	13	Anden	-74,0811809	4,62932419
13AN00368-4	1/07/2024	10/07/2024	21,92424	KR 32 26 97	ACEVEDO TEJADA	13	Anden	-74,0809278	4,62949785
13AN00368-5	1/07/2024	10/07/2024	25,54074	KR 32 26 97	ACEVEDO TEJADA	13	Anden	-74,0808759	4,62967927
13AN00368-6	1/07/2024	10/07/2024	29,36001	CL 28 32 55	ACEVEDO TEJADA	13	Anden	-74,0810929	4,63000182
13AN00369-1	1/07/2024	10/07/2024	5,32583	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,0807647	4,62967607
13AN00369-2	1/07/2024	10/07/2024	2,23308	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,0804564	4,62982595
13AN00369-3	1/07/2024	10/07/2024	11,53777	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,0808592	4,62981875
13AN00369-4	1/07/2024	10/07/2024	2,47746	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,0804727	4,62988128
13AN00369-5	1/07/2024	10/07/2024	2,41158	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,080496	4,62991757
13AN00369-6	1/07/2024	10/07/2024	2,17367	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,0805388	4,62998115
13AN00369-7	1/07/2024	10/07/2024	27,96639	CL 28 32 50	ACEVEDO TEJADA	13	Anden	-74,0809941	4,63002239
13AN00370-1	11/07/2024	17/07/2024	197,29347	KR 28 - CL 53B	GALERIAS	13	Anden	-74,0769305	4,64383148
13AN00370-2	11/07/2024	17/07/2024	39,31326	DG 61C - KR 26	GALERIAS	13	Anden	-74,074998	4,64836427
13AN00370-3	11/07/2024	17/07/2024	9,61161	DG 61C - KR 26	GALERIAS	13	Anden	-74,0751275	4,64852384
13AN00370-4	11/07/2024	17/07/2024	5,60401	DG 61C - KR 26	GALERIAS	13	Anden	-74,0751718	4,64857589
13AN00370-5	11/07/2024	17/07/2024	8,15541	DG 61C - KR 26A	GALERIAS	13	Anden	-74,0752381	4,64865439
13AN00370-6	11/07/2024	17/07/2024	5,92486	DG 61C - KR 26A	GALERIAS	13	Anden	-74,0752796	4,64870682
13AN00370-7	11/07/2024	17/07/2024	8,94062	KR 30 - CL 62	GALERIAS	13	Anden	-74,0779165	4,6516244
13AN00371-1	11/07/2024	17/07/2024	76,44257	AC 63 28 65	CAMPIN	13	Anden	-74,076215	4,65048136
13AN00371-2	11/07/2024	17/07/2024	11,19252	AC 63 28 65	CAMPIN	13	Anden	-74,0760098	4,65072412
13AN00371-3	11/07/2024	17/07/2024	31,77423	KR 28 - CL 62	CAMPIN	13	Anden	-74,0759386	4,65090679
13AN00371-4	11/07/2024	17/07/2024	59,56920	AC 63 28 65	CAMPIN	13	Anden	-74,0770742	4,65101736
13AN00371-5	11/07/2024	17/07/2024	141,09659	CL 53B 28A 10	CAMPIN	13	Anden	-74,0771808	4,65108848
13AN00371-6	11/07/2024	17/07/2024	41,84670	AC 63 28 65	CAMPIN	13	Anden	-74,0757812	4,65122136
13AN00371-7	11/07/2024	17/07/2024	221,79302	AC 63 28 65	CAMPIN	13	Anden	-74,076236	4,65160382
13AN00371-8	11/07/2024	17/07/2024	3,55519	KR 28 62 55	CAMPIN	13	Anden	-74,0767623	4,65170416
13AN00371-9	11/07/2024	17/07/2024	138,98994	KR 28A 62 46	CAMPIN	13	Anden	-74,0770732	4,65168669
13AN00372-1	11/07/2024	17/07/2024	60,98581	CL 62 27A 12	CAMPIN	13	Anden	-74,074697	4,65061763
13AN00372-10	11/07/2024	17/07/2024	102,96705	CL 62 27A 12	CAMPIN	13	Anden	-74,0753571	4,65144164
13AN00372-2	11/07/2024	17/07/2024	52,48849	CL 62 27A 12	CAMPIN	13	Anden	-74,0749547	4,65065754
13AN00372-3	11/07/2024	17/07/2024	117,04613	CL 62 27A 12	CAMPIN	13	Anden	-74,0753942	4,65072681
13AN00372-4	11/07/2024	17/07/2024	31,93650	CL 62 27A 12	CAMPIN	13	Anden	-74,0757127	4,65095108
13AN00372-5	11/07/2024	17/07/2024	79,04448	CL 62 27A 12	CAMPIN	13	Anden	-74,0745229	4,65087484
13AN00372-6	11/07/2024	17/07/2024	17,55124	CL 62 27A 12	CAMPIN	13	Anden	-74,0744626	4,65120093
13AN00372-7	11/07/2024	17/07/2024	16,06725	CL 62 27A 12	CAMPIN	13	Anden	-74,0757042	4,65120117
13AN00372-8	11/07/2024	17/07/2024	139,43041	CL 62 27A 12	CAMPIN	13	Anden	-74,0748261	4,65134312
13AN00372-9	11/07/2024	17/07/2024	14,01903	CL 62 27A 12	CAMPIN	13	Anden	-74,0756642	4,65141251
13AN00373-1	11/07/2024	17/07/2024	4,27410	KR 27ABIS 61C 19	CAMPIN	13	Anden	-74,0758641	4,64994573
13AN00373-10	11/07/2024	17/07/2024	2,79073	DG 61D 27A 35	CAMPIN	13	Anden	-74,0757046	4,65057723
13AN00373-11	11/07/2024	17/07/2024	38,26788	KR 28 61C 52	CAMPIN	13	Anden	-74,0758939	4,65057217
13AN00373-2	11/07/2024	17/07/2024	5,38977	DG 61C 27A 20	CAMPIN	13	Anden	-74,0761851	4,64997788
13AN00373-3	11/07/2024	17/07/2024	14,02643	KR 27ABIS 61C 59	CAMPIN	13	Anden	-74,075648	4,65012881
13AN00373-4	11/07/2024	17/07/2024	19,73858	DG 61D 27A 07	CAMPIN	13	Anden	-74,0755382	4,65021905
13AN00373-5	11/07/2024	17/07/2024	26,52746	DG 61D 27A 07	CAMPIN	13	Anden	-74,0754947	4,65032498
13AN00373-6	11/07/2024	17/07/2024	13,15452	DG 61D 27A 15	CAMPIN	13	Anden	-74,075578	4,65042058
13AN00373-7	11/07/2024	17/07/2024	24,77523	DG 61D 27A 35	CAMPIN	13	Anden	-74,075641	4,65049409
13AN00373-8	11/07/2024	17/07/2024	9,15799	DG 61D 27A 35	CAMPIN	13	Anden	-74,0756871	4,6505489





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00373-9	11/07/2024	17/07/2024	8,05054	KR 28 61C 52	CAMPIN	13	Anden	-74,0759823	4,65056893
13AN00374-1	11/07/2024	17/07/2024	6,96988	KR 27A 61D 11	CAMPIN	13	Anden	-74,0751591	4,65019698
13AN00374-10	11/07/2024	17/07/2024	13,97571	CL 62 27A 29	CAMPIN	13	Anden	-74,0752806	4,65062245
13AN00374-11	11/07/2024	17/07/2024	148,15749	DG 61D 27A 50	CAMPIN	13	Anden	-74,0755415	4,65062657
13AN00374-2	11/07/2024	17/07/2024	47,46588	KR 27A 61D 11	CAMPIN	13	Anden	-74,0752961	4,65022924
13AN00374-3	11/07/2024	17/07/2024	8,33361	KR 27A 61D 15	CAMPIN	13	Anden	-74,0750754	4,65030375
13AN00374-4	11/07/2024	17/07/2024	13,01999	KR 27A 61D 33	CAMPIN	13	Anden	-74,0750226	4,65040545
13AN00374-5	11/07/2024	17/07/2024	41,54678	DG 61D 27A 44	CAMPIN	13	Anden	-74,0754458	4,65040523
13AN00374-6	11/07/2024	17/07/2024	7,47261	KR 27A 61D 41	CAMPIN	13	Anden	-74,0749899	4,65051217
13AN00374-7	11/07/2024	17/07/2024	21,48296	KR 27A 61D 41	CAMPIN	13	Anden	-74,0750378	4,65058314
13AN00374-8	11/07/2024	17/07/2024	7,90894	KR 27A 61D 41	CAMPIN	13	Anden	-74,0751191	4,650597
13AN00374-9	11/07/2024	17/07/2024	16,68747	CL 62 27A 17	CAMPIN	13	Anden	-74,0751978	4,6506096
13AN00375-1	11/07/2024	17/07/2024	11,89192	KR 27 61C 05	CAMPIN	13	Anden	-74,0755644	4,649334
13AN00375-10	11/07/2024	17/07/2024	8,70624	KR 27 61C 51	CAMPIN	13	Anden	-74,0752024	4,64963434
13AN00375-11	11/07/2024	17/07/2024	13,41295	KR 27ABIS 61C 06	CAMPIN	13	Anden	-74,0759488	4,64969708
13AN00375-12	11/07/2024	17/07/2024	25,28526	KR 27 61C 73	CAMPIN	13	Anden	-74,0751105	4,64971193
13AN00375-13	11/07/2024	17/07/2024	4,26606	KR 27ABIS 61C 06	CAMPIN	13	Anden	-74,0759607	4,64976112
13AN00375-14	11/07/2024	17/07/2024	3,02200	KR 27ABIS 61C 06	CAMPIN	13	Anden	-74,0759185	4,64979919
13AN00375-15	11/07/2024	17/07/2024	2,79668	KR 27ABIS 61C 14	CAMPIN	13	Anden	-74,0758753	4,64983684
13AN00375-16	11/07/2024	17/07/2024	11,02534	KR 27ABIS 61C 30	CAMPIN	13	Anden	-74,0757669	4,64988885
13AN00375-17	11/07/2024	17/07/2024	7,39972	KR 27ABIS 61C 30	CAMPIN	13	Anden	-74,0757725	4,64992378
13AN00375-18	11/07/2024	17/07/2024	27,50599	DG 61D 27 13	CAMPIN	13	Anden	-74,0751491	4,64991999
13AN00375-19	11/07/2024	17/07/2024	2,02843	KR 27ABIS 61C 40	CAMPIN	13	Anden	-74,075725	4,64996108
13AN00375-2	11/07/2024	17/07/2024	16,65780	KR 27 61C 05	CAMPIN	13	Anden	-74,0756495	4,64933993
13AN00375-20	11/07/2024	17/07/2024	17,73980	DG 61D 27 41	CAMPIN	13	Anden	-74,0752451	4,65003231
13AN00375-21	11/07/2024	17/07/2024	15,36706	DG 61D 27A 03	CAMPIN	13	Anden	-74,0752986	4,65009505
13AN00375-22	11/07/2024	17/07/2024	47,57987	DG 61D 27A 03	CAMPIN	13	Anden	-74,0754004	4,65017592
13AN00375-3	11/07/2024	17/07/2024	13,09735	KR 27 61C 05	CAMPIN	13	Anden	-74,075497	4,64938787
13AN00375-4	11/07/2024	17/07/2024	2,33506	DG 61C 27 20	CAMPIN	13	Anden	-74,0757196	4,64942342
13AN00375-5	11/07/2024	17/07/2024	5,20438	KR 27 61C 15	CAMPIN	13	Anden	-74,0754329	4,64944179
13AN00375-6	11/07/2024	17/07/2024	12,15224	KR 27 61C 25	CAMPIN	13	Anden	-74,0753776	4,64948805
13AN00375-7	11/07/2024	17/07/2024	4,03078	KR 27 61C 35	CAMPIN	13	Anden	-74,0753199	4,64953576
13AN00375-8	11/07/2024	17/07/2024	10,93022	DG 61C 27 30	CAMPIN	13	Anden	-74,0758088	4,64953232
13AN00375-9	11/07/2024	17/07/2024	4,73123	DG 61C 27 40	CAMPIN	13	Anden	-74,0758882	4,64962254
13AN00376-1	11/07/2024	17/07/2024	34,55907	KR 27 61D 09	CAMPIN	13	Anden	-74,0750223	4,64990503
13AN00376-10	11/07/2024	17/07/2024	2,13512	CL 62 27 23	CAMPIN	13	Anden	-74,0749166	4,65053253
13AN00376-11	11/07/2024	17/07/2024	18,59803	CL 62 27 23	CAMPIN	13	Anden	-74,0747873	4,65054401
13AN00376-12	11/07/2024	17/07/2024	7,94110	CL 62 27 23	CAMPIN	13	Anden	-74,0748587	4,65055559
13AN00376-2	11/07/2024	17/07/2024	31,14807	KR 27 61D 09	CAMPIN	13	Anden	-74,074872	4,6499129
13AN00376-3	11/07/2024	17/07/2024	8,47036	DG 61D 27 18	CAMPIN	13	Anden	-74,0751016	4,64999626
13AN00376-4	11/07/2024	17/07/2024	20,96116	KR 27 61F 05	CAMPIN	13	Anden	-74,0747079	4,65008787
13AN00376-5	11/07/2024	17/07/2024	10,18911	DG 61D 27 24	CAMPIN	13	Anden	-74,0751157	4,65014768
13AN00376-6	11/07/2024	17/07/2024	11,75951	KR 27 61F 13	CAMPIN	13	Anden	-74,0746409	4,65024403
13AN00376-7	11/07/2024	17/07/2024	29,43881	CL 62 27 07	CAMPIN	13	Anden	-74,0746108	4,65040207
13AN00376-8	11/07/2024	17/07/2024	14,76824	KR 27A 61D 42	CAMPIN	13	Anden	-74,0749428	4,65043771
13AN00376-9	11/07/2024	17/07/2024	14,05921	CL 62 27 07	CAMPIN	13	Anden	-74,0746627	4,65052522
13AN00377-1	11/07/2024	17/07/2024	14,35973	CL 62 26A 12	CAMPIN	13	Anden	-74,0742684	4,65054879
13AN00377-10	11/07/2024	17/07/2024	10,72598	AC 63 26A 07	CAMPIN	13	Anden	-74,0740197	4,65119646
13AN00377-2	11/07/2024	17/07/2024	21,04055	CL 62 26A 34	CAMPIN	13	Anden	-74,0744573	4,65057657
13AN00377-3	11/07/2024	17/07/2024	13,93348	CL 62 26A 34	CAMPIN	13	Anden	-74,0744947	4,65065672
13AN00377-4	11/07/2024	17/07/2024	8,45323	KR 26A 62 21	CAMPIN	13	Anden	-74,074047	4,65072116
13AN00377-5	11/07/2024	17/07/2024	10,99814	KR 27 62 20	CAMPIN	13	Anden	-74,0744565	4,65085924
13AN00377-6	11/07/2024	17/07/2024	10,20345	KR 26A 62 39	CAMPIN	13	Anden	-74,0740112	4,65090739
13AN00377-7	11/07/2024	17/07/2024	3,46434	KR 27 62 34	CAMPIN	13	Anden	-74,0744348	4,6509723
13AN00377-8	11/07/2024	17/07/2024	7,84653	KR 26A 62 55	CAMPIN	13	Anden	-74,0739878	4,65103203
13AN00377-9	11/07/2024	17/07/2024	9,27751	KR 27 62 46	CAMPIN	13	Anden	-74,0744167	4,6510655
13AN00378-1	11/07/2024	17/07/2024	16,21004	CL 62 26 10	CAMPIN	13	Anden	-74,0736805	4,65045225
13AN00378-10	11/07/2024	17/07/2024	4,36394	AC 63 26 19	CAMPIN	13	Anden	-74,0736594	4,65112855
13AN00378-2	11/07/2024	17/07/2024	5,10821	CL 62 26 10	CAMPIN	13	Anden	-74,0737528	4,65046308
13AN00378-3	11/07/2024	17/07/2024	28,67006	CL 62 26 20	CAMPIN	13	Anden	-74,0738973	4,65048615
13AN00378-4	11/07/2024	17/07/2024	3,18846	CL 62 26 10	CAMPIN	13	Anden	-74,0736068	4,65051849
13AN00378-6	11/07/2024	17/07/2024	23,57256	KR 26A 62 14	CAMPIN	13	Anden	-74,0740005	4,65058835



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00378-7	11/07/2024	17/07/2024	9,84896	KR 26A 62 32	CAMPIN	13	Anden	-74,07396	4,65079833
13AN00378-8	11/07/2024	17/07/2024	6,38042	KR 26 62 41	CAMPIN	13	Anden	-74,0735491	4,65083975
13AN00378-9	11/07/2024	17/07/2024	22,28331	KR 26A 62 32	CAMPIN	13	Anden	-74,073933	4,65093741
13AN00379-1	11/07/2024	17/07/2024	11,19970	CL 61F 26 10	CAMPIN	13	Anden	-74,0737859	4,64981874
13AN00379-10	11/07/2024	17/07/2024	2,52512	KR 27 61F 36	CAMPIN	13	Anden	-74,0745465	4,65033053
13AN00379-11	11/07/2024	17/07/2024	3,88413	KR 27 61F 36	CAMPIN	13	Anden	-74,0745449	4,65036776
13AN00379-12	11/07/2024	17/07/2024	19,39306	CL 62 26 29	CAMPIN	13	Anden	-74,073945	4,65040857
13AN00379-13	11/07/2024	17/07/2024	11,18403	CL 62 26 41	CAMPIN	13	Anden	-74,0740276	4,6504243
13AN00379-14	11/07/2024	17/07/2024	9,23778	CL 62 26A 09	CAMPIN	13	Anden	-74,0741395	4,65044198
13AN00379-15	11/07/2024	17/07/2024	8,32150	CL 62 26A 27	CAMPIN	13	Anden	-74,0745351	4,65043574
13AN00379-16	11/07/2024	17/07/2024	10,90052	CL 62 26A 15	CAMPIN	13	Anden	-74,0742171	4,65045432
13AN00379-17	11/07/2024	17/07/2024	12,96874	CL 62 26A 27	CAMPIN	13	Anden	-74,0743795	4,65047991
13AN00379-18	11/07/2024	17/07/2024	12,73216	CL 62 26A 27	CAMPIN	13	Anden	-74,0744534	4,65049127
13AN00379-2	11/07/2024	17/07/2024	3,66880	CL 61F 26 10	CAMPIN	13	Anden	-74,0737267	4,64984246
13AN00379-3	11/07/2024	17/07/2024	2,27230	CL 61F 26 50	CAMPIN	13	Anden	-74,0741854	4,64993923
13AN00379-4	11/07/2024	17/07/2024	13,28530	CL 61F 26 10	CAMPIN	13	Anden	-74,0737108	4,64992574
13AN00379-5	11/07/2024	17/07/2024	9,78576	CL 61F 26 62	CAMPIN	13	Anden	-74,0743324	4,64998573
13AN00379-6	11/07/2024	17/07/2024	7,66711	KR 26 61F 29	CAMPIN	13	Anden	-74,0736841	4,65008251
13AN00379-7	11/07/2024	17/07/2024	37,63850	KR 27 61F 22	CAMPIN	13	Anden	-74,0744707	4,65011615
13AN00379-8	11/07/2024	17/07/2024	6,07723	KR 27 61F 36	CAMPIN	13	Anden	-74,0745359	4,6502491
13AN00379-9	11/07/2024	17/07/2024	7,76878	CL 62 26 11	CAMPIN	13	Anden	-74,073655	4,65025174
13AN00380-1	11/07/2024	17/07/2024	6,23003	KR 26 61D 11	CAMPIN	13	Anden	-74,074292	4,64916633
13AN00380-10	11/07/2024	17/07/2024	29,33973	DG 61D 26A 06	CAMPIN	13	Anden	-74,0746627	4,64948091
13AN00380-11	11/07/2024	17/07/2024	45,12482	DG 61DBIS 26 15	CAMPIN	13	Anden	-74,074037	4,64958796
13AN00380-12	11/07/2024	17/07/2024	30,24388	DG 61DBIS 26 39	CAMPIN	13	Anden	-74,0742127	4,64975517
13AN00380-13	11/07/2024	17/07/2024	10,33360	DG 61DBIS 26 55	CAMPIN	13	Anden	-74,0743019	4,64983984
13AN00380-14	11/07/2024	17/07/2024	8,30834	DG 61DBIS 26 55	CAMPIN	13	Anden	-74,0743543	4,64988102
13AN00380-15	11/07/2024	17/07/2024	30,12313	CL 61F 26 83	CAMPIN	13	Anden	-74,0745782	4,64994925
13AN00380-2	11/07/2024	17/07/2024	4,62174	KR 26 61D 19	CAMPIN	13	Anden	-74,074215	4,64923168
13AN00380-3	11/07/2024	17/07/2024	51,70195	DG 61D 26 16	CAMPIN	13	Anden	-74,0744203	4,64919547
13AN00380-4	11/07/2024	17/07/2024	8,29654	KR 26 61D 27	CAMPIN	13	Anden	-74,0741493	4,6492863
13AN00380-5	11/07/2024	17/07/2024	17,62727	DG 61D 26 34	CAMPIN	13	Anden	-74,074535	4,64933128
13AN00380-6	11/07/2024	17/07/2024	8,87932	DG 61D 26 42	CAMPIN	13	Anden	-74,0745963	4,64940377
13AN00380-7	11/07/2024	17/07/2024	2,21351	DG 61D 26 42	CAMPIN	13	Anden	-74,0746158	4,64942518
13AN00380-8	11/07/2024	17/07/2024	2,25622	DG 61D 26 42	CAMPIN	13	Anden	-74,074625	4,64943608
13AN00380-9	11/07/2024	17/07/2024	16,16204	DG 61DBIS 26 07	CAMPIN	13	Anden	-74,0739985	4,64941256
13AN00381-1	11/07/2024	17/07/2024	23,12532	KR 26A 61C 07	CAMPIN	13	Anden	-74,0752713	4,6489682
13AN00381-10	11/07/2024	17/07/2024	9,19990	KR 27 61C 60	CAMPIN	13	Anden	-74,0751426	4,6495936
13AN00381-2	11/07/2024	17/07/2024	5,93167	KR 26A 61C 17	CAMPIN	13	Anden	-74,0751145	4,64908803
13AN00381-3	11/07/2024	17/07/2024	11,95543	DG 61C 26A 12	CAMPIN	13	Anden	-74,0754297	4,64907293
13AN00381-4	11/07/2024	17/07/2024	15,62396	KR 27 61C 12	CAMPIN	13	Anden	-74,075528	4,64919347
13AN00381-5	11/07/2024	17/07/2024	6,18021	KR 26A 61C 71	CAMPIN	13	Anden	-74,0748599	4,64930158
13AN00381-6	11/07/2024	17/07/2024	11,81320	KR 27 61C 12	CAMPIN	13	Anden	-74,0755007	4,64929338
13AN00381-7	11/07/2024	17/07/2024	14,95409	KR 26A 61C 71	CAMPIN	13	Anden	-74,0747829	4,64936693
13AN00381-8	11/07/2024	17/07/2024	5,72554	KR 27 61C 20	CAMPIN	13	Anden	-74,0753861	4,64938774
13AN00381-9	11/07/2024	17/07/2024	57,08499	KR 26A 61C 71	CAMPIN	13	Anden	-74,0747887	4,64948823
13AN00382-1	11/07/2024	17/07/2024	30,65912	AK 24 62 39	CAMPIN	13	Anden	-74,07298	4,65033246
13AN00382-2	11/07/2024	17/07/2024	14,06271	CL 62 24 82	CAMPIN	13	Anden	-74,0735321	4,65051569
13AN00383-1	11/07/2024	17/07/2024	6,74362	CL 61F 24 52	CAMPIN	13	Anden	-74,0733495	4,64968825
13AN00383-10	11/07/2024	17/07/2024	4,18025	KR 26 61F 36	CAMPIN	13	Anden	-74,0735975	4,65014436
13AN00383-11	11/07/2024	17/07/2024	12,52772	KR 26 61F 42	CAMPIN	13	Anden	-74,0735751	4,65026488
13AN00383-12	11/07/2024	17/07/2024	24,77332	KR 26 61F 42	CAMPIN	13	Anden	-74,0733798	4,65031778
13AN00383-2	11/07/2024	17/07/2024	13,47930	CL 61F 24 62	CAMPIN	13	Anden	-74,0734786	4,649723
13AN00383-3	11/07/2024	17/07/2024	7,83203	KR 26 61F 08	CAMPIN	13	Anden	-74,073586	4,64975279
13AN00383-4	11/07/2024	17/07/2024	8,79497	KR 26 61F 08	CAMPIN	13	Anden	-74,073652	4,64984366
13AN00383-5	11/07/2024	17/07/2024	3,54815	KR 26 61F 08	CAMPIN	13	Anden	-74,0736395	4,64990942
13AN00383-6	11/07/2024	17/07/2024	10,06694	AK 24 61F 35	CAMPIN	13	Anden	-74,0727775	4,64992747
13AN00383-7	11/07/2024	17/07/2024	4,30170	AK 24 61F 51	CAMPIN	13	Anden	-74,0727685	4,64996905
13AN00383-8	11/07/2024	17/07/2024	10,60574	KR 26 61F 18	CAMPIN	13	Anden	-74,0736177	4,65002766
13AN00383-9	11/07/2024	17/07/2024	13,67422	CL 62 24 09	CAMPIN	13	Anden	-74,0727478	4,6500665
13AN00384-1	11/07/2024	17/07/2024	15,22424	DG 61DBIS 24 16	CAMPIN	13	Anden	-74,0732168	4,64891327
13AN00384-10	11/07/2024	17/07/2024	3,41912	CL 61F 24 09	CAMPIN	13	Anden	-74,0730269	4,64949284



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00384-11	11/07/2024	17/07/2024	3,68483	CL 61F 24 25	CAMPIN	13	Anden	-74,0730924	4,64951104
13AN00384-12	11/07/2024	17/07/2024	13,58613	CL 61F 24 09	CAMPIN	13	Anden	-74,0729829	4,6495059
13AN00384-13	11/07/2024	17/07/2024	3,72963	CL 61F 24 31	CAMPIN	13	Anden	-74,0731781	4,64953447
13AN00384-14	11/07/2024	17/07/2024	4,62951	DG 61DBIS 24 86	CAMPIN	13	Anden	-74,0737524	4,64952692
13AN00384-15	11/07/2024	17/07/2024	3,05511	CL 61F 24 39	CAMPIN	13	Anden	-74,0732664	4,64955843
13AN00384-16	11/07/2024	17/07/2024	5,99518	CL 61F 24 31	CAMPIN	13	Anden	-74,0731777	4,64956002
13AN00384-17	11/07/2024	17/07/2024	5,65865	CL 61F 24 39	CAMPIN	13	Anden	-74,0732695	4,649586
13AN00384-18	11/07/2024	17/07/2024	3,60562	CL 61F 24 47	CAMPIN	13	Anden	-74,0733969	4,64959489
13AN00384-19	11/07/2024	17/07/2024	2,81126	CL 61F 24 57	CAMPIN	13	Anden	-74,0734713	4,64961475
13AN00384-2	11/07/2024	17/07/2024	8,76319	DG 61DBIS 24 20	CAMPIN	13	Anden	-74,0733358	4,64902747
13AN00384-20	11/07/2024	17/07/2024	7,38523	CL 61F 24 47	CAMPIN	13	Anden	-74,0733803	4,64961517
13AN00384-21	11/07/2024	17/07/2024	5,22736	CL 61F 24 65	CAMPIN	13	Anden	-74,0734582	4,64963722
13AN00384-22	11/07/2024	17/07/2024	8,62861	KR 26 61D 74	CAMPIN	13	Anden	-74,0735411	4,64965989
13AN00384-3	11/07/2024	17/07/2024	6,27023	DG 61DBIS 24 30	CAMPIN	13	Anden	-74,0734011	4,64909097
13AN00384-4	11/07/2024	17/07/2024	7,25785	DG 61DBIS 24 50	CAMPIN	13	Anden	-74,0735312	4,64921487
13AN00384-5	11/07/2024	17/07/2024	5,84990	DG 61DBIS 24 62	CAMPIN	13	Anden	-74,0735957	4,64927724
13AN00384-6	11/07/2024	17/07/2024	10,68028	DG 61DBIS 24 78	CAMPIN	13	Anden	-74,0736703	4,64935031
13AN00384-7	11/07/2024	17/07/2024	27,65674	CL 61F 24 09	CAMPIN	13	Anden	-74,0729358	4,64936656
13AN00384-8	11/07/2024	17/07/2024	14,09567	DG 61DBIS 24 86	CAMPIN	13	Anden	-74,0737434	4,64941998
13AN00384-9	11/07/2024	17/07/2024	6,69819	CL 61F 24 09	CAMPIN	13	Anden	-74,0729677	4,64947593
13AN00385-1	11/07/2024	17/07/2024	35,61640	AK 24 61D 09	CAMPIN	13	Anden	-74,073632	4,64824736
13AN00385-10	11/07/2024	17/07/2024	5,22843	DG 61DBIS 24 53	CAMPIN	13	Anden	-74,0735499	4,64912933
13AN00385-11	11/07/2024	17/07/2024	11,58683	KR 26 61D 08	CAMPIN	13	Anden	-74,0742276	4,64912273
13AN00385-12	11/07/2024	17/07/2024	6,27431	DG 61DBIS 24 59	CAMPIN	13	Anden	-74,073598	4,64917525
13AN00385-13	11/07/2024	17/07/2024	4,97286	DG 61DBIS 24 71	CAMPIN	13	Anden	-74,0736304	4,64920669
13AN00385-14	11/07/2024	17/07/2024	9,39062	KR 26 61D 38	CAMPIN	13	Anden	-74,0740552	4,64927045
13AN00385-15	11/07/2024	17/07/2024	11,28414	DG 61DBIS 24 89	CAMPIN	13	Anden	-74,0737402	4,6493123
13AN00385-16	11/07/2024	17/07/2024	18,31110	KR 26 61D 46	CAMPIN	13	Anden	-74,0739343	4,64936962
13AN00385-2	11/07/2024	17/07/2024	9,78746	AK 24 61D 55	CAMPIN	13	Anden	-74,0732633	4,64859878
13AN00385-3	11/07/2024	17/07/2024	9,01051	DG 61D 24 40	CAMPIN	13	Anden	-74,0739793	4,64866147
13AN00385-4	11/07/2024	17/07/2024	21,87182	AK 24 61D 59	CAMPIN	13	Anden	-74,0732103	4,64870069
13AN00385-5	11/07/2024	17/07/2024	5,89603	DG 61D 24 64	CAMPIN	13	Anden	-74,0740574	4,64875704
13AN00385-6	11/07/2024	17/07/2024	16,45646	AK 24 61D 59	CAMPIN	13	Anden	-74,073239	4,64883076
13AN00385-7	11/07/2024	17/07/2024	27,04155	DG 61D 24 84	CAMPIN	13	Anden	-74,0741776	4,64889914
13AN00385-8	11/07/2024	17/07/2024	9,38153	DG 61DBIS 24 27	CAMPIN	13	Anden	-74,073406	4,64899155
13AN00385-9	11/07/2024	17/07/2024	29,73455	KR 26 61D 08	CAMPIN	13	Anden	-74,0742639	4,64900408
13AN00386-1	11/07/2024	17/07/2024	2,06951	KR 26 61C 07	CAMPIN	13	Anden	-74,0749807	4,64858907
13AN00386-10	11/07/2024	17/07/2024	2,11265	KR 26 61C 07	CAMPIN	13	Anden	-74,0750997	4,64900118
13AN00386-11	11/07/2024	17/07/2024	9,74665	KR 26 61C 71	CAMPIN	13	Anden	-74,0744784	4,64900902
13AN00386-12	11/07/2024	17/07/2024	7,88512	KR 26A 61C 28	CAMPIN	13	Anden	-74,0750504	4,64904154
13AN00386-13	11/07/2024	17/07/2024	28,80616	KR 26 61C 71	CAMPIN	13	Anden	-74,0744646	4,64911153
13AN00386-14	11/07/2024	17/07/2024	16,16848	DG 61D 26 15	CAMPIN	13	Anden	-74,0745298	4,64918869
13AN00386-2	11/07/2024	17/07/2024	10,89073	KR 26 61C 07	CAMPIN	13	Anden	-74,0750332	4,64860304
13AN00386-3	11/07/2024	17/07/2024	3,52622	KR 26 61C 07	CAMPIN	13	Anden	-74,0748998	4,64865376
13AN00386-4	11/07/2024	17/07/2024	1,40133	KR 26 61C 07	CAMPIN	13	Anden	-74,0748601	4,64868751
13AN00386-5	11/07/2024	17/07/2024	3,15985	KR 26 61C 07	CAMPIN	13	Anden	-74,0748324	4,64871082
13AN00386-6	11/07/2024	17/07/2024	5,56072	KR 26 61C 51	CAMPIN	13	Anden	-74,0746385	4,64887161
13AN00386-7	11/07/2024	17/07/2024	22,50418	KR 26A 61C 08	CAMPIN	13	Anden	-74,0752207	4,64885098
13AN00386-8	11/07/2024	17/07/2024	5,90147	KR 26 61C 61	CAMPIN	13	Anden	-74,074583	4,64891947
13AN00386-9	11/07/2024	17/07/2024	3,22056	KR 26A 61C 08	CAMPIN	13	Anden	-74,075173	4,64894131
13AN00387-1	11/07/2024	17/07/2024	9,10106	DG 61D 24 11	CAMPIN	13	Anden	-74,0736747	4,64816817
13AN00387-2	11/07/2024	17/07/2024	25,40661	DG 61D 24 45	CAMPIN	13	Anden	-74,0739632	4,6485138
13AN00387-3	11/07/2024	17/07/2024	9,43787	DG 61D 24 57	CAMPIN	13	Anden	-74,0740393	4,64860383
13AN00387-4	11/07/2024	17/07/2024	18,29838	DG 61D 24 65	CAMPIN	13	Anden	-74,0741031	4,64868147
13AN00387-5	11/07/2024	17/07/2024	2,36738	DG 61D 24 71	CAMPIN	13	Anden	-74,0741443	4,64873487
13AN00388-1	11/07/2024	17/07/2024	9,04154	DG 61C 24 30	CAMPIN	13	Anden	-74,0743183	4,64773812
13AN00388-2	11/07/2024	17/07/2024	9,04773	DG 61C 24 34	CAMPIN	13	Anden	-74,0743816	4,64781325
13AN00388-3	11/07/2024	17/07/2024	9,49449	DG 61C 24 72	CAMPIN	13	Anden	-74,074753	4,64825826
13AN00388-4	11/07/2024	17/07/2024	9,03105	DG 61C 24 88	CAMPIN	13	Anden	-74,0748266	4,64834742
13AN00388-5	11/07/2024	17/07/2024	18,63709	KR 26 61C 06	CAMPIN	13	Anden	-74,0749207	4,64846531
13AN00388-6	11/07/2024	17/07/2024	9,59258	KR 26 61C 06	CAMPIN	13	Anden	-74,0748984	4,64855811
13AN00389-1	11/07/2024	17/07/2024	23,47445	KR 20 61B 99	SAN LUIS	13	Anden	-74,071452	4,64999604





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00389-10	11/07/2024	17/07/2024	23,31442	CL 62 22 80	SAN LUIS	13	Anden	-74,0722817	4,65014586
13AN00389-11	11/07/2024	17/07/2024	9,89962	KR 22 62 25	SAN LUIS	13	Anden	-74,0713199	4,65020529
13AN00389-12	11/07/2024	17/07/2024	3,49199	AC 63 22 39	SAN LUIS	13	Anden	-74,0716293	4,65075914
13AN00389-2	11/07/2024	17/07/2024	25,12611	KR 20 61B 99	SAN LUIS	13	Anden	-74,0716104	4,65002468
13AN00389-3	11/07/2024	17/07/2024	12,90830	KR 20 61B 99	SAN LUIS	13	Anden	-74,0717365	4,65004715
13AN00389-4	11/07/2024	17/07/2024	14,91894	KR 20 61B 99	SAN LUIS	13	Anden	-74,0718376	4,6500658
13AN00389-5	11/07/2024	17/07/2024	2,40223	KR 20 61B 99	SAN LUIS	13	Anden	-74,0719172	4,65007914
13AN00389-6	11/07/2024	17/07/2024	3,17952	CL 62 22 60	SAN LUIS	13	Anden	-74,0719485	4,65008574
13AN00389-7	11/07/2024	17/07/2024	12,02299	CL 62 22 68	SAN LUIS	13	Anden	-74,0720356	4,6501003
13AN00389-8	11/07/2024	17/07/2024	20,96565	KR 22 62 11	SAN LUIS	13	Anden	-74,0713456	4,65006712
13AN00389-9	11/07/2024	17/07/2024	10,85511	CL 62 22 76	SAN LUIS	13	Anden	-74,0721493	4,65012099
13AN00390-1	11/07/2024	17/07/2024	8,09247	DG 61B 21 99	SAN LUIS	13	Anden	-74,0715197	4,64921739
13AN00390-2	11/07/2024	17/07/2024	7,69855	DG 61B 21 99	SAN LUIS	13	Anden	-74,0715759	4,64934316
13AN00390-3	11/07/2024	17/07/2024	3,92218	DG 61B 21 99	SAN LUIS	13	Anden	-74,0718248	4,64989609
13AN00390-4	11/07/2024	17/07/2024	28,34452	TV 22BIS 61B 93	SAN LUIS	13	Anden	-74,0719114	4,64998089
13AN00390-5	11/07/2024	17/07/2024	13,11668	TV 22BIS 61B 93	SAN LUIS	13	Anden	-74,0721107	4,65002019
13AN00391-1	11/07/2024	17/07/2024	26,82833	AK 24 61F 22	SAN LUIS	13	Anden	-74,0726377	4,64960357
13AN00391-2	11/07/2024	17/07/2024	23,08564	AK 24 61F 22	SAN LUIS	13	Anden	-74,0725857	4,64980328
13AN00392-1	11/07/2024	17/07/2024	28,69429	AC 57 20 12	SAN LUIS	13	Anden	-74,0706609	4,64514454
13AN00392-2	11/07/2024	17/07/2024	15,19359	KR 20 57 31	SAN LUIS	13	Anden	-74,0706345	4,64529146
13AN00392-3	11/07/2024	17/07/2024	2,29838	KR 20 57 55	SAN LUIS	13	Anden	-74,0706914	4,64565753
13AN00393-1	11/07/2024	17/07/2024	11,10973	CL 58 20 42	SAN LUIS	13	Anden	-74,0709009	4,64577812
13AN00393-10	11/07/2024	17/07/2024	11,62669	DG 59 22 45	SAN LUIS	13	Anden	-74,0708671	4,64651511
13AN00393-11	11/07/2024	17/07/2024	5,05813	KR 20 58A 23	SAN LUIS	13	Anden	-74,0705831	4,64660494
13AN00393-12	11/07/2024	17/07/2024	6,75735	KR 20 58A 23	SAN LUIS	13	Anden	-74,0704619	4,64664034
13AN00393-2	11/07/2024	17/07/2024	12,05902	KR 20 58 19	SAN LUIS	13	Anden	-74,0705322	4,64586973
13AN00393-3	11/07/2024	17/07/2024	10,41115	KR 20 58 37	SAN LUIS	13	Anden	-74,070503	4,64604093
13AN00393-4	11/07/2024	17/07/2024	7,42144	KR 20 58 53	SAN LUIS	13	Anden	-74,0704783	4,64617876
13AN00393-5	11/07/2024	17/07/2024	8,06039	KR 20 58 53	SAN LUIS	13	Anden	-74,0704683	4,64623836
13AN00393-6	11/07/2024	17/07/2024	18,33062	KR 20 58 71	SAN LUIS	13	Anden	-74,0704536	4,64631718
13AN00393-7	11/07/2024	17/07/2024	9,90007	KR 20 58A 15	SAN LUIS	13	Anden	-74,0704331	4,64642295
13AN00393-8	11/07/2024	17/07/2024	6,78299	AC 57 20 00	SAN LUIS	13	Anden	-74,0709999	4,6464337
13AN00393-9	11/07/2024	17/07/2024	20,01208	KR 21 58 64	SAN LUIS	13	Anden	-74,0709351	4,64649388
13AN00394-1	11/07/2024	17/07/2024	10,65195	DG 59 21 78	SAN LUIS	13	Anden	-74,0702782	4,64677504
13AN00394-10	11/07/2024	17/07/2024	16,64079	TV 22BIS 59 62	SAN LUIS	13	Anden	-74,0705503	4,64729369
13AN00394-11	11/07/2024	17/07/2024	6,01958	DG 60 20 00	SAN LUIS	13	Anden	-74,0700478	4,64754966
13AN00394-12	11/07/2024	17/07/2024	6,01548	DG 61B 20 00	SAN LUIS	13	Anden	-74,0704903	4,64770836
13AN00394-13	11/07/2024	17/07/2024	2,85686	DG 61B 20 00	SAN LUIS	13	Anden	-74,0704212	4,64773716
13AN00394-14	11/07/2024	17/07/2024	3,84713	DG 60 21 11	SAN LUIS	13	Anden	-74,0703628	4,64775991
13AN00394-15	11/07/2024	17/07/2024	22,25886	DG 60 21 05	SAN LUIS	13	Anden	-74,0701211	4,64772674
13AN00394-16	11/07/2024	17/07/2024	5,50241	DG 60 21 05	SAN LUIS	13	Anden	-74,0702695	4,64780122
13AN00394-17	11/07/2024	17/07/2024	1,44949	DG 61B 20 00	SAN LUIS	13	Anden	-74,0701621	4,64782011
13AN00394-18	11/07/2024	17/07/2024	6,49318	DG 61B 20 00	SAN LUIS	13	Anden	-74,0702045	4,64782946
13AN00394-2	11/07/2024	17/07/2024	34,98883	DG 59 21 68	SAN LUIS	13	Anden	-74,0700712	4,64683969
13AN00394-3	11/07/2024	17/07/2024	31,36125	DG 59 21 44	SAN LUIS	13	Anden	-74,0699649	4,64687204
13AN00394-4	11/07/2024	17/07/2024	16,44042	DG 59 21 32	SAN LUIS	13	Anden	-74,0698664	4,64690185
13AN00394-5	11/07/2024	17/07/2024	9,47726	TV 22BIS 59 22	SAN LUIS	13	Anden	-74,0703675	4,64689787
13AN00394-6	11/07/2024	17/07/2024	31,71730	DG 59 21 18	SAN LUIS	13	Anden	-74,0697348	4,64694565
13AN00394-7	11/07/2024	17/07/2024	9,98294	DG 60 20 00	SAN LUIS	13	Anden	-74,0697296	4,64710488
13AN00394-8	11/07/2024	17/07/2024	4,11358	DG 60 20 00	SAN LUIS	13	Anden	-74,0697861	4,6471541
13AN00394-9	11/07/2024	17/07/2024	8,06296	DG 60 20 00	SAN LUIS	13	Anden	-74,0698443	4,64721218
13AN00395-1	11/07/2024	17/07/2024	25,33017	CL 58A 19 08	SAN LUIS	13	Anden	-74,0696786	4,64624675
13AN00395-10	11/07/2024	17/07/2024	1,75586	DG 59 21 17	SAN LUIS	13	Anden	-74,0696409	4,64682833
13AN00395-11	11/07/2024	17/07/2024	2,51628	DG 59 21 17	SAN LUIS	13	Anden	-74,0696545	4,64684486
13AN00395-12	11/07/2024	17/07/2024	33,26366	DG 59 21 17	SAN LUIS	13	Anden	-74,0697372	4,64686459
13AN00395-2	11/07/2024	17/07/2024	14,16318	KR 20 58A 08	SAN LUIS	13	Anden	-74,070356	4,64636643
13AN00395-3	11/07/2024	17/07/2024	29,87505	KR 19 58A 23	SAN LUIS	13	Anden	-74,0696531	4,64638299
13AN00395-4	11/07/2024	17/07/2024	13,65157	KR 20 58A 12	SAN LUIS	13	Anden	-74,0703399	4,64645032
13AN00395-5	11/07/2024	17/07/2024	3,81483	KR 19 58B 03	SAN LUIS	13	Anden	-74,0696152	4,64659156
13AN00395-6	11/07/2024	17/07/2024	9,09223	KR 19 58B 11	SAN LUIS	13	Anden	-74,0696098	4,64662859
13AN00395-7	11/07/2024	17/07/2024	17,61294	DG 59 21 61	SAN LUIS	13	Anden	-74,0703062	4,64663308
13AN00395-8	11/07/2024	17/07/2024	22,41929	DG 59 21 61	SAN LUIS	13	Anden	-74,070251	4,64670497



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00395-9	11/07/2024	17/07/2024	16,32783	DG 59 21 61	SAN LUIS	13	Anden	-74,0701669	4,64673053
13AN00396-1	11/07/2024	17/07/2024	4,52966	CL 52 21 00	GALERIAS	13	Anden	-74,0719488	4,64193058
13AN00396-2	11/07/2024	17/07/2024	8,16074	CL 53ABIS 21 19	GALERIAS	13	Anden	-74,0720421	4,64248478
13AN00397-1	11/07/2024	17/07/2024	5,42009	CL 53B 27 98	GALERIAS	13	Anden	-74,0763747	4,64371874
13AN00397-10	11/07/2024	17/07/2024	5,97192	CL 53B 27 98	GALERIAS	13	Anden	-74,0759536	4,64435807
13AN00397-11	11/07/2024	17/07/2024	33,38325	TV 28 53B 26	GALERIAS	13	Anden	-74,0767571	4,64440201
13AN00397-12	11/07/2024	17/07/2024	5,83502	CL 53B 27 98	GALERIAS	13	Anden	-74,0758912	4,64441625
13AN00397-13	11/07/2024	17/07/2024	17,41689	TV 28 53B 98	GALERIAS	13	Anden	-74,0766813	4,64447349
13AN00397-14	11/07/2024	17/07/2024	4,56819	CL 53B 27 98	GALERIAS	13	Anden	-74,0758192	4,64448248
13AN00397-15	11/07/2024	17/07/2024	3,54283	CL 53B 27 98	GALERIAS	13	Anden	-74,0757562	4,64454131
13AN00397-16	11/07/2024	17/07/2024	27,25531	TV 28 53B 98	GALERIAS	13	Anden	-74,0765257	4,6446172
13AN00397-17	11/07/2024	17/07/2024	6,00081	TV 28 53B 98	GALERIAS	13	Anden	-74,0764841	4,64465091
13AN00397-18	11/07/2024	17/07/2024	5,14570	CL 53B 27 98	GALERIAS	13	Anden	-74,075621	4,64466659
13AN00397-19	11/07/2024	17/07/2024	7,06676	CL 53B 27 98	GALERIAS	13	Anden	-74,0755444	4,6447371
13AN00397-2	11/07/2024	17/07/2024	327,93743	CL 53B 27A 04	GALERIAS	13	Anden	-74,0765346	4,64375161
13AN00397-20	11/07/2024	17/07/2024	49,80268	TV 28 53B 54	GALERIAS	13	Anden	-74,0763848	4,64474749
13AN00397-21	11/07/2024	17/07/2024	53,11965	TV 28 53B 58	GALERIAS	13	Anden	-74,0762937	4,64483214
13AN00397-22	11/07/2024	17/07/2024	53,12835	TV 28 53B 64	GALERIAS	13	Anden	-74,0761999	4,64491928
13AN00397-23	11/07/2024	17/07/2024	9,63600	TV 27A 53B 95	GALERIAS	13	Anden	-74,0753171	4,64494966
13AN00397-24	11/07/2024	17/07/2024	12,88741	TV 28 53B 70	GALERIAS	13	Anden	-74,0760976	4,64499087
13AN00397-25	11/07/2024	17/07/2024	37,83993	TV 28 53B 98	GALERIAS	13	Anden	-74,076021	4,64508692
13AN00397-26	11/07/2024	17/07/2024	12,90848	TV 27A 53B 95	GALERIAS	13	Anden	-74,0753337	4,64511519
13AN00397-27	11/07/2024	17/07/2024	1,13079	CL 53B 23 00	GALERIAS	13	Anden	-74,0754362	4,64522105
13AN00397-28	11/07/2024	17/07/2024	20,82940	TV 28 53B 96	GALERIAS	13	Anden	-74,075545	4,64533056
13AN00397-29	11/07/2024	17/07/2024	132,53596	TV 28 53B 96	GALERIAS	13	Anden	-74,0757398	4,64534745
13AN00397-3	11/07/2024	17/07/2024	133,76592	CL 53B 27A 04	GALERIAS	13	Anden	-74,076738	4,64378892
13AN00397-4	11/07/2024	17/07/2024	12,04037	CL 53B 27 98	GALERIAS	13	Anden	-74,076343	4,64385894
13AN00397-5	11/07/2024	17/07/2024	8,54420	CL 53B 27 98	GALERIAS	13	Anden	-74,0763082	4,64395166
13AN00397-6	11/07/2024	17/07/2024	6,56207	CL 53B 27 98	GALERIAS	13	Anden	-74,0762471	4,64406048
13AN00397-7	11/07/2024	17/07/2024	9,40215	CL 53B 27 98	GALERIAS	13	Anden	-74,076157	4,64416744
13AN00397-8	11/07/2024	17/07/2024	5,97602	CL 53B 27 98	GALERIAS	13	Anden	-74,0760198	4,64429668
13AN00397-9	11/07/2024	17/07/2024	49,00638	TV 28 53B 20	GALERIAS	13	Anden	-74,0768586	4,64429369
13AN00398-1	11/07/2024	17/07/2024	44,69078	TV 27 53B 55	GALERIAS	13	Anden	-74,0752797	4,64419839
13AN00398-2	11/07/2024	17/07/2024	10,77011	CL 53B 27 00	GALERIAS	13	Anden	-74,0750933	4,64437178
13AN00398-3	11/07/2024	17/07/2024	2,54826	TV 27 53B 75	GALERIAS	13	Anden	-74,075016	4,64444279
13AN00398-4	11/07/2024	17/07/2024	3,20943	DG 53C 27 15	GALERIAS	13	Anden	-74,0749038	4,64454789
13AN00398-5	11/07/2024	17/07/2024	8,43715	DG 53C 27 15	GALERIAS	13	Anden	-74,0749111	4,6446833
13AN00398-6	11/07/2024	17/07/2024	50,96183	CL 53B 27 98	GALERIAS	13	Anden	-74,0756362	4,64454614
13AN00398-7	11/07/2024	17/07/2024	9,72882	CL 53B 27 98	GALERIAS	13	Anden	-74,0753606	4,64480297
13AN00398-8	11/07/2024	17/07/2024	3,84555	CL 53B 27 98	GALERIAS	13	Anden	-74,0752472	4,64490571
13AN00398-9	11/07/2024	17/07/2024	4,03374	TV 27A 53B 96	GALERIAS	13	Anden	-74,0751264	4,64490425
13AN00399-1	11/07/2024	17/07/2024	15,26367	KR 27A 49A 09	ALFONSO LOPEZ	13	Anden	-74,077114	4,63877696
13AN00399-10	11/07/2024	17/07/2024	5,22687	KR 27A 49A 49	ALFONSO LOPEZ	13	Anden	-74,0769981	4,63920669
13AN00399-11	11/07/2024	17/07/2024	8,22660	KR 28 49A 44	ALFONSO LOPEZ	13	Anden	-74,0773913	4,63928476
13AN00399-12	11/07/2024	17/07/2024	7,03193	KR 27A 50 09	ALFONSO LOPEZ	13	Anden	-74,0769902	4,63930273
13AN00399-13	11/07/2024	17/07/2024	5,02239	KR 27A 50 21	ALFONSO LOPEZ	13	Anden	-74,0769847	4,63938022
13AN00399-14	11/07/2024	17/07/2024	21,66830	KR 28 49A 48	ALFONSO LOPEZ	13	Anden	-74,0773843	4,63939928
13AN00399-15	11/07/2024	17/07/2024	2,33330	KR 27A 50 31	ALFONSO LOPEZ	13	Anden	-74,0769797	4,63946579
13AN00399-16	11/07/2024	17/07/2024	8,86310	KR 28 49A 56	ALFONSO LOPEZ	13	Anden	-74,077373	4,63955834
13AN00399-17	11/07/2024	17/07/2024	10,96842	KR 27A 50 41	ALFONSO LOPEZ	13	Anden	-74,0769706	4,63958143
13AN00399-18	11/07/2024	17/07/2024	7,69130	KR 28 49A 62	ALFONSO LOPEZ	13	Anden	-74,0773679	4,63962749
13AN00399-19	11/07/2024	17/07/2024	7,78702	KR 27A 50 49	ALFONSO LOPEZ	13	Anden	-74,0769642	4,63966408
13AN00399-2	11/07/2024	17/07/2024	11,39030	CL 49A 27A 24	ALFONSO LOPEZ	13	Anden	-74,07724	4,63880384
13AN00399-20	11/07/2024	17/07/2024	9,41318	KR 28 49A 68	ALFONSO LOPEZ	13	Anden	-74,0773596	4,63974257
13AN00399-21	11/07/2024	17/07/2024	11,20661	KR 27A 50 59	ALFONSO LOPEZ	13	Anden	-74,0769572	4,63976635
13AN00399-22	11/07/2024	17/07/2024	11,35629	KR 28 49A 72	ALFONSO LOPEZ	13	Anden	-74,0773525	4,63982102
13AN00399-23	11/07/2024	17/07/2024	9,48872	KR 27A 50 71	ALFONSO LOPEZ	13	Anden	-74,0769511	4,63985334
13AN00399-24	11/07/2024	17/07/2024	1,55712	KR 27A 50 81	ALFONSO LOPEZ	13	Anden	-74,0769456	4,63991544
13AN00399-25	11/07/2024	17/07/2024	9,45405	KR 28 49A 78	ALFONSO LOPEZ	13	Anden	-74,0773481	4,63991105
13AN00399-26	11/07/2024	17/07/2024	6,04305	KR 27A 50 81	ALFONSO LOPEZ	13	Anden	-74,076944	4,63994452
13AN00399-27	11/07/2024	17/07/2024	4,50352	KR 27A 50 91	ALFONSO LOPEZ	13	Anden	-74,0769362	4,64004478
13AN00399-28	11/07/2024	17/07/2024	4,73584	KR 27A 50 91	ALFONSO LOPEZ	13	Anden	-74,0769328	4,64009211



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00399-29	11/07/2024	17/07/2024	20,83391	KR 27A 50 91	ALFONSO LOPEZ	13	Anden	-74,0770121	4,64017039
13AN00399-3	11/07/2024	17/07/2024	8,23557	KR 28 49A 08	ALFONSO LOPEZ	13	Anden	-74,0773278	4,63882414
13AN00399-4	11/07/2024	17/07/2024	4,10433	KR 28 49A 08	ALFONSO LOPEZ	13	Anden	-74,0773892	4,63883819
13AN00399-5	11/07/2024	17/07/2024	19,40188	KR 27A 49A 09	ALFONSO LOPEZ	13	Anden	-74,0770224	4,63885701
13AN00399-6	11/07/2024	17/07/2024	10,41379	KR 28 49A 08	ALFONSO LOPEZ	13	Anden	-74,0774213	4,63889567
13AN00399-7	11/07/2024	17/07/2024	9,35226	KR 27A 49A 19	ALFONSO LOPEZ	13	Anden	-74,0770139	4,63898244
13AN00399-8	11/07/2024	17/07/2024	18,40240	KR 27A 49A 41	ALFONSO LOPEZ	13	Anden	-74,0770072	4,63908859
13AN00399-9	11/07/2024	17/07/2024	10,63783	KR 28 49A 34	ALFONSO LOPEZ	13	Anden	-74,0773987	4,63918899
13AN00400-4	11/07/2024	17/07/2024	5,58610	KR 27A 50 44	ALFONSO LOPEZ	13	Anden	-74,0768846	4,63963334
13AN00400-5	11/07/2024	17/07/2024	15,82037	KR 27A 50 52	ALFONSO LOPEZ	13	Anden	-74,0768735	4,63976765
13AN00400-6	11/07/2024	17/07/2024	5,11099	KR 27A 50 68	ALFONSO LOPEZ	13	Anden	-74,0768672	4,63986311
13AN00400-7	11/07/2024	17/07/2024	3,92128	KR 27A 50 70	ALFONSO LOPEZ	13	Anden	-74,0768623	4,63992324
13AN00400-8	11/07/2024	17/07/2024	20,90327	KR 27A 50 84	ALFONSO LOPEZ	13	Anden	-74,0768538	4,64002815
13AN00400-9	11/07/2024	17/07/2024	5,87420	CL 51 27 27	ALFONSO LOPEZ	13	Anden	-74,0765852	4,64009896
13AN00401-1	11/07/2024	17/07/2024	2,71187	KR 29 39 56	LAS AMERICAS	13	Anden	-74,0792031	4,62807977
13AN00401-10	11/07/2024	17/07/2024	10,07542	TV 28A 39 93	LAS AMERICAS	13	Anden	-74,078759	4,62875939
13AN00401-11	11/07/2024	17/07/2024	12,15806	TV 28A 39 93	LAS AMERICAS	13	Anden	-74,0788434	4,62880853
13AN00401-12	11/07/2024	17/07/2024	1,21665	CL 39A 28A 19	LAS AMERICAS	13	Anden	-74,0789486	4,62881649
13AN00401-13	11/07/2024	17/07/2024	1,67451	CL 39A 28A 19	LAS AMERICAS	13	Anden	-74,0789741	4,62881863
13AN00401-14	11/07/2024	17/07/2024	15,27206	TV 28A 39 93	LAS AMERICAS	13	Anden	-74,0788522	4,62883554
13AN00401-2	11/07/2024	17/07/2024	4,83286	KR 29 39 56	LAS AMERICAS	13	Anden	-74,0791513	4,62808734
13AN00401-3	11/07/2024	17/07/2024	4,91628	CL 39BISA 28A 48	LAS AMERICAS	13	Anden	-74,0790578	4,62810404
13AN00401-4	11/07/2024	17/07/2024	28,41707	KR 29 39 56	LAS AMERICAS	13	Anden	-74,0792293	4,6281521
13AN00401-5	11/07/2024	17/07/2024	6,09168	TV 28A 39 61	LAS AMERICAS	13	Anden	-74,0786609	4,62823112
13AN00401-6	11/07/2024	17/07/2024	6,81354	TV 28A 39 61	LAS AMERICAS	13	Anden	-74,0786077	4,62830315
13AN00401-7	11/07/2024	17/07/2024	4,37091	TV 28A 39 61	LAS AMERICAS	13	Anden	-74,0786272	4,62836428
13AN00401-8	11/07/2024	17/07/2024	4,32063	TV 28A 39 83	LAS AMERICAS	13	Anden	-74,0787271	4,62866327
13AN00401-9	11/07/2024	17/07/2024	4,40434	KR 29 39 92	LAS AMERICAS	13	Anden	-74,0791842	4,62878824
13AN00402-1	11/07/2024	17/07/2024	17,89693	KR 16 39A 07	LA MAGDALENA	13	Anden	-74,0705871	4,62800968
13AN00402-10	11/07/2024	17/07/2024	28,87275	KR 16 39A 49	LA MAGDALENA	13	Anden	-74,0704307	4,6283892
13AN00402-11	11/07/2024	17/07/2024	22,66705	KR 16 39A 49	LA MAGDALENA	13	Anden	-74,0704514	4,62839366
13AN00402-12	11/07/2024	17/07/2024	10,64411	KR 16 39A 69	LA MAGDALENA	13	Anden	-74,0704101	4,62866673
13AN00402-13	11/07/2024	17/07/2024	20,01269	KR 16 39A 69	LA MAGDALENA	13	Anden	-74,0703836	4,62868482
13AN00402-14	11/07/2024	17/07/2024	11,62935	KR 17 39B 16	LA MAGDALENA	13	Anden	-74,0709075	4,62904222
13AN00402-15	11/07/2024	17/07/2024	15,35641	KR 17 39B 16	LA MAGDALENA	13	Anden	-74,0709312	4,62905842
13AN00402-16	11/07/2024	17/07/2024	1,98232	DG 40A 16 21	LA MAGDALENA	13	Anden	-74,0703896	4,62934801
13AN00402-17	11/07/2024	17/07/2024	1,93237	DG 40A 16 27	LA MAGDALENA	13	Anden	-74,0704627	4,62940891
13AN00402-18	11/07/2024	17/07/2024	7,84998	DG 40A 16 27	LA MAGDALENA	13	Anden	-74,0704972	4,62944002
13AN00402-19	11/07/2024	17/07/2024	23,17117	DG 40A 16 53	LA MAGDALENA	13	Anden	-74,0706472	4,62955973
13AN00402-2	11/07/2024	17/07/2024	1,51056	KR 16 39A 07	LA MAGDALENA	13	Anden	-74,0707237	4,62803231
13AN00402-20	11/07/2024	17/07/2024	42,46910	DG 40A 16 53	LA MAGDALENA	13	Anden	-74,0708552	4,62954294
13AN00402-3	11/07/2024	17/07/2024	15,61725	KR 16 39A 07	LA MAGDALENA	13	Anden	-74,0705976	4,62803426
13AN00402-4	11/07/2024	17/07/2024	1,23525	KR 16 39A 07	LA MAGDALENA	13	Anden	-74,0707211	4,62805469
13AN00402-5	11/07/2024	17/07/2024	16,40747	CL 39A 16 24	LA MAGDALENA	13	Anden	-74,0708321	4,6280486
13AN00402-6	11/07/2024	17/07/2024	0,52914	CL 39A 16 44	LA MAGDALENA	13	Anden	-74,070941	4,6280698
13AN00402-7	11/07/2024	17/07/2024	9,74549	CL 39A 16 24	LA MAGDALENA	13	Anden	-74,0707986	4,62806742
13AN00402-8	11/07/2024	17/07/2024	42,60602	KR 16 39A 07	LA MAGDALENA	13	Anden	-74,070469	4,62812151
13AN00402-9	11/07/2024	17/07/2024	3,59458	KR 17 39A 04	LA MAGDALENA	13	Anden	-74,0710474	4,62830637
13AN00403-1	11/07/2024	17/07/2024	4,25345	DG 39ABIS 14 52	LA MAGDALENA	13	Anden	-74,0694356	4,62783269
13AN00403-10	11/07/2024	17/07/2024	4,46552	CL 39A 15 44	LA MAGDALENA	13	Anden	-74,0703853	4,6279731
13AN00403-11	11/07/2024	17/07/2024	7,54977	DG 39ABIS 14 76	LA MAGDALENA	13	Anden	-74,0696797	4,62799327
13AN00403-12	11/07/2024	17/07/2024	8,23355	DG 39ABIS 14 76	LA MAGDALENA	13	Anden	-74,0696621	4,62801177
13AN00403-13	11/07/2024	17/07/2024	12,59648	KR 15BIS 39A 11	LA MAGDALENA	13	Anden	-74,0698626	4,62804096
13AN00403-14	11/07/2024	17/07/2024	3,38641	DG 39ABIS 14 78	LA MAGDALENA	13	Anden	-74,0697931	4,62807105
13AN00403-15	11/07/2024	17/07/2024	7,75899	KR 15BIS 39A 11	LA MAGDALENA	13	Anden	-74,0698666	4,628078
13AN00403-16	11/07/2024	17/07/2024	13,76028	DG 40A 14 15	LA MAGDALENA	13	Anden	-74,068866	4,62808271
13AN00403-17	11/07/2024	17/07/2024	11,41170	DG 40A 14 15	LA MAGDALENA	13	Anden	-74,0688465	4,62810326
13AN00403-18	11/07/2024	17/07/2024	11,06487	DG 40A 14 47	LA MAGDALENA	13	Anden	-74,0691246	4,62832913
13AN00403-19	11/07/2024	17/07/2024	14,83318	DG 40A 15 59	LA MAGDALENA	13	Anden	-74,069904	4,62895958
13AN00403-2	11/07/2024	17/07/2024	17,40872	DG 39ABIS 14 52	LA MAGDALENA	13	Anden	-74,0694858	4,62783848
13AN00403-3	11/07/2024	17/07/2024	9,90514	DG 39ABIS 14 52	LA MAGDALENA	13	Anden	-74,0694873	4,62787437
13AN00403-4	11/07/2024	17/07/2024	1,96985	KR 15BIS 39A 11	LA MAGDALENA	13	Anden	-74,0700678	4,62791779





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00403-5	11/07/2024	17/07/2024	2,32322	KR 15BIS 39A 11	LA MAGDALENA	13	Anden	-74,0699076	4,62791513
13AN00403-6	11/07/2024	17/07/2024	5,19001	KR 15BIS 39A 11	LA MAGDALENA	13	Anden	-74,0699654	4,62792367
13AN00403-7	11/07/2024	17/07/2024	7,13244	CL 39A 15 24	LA MAGDALENA	13	Anden	-74,0701714	4,62793717
13AN00403-8	11/07/2024	17/07/2024	12,32645	DG 39ABIS 14 58	LA MAGDALENA	13	Anden	-74,0695893	4,62792143
13AN00403-9	11/07/2024	17/07/2024	11,21800	DG 39ABIS 14 58	LA MAGDALENA	13	Anden	-74,0695715	4,6279407
13AN00404-1	11/07/2024	17/07/2024	16,06122	CL 35 16 12	TEUSAQUILLO	13	Anden	-74,0712603	4,62414862
13AN00404-10	11/07/2024	17/07/2024	36,69249	KR 17 35 02	TEUSAQUILLO	13	Anden	-74,0718813	4,62436638
13AN00404-11	11/07/2024	17/07/2024	0,94110	KR 17 35 30	TEUSAQUILLO	13	Anden	-74,0719247	4,62448831
13AN00404-12	11/07/2024	17/07/2024	3,02429	KR 17 35 30	TEUSAQUILLO	13	Anden	-74,0719021	4,62449028
13AN00404-13	11/07/2024	17/07/2024	7,65334	KR 16 35 41	TEUSAQUILLO	13	Anden	-74,0711232	4,62451303
13AN00404-14	11/07/2024	17/07/2024	6,15713	KR 17 35 30	TEUSAQUILLO	13	Anden	-74,0719413	4,62453158
13AN00404-15	11/07/2024	17/07/2024	14,38668	KR 17 35 30	TEUSAQUILLO	13	Anden	-74,0719171	4,62453527
13AN00404-16	11/07/2024	17/07/2024	8,47735	KR 16 35 41	TEUSAQUILLO	13	Anden	-74,0711054	4,62461336
13AN00404-18	11/07/2024	17/07/2024	8,77329	KR 16 35 63	TEUSAQUILLO	13	Anden	-74,071145	4,62492862
13AN00404-2	11/07/2024	17/07/2024	2,62427	CL 35 16 12	TEUSAQUILLO	13	Anden	-74,0713397	4,62416291
13AN00404-3	11/07/2024	17/07/2024	9,69074	CL 35 16 16	TEUSAQUILLO	13	Anden	-74,071423	4,62417699
13AN00404-4	11/07/2024	17/07/2024	7,50238	CL 35 16 16	TEUSAQUILLO	13	Anden	-74,0714173	4,62419584
13AN00404-5	11/07/2024	17/07/2024	22,82872	KR 17 35 02	TEUSAQUILLO	13	Anden	-74,0717809	4,62424329
13AN00404-6	11/07/2024	17/07/2024	12,08627	KR 17 35 02	TEUSAQUILLO	13	Anden	-74,071844	4,6243405
13AN00404-7	11/07/2024	17/07/2024	1,65686	KR 17 35 02	TEUSAQUILLO	13	Anden	-74,0718718	4,62441539
13AN00404-9	11/07/2024	17/07/2024	1,41801	KR 17 35 30	TEUSAQUILLO	13	Anden	-74,0718874	4,6244503
13AN00405-1	11/07/2024	17/07/2024	2,10880	KR 17 35 71	TEUSAQUILLO	13	Anden	-74,0720225	4,62478906
13AN00405-2	11/07/2024	17/07/2024	25,20980	KR 17 35 71	TEUSAQUILLO	13	Anden	-74,0720616	4,6248726
13AN00405-3	11/07/2024	17/07/2024	26,10697	KR 17 35 71	TEUSAQUILLO	13	Anden	-74,0719974	4,62490765
13AN00405-4	11/07/2024	17/07/2024	5,71466	CL 36 17 07	TEUSAQUILLO	13	Anden	-74,071972	4,62503699
13AN00405-5	11/07/2024	17/07/2024	20,91428	TV 17 A BIS - CL 36	TEUSAQUILLO	13	Anden	-74,0721101	4,62501191
13AN00405-6	11/07/2024	17/07/2024	17,69402	KR 17 35 71	TEUSAQUILLO	13	Anden	-74,0720544	4,62509054
13AN00406-1	11/07/2024	17/07/2024	17,32325	KR 18 35 10	TEUSAQUILLO	13	Anden	-74,0728298	4,62451855
13AN00406-2	11/07/2024	17/07/2024	2,17979	TV 17ABIS 35 19	TEUSAQUILLO	13	Anden	-74,0721194	4,6246417
13AN00406-3	11/07/2024	17/07/2024	14,24943	KR 18 35 10	TEUSAQUILLO	13	Anden	-74,0728107	4,62462431
13AN00406-4	11/07/2024	17/07/2024	21,79767	TV 17ABIS 35 35	TEUSAQUILLO	13	Anden	-74,0721646	4,62476968
13AN00406-5	11/07/2024	17/07/2024	0,68160	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden	-74,0722859	4,62502497
13AN00406-6	11/07/2024	17/07/2024	11,30867	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden	-74,072268	4,62504292
13AN00406-7	11/07/2024	17/07/2024	3,63450	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden	-74,0723081	4,62508609
13AN00406-8	11/07/2024	17/07/2024	10,66844	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden	-74,0722865	4,62509551
13AN00406-9	11/07/2024	17/07/2024	12,56700	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden	-74,0723794	4,62515026
13AN00407-1	11/07/2024	17/07/2024	12,32183	KR 18 35 09	TEUSAQUILLO	13	Anden	-74,0730548	4,62439557
13AN00407-10	11/07/2024	17/07/2024	6,56133	AK 19 35 66	TEUSAQUILLO	13	Anden	-74,0733821	4,62518695
13AN00407-2	11/07/2024	17/07/2024	16,02076	KR 18 35 09	TEUSAQUILLO	13	Anden	-74,0731087	4,62441377
13AN00407-3	11/07/2024	17/07/2024	72,11842	KR 18 35 09	TEUSAQUILLO	13	Anden	-74,0730591	4,62444299
13AN00407-4	11/07/2024	17/07/2024	38,07928	KR 18 35 09	TEUSAQUILLO	13	Anden	-74,0730569	4,62447722
13AN00407-5	11/07/2024	17/07/2024	16,76796	AK 19 35 38	TEUSAQUILLO	13	Anden	-74,073447	4,62483625
13AN00407-6	11/07/2024	17/07/2024	6,96567	AK 19 35 42	TEUSAQUILLO	13	Anden	-74,0734197	4,62498263
13AN00407-7	11/07/2024	17/07/2024	11,76957	AK 19 35 42	TEUSAQUILLO	13	Anden	-74,0733927	4,62498748
13AN00407-8	11/07/2024	17/07/2024	12,80935	AK 19 35 66	TEUSAQUILLO	13	Anden	-74,0733762	4,62508215
13AN00407-9	11/07/2024	17/07/2024	20,43026	AK 19 35 66	TEUSAQUILLO	13	Anden	-74,0733963	4,62510408
13AN00408-1	11/07/2024	17/07/2024	11,18594	AK 19 35 43	LA SOLEDAD	13	Anden	-74,0736104	4,62491644
13AN00408-10	11/07/2024	17/07/2024	12,87012	DG 35BIS 19 66	LA SOLEDAD	13	Anden	-74,0740004	4,62544409
13AN00408-2	11/07/2024	17/07/2024	38,08392	AK 19 35 43	LA SOLEDAD	13	Anden	-74,0736683	4,62494331
13AN00408-3	11/07/2024	17/07/2024	7,18947	DG 35BIS 19 38	LA SOLEDAD	13	Anden	-74,0738103	4,62507705
13AN00408-4	11/07/2024	17/07/2024	11,57104	DG 35BIS 19 38	LA SOLEDAD	13	Anden	-74,0738723	4,62513677
13AN00408-5	11/07/2024	17/07/2024	7,85264	DG 35BIS 19 56	LA SOLEDAD	13	Anden	-74,0739447	4,6252046
13AN00408-6	11/07/2024	17/07/2024	8,65065	DG 35BIS 19 66	LA SOLEDAD	13	Anden	-74,0740427	4,62529778
13AN00408-7	11/07/2024	17/07/2024	11,23105	CL 36 19 37	LA SOLEDAD	13	Anden	-74,0737734	4,62540455
13AN00408-8	11/07/2024	17/07/2024	6,00456	CL 36 19 37	LA SOLEDAD	13	Anden	-74,0738425	4,6254161
13AN00408-9	11/07/2024	17/07/2024	11,10599	DG 35BIS 19 66	LA SOLEDAD	13	Anden	-74,0740837	4,62540171
13AN00409-1	11/07/2024	17/07/2024	10,85801	AK 28 34 01	LAS AMERICAS	13	Anden	-74,0764833	4,62442029
13AN00409-2	11/07/2024	17/07/2024	7,88104	AK 28 34 31	LAS AMERICAS	13	Anden	-74,0765582	4,62462498
13AN00409-3	11/07/2024	17/07/2024	15,96554	AK 28 34 63	LAS AMERICAS	13	Anden	-74,076634	4,62483777
13AN00409-4	11/07/2024	17/07/2024	5,88610	AK 28 34 63	LAS AMERICAS	13	Anden	-74,0766612	4,62491152
13AN00410-1	11/07/2024	17/07/2024	21,60039	KR 26 45C 11	PALERMO	13	Anden	-74,0763489	4,63629413
13AN00410-2	11/07/2024	17/07/2024	10,58775	KR 26 45C 15	PALERMO	13	Anden	-74,0763225	4,63644224



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00410-3	11/07/2024	17/07/2024	1,15863	KR 26 45C 51	PALERMO	13	Anden	-74,0762119	4,6370472
13AN00411-1	11/07/2024	17/07/2024	11,47625	TV 23 61C 04	SAN LUIS	13	Anden	-74,0728386	4,64853754
13AN00411-10	11/07/2024	17/07/2024	12,04490	AK 24 61D 74	SAN LUIS	13	Anden	-74,0727992	4,64911218
13AN00411-2	11/07/2024	17/07/2024	12,16858	TV 23 61C 04	SAN LUIS	13	Anden	-74,0727085	4,64855634
13AN00411-3	11/07/2024	17/07/2024	4,96337	DG 61C 22A 56	SAN LUIS	13	Anden	-74,0726221	4,64860463
13AN00411-4	11/07/2024	17/07/2024	5,10165	DG 61C 22A 44	SAN LUIS	13	Anden	-74,0725439	4,64864455
13AN00411-5	11/07/2024	17/07/2024	9,62199	TV 23 61C 12	SAN LUIS	13	Anden	-74,0729343	4,64864197
13AN00411-6	11/07/2024	17/07/2024	5,39326	DG 61C 22A 38	SAN LUIS	13	Anden	-74,0724494	4,64869343
13AN00411-7	11/07/2024	17/07/2024	4,29457	DG 61C 22A 32	SAN LUIS	13	Anden	-74,0723724	4,6487345
13AN00411-8	11/07/2024	17/07/2024	10,36830	TV 23 61C 12	SAN LUIS	13	Anden	-74,0729615	4,64872118
13AN00411-9	11/07/2024	17/07/2024	11,66438	AK 24 61D 56	SAN LUIS	13	Anden	-74,0729118	4,64882963
13AN00412-1	11/07/2024	17/07/2024	5,48568	DG 61B 23 46	SAN LUIS	13	Anden	-74,0730042	4,64781281
13AN00412-2	11/07/2024	17/07/2024	6,94101	DG 61B 23 42	SAN LUIS	13	Anden	-74,0729282	4,64785774
13AN00412-3	11/07/2024	17/07/2024	6,60289	DG 61B 23 26	SAN LUIS	13	Anden	-74,0728447	4,64790795
13AN00412-4	11/07/2024	17/07/2024	23,56645	DG 61B 23 06	SAN LUIS	13	Anden	-74,0726565	4,6480185
13AN00412-5	11/07/2024	17/07/2024	14,92514	DG 61B 23 06	SAN LUIS	13	Anden	-74,0726252	4,64811105
13AN00412-6	11/07/2024	17/07/2024	16,77646	TV 23 61C 07	SAN LUIS	13	Anden	-74,0729487	4,64854525
13AN00412-7	11/07/2024	17/07/2024	45,78415	TV 23 61C 07	SAN LUIS	13	Anden	-74,0730626	4,64851962
13AN00413-1	11/07/2024	17/07/2024	18,17377	KR 20 61B 99	SAN LUIS	13	Anden	-74,0707523	4,64987168
13AN00413-2	11/07/2024	17/07/2024	22,42461	KR 20 61B 99	SAN LUIS	13	Anden	-74,070948	4,64990551
13AN00413-3	11/07/2024	17/07/2024	6,00574	KR 20 61B 99	SAN LUIS	13	Anden	-74,071134	4,64993882
13AN00413-4	11/07/2024	17/07/2024	9,10138	KR 20 61B 99	SAN LUIS	13	Anden	-74,0712581	4,64996032
13AN00413-5	11/07/2024	17/07/2024	16,54845	CL 62 21 56	SAN LUIS	13	Anden	-74,0712736	4,65006602
13AN00413-6	11/07/2024	17/07/2024	11,18389	KR 21 62 25	SAN LUIS	13	Anden	-74,0706516	4,65009115
13AN00413-7	11/07/2024	17/07/2024	5,31855	CL 62 21 56	SAN LUIS	13	Anden	-74,0712597	4,65015575
13AN00413-8	11/07/2024	17/07/2024	7,10746	KR 21 62 37	SAN LUIS	13	Anden	-74,0706946	4,65024349
13AN00413-9	11/07/2024	17/07/2024	16,64497	AC 63 21 45	SAN LUIS	13	Anden	-74,0709871	4,65064334
13AN00414-1	11/07/2024	17/07/2024	15,27546	KR 20 61B 99	SAN LUIS	13	Anden	-74,0701496	4,64976275
13AN00414-10	11/07/2024	17/07/2024	14,11217	DG 61B 19A 00	SAN LUIS	13	Anden	-74,0701031	4,65020665
13AN00414-11	11/07/2024	17/07/2024	140,11472	AC 63 20 35	SAN LUIS	13	Anden	-74,0705357	4,65043625
13AN00414-12	11/07/2024	17/07/2024	20,43255	AC 63 20 23	SAN LUIS	13	Anden	-74,0703012	4,65051781
13AN00414-13	11/07/2024	17/07/2024	21,71260	AC 63 21 07	SAN LUIS	13	Anden	-74,0705351	4,65056018
13AN00414-2	11/07/2024	17/07/2024	9,56770	KR 20 61B 99	SAN LUIS	13	Anden	-74,0703266	4,64979372
13AN00414-3	11/07/2024	17/07/2024	21,04997	KR 20 61B 99	SAN LUIS	13	Anden	-74,070548	4,64983441
13AN00414-4	11/07/2024	17/07/2024	14,76684	KR 20 61B 99	SAN LUIS	13	Anden	-74,0700712	4,64981405
13AN00414-5	11/07/2024	17/07/2024	5,25540	KR 20 61B 99	SAN LUIS	13	Anden	-74,0706116	4,64988653
13AN00414-6	11/07/2024	17/07/2024	21,32275	DG 61B 19A 00	SAN LUIS	13	Anden	-74,0700914	4,64994632
13AN00414-7	11/07/2024	17/07/2024	3,30325	KR 21 62 28	SAN LUIS	13	Anden	-74,0705852	4,65003571
13AN00414-8	11/07/2024	17/07/2024	12,29603	DG 61B 19A 00	SAN LUIS	13	Anden	-74,0701026	4,65010805
13AN00414-9	11/07/2024	17/07/2024	5,78044	KR 21 62 28	SAN LUIS	13	Anden	-74,0705641	4,65014782
13AN00415-1	11/07/2024	17/07/2024	33,01589	DG 61B 21 28	SAN LUIS	13	Anden	-74,0710759	4,64883166
13AN00415-10	11/07/2024	17/07/2024	3,29558	DG 61B 20 42	SAN LUIS	13	Anden	-74,0708176	4,64938264
13AN00415-11	11/07/2024	17/07/2024	12,39487	DG 61B 21 99	SAN LUIS	13	Anden	-74,0715027	4,64938185
13AN00415-12	11/07/2024	17/07/2024	5,56540	DG 61B 20 42	SAN LUIS	13	Anden	-74,0708465	4,64945445
13AN00415-13	11/07/2024	17/07/2024	5,96021	DG 61B 21 99	SAN LUIS	13	Anden	-74,0715509	4,64949064
13AN00415-14	11/07/2024	17/07/2024	3,64921	TV 22BIS 61B 70	SAN LUIS	13	Anden	-74,0715901	4,64957491
13AN00415-15	11/07/2024	17/07/2024	33,48244	TV 21BIS 61B 71	SAN LUIS	13	Anden	-74,0709401	4,64967343
13AN00415-16	11/07/2024	17/07/2024	18,64487	KR 20 61B 99	SAN LUIS	13	Anden	-74,0710596	4,64983732
13AN00415-17	11/07/2024	17/07/2024	10,66682	KR 20 61B 99	SAN LUIS	13	Anden	-74,0711798	4,64986054
13AN00415-18	11/07/2024	17/07/2024	13,31168	KR 20 61B 99	SAN LUIS	13	Anden	-74,0713068	4,64988147
13AN00415-19	11/07/2024	17/07/2024	3,19989	KR 20 61B 99	SAN LUIS	13	Anden	-74,0713583	4,64989365
13AN00415-2	11/07/2024	17/07/2024	4,66869	DG 61B 21 14	SAN LUIS	13	Anden	-74,070825	4,64895001
13AN00415-20	11/07/2024	17/07/2024	15,47949	KR 20 61B 99	SAN LUIS	13	Anden	-74,0715207	4,64991927
13AN00415-21	11/07/2024	17/07/2024	48,01360	CL 62 22 19	SAN LUIS	13	Anden	-74,0716859	4,64979111
13AN00415-22	11/07/2024	17/07/2024	32,50226	DG 61B 21 99	SAN LUIS	13	Anden	-74,0716762	4,64994651
13AN00415-3	11/07/2024	17/07/2024	7,83069	TV 22BIS 61B 16	SAN LUIS	13	Anden	-74,0713127	4,64895829
13AN00415-4	11/07/2024	17/07/2024	13,80331	TV 21BIS 61B 07	SAN LUIS	13	Anden	-74,0707087	4,64900438
13AN00415-5	11/07/2024	17/07/2024	9,28804	TV 21BIS 61B 07	SAN LUIS	13	Anden	-74,0707013	4,64909963
13AN00415-6	11/07/2024	17/07/2024	5,33925	TV 21BIS 61B 13	SAN LUIS	13	Anden	-74,0707366	4,64918677
13AN00415-7	11/07/2024	17/07/2024	10,13432	TV 22BIS 61B 38	SAN LUIS	13	Anden	-74,0714152	4,64919025
13AN00415-8	11/07/2024	17/07/2024	8,22537	DG 61B 20 42	SAN LUIS	13	Anden	-74,0707677	4,64926253
13AN00415-9	11/07/2024	17/07/2024	2,55769	DG 61B 20 42	SAN LUIS	13	Anden	-74,0707965	4,64933381



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00416-1	11/07/2024	17/07/2024	7,73295	KR 16 60 78	APINERO OCCIDENTE	13	Anden	-74,0669825	4,6483036
13AN00417-1	11/07/2024	17/07/2024	25,09461	KR 17 59 98	APINERO OCCIDENTE	13	Anden	-74,0673077	4,64757556
13AN00417-3	11/07/2024	17/07/2024	51,68924	KR 17 59 98	APINERO OCCIDENTE	13	Anden	-74,0675474	4,64761914
13AN00417-4	11/07/2024	17/07/2024	18,93454	KR 17 59 98	APINERO OCCIDENTE	13	Anden	-74,0677221	4,64765017
13AN00417-5	11/07/2024	17/07/2024	3,47055	KR 17 59 98	APINERO OCCIDENTE	13	Anden	-74,0678674	4,6476714
13AN00417-6	11/07/2024	17/07/2024	59,77426	KR 16 60 55	APINERO OCCIDENTE	13	Anden	-74,0671703	4,64776573
13AN00417-7	11/07/2024	17/07/2024	58,19574	KR 16 60 55	APINERO OCCIDENTE	13	Anden	-74,0671036	4,64813422
13AN00418-1	11/07/2024	17/07/2024	16,16604	KR 17 61 37	SAN LUIS	13	Anden	-74,0684373	4,6491335
13AN00418-2	11/07/2024	17/07/2024	1,41728	KR 17 61 37	SAN LUIS	13	Anden	-74,0683574	4,6491409
13AN00418-3	11/07/2024	17/07/2024	7,42391	KR 17 61 37	SAN LUIS	13	Anden	-74,0682679	4,64914835
13AN00418-4	11/07/2024	17/07/2024	9,82280	KR 17 61 37	SAN LUIS	13	Anden	-74,0681758	4,64915675
13AN00418-5	11/07/2024	17/07/2024	10,34131	KR 17 61 37	SAN LUIS	13	Anden	-74,0680352	4,64916691
13AN00418-6	11/07/2024	17/07/2024	5,17429	CL 58A 17 00	SAN LUIS	13	Anden	-74,0685719	4,64936128
13AN00418-7	11/07/2024	17/07/2024	17,49796	DG 61B 17 89	SAN LUIS	13	Anden	-74,068619	4,64952069
13AN00418-8	11/07/2024	17/07/2024	17,07737	DG 61B 17 89	SAN LUIS	13	Anden	-74,0685989	4,64961704
13AN00419-1	11/07/2024	17/07/2024	54,00209	KR 18 60 98	SAN LUIS	13	Anden	-74,0687123	4,64859886
13AN00419-10	11/07/2024	17/07/2024	0,53487	KR 19A 61 64	SAN LUIS	13	Anden	-74,0691943	4,64922961
13AN00419-11	11/07/2024	17/07/2024	1,12831	KR 19A 61 64	SAN LUIS	13	Anden	-74,0691929	4,64942282
13AN00419-12	11/07/2024	17/07/2024	20,00750	DG 61B 18 23	SAN LUIS	13	Anden	-74,0689964	4,64948898
13AN00419-13	11/07/2024	17/07/2024	2,97530	CL 58A 17 00	SAN LUIS	13	Anden	-74,0687599	4,64956669
13AN00419-2	11/07/2024	17/07/2024	18,39510	KR 18 60 98	SAN LUIS	13	Anden	-74,0689036	4,64863189
13AN00419-3	11/07/2024	17/07/2024	9,95417	KR 18 61 11	SAN LUIS	13	Anden	-74,0685956	4,64863862
13AN00419-4	11/07/2024	17/07/2024	5,76091	KR 18 60 98	SAN LUIS	13	Anden	-74,0691441	4,64867562
13AN00419-5	11/07/2024	17/07/2024	12,74588	CL 58A 17 00	SAN LUIS	13	Anden	-74,0685857	4,64877594
13AN00419-6	11/07/2024	17/07/2024	19,28245	CL 61 18 00	SAN LUIS	13	Anden	-74,0691497	4,64876407
13AN00419-7	11/07/2024	17/07/2024	4,67753	CL 58A 17 00	SAN LUIS	13	Anden	-74,0685842	4,64889821
13AN00419-8	11/07/2024	17/07/2024	8,44348	CL 58A 17 00	SAN LUIS	13	Anden	-74,0685864	4,64897653
13AN00419-9	11/07/2024	17/07/2024	12,24732	CL 61 18 00	SAN LUIS	13	Anden	-74,0691774	4,64916671
13AN00420-1	11/07/2024	17/07/2024	2,22867	KR 18 60 00	SAN LUIS	13	Anden	-74,0681366	4,6485534
13AN00420-2	11/07/2024	17/07/2024	22,32978	KR 18 60 00	SAN LUIS	13	Anden	-74,0682026	4,64855585
13AN00420-3	11/07/2024	17/07/2024	66,05761	KR 18 60 00	SAN LUIS	13	Anden	-74,0683972	4,64856866
13AN00420-4	11/07/2024	17/07/2024	31,34873	CL 58A 17 00	SAN LUIS	13	Anden	-74,0685185	4,64869441
13AN00420-5	11/07/2024	17/07/2024	1,14730	KR 18 61 22	SAN LUIS	13	Anden	-74,068512	4,64881743
13AN00420-6	11/07/2024	17/07/2024	22,61169	CL 58A 17 00	SAN LUIS	13	Anden	-74,0685133	4,64893487
13AN00420-7	11/07/2024	17/07/2024	12,47406	KR 17 61 37	SAN LUIS	13	Anden	-74,0684201	4,64906173
13AN00420-8	11/07/2024	17/07/2024	7,51687	KR 17 61 37	SAN LUIS	13	Anden	-74,0682817	4,64907492
13AN00420-9	11/07/2024	17/07/2024	23,06206	KR 17 61 37	SAN LUIS	13	Anden	-74,0681479	4,64908771
13AN00421-1	11/07/2024	17/07/2024	18,31268	KR 18 60 98	SAN LUIS	13	Anden	-74,0694598	4,64873003
13AN00421-10	11/07/2024	17/07/2024	17,50487	KR 20 61 44	SAN LUIS	13	Anden	-74,0696683	4,64924924
13AN00421-11	11/07/2024	17/07/2024	15,65404	CL 61 18 00	SAN LUIS	13	Anden	-74,0692852	4,64925613
13AN00421-12	11/07/2024	17/07/2024	18,34161	DG 61B 19A 13	SAN LUIS	13	Anden	-74,0695304	4,64930114
13AN00421-13	11/07/2024	17/07/2024	6,47418	KR 19A 61 65	SAN LUIS	13	Anden	-74,0693084	4,64933537
13AN00421-14	11/07/2024	17/07/2024	22,77650	KR 19A 61 65	SAN LUIS	13	Anden	-74,0693809	4,64935355
13AN00421-2	11/07/2024	17/07/2024	7,00080	KR 20 61 08	SAN LUIS	13	Anden	-74,0695675	4,64880556
13AN00421-3	11/07/2024	17/07/2024	3,57362	DG 61B 19A 99	SAN LUIS	13	Anden	-74,0696041	4,6488882
13AN00421-4	11/07/2024	17/07/2024	4,09230	KR 20 61 26	SAN LUIS	13	Anden	-74,0696328	4,64894795
13AN00421-5	11/07/2024	17/07/2024	3,96149	KR 20 61 26	SAN LUIS	13	Anden	-74,0696565	4,64900011
13AN00421-6	11/07/2024	17/07/2024	10,63958	CL 61 18 00	SAN LUIS	13	Anden	-74,069236	4,64900653
13AN00421-7	11/07/2024	17/07/2024	6,76122	KR 20 61 44	SAN LUIS	13	Anden	-74,069698	4,64909313
13AN00421-8	11/07/2024	17/07/2024	10,31217	CL 61 18 00	SAN LUIS	13	Anden	-74,0692595	4,64915257
13AN00421-9	11/07/2024	17/07/2024	6,84594	KR 20 61 44	SAN LUIS	13	Anden	-74,069724	4,64915632
13AN00422-1	11/07/2024	17/07/2024	22,26993	DG 61B 20 00	SAN LUIS	13	Anden	-74,0700554	4,64798023
13AN00422-10	11/07/2024	17/07/2024	24,72345	KR 18 60 98	SAN LUIS	13	Anden	-74,0697055	4,64868347
13AN00422-11	11/07/2024	17/07/2024	8,25817	DG 61B 20 99	SAN LUIS	13	Anden	-74,0704796	4,6487655
13AN00422-13	11/07/2024	17/07/2024	30,10530	DG 61B 20 51	SAN LUIS	13	Anden	-74,0704158	4,64894742
13AN00422-14	11/07/2024	17/07/2024	5,87570	DG 61B 20 37	SAN LUIS	13	Anden	-74,0702661	4,64901281
13AN00422-15	11/07/2024	17/07/2024	5,67587	DG 61B 19A 99	SAN LUIS	13	Anden	-74,0698093	4,6490078
13AN00422-16	11/07/2024	17/07/2024	12,55207	DG 61B 20 11	SAN LUIS	13	Anden	-74,0700835	4,64908386
13AN00422-17	11/07/2024	17/07/2024	26,41664	KR 20 61 39	SAN LUIS	13	Anden	-74,0699767	4,64912861
13AN00422-2	11/07/2024	17/07/2024	6,63156	DG 61B 20 00	SAN LUIS	13	Anden	-74,0699242	4,64803735
13AN00422-3	11/07/2024	17/07/2024	24,59509	DG 61B 20 99	SAN LUIS	13	Anden	-74,0701734	4,64803755
13AN00422-4	11/07/2024	17/07/2024	20,76415	DG 61B 20 00	SAN LUIS	13	Anden	-74,069832	4,64808375





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00422-5	11/07/2024	17/07/2024	7,64064	DG 61B 20 99	SAN LUIS	13	Anden	-74,0702332	4,64817897
13AN00422-6	11/07/2024	17/07/2024	18,45626	KR 20 60 13	SAN LUIS	13	Anden	-74,0697962	4,64817469
13AN00422-7	11/07/2024	17/07/2024	6,47532	DG 61B 20 99	SAN LUIS	13	Anden	-74,0702846	4,64830104
13AN00422-8	11/07/2024	17/07/2024	24,35516	KR 20 60 33	SAN LUIS	13	Anden	-74,0697723	4,64830764
13AN00422-9	11/07/2024	17/07/2024	21,27704	KR 20 60 55	SAN LUIS	13	Anden	-74,0697337	4,64851933
13AN00423-1	11/07/2024	17/07/2024	2,89554	DG 61B 20 42	SAN LUIS	13	Anden	-74,0706085	4,64908013
13AN00423-10	11/07/2024	17/07/2024	23,71318	DG 61B 19A 00	SAN LUIS	13	Anden	-74,0700022	4,64957841
13AN00423-11	11/07/2024	17/07/2024	38,18070	KR 20 61B 99	SAN LUIS	13	Anden	-74,0701212	4,64966817
13AN00423-12	11/07/2024	17/07/2024	12,08349	KR 20 61B 99	SAN LUIS	13	Anden	-74,0703901	4,64971778
13AN00423-13	11/07/2024	17/07/2024	11,86646	DG 61B 20 42	SAN LUIS	13	Anden	-74,0708709	4,64969369
13AN00423-14	11/07/2024	17/07/2024	24,03878	KR 20 61B 99	SAN LUIS	13	Anden	-74,0705122	4,64973905
13AN00423-15	11/07/2024	17/07/2024	20,74906	KR 20 61B 99	SAN LUIS	13	Anden	-74,0706103	4,64975642
13AN00423-16	11/07/2024	17/07/2024	16,31074	KR 20 61B 99	SAN LUIS	13	Anden	-74,0708253	4,64979472
13AN00423-2	11/07/2024	17/07/2024	13,26920	TV 21BIS 61B 08	SAN LUIS	13	Anden	-74,0705472	4,64907229
13AN00423-3	11/07/2024	17/07/2024	11,00373	DG 61B 20 34	SAN LUIS	13	Anden	-74,0704322	4,64912171
13AN00423-4	11/07/2024	17/07/2024	12,41529	DG 61B 20 32	SAN LUIS	13	Anden	-74,070313	4,64917275
13AN00423-5	11/07/2024	17/07/2024	20,96878	DG 61B 20 42	SAN LUIS	13	Anden	-74,0706412	4,6491577
13AN00423-6	11/07/2024	17/07/2024	5,17670	DG 61B 20 42	SAN LUIS	13	Anden	-74,0706848	4,64925593
13AN00423-7	11/07/2024	17/07/2024	3,99330	DG 61B 20 42	SAN LUIS	13	Anden	-74,0707229	4,6493423
13AN00423-8	11/07/2024	17/07/2024	23,98542	DG 61B 20 04	SAN LUIS	13	Anden	-74,0699405	4,649427
13AN00423-9	11/07/2024	17/07/2024	15,67272	TV 21BIS 61B 52	SAN LUIS	13	Anden	-74,0708191	4,64957436
13AN00424-1	11/07/2024	17/07/2024	6,96514	DG 61B 19A 22	SAN LUIS	13	Anden	-74,0695784	4,64946145
13AN00424-10	11/07/2024	17/07/2024	3,06635	DG 61B 19A 00	SAN LUIS	13	Anden	-74,0700189	4,6500722
13AN00424-11	11/07/2024	17/07/2024	7,75503	KR 19A 61B 67	SAN LUIS	13	Anden	-74,0694662	4,65012184
13AN00424-12	11/07/2024	17/07/2024	5,07776	DG 61B 19A 00	SAN LUIS	13	Anden	-74,0699944	4,65040561
13AN00424-13	11/07/2024	17/07/2024	9,82456	DG 61B 19A 00	SAN LUIS	13	Anden	-74,0699555	4,65045072
13AN00424-2	11/07/2024	17/07/2024	14,05180	DG 61B 19A 00	SAN LUIS	13	Anden	-74,0698643	4,64950383
13AN00424-3	11/07/2024	17/07/2024	8,78847	DG 61B 19A 00	SAN LUIS	13	Anden	-74,0699141	4,64957428
13AN00424-4	11/07/2024	17/07/2024	6,60924	KR 19A 61B 15	SAN LUIS	13	Anden	-74,0694162	4,64965681
13AN00424-5	11/07/2024	17/07/2024	6,68022	DG 61B 19A 00	SAN LUIS	13	Anden	-74,0699711	4,64975367
13AN00424-6	11/07/2024	17/07/2024	13,91202	DG 61B 18 00	SAN LUIS	13	Anden	-74,0694373	4,64974491
13AN00424-7	11/07/2024	17/07/2024	2,61104	KR 19A 61B 35	SAN LUIS	13	Anden	-74,0694469	4,6498139
13AN00424-8	11/07/2024	17/07/2024	10,82279	DG 61B 19A 00	SAN LUIS	13	Anden	-74,0699902	4,6498363
13AN00424-9	11/07/2024	17/07/2024	22,89616	KR 19A 61B 35	SAN LUIS	13	Anden	-74,0694587	4,64990334
13AN00425-1	11/07/2024	17/07/2024	1,48241	DG 61B 18 00	SAN LUIS	13	Anden	-74,0693134	4,64959044
13AN00425-10	11/07/2024	17/07/2024	11,30358	DG 61B 18 00	SAN LUIS	13	Anden	-74,0693806	4,65016692
13AN00425-11	11/07/2024	17/07/2024	4,36092	DG 61B 18 00	SAN LUIS	13	Anden	-74,0693648	4,6502916
13AN00425-2	11/07/2024	17/07/2024	13,20178	DG 61B 18 00	SAN LUIS	13	Anden	-74,0693353	4,6496746
13AN00425-3	11/07/2024	17/07/2024	13,02032	DG 61B 18 00	SAN LUIS	13	Anden	-74,069357	4,64977328
13AN00425-4	11/07/2024	17/07/2024	18,41768	DG 61B 17 42	SAN LUIS	13	Anden	-74,0684413	4,64983784
13AN00425-5	11/07/2024	17/07/2024	11,35215	DG 61B 17 30	SAN LUIS	13	Anden	-74,0683129	4,64987512
13AN00425-6	11/07/2024	17/07/2024	6,62975	DG 61B 17 28	SAN LUIS	13	Anden	-74,0682244	4,64989955
13AN00425-7	11/07/2024	17/07/2024	8,06545	DG 61B 18 00	SAN LUIS	13	Anden	-74,0693838	4,65004525
13AN00425-8	11/07/2024	17/07/2024	1,65472	DG 61B 18 00	SAN LUIS	13	Anden	-74,0693838	4,65010573
13AN00425-9	11/07/2024	17/07/2024	12,80179	AC 63 17 31	SAN LUIS	13	Anden	-74,0683425	4,6501706
13AN00426-1	11/07/2024	17/07/2024	30,71498	DG 61B 23 21	SAN LUIS	13	Anden	-74,07266	4,6478188
13AN00426-10	11/07/2024	17/07/2024	1,85164	DG 61C 22A 33	SAN LUIS	13	Anden	-74,0723804	4,64864841
13AN00426-2	11/07/2024	17/07/2024	11,88220	TV 23 61B 12	SAN LUIS	13	Anden	-74,0724695	4,64812113
13AN00426-3	11/07/2024	17/07/2024	7,01842	TV 23 61B 12	SAN LUIS	13	Anden	-74,0725626	4,64815523
13AN00426-4	11/07/2024	17/07/2024	7,92274	DG 61B 22A 28	SAN LUIS	13	Anden	-74,0722557	4,64823346
13AN00426-5	11/07/2024	17/07/2024	6,89803	DG 61B 22A 16	SAN LUIS	13	Anden	-74,0721505	4,64828773
13AN00426-6	11/07/2024	17/07/2024	8,02090	DG 61B 22A 10	SAN LUIS	13	Anden	-74,0720912	4,64831964
13AN00426-7	11/07/2024	17/07/2024	9,45339	DG 61C 22A 63	SAN LUIS	13	Anden	-74,0726938	4,6484841
13AN00426-8	11/07/2024	17/07/2024	9,13721	DG 61C 22A 55	SAN LUIS	13	Anden	-74,0726144	4,64852595
13AN00426-9	11/07/2024	17/07/2024	9,27643	DG 61C 22A 41	SAN LUIS	13	Anden	-74,0724951	4,64858732
13AN00427-1	11/07/2024	17/07/2024	6,88759	AC 63 16A 99	APINERO OCCIDENT	13	Anden	-74,0676947	4,64919547
13AN00427-2	11/07/2024	17/07/2024	20,06592	CL 61A 16A 14	APINERO OCCIDENT	13	Anden	-74,0674561	4,64921357
13AN00427-3	11/07/2024	17/07/2024	6,17478	AC 63 16 99	APINERO OCCIDENT	13	Anden	-74,0673589	4,64922354
13AN00427-4	11/07/2024	17/07/2024	16,06588	AC 63 16 99	APINERO OCCIDENT	13	Anden	-74,0673297	4,64930646
13AN00427-5	11/07/2024	17/07/2024	12,06758	AC 63 16 99	APINERO OCCIDENT	13	Anden	-74,0673067	4,64942655
13AN00428-1	11/07/2024	17/07/2024	17,79916	KR 16 61 14	APINERO OCCIDENT	13	Anden	-74,0668727	4,64847382
13AN00428-2	11/07/2024	17/07/2024	25,12452	KR 16 61 14	APINERO OCCIDENT	13	Anden	-74,0669333	4,64858023



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00428-3	11/07/2024	17/07/2024	17,53954	CL 61A 15 91	APINERO OCCIDENTE	13	Anden	-74,0668518	4,64903207
13AN00429-1	11/07/2024	17/07/2024	17,44988	KR 16 61 07	APINERO OCCIDENTE	13	Anden	-74,0670248	4,64859209
13AN00429-2	11/07/2024	17/07/2024	30,34456	CL 61A 16 09	APINERO OCCIDENTE	13	Anden	-74,0669442	4,64902467
13AN00429-3	11/07/2024	17/07/2024	24,28767	CL 61A 16A 19	APINERO OCCIDENTE	13	Anden	-74,0674901	4,64911715
13AN00429-4	11/07/2024	17/07/2024	23,01265	CL 61A 16 09	APINERO OCCIDENTE	13	Anden	-74,0670204	4,64913168
13AN00429-5	11/07/2024	17/07/2024	32,30008	CL 61A 16 29	APINERO OCCIDENTE	13	Anden	-74,067307	4,64913551
13AN00429-6	11/07/2024	17/07/2024	7,26540	CL 61A 16 25	APINERO OCCIDENTE	13	Anden	-74,067153	4,64914369
13AN00430-1	11/07/2024	17/07/2024	1,70505	DG 61B 20 00	SAN LUIS	13	Anden	-74,0706998	4,64770645
13AN00430-10	11/07/2024	17/07/2024	7,19128	TV 21BIS 60 13	SAN LUIS	13	Anden	-74,0702795	4,64810311
13AN00430-11	11/07/2024	17/07/2024	8,02860	DG 61B 20 99	SAN LUIS	13	Anden	-74,0703157	4,64819232
13AN00430-12	11/07/2024	17/07/2024	4,59556	DG 61B 20 99	SAN LUIS	13	Anden	-74,0704071	4,64840924
13AN00430-13	11/07/2024	17/07/2024	25,93868	DG 61B 21 00	SAN LUIS	13	Anden	-74,0711051	4,64850373
13AN00430-14	11/07/2024	17/07/2024	4,38139	DG 61B 20 99	SAN LUIS	13	Anden	-74,0704868	4,64860146
13AN00430-15	11/07/2024	17/07/2024	9,06441	TV 22BIS 60 96	SAN LUIS	13	Anden	-74,071092	4,64864049
13AN00430-16	11/07/2024	17/07/2024	8,26853	TV 21BIS 60 81	SAN LUIS	13	Anden	-74,0705672	4,64879171
13AN00430-17	11/07/2024	17/07/2024	8,50267	TV 21BIS 60 81	SAN LUIS	13	Anden	-74,0706672	4,64883742
13AN00430-2	11/07/2024	17/07/2024	4,54950	DG 61B 20 00	SAN LUIS	13	Anden	-74,0706171	4,64774116
13AN00430-3	11/07/2024	17/07/2024	5,70569	DG 61B 21 00	SAN LUIS	13	Anden	-74,0707629	4,64773692
13AN00430-4	11/07/2024	17/07/2024	5,49651	DG 61B 20 00	SAN LUIS	13	Anden	-74,0704969	4,6477929
13AN00430-5	11/07/2024	17/07/2024	1,40689	DG 61B 20 00	SAN LUIS	13	Anden	-74,0704668	4,64780667
13AN00430-6	11/07/2024	17/07/2024	4,95325	DG 61B 20 00	SAN LUIS	13	Anden	-74,0704014	4,64783339
13AN00430-7	11/07/2024	17/07/2024	8,72148	DG 61B 21 00	SAN LUIS	13	Anden	-74,0708198	4,64787104
13AN00430-8	11/07/2024	17/07/2024	14,47184	DG 61B 20 00	SAN LUIS	13	Anden	-74,0702619	4,64789295
13AN00430-9	11/07/2024	17/07/2024	12,18286	TV 21BIS 60 07	SAN LUIS	13	Anden	-74,0702387	4,64800529
13AN00431-1	11/07/2024	17/07/2024	7,43744	DG 60 22 42	SAN LUIS	13	Anden	-74,0712055	4,64749621
13AN00431-2	11/07/2024	17/07/2024	12,38283	DG 60 22 32	SAN LUIS	13	Anden	-74,0711191	4,64753172
13AN00431-3	11/07/2024	17/07/2024	26,29063	TV 22BIS 60 09	SAN LUIS	13	Anden	-74,0709142	4,64761655
13AN00431-4	11/07/2024	17/07/2024	6,14760	DG 61B 21 00	SAN LUIS	13	Anden	-74,0708393	4,64771172
13AN00431-5	11/07/2024	17/07/2024	9,50603	DG 61B 21 00	SAN LUIS	13	Anden	-74,0709017	4,64784809
13AN00431-6	11/07/2024	17/07/2024	5,64377	DG 61B 21 00	SAN LUIS	13	Anden	-74,0710067	4,64808571
13AN00431-7	11/07/2024	17/07/2024	16,93400	DG 61B 21 00	SAN LUIS	13	Anden	-74,0711817	4,64846897
13AN00431-8	11/07/2024	17/07/2024	13,08309	DG 61B 22 07	SAN LUIS	13	Anden	-74,0712968	4,64854215
13AN00432-1	11/07/2024	17/07/2024	17,97850	KR 18 59 00	SAN LUIS	13	Anden	-74,068599	4,64777516
13AN00432-10	11/07/2024	17/07/2024	16,62612	KR 18 60 00	SAN LUIS	13	Anden	-74,0682728	4,64846947
13AN00432-11	11/07/2024	17/07/2024	28,25714	KR 18 60 00	SAN LUIS	13	Anden	-74,0684609	4,64848114
13AN00432-2	11/07/2024	17/07/2024	10,31906	CL 58A 17 00	SAN LUIS	13	Anden	-74,0686601	4,64785795
13AN00432-3	11/07/2024	17/07/2024	6,96830	CL 58A 17 00	SAN LUIS	13	Anden	-74,0686447	4,64794133
13AN00432-4	11/07/2024	17/07/2024	11,04896	CL 58A 17 00	SAN LUIS	13	Anden	-74,0686215	4,64807165
13AN00432-5	11/07/2024	17/07/2024	11,32441	CL 58A 17 00	SAN LUIS	13	Anden	-74,0686015	4,64817885
13AN00432-6	11/07/2024	17/07/2024	11,95207	CL 58A 17 00	SAN LUIS	13	Anden	-74,0685703	4,64835611
13AN00432-7	11/07/2024	17/07/2024	20,23788	CL 60 16 90	SAN LUIS	13	Anden	-74,0679835	4,64838286
13AN00432-8	11/07/2024	17/07/2024	8,18259	KR 18 60 66	SAN LUIS	13	Anden	-74,0685567	4,64843435
13AN00432-9	11/07/2024	17/07/2024	13,03547	KR 18 60 00	SAN LUIS	13	Anden	-74,068184	4,64846437
13AN00433-1	11/07/2024	17/07/2024	4,33457	KR 16 59 05	APINERO OCCIDENTE	13	Anden	-74,0675841	4,64667614
13AN00433-2	11/07/2024	17/07/2024	24,13066	KR 16 59 05	APINERO OCCIDENTE	13	Anden	-74,0676594	4,64668716
13AN00433-3	11/07/2024	17/07/2024	2,22012	KR 16 58A 99	APINERO OCCIDENTE	13	Anden	-74,0679636	4,64673845
13AN00433-4	11/07/2024	17/07/2024	8,76110	KR 16 59 05	APINERO OCCIDENTE	13	Anden	-74,0675407	4,64674012
13AN00433-5	11/07/2024	17/07/2024	2,83950	CL 58 16A 98	APINERO OCCIDENTE	13	Anden	-74,0681521	4,64677434
13AN00433-6	11/07/2024	17/07/2024	15,82257	CL 58 16A 98	APINERO OCCIDENTE	13	Anden	-74,068146	4,64705469
13AN00433-7	11/07/2024	17/07/2024	9,86448	CL 60 16 35	APINERO OCCIDENTE	13	Anden	-74,0677008	4,64755412
13AN00433-8	11/07/2024	17/07/2024	21,93476	CL 60 16 49	APINERO OCCIDENTE	13	Anden	-74,0678178	4,64757523
13AN00434-1	11/07/2024	17/07/2024	7,98540	KR 18 58B 99	SAN LUIS	13	Anden	-74,069213	4,6468799
13AN00434-10	11/07/2024	17/07/2024	6,19331	CL 60 18 00	SAN LUIS	13	Anden	-74,0693584	4,64752769
13AN00434-11	11/07/2024	17/07/2024	10,57236	CL 58A 17 00	SAN LUIS	13	Anden	-74,0687899	4,64752915
13AN00434-12	11/07/2024	17/07/2024	11,21612	CL 60 18 00	SAN LUIS	13	Anden	-74,0693487	4,64758342
13AN00434-13	11/07/2024	17/07/2024	19,55016	CL 58A 17 00	SAN LUIS	13	Anden	-74,0687693	4,64765568
13AN00434-14	11/07/2024	17/07/2024	15,43253	KR 18 59 59	SAN LUIS	13	Anden	-74,0688315	4,64774401
13AN00434-15	11/07/2024	17/07/2024	10,21441	KR 18 59 59	SAN LUIS	13	Anden	-74,0690566	4,64778319
13AN00434-16	11/07/2024	17/07/2024	51,59220	CL 60 18 00	SAN LUIS	13	Anden	-74,0693237	4,64771936
13AN00434-17	11/07/2024	17/07/2024	20,27179	KR 18 59 59	SAN LUIS	13	Anden	-74,0691975	4,6478078
13AN00434-18	11/07/2024	17/07/2024	2,49971	KR 18 59 59	SAN LUIS	13	Anden	-74,0692862	4,64782479
13AN00434-2	11/07/2024	17/07/2024	26,31211	KR 18 58B 99	SAN LUIS	13	Anden	-74,0689824	4,64692078



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00434-3	11/07/2024	17/07/2024	15,28130	KR 18 58B 99	SAN LUIS	13	Anden	-74,0692114	4,64696105
13AN00434-4	11/07/2024	17/07/2024	7,03283	KR 18 58B 99	SAN LUIS	13	Anden	-74,0692815	4,6469718
13AN00434-5	11/07/2024	17/07/2024	16,97193	CL 58A 17 00	SAN LUIS	13	Anden	-74,0688904	4,64697801
13AN00434-6	11/07/2024	17/07/2024	20,12022	CL 59 18 46	SAN LUIS	13	Anden	-74,0693084	4,64703173
13AN00434-7	11/07/2024	17/07/2024	20,63241	CL 59 18 46	SAN LUIS	13	Anden	-74,0693806	4,64713517
13AN00434-8	11/07/2024	17/07/2024	2,79333	CL 60 18 00	SAN LUIS	13	Anden	-74,0693849	4,64738178
13AN00434-9	11/07/2024	17/07/2024	5,89261	CL 58A 17 00	SAN LUIS	13	Anden	-74,0688201	4,64736852
13AN00435-1	11/07/2024	17/07/2024	10,10568	KR 18 58B 00	SAN LUIS	13	Anden	-74,0686993	4,64687025
13AN00435-2	11/07/2024	17/07/2024	11,01915	CL 59 17 48	SAN LUIS	13	Anden	-74,0687812	4,64688511
13AN00435-3	11/07/2024	17/07/2024	14,89963	CL 58A 17 00	SAN LUIS	13	Anden	-74,0688225	4,64695691
13AN00435-4	11/07/2024	17/07/2024	15,82598	KR 18 59 28	SAN LUIS	13	Anden	-74,0687933	4,64711431
13AN00435-5	11/07/2024	17/07/2024	20,59885	CL 58A 17 00	SAN LUIS	13	Anden	-74,0687593	4,64731019
13AN00435-6	11/07/2024	17/07/2024	11,64664	KR 18 59 00	SAN LUIS	13	Anden	-74,0683758	4,64766507
13AN00435-7	11/07/2024	17/07/2024	4,45295	KR 18 59 00	SAN LUIS	13	Anden	-74,0684533	4,64767899
13AN00435-8	11/07/2024	17/07/2024	17,88576	CL 58A 17 00	SAN LUIS	13	Anden	-74,068699	4,64764442
13AN00435-9	11/07/2024	17/07/2024	19,05348	KR 18 59 00	SAN LUIS	13	Anden	-74,0686165	4,64770536
13AN00436-1	11/07/2024	17/07/2024	30,90413	TV 25 60 08	SAN LUIS	13	Anden	-74,0733298	4,64659626
13AN00436-2	11/07/2024	17/07/2024	11,90175	TV 24A 60 11	SAN LUIS	13	Anden	-74,0731744	4,64666299
13AN00436-3	11/07/2024	17/07/2024	4,57839	TV 25 60 16	SAN LUIS	13	Anden	-74,0735338	4,64674175
13AN00436-4	11/07/2024	17/07/2024	5,51404	TV 25 60 36	SAN LUIS	13	Anden	-74,0736196	4,64688106
13AN00436-5	11/07/2024	17/07/2024	7,99550	TV 25 60 60	SAN LUIS	13	Anden	-74,0737289	4,64703436
13AN00436-6	11/07/2024	17/07/2024	3,01559	TV 25 60 60	SAN LUIS	13	Anden	-74,073757	4,64712382
13AN00436-7	11/07/2024	17/07/2024	36,31109	DG 61B 24A 07	SAN LUIS	13	Anden	-74,0735679	4,6472494
13AN00437-1	11/07/2024	17/07/2024	68,44959	DG 60 24 12	SAN LUIS	13	Anden	-74,0727737	4,64690878
13AN00437-2	11/07/2024	17/07/2024	15,91896	TV 24 60 31	SAN LUIS	13	Anden	-74,0728347	4,64706869
13AN00437-3	11/07/2024	17/07/2024	42,01896	TV 24 60A 05	SAN LUIS	13	Anden	-74,07295	4,64726538
13AN00437-4	11/07/2024	17/07/2024	11,89451	DG 61B 24 29	SAN LUIS	13	Anden	-74,0733863	4,64737211
13AN00438-1	11/07/2024	17/07/2024	5,03591	TV 25 57 00	SAN LUIS	13	Anden	-74,072823	4,64598719
13AN00438-2	11/07/2024	17/07/2024	3,03910	DG 59 24 30	SAN LUIS	13	Anden	-74,0728654	4,64601805
13AN00438-3	11/07/2024	17/07/2024	10,46277	TV 25 57 00	SAN LUIS	13	Anden	-74,0725795	4,64606388
13AN00438-4	11/07/2024	17/07/2024	19,81205	CL 58 23 99	SAN LUIS	13	Anden	-74,0725183	4,64614295
13AN00438-5	11/07/2024	17/07/2024	5,97727	TV 24 59 07	SAN LUIS	13	Anden	-74,0725283	4,64620888
13AN00438-6	11/07/2024	17/07/2024	15,24857	TV 24 59 25	SAN LUIS	13	Anden	-74,072547	4,64629687
13AN00438-8	11/07/2024	17/07/2024	23,22228	TV 24A 59 64	SAN LUIS	13	Anden	-74,0729341	4,64667073
13AN00439-1	11/07/2024	17/07/2024	11,78997	DG 61B 22A 29	SAN LUIS	13	Anden	-74,0721432	4,64810335
13AN00440-1	11/07/2024	17/07/2024	8,30054	TV 24 60 06	SAN LUIS	13	Anden	-74,07257	4,64691265
13AN00440-10	11/07/2024	17/07/2024	4,47801	TV 22A 60 37	SAN LUIS	13	Anden	-74,071571	4,64755958
13AN00440-11	11/07/2024	17/07/2024	6,38785	TV 22A 60 37	SAN LUIS	13	Anden	-74,071616	4,64766073
13AN00440-12	11/07/2024	17/07/2024	3,92872	TV 22A 60 37	SAN LUIS	13	Anden	-74,0716563	4,64774346
13AN00440-2	11/07/2024	17/07/2024	5,24598	DG 60 23 46	SAN LUIS	13	Anden	-74,0724851	4,64694898
13AN00440-3	11/07/2024	17/07/2024	12,50642	TV 24 60 06	SAN LUIS	13	Anden	-74,0726661	4,64693463
13AN00440-4	11/07/2024	17/07/2024	6,05898	DG 60 23 40	SAN LUIS	13	Anden	-74,0723827	4,64699311
13AN00440-5	11/07/2024	17/07/2024	9,15349	TV 24 60 06	SAN LUIS	13	Anden	-74,0726921	4,64698965
13AN00440-6	11/07/2024	17/07/2024	1,79105	DG 60 23 10	SAN LUIS	13	Anden	-74,0721575	4,64708847
13AN00440-7	11/07/2024	17/07/2024	3,51576	DG 60 23 10	SAN LUIS	13	Anden	-74,0721256	4,64710119
13AN00440-8	11/07/2024	17/07/2024	1,02964	DG 60 23 04	SAN LUIS	13	Anden	-74,0720762	4,64712228
13AN00440-9	11/07/2024	17/07/2024	5,73217	DG 60 23 04	SAN LUIS	13	Anden	-74,0720364	4,64714014
13AN00441-1	11/07/2024	17/07/2024	27,39037	CL 58 23 99	SAN LUIS	13	Anden	-74,0723559	4,64612841
13AN00441-10	11/07/2024	17/07/2024	7,60129	TV 24 59 46	SAN LUIS	13	Anden	-74,0725096	4,64650926
13AN00441-11	11/07/2024	17/07/2024	10,46158	TV 23 59 23	SAN LUIS	13	Anden	-74,0718466	4,64653989
13AN00441-12	11/07/2024	17/07/2024	5,57913	TV 24 59 60	SAN LUIS	13	Anden	-74,072544	4,64662535
13AN00441-13	11/07/2024	17/07/2024	9,69849	TV 23 59 33	SAN LUIS	13	Anden	-74,0718736	4,64664519
13AN00441-14	11/07/2024	17/07/2024	5,97043	TV 23 59 49	SAN LUIS	13	Anden	-74,0718917	4,6467145
13AN00441-15	11/07/2024	17/07/2024	4,58442	TV 23 59 49	SAN LUIS	13	Anden	-74,0719066	4,64676186
13AN00441-16	11/07/2024	17/07/2024	5,16080	TV 23 59 59	SAN LUIS	13	Anden	-74,0719245	4,64681696
13AN00441-17	11/07/2024	17/07/2024	9,83880	DG 60 23 55	SAN LUIS	13	Anden	-74,0724534	4,64687478
13AN00441-18	11/07/2024	17/07/2024	11,42113	DG 60 23 45	SAN LUIS	13	Anden	-74,0723763	4,64690754
13AN00441-19	11/07/2024	17/07/2024	9,87886	DG 60 23 17	SAN LUIS	13	Anden	-74,0722617	4,6469561
13AN00441-2	11/07/2024	17/07/2024	7,13026	CL 58 23 99	SAN LUIS	13	Anden	-74,0721461	4,64619289
13AN00441-20	11/07/2024	17/07/2024	5,11719	DG 60 23 17	SAN LUIS	13	Anden	-74,0722078	4,6469782
13AN00441-3	11/07/2024	17/07/2024	17,85240	CL 58 23 99	SAN LUIS	13	Anden	-74,0720456	4,64622499
13AN00441-4	11/07/2024	17/07/2024	38,98128	DG 59 23 54	SAN LUIS	13	Anden	-74,0724417	4,64620761





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00441-5	11/07/2024	17/07/2024	24,32027	CL 58 23 99	SAN LUIS	13	Anden	-74,0718885	4,64627372
13AN00441-6	11/07/2024	17/07/2024	13,76540	CL 58 23 99	SAN LUIS	13	Anden	-74,0718131	4,64636299
13AN00441-7	11/07/2024	17/07/2024	8,43656	TV 23 59 09	SAN LUIS	13	Anden	-74,0718247	4,64643289
13AN00441-8	11/07/2024	17/07/2024	1,21998	TV 24 59 34	SAN LUIS	13	Anden	-74,0724991	4,64648884
13AN00441-9	11/07/2024	17/07/2024	1,94316	TV 23 59 09	SAN LUIS	13	Anden	-74,0718369	4,64649115
13AN00442-1	11/07/2024	17/07/2024	10,83169	AC 57 23 99	SAN LUIS	13	Anden	-74,0741618	4,64571071
13AN00442-2	11/07/2024	17/07/2024	1,18901	AC 57 23 99	SAN LUIS	13	Anden	-74,0741612	4,64578236
13AN00442-3	11/07/2024	17/07/2024	21,41720	AC 57 23 99	SAN LUIS	13	Anden	-74,0741811	4,6459489
13AN00442-4	11/07/2024	17/07/2024	11,32523	AC 57 23 99	SAN LUIS	13	Anden	-74,0742716	4,64622725
13AN00442-5	11/07/2024	17/07/2024	41,58705	DG 61B 27 25	SAN LUIS	13	Anden	-74,0747279	4,64628464
13AN00442-6	11/07/2024	17/07/2024	18,21792	DG 61B 27 19	SAN LUIS	13	Anden	-74,0746734	4,646334
13AN00442-7	11/07/2024	17/07/2024	16,58537	TV 27 57 81	SAN LUIS	13	Anden	-74,0743907	4,6464237
13AN00443-1	11/07/2024	17/07/2024	11,13384	TV 27 57 12	SAN LUIS	13	Anden	-74,0740897	4,64570999
13AN00443-2	11/07/2024	17/07/2024	8,16044	TV 27 57 22	SAN LUIS	13	Anden	-74,0740918	4,64582063
13AN00443-3	11/07/2024	17/07/2024	2,78791	TV 27 57 30	SAN LUIS	13	Anden	-74,0740991	4,64589234
13AN00443-4	11/07/2024	17/07/2024	3,35634	TV 27 57 32	SAN LUIS	13	Anden	-74,0741114	4,64597113
13AN00443-5	11/07/2024	17/07/2024	0,90836	TV 27 57 42	SAN LUIS	13	Anden	-74,0741183	4,64599385
13AN00443-6	11/07/2024	17/07/2024	10,92734	TV 27 57 48	SAN LUIS	13	Anden	-74,0741275	4,64604222
13AN00443-8	11/07/2024	17/07/2024	4,86923	TV 27 57 80	SAN LUIS	13	Anden	-74,0742616	4,64635863
13AN00443-9	11/07/2024	17/07/2024	48,03464	TV 26 57 91	SAN LUIS	13	Anden	-74,0742292	4,64672869
13AN00444-1	11/07/2024	17/07/2024	6,43066	TV 25 60 19	SAN LUIS	13	Anden	-74,0736685	4,64669934
13AN00444-2	11/07/2024	17/07/2024	6,51751	TV 25 60 29	SAN LUIS	13	Anden	-74,0737212	4,64678649
13AN00444-3	11/07/2024	17/07/2024	19,51751	TV 26 57 94	SAN LUIS	13	Anden	-74,074103	4,64684123
13AN00445-1	11/07/2024	17/07/2024	3,01679	TV 25 57 00	SAN LUIS	13	Anden	-74,0732672	4,64575766
13AN00445-2	11/07/2024	17/07/2024	8,26308	TV 25 57 00	SAN LUIS	13	Anden	-74,0732228	4,64578429
13AN00445-3	11/07/2024	17/07/2024	16,41744	TV 25 57 00	SAN LUIS	13	Anden	-74,073053	4,64583932
13AN00446-1	11/07/2024	17/07/2024	10,84981	TV 25 57 00	SAN LUIS	13	Anden	-74,0731329	4,64589298
13AN00446-2	11/07/2024	17/07/2024	1,67085	TV 25 57 00	SAN LUIS	13	Anden	-74,0730729	4,64591099
13AN00446-4	11/07/2024	17/07/2024	20,45531	TV 24A 59 61	SAN LUIS	13	Anden	-74,0731442	4,64658647
13AN00447-1	11/07/2024	17/07/2024	16,63687	KR 21 57 99	SAN LUIS	13	Anden	-74,0713361	4,64577233
13AN00447-2	11/07/2024	17/07/2024	31,25408	KR 21 57 99	SAN LUIS	13	Anden	-74,0717545	4,64584945
13AN00447-3	11/07/2024	17/07/2024	5,20382	KR 21 57 99	SAN LUIS	13	Anden	-74,0718373	4,64586485
13AN00447-4	11/07/2024	17/07/2024	18,21459	KR 21 57 99	SAN LUIS	13	Anden	-74,0720532	4,64590469
13AN00447-5	11/07/2024	17/07/2024	10,40707	KR 21 57 99	SAN LUIS	13	Anden	-74,0722248	4,6459374
13AN00448-1	11/07/2024	17/07/2024	23,31969	KR 21 57 99	SAN LUIS	13	Anden	-74,0716635	4,6459225
13AN00448-2	11/07/2024	17/07/2024	25,67443	CL 58 23 19	SAN LUIS	13	Anden	-74,0717301	4,64601522
13AN00448-3	11/07/2024	17/07/2024	2,25842	CL 58 23 19	SAN LUIS	13	Anden	-74,0717229	4,64609877
13AN00448-4	11/07/2024	17/07/2024	24,08200	CL 58 23 99	SAN LUIS	13	Anden	-74,071716	4,64617302
13AN00448-5	11/07/2024	17/07/2024	17,12816	CL 58 23 99	SAN LUIS	13	Anden	-74,0716664	4,64625201
13AN00448-6	11/07/2024	17/07/2024	7,47136	CL 58 23 99	SAN LUIS	13	Anden	-74,0715874	4,6462762
13AN00448-7	11/07/2024	17/07/2024	24,29479	CL 58 23 99	SAN LUIS	13	Anden	-74,0714512	4,64631793
13AN00448-8	11/07/2024	17/07/2024	11,37892	CL 58 23 99	SAN LUIS	13	Anden	-74,0711576	4,64633839
13AN00448-9	11/07/2024	17/07/2024	26,10008	CL 58 23 99	SAN LUIS	13	Anden	-74,0712441	4,64638355
13AN00449-1	11/07/2024	17/07/2024	12,16169	DG 59 22 58	SAN LUIS	13	Anden	-74,0709355	4,64657197
13AN00449-10	11/07/2024	17/07/2024	6,92766	TV 22BIS 59 49	SAN LUIS	13	Anden	-74,0706132	4,64722346
13AN00449-11	11/07/2024	17/07/2024	15,27562	TV 22BIS 59 89	SAN LUIS	13	Anden	-74,0707593	4,64754195
13AN00449-12	11/07/2024	17/07/2024	21,80194	TV 22BIS 59 89	SAN LUIS	13	Anden	-74,0708569	4,64754777
13AN00449-2	11/07/2024	17/07/2024	2,96857	DG 59 22 58	SAN LUIS	13	Anden	-74,0710034	4,64661218
13AN00449-3	11/07/2024	17/07/2024	18,59595	DG 59 22 42	SAN LUIS	13	Anden	-74,0707857	4,64661865
13AN00449-4	11/07/2024	17/07/2024	24,86096	DG 59 22 22	SAN LUIS	13	Anden	-74,0705841	4,64667906
13AN00449-5	11/07/2024	17/07/2024	20,87366	DG 59 22 08	SAN LUIS	13	Anden	-74,0704379	4,64672405
13AN00449-6	11/07/2024	17/07/2024	39,52938	DG 59 22 08	SAN LUIS	13	Anden	-74,0704367	4,64683441
13AN00449-7	11/07/2024	17/07/2024	13,58749	TV 22BIS 59 21	SAN LUIS	13	Anden	-74,0704949	4,64696385
13AN00449-8	11/07/2024	17/07/2024	13,13972	TV 22BIS 59 29	SAN LUIS	13	Anden	-74,0705326	4,64704511
13AN00449-9	11/07/2024	17/07/2024	9,60816	TV 22A 59 64	SAN LUIS	13	Anden	-74,071221	4,64710414
13AN00450-1	11/07/2024	17/07/2024	21,01683	CL 58 23 99	SAN LUIS	13	Anden	-74,0716711	4,64634225
13AN00450-10	11/07/2024	17/07/2024	2,04198	TV 22A 59 11	SAN LUIS	13	Anden	-74,0711678	4,6466495
13AN00450-11	11/07/2024	17/07/2024	2,61064	TV 23 59 52	SAN LUIS	13	Anden	-74,0718274	4,64677814
13AN00450-12	11/07/2024	17/07/2024	6,59372	TV 23 59 58	SAN LUIS	13	Anden	-74,0718443	4,64682954
13AN00450-13	11/07/2024	17/07/2024	7,21967	TV 23 59 64	SAN LUIS	13	Anden	-74,0718896	4,64695716
13AN00450-14	11/07/2024	17/07/2024	8,40724	DG 60 22A 21	SAN LUIS	13	Anden	-74,0716629	4,64720949
13AN00450-15	11/07/2024	17/07/2024	7,32946	TV 22A 59 83	SAN LUIS	13	Anden	-74,0714096	4,64719388



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00450-16	11/07/2024	17/07/2024	6,83120	TV 22A 59 83	SAN LUIS	13	Anden	-74,0715159	4,64727376
13AN00450-2	11/07/2024	17/07/2024	9,24145	CL 58 23 99	SAN LUIS	13	Anden	-74,0715515	4,64638004
13AN00450-3	11/07/2024	17/07/2024	14,85277	CL 58 23 99	SAN LUIS	13	Anden	-74,0714645	4,64640708
13AN00450-4	11/07/2024	17/07/2024	13,92563	CL 58 23 99	SAN LUIS	13	Anden	-74,0717345	4,64639609
13AN00450-5	11/07/2024	17/07/2024	3,56701	CL 58 23 99	SAN LUIS	13	Anden	-74,0713097	4,6464549
13AN00450-6	11/07/2024	17/07/2024	10,67711	CL 58 23 99	SAN LUIS	13	Anden	-74,0712692	4,64646853
13AN00450-7	11/07/2024	17/07/2024	6,61744	TV 23 59 18	SAN LUIS	13	Anden	-74,0717483	4,64646769
13AN00450-8	11/07/2024	17/07/2024	7,76899	TV 22A 59 11	SAN LUIS	13	Anden	-74,0711376	4,64657839
13AN00450-9	11/07/2024	17/07/2024	10,17661	TV 23 59 26	SAN LUIS	13	Anden	-74,0717828	4,64661859
13AN00451-1	11/07/2024	17/07/2024	31,56007	CL 53B 23 00	SAN LUIS	13	Anden	-74,0746235	4,64450035
13AN00451-2	11/07/2024	17/07/2024	10,63003	TV 27 53C 08	SAN LUIS	13	Anden	-74,0746718	4,64463994
13AN00451-3	11/07/2024	17/07/2024	9,23314	TV 27 53C 20	SAN LUIS	13	Anden	-74,0745908	4,64469549
13AN00451-4	11/07/2024	17/07/2024	13,77073	TV 27 53C 26	SAN LUIS	13	Anden	-74,0744773	4,64479507
13AN00451-5	11/07/2024	17/07/2024	37,88399	TV 27 53C 50	SAN LUIS	13	Anden	-74,0743528	4,644938
13AN00451-6	11/07/2024	17/07/2024	8,96696	TV 27 53C 68	SAN LUIS	13	Anden	-74,0742366	4,6451157
13AN00451-7	11/07/2024	17/07/2024	12,16712	TV 27 53C 84	SAN LUIS	13	Anden	-74,0741964	4,64520622
13AN00452-1	11/07/2024	17/07/2024	1,17757	TV 25 53C 07	SAN LUIS	13	Anden	-74,0742038	4,64414927
13AN00452-2	11/07/2024	17/07/2024	1,85814	TV 25 53C 07	SAN LUIS	13	Anden	-74,0741843	4,64416438
13AN00452-3	11/07/2024	17/07/2024	6,86868	TV 25 53C 15	SAN LUIS	13	Anden	-74,0740758	4,64425456
13AN00452-4	11/07/2024	17/07/2024	32,10161	CL 53B 23 00	SAN LUIS	13	Anden	-74,0743564	4,64423018
13AN00452-5	11/07/2024	17/07/2024	5,35441	TV 25 53C 31	SAN LUIS	13	Anden	-74,0739114	4,64441679
13AN00452-6	11/07/2024	17/07/2024	13,81435	TV 25 53C 49	SAN LUIS	13	Anden	-74,0737946	4,64456008
13AN00453-1	11/07/2024	17/07/2024	8,17151	TV 24 54 21	SAN LUIS	13	Anden	-74,0726474	4,6447754
13AN00453-2	11/07/2024	17/07/2024	13,61290	DG 54 24 32	SAN LUIS	13	Anden	-74,0730477	4,64477771
13AN00453-3	11/07/2024	17/07/2024	9,08308	TV 24 54 21	SAN LUIS	13	Anden	-74,0726311	4,64481662
13AN00453-4	11/07/2024	17/07/2024	16,45337	DG 54 24 64	SAN LUIS	13	Anden	-74,0731787	4,64485632
13AN00453-5	11/07/2024	17/07/2024	2,02888	DG 54 24 68	SAN LUIS	13	Anden	-74,0732939	4,64492608
13AN00453-6	11/07/2024	17/07/2024	9,04255	AC 57 24 73	SAN LUIS	13	Anden	-74,0733418	4,64516334
13AN00454-1	11/07/2024	17/07/2024	17,40119	TV 24 53D 07	SAN LUIS	13	Anden	-74,0730559	4,64405327
13AN00454-10	11/07/2024	17/07/2024	6,14807	DG 54 24 67	SAN LUIS	13	Anden	-74,0733628	4,64487163
13AN00454-2	11/07/2024	17/07/2024	20,52734	TV 24 53D 07	SAN LUIS	13	Anden	-74,0731606	4,64408427
13AN00454-3	11/07/2024	17/07/2024	21,75150	DG 53D 24 30	SAN LUIS	13	Anden	-74,0732731	4,64417729
13AN00454-4	11/07/2024	17/07/2024	37,75705	TV 24 53D 27	SAN LUIS	13	Anden	-74,0729412	4,64420618
13AN00454-5	11/07/2024	17/07/2024	9,50564	DG 53D 24 34	SAN LUIS	13	Anden	-74,0733641	4,64425024
13AN00454-6	11/07/2024	17/07/2024	8,03419	DG 53D 24 42	SAN LUIS	13	Anden	-74,0734395	4,64431176
13AN00454-7	11/07/2024	17/07/2024	16,99214	TV 24 53D 35	SAN LUIS	13	Anden	-74,0728546	4,64434283
13AN00454-8	11/07/2024	17/07/2024	16,32939	DG 54 24 57	SAN LUIS	13	Anden	-74,0730564	4,64468656
13AN00454-9	11/07/2024	17/07/2024	8,31336	DG 54 24 57	SAN LUIS	13	Anden	-74,0732187	4,6447839
13AN00455-1	11/07/2024	17/07/2024	3,91754	DG 53C 24 20	SAN LUIS	13	Anden	-74,0737377	4,64359981
13AN00455-10	11/07/2024	17/07/2024	17,41456	TV 25 53C 50	SAN LUIS	13	Anden	-74,0736699	4,64439118
13AN00455-11	11/07/2024	17/07/2024	22,66366	TV 25 53C 50	SAN LUIS	13	Anden	-74,0737858	4,64434993
13AN00455-2	11/07/2024	17/07/2024	6,39441	CL 53B 23 00	SAN LUIS	13	Anden	-74,0738216	4,64368446
13AN00455-3	11/07/2024	17/07/2024	7,78112	CL 53B 23 00	SAN LUIS	13	Anden	-74,0739156	4,64377969
13AN00455-4	11/07/2024	17/07/2024	13,03602	DG 53D 24 11	SAN LUIS	13	Anden	-74,0731969	4,64400747
13AN00455-5	11/07/2024	17/07/2024	1,26768	DG 53D 24 17	SAN LUIS	13	Anden	-74,0732554	4,64405167
13AN00455-6	11/07/2024	17/07/2024	9,75137	DG 53C 24 66	SAN LUIS	13	Anden	-74,0740949	4,64406205
13AN00455-7	11/07/2024	17/07/2024	14,78596	DG 53D 24 17	SAN LUIS	13	Anden	-74,0733095	4,64409885
13AN00455-8	11/07/2024	17/07/2024	6,43975	TV 25 53C 10	SAN LUIS	13	Anden	-74,0740212	4,64412156
13AN00455-9	11/07/2024	17/07/2024	22,27277	DG 53D 24 49	SAN LUIS	13	Anden	-74,0734253	4,64419196
13AN00456-1	11/07/2024	17/07/2024	16,36226	CL 52A 28 14	BELALCAZAR	13	Anden	-74,0774222	4,64189709
13AN00456-2	11/07/2024	17/07/2024	15,52619	CL 52A 28 62	BELALCAZAR	13	Anden	-74,0778903	4,64198154
13AN00456-3	11/07/2024	17/07/2024	21,45060	CL 52A 28 64	BELALCAZAR	13	Anden	-74,078013	4,64200336
13AN00456-4	11/07/2024	17/07/2024	2,99013	KR 28A 52A 16	BELALCAZAR	13	Anden	-74,0780916	4,64202216
13AN00456-5	11/07/2024	17/07/2024	1,26584	KR 28A 52A 16	BELALCAZAR	13	Anden	-74,078105	4,64204966
13AN00456-6	11/07/2024	17/07/2024	16,06929	KR 28A 52A 16	BELALCAZAR	13	Anden	-74,0780982	4,64211862
13AN00456-7	11/07/2024	17/07/2024	27,95274	KR 28A 52A 30	BELALCAZAR	13	Anden	-74,0781348	4,64228751
13AN00456-8	11/07/2024	17/07/2024	14,64750	AC 53 28 71	BELALCAZAR	13	Anden	-74,0780869	4,64234062
13AN00456-9	11/07/2024	17/07/2024	47,90056	AC 53 28 57	BELALCAZAR	13	Anden	-74,0779317	4,64239173
13AN00457-1	11/07/2024	17/07/2024	17,84537	KR 28A 51 09	BELALCAZAR	13	Anden	-74,0784309	4,64050976
13AN00457-2	11/07/2024	17/07/2024	8,16909	CL 51 28A 16	BELALCAZAR	13	Anden	-74,0785497	4,64052959
13AN00457-3	11/07/2024	17/07/2024	12,42070	CL 51 28A 26	BELALCAZAR	13	Anden	-74,0786525	4,64054832
13AN00457-4	11/07/2024	17/07/2024	15,67791	KR 28A 51 09	BELALCAZAR	13	Anden	-74,0783499	4,64057024



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00457-5	11/07/2024	17/07/2024	6,06240	KR 28A 51 59	BELALCAZAR	13	Anden	-74,0783203	4,64097787
13AN00457-6	11/07/2024	17/07/2024	9,26298	KR 28A 51 79	BELALCAZAR	13	Anden	-74,0783067	4,64117115
13AN00458-1	11/07/2024	17/07/2024	3,11835	KR 28A 52 31	BELALCAZAR	13	Anden	-74,0782679	4,64168961
13AN00458-2	11/07/2024	17/07/2024	74,04962	KR 28A 52A 23	BELALCAZAR	13	Anden	-74,0782072	4,6423128
13AN00459-1	11/07/2024	17/07/2024	13,53655	KR 28BIS 51 93	BELALCAZAR	13	Anden	-74,0778145	4,64129561
13AN00459-10	11/07/2024	17/07/2024	6,46914	KR 28BIS 52 29	BELALCAZAR	13	Anden	-74,0777889	4,64162961
13AN00459-11	11/07/2024	17/07/2024	6,35853	KR 28BIS 52 37	BELALCAZAR	13	Anden	-74,0777835	4,64169889
13AN00459-12	11/07/2024	17/07/2024	8,06077	KR 28A 52 38	BELALCAZAR	13	Anden	-74,0781812	4,64176068
13AN00459-14	11/07/2024	17/07/2024	7,45033	CL 52A 28 65	BELALCAZAR	13	Anden	-74,0779168	4,64191431
13AN00459-15	11/07/2024	17/07/2024	6,57822	CL 52A 28 65	BELALCAZAR	13	Anden	-74,0779681	4,6419245
13AN00459-16	11/07/2024	17/07/2024	23,63235	KR 28A 52 54	BELALCAZAR	13	Anden	-74,078174	4,64187698
13AN00459-17	11/07/2024	17/07/2024	19,43440	CL 52A 28 95	BELALCAZAR	13	Anden	-74,0780715	4,64194141
13AN00459-2	11/07/2024	17/07/2024	12,91199	KR 28A 51 88	BELALCAZAR	13	Anden	-74,0782125	4,64132667
13AN00459-3	11/07/2024	17/07/2024	3,67783	KR 28A 52 04	BELALCAZAR	13	Anden	-74,0782043	4,64142158
13AN00459-4	11/07/2024	17/07/2024	14,71915	KR 28BIS 52 05	BELALCAZAR	13	Anden	-74,0778059	4,64141201
13AN00459-5	11/07/2024	17/07/2024	6,28327	KR 28A 52 10	BELALCAZAR	13	Anden	-74,0782021	4,64146724
13AN00459-6	11/07/2024	17/07/2024	5,33055	KR 28BIS 52 19	BELALCAZAR	13	Anden	-74,0777988	4,64150862
13AN00459-7	11/07/2024	17/07/2024	5,35714	KR 28BIS 52 19	BELALCAZAR	13	Anden	-74,0777937	4,64156265
13AN00459-8	11/07/2024	17/07/2024	11,33967	KR 28A 52 16	BELALCAZAR	13	Anden	-74,0781941	4,64157689
13AN00459-9	11/07/2024	17/07/2024	3,95587	KR 28A 52 26	BELALCAZAR	13	Anden	-74,0781894	4,64163765
13AN00460-1	11/07/2024	17/07/2024	17,37080	KR 28BIS 49A 07	BELALCAZAR	13	Anden	-74,078076	4,63897016
13AN00460-10	11/07/2024	17/07/2024	2,52450	KR 28A 49A 38	BELALCAZAR	13	Anden	-74,0783546	4,63935987
13AN00460-11	11/07/2024	17/07/2024	13,71054	KR 28A 49A 44	BELALCAZAR	13	Anden	-74,0783484	4,63945179
13AN00460-12	11/07/2024	17/07/2024	5,29758	KR 28BIS 49A 55	BELALCAZAR	13	Anden	-74,077938	4,63957907
13AN00460-13	11/07/2024	17/07/2024	8,33766	KR 28A 49A 54	BELALCAZAR	13	Anden	-74,078338	4,63959758
13AN00460-14	11/07/2024	17/07/2024	9,93249	KR 28BIS 49A 59	BELALCAZAR	13	Anden	-74,0779326	4,63965946
13AN00460-15	11/07/2024	17/07/2024	6,22329	KR 28A 49A 62	BELALCAZAR	13	Anden	-74,0783279	4,63973927
13AN00460-16	11/07/2024	17/07/2024	9,40832	KR 28BIS 49A 65	BELALCAZAR	13	Anden	-74,0779255	4,63974792
13AN00460-17	11/07/2024	17/07/2024	4,21606	KR 28A 49A 64	BELALCAZAR	13	Anden	-74,0783232	4,63979982
13AN00460-18	11/07/2024	17/07/2024	7,72415	KR 28BIS 49A 71	BELALCAZAR	13	Anden	-74,0779193	4,63983914
13AN00460-19	11/07/2024	17/07/2024	12,35538	KR 28BIS 49A 75	BELALCAZAR	13	Anden	-74,0779126	4,63993417
13AN00460-2	11/07/2024	17/07/2024	8,98400	CL 49A 28 86	BELALCAZAR	13	Anden	-74,0783092	4,63901489
13AN00460-20	11/07/2024	17/07/2024	9,13763	KR 28BIS 49A 83	BELALCAZAR	13	Anden	-74,0779066	4,64002259
13AN00460-21	11/07/2024	17/07/2024	8,63978	KR 28A 49A 84	BELALCAZAR	13	Anden	-74,0783011	4,64010418
13AN00460-22	11/07/2024	17/07/2024	31,33023	KR 28BIS 49A 89	BELALCAZAR	13	Anden	-74,0778944	4,64018826
13AN00460-23	11/07/2024	17/07/2024	20,87642	KR 28A 49A 90	BELALCAZAR	13	Anden	-74,078288	4,64028703
13AN00460-24	11/07/2024	17/07/2024	18,45739	CL 51 28 61	BELALCAZAR	13	Anden	-74,0779598	4,64033273
13AN00460-25	11/07/2024	17/07/2024	17,91600	KR 28A 49A 90	BELALCAZAR	13	Anden	-74,0781941	4,64037296
13AN00460-3	11/07/2024	17/07/2024	12,32227	KR 28BIS 49A 13	BELALCAZAR	13	Anden	-74,0779718	4,63910992
13AN00460-4	11/07/2024	17/07/2024	19,44205	KR 28A 49A 14	BELALCAZAR	13	Anden	-74,0783729	4,6391101
13AN00460-5	11/07/2024	17/07/2024	8,89826	KR 28A 49A 22	BELALCAZAR	13	Anden	-74,0783654	4,63920683
13AN00460-6	11/07/2024	17/07/2024	9,71040	KR 28BIS 49A 21	BELALCAZAR	13	Anden	-74,0779654	4,63920665
13AN00460-7	11/07/2024	17/07/2024	7,73511	KR 28A 49A 30	BELALCAZAR	13	Anden	-74,0783593	4,63928861
13AN00460-8	11/07/2024	17/07/2024	9,69357	KR 28BIS 49A 33	BELALCAZAR	13	Anden	-74,077959	4,63929905
13AN00460-9	11/07/2024	17/07/2024	3,03025	KR 28A 49A 32	BELALCAZAR	13	Anden	-74,0783569	4,63932609
13AN00461-1	11/07/2024	17/07/2024	14,57021	KR 28 49A 05	BELALCAZAR	13	Anden	-74,077498	4,63882057
13AN00461-10	11/07/2024	17/07/2024	9,08276	KR 28BIS 49A 34	BELALCAZAR	13	Anden	-74,0778717	4,63934916
13AN00461-11	11/07/2024	17/07/2024	5,65021	KR 28 49A 41	BELALCAZAR	13	Anden	-74,0774662	4,6394064
13AN00461-12	11/07/2024	17/07/2024	8,96272	KR 28BIS 49A 42	BELALCAZAR	13	Anden	-74,0778632	4,63944859
13AN00461-13	11/07/2024	17/07/2024	6,65734	KR 28 49A 49	BELALCAZAR	13	Anden	-74,0774597	4,63949804
13AN00461-14	11/07/2024	17/07/2024	8,24181	KR 28BIS 49A 48	BELALCAZAR	13	Anden	-74,0778577	4,63953303
13AN00461-15	11/07/2024	17/07/2024	7,10305	KR 28 49A 57	BELALCAZAR	13	Anden	-74,0774516	4,63959083
13AN00461-16	11/07/2024	17/07/2024	17,72011	KR 28BIS 49A 54	BELALCAZAR	13	Anden	-74,0778465	4,63968134
13AN00461-17	11/07/2024	17/07/2024	10,90875	KR 28 49A 65	BELALCAZAR	13	Anden	-74,0774436	4,63971839
13AN00461-18	11/07/2024	17/07/2024	9,67324	KR 28 49A 71	BELALCAZAR	13	Anden	-74,0774376	4,63980826
13AN00461-19	11/07/2024	17/07/2024	10,28134	KR 28BIS 49A 70	BELALCAZAR	13	Anden	-74,077835	4,63983728
13AN00461-2	11/07/2024	17/07/2024	6,10666	KR 28 49A 09	BELALCAZAR	13	Anden	-74,0775035	4,63889047
13AN00461-20	11/07/2024	17/07/2024	5,56399	KR 28 49A 79	BELALCAZAR	13	Anden	-74,0774291	4,63991479
13AN00461-21	11/07/2024	17/07/2024	1,70327	KR 28 49A 83	BELALCAZAR	13	Anden	-74,0774243	4,63996829
13AN00461-22	11/07/2024	17/07/2024	18,42888	KR 28BIS 49A 76	BELALCAZAR	13	Anden	-74,077827	4,63995584
13AN00461-23	11/07/2024	17/07/2024	8,00664	KR 28BIS 49A 86	BELALCAZAR	13	Anden	-74,0778178	4,64007309
13AN00461-24	11/07/2024	17/07/2024	14,14950	KR 28 49A 89	BELALCAZAR	13	Anden	-74,0774131	4,64015005





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00461-25	11/07/2024	17/07/2024	19,99483	CL 51 28 11	BELALCAZAR	13	Anden	-74,0774969	4,6402507
13AN00461-26	11/07/2024	17/07/2024	11,19780	CL 51 28 25	BELALCAZAR	13	Anden	-74,0776299	4,64027296
13AN00461-3	11/07/2024	17/07/2024	31,23413	KR 28BIS 49A 04	BELALCAZAR	13	Anden	-74,0779195	4,63890191
13AN00461-4	11/07/2024	17/07/2024	10,46206	KR 28 49A 15	BELALCAZAR	13	Anden	-74,0774978	4,63896822
13AN00461-5	11/07/2024	17/07/2024	9,62634	KR 28BIS 49A 10	BELALCAZAR	13	Anden	-74,0778976	4,63899156
13AN00461-6	11/07/2024	17/07/2024	10,36495	KR 28BIS 49A 18	BELALCAZAR	13	Anden	-74,0778892	4,6390943
13AN00461-7	11/07/2024	17/07/2024	18,04594	KR 28 49A 25	BELALCAZAR	13	Anden	-74,0774861	4,63912319
13AN00461-8	11/07/2024	17/07/2024	10,21167	KR 28BIS 49A 28	BELALCAZAR	13	Anden	-74,0778773	4,63927312
13AN00461-9	11/07/2024	17/07/2024	7,37327	KR 28 49A 31	BELALCAZAR	13	Anden	-74,0774757	4,63927446
13AN00462-1	11/07/2024	17/07/2024	22,98612	KR 18 58A 99	SAN LUIS	13	Anden	-74,0690741	4,64643012
13AN00462-2	11/07/2024	17/07/2024	6,49699	CL 58A 17 00	SAN LUIS	13	Anden	-74,0689915	4,64643101
13AN00462-3	11/07/2024	17/07/2024	6,45521	KR 18 58A 99	SAN LUIS	13	Anden	-74,0693531	4,64648176
13AN00462-4	11/07/2024	17/07/2024	6,77911	CL 58A 17 00	SAN LUIS	13	Anden	-74,0689802	4,64648013
13AN00462-5	11/07/2024	17/07/2024	17,05026	CL 58B 18 46	SAN LUIS	13	Anden	-74,0694754	4,64650265
13AN00462-6	11/07/2024	17/07/2024	20,98101	CL 58B 18 46	SAN LUIS	13	Anden	-74,0695308	4,64655507
13AN00462-7	11/07/2024	17/07/2024	22,62309	KR 19 58B 14	SAN LUIS	13	Anden	-74,0695139	4,64665221
13AN00462-8	11/07/2024	17/07/2024	9,85514	KR 18 58B 99	SAN LUIS	13	Anden	-74,0691296	4,64686484
13AN00463-1	11/07/2024	17/07/2024	11,90841	KR 18 58B 10	SAN LUIS	13	Anden	-74,0689081	4,64648226
13AN00463-2	11/07/2024	17/07/2024	22,94584	CL 58A 17 00	SAN LUIS	13	Anden	-74,0688831	4,64662347
13AN00464-1	11/07/2024	17/07/2024	16,23366	KR 17 58A 00	APINERO OCCIDENT	13	Anden	-74,0677999	4,64566335
13AN00464-2	11/07/2024	17/07/2024	12,28003	KR 16 58A 13	APINERO OCCIDENT	13	Anden	-74,0677166	4,64575357
13AN00464-3	11/07/2024	17/07/2024	14,95833	CL 58 16A 98	APINERO OCCIDENT	13	Anden	-74,0683509	4,64594296
13AN00464-4	11/07/2024	17/07/2024	3,84180	KR 16 58A 99	APINERO OCCIDENT	13	Anden	-74,0678584	4,64663753
13AN00464-5	11/07/2024	17/07/2024	5,03593	KR 16 58A 99	APINERO OCCIDENT	13	Anden	-74,0679094	4,64664764
13AN00464-6	11/07/2024	17/07/2024	3,42968	KR 16 58A 99	APINERO OCCIDENT	13	Anden	-74,0680091	4,64666404
13AN00465-1	11/07/2024	17/07/2024	2,40857	KR 16 58A 40	APINERO OCCIDENT	13	Anden	-74,067608	4,64596997
13AN00465-2	11/07/2024	17/07/2024	6,18118	KR 16 58A 56	APINERO OCCIDENT	13	Anden	-74,0675831	4,64610291
13AN00466-1	11/07/2024	17/07/2024	13,23572	CL 58 19 12	SAN LUIS	13	Anden	-74,0686694	4,64558979
13AN00466-10	11/07/2024	17/07/2024	9,85744	KR 19 58 21	SAN LUIS	13	Anden	-74,0697349	4,64592498
13AN00466-11	11/07/2024	17/07/2024	15,73109	KR 19 58 51	SAN LUIS	13	Anden	-74,0697052	4,64610248
13AN00466-2	11/07/2024	17/07/2024	10,06185	CL 58 19 12	SAN LUIS	13	Anden	-74,0699986	4,64561267
13AN00466-3	11/07/2024	17/07/2024	4,63999	CL 58 19 34	SAN LUIS	13	Anden	-74,070083	4,64562834
13AN00466-4	11/07/2024	17/07/2024	8,12347	CL 58 19 36	SAN LUIS	13	Anden	-74,0701898	4,64564761
13AN00466-5	11/07/2024	17/07/2024	21,73931	KR 20 58 08	SAN LUIS	13	Anden	-74,070364	4,64567851
13AN00466-6	11/07/2024	17/07/2024	30,98002	CL 58 19 12	SAN LUIS	13	Anden	-74,0697849	4,64565108
13AN00466-7	11/07/2024	17/07/2024	11,94281	KR 20 58 08	SAN LUIS	13	Anden	-74,0704611	4,64575033
13AN00466-8	11/07/2024	17/07/2024	8,51005	KR 19 58 21	SAN LUIS	13	Anden	-74,0697568	4,64579925
13AN00466-9	11/07/2024	17/07/2024	15,35562	KR 20 58 14	SAN LUIS	13	Anden	-74,0704426	4,64585784
13AN00467-1	11/07/2024	17/07/2024	6,98840	CL 58 18 10	SAN LUIS	13	Anden	-74,0692187	4,64546824
13AN00467-10	11/07/2024	17/07/2024	10,89119	KR 19 58 38	SAN LUIS	13	Anden	-74,0696412	4,64593832
13AN00467-11	11/07/2024	17/07/2024	11,28493	KR 19 58 56	SAN LUIS	13	Anden	-74,0696124	4,64609684
13AN00467-12	11/07/2024	17/07/2024	1,83563	KR 19 58 56	SAN LUIS	13	Anden	-74,0696049	4,64614314
13AN00467-13	11/07/2024	17/07/2024	11,79730	CL 58A 17 00	SAN LUIS	13	Anden	-74,0690425	4,64613936
13AN00467-14	11/07/2024	17/07/2024	31,94306	KR 19 58A 04	SAN LUIS	13	Anden	-74,0695888	4,64623168
13AN00467-15	11/07/2024	17/07/2024	19,33816	CL 58A 17 00	SAN LUIS	13	Anden	-74,0690207	4,64626415
13AN00467-16	11/07/2024	17/07/2024	37,47258	KR 18 58A 99	SAN LUIS	13	Anden	-74,0691147	4,64636824
13AN00467-17	11/07/2024	17/07/2024	33,42509	KR 18 58A 99	SAN LUIS	13	Anden	-74,0693445	4,64640995
13AN00467-2	11/07/2024	17/07/2024	4,95140	CL 58 18 10	SAN LUIS	13	Anden	-74,0692937	4,64548123
13AN00467-3	11/07/2024	17/07/2024	5,00967	CL 58 18 48	SAN LUIS	13	Anden	-74,0696572	4,64554863
13AN00467-4	11/07/2024	17/07/2024	16,00330	CL 58A 17 00	SAN LUIS	13	Anden	-74,0691519	4,64552872
13AN00467-5	11/07/2024	17/07/2024	20,58214	CL 58 18 48	SAN LUIS	13	Anden	-74,0697015	4,64560436
13AN00467-6	11/07/2024	17/07/2024	5,57894	CL 58A 17 00	SAN LUIS	13	Anden	-74,0691254	4,6456837
13AN00467-7	11/07/2024	17/07/2024	14,19008	KR 19 58 18	SAN LUIS	13	Anden	-74,0696823	4,64570972
13AN00467-8	11/07/2024	17/07/2024	9,22546	CL 58A 17 00	SAN LUIS	13	Anden	-74,069104	4,64580175
13AN00467-9	11/07/2024	17/07/2024	13,73448	CL 58A 17 00	SAN LUIS	13	Anden	-74,0690826	4,64591803
13AN00468-1	11/07/2024	17/07/2024	13,54955	KR 19 57 18	SAN LUIS	13	Anden	-74,0698209	4,64497036
13AN00468-2	11/07/2024	17/07/2024	1,90604	KR 19 57 18	SAN LUIS	13	Anden	-74,0697946	4,64510931
13AN00468-3	11/07/2024	17/07/2024	4,66754	KR 18 57 41	SAN LUIS	13	Anden	-74,069221	4,64515546
13AN00468-4	11/07/2024	17/07/2024	8,43835	KR 18 57 41	SAN LUIS	13	Anden	-74,069209	4,64522172
13AN00468-5	11/07/2024	17/07/2024	8,05239	CL 58 18 37	SAN LUIS	13	Anden	-74,06951	4,64544019
13AN00469-1	11/07/2024	17/07/2024	26,25363	CL 58 17 06	SAN LUIS	13	Anden	-74,0686878	4,64537076
13AN00469-2	11/07/2024	17/07/2024	12,56305	CL 58 17 30	SAN LUIS	13	Anden	-74,0688907	4,64540758



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00469-3	11/07/2024	17/07/2024	28,59191	CL 58 16A 98	SAN LUIS	13	Anden	-74,0685341	4,64542228
13AN00469-4	11/07/2024	17/07/2024	13,11541	CL 58A 17 00	SAN LUIS	13	Anden	-74,0690637	4,64562827
13AN00469-5	11/07/2024	17/07/2024	1,77046	KR 17 58 00	SAN LUIS	13	Anden	-74,0686897	4,64576133
13AN00469-6	11/07/2024	17/07/2024	6,46770	KR 17 58 00	SAN LUIS	13	Anden	-74,0687915	4,64578103
13AN00469-7	11/07/2024	17/07/2024	11,74639	CL 58A 17 00	SAN LUIS	13	Anden	-74,0690357	4,64577927
13AN00469-8	11/07/2024	17/07/2024	9,64306	KR 18 58 30	SAN LUIS	13	Anden	-74,0689282	4,64580588
13AN00469-9	11/07/2024	17/07/2024	2,44641	CL 58A 17 00	SAN LUIS	13	Anden	-74,0690051	4,64581804
13AN00470-1	11/07/2024	17/07/2024	2,77119	KR 16 58 19	APINERO OCCIDENT	13	Anden	-74,0677997	4,64520785
13AN00470-2	11/07/2024	17/07/2024	2,00030	KR 16 58 19	APINERO OCCIDENT	13	Anden	-74,0678626	4,64521876
13AN00470-3	11/07/2024	17/07/2024	10,92833	CL 58 16A 10	APINERO OCCIDENT	13	Anden	-74,0681252	4,64526556
13AN00470-4	11/07/2024	17/07/2024	11,53805	CL 58 16A 18	APINERO OCCIDENT	13	Anden	-74,0682299	4,64528524
13AN00470-5	11/07/2024	17/07/2024	14,32234	CL 58A 16 19	APINERO OCCIDENT	13	Anden	-74,0677524	4,64558686
13AN00470-6	11/07/2024	17/07/2024	3,13711	KR 17 58A 00	APINERO OCCIDENT	13	Anden	-74,0678528	4,64560614
13AN00470-7	11/07/2024	17/07/2024	7,72053	KR 17 58A 00	APINERO OCCIDENT	13	Anden	-74,0681725	4,64566764
13AN00471-1	11/07/2024	17/07/2024	3,56996	KR 16A 57 20	APINERO OCCIDENT	13	Anden	-74,0680759	4,64472726
13AN00471-2	11/07/2024	17/07/2024	5,23365	CL 58 16 17	APINERO OCCIDENT	13	Anden	-74,0677456	4,64511189
13AN00471-3	11/07/2024	17/07/2024	3,04913	CL 58 16 29	APINERO OCCIDENT	13	Anden	-74,0678068	4,64512449
13AN00472-1	11/07/2024	17/07/2024	6,38812	KR 16A 57 25	APINERO OCCIDENT	13	Anden	-74,0681196	4,64484702
13AN00473-1	11/07/2024	17/07/2024	9,08893	KR 18 57 34	SAN LUIS	13	Anden	-74,0691522	4,64511707
13AN00473-2	11/07/2024	17/07/2024	4,86099	CL 58 17 09	SAN LUIS	13	Anden	-74,0686212	4,64527559
13AN00473-3	11/07/2024	17/07/2024	11,58739	CL 58 17 19	SAN LUIS	13	Anden	-74,0687077	4,64529172
13AN00473-4	11/07/2024	17/07/2024	0,77375	CL 58 17 21	SAN LUIS	13	Anden	-74,068765	4,64530265
13AN00473-5	11/07/2024	17/07/2024	10,28698	CL 58 17 33	SAN LUIS	13	Anden	-74,0688167	4,64531215
13AN00473-6	11/07/2024	17/07/2024	22,76298	CL 58 17 47	SAN LUIS	13	Anden	-74,0691254	4,64527639
13AN00473-7	11/07/2024	17/07/2024	11,15751	CL 58 17 47	SAN LUIS	13	Anden	-74,0690488	4,64535521
13AN00474-1	11/07/2024	17/07/2024	11,01708	KR 19 57 29	SAN LUIS	13	Anden	-74,0698718	4,64515381
13AN00474-10	11/07/2024	17/07/2024	12,65679	CL 58 19 57	SAN LUIS	13	Anden	-74,0702293	4,64557305
13AN00474-11	11/07/2024	17/07/2024	2,87235	CL 58 19 57	SAN LUIS	13	Anden	-74,0703049	4,64558684
13AN00474-12	11/07/2024	17/07/2024	13,08592	KR 20 57 58	SAN LUIS	13	Anden	-74,0703907	4,64560041
13AN00474-2	11/07/2024	17/07/2024	10,19914	KR 19 57 33	SAN LUIS	13	Anden	-74,0698575	4,64523496
13AN00474-3	11/07/2024	17/07/2024	1,91318	KR 19 57 43	SAN LUIS	13	Anden	-74,0698458	4,64529829
13AN00474-4	11/07/2024	17/07/2024	27,08576	CL 58 19 07	SAN LUIS	13	Anden	-74,0698279	4,64539901
13AN00474-5	11/07/2024	17/07/2024	9,17990	KR 20 57 44	SAN LUIS	13	Anden	-74,0705112	4,64547384
13AN00474-6	11/07/2024	17/07/2024	7,93877	CL 58 19 07	SAN LUIS	13	Anden	-74,069876	4,64550571
13AN00474-7	11/07/2024	17/07/2024	7,48822	CL 58 19 25	SAN LUIS	13	Anden	-74,0700064	4,645531
13AN00474-8	11/07/2024	17/07/2024	5,11004	CL 58 19 27	SAN LUIS	13	Anden	-74,0700813	4,64554529
13AN00474-9	11/07/2024	17/07/2024	1,66740	CL 58 19 27	SAN LUIS	13	Anden	-74,0701182	4,64555295
13AN00475-1	11/07/2024	17/07/2024	7,07560	TV 27 53C 11	SAN LUIS	13	Anden	-74,0747219	4,64469096
13AN00475-10	11/07/2024	17/07/2024	1,98256	TV 27 53C 57	SAN LUIS	13	Anden	-74,0743904	4,64499871
13AN00475-11	11/07/2024	17/07/2024	4,85226	CL 53B 23 00	SAN LUIS	13	Anden	-74,0751169	4,64500437
13AN00475-12	11/07/2024	17/07/2024	2,24980	TV 27 53C 57	SAN LUIS	13	Anden	-74,0743649	4,64503659
13AN00475-13	11/07/2024	17/07/2024	6,32112	CL 53B 23 00	SAN LUIS	13	Anden	-74,0751892	4,64508066
13AN00475-14	11/07/2024	17/07/2024	3,33067	CL 53B 23 00	SAN LUIS	13	Anden	-74,0754369	4,64533146
13AN00475-2	11/07/2024	17/07/2024	3,63291	TV 27 53C 11	SAN LUIS	13	Anden	-74,0746626	4,64473135
13AN00475-3	11/07/2024	17/07/2024	23,77733	CL 53B 23 00	SAN LUIS	13	Anden	-74,0748563	4,64473961
13AN00475-4	11/07/2024	17/07/2024	2,79620	CL 53B 23 00	SAN LUIS	13	Anden	-74,0749689	4,64485271
13AN00475-5	11/07/2024	17/07/2024	10,65456	TV 27 53C 37	SAN LUIS	13	Anden	-74,0745167	4,64485217
13AN00475-6	11/07/2024	17/07/2024	3,78771	CL 53B 23 00	SAN LUIS	13	Anden	-74,0750182	4,64490342
13AN00475-7	11/07/2024	17/07/2024	7,91694	TV 27 53C 47	SAN LUIS	13	Anden	-74,074458	4,64491616
13AN00475-8	11/07/2024	17/07/2024	3,08880	TV 27 53C 47	SAN LUIS	13	Anden	-74,074422	4,64495556
13AN00475-9	11/07/2024	17/07/2024	4,70453	CL 53B 23 00	SAN LUIS	13	Anden	-74,0750677	4,64495401
13AN00476-1	11/07/2024	17/07/2024	4,08846	KR 23 54 09	SAN LUIS	13	Anden	-74,0721712	4,6442518
13AN00476-10	11/07/2024	17/07/2024	10,77924	KR 23 54 47	SAN LUIS	13	Anden	-74,0719796	4,64463815
13AN00476-11	11/07/2024	17/07/2024	9,34962	KR 23 54 63	SAN LUIS	13	Anden	-74,0719482	4,6447341
13AN00476-12	11/07/2024	17/07/2024	1,61397	KR 23 54 65	SAN LUIS	13	Anden	-74,071919	4,64483628
13AN00476-2	11/07/2024	17/07/2024	14,70611	KR 23 54 09	SAN LUIS	13	Anden	-74,0722229	4,64428183
13AN00476-3	11/07/2024	17/07/2024	4,83185	DG 54 23 14	SAN LUIS	13	Anden	-74,0723031	4,6443308
13AN00476-4	11/07/2024	17/07/2024	21,49198	KR 23 54 09	SAN LUIS	13	Anden	-74,0721103	4,64430859
13AN00476-5	11/07/2024	17/07/2024	5,80725	DG 54 23 30	SAN LUIS	13	Anden	-74,072386	4,64438071
13AN00476-6	11/07/2024	17/07/2024	2,54829	DG 54 23 30	SAN LUIS	13	Anden	-74,0724182	4,64440084
13AN00476-7	11/07/2024	17/07/2024	1,90574	KR 23 54 23	SAN LUIS	13	Anden	-74,0720586	4,64442571
13AN00476-8	11/07/2024	17/07/2024	8,62086	KR 23 54 23	SAN LUIS	13	Anden	-74,0720424	4,64446546



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00476-9	11/07/2024	17/07/2024	7,56564	KR 23 54 33	SAN LUIS	13	Anden	-74,072007	4,64456081
13AN00477-1	11/07/2024	17/07/2024	7,86851	DG 54 22A 36	SAN LUIS	13	Anden	-74,0718705	4,64407262
13AN00477-2	11/07/2024	17/07/2024	0,76370	DG 54 22A 36	SAN LUIS	13	Anden	-74,0719013	4,64408679
13AN00477-3	11/07/2024	17/07/2024	27,49609	KR 23 54 12	SAN LUIS	13	Anden	-74,0719864	4,64414066
13AN00477-4	11/07/2024	17/07/2024	3,37380	KR 23 54 12	SAN LUIS	13	Anden	-74,0720376	4,64420084
13AN00477-5	11/07/2024	17/07/2024	6,91246	KR 21 54 41	SAN LUIS	13	Anden	-74,0715263	4,64427425
13AN00477-6	11/07/2024	17/07/2024	13,67395	KR 23 54 12	SAN LUIS	13	Anden	-74,0720469	4,64424715
13AN00477-7	11/07/2024	17/07/2024	18,14826	KR 23 54 24	SAN LUIS	13	Anden	-74,071959	4,64445716
13AN00477-8	11/07/2024	17/07/2024	1,53630	KR 23 54 38	SAN LUIS	13	Anden	-74,0719273	4,64453704
13AN00477-9	11/07/2024	17/07/2024	8,93252	KR 23 54 58	SAN LUIS	13	Anden	-74,0718609	4,64475052
13AN00478-1	11/07/2024	17/07/2024	15,09102	KR 20 56 17	BANCO CENTRAL	13	Anden	-74,0709274	4,64428616
13AN00478-2	11/07/2024	17/07/2024	11,91676	CL 56 20 22	BANCO CENTRAL	13	Anden	-74,0710901	4,64431259
13AN00478-3	11/07/2024	17/07/2024	29,32014	KR 20 56 35	BANCO CENTRAL	13	Anden	-74,0707693	4,64452814
13AN00478-4	11/07/2024	17/07/2024	22,30991	KR 20 56 43	BANCO CENTRAL	13	Anden	-74,0707432	4,64467153
13AN00478-5	11/07/2024	17/07/2024	1,58258	KR 20 56 43	BANCO CENTRAL	13	Anden	-74,0707283	4,644731
13AN00479-1	11/07/2024	17/07/2024	12,95836	DG 54 20 16	BANCO CENTRAL	13	Anden	-74,0710166	4,64356015
13AN00479-2	11/07/2024	17/07/2024	6,06917	DG 54 20 16	BANCO CENTRAL	13	Anden	-74,0710887	4,64360347
13AN00479-3	11/07/2024	17/07/2024	6,88337	DG 54 20 16	BANCO CENTRAL	13	Anden	-74,0711324	4,64362949
13AN00479-4	11/07/2024	17/07/2024	39,40393	DG 54 20 16	BANCO CENTRAL	13	Anden	-74,0709281	4,64362731
13AN00479-5	11/07/2024	17/07/2024	19,11659	DG 54 20 30	BANCO CENTRAL	13	Anden	-74,071124	4,64369442
13AN00479-6	11/07/2024	17/07/2024	40,30757	KR 20 55A 11	BANCO CENTRAL	13	Anden	-74,0708774	4,64391434
13AN00479-7	11/07/2024	17/07/2024	38,64204	CL 56 20 07	BANCO CENTRAL	13	Anden	-74,0708461	4,64409418
13AN00480-1	11/07/2024	17/07/2024	9,57281	KR 19 56 09	BANCO CENTRAL	13	Anden	-74,0701486	4,6441587
13AN00480-2	11/07/2024	17/07/2024	9,99663	CL 56 19 14	BANCO CENTRAL	13	Anden	-74,0702569	4,64417698
13AN00480-3	11/07/2024	17/07/2024	15,67917	CL 56 19 26	BANCO CENTRAL	13	Anden	-74,0703854	4,64419777
13AN00480-4	11/07/2024	17/07/2024	27,82236	CL 56 19 62	BANCO CENTRAL	13	Anden	-74,070607	4,64423437
13AN00480-5	11/07/2024	17/07/2024	4,32803	CL 56 19 62	BANCO CENTRAL	13	Anden	-74,070698	4,64427059
13AN00480-6	11/07/2024	17/07/2024	16,26607	CL 56 19 62	BANCO CENTRAL	13	Anden	-74,0707166	4,64431621
13AN00480-7	11/07/2024	17/07/2024	23,53288	KR 20 56 12	BANCO CENTRAL	13	Anden	-74,070693	4,64444349
13AN00481-1	11/07/2024	17/07/2024	18,54332	CL 55A 19 48	BANCO CENTRAL	13	Anden	-74,0707862	4,64391323
13AN00481-2	11/07/2024	17/07/2024	11,41070	KR 19 55A 23	BANCO CENTRAL	13	Anden	-74,070144	4,64409781
13AN00481-3	11/07/2024	17/07/2024	10,89366	CL 56 19 21	BANCO CENTRAL	13	Anden	-74,0702578	4,64411952
13AN00481-4	11/07/2024	17/07/2024	20,12811	CL 56 19 45	BANCO CENTRAL	13	Anden	-74,0703939	4,64414162
13AN00481-5	11/07/2024	17/07/2024	12,46360	CL 56 19 47	BANCO CENTRAL	13	Anden	-74,0705638	4,64416912
13AN00482-1	11/07/2024	17/07/2024	4,72409	DG 54 19 66	BANCO CENTRAL	13	Anden	-74,0707725	4,64341287
13AN00482-2	11/07/2024	17/07/2024	6,57345	DG 54 19 66	BANCO CENTRAL	13	Anden	-74,0708206	4,64344199
13AN00482-3	11/07/2024	17/07/2024	18,03879	DG 54 19 66	BANCO CENTRAL	13	Anden	-74,070852	4,64354479
13AN00482-4	11/07/2024	17/07/2024	25,08211	CL 55A 19 49	BANCO CENTRAL	13	Anden	-74,0708218	4,64371264
13AN00483-1	11/07/2024	17/07/2024	11,86245	CL 55BIS 17 08	BANCO CENTRAL	13	Anden	-74,0689776	4,64334344
13AN00483-2	11/07/2024	17/07/2024	12,52073	CL 55BIS 17 08	BANCO CENTRAL	13	Anden	-74,0690522	4,64335676
13AN00483-3	11/07/2024	17/07/2024	9,74395	CL 55BIS 17 38	BANCO CENTRAL	13	Anden	-74,0692213	4,64338335
13AN00483-4	11/07/2024	17/07/2024	25,51581	CL 55BIS 17 52	BANCO CENTRAL	13	Anden	-74,0693747	4,64340879
13AN00483-5	11/07/2024	17/07/2024	7,74259	CL 55BIS 17 52	BANCO CENTRAL	13	Anden	-74,0694559	4,64349453
13AN00483-6	11/07/2024	17/07/2024	56,90779	KR 17 55 43	BANCO CENTRAL	13	Anden	-74,0688391	4,64371941
13AN00483-7	11/07/2024	17/07/2024	19,31315	CL 56 17 53	BANCO CENTRAL	13	Anden	-74,0693834	4,64389219
13AN00483-8	11/07/2024	17/07/2024	5,36456	CL 56 17 53	BANCO CENTRAL	13	Anden	-74,0692248	4,64395279
13AN00483-9	11/07/2024	17/07/2024	5,08825	CL 56 17 53	BANCO CENTRAL	13	Anden	-74,069309	4,64396718
13AN00484-1	11/07/2024	17/07/2024	7,89989	CL 55BIS 18 28	BANCO CENTRAL	13	Anden	-74,0697494	4,64347165
13AN00484-2	11/07/2024	17/07/2024	9,74065	KR 19 55 02	BANCO CENTRAL	13	Anden	-74,0699916	4,64351264
13AN00484-3	11/07/2024	17/07/2024	8,70498	CL 56 18 21	BANCO CENTRAL	13	Anden	-74,0696678	4,64402291
13AN00485-1	11/07/2024	17/07/2024	1,72052	CL 54A 15 08	APINERO OCCIDENT	13	Anden	-74,0671504	4,64222395
13AN00485-10	11/07/2024	17/07/2024	103,76623	CL 54A 15 34	APINERO OCCIDENT	13	Anden	-74,0675819	4,64230392
13AN00485-11	11/07/2024	17/07/2024	5,71245	KR 16 54A 12	APINERO OCCIDENT	13	Anden	-74,0678914	4,64233958
13AN00485-12	11/07/2024	17/07/2024	45,11881	CL 54A 15 56	APINERO OCCIDENT	13	Anden	-74,06773	4,64233249
13AN00485-13	11/07/2024	17/07/2024	45,69710	KR 16 54A 12	APINERO OCCIDENT	13	Anden	-74,0677855	4,64234308
13AN00485-14	11/07/2024	17/07/2024	10,31984	KR 16 54A 12	APINERO OCCIDENT	13	Anden	-74,0678796	4,64238294
13AN00485-15	11/07/2024	17/07/2024	14,81668	CL 54A 15 08	APINERO OCCIDENT	13	Anden	-74,0671369	4,64235724
13AN00485-16	11/07/2024	17/07/2024	7,06001	KR 15 54A 23	APINERO OCCIDENT	13	Anden	-74,0671282	4,64245534
13AN00485-17	11/07/2024	17/07/2024	2,32124	KR 15 54A 29	APINERO OCCIDENT	13	Anden	-74,0671193	4,64251111
13AN00485-18	11/07/2024	17/07/2024	8,88462	KR 16 54A 32	APINERO OCCIDENT	13	Anden	-74,0679284	4,64268158
13AN00485-19	11/07/2024	17/07/2024	30,57646	KR 15 54A 29	APINERO OCCIDENT	13	Anden	-74,0671001	4,6426572
13AN00485-2	11/07/2024	17/07/2024	140,77067	CL 54A 15 08	APINERO OCCIDENT	13	Anden	-74,0672656	4,64224616





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00485-20	11/07/2024	17/07/2024	8,29111	KR 16 54A 48	APINERO OCCIDENTE	13	Anden	-74,0678899	4,64290548
13AN00485-21	11/07/2024	17/07/2024	13,38494	CL 55BIS 15A 05	APINERO OCCIDENTE	13	Anden	-74,0673558	4,64298807
13AN00485-22	11/07/2024	17/07/2024	9,12569	CL 55BIS 15A 23	APINERO OCCIDENTE	13	Anden	-74,0675389	4,64302015
13AN00485-23	11/07/2024	17/07/2024	10,12650	CL 55BIS 15A 47	APINERO OCCIDENTE	13	Anden	-74,0678659	4,64302459
13AN00485-24	11/07/2024	17/07/2024	10,93738	CL 55BIS 15A 47	APINERO OCCIDENTE	13	Anden	-74,0677421	4,64305361
13AN00485-3	11/07/2024	17/07/2024	27,95694	CL 54A 15 08	APINERO OCCIDENTE	13	Anden	-74,0673681	4,64226466
13AN00485-4	11/07/2024	17/07/2024	11,22889	CL 54A 15 24	APINERO OCCIDENTE	13	Anden	-74,067407	4,64227155
13AN00485-5	11/07/2024	17/07/2024	5,94044	CL 54A 15 24	APINERO OCCIDENTE	13	Anden	-74,0674225	4,64227368
13AN00485-6	11/07/2024	17/07/2024	3,82274	CL 54A 15 30	APINERO OCCIDENTE	13	Anden	-74,0674331	4,64228746
13AN00485-7	11/07/2024	17/07/2024	5,67204	CL 54A 15 30	APINERO OCCIDENTE	13	Anden	-74,0674486	4,64227962
13AN00485-8	11/07/2024	17/07/2024	5,32896	CL 54A 15 30	APINERO OCCIDENTE	13	Anden	-74,0674607	4,64228354
13AN00485-9	11/07/2024	17/07/2024	31,87871	CL 54A 15 30	APINERO OCCIDENTE	13	Anden	-74,0674866	4,64228497
13AN00486-1	11/07/2024	17/07/2024	8,74367	CL 54ABIS 16 26	APINERO OCCIDENTE	13	Anden	-74,068277	4,6426585
13AN00486-10	11/07/2024	17/07/2024	4,57485	CL 55BIS 16 09	APINERO OCCIDENTE	13	Anden	-74,0679971	4,64309901
13AN00486-11	11/07/2024	17/07/2024	3,38428	CL 55BIS 16 09	APINERO OCCIDENTE	13	Anden	-74,0680561	4,64310859
13AN00486-12	11/07/2024	17/07/2024	3,26357	CL 55BIS 16 25	APINERO OCCIDENTE	13	Anden	-74,0681264	4,64312118
13AN00486-13	11/07/2024	17/07/2024	3,72665	CL 55BIS 16 49	APINERO OCCIDENTE	13	Anden	-74,0682756	4,643146
13AN00486-14	11/07/2024	17/07/2024	13,89350	CL 55BIS 16 49	APINERO OCCIDENTE	13	Anden	-74,0683805	4,64316324
13AN00486-15	11/07/2024	17/07/2024	5,92933	CL 55BIS 16 49	APINERO OCCIDENTE	13	Anden	-74,0684787	4,64317928
13AN00486-2	11/07/2024	17/07/2024	8,47528	CL 54ABIS 16 70	APINERO OCCIDENTE	13	Anden	-74,0686053	4,64271565
13AN00486-3	11/07/2024	17/07/2024	13,47219	CL 54ABIS 16 72	APINERO OCCIDENTE	13	Anden	-74,0687035	4,64273448
13AN00486-4	11/07/2024	17/07/2024	26,60736	KR 17 54A 06	APINERO OCCIDENTE	13	Anden	-74,0688406	4,64275792
13AN00486-5	11/07/2024	17/07/2024	10,21855	KR 16 54A 33	APINERO OCCIDENTE	13	Anden	-74,0679876	4,64282117
13AN00486-6	11/07/2024	17/07/2024	21,08639	KR 17 54A 06	APINERO OCCIDENTE	13	Anden	-74,0689122	4,64284525
13AN00486-7	11/07/2024	17/07/2024	11,59220	KR 17 54A 34	APINERO OCCIDENTE	13	Anden	-74,0688947	4,64295171
13AN00486-8	11/07/2024	17/07/2024	1,94670	KR 17 54A 34	APINERO OCCIDENTE	13	Anden	-74,0688849	4,64301092
13AN00486-9	11/07/2024	17/07/2024	16,13178	CL 55BIS 16 09	APINERO OCCIDENTE	13	Anden	-74,067961	4,6429729
13AN00487-1	11/07/2024	17/07/2024	12,01895	AK 14 54 41	APINERO OCCIDENTE	13	Anden	-74,0671251	4,64158477
13AN00488-1	11/07/2024	17/07/2024	10,96688	KR 15 54 07	APINERO OCCIDENTE	13	Anden	-74,067315	4,64135983
13AN00488-10	11/07/2024	17/07/2024	151,84957	CL 54A 15 77	APINERO OCCIDENTE	13	Anden	-74,0678483	4,64219501
13AN00488-2	11/07/2024	17/07/2024	12,48241	KR 15 54 07	APINERO OCCIDENTE	13	Anden	-74,0672282	4,64139028
13AN00488-3	11/07/2024	17/07/2024	5,73885	DG 54 15 20	APINERO OCCIDENTE	13	Anden	-74,0674295	4,64142871
13AN00488-4	11/07/2024	17/07/2024	13,75847	KR 15 54 55	APINERO OCCIDENTE	13	Anden	-74,0671653	4,64195698
13AN00488-5	11/07/2024	17/07/2024	10,81673	KR 16 54 30	APINERO OCCIDENTE	13	Anden	-74,068027	4,64208779
13AN00488-6	11/07/2024	17/07/2024	99,95403	KR 15 54 55	APINERO OCCIDENTE	13	Anden	-74,0672605	4,6420888
13AN00488-7	11/07/2024	17/07/2024	71,62847	CL 54A 15 17	APINERO OCCIDENTE	13	Anden	-74,0673677	4,64210788
13AN00488-8	11/07/2024	17/07/2024	136,44874	CL 54A 15 27	APINERO OCCIDENTE	13	Anden	-74,0674874	4,64212978
13AN00488-9	11/07/2024	17/07/2024	155,61624	CL 54A 15 65	APINERO OCCIDENTE	13	Anden	-74,0676819	4,64216469
13AN00489-1	11/07/2024	17/07/2024	11,02135	DG 54 15 27	QUESADA	13	Anden	-74,0674304	4,6413375
13AN00489-2	11/07/2024	17/07/2024	5,93402	DG 54 15 27	QUESADA	13	Anden	-74,0675311	4,64139662
13AN00490-1	11/07/2024	17/07/2024	4,78598	TV 27 53B 03	GALERIAS	13	Anden	-74,0756908	4,6436132
13AN00490-10	11/07/2024	17/07/2024	4,71011	CL 53B 27 98	GALERIAS	13	Anden	-74,0758695	4,64433029
13AN00490-2	11/07/2024	17/07/2024	243,13232	TV 27 53B 03	GALERIAS	13	Anden	-74,0758111	4,64360986
13AN00490-3	11/07/2024	17/07/2024	53,40243	TV 27 53B 03	GALERIAS	13	Anden	-74,0759549	4,64364004
13AN00490-4	11/07/2024	17/07/2024	10,10259	TV 27 53B 15	GALERIAS	13	Anden	-74,0756726	4,64370387
13AN00490-5	11/07/2024	17/07/2024	223,20937	CL 53B 27 98	GALERIAS	13	Anden	-74,0761813	4,64368452
13AN00490-6	11/07/2024	17/07/2024	14,63308	CL 53B 27 98	GALERIAS	13	Anden	-74,0762662	4,64383828
13AN00490-7	11/07/2024	17/07/2024	8,30811	TV 27 53B 33	GALERIAS	13	Anden	-74,0755559	4,64393173
13AN00490-8	11/07/2024	17/07/2024	6,40127	TV 27A 53B 16	GALERIAS	13	Anden	-74,076205	4,64398058
13AN00490-9	11/07/2024	17/07/2024	4,49903	CL 53B 27 98	GALERIAS	13	Anden	-74,0759562	4,64424826
13AN00491-1	11/07/2024	17/07/2024	3,27590	TV 22A 53C 07	SAN LUIS	13	Anden	-74,0731478	4,64300203
13AN00491-2	11/07/2024	17/07/2024	14,95697	TV 22A 53C 07	SAN LUIS	13	Anden	-74,0730405	4,64299521
13AN00491-3	11/07/2024	17/07/2024	3,91746	TV 22A 53C 07	SAN LUIS	13	Anden	-74,0729734	4,64303713
13AN00491-4	11/07/2024	17/07/2024	5,90219	TV 22A 53C 21	SAN LUIS	13	Anden	-74,0729361	4,64306139
13AN00491-5	11/07/2024	17/07/2024	2,42385	DG 53D 22A 05	SAN LUIS	13	Anden	-74,0725345	4,64330981
13AN00491-6	11/07/2024	17/07/2024	14,88783	DG 53D 23 03	SAN LUIS	13	Anden	-74,0727119	4,64361369
13AN00491-7	11/07/2024	17/07/2024	52,20217	DG 53D 23 25	SAN LUIS	13	Anden	-74,0728408	4,64371798
13AN00492-1	11/07/2024	17/07/2024	29,04319	KR 21 53A 65	SAN LUIS	13	Anden	-74,0718701	4,64292802
13AN00492-2	11/07/2024	17/07/2024	4,17649	DG 53D 21 27	SAN LUIS	13	Anden	-74,0719803	4,64301506
13AN00492-3	11/07/2024	17/07/2024	61,81823	CL 53ABIS 22 28	SAN LUIS	13	Anden	-74,0728959	4,64298883
13AN00492-4	11/07/2024	17/07/2024	9,62583	DG 53D 21 47	SAN LUIS	13	Anden	-74,0720979	4,64311259
13AN00492-5	11/07/2024	17/07/2024	23,20151	DG 53D 21 75	SAN LUIS	13	Anden	-74,0725525	4,64320371



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00492-6	11/07/2024	17/07/2024	15,29193	DG 53D 21 75	SAN LUIS	13	Anden	-74,0722755	4,64325892
13AN00492-7	11/07/2024	17/07/2024	11,72011	DG 53D 21 75	SAN LUIS	13	Anden	-74,0723811	4,64330741
13AN00493-1	11/07/2024	17/07/2024	30,77070	KR 23 53A 98	GALERIAS	13	Anden	-74,0733463	4,64297264
13AN00494-1	11/07/2024	17/07/2024	27,95182	CL 53B 23 00	GALERIAS	13	Anden	-74,0735739	4,64313671
13AN00495-1	11/07/2024	17/07/2024	12,72078	KR 18 50 14	ALFONSO LOPEZ	13	Anden	-74,0704103	4,6382858
13AN00496-1	11/07/2024	17/07/2024	1,79767	KR 18 50 35	ALFONSO LOPEZ	13	Anden	-74,0704789	4,63841079
13AN00496-2	11/07/2024	17/07/2024	3,17025	KR 19 50 30	ALFONSO LOPEZ	13	Anden	-74,0704508	4,63855821
13AN00496-3	11/07/2024	17/07/2024	9,88726	KR 19 50 30	ALFONSO LOPEZ	13	Anden	-74,0704326	4,63865093
13AN00496-4	11/07/2024	17/07/2024	3,98560	KR 18 50 67	ALFONSO LOPEZ	13	Anden	-74,0704079	4,63877168
13AN00497-1	11/07/2024	17/07/2024	9,77706	CL 49 20 20	ALFONSO LOPEZ	13	Anden	-74,0722954	4,63743622
13AN00498-1	11/07/2024	17/07/2024	3,10916	CL 49 21 06	ALFONSO LOPEZ	13	Anden	-74,0728465	4,63751528
13AN00498-2	11/07/2024	17/07/2024	21,05630	CL 49 21 26	ALFONSO LOPEZ	13	Anden	-74,0729586	4,63753503
13AN00498-3	11/07/2024	17/07/2024	11,07266	CL 49 21 32	ALFONSO LOPEZ	13	Anden	-74,0730959	4,63755611
13AN00498-4	11/07/2024	17/07/2024	8,84443	CL 49 21 26	ALFONSO LOPEZ	13	Anden	-74,0729703	4,6375589
13AN00498-5	11/07/2024	17/07/2024	2,24643	CL 49 21 32	ALFONSO LOPEZ	13	Anden	-74,0731183	4,63758313
13AN00498-6	11/07/2024	17/07/2024	9,50006	KR 22 49 80	ALFONSO LOPEZ	13	Anden	-74,0730008	4,63847999
13AN00499-1	11/07/2024	17/07/2024	12,99931	CL 49 22 10	ALFONSO LOPEZ	13	Anden	-74,0734312	4,63760798
13AN00499-10	11/07/2024	17/07/2024	20,59012	CL 49 22 10	ALFONSO LOPEZ	13	Anden	-74,0733534	4,63770874
13AN00499-11	11/07/2024	17/07/2024	29,52620	CL 49 22 50	ALFONSO LOPEZ	13	Anden	-74,0739302	4,6382351
13AN00499-12	11/07/2024	17/07/2024	12,00712	KR 23 49 40	ALFONSO LOPEZ	13	Anden	-74,0738867	4,63807389
13AN00499-13	11/07/2024	17/07/2024	19,76977	CL 50 22 07	ALFONSO LOPEZ	13	Anden	-74,0732217	4,63843045
13AN00499-2	11/07/2024	17/07/2024	9,59202	CL 49 22 20	ALFONSO LOPEZ	13	Anden	-74,0735241	4,63762513
13AN00499-3	11/07/2024	17/07/2024	2,73809	CL 49 22 10	ALFONSO LOPEZ	13	Anden	-74,0734562	4,63763673
13AN00499-4	11/07/2024	17/07/2024	7,13992	CL 49 22 20	ALFONSO LOPEZ	13	Anden	-74,0735095	4,63764554
13AN00499-5	11/07/2024	17/07/2024	11,14583	CL 49 22 36	ALFONSO LOPEZ	13	Anden	-74,0736825	4,63764969
13AN00499-6	11/07/2024	17/07/2024	7,39418	CL 49 22 40	ALFONSO LOPEZ	13	Anden	-74,0737914	4,63766721
13AN00499-7	11/07/2024	17/07/2024	6,78790	CL 49 22 36	ALFONSO LOPEZ	13	Anden	-74,0736787	4,63767292
13AN00499-8	11/07/2024	17/07/2024	11,81813	CL 49 22 50	ALFONSO LOPEZ	13	Anden	-74,0738828	4,63768248
13AN00499-9	11/07/2024	17/07/2024	9,21534	CL 49 22 50	ALFONSO LOPEZ	13	Anden	-74,073893	4,63771011
13AN00500-1	11/07/2024	17/07/2024	34,06398	KR 27 45A 09	BELALCAZAR	13	Anden	-74,077474	4,63485714
13AN00500-10	11/07/2024	17/07/2024	16,93422	KR 27 45A 63	BELALCAZAR	13	Anden	-74,0774868	4,63546534
13AN00500-11	11/07/2024	17/07/2024	37,01286	KR 27 45A 75	BELALCAZAR	13	Anden	-74,0772463	4,63555707
13AN00500-12	11/07/2024	17/07/2024	21,33959	KR 28 45A 70	BELALCAZAR	13	Anden	-74,0781265	4,63562684
13AN00500-14	11/07/2024	17/07/2024	15,75389	KR 28 45A 80	BELALCAZAR	13	Anden	-74,0781102	4,63572987
13AN00500-15	11/07/2024	17/07/2024	1,85499	CL 46 27 15	BELALCAZAR	13	Anden	-74,0772681	4,6358187
13AN00500-16	11/07/2024	17/07/2024	5,09304	CL 46 27 23	BELALCAZAR	13	Anden	-74,0774154	4,63583627
13AN00500-17	11/07/2024	17/07/2024	74,27052	CL 46 27 43	BELALCAZAR	13	Anden	-74,0776694	4,63587961
13AN00500-18	11/07/2024	17/07/2024	43,64418	CL 46 27 71	BELALCAZAR	13	Anden	-74,0779457	4,63592696
13AN00500-2	11/07/2024	17/07/2024	34,51458	CL 45A 27 36	BELALCAZAR	13	Anden	-74,0776659	4,63489002
13AN00500-3	11/07/2024	17/07/2024	41,97944	KR 27 45A 09	BELALCAZAR	13	Anden	-74,0773522	4,63494696
13AN00500-4	11/07/2024	17/07/2024	32,66692	KR 28 45A 14	BELALCAZAR	13	Anden	-74,0782164	4,63509094
13AN00500-5	11/07/2024	17/07/2024	17,20786	KR 27 45A 25	BELALCAZAR	13	Anden	-74,0773225	4,6351266
13AN00500-6	11/07/2024	17/07/2024	22,39304	KR 27 45A 25	BELALCAZAR	13	Anden	-74,0773711	4,63522422
13AN00500-7	11/07/2024	17/07/2024	5,48988	KR 28 45A 22	BELALCAZAR	13	Anden	-74,0781924	4,63523379
13AN00500-8	11/07/2024	17/07/2024	2,72207	KR 28 45A 26	BELALCAZAR	13	Anden	-74,0781797	4,63530725
13AN00500-9	11/07/2024	17/07/2024	52,05548	KR 27 45A 63	BELALCAZAR	13	Anden	-74,0775367	4,63527483
13AN00501-1	11/07/2024	17/07/2024	36,95863	CL 45A 26 06	BELALCAZAR	13	Anden	-74,0767457	4,63473673
13AN00501-10	11/07/2024	17/07/2024	5,73894	KR 26 45A 39	BELALCAZAR	13	Anden	-74,0766083	4,63514945
13AN00501-13	11/07/2024	17/07/2024	22,95007	KR 27 45A 56	BELALCAZAR	13	Anden	-74,0771793	4,63534934
13AN00501-14	11/07/2024	17/07/2024	17,07553	KR 26 45A 87	BELALCAZAR	13	Anden	-74,0765545	4,63547588
13AN00501-15	11/07/2024	17/07/2024	8,45809	KR 27 45A 82	BELALCAZAR	13	Anden	-74,0771532	4,63550673
13AN00501-16	11/07/2024	17/07/2024	4,44128	KR 27 45A 84	BELALCAZAR	13	Anden	-74,0771406	4,63558322
13AN00501-17	11/07/2024	17/07/2024	3,37648	KR 27 45A 84	BELALCAZAR	13	Anden	-74,0771353	4,63561005
13AN00501-18	11/07/2024	17/07/2024	4,11806	KR 27 45A 88	BELALCAZAR	13	Anden	-74,0771309	4,63563851
13AN00501-19	11/07/2024	17/07/2024	9,29327	KR 26 45A 91	BELALCAZAR	13	Anden	-74,0765273	4,63563319
13AN00501-2	11/07/2024	17/07/2024	17,74954	CL 45A 26 26	BELALCAZAR	13	Anden	-74,0769784	4,63477298
13AN00501-20	11/07/2024	17/07/2024	20,18762	CL 46 26 11	BELALCAZAR	13	Anden	-74,0766019	4,63570158
13AN00501-21	11/07/2024	17/07/2024	11,84305	CL 46 26 31	BELALCAZAR	13	Anden	-74,0768317	4,63573998
13AN00501-22	11/07/2024	17/07/2024	18,91241	KR 27 45A 94	BELALCAZAR	13	Anden	-74,0771191	4,6357126
13AN00501-23	11/07/2024	17/07/2024	23,70843	CL 46 26 59	BELALCAZAR	13	Anden	-74,0770117	4,63577021
13AN00501-3	11/07/2024	17/07/2024	23,92168	CL 45A 26 52	BELALCAZAR	13	Anden	-74,0771752	4,63480689
13AN00501-4	11/07/2024	17/07/2024	15,38526	KR 26 45A 15	BELALCAZAR	13	Anden	-74,07667	4,6347876



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00501-5	11/07/2024	17/07/2024	17,21033	KR 27 45A 12	BELALCAZAR	13	Anden	-74,077257	4,63489523
13AN00501-6	11/07/2024	17/07/2024	7,34630	KR 27 45A 16	BELALCAZAR	13	Anden	-74,077243	4,63497995
13AN00501-7	11/07/2024	17/07/2024	7,03576	KR 27 45A 18	BELALCAZAR	13	Anden	-74,0772329	4,6350311
13AN00501-8	11/07/2024	17/07/2024	7,99773	KR 26 45A 31	BELALCAZAR	13	Anden	-74,0766238	4,63506048
13AN00502-1	11/07/2024	17/07/2024	4,03109	CL 45A 25A 72	BELALCAZAR	13	Anden	-74,0765755	4,63465667
13AN00502-2	11/07/2024	17/07/2024	17,77228	KR 26 45A 14	BELALCAZAR	13	Anden	-74,0765908	4,63477353
13AN00502-3	11/07/2024	17/07/2024	18,38307	KR 26 45A 18	BELALCAZAR	13	Anden	-74,0765648	4,63492029
13AN00502-4	11/07/2024	17/07/2024	7,50909	KR 26 45A 44	BELALCAZAR	13	Anden	-74,0765374	4,63508635
13AN00502-5	11/07/2024	17/07/2024	2,05973	KR 26 45A 50	BELALCAZAR	13	Anden	-74,0765274	4,63514916
13AN00502-6	11/07/2024	17/07/2024	4,79827	KR 26 45A 54	BELALCAZAR	13	Anden	-74,0765212	4,63518509
13AN00502-7	11/07/2024	17/07/2024	4,49937	KR 26 45A 66	BELALCAZAR	13	Anden	-74,0765017	4,63530889
13AN00502-8	11/07/2024	17/07/2024	1,88228	KR 26 45A 70	BELALCAZAR	13	Anden	-74,0764957	4,63534225
13AN00502-9	11/07/2024	17/07/2024	28,29827	KR 26 45A 82	BELALCAZAR	13	Anden	-74,0764687	4,63549809
13AN00503-1	11/07/2024	17/07/2024	27,28053	DG 54 18 20	BANCO CENTRAL	13	Anden	-74,0697525	4,64280357
13AN00503-10	11/07/2024	17/07/2024	6,97942	CL 55BIS 18 19	BANCO CENTRAL	13	Anden	-74,0696769	4,64338009
13AN00503-11	11/07/2024	17/07/2024	19,95367	CL 55BIS 18 25	BANCO CENTRAL	13	Anden	-74,0697988	4,64340137
13AN00503-2	11/07/2024	17/07/2024	10,15970	DG 54 18 20	BANCO CENTRAL	13	Anden	-74,0696296	4,64283467
13AN00503-3	11/07/2024	17/07/2024	9,44871	DG 54 18 20	BANCO CENTRAL	13	Anden	-74,0698753	4,6428773
13AN00503-4	11/07/2024	17/07/2024	11,26969	DG 54 18 20	BANCO CENTRAL	13	Anden	-74,0696138	4,64293107
13AN00503-5	11/07/2024	17/07/2024	13,91651	DG 54 18 36	BANCO CENTRAL	13	Anden	-74,0700097	4,64295644
13AN00503-6	11/07/2024	17/07/2024	3,37851	KR 19 54 12	BANCO CENTRAL	13	Anden	-74,0700863	4,64300181
13AN00503-7	11/07/2024	17/07/2024	3,99289	KR 19 54 12	BANCO CENTRAL	13	Anden	-74,0701489	4,64304235
13AN00503-8	11/07/2024	17/07/2024	8,58178	KR 18 54 45	BANCO CENTRAL	13	Anden	-74,069591	4,64306178
13AN00503-9	11/07/2024	17/07/2024	7,18201	KR 18 54 53	BANCO CENTRAL	13	Anden	-74,0695702	4,64317541
13AN00504-1	11/07/2024	17/07/2024	4,73548	KR 17 54 09	BANCO CENTRAL	13	Anden	-74,0691295	4,64243012
13AN00504-2	11/07/2024	17/07/2024	6,64454	KR 17 54 09	BANCO CENTRAL	13	Anden	-74,0690702	4,64245813
13AN00504-3	11/07/2024	17/07/2024	4,98647	KR 17 54 09	BANCO CENTRAL	13	Anden	-74,0690567	4,6425247
13AN00504-4	11/07/2024	17/07/2024	17,66415	DG 54 17 42	BANCO CENTRAL	13	Anden	-74,0693736	4,64257601
13AN00504-5	11/07/2024	17/07/2024	8,37002	KR 18 54 34	BANCO CENTRAL	13	Anden	-74,069554	4,64294708
13AN00504-6	11/07/2024	17/07/2024	21,09959	KR 18 54 48	BANCO CENTRAL	13	Anden	-74,0695312	4,64307341
13AN00504-7	11/07/2024	17/07/2024	8,16005	KR 18 54 58	BANCO CENTRAL	13	Anden	-74,0695081	4,64319358
13AN00504-8	11/07/2024	17/07/2024	4,65157	KR 17 54A 65	BANCO CENTRAL	13	Anden	-74,0689921	4,64326521
13AN00504-9	11/07/2024	17/07/2024	13,27932	KR 18 54 58	BANCO CENTRAL	13	Anden	-74,0693946	4,64333376
13AN00505-1	11/07/2024	17/07/2024	29,32417	KR 19 59 19	SAN LUIS	13	Anden	-74,0695909	4,64715563
13AN00505-10	11/07/2024	17/07/2024	7,07240	DG 60 20 00	SAN LUIS	13	Anden	-74,0700293	4,64768785
13AN00505-11	11/07/2024	17/07/2024	31,60496	CL 60 18 00	SAN LUIS	13	Anden	-74,0694071	4,64776503
13AN00505-12	11/07/2024	17/07/2024	20,44363	DG 60 20 00	SAN LUIS	13	Anden	-74,0700742	4,64780144
13AN00505-13	11/07/2024	17/07/2024	19,82124	KR 18 59 59	SAN LUIS	13	Anden	-74,069506	4,64786224
13AN00505-14	11/07/2024	17/07/2024	14,88525	KR 18 59 59	SAN LUIS	13	Anden	-74,0696859	4,6478947
13AN00505-15	11/07/2024	17/07/2024	2,35910	KR 18 59 59	SAN LUIS	13	Anden	-74,0698127	4,64791755
13AN00505-16	11/07/2024	17/07/2024	6,55136	DG 61B 20 00	SAN LUIS	13	Anden	-74,0698766	4,6479269
13AN00505-17	11/07/2024	17/07/2024	27,52455	DG 61B 20 00	SAN LUIS	13	Anden	-74,0700035	4,64791138
13AN00505-2	11/07/2024	17/07/2024	13,59019	KR 19 59 19	SAN LUIS	13	Anden	-74,0696929	4,64716938
13AN00505-3	11/07/2024	17/07/2024	14,16728	CL 60 18 00	SAN LUIS	13	Anden	-74,0695088	4,64720122
13AN00505-4	11/07/2024	17/07/2024	2,72240	CL 60 18 00	SAN LUIS	13	Anden	-74,0694965	4,64725828
13AN00505-5	11/07/2024	17/07/2024	22,93325	CL 60 18 00	SAN LUIS	13	Anden	-74,069483	4,64733234
13AN00505-6	11/07/2024	17/07/2024	7,25217	TV 21BIS 59 36	SAN LUIS	13	Anden	-74,0698736	4,64736417
13AN00505-7	11/07/2024	17/07/2024	3,90335	DG 60 20 00	SAN LUIS	13	Anden	-74,0699202	4,64744034
13AN00505-8	11/07/2024	17/07/2024	4,18867	TV 21BIS 59 52	SAN LUIS	13	Anden	-74,0699403	4,64748102
13AN00505-9	11/07/2024	17/07/2024	28,67694	CL 60 18 00	SAN LUIS	13	Anden	-74,0694376	4,64758624
13AN00506-1	11/07/2024	17/07/2024	5,82110	CL 55BIS 16 32	APINERO OCCIDENT	13	Anden	-74,0681957	4,64320972
13AN00506-2	11/07/2024	17/07/2024	5,60978	CL 55BIS 16 44	APINERO OCCIDENT	13	Anden	-74,0682827	4,64322233
13AN00506-3	11/07/2024	17/07/2024	13,67365	CL 55BIS 16 48	APINERO OCCIDENT	13	Anden	-74,0685475	4,64327013
13AN00506-4	11/07/2024	17/07/2024	9,13560	KR 16 55 21	APINERO OCCIDENT	13	Anden	-74,0678986	4,64332884
13AN00506-5	11/07/2024	17/07/2024	5,73918	KR 16 55 25	APINERO OCCIDENT	13	Anden	-74,0678785	4,64344606
13AN00506-6	11/07/2024	17/07/2024	40,90979	KR 16 55 69	APINERO OCCIDENT	13	Anden	-74,0678375	4,64367711
13AN00507-1	11/07/2024	17/07/2024	14,59033	CL 55BIS 15A 06	APINERO OCCIDENT	13	Anden	-74,0675243	4,64309857
13AN00507-2	11/07/2024	17/07/2024	13,49554	CL 55BIS 15A 06	APINERO OCCIDENT	13	Anden	-74,0674604	4,64315733
13AN00507-3	11/07/2024	17/07/2024	8,72285	KR 15A 55 53	APINERO OCCIDENT	13	Anden	-74,0673873	4,64357607
13AN00507-4	11/07/2024	17/07/2024	26,59861	CL 56 15A 29	APINERO OCCIDENT	13	Anden	-74,0677482	4,64372073
13AN00508-1	11/07/2024	17/07/2024	21,52834	KR 15A 55 53	APINERO OCCIDENT	13	Anden	-74,0674587	4,64369767
13AN00508-2	11/07/2024	17/07/2024	12,13389	KR 15A 56 11	APINERO OCCIDENT	13	Anden	-74,0674422	4,64375645





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00508-3	11/07/2024	17/07/2024	12,88726	CL 56 15A 29	APINERO OCCIDENT	13	Anden	-74,0676672	4,64378937
13AN00508-4	11/07/2024	17/07/2024	8,35526	KR 15A 56 11	APINERO OCCIDENT	13	Anden	-74,0673479	4,64380109
13AN00509-1	11/07/2024	17/07/2024	25,67171	KR 15A 55 10	APINERO OCCIDENT	13	Anden	-74,0673126	4,64306234
13AN00509-2	11/07/2024	17/07/2024	10,99999	KR 15A 55 10	APINERO OCCIDENT	13	Anden	-74,0674045	4,64313951
13AN00509-3	11/07/2024	17/07/2024	4,83316	KR 15A 55 10	APINERO OCCIDENT	13	Anden	-74,0673912	4,64321924
13AN00509-4	11/07/2024	17/07/2024	7,40108	KR 15A 55 30	APINERO OCCIDENT	13	Anden	-74,0673761	4,64330602
13AN00509-5	11/07/2024	17/07/2024	5,39007	KR 15A 55 38	APINERO OCCIDENT	13	Anden	-74,0673596	4,64340133
13AN00510-1	11/07/2024	17/07/2024	20,44695	KR 16 56 03	APINERO OCCIDENT	13	Anden	-74,0677834	4,64398291
13AN00511-1	11/07/2024	17/07/2024	14,04575	KR 15 56 11	APINERO OCCIDENT	13	Anden	-74,0670356	4,64354971
13AN00511-2	11/07/2024	17/07/2024	8,46704	KR 15 56 11	APINERO OCCIDENT	13	Anden	-74,0669484	4,64359437
13AN00511-3	11/07/2024	17/07/2024	4,87529	CL 56 15 24	APINERO OCCIDENT	13	Anden	-74,0672111	4,64361846
13AN00511-4	11/07/2024	17/07/2024	2,94455	CL 56 15 24	APINERO OCCIDENT	13	Anden	-74,0672525	4,64363874
13AN00511-5	11/07/2024	17/07/2024	17,05277	CL 56 15 24	APINERO OCCIDENT	13	Anden	-74,0672974	4,64369638
13AN00512-1	11/07/2024	17/07/2024	105,97471	TV 25 53B 03	GALERIAS	13	Anden	-74,0747753	4,64340285
13AN00512-10	11/07/2024	17/07/2024	5,43440	CL 53BBIS 25 00	GALERIAS	13	Anden	-74,0749831	4,64402914
13AN00512-11	11/07/2024	17/07/2024	11,96068	TV 27 53B 60	GALERIAS	13	Anden	-74,0752779	4,64408996
13AN00512-12	11/07/2024	17/07/2024	13,40458	TV 27 53B 60	GALERIAS	13	Anden	-74,075108	4,64411122
13AN00512-2	11/07/2024	17/07/2024	51,33353	TV 25 53B 03	GALERIAS	13	Anden	-74,0748455	4,64342755
13AN00512-3	11/07/2024	17/07/2024	323,79317	TV 25 53B 03	GALERIAS	13	Anden	-74,0750212	4,64345121
13AN00512-4	11/07/2024	17/07/2024	568,63285	TV 25 53B 03	GALERIAS	13	Anden	-74,0753845	4,64352463
13AN00512-5	11/07/2024	17/07/2024	7,84992	CL 53B 27 00	GALERIAS	13	Anden	-74,0756157	4,64358917
13AN00512-6	11/07/2024	17/07/2024	280,51305	TV 25 53B 03	GALERIAS	13	Anden	-74,0746297	4,64359257
13AN00512-7	11/07/2024	17/07/2024	10,31916	CL 53B 27 00	GALERIAS	13	Anden	-74,07559	4,64369642
13AN00512-8	11/07/2024	17/07/2024	13,58062	CL 53BBIS 25 00	GALERIAS	13	Anden	-74,0746234	4,64379526
13AN00512-9	11/07/2024	17/07/2024	4,70283	CL 53BBIS 25 00	GALERIAS	13	Anden	-74,0749366	4,64399983
13AN00513-1	11/07/2024	17/07/2024	306,20289	CL 53B 24 40	GALERIAS	13	Anden	-74,0739777	4,64324897
13AN00513-10	11/07/2024	17/07/2024	2,90031	DG 53C 24 75	GALERIAS	13	Anden	-74,074002	4,64375842
13AN00513-11	11/07/2024	17/07/2024	30,57939	TV 25 53B 60	GALERIAS	13	Anden	-74,0743116	4,64383283
13AN00513-12	11/07/2024	17/07/2024	21,99156	CL 53B 23 00	GALERIAS	13	Anden	-74,074092	4,64384827
13AN00513-2	11/07/2024	17/07/2024	340,25676	CL 53B 24 40	GALERIAS	13	Anden	-74,0743494	4,64331921
13AN00513-3	11/07/2024	17/07/2024	132,48929	CL 53B 24 40	GALERIAS	13	Anden	-74,0745559	4,64336291
13AN00513-4	11/07/2024	17/07/2024	7,69252	TV 25 53B 30	GALERIAS	13	Anden	-74,0745624	4,64345233
13AN00513-5	11/07/2024	17/07/2024	4,75312	TV 24 53B 03	GALERIAS	13	Anden	-74,0737411	4,64349257
13AN00513-6	11/07/2024	17/07/2024	1,10704	CL 53B 23 00	GALERIAS	13	Anden	-74,0738644	4,64361794
13AN00513-7	11/07/2024	17/07/2024	4,33840	DG 53C 24 67	GALERIAS	13	Anden	-74,0739073	4,64366216
13AN00513-8	11/07/2024	17/07/2024	46,27245	TV 25 53B 30	GALERIAS	13	Anden	-74,0745139	4,64356813
13AN00513-9	11/07/2024	17/07/2024	5,05934	CL 53B 23 00	GALERIAS	13	Anden	-74,0739459	4,6437002
13AN00514-1	11/07/2024	17/07/2024	26,78429	TV 25 53B 41	GALERIAS	13	Anden	-74,0744604	4,64384782
13AN00514-10	11/07/2024	17/07/2024	8,00326	DG 53C 25 27	GALERIAS	13	Anden	-74,0744922	4,64425571
13AN00514-11	11/07/2024	17/07/2024	17,97056	TV 27 53B 70	GALERIAS	13	Anden	-74,0750223	4,64433131
13AN00514-12	11/07/2024	17/07/2024	7,30935	DG 53C 26 13	GALERIAS	13	Anden	-74,0746181	4,64438533
13AN00514-2	11/07/2024	17/07/2024	16,85296	TV 25 53B 41	GALERIAS	13	Anden	-74,0745829	4,64386279
13AN00514-3	11/07/2024	17/07/2024	6,02577	CL 53BBIS 25 28	GALERIAS	13	Anden	-74,0746982	4,64393869
13AN00514-4	11/07/2024	17/07/2024	1,23803	CL 53BBIS 25 00	GALERIAS	13	Anden	-74,0747667	4,64398233
13AN00514-5	11/07/2024	17/07/2024	9,35252	CL 53BBIS 25 42	GALERIAS	13	Anden	-74,0748204	4,64401746
13AN00514-6	11/07/2024	17/07/2024	97,95191	TV 25 53B 37	GALERIAS	13	Anden	-74,0743291	4,64398765
13AN00514-7	11/07/2024	17/07/2024	4,99559	CL 53BBIS 25 00	GALERIAS	13	Anden	-74,0749649	4,64411249
13AN00514-8	11/07/2024	17/07/2024	16,20829	DG 53C 25 13	GALERIAS	13	Anden	-74,0743713	4,64413248
13AN00514-9	11/07/2024	17/07/2024	5,40070	TV 27 53B 70	GALERIAS	13	Anden	-74,0750458	4,64416556
13AN00515-1	11/07/2024	17/07/2024	4,98492	KR 16 54 07	APINERO OCCIDENT	13	Anden	-74,0681506	4,64192016
13AN00515-2	11/07/2024	17/07/2024	6,67298	KR 16 54 07	APINERO OCCIDENT	13	Anden	-74,0682148	4,64189065
13AN00515-3	11/07/2024	17/07/2024	9,41392	KR 16 54 07	APINERO OCCIDENT	13	Anden	-74,0681389	4,64198325
13AN00515-4	11/07/2024	17/07/2024	5,37294	KR 16 54 21	APINERO OCCIDENT	13	Anden	-74,0681139	4,64212433
13AN00515-5	11/07/2024	17/07/2024	11,96687	KR 16 54 45	APINERO OCCIDENT	13	Anden	-74,0680851	4,64227784
13AN00515-6	11/07/2024	17/07/2024	4,73497	CL 54ABIS 16 83	APINERO OCCIDENT	13	Anden	-74,068951	4,64264414
13AN00516-1	11/07/2024	17/07/2024	9,53101	CL 53B 19 08	BANCO CENTRAL	13	Anden	-74,0709011	4,64261069
13AN00516-10	11/07/2024	17/07/2024	22,50719	KR 20 53B 70	BANCO CENTRAL	13	Anden	-74,070902	4,64326908
13AN00516-11	11/07/2024	17/07/2024	3,52475	KR 20 53B 70	BANCO CENTRAL	13	Anden	-74,0708774	4,64334104
13AN00516-12	11/07/2024	17/07/2024	22,19115	KR 20 53B 70	BANCO CENTRAL	13	Anden	-74,0708027	4,64333441
13AN00516-2	11/07/2024	17/07/2024	2,47877	CL 53B 19 08	BANCO CENTRAL	13	Anden	-74,0709841	4,64263304
13AN00516-3	11/07/2024	17/07/2024	23,81633	CL 53B 19 08	BANCO CENTRAL	13	Anden	-74,0706364	4,64261659
13AN00516-4	11/07/2024	17/07/2024	29,01989	CL 53B 19 08	BANCO CENTRAL	13	Anden	-74,0709979	4,64272888



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00516-5	11/07/2024	17/07/2024	13,26998	KR 19 53B 29	BANCO CENTRAL	13	Anden	-74,070562	4,64285758
13AN00516-6	11/07/2024	17/07/2024	21,57730	KR 20 53B 20	BANCO CENTRAL	13	Anden	-74,0709662	4,64290334
13AN00516-7	11/07/2024	17/07/2024	12,62281	KR 20 53B 40	BANCO CENTRAL	13	Anden	-74,0709384	4,64306186
13AN00516-8	11/07/2024	17/07/2024	14,32764	DG 54 19 19	BANCO CENTRAL	13	Anden	-74,0705232	4,64308495
13AN00516-9	11/07/2024	17/07/2024	14,39869	DG 54 19 19	BANCO CENTRAL	13	Anden	-74,0705589	4,64318422
13AN00517-1	11/07/2024	17/07/2024	3,75080	KR 17 53 32	QUESADA	13	Anden	-74,0691583	4,64147097
13AN00517-2	11/07/2024	17/07/2024	10,11287	KR 17 53 64	QUESADA	13	Anden	-74,0690981	4,64181825
13AN00518-1	11/07/2024	17/07/2024	15,05249	KR 18 53 46	BANCO CENTRAL	13	Anden	-74,0696846	4,64169729
13AN00518-2	11/07/2024	17/07/2024	14,63334	KR 17 53 89	BANCO CENTRAL	13	Anden	-74,0691389	4,64205819
13AN00518-3	11/07/2024	17/07/2024	9,90228	KR 18 53 88	BANCO CENTRAL	13	Anden	-74,069609	4,64210301
13AN00518-4	11/07/2024	17/07/2024	40,57715	KR 17 53 99	BANCO CENTRAL	13	Anden	-74,0691147	4,64220506
13AN00518-5	11/07/2024	17/07/2024	28,05528	DG 54 17 11	BANCO CENTRAL	13	Anden	-74,0692027	4,64237719
13AN00518-6	11/07/2024	17/07/2024	5,53375	KR 18 53B 18	BANCO CENTRAL	13	Anden	-74,0693719	4,64247983
13AN00518-7	11/07/2024	17/07/2024	13,43811	KR 18 53B 18	BANCO CENTRAL	13	Anden	-74,0695434	4,64246254
13AN00518-8	11/07/2024	17/07/2024	13,52408	KR 18 53B 18	BANCO CENTRAL	13	Anden	-74,0694555	4,6425285
13AN00519-1	11/07/2024	17/07/2024	8,80123	KR 18 53 19	BANCO CENTRAL	13	Anden	-74,0698108	4,64136679
13AN00519-2	11/07/2024	17/07/2024	14,43036	KR 18 53 47	BANCO CENTRAL	13	Anden	-74,0697713	4,64157935
13AN00519-3	11/07/2024	17/07/2024	11,28420	KR 18 53 49	BANCO CENTRAL	13	Anden	-74,0697399	4,641747
13AN00519-4	11/07/2024	17/07/2024	16,24255	CL 53B 18 17	BANCO CENTRAL	13	Anden	-74,0696543	4,64218494
13AN00519-5	11/07/2024	17/07/2024	8,02745	CL 53B 18 17	BANCO CENTRAL	13	Anden	-74,0697204	4,64233062
13AN00520-1	11/07/2024	17/07/2024	18,44797	KR 19 53 38	BANCO CENTRAL	13	Anden	-74,0706893	4,6417542
13AN00520-2	11/07/2024	17/07/2024	8,76304	KR 19 53 48	BANCO CENTRAL	13	Anden	-74,0706614	4,64191659
13AN00520-3	11/07/2024	17/07/2024	21,52788	KR 19 53 64	BANCO CENTRAL	13	Anden	-74,0706261	4,64212074
13AN00520-4	11/07/2024	17/07/2024	3,98759	CL 53B 18A 33	BANCO CENTRAL	13	Anden	-74,0706016	4,64226837
13AN00520-5	11/07/2024	17/07/2024	3,69918	CL 53B 18A 33	BANCO CENTRAL	13	Anden	-74,0705909	4,64232996
13AN00520-6	11/07/2024	17/07/2024	4,05230	CL 53B 18A 33	BANCO CENTRAL	13	Anden	-74,0705791	4,6423987
13AN00520-7	11/07/2024	17/07/2024	15,41678	CL 53B 18A 17	BANCO CENTRAL	13	Anden	-74,070248	4,64242909
13AN00520-8	11/07/2024	17/07/2024	2,65381	CL 53B 18A 33	BANCO CENTRAL	13	Anden	-74,0703761	4,64245271
13AN00520-9	11/07/2024	17/07/2024	2,26134	CL 53B 18A 33	BANCO CENTRAL	13	Anden	-74,0704786	4,64247285
13AN00521-1	11/07/2024	17/07/2024	1,37087	KR 20 53 16	BANCO CENTRAL	13	Anden	-74,0712033	4,64157597
13AN00521-10	11/07/2024	17/07/2024	24,86640	KR 20 53A 06	BANCO CENTRAL	13	Anden	-74,0710419	4,6424763
13AN00521-11	11/07/2024	17/07/2024	7,40175	KR 20 53A 06	BANCO CENTRAL	13	Anden	-74,0709584	4,64256132
13AN00521-2	11/07/2024	17/07/2024	20,04074	KR 19 53 57	BANCO CENTRAL	13	Anden	-74,0707327	4,64186956
13AN00521-3	11/07/2024	17/07/2024	14,87804	KR 20 53 44	BANCO CENTRAL	13	Anden	-74,0711435	4,64191067
13AN00521-4	11/07/2024	17/07/2024	1,88356	KR 20 53 56	BANCO CENTRAL	13	Anden	-74,0711215	4,642035
13AN00521-5	11/07/2024	17/07/2024	19,12974	KR 19 53 71	BANCO CENTRAL	13	Anden	-74,0707026	4,6420464
13AN00521-6	11/07/2024	17/07/2024	28,49029	KR 20 53 62	BANCO CENTRAL	13	Anden	-74,0711067	4,64211586
13AN00521-7	11/07/2024	17/07/2024	1,78171	KR 20 53 68	BANCO CENTRAL	13	Anden	-74,0710902	4,64220537
13AN00521-8	11/07/2024	17/07/2024	31,73909	KR 20 53 72	BANCO CENTRAL	13	Anden	-74,0710755	4,64229362
13AN00521-9	11/07/2024	17/07/2024	14,06589	CL 53B 19 05	BANCO CENTRAL	13	Anden	-74,0706378	4,64241487
13AN00522-1	11/07/2024	17/07/2024	42,08716	CL 53ABIS 20 08	BANCO CENTRAL	13	Anden	-74,0712671	4,64243206
13AN00522-10	11/07/2024	17/07/2024	6,70726	DG 54 20 29	BANCO CENTRAL	13	Anden	-74,0712116	4,64358135
13AN00522-2	11/07/2024	17/07/2024	19,86643	CL 53ABIS 20 08	BANCO CENTRAL	13	Anden	-74,0711376	4,64244917
13AN00522-3	11/07/2024	17/07/2024	18,79937	CL 53ABIS 20 36	BANCO CENTRAL	13	Anden	-74,0715081	4,64247628
13AN00522-4	11/07/2024	17/07/2024	13,61733	KR 20 53B 07	BANCO CENTRAL	13	Anden	-74,0710828	4,64275558
13AN00522-5	11/07/2024	17/07/2024	13,96936	KR 20 53B 25	BANCO CENTRAL	13	Anden	-74,0710506	4,64293366
13AN00522-6	11/07/2024	17/07/2024	13,51403	KR 20 53B 47	BANCO CENTRAL	13	Anden	-74,0710204	4,64311098
13AN00522-7	11/07/2024	17/07/2024	9,74497	KR 20 53B 71	BANCO CENTRAL	13	Anden	-74,0709915	4,64327614
13AN00522-8	11/07/2024	17/07/2024	6,39473	DG 54 20 19	BANCO CENTRAL	13	Anden	-74,0711497	4,64354454
13AN00522-9	11/07/2024	17/07/2024	6,80003	DG 54 20 37	BANCO CENTRAL	13	Anden	-74,0712923	4,64362999
13AN00523-1	11/07/2024	17/07/2024	14,42595	KR 20 53 27	BANCO CENTRAL	13	Anden	-74,0712931	4,64157189
13AN00523-2	11/07/2024	17/07/2024	19,67574	KR 20 53 35	BANCO CENTRAL	13	Anden	-74,071271	4,64168887
13AN00523-3	11/07/2024	17/07/2024	7,55149	KR 20 53 55	BANCO CENTRAL	13	Anden	-74,0712522	4,6417982
13AN00523-4	11/07/2024	17/07/2024	12,57226	KR 20 53 65	BANCO CENTRAL	13	Anden	-74,0712323	4,64191062
13AN00523-5	11/07/2024	17/07/2024	13,05404	KR 20 53 87	BANCO CENTRAL	13	Anden	-74,071186	4,64217235
13AN00523-6	11/07/2024	17/07/2024	16,50365	KR 20 53 95	BANCO CENTRAL	13	Anden	-74,0711704	4,64226417
13AN00523-7	11/07/2024	17/07/2024	49,09905	KR 20 53 95	BANCO CENTRAL	13	Anden	-74,0712754	4,64234345
13AN00523-8	11/07/2024	17/07/2024	16,41291	CL 53ABIS 20 33	BANCO CENTRAL	13	Anden	-74,0714257	4,64236977
13AN00523-9	11/07/2024	17/07/2024	14,28062	CL 53ABIS 20 35	BANCO CENTRAL	13	Anden	-74,0715409	4,64239043
13AN00524-1	11/07/2024	17/07/2024	1,43357	DG 53D 23 06	SAN LUIS	13	Anden	-74,0726527	4,64370408
13AN00524-10	11/07/2024	17/07/2024	8,88571	DG 54 23 19	SAN LUIS	13	Anden	-74,072373	4,64427643
13AN00524-11	11/07/2024	17/07/2024	8,56552	DG 54 23 35	SAN LUIS	13	Anden	-74,072513	4,64436021



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00524-2	11/07/2024	17/07/2024	12,66302	DG 53D 23 06	SAN LUIS	13	Anden	-74,0727065	4,64371503
13AN00524-3	11/07/2024	17/07/2024	9,03674	DG 53D 23 06	SAN LUIS	13	Anden	-74,0726081	4,64374763
13AN00524-4	11/07/2024	17/07/2024	5,61899	KR 23 53D 19	SAN LUIS	13	Anden	-74,0725063	4,64385029
13AN00524-5	11/07/2024	17/07/2024	7,86354	KR 23 53D 37	SAN LUIS	13	Anden	-74,0723894	4,64396887
13AN00524-6	11/07/2024	17/07/2024	25,59696	DG 54 23 11	SAN LUIS	13	Anden	-74,0722826	4,64407678
13AN00524-7	11/07/2024	17/07/2024	16,23145	DG 54 23 11	SAN LUIS	13	Anden	-74,0722625	4,64420944
13AN00524-8	11/07/2024	17/07/2024	1,51862	DG 54 23 19	SAN LUIS	13	Anden	-74,0723251	4,64424851
13AN00524-9	11/07/2024	17/07/2024	0,95609	DG 54 23 19	SAN LUIS	13	Anden	-74,0723383	4,64425531
13AN00525-1	11/07/2024	17/07/2024	4,77006	DG 53D 22A 04	SAN LUIS	13	Anden	-74,0723893	4,64345601
13AN00525-10	11/07/2024	17/07/2024	7,93079	KR 23 53D 60	SAN LUIS	13	Anden	-74,072161	4,64409249
13AN00525-11	11/07/2024	17/07/2024	85,72224	DG 54 22A 25	SAN LUIS	13	Anden	-74,0718962	4,64399146
13AN00525-2	11/07/2024	17/07/2024	25,07024	DG 53D 22A 04	SAN LUIS	13	Anden	-74,0722723	4,64347003
13AN00525-3	11/07/2024	17/07/2024	3,19457	DG 53D 22A 12	SAN LUIS	13	Anden	-74,0724377	4,64349818
13AN00525-4	11/07/2024	17/07/2024	38,86911	KR 23 53D 08	SAN LUIS	13	Anden	-74,0725433	4,64358701
13AN00525-5	11/07/2024	17/07/2024	8,11214	KR 23 53D 08	SAN LUIS	13	Anden	-74,0725623	4,64368804
13AN00525-6	11/07/2024	17/07/2024	7,51819	KR 23 53D 16	SAN LUIS	13	Anden	-74,0724957	4,64375657
13AN00525-7	11/07/2024	17/07/2024	27,48334	TV 22A 53D 65	SAN LUIS	13	Anden	-74,0717543	4,64379145
13AN00525-8	11/07/2024	17/07/2024	7,49279	KR 23 53D 24	SAN LUIS	13	Anden	-74,0724311	4,64382002
13AN00525-9	11/07/2024	17/07/2024	5,23863	KR 23 53D 34	SAN LUIS	13	Anden	-74,0723744	4,6438794
13AN00526-1	11/07/2024	17/07/2024	24,07518	KR 21 53D 13	SAN LUIS	13	Anden	-74,0718324	4,64300781
13AN00526-10	11/07/2024	17/07/2024	6,65061	KR 21 53D 43	SAN LUIS	13	Anden	-74,0716353	4,64365487
13AN00526-11	11/07/2024	17/07/2024	6,72713	KR 21 53D 43	SAN LUIS	13	Anden	-74,0717813	4,6436799
13AN00526-12	11/07/2024	17/07/2024	8,11008	KR 21 53D 43	SAN LUIS	13	Anden	-74,0717263	4,64371386
13AN00526-2	11/07/2024	17/07/2024	10,16069	DG 53D 21 18	SAN LUIS	13	Anden	-74,0719386	4,64309071
13AN00526-3	11/07/2024	17/07/2024	12,94362	KR 21 53D 23	SAN LUIS	13	Anden	-74,071703	4,64330458
13AN00526-4	11/07/2024	17/07/2024	15,25671	TV 22A 53D 04	SAN LUIS	13	Anden	-74,0722215	4,64331991
13AN00526-5	11/07/2024	17/07/2024	12,80721	KR 21 53D 29	SAN LUIS	13	Anden	-74,0716845	4,64340101
13AN00526-6	11/07/2024	17/07/2024	4,16232	KR 21 53D 43	SAN LUIS	13	Anden	-74,0716579	4,64353406
13AN00526-7	11/07/2024	17/07/2024	35,77202	TV 22A 53D 04	SAN LUIS	13	Anden	-74,0720504	4,64351253
13AN00526-8	11/07/2024	17/07/2024	6,10317	KR 21 53D 43	SAN LUIS	13	Anden	-74,0716458	4,64359913
13AN00526-9	11/07/2024	17/07/2024	10,01947	KR 21 53D 43	SAN LUIS	13	Anden	-74,071842	4,64364283
13AN00527-1	11/07/2024	17/07/2024	2,10628	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0727313	4,630094
13AN00527-10	11/07/2024	17/07/2024	17,36958	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0730227	4,63018364
13AN00527-11	11/07/2024	17/07/2024	24,68610	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0731289	4,63020145
13AN00527-12	11/07/2024	17/07/2024	5,12270	KR 20 40 24	LA SOLEDAD	13	Anden	-74,073114	4,6304756
13AN00527-13	11/07/2024	17/07/2024	1,48542	KR 20 40 24	LA SOLEDAD	13	Anden	-74,073105	4,63052366
13AN00527-14	11/07/2024	17/07/2024	7,23359	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0731357	4,6304969
13AN00527-15	11/07/2024	17/07/2024	22,40195	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,0725034	4,63059438
13AN00527-16	11/07/2024	17/07/2024	19,36215	DG 42A 19 17	LA SOLEDAD	13	Anden	-74,0726029	4,63129212
13AN00527-17	11/07/2024	17/07/2024	6,72357	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0729739	4,63134642
13AN00527-18	11/07/2024	17/07/2024	5,99538	CL 41 41 00	LA SOLEDAD	13	Anden	-74,0727868	4,6313986
13AN00527-19	11/07/2024	17/07/2024	4,50627	CL 41 41 00	LA SOLEDAD	13	Anden	-74,0728782	4,63140086
13AN00527-2	11/07/2024	17/07/2024	5,12198	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0728213	4,63011058
13AN00527-3	11/07/2024	17/07/2024	8,01011	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0728987	4,63012392
13AN00527-4	11/07/2024	17/07/2024	2,10370	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0727254	4,63013338
13AN00527-5	11/07/2024	17/07/2024	7,32518	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0730298	4,63014548
13AN00527-6	11/07/2024	17/07/2024	17,34342	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0728012	4,63014281
13AN00527-7	11/07/2024	17/07/2024	15,31411	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0728922	4,63015743
13AN00527-8	11/07/2024	17/07/2024	11,42830	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0731334	4,63016404
13AN00527-9	11/07/2024	17/07/2024	3,98569	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0729797	4,63017608
13AN00528-1	11/07/2024	17/07/2024	11,66031	CL 40 18A 24	LA MAGDALENA	13	Anden	-74,0721377	4,62999061
13AN00528-10	11/07/2024	17/07/2024	52,06995	AK 19 40 72	LA MAGDALENA	13	Anden	-74,0720749	4,63081975
13AN00528-11	11/07/2024	17/07/2024	8,45946	AK 19 40 72	LA MAGDALENA	13	Anden	-74,0721997	4,63096062
13AN00528-2	11/07/2024	17/07/2024	21,34605	CL 40 18A 24	LA MAGDALENA	13	Anden	-74,0721326	4,63002806
13AN00528-3	11/07/2024	17/07/2024	33,37776	CL 40 18A 40	LA MAGDALENA	13	Anden	-74,07237	4,63003581
13AN00528-4	11/07/2024	17/07/2024	14,97768	CL 40 18A 40	LA MAGDALENA	13	Anden	-74,0723295	4,63006248
13AN00528-5	11/07/2024	17/07/2024	50,65777	AK 19 40 14	LA MAGDALENA	13	Anden	-74,0724086	4,63010882
13AN00528-6	11/07/2024	17/07/2024	20,63194	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,0724471	4,63014567
13AN00528-7	11/07/2024	17/07/2024	2,24309	AK 19 40 20	LA MAGDALENA	13	Anden	-74,0723991	4,63026659
13AN00528-8	11/07/2024	17/07/2024	12,47542	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,0724232	4,630295
13AN00528-9	11/07/2024	17/07/2024	19,91632	AK 19 40 72	LA MAGDALENA	13	Anden	-74,0720084	4,63080169
13AN00529-1	11/07/2024	17/07/2024	19,46384	CL 40 18 42	LA MAGDALENA	13	Anden	-74,0715784	4,62989533





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00529-10	11/07/2024	17/07/2024	1,58459	DG 40A 18 49	LA MAGDALENA	13	Anden	-74,071745	4,63057689
13AN00529-2	11/07/2024	17/07/2024	31,13591	CL 40 18 42	LA MAGDALENA	13	Anden	-74,0715685	4,6299306
13AN00529-3	11/07/2024	17/07/2024	20,72313	DG 40A 18 09	LA MAGDALENA	13	Anden	-74,0713748	4,63002745
13AN00529-4	11/07/2024	17/07/2024	113,03289	DG 40A 18 09	LA MAGDALENA	13	Anden	-74,0714167	4,63003733
13AN00529-5	11/07/2024	17/07/2024	5,68284	DG 40A 18 29	LA MAGDALENA	13	Anden	-74,0714606	4,63031685
13AN00529-6	11/07/2024	17/07/2024	15,05971	DG 40A 18 49	LA MAGDALENA	13	Anden	-74,0716965	4,63049715
13AN00529-7	11/07/2024	17/07/2024	26,54519	DG 40A 18 49	LA MAGDALENA	13	Anden	-74,0718009	4,63041092
13AN00529-8	11/07/2024	17/07/2024	1,46238	DG 40A 18 49	LA MAGDALENA	13	Anden	-74,0717716	4,6305574
13AN00529-9	11/07/2024	17/07/2024	44,15341	DG 40A 18 49	LA MAGDALENA	13	Anden	-74,0716118	4,63046134
13AN00530-1	11/07/2024	17/07/2024	19,12642	DG 40A 18 09	LA MAGDALENA	13	Anden	-74,0713652	4,63022087
13AN00531-1	11/07/2024	17/07/2024	2,36481	CL 39B 18 42	LA MAGDALENA	13	Anden	-74,071739	4,62901601
13AN00531-10	11/07/2024	17/07/2024	7,75411	KR 18A 39B 32	LA MAGDALENA	13	Anden	-74,0719928	4,62944752
13AN00531-11	11/07/2024	17/07/2024	6,99164	KR 18 39B 63	LA MAGDALENA	13	Anden	-74,0716462	4,62952189
13AN00531-12	11/07/2024	17/07/2024	7,48504	KR 18A 39B 52	LA MAGDALENA	13	Anden	-74,0719578	4,62962481
13AN00531-13	11/07/2024	17/07/2024	20,31393	KR 18 39B 69	LA MAGDALENA	13	Anden	-74,0716234	4,62966788
13AN00531-14	11/07/2024	17/07/2024	2,56931	KR 18A 39B 72	LA MAGDALENA	13	Anden	-74,0719294	4,62977013
13AN00531-15	11/07/2024	17/07/2024	44,03065	CL 40 18 42	LA MAGDALENA	13	Anden	-74,0716765	4,62976301
13AN00531-2	11/07/2024	17/07/2024	25,90251	CL 39B 18 42	LA MAGDALENA	13	Anden	-74,0719045	4,62904404
13AN00531-3	11/07/2024	17/07/2024	3,27198	CL 39B 18 42	LA MAGDALENA	13	Anden	-74,072037	4,62906893
13AN00531-4	11/07/2024	17/07/2024	14,63683	CL 39B 18 04	LA MAGDALENA	13	Anden	-74,0717118	4,6290823
13AN00531-5	11/07/2024	17/07/2024	12,26532	CL 39B 18 04	LA MAGDALENA	13	Anden	-74,0717365	4,62908459
13AN00531-6	11/07/2024	17/07/2024	1,58516	KR 18 39B 17	LA MAGDALENA	13	Anden	-74,071719	4,62920594
13AN00531-7	11/07/2024	17/07/2024	14,27984	KR 18 39B 17	LA MAGDALENA	13	Anden	-74,0716864	4,62924725
13AN00531-8	11/07/2024	17/07/2024	9,20828	KR 18 39B 17	LA MAGDALENA	13	Anden	-74,0717089	4,62927255
13AN00531-9	11/07/2024	17/07/2024	12,46566	KR 18 39B 45	LA MAGDALENA	13	Anden	-74,0716667	4,6293799
13AN00532-1	11/07/2024	17/07/2024	3,58557	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,0702997	4,6294723
13AN00532-10	11/07/2024	17/07/2024	16,14755	DG 40A 16 42	LA MAGDALENA	13	Anden	-74,0705312	4,62965878
13AN00532-11	11/07/2024	17/07/2024	5,47839	KR 16 40A 27	LA MAGDALENA	13	Anden	-74,0702162	4,6297093
13AN00532-12	11/07/2024	17/07/2024	6,79235	KR 16 40A 27	LA MAGDALENA	13	Anden	-74,0702072	4,62975877
13AN00532-13	11/07/2024	17/07/2024	8,19912	KR 16 40A 45	LA MAGDALENA	13	Anden	-74,0701773	4,6299253
13AN00532-14	11/07/2024	17/07/2024	5,76580	KR 16 40A 45	LA MAGDALENA	13	Anden	-74,0702261	4,63000376
13AN00532-15	11/07/2024	17/07/2024	11,33820	DG 40ABIS 16 33	LA MAGDALENA	13	Anden	-74,0704218	4,63003093
13AN00532-16	11/07/2024	17/07/2024	16,15686	DG 40ABIS 16 33	LA MAGDALENA	13	Anden	-74,0704177	4,63005292
13AN00532-17	11/07/2024	17/07/2024	8,10689	DG 40ABIS 16 35	LA MAGDALENA	13	Anden	-74,0705618	4,63006563
13AN00532-18	11/07/2024	17/07/2024	6,83639	DG 40ABIS 16 57	LA MAGDALENA	13	Anden	-74,0706464	4,63008581
13AN00532-19	11/07/2024	17/07/2024	13,22725	DG 40ABIS 16 35	LA MAGDALENA	13	Anden	-74,0705539	4,63008677
13AN00532-2	11/07/2024	17/07/2024	2,32662	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,0703316	4,62949727
13AN00532-20	11/07/2024	17/07/2024	4,23334	DG 40ABIS 16 63	LA MAGDALENA	13	Anden	-74,0707136	4,6301016
13AN00532-21	11/07/2024	17/07/2024	2,64241	DG 40ABIS 16 63	LA MAGDALENA	13	Anden	-74,0707518	4,63011154
13AN00532-22	11/07/2024	17/07/2024	10,05158	DG 40ABIS 16 57	LA MAGDALENA	13	Anden	-74,0706416	4,63010852
13AN00532-23	11/07/2024	17/07/2024	1,95082	DG 40A 16 86	LA MAGDALENA	13	Anden	-74,0707797	4,63011839
13AN00532-24	11/07/2024	17/07/2024	5,05020	DG 40ABIS 16 63	LA MAGDALENA	13	Anden	-74,0707092	4,63012542
13AN00532-25	11/07/2024	17/07/2024	5,12940	DG 40A 16 86	LA MAGDALENA	13	Anden	-74,0708114	4,63012629
13AN00532-26	11/07/2024	17/07/2024	18,54249	DG 40A 16 86	LA MAGDALENA	13	Anden	-74,0707849	4,63014189
13AN00532-3	11/07/2024	17/07/2024	1,28294	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,0703548	4,62951549
13AN00532-4	11/07/2024	17/07/2024	7,42226	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,0702528	4,62951143
13AN00532-5	11/07/2024	17/07/2024	1,76489	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,0703789	4,6295349
13AN00532-6	11/07/2024	17/07/2024	1,93774	KR 16 40A 27	LA MAGDALENA	13	Anden	-74,070404	4,6295553
13AN00532-7	11/07/2024	17/07/2024	1,49234	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,070429	4,62957603
13AN00532-8	11/07/2024	17/07/2024	19,62457	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,0702341	4,62960765
13AN00532-9	11/07/2024	17/07/2024	2,69185	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,0702203	4,62967915
13AN00533-1	11/07/2024	17/07/2024	20,86411	KR 18 39 09	LA MAGDALENA	13	Anden	-74,0720572	4,62732912
13AN00533-10	11/07/2024	17/07/2024	2,74967	KR 18 39 39	LA MAGDALENA	13	Anden	-74,0719249	4,62767508
13AN00533-11	11/07/2024	17/07/2024	1,34497	KR 18 39 39	LA MAGDALENA	13	Anden	-74,0719215	4,62770584
13AN00533-12	11/07/2024	17/07/2024	0,85446	KR 18 39 39	LA MAGDALENA	13	Anden	-74,0719162	4,62773948
13AN00533-13	11/07/2024	17/07/2024	1,36598	KR 18A 39 32	LA MAGDALENA	13	Anden	-74,0723312	4,62773907
13AN00533-14	11/07/2024	17/07/2024	7,80746	KR 18 39 47	LA MAGDALENA	13	Anden	-74,0718913	4,62775221
13AN00533-15	11/07/2024	17/07/2024	2,45877	KR 18 39 47	LA MAGDALENA	13	Anden	-74,0719125	4,62776485
13AN00533-16	11/07/2024	17/07/2024	1,88458	KR 18 39 47	LA MAGDALENA	13	Anden	-74,0718814	4,62780478
13AN00533-17	11/07/2024	17/07/2024	2,44331	KR 18 39 47	LA MAGDALENA	13	Anden	-74,0719028	4,62780838
13AN00533-18	11/07/2024	17/07/2024	4,21790	KR 18 39 57	LA MAGDALENA	13	Anden	-74,0718766	4,62783575
13AN00533-19	11/07/2024	17/07/2024	5,49208	KR 18 39 47	LA MAGDALENA	13	Anden	-74,071898	4,62783933



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00533-2	11/07/2024	17/07/2024	3,03720	KR 18 39 09	LA MAGDALENA	13	Anden	-74,0719784	4,62734603
13AN00533-20	11/07/2024	17/07/2024	6,49035	KR 18 39 69	LA MAGDALENA	13	Anden	-74,0718859	4,62793164
13AN00533-21	11/07/2024	17/07/2024	6,27539	KR 18A 39 64	LA MAGDALENA	13	Anden	-74,0722254	4,62805579
13AN00533-22	11/07/2024	17/07/2024	4,98137	CL 39A 18 30	LA MAGDALENA	13	Anden	-74,0721761	4,62818202
13AN00533-23	11/07/2024	17/07/2024	12,74598	CL 39A 18 30	LA MAGDALENA	13	Anden	-74,0721671	4,62820661
13AN00533-3	11/07/2024	17/07/2024	30,24491	KR 18 39 09	LA MAGDALENA	13	Anden	-74,0720725	4,62735747
13AN00533-4	11/07/2024	17/07/2024	10,89185	CL 39 18 28	LA MAGDALENA	13	Anden	-74,0722139	4,62738151
13AN00533-5	11/07/2024	17/07/2024	9,55535	KR 18 39 09	LA MAGDALENA	13	Anden	-74,0719489	4,62738094
13AN00533-6	11/07/2024	17/07/2024	6,85271	KR 18 39 09	LA MAGDALENA	13	Anden	-74,0719698	4,62739418
13AN00533-7	11/07/2024	17/07/2024	9,26426	KR 18 39 17	LA MAGDALENA	13	Anden	-74,0719361	4,62745858
13AN00533-8	11/07/2024	17/07/2024	5,89979	KR 18 39 17	LA MAGDALENA	13	Anden	-74,0719595	4,62745979
13AN00533-9	11/07/2024	17/07/2024	3,09470	KR 18 39 17	LA MAGDALENA	13	Anden	-74,0719511	4,62751458
13AN00534-1	11/07/2024	17/07/2024	16,73329	CL 39 17 26	LA MAGDALENA	13	Anden	-74,0713931	4,62722676
13AN00534-10	11/07/2024	17/07/2024	2,43368	KR 17 39 55	LA MAGDALENA	13	Anden	-74,0712035	4,62773976
13AN00534-11	11/07/2024	17/07/2024	2,04045	KR 17 39 55	LA MAGDALENA	13	Anden	-74,0712294	4,62774351
13AN00534-12	11/07/2024	17/07/2024	6,48602	KR 18 39 42	LA MAGDALENA	13	Anden	-74,0717894	4,62774819
13AN00534-13	11/07/2024	17/07/2024	5,74151	KR 18 39 42	LA MAGDALENA	13	Anden	-74,0718125	4,62775344
13AN00534-14	11/07/2024	17/07/2024	12,47843	KR 17 39 71	LA MAGDALENA	13	Anden	-74,0711934	4,62781363
13AN00534-15	11/07/2024	17/07/2024	12,29164	KR 17 39 71	LA MAGDALENA	13	Anden	-74,0712198	4,62781759
13AN00534-16	11/07/2024	17/07/2024	5,45474	KR 18 39 60	LA MAGDALENA	13	Anden	-74,0717774	4,62784693
13AN00534-17	11/07/2024	17/07/2024	4,28056	KR 18 39 60	LA MAGDALENA	13	Anden	-74,071798	4,6278515
13AN00534-18	11/07/2024	17/07/2024	20,84010	KR 17 39 73	LA MAGDALENA	13	Anden	-74,0711725	4,62796211
13AN00534-19	11/07/2024	17/07/2024	15,17104	KR 17 39 73	LA MAGDALENA	13	Anden	-74,0711961	4,62797078
13AN00534-2	11/07/2024	17/07/2024	36,88269	CL 39 17 26	LA MAGDALENA	13	Anden	-74,0714089	4,62725571
13AN00534-20	11/07/2024	17/07/2024	23,30245	KR 17 39 73	LA MAGDALENA	13	Anden	-74,0712813	4,62802943
13AN00534-21	11/07/2024	17/07/2024	35,52736	KR 17 39 73	LA MAGDALENA	13	Anden	-74,0712832	4,62805398
13AN00534-22	11/07/2024	17/07/2024	11,68295	CL 39A 17 35	LA MAGDALENA	13	Anden	-74,0714567	4,62808502
13AN00534-3	11/07/2024	17/07/2024	9,38081	CL 39 17 48	LA MAGDALENA	13	Anden	-74,0716828	4,62727141
13AN00534-4	11/07/2024	17/07/2024	10,32793	CL 39 17 48	LA MAGDALENA	13	Anden	-74,0717896	4,62728848
13AN00534-5	11/07/2024	17/07/2024	29,26914	CL 39 17 48	LA MAGDALENA	13	Anden	-74,0716433	4,62729071
13AN00534-6	11/07/2024	17/07/2024	14,44184	KR 17 39 13	LA MAGDALENA	13	Anden	-74,0712992	4,62730084
13AN00534-7	11/07/2024	17/07/2024	5,98674	KR 17 39 15	LA MAGDALENA	13	Anden	-74,0712544	4,62741948
13AN00534-8	11/07/2024	17/07/2024	30,62539	CL 39 17 48	LA MAGDALENA	13	Anden	-74,0718604	4,62743817
13AN00534-9	11/07/2024	17/07/2024	49,19859	CL 39 17 48	LA MAGDALENA	13	Anden	-74,0718185	4,62738807
13AN00535-1	11/07/2024	17/07/2024	10,60962	CL 33A 19 20	TEUSAQUILLO	13	Anden	-74,0741268	4,62292562
13AN00535-3	11/07/2024	17/07/2024	12,21572	AC 34 19 07	TEUSAQUILLO	13	Anden	-74,0737774	4,62353158
13AN00536-1	11/07/2024	17/07/2024	31,79982	KR 20 33A 03	TEUSAQUILLO	13	Anden	-74,0747366	4,62303477
13AN00536-10	11/07/2024	17/07/2024	18,12101	KR 21 33A 32	TEUSAQUILLO	13	Anden	-74,0751192	4,6234295
13AN00536-11	11/07/2024	17/07/2024	24,95672	KR 21 33A 32	TEUSAQUILLO	13	Anden	-74,075139	4,62343655
13AN00536-14	11/07/2024	17/07/2024	26,51558	KR 20 33A 43	TEUSAQUILLO	13	Anden	-74,0745082	4,6236036
13AN00536-2	11/07/2024	17/07/2024	21,31493	KR 20 33A 03	TEUSAQUILLO	13	Anden	-74,0747399	4,62305305
13AN00536-3	11/07/2024	17/07/2024	19,76816	CL 33A 20 22	TEUSAQUILLO	13	Anden	-74,0749295	4,62306781
13AN00536-4	11/07/2024	17/07/2024	13,26405	CL 33A 20 40	TEUSAQUILLO	13	Anden	-74,0749241	4,62308658
13AN00536-5	11/07/2024	17/07/2024	5,75733	KR 21 33A 20	TEUSAQUILLO	13	Anden	-74,075149	4,62327334
13AN00536-6	11/07/2024	17/07/2024	12,93347	KR 21 33A 20	TEUSAQUILLO	13	Anden	-74,0751693	4,62327782
13AN00536-7	11/07/2024	17/07/2024	2,39672	KR 20 33A 43	TEUSAQUILLO	13	Anden	-74,0745635	4,62330925
13AN00536-8	11/07/2024	17/07/2024	7,47321	KR 20 33A 43	TEUSAQUILLO	13	Anden	-74,0745477	4,62339599
13AN00536-9	11/07/2024	17/07/2024	1,59157	KR 20 33A 43	TEUSAQUILLO	13	Anden	-74,074532	4,62347513
13AN00537-1	11/07/2024	17/07/2024	3,47882	CL 33A 21 12	TEUSAQUILLO	13	Anden	-74,0754798	4,62316644
13AN00537-2	11/07/2024	17/07/2024	2,30651	CL 33A 21 12	TEUSAQUILLO	13	Anden	-74,0754762	4,62318777
13AN00537-3	11/07/2024	17/07/2024	10,17478	CL 33A 21 48	TEUSAQUILLO	13	Anden	-74,0757729	4,62322272
13AN00537-4	11/07/2024	17/07/2024	3,22057	CL 33A 21 38	TEUSAQUILLO	13	Anden	-74,0756902	4,62322851
13AN00537-5	11/07/2024	17/07/2024	0,77638	CL 33A 21 48	TEUSAQUILLO	13	Anden	-74,0758445	4,62324474
13AN00537-6	11/07/2024	17/07/2024	10,79931	KR 21 33A 29	TEUSAQUILLO	13	Anden	-74,0752285	4,62342108
13AN00537-7	11/07/2024	17/07/2024	6,69389	KR 21 33A 57	TEUSAQUILLO	13	Anden	-74,0751984	4,62358162
13AN00537-8	11/07/2024	17/07/2024	5,00571	KR 21 33A 57	TEUSAQUILLO	13	Anden	-74,0752155	4,62360164
13AN00537-9	11/07/2024	17/07/2024	2,66296	KR 21 33A 57	TEUSAQUILLO	13	Anden	-74,0751903	4,62362694
13AN00538-1	11/07/2024	17/07/2024	18,36016	AC 28 23 16	TEUSAQUILLO	13	Anden	-74,0755486	4,62237499
13AN00538-2	11/07/2024	17/07/2024	28,87627	AC 28 23 16	TEUSAQUILLO	13	Anden	-74,0754158	4,62242314
13AN00538-3	11/07/2024	17/07/2024	24,47469	KR 21 33 47	TEUSAQUILLO	13	Anden	-74,0753553	4,62275075
13AN00538-4	11/07/2024	17/07/2024	10,51978	KR 21 33 63	TEUSAQUILLO	13	Anden	-74,0753327	4,62286985
13AN00538-5	11/07/2024	17/07/2024	12,21546	CL 33A 21 09	TEUSAQUILLO	13	Anden	-74,0753159	4,62295944



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00538-6	11/07/2024	17/07/2024	7,71420	CL 33A 21 09	TEUSAQUILLO	13	Anden	-74,0754506	4,62307466
13AN00539-1	11/07/2024	17/07/2024	8,24949	KR 21 52A 99	GALERIAS	13	Anden	-74,0742564	4,64190142
13AN00539-2	11/07/2024	17/07/2024	6,94262	AC 53 24 34	GALERIAS	13	Anden	-74,0744336	4,64193458
13AN00539-3	11/07/2024	17/07/2024	9,56064	AK 24 53 18	GALERIAS	13	Anden	-74,073987	4,64211946
13AN00539-4	11/07/2024	17/07/2024	17,80936	AK 24 53 41	GALERIAS	13	Anden	-74,0739313	4,64241435
13AN00539-5	11/07/2024	17/07/2024	1,93943	AK 24 53 73	GALERIAS	13	Anden	-74,0738898	4,6426567
13AN00539-6	11/07/2024	17/07/2024	2,10785	AK 24 53 73	GALERIAS	13	Anden	-74,0738657	4,6427783
13AN00539-7	11/07/2024	17/07/2024	3,34762	AK 24 53 98	GALERIAS	13	Anden	-74,0738429	4,64290423
13AN00540-1	11/07/2024	17/07/2024	182,92976	AC 53 27A 02	GALERIAS	13	Anden	-74,0763832	4,64244786
13AN00541-1	11/07/2024	17/07/2024	97,06416	AC 53 27A 02	GALERIAS	13	Anden	-74,0764345	4,64240121
13AN00541-2	11/07/2024	17/07/2024	9,16247	CL 53A 27A 11	GALERIAS	13	Anden	-74,0764259	4,64262687
13AN00542-1	11/07/2024	17/07/2024	2,03741	CL 53A 27B 00	GALERIAS	13	Anden	-74,0767118	4,64299568
13AN00542-10	11/07/2024	17/07/2024	6,00372	CL 53A 27B 00	GALERIAS	13	Anden	-74,0766275	4,64347429
13AN00542-11	11/07/2024	17/07/2024	6,13570	CL 53A 27B 00	GALERIAS	13	Anden	-74,076618	4,6435262
13AN00542-12	11/07/2024	17/07/2024	9,26225	CL 53B 27B 01	GALERIAS	13	Anden	-74,0765393	4,64359542
13AN00542-2	11/07/2024	17/07/2024	12,81612	CL 53A 27B 00	GALERIAS	13	Anden	-74,0767029	4,64304941
13AN00542-3	11/07/2024	17/07/2024	2,86128	CL 53A 27B 00	GALERIAS	13	Anden	-74,0766939	4,64310156
13AN00542-4	11/07/2024	17/07/2024	7,86734	CL 53A 27B 00	GALERIAS	13	Anden	-74,0766846	4,64315681
13AN00542-5	11/07/2024	17/07/2024	1,66596	CL 53A 27B 00	GALERIAS	13	Anden	-74,0766777	4,64319392
13AN00542-6	11/07/2024	17/07/2024	1,32996	CL 53A 27B 00	GALERIAS	13	Anden	-74,0766665	4,64325729
13AN00542-7	11/07/2024	17/07/2024	1,01901	CL 53A 27B 00	GALERIAS	13	Anden	-74,0766633	4,64327526
13AN00542-8	11/07/2024	17/07/2024	10,92507	CL 53A 27B 00	GALERIAS	13	Anden	-74,0766538	4,64332712
13AN00542-9	11/07/2024	17/07/2024	1,79331	CL 53A 27B 00	GALERIAS	13	Anden	-74,0766464	4,64337236
13AN00543-1	11/07/2024	17/07/2024	10,15880	KR 28 53 42	GALERIAS	13	Anden	-74,0768466	4,64285923
13AN00543-2	11/07/2024	17/07/2024	18,64865	CL 53A 27B 00	GALERIAS	13	Anden	-74,0767963	4,64292502
13AN00543-3	11/07/2024	17/07/2024	10,28775	CL 53B 27B 41	GALERIAS	13	Anden	-74,0771443	4,64324483
13AN00543-4	11/07/2024	17/07/2024	3,57156	CL 53A 27B 00	GALERIAS	13	Anden	-74,0767007	4,64344745
13AN00544-1	11/07/2024	17/07/2024	7,78881	KR 28BIS 53A 12	GALERIAS	13	Anden	-74,0776389	4,64306624
13AN00544-2	11/07/2024	17/07/2024	9,25467	CL 53B 27B 41	GALERIAS	13	Anden	-74,0772395	4,64311017
13AN00544-3	11/07/2024	17/07/2024	10,39742	KR 28BIS 53A 20	GALERIAS	13	Anden	-74,0776172	4,64318629
13AN00544-4	11/07/2024	17/07/2024	9,76304	CL 53B 27B 41	GALERIAS	13	Anden	-74,0772069	4,64328898
13AN00544-5	11/07/2024	17/07/2024	5,42012	KR 28BIS 53A 50	GALERIAS	13	Anden	-74,0775676	4,64346459
13AN00544-6	11/07/2024	17/07/2024	4,54343	CL 53B 27B 41	GALERIAS	13	Anden	-74,0771569	4,64356844
13AN00544-7	11/07/2024	17/07/2024	10,85130	CL 53B 28 00	GALERIAS	13	Anden	-74,0775218	4,64372674
13AN00545-1	11/07/2024	17/07/2024	7,64845	CL 53A 28 78	BELALCAZAR	13	Anden	-74,0779619	4,64306437
13AN00545-2	11/07/2024	17/07/2024	6,80359	CL 53A 28 80	BELALCAZAR	13	Anden	-74,0780209	4,64307509
13AN00545-3	11/07/2024	17/07/2024	10,29367	KR 28BIS 53A 07	BELALCAZAR	13	Anden	-74,0777213	4,6430722
13AN00545-4	11/07/2024	17/07/2024	14,06538	KR 28A 53A 16	BELALCAZAR	13	Anden	-74,0780803	4,64316146
13AN00545-5	11/07/2024	17/07/2024	4,86378	KR 28A 53A 20	BELALCAZAR	13	Anden	-74,0780677	4,6433233
13AN00545-6	11/07/2024	17/07/2024	5,15783	KR 28A 53A 20	BELALCAZAR	13	Anden	-74,0780641	4,64336976
13AN00546-1	11/07/2024	17/07/2024	46,07577	AC 53 28 62	BELALCAZAR	13	Anden	-74,0779161	4,64257905
13AN00546-2	11/07/2024	17/07/2024	13,38894	KR 28 52 00	BELALCAZAR	13	Anden	-74,0773597	4,6428856
13AN00546-3	11/07/2024	17/07/2024	15,68182	CL 53A 28 67	BELALCAZAR	13	Anden	-74,0779447	4,64299001
13AN00547-1	11/07/2024	17/07/2024	36,54862	KR 28A 53 25	BELALCAZAR	13	Anden	-74,0781862	4,64274688
13AN00547-10	11/07/2024	17/07/2024	10,34637	AK 30 53 82	BELALCAZAR	13	Anden	-74,0783886	4,64395943
13AN00547-2	11/07/2024	17/07/2024	6,37475	KR 28A 53 45	BELALCAZAR	13	Anden	-74,0781759	4,64300922
13AN00547-3	11/07/2024	17/07/2024	1,10994	KR 28A 53 47	BELALCAZAR	13	Anden	-74,0781721	4,64305379
13AN00547-4	11/07/2024	17/07/2024	2,19187	KR 28A 53 51	BELALCAZAR	13	Anden	-74,0781644	4,64310774
13AN00547-5	11/07/2024	17/07/2024	10,75932	KR 28A 53A 27	BELALCAZAR	13	Anden	-74,0781513	4,64333319
13AN00547-6	11/07/2024	17/07/2024	13,52370	KR 28A - CL 53A 15	BELALCAZAR	13	Anden	-74,0781379	4,64351536
13AN00547-7	11/07/2024	17/07/2024	24,02901	AK 30 53 82	BELALCAZAR	13	Anden	-74,0781293	4,64364011
13AN00547-8	11/07/2024	17/07/2024	21,68384	KR 28A 53A 76	BELALCAZAR	13	Anden	-74,0781177	4,64380101
13AN00547-9	11/07/2024	17/07/2024	6,44642	AK 30 53 82	BELALCAZAR	13	Anden	-74,0782205	4,64392593
13AN00548-1	11/07/2024	17/07/2024	18,64069	CL 51 28 62	BELALCAZAR	13	Anden	-74,0779528	4,64042897
13AN00548-10	11/07/2024	17/07/2024	17,42120	KR 28A 51 58	BELALCAZAR	13	Anden	-74,0782299	4,64108581
13AN00548-11	11/07/2024	17/07/2024	8,42249	KR 28BIS 51 83	BELALCAZAR	13	Anden	-74,0778219	4,64120238
13AN00548-12	11/07/2024	17/07/2024	8,94745	KR 28A 51 78	BELALCAZAR	13	Anden	-74,0782194	4,64123103
13AN00548-2	11/07/2024	17/07/2024	10,40201	CL 51 28 70	BELALCAZAR	13	Anden	-74,0781009	4,64045356
13AN00548-3	11/07/2024	17/07/2024	10,08337	CL 51 28 84	BELALCAZAR	13	Anden	-74,0782131	4,64047323
13AN00548-4	11/07/2024	17/07/2024	18,98200	KR 28BIS 51 17	BELALCAZAR	13	Anden	-74,0778713	4,64051451
13AN00548-5	11/07/2024	17/07/2024	29,41637	KR 28A 51 12	BELALCAZAR	13	Anden	-74,0782649	4,64060017
13AN00548-6	11/07/2024	17/07/2024	13,37067	KR 28BIS 51 23	BELALCAZAR	13	Anden	-74,0778601	4,64066995





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00548-7	11/07/2024	17/07/2024	18,96421	KR 28BIS 51 45	BELALCAZAR	13	Anden	-74,077846	4,64086932
13AN00548-8	11/07/2024	17/07/2024	18,15453	KR 28A 51 38	BELALCAZAR	13	Anden	-74,0782433	4,64090102
13AN00548-9	11/07/2024	17/07/2024	18,23228	KR 28BIS 51 65	BELALCAZAR	13	Anden	-74,0778335	4,64104569
13AN00549-1	11/07/2024	17/07/2024	23,06570	KR 28BIS 52 24	BELALCAZAR	13	Anden	-74,0777107	4,64159123
13AN00549-2	11/07/2024	17/07/2024	21,49167	KR 28BIS 52 44	BELALCAZAR	13	Anden	-74,0776972	4,64177479
13AN00549-3	11/07/2024	17/07/2024	17,92822	CL 52A 28 29	BELALCAZAR	13	Anden	-74,0776141	4,64186063
13AN00550-1	11/07/2024	17/07/2024	9,64062	CL 51 28 10	BELALCAZAR	13	Anden	-74,0774739	4,64034643
13AN00550-10	11/07/2024	17/07/2024	9,39160	KR 28BIS 51 82	BELALCAZAR	13	Anden	-74,0777407	4,64118321
13AN00550-11	11/07/2024	17/07/2024	6,27607	KR 28BIS 51 98	BELALCAZAR	13	Anden	-74,077735	4,64126223
13AN00550-12	11/07/2024	17/07/2024	8,84795	KR 28BIS 52 10	BELALCAZAR	13	Anden	-74,0777254	4,64138855
13AN00550-2	11/07/2024	17/07/2024	10,60002	CL 51 28 28	BELALCAZAR	13	Anden	-74,0777346	4,64039159
13AN00550-3	11/07/2024	17/07/2024	7,63894	KR 28 51 11	BELALCAZAR	13	Anden	-74,0773955	4,64038526
13AN00550-4	11/07/2024	17/07/2024	8,80112	KR 28BIS 51 24	BELALCAZAR	13	Anden	-74,0777799	4,6406398
13AN00550-5	11/07/2024	17/07/2024	14,52924	KR 28BIS 51 44	BELALCAZAR	13	Anden	-74,0777716	4,64075014
13AN00550-6	11/07/2024	17/07/2024	10,34457	KR 28BIS 51 54	BELALCAZAR	13	Anden	-74,0777604	4,6409135
13AN00550-7	11/07/2024	17/07/2024	14,55699	KR 28 51A 13	BELALCAZAR	13	Anden	-74,077361	4,64090371
13AN00550-8	11/07/2024	17/07/2024	18,14797	KR 28BIS 51 74	BELALCAZAR	13	Anden	-74,0777524	4,64102245
13AN00550-9	11/07/2024	17/07/2024	8,53404	KR 28 51A 33	BELALCAZAR	13	Anden	-74,0773491	4,64105953
13AN00551-1	11/07/2024	17/07/2024	16,63191	KR 28 51 08	ALFONSO LOPEZ	13	Anden	-74,0772536	4,64030678
13AN00551-2	11/07/2024	17/07/2024	25,49077	KR 28 51 08	ALFONSO LOPEZ	13	Anden	-74,0773106	4,64041939
13AN00552-1	11/07/2024	17/07/2024	2,64464	KR 27A 52A 01	GALERIAS	13	Anden	-74,0769824	4,64181723
13AN00552-2	11/07/2024	17/07/2024	2,86107	KR 27A 52A 01	GALERIAS	13	Anden	-74,0770508	4,64182927
13AN00552-3	11/07/2024	17/07/2024	19,06529	KR 28 52 00	GALERIAS	13	Anden	-74,0772565	4,64207304
13AN00553-1	11/07/2024	17/07/2024	14,81585	KR 21 52 00	GALERIAS	13	Anden	-74,0766914	4,64122428
13AN00553-2	11/07/2024	17/07/2024	14,52981	CL 52 27A 12	GALERIAS	13	Anden	-74,0768124	4,64124561
13AN00553-3	11/07/2024	17/07/2024	18,98604	KR 21 52 00	GALERIAS	13	Anden	-74,0771593	4,64130428
13AN00553-4	11/07/2024	17/07/2024	12,29732	CL 52 27A 00	GALERIAS	13	Anden	-74,0766108	4,64128541
13AN00553-5	11/07/2024	17/07/2024	10,54201	KR 28 52 00	GALERIAS	13	Anden	-74,0772454	4,64139877
13AN00555-1	11/07/2024	17/07/2024	5,87988	CL 52 27 11	ALFONSO LOPEZ	13	Anden	-74,0761944	4,64099463
13AN00555-2	11/07/2024	17/07/2024	15,08500	CL 52 27 11	ALFONSO LOPEZ	13	Anden	-74,0762765	4,64105994
13AN00556-1	11/07/2024	17/07/2024	5,34561	CL 52 26 00	GALERIAS	13	Anden	-74,0755758	4,64121111
13AN00557-1	11/07/2024	17/07/2024	21,53345	KR 25 51 85	ALFONSO LOPEZ	13	Anden	-74,0748749	4,64070168
13AN00557-2	11/07/2024	17/07/2024	24,35864	KR 26 51 70	ALFONSO LOPEZ	13	Anden	-74,0754452	4,64083564
13AN00557-3	11/07/2024	17/07/2024	9,87354	CL 52 25 63	ALFONSO LOPEZ	13	Anden	-74,075381	4,64089667
13AN00558-1	11/07/2024	17/07/2024	6,67747	KR 21 52A 99	GALERIAS	13	Anden	-74,0745877	4,64181232
13AN00559-1	11/07/2024	17/07/2024	7,34503	KR 23 52A 00	GALERIAS	13	Anden	-74,0732388	4,64114966
13AN00559-2	11/07/2024	17/07/2024	26,34606	KR 23 52A 00	GALERIAS	13	Anden	-74,0733943	4,64117778
13AN00560-1	11/07/2024	17/07/2024	19,34559	KR 23 52 33	GALERIAS	13	Anden	-74,0736358	4,64096839
13AN00561-1	11/07/2024	17/07/2024	15,77430	CL 52 22	GALERIAS	13	Anden	-74,0728869	4,64057964
13AN00561-2	11/07/2024	17/07/2024	18,65114	CL 52 22 00	GALERIAS	13	Anden	-74,0728119	4,6406282
13AN00561-3	11/07/2024	17/07/2024	26,37971	KR 23 52A 00	GALERIAS	13	Anden	-74,0728214	4,64100508
13AN00561-4	11/07/2024	17/07/2024	8,97271	KR 23 52A 00	GALERIAS	13	Anden	-74,0731294	4,64106393
13AN00561-5	11/07/2024	17/07/2024	12,67267	KR 23 52A 00	GALERIAS	13	Anden	-74,0732648	4,64108894
13AN00562-1	11/07/2024	17/07/2024	17,25503	CL 52A 19 06	BANCO CENTRAL	13	Anden	-74,0710273	4,64086594
13AN00562-2	11/07/2024	17/07/2024	13,62679	CL 52A 19 06	BANCO CENTRAL	13	Anden	-74,0708965	4,6409131
13AN00563-1	11/07/2024	17/07/2024	14,16577	KR 19 52 09	BANCO CENTRAL	13	Anden	-74,0710852	4,64025317
13AN00563-2	11/07/2024	17/07/2024	6,92135	CL 52 19 34	BANCO CENTRAL	13	Anden	-74,0713445	4,64029628
13AN00563-3	11/07/2024	17/07/2024	16,11170	KR 19 52 09	BANCO CENTRAL	13	Anden	-74,0709972	4,6403497
13AN00564-1	11/07/2024	17/07/2024	23,59161	KR 18 52A 05	BANCO CENTRAL	13	Anden	-74,0700624	4,64051962
13AN00564-2	11/07/2024	17/07/2024	1,72496	KR 18 52A 05	BANCO CENTRAL	13	Anden	-74,0699729	4,64053293
13AN00564-3	11/07/2024	17/07/2024	14,88091	KR 18 52A 05	BANCO CENTRAL	13	Anden	-74,0699542	4,64060664
13AN00564-4	11/07/2024	17/07/2024	9,22037	CL 52A 18 56	BANCO CENTRAL	13	Anden	-74,0704632	4,64069377
13AN00565-1	11/07/2024	17/07/2024	6,06371	CL 52 18 44	BANCO CENTRAL	13	Anden	-74,0701112	4,6400875
13AN00565-10	11/07/2024	17/07/2024	23,76497	KR 19 52 24	BANCO CENTRAL	13	Anden	-74,070933	4,64033952
13AN00565-11	11/07/2024	17/07/2024	2,78166	CL 52A 18 11	BANCO CENTRAL	13	Anden	-74,0701045	4,64046167
13AN00565-14	11/07/2024	17/07/2024	1,15921	CL 52A 18 59	BANCO CENTRAL	13	Anden	-74,070363	4,64057833
13AN00565-15	11/07/2024	17/07/2024	29,45784	CL 52A 18 93	BANCO CENTRAL	13	Anden	-74,0708772	4,64066211
13AN00565-16	11/07/2024	17/07/2024	15,48767	CL 52A 18 93	BANCO CENTRAL	13	Anden	-74,0707454	4,64075183
13AN00565-17	11/07/2024	17/07/2024	1,26649	CL 52A 18 93	BANCO CENTRAL	13	Anden	-74,0708452	4,64077287
13AN00565-2	11/07/2024	17/07/2024	2,96130	CL 52 18 08	BANCO CENTRAL	13	Anden	-74,0700679	4,64008592
13AN00565-3	11/07/2024	17/07/2024	15,57748	CL 52 18 44	BANCO CENTRAL	13	Anden	-74,0702047	4,64010285
13AN00565-4	11/07/2024	17/07/2024	8,58040	CL 52 18 44	BANCO CENTRAL	13	Anden	-74,0703203	4,64012279



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00565-5	11/07/2024	17/07/2024	10,31984	CL 52 18 44	BANCO CENTRAL	13	Anden	-74,0704375	4,64014243
13AN00565-6	11/07/2024	17/07/2024	5,96188	CL 52 18 08	BANCO CENTRAL	13	Anden	-74,0700432	4,64013694
13AN00565-7	11/07/2024	17/07/2024	9,51843	CL 52 18 66	BANCO CENTRAL	13	Anden	-74,0706972	4,64018735
13AN00565-8	11/07/2024	17/07/2024	7,87026	KR 19 52 24	BANCO CENTRAL	13	Anden	-74,0708598	4,64021565
13AN00565-9	11/07/2024	17/07/2024	8,00373	KR 19 52 24	BANCO CENTRAL	13	Anden	-74,0709191	4,64022778
13AN00566-1	11/07/2024	17/07/2024	8,89927	KR 18 51 22	ALFONSO LOPEZ	13	Anden	-74,070232	4,63935054
13AN00566-2	11/07/2024	17/07/2024	14,36958	KR 18 51 68	ALFONSO LOPEZ	13	Anden	-74,0701601	4,63971004
13AN00567-1	11/07/2024	17/07/2024	11,60422	CL 51 18 50	ALFONSO LOPEZ	13	Anden	-74,0709196	4,63927935
13AN00567-10	11/07/2024	17/07/2024	3,41464	KR 19 51 30	ALFONSO LOPEZ	13	Anden	-74,0708672	4,63957351
13AN00567-11	11/07/2024	17/07/2024	34,16980	KR 18 51 65	ALFONSO LOPEZ	13	Anden	-74,0702452	4,63969366
13AN00567-12	11/07/2024	17/07/2024	22,49858	KR 19 51 52	ALFONSO LOPEZ	13	Anden	-74,0708348	4,63974899
13AN00567-13	11/07/2024	17/07/2024	4,63149	CL 52 18 21	ALFONSO LOPEZ	13	Anden	-74,0704331	4,64005944
13AN00567-14	11/07/2024	17/07/2024	10,37613	KR 19 51 76	ALFONSO LOPEZ	13	Anden	-74,0706845	4,64010199
13AN00567-2	11/07/2024	17/07/2024	27,09495	CL 51 18 50	ALFONSO LOPEZ	13	Anden	-74,0709081	4,63934798
13AN00567-3	11/07/2024	17/07/2024	21,18862	KR 19 51 26	ALFONSO LOPEZ	13	Anden	-74,0708908	4,63944119
13AN00567-4	11/07/2024	17/07/2024	2,52172	KR 18 51 43	ALFONSO LOPEZ	13	Anden	-74,0702813	4,63947823
13AN00567-5	11/07/2024	17/07/2024	1,83490	KR 19 51 26	ALFONSO LOPEZ	13	Anden	-74,0708867	4,63950094
13AN00567-6	11/07/2024	17/07/2024	5,89676	KR 19 51 38	ALFONSO LOPEZ	13	Anden	-74,0708328	4,63954685
13AN00567-7	11/07/2024	17/07/2024	12,63627	KR 19 51 30	ALFONSO LOPEZ	13	Anden	-74,0708722	4,63954509
13AN00567-8	11/07/2024	17/07/2024	21,83799	KR 18 51 49	ALFONSO LOPEZ	13	Anden	-74,0702711	4,63953619
13AN00567-9	11/07/2024	17/07/2024	2,35063	KR 19 51 38	ALFONSO LOPEZ	13	Anden	-74,0708307	4,63956522
13AN00568-1	11/07/2024	17/07/2024	16,39895	KR 19 51 27	ALFONSO LOPEZ	13	Anden	-74,0709688	4,63945151
13AN00568-10	11/07/2024	17/07/2024	3,23032	KR 20 51 74	ALFONSO LOPEZ	13	Anden	-74,0714586	4,64015185
13AN00568-11	11/07/2024	17/07/2024	1,89793	KR 20 51 74	ALFONSO LOPEZ	13	Anden	-74,0714524	4,64018165
13AN00568-12	11/07/2024	17/07/2024	3,45696	KR 20 51 74	ALFONSO LOPEZ	13	Anden	-74,071371	4,64021725
13AN00568-2	11/07/2024	17/07/2024	12,74931	KR 19 51 33	ALFONSO LOPEZ	13	Anden	-74,0709559	4,63951329
13AN00568-3	11/07/2024	17/07/2024	9,49623	KR 19 51 41	ALFONSO LOPEZ	13	Anden	-74,0709408	4,63960982
13AN00568-4	11/07/2024	17/07/2024	6,73275	KR 19 51 47	ALFONSO LOPEZ	13	Anden	-74,0709296	4,63967529
13AN00568-5	11/07/2024	17/07/2024	19,62329	CL 51 19 22	ALFONSO LOPEZ	13	Anden	-74,071555	4,63961205
13AN00568-6	11/07/2024	17/07/2024	20,56513	KR 19 51 69	ALFONSO LOPEZ	13	Anden	-74,0709031	4,63981613
13AN00568-7	11/07/2024	17/07/2024	24,91555	CL 52 19 07	ALFONSO LOPEZ	13	Anden	-74,0708733	4,63998186
13AN00568-8	11/07/2024	17/07/2024	26,68090	CL 52 19 07	ALFONSO LOPEZ	13	Anden	-74,070861	4,64007445
13AN00568-9	11/07/2024	17/07/2024	13,09322	CL 52 19 07	ALFONSO LOPEZ	13	Anden	-74,0709316	4,64014018
13AN00569-1	11/07/2024	17/07/2024	5,00744	DG 48 19 44	ALFONSO LOPEZ	13	Anden	-74,0719085	4,63868217
13AN00569-10	11/07/2024	17/07/2024	19,29006	KR 21 51 88	ALFONSO LOPEZ	13	Anden	-74,0719819	4,64032035
13AN00569-2	11/07/2024	17/07/2024	5,58114	DG 48 19 50	ALFONSO LOPEZ	13	Anden	-74,0720124	4,63892698
13AN00569-3	11/07/2024	17/07/2024	6,97350	DG 48 19 64	ALFONSO LOPEZ	13	Anden	-74,0721466	4,63701277
13AN00569-4	11/07/2024	17/07/2024	5,59830	KR 20 51 67	ALFONSO LOPEZ	13	Anden	-74,0715783	4,63994486
13AN00569-5	11/07/2024	17/07/2024	6,93342	KR 20 51 81	ALFONSO LOPEZ	13	Anden	-74,0715682	4,64000752
13AN00569-6	11/07/2024	17/07/2024	13,10915	KR 21 51 88	ALFONSO LOPEZ	13	Anden	-74,0721692	4,63998292
13AN00569-7	11/07/2024	17/07/2024	18,92650	CL 52 20 05	ALFONSO LOPEZ	13	Anden	-74,0715463	4,64014106
13AN00569-8	11/07/2024	17/07/2024	21,01236	KR 21 51 88	ALFONSO LOPEZ	13	Anden	-74,0721295	4,64021325
13AN00569-9	11/07/2024	17/07/2024	31,33213	CL 52 20 15	ALFONSO LOPEZ	13	Anden	-74,0716706	4,64026518
13AN00573-1	11/07/2024	17/07/2024	27,62780	KR 28A 49A 11	BELALCAZAR	13	Anden	-74,0784545	4,63901501
13AN00573-2	11/07/2024	17/07/2024	14,55095	KR 28A 49A 39	BELALCAZAR	13	Anden	-74,0784492	4,63919027
13AN00573-3	11/07/2024	17/07/2024	17,97813	KR 28A 49A 41	BELALCAZAR	13	Anden	-74,0784401	4,63932515
13AN00573-4	11/07/2024	17/07/2024	9,27575	KR 28A 49A 73	BELALCAZAR	13	Anden	-74,0783993	4,6399
13AN00573-6	11/07/2024	17/07/2024	18,67996	CL 51 28A 17	BELALCAZAR	13	Anden	-74,0784626	4,64041737
13AN00573-7	11/07/2024	17/07/2024	10,56019	CL 51 28A 41	BELALCAZAR	13	Anden	-74,0787753	4,64047056
13AN00574-1	11/07/2024	17/07/2024	53,54912	AC 24 47 02	ALFONSO LOPEZ	13	Anden	-74,0744036	4,63744209
13AN00574-2	11/07/2024	17/07/2024	128,50296	KR 23 47 15	ALFONSO LOPEZ	13	Anden	-74,0740188	4,63785948
13AN00574-3	11/07/2024	17/07/2024	5,60436	CL 50 23 37	ALFONSO LOPEZ	13	Anden	-74,0742237	4,63867849
13AN00574-4	11/07/2024	17/07/2024	25,98227	CL 50 23 37	ALFONSO LOPEZ	13	Anden	-74,0743265	4,63869736
13AN00575-1	11/07/2024	17/07/2024	10,66564	KR 27 49 04	ALFONSO LOPEZ	13	Anden	-74,0765454	4,63822723
13AN00575-2	11/07/2024	17/07/2024	10,48265	KR 27 49 04	ALFONSO LOPEZ	13	Anden	-74,076593	4,63830528
13AN00575-3	11/07/2024	17/07/2024	8,40471	KR 27 49 04	ALFONSO LOPEZ	13	Anden	-74,0765817	4,63836867
13AN00575-4	11/07/2024	17/07/2024	14,99803	KR 27 49 26	ALFONSO LOPEZ	13	Anden	-74,0765671	4,63844578
13AN00575-5	11/07/2024	17/07/2024	10,22369	KR 27 49 26	ALFONSO LOPEZ	13	Anden	-74,0765444	4,63857644
13AN00576-1	11/07/2024	17/07/2024	9,95059	KR 27 49 07	ALFONSO LOPEZ	13	Anden	-74,0766796	4,63830874
13AN00576-10	11/07/2024	17/07/2024	17,53447	KR 27 49 81	ALFONSO LOPEZ	13	Anden	-74,0766316	4,63908418
13AN00576-11	11/07/2024	17/07/2024	17,31259	KR 27A 49A 36	ALFONSO LOPEZ	13	Anden	-74,0769269	4,63904625
13AN00576-12	11/07/2024	17/07/2024	26,66884	KR 27A 49A 36	ALFONSO LOPEZ	13	Anden	-74,0768302	4,63911718



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00576-2	11/07/2024	17/07/2024	18,81115	KR 27 49 29	ALFONSO LOPEZ	13	Anden	-74,076648	4,63848453
13AN00576-3	11/07/2024	17/07/2024	9,73762	KR 27 49 39	ALFONSO LOPEZ	13	Anden	-74,076621	4,63863254
13AN00576-4	11/07/2024	17/07/2024	7,26234	KR 27A 49A 10	ALFONSO LOPEZ	13	Anden	-74,0769512	4,63870424
13AN00576-5	11/07/2024	17/07/2024	3,42139	KR 27 49 59	ALFONSO LOPEZ	13	Anden	-74,0765902	4,63879313
13AN00576-6	11/07/2024	17/07/2024	15,58011	KR 27A 49A 14	ALFONSO LOPEZ	13	Anden	-74,0769438	4,63880701
13AN00576-7	11/07/2024	17/07/2024	9,67490	KR 27 49 69	ALFONSO LOPEZ	13	Anden	-74,0765767	4,63886797
13AN00576-8	11/07/2024	17/07/2024	10,30954	KR 27A 49A 26	ALFONSO LOPEZ	13	Anden	-74,0769344	4,63893756
13AN00576-9	11/07/2024	17/07/2024	20,61658	KR 27 49 81	ALFONSO LOPEZ	13	Anden	-74,0765545	4,63898781
13AN00577-1	11/07/2024	17/07/2024	10,99693	CL 45CBIS 25 20	ALFONSO LOPEZ	13	Anden	-74,0757504	4,63710446
13AN00577-2	11/07/2024	17/07/2024	6,72555	CL 45CBIS 25 30	ALFONSO LOPEZ	13	Anden	-74,0759228	4,63713887
13AN00577-3	11/07/2024	17/07/2024	5,15794	CL 45CBIS 25 44	ALFONSO LOPEZ	13	Anden	-74,0759813	4,63714696
13AN00577-4	11/07/2024	17/07/2024	11,65199	KR 26 45C 58	ALFONSO LOPEZ	13	Anden	-74,0760457	4,6371583
13AN00577-5	11/07/2024	17/07/2024	20,66455	KR 26 45C 58	ALFONSO LOPEZ	13	Anden	-74,0760943	4,63723673
13AN00577-6	11/07/2024	17/07/2024	6,89361	CL 49 25 05	ALFONSO LOPEZ	13	Anden	-74,0753848	4,63786824
13AN00578-1	11/07/2024	17/07/2024	40,29908	CL 45CBIS 24 40	ALFONSO LOPEZ	13	Anden	-74,0753429	4,63702944
13AN00578-2	11/07/2024	17/07/2024	10,32713	AC 24 47 19	ALFONSO LOPEZ	13	Anden	-74,0747131	4,63777153
13AN00579-1	11/07/2024	17/07/2024	17,93454	CL 45CBIS 23 38	PALERMO	13	Anden	-74,074628	4,63690655
13AN00579-2	11/07/2024	17/07/2024	5,19338	KR 23 45C 85	PALERMO	13	Anden	-74,0741505	4,63708131
13AN00579-3	11/07/2024	17/07/2024	4,33392	KR 23 45C 93	PALERMO	13	Anden	-74,0741278	4,63720457
13AN00579-4	11/07/2024	17/07/2024	3,49530	KR 23 45C 93	PALERMO	13	Anden	-74,0741161	4,63727204
13AN00579-5	11/07/2024	17/07/2024	14,85524	AC 24 47 02	PALERMO	13	Anden	-74,0741855	4,63732709
13AN00580-1	11/07/2024	17/07/2024	15,08008	DG 45D 22 17	PALERMO	13	Anden	-74,073724	4,63673523
13AN00580-2	11/07/2024	17/07/2024	21,29030	KR 23 45C 56	PALERMO	13	Anden	-74,0740064	4,63678795
13AN00580-3	11/07/2024	17/07/2024	16,90911	DG 45D 22 17	PALERMO	13	Anden	-74,073536	4,63680435
13AN00580-4	11/07/2024	17/07/2024	10,95317	KR 23 45C 90	PALERMO	13	Anden	-74,074046	4,637241
13AN00580-5	11/07/2024	17/07/2024	13,89985	KR 23 45C 90	PALERMO	13	Anden	-74,073969	4,63728498
13AN00581-1	11/07/2024	17/07/2024	7,10219	TV 21 46 45	PALERMO	13	Anden	-74,0729232	4,63744828
13AN00581-2	11/07/2024	17/07/2024	1,58264	CL 49 21 29	PALERMO	13	Anden	-74,0730631	4,63747145
13AN00581-3	11/07/2024	17/07/2024	7,11704	CL 49 21 55	PALERMO	13	Anden	-74,0733477	4,63749172
13AN00581-4	11/07/2024	17/07/2024	12,62948	CL 49 21 55	PALERMO	13	Anden	-74,0733527	4,63751685
13AN00581-5	11/07/2024	17/07/2024	9,23300	CL 49 22 27	PALERMO	13	Anden	-74,0736181	4,63755974
13AN00581-6	11/07/2024	17/07/2024	14,25398	CL 49 22 33	PALERMO	13	Anden	-74,0737671	4,63758539
13AN00582-1	11/07/2024	17/07/2024	17,98077	CL 49 20 15	ALFONSO LOPEZ	13	Anden	-74,0722742	4,6373372
13AN00583-1	11/07/2024	17/07/2024	2,92441	TV 20 46 09	PALERMO	13	Anden	-74,0719589	4,63623606
13AN00583-10	11/07/2024	17/07/2024	20,45698	DG 46 20 24	PALERMO	13	Anden	-74,0722995	4,63649385
13AN00583-11	11/07/2024	17/07/2024	11,39931	DG 46 20 24	PALERMO	13	Anden	-74,0722791	4,63650667
13AN00583-12	11/07/2024	17/07/2024	0,78872	DG 46 20 38	PALERMO	13	Anden	-74,0723351	4,63655263
13AN00583-13	11/07/2024	17/07/2024	3,90105	DG 48 19 05	PALERMO	13	Anden	-74,0716915	4,63654122
13AN00583-14	11/07/2024	17/07/2024	1,65227	DG 48 19 05	PALERMO	13	Anden	-74,0716477	4,63659138
13AN00583-15	11/07/2024	17/07/2024	10,51978	DG 46 20 46	PALERMO	13	Anden	-74,0724009	4,63657696
13AN00583-16	11/07/2024	17/07/2024	5,50110	DG 46 20 46	PALERMO	13	Anden	-74,0723855	4,63659564
13AN00583-17	11/07/2024	17/07/2024	4,17069	DG 48 19 05	PALERMO	13	Anden	-74,0716751	4,63664117
13AN00583-18	11/07/2024	17/07/2024	13,15181	DG 46 20 50	PALERMO	13	Anden	-74,072497	4,63665446
13AN00583-19	11/07/2024	17/07/2024	7,02223	DG 46 20 50	PALERMO	13	Anden	-74,0724851	4,63667874
13AN00583-2	11/07/2024	17/07/2024	3,62059	TV 20 46 09	PALERMO	13	Anden	-74,0719787	4,63626362
13AN00583-20	11/07/2024	17/07/2024	5,30344	DG 46 20 64	PALERMO	13	Anden	-74,0726352	4,6367707
13AN00583-21	11/07/2024	17/07/2024	1,63754	DG 46 20 64	PALERMO	13	Anden	-74,0726569	4,63678864
13AN00583-22	11/07/2024	17/07/2024	5,54578	DG 46 20 84	PALERMO	13	Anden	-74,0727988	4,63690764
13AN00583-23	11/07/2024	17/07/2024	2,50062	DG 46 20 84	PALERMO	13	Anden	-74,0727846	4,63692716
13AN00583-24	11/07/2024	17/07/2024	8,78593	DG 46 20 84	PALERMO	13	Anden	-74,0728435	4,63694469
13AN00583-25	11/07/2024	17/07/2024	2,66926	DG 46 20 84	PALERMO	13	Anden	-74,0728199	4,63695566
13AN00583-26	11/07/2024	17/07/2024	4,28163	DG 48 19 43	PALERMO	13	Anden	-74,0721614	4,63695343
13AN00583-27	11/07/2024	17/07/2024	2,57320	DG 46 20 88	PALERMO	13	Anden	-74,0728862	4,63697891
13AN00583-3	11/07/2024	17/07/2024	6,34194	TV 20 46 09	PALERMO	13	Anden	-74,0719223	4,63627449
13AN00583-4	11/07/2024	17/07/2024	0,89666	TV 20 46 29	PALERMO	13	Anden	-74,0718791	4,63632208
13AN00583-5	11/07/2024	17/07/2024	29,83668	TV 20 46 09	PALERMO	13	Anden	-74,0720577	4,63629317
13AN00583-6	11/07/2024	17/07/2024	9,38524	DG 46 20 14	PALERMO	13	Anden	-74,0720656	4,63632895
13AN00583-7	11/07/2024	17/07/2024	2,57665	DG 46 20 14	PALERMO	13	Anden	-74,0721478	4,63636648
13AN00583-8	11/07/2024	17/07/2024	4,05687	TV 20 46 29	PALERMO	13	Anden	-74,071843	4,63636313
13AN00583-9	11/07/2024	17/07/2024	3,63686	TV 20 46 35	PALERMO	13	Anden	-74,0717892	4,63642756
13AN00584-1	11/07/2024	17/07/2024	10,47564	DG 46 19 10	PALERMO	13	Anden	-74,0712963	4,63565766
13AN00584-10	11/07/2024	17/07/2024	6,98202	DG 46 19 48	PALERMO	13	Anden	-74,0716125	4,63595206





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00584-11	11/07/2024	17/07/2024	11,35182	DG 46 19 70	PALERMO	13	Anden	-74,0717424	4,63602882
13AN00584-12	11/07/2024	17/07/2024	21,92142	DG 46 19 86	PALERMO	13	Anden	-74,0718599	4,63612957
13AN00584-13	11/07/2024	17/07/2024	20,57645	DG 46 19 86	PALERMO	13	Anden	-74,071784	4,636096
13AN00584-14	11/07/2024	17/07/2024	3,71777	DG 48 18 27	PALERMO	13	Anden	-74,0711405	4,6362969
13AN00584-15	11/07/2024	17/07/2024	17,08572	DG 46 19 86	PALERMO	13	Anden	-74,0718217	4,63627414
13AN00584-16	11/07/2024	17/07/2024	4,63647	DG 48 18 47	PALERMO	13	Anden	-74,071289	4,63639269
13AN00584-17	11/07/2024	17/07/2024	7,85650	TV 20 46 36	PALERMO	13	Anden	-74,071641	4,63648026
13AN00584-18	11/07/2024	17/07/2024	13,08177	TV 20 46 36	PALERMO	13	Anden	-74,071458	4,63650244
13AN00584-19	11/07/2024	17/07/2024	6,63235	TV 20 46 36	PALERMO	13	Anden	-74,0715925	4,63653895
13AN00584-2	11/07/2024	17/07/2024	15,29346	DG 46 19 10	PALERMO	13	Anden	-74,0712666	4,63566975
13AN00584-3	11/07/2024	17/07/2024	5,47222	DG 46 19 10	PALERMO	13	Anden	-74,0713415	4,6356961
13AN00584-4	11/07/2024	17/07/2024	11,86363	DG 46 19 10	PALERMO	13	Anden	-74,0711943	4,63567679
13AN00584-5	11/07/2024	17/07/2024	4,61949	DG 46 19 10	PALERMO	13	Anden	-74,0713261	4,63571562
13AN00584-6	11/07/2024	17/07/2024	15,47283	DG 46 19 22	PALERMO	13	Anden	-74,0714027	4,63574757
13AN00584-7	11/07/2024	17/07/2024	24,21603	DG 46 19 28	PALERMO	13	Anden	-74,0715144	4,63584048
13AN00584-8	11/07/2024	17/07/2024	12,98838	DG 46 19 28	PALERMO	13	Anden	-74,0714983	4,6358572
13AN00584-9	11/07/2024	17/07/2024	11,50740	DG 46 19 48	PALERMO	13	Anden	-74,0716276	4,63593556
13AN00585-1	11/07/2024	17/07/2024	13,20313	KR 18 48 09	ALFONSO LOPEZ	13	Anden	-74,0709758	4,63625985
13AN00585-2	11/07/2024	17/07/2024	18,94243	KR 18 48 09	ALFONSO LOPEZ	13	Anden	-74,0708684	4,6362933
13AN00585-3	11/07/2024	17/07/2024	6,73734	DG 48 18 40	ALFONSO LOPEZ	13	Anden	-74,0712503	4,63643618
13AN00585-4	11/07/2024	17/07/2024	1,82275	DG 48 18 58	ALFONSO LOPEZ	13	Anden	-74,0713664	4,63651073
13AN00586-1	11/07/2024	17/07/2024	6,78473	DG 45D 19 08	PALERMO	13	Anden	-74,0718754	4,63503975
13AN00586-10	11/07/2024	17/07/2024	3,76112	TV 20 45D 34	PALERMO	13	Anden	-74,072151	4,63589262
13AN00586-11	11/07/2024	17/07/2024	4,06691	DG 46 19 73	PALERMO	13	Anden	-74,0718345	4,63597235
13AN00586-12	11/07/2024	17/07/2024	0,98794	DG 46 19 73	PALERMO	13	Anden	-74,0718636	4,6359965
13AN00586-13	11/07/2024	17/07/2024	8,18404	DG 46 19 73	PALERMO	13	Anden	-74,0718258	4,63599647
13AN00586-14	11/07/2024	17/07/2024	6,09747	TV 20 45D 42	PALERMO	13	Anden	-74,0719217	4,6360436
13AN00586-15	11/07/2024	17/07/2024	12,37611	TV 20 45D 42	PALERMO	13	Anden	-74,0720263	4,63603645
13AN00586-16	11/07/2024	17/07/2024	17,54959	TV 20 45D 42	PALERMO	13	Anden	-74,0719101	4,63606538
13AN00586-2	11/07/2024	17/07/2024	6,55171	TV 19BIS 45D 19	PALERMO	13	Anden	-74,071763	4,63512131
13AN00586-3	11/07/2024	17/07/2024	6,90099	TV 19BIS 45D 49	PALERMO	13	Anden	-74,0716023	4,63525191
13AN00586-4	11/07/2024	17/07/2024	1,75504	DG 46 19 11	PALERMO	13	Anden	-74,0714728	4,63536816
13AN00586-5	11/07/2024	17/07/2024	16,72903	DG 46 19 11	PALERMO	13	Anden	-74,0713796	4,63546391
13AN00586-6	11/07/2024	17/07/2024	13,34379	DG 46 19 11	PALERMO	13	Anden	-74,0713501	4,63560313
13AN00586-7	11/07/2024	17/07/2024	9,71773	DG 46 19 11	PALERMO	13	Anden	-74,0714189	4,63566186
13AN00586-8	11/07/2024	17/07/2024	10,29881	DG 45D 19 84	PALERMO	13	Anden	-74,0723244	4,63569163
13AN00586-9	11/07/2024	17/07/2024	13,13859	DG 46 19 27	PALERMO	13	Anden	-74,0715202	4,63574283
13AN00587-1	11/07/2024	17/07/2024	4,29770	CL 48 17 06	ALFONSO LOPEZ	13	Anden	-74,0703463	4,63608535
13AN00587-2	11/07/2024	17/07/2024	0,74023	CL 48 17 06	ALFONSO LOPEZ	13	Anden	-74,0703903	4,6360942
13AN00587-3	11/07/2024	17/07/2024	1,63308	CL 48 17 32	ALFONSO LOPEZ	13	Anden	-74,0705916	4,6361331
13AN00587-4	11/07/2024	17/07/2024	27,49989	KR 18 48 18	ALFONSO LOPEZ	13	Anden	-74,0707032	4,63615499
13AN00587-5	11/07/2024	17/07/2024	48,46379	KR 18 48 18	ALFONSO LOPEZ	13	Anden	-74,0707644	4,63632037
13AN00588-1	11/07/2024	17/07/2024	48,69326	DG 46 17 10	PALERMO	13	Anden	-74,0708967	4,63532668
13AN00588-10	11/07/2024	17/07/2024	10,82912	TV 19BIS 46 18	PALERMO	13	Anden	-74,0710408	4,6357579
13AN00588-11	11/07/2024	17/07/2024	10,76781	TV 19BIS 46 52	PALERMO	13	Anden	-74,0709217	4,63593886
13AN00588-12	11/07/2024	17/07/2024	2,51234	CL 48 17 25	PALERMO	13	Anden	-74,0705025	4,63603595
13AN00588-13	11/07/2024	17/07/2024	9,07556	CL 48 17 25	PALERMO	13	Anden	-74,0705619	4,63604773
13AN00588-14	11/07/2024	17/07/2024	11,31855	CL 48 17 49	PALERMO	13	Anden	-74,0706647	4,63606545
13AN00588-15	11/07/2024	17/07/2024	10,04708	CL 48 17 55	PALERMO	13	Anden	-74,0708559	4,63604315
13AN00588-16	11/07/2024	17/07/2024	14,88335	CL 48 17 55	PALERMO	13	Anden	-74,070764	4,63608339
13AN00588-2	11/07/2024	17/07/2024	27,46953	DG 46 17 10	PALERMO	13	Anden	-74,0706491	4,63533159
13AN00588-3	11/07/2024	17/07/2024	41,48626	DG 46 17 10	PALERMO	13	Anden	-74,0708791	4,63534389
13AN00588-4	11/07/2024	17/07/2024	1,31576	DG 46 17 40	PALERMO	13	Anden	-74,071021	4,63546168
13AN00588-5	11/07/2024	17/07/2024	1,23981	DG 46 17 40	PALERMO	13	Anden	-74,0710465	4,63548383
13AN00588-6	11/07/2024	17/07/2024	24,28161	TV 19BIS 46 08	PALERMO	13	Anden	-74,0711143	4,63550748
13AN00588-7	11/07/2024	17/07/2024	18,56993	TV 19BIS 46 08	PALERMO	13	Anden	-74,0711059	4,63553249
13AN00588-8	11/07/2024	17/07/2024	16,43905	TV 19BIS 46 08	PALERMO	13	Anden	-74,0711309	4,63563642
13AN00588-9	11/07/2024	17/07/2024	47,45088	CL 48 17 25	PALERMO	13	Anden	-74,0704421	4,63561204
13AN00589-1	11/07/2024	17/07/2024	7,08026	DG 45D 19 30	PALERMO	13	Anden	-74,071763	4,63479338
13AN00589-2	11/07/2024	17/07/2024	9,19488	DG 45D 19 42	PALERMO	13	Anden	-74,0718255	4,6349835
13AN00589-3	11/07/2024	17/07/2024	3,38685	TV 19BIS 45D 28	PALERMO	13	Anden	-74,0716808	4,63509186
13AN00589-4	11/07/2024	17/07/2024	7,33451	TV 19BIS 45D 38	PALERMO	13	Anden	-74,071587	4,63516577



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00589-5	11/07/2024	17/07/2024	1,36092	DG 46 17 33	PALERMO	13	Anden	-74,0710781	4,63534519
13AN00589-6	11/07/2024	17/07/2024	10,93362	DG 46 17 33	PALERMO	13	Anden	-74,0711273	4,63538505
13AN00589-7	11/07/2024	17/07/2024	11,76805	TV 19BIS 45D 70	PALERMO	13	Anden	-74,0712091	4,63545168
13AN00589-8	11/07/2024	17/07/2024	14,53371	TV 19BIS 45D 70	PALERMO	13	Anden	-74,0712997	4,63543659
13AN00589-9	11/07/2024	17/07/2024	39,72910	TV 19BIS 45D 70	PALERMO	13	Anden	-74,0711473	4,6354322
13AN00590-1	11/07/2024	17/07/2024	8,69673	TV 17 46A 10	PALERMO	13	Anden	-74,0702892	4,63571046
13AN00590-2	11/07/2024	17/07/2024	8,96344	TV 16A 46A 91	PALERMO	13	Anden	-74,0697728	4,63589556
13AN00590-3	11/07/2024	17/07/2024	5,51723	CL 48 16A 25	PALERMO	13	Anden	-74,0699941	4,63592726
13AN00590-4	11/07/2024	17/07/2024	1,73560	CL 48 16A 33	PALERMO	13	Anden	-74,0699887	4,63593677
13AN00591-1	11/07/2024	17/07/2024	9,11724	KR 17 48 02	QUESADA	13	Anden	-74,070113	4,63615176
13AN00591-2	11/07/2024	17/07/2024	3,60719	KR 16A 48 37	QUESADA	13	Anden	-74,0696479	4,63625745
13AN00591-3	11/07/2024	17/07/2024	11,09374	KR 16A 48 91	QUESADA	13	Anden	-74,0695528	4,63678877
13AN00592-1	11/07/2024	17/07/2024	2,21520	TV 16A 45F 51	PALERMO	13	Anden	-74,0709531	4,63480182
13AN00593-1	11/07/2024	17/07/2024	4,49485	TV 16BIS 46 13	PALERMO	13	Anden	-74,0697503	4,63435958
13AN00593-10	11/07/2024	17/07/2024	6,62376	TV 16A 46 16	PALERMO	13	Anden	-74,070167	4,63475556
13AN00593-11	11/07/2024	17/07/2024	15,53752	DG 46A 16 11	PALERMO	13	Anden	-74,069463	4,63478217
13AN00593-2	11/07/2024	17/07/2024	10,06837	TV 16BIS 46 13	PALERMO	13	Anden	-74,0698296	4,63437527
13AN00593-3	11/07/2024	17/07/2024	14,09932	TV 16BIS 46 13	PALERMO	13	Anden	-74,0698003	4,63438756
13AN00593-4	11/07/2024	17/07/2024	4,32406	TV 16BIS 46 13	PALERMO	13	Anden	-74,0698817	4,63442232
13AN00593-5	11/07/2024	17/07/2024	2,09722	TV 16BIS 46 13	PALERMO	13	Anden	-74,069873	4,63444726
13AN00593-6	11/07/2024	17/07/2024	6,54355	DG 46 16 30	PALERMO	13	Anden	-74,0699643	4,6344987
13AN00593-7	11/07/2024	17/07/2024	4,31723	DG 46 16 30	PALERMO	13	Anden	-74,0699479	4,63451618
13AN00593-8	11/07/2024	17/07/2024	48,69742	TV 16A 46 16	PALERMO	13	Anden	-74,0700892	4,63461285
13AN00593-9	11/07/2024	17/07/2024	28,11413	TV 16A 46 16	PALERMO	13	Anden	-74,0700597	4,63461794
13AN00594-1	11/07/2024	17/07/2024	7,46232	DG 46A 16 12	PALERMO	13	Anden	-74,0693876	4,63498054
13AN00595-1	11/07/2024	17/07/2024	15,13623	TV 16BIS 45F 21	PALERMO	13	Anden	-74,0701006	4,63396461
13AN00595-2	11/07/2024	17/07/2024	23,78426	DG 46 16 09	PALERMO	13	Anden	-74,069932	4,63414102
13AN00595-3	11/07/2024	17/07/2024	26,23993	DG 46 16 09	PALERMO	13	Anden	-74,0699162	4,63431582
13AN00595-4	11/07/2024	17/07/2024	39,74557	DG 46 16 09	PALERMO	13	Anden	-74,0699127	4,6343449
13AN00595-5	11/07/2024	17/07/2024	14,17638	DG 46 16 39	PALERMO	13	Anden	-74,0701477	4,63455947
13AN00595-6	11/07/2024	17/07/2024	9,03691	DG 46 16 39	PALERMO	13	Anden	-74,0702452	4,6346101
13AN00595-7	11/07/2024	17/07/2024	17,40633	DG 46 16 39	PALERMO	13	Anden	-74,070213	4,6346175
13AN00596-1	11/07/2024	17/07/2024	52,70984	TV 16BIS 46 12	PALERMO	13	Anden	-74,069598	4,63416718
13AN00596-2	11/07/2024	17/07/2024	35,27949	TV 16BIS 46 12	PALERMO	13	Anden	-74,0695928	4,6341956
13AN00596-3	11/07/2024	17/07/2024	1,09058	TV 16BIS 46 12	PALERMO	13	Anden	-74,0697005	4,63430374
13AN00596-4	11/07/2024	17/07/2024	41,14072	TV 16BIS 46 24	PALERMO	13	Anden	-74,0695943	4,63444545
13AN00596-5	11/07/2024	17/07/2024	14,07577	DG 46A 15B 31	PALERMO	13	Anden	-74,0694228	4,63470771
13AN00597-1	11/07/2024	17/07/2024	16,31420	KR 15 46 21	PALERMO	13	Anden	-74,0686895	4,63364063
13AN00597-2	11/07/2024	17/07/2024	18,00586	CL 46 15 18	PALERMO	13	Anden	-74,0688543	4,63366933
13AN00597-3	11/07/2024	17/07/2024	36,27462	KR 15 46 21	PALERMO	13	Anden	-74,0685703	4,63373607
13AN00598-1	11/07/2024	17/07/2024	33,87353	KR 14A 46 11	PALERMO	13	Anden	-74,068211	4,63355693
13AN00598-2	11/07/2024	17/07/2024	15,44596	KR 15 46 10	PALERMO	13	Anden	-74,0685025	4,63368337
13AN00598-3	11/07/2024	17/07/2024	13,53680	KR 15 46 20	PALERMO	13	Anden	-74,0684842	4,63378409
13AN00598-4	11/07/2024	17/07/2024	15,26272	KR 15 46 38	PALERMO	13	Anden	-74,0684577	4,6339369
13AN00599-1	11/07/2024	17/07/2024	23,04880	CL 46 14 22	PALERMO	13	Anden	-74,0679922	4,63351673
13AN00600-1	11/07/2024	17/07/2024	19,07725	CL 45A 14 82	PALERMO	13	Anden	-74,0685774	4,6332704
13AN00600-2	11/07/2024	17/07/2024	3,36799	CL 46 14 69	PALERMO	13	Anden	-74,067748	4,63339382
13AN00600-3	11/07/2024	17/07/2024	10,63076	CL 45A 14 82	PALERMO	13	Anden	-74,0685628	4,63336772
13AN00600-4	11/07/2024	17/07/2024	5,11439	CL 46 14 69	PALERMO	13	Anden	-74,0685375	4,63349346
13AN00601-1	11/07/2024	17/07/2024	6,99005	KR 15ABIS 45 42	PALERMO	13	Anden	-74,0692684	4,63324407
13AN00601-2	11/07/2024	17/07/2024	10,61775	KR 15ABIS 45 58	PALERMO	13	Anden	-74,0692511	4,63334285
13AN00601-3	11/07/2024	17/07/2024	16,97474	CL 46 15 09	PALERMO	13	Anden	-74,0686562	4,63343898
13AN00601-4	11/07/2024	17/07/2024	41,34889	CL 46 15 09	PALERMO	13	Anden	-74,0686243	4,63343591
13AN00602-1	11/07/2024	17/07/2024	6,26774	CL 45BIS 15A 16	PALERMO	13	Anden	-74,0694235	4,63306504
13AN00602-10	11/07/2024	17/07/2024	10,44884	DG 46 15B 07	PALERMO	13	Anden	-74,0694224	4,63390357
13AN00602-11	11/07/2024	17/07/2024	16,18979	DG 46 15B 23	PALERMO	13	Anden	-74,0695522	4,63398842
13AN00602-12	11/07/2024	17/07/2024	23,62349	DG 46 15B 23	PALERMO	13	Anden	-74,0695523	4,63402145
13AN00602-13	11/07/2024	17/07/2024	21,63948	TV 16BIS 45F 48	PALERMO	13	Anden	-74,0696961	4,63412084
13AN00602-14	11/07/2024	17/07/2024	21,21817	TV 16BIS 45F 48	PALERMO	13	Anden	-74,0698735	4,63409726
13AN00602-15	11/07/2024	17/07/2024	15,54332	TV 16BIS 45F 48	PALERMO	13	Anden	-74,0696873	4,63414471
13AN00602-2	11/07/2024	17/07/2024	1,29985	CL 45BIS 15A 16	PALERMO	13	Anden	-74,0695042	4,6330809
13AN00602-3	11/07/2024	17/07/2024	0,66481	CL 45BIS 15A 16	PALERMO	13	Anden	-74,0695273	4,63308593



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00602-4	11/07/2024	17/07/2024	4,27484	CL 45BIS 15A 16	PALERMO	13	Anden	-74,0693683	4,63311892
13AN00602-5	11/07/2024	17/07/2024	17,46889	KR 15ABIS 45 33	PALERMO	13	Anden	-74,0693373	4,63328923
13AN00602-6	11/07/2024	17/07/2024	6,52348	KR 15ABIS 45 65	PALERMO	13	Anden	-74,0692803	4,63359526
13AN00602-7	11/07/2024	17/07/2024	2,49046	DG 46 15B 07	PALERMO	13	Anden	-74,0693589	4,63384407
13AN00602-8	11/07/2024	17/07/2024	10,26039	CL 45F 16 72	PALERMO	13	Anden	-74,0701064	4,63385677
13AN00602-9	11/07/2024	17/07/2024	11,05848	DG 46 15B 07	PALERMO	13	Anden	-74,0694261	4,633873
13AN00603-1	11/07/2024	17/07/2024	6,08678	TV 16BIS 45D 90	PALERMO	13	Anden	-74,0702704	4,63371374
13AN00603-2	11/07/2024	17/07/2024	5,60183	TV 16BIS 45D 90	PALERMO	13	Anden	-74,0702225	4,63375266
13AN00604-1	11/07/2024	17/07/2024	172,25835	DG 45D 16 25	PALERMO	13	Anden	-74,0708504	4,63324808
13AN00605-1	11/07/2024	17/07/2024	0,75208	CL 45ABIS 19 52	PALERMO	13	Anden	-74,0723286	4,63436247
13AN00605-2	11/07/2024	17/07/2024	9,14438	CL 45ABIS 19 60	PALERMO	13	Anden	-74,0723848	4,6343732
13AN00605-3	11/07/2024	17/07/2024	21,45458	CL 45ABIS 19 60	PALERMO	13	Anden	-74,0724231	4,63447577
13AN00605-4	11/07/2024	17/07/2024	5,23232	KR 20 45A 66	PALERMO	13	Anden	-74,0724008	4,63460329
13AN00605-5	11/07/2024	17/07/2024	10,33879	KR 20 45A 72	PALERMO	13	Anden	-74,0723803	4,63471687
13AN00606-1	11/07/2024	17/07/2024	8,32446	CL 45ABIS 19 15	PALERMO	13	Anden	-74,071902	4,6342085
13AN00607-1	11/07/2024	17/07/2024	17,73646	KR 20 45A 41	PALERMO	13	Anden	-74,0725755	4,63441324
13AN00607-2	11/07/2024	17/07/2024	9,85557	CL 45ABIS 20 12	PALERMO	13	Anden	-74,0726945	4,63443046
13AN00607-3	11/07/2024	17/07/2024	20,62998	KR 21 45A 02	PALERMO	13	Anden	-74,0728264	4,63445899
13AN00607-4	11/07/2024	17/07/2024	16,59421	KR 20 45A 41	PALERMO	13	Anden	-74,0725089	4,63445887
13AN00607-5	11/07/2024	17/07/2024	19,30289	KR 20 45A 85	PALERMO	13	Anden	-74,0724354	4,63485897
13AN00607-6	11/07/2024	17/07/2024	12,38308	KR 20 45A 93	PALERMO	13	Anden	-74,0723881	4,63511956
13AN00607-7	11/07/2024	17/07/2024	26,73863	CL 45C 20 07	PALERMO	13	Anden	-74,0723712	4,63521799
13AN00608-1	11/07/2024	17/07/2024	14,83469	KR 21 45A 17	PALERMO	13	Anden	-74,072986	4,63448718
13AN00608-2	11/07/2024	17/07/2024	7,40829	CL 45ABIS 21 16	PALERMO	13	Anden	-74,0730653	4,63450024
13AN00608-3	11/07/2024	17/07/2024	7,15842	CL 45ABIS - KR 21A 2	PALERMO	13	Anden	-74,0732286	4,63453319
13AN00608-4	11/07/2024	17/07/2024	1,08861	CL 45C 21 17	PALERMO	13	Anden	-74,0728676	4,63540752
13AN00608-5	11/07/2024	17/07/2024	12,60809	KR 21A 45A 82	PALERMO	13	Anden	-74,0730466	4,6354382
13AN00609-1	11/07/2024	17/07/2024	20,40209	CL 45ABIS 21A 06	PALERMO	13	Anden	-74,0734177	4,63456614
13AN00609-2	11/07/2024	17/07/2024	9,39787	CL 45ABIS 21A 22	PALERMO	13	Anden	-74,0735222	4,63458446
13AN00609-3	11/07/2024	17/07/2024	2,61470	KR 22 45A 40	PALERMO	13	Anden	-74,0736534	4,63483662
13AN00609-4	11/07/2024	17/07/2024	3,49923	KR 22 45A 40	PALERMO	13	Anden	-74,0736461	4,63487613
13AN00609-5	11/07/2024	17/07/2024	10,55010	KR 22 45A 40	PALERMO	13	Anden	-74,0736704	4,63488889
13AN00609-6	11/07/2024	17/07/2024	7,11225	KR 22 45B 10	PALERMO	13	Anden	-74,0736198	4,63501554
13AN00609-7	11/07/2024	17/07/2024	7,98205	KR 22 45B 28	PALERMO	13	Anden	-74,0735963	4,63514615
13AN00609-8	11/07/2024	17/07/2024	6,87057	KR 22 45B 28	PALERMO	13	Anden	-74,0736219	4,63515784
13AN00609-9	11/07/2024	17/07/2024	18,44221	CL 45C 21A 19	PALERMO	13	Anden	-74,0732797	4,63548113
13AN00610-1	11/07/2024	17/07/2024	4,50385	KR 20 45A 07	PALERMO	13	Anden	-74,072589	4,63399771
13AN00610-10	11/07/2024	17/07/2024	8,92868	KR 22 45A 28	PALERMO	13	Anden	-74,0737316	4,63449848
13AN00610-11	11/07/2024	17/07/2024	22,62060	KR 22 45A 28	PALERMO	13	Anden	-74,0736456	4,63452716
13AN00610-2	11/07/2024	17/07/2024	12,66371	KR 20 45A 25	PALERMO	13	Anden	-74,0725592	4,63416494
13AN00610-3	11/07/2024	17/07/2024	27,40459	KR 20 45A 33	PALERMO	13	Anden	-74,0726161	4,63433752
13AN00610-4	11/07/2024	17/07/2024	19,26409	CL 45ABIS 20 31	PALERMO	13	Anden	-74,072761	4,63436532
13AN00610-5	11/07/2024	17/07/2024	16,69149	CL 45ABIS 21 03	PALERMO	13	Anden	-74,0729261	4,63439602
13AN00610-6	11/07/2024	17/07/2024	7,52538	CL 45ABIS 21 05	PALERMO	13	Anden	-74,0730515	4,6344187
13AN00610-7	11/07/2024	17/07/2024	6,53957	CL 45ABIS 21 15	PALERMO	13	Anden	-74,0731396	4,63443481
13AN00610-8	11/07/2024	17/07/2024	7,96272	CL 45ABIS 21 23	PALERMO	13	Anden	-74,0732179	4,63444927
13AN00610-9	11/07/2024	17/07/2024	8,54945	CL 45ABIS 21A 21	PALERMO	13	Anden	-74,0735356	4,63450782
13AN00611-1	11/07/2024	17/07/2024	7,26295	CL 45C 21A 22	PALERMO	13	Anden	-74,0733805	4,63557458
13AN00611-2	11/07/2024	17/07/2024	8,22457	CL 45C 21A 26	PALERMO	13	Anden	-74,0734694	4,63559078
13AN00612-1	11/07/2024	17/07/2024	33,80979	CL 45C 22 02	PALERMO	13	Anden	-74,0738961	4,63566862
13AN00612-10	11/07/2024	17/07/2024	14,12759	CL 45C 22 02	PALERMO	13	Anden	-74,0740325	4,63671653
13AN00612-2	11/07/2024	17/07/2024	3,72393	CL 45C 22 02	PALERMO	13	Anden	-74,0742007	4,635724
13AN00612-3	11/07/2024	17/07/2024	4,15761	CL 45C 22 02	PALERMO	13	Anden	-74,0743135	4,63579922
13AN00612-4	11/07/2024	17/07/2024	1,25748	CL 45C 22 02	PALERMO	13	Anden	-74,0742892	4,63592686
13AN00612-5	11/07/2024	17/07/2024	0,96717	CL 45C 22 02	PALERMO	13	Anden	-74,0742837	4,63595683
13AN00612-6	11/07/2024	17/07/2024	5,56262	CL 45C 22 02	PALERMO	13	Anden	-74,0742708	4,63602326
13AN00612-7	11/07/2024	17/07/2024	10,27825	CL 45C 22 02	PALERMO	13	Anden	-74,0742124	4,63633692
13AN00612-8	11/07/2024	17/07/2024	15,24130	CL 45C 22 02	PALERMO	13	Anden	-74,0741843	4,63649248
13AN00612-9	11/07/2024	17/07/2024	4,18637	CL 45C 22 02	PALERMO	13	Anden	-74,0737078	4,63665508
13AN00613-1	11/07/2024	17/07/2024	5,55573	KR 22 45B 09	PALERMO	13	Anden	-74,0738667	4,6350684
13AN00613-2	11/07/2024	17/07/2024	2,38130	CL 45B 22 40	PALERMO	13	Anden	-74,0741408	4,63511663
13AN00613-3	11/07/2024	17/07/2024	0,71008	CL 45B 22 40	PALERMO	13	Anden	-74,0741731	4,63512245





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00613-4	11/07/2024	17/07/2024	4,19979	CL 45B 22 44	PALERMO	13	Anden	-74,0742196	4,63513136
13AN00613-5	11/07/2024	17/07/2024	2,93268	CL 45B 22 60	PALERMO	13	Anden	-74,0744653	4,63517566
13AN00613-6	11/07/2024	17/07/2024	12,77322	CL 45C 22 17	PALERMO	13	Anden	-74,0737977	4,63557685
13AN00613-7	11/07/2024	17/07/2024	7,61251	CL 45C 22 27	PALERMO	13	Anden	-74,0739251	4,63559919
13AN00613-8	11/07/2024	17/07/2024	5,79514	CL 45C 22 85	PALERMO	13	Anden	-74,0742983	4,63566902
13AN00614-1	11/07/2024	17/07/2024	4,95974	CL 45C 23 44	PALERMO	13	Anden	-74,0747646	4,63582803
13AN00614-2	11/07/2024	17/07/2024	8,77568	AK 24 45C 70	PALERMO	13	Anden	-74,074701	4,6368354
13AN00615-1	11/07/2024	17/07/2024	14,37023	AK 24 45C 05	PALERMO	13	Anden	-74,0751475	4,6358969
13AN00615-10	11/07/2024	17/07/2024	8,13597	CL 45CBIS 24 49	PALERMO	13	Anden	-74,0753627	4,6369362
13AN00615-11	11/07/2024	17/07/2024	18,56454	CL 45CBIS 24 49	PALERMO	13	Anden	-74,0754157	4,63694662
13AN00615-2	11/07/2024	17/07/2024	6,82299	CL 45C 24 16	PALERMO	13	Anden	-74,0752715	4,63592011
13AN00615-3	11/07/2024	17/07/2024	13,50181	CL 45C 24 28	PALERMO	13	Anden	-74,0753907	4,63594219
13AN00615-4	11/07/2024	17/07/2024	2,49926	CL 45C 24 42	PALERMO	13	Anden	-74,0754641	4,63595508
13AN00615-5	11/07/2024	17/07/2024	3,21604	CL 45C 24 50	PALERMO	13	Anden	-74,0755817	4,63597471
13AN00615-6	11/07/2024	17/07/2024	13,22992	CL 45C 24 50	PALERMO	13	Anden	-74,0756258	4,63607271
13AN00615-7	11/07/2024	17/07/2024	4,72282	KR 25 45C 28	PALERMO	13	Anden	-74,0755726	4,63635888
13AN00615-8	11/07/2024	17/07/2024	1,34798	KR 25 45C 50	PALERMO	13	Anden	-74,0754958	4,63678659
13AN00615-9	11/07/2024	17/07/2024	16,95530	CL 45CBIS 24 49	PALERMO	13	Anden	-74,0754792	4,63687572
13AN00616-1	11/07/2024	17/07/2024	5,14704	CL 45C 25 12	PALERMO	13	Anden	-74,0757858	4,6360146
13AN00616-10	11/07/2024	17/07/2024	4,11765	KR 25 45C 53	PALERMO	13	Anden	-74,0755941	4,63667166
13AN00616-11	11/07/2024	17/07/2024	5,66604	KR 26 45C 36	PALERMO	13	Anden	-74,0762019	4,63669015
13AN00616-12	11/07/2024	17/07/2024	6,16574	CL 45CBIS 25 07	PALERMO	13	Anden	-74,0755751	4,6367768
13AN00616-13	11/07/2024	17/07/2024	16,02926	KR 26 45C 44	PALERMO	13	Anden	-74,0761799	4,636811
13AN00616-14	11/07/2024	17/07/2024	2,30765	CL 45CBIS 25 07	PALERMO	13	Anden	-74,0755701	4,63697924
13AN00616-15	11/07/2024	17/07/2024	34,24135	KR 26 45C 48	PALERMO	13	Anden	-74,0760529	4,63706908
13AN00616-2	11/07/2024	17/07/2024	13,10941	KR 26 45C 08	PALERMO	13	Anden	-74,0762102	4,63609268
13AN00616-3	11/07/2024	17/07/2024	1,51247	KR 25 45C 25	PALERMO	13	Anden	-74,0756803	4,63620294
13AN00616-4	11/07/2024	17/07/2024	15,63350	KR 26 45C 08	PALERMO	13	Anden	-74,0762911	4,63619453
13AN00616-5	11/07/2024	17/07/2024	11,11302	KR 25 45C 29	PALERMO	13	Anden	-74,075566	4,63631111
13AN00616-6	11/07/2024	17/07/2024	5,01712	KR 26 45C 26	PALERMO	13	Anden	-74,0762464	4,63644497
13AN00616-7	11/07/2024	17/07/2024	4,13331	KR 25 45C 35	PALERMO	13	Anden	-74,0756305	4,63647358
13AN00616-8	11/07/2024	17/07/2024	9,56818	KR 25 45C 53	PALERMO	13	Anden	-74,0756126	4,63657253
13AN00616-9	11/07/2024	17/07/2024	6,55933	KR 26 45C 34	PALERMO	13	Anden	-74,076217	4,63661008
13AN00617-1	11/07/2024	17/07/2024	12,28879	KR 25 45B 07	PALERMO	13	Anden	-74,0758687	4,635431
13AN00617-2	11/07/2024	17/07/2024	8,18040	KR 25 45B 07	PALERMO	13	Anden	-74,0758068	4,6354893
13AN00617-3	11/07/2024	17/07/2024	18,43117	TV 25A 45B 12	PALERMO	13	Anden	-74,0760495	4,63550801
13AN00617-4	11/07/2024	17/07/2024	8,62069	TV 25A 45B 12	PALERMO	13	Anden	-74,0760865	4,63557499
13AN00617-5	11/07/2024	17/07/2024	11,91289	TV 25A 45B 34	PALERMO	13	Anden	-74,0761591	4,63570704
13AN00617-6	11/07/2024	17/07/2024	5,27906	KR 25 45B 35	PALERMO	13	Anden	-74,075753	4,63578209
13AN00617-7	11/07/2024	17/07/2024	8,06452	CL 45C 25 17	PALERMO	13	Anden	-74,0758924	4,63595548
13AN00617-8	11/07/2024	17/07/2024	16,21036	TV 25A 45B 56	PALERMO	13	Anden	-74,0761953	4,63601015
13AN00617-9	11/07/2024	17/07/2024	23,88086	TV 25A 45B 56	PALERMO	13	Anden	-74,076312	4,63599373
13AN00618-1	11/07/2024	17/07/2024	5,76323	CL 45B 24 10	PALERMO	13	Anden	-74,075307	4,63532944
13AN00618-2	11/07/2024	17/07/2024	2,66231	CL 45B 24 34	PALERMO	13	Anden	-74,075501	4,63536546
13AN00618-3	11/07/2024	17/07/2024	9,06140	KR 25 45B 22	PALERMO	13	Anden	-74,0757175	4,63557589
13AN00618-4	11/07/2024	17/07/2024	9,15072	CL 45C 24 21	PALERMO	13	Anden	-74,0752499	4,63583879
13AN00618-5	11/07/2024	17/07/2024	13,69257	KR 25 45B 22	PALERMO	13	Anden	-74,0756708	4,63582407
13AN00618-6	11/07/2024	17/07/2024	25,13904	KR 25 45B 22	PALERMO	13	Anden	-74,0754749	4,63587974
13AN00619-1	11/07/2024	17/07/2024	25,95155	CL 47A 28 14	BELALCAZAR	13	Anden	-74,078052	4,63708845
13AN00619-10	11/07/2024	17/07/2024	9,13589	KR 28 47A 57	BELALCAZAR	13	Anden	-74,0781419	4,63763208
13AN00619-11	11/07/2024	17/07/2024	28,06654	KR 28 47A 69	BELALCAZAR	13	Anden	-74,0779626	4,63767572
13AN00619-12	11/07/2024	17/07/2024	10,04678	KR 28 47A 61	BELALCAZAR	13	Anden	-74,0781144	4,6377037
13AN00619-13	11/07/2024	17/07/2024	33,92166	KR 28 47A 71	BELALCAZAR	13	Anden	-74,0778465	4,63774997
13AN00619-2	11/07/2024	17/07/2024	10,85094	CL 47A 28 50	BELALCAZAR	13	Anden	-74,0784237	4,63715264
13AN00619-3	11/07/2024	17/07/2024	17,43636	KR 28 47A 09	BELALCAZAR	13	Anden	-74,0779467	4,6371466
13AN00619-4	11/07/2024	17/07/2024	11,99862	CL 47A 28 66	BELALCAZAR	13	Anden	-74,0786153	4,63718517
13AN00619-5	11/07/2024	17/07/2024	5,69798	KR 28 47A 09	BELALCAZAR	13	Anden	-74,0779353	4,63721581
13AN00619-6	11/07/2024	17/07/2024	27,55378	CL 47A 28 80	BELALCAZAR	13	Anden	-74,0787941	4,63721636
13AN00619-7	11/07/2024	17/07/2024	7,60998	KR 28 47A 11	BELALCAZAR	13	Anden	-74,0779258	4,63727429
13AN00619-8	11/07/2024	17/07/2024	17,28270	KR 28 47A 19	BELALCAZAR	13	Anden	-74,0779098	4,6373726
13AN00619-9	11/07/2024	17/07/2024	31,49642	KR 28 47A 19	BELALCAZAR	13	Anden	-74,0780092	4,63746584
13AN00620-1	11/07/2024	17/07/2024	50,27876	CL 46 28 06	BELALCAZAR	13	Anden	-74,0782744	4,63605913



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00620-10	11/07/2024	17/07/2024	13,17195	AK 30 46 64	BELALCAZAR	13	Anden	-74,078663	4,63673786
13AN00620-11	11/07/2024	17/07/2024	37,37146	AK 30 46 68	BELALCAZAR	13	Anden	-74,0788019	4,63675942
13AN00620-12	11/07/2024	17/07/2024	41,07484	AK 30 46 80	BELALCAZAR	13	Anden	-74,0788907	4,6368551
13AN00620-14	11/07/2024	17/07/2024	22,12706	CL 47A 28 11	BELALCAZAR	13	Anden	-74,0780761	4,63701738
13AN00620-15	11/07/2024	17/07/2024	17,75588	AK 30 46 96	BELALCAZAR	13	Anden	-74,0788551	4,63708713
13AN00620-16	11/07/2024	17/07/2024	26,45394	CL 47A 28 71	BELALCAZAR	13	Anden	-74,0787221	4,63712763
13AN00620-2	11/07/2024	17/07/2024	5,84928	KR 28 46 07	BELALCAZAR	13	Anden	-74,0781236	4,6360815
13AN00620-3	11/07/2024	17/07/2024	18,98793	CL 46 28 50	BELALCAZAR	13	Anden	-74,0786698	4,63612604
13AN00620-4	11/07/2024	17/07/2024	46,23534	CL 46 28 68	BELALCAZAR	13	Anden	-74,0788695	4,63615888
13AN00620-5	11/07/2024	17/07/2024	17,32631	AK 30 46 10	BELALCAZAR	13	Anden	-74,0789928	4,63624071
13AN00620-6	11/07/2024	17/07/2024	26,52729	KR 28 46 45	BELALCAZAR	13	Anden	-74,0780675	4,63642565
13AN00620-7	11/07/2024	17/07/2024	11,77642	AK 30 46 30	BELALCAZAR	13	Anden	-74,0786973	4,63651258
13AN00620-8	11/07/2024	17/07/2024	28,05608	AK 30 46 26	BELALCAZAR	13	Anden	-74,0789546	4,63648102
13AN00620-9	11/07/2024	17/07/2024	38,22534	AK 30 46 26	BELALCAZAR	13	Anden	-74,0788462	4,63653733
13AN00621-1	11/07/2024	17/07/2024	30,81376	CL 47A 27A 09	BELALCAZAR	13	Anden	-74,0775931	4,63701003
13AN00621-10	11/07/2024	17/07/2024	6,19777	KR 27A 47A 69	BELALCAZAR	13	Anden	-74,0773853	4,63761606
13AN00621-11	11/07/2024	17/07/2024	12,29563	KR 28 47A 68	BELALCAZAR	13	Anden	-74,0777839	4,63767957
13AN00621-12	11/07/2024	17/07/2024	6,50531	KR 27A 47A 79	BELALCAZAR	13	Anden	-74,0773655	4,63773134
13AN00621-13	11/07/2024	17/07/2024	12,36243	KR 28 47A 78	BELALCAZAR	13	Anden	-74,0777692	4,63776948
13AN00621-14	11/07/2024	17/07/2024	10,08355	KR 27A 47A 91	BELALCAZAR	13	Anden	-74,0773483	4,63784312
13AN00621-15	11/07/2024	17/07/2024	22,80654	KR 28 47A 86	BELALCAZAR	13	Anden	-74,0777459	4,6379139
13AN00621-16	11/07/2024	17/07/2024	27,59142	CL 48 27A 13	BELALCAZAR	13	Anden	-74,0774097	4,63796712
13AN00621-17	11/07/2024	17/07/2024	28,26480	CL 48 27A 33	BELALCAZAR	13	Anden	-74,0776383	4,63800565
13AN00621-2	11/07/2024	17/07/2024	37,25810	CL 47A 27A 26	BELALCAZAR	13	Anden	-74,0777654	4,63704001
13AN00621-3	11/07/2024	17/07/2024	15,93647	KR 27A 47A 07	BELALCAZAR	13	Anden	-74,0774729	4,63709378
13AN00621-4	11/07/2024	17/07/2024	16,90643	KR 28 47A 06	BELALCAZAR	13	Anden	-74,0778749	4,63713533
13AN00621-5	11/07/2024	17/07/2024	6,89624	KR 27A 47A 29	BELALCAZAR	13	Anden	-74,0774444	4,6372573
13AN00621-6	11/07/2024	17/07/2024	12,33424	KR 28 47A 28	BELALCAZAR	13	Anden	-74,0778426	4,63732575
13AN00621-7	11/07/2024	17/07/2024	13,49760	KR 27A 47A 39	BELALCAZAR	13	Anden	-74,077421	4,63738972
13AN00621-8	11/07/2024	17/07/2024	13,18381	KR 28 47A 48	BELALCAZAR	13	Anden	-74,077813	4,63750444
13AN00621-9	11/07/2024	17/07/2024	9,17956	KR 28 47A 58	BELALCAZAR	13	Anden	-74,0778004	4,63758593
13AN00622-1	11/07/2024	17/07/2024	22,32025	CL 47A 27 20	BELALCAZAR	13	Anden	-74,0771201	4,63693134
13AN00622-10	11/07/2024	17/07/2024	7,90808	KR 27A 47A 34	BELALCAZAR	13	Anden	-74,0773579	4,63733607
13AN00622-11	11/07/2024	17/07/2024	7,27481	KR 27 47A 55	BELALCAZAR	13	Anden	-74,0769306	4,63744707
13AN00622-12	11/07/2024	17/07/2024	16,48812	KR 27 47A 65	BELALCAZAR	13	Anden	-74,0769149	4,63754902
13AN00622-13	11/07/2024	17/07/2024	10,18058	KR 27 47A 65	BELALCAZAR	13	Anden	-74,0769015	4,63762521
13AN00622-14	11/07/2024	17/07/2024	7,87564	KR 27A 47A 68	BELALCAZAR	13	Anden	-74,0772961	4,63771004
13AN00622-15	11/07/2024	17/07/2024	13,94666	KR 27 47A 91	BELALCAZAR	13	Anden	-74,0768873	4,63779195
13AN00622-16	11/07/2024	17/07/2024	11,85872	KR 27A 47A 90	BELALCAZAR	13	Anden	-74,0772755	4,63782827
13AN00622-17	11/07/2024	17/07/2024	18,35953	CL 48 27 27	BELALCAZAR	13	Anden	-74,07718	4,6379331
13AN00622-2	11/07/2024	17/07/2024	8,19716	CL 47A 27 20	BELALCAZAR	13	Anden	-74,077227	4,63694938
13AN00622-5	11/07/2024	17/07/2024	12,52932	KR 27 47A 09	BELALCAZAR	13	Anden	-74,0770066	4,63699079
13AN00622-6	11/07/2024	17/07/2024	1,65049	KR 27 47A 21	BELALCAZAR	13	Anden	-74,0769859	4,63711354
13AN00622-7	11/07/2024	17/07/2024	2,44088	KR 27A 47A 10	BELALCAZAR	13	Anden	-74,0773942	4,63710916
13AN00622-8	11/07/2024	17/07/2024	7,11649	KR 27A 47A 26	BELALCAZAR	13	Anden	-74,0773774	4,637211
13AN00622-9	11/07/2024	17/07/2024	49,90472	KR 27 47A 35	BELALCAZAR	13	Anden	-74,076963	4,63725288
13AN00623-1	11/07/2024	17/07/2024	12,01878	CL 46 26 44	BELALCAZAR	13	Anden	-74,0767856	4,63580919
13AN00623-3	11/07/2024	17/07/2024	5,31844	KR 27 46 56	BELALCAZAR	13	Anden	-74,0770004	4,63643126
13AN00623-4	11/07/2024	17/07/2024	6,00449	KR 27 46 64	BELALCAZAR	13	Anden	-74,0769852	4,63651639
13AN00624-1	11/07/2024	17/07/2024	43,46715	KR 27 47A 02	BELALCAZAR	13	Anden	-74,0768765	4,63686029
13AN00624-2	11/07/2024	17/07/2024	38,87067	KR 27 47A 02	BELALCAZAR	13	Anden	-74,0769233	4,63688661
13AN00624-3	11/07/2024	17/07/2024	21,62637	KR 27 47A 14	BELALCAZAR	13	Anden	-74,0768863	4,63710641
13AN00624-4	11/07/2024	17/07/2024	29,92090	KR 27 47A 38	BELALCAZAR	13	Anden	-74,0768508	4,63731544
13AN00624-5	11/07/2024	17/07/2024	81,73888	KR 27 47A 70	BELALCAZAR	13	Anden	-74,0767994	4,6376244
13AN00625-1	11/07/2024	17/07/2024	28,79700	CL 46 27 14	BELALCAZAR	13	Anden	-74,0772866	4,63589176
13AN00625-10	11/07/2024	17/07/2024	10,43558	KR 27 46 33	BELALCAZAR	13	Anden	-74,0771391	4,63619608
13AN00625-11	11/07/2024	17/07/2024	7,05758	KR 28 46 24	BELALCAZAR	13	Anden	-74,0780209	4,63625593
13AN00625-12	11/07/2024	17/07/2024	3,32526	KR 28 46 26	BELALCAZAR	13	Anden	-74,0780165	4,63628508
13AN00625-13	11/07/2024	17/07/2024	10,20093	KR 27 46 55	BELALCAZAR	13	Anden	-74,0771251	4,63627362
13AN00625-14	11/07/2024	17/07/2024	5,66879	KR 28 46 32	BELALCAZAR	13	Anden	-74,0777645	4,63635622
13AN00625-15	11/07/2024	17/07/2024	7,33631	KR 28 46 36	BELALCAZAR	13	Anden	-74,0777329	4,63635294
13AN00625-16	11/07/2024	17/07/2024	14,72008	KR 28 46 26	BELALCAZAR	13	Anden	-74,0780093	4,63633208



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00625-17	11/07/2024	17/07/2024	41,67212	KR 28 46 32	BELALCAZAR	13	Anden	-74,0778833	4,63637623
13AN00625-18	11/07/2024	17/07/2024	11,04179	KR 28 46 50	BELALCAZAR	13	Anden	-74,0777171	4,6364413
13AN00625-19	11/07/2024	17/07/2024	8,57091	KR 27 46 57	BELALCAZAR	13	Anden	-74,0770954	4,6364513
13AN00625-2	11/07/2024	17/07/2024	30,89012	CL 46 27 28	BELALCAZAR	13	Anden	-74,0774237	4,63591573
13AN00625-20	11/07/2024	17/07/2024	8,84499	KR 28 46 54	BELALCAZAR	13	Anden	-74,0777014	4,63653502
13AN00625-21	11/07/2024	17/07/2024	32,01566	KR 27 46 97	BELALCAZAR	13	Anden	-74,0770517	4,63672609
13AN00625-22	11/07/2024	17/07/2024	33,56122	CL 47A 27 15	BELALCAZAR	13	Anden	-74,0771548	4,63686125
13AN00625-23	11/07/2024	17/07/2024	19,01675	CL 47A 27 31	BELALCAZAR	13	Anden	-74,077354	4,63689563
13AN00625-24	11/07/2024	17/07/2024	20,81032	CL 47A 27A 03	BELALCAZAR	13	Anden	-74,0775359	4,63692559
13AN00625-25	11/07/2024	17/07/2024	17,30282	CL 47A 27A 09	BELALCAZAR	13	Anden	-74,0776375	4,6369432
13AN00625-26	11/07/2024	17/07/2024	1,89716	CL 47A 27A 11	BELALCAZAR	13	Anden	-74,0776894	4,63695284
13AN00625-27	11/07/2024	17/07/2024	19,25523	CL 47A 27A 17	BELALCAZAR	13	Anden	-74,077779	4,63696763
13AN00625-3	11/07/2024	17/07/2024	17,25985	CL 46 27 42	BELALCAZAR	13	Anden	-74,0775745	4,63594105
13AN00625-4	11/07/2024	17/07/2024	10,41999	KR 27 46 13	BELALCAZAR	13	Anden	-74,0771825	4,63594054
13AN00625-5	11/07/2024	17/07/2024	29,51518	CL 46 27 56	BELALCAZAR	13	Anden	-74,0777386	4,63597117
13AN00625-6	11/07/2024	17/07/2024	27,84309	KR 28 46 06	BELALCAZAR	13	Anden	-74,0779584	4,63600407
13AN00625-7	11/07/2024	17/07/2024	8,58314	KR 27 46 15	BELALCAZAR	13	Anden	-74,0771689	4,63601662
13AN00625-8	11/07/2024	17/07/2024	17,71111	KR 27 46 21	BELALCAZAR	13	Anden	-74,0771547	4,6360953
13AN00625-9	11/07/2024	17/07/2024	28,83990	KR 28 46 06	BELALCAZAR	13	Anden	-74,0780448	4,63611948
13AN00626-1	11/07/2024	17/07/2024	18,30067	CL 45A 28 10	BELALCAZAR	13	Anden	-74,0784004	4,63501402
13AN00626-10	11/07/2024	17/07/2024	25,79378	KR 28 45A 91	BELALCAZAR	13	Anden	-74,0781625	4,63586258
13AN00626-11	11/07/2024	17/07/2024	35,92646	CL 46 28 17	BELALCAZAR	13	Anden	-74,0782607	4,63597879
13AN00626-12	11/07/2024	17/07/2024	12,24717	CL 46 28 25	BELALCAZAR	13	Anden	-74,0784203	4,63600567
13AN00626-13	11/07/2024	17/07/2024	20,45252	CL 46 28 73	BELALCAZAR	13	Anden	-74,0789046	4,63608734
13AN00626-2	11/07/2024	17/07/2024	18,52320	CL 45A 28 24	BELALCAZAR	13	Anden	-74,0786081	4,63504658
13AN00626-3	11/07/2024	17/07/2024	27,16554	KR 28 45A 05	BELALCAZAR	13	Anden	-74,0782896	4,63509671
13AN00626-4	11/07/2024	17/07/2024	24,49102	KR 28 45A 23	BELALCAZAR	13	Anden	-74,0782605	4,6352703
13AN00626-5	11/07/2024	17/07/2024	31,48528	KR 28 45A 27	BELALCAZAR	13	Anden	-74,0783495	4,63538723
13AN00626-6	11/07/2024	17/07/2024	45,30394	KR 28 45A 59	BELALCAZAR	13	Anden	-74,0784978	4,63549719
13AN00626-7	11/07/2024	17/07/2024	20,05297	KR 28 45A 69	BELALCAZAR	13	Anden	-74,0782853	4,63560088
13AN00626-8	11/07/2024	17/07/2024	20,53554	KR 28 45A 65	BELALCAZAR	13	Anden	-74,0784417	4,6356283
13AN00626-9	11/07/2024	17/07/2024	33,90405	KR 28 45A 73	BELALCAZAR	13	Anden	-74,0781892	4,63569939
13AN00627-1	11/07/2024	17/07/2024	7,82391	AC 45 25 12	BELALCAZAR	13	Anden	-74,0759825	4,63441467
13AN00627-2	11/07/2024	17/07/2024	14,22247	KR 25ABIS 45 23	BELALCAZAR	13	Anden	-74,0760428	4,63449109
13AN00627-3	11/07/2024	17/07/2024	2,30922	CL 45A 25A 55	BELALCAZAR	13	Anden	-74,0764757	4,63456495
13AN00627-4	11/07/2024	17/07/2024	6,00725	CL 45A 25A 61	BELALCAZAR	13	Anden	-74,0765524	4,63457826
13AN00627-5	11/07/2024	17/07/2024	1,18907	CL 45A 25A 73	BELALCAZAR	13	Anden	-74,076618	4,63459022
13AN00627-6	11/07/2024	17/07/2024	43,08940	CL 45A 26 09	BELALCAZAR	13	Anden	-74,0768568	4,63464951
13AN00627-7	11/07/2024	17/07/2024	26,67274	KR 27 45 22	BELALCAZAR	13	Anden	-74,0772982	4,63464399
13AN00627-8	11/07/2024	17/07/2024	46,69036	KR 27 45 22	BELALCAZAR	13	Anden	-74,0771874	4,63470131
13AN00628-1	11/07/2024	17/07/2024	6,78599	AC 45 28 08	BELALCAZAR	13	Anden	-74,0783801	4,63456496
13AN00628-2	11/07/2024	17/07/2024	12,77917	KR 27 45 23	BELALCAZAR	13	Anden	-74,0774045	4,63462092
13AN00628-3	11/07/2024	17/07/2024	12,06620	KR 27 45 31	BELALCAZAR	13	Anden	-74,0773928	4,63468523
13AN00628-4	11/07/2024	17/07/2024	21,96441	CL 45A 27 65	BELALCAZAR	13	Anden	-74,0779862	4,63472897
13AN00628-5	11/07/2024	17/07/2024	15,28690	CL 45A 27 77	BELALCAZAR	13	Anden	-74,0781047	4,63474894
13AN00628-6	11/07/2024	17/07/2024	23,17043	CL 45A 27 11	BELALCAZAR	13	Anden	-74,077464	4,63475017
13AN00628-7	11/07/2024	17/07/2024	13,85141	CL 45A 27 17	BELALCAZAR	13	Anden	-74,0775705	4,63476774
13AN00628-8	11/07/2024	17/07/2024	13,61332	CL 45A 27 25	BELALCAZAR	13	Anden	-74,077657	4,6347823
13AN00628-9	11/07/2024	17/07/2024	20,16500	KR 28 45 17	BELALCAZAR	13	Anden	-74,078332	4,6348179
13AN00629-1	11/07/2024	17/07/2024	14,43582	AC 45 28 08	BELALCAZAR	13	Anden	-74,078444	4,63457809
13AN00629-2	11/07/2024	17/07/2024	12,21638	CL 45A 28 09	BELALCAZAR	13	Anden	-74,0783879	4,63490754
13AN00629-3	11/07/2024	17/07/2024	1,61001	CL 45A 28 13	BELALCAZAR	13	Anden	-74,0785325	4,63493307
13AN00629-4	11/07/2024	17/07/2024	19,19489	CL 45A 28 25	BELALCAZAR	13	Anden	-74,0785962	4,63494343
13AN00629-5	11/07/2024	17/07/2024	14,07691	CL 45A 28 33	BELALCAZAR	13	Anden	-74,0786915	4,63495959
13AN00629-6	11/07/2024	17/07/2024	18,66332	CL 45A 28 43	BELALCAZAR	13	Anden	-74,0787669	4,63497448
13AN00629-7	11/07/2024	17/07/2024	8,80821	CL 45A 28 53	BELALCAZAR	13	Anden	-74,0788756	4,63498966
13AN00629-8	11/07/2024	17/07/2024	25,94485	CL 45A 28 65	BELALCAZAR	13	Anden	-74,0790096	4,63501351
13AN00630-1	11/07/2024	17/07/2024	16,14153	CL 39A 29 08	LAS AMERICAS	13	Anden	-74,0793452	4,62894874
13AN00630-10	11/07/2024	17/07/2024	0,54449	KR 29 39A 23	LAS AMERICAS	13	Anden	-74,0792627	4,62917032
13AN00630-11	11/07/2024	17/07/2024	0,66244	KR 29 39A 23	LAS AMERICAS	13	Anden	-74,079261	4,62919201
13AN00630-12	11/07/2024	17/07/2024	2,68148	KR 29 39A 23	LAS AMERICAS	13	Anden	-74,0792352	4,62919349
13AN00630-13	11/07/2024	17/07/2024	0,53857	KR 29 39A 23	LAS AMERICAS	13	Anden	-74,0792573	4,62924144





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00630-14	11/07/2024	17/07/2024	2,07086	KR 29 39A 31	LAS AMERICAS	13	Anden	-74,0792305	4,62924038
13AN00630-15	11/07/2024	17/07/2024	0,62595	KR 29 39A 31	LAS AMERICAS	13	Anden	-74,0792254	4,62926347
13AN00630-16	11/07/2024	17/07/2024	3,21058	KR 29 39A 31	LAS AMERICAS	13	Anden	-74,0792286	4,62926363
13AN00630-17	11/07/2024	17/07/2024	2,42089	KR 29 39A 43	LAS AMERICAS	13	Anden	-74,0792223	4,62934608
13AN00630-18	11/07/2024	17/07/2024	0,53920	KR 29 39A 43	LAS AMERICAS	13	Anden	-74,0792488	4,62934977
13AN00630-19	11/07/2024	17/07/2024	3,37128	KR 29 39A 47	LAS AMERICAS	13	Anden	-74,0792209	4,62937509
13AN00630-2	11/07/2024	17/07/2024	17,27270	CL 39A 29 34	LAS AMERICAS	13	Anden	-74,0795551	4,62896589
13AN00630-20	11/07/2024	17/07/2024	1,20050	KR 29 39A 43	LAS AMERICAS	13	Anden	-74,0792468	4,62937745
13AN00630-21	11/07/2024	17/07/2024	1,72011	KR 29 39A 47	LAS AMERICAS	13	Anden	-74,0792183	4,62940382
13AN00630-22	11/07/2024	17/07/2024	0,61352	KR 29 39A 47	LAS AMERICAS	13	Anden	-74,0792448	4,62940563
13AN00630-23	11/07/2024	17/07/2024	1,44559	KR 29 39A 61	LAS AMERICAS	13	Anden	-74,079211	4,62948959
13AN00630-24	11/07/2024	17/07/2024	0,55914	KR 29 39A 61	LAS AMERICAS	13	Anden	-74,079238	4,62949217
13AN00630-25	11/07/2024	17/07/2024	3,41046	KR 29 39A 63	LAS AMERICAS	13	Anden	-74,0792096	4,62951707
13AN00630-26	11/07/2024	17/07/2024	1,12435	KR 29 39A 63	LAS AMERICAS	13	Anden	-74,079236	4,62951911
13AN00630-27	11/07/2024	17/07/2024	0,42591	KR 29 39A 63	LAS AMERICAS	13	Anden	-74,0792339	4,62954576
13AN00630-28	11/07/2024	17/07/2024	2,12217	KR 29 39A 63	LAS AMERICAS	13	Anden	-74,0792084	4,62954536
13AN00630-29	11/07/2024	17/07/2024	2,05455	KR 29 39A 75	LAS AMERICAS	13	Anden	-74,0792022	4,62963047
13AN00630-3	11/07/2024	17/07/2024	4,46360	CL 39A 29 08	LAS AMERICAS	13	Anden	-74,0793844	4,62897674
13AN00630-30	11/07/2024	17/07/2024	0,53075	KR 29 39A 75	LAS AMERICAS	13	Anden	-74,0792276	4,62963376
13AN00630-31	11/07/2024	17/07/2024	3,54579	KR 29 39A 79	LAS AMERICAS	13	Anden	-74,0792005	4,62965787
13AN00630-32	11/07/2024	17/07/2024	1,09709	KR 29 39A 79	LAS AMERICAS	13	Anden	-74,0792252	4,62966051
13AN00630-33	11/07/2024	17/07/2024	0,45278	KR 29 39A 79	LAS AMERICAS	13	Anden	-74,0792234	4,62968636
13AN00630-34	11/07/2024	17/07/2024	1,69984	KR 29 39A 79	LAS AMERICAS	13	Anden	-74,0791977	4,62968569
13AN00630-35	11/07/2024	17/07/2024	1,63830	KR 29 39A 91	LAS AMERICAS	13	Anden	-74,0791907	4,6297672
13AN00630-36	11/07/2024	17/07/2024	2,44312	KR 29 39A 93	LAS AMERICAS	13	Anden	-74,0791889	4,62978862
13AN00630-37	11/07/2024	17/07/2024	0,46760	KR 29 39A 93	LAS AMERICAS	13	Anden	-74,0791861	4,62981054
13AN00630-38	11/07/2024	17/07/2024	0,68567	KR 29 39B 01	LAS AMERICAS	13	Anden	-74,0792099	4,62986456
13AN00630-39	11/07/2024	17/07/2024	4,23444	KR 29 39B 01	LAS AMERICAS	13	Anden	-74,0791839	4,62987219
13AN00630-4	11/07/2024	17/07/2024	13,29952	CL 39A 29 42	LAS AMERICAS	13	Anden	-74,0797229	4,62897832
13AN00630-40	11/07/2024	17/07/2024	0,59145	KR 29 39B 01	LAS AMERICAS	13	Anden	-74,0792085	4,62988595
13AN00630-41	11/07/2024	17/07/2024	1,94133	KR 29 39B 13	LAS AMERICAS	13	Anden	-74,0791772	4,62996365
13AN00630-42	11/07/2024	17/07/2024	2,63682	KR 29 39B 17	LAS AMERICAS	13	Anden	-74,0791748	4,62999243
13AN00630-43	11/07/2024	17/07/2024	1,65323	KR 29 39B 17	LAS AMERICAS	13	Anden	-74,0791727	4,63001941
13AN00630-44	11/07/2024	17/07/2024	0,78610	KR 29 39B 29	LAS AMERICAS	13	Anden	-74,0791698	4,63005736
13AN00630-45	11/07/2024	17/07/2024	2,25965	KR 29 39B 29	LAS AMERICAS	13	Anden	-74,0791663	4,63010039
13AN00630-46	11/07/2024	17/07/2024	2,76010	KR 29 39B 31	LAS AMERICAS	13	Anden	-74,0791638	4,63012783
13AN00630-47	11/07/2024	17/07/2024	1,50930	KR 29 39B 31	LAS AMERICAS	13	Anden	-74,0791615	4,6301552
13AN00630-48	11/07/2024	17/07/2024	6,84676	KR 29 39B 45	LAS AMERICAS	13	Anden	-74,079154	4,63025594
13AN00630-49	11/07/2024	17/07/2024	1,50227	KR 29 39B 47	LAS AMERICAS	13	Anden	-74,0791518	4,63029763
13AN00630-5	11/07/2024	17/07/2024	10,78632	CL 39A 29 08	LAS AMERICAS	13	Anden	-74,0793067	4,62897345
13AN00630-50	11/07/2024	17/07/2024	0,69819	KR 29 39B 61	LAS AMERICAS	13	Anden	-74,0791481	4,6303365
13AN00630-51	11/07/2024	17/07/2024	7,08150	KR 29 39B 63	LAS AMERICAS	13	Anden	-74,0791437	4,63040341
13AN00630-52	11/07/2024	17/07/2024	1,72390	KR 29 39B 75	LAS AMERICAS	13	Anden	-74,079135	4,6305218
13AN00630-53	11/07/2024	17/07/2024	1,25798	CL 40A 29 13	LAS AMERICAS	13	Anden	-74,0791336	4,63054587
13AN00630-54	11/07/2024	17/07/2024	23,85083	CL 40A 29 13	LAS AMERICAS	13	Anden	-74,0792539	4,63071761
13AN00630-6	11/07/2024	17/07/2024	7,40715	AK 30 39A 14	LAS AMERICAS	13	Anden	-74,0798463	4,62898722
13AN00630-7	11/07/2024	17/07/2024	7,78865	AK 30 39A 14	LAS AMERICAS	13	Anden	-74,0797387	4,62900353
13AN00630-8	11/07/2024	17/07/2024	8,96070	AK 30 39A 14	LAS AMERICAS	13	Anden	-74,0798498	4,62901197
13AN00630-9	11/07/2024	17/07/2024	1,95489	KR 29 39A 23	LAS AMERICAS	13	Anden	-74,079237	4,62916772
13AN00631-1	11/07/2024	17/07/2024	9,97615	KR 28A 39B 09	LAS AMERICAS	13	Anden	-74,0787651	4,62981937
13AN00631-10	11/07/2024	17/07/2024	2,90690	KR 28A 39B 67	LAS AMERICAS	13	Anden	-74,0786558	4,63027023
13AN00631-11	11/07/2024	17/07/2024	4,94067	KR 29 39B 48	LAS AMERICAS	13	Anden	-74,079072	4,63029232
13AN00631-2	11/07/2024	17/07/2024	4,75322	CL 39B 28A 16	LAS AMERICAS	13	Anden	-74,0788697	4,62982737
13AN00631-3	11/07/2024	17/07/2024	16,38949	KR 29 39B 08	LAS AMERICAS	13	Anden	-74,0790037	4,62983727
13AN00631-4	11/07/2024	17/07/2024	2,22974	KR 28A 39B 09	LAS AMERICAS	13	Anden	-74,0786874	4,62983859
13AN00631-5	11/07/2024	17/07/2024	5,11028	KR 28A 39B 09	LAS AMERICAS	13	Anden	-74,0786819	4,62988183
13AN00631-6	11/07/2024	17/07/2024	4,52974	KR 29 39B 08	LAS AMERICAS	13	Anden	-74,0791004	4,62991416
13AN00631-7	11/07/2024	17/07/2024	6,47176	KR 28A 39B 09	LAS AMERICAS	13	Anden	-74,0786769	4,62994789
13AN00631-8	11/07/2024	17/07/2024	7,24543	KR 29 39B 08	LAS AMERICAS	13	Anden	-74,0790937	4,62998812
13AN00631-9	11/07/2024	17/07/2024	1,47099	KR 29 39B 22	LAS AMERICAS	13	Anden	-74,0790898	4,63006286
13AN00632-1	11/07/2024	17/07/2024	22,13954	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,0780421	4,6297479
13AN00632-2	11/07/2024	17/07/2024	3,71468	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,0777466	4,62979205



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00632-3	11/07/2024	17/07/2024	1,75098	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,0776985	4,62979995
13AN00632-4	11/07/2024	17/07/2024	18,88463	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,0775673	4,62982037
13AN00632-5	11/07/2024	17/07/2024	3,05428	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774562	4,62992801
13AN00632-6	11/07/2024	17/07/2024	5,85530	KR 26A 49B 45	LA SOLEDAD	13	Anden	-74,0774822	4,6302441
13AN00632-7	11/07/2024	17/07/2024	2,92898	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,0779385	4,63027161
13AN00632-8	11/07/2024	17/07/2024	3,19597	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,0778072	4,63029027
13AN00632-9	11/07/2024	17/07/2024	13,81498	KR 26A 39B 45	LA SOLEDAD	13	Anden	-74,0776219	4,63031987
13AN00633-1	11/07/2024	17/07/2024	5,90215	KR 26A 39A 00	LA SOLEDAD	13	Anden	-74,0778826	4,62913025
13AN00633-10	11/07/2024	17/07/2024	35,26304	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,0779869	4,62968873
13AN00633-11	11/07/2024	17/07/2024	1,71523	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774366	4,62970589
13AN00633-12	11/07/2024	17/07/2024	1,85348	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,0776489	4,62974083
13AN00633-13	11/07/2024	17/07/2024	0,35581	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774431	4,62974878
13AN00633-14	11/07/2024	17/07/2024	19,61493	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,0775535	4,62975521
13AN00633-2	11/07/2024	17/07/2024	11,03301	KR 26A 39A 00	LA SOLEDAD	13	Anden	-74,0778114	4,6291432
13AN00633-3	11/07/2024	17/07/2024	5,74839	AK 28 39A 08	LA SOLEDAD	13	Anden	-74,0779673	4,62920276
13AN00633-4	11/07/2024	17/07/2024	4,40689	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774065	4,62932174
13AN00633-5	11/07/2024	17/07/2024	3,14004	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774231	4,62951262
13AN00633-6	11/07/2024	17/07/2024	1,71974	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774259	4,62957154
13AN00633-7	11/07/2024	17/07/2024	11,35540	AK 28 39A 48	LA SOLEDAD	13	Anden	-74,0780974	4,62956977
13AN00633-8	11/07/2024	17/07/2024	7,91514	AK 28 39A 50	LA SOLEDAD	13	Anden	-74,0781167	4,62963405
13AN00633-9	11/07/2024	17/07/2024	2,15998	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,077435	4,62967999
13AN00634-1	11/07/2024	17/07/2024	18,06511	TV 29 37 10	LAS AMERICAS	13	Anden	-74,0792178	4,62608569
13AN00634-10	11/07/2024	17/07/2024	19,20493	CL 37 28B 08	LAS AMERICAS	13	Anden	-74,0786861	4,62632915
13AN00634-11	11/07/2024	17/07/2024	4,50179	TV 28B 37 23	LAS AMERICAS	13	Anden	-74,0787252	4,62643467
13AN00634-12	11/07/2024	17/07/2024	5,86070	TV 28B 37 33	LAS AMERICAS	13	Anden	-74,0787631	4,6265317
13AN00634-13	11/07/2024	17/07/2024	4,06173	TV 29 38 04	LAS AMERICAS	13	Anden	-74,0793228	4,62654242
13AN00634-14	11/07/2024	17/07/2024	1,55227	TV 28B 37 41	LAS AMERICAS	13	Anden	-74,0787741	4,62656744
13AN00634-15	11/07/2024	17/07/2024	1,93137	TV 28B 37 41	LAS AMERICAS	13	Anden	-74,0787962	4,62662908
13AN00634-16	11/07/2024	17/07/2024	0,75071	TV 28B 37 47	LAS AMERICAS	13	Anden	-74,0788031	4,62664585
13AN00634-17	11/07/2024	17/07/2024	6,19785	TV 29 38 06	LAS AMERICAS	13	Anden	-74,0793336	4,62665551
13AN00634-18	11/07/2024	17/07/2024	2,01083	TV 29 38 06	LAS AMERICAS	13	Anden	-74,0793082	4,62665784
13AN00634-19	11/07/2024	17/07/2024	1,36993	TV 29 38 06	LAS AMERICAS	13	Anden	-74,07931	4,62670133
13AN00634-2	11/07/2024	17/07/2024	5,16600	CL 37 28B 14	LAS AMERICAS	13	Anden	-74,0788561	4,62615276
13AN00634-20	11/07/2024	17/07/2024	6,45827	TV 29 38 22	LAS AMERICAS	13	Anden	-74,0793362	4,62670543
13AN00634-21	11/07/2024	17/07/2024	1,69422	TV 28B 37 55	LAS AMERICAS	13	Anden	-74,0788282	4,62671785
13AN00634-22	11/07/2024	17/07/2024	2,56797	TV 29 38 22	LAS AMERICAS	13	Anden	-74,0793377	4,62675273
13AN00634-23	11/07/2024	17/07/2024	1,02528	TV 29 38 22	LAS AMERICAS	13	Anden	-74,079311	4,62675302
13AN00634-24	11/07/2024	17/07/2024	3,39208	TV 29 38 22	LAS AMERICAS	13	Anden	-74,0793108	4,62680058
13AN00634-25	11/07/2024	17/07/2024	11,96105	TV 28B 37 61	LAS AMERICAS	13	Anden	-74,0788579	4,62679284
13AN00634-26	11/07/2024	17/07/2024	13,97711	TV 29 38 22	LAS AMERICAS	13	Anden	-74,0793365	4,62681961
13AN00634-27	11/07/2024	17/07/2024	6,17136	CL 39 28B 27	LAS AMERICAS	13	Anden	-74,0793009	4,62692575
13AN00634-28	11/07/2024	17/07/2024	13,74268	CL 39 28B 27	LAS AMERICAS	13	Anden	-74,0793271	4,6269265
13AN00634-29	11/07/2024	17/07/2024	9,46442	CL 39 28B 27	LAS AMERICAS	13	Anden	-74,0792676	4,62700387
13AN00634-3	11/07/2024	17/07/2024	16,87322	CL 37 28B 14	LAS AMERICAS	13	Anden	-74,0788218	4,62614385
13AN00634-30	11/07/2024	17/07/2024	1,93346	CL 39 28B 27	LAS AMERICAS	13	Anden	-74,0792155	4,62701969
13AN00634-31	11/07/2024	17/07/2024	10,97167	CL 39 28B 09	LAS AMERICAS	13	Anden	-74,0789386	4,62701267
13AN00634-32	11/07/2024	17/07/2024	1,56016	CL 39 28B 09	LAS AMERICAS	13	Anden	-74,0790916	4,62705739
13AN00634-33	11/07/2024	17/07/2024	4,54228	CL 39 28B 09	LAS AMERICAS	13	Anden	-74,079032	4,62707522
13AN00634-4	11/07/2024	17/07/2024	4,69503	CL 37 28B 14	LAS AMERICAS	13	Anden	-74,0788006	4,62617675
13AN00634-5	11/07/2024	17/07/2024	0,81585	CL 37 28B 08	LAS AMERICAS	13	Anden	-74,0787511	4,62619834
13AN00634-6	11/07/2024	17/07/2024	15,77993	CL 37 28B 08	LAS AMERICAS	13	Anden	-74,0787091	4,62619298
13AN00634-7	11/07/2024	17/07/2024	6,33577	CL 37 28B 08	LAS AMERICAS	13	Anden	-74,0787089	4,62621594
13AN00634-8	11/07/2024	17/07/2024	2,09401	CL 37 28B 08	LAS AMERICAS	13	Anden	-74,0786564	4,62624546
13AN00634-9	11/07/2024	17/07/2024	5,68536	TV 29 37 18	LAS AMERICAS	13	Anden	-74,0792684	4,62625171
13AN00635-10	11/07/2024	17/07/2024	23,41231	TV 28B 37 88	LAS AMERICAS	13	Anden	-74,0788557	4,62701655
13AN00635-11	11/07/2024	17/07/2024	1,75722	TV 28B 37 88	LAS AMERICAS	13	Anden	-74,0788648	4,62713208
13AN00635-12	11/07/2024	17/07/2024	4,91723	TV 28A 37 75	LAS AMERICAS	13	Anden	-74,0782116	4,62711403
13AN00635-13	11/07/2024	17/07/2024	1,72614	TV 28B 37 88	LAS AMERICAS	13	Anden	-74,0788224	4,6271487
13AN00635-14	11/07/2024	17/07/2024	3,32624	CL 39 28A 51	LAS AMERICAS	13	Anden	-74,078763	4,62716976
13AN00635-15	11/07/2024	17/07/2024	2,54379	CL 39 28A 45	LAS AMERICAS	13	Anden	-74,0786744	4,62720112
13AN00635-16	11/07/2024	17/07/2024	22,39172	CL 39 28A 07	LAS AMERICAS	13	Anden	-74,0782562	4,62724563
13AN00635-17	11/07/2024	17/07/2024	5,44071	CL 39 28A 07	LAS AMERICAS	13	Anden	-74,0783397	4,62732227



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00635-2	11/07/2024	17/07/2024	3,61749	CL 37 28A 08	LAS AMERICAS	13	Anden	-74,0780384	4,62648225
13AN00635-3	11/07/2024	17/07/2024	10,52182	CL 37 28A 08	LAS AMERICAS	13	Anden	-74,0780288	4,62656681
13AN00635-4	11/07/2024	17/07/2024	1,59887	TV 28B 37 52	LAS AMERICAS	13	Anden	-74,0787425	4,62671092
13AN00635-5	11/07/2024	17/07/2024	8,00659	TV 28A 37 25	LAS AMERICAS	13	Anden	-74,0780728	4,62669325
13AN00635-6	11/07/2024	17/07/2024	3,30035	TV 28B 37 54	LAS AMERICAS	13	Anden	-74,0787519	4,62673484
13AN00635-7	11/07/2024	17/07/2024	1,34838	TV 28B 37 54	LAS AMERICAS	13	Anden	-74,078761	4,62675834
13AN00635-8	11/07/2024	17/07/2024	4,53547	TV 28B 37 62	LAS AMERICAS	13	Anden	-74,0787787	4,62680742
13AN00635-9	11/07/2024	17/07/2024	6,27225	TV 28B 37 72	LAS AMERICAS	13	Anden	-74,0788001	4,62686466
13AN00636-1	11/07/2024	17/07/2024	16,30633	CL 37 KR 26	LA SOLEDAD	13	Anden	-74,077009	4,62691355
13AN00636-10	11/07/2024	17/07/2024	6,4220	AK 28 39 00	LA SOLEDAD	13	Anden	-74,0769638	4,62769388
13AN00636-11	11/07/2024	17/07/2024	3,38432	AK 28 39 00	LA SOLEDAD	13	Anden	-74,0769392	4,62770094
13AN00636-12	11/07/2024	17/07/2024	29,13974	AK 28 39 00	LA SOLEDAD	13	Anden	-74,0770503	4,6277087
13AN00636-2	11/07/2024	17/07/2024	18,10388	KR 26 37 11	LA SOLEDAD	13	Anden	-74,0769952	4,62693355
13AN00636-3	11/07/2024	17/07/2024	4,31929	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0769327	4,62699173
13AN00636-4	11/07/2024	17/07/2024	6,26357	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0769306	4,62706169
13AN00636-5	11/07/2024	17/07/2024	7,71947	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0769278	4,627183
13AN00636-6	11/07/2024	17/07/2024	2,94885	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0769219	4,62742067
13AN00636-7	11/07/2024	17/07/2024	14,09518	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0769178	4,62761416
13AN00636-8	11/07/2024	17/07/2024	11,60208	AK 28 39 00	LA SOLEDAD	13	Anden	-74,0770839	4,62768034
13AN00636-9	11/07/2024	17/07/2024	0,44489	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0769131	4,62769858
13AN00637-10	11/07/2024	17/07/2024	13,37265	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768573	4,62698612
13AN00637-11	11/07/2024	17/07/2024	11,44325	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763842	4,6270792
13AN00637-12	11/07/2024	17/07/2024	5,19051	CL 36 25 00	LA SOLEDAD	13	Anden	-74,076373	4,62724012
13AN00637-13	11/07/2024	17/07/2024	4,32928	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763674	4,62733186
13AN00637-14	11/07/2024	17/07/2024	7,19830	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768475	4,62739484
13AN00637-15	11/07/2024	17/07/2024	2,55980	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763601	4,62745416
13AN00637-16	11/07/2024	17/07/2024	3,49275	CL 36 25 00	LA SOLEDAD	13	Anden	-74,076358	4,62749046
13AN00637-17	11/07/2024	17/07/2024	6,69998	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763516	4,62757874
13AN00637-18	11/07/2024	17/07/2024	9,37635	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763447	4,62770843
13AN00637-19	11/07/2024	17/07/2024	1,35871	CL 39 25 00	LA SOLEDAD	13	Anden	-74,0764772	4,62776106
13AN00637-2	11/07/2024	17/07/2024	3,32977	AK 28 37 00	LA SOLEDAD	13	Anden	-74,0765616	4,62683304
13AN00637-20	11/07/2024	17/07/2024	3,42683	CL 39 25 00	LA SOLEDAD	13	Anden	-74,0764243	4,62776611
13AN00637-21	11/07/2024	17/07/2024	2,94422	CL 39 25 00	LA SOLEDAD	13	Anden	-74,0764789	4,62778065
13AN00637-22	11/07/2024	17/07/2024	9,99881	CL 36 25 00	LA SOLEDAD	13	Anden	-74,076406	4,62778754
13AN00637-3	11/07/2024	17/07/2024	3,30729	AK 28 37 00	LA SOLEDAD	13	Anden	-74,0766566	4,62685048
13AN00637-4	11/07/2024	17/07/2024	2,03893	AK 28 37 00	LA SOLEDAD	13	Anden	-74,07657	4,62685454
13AN00637-5	11/07/2024	17/07/2024	1,95165	CL 37 25 26	LA SOLEDAD	13	Anden	-74,0766448	4,62686912
13AN00637-6	11/07/2024	17/07/2024	13,71712	AK 28 37 00	LA SOLEDAD	13	Anden	-74,0767556	4,62686767
13AN00637-7	11/07/2024	17/07/2024	0,97772	CL 37 25 30	LA SOLEDAD	13	Anden	-74,0766978	4,6268787
13AN00637-8	11/07/2024	17/07/2024	12,93307	KR 26 37 06	LA SOLEDAD	13	Anden	-74,0767722	4,62689161
13AN00637-9	11/07/2024	17/07/2024	14,25151	KR 25 37 07	LA SOLEDAD	13	Anden	-74,0763943	4,62690352
13AN00638-1	11/07/2024	17/07/2024	56,01436	KR 14A 40A 59	SANTA TERESITA	13	Anden	-74,0688861	4,62950529
13AN00638-2	11/07/2024	17/07/2024	13,92986	DG 40ABIS 14A 28	SANTA TERESITA	13	Anden	-74,0690158	4,62960459
13AN00638-3	11/07/2024	17/07/2024	33,39678	KR 15 40A 50	SANTA TERESITA	13	Anden	-74,0691376	4,62969535
13AN00638-4	11/07/2024	17/07/2024	5,89606	KR 15 40A 50	SANTA TERESITA	13	Anden	-74,0691807	4,62990212
13AN00638-5	11/07/2024	17/07/2024	5,87630	KR 15 40A 64	SANTA TERESITA	13	Anden	-74,0691701	4,62996523
13AN00639-1	11/07/2024	17/07/2024	1,71656	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,0741371	4,62943047
13AN00639-10	11/07/2024	17/07/2024	19,44773	KR 21 39B 41	LA SOLEDAD	13	Anden	-74,0740278	4,62976199
13AN00639-11	11/07/2024	17/07/2024	17,09126	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0739862	4,62998467
13AN00639-12	11/07/2024	17/07/2024	5,39197	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0739614	4,63011845
13AN00639-13	11/07/2024	17/07/2024	0,69201	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0739544	4,630155
13AN00639-14	11/07/2024	17/07/2024	13,19763	CL 40 21 00	LA SOLEDAD	13	Anden	-74,0741905	4,6302117
13AN00639-15	11/07/2024	17/07/2024	7,84817	CL 40 21 00	LA SOLEDAD	13	Anden	-74,0741882	4,63024723
13AN00639-16	11/07/2024	17/07/2024	11,90348	CL 40 21 00	LA SOLEDAD	13	Anden	-74,0743181	4,63026902
13AN00639-17	11/07/2024	17/07/2024	35,61746	KR 25 43 98	LA SOLEDAD	13	Anden	-74,074899	4,6302037
13AN00639-2	11/07/2024	17/07/2024	6,21587	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,0741895	4,62943917
13AN00639-3	11/07/2024	17/07/2024	4,26215	KR 21 39B 05	LA SOLEDAD	13	Anden	-74,074083	4,6294699
13AN00639-4	11/07/2024	17/07/2024	4,65869	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,074633	4,62951578
13AN00639-5	11/07/2024	17/07/2024	6,13344	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,0747252	4,62953148
13AN00639-6	11/07/2024	17/07/2024	16,01043	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0740636	4,6295763
13AN00639-7	11/07/2024	17/07/2024	7,03599	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0749116	4,62973955
13AN00639-8	11/07/2024	17/07/2024	6,52188	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0749429	4,62974245





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00639-9	11/07/2024	17/07/2024	1,63953	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0749071	4,62977721
13AN00640-1	11/07/2024	17/07/2024	5,63618	CL 41 41 00	LA SOLEDAD	13	Anden	-74,0730814	4,63146743
13AN00640-10	11/07/2024	17/07/2024	4,68615	DG 42A 20 37	LA SOLEDAD	13	Anden	-74,0732588	4,63184533
13AN00640-11	11/07/2024	17/07/2024	13,18610	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0735527	4,63186736
13AN00640-12	11/07/2024	17/07/2024	11,60045	DG 42A 20 45	LA SOLEDAD	13	Anden	-74,0733532	4,63192578
13AN00640-13	11/07/2024	17/07/2024	6,40461	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0735325	4,63197898
13AN00640-14	11/07/2024	17/07/2024	7,42869	DG 42A 20 45	LA SOLEDAD	13	Anden	-74,0734417	4,63200033
13AN00640-2	11/07/2024	17/07/2024	9,52857	CL 41 41 00	LA SOLEDAD	13	Anden	-74,0733731	4,63147455
13AN00640-3	11/07/2024	17/07/2024	20,51734	CL 41 41 00	LA SOLEDAD	13	Anden	-74,0735399	4,63147663
13AN00640-4	11/07/2024	17/07/2024	8,63267	CL 41 41 00	LA SOLEDAD	13	Anden	-74,0730131	4,63154921
13AN00640-5	11/07/2024	17/07/2024	15,15455	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736109	4,63156529
13AN00640-6	11/07/2024	17/07/2024	1,50580	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0735913	4,63166929
13AN00640-7	11/07/2024	17/07/2024	5,18491	DG 42A 20 17	LA SOLEDAD	13	Anden	-74,0731485	4,63175283
13AN00640-8	11/07/2024	17/07/2024	8,51589	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0735764	4,63174464
13AN00640-9	11/07/2024	17/07/2024	3,33321	DG 42A 20 25	LA SOLEDAD	13	Anden	-74,0732099	4,63180419
13AN00641-1	11/07/2024	17/07/2024	9,51982	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0743967	4,63050005
13AN00641-10	11/07/2024	17/07/2024	15,63096	CL 41 22 00	LA SOLEDAD	13	Anden	-74,0743847	4,63142683
13AN00641-2	11/07/2024	17/07/2024	6,08648	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0743813	4,63064182
13AN00641-3	11/07/2024	17/07/2024	3,16983	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0743702	4,63074864
13AN00641-4	11/07/2024	17/07/2024	1,67287	CL 40 22 00	LA SOLEDAD	13	Anden	-74,074354	4,63088968
13AN00641-5	11/07/2024	17/07/2024	0,81496	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0743526	4,63091646
13AN00641-6	11/07/2024	17/07/2024	5,17897	CL 40 22 00	LA SOLEDAD	13	Anden	-74,074344	4,63100042
13AN00641-7	11/07/2024	17/07/2024	5,44882	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0743309	4,63112195
13AN00641-8	11/07/2024	17/07/2024	1,65898	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0743166	4,63125446
13AN00641-9	11/07/2024	17/07/2024	4,63823	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0743077	4,63134514
13AN00642-1	11/07/2024	17/07/2024	9,63559	CL 40 21 00	LA SOLEDAD	13	Anden	-74,0739912	4,63031263
13AN00642-10	11/07/2024	17/07/2024	7,66566	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0738657	4,63062345
13AN00642-11	11/07/2024	17/07/2024	6,52745	KR 21 40 33	LA SOLEDAD	13	Anden	-74,0738895	4,63063105
13AN00642-12	11/07/2024	17/07/2024	3,00826	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0743111	4,63071955
13AN00642-13	11/07/2024	17/07/2024	8,58699	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0738457	4,63072846
13AN00642-14	11/07/2024	17/07/2024	8,05906	KR 21 40 47	LA SOLEDAD	13	Anden	-74,0738705	4,63073493
13AN00642-15	11/07/2024	17/07/2024	3,40775	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0743033	4,63079086
13AN00642-16	11/07/2024	17/07/2024	4,68551	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0738295	4,63081731
13AN00642-17	11/07/2024	17/07/2024	3,25767	KR 21 40 51	LA SOLEDAD	13	Anden	-74,0738538	4,63082172
13AN00642-18	11/07/2024	17/07/2024	1,97763	KR 21 40 51	LA SOLEDAD	13	Anden	-74,0738454	4,6308686
13AN00642-19	11/07/2024	17/07/2024	2,54273	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0742941	4,63088103
13AN00642-2	11/07/2024	17/07/2024	12,44367	CL 40 21 00	LA SOLEDAD	13	Anden	-74,0740876	4,63032865
13AN00642-20	11/07/2024	17/07/2024	2,19088	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0742906	4,63091975
13AN00642-21	11/07/2024	17/07/2024	5,49261	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0742798	4,63102442
13AN00642-22	11/07/2024	17/07/2024	6,22035	KR 21 40 71	LA SOLEDAD	13	Anden	-74,0737802	4,63107987
13AN00642-23	11/07/2024	17/07/2024	8,39931	CL 37 21 00	LA SOLEDAD	13	Anden	-74,073761	4,6311784
13AN00642-24	11/07/2024	17/07/2024	6,56907	KR 21 40 77	LA SOLEDAD	13	Anden	-74,0737863	4,63118266
13AN00642-25	11/07/2024	17/07/2024	8,20403	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0737311	4,63133647
13AN00642-26	11/07/2024	17/07/2024	1,13742	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0737211	4,63138838
13AN00642-27	11/07/2024	17/07/2024	15,40093	CL 41 21 00	LA SOLEDAD	13	Anden	-74,0738125	4,63141605
13AN00642-28	11/07/2024	17/07/2024	4,05767	CL 41 21 00	LA SOLEDAD	13	Anden	-74,0739235	4,63141804
13AN00642-29	11/07/2024	17/07/2024	4,50791	CL 41 21 00	LA SOLEDAD	13	Anden	-74,073988	4,63141904
13AN00642-3	11/07/2024	17/07/2024	15,80310	CL 40 21 00	LA SOLEDAD	13	Anden	-74,0739822	4,6303433
13AN00642-4	11/07/2024	17/07/2024	16,75764	CL 40 21 00	LA SOLEDAD	13	Anden	-74,0742606	4,63035686
13AN00642-5	11/07/2024	17/07/2024	20,28015	CL 40 21 00	LA SOLEDAD	13	Anden	-74,0740821	4,63036171
13AN00642-6	11/07/2024	17/07/2024	6,79649	CL 40 21 00	LA SOLEDAD	13	Anden	-74,0741609	4,63037653
13AN00642-7	11/07/2024	17/07/2024	11,62406	CL 40 21 00	LA SOLEDAD	13	Anden	-74,0742184	4,63038745
13AN00642-8	11/07/2024	17/07/2024	22,25868	CL 40 21 34	LA SOLEDAD	13	Anden	-74,0743001	4,63040587
13AN00642-9	11/07/2024	17/07/2024	12,16968	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0739084	4,63039937
13AN00643-1	11/07/2024	17/07/2024	5,47212	CL 45A 24 10	PALERMO	13	Anden	-74,0755819	4,63461904
13AN00643-2	11/07/2024	17/07/2024	4,34376	CL 45A 24 10	PALERMO	13	Anden	-74,0756107	4,63467135
13AN00643-3	11/07/2024	17/07/2024	19,70791	AK 24 45A 17	PALERMO	13	Anden	-74,0752512	4,63478729
13AN00643-4	11/07/2024	17/07/2024	19,61916	AK 24 45A 25	PALERMO	13	Anden	-74,0752286	4,63489381
13AN00643-5	11/07/2024	17/07/2024	10,84048	CL 45B 24 61	PALERMO	13	Anden	-74,0758954	4,63517075
13AN00643-6	11/07/2024	17/07/2024	4,65193	CL 45B 24 61	PALERMO	13	Anden	-74,0758799	4,6353203
13AN00643-7	11/07/2024	17/07/2024	8,79006	CL 45B 24 61	PALERMO	13	Anden	-74,0757993	4,63534236
13AN00644-1	11/07/2024	17/07/2024	19,12620	AK 24 45A 54	PALERMO	13	Anden	-74,0751047	4,6350206



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00644-2	11/07/2024	17/07/2024	1,76174	CL 45B 22 85	PALERMO	13	Anden	-74,0748552	4,6351722
13AN00645-1	11/07/2024	17/07/2024	16,88300	CL 43 28 10	LA SOLEDAD	13	Anden	-74,078924	4,63371693
13AN00645-2	11/07/2024	17/07/2024	12,92053	CL 43 28 34	LA SOLEDAD	13	Anden	-74,0789921	4,63375096
13AN00646-1	11/07/2024	17/07/2024	8,02779	KR 27A 43 37	LA SOLEDAD	13	Anden	-74,0779665	4,63388294
13AN00646-2	11/07/2024	17/07/2024	13,00682	KR 27A 43 53	LA SOLEDAD	13	Anden	-74,0779231	4,63408186
13AN00647-1	11/07/2024	17/07/2024	15,30474	CL 43 27 00	LA SOLEDAD	13	Anden	-74,0776581	4,63347316
13AN00647-2	11/07/2024	17/07/2024	7,88189	KR 27A 43 14	LA SOLEDAD	13	Anden	-74,077932	4,63369302
13AN00647-3	11/07/2024	17/07/2024	2,19052	KR 27A 43 38	LA SOLEDAD	13	Anden	-74,0778924	4,63386945
13AN00648-1	11/07/2024	17/07/2024	25,25652	AC 45 25A 29	LA SOLEDAD	13	Anden	-74,0759203	4,63331051
13AN00648-2	11/07/2024	17/07/2024	21,72869	AC 45 25A 29	LA SOLEDAD	13	Anden	-74,0758068	4,63356696
13AN00649-1	11/07/2024	17/07/2024	8,72813	KR 25 42 00	LA SOLEDAD	13	Anden	-74,0761859	4,63254247
13AN00649-2	11/07/2024	17/07/2024	6,94666	KR 25 42 00	LA SOLEDAD	13	Anden	-74,0765869	4,63256936
13AN00649-3	11/07/2024	17/07/2024	12,04668	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0760695	4,6327181
13AN00649-4	11/07/2024	17/07/2024	3,88060	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0760459	4,6328516
13AN00649-5	11/07/2024	17/07/2024	11,90506	KR 25 42 99	LA SOLEDAD	13	Anden	-74,0765291	4,63318279
13AN00649-6	11/07/2024	17/07/2024	5,96167	KR 25 42 99	LA SOLEDAD	13	Anden	-74,0768967	4,63325166
13AN00649-7	11/07/2024	17/07/2024	4,43681	KR 25 42 99	LA SOLEDAD	13	Anden	-74,0770322	4,63327605
13AN00649-8	11/07/2024	17/07/2024	9,08631	KR 25 42 99	LA SOLEDAD	13	Anden	-74,0771448	4,63329707
13AN00649-9	11/07/2024	17/07/2024	13,74493	CL 43 25 91	LA SOLEDAD	13	Anden	-74,0772777	4,63332181
13AN00650-1	11/07/2024	17/07/2024	4,09040	CL 42 27 04	LA SOLEDAD	13	Anden	-74,0776004	4,63272433
13AN00650-2	11/07/2024	17/07/2024	4,56103	CL 42 27 08	LA SOLEDAD	13	Anden	-74,0776505	4,63273802
13AN00650-3	11/07/2024	17/07/2024	5,27632	CL 42 27 12	LA SOLEDAD	13	Anden	-74,0777112	4,6327551
13AN00650-4	11/07/2024	17/07/2024	5,23805	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0780895	4,6329855
13AN00650-5	11/07/2024	17/07/2024	3,22273	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0780779	4,63303776
13AN00650-6	11/07/2024	17/07/2024	15,80772	CL 43 27 00	LA SOLEDAD	13	Anden	-74,077503	4,63336891
13AN00651-1	11/07/2024	17/07/2024	6,32081	CL 42 27A 48	LA SOLEDAD	13	Anden	-74,0786508	4,63298307
13AN00651-2	11/07/2024	17/07/2024	4,50034	CL 42 27A 54	LA SOLEDAD	13	Anden	-74,0787217	4,63299958
13AN00651-3	11/07/2024	17/07/2024	6,67345	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0781356	4,63311663
13AN00651-4	11/07/2024	17/07/2024	14,36490	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0781023	4,63326152
13AN00651-5	11/07/2024	17/07/2024	10,85007	CL 43 27A 07	LA SOLEDAD	13	Anden	-74,0780726	4,6334011
13AN00651-6	11/07/2024	17/07/2024	4,75959	CL 43 27A 07	LA SOLEDAD	13	Anden	-74,0781203	4,63349301
13AN00651-7	11/07/2024	17/07/2024	5,66844	CL 43 27A 13	LA SOLEDAD	13	Anden	-74,0782303	4,6335167
13AN00651-8	11/07/2024	17/07/2024	11,39475	CL 43 27A 29	LA SOLEDAD	13	Anden	-74,0783788	4,63354793
13AN00651-9	11/07/2024	17/07/2024	6,89807	CL 43 27A 51	LA SOLEDAD	13	Anden	-74,0785217	4,63357779
13AN00652-1	11/07/2024	17/07/2024	7,00973	CL 42 28 10	LA SOLEDAD	13	Anden	-74,0789487	4,63305559
13AN00652-2	11/07/2024	17/07/2024	8,94830	CL 43 28 17	LA SOLEDAD	13	Anden	-74,0789586	4,63366866
13AN00653-1	11/07/2024	17/07/2024	10,13176	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0784122	4,63216115
13AN00653-10	11/07/2024	17/07/2024	8,47772	CL 42 28 13	LA SOLEDAD	13	Anden	-74,0790509	4,63300346
13AN00653-11	11/07/2024	17/07/2024	14,17242	CL 42 28 31	LA SOLEDAD	13	Anden	-74,0792251	4,63304609
13AN00653-2	11/07/2024	17/07/2024	4,46378	CL 41 27A 00	LA SOLEDAD	13	Anden	-74,0786644	4,63220947
13AN00653-3	11/07/2024	17/07/2024	10,28903	CL 41 27A 56	LA SOLEDAD	13	Anden	-74,0787426	4,6322256
13AN00653-5	11/07/2024	17/07/2024	15,97595	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0783271	4,63224959
13AN00653-6	11/07/2024	17/07/2024	4,82748	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0782982	4,63237159
13AN00653-7	11/07/2024	17/07/2024	8,76343	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0782777	4,63246929
13AN00653-8	11/07/2024	17/07/2024	6,46536	CL 42 27A 45	LA SOLEDAD	13	Anden	-74,0786363	4,63290166
13AN00653-9	11/07/2024	17/07/2024	1,20746	CL 42 27A 71	LA SOLEDAD	13	Anden	-74,0788312	4,63294774
13AN00654-1	11/07/2024	17/07/2024	4,90202	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0775403	4,63182034
13AN00654-10	11/07/2024	17/07/2024	4,39224	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0782126	4,63241751
13AN00654-11	11/07/2024	17/07/2024	23,26299	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0769648	4,63244471
13AN00654-12	11/07/2024	17/07/2024	14,12693	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0769748	4,63248109
13AN00654-13	11/07/2024	17/07/2024	18,38079	CL 42 26B 00	LA SOLEDAD	13	Anden	-74,077024	4,63254943
13AN00654-14	11/07/2024	17/07/2024	4,38072	CL 42 26B 00	LA SOLEDAD	13	Anden	-74,0771773	4,6325736
13AN00654-15	11/07/2024	17/07/2024	3,28527	CL 42 26B 00	LA SOLEDAD	13	Anden	-74,0773271	4,63259474
13AN00654-16	11/07/2024	17/07/2024	4,86886	CL 42 26B 00	LA SOLEDAD	13	Anden	-74,0774342	4,63261109
13AN00654-17	11/07/2024	17/07/2024	3,52062	CL 42 27 00	LA SOLEDAD	13	Anden	-74,0776061	4,63264548
13AN00654-18	11/07/2024	17/07/2024	7,19559	KR 27 42 00	LA SOLEDAD	13	Anden	-74,0777335	4,63267787
13AN00654-19	11/07/2024	17/07/2024	11,37997	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,078156	4,63266042
13AN00654-2	11/07/2024	17/07/2024	7,25767	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0774632	4,63184349
13AN00654-20	11/07/2024	17/07/2024	3,22912	KR 27 42 00	LA SOLEDAD	13	Anden	-74,0778818	4,63271453
13AN00654-21	11/07/2024	17/07/2024	6,33351	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0780652	4,63276041
13AN00654-3	11/07/2024	17/07/2024	2,04665	CL 41 26B 00	LA SOLEDAD	13	Anden	-74,0776312	4,63188274
13AN00654-4	11/07/2024	17/07/2024	8,51406	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0773717	4,63195426



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00654-5	11/07/2024	17/07/2024	1,80351	CL 41 26B 00	LA SOLEDAD	13	Anden	-74,0780474	4,63207288
13AN00654-6	11/07/2024	17/07/2024	4,16191	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0771027	4,63231991
13AN00654-7	11/07/2024	17/07/2024	14,56668	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0770636	4,63232526
13AN00654-8	11/07/2024	17/07/2024	8,80979	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0770605	4,63236925
13AN00654-9	11/07/2024	17/07/2024	2,78150	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0770214	4,63241711
13AN00655-1	11/07/2024	17/07/2024	7,06464	CL 41 41 00	LA SOLEDAD	13	Anden	-74,0771348	4,63153956
13AN00655-10	11/07/2024	17/07/2024	5,12491	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0771497	4,63209041
13AN00655-11	11/07/2024	17/07/2024	2,81940	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0771117	4,63213067
13AN00655-12	11/07/2024	17/07/2024	6,07988	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0770767	4,63217728
13AN00655-13	11/07/2024	17/07/2024	4,13639	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0770499	4,63221024
13AN00655-14	11/07/2024	17/07/2024	4,28958	AK 28 40 00	LA SOLEDAD	13	Anden	-74,077013	4,63225488
13AN00655-15	11/07/2024	17/07/2024	14,82529	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0768886	4,63236772
13AN00655-16	11/07/2024	17/07/2024	44,32277	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768129	4,63224321
13AN00655-17	11/07/2024	17/07/2024	23,18005	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0769196	4,63236845
13AN00655-2	11/07/2024	17/07/2024	4,13563	CL 41 26 44	LA SOLEDAD	13	Anden	-74,0772323	4,63156563
13AN00655-3	11/07/2024	17/07/2024	8,51414	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0773749	4,63168645
13AN00655-4	11/07/2024	17/07/2024	7,69894	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0774067	4,63177905
13AN00655-5	11/07/2024	17/07/2024	1,80550	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0773746	4,63181756
13AN00655-6	11/07/2024	17/07/2024	3,89339	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0773113	4,63189656
13AN00655-7	11/07/2024	17/07/2024	14,37821	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768222	4,63191839
13AN00655-8	11/07/2024	17/07/2024	9,44218	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0772512	4,63196966
13AN00655-9	11/07/2024	17/07/2024	2,12971	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0772015	4,63202632
13AN00656-1	11/07/2024	17/07/2024	4,72020	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0767495	4,63180962
13AN00656-10	11/07/2024	17/07/2024	7,98197	KR 25 42 00	LA SOLEDAD	13	Anden	-74,0765339	4,63249095
13AN00656-11	11/07/2024	17/07/2024	9,50205	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0767336	4,63245704
13AN00656-12	11/07/2024	17/07/2024	11,42828	KR 25 42 00	LA SOLEDAD	13	Anden	-74,0766521	4,63249879
13AN00656-2	11/07/2024	17/07/2024	11,09547	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761229	4,63185032
13AN00656-3	11/07/2024	17/07/2024	2,75156	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0767467	4,63195386
13AN00656-4	11/07/2024	17/07/2024	4,65101	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0767451	4,63200761
13AN00656-5	11/07/2024	17/07/2024	6,77655	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761124	4,63207672
13AN00656-6	11/07/2024	17/07/2024	12,57912	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0767377	4,63233173
13AN00656-7	11/07/2024	17/07/2024	15,89025	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761007	4,63234821
13AN00656-8	11/07/2024	17/07/2024	17,87899	KR 25 42 00	LA SOLEDAD	13	Anden	-74,076214	4,63246888
13AN00656-9	11/07/2024	17/07/2024	7,54069	KR 25 42 00	LA SOLEDAD	13	Anden	-74,0763965	4,63248242
13AN00657-1	11/07/2024	17/07/2024	16,84809	KR 29 39A 14	LAS AMERICAS	13	Anden	-74,0790827	4,62892733
13AN00657-10	11/07/2024	17/07/2024	1,95183	KR 29 39A 48	LAS AMERICAS	13	Anden	-74,07914	4,62939822
13AN00657-11	11/07/2024	17/07/2024	0,62104	KR 29 39A 60	LAS AMERICAS	13	Anden	-74,0791078	4,6294852
13AN00657-12	11/07/2024	17/07/2024	2,10070	KR 29 39A 60	LAS AMERICAS	13	Anden	-74,0791334	4,62948632
13AN00657-13	11/07/2024	17/07/2024	0,56509	KR 29 39A 60	LAS AMERICAS	13	Anden	-74,0791062	4,62950664
13AN00657-14	11/07/2024	17/07/2024	4,22701	KR 29 39A 60	LAS AMERICAS	13	Anden	-74,0791325	4,62951391
13AN00657-15	11/07/2024	17/07/2024	2,45121	KR 29 39A 64	LAS AMERICAS	13	Anden	-74,0791307	4,6295417
13AN00657-16	11/07/2024	17/07/2024	15,76096	KR 28A 39A 79	LAS AMERICAS	13	Anden	-74,078698	4,62966973
13AN00657-17	11/07/2024	17/07/2024	11,81966	KR 28A 39A 79	LAS AMERICAS	13	Anden	-74,0787684	4,62975417
13AN00657-18	11/07/2024	17/07/2024	4,51200	CL 39B 28A 25	LAS AMERICAS	13	Anden	-74,0789273	4,6297664
13AN00657-19	11/07/2024	17/07/2024	29,10269	KR 29 39A 72	LAS AMERICAS	13	Anden	-74,0791173	4,62968941
13AN00657-2	11/07/2024	17/07/2024	17,68749	KR 29 39A 14	LAS AMERICAS	13	Anden	-74,0790872	4,62895375
13AN00657-20	11/07/2024	17/07/2024	13,13811	KR 29 39A 72	LAS AMERICAS	13	Anden	-74,07903	4,62977321
13AN00657-3	11/07/2024	17/07/2024	15,59799	KR 29 39A 14	LAS AMERICAS	13	Anden	-74,0791695	4,62900954
13AN00657-4	11/07/2024	17/07/2024	2,22891	KR 29 39A 22	LAS AMERICAS	13	Anden	-74,079155	4,62919479
13AN00657-5	11/07/2024	17/07/2024	4,09701	KR 29 39A 22	LAS AMERICAS	13	Anden	-74,0791532	4,6292242
13AN00657-6	11/07/2024	17/07/2024	2,60987	KR 28A 39A 45	LAS AMERICAS	13	Anden	-74,0787287	4,62928123
13AN00657-7	11/07/2024	17/07/2024	2,84043	KR 29 39A 32	LAS AMERICAS	13	Anden	-74,0791511	4,62928589
13AN00657-8	11/07/2024	17/07/2024	1,67576	KR 29 39A 44	LAS AMERICAS	13	Anden	-74,0791447	4,6293398
13AN00657-9	11/07/2024	17/07/2024	4,16345	KR 29 39A 44	LAS AMERICAS	13	Anden	-74,0791425	4,62936859
13AN00658-1	11/07/2024	17/07/2024	8,86256	AK 28 39A 11	LAS AMERICAS	13	Anden	-74,0782097	4,62902037
13AN00658-2	11/07/2024	17/07/2024	16,87118	AK 28 39A 11	LAS AMERICAS	13	Anden	-74,078171	4,62918172
13AN00658-3	11/07/2024	17/07/2024	9,72081	KR 28A 39A 36	LAS AMERICAS	13	Anden	-74,0786557	4,62935246
13AN00658-4	11/07/2024	17/07/2024	7,59537	KR 28A 39A 54	LAS AMERICAS	13	Anden	-74,0786448	4,62952717
13AN00658-5	11/07/2024	17/07/2024	4,36969	KR 28A 39A 76	LAS AMERICAS	13	Anden	-74,0786262	4,62975112
13AN00658-6	11/07/2024	17/07/2024	17,82294	AK 28 39B 45	LAS AMERICAS	13	Anden	-74,078485	4,62998685
13AN00658-7	11/07/2024	17/07/2024	23,71869	AK 28 39B 45	LAS AMERICAS	13	Anden	-74,0786081	4,6299858
13AN00658-8	11/07/2024	17/07/2024	30,79029	AK 28 39B 45	LAS AMERICAS	13	Anden	-74,0784803	4,63005913





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00659-1	11/07/2024	17/07/2024	9,92568	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0773725	4,63043191
13AN00659-10	11/07/2024	17/07/2024	4,94758	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774425	4,63068586
13AN00659-11	11/07/2024	17/07/2024	3,19871	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768441	4,63092912
13AN00659-12	11/07/2024	17/07/2024	2,23655	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768408	4,63104693
13AN00659-13	11/07/2024	17/07/2024	2,30312	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774739	4,63106796
13AN00659-14	11/07/2024	17/07/2024	3,58380	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768394	4,63108613
13AN00659-15	11/07/2024	17/07/2024	3,49844	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774799	4,6311464
13AN00659-16	11/07/2024	17/07/2024	4,74805	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774852	4,63121152
13AN00659-17	11/07/2024	17/07/2024	4,32156	KR 26A 40 96	LA SOLEDAD	13	Anden	-74,0773641	4,6313936
13AN00659-18	11/07/2024	17/07/2024	4,45706	KR 26A 40 96	LA SOLEDAD	13	Anden	-74,0773288	4,63143572
13AN00659-19	11/07/2024	17/07/2024	3,02806	CL 41 41 00	LA SOLEDAD	13	Anden	-74,0772554	4,63146718
13AN00659-2	11/07/2024	17/07/2024	3,98644	CL 40 26 00	LA SOLEDAD	13	Anden	-74,0771693	4,63044273
13AN00659-20	11/07/2024	17/07/2024	2,40516	CL 41 41 00	LA SOLEDAD	13	Anden	-74,0772888	4,63146632
13AN00659-3	11/07/2024	17/07/2024	2,28545	CL 40 26 00	LA SOLEDAD	13	Anden	-74,0771113	4,6304447
13AN00659-4	11/07/2024	17/07/2024	0,91115	CL 40 26 00	LA SOLEDAD	13	Anden	-74,0770915	4,63044547
13AN00659-5	11/07/2024	17/07/2024	0,78281	CL 40 26 00	LA SOLEDAD	13	Anden	-74,0770737	4,63044571
13AN00659-6	11/07/2024	17/07/2024	1,02964	CL 40 26 00	LA SOLEDAD	13	Anden	-74,0770598	4,63044624
13AN00659-7	11/07/2024	17/07/2024	15,77015	CL 40 26 00	LA SOLEDAD	13	Anden	-74,076989	4,63045057
13AN00659-8	11/07/2024	17/07/2024	8,16787	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768536	4,63052588
13AN00659-9	11/07/2024	17/07/2024	3,02916	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768509	4,63061661
13AN00660-1	11/07/2024	17/07/2024	14,64874	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0767668	4,62783986
13AN00660-10	11/07/2024	17/07/2024	7,21437	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762988	4,62843473
13AN00660-11	11/07/2024	17/07/2024	0,87634	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768223	4,62847486
13AN00660-12	11/07/2024	17/07/2024	9,40573	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762892	4,62858381
13AN00660-13	11/07/2024	17/07/2024	13,61696	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768157	4,62876357
13AN00660-14	11/07/2024	17/07/2024	17,51889	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762783	4,62876962
13AN00660-15	11/07/2024	17/07/2024	17,92766	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768118	4,6289429
13AN00660-16	11/07/2024	17/07/2024	6,41910	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768092	4,62909317
13AN00660-17	11/07/2024	17/07/2024	16,52644	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762595	4,629068
13AN00660-18	11/07/2024	17/07/2024	72,29988	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,0765313	4,6292029
13AN00660-2	11/07/2024	17/07/2024	6,84340	CL 39 25 00	LA SOLEDAD	13	Anden	-74,0766467	4,62784984
13AN00660-3	11/07/2024	17/07/2024	9,92654	CL 39 25 00	LA SOLEDAD	13	Anden	-74,0763997	4,62787383
13AN00660-4	11/07/2024	17/07/2024	19,24418	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768339	4,62794555
13AN00660-5	11/07/2024	17/07/2024	14,99646	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763286	4,62797014
13AN00660-6	11/07/2024	17/07/2024	2,11680	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763193	4,6281148
13AN00660-7	11/07/2024	17/07/2024	10,05686	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768295	4,62818584
13AN00660-8	11/07/2024	17/07/2024	2,35647	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763128	4,62821988
13AN00660-9	11/07/2024	17/07/2024	3,26228	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763042	4,62834483
13AN00661-1	11/07/2024	17/07/2024	3,10004	CL 39 24 00	LA SOLEDAD	13	Anden	-74,0755981	4,62786021
13AN00661-10	11/07/2024	17/07/2024	13,63077	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762427	4,62817054
13AN00661-11	11/07/2024	17/07/2024	11,05502	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0755254	4,62832205
13AN00661-12	11/07/2024	17/07/2024	16,58760	KR 25 43 98	LA SOLEDAD	13	Anden	-74,075494	4,6283293
13AN00661-13	11/07/2024	17/07/2024	5,13442	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762277	4,62840871
13AN00661-14	11/07/2024	17/07/2024	14,77165	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0754795	4,62847779
13AN00661-15	11/07/2024	17/07/2024	4,29997	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762208	4,62853429
13AN00661-16	11/07/2024	17/07/2024	13,09134	CL 36 25 00	LA SOLEDAD	13	Anden	-74,076215	4,62861953
13AN00661-2	11/07/2024	17/07/2024	5,33099	CL 39 24 00	LA SOLEDAD	13	Anden	-74,0758466	4,62786691
13AN00661-21	11/07/2024	17/07/2024	12,42995	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762045	4,62879414
13AN00661-22	11/07/2024	17/07/2024	2,68105	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761953	4,62892349
13AN00661-23	11/07/2024	17/07/2024	8,94054	CL 36 25 00	LA SOLEDAD	13	Anden	-74,076192	4,62899059
13AN00661-24	11/07/2024	17/07/2024	4,60694	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761859	4,62908167
13AN00661-25	11/07/2024	17/07/2024	0,82708	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761836	4,62911331
13AN00661-26	11/07/2024	17/07/2024	6,01431	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761811	4,62915383
13AN00661-27	11/07/2024	17/07/2024	5,25519	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,0759351	4,62919038
13AN00661-28	11/07/2024	17/07/2024	24,28868	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,0760894	4,62919949
13AN00661-3	11/07/2024	17/07/2024	2,71016	CL 39 24 00	LA SOLEDAD	13	Anden	-74,0759152	4,62786985
13AN00661-4	11/07/2024	17/07/2024	6,02502	CL 39 24 00	LA SOLEDAD	13	Anden	-74,0761974	4,62787854
13AN00661-5	11/07/2024	17/07/2024	2,24059	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762569	4,62792673
13AN00661-6	11/07/2024	17/07/2024	9,25286	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0755304	4,62792894
13AN00661-7	11/07/2024	17/07/2024	2,87160	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762533	4,62799153
13AN00661-8	11/07/2024	17/07/2024	4,75490	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762495	4,62804626
13AN00661-9	11/07/2024	17/07/2024	5,33796	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0755057	4,6282022



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00662-1	11/07/2024	17/07/2024	17,18909	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0784801	4,63155054
13AN00662-2	11/07/2024	17/07/2024	7,95669	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0784527	4,63167809
13AN00662-3	11/07/2024	17/07/2024	10,90980	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0784331	4,63176537
13AN00662-4	11/07/2024	17/07/2024	16,14423	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0783873	4,6319827
13AN00662-5	11/07/2024	17/07/2024	11,82916	CL 41 27A 00	LA SOLEDAD	13	Anden	-74,0784513	4,63209124
13AN00662-6	11/07/2024	17/07/2024	6,45500	CL 41 27A 00	LA SOLEDAD	13	Anden	-74,0785881	4,63211949
13AN00663-1	11/07/2024	17/07/2024	6,51185	TV 26B 40A 05	LA SOLEDAD	13	Anden	-74,0784537	4,63067254
13AN00663-10	11/07/2024	17/07/2024	5,58757	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0784593	4,63128786
13AN00663-11	11/07/2024	17/07/2024	4,76173	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0784454	4,631352
13AN00663-12	11/07/2024	17/07/2024	5,53248	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0784282	4,63142723
13AN00663-13	11/07/2024	17/07/2024	11,91584	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0778086	4,63142667
13AN00663-14	11/07/2024	17/07/2024	2,33112	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0777202	4,63153582
13AN00663-15	11/07/2024	17/07/2024	6,63976	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0783992	4,63156316
13AN00663-16	11/07/2024	17/07/2024	1,85253	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0783802	4,63165014
13AN00663-17	11/07/2024	17/07/2024	9,70925	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0783555	4,63175893
13AN00663-18	11/07/2024	17/07/2024	10,64230	CL 41 26B 07	LA SOLEDAD	13	Anden	-74,0776494	4,6318034
13AN00663-19	11/07/2024	17/07/2024	4,85679	CL 41 26B 00	LA SOLEDAD	13	Anden	-74,0777632	4,63187183
13AN00663-2	11/07/2024	17/07/2024	36,12270	TV 26B 40A 05	LA SOLEDAD	13	Anden	-74,0785041	4,63076165
13AN00663-20	11/07/2024	17/07/2024	9,59892	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0783315	4,63186603
13AN00663-21	11/07/2024	17/07/2024	3,65475	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0783135	4,63194779
13AN00663-22	11/07/2024	17/07/2024	4,31549	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0783054	4,63198696
13AN00663-23	11/07/2024	17/07/2024	0,85903	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0782978	4,63201801
13AN00663-24	11/07/2024	17/07/2024	5,82012	CL 41 26B 00	LA SOLEDAD	13	Anden	-74,0782086	4,63204121
13AN00663-3	11/07/2024	17/07/2024	3,66805	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0782919	4,63088114
13AN00663-4	11/07/2024	17/07/2024	11,27014	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0782555	4,63088529
13AN00663-5	11/07/2024	17/07/2024	5,57146	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0782636	4,63091552
13AN00663-6	11/07/2024	17/07/2024	15,58756	AK 28 40 00	LA SOLEDAD	13	Anden	-74,078144	4,63102136
13AN00663-7	11/07/2024	17/07/2024	16,63015	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0781747	4,63102306
13AN00663-8	11/07/2024	17/07/2024	12,23890	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0780482	4,63113885
13AN00663-9	11/07/2024	17/07/2024	1,65178	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0784783	4,63120677
13AN00664-1	11/07/2024	17/07/2024	9,70044	CL 40 26A 82	LA SOLEDAD	13	Anden	-74,078283	4,63030396
13AN00664-10	11/07/2024	17/07/2024	16,25959	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,0778225	4,63037524
13AN00664-12	11/07/2024	17/07/2024	3,19403	CL 40 26A 30	LA SOLEDAD	13	Anden	-74,0778051	4,63040342
13AN00664-13	11/07/2024	17/07/2024	0,83617	CL 40 26A 30	LA SOLEDAD	13	Anden	-74,0777686	4,63040906
13AN00664-17	11/07/2024	17/07/2024	2,48698	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0783909	4,63059001
13AN00664-18	11/07/2024	17/07/2024	3,97290	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0783577	4,63063138
13AN00664-19	11/07/2024	17/07/2024	20,26989	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0775084	4,63058193
13AN00664-2	11/07/2024	17/07/2024	8,36864	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,0781459	4,63032572
13AN00664-20	11/07/2024	17/07/2024	3,17125	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0782864	4,63071671
13AN00664-21	11/07/2024	17/07/2024	4,93654	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0775269	4,63081006
13AN00664-22	11/07/2024	17/07/2024	10,29644	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0775377	4,63093427
13AN00664-23	11/07/2024	17/07/2024	2,58508	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0779601	4,63107482
13AN00664-24	11/07/2024	17/07/2024	7,86886	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0779707	4,63109991
13AN00664-25	11/07/2024	17/07/2024	0,88438	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0779124	4,6311707
13AN00664-26	11/07/2024	17/07/2024	6,16536	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0775557	4,6311778
13AN00664-27	11/07/2024	17/07/2024	2,15432	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0778721	4,63121952
13AN00664-28	11/07/2024	17/07/2024	4,87260	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0775629	4,63124535
13AN00664-29	11/07/2024	17/07/2024	5,42764	KR 26A 40 85	LA SOLEDAD	13	Anden	-74,0776249	4,63134256
13AN00664-3	11/07/2024	17/07/2024	5,61243	CL 40 26A 82	LA SOLEDAD	13	Anden	-74,0782901	4,63033049
13AN00664-30	11/07/2024	17/07/2024	15,31422	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0777745	4,63133571
13AN00664-31	11/07/2024	17/07/2024	12,97039	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0777478	4,63132866
13AN00664-32	11/07/2024	17/07/2024	0,38299	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0777346	4,63138443
13AN00664-33	11/07/2024	17/07/2024	3,11017	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0776706	4,63138144
13AN00664-4	11/07/2024	17/07/2024	7,17638	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,0780608	4,63033839
13AN00664-5	11/07/2024	17/07/2024	3,27675	CL 40 26A 66	LA SOLEDAD	13	Anden	-74,0781615	4,63034934
13AN00664-6	11/07/2024	17/07/2024	0,93049	CL 40 26A 60	LA SOLEDAD	13	Anden	-74,0781285	4,63035415
13AN00664-7	11/07/2024	17/07/2024	7,88971	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,0779706	4,63035339
13AN00664-8	11/07/2024	17/07/2024	4,66790	CL 40 26A 50	LA SOLEDAD	13	Anden	-74,0779869	4,63037524
13AN00664-9	11/07/2024	17/07/2024	1,33289	CL 40 26A 40	LA SOLEDAD	13	Anden	-74,0779495	4,63038188
13AN00665-1	11/07/2024	17/07/2024	54,16944	AK 28 40A 29	LAS AMERICAS	13	Anden	-74,0790107	4,63115088
13AN00665-2	11/07/2024	17/07/2024	537,38953	AK 28 40A 29	LAS AMERICAS	13	Anden	-74,0789217	4,63106328
13AN00666-1	11/07/2024	17/07/2024	13,68813	KR 29 40A 11	LAS AMERICAS	13	Anden	-74,0790927	4,63111217



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00666-2	11/07/2024	17/07/2024	10,99918	KR 29 40A 53	LAS AMERICAS	13	Anden	-74,0790734	4,6313733
13AN00666-3	11/07/2024	17/07/2024	9,65084	KR 29 40A 53	LAS AMERICAS	13	Anden	-74,0790635	4,63149426
13AN00667-1	11/07/2024	17/07/2024	4,55618	CL 39 28A 58	LAS AMERICAS	13	Anden	-74,078852	4,62721721
13AN00667-10	11/07/2024	17/07/2024	6,15126	CL 39BISA 28A 35	LAS AMERICAS	13	Anden	-74,0788892	4,62807276
13AN00667-11	11/07/2024	17/07/2024	7,30994	TV 28A 39 49	LAS AMERICAS	13	Anden	-74,0785439	4,62811108
13AN00667-12	11/07/2024	17/07/2024	5,90071	TV 28A 39 49	LAS AMERICAS	13	Anden	-74,0786699	4,62814741
13AN00667-2	11/07/2024	17/07/2024	1,56648	CL 39 28A 52	LAS AMERICAS	13	Anden	-74,078736	4,62725926
13AN00667-3	11/07/2024	17/07/2024	8,86415	CL 39 28A 36	LAS AMERICAS	13	Anden	-74,0786077	4,62730679
13AN00667-4	11/07/2024	17/07/2024	17,83020	TV 28B 39 10	LAS AMERICAS	13	Anden	-74,0789599	4,62730044
13AN00667-5	11/07/2024	17/07/2024	4,39775	TV 28B 39 14	LAS AMERICAS	13	Anden	-74,0789993	4,6274107
13AN00667-6	11/07/2024	17/07/2024	13,36049	TV 28B 39 30	LAS AMERICAS	13	Anden	-74,0790708	4,62760505
13AN00667-7	11/07/2024	17/07/2024	3,12051	TV 28A 39 23	LAS AMERICAS	13	Anden	-74,0784006	4,62768418
13AN00667-8	11/07/2024	17/07/2024	39,74639	CL 39BISA 28A 59	LAS AMERICAS	13	Anden	-74,0791681	4,6278727
13AN00667-9	11/07/2024	17/07/2024	5,32599	TV 28A 39 45	LAS AMERICAS	13	Anden	-74,078517	4,62803197
13AN00668-1	11/07/2024	17/07/2024	14,14332	TV 28A 39 08	LAS AMERICAS	13	Anden	-74,0781374	4,62747446
13AN00668-2	11/07/2024	17/07/2024	7,62937	CL 39 28 40	LAS AMERICAS	13	Anden	-74,0779932	4,62752656
13AN00668-3	11/07/2024	17/07/2024	13,61347	TV 28A 39 08	LAS AMERICAS	13	Anden	-74,0782614	4,62749951
13AN00669-1	11/07/2024	17/07/2024	6,31116	AK 28 39 16	LA SOLEDAD	13	Anden	-74,0775152	4,627928
13AN00669-10	11/07/2024	17/07/2024	7,80960	KR 26A 39A 00	LA SOLEDAD	13	Anden	-74,0776223	4,62910056
13AN00669-2	11/07/2024	17/07/2024	2,40423	AK 28 39 20	LA SOLEDAD	13	Anden	-74,0775309	4,62796814
13AN00669-3	11/07/2024	17/07/2024	2,24287	AK 28 39 24	LA SOLEDAD	13	Anden	-74,077546	4,62801384
13AN00669-4	11/07/2024	17/07/2024	14,43166	AK 28 39 38	LA SOLEDAD	13	Anden	-74,0776197	4,62822683
13AN00669-5	11/07/2024	17/07/2024	16,68778	AK 28 39 62	LA SOLEDAD	13	Anden	-74,0777306	4,6285381
13AN00669-6	11/07/2024	17/07/2024	9,57241	AK 28 39 80	LA SOLEDAD	13	Anden	-74,0778078	4,62876077
13AN00669-7	11/07/2024	17/07/2024	34,78278	AK 28 39 84	LA SOLEDAD	13	Anden	-74,0778652	4,62892531
13AN00669-8	11/07/2024	17/07/2024	10,47107	CL 39A 26A 41	LA SOLEDAD	13	Anden	-74,0778395	4,62905791
13AN00669-9	11/07/2024	17/07/2024	7,15653	CL 39A 26A 35	LA SOLEDAD	13	Anden	-74,0777607	4,62907381
13AN00670-1	11/07/2024	17/07/2024	10,71751	KR 15 34 65	TEUSAQUILLO	13	Anden	-74,0703298	4,62375745
13AN00670-10	11/07/2024	17/07/2024	25,86413	KR 16 34 54	TEUSAQUILLO	13	Anden	-74,071134	4,62392502
13AN00670-11	11/07/2024	17/07/2024	9,60628	KR 16 34 54	TEUSAQUILLO	13	Anden	-74,0710642	4,62402569
13AN00670-2	11/07/2024	17/07/2024	9,23066	KR 15 34 65	TEUSAQUILLO	13	Anden	-74,0703137	4,62384521
13AN00670-3	11/07/2024	17/07/2024	15,61867	KR 15 34 65	TEUSAQUILLO	13	Anden	-74,0704178	4,62388914
13AN00670-4	11/07/2024	17/07/2024	4,46121	KR 15 34 65	TEUSAQUILLO	13	Anden	-74,0705031	4,62390352
13AN00670-5	11/07/2024	17/07/2024	22,97359	KR 15 34 65	TEUSAQUILLO	13	Anden	-74,0704425	4,62391354
13AN00670-6	11/07/2024	17/07/2024	21,43097	CL 35 15 59	TEUSAQUILLO	13	Anden	-74,0707579	4,6239505
13AN00670-7	11/07/2024	17/07/2024	6,44486	CL 35 15 67	TEUSAQUILLO	13	Anden	-74,0708857	4,62397288
13AN00670-8	11/07/2024	17/07/2024	22,12323	CL 35 15 59	TEUSAQUILLO	13	Anden	-74,0707539	4,62397069
13AN00670-9	11/07/2024	17/07/2024	4,62917	CL 35 15 67	TEUSAQUILLO	13	Anden	-74,0708875	4,62399374
13AN00671-1	11/07/2024	17/07/2024	3,88304	KR 14 14 10	TEUSAQUILLO	13	Anden	-74,0697589	4,62306759
13AN00671-2	11/07/2024	17/07/2024	3,25654	KR 15 34 32	TEUSAQUILLO	13	Anden	-74,070279	4,623503
13AN00671-3	11/07/2024	17/07/2024	0,64813	KR 15 34 46	TEUSAQUILLO	13	Anden	-74,0702512	4,62367325
13AN00671-4	11/07/2024	17/07/2024	13,35560	KR 15 34 66	TEUSAQUILLO	13	Anden	-74,0702314	4,6237692
13AN00671-5	11/07/2024	17/07/2024	9,20959	CL 35 14 55	TEUSAQUILLO	13	Anden	-74,0700124	4,6238147
13AN00671-6	11/07/2024	17/07/2024	14,32676	KR 15 34 66	TEUSAQUILLO	13	Anden	-74,0701411	4,62383398
13AN00671-7	11/07/2024	17/07/2024	1,72042	KR 15 34 66	TEUSAQUILLO	13	Anden	-74,0701941	4,6238409
13AN00671-8	11/07/2024	17/07/2024	4,63076	KR 15 34 66	TEUSAQUILLO	13	Anden	-74,0702193	4,62383977
13AN00671-9	11/07/2024	17/07/2024	33,36005	KR 15 34 66	TEUSAQUILLO	13	Anden	-74,070078	4,6238472
13AN00672-1	11/07/2024	17/07/2024	6,81791	CL 33 19 34	TEUSAQUILLO	13	Anden	-74,0743282	4,62208316
13AN00672-10	11/07/2024	17/07/2024	7,05480	KR 20 33 28	TEUSAQUILLO	13	Anden	-74,0745984	4,62255057
13AN00672-11	11/07/2024	17/07/2024	7,62742	KR 20 33 44	TEUSAQUILLO	13	Anden	-74,0745685	4,62270876
13AN00672-12	11/07/2024	17/07/2024	12,91620	KR 20 33 44	TEUSAQUILLO	13	Anden	-74,0745891	4,62271083
13AN00672-13	11/07/2024	17/07/2024	2,30025	KR 20 33 44	TEUSAQUILLO	13	Anden	-74,0745571	4,62276978
13AN00672-14	11/07/2024	17/07/2024	27,67857	CL 33A 19 61	TEUSAQUILLO	13	Anden	-74,0745659	4,62282815
13AN00672-16	11/07/2024	17/07/2024	5,38043	CL 33A 19 61	TEUSAQUILLO	13	Anden	-74,0745242	4,62291082
13AN00672-2	11/07/2024	17/07/2024	5,00070	KR 20 33 08	TEUSAQUILLO	13	Anden	-74,0745507	4,62212014
13AN00672-3	11/07/2024	17/07/2024	9,44102	KR 20 33 08	TEUSAQUILLO	13	Anden	-74,0746391	4,62213483
13AN00672-4	11/07/2024	17/07/2024	6,69528	AK 19 33 09	TEUSAQUILLO	13	Anden	-74,0740182	4,62220243
13AN00672-5	11/07/2024	17/07/2024	6,87473	KR 20 33 14	TEUSAQUILLO	13	Anden	-74,0746665	4,62230327
13AN00672-6	11/07/2024	17/07/2024	9,11378	AK 19 33 25	TEUSAQUILLO	13	Anden	-74,0739774	4,62242394
13AN00672-7	11/07/2024	17/07/2024	3,27501	KR 20 33 16	TEUSAQUILLO	13	Anden	-74,0746344	4,62246168
13AN00672-8	11/07/2024	17/07/2024	8,29044	KR 20 33 28	TEUSAQUILLO	13	Anden	-74,0746115	4,62247734
13AN00672-9	11/07/2024	17/07/2024	6,03742	AK 19 33 39	TEUSAQUILLO	13	Anden	-74,0739608	4,62252865





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00673-1	11/07/2024	17/07/2024	22,06159	KR 18 33 03	TEUSAQUILLO	13	Anden	-74,0734736	4,62193576
13AN00673-2	11/07/2024	17/07/2024	10,14031	CL 33 18 38	TEUSAQUILLO	13	Anden	-74,0736967	4,6219734
13AN00673-3	11/07/2024	17/07/2024	3,43347	CL 33 18 38	TEUSAQUILLO	13	Anden	-74,0736942	4,62199239
13AN00673-4	11/07/2024	17/07/2024	18,87420	KR 18 33 09	TEUSAQUILLO	13	Anden	-74,073366	4,62204227
13AN00673-5	11/07/2024	17/07/2024	10,53395	AK 19 33 04	TEUSAQUILLO	13	Anden	-74,0739412	4,62208344
13AN00673-6	11/07/2024	17/07/2024	6,57189	AK 19 33 04	TEUSAQUILLO	13	Anden	-74,0739199	4,62220651
13AN00673-7	11/07/2024	17/07/2024	6,34568	AK 19 33 20	TEUSAQUILLO	13	Anden	-74,0738958	4,62235277
13AN00674-1	11/07/2024	17/07/2024	11,40657	KR 25 40 00	LA SOLEDAD	13	Anden	-74,0762752	4,6304439
13AN00674-10	11/07/2024	17/07/2024	9,06760	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0767794	4,63052421
13AN00674-11	11/07/2024	17/07/2024	4,04204	KR 25 40 07	LA SOLEDAD	13	Anden	-74,07619	4,63058742
13AN00674-13	11/07/2024	17/07/2024	3,07347	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0767741	4,63075628
13AN00674-14	11/07/2024	17/07/2024	6,19345	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761611	4,63109992
13AN00674-15	11/07/2024	17/07/2024	6,08410	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0767626	4,63120629
13AN00674-16	11/07/2024	17/07/2024	15,67034	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761573	4,63121577
13AN00674-17	11/07/2024	17/07/2024	9,89258	CL 36 25 00	LA SOLEDAD	13	Anden	-74,076147	4,6313662
13AN00674-18	11/07/2024	17/07/2024	3,77551	CL 41 26 00	LA SOLEDAD	13	Anden	-74,0765643	4,6314589
13AN00674-19	11/07/2024	17/07/2024	0,92455	CL 41 26 00	LA SOLEDAD	13	Anden	-74,0766088	4,63146123
13AN00674-2	11/07/2024	17/07/2024	7,61804	KR 25 40 00	LA SOLEDAD	13	Anden	-74,0763828	4,63044625
13AN00674-3	11/07/2024	17/07/2024	17,73715	KR 25 40 00	LA SOLEDAD	13	Anden	-74,0765843	4,63045226
13AN00674-4	11/07/2024	17/07/2024	2,41336	KR 25 40 00	LA SOLEDAD	13	Anden	-74,0762871	4,63046865
13AN00674-5	11/07/2024	17/07/2024	3,10621	CL 40 25 14	LA SOLEDAD	13	Anden	-74,0763285	4,63047057
13AN00674-6	11/07/2024	17/07/2024	5,13266	KR 25 40 00	LA SOLEDAD	13	Anden	-74,0765448	4,63047628
13AN00674-7	11/07/2024	17/07/2024	4,65526	KR 25 40 00	LA SOLEDAD	13	Anden	-74,0766233	4,63047821
13AN00674-8	11/07/2024	17/07/2024	2,24886	KR 25 40 07	LA SOLEDAD	13	Anden	-74,076195	4,63049347
13AN00674-9	11/07/2024	17/07/2024	1,81468	KR 25 40 07	LA SOLEDAD	13	Anden	-74,0761923	4,63054145
13AN00675-1	11/07/2024	17/07/2024	14,94616	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0759807	4,63163335
13AN00675-10	11/07/2024	17/07/2024	6,50673	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0753588	4,6327854
13AN00675-11	11/07/2024	17/07/2024	13,82869	KR 25 42 40	LA SOLEDAD	13	Anden	-74,0758804	4,63288946
13AN00675-12	11/07/2024	17/07/2024	6,04997	KR 25 42 50	LA SOLEDAD	13	Anden	-74,0758517	4,63300151
13AN00675-13	11/07/2024	17/07/2024	7,32314	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0758274	4,63309583
13AN00675-14	11/07/2024	17/07/2024	1,84117	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0757767	4,63325012
13AN00675-15	11/07/2024	17/07/2024	9,32519	AK 24 42 91	LA SOLEDAD	13	Anden	-74,0757133	4,63340771
13AN00675-2	11/07/2024	17/07/2024	3,83088	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0759701	4,63181973
13AN00675-3	11/07/2024	17/07/2024	8,92582	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0759638	4,63195947
13AN00675-4	11/07/2024	17/07/2024	5,03599	CL 36 25 00	LA SOLEDAD	13	Anden	-74,075958	4,63206895
13AN00675-5	11/07/2024	17/07/2024	6,41992	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0759555	4,63213981
13AN00675-6	11/07/2024	17/07/2024	20,35397	AK 24 41 65	LA SOLEDAD	13	Anden	-74,075297	4,63220956
13AN00675-7	11/07/2024	17/07/2024	25,99488	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0752674	4,63221329
13AN00675-8	11/07/2024	17/07/2024	3,18966	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0759367	4,63249568
13AN00675-9	11/07/2024	17/07/2024	10,97684	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0759089	4,63275345
13AN00676-1	11/07/2024	17/07/2024	13,30455	CL 40 25 00	LA SOLEDAD	13	Anden	-74,075403	4,63037134
13AN00676-2	11/07/2024	17/07/2024	3,10994	CL 40 25 00	LA SOLEDAD	13	Anden	-74,0759811	4,63042279
13AN00676-3	11/07/2024	17/07/2024	5,42281	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0760556	4,63053701
13AN00676-4	11/07/2024	17/07/2024	6,71129	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0760451	4,63066839
13AN00676-5	11/07/2024	17/07/2024	3,59709	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0760403	4,63074294
13AN00676-6	11/07/2024	17/07/2024	4,19587	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0760122	4,63114704
13AN00676-7	11/07/2024	17/07/2024	15,34408	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0759983	4,6313438
13AN00677-1	11/07/2024	17/07/2024	10,30286	CL 37 28 60	LAS AMERICAS	13	Anden	-74,0778944	4,62654662
13AN00677-10	11/07/2024	17/07/2024	1,44911	CL 37 28 24	LAS AMERICAS	13	Anden	-74,0775542	4,62671944
13AN00677-11	11/07/2024	17/07/2024	6,48884	TV 28A 37 22	LAS AMERICAS	13	Anden	-74,0780122	4,62674541
13AN00677-12	11/07/2024	17/07/2024	4,90396	CL 37 28 10	LAS AMERICAS	13	Anden	-74,0773382	4,62681419
13AN00677-13	11/07/2024	17/07/2024	6,70664	TV 28A 37 22	LAS AMERICAS	13	Anden	-74,0780505	4,62686614
13AN00677-14	11/07/2024	17/07/2024	0,67690	TV 28A 37 48	LAS AMERICAS	13	Anden	-74,0780747	4,62693348
13AN00677-15	11/07/2024	17/07/2024	13,85551	CL 37 28 10	LAS AMERICAS	13	Anden	-74,0773631	4,62689124
13AN00677-16	11/07/2024	17/07/2024	12,86736	TV 28A 37 60	LAS AMERICAS	13	Anden	-74,078103	4,62702074
13AN00677-17	11/07/2024	17/07/2024	4,64999	AK 28 37 59	LAS AMERICAS	13	Anden	-74,0774971	4,62726839
13AN00677-18	11/07/2024	17/07/2024	6,22030	AK 28 37 59	LAS AMERICAS	13	Anden	-74,0775227	4,62726662
13AN00677-19	11/07/2024	17/07/2024	2,05382	CL 39 28 57	LAS AMERICAS	13	Anden	-74,0781564	4,62738892
13AN00677-2	11/07/2024	17/07/2024	6,07272	CL 37 28 60	LAS AMERICAS	13	Anden	-74,077789	4,62657491
13AN00677-20	11/07/2024	17/07/2024	3,89172	CL 39 28 49	LAS AMERICAS	13	Anden	-74,0780944	4,62741162
13AN00677-3	11/07/2024	17/07/2024	5,51200	CL 37 28 60	LAS AMERICAS	13	Anden	-74,0779592	4,62658949
13AN00677-4	11/07/2024	17/07/2024	18,03609	CL 37 28 60	LAS AMERICAS	13	Anden	-74,0777852	4,62659405



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00677-5	11/07/2024	17/07/2024	8,64437	CL 37 28 60	LAS AMERICAS	13	Anden	-74,0778155	4,6266065
13AN00677-6	11/07/2024	17/07/2024	2,18752	CL 37 28 44	LAS AMERICAS	13	Anden	-74,0777503	4,62663579
13AN00677-7	11/07/2024	17/07/2024	3,04471	CL 37 28 38	LAS AMERICAS	13	Anden	-74,0776744	4,62666797
13AN00677-8	11/07/2024	17/07/2024	23,23406	CL 37 28 38	LAS AMERICAS	13	Anden	-74,077605	4,62667243
13AN00677-9	11/07/2024	17/07/2024	8,38153	CL 37 28 38	LAS AMERICAS	13	Anden	-74,077615	4,62669338
13AN00678-1	11/07/2024	17/07/2024	11,34134	TV 28A 39 62	LAS AMERICAS	13	Anden	-74,0784224	4,62831672
13AN00678-2	11/07/2024	17/07/2024	12,36529	TV 28A 39 62	LAS AMERICAS	13	Anden	-74,0785368	4,62832546
13AN00678-3	11/07/2024	17/07/2024	1,85181	CL 39BISA 28 32	LAS AMERICAS	13	Anden	-74,078287	4,62836541
13AN00678-4	11/07/2024	17/07/2024	3,98992	TV 28A 39 62	LAS AMERICAS	13	Anden	-74,0785615	4,62839823
13AN00678-5	11/07/2024	17/07/2024	4,53612	CL 39A 28 19	LAS AMERICAS	13	Anden	-74,0782593	4,62890301
13AN00678-6	11/07/2024	17/07/2024	6,81156	CL 39A 28 19	LAS AMERICAS	13	Anden	-74,0782651	4,62892543
13AN00679-1	11/07/2024	17/07/2024	4,54026	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0772747	4,62923808
13AN00679-10	11/07/2024	17/07/2024	0,75449	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0773746	4,6298432
13AN00679-11	11/07/2024	17/07/2024	2,57040	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0773806	4,62990383
13AN00679-12	11/07/2024	17/07/2024	0,93427	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0773837	4,62995365
13AN00679-13	11/07/2024	17/07/2024	4,04572	KR 26 39A 69	LA SOLEDAD	13	Anden	-74,0768652	4,63001655
13AN00679-14	11/07/2024	17/07/2024	16,84343	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774095	4,63026232
13AN00679-15	11/07/2024	17/07/2024	1,64309	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0773803	4,63035064
13AN00679-16	11/07/2024	17/07/2024	16,56447	CL 40 26 00	LA SOLEDAD	13	Anden	-74,0769411	4,63036693
13AN00679-2	11/07/2024	17/07/2024	4,91952	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,0771941	4,62924488
13AN00679-3	11/07/2024	17/07/2024	16,37219	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,077099	4,62925287
13AN00679-4	11/07/2024	17/07/2024	3,45127	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,0770255	4,62925882
13AN00679-5	11/07/2024	17/07/2024	17,05726	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,0769401	4,62926784
13AN00679-6	11/07/2024	17/07/2024	12,75571	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768783	4,62934867
13AN00679-7	11/07/2024	17/07/2024	2,00795	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0773572	4,62962857
13AN00679-8	11/07/2024	17/07/2024	6,46989	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768735	4,62961973
13AN00679-9	11/07/2024	17/07/2024	7,57028	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0773711	4,62979206
13AN00680-1	11/07/2024	17/07/2024	3,78371	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0767807	4,62927621
13AN00680-10	11/07/2024	17/07/2024	15,54941	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762426	4,62937022
13AN00680-11	11/07/2024	17/07/2024	2,37956	CL 39 26 00	LA SOLEDAD	13	Anden	-74,076802	4,62945563
13AN00680-12	11/07/2024	17/07/2024	2,70302	CL 36 25 00	LA SOLEDAD	13	Anden	-74,076236	4,62947328
13AN00680-13	11/07/2024	17/07/2024	6,40780	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762317	4,6295301
13AN00680-14	11/07/2024	17/07/2024	9,18213	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762246	4,62963008
13AN00680-15	11/07/2024	17/07/2024	5,22660	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762173	4,62975387
13AN00680-16	11/07/2024	17/07/2024	7,08818	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762123	4,62986048
13AN00680-17	11/07/2024	17/07/2024	6,87246	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762035	4,62997181
13AN00680-18	11/07/2024	17/07/2024	5,68506	CL 36 25 00	LA SOLEDAD	13	Anden	-74,076198	4,63007808
13AN00680-19	11/07/2024	17/07/2024	26,13880	CL 36 25 00	LA SOLEDAD	13	Anden	-74,076188	4,63023676
13AN00680-2	11/07/2024	17/07/2024	1,67171	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,0766648	4,62927818
13AN00680-20	11/07/2024	17/07/2024	3,61218	KR 25 40 00	LA SOLEDAD	13	Anden	-74,0763838	4,6303619
13AN00680-21	11/07/2024	17/07/2024	3,24714	KR 25 40 00	LA SOLEDAD	13	Anden	-74,0764668	4,63036289
13AN00680-3	11/07/2024	17/07/2024	4,70455	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,0766951	4,62927855
13AN00680-4	11/07/2024	17/07/2024	9,71199	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,0766059	4,62927983
13AN00680-5	11/07/2024	17/07/2024	12,93532	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,0764815	4,62928324
13AN00680-6	11/07/2024	17/07/2024	3,23667	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762995	4,62928644
13AN00680-7	11/07/2024	17/07/2024	1,22400	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,0763348	4,62928587
13AN00680-8	11/07/2024	17/07/2024	10,53832	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,0763831	4,62928509
13AN00680-9	11/07/2024	17/07/2024	13,30810	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768038	4,62936205
13AN00681-1	11/07/2024	17/07/2024	12,35201	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,0754819	4,62923323
13AN00681-10	11/07/2024	17/07/2024	5,36083	CL 36 25 00	LA SOLEDAD	13	Anden	-74,076136	4,62987889
13AN00681-11	11/07/2024	17/07/2024	5,07757	AK 24 39B 15	LA SOLEDAD	13	Anden	-74,0753817	4,62988834
13AN00681-12	11/07/2024	17/07/2024	19,75753	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761243	4,63007961
13AN00681-13	11/07/2024	17/07/2024	1,19048	CL 40 24 61	LA SOLEDAD	13	Anden	-74,0759265	4,6303097
13AN00681-14	11/07/2024	17/07/2024	9,86398	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761132	4,63026886
13AN00681-15	11/07/2024	17/07/2024	13,17407	CL 40 25 00	LA SOLEDAD	13	Anden	-74,0760107	4,63031828
13AN00681-16	11/07/2024	17/07/2024	17,11422	CL 40 25 00	LA SOLEDAD	13	Anden	-74,0760084	4,6303437
13AN00681-2	11/07/2024	17/07/2024	18,47226	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,0758849	4,62926433
13AN00681-3	11/07/2024	17/07/2024	1,58128	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,0759792	4,62927106
13AN00681-4	11/07/2024	17/07/2024	14,10947	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,0761232	4,6292829
13AN00681-5	11/07/2024	17/07/2024	19,34716	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761654	4,62941441
13AN00681-6	11/07/2024	17/07/2024	4,32204	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761511	4,62963326
13AN00681-7	11/07/2024	17/07/2024	2,16074	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761383	4,62981773



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00681-8	11/07/2024	17/07/2024	4,73577	AK 24 39B 15	LA SOLEDAD	13	Anden	-74,0753858	4,62983459
13AN00681-9	11/07/2024	17/07/2024	14,49333	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0753522	4,62986029
13AN00682-1	11/07/2024	17/07/2024	15,30860	KR 29 39 31	LAS AMERICAS	13	Anden	-74,0794546	4,6273918
13AN00682-10	11/07/2024	17/07/2024	5,16015	CL 39BIS 29 86	LAS AMERICAS	13	Anden	-74,0802551	4,62744916
13AN00682-11	11/07/2024	17/07/2024	0,73704	KR 29 39 39	LAS AMERICAS	13	Anden	-74,0793517	4,62758799
13AN00682-12	11/07/2024	17/07/2024	2,54612	KR 29 39 39	LAS AMERICAS	13	Anden	-74,0793512	4,62761026
13AN00682-13	11/07/2024	17/07/2024	4,03362	KR 29 39 47	LAS AMERICAS	13	Anden	-74,0793412	4,62771575
13AN00682-14	11/07/2024	17/07/2024	7,76361	KR 29 39 47	LAS AMERICAS	13	Anden	-74,0793387	4,62775996
13AN00682-15	11/07/2024	17/07/2024	11,09658	KR 29 39 47	LAS AMERICAS	13	Anden	-74,0794246	4,62783072
13AN00682-16	11/07/2024	17/07/2024	1,18618	CL 39BISA 29 37	LAS AMERICAS	13	Anden	-74,0797045	4,62785184
13AN00682-17	11/07/2024	17/07/2024	1,80822	CL 39BISA 29 37	LAS AMERICAS	13	Anden	-74,0797271	4,62785438
13AN00682-18	11/07/2024	17/07/2024	2,60028	CL 39BISA 29 45	LAS AMERICAS	13	Anden	-74,0798064	4,62785967
13AN00682-19	11/07/2024	17/07/2024	4,68706	CL 39BISA 29A 11	LAS AMERICAS	13	Anden	-74,0801861	4,62788815
13AN00682-2	11/07/2024	17/07/2024	1,33734	CL 39BIS 29 16	LAS AMERICAS	13	Anden	-74,0795967	4,62740151
13AN00682-3	11/07/2024	17/07/2024	0,77135	CL 39BIS 29 32	LAS AMERICAS	13	Anden	-74,0797048	4,62740891
13AN00682-4	11/07/2024	17/07/2024	4,03140	CL 39BIS 29 40	LAS AMERICAS	13	Anden	-74,0797422	4,62741094
13AN00682-5	11/07/2024	17/07/2024	6,76146	CL 39BIS 29 48	LAS AMERICAS	13	Anden	-74,0798459	4,62741927
13AN00682-6	11/07/2024	17/07/2024	6,68569	CL 39BIS 29 60	LAS AMERICAS	13	Anden	-74,079945	4,62742565
13AN00682-7	11/07/2024	17/07/2024	5,95644	KR 29 39 31	LAS AMERICAS	13	Anden	-74,0793643	4,62741997
13AN00682-8	11/07/2024	17/07/2024	4,98561	CL 39BIS 29 70	LAS AMERICAS	13	Anden	-74,0800782	4,62743687
13AN00682-9	11/07/2024	17/07/2024	6,37637	CL 39BIS 29 76	LAS AMERICAS	13	Anden	-74,0801601	4,62744288
13AN00683-1	11/07/2024	17/07/2024	5,56948	CL 39 29 36	LAS AMERICAS	13	Anden	-74,0798524	4,62690337
13AN00683-10	11/07/2024	17/07/2024	16,03303	CL 39BIS 29 93	LAS AMERICAS	13	Anden	-74,0803648	4,62738233
13AN00683-2	11/07/2024	17/07/2024	14,81729	KR 29 39 15	LAS AMERICAS	13	Anden	-74,079385	4,62714365
13AN00683-3	11/07/2024	17/07/2024	12,54104	CL 39BIS 29 05	LAS AMERICAS	13	Anden	-74,0793779	4,62726277
13AN00683-4	11/07/2024	17/07/2024	2,43211	CL 39BIS 29 05	LAS AMERICAS	13	Anden	-74,0794059	4,62731231
13AN00683-5	11/07/2024	17/07/2024	26,06879	CL 39BIS 29 05	LAS AMERICAS	13	Anden	-74,0795285	4,62732148
13AN00683-6	11/07/2024	17/07/2024	11,03008	CL 39BIS 29 39	LAS AMERICAS	13	Anden	-74,0797585	4,62733915
13AN00683-7	11/07/2024	17/07/2024	1,80923	CL 39BIS 29 47	LAS AMERICAS	13	Anden	-74,0798665	4,62734754
13AN00683-8	11/07/2024	17/07/2024	4,45604	CL 39BIS 29 57	LAS AMERICAS	13	Anden	-74,0799343	4,627353
13AN00683-9	11/07/2024	17/07/2024	7,41338	CL 39BIS 29 57	LAS AMERICAS	13	Anden	-74,0800095	4,62735747
13AN00684-1	11/07/2024	17/07/2024	5,36020	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0769053	4,62810034
13AN00684-10	11/07/2024	17/07/2024	6,75588	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,0771259	4,629171
13AN00684-11	11/07/2024	17/07/2024	10,42373	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,076939	4,62918733
13AN00684-2	11/07/2024	17/07/2024	1,21079	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0769046	4,628153
13AN00684-3	11/07/2024	17/07/2024	12,02166	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0769012	4,62831136
13AN00684-4	11/07/2024	17/07/2024	2,80327	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768989	4,62840045
13AN00684-5	11/07/2024	17/07/2024	5,39086	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768972	4,62846263
13AN00684-6	11/07/2024	17/07/2024	4,06465	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768969	4,62851474
13AN00684-7	11/07/2024	17/07/2024	9,98710	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768953	4,62860359
13AN00684-8	11/07/2024	17/07/2024	8,41861	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768912	4,62874374
13AN00684-9	11/07/2024	17/07/2024	11,48741	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768883	4,6288692
13AN00685-1	11/07/2024	17/07/2024	17,31022	CL 37 29 08	LAS AMERICAS	13	Anden	-74,0792794	4,62603017
13AN00685-2	11/07/2024	17/07/2024	11,35104	TV 29 37 15	LAS AMERICAS	13	Anden	-74,0793124	4,62612565
13AN00685-3	11/07/2024	17/07/2024	1,51458	TV 29 37 25	LAS AMERICAS	13	Anden	-74,0793477	4,62624897
13AN00685-4	11/07/2024	17/07/2024	2,10712	TV 29 37 25	LAS AMERICAS	13	Anden	-74,0793901	4,626278
13AN00685-5	11/07/2024	17/07/2024	11,58022	AC 26 29A 62	LAS AMERICAS	13	Anden	-74,079963	4,62631932
13AN00686-1	11/07/2024	17/07/2024	6,65317	CL 37 24 90	LA SOLEDAD	13	Anden	-74,0758375	4,62670061
13AN00686-10	11/07/2024	17/07/2024	6,49990	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763077	4,62711134
13AN00686-11	11/07/2024	17/07/2024	5,28242	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763009	4,62724022
13AN00686-12	11/07/2024	17/07/2024	4,70081	KR 25 37 67	LA SOLEDAD	13	Anden	-74,0762928	4,62736119
13AN00686-13	11/07/2024	17/07/2024	9,36578	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762857	4,62747336
13AN00686-14	11/07/2024	17/07/2024	16,79410	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0762732	4,62767638
13AN00686-15	11/07/2024	17/07/2024	1,26535	CL 39 24 00	LA SOLEDAD	13	Anden	-74,0760407	4,62776992
13AN00686-16	11/07/2024	17/07/2024	2,83254	CL 39 24 00	LA SOLEDAD	13	Anden	-74,0760877	4,62777131
13AN00686-17	11/07/2024	17/07/2024	4,95260	CL 39 24 00	LA SOLEDAD	13	Anden	-74,0761676	4,62777369
13AN00686-18	11/07/2024	17/07/2024	9,22007	CL 39 24 00	LA SOLEDAD	13	Anden	-74,0761651	4,62779212
13AN00686-2	11/07/2024	17/07/2024	7,52452	CL 37 24 90	LA SOLEDAD	13	Anden	-74,0761189	4,62675148
13AN00686-3	11/07/2024	17/07/2024	2,99221	CL 37 24 72	LA SOLEDAD	13	Anden	-74,0761036	4,62677287
13AN00686-4	11/07/2024	17/07/2024	0,51573	CL 37 24 72	LA SOLEDAD	13	Anden	-74,076145	4,62677914
13AN00686-5	11/07/2024	17/07/2024	6,86403	CL 37 24 90	LA SOLEDAD	13	Anden	-74,0762572	4,62677792
13AN00686-6	11/07/2024	17/07/2024	7,37581	KR 25 37 06	LA SOLEDAD	13	Anden	-74,0762803	4,62680383





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00686-7	11/07/2024	17/07/2024	12,42937	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763222	4,62687854
13AN00686-8	11/07/2024	17/07/2024	4,96787	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763123	4,6270341
13AN00686-9	11/07/2024	17/07/2024	15,64657	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0754997	4,6270858
13AN00687-1	11/07/2024	17/07/2024	15,64677	KR 22 42A 13	SANTA TERESITA	13	Anden	-74,0742018	4,63304573
13AN00687-2	11/07/2024	17/07/2024	20,60979	DG 42A 22 30	SANTA TERESITA	13	Anden	-74,0743179	4,63314263
13AN00687-3	11/07/2024	17/07/2024	25,96489	DG 42A 22 40	SANTA TERESITA	13	Anden	-74,0744597	4,63326155
13AN00687-4	11/07/2024	17/07/2024	3,38726	DG 42A 22 56	SANTA TERESITA	13	Anden	-74,0744573	4,63335945
13AN00687-5	11/07/2024	17/07/2024	7,20806	DG 42A 22 76	SANTA TERESITA	13	Anden	-74,0746397	4,63341612
13AN00688-1	11/07/2024	17/07/2024	3,92347	KR 20 44A 11	SANTA TERESITA	13	Anden	-74,07275	4,6331261
13AN00689-1	11/07/2024	17/07/2024	5,30660	KR 21 42A 11	SANTA TERESITA	13	Anden	-74,0735823	4,63252677
13AN00689-2	11/07/2024	17/07/2024	16,29529	KR 21 42A 11	SANTA TERESITA	13	Anden	-74,0734876	4,63261372
13AN00689-3	11/07/2024	17/07/2024	19,26683	DG 42A 21 44	SANTA TERESITA	13	Anden	-74,0737779	4,6326937
13AN00689-4	11/07/2024	17/07/2024	3,94863	DG 42A 21 50	SANTA TERESITA	13	Anden	-74,0738923	4,63279083
13AN00689-5	11/07/2024	17/07/2024	9,00901	KR 22 42A 06	SANTA TERESITA	13	Anden	-74,0739767	4,63286151
13AN00689-6	11/07/2024	17/07/2024	7,22778	KR 21 44 27	SANTA TERESITA	13	Anden	-74,0734161	4,63309933
13AN00690-1	11/07/2024	17/07/2024	14,50358	CL 44 20 06	SANTA TERESITA	13	Anden	-74,072821	4,63275725
13AN00690-2	11/07/2024	17/07/2024	24,97673	KR 21 44 06	SANTA TERESITA	13	Anden	-74,0733634	4,63287408
13AN00690-3	11/07/2024	17/07/2024	15,83953	CL 44A 20 13	SANTA TERESITA	13	Anden	-74,0727873	4,63294455
13AN00690-4	11/07/2024	17/07/2024	22,08780	KR 21 44 16	SANTA TERESITA	13	Anden	-74,0733242	4,63305373
13AN00691-1	11/07/2024	17/07/2024	12,14023	KR 20 42A 03	SANTA TERESITA	13	Anden	-74,0730744	4,63209732
13AN00691-10	11/07/2024	17/07/2024	6,40120	CL 44 20 43	SANTA TERESITA	13	Anden	-74,0733461	4,63269694
13AN00691-2	11/07/2024	17/07/2024	17,94015	KR 20 42A 03	SANTA TERESITA	13	Anden	-74,0729305	4,63214467
13AN00691-3	11/07/2024	17/07/2024	11,72480	DG 42A 20 26	SANTA TERESITA	13	Anden	-74,0732027	4,63220553
13AN00691-4	11/07/2024	17/07/2024	5,22633	KR 20 42A 21	SANTA TERESITA	13	Anden	-74,0729064	4,63225551
13AN00691-5	11/07/2024	17/07/2024	24,47329	DG 42A 20 56	SANTA TERESITA	13	Anden	-74,0733348	4,63231818
13AN00691-6	11/07/2024	17/07/2024	30,53344	KR 20 42A 49	SANTA TERESITA	13	Anden	-74,0728661	4,63250227
13AN00691-7	11/07/2024	17/07/2024	11,08134	KR 20 42A 55	SANTA TERESITA	13	Anden	-74,0729101	4,63261537
13AN00691-8	11/07/2024	17/07/2024	14,05308	CL 44 20 41	SANTA TERESITA	13	Anden	-74,0731757	4,63266411
13AN00691-9	11/07/2024	17/07/2024	6,85646	CL 44 20 43	SANTA TERESITA	13	Anden	-74,0732935	4,63268583
13AN00692-1	11/07/2024	17/07/2024	20,98826	CL 43 19 50	SANTA TERESITA	13	Anden	-74,0727585	4,63185043
13AN00692-2	11/07/2024	17/07/2024	6,62499	KR 20 42A 10	SANTA TERESITA	13	Anden	-74,0728661	4,63205121
13AN00692-3	11/07/2024	17/07/2024	6,78348	KR 20 42A 26	SANTA TERESITA	13	Anden	-74,0728441	4,63217654
13AN00692-4	11/07/2024	17/07/2024	3,74191	KR 20 42A 42	SANTA TERESITA	13	Anden	-74,0728199	4,63232296
13AN00692-5	11/07/2024	17/07/2024	9,02272	KR 20 42A 62	SANTA TERESITA	13	Anden	-74,0727955	4,63244404
13AN00693-1	11/07/2024	17/07/2024	22,92505	CL 43 19 10	SANTA TERESITA	13	Anden	-74,0723987	4,6317823
13AN00693-2	11/07/2024	17/07/2024	10,69558	KR 19BIS 43 04	SANTA TERESITA	13	Anden	-74,0725371	4,63180797
13AN00694-1	11/07/2024	17/07/2024	6,53118	KR 18A 44 25	SANTA TERESITA	13	Anden	-74,0714193	4,63287798
13AN00695-1	11/07/2024	17/07/2024	2,68026	CL 44 17 70	SANTA TERESITA	13	Anden	-74,0712781	4,63243257
13AN00695-2	11/07/2024	17/07/2024	11,36483	CL 44 17 70	SANTA TERESITA	13	Anden	-74,0713758	4,63257193
13AN00695-3	11/07/2024	17/07/2024	4,68324	CL 44 17 70	SANTA TERESITA	13	Anden	-74,0713629	4,63263539
13AN00695-4	11/07/2024	17/07/2024	6,52992	KR 18A 44 20	SANTA TERESITA	13	Anden	-74,0713513	4,63270472
13AN00695-5	11/07/2024	17/07/2024	4,27103	KR 18A 44 44	SANTA TERESITA	13	Anden	-74,0713273	4,63284568
13AN00695-6	11/07/2024	17/07/2024	3,87286	KR 18A 44 44	SANTA TERESITA	13	Anden	-74,07132	4,63289185
13AN00696-1	11/07/2024	17/07/2024	18,75373	CL 44 15 14	SANTA TERESITA	13	Anden	-74,0689612	4,63201527
13AN00696-2	11/07/2024	17/07/2024	35,95792	CL 44 15 14	SANTA TERESITA	13	Anden	-74,0688773	4,63210728
13AN00696-3	11/07/2024	17/07/2024	10,95934	KR 15 44 67	SANTA TERESITA	13	Anden	-74,0687979	4,6325329
13AN00697-1	11/07/2024	17/07/2024	13,85589	CL 44 14 80	SANTA TERESITA	13	Anden	-74,0687853	4,63206276
13AN00697-2	11/07/2024	17/07/2024	2,57507	KR 15 44 34	SANTA TERESITA	13	Anden	-74,0687264	4,63227229
13AN00697-3	11/07/2024	17/07/2024	19,96895	KR 15 44 18	SANTA TERESITA	13	Anden	-74,0687577	4,63223677
13AN00698-1	11/07/2024	17/07/2024	13,62754	CL 43 18A 10	SANTA TERESITA	13	Anden	-74,071689	4,63165707
13AN00698-2	11/07/2024	17/07/2024	19,06914	CL 43 18A 10	SANTA TERESITA	13	Anden	-74,0717917	4,63167646
13AN00698-3	11/07/2024	17/07/2024	11,80024	CL 43 18A 24	SANTA TERESITA	13	Anden	-74,0719255	4,6316997
13AN00698-4	11/07/2024	17/07/2024	19,38067	CL 43 18A 36	SANTA TERESITA	13	Anden	-74,0720278	4,63171797
13AN00699-1	11/07/2024	17/07/2024	3,19041	DG 40A 18A 10	SANTA TERESITA	13	Anden	-74,0717494	4,63099549
13AN00699-10	11/07/2024	17/07/2024	7,41002	CL 43 18A 05	SANTA TERESITA	13	Anden	-74,0716879	4,63156082
13AN00699-2	11/07/2024	17/07/2024	9,92769	DG 40A 18A 10	SANTA TERESITA	13	Anden	-74,071767	4,6310285
13AN00699-3	11/07/2024	17/07/2024	20,30756	DG 40A 18A 10	SANTA TERESITA	13	Anden	-74,07188	4,63107144
13AN00699-4	11/07/2024	17/07/2024	34,70728	DG 40A 18A 10	SANTA TERESITA	13	Anden	-74,071736	4,63108072
13AN00699-5	11/07/2024	17/07/2024	4,63055	DG 40A 18A 38	SANTA TERESITA	13	Anden	-74,0720026	4,63117516
13AN00699-6	11/07/2024	17/07/2024	4,96168	DG 40A 18A 46	SANTA TERESITA	13	Anden	-74,0720741	4,63123675
13AN00699-7	11/07/2024	17/07/2024	9,44315	KR 18A 40A 45	SANTA TERESITA	13	Anden	-74,0716938	4,63128338
13AN00699-8	11/07/2024	17/07/2024	5,02019	KR 19 42A 10	SANTA TERESITA	13	Anden	-74,0721445	4,631296



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00699-9	11/07/2024	17/07/2024	9,96752	CL 43 18A 05	SANTA TERESITA	13	Anden	-74,0716631	4,63146184
13AN00700-1	11/07/2024	17/07/2024	12,30021	CL 39B 20 00	LA SOLEDAD	13	Anden	-74,073519	4,62932313
13AN00700-10	11/07/2024	17/07/2024	4,59378	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0733811	4,62973129
13AN00700-11	11/07/2024	17/07/2024	1,72144	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0733461	4,62977344
13AN00700-12	11/07/2024	17/07/2024	2,09552	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0733716	4,62977903
13AN00700-13	11/07/2024	17/07/2024	4,82173	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0733273	4,62986952
13AN00700-14	11/07/2024	17/07/2024	11,06369	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0739317	4,62986898
13AN00700-15	11/07/2024	17/07/2024	4,60612	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0733172	4,62992982
13AN00700-16	11/07/2024	17/07/2024	4,41125	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0733411	4,62993835
13AN00700-17	11/07/2024	17/07/2024	3,52568	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0735298	4,63009737
13AN00700-18	11/07/2024	17/07/2024	2,51916	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0735499	4,63010031
13AN00700-19	11/07/2024	17/07/2024	9,79807	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0736312	4,63011577
13AN00700-2	11/07/2024	17/07/2024	1,80054	KR 20 39B 17	LA SOLEDAD	13	Anden	-74,0735951	4,62933733
13AN00700-20	11/07/2024	17/07/2024	7,78002	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0734591	4,63012081
13AN00700-21	11/07/2024	17/07/2024	16,67984	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0738973	4,63005264
13AN00700-22	11/07/2024	17/07/2024	12,50131	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0736888	4,63012577
13AN00700-23	11/07/2024	17/07/2024	4,52597	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0735328	4,63013284
13AN00700-24	11/07/2024	17/07/2024	3,82242	CL 40 20 00	LA SOLEDAD	13	Anden	-74,073632	4,6301485
13AN00700-25	11/07/2024	17/07/2024	17,28243	CL 40 20 00	LA SOLEDAD	13	Anden	-74,073812	4,63014569
13AN00700-26	11/07/2024	17/07/2024	13,63478	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0737922	4,63017634
13AN00700-3	11/07/2024	17/07/2024	10,58866	KR 20 39B 17	LA SOLEDAD	13	Anden	-74,0737009	4,62935526
13AN00700-4	11/07/2024	17/07/2024	20,95810	CL 39B 20 00	LA SOLEDAD	13	Anden	-74,0738707	4,62938514
13AN00700-5	11/07/2024	17/07/2024	2,36458	CL 39B 20 00	LA SOLEDAD	13	Anden	-74,0739816	4,62940513
13AN00700-6	11/07/2024	17/07/2024	24,49223	KR 20 39B 17	LA SOLEDAD	13	Anden	-74,0738081	4,62939365
13AN00700-7	11/07/2024	17/07/2024	14,00496	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0734131	4,62940994
13AN00700-8	11/07/2024	17/07/2024	18,82675	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0740021	4,62948847
13AN00700-9	11/07/2024	17/07/2024	4,56467	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0733547	4,62972627
13AN00701-1	11/07/2024	17/07/2024	2,82575	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,0731295	4,62925587
13AN00701-10	11/07/2024	17/07/2024	6,21957	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0727733	4,63000212
13AN00701-11	11/07/2024	17/07/2024	12,29981	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0730123	4,63000773
13AN00701-12	11/07/2024	17/07/2024	11,81058	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0732316	4,62997546
13AN00701-13	11/07/2024	17/07/2024	53,52865	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0731388	4,63002273
13AN00701-14	11/07/2024	17/07/2024	8,58103	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0730065	4,63004224
13AN00701-15	11/07/2024	17/07/2024	22,93069	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0731199	4,63006091
13AN00701-2	11/07/2024	17/07/2024	10,99260	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,0732973	4,62928598
13AN00701-3	11/07/2024	17/07/2024	6,41360	CL 39B 19 52	LA SOLEDAD	13	Anden	-74,0733132	4,62940496
13AN00701-4	11/07/2024	17/07/2024	3,20275	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,0727107	4,62942846
13AN00701-5	11/07/2024	17/07/2024	7,60707	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0733007	4,62947274
13AN00701-6	11/07/2024	17/07/2024	3,76810	KR 20 39B 22	LA SOLEDAD	13	Anden	-74,0732877	4,62953521
13AN00701-7	11/07/2024	17/07/2024	30,50346	CL 37 20 00	LA SOLEDAD	13	Anden	-74,073333	4,62943659
13AN00701-8	11/07/2024	17/07/2024	12,71944	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0727793	4,62996796
13AN00701-9	11/07/2024	17/07/2024	6,39330	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0728553	4,62998085
13AN00702-1	11/07/2024	17/07/2024	5,86327	CL 39B 18A 00	LA MAGDALENA	13	Anden	-74,072174	4,62909158
13AN00702-10	11/07/2024	17/07/2024	5,51755	KR 18A 39B 31	LA MAGDALENA	13	Anden	-74,0720581	4,62943739
13AN00702-11	11/07/2024	17/07/2024	8,60683	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,0725249	4,62971293
13AN00702-12	11/07/2024	17/07/2024	10,91804	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,0725148	4,62976977
13AN00702-13	11/07/2024	17/07/2024	13,52518	CL 40 18A 00	LA MAGDALENA	13	Anden	-74,0721037	4,62988513
13AN00702-14	11/07/2024	17/07/2024	24,75560	AK 19 39B 56	LA MAGDALENA	13	Anden	-74,0724957	4,62986299
13AN00702-15	11/07/2024	17/07/2024	20,36339	CL 40 18A 00	LA MAGDALENA	13	Anden	-74,0723846	4,62993346
13AN00702-2	11/07/2024	17/07/2024	3,04187	CL 39B 18A 00	LA MAGDALENA	13	Anden	-74,0722429	4,6291032
13AN00702-3	11/07/2024	17/07/2024	1,81125	CL 39B 18A 08	LA MAGDALENA	13	Anden	-74,0721228	4,62911313
13AN00702-4	11/07/2024	17/07/2024	17,87959	CL 39B 18A 00	LA MAGDALENA	13	Anden	-74,0725003	4,62914996
13AN00702-5	11/07/2024	17/07/2024	3,72027	CL 39B 18A 00	LA MAGDALENA	13	Anden	-74,0725823	4,62916297
13AN00702-6	11/07/2024	17/07/2024	7,54106	CL 39B 18A 08	LA MAGDALENA	13	Anden	-74,0721118	4,62916899
13AN00702-7	11/07/2024	17/07/2024	26,37861	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,0726077	4,62925572
13AN00702-8	11/07/2024	17/07/2024	7,56455	KR 18A 39B 17	LA MAGDALENA	13	Anden	-74,0720855	4,6293018
13AN00702-9	11/07/2024	17/07/2024	5,96848	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,0725707	4,62944465
13AN00703-1	11/07/2024	17/07/2024	29,46737	KR 14A 40A 54	SANTA TERESITA	13	Anden	-74,0686557	4,62933017
13AN00704-2	11/07/2024	17/07/2024	7,60448	DG 40A 18 06	SANTA TERESITA	13	Anden	-74,0713586	4,63076594
13AN00704-3	11/07/2024	17/07/2024	10,38300	DG 40A 18 18	SANTA TERESITA	13	Anden	-74,0715384	4,63079434
13AN00704-4	11/07/2024	17/07/2024	13,21865	DG 40A 18 18	SANTA TERESITA	13	Anden	-74,0716115	4,63085187
13AN00704-5	11/07/2024	17/07/2024	5,52022	KR 18A 40A 36	SANTA TERESITA	13	Anden	-74,071623	4,63113031



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00704-6	11/07/2024	17/07/2024	16,01689	KR 18A 40A 44	SANTA TERESITA	13	Anden	-74,0716006	4,63125895
13AN00704-7	11/07/2024	17/07/2024	33,14834	CL 43 18 11	SANTA TERESITA	13	Anden	-74,0713278	4,63149203
13AN00705-1	11/07/2024	17/07/2024	9,24880	DG 40ABIS 17 12	SANTA TERESITA	13	Anden	-74,071103	4,63050304
13AN00705-10	11/07/2024	17/07/2024	24,46116	CL 43 17 05	SANTA TERESITA	13	Anden	-74,0709346	4,63142125
13AN00705-11	11/07/2024	17/07/2024	24,45892	KR 18 40A 72	SANTA TERESITA	13	Anden	-74,0710933	4,63144921
13AN00705-2	11/07/2024	17/07/2024	5,00932	DG 40ABIS 17 12	SANTA TERESITA	13	Anden	-74,0709951	4,63051486
13AN00705-3	11/07/2024	17/07/2024	3,96207	DG 40ABIS 17 22	SANTA TERESITA	13	Anden	-74,0712261	4,63057449
13AN00705-4	11/07/2024	17/07/2024	8,09631	KR 17 40A 39	SANTA TERESITA	13	Anden	-74,0709854	4,63057223
13AN00705-5	11/07/2024	17/07/2024	5,48619	DG 40ABIS 17 22	SANTA TERESITA	13	Anden	-74,0712699	4,63060066
13AN00705-6	11/07/2024	17/07/2024	12,82606	KR 17 42 03	SANTA TERESITA	13	Anden	-74,0709622	4,63070698
13AN00705-7	11/07/2024	17/07/2024	15,64032	KR 17 42 19	SANTA TERESITA	13	Anden	-74,0709409	4,63083046
13AN00705-8	11/07/2024	17/07/2024	13,77678	KR 17 42 59	SANTA TERESITA	13	Anden	-74,0708769	4,63120769
13AN00705-9	11/07/2024	17/07/2024	19,90596	CL 43 17 05	SANTA TERESITA	13	Anden	-74,0708594	4,63131846
13AN00706-1	11/07/2024	17/07/2024	8,13601	DG 40ABIS 16 06	SANTA TERESITA	13	Anden	-74,0702274	4,6302351
13AN00706-2	11/07/2024	17/07/2024	5,28505	DG 40ABIS 16 46	SANTA TERESITA	13	Anden	-74,0705794	4,63032279
13AN00706-3	11/07/2024	17/07/2024	16,35959	CL 42 16 51	SANTA TERESITA	13	Anden	-74,0706101	4,63051794
13AN00706-4	11/07/2024	17/07/2024	22,92925	CL 42 16 77	SANTA TERESITA	13	Anden	-74,0707613	4,63054452
13AN00707-1	11/07/2024	17/07/2024	16,51273	CL 42 15 52	SANTA TERESITA	13	Anden	-74,0692795	4,63038633
13AN00707-2	11/07/2024	17/07/2024	16,29964	CL 42 15 52	SANTA TERESITA	13	Anden	-74,0694552	4,63040267
13AN00707-3	11/07/2024	17/07/2024	123,07661	CL 42 15 52	SANTA TERESITA	13	Anden	-74,0691387	4,63066299
13AN00707-4	11/07/2024	17/07/2024	148,06237	CL 42 15 52	SANTA TERESITA	13	Anden	-74,0692957	4,63111784
13AN00707-5	11/07/2024	17/07/2024	71,96003	CL 42 15 52	SANTA TERESITA	13	Anden	-74,0696493	4,63118172
13AN00709-1	11/07/2024	17/07/2024	8,20458	KR 15 40A 63	SANTA TERESITA	13	Anden	-74,0692723	4,62991355
13AN00709-10	11/07/2024	17/07/2024	10,88193	CL 42 15 43	SANTA TERESITA	13	Anden	-74,0696775	4,63034979
13AN00709-11	11/07/2024	17/07/2024	7,92229	CL 42 15 61	SANTA TERESITA	13	Anden	-74,0697805	4,63036821
13AN00709-12	11/07/2024	17/07/2024	9,67507	CL 42 15 61	SANTA TERESITA	13	Anden	-74,069869	4,63038405
13AN00709-2	11/07/2024	17/07/2024	222,97115	DG 40ABIS 15 38	SANTA TERESITA	13	Anden	-74,0696503	4,63004491
13AN00709-3	11/07/2024	17/07/2024	27,67181	CL 42 15 07	SANTA TERESITA	13	Anden	-74,0692321	4,63014693
13AN00709-4	11/07/2024	17/07/2024	3,87214	KR 16 40A 86	SANTA TERESITA	13	Anden	-74,070032	4,63025326
13AN00709-5	11/07/2024	17/07/2024	16,55484	CL 42 15 07	SANTA TERESITA	13	Anden	-74,0692862	4,63027876
13AN00709-6	11/07/2024	17/07/2024	4,12039	KR 16 40A 90	SANTA TERESITA	13	Anden	-74,0700271	4,63028457
13AN00709-7	11/07/2024	17/07/2024	17,34388	CL 42 15 23	SANTA TERESITA	13	Anden	-74,0694119	4,63030164
13AN00709-8	11/07/2024	17/07/2024	6,25627	CL 42 15 43	SANTA TERESITA	13	Anden	-74,0695868	4,63033329
13AN00709-9	11/07/2024	17/07/2024	7,02065	CL 42 15 77	SANTA TERESITA	13	Anden	-74,0700177	4,63033595
13AN00710-1	11/07/2024	17/07/2024	5,66382	AK 24 42 00	LA SOLEDAD	13	Anden	-74,0747516	4,63252693
13AN00710-2	11/07/2024	17/07/2024	2,29839	AK 24 42 00	LA SOLEDAD	13	Anden	-74,0746276	4,63254332
13AN00710-3	11/07/2024	17/07/2024	3,68609	CL 42 22 24	LA SOLEDAD	13	Anden	-74,0743457	4,6325829
13AN00710-4	11/07/2024	17/07/2024	17,01943	CL 42 22 24	LA SOLEDAD	13	Anden	-74,0743064	4,63273244
13AN00710-5	11/07/2024	17/07/2024	2,04144	DG 42A 22 33	LA SOLEDAD	13	Anden	-74,0744705	4,63286947
13AN00710-6	11/07/2024	17/07/2024	10,83223	DG 42A 22 45	LA SOLEDAD	13	Anden	-74,0745698	4,63295298
13AN00710-7	11/07/2024	17/07/2024	2,70630	AK 24 42 70	LA SOLEDAD	13	Anden	-74,0747826	4,63313227
13AN00710-8	11/07/2024	17/07/2024	5,52120	AK 24 42 70	LA SOLEDAD	13	Anden	-74,0748451	4,63318559
13AN00711-1	11/07/2024	17/07/2024	10,65980	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0748188	4,63192422
13AN00711-2	11/07/2024	17/07/2024	5,75686	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0742358	4,63203949
13AN00711-3	11/07/2024	17/07/2024	4,61868	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0742256	4,63214943
13AN00711-4	11/07/2024	17/07/2024	3,94928	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0742139	4,63225394
13AN00711-5	11/07/2024	17/07/2024	5,35982	CL 40 22 00	LA SOLEDAD	13	Anden	-74,074201	4,63237088
13AN00711-6	11/07/2024	17/07/2024	4,47239	AK 24 42 00	LA SOLEDAD	13	Anden	-74,0746162	4,63247349
13AN00711-7	11/07/2024	17/07/2024	5,79863	AK 24 42 00	LA SOLEDAD	13	Anden	-74,0745102	4,6324879
13AN00711-8	11/07/2024	17/07/2024	5,33395	CL 42 22 17	LA SOLEDAD	13	Anden	-74,0743577	4,63251011
13AN00711-9	11/07/2024	17/07/2024	5,81619	AK 24 42 00	LA SOLEDAD	13	Anden	-74,0742589	4,6325224
13AN00712-1	11/07/2024	17/07/2024	23,59254	CL 41 21 00	LA SOLEDAD	13	Anden	-74,0738246	4,63148304
13AN00712-10	11/07/2024	17/07/2024	42,87946	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0742102	4,63161738
13AN00712-11	11/07/2024	17/07/2024	3,87350	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736573	4,63172459
13AN00712-12	11/07/2024	17/07/2024	2,08235	KR 21 41 25	LA SOLEDAD	13	Anden	-74,0736794	4,63173879
13AN00712-13	11/07/2024	17/07/2024	0,70313	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736746	4,63176507
13AN00712-14	11/07/2024	17/07/2024	2,45786	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736645	4,63182168
13AN00712-15	11/07/2024	17/07/2024	3,17599	CL 40 22 00	LA SOLEDAD	13	Anden	-74,074195	4,63184017
13AN00712-16	11/07/2024	17/07/2024	13,89969	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736319	4,63186027
13AN00712-17	11/07/2024	17/07/2024	6,44596	KR 21 41 47	LA SOLEDAD	13	Anden	-74,0736531	4,63188681
13AN00712-18	11/07/2024	17/07/2024	2,20347	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736085	4,63197999
13AN00712-19	11/07/2024	17/07/2024	4,30022	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0741787	4,63198543





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00712-2	11/07/2024	17/07/2024	2,55438	CL 41 21 00	LA SOLEDAD	13	Anden	-74,0739812	4,63148569
13AN00712-20	11/07/2024	17/07/2024	2,21380	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0735912	4,63207575
13AN00712-21	11/07/2024	17/07/2024	3,86794	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0741686	4,63208859
13AN00712-22	11/07/2024	17/07/2024	14,71655	KR 21 41 61	LA SOLEDAD	13	Anden	-74,0736624	4,63218703
13AN00712-23	11/07/2024	17/07/2024	4,59560	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0741479	4,63229125
13AN00712-24	11/07/2024	17/07/2024	15,33245	DG 42A 21 29	LA SOLEDAD	13	Anden	-74,0738044	4,63230689
13AN00712-25	11/07/2024	17/07/2024	7,19712	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0741336	4,63243115
13AN00712-26	11/07/2024	17/07/2024	20,28223	DG 42A 21 49	LA SOLEDAD	13	Anden	-74,0739776	4,6324521
13AN00712-3	11/07/2024	17/07/2024	2,10892	CL 41 21 00	LA SOLEDAD	13	Anden	-74,0740234	4,63148723
13AN00712-4	11/07/2024	17/07/2024	6,98747	CL 41 21 00	LA SOLEDAD	13	Anden	-74,0741	4,63148915
13AN00712-5	11/07/2024	17/07/2024	7,41816	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0741812	4,63149023
13AN00712-6	11/07/2024	17/07/2024	5,60563	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736918	4,63153698
13AN00712-7	11/07/2024	17/07/2024	9,16298	KR 21 41 09	LA SOLEDAD	13	Anden	-74,0737203	4,63152677
13AN00712-8	11/07/2024	17/07/2024	5,63599	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736717	4,63164607
13AN00712-9	11/07/2024	17/07/2024	1,24208	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736921	4,63166626
13AN00713-1	11/07/2024	17/07/2024	9,23363	CL 40 20 00	LA SOLEDAD	13	Anden	-74,073471	4,63022274
13AN00713-10	11/07/2024	17/07/2024	4,26572	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0732211	4,63043266
13AN00713-11	11/07/2024	17/07/2024	23,88952	KR 21 40 24	LA SOLEDAD	13	Anden	-74,073741	4,63074073
13AN00713-12	11/07/2024	17/07/2024	23,93247	KR 21 40 24	LA SOLEDAD	13	Anden	-74,0737651	4,63074853
13AN00713-13	11/07/2024	17/07/2024	3,71757	KR 20 40 75	LA SOLEDAD	13	Anden	-74,073141	4,63101367
13AN00713-14	11/07/2024	17/07/2024	7,67688	KR 20 40 87	LA SOLEDAD	13	Anden	-74,0731129	4,63102135
13AN00713-15	11/07/2024	17/07/2024	8,81794	KR 21 40 62	LA SOLEDAD	13	Anden	-74,0736748	4,63109209
13AN00713-16	11/07/2024	17/07/2024	12,97504	KR 21 40 76	LA SOLEDAD	13	Anden	-74,0736977	4,6311101
13AN00713-17	11/07/2024	17/07/2024	10,32345	KR 20 40 87	LA SOLEDAD	13	Anden	-74,0730795	4,63120037
13AN00713-18	11/07/2024	17/07/2024	8,40062	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736724	4,63123582
13AN00713-2	11/07/2024	17/07/2024	7,01681	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0735573	4,63023623
13AN00713-3	11/07/2024	17/07/2024	3,10918	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0733616	4,63024192
13AN00713-4	11/07/2024	17/07/2024	20,33902	CL 37 20 00	LA SOLEDAD	13	Anden	-74,073311	4,63023711
13AN00713-5	11/07/2024	17/07/2024	11,99892	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0737121	4,63026425
13AN00713-6	11/07/2024	17/07/2024	10,88123	CL 40 20 18	LA SOLEDAD	13	Anden	-74,0734833	4,63026381
13AN00713-7	11/07/2024	17/07/2024	15,29787	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0735493	4,63027399
13AN00713-8	11/07/2024	17/07/2024	23,11945	CL 40 20 00	LA SOLEDAD	13	Anden	-74,0737079	4,63030078
13AN00713-9	11/07/2024	17/07/2024	19,37660	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0732463	4,63031376
13AN00714-1	11/07/2024	17/07/2024	19,43235	KR 16 39 01	LA MAGDALENA	13	Anden	-74,0707236	4,62712354
13AN00714-10	11/07/2024	17/07/2024	10,69077	CL 39 16 50	LA MAGDALENA	13	Anden	-74,0711847	4,6274038
13AN00714-11	11/07/2024	17/07/2024	11,39591	KR 17 39 34	LA MAGDALENA	13	Anden	-74,0711463	4,62748421
13AN00714-12	11/07/2024	17/07/2024	14,83183	KR 17 39 34	LA MAGDALENA	13	Anden	-74,0711711	4,62749045
13AN00714-13	11/07/2024	17/07/2024	23,96630	KR 17 39 58	LA MAGDALENA	13	Anden	-74,0711204	4,62766051
13AN00714-14	11/07/2024	17/07/2024	24,22922	KR 17 39 42	LA MAGDALENA	13	Anden	-74,0711146	4,62766121
13AN00714-15	11/07/2024	17/07/2024	12,02583	KR 16 39 75	LA MAGDALENA	13	Anden	-74,0706182	4,62791583
13AN00714-16	11/07/2024	17/07/2024	12,57559	KR 16 39 75	LA MAGDALENA	13	Anden	-74,0706432	4,62794574
13AN00714-2	11/07/2024	17/07/2024	15,88591	CL 39 16 16	LA MAGDALENA	13	Anden	-74,0708657	4,62714627
13AN00714-3	11/07/2024	17/07/2024	19,67381	KR 16 39 01	LA MAGDALENA	13	Anden	-74,0707318	4,62715134
13AN00714-4	11/07/2024	17/07/2024	15,77272	CL 39 16 16	LA MAGDALENA	13	Anden	-74,0708545	4,6271693
13AN00714-5	11/07/2024	17/07/2024	16,63568	CL 39 16 30	LA MAGDALENA	13	Anden	-74,0709823	4,62718731
13AN00714-6	11/07/2024	17/07/2024	23,02699	KR 16 39 01	LA MAGDALENA	13	Anden	-74,0706348	4,62721784
13AN00714-7	11/07/2024	17/07/2024	29,22530	KR 16 39 01	LA MAGDALENA	13	Anden	-74,0706076	4,62722599
13AN00714-8	11/07/2024	17/07/2024	9,28557	KR 16 39 01	LA MAGDALENA	13	Anden	-74,0706223	4,62730565
13AN00714-9	11/07/2024	17/07/2024	7,22919	CL 39 16 50	LA MAGDALENA	13	Anden	-74,0711584	4,62740367
13AN00715-1	11/07/2024	17/07/2024	5,83197	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0749617	4,62219052
13AN00715-10	11/07/2024	17/07/2024	13,00419	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0747021	4,62256357
13AN00715-11	11/07/2024	17/07/2024	12,50095	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0747234	4,62256165
13AN00715-12	11/07/2024	17/07/2024	1,05568	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0746718	4,62272585
13AN00715-13	11/07/2024	17/07/2024	14,71454	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0746565	4,62281008
13AN00715-14	11/07/2024	17/07/2024	8,65518	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0746767	4,62281073
13AN00715-15	11/07/2024	17/07/2024	8,51092	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0748849	4,62295231
13AN00715-16	11/07/2024	17/07/2024	18,15466	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0747294	4,62294632
13AN00715-17	11/07/2024	17/07/2024	7,46359	CL 33A 20 41	TEUSAQUILLO	13	Anden	-74,0749765	4,6229691
13AN00715-18	11/07/2024	17/07/2024	6,41546	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0748812	4,62297312
13AN00715-19	11/07/2024	17/07/2024	7,38068	CL 33A 20 41	TEUSAQUILLO	13	Anden	-74,0749729	4,62298987
13AN00715-2	11/07/2024	17/07/2024	4,22675	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0749592	4,62221122
13AN00715-20	11/07/2024	17/07/2024	165,15677	CL 33A 20 45	TEUSAQUILLO	13	Anden	-74,075181	4,62295225



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00715-3	11/07/2024	17/07/2024	6,87491	CL 33 20 52	TEUSAQUILLO	13	Anden	-74,0752246	4,62223713
13AN00715-4	11/07/2024	17/07/2024	11,09598	CL 33 20 52	TEUSAQUILLO	13	Anden	-74,0753093	4,62225108
13AN00715-5	11/07/2024	17/07/2024	3,72449	CL 33 20 52	TEUSAQUILLO	13	Anden	-74,0752217	4,62225736
13AN00715-6	11/07/2024	17/07/2024	21,72252	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0747448	4,62233148
13AN00715-7	11/07/2024	17/07/2024	24,84848	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0747667	4,62232643
13AN00715-8	11/07/2024	17/07/2024	28,43750	CL 33 20 52	TEUSAQUILLO	13	Anden	-74,0753142	4,62235007
13AN00715-9	11/07/2024	17/07/2024	19,25821	CL 33 20 52	TEUSAQUILLO	13	Anden	-74,0753371	4,62238017
13AN00716-1	11/07/2024	17/07/2024	4,50464	DG 40A 15 24	LA MAGDALENA	13	Anden	-74,0697064	4,6289908
13AN00716-10	11/07/2024	17/07/2024	3,48062	KR 16 40A 16	LA MAGDALENA	13	Anden	-74,0701673	4,62957765
13AN00716-11	11/07/2024	17/07/2024	2,92712	KR 16 40A 32	LA MAGDALENA	13	Anden	-74,0701613	4,62961083
13AN00716-12	11/07/2024	17/07/2024	10,09441	DG 40ABIS 15 41	LA MAGDALENA	13	Anden	-74,0695597	4,62960816
13AN00716-13	11/07/2024	17/07/2024	2,88728	KR 16 40A 32	LA MAGDALENA	13	Anden	-74,0701554	4,629643
13AN00716-14	11/07/2024	17/07/2024	8,29233	KR 16 40A 32	LA MAGDALENA	13	Anden	-74,0701469	4,62969033
13AN00716-15	11/07/2024	17/07/2024	9,98901	DG 40ABIS 15 69	LA MAGDALENA	13	Anden	-74,0697285	4,6297334
13AN00716-16	11/07/2024	17/07/2024	8,07473	DG 40ABIS 15 71	LA MAGDALENA	13	Anden	-74,0698257	4,629795
13AN00716-17	11/07/2024	17/07/2024	37,22540	DG 40ABIS 15 69	LA MAGDALENA	13	Anden	-74,0697614	4,6297889
13AN00716-2	11/07/2024	17/07/2024	2,19661	DG 40A 15 58	LA MAGDALENA	13	Anden	-74,0698812	4,62913154
13AN00716-3	11/07/2024	17/07/2024	2,62023	DG 40A 15 58	LA MAGDALENA	13	Anden	-74,0699063	4,6291516
13AN00716-4	11/07/2024	17/07/2024	16,34798	DG 40A 15 80	LA MAGDALENA	13	Anden	-74,070087	4,62929944
13AN00716-5	11/07/2024	17/07/2024	1,96041	DG 40A 15 80	LA MAGDALENA	13	Anden	-74,0701912	4,62945154
13AN00716-6	11/07/2024	17/07/2024	2,26688	DG 40A 15 80	LA MAGDALENA	13	Anden	-74,0701784	4,62951422
13AN00716-7	11/07/2024	17/07/2024	13,09915	DG 40ABIS 15 37	LA MAGDALENA	13	Anden	-74,0694429	4,62951752
13AN00716-8	11/07/2024	17/07/2024	3,09841	KR 16 40A 16	LA MAGDALENA	13	Anden	-74,0701737	4,62954432
13AN00716-9	11/07/2024	17/07/2024	15,24965	DG 40ABIS 15 37	LA MAGDALENA	13	Anden	-74,0694391	4,62955222
13AN00717-1	11/07/2024	17/07/2024	16,72083	AK 14 40A 15	LA MAGDALENA	13	Anden	-74,0688324	4,62828452
13AN00717-2	11/07/2024	17/07/2024	13,03550	DG 40ABIS 14 11	LA MAGDALENA	13	Anden	-74,0686666	4,62885091
13AN00717-3	11/07/2024	17/07/2024	13,59004	DG 40ABIS 14 53	LA MAGDALENA	13	Anden	-74,0688448	4,62902335
13AN00717-4	11/07/2024	17/07/2024	17,07079	DG 40ABIS 14 53	LA MAGDALENA	13	Anden	-74,0688161	4,62903847
13AN00717-5	11/07/2024	17/07/2024	10,82726	DG 40ABIS 14 57	LA MAGDALENA	13	Anden	-74,0689462	4,6291209
13AN00717-6	11/07/2024	17/07/2024	15,27040	DG 40ABIS 14 57	LA MAGDALENA	13	Anden	-74,068927	4,62914628
13AN00718-1	11/07/2024	17/07/2024	76,48969	KR 17 39B 51	LA MAGDALENA	13	Anden	-74,0713251	4,62894779
13AN00718-2	11/07/2024	17/07/2024	56,46941	KR 17 39B 51	LA MAGDALENA	13	Anden	-74,0710422	4,62987652
13AN00718-3	11/07/2024	17/07/2024	12,39619	KR 17 39B 51	LA MAGDALENA	13	Anden	-74,0712228	4,62993944
13AN00719-1	11/07/2024	17/07/2024	15,39651	CL 38 16 12	LA MAGDALENA	13	Anden	-74,0708533	4,62660584
13AN00719-2	11/07/2024	17/07/2024	7,76990	CL 38 16 12	LA MAGDALENA	13	Anden	-74,0707242	4,62665318
13AN00719-3	11/07/2024	17/07/2024	6,44590	CL 38 16 12	LA MAGDALENA	13	Anden	-74,0707407	4,62666612
13AN00719-4	11/07/2024	17/07/2024	3,61258	CL 38 16 12	LA MAGDALENA	13	Anden	-74,0707093	4,62671985
13AN00719-5	11/07/2024	17/07/2024	19,01130	CL 38 16 40	LA MAGDALENA	13	Anden	-74,0712776	4,62677316
13AN00719-6	11/07/2024	17/07/2024	7,32401	CL 39 16 25	LA MAGDALENA	13	Anden	-74,0709544	4,62708337
13AN00719-7	11/07/2024	17/07/2024	16,17840	KR 17 38 30	LA MAGDALENA	13	Anden	-74,0711278	4,62708767
13AN00719-8	11/07/2024	17/07/2024	8,95105	KR 17 38 30	LA MAGDALENA	13	Anden	-74,0711353	4,62711027
13AN00720-1	11/07/2024	17/07/2024	6,77494	KR 17 38 27	LA MAGDALENA	13	Anden	-74,0713431	4,62714272
13AN00720-2	11/07/2024	17/07/2024	32,60259	KR 17 38 27	LA MAGDALENA	13	Anden	-74,0716671	4,62719246
13AN00720-3	11/07/2024	17/07/2024	9,22641	KR 17 38 27	LA MAGDALENA	13	Anden	-74,0719801	4,62724074
13AN00721-1	11/07/2024	17/07/2024	3,98307	CL 37 16 24	LA MAGDALENA	13	Anden	-74,0711582	4,62610633
13AN00721-2	11/07/2024	17/07/2024	2,93111	CL 37 16 24	LA MAGDALENA	13	Anden	-74,0711509	4,62612478
13AN00721-3	11/07/2024	17/07/2024	1,93589	CL 37 16 46	LA MAGDALENA	13	Anden	-74,0713677	4,62614116
13AN00721-4	11/07/2024	17/07/2024	0,84020	CL 37 16 46	LA MAGDALENA	13	Anden	-74,0713885	4,62614457
13AN00721-5	11/07/2024	17/07/2024	0,68781	CL 37 16 46	LA MAGDALENA	13	Anden	-74,071427	4,62614981
13AN00721-6	11/07/2024	17/07/2024	14,92385	CL 37 17 06	LA MAGDALENA	13	Anden	-74,0716697	4,62616979
13AN00721-7	11/07/2024	17/07/2024	4,34037	CL 38 16 41	LA MAGDALENA	13	Anden	-74,0711936	4,62657546
13AN00721-8	11/07/2024	17/07/2024	3,82710	CL 38 16 41	LA MAGDALENA	13	Anden	-74,0711893	4,62659204
13AN00722-1	11/07/2024	17/07/2024	6,35776	TV 18ABIS 37 08	LA MAGDALENA	13	Anden	-74,0725304	4,62618604
13AN00722-10	11/07/2024	17/07/2024	26,76404	CL 39 18 35	LA MAGDALENA	13	Anden	-74,0723938	4,62724045
13AN00722-11	11/07/2024	17/07/2024	28,50953	CL 39 18 35	LA MAGDALENA	13	Anden	-74,0725226	4,62725992
13AN00722-12	11/07/2024	17/07/2024	12,54879	CL 39 18 35	LA MAGDALENA	13	Anden	-74,0723804	4,62726626
13AN00722-13	11/07/2024	17/07/2024	22,20417	TV 18ABIS 37 94	LA MAGDALENA	13	Anden	-74,0726374	4,62727977
13AN00722-14	11/07/2024	17/07/2024	10,85020	CL 39 18 35	LA MAGDALENA	13	Anden	-74,0725138	4,62728744
13AN00722-15	11/07/2024	17/07/2024	16,65535	TV 18ABIS 37 94	LA MAGDALENA	13	Anden	-74,0726456	4,62730668
13AN00722-2	11/07/2024	17/07/2024	13,88834	CL 37 17A 04	LA MAGDALENA	13	Anden	-74,0720471	4,62634902
13AN00722-3	11/07/2024	17/07/2024	2,01605	TV 18ABIS 37 42	LA MAGDALENA	13	Anden	-74,0726022	4,62641704
13AN00722-4	11/07/2024	17/07/2024	7,34210	TV 18ABIS 37 42	LA MAGDALENA	13	Anden	-74,0726136	4,62645741



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00722-5	11/07/2024	17/07/2024	4,73403	TV 18ABIS 37 42	LA MAGDALENA	13	Anden	-74,0726274	4,6265076
13AN00722-6	11/07/2024	17/07/2024	9,62754	KR 17A 37 41	LA MAGDALENA	13	Anden	-74,0720499	4,62650182
13AN00722-7	11/07/2024	17/07/2024	9,05709	KR 17A 37 41	LA MAGDALENA	13	Anden	-74,0720497	4,62659774
13AN00722-8	11/07/2024	17/07/2024	6,39903	TV 18ABIS 37 94	LA MAGDALENA	13	Anden	-74,0727215	4,62719419
13AN00722-9	11/07/2024	17/07/2024	6,78364	TV 18ABIS 37 94	LA MAGDALENA	13	Anden	-74,0727512	4,62719282
13AN00723-1	11/07/2024	17/07/2024	54,77270	AK 19 39 02	LA MAGDALENA	13	Anden	-74,0729427	4,62727854
13AN00724-1	11/07/2024	17/07/2024	24,71072	TV 18ABIS 37 11	LA MAGDALENA	13	Anden	-74,0727872	4,62614787
13AN00724-10	11/07/2024	17/07/2024	3,25891	AK 19 37 54	LA MAGDALENA	13	Anden	-74,0730962	4,62676687
13AN00724-11	11/07/2024	17/07/2024	0,74966	AK 19 37 62	LA MAGDALENA	13	Anden	-74,0730879	4,6268172
13AN00724-12	11/07/2024	17/07/2024	11,47900	TV 18ABIS 37 77	LA MAGDALENA	13	Anden	-74,0728544	4,62682747
13AN00724-13	11/07/2024	17/07/2024	22,89716	TV 18ABIS 37 77	LA MAGDALENA	13	Anden	-74,0728383	4,62686961
13AN00724-14	11/07/2024	17/07/2024	15,59795	TV 18ABIS 37 77	LA MAGDALENA	13	Anden	-74,0728691	4,62691375
13AN00724-15	11/07/2024	17/07/2024	4,44518	TV 18ABIS 37 89	LA MAGDALENA	13	Anden	-74,0728787	4,62697829
13AN00724-16	11/07/2024	17/07/2024	3,65824	TV 18ABIS 37 89	LA MAGDALENA	13	Anden	-74,0728558	4,62698169
13AN00724-2	11/07/2024	17/07/2024	1,29051	CL 37 18A 42	LA MAGDALENA	13	Anden	-74,0731563	4,62621321
13AN00724-3	11/07/2024	17/07/2024	5,38656	TV 18ABIS 37 25	LA MAGDALENA	13	Anden	-74,0727539	4,62637986
13AN00724-4	11/07/2024	17/07/2024	9,09972	TV 18ABIS 37 25	LA MAGDALENA	13	Anden	-74,0727718	4,62644417
13AN00724-5	11/07/2024	17/07/2024	18,51817	TV 18ABIS 37 25	LA MAGDALENA	13	Anden	-74,0727409	4,62642373
13AN00724-6	11/07/2024	17/07/2024	17,15534	TV 18ABIS 37 41	LA MAGDALENA	13	Anden	-74,0728057	4,62658433
13AN00724-7	11/07/2024	17/07/2024	12,99493	TV 18ABIS 37 41	LA MAGDALENA	13	Anden	-74,0727831	4,62658911
13AN00724-8	11/07/2024	17/07/2024	14,71029	TV 18ABIS 37 67	LA MAGDALENA	13	Anden	-74,0728298	4,62669057
13AN00724-9	11/07/2024	17/07/2024	10,83063	TV 18ABIS 37 67	LA MAGDALENA	13	Anden	-74,0728064	4,62669617
13AN00725-1	11/07/2024	17/07/2024	5,15817	CL 37 19 36	LA SOLEDAD	13	Anden	-74,0736726	4,62630727
13AN00725-2	11/07/2024	17/07/2024	6,28042	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0738188	4,62633523
13AN00725-3	11/07/2024	17/07/2024	38,07648	AK 19 37 89	LA SOLEDAD	13	Anden	-74,0731409	4,62725717
13AN00725-4	11/07/2024	17/07/2024	12,14683	AK 19 37 89	LA SOLEDAD	13	Anden	-74,0731054	4,62725692
13AN00725-5	11/07/2024	17/07/2024	10,10028	AK 19 37 89	LA SOLEDAD	13	Anden	-74,0731304	4,62732498
13AN00725-6	11/07/2024	17/07/2024	7,34181	CL 39 19 00	LA SOLEDAD	13	Anden	-74,0732026	4,62739225
13AN00725-7	11/07/2024	17/07/2024	20,27507	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0737179	4,62736782
13AN00726-1	11/07/2024	17/07/2024	4,39965	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0746078	4,62669893
13AN00726-10	11/07/2024	17/07/2024	3,47750	CL 39 21 00	LA SOLEDAD	13	Anden	-74,0746151	4,62760802
13AN00726-11	11/07/2024	17/07/2024	10,61183	CL 39 21 00	LA SOLEDAD	13	Anden	-74,0747073	4,62762233
13AN00726-12	11/07/2024	17/07/2024	17,06412	CL 39 21 00	LA SOLEDAD	13	Anden	-74,0750184	4,62766992
13AN00726-2	11/07/2024	17/07/2024	7,32783	KR 25 43 98	LA SOLEDAD	13	Anden	-74,074978	4,62672979
13AN00726-3	11/07/2024	17/07/2024	9,73638	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0749958	4,62678296
13AN00726-4	11/07/2024	17/07/2024	4,90128	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0745891	4,62679928
13AN00726-5	11/07/2024	17/07/2024	6,84220	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0745142	4,62719199
13AN00726-6	11/07/2024	17/07/2024	1,53450	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0745032	4,62724818
13AN00726-7	11/07/2024	17/07/2024	4,39391	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0745105	4,62735035
13AN00726-8	11/07/2024	17/07/2024	21,17038	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0744615	4,62748225
13AN00726-9	11/07/2024	17/07/2024	15,89779	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0745169	4,62759049
13AN00727-1	11/07/2024	17/07/2024	17,73248	KR 17 39A 01	LA MAGDALENA	13	Anden	-74,0712724	4,62812831
13AN00727-10	11/07/2024	17/07/2024	7,50432	KR 18 39A 46	LA MAGDALENA	13	Anden	-74,0716829	4,62860817
13AN00727-11	11/07/2024	17/07/2024	20,26462	KR 17 39A 65	LA MAGDALENA	13	Anden	-74,0712354	4,62886355
13AN00727-2	11/07/2024	17/07/2024	10,09217	CL 39A 17 28	LA MAGDALENA	13	Anden	-74,0714603	4,62816035
13AN00727-3	11/07/2024	17/07/2024	22,68279	KR 18 39A 08	LA MAGDALENA	13	Anden	-74,0716274	4,62818915
13AN00727-4	11/07/2024	17/07/2024	5,82925	CL 39A 17 40	LA MAGDALENA	13	Anden	-74,0715628	4,62820287
13AN00727-5	11/07/2024	17/07/2024	20,30380	KR 17 39A 01	LA MAGDALENA	13	Anden	-74,0711304	4,62822165
13AN00727-6	11/07/2024	17/07/2024	21,31319	KR 18 39A 08	LA MAGDALENA	13	Anden	-74,0716656	4,62823354
13AN00727-7	11/07/2024	17/07/2024	8,12255	KR 18 39A 08	LA MAGDALENA	13	Anden	-74,0717336	4,62827282
13AN00727-8	11/07/2024	17/07/2024	4,36045	KR 18 39A 08	LA MAGDALENA	13	Anden	-74,0716964	4,62834438
13AN00727-9	11/07/2024	17/07/2024	4,93205	KR 18 39A 08	LA MAGDALENA	13	Anden	-74,0717226	4,62834393
13AN00728-1	11/07/2024	17/07/2024	10,02987	KR 18 39A 11	LA MAGDALENA	13	Anden	-74,0718971	4,62823719
13AN00728-10	11/07/2024	17/07/2024	7,53490	KR 18 39A 51	LA MAGDALENA	13	Anden	-74,0717769	4,62864482
13AN00728-11	11/07/2024	17/07/2024	8,69229	KR 18 39A 59	LA MAGDALENA	13	Anden	-74,0717625	4,62874085
13AN00728-12	11/07/2024	17/07/2024	12,94485	KR 18 39A 59	LA MAGDALENA	13	Anden	-74,0717382	4,62874553
13AN00728-13	11/07/2024	17/07/2024	4,93231	KR 18A 39A 52	LA MAGDALENA	13	Anden	-74,0721087	4,62885081
13AN00728-2	11/07/2024	17/07/2024	2,98759	KR 18 39A 11	LA MAGDALENA	13	Anden	-74,0719741	4,62825069
13AN00728-3	11/07/2024	17/07/2024	1,95041	CL 39A 18 18	LA MAGDALENA	13	Anden	-74,0720148	4,62828066
13AN00728-4	11/07/2024	17/07/2024	3,28018	CL 39A 18 18	LA MAGDALENA	13	Anden	-74,0720416	4,6282856
13AN00728-5	11/07/2024	17/07/2024	15,89658	KR 18 39A 11	LA MAGDALENA	13	Anden	-74,0718026	4,62831469
13AN00728-6	11/07/2024	17/07/2024	8,40967	KR 18 39A 37	LA MAGDALENA	13	Anden	-74,0717706	4,62853685



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00728-7	11/07/2024	17/07/2024	9,02841	KR 18 39A 21	LA MAGDALENA	13	Anden	-74,0717943	4,62853998
13AN00728-8	11/07/2024	17/07/2024	6,12581	KR 18A 39A 38	LA MAGDALENA	13	Anden	-74,0721605	4,62859379
13AN00728-9	11/07/2024	17/07/2024	7,49128	KR 18 39A 51	LA MAGDALENA	13	Anden	-74,0717542	4,6286427
13AN00729-1	11/07/2024	17/07/2024	6,57883	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,0723379	4,6283165
13AN00729-2	11/07/2024	17/07/2024	10,65348	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,0724349	4,62833392
13AN00729-3	11/07/2024	17/07/2024	5,88698	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,0723323	4,62833974
13AN00729-4	11/07/2024	17/07/2024	9,08564	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,072562	4,62835473
13AN00729-5	11/07/2024	17/07/2024	6,89635	CL 39A 18A 36	LA MAGDALENA	13	Anden	-74,0726828	4,62837577
13AN00729-6	11/07/2024	17/07/2024	9,93998	CL 39A 18A 36	LA MAGDALENA	13	Anden	-74,0725611	4,62837955
13AN00729-7	11/07/2024	17/07/2024	39,04142	CL 39A 18A 36	LA MAGDALENA	13	Anden	-74,0727116	4,62846695
13AN00729-8	11/07/2024	17/07/2024	15,96530	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,0727493	4,62849421
13AN00729-9	11/07/2024	17/07/2024	9,85606	CL 39B 18A 00	LA MAGDALENA	13	Anden	-74,0725582	4,62909141
13AN00730-1	11/07/2024	17/07/2024	21,29929	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,0730249	4,6284354
13AN00730-10	11/07/2024	17/07/2024	8,43340	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0734204	4,62897911
13AN00730-11	11/07/2024	17/07/2024	13,13749	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,0727961	4,62899846
13AN00730-12	11/07/2024	17/07/2024	7,28287	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,0728453	4,62914179
13AN00730-13	11/07/2024	17/07/2024	6,46371	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,0729846	4,62916574
13AN00730-14	11/07/2024	17/07/2024	0,38351	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,0730386	4,62917488
13AN00730-15	11/07/2024	17/07/2024	2,13449	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,073092	4,62918466
13AN00730-16	11/07/2024	17/07/2024	2,99503	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,0732199	4,62920586
13AN00730-17	11/07/2024	17/07/2024	22,71710	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0733861	4,629145
13AN00730-18	11/07/2024	17/07/2024	6,43707	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,0732937	4,62921878
13AN00730-2	11/07/2024	17/07/2024	6,06217	CL 39A 19 08	LA SOLEDAD	13	Anden	-74,0729726	4,62845073
13AN00730-3	11/07/2024	17/07/2024	4,10856	CL 39A 19 08	LA SOLEDAD	13	Anden	-74,0730303	4,62846092
13AN00730-4	11/07/2024	17/07/2024	2,71380	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,0731997	4,62846636
13AN00730-5	11/07/2024	17/07/2024	3,35061	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,073073	4,62846847
13AN00730-6	11/07/2024	17/07/2024	7,27044	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,0732725	4,62847965
13AN00730-7	11/07/2024	17/07/2024	1,90960	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,0732011	4,62849075
13AN00730-8	11/07/2024	17/07/2024	9,37627	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,0732739	4,62850301
13AN00730-9	11/07/2024	17/07/2024	7,47753	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,0734064	4,62850487
13AN00731-1	11/07/2024	17/07/2024	20,47210	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,0737007	4,62855499
13AN00731-10	11/07/2024	17/07/2024	3,26628	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0741055	4,6289484
13AN00731-11	11/07/2024	17/07/2024	9,88842	CL 37 20 00	LA SOLEDAD	13	Anden	-74,073526	4,62895806
13AN00731-12	11/07/2024	17/07/2024	4,06711	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0740873	4,62904399
13AN00731-13	11/07/2024	17/07/2024	9,12706	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0734867	4,62900643
13AN00731-14	11/07/2024	17/07/2024	2,92123	CL 39B 20 19	LA SOLEDAD	13	Anden	-74,0734958	4,62911614
13AN00731-15	11/07/2024	17/07/2024	5,24930	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0734603	4,62915382
13AN00731-16	11/07/2024	17/07/2024	5,68681	CL 39B 20 19	LA SOLEDAD	13	Anden	-74,0735608	4,62924614
13AN00731-17	11/07/2024	17/07/2024	12,59410	CL 39B 20 00	LA SOLEDAD	13	Anden	-74,0735352	4,62925975
13AN00731-18	11/07/2024	17/07/2024	3,32058	CL 39B 20 31	LA SOLEDAD	13	Anden	-74,0737138	4,62927243
13AN00731-19	11/07/2024	17/07/2024	10,08586	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0740507	4,62924178
13AN00731-2	11/07/2024	17/07/2024	10,36001	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,0736824	4,62857774
13AN00731-20	11/07/2024	17/07/2024	7,20008	CL 39B 20 00	LA SOLEDAD	13	Anden	-74,0737213	4,62929269
13AN00731-21	11/07/2024	17/07/2024	3,03457	CL 37 21 00	LA SOLEDAD	13	Anden	-74,074038	4,62930951
13AN00731-3	11/07/2024	17/07/2024	1,53321	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,0740074	4,62860654
13AN00731-4	11/07/2024	17/07/2024	11,31580	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,0740905	4,62862133
13AN00731-5	11/07/2024	17/07/2024	10,66389	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,0740851	4,62864721
13AN00731-6	11/07/2024	17/07/2024	9,73027	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0741489	4,62871675
13AN00731-7	11/07/2024	17/07/2024	5,60870	CL 37 20 00	LA SOLEDAD	13	Anden	-74,073519	4,62885445
13AN00731-8	11/07/2024	17/07/2024	6,37135	KR 20 39A 37	LA SOLEDAD	13	Anden	-74,0735437	4,62885987
13AN00731-9	11/07/2024	17/07/2024	1,41373	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0735058	4,62891362
13AN00732-1	11/07/2024	17/07/2024	10,97090	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0743065	4,62866051
13AN00732-10	11/07/2024	17/07/2024	13,40306	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0741188	4,62927911
13AN00732-11	11/07/2024	17/07/2024	10,88063	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,0745476	4,62943312
13AN00732-12	11/07/2024	17/07/2024	2,16261	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,0747279	4,62944749
13AN00732-13	11/07/2024	17/07/2024	0,81655	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,0747601	4,62945326
13AN00732-14	11/07/2024	17/07/2024	5,50601	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,074737	4,62946841
13AN00732-15	11/07/2024	17/07/2024	3,72086	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0748901	4,62949418
13AN00732-16	11/07/2024	17/07/2024	1,62862	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0749224	4,62950032
13AN00732-2	11/07/2024	17/07/2024	8,52699	KR 21 39A 09	LA SOLEDAD	13	Anden	-74,0743163	4,62868677
13AN00732-3	11/07/2024	17/07/2024	3,99308	KR 21 39A 00	LA SOLEDAD	13	Anden	-74,0745404	4,62870079
13AN00732-4	11/07/2024	17/07/2024	6,02466	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0742268	4,62871228





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00732-5	11/07/2024	17/07/2024	10,23820	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0742093	4,62880274
13AN00732-6	11/07/2024	17/07/2024	6,30971	KR 24 39A 10	LA SOLEDAD	13	Anden	-74,0749904	4,62886032
13AN00732-7	11/07/2024	17/07/2024	9,87124	KR 24 39A 10	LA SOLEDAD	13	Anden	-74,0750227	4,62885954
13AN00732-8	11/07/2024	17/07/2024	4,48503	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0741759	4,62898043
13AN00732-9	11/07/2024	17/07/2024	6,73369	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0741573	4,62907779
13AN00733-1	11/07/2024	17/07/2024	6,73461	CL 39 21 00	LA SOLEDAD	13	Anden	-74,0745087	4,62771355
13AN00733-10	11/07/2024	17/07/2024	14,14891	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0743669	4,62796888
13AN00733-11	11/07/2024	17/07/2024	2,13411	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0743378	4,62812553
13AN00733-12	11/07/2024	17/07/2024	6,34725	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0743092	4,62827485
13AN00733-13	11/07/2024	17/07/2024	15,80743	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0750728	4,62832931
13AN00733-14	11/07/2024	17/07/2024	4,65469	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0742693	4,62848536
13AN00733-15	11/07/2024	17/07/2024	2,24462	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0742597	4,62853386
13AN00733-16	11/07/2024	17/07/2024	6,14857	CL 39A 21 23	LA SOLEDAD	13	Anden	-74,074463	4,62858493
13AN00733-17	11/07/2024	17/07/2024	3,93177	KR 21 39A 00	LA SOLEDAD	13	Anden	-74,0745225	4,62859534
13AN00733-18	11/07/2024	17/07/2024	8,24974	KR 21 39A 00	LA SOLEDAD	13	Anden	-74,074476	4,62861269
13AN00733-19	11/07/2024	17/07/2024	1,73859	KR 21 39A 00	LA SOLEDAD	13	Anden	-74,0745278	4,62862241
13AN00733-2	11/07/2024	17/07/2024	12,20752	CL 39 21 00	LA SOLEDAD	13	Anden	-74,074626	4,62773288
13AN00733-20	11/07/2024	17/07/2024	6,48727	KR 21 39A 00	LA SOLEDAD	13	Anden	-74,0748108	4,62864622
13AN00733-21	11/07/2024	17/07/2024	21,66661	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0750474	4,6285935
13AN00733-22	11/07/2024	17/07/2024	37,29070	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0749936	4,62862096
13AN00733-23	11/07/2024	17/07/2024	1,15732	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0750417	4,62867588
13AN00733-24	11/07/2024	17/07/2024	1,28330	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0750287	4,62869611
13AN00733-25	11/07/2024	17/07/2024	14,28207	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0749506	4,62869516
13AN00733-3	11/07/2024	17/07/2024	10,00815	KR 21 39 09	LA SOLEDAD	13	Anden	-74,0744906	4,62774122
13AN00733-4	11/07/2024	17/07/2024	6,52091	CL 39 21 26	LA SOLEDAD	13	Anden	-74,0746023	4,62775381
13AN00733-5	11/07/2024	17/07/2024	2,11448	CL 39 21 26	LA SOLEDAD	13	Anden	-74,0746592	4,62776277
13AN00733-6	11/07/2024	17/07/2024	25,82082	CL 39 21 00	LA SOLEDAD	13	Anden	-74,0748356	4,62776586
13AN00733-7	11/07/2024	17/07/2024	8,67451	CL 39 21 00	LA SOLEDAD	13	Anden	-74,0747648	4,6277804
13AN00733-8	11/07/2024	17/07/2024	8,68131	CL 39 21 00	LA SOLEDAD	13	Anden	-74,0748923	4,62780013
13AN00733-9	11/07/2024	17/07/2024	13,33256	CL 37 21 00	LA SOLEDAD	13	Anden	-74,074399	4,62779866
13AN00734-1	11/07/2024	17/07/2024	2,83907	CL 39 20 00	LA SOLEDAD	13	Anden	-74,0738456	4,62761221
13AN00734-10	11/07/2024	17/07/2024	7,31319	CL 37 21 00	LA SOLEDAD	13	Anden	-74,074289	4,62797643
13AN00734-11	11/07/2024	17/07/2024	7,86946	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0742645	4,62810798
13AN00734-12	11/07/2024	17/07/2024	4,76163	CL 37 21 00	LA SOLEDAD	13	Anden	-74,074242	4,62822841
13AN00734-13	11/07/2024	17/07/2024	4,89791	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0736095	4,62839669
13AN00734-14	11/07/2024	17/07/2024	4,23604	CL 39A 20 13	LA SOLEDAD	13	Anden	-74,0736334	4,62846549
13AN00734-15	11/07/2024	17/07/2024	5,65959	CL 39A 20 35	LA SOLEDAD	13	Anden	-74,0738678	4,62848002
13AN00734-16	11/07/2024	17/07/2024	6,00089	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,0738637	4,6285055
13AN00734-17	11/07/2024	17/07/2024	8,33390	KR 21 39 70	LA SOLEDAD	13	Anden	-74,0742186	4,62834934
13AN00734-18	11/07/2024	17/07/2024	13,53527	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,0740515	4,6285361
13AN00734-2	11/07/2024	17/07/2024	2,17672	CL 39 20 00	LA SOLEDAD	13	Anden	-74,0738876	4,6276196
13AN00734-3	11/07/2024	17/07/2024	12,39485	CL 39 20 00	LA SOLEDAD	13	Anden	-74,0740636	4,62764553
13AN00734-4	11/07/2024	17/07/2024	0,65026	CL 39 20 00	LA SOLEDAD	13	Anden	-74,0741362	4,62765382
13AN00734-5	11/07/2024	17/07/2024	1,62314	CL 39 20 26	LA SOLEDAD	13	Anden	-74,0740286	4,62766501
13AN00734-6	11/07/2024	17/07/2024	5,67391	CL 39 20 26	LA SOLEDAD	13	Anden	-74,0740746	4,62767235
13AN00734-7	11/07/2024	17/07/2024	15,97611	CL 39 20 00	LA SOLEDAD	13	Anden	-74,0742675	4,627678
13AN00734-8	11/07/2024	17/07/2024	8,29955	CL 39 20 48	LA SOLEDAD	13	Anden	-74,0742623	4,62770475
13AN00734-9	11/07/2024	17/07/2024	16,71145	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0743222	4,62780299
13AN00735-1	11/07/2024	17/07/2024	7,85635	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,0730371	4,62764643
13AN00735-10	11/07/2024	17/07/2024	3,13000	CL 39A 19 53	LA SOLEDAD	13	Anden	-74,0735237	4,62840847
13AN00735-11	11/07/2024	17/07/2024	23,38434	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,0734158	4,62842497
13AN00735-2	11/07/2024	17/07/2024	3,67611	CL 39 19 40	LA SOLEDAD	13	Anden	-74,0736277	4,62771722
13AN00735-3	11/07/2024	17/07/2024	8,58377	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,0730207	4,62774072
13AN00735-4	11/07/2024	17/07/2024	12,67877	CL 37 20 00	LA SOLEDAD	13	Anden	-74,073638	4,62780533
13AN00735-5	11/07/2024	17/07/2024	2,69357	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,0729505	4,6281148
13AN00735-6	11/07/2024	17/07/2024	3,02920	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,0733078	4,62838279
13AN00735-7	11/07/2024	17/07/2024	6,04268	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0735303	4,62837271
13AN00735-8	11/07/2024	17/07/2024	12,50939	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,0734004	4,6283985
13AN00735-9	11/07/2024	17/07/2024	2,71392	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,0734926	4,62840948
13AN00736-1	11/07/2024	17/07/2024	5,34201	KR 18A 39 11	LA MAGDALENA	13	Anden	-74,0725423	4,62740403
13AN00736-2	11/07/2024	17/07/2024	4,63164	KR 18A 39 73	LA MAGDALENA	13	Anden	-74,0723174	4,62812874
13AN00736-3	11/07/2024	17/07/2024	2,60368	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,0723076	4,62817886



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00736-4	11/07/2024	17/07/2024	8,98764	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,0723581	4,62821633
13AN00736-5	11/07/2024	17/07/2024	12,28521	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,072362	4,62824064
13AN00737-1	11/07/2024	17/07/2024	6,76171	CL 39 15 52	LA MAGDALENA	13	Anden	-74,0705494	4,62714573
13AN00737-10	11/07/2024	17/07/2024	3,52919	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,070039	4,62784168
13AN00737-11	11/07/2024	17/07/2024	5,16694	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,0701207	4,6278557
13AN00737-12	11/07/2024	17/07/2024	39,50171	CL 39A 15 25	LA MAGDALENA	13	Anden	-74,0702746	4,62785629
13AN00737-2	11/07/2024	17/07/2024	5,13291	CL 39 15 52	LA MAGDALENA	13	Anden	-74,0705445	4,62722173
13AN00737-3	11/07/2024	17/07/2024	14,44506	KR 15BIS 39 47	LA MAGDALENA	13	Anden	-74,0699098	4,62737984
13AN00737-4	11/07/2024	17/07/2024	8,20088	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,0699108	4,62752059
13AN00737-5	11/07/2024	17/07/2024	10,07197	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,0698861	4,62752317
13AN00737-6	11/07/2024	17/07/2024	9,37292	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,0700251	4,62781376
13AN00737-7	11/07/2024	17/07/2024	4,97916	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,0699613	4,62782863
13AN00737-8	11/07/2024	17/07/2024	4,21133	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,0701225	4,62783126
13AN00737-9	11/07/2024	17/07/2024	1,54683	CL 39A 15 25	LA MAGDALENA	13	Anden	-74,070156	4,62783692
13AN00738-1	11/07/2024	17/07/2024	13,58388	CL 39 14 18	LA MAGDALENA	13	Anden	-74,0691038	4,62687583
13AN00738-2	11/07/2024	17/07/2024	9,35132	CL 39 15 26	LA MAGDALENA	13	Anden	-74,0698216	4,62698744
13AN00738-3	11/07/2024	17/07/2024	6,76642	CL 39BIS 14 61	LA MAGDALENA	13	Anden	-74,0693484	4,62753842
13AN00738-4	11/07/2024	17/07/2024	10,97810	CL 39BIS 14 77	LA MAGDALENA	13	Anden	-74,0694865	4,62756114
13AN00739-1	11/07/2024	17/07/2024	7,98870	KR 15 37 10	LA MAGDALENA	13	Anden	-74,0697629	4,62574389
13AN00739-10	11/07/2024	17/07/2024	7,45020	CL 39 14 29	LA MAGDALENA	13	Anden	-74,0691877	4,62681012
13AN00739-11	11/07/2024	17/07/2024	27,74950	CL 39 14 75	LA MAGDALENA	13	Anden	-74,069691	4,62678107
13AN00739-12	11/07/2024	17/07/2024	7,77054	CL 39 14 75	LA MAGDALENA	13	Anden	-74,0695974	4,62687415
13AN00739-2	11/07/2024	17/07/2024	0,95447	KR 15 37 10	LA MAGDALENA	13	Anden	-74,0698293	4,62576782
13AN00739-3	11/07/2024	17/07/2024	8,40257	KR 15 37 10	LA MAGDALENA	13	Anden	-74,0697765	4,62576949
13AN00739-4	11/07/2024	17/07/2024	11,37797	KR 15 37 10	LA MAGDALENA	13	Anden	-74,0698601	4,62584329
13AN00739-5	11/07/2024	17/07/2024	12,32531	KR 15 37 10	LA MAGDALENA	13	Anden	-74,0698139	4,62596617
13AN00739-6	11/07/2024	17/07/2024	23,02218	KR 15 37 10	LA MAGDALENA	13	Anden	-74,069839	4,62596245
13AN00739-7	11/07/2024	17/07/2024	20,66915	KR 15 37 36	LA MAGDALENA	13	Anden	-74,0697774	4,62616843
13AN00739-8	11/07/2024	17/07/2024	35,85870	KR 15 37 36	LA MAGDALENA	13	Anden	-74,0698016	4,62616807
13AN00739-9	11/07/2024	17/07/2024	24,18854	KR 15 37 58	LA MAGDALENA	13	Anden	-74,0697645	4,6263719
13AN00740-1	11/07/2024	17/07/2024	1,98949	CL 38 15 10	LA MAGDALENA	13	Anden	-74,0699038	4,62647288
13AN00740-10	11/07/2024	17/07/2024	2,75691	CL 39 15 13	LA MAGDALENA	13	Anden	-74,069927	4,62690232
13AN00740-11	11/07/2024	17/07/2024	14,00877	CL 39 15 13	LA MAGDALENA	13	Anden	-74,0698385	4,62691008
13AN00740-12	11/07/2024	17/07/2024	2,03997	CL 39 15 13	LA MAGDALENA	13	Anden	-74,06993	4,62692433
13AN00740-2	11/07/2024	17/07/2024	9,53670	CL 38 15 10	LA MAGDALENA	13	Anden	-74,069949	4,62646212
13AN00740-3	11/07/2024	17/07/2024	2,64839	CL 38 15 10	LA MAGDALENA	13	Anden	-74,0699989	4,62648607
13AN00740-4	11/07/2024	17/07/2024	6,29949	CL 38 15 26	LA MAGDALENA	13	Anden	-74,070163	4,62649601
13AN00740-5	11/07/2024	17/07/2024	4,80621	CL 38 15 26	LA MAGDALENA	13	Anden	-74,0701532	4,62651055
13AN00740-6	11/07/2024	17/07/2024	2,82671	CL 38 15 62	LA MAGDALENA	13	Anden	-74,0704152	4,62653805
13AN00740-7	11/07/2024	17/07/2024	20,69511	CL 38 15 10	LA MAGDALENA	13	Anden	-74,0698156	4,62652555
13AN00740-8	11/07/2024	17/07/2024	24,85767	CL 39 15 13	LA MAGDALENA	13	Anden	-74,0697665	4,62679217
13AN00740-9	11/07/2024	17/07/2024	9,26647	CL 39 15 13	LA MAGDALENA	13	Anden	-74,0698363	4,62688662
13AN00741-1	11/07/2024	17/07/2024	15,36499	KR 15 37 15	LA MAGDALENA	13	Anden	-74,0700795	4,62584229
13AN00741-10	11/07/2024	17/07/2024	7,98473	KR 15 37 59	LA MAGDALENA	13	Anden	-74,0699257	4,6263875
13AN00741-2	11/07/2024	17/07/2024	12,42930	KR 15 37 15	LA MAGDALENA	13	Anden	-74,0700737	4,62586051
13AN00741-3	11/07/2024	17/07/2024	1,30213	CL 37 15 30	LA MAGDALENA	13	Anden	-74,0702177	4,62588017
13AN00741-4	11/07/2024	17/07/2024	13,22114	KR 15 37 15	LA MAGDALENA	13	Anden	-74,0699346	4,62587858
13AN00741-5	11/07/2024	17/07/2024	8,30308	KR 15 37 15	LA MAGDALENA	13	Anden	-74,0699562	4,62589094
13AN00741-6	11/07/2024	17/07/2024	13,49005	KR 15 37 15	LA MAGDALENA	13	Anden	-74,0699148	4,62598585
13AN00741-7	11/07/2024	17/07/2024	9,51071	KR 15 37 15	LA MAGDALENA	13	Anden	-74,0699374	4,62599137
13AN00741-8	11/07/2024	17/07/2024	7,03913	KR 15 37 31	LA MAGDALENA	13	Anden	-74,0699058	4,62616692
13AN00741-9	11/07/2024	17/07/2024	38,26018	KR 15 37 59	LA MAGDALENA	13	Anden	-74,0698678	4,62624043
13AN00742-1	11/07/2024	17/07/2024	5,53322	CL 37 37 00	LA SOLEDAD	13	Anden	-74,0741427	4,62639432
13AN00742-10	11/07/2024	17/07/2024	8,77050	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0744141	4,62731734
13AN00742-11	11/07/2024	17/07/2024	1,10224	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0738025	4,62748215
13AN00742-12	11/07/2024	17/07/2024	2,60387	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0738255	4,62748385
13AN00742-14	11/07/2024	17/07/2024	9,43359	CL 39 20 00	LA SOLEDAD	13	Anden	-74,0742079	4,6275192
13AN00742-17	11/07/2024	17/07/2024	17,21481	CL 39 20 00	LA SOLEDAD	13	Anden	-74,0742619	4,62755338
13AN00742-2	11/07/2024	17/07/2024	1,89975	CL 37 37 00	LA SOLEDAD	13	Anden	-74,0741794	4,62640081
13AN00742-3	11/07/2024	17/07/2024	8,80685	CL 37 37 00	LA SOLEDAD	13	Anden	-74,0742997	4,62642013
13AN00742-4	11/07/2024	17/07/2024	19,71811	CL 37 37 00	LA SOLEDAD	13	Anden	-74,0744581	4,62645027
13AN00742-5	11/07/2024	17/07/2024	4,38259	CL 37 20 40	LA SOLEDAD	13	Anden	-74,0744156	4,62646471



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00742-6	11/07/2024	17/07/2024	3,00672	KR 21 37 04	LA SOLEDAD	13	Anden	-74,0745368	4,62652646
13AN00742-7	11/07/2024	17/07/2024	7,27488	KR 21 37 04	LA SOLEDAD	13	Anden	-74,0745236	4,62659408
13AN00742-8	11/07/2024	17/07/2024	21,76702	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0745539	4,62656109
13AN00742-9	11/07/2024	17/07/2024	5,58325	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07452	4,62674649
13AN00743-1	11/07/2024	17/07/2024	38,22938	KR 14 36 01	TEUSAQUILLO	13	Anden	-74,0694652	4,62470943
13AN00743-2	11/07/2024	17/07/2024	35,39907	KR 14 36 01	TEUSAQUILLO	13	Anden	-74,069445	4,62472612
13AN00743-3	11/07/2024	17/07/2024	1,50423	KR 14 36 01	TEUSAQUILLO	13	Anden	-74,0696106	4,62475637
13AN00743-4	11/07/2024	17/07/2024	1,95794	KR 15 36 58	TEUSAQUILLO	13	Anden	-74,0699081	4,62557824
13AN00744-1	11/07/2024	17/07/2024	8,33999	CL 36 15 56	TEUSAQUILLO	13	Anden	-74,0705941	4,62491555
13AN00744-10	11/07/2024	17/07/2024	2,45994	CL 37 15 35	TEUSAQUILLO	13	Anden	-74,0703259	4,62573357
13AN00744-11	11/07/2024	17/07/2024	1,59827	CL 37 15 49	TEUSAQUILLO	13	Anden	-74,0703909	4,62575098
13AN00744-12	11/07/2024	17/07/2024	28,58289	CL 37 15 35	TEUSAQUILLO	13	Anden	-74,0701951	4,62571451
13AN00744-13	11/07/2024	17/07/2024	1,85307	CL 37 15 49	TEUSAQUILLO	13	Anden	-74,0703892	4,62576894
13AN00744-14	11/07/2024	17/07/2024	2,39514	CL 37 15 49	TEUSAQUILLO	13	Anden	-74,0704482	4,62576731
13AN00744-15	11/07/2024	17/07/2024	21,84871	KR 16 36 68	TEUSAQUILLO	13	Anden	-74,0708164	4,62570561
13AN00744-16	11/07/2024	17/07/2024	3,66929	CL 37 15 49	TEUSAQUILLO	13	Anden	-74,0704445	4,62578408
13AN00744-17	11/07/2024	17/07/2024	5,05277	CL 37 15 57	TEUSAQUILLO	13	Anden	-74,0705312	4,62580524
13AN00744-18	11/07/2024	17/07/2024	3,38099	KR 16 36 96	TEUSAQUILLO	13	Anden	-74,0705732	4,6258167
13AN00744-2	11/07/2024	17/07/2024	1,79687	CL 36 15 56	TEUSAQUILLO	13	Anden	-74,0706833	4,62492986
13AN00744-3	11/07/2024	17/07/2024	9,18618	CL 36 15 56	TEUSAQUILLO	13	Anden	-74,0705898	4,62493276
13AN00744-4	11/07/2024	17/07/2024	1,40423	CL 36 15 36	TEUSAQUILLO	13	Anden	-74,0706799	4,62494788
13AN00744-5	11/07/2024	17/07/2024	21,79112	KR 16 36 22	TEUSAQUILLO	13	Anden	-74,0707874	4,62494845
13AN00744-6	11/07/2024	17/07/2024	18,37661	KR 16 36 22	TEUSAQUILLO	13	Anden	-74,0707847	4,62496783
13AN00744-7	11/07/2024	17/07/2024	27,43500	CL 36 15 08	TEUSAQUILLO	13	Anden	-74,070106	4,6249384
13AN00744-8	11/07/2024	17/07/2024	7,80572	KR 16 36 22	TEUSAQUILLO	13	Anden	-74,0709316	4,62504683
13AN00744-9	11/07/2024	17/07/2024	3,99541	CL 37 15 35	TEUSAQUILLO	13	Anden	-74,0702534	4,62571293
13AN00745-1	11/07/2024	17/07/2024	16,36938	CL 36 16 32	TEUSAQUILLO	13	Anden	-74,0713959	4,62505881
13AN00745-2	11/07/2024	17/07/2024	11,84070	KR 16 36 23	TEUSAQUILLO	13	Anden	-74,0709966	4,62521008
13AN00745-3	11/07/2024	17/07/2024	4,71150	KR 16 36 41	TEUSAQUILLO	13	Anden	-74,0709694	4,62536751
13AN00745-4	11/07/2024	17/07/2024	7,08171	KR 16 36 41	TEUSAQUILLO	13	Anden	-74,0709608	4,62541408
13AN00745-5	11/07/2024	17/07/2024	20,03021	KR 17 36 38	TEUSAQUILLO	13	Anden	-74,0717789	4,62559409
13AN00745-6	11/07/2024	17/07/2024	11,26281	CL 37 16 25	TEUSAQUILLO	13	Anden	-74,071073	4,62591703
13AN00745-7	11/07/2024	17/07/2024	4,17575	CL 37 16 63	TEUSAQUILLO	13	Anden	-74,0714793	4,62598191
13AN00745-8	11/07/2024	17/07/2024	3,82008	CL 37 16 63	TEUSAQUILLO	13	Anden	-74,0714735	4,6260004
13AN00745-9	11/07/2024	17/07/2024	8,33682	CL 37 16 73	TEUSAQUILLO	13	Anden	-74,0716753	4,62602611
13AN00746-10	11/07/2024	17/07/2024	11,38476	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,0723715	4,62582249
13AN00746-11	11/07/2024	17/07/2024	12,33200	CL 37 17 11	TEUSAQUILLO	13	Anden	-74,0718541	4,625921
13AN00746-12	11/07/2024	17/07/2024	7,82157	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,072425	4,62599148
13AN00746-13	11/07/2024	17/07/2024	40,76743	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,0723535	4,62597334
13AN00746-14	11/07/2024	17/07/2024	21,79688	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,072437	4,62593281
13AN00746-15	11/07/2024	17/07/2024	18,95789	CL 37 17 11	TEUSAQUILLO	13	Anden	-74,0718351	4,6259322
13AN00746-16	11/07/2024	17/07/2024	30,99772	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,0723456	4,62602253
13AN00746-17	11/07/2024	17/07/2024	9,31042	CL 37 17 21	TEUSAQUILLO	13	Anden	-74,0720059	4,62603301
13AN00746-18	11/07/2024	17/07/2024	7,76569	CL 37 17 11	TEUSAQUILLO	13	Anden	-74,071879	4,62603507
13AN00746-5	11/07/2024	17/07/2024	6,52906	TV 17ABIS 36 26	TEUSAQUILLO	13	Anden	-74,0722823	4,62549409
13AN00746-6	11/07/2024	17/07/2024	10,72100	TV 17ABIS 36 26	TEUSAQUILLO	13	Anden	-74,0722619	4,62550117
13AN00746-7	11/07/2024	17/07/2024	22,92149	TV 17ABIS 36 60	TEUSAQUILLO	13	Anden	-74,0723445	4,62566781
13AN00746-8	11/07/2024	17/07/2024	7,05341	KR 17 36 67	TEUSAQUILLO	13	Anden	-74,0718449	4,62575729
13AN00746-9	11/07/2024	17/07/2024	13,77542	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,0723949	4,62581461
13AN00747-1	11/07/2024	17/07/2024	17,42925	CL 36 17A 14	TEUSAQUILLO	13	Anden	-74,0724295	4,6252467
13AN00747-10	11/07/2024	17/07/2024	7,22013	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,0725422	4,62583604
13AN00747-11	11/07/2024	17/07/2024	9,43884	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,0725937	4,62583034
13AN00747-12	11/07/2024	17/07/2024	25,15249	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,0725673	4,6258188
13AN00747-2	11/07/2024	17/07/2024	6,32589	CL 36 17A 14	TEUSAQUILLO	13	Anden	-74,0725296	4,6252618
13AN00747-3	11/07/2024	17/07/2024	31,00847	CL 36 17A 14	TEUSAQUILLO	13	Anden	-74,0724121	4,62526885
13AN00747-4	11/07/2024	17/07/2024	6,03383	CL 36 17A 14	TEUSAQUILLO	13	Anden	-74,0725274	4,62528452
13AN00747-5	11/07/2024	17/07/2024	34,60694	CL 36 17A 14	TEUSAQUILLO	13	Anden	-74,0723832	4,62538206
13AN00747-6	11/07/2024	17/07/2024	4,48571	KR 18 36 16	TEUSAQUILLO	13	Anden	-74,0724397	4,62554402
13AN00747-7	11/07/2024	17/07/2024	11,36826	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,0724756	4,62564502
13AN00747-8	11/07/2024	17/07/2024	7,20380	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,0725071	4,6257375
13AN00747-9	11/07/2024	17/07/2024	2,34879	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,0725242	4,62578761
13AN00748-1	11/07/2024	17/07/2024	19,53445	CL 36 18 18	TEUSAQUILLO	13	Anden	-74,0730554	4,62536104



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00748-2	11/07/2024	17/07/2024	4,14651	CL 36 18 40	TEUSAQUILLO	13	Anden	-74,0731037	4,62538913
13AN00748-3	11/07/2024	17/07/2024	13,01698	AK 19 36 06	TEUSAQUILLO	13	Anden	-74,0732806	4,62540142
13AN00748-4	11/07/2024	17/07/2024	10,92663	AK 19 36 32	TEUSAQUILLO	13	Anden	-74,0732917	4,62568196
13AN00748-5	11/07/2024	17/07/2024	7,65310	AK 19 36 34	TEUSAQUILLO	13	Anden	-74,0732722	4,62577253
13AN00748-6	11/07/2024	17/07/2024	8,98045	CL 37 18A 27	TEUSAQUILLO	13	Anden	-74,0728547	4,62605274
13AN00748-7	11/07/2024	17/07/2024	12,15012	CL 37 18A 27	TEUSAQUILLO	13	Anden	-74,0728531	4,62607223
13AN00749-1	11/07/2024	17/07/2024	8,30464	AK 19 36 07	LA SOLEDAD	13	Anden	-74,0735627	4,62545258
13AN00749-2	11/07/2024	17/07/2024	3,82015	CL 36 19 34	LA SOLEDAD	13	Anden	-74,0737975	4,62549633
13AN00749-3	11/07/2024	17/07/2024	5,10991	CL 36 19 40	LA SOLEDAD	13	Anden	-74,0738912	4,62551223
13AN00749-4	11/07/2024	17/07/2024	16,70458	AK 19 36 55	LA SOLEDAD	13	Anden	-74,0733556	4,62587543
13AN00749-5	11/07/2024	17/07/2024	8,20226	KR 20 36 70	LA SOLEDAD	13	Anden	-74,0739636	4,62607572
13AN00750-1	11/07/2024	17/07/2024	3,96748	CL 36 21 00	LA SOLEDAD	13	Anden	-74,0751541	4,62574076
13AN00750-10	11/07/2024	17/07/2024	8,97972	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0750955	4,62609878
13AN00750-11	11/07/2024	17/07/2024	5,92864	AC 34 24 00	LA SOLEDAD	13	Anden	-74,075498	4,62610575
13AN00750-12	11/07/2024	17/07/2024	8,00678	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0754847	4,62622187
13AN00750-13	11/07/2024	17/07/2024	33,81698	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0752872	4,62640631
13AN00750-14	11/07/2024	17/07/2024	36,46402	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0754614	4,62639616
13AN00750-2	11/07/2024	17/07/2024	4,77167	CL 36 21 26	LA SOLEDAD	13	Anden	-74,0752129	4,62575117
13AN00750-3	11/07/2024	17/07/2024	4,86420	CL 36 21 26	LA SOLEDAD	13	Anden	-74,075145	4,62575973
13AN00750-4	11/07/2024	17/07/2024	4,82870	CL 36 21 26	LA SOLEDAD	13	Anden	-74,07521	4,62577168
13AN00750-5	11/07/2024	17/07/2024	25,41929	CL 36 21 00	LA SOLEDAD	13	Anden	-74,0753976	4,62578467
13AN00750-6	11/07/2024	17/07/2024	24,98954	KR 24 36 08	LA SOLEDAD	13	Anden	-74,075421	4,62581055
13AN00750-7	11/07/2024	17/07/2024	9,04468	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0755259	4,62588637
13AN00750-8	11/07/2024	17/07/2024	10,61759	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0750422	4,62603061
13AN00750-9	11/07/2024	17/07/2024	10,90403	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0755114	4,62600905
13AN00751-1	11/07/2024	17/07/2024	14,11423	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0757045	4,62583992
13AN00751-10	11/07/2024	17/07/2024	1,27338	CL 36 25 00	LA SOLEDAD	13	Anden	-74,076364	4,62621677
13AN00751-11	11/07/2024	17/07/2024	9,69028	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0756648	4,6261814
13AN00751-12	11/07/2024	17/07/2024	9,90011	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763591	4,62629329
13AN00751-13	11/07/2024	17/07/2024	8,44043	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0755311	4,62644998
13AN00751-14	11/07/2024	17/07/2024	6,50394	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763493	4,62646053
13AN00751-15	11/07/2024	17/07/2024	5,54327	CL 37 24 90	LA SOLEDAD	13	Anden	-74,0756898	4,6265901
13AN00751-16	11/07/2024	17/07/2024	14,10837	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763415	4,62658404
13AN00751-17	11/07/2024	17/07/2024	16,11442	KR 25 36 50	LA SOLEDAD	13	Anden	-74,0762152	4,62666131
13AN00751-18	11/07/2024	17/07/2024	2,45258	CL 37 24 90	LA SOLEDAD	13	Anden	-74,0763005	4,6267009
13AN00751-2	11/07/2024	17/07/2024	3,50888	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0758286	4,62586189
13AN00751-3	11/07/2024	17/07/2024	16,92247	KR 24 36 09	LA SOLEDAD	13	Anden	-74,0756909	4,62585926
13AN00751-4	11/07/2024	17/07/2024	4,02577	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0759142	4,62587701
13AN00751-5	11/07/2024	17/07/2024	7,50212	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0760036	4,62589322
13AN00751-6	11/07/2024	17/07/2024	8,02110	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0763313	4,62595593
13AN00751-7	11/07/2024	17/07/2024	13,85904	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0755986	4,62590848
13AN00751-8	11/07/2024	17/07/2024	5,53558	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763722	4,62607643
13AN00751-9	11/07/2024	17/07/2024	3,59512	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763678	4,62614888
13AN00752-1	11/07/2024	17/07/2024	1,69854	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0766027	4,62600277
13AN00752-10	11/07/2024	17/07/2024	10,56263	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0764349	4,62625692
13AN00752-11	11/07/2024	17/07/2024	16,18248	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0764235	4,62643054
13AN00752-12	11/07/2024	17/07/2024	25,44186	AK 28 36 48	LA SOLEDAD	13	Anden	-74,0769939	4,6264627
13AN00752-13	11/07/2024	17/07/2024	13,65010	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0764124	4,62661333
13AN00752-14	11/07/2024	17/07/2024	10,78335	CL 37 25 09	LA SOLEDAD	13	Anden	-74,0765386	4,62672166
13AN00752-15	11/07/2024	17/07/2024	3,53503	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0764594	4,62672851
13AN00752-16	11/07/2024	17/07/2024	9,18946	AK 28 37 00	LA SOLEDAD	13	Anden	-74,0765333	4,62674127
13AN00752-17	11/07/2024	17/07/2024	5,69054	AK 28 37 00	LA SOLEDAD	13	Anden	-74,0766773	4,62676739
13AN00752-2	11/07/2024	17/07/2024	12,82384	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0765096	4,62600499
13AN00752-3	11/07/2024	17/07/2024	1,11952	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0765998	4,62602108
13AN00752-4	11/07/2024	17/07/2024	1,39371	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0766394	4,62602984
13AN00752-5	11/07/2024	17/07/2024	21,19475	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0767186	4,62602327
13AN00752-6	11/07/2024	17/07/2024	16,55409	AK 28 36 12	LA SOLEDAD	13	Anden	-74,076868	4,62610456
13AN00752-7	11/07/2024	17/07/2024	17,60510	CL 36 25 16	LA SOLEDAD	13	Anden	-74,0767792	4,62607045
13AN00752-8	11/07/2024	17/07/2024	18,67440	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0764448	4,62608557
13AN00752-9	11/07/2024	17/07/2024	11,85921	AK 28 36 20	LA SOLEDAD	13	Anden	-74,0769194	4,6262459
13AN00753-1	11/07/2024	17/07/2024	1,92116	KR 15 33A 32	TEUSAQUILLO	13	Anden	-74,0704316	4,62265398
13AN00753-2	11/07/2024	17/07/2024	2,76375	KR 15 33A 32	TEUSAQUILLO	13	Anden	-74,0704201	4,62272179





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00753-3	11/07/2024	17/07/2024	8,08981	KR 15 33A 46	TEUSAQUILLO	13	Anden	-74,0703985	4,62283817
13AN00753-4	11/07/2024	17/07/2024	7,02343	KR 15 33A 58	TEUSAQUILLO	13	Anden	-74,0703783	4,62294777
13AN00753-5	11/07/2024	17/07/2024	3,00171	KR 15 33A 58	TEUSAQUILLO	13	Anden	-74,0703687	4,62300658
13AN00753-6	11/07/2024	17/07/2024	8,06776	KR 15 33A 58	TEUSAQUILLO	13	Anden	-74,0702551	4,62302265
13AN00753-7	11/07/2024	17/07/2024	2,95074	KR 15 33A 58	TEUSAQUILLO	13	Anden	-74,0703114	4,62303496
13AN00754-1	11/07/2024	17/07/2024	21,90416	CL 33A 15 56	TEUSAQUILLO	13	Anden	-74,0711075	4,62245812
13AN00755-1	11/07/2024	17/07/2024	1,07178	DG 33ABIS 16 38	TEUSAQUILLO	13	Anden	-74,0717826	4,62280177
13AN00755-2	11/07/2024	17/07/2024	1,07178	DG 33ABIS 16 38	TEUSAQUILLO	13	Anden	-74,0718131	4,62281709
13AN00755-3	11/07/2024	17/07/2024	3,16227	AC 34 16 09	TEUSAQUILLO	13	Anden	-74,0713684	4,62313656
13AN00755-4	11/07/2024	17/07/2024	6,01843	AC 34 16 09	TEUSAQUILLO	13	Anden	-74,0714063	4,62323407
13AN00755-5	11/07/2024	17/07/2024	6,05422	AC 34 16 21	TEUSAQUILLO	13	Anden	-74,0716079	4,62326966
13AN00755-6	11/07/2024	17/07/2024	8,82043	AC 34 16 49	TEUSAQUILLO	13	Anden	-74,0718848	4,62331417
13AN00755-7	11/07/2024	17/07/2024	14,29121	AC 34 16 69	TEUSAQUILLO	13	Anden	-74,0720834	4,62335106
13AN00756-1	11/07/2024	17/07/2024	17,60654	CL 33A 17 46	TEUSAQUILLO	13	Anden	-74,0727448	4,62268455
13AN00756-2	11/07/2024	17/07/2024	11,61676	CL 33A 17 46	TEUSAQUILLO	13	Anden	-74,0727444	4,62270539
13AN00756-3	11/07/2024	17/07/2024	17,68695	CL 33A 17 70	TEUSAQUILLO	13	Anden	-74,0730903	4,62274503
13AN00756-4	11/07/2024	17/07/2024	0,88119	CL 33A 17 70	TEUSAQUILLO	13	Anden	-74,0731451	4,62278789
13AN00756-5	11/07/2024	17/07/2024	19,25485	CL 33A 17 70	TEUSAQUILLO	13	Anden	-74,0731279	4,622875
13AN00756-6	11/07/2024	17/07/2024	2,40540	KR 18 33A 52	TEUSAQUILLO	13	Anden	-74,0730719	4,62320272
13AN00757-1	11/07/2024	17/07/2024	11,09815	KR 18 33A 05	TEUSAQUILLO	13	Anden	-74,0733408	4,62278812
13AN00757-2	11/07/2024	17/07/2024	5,61314	CL 33A 18 34	TEUSAQUILLO	13	Anden	-74,0735102	4,62281741
13AN00757-3	11/07/2024	17/07/2024	4,62619	AK 19 33A 10	TEUSAQUILLO	13	Anden	-74,0737421	4,62285968
13AN00757-4	11/07/2024	17/07/2024	30,34428	KR 18 33A 69	TEUSAQUILLO	13	Anden	-74,0731251	4,62337938
13AN00758-1	11/07/2024	17/07/2024	0,70562	TV 29 36 00	LAS AMERICAS	13	Anden	-74,0788008	4,62503739
13AN00758-10	11/07/2024	17/07/2024	21,21304	CL 37 28B 09	LAS AMERICAS	13	Anden	-74,0785851	4,6260531
13AN00758-11	11/07/2024	17/07/2024	9,45772	CL 37 28B 09	LAS AMERICAS	13	Anden	-74,0786871	4,62611655
13AN00758-2	11/07/2024	17/07/2024	7,69765	TV 29 36 00	LAS AMERICAS	13	Anden	-74,0787518	4,62505899
13AN00758-3	11/07/2024	17/07/2024	21,66711	CL 36 28B 48	LAS AMERICAS	13	Anden	-74,0786889	4,62512578
13AN00758-4	11/07/2024	17/07/2024	11,08297	TV 29 36 00	LAS AMERICAS	13	Anden	-74,0784548	4,62518824
13AN00758-5	11/07/2024	17/07/2024	5,65808	TV 29 36 00	LAS AMERICAS	13	Anden	-74,0783633	4,6252289
13AN00758-6	11/07/2024	17/07/2024	9,60367	CL 36 28B 01	LAS AMERICAS	13	Anden	-74,0784111	4,62558179
13AN00758-7	11/07/2024	17/07/2024	4,60322	TV 29 36 76	LAS AMERICAS	13	Anden	-74,0790652	4,62565752
13AN00758-8	11/07/2024	17/07/2024	2,96052	CL 37 28B 45	LAS AMERICAS	13	Anden	-74,079024	4,62594185
13AN00758-9	11/07/2024	17/07/2024	4,31848	CL 37 28B 45	LAS AMERICAS	13	Anden	-74,0790369	4,62596143
13AN00759-1	11/07/2024	17/07/2024	9,18783	TV 28A 34 99	LAS AMERICAS	13	Anden	-74,0780768	4,62535374
13AN00759-10	11/07/2024	17/07/2024	3,69384	AC 34 28 50	LAS AMERICAS	13	Anden	-74,0778018	4,62588138
13AN00759-11	11/07/2024	17/07/2024	7,98473	CL 37 28A 49	LAS AMERICAS	13	Anden	-74,078493	4,62603977
13AN00759-12	11/07/2024	17/07/2024	7,14635	TV 28A 36 65	LAS AMERICAS	13	Anden	-74,0778731	4,62609913
13AN00759-13	11/07/2024	17/07/2024	15,40627	CL 37 28A 49	LAS AMERICAS	13	Anden	-74,0785234	4,6261199
13AN00759-14	11/07/2024	17/07/2024	1,72505	CL 37 28A 49	LAS AMERICAS	13	Anden	-74,0785335	4,62617538
13AN00759-15	11/07/2024	17/07/2024	11,36329	CL 37 28A 49	LAS AMERICAS	13	Anden	-74,0784689	4,62621011
13AN00759-16	11/07/2024	17/07/2024	5,41800	TV 28A 36 73	LAS AMERICAS	13	Anden	-74,077911	4,6262108
13AN00759-17	11/07/2024	17/07/2024	7,26133	CL 37 28A 41	LAS AMERICAS	13	Anden	-74,0782813	4,62626709
13AN00759-18	11/07/2024	17/07/2024	10,19061	CL 37 28A 25	LAS AMERICAS	13	Anden	-74,078293	4,62628757
13AN00759-19	11/07/2024	17/07/2024	0,99787	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,0780658	4,62635931
13AN00759-2	11/07/2024	17/07/2024	6,37353	TV 28A 34 99	LAS AMERICAS	13	Anden	-74,0779868	4,62539258
13AN00759-20	11/07/2024	17/07/2024	8,25195	CL 37 28A 17	LAS AMERICAS	13	Anden	-74,0781353	4,62635597
13AN00759-21	11/07/2024	17/07/2024	11,02638	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,0779478	4,62632244
13AN00759-22	11/07/2024	17/07/2024	3,68712	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,0780314	4,62637418
13AN00759-23	11/07/2024	17/07/2024	0,90315	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,0780744	4,62638256
13AN00759-24	11/07/2024	17/07/2024	1,05849	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,0779717	4,62639073
13AN00759-25	11/07/2024	17/07/2024	5,51613	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,0780391	4,62639852
13AN00759-3	11/07/2024	17/07/2024	7,80125	CL 36 28A 24	LAS AMERICAS	13	Anden	-74,0778662	4,6254454
13AN00759-4	11/07/2024	17/07/2024	11,55284	TV 28A 34 99	LAS AMERICAS	13	Anden	-74,0777561	4,62549365
13AN00759-5	11/07/2024	17/07/2024	9,29478	CL 36 28B 01	LAS AMERICAS	13	Anden	-74,0782926	4,62548493
13AN00759-6	11/07/2024	17/07/2024	8,40964	AC 34 28 50	LAS AMERICAS	13	Anden	-74,0777056	4,62559264
13AN00759-7	11/07/2024	17/07/2024	6,12370	TV 28A 36 15	LAS AMERICAS	13	Anden	-74,077737	4,62568641
13AN00759-8	11/07/2024	17/07/2024	5,36355	CL 36 28B 01	LAS AMERICAS	13	Anden	-74,0784021	4,62578469
13AN00759-9	11/07/2024	17/07/2024	9,08889	AC 34 28 50	LAS AMERICAS	13	Anden	-74,0777714	4,6257895
13AN00760-1	11/07/2024	17/07/2024	10,61331	AK 28 35 99	LAS AMERICAS	13	Anden	-74,0775447	4,62558585
13AN00760-10	11/07/2024	17/07/2024	4,31856	CL 37 28 53	LAS AMERICAS	13	Anden	-74,0778642	4,62647483
13AN00760-11	11/07/2024	17/07/2024	8,16020	CL 37 28 53	LAS AMERICAS	13	Anden	-74,0778016	4,62650258



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00760-12	11/07/2024	17/07/2024	13,03327	CL 37 28 11	LAS AMERICAS	13	Anden	-74,0772714	4,62662559
13AN00760-2	11/07/2024	17/07/2024	9,47926	CL 36 28 42	LAS AMERICAS	13	Anden	-74,0773532	4,62567034
13AN00760-3	11/07/2024	17/07/2024	20,86910	CL 36 28 50	LAS AMERICAS	13	Anden	-74,0776575	4,62568195
13AN00760-4	11/07/2024	17/07/2024	9,72499	AK 28 36 11	LAS AMERICAS	13	Anden	-74,0770227	4,62593572
13AN00760-5	11/07/2024	17/07/2024	14,90458	AK 28 36 37	LAS AMERICAS	13	Anden	-74,0771125	4,626217
13AN00760-6	11/07/2024	17/07/2024	6,31128	TV 28A 36 74	LAS AMERICAS	13	Anden	-74,0778466	4,62625075
13AN00760-7	11/07/2024	17/07/2024	2,35851	CL 37 28 53	LAS AMERICAS	13	Anden	-74,0778775	4,62633895
13AN00760-8	11/07/2024	17/07/2024	5,92929	AK 28 36 41	LAS AMERICAS	13	Anden	-74,0771627	4,62632739
13AN00760-9	11/07/2024	17/07/2024	4,32736	CL 37 28 53	LAS AMERICAS	13	Anden	-74,0778915	4,62638536
13AN00761-1	11/07/2024	17/07/2024	6,07607	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0740268	4,62613541
13AN00761-2	11/07/2024	17/07/2024	8,18963	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0740525	4,62613714
13AN00761-3	11/07/2024	17/07/2024	8,69707	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0740116	4,62621585
13AN00761-4	11/07/2024	17/07/2024	19,58614	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0740728	4,62624831
13AN00761-5	11/07/2024	17/07/2024	19,23490	CL 37 37 00	LA SOLEDAD	13	Anden	-74,0740826	4,62629407
13AN00762-1	11/07/2024	17/07/2024	12,29730	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,0701298	4,62394315
13AN00762-2	11/07/2024	17/07/2024	2,17465	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,0700921	4,62395619
13AN00762-3	11/07/2024	17/07/2024	3,32521	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,070147	4,62396754
13AN00762-4	11/07/2024	17/07/2024	9,01807	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,0701896	4,62400591
13AN00762-5	11/07/2024	17/07/2024	4,41211	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,0701752	4,62408311
13AN00762-6	11/07/2024	17/07/2024	2,14700	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,0701696	4,62411775
13AN00762-7	11/07/2024	17/07/2024	10,69982	KR 15 35 54	TEUSAQUILLO	13	Anden	-74,0701165	4,62441555
13AN00762-8	11/07/2024	17/07/2024	9,03858	KR 15 35 58	TEUSAQUILLO	13	Anden	-74,0700891	4,62456067
13AN00762-9	11/07/2024	17/07/2024	7,60124	CL 36 14 61	TEUSAQUILLO	13	Anden	-74,0697712	4,62467957
13AN00763-1	11/07/2024	17/07/2024	6,88623	CL 35 15 14	TEUSAQUILLO	13	Anden	-74,0703372	4,62398182
13AN00763-10	11/07/2024	17/07/2024	9,77553	CL 36 15 39	TEUSAQUILLO	13	Anden	-74,0705726	4,62480493
13AN00763-11	11/07/2024	17/07/2024	5,46040	CL 36 15 39	TEUSAQUILLO	13	Anden	-74,070556	4,62482288
13AN00763-12	11/07/2024	17/07/2024	5,21086	KR 16 35 70	TEUSAQUILLO	13	Anden	-74,0709773	4,62481094
13AN00763-13	11/07/2024	17/07/2024	8,89952	KR 16 35 70	TEUSAQUILLO	13	Anden	-74,0707781	4,62486091
13AN00763-14	11/07/2024	17/07/2024	5,81541	KR 16 35 70	TEUSAQUILLO	13	Anden	-74,0708485	4,62487351
13AN00763-2	11/07/2024	17/07/2024	10,39972	CL 35 15 18	TEUSAQUILLO	13	Anden	-74,0705173	4,62401361
13AN00763-3	11/07/2024	17/07/2024	2,62039	CL 35 15 18	TEUSAQUILLO	13	Anden	-74,070455	4,62402183
13AN00763-4	11/07/2024	17/07/2024	6,99312	CL 35 15 18	TEUSAQUILLO	13	Anden	-74,0705152	4,62403304
13AN00763-5	11/07/2024	17/07/2024	25,66586	CL 35 15 32	TEUSAQUILLO	13	Anden	-74,0706973	4,62404627
13AN00763-6	11/07/2024	17/07/2024	17,11263	CL 35 15 32	TEUSAQUILLO	13	Anden	-74,0706879	4,62406496
13AN00763-7	11/07/2024	17/07/2024	18,63189	CL 35 15 72	TEUSAQUILLO	13	Anden	-74,0710253	4,62410513
13AN00763-8	11/07/2024	17/07/2024	13,64350	CL 35 15 72	TEUSAQUILLO	13	Anden	-74,0710835	4,62421246
13AN00763-9	11/07/2024	17/07/2024	11,82040	KR 15 35 37	TEUSAQUILLO	13	Anden	-74,0702337	4,62428902
13AN00764-1	11/07/2024	17/07/2024	13,35997	AK 19 35 03	LA SOLEDAD	13	Anden	-74,0736602	4,62458364
13AN00764-10	11/07/2024	17/07/2024	10,88793	KR 20 35 16	LA SOLEDAD	13	Anden	-74,0741842	4,62486683
13AN00764-2	11/07/2024	17/07/2024	4,17363	AK 19 35 03	LA SOLEDAD	13	Anden	-74,0737319	4,62459688
13AN00764-3	11/07/2024	17/07/2024	13,54841	CL 35 19 42	LA SOLEDAD	13	Anden	-74,0740196	4,62464793
13AN00764-4	11/07/2024	17/07/2024	9,60048	CL 35 19 42	LA SOLEDAD	13	Anden	-74,0740167	4,62466799
13AN00764-5	11/07/2024	17/07/2024	18,61972	CL 35 19 56	LA SOLEDAD	13	Anden	-74,0741517	4,62467186
13AN00764-6	11/07/2024	17/07/2024	12,97024	CL 35 19 56	LA SOLEDAD	13	Anden	-74,0741812	4,62473764
13AN00764-7	11/07/2024	17/07/2024	14,18957	CL 35 19 56	LA SOLEDAD	13	Anden	-74,0742052	4,62475673
13AN00764-8	11/07/2024	17/07/2024	2,24652	KR 20 35 16	LA SOLEDAD	13	Anden	-74,0741692	4,62483582
13AN00764-9	11/07/2024	17/07/2024	4,59526	KR 20 35 16	LA SOLEDAD	13	Anden	-74,0741597	4,62487696
13AN00765-1	11/07/2024	17/07/2024	15,62605	CL 35 20 18	LA SOLEDAD	13	Anden	-74,0745468	4,62474239
13AN00765-10	11/07/2024	17/07/2024	3,41524	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0745324	4,62552259
13AN00765-11	11/07/2024	17/07/2024	1,97806	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0747475	4,6255364
13AN00765-12	11/07/2024	17/07/2024	14,04118	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0745935	4,62553406
13AN00765-13	11/07/2024	17/07/2024	7,92186	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0746795	4,62554615
13AN00765-14	11/07/2024	17/07/2024	5,34043	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0747191	4,62555339
13AN00765-15	11/07/2024	17/07/2024	24,19771	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0746218	4,62556214
13AN00765-2	11/07/2024	17/07/2024	11,67588	CL 35 20 18	LA SOLEDAD	13	Anden	-74,0745419	4,62476242
13AN00765-3	11/07/2024	17/07/2024	8,44120	CL 35 20 58	LA SOLEDAD	13	Anden	-74,074831	4,62479336
13AN00765-4	11/07/2024	17/07/2024	31,15998	KR 20 35 19	LA SOLEDAD	13	Anden	-74,0742822	4,62481254
13AN00765-5	11/07/2024	17/07/2024	5,53242	KR 20 35 35	LA SOLEDAD	13	Anden	-74,0742474	4,62498876
13AN00765-6	11/07/2024	17/07/2024	3,94976	KR 20 35 55	LA SOLEDAD	13	Anden	-74,0742116	4,6251819
13AN00765-7	11/07/2024	17/07/2024	1,59105	KR 20 35 55	LA SOLEDAD	13	Anden	-74,0742005	4,62524531
13AN00765-8	11/07/2024	17/07/2024	6,98902	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0742228	4,62527725
13AN00765-9	11/07/2024	17/07/2024	15,90607	KR 21 35 02	LA SOLEDAD	13	Anden	-74,0747595	4,6254602



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00766-1	11/07/2024	17/07/2024	9,66887	CL 35 21 26	LA SOLEDAD	13	Anden	-74,0752619	4,6248713
13AN00766-11	11/07/2024	17/07/2024	1,42111	KR 24 35 64	LA SOLEDAD	13	Anden	-74,0755487	4,62570251
13AN00766-12	11/07/2024	17/07/2024	51,25859	CL 36 21 61	LA SOLEDAD	13	Anden	-74,0752617	4,62567406
13AN00766-13	11/07/2024	17/07/2024	0,86009	CL 36 21 61	LA SOLEDAD	13	Anden	-74,0755072	4,62571898
13AN00766-2	11/07/2024	17/07/2024	11,59094	CL 35 21 26	LA SOLEDAD	13	Anden	-74,0752589	4,62489326
13AN00766-3	11/07/2024	17/07/2024	10,48942	CL 35 21 56	LA SOLEDAD	13	Anden	-74,0755875	4,62493163
13AN00766-4	11/07/2024	17/07/2024	12,53610	KR 24 35 20	LA SOLEDAD	13	Anden	-74,0756331	4,62503058
13AN00766-6	11/07/2024	17/07/2024	2,55735	KR 24 35 52	LA SOLEDAD	13	Anden	-74,0755794	4,62545303
13AN00766-7	11/07/2024	17/07/2024	5,69701	KR 24 35 52	LA SOLEDAD	13	Anden	-74,0755738	4,62549773
13AN00766-8	11/07/2024	17/07/2024	7,88371	CL 36 21 00	LA SOLEDAD	13	Anden	-74,0749969	4,62562588
13AN00766-9	11/07/2024	17/07/2024	17,14994	KR 24 35 64	LA SOLEDAD	13	Anden	-74,0755601	4,6256141
13AN00767-1	11/07/2024	17/07/2024	10,10382	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0757732	4,62498753
13AN00767-10	11/07/2024	17/07/2024	1,37044	KR 24 35 57	LA SOLEDAD	13	Anden	-74,0756457	4,62550236
13AN00767-11	11/07/2024	17/07/2024	4,23958	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0756418	4,62554935
13AN00767-12	11/07/2024	17/07/2024	18,92962	AK 28 35 58	LA SOLEDAD	13	Anden	-74,0766852	4,62559372
13AN00767-13	11/07/2024	17/07/2024	7,95279	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0757923	4,62576899
13AN00767-14	11/07/2024	17/07/2024	1,80609	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0760032	4,62580781
13AN00767-15	11/07/2024	17/07/2024	3,42844	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0760488	4,62581567
13AN00767-16	11/07/2024	17/07/2024	8,51376	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0761386	4,62583425
13AN00767-17	11/07/2024	17/07/2024	3,11815	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0762995	4,62586191
13AN00767-18	11/07/2024	17/07/2024	5,99547	AK 28 35 78	LA SOLEDAD	13	Anden	-74,0767581	4,62591937
13AN00767-2	11/07/2024	17/07/2024	24,53222	CL 35 24 00	LA SOLEDAD	13	Anden	-74,0758449	4,62497783
13AN00767-3	11/07/2024	17/07/2024	2,61573	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0757105	4,62498791
13AN00767-4	11/07/2024	17/07/2024	1,77820	CL 35 24 00	LA SOLEDAD	13	Anden	-74,0759874	4,62500344
13AN00767-5	11/07/2024	17/07/2024	1,25932	CL 35 24 00	LA SOLEDAD	13	Anden	-74,0760188	4,6250091
13AN00767-6	11/07/2024	17/07/2024	5,16361	CL 35 24 76	LA SOLEDAD	13	Anden	-74,0764634	4,62508753
13AN00767-7	11/07/2024	17/07/2024	8,74680	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0756748	4,62527789
13AN00767-8	11/07/2024	17/07/2024	17,57650	AK 28 35 36	LA SOLEDAD	13	Anden	-74,0766233	4,625412
13AN00767-9	11/07/2024	17/07/2024	9,10415	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0756573	4,62542742
13AN00768-1	11/07/2024	17/07/2024	8,18449	AC 34 24 00	LA SOLEDAD	13	Anden	-74,0757726	4,62449551
13AN00768-10	11/07/2024	17/07/2024	8,02841	CL 35 24 00	LA SOLEDAD	13	Anden	-74,0761507	4,62492679
13AN00768-11	11/07/2024	17/07/2024	7,53756	CL 35 24 00	LA SOLEDAD	13	Anden	-74,076146	4,62494745
13AN00768-12	11/07/2024	17/07/2024	6,26568	CL 35 24 61	LA SOLEDAD	13	Anden	-74,0762824	4,62495024
13AN00768-13	11/07/2024	17/07/2024	6,07584	CL 35 24 61	LA SOLEDAD	13	Anden	-74,0763876	4,62496591
13AN00768-14	11/07/2024	17/07/2024	9,00137	CL 35 24 00	LA SOLEDAD	13	Anden	-74,0762678	4,62496932
13AN00768-15	11/07/2024	17/07/2024	69,89739	AK 28 34 58	LA SOLEDAD	13	Anden	-74,0764145	4,62482901
13AN00768-16	11/07/2024	17/07/2024	5,91334	CL 35 24 00	LA SOLEDAD	13	Anden	-74,0763724	4,62498784
13AN00768-2	11/07/2024	17/07/2024	3,28743	AK 28 34 46	LA SOLEDAD	13	Anden	-74,0762974	4,62458633
13AN00768-3	11/07/2024	17/07/2024	36,96357	AK 28 34 46	LA SOLEDAD	13	Anden	-74,0763168	4,62455504
13AN00768-4	11/07/2024	17/07/2024	0,87501	AK 28 34 48	LA SOLEDAD	13	Anden	-74,0763128	4,62462898
13AN00768-5	11/07/2024	17/07/2024	5,96504	AK 28 34 58	LA SOLEDAD	13	Anden	-74,0763503	4,62473418
13AN00768-6	11/07/2024	17/07/2024	7,55353	AC 34 24 00	LA SOLEDAD	13	Anden	-74,075738	4,62477472
13AN00768-7	11/07/2024	17/07/2024	4,87508	CL 35 24 19	LA SOLEDAD	13	Anden	-74,0758872	4,62487987
13AN00768-8	11/07/2024	17/07/2024	13,88104	CL 35 24 00	LA SOLEDAD	13	Anden	-74,075793	4,62488202
13AN00768-9	11/07/2024	17/07/2024	3,79366	CL 35 24 00	LA SOLEDAD	13	Anden	-74,0758837	4,6249001
13AN00769-1	11/07/2024	17/07/2024	25,03676	KR 21 34 63	LA SOLEDAD	13	Anden	-74,0750048	4,62461056
13AN00769-2	11/07/2024	17/07/2024	13,34408	CL 35 - KR 21	LA SOLEDAD	13	Anden	-74,0750493	4,62474803
13AN00769-3	11/07/2024	17/07/2024	10,44866	CL 35 21 43	LA SOLEDAD	13	Anden	-74,075431	4,62479705
13AN00769-4	11/07/2024	17/07/2024	13,73873	CL 35 21 43	LA SOLEDAD	13	Anden	-74,0754272	4,6248192
13AN00770-10	11/07/2024	17/07/2024	12,83600	KR 21 34 42	LA SOLEDAD	13	Anden	-74,0749404	4,62450776
13AN00770-11	11/07/2024	17/07/2024	32,04812	CL 35 20 09	LA SOLEDAD	13	Anden	-74,0743363	4,62451355
13AN00770-12	11/07/2024	17/07/2024	20,08609	CL 35 20 09	LA SOLEDAD	13	Anden	-74,0743758	4,62455977
13AN00770-13	11/07/2024	17/07/2024	3,81746	CL 35 20 09	LA SOLEDAD	13	Anden	-74,0744658	4,62462167
13AN00770-14	11/07/2024	17/07/2024	21,81743	CL 35 20 09	LA SOLEDAD	13	Anden	-74,0744145	4,62463308
13AN00770-15	11/07/2024	17/07/2024	4,96941	CL 35 20 29	LA SOLEDAD	13	Anden	-74,0745617	4,62466135
13AN00770-2	11/07/2024	17/07/2024	17,26377	KR 20 34 31	LA SOLEDAD	13	Anden	-74,0744133	4,62411192
13AN00770-3	11/07/2024	17/07/2024	5,43088	KR 21 34 28	LA SOLEDAD	13	Anden	-74,0749699	4,62423047
13AN00770-4	11/07/2024	17/07/2024	1,73998	KR 21 34 28	LA SOLEDAD	13	Anden	-74,0749616	4,6242742
13AN00770-5	11/07/2024	17/07/2024	7,32384	KR 21 34 28	LA SOLEDAD	13	Anden	-74,0749889	4,62424927
13AN00770-6	11/07/2024	17/07/2024	20,95038	KR 20 34 31	LA SOLEDAD	13	Anden	-74,0743835	4,62427191
13AN00770-7	11/07/2024	17/07/2024	9,02079	KR 20 34 31	LA SOLEDAD	13	Anden	-74,0744015	4,62427847
13AN00770-8	11/07/2024	17/07/2024	1,89097	KR 20 34 51	LA SOLEDAD	13	Anden	-74,0743749	4,62442875



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00770-9	11/07/2024	17/07/2024	8,89538	KR 21 35 02	LA SOLEDAD	13	Anden	-74,0749222	4,62448807
13AN00771-1	11/07/2024	17/07/2024	38,03421	CL 35 19 21	LA SOLEDAD	13	Anden	-74,0736666	4,62418313
13AN00771-2	11/07/2024	17/07/2024	28,41921	CL 35 19 57	LA SOLEDAD	13	Anden	-74,0742556	4,62449275
13AN00771-3	11/07/2024	17/07/2024	9,61772	CL 35 19 57	LA SOLEDAD	13	Anden	-74,074084	4,62457232
13AN00771-4	11/07/2024	17/07/2024	15,10648	CL 35 19 57	LA SOLEDAD	13	Anden	-74,074174	4,62458916
13AN00772-1	11/07/2024	17/07/2024	4,91391	KR 18 34 15	TEUSAQUILLO	13	Anden	-74,0730423	4,62388664
13AN00772-10	11/07/2024	17/07/2024	5,47345	DG 34BIS 18 21	TEUSAQUILLO	13	Anden	-74,0732291	4,62438674
13AN00772-11	11/07/2024	17/07/2024	1,05721	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0732601	4,62441325
13AN00772-12	11/07/2024	17/07/2024	8,46216	DG 34BIS 18 21	TEUSAQUILLO	13	Anden	-74,073219	4,62440177
13AN00772-13	11/07/2024	17/07/2024	1,17012	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0732821	4,62443044
13AN00772-14	11/07/2024	17/07/2024	0,75138	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0732556	4,62443628
13AN00772-15	11/07/2024	17/07/2024	8,45270	AK 19 34 64	TEUSAQUILLO	13	Anden	-74,0735152	4,62443629
13AN00772-16	11/07/2024	17/07/2024	1,71243	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0733001	4,62444185
13AN00772-17	11/07/2024	17/07/2024	0,62452	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0732765	4,62445675
13AN00772-18	11/07/2024	17/07/2024	2,51915	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07332	4,62445296
13AN00772-19	11/07/2024	17/07/2024	0,84544	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0732949	4,62447361
13AN00772-2	11/07/2024	17/07/2024	18,25790	KR 18 34 41	TEUSAQUILLO	13	Anden	-74,0730256	4,62395769
13AN00772-20	11/07/2024	17/07/2024	1,78192	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0735129	4,62447114
13AN00772-21	11/07/2024	17/07/2024	3,57461	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0733391	4,62446275
13AN00772-22	11/07/2024	17/07/2024	0,80675	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0733121	4,62449107
13AN00772-23	11/07/2024	17/07/2024	0,53092	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0733313	4,62450767
13AN00772-24	11/07/2024	17/07/2024	165,54608	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0734209	4,62449768
13AN00772-25	11/07/2024	17/07/2024	10,13842	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0733741	4,62454763
13AN00772-26	11/07/2024	17/07/2024	4,98089	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0734446	4,62461119
13AN00772-3	11/07/2024	17/07/2024	8,51345	AK 19 34 34	TEUSAQUILLO	13	Anden	-74,0735799	4,62408471
13AN00772-4	11/07/2024	17/07/2024	6,05629	KR 18 34 45	TEUSAQUILLO	13	Anden	-74,0730022	4,62408106
13AN00772-5	11/07/2024	17/07/2024	14,86390	KR 18 34 45	TEUSAQUILLO	13	Anden	-74,0730547	4,62421687
13AN00772-6	11/07/2024	17/07/2024	6,47819	AK 19 34 40	TEUSAQUILLO	13	Anden	-74,0735497	4,62424836
13AN00772-7	11/07/2024	17/07/2024	21,24783	KR 18 34 45	TEUSAQUILLO	13	Anden	-74,0730433	4,62423327
13AN00772-8	11/07/2024	17/07/2024	3,43991	DG 34BIS 18 21	TEUSAQUILLO	13	Anden	-74,0731718	4,62435824
13AN00772-9	11/07/2024	17/07/2024	15,41509	AK 19 34 64	TEUSAQUILLO	13	Anden	-74,0735299	4,62435037
13AN00773-1	11/07/2024	17/07/2024	3,09657	DG 34BIS 17 90	TEUSAQUILLO	13	Anden	-74,0728247	4,62414571
13AN00774-1	11/07/2024	17/07/2024	3,03683	KR 18 34 40	TEUSAQUILLO	13	Anden	-74,0728909	4,62401553
13AN00774-2	11/07/2024	17/07/2024	9,72602	KR 18 34 40	TEUSAQUILLO	13	Anden	-74,0729143	4,62402223
13AN00775-1	11/07/2024	17/07/2024	22,78107	CL 33 17 06	TEUSAQUILLO	13	Anden	-74,072662	4,621796
13AN00775-10	11/07/2024	17/07/2024	4,35321	KR 17 33 25	TEUSAQUILLO	13	Anden	-74,072501	4,62208419
13AN00775-11	11/07/2024	17/07/2024	2,91259	KR 17 33 25	TEUSAQUILLO	13	Anden	-74,0724938	4,62212295
13AN00775-12	11/07/2024	17/07/2024	23,35012	KR 17 33 51	TEUSAQUILLO	13	Anden	-74,0724402	4,62241821
13AN00775-13	11/07/2024	17/07/2024	14,99568	KR 17 33 51	TEUSAQUILLO	13	Anden	-74,0725956	4,62255509
13AN00775-14	11/07/2024	17/07/2024	31,38181	KR 17 33 51	TEUSAQUILLO	13	Anden	-74,0726319	4,62257836
13AN00775-2	11/07/2024	17/07/2024	6,89549	CL 33 17 42	TEUSAQUILLO	13	Anden	-74,0729417	4,62184458
13AN00775-3	11/07/2024	17/07/2024	9,68563	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,073226	4,62189004
13AN00775-4	11/07/2024	17/07/2024	4,08565	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,0732052	4,62190968
13AN00775-5	11/07/2024	17/07/2024	1,98841	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,0732518	4,62191723
13AN00775-6	11/07/2024	17/07/2024	1,92363	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,0732752	4,62193855
13AN00775-7	11/07/2024	17/07/2024	3,87088	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,0732985	4,62193858
13AN00775-8	11/07/2024	17/07/2024	3,24278	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,0732698	4,62196836
13AN00775-9	11/07/2024	17/07/2024	2,44547	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,0732914	4,62197803
13AN00776-1	11/07/2024	17/07/2024	21,68023	CL 33 16 18	TEUSAQUILLO	13	Anden	-74,0717466	4,62163622
13AN00776-13	11/07/2024	17/07/2024	9,59210	KR 17 33 50	TEUSAQUILLO	13	Anden	-74,072369	4,62236109
13AN00776-14	11/07/2024	17/07/2024	7,78480	CL 33A 16 47	TEUSAQUILLO	13	Anden	-74,0718954	4,62242902
13AN00776-15	11/07/2024	17/07/2024	10,63792	CL 33A 16 47	TEUSAQUILLO	13	Anden	-74,0719007	4,62245158
13AN00776-16	11/07/2024	17/07/2024	11,88649	KR 17 33 50	TEUSAQUILLO	13	Anden	-74,0723409	4,62237924
13AN00776-17	11/07/2024	17/07/2024	16,11918	KR 17 33 50	TEUSAQUILLO	13	Anden	-74,0721539	4,62247231
13AN00776-18	11/07/2024	17/07/2024	18,66576	KR 17 33 50	TEUSAQUILLO	13	Anden	-74,0721626	4,62249948
13AN00776-2	11/07/2024	17/07/2024	30,25597	CL 33 16 36	TEUSAQUILLO	13	Anden	-74,0719665	4,62167542
13AN00776-3	11/07/2024	17/07/2024	23,45488	CL 33 16 36	TEUSAQUILLO	13	Anden	-74,0719637	4,62169752
13AN00776-4	11/07/2024	17/07/2024	3,70348	CL 33 16 50	TEUSAQUILLO	13	Anden	-74,0721319	4,62172548
13AN00776-5	11/07/2024	17/07/2024	7,02913	KR 17 33 12	TEUSAQUILLO	13	Anden	-74,0722894	4,62172956
13AN00776-6	11/07/2024	17/07/2024	9,89932	KR 17 33 12	TEUSAQUILLO	13	Anden	-74,0723931	4,62174758
13AN00776-7	11/07/2024	17/07/2024	30,23038	CL 33 16 18	TEUSAQUILLO	13	Anden	-74,0716211	4,62171691
13AN00776-8	11/07/2024	17/07/2024	8,67542	KR 16 33 31	TEUSAQUILLO	13	Anden	-74,0715481	4,62212736





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00776-9	11/07/2024	17/07/2024	3,02494	K16 - CL 33A	TEUSAQUILLO	13	Anden	-74,0715092	4,62233749
13AN00777-1	11/07/2024	17/07/2024	21,92792	KR 16 33 10	TEUSAQUILLO	13	Anden	-74,0714933	4,62182599
13AN00777-2	11/07/2024	17/07/2024	35,68495	KR 16 33 10	TEUSAQUILLO	13	Anden	-74,071514	4,62182841
13AN00777-3	11/07/2024	17/07/2024	1,74721	KR 16 33 34	TEUSAQUILLO	13	Anden	-74,0714589	4,62213985
13AN00777-4	11/07/2024	17/07/2024	9,62699	KR 16 33 36	TEUSAQUILLO	13	Anden	-74,0714435	4,62222507
13AN00777-5	11/07/2024	17/07/2024	4,29750	KR 16 33 36	TEUSAQUILLO	13	Anden	-74,0712093	4,62225644
13AN00777-6	11/07/2024	17/07/2024	4,41653	KR 16 33 36	TEUSAQUILLO	13	Anden	-74,0714307	4,62230419
13AN00777-7	11/07/2024	17/07/2024	9,33896	KR 16 33 36	TEUSAQUILLO	13	Anden	-74,0712734	4,62230514
13AN00777-8	11/07/2024	17/07/2024	4,00829	KR 16 33 36	TEUSAQUILLO	13	Anden	-74,0713465	4,62235956
13AN00778-1	11/07/2024	17/07/2024	9,47871	DG 33BISA 14 22	TEUSAQUILLO	13	Anden	-74,0701539	4,62155119
13AN00778-2	11/07/2024	17/07/2024	8,87104	CL 33A 14 29	TEUSAQUILLO	13	Anden	-74,0700791	4,62218682
13AN00779-1	11/07/2024	17/07/2024	7,77925	AC 32 14 46	TEUSAQUILLO	13	Anden	-74,0707497	4,62072065
13AN00779-2	11/07/2024	17/07/2024	6,08011	KR 15 32 80	TEUSAQUILLO	13	Anden	-74,070724	4,62112799
13AN00780-1	11/07/2024	17/07/2024	2,38841	KR 15 32 83	TEUSAQUILLO	13	Anden	-74,0709867	4,62084096
13AN00780-10	11/07/2024	17/07/2024	14,39202	KR 16 32 84	TEUSAQUILLO	13	Anden	-74,0715983	4,62134995
13AN00780-2	11/07/2024	17/07/2024	11,93063	AC 32 15 22	TEUSAQUILLO	13	Anden	-74,0711938	4,62091893
13AN00780-3	11/07/2024	17/07/2024	11,13285	KR 15 32 83	TEUSAQUILLO	13	Anden	-74,0708697	4,62093443
13AN00780-4	11/07/2024	17/07/2024	6,75015	AC 32 15 66	TEUSAQUILLO	13	Anden	-74,0715752	4,62099833
13AN00780-5	11/07/2024	17/07/2024	10,56618	KR 15 32 83	TEUSAQUILLO	13	Anden	-74,0708247	4,62105624
13AN00780-6	11/07/2024	17/07/2024	7,66102	KR 15 32 95	TEUSAQUILLO	13	Anden	-74,0708008	4,62113687
13AN00780-7	11/07/2024	17/07/2024	5,43551	KR 16 32 78	TEUSAQUILLO	13	Anden	-74,0715977	4,62123668
13AN00780-8	11/07/2024	17/07/2024	8,13263	KR 16 32 78	TEUSAQUILLO	13	Anden	-74,0716177	4,62124028
13AN00780-9	11/07/2024	17/07/2024	8,09062	KR 16 32 84	TEUSAQUILLO	13	Anden	-74,0715841	4,62132591
13AN00781-1	11/07/2024	17/07/2024	6,18151	AK 19 29 41	TEUSAQUILLO	13	Anden	-74,0746444	4,6193685
13AN00781-2	11/07/2024	17/07/2024	14,16936	AK 19 29 41	TEUSAQUILLO	13	Anden	-74,0745038	4,61956059
13AN00781-3	11/07/2024	17/07/2024	14,09127	AK 19 29 41	TEUSAQUILLO	13	Anden	-74,0744715	4,61971425
13AN00781-4	11/07/2024	17/07/2024	18,16788	AK 19 30 15	TEUSAQUILLO	13	Anden	-74,0743835	4,62016665
13AN00782-1	11/07/2024	17/07/2024	6,72476	CL 30 17 24	ARMENIA	13	Anden	-74,0737824	4,61949622
13AN00782-2	11/07/2024	17/07/2024	7,36187	CL 30 17 24	ARMENIA	13	Anden	-74,0737718	4,61951144
13AN00782-3	11/07/2024	17/07/2024	7,27103	AK 19 30 08	ARMENIA	13	Anden	-74,0743354	4,61991658
13AN00782-4	11/07/2024	17/07/2024	4,48933	CL 31 17 65	ARMENIA	13	Anden	-74,0737634	4,62012185
13AN00782-5	11/07/2024	17/07/2024	3,93560	CL 31 17 65	ARMENIA	13	Anden	-74,0738149	4,62015073
13AN00782-6	11/07/2024	17/07/2024	13,00412	CL 31 17 65	ARMENIA	13	Anden	-74,073776	4,62015263
13AN00782-7	11/07/2024	17/07/2024	4,91180	CL 31 17 79	ARMENIA	13	Anden	-74,0738871	4,62021414
13AN00782-8	11/07/2024	17/07/2024	9,71880	CL 31 17 97	ARMENIA	13	Anden	-74,0739856	4,62024593
13AN00782-9	11/07/2024	17/07/2024	14,27358	CL 31 17 97	ARMENIA	13	Anden	-74,0739624	4,62025702
13AN00783-1	11/07/2024	17/07/2024	17,48079	KR 17 31 01	ARMENIA	13	Anden	-74,0732905	4,61997796
13AN00783-10	11/07/2024	17/07/2024	21,52807	KR 17 31 65	ARMENIA	13	Anden	-74,0728996	4,62061957
13AN00783-2	11/07/2024	17/07/2024	5,68853	CL 31 17 28	ARMENIA	13	Anden	-74,0733888	4,6200324
13AN00783-3	11/07/2024	17/07/2024	14,94790	KR 17 31 01	ARMENIA	13	Anden	-74,0731444	4,61999563
13AN00783-4	11/07/2024	17/07/2024	25,67605	CL 31 17 68	ARMENIA	13	Anden	-74,0737904	4,62025748
13AN00783-5	11/07/2024	17/07/2024	5,32310	KR 17 31 45	ARMENIA	13	Anden	-74,0729456	4,62030861
13AN00783-6	11/07/2024	17/07/2024	2,28891	KR 17 31 65	ARMENIA	13	Anden	-74,0728412	4,62047203
13AN00783-7	11/07/2024	17/07/2024	2,38027	KR 17 31 65	ARMENIA	13	Anden	-74,0728147	4,62051532
13AN00783-8	11/07/2024	17/07/2024	2,36525	KR 17 31 65	ARMENIA	13	Anden	-74,0727867	4,62055869
13AN00783-9	11/07/2024	17/07/2024	2,66415	KR 17 31 65	ARMENIA	13	Anden	-74,0727683	4,62060574
13AN00784-1	11/07/2024	17/07/2024	7,67478	KR 16A 30 05	ARMENIA	13	Anden	-74,0730018	4,61904678
13AN00784-10	11/07/2024	17/07/2024	12,40153	KR 17 30 48	ARMENIA	13	Anden	-74,0732005	4,61975008
13AN00784-11	11/07/2024	17/07/2024	8,18764	KR 16A 30 87	ARMENIA	13	Anden	-74,0724714	4,6197711
13AN00784-12	11/07/2024	17/07/2024	2,09414	KR 17 30 62	ARMENIA	13	Anden	-74,0731268	4,61982883
13AN00784-13	11/07/2024	17/07/2024	5,72168	KR 16A 30 93	ARMENIA	13	Anden	-74,0723639	4,61986219
13AN00784-14	11/07/2024	17/07/2024	5,46826	KR 17 30 62	ARMENIA	13	Anden	-74,0730994	4,61987061
13AN00784-15	11/07/2024	17/07/2024	11,48942	KR 17 30 62	ARMENIA	13	Anden	-74,0731289	4,61986499
13AN00784-16	11/07/2024	17/07/2024	13,22374	KR 17 31 16	ARMENIA	13	Anden	-74,0730013	4,62006346
13AN00784-17	11/07/2024	17/07/2024	21,82695	CL 31A 16A 17	ARMENIA	13	Anden	-74,072385	4,62023078
13AN00784-18	11/07/2024	17/07/2024	2,97978	KR 17 31 74	ARMENIA	13	Anden	-74,0727744	4,62042367
13AN00784-19	11/07/2024	17/07/2024	9,57594	CL 31A 16A 35	ARMENIA	13	Anden	-74,0725202	4,62040627
13AN00784-2	11/07/2024	17/07/2024	4,33753	CL 30 16A 30	ARMENIA	13	Anden	-74,0731687	4,61914003
13AN00784-20	11/07/2024	17/07/2024	8,04911	KR 17 31 74	ARMENIA	13	Anden	-74,0727031	4,62049465
13AN00784-3	11/07/2024	17/07/2024	7,39467	CL 30 16A 32	ARMENIA	13	Anden	-74,0732303	4,61917658
13AN00784-4	11/07/2024	17/07/2024	5,45169	KR 17 30 10	ARMENIA	13	Anden	-74,0733594	4,61925099
13AN00784-5	11/07/2024	17/07/2024	8,41480	KR 17 30 10	ARMENIA	13	Anden	-74,0734267	4,61928852



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00784-6	11/07/2024	17/07/2024	9,36150	KR 17 30 10	ARMENIA	13	Anden	-74,0734089	4,61938408
13AN00784-7	11/07/2024	17/07/2024	11,85146	KR 17 30 10	ARMENIA	13	Anden	-74,0734292	4,61939028
13AN00784-8	11/07/2024	17/07/2024	3,58983	KR 17 30 30	ARMENIA	13	Anden	-74,0732738	4,61959869
13AN00784-9	11/07/2024	17/07/2024	6,21011	KR 17 30 30	ARMENIA	13	Anden	-74,0732886	4,61960816
13AN00785-1	11/07/2024	17/07/2024	1,62812	CL 31A 16A 24	ARMENIA	13	Anden	-74,0722282	4,62015427
13AN00785-2	11/07/2024	17/07/2024	7,56183	CL 31A 16A 24	ARMENIA	13	Anden	-74,0722586	4,62019449
13AN00786-1	11/07/2024	17/07/2024	13,07887	CL 31A 15 08	ARMENIA	13	Anden	-74,0716528	4,61955174
13AN00786-10	11/07/2024	17/07/2024	27,33729	KR 16 31A 22	ARMENIA	13	Anden	-74,0718109	4,62007439
13AN00786-11	11/07/2024	17/07/2024	6,34152	KR 16 31A 44	ARMENIA	13	Anden	-74,0717656	4,62040904
13AN00786-12	11/07/2024	17/07/2024	23,54223	AC 32 15 13	ARMENIA	13	Anden	-74,0710785	4,62051495
13AN00786-13	11/07/2024	17/07/2024	5,98148	AC 32 15 13	ARMENIA	13	Anden	-74,0710647	4,62058639
13AN00786-14	11/07/2024	17/07/2024	11,08623	AC 32 15 13	ARMENIA	13	Anden	-74,0710992	4,62072294
13AN00786-2	11/07/2024	17/07/2024	9,26944	CL 31A 15 08	ARMENIA	13	Anden	-74,0716486	4,61956938
13AN00786-3	11/07/2024	17/07/2024	9,26857	CL 31A 15 08	ARMENIA	13	Anden	-74,0715399	4,61963542
13AN00786-4	11/07/2024	17/07/2024	2,84027	KR 15 31A 15	ARMENIA	13	Anden	-74,0715121	4,61968792
13AN00786-5	11/07/2024	17/07/2024	3,63379	KR 16 31A 16	ARMENIA	13	Anden	-74,0718104	4,61979316
13AN00786-6	11/07/2024	17/07/2024	4,66922	KR 16 31A 16	ARMENIA	13	Anden	-74,0717899	4,61979447
13AN00786-7	11/07/2024	17/07/2024	6,20116	KR 16 31A 16	ARMENIA	13	Anden	-74,0717901	4,61986471
13AN00786-8	11/07/2024	17/07/2024	12,84279	KR 16 31A 22	ARMENIA	13	Anden	-74,0717919	4,62001071
13AN00786-9	11/07/2024	17/07/2024	14,79108	KR 16 31A 30	ARMENIA	13	Anden	-74,0717859	4,62012454
13AN00787-1	11/07/2024	17/07/2024	25,08422	KR 15 31B 28	ARMENIA	13	Anden	-74,071127	4,62024182
13AN00787-2	11/07/2024	17/07/2024	8,34112	AC 32 14 47	ARMENIA	13	Anden	-74,0707119	4,62052927
13AN00787-3	11/07/2024	17/07/2024	6,11344	KR 15 31B 50	ARMENIA	13	Anden	-74,0708458	4,62059936
13AN00788-1	11/07/2024	17/07/2024	6,62170	CL 30 16 24	ARMENIA	13	Anden	-74,0725643	4,61881605
13AN00788-10	11/07/2024	17/07/2024	18,54060	KR 16A 30 78	ARMENIA	13	Anden	-74,0724035	4,61972256
13AN00788-11	11/07/2024	17/07/2024	7,88329	KR 16A 30 92	ARMENIA	13	Anden	-74,0720503	4,61979332
13AN00788-12	11/07/2024	17/07/2024	3,54159	KR 16A 30 92	ARMENIA	13	Anden	-74,0723176	4,6198097
13AN00788-13	11/07/2024	17/07/2024	10,64864	KR 16A 30 92	ARMENIA	13	Anden	-74,0722419	4,6198751
13AN00788-14	11/07/2024	17/07/2024	14,86405	KR 16A 30 92	ARMENIA	13	Anden	-74,0721138	4,61987628
13AN00788-2	11/07/2024	17/07/2024	14,80811	CL 30 16 24	ARMENIA	13	Anden	-74,0726062	4,61881909
13AN00788-3	11/07/2024	17/07/2024	6,51056	CL 30 16 24	ARMENIA	13	Anden	-74,0726285	4,61885353
13AN00788-4	11/07/2024	17/07/2024	4,66611	CL 30 16 38	ARMENIA	13	Anden	-74,0727177	4,61888408
13AN00788-5	11/07/2024	17/07/2024	4,95327	CL 30 16 38	ARMENIA	13	Anden	-74,0727099	4,61889994
13AN00788-6	11/07/2024	17/07/2024	2,27526	CL 30 16 38	ARMENIA	13	Anden	-74,0727458	4,61892137
13AN00788-7	11/07/2024	17/07/2024	12,47919	KR 16A 30 06	ARMENIA	13	Anden	-74,0727937	4,61892891
13AN00788-8	11/07/2024	17/07/2024	5,62694	KR 16A 30 18	ARMENIA	13	Anden	-74,0727726	4,61915854
13AN00788-9	11/07/2024	17/07/2024	3,59141	KR 16A 30 26	ARMENIA	13	Anden	-74,0727436	4,61921228
13AN00789-1	11/07/2024	17/07/2024	7,74442	KR 16 32 93	TEUSAQUILLO	13	Anden	-74,0717517	4,62155436
13AN00789-10	11/07/2024	17/07/2024	7,94597	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,0724986	4,62162202
13AN00789-11	11/07/2024	17/07/2024	13,23494	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,0724113	4,62166557
13AN00789-2	11/07/2024	17/07/2024	8,55543	KR 16 32 93	TEUSAQUILLO	13	Anden	-74,0718432	4,62157017
13AN00789-3	11/07/2024	17/07/2024	10,61516	KR 16 32 93	TEUSAQUILLO	13	Anden	-74,0719434	4,62158705
13AN00789-4	11/07/2024	17/07/2024	4,28071	CL 33 16 67	TEUSAQUILLO	13	Anden	-74,072238	4,62161665
13AN00789-5	11/07/2024	17/07/2024	2,81828	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,0723118	4,62162929
13AN00789-6	11/07/2024	17/07/2024	6,55421	CL 33 16 67	TEUSAQUILLO	13	Anden	-74,0722345	4,62163586
13AN00789-7	11/07/2024	17/07/2024	5,75382	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,0724412	4,6216294
13AN00789-8	11/07/2024	17/07/2024	5,82956	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,0723084	4,6216477
13AN00789-9	11/07/2024	17/07/2024	4,56891	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,0724667	4,62164806
13AN00790-1	11/07/2024	17/07/2024	4,17651	KR 18 32A 08	TEUSAQUILLO	13	Anden	-74,0734209	4,62114069
13AN00790-10	11/07/2024	17/07/2024	2,95228	CL 33 17 27	TEUSAQUILLO	13	Anden	-74,072865	4,62174346
13AN00790-11	11/07/2024	17/07/2024	7,93526	CL 33 17 27	TEUSAQUILLO	13	Anden	-74,0729161	4,62175185
13AN00790-12	11/07/2024	17/07/2024	7,90009	CL 33 17 51	TEUSAQUILLO	13	Anden	-74,0730046	4,62176903
13AN00790-2	11/07/2024	17/07/2024	17,44702	KR 18 32A 08	TEUSAQUILLO	13	Anden	-74,0734393	4,62115479
13AN00790-3	11/07/2024	17/07/2024	24,09465	KR 18 32A 18	TEUSAQUILLO	13	Anden	-74,0734033	4,62135025
13AN00790-4	11/07/2024	17/07/2024	7,26260	KR 18 32A 46	TEUSAQUILLO	13	Anden	-74,0733465	4,62155276
13AN00790-5	11/07/2024	17/07/2024	12,09628	KR 18 32A 46	TEUSAQUILLO	13	Anden	-74,0733647	4,62155792
13AN00790-6	11/07/2024	17/07/2024	3,74331	KR 17 32A 37	TEUSAQUILLO	13	Anden	-74,0726233	4,62170398
13AN00790-7	11/07/2024	17/07/2024	7,03299	CL 33 17 25	TEUSAQUILLO	13	Anden	-74,0727431	4,62170217
13AN00790-8	11/07/2024	17/07/2024	1,23436	CL 33 17 25	TEUSAQUILLO	13	Anden	-74,072823	4,62171628
13AN00790-9	11/07/2024	17/07/2024	13,47911	CL 33 17 25	TEUSAQUILLO	13	Anden	-74,0727251	4,62171988
13AN00791-1	11/07/2024	17/07/2024	2,84127	KR 18 32A 09	TEUSAQUILLO	13	Anden	-74,0735292	4,62115853
13AN00791-10	11/07/2024	17/07/2024	9,80300	CL 33 18 09	TEUSAQUILLO	13	Anden	-74,0734163	4,62175639



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00791-11	11/07/2024	17/07/2024	4,03386	CL 33 18 09	TEUSAQUILLO	13	Anden	-74,0734079	4,62181308
13AN00791-12	11/07/2024	17/07/2024	4,62065	AK 19 32A 54	TEUSAQUILLO	13	Anden	-74,0739907	4,62181138
13AN00791-13	11/07/2024	17/07/2024	0,80407	CL 33 18 25	TEUSAQUILLO	13	Anden	-74,0736666	4,62186168
13AN00791-14	11/07/2024	17/07/2024	3,80628	CL 33 18 25	TEUSAQUILLO	13	Anden	-74,0737008	4,62186898
13AN00791-15	11/07/2024	17/07/2024	31,37101	CL 33 18 09	TEUSAQUILLO	13	Anden	-74,0735216	4,62185649
13AN00791-16	11/07/2024	17/07/2024	7,54752	CL 33 18 25	TEUSAQUILLO	13	Anden	-74,0736887	4,62188675
13AN00791-17	11/07/2024	17/07/2024	7,72312	AK 19 32A 62	TEUSAQUILLO	13	Anden	-74,0739771	4,62188002
13AN00791-18	11/07/2024	17/07/2024	7,07162	AK 19 32A 62	TEUSAQUILLO	13	Anden	-74,0739249	4,62189451
13AN00791-19	11/07/2024	17/07/2024	21,15753	AK 19 32A 62	TEUSAQUILLO	13	Anden	-74,0738729	4,62191514
13AN00791-2	11/07/2024	17/07/2024	12,50060	KR 18 32A 09	TEUSAQUILLO	13	Anden	-74,0736026	4,62116422
13AN00791-3	11/07/2024	17/07/2024	10,26970	KR 18 32A 09	TEUSAQUILLO	13	Anden	-74,07371	4,62118225
13AN00791-4	11/07/2024	17/07/2024	11,26388	CL 32A 18 38	TEUSAQUILLO	13	Anden	-74,0738612	4,62120754
13AN00791-5	11/07/2024	17/07/2024	7,18265	KR 18 32A 09	TEUSAQUILLO	13	Anden	-74,0735148	4,62121028
13AN00791-6	11/07/2024	17/07/2024	19,13265	AK 19 32A 08	TEUSAQUILLO	13	Anden	-74,0740001	4,62123346
13AN00791-7	11/07/2024	17/07/2024	2,04539	KR 18 32A 31	TEUSAQUILLO	13	Anden	-74,0734632	4,62149564
13AN00791-8	11/07/2024	17/07/2024	1,57916	KR 18 32A 31	TEUSAQUILLO	13	Anden	-74,073458	4,62151977
13AN00791-9	11/07/2024	17/07/2024	22,49592	AK 19 32A 32	TEUSAQUILLO	13	Anden	-74,0740301	4,6215925
13AN00792-1	11/07/2024	17/07/2024	11,28661	AC 32 18 32	TEUSAQUILLO	13	Anden	-74,07395	4,62051307
13AN00792-10	11/07/2024	17/07/2024	7,38467	CL 32A 18 17	TEUSAQUILLO	13	Anden	-74,0737638	4,62110434
13AN00792-6	11/07/2024	17/07/2024	4,03408	KR 18 32 87	TEUSAQUILLO	13	Anden	-74,0736124	4,62106026
13AN00792-7	11/07/2024	17/07/2024	9,19944	KR 18 32 87	TEUSAQUILLO	13	Anden	-74,0736782	4,62107154
13AN00792-8	11/07/2024	17/07/2024	5,29941	CL 32A 18 17	TEUSAQUILLO	13	Anden	-74,0737673	4,62108707
13AN00792-9	11/07/2024	17/07/2024	10,54030	KR 18 32 87	TEUSAQUILLO	13	Anden	-74,0736446	4,62108556
13AN00793-1	11/07/2024	17/07/2024	6,27948	AK 19 32A 09	TEUSAQUILLO	13	Anden	-74,0742414	4,62127841
13AN00793-10	11/07/2024	17/07/2024	11,93458	KR 20 32A 14	TEUSAQUILLO	13	Anden	-74,0747796	4,62157687
13AN00793-11	11/07/2024	17/07/2024	14,09149	KR 20 32A 14	TEUSAQUILLO	13	Anden	-74,0748003	4,62157919
13AN00793-12	11/07/2024	17/07/2024	8,77580	AK 19 32A 39	TEUSAQUILLO	13	Anden	-74,0741234	4,62161145
13AN00793-13	11/07/2024	17/07/2024	10,85854	KR 20 32A 48	TEUSAQUILLO	13	Anden	-74,0747446	4,62188178
13AN00793-14	11/07/2024	17/07/2024	40,00493	CL 33 19 15	TEUSAQUILLO	13	Anden	-74,0740837	4,62183875
13AN00793-15	11/07/2024	17/07/2024	0,94577	KR 20 32A 48	TEUSAQUILLO	13	Anden	-74,0747354	4,62192645
13AN00793-16	11/07/2024	17/07/2024	22,01959	CL 33 19 15	TEUSAQUILLO	13	Anden	-74,0741648	4,62196446
13AN00793-17	11/07/2024	17/07/2024	13,32351	CL 33 19 15	TEUSAQUILLO	13	Anden	-74,0742776	4,62198525
13AN00793-18	11/07/2024	17/07/2024	9,70992	CL 33 19 59	TEUSAQUILLO	13	Anden	-74,0747248	4,62198673
13AN00793-19	11/07/2024	17/07/2024	15,34761	CL 33 19 45	TEUSAQUILLO	13	Anden	-74,0744311	4,62201213
13AN00793-2	11/07/2024	17/07/2024	1,38195	CL 32A 19 24	TEUSAQUILLO	13	Anden	-74,0744619	4,62131097
13AN00793-20	11/07/2024	17/07/2024	6,61685	CL 33 19 49	TEUSAQUILLO	13	Anden	-74,0745582	4,62203493
13AN00793-21	11/07/2024	17/07/2024	9,17900	CL 33 19 59	TEUSAQUILLO	13	Anden	-74,0746476	4,62204984
13AN00793-3	11/07/2024	17/07/2024	13,74080	CL 32A 19 24	TEUSAQUILLO	13	Anden	-74,0745435	4,62132517
13AN00793-4	11/07/2024	17/07/2024	12,07989	CL 32A 19 24	TEUSAQUILLO	13	Anden	-74,0745164	4,62133923
13AN00793-5	11/07/2024	17/07/2024	6,63032	CL 32A 19 48	TEUSAQUILLO	13	Anden	-74,0746932	4,62135135
13AN00793-6	11/07/2024	17/07/2024	9,01417	CL 32A 19 48	TEUSAQUILLO	13	Anden	-74,0747726	4,62136484
13AN00793-7	11/07/2024	17/07/2024	6,31853	CL 32A 19 48	TEUSAQUILLO	13	Anden	-74,0746852	4,62137012
13AN00793-8	11/07/2024	17/07/2024	24,57046	CL 32A 19 48	TEUSAQUILLO	13	Anden	-74,0747863	4,62143018
13AN00793-9	11/07/2024	17/07/2024	17,90646	CL 32A 19 48	TEUSAQUILLO	13	Anden	-74,0748224	4,62146367
13AN00794-1	11/07/2024	17/07/2024	11,28504	KR 20 32A 17	TEUSAQUILLO	13	Anden	-74,0749728	4,62139988
13AN00794-10	11/07/2024	17/07/2024	4,25588	KR 20 32A 81	TEUSAQUILLO	13	Anden	-74,0749958	4,62209025
13AN00794-11	11/07/2024	17/07/2024	24,58065	KR 20 32A 81	TEUSAQUILLO	13	Anden	-74,0749289	4,62209847
13AN00794-12	11/07/2024	17/07/2024	6,62410	CL 33 20 41	TEUSAQUILLO	13	Anden	-74,0751384	4,62211437
13AN00794-13	11/07/2024	17/07/2024	1,06877	CL 33 20 43	TEUSAQUILLO	13	Anden	-74,0751949	4,62212347
13AN00794-14	11/07/2024	17/07/2024	6,44556	CL 33 20 43	TEUSAQUILLO	13	Anden	-74,0752486	4,62213375
13AN00794-15	11/07/2024	17/07/2024	8,13621	CL 33 20 41	TEUSAQUILLO	13	Anden	-74,0751336	4,62213344
13AN00794-16	11/07/2024	17/07/2024	6,38025	CL 33 20 43	TEUSAQUILLO	13	Anden	-74,0752462	4,62215244
13AN00794-17	11/07/2024	17/07/2024	12,94609	AC 28 20A 56	TEUSAQUILLO	13	Anden	-74,0754299	4,62217982
13AN00794-2	11/07/2024	17/07/2024	4,83643	KR 20 32A 17	TEUSAQUILLO	13	Anden	-74,0750734	4,62141178
13AN00794-3	11/07/2024	17/07/2024	18,87641	KR 20 32A 17	TEUSAQUILLO	13	Anden	-74,0749046	4,6214797
13AN00794-4	11/07/2024	17/07/2024	20,62324	KR 20 32A 17	TEUSAQUILLO	13	Anden	-74,0749435	4,62146285
13AN00794-5	11/07/2024	17/07/2024	9,50303	KR 20 32A 29	TEUSAQUILLO	13	Anden	-74,0748775	4,62162695
13AN00794-6	11/07/2024	17/07/2024	6,57598	KR 20 32A 61	TEUSAQUILLO	13	Anden	-74,0748415	4,62181613
13AN00794-7	11/07/2024	17/07/2024	11,38440	KR 20 32A 81	TEUSAQUILLO	13	Anden	-74,0748097	4,62198565
13AN00794-8	11/07/2024	17/07/2024	8,17673	KR 20 32A 81	TEUSAQUILLO	13	Anden	-74,0748287	4,62198862
13AN00794-9	11/07/2024	17/07/2024	5,05308	KR 20 32A 81	TEUSAQUILLO	13	Anden	-74,0749209	4,62207983
13AN00795-1	11/07/2024	17/07/2024	1,49245	CL 32A 19 23	TEUSAQUILLO	13	Anden	-74,07444	4,62122349



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00795-2	11/07/2024	17/07/2024	14,74548	CL 32A 19 59	TEUSAQUILLO	13	Anden	-74,0748501	4,62119696
13AN00795-3	11/07/2024	17/07/2024	18,66855	CL 32A 19 59	TEUSAQUILLO	13	Anden	-74,0748706	4,62120331
13AN00795-4	11/07/2024	17/07/2024	7,57134	CL 32A 19 49	TEUSAQUILLO	13	Anden	-74,0747053	4,62126799
13AN00795-5	11/07/2024	17/07/2024	9,40189	CL 32A 19 59	TEUSAQUILLO	13	Anden	-74,0747881	4,62128138
13AN00796-1	11/07/2024	17/07/2024	9,28957	KR 16 28B 22	ARMENIA	13	Anden	-74,0728918	4,61790792
13AN00796-2	11/07/2024	17/07/2024	12,35448	KR 16 28B 38	ARMENIA	13	Anden	-74,0728225	4,61804097
13AN00796-3	11/07/2024	17/07/2024	6,01218	KR 16 28B 52	ARMENIA	13	Anden	-74,0727609	4,61814918
13AN00796-4	11/07/2024	17/07/2024	13,15003	KR 16 28B 62	ARMENIA	13	Anden	-74,0726989	4,61828255
13AN00796-5	11/07/2024	17/07/2024	9,73998	CL 30 15 17	ARMENIA	13	Anden	-74,0723285	4,61856167
13AN00797-2	11/07/2024	17/07/2024	6,99629	KR 15 28A 00	ARMENIA	13	Anden	-74,0733325	4,61698514
13AN00797-4	11/07/2024	17/07/2024	18,03022	CL 28B 15 29	ARMENIA	13	Anden	-74,0731011	4,61749459
13AN00797-5	11/07/2024	17/07/2024	1,65483	CL 28B 15 29	ARMENIA	13	Anden	-74,0730326	4,61756035
13AN00798-1	11/07/2024	17/07/2024	52,07195	CL 28B 16 21	ARMENIA	13	Anden	-74,0732465	4,6173552
13AN00798-2	11/07/2024	17/07/2024	106,76257	CL 28B 16 21	ARMENIA	13	Anden	-74,0736117	4,61738754
13AN00798-3	11/07/2024	17/07/2024	32,53929	CL 28B 16 21	ARMENIA	13	Anden	-74,0732984	4,61770945
13AN00798-4	11/07/2024	17/07/2024	12,41412	CL 28B 16 21	ARMENIA	13	Anden	-74,0736448	4,61777101
13AN00798-5	11/07/2024	17/07/2024	6,36706	CL 28B 16 21	ARMENIA	13	Anden	-74,0734813	4,61780477
13AN00799-1	11/07/2024	17/07/2024	144,79108	AK 14 26 17	ARMENIA	13	Anden	-74,0729621	4,61590879
13AN00800-1	11/07/2024	17/07/2024	11,41456	KR 15 28A 00	ARMENIA	13	Anden	-74,0734094	4,61694846
13AN00800-2	11/07/2024	17/07/2024	26,62415	KR 15 28A 00	ARMENIA	13	Anden	-74,0734851	4,61705748
13AN00800-3	11/07/2024	17/07/2024	11,03918	CL 28A 16 11	ARMENIA	13	Anden	-74,0735629	4,61716877
13AN00800-4	11/07/2024	17/07/2024	12,44661	KR 15 28A 00	ARMENIA	13	Anden	-74,0736136	4,6172441
13AN00800-5	11/07/2024	17/07/2024	15,22273	CL 28A 16 41	ARMENIA	13	Anden	-74,0737124	4,61739048
13AN00800-6	11/07/2024	17/07/2024	19,14035	CL 28A 16 71	ARMENIA	13	Anden	-74,073837	4,61756578
13AN00800-7	11/07/2024	17/07/2024	1,87994	KR 15 28A 00	ARMENIA	13	Anden	-74,0738935	4,61764617
13AN00800-8	11/07/2024	17/07/2024	4,27076	CL 28A 16A 11	ARMENIA	13	Anden	-74,0739187	4,61768107
13AN00800-9	11/07/2024	17/07/2024	1,41081	KR 15 28A 00	ARMENIA	13	Anden	-74,074164	4,61803578
13AN00801-1	11/07/2024	17/07/2024	13,18387	KR 16 28B 07	ARMENIA	13	Anden	-74,0731646	4,61771405
13AN00801-10	11/07/2024	17/07/2024	13,96105	KR 16A 29 38	ARMENIA	13	Anden	-74,0729717	4,61881565
13AN00801-11	11/07/2024	17/07/2024	16,03736	KR 16A 29 38	ARMENIA	13	Anden	-74,0728527	4,61886147
13AN00801-2	11/07/2024	17/07/2024	6,39090	KR 16 28B 31	ARMENIA	13	Anden	-74,0729386	4,61796002
13AN00801-3	11/07/2024	17/07/2024	8,31634	KR 16 28B 31	ARMENIA	13	Anden	-74,0729	4,61803485
13AN00801-4	11/07/2024	17/07/2024	12,64942	KR 16A 28B 36	ARMENIA	13	Anden	-74,0732874	4,61824245
13AN00801-5	11/07/2024	17/07/2024	5,89888	KR 16A 28B 50	ARMENIA	13	Anden	-74,0732432	4,61832497
13AN00801-6	11/07/2024	17/07/2024	1,28290	KR 16A 28B 58	ARMENIA	13	Anden	-74,0732092	4,61838396
13AN00801-7	11/07/2024	17/07/2024	8,55210	KR 16A 28B 72	ARMENIA	13	Anden	-74,0731759	4,61844571
13AN00801-8	11/07/2024	17/07/2024	11,82211	KR 16A 29 04	ARMENIA	13	Anden	-74,0731152	4,6185567
13AN00801-9	11/07/2024	17/07/2024	16,04367	KR 16A 29 18	ARMENIA	13	Anden	-74,0730401	4,61869208
13AN00802-1	11/07/2024	17/07/2024	13,21232	KR 16A 29 99	ARMENIA	13	Anden	-74,0732702	4,61851389
13AN00802-10	11/07/2024	17/07/2024	15,47453	CL 29 16A 58	ARMENIA	13	Anden	-74,0737413	4,61889682
13AN00802-11	11/07/2024	17/07/2024	13,05051	CL 30 16A 25	ARMENIA	13	Anden	-74,0731347	4,61902478
13AN00802-12	11/07/2024	17/07/2024	8,03386	CL 30 16A 35	ARMENIA	13	Anden	-74,073256	4,61909322
13AN00802-13	11/07/2024	17/07/2024	17,74235	CL 30 16A 51	ARMENIA	13	Anden	-74,073334	4,61913778
13AN00802-14	11/07/2024	17/07/2024	5,04970	CL 30 16A 63	ARMENIA	13	Anden	-74,0734418	4,61920142
13AN00802-15	11/07/2024	17/07/2024	1,52808	CL 30 16A 63	ARMENIA	13	Anden	-74,073479	4,61922251
13AN00802-2	11/07/2024	17/07/2024	7,00039	KR 16A 29 99	ARMENIA	13	Anden	-74,0734173	4,61859121
13AN00802-3	11/07/2024	17/07/2024	4,72742	KR 16A 29 99	ARMENIA	13	Anden	-74,0734747	4,61862384
13AN00802-4	11/07/2024	17/07/2024	17,29827	CL 28A 16 98	ARMENIA	13	Anden	-74,0731736	4,61858535
13AN00802-5	11/07/2024	17/07/2024	11,16507	KR 16A 29 99	ARMENIA	13	Anden	-74,0735683	4,61867702
13AN00802-6	11/07/2024	17/07/2024	9,13899	CL 28A 16 98	ARMENIA	13	Anden	-74,0731063	4,61870704
13AN00802-7	11/07/2024	17/07/2024	9,88422	KR 16A 29 99	ARMENIA	13	Anden	-74,0736652	4,6187328
13AN00802-8	11/07/2024	17/07/2024	9,04035	CL 29 16A 58	ARMENIA	13	Anden	-74,0737371	4,61877491
13AN00802-9	11/07/2024	17/07/2024	13,89759	CL 30 16A 07	ARMENIA	13	Anden	-74,0730439	4,61881983
13AN00803-1	11/07/2024	17/07/2024	4,63545	KR 16A 28A	ARMENIA	13	Anden	-74,0737852	4,61775074
13AN00803-2	11/07/2024	17/07/2024	20,42744	CL 28A 16 98	ARMENIA	13	Anden	-74,0733575	4,61825652
13AN00803-3	11/07/2024	17/07/2024	7,30773	KR 16A 29 99	ARMENIA	13	Anden	-74,0733406	4,61845477
13AN00803-4	11/07/2024	17/07/2024	14,29410	KR 16A 29 99	ARMENIA	13	Anden	-74,0736058	4,61860367
13AN00803-5	11/07/2024	17/07/2024	9,46149	KR 16A 29 99	ARMENIA	13	Anden	-74,0736772	4,61864495
13AN00803-6	11/07/2024	17/07/2024	33,89326	KR 17 28A 00	ARMENIA	13	Anden	-74,0739176	4,61861786
13AN00803-7	11/07/2024	17/07/2024	16,93271	KR 16A 29 99	ARMENIA	13	Anden	-74,0737688	4,6186959
13AN00804-1	11/07/2024	17/07/2024	16,37575	KR 17 29 07	ARMENIA	13	Anden	-74,0739466	4,61889839
13AN00804-10	11/07/2024	17/07/2024	18,41880	KR 17 29 33	ARMENIA	13	Anden	-74,0736816	4,61933698





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00804-11	11/07/2024	17/07/2024	3,95717	CL 30 17 57	ARMENIA	13	Anden	-74,0740539	4,61952834
13AN00804-12	11/07/2024	17/07/2024	3,51595	CL 30 17 57	ARMENIA	13	Anden	-74,0740944	4,61955195
13AN00804-13	11/07/2024	17/07/2024	12,97089	CL 30 17 57	ARMENIA	13	Anden	-74,0740653	4,61955813
13AN00804-2	11/07/2024	17/07/2024	14,92896	KR 17 28A 00	ARMENIA	13	Anden	-74,0738164	4,61893626
13AN00804-3	11/07/2024	17/07/2024	11,75051	KR 17 29 01	ARMENIA	13	Anden	-74,0740609	4,61896419
13AN00804-4	11/07/2024	17/07/2024	10,48457	KR 17 28A 00	ARMENIA	13	Anden	-74,0737714	4,6190065
13AN00804-5	11/07/2024	17/07/2024	11,18847	KR 17 29 01	ARMENIA	13	Anden	-74,0742769	4,61908711
13AN00804-6	11/07/2024	17/07/2024	8,76979	KR 17 28A 00	ARMENIA	13	Anden	-74,0737163	4,61909378
13AN00804-7	11/07/2024	17/07/2024	8,92534	KR 17 29 33	ARMENIA	13	Anden	-74,0736765	4,61915683
13AN00804-8	11/07/2024	17/07/2024	8,31101	KR 17 29 33	ARMENIA	13	Anden	-74,0736402	4,61921623
13AN00804-9	11/07/2024	17/07/2024	12,46823	KR 17 29 33	ARMENIA	13	Anden	-74,0736806	4,6193101
13AN00805-1	11/07/2024	17/07/2024	2,67669	KR 25 27A 34	ESTRELLA	13	Anden	-74,0763347	4,62355767
13AN00805-2	11/07/2024	17/07/2024	7,14663	KR 25 27A 34	ESTRELLA	13	Anden	-74,0761571	4,62356199
13AN00805-3	11/07/2024	17/07/2024	8,05905	KR 25 27A 34	ESTRELLA	13	Anden	-74,0761797	4,62356442
13AN00805-4	11/07/2024	17/07/2024	13,97683	KR 25 27A 34	ESTRELLA	13	Anden	-74,0762512	4,62360362
13AN00806-1	11/07/2024	17/07/2024	4,23085	KR 25 27A 41	ESTRELLA	13	Anden	-74,0762379	4,62377559
13AN00806-2	11/07/2024	17/07/2024	3,41449	CL 27A 25 74	ESTRELLA	13	Anden	-74,0770343	4,62408819
13AN00807-1	11/07/2024	17/07/2024	8,40975	CL 27 27 32	ESTRELLA	13	Anden	-74,0777567	4,62401774
13AN00807-2	11/07/2024	17/07/2024	11,41451	KR 27 27 43	ESTRELLA	13	Anden	-74,0772775	4,62404893
13AN00807-3	11/07/2024	17/07/2024	8,64557	AC 34 28A 99	ESTRELLA	13	Anden	-74,0778288	4,62412091
13AN00807-4	11/07/2024	17/07/2024	4,88031	AC 34 28A 99	ESTRELLA	13	Anden	-74,0778996	4,62422349
13AN00808-1	11/07/2024	17/07/2024	2,15723	DG 45D 20 08	PALERMO	13	Anden	-74,0722282	4,63585179
13AN00808-10	11/07/2024	17/07/2024	10,51073	DG 46 20 39	PALERMO	13	Anden	-74,0723639	4,63641287
13AN00808-11	11/07/2024	17/07/2024	18,95287	DG 46 20 39	PALERMO	13	Anden	-74,0723459	4,63642875
13AN00808-12	11/07/2024	17/07/2024	6,34154	DG 46 20 47	PALERMO	13	Anden	-74,0724577	4,63649175
13AN00808-13	11/07/2024	17/07/2024	10,16542	DG 46 20 47	PALERMO	13	Anden	-74,0724432	4,63651011
13AN00808-14	11/07/2024	17/07/2024	13,58216	DG 46 20 63	PALERMO	13	Anden	-74,0725863	4,63659789
13AN00808-15	11/07/2024	17/07/2024	22,81152	DG 46 20 49	PALERMO	13	Anden	-74,072568	4,63661391
13AN00808-16	11/07/2024	17/07/2024	5,72839	DG 46 20 77	PALERMO	13	Anden	-74,0727653	4,63674405
13AN00808-17	11/07/2024	17/07/2024	8,65097	DG 46 20 77	PALERMO	13	Anden	-74,0727464	4,63676361
13AN00808-18	11/07/2024	17/07/2024	10,51544	DG 46 20 79	PALERMO	13	Anden	-74,072879	4,63684085
13AN00808-19	11/07/2024	17/07/2024	0,54132	DG 46 20 89	PALERMO	13	Anden	-74,0729372	4,63689908
13AN00808-2	11/07/2024	17/07/2024	15,81839	TV 20 45D 41	PALERMO	13	Anden	-74,0720813	4,63608528
13AN00808-20	11/07/2024	17/07/2024	23,18460	DG 46 20 79	PALERMO	13	Anden	-74,0728729	4,63686748
13AN00808-3	11/07/2024	17/07/2024	8,03607	TV 20 45D 41	PALERMO	13	Anden	-74,0720758	4,63617272
13AN00808-4	11/07/2024	17/07/2024	10,18947	TV 20 45D 41	PALERMO	13	Anden	-74,0720665	4,63619766
13AN00808-5	11/07/2024	17/07/2024	3,39995	DG 46 20 13	PALERMO	13	Anden	-74,0721472	4,63623345
13AN00808-6	11/07/2024	17/07/2024	1,97095	DG 46 20 13	PALERMO	13	Anden	-74,07219	4,63626883
13AN00808-7	11/07/2024	17/07/2024	12,39164	DG 46 20 13	PALERMO	13	Anden	-74,072152	4,63626832
13AN00808-8	11/07/2024	17/07/2024	5,08775	DG 46 20 23	PALERMO	13	Anden	-74,0722455	4,63631504
13AN00808-9	11/07/2024	17/07/2024	9,00195	DG 46 20 23	PALERMO	13	Anden	-74,0722229	4,63633304
13AN00809-1	11/07/2024	17/07/2024	339,99158	AK 30 48 30	BELALCAZAR	13	Anden	-74,0789011	4,63853292
13AN00809-2	11/07/2024	17/07/2024	288,76575	AK 30 48 30	BELALCAZAR	13	Anden	-74,078885	4,63882332
13AN00810-1	18/07/2024	24/07/2024	130,83465	AC 53 47 10	COLAS DE FEDERM	13	Anden	-74,0857098	4,64716237
13AN00810-2	18/07/2024	24/07/2024	129,06211	AK 50 56B 00	COLAS DE FEDERM	13	Anden	-74,0857965	4,64752211
13AN00811-1	18/07/2024	24/07/2024	482,43899	AK 50 56B 00	PAULO VI	13	Anden	-74,0851074	4,65017298
13AN00812-1	18/07/2024	24/07/2024	80,99625	AK 50 56B 00	PAULO VI	13	Anden	-74,0847628	4,6511883
13AN00813-1	18/07/2024	24/07/2024	116,69530	KR 54 57B 08	PABLO VI NORTE	13	Anden	-74,0851586	4,65155371
13AN00814-1	18/07/2024	24/07/2024	258,33840	KR 54A 58 42	PAULO VI	13	Anden	-74,0861602	4,652257
13AN00815-1	18/07/2024	24/07/2024	594,29729	CL 56A 50 61	PAULO VI	13	Anden	-74,0864962	4,64791308
13AN00816-1	11/07/2024	17/07/2024	55,78694	CL 53B 28A 10	CAMPIN	13	Anden	-74,078204	4,6469068
13AN00817-1	11/07/2024	17/07/2024	8,18764	CL 53B 28A 10	CAMPIN	13	Anden	-74,0779618	4,64701793
13AN00818-1	11/07/2024	17/07/2024	129,67596	CL 53B 28A 10	CAMPIN	13	Anden	-74,0771213	4,64700872
13AN00819-1	1/07/2024	10/07/2024	5,12297	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,0982622	4,64164483
13AN00819-10	1/07/2024	10/07/2024	4,26243	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,0972703	4,64228184
13AN00819-11	1/07/2024	10/07/2024	4,12697	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,0971907	4,64233315
13AN00819-12	1/07/2024	10/07/2024	108,08228	AC 26 54 99	D SALITRE NOR-ORI	13	Anden	-74,0976503	4,64227755
13AN00819-13	1/07/2024	10/07/2024	62,17339	AC 26 54 99	D SALITRE NOR-ORI	13	Anden	-74,097428	4,64241611
13AN00819-14	1/07/2024	10/07/2024	67,41382	AC 26 54 99	D SALITRE NOR-ORI	13	Anden	-74,0972503	4,64253473
13AN00819-2	1/07/2024	10/07/2024	2,56250	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,098125	4,64173335
13AN00819-3	1/07/2024	10/07/2024	2,85945	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,0980536	4,64177607
13AN00819-4	1/07/2024	10/07/2024	4,76146	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,0979822	4,64182251



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00819-5	1/07/2024	10/07/2024	2,42802	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,0979195	4,64186656
13AN00819-6	1/07/2024	10/07/2024	6,33956	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,0975782	4,64207976
13AN00819-7	1/07/2024	10/07/2024	301,72797	AC 26 54 99	D SALITRE NOR-ORI	13	Anden	-74,0982283	4,64190566
13AN00819-8	1/07/2024	10/07/2024	5,31433	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,0974271	4,64217696
13AN00819-9	1/07/2024	10/07/2024	3,97849	CL 24A 53 94	D SALITRE NOR-ORI	13	Anden	-74,0973492	4,6422326
13AN00820-1	18/07/2024	24/07/2024	340,63693	AK 60 44B 21	EL SALITRE	13	Anden	-74,0999264	4,6490965
13AN00820-2	18/07/2024	24/07/2024	558,06927	AC 26 66 99	EL SALITRE	13	Anden	-74,1005581	4,65009633
13AN00821-1	18/07/2024	24/07/2024	14,11868	CL 45 67A 40	EL SALITRE	13	Anden	-74,1006366	4,65516478
13AN00821-10	18/07/2024	24/07/2024	0,79070	KR 67A 45 29	EL SALITRE	13	Anden	-74,1003525	4,65534875
13AN00821-11	18/07/2024	24/07/2024	0,70272	KR 67A 45 29	EL SALITRE	13	Anden	-74,1003446	4,65536232
13AN00821-12	18/07/2024	24/07/2024	0,59234	KR 67A 45 29	EL SALITRE	13	Anden	-74,1003369	4,65537405
13AN00821-13	18/07/2024	24/07/2024	0,45317	KR 67A 45 29	EL SALITRE	13	Anden	-74,1003289	4,65538595
13AN00821-14	18/07/2024	24/07/2024	0,66836	KR 67A 45 29	EL SALITRE	13	Anden	-74,100322	4,65539552
13AN00821-15	18/07/2024	24/07/2024	6,72673	KR 67A 45 29	EL SALITRE	13	Anden	-74,1002978	4,65543074
13AN00821-16	18/07/2024	24/07/2024	3,54854	KR 67A 45 51	EL SALITRE	13	Anden	-74,1002247	4,65552815
13AN00821-17	18/07/2024	24/07/2024	69,77743	KR 67B 46 28	EL SALITRE	13	Anden	-74,1008371	4,65552973
13AN00821-18	18/07/2024	24/07/2024	5,50812	KR 67B 45 64	EL SALITRE	13	Anden	-74,1006646	4,65579289
13AN00821-19	18/07/2024	24/07/2024	25,81492	KR 67B 45 80	EL SALITRE	13	Anden	-74,1005004	4,65602812
13AN00821-2	18/07/2024	24/07/2024	18,57385	KR 67A 45 07	EL SALITRE	13	Anden	-74,1004596	4,65519791
13AN00821-20	18/07/2024	24/07/2024	88,83724	CL 46 - KR 67A	EL SALITRE	13	Anden	-74,1001369	4,65592128
13AN00821-3	18/07/2024	24/07/2024	0,62729	KR 67A 45 29	EL SALITRE	13	Anden	-74,1004078	4,65527374
13AN00821-4	18/07/2024	24/07/2024	0,53258	KR 67A 45 29	EL SALITRE	13	Anden	-74,1003988	4,65528465
13AN00821-5	18/07/2024	24/07/2024	0,39250	KR 67A 45 29	EL SALITRE	13	Anden	-74,1003911	4,65529576
13AN00821-6	18/07/2024	24/07/2024	0,67678	KR 67A 45 29	EL SALITRE	13	Anden	-74,100384	4,65530615
13AN00821-7	18/07/2024	24/07/2024	10,34159	CL 45 67A 40	EL SALITRE	13	Anden	-74,1008216	4,65529387
13AN00821-8	18/07/2024	24/07/2024	2,40552	KR 67A 45 29	EL SALITRE	13	Anden	-74,1003717	4,65532271
13AN00821-9	18/07/2024	24/07/2024	0,63018	KR 67A 45 29	EL SALITRE	13	Anden	-74,1003592	4,65533868
13LF00001	1/07/2024	10/07/2024	976,33325	KR 66 26 00	D SALITRE NOR-ORI	13	Ferrocarril	-74,1003277	4,64847674
13LF00002	1/07/2024	10/07/2024	5738,69546	KR 44B 22 23	ORTEZAL	13	Ferrocarril	-74,1012821	4,63596121
13OR00001	1/07/2024	10/07/2024	3,72334	AC 26 45 81	QUINTA PAREDES	13	Orejas	-74,0944344	4,63880147
13OR00002	11/07/2024	17/07/2024	380,81279	AC 26 29A 75	FLORIDA	13	Orejas	-74,0809453	4,62632067
13OR00003	18/07/2024	24/07/2024	3666,67463	AK 50 26 10	RO ADMINISTRATIVO	13	Orejas	-74,093587	4,64004744
13OR00004	18/07/2024	24/07/2024	2244,95852	AK 50 26 51	RO ADMINISTRATIVO	13	Orejas	-74,0939751	4,6405332
13OR00005	1/07/2024	10/07/2024	9060,68967	AC 26 50 01	QUINTA PAREDES	13	Orejas	-74,0949623	4,63881809
13OR00006	1/07/2024	10/07/2024	7128,92557	AC 26 50 01	D SALITRE NOR-ORI	13	Orejas	-74,0957008	4,63983729
13OR00008	18/07/2024	24/07/2024	5287,83340	AC 66 68 01	EL SALITRE	13	Orejas	-74,1022382	4,65350029
13OR00009	1/07/2024	10/07/2024	968,56255	KR 31 25C 98	GRAN AMERICA	13	Orejas	-74,0816029	4,62711355
13OR00010	11/07/2024	17/07/2024	5758,30686	AC 63 28A 11	CAMPIN	13	Orejas	-74,0775357	4,65148426
13PQ00001	18/07/2024	24/07/2024	2241,35021	CL 60 35 02	CAMPIN OCCIDENTA	13	Parque	-74,0791464	4,65075053
13PQ00002	18/07/2024	24/07/2024	6861,17980	KR 36A 60 18	COLAS DE FEDERMA	13	Parque	-74,0810375	4,65109111
13PQ00003	18/07/2024	24/07/2024	6165,79285	KR 53 59 98	COLAS DE FEDERMA	13	Parque	-74,08357	4,6520343
13PQ00004	18/07/2024	24/07/2024	3878,37842	CL 58 35 26	CAMPIN OCCIDENTA	13	Parque	-74,079376	4,64853492
13PQ00005	18/07/2024	24/07/2024	2171,45480	CL 53A BIS 35 43	COLAS DE FEDERMA	13	Parque	-74,0802721	4,64434419
13PQ00006	25/07/2024	31/07/2024	89767,44245	AK 60 57 60	PABLO VI NORTE	13	Parque	-74,0885153	4,656000502
13PQ00007	18/07/2024	24/07/2024	1599,03678	KR 36A 57 36	COLAS DE FEDERMA	13	Parque	-74,0823595	4,64709568
13PQ00008	18/07/2024	24/07/2024	264,94525	AC 53 55 01	LA ESMERALDA	13	Parque	-74,0893883	4,64871652
13PQ00009	18/07/2024	24/07/2024	14531,76458	KR 36A 57B 40	COLAS DE FEDERMA	13	Parque	-74,0818515	4,6489959
13PQ00010	18/07/2024	24/07/2024	251,57859	KR 36A 57B 10	COLAS DE FEDERMA	13	Parque	-74,0825705	4,64826009
13PQ00011	18/07/2024	24/07/2024	1201,98201	KR 35 57 15	CAMPIN OCCIDENTA	13	Parque	-74,079819	4,64663859
13PQ00012	18/07/2024	24/07/2024	66,40187	KR 35A 56 98	CAMPIN OCCIDENTA	13	Parque	-74,0801489	4,64665115
13PQ00013	18/07/2024	24/07/2024	85,70026	KR 36A 57B 10	COLAS DE FEDERMA	13	Parque	-74,0824022	4,64824517
13PQ00014	18/07/2024	24/07/2024	6139,01536	AK 50 45 98	COLAS DE FEDERMA	13	Parque	-74,0846894	4,64741764
13PQ00015	18/07/2024	24/07/2024	451,56374	CL 57B 50 02	COLAS DE FEDERMA	13	Parque	-74,0836245	4,64881937
13PQ00016	18/07/2024	24/07/2024	5266,03879	KR 52 58 12	COLAS DE FEDERMA	13	Parque	-74,0837727	4,64982597
13PQ00017	18/07/2024	24/07/2024	1781,85648	KR 57A 57B 80	PAULO VI	13	Parque	-74,0879031	4,65296731
13PQ00018	1/07/2024	10/07/2024	7746,01284	KR 47 22 66	ORTEZAL	13	Parque	-74,0977104	4,63414378
13PQ00019	18/07/2024	24/07/2024	1222,83889	CL 60 57A 20	PABLO VI NORTE	13	Parque	-74,0872715	4,65449772
13PQ00020	18/07/2024	24/07/2024	2022,11288	CL 55 35 02	CAMPIN OCCIDENTA	13	Parque	-74,0799324	4,64575131
13PQ00021	18/07/2024	24/07/2024	3522,22561	AC 53 36A 81	COLAS DE FEDERMA	13	Parque	-74,0828629	4,6450147
13PQ00023	18/07/2024	24/07/2024	8608,70951	CL 44D 45 85	RAFAEL NUNEZ	13	Parque	-74,0880751	4,64325427
13PQ00024	18/07/2024	24/07/2024	3536,02726	CL 45 45 85	RAFAEL NUNEZ	13	Parque	-74,0867445	4,64470053
13PQ00025	18/07/2024	24/07/2024	198,18217	AC 53 45 00	RAFAEL NUNEZ	13	Parque	-74,0850273	4,6442931



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13PQ00026	18/07/2024	24/07/2024	5227,27712	AK 50 45 98	RAFAEL NUNEZ	13	Parque	-74,0858295	4,64598404
13PQ00027	18/07/2024	24/07/2024	282,65932	CL 44 52 44	LA ESMERALDA	13	Parque	-74,0913909	4,64443297
13PQ00028	18/07/2024	24/07/2024	242,38298	CL 44 58 54	LA ESMERALDA	13	Parque	-74,0942017	4,64877865
13PQ00029	18/07/2024	24/07/2024	357,03767	CL 44 59 76	LA ESMERALDA	13	Parque	-74,0948138	4,64975794
13PQ00030	18/07/2024	24/07/2024	463,46103	KR 59A 44A 41	LA ESMERALDA	13	Parque	-74,0942391	4,65052264
13PQ00031	18/07/2024	24/07/2024	22,92705	CL 46 59 98	LA ESMERALDA	13	Parque	-74,0934976	4,6511566
13PQ00032	18/07/2024	24/07/2024	495,32282	CL 46 59 98	LA ESMERALDA	13	Parque	-74,0934022	4,65131454
13PQ00033	18/07/2024	24/07/2024	362,31816	AC 53 58 51	LA ESMERALDA	13	Parque	-74,0922135	4,65071104
13PQ00034	18/07/2024	24/07/2024	276,02851	KR 57A 44 02	LA ESMERALDA	13	Parque	-74,0932596	4,64732573
13PQ00035	18/07/2024	24/07/2024	5766,45740	CL 44C 57 50	LA ESMERALDA	13	Parque	-74,0916334	4,64812072
13PQ00036	18/07/2024	24/07/2024	30389,84136	CL 45 54 21	LA ESMERALDA	13	Parque	-74,0899373	4,64637148
13PQ00038	18/07/2024	24/07/2024	11114,56263	CL 44B 58 74	LA ESMERALDA	13	Parque	-74,0932814	4,64984211
13PQ00039	18/07/2024	24/07/2024	1342,61346	CL 44B 58 16	LA ESMERALDA	13	Parque	-74,0927322	4,6492302
13PQ00040	18/07/2024	24/07/2024	87,30912	CL 44C 57 50	LA ESMERALDA	13	Parque	-74,0914484	4,64794396
13PQ00041	18/07/2024	24/07/2024	2206,26817	AC 66 68 01	EL SALITRE	13	Parque	-74,1004029	4,65269841
13PQ00042	18/07/2024	24/07/2024	3190,63581	KR 66B 45 51	EL SALITRE	13	Parque	-74,0990394	4,65465875
13PQ00043	18/07/2024	24/07/2024	37,86241	AC 66 68 01	EL SALITRE	13	Parque	-74,1010552	4,65234298
13PQ00044	1/07/2024	10/07/2024	1619,92148	AK 22 56 02	D SALITRE SUR-ORI	13	Parque	-74,1031948	4,63888509
13PQ00045	1/07/2024	10/07/2024	1219,70602	AK 50 22 41	D SALITRE SUR-ORI	13	Parque	-74,1009938	4,63658887
13PQ00046	1/07/2024	10/07/2024	1055,34320	KR 66 22B 04	D SALITRE SUR-ORI	13	Parque	-74,1064843	4,64671095
13PQ00047	1/07/2024	10/07/2024	14725,88096	CL 24A 56 35	D SALITRE NOR-ORI	13	Parque	-74,0993418	4,64256398
13PQ00048	1/07/2024	10/07/2024	7862,25637	CL 22A 65 91	D SALITRE SUR-ORI	13	Parque	-74,1083076	4,64470135
13PQ00049	1/07/2024	10/07/2024	3441,48703	KR 63 22 05	D SALITRE SUR-ORI	13	Parque	-74,1074919	4,64273157
13PQ00050	1/07/2024	10/07/2024	6366,92836	AC 22 52 52	D SALITRE SUR-ORI	13	Parque	-74,101873	4,63771949
13PQ00051	1/07/2024	10/07/2024	2250,37983	KR 48 22 95	ORTEZAL	13	Parque	-74,0983088	4,63594333
13PQ00052	1/07/2024	10/07/2024	2321,07492	KR 48 22 67	ORTEZAL	13	Parque	-74,0997091	4,63539285
13PQ00053	1/07/2024	10/07/2024	2481,76488	KR 44C 22B 07	ORTEZAL	13	Parque	-74,0956761	4,63432909
13PQ00054	1/07/2024	10/07/2024	2291,47112	CL 22A 44A 37	ORTEZAL	13	Parque	-74,0966468	4,63253442
13PQ00055	1/07/2024	10/07/2024	864,66870	KR 43B 22A 03	ORTEZAL	13	Parque	-74,0954982	4,63188633
13PQ00057	1/07/2024	10/07/2024	3921,47191	KR 44 24A 80	QUINTA PAREDES	13	Parque	-74,0928609	4,63370977
13PQ00058	1/07/2024	10/07/2024	985,35268	CL 24B 42 20	QUINTA PAREDES	13	Parque	-74,0918005	4,63252999
13PQ00059	1/07/2024	10/07/2024	155,69347	KR 37 25C 41	EL RECUERDO	13	Parque	-74,0858152	4,63177069
13PQ00060	1/07/2024	10/07/2024	1394,56070	KR 33A 30 09	ACEVEDO TEJADA	13	Parque	-74,0811245	4,63249032
13PQ00061	1/07/2024	10/07/2024	2094,36075	KR 32A 28 51	ACEVEDO TEJADA	13	Parque	-74,0812071	4,63068036
13PQ00062	11/07/2024	17/07/2024	4471,74031	CL 53B 28A 10	CAMPIN	13	Parque	-74,0765637	4,64963684
13PQ00063	11/07/2024	17/07/2024	4148,98095	CL 53B 28A 10	CAMPIN	13	Parque	-74,0775596	4,64867371
13PQ00064	11/07/2024	17/07/2024	1797,63369	CL 53B 28A 10	GALERIAS	13	Parque	-74,0764093	4,64667467
13PQ00065	11/07/2024	17/07/2024	199,37398	KR 26 61D 75	CAMPIN	13	Parque	-74,0739501	4,64971137
13PQ00066	11/07/2024	17/07/2024	394,37735	CL 36 28B 17	LAS AMERICAS	13	Parque	-74,0783868	4,62473594
13PQ00067	11/07/2024	17/07/2024	679,62113	AC 26 29 00	LAS AMERICAS	13	Parque	-74,0788123	4,62458783
13PQ00068	11/07/2024	17/07/2024	536,64124	AK 24 61F 22	SAN LUIS	13	Parque	-74,0725169	4,64964208
13PQ00069	11/07/2024	17/07/2024	5051,08412	CL 60 18 50	SAN LUIS	13	Parque	-74,0692153	4,64825866
13PQ00070	11/07/2024	17/07/2024	2415,99791	CL 53A 22 70	GALERIAS	13	Parque	-74,0729441	4,64240189
13PQ00071	11/07/2024	17/07/2024	2942,09055	CL 51 21 13	ALFONSO LOPEZ	13	Parque	-74,0727427	4,6389125
13PQ00072	11/07/2024	17/07/2024	204,69496	KR 27 45A 25	BELALCAZAR	13	Parque	-74,0773918	4,63533782
13PQ00073	11/07/2024	17/07/2024	1237,30622	TV 27 53B 55	GALERIAS	13	Parque	-74,0754586	4,64436209
13PQ00074	11/07/2024	17/07/2024	1149,93717	KR 19 53B 36	BANCO CENTRAL	13	Parque	-74,0701166	4,64269652
13PQ00075	11/07/2024	17/07/2024	206,18634	AC 53 26 01	GALERIAS	13	Parque	-74,075477	4,64182955
13PQ00076	11/07/2024	17/07/2024	208,34369	AC 53 21 99	GALERIAS	13	Parque	-74,0734962	4,64146836
13PQ00079	11/07/2024	17/07/2024	2293,35705	DG 61B 24A 50	SAN LUIS	13	Parque	-74,0735625	4,64751912
13PQ00080	11/07/2024	17/07/2024	1689,38944	TV 16A 46 55	PALERMO	13	Parque	-74,0703037	4,63516467
13PQ00081	11/07/2024	17/07/2024	1684,05515	TV 16A 45F 51	PALERMO	13	Parque	-74,0706575	4,63470548
13PQ00082	11/07/2024	17/07/2024	1538,60476	CL 48 27 26	BELALCAZAR	13	Parque	-74,0771254	4,63826297
13PQ00083	11/07/2024	17/07/2024	180,55292	KR 28 47A 69	BELALCAZAR	13	Parque	-74,0779807	4,63756934
13PQ00084	11/07/2024	17/07/2024	227,04892	AK 30 46 68	BELALCAZAR	13	Parque	-74,0788147	4,63665065
13PQ00085	11/07/2024	17/07/2024	243,46529	KR 28 46 32	BELALCAZAR	13	Parque	-74,077878	4,63648631
13PQ00086	11/07/2024	17/07/2024	204,41759	KR 28 45A 27	BELALCAZAR	13	Parque	-74,078325	4,63549593
13PQ00087	11/07/2024	17/07/2024	90,65821	KR 28 45 06	BELALCAZAR	13	Parque	-74,0783474	4,63469058
13PQ00088	11/07/2024	17/07/2024	459,93358	AK 28 40 00	LA SOLEDAD	13	Parque	-74,0775091	4,63151608
13PQ00089	11/07/2024	17/07/2024	1140,14090	TV 28B 39 35	LAS AMERICAS	13	Parque	-74,0791865	4,62735294
13PQ00090	11/07/2024	17/07/2024	359,09098	AK 14 41 83	SANTA TERESITA	13	Parque	-74,0684142	4,63016656
13PQ00091	11/07/2024	17/07/2024	2854,52596	KR 17 38 27	LA MAGDALENA	13	Parque	-74,0717517	4,6269987





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13PQ00092	11/07/2024	17/07/2024	767,38343	KR 15BIS 39A 08	LA MAGDALENA	13	Parque	-74,0696482	4,62775567
13PQ00093	11/07/2024	17/07/2024	4045,37984	KR 17 34 50	TEUSAQUILLO	13	Parque	-74,0716969	4,62381294
13PQ00094	11/07/2024	17/07/2024	220,04235	CL 33 15 28	TEUSAQUILLO	13	Parque	-74,0711458	4,62149528
13PQ00095	11/07/2024	17/07/2024	1695,25400	KR 15 30 55	ARMENIA	13	Parque	-74,0719624	4,61904743
13PQ00096	11/07/2024	17/07/2024	1699,96961	CL 28B 16 21	ARMENIA	13	Parque	-74,073428	4,61747936
13PQ00097	1/07/2024	10/07/2024	14784,37180	CL 22A 60 20	D SALITRE SUR-ORI	13	Parque	-74,1063607	4,64359758
13PQ00102	18/07/2024	24/07/2024	3116,55323	AC 26 66A 30	EL SALITRE	13	Parque	-74,1013067	4,65132241
13PQ00103	18/07/2024	24/07/2024	4580,89682	KR 57A 57B 65	PAULO VI	13	Parque	-74,0890056	4,65343987
13PQ00104	11/07/2024	17/07/2024	9228,75468	CL 53B 28A 10	CAMPIN	13	Parque	-74,076217	4,64822736
13PQ00105	18/07/2024	24/07/2024	622,22636	CL 46 - KR 67A	EL SALITRE	13	Parque	-74,1002481	4,65589393
13PQ00106	1/07/2024	10/07/2024	988,14280	KR 32A 25 07	GRAN AMERICA	13	Parque	-74,0856184	4,62730918
13PQ00107	1/07/2024	10/07/2024	461,44048	KR 32A 25B 27	GRAN AMERICA	13	Parque	-74,0843936	4,62838477
13PQ00108	1/07/2024	10/07/2024	792,39463	KR 32A 25B 41	GRAN AMERICA	13	Parque	-74,0840657	4,62864313
13SV00001	18/07/2024	24/07/2024	3328,24888	KR 45 CL 57B	COLAS DE FEDERMA	13	Separador Vial	-74,0833731	4,64837795
13SV00002	18/07/2024	24/07/2024	11126,61131	CL 44C 45 00	RAFAEL NUNEZ	13	Separador Vial	-74,0876335	4,64144302
13SV00003	18/07/2024	24/07/2024	239,41395	KR 36A 58A 24	COLAS DE FEDERMA	13	Separador Vial	-74,082234	4,649697
13SV00004	18/07/2024	24/07/2024	139,09214	CL 59 50 01	COLAS DE FEDERMA	13	Separador Vial	-74,0832929	4,65012565
13SV00005	18/07/2024	24/07/2024	301,89950	KR 36A 57A 14	COLAS DE FEDERMA	13	Separador Vial	-74,081235	4,64790958
13SV00006	18/07/2024	24/07/2024	24,50025	KR 35A 57 97	CAMPIN OCCIDENTA	13	Separador Vial	-74,0793574	4,64728992
13SV00007	18/07/2024	24/07/2024	640,16208	CL 56A 50 04	COLAS DE FEDERMA	13	Separador Vial	-74,0858041	4,64706108
13SV00008	18/07/2024	24/07/2024	927,96943	CL 56A 50 15	PAULO VI	13	Separador Vial	-74,0862823	4,647446
13SV00009	18/07/2024	24/07/2024	193,32045	AK 30 51 99	UDAD UNIVERSITAR	13	Separador Vial	-74,0795359	4,64150607
13SV00010	18/07/2024	24/07/2024	43521,19293	CL 44 59 58	LA ESMERALDA	13	Separador Vial	-74,0923158	4,64515683
13SV00011	18/07/2024	24/07/2024	643,76334	AK 50 45A 53	LA ESMERALDA	13	Separador Vial	-74,0861352	4,64643549
13SV00012	18/07/2024	24/07/2024	9017,69757	KR 52 58 06	LA ESMERALDA	13	Separador Vial	-74,0870597	4,64691651
13SV00013	18/07/2024	24/07/2024	35,67255	CL 43 57 14	RO ADMINISTRATIVO	13	Separador Vial	-74,0948164	4,64613822
13SV00014	18/07/2024	24/07/2024	490,87437	KR 59 26 19	RO ADMINISTRATIVO	13	Separador Vial	-74,0973102	4,64668095
13SV00015	18/07/2024	24/07/2024	318,68226	AK 50 46 29	LA ESMERALDA	13	Separador Vial	-74,086503	4,64675624
13SV00016	18/07/2024	24/07/2024	1953,63929	AC 66 68 01	EL SALITRE	13	Separador Vial	-74,0993082	4,65266391
13SV00017	18/07/2024	24/07/2024	1268,05739	AC 66 68 01	EL SALITRE	13	Separador Vial	-74,100453	4,65420486
13SV00018	18/07/2024	24/07/2024	223,03606	AC 66 68 01	EL SALITRE	13	Separador Vial	-74,101155	4,65425681
13SV00019	1/07/2024	10/07/2024	761,61226	AC 26 60 99	D SALITRE NOR-ORI	13	Separador Vial	-74,1010225	4,64899558
13SV00020	1/07/2024	10/07/2024	156,02961	KR 66 24A 98	D SALITRE NOR-ORI	13	Separador Vial	-74,1031049	4,64814724
13SV00021	1/07/2024	10/07/2024	121,85537	AC 26 50 01	D SALITRE NOR-ORI	13	Separador Vial	-74,1026795	4,64536697
13SV00022	1/07/2024	10/07/2024	93,96357	AC 26 50 01	D SALITRE NOR-ORI	13	Separador Vial	-74,1018965	4,64631455
13SV00025	1/07/2024	10/07/2024	1089,68043	AK 68 22A 00	D SALITRE NOR-ORI	13	Separador Vial	-74,1063462	4,64893639
13SV00026	1/07/2024	10/07/2024	62,40753	AK 68 22A 00	D SALITRE NOR-ORI	13	Separador Vial	-74,1067036	4,64896899
13SV00027	1/07/2024	10/07/2024	22651,81774	CL 22B 57 04	D SALITRE SUR-ORI	13	Separador Vial	-74,103937	4,64340084
13SV00028	1/07/2024	10/07/2024	21891,03221	AK 60 24A 60	D SALITRE SUR-ORI	13	Separador Vial	-74,1020863	4,64532262
13SV00029	1/07/2024	10/07/2024	1369,70436	AC 24 48 53	ORTEZAL	13	Separador Vial	-74,0967898	4,63659412
13SV00030	1/07/2024	10/07/2024	146,51584	AC 26 50 01	D SALITRE SUR-ORI	13	Separador Vial	-74,1024045	4,64499189
13SV00031	1/07/2024	10/07/2024	789,88405	CL 24A 59 90	D SALITRE NOR-ORI	13	Separador Vial	-74,1013627	4,64572774
13SV00032	1/07/2024	10/07/2024	13,20213	AK 50 24 02	QUINTA PAREDES	13	Separador Vial	-74,0974348	4,63770096
13SV00033	1/07/2024	10/07/2024	11152,26732	AK 40 24A 65	QUINTA PAREDES	13	Separador Vial	-74,0917227	4,63151185
13SV00034	1/07/2024	10/07/2024	374,93135	AC 26 36 55	EL RECUERDO	13	Separador Vial	-74,0853687	4,6323819
13SV00035	1/07/2024	10/07/2024	450,97063	CL 25 - AK 40	EL RECUERDO	13	Separador Vial	-74,0897878	4,63198978
13SV00036	1/07/2024	10/07/2024	125,46058	AC 24 38 71	CENTRO NARINO	13	Separador Vial	-74,092297	4,62997381
13SV00037	1/07/2024	10/07/2024	1325,00888	KR 33 23 10	CENTRO NARINO	13	Separador Vial	-74,0867698	4,62659177
13SV00038	1/07/2024	10/07/2024	4541,87196	KR 32A 28 51	EL RECUERDO	13	Separador Vial	-74,0839602	4,62943056
13SV00039	11/07/2024	17/07/2024	13659,75087	AK 30 48 85	UDAD UNIVERSITAR	13	Separador Vial	-74,0798946	4,63553193
13SV00040	11/07/2024	17/07/2024	779,03559	CL 53B 28A 10	CAMPIN	13	Separador Vial	-74,0773434	4,65092565
13SV00041	11/07/2024	17/07/2024	4227,68937	CL 57A 34 86	CAMPIN OCCIDENTA	13	Separador Vial	-74,0785053	4,64812859
13SV00042	11/07/2024	17/07/2024	5017,61233	CL 53B 28A 10	CAMPIN	13	Separador Vial	-74,0740644	4,64750731
13SV00043	11/07/2024	17/07/2024	1394,45429	AC 26 29 00	ESTRELLA	13	Separador Vial	-74,0788374	4,62415034
13SV00045	11/07/2024	17/07/2024	76,70234	AK 24 45 33	PALERMO	13	Separador Vial	-74,0754094	4,63441762
13SV00046	11/07/2024	17/07/2024	90,28036	AC 63 16A 99	SAN LUIS	13	Separador Vial	-74,0678171	4,6500445
13SV00047	11/07/2024	17/07/2024	1538,42872	DG 61B 17 30	SAN LUIS	13	Separador Vial	-74,0705794	4,64888758
13SV00048	11/07/2024	17/07/2024	246,03364	CL 61 16 24	APINERO OCCIDENT	13	Separador Vial	-74,0674488	4,6484648
13SV00049	11/07/2024	17/07/2024	309,60079	CL 62 27A 12	CAMPIN	13	Separador Vial	-74,0758207	4,65075391
13SV00050	11/07/2024	17/07/2024	609,02531	TV 25 59 42	SAN LUIS	13	Separador Vial	-74,0735976	4,64562227
13SV00051	11/07/2024	17/07/2024	430,95072	DG 59 23 19	SAN LUIS	13	Separador Vial	-74,0719853	4,64607273
13SV00052	11/07/2024	17/07/2024	652,51325	TV 22A 61C 18	SAN LUIS	13	Separador Vial	-74,0716072	4,64748074





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13SV00053	11/07/2024	17/07/2024	377,70166	CL 59 18 00	SAN LUIS	13	Separador Vial	-74,0695022	4,64697774
13SV00054	11/07/2024	17/07/2024	65,70524	DG 61B 19A 99	SAN LUIS	13	Separador Vial	-74,0697003	4,64892907
13SV00055	11/07/2024	17/07/2024	109,24787	CL 53B 23 00	SAN LUIS	13	Separador Vial	-74,0733937	4,64314773
13SV00056	11/07/2024	17/07/2024	551,19450	KR 18A 53 49	BANCO CENTRAL	13	Separador Vial	-74,0702162	4,64176319
13SV00057	11/07/2024	17/07/2024	63,58560	AC 34 24 00	TEUSAQUILLO	13	Separador Vial	-74,0759058	4,62344752
13SV00058	11/07/2024	17/07/2024	288,35498	CL 53B 28A 10	CAMPIN	13	Separador Vial	-74,0782352	4,64468043
13SV00059	11/07/2024	17/07/2024	139,52637	TV 21 45D 22	PALERMO	13	Separador Vial	-74,0730696	4,63706097
13SV00060	11/07/2024	17/07/2024	136,94900	TV 16A 45F 51	PALERMO	13	Separador Vial	-74,0705037	4,63493594
13SV00061	11/07/2024	17/07/2024	246,20070	AK 30 46 86	BELALCAZAR	13	Separador Vial	-74,0789927	4,63697115
13SV00062	11/07/2024	17/07/2024	4563,98201	AK 28 39B 44	LA SOLEDAD	13	Separador Vial	-74,0776322	4,62795787
13SV00063	11/07/2024	17/07/2024	70,61860	CL 41 41 00	LA SOLEDAD	13	Separador Vial	-74,0728973	4,63149909
13SV00064	11/07/2024	17/07/2024	645,02857	KR 25 41	LA SOLEDAD	13	Separador Vial	-74,0758885	4,63269288
13SV00065	11/07/2024	17/07/2024	1101,42399	AK 28 41 32	LA SOLEDAD	13	Separador Vial	-74,0793131	4,63252477
13SV00066	11/07/2024	17/07/2024	61,48892	CL 44 19 08	SANTA TERESITA	13	Separador Vial	-74,0722007	4,63257226
13SV00067	11/07/2024	17/07/2024	856,95812	KR 19 45A 05	SANTA TERESITA	13	Separador Vial	-74,0719635	4,63303694
13SV00068	11/07/2024	17/07/2024	1395,40275	CL 44 15 28	SANTA TERESITA	13	Separador Vial	-74,0696893	4,63206283
13SV00069	11/07/2024	17/07/2024	66,26999	AK 19 39 02	LA MAGDALENA	13	Separador Vial	-74,0729164	4,62752943
13SV00070	11/07/2024	17/07/2024	1177,79972	KR 14 37 15	TEUSAQUILLO	13	Separador Vial	-74,0701146	4,62573796
13SV00071	11/07/2024	17/07/2024	199,60128	AC 34 28 22	LA SOLEDAD	13	Separador Vial	-74,0754469	4,62402828
13SV00072	11/07/2024	17/07/2024	357,06556	AC 26 27A 90	LAS AMERICAS	13	Separador Vial	-74,0795064	4,62482209
13SV00073	11/07/2024	17/07/2024	1088,11273	AK 19 29 41	ESTRELLA	13	Separador Vial	-74,0752389	4,62110798
13SV00074	11/07/2024	17/07/2024	53,28554	AC 34 28A 11	ESTRELLA	13	Separador Vial	-74,0771222	4,62419531
13SV00075	18/07/2024	24/07/2024	24549,36537	AC 63 45 10	QUE DISTRITAL SAL	13	Separador Vial	-74,0863478	4,656844
13SV00076	11/07/2024	17/07/2024	407,39310	AC 53 16 48	QUESADA	13	Separador Vial	-74,0679196	4,64066545
13SV00077	18/07/2024	24/07/2024	44886,61567	AK 50 45 98	LA ESMERALDA	13	Separador Vial	-74,0890058	4,64891211
13SV00078	18/07/2024	24/07/2024	50213,19327	AC 66 68 01	LA ESMERALDA	13	Separador Vial	-74,0932466	4,65266763
13SV00079	11/07/2024	17/07/2024	4231,75155	DG 43BIS 15 44	PALERMO	13	Separador Vial	-74,07107	4,63377239
13SV00080	11/07/2024	17/07/2024	111,67888	KR 15ABIS 45 01	PALERMO	13	Separador Vial	-74,0695248	4,63298332
13SV00081	11/07/2024	17/07/2024	6112,61956	AC 45 15 36	SANTA TERESITA	13	Separador Vial	-74,0736953	4,63358394
13SV00082	11/07/2024	17/07/2024	20570,26582	KR 25 43 98	LA SOLEDAD	13	Separador Vial	-74,0751353	4,6298195
13SV00083	11/07/2024	17/07/2024	350,14812	CL 43 19 15	SANTA TERESITA	13	Separador Vial	-74,0724515	4,63164437
13SV00084	11/07/2024	17/07/2024	126205,22084	AC 26 57 41	D SALITRE NOR-ORI	13	Separador Vial	-74,0968172	4,64353398
13ZP00001	1/07/2024	10/07/2024	595,74605	CL 22B 60 01	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1043795	4,64288719
13ZP00002	1/07/2024	10/07/2024	26,98215	CL 22B 60 01	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1044395	4,64344486
13ZP00003	1/07/2024	10/07/2024	1009,70371	CL 22B 60 01	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1045689	4,64316162
13ZP00004	1/07/2024	10/07/2024	676,98957	CL 22B 60 01	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1044288	4,64310614
13ZP00005	1/07/2024	10/07/2024	380,48974	CL 22B 60 01	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1046195	4,64285403
13ZP00006	1/07/2024	10/07/2024	165,76596	CL 22B 60 01	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1073851	4,6455872
13ZP00007	1/07/2024	10/07/2024	560,10128	AK 60 22A 00	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1040046	4,6426141
13ZP00008	1/07/2024	10/07/2024	348,17047	CL 22A 54 06	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1034774	4,6423587
13ZP00009	1/07/2024	10/07/2024	699,77875	CL 22A 54 06	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1036782	4,64213508
13ZP00010	1/07/2024	10/07/2024	178,02464	CL 22B 58 03	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1028621	4,64172471
13ZP00011	1/07/2024	10/07/2024	208,67071	CL 22B 58 03	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1032288	4,64149564
13ZP00012	1/07/2024	10/07/2024	1255,61690	CL 22A 54 06	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1027575	4,64063959
13ZP00013	1/07/2024	10/07/2024	249,37823	KR 54 22B 98	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1009898	4,638979
13ZP00014	1/07/2024	10/07/2024	179,14779	KR 51 22A 20	D SALITRE SUR-ORI	13	Zona de proteccion	-74,0993635	4,63757404
13ZP00015	1/07/2024	10/07/2024	172,14134	KR 51 22A 20	D SALITRE SUR-ORI	13	Zona de proteccion	-74,0993921	4,63755564
13ZP00016	1/07/2024	10/07/2024	1385,01862	KR 63 22 02	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1066276	4,64175534
13ZP00017	11/07/2024	17/07/2024	19131,14192	zobispo entre KR 30	PALERMO	13	Zona de proteccion	-74,0745113	4,63425691
13ZP00018	1/07/2024	10/07/2024	26381,94296	KR 54 22B 98	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1035648	4,64147031
14AN00001-1	1/07/2024	10/07/2024	12,46064	KR 29C 1 15	SANTA ISABEL SUR	14	Anden	-74,1055099	4,59798565
14AN00001-2	1/07/2024	10/07/2024	9,27980	AK 30 0 02	SANTA ISABEL SUR	14	Anden	-74,1056091	4,59801755
14AN00001-4	1/07/2024	10/07/2024	4,10033	KR 29C 1 45	SANTA ISABEL SUR	14	Anden	-74,1053495	4,59819041
14AN00001-5	1/07/2024	10/07/2024	5,48193	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,1053029	4,59825098
14AN00001-6	1/07/2024	10/07/2024	11,89203	AK 30 1A 00	SANTA ISABEL SUR	14	Anden	-74,1053367	4,59833066
14AN00001-7	1/07/2024	10/07/2024	3,81858	AK 30 0 02	SANTA ISABEL SUR	14	Anden	-74,1060423	4,59836117
14AN00001-8	1/07/2024	10/07/2024	131,45896	AK 30 0 02	SANTA ISABEL SUR	14	Anden	-74,1063158	4,59857698
14AN00002-1	1/07/2024	10/07/2024	15,04989	CL 8 S 29C 04	SANTA ISABEL SUR	14	Anden	-74,1057678	4,59765636
14AN00002-2	1/07/2024	10/07/2024	10,89433	CL 1 29C 05	SANTA ISABEL SUR	14	Anden	-74,1056341	4,59782769
14AN00002-3	1/07/2024	10/07/2024	2,38616	CL 1 29C 23	SANTA ISABEL SUR	14	Anden	-74,1057201	4,59802939
14AN00002-4	1/07/2024	10/07/2024	6,16128	AK 30 0 02	SANTA ISABEL SUR	14	Anden	-74,1058209	4,59810862
14AN00002-5	1/07/2024	10/07/2024	2,54032	CL 1 29C 55	SANTA ISABEL SUR	14	Anden	-74,1059492	4,59820943



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00002-7	1/07/2024	10/07/2024	1,52315	CL 1 29C 63	SANTA ISABEL SUR	14	Anden	-74,1060306	4,59827442
14AN00002-9	1/07/2024	10/07/2024	1,45553	CL 1 29C 71	SANTA ISABEL SUR	14	Anden	-74,1060833	4,59831514
14AN00003-1	1/07/2024	10/07/2024	5,59194	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1055262	4,59733791
14AN00003-2	1/07/2024	10/07/2024	20,62584	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1057047	4,59747779
14AN00003-3	1/07/2024	10/07/2024	17,86293	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,1056968	4,59762745
14AN00003-4	1/07/2024	10/07/2024	3,38453	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,105572	4,59778952
14AN00003-5	1/07/2024	10/07/2024	4,12179	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,105462	4,59792554
14AN00003-6	1/07/2024	10/07/2024	3,13913	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,1053702	4,59804486
14AN00004-1	1/07/2024	10/07/2024	5,85914	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1029356	4,59529093
14AN00004-10	1/07/2024	10/07/2024	4,05311	KR 27A 0 28	SANTA ISABEL SUR	14	Anden	-74,1029786	4,59578697
14AN00004-11	1/07/2024	10/07/2024	5,12498	KR 27A 1 04	SANTA ISABEL SUR	14	Anden	-74,1029348	4,5958429
14AN00004-12	1/07/2024	10/07/2024	4,21677	KR 27A 1 20	SANTA ISABEL SUR	14	Anden	-74,1028908	4,59589922
14AN00004-13	1/07/2024	10/07/2024	3,00702	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden	-74,1028234	4,59598636
14AN00004-14	1/07/2024	10/07/2024	39,25586	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1022312	4,59592546
14AN00004-15	1/07/2024	10/07/2024	4,89129	KR 27A 1 46	SANTA ISABEL SUR	14	Anden	-74,1027611	4,59606607
14AN00004-16	1/07/2024	10/07/2024	4,01349	KR 27A 1 52	SANTA ISABEL SUR	14	Anden	-74,1027131	4,59612703
14AN00004-17	1/07/2024	10/07/2024	5,05912	KR 27A 1 60	SANTA ISABEL SUR	14	Anden	-74,102669	4,59618252
14AN00004-18	1/07/2024	10/07/2024	7,62385	KR 27A 1 00	SANTA ISABEL SUR	14	Anden	-74,1026274	4,59623539
14AN00004-2	1/07/2024	10/07/2024	40,70965	CL 8 S 27 06	SANTA ISABEL SUR	14	Anden	-74,1027453	4,59527056
14AN00004-3	1/07/2024	10/07/2024	6,21221	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1029921	4,59533581
14AN00004-4	1/07/2024	10/07/2024	15,88314	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1026548	4,59538507
14AN00004-5	1/07/2024	10/07/2024	17,49540	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1025741	4,59548705
14AN00004-6	1/07/2024	10/07/2024	7,26602	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,102493	4,59559065
14AN00004-7	1/07/2024	10/07/2024	9,07131	AK 27 1 59	SANTA ISABEL SUR	14	Anden	-74,1024257	4,59567667
14AN00004-8	1/07/2024	10/07/2024	1,83674	KR 27A 0 20	SANTA ISABEL SUR	14	Anden	-74,1030209	4,59573268
14AN00004-9	1/07/2024	10/07/2024	20,05611	AK 27 1 65	SANTA ISABEL SUR	14	Anden	-74,102374	4,59574313
14AN00005-1	1/07/2024	10/07/2024	49,78292	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1026122	4,59520355
14AN00005-2	1/07/2024	10/07/2024	7,58079	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1022908	4,59561137
14AN00005-3	1/07/2024	10/07/2024	10,02917	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,102249	4,59566932
14AN00005-4	1/07/2024	10/07/2024	8,29137	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1022032	4,59572734
14AN00005-5	1/07/2024	10/07/2024	9,51649	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1021573	4,59578077
14AN00006-1	1/07/2024	10/07/2024	8,06409	CL 8 SUR 27A	SANTA ISABEL SUR	14	Anden	-74,1032975	4,59557783
14AN00006-10	1/07/2024	10/07/2024	4,63287	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1036833	4,59588189
14AN00006-11	1/07/2024	10/07/2024	19,40998	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1037684	4,59594945
14AN00006-12	1/07/2024	10/07/2024	13,14808	CL 1B 28 00	SANTA ISABEL SUR	14	Anden	-74,1037611	4,59608958
14AN00006-2	1/07/2024	10/07/2024	4,14916	KR 27A 8 SUR	SANTA ISABEL SUR	14	Anden	-74,1032185	4,59560098
14AN00006-3	1/07/2024	10/07/2024	8,79928	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1033698	4,59563225
14AN00006-4	1/07/2024	10/07/2024	6,97996	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1034202	4,59567388
14AN00006-5	1/07/2024	10/07/2024	11,97525	CL 8 S 27A 04	SANTA ISABEL SUR	14	Anden	-74,1031598	4,59567603
14AN00006-6	1/07/2024	10/07/2024	7,35027	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1034764	4,59571701
14AN00006-7	1/07/2024	10/07/2024	6,45194	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,103535	4,59576398
14AN00006-8	1/07/2024	10/07/2024	4,62772	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1036184	4,59582966
14AN00007-1	1/07/2024	10/07/2024	63,00390	KR 28A 3 48	VERAGUAS	14	Anden	-74,0988089	4,60262472
14AN00008-1	1/07/2024	10/07/2024	5,41282	KR 28A 4 02	VERAGUAS	14	Anden	-74,0987029	4,60285983
14AN00009-1	1/07/2024	10/07/2024	17,13567	KR 28A 4 11	VERAGUAS	14	Anden	-74,0987588	4,60291518
14AN00010-1	1/07/2024	10/07/2024	6,67914	KR 28A 4 23	VERAGUAS	14	Anden	-74,0986951	4,60300566
14AN00010-2	1/07/2024	10/07/2024	8,24890	KR 28A 4 31	VERAGUAS	14	Anden	-74,0986501	4,6030709
14AN00010-3	1/07/2024	10/07/2024	21,65946	KR 29 4 50	VERAGUAS	14	Anden	-74,098882	4,60335359
14AN00011-10	1/07/2024	10/07/2024	7,61898	CL 4A 28A 30	VERAGUAS	14	Anden	-74,0988163	4,60354582
14AN00011-11	1/07/2024	10/07/2024	5,09730	KR 28A 4A 43	VERAGUAS	14	Anden	-74,0982867	4,60358107
14AN00011-12	1/07/2024	10/07/2024	14,80283	CL 5 28A 17	VERAGUAS	14	Anden	-74,0981842	4,60381637
14AN00011-13	1/07/2024	10/07/2024	4,71390	CL 5 28A 17	VERAGUAS	14	Anden	-74,0982529	4,60387334
14AN00011-14	1/07/2024	10/07/2024	4,21326	CL 5 28A 25	VERAGUAS	14	Anden	-74,0983467	4,60395045
14AN00011-2	1/07/2024	10/07/2024	35,89197	KR 28A 4A 05	VERAGUAS	14	Anden	-74,0985868	4,60327986
14AN00011-3	1/07/2024	10/07/2024	4,70617	KR 28A 4A 05	VERAGUAS	14	Anden	-74,0986422	4,60331894
14AN00011-4	1/07/2024	10/07/2024	3,04923	KR 28A 4A 05	VERAGUAS	14	Anden	-74,0984655	4,60332317
14AN00011-5	1/07/2024	10/07/2024	2,75142	CL 4A 28A 12	VERAGUAS	14	Anden	-74,098655	4,60332763
14AN00011-6	1/07/2024	10/07/2024	21,27507	CL 4A 28A 12	VERAGUAS	14	Anden	-74,0986881	4,60335197
14AN00011-7	1/07/2024	10/07/2024	5,79701	KR 28A 4A 13	VERAGUAS	14	Anden	-74,0984225	4,60338488
14AN00011-8	1/07/2024	10/07/2024	41,18588	CL 4A 28A 30	VERAGUAS	14	Anden	-74,0987707	4,60341034
14AN00011-9	1/07/2024	10/07/2024	8,11600	KR 28A 4A 37	VERAGUAS	14	Anden	-74,0983313	4,60352224
14AN00012-1	1/07/2024	10/07/2024	34,29892	CL 4BIS 29A 04	VERAGUAS	14	Anden	-74,0994178	4,60373244



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00013-1	1/07/2024	10/07/2024	108,47330	KR 28 4A 05	VERAGUAS	14	Anden	-74,0982705	4,60305603
14AN00014-1	1/07/2024	10/07/2024	8,83168	CL 5 27A 15	VERAGUAS	14	Anden	-74,0973494	4,60304722
14AN00014-2	1/07/2024	10/07/2024	29,49215	CL 5 27A 19	VERAGUAS	14	Anden	-74,0974262	4,60320087
14AN00015-1	1/07/2024	10/07/2024	16,41870	CL 5A 27 32	VERAGUAS	14	Anden	-74,0967595	4,60346772
14AN00015-2	1/07/2024	10/07/2024	16,12779	CL 5A 27 32	VERAGUAS	14	Anden	-74,0967948	4,60349581
14AN00015-3	1/07/2024	10/07/2024	7,18296	CL 5A 27 52	VERAGUAS	14	Anden	-74,0968988	4,60352466
14AN00015-4	1/07/2024	10/07/2024	23,67560	CL 5A 27 52	VERAGUAS	14	Anden	-74,096832	4,60353018
14AN00015-5	1/07/2024	10/07/2024	8,71655	CL 5A 27 58	VERAGUAS	14	Anden	-74,0969772	4,60357576
14AN00015-6	1/07/2024	10/07/2024	6,78757	CL 5B 27 11	VERAGUAS	14	Anden	-74,0962105	4,60377842
14AN00015-7	1/07/2024	10/07/2024	11,13525	KR 27B 5A 26	VERAGUAS	14	Anden	-74,0968752	4,60385698
14AN00015-8	1/07/2024	10/07/2024	9,54418	KR 27B 5A 34	VERAGUAS	14	Anden	-74,0968347	4,6039072
14AN00016-1	1/07/2024	10/07/2024	5,27252	CL 5A 27B 14	VERAGUAS	14	Anden	-74,0971914	4,60376362
14AN00016-3	1/07/2024	10/07/2024	11,78417	CL 5C 27B 07	VERAGUAS	14	Anden	-74,0965504	4,60443928
14AN00016-4	1/07/2024	10/07/2024	8,62962	CL 5C 27B 15	VERAGUAS	14	Anden	-74,0966082	4,60448748
14AN00016-5	1/07/2024	10/07/2024	23,67432	CL 5C 27B 47	VERAGUAS	14	Anden	-74,0968397	4,6046737
14AN00017-1	1/07/2024	10/07/2024	11,73326	KR 27B 5C 09	VERAGUAS	14	Anden	-74,0964348	4,60451349
14AN00017-2	1/07/2024	10/07/2024	14,72105	CL 5C 27B 14	VERAGUAS	14	Anden	-74,0965572	4,60453659
14AN00017-3	1/07/2024	10/07/2024	6,81895	CL 5C 27B 22	VERAGUAS	14	Anden	-74,0966475	4,60460854
14AN00017-4	1/07/2024	10/07/2024	11,84351	KR 27B 5C 09	VERAGUAS	14	Anden	-74,0963722	4,6045922
14AN00017-5	1/07/2024	10/07/2024	15,66136	CL 5C 27B 28	VERAGUAS	14	Anden	-74,0967049	4,60466233
14AN00017-6	1/07/2024	10/07/2024	9,24280	CL 5C 27B 46	VERAGUAS	14	Anden	-74,0968255	4,60475239
14AN00017-7	1/07/2024	10/07/2024	14,10824	CL 5C 27B 62	VERAGUAS	14	Anden	-74,0969278	4,60483779
14AN00017-8	1/07/2024	10/07/2024	17,79933	CL 5C 27B 62	VERAGUAS	14	Anden	-74,0969409	4,60492662
14AN00017-9	1/07/2024	10/07/2024	14,41035	CL 5C 27B 62	VERAGUAS	14	Anden	-74,0968568	4,60503159
14AN00018-1	1/07/2024	10/07/2024	3,14399	KR 27A 2A 11	SANTA ISABEL	14	Anden	-74,0991534	4,60074108
14AN00018-2	1/07/2024	10/07/2024	7,23843	KR 29 2A 04	SANTA ISABEL	14	Anden	-74,1004468	4,60165875
14AN00018-3	1/07/2024	10/07/2024	3,99397	KR 29 2A 18	SANTA ISABEL	14	Anden	-74,1003792	4,6017453
14AN00018-4	1/07/2024	10/07/2024	3,60363	KR 29 2A 26	SANTA ISABEL	14	Anden	-74,1003392	4,60179799
14AN00018-5	1/07/2024	10/07/2024	3,95498	KR 29 2A 34	SANTA ISABEL	14	Anden	-74,1002932	4,60185426
14AN00019-1	1/07/2024	10/07/2024	14,94393	CL 1H 29 10	SANTA ISABEL	14	Anden	-74,1011565	4,6008824
14AN00019-2	1/07/2024	10/07/2024	11,99186	CL 2 29 05	SANTA ISABEL	14	Anden	-74,1009945	4,60108809
14AN00019-3	1/07/2024	10/07/2024	19,82889	CL 2 29 27	SANTA ISABEL	14	Anden	-74,1011223	4,60131003
14AN00019-4	1/07/2024	10/07/2024	15,13468	CL 1H 29 66	SANTA ISABEL	14	Anden	-74,1016638	4,6013106
14AN00019-5	1/07/2024	10/07/2024	1,39629	KR 29B 1H 36	SANTA ISABEL	14	Anden	-74,1015979	4,6013964
14AN00019-6	1/07/2024	10/07/2024	24,39101	CL 2 29 41	SANTA ISABEL	14	Anden	-74,1012334	4,6013974
14AN00019-7	1/07/2024	10/07/2024	10,24113	CL 2 29 59	SANTA ISABEL	14	Anden	-74,1013264	4,60146962
14AN00019-8	1/07/2024	10/07/2024	15,23818	KR 29B 1H 36	SANTA ISABEL	14	Anden	-74,1015373	4,60147327
14AN00019-9	1/07/2024	10/07/2024	17,38429	KR 29B 1H 36	SANTA ISABEL	14	Anden	-74,1014151	4,60154087
14AN00020-1	1/07/2024	10/07/2024	22,82410	CL 1H 29B 04	SANTA ISABEL	14	Anden	-74,1017193	4,60135935
14AN00020-2	1/07/2024	10/07/2024	10,27751	CL 2 29B 21	SANTA ISABEL	14	Anden	-74,1016564	4,60172961
14AN00020-3	1/07/2024	10/07/2024	8,67845	CL 2 29B 35	SANTA ISABEL	14	Anden	-74,1017613	4,6018128
14AN00021-1	1/07/2024	10/07/2024	75,25167	CL 1G 29 72	SANTA ISABEL	14	Anden	-74,1022077	4,60070602
14AN00021-2	1/07/2024	10/07/2024	27,79214	CL 1GBIS 29B 01	SANTA ISABEL	14	Anden	-74,1021727	4,60081476
14AN00022-1	1/07/2024	10/07/2024	4,00680	CL 1D 29 22	SANTA ISABEL SUR	14	Anden	-74,1029024	4,59905582
14AN00022-2	1/07/2024	10/07/2024	3,80128	CL 1D 29 34	SANTA ISABEL SUR	14	Anden	-74,1029609	4,59910223
14AN00022-3	1/07/2024	10/07/2024	5,29107	CL 1D 29 42	SANTA ISABEL SUR	14	Anden	-74,1030144	4,59914516
14AN00022-4	1/07/2024	10/07/2024	37,56553	CL 1D 29 80	SANTA ISABEL SUR	14	Anden	-74,1031681	4,59926526
14AN00022-5	1/07/2024	10/07/2024	36,31916	CL 1D 29 80	SANTA ISABEL SUR	14	Anden	-74,1031511	4,59953154
14AN00023-10	1/07/2024	10/07/2024	7,20018	CL 1C 29 99	SANTA ISABEL SUR	14	Anden	-74,1033739	4,59924846
14AN00023-2	1/07/2024	10/07/2024	5,13649	CL 1D 29 07	SANTA ISABEL SUR	14	Anden	-74,1027995	4,59878532
14AN00023-3	1/07/2024	10/07/2024	18,62750	CL 1D 29 07	SANTA ISABEL SUR	14	Anden	-74,1028413	4,59891285
14AN00023-4	1/07/2024	10/07/2024	4,33307	CL 1D 29 23	SANTA ISABEL SUR	14	Anden	-74,1029439	4,59899761
14AN00023-5	1/07/2024	10/07/2024	4,37744	CL 1D 29 39	SANTA ISABEL SUR	14	Anden	-74,1030529	4,59908193
14AN00023-6	1/07/2024	10/07/2024	7,46583	KR 29B 1C 26	SANTA ISABEL SUR	14	Anden	-74,103479	4,59911456
14AN00023-8	1/07/2024	10/07/2024	6,24795	CL 1C 29 99	SANTA ISABEL SUR	14	Anden	-74,1034287	4,59917789
14AN00024-1	1/07/2024	10/07/2024	13,84523	CL 1C 29 99	SANTA ISABEL SUR	14	Anden	-74,1038974	4,59869931
14AN00024-2	1/07/2024	10/07/2024	6,90550	CL 1B 29B 60	SANTA ISABEL SUR	14	Anden	-74,1044173	4,59896418
14AN00024-3	1/07/2024	10/07/2024	5,84466	KR 29C 1B 08	SANTA ISABEL SUR	14	Anden	-74,104513	4,59913763
14AN00024-4	1/07/2024	10/07/2024	9,68413	KR 29C 1B 08	SANTA ISABEL SUR	14	Anden	-74,1044613	4,59920272
14AN00025-2	1/07/2024	10/07/2024	7,53546	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1040609	4,59617789
14AN00025-3	1/07/2024	10/07/2024	6,34437	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1043259	4,59638847
14AN00025-4	1/07/2024	10/07/2024	7,56690	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,104379	4,59643089



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00025-5	1/07/2024	10/07/2024	13,12130	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1045109	4,59653466
14AN00025-6	1/07/2024	10/07/2024	2,21170	KR 29B 0 00	SANTA ISABEL SUR	14	Anden	-74,1040618	4,59671907
14AN00025-7	1/07/2024	10/07/2024	0,78923	CL 1 28 73	SANTA ISABEL SUR	14	Anden	-74,1041566	4,59679254
14AN00025-8	1/07/2024	10/07/2024	0,81517	CL 1 28 73	SANTA ISABEL SUR	14	Anden	-74,1041886	4,59681756
14AN00025-9	1/07/2024	10/07/2024	359,49803	CL 8 S 29 00	SANTA ISABEL SUR	14	Anden	-74,1043781	4,59670664
14AN00026-1	1/07/2024	10/07/2024	7,69010	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1049327	4,59686907
14AN00026-2	1/07/2024	10/07/2024	8,52348	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1050837	4,59698763
14AN00026-3	1/07/2024	10/07/2024	2,13907	KR 29B 0 00	SANTA ISABEL SUR	14	Anden	-74,1044698	4,59704185
14AN00026-4	1/07/2024	10/07/2024	12,34052	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1050515	4,59710537
14AN00026-5	1/07/2024	10/07/2024	3,58561	KR 29B 0 00	SANTA ISABEL SUR	14	Anden	-74,104702	4,59722442
14AN00026-6	1/07/2024	10/07/2024	0,94967	KR 29B 0 00	SANTA ISABEL SUR	14	Anden	-74,1048319	4,59732868
14AN00026-7	1/07/2024	10/07/2024	16,63992	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1049198	4,59727332
14AN00027-1	1/07/2024	10/07/2024	2,74114	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1051576	4,59708985
14AN00027-2	1/07/2024	10/07/2024	1,57077	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1051385	4,59711353
14AN00027-3	1/07/2024	10/07/2024	1,60037	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1051213	4,59713513
14AN00027-4	1/07/2024	10/07/2024	19,58237	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,105243	4,59711386
14AN00027-5	1/07/2024	10/07/2024	3,26364	KR 29B 1 37	SANTA ISABEL SUR	14	Anden	-74,1047794	4,59757407
14AN00027-6	1/07/2024	10/07/2024	3,34563	KR 29B 1 43	SANTA ISABEL SUR	14	Anden	-74,1047343	4,59763074
14AN00028-1	1/07/2024	10/07/2024	5,91360	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1046042	4,59797709
14AN00028-10	1/07/2024	10/07/2024	2,28088	KR 29B 1A 77	SANTA ISABEL SUR	14	Anden	-74,1041449	4,59837965
14AN00028-11	1/07/2024	10/07/2024	4,69518	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,104086	4,59845474
14AN00028-2	1/07/2024	10/07/2024	5,39558	KR 29B 1A 07	SANTA ISABEL SUR	14	Anden	-74,1045634	4,59784813
14AN00028-3	1/07/2024	10/07/2024	9,00199	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1044882	4,59794385
14AN00028-4	1/07/2024	10/07/2024	7,29834	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1044018	4,59805521
14AN00028-5	1/07/2024	10/07/2024	1,63376	CL 1B 29C 00	SANTA ISABEL SUR	14	Anden	-74,1047995	4,59811159
14AN00028-6	1/07/2024	10/07/2024	3,57282	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1043431	4,59813071
14AN00028-7	1/07/2024	10/07/2024	2,68905	CL 1B 29C 00	SANTA ISABEL SUR	14	Anden	-74,1047515	4,59817268
14AN00028-8	1/07/2024	10/07/2024	9,28768	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1042682	4,59822354
14AN00028-9	1/07/2024	10/07/2024	5,85391	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1041894	4,59832465
14AN00029-1	1/07/2024	10/07/2024	0,85584	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden	-74,1039243	4,59790547
14AN00029-2	1/07/2024	10/07/2024	1,42964	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden	-74,1039972	4,5979625
14AN00029-3	1/07/2024	10/07/2024	1,03861	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden	-74,1040668	4,59801717
14AN00029-4	1/07/2024	10/07/2024	7,00907	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden	-74,1041595	4,59809317
14AN00029-5	1/07/2024	10/07/2024	12,23281	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1041809	4,59821825
14AN00029-6	1/07/2024	10/07/2024	3,19049	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1041183	4,59829822
14AN00029-7	1/07/2024	10/07/2024	8,96976	CL 1B 29 53	SANTA ISABEL SUR	14	Anden	-74,1038046	4,59835348
14AN00029-8	1/07/2024	10/07/2024	10,15705	CL 1B 29 69	SANTA ISABEL SUR	14	Anden	-74,1040158	4,59842963
14AN00029-9	1/07/2024	10/07/2024	18,14452	CL 1B 29 69	SANTA ISABEL SUR	14	Anden	-74,1039123	4,5984374
14AN00030-1	1/07/2024	10/07/2024	3,99620	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden	-74,103482	4,59755614
14AN00030-2	1/07/2024	10/07/2024	18,59969	CL 1B 28 15	SANTA ISABEL SUR	14	Anden	-74,1028754	4,59762105
14AN00030-3	1/07/2024	10/07/2024	7,86224	CL 1B 28 33	SANTA ISABEL SUR	14	Anden	-74,1029662	4,59769019
14AN00030-4	1/07/2024	10/07/2024	12,56136	CL 1B 28A 07	SANTA ISABEL SUR	14	Anden	-74,1031647	4,59784731
14AN00030-5	1/07/2024	10/07/2024	4,84784	KR 29 1A 74	SANTA ISABEL SUR	14	Anden	-74,1032995	4,5979539
14AN00030-6	1/07/2024	10/07/2024	396,82611	CL 1B 29 00	SANTA ISABEL SUR	14	Anden	-74,1034954	4,59783603
14AN00030-7	1/07/2024	10/07/2024	9,60005	CL 1B 29 00	SANTA ISABEL SUR	14	Anden	-74,1033664	4,59800418
14AN00031-1	1/07/2024	10/07/2024	12,52837	CL 1D 27A 41	SANTA ISABEL SUR	14	Anden	-74,1017466	4,59805444
14AN00031-2	1/07/2024	10/07/2024	48,25813	CL 1C 27A 66	SANTA ISABEL SUR	14	Anden	-74,1022003	4,59808031
14AN00031-3	1/07/2024	10/07/2024	5,23448	CL 1C 27A 66	SANTA ISABEL SUR	14	Anden	-74,1020759	4,59823725
14AN00033-1	1/07/2024	10/07/2024	18,60807	CL 1D 26A 10	SANTA ISABEL SUR	14	Anden	-74,1005519	4,59721411
14AN00033-2	1/07/2024	10/07/2024	12,97395	AK 27 1D 34	SANTA ISABEL SUR	14	Anden	-74,1005809	4,59775659
14AN00034-1	1/07/2024	10/07/2024	6,51959	KR 26 1D 25	SANTA ISABEL SUR	14	Anden	-74,0997037	4,59679698
14AN00034-2	1/07/2024	10/07/2024	5,43893	CL 1D 26 32	SANTA ISABEL SUR	14	Anden	-74,1000614	4,59681711
14AN00034-3	1/07/2024	10/07/2024	9,80905	KR 26 1D 31	SANTA ISABEL SUR	14	Anden	-74,0996322	4,59689054
14AN00034-4	1/07/2024	10/07/2024	8,92106	KR 26 1D 47	SANTA ISABEL SUR	14	Anden	-74,099587	4,59695099
14AN00034-5	1/07/2024	10/07/2024	42,83356	CL 1D 26 68	SANTA ISABEL SUR	14	Anden	-74,1003293	4,59703004
14AN00034-6	1/07/2024	10/07/2024	41,69830	CL 1D 26 68	SANTA ISABEL SUR	14	Anden	-74,1003063	4,59729571
14AN00035-1	1/07/2024	10/07/2024	3,47286	CL 1GBIS 26 46	SANTA ISABEL	14	Anden	-74,0990673	4,5984368
14AN00035-2	1/07/2024	10/07/2024	5,70299	CL 1GBIS 26 56	SANTA ISABEL	14	Anden	-74,0991301	4,59848688
14AN00035-3	1/07/2024	10/07/2024	23,72224	KR 26BIS 1G 13	SANTA ISABEL	14	Anden	-74,0989409	4,59851463
14AN00035-4	1/07/2024	10/07/2024	7,55030	KR 26BIS 1G 29	SANTA ISABEL	14	Anden	-74,0988362	4,59865107
14AN00035-5	1/07/2024	10/07/2024	12,89117	KR 26BIS 1G 45	SANTA ISABEL	14	Anden	-74,0987793	4,59872357
14AN00035-6	1/07/2024	10/07/2024	2,75133	KR 26A 1G 20	SANTA ISABEL	14	Anden	-74,0991974	4,59880019





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00035-8	1/07/2024	10/07/2024	32,33053	CL 2 26 83	SANTA ISABEL	14	Anden	-74,098799	4,59931008
14AN00035-9	1/07/2024	10/07/2024	37,69716	CL 2 26 83	SANTA ISABEL	14	Anden	-74,0986517	4,59935946
14AN00036-1	1/07/2024	10/07/2024	21,85829	KR 26 4 06	VERAGUAS	14	Anden	-74,0959172	4,60116515
14AN00036-10	1/07/2024	10/07/2024	7,22861	CL 5 25A 83	VERAGUAS	14	Anden	-74,0957218	4,60185438
14AN00036-11	1/07/2024	10/07/2024	9,37372	CL 5 25A 83	VERAGUAS	14	Anden	-74,0958706	4,6019033
14AN00036-12	1/07/2024	10/07/2024	11,05680	CL 5 25A 83	VERAGUAS	14	Anden	-74,0957931	4,60190996
14AN00036-2	1/07/2024	10/07/2024	5,23242	KR 25ABIS 4B 27	VERAGUAS	14	Anden	-74,0958412	4,60126971
14AN00036-3	1/07/2024	10/07/2024	6,18364	KR 25ABIS 4B 37	VERAGUAS	14	Anden	-74,0957974	4,60133041
14AN00036-4	1/07/2024	10/07/2024	30,78691	KR 26 4 06	VERAGUAS	14	Anden	-74,0962534	4,60140018
14AN00036-5	1/07/2024	10/07/2024	4,66606	KR 26 4B 22	VERAGUAS	14	Anden	-74,0961361	4,60155487
14AN00036-6	1/07/2024	10/07/2024	10,67882	KR 26 4B 38	VERAGUAS	14	Anden	-74,0960845	4,601623
14AN00036-7	1/07/2024	10/07/2024	5,93781	KR 26 4B 54	VERAGUAS	14	Anden	-74,0960288	4,6016963
14AN00036-8	1/07/2024	10/07/2024	5,13317	KR 26 4B 62	VERAGUAS	14	Anden	-74,0959845	4,60175417
14AN00036-9	1/07/2024	10/07/2024	10,48298	KR 26 4B 70	VERAGUAS	14	Anden	-74,095922	4,6018359
14AN00037-1	1/07/2024	10/07/2024	61,31055	CL 24 29 07	USATAMA	14	Anden	-74,0811903	4,62363046
14AN00038-1	1/07/2024	10/07/2024	419,35858	AC 22 27 10	USATAMA	14	Anden	-74,0846433	4,6189335
14AN00038-2	1/07/2024	10/07/2024	40,10351	KR 29A 22 46	USATAMA	14	Anden	-74,0850366	4,61956897
14AN00038-3	1/07/2024	10/07/2024	43,09355	KR 29A 22 46	USATAMA	14	Anden	-74,0848484	4,61985728
14AN00038-4	1/07/2024	10/07/2024	405,28748	AK 27 - CL 22C	USATAMA	14	Anden	-74,0834011	4,61945556
14AN00038-5	1/07/2024	10/07/2024	7,96284	CL 22C 28 21	USATAMA	14	Anden	-74,0827864	4,62063432
14AN00038-6	1/07/2024	10/07/2024	12,09166	CL 22C 28 21	USATAMA	14	Anden	-74,082863	4,62068669
14AN00038-7	1/07/2024	10/07/2024	86,60429	CL 22C 28 21	USATAMA	14	Anden	-74,0832178	4,62091521
14AN00038-8	1/07/2024	10/07/2024	296,76176	KR 29A 22A 67	USATAMA	14	Anden	-74,0842869	4,62072546
14AN00038-9	1/07/2024	10/07/2024	39,29066	CL 22C 28 67	USATAMA	14	Anden	-74,0836991	4,62123413
14AN00039-1	1/07/2024	10/07/2024	104,18415	CL 22C 28 20	USATAMA	14	Anden	-74,0832112	4,62104439
14AN00039-2	1/07/2024	10/07/2024	21,41228	CL 22C 28 20	USATAMA	14	Anden	-74,0837202	4,62137928
14AN00039-3	1/07/2024	10/07/2024	54,29477	CL 22C 28 20	USATAMA	14	Anden	-74,0839119	4,62166771
14AN00039-4	1/07/2024	10/07/2024	22,40833	CL 22C 28 20	USATAMA	14	Anden	-74,0841992	4,62192824
14AN00039-5	1/07/2024	10/07/2024	379,30066	CL 22C 28 20	USATAMA	14	Anden	-74,0819334	4,62170614
14AN00039-6	1/07/2024	10/07/2024	77,42554	KR 29ABIS 22C 55	USATAMA	14	Anden	-74,0835427	4,62320561
14AN00040-1	1/07/2024	10/07/2024	104,42390	KR 28A 15 91	PALOQUEMAO	14	Anden	-74,0892066	4,6148328
14AN00040-2	1/07/2024	10/07/2024	52,01403	KR 28A 15 91	PALOQUEMAO	14	Anden	-74,0892922	4,61500561
14AN00040-3	1/07/2024	10/07/2024	18,86778	KR 28A 15 91	PALOQUEMAO	14	Anden	-74,0895718	4,61513002
14AN00040-4	1/07/2024	10/07/2024	32,39356	KR 28A 15 91	PALOQUEMAO	14	Anden	-74,0894661	4,61512738
14AN00042-1	1/07/2024	10/07/2024	5,99167	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,092829	4,59377846
14AN00042-10	1/07/2024	10/07/2024	1,97037	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0926201	4,59419715
14AN00042-11	1/07/2024	10/07/2024	13,54594	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0925918	4,59428508
14AN00042-12	1/07/2024	10/07/2024	47,35633	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0931293	4,59413123
14AN00042-13	1/07/2024	10/07/2024	9,54520	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0930463	4,59439823
14AN00042-14	1/07/2024	10/07/2024	7,45579	KR 19BBIS 1C 64	EDUARDO SANTOS	14	Anden	-74,0929705	4,5946368
14AN00042-15	1/07/2024	10/07/2024	6,35249	KR 19BBIS 1C 64	EDUARDO SANTOS	14	Anden	-74,0929336	4,59474664
14AN00042-2	1/07/2024	10/07/2024	5,63784	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0928737	4,59379052
14AN00042-3	1/07/2024	10/07/2024	8,11490	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0927259	4,59384541
14AN00042-4	1/07/2024	10/07/2024	29,78819	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0930369	4,59384553
14AN00042-5	1/07/2024	10/07/2024	2,44414	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0927025	4,59393822
14AN00042-6	1/07/2024	10/07/2024	3,23517	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0926769	4,59400213
14AN00042-7	1/07/2024	10/07/2024	6,31049	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0926534	4,59404777
14AN00042-8	1/07/2024	10/07/2024	5,31296	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0926396	4,59409461
14AN00042-9	1/07/2024	10/07/2024	3,14734	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,0926294	4,59414927
14AN00043-1	1/07/2024	10/07/2024	129,27553	KR 20 6B 50	LA ESTANZUELA	14	Anden	-74,0898146	4,60260665
14AN00044-1	1/07/2024	10/07/2024	185,70776	CL 4B 20 84	EL PROGRESO	14	Anden	-74,0926364	4,59973215
14AN00045-2	1/07/2024	10/07/2024	2,54880	KR 27A 4A 04	VERAGUAS	14	Anden	-74,0975635	4,60261499
14AN00045-3	1/07/2024	10/07/2024	3,65841	KR 27A 4A 22	VERAGUAS	14	Anden	-74,0974498	4,60277368
14AN00046-1	1/07/2024	10/07/2024	390,96372	CL 18A 28 08	PALOQUEMAO	14	Anden	-74,0872306	4,61619963
14AN00046-2	1/07/2024	10/07/2024	69,63728	KR 28A 18A 20	PALOQUEMAO	14	Anden	-74,0876036	4,61647707
14AN00046-3	1/07/2024	10/07/2024	117,67933	AC 19 28 55	PALOQUEMAO	14	Anden	-74,0873345	4,61680657
14AN00047-1	1/07/2024	10/07/2024	13,69897	CL 18 28 16	PALOQUEMAO	14	Anden	-74,087527	4,6160603
14AN00048-1	1/07/2024	10/07/2024	189,14915	CL 17 27 20	PALOQUEMAO	14	Anden	-74,0879978	4,61435055
14AN00048-2	1/07/2024	10/07/2024	108,55429	KR 28 17 40	PALOQUEMAO	14	Anden	-74,0880899	4,6146807
14AN00048-3	1/07/2024	10/07/2024	63,15471	KR 28 18 64	PALOQUEMAO	14	Anden	-74,0878833	4,614917
14AN00048-4	1/07/2024	10/07/2024	66,34631	KR 28 18 64	PALOQUEMAO	14	Anden	-74,087766	4,61505954
14AN00048-5	1/07/2024	10/07/2024	18,28006	KR 28 18 64	PALOQUEMAO	14	Anden	-74,0874534	4,61545693



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00048-6	1/07/2024	10/07/2024	55,39774	KR 28 18 64	PALOQUEMAO	14	Anden	-74,0873551	4,6155863
14AN00048-7	1/07/2024	10/07/2024	28,44229	KR 28 18 64	PALOQUEMAO	14	Anden	-74,0872456	4,61572238
14AN00048-8	1/07/2024	10/07/2024	127,37499	KR 28 18A 60	PALOQUEMAO	14	Anden	-74,0866962	4,61638451
14AN00049-1	1/07/2024	10/07/2024	62,11009	KR 16A 22 00	SANTA FE	14	Anden	-74,0774272	4,61251536
14AN00049-2	1/07/2024	10/07/2024	1,64916	KR 16A 22 00	SANTA FE	14	Anden	-74,0783638	4,61323701
14AN00050-1	1/07/2024	10/07/2024	26,70024	CL 22 19B 43	SANTA FE	14	Anden	-74,0815997	4,61576399
14AN00050-2	1/07/2024	10/07/2024	5,63317	CL 22 19B 43	SANTA FE	14	Anden	-74,0817061	4,6158529
14AN00051-1	1/07/2024	10/07/2024	19,88865	AC 19 18A 10	LA FAVORITA	14	Anden	-74,0805941	4,61211489
14AN00051-2	1/07/2024	10/07/2024	83,50434	DG 19A 19 44	LA FAVORITA	14	Anden	-74,0806026	4,61249613
14AN00051-3	1/07/2024	10/07/2024	52,85502	DG 19A 19 94	LA FAVORITA	14	Anden	-74,0806923	4,61312075
14AN00052-1	1/07/2024	10/07/2024	48,14053	CL 18 25 66	PALOQUEMAO	14	Anden	-74,0861721	4,61477518
14AN00052-2	1/07/2024	10/07/2024	47,88129	CL 18 25 77	PALOQUEMAO	14	Anden	-74,0863702	4,61494259
14AN00053-1	1/07/2024	10/07/2024	55,10268	KR 25 18 08	PALOQUEMAO	14	Anden	-74,0851492	4,613925
14AN00054-1	1/07/2024	10/07/2024	65,70918	CL 15 27 79	PALOQUEMAO	14	Anden	-74,0893662	4,61365282
14AN00055-1	1/07/2024	10/07/2024	203,85527	AK 14 3 53	EDUARDO SANTOS	14	Anden	-74,0864692	4,59578814
14AN00055-2	1/07/2024	10/07/2024	173,61980	AK 14 3 53	EDUARDO SANTOS	14	Anden	-74,0871585	4,59619381
14AN00055-3	1/07/2024	10/07/2024	147,41826	AK 14 3 53	EDUARDO SANTOS	14	Anden	-74,0877529	4,59651656
14AN00055-4	1/07/2024	10/07/2024	115,24255	KR 17 3A 09	EDUARDO SANTOS	14	Anden	-74,088337	4,59635364
14AN00055-5	1/07/2024	10/07/2024	42,17747	AK 14 3 53	EDUARDO SANTOS	14	Anden	-74,0881197	4,59665735
14AN00056-1	1/07/2024	10/07/2024	13,69096	KR 21 1H 06	EL VERGEL	14	Anden	-74,0944975	4,59574014
14AN00056-2	1/07/2024	10/07/2024	17,27007	KR 21 1H 06	EL VERGEL	14	Anden	-74,0944603	4,59586311
14AN00056-3	1/07/2024	10/07/2024	133,22720	KR 21 1H 06	EL VERGEL	14	Anden	-74,0943809	4,59587522
14AN00056-4	1/07/2024	10/07/2024	5,53341	CL 2 20 13	EL VERGEL	14	Anden	-74,0935484	4,59672317
14AN00056-5	1/07/2024	10/07/2024	7,00105	CL 2 20A 47	EL VERGEL	14	Anden	-74,0938967	4,59684218
14AN00056-6	1/07/2024	10/07/2024	29,89887	CL 2 20A 55	EL VERGEL	14	Anden	-74,0941541	4,59681733
14AN00057-1	1/07/2024	10/07/2024	8,19460	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden	-74,1023339	4,59673043
14AN00057-2	1/07/2024	10/07/2024	8,75062	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden	-74,1021434	4,59697439
14AN00057-3	1/07/2024	10/07/2024	5,09580	CL 1B 27A 41	SANTA ISABEL SUR	14	Anden	-74,102377	4,59722522
14AN00059-2	1/07/2024	10/07/2024	7,75104	CL 1B 28 00	SANTA ISABEL SUR	14	Anden	-74,1034877	4,59644521
14AN00060-1	1/07/2024	10/07/2024	3,61322	CL 1ABIS 28 73	SANTA ISABEL SUR	14	Anden	-74,1035958	4,59756771
14AN00060-2	1/07/2024	10/07/2024	8,13616	KR 29B 1A 08	SANTA ISABEL SUR	14	Anden	-74,104451	4,59771266
14AN00060-3	1/07/2024	10/07/2024	4,46385	KR 29B 1A 08	SANTA ISABEL SUR	14	Anden	-74,104497	4,5978143
14AN00060-4	1/07/2024	10/07/2024	4,99499	KR 29B 1A 18	SANTA ISABEL SUR	14	Anden	-74,1044396	4,59788874
14AN00060-5	1/07/2024	10/07/2024	6,49271	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1043637	4,59798337
14AN00061-1	1/07/2024	10/07/2024	256,16952	KR 28 1F 05	SANTA ISABEL	14	Anden	-74,101606	4,59963032
14AN00062-1	1/07/2024	10/07/2024	23,54844	CL 1H 28 04	SANTA ISABEL	14	Anden	-74,1004767	4,60040279
14AN00062-2	1/07/2024	10/07/2024	7,48684	KR 28 1H 31	SANTA ISABEL	14	Anden	-74,1003895	4,6005134
14AN00062-3	1/07/2024	10/07/2024	9,91894	KR 28 1H 31	SANTA ISABEL	14	Anden	-74,1003329	4,60058584
14AN00062-4	1/07/2024	10/07/2024	15,96586	KR 28 1H 31	SANTA ISABEL	14	Anden	-74,1003301	4,60068418
14AN00062-5	1/07/2024	10/07/2024	20,90462	KR 29 1H 44	SANTA ISABEL	14	Anden	-74,1008061	4,60106017
14AN00063-1	1/07/2024	10/07/2024	4,89585	KR 27B 1G 11	SANTA ISABEL	14	Anden	-74,1005121	4,59960998
14AN00063-10	1/07/2024	10/07/2024	1,51583	KR 28 1G 30	SANTA ISABEL	14	Anden	-74,1006813	4,60002432
14AN00063-11	1/07/2024	10/07/2024	14,08492	KR 28 1H 14	SANTA ISABEL	14	Anden	-74,1004713	4,60028718
14AN00063-12	1/07/2024	10/07/2024	23,37367	KR 27B 1G 91	SANTA ISABEL	14	Anden	-74,0999702	4,60039974
14AN00063-13	1/07/2024	10/07/2024	15,69420	CL 2 27B 13	SANTA ISABEL	14	Anden	-74,1000464	4,60046197
14AN00063-2	1/07/2024	10/07/2024	0,72865	KR 27B 1G 17	SANTA ISABEL	14	Anden	-74,1004603	4,59967596
14AN00063-3	1/07/2024	10/07/2024	4,41770	KR 27B 1G 39	SANTA ISABEL	14	Anden	-74,1003373	4,59983503
14AN00063-4	1/07/2024	10/07/2024	15,00675	CL 2 27 15	SANTA ISABEL	14	Anden	-74,0993129	4,59988373
14AN00063-5	1/07/2024	10/07/2024	5,65471	KR 28 1G 18	SANTA ISABEL	14	Anden	-74,1007554	4,59992551
14AN00063-6	1/07/2024	10/07/2024	10,18262	CL 2 27 21	SANTA ISABEL	14	Anden	-74,0993778	4,59993296
14AN00063-7	1/07/2024	10/07/2024	5,19059	KR 27B 1G 59	SANTA ISABEL	14	Anden	-74,100245	4,59995129
14AN00063-8	1/07/2024	10/07/2024	7,21714	CL 2 27 29	SANTA ISABEL	14	Anden	-74,0995492	4,59998787
14AN00063-9	1/07/2024	10/07/2024	20,98518	CL 2 27 29	SANTA ISABEL	14	Anden	-74,099464	4,5999994
14AN00064-1	1/07/2024	10/07/2024	37,61287	AK 30 2 18	SANTA ISABEL	14	Anden	-74,1014899	4,6018081
14AN00064-2	1/07/2024	10/07/2024	23,96154	KR 29B 2A 23	SANTA ISABEL	14	Anden	-74,1010721	4,60218233
14AN00064-3	1/07/2024	10/07/2024	1,21335	KR 29B 2A 55	SANTA ISABEL	14	Anden	-74,1008577	4,60246152
14AN00065-1	1/07/2024	10/07/2024	24,71526	DG 24BIS 27A 10	FLORIDA	14	Anden	-74,0804762	4,62259338
14AN00065-2	1/07/2024	10/07/2024	9,14517	DG 24BIS 27A 20	FLORIDA	14	Anden	-74,0804661	4,62271613
14AN00065-3	1/07/2024	10/07/2024	12,65859	DG 24BIS 27A 28	FLORIDA	14	Anden	-74,0804605	4,62280858
14AN00065-4	1/07/2024	10/07/2024	20,42735	CL 24B 27A 05	FLORIDA	14	Anden	-74,0799319	4,62288618
14AN00065-5	1/07/2024	10/07/2024	6,67809	DG 24BIS 27A 70	FLORIDA	14	Anden	-74,0804355	4,62319652
14AN00065-6	1/07/2024	10/07/2024	6,80757	DG 24BIS 27A 86	FLORIDA	14	Anden	-74,0804276	4,62331068



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00065-7	1/07/2024	10/07/2024	28,18915	DG 24BIS 27A 96	FLORIDA	14	Anden	-74,0802499	4,62347996
14AN00066-1	1/07/2024	10/07/2024	30,74885	KR 27B 24B 05	FLORIDA	14	Anden	-74,0800277	4,62350377
14AN00067-1	1/07/2024	10/07/2024	31,60842	CL 24B 27A 08	FLORIDA	14	Anden	-74,0797257	4,62303222
14AN00067-10	1/07/2024	10/07/2024	11,08173	CL 24C 27A 43	FLORIDA	14	Anden	-74,079634	4,623677
14AN00067-2	1/07/2024	10/07/2024	10,41191	KR 27A 24B 33	FLORIDA	14	Anden	-74,0795438	4,6231587
14AN00067-3	1/07/2024	10/07/2024	42,25069	CL 24C 27A 07	FLORIDA	14	Anden	-74,0794212	4,62324729
14AN00067-4	1/07/2024	10/07/2024	40,54536	CL 24C 27A 07	FLORIDA	14	Anden	-74,0794221	4,62337388
14AN00067-5	1/07/2024	10/07/2024	14,99420	CL 24C 27A 27	FLORIDA	14	Anden	-74,0794908	4,62346897
14AN00067-6	1/07/2024	10/07/2024	17,86447	KR 27B 24B 16	FLORIDA	14	Anden	-74,0799562	4,62347088
14AN00067-7	1/07/2024	10/07/2024	6,29731	KR 27B 24B 22	FLORIDA	14	Anden	-74,0798607	4,62353995
14AN00067-8	1/07/2024	10/07/2024	5,26297	KR 27B 24B 32	FLORIDA	14	Anden	-74,0798025	4,62357649
14AN00067-9	1/07/2024	10/07/2024	30,62907	CL 24C 27A 37	FLORIDA	14	Anden	-74,0795694	4,62358996
14AN00069-1	1/07/2024	10/07/2024	3,65317	AK 14 2 91	EDUARDO SANTOS	14	Anden	-74,0869752	4,59508347
14AN00070-1	1/07/2024	10/07/2024	8,96772	KR 19A 1 34	EDUARDO SANTOS	14	Anden	-74,0926436	4,59357994
14AN00070-2	1/07/2024	10/07/2024	8,38804	KR 19A 1 34	EDUARDO SANTOS	14	Anden	-74,0925905	4,59363222
14AN00071-1	1/07/2024	10/07/2024	8,09691	CL 1FBIS 19B 46	EDUARDO SANTOS	14	Anden	-74,0927998	4,59513677
14AN00071-2	1/07/2024	10/07/2024	6,35999	TV 19B 1G 53	EDUARDO SANTOS	14	Anden	-74,0927039	4,59619211
14AN00071-4	1/07/2024	10/07/2024	5,11851	KR 19C 1F 92	EDUARDO SANTOS	14	Anden	-74,0930137	4,59627004
14AN00071-5	1/07/2024	10/07/2024	39,35030	KR 19C 1F 96	EDUARDO SANTOS	14	Anden	-74,0928349	4,59647773
14AN00072-1	1/07/2024	10/07/2024	59,38239	KR 19BBIS 1C 55	EDUARDO SANTOS	14	Anden	-74,0935538	4,59431878
14AN00072-2	1/07/2024	10/07/2024	54,58298	KR 19BBIS 1C 55	EDUARDO SANTOS	14	Anden	-74,0934191	4,59475624
14AN00072-3	1/07/2024	10/07/2024	60,48296	KR 19BBIS 1C 55	EDUARDO SANTOS	14	Anden	-74,0931716	4,59495557
14AN00073-3	1/07/2024	10/07/2024	6,05939	KR 19D 1C 40	EDUARDO SANTOS	14	Anden	-74,0939524	4,5945911
14AN00073-4	1/07/2024	10/07/2024	4,32100	KR 19D 1C 60	EDUARDO SANTOS	14	Anden	-74,0938852	4,59479678
14AN00073-5	1/07/2024	10/07/2024	11,80754	CL 1F 19C 33	EDUARDO SANTOS	14	Anden	-74,0938118	4,59502733
14AN00073-6	1/07/2024	10/07/2024	20,64536	CL 1F 19C 33	EDUARDO SANTOS	14	Anden	-74,0937202	4,59511242
14AN00074-1	1/07/2024	10/07/2024	20,52072	TV 20 1F 10	EDUARDO SANTOS	14	Anden	-74,0943015	4,59537978
14AN00074-2	1/07/2024	10/07/2024	6,21353	KR 19D 1F 23	EDUARDO SANTOS	14	Anden	-74,0937669	4,59544105
14AN00074-3	1/07/2024	10/07/2024	6,32583	KR 19D 1F 39	EDUARDO SANTOS	14	Anden	-74,0937228	4,595596
14AN00074-4	1/07/2024	10/07/2024	3,10292	KR 19D 1F 55	EDUARDO SANTOS	14	Anden	-74,0936794	4,59576604
14AN00075-1	1/07/2024	10/07/2024	31,02981	CL 1F 28A 05	SANTA ISABEL SUR	14	Anden	-74,1018712	4,59929571
14AN00075-2	1/07/2024	10/07/2024	7,98078	CL 1F 28A 05	SANTA ISABEL SUR	14	Anden	-74,1018554	4,5994265
14AN00076-12	1/07/2024	10/07/2024	37,99885	CL 22C - AK 30	COLSEGUROS	14	Anden	-74,0847049	4,62217414
14AN00078-1	1/07/2024	10/07/2024	208,50288	CL 9 29 70	RICAUARTE	14	Anden	-74,0951832	4,60960331
14AN00079-1	1/07/2024	10/07/2024	115,47374	CL 9 29 71	RICAUARTE	14	Anden	-74,0956214	4,60920821
14AN00080-1	1/07/2024	10/07/2024	405,00357	KR 29A 6 85	RICAUARTE	14	Anden	-74,0969653	4,6073434
14AN00081-1	1/07/2024	10/07/2024	7,99119	KR 29 4 53	VERAGUAS	14	Anden	-74,0989317	4,60350897
14AN00081-3	1/07/2024	10/07/2024	4,19799	KR 29 4A 19	VERAGUAS	14	Anden	-74,0988012	4,60369274
14AN00081-4	1/07/2024	10/07/2024	8,26349	KR 29 4A 57	VERAGUAS	14	Anden	-74,0986163	4,60395517
14AN00081-5	1/07/2024	10/07/2024	10,39964	CL 5 29 11	VERAGUAS	14	Anden	-74,0985551	4,60404353
14AN00081-6	1/07/2024	10/07/2024	28,65776	CL 5 29 11	VERAGUAS	14	Anden	-74,0986344	4,60418313
14AN00082-1	1/07/2024	10/07/2024	35,12968	CL 2 29 04	SANTA ISABEL	14	Anden	-74,1008877	4,60133282
14AN00082-10	1/07/2024	10/07/2024	3,09082	KR 29B 2 24	SANTA ISABEL	14	Anden	-74,101187	4,60191797
14AN00082-2	1/07/2024	10/07/2024	17,88217	CL 2 29 04	SANTA ISABEL	14	Anden	-74,1007567	4,60138568
14AN00082-3	1/07/2024	10/07/2024	4,77382	CL 2 29 36	SANTA ISABEL	14	Anden	-74,1010693	4,6014744
14AN00082-4	1/07/2024	10/07/2024	8,58845	CL 2 29 36	SANTA ISABEL	14	Anden	-74,1011137	4,60150955
14AN00082-5	1/07/2024	10/07/2024	7,66355	KR 29 2 33	SANTA ISABEL	14	Anden	-74,1006551	4,6015179
14AN00082-6	1/07/2024	10/07/2024	5,90721	KR 29 2 41	SANTA ISABEL	14	Anden	-74,1005948	4,60159589
14AN00082-7	1/07/2024	10/07/2024	4,78603	CL 2 29 66	SANTA ISABEL	14	Anden	-74,1013328	4,60168168
14AN00083-2	1/07/2024	10/07/2024	6,28287	CL 1C 29 99	SANTA ISABEL SUR	14	Anden	-74,1034169	4,59931018
14AN00083-3	1/07/2024	10/07/2024	11,20190	KR 29B 1C 45	SANTA ISABEL SUR	14	Anden	-74,1034839	4,59942237
14AN00083-4	1/07/2024	10/07/2024	7,62080	CL 1D 29B 25	SANTA ISABEL SUR	14	Anden	-74,103589	4,59949753
14AN00083-5	1/07/2024	10/07/2024	2,13047	CL 1D 29B 33	SANTA ISABEL SUR	14	Anden	-74,1036455	4,59954905
14AN00084-1	1/07/2024	10/07/2024	19,19305	CL 1B 29C 04	SANTA ISABEL SUR	14	Anden	-74,1045442	4,59921957
14AN00084-2	1/07/2024	10/07/2024	2,41965	KR 29C 1C 13	SANTA ISABEL SUR	14	Anden	-74,1042667	4,59957204
14AN00084-3	1/07/2024	10/07/2024	4,48295	KR 29C 1C 13	SANTA ISABEL SUR	14	Anden	-74,1042304	4,5996192
14AN00084-4	1/07/2024	10/07/2024	4,37223	KR 29C 1C 23	SANTA ISABEL SUR	14	Anden	-74,1041718	4,59969061
14AN00085-1	1/07/2024	10/07/2024	12,92197	CL 1D 28 04	SANTA ISABEL SUR	14	Anden	-74,1019853	4,59847308
14AN00085-2	1/07/2024	10/07/2024	4,14951	KR 28 1D 27	SANTA ISABEL SUR	14	Anden	-74,1018798	4,59860691
14AN00085-3	1/07/2024	10/07/2024	19,59263	KR 28 1D 61	SANTA ISABEL SUR	14	Anden	-74,1016971	4,5988426
14AN00085-4	1/07/2024	10/07/2024	17,85523	KR 28 1D 77	SANTA ISABEL SUR	14	Anden	-74,1015463	4,59903729
14AN00085-5	1/07/2024	10/07/2024	12,71603	KR 28 1D 77	SANTA ISABEL SUR	14	Anden	-74,1015445	4,5991792



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00086-1	1/07/2024	10/07/2024	9,48287	KR 27A 1D 29	SANTA ISABEL SUR	14	Anden	-74,1012608	4,59809959
14AN00086-2	1/07/2024	10/07/2024	4,54813	KR 28 1D 02	SANTA ISABEL SUR	14	Anden	-74,1019639	4,59838279
14AN00086-3	1/07/2024	10/07/2024	7,04313	KR 28 1D 22	SANTA ISABEL SUR	14	Anden	-74,101869	4,59850236
14AN00087-1	1/07/2024	10/07/2024	5,14327	CL 1G 27A 15	SANTA ISABEL	14	Anden	-74,10055	4,5990063
14AN00087-2	1/07/2024	10/07/2024	3,45649	KR 28 1F 20	SANTA ISABEL	14	Anden	-74,1012526	4,59929084
14AN00087-4	1/07/2024	10/07/2024	5,42339	KR 28 1F 32	SANTA ISABEL	14	Anden	-74,1011728	4,59939414
14AN00087-5	1/07/2024	10/07/2024	7,24026	KR 28 1F 40	SANTA ISABEL	14	Anden	-74,1011241	4,59945795
14AN00089-1	1/07/2024	10/07/2024	7,92575	KR 26A 1A 07	SANTA ISABEL SUR	14	Anden	-74,101766	4,59555631
14AN00089-2	1/07/2024	10/07/2024	18,76090	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1021144	4,59583457
14AN00089-3	1/07/2024	10/07/2024	26,23428	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1020663	4,59589065
14AN00089-5	1/07/2024	10/07/2024	9,65694	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1019242	4,59608342
14AN00089-6	1/07/2024	10/07/2024	12,23892	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1018589	4,5961644
14AN00089-7	1/07/2024	10/07/2024	11,73209	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1018088	4,59622699
14AN00089-8	1/07/2024	10/07/2024	2,53900	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1017773	4,59626717
14AN00089-9	1/07/2024	10/07/2024	11,73588	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1017481	4,59630835
14AN00090-1	1/07/2024	10/07/2024	10,56041	KR 26 1A 21	SANTA ISABEL SUR	14	Anden	-74,1006697	4,59556342
14AN00090-2	1/07/2024	10/07/2024	6,86468	CL 1B 26 27	SANTA ISABEL SUR	14	Anden	-74,1007308	4,59592424
14AN00090-3	1/07/2024	10/07/2024	4,90679	CL 1B 26 39	SANTA ISABEL SUR	14	Anden	-74,1007836	4,59596913
14AN00090-4	1/07/2024	10/07/2024	3,67384	CL 1B 26 53	SANTA ISABEL SUR	14	Anden	-74,1009079	4,596067
14AN00090-5	1/07/2024	10/07/2024	4,11189	CL 1B 26 75	SANTA ISABEL SUR	14	Anden	-74,1009926	4,59613346
14AN00090-6	1/07/2024	10/07/2024	10,99651	KR 26A 1A 61	SANTA ISABEL SUR	14	Anden	-74,1011774	4,59618691
14AN00090-7	1/07/2024	10/07/2024	15,40654	CL 1B 26 75	SANTA ISABEL SUR	14	Anden	-74,1010664	4,59619234
14AN00091-1	1/07/2024	10/07/2024	9,91242	CL 1ABIS 25A 04	SANTA ISABEL SUR	14	Anden	-74,1003953	4,59510795
14AN00091-3	1/07/2024	10/07/2024	1,25355	KR 26 1A 20	SANTA ISABEL SUR	14	Anden	-74,1006075	4,59551954
14AN00091-4	1/07/2024	10/07/2024	8,83435	CL 1B 25A 41	SANTA ISABEL SUR	14	Anden	-74,1002074	4,59551236
14AN00091-6	1/07/2024	10/07/2024	7,73303	KR 26 1A 38	SANTA ISABEL SUR	14	Anden	-74,1004115	4,59567167
14AN00092-1	1/07/2024	10/07/2024	1,73229	CL 1 25 20	SANTA ISABEL SUR	14	Anden	-74,0992141	4,59508178
14AN00092-2	1/07/2024	10/07/2024	7,00646	CL 1 25 50	SANTA ISABEL SUR	14	Anden	-74,0994561	4,59509803
14AN00092-4	1/07/2024	10/07/2024	10,46799	CL 1 25 04	SANTA ISABEL SUR	14	Anden	-74,0989658	4,5950831
14AN00092-5	1/07/2024	10/07/2024	14,87776	KR 25A 1B 04	SANTA ISABEL SUR	14	Anden	-74,099664	4,5952218
14AN00092-7	1/07/2024	10/07/2024	6,04764	KR 25A 1B 16	SANTA ISABEL SUR	14	Anden	-74,09966	4,59538295
14AN00092-8	1/07/2024	10/07/2024	6,32553	KR 25A 1B 24	SANTA ISABEL SUR	14	Anden	-74,0996115	4,59544505
14AN00093-1	1/07/2024	10/07/2024	19,38754	KR 25 1D 05	SANTA ISABEL SUR	14	Anden	-74,0986674	4,5957192
14AN00093-2	1/07/2024	10/07/2024	3,17180	KR 25 1D 13	SANTA ISABEL SUR	14	Anden	-74,0984845	4,59579139
14AN00093-3	1/07/2024	10/07/2024	18,17599	CL 1D 25 30	SANTA ISABEL SUR	14	Anden	-74,0988246	4,59584267
14AN00093-4	1/07/2024	10/07/2024	8,41146	KR 25 1D 31	SANTA ISABEL SUR	14	Anden	-74,0984289	4,5958669
14AN00093-5	1/07/2024	10/07/2024	6,14769	KR 25A 1D 04	SANTA ISABEL SUR	14	Anden	-74,0990617	4,59602515
14AN00094-1	1/07/2024	10/07/2024	43,17498	AK 27 22C 17	SAMPER MENDOZA	14	Anden	-74,0824618	4,62065239
14AN00094-2	1/07/2024	10/07/2024	10,59504	AK 27 22C 79	SAMPER MENDOZA	14	Anden	-74,0820596	4,62132552
14AN00094-3	1/07/2024	10/07/2024	4,29573	AK 27 22C 79	SAMPER MENDOZA	14	Anden	-74,0819726	4,62146366
14AN00094-4	1/07/2024	10/07/2024	54,49770	CL 23A 27 41	SAMPER MENDOZA	14	Anden	-74,0817379	4,62181979
14AN00095-1	1/07/2024	10/07/2024	17,12781	CL 23A 27 18	SAMPER MENDOZA	14	Anden	-74,0810406	4,62154161
14AN00095-2	1/07/2024	10/07/2024	17,54841	CL 24 27A 09	SAMPER MENDOZA	14	Anden	-74,0809879	4,62227347
14AN00095-3	1/07/2024	10/07/2024	4,09871	TV 28 23A 34	SAMPER MENDOZA	14	Anden	-74,0813643	4,6223938
14AN00095-4	1/07/2024	10/07/2024	14,63158	CL 24 27A 25	SAMPER MENDOZA	14	Anden	-74,0810891	4,62244191
14AN00095-5	1/07/2024	10/07/2024	62,34399	CL 24 27A 31	SAMPER MENDOZA	14	Anden	-74,0812566	4,62254611
14AN00096-1	1/07/2024	10/07/2024	1,72260	AK 27 24B 57	FLORIDA	14	Anden	-74,0791275	4,62280765
14AN00096-2	1/07/2024	10/07/2024	10,88696	AK 27 24B 63	FLORIDA	14	Anden	-74,0790467	4,62286394
14AN00096-3	1/07/2024	10/07/2024	36,28394	AK 27 24C 19	FLORIDA	14	Anden	-74,0789082	4,6229526
14AN00096-4	1/07/2024	10/07/2024	5,93387	KR 27A 24B 28	FLORIDA	14	Anden	-74,0795088	4,62310031
14AN00096-7	1/07/2024	10/07/2024	8,59243	KR 27A 24B 42	FLORIDA	14	Anden	-74,0793434	4,62321453
14AN00096-9	1/07/2024	10/07/2024	44,61617	AK 27 24C 19	FLORIDA	14	Anden	-74,0791404	4,62335922
14AN00097-1	1/07/2024	10/07/2024	16,69971	CL 2 18A 19	EDUARDO SANTOS	14	Anden	-74,0904543	4,59565617
14AN00097-2	1/07/2024	10/07/2024	11,82037	CL 2 18A 19	EDUARDO SANTOS	14	Anden	-74,0905165	4,59568528
14AN00097-3	1/07/2024	10/07/2024	13,91204	CL 2 18A 27	EDUARDO SANTOS	14	Anden	-74,0905754	4,59570694
14AN00097-4	1/07/2024	10/07/2024	13,24531	CL 2 18A 49	EDUARDO SANTOS	14	Anden	-74,0907108	4,59575495
14AN00097-5	1/07/2024	10/07/2024	12,71585	CL 2 18A 55	EDUARDO SANTOS	14	Anden	-74,0908249	4,59579363
14AN00098-1	1/07/2024	10/07/2024	22,64614	CL 1F 29B 83	SANTA ISABEL SUR	14	Anden	-74,1033314	4,6005887
14AN00100-1	1/07/2024	10/07/2024	10,58033	KR 28A 5 13	VERAGUAS	14	Anden	-74,0980242	4,60380521
14AN00100-10	1/07/2024	10/07/2024	5,37032	CL 5A 29 29	VERAGUAS	14	Anden	-74,0984288	4,6046454
14AN00100-2	1/07/2024	10/07/2024	5,15960	CL 5 28A 36	VERAGUAS	14	Anden	-74,0982201	4,60396518
14AN00100-3	1/07/2024	10/07/2024	5,11183	CL 5 28A 42	VERAGUAS	14	Anden	-74,0982908	4,60402228





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00100-4	1/07/2024	10/07/2024	16,15411	KR 28A 5 85	VERAGUAS	14	Anden	-74,0977654	4,604014
14AN00100-5	1/07/2024	10/07/2024	17,83905	KR 28A 5 85	VERAGUAS	14	Anden	-74,0977679	4,60410477
14AN00100-6	1/07/2024	10/07/2024	8,41556	CL 5 28A 66	VERAGUAS	14	Anden	-74,0984182	4,60412746
14AN00100-7	1/07/2024	10/07/2024	7,47133	CL 5 29 24	VERAGUAS	14	Anden	-74,0985765	4,60425465
14AN00100-8	1/07/2024	10/07/2024	11,09092	CL 5 29 26	VERAGUAS	14	Anden	-74,0986802	4,60433713
14AN00100-9	1/07/2024	10/07/2024	7,57770	CL 5A 29 17	VERAGUAS	14	Anden	-74,0983373	4,60457134
14AN00101-1	1/07/2024	10/07/2024	16,56746	KR 29 5A 13	VERAGUAS	14	Anden	-74,0982698	4,6046359
14AN00101-2	1/07/2024	10/07/2024	10,61203	KR 29 5A 13	VERAGUAS	14	Anden	-74,0981896	4,6046543
14AN00101-3	1/07/2024	10/07/2024	4,38685	KR 29 5A 17	VERAGUAS	14	Anden	-74,0981106	4,60475208
14AN00101-4	1/07/2024	10/07/2024	9,00226	KR 29 5A 49	VERAGUAS	14	Anden	-74,0979935	4,60498389
14AN00102-1	1/07/2024	10/07/2024	6,94244	KR 28A 5A 35	VERAGUAS	14	Anden	-74,097472	4,60437782
14AN00102-2	1/07/2024	10/07/2024	20,95679	KR 29 5A 18	VERAGUAS	14	Anden	-74,0981058	4,60464766
14AN00102-3	1/07/2024	10/07/2024	39,70127	CL 5B 28A 35	VERAGUAS	14	Anden	-74,0975623	4,60481153
14AN00102-4	1/07/2024	10/07/2024	3,28377	CL 5B 28A 53	VERAGUAS	14	Anden	-74,0975999	4,60491078
14AN00102-5	1/07/2024	10/07/2024	43,37763	KR 29 5A 46	VERAGUAS	14	Anden	-74,097846	4,60495001
14AN00103-1	1/07/2024	10/07/2024	16,72029	CL 5C 29 04	VERAGUAS	14	Anden	-74,0976293	4,60541119
14AN00103-2	1/07/2024	10/07/2024	9,97587	CL 5C 29 04	VERAGUAS	14	Anden	-74,097512	4,6054785
14AN00104-1	1/07/2024	10/07/2024	5,07020	KR 28A 5C 11	VERAGUAS	14	Anden	-74,0969843	4,60498074
14AN00104-2	1/07/2024	10/07/2024	1,59895	CL 5B 28A 64	VERAGUAS	14	Anden	-74,0976982	4,60507878
14AN00104-4	1/07/2024	10/07/2024	7,16211	KR 29 5C 02	VERAGUAS	14	Anden	-74,0975016	4,60539238
14AN00104-5	1/07/2024	10/07/2024	6,45928	KR 29 5C 08	VERAGUAS	14	Anden	-74,0974573	4,6054463
14AN00105-1	1/07/2024	10/07/2024	22,91936	AK 27 24 11	FLORIDA	14	Anden	-74,0805196	4,62204362
14AN00105-2	1/07/2024	10/07/2024	21,51907	DG 24BIS 27 40	FLORIDA	14	Anden	-74,0805029	4,62227727
14AN00105-3	1/07/2024	10/07/2024	8,64110	DG 24BIS 27 48	FLORIDA	14	Anden	-74,0804919	4,62238326
14AN00105-4	1/07/2024	10/07/2024	3,37076	KR 27A 24 50	FLORIDA	14	Anden	-74,0801547	4,62264634
14AN00106-1	1/07/2024	10/07/2024	85,86033	AK 27 23A 40	SAMPER MENDOZA	14	Anden	-74,0809599	4,62122758
14AN00106-2	1/07/2024	10/07/2024	43,76397	AK 27 23A 40	SAMPER MENDOZA	14	Anden	-74,0809529	4,62149937
14AN00107-1	1/07/2024	10/07/2024	236,65972	CL 23A 27 41	SAMPER MENDOZA	14	Anden	-74,0814083	4,6213157
14AN00110-1	1/07/2024	10/07/2024	7,35377	CL 5 28 08	VERAGUAS	14	Anden	-74,09782	4,60363946
14AN00110-2	1/07/2024	10/07/2024	4,23166	CL 5A 27B 05	VERAGUAS	14	Anden	-74,0972194	4,603661
14AN00110-3	1/07/2024	10/07/2024	5,47305	CL 5 28 12	VERAGUAS	14	Anden	-74,0978872	4,60369474
14AN00110-4	1/07/2024	10/07/2024	30,51948	CL 5 28 12	VERAGUAS	14	Anden	-74,0978455	4,60380587
14AN00111-1	1/07/2024	10/07/2024	7,16621	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,1005088	4,60170572
14AN00111-10	1/07/2024	10/07/2024	6,25865	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,1004366	4,60188034
14AN00111-11	1/07/2024	10/07/2024	4,19806	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,1003156	4,60195333
14AN00111-12	1/07/2024	10/07/2024	121,08510	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,100385	4,60195033
14AN00111-13	1/07/2024	10/07/2024	4,56422	KR 29B 2A 24	SANTA ISABEL	14	Anden	-74,1009169	4,60226168
14AN00111-14	1/07/2024	10/07/2024	5,51708	CL 2B 29 53	SANTA ISABEL	14	Anden	-74,1008331	4,60237032
14AN00111-2	1/07/2024	10/07/2024	4,47490	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,1004571	4,60177122
14AN00111-3	1/07/2024	10/07/2024	59,81862	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,1005457	4,60174103
14AN00111-4	1/07/2024	10/07/2024	6,19977	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,1005172	4,60177783
14AN00111-5	1/07/2024	10/07/2024	5,15391	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,1004173	4,60182028
14AN00111-6	1/07/2024	10/07/2024	38,55780	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,100496	4,60180382
14AN00111-7	1/07/2024	10/07/2024	7,16196	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,1004781	4,60183005
14AN00111-8	1/07/2024	10/07/2024	4,72630	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,100374	4,60187726
14AN00111-9	1/07/2024	10/07/2024	42,65001	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,1004572	4,60185581
14AN00112-1	1/07/2024	10/07/2024	10,20422	CL 2 28 10	SANTA ISABEL	14	Anden	-74,1002924	4,6008636
14AN00112-2	1/07/2024	10/07/2024	10,20178	CL 2 28 36	SANTA ISABEL	14	Anden	-74,1004373	4,60097593
14AN00112-3	1/07/2024	10/07/2024	3,12606	CL 2 28 44	SANTA ISABEL	14	Anden	-74,1004792	4,60100954
14AN00112-4	1/07/2024	10/07/2024	34,91412	CL 2 28 66	SANTA ISABEL	14	Anden	-74,1006488	4,60114481
14AN00113-1	1/07/2024	10/07/2024	3,67222	AK 27 2B 19	SANTA ISABEL	14	Anden	-74,0983718	4,60082499
14AN00113-2	1/07/2024	10/07/2024	7,54540	AK 27 2B 41	SANTA ISABEL	14	Anden	-74,0982083	4,60102508
14AN00113-3	1/07/2024	10/07/2024	6,00923	AK 27 2B 53	SANTA ISABEL	14	Anden	-74,0981631	4,60108247
14AN00113-4	1/07/2024	10/07/2024	5,69359	AK 27 2B 69	SANTA ISABEL	14	Anden	-74,0980709	4,601195
14AN00113-6	1/07/2024	10/07/2024	8,06887	KR 27A 2C 04	SANTA ISABEL	14	Anden	-74,0985834	4,60134779
14AN00113-7	1/07/2024	10/07/2024	6,20553	KR 25A 2C 14	SANTA ISABEL	14	Anden	-74,0985275	4,60141996
14AN00113-8	1/07/2024	10/07/2024	13,43847	KR 27A 2C 18	SANTA ISABEL	14	Anden	-74,0984041	4,6015784
14AN00114-1	1/07/2024	10/07/2024	13,30248	KR 26BIS 1G 32	SANTA ISABEL	14	Anden	-74,0988007	4,59857472
14AN00114-10	1/07/2024	10/07/2024	24,18856	CL 2 26A 25	SANTA ISABEL	14	Anden	-74,098923	4,59957495
14AN00114-3	1/07/2024	10/07/2024	7,72103	KR 26BIS 1G 74	SANTA ISABEL	14	Anden	-74,0985754	4,59886158
14AN00114-4	1/07/2024	10/07/2024	4,42719	AK 27 1G 08	SANTA ISABEL	14	Anden	-74,0996779	4,59894422
14AN00114-5	1/07/2024	10/07/2024	5,63330	AK 27 1G 18	SANTA ISABEL	14	Anden	-74,0996124	4,59902998



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00114-6	1/07/2024	10/07/2024	4,92023	AK 27 1G 32	SANTA ISABEL	14	Anden	-74,0995196	4,59914565
14AN00114-7	1/07/2024	10/07/2024	5,46756	AK 27 1G 54	SANTA ISABEL	14	Anden	-74,0993888	4,59931494
14AN00114-8	1/07/2024	10/07/2024	6,66181	AK 27 1G 74	SANTA ISABEL	14	Anden	-74,0992777	4,59945698
14AN00114-9	1/07/2024	10/07/2024	21,36907	CL 2 26A 05	SANTA ISABEL	14	Anden	-74,0988215	4,59949368
14AN00115-1	1/07/2024	10/07/2024	8,01850	KR 25A 2B 07	SANTA ISABEL	14	Anden	-74,0967702	4,59933931
14AN00115-2	1/07/2024	10/07/2024	9,74902	KR 26 2B 04	SANTA ISABEL	14	Anden	-74,0972319	4,5997027
14AN00115-3	1/07/2024	10/07/2024	4,52904	KR 26 2B 04	SANTA ISABEL	14	Anden	-74,0972576	4,59979247
14AN00116-1	1/07/2024	10/07/2024	19,47339	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,0976109	4,59946453
14AN00116-2	1/07/2024	10/07/2024	105,87883	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,0976352	4,59949961
14AN00116-3	1/07/2024	10/07/2024	5,01982	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,0975742	4,5995798
14AN00116-4	1/07/2024	10/07/2024	29,32079	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,0975521	4,59960666
14AN00116-5	1/07/2024	10/07/2024	2,11907	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,0975163	4,59964294
14AN00116-6	1/07/2024	10/07/2024	11,49528	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,0974336	4,59969013
14AN00116-7	1/07/2024	10/07/2024	53,73796	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,097464	4,59972019
14AN00117-1	1/07/2024	10/07/2024	6,44219	KR 25A 2A 43	SANTA ISABEL	14	Anden	-74,0967649	4,59919116
14AN00117-2	1/07/2024	10/07/2024	12,03561	KR 25A 2A 43	SANTA ISABEL	14	Anden	-74,0968264	4,59928978
14AN00117-3	1/07/2024	10/07/2024	2,20081	KR 26 2A 40	SANTA ISABEL	14	Anden	-74,0971581	4,5995525
14AN00117-4	1/07/2024	10/07/2024	1,69347	KR 26 2A 40	SANTA ISABEL	14	Anden	-74,0971811	4,59956917
14AN00117-5	1/07/2024	10/07/2024	14,09057	KR 26 2A 32	SANTA ISABEL	14	Anden	-74,0973919	4,59962072
14AN00117-6	1/07/2024	10/07/2024	14,28325	KR 26 2A 40	SANTA ISABEL	14	Anden	-74,0972594	4,59963191
14AN00118-1	1/07/2024	10/07/2024	44,80273	CL 2 25 32	SANTA ISABEL	14	Anden	-74,0970777	4,59832868
14AN00118-2	1/07/2024	10/07/2024	17,84582	KR 25A 2 12	SANTA ISABEL	14	Anden	-74,0972002	4,59842502
14AN00118-3	1/07/2024	10/07/2024	10,29167	KR 25A 2B 06	SANTA ISABEL	14	Anden	-74,0965955	4,59928897
14AN00118-4	1/07/2024	10/07/2024	2,01059	KR 25A 2B 34	SANTA ISABEL	14	Anden	-74,0964303	4,59949932
14AN00118-5	1/07/2024	10/07/2024	14,35834	CL 3 25 19	SANTA ISABEL	14	Anden	-74,0958633	4,59992557
14AN00119-1	1/07/2024	10/07/2024	17,15234	CL 2 25A 04	SANTA ISABEL	14	Anden	-74,097346	4,59854195
14AN00119-2	1/07/2024	10/07/2024	10,59854	CL 2 25A 04	SANTA ISABEL	14	Anden	-74,0972416	4,59858795
14AN00119-3	1/07/2024	10/07/2024	9,94687	CL 2 25A 46	SANTA ISABEL	14	Anden	-74,0976141	4,5987517
14AN00120-1	1/07/2024	10/07/2024	22,60586	KR 28 1B 25	SANTA ISABEL SUR	14	Anden	-74,1025693	4,59772991
14AN00120-2	1/07/2024	10/07/2024	6,85578	KR 28 1B 41	SANTA ISABEL SUR	14	Anden	-74,1024529	4,59787689
14AN00121-1	1/07/2024	10/07/2024	3,70814	KR 26A 5A 20	EL PROGRESO	14	Anden	-74,0958213	4,6030066
14AN00122-1	1/07/2024	10/07/2024	37,51473	CL 1H 25 08	SANTA ISABEL	14	Anden	-74,0973829	4,59734537
14AN00122-2	1/07/2024	10/07/2024	13,42517	KR 25 1H 39	SANTA ISABEL	14	Anden	-74,0972163	4,59757772
14AN00122-3	1/07/2024	10/07/2024	7,81570	KR 25 1H 93	SANTA ISABEL	14	Anden	-74,0969658	4,59794012
14AN00122-4	1/07/2024	10/07/2024	5,83250	KR 25A 1H 44	SANTA ISABEL	14	Anden	-74,0975831	4,59803099
14AN00122-5	1/07/2024	10/07/2024	4,35247	KR 25A 1H 52	SANTA ISABEL	14	Anden	-74,0975393	4,59808782
14AN00122-6	1/07/2024	10/07/2024	15,11087	CL 2 25 45	SANTA ISABEL	14	Anden	-74,0972282	4,59823988
14AN00123-1	1/07/2024	10/07/2024	4,86374	KR 25A 1G 44	SANTA ISABEL	14	Anden	-74,0980055	4,59749335
14AN00124-1	1/07/2024	10/07/2024	8,24899	CL 22 19A 19	SANTA FE	14	Anden	-74,0810875	4,61533813
14AN00124-2	1/07/2024	10/07/2024	8,50900	CL 22 19A 35	SANTA FE	14	Anden	-74,0812396	4,61546572
14AN00125-1	1/07/2024	10/07/2024	9,49383	KR 16A 22 00	SANTA FE	14	Anden	-74,0783959	4,61325708
14AN00125-2	1/07/2024	10/07/2024	21,45281	KR 16A 22 00	SANTA FE	14	Anden	-74,0785209	4,61336154
14AN00125-3	1/07/2024	10/07/2024	7,60924	KR 16A 22 00	SANTA FE	14	Anden	-74,0786131	4,61343719
14AN00125-4	1/07/2024	10/07/2024	19,64389	CL 22 18 60	SANTA FE	14	Anden	-74,0786867	4,61349836
14AN00125-5	1/07/2024	10/07/2024	4,77435	CL 22 18 80	SANTA FE	14	Anden	-74,0788797	4,61365858
14AN00126-1	1/07/2024	10/07/2024	14,43099	CL 22 18B 17	SANTA FE	14	Anden	-74,0798866	4,61434595
14AN00126-2	1/07/2024	10/07/2024	14,92726	CL 22 18B 33	SANTA FE	14	Anden	-74,0800613	4,61448945
14AN00126-3	1/07/2024	10/07/2024	7,71714	CL 22 18B 55	SANTA FE	14	Anden	-74,0801415	4,61455572
14AN00126-4	1/07/2024	10/07/2024	13,60229	CL 22 18B 55	SANTA FE	14	Anden	-74,0802407	4,61463717
14AN00127-1	1/07/2024	10/07/2024	19,99332	KR 18B 22 01	SANTA FE	14	Anden	-74,0797974	4,61441816
14AN00127-2	1/07/2024	10/07/2024	18,91330	CL 22 18B 34	SANTA FE	14	Anden	-74,0799545	4,61454936
14AN00127-3	1/07/2024	10/07/2024	20,30676	CL 22 18B 50	SANTA FE	14	Anden	-74,0800665	4,61464013
14AN00128-1	1/07/2024	10/07/2024	15,05636	KR 16A 22 00	SANTA FE	14	Anden	-74,0784882	4,61318494
14AN00128-2	1/07/2024	10/07/2024	11,44322	CL 22 18 49	SANTA FE	14	Anden	-74,0787556	4,61340862
14AN00128-3	1/07/2024	10/07/2024	12,74372	KR 18A 21 50	SANTA FE	14	Anden	-74,0789121	4,61354194
14AN00129-1	1/07/2024	10/07/2024	9,93857	CL 24A 26 02	FLORIDA	14	Anden	-74,0794989	4,62136872
14AN00130-1	1/07/2024	10/07/2024	24,59456	CL 2 18C 25	EDUARDO SANTOS	14	Anden	-74,0912537	4,59593967
14AN00130-2	1/07/2024	10/07/2024	22,10691	CL 2 18C 39	EDUARDO SANTOS	14	Anden	-74,0913709	4,59598121
14AN00131-1	1/07/2024	10/07/2024	4,11667	KR 19D 1C 67	EDUARDO SANTOS	14	Anden	-74,0939647	4,59479722
14AN00131-2	1/07/2024	10/07/2024	2,79589	KR 19D 1C 75	EDUARDO SANTOS	14	Anden	-74,0939409	4,59487126
14AN00131-3	1/07/2024	10/07/2024	2,55558	KR 19D 1C 89	EDUARDO SANTOS	14	Anden	-74,0939204	4,5949347
14AN00131-4	1/07/2024	10/07/2024	3,69965	KR 19D 1C 89	EDUARDO SANTOS	14	Anden	-74,093908	4,59497331



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00131-5	1/07/2024	10/07/2024	3,70203	KR 19D 1C 93	EDUARDO SANTOS	14	Anden	-74,0938818	4,59505542
14AN00131-6	1/07/2024	10/07/2024	13,67143	KR 19D 1C 93	EDUARDO SANTOS	14	Anden	-74,0939401	4,59518023
14AN00131-7	1/07/2024	10/07/2024	8,84481	CL 1F 19D 19	EDUARDO SANTOS	14	Anden	-74,0940259	4,59520756
14AN00131-8	1/07/2024	10/07/2024	12,89848	CL 1F 19D 25	EDUARDO SANTOS	14	Anden	-74,0942314	4,59518145
14AN00131-9	1/07/2024	10/07/2024	19,61976	CL 1F 19D 25	EDUARDO SANTOS	14	Anden	-74,0941287	4,59523875
14AN00132-1	1/07/2024	10/07/2024	18,99285	KR 25A 1D 05	SANTA ISABEL SUR	14	Anden	-74,099267	4,59619018
14AN00132-2	1/07/2024	10/07/2024	6,43396	KR 26 1D 12	SANTA ISABEL SUR	14	Anden	-74,0996953	4,59668318
14AN00132-3	1/07/2024	10/07/2024	8,44451	KR 26 1D 32	SANTA ISABEL SUR	14	Anden	-74,0995909	4,59681637
14AN00132-4	1/07/2024	10/07/2024	7,31508	CL 1DBIS 25A 63	SANTA ISABEL SUR	14	Anden	-74,0995363	4,59688596
14AN00133-1	1/07/2024	10/07/2024	5,49476	KR 25A 1C 33	SANTA ISABEL SUR	14	Anden	-74,0993174	4,59594089
14AN00133-2	1/07/2024	10/07/2024	10,95882	CL 1D 25A 21	SANTA ISABEL SUR	14	Anden	-74,0994107	4,59620609
14AN00133-4	1/07/2024	10/07/2024	5,81017	KR 26 1C 22	SANTA ISABEL SUR	14	Anden	-74,0999692	4,59633888
14AN00134-1	1/07/2024	10/07/2024	6,01306	CL 1B 26 04	SANTA ISABEL SUR	14	Anden	-74,1005015	4,59587564
14AN00134-2	1/07/2024	10/07/2024	6,68668	CL 1B 26 54	SANTA ISABEL SUR	14	Anden	-74,1008596	4,59615832
14AN00136-1	1/07/2024	10/07/2024	6,87438	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1021506	4,5960291
14AN00136-2	1/07/2024	10/07/2024	8,56413	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1020863	4,59611144
14AN00136-3	1/07/2024	10/07/2024	8,60846	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1019693	4,59625986
14AN00136-4	1/07/2024	10/07/2024	21,03664	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1018914	4,59635843
14AN00136-5	1/07/2024	10/07/2024	7,10773	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden	-74,1025069	4,59639082
14AN00136-6	1/07/2024	10/07/2024	7,77253	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1018145	4,59645516
14AN00136-7	1/07/2024	10/07/2024	3,81951	KR 27A 1A 32	SANTA ISABEL SUR	14	Anden	-74,102453	4,59645829
14AN00136-8	1/07/2024	10/07/2024	2,07896	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1016911	4,59661587
14AN00137-1	1/07/2024	10/07/2024	7,75561	KR 29 0 00	SANTA ISABEL SUR	14	Anden	-74,104941	4,59802878
14AN00137-2	1/07/2024	10/07/2024	2,57498	KR 29BBIS 1A 09	SANTA ISABEL SUR	14	Anden	-74,1048841	4,59810204
14AN00137-3	1/07/2024	10/07/2024	2,55197	KR 29BBIS 1A 13	SANTA ISABEL SUR	14	Anden	-74,1048421	4,5981555
14AN00137-4	1/07/2024	10/07/2024	4,12605	KR 29BBIS 1A 33	SANTA ISABEL SUR	14	Anden	-74,1047034	4,59832765
14AN00137-5	1/07/2024	10/07/2024	4,07946	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,1051168	4,59836768
14AN00137-6	1/07/2024	10/07/2024	5,50986	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,1049155	4,59862417
14AN00137-7	1/07/2024	10/07/2024	3,24862	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,1048731	4,59868202
14AN00137-8	1/07/2024	10/07/2024	5,57449	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,1048031	4,59876928
14AN00137-9	1/07/2024	10/07/2024	17,56313	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,104676	4,59893147
14AN00138-1	1/07/2024	10/07/2024	7,42466	KR 26 4 05	VERAGUAS	14	Anden	-74,0963731	4,60139242
14AN00138-10	1/07/2024	10/07/2024	28,40259	KR 26 4B 77	VERAGUAS	14	Anden	-74,0960135	4,60207918
14AN00138-11	1/07/2024	10/07/2024	9,34709	CL 5 26 39	VERAGUAS	14	Anden	-74,0961665	4,60219585
14AN00138-12	1/07/2024	10/07/2024	15,48850	CL 5 26 45	VERAGUAS	14	Anden	-74,0963472	4,60226211
14AN00138-13	1/07/2024	10/07/2024	13,83261	CL 5 26 45	VERAGUAS	14	Anden	-74,0962643	4,60227093
14AN00138-2	1/07/2024	10/07/2024	9,43089	KR 26 4 21	VERAGUAS	14	Anden	-74,0962835	4,60151257
14AN00138-3	1/07/2024	10/07/2024	4,93956	KR 26 4B 29	VERAGUAS	14	Anden	-74,0962282	4,60158715
14AN00138-4	1/07/2024	10/07/2024	5,31491	KR 26 4B 35	VERAGUAS	14	Anden	-74,0961832	4,60164352
14AN00138-5	1/07/2024	10/07/2024	7,27962	KR 26A 4 06	VERAGUAS	14	Anden	-74,0967613	4,60172053
14AN00138-6	1/07/2024	10/07/2024	4,91428	KR 26A 4 14	VERAGUAS	14	Anden	-74,0966934	4,60180802
14AN00138-7	1/07/2024	10/07/2024	10,25507	KR 26 4B 61	VERAGUAS	14	Anden	-74,0960652	4,60180139
14AN00138-8	1/07/2024	10/07/2024	7,94621	KR 26 4B 69	VERAGUAS	14	Anden	-74,096	4,60188758
14AN00138-9	1/07/2024	10/07/2024	6,95877	KR 26 4B 77	VERAGUAS	14	Anden	-74,0959387	4,60196461
14AN00139-1	1/07/2024	10/07/2024	4,36174	CL 5 26 04	EL PROGRESO	14	Anden	-74,0959111	4,60209378
14AN00139-10	1/07/2024	10/07/2024	7,57781	CL 5A 26A 17	EL PROGRESO	14	Anden	-74,0961377	4,60281761
14AN00139-11	1/07/2024	10/07/2024	9,36083	CL 5A 26A 17	EL PROGRESO	14	Anden	-74,096204	4,60286679
14AN00139-12	1/07/2024	10/07/2024	7,44837	CL 5A 26A 17	EL PROGRESO	14	Anden	-74,0962637	4,60291192
14AN00139-2	1/07/2024	10/07/2024	21,26946	CL 5 26 04	EL PROGRESO	14	Anden	-74,0958036	4,60213997
14AN00139-3	1/07/2024	10/07/2024	11,04131	CL 5 26 26	EL PROGRESO	14	Anden	-74,0960579	4,60220801
14AN00139-4	1/07/2024	10/07/2024	7,48464	CL 5 26 32	EL PROGRESO	14	Anden	-74,0961279	4,60225826
14AN00139-5	1/07/2024	10/07/2024	5,59651	CL 5 26 52	EL PROGRESO	14	Anden	-74,0962498	4,60235177
14AN00139-6	1/07/2024	10/07/2024	4,48416	CL 5 26 58	EL PROGRESO	14	Anden	-74,0963087	4,60239686
14AN00139-8	1/07/2024	10/07/2024	6,29690	CL 5 26A 12	EL PROGRESO	14	Anden	-74,0964785	4,60252793
14AN00139-9	1/07/2024	10/07/2024	6,50443	CL 5 26A 16	EL PROGRESO	14	Anden	-74,0965335	4,60257064
14AN00140-1	1/07/2024	10/07/2024	27,92426	AC 19 16 10	LA FAVORITA	14	Anden	-74,0777527	4,60990006
14AN00140-2	1/07/2024	10/07/2024	10,38131	AC 19 16A 14	LA FAVORITA	14	Anden	-74,0780903	4,61013651
14AN00140-3	1/07/2024	10/07/2024	8,82995	AC 19 16A 68	LA FAVORITA	14	Anden	-74,0785365	4,61043411
14AN00141-1	1/07/2024	10/07/2024	29,76682	CL 4 16 10	EDUARDO SANTOS	14	Anden	-74,0876487	4,59659561
14AN00141-2	1/07/2024	10/07/2024	32,86224	CL 4 16 46	EDUARDO SANTOS	14	Anden	-74,0879921	4,59672062
14AN00142-10	1/07/2024	10/07/2024	6,89513	DG 4A 16A 14	LA ESTANZUELA	14	Anden	-74,0879404	4,59738815
14AN00142-11	1/07/2024	10/07/2024	12,25251	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,0858445	4,59741896



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00142-12	1/07/2024	10/07/2024	6,39199	DG 4A 16A 14	LA ESTANZUELA	14	Anden	-74,0878189	4,59771225
14AN00142-3	1/07/2024	10/07/2024	4,90208	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,0858513	4,5972089
14AN00142-4	1/07/2024	10/07/2024	5,70828	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,0859544	4,59721696
14AN00142-5	1/07/2024	10/07/2024	3,75514	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,0860105	4,59722264
14AN00142-6	1/07/2024	10/07/2024	1,75439	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,0857087	4,5972611
14AN00142-7	1/07/2024	10/07/2024	7,14113	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,0857863	4,59728675
14AN00142-8	1/07/2024	10/07/2024	32,21614	DG 4A 16A 14	LA ESTANZUELA	14	Anden	-74,0877229	4,59729655
14AN00142-9	1/07/2024	10/07/2024	12,39017	DG 4A 16A 14	LA ESTANZUELA	14	Anden	-74,0879189	4,59730577
14AN00143-1	1/07/2024	10/07/2024	5,67897	CL 1D 24 09	EL VERGEL	14	Anden	-74,0964888	4,59508087
14AN00143-2	1/07/2024	10/07/2024	12,62044	CL 1D 24 09	EL VERGEL	14	Anden	-74,0966418	4,59512788
14AN00143-3	1/07/2024	10/07/2024	9,61663	CL 1D 24 57	EL VERGEL	14	Anden	-74,0968755	4,59519888
14AN00144-1	1/07/2024	10/07/2024	7,82159	CL 1D 24C 05	EL VERGEL	14	Anden	-74,0977353	4,5954521
14AN00144-2	1/07/2024	10/07/2024	9,40778	CL 1 24C 10	EL VERGEL	14	Anden	-74,0978464	4,59548427
14AN00144-3	1/07/2024	10/07/2024	16,64842	CL 1 24C 10	EL VERGEL	14	Anden	-74,0979851	4,5955251
14AN00144-4	1/07/2024	10/07/2024	16,88370	CL 1 24C 10	EL VERGEL	14	Anden	-74,0981246	4,59556492
14AN00144-5	1/07/2024	10/07/2024	11,77951	CL 1 24C 10	EL VERGEL	14	Anden	-74,0982561	4,59560517
14AN00145-1	1/07/2024	10/07/2024	8,76609	KR 25 1D 77	SANTA ISABEL SUR	14	Anden	-74,0981363	4,59628534
14AN00145-2	1/07/2024	10/07/2024	16,59166	KR 25 1D 91	SANTA ISABEL SUR	14	Anden	-74,0980812	4,59636395
14AN00145-3	1/07/2024	10/07/2024	7,53532	KR 25 1D 91	SANTA ISABEL SUR	14	Anden	-74,0981011	4,59650274
14AN00145-4	1/07/2024	10/07/2024	1,47137	KR 25 1D 91	SANTA ISABEL SUR	14	Anden	-74,0981706	4,59653822
14AN00145-5	1/07/2024	10/07/2024	4,17984	CL 1F 25 29	SANTA ISABEL SUR	14	Anden	-74,0982298	4,59657201
14AN00147-1	1/07/2024	10/07/2024	6,13846	KR 25 1F 14	EL VERGEL	14	Anden	-74,0977229	4,59646759
14AN00147-2	1/07/2024	10/07/2024	4,85029	KR 25 1F 14	EL VERGEL	14	Anden	-74,097822	4,59655471
14AN00147-3	1/07/2024	10/07/2024	0,68214	KR 25 1F 14	EL VERGEL	14	Anden	-74,0977948	4,59659667
14AN00147-4	1/07/2024	10/07/2024	2,03910	KR 25 1F 26	EL VERGEL	14	Anden	-74,0977153	4,59670987
14AN00147-5	1/07/2024	10/07/2024	1,24781	KR 25 1F 26	EL VERGEL	14	Anden	-74,0976896	4,59674345
14AN00147-6	1/07/2024	10/07/2024	3,82995	KR 25 1F 36	EL VERGEL	14	Anden	-74,0976609	4,59678399
14AN00147-7	1/07/2024	10/07/2024	2,29862	KR 25 1G 14	EL VERGEL	14	Anden	-74,0975766	4,59690161
14AN00148-1	1/07/2024	10/07/2024	5,85723	KR 24B 1D 01	EL VERGEL	14	Anden	-74,0972484	4,59541174
14AN00148-2	1/07/2024	10/07/2024	12,58871	CL 1F 24C 07	EL VERGEL	14	Anden	-74,0972712	4,59622246
14AN00150-1	1/07/2024	10/07/2024	7,25337	CL 1F 25A 42	SANTA ISABEL	14	Anden	-74,0988489	4,59718447
14AN00151-1	1/07/2024	10/07/2024	4,40037	KR 26 1D 54	SANTA ISABEL SUR	14	Anden	-74,0994273	4,59702591
14AN00151-2	1/07/2024	10/07/2024	3,46389	KR 26 1D 72	SANTA ISABEL SUR	14	Anden	-74,0993169	4,59716632
14AN00151-3	1/07/2024	10/07/2024	10,29192	KR 26 1D 88	SANTA ISABEL SUR	14	Anden	-74,0992377	4,59726509
14AN00151-4	1/07/2024	10/07/2024	17,85413	KR 26 1D 88	SANTA ISABEL SUR	14	Anden	-74,0991102	4,59726104
14AN00152-1	1/07/2024	10/07/2024	31,14333	KR 26 1F 05	SANTA ISABEL	14	Anden	-74,0993104	4,5975478
14AN00152-2	1/07/2024	10/07/2024	6,09567	CL 1F 26 48	SANTA ISABEL	14	Anden	-74,0995533	4,59773707
14AN00153-1	1/07/2024	10/07/2024	7,05202	CL 1F 26 43	SANTA ISABEL SUR	14	Anden	-74,0995782	4,59762812
14AN00154-1	1/07/2024	10/07/2024	8,15460	CL 1DBIS 27A 74	SANTA ISABEL SUR	14	Anden	-74,1016164	4,59882723
14AN00155-1	1/07/2024	10/07/2024	4,51528	CL 1D 29B 28	SANTA ISABEL SUR	14	Anden	-74,1035743	4,59958765
14AN00156-1	1/07/2024	10/07/2024	4,58097	CL 1A 29C 32	SANTA ISABEL SUR	14	Anden	-74,1054675	4,59851504
14AN00156-2	1/07/2024	10/07/2024	1,72001	AK 30 1A 99	SANTA ISABEL SUR	14	Anden	-74,10523	4,59885877
14AN00157-1	1/07/2024	10/07/2024	1,23695	CL 1B 27A 22	SANTA ISABEL SUR	14	Anden	-74,1022383	4,59724468
14AN00157-2	1/07/2024	10/07/2024	4,56617	CL 1B 27A 34	SANTA ISABEL SUR	14	Anden	-74,1022876	4,59728466
14AN00158-1	1/07/2024	10/07/2024	38,07278	CL 5 27 20	VERAGUAS	14	Anden	-74,0969976	4,60297114
14AN00158-2	1/07/2024	10/07/2024	19,16342	CL 5A 27 33	VERAGUAS	14	Anden	-74,096871	4,6033768
14AN00158-3	1/07/2024	10/07/2024	6,45171	KR 27B 5 80	VERAGUAS	14	Anden	-74,0971186	4,60355064
14AN00159-4	1/07/2024	10/07/2024	5,08740	KR 19DBIS 1C 95	EDUARDO SANTOS	14	Anden	-74,0943467	4,59530044
14AN00160-1	1/07/2024	10/07/2024	7,90713	KR 26 1C 15	SANTA ISABEL SUR	14	Anden	-74,1000563	4,59634369
14AN00160-2	1/07/2024	10/07/2024	7,10421	KR 26 1C 27	SANTA ISABEL SUR	14	Anden	-74,1000033	4,59641475
14AN00160-3	1/07/2024	10/07/2024	7,67602	KR 26 1C 31	SANTA ISABEL SUR	14	Anden	-74,0999565	4,59647731
14AN00160-4	1/07/2024	10/07/2024	17,83216	CL 1D 26 49	SANTA ISABEL SUR	14	Anden	-74,1002603	4,59687766
14AN00161-1	1/07/2024	10/07/2024	3,69509	CL 1D 26A 11	SANTA ISABEL SUR	14	Anden	-74,100597	4,59705277
14AN00162-1	1/07/2024	10/07/2024	22,57531	KR 22 22C 08	SANTA FE	14	Anden	-74,080668	4,61841663
14AN00162-2	1/07/2024	10/07/2024	201,20979	KR 22 22C 08	SANTA FE	14	Anden	-74,0804103	4,61843181
14AN00163-1	1/07/2024	10/07/2024	32,21950	KR 22 22A 82	SANTA FE	14	Anden	-74,0811901	4,61719013
14AN00166-1	1/07/2024	10/07/2024	161,46187	KR 19 14 29	EL LISTON	14	Anden	-74,0837438	4,60837368
14AN00166-2	1/07/2024	10/07/2024	72,44674	KR 19 - CL 16	EL LISTON	14	Anden	-74,0828185	4,60953968
14AN00166-3	1/07/2024	10/07/2024	39,47280	CL 18 - KR 17	EL LISTON	14	Anden	-74,0799138	4,60986741
14AN00166-4	1/07/2024	10/07/2024	98,78557	CL 18 - KR 17	EL LISTON	14	Anden	-74,0802263	4,61008157
14AN00167-1	1/07/2024	10/07/2024	18,23656	KR 19 15 89	EL LISTON	14	Anden	-74,0829372	4,609522
14AN00168-1	1/07/2024	10/07/2024	16,35123	KR 18C 3 05	EDUARDO SANTOS	14	Anden	-74,0908147	4,59679699





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00168-2	1/07/2024	10/07/2024	24,74151	KR 18C 3 05	EDUARDO SANTOS	14	Anden	-74,0909738	4,59682943
14AN00169-1	1/07/2024	10/07/2024	0,29452	KR 19 2 01	EDUARDO SANTOS	14	Anden	-74,0915478	4,59613251
14AN00169-2	1/07/2024	10/07/2024	2,89549	CL 2 19 14	EDUARDO SANTOS	14	Anden	-74,0916092	4,59614983
14AN00169-3	1/07/2024	10/07/2024	5,42527	CL 2 19 22	EDUARDO SANTOS	14	Anden	-74,0917181	4,59618301
14AN00169-4	1/07/2024	10/07/2024	2,29760	KR 19A 2 40	EDUARDO SANTOS	14	Anden	-74,0917749	4,59665819
14AN00170-1	1/07/2024	10/07/2024	9,48084	CL 2 19A 66	EDUARDO SANTOS	14	Anden	-74,0925637	4,5964724
14AN00171-1	1/07/2024	10/07/2024	3,85459	KR 19C 1F 37	EDUARDO SANTOS	14	Anden	-74,0932595	4,59561136
14AN00171-2	1/07/2024	10/07/2024	5,06793	KR 19D 1F 36	EDUARDO SANTOS	14	Anden	-74,0936197	4,59569445
14AN00171-3	1/07/2024	10/07/2024	4,64286	KR 19C 1F 51	EDUARDO SANTOS	14	Anden	-74,0932137	4,59578202
14AN00171-4	1/07/2024	10/07/2024	5,45660	KR 19D 1F 46	EDUARDO SANTOS	14	Anden	-74,0935869	4,59580847
14AN00171-5	1/07/2024	10/07/2024	1,91769	KR 19D 1F 58	EDUARDO SANTOS	14	Anden	-74,0935457	4,59595975
14AN00171-6	1/07/2024	10/07/2024	3,78265	KR 19C 1F 83	EDUARDO SANTOS	14	Anden	-74,0930786	4,59626957
14AN00171-7	1/07/2024	10/07/2024	4,71383	KR 19C 1F 91	EDUARDO SANTOS	14	Anden	-74,093058	4,59633976
14AN00172-1	1/07/2024	10/07/2024	135,02017	KR 23A 1H 20	EL VERGEL	14	Anden	-74,0943244	4,59658688
14AN00172-2	1/07/2024	10/07/2024	6,96977	KR 23A 1H 20	EL VERGEL	14	Anden	-74,094219	4,59690307
14AN00173-1	1/07/2024	10/07/2024	0,52739	CL 2 20A 20	EL VERGEL	14	Anden	-74,0937915	4,59689052
14AN00173-10	1/07/2024	10/07/2024	11,39063	KR 20A 2 77	EL VERGEL	14	Anden	-74,0931788	4,5975711
14AN00173-11	1/07/2024	10/07/2024	9,94950	KR 20A 2 77	EL VERGEL	14	Anden	-74,0932703	4,59763218
14AN00173-2	1/07/2024	10/07/2024	0,53219	CL 2 20A 20	EL VERGEL	14	Anden	-74,0938184	4,59689971
14AN00173-3	1/07/2024	10/07/2024	2,49975	CL 2 20A 28	EL VERGEL	14	Anden	-74,0939021	4,5969277
14AN00173-4	1/07/2024	10/07/2024	20,06194	KR 21 2 10	EL VERGEL	14	Anden	-74,0940187	4,59696581
14AN00173-5	1/07/2024	10/07/2024	17,76712	CL 2 20A 02	EL VERGEL	14	Anden	-74,093534	4,59695331
14AN00173-6	1/07/2024	10/07/2024	19,44147	KR 21 2 10	EL VERGEL	14	Anden	-74,0940505	4,59710206
14AN00173-7	1/07/2024	10/07/2024	1,27632	KR 21 2 30	EL VERGEL	14	Anden	-74,0939743	4,59729194
14AN00173-8	1/07/2024	10/07/2024	1,46612	KR 21 2 30	EL VERGEL	14	Anden	-74,0939629	4,59731454
14AN00173-9	1/07/2024	10/07/2024	17,57060	KR 20A 2 77	EL VERGEL	14	Anden	-74,0931824	4,59744741
14AN00174-1	1/07/2024	10/07/2024	24,50803	KR 20A 2 06	EL VERGEL	14	Anden	-74,0934838	4,59689574
14AN00174-2	1/07/2024	10/07/2024	4,23448	CL 2 20A 02	EL VERGEL	14	Anden	-74,0934094	4,59706468
14AN00174-4	1/07/2024	10/07/2024	1,08109	KR 20A 2 82	EL VERGEL	14	Anden	-74,0930505	4,59747652
14AN00175-1	1/07/2024	10/07/2024	35,85817	CL 2 23 10	EL VERGEL	14	Anden	-74,0945966	4,59716853
14AN00176-1	1/07/2024	10/07/2024	3,35331	KR 24 1H 19	EL VERGEL	14	Anden	-74,0959609	4,59677621
14AN00176-2	1/07/2024	10/07/2024	7,19007	KR 24 1H 19	EL VERGEL	14	Anden	-74,0960832	4,59681436
14AN00176-3	1/07/2024	10/07/2024	48,73774	KR 24 1H 19	EL VERGEL	14	Anden	-74,0957576	4,59690198
14AN00177-1	1/07/2024	10/07/2024	4,98505	AK 27 1B 19	SANTA ISABEL SUR	14	Anden	-74,1015685	4,5967702
14AN00177-2	1/07/2024	10/07/2024	8,29383	AK 27 1B 19	SANTA ISABEL SUR	14	Anden	-74,1016515	4,59678321
14AN00177-3	1/07/2024	10/07/2024	4,73604	CL 1B 27 22	SANTA ISABEL SUR	14	Anden	-74,1017545	4,59686426
14AN00177-4	1/07/2024	10/07/2024	25,66797	AK 27 1B 19	SANTA ISABEL SUR	14	Anden	-74,1015074	4,59684958
14AN00177-5	1/07/2024	10/07/2024	10,40297	AK 27 1B 63	SANTA ISABEL SUR	14	Anden	-74,1012462	4,59718149
14AN00177-6	1/07/2024	10/07/2024	10,20813	CL 1D 27 05	SANTA ISABEL SUR	14	Anden	-74,101114	4,5973427
14AN00177-7	1/07/2024	10/07/2024	6,97686	KR 27A 1C 22	SANTA ISABEL SUR	14	Anden	-74,1015458	4,59761501
14AN00177-8	1/07/2024	10/07/2024	11,21709	CL 1D 27 39	SANTA ISABEL SUR	14	Anden	-74,1012769	4,59768019
14AN00177-9	1/07/2024	10/07/2024	9,67874	KR 27A 1C 44	SANTA ISABEL SUR	14	Anden	-74,1013621	4,59774616
14AN00178-1	1/07/2024	10/07/2024	2,75257	CL 1B 28 00	SANTA ISABEL SUR	14	Anden	-74,1033531	4,59673433
14AN00178-2	1/07/2024	10/07/2024	2,48327	CL 1 28 56	SANTA ISABEL SUR	14	Anden	-74,1040034	4,59674987
14AN00178-3	1/07/2024	10/07/2024	1,78957	CL 1 28 74	SANTA ISABEL SUR	14	Anden	-74,1041249	4,59684654
14AN00179-1	1/07/2024	10/07/2024	15,60298	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,1048885	4,59877966
14AN00179-2	1/07/2024	10/07/2024	8,36642	AK 30 1A 99	SANTA ISABEL SUR	14	Anden	-74,1050288	4,59877754
14AN00180-1	1/07/2024	10/07/2024	27,40315	CL 1GBIS 27A 26	SANTA ISABEL	14	Anden	-74,1003548	4,59945329
14AN00180-2	1/07/2024	10/07/2024	14,90417	KR 27A 1G 27	SANTA ISABEL	14	Anden	-74,1000048	4,59952729
14AN00180-3	1/07/2024	10/07/2024	9,73704	CL 1GBIS 27A 26	SANTA ISABEL	14	Anden	-74,1004366	4,59958791
14AN00180-4	1/07/2024	10/07/2024	7,02783	KR 27B 1G 18	SANTA ISABEL	14	Anden	-74,1003603	4,5996854
14AN00180-5	1/07/2024	10/07/2024	5,88887	KR 27B 1G 26	SANTA ISABEL	14	Anden	-74,1003251	4,59972909
14AN00180-6	1/07/2024	10/07/2024	7,86203	KR 27B 1G 62	SANTA ISABEL	14	Anden	-74,1001525	4,59994899
14AN00180-7	1/07/2024	10/07/2024	5,25180	KR 27B 1G 74	SANTA ISABEL	14	Anden	-74,1000809	4,60004205
14AN00181-1	1/07/2024	10/07/2024	9,87587	CL 2 26A 18	SANTA ISABEL	14	Anden	-74,098776	4,59966799
14AN00181-10	1/07/2024	10/07/2024	5,88327	AK 27 2 68	SANTA ISABEL	14	Anden	-74,0985743	4,60034595
14AN00181-11	1/07/2024	10/07/2024	5,87816	AK 27 2 92	SANTA ISABEL	14	Anden	-74,0983796	4,60051254
14AN00181-2	1/07/2024	10/07/2024	9,55174	CL 2 26A 38	SANTA ISABEL	14	Anden	-74,0988656	4,59973786
14AN00182-1	1/07/2024	10/07/2024	13,38778	CL 2 27 12	SANTA ISABEL	14	Anden	-74,0992227	4,60001544
14AN00182-3	1/07/2024	10/07/2024	20,03311	CL 2 27 44	SANTA ISABEL	14	Anden	-74,0994029	4,60016071
14AN00182-4	1/07/2024	10/07/2024	7,75238	AK 27 2 41	SANTA ISABEL	14	Anden	-74,0988191	4,60026412
14AN00183-1	1/07/2024	10/07/2024	2,75103	CL 2 27A 16	SANTA ISABEL	14	Anden	-74,099602	4,60031967



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00183-2	1/07/2024	10/07/2024	6,30114	CL 2 27A 16	SANTA ISABEL	14	Anden	-74,0996445	4,60035306
14AN00183-3	1/07/2024	10/07/2024	7,02061	KR 28 2 40	SANTA ISABEL	14	Anden	-74,099902	4,60101112
14AN00184-1	1/07/2024	10/07/2024	5,73374	KR 29 1G 45	SANTA ISABEL	14	Anden	-74,1014508	4,60050622
14AN00184-2	1/07/2024	10/07/2024	78,49257	CL 1GBIS 29 70	SANTA ISABEL	14	Anden	-74,1019301	4,60105902
14AN00185-2	1/07/2024	10/07/2024	9,76360	CL 2 26 20	SANTA ISABEL	14	Anden	-74,0981249	4,59915272
14AN00185-3	1/07/2024	10/07/2024	38,42289	CL 2 26 06	SANTA ISABEL	14	Anden	-74,0978652	4,59914178
14AN00185-5	1/07/2024	10/07/2024	17,31239	CL 2 26 68	SANTA ISABEL	14	Anden	-74,0984272	4,59939233
14AN00186-1	1/07/2024	10/07/2024	12,77278	KR 26 2B 05	SANTA ISABEL	14	Anden	-74,0973175	4,59983713
14AN00187-1	1/07/2024	10/07/2024	13,93151	CL 1HBIS 25A 04	SANTA ISABEL	14	Anden	-74,0976122	4,59811631
14AN00188-1	1/07/2024	10/07/2024	1,14598	KR 25 1H 60	EL VERGEL	14	Anden	-74,0970561	4,59765948
14AN00189-1	1/07/2024	10/07/2024	11,12241	CL 3 26 11	SANTA ISABEL	14	Anden	-74,0968422	4,60062388
14AN00189-2	1/07/2024	10/07/2024	9,07354	CL 3 26 27	SANTA ISABEL	14	Anden	-74,0969631	4,60070919
14AN00189-3	1/07/2024	10/07/2024	14,93601	CL 3 26 35	SANTA ISABEL	14	Anden	-74,0970304	4,60075859
14AN00190-1	1/07/2024	10/07/2024	21,54318	KR 25ABIS 3 11	VERAGUAS	14	Anden	-74,0964561	4,60054753
14AN00190-2	1/07/2024	10/07/2024	17,64015	KR 25ABIS 3 11	VERAGUAS	14	Anden	-74,0963415	4,60059609
14AN00190-3	1/07/2024	10/07/2024	3,79592	KR 25ABIS 3 33	VERAGUAS	14	Anden	-74,0962209	4,6007581
14AN00190-4	1/07/2024	10/07/2024	20,39233	CL 3 25A 90	VERAGUAS	14	Anden	-74,0966731	4,60084688
14AN00191-1	1/07/2024	10/07/2024	3,77721	KR 25A 2C 37	SANTA ISABEL	14	Anden	-74,0961149	4,60010246
14AN00191-2	1/07/2024	10/07/2024	14,33171	CL 3 25A 21	SANTA ISABEL	14	Anden	-74,0962405	4,60019447
14AN00191-3	1/07/2024	10/07/2024	5,28533	CL 3 25A 35	SANTA ISABEL	14	Anden	-74,0963353	4,60027487
14AN00191-4	1/07/2024	10/07/2024	7,06956	CL 3 25A 41	SANTA ISABEL	14	Anden	-74,0964123	4,60031564
14AN00192-1	1/07/2024	10/07/2024	24,94774	CL 3 26 06	VERAGUAS	14	Anden	-74,0968695	4,60084162
14AN00192-2	1/07/2024	10/07/2024	8,01637	CL 3 26 14	VERAGUAS	14	Anden	-74,0969591	4,60090412
14AN00192-3	1/07/2024	10/07/2024	15,21110	CL 3 26 06	VERAGUAS	14	Anden	-74,0967562	4,60088805
14AN00192-4	1/07/2024	10/07/2024	16,88720	CL 3 26 46	VERAGUAS	14	Anden	-74,0971993	4,60107727
14AN00192-5	1/07/2024	10/07/2024	6,78087	KR 26 3 43	VERAGUAS	14	Anden	-74,0965924	4,60110668
14AN00192-7	1/07/2024	10/07/2024	27,24055	CL 3 26 46	VERAGUAS	14	Anden	-74,0971525	4,60120428
14AN00192-8	1/07/2024	10/07/2024	10,38124	KR 26 3 67	VERAGUAS	14	Anden	-74,0964293	4,60132567
14AN00192-9	1/07/2024	10/07/2024	7,72293	KR 26A 3 42	VERAGUAS	14	Anden	-74,0969692	4,60144316
14AN00193-1	1/07/2024	10/07/2024	35,45165	KR 26 4 06	VERAGUAS	14	Anden	-74,0960464	4,60099038
14AN00193-2	1/07/2024	10/07/2024	5,81440	KR 26 3 46	VERAGUAS	14	Anden	-74,0964783	4,6011053
14AN00194-1	1/07/2024	10/07/2024	7,81888	KR 25 4B 05	VERAGUAS	14	Anden	-74,0950543	4,60068928
14AN00194-10	1/07/2024	10/07/2024	18,09340	CL 5 25 35	VERAGUAS	14	Anden	-74,0950034	4,60130617
14AN00194-2	1/07/2024	10/07/2024	6,90927	KR 25 4B 05	VERAGUAS	14	Anden	-74,0949818	4,60079494
14AN00194-3	1/07/2024	10/07/2024	4,47328	KR 25 4B 35	VERAGUAS	14	Anden	-74,0949422	4,60085435
14AN00194-4	1/07/2024	10/07/2024	8,65642	KR 25A 4B 24	VERAGUAS	14	Anden	-74,0953849	4,6009162
14AN00194-5	1/07/2024	10/07/2024	10,74880	KR 25 4B 45	VERAGUAS	14	Anden	-74,0948834	4,60094205
14AN00194-6	1/07/2024	10/07/2024	7,45317	KR 25A 4B 34	VERAGUAS	14	Anden	-74,095337	4,60098543
14AN00194-7	1/07/2024	10/07/2024	10,01120	KR 25A 4B 46	VERAGUAS	14	Anden	-74,0952828	4,60106548
14AN00194-8	1/07/2024	10/07/2024	17,48066	KR 25A 4B 64	VERAGUAS	14	Anden	-74,095196	4,60119354
14AN00194-9	1/07/2024	10/07/2024	8,30858	CL 5 25 35	VERAGUAS	14	Anden	-74,0951212	4,60130187
14AN00195-1	1/07/2024	10/07/2024	8,41912	KR 25A 4B 05	VERAGUAS	14	Anden	-74,095575	4,60078478
14AN00195-10	1/07/2024	10/07/2024	20,92084	CL 5 25A 05	VERAGUAS	14	Anden	-74,0951957	4,60133921
14AN00195-11	1/07/2024	10/07/2024	4,31575	CL 5 25A 05	VERAGUAS	14	Anden	-74,0951791	4,60144207
14AN00195-12	1/07/2024	10/07/2024	0,83999	KR 25ABIS 4B 74	VERAGUAS	14	Anden	-74,095576	4,60149915
14AN00195-13	1/07/2024	10/07/2024	1,22515	KR 25ABIS 4B 74	VERAGUAS	14	Anden	-74,0955472	4,60153742
14AN00195-14	1/07/2024	10/07/2024	1,82434	KR 25ABIS 4B 74	VERAGUAS	14	Anden	-74,0955163	4,60157994
14AN00195-2	1/07/2024	10/07/2024	6,04972	KR 25A 4B 15	VERAGUAS	14	Anden	-74,0955114	4,60088436
14AN00195-3	1/07/2024	10/07/2024	7,50655	KR 25A 4B 21	VERAGUAS	14	Anden	-74,095463	4,60094796
14AN00195-4	1/07/2024	10/07/2024	7,31514	KR 25A 4B 27	VERAGUAS	14	Anden	-74,0954216	4,60100793
14AN00195-5	1/07/2024	10/07/2024	7,59084	KR 25ABIS 4B 04	VERAGUAS	14	Anden	-74,0959167	4,60104134
14AN00195-6	1/07/2024	10/07/2024	4,04833	KR 25A 4B 39	VERAGUAS	14	Anden	-74,0953821	4,60106705
14AN00195-7	1/07/2024	10/07/2024	5,66212	KR 25A 4B 45	VERAGUAS	14	Anden	-74,0953404	4,60112901
14AN00195-8	1/07/2024	10/07/2024	7,93525	KR 25A 4B 53	VERAGUAS	14	Anden	-74,0953035	4,60118273
14AN00195-9	1/07/2024	10/07/2024	4,49490	KR 25ABIS 4B 20	VERAGUAS	14	Anden	-74,0957951	4,60120431
14AN00196-10	1/07/2024	10/07/2024	1,33888	KR 25A 3 76	VERAGUAS	14	Anden	-74,0954749	4,60078392
14AN00196-11	1/07/2024	10/07/2024	62,11366	KR 25 4B 05	VERAGUAS	14	Anden	-74,095284	4,60068852
14AN00196-12	1/07/2024	10/07/2024	13,21392	KR 25A 4B 20	VERAGUAS	14	Anden	-74,095446	4,60082571
14AN00196-2	1/07/2024	10/07/2024	12,00712	KR 25 3 33	VERAGUAS	14	Anden	-74,0954211	4,60015405
14AN00196-3	1/07/2024	10/07/2024	14,10948	KR 25 3 57	VERAGUAS	14	Anden	-74,0952784	4,60036383
14AN00196-4	1/07/2024	10/07/2024	10,32533	KR 25A 3 46	VERAGUAS	14	Anden	-74,09567	4,60049789
14AN00196-5	1/07/2024	10/07/2024	10,76313	KR 25A 3 56	VERAGUAS	14	Anden	-74,0956197	4,60057377



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00196-7	1/07/2024	10/07/2024	10,18357	KR 25A 3 66	VERAGUAS	14	Anden	-74,0955502	4,60067384
14AN00196-8	1/07/2024	10/07/2024	7,31185	KR 25A 3 76	VERAGUAS	14	Anden	-74,0954991	4,60074501
14AN00196-9	1/07/2024	10/07/2024	41,55393	KR 25A 4B 20	VERAGUAS	14	Anden	-74,0953884	4,6007201
14AN00197-1	1/07/2024	10/07/2024	13,58301	KR 25A 3 59	VERAGUAS	14	Anden	-74,095677	4,60063614
14AN00197-2	1/07/2024	10/07/2024	5,50597	KR 25A 3 59	VERAGUAS	14	Anden	-74,0956224	4,60071645
14AN00197-3	1/07/2024	10/07/2024	74,27285	KR 25A 3 59	VERAGUAS	14	Anden	-74,0957106	4,60078484
14AN00198-1	1/07/2024	10/07/2024	4,29342	KR 26A 3 69	VERAGUAS	14	Anden	-74,096896	4,60166375
14AN00198-2	1/07/2024	10/07/2024	12,17941	AK 27 3 38	VERAGUAS	14	Anden	-74,0974927	4,6017148
14AN00198-3	1/07/2024	10/07/2024	13,11328	AK 27 3 46	VERAGUAS	14	Anden	-74,0974306	4,601806
14AN00199-1	1/07/2024	10/07/2024	2,88916	KR 26A 4 05	VERAGUAS	14	Anden	-74,0968416	4,60173522
14AN00199-2	1/07/2024	10/07/2024	2,73535	KR 26A 4 05	VERAGUAS	14	Anden	-74,0967867	4,60180829
14AN00199-3	1/07/2024	10/07/2024	9,17594	KR 26A 4 41	VERAGUAS	14	Anden	-74,0965696	4,60209735
14AN00200-1	1/07/2024	10/07/2024	4,09257	KR 27A 2C 11	SANTA ISABEL	14	Anden	-74,098601	4,60144555
14AN00200-3	1/07/2024	10/07/2024	9,24274	CL 3 27A 53	SANTA ISABEL	14	Anden	-74,0987967	4,60201479
14AN00203-2	1/07/2024	10/07/2024	5,23958	KR 29 2B 26	SANTA ISABEL	14	Anden	-74,1000118	4,60221689
14AN00204-1	1/07/2024	10/07/2024	17,95300	CL 2B 26A 12	SANTA ISABEL	14	Anden	-74,0981003	4,60038917
14AN00204-2	1/07/2024	10/07/2024	5,86083	AK 27 2B 20	SANTA ISABEL	14	Anden	-74,0982522	4,60074634
14AN00205-2	1/07/2024	10/07/2024	31,49008	KR 25 2B 72	EL VERGEL	14	Anden	-74,0956354	4,59965987
14AN00206-2	1/07/2024	10/07/2024	2,22613	KR 25 4B 06	VERAGUAS	14	Anden	-74,0950078	4,60061265
14AN00206-3	1/07/2024	10/07/2024	25,19607	KR 25 4B 34	VERAGUAS	14	Anden	-74,0948946	4,60077789
14AN00208-1	1/07/2024	10/07/2024	7,24776	KR 26A 5A 33	EL PROGRESO	14	Anden	-74,0958202	4,60312588
14AN00208-3	1/07/2024	10/07/2024	1,19211	KR 26A 5A 69	EL PROGRESO	14	Anden	-74,0956496	4,60335955
14AN00209-1	1/07/2024	10/07/2024	4,69319	KR 27B 5C 30	VERAGUAS	14	Anden	-74,09627	4,6046042
14AN00210-2	1/07/2024	10/07/2024	3,82138	KR 20A 6A 18	LA ESTANZUELA	14	Anden	-74,0905841	4,60227643
14AN00210-3	1/07/2024	10/07/2024	11,26777	KR 20A 6A 30	LA ESTANZUELA	14	Anden	-74,0905246	4,60237054
14AN00211-1	1/07/2024	10/07/2024	36,27997	KR 20A 6B 05	LA ESTANZUELA	14	Anden	-74,0904602	4,60259903
14AN00212-1	1/07/2024	10/07/2024	39,73331	CL 6B 20 06	LA ESTANZUELA	14	Anden	-74,0900533	4,60236904
14AN00212-2	1/07/2024	10/07/2024	20,42014	KR 20 6B 31	LA ESTANZUELA	14	Anden	-74,0899579	4,60251246
14AN00212-3	1/07/2024	10/07/2024	16,93805	KR 20 6B 55	LA ESTANZUELA	14	Anden	-74,0898301	4,60270754
14AN00212-4	1/07/2024	10/07/2024	7,75638	KR 20 6B 71	LA ESTANZUELA	14	Anden	-74,0897548	4,60281966
14AN00212-5	1/07/2024	10/07/2024	6,38769	KR 20A 6B 48	LA ESTANZUELA	14	Anden	-74,0901927	4,60288243
14AN00212-6	1/07/2024	10/07/2024	15,34590	CL 7B 20 05	LA ESTANZUELA	14	Anden	-74,0896903	4,60292537
14AN00212-7	1/07/2024	10/07/2024	6,92488	KR 20A 7 18	LA ESTANZUELA	14	Anden	-74,0900924	4,60303976
14AN00212-8	1/07/2024	10/07/2024	18,91834	CL 7B 20 05	LA ESTANZUELA	14	Anden	-74,0896834	4,60306109
14AN00213-1	1/07/2024	10/07/2024	142,08150	KR 19 6 35	LA ESTANZUELA	14	Anden	-74,0891238	4,60093663
14AN00213-2	1/07/2024	10/07/2024	17,01024	CL 6A 19 50	LA ESTANZUELA	14	Anden	-74,0893117	4,60119937
14AN00215-1	1/07/2024	10/07/2024	4,21425	CL 6A 17 05	LA ESTANZUELA	14	Anden	-74,0896647	4,59939985
14AN00215-2	1/07/2024	10/07/2024	7,71555	CL 6A 17 13	LA ESTANZUELA	14	Anden	-74,0871007	4,59949277
14AN00216-1	1/07/2024	10/07/2024	164,49661	KR 19A 22C 13	SANTA FE	14	Anden	-74,0798491	4,61673262
14AN00217-1	1/07/2024	10/07/2024	11,73751	CL 24B 24 19	SANTA FE	14	Anden	-74,0781226	4,62069681
14AN00217-2	1/07/2024	10/07/2024	4,26735	CL 24B 24 19	SANTA FE	14	Anden	-74,0781694	4,6207668
14AN00217-3	1/07/2024	10/07/2024	10,67652	KR 25 24C 28	SANTA FE	14	Anden	-74,077647	4,62142282
14AN00218-1	1/07/2024	10/07/2024	4,21966	CL 24C 26 81	FLORIDA	14	Anden	-74,0789263	4,62266135
14AN00219-1	1/07/2024	10/07/2024	74,10638	KR 25 24 37	FLORIDA	14	Anden	-74,0791954	4,6207774
14AN00219-2	1/07/2024	10/07/2024	81,23664	CL 24 25 80	FLORIDA	14	Anden	-74,0798468	4,62110397
14AN00220-1	1/07/2024	10/07/2024	1,46898	CL 23 24 01	SAMPER MENDOZA	14	Anden	-74,08039	4,61871689
14AN00220-2	1/07/2024	10/07/2024	1,99468	KR 24 22C 69	SAMPER MENDOZA	14	Anden	-74,0803634	4,6187359
14AN00221-1	1/07/2024	10/07/2024	76,62864	CL 17 21 40	EL LISTON	14	Anden	-74,0844661	4,61199699
14AN00222-1	1/07/2024	10/07/2024	189,24439	AC 19 19 27	EL LISTON	14	Anden	-74,0840485	4,61278706
14AN00223-1	1/07/2024	10/07/2024	86,67145	KR 20 - CL 17	EL LISTON	14	Anden	-74,0832456	4,61104583
14AN00224-1	1/07/2024	10/07/2024	54,55827	CL 15 20 46	EL LISTON	14	Anden	-74,0846282	4,61002904
14AN00224-2	1/07/2024	10/07/2024	2,55685	KR 20A 15 22	EL LISTON	14	Anden	-74,0846011	4,61017194
14AN00224-3	1/07/2024	10/07/2024	51,75659	CL 16 20 45	EL LISTON	14	Anden	-74,0843171	4,6104808
14AN00225-1	1/07/2024	10/07/2024	19,68656	CL 16 20A 07	EL LISTON	14	Anden	-74,0844365	4,61049907
14AN00225-2	1/07/2024	10/07/2024	18,09485	CL 16 20A 29	EL LISTON	14	Anden	-74,0846335	4,61077631
14AN00225-3	1/07/2024	10/07/2024	5,61024	CL 16 20A 47	EL LISTON	14	Anden	-74,0847031	4,61083037
14AN00225-4	1/07/2024	10/07/2024	1,58258	KR 21 15 38	EL LISTON	14	Anden	-74,0848141	4,61091102
14AN00225-5	1/07/2024	10/07/2024	4,82418	KR 21 15 38	EL LISTON	14	Anden	-74,0848485	4,61091919
14AN00226-1	1/07/2024	10/07/2024	28,37841	KR 21 15 03	EL LISTON	14	Anden	-74,085095	4,61110893
14AN00227-1	1/07/2024	10/07/2024	56,91641	CL 16 21 08	EL LISTON	14	Anden	-74,0847636	4,61118155
14AN00229-1	1/07/2024	10/07/2024	29,09255	CL 4 15 20	EDUARDO SANTOS	14	Anden	-74,0864765	4,5964342
14AN00230-1	1/07/2024	10/07/2024	29,32396	KR 19 5A 19	EL PROGRESO	14	Anden	-74,0901609	4,59949331



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00230-2	1/07/2024	10/07/2024	44,85899	CL 5A 19 42	EL PROGRESO	14	Anden	-74,0903802	4,59964888
14AN00230-3	1/07/2024	10/07/2024	6,85479	KR 19A 5A 16	EL PROGRESO	14	Anden	-74,0905147	4,59974923
14AN00231-1	1/07/2024	10/07/2024	22,55726	KR 19A 5B 06	EL PROGRESO	14	Anden	-74,0905214	4,59979945
14AN00231-2	1/07/2024	10/07/2024	135,03216	KR 19 5B 09	EL PROGRESO	14	Anden	-74,0901391	4,59975755
14AN00231-3	1/07/2024	10/07/2024	32,98569	KR 19A 5B 06	EL PROGRESO	14	Anden	-74,0906998	4,59994313
14AN00231-4	1/07/2024	10/07/2024	61,66001	KR 19A 5B 10	EL PROGRESO	14	Anden	-74,0904088	4,59996156
14AN00231-5	1/07/2024	10/07/2024	15,25187	KR 19A 5B 10	EL PROGRESO	14	Anden	-74,0906125	4,60011259
14AN00233-1	1/07/2024	10/07/2024	3,89197	TV 22A 5A 02	EL PROGRESO	14	Anden	-74,0929009	4,60081232
14AN00234-1	1/07/2024	10/07/2024	1,93837	CL 5 20 90	EL PROGRESO	14	Anden	-74,0924677	4,6001546
14AN00235-1	1/07/2024	10/07/2024	39,30508	CL 4B 23A 28	EL PROGRESO	14	Anden	-74,0940247	4,60001363
14AN00235-2	1/07/2024	10/07/2024	82,42842	CL 4B 23A 28	EL PROGRESO	14	Anden	-74,0938326	4,60020688
14AN00237-1	1/07/2024	10/07/2024	3,79590	CL 20 18A 72	LA FAVORITA	14	Anden	-74,0803038	4,61316402
14AN00237-2	1/07/2024	10/07/2024	6,02463	CL 20 18A 74	LA FAVORITA	14	Anden	-74,0803607	4,61320907
14AN00237-3	1/07/2024	10/07/2024	5,16402	CL 20 18A 74	LA FAVORITA	14	Anden	-74,0803824	4,61326178
14AN00238-1	1/07/2024	10/07/2024	38,43840	CL 2 18A 30	EDUARDO SANTOS	14	Anden	-74,0907344	4,59584971
14AN00238-2	1/07/2024	10/07/2024	3,06866	KR 18C 2 02	EDUARDO SANTOS	14	Anden	-74,0908901	4,59590204
14AN00240-1	1/07/2024	10/07/2024	87,32633	KR 29B 1G 61	SANTA ISABEL	14	Anden	-74,1019559	4,60110095
14AN00241-1	1/07/2024	10/07/2024	419,96329	AC 19 28 80	PALOQUEMAO	14	Anden	-74,0862105	4,61678151
14AN00241-10	1/07/2024	10/07/2024	190,01782	AK 27 19 95	PALOQUEMAO	14	Anden	-74,0874075	4,61888467
14AN00241-11	1/07/2024	10/07/2024	527,72088	AK 30 19 56	PALOQUEMAO	14	Anden	-74,0871147	4,61893427
14AN00241-12	1/07/2024	10/07/2024	85,99982	AC 19 28 80	PALOQUEMAO	14	Anden	-74,0871626	4,6190989
14AN00241-13	1/07/2024	10/07/2024	268,69476	AK 27 19 95	PALOQUEMAO	14	Anden	-74,0872772	4,61908468
14AN00241-14	1/07/2024	10/07/2024	81,41914	AK 30 20 54	PALOQUEMAO	14	Anden	-74,087025	4,61926106
14AN00241-15	1/07/2024	10/07/2024	287,47255	AK 27 19 95	PALOQUEMAO	14	Anden	-74,0870289	4,61938353
14AN00241-16	1/07/2024	10/07/2024	342,45348	AC 22 27 00	PALOQUEMAO	14	Anden	-74,0857095	4,61923685
14AN00241-17	1/07/2024	10/07/2024	17,85221	AK 30 20 54	PALOQUEMAO	14	Anden	-74,0866011	4,61970925
14AN00241-18	1/07/2024	10/07/2024	1865,69141	AK 30 20 54	PALOQUEMAO	14	Anden	-74,08661	4,6194507
14AN00241-19	1/07/2024	10/07/2024	123,58428	AK 30 20 54	PALOQUEMAO	14	Anden	-74,086363	4,61976848
14AN00241-2	1/07/2024	10/07/2024	565,26537	AC 19 27 00	PALOQUEMAO	14	Anden	-74,0853888	4,61690333
14AN00241-20	1/07/2024	10/07/2024	6,93596	AK 30 20 54	PALOQUEMAO	14	Anden	-74,0865287	4,61984798
14AN00241-21	1/07/2024	10/07/2024	1090,56196	AK 30 20 54	PALOQUEMAO	14	Anden	-74,0867397	4,61965194
14AN00241-22	1/07/2024	10/07/2024	365,93576	AC 22 27 00	PALOQUEMAO	14	Anden	-74,0864224	4,61987963
14AN00241-3	1/07/2024	10/07/2024	820,15539	AC 19 27 00	PALOQUEMAO	14	Anden	-74,0848113	4,61764339
14AN00241-4	1/07/2024	10/07/2024	1449,36109	AC 19 28A 00	PALOQUEMAO	14	Anden	-74,0867642	4,61779428
14AN00241-6	1/07/2024	10/07/2024	19,70192	AK 30 19 56	PALOQUEMAO	14	Anden	-74,0873155	4,61872771
14AN00241-7	1/07/2024	10/07/2024	14,46026	AC 22 27 00	PALOQUEMAO	14	Anden	-74,0852526	4,61876436
14AN00241-8	1/07/2024	10/07/2024	449,49397	AK 27 19 95	PALOQUEMAO	14	Anden	-74,0873922	4,61866815
14AN00241-9	1/07/2024	10/07/2024	21,86466	AK 30 19 56	PALOQUEMAO	14	Anden	-74,0872657	4,61890182
14AN00242-1	1/07/2024	10/07/2024	118,35879	AK 14 25 25	SANTA FE	14	Anden	-74,0739757	4,61410158
14AN00242-2	1/07/2024	10/07/2024	42,08429	AK 14 25 25	SANTA FE	14	Anden	-74,0741194	4,61425526
14AN00243-1	1/07/2024	10/07/2024	89,27018	CL 24 29 45	USATAMA	14	Anden	-74,0816504	4,62369252
14AN00243-2	1/07/2024	10/07/2024	87,15376	CL 24 29 47	USATAMA	14	Anden	-74,0818744	4,62388078
14AN00243-3	1/07/2024	10/07/2024	59,25580	CL 24 29 53	USATAMA	14	Anden	-74,0820563	4,62402531
14AN00244-2	1/07/2024	10/07/2024	1,22889	AC 19 17 11	LA FAVORITA	14	Anden	-74,079384	4,61068957
14AN00244-3	1/07/2024	10/07/2024	6,67378	KR 17 18 35	LA FAVORITA	14	Anden	-74,0794677	4,61075092
14AN00244-4	1/07/2024	10/07/2024	11,21474	AC 19 17 71	LA FAVORITA	14	Anden	-74,0795315	4,61079056
14AN00244-5	1/07/2024	10/07/2024	2,16084	AC 19 17 71	LA FAVORITA	14	Anden	-74,0796762	4,61089719
14AN00244-6	1/07/2024	10/07/2024	3,57138	AC 19 17 71	LA FAVORITA	14	Anden	-74,0797075	4,61092549
14AN00244-7	1/07/2024	10/07/2024	7,72306	AC 19 17 71	LA FAVORITA	14	Anden	-74,0797717	4,61096428
14AN00245-1	1/07/2024	10/07/2024	76,07512	CL 4BIS 15 24	EDUARDO SANTOS	14	Anden	-74,0859995	4,59677163
14AN00245-2	1/07/2024	10/07/2024	37,65236	KR 15A 4 86	EDUARDO SANTOS	14	Anden	-74,086204	4,59691315
14AN00246-10	1/07/2024	10/07/2024	14,41615	AC 1 14 90	EDUARDO SANTOS	14	Anden	-74,0897113	4,59235466
14AN00246-11	1/07/2024	10/07/2024	16,40416	AC 1 14 90	EDUARDO SANTOS	14	Anden	-74,0897658	4,59238825
14AN00246-12	1/07/2024	10/07/2024	14,21184	AC 1 14 90	EDUARDO SANTOS	14	Anden	-74,0897843	4,59245981
14AN00246-13	1/07/2024	10/07/2024	96,96322	AK 14 01 05	EDUARDO SANTOS	14	Anden	-74,0887418	4,59242075
14AN00246-3	1/07/2024	10/07/2024	8,85344	AC 1 14 08	EDUARDO SANTOS	14	Anden	-74,0890185	4,59223905
14AN00246-7	1/07/2024	10/07/2024	21,96341	AC 1 14 08	EDUARDO SANTOS	14	Anden	-74,0889783	4,59228367
14AN00246-9	1/07/2024	10/07/2024	15,29930	AC 1 14 90	EDUARDO SANTOS	14	Anden	-74,0896339	4,59233054
14AN00247-1	1/07/2024	10/07/2024	19,46331	KR 25A 1B 07	SANTA ISABEL SUR	14	Anden	-74,0998868	4,59539625
14AN00247-2	1/07/2024	10/07/2024	6,47788	CL 1B 25A 24	SANTA ISABEL SUR	14	Anden	-74,0999994	4,59548522
14AN00247-3	1/07/2024	10/07/2024	14,50694	CL 1B 25A 40	SANTA ISABEL SUR	14	Anden	-74,100099	4,59556217
14AN00247-4	1/07/2024	10/07/2024	28,81779	KR 26 1B 06	SANTA ISABEL SUR	14	Anden	-74,1003148	4,59573147





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00247-5	1/07/2024	10/07/2024	3,28105	KR 26 1B 06	SANTA ISABEL SUR	14	Anden	-74,1003643	4,59583367
14AN00247-6	1/07/2024	10/07/2024	5,90071	KR 26 1B 24	SANTA ISABEL SUR	14	Anden	-74,1002529	4,59597945
14AN00249-1	1/07/2024	10/07/2024	7,84322	CL 11 29 78	RICAURTE	14	Anden	-74,0938864	4,61131054
14AN00249-2	1/07/2024	10/07/2024	4,91456	AK 30 11 34	RICAURTE	14	Anden	-74,0937751	4,61143874
14AN00249-3	1/07/2024	10/07/2024	5,80021	AK 30 11 42	RICAURTE	14	Anden	-74,0936915	4,61152816
14AN00249-4	1/07/2024	10/07/2024	2,78006	KR 29 11 81	RICAURTE	14	Anden	-74,093504	4,61175686
14AN00249-5	1/07/2024	10/07/2024	6,43657	KR 29 11 81	RICAURTE	14	Anden	-74,0934103	4,61186275
14AN00249-6	1/07/2024	10/07/2024	5,71515	CL 12 29 91	RICAURTE	14	Anden	-74,093322	4,61199079
14AN00250-1	1/07/2024	10/07/2024	6,67647	AK 30 10 08	RICAURTE	14	Anden	-74,0947043	4,61031559
14AN00250-2	1/07/2024	10/07/2024	6,31980	CL 10 29 48	RICAURTE	14	Anden	-74,0946087	4,61042592
14AN00250-3	1/07/2024	10/07/2024	3,60888	CL 10 29 48	RICAURTE	14	Anden	-74,0945188	4,61054905
14AN00250-4	1/07/2024	10/07/2024	2,46676	CL 10 29 48	RICAURTE	14	Anden	-74,0944283	4,61065629
14AN00250-5	1/07/2024	10/07/2024	3,92795	AK 30 10 64	RICAURTE	14	Anden	-74,0943403	4,61075389
14AN00250-6	1/07/2024	10/07/2024	27,15740	AK 30 10 72	RICAURTE	14	Anden	-74,094237	4,61086755
14AN00251-1	1/07/2024	10/07/2024	10,78135	CL 22 18A 21	SANTA FE	14	Anden	-74,0792278	4,61379785
14AN00251-2	1/07/2024	10/07/2024	13,20555	CL 21 18A 30	SANTA FE	14	Anden	-74,0793953	4,61393673
14AN00251-3	1/07/2024	10/07/2024	6,17239	CL 22 18A 65	SANTA FE	14	Anden	-74,079561	4,61407381
14AN00251-4	1/07/2024	10/07/2024	11,53113	CL 22 18A 79	SANTA FE	14	Anden	-74,079628	4,61412947
14AN00252-1	1/07/2024	10/07/2024	14,53309	CL 22 18A 12	SANTA FE	14	Anden	-74,0791342	4,61386865
14AN00252-2	1/07/2024	10/07/2024	12,11769	CL 22 18A 44	SANTA FE	14	Anden	-74,079387	4,61407811
14AN00252-3	1/07/2024	10/07/2024	15,19541	CL 22 18A 64	SANTA FE	14	Anden	-74,0794662	4,61414238
14AN00253-1	1/07/2024	10/07/2024	6,24434	CL 1B 29 30	SANTA ISABEL SUR	14	Anden	-74,1035476	4,59827884
14AN00254-1	1/07/2024	10/07/2024	6,17581	KR 25 1D 58	EL VERGEL	14	Anden	-74,0980598	4,59621623
14AN00255-1	1/07/2024	10/07/2024	10,66803	KR 27A 4 42	VERAGUAS	14	Anden	-74,097615	4,60253763
14AN00256-1	1/07/2024	10/07/2024	10,80010	KR 29 1G 03	SANTA ISABEL	14	Anden	-74,1017148	4,6001679
14AN00257-1	1/07/2024	10/07/2024	1,05687	CL 1B 28A 26	SANTA ISABEL SUR	14	Anden	-74,1031613	4,59797373
14AN00257-2	1/07/2024	10/07/2024	1,45737	CL 1B 28A 26	SANTA ISABEL SUR	14	Anden	-74,1031831	4,59799042
14AN00258-1	1/07/2024	10/07/2024	8,13929	CL 22 19 29	SANTA FE	14	Anden	-74,0807319	4,61504405
14AN00258-2	1/07/2024	10/07/2024	6,67155	CL 22 19 39	SANTA FE	14	Anden	-74,0807898	4,61509221
14AN00259-1	1/07/2024	10/07/2024	6,37129	CL 22 19 30	SANTA FE	14	Anden	-74,0806191	4,61510005
14AN00261-1	1/07/2024	10/07/2024	5,26707	KR 25A 1C 30	SANTA ISABEL SUR	14	Anden	-74,0992626	4,59589025
14AN00261-2	1/07/2024	10/07/2024	0,88945	KR 25A 1C 30	SANTA ISABEL SUR	14	Anden	-74,0992281	4,59593544
14AN00262-1	1/07/2024	10/07/2024	28,88285	CL 5A 22A 10	EL PROGRESO	14	Anden	-74,0930666	4,60091962
14AN00262-2	1/07/2024	10/07/2024	31,40971	CL 5A 22A 10	EL PROGRESO	14	Anden	-74,0932527	4,60101708
14AN00262-3	1/07/2024	10/07/2024	16,95642	CL 5A 22A 46	EL PROGRESO	14	Anden	-74,0935376	4,60118136
14AN00263-1	1/07/2024	10/07/2024	15,12115	CL 8 S 28 51	LA FRAGUA	14	Anden	-74,1040709	4,59593607
14AN00263-2	1/07/2024	10/07/2024	27,59529	CL 8 S 28 51	LA FRAGUA	14	Anden	-74,1042422	4,59606632
14AN00263-3	1/07/2024	10/07/2024	12,55254	CL 8 S 28 59	LA FRAGUA	14	Anden	-74,1043082	4,59612213
14AN00263-4	1/07/2024	10/07/2024	14,24941	CL 8 S 28 67	LA FRAGUA	14	Anden	-74,1043677	4,59616895
14AN00263-5	1/07/2024	10/07/2024	14,63630	CL 8 S 28 85	LA FRAGUA	14	Anden	-74,1044546	4,59623798
14AN00263-6	1/07/2024	10/07/2024	15,66472	CL 8 S 28 89	LA FRAGUA	14	Anden	-74,1045129	4,59628425
14AN00264-1	1/07/2024	10/07/2024	94,78077	KR 28A 18A 67	PALOQUEMAO	14	Anden	-74,0881967	4,61676954
14AN00264-2	1/07/2024	10/07/2024	13,89013	KR 28A 18A 67	PALOQUEMAO	14	Anden	-74,0884045	4,61694172
14AN00266-1	1/07/2024	10/07/2024	83,89371	KR 19A 19A 08	SANTA FE	14	Anden	-74,081207	4,61458107
14LF00001	1/07/2024	10/07/2024	995,34937	AC 22 24 18	SAMPER MENDOZA	14	Ferrocarril	-74,0831209	4,61708009
14LF00002	1/07/2024	10/07/2024	1489,84676	AC 22 27 10	USATAMA	14	Ferrocarril	-74,0850822	4,61920329
14LF00003	1/07/2024	10/07/2024	1467,27245	DG 19A 19 31	LA FAVORITA	14	Ferrocarril	-74,0812335	4,6140649
14OR00001	1/07/2024	10/07/2024	712,30737	AC 6 29 98	RICAURTE	14	Orejas	-74,0977514	4,60643636
14OR00002	1/07/2024	10/07/2024	6297,54940	AC 19 28A 62	PALOQUEMAO	14	Orejas	-74,0873486	4,61796979
14PQ00001	1/07/2024	10/07/2024	1041,93658	AK 27 1 02	LA FRAGUA	14	Parque	-74,1025103	4,59508415
14PQ00002	1/07/2024	10/07/2024	9883,04516	CL 1G 28 40	SANTA ISABEL	14	Parque	-74,1001995	4,59927762
14PQ00003	1/07/2024	10/07/2024	973,25965	CL 2B 27A 73	SANTA ISABEL	14	Parque	-74,0996886	4,60127523
14PQ00004	1/07/2024	10/07/2024	342,73776	KR 28A 3 48	VERAGUAS	14	Parque	-74,0986809	4,60265255
14AN00277	1/07/2024	10/07/2024	544,63566	KR 29 4A	VERAGUAS	14	Anden	-74,0981811	4,60301043
14PQ00006	1/07/2024	10/07/2024	657,60005	CL 1D 29 80	SANTA ISABEL SUR	14	Parque	-74,1030649	4,59942648
14PQ00007	1/07/2024	10/07/2024	889,78680	CL 1C 27A 66	SANTA ISABEL SUR	14	Parque	-74,1020827	4,5980397
14PQ00008	1/07/2024	10/07/2024	693,12958	CL 1D 27 30	SANTA ISABEL SUR	14	Parque	-74,1010553	4,59795641
14PQ00009	1/07/2024	10/07/2024	299,69982	AK 27 1D 34	SANTA ISABEL SUR	14	Parque	-74,1004746	4,59766147
14PQ00010	1/07/2024	10/07/2024	640,40850	CL 1D 26 68	SANTA ISABEL SUR	14	Parque	-74,1001913	4,59719741
14PQ00011	1/07/2024	10/07/2024	931,64648	KR 26 4 06	VERAGUAS	14	Parque	-74,0961817	4,60116578
14PQ00012	1/07/2024	10/07/2024	1003,75873	CL 5 25 10	EL PROGRESO	14	Parque	-74,09473	4,60140733
14PQ00013	1/07/2024	10/07/2024	5858,55460	KR 29 8 85	RICAURTE	14	Parque	-74,0940909	4,60894142



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14PQ00014	1/07/2024	10/07/2024	112,97189	DG 24BIS 27A 99	FLORIDA	14	Parque	-74,0805815	4,62370923
14PQ00015	1/07/2024	10/07/2024	26681,53610	AK 19 24B 09	SANTA FE	14	Parque	-74,0766168	4,61817644
14PQ00016	1/07/2024	10/07/2024	10232,18467	AC 26 19B 55	SANTA FE	14	Parque	-74,0773733	4,61958669
14PQ00017	1/07/2024	10/07/2024	714,63866	DG 23BIS 19B 20	SANTA FE	14	Parque	-74,0786201	4,61853999
14PQ00018	1/07/2024	10/07/2024	772,64756	KR 19B 22C 25	SANTA FE	14	Parque	-74,0797068	4,61743918
14PQ00020	1/07/2024	10/07/2024	3451,93168	CL 10 25A 46	RICAUARTE	14	Parque	-74,0909185	4,60790931
14PQ00021	1/07/2024	10/07/2024	709,72748	DG 22CBIS 18A 30	SANTA FE	14	Parque	-74,0780774	4,61448428
14PQ00022	1/07/2024	10/07/2024	910,78955	KR 25 24 25	SANTA FE	14	Parque	-74,0793558	4,6199027
14PQ00023	1/07/2024	10/07/2024	700,90897	KR 19BBIS 1C 64	EDUARDO SANTOS	14	Parque	-74,0924072	4,59464874
14PQ00024	1/07/2024	10/07/2024	2867,32408	AK 18 10 49	VOTO NACIONAL	14	Parque	-74,0857124	4,60453266
14PQ00026	1/07/2024	10/07/2024	2706,10610	CL 6B 18 78	LA ESTANZUELA	14	Parque	-74,0875487	4,60079031
14PQ00027	1/07/2024	10/07/2024	2579,68204	KR 20 6B 50	LA ESTANZUELA	14	Parque	-74,0895177	4,60246365
14PQ00028	1/07/2024	10/07/2024	4639,79408	CL 4ABIS 18B 30	LA ESTANZUELA	14	Parque	-74,0901243	4,59881765
14PQ00029	1/07/2024	10/07/2024	224,84971	CL 2B 27A 02	SANTA ISABEL	14	Parque	-74,0988408	4,6012111
14PQ00030	1/07/2024	10/07/2024	569,02943	CL 4B 21 50	EL PROGRESO	14	Parque	-74,0928747	4,59984593
14PQ00031	1/07/2024	10/07/2024	266,31992	CL 22A 17 17	SANTA FE	14	Parque	-74,077927	4,61302934
14PQ00032	1/07/2024	10/07/2024	809,33456	KR 20A 16 15	EL LISTON	14	Parque	-74,0840077	4,6109657
14PQ00033	1/07/2024	10/07/2024	723,69795	AC 1 18 20	EDUARDO SANTOS	14	Parque	-74,0908698	4,59273841
14PQ00034	1/07/2024	10/07/2024	1726,80582	KR 23A 1H 20	EL VERGEL	14	Parque	-74,09466	4,5967084
14PQ00036	1/07/2024	10/07/2024	1352,99299	CL 1A 29 01	SANTA ISABEL SUR	14	Parque	-74,1040578	4,59725371
14PQ00037	1/07/2024	10/07/2024	291,39557	DG 4A 15A 69	EDUARDO SANTOS	14	Parque	-74,0868479	4,59699807
14PQ00038	1/07/2024	10/07/2024	115,83552	KR 20A 2B 18	EL VERGEL	14	Parque	-74,0928262	4,59748588
14PQ00039	1/07/2024	10/07/2024	315,27734	TV 20 2 71	EL VERGEL	14	Parque	-74,092753	4,59721472
14PQ00040	1/07/2024	10/07/2024	776,76353	KR 18A 3A 27	EDUARDO SANTOS	14	Parque	-74,0899843	4,59687297
14PQ00041	1/07/2024	10/07/2024	124,93718	KR 18A 2A 05	EDUARDO SANTOS	14	Parque	-74,0900064	4,59619797
14PQ00042	1/07/2024	10/07/2024	120,68713	KR 16A 2 07	EDUARDO SANTOS	14	Parque	-74,0889868	4,59507195
14PQ00043	1/07/2024	10/07/2024	188,11545	KR 27A 24 02	FLORIDA	14	Parque	-74,0806916	4,62218068
14PQ00044	1/07/2024	10/07/2024	134,90499	KR 25 1H 06	EL VERGEL	14	Parque	-74,0972524	4,59723075
14SV00001	1/07/2024	10/07/2024	87,46513	CL 1B 25A 05	SANTA ISABEL SUR	14	Separador Vial	-74,0997923	4,59512808
14SV00002	1/07/2024	10/07/2024	4065,28050	AC 25 29 02	USATAMA	14	Separador Vial	-74,0817713	4,62442593
14SV00003	1/07/2024	10/07/2024	250,06230	CL 24 29 80	USATAMA	14	Separador Vial	-74,0811851	4,62387559
14SV00006	1/07/2024	10/07/2024	1179,13179	CL 3 26A 20	VERAGUAS	14	Separador Vial	-74,0972554	4,60101615
14SV00007	1/07/2024	10/07/2024	63,64256	AK 30 5C 48	VERAGUAS	14	Separador Vial	-74,0978385	4,60611237
14SV00008	1/07/2024	10/07/2024	2607,02175	KR 22 19 40	EL PROGRESO	14	Separador Vial	-74,0845404	4,61303797
14SV00009	1/07/2024	10/07/2024	540,80870	AC 22 27 10	SAMPER MENDOZA	14	Separador Vial	-74,0832942	4,61942147
14SV00010	1/07/2024	10/07/2024	2983,85344	AK 14 25 13	SANTA FE	14	Separador Vial	-74,0734433	4,61431202
14SV00011	1/07/2024	10/07/2024	897,27723	AK 14 25 25	SANTA FE	14	Separador Vial	-74,0740696	4,61456643
14SV00012	1/07/2024	10/07/2024	1114,88485	CL 24 19B 72	SANTA FE	14	Separador Vial	-74,0772854	4,6168339
14SV00013	1/07/2024	10/07/2024	207,39648	CL 24 27A 19	SAMPER MENDOZA	14	Separador Vial	-74,0809354	4,62232433
14SV00014	1/07/2024	10/07/2024	1050,14821	CL 15 17 46	EL LISTON	14	Separador Vial	-74,0832765	4,60990342
14SV00015	1/07/2024	10/07/2024	2534,06238	KR 28 18 64	PALOQUEMAO	14	Separador Vial	-74,0876075	4,61403593
14SV00017	1/07/2024	10/07/2024	371,10298	AC 26 27A 90	FLORIDA	14	Separador Vial	-74,0786762	4,62360484
14SV00018	1/07/2024	10/07/2024	248,60632	KR 19A 1 25	EDUARDO SANTOS	14	Separador Vial	-74,0926941	4,59366741
14SV00020	1/07/2024	10/07/2024	68,21391	CL 15 22 40	SANTA FE	14	Separador Vial	-74,0754497	4,61155307
14SV00021	1/07/2024	10/07/2024	395,98994	KR 7 15A 50	LA ESTANZUELA	14	Separador Vial	-74,0856727	4,59946639
14SV00022	1/07/2024	10/07/2024	238,92871	DG 4A 14 05	EDUARDO SANTOS	14	Separador Vial	-74,0851043	4,5969211
14SV00023	1/07/2024	10/07/2024	246,01633	AK 27 22 52	SAMPER MENDOZA	14	Separador Vial	-74,0836985	4,61856485
14SV00024	1/07/2024	10/07/2024	187,17173	CL 11 22 01	LA SABANA	14	Separador Vial	-74,0881971	4,60671013
14SV00026	1/07/2024	10/07/2024	1059,70679	CL 2 26 50	SANTA ISABEL	14	Separador Vial	-74,0993744	4,6000354
14SV00027	1/07/2024	10/07/2024	12573,86614	AC 6 19A 87	LA ESTANZUELA	14	Separador Vial	-74,0898487	4,60055324
14SV00028	1/07/2024	10/07/2024	2035,64395	KR 24 9 53	LA PEPITA	14	Separador Vial	-74,0898048	4,60794319
14SV00029	1/07/2024	10/07/2024	5255,69584	AC 19 25 02	EL LISTON	14	Separador Vial	-74,0818046	4,61287662
14SV00030	1/07/2024	10/07/2024	412,12706	DG 24BIS 27A 71	FLORIDA	14	Separador Vial	-74,0805451	4,6227294
14SV00031	1/07/2024	10/07/2024	239,48815	CL 24 29 07	USATAMA	14	Separador Vial	-74,0815537	4,62340741
14SV00032	1/07/2024	10/07/2024	209,42009	KR 17 22A 01	SANTA FE	14	Separador Vial	-74,0768212	4,61302487
14SV00033	1/07/2024	10/07/2024	971,23797	CL 17 28A 74	PALOQUEMAO	14	Separador Vial	-74,0877315	4,61407519
14SV00034	1/07/2024	10/07/2024	102,55684	AC 6 29 98	RICAUARTE	14	Separador Vial	-74,0974845	4,60665594
14SV00035	1/07/2024	10/07/2024	867,58906	CL 2 19B 12	EDUARDO SANTOS	14	Separador Vial	-74,0926356	4,59682323
14SV00036	25/07/2024	31/07/2024	1580,70677	AK 30 22 99	FLORIDA OCCIDENT	14	Separador Vial	-74,0857947	4,62145565
14SV00037	1/07/2024	10/07/2024	3699,70380	CL 8 S 27A 20	EL PROGRESO	14	Separador Vial	-74,1043703	4,59624941
14VP00001	1/07/2024	10/07/2024	337,39981	AK 27 1 00	SANTA ISABEL SUR	14	Via peatonal	-74,1019414	4,59569243
14VP00002	1/07/2024	10/07/2024	413,83514	KR 27A 1 00	SANTA ISABEL SUR	14	Via peatonal	-74,1024361	4,59608154



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14VP00003	1/07/2024	10/07/2024	258,81569	KR 29C 1A 00	SANTA ISABEL SUR	14	Via peatonal	-74,1047419	4,59790358
14VP00004	1/07/2024	10/07/2024	257,44668	CL 5C 27B 07	VERAGUAS	14	Via peatonal	-74,0965607	4,60430413
14VP00005	1/07/2024	10/07/2024	170,82337	KR 28A 5B 07	VERAGUAS	14	Via peatonal	-74,0971215	4,60475388
14VP00006	1/07/2024	10/07/2024	174,10319	CL 5C 29 05	VERAGUAS	14	Via peatonal	-74,0977049	4,60520432
14VP00007	1/07/2024	10/07/2024	268,52593	KR 29 0 00	SANTA ISABEL SUR	14	Via peatonal	-74,1050622	4,59815533
14ZP00001	1/07/2024	10/07/2024	2276,02916	AC 6 27B 63	VERAGUAS	14	Zona de proteccion	-74,0954598	4,60461476
14ZP00002	1/07/2024	10/07/2024	42,63139	AK 30 1A 99	SANTA ISABEL SUR	14	Zona de proteccion	-74,1055838	4,59910147
15AN00001-1	1/07/2024	10/07/2024	47,24048	KR 30 17 05 S	SENA	15	Anden	-74,1104912	4,59607781
15AN00001-2	1/07/2024	10/07/2024	49,28647	KR 30 17 05 S	SENA	15	Anden	-74,1102232	4,59626931
15AN00002-1	1/07/2024	10/07/2024	10,56603	CL 12A S 11A 16	CARACAS	15	Anden	-74,0930833	4,58233656
15AN00002-10	1/07/2024	10/07/2024	4,36704	KR 11B 11 74 S	CARACAS	15	Anden	-74,0929737	4,58282903
15AN00002-11	1/07/2024	10/07/2024	10,69587	KR 11B 11 62 S	CARACAS	15	Anden	-74,0928682	4,58295574
15AN00002-12	1/07/2024	10/07/2024	25,55899	KR 11B 11 44 S	CARACAS	15	Anden	-74,0927745	4,58305411
15AN00002-13	1/07/2024	10/07/2024	19,55739	KR 11B 11 32 S	CARACAS	15	Anden	-74,0926644	4,5831837
15AN00002-14	1/07/2024	10/07/2024	7,52702	KR 11B 11 18 S	CARACAS	15	Anden	-74,0925602	4,58330941
15AN00002-16	1/07/2024	10/07/2024	8,73377	CL 11 S 11A 27	CARACAS	15	Anden	-74,0923997	4,58349228
15AN00002-2	1/07/2024	10/07/2024	1,14715	KR 11A 11 91 S	CARACAS	15	Anden	-74,0927704	4,5824272
15AN00002-3	1/07/2024	10/07/2024	4,87142	KR 11A 11 83 S	CARACAS	15	Anden	-74,0927102	4,58250091
15AN00002-4	1/07/2024	10/07/2024	10,52327	KR 11B 11 96 S	CARACAS	15	Anden	-74,0932244	4,58254963
15AN00002-5	1/07/2024	10/07/2024	4,66317	KR 11A 11 75 S	CARACAS	15	Anden	-74,0926462	4,58257682
15AN00002-6	1/07/2024	10/07/2024	1,70102	KR 11B 11 88 S	CARACAS	15	Anden	-74,0931578	4,58262203
15AN00002-7	1/07/2024	10/07/2024	2,37937	KR 11B 11 84 S	CARACAS	15	Anden	-74,0931028	4,58268528
15AN00002-8	1/07/2024	10/07/2024	3,60943	KR 11A 11 65 S	CARACAS	15	Anden	-74,0925432	4,58269456
15AN00002-9	1/07/2024	10/07/2024	4,95988	KR 11A 11 57 S	CARACAS	15	Anden	-74,0924897	4,58275624
15AN00003-1	1/07/2024	10/07/2024	8,39874	CL 12A S 11B 12	CARACAS	15	Anden	-74,0933269	4,58254088
15AN00003-10	1/07/2024	10/07/2024	6,50177	KR 12 11 74 S	CARACAS	15	Anden	-74,0933475	4,58314688
15AN00003-11	1/07/2024	10/07/2024	5,76062	KR 11B 11 35 S	CARACAS	15	Anden	-74,0927554	4,5831894
15AN00003-12	1/07/2024	10/07/2024	8,31033	KR 12 11 62 S	CARACAS	15	Anden	-74,0932422	4,58326734
15AN00003-13	1/07/2024	10/07/2024	2,47396	KR 11B 11 29 S	CARACAS	15	Anden	-74,0926711	4,58328636
15AN00003-14	1/07/2024	10/07/2024	13,98694	KR 11B 11 17 S	CARACAS	15	Anden	-74,09261	4,58335708
15AN00003-15	1/07/2024	10/07/2024	2,50208	KR 12 11 44 S	CARACAS	15	Anden	-74,0930749	4,58345689
15AN00003-16	1/07/2024	10/07/2024	14,21066	CL 11 S 11B 09	CARACAS	15	Anden	-74,0924805	4,58351308
15AN00003-17	1/07/2024	10/07/2024	6,00628	KR 12 11 30 S	CARACAS	15	Anden	-74,0929669	4,5835837
15AN00003-18	1/07/2024	10/07/2024	4,26307	CL 11 S 11B 09	CARACAS	15	Anden	-74,0924759	4,5836311
15AN00003-19	1/07/2024	10/07/2024	4,66616	KR 12 11 16 S	CARACAS	15	Anden	-74,0929072	4,5836491
15AN00003-2	1/07/2024	10/07/2024	35,44735	CL 12A S 11B 12	CARACAS	15	Anden	-74,0934682	4,58259801
15AN00003-20	1/07/2024	10/07/2024	5,59056	CL 11 S 11B 09	CARACAS	15	Anden	-74,0925465	4,58369277
15AN00003-21	1/07/2024	10/07/2024	23,42660	CL 11 S 11B 31	CARACAS	15	Anden	-74,0927844	4,58378441
15AN00003-5	1/07/2024	10/07/2024	8,95525	KR 11B 11 75 S	CARACAS	15	Anden	-74,0930599	4,58284406
15AN00003-6	1/07/2024	10/07/2024	1,20640	KR 11B 11 65 S	CARACAS	15	Anden	-74,0929946	4,58291189
15AN00003-7	1/07/2024	10/07/2024	9,25147	KR 12 11 90 S	CARACAS	15	Anden	-74,0935133	4,58295937
15AN00003-8	1/07/2024	10/07/2024	4,85627	KR 11B 11 59 S	CARACAS	15	Anden	-74,092937	4,58298316
15AN00003-9	1/07/2024	10/07/2024	3,46763	KR 11B 11 45 S	CARACAS	15	Anden	-74,0928362	4,5830993
15AN00004-1	1/07/2024	10/07/2024	18,56304	KR 12B 11 95 S	CARACAS	15	Anden	-74,0941936	4,58376807
15AN00004-10	1/07/2024	10/07/2024	14,05965	KR 12B 11 39 S	CARACAS	15	Anden	-74,0937898	4,58422957
15AN00004-11	1/07/2024	10/07/2024	13,54315	KR 12D 11 46 S	CARACAS	15	Anden	-74,0941748	4,58441913
15AN00004-12	1/07/2024	10/07/2024	13,39690	KR 12D 11 12 S	CARACAS	15	Anden	-74,0939649	4,58465966
15AN00004-13	1/07/2024	10/07/2024	19,46216	CL 11 S 11 81	CARACAS	15	Anden	-74,0937469	4,5847532
15AN00004-14	1/07/2024	10/07/2024	10,61408	CL 11 S 11 81	CARACAS	15	Anden	-74,0938687	4,58476915
15AN00004-2	1/07/2024	10/07/2024	15,69864	KR 12B 11 95 S	CARACAS	15	Anden	-74,0943057	4,58377488
15AN00004-3	1/07/2024	10/07/2024	3,12708	KR 12B 11 85 S	CARACAS	15	Anden	-74,0941366	4,58382827
15AN00004-4	1/07/2024	10/07/2024	8,55819	KR 12B 11 85 S	CARACAS	15	Anden	-74,0941011	4,58387374
15AN00004-5	1/07/2024	10/07/2024	4,40022	KR 12B 11 73 S	CARACAS	15	Anden	-74,0940199	4,5839658
15AN00004-6	1/07/2024	10/07/2024	9,39528	KR 12B 11 73 S	CARACAS	15	Anden	-74,093992	4,58399752
15AN00004-7	1/07/2024	10/07/2024	22,78018	CL 12A S 12B 36	CARACAS	15	Anden	-74,0944462	4,58397044
15AN00004-8	1/07/2024	10/07/2024	15,13073	CL 12A S 12B 36	CARACAS	15	Anden	-74,094441	4,5841148
15AN00004-9	1/07/2024	10/07/2024	7,93337	KR 12D 11 78 S	CARACAS	15	Anden	-74,0943554	4,58421211
15AN00005-1	1/07/2024	10/07/2024	6,74007	CL 8 S 10 32	CIUDAD BERNA	15	Anden	-74,088895	4,58410145
15AN00005-10	1/07/2024	10/07/2024	5,89989	KR 10BIS 7 02 S	CIUDAD BERNA	15	Anden	-74,0889385	4,58458467
15AN00005-11	1/07/2024	10/07/2024	7,37280	KR 10BIS 5 30 S	CIUDAD BERNA	15	Anden	-74,0888961	4,58463551
15AN00005-12	1/07/2024	10/07/2024	7,28610	KR 10BIS 5 22 S	CIUDAD BERNA	15	Anden	-74,0888591	4,58468316
15AN00005-13	1/07/2024	10/07/2024	6,95535	KR 10BIS 5 14 S	CIUDAD BERNA	15	Anden	-74,0887873	4,58477195



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00005-14	1/07/2024	10/07/2024	94,95447	KR 10A 7 00 S	CIUDAD BERNA	15	Anden	-74,0889622	4,58477474
15AN00005-16	1/07/2024	10/07/2024	54,22653	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0887903	4,58487781
15AN00005-17	1/07/2024	10/07/2024	6,00634	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0892378	4,58495522
15AN00005-18	1/07/2024	10/07/2024	12,93046	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0892376	4,58504045
15AN00005-4	1/07/2024	10/07/2024	12,94344	CL 8 S 10 56	CIUDAD BERNA	15	Anden	-74,0890712	4,58424563
15AN00005-6	1/07/2024	10/07/2024	5,05049	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0891319	4,58432308
15AN00005-7	1/07/2024	10/07/2024	5,86148	KR 10BIS 7 20 S	CIUDAD BERNA	15	Anden	-74,0890659	4,58442398
15AN00005-8	1/07/2024	10/07/2024	7,98346	KR 10BIS 7 12 S	CIUDAD BERNA	15	Anden	-74,0890121	4,58449196
15AN00005-9	1/07/2024	10/07/2024	1,51873	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0889738	4,58454109
15AN00006-1	1/07/2024	10/07/2024	36,91698	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0900944	4,58571062
15AN00006-2	1/07/2024	10/07/2024	57,49603	CL 7 S 11A 20	CIUDAD BERNA	15	Anden	-74,0903374	4,58573055
15AN00006-3	1/07/2024	10/07/2024	20,70955	KR 12 5 36 S	CIUDAD BERNA	15	Anden	-74,0908106	4,58611546
15AN00006-4	1/07/2024	10/07/2024	14,47892	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0908381	4,58621101
15AN00006-5	1/07/2024	10/07/2024	3,24156	KR 12 5 36 S	CIUDAD BERNA	15	Anden	-74,0907497	4,58632814
15AN00006-6	1/07/2024	10/07/2024	13,86221	CL 5 S 11B 57	CIUDAD BERNA	15	Anden	-74,0906582	4,58643697
15AN00006-7	1/07/2024	10/07/2024	39,25359	CL 5 S 11B 57	CIUDAD BERNA	15	Anden	-74,0905809	4,58653293
15AN00007-1	1/07/2024	10/07/2024	19,20264	CL 5 S 13A 06	SEVILLA	15	Anden	-74,0920049	4,5879513
15AN00007-2	1/07/2024	10/07/2024	19,29005	CL 5 S 13A 06	SEVILLA	15	Anden	-74,091904	4,58798585
15AN00008-1	1/07/2024	10/07/2024	20,14604	CL 5 S 12B 12	SEVILLA	15	Anden	-74,0913965	4,58745644
15AN00009-1	1/07/2024	10/07/2024	6,73290	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0935354	4,58485668
15AN00009-10	1/07/2024	10/07/2024	80,04774	CL 11 S 12C 70	CIUDAD BERNA	15	Anden	-74,0936241	4,58567064
15AN00009-11	1/07/2024	10/07/2024	112,27721	CL 11 S 12C 70	CIUDAD BERNA	15	Anden	-74,0933074	4,58615044
15AN00009-2	1/07/2024	10/07/2024	25,49711	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0934308	4,58492515
15AN00009-3	1/07/2024	10/07/2024	45,79075	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0937422	4,58503273
15AN00009-4	1/07/2024	10/07/2024	4,16422	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0933065	4,58507322
15AN00009-5	1/07/2024	10/07/2024	3,98324	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0938383	4,58510981
15AN00009-6	1/07/2024	10/07/2024	3,94057	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0932588	4,58513299
15AN00009-7	1/07/2024	10/07/2024	9,98780	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0938907	4,58516278
15AN00009-8	1/07/2024	10/07/2024	16,58975	KR 12C 10A 09 S	CIUDAD BERNA	15	Anden	-74,0932931	4,58523951
15AN00009-9	1/07/2024	10/07/2024	13,00329	KR 12C 10A 01 S	CIUDAD BERNA	15	Anden	-74,0934305	4,58536037
15AN00012-1	1/07/2024	10/07/2024	3,47949	KR 25 3 87 S	LA FRAGUITA	15	Anden	-74,0998174	4,59353264
15AN00012-10	1/07/2024	10/07/2024	21,86850	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,099866	4,59420608
15AN00012-12	1/07/2024	10/07/2024	34,32286	CL 3 S 25 29	LA FRAGUITA	15	Anden	-74,0994774	4,5942768
15AN00012-14	1/07/2024	10/07/2024	4,56546	CL 3 S 25 55	LA FRAGUITA	15	Anden	-74,0997977	4,594306
15AN00012-2	1/07/2024	10/07/2024	8,02218	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0997392	4,59359974
15AN00012-3	1/07/2024	10/07/2024	5,43721	KR 25 3 39 S	LA FRAGUITA	15	Anden	-74,0996043	4,59375161
15AN00012-4	1/07/2024	10/07/2024	6,99102	KR 25 3 42 S	LA FRAGUITA	15	Anden	-74,1001103	4,59384608
15AN00012-5	1/07/2024	10/07/2024	3,34060	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1000366	4,59393127
15AN00012-6	1/07/2024	10/07/2024	3,00361	KR 25 3 S 45	LA FRAGUITA	15	Anden	-74,0999964	4,59397679
15AN00012-7	1/07/2024	10/07/2024	3,05092	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,099954	4,59402739
15AN00012-8	1/07/2024	10/07/2024	3,99973	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0999133	4,59407433
15AN00012-9	1/07/2024	10/07/2024	96,13164	KR 25 3 01 S	LA FRAGUITA	15	Anden	-74,0993807	4,59403534
15AN00013-1	1/07/2024	10/07/2024	38,12185	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0991255	4,59434364
15AN00013-2	1/07/2024	10/07/2024	2,85062	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0991274	4,59453102
15AN00015-1	11/07/2024	17/07/2024	66,39271	KR 34BIS 38 76 S	LA MAYOR ORIENT	15	Anden	-74,122385	4,59019994
15AN00015-2	11/07/2024	17/07/2024	11,82333	KR 34BIS 38 76 S	LA MAYOR ORIENT	15	Anden	-74,1223868	4,59057029
15AN00015-3	11/07/2024	17/07/2024	26,28337	CL 38BIS S 33 95	LA MAYOR ORIENT	15	Anden	-74,1221014	4,59062273
15AN00016-1	11/07/2024	17/07/2024	27,35696	KR 34 34 92 S	LA MAYOR ORIENT	15	Anden	-74,1193798	4,59085592
15AN00016-2	11/07/2024	17/07/2024	6,39275	KR 34 34 00 S	LA MAYOR ORIENT	15	Anden	-74,1192826	4,59101396
15AN00016-3	11/07/2024	17/07/2024	7,49048	KR 34 34 00 S	LA MAYOR ORIENT	15	Anden	-74,1190586	4,59105436
15AN00016-4	11/07/2024	17/07/2024	4,16767	KR 34 34 00 S	LA MAYOR ORIENT	15	Anden	-74,1189965	4,59106523
15AN00016-5	11/07/2024	17/07/2024	15,88527	KR 34 34 00 S	LA MAYOR ORIENT	15	Anden	-74,1188066	4,59109951
15AN00017-1	1/07/2024	10/07/2024	26,51895	CL 30 S 29C 02	SANTANDER SUR	15	Anden	-74,1152225	4,59222636
15AN00018-1	11/07/2024	17/07/2024	4,06503	KR 27 31 45 S	EDUARDO FREY	15	Anden	-74,116163	4,58859948
15AN00018-2	11/07/2024	17/07/2024	2,96846	KR 27 31 45 S	EDUARDO FREY	15	Anden	-74,1161542	4,58871217
15AN00018-3	11/07/2024	17/07/2024	9,23204	KR 27 31 45 S	EDUARDO FREY	15	Anden	-74,1161353	4,58888324
15AN00018-4	11/07/2024	17/07/2024	7,29003	CL 31C S 27 24	EDUARDO FREY	15	Anden	-74,1161074	4,58911356
15AN00018-5	11/07/2024	17/07/2024	6,70820	CL 31C S 27 42	EDUARDO FREY	15	Anden	-74,116096	4,58924786
15AN00018-6	11/07/2024	17/07/2024	40,28145	CL 31C S 27 42	EDUARDO FREY	15	Anden	-74,115989	4,58932118
15AN00019-1	1/07/2024	10/07/2024	3,03097	CL 13A S 10 37	CIUDAD JARDIN SUR	15	Anden	-74,0916725	4,58056065
15AN00019-10	1/07/2024	10/07/2024	10,47621	CL 13A S 10A 35	CIUDAD JARDIN SUR	15	Anden	-74,0921772	4,58093642
15AN00019-12	1/07/2024	10/07/2024	8,17771	CL 13A S 10A 63	CIUDAD JARDIN SUR	15	Anden	-74,0924208	4,58111715





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00019-14	1/07/2024	10/07/2024	1,78714	CL 13A S 10A 91	CIUDAD JARDIN SUR	15	Anden	-74,0925787	4,58123678
15AN00019-15	1/07/2024	10/07/2024	2,66352	CL 13A S 10A 91	CIUDAD JARDIN SUR	15	Anden	-74,0926317	4,58127482
15AN00019-16	1/07/2024	10/07/2024	6,89420	CL 13A S 10A 91	CIUDAD JARDIN SUR	15	Anden	-74,0928133	4,5812623
15AN00019-2	1/07/2024	10/07/2024	4,22565	CL 13A S 10 43	CIUDAD JARDIN SUR	15	Anden	-74,0917312	4,58060482
15AN00019-3	1/07/2024	10/07/2024	2,04028	CL 13A S 10 49	CIUDAD JARDIN SUR	15	Anden	-74,0917748	4,58063903
15AN00019-9	1/07/2024	10/07/2024	5,35709	CL 13A S 10A 27	CIUDAD JARDIN SUR	15	Anden	-74,0920965	4,58087673
15AN00021-2	1/07/2024	10/07/2024	4,89472	KR 11 17 16 S	CIUDAD JARDIN SUR	15	Anden	-74,0944178	4,57944959
15AN00021-4	1/07/2024	10/07/2024	16,55218	KR 11 17 10 S	CIUDAD JARDIN SUR	15	Anden	-74,0942284	4,57953393
15AN00022-1	1/07/2024	10/07/2024	344,68245	TV 12CBIS 13 15 S	CIUDAD JARDIN SUR	15	Anden	-74,0952144	4,58328767
15AN00023-1	1/07/2024	10/07/2024	12,89086	TV 12CBIS 13 15 S	CIUDAD JARDIN SUR	15	Anden	-74,0952188	4,58337151
15AN00024-1	1/07/2024	10/07/2024	26,42308	CL 22 S 11 30	CIUDAD JARDIN SUR	15	Anden	-74,0967277	4,57753507
15AN00025-1	1/07/2024	10/07/2024	32,28288	KR 10A 18A 51 S	CIUDAD JARDIN SUR	15	Anden	-74,0951018	4,57739752
15AN00025-2	1/07/2024	10/07/2024	17,66448	CL 19 S 10A 30	CIUDAD JARDIN SUR	15	Anden	-74,0952572	4,57753299
15AN00025-3	1/07/2024	10/07/2024	8,93705	CL 19 S 10B 02	CIUDAD JARDIN SUR	15	Anden	-74,0954178	4,57767515
15AN00025-4	1/07/2024	10/07/2024	7,65571	CL 19 S 10B 08	CIUDAD JARDIN SUR	15	Anden	-74,0954941	4,57774455
15AN00025-5	1/07/2024	10/07/2024	20,04151	CL 19 S 10B 26	CIUDAD JARDIN SUR	15	Anden	-74,0955688	4,57781288
15AN00025-6	1/07/2024	10/07/2024	21,57298	CL 19 S 10B 40	CIUDAD JARDIN SUR	15	Anden	-74,0956911	4,57791955
15AN00025-7	1/07/2024	10/07/2024	16,62645	CL 19 S 10B 40	CIUDAD JARDIN SUR	15	Anden	-74,0957011	4,57800863
15AN00026-1	11/07/2024	17/07/2024	427,91704	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,118282	4,59048676
15AN00026-2	11/07/2024	17/07/2024	9,87602	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,1179182	4,59080573
15AN00026-3	11/07/2024	17/07/2024	371,26018	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,1176177	4,59096605
15AN00026-4	11/07/2024	17/07/2024	44,34527	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,1173316	4,59117623
15AN00026-5	11/07/2024	17/07/2024	60,97833	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,1171602	4,59149798
15AN00026-6	11/07/2024	17/07/2024	237,05798	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,1171263	4,59188184
15AN00027-1	11/07/2024	17/07/2024	11,12423	CL 36 S 34B 29	LA MAYOR ORIENT	15	Anden	-74,1208156	4,59229086
15AN00027-2	11/07/2024	17/07/2024	1,21843	TV 35 36 02 S	LA MAYOR ORIENT	15	Anden	-74,120834	4,59239534
15AN00027-3	11/07/2024	17/07/2024	0,81213	CL 36 S 34C 07	LA MAYOR ORIENT	15	Anden	-74,1208393	4,59242179
15AN00027-4	11/07/2024	17/07/2024	0,62875	TV 35 36 02 S	LA MAYOR ORIENT	15	Anden	-74,1208572	4,59254313
15AN00027-5	11/07/2024	17/07/2024	19,52885	TV 35 36 02 S	LA MAYOR ORIENT	15	Anden	-74,1208809	4,59265352
15AN00027-6	11/07/2024	17/07/2024	3,53699	TV 35 36 02 S	LA MAYOR ORIENT	15	Anden	-74,1209224	4,59290548
15AN00027-7	11/07/2024	17/07/2024	12,88407	KR 34F 36 28 S	LA MAYOR ORIENT	15	Anden	-74,1215604	4,59315159
15AN00027-8	11/07/2024	17/07/2024	22,42690	CL 38BIS S 34F 00	LA MAYOR ORIENT	15	Anden	-74,1211276	4,59322973
15AN00028-1	11/07/2024	17/07/2024	28,54212	CL 32B S 34F 00	LA MAYOR ORIENT	15	Anden	-74,1195939	4,59356981
15AN00028-10	11/07/2024	17/07/2024	27,80184	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1190038	4,59414762
15AN00028-11	11/07/2024	17/07/2024	15,52423	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1188125	4,59419346
15AN00028-12	11/07/2024	17/07/2024	10,42181	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1187009	4,59421969
15AN00028-13	11/07/2024	17/07/2024	9,73428	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,11864	4,59423543
15AN00028-14	11/07/2024	17/07/2024	27,22666	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1183426	4,59430325
15AN00028-2	11/07/2024	17/07/2024	24,59818	CL 32B S 34F 00	LA MAYOR ORIENT	15	Anden	-74,119263	4,593632
15AN00028-3	11/07/2024	17/07/2024	27,14572	CL 32B S 34F 00	LA MAYOR ORIENT	15	Anden	-74,1189202	4,59369195
15AN00028-4	11/07/2024	17/07/2024	9,65926	CL 32B S 34F 00	LA MAYOR ORIENT	15	Anden	-74,1183105	4,59379973
15AN00028-5	11/07/2024	17/07/2024	7,62124	CL 32B S 34F 00	LA MAYOR ORIENT	15	Anden	-74,1181973	4,59382097
15AN00028-6	11/07/2024	17/07/2024	37,95974	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1196929	4,59398725
15AN00028-7	11/07/2024	17/07/2024	12,81342	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1194767	4,59403675
15AN00028-8	11/07/2024	17/07/2024	26,43617	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1193409	4,59406728
15AN00028-9	11/07/2024	17/07/2024	14,14403	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1191978	4,59410256
15AN00029-1	11/07/2024	17/07/2024	27,37922	CL 31B S 29 03	EDUARDO FREY	15	Anden	-74,1159462	4,58941825
15AN00029-10	11/07/2024	17/07/2024	14,35208	CL 31A S 29B 43	EDUARDO FREY	15	Anden	-74,1160266	4,5904659
15AN00029-2	11/07/2024	17/07/2024	10,62669	CL 31B S 29 03	EDUARDO FREY	15	Anden	-74,1158571	4,58949244
15AN00029-3	11/07/2024	17/07/2024	1,71587	CL 31B S 29 83	EDUARDO FREY	15	Anden	-74,1156184	4,59018429
15AN00029-4	11/07/2024	17/07/2024	3,67892	CL 31B S 29 89	EDUARDO FREY	15	Anden	-74,1155883	4,59024432
15AN00029-5	11/07/2024	17/07/2024	5,28439	CL 31B S 29 89	EDUARDO FREY	15	Anden	-74,1155705	4,59028208
15AN00029-6	11/07/2024	17/07/2024	2,63425	CL 31B S 29 89	EDUARDO FREY	15	Anden	-74,1155894	4,59032998
15AN00029-7	11/07/2024	17/07/2024	5,62652	CL 31B S 29 89	EDUARDO FREY	15	Anden	-74,1156431	4,59035123
15AN00029-8	11/07/2024	17/07/2024	26,26687	CL 31A S 29B 25	EDUARDO FREY	15	Anden	-74,1158068	4,59039777
15AN00029-9	11/07/2024	17/07/2024	15,48001	CL 31A S 29B 35	EDUARDO FREY	15	Anden	-74,1159499	4,59044318
15AN00030-1	1/07/2024	10/07/2024	38,92574	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1127678	4,5888693
15AN00030-2	1/07/2024	10/07/2024	97,80484	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1128881	4,58885447
15AN00030-3	1/07/2024	10/07/2024	111,42926	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1129864	4,58886386
15AN00030-4	1/07/2024	10/07/2024	30,81076	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1125787	4,58888306
15AN00030-5	1/07/2024	10/07/2024	41,05198	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1125086	4,58888533
15AN00030-6	1/07/2024	10/07/2024	101,37015	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1126444	4,58888167



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00030-7	1/07/2024	10/07/2024	90,01352	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1124323	4,58889265
15AN00031-1	1/07/2024	10/07/2024	35,56556	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1098074	4,58890317
15AN00031-2	1/07/2024	10/07/2024	50,50421	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1100556	4,58889763
15AN00031-3	1/07/2024	10/07/2024	138,43043	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1104329	4,58895712
15AN00031-4	1/07/2024	10/07/2024	121,07359	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1099109	4,58893908
15AN00031-5	1/07/2024	10/07/2024	44,37940	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,109972	4,58893272
15AN00031-6	1/07/2024	10/07/2024	51,61427	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1097411	4,58897071
15AN00032-1	1/07/2024	10/07/2024	13,59942	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1122696	4,58890528
15AN00032-2	1/07/2024	10/07/2024	25,77753	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1122174	4,5889021
15AN00032-3	1/07/2024	10/07/2024	51,84637	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1121625	4,58890851
15AN00032-4	1/07/2024	10/07/2024	13,62732	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1119112	4,58892648
15AN00032-5	1/07/2024	10/07/2024	39,62522	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1117132	4,58893007
15AN00033-1	1/07/2024	10/07/2024	4,11995	KR 27 26 48 S	SANTANDER SUR	15	Anden	-74,1109588	4,58861768
15AN00033-2	1/07/2024	10/07/2024	12,25171	KR 27 26 16 S	SANTANDER SUR	15	Anden	-74,1109136	4,58862597
15AN00033-4	1/07/2024	10/07/2024	11,57653	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1107928	4,58893084
15AN00034-1	1/07/2024	10/07/2024	11,46008	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1074842	4,59375151
15AN00034-10	1/07/2024	10/07/2024	6,17716	KR 29B 15A S	LA FRAGUA	15	Anden	-74,1079362	4,59506051
15AN00034-11	1/07/2024	10/07/2024	14,17749	KR 29B 15A S	LA FRAGUA	15	Anden	-74,1078287	4,59513649
15AN00034-2	1/07/2024	10/07/2024	9,66229	CL 15ABIS S 29A 06	LA FRAGUA	15	Anden	-74,1070736	4,59404978
15AN00034-3	1/07/2024	10/07/2024	15,61981	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1084944	4,59454044
15AN00034-4	1/07/2024	10/07/2024	16,06870	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1084653	4,59467408
15AN00034-5	1/07/2024	10/07/2024	3,87590	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10829	4,59480374
15AN00034-6	1/07/2024	10/07/2024	5,61463	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,108228	4,59484933
15AN00034-8	1/07/2024	10/07/2024	5,66327	KR 29B 15A S	LA FRAGUA	15	Anden	-74,1081054	4,59493829
15AN00034-9	1/07/2024	10/07/2024	4,72397	KR 29B 15A S	LA FRAGUA	15	Anden	-74,1080373	4,59498745
15AN00035-1	11/07/2024	17/07/2024	33,97154	CL 32A S 34C 10	LA MAYOR ORIENT	15	Anden	-74,1188543	4,5926334
15AN00035-2	11/07/2024	17/07/2024	7,19934	KR 34C 32A 01 S	LA MAYOR ORIENT	15	Anden	-74,1190099	4,5926767
15AN00035-3	11/07/2024	17/07/2024	24,50258	KR 34C 32 31 S	LA MAYOR ORIENT	15	Anden	-74,1185236	4,59269321
15AN00036-1	11/07/2024	17/07/2024	5,64191	KR 29C 30 47 S	EDUARDO FREY	15	Anden	-74,1155603	4,59136572
15AN00038-1	1/07/2024	10/07/2024	12,66027	KR 29 14 30 S	LA FRAGUA	15	Anden	-74,1053512	4,59450267
15AN00038-2	1/07/2024	10/07/2024	10,63023	KR 29 14 30 S	LA FRAGUA	15	Anden	-74,1053433	4,5945993
15AN00038-3	1/07/2024	10/07/2024	21,89608	CL 14 S 28 39	LA FRAGUA	15	Anden	-74,1048642	4,59454754
15AN00038-4	1/07/2024	10/07/2024	1,39678	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1052075	4,5947001
15AN00038-5	1/07/2024	10/07/2024	10,69929	KR 29 14 02 S	LA FRAGUA	15	Anden	-74,1050922	4,59478057
15AN00038-6	1/07/2024	10/07/2024	13,93183	KR 29 14 02 S	LA FRAGUA	15	Anden	-74,1049947	4,59476025
15AN00039-1	1/07/2024	10/07/2024	2,76277	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1052161	4,59375385
15AN00041-1	1/07/2024	10/07/2024	55,97406	KR 27 14A 41 S	LA FRAGUA	15	Anden	-74,105369	4,59294574
15AN00041-2	1/07/2024	10/07/2024	3,19555	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1053029	4,59358534
15AN00041-3	1/07/2024	10/07/2024	11,08923	KR 27 14 29 S	LA FRAGUA	15	Anden	-74,104641	4,59362766
15AN00041-4	1/07/2024	10/07/2024	8,32225	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1045467	4,59370974
15AN00041-5	1/07/2024	10/07/2024	1,93395	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1044869	4,59376361
15AN00041-6	1/07/2024	10/07/2024	3,38556	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1045233	4,59410556
15AN00042-1	1/07/2024	10/07/2024	5,13260	KR 10A 18 41 S	CIUDAD JARDIN SUR	15	Anden	-74,0947104	4,577831
15AN00042-2	1/07/2024	10/07/2024	7,21141	KR 10A 18 41 S	CIUDAD JARDIN SUR	15	Anden	-74,0946288	4,5778495
15AN00044-1	11/07/2024	17/07/2024	8,40154	KR 33A - 35A 77S	LA MAYOR ORIENT	15	Anden	-74,1207535	4,59035634
15AN00044-2	11/07/2024	17/07/2024	3,80288	CL 35A S 33A 23	LA MAYOR ORIENT	15	Anden	-74,1199441	4,591046
15AN00044-3	11/07/2024	17/07/2024	8,70474	CL 35A S 34 21	LA MAYOR ORIENT	15	Anden	-74,1199722	4,59119774
15AN00045-1	11/07/2024	17/07/2024	25,46154	CL 35A S 34 12	LA MAYOR ORIENT	15	Anden	-74,1197166	4,5910054
15AN00045-10	11/07/2024	17/07/2024	18,89752	CL 35A S 34 24	LA MAYOR ORIENT	15	Anden	-74,1199124	4,59125413
15AN00045-3	11/07/2024	17/07/2024	29,08089	KR 34 35 11 S	LA MAYOR ORIENT	15	Anden	-74,1196479	4,591047
15AN00045-4	11/07/2024	17/07/2024	25,07842	KR 34 35 11 S	LA MAYOR ORIENT	15	Anden	-74,1193765	4,59106654
15AN00045-5	11/07/2024	17/07/2024	23,14445	KR 34 35 11 S	LA MAYOR ORIENT	15	Anden	-74,1193255	4,59110053
15AN00045-6	11/07/2024	17/07/2024	36,45994	KR 34 35 11 S	LA MAYOR ORIENT	15	Anden	-74,1190393	4,59112707
15AN00045-7	11/07/2024	17/07/2024	25,79957	KR 34 35 11 S	LA MAYOR ORIENT	15	Anden	-74,1187147	4,59118587
15AN00045-8	11/07/2024	17/07/2024	53,69646	KR 34 35 11 S	LA MAYOR ORIENT	15	Anden	-74,1190372	4,59115449
15AN00045-9	11/07/2024	17/07/2024	52,11303	KR 34 35 11 S	LA MAYOR ORIENT	15	Anden	-74,1187401	4,59121045
15AN00046-1	11/07/2024	17/07/2024	7,24999	KR 29 31D 07 S	EDUARDO FREY	15	Anden	-74,1164865	4,58944676
15AN00046-2	11/07/2024	17/07/2024	2,47920	KR 29 31D 07 S	EDUARDO FREY	15	Anden	-74,1165513	4,58944874
15AN00046-3	11/07/2024	17/07/2024	4,23879	KR 29 31D 07 S	EDUARDO FREY	15	Anden	-74,1164417	4,5894783
15AN00047-1	1/07/2024	10/07/2024	6,87529	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1068461	4,59231603
15AN00047-2	1/07/2024	10/07/2024	4,58386	KR 28 16 35 S	LA FRAGUA	15	Anden	-74,1067881	4,59235842
15AN00047-4	1/07/2024	10/07/2024	5,61352	KR 28 16 16 S	LA FRAGUA	15	Anden	-74,1065354	4,59254271



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00047-5	1/07/2024	10/07/2024	14,86306	KR 28 16 05 S	LA FRAGUA	15	Anden	-74,1065767	4,59263689
15AN00047-6	1/07/2024	10/07/2024	2,24923	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1070567	4,59330414
15AN00047-7	1/07/2024	10/07/2024	1,72587	CL 16 S 28 83	LA FRAGUA	15	Anden	-74,1070827	4,59334113
15AN00047-8	1/07/2024	10/07/2024	13,43244	KR 29A 16 04 S	LA FRAGUA	15	Anden	-74,1074646	4,59368544
15AN00047-9	1/07/2024	10/07/2024	11,72068	KR 29A 16 04 S	LA FRAGUA	15	Anden	-74,1073094	4,59365537
15AN00048-1	1/07/2024	10/07/2024	13,76597	KR 28 15A 35 S	LA FRAGUA	15	Anden	-74,106414	4,59264551
15AN00048-2	1/07/2024	10/07/2024	32,31691	KR 28 15A 35 S	LA FRAGUA	15	Anden	-74,1065429	4,59270396
15AN00048-3	1/07/2024	10/07/2024	5,80618	CL 16 S 28 34	LA FRAGUA	15	Anden	-74,1066935	4,59290731
15AN00048-4	1/07/2024	10/07/2024	12,82979	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1068748	4,59315864
15AN00048-5	1/07/2024	10/07/2024	5,49961	CL 16 S 28 84	LA FRAGUA	15	Anden	-74,1070178	4,59335675
15AN00048-6	1/07/2024	10/07/2024	4,08963	CL 15A S 28	LA FRAGUA	15	Anden	-74,1065373	4,59344424
15AN00048-7	1/07/2024	10/07/2024	1,99176	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1071872	4,59358774
15AN00049-2	1/07/2024	10/07/2024	37,29120	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,106668	4,59235697
15AN00049-3	1/07/2024	10/07/2024	2,46854	KR 28 15 32 S	LA FRAGUA	15	Anden	-74,1060071	4,5929328
15AN00049-4	1/07/2024	10/07/2024	0,67205	KR 28 15 20 S	LA FRAGUA	15	Anden	-74,1059068	4,59302535
15AN00049-5	1/07/2024	10/07/2024	4,27199	KR 28 15 14 S	LA FRAGUA	15	Anden	-74,1058482	4,59308098
15AN00050-1	1/07/2024	10/07/2024	12,61727	KR 27 16 91 S	SANTANDER	15	Anden	-74,1074349	4,5929115
15AN00050-4	1/07/2024	10/07/2024	1,75652	KR 27 16 91 S	SANTANDER	15	Anden	-74,1077153	4,59330479
15AN00050-5	1/07/2024	10/07/2024	1,39962	CL 17 S 28 47	SANTANDER	15	Anden	-74,1077763	4,59338988
15AN00051-1	1/07/2024	10/07/2024	722,92395	KR 27 17 35 S	SANTANDER	15	Anden	-74,106816	4,59171446
15AN00052-1	1/07/2024	10/07/2024	10,71513	KR 28 14B 29	LA FRAGUA	15	Anden	-74,1057707	4,59335421
15AN00052-2	1/07/2024	10/07/2024	9,98892	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1054631	4,59352619
15AN00052-3	1/07/2024	10/07/2024	20,97449	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1054353	4,59363792
15AN00052-4	1/07/2024	10/07/2024	6,12728	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1054915	4,59372061
15AN00052-5	1/07/2024	10/07/2024	2,00431	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1061701	4,593999
15AN00054-2	1/07/2024	10/07/2024	23,61147	KR 12D 19 34 S	CIUDAD JARDIN SUR	15	Anden	-74,0989701	4,58018947
15AN00054-3	1/07/2024	10/07/2024	6,79278	KR 12D 19 28 S	CIUDAD JARDIN SUR	15	Anden	-74,0988914	4,58027921
15AN00054-4	1/07/2024	10/07/2024	18,78406	KR 12D 19 06 S	CIUDAD JARDIN SUR	15	Anden	-74,098769	4,5804181
15AN00055-1	1/07/2024	10/07/2024	77,96489	CL 22 S 12B 04	CIUDAD JARDIN SUR	15	Anden	-74,0988763	4,57898999
15AN00055-2	1/07/2024	10/07/2024	7,20096	CL 20 S 12B 17	CIUDAD JARDIN SUR	15	Anden	-74,0985792	4,57938366
15AN00055-3	1/07/2024	10/07/2024	2,15609	CL 20 S 12B 23	CIUDAD JARDIN SUR	15	Anden	-74,0986366	4,57942246
15AN00055-4	1/07/2024	10/07/2024	4,50850	CL 20 S 12B 23	CIUDAD JARDIN SUR	15	Anden	-74,0986611	4,57943985
15AN00056-1	1/07/2024	10/07/2024	12,02504	CL 22 S 12 20	CIUDAD JARDIN SUR	15	Anden	-74,0982967	4,57859304
15AN00057-1	1/07/2024	10/07/2024	225,89111	KR 12BIS 20 27 S	CIUDAD JARDIN SUR	15	Anden	-74,0978773	4,5786012
15AN00058-1	1/07/2024	10/07/2024	45,88312	CL 22 S 11A 34	CIUDAD JARDIN SUR	15	Anden	-74,0972064	4,57785797
15AN00059-1	1/07/2024	10/07/2024	33,81962	CL 22 S 10 00	CIUDAD JARDIN SUR	15	Anden	-74,0948986	4,57622397
15AN00059-2	1/07/2024	10/07/2024	19,23391	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden	-74,0943744	4,5766344
15AN00059-3	1/07/2024	10/07/2024	13,43773	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden	-74,0944695	4,57671749
15AN00059-4	1/07/2024	10/07/2024	7,27621	CL 19 S 10 39	CIUDAD JARDIN SUR	15	Anden	-74,0945181	4,5767628
15AN00059-5	1/07/2024	10/07/2024	9,15159	CL 19 S 10 51	CIUDAD JARDIN SUR	15	Anden	-74,0945726	4,57681186
15AN00059-6	1/07/2024	10/07/2024	5,46275	CL 19 S 10 51	CIUDAD JARDIN SUR	15	Anden	-74,0946116	4,57684817
15AN00061-1	1/07/2024	10/07/2024	5,85615	KR 29D 12 15 S	LA FRAGUA	15	Anden	-74,1070936	4,59691676
15AN00061-2	1/07/2024	10/07/2024	6,97731	CL 12 S 29D 15	LA FRAGUA	15	Anden	-74,1071212	4,59711554
15AN00061-3	1/07/2024	10/07/2024	7,09777	CL 12 S 29D 49	LA FRAGUA	15	Anden	-74,1073871	4,59728602
15AN00062-1	1/07/2024	10/07/2024	15,28038	CL 12 S 29D 14	LA FRAGUA	15	Anden	-74,1070763	4,5971875
15AN00062-2	1/07/2024	10/07/2024	14,89982	KR 29D 11A 05 S	LA FRAGUA	15	Anden	-74,1067859	4,59745652
15AN00062-3	1/07/2024	10/07/2024	0,82950	CL 11A S 29D 23	LA FRAGUA	15	Anden	-74,1069134	4,59755704
15AN00062-4	1/07/2024	10/07/2024	6,29310	CL 11A S 29D 29	LA FRAGUA	15	Anden	-74,1069406	4,59757812
15AN00062-5	1/07/2024	10/07/2024	6,08699	CL 11A S 29D 63	LA FRAGUA	15	Anden	-74,1071096	4,5977118
15AN00062-6	1/07/2024	10/07/2024	3,41637	CL 11A S 29D 73	LA FRAGUA	15	Anden	-74,107158	4,59774991
15AN00063-2	1/07/2024	10/07/2024	35,00849	CL 15 S 14 82	RESTREPO	15	Anden	-74,0982239	4,58512116
15AN00063-5	1/07/2024	10/07/2024	96,82965	CL 14 S 14 31	RESTREPO	15	Anden	-74,0979636	4,58560511
15AN00064-1	1/07/2024	10/07/2024	13,50572	KR 29B 17A 25 S	LA FRAGUA	15	Anden	-74,1093257	4,59413447
15AN00064-10	1/07/2024	10/07/2024	3,59283	CL 17A S 29B 39	LA FRAGUA	15	Anden	-74,109417	4,59486605
15AN00064-12	1/07/2024	10/07/2024	4,29161	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1095702	4,59507753
15AN00064-13	1/07/2024	10/07/2024	0,61502	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1096044	4,59512502
15AN00064-14	1/07/2024	10/07/2024	7,11376	KR 29D 17A 18 S	LA FRAGUA	15	Anden	-74,1101194	4,59541813
15AN00064-15	1/07/2024	10/07/2024	6,66012	KR 29D 17A 04 S	LA FRAGUA	15	Anden	-74,1100035	4,59550294
15AN00064-16	1/07/2024	10/07/2024	10,69722	KR 29D 17A 04 S	LA FRAGUA	15	Anden	-74,1098654	4,59548692
15AN00064-2	1/07/2024	10/07/2024	3,03901	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1092506	4,59418602
15AN00064-3	1/07/2024	10/07/2024	19,61167	KR 29B 17A 25 S	LA FRAGUA	15	Anden	-74,1094287	4,59419043
15AN00064-4	1/07/2024	10/07/2024	15,61397	KR 29B 17A 05 S	LA FRAGUA	15	Anden	-74,1090989	4,59429719





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00064-5	1/07/2024	10/07/2024	16,37511	KR 29B 17A 05 S	LA FRAGUA	15	Anden	-74,1091031	4,59442962
15AN00064-6	1/07/2024	10/07/2024	11,82502	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1096788	4,59453602
15AN00064-7	1/07/2024	10/07/2024	8,16308	CL 17A S 29B 13	LA FRAGUA	15	Anden	-74,1092261	4,59460071
15AN00064-8	1/07/2024	10/07/2024	1,18863	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10928	4,59467461
15AN00064-9	1/07/2024	10/07/2024	10,41117	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,109352	4,5947735
15AN00065-1	1/07/2024	10/07/2024	27,79900	KR 11B 18 43 S	CIUDAD JARDIN SUR	15	Anden	-74,0962413	4,57928191
15AN00066-1	1/07/2024	10/07/2024	21,81896	KR 16 3 83 S	SAN ANTONIO	15	Anden	-74,0942044	4,59072061
15AN00066-2	1/07/2024	10/07/2024	3,12932	CL 4 S 16 14	SAN ANTONIO	15	Anden	-74,0942583	4,59076554
15AN00066-4	1/07/2024	10/07/2024	9,03970	KR 16 3 77 S	SAN ANTONIO	15	Anden	-74,0940344	4,59093919
15AN00066-5	1/07/2024	10/07/2024	7,35863	KR 18 3 78 S	SAN ANTONIO	15	Anden	-74,0945508	4,59100945
15AN00066-6	1/07/2024	10/07/2024	1,44635	KR 18 3 78 S	SAN ANTONIO	15	Anden	-74,0945783	4,59103782
15AN00066-7	1/07/2024	10/07/2024	18,37180	KR 18 3 78 S	SAN ANTONIO	15	Anden	-74,0945383	4,59110697
15AN00066-8	1/07/2024	10/07/2024	314,78489	CL 3 S 16 01	SAN ANTONIO	15	Anden	-74,0936928	4,59118614
15AN00067-1	1/07/2024	10/07/2024	33,17812	KR 15 3 85 S	SAN ANTONIO	15	Anden	-74,0935034	4,59013626
15AN00067-2	1/07/2024	10/07/2024	6,78113	KR 15 3 43 S	SAN ANTONIO	15	Anden	-74,0931544	4,59041006
15AN00068-1	1/07/2024	10/07/2024	5,51264	KR 15 3 54 S	SAN ANTONIO	15	Anden	-74,0931657	4,59027881
15AN00068-2	1/07/2024	10/07/2024	11,85472	KR 15 3 12 S	SAN ANTONIO	15	Anden	-74,0928778	4,59062671
15AN00068-3	1/07/2024	10/07/2024	20,51920	KR 15 3 12 S	SAN ANTONIO	15	Anden	-74,0927747	4,59064304
15AN00069-1	1/07/2024	10/07/2024	16,50714	KR 14B 1 45 S	SAN ANTONIO	15	Anden	-74,0924647	4,59049233
15AN00069-2	1/07/2024	10/07/2024	64,81196	CL 3 S 15 A 14	SAN ANTONIO	15	Anden	-74,0926573	4,59064989
15AN00069-3	1/07/2024	10/07/2024	115,41258	KR 14B 1 45 S	SAN ANTONIO	15	Anden	-74,093084	4,59100695
15AN00069-4	1/07/2024	10/07/2024	0,88574	CL 1 16 65	SAN ANTONIO	15	Anden	-74,0934322	4,59128954
15AN00069-5	1/07/2024	10/07/2024	3,08780	CL 1 16 65	SAN ANTONIO	15	Anden	-74,0934638	4,59131601
15AN00070-1	1/07/2024	10/07/2024	8,67900	CL 6 S 15A 00	SAN ANTONIO	15	Anden	-74,0944922	4,58964106
15AN00070-2	1/07/2024	10/07/2024	28,49028	CL 6 S 16 02	SAN ANTONIO	15	Anden	-74,0947948	4,58989146
15AN00070-3	1/07/2024	10/07/2024	5,02286	KR 16 4 52 S	SAN ANTONIO	15	Anden	-74,0944701	4,59018573
15AN00070-4	1/07/2024	10/07/2024	5,46622	KR 16 4 40 S	SAN ANTONIO	15	Anden	-74,0944074	4,59026213
15AN00070-5	1/07/2024	10/07/2024	30,69562	CL 4 S 15A 33	SAN ANTONIO	15	Anden	-74,0942358	4,59046685
15AN00070-6	1/07/2024	10/07/2024	18,49115	CL 4 S 15A 33	SAN ANTONIO	15	Anden	-74,0941242	4,59051574
15AN00071-1	1/07/2024	10/07/2024	12,33455	CL 6 S 16 02	SAN ANTONIO	15	Anden	-74,0945806	4,59015425
15AN00071-2	1/07/2024	10/07/2024	29,46185	KR 16 4 11 S	SAN ANTONIO	15	Anden	-74,0942975	4,59066783
15AN00071-3	1/07/2024	10/07/2024	8,30719	CL 4 S 16 29	SAN ANTONIO	15	Anden	-74,0944528	4,59079761
15AN00072-1	1/07/2024	10/07/2024	11,98391	KR 18 3 77 S	SAN ANTONIO	15	Anden	-74,0947	4,59113379
15AN00076-1	1/07/2024	10/07/2024	5,49572	CL 6 S 18 42	SAN ANTONIO	15	Anden	-74,0956259	4,59057925
15AN00077-1	1/07/2024	10/07/2024	5,79525	CL 10 S 15 04	SAN ANTONIO	15	Anden	-74,0952577	4,58793782
15AN00077-2	1/07/2024	10/07/2024	7,68189	CL 10 S 15 04	SAN ANTONIO	15	Anden	-74,0951661	4,58796156
15AN00077-3	1/07/2024	10/07/2024	8,99704	KR 15 9 19 S	SAN ANTONIO	15	Anden	-74,0949849	4,58817106
15AN00077-4	1/07/2024	10/07/2024	1,00475	KR 15A 8 66 S	SAN ANTONIO	15	Anden	-74,0954019	4,58831277
15AN00077-5	1/07/2024	10/07/2024	0,89711	KR 15A 8 66 S	SAN ANTONIO	15	Anden	-74,0953836	4,5883346
15AN00077-6	1/07/2024	10/07/2024	3,09757	KR 15A 8 08 S	SAN ANTONIO	15	Anden	-74,0951155	4,58866114
15AN00077-7	1/07/2024	10/07/2024	3,05181	CL 8 S 15 39	SAN ANTONIO	15	Anden	-74,0950767	4,58870761
15AN00077-8	1/07/2024	10/07/2024	0,97744	CL 8 S 15 39	SAN ANTONIO	15	Anden	-74,0950329	4,58876243
15AN00077-9	1/07/2024	10/07/2024	2,58947	CL 8 S 15 39	SAN ANTONIO	15	Anden	-74,0949621	4,58878353
15AN00078-1	1/07/2024	10/07/2024	6,03950	KR 14A 10 30 S	SAN ANTONIO	15	Anden	-74,0948249	4,58692697
15AN00078-2	1/07/2024	10/07/2024	7,39696	CL 10 S 14 59	SAN ANTONIO	15	Anden	-74,0942719	4,58694849
15AN00078-3	1/07/2024	10/07/2024	30,72641	CL 10 S 14 77	SAN ANTONIO	15	Anden	-74,0944312	4,58707892
15AN00078-4	1/07/2024	10/07/2024	14,69320	CL 10 S 14 95	SAN ANTONIO	15	Anden	-74,0946498	4,58713403
15AN00078-5	1/07/2024	10/07/2024	6,86221	CL 10 S 14 95	SAN ANTONIO	15	Anden	-74,0945553	4,58717919
15AN00079-1	1/07/2024	10/07/2024	29,22657	CL 10 S 14A 28	SAN ANTONIO	15	Anden	-74,0947578	4,5875274
15AN00079-2	1/07/2024	10/07/2024	1,32993	CL 10 S 14A 44	SAN ANTONIO	15	Anden	-74,0948787	4,58762712
15AN00079-3	1/07/2024	10/07/2024	1,85959	CL 10 S 14A 52	SAN ANTONIO	15	Anden	-74,0949346	4,5876755
15AN00079-5	1/07/2024	10/07/2024	1,20904	CL 10 S 14A 68	SAN ANTONIO	15	Anden	-74,0950696	4,58778399
15AN00079-6	1/07/2024	10/07/2024	3,63191	KR 15 9 12 S	SAN ANTONIO	15	Anden	-74,0949777	4,58807711
15AN00081-1	1/07/2024	10/07/2024	294,83584	CL 8 S 16 02	SAN ANTONIO	15	Anden	-74,0952309	4,58931459
15AN00081-2	1/07/2024	10/07/2024	7,74008	CL 6 S 15A 19	SAN ANTONIO	15	Anden	-74,0946325	4,58965569
15AN00082-1	1/07/2024	10/07/2024	3,85952	CL 10 S 16 08	SAN ANTONIO	15	Anden	-74,095981	4,58853987
15AN00082-10	1/07/2024	10/07/2024	277,68597	CL 8 S 16 01	SAN ANTONIO	15	Anden	-74,0954834	4,58900728
15AN00082-11	1/07/2024	10/07/2024	18,84410	CL 8 S 16 01	SAN ANTONIO	15	Anden	-74,095381	4,58913279
15AN00082-2	1/07/2024	10/07/2024	36,13036	CL 10 S 16 08	SAN ANTONIO	15	Anden	-74,0960641	4,58860884
15AN00082-3	1/07/2024	10/07/2024	1,86180	CL 10 S 16 28	SAN ANTONIO	15	Anden	-74,0961401	4,5886702
15AN00082-4	1/07/2024	10/07/2024	1,95157	CL 10 S 16 28	SAN ANTONIO	15	Anden	-74,0961513	4,58868231
15AN00082-5	1/07/2024	10/07/2024	9,89200	CL 10 S 16 28	SAN ANTONIO	15	Anden	-74,0961767	4,58870371





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00082-6	1/07/2024	10/07/2024	1,00638	CL 10 S 16 38	SAN ANTONIO	15	Anden	-74,0962424	4,58875801
15AN00082-7	1/07/2024	10/07/2024	9,11885	CL 10 S 16 46	SAN ANTONIO	15	Anden	-74,0962866	4,58879575
15AN00082-8	1/07/2024	10/07/2024	1,89089	KR 18 9 14 S	SAN ANTONIO	15	Anden	-74,0963487	4,5888452
15AN00082-9	1/07/2024	10/07/2024	9,66773	KR 16 8 16 S	SAN ANTONIO	15	Anden	-74,0953211	4,58908572
15AN00083-2	1/07/2024	10/07/2024	13,77288	CL 5 S 12 56	POLICARPA	15	Anden	-74,090903	4,58705519
15AN00084-2	1/07/2024	10/07/2024	5,95961	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,100574	4,59250472
15AN00084-3	1/07/2024	10/07/2024	8,19875	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,100498	4,59259011
15AN00084-4	1/07/2024	10/07/2024	20,77408	CL 7 S 24D 41	LA FRAGUITA	15	Anden	-74,0998804	4,59330164
15AN00085-1	1/07/2024	10/07/2024	53,20242	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1011358	4,59243049
15AN00085-10	1/07/2024	10/07/2024	7,27477	KR 25A 9 10 S	LA FRAGUITA	15	Anden	-74,1010728	4,59320681
15AN00085-11	1/07/2024	10/07/2024	10,35744	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1018927	4,59332387
15AN00085-12	1/07/2024	10/07/2024	17,79770	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1019477	4,59338784
15AN00085-13	1/07/2024	10/07/2024	6,15441	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1020405	4,59348484
15AN00085-15	1/07/2024	10/07/2024	6,34405	KR 25B 9 24 S	LA FRAGUITA	15	Anden	-74,1014413	4,59352221
15AN00085-16	1/07/2024	10/07/2024	1,29733	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1015449	4,59355195
15AN00085-17	1/07/2024	10/07/2024	3,39470	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1014934	4,59359904
15AN00085-18	1/07/2024	10/07/2024	49,59626	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1021175	4,59356389
15AN00085-19	1/07/2024	10/07/2024	8,65265	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1014031	4,59360054
15AN00085-20	1/07/2024	10/07/2024	7,93086	CL 9 S 25A 27	LA FRAGUITA	15	Anden	-74,1012363	4,59368084
15AN00085-21	1/07/2024	10/07/2024	18,35194	KR 25BISA - CL 9 09	LA FRAGUITA	15	Anden	-74,1013851	4,59370632
15AN00085-23	1/07/2024	10/07/2024	7,25187	CL 9 S 25B 05	LA FRAGUITA	15	Anden	-74,1013362	4,5938377
15AN00085-26	1/07/2024	10/07/2024	2,77153	CL 9 S 25B 47	LA FRAGUITA	15	Anden	-74,1015169	4,59411733
15AN00085-3	1/07/2024	10/07/2024	26,30775	CL 9 S 25 07	LA FRAGUITA	15	Anden	-74,1006494	4,59254885
15AN00085-4	1/07/2024	10/07/2024	2,00130	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1007997	4,59300716
15AN00085-5	1/07/2024	10/07/2024	7,03107	CL 11 S 25 48	LA FRAGUITA	15	Anden	-74,1016111	4,59301719
15AN00085-6	1/07/2024	10/07/2024	4,31780	CL 11 S 25 48	LA FRAGUITA	15	Anden	-74,1016451	4,59305236
15AN00085-7	1/07/2024	10/07/2024	3,04328	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1008546	4,59308806
15AN00085-8	1/07/2024	10/07/2024	5,54426	CL 11 S 25 54	LA FRAGUITA	15	Anden	-74,1017003	4,59311344
15AN00085-9	1/07/2024	10/07/2024	20,96747	CL 11 S 25 58	LA FRAGUITA	15	Anden	-74,1017535	4,5931703
15AN00086-2	1/07/2024	10/07/2024	12,94739	KR 24C 7 87 S	LA FRAGUITA	15	Anden	-74,0996168	4,59212404
15AN00087-4	1/07/2024	10/07/2024	18,72942	KR 26 9 35 S	LA FRAGUITA	15	Anden	-74,1018564	4,59396346
15AN00087-5	1/07/2024	10/07/2024	16,98708	CL 9 S 26 32	LA FRAGUITA	15	Anden	-74,1016497	4,59441342
15AN00087-6	1/07/2024	10/07/2024	27,79496	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1016119	4,59439536
15AN00087-7	1/07/2024	10/07/2024	26,39247	CL 1 26 01	LA FRAGUITA	15	Anden	-74,1015003	4,59460797
15AN00088-1	1/07/2024	10/07/2024	59,01633	KR 24B 4 04 S	LA FRAGUITA	15	Anden	-74,0977905	4,5933144
15AN00091-1	1/07/2024	10/07/2024	3,51974	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1001114	4,59143435
15AN00093-1	1/07/2024	10/07/2024	6,13841	KR 11 17A 07 S	CIUDAD JARDIN SUR	15	Anden	-74,0948187	4,57924077
15AN00094-1	1/07/2024	10/07/2024	15,43921	CL 14 S 10 99	CIUDAD JARDIN SUR	15	Anden	-74,0931436	4,58088912
15AN00095-1	1/07/2024	10/07/2024	11,68353	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,0899074	4,58359447
15AN00095-10	1/07/2024	10/07/2024	5,90111	KR 10BIS 8 37 S	CIUDAD BERNA	15	Anden	-74,0894499	4,58405669
15AN00095-11	1/07/2024	10/07/2024	7,59148	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0899842	4,58411499
15AN00095-12	1/07/2024	10/07/2024	6,50899	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0893834	4,58414036
15AN00095-13	1/07/2024	10/07/2024	4,30328	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0893285	4,58420916
15AN00095-15	1/07/2024	10/07/2024	15,19382	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0892666	4,58428553
15AN00095-17	1/07/2024	10/07/2024	8,16849	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0892028	4,58436633
15AN00095-18	1/07/2024	10/07/2024	4,15814	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0891595	4,58441916
15AN00095-2	1/07/2024	10/07/2024	22,06426	CL 10 S 10 60	CIUDAD BERNA	15	Anden	-74,0897977	4,58362785
15AN00095-20	1/07/2024	10/07/2024	5,01944	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0896813	4,58449334
15AN00095-21	1/07/2024	10/07/2024	5,68818	KR 10BIS 7 17 S	CIUDAD BERNA	15	Anden	-74,0890855	4,58451145
15AN00095-22	1/07/2024	10/07/2024	18,81325	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0896269	4,58455823
15AN00095-23	1/07/2024	10/07/2024	11,93734	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0895513	4,58465307
15AN00095-3	1/07/2024	10/07/2024	11,85650	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,0900151	4,58368291
15AN00095-4	1/07/2024	10/07/2024	16,63271	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,0900814	4,58373778
15AN00095-5	1/07/2024	10/07/2024	2,02887	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,0901115	4,58376426
15AN00095-6	1/07/2024	10/07/2024	17,97698	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,0901543	4,5837949
15AN00095-7	1/07/2024	10/07/2024	5,61020	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0896051	4,58386697
15AN00095-8	1/07/2024	10/07/2024	27,66174	KR 10A 8 82 S	CIUDAD BERNA	15	Anden	-74,0901298	4,58393406
15AN00095-9	1/07/2024	10/07/2024	8,99748	KR 10A 8 76 S	CIUDAD BERNA	15	Anden	-74,0900353	4,58405156
15AN00096-1	1/07/2024	10/07/2024	6,13684	CL 11 S 11 01	CIUDAD BERNA	15	Anden	-74,0916398	4,58284573
15AN00096-10	1/07/2024	10/07/2024	8,61864	KR 11 10 98 S	CIUDAD BERNA	15	Anden	-74,0908908	4,58322285
15AN00096-11	1/07/2024	10/07/2024	10,37923	KR 11 10 98 S	CIUDAD BERNA	15	Anden	-74,090978	4,58327991
15AN00096-12	1/07/2024	10/07/2024	27,41412	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0918858	4,58339427



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00096-13	1/07/2024	10/07/2024	11,01188	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,0912139	4,5834489
15AN00096-14	1/07/2024	10/07/2024	14,09365	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,091956	4,58345362
15AN00096-15	1/07/2024	10/07/2024	15,03091	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0920101	4,5834992
15AN00096-16	1/07/2024	10/07/2024	10,28838	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,0913219	4,58353081
15AN00096-17	1/07/2024	10/07/2024	26,94204	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0920763	4,58355469
15AN00096-18	1/07/2024	10/07/2024	10,66362	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0921332	4,58360308
15AN00096-19	1/07/2024	10/07/2024	2,54174	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09219	4,58366022
15AN00096-2	1/07/2024	10/07/2024	33,78020	KR 11 11 06 S	CIUDAD BERNA	15	Anden	-74,091515	4,58282603
15AN00096-20	1/07/2024	10/07/2024	25,55496	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0922514	4,58371128
15AN00096-21	1/07/2024	10/07/2024	49,19956	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,0915344	4,58370918
15AN00096-22	1/07/2024	10/07/2024	13,37183	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0923318	4,58378514
15AN00096-23	1/07/2024	10/07/2024	9,60928	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0924408	4,58387988
15AN00096-24	1/07/2024	10/07/2024	10,43890	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0924883	4,58392297
15AN00096-25	1/07/2024	10/07/2024	5,53333	KR 11B 10 98 S	CIUDAD BERNA	15	Anden	-74,0918037	4,58394493
15AN00096-26	1/07/2024	10/07/2024	6,39762	KR 12 11 S	CIUDAD BERNA	15	Anden	-74,0925669	4,58406768
15AN00096-27	1/07/2024	10/07/2024	29,09700	KR 11B 10 98 S	CIUDAD BERNA	15	Anden	-74,0919037	4,5840333
15AN00096-28	1/07/2024	10/07/2024	2,68414	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,0920196	4,58413202
15AN00096-29	1/07/2024	10/07/2024	0,89653	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,0920318	4,58414333
15AN00096-30	1/07/2024	10/07/2024	2,21366	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,0920433	4,58415342
15AN00096-31	1/07/2024	10/07/2024	21,21778	KR 12 10A S	CIUDAD BERNA	15	Anden	-74,0925195	4,5841259
15AN00096-33	1/07/2024	10/07/2024	10,59585	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,0920855	4,58419056
15AN00096-34	1/07/2024	10/07/2024	7,22525	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,0921781	4,58427282
15AN00096-35	1/07/2024	10/07/2024	11,17670	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,0922439	4,58432897
15AN00096-36	1/07/2024	10/07/2024	29,50316	KR 12 10A 01 S	CIUDAD BERNA	15	Anden	-74,0923762	4,58430271
15AN00096-4	1/07/2024	10/07/2024	16,64849	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,091305	4,58297328
15AN00096-5	1/07/2024	10/07/2024	34,74205	CL 11 S 10A 08	CIUDAD BERNA	15	Anden	-74,091018	4,58293788
15AN00096-6	1/07/2024	10/07/2024	20,41545	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0913795	4,58302675
15AN00096-7	1/07/2024	10/07/2024	15,84383	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,091452	4,58307327
15AN00096-8	1/07/2024	10/07/2024	16,45096	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,091524	4,58312762
15AN00096-9	1/07/2024	10/07/2024	22,33465	CL 10A S 10A 11	CIUDAD BERNA	15	Anden	-74,0908804	4,583114
15AN00097-1	1/07/2024	10/07/2024	356,83938	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,091746	4,58358815
15AN00098-1	1/07/2024	10/07/2024	34,01929	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0904325	4,58247475
15AN00098-10	1/07/2024	10/07/2024	57,87900	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0900958	4,58283107
15AN00098-12	1/07/2024	10/07/2024	8,26413	KR 10A 10A 00 S	CIUDAD BERNA	15	Anden	-74,0903666	4,58292292
15AN00098-13	1/07/2024	10/07/2024	11,47229	CL 10A S 10 67	CIUDAD BERNA	15	Anden	-74,0904478	4,58296547
15AN00098-14	1/07/2024	10/07/2024	8,27414	CL 10A S 10 79	CIUDAD BERNA	15	Anden	-74,0905278	4,58300904
15AN00098-15	1/07/2024	10/07/2024	38,86739	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0909392	4,58292538
15AN00098-16	1/07/2024	10/07/2024	103,79867	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0901811	4,58298926
15AN00098-17	1/07/2024	10/07/2024	8,75761	KR 10A 10A 00 S	CIUDAD BERNA	15	Anden	-74,0906337	4,58306809
15AN00098-18	1/07/2024	10/07/2024	16,36656	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0908112	4,58308539
15AN00098-19	1/07/2024	10/07/2024	11,08182	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0907096	4,58310992
15AN00098-20	1/07/2024	10/07/2024	6,63109	CL 10 S 10 45	CIUDAD BERNA	15	Anden	-74,0899006	4,58338868
15AN00098-22	1/07/2024	10/07/2024	32,47698	CL 10 S 10 45	CIUDAD BERNA	15	Anden	-74,0897826	4,58337753
15AN00098-3	1/07/2024	10/07/2024	15,01314	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0905185	4,58250912
15AN00098-4	1/07/2024	10/07/2024	11,93620	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0905776	4,58254075
15AN00098-5	1/07/2024	10/07/2024	34,18708	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0907351	4,58262889
15AN00098-6	1/07/2024	10/07/2024	13,47554	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0908199	4,58267246
15AN00098-7	1/07/2024	10/07/2024	53,42605	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0909372	4,5827423
15AN00098-8	1/07/2024	10/07/2024	154,07392	CL 11 S 10 30	CIUDAD BERNA	15	Anden	-74,0902829	4,58262677
15AN00098-9	1/07/2024	10/07/2024	6,09786	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,090238	4,58286088
15AN00099-1	1/07/2024	10/07/2024	10,09731	KR 10BIS 10 59 S	CIUDAD BERNA	15	Anden	-74,0902816	4,58302368
15AN00099-10	1/07/2024	10/07/2024	34,74698	KR 10BIS 10 S 45	CIUDAD BERNA	15	Anden	-74,0898987	4,58338834
15AN00099-11	1/07/2024	10/07/2024	9,78209	KR 10A 10 38 S	CIUDAD BERNA	15	Anden	-74,0905005	4,58347413
15AN00099-12	1/07/2024	10/07/2024	19,04538	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,0899578	4,5835208
15AN00099-13	1/07/2024	10/07/2024	8,02625	KR 10A 10 28 S	CIUDAD BERNA	15	Anden	-74,0904344	4,58355536
15AN00099-14	1/07/2024	10/07/2024	13,11021	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,0900713	4,58361492
15AN00099-15	1/07/2024	10/07/2024	8,57322	KR 10A 10 12 S	CIUDAD BERNA	15	Anden	-74,090376	4,58362691
15AN00099-2	1/07/2024	10/07/2024	27,00086	KR 10BIS 10 59 S	CIUDAD BERNA	15	Anden	-74,0904159	4,58302732
15AN00099-3	1/07/2024	10/07/2024	8,85871	KR 10BIS 10 49 S	CIUDAD BERNA	15	Anden	-74,0902237	4,58309697
15AN00099-4	1/07/2024	10/07/2024	9,21376	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0901638	4,58317022
15AN00099-5	1/07/2024	10/07/2024	27,56164	KR 10A 10 68 S	CIUDAD BERNA	15	Anden	-74,0906219	4,58313806
15AN00099-6	1/07/2024	10/07/2024	2,93915	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,090101	4,58324789



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00099-7	1/07/2024	10/07/2024	6,71650	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0906775	4,58325439
15AN00099-8	1/07/2024	10/07/2024	5,60716	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,090619	4,58332599
15AN00099-9	1/07/2024	10/07/2024	2,85742	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0905753	4,58337933
15AN00100-1	1/07/2024	10/07/2024	10,52165	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09269	4,58410764
15AN00100-10	1/07/2024	10/07/2024	61,23798	KR 12 10 99 S	CIUDAD BERNA	15	Anden	-74,0923099	4,58453
15AN00100-11	1/07/2024	10/07/2024	7,66565	CL 10A S 12 37	CIUDAD BERNA	15	Anden	-74,0926342	4,58465794
15AN00100-12	1/07/2024	10/07/2024	13,83561	CL 10A S 12 29	CIUDAD BERNA	15	Anden	-74,0925477	4,58464748
15AN00100-13	1/07/2024	10/07/2024	494,67278	KR 12 10 99 S	CIUDAD BERNA	15	Anden	-74,092426	4,58458574
15AN00100-14	1/07/2024	10/07/2024	9,08001	CL 10A S 12 38	CIUDAD BERNA	15	Anden	-74,0924956	4,5847103
15AN00100-15	1/07/2024	10/07/2024	16,36763	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0921468	4,58473208
15AN00100-16	1/07/2024	10/07/2024	14,05551	CL 10A S 12 55	CIUDAD BERNA	15	Anden	-74,0927351	4,58474712
15AN00100-17	1/07/2024	10/07/2024	63,92046	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0933737	4,58470704
15AN00100-18	1/07/2024	10/07/2024	12,39066	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0920648	4,58482966
15AN00100-19	1/07/2024	10/07/2024	104,18696	KR 12B 10 60 S	CIUDAD BERNA	15	Anden	-74,0926393	4,58483793
15AN00100-2	1/07/2024	10/07/2024	5,96985	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0926406	4,58411964
15AN00100-20	1/07/2024	10/07/2024	4,51460	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,092022	4,58488269
15AN00100-21	1/07/2024	10/07/2024	23,50019	KR 12C 10A 30 S	CIUDAD BERNA	15	Anden	-74,0933987	4,58485133
15AN00100-22	1/07/2024	10/07/2024	6,12650	KR 12C 10 98 S	CIUDAD BERNA	15	Anden	-74,092944	4,58493082
15AN00100-23	1/07/2024	10/07/2024	9,74973	KR 12B 10 60 S	CIUDAD BERNA	15	Anden	-74,0926244	4,58492487
15AN00100-24	1/07/2024	10/07/2024	4,54915	KR 12 10 19 S	CIUDAD BERNA	15	Anden	-74,0919746	4,58494269
15AN00100-26	1/07/2024	10/07/2024	8,77821	KR 12C 10 98 S	CIUDAD BERNA	15	Anden	-74,0929993	4,58498126
15AN00100-27	1/07/2024	10/07/2024	10,73704	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0932625	4,58502086
15AN00100-28	1/07/2024	10/07/2024	13,36750	KR 12B 10 52 S	CIUDAD BERNA	15	Anden	-74,0925541	4,58501171
15AN00100-29	1/07/2024	10/07/2024	22,13627	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0919195	4,58501205
15AN00100-3	1/07/2024	10/07/2024	8,84356	KR 12 10A 27 S	CIUDAD BERNA	15	Anden	-74,0926037	4,58416513
15AN00100-30	1/07/2024	10/07/2024	9,15453	CL 10A S 12B 45	CIUDAD BERNA	15	Anden	-74,0932149	4,58508135
15AN00100-31	1/07/2024	10/07/2024	26,94051	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,0919328	4,58511763
15AN00100-32	1/07/2024	10/07/2024	10,10604	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,0920297	4,58519792
15AN00100-33	1/07/2024	10/07/2024	17,17157	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,0920912	4,58524843
15AN00100-34	1/07/2024	10/07/2024	25,91735	KR 12B 10 12 S	CIUDAD BERNA	15	Anden	-74,0923337	4,58528367
15AN00100-35	1/07/2024	10/07/2024	25,08834	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,0921983	4,58533418
15AN00100-4	1/07/2024	10/07/2024	12,41798	KR 12 10A 27 S	CIUDAD BERNA	15	Anden	-74,0925536	4,58422611
15AN00100-5	1/07/2024	10/07/2024	8,32875	KR 12 10A 15 S	CIUDAD BERNA	15	Anden	-74,0924981	4,58429401
15AN00100-6	1/07/2024	10/07/2024	4,81947	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0924572	4,58434473
15AN00100-7	1/07/2024	10/07/2024	7,68640	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0924054	4,58440976
15AN00100-9	1/07/2024	10/07/2024	8,96367	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0931754	4,5845302
15AN00101-1	1/07/2024	10/07/2024	36,75824	CL 13 S 24D 86	STREPO OCCIDENT	15	Anden	-74,1020835	4,59079417
15AN00101-2	1/07/2024	10/07/2024	25,76669	CL 13 S 24D 86	STREPO OCCIDENT	15	Anden	-74,1021409	4,59109601
15AN00101-3	1/07/2024	10/07/2024	118,78944	CL 13 S 24G 38	STREPO OCCIDENT	15	Anden	-74,1023059	4,59171015
15AN00101-4	1/07/2024	10/07/2024	64,45544	CL 13 S 24G 66	STREPO OCCIDENT	15	Anden	-74,1024023	4,59222381
15AN00101-5	1/07/2024	10/07/2024	580,88883	KR 24D 11 09 S	STREPO OCCIDENT	15	Anden	-74,1014699	4,59196314
15AN00101-6	1/07/2024	10/07/2024	758,82279	CL 11 S 24C 2	STREPO OCCIDENT	15	Anden	-74,1023812	4,59326593
15AN00102-1	1/07/2024	10/07/2024	12,20999	KR 24G 16 48 S	STREPO OCCIDENT	15	Anden	-74,1039512	4,58996377
15AN00102-2	1/07/2024	10/07/2024	23,56203	KR 24G 16 26 S	STREPO OCCIDENT	15	Anden	-74,1037898	4,59012047
15AN00102-3	1/07/2024	10/07/2024	24,55350	KR 24G 16 04 S	STREPO OCCIDENT	15	Anden	-74,1036756	4,5902285
15AN00103-1	1/07/2024	10/07/2024	17,16911	KR 24G 16 75 S	STREPO OCCIDENT	15	Anden	-74,1041663	4,58989611
15AN00103-2	1/07/2024	10/07/2024	11,13942	KR 24G 16 75 S	STREPO OCCIDENT	15	Anden	-74,1040912	4,58996336
15AN00103-3	1/07/2024	10/07/2024	65,63440	KR 24G 16 47 S	STREPO OCCIDENT	15	Anden	-74,1039646	4,59008412
15AN00104-1	11/07/2024	17/07/2024	50,57780	KR 34D 38 00 S	LA MAYOR ORIENT	15	Anden	-74,1219871	4,59268078
15AN00104-2	11/07/2024	17/07/2024	37,25160	CL 38BIS S 34F 98	LA MAYOR ORIENT	15	Anden	-74,122266	4,59281569
15AN00104-3	11/07/2024	17/07/2024	32,08316	KR 34B 38 01 S	LA MAYOR ORIENT	15	Anden	-74,1217738	4,59290053
15AN00104-4	11/07/2024	17/07/2024	0,99887	KR 34B 38 01 S	LA MAYOR ORIENT	15	Anden	-74,1218005	4,59305383
15AN00104-5	11/07/2024	17/07/2024	32,31094	CL 38BIS S 34F 00	LA MAYOR ORIENT	15	Anden	-74,1221205	4,59305182
15AN00104-6	11/07/2024	17/07/2024	18,16008	CL 38BIS S 34F 00	LA MAYOR ORIENT	15	Anden	-74,1219427	4,59308334
15AN00105-1	1/07/2024	10/07/2024	35,79212	CL 11 S 15 11	SAN ANTONIO	15	Anden	-74,0960108	4,58640134
15AN00105-2	1/07/2024	10/07/2024	19,55970	CL 11 S 15 11	SAN ANTONIO	15	Anden	-74,0959821	4,58652249
15AN00105-3	1/07/2024	10/07/2024	1064,15236	CL 12A S 14A 41	SAN ANTONIO	15	Anden	-74,0966273	4,58630973
15AN00105-4	1/07/2024	10/07/2024	16,53351	CL 11 S 15 11	SAN ANTONIO	15	Anden	-74,0961133	4,58661113
15AN00106-1	1/07/2024	10/07/2024	4,40786	CL 11 S 14 55	SAN ANTONIO	15	Anden	-74,0948665	4,58563578
15AN00106-2	1/07/2024	10/07/2024	5,36163	CL 11 S 14 55	SAN ANTONIO	15	Anden	-74,0947776	4,58569235
15AN00106-3	1/07/2024	10/07/2024	8,89117	CL 11 S 14 55	SAN ANTONIO	15	Anden	-74,0948644	4,58571657
15AN00106-4	1/07/2024	10/07/2024	255,96708	CL 11 S 14 55	SAN ANTONIO	15	Anden	-74,0949007	4,58576135



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00107-1	1/07/2024	10/07/2024	12,84549	KR 12A 11 93 S	CARACAS	15	Anden	-74,09401	4,58335764
15AN00107-10	1/07/2024	10/07/2024	6,74177	KR 12B 11 78 S	CARACAS	15	Anden	-74,0940179	4,58385972
15AN00107-11	1/07/2024	10/07/2024	17,14607	KR 12A 11 29 S	CARACAS	15	Anden	-74,0933988	4,58393876
15AN00107-12	1/07/2024	10/07/2024	2,88828	KR 12A 11 23 S	CARACAS	15	Anden	-74,093306	4,58403283
15AN00107-13	1/07/2024	10/07/2024	17,10097	KR 12B 11 46 S	CARACAS	15	Anden	-74,093816	4,58408987
15AN00107-15	1/07/2024	10/07/2024	6,41785	KR 12B 11 38 S	CARACAS	15	Anden	-74,0937246	4,58419621
15AN00107-17	1/07/2024	10/07/2024	5,39208	KR 12B 11 14 S	CARACAS	15	Anden	-74,0935809	4,58435987
15AN00107-2	1/07/2024	10/07/2024	28,87576	KR 12A 11 93 S	CARACAS	15	Anden	-74,0938933	4,58337545
15AN00107-4	1/07/2024	10/07/2024	6,89288	CL 12A S 12A 28	CARACAS	15	Anden	-74,0941252	4,58351772
15AN00107-6	1/07/2024	10/07/2024	5,12417	KR 12B 11 98 S	CARACAS	15	Anden	-74,0941762	4,5835909
15AN00107-8	1/07/2024	10/07/2024	6,37189	KR 12B 11 86 S	CARACAS	15	Anden	-74,0940714	4,5837977
15AN00107-9	1/07/2024	10/07/2024	8,24835	KR 12A 11 45 S	CARACAS	15	Anden	-74,0934895	4,58383534
15AN00108-1	1/07/2024	10/07/2024	17,54625	CL 11 S 10A 01	CARACAS	15	Anden	-74,0917232	4,58216668
15AN00108-10	1/07/2024	10/07/2024	3,54297	CL 11 S 10A 05	CARACAS	15	Anden	-74,0912935	4,58269497
15AN00108-11	1/07/2024	10/07/2024	8,26512	CL 11 S 10 01	CARACAS	15	Anden	-74,0913724	4,58274044
15AN00108-12	1/07/2024	10/07/2024	5,42612	CL 11 S 11 01	CARACAS	15	Anden	-74,0917259	4,582749
15AN00108-2	1/07/2024	10/07/2024	37,58551	KR 11 11 86 S	CARACAS	15	Anden	-74,0919978	4,58220192
15AN00108-3	1/07/2024	10/07/2024	14,01304	KR 11 11 86 S	CARACAS	15	Anden	-74,0920912	4,58231965
15AN00108-4	1/07/2024	10/07/2024	6,79963	CL 11 S 10A 01	CARACAS	15	Anden	-74,0914624	4,58238642
15AN00108-5	1/07/2024	10/07/2024	8,58764	CL 11 S 11 01	CARACAS	15	Anden	-74,0919602	4,58247275
15AN00108-6	1/07/2024	10/07/2024	1,98310	CL 11 S 11 01	CARACAS	15	Anden	-74,0918951	4,58255037
15AN00108-7	1/07/2024	10/07/2024	3,85643	CL 11 S 11 01	CARACAS	15	Anden	-74,0918683	4,58258301
15AN00108-8	1/07/2024	10/07/2024	34,45310	CL 11 S 10A 05	CARACAS	15	Anden	-74,0913289	4,58255262
15AN00108-9	1/07/2024	10/07/2024	4,39601	CL 11 S 11 01	CARACAS	15	Anden	-74,0917846	4,58267915
15AN00109-1	1/07/2024	10/07/2024	4,63577	CL 12A S 11 20	CARACAS	15	Anden	-74,0925185	4,5822661
15AN00109-10	1/07/2024	10/07/2024	0,77293	KR 11A 11 70 S	CARACAS	15	Anden	-74,0925324	4,5826026
15AN00109-11	1/07/2024	10/07/2024	5,03747	CL 11 S 11 01	CARACAS	15	Anden	-74,0918669	4,58268874
15AN00109-12	1/07/2024	10/07/2024	1,08974	KR 11 11 31 S	CARACAS	15	Anden	-74,0918412	4,58271923
15AN00109-13	1/07/2024	10/07/2024	6,79844	KR 11A 11 58 S	CARACAS	15	Anden	-74,0924214	4,58272533
15AN00109-14	1/07/2024	10/07/2024	32,09943	CL 11 S 11 01	CARACAS	15	Anden	-74,0917523	4,58282358
15AN00109-15	1/07/2024	10/07/2024	6,74324	CL 11 S 11 05	CARACAS	15	Anden	-74,0917087	4,58296077
15AN00109-16	1/07/2024	10/07/2024	15,37555	KR 11A 11 26 S	CARACAS	15	Anden	-74,0922199	4,58295527
15AN00109-17	1/07/2024	10/07/2024	7,40237	CL 11 S 10 01	CARACAS	15	Anden	-74,0917865	4,58302506
15AN00109-18	1/07/2024	10/07/2024	4,88330	KR 11A 11 10 S	CARACAS	15	Anden	-74,0920964	4,58309827
15AN00109-19	1/07/2024	10/07/2024	6,41723	CL 11 S 11 81	CARACAS	15	Anden	-74,0918869	4,58311288
15AN00109-2	1/07/2024	10/07/2024	46,54341	KR 11 11 99 S	CARACAS	15	Anden	-74,0923292	4,58224957
15AN00109-20	1/07/2024	10/07/2024	6,56987	CL 11 S 11 35	CARACAS	15	Anden	-74,0919489	4,58317224
15AN00109-3	1/07/2024	10/07/2024	18,63451	CL 12A S 11 38	CARACAS	15	Anden	-74,0926932	4,58228891
15AN00109-4	1/07/2024	10/07/2024	0,96238	KR 11A 11 90 S	CARACAS	15	Anden	-74,0927409	4,58231924
15AN00109-5	1/07/2024	10/07/2024	7,15041	KR 11 11 93 S	CARACAS	15	Anden	-74,0921591	4,58234895
15AN00109-6	1/07/2024	10/07/2024	5,15331	CL 11 S 11 01	CARACAS	15	Anden	-74,0921114	4,58240448
15AN00109-7	1/07/2024	10/07/2024	22,04244	KR 11A 11 90 S	CARACAS	15	Anden	-74,0926877	4,5824222
15AN00109-8	1/07/2024	10/07/2024	6,27697	CL 11 S 11 01	CARACAS	15	Anden	-74,0920286	4,58250184
15AN00109-9	1/07/2024	10/07/2024	5,98886	KR 11A 11 78 S	CARACAS	15	Anden	-74,0926017	4,58252169
15AN00110-1	1/07/2024	10/07/2024	13,57180	CL 12A S 12 10	CARACAS	15	Anden	-74,0935958	4,58297037
15AN00110-10	1/07/2024	10/07/2024	8,76366	KR 12A 11 92 S	CARACAS	15	Anden	-74,0937916	4,58338074
15AN00110-11	1/07/2024	10/07/2024	10,13635	KR 12A 11 84 S	CARACAS	15	Anden	-74,09372	4,58346339
15AN00110-12	1/07/2024	10/07/2024	2,87485	KR 12 11 25 S	CARACAS	15	Anden	-74,0930337	4,58361191
15AN00110-13	1/07/2024	10/07/2024	17,29401	KR 12A 11 62 S	CARACAS	15	Anden	-74,0935654	4,58364014
15AN00110-14	1/07/2024	10/07/2024	6,80912	KR 12 11 21 S	CARACAS	15	Anden	-74,0929403	4,58372126
15AN00110-15	1/07/2024	10/07/2024	21,43487	KR 12A 11 62 S	CARACAS	15	Anden	-74,093487	4,58373113
15AN00110-16	1/07/2024	10/07/2024	15,19509	KR 12A 11 46 S	CARACAS	15	Anden	-74,0934029	4,58382499
15AN00110-17	1/07/2024	10/07/2024	26,37979	CL 11 S 12 13	CARACAS	15	Anden	-74,092855	4,58381912
15AN00110-18	1/07/2024	10/07/2024	20,85096	KR 12A 11 22 S	CARACAS	15	Anden	-74,0932806	4,58396551
15AN00110-19	1/07/2024	10/07/2024	9,14876	KR 12A 11 14 S	CARACAS	15	Anden	-74,093203	4,58405471
15AN00110-2	1/07/2024	10/07/2024	16,97497	CL 12A S 12 10	CARACAS	15	Anden	-74,0937445	4,58298321
15AN00110-4	1/07/2024	10/07/2024	2,98699	CL 12A S 12 20	CARACAS	15	Anden	-74,0938252	4,58309501
15AN00110-5	1/07/2024	10/07/2024	13,24215	KR 12A 11 98 S	CARACAS	15	Anden	-74,0938728	4,58316173
15AN00110-6	1/07/2024	10/07/2024	5,98703	KR 12 11 69 S	CARACAS	15	Anden	-74,0933428	4,58325893
15AN00110-7	1/07/2024	10/07/2024	3,77633	KR 12A 11 98 S	CARACAS	15	Anden	-74,0938822	4,58327504
15AN00110-8	1/07/2024	10/07/2024	7,65139	KR 12 11 61 S	CARACAS	15	Anden	-74,0932977	4,58331408
15AN00110-9	1/07/2024	10/07/2024	8,92858	KR 12A 11 98 S	CARACAS	15	Anden	-74,0938463	4,58331713





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00111-10	1/07/2024	10/07/2024	7,78529	KR 12D 11 13 S	CARACAS	15	Anden	-74,0940052	4,58472064
15AN00111-11	1/07/2024	10/07/2024	9,09572	KR 12D 11 05 S	CARACAS	15	Anden	-74,0939265	4,58481079
15AN00111-12	1/07/2024	10/07/2024	8,58953	KR 13 11 30 S	CARACAS	15	Anden	-74,0944081	4,58490414
15AN00111-13	1/07/2024	10/07/2024	17,23153	CL 11 S 11 81	CARACAS	15	Anden	-74,0939243	4,58490817
15AN00111-14	1/07/2024	10/07/2024	19,29121	CL 11 S 11 81	CARACAS	15	Anden	-74,0940043	4,58497997
15AN00111-2	1/07/2024	10/07/2024	0,31688	CL 12A S 12D 08	CARACAS	15	Anden	-74,0944378	4,58423252
15AN00111-3	1/07/2024	10/07/2024	11,07079	CL 12A S 12D 22	CARACAS	15	Anden	-74,0946707	4,58428926
15AN00111-4	1/07/2024	10/07/2024	4,67917	CL 12A S 12D 42	CARACAS	15	Anden	-74,0947322	4,58437288
15AN00111-5	1/07/2024	10/07/2024	4,90048	KR 12D 11 47 S	CARACAS	15	Anden	-74,0942335	4,58445574
15AN00111-6	1/07/2024	10/07/2024	6,17127	KR 13 12 36 S	CARACAS	15	Anden	-74,0948	4,58446453
15AN00111-7	1/07/2024	10/07/2024	12,83274	KR 13 12 12 S	CARACAS	15	Anden	-74,0946767	4,58466465
15AN00111-8	1/07/2024	10/07/2024	3,01030	KR 13 12 12 S	CARACAS	15	Anden	-74,0946284	4,58469953
15AN00111-9	1/07/2024	10/07/2024	1,73335	KR 13 12 02 S	CARACAS	15	Anden	-74,0945825	4,58473389
15AN00112-1	1/07/2024	10/07/2024	5,19575	KR 13 12 35 S	CARACAS	15	Anden	-74,0948358	4,58463405
15AN00112-2	1/07/2024	10/07/2024	1,51852	KR 13 12 27 S	CARACAS	15	Anden	-74,0947832	4,58467515
15AN00112-3	1/07/2024	10/07/2024	13,37432	KR 13 12 17 S	CARACAS	15	Anden	-74,0946886	4,58484407
15AN00112-4	1/07/2024	10/07/2024	7,51384	CL 12 S 13 21	CARACAS	15	Anden	-74,0947535	4,58493431
15AN00113-1	1/07/2024	10/07/2024	20,06040	KR 11 10 98 S	CIUDAD BERNA	15	Anden	-74,0908615	4,58328558
15AN00113-10	1/07/2024	10/07/2024	9,55803	KR 11 10 36 S	CIUDAD BERNA	15	Anden	-74,0908711	4,58375904
15AN00113-11	1/07/2024	10/07/2024	26,26191	CL 10 S 10A 09	CIUDAD BERNA	15	Anden	-74,0903752	4,58374099
15AN00113-12	1/07/2024	10/07/2024	22,42342	KR 11 10 00 S	CIUDAD BERNA	15	Anden	-74,0903659	4,5838515
15AN00113-13	1/07/2024	10/07/2024	11,93352	KR 11 10 00 S	CIUDAD BERNA	15	Anden	-74,0904671	4,58393376
15AN00113-14	1/07/2024	10/07/2024	30,28990	KR 11 10 S	CIUDAD BERNA	15	Anden	-74,0907044	4,58396738
15AN00113-15	1/07/2024	10/07/2024	24,13252	KR 11 10 00 S	CIUDAD BERNA	15	Anden	-74,0905736	4,58401988
15AN00113-2	1/07/2024	10/07/2024	19,50110	KR 10A 10 69 S	CIUDAD BERNA	15	Anden	-74,0907386	4,58328859
15AN00113-3	1/07/2024	10/07/2024	8,63711	KR 10A 10 55 S	CIUDAD BERNA	15	Anden	-74,0906691	4,58337365
15AN00113-4	1/07/2024	10/07/2024	21,41500	KR 11 10 98 S	CIUDAD BERNA	15	Anden	-74,0910223	4,58339564
15AN00113-5	1/07/2024	10/07/2024	9,24155	KR 10A 10 49 S	CIUDAD BERNA	15	Anden	-74,0905966	4,58346417
15AN00113-6	1/07/2024	10/07/2024	16,73336	KR 11 10 70 S	CIUDAD BERNA	15	Anden	-74,0910549	4,58353009
15AN00113-7	1/07/2024	10/07/2024	8,18259	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0904892	4,58359647
15AN00113-8	1/07/2024	10/07/2024	2,32134	KR 11 10 56 S	CIUDAD BERNA	15	Anden	-74,0909744	4,58363025
15AN00113-9	1/07/2024	10/07/2024	2,42416	KR 11 10 52 S	CIUDAD BERNA	15	Anden	-74,0909134	4,58370685
15AN00114-1	1/07/2024	10/07/2024	23,06421	CL 10A S 11 10	CIUDAD BERNA	15	Anden	-74,0911132	4,58357352
15AN00114-10	1/07/2024	10/07/2024	15,78365	KR 11A 10 62 S	CIUDAD BERNA	15	Anden	-74,0913785	4,58400231
15AN00114-11	1/07/2024	10/07/2024	29,59486	CL 10 S 11 11	CIUDAD BERNA	15	Anden	-74,0907549	4,58401618
15AN00114-12	1/07/2024	10/07/2024	14,38539	KR 11A 10 34 S	CIUDAD BERNA	15	Anden	-74,0912908	4,58411364
15AN00114-13	1/07/2024	10/07/2024	22,92133	CL 10 S 11 11	CIUDAD BERNA	15	Anden	-74,0907325	4,58414778
15AN00114-16	1/07/2024	10/07/2024	12,90889	KR 11A 10 28 S	CIUDAD BERNA	15	Anden	-74,0912116	4,58421062
15AN00114-19	1/07/2024	10/07/2024	10,13265	CL 10 S 11 41	CIUDAD BERNA	15	Anden	-74,0911578	4,5842743
15AN00114-2	1/07/2024	10/07/2024	30,60667	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,0912815	4,58358906
15AN00114-20	1/07/2024	10/07/2024	47,69673	KR 11A 10 00 S	CIUDAD BERNA	15	Anden	-74,0908579	4,58425092
15AN00114-23	1/07/2024	10/07/2024	20,82277	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0910795	4,58436148
15AN00114-24	1/07/2024	10/07/2024	39,41188	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0909959	4,58436088
15AN00114-3	1/07/2024	10/07/2024	8,51199	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0910384	4,58366202
15AN00114-4	1/07/2024	10/07/2024	4,40668	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,0913967	4,58368262
15AN00114-5	1/07/2024	10/07/2024	16,47213	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,0914639	4,58373819
15AN00114-6	1/07/2024	10/07/2024	8,45451	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0909571	4,58376329
15AN00114-7	1/07/2024	10/07/2024	1,74552	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0914989	4,58385218
15AN00114-8	1/07/2024	10/07/2024	10,69913	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0908796	4,58385927
15AN00114-9	1/07/2024	10/07/2024	4,30792	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0914396	4,58392608
15AN00115-1	1/07/2024	10/07/2024	33,12869	KR 11A 10 19 S	CIUDAD BERNA	15	Anden	-74,0911792	4,58451133
15AN00115-2	1/07/2024	10/07/2024	12,88811	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,0915625	4,5845304
15AN00115-3	1/07/2024	10/07/2024	11,06217	KR 11B 10 00 S	CIUDAD BERNA	15	Anden	-74,0913023	4,584612
15AN00115-4	1/07/2024	10/07/2024	19,89966	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,0914765	4,58463518
15AN00115-5	1/07/2024	10/07/2024	21,87909	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,0913772	4,5846713
15AN00116-1	1/07/2024	10/07/2024	13,40780	KR 11B 10 69 S	CIUDAD BERNA	15	Anden	-74,0919008	4,58422086
15AN00116-10	1/07/2024	10/07/2024	5,52589	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,0916603	4,58451935
15AN00116-11	1/07/2024	10/07/2024	15,70941	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0921658	4,58456242
15AN00116-12	1/07/2024	10/07/2024	16,24241	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,092109	4,58463242
15AN00116-13	1/07/2024	10/07/2024	8,53662	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0920606	4,58469295
15AN00116-14	1/07/2024	10/07/2024	32,27287	KR 11B 10 13 S	CIUDAD BERNA	15	Anden	-74,0915659	4,58463593
15AN00116-15	1/07/2024	10/07/2024	3,34790	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0920363	4,58472246



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00116-16	1/07/2024	10/07/2024	13,31330	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0919934	4,58477339
15AN00116-17	1/07/2024	10/07/2024	16,23047	CL 10 S 11B 09	CIUDAD BERNA	15	Anden	-74,0915241	4,58479064
15AN00116-18	1/07/2024	10/07/2024	4,98279	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0919518	4,58482666
15AN00116-19	1/07/2024	10/07/2024	54,17350	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0918757	4,58491936
15AN00116-2	1/07/2024	10/07/2024	21,92781	KR 11B 10 69 S	CIUDAD BERNA	15	Anden	-74,0920226	4,58422975
15AN00116-20	1/07/2024	10/07/2024	11,12467	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0917555	4,58497879
15AN00116-3	1/07/2024	10/07/2024	1,72177	KR 11B 10 69 S	CIUDAD BERNA	15	Anden	-74,0920812	4,58427923
15AN00116-4	1/07/2024	10/07/2024	27,26094	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,0918087	4,58433215
15AN00116-5	1/07/2024	10/07/2024	32,48254	KR 12 10 70 S	CIUDAD BERNA	15	Anden	-74,0921657	4,58435338
15AN00116-6	1/07/2024	10/07/2024	13,16552	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,0917271	4,58443406
15AN00116-7	1/07/2024	10/07/2024	2,01834	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,0916825	4,58449146
15AN00116-8	1/07/2024	10/07/2024	17,34010	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,092222	4,58448932
15AN00117-1	1/07/2024	10/07/2024	6,05584	KR 10BIS 10 00 S	CIUDAD BERNA	15	Anden	-74,0896843	4,58341297
15AN00117-10	1/07/2024	10/07/2024	16,50935	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0892419	4,58420289
15AN00117-2	1/07/2024	10/07/2024	8,66237	KR 10BIS 10 00 S	CIUDAD BERNA	15	Anden	-74,089749	4,58346583
15AN00117-3	1/07/2024	10/07/2024	8,61237	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0897494	4,58357689
15AN00117-4	1/07/2024	10/07/2024	17,10368	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0896555	4,58369432
15AN00117-5	1/07/2024	10/07/2024	5,61814	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0895877	4,58377912
15AN00117-6	1/07/2024	10/07/2024	3,91587	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0895446	4,58383236
15AN00117-7	1/07/2024	10/07/2024	5,00195	KR 10BIS 8 00 S	CIUDAD BERNA	15	Anden	-74,0889971	4,58409507
15AN00117-8	1/07/2024	10/07/2024	5,26535	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0893011	4,58413297
15AN00117-9	1/07/2024	10/07/2024	28,48431	KR 10BIS 8 00 S	CIUDAD BERNA	15	Anden	-74,089098	4,58417518
15AN00118-1	1/07/2024	10/07/2024	2,57267	CL 7 S 10A 00	CIUDAD BERNA	15	Anden	-74,0893832	4,58507191
15AN00118-10	1/07/2024	10/07/2024	10,59577	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0903087	4,58533286
15AN00118-11	1/07/2024	10/07/2024	76,40191	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0891916	4,5852134
15AN00118-12	1/07/2024	10/07/2024	1,75610	KR 11A 7 S 18	CIUDAD BERNA	15	Anden	-74,0902546	4,58540076
15AN00118-13	1/07/2024	10/07/2024	2,76935	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09023	4,58543117
15AN00118-14	1/07/2024	10/07/2024	22,76829	CL 5 S 10A 11	CIUDAD BERNA	15	Anden	-74,0890913	4,58547344
15AN00118-15	1/07/2024	10/07/2024	10,04214	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0900179	4,58565124
15AN00118-16	1/07/2024	10/07/2024	10,71165	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0899717	4,58570086
15AN00118-17	1/07/2024	10/07/2024	1,85434	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0899411	4,58574375
15AN00118-18	1/07/2024	10/07/2024	13,92104	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0899138	4,58578116
15AN00118-19	1/07/2024	10/07/2024	9,74733	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0898948	4,58584874
15AN00118-2	1/07/2024	10/07/2024	13,43177	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0899258	4,58504685
15AN00118-20	1/07/2024	10/07/2024	45,47663	CL 5 S 11 43	CIUDAD BERNA	15	Anden	-74,089656	4,58593179
15AN00118-21	1/07/2024	10/07/2024	16,16889	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0898106	4,58595143
15AN00118-3	1/07/2024	10/07/2024	27,60316	KR 11A 8 00 S	CIUDAD BERNA	15	Anden	-74,0900601	4,58504881
15AN00118-4	1/07/2024	10/07/2024	5,75737	CL 7 S 10A 00	CIUDAD BERNA	15	Anden	-74,0894742	4,58514666
15AN00118-5	1/07/2024	10/07/2024	6,57891	KR 11A 8 00 S	CIUDAD BERNA	15	Anden	-74,0901834	4,58514694
15AN00118-6	1/07/2024	10/07/2024	14,92342	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0898397	4,58515334
15AN00118-7	1/07/2024	10/07/2024	13,32071	KR 11A 7 32 S	CIUDAD BERNA	15	Anden	-74,0902835	4,58522755
15AN00118-8	1/07/2024	10/07/2024	5,20406	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0897525	4,58526378
15AN00118-9	1/07/2024	10/07/2024	3,88483	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0897106	4,58531694
15AN00119-1	1/07/2024	10/07/2024	22,84271	CL 10 S 10A 10	CIUDAD BERNA	15	Anden	-74,0903179	4,58392892
15AN00119-10	1/07/2024	10/07/2024	0,58865	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,089889	4,58434098
15AN00119-11	1/07/2024	10/07/2024	7,50540	KR 11 8 16 S	CIUDAD BERNA	15	Anden	-74,0900697	4,58475698
15AN00119-2	1/07/2024	10/07/2024	9,83908	CL 10 S 10A 26	CIUDAD BERNA	15	Anden	-74,0904267	4,58401611
15AN00119-3	1/07/2024	10/07/2024	37,65134	CL 10 S 10A 10	CIUDAD BERNA	15	Anden	-74,0901852	4,58397716
15AN00119-5	1/07/2024	10/07/2024	17,31167	KR 11 10 00 S	CIUDAD BERNA	15	Anden	-74,0905198	4,58409264
15AN00119-6	1/07/2024	10/07/2024	13,93344	KR 10A 8 77 S	CIUDAD BERNA	15	Anden	-74,0900769	4,58411051
15AN00119-7	1/07/2024	10/07/2024	2,68975	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,09	4,58420117
15AN00119-8	1/07/2024	10/07/2024	7,51970	KR 11 8 80 S	CIUDAD BERNA	15	Anden	-74,0904961	4,58422708
15AN00119-9	1/07/2024	10/07/2024	8,85012	KR 11 8 80 S	CIUDAD BERNA	15	Anden	-74,0904376	4,58430184
15AN00120-1	1/07/2024	10/07/2024	14,04684	KR 11A 10 00 S	CIUDAD BERNA	15	Anden	-74,0906728	4,58421529
15AN00120-10	1/07/2024	10/07/2024	1,06582	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0900881	4,5848362
15AN00120-11	1/07/2024	10/07/2024	79,85445	KR 11A 8 00 S	CIUDAD BERNA	15	Anden	-74,0901367	4,58501464
15AN00120-12	1/07/2024	10/07/2024	8,66636	CL 8 S 11 41	CIUDAD BERNA	15	Anden	-74,0902316	4,58509563
15AN00120-13	1/07/2024	10/07/2024	3,67461	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0904934	4,58510488
15AN00120-14	1/07/2024	10/07/2024	3,26877	KR 11A 8 00 S	CIUDAD BERNA	15	Anden	-74,0903331	4,58517833
15AN00120-15	1/07/2024	10/07/2024	6,14594	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0904393	4,58517122
15AN00120-16	1/07/2024	10/07/2024	7,38237	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0903854	4,58520003
15AN00120-2	1/07/2024	10/07/2024	15,54667	CL 10 S 11 10	CIUDAD BERNA	15	Anden	-74,0905694	4,58424592



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00120-3	1/07/2024	10/07/2024	5,97115	CL 10 S 11 10	CIUDAD BERNA	15	Anden	-74,0905075	4,58432213
15AN00120-4	1/07/2024	10/07/2024	10,53600	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0904507	4,58439248
15AN00120-5	1/07/2024	10/07/2024	43,19242	KR 11A 10 00 S	CIUDAD BERNA	15	Anden	-74,0909071	4,58440599
15AN00120-7	1/07/2024	10/07/2024	8,87588	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0903277	4,58454512
15AN00120-8	1/07/2024	10/07/2024	23,33825	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,090926	4,5845657
15AN00120-9	1/07/2024	10/07/2024	6,13055	KR 11 8 39 S	CIUDAD BERNA	15	Anden	-74,0902741	4,58461327
15AN00121-1	1/07/2024	10/07/2024	7,87465	KR 12B 10 33 S	CIUDAD BERNA	15	Anden	-74,0924955	4,58519953
15AN00121-2	1/07/2024	10/07/2024	9,76920	CL 10 S 12B 11	CIUDAD BERNA	15	Anden	-74,09237	4,58535856
15AN00121-3	1/07/2024	10/07/2024	34,88585	CL 10 S 12B 11	CIUDAD BERNA	15	Anden	-74,092385	4,58548608
15AN00121-4	1/07/2024	10/07/2024	10,58621	KR 12C 10 00 S	CIUDAD BERNA	15	Anden	-74,0924912	4,58557334
15AN00121-5	1/07/2024	10/07/2024	29,60683	KR 12C 10 00 S	CIUDAD BERNA	15	Anden	-74,0926194	4,58567601
15AN00122-1	1/07/2024	10/07/2024	9,54787	CL 10A S 12C 06	CIUDAD BERNA	15	Anden	-74,0932358	4,58527918
15AN00122-10	1/07/2024	10/07/2024	11,75868	KR 13 10 00 S	CIUDAD BERNA	15	Anden	-74,0928871	4,58589467
15AN00122-11	1/07/2024	10/07/2024	5,11591	KR 13 10 00 S	CIUDAD BERNA	15	Anden	-74,0929492	4,58594837
15AN00122-12	1/07/2024	10/07/2024	18,10049	CL 10 S 12C 41	CIUDAD BERNA	15	Anden	-74,0931824	4,58601263
15AN00122-13	1/07/2024	10/07/2024	17,63908	CL 10 S 12C 41	CIUDAD BERNA	15	Anden	-74,0930745	4,58604434
15AN00122-2	1/07/2024	10/07/2024	8,36128	KR 12C 10A 01 S	CIUDAD BERNA	15	Anden	-74,0932963	4,58533499
15AN00122-3	1/07/2024	10/07/2024	27,09500	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0931075	4,58532559
15AN00122-4	1/07/2024	10/07/2024	13,09082	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0929914	4,58547032
15AN00122-5	1/07/2024	10/07/2024	8,77377	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0929314	4,58554394
15AN00122-6	1/07/2024	10/07/2024	10,74958	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0928452	4,58565289
15AN00122-7	1/07/2024	10/07/2024	8,01738	KR 13 10 60 S	CIUDAD BERNA	15	Anden	-74,0934515	4,58567873
15AN00122-8	1/07/2024	10/07/2024	8,63976	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0927895	4,58572237
15AN00122-9	1/07/2024	10/07/2024	20,98930	KR 12C 10 09 S	CIUDAD BERNA	15	Anden	-74,0928109	4,58583254
15AN00123-1	1/07/2024	10/07/2024	8,28335	CL 10 S 12 06	CIUDAD BERNA	15	Anden	-74,0917766	4,58519262
15AN00123-10	1/07/2024	10/07/2024	11,83844	KR 12C 10 00 S	CIUDAD BERNA	15	Anden	-74,092347	4,58557245
15AN00123-11	1/07/2024	10/07/2024	31,10267	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0914856	4,58555468
15AN00123-12	1/07/2024	10/07/2024	18,22846	KR 12 8 25 S	CIUDAD BERNA	15	Anden	-74,0914028	4,58565694
15AN00123-13	1/07/2024	10/07/2024	35,84178	KR 12C 10 00 S	CIUDAD BERNA	15	Anden	-74,0924762	4,58567702
15AN00123-14	1/07/2024	10/07/2024	18,64698	KR 12 8 19 S	CIUDAD BERNA	15	Anden	-74,0913412	4,58573249
15AN00123-15	1/07/2024	10/07/2024	15,98487	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0925795	4,58576277
15AN00123-16	1/07/2024	10/07/2024	17,65463	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,0919218	4,58580025
15AN00123-17	1/07/2024	10/07/2024	18,76411	KR 12 8 05 S	CIUDAD BERNA	15	Anden	-74,0912616	4,58583551
15AN00123-18	1/07/2024	10/07/2024	17,34044	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0925795	4,58587113
15AN00123-19	1/07/2024	10/07/2024	46,09050	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,0920414	4,58587192
15AN00123-2	1/07/2024	10/07/2024	13,99962	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,0918688	4,58518569
15AN00123-20	1/07/2024	10/07/2024	11,96413	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,0918498	4,58589104
15AN00123-21	1/07/2024	10/07/2024	9,64847	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0925211	4,5859463
15AN00123-22	1/07/2024	10/07/2024	9,38907	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,0917901	4,58596229
15AN00123-23	1/07/2024	10/07/2024	38,22976	KR 12B 8 00 S	CIUDAD BERNA	15	Anden	-74,0913118	4,58596791
15AN00123-24	1/07/2024	10/07/2024	31,48446	CL 10 S 9 00 S	CIUDAD BERNA	15	Anden	-74,0921343	4,58598984
15AN00123-25	1/07/2024	10/07/2024	12,20026	CL 8 S 12 41	CIUDAD BERNA	15	Anden	-74,0914357	4,58607364
15AN00123-26	1/07/2024	10/07/2024	21,91959	CL 10 S 9 08 S	CIUDAD BERNA	15	Anden	-74,0924139	4,5860795
15AN00123-27	1/07/2024	10/07/2024	16,57587	CL 10 S 9 08 S	CIUDAD BERNA	15	Anden	-74,092282	4,58611123
15AN00123-28	1/07/2024	10/07/2024	35,66340	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,0916842	4,58609358
15AN00123-29	1/07/2024	10/07/2024	11,37013	CL 8 S 12 41	CIUDAD BERNA	15	Anden	-74,0915372	4,58615319
15AN00123-3	1/07/2024	10/07/2024	14,40846	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,0919376	4,58524035
15AN00123-4	1/07/2024	10/07/2024	15,53301	CL 10 S 12 06	CIUDAD BERNA	15	Anden	-74,0917217	4,5852592
15AN00123-5	1/07/2024	10/07/2024	13,92303	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,0920055	4,58529609
15AN00123-6	1/07/2024	10/07/2024	15,97839	KR 12 8 75 S	CIUDAD BERNA	15	Anden	-74,0916424	4,58535781
15AN00123-7	1/07/2024	10/07/2024	19,43884	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,092127	4,58539178
15AN00123-8	1/07/2024	10/07/2024	15,89331	KR 12 8 65 S	CIUDAD BERNA	15	Anden	-74,0915599	4,5854611
15AN00123-9	1/07/2024	10/07/2024	5,31708	KR 12C 10 00 S	CIUDAD BERNA	15	Anden	-74,0923074	4,5855423
15AN00124-1	1/07/2024	10/07/2024	17,30395	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0927352	4,58589043
15AN00124-10	1/07/2024	10/07/2024	18,41198	KR 13 9 18 S	CIUDAD BERNA	15	Anden	-74,0928192	4,5863456
15AN00124-11	1/07/2024	10/07/2024	19,65505	KR 13 9 12 S	CIUDAD BERNA	15	Anden	-74,0926603	4,58641826
15AN00124-12	1/07/2024	10/07/2024	41,14872	CL 10 S 13 30	CIUDAD BERNA	15	Anden	-74,0933824	4,58641182
15AN00124-13	1/07/2024	10/07/2024	70,23450	KR 13 9 00 S	CIUDAD BERNA	15	Anden	-74,0927558	4,58646508
15AN00124-14	1/07/2024	10/07/2024	21,54425	KR 13 8 41 S	CIUDAD BERNA	15	Anden	-74,0927846	4,58662254
15AN00124-15	1/07/2024	10/07/2024	10,56045	KR 13 8 19 S	CIUDAD BERNA	15	Anden	-74,09263	4,58681325
15AN00124-2	1/07/2024	10/07/2024	24,33488	KR 12C 9 SUR 39	CIUDAD BERNA	15	Anden	-74,0926076	4,58594853
15AN00124-3	1/07/2024	10/07/2024	13,27593	CL 10 S 12C 26	CIUDAD BERNA	15	Anden	-74,0929045	4,58602421



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00124-4	1/07/2024	10/07/2024	26,08691	CL 10 S 12C 44	CIUDAD BERNA	15	Anden	-74,0930374	4,58613083
15AN00124-5	1/07/2024	10/07/2024	31,29363	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0924781	4,58611165
15AN00124-6	1/07/2024	10/07/2024	1,99912	CL 10 S 13 04	CIUDAD BERNA	15	Anden	-74,0931919	4,58625532
15AN00124-7	1/07/2024	10/07/2024	9,72323	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0924434	4,5862411
15AN00124-8	1/07/2024	10/07/2024	8,65030	KR 14 8 98 S	CIUDAD BERNA	15	Anden	-74,0932791	4,58632725
15AN00124-9	1/07/2024	10/07/2024	6,67448	CL 9 S 12C 21	CIUDAD BERNA	15	Anden	-74,0925737	4,58634877
15AN00125-1	1/07/2024	10/07/2024	19,20177	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0923076	4,58632092
15AN00125-10	1/07/2024	10/07/2024	13,05588	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0919318	4,58678958
15AN00125-11	1/07/2024	10/07/2024	1,03482	KR 13 8 14 S	CIUDAD BERNA	15	Anden	-74,0925123	4,58685234
15AN00125-12	1/07/2024	10/07/2024	6,26804	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0918451	4,58690187
15AN00125-13	1/07/2024	10/07/2024	21,17735	CL 13 7 36 S	CIUDAD BERNA	15	Anden	-74,092423	4,58696017
15AN00125-14	1/07/2024	10/07/2024	15,60046	KR 12C 7 05 S	CIUDAD BERNA	15	Anden	-74,0918727	4,58699997
15AN00125-15	1/07/2024	10/07/2024	2,32159	CL 7 S 12C 17	CIUDAD BERNA	15	Anden	-74,0919332	4,58704945
15AN00125-16	1/07/2024	10/07/2024	5,74439	KR 13 7 22 S	CIUDAD BERNA	15	Anden	-74,0923233	4,58708218
15AN00125-17	1/07/2024	10/07/2024	1,77096	CL 7 S 12C 39	CIUDAD BERNA	15	Anden	-74,0920527	4,58715314
15AN00125-18	1/07/2024	10/07/2024	1,12815	KR 13 7 12 S	CIUDAD BERNA	15	Anden	-74,0922532	4,58716894
15AN00125-19	1/07/2024	10/07/2024	5,74690	CL 7 S 12C 39	CIUDAD BERNA	15	Anden	-74,0920991	4,58717335
15AN00125-2	1/07/2024	10/07/2024	32,53856	CL 9 S 12C 12	CIUDAD BERNA	15	Anden	-74,092451	4,58633835
15AN00125-3	1/07/2024	10/07/2024	13,86925	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0922296	4,58641786
15AN00125-4	1/07/2024	10/07/2024	7,07508	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0921564	4,58651045
15AN00125-5	1/07/2024	10/07/2024	29,47877	CL 9 S 12C 38	CIUDAD BERNA	15	Anden	-74,0926351	4,58648775
15AN00125-6	1/07/2024	10/07/2024	26,15271	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0920764	4,58660904
15AN00125-7	1/07/2024	10/07/2024	21,19971	CL 9 S 12C 38	CIUDAD BERNA	15	Anden	-74,0926743	4,58664627
15AN00125-8	1/07/2024	10/07/2024	7,74574	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0919943	4,58671269
15AN00125-9	1/07/2024	10/07/2024	7,24951	KR 13 8 20 S	CIUDAD BERNA	15	Anden	-74,0926015	4,58673576
15AN00126-1	1/07/2024	10/07/2024	7,90859	CL 7 S 12C 16	CIUDAD BERNA	15	Anden	-74,0919038	4,58711517
15AN00126-10	1/07/2024	10/07/2024	2,16793	CL 7 S 12C 34	CIUDAD BERNA	15	Anden	-74,0919369	4,58741954
15AN00126-11	1/07/2024	10/07/2024	5,24692	CL 5 S 13 15	CIUDAD BERNA	15	Anden	-74,0919553	4,58744644
15AN00126-12	1/07/2024	10/07/2024	27,35353	KR 13 5 39 S	CIUDAD BERNA	15	Anden	-74,0921476	4,58741248
15AN00126-13	1/07/2024	10/07/2024	40,50284	KR 12C 5 07 S	CIUDAD BERNA	15	Anden	-74,0915399	4,58745387
15AN00126-14	1/07/2024	10/07/2024	17,75815	CL 5 S 13 25	CIUDAD BERNA	15	Anden	-74,0920281	4,5875055
15AN00126-15	1/07/2024	10/07/2024	9,89731	CL 5 S 12C 25	CIUDAD BERNA	15	Anden	-74,091644	4,58754051
15AN00126-16	1/07/2024	10/07/2024	26,64423	CL 5 S 13 15	CIUDAD BERNA	15	Anden	-74,0917547	4,58763031
15AN00126-17	1/07/2024	10/07/2024	22,43280	CL 5 S 13 25	CIUDAD BERNA	15	Anden	-74,0918668	4,58772129
15AN00126-18	1/07/2024	10/07/2024	11,45120	CL 5 S 13 35	CIUDAD BERNA	15	Anden	-74,0919601	4,58779602
15AN00126-19	1/07/2024	10/07/2024	19,54446	CL 5 S 13 47	CIUDAD BERNA	15	Anden	-74,0920332	4,58785531
15AN00126-2	1/07/2024	10/07/2024	13,55048	KR 14 6 66 S	CIUDAD BERNA	15	Anden	-74,0927373	4,58721684
15AN00126-20	1/07/2024	10/07/2024	1,58892	KR 14 5 08 S	CIUDAD BERNA	15	Anden	-74,092166	4,58796937
15AN00126-4	1/07/2024	10/07/2024	9,24344	KR 14 6 66 S	CIUDAD BERNA	15	Anden	-74,0928028	4,58726873
15AN00126-5	1/07/2024	10/07/2024	10,99026	KR 13 5 59 S	CIUDAD BERNA	15	Anden	-74,0922329	4,58730514
15AN00126-7	1/07/2024	10/07/2024	12,33308	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0915012	4,58732631
15AN00126-9	1/07/2024	10/07/2024	100,69383	CL 7 S 12C 34	CIUDAD BERNA	15	Anden	-74,0920495	4,58728605
15AN00127-1	1/07/2024	10/07/2024	12,93570	CL 5 S 13 06	SEVILLA	15	Anden	-74,0916578	4,58766847
15AN00127-2	1/07/2024	10/07/2024	15,95023	CL 5 S 13 22	SEVILLA	15	Anden	-74,0917663	4,58775766
15AN00127-3	1/07/2024	10/07/2024	20,62355	CL 5 S 13 28	SEVILLA	15	Anden	-74,0918422	4,58781817
15AN00127-4	1/07/2024	10/07/2024	24,08689	CL 5 S 13 28	SEVILLA	15	Anden	-74,0918268	4,58792201
15AN00128-1	1/07/2024	10/07/2024	19,09174	KR 12 7 17 S	CIUDAD BERNA	15	Anden	-74,0911309	4,58599914
15AN00128-10	1/07/2024	10/07/2024	26,64086	KR 12 5 09 S	CIUDAD BERNA	15	Anden	-74,0906448	4,58673092
15AN00128-11	1/07/2024	10/07/2024	7,78635	KR 12C 7 00 S	CIUDAD BERNA	15	Anden	-74,0914808	4,58677122
15AN00128-12	1/07/2024	10/07/2024	11,72981	KR 12C 7 00 S	CIUDAD BERNA	15	Anden	-74,0915549	4,58683081
15AN00128-13	1/07/2024	10/07/2024	5,75522	KR 12C 5 04 S	CIUDAD BERNA	15	Anden	-74,091537	4,58716674
15AN00128-14	1/07/2024	10/07/2024	18,97269	CL 5 S 12A 43	CIUDAD BERNA	15	Anden	-74,0911943	4,58717613
15AN00128-15	1/07/2024	10/07/2024	7,97395	KR 12C 5 04 S	CIUDAD BERNA	15	Anden	-74,0913038	4,58726466
15AN00128-16	1/07/2024	10/07/2024	5,61386	KR 12C 5 04 S	CIUDAD BERNA	15	Anden	-74,0914497	4,5872745
15AN00128-17	1/07/2024	10/07/2024	10,33048	KR 12C 5 04 S	CIUDAD BERNA	15	Anden	-74,0913453	4,58729829
15AN00128-2	1/07/2024	10/07/2024	28,72622	KR 12 7 17 S	CIUDAD BERNA	15	Anden	-74,0912677	4,5860264
15AN00128-3	1/07/2024	10/07/2024	27,89099	KR 12B 8 00 S	CIUDAD BERNA	15	Anden	-74,0914555	4,5861781
15AN00128-5	1/07/2024	10/07/2024	8,91920	KR 12B 7 44 S	CIUDAD BERNA	15	Anden	-74,0915117	4,5863075
15AN00128-6	1/07/2024	10/07/2024	7,46684	CL 7 S 12B 06	CIUDAD BERNA	15	Anden	-74,0912919	4,58660599
15AN00128-7	1/07/2024	10/07/2024	16,38590	KR 12 5 09 S	CIUDAD BERNA	15	Anden	-74,0906227	4,58662695
15AN00128-8	1/07/2024	10/07/2024	10,37993	KR 12C 7 00 S	CIUDAD BERNA	15	Anden	-74,0913337	4,5866512
15AN00128-9	1/07/2024	10/07/2024	1,48898	KR 12C 7 00 S	CIUDAD BERNA	15	Anden	-74,0914257	4,58672422





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00129-1	1/07/2024	10/07/2024	16,61283	CL 13A S 10 40	CIUDAD JARDIN SUR	15	Anden	-74,0917152	4,58068212
15AN00129-2	1/07/2024	10/07/2024	16,40803	CL 13A S 10 40	CIUDAD JARDIN SUR	15	Anden	-74,0916921	4,58078388
15AN00129-3	1/07/2024	10/07/2024	1,96763	KR 10A 13 58 S	CIUDAD JARDIN SUR	15	Anden	-74,0915776	4,5809458
15AN00129-4	1/07/2024	10/07/2024	4,80809	KR 10A 13 52 S	CIUDAD JARDIN SUR	15	Anden	-74,0915394	4,58099147
15AN00129-5	1/07/2024	10/07/2024	5,13316	KR 10A 13 44 S	CIUDAD JARDIN SUR	15	Anden	-74,0915027	4,58104307
15AN00129-6	1/07/2024	10/07/2024	3,40956	KR 10A 13 38 S	CIUDAD JARDIN SUR	15	Anden	-74,0914648	4,58109293
15AN00129-7	1/07/2024	10/07/2024	4,59779	KR 10A 13 30 S	CIUDAD JARDIN SUR	15	Anden	-74,0914263	4,58114426
15AN00129-8	1/07/2024	10/07/2024	3,30318	KR 10A 13 22 S	CIUDAD JARDIN SUR	15	Anden	-74,0913908	4,58119556
15AN00130-1	1/07/2024	10/07/2024	1,93922	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden	-74,09179	4,58077097
15AN00130-11	1/07/2024	10/07/2024	6,75493	CL 13A S 10A 56	CIUDAD JARDIN SUR	15	Anden	-74,0922469	4,58107471
15AN00130-13	1/07/2024	10/07/2024	7,58417	CL 13A S 10A 62	CIUDAD JARDIN SUR	15	Anden	-74,0923168	4,58112714
15AN00130-14	1/07/2024	10/07/2024	3,23564	CL 13A S 10A 68	CIUDAD JARDIN SUR	15	Anden	-74,0923822	4,58117336
15AN00130-15	1/07/2024	10/07/2024	5,27333	KR 10A 13 15 S	CIUDAD JARDIN SUR	15	Anden	-74,0914905	4,58117468
15AN00130-16	1/07/2024	10/07/2024	0,78640	CL 13A S 10A 78	CIUDAD JARDIN SUR	15	Anden	-74,0925101	4,58126467
15AN00130-17	1/07/2024	10/07/2024	8,14922	KR 10A 13 11 S	CIUDAD JARDIN SUR	15	Anden	-74,0914272	4,5812596
15AN00130-18	1/07/2024	10/07/2024	28,78843	KR 10A 13 11 S	CIUDAD JARDIN SUR	15	Anden	-74,0915487	4,58141399
15AN00130-19	1/07/2024	10/07/2024	23,19219	CL 13 S 10A 33	CIUDAD JARDIN SUR	15	Anden	-74,0917631	4,58144058
15AN00130-2	1/07/2024	10/07/2024	8,25032	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden	-74,0918264	4,58076666
15AN00130-20	1/07/2024	10/07/2024	12,58075	CL 13 S 10A 39	CIUDAD JARDIN SUR	15	Anden	-74,0918798	4,58145606
15AN00130-21	1/07/2024	10/07/2024	10,61659	CL 13 S 10A 55	CIUDAD JARDIN SUR	15	Anden	-74,0921015	4,58148431
15AN00130-22	1/07/2024	10/07/2024	37,35480	CL 13A S 10A 84	CIUDAD JARDIN SUR	15	Anden	-74,0925012	4,5814477
15AN00130-23	1/07/2024	10/07/2024	26,94100	CL 13 S 10A 67	CIUDAD JARDIN SUR	15	Anden	-74,0922526	4,58150013
15AN00130-4	1/07/2024	10/07/2024	0,55119	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden	-74,0919238	4,58083174
15AN00130-5	1/07/2024	10/07/2024	2,57149	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden	-74,0919681	4,58086572
15AN00130-6	1/07/2024	10/07/2024	7,30618	KR 10A 13 59 S	CIUDAD JARDIN SUR	15	Anden	-74,0917119	4,58087398
15AN00130-8	1/07/2024	10/07/2024	5,59013	KR 10A 13 43 S	CIUDAD JARDIN SUR	15	Anden	-74,0916229	4,58099278
15AN00130-9	1/07/2024	10/07/2024	11,07751	CL 13A S 10A 38	CIUDAD JARDIN SUR	15	Anden	-74,0921703	4,58101647
15AN00131-1	1/07/2024	10/07/2024	15,73929	KR 11B 10 00 S	CIUDAD BERNA	15	Anden	-74,091328	4,58476513
15AN00131-2	1/07/2024	10/07/2024	16,70595	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,0914097	4,58483258
15AN00132-1	1/07/2024	10/07/2024	8,30751	KR 12B 8 39 S	CIUDAD BERNA	15	Anden	-74,0918784	4,58596304
15AN00132-2	1/07/2024	10/07/2024	27,33721	KR 12B 8 39 S	CIUDAD BERNA	15	Anden	-74,092012	4,58598341
15AN00132-3	1/07/2024	10/07/2024	15,14776	CL 9 S 12B 34	CIUDAD BERNA	15	Anden	-74,0921433	4,586089
15AN00132-4	1/07/2024	10/07/2024	5,02945	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,0917218	4,58615821
15AN00132-5	1/07/2024	10/07/2024	12,63729	CL 9 S 12B 40	CIUDAD BERNA	15	Anden	-74,0922505	4,58617874
15AN00132-6	1/07/2024	10/07/2024	3,67351	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,0916725	4,5862217
15AN00132-7	1/07/2024	10/07/2024	16,82712	CL 9 S 12B 40	CIUDAD BERNA	15	Anden	-74,0922549	4,58627442
15AN00132-8	1/07/2024	10/07/2024	5,17253	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0921898	4,58635638
15AN00132-9	1/07/2024	10/07/2024	6,00545	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0921468	4,58641144
15AN00133-1	1/07/2024	10/07/2024	74,15514	TV 12ABIS 13 31 S	CIUDAD JARDIN SUR	15	Anden	-74,0949184	4,58223907
15AN00133-2	1/07/2024	10/07/2024	120,91800	TV 12ABIS 13 31 S	CIUDAD JARDIN SUR	15	Anden	-74,0946895	4,58224557
15AN00134-1	1/07/2024	10/07/2024	1149,07159	CL 17 S 11 20	CIUDAD JARDIN SUR	15	Anden	-74,0944035	4,58005689
15AN00137-1	1/07/2024	10/07/2024	5,51873	CL 14 S 12D 15	CIUDAD JARDIN SUR	15	Anden	-74,0963537	4,58372759
15AN00137-3	1/07/2024	10/07/2024	14,38501	KR 12F 14 02 S	CIUDAD JARDIN SUR	15	Anden	-74,0965889	4,58399423
15AN00137-4	1/07/2024	10/07/2024	59,94573	KR 12F 14 02 S	CIUDAD JARDIN SUR	15	Anden	-74,0964458	4,58397744
15AN00138-1	1/07/2024	10/07/2024	19,30871	CL 22 S 10B 16	CIUDAD JARDIN SUR	15	Anden	-74,0961029	4,57710964
15AN00138-10	1/07/2024	10/07/2024	5,87478	CL 19 S 10B 17	CIUDAD JARDIN SUR	15	Anden	-74,0956084	4,57773797
15AN00138-11	1/07/2024	10/07/2024	0,58028	KR 11 19 24 S	CIUDAD JARDIN SUR	15	Anden	-74,0959249	4,57775002
15AN00138-12	1/07/2024	10/07/2024	11,11488	KR 11 19 12 S	CIUDAD JARDIN SUR	15	Anden	-74,095845	4,57783746
15AN00138-13	1/07/2024	10/07/2024	41,87315	KR 11 19 12 S	CIUDAD JARDIN SUR	15	Anden	-74,0957133	4,57783102
15AN00138-2	1/07/2024	10/07/2024	12,36957	CL 22 S 10B 26	CIUDAD JARDIN SUR	15	Anden	-74,0961995	4,57716853
15AN00138-3	1/07/2024	10/07/2024	2,86748	CL 22 S 10B 36	CIUDAD JARDIN SUR	15	Anden	-74,0963062	4,57731717
15AN00138-4	1/07/2024	10/07/2024	16,00489	CL 22 S 10B 36	CIUDAD JARDIN SUR	15	Anden	-74,0962275	4,57740531
15AN00138-5	1/07/2024	10/07/2024	6,40210	KR 11 19 58 S	CIUDAD JARDIN SUR	15	Anden	-74,0961469	4,57749748
15AN00138-6	1/07/2024	10/07/2024	6,64577	KR 11 19 38 S	CIUDAD JARDIN SUR	15	Anden	-74,0960663	4,57758886
15AN00138-7	1/07/2024	10/07/2024	3,23201	KR 11 19 32 S	CIUDAD JARDIN SUR	15	Anden	-74,0960102	4,57765126
15AN00138-8	1/07/2024	10/07/2024	23,43328	KR 10B 19 11 S	CIUDAD JARDIN SUR	15	Anden	-74,0955295	4,57766518
15AN00138-9	1/07/2024	10/07/2024	0,35766	KR 11 19 24 S	CIUDAD JARDIN SUR	15	Anden	-74,095944	4,57772796
15AN00139-1	1/07/2024	10/07/2024	18,17080	CL 22 S 10A 30	CIUDAD JARDIN SUR	15	Anden	-74,0957599	4,57687428
15AN00139-2	1/07/2024	10/07/2024	31,44420	CL 22 S 10A 38	CIUDAD JARDIN SUR	15	Anden	-74,0958561	4,57694705
15AN00139-3	1/07/2024	10/07/2024	3,06601	CL 22 S 10A 38	CIUDAD JARDIN SUR	15	Anden	-74,095874	4,57707508
15AN00139-4	1/07/2024	10/07/2024	2,75377	CL 22 S 10A 38	CIUDAD JARDIN SUR	15	Anden	-74,0958265	4,57712787
15AN00139-5	1/07/2024	10/07/2024	6,76346	CL 19 S 10A 17	CIUDAD JARDIN SUR	15	Anden	-74,0952353	4,57740695



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00139-6	1/07/2024	10/07/2024	26,11512	CL 19 S 10A 39	CIUDAD JARDIN SUR	15	Anden	-74,095379	4,57752847
15AN00140-1	1/07/2024	10/07/2024	22,39709	CL 19 S 10 64	CIUDAD JARDIN SUR	15	Anden	-74,0946839	4,57702297
15AN00140-2	1/07/2024	10/07/2024	38,26550	KR 10A 18A 90 S	CIUDAD JARDIN SUR	15	Anden	-74,0949504	4,57725599
15AN00141-1	1/07/2024	10/07/2024	6,23593	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden	-74,0943204	4,57670272
15AN00141-2	1/07/2024	10/07/2024	9,40099	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden	-74,0944039	4,57676738
15AN00141-3	1/07/2024	10/07/2024	47,55702	CL 19 S 10 48	CIUDAD JARDIN SUR	15	Anden	-74,0945177	4,57687562
15AN00142-2	1/07/2024	10/07/2024	20,76831	KR 10BIS 18 14 S	CIUDAD JARDIN SUR	15	Anden	-74,0938679	4,57772271
15AN00143-1	1/07/2024	10/07/2024	8,30831	CL 18 S 12C 04	CIUDAD JARDIN SUR	15	Anden	-74,0975755	4,58113711
15AN00143-3	1/07/2024	10/07/2024	8,89455	KR 12D 17A 18 S	CIUDAD JARDIN SUR	15	Anden	-74,0977085	4,58161111
15AN00143-4	1/07/2024	10/07/2024	8,41604	KR 12D 17A 18 S	CIUDAD JARDIN SUR	15	Anden	-74,0976661	4,58166424
15AN00143-5	1/07/2024	10/07/2024	11,10400	KR 12D 17A 08 S	CIUDAD JARDIN SUR	15	Anden	-74,0975897	4,58174559
15AN00143-6	1/07/2024	10/07/2024	9,11319	KR 12D 17 44 S	CIUDAD JARDIN SUR	15	Anden	-74,0974904	4,58185952
15AN00143-7	1/07/2024	10/07/2024	10,18650	KR 12D 17 36 S	CIUDAD JARDIN SUR	15	Anden	-74,0974078	4,58195119
15AN00143-8	1/07/2024	10/07/2024	8,12764	KR 12D 17 18 S	CIUDAD JARDIN SUR	15	Anden	-74,0973535	4,58201067
15AN00143-9	1/07/2024	10/07/2024	31,26956	CL 17 S 12C 41	CIUDAD JARDIN SUR	15	Anden	-74,0972728	4,58210347
15AN00144-1	1/07/2024	10/07/2024	8,74566	CL 7 S 24D 38	LA FRAGUITA	15	Anden	-74,0997456	4,59338841
15AN00144-2	1/07/2024	10/07/2024	17,10782	CL 7 S 24D 38	LA FRAGUITA	15	Anden	-74,0997374	4,59346663
15AN00144-3	1/07/2024	10/07/2024	7,67036	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0995025	4,59373753
15AN00144-4	1/07/2024	10/07/2024	4,53046	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0994399	4,59381146
15AN00144-5	1/07/2024	10/07/2024	7,13584	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0993959	4,59385992
15AN00144-6	1/07/2024	10/07/2024	121,95353	KR 24D 3 01 S	LA FRAGUITA	15	Anden	-74,0987747	4,59406988
15AN00144-7	1/07/2024	10/07/2024	11,97966	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0991498	4,59414389
15AN00144-8	1/07/2024	10/07/2024	43,88519	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0989897	4,59417643
15AN00145-1	1/07/2024	10/07/2024	39,89203	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0991988	4,59445276
15AN00145-2	1/07/2024	10/07/2024	5,49030	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0991727	4,5946508
15AN00146-1	1/07/2024	10/07/2024	10,40466	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1060571	4,59297672
15AN00146-2	1/07/2024	10/07/2024	10,39111	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1059768	4,59305342
15AN00146-3	1/07/2024	10/07/2024	14,43887	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1061603	4,59303229
15AN00146-4	1/07/2024	10/07/2024	20,45598	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1058223	4,59319499
15AN00146-5	1/07/2024	10/07/2024	2,36070	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1063433	4,59328582
15AN00146-7	1/07/2024	10/07/2024	2,35364	CL 15A S KR 28BIS	LA FRAGUA	15	Anden	-74,1064929	4,59349201
15AN00147-1	11/07/2024	17/07/2024	22,15371	CL 38A S 34B 04	LA MAYOR ORIENT	15	Anden	-74,1227745	4,59157184
15AN00147-10	11/07/2024	17/07/2024	42,70890	CL 38BIS S 38 98 S	LA MAYOR ORIENT	15	Anden	-74,1228746	4,59239264
15AN00147-11	11/07/2024	17/07/2024	40,58617	CL 38BIS S 38 98 S	LA MAYOR ORIENT	15	Anden	-74,1229816	4,59232909
15AN00147-12	11/07/2024	17/07/2024	6,06465	KR 34D 38 00 S	LA MAYOR ORIENT	15	Anden	-74,1228544	4,59245618
15AN00147-13	11/07/2024	17/07/2024	6,55081	KR 34D 38 00 S	LA MAYOR ORIENT	15	Anden	-74,1225791	4,59250616
15AN00147-2	11/07/2024	17/07/2024	3,65530	CL 38BIS S 38 98 S	LA MAYOR ORIENT	15	Anden	-74,1228884	4,59159349
15AN00147-3	11/07/2024	17/07/2024	11,98489	KR 34B 34B 00	LA MAYOR ORIENT	15	Anden	-74,1225869	4,59160624
15AN00147-4	11/07/2024	17/07/2024	16,93080	KR 34B 38 77 S	LA MAYOR ORIENT	15	Anden	-74,1224123	4,59163804
15AN00147-5	11/07/2024	17/07/2024	1,12197	KR 34B 34B 00	LA MAYOR ORIENT	15	Anden	-74,1222715	4,59165724
15AN00147-6	11/07/2024	17/07/2024	4,51000	CL 38BIS S 38 98 S	LA MAYOR ORIENT	15	Anden	-74,1228992	4,59167261
15AN00147-7	11/07/2024	17/07/2024	22,94065	KR 34B 34B 00	LA MAYOR ORIENT	15	Anden	-74,1220585	4,59170191
15AN00147-8	11/07/2024	17/07/2024	4,74279	CL 38A S 34B 16	LA MAYOR ORIENT	15	Anden	-74,1229067	4,59171701
15AN00147-9	11/07/2024	17/07/2024	113,53598	CL 38BIS S 38 98 S	LA MAYOR ORIENT	15	Anden	-74,1229444	4,59234159
15AN00148-1	11/07/2024	17/07/2024	27,28563	CL 38A S 34A 04	LA MAYOR ORIENT	15	Anden	-74,1223806	4,59110439
15AN00148-2	11/07/2024	17/07/2024	15,94381	KR 34A 38 15 S	LA MAYOR ORIENT	15	Anden	-74,1220909	4,59115686
15AN00148-3	11/07/2024	17/07/2024	25,47956	CL 38A S 34A 00	LA MAYOR ORIENT	15	Anden	-74,1213614	4,59128757
15AN00149-1	11/07/2024	17/07/2024	7,57648	CL 35 S 30 00	LA MAYOR ORIENT	15	Anden	-74,1202731	4,5895972
15AN00149-11	11/07/2024	17/07/2024	1,32873	CL 37 S 33A 00	LA MAYOR ORIENT	15	Anden	-74,120805	4,59027661
15AN00149-12	11/07/2024	17/07/2024	10,22531	KR 33A 35A 70 S	LA MAYOR ORIENT	15	Anden	-74,1207253	4,5902911
15AN00149-13	11/07/2024	17/07/2024	11,87898	CL 37 S 33A 00	LA MAYOR ORIENT	15	Anden	-74,1204745	4,59033649
15AN00149-14	11/07/2024	17/07/2024	2,11706	KR 33A 35A 52 S	LA MAYOR ORIENT	15	Anden	-74,120398	4,59035041
15AN00149-15	11/07/2024	17/07/2024	1,60145	KR 33A 35A 52 S	LA MAYOR ORIENT	15	Anden	-74,1203647	4,59035596
15AN00149-16	11/07/2024	17/07/2024	3,07498	CL 37 S 33A 00	LA MAYOR ORIENT	15	Anden	-74,1200206	4,59041742
15AN00149-17	11/07/2024	17/07/2024	15,39477	KR 30 35 01 S	LA MAYOR ORIENT	15	Anden	-74,1193657	4,59038251
15AN00149-18	11/07/2024	17/07/2024	3,77939	CL 37 S 33A 00	LA MAYOR ORIENT	15	Anden	-74,1199375	4,590434
15AN00149-19	11/07/2024	17/07/2024	19,65638	CL 37 S 33A 00	LA MAYOR ORIENT	15	Anden	-74,1195634	4,59049956
15AN00149-2	11/07/2024	17/07/2024	6,07519	CL 35 S 30 00	LA MAYOR ORIENT	15	Anden	-74,1204726	4,58961294
15AN00149-20	11/07/2024	17/07/2024	7,93752	CL 37 S 33A 00	LA MAYOR ORIENT	15	Anden	-74,1194661	4,59051671
15AN00149-3	11/07/2024	17/07/2024	3,66877	CL 35 S 30 00	LA MAYOR ORIENT	15	Anden	-74,1205152	4,5896185
15AN00149-4	11/07/2024	17/07/2024	26,82014	CL 35 S 30 00	LA MAYOR ORIENT	15	Anden	-74,119396	4,58983596
15AN00149-5	11/07/2024	17/07/2024	1,64042	CL 35 S 30 09	LA MAYOR ORIENT	15	Anden	-74,1193073	4,58989248



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00149-6	11/07/2024	17/07/2024	7,06008	CL 35 S 30 00	LA MAYOR ORIENT	15	Anden	-74,1192921	4,58996636
15AN00149-7	11/07/2024	17/07/2024	7,59206	KR 34B 37 00 S	LA MAYOR ORIENT	15	Anden	-74,1208973	4,59007349
15AN00149-8	11/07/2024	17/07/2024	1,62603	KR 34B 37 00 S	LA MAYOR ORIENT	15	Anden	-74,1209112	4,59014767
15AN00149-9	11/07/2024	17/07/2024	15,78464	KR 30 35 01 S	LA MAYOR ORIENT	15	Anden	-74,1193257	4,59015668
15AN00150-1	11/07/2024	17/07/2024	36,34507	KR 34F 30A 00 S	EDUARDO FREY	15	Anden	-74,1164974	4,593111054
15AN00150-11	11/07/2024	17/07/2024	7,97690	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,1168969	4,5936148
15AN00150-12	11/07/2024	17/07/2024	8,19401	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,1162768	4,59361497
15AN00150-13	11/07/2024	17/07/2024	6,15935	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,1169552	4,59372761
15AN00150-14	11/07/2024	17/07/2024	25,70403	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,1163914	4,59383796
15AN00150-15	11/07/2024	17/07/2024	33,73208	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,1164632	4,59398243
15AN00150-16	11/07/2024	17/07/2024	30,61511	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,1171243	4,59406323
15AN00150-17	11/07/2024	17/07/2024	17,02840	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,1170914	4,59417802
15AN00150-18	11/07/2024	17/07/2024	10,38495	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,1169097	4,5942309
15AN00150-19	11/07/2024	17/07/2024	38,93363	CL 30 S 34 91	EDUARDO FREY	15	Anden	-74,1165733	4,59419861
15AN00150-2	11/07/2024	17/07/2024	16,56785	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,116651	4,59313208
15AN00150-20	11/07/2024	17/07/2024	21,57946	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,1167919	4,59426751
15AN00150-21	11/07/2024	17/07/2024	17,64688	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,1166907	4,59429309
15AN00150-3	11/07/2024	17/07/2024	1,42356	KR 34F 30A 00 S	EDUARDO FREY	15	Anden	-74,1163661	4,59317451
15AN00150-7	11/07/2024	17/07/2024	4,75305	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,1168274	4,59348066
15AN00150-8	11/07/2024	17/07/2024	8,49332	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,1162074	4,5934742
15AN00150-9	11/07/2024	17/07/2024	6,28047	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,1162343	4,59352695
15AN00151-1	1/07/2024	10/07/2024	43,19151	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,1156797	4,59312169
15AN00151-2	1/07/2024	10/07/2024	3,74693	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,1159267	4,59360895
15AN00151-3	1/07/2024	10/07/2024	2,96316	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,1160402	4,59383248
15AN00151-4	1/07/2024	10/07/2024	7,01524	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,1160979	4,59394711
15AN00151-5	1/07/2024	10/07/2024	6,51741	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,1161542	4,59405676
15AN00151-6	1/07/2024	10/07/2024	5,57175	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,1162116	4,59416597
15AN00151-7	1/07/2024	10/07/2024	16,27623	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,1163048	4,5943547
15AN00152-1	11/07/2024	17/07/2024	11,07740	KR 27 31C 03 S	EDUARDO FREY	15	Anden	-74,1163145	4,58865602
15AN00152-2	11/07/2024	17/07/2024	4,11599	KR 27 31C 03 S	EDUARDO FREY	15	Anden	-74,1163061	4,58873883
15AN00153-1	1/07/2024	10/07/2024	9,73172	CL 18 S 29D 12	LA FRAGUA	15	Anden	-74,1106137	4,59514224
15AN00153-10	1/07/2024	10/07/2024	10,14224	KR 29D 17 49 S	LA FRAGUA	15	Anden	-74,1099387	4,59563642
15AN00153-11	1/07/2024	10/07/2024	3,54043	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1097914	4,59573931
15AN00153-12	1/07/2024	10/07/2024	1,82155	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1097492	4,59577393
15AN00153-13	1/07/2024	10/07/2024	3,52256	CL 17 S 29D 03	LA FRAGUA	15	Anden	-74,1096367	4,59585316
15AN00153-4	1/07/2024	10/07/2024	17,49368	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1104894	4,59523222
15AN00153-5	1/07/2024	10/07/2024	4,86204	CL 18S 29D 18	LA FRAGUA	15	Anden	-74,1107867	4,59528633
15AN00153-6	1/07/2024	10/07/2024	4,53608	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1108284	4,59534099
15AN00153-7	1/07/2024	10/07/2024	0,40780	CL 18 S 29D 38	LA FRAGUA	15	Anden	-74,1108496	4,59537062
15AN00153-8	1/07/2024	10/07/2024	7,44157	KR 29D 17A 49 S	LA FRAGUA	15	Anden	-74,1103058	4,59536515
15AN00153-9	1/07/2024	10/07/2024	9,07439	CL 18 S 29D 38	LA FRAGUA	15	Anden	-74,1108856	4,59541898
15AN00154-1	1/07/2024	10/07/2024	10,99047	CL 17A S 29B 06	LA FRAGUA	15	Anden	-74,1089357	4,59441513
15AN00154-10	1/07/2024	10/07/2024	4,66652	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1093772	4,59560821
15AN00154-11	1/07/2024	10/07/2024	21,65934	KR 29D 17 26 S	LA FRAGUA	15	Anden	-74,1098006	4,59565005
15AN00154-12	1/07/2024	10/07/2024	2,40780	KR 29D 17 06 S	LA FRAGUA	15	Anden	-74,1096155	4,59578671
15AN00154-13	1/07/2024	10/07/2024	4,15911	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1095825	4,5958099
15AN00154-14	1/07/2024	10/07/2024	20,91988	KR 29D 17 06 S	LA FRAGUA	15	Anden	-74,1094853	4,59575759
15AN00154-2	1/07/2024	10/07/2024	6,44907	CL 17A S 29B 10	LA FRAGUA	15	Anden	-74,1090459	4,59445767
15AN00154-3	1/07/2024	10/07/2024	9,70959	KR 29B 17 17 S	LA FRAGUA	15	Anden	-74,1088509	4,59447645
15AN00154-4	1/07/2024	10/07/2024	17,19823	KR 29B 17 17 S	LA FRAGUA	15	Anden	-74,1087371	4,59455948
15AN00154-5	1/07/2024	10/07/2024	2,80513	CL 17A S 29B 28	LA FRAGUA	15	Anden	-74,1092022	4,5946751
15AN00154-6	1/07/2024	10/07/2024	14,42601	CL 17 S 29B 07	LA FRAGUA	15	Anden	-74,1087	4,59466829
15AN00154-7	1/07/2024	10/07/2024	1,63056	CL 17A S 29B 54	LA FRAGUA	15	Anden	-74,1095605	4,59517078
15AN00154-8	1/07/2024	10/07/2024	2,32215	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1095836	4,59520241
15AN00154-9	1/07/2024	10/07/2024	15,25040	KR 29D 17 26 S	LA FRAGUA	15	Anden	-74,1098117	4,59551989
15AN00155-1	1/07/2024	10/07/2024	6,01609	KR 29B 17 S 02	LA FRAGUA	15	Anden	-74,1085175	4,59471876
15AN00155-11	1/07/2024	10/07/2024	13,67270	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,107857	4,59575315
15AN00155-12	1/07/2024	10/07/2024	22,59336	KR 29B 14 09 S	LA FRAGUA	15	Anden	-74,1071197	4,59573404
15AN00155-13	1/07/2024	10/07/2024	1,00276	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1077573	4,59582565
15AN00155-14	1/07/2024	10/07/2024	5,01708	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1077184	4,59585448
15AN00155-15	1/07/2024	10/07/2024	12,97549	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1075866	4,59595079
15AN00155-16	1/07/2024	10/07/2024	5,77720	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,107499	4,59601389





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00155-18	1/07/2024	10/07/2024	15,05603	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1073411	4,59612854
15AN00155-2	1/07/2024	10/07/2024	8,62236	CL 17 S 29B 08	LA FRAGUA	15	Anden	-74,1086244	4,59472385
15AN00155-3	1/07/2024	10/07/2024	18,32900	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1083995	4,59480512
15AN00155-4	1/07/2024	10/07/2024	2,53463	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1080738	4,59503818
15AN00155-5	1/07/2024	10/07/2024	2,96699	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1080266	4,59507561
15AN00155-6	1/07/2024	10/07/2024	1,58144	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1079856	4,59510492
15AN00155-7	1/07/2024	10/07/2024	9,00265	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1078357	4,59521421
15AN00155-8	1/07/2024	10/07/2024	25,80107	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1076911	4,59531986
15AN00156-1	1/07/2024	10/07/2024	17,79743	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1079833	4,59574293
15AN00156-10	1/07/2024	10/07/2024	17,43345	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1084324	4,59664571
15AN00156-2	1/07/2024	10/07/2024	7,85220	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1078333	4,5958484
15AN00156-3	1/07/2024	10/07/2024	1,34296	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1083244	4,59600947
15AN00156-4	1/07/2024	10/07/2024	3,04666	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1084808	4,59623576
15AN00156-5	1/07/2024	10/07/2024	3,45119	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1085075	4,59627199
15AN00156-6	1/07/2024	10/07/2024	2,08924	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1085614	4,59634849
15AN00156-7	1/07/2024	10/07/2024	7,92772	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1086131	4,59641989
15AN00156-8	1/07/2024	10/07/2024	1,07555	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1086512	4,59647657
15AN00156-9	1/07/2024	10/07/2024	7,95769	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1086113	4,59651721
15AN00157-1	1/07/2024	10/07/2024	13,00135	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1084162	4,59542884
15AN00157-3	1/07/2024	10/07/2024	6,70453	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1082402	4,59555612
15AN00157-4	1/07/2024	10/07/2024	1,53547	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1083985	4,59601157
15AN00157-5	1/07/2024	10/07/2024	4,58131	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1084374	4,59606465
15AN00157-6	1/07/2024	10/07/2024	3,36338	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1085177	4,59617623
15AN00157-7	1/07/2024	10/07/2024	2,65919	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1090151	4,59622293
15AN00157-8	1/07/2024	10/07/2024	4,45082	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1086687	4,59638698
15AN00157-9	1/07/2024	10/07/2024	12,52659	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1087524	4,59641187
15AN00158-1	1/07/2024	10/07/2024	18,70002	KR 12D 16 06 S	CIUDAD JARDIN SUR	15	Anden	-74,0967346	4,58270432
15AN00158-2	1/07/2024	10/07/2024	25,24264	KR 12D 14 50 S	CIUDAD JARDIN SUR	15	Anden	-74,0966343	4,58281676
15AN00158-3	1/07/2024	10/07/2024	15,63475	KR 12D 14 46 S	CIUDAD JARDIN SUR	15	Anden	-74,0965479	4,58291043
15AN00158-5	1/07/2024	10/07/2024	67,32172	CL 14 S 12C 35	CIUDAD JARDIN SUR	15	Anden	-74,0962436	4,58325123
15AN00159-1	1/07/2024	10/07/2024	6,04337	CL 14 S 12C 46	CIUDAD JARDIN SUR	15	Anden	-74,0961177	4,58339202
15AN00159-2	1/07/2024	10/07/2024	12,76191	KR 12D 13A 46 S	CIUDAD JARDIN SUR	15	Anden	-74,0960431	4,5834835
15AN00159-3	1/07/2024	10/07/2024	24,53475	KR 12D 13A 40 S	CIUDAD JARDIN SUR	15	Anden	-74,0959648	4,58356815
15AN00159-4	1/07/2024	10/07/2024	34,40192	KR 12D 13A 22 S	CIUDAD JARDIN SUR	15	Anden	-74,0958698	4,58367495
15AN00159-5	1/07/2024	10/07/2024	18,99714	KR 12D 13A 14 S	CIUDAD JARDIN SUR	15	Anden	-74,0957603	4,58379731
15AN00160-1	1/07/2024	10/07/2024	13,02532	KR 12D 13A 51 S	CIUDAD JARDIN SUR	15	Anden	-74,0963002	4,58380279
15AN00160-2	1/07/2024	10/07/2024	6,89078	CL 14 S 12D 20	CIUDAD JARDIN SUR	15	Anden	-74,0963419	4,58392148
15AN00162-1	1/07/2024	10/07/2024	0,72679	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1092507	4,59559106
15AN00162-2	1/07/2024	10/07/2024	29,21479	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1093909	4,59578828
15AN00162-3	1/07/2024	10/07/2024	2,44385	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1089332	4,59590409
15AN00162-4	1/07/2024	10/07/2024	12,88847	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1093933	4,59594804
15AN00162-5	1/07/2024	10/07/2024	0,75258	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1092261	4,59607008
15AN00162-6	1/07/2024	10/07/2024	0,96322	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1091645	4,59611586
15AN00163-1	1/07/2024	10/07/2024	11,78526	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,109446	4,59599188
15AN00163-2	1/07/2024	10/07/2024	2,96961	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1093479	4,59606634
15AN00163-3	1/07/2024	10/07/2024	1,19121	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1092777	4,5961146
15AN00163-4	1/07/2024	10/07/2024	11,10898	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1090609	4,59627198
15AN00163-5	1/07/2024	10/07/2024	3,86341	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1088113	4,59645375
15AN00163-7	1/07/2024	10/07/2024	4,70454	KR 29D 15 31 S	LA FRAGUA	15	Anden	-74,1085691	4,59662902
15AN00164-2	11/07/2024	17/07/2024	26,60081	KR 34F 39B 19 S	LA MAYOR ORIENT	15	Anden	-74,1265512	4,59193454
15AN00164-3	11/07/2024	17/07/2024	41,34112	DG 40 S 34F 10	LA MAYOR ORIENT	15	Anden	-74,1261316	4,59299448
15AN00165-2	11/07/2024	17/07/2024	7,90478	KR 34D 38 00 S	LA MAYOR ORIENT	15	Anden	-74,1223113	4,59268648
15AN00165-3	11/07/2024	17/07/2024	5,08228	CL 38BIS S 34F 98	LA MAYOR ORIENT	15	Anden	-74,1223241	4,59276225
15AN00165-4	11/07/2024	17/07/2024	2,28467	CL 38BIS S 34F 98	LA MAYOR ORIENT	15	Anden	-74,1223352	4,59281726
15AN00165-5	11/07/2024	17/07/2024	4,10133	CL 38BIS S 34F 98	LA MAYOR ORIENT	15	Anden	-74,1223588	4,59295396
15AN00166-1	11/07/2024	17/07/2024	6,55828	KR 34C 32 01 S	LA MAYOR ORIENT	15	Anden	-74,1205267	4,5923336
15AN00166-11	11/07/2024	17/07/2024	25,92056	CL 36 S 34D 00	LA MAYOR ORIENT	15	Anden	-74,1196458	4,59302893
15AN00166-2	11/07/2024	17/07/2024	6,86836	KR 34C 32 01 S	LA MAYOR ORIENT	15	Anden	-74,1204145	4,59235366
15AN00166-3	11/07/2024	17/07/2024	9,78099	KR 34C 35A 17 S	LA MAYOR ORIENT	15	Anden	-74,1202391	4,59238469
15AN00166-4	11/07/2024	17/07/2024	7,40235	KR 34C 32 01 S	LA MAYOR ORIENT	15	Anden	-74,1200793	4,59241321
15AN00166-5	11/07/2024	17/07/2024	8,05238	KR 34C 32A 81 S	LA MAYOR ORIENT	15	Anden	-74,1198559	4,59245321
15AN00166-6	11/07/2024	17/07/2024	8,84220	KR 34 32A 69 S	LA MAYOR ORIENT	15	Anden	-74,1197423	4,59247401





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00166-7	11/07/2024	17/07/2024	8,49618	KR 34 32A 11 S	LA MAYOR ORIENT	15	Anden	-74,1191871	4,59257273
15AN00166-8	11/07/2024	17/07/2024	17,20949	KR 34C 32A 01 S	LA MAYOR ORIENT	15	Anden	-74,1190864	4,59271283
15AN00167-1	11/07/2024	17/07/2024	7,86492	TV 35 32B 00 S	LA MAYOR ORIENT	15	Anden	-74,1197602	4,59326019
15AN00167-10	11/07/2024	17/07/2024	62,10412	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1199797	4,5939306
15AN00167-2	11/07/2024	17/07/2024	22,33575	TV 35 36 02 S	LA MAYOR ORIENT	15	Anden	-74,1208874	4,59326325
15AN00167-3	11/07/2024	17/07/2024	15,17801	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1209059	4,59376429
15AN00167-4	11/07/2024	17/07/2024	20,49839	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1207999	4,59378461
15AN00167-6	11/07/2024	17/07/2024	21,52376	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1205891	4,59382307
15AN00167-7	11/07/2024	17/07/2024	16,14297	TV 35 32B 00 S	LA MAYOR ORIENT	15	Anden	-74,1198543	4,59379269
15AN00167-8	11/07/2024	17/07/2024	26,16281	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1203705	4,59386235
15AN00167-9	11/07/2024	17/07/2024	14,08889	CL 32 S 34F 99 S	LA MAYOR ORIENT	15	Anden	-74,1202262	4,59388906
15AN00168-1	11/07/2024	17/07/2024	10,63851	CL 38BIS S 34F 00	LA MAYOR ORIENT	15	Anden	-74,1221332	4,59311869
15AN00168-10	11/07/2024	17/07/2024	12,39291	CL 36 S 34F 98	LA MAYOR ORIENT	15	Anden	-74,1220453	4,59357296
15AN00168-11	11/07/2024	17/07/2024	4,21176	CL 36 S 34F 98	LA MAYOR ORIENT	15	Anden	-74,1219138	4,59359595
15AN00168-12	11/07/2024	17/07/2024	11,60716	TV 35 36 40 S	LA MAYOR ORIENT	15	Anden	-74,1217126	4,59361937
15AN00168-13	11/07/2024	17/07/2024	20,04578	CL 36 S 34F 98	LA MAYOR ORIENT	15	Anden	-74,121571	4,59364584
15AN00168-14	11/07/2024	17/07/2024	11,25285	CL 36 S 34F 98	LA MAYOR ORIENT	15	Anden	-74,1213747	4,59368071
15AN00168-15	11/07/2024	17/07/2024	33,71737	CL 36 S 34F 98	LA MAYOR ORIENT	15	Anden	-74,1212096	4,59370929
15AN00168-13	11/07/2024	17/07/2024	23,28343	CL 38BIS S 34F 00	LA MAYOR ORIENT	15	Anden	-74,1218258	4,59317372
15AN00168-5	11/07/2024	17/07/2024	23,96623	CL 38BIS S 34F 00	LA MAYOR ORIENT	15	Anden	-74,1214905	4,59323241
15AN00168-7	11/07/2024	17/07/2024	12,23780	KR 34F 36 35 S	LA MAYOR ORIENT	15	Anden	-74,1212054	4,59328409
15AN00168-9	11/07/2024	17/07/2024	37,54384	CL 36 S 34F 98	LA MAYOR ORIENT	15	Anden	-74,1222623	4,5935429
15AN00169-1	11/07/2024	17/07/2024	9,18871	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,1172404	4,59421005
15AN00169-2	11/07/2024	17/07/2024	2,48515	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,1171958	4,5942264
15AN00169-3	11/07/2024	17/07/2024	10,33921	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,1171117	4,59425129
15AN00169-4	11/07/2024	17/07/2024	19,94227	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,1169129	4,59430978
15AN00169-5	11/07/2024	17/07/2024	16,39288	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,1167623	4,59435438
15AN00169-6	11/07/2024	17/07/2024	11,40815	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,1167018	4,59444924
15AN00170-1	11/07/2024	17/07/2024	5,54016	CL 31 S 29C 37	EDUARDO FREY	15	Anden	-74,1159858	4,5913964
15AN00170-2	11/07/2024	17/07/2024	4,70326	CL 31 S 29C 59	EDUARDO FREY	15	Anden	-74,1161679	4,59156501
15AN00171-2	11/07/2024	17/07/2024	9,92596	KR 29C 30 40 S	EDUARDO FREY	15	Anden	-74,1154837	4,59130692
15AN00171-3	11/07/2024	17/07/2024	2,87969	KR 29C 30 12 S	EDUARDO FREY	15	Anden	-74,1153169	4,5914485
15AN00172-1	1/07/2024	10/07/2024	28,45728	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,1154807	4,59272646
15AN00172-2	1/07/2024	10/07/2024	7,17015	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,1155361	4,59283668
15AN00172-3	1/07/2024	10/07/2024	14,24591	KR 34 29A 40 S	EDUARDO FREY	15	Anden	-74,1155698	4,59290445
15AN00173-1	1/07/2024	10/07/2024	34,19222	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1151818	4,58862256
15AN00173-2	1/07/2024	10/07/2024	21,84813	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1150939	4,5886308
15AN00173-3	1/07/2024	10/07/2024	19,46616	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1147134	4,58867138
15AN00173-4	1/07/2024	10/07/2024	15,19617	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1146843	4,58867198
15AN00173-5	1/07/2024	10/07/2024	46,27513	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1140847	4,58874064
15AN00173-6	1/07/2024	10/07/2024	339,61882	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1136075	4,58876539
15AN00173-7	1/07/2024	10/07/2024	186,96891	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1132295	4,58881983
15AN00174-1	1/07/2024	10/07/2024	6,56755	CL 15 S 24G 08	STREPO OCCIDENT	15	Anden	-74,1031539	4,59085694
15AN00174-2	1/07/2024	10/07/2024	21,92874	KR 24G 13 81 S	STREPO OCCIDENT	15	Anden	-74,1030248	4,59098382
15AN00174-4	1/07/2024	10/07/2024	31,93303	KR 24G 13 47 S	STREPO OCCIDENT	15	Anden	-74,1028303	4,59116746
15AN00174-5	1/07/2024	10/07/2024	12,24604	KR 24G 13 31 S	STREPO OCCIDENT	15	Anden	-74,1026625	4,59132974
15AN00175-1	1/07/2024	10/07/2024	4,28870	KR 24G 13 44 S	STREPO OCCIDENT	15	Anden	-74,1027611	4,59110595
15AN00175-2	1/07/2024	10/07/2024	134,75401	CL 13 S 24D 70	STREPO OCCIDENT	15	Anden	-74,1022149	4,59088353
15AN00175-3	1/07/2024	10/07/2024	17,78150	CL 13 S 24D 87	STREPO OCCIDENT	15	Anden	-74,1025185	4,59133486
15AN00175-4	1/07/2024	10/07/2024	4,85456	CL 13 S 24D 87	STREPO OCCIDENT	15	Anden	-74,1024157	4,5914328
15AN00176-10	1/07/2024	10/07/2024	0,85460	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1010879	4,59005669
15AN00176-11	1/07/2024	10/07/2024	2,73775	KR 24D 11 86 S	STREPO OCCIDENT	15	Anden	-74,1013182	4,59005886
15AN00176-12	1/07/2024	10/07/2024	2,21845	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1012119	4,59011136
15AN00176-13	1/07/2024	10/07/2024	3,21716	KR 24D 11 86 S	STREPO OCCIDENT	15	Anden	-74,1014989	4,59013896
15AN00176-14	1/07/2024	10/07/2024	3,53442	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1014769	4,59021806
15AN00176-15	1/07/2024	10/07/2024	1,14451	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1016068	4,59028325
15AN00176-16	1/07/2024	10/07/2024	1,53565	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1017232	4,59034537
15AN00176-17	1/07/2024	10/07/2024	1,94195	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1018368	4,59043891
15AN00176-18	1/07/2024	10/07/2024	3,70961	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,101938	4,59054354
15AN00176-19	1/07/2024	10/07/2024	17,37754	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1018333	4,59068973
15AN00176-2	1/07/2024	10/07/2024	1,28245	KR 24D 11 86 S	STREPO OCCIDENT	15	Anden	-74,1006389	4,58966607
15AN00176-20	1/07/2024	10/07/2024	95,05846	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1014391	4,59098039



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00176-4	1/07/2024	10/07/2024	4,11222	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1008106	4,58981974
15AN00176-5	1/07/2024	10/07/2024	4,13907	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1007317	4,5898724
15AN00176-6	1/07/2024	10/07/2024	5,24083	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1009436	4,58989691
15AN00176-7	1/07/2024	10/07/2024	4,24796	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1008384	4,5899421
15AN00176-8	1/07/2024	10/07/2024	2,80138	KR 24D 11 86 S	STREPO OCCIDENT	15	Anden	-74,1011808	4,59000339
15AN00176-9	1/07/2024	10/07/2024	3,76649	KR 24D 11 80 S	STREPO OCCIDENT	15	Anden	-74,1009604	4,59000431
15AN00177-10	1/07/2024	10/07/2024	6,04616	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1056426	4,59500577
15AN00177-2	1/07/2024	10/07/2024	11,87235	CL 14B S 29 06	LA FRAGUA	15	Anden	-74,1057649	4,59437305
15AN00177-3	1/07/2024	10/07/2024	0,82678	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1059189	4,59442408
15AN00177-4	1/07/2024	10/07/2024	6,24268	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1060094	4,59454841
15AN00177-5	1/07/2024	10/07/2024	6,18010	CL 14B S 29 34	LA FRAGUA	15	Anden	-74,1060525	4,59461129
15AN00177-6	1/07/2024	10/07/2024	7,46897	CL 14B S 29 34	LA FRAGUA	15	Anden	-74,1060471	4,5947132
15AN00177-7	1/07/2024	10/07/2024	26,34974	CL 14 S 29 05	LA FRAGUA	15	Anden	-74,1051787	4,59480188
15AN00177-8	1/07/2024	10/07/2024	6,92777	CL 14 S 29	LA FRAGUA	15	Anden	-74,1050978	4,5949026
15AN00177-9	1/07/2024	10/07/2024	3,55972	CL 14 S 29	LA FRAGUA	15	Anden	-74,1051361	4,59495714
15AN00179-1	1/07/2024	10/07/2024	8,29553	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,105413	4,59589866
15AN00179-2	1/07/2024	10/07/2024	7,38557	KR 29A 8 70 S	LA FRAGUA	15	Anden	-74,1053113	4,596029
15AN00179-3	1/07/2024	10/07/2024	3,73392	KR 29A 8 54 S	LA FRAGUA	15	Anden	-74,1051924	4,59617974
15AN00179-4	1/07/2024	10/07/2024	11,07948	KR 29A 8 38 S	LA FRAGUA	15	Anden	-74,1051021	4,59629639
15AN00179-5	1/07/2024	10/07/2024	4,54811	KR 29A 8 22 S	LA FRAGUA	15	Anden	-74,1050378	4,59637899
15AN00179-6	1/07/2024	10/07/2024	29,42651	CL 8 S 29 05	LA FRAGUA	15	Anden	-74,1047649	4,59648119
15AN00180-2	11/07/2024	17/07/2024	27,00420	CL 31B S 29 08	EDUARDO FREY	15	Anden	-74,1156719	4,5894037
15AN00180-4	11/07/2024	17/07/2024	5,67381	CL 31B S 29 08	EDUARDO FREY	15	Anden	-74,1157592	4,58951753
15AN00180-5	11/07/2024	17/07/2024	14,21360	DG 29ABIS S 29 99	EDUARDO FREY	15	Anden	-74,1148624	4,59006698
15AN00181-1	1/07/2024	10/07/2024	2,66708	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1096483	4,59389791
15AN00181-10	1/07/2024	10/07/2024	0,95088	CL 18 S 29C 92	LA FRAGUA	15	Anden	-74,1105689	4,59509461
15AN00181-11	1/07/2024	10/07/2024	0,87366	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1105388	4,59511647
15AN00181-12	1/07/2024	10/07/2024	5,13500	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1104701	4,59516515
15AN00181-13	1/07/2024	10/07/2024	6,62734	CL 17B S 29B 93	LA FRAGUA	15	Anden	-74,1102534	4,59522112
15AN00181-14	1/07/2024	10/07/2024	16,92270	CL 17B S 29B 93	LA FRAGUA	15	Anden	-74,1103678	4,59523812
15AN00181-2	1/07/2024	10/07/2024	10,25539	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1095859	4,59394336
15AN00181-3	1/07/2024	10/07/2024	14,29911	CL 17B S 29B 03	LA FRAGUA	15	Anden	-74,1094855	4,59401687
15AN00181-5	1/07/2024	10/07/2024	8,19694	CL 17B S 29B 03	LA FRAGUA	15	Anden	-74,1094577	4,59411977
15AN00181-6	1/07/2024	10/07/2024	3,15902	CL 17B S 29B 13	LA FRAGUA	15	Anden	-74,109538	4,59422958
15AN00181-7	1/07/2024	10/07/2024	8,96361	CL 17B S 29B 25	LA FRAGUA	15	Anden	-74,1096168	4,59433953
15AN00181-8	1/07/2024	10/07/2024	12,61113	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1097221	4,59448446
15AN00181-9	1/07/2024	10/07/2024	13,03985	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1098082	4,59459993
15AN00182-1	1/07/2024	10/07/2024	30,42686	KR 24G 15 48 S	STREPO OCCIDENT	15	Anden	-74,1034783	4,5904152
15AN00182-2	1/07/2024	10/07/2024	3,35705	KR 24G 15 40 S	STREPO OCCIDENT	15	Anden	-74,1034302	4,59046049
15AN00182-3	1/07/2024	10/07/2024	11,51326	KR 24G 15 32 S	STREPO OCCIDENT	15	Anden	-74,103388	4,59050656
15AN00182-4	1/07/2024	10/07/2024	11,52226	KR 24G 15 32 S	STREPO OCCIDENT	15	Anden	-74,1033536	4,59053738
15AN00185-2	1/07/2024	10/07/2024	21,17304	CL 19 S 12F 46	CIUDAD JARDIN SUR	15	Anden	-74,0995292	4,58140875
15AN00185-4	1/07/2024	10/07/2024	7,46132	CL 19 S 12F 46	CIUDAD JARDIN SUR	15	Anden	-74,0995569	4,58151017
15AN00185-6	1/07/2024	10/07/2024	3,41515	CL 19 S 12F 46	CIUDAD JARDIN SUR	15	Anden	-74,099518	4,5815571
15AN00185-7	1/07/2024	10/07/2024	35,07019	KR 12G 18A 14 S	CIUDAD JARDIN SUR	15	Anden	-74,0993193	4,58176992
15AN00186-2	11/07/2024	17/07/2024	4,91933	CL 19 S 13 14	CIUDAD JARDIN SUR	15	Anden	-74,0999739	4,58181792
15AN00187-1	1/07/2024	10/07/2024	9,53401	CL 17 S 12F 06	CIUDAD JARDIN SUR	15	Anden	-74,0977416	4,58287276
15AN00187-2	1/07/2024	10/07/2024	11,84534	CL 17 S 12F 06	CIUDAD JARDIN SUR	15	Anden	-74,0977982	4,58292378
15AN00188-1	1/07/2024	10/07/2024	4,51948	KR 29B 11A 49 S	LA FRAGUA	15	Anden	-74,1058455	4,5962108
15AN00188-2	1/07/2024	10/07/2024	7,78149	KR 29BBIS 12A S	LA FRAGUA	15	Anden	-74,106288	4,59627073
15AN00188-3	1/07/2024	10/07/2024	1,16423	KR 29BBIS 11A 62 S	LA FRAGUA	15	Anden	-74,106265	4,5963096
15AN00188-4	1/07/2024	10/07/2024	4,20954	KR 29B 11A 33 S	LA FRAGUA	15	Anden	-74,1057602	4,5963164
15AN00188-5	1/07/2024	10/07/2024	1,65873	KR 29BBIS 11A 46 S	LA FRAGUA	15	Anden	-74,1061695	4,59642733
15AN00188-6	1/07/2024	10/07/2024	6,08319	KR 29BBIS 11A 38 S	LA FRAGUA	15	Anden	-74,106125	4,59648581
15AN00188-7	1/07/2024	10/07/2024	3,97499	KR 29B 11A 03 S	LA FRAGUA	15	Anden	-74,1056128	4,5965063
15AN00188-8	1/07/2024	10/07/2024	5,64825	KR 29B 8 29 S	LA FRAGUA	15	Anden	-74,1054736	4,59668477
15AN00188-9	1/07/2024	10/07/2024	5,30383	KR 29B 8 19 S	LA FRAGUA	15	Anden	-74,1054068	4,59676957
15AN00189-1	1/07/2024	10/07/2024	6,70467	CL 12A S 29A 06	LA FRAGUA	15	Anden	-74,1054738	4,59593944
15AN00189-2	1/07/2024	10/07/2024	3,72653	KR 29A 8 55 S	LA FRAGUA	15	Anden	-74,1052915	4,5961722
15AN00189-3	1/07/2024	10/07/2024	6,24542	KR 29B 11A 38 S	LA FRAGUA	15	Anden	-74,1057764	4,59617992
15AN00189-4	1/07/2024	10/07/2024	4,61110	KR 29A 8 43 S	LA FRAGUA	15	Anden	-74,1051817	4,59631211
15AN00189-5	1/07/2024	10/07/2024	6,94444	KR 29A 8 27 S	LA FRAGUA	15	Anden	-74,1051287	4,59638225



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00189-6	1/07/2024	10/07/2024	11,81773	CL 8 S 29A 35	LA FRAGUA	15	Anden	-74,1053343	4,5967436
15AN00190-1	1/07/2024	10/07/2024	21,57190	KR 29BBIS 11A 59 S	LA FRAGUA	15	Anden	-74,1063123	4,59638107
15AN00190-10	1/07/2024	10/07/2024	11,51496	KR 29C 11A 10 S	LA FRAGUA	15	Anden	-74,1063257	4,59699452
15AN00190-2	1/07/2024	10/07/2024	3,57188	KR 29BBIS 11A 51 S	LA FRAGUA	15	Anden	-74,1062321	4,5964804
15AN00190-3	1/07/2024	10/07/2024	17,43300	CL 12A S 29B 62	LA FRAGUA	15	Anden	-74,1066752	4,59655218
15AN00190-5	1/07/2024	10/07/2024	7,29399	KR 29C 11A 56 S	LA FRAGUA	15	Anden	-74,10659	4,59665941
15AN00190-6	1/07/2024	10/07/2024	9,01803	CL 11A S 29B 51	LA FRAGUA	15	Anden	-74,1060292	4,59674124
15AN00190-7	1/07/2024	10/07/2024	1,60418	KR 29C 11A 30 S	LA FRAGUA	15	Anden	-74,1064666	4,59681705
15AN00190-8	1/07/2024	10/07/2024	5,99594	CL 11A S 29B 51	LA FRAGUA	15	Anden	-74,1060316	4,5968591
15AN00190-9	1/07/2024	10/07/2024	5,77292	CL 11A S 29B 61	LA FRAGUA	15	Anden	-74,1061125	4,59692393
15AN00191-1	1/07/2024	10/07/2024	6,64592	CL 11A S 29B 56	LA FRAGUA	15	Anden	-74,1060472	4,59697675
15AN00191-2	1/07/2024	10/07/2024	6,46563	CL 11A S 29B 70	LA FRAGUA	15	Anden	-74,1061606	4,59706668
15AN00191-3	1/07/2024	10/07/2024	5,86409	CL 11A S 29B 82	LA FRAGUA	15	Anden	-74,1062174	4,59711174
15AN00191-5	1/07/2024	10/07/2024	6,19830	CL 11A S 29C 10	LA FRAGUA	15	Anden	-74,1063874	4,59724603
15AN00191-6	1/07/2024	10/07/2024	2,53947	CL 11A S 29C 18	LA FRAGUA	15	Anden	-74,1064327	4,59728086
15AN00191-7	1/07/2024	10/07/2024	4,89144	CL 11A S 29C 26	LA FRAGUA	15	Anden	-74,1065031	4,59733704
15AN00192-1	1/07/2024	10/07/2024	34,62913	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1068117	4,59655085
15AN00192-11	1/07/2024	10/07/2024	6,03477	CL 11A S 29C 05	LA FRAGUA	15	Anden	-74,1064004	4,59715196
15AN00192-12	1/07/2024	10/07/2024	13,85530	CL 11A S 29C 15	LA FRAGUA	15	Anden	-74,1064823	4,59720796
15AN00192-14	1/07/2024	10/07/2024	6,92633	KR 29D 11A 02 S	LA FRAGUA	15	Anden	-74,1066938	4,59729358
15AN00192-15	1/07/2024	10/07/2024	6,29618	KR 29D 11A 02 S	LA FRAGUA	15	Anden	-74,1066027	4,59731235
15AN00192-2	1/07/2024	10/07/2024	18,37565	KR 29C 11A 63 S	LA FRAGUA	15	Anden	-74,106719	4,59662923
15AN00192-5	1/07/2024	10/07/2024	7,97083	KR 29C 11A 31 S	LA FRAGUA	15	Anden	-74,1065174	4,59688591
15AN00193-1	1/07/2024	10/07/2024	11,86411	CL 11A S 29D 08	LA FRAGUA	15	Anden	-74,1066397	4,597446
15AN00193-2	1/07/2024	10/07/2024	7,50255	CL 11A S 29D 14	LA FRAGUA	15	Anden	-74,1067325	4,59751932
15AN00193-3	1/07/2024	10/07/2024	14,68832	CL 11A S 29D 36	LA FRAGUA	15	Anden	-74,1069195	4,59766708
15AN00193-4	1/07/2024	10/07/2024	6,80764	CL 11A S 29D 60	LA FRAGUA	15	Anden	-74,1070455	4,59776714
15AN00194-1	1/07/2024	10/07/2024	13,32854	CL 3 S 14 44	SAN ANTONIO	15	Anden	-74,0917751	4,58991511
15AN00194-2	1/07/2024	10/07/2024	2,88053	CL 3 S 14 50	SAN ANTONIO	15	Anden	-74,0918468	4,58996653
15AN00194-4	1/07/2024	10/07/2024	2,87221	CL 3 S 14 62	SAN ANTONIO	15	Anden	-74,0919756	4,590073
15AN00194-5	1/07/2024	10/07/2024	41,93292	CL 3 S 14A 02	SAN ANTONIO	15	Anden	-74,0921661	4,59023611
15AN00194-6	1/07/2024	10/07/2024	8,80307	CL 3 S 14A 22	SAN ANTONIO	15	Anden	-74,092324	4,59038048
15AN00195-1	1/07/2024	10/07/2024	2,27061	KR 14BIS 3 72 S	SAN ANTONIO	15	Anden	-74,0921882	4,58929963
15AN00195-2	1/07/2024	10/07/2024	3,17840	KR 14BIS 3 62 S	SAN ANTONIO	15	Anden	-74,0921399	4,5893611
15AN00195-3	1/07/2024	10/07/2024	26,15547	KR 14BIS 3 48 S	SAN ANTONIO	15	Anden	-74,0920537	4,58946858
15AN00195-4	1/07/2024	10/07/2024	0,84053	KR 14BIS 3 30 S	SAN ANTONIO	15	Anden	-74,0919619	4,58958299
15AN00196-1	1/07/2024	10/07/2024	14,95080	KR 14BIS 3 71 S	SAN ANTONIO	15	Anden	-74,0922463	4,58933808
15AN00196-2	1/07/2024	10/07/2024	34,68804	CL 4 S 14 56	SAN ANTONIO	15	Anden	-74,0923837	4,58937376
15AN00196-3	1/07/2024	10/07/2024	5,62667	KR 14BIS 3 47 S	SAN ANTONIO	15	Anden	-74,0920896	4,58953415
15AN00196-4	1/07/2024	10/07/2024	12,24673	KR 14A 3 64 S	SAN ANTONIO	15	Anden	-74,0924947	4,58963974
15AN00196-5	1/07/2024	10/07/2024	15,18834	KR 14A 3 46 S	SAN ANTONIO	15	Anden	-74,0924215	4,58972935
15AN00196-6	1/07/2024	10/07/2024	7,94570	KR 14A 3 38 S	SAN ANTONIO	15	Anden	-74,0923623	4,58980354
15AN00197-1	1/07/2024	10/07/2024	8,52132	KR 14A 3 77 S	SAN ANTONIO	15	Anden	-74,092655	4,58954898
15AN00197-2	1/07/2024	10/07/2024	7,36404	KR 14A 3 73 S	SAN ANTONIO	15	Anden	-74,0925898	4,58963007
15AN00197-3	1/07/2024	10/07/2024	2,03451	KR 14A 3 65 S	SAN ANTONIO	15	Anden	-74,0925528	4,58967549
15AN00197-4	1/07/2024	10/07/2024	7,55775	KR 14A 3 55 S	SAN ANTONIO	15	Anden	-74,0925118	4,58972713
15AN00197-5	1/07/2024	10/07/2024	7,76324	KR 14A 3 45 S	SAN ANTONIO	15	Anden	-74,0924642	4,58978546
15AN00197-6	1/07/2024	10/07/2024	7,53017	KR 14A 3 31 S	SAN ANTONIO	15	Anden	-74,09235	4,58992774
15AN00197-7	1/07/2024	10/07/2024	10,83714	KR 14A 3 15 S	SAN ANTONIO	15	Anden	-74,0922503	4,59005343
15AN00198-1	1/07/2024	10/07/2024	16,10061	KR 14 4 91 S	SAN ANTONIO	15	Anden	-74,0927581	4,58820406
15AN00198-2	1/07/2024	10/07/2024	34,08784	KR 14BIS 4 86 S	SAN ANTONIO	15	Anden	-74,0928702	4,58829671
15AN00198-3	1/07/2024	10/07/2024	15,57828	KR 14BIS 4 32 S	SAN ANTONIO	15	Anden	-74,0925703	4,58882722
15AN00198-4	1/07/2024	10/07/2024	8,23186	KR 14BIS 4 14 S	SAN ANTONIO	15	Anden	-74,0924851	4,58893335
15AN00199-1	1/07/2024	10/07/2024	39,71181	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,0936443	4,58724737
15AN00199-2	1/07/2024	10/07/2024	15,92757	CL 9 S 14 45	SAN ANTONIO	15	Anden	-74,0938637	4,58742855
15AN00199-3	1/07/2024	10/07/2024	46,33222	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,0940633	4,58759528
15AN00199-4	1/07/2024	10/07/2024	92,32672	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,094484	4,58794139
15AN00199-5	1/07/2024	10/07/2024	77,48411	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,0928875	4,58821607
15AN00199-6	1/07/2024	10/07/2024	42,07102	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,0931228	4,58840952
15AN00199-7	1/07/2024	10/07/2024	18,56313	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,0932607	4,58852202
15AN00199-8	1/07/2024	10/07/2024	83,78172	CL 6 S 14A 13	SAN ANTONIO	15	Anden	-74,0934519	4,58868195
15AN00200-1	1/07/2024	10/07/2024	5,10191	CL 6 S 14B 32	SAN ANTONIO	15	Anden	-74,0938939	4,58914554





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00201-1	1/07/2024	10/07/2024	14,99783	KR 14A 4 87 S	SAN ANTONIO	15	Anden	-74,09333	4,58872304
15AN00201-10	1/07/2024	10/07/2024	5,05151	KR 14A 4 33 S	SAN ANTONIO	15	Anden	-74,0929821	4,58914624
15AN00201-11	1/07/2024	10/07/2024	3,84776	KR 14A 4 15 S	SAN ANTONIO	15	Anden	-74,0929087	4,58923765
15AN00201-2	1/07/2024	10/07/2024	18,60859	KR 14A 4 87 S	SAN ANTONIO	15	Anden	-74,0934141	4,58874698
15AN00201-3	1/07/2024	10/07/2024	8,93206	KR 14A 4 79 S	SAN ANTONIO	15	Anden	-74,093265	4,58879383
15AN00201-4	1/07/2024	10/07/2024	8,10975	CL 6 S 14A 26	SAN ANTONIO	15	Anden	-74,0935162	4,58883342
15AN00201-5	1/07/2024	10/07/2024	9,24869	KR 14A 4 69 S	SAN ANTONIO	15	Anden	-74,0932143	4,58885841
15AN00201-6	1/07/2024	10/07/2024	4,80544	CL 6 S 14A 26	SAN ANTONIO	15	Anden	-74,0935582	4,5888684
15AN00201-7	1/07/2024	10/07/2024	10,84349	CL 6 S 14A 26	SAN ANTONIO	15	Anden	-74,0936108	4,58891243
15AN00201-8	1/07/2024	10/07/2024	8,20306	KR 14A 4 57 S	SAN ANTONIO	15	Anden	-74,0931614	4,58892252
15AN00201-9	1/07/2024	10/07/2024	6,66031	CL 6 S 14A 26	SAN ANTONIO	15	Anden	-74,0936178	4,58897808
15AN00202-1	1/07/2024	10/07/2024	35,35916	KR 14BIS 4 77 S	SAN ANTONIO	15	Anden	-74,0930677	4,58846178
15AN00202-2	1/07/2024	10/07/2024	0,29502	KR 14A 4 68 S	SAN ANTONIO	15	Anden	-74,0932198	4,58874917
15AN00202-3	1/07/2024	10/07/2024	8,98999	KR 14A 4 62 S	SAN ANTONIO	15	Anden	-74,0931689	4,58880347
15AN00202-4	1/07/2024	10/07/2024	8,39600	KR 14A 4 54 S	SAN ANTONIO	15	Anden	-74,0931269	4,58885573
15AN00203-1	1/07/2024	10/07/2024	9,29886	CL 10 S 14A 15	SAN ANTONIO	15	Anden	-74,0947289	4,58731017
15AN00203-2	1/07/2024	10/07/2024	11,20234	CL 10 S 14A 21	SAN ANTONIO	15	Anden	-74,0948212	4,58739805
15AN00203-3	1/07/2024	10/07/2024	1,66089	CL 10 S 14A 35	SAN ANTONIO	15	Anden	-74,0948908	4,58746928
15AN00203-4	1/07/2024	10/07/2024	13,77540	KR 15 10 30 S	SAN ANTONIO	15	Anden	-74,0954723	4,58746833
15AN00203-5	1/07/2024	10/07/2024	4,34490	CL 10 S 14A 41	SAN ANTONIO	15	Anden	-74,0949453	4,58751132
15AN00203-6	1/07/2024	10/07/2024	14,97672	KR 15 10 30 S	SAN ANTONIO	15	Anden	-74,0954099	4,58754545
15AN00203-7	1/07/2024	10/07/2024	7,78666	CL 10 S 14A 69	SAN ANTONIO	15	Anden	-74,0951524	4,58767256
15AN00203-8	1/07/2024	10/07/2024	1,51994	KR 15 10 14 S	SAN ANTONIO	15	Anden	-74,0951805	4,58769577
15AN00204-1	1/07/2024	10/07/2024	10,40057	CL 10 S 15 35	SAN ANTONIO	15	Anden	-74,0953468	4,58783265
15AN00204-2	1/07/2024	10/07/2024	69,79636	CL 10 S 15 35	SAN ANTONIO	15	Anden	-74,0954575	4,58792467
15AN00204-3	1/07/2024	10/07/2024	61,15120	CL 10 S 15 35	SAN ANTONIO	15	Anden	-74,0957391	4,58815882
15AN00204-4	1/07/2024	10/07/2024	9,81883	CL 10 S 15 35	SAN ANTONIO	15	Anden	-74,0958469	4,58824814
15AN00205-1	1/07/2024	10/07/2024	23,15703	CL 10 S 15A 04	SAN ANTONIO	15	Anden	-74,0966279	4,5882523
15AN00205-2	1/07/2024	10/07/2024	4,59902	CL 10 S 15A 20	SAN ANTONIO	15	Anden	-74,0957215	4,58832242
15AN00205-3	1/07/2024	10/07/2024	6,13985	CL 10 S 15A 24	SAN ANTONIO	15	Anden	-74,0957785	4,58836605
15AN00206-1	1/07/2024	10/07/2024	7,88793	KR 18 9 27 S	SAN ANTONIO	15	Anden	-74,0965054	4,58896722
15AN00206-2	1/07/2024	10/07/2024	5,03944	CL 10 S 18 20	SAN ANTONIO	15	Anden	-74,0966094	4,5890602
15AN00206-3	1/07/2024	10/07/2024	5,01103	KR 18A 9 28 S	SAN ANTONIO	15	Anden	-74,0966983	4,58913035
15AN00206-5	1/07/2024	10/07/2024	11,13958	KR 18 9 05 S	SAN ANTONIO	15	Anden	-74,0962675	4,58927997
15AN00206-6	1/07/2024	10/07/2024	17,43654	CL 9 S 18 17	SAN ANTONIO	15	Anden	-74,0963547	4,58934264
15AN00207-1	1/07/2024	10/07/2024	9,98292	KR 18 8 31 S	SAN ANTONIO	15	Anden	-74,0961932	4,58933338
15AN00207-2	1/07/2024	10/07/2024	6,69851	CL 9 S 18 18	SAN ANTONIO	15	Anden	-74,0963122	4,58942125
15AN00209-1	1/07/2024	10/07/2024	19,87549	30A S FRENTE AL 2	LIBERTADOR	18	Anden	-74,1147583	4,58801789
15AN00209-2	1/07/2024	10/07/2024	30,45364	KR 27 30 06 S	LIBERTADOR	18	Anden	-74,1147785	4,58822567
15AN00210-1	11/07/2024	17/07/2024	45,94935	V 26DBISA 31A 07 S	LIBERTADOR	18	Anden	-74,1167553	4,58832567
15AN00211-1	1/07/2024	10/07/2024	9,64325	KR 25 7 91 S	LA FRAGUITA	15	Anden	-74,1004714	4,59275416
15AN00211-10	1/07/2024	10/07/2024	6,91081	KR 25 7 11 S	LA FRAGUITA	15	Anden	-74,1000341	4,59325581
15AN00211-11	1/07/2024	10/07/2024	4,72490	KR 25BIS 7 62 S	LA FRAGUITA	15	Anden	-74,100613	4,59326668
15AN00211-12	1/07/2024	10/07/2024	3,58939	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1005715	4,59331537
15AN00211-13	1/07/2024	10/07/2024	12,28058	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0999107	4,59339909
15AN00211-14	1/07/2024	10/07/2024	2,62899	KR 25 BIS 7 64 SUR	LA FRAGUITA	15	Anden	-74,1004473	4,59345804
15AN00211-2	1/07/2024	10/07/2024	6,45738	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1005721	4,59276227
15AN00211-3	1/07/2024	10/07/2024	2,39772	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1004389	4,59279006
15AN00211-4	1/07/2024	10/07/2024	8,62514	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1006161	4,59283138
15AN00211-5	1/07/2024	10/07/2024	3,47922	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1002753	4,592977
15AN00211-6	1/07/2024	10/07/2024	16,14526	CL 9 S 25 36	LA FRAGUITA	15	Anden	-74,100727	4,59300373
15AN00211-7	1/07/2024	10/07/2024	6,95884	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1007345	4,59312468
15AN00211-9	1/07/2024	10/07/2024	3,63677	KR 25BIS 7 70 S	LA FRAGUITA	15	Anden	-74,100654	4,59321854
15AN00212-1	1/07/2024	10/07/2024	90,43634	ORIENTA COSTADO S	LA FRAGUA	15	Anden	-74,104115	4,59417885
15AN00212-2	1/07/2024	10/07/2024	62,14375	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1040179	4,59449664
15AN00212-3	1/07/2024	10/07/2024	716,68741	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1046361	4,59500914
15AN00212-4	1/07/2024	10/07/2024	139,06611	KR 29A 14 09 S	LA FRAGUA	15	Anden	-74,1054155	4,59539371
15PQ00001	1/07/2024	10/07/2024	323,58913	KR 27 16 91 S	LA FRAGUA	15	Parque	-74,1078485	4,59548113
15PQ00002	1/07/2024	10/07/2024	14710,64491	KR 27 16 91 S	LA FRAGUA	15	Parque	-74,1068274	4,5954804
15PQ00003	11/07/2024	17/07/2024	7515,79576	KR 26H 33 07 S	EDUARDO FREY	15	Parque	-74,117088	4,58979468
15PQ00004	11/07/2024	17/07/2024	817,49381	DG 40 S 34D 45	LA MAYOR ORIENT	15	Parque	-74,1261215	4,59209791
15PQ00005	11/07/2024	17/07/2024	1148,57455	KR 34 38A 60 S	LA MAYOR ORIENT	15	Parque	-74,1222734	4,59086828





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15PQ00006	11/07/2024	17/07/2024	850,14791	KR 34 38A 01 S	LA MAYOR ORIENT	15	Parque	-74,1213905	4,58968739
15PQ00007	11/07/2024	17/07/2024	980,06858	KR 27 35 90 S	LA MAYOR ORIENT	15	Parque	-74,1201122	4,58960526
15PQ00008	11/07/2024	17/07/2024	1066,32672	TV 35 30 35 S	LA MAYOR ORIENT	15	Parque	-74,1195006	4,59333841
15PQ00009	11/07/2024	17/07/2024	856,58730	KR 27 35 90 S	LA MAYOR ORIENT	15	Parque	-74,1196413	4,59076939
15PQ00010	11/07/2024	17/07/2024	613,77897	CL 31 S 30 99 S	EDUARDO FREY	15	Parque	-74,1163781	4,59066213
15PQ00011	1/07/2024	10/07/2024	1691,52767	CL 17B S 29B 50	LA FRAGUA	15	Parque	-74,1096834	4,59482115
15PQ00012	1/07/2024	10/07/2024	301,08073	KR 30 17 56 S	LA FRAGUA	15	Parque	-74,110228	4,59567128
15PQ00013	1/07/2024	10/07/2024	1751,96868	CL 3 S 10 17	POLICARPA	15	Parque	-74,0876375	4,58585478
15PQ00014	1/07/2024	10/07/2024	3856,16872	CL 7 S 11A 05	CIUDAD BERNA	15	Parque	-74,090748	4,58562926
15PQ00015	1/07/2024	10/07/2024	2088,34742	KR 11 7 24 S	CIUDAD BERNA	15	Parque	-74,0896746	4,58494045
15PQ00016	1/07/2024	10/07/2024	2233,75649	KR 11A 10 53 S	CIUDAD BERNA	15	Parque	-74,0915815	4,58418649
15PQ00017	1/07/2024	10/07/2024	1593,68841	KR 12B 10 99 S	CIUDAD BERNA	15	Parque	-74,0928549	4,58515205
15PQ00018	1/07/2024	10/07/2024	304,11330	KR 24H 19 87 S	STREPO OCCIDENT	15	Parque	-74,1068412	4,58817623
15PQ00019	1/07/2024	10/07/2024	1647,65391	CL 17A S 24G 18	STREPO OCCIDENT	15	Parque	-74,1044746	4,58946542
15PQ00020	1/07/2024	10/07/2024	6284,26529	CL 12A S 27A 52	LA FRAGUA	15	Parque	-74,1044025	4,59561842
15PQ00021	1/07/2024	10/07/2024	2228,58496	KR 24D 11 10 S	STREPO OCCIDENT	15	Parque	-74,1009477	4,59109253
15PQ00022	1/07/2024	10/07/2024	2652,25909	CL 11 S 20A 00	RESTREPO	15	Parque	-74,0992957	4,58973202
15PQ00024	1/07/2024	10/07/2024	3345,76434	CL 13A S 18 34	RESTREPO	15	Parque	-74,0979863	4,58705269
15PQ00025	1/07/2024	10/07/2024	6476,97071	CL 12C S 14A 41	SAN ANTONIO	15	Parque	-74,0960062	4,58572932
15PQ00026	1/07/2024	10/07/2024	2325,75748	KR 12A 7 20 S	CIUDAD BERNA	15	Parque	-74,0917046	4,58657682
15PQ00027	1/07/2024	10/07/2024	1590,20427	CL 6 S 15 20	SAN ANTONIO	15	Parque	-74,0939794	4,58979982
15PQ00028	1/07/2024	10/07/2024	2363,00686	KR 14A 4 05 S	SAN ANTONIO	15	Parque	-74,0925829	4,58930187
15PQ00029	1/07/2024	10/07/2024	1328,77175	CL 2 S 13A 16	SEVILLA	15	Parque	-74,0895664	4,58977155
15PQ00030	1/07/2024	10/07/2024	916,61547	KR 24B 3 14 S	LA FRAGUITA	15	Parque	-74,0974168	4,59344812
15PQ00031	1/07/2024	10/07/2024	8164,28340	KR 25BIS 7 51 S	LA FRAGUITA	15	Parque	-74,1007791	4,59391388
15PQ00032	1/07/2024	10/07/2024	1588,06232	KR 17 19B 33 S	RESTREPO	15	Parque	-74,1024954	4,58348991
15PQ00033	1/07/2024	10/07/2024	2093,50408	CL 19 S 12 24	CIUDAD JARDIN SUR	15	Parque	-74,0968529	4,57975407
15PQ00034	1/07/2024	10/07/2024	224,28147	KR 28 14A 34 S	LA FRAGUA	15	Parque	-74,1050812	4,59350315
15PQ00035	1/07/2024	10/07/2024	643,90612	KR 29A 29 48 S	SANTANDER SUR	15	Parque	-74,1138082	4,59037257
15PQ00036	11/07/2024	17/07/2024	47724,31256	CL 31 S 30 99 S	LA MAYOR ORIENT	15	Parque	-74,1181141	4,5923414
15PQ00037	11/07/2024	17/07/2024	1389,19508	KR 27 35 90 S	LA MAYOR ORIENT	15	Parque	-74,11907	4,59042265
15PQ00038	1/07/2024	10/07/2024	447,37723	AC 26 S 35 03	EDUARDO FREY	15	Parque	-74,1137372	4,59519481
15PQ00040	1/07/2024	10/07/2024	528,18227	CL 16 S 29A 24	LA FRAGUA	15	Parque	-74,1075314	4,59415684
15PQ00041	1/07/2024	10/07/2024	290,56258	KR 29ABISA 15A 31 S	LA FRAGUA	15	Parque	-74,1076547	4,59458851
15PQ00042	1/07/2024	10/07/2024	426,47324	CL 16BISA S 29A 88	LA FRAGUA	15	Parque	-74,1081822	4,59448433
15PQ00043	1/07/2024	10/07/2024	1052,09789	TV 35 29 02 S	EDUARDO FREY	15	Parque	-74,1154753	4,59450267
15PQ00044	1/07/2024	10/07/2024	492,03250	KR 27 16 91 S	LA FRAGUA	15	Parque	-74,1059692	4,59266396
15PQ00045	1/07/2024	10/07/2024	355,09918	CL 6 S 16 02	SAN ANTONIO	15	Parque	-74,094664	4,59000725
15PQ00046	11/07/2024	17/07/2024	874,36553	TV 35 37 21 S	LA MAYOR ORIENT	15	Parque	-74,1220774	4,59287921
15PQ00047	1/07/2024	10/07/2024	2799,95710	CL 1 22 49	SAN ANTONIO	15	Parque	-74,0964698	4,59366039
15PQ00048	1/07/2024	10/07/2024	133,47722	KR 16 17A 71 S	RESTREPO	15	Parque	-74,1000695	4,58382832
15SV00001	1/07/2024	10/07/2024	3268,86469	DG 17C S 25A 04	STREPO OCCIDENT	15	Separador Vial	-74,1035853	4,58945878
15SV00002	1/07/2024	10/07/2024	608,36475	CL 13 S 24H 59	STREPO OCCIDENT	15	Separador Vial	-74,1030756	4,59301826
15SV00003	11/07/2024	17/07/2024	3235,64185	DG 46 S 50A 43	LA MAYOR ORIENT	15	Separador Vial	-74,1290137	4,59304344
15SV00004	1/07/2024	10/07/2024	146,32931	CL 13A S 12D 10	CIUDAD JARDIN SUR	15	Separador Vial	-74,0958744	4,58454677
15SV00005	1/07/2024	10/07/2024	64,66613	CL 13 S 10 01	CIUDAD JARDIN SUR	15	Separador Vial	-74,0907878	4,58093782
15SV00006	11/07/2024	17/07/2024	224,34487	KR 34 38A 76 S	LA MAYOR ORIENT	15	Separador Vial	-74,1227141	4,59143634
15SV00007	1/07/2024	10/07/2024	230,87455	KR 27 29A 99 S	SANTANDER SUR	15	Separador Vial	-74,1129709	4,591497
15SV00008	1/07/2024	10/07/2024	874,76813	TV 35 29 02 S	EDUARDO FREY	15	Separador Vial	-74,1135439	4,59568892
15SV00009	1/07/2024	10/07/2024	152,32375	KR 24DBIS 16A 15 S	STREPO OCCIDENT	15	Separador Vial	-74,1031059	4,58877851
15SV00010	1/07/2024	10/07/2024	3802,60351	KR 27 18 15 S	STREPO OCCIDENT	15	Separador Vial	-74,1058439	4,59229739
15SV00011	1/07/2024	10/07/2024	200,23839	KR 24 7 63 S	SAN ANTONIO	15	Separador Vial	-74,0978809	4,59180746
15SV00012	1/07/2024	10/07/2024	647,47821	KR 11 19 41 S	CIUDAD JARDIN SUR	15	Separador Vial	-74,0953527	4,58751656
15SV00013	1/07/2024	10/07/2024	1364,68069	KR 14 18A 24 S	CIUDAD JARDIN SUR	15	Separador Vial	-74,0982479	4,58016325
15SV00014	1/07/2024	10/07/2024	9952,46607	KR 12D 14 42 S	CIUDAD JARDIN SUR	15	Separador Vial	-74,0977757	4,58177447
15SV00015	1/07/2024	10/07/2024	1358,93338	CL 17 S 12D 19	CIUDAD JARDIN SUR	15	Separador Vial	-74,0956331	4,5808893
15SV00016	11/07/2024	17/07/2024	203,63962	KR 27 35 52 S	EDUARDO FREY	15	Separador Vial	-74,119098	4,58922529
15SV00017	11/07/2024	17/07/2024	107,27935	KR 27 35 42 S	EDUARDO FREY	15	Separador Vial	-74,1189137	4,58924466
15SV00018	11/07/2024	17/07/2024	198,54221	KR 27 35 42 S	LA MAYOR ORIENT	15	Separador Vial	-74,1188504	4,58960623
15SV00019	11/07/2024	17/07/2024	525,91607	KR 27 35 90 S	LA MAYOR ORIENT	15	Separador Vial	-74,1196672	4,58937557
15SV00020	11/07/2024	17/07/2024	651,03191	KR 27 35 54 S	EDUARDO FREY	15	Separador Vial	-74,1191017	4,58948265
15SV00021	11/07/2024	17/07/2024	694,73677	KR 27 35 78 S	LA MAYOR ORIENT	15	Separador Vial	-74,1192503	4,58958814



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15SV00022	1/07/2024	10/07/2024	3284,85596	TV 35 29 02 S	SANTANDER	15	Separador Vial	-74,1110825	4,59223906
15SV00023	1/07/2024	10/07/2024	10330,32898	KR 27 8 90 S	LA FRAGUA	15	Separador Vial	-74,1008633	4,59441861
15SV00024	1/07/2024	10/07/2024	1266,35893	CL 31 S 30 99 S	SANTANDER SUR	15	Separador Vial	-74,1136975	4,59362721
15SV00025	1/07/2024	10/07/2024	1774,97740	CL 31BIS S 26D 96	SANTANDER SUR	15	Separador Vial	-74,1145618	4,58855179
15SV00026	11/07/2024	17/07/2024	218,34452	KR 26H 33 07 S	MURILLO TORO	15	Separador Vial	-74,1178253	4,58874474
15SV00027	1/07/2024	10/07/2024	3814,73813	CL 11 S 10 01	CIUDAD BERNA	15	Separador Vial	-74,092234	4,5836296
15SV00028	1/07/2024	10/07/2024	819,02074	TV 24I 15 60 S	STREPO OCCIDENT	15	Separador Vial	-74,1042272	4,59131392
15SV00029	11/07/2024	17/07/2024	796,30508	TV 35 37 89 S	LA MAYOR ORIENT	15	Separador Vial	-74,1228471	4,591545
15SV00030	11/07/2024	17/07/2024	536,67832	DG 46 S 50 01	LA MAYOR ORIENT	15	Separador Vial	-74,1268811	4,59296012
15SV00031	11/07/2024	17/07/2024	2387,52285	DG 40 S 34 63	LA MAYOR ORIENT	15	Separador Vial	-74,1250775	4,59039031
15SV00032	11/07/2024	17/07/2024	582,22618	DG 40 S 34F 89	VILLA MAYOR	15	Separador Vial	-74,1272001	4,59202745
15SV00033	1/07/2024	10/07/2024	480,54927	KR 11 14 35 S	CIUDAD JARDIN SUR	15	Separador Vial	-74,0936332	4,58045285
15SV00034	11/07/2024	17/07/2024	108,16395	DG 29ABIS S 29 70	EDUARDO FREY	15	Separador Vial	-74,1150442	4,59029524
15SV00035	11/07/2024	17/07/2024	7,79756	CL 31 S 30 99 S	EDUARDO FREY	15	Separador Vial	-74,1164384	4,59111986
15SV00036	11/07/2024	17/07/2024	6,09613	KR 27 31 70 S	EDUARDO FREY	15	Separador Vial	-74,1162017	4,58899198
15SV00037	1/07/2024	10/07/2024	870,38313	TV 31 17 68 S	SENA	15	Separador Vial	-74,1129841	4,59589243
15SV00038	1/07/2024	10/07/2024	259,82050	DG 21 S 08 25 S	SENA	15	Separador Vial	-74,1081796	4,59792362
15SV00039	1/07/2024	10/07/2024	1781,57639	DG 21 S 08 25 S	SENA	15	Separador Vial	-74,1081556	4,5976137
15VP00001	1/07/2024	10/07/2024	157,35358	CL 16 S 29A 41	LA FRAGUA	15	Via peatonal	-74,107845	4,5943785
15VP00002	1/07/2024	10/07/2024	194,48594	8 BIS- ENTRE 15A Y	LA FRAGUA	15	Via peatonal	-74,1067251	4,5933172
15VP00003	1/07/2024	10/07/2024	427,34689	KR 10BIS 7 35 S	CIUDAD BERNA	15	Via peatonal	-74,0894074	4,58447058
15VP00004	1/07/2024	10/07/2024	382,47012	KR 13 8 00 S	CIUDAD BERNA	15	Via peatonal	-74,0922434	4,58678399
15VP00005	11/07/2024	17/07/2024	108,77443	KR 34F 30A 00 S	EDUARDO FREY	15	Via peatonal	-74,1177867	4,59423544
15ZP00001	1/07/2024	10/07/2024	4737,55826	KR 27 29A 99 S	EDUARDO FREY	15	Zona de proteccion	-74,1155326	4,5918698
15ZP00002	11/07/2024	17/07/2024	7261,53560	DG 40 S 34A 45	LA MAYOR ORIENT	15	Zona de proteccion	-74,1252966	4,59175015
15ZP00003	1/07/2024	10/07/2024	30720,13323	CL 13 S 11 01	CARACAS	15	Zona de proteccion	-74,0931253	4,58259389
15ZP00004	1/07/2024	10/07/2024	20150,39662	CL 11 S 24A 01	STREPO OCCIDENT	15	Zona de proteccion	-74,1025466	4,59244576
16AN00002-2	25/07/2024	31/07/2024	23,38209	KR 33 12 78	PENSILVANIA	16	Anden	-74,0954422	4,6155569
16AN00002-3	25/07/2024	31/07/2024	112,22176	KR 32 12 81	PENSILVANIA	16	Anden	-74,0950703	4,61587864
16AN00002-4	25/07/2024	31/07/2024	757,49541	KR 32 12 81	PENSILVANIA	16	Anden	-74,0942202	4,61595554
16AN00002-5	25/07/2024	31/07/2024	183,01904	KR 32 12 81	PENSILVANIA	16	Anden	-74,0946118	4,61622477
16AN00003-1	25/07/2024	31/07/2024	20,93601	CL 12 32A 97	PENSILVANIA	16	Anden	-74,0960228	4,61436954
16AN00003-2	25/07/2024	31/07/2024	106,77641	CL 12 32A 97	PENSILVANIA	16	Anden	-74,0962321	4,61444271
16AN00003-3	25/07/2024	31/07/2024	526,46790	CL 12 32A 97	PENSILVANIA	16	Anden	-74,0961674	4,61450043
16AN00003-4	25/07/2024	31/07/2024	26,99591	CL 12 32A 97	PENSILVANIA	16	Anden	-74,0963153	4,61463333
16AN00004-1	25/07/2024	31/07/2024	18,12001	KR 32 11A 81	PENSILVANIA	16	Anden	-74,0953479	4,61374667
16AN00004-10	25/07/2024	31/07/2024	29,09411	CL 11A 33 62	PENSILVANIA	16	Anden	-74,0973445	4,61485445
16AN00004-2	25/07/2024	31/07/2024	11,14474	CL 11ABIS 32A 17	PENSILVANIA	16	Anden	-74,0961461	4,61417109
16AN00004-3	25/07/2024	31/07/2024	34,91995	KR 32A 11A 70	PENSILVANIA	16	Anden	-74,096033	4,61422023
16AN00004-4	25/07/2024	31/07/2024	29,34449	CL 12 32 53	PENSILVANIA	16	Anden	-74,0957309	4,61422686
16AN00004-5	25/07/2024	31/07/2024	2,35047	KR 32A 11A 70	PENSILVANIA	16	Anden	-74,0958121	4,61430276
16AN00004-6	25/07/2024	31/07/2024	36,49586	CL 11ABIS 32A 17	PENSILVANIA	16	Anden	-74,0962406	4,61425967
16AN00004-7	25/07/2024	31/07/2024	13,38371	CL 12 32 51	PENSILVANIA	16	Anden	-74,0959378	4,61433146
16AN00004-8	25/07/2024	31/07/2024	42,13553	CL 11ABIS 32A 45	PENSILVANIA	16	Anden	-74,0964443	4,61444401
16AN00004-9	25/07/2024	31/07/2024	50,54316	CL 12 33 09	PENSILVANIA	16	Anden	-74,0964208	4,61465693
16AN00005-1	25/07/2024	31/07/2024	40,17772	KR 34 9 08	PENSILVANIA	16	Anden	-74,0991255	4,61271147
16AN00005-2	25/07/2024	31/07/2024	42,48036	KR 34 9 70	PENSILVANIA	16	Anden	-74,0986196	4,61317602
16AN00006-1	25/07/2024	31/07/2024	167,88403	CL 12B 33 23	PENSILVANIA	16	Anden	-74,0957269	4,61614077
16AN00008-1	25/07/2024	31/07/2024	159,42090	KR 35 12A 30	PENSILVANIA	16	Anden	-74,0964899	4,61681517
16AN00009-1	25/07/2024	31/07/2024	50,25004	KR 34A 10 08	PENSILVANIA	16	Anden	-74,0991408	4,61376477
16AN00009-2	25/07/2024	31/07/2024	27,78185	KR 34 10 69	PENSILVANIA	16	Anden	-74,0981334	4,61422957
16AN00009-3	25/07/2024	31/07/2024	4,08955	CL 12 32 51	PENSILVANIA	16	Anden	-74,0980805	4,61428703
16AN00010-1	25/07/2024	31/07/2024	17,55385	KR 34A 10 19	PENSILVANIA	16	Anden	-74,0992399	4,61397524
16AN00010-2	25/07/2024	31/07/2024	29,68599	KR 34A 10 19	PENSILVANIA	16	Anden	-74,0993737	4,61397247
16AN00010-3	25/07/2024	31/07/2024	21,55810	CL 12 32 51	PENSILVANIA	16	Anden	-74,0994903	4,61408431
16AN00010-4	25/07/2024	31/07/2024	22,02997	CL 12 32 51	PENSILVANIA	16	Anden	-74,0996431	4,61413608
16AN00010-5	25/07/2024	31/07/2024	307,04712	CL 12 32 51	PENSILVANIA	16	Anden	-74,0997285	4,61424596
16AN00011-2	25/07/2024	31/07/2024	103,92007	CL 9 34 94	PENSILVANIA	16	Anden	-74,1002808	4,61396526
16AN00013-1	25/07/2024	31/07/2024	49,92397	KR 34A 6A 06	PENSILVANIA	16	Anden	-74,1015667	4,61104394
16AN00013-2	25/07/2024	31/07/2024	22,62193	KR 34 6A 41	PENSILVANIA	16	Anden	-74,1007535	4,61130916
16AN00013-3	25/07/2024	31/07/2024	71,18846	KR 34A 6A 06	PENSILVANIA	16	Anden	-74,1016058	4,6113094
16AN00013-4	25/07/2024	31/07/2024	33,64304	CL 8 34 03	PENSILVANIA	16	Anden	-74,1004171	4,61168723



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00013-5	25/07/2024	31/07/2024	24,93825	CL 8 34 03	PENSILVANIA	16	Anden	-74,1004298	4,61180375
16AN00013-6	25/07/2024	31/07/2024	27,50562	CL 8 34 31	PENSILVANIA	16	Anden	-74,1005172	4,6118848
16AN00013-7	25/07/2024	31/07/2024	35,19654	CL 8 34 31	PENSILVANIA	16	Anden	-74,1006024	4,61196111
16AN00013-8	25/07/2024	31/07/2024	60,83664	CL 8 34 31	PENSILVANIA	16	Anden	-74,1006969	4,61204598
16AN00014-1	1/07/2024	10/07/2024	14,29205	AK 50 5C 00	SAN FRANCISCO	16	Anden	-74,1094521	4,62357729
16AN00015-1	1/07/2024	10/07/2024	19,91456	DG 5F 48 03	SAN FRANCISCO	16	Anden	-74,1090359	4,62358936
16AN00016-1	25/07/2024	31/07/2024	96,47368	AC 6 34 32	PENSILVANIA	16	Anden	-74,1021081	4,61048771
16AN00016-2	25/07/2024	31/07/2024	66,48333	AC 6 34 72	PENSILVANIA	16	Anden	-74,1022249	4,61065173
16AN00016-3	25/07/2024	31/07/2024	197,05991	AC 6 34 72	PENSILVANIA	16	Anden	-74,1024994	4,61095401
16AN00016-4	25/07/2024	31/07/2024	40,43488	AC 6 34 90	PENSILVANIA	16	Anden	-74,102771	4,61126228
16AN00016-5	25/07/2024	31/07/2024	206,45591	AC 6 34 90	PENSILVANIA	16	Anden	-74,1029427	4,61151629
16AN00017-1	25/07/2024	31/07/2024	16,12381	KR 35 12B 15	PENSILVANIA	16	Anden	-74,096724	4,61714816
16AN00017-10	25/07/2024	31/07/2024	197,26025	AC 13 35 89	PENSILVANIA	16	Anden	-74,0972543	4,61811823
16AN00017-2	25/07/2024	31/07/2024	30,18691	KR 35 12B 15	PENSILVANIA	16	Anden	-74,0966104	4,61714522
16AN00017-3	25/07/2024	31/07/2024	2,07128	KR 35 12B 15	PENSILVANIA	16	Anden	-74,0964834	4,61724033
16AN00017-4	25/07/2024	31/07/2024	19,33556	KR 35 12B 15	PENSILVANIA	16	Anden	-74,0968072	4,61722309
16AN00017-5	25/07/2024	31/07/2024	48,13024	AC 13 35 51	PENSILVANIA	16	Anden	-74,0969376	4,61733735
16AN00017-6	25/07/2024	31/07/2024	35,69208	AC 13 35 51	PENSILVANIA	16	Anden	-74,097095	4,61747801
16AN00017-7	25/07/2024	31/07/2024	3,45989	AC 13 35 51	PENSILVANIA	16	Anden	-74,0971726	4,61754695
16AN00017-8	25/07/2024	31/07/2024	130,23060	AC 13 35 25	PENSILVANIA	16	Anden	-74,0962398	4,6174436
16AN00017-9	25/07/2024	31/07/2024	84,88673	AC 13 35 89	PENSILVANIA	16	Anden	-74,0973587	4,6177175
16AN00018-1	25/07/2024	31/07/2024	240,23915	CL 12B 35 69	PENSILVANIA	16	Anden	-74,0975146	4,61703327
16AN00018-2	25/07/2024	31/07/2024	38,99925	CL 12B 35 69	PENSILVANIA	16	Anden	-74,0978335	4,61746966
16AN00019-1	25/07/2024	31/07/2024	82,41718	KR 35 11A 51	PENSILVANIA	16	Anden	-74,0984895	4,61580136
16AN00019-10	25/07/2024	31/07/2024	53,48638	KR 35 11A 51	PENSILVANIA	16	Anden	-74,0983486	4,6165977
16AN00019-11	25/07/2024	31/07/2024	15,60996	KR 35 11A 51	PENSILVANIA	16	Anden	-74,0985488	4,61666857
16AN00019-2	25/07/2024	31/07/2024	168,16219	KR 35 11A 51	PENSILVANIA	16	Anden	-74,0981036	4,61591633
16AN00019-3	25/07/2024	31/07/2024	25,28358	AK 36 11A 04	PENSILVANIA	16	Anden	-74,0988653	4,61630789
16AN00019-4	25/07/2024	31/07/2024	25,03951	AK 36 11A 32	PENSILVANIA	16	Anden	-74,0987888	4,61639473
16AN00019-5	25/07/2024	31/07/2024	189,32967	KR 35 11A 51	PENSILVANIA	16	Anden	-74,098028	4,61630798
16AN00019-6	25/07/2024	31/07/2024	26,97573	KR 35 11A 51	PENSILVANIA	16	Anden	-74,0982846	4,61645446
16AN00019-7	25/07/2024	31/07/2024	24,48483	KR 35 11A 51	PENSILVANIA	16	Anden	-74,0982348	4,61648936
16AN00019-8	25/07/2024	31/07/2024	5,30311	KR 35 11A 51	PENSILVANIA	16	Anden	-74,0986929	4,61650797
16AN00019-9	25/07/2024	31/07/2024	53,61222	KR 35 11A 51	PENSILVANIA	16	Anden	-74,0984011	4,61651572
16AN00020-1	25/07/2024	31/07/2024	12,44783	CL 8A 33 22	PENSILVANIA	16	Anden	-74,0994206	4,61191477
16AN00021-1	25/07/2024	31/07/2024	157,83022	CL 8A 33 07	PENSILVANIA	16	Anden	-74,0994518	4,61160459
16AN00022-1	25/07/2024	31/07/2024	116,61946	CL 9 35 18	PENSILVANIA	16	Anden	-74,1006027	4,61429748
16AN00024-1	25/07/2024	31/07/2024	10,57364	KR 31A 7 09	PENSILVANIA	16	Anden	-74,098779	4,60918133
16AN00024-2	25/07/2024	31/07/2024	7,83828	KR 31A 7 09	PENSILVANIA	16	Anden	-74,0988422	4,60923485
16AN00025-1	25/07/2024	31/07/2024	15,55598	KR 32A 8 04	PENSILVANIA	16	Anden	-74,0984769	4,61093633
16AN00026-1	25/07/2024	31/07/2024	20,53686	KR 32A 6A 52	PENSILVANIA	16	Anden	-74,0994621	4,61003947
16AN00027-1	25/07/2024	31/07/2024	23,46566	CL 6A 32A 06	PENSILVANIA	16	Anden	-74,0999358	4,60976502
16AN00028-1	25/07/2024	31/07/2024	15,20888	KR 32 6 07	PENSILVANIA	16	Anden	-74,1000445	4,60862126
16AN00028-2	25/07/2024	31/07/2024	42,13769	KR 32 6 07	PENSILVANIA	16	Anden	-74,0997703	4,60882474
16AN00028-3	25/07/2024	31/07/2024	12,50104	CL 6A 32 71	PENSILVANIA	16	Anden	-74,1000436	4,60951608
16AN00029-1	25/07/2024	31/07/2024	13,42883	AC 6 31A 06	PENSILVANIA	16	Anden	-74,0994482	4,60819359
16AN00030-1	25/07/2024	31/07/2024	1133,87796	KR 35 8 41	LOS EJIDOS	16	Anden	-74,101527	4,61326397
16AN00032-1	1/07/2024	10/07/2024	206,49439	KR 31B 5B 14	COMUNEROS	16	Anden	-74,1002213	4,60666819
16AN00032-2	1/07/2024	10/07/2024	180,04683	KR 31B 5B 14	COMUNEROS	16	Anden	-74,1003976	4,60682406
16AN00033-1	1/07/2024	10/07/2024	28,76397	KR 34 4B 13	COMUNEROS	16	Anden	-74,1034138	4,60827485
16AN00033-10	1/07/2024	10/07/2024	3,12868	KR 34 5C 11	COMUNEROS	16	Anden	-74,1025006	4,60928758
16AN00033-11	1/07/2024	10/07/2024	3,56046	KR 34 5C 11	COMUNEROS	16	Anden	-74,1024671	4,60932299
16AN00033-12	1/07/2024	10/07/2024	24,47176	AC 6 34 03	COMUNEROS	16	Anden	-74,1023459	4,60946373
16AN00033-2	1/07/2024	10/07/2024	13,31722	KR 34 4B 29	COMUNEROS	16	Anden	-74,1033434	4,60835935
16AN00033-3	1/07/2024	10/07/2024	65,33375	KR 34A 4B 06	COMUNEROS	16	Anden	-74,1037452	4,60831456
16AN00033-4	1/07/2024	10/07/2024	51,87885	KR 34A 4B 06	COMUNEROS	16	Anden	-74,1037909	4,60840951
16AN00033-5	1/07/2024	10/07/2024	11,92366	KR 34 5 07	COMUNEROS	16	Anden	-74,1032222	4,60849303
16AN00033-6	1/07/2024	10/07/2024	18,28957	KR 34 5 23	COMUNEROS	16	Anden	-74,1031229	4,60860312
16AN00033-7	1/07/2024	10/07/2024	10,92275	KR 34 5 31	COMUNEROS	16	Anden	-74,1030326	4,60870305
16AN00033-8	1/07/2024	10/07/2024	8,89395	KR 34 5 39	COMUNEROS	16	Anden	-74,1029629	4,60878077
16AN00033-9	1/07/2024	10/07/2024	12,55873	KR 34 5 97	COMUNEROS	16	Anden	-74,1025685	4,60921978
16AN00034-1	1/07/2024	10/07/2024	18,45196	KR 34 4A 15	COMUNEROS	16	Anden	-74,1040141	4,60761385





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00034-2	1/07/2024	10/07/2024	14,02161	KR 34 4A 15	COMUNEROS	16	Anden	-74,103933	4,60770532
16AN00034-3	1/07/2024	10/07/2024	34,08922	KR 34 4A 15	COMUNEROS	16	Anden	-74,1041884	4,60768948
16AN00034-5	1/07/2024	10/07/2024	13,87871	KR 34 4A 47	COMUNEROS	16	Anden	-74,1038384	4,60780728
16AN00034-6	1/07/2024	10/07/2024	58,19608	KR 34 4A 47	COMUNEROS	16	Anden	-74,1036861	4,60798012
16AN00034-7	1/07/2024	10/07/2024	9,63097	CL 4B 34 15	COMUNEROS	16	Anden	-74,1036602	4,60813989
16AN00034-8	1/07/2024	10/07/2024	22,01973	CL 4B 34 15	COMUNEROS	16	Anden	-74,1037849	4,60824831
16AN00035-1	1/07/2024	10/07/2024	12,16334	AK 30 3 51	COMUNEROS	16	Anden	-74,1004718	4,60431829
16AN00035-2	1/07/2024	10/07/2024	10,83610	AK 30 3 51	COMUNEROS	16	Anden	-74,1005595	4,60439112
16AN00036-1	1/07/2024	10/07/2024	6,44434	KR 30A 4 07	COMUNEROS	16	Anden	-74,1011133	4,6044042
16AN00036-2	1/07/2024	10/07/2024	5,52841	KR 30A 4 15	COMUNEROS	16	Anden	-74,1010477	4,6044872
16AN00036-3	1/07/2024	10/07/2024	3,73058	KR 30A 4 23	COMUNEROS	16	Anden	-74,1010151	4,6045272
16AN00036-4	1/07/2024	10/07/2024	5,80480	KR 30A 4 39	COMUNEROS	16	Anden	-74,1009339	4,60462615
16AN00037-1	18/07/2024	24/07/2024	13,92903	CL 34 S 40A 11	AUTOPISTA MUZU	16	Anden	-74,1231866	4,59788724
16AN00037-2	18/07/2024	24/07/2024	6,77289	KR 40A 34 01 S	AUTOPISTA MUZU	16	Anden	-74,123251	4,59795794
16AN00038-1	1/07/2024	10/07/2024	5,42843	KR 31 4A 87	COMUNEROS	16	Anden	-74,1004904	4,6059109
16AN00038-2	1/07/2024	10/07/2024	3,87084	KR 31 4A 95	COMUNEROS	16	Anden	-74,1004457	4,60596694
16AN00038-3	1/07/2024	10/07/2024	4,38188	KR 31 4A 95	COMUNEROS	16	Anden	-74,1004057	4,6060157
16AN00038-4	1/07/2024	10/07/2024	7,28950	KR 31ABIS 4A 88	COMUNEROS	16	Anden	-74,1008004	4,60615633
16AN00038-5	1/07/2024	10/07/2024	28,18736	KR 31 4A 95	COMUNEROS	16	Anden	-74,1004783	4,60612637
16AN00038-6	1/07/2024	10/07/2024	8,54390	KR 31ABIS 4A 96	COMUNEROS	16	Anden	-74,100737	4,60623594
16AN00038-7	1/07/2024	10/07/2024	13,18017	KR 31ABIS 4A 96	COMUNEROS	16	Anden	-74,1006294	4,6062493
16AN00039-1	1/07/2024	10/07/2024	2,61941	KR 31ABIS 4 06	COMUNEROS	16	Anden	-74,1017138	4,60472767
16AN00039-2	1/07/2024	10/07/2024	12,17180	KR 31ABIS 4 06	COMUNEROS	16	Anden	-74,1017917	4,60477933
16AN00039-3	1/07/2024	10/07/2024	30,49117	KR 31ABIS 4 16	COMUNEROS	16	Anden	-74,1017885	4,60492924
16AN00040-1	1/07/2024	10/07/2024	16,63777	KR 30A 3 85	COMUNEROS	16	Anden	-74,1012909	4,60437527
16AN00040-2	1/07/2024	10/07/2024	3,17322	KR 31B 3 70	COMUNEROS	16	Anden	-74,1024811	4,60471422
16AN00040-3	1/07/2024	10/07/2024	22,37335	KR 31B 3 90	COMUNEROS	16	Anden	-74,1023375	4,60493105
16AN00040-4	1/07/2024	10/07/2024	7,83182	KR 31B 3 90	COMUNEROS	16	Anden	-74,1022186	4,60498999
16AN00041-1	1/07/2024	10/07/2024	42,19883	CL 5B 31B 04	COMUNEROS	16	Anden	-74,1005114	4,60693719
16AN00041-2	1/07/2024	10/07/2024	13,87643	CL 5B 31B 26	COMUNEROS	16	Anden	-74,1007111	4,60702562
16AN00042-1	1/07/2024	10/07/2024	6,26618	CL 5 31A 60	COMUNEROS	16	Anden	-74,1008752	4,60655165
16AN00042-2	1/07/2024	10/07/2024	7,19758	CL 5 31A 68	COMUNEROS	16	Anden	-74,1009496	4,60661311
16AN00042-3	1/07/2024	10/07/2024	4,69069	CL 5B 31A 43	COMUNEROS	16	Anden	-74,1005401	4,60680175
16AN00042-4	1/07/2024	10/07/2024	3,52019	CL 5B 31A 51	COMUNEROS	16	Anden	-74,1005988	4,60684864
16AN00042-5	1/07/2024	10/07/2024	4,41655	CL 5B 31B 11	COMUNEROS	16	Anden	-74,100651	4,60689063
16AN00042-6	1/07/2024	10/07/2024	4,02064	CL 5B 31B 15	COMUNEROS	16	Anden	-74,1007085	4,60693776
16AN00042-7	1/07/2024	10/07/2024	6,05964	CL 5B 31B 31	COMUNEROS	16	Anden	-74,1008252	4,60703294
16AN00043-1	1/07/2024	10/07/2024	4,04304	KR 31B 4A 12	COMUNEROS	16	Anden	-74,1016706	4,60580169
16AN00043-2	1/07/2024	10/07/2024	10,17847	KR 31B 4A 30	COMUNEROS	16	Anden	-74,1015633	4,60593724
16AN00043-3	1/07/2024	10/07/2024	9,53707	CL 5 31A 11	COMUNEROS	16	Anden	-74,1007798	4,60627677
16AN00043-4	1/07/2024	10/07/2024	4,60928	CL 5 31A 11	COMUNEROS	16	Anden	-74,1008002	4,606389
16AN00043-5	1/07/2024	10/07/2024	4,82995	CL 5 31A 11	COMUNEROS	16	Anden	-74,1008442	4,60642469
16AN00043-6	1/07/2024	10/07/2024	7,89742	KR 31B 4A 96	COMUNEROS	16	Anden	-74,1010728	4,60654512
16AN00043-7	1/07/2024	10/07/2024	12,83934	KR 31B 4A 96	COMUNEROS	16	Anden	-74,1009677	4,60652476
16AN00044-1	1/07/2024	10/07/2024	11,91912	KR 31ABIS 4 05	COMUNEROS	16	Anden	-74,1018815	4,6049112
16AN00044-2	1/07/2024	10/07/2024	24,04806	KR 31ABIS 4 05	COMUNEROS	16	Anden	-74,1020047	4,60492169
16AN00045-1	1/07/2024	10/07/2024	2,06296	KR 31B 4A 25	COMUNEROS	16	Anden	-74,1017437	4,60580569
16AN00045-2	1/07/2024	10/07/2024	2,38678	KR 31B 4A 25	COMUNEROS	16	Anden	-74,1016997	4,6058595
16AN00045-3	1/07/2024	10/07/2024	12,02584	KR 31B 4A 47	COMUNEROS	16	Anden	-74,1015332	4,60606762
16AN00045-4	1/07/2024	10/07/2024	17,72428	KR 31C 4A 46	COMUNEROS	16	Anden	-74,1018927	4,60631591
16AN00046-1	1/07/2024	10/07/2024	10,47165	AC 3 31B 08	COMUNEROS	16	Anden	-74,1026	4,60472448
16AN00046-2	1/07/2024	10/07/2024	2,31969	AC 3 31B 08	COMUNEROS	16	Anden	-74,1025362	4,60473781
16AN00046-3	1/07/2024	10/07/2024	6,62656	AC 3 31B 08	COMUNEROS	16	Anden	-74,1024547	4,60486428
16AN00046-4	1/07/2024	10/07/2024	7,18191	CL 4 31B 25	COMUNEROS	16	Anden	-74,1024552	4,60514755
16AN00047-1	1/07/2024	10/07/2024	12,90751	KR 31D 4A 05	COMUNEROS	16	Anden	-74,1025671	4,60632781
16AN00047-2	1/07/2024	10/07/2024	16,23103	KR 31D 4A 05	COMUNEROS	16	Anden	-74,102687	4,60633483
16AN00047-3	1/07/2024	10/07/2024	8,96683	KR 31D 4A 13	COMUNEROS	16	Anden	-74,1025203	4,60641474
16AN00047-4	1/07/2024	10/07/2024	6,44232	KR 31D 4A 21	COMUNEROS	16	Anden	-74,1024625	4,60648579
16AN00047-5	1/07/2024	10/07/2024	6,52086	CL 4A 31D 38	COMUNEROS	16	Anden	-74,1029372	4,60656849
16AN00047-6	1/07/2024	10/07/2024	12,93844	KR 31D 4A 29	COMUNEROS	16	Anden	-74,1023989	4,60655745
16AN00047-8	1/07/2024	10/07/2024	7,75085	CL 4A 31D 38	COMUNEROS	16	Anden	-74,1029109	4,60663823
16AN00048-1	1/07/2024	10/07/2024	61,26172	CL 4 31D 30	COMUNEROS	16	Anden	-74,1029513	4,6059147





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00048-2	1/07/2024	10/07/2024	7,66462	CL 4 31D 30	COMUNEROS	16	Anden	-74,1029645	4,60647991
16AN00048-3	1/07/2024	10/07/2024	33,22851	CL 4 31D 30	COMUNEROS	16	Anden	-74,1031115	4,60661569
16AN00048-4	1/07/2024	10/07/2024	5,59988	CL 4A 32A 75	COMUNEROS	16	Anden	-74,1034383	4,60673611
16AN00048-5	1/07/2024	10/07/2024	2,42944	CL 4A 32A 75	COMUNEROS	16	Anden	-74,1033926	4,60678756
16AN00048-6	1/07/2024	10/07/2024	8,36262	CL 4A 32A 75	COMUNEROS	16	Anden	-74,10331	4,60679408
16AN00049-1	1/07/2024	10/07/2024	20,99792	AC 3 31D 04	COMUNEROS	16	Anden	-74,1033756	4,60539882
16AN00049-2	1/07/2024	10/07/2024	16,65743	CL 4 31D 05	COMUNEROS	16	Anden	-74,103265	4,60556078
16AN00051-4	1/07/2024	10/07/2024	9,97079	KR 32A 4A 53	COMUNEROS	16	Anden	-74,102556	4,60712113
16AN00051-5	1/07/2024	10/07/2024	11,33790	KR 32A 4A 65	COMUNEROS	16	Anden	-74,1024708	4,60721563
16AN00051-6	1/07/2024	10/07/2024	8,86299	KR 32A 4A 77	COMUNEROS	16	Anden	-74,1023828	4,60731192
16AN00051-7	1/07/2024	10/07/2024	2,92590	KR 32B 4A 52	COMUNEROS	16	Anden	-74,1028339	4,60740551
16AN00052-1	1/07/2024	10/07/2024	5,80062	KR 32B 5 35	COMUNEROS	16	Anden	-74,1022167	4,60817819
16AN00052-2	1/07/2024	10/07/2024	10,33463	KR 32B 5 83	COMUNEROS	16	Anden	-74,101963	4,60849776
16AN00052-3	1/07/2024	10/07/2024	15,57812	KR 32B 5 83	COMUNEROS	16	Anden	-74,1019315	4,60849674
16AN00052-4	1/07/2024	10/07/2024	28,36637	KR 32B 5 83	COMUNEROS	16	Anden	-74,101963	4,60861514
16AN00053-1	1/07/2024	10/07/2024	3,88247	CL 4A - KR 33	COMUNEROS	16	Anden	-74,1036077	4,60717029
16AN00053-4	1/07/2024	10/07/2024	4,89438	KR 33 4A 22	COMUNEROS	16	Anden	-74,1034132	4,60744314
16AN00054-1	1/07/2024	10/07/2024	9,12649	CL 4 32B 12	COMUNEROS	16	Anden	-74,1038649	4,60635413
16AN00054-2	1/07/2024	10/07/2024	22,89034	CL 4 32B 26	COMUNEROS	16	Anden	-74,1041856	4,60642511
16AN00054-3	1/07/2024	10/07/2024	16,63023	CL 4 32B 26	COMUNEROS	16	Anden	-74,1042149	4,60655386
16AN00054-4	1/07/2024	10/07/2024	5,00846	KR 32B 4 59	COMUNEROS	16	Anden	-74,1036008	4,60664403
16AN00054-5	1/07/2024	10/07/2024	4,50177	KR 32B 4 71	COMUNEROS	16	Anden	-74,1035033	4,60675084
16AN00054-6	1/07/2024	10/07/2024	5,70379	KR 32B 4 81	COMUNEROS	16	Anden	-74,1034508	4,60680937
16AN00054-7	1/07/2024	10/07/2024	18,24160	KR 33 4 82	COMUNEROS	16	Anden	-74,1036154	4,60707252
16AN00054-8	1/07/2024	10/07/2024	11,87084	KR 33 4 82	COMUNEROS	16	Anden	-74,1037309	4,60708839
16AN00055-1	1/07/2024	10/07/2024	56,20949	AC 6 33 35	COMUNEROS	16	Anden	-74,1022551	4,60944286
16AN00055-6	1/07/2024	10/07/2024	7,77537	KR 34 5 76	COMUNEROS	16	Anden	-74,1026274	4,60903349
16AN00057-1	1/07/2024	10/07/2024	9,39465	KR 33 4A 05	COMUNEROS	16	Anden	-74,1037278	4,60727944
16AN00057-10	1/07/2024	10/07/2024	13,18726	KR 34 4A 34	COMUNEROS	16	Anden	-74,1036739	4,60787372
16AN00057-11	1/07/2024	10/07/2024	12,41810	KR 34 4A 40	COMUNEROS	16	Anden	-74,1036239	4,60792978
16AN00057-12	1/07/2024	10/07/2024	7,02419	KR 34 4A 44	COMUNEROS	16	Anden	-74,1035792	4,60797919
16AN00057-13	1/07/2024	10/07/2024	7,49331	KR 34 4A 50	COMUNEROS	16	Anden	-74,1035286	4,60803271
16AN00057-14	1/07/2024	10/07/2024	11,75471	KR 34 4A 58	COMUNEROS	16	Anden	-74,1034875	4,60808174
16AN00057-15	1/07/2024	10/07/2024	15,65213	KR 34 4B 14	COMUNEROS	16	Anden	-74,1034175	4,60815685
16AN00057-16	1/07/2024	10/07/2024	8,66264	KR 34 4B 20	COMUNEROS	16	Anden	-74,1033622	4,60821922
16AN00057-17	1/07/2024	10/07/2024	7,65293	KR 34 4B 26	COMUNEROS	16	Anden	-74,1033157	4,60827276
16AN00057-18	1/07/2024	10/07/2024	18,68050	KR 34 4B 30	COMUNEROS	16	Anden	-74,1032525	4,60834289
16AN00057-2	1/07/2024	10/07/2024	6,16001	CL 4A 33 34	COMUNEROS	16	Anden	-74,103847	4,60738978
16AN00057-3	1/07/2024	10/07/2024	1,98239	KR 34 4A 04	COMUNEROS	16	Anden	-74,1039023	4,60743678
16AN00057-4	1/07/2024	10/07/2024	9,98983	KR 34 4A 04	COMUNEROS	16	Anden	-74,1039448	4,60747777
16AN00057-5	1/07/2024	10/07/2024	19,41106	KR 34 4A 04	COMUNEROS	16	Anden	-74,1039509	4,60756856
16AN00057-6	1/07/2024	10/07/2024	8,55890	KR 34 4A 10	COMUNEROS	16	Anden	-74,103869	4,60765762
16AN00057-7	1/07/2024	10/07/2024	18,16088	KR 34 4A 22	COMUNEROS	16	Anden	-74,1038072	4,6077258
16AN00057-8	1/07/2024	10/07/2024	8,40196	KR 34 4A 28	COMUNEROS	16	Anden	-74,1037469	4,60779072
16AN00057-9	1/07/2024	10/07/2024	2,26423	KR 34 4A 34	COMUNEROS	16	Anden	-74,1037088	4,60783475
16AN00058-1	1/07/2024	10/07/2024	12,39559	KR 33 4 05	COMUNEROS	16	Anden	-74,1043986	4,60657946
16AN00058-10	1/07/2024	10/07/2024	5,20514	KR 34 4 92	COMUNEROS	16	Anden	-74,1040671	4,60744004
16AN00058-2	1/07/2024	10/07/2024	15,12275	KR 33 4 05	COMUNEROS	16	Anden	-74,1042607	4,60659076
16AN00058-3	1/07/2024	10/07/2024	26,75398	KR 34 4 08	COMUNEROS	16	Anden	-74,1045468	4,60668658
16AN00058-4	1/07/2024	10/07/2024	22,66277	KR 34 4 08	COMUNEROS	16	Anden	-74,1046175	4,60682778
16AN00058-5	1/07/2024	10/07/2024	9,56696	KR 34 4 20	COMUNEROS	16	Anden	-74,1045497	4,60690079
16AN00058-7	1/07/2024	10/07/2024	11,76843	CL 4A 33 13	COMUNEROS	16	Anden	-74,1038047	4,6072454
16AN00058-8	1/07/2024	10/07/2024	10,00765	KR 34 4 84	COMUNEROS	16	Anden	-74,1041343	4,60736245
16AN00058-9	1/07/2024	10/07/2024	20,97780	KR 34 4 92	COMUNEROS	16	Anden	-74,1039543	4,60738212
16AN00059-1	1/07/2024	10/07/2024	43,71169	AC 3 32B 92	COMUNEROS	16	Anden	-74,1049189	4,60634676
16AN00059-2	1/07/2024	10/07/2024	24,96804	CL 4 32B 37	COMUNEROS	16	Anden	-74,1042485	4,60639605
16AN00059-3	1/07/2024	10/07/2024	19,83114	AC 3 32B 92	COMUNEROS	16	Anden	-74,1049364	4,60647258
16AN00059-4	1/07/2024	10/07/2024	11,31207	CL 4 33 05	COMUNEROS	16	Anden	-74,104425	4,60652272
16AN00059-5	1/07/2024	10/07/2024	22,23478	AC 3 32B 92	COMUNEROS	16	Anden	-74,1048597	4,60655597
16AN00059-6	1/07/2024	10/07/2024	3,42033	CL 4 33 21	COMUNEROS	16	Anden	-74,1045197	4,60658849
16AN00059-7	1/07/2024	10/07/2024	9,56130	KR 34 3 34	COMUNEROS	16	Anden	-74,1046351	4,6066755
16AN00060-1	1/07/2024	10/07/2024	3,79830	CL 4BIS 30 74	COMUNEROS	16	Anden	-74,100745	4,60462004



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00060-2	1/07/2024	10/07/2024	2,78367	CL 4BIS 30 74	COMUNEROS	16	Anden	-74,1007692	4,60464061
16AN00060-3	1/07/2024	10/07/2024	2,81528	CL 4BIS 30 74	COMUNEROS	16	Anden	-74,1007857	4,60468581
16AN00060-4	1/07/2024	10/07/2024	10,15704	CL 4BIS 30 74	COMUNEROS	16	Anden	-74,1007527	4,60472608
16AN00060-5	1/07/2024	10/07/2024	8,58998	CL 4BIS 30 74	COMUNEROS	16	Anden	-74,1007025	4,60478782
16AN00061-1	1/07/2024	10/07/2024	30,82178	KR 34A 4B 09	COMUNEROS	16	Anden	-74,1040503	4,60887093
16AN00062-1	1/07/2024	10/07/2024	68,31850	KR 35 4B 05	COMUNEROS	16	Anden	-74,1046229	4,60939733
16AN00062-3	1/07/2024	10/07/2024	112,84278	AK 36 4B 20	COMUNEROS	16	Anden	-74,1046466	4,60982193
16AN00062-4	1/07/2024	10/07/2024	98,76863	AK 36 4B 30	COMUNEROS	16	Anden	-74,1045023	4,60995499
16AN00062-5	1/07/2024	10/07/2024	92,91812	AK 36 4B 60	COMUNEROS	16	Anden	-74,1042349	4,61019986
16AN00062-6	1/07/2024	10/07/2024	44,81768	AK 36 4B 84	COMUNEROS	16	Anden	-74,1040354	4,61038218
16AN00063-5	1/07/2024	10/07/2024	630,57760	CL 4B 34A 85	TIBANA	16	Anden	-74,1052438	4,60927141
16AN00064-1	25/07/2024	31/07/2024	889,62499	AK 30 19 33	ESTACION CENTRAL	16	Anden	-74,0884115	4,61953621
16AN00064-2	25/07/2024	31/07/2024	339,57832	KR 32 19 00	ESTACION CENTRAL	16	Anden	-74,0893922	4,61995099
16AN00065-1	1/07/2024	10/07/2024	44,36936	AC 3 34A 82	COMUNEROS	16	Anden	-74,1064726	4,60764129
16AN00066-4	1/07/2024	10/07/2024	13,79294	CL 4A 34 05	COMUNEROS	16	Anden	-74,1042023	4,60740496
16AN00066-5	1/07/2024	10/07/2024	8,57866	KR 34 4 63	COMUNEROS	16	Anden	-74,104332	4,60726168
16AN00067-1	11/07/2024	17/07/2024	5,96089	CL 2B 30 20	LA ASUNCION	16	Anden	-74,1015851	4,60319546
16AN00067-2	11/07/2024	17/07/2024	3,74338	CL 2B 30 36	LA ASUNCION	16	Anden	-74,1016513	4,60324376
16AN00068-1	11/07/2024	17/07/2024	5,90656	KR 30A 2A 14	LA ASUNCION	16	Anden	-74,1021794	4,60295958
16AN00068-2	11/07/2024	17/07/2024	10,07442	KR 30A 2A 22	LA ASUNCION	16	Anden	-74,102114	4,60304613
16AN00068-3	11/07/2024	17/07/2024	9,86349	CL 2B 30 35	LA ASUNCION	16	Anden	-74,1017211	4,60321793
16AN00068-4	11/07/2024	17/07/2024	5,14431	CL 2B 30 49	LA ASUNCION	16	Anden	-74,1017896	4,60326805
16AN00070-3	11/07/2024	17/07/2024	6,35411	KR 31A 2B 10	LA ASUNCION	16	Anden	-74,1026671	4,60397989
16AN00071-1	11/07/2024	17/07/2024	7,24756	CL 2 30A 18	LA ASUNCION	16	Anden	-74,1027142	4,60261392
16AN00071-2	11/07/2024	17/07/2024	12,53488	KR 30A 2 15	LA ASUNCION	16	Anden	-74,1024788	4,6026498
16AN00071-3	11/07/2024	17/07/2024	6,56935	CL 2 30A 36	LA ASUNCION	16	Anden	-74,1028185	4,60268052
16AN00072-1	11/07/2024	17/07/2024	6,56396	CL 1H 30 14	LA ASUNCION	16	Anden	-74,1029534	4,60205491
16AN00072-2	11/07/2024	17/07/2024	4,04474	CL 1H 30 34	LA ASUNCION	16	Anden	-74,103148	4,60219534
16AN00072-4	11/07/2024	17/07/2024	27,58326	CL 1H 31 02	LA ASUNCION	16	Anden	-74,1032243	4,60237732
16AN00073-1	11/07/2024	17/07/2024	7,09684	CL 1H 31 02	LA ASUNCION	16	Anden	-74,1033137	4,60231391
16AN00073-2	11/07/2024	17/07/2024	11,78701	CL 1H 31 12	LA ASUNCION	16	Anden	-74,1033815	4,60236443
16AN00073-3	11/07/2024	17/07/2024	13,12545	CL 1H 31 22	LA ASUNCION	16	Anden	-74,1034457	4,60241124
16AN00074-1	11/07/2024	17/07/2024	15,23666	AK 30 1G 47	LA ASUNCION	16	Anden	-74,102936	4,6019628
16AN00075-1	11/07/2024	17/07/2024	10,01193	KR 31 1F 30	LA ASUNCION	16	Anden	-74,1039149	4,60139693
16AN00075-2	11/07/2024	17/07/2024	6,97478	KR 31 1F 40	LA ASUNCION	16	Anden	-74,1038682	4,60146294
16AN00075-3	11/07/2024	17/07/2024	7,62123	KR 31 1F 44	LA ASUNCION	16	Anden	-74,1038205	4,60152766
16AN00075-4	11/07/2024	17/07/2024	10,00398	CL 1G 30 23	LA ASUNCION	16	Anden	-74,1034361	4,60170391
16AN00075-6	11/07/2024	17/07/2024	7,04098	CL 1G 30 26	LA ASUNCION	16	Anden	-74,1034237	4,60177529
16AN00076-1	11/07/2024	17/07/2024	10,74757	KR 31 1F 25	LA ASUNCION	16	Anden	-74,1039688	4,60143213
16AN00076-2	11/07/2024	17/07/2024	15,72896	CL 1F 31 40	LA ASUNCION	16	Anden	-74,1043658	4,6016201
16AN00076-3	11/07/2024	17/07/2024	7,27655	KR 31 1G 15	LA ASUNCION	16	Anden	-74,1035533	4,60201224
16AN00076-4	11/07/2024	17/07/2024	5,10039	KR 31 1G 21	LA ASUNCION	16	Anden	-74,1034965	4,60209028
16AN00076-5	11/07/2024	17/07/2024	10,94685	CL 1H 31 11	LA ASUNCION	16	Anden	-74,1034384	4,60232609
16AN00077-1	11/07/2024	17/07/2024	12,19704	AK 30 1D 37	LA ASUNCION	16	Anden	-74,1040524	4,60104934
16AN00077-2	11/07/2024	17/07/2024	16,11504	AK 30 1D 37	LA ASUNCION	16	Anden	-74,1041366	4,60111044
16AN00077-3	11/07/2024	17/07/2024	18,54838	CL 1F 31 11	LA ASUNCION	16	Anden	-74,1044762	4,60131391
16AN00077-4	11/07/2024	17/07/2024	23,37078	CL 1F 31 11	LA ASUNCION	16	Anden	-74,1044562	4,60133926
16AN00078-1	11/07/2024	17/07/2024	6,33587	KR 31A 2 25	LA ASUNCION	16	Anden	-74,103293	4,60322062
16AN00078-2	11/07/2024	17/07/2024	40,74023	CL 2 31B 20	LA ASUNCION	16	Anden	-74,1036768	4,60324767
16AN00078-4	11/07/2024	17/07/2024	120,34882	CL 2 31B 20	LA ASUNCION	16	Anden	-74,104106	4,60355148
16AN00078-5	11/07/2024	17/07/2024	22,04616	KR 31A 2A 23	LA ASUNCION	16	Anden	-74,1029343	4,60371853
16AN00078-6	11/07/2024	17/07/2024	28,07194	KR 31A 2A 23	LA ASUNCION	16	Anden	-74,1030225	4,60378722
16AN00078-7	11/07/2024	17/07/2024	13,37923	KR 31A 2A 49	LA ASUNCION	16	Anden	-74,1028366	4,60385675
16AN00078-8	11/07/2024	17/07/2024	19,29720	KR 31A 2B 09	LA ASUNCION	16	Anden	-74,1027301	4,60400304
16AN00079-1	11/07/2024	17/07/2024	34,34084	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,1046404	4,60269976
16AN00079-10	11/07/2024	17/07/2024	38,99156	KR 31C 1H 84	LA ASUNCION	16	Anden	-74,1042887	4,60330685
16AN00079-11	11/07/2024	17/07/2024	64,89161	KR 31C 1H 84	LA ASUNCION	16	Anden	-74,1040473	4,60329854
16AN00079-3	11/07/2024	17/07/2024	4,93566	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,1041318	4,60285258
16AN00079-4	11/07/2024	17/07/2024	6,44538	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,1046174	4,60284981
16AN00079-5	11/07/2024	17/07/2024	6,46161	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,1045598	4,6029293
16AN00079-6	11/07/2024	17/07/2024	6,19867	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,1045043	4,60300621
16AN00079-7	11/07/2024	17/07/2024	6,81433	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,1044494	4,60308291



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00079-8	11/07/2024	17/07/2024	11,32911	KR 31B 1H 97	LA ASUNCION	16	Anden	-74,1039218	4,60314073
16AN00079-9	11/07/2024	17/07/2024	7,61356	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,1043931	4,6031624
16AN00080-1	11/07/2024	17/07/2024	11,29265	KR 31C 1H 69	LA ASUNCION	16	Anden	-74,1048407	4,6028284
16AN00080-2	11/07/2024	17/07/2024	4,95712	KR 31C 1H 69	LA ASUNCION	16	Anden	-74,1046682	4,60288706
16AN00080-4	11/07/2024	17/07/2024	4,50210	KR 31C 1H 69	LA ASUNCION	16	Anden	-74,104552	4,60305042
16AN00080-5	11/07/2024	17/07/2024	5,00673	KR 31C 1H 69	LA ASUNCION	16	Anden	-74,1045015	4,60311956
16AN00080-7	11/07/2024	17/07/2024	5,22210	KR 31C 1H 83	LA ASUNCION	16	Anden	-74,1043894	4,60327631
16AN00081-1	11/07/2024	17/07/2024	7,19227	KR 31B 1H 04	LA ASUNCION	16	Anden	-74,1043548	4,60243398
16AN00081-3	11/07/2024	17/07/2024	6,64499	KR 31B 1H 32	LA ASUNCION	16	Anden	-74,1041846	4,6026685
16AN00081-4	11/07/2024	17/07/2024	35,50723	KR 31B 1H 84	LA ASUNCION	16	Anden	-74,1037579	4,60308837
16AN00082-1	11/07/2024	17/07/2024	95,72091	KR 31D 2 03	LA ASUNCION	16	Anden	-74,1045776	4,60385694
16AN00082-2	11/07/2024	17/07/2024	218,69609	KR 32 2 06	LA ASUNCION	16	Anden	-74,1047537	4,60401089
16AN00083-1	11/07/2024	17/07/2024	108,02640	CL 2 31D 11	LA ASUNCION	16	Anden	-74,1046735	4,60378077
16AN00084-1	11/07/2024	17/07/2024	185,10980	CL 2 32 36	LA ASUNCION	16	Anden	-74,1050041	4,60416507
16AN00085-1	11/07/2024	17/07/2024	53,57014	CL 2 32 36	LA ASUNCION	16	Anden	-74,105012	4,60402341
16AN00085-2	11/07/2024	17/07/2024	73,52014	KR 32A 1H 86	LA ASUNCION	16	Anden	-74,1051259	4,60410507
16AN00086-1	11/07/2024	17/07/2024	78,55922	CL 2 32A 29	LA ASUNCION	16	Anden	-74,1052412	4,60433788
16AN00086-2	11/07/2024	17/07/2024	74,34178	KR 32B 2 04	LA ASUNCION	16	Anden	-74,105354	4,6044174
16AN00087-1	11/07/2024	17/07/2024	15,83125	KR 32A 1H 89	LA ASUNCION	16	Anden	-74,1052871	4,60423302
16AN00087-2	11/07/2024	17/07/2024	14,23721	CL 2 32A 29	LA ASUNCION	16	Anden	-74,1053242	4,60425814
16AN00087-3	11/07/2024	17/07/2024	74,90066	KR 32B 1H 90	LA ASUNCION	16	Anden	-74,1054129	4,60432292
16AN00088-1	11/07/2024	17/07/2024	10,18796	CL 2 32B 45	LA ASUNCION	16	Anden	-74,1055695	4,60444027
16AN00089-1	11/07/2024	17/07/2024	2,45816	CL 1F 32C 45	LA ASUNCION	16	Anden	-74,1077032	4,60280131
16AN00089-2	11/07/2024	17/07/2024	4,30263	CL 1F 32C 45	LA ASUNCION	16	Anden	-74,107668	4,60284403
16AN00090-1	11/07/2024	17/07/2024	5,44317	KR 40 0 00	MONTES	16	Anden	-74,1131201	4,60890214
16AN00090-10	11/07/2024	17/07/2024	7,29548	KR 40 0 00	MONTES	16	Anden	-74,1127227	4,60943614
16AN00090-11	11/07/2024	17/07/2024	3,42628	KR 40A 1D 00	MONTES	16	Anden	-74,1131918	4,60949888
16AN00090-12	11/07/2024	17/07/2024	24,08363	KR 40 0 00	MONTES	16	Anden	-74,1126646	4,60951545
16AN00090-13	11/07/2024	17/07/2024	7,08314	KR 40A 1D 00	MONTES	16	Anden	-74,1131581	4,60954199
16AN00090-14	11/07/2024	17/07/2024	2,82757	KR 40A 1D 00	MONTES	16	Anden	-74,1131175	4,60959451
16AN00090-15	11/07/2024	17/07/2024	1,39779	KR 40A 1D 00	MONTES	16	Anden	-74,1130932	4,60962458
16AN00090-16	11/07/2024	17/07/2024	4,04631	KR 40A 1D 00	MONTES	16	Anden	-74,1130597	4,60966474
16AN00090-2	11/07/2024	17/07/2024	11,26815	KR 40 0 00	MONTES	16	Anden	-74,1130754	4,60896119
16AN00090-3	11/07/2024	17/07/2024	15,18320	KR 40 1H 17	MONTES	16	Anden	-74,1130148	4,60904257
16AN00090-4	11/07/2024	17/07/2024	3,71724	KR 40A 1D 00	MONTES	16	Anden	-74,113497	4,60911832
16AN00090-5	11/07/2024	17/07/2024	10,25105	KR 40 0 00	MONTES	16	Anden	-74,1129634	4,60911314
16AN00090-6	11/07/2024	17/07/2024	3,91734	KR 40A 1D 00	MONTES	16	Anden	-74,1134644	4,60916096
16AN00090-7	11/07/2024	17/07/2024	6,39349	KR 40 0 00	MONTES	16	Anden	-74,1129251	4,60916494
16AN00090-8	11/07/2024	17/07/2024	2,59814	KR 40A 1D 00	MONTES	16	Anden	-74,1134178	4,60922024
16AN00090-9	11/07/2024	17/07/2024	4,66892	KR 40A 1D 00	MONTES	16	Anden	-74,1133361	4,60932118
16AN00091-1	11/07/2024	17/07/2024	38,89251	KR 41B 2D 01	MONTES	16	Anden	-74,1142687	4,61317781
16AN00091-2	11/07/2024	17/07/2024	126,31634	KR 41B 2D 01	MONTES	16	Anden	-74,1147751	4,61336977
16AN00091-3	11/07/2024	17/07/2024	102,90750	KR 41B 2D 01	MONTES	16	Anden	-74,1144913	4,61362793
16AN00091-4	11/07/2024	17/07/2024	120,90203	KR 41B 2D 01	MONTES	16	Anden	-74,115037	4,6138636
16AN00092-1	11/07/2024	17/07/2024	8,18055	AK 50 1G 99	LA CAMELIA	16	Anden	-74,1162611	4,61141481
16AN00092-2	11/07/2024	17/07/2024	5,14976	KR 42 2 43	LA CAMELIA	16	Anden	-74,1158093	4,61143022
16AN00092-3	11/07/2024	17/07/2024	18,45386	AK 50 1G 99	LA CAMELIA	16	Anden	-74,1161992	4,61153604
16AN00092-4	11/07/2024	17/07/2024	38,72045	AK 50 1G 99	LA CAMELIA	16	Anden	-74,116159	4,61161598
16AN00092-5	11/07/2024	17/07/2024	23,37150	AK 50 1G 99	LA CAMELIA	16	Anden	-74,1161107	4,61171185
16AN00093-2	11/07/2024	17/07/2024	9,56699	KR 40 1G 07	MONTES	16	Anden	-74,1134768	4,60856843
16AN00093-4	11/07/2024	17/07/2024	9,25055	KR 40 0 00	MONTES	16	Anden	-74,1132386	4,60874383
16AN00094-1	11/07/2024	17/07/2024	3,88769	KR 40 0 00	MONTES	16	Anden	-74,1139465	4,60778671
16AN00094-10	11/07/2024	17/07/2024	4,48286	KR 40A 1D 00	MONTES	16	Anden	-74,1141424	4,60824933
16AN00094-11	11/07/2024	17/07/2024	7,34432	KR 40A 1D 58	MONTES	16	Anden	-74,1140152	4,60841829
16AN00094-2	11/07/2024	17/07/2024	1,85486	KR 40 0 00	MONTES	16	Anden	-74,1139239	4,60781891
16AN00094-3	11/07/2024	17/07/2024	17,46096	KR 40 1D 03	MONTES	16	Anden	-74,1140781	4,60781138
16AN00094-4	11/07/2024	17/07/2024	8,08127	KR 40 0 00	MONTES	16	Anden	-74,1138945	4,60785735
16AN00094-5	11/07/2024	17/07/2024	2,85421	CL 1D 40 01	MONTES	16	Anden	-74,1141659	4,60787356
16AN00094-6	11/07/2024	17/07/2024	14,52804	KR 40A 1D 04	MONTES	16	Anden	-74,114249	4,60793262
16AN00094-7	11/07/2024	17/07/2024	2,94674	KR 40A 1D 00	MONTES	16	Anden	-74,1142963	4,60804191
16AN00094-8	11/07/2024	17/07/2024	0,90761	KR 40A 1D 00	MONTES	16	Anden	-74,1142389	4,6081234
16AN00094-9	11/07/2024	17/07/2024	3,39732	KR 40 0 00	MONTES	16	Anden	-74,1136506	4,60818211



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00095-2	11/07/2024	17/07/2024	13,90566	CL 1G 40A 08	MONTES	16	Anden	-74,1139054	4,60887167
16AN00095-3	11/07/2024	17/07/2024	16,01834	CL 1G 40A 32	MONTES	16	Anden	-74,1140351	4,60896325
16AN00095-4	11/07/2024	17/07/2024	11,49668	KR 40B 1D 08	MONTES	16	Anden	-74,1140968	4,60908209
16AN00096-1	11/07/2024	17/07/2024	20,10409	KR 40A 1D 03	MONTES	16	Anden	-74,1145042	4,60811287
16AN00096-3	11/07/2024	17/07/2024	5,31213	KR 40B 1D 08	MONTES	16	Anden	-74,1146654	4,6083159
16AN00096-4	11/07/2024	17/07/2024	3,64691	KR 40A 1D 00	MONTES	16	Anden	-74,1141443	4,60835323
16AN00096-5	11/07/2024	17/07/2024	3,87630	KR 40A 1D 00	MONTES	16	Anden	-74,1140515	4,60848063
16AN00096-6	11/07/2024	17/07/2024	4,36585	KR 40B 1D 08	MONTES	16	Anden	-74,1142965	4,60881424
16AN00096-7	11/07/2024	17/07/2024	6,90087	CL 1G 40A 05	MONTES	16	Anden	-74,1139299	4,60880935
16AN00096-8	11/07/2024	17/07/2024	10,48735	KR 40B 1D 08	MONTES	16	Anden	-74,1142262	4,60890734
16AN00097-1	11/07/2024	17/07/2024	3,12330	KR 40 0 00	MONTES	16	Anden	-74,1143123	4,60738737
16AN00097-2	11/07/2024	17/07/2024	4,67623	CL 1C 40 03	MONTES	16	Anden	-74,1143883	4,60744358
16AN00097-3	11/07/2024	17/07/2024	10,29290	KR 40 0 00	MONTES	16	Anden	-74,1142099	4,60743379
16AN00097-4	11/07/2024	17/07/2024	5,86999	CL 1C 40 03	MONTES	16	Anden	-74,1144872	4,60751647
16AN00097-5	11/07/2024	17/07/2024	25,97942	KR 40 0 00	MONTES	16	Anden	-74,1141041	4,60757751
16AN00097-6	11/07/2024	17/07/2024	4,68349	CL 1C 40 03	MONTES	16	Anden	-74,1147308	4,60770109
16AN00098-1	11/07/2024	17/07/2024	5,49530	KR 40 0 00	MONTES	16	Anden	-74,1146208	4,60696182
16AN00098-10	11/07/2024	17/07/2024	3,73241	CL 1C 40 03	MONTES	16	Anden	-74,1150434	4,60782965
16AN00098-2	11/07/2024	17/07/2024	5,44013	CL 1B 40 18	MONTES	16	Anden	-74,1147272	4,60704268
16AN00098-3	11/07/2024	17/07/2024	36,41890	KR 40 0 00	MONTES	16	Anden	-74,114528	4,60700426
16AN00098-4	11/07/2024	17/07/2024	6,82947	CL 1 40 01	MONTES	16	Anden	-74,1148157	4,60710703
16AN00098-5	11/07/2024	17/07/2024	55,16524	KR 40 0 00	MONTES	16	Anden	-74,1144088	4,6071655
16AN00098-6	11/07/2024	17/07/2024	2,87751	CL 1C 40 03	MONTES	16	Anden	-74,1143611	4,60732268
16AN00098-7	11/07/2024	17/07/2024	12,75385	CL 1C 40 03	MONTES	16	Anden	-74,1144455	4,60738431
16AN00098-8	11/07/2024	17/07/2024	4,16063	CL 1C 40 03	MONTES	16	Anden	-74,114908	4,60772819
16AN00098-9	11/07/2024	17/07/2024	26,90990	KR 40B 1 00	MONTES	16	Anden	-74,1151819	4,60776305
16AN00099-1	11/07/2024	17/07/2024	5,16127	KR 40 0 00	MONTES	16	Anden	-74,1149782	4,60639648
16AN00099-2	11/07/2024	17/07/2024	8,78287	KR 40 0 00	MONTES	16	Anden	-74,1149298	4,60646051
16AN00099-3	11/07/2024	17/07/2024	15,28019	KR 40 0 00	MONTES	16	Anden	-74,1148564	4,60655998
16AN00099-4	11/07/2024	17/07/2024	8,71273	KR 40 0 00	MONTES	16	Anden	-74,114805	4,60662874
16AN00099-5	11/07/2024	17/07/2024	5,14612	KR 40A 1 00	MONTES	16	Anden	-74,1152294	4,60679631
16AN00099-6	11/07/2024	17/07/2024	15,09505	CL 1 40 01	MONTES	16	Anden	-74,1147032	4,60694262
16AN00099-7	11/07/2024	17/07/2024	2,99541	KR 40A 1 00	MONTES	16	Anden	-74,1150532	4,60703366
16AN00099-9	11/07/2024	17/07/2024	16,72934	KR 40A 1 52	MONTES	16	Anden	-74,11486	4,60706178
16AN00100-12	11/07/2024	17/07/2024	19,63562	KR 40 0 00	MONTES	16	Anden	-74,1150639	4,60626774
16AN00100-14	11/07/2024	17/07/2024	7,76718	KR 40 0 00	MONTES	16	Anden	-74,1150198	4,60632627
16AN00100-15	11/07/2024	17/07/2024	82,81881	KR 40 1 01	MONTES	16	Anden	-74,1151095	4,60643799
16AN00100-16	11/07/2024	17/07/2024	3,25988	CL 1 40A 01	MONTES	16	Anden	-74,1154281	4,60659661
16AN00100-17	11/07/2024	17/07/2024	3,53986	CL 1 40A 01	MONTES	16	Anden	-74,1154809	4,6066257
16AN00100-18	11/07/2024	17/07/2024	2,26653	CL 1 40A 01	MONTES	16	Anden	-74,1156337	4,60671326
16AN00100-19	11/07/2024	17/07/2024	2,39532	CL 1 40A 01	MONTES	16	Anden	-74,1156875	4,60674366
16AN00100-2	11/07/2024	17/07/2024	32,73379	AC 8 S 40 08	MONTES	16	Anden	-74,11536	4,60606809
16AN00100-3	11/07/2024	17/07/2024	10,16702	KR 40 0 00	MONTES	16	Anden	-74,1151907	4,60609507
16AN00100-4	11/07/2024	17/07/2024	13,57678	AC 8 S 37 01	MONTES	16	Anden	-74,1154308	4,60610606
16AN00100-6	11/07/2024	17/07/2024	9,10998	KR 40 0 00	MONTES	16	Anden	-74,1151511	4,60614766
16AN00100-9	11/07/2024	17/07/2024	9,49393	KR 40 0 00	MONTES	16	Anden	-74,1151137	4,60620015
16AN00101-1	11/07/2024	17/07/2024	4,23705	CL 1C 40 03	MONTES	16	Anden	-74,1150569	4,60794388
16AN00101-10	11/07/2024	17/07/2024	34,87649	KR 40B 1C 20	MONTES	16	Anden	-74,1149588	4,60811609
16AN00101-11	11/07/2024	17/07/2024	12,71646	KR 40B 1C 01	MONTES	16	Anden	-74,1148463	4,6082769
16AN00101-12	11/07/2024	17/07/2024	19,13206	KR 40C 1C 30	MONTES	16	Anden	-74,1150861	4,60844755
16AN00101-2	11/07/2024	17/07/2024	2,57587	CL 1C 40 03	MONTES	16	Anden	-74,1150762	4,60795774
16AN00101-3	11/07/2024	17/07/2024	10,00323	KR 40B 1 00	MONTES	16	Anden	-74,1151118	4,60798468
16AN00101-4	11/07/2024	17/07/2024	6,26317	CL 1C 40B 12	MONTES	16	Anden	-74,1151713	4,6080291
16AN00101-5	11/07/2024	17/07/2024	5,52857	CL 1C 40B 18	MONTES	16	Anden	-74,1152167	4,60806365
16AN00101-6	11/07/2024	17/07/2024	4,56534	KR 40C 1C 06	MONTES	16	Anden	-74,1152619	4,60809591
16AN00101-7	11/07/2024	17/07/2024	22,79265	KR 40C 1C 06	MONTES	16	Anden	-74,1153442	4,60815835
16AN00101-9	11/07/2024	17/07/2024	97,75263	KR 40B 1C 20	MONTES	16	Anden	-74,1149277	4,60811609
16AN00102-1	11/07/2024	17/07/2024	3,41129	CL 1 40B 28	MONTES	16	Anden	-74,1161897	4,60714312
16AN00102-10	11/07/2024	17/07/2024	3,96378	KR 40C 1 56	MONTES	16	Anden	-74,1157848	4,60773115
16AN00102-11	11/07/2024	17/07/2024	8,78819	KR 40B 1 00	MONTES	16	Anden	-74,1151918	4,60786948
16AN00102-12	11/07/2024	17/07/2024	25,73556	CL 1C 40B 09	MONTES	16	Anden	-74,1152375	4,60797522
16AN00102-13	11/07/2024	17/07/2024	3,04447	KR 40C 1 92	MONTES	16	Anden	-74,1153197	4,60803599





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00102-14	11/07/2024	17/07/2024	7,85039	KR 40C 1 86	MONTES	16	Anden	-74,1155296	4,60807702
16AN00102-15	11/07/2024	17/07/2024	21,11344	KR 40C 1 92	MONTES	16	Anden	-74,1153921	4,60808897
16AN00102-3	11/07/2024	17/07/2024	3,76871	KR 40B 1 31	MONTES	16	Anden	-74,1156438	4,6072571
16AN00102-5	11/07/2024	17/07/2024	22,31959	CL 1 40B 28	MONTES	16	Anden	-74,1161429	4,60724706
16AN00102-8	11/07/2024	17/07/2024	3,26159	KR 40B 1 00	MONTES	16	Anden	-74,1153284	4,60768367
16AN00102-9	11/07/2024	17/07/2024	3,08998	KR 40C 1 52	MONTES	16	Anden	-74,1158197	4,60768567
16AN00103-1	11/07/2024	17/07/2024	3,14167	CL 1 40C 21	MONTES	16	Anden	-74,1164579	4,60717424
16AN00103-2	11/07/2024	17/07/2024	11,37559	KR 40D 0 38	MONTES	16	Anden	-74,1165843	4,60724343
16AN00104-10	11/07/2024	17/07/2024	6,33320	KR 40D 1 54	MONTES	16	Anden	-74,1161896	4,60795551
16AN00104-11	11/07/2024	17/07/2024	3,15860	KR 40C 1C 03	MONTES	16	Anden	-74,1154573	4,60827968
16AN00104-2	11/07/2024	17/07/2024	3,76197	CL 1 40C 32	MONTES	16	Anden	-74,1165588	4,60730619
16AN00104-4	11/07/2024	17/07/2024	22,09540	CL 1 40C 32	MONTES	16	Anden	-74,1165484	4,60747984
16AN00104-6	11/07/2024	17/07/2024	4,50068	KR 40D 1 18	MONTES	16	Anden	-74,1164653	4,60758591
16AN00104-7	11/07/2024	17/07/2024	38,92004	KR 40D 1 54	MONTES	16	Anden	-74,1159508	4,6076157
16AN00104-8	11/07/2024	17/07/2024	4,26514	KR 40C 1 65	MONTES	16	Anden	-74,1158088	4,60780742
16AN00104-9	11/07/2024	17/07/2024	24,89638	KR 40D 1 54	MONTES	16	Anden	-74,1162812	4,60783593
16AN00105-1	11/07/2024	17/07/2024	13,05696	CL 1 40D 04	MONTES	16	Anden	-74,1166326	4,6074619
16AN00105-2	11/07/2024	17/07/2024	2,87707	CL 1 40D 04	MONTES	16	Anden	-74,1165726	4,60754561
16AN00105-3	11/07/2024	17/07/2024	2,58809	CL 1B 40D 15	MONTES	16	Anden	-74,1163842	4,60803909
16AN00105-4	11/07/2024	17/07/2024	2,71540	CL 1B 40D 21	MONTES	16	Anden	-74,1164362	4,60806955
16AN00106-1	11/07/2024	17/07/2024	21,32264	KR 40D 0 37	MONTES	16	Anden	-74,1168431	4,60738855
16AN00106-2	11/07/2024	17/07/2024	6,97217	CL 1 40D 35	MONTES	16	Anden	-74,1170921	4,60752953
16AN00106-3	11/07/2024	17/07/2024	2,59332	CL 1 40D 47	MONTES	16	Anden	-74,1171822	4,60757888
16AN00106-4	11/07/2024	17/07/2024	3,10207	CL 1 40D 53	MONTES	16	Anden	-74,1172327	4,60760729
16AN00106-6	11/07/2024	17/07/2024	3,03303	CL 1 41 35	MONTES	16	Anden	-74,1175904	4,60780644
16AN00106-7	11/07/2024	17/07/2024	1,39914	CL 1 41 35	MONTES	16	Anden	-74,1176826	4,60781152
16AN00106-8	11/07/2024	17/07/2024	1,08331	CL 1 41 35	MONTES	16	Anden	-74,1176669	4,60782769
16AN00106-9	11/07/2024	17/07/2024	1,51121	CL 1 41 35	MONTES	16	Anden	-74,1176385	4,60783091
16AN00107-1	11/07/2024	17/07/2024	16,47514	KR 42 2A 00	MONTES	16	Anden	-74,1153634	4,61216757
16AN00107-2	11/07/2024	17/07/2024	13,81184	KR 42 2A 00	MONTES	16	Anden	-74,1153078	4,61226964
16AN00108-1	11/07/2024	17/07/2024	27,74730	CL 2D 41A 03	MONTES	16	Anden	-74,1143069	4,61253738
16AN00110-1	11/07/2024	17/07/2024	7,52921	CL 2G 41 90	MONTES	16	Anden	-74,1135173	4,61345875
16AN00110-2	11/07/2024	17/07/2024	24,02353	CL 2G 41 94	MONTES	16	Anden	-74,1136316	4,61355697
16AN00112-1	11/07/2024	17/07/2024	10,74498	KR 40D 1B 05	MONTES	16	Anden	-74,1163013	4,60806099
16AN00112-2	11/07/2024	17/07/2024	2,47643	CL 1B 40D 32	MONTES	16	Anden	-74,1164931	4,60816917
16AN00112-5	11/07/2024	17/07/2024	13,32092	CL 1B 41 36	MONTES	16	Anden	-74,1171644	4,60855083
16AN00112-6	11/07/2024	17/07/2024	3,43905	CL 1C 40D 87	MONTES	16	Anden	-74,1168848	4,60884958
16AN00112-7	11/07/2024	17/07/2024	12,25273	KR 42 1B 30	MONTES	16	Anden	-74,1171081	4,60883266
16AN00112-8	11/07/2024	17/07/2024	3,95360	KR 42 1B 30	MONTES	16	Anden	-74,1170668	4,60890502
16AN00112-9	11/07/2024	17/07/2024	3,49944	KR 42 1B 30	MONTES	16	Anden	-74,1170169	4,60892134
16AN00113-1	11/07/2024	17/07/2024	2,84447	KR 42 1B 09	MONTES	16	Anden	-74,1172909	4,60866727
16AN00113-2	11/07/2024	17/07/2024	7,08501	AK 50 1B 04	MONTES	16	Anden	-74,1176775	4,60888149
16AN00113-4	11/07/2024	17/07/2024	22,89860	AK 50 1B 30	MONTES	16	Anden	-74,1175679	4,60907943
16AN00113-5	11/07/2024	17/07/2024	3,44677	AK 50 1B 48	MONTES	16	Anden	-74,1175025	4,60919403
16AN00113-7	11/07/2024	17/07/2024	10,01308	AK 50 1B 80	MONTES	16	Anden	-74,1173868	4,60939742
16AN00113-9	11/07/2024	17/07/2024	6,45406	AK 50 1B 80	MONTES	16	Anden	-74,1173471	4,60946807
16AN00114-1	11/07/2024	17/07/2024	3,31731	KR 42 0 37	MONTES	16	Anden	-74,1178056	4,60775435
16AN00114-2	11/07/2024	17/07/2024	3,37928	KR 42 0 43	MONTES	16	Anden	-74,1177787	4,60780066
16AN00114-3	11/07/2024	17/07/2024	14,19545	KR 42 1 57	MONTES	16	Anden	-74,1174222	4,60843386
16AN00114-4	11/07/2024	17/07/2024	2,83961	KR 42 1B 05	MONTES	16	Anden	-74,1173292	4,60859759
16AN00114-5	11/07/2024	17/07/2024	25,93351	AK 50 1 96	MONTES	16	Anden	-74,1175653	4,60870222
16AN00114-6	11/07/2024	17/07/2024	91,12110	AK 50 1B 04	MONTES	16	Anden	-74,1175161	4,60870736
16AN00115-1	11/07/2024	17/07/2024	7,60813	KR 41 1 09	MONTES	16	Anden	-74,1172442	4,60777707
16AN00115-2	11/07/2024	17/07/2024	17,17338	KR 41 1 09	MONTES	16	Anden	-74,1173808	4,60776643
16AN00115-3	11/07/2024	17/07/2024	3,23627	KR 41 1 21	MONTES	16	Anden	-74,1171864	4,60787658
16AN00115-4	11/07/2024	17/07/2024	6,33821	KR 42 1 18	MONTES	16	Anden	-74,1175773	4,60799508
16AN00115-5	11/07/2024	17/07/2024	11,87864	KR 42 1 80	MONTES	16	Anden	-74,117301	4,60848868
16AN00115-6	11/07/2024	17/07/2024	8,95844	KR 42 1 80	MONTES	16	Anden	-74,117166	4,60848333
16AN00116-1	11/07/2024	17/07/2024	25,18577	KR 40B 1D 57	MONTES	16	Anden	-74,1140004	4,60942117
16AN00116-2	11/07/2024	17/07/2024	19,13702	CL 1H 40B 04	MONTES	16	Anden	-74,1139489	4,60945871
16AN00116-3	11/07/2024	17/07/2024	95,27785	AK 50 1D 28	MONTES	16	Anden	-74,1157975	4,61004795
16AN00116-4	11/07/2024	17/07/2024	21,91668	AK 50 1D 28	MONTES	16	Anden	-74,1165906	4,61044046



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00117-1	11/07/2024	17/07/2024	27,53969	AK 50 1G 02	MONTES	16	Anden	-74,1165762	4,61052071
16AN00117-2	11/07/2024	17/07/2024	8,21172	KR 42 1G 33	MONTES	16	Anden	-74,1160843	4,61086992
16AN00118-1	11/07/2024	17/07/2024	6,60404	KR 41A 1G 43	MONTES	16	Anden	-74,1156114	4,61079819
16AN00118-2	11/07/2024	17/07/2024	5,37578	KR 42 1G 30	MONTES	16	Anden	-74,1160359	4,61083077
16AN00119-1	11/07/2024	17/07/2024	2,33272	KR 42 2 24	MONTES	16	Anden	-74,1157934	4,6113223
16AN00119-2	11/07/2024	17/07/2024	18,12322	CL 2A 41A 05	MONTES	16	Anden	-74,1152393	4,61155946
16AN00120-1	11/07/2024	17/07/2024	6,01155	KR 41BIS 1G 52	MONTES	16	Anden	-74,1153627	4,6106276
16AN00120-2	11/07/2024	17/07/2024	5,19552	KR 41BIS 1G 72	MONTES	16	Anden	-74,1152558	4,61074438
16AN00121-1	11/07/2024	17/07/2024	116,29171	CL 2BIS 41 54	MONTES	16	Anden	-74,1151427	4,61104094
16AN00122-1	11/07/2024	17/07/2024	27,26925	CL 2C 41A 03	MONTES	16	Anden	-74,114692	4,61210688
16AN00124-1	11/07/2024	17/07/2024	6,23243	CL 1H 40C 04	MONTES	16	Anden	-74,1143624	4,60973086
16AN00124-2	11/07/2024	17/07/2024	3,96165	CL 1H 40C 04	MONTES	16	Anden	-74,1143926	4,60975752
16AN00124-3	11/07/2024	17/07/2024	5,40394	CL 1H 40C 36	MONTES	16	Anden	-74,1146089	4,60995159
16AN00124-4	11/07/2024	17/07/2024	4,59138	KR 40C 1H 29	MONTES	16	Anden	-74,114062	4,61002339
16AN00124-5	11/07/2024	17/07/2024	14,38045	CL 1H 40C 36	MONTES	16	Anden	-74,1145862	4,61002709
16AN00124-6	11/07/2024	17/07/2024	2,85869	KR 40D 1H 08	MONTES	16	Anden	-74,1145441	4,61007464
16AN00124-7	11/07/2024	17/07/2024	5,63483	KR 40D 1H 08	MONTES	16	Anden	-74,1145091	4,61011414
16AN00124-8	11/07/2024	17/07/2024	5,29199	CL 2B 40C 03	MONTES	16	Anden	-74,1134693	4,6107429
16AN00125-3	11/07/2024	17/07/2024	2,53190	KR 40D 2D 70	MONTES	16	Anden	-74,1125689	4,61228517
16AN00126-1	11/07/2024	17/07/2024	11,53318	CL 1H 40B 04	MONTES	16	Anden	-74,1138889	4,60952974
16AN00126-7	11/07/2024	17/07/2024	8,29490	KR 40C 1H 28	MONTES	16	Anden	-74,1140228	4,60997411
16AN00127-1	11/07/2024	17/07/2024	17,52676	KR 40C 2B 86	MONTES	16	Anden	-74,1126924	4,61125226
16AN00128-1	11/07/2024	17/07/2024	7,12053	KR 40A 1D 00	MONTES	16	Anden	-74,1134444	4,60928882
16AN00129-1	11/07/2024	17/07/2024	4,93300	KR 41BIS 1G 78	MONTES	16	Anden	-74,115192	4,61081751
16AN00130-1	11/07/2024	17/07/2024	8,07943	CL 2D 41A 96	MONTES	16	Anden	-74,1140239	4,61333964
16AN00130-2	11/07/2024	17/07/2024	2,41126	CL 2G 41B 00	MONTES	16	Anden	-74,1141833	4,61393441
16AN00131-1	11/07/2024	17/07/2024	13,53901	CL 2F 42 98	MONTES	16	Anden	-74,1146323	4,61383898
16AN00131-2	11/07/2024	17/07/2024	10,50639	CL 2F 42 00	MONTES	16	Anden	-74,1142837	4,61406584
16AN00132-1	11/07/2024	17/07/2024	8,10738	CL 2D 41A 96	MONTES	16	Anden	-74,1136782	4,61370728
16AN00132-2	11/07/2024	17/07/2024	3,35906	CL 2G 41B 00	MONTES	16	Anden	-74,114141	4,61397771
16AN00133-1	11/07/2024	17/07/2024	26,76809	KR 41BIS 1G 63	MONTES	16	Anden	-74,1154623	4,61096443
16AN00134-1	11/07/2024	17/07/2024	4,40901	CL 2A 41 75	MONTES	16	Anden	-74,1150061	4,61148368
16AN00134-2	11/07/2024	17/07/2024	19,14256	CL 2BIS 41 76	MONTES	16	Anden	-74,1150867	4,61153908
16AN00134-3	11/07/2024	17/07/2024	52,81508	CL 2BIS 41 76	MONTES	16	Anden	-74,1152458	4,61140541
16AN00135-1	1/07/2024	10/07/2024	13,90717	KR 41C 5B 85	MAVERA OCCIDENT	16	Anden	-74,1065659	4,6174445
16AN00135-4	1/07/2024	10/07/2024	16,32664	TV 42 5B 98	MAVERA OCCIDENT	16	Anden	-74,1060268	4,61791925
16AN00135-5	1/07/2024	10/07/2024	15,04268	TV 42 5B 98	MAVERA OCCIDENT	16	Anden	-74,1060377	4,61797378
16AN00135-6	1/07/2024	10/07/2024	17,39618	TV 42 5B 98	MAVERA OCCIDENT	16	Anden	-74,1060477	4,61803439
16AN00137-1	1/07/2024	10/07/2024	6,42244	CL 5C 41 28	MAVERA OCCIDENT	16	Anden	-74,106124	4,61595372
16AN00137-2	1/07/2024	10/07/2024	8,52650	CL 5C 41 38	MAVERA OCCIDENT	16	Anden	-74,1061377	4,61601787
16AN00137-3	1/07/2024	10/07/2024	19,34583	CL 5C 41 50	MAVERA OCCIDENT	16	Anden	-74,1061623	4,61615474
16AN00138-1	1/07/2024	10/07/2024	2020,26210	AC 6 39B 35	MAVERA OCCIDENT	16	Anden	-74,1049527	4,6137024
16AN00138-2	1/07/2024	10/07/2024	351,14578	AC 6 38 55	MAVERA OCCIDENT	16	Anden	-74,1053201	4,61482652
16AN00139-1	1/07/2024	10/07/2024	11,75774	KR 41BIS 5B 15	MAVERA OCCIDENT	16	Anden	-74,1069645	4,61675372
16AN00139-2	1/07/2024	10/07/2024	2,12590	KR 41C 5B 02	MAVERA OCCIDENT	16	Anden	-74,1071772	4,61688796
16AN00139-3	1/07/2024	10/07/2024	25,64026	KR 41C 5B 02	MAVERA OCCIDENT	16	Anden	-74,1072198	4,61699352
16AN00139-5	1/07/2024	10/07/2024	6,25593	KR 41C 5B 36	MAVERA OCCIDENT	16	Anden	-74,1069326	4,61721881
16AN00139-6	1/07/2024	10/07/2024	5,76111	KR 41C 5B 64	MAVERA OCCIDENT	16	Anden	-74,1067265	4,61730522
16AN00140-1	1/07/2024	10/07/2024	5,53857	KR 41 5A 41	MAVERA OCCIDENT	16	Anden	-74,1066909	4,61557279
16AN00140-2	1/07/2024	10/07/2024	6,25880	KR 41 5A 49	MAVERA OCCIDENT	16	Anden	-74,1066326	4,61559801
16AN00140-3	1/07/2024	10/07/2024	6,61632	KR 41 5A 51	MAVERA OCCIDENT	16	Anden	-74,1065729	4,61562256
16AN00140-4	1/07/2024	10/07/2024	8,79710	KR 41 5A 67	MAVERA OCCIDENT	16	Anden	-74,10649	4,61565559
16AN00140-5	1/07/2024	10/07/2024	23,47692	CL 5C 41 05	MAVERA OCCIDENT	16	Anden	-74,1062552	4,61575209
16AN00140-6	1/07/2024	10/07/2024	20,51173	CL 5C 41 05	MAVERA OCCIDENT	16	Anden	-74,1061777	4,61585378
16AN00140-7	1/07/2024	10/07/2024	6,79622	CL 5C 41 13	MAVERA OCCIDENT	16	Anden	-74,1061939	4,61594888
16AN00140-8	1/07/2024	10/07/2024	5,70193	CL 5C 41 39	MAVERA OCCIDENT	16	Anden	-74,1062124	4,61604656
16AN00140-9	1/07/2024	10/07/2024	1,83627	CL 5C 41 39	MAVERA OCCIDENT	16	Anden	-74,1062196	4,61608599
16AN00142-1	1/07/2024	10/07/2024	245,83625	AC 6 39B 35	MAVERA OCCIDENT	16	Anden	-74,106353	4,61459231
16AN00142-2	1/07/2024	10/07/2024	9,01052	KR 40 5A 44	MAVERA OCCIDENT	16	Anden	-74,1064964	4,61505045
16AN00142-3	1/07/2024	10/07/2024	26,33800	KR 39D 5A 91	MAVERA OCCIDENT	16	Anden	-74,1058883	4,61500622
16AN00142-4	1/07/2024	10/07/2024	5,64698	KR 40 5A 72	MAVERA OCCIDENT	16	Anden	-74,1063082	4,61512849
16AN00143-1	1/07/2024	10/07/2024	3,00171	CL 5B 41B 39	MAVERA OCCIDENT	16	Anden	-74,1071432	4,61661399



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00143-2	1/07/2024	10/07/2024	76,26982	CL 5B 41B 45	MAVERA OCCIDENT	16	Anden	-74,1072432	4,61660644
16AN00145-1	1/07/2024	10/07/2024	5,92742	TV 42 4F 26	MAVERA OCCIDENT	16	Anden	-74,1087253	4,61704781
16AN00146-1	1/07/2024	10/07/2024	86,82460	KR 41C 5 08	MAVERA OCCIDENT	16	Anden	-74,1083306	4,61668447
16AN00147-2	1/07/2024	10/07/2024	29,38336	KR 41A 5 55	MAVERA OCCIDENT	16	Anden	-74,1073941	4,61593273
16AN00148-1	1/07/2024	10/07/2024	18,31373	CL 5 40 06	MAVERA OCCIDENT	16	Anden	-74,1073022	4,61479783
16AN00148-2	1/07/2024	10/07/2024	15,12352	CL 5 40 06	MAVERA OCCIDENT	16	Anden	-74,1073963	4,61482347
16AN00149-1	1/07/2024	10/07/2024	46,46155	CL 4F 39D 02	MAVERA OCCIDENT	16	Anden	-74,1076529	4,61412557
16AN00149-2	1/07/2024	10/07/2024	21,55666	CL 4F 39D 02	MAVERA OCCIDENT	16	Anden	-74,1077712	4,61415361
16AN00149-3	1/07/2024	10/07/2024	15,76024	KR 39D 4F 33	MAVERA OCCIDENT	16	Anden	-74,1074355	4,61421751
16AN00149-5	1/07/2024	10/07/2024	6,32863	KR 40 4F 26	MAVERA OCCIDENT	16	Anden	-74,1076509	4,61458054
16AN00149-6	1/07/2024	10/07/2024	10,78249	KR 40 4F 42	MAVERA OCCIDENT	16	Anden	-74,107546	4,61462315
16AN00149-7	1/07/2024	10/07/2024	17,28442	KR 40 5 10	MAVERA OCCIDENT	16	Anden	-74,1073685	4,61469652
16AN00149-8	1/07/2024	10/07/2024	12,66517	KR 40 5 22	MAVERA OCCIDENT	16	Anden	-74,1072518	4,61474315
16AN00149-9	1/07/2024	10/07/2024	7,20468	KR 40 5 30	MAVERA OCCIDENT	16	Anden	-74,1071563	4,61478179
16AN00150-1	1/07/2024	10/07/2024	7,41141	CL 4F 39C 36	MAVERA OCCIDENT	16	Anden	-74,107683	4,61393388
16AN00150-2	1/07/2024	10/07/2024	8,10305	CL 4F 39C 36	MAVERA OCCIDENT	16	Anden	-74,1077048	4,61398599
16AN00150-3	1/07/2024	10/07/2024	34,23465	CL 4F 39C 36	MAVERA OCCIDENT	16	Anden	-74,1076596	4,61400157
16AN00150-4	1/07/2024	10/07/2024	50,59563	CL 4F 39C 36	MAVERA OCCIDENT	16	Anden	-74,1075776	4,61408361
16AN00150-5	1/07/2024	10/07/2024	5,70319	KR 39D 4F 66	MAVERA OCCIDENT	16	Anden	-74,1071147	4,61425968
16AN00150-6	1/07/2024	10/07/2024	39,59134	KR 39D 4F 92	MAVERA OCCIDENT	16	Anden	-74,1069804	4,61432602
16AN00151-1	1/07/2024	10/07/2024	7,15010	CL 4F 41B 02	MAVERA OCCIDENT	16	Anden	-74,1084715	4,61588081
16AN00151-10	1/07/2024	10/07/2024	19,19768	CL 4F 41B 76	MAVERA OCCIDENT	16	Anden	-74,1086579	4,61660942
16AN00151-2	1/07/2024	10/07/2024	7,12431	CL 4F 41B 18	MAVERA OCCIDENT	16	Anden	-74,1085329	4,61602981
16AN00151-3	1/07/2024	10/07/2024	6,13249	CL 4F 41B 26	MAVERA OCCIDENT	16	Anden	-74,1085547	4,61608047
16AN00151-4	1/07/2024	10/07/2024	4,65260	CL 4F 41B 32	MAVERA OCCIDENT	16	Anden	-74,1085788	4,61614276
16AN00151-5	1/07/2024	10/07/2024	5,18789	CL 4F 41B 38	MAVERA OCCIDENT	16	Anden	-74,1086003	4,6161937
16AN00151-6	1/07/2024	10/07/2024	5,66412	CL 4F 41B 44	MAVERA OCCIDENT	16	Anden	-74,1086216	4,61625155
16AN00151-7	1/07/2024	10/07/2024	6,14613	CL 4F 41B 58	MAVERA OCCIDENT	16	Anden	-74,108656	4,61633693
16AN00151-8	1/07/2024	10/07/2024	6,02512	CL 4F 41B 64	MAVERA OCCIDENT	16	Anden	-74,1086786	4,6163907
16AN00151-9	1/07/2024	10/07/2024	20,47740	CL 4F 41B 76	MAVERA OCCIDENT	16	Anden	-74,1087228	4,61650284
16AN00152-1	1/07/2024	10/07/2024	16,89523	KR 41C 4B 01	MAVERA OCCIDENT	16	Anden	-74,1101591	4,61615995
16AN00152-2	1/07/2024	10/07/2024	36,51516	TV 42 4B 02	MAVERA OCCIDENT	16	Anden	-74,1102234	4,61632055
16AN00153-1	1/07/2024	10/07/2024	5,71393	CL 4D 41B 12	MAVERA OCCIDENT	16	Anden	-74,1089149	4,61577436
16AN00153-10	1/07/2024	10/07/2024	22,49411	CL 4F 41B 77	MAVERA OCCIDENT	16	Anden	-74,1089195	4,61650235
16AN00153-3	1/07/2024	10/07/2024	6,09247	CL 4F 41B 19	MAVERA OCCIDENT	16	Anden	-74,1086102	4,6159672
16AN00153-4	1/07/2024	10/07/2024	5,72451	CL 4F 41B 23	MAVERA OCCIDENT	16	Anden	-74,1086423	4,61604858
16AN00153-5	1/07/2024	10/07/2024	4,16308	CL 4F 41B 45	MAVERA OCCIDENT	16	Anden	-74,1086978	4,61618504
16AN00153-6	1/07/2024	10/07/2024	11,89255	CL 4D 41B 72	MAVERA OCCIDENT	16	Anden	-74,1091466	4,61634878
16AN00153-7	1/07/2024	10/07/2024	5,75145	CL 4F 41B 71	MAVERA OCCIDENT	16	Anden	-74,108789	4,61640935
16AN00153-9	1/07/2024	10/07/2024	10,50526	CL 4F 41B 77	MAVERA OCCIDENT	16	Anden	-74,1088192	4,61648281
16AN00154-1	1/07/2024	10/07/2024	5,65042	CL 4D 39C 64	MAVERA OCCIDENT	16	Anden	-74,1082596	4,61398432
16AN00154-2	1/07/2024	10/07/2024	13,49906	CL 4D 40 14	MAVERA OCCIDENT	16	Anden	-74,1084063	4,61434842
16AN00155-1	1/07/2024	10/07/2024	6,78524	KR 41C 4B 10	MAVERA OCCIDENT	16	Anden	-74,1099815	4,61607008
16AN00156-1	1/07/2024	10/07/2024	14,09773	CL 4A 41A 88	MAVERA OCCIDENT	16	Anden	-74,1101145	4,61511736
16AN00157-1	1/07/2024	10/07/2024	75,59445	CL 4B 40C 41	MAVERA OCCIDENT	16	Anden	-74,1092647	4,61395237
16AN00157-2	1/07/2024	10/07/2024	8,47402	CL 4B 39B 90	MAVERA OCCIDENT	16	Anden	-74,1090746	4,61460915
16AN00158-1	1/07/2024	10/07/2024	6,19086	CL 4A 41C 01	MAVERA OCCIDENT	16	Anden	-74,110597	4,61590369
16AN00159-1	1/07/2024	10/07/2024	60,11826	KR 41BBIS 4 44	MAVERA OCCIDENT	16	Anden	-74,1107672	4,61515565
16AN00159-2	1/07/2024	10/07/2024	13,16380	KR 41BBIS 4 98	MAVERA OCCIDENT	16	Anden	-74,1105495	4,61523932
16AN00159-3	1/07/2024	10/07/2024	93,99677	KR 41BBIS 4 98	MAVERA OCCIDENT	16	Anden	-74,1104344	4,61528515
16AN00160-1	1/07/2024	10/07/2024	6,34160	CL 4BISA 40C 08	MAVERA OCCIDENT	16	Anden	-74,1098989	4,61344895
16AN00160-2	1/07/2024	10/07/2024	5,37252	CL 4BISA 40C 36	MAVERA OCCIDENT	16	Anden	-74,1100901	4,61373131
16AN00160-3	1/07/2024	10/07/2024	5,31661	CL 4BISA 40C 64	MAVERA OCCIDENT	16	Anden	-74,1101812	4,6139548
16AN00161-1	1/07/2024	10/07/2024	26,60659	CL 4BISA 40C 09	MAVERA OCCIDENT	16	Anden	-74,1100709	4,61351268
16AN00161-2	1/07/2024	10/07/2024	6,90393	KR 41 4 32	MAVERA OCCIDENT	16	Anden	-74,1105361	4,6140181
16AN00162-1	1/07/2024	10/07/2024	11,18876	KR 41BBIS 4 24	MAVERA OCCIDENT	16	Anden	-74,1110726	4,61499273
16AN00162-2	1/07/2024	10/07/2024	39,62373	KR 41BBIS 4 42	MAVERA OCCIDENT	16	Anden	-74,1108799	4,61511025
16AN00163-1	1/07/2024	10/07/2024	40,60864	KR 40C 3C 05	MAVERA OCCIDENT	16	Anden	-74,1108946	4,61315255
16AN00163-2	1/07/2024	10/07/2024	5,08406	CL 3C 40C 22	MAVERA OCCIDENT	16	Anden	-74,110938	4,61326064
16AN00163-3	1/07/2024	10/07/2024	7,53478	CL 3C 40C 46	MAVERA OCCIDENT	16	Anden	-74,1110208	4,61346557
16AN00163-4	1/07/2024	10/07/2024	40,44575	CL 3C 40C 80	MAVERA OCCIDENT	16	Anden	-74,1111081	4,61368173
16AN00164-2	1/07/2024	10/07/2024	26,27431	KR 41C 3B 87	MAVERA OCCIDENT	16	Anden	-74,1114278	4,61550479



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00164-4	1/07/2024	10/07/2024	5,51419	KR 41C 3B 87	MAVERA OCCIDENTE	16	Anden	-74,111344	4,61559381
16AN00164-5	1/07/2024	10/07/2024	17,87338	TV 42 3B 10	MAVERA OCCIDENTE	16	Anden	-74,1122414	4,61562272
16AN00164-7	1/07/2024	10/07/2024	15,47668	TV 42 3B 30	MAVERA OCCIDENTE	16	Anden	-74,1120362	4,61570541
16AN00164-8	1/07/2024	10/07/2024	5,21043	CL 4BIS 41C 31	MAVERA OCCIDENTE	16	Anden	-74,1113858	4,61569864
16AN00164-9	1/07/2024	10/07/2024	20,44032	TV 42 3B 46	MAVERA OCCIDENTE	16	Anden	-74,1119207	4,61575065
16AN00165-1	1/07/2024	10/07/2024	3,33953	KR 41BBIS 3B 31	MAVERA OCCIDENTE	16	Anden	-74,1117203	4,61488781
16AN00165-2	1/07/2024	10/07/2024	4,48111	KR 41BBIS 3B 37	MAVERA OCCIDENTE	16	Anden	-74,1116618	4,61491148
16AN00166-1	1/07/2024	10/07/2024	3,07258	KR 41BBIS 3B 36	MAVERA OCCIDENTE	16	Anden	-74,1116663	4,61483012
16AN00167-1	1/07/2024	10/07/2024	4,86735	KR 41B 3A 07	MAVERA OCCIDENTE	16	Anden	-74,1122817	4,61432243
16AN00167-2	1/07/2024	10/07/2024	5,92778	CL 3A 41B 10	MAVERA OCCIDENTE	16	Anden	-74,1123146	4,61439534
16AN00167-5	1/07/2024	10/07/2024	17,76078	CL 3B 41B 37	MAVERA OCCIDENTE	16	Anden	-74,112082	4,61477055
16AN00168-1	1/07/2024	10/07/2024	2,42672	AC 3 41A 28	MAVERA OCCIDENTE	16	Anden	-74,1128834	4,61399354
16AN00168-2	1/07/2024	10/07/2024	1,27002	AC 3 41A 28	MAVERA OCCIDENTE	16	Anden	-74,1128071	4,61402526
16AN00168-4	1/07/2024	10/07/2024	5,49085	KR 41B 3 40	MAVERA OCCIDENTE	16	Anden	-74,1125565	4,61412176
16AN00168-5	1/07/2024	10/07/2024	9,26769	KR 41B 3 50	MAVERA OCCIDENTE	16	Anden	-74,1124585	4,61416126
16AN00168-6	1/07/2024	10/07/2024	3,34154	KR 41B 3 58	MAVERA OCCIDENTE	16	Anden	-74,1123849	4,61419163
16AN00168-7	1/07/2024	10/07/2024	6,65510	KR 41B 3 66	MAVERA OCCIDENTE	16	Anden	-74,1122744	4,61423744
16AN00168-8	1/07/2024	10/07/2024	15,35672	CL 3B 41A 37	MAVERA OCCIDENTE	16	Anden	-74,1119702	4,61435617
16AN00169-1	1/07/2024	10/07/2024	9,66124	CL 3BISA 41B 18	MAVERA OCCIDENTE	16	Anden	-74,1126825	4,61428088
16AN00169-2	1/07/2024	10/07/2024	9,34867	CL 3BISA 41B 24	MAVERA OCCIDENTE	16	Anden	-74,1127194	4,61437095
16AN00169-3	1/07/2024	10/07/2024	21,19092	KR 41C 3 46	MAVERA OCCIDENTE	16	Anden	-74,1129	4,61481863
16AN00170-1	1/07/2024	10/07/2024	11,25382	TV 42 3 60	MAVERA OCCIDENTE	16	Anden	-74,1133469	4,61516468
16AN00170-2	1/07/2024	10/07/2024	32,86348	TV 42 3 84	MAVERA OCCIDENTE	16	Anden	-74,1130494	4,61528762
16AN00171-1	1/07/2024	10/07/2024	1,90729	KR 41BBIS 4 98	MAVERA OCCIDENTE	16	Anden	-74,1105379	4,61529172
16AN00171-2	1/07/2024	10/07/2024	11,63470	KR 41BBIS 4 98	MAVERA OCCIDENTE	16	Anden	-74,1104539	4,61532482
16AN00172-1	1/07/2024	10/07/2024	14,81258	TV 42 3A 02	MAVERA OCCIDENTE	16	Anden	-74,1126699	4,61544267
16AN00172-2	1/07/2024	10/07/2024	4,36337	CL 4 3A 30	MAVERA OCCIDENTE	16	Anden	-74,1125482	4,61549304
16AN00172-3	1/07/2024	10/07/2024	5,03460	CL 3B 41C 27	MAVERA OCCIDENTE	16	Anden	-74,1124962	4,61551266
16AN00173-1	1/07/2024	10/07/2024	24,00749	TV 42 4B 46	MAVERA OCCIDENTE	16	Anden	-74,109747	4,61663411
16AN00173-2	1/07/2024	10/07/2024	12,51173	TV 42 4C 54	MAVERA OCCIDENTE	16	Anden	-74,1096613	4,6166682
16AN00173-3	1/07/2024	10/07/2024	16,28464	TV 42 4C 62	MAVERA OCCIDENTE	16	Anden	-74,1095264	4,61672372
16AN00173-4	1/07/2024	10/07/2024	8,41210	TV 42 4C 70	MAVERA OCCIDENTE	16	Anden	-74,1094353	4,61676098
16AN00173-5	1/07/2024	10/07/2024	25,68566	TV 42 4C 80	MAVERA OCCIDENTE	16	Anden	-74,1093348	4,61680161
16AN00174-1	1/07/2024	10/07/2024	7,72558	CL 4D 41A 32	MAVERA OCCIDENTE	16	Anden	-74,1088609	4,61564205
16AN00175-1	1/07/2024	10/07/2024	119,22983	CL 4B 39B 90	MAVERA OCCIDENTE	16	Anden	-74,1081923	4,61279895
16AN00175-3	1/07/2024	10/07/2024	3,78089	CL 4B 39B 90	MAVERA OCCIDENTE	16	Anden	-74,1086055	4,6131662
16AN00175-4	1/07/2024	10/07/2024	94,35150	CL 4B 39B 90	MAVERA OCCIDENTE	16	Anden	-74,108882	4,61341193
16AN00175-5	1/07/2024	10/07/2024	103,95421	CL 4B 39B 90	MAVERA OCCIDENTE	16	Anden	-74,1082316	4,61360583
16AN00175-6	1/07/2024	10/07/2024	521,68463	CL 4B 39B 90	MAVERA OCCIDENTE	16	Anden	-74,1084459	4,61413724
16AN00175-7	1/07/2024	10/07/2024	4,65031	CL 4D 40 55	MAVERA OCCIDENTE	16	Anden	-74,1084917	4,61438448
16AN00175-8	1/07/2024	10/07/2024	16,86349	KR 41 4C 80	MAVERA OCCIDENTE	16	Anden	-74,1085292	4,61445234
16AN00176-1	1/07/2024	10/07/2024	33,99206	KR 39B 4 85	MAVERA OCCIDENTE	16	Anden	-74,1093128	4,61216192
16AN00176-10	1/07/2024	10/07/2024	53,89948	KR 40C 4 06	MAVERA OCCIDENTE	16	Anden	-74,1103138	4,61321518
16AN00176-11	1/07/2024	10/07/2024	207,90684	KR 39B 4B 01	MAVERA OCCIDENTE	16	Anden	-74,108607	4,61302515
16AN00176-12	1/07/2024	10/07/2024	57,80654	CL 4BISA 40C 00	MAVERA OCCIDENTE	16	Anden	-74,1099744	4,61335286
16AN00176-13	1/07/2024	10/07/2024	39,58506	KR 39B 4B 01	MAVERA OCCIDENTE	16	Anden	-74,1091083	4,61346911
16AN00176-14	1/07/2024	10/07/2024	39,38511	KR 40C 4 98	MAVERA OCCIDENTE	16	Anden	-74,1095783	4,61351214
16AN00176-15	1/07/2024	10/07/2024	26,81522	KR 39B 4B 01	MAVERA OCCIDENTE	16	Anden	-74,1092469	4,6135854
16AN00176-16	1/07/2024	10/07/2024	36,18029	CL 4B 40C 15	MAVERA OCCIDENTE	16	Anden	-74,1093754	4,61359342
16AN00176-2	1/07/2024	10/07/2024	29,20219	KR 39B 4 45	MAVERA OCCIDENTE	16	Anden	-74,1095352	4,6121738
16AN00176-3	1/07/2024	10/07/2024	115,78242	KR 39B 4 93	MAVERA OCCIDENTE	16	Anden	-74,1088708	4,61223698
16AN00176-4	1/07/2024	10/07/2024	8,74216	KR 39B 4 97	MAVERA OCCIDENTE	16	Anden	-74,1084161	4,61237286
16AN00176-5	1/07/2024	10/07/2024	65,54168	KR 39B 4 99	MAVERA OCCIDENTE	16	Anden	-74,1081858	4,61243836
16AN00176-6	1/07/2024	10/07/2024	10,94328	KR 39B 4B 01	MAVERA OCCIDENTE	16	Anden	-74,1080684	4,61254812
16AN00176-7	1/07/2024	10/07/2024	13,70035	KR 39B 4B 01	MAVERA OCCIDENTE	16	Anden	-74,1081603	4,61263062
16AN00176-9	1/07/2024	10/07/2024	92,98514	KR 39B 4 45	MAVERA OCCIDENTE	16	Anden	-74,110155	4,61248348
16AN00177-1	1/07/2024	10/07/2024	11,05892	TV 42 3 08	MAVERA OCCIDENTE	16	Anden	-74,1139056	4,61493424
16AN00177-2	1/07/2024	10/07/2024	24,79764	TV 42 3 54	MAVERA OCCIDENTE	16	Anden	-74,1134467	4,6151238
16AN00178-1	1/07/2024	10/07/2024	3,12800	DG 5H 44A 53	SAN FRANCISCO	16	Anden	-74,1071819	4,621374
16AN00178-10	1/07/2024	10/07/2024	12,17510	AC 6 45 91	SAN FRANCISCO	16	Anden	-74,1067072	4,62255444
16AN00178-11	1/07/2024	10/07/2024	22,27023	TV 47 5H 06	SAN FRANCISCO	16	Anden	-74,1071186	4,62252564
16AN00178-12	1/07/2024	10/07/2024	19,95414	TV 47 5H 06	SAN FRANCISCO	16	Anden	-74,1070733	4,62262845





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00178-13	1/07/2024	10/07/2024	2,33879	TV 47 5H 14	SAN FRANCISCO	16	Anden	-74,1070097	4,62264254
16AN00178-14	1/07/2024	10/07/2024	6,01983	TV 47 5H 22	SAN FRANCISCO	16	Anden	-74,1069585	4,62265036
16AN00178-2	1/07/2024	10/07/2024	54,10967	TV 45 5H 18	SAN FRANCISCO	16	Anden	-74,1065642	4,62148337
16AN00178-3	1/07/2024	10/07/2024	5,77919	DG 5H 45 12	SAN FRANCISCO	16	Anden	-74,1071174	4,62165871
16AN00178-4	1/07/2024	10/07/2024	33,14448	AC 6 45 09	SAN FRANCISCO	16	Anden	-74,1065797	4,62166018
16AN00178-5	1/07/2024	10/07/2024	13,65448	AC 6 45 15	SAN FRANCISCO	16	Anden	-74,1065809	4,62173091
16AN00178-6	1/07/2024	10/07/2024	44,84272	AC 6 45 29	SAN FRANCISCO	16	Anden	-74,1066049	4,62185207
16AN00178-7	1/07/2024	10/07/2024	12,57824	AC 6 45 51	SAN FRANCISCO	16	Anden	-74,1066489	4,62215289
16AN00178-8	1/07/2024	10/07/2024	9,22916	AC 6 45 57	SAN FRANCISCO	16	Anden	-74,1066564	4,62220511
16AN00178-9	1/07/2024	10/07/2024	3,24423	AC 6 45 87	SAN FRANCISCO	16	Anden	-74,106686	4,62249443
16AN00179-1	1/07/2024	10/07/2024	7,31334	TV 42 5B 09	SAN FRANCISCO	16	Anden	-74,1073188	4,61813833
16AN00179-10	1/07/2024	10/07/2024	6,52716	TV 42A 5G 66	SAN FRANCISCO	16	Anden	-74,1066963	4,61885572
16AN00179-11	1/07/2024	10/07/2024	7,28066	AC 6 42 39	SAN FRANCISCO	16	Anden	-74,10619	4,61905377
16AN00179-12	1/07/2024	10/07/2024	10,35003	AC 6 42 39	SAN FRANCISCO	16	Anden	-74,1063276	4,61904774
16AN00179-13	1/07/2024	10/07/2024	69,55451	AC 6 42 39	SAN FRANCISCO	16	Anden	-74,106373	4,61907091
16AN00179-14	1/07/2024	10/07/2024	21,06815	AC 6 42A 05	SAN FRANCISCO	16	Anden	-74,1062056	4,61912197
16AN00179-15	1/07/2024	10/07/2024	21,88397	DG 5I 42A 02	SAN FRANCISCO	16	Anden	-74,1065321	4,61914586
16AN00179-16	1/07/2024	10/07/2024	53,37013	AC 6 42A 05	SAN FRANCISCO	16	Anden	-74,1063622	4,6191456
16AN00179-17	1/07/2024	10/07/2024	11,72175	DG 5I 42A 02	SAN FRANCISCO	16	Anden	-74,1066533	4,61917093
16AN00179-18	1/07/2024	10/07/2024	15,84908	AC 6 42A 05	SAN FRANCISCO	16	Anden	-74,106215	4,61921594
16AN00179-19	1/07/2024	10/07/2024	6,14279	DG 5I 42A 14	SAN FRANCISCO	16	Anden	-74,1066697	4,61928942
16AN00179-2	1/07/2024	10/07/2024	13,41128	TV 42 5B 15	SAN FRANCISCO	16	Anden	-74,1072453	4,61816743
16AN00179-20	1/07/2024	10/07/2024	20,77951	AC 6 42A 43	SAN FRANCISCO	16	Anden	-74,1062832	4,6196856
16AN00179-21	1/07/2024	10/07/2024	3,28654	DG 5I 42A 76	SAN FRANCISCO	16	Anden	-74,1067599	4,6199092
16AN00179-22	1/07/2024	10/07/2024	16,90087	DG 5I 42A 86	SAN FRANCISCO	16	Anden	-74,1067801	4,62006833
16AN00179-23	1/07/2024	10/07/2024	38,00573	DG 5I 42A 86	SAN FRANCISCO	16	Anden	-74,1066827	4,62015478
16AN00179-3	1/07/2024	10/07/2024	7,57719	TV 42A 5A 90	SAN FRANCISCO	16	Anden	-74,1076755	4,61846447
16AN00179-4	1/07/2024	10/07/2024	1,78283	TV 42A 5A 96	SAN FRANCISCO	16	Anden	-74,1076275	4,61848173
16AN00179-5	1/07/2024	10/07/2024	1,45166	TV 42A 5A 96	SAN FRANCISCO	16	Anden	-74,1076104	4,61848695
16AN00179-6	1/07/2024	10/07/2024	21,30738	TV 42A 5A 96	SAN FRANCISCO	16	Anden	-74,1075457	4,61851116
16AN00179-9	1/07/2024	10/07/2024	5,17825	TV 42A 5G 42	SAN FRANCISCO	16	Anden	-74,1070463	4,61871476
16AN00180-1	1/07/2024	10/07/2024	6,00702	DG 5G 45 04	SAN FRANCISCO	16	Anden	-74,1075825	4,62150479
16AN00180-2	1/07/2024	10/07/2024	15,13531	DG 5H 45 09	SAN FRANCISCO	16	Anden	-74,107182	4,62154556
16AN00180-3	1/07/2024	10/07/2024	5,84630	DG 5H 45 51	SAN FRANCISCO	16	Anden	-74,1071823	4,62212303
16AN00180-4	1/07/2024	10/07/2024	19,21029	TV 47 5G 38	SAN FRANCISCO	16	Anden	-74,1071825	4,62249976
16AN00180-5	1/07/2024	10/07/2024	15,70591	DG 5G 45 96	SAN FRANCISCO	16	Anden	-74,1075351	4,62256074
16AN00180-6	1/07/2024	10/07/2024	25,24385	TV 47 5G 38	SAN FRANCISCO	16	Anden	-74,1072345	4,62260148
16AN00181-1	1/07/2024	10/07/2024	3,01491	DG 5H 44A 17	SAN FRANCISCO	16	Anden	-74,1071835	4,62105244
16AN00181-2	1/07/2024	10/07/2024	1,79845	DG 5H 44A 23	SAN FRANCISCO	16	Anden	-74,107184	4,62110774
16AN00181-3	1/07/2024	10/07/2024	5,11820	DG 5H 44A 41	SAN FRANCISCO	16	Anden	-74,1071824	4,62130059
16AN00182-1	1/07/2024	10/07/2024	17,13809	DG 5GBISA 42A 06	SAN FRANCISCO	16	Anden	-74,107063	4,61931378
16AN00182-2	1/07/2024	10/07/2024	23,35460	TV 42ABIS 5G 55	SAN FRANCISCO	16	Anden	-74,1069287	4,61936552
16AN00182-3	1/07/2024	10/07/2024	24,76690	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,1071442	4,61937185
16AN00182-4	1/07/2024	10/07/2024	7,91266	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,1071702	4,61954627
16AN00182-5	1/07/2024	10/07/2024	12,87611	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,1071812	4,61961052
16AN00182-7	1/07/2024	10/07/2024	15,99288	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,1072145	4,61983035
16AN00183-10	1/07/2024	10/07/2024	2,81350	TV 42ABIS 5G 70	SAN FRANCISCO	16	Anden	-74,1070561	4,61924107
16AN00183-2	1/07/2024	10/07/2024	23,42267	TV 42A 5G 05	SAN FRANCISCO	16	Anden	-74,1076413	4,61867696
16AN00183-3	1/07/2024	10/07/2024	6,53489	TV 42A 5G 47	SAN FRANCISCO	16	Anden	-74,107125	4,61875916
16AN00183-4	1/07/2024	10/07/2024	4,12973	TV 42A 5G 69	SAN FRANCISCO	16	Anden	-74,1069174	4,61884403
16AN00183-5	1/07/2024	10/07/2024	21,11153	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,1077944	4,6188749
16AN00183-6	1/07/2024	10/07/2024	7,24535	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden	-74,1072881	4,61914914
16AN00183-7	1/07/2024	10/07/2024	5,38852	TV 42ABIS 5G 76	SAN FRANCISCO	16	Anden	-74,1069757	4,61927466
16AN00183-9	1/07/2024	10/07/2024	4,72572	TV 42ABIS 5G 82	SAN FRANCISCO	16	Anden	-74,1069125	4,61930051
16AN00184-1	1/07/2024	10/07/2024	19,80039	DG 5FBISA 47 16	SAN FRANCISCO	16	Anden	-74,1080459	4,62270092
16AN00184-2	1/07/2024	10/07/2024	13,12937	DG 5FBISA 47 60	SAN FRANCISCO	16	Anden	-74,1080479	4,6232969
16AN00185-1	1/07/2024	10/07/2024	4,70816	DG 5FBISA 45 04	SAN FRANCISCO	16	Anden	-74,1080441	4,62150457
16AN00185-2	1/07/2024	10/07/2024	7,39334	DG 5G 45 03	SAN FRANCISCO	16	Anden	-74,1076459	4,62150346
16AN00186-1	1/07/2024	10/07/2024	5,30699	DG 5FBISA 45 03	SAN FRANCISCO	16	Anden	-74,1081304	4,62150484
16AN00186-10	1/07/2024	10/07/2024	8,21649	TV 47 5F 74	SAN FRANCISCO	16	Anden	-74,108149	4,62246735
16AN00186-2	1/07/2024	10/07/2024	4,53682	DG 5FBIS 45 04	SAN FRANCISCO	16	Anden	-74,1085109	4,62150849
16AN00186-3	1/07/2024	10/07/2024	4,52843	DG 5FBISA 45 57	SAN FRANCISCO	16	Anden	-74,1081097	4,62201919



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00186-4	1/07/2024	10/07/2024	29,84000	DG 5FBIS 45 84	SAN FRANCISCO	16	Anden	-74,1085094	4,62230591
16AN00186-5	1/07/2024	10/07/2024	22,45797	TV 47 5F 74	SAN FRANCISCO	16	Anden	-74,10811	4,62233681
16AN00186-6	1/07/2024	10/07/2024	6,32155	DG 5FBIS 45 84	SAN FRANCISCO	16	Anden	-74,108493	4,62243773
16AN00186-7	1/07/2024	10/07/2024	61,23562	TV 47 5F 56	SAN FRANCISCO	16	Anden	-74,1083623	4,62244364
16AN00186-8	1/07/2024	10/07/2024	1,76451	TV 47 5F 66	SAN FRANCISCO	16	Anden	-74,1082438	4,62245015
16AN00186-9	1/07/2024	10/07/2024	7,50970	TV 47 5F 62	SAN FRANCISCO	16	Anden	-74,1082165	4,62245217
16AN00187-1	1/07/2024	10/07/2024	13,73736	DG 5FBIS 44A 18	SAN FRANCISCO	16	Anden	-74,1085108	4,62100763
16AN00187-2	1/07/2024	10/07/2024	2,67910	DG 5FBIS 44A 30	SAN FRANCISCO	16	Anden	-74,1085103	4,62113592
16AN00188-1	1/07/2024	10/07/2024	25,21027	TV 47 5F 19	SAN FRANCISCO	16	Anden	-74,1087854	4,62257124
16AN00188-2	1/07/2024	10/07/2024	9,02318	TV 47 5F 05	SAN FRANCISCO	16	Anden	-74,1089734	4,62263046
16AN00188-3	1/07/2024	10/07/2024	16,14841	TV 47 5F 05	SAN FRANCISCO	16	Anden	-74,1089737	4,62273739
16AN00188-4	1/07/2024	10/07/2024	4,49739	DG 5FBIS 47 71	SAN FRANCISCO	16	Anden	-74,1085734	4,62324261
16AN00188-5	1/07/2024	10/07/2024	5,77487	DG 5FBIS 47 81	SAN FRANCISCO	16	Anden	-74,1085742	4,62334151
16AN00188-6	1/07/2024	10/07/2024	6,16901	DG 5FBIS 47 91	SAN FRANCISCO	16	Anden	-74,1085749	4,623448
16AN00189-1	1/07/2024	10/07/2024	4,22243	DG 5F 44A 72	SAN FRANCISCO	16	Anden	-74,1089739	4,62146914
16AN00189-10	1/07/2024	10/07/2024	1,63360	TV 47 5F 04	SAN FRANCISCO	16	Anden	-74,1089737	4,62239835
16AN00189-11	1/07/2024	10/07/2024	12,79392	TV 47 5F 18	SAN FRANCISCO	16	Anden	-74,1087912	4,62243717
16AN00189-12	1/07/2024	10/07/2024	24,31898	TV 47 5F 04	SAN FRANCISCO	16	Anden	-74,1089185	4,62243765
16AN00189-13	1/07/2024	10/07/2024	27,62350	TV 47 5F 24	SAN FRANCISCO	16	Anden	-74,108713	4,62243793
16AN00189-14	1/07/2024	10/07/2024	14,58384	TV 47 5F 10	SAN FRANCISCO	16	Anden	-74,1088454	4,62243771
16AN00189-2	1/07/2024	10/07/2024	4,63111	DG 5FBIS 45 09	SAN FRANCISCO	16	Anden	-74,1085736	4,62150474
16AN00189-3	1/07/2024	10/07/2024	5,14666	DG 5F 45 04	SAN FRANCISCO	16	Anden	-74,1089739	4,6215078
16AN00189-4	1/07/2024	10/07/2024	4,88444	DG 5FBIS 45 09	SAN FRANCISCO	16	Anden	-74,1085744	4,62155371
16AN00189-5	1/07/2024	10/07/2024	3,93291	DG 5F 45 22	SAN FRANCISCO	16	Anden	-74,1089747	4,62173619
16AN00189-6	1/07/2024	10/07/2024	5,39350	DG 5F 45 70	SAN FRANCISCO	16	Anden	-74,1089749	4,62213803
16AN00189-7	1/07/2024	10/07/2024	4,01264	DG 5F 45 76	SAN FRANCISCO	16	Anden	-74,1089749	4,62222731
16AN00189-8	1/07/2024	10/07/2024	3,86142	TV 47 5F 38	SAN FRANCISCO	16	Anden	-74,1085747	4,62232739
16AN00189-9	1/07/2024	10/07/2024	9,33425	TV 47 5F 04	SAN FRANCISCO	16	Anden	-74,1089743	4,6223085
16AN00190-2	1/07/2024	10/07/2024	2,98187	DG 5F 44A 30	SAN FRANCISCO	16	Anden	-74,1089731	4,62106157
16AN00190-3	1/07/2024	10/07/2024	6,30978	DG 5FBIS 44A 35	SAN FRANCISCO	16	Anden	-74,1085729	4,62106975
16AN00190-4	1/07/2024	10/07/2024	3,62875	DG 5F 44A 36	SAN FRANCISCO	16	Anden	-74,1089721	4,62111517
16AN00191-1	1/07/2024	10/07/2024	91,16669	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden	-74,1092554	4,62257171
16AN00191-2	1/07/2024	10/07/2024	23,02139	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden	-74,1094581	4,62266753
16AN00191-3	1/07/2024	10/07/2024	10,20014	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden	-74,1094562	4,62286635
16AN00191-4	1/07/2024	10/07/2024	4,38022	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden	-74,1094551	4,62294589
16AN00191-5	1/07/2024	10/07/2024	47,00051	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden	-74,1090377	4,62280911
16AN00191-6	1/07/2024	10/07/2024	8,08043	DG 5DBIS 47 50	SAN FRANCISCO	16	Anden	-74,1094549	4,62304178
16AN00191-7	1/07/2024	10/07/2024	6,73492	DG 5F 47 71	SAN FRANCISCO	16	Anden	-74,1090374	4,62325977
16AN00192-1	1/07/2024	10/07/2024	105,24284	DG 5F 45 03	SAN FRANCISCO	16	Anden	-74,1090909	4,621581
16AN00192-2	1/07/2024	10/07/2024	4,47613	DG 5F 45 03	SAN FRANCISCO	16	Anden	-74,1090362	4,62163439
16AN00192-3	1/07/2024	10/07/2024	3,19151	DG 5F 45 15	SAN FRANCISCO	16	Anden	-74,109037	4,62168535
16AN00192-4	1/07/2024	10/07/2024	2,19046	DG 5F 45 27	SAN FRANCISCO	16	Anden	-74,1090368	4,62176053
16AN00192-5	1/07/2024	10/07/2024	4,67565	DG 5F 45 33	SAN FRANCISCO	16	Anden	-74,1090376	4,6218433
16AN00192-6	1/07/2024	10/07/2024	4,83646	DG 5F 45 69	SAN FRANCISCO	16	Anden	-74,1090364	4,622165
16AN00192-7	1/07/2024	10/07/2024	10,79517	DG 5DBIS 46 52	SAN FRANCISCO	16	Anden	-74,1094616	4,62213678
16AN00192-8	1/07/2024	10/07/2024	21,94544	TV 47 5D 06	SAN FRANCISCO	16	Anden	-74,1094112	4,62243869
16AN00193-1	1/07/2024	10/07/2024	5,23614	DG 5F 44A 11	SAN FRANCISCO	16	Anden	-74,1090369	4,62096333
16AN00193-2	1/07/2024	10/07/2024	4,22000	DG 5F 44A 17	SAN FRANCISCO	16	Anden	-74,109037	4,62102297
16AN00193-3	1/07/2024	10/07/2024	5,13788	DG 5F 44A 29	SAN FRANCISCO	16	Anden	-74,1090366	4,62116911
16AN00193-4	1/07/2024	10/07/2024	3,00464	DG 5F 44A 53	SAN FRANCISCO	16	Anden	-74,1090373	4,62140548
16AN00193-5	1/07/2024	10/07/2024	7,58552	DG 5DBIS 44A 60	SAN FRANCISCO	16	Anden	-74,1094658	4,62148547
16AN00193-6	1/07/2024	10/07/2024	8,67501	DG 5F 45 03	SAN FRANCISCO	16	Anden	-74,1090369	4,62152434
16AN00194-1	1/07/2024	10/07/2024	23,34877	DG 5DBIS 43B 06	SAN FRANCISCO	16	Anden	-74,1094639	4,62008613
16AN00194-2	1/07/2024	10/07/2024	16,06111	DG 5DBIS 43B 06	SAN FRANCISCO	16	Anden	-74,1095904	4,62008672
16AN00194-3	1/07/2024	10/07/2024	31,50839	DG 5F 43B 03	SAN FRANCISCO	16	Anden	-74,1091501	4,62008616
16AN00194-4	1/07/2024	10/07/2024	1,98058	DG 5F 43B 09	SAN FRANCISCO	16	Anden	-74,1090353	4,62015807
16AN00194-5	1/07/2024	10/07/2024	11,12218	DG 5F 43B 69	SAN FRANCISCO	16	Anden	-74,1090768	4,62077271
16AN00194-6	1/07/2024	10/07/2024	3,25158	DG 5DBIS 44 28	SAN FRANCISCO	16	Anden	-74,109473	4,62077277
16AN00194-7	1/07/2024	10/07/2024	19,20611	DG 5DBIS 44 28	SAN FRANCISCO	16	Anden	-74,1093703	4,62079672
16AN00194-8	1/07/2024	10/07/2024	30,15009	DG 5F 43B 69	SAN FRANCISCO	16	Anden	-74,1091463	4,62079424
16AN00195-1	1/07/2024	10/07/2024	6,25445	DG 5D 44 38	SAN FRANCISCO	16	Anden	-74,1098955	4,62102426
16AN00195-2	1/07/2024	10/07/2024	5,50514	DG 5DBIS 44A 59	SAN FRANCISCO	16	Anden	-74,1095293	4,62144915



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00195-3	1/07/2024	10/07/2024	3,85473	TV 46 5D 04	SAN FRANCISCO	16	Anden	-74,109779	4,6216734
16AN00196-1	1/07/2024	10/07/2024	3,63701	DG 5DBIS 43B 33	SAN FRANCISCO	16	Anden	-74,1095841	4,62046495
16AN00196-2	1/07/2024	10/07/2024	53,93662	DG 5DBIS 44 03	SAN FRANCISCO	16	Anden	-74,1097408	4,62055423
16AN00197-1	1/07/2024	10/07/2024	8,27136	KR 43B 4F 03	SAN FRANCISCO	16	Anden	-74,1112924	4,61811777
16AN00197-2	1/07/2024	10/07/2024	2,39735	KR 43C 4F 02	SAN FRANCISCO	16	Anden	-74,1115736	4,61824315
16AN00197-3	1/07/2024	10/07/2024	7,28430	KR 43C 4F 02	SAN FRANCISCO	16	Anden	-74,1115881	4,61832804
16AN00197-4	1/07/2024	10/07/2024	2,16672	KR 43B 4F 69	SAN FRANCISCO	16	Anden	-74,1109726	4,61857047
16AN00197-5	1/07/2024	10/07/2024	1,38899	KR 43B 4F 77	SAN FRANCISCO	16	Anden	-74,1109343	4,61862083
16AN00197-6	1/07/2024	10/07/2024	2,05366	KR 43B 4F 83	SAN FRANCISCO	16	Anden	-74,1108912	4,61867463
16AN00197-7	1/07/2024	10/07/2024	40,35506	KR 43C 5 02	SAN FRANCISCO	16	Anden	-74,1109596	4,61890087
16AN00198-1	1/07/2024	10/07/2024	6,36911	KR 43C 4B 36	SAN FRANCISCO	16	Anden	-74,1118876	4,61778224
16AN00198-2	1/07/2024	10/07/2024	4,79684	KR 43B 4 97	SAN FRANCISCO	16	Anden	-74,1114089	4,61803542
16AN00199-1	1/07/2024	10/07/2024	57,29994	KR 44 5A 96	SAN FRANCISCO	16	Anden	-74,1101621	4,62065582
16AN00199-2	1/07/2024	10/07/2024	1,92055	DG 5D 44 33	SAN FRANCISCO	16	Anden	-74,1099587	4,62098161
16AN00199-3	1/07/2024	10/07/2024	1,29659	DG 5D 44 37	SAN FRANCISCO	16	Anden	-74,1099584	4,6210266
16AN00199-4	1/07/2024	10/07/2024	8,92521	DG 5D 44 37	SAN FRANCISCO	16	Anden	-74,1099576	4,62108111
16AN00199-5	1/07/2024	10/07/2024	3,23253	DG 5D 44 51	SAN FRANCISCO	16	Anden	-74,1099579	4,6211687
16AN00199-6	1/07/2024	10/07/2024	3,98120	DG 5D 44 85	SAN FRANCISCO	16	Anden	-74,1099559	4,62158287
16AN00200-1	1/07/2024	10/07/2024	6,75488	KR 43C 5 75	SAN FRANCISCO	16	Anden	-74,110756	4,61951856
16AN00201-1	1/07/2024	10/07/2024	1,65524	KR 43C 4F 57	SAN FRANCISCO	16	Anden	-74,1113671	4,61875351
16AN00201-2	1/07/2024	10/07/2024	4,35890	KR 43C 4F 75	SAN FRANCISCO	16	Anden	-74,1113111	4,61882642
16AN00201-3	1/07/2024	10/07/2024	60,43573	KR 44 4F 91	SAN FRANCISCO	16	Anden	-74,111746	4,61954745
16AN00202-1	1/07/2024	10/07/2024	3,29979	KR 44 4B 18	SAN FRANCISCO	16	Anden	-74,1123672	4,61776482
16AN00202-11	1/07/2024	10/07/2024	5,91837	KR 44 4B 96	SAN FRANCISCO	16	Anden	-74,1120133	4,6184532
16AN00202-2	1/07/2024	10/07/2024	13,23187	KR 43C 4B 45	SAN FRANCISCO	16	Anden	-74,1119037	4,6178989
16AN00202-5	1/07/2024	10/07/2024	0,50730	KR 44 4B 54	SAN FRANCISCO	16	Anden	-74,1122134	4,61809886
16AN00202-6	1/07/2024	10/07/2024	0,47295	KR 44 4B 54	SAN FRANCISCO	16	Anden	-74,1122093	4,61810788
16AN00203-1	1/07/2024	10/07/2024	6,92581	KR 45 5 38	SAN FRANCISCO	16	Anden	-74,1115323	4,61981469
16AN00204-1	1/07/2024	10/07/2024	9,51901	KR 45 4F 14	SAN FRANCISCO	16	Anden	-74,1122425	4,61888385
16AN00204-2	1/07/2024	10/07/2024	1,21148	KR 45 4F 22	SAN FRANCISCO	16	Anden	-74,112178	4,61898061
16AN00204-3	1/07/2024	10/07/2024	2,40163	KR 45 4F 28	SAN FRANCISCO	16	Anden	-74,1121511	4,61901867
16AN00205-10	1/07/2024	10/07/2024	1,89515	KR 44 4B 53	SAN FRANCISCO	16	Anden	-74,1122591	4,61814435
16AN00205-13	1/07/2024	10/07/2024	12,52631	AK 50 4B 28	SAN FRANCISCO	16	Anden	-74,1131505	4,61822435
16AN00205-14	1/07/2024	10/07/2024	14,28630	AK 50 4C 18	SAN FRANCISCO	16	Anden	-74,113075	4,61836564
16AN00205-3	1/07/2024	10/07/2024	2,89232	KR 45 4B 06	SAN FRANCISCO	16	Anden	-74,1128338	4,61779568
16AN00205-4	1/07/2024	10/07/2024	4,06234	KR 45 4B 12	SAN FRANCISCO	16	Anden	-74,1128081	4,61750889
16AN00205-6	1/07/2024	10/07/2024	2,91378	KR 45 4B 20	SAN FRANCISCO	16	Anden	-74,1127813	4,61791216
16AN00205-7	1/07/2024	10/07/2024	2,49527	KR 44 4B 39	SAN FRANCISCO	16	Anden	-74,1123571	4,61793776
16AN00205-8	1/07/2024	10/07/2024	5,55931	KR 45 4B 26	SAN FRANCISCO	16	Anden	-74,1127445	4,61799
16AN00206-1	1/07/2024	10/07/2024	7,50590	AK 50 5A 24	SAN FRANCISCO	16	Anden	-74,1113556	4,62074584
16AN00206-2	1/07/2024	10/07/2024	11,30765	AK 50 5A 28	SAN FRANCISCO	16	Anden	-74,1113195	4,62079002
16AN00206-3	1/07/2024	10/07/2024	2,34202	AK 50 5A 28	SAN FRANCISCO	16	Anden	-74,1112922	4,62082307
16AN00206-4	1/07/2024	10/07/2024	8,33262	AK 50 5A 34	SAN FRANCISCO	16	Anden	-74,1112584	4,62086102
16AN00206-5	1/07/2024	10/07/2024	21,35261	AK 50 5B 10	SAN FRANCISCO	16	Anden	-74,11109416	4,62125747
16AN00206-6	1/07/2024	10/07/2024	16,20329	AK 50 5B 26	SAN FRANCISCO	16	Anden	-74,1104665	4,6212334
16AN00206-7	1/07/2024	10/07/2024	62,08620	AK 50 5B 26	SAN FRANCISCO	16	Anden	-74,1104965	4,62124095
16AN00206-8	1/07/2024	10/07/2024	4,21737	AK 50 5B 22	SAN FRANCISCO	16	Anden	-74,1108887	4,62132323
16AN00206-9	1/07/2024	10/07/2024	6,15780	AK 50 5B 26	SAN FRANCISCO	16	Anden	-74,1103826	4,62138571
16AN00207-1	1/07/2024	10/07/2024	6,88764	KR 45 4F 91	SAN FRANCISCO	16	Anden	-74,1118102	4,6195719
16AN00207-2	1/07/2024	10/07/2024	1,88419	KR 45 5 19	SAN FRANCISCO	16	Anden	-74,1116909	4,6197188
16AN00207-3	1/07/2024	10/07/2024	45,10680	AK 50 4F 92	SAN FRANCISCO	16	Anden	-74,111947	4,61970643
16AN00207-4	1/07/2024	10/07/2024	13,61724	AK 50 5 02	SAN FRANCISCO	16	Anden	-74,1120739	4,61985944
16AN00207-5	1/07/2024	10/07/2024	5,75151	AK 50 5 22	SAN FRANCISCO	16	Anden	-74,1119523	4,62001115
16AN00207-6	1/07/2024	10/07/2024	8,31815	AK 50 5 38	SAN FRANCISCO	16	Anden	-74,1118541	4,62013242
16AN00207-7	1/07/2024	10/07/2024	7,08009	AK 50 5 46	SAN FRANCISCO	16	Anden	-74,1118142	4,62018176
16AN00208-1	1/07/2024	10/07/2024	2,87068	KR 45 4F 13	SAN FRANCISCO	16	Anden	-74,1122612	4,61896698
16AN00208-2	1/07/2024	10/07/2024	4,36063	KR 45 4F 35	SAN FRANCISCO	16	Anden	-74,1121689	4,61910079
16AN00208-3	1/07/2024	10/07/2024	12,81021	AK 50 4F 72	SAN FRANCISCO	16	Anden	-74,1122516	4,61963671
16AN00209-1	1/07/2024	10/07/2024	12,02831	CL 4B 45 09	SAN FRANCISCO	16	Anden	-74,1130322	4,6177807
16AN00209-2	1/07/2024	10/07/2024	7,96102	AK 50 4A 70	SAN FRANCISCO	16	Anden	-74,1131974	4,61785877
16AN00209-3	1/07/2024	10/07/2024	4,18701	AK 50 4A 70	SAN FRANCISCO	16	Anden	-74,1133103	4,61788754
16AN00210-1	1/07/2024	10/07/2024	12,59551	TV 42 4D 71	SAN FRANCISCO	16	Anden	-74,108725	4,61765587





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00211-1	1/07/2024	10/07/2024	67,85538	TV 42 3 53	SAN FRANCISCO	16	Anden	-74,1134772	4,61567576
16AN00211-2	1/07/2024	10/07/2024	7,05100	TV 42A 3 02	SAN FRANCISCO	16	Anden	-74,1142242	4,61571316
16AN00211-3	1/07/2024	10/07/2024	71,17300	TV 42 3 57	SAN FRANCISCO	16	Anden	-74,1134096	4,61570411
16AN00211-4	1/07/2024	10/07/2024	365,52282	TV 42 3 73	SAN FRANCISCO	16	Anden	-74,1131721	4,61580078
16AN00211-5	1/07/2024	10/07/2024	90,55623	TV 42 3 89	SAN FRANCISCO	16	Anden	-74,1129617	4,61588956
16AN00212-1	1/07/2024	10/07/2024	3,04224	TV 48A 5F 35	SAN FRANCISCO	16	Anden	-74,1086776	4,62405042
16AN00212-2	1/07/2024	10/07/2024	4,50604	TV 48A 5F 41	SAN FRANCISCO	16	Anden	-74,1085844	4,62404861
16AN00212-3	1/07/2024	10/07/2024	13,83808	TV 48A 5F 11	SAN FRANCISCO	16	Anden	-74,1089133	4,62404994
16AN00213-1	1/07/2024	10/07/2024	247,15026	DG 5F 48 04	SAN FRANCISCO	16	Anden	-74,1087767	4,6235911
16AN00213-2	1/07/2024	10/07/2024	7,16945	DG 5F 48 04	SAN FRANCISCO	16	Anden	-74,1089739	4,623593
16AN00213-3	1/07/2024	10/07/2024	15,05565	DG 5FBIS 48 03	SAN FRANCISCO	16	Anden	-74,108573	4,62362096
16AN00213-4	1/07/2024	10/07/2024	45,20351	DG 5F 48 36	SAN FRANCISCO	16	Anden	-74,108785	4,62398191
16AN00214-1	1/07/2024	10/07/2024	15,23170	TV 47 5F 45	SAN FRANCISCO	16	Anden	-74,1084355	4,62257009
16AN00214-10	1/07/2024	10/07/2024	3,11690	DG 5FBISA 47 61	SAN FRANCISCO	16	Anden	-74,1081099	4,62332475
16AN00214-11	1/07/2024	10/07/2024	4,60661	DG 5FBIS 47 82	SAN FRANCISCO	16	Anden	-74,10851	4,62334388
16AN00214-12	1/07/2024	10/07/2024	64,56093	TV 48A 5F 68	SAN FRANCISCO	16	Anden	-74,1085116	4,62377706
16AN00214-2	1/07/2024	10/07/2024	20,55918	TV 47 5F 75	SAN FRANCISCO	16	Anden	-74,1081646	4,62259285
16AN00214-3	1/07/2024	10/07/2024	19,28113	TV 47 5F 45	SAN FRANCISCO	16	Anden	-74,1085096	4,62267964
16AN00214-4	1/07/2024	10/07/2024	17,75796	TV 47 5F 75	SAN FRANCISCO	16	Anden	-74,1081092	4,62269627
16AN00214-6	1/07/2024	10/07/2024	2,81823	DG 5FBISA 47 37	SAN FRANCISCO	16	Anden	-74,10811	4,62303055
16AN00214-7	1/07/2024	10/07/2024	11,52650	DG 5FBISA 47 47	SAN FRANCISCO	16	Anden	-74,10811	4,62314265
16AN00214-8	1/07/2024	10/07/2024	3,08438	DG 5FBIS 47 66	SAN FRANCISCO	16	Anden	-74,10851	4,62322086
16AN00214-9	1/07/2024	10/07/2024	6,60074	DG 5FBISA 47 51	SAN FRANCISCO	16	Anden	-74,1081092	4,62323151
16AN00215-1	1/07/2024	10/07/2024	107,17941	TV 42 4 03	SAN FRANCISCO	16	Anden	-74,1117371	4,61639244
16AN00215-10	1/07/2024	10/07/2024	49,94087	TV 42 4 61	SAN FRANCISCO	16	Anden	-74,1110501	4,61667129
16AN00215-11	1/07/2024	10/07/2024	11,04757	TV 42 4 69	SAN FRANCISCO	16	Anden	-74,1109733	4,61670372
16AN00215-12	1/07/2024	10/07/2024	59,51440	TV 42 4 69	SAN FRANCISCO	16	Anden	-74,1109398	4,61671616
16AN00215-13	1/07/2024	10/07/2024	162,91028	TV 42 4A 15	SAN FRANCISCO	16	Anden	-74,1108407	4,61675802
16AN00215-14	1/07/2024	10/07/2024	22,80248	TV 42 4A 27	SAN FRANCISCO	16	Anden	-74,1107627	4,61678989
16AN00215-15	1/07/2024	10/07/2024	124,97696	TV 42 4A 33	SAN FRANCISCO	16	Anden	-74,1106864	4,61682238
16AN00215-2	1/07/2024	10/07/2024	249,01972	TV 42 4 25	SAN FRANCISCO	16	Anden	-74,1115494	4,61646546
16AN00215-3	1/07/2024	10/07/2024	222,98270	TV 42 4 47	SAN FRANCISCO	16	Anden	-74,1113559	4,6165429
16AN00215-4	1/07/2024	10/07/2024	3,98637	TV 42 4 51	SAN FRANCISCO	16	Anden	-74,1112655	4,61658167
16AN00215-5	1/07/2024	10/07/2024	7,38038	TV 42 4 55	SAN FRANCISCO	16	Anden	-74,1112549	4,61658715
16AN00215-6	1/07/2024	10/07/2024	159,25686	TV 42 4 57	SAN FRANCISCO	16	Anden	-74,1111821	4,61661722
16AN00215-7	1/07/2024	10/07/2024	6,02015	TV 42 4 59	SAN FRANCISCO	16	Anden	-74,1111132	4,61664598
16AN00215-8	1/07/2024	10/07/2024	21,24635	TV 42 4 59	SAN FRANCISCO	16	Anden	-74,1110939	4,61665102
16AN00215-9	1/07/2024	10/07/2024	7,06544	TV 42 4 61	SAN FRANCISCO	16	Anden	-74,1110776	4,6166584
16AN00216-1	1/07/2024	10/07/2024	143,12840	TV 42 3 97	SAN FRANCISCO	16	Anden	-74,1128627	4,61592952
16AN00216-2	1/07/2024	10/07/2024	53,95667	TV 42 3A 01	SAN FRANCISCO	16	Anden	-74,1127708	4,61596505
16AN00216-3	1/07/2024	10/07/2024	197,64268	TV 42 3A 15	SAN FRANCISCO	16	Anden	-74,1126552	4,61601206
16AN00216-4	1/07/2024	10/07/2024	221,92482	TV 42 3A 39	SAN FRANCISCO	16	Anden	-74,1124853	4,61608325
16AN00216-5	1/07/2024	10/07/2024	90,46614	TV 42 3A 47	SAN FRANCISCO	16	Anden	-74,1123483	4,61614233
16AN00216-6	1/07/2024	10/07/2024	136,92423	TV 42 3A 55	SAN FRANCISCO	16	Anden	-74,1122447	4,61618605
16AN00216-7	1/07/2024	10/07/2024	100,97028	TV 42 3A 69	SAN FRANCISCO	16	Anden	-74,1121226	4,61623696
16AN00216-8	1/07/2024	10/07/2024	296,47845	TV 42 3A 93	SAN FRANCISCO	16	Anden	-74,1119403	4,61631267
16AN00218-1	1/07/2024	10/07/2024	2,17773	CL 4B 42 00	SAN FRANCISCO	16	Anden	-74,1104068	4,61701509
16AN00218-10	1/07/2024	10/07/2024	22,23148	TV 42 4B 71	SAN FRANCISCO	16	Anden	-74,109703	4,61721767
16AN00218-11	1/07/2024	10/07/2024	10,52053	TV 42 4B 67	SAN FRANCISCO	16	Anden	-74,1096901	4,61723364
16AN00218-12	1/07/2024	10/07/2024	14,40655	TV 42 4B 71	SAN FRANCISCO	16	Anden	-74,109675	4,6172388
16AN00218-13	1/07/2024	10/07/2024	92,20530	TV 42 4B 83	SAN FRANCISCO	16	Anden	-74,1096323	4,61724994
16AN00218-14	1/07/2024	10/07/2024	37,46959	TV 42 4B 83	SAN FRANCISCO	16	Anden	-74,1095667	4,61727095
16AN00218-15	1/07/2024	10/07/2024	11,32613	TV 42 4B 95	SAN FRANCISCO	16	Anden	-74,1094471	4,61732004
16AN00218-16	1/07/2024	10/07/2024	135,30552	TV 42 4B 95	SAN FRANCISCO	16	Anden	-74,1094973	4,61730151
16AN00218-17	1/07/2024	10/07/2024	38,10556	TV 42 4B 95	SAN FRANCISCO	16	Anden	-74,1094262	4,61732742
16AN00218-18	1/07/2024	10/07/2024	540,76391	TV 42 4D 13	SAN FRANCISCO	16	Anden	-74,1092235	4,61741776
16AN00218-19	1/07/2024	10/07/2024	10,39180	TV 42A 4B 01	SAN FRANCISCO	16	Anden	-74,1099133	4,61760437
16AN00218-2	1/07/2024	10/07/2024	122,88166	TV 42 4B 05	SAN FRANCISCO	16	Anden	-74,1103387	4,61698106
16AN00218-20	1/07/2024	10/07/2024	19,31874	TV 42A 4B 01	SAN FRANCISCO	16	Anden	-74,1097987	4,61765158
16AN00218-21	1/07/2024	10/07/2024	48,07980	TV 42 4D 05	SAN FRANCISCO	16	Anden	-74,1094612	4,61748312
16AN00218-22	1/07/2024	10/07/2024	1,97291	TV 42A 4B 01	SAN FRANCISCO	16	Anden	-74,1095624	4,61774171
16AN00218-23	1/07/2024	10/07/2024	4,18883	TV 42A 4D 04	SAN FRANCISCO	16	Anden	-74,1095428	4,6177516





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00218-3	1/07/2024	10/07/2024	532,41855	TV 42 4B 25	SAN FRANCISCO	16	Anden	-74,110107	4,61706176
16AN00218-4	1/07/2024	10/07/2024	10,88004	TV 42 4B 41	SAN FRANCISCO	16	Anden	-74,1099286	4,61713284
16AN00218-5	1/07/2024	10/07/2024	36,39127	CL 4B 42 00	SAN FRANCISCO	16	Anden	-74,1104476	4,61711668
16AN00218-6	1/07/2024	10/07/2024	105,36574	TV 42 4B 49	SAN FRANCISCO	16	Anden	-74,1098865	4,61714847
16AN00218-7	1/07/2024	10/07/2024	9,07808	CL 4B 42 00	SAN FRANCISCO	16	Anden	-74,1104949	4,61723643
16AN00218-8	1/07/2024	10/07/2024	188,46907	TV 42 4B 57	SAN FRANCISCO	16	Anden	-74,1097883	4,6171866
16AN00218-9	1/07/2024	10/07/2024	9,66338	TV 42 4B 67	SAN FRANCISCO	16	Anden	-74,1097223	4,61721682
16AN00219-1	1/07/2024	10/07/2024	12,71820	DG 5GBISA 43B 10	SAN FRANCISCO	16	Anden	-74,1072285	4,62015873
16AN00219-2	1/07/2024	10/07/2024	17,73739	DG 5GBISA 43B 10	SAN FRANCISCO	16	Anden	-74,1072926	4,62021677
16AN00219-3	1/07/2024	10/07/2024	33,99941	DG 5I 43B 21	SAN FRANCISCO	16	Anden	-74,1068948	4,62031809
16AN00219-4	1/07/2024	10/07/2024	2,31934	DG 5I 43B 27	SAN FRANCISCO	16	Anden	-74,1069159	4,620454
16AN00219-5	1/07/2024	10/07/2024	2,31272	DG 5I 43B 35	SAN FRANCISCO	16	Anden	-74,1069194	4,62050609
16AN00220-1	1/07/2024	10/07/2024	12,15905	TV 43B 5F 35	SAN FRANCISCO	16	Anden	-74,1082485	4,62008561
16AN00220-2	1/07/2024	10/07/2024	36,44585	DG 5FBIS 43B 06	SAN FRANCISCO	16	Anden	-74,1083944	4,62008611
16AN00220-3	1/07/2024	10/07/2024	13,93660	DG 5FBISA 43B 71	SAN FRANCISCO	16	Anden	-74,1082075	4,62079761
16AN00220-4	1/07/2024	10/07/2024	20,28629	DG 5FBIS 43B 72	SAN FRANCISCO	16	Anden	-74,1084084	4,62079723
16AN00221-1	1/07/2024	10/07/2024	29,25754	DG 5F 43B 04	SAN FRANCISCO	16	Anden	-74,1088528	4,62008554
16AN00221-2	1/07/2024	10/07/2024	23,94195	DG 5FBIS 43B 05	SAN FRANCISCO	16	Anden	-74,1086734	4,62008608
16AN00221-3	1/07/2024	10/07/2024	36,69946	DG 5F 43B 68	SAN FRANCISCO	16	Anden	-74,1088732	4,62073833
16AN00221-4	1/07/2024	10/07/2024	44,23817	DG 5FBIS 44A 05	SAN FRANCISCO	16	Anden	-74,1086795	4,62077284
16AN00222-1	1/07/2024	10/07/2024	17,88270	DG 5I 43B 14	SAN FRANCISCO	16	Anden	-74,10682	4,62029323
16AN00223-1	1/07/2024	10/07/2024	10,21452	TV 42A 5A 13	SAN FRANCISCO	16	Anden	-74,108467	4,61826633
16AN00223-10	1/07/2024	10/07/2024	8,68480	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,1077723	4,61915922
16AN00223-11	1/07/2024	10/07/2024	3,46748	KR 42C 5A 80	SAN FRANCISCO	16	Anden	-74,1081792	4,61916987
16AN00223-12	1/07/2024	10/07/2024	8,17264	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,1077453	4,61924822
16AN00223-13	1/07/2024	10/07/2024	5,47628	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,107701	4,61943443
16AN00223-14	1/07/2024	10/07/2024	13,56583	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,1076631	4,61974936
16AN00223-15	1/07/2024	10/07/2024	9,04002	KR 42C 5A 00	SAN FRANCISCO	16	Anden	-74,108041	4,61990415
16AN00223-16	1/07/2024	10/07/2024	4,51283	KR 42C 5A 00	SAN FRANCISCO	16	Anden	-74,1080409	4,61996453
16AN00223-17	1/07/2024	10/07/2024	5,04871	TV 43B 5F 90	SAN FRANCISCO	16	Anden	-74,1079825	4,62000548
16AN00223-2	1/07/2024	10/07/2024	3,67492	TV 42A 5A 13	SAN FRANCISCO	16	Anden	-74,1084254	4,61828315
16AN00223-3	1/07/2024	10/07/2024	7,10207	TV 42A 5A 13	SAN FRANCISCO	16	Anden	-74,1083681	4,61830489
16AN00223-6	1/07/2024	10/07/2024	7,44721	KR 42C 5A 00	SAN FRANCISCO	16	Anden	-74,1085562	4,61857173
16AN00223-7	1/07/2024	10/07/2024	2,65547	KR 42C 5A 00	SAN FRANCISCO	16	Anden	-74,1083129	4,61891057
16AN00223-8	1/07/2024	10/07/2024	2,99207	KR 42C 5A 00	SAN FRANCISCO	16	Anden	-74,1082817	4,61896371
16AN00223-9	1/07/2024	10/07/2024	10,95331	KR 42B 5A 89	SAN FRANCISCO	16	Anden	-74,1078449	4,61896663
16AN00224-1	1/07/2024	10/07/2024	6,70359	CL 5A 42C 06	SAN FRANCISCO	16	Anden	-74,1086917	4,6185059
16AN00224-2	1/07/2024	10/07/2024	5,25482	KR 42C 5A 83	SAN FRANCISCO	16	Anden	-74,1082941	4,6190847
16AN00224-3	1/07/2024	10/07/2024	18,72228	KR 42CBIS 5A 00	SAN FRANCISCO	16	Anden	-74,1085075	4,61989765
16AN00224-4	1/07/2024	10/07/2024	12,23942	TV 43B 5F 90	SAN FRANCISCO	16	Anden	-74,108369	4,6200034
16AN00225-1	1/07/2024	10/07/2024	8,24093	KR 42CBIS 5A 81	SAN FRANCISCO	16	Anden	-74,1086531	4,61942085
16AN00225-2	1/07/2024	10/07/2024	3,74139	KR 42CBIS 5B 07	SAN FRANCISCO	16	Anden	-74,1086274	4,61949121
16AN00225-3	1/07/2024	10/07/2024	3,03190	KR 42CBIS 5B 07	SAN FRANCISCO	16	Anden	-74,1086117	4,61955204
16AN00225-4	1/07/2024	10/07/2024	10,39465	KR 42CBIS 5B 41	SAN FRANCISCO	16	Anden	-74,1085776	4,61980197
16AN00226-1	1/07/2024	10/07/2024	12,80153	KR 43 5A 47	SAN FRANCISCO	16	Anden	-74,1092359	4,61935411
16AN00226-2	1/07/2024	10/07/2024	14,19978	TV 43B 5F 90	SAN FRANCISCO	16	Anden	-74,1091217	4,62000119
16AN00227-1	1/07/2024	10/07/2024	18,12639	KR 43 5 99	SAN FRANCISCO	16	Anden	-74,1099205	4,61845761
16AN00227-2	1/07/2024	10/07/2024	27,42653	KR 43 5 63	SAN FRANCISCO	16	Anden	-74,1097397	4,61869235
16AN00228-1	1/07/2024	10/07/2024	6,83875	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden	-74,1073786	4,61922619
16AN00228-10	1/07/2024	10/07/2024	4,88791	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,1073057	4,61979967
16AN00228-2	1/07/2024	10/07/2024	88,55761	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden	-74,1073992	4,61918578
16AN00228-3	1/07/2024	10/07/2024	15,04533	DG 5GBIS 42A 50	SAN FRANCISCO	16	Anden	-74,1073875	4,61929114
16AN00228-4	1/07/2024	10/07/2024	18,13473	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,1072133	4,61933053
16AN00228-5	1/07/2024	10/07/2024	12,72523	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,1072279	4,61944916
16AN00228-6	1/07/2024	10/07/2024	5,31525	DG 5GBISA 42A 17	SAN FRANCISCO	16	Anden	-74,107244	4,6195333
16AN00228-7	1/07/2024	10/07/2024	10,19732	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,1072552	4,61961081
16AN00228-8	1/07/2024	10/07/2024	73,72012	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,1075928	4,61959125
16AN00228-9	1/07/2024	10/07/2024	28,14381	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,1072711	4,61970422
16AN00229-1	1/07/2024	10/07/2024	988,36728	AK 50 5F 00	SAN FRANCISCO	16	Anden	-74,1080143	4,62536269
16AN00229-2	1/07/2024	10/07/2024	389,55047	AK 50 5F 00	SAN FRANCISCO	16	Anden	-74,1080715	4,62540008
16AN00230-1	1/07/2024	10/07/2024	342,26140	AK 50 5F 00	N RAFAEL INDUSTR	16	Anden	-74,1087695	4,62450708
16AN00231-1	1/07/2024	10/07/2024	4,60056	TV 46 5D 03	SAN FRANCISCO	16	Anden	-74,1098689	4,62173641



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00231-11	1/07/2024	10/07/2024	69,08775	AK 50 5C 00	SAN FRANCISCO	16	Anden	-74,1100121	4,62266376
16AN00231-12	1/07/2024	10/07/2024	154,82955	AK 50 5C 00	SAN FRANCISCO	16	Anden	-74,1095459	4,62336697
16AN00231-13	1/07/2024	10/07/2024	261,26193	AK 50 5C 96	SAN FRANCISCO	16	Anden	-74,1097592	4,62314778
16AN00231-2	1/07/2024	10/07/2024	9,52101	TV 46 5D 03	SAN FRANCISCO	16	Anden	-74,1099861	4,62173856
16AN00231-3	1/07/2024	10/07/2024	35,57149	TV 46 5D 07	SAN FRANCISCO	16	Anden	-74,1096671	4,62173623
16AN00231-6	1/07/2024	10/07/2024	78,94087	TV 46 5C 23	SAN FRANCISCO	16	Anden	-74,1102297	4,62210158
16AN00231-7	1/07/2024	10/07/2024	128,82489	TV 46 5D 07	SAN FRANCISCO	16	Anden	-74,1095595	4,62194628
16AN00231-8	1/07/2024	10/07/2024	68,87144	TV 46 5D 07	SAN FRANCISCO	16	Anden	-74,1095275	4,62195649
16AN00231-9	1/07/2024	10/07/2024	25,57462	AK 50 5C 76	SAN FRANCISCO	16	Anden	-74,1095231	4,62265489
16AN00232-1	1/07/2024	10/07/2024	21,35399	TV 42A 4B 01	SAN FRANCISCO	16	Anden	-74,1077901	4,61850774
16AN00232-4	1/07/2024	10/07/2024	41,40342	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,1078926	4,61861662
16AN00232-5	1/07/2024	10/07/2024	25,72863	KR 42B 5A 08	SAN FRANCISCO	16	Anden	-74,1078494	4,61871109
16AN00232-6	1/07/2024	10/07/2024	31,12759	KR 42B 5A 08	SAN FRANCISCO	16	Anden	-74,1078849	4,61870335
16AN00233-1	1/07/2024	10/07/2024	7,52804	TV 42 4A 33	SAN FRANCISCO	16	Anden	-74,1106275	4,6168459
16AN00233-2	1/07/2024	10/07/2024	57,58052	TV 42 4A 39	SAN FRANCISCO	16	Anden	-74,1105969	4,61685211
16AN00233-3	1/07/2024	10/07/2024	125,54071	TV 42 4A 51	SAN FRANCISCO	16	Anden	-74,1105173	4,61690346
16AN00233-4	1/07/2024	10/07/2024	13,16711	CL 4B 42 00	SAN FRANCISCO	16	Anden	-74,1104985	4,61700684
16AN00233-5	1/07/2024	10/07/2024	33,63618	TV 42 4A 51	SAN FRANCISCO	16	Anden	-74,1105394	4,61710991
16AN00233-6	1/07/2024	10/07/2024	29,06477	TV 42A 4A 48	SAN FRANCISCO	16	Anden	-74,1105942	4,61724592
16AN00234-1	1/07/2024	10/07/2024	16,92619	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden	-74,1076449	4,61908922
16AN00234-2	1/07/2024	10/07/2024	16,36210	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,1076926	4,61912959
16AN00234-3	1/07/2024	10/07/2024	14,15282	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,107652	4,61926183
16AN00234-4	1/07/2024	10/07/2024	2,16677	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,1076206	4,61937157
16AN00235-2	25/07/2024	31/07/2024	34,21285	KR 42A 12 36	GORGONZOLA	16	Anden	-74,10188	4,62032486
16AN00235-3	25/07/2024	31/07/2024	7,47440	KR 42A 12 72	GORGONZOLA	16	Anden	-74,1015293	4,62060317
16AN00235-4	25/07/2024	31/07/2024	156,34764	KR 42A 12 72	GORGONZOLA	16	Anden	-74,1018085	4,62085904
16AN00236-1	25/07/2024	31/07/2024	10,86992	KR 42B 12 46	GORGONZOLA	16	Anden	-74,1022473	4,62116431
16AN00236-2	25/07/2024	31/07/2024	31,72454	CL 12A - KR 42ABIS	GORGONZOLA	16	Anden	-74,1023243	4,62131658
16AN00236-3	25/07/2024	31/07/2024	21,16317	KR 42B 12 46	GORGONZOLA	16	Anden	-74,1024604	4,62144797
16AN00237-1	25/07/2024	31/07/2024	33,89574	CL 11A 42A 02	GORGONZOLA	16	Anden	-74,1026223	4,62044257
16AN00237-2	25/07/2024	31/07/2024	32,15915	CL 11A 42A 08	GORGONZOLA	16	Anden	-74,102847	4,62064316
16AN00237-4	25/07/2024	31/07/2024	18,30214	CL 11A 42B 60	GORGONZOLA	16	Anden	-74,1037989	4,62132153
16AN00237-5	25/07/2024	31/07/2024	17,61690	CL 12 42B 44	GORGONZOLA	16	Anden	-74,1036369	4,6213596
16AN00238-1	25/07/2024	31/07/2024	8,26577	KR 42A 10A 09	GORGONZOLA	16	Anden	-74,103664	4,61959114
16AN00238-2	25/07/2024	31/07/2024	119,56861	KR 42A 10A 09	GORGONZOLA	16	Anden	-74,1038301	4,61966099
16AN00238-4	25/07/2024	31/07/2024	29,85344	KR 42B 10A 68	GORGONZOLA	16	Anden	-74,1035221	4,62030605
16AN00239-3	25/07/2024	31/07/2024	30,89268	CL 12 42B 44	GORGONZOLA	16	Anden	-74,1034067	4,62175797
16AN00240-1	25/07/2024	31/07/2024	36,89745	KR 44 12B 08	GORGONZOLA	16	Anden	-74,1030006	4,62336757
16AN00240-2	25/07/2024	31/07/2024	8,65284	KR 44 12B 08	GORGONZOLA	16	Anden	-74,1028892	4,62349327
16AN00240-3	25/07/2024	31/07/2024	18,92135	KR 44 12B 08	GORGONZOLA	16	Anden	-74,1028174	4,62357621
16AN00241-1	25/07/2024	31/07/2024	45,41618	CL 12 43 31	GORGONZOLA	16	Anden	-74,1039419	4,62145498
16AN00242-1	1/07/2024	10/07/2024	261,69609	KR 43 6 15	GORGONZOLA	16	Anden	-74,105899	4,62025188
16AN00242-2	1/07/2024	10/07/2024	49,56136	KR 44 6 32	GORGONZOLA	16	Anden	-74,1059511	4,62059926
16AN00242-3	1/07/2024	10/07/2024	28,99700	KR 44 6 02	GORGONZOLA	16	Anden	-74,105971	4,62072471
16AN00243-1	25/07/2024	31/07/2024	176,58560	AC 6 45 84	GORGONZOLA	16	Anden	-74,1062007	4,62231568
16AN00243-2	25/07/2024	31/07/2024	37,74094	AC 6 45 90	GORGONZOLA	16	Anden	-74,1062391	4,62253129
16AN00243-3	25/07/2024	31/07/2024	107,24949	AC 6 45 26	GORGONZOLA	16	Anden	-74,1062857	4,62281929
16AN00244-1	25/07/2024	31/07/2024	76,78064	KR 47 12 43	GORGONZOLA	16	Anden	-74,106397	4,62357944
16AN00244-2	25/07/2024	31/07/2024	87,44823	KR 47 12 43	GORGONZOLA	16	Anden	-74,1057105	4,62366486
16AN00245-1	25/07/2024	31/07/2024	98,58486	AK 36 12B 23	LOS EJIDOS	16	Anden	-74,0976742	4,61800633
16AN00245-2	25/07/2024	31/07/2024	142,11922	AK 36 12B 23	LOS EJIDOS	16	Anden	-74,0974508	4,61804248
16AN00245-4	25/07/2024	31/07/2024	126,98528	AC 13 36 17	LOS EJIDOS	16	Anden	-74,0971702	4,61835828
16AN00245-5	25/07/2024	31/07/2024	52,56335	KR 37 12B 08	LOS EJIDOS	16	Anden	-74,098092	4,61839044
16AN00246-1	25/07/2024	31/07/2024	178,81175	CL 12B 36 81	LOS EJIDOS	16	Anden	-74,0978016	4,61763951
16AN00246-2	25/07/2024	31/07/2024	209,04865	CL 12B 36 81	LOS EJIDOS	16	Anden	-74,098364	4,61779131
16AN00246-3	25/07/2024	31/07/2024	173,13045	CL 12B 36 81	LOS EJIDOS	16	Anden	-74,097849	4,61803684
16AN00247-1	25/07/2024	31/07/2024	10,45122	CL 12A 36 21	LOS EJIDOS	16	Anden	-74,0985739	4,61699493
16AN00247-3	25/07/2024	31/07/2024	205,04679	CL 12A 36 21	LOS EJIDOS	16	Anden	-74,0982906	4,61718117
16AN00248-2	25/07/2024	31/07/2024	74,91802	CL 12A 37 59	LOS EJIDOS	16	Anden	-74,0991307	4,61849883
16AN00248-3	25/07/2024	31/07/2024	38,46402	CL 12B 37 57	LOS EJIDOS	16	Anden	-74,0993569	4,61869157
16AN00248-4	25/07/2024	31/07/2024	38,38563	CL 12B 37 57	LOS EJIDOS	16	Anden	-74,0995166	4,61883503
16AN00248-5	25/07/2024	31/07/2024	50,73926	KR 38 12A 48	LOS EJIDOS	16	Anden	-74,0996787	4,6189823



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00249-2	25/07/2024	31/07/2024	28,49610	CL 12 37 56	LOS EJIDOS	16	Anden	-74,0990968	4,61833254
16AN00249-3	25/07/2024	31/07/2024	11,59308	KR 38 12 34	LOS EJIDOS	16	Anden	-74,0992759	4,61848606
16AN00249-4	25/07/2024	31/07/2024	87,61179	KR 38 12 34	LOS EJIDOS	16	Anden	-74,0995703	4,61874834
16AN00250-1	25/07/2024	31/07/2024	110,32601	CL 11A 36 56	LOS EJIDOS	16	Anden	-74,0993422	4,61656462
16AN00250-2	25/07/2024	31/07/2024	125,83917	CL 11A 36 56	LOS EJIDOS	16	Anden	-74,0988195	4,61657818
16AN00250-3	25/07/2024	31/07/2024	37,56947	CL 12 37 07	LOS EJIDOS	16	Anden	-74,0998289	4,6170007
16AN00250-4	25/07/2024	31/07/2024	224,55460	CL 11A 36 56	LOS EJIDOS	16	Anden	-74,0988762	4,61707836
16AN00250-5	25/07/2024	31/07/2024	70,55244	CL 12 37 27	LOS EJIDOS	16	Anden	-74,1001109	4,61725853
16AN00250-6	25/07/2024	31/07/2024	20,21804	CL 12 37 53	LOS EJIDOS	16	Anden	-74,1002468	4,61738145
16AN00251-1	25/07/2024	31/07/2024	91,54625	KR 37A 10A 50	LOS EJIDOS	16	Anden	-74,1004961	4,61681234
16AN00252-1	25/07/2024	31/07/2024	254,65765	CL 10 36 39	LOS EJIDOS	16	Anden	-74,1005662	4,61462717
16AN00253-1	25/07/2024	31/07/2024	27,94063	AK 36 7 51	LOS EJIDOS	16	Anden	-74,1025103	4,61238482
16AN00253-2	25/07/2024	31/07/2024	146,04955	AK 36 7 51	LOS EJIDOS	16	Anden	-74,102223	4,61276404
16AN00253-3	25/07/2024	31/07/2024	124,86199	AK 36 7 51	LOS EJIDOS	16	Anden	-74,1018806	4,6131775
16AN00253-4	25/07/2024	31/07/2024	217,37787	AK 36 7 51	LOS EJIDOS	16	Anden	-74,1016076	4,6133777
16AN00254-1	25/07/2024	31/07/2024	269,81562	AC 6 36 18	LOS EJIDOS	16	Anden	-74,1032023	4,61184983
16AN00254-2	25/07/2024	31/07/2024	25,15215	AC 6 36 18	LOS EJIDOS	16	Anden	-74,1033516	4,61205358
16AN00254-3	25/07/2024	31/07/2024	35,54594	CL 7 36 05	LOS EJIDOS	16	Anden	-74,1026838	4,61226539
16AN00254-4	25/07/2024	31/07/2024	23,49292	AC 6 36 60	LOS EJIDOS	16	Anden	-74,1035669	4,61239801
16AN00254-5	25/07/2024	31/07/2024	54,51051	AC 6 36 84	LOS EJIDOS	16	Anden	-74,1036892	4,61258582
16AN00254-6	25/07/2024	31/07/2024	31,08241	AC 6 37 78	LOS EJIDOS	16	Anden	-74,1040287	4,61318716
16AN00255-1	25/07/2024	31/07/2024	43,94113	KR 38 12 31	LOS EJIDOS	16	Anden	-74,1005445	4,61877389
16AN00256-1	25/07/2024	31/07/2024	13,71937	CL 11A 38 38	LOS EJIDOS	16	Anden	-74,1009131	4,6181043
16AN00256-2	25/07/2024	31/07/2024	52,25705	CL 11A 38 38	LOS EJIDOS	16	Anden	-74,1011442	4,61817598
16AN00256-3	25/07/2024	31/07/2024	16,22784	CL 11A 38 38	LOS EJIDOS	16	Anden	-74,1007988	4,61823443
16AN00256-4	25/07/2024	31/07/2024	83,55556	CL 12 38 11	LOS EJIDOS	16	Anden	-74,1006937	4,61872234
16AN00256-5	25/07/2024	31/07/2024	36,68522	CL 12 38 00	LOS EJIDOS	16	Anden	-74,1012659	4,61918706
16AN00256-6	25/07/2024	31/07/2024	42,72505	CL 12 39 11	LOS EJIDOS	16	Anden	-74,1013425	4,61925832
16AN00257-1	25/07/2024	31/07/2024	33,82425	KR 39 10A 89	LOS EJIDOS	16	Anden	-74,101731	4,61809693
16AN00257-2	25/07/2024	31/07/2024	3,54862	CL 11A 38 13	LOS EJIDOS	16	Anden	-74,1017103	4,61819869
16AN00257-3	25/07/2024	31/07/2024	8,09680	KR 38 11A 00	LOS EJIDOS	16	Anden	-74,1015693	4,6183596
16AN00258-1	25/07/2024	31/07/2024	29,22367	CL 11A 39 15	LOS EJIDOS	16	Anden	-74,101676	4,61837743
16AN00259-1	1/07/2024	10/07/2024	75,93470	AC 6 38 00	LOS EJIDOS	16	Anden	-74,1047187	4,6146896
16AN00259-2	1/07/2024	10/07/2024	76,05052	AC 6 38 00	LOS EJIDOS	16	Anden	-74,1047921	4,61489435
16AN00259-3	1/07/2024	10/07/2024	232,11439	AC 6 38 00	LOS EJIDOS	16	Anden	-74,1049076	4,61520728
16AN00259-4	1/07/2024	10/07/2024	238,71086	AC 6 38 00	LOS EJIDOS	16	Anden	-74,1050694	4,6156917
16AN00259-5	1/07/2024	10/07/2024	28,56181	KR 40 6 00	LOS EJIDOS	16	Anden	-74,1051694	4,61603235
16AN00259-6	1/07/2024	10/07/2024	111,92592	KR 40 6 00	LOS EJIDOS	16	Anden	-74,104905	4,61614681
16AN00260-1	25/07/2024	31/07/2024	106,09153	CL 15 36 68	LOS EJIDOS	16	Anden	-74,0964282	4,62020582
16AN00261-1	25/07/2024	31/07/2024	16,26495	AK 36 16 39	LOS EJIDOS	16	Anden	-74,0951707	4,62057174
16AN00261-2	25/07/2024	31/07/2024	4,00850	AK 36 16 39	LOS EJIDOS	16	Anden	-74,0952421	4,62063881
16AN00261-3	25/07/2024	31/07/2024	47,37713	CL 17 36 55	LOS EJIDOS	16	Anden	-74,0953563	4,62074334
16AN00261-4	25/07/2024	31/07/2024	28,35782	CL 17 36 55	LOS EJIDOS	16	Anden	-74,0955225	4,62089681
16AN00261-5	25/07/2024	31/07/2024	29,32902	CL 17 36 55	LOS EJIDOS	16	Anden	-74,0956829	4,62104212
16AN00262-1	25/07/2024	31/07/2024	50,42865	AK 39 17 40	LOS EJIDOS	16	Anden	-74,0950117	4,62067022
16AN00262-2	25/07/2024	31/07/2024	131,38918	AK 39 17 40	LOS EJIDOS	16	Anden	-74,0952591	4,62078375
16AN00262-3	25/07/2024	31/07/2024	98,07710	AK 39 17 40	LOS EJIDOS	16	Anden	-74,094742	4,62095479
16AN00262-4	25/07/2024	31/07/2024	38,94182	AK 39 17 40	LOS EJIDOS	16	Anden	-74,0956665	4,62114787
16AN00262-5	25/07/2024	31/07/2024	99,76884	AK 39 17 40	LOS EJIDOS	16	Anden	-74,0960126	4,62145778
16AN00263-1	25/07/2024	31/07/2024	77,23448	AK 36 17A 31	LOS EJIDOS	16	Anden	-74,0943636	4,62136174
16AN00263-2	25/07/2024	31/07/2024	5,59741	AK 36 17A 31	LOS EJIDOS	16	Anden	-74,0941019	4,621638
16AN00263-3	25/07/2024	31/07/2024	107,37110	AK 36 17A 31	LOS EJIDOS	16	Anden	-74,0939681	4,62178412
16AN00263-4	25/07/2024	31/07/2024	76,83945	AK 36 17A 31	LOS EJIDOS	16	Anden	-74,0937423	4,62202029
16AN00263-5	25/07/2024	31/07/2024	275,16086	AK 36 17B 33	LOS EJIDOS	16	Anden	-74,0951017	4,62179438
16AN00263-6	25/07/2024	31/07/2024	345,40238	AK 36 17B 33	LOS EJIDOS	16	Anden	-74,093898	4,62264029
16AN00264-1	25/07/2024	31/07/2024	4,52459	AK 36 18 21	LOS EJIDOS	16	Anden	-74,0934163	4,62253576
16AN00264-2	25/07/2024	31/07/2024	7,53353	AK 36 18 21	LOS EJIDOS	16	Anden	-74,0933648	4,62258805
16AN00265-1	25/07/2024	31/07/2024	91,69031	AK 36 18A 01	LOS EJIDOS	16	Anden	-74,0932782	4,62324342
16AN00266-1	11/07/2024	17/07/2024	38,99330	AK 30 1 79	SANTA MATILDE	16	Anden	-74,1058153	4,5998671
16AN00266-2	11/07/2024	17/07/2024	36,85348	KR 31B 1A 56	SANTA MATILDE	16	Anden	-74,1060301	4,60002141
16AN00267-1	11/07/2024	17/07/2024	17,95839	KR 31C 1A 52	SANTA MATILDE	16	Anden	-74,1063868	4,60027739
16AN00267-2	11/07/2024	17/07/2024	6,03789	CL 1B 30 00	SANTA MATILDE	16	Anden	-74,1065451	4,60032486



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00267-3	11/07/2024	17/07/2024	8,61208	KR 31C 1A 52	SANTA MATILDE	16	Anden	-74,1064794	4,60034019
16AN00268-1	11/07/2024	17/07/2024	3,84189	KR 31C 1 10	SANTA MATILDE	16	Anden	-74,1073413	4,59960774
16AN00268-2	11/07/2024	17/07/2024	1,02181	KR 31C 1 01	SANTA MATILDE	16	Anden	-74,1072977	4,59964821
16AN00268-3	11/07/2024	17/07/2024	11,60047	KR 31C 1 01	SANTA MATILDE	16	Anden	-74,1071966	4,59973657
16AN00268-4	11/07/2024	17/07/2024	3,13496	KR 31C 1 38	SANTA MATILDE	16	Anden	-74,1070942	4,5998301
16AN00269-1	11/07/2024	17/07/2024	10,84836	KR 31C 1 45	SANTA MATILDE	16	Anden	-74,1070611	4,59995217
16AN00269-10	11/07/2024	17/07/2024	5,82678	CL 1B 30 00	SANTA MATILDE	16	Anden	-74,1065959	4,60037084
16AN00269-11	11/07/2024	17/07/2024	26,87113	CL 1B 30 00	SANTA MATILDE	16	Anden	-74,1066759	4,6004837
16AN00269-12	11/07/2024	17/07/2024	4,25447	KR 31D 1A 98	SANTA MATILDE	16	Anden	-74,1069818	4,6005485
16AN00269-13	11/07/2024	17/07/2024	2,81045	CL 1B 30 00	SANTA MATILDE	16	Anden	-74,1067984	4,60057028
16AN00269-14	11/07/2024	17/07/2024	4,19383	CL 1B 30 00	SANTA MATILDE	16	Anden	-74,1068702	4,60062241
16AN00269-2	11/07/2024	17/07/2024	4,01605	KR 31C 1A 11	SANTA MATILDE	16	Anden	-74,1069153	4,60008332
16AN00269-3	11/07/2024	17/07/2024	37,92209	KR 31C 1 45	SANTA MATILDE	16	Anden	-74,1070776	4,60006518
16AN00269-4	11/07/2024	17/07/2024	52,47413	KR 31C 1 45	SANTA MATILDE	16	Anden	-74,1071259	4,60006547
16AN00269-5	11/07/2024	17/07/2024	24,48547	CL 1A 31C 99	SANTA MATILDE	16	Anden	-74,1072502	4,60020535
16AN00269-6	11/07/2024	17/07/2024	40,95074	CL 1A 31C 99	SANTA MATILDE	16	Anden	-74,1072032	4,60020488
16AN00269-7	11/07/2024	17/07/2024	11,86547	KR 31D 1A 98	SANTA MATILDE	16	Anden	-74,1072833	4,60027779
16AN00269-8	11/07/2024	17/07/2024	5,29039	KR 31C 1 01	SANTA MATILDE	16	Anden	-74,1066811	4,60029532
16AN00269-9	11/07/2024	17/07/2024	0,81682	KR 31C 1 01	SANTA MATILDE	16	Anden	-74,1066401	4,60033123
16AN00270-2	11/07/2024	17/07/2024	2,62966	KR 31C 1 23	SANTA MATILDE	16	Anden	-74,1072616	4,59977225
16AN00270-3	11/07/2024	17/07/2024	5,37706	KR 31C 1 01	SANTA MATILDE	16	Anden	-74,1071689	4,5998554
16AN00271-1	11/07/2024	17/07/2024	4,29185	KR 32A 1 99	SANTA MATILDE	16	Anden	-74,1077211	4,60090429
16AN00271-2	11/07/2024	17/07/2024	4,68479	KR 32A 1 99	SANTA MATILDE	16	Anden	-74,1076869	4,60094165
16AN00271-3	11/07/2024	17/07/2024	2,47809	KR 32A 1 99	SANTA MATILDE	16	Anden	-74,1076402	4,60099061
16AN00271-4	11/07/2024	17/07/2024	35,80892	KR 32A 1 67	SANTA MATILDE	16	Anden	-74,1077873	4,60097567
16AN00271-5	11/07/2024	17/07/2024	38,10230	KR 32A 1 67	SANTA MATILDE	16	Anden	-74,1077731	4,60100613
16AN00271-6	11/07/2024	17/07/2024	7,85832	KR 32A 1A 01	SANTA MATILDE	16	Anden	-74,10789	4,60106973
16AN00271-7	11/07/2024	17/07/2024	6,05737	KR 32A 1A 01	SANTA MATILDE	16	Anden	-74,1078748	4,60109478
16AN00272-1	11/07/2024	17/07/2024	10,38951	KR 32A 1 99	SANTA MATILDE	16	Anden	-74,1078567	4,60075234
16AN00272-2	11/07/2024	17/07/2024	2,96938	KR 32A 1 99	SANTA MATILDE	16	Anden	-74,1077787	4,60082945
16AN00272-3	11/07/2024	17/07/2024	2,64426	KR 32B 1 98	SANTA MATILDE	16	Anden	-74,1083241	4,60091498
16AN00272-4	11/07/2024	17/07/2024	3,95438	KR 32B 1 98	SANTA MATILDE	16	Anden	-74,1082727	4,60097599
16AN00273-1	11/07/2024	17/07/2024	4,26140	KR 32D 1A 38	SANTA MATILDE	16	Anden	-74,1084217	4,60160956
16AN00274-1	11/07/2024	17/07/2024	3,53801	KR 32D 1A 28	SANTA MATILDE	16	Anden	-74,1085227	4,60148342
16AN00275-1	11/07/2024	17/07/2024	2,87347	KR 32D 1A 99	SANTA MATILDE	16	Anden	-74,1085913	4,60150418
16AN00275-2	11/07/2024	17/07/2024	3,67565	KR 32D 1A 99	SANTA MATILDE	16	Anden	-74,1082984	4,60185784
16AN00276-1	11/07/2024	17/07/2024	3,86060	CL 1C 34 01	SANTA MATILDE	16	Anden	-74,1088368	4,6018739
16AN00276-2	11/07/2024	17/07/2024	3,45380	CL 1C 34 01	SANTA MATILDE	16	Anden	-74,1087009	4,60205145
16AN00276-3	11/07/2024	17/07/2024	5,22981	CL 1C 34 01	SANTA MATILDE	16	Anden	-74,108631	4,60214384
16AN00276-4	11/07/2024	17/07/2024	2,89217	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1090264	4,60224529
16AN00276-5	11/07/2024	17/07/2024	4,68184	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1089979	4,60228194
16AN00276-6	11/07/2024	17/07/2024	2,83884	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1089412	4,6023553
16AN00277-1	11/07/2024	17/07/2024	26,22998	KR 35 1A 50	SANTA MATILDE	16	Anden	-74,1090223	4,60237049
16AN00277-2	11/07/2024	17/07/2024	56,92754	KR 35BIS - CL 1B	SANTA MATILDE	16	Anden	-74,1093735	4,6027245
16AN00277-3	11/07/2024	17/07/2024	113,89144	KR 35A - CL 1B	SANTA MATILDE	16	Anden	-74,1094612	4,60322221
16AN00278-1	11/07/2024	17/07/2024	4,45805	KR 35 1A 09	SANTA MATILDE	16	Anden	-74,1094292	4,60194635
16AN00278-2	11/07/2024	17/07/2024	5,64461	CL 1A 35 26	SANTA MATILDE	16	Anden	-74,1095437	4,60203552
16AN00278-4	11/07/2024	17/07/2024	17,86218	CL 1A 35 50	SANTA MATILDE	16	Anden	-74,109788	4,6022278
16AN00278-5	11/07/2024	17/07/2024	139,27679	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1096809	4,60237769
16AN00279-1	11/07/2024	17/07/2024	2,20869	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1102845	4,60366688
16AN00279-2	11/07/2024	17/07/2024	3,74624	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1102681	4,60370606
16AN00279-3	11/07/2024	17/07/2024	5,76166	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1102166	4,60377323
16AN00281-1	11/07/2024	17/07/2024	7,28444	CL 1A 35 58	SANTA MATILDE	16	Anden	-74,1098848	4,60230152
16AN00281-2	11/07/2024	17/07/2024	7,10572	CL 1A 35 64	SANTA MATILDE	16	Anden	-74,1099704	4,60237168
16AN00281-3	11/07/2024	17/07/2024	5,92180	CL 1A 35 70	SANTA MATILDE	16	Anden	-74,1101445	4,60250596
16AN00281-4	11/07/2024	17/07/2024	8,71264	CL 1A 35 78	SANTA MATILDE	16	Anden	-74,1102572	4,60259399
16AN00281-5	11/07/2024	17/07/2024	6,42404	CL 1A 35 82	SANTA MATILDE	16	Anden	-74,1103383	4,602659
16AN00281-6	11/07/2024	17/07/2024	5,24346	CL 1ABIS 35 99	SANTA MATILDE	16	Anden	-74,1101816	4,60299705
16AN00282-1	11/07/2024	17/07/2024	6,65675	KR 35B 1A 07	SANTA MATILDE	16	Anden	-74,1105022	4,60279749
16AN00282-10	11/07/2024	17/07/2024	7,58806	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1104779	4,60342833
16AN00282-11	11/07/2024	17/07/2024	2,60919	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1103671	4,60357359
16AN00282-2	11/07/2024	17/07/2024	3,52069	KR 35B 1A 19	SANTA MATILDE	16	Anden	-74,110417	4,60290936





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00282-3	11/07/2024	17/07/2024	28,78622	KR 35B 1A 07	SANTA MATILDE	16	Anden	-74,1106565	4,6028732
16AN00282-4	11/07/2024	17/07/2024	3,70435	KR 35B 1A 25	SANTA MATILDE	16	Anden	-74,1103771	4,60296312
16AN00282-5	11/07/2024	17/07/2024	8,51048	AK 36 0 56	SANTA MATILDE	16	Anden	-74,1108114	4,60298257
16AN00282-6	11/07/2024	17/07/2024	11,73531	AK 36 1A 10	SANTA MATILDE	16	Anden	-74,1107371	4,60307823
16AN00282-7	11/07/2024	17/07/2024	17,07760	AK 36 1A 16	SANTA MATILDE	16	Anden	-74,1106955	4,60312913
16AN00282-8	11/07/2024	17/07/2024	5,97776	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1106077	4,60325649
16AN00282-9	11/07/2024	17/07/2024	4,64407	KR 35B 1A 61	SANTA MATILDE	16	Anden	-74,1100888	4,60334156
16AN00283-1	11/07/2024	17/07/2024	9,82753	AC 8 S 31D 12	SANTA MATILDE	16	Anden	-74,1082098	4,59960869
16AN00284-1	11/07/2024	17/07/2024	10,14987	AC 8 S 32A 08	SANTA MATILDE	16	Anden	-74,108643	4,60000756
16AN00284-2	11/07/2024	17/07/2024	12,16439	AC 8 S 32A 46	SANTA MATILDE	16	Anden	-74,1088752	4,6002241
16AN00284-3	11/07/2024	17/07/2024	11,03452	AC 8 S 32A 74	SANTA MATILDE	16	Anden	-74,1090578	4,6003962
16AN00284-4	11/07/2024	17/07/2024	11,40404	AC 8 S 32B 04	SANTA MATILDE	16	Anden	-74,1091069	4,6004376
16AN00284-5	11/07/2024	17/07/2024	12,54942	AC 8 S 32B 12	SANTA MATILDE	16	Anden	-74,1091506	4,60047842
16AN00284-6	11/07/2024	17/07/2024	2,30943	CL 1 32B 35	SANTA MATILDE	16	Anden	-74,1088984	4,60080752
16AN00284-7	11/07/2024	17/07/2024	8,23953	KR 32D 0 18	SANTA MATILDE	16	Anden	-74,1089581	4,60086114
16AN00285-1	11/07/2024	17/07/2024	12,17348	KR 34 0 04	SANTA MATILDE	16	Anden	-74,1095409	4,60083736
16AN00286-1	11/07/2024	17/07/2024	4,40802	KR 34 0 43	SANTA MATILDE	16	Anden	-74,1092624	4,6013324
16AN00286-2	11/07/2024	17/07/2024	3,61735	KR 34 0 53	SANTA MATILDE	16	Anden	-74,1092015	4,60140647
16AN00286-3	11/07/2024	17/07/2024	7,79830	KR 35 1 08	SANTA MATILDE	16	Anden	-74,1096595	4,60145343
16AN00286-4	11/07/2024	17/07/2024	2,31916	KR 35 1 12	SANTA MATILDE	16	Anden	-74,1095907	4,60152748
16AN00287-1	11/07/2024	17/07/2024	14,22975	AC 8 S 35B 04	SANTA MATILDE	16	Anden	-74,110903	4,60227156
16AN00287-2	11/07/2024	17/07/2024	3,59994	KR 35B 0 15	SANTA MATILDE	16	Anden	-74,1108352	4,6023606
16AN00287-3	11/07/2024	17/07/2024	10,44069	AK 36 0 14	SANTA MATILDE	16	Anden	-74,1111186	4,60257686
16AN00287-4	11/07/2024	17/07/2024	4,30911	AK 36 0 36	SANTA MATILDE	16	Anden	-74,110973	4,60276796
16AN00287-5	11/07/2024	17/07/2024	12,24763	AK 36 0 36	SANTA MATILDE	16	Anden	-74,1109466	4,60280211
16AN00287-6	11/07/2024	17/07/2024	22,57277	AK 36 0 56	SANTA MATILDE	16	Anden	-74,1108562	4,60291993
16AN00288-3	11/07/2024	17/07/2024	4,40300	CL 1 31C 35	SANTA MATILDE	16	Anden	-74,1078317	4,59975532
16AN00289-1	11/07/2024	17/07/2024	3,52473	KR 37 0 00	SANTA MATILDE	16	Anden	-74,1110059	4,60370476
16AN00289-2	11/07/2024	17/07/2024	6,44955	KR 37 0 00	SANTA MATILDE	16	Anden	-74,1108037	4,60397462
16AN00289-3	11/07/2024	17/07/2024	7,30813	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1102895	4,60398031
16AN00289-4	11/07/2024	17/07/2024	8,42126	KR 37 1B 30	SANTA MATILDE	16	Anden	-74,1106899	4,60412853
16AN00290-1	11/07/2024	17/07/2024	11,15244	AC 8 S 36 10	SANTA MATILDE	16	Anden	-74,1114963	4,60265354
16AN00290-2	11/07/2024	17/07/2024	39,30345	KR 37 0 00	SANTA MATILDE	16	Anden	-74,1114618	4,60301536
16AN00290-3	11/07/2024	17/07/2024	31,98177	KR 37 0 00	SANTA MATILDE	16	Anden	-74,1113806	4,60313252
16AN00290-4	11/07/2024	17/07/2024	21,16081	KR 37 0 00	SANTA MATILDE	16	Anden	-74,1113307	4,60320545
16AN00291-1	11/07/2024	17/07/2024	141,58580	CL 2B 35 00	IRGE GAITAN CORT	16	Anden	-74,1079677	4,6070922
16AN00291-2	11/07/2024	17/07/2024	20,52663	CL 2B 37 10	IRGE GAITAN CORT	16	Anden	-74,1077691	4,6072032
16AN00291-3	11/07/2024	17/07/2024	12,40640	CL 2B 37 10	IRGE GAITAN CORT	16	Anden	-74,1082458	4,6072395
16AN00291-4	11/07/2024	17/07/2024	11,11161	CL 2B 35 00	IRGE GAITAN CORT	16	Anden	-74,1083532	4,60725413
16AN00291-5	11/07/2024	17/07/2024	7,69440	CL 2B 37 10	IRGE GAITAN CORT	16	Anden	-74,1084131	4,60730389
16AN00291-6	11/07/2024	17/07/2024	6,41588	CL 2B 37 10	IRGE GAITAN CORT	16	Anden	-74,1084662	4,60734095
16AN00291-7	11/07/2024	17/07/2024	6,88385	CL 2B 37 10	IRGE GAITAN CORT	16	Anden	-74,1085165	4,60737884
16AN00291-8	11/07/2024	17/07/2024	16,26010	CL 2B 37 10	IRGE GAITAN CORT	16	Anden	-74,1085722	4,60750557
16AN00292-1	11/07/2024	17/07/2024	50,02922	CL 1 37 00	IRGE GAITAN CORT	16	Anden	-74,1115627	4,60331567
16AN00292-2	11/07/2024	17/07/2024	7,36448	KR 37A 1 00	IRGE GAITAN CORT	16	Anden	-74,1115458	4,60383142
16AN00292-3	11/07/2024	17/07/2024	3,08991	KR 37A 1 00	IRGE GAITAN CORT	16	Anden	-74,111432	4,60398526
16AN00292-4	11/07/2024	17/07/2024	26,36109	CL 1B 37 00	IRGE GAITAN CORT	16	Anden	-74,1110226	4,60399757
16AN00293-1	11/07/2024	17/07/2024	11,42269	KR 37 0 00	IRGE GAITAN CORT	16	Anden	-74,1109553	4,60402724
16AN00293-2	11/07/2024	17/07/2024	3,31293	CL 1B 37 00	IRGE GAITAN CORT	16	Anden	-74,1110685	4,60413174
16AN00293-4	11/07/2024	17/07/2024	25,55066	CL 1C 37 09	IRGE GAITAN CORT	16	Anden	-74,1107171	4,60423777
16AN00293-5	11/07/2024	17/07/2024	3,15555	CL 1C 37 00	IRGE GAITAN CORT	16	Anden	-74,1106695	4,604347
16AN00293-6	11/07/2024	17/07/2024	20,34753	CL 1C 37 00	IRGE GAITAN CORT	16	Anden	-74,1107206	4,60440118
16AN00293-7	11/07/2024	17/07/2024	10,61936	CL 1C 37 69	IRGE GAITAN CORT	16	Anden	-74,111241	4,6047495
16AN00294-1	11/07/2024	17/07/2024	9,13095	CL 2B 37A 04	IRGE GAITAN CORT	16	Anden	-74,1086987	4,60751753
16AN00294-2	11/07/2024	17/07/2024	11,65205	CL 2B 37A 10	IRGE GAITAN CORT	16	Anden	-74,1087807	4,60757556
16AN00294-3	11/07/2024	17/07/2024	14,07230	CL 2B 37A 04	IRGE GAITAN CORT	16	Anden	-74,1086186	4,60755605
16AN00294-4	11/07/2024	17/07/2024	9,91896	CL 2B 37A 22	IRGE GAITAN CORT	16	Anden	-74,1088484	4,60762565
16AN00294-5	11/07/2024	17/07/2024	19,27179	CL 2C 37A 15	IRGE GAITAN CORT	16	Anden	-74,1085244	4,60768667
16AN00294-6	11/07/2024	17/07/2024	3,67500	CL 2C 37A 57	IRGE GAITAN CORT	16	Anden	-74,1088391	4,60802933
16AN00295-1	11/07/2024	17/07/2024	3064,58296	CL 2D 38C 50	IRGE GAITAN CORT	16	Anden	-74,111054	4,60983293
16AN00296-1	11/07/2024	17/07/2024	23,28869	CL 1 37A 01	IRGE GAITAN CORT	16	Anden	-74,11212	4,60397459
16AN00296-10	11/07/2024	17/07/2024	3,18517	KR 37B 1 00	IRGE GAITAN CORT	16	Anden	-74,1117423	4,60429752



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00296-11	11/07/2024	17/07/2024	15,59504	CL 1 38 16	VRGE GAITAN CORT	16	Anden	-74,1123105	4,60429421
16AN00296-12	11/07/2024	17/07/2024	2,39036	KR 37B 1 00	VRGE GAITAN CORT	16	Anden	-74,1116909	4,60439768
16AN00296-13	11/07/2024	17/07/2024	5,03931	KR 37B 1 00	VRGE GAITAN CORT	16	Anden	-74,1116535	4,60439768
16AN00296-14	11/07/2024	17/07/2024	6,07826	KR 38BIS 1 00	VRGE GAITAN CORT	16	Anden	-74,1122139	4,60439978
16AN00296-15	11/07/2024	17/07/2024	4,58183	KR 37B 1 00	VRGE GAITAN CORT	16	Anden	-74,1116087	4,60444481
16AN00296-16	11/07/2024	17/07/2024	4,99805	KR 38BIS 1 30	VRGE GAITAN CORT	16	Anden	-74,1121154	4,60450644
16AN00296-17	11/07/2024	17/07/2024	4,37224	KR 38BIS 1 00	VRGE GAITAN CORT	16	Anden	-74,112073	4,60455287
16AN00296-18	11/07/2024	17/07/2024	4,42490	KR 37B 1 00	VRGE GAITAN CORT	16	Anden	-74,1114711	4,60459409
16AN00296-19	11/07/2024	17/07/2024	4,67319	KR 38BIS 1 00	VRGE GAITAN CORT	16	Anden	-74,112024	4,60460576
16AN00296-20	11/07/2024	17/07/2024	20,66115	KR 37B 1 00	VRGE GAITAN CORT	16	Anden	-74,1120213	4,60399618
16AN00296-21	11/07/2024	17/07/2024	3,71151	KR 38BIS 1 00	VRGE GAITAN CORT	16	Anden	-74,111198	4,60465246
16AN00296-22	11/07/2024	17/07/2024	5,14740	KR 38BIS 1 54	VRGE GAITAN CORT	16	Anden	-74,111931	4,60470412
16AN00296-23	11/07/2024	17/07/2024	20,30772	KR 37B 1 00	VRGE GAITAN CORT	16	Anden	-74,1113295	4,60474855
16AN00296-24	11/07/2024	17/07/2024	14,87442	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,1113143	4,60489408
16AN00296-25	11/07/2024	17/07/2024	24,70463	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,111265	4,60487049
16AN00296-26	11/07/2024	17/07/2024	4,51891	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,1113693	4,60493578
16AN00296-27	11/07/2024	17/07/2024	28,43966	CL 1C 37B 35	VRGE GAITAN CORT	16	Anden	-74,111639	4,60502364
16AN00296-28	11/07/2024	17/07/2024	45,82118	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,1115103	4,60509478
16AN00296-3	11/07/2024	17/07/2024	3,60449	CL 1 37A 01	VRGE GAITAN CORT	16	Anden	-74,1122132	4,60407059
16AN00296-4	11/07/2024	17/07/2024	2,93525	KR 37B 1 00	VRGE GAITAN CORT	16	Anden	-74,1119446	4,60407864
16AN00296-5	11/07/2024	17/07/2024	3,67157	KR 37B 1 00	VRGE GAITAN CORT	16	Anden	-74,1118844	4,6041464
16AN00296-6	11/07/2024	17/07/2024	8,51125	CL 1 37A 01	VRGE GAITAN CORT	16	Anden	-74,1123129	4,60415417
16AN00296-7	11/07/2024	17/07/2024	37,03686	CL 1 37A 01	VRGE GAITAN CORT	16	Anden	-74,112369	4,60417181
16AN00296-8	11/07/2024	17/07/2024	3,97841	KR 37B 1 00	VRGE GAITAN CORT	16	Anden	-74,1118379	4,60419701
16AN00296-9	11/07/2024	17/07/2024	3,60943	KR 37B 1 00	VRGE GAITAN CORT	16	Anden	-74,111791	4,60424677
16AN00298-1	11/07/2024	17/07/2024	26,84054	KR 39A 2C 25	VRGE GAITAN CORT	16	Anden	-74,1114489	4,61025223
16AN00301-1	11/07/2024	17/07/2024	7,87846	KR 38C 2B 04	VRGE GAITAN CORT	16	Anden	-74,1109596	4,60900446
16AN00301-2	11/07/2024	17/07/2024	36,37176	KR 39 2B 44	VRGE GAITAN CORT	16	Anden	-74,1106939	4,609659
16AN00302-1	11/07/2024	17/07/2024	32,01411	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,1126137	4,60368561
16AN00302-2	11/07/2024	17/07/2024	12,49111	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,112822	4,60388441
16AN00302-3	11/07/2024	17/07/2024	12,86642	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,1128959	4,60394899
16AN00302-4	11/07/2024	17/07/2024	12,42582	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,1129707	4,60402041
16AN00302-5	11/07/2024	17/07/2024	3,52274	CL 1 37A 01	VRGE GAITAN CORT	16	Anden	-74,112507	4,60417528
16AN00302-6	11/07/2024	17/07/2024	14,65946	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,1132166	4,60424814
16AN00302-7	11/07/2024	17/07/2024	3,67476	CL 1 37A 01	VRGE GAITAN CORT	16	Anden	-74,1126065	4,60426749
16AN00302-8	11/07/2024	17/07/2024	21,37030	CL 1 38 95	VRGE GAITAN CORT	16	Anden	-74,1131447	4,60461241
16AN00302-9	11/07/2024	17/07/2024	34,76137	CL 1 38 95	VRGE GAITAN CORT	16	Anden	-74,1131623	4,60463483
16AN00303-1	11/07/2024	17/07/2024	15,20521	CL 1B 38 04	VRGE GAITAN CORT	16	Anden	-74,1118004	4,60494475
16AN00303-10	11/07/2024	17/07/2024	6,24402	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,1119763	4,60556408
16AN00303-11	11/07/2024	17/07/2024	27,73982	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1124238	4,60555401
16AN00303-12	11/07/2024	17/07/2024	1,62807	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,1120329	4,60561613
16AN00303-13	11/07/2024	17/07/2024	11,61465	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,1120827	4,60566262
16AN00303-14	11/07/2024	17/07/2024	23,89103	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1123304	4,60567118
16AN00303-15	11/07/2024	17/07/2024	7,42138	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,112169	4,60574138
16AN00303-2	11/07/2024	17/07/2024	9,34038	KR 38BIS 1 00	VRGE GAITAN CORT	16	Anden	-74,1117227	4,60502786
16AN00303-3	11/07/2024	17/07/2024	10,78539	CL 1C 38 05	VRGE GAITAN CORT	16	Anden	-74,1116535	4,60510418
16AN00303-4	11/07/2024	17/07/2024	1,53880	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,1116496	4,60526079
16AN00303-5	11/07/2024	17/07/2024	9,39360	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,111684	4,60529315
16AN00303-6	11/07/2024	17/07/2024	1,49828	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,1117168	4,60532287
16AN00303-7	11/07/2024	17/07/2024	1,31810	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,1117428	4,60534772
16AN00303-8	11/07/2024	17/07/2024	10,47682	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,1118879	4,60548329
16AN00303-9	11/07/2024	17/07/2024	1,56830	CL 1C 37 00	VRGE GAITAN CORT	16	Anden	-74,1119362	4,60552721
16AN00304-1	11/07/2024	17/07/2024	11,23241	KR 38BISA 1 00	VRGE GAITAN CORT	16	Anden	-74,1127048	4,60453
16AN00304-10	11/07/2024	17/07/2024	9,29633	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1126044	4,60532909
16AN00304-11	11/07/2024	17/07/2024	10,25989	CL 1B 38 00	VRGE GAITAN CORT	16	Anden	-74,1124739	4,60534402
16AN00304-2	11/07/2024	17/07/2024	11,32291	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1130227	4,60479677
16AN00304-3	11/07/2024	17/07/2024	12,70068	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1129356	4,60490667
16AN00304-4	11/07/2024	17/07/2024	1,88716	KR 38BISA 1 00	VRGE GAITAN CORT	16	Anden	-74,112373	4,60496014
16AN00304-5	11/07/2024	17/07/2024	2,35649	KR 38BISA 1 00	VRGE GAITAN CORT	16	Anden	-74,112291	4,60506413
16AN00304-6	11/07/2024	17/07/2024	11,93281	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,112749	4,60514426
16AN00304-7	11/07/2024	17/07/2024	12,92388	CL 1B 38 00	VRGE GAITAN CORT	16	Anden	-74,1123192	4,60520129
16AN00304-8	11/07/2024	17/07/2024	12,40387	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1126853	4,60522638



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00304-9	11/07/2024	17/07/2024	1,55737	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1126471	4,60527568
16AN00305-1	11/07/2024	17/07/2024	19,09536	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,1138221	4,60481064
16AN00305-2	11/07/2024	17/07/2024	13,86364	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,1139217	4,60490207
16AN00305-3	11/07/2024	17/07/2024	3,16205	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,113946	4,60492367
16AN00305-4	11/07/2024	17/07/2024	2,96315	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,1139566	4,60493422
16AN00305-5	11/07/2024	17/07/2024	6,74502	CL 1 38B 00	VRGE GAITAN CORT	16	Anden	-74,1134835	4,60508693
16AN00305-6	11/07/2024	17/07/2024	7,74635	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,1142228	4,60517046
16AN00305-7	11/07/2024	17/07/2024	10,59469	CL 1 38B 00	VRGE GAITAN CORT	16	Anden	-74,1136156	4,60520634
16AN00305-8	11/07/2024	17/07/2024	3,55526	CL 1 38B 00	VRGE GAITAN CORT	16	Anden	-74,1137028	4,60528677
16AN00305-9	11/07/2024	17/07/2024	4,07806	CL 1 38B 00	VRGE GAITAN CORT	16	Anden	-74,1138288	4,60540421
16AN00306-1	11/07/2024	17/07/2024	11,71299	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1130832	4,60485293
16AN00306-10	11/07/2024	17/07/2024	6,25626	CL 1B 38A 00	VRGE GAITAN CORT	16	Anden	-74,1129063	4,60567114
16AN00306-2	11/07/2024	17/07/2024	11,29393	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1130178	4,60493573
16AN00306-3	11/07/2024	17/07/2024	8,57106	KR 38B 1 20	VRGE GAITAN CORT	16	Anden	-74,1133438	4,60523955
16AN00306-4	11/07/2024	17/07/2024	8,11575	KR 38B 1 00	VRGE GAITAN CORT	16	Anden	-74,1132852	4,60531444
16AN00306-5	11/07/2024	17/07/2024	6,75190	KR 38A 1 81	VRGE GAITAN CORT	16	Anden	-74,1126789	4,60536408
16AN00306-6	11/07/2024	17/07/2024	7,84919	KR 38B 1 00	VRGE GAITAN CORT	16	Anden	-74,1131974	4,60542662
16AN00306-8	11/07/2024	17/07/2024	22,18473	CL 1B 38A 00	VRGE GAITAN CORT	16	Anden	-74,1127133	4,60553489
16AN00306-9	11/07/2024	17/07/2024	9,48259	KR 38B 1 00	VRGE GAITAN CORT	16	Anden	-74,1130216	4,60564591
16AN00307-1	11/07/2024	17/07/2024	13,32724	KR 38A 1B 07	VRGE GAITAN CORT	16	Anden	-74,112517	4,60557187
16AN00307-10	11/07/2024	17/07/2024	2,97863	CL 1B 38A 42	VRGE GAITAN CORT	16	Anden	-74,1129007	4,60574688
16AN00307-11	11/07/2024	17/07/2024	25,84551	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1123753	4,60575179
16AN00307-12	11/07/2024	17/07/2024	7,19003	CL 1B 38A 00	VRGE GAITAN CORT	16	Anden	-74,1130202	4,60583246
16AN00307-13	11/07/2024	17/07/2024	5,98358	CL 1C 38A 00	VRGE GAITAN CORT	16	Anden	-74,1127822	4,60620543
16AN00307-14	11/07/2024	17/07/2024	1,30603	CL 1C 38A 00	VRGE GAITAN CORT	16	Anden	-74,1128207	4,60623129
16AN00307-15	11/07/2024	17/07/2024	11,07977	CL 1C 38A 00	VRGE GAITAN CORT	16	Anden	-74,1128723	4,60626977
16AN00307-16	11/07/2024	17/07/2024	2,20089	CL 1C 38A 00	VRGE GAITAN CORT	16	Anden	-74,1129296	4,60630829
16AN00307-2	11/07/2024	17/07/2024	6,28746	CL 1B 38A 00	VRGE GAITAN CORT	16	Anden	-74,1127024	4,60560472
16AN00307-3	11/07/2024	17/07/2024	8,63209	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1124629	4,60563963
16AN00307-4	11/07/2024	17/07/2024	1,12755	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,112441	4,60566646
16AN00307-6	11/07/2024	17/07/2024	1,56090	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1124334	4,60568037
16AN00307-8	11/07/2024	17/07/2024	8,14061	CL 1B 38A 00	VRGE GAITAN CORT	16	Anden	-74,1128096	4,60568179
16AN00308-1	11/07/2024	17/07/2024	6,63568	CL 1C 38A 00	VRGE GAITAN CORT	16	Anden	-74,1127208	4,60626313
16AN00308-10	11/07/2024	17/07/2024	21,37348	KR 38C CL 1C	VRGE GAITAN CORT	16	Anden	-74,1129382	4,60657084
16AN00308-11	11/07/2024	17/07/2024	7,65723	CL 1D 38A 00	VRGE GAITAN CORT	16	Anden	-74,1126048	4,60668948
16AN00308-12	11/07/2024	17/07/2024	23,54350	KR 38C 1C 27	VRGE GAITAN CORT	16	Anden	-74,1128361	4,60670976
16AN00308-13	11/07/2024	17/07/2024	6,23976	CL 1D 38A 00	VRGE GAITAN CORT	16	Anden	-74,1127331	4,60677858
16AN00308-2	11/07/2024	17/07/2024	1,66444	CL 1C 38A 00	VRGE GAITAN CORT	16	Anden	-74,1127601	4,60629014
16AN00308-3	11/07/2024	17/07/2024	1,83521	CL 1C 38A 00	VRGE GAITAN CORT	16	Anden	-74,1128146	4,60632878
16AN00308-4	11/07/2024	17/07/2024	1,37620	CL 1C 38A 00	VRGE GAITAN CORT	16	Anden	-74,1128472	4,60635009
16AN00308-5	11/07/2024	17/07/2024	6,41037	CL 1C 38A 00	VRGE GAITAN CORT	16	Anden	-74,1128796	4,60637335
16AN00308-6	11/07/2024	17/07/2024	1,22156	CL 1C 38A 00	VRGE GAITAN CORT	16	Anden	-74,1129258	4,60640496
16AN00308-7	11/07/2024	17/07/2024	4,01091	CL 1C 38A 94	VRGE GAITAN CORT	16	Anden	-74,1129602	4,60643063
16AN00308-8	11/07/2024	17/07/2024	4,58838	CL 1D 38A 00	VRGE GAITAN CORT	16	Anden	-74,1122332	4,6064283
16AN00308-9	11/07/2024	17/07/2024	4,13707	CL 1D 38A 00	VRGE GAITAN CORT	16	Anden	-74,1123429	4,60650359
16AN00309-1	11/07/2024	17/07/2024	46,05638	CL 1D 38B 22	VRGE GAITAN CORT	16	Anden	-74,1122247	4,60676406
16AN00309-2	11/07/2024	17/07/2024	50,47789	CL 1D 38B 22	VRGE GAITAN CORT	16	Anden	-74,1123031	4,60707161
16AN00310-1	11/07/2024	17/07/2024	6,38853	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,111877	4,60638333
16AN00310-2	11/07/2024	17/07/2024	19,06330	KR 38A 1D 03	VRGE GAITAN CORT	16	Anden	-74,1120456	4,6063758
16AN00310-3	11/07/2024	17/07/2024	7,82314	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1118072	4,60647212
16AN00310-4	11/07/2024	17/07/2024	4,56512	CL 1D 38A 00	VRGE GAITAN CORT	16	Anden	-74,1122619	4,60661039
16AN00310-5	11/07/2024	17/07/2024	1,22177	KR 38B 1D 00	VRGE GAITAN CORT	16	Anden	-74,1122337	4,60664786
16AN00310-6	11/07/2024	17/07/2024	3,86276	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1115034	4,60685783
16AN00310-7	11/07/2024	17/07/2024	15,74330	KR 40 1D 98	VRGE GAITAN CORT	16	Anden	-74,1114723	4,60707257
16AN00310-8	11/07/2024	17/07/2024	3,80982	KR 38B 1D 00	VRGE GAITAN CORT	16	Anden	-74,1118325	4,6071577
16AN00311-1	11/07/2024	17/07/2024	27,61728	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1112853	4,60713679
16AN00311-10	11/07/2024	17/07/2024	22,10341	CL 1G 38A 80	VRGE GAITAN CORT	16	Anden	-74,1121612	4,6079969
16AN00311-11	11/07/2024	17/07/2024	47,33384	CL 1G 38A 80	VRGE GAITAN CORT	16	Anden	-74,1119651	4,6080087
16AN00311-2	11/07/2024	17/07/2024	1,60988	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1112269	4,60721067
16AN00311-3	11/07/2024	17/07/2024	33,26120	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1111651	4,60728859
16AN00311-4	11/07/2024	17/07/2024	27,74556	CL 1G 38A 80	VRGE GAITAN CORT	16	Anden	-74,1117346	4,60733781
16AN00311-5	11/07/2024	17/07/2024	15,82185	CL 1G 38A 80	VRGE GAITAN CORT	16	Anden	-74,1118707	4,60743405





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00311-6	11/07/2024	17/07/2024	36,82533	CL 1G 38A 80	VRGE GAITAN CORT	16	Anden	-74,1112103	4,60747527
16AN00311-7	11/07/2024	17/07/2024	12,53568	CL 1G 38A 80	VRGE GAITAN CORT	16	Anden	-74,1119765	4,60751044
16AN00311-8	11/07/2024	17/07/2024	4,15640	CL 1G 38A 80	VRGE GAITAN CORT	16	Anden	-74,1122956	4,60773584
16AN00311-9	11/07/2024	17/07/2024	18,11806	CL 1G 38A 80	VRGE GAITAN CORT	16	Anden	-74,1122623	4,60787099
16AN00312-1	11/07/2024	17/07/2024	5,38092	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1110802	4,60748701
16AN00312-10	11/07/2024	17/07/2024	9,10113	CL 2 38A 01	VRGE GAITAN CORT	16	Anden	-74,1110366	4,60796541
16AN00312-12	11/07/2024	17/07/2024	3,41377	CL 2 38A 51	VRGE GAITAN CORT	16	Anden	-74,1111634	4,60805649
16AN00312-13	11/07/2024	17/07/2024	5,57424	CL 2 38A 01	VRGE GAITAN CORT	16	Anden	-74,1112448	4,60811412
16AN00312-14	11/07/2024	17/07/2024	10,42552	KR 38D 1G 99	VRGE GAITAN CORT	16	Anden	-74,1118829	4,60835118
16AN00312-15	11/07/2024	17/07/2024	11,47715	CL 2 38C 23	VRGE GAITAN CORT	16	Anden	-74,1118197	4,60843178
16AN00312-2	11/07/2024	17/07/2024	10,83413	CL 1H 38A 99	VRGE GAITAN CORT	16	Anden	-74,1111687	4,60754889
16AN00312-3	11/07/2024	17/07/2024	18,30833	KR 38A 1H 09	VRGE GAITAN CORT	16	Anden	-74,1109659	4,60753988
16AN00312-4	11/07/2024	17/07/2024	12,78039	CL 1H 38A 99	VRGE GAITAN CORT	16	Anden	-74,1113833	4,60770059
16AN00312-5	11/07/2024	17/07/2024	22,36368	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1108418	4,6076988
16AN00312-6	11/07/2024	17/07/2024	1,20709	CL 1H 38A 99	VRGE GAITAN CORT	16	Anden	-74,111445	4,60774453
16AN00312-7	11/07/2024	17/07/2024	5,55502	CL 1H 38A 42	VRGE GAITAN CORT	16	Anden	-74,111481	4,60776994
16AN00312-8	11/07/2024	17/07/2024	6,69508	CL 2 38A 01	VRGE GAITAN CORT	16	Anden	-74,1108473	4,60783118
16AN00312-9	11/07/2024	17/07/2024	8,38986	CL 1H 38A 99	VRGE GAITAN CORT	16	Anden	-74,1116772	4,6079084
16AN00313-1	11/07/2024	17/07/2024	8,49672	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1107012	4,60787722
16AN00313-10	11/07/2024	17/07/2024	16,43211	KR 38B 2 74	VRGE GAITAN CORT	16	Anden	-74,110524	4,6086367
16AN00313-2	11/07/2024	17/07/2024	15,32884	KR 38A 2 07	VRGE GAITAN CORT	16	Anden	-74,1108153	4,60788896
16AN00313-3	11/07/2024	17/07/2024	7,20326	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1106595	4,60793154
16AN00313-4	11/07/2024	17/07/2024	8,84343	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1104368	4,60821507
16AN00313-5	11/07/2024	17/07/2024	1,97398	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1103968	4,60826305
16AN00313-6	11/07/2024	17/07/2024	6,69877	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1103674	4,60830064
16AN00313-8	11/07/2024	17/07/2024	10,17013	CL 2B 37 00	VRGE GAITAN CORT	16	Anden	-74,1102838	4,60841024
16AN00313-9	11/07/2024	17/07/2024	36,36195	KR 38A 2A 31	VRGE GAITAN CORT	16	Anden	-74,1103526	4,60852638
16AN00314-2	11/07/2024	17/07/2024	35,06268	KR 38B 2 71	VRGE GAITAN CORT	16	Anden	-74,1107386	4,60877074
16AN00314-3	11/07/2024	17/07/2024	9,88791	CL 2B 38A 00	VRGE GAITAN CORT	16	Anden	-74,1108399	4,60882436
16AN00315-1	11/07/2024	17/07/2024	29,70040	CL 2 39 12	VRGE GAITAN CORT	16	Anden	-74,1120331	4,60876824
16AN00315-10	11/07/2024	17/07/2024	17,05797	CL 2B 38A 00	VRGE GAITAN CORT	16	Anden	-74,1119204	4,60933694
16AN00315-3	11/07/2024	17/07/2024	18,12738	KR 39 2 29	VRGE GAITAN CORT	16	Anden	-74,1118494	4,60890009
16AN00315-5	11/07/2024	17/07/2024	12,26378	CL 2B 39 13	VRGE GAITAN CORT	16	Anden	-74,1116745	4,60912621
16AN00315-6	11/07/2024	17/07/2024	7,86313	KR 39A 2 00	VRGE GAITAN CORT	16	Anden	-74,1121822	4,60914806
16AN00315-7	11/07/2024	17/07/2024	32,63544	CL 2B 39 13	VRGE GAITAN CORT	16	Anden	-74,1117327	4,60924706
16AN00315-8	11/07/2024	17/07/2024	9,17165	KR 39A 2 46	VRGE GAITAN CORT	16	Anden	-74,1120842	4,60927251
16AN00315-9	11/07/2024	17/07/2024	3,52050	KR 39 2 54	VRGE GAITAN CORT	16	Anden	-74,1120399	4,60932989
16AN00316-1	11/07/2024	17/07/2024	21,97720	KR 38D 1G 99	VRGE GAITAN CORT	16	Anden	-74,1119104	4,60841979
16AN00316-3	11/07/2024	17/07/2024	3,59555	KR 38D 1G 99	VRGE GAITAN CORT	16	Anden	-74,1118485	4,60852601
16AN00316-4	11/07/2024	17/07/2024	8,33983	CL 2 38A 01	VRGE GAITAN CORT	16	Anden	-74,1119761	4,60862962
16AN00316-5	11/07/2024	17/07/2024	6,33961	CL 2 38A 01	VRGE GAITAN CORT	16	Anden	-74,1124956	4,6089958
16AN00316-6	11/07/2024	17/07/2024	4,29498	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1129376	4,60900395
16AN00316-7	11/07/2024	17/07/2024	7,05274	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1129036	4,609049
16AN00316-8	11/07/2024	17/07/2024	24,51317	KR 40 - CL 2	VRGE GAITAN CORT	16	Anden	-74,1128499	4,60912109
16AN00316-9	11/07/2024	17/07/2024	3,80743	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1127345	4,60916667
16AN00317-1	11/07/2024	17/07/2024	8,57227	KR 40 1D 98	VRGE GAITAN CORT	16	Anden	-74,1127229	4,60803649
16AN00317-10	11/07/2024	17/07/2024	15,21532	CL 1H 38D 99	VRGE GAITAN CORT	16	Anden	-74,1130306	4,60876007
16AN00317-2	11/07/2024	17/07/2024	5,38030	KR 40 1D 98	VRGE GAITAN CORT	16	Anden	-74,1128409	4,60811941
16AN00317-3	11/07/2024	17/07/2024	14,27551	CL 1H 38D 27	VRGE GAITAN CORT	16	Anden	-74,1123982	4,60831633
16AN00317-4	11/07/2024	17/07/2024	4,55442	CL 1H 38D 99	VRGE GAITAN CORT	16	Anden	-74,1124738	4,6083703
16AN00317-5	11/07/2024	17/07/2024	8,16905	KR 40 1D 98	VRGE GAITAN CORT	16	Anden	-74,113244	4,60840389
16AN00317-6	11/07/2024	17/07/2024	3,63188	CL 1H 38D 99	VRGE GAITAN CORT	16	Anden	-74,1125724	4,60844022
16AN00317-7	11/07/2024	17/07/2024	34,15962	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1132664	4,60855763
16AN00317-8	11/07/2024	17/07/2024	40,40152	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1131662	4,60869477
16AN00318-1	11/07/2024	17/07/2024	3,60582	CL 1F 38B 00	VRGE GAITAN CORT	16	Anden	-74,1128974	4,60757178
16AN00318-10	11/07/2024	17/07/2024	3,45647	CL 1G 38D 71	VRGE GAITAN CORT	16	Anden	-74,1128883	4,6080737
16AN00318-11	11/07/2024	17/07/2024	44,21032	KR 39A 1D 00	VRGE GAITAN CORT	16	Anden	-74,1130844	4,60795564
16AN00318-2	11/07/2024	17/07/2024	4,91940	CL 1F 38B 00	VRGE GAITAN CORT	16	Anden	-74,1130255	4,60766204
16AN00318-4	11/07/2024	17/07/2024	9,11389	CL 1F 38B 00	VRGE GAITAN CORT	16	Anden	-74,1131129	4,60772473
16AN00318-5	11/07/2024	17/07/2024	4,23507	CL 1G 38D 13	VRGE GAITAN CORT	16	Anden	-74,1124795	4,60778303
16AN00318-6	11/07/2024	17/07/2024	4,72670	KR 40 1D 98	VRGE GAITAN CORT	16	Anden	-74,1125534	4,60783589
16AN00318-7	11/07/2024	17/07/2024	2,86630	KR 40 1D 98	VRGE GAITAN CORT	16	Anden	-74,1126258	4,60788783





LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00318-8	11/07/2024	17/07/2024	10,10861	KR 40 1D 98	VRGE GAITAN CORT	16	Anden	-74,1126702	4,60791756
16AN00318-9	11/07/2024	17/07/2024	4,21879	KR 40 1D 98	VRGE GAITAN CORT	16	Anden	-74,1127589	4,60798264
16AN00319-11	11/07/2024	17/07/2024	2,59193	CL 1F 38B 00	VRGE GAITAN CORT	16	Anden	-74,1128248	4,60738828
16AN00319-2	11/07/2024	17/07/2024	45,82502	KR 38C 1D 03	VRGE GAITAN CORT	16	Anden	-74,1128876	4,60694555
16AN00319-3	11/07/2024	17/07/2024	5,41537	KR 38C 1 99	VRGE GAITAN CORT	16	Anden	-74,1127132	4,60699057
16AN00319-4	11/07/2024	17/07/2024	8,22014	KR 39 1C 34	VRGE GAITAN CORT	16	Anden	-74,113016	4,60703927
16AN00319-5	11/07/2024	17/07/2024	105,61224	KR 39 1C 34	VRGE GAITAN CORT	16	Anden	-74,1129822	4,60697408
16AN00319-6	11/07/2024	17/07/2024	10,22909	KR 39 1D 04	VRGE GAITAN CORT	16	Anden	-74,1130876	4,60708902
16AN00319-7	11/07/2024	17/07/2024	2,96502	KR 39 1B 99	VRGE GAITAN CORT	16	Anden	-74,1131455	4,60710072
16AN00319-8	11/07/2024	17/07/2024	16,78258	KR 38C 1D 23	VRGE GAITAN CORT	16	Anden	-74,1126306	4,60710117
16AN00319-9	11/07/2024	17/07/2024	7,48265	CL 1F 38D 15	VRGE GAITAN CORT	16	Anden	-74,1127389	4,60730903
16AN00320-1	11/07/2024	17/07/2024	3,78138	CL 1C 38C 02	VRGE GAITAN CORT	16	Anden	-74,1130456	4,60653882
16AN00320-2	11/07/2024	17/07/2024	56,42095	CL 1C 38C 02	VRGE GAITAN CORT	16	Anden	-74,1130916	4,60656418
16AN00320-3	11/07/2024	17/07/2024	20,41601	CL 1C 38C 04	VRGE GAITAN CORT	16	Anden	-74,1129717	4,60663453
16AN00320-4	11/07/2024	17/07/2024	3,45885	KR 38C 1C 27	VRGE GAITAN CORT	16	Anden	-74,1128945	4,6067425
16AN00320-5	11/07/2024	17/07/2024	49,67594	KR 39 1B 99	VRGE GAITAN CORT	16	Anden	-74,1133477	4,60674322
16AN00320-6	11/07/2024	17/07/2024	16,10127	CL 1C 38C 36	VRGE GAITAN CORT	16	Anden	-74,1133092	4,60687641
16AN00321-1	11/07/2024	17/07/2024	50,31195	CL 1 38B 00	VRGE GAITAN CORT	16	Anden	-74,114068	4,60575778
16AN00321-2	11/07/2024	17/07/2024	28,59301	KR 39 1B 99	VRGE GAITAN CORT	16	Anden	-74,1140248	4,60589853
16AN00321-3	11/07/2024	17/07/2024	1,17462	KR 39 1B 99	VRGE GAITAN CORT	16	Anden	-74,1138987	4,60607111
16AN00321-4	11/07/2024	17/07/2024	3,14593	KR 39 1 30	VRGE GAITAN CORT	16	Anden	-74,1138729	4,60610416
16AN00321-5	11/07/2024	17/07/2024	6,54117	CL 1C 38C 27	VRGE GAITAN CORT	16	Anden	-74,113396	4,6065735
16AN00321-6	11/07/2024	17/07/2024	4,19468	CL 1C 38C 35	VRGE GAITAN CORT	16	Anden	-74,113409	4,60659223
16AN00321-7	11/07/2024	17/07/2024	38,28531	KR 39 1B 99	VRGE GAITAN CORT	16	Anden	-74,1135328	4,60656616
16AN00322-1	11/07/2024	17/07/2024	21,12070	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,1142999	4,60525322
16AN00322-2	11/07/2024	17/07/2024	7,56027	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,1143366	4,60528706
16AN00322-3	11/07/2024	17/07/2024	13,71948	AC 8 S 37 01	VRGE GAITAN CORT	16	Anden	-74,1143811	4,60532558
16AN00322-4	11/07/2024	17/07/2024	13,85395	AC 8 S 38 50	VRGE GAITAN CORT	16	Anden	-74,1144283	4,60537319
16AN00322-6	11/07/2024	17/07/2024	8,91512	CL 1 38B 00	VRGE GAITAN CORT	16	Anden	-74,1140088	4,60556893
16AN00322-7	11/07/2024	17/07/2024	4,28286	CL 1 38B 00	VRGE GAITAN CORT	16	Anden	-74,1141592	4,60570759
16AN00323-1	11/07/2024	17/07/2024	7,21672	KR 39A 1 00	VRGE GAITAN CORT	16	Anden	-74,1144443	4,60623137
16AN00323-10	11/07/2024	17/07/2024	9,42168	CL 1B 39 00	VRGE GAITAN CORT	16	Anden	-74,1142706	4,60663582
16AN00323-11	11/07/2024	17/07/2024	1,09634	CL 1B 39 00	VRGE GAITAN CORT	16	Anden	-74,114432	4,60667044
16AN00323-12	11/07/2024	17/07/2024	2,07548	CL 1B 39 00	VRGE GAITAN CORT	16	Anden	-74,1143379	4,60668336
16AN00323-13	11/07/2024	17/07/2024	18,73062	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1146534	4,60669005
16AN00323-14	11/07/2024	17/07/2024	24,94192	CL 1B 39 00	VRGE GAITAN CORT	16	Anden	-74,1144356	4,60674972
16AN00323-2	11/07/2024	17/07/2024	2,32518	KR 39A 1 00	VRGE GAITAN CORT	16	Anden	-74,1143117	4,60641085
16AN00323-3	11/07/2024	17/07/2024	0,24289	KR 39A 1 00	VRGE GAITAN CORT	16	Anden	-74,1142989	4,60642903
16AN00323-4	11/07/2024	17/07/2024	0,79519	KR 39A 1 00	VRGE GAITAN CORT	16	Anden	-74,1142553	4,60648598
16AN00323-5	11/07/2024	17/07/2024	9,01624	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1148002	4,60648967
16AN00323-6	11/07/2024	17/07/2024	1,69691	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1147737	4,60652652
16AN00323-7	11/07/2024	17/07/2024	2,66150	CL 1B 39 00	VRGE GAITAN CORT	16	Anden	-74,1142253	4,60652665
16AN00323-8	11/07/2024	17/07/2024	18,89388	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1147304	4,60658572
16AN00323-9	11/07/2024	17/07/2024	1,91164	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1146934	4,60663587
16AN00324-1	11/07/2024	17/07/2024	7,87896	CL 1B 39 00	VRGE GAITAN CORT	16	Anden	-74,1138064	4,6063927
16AN00324-10	11/07/2024	17/07/2024	12,21590	CL 1C 39 01	VRGE GAITAN CORT	16	Anden	-74,1138905	4,60698784
16AN00324-11	11/07/2024	17/07/2024	7,97768	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1144052	4,60702299
16AN00324-12	11/07/2024	17/07/2024	5,77795	CL 1C 39 01	VRGE GAITAN CORT	16	Anden	-74,1140894	4,60712877
16AN00324-2	11/07/2024	17/07/2024	19,89188	KR 39 1B 99	VRGE GAITAN CORT	16	Anden	-74,1137019	4,60644897
16AN00324-3	11/07/2024	17/07/2024	4,14744	CL 1B 39 00	VRGE GAITAN CORT	16	Anden	-74,1141613	4,60663735
16AN00324-4	11/07/2024	17/07/2024	16,32246	KR 39 1B 99	VRGE GAITAN CORT	16	Anden	-74,1135837	4,60661227
16AN00324-5	11/07/2024	17/07/2024	8,08343	CL 1B 39 00	VRGE GAITAN CORT	16	Anden	-74,114252	4,6067017
16AN00324-6	11/07/2024	17/07/2024	8,46866	CL 1B 39 00	VRGE GAITAN CORT	16	Anden	-74,1143591	4,6067773
16AN00324-7	11/07/2024	17/07/2024	3,72107	CL 1B 39 00	VRGE GAITAN CORT	16	Anden	-74,1144501	4,60684243
16AN00324-8	11/07/2024	17/07/2024	12,34270	CL 1C 39 01	VRGE GAITAN CORT	16	Anden	-74,1137844	4,60691285
16AN00324-9	11/07/2024	17/07/2024	19,30310	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1144595	4,60694871
16AN00325-1	11/07/2024	17/07/2024	7,84466	KR 39 1B 99	VRGE GAITAN CORT	16	Anden	-74,1134945	4,60681043
16AN00325-10	11/07/2024	17/07/2024	2,24241	KR 39 1B 99	VRGE GAITAN CORT	16	Anden	-74,1132543	4,6071475
16AN00325-11	11/07/2024	17/07/2024	3,03132	CL 1C 39 01	VRGE GAITAN CORT	16	Anden	-74,1139742	4,6071484
16AN00325-12	11/07/2024	17/07/2024	10,26039	CL 1C 39 01	VRGE GAITAN CORT	16	Anden	-74,1140251	4,60718393
16AN00325-13	11/07/2024	17/07/2024	12,55316	KR 40 1C 06	VRGE GAITAN CORT	16	Anden	-74,1141007	4,60723733
16AN00325-14	11/07/2024	17/07/2024	3,39517	CL 1D 39 49	VRGE GAITAN CORT	16	Anden	-74,1135773	4,60737729



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00325-15	11/07/2024	17/07/2024	1,83088	CL 1D 39 00	VRGE GAITAN CORT	16	Anden	-74,1136256	4,60741032
16AN00325-16	11/07/2024	17/07/2024	3,16085	CL 1D 39 00	VRGE GAITAN CORT	16	Anden	-74,1136592	4,60743304
16AN00325-17	11/07/2024	17/07/2024	9,86387	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1140781	4,60746443
16AN00325-18	11/07/2024	17/07/2024	2,07425	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1140601	4,60748965
16AN00325-19	11/07/2024	17/07/2024	9,68834	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1140415	4,60751401
16AN00325-2	11/07/2024	17/07/2024	1,06355	CL 1C 39 01	VRGE GAITAN CORT	16	Anden	-74,1135292	4,6068336
16AN00325-3	11/07/2024	17/07/2024	14,85088	KR 39 1B 99	VRGE GAITAN CORT	16	Anden	-74,1133906	4,60687394
16AN00325-4	11/07/2024	17/07/2024	10,53695	CL 1C 39 01	VRGE GAITAN CORT	16	Anden	-74,1136978	4,60695255
16AN00325-5	11/07/2024	17/07/2024	0,69041	CL 1C 39 01	VRGE GAITAN CORT	16	Anden	-74,1137488	4,60698866
16AN00325-6	11/07/2024	17/07/2024	5,12790	CL 1C 39 01	VRGE GAITAN CORT	16	Anden	-74,113817	4,60703657
16AN00325-7	11/07/2024	17/07/2024	3,10180	CL 1C 39 01	VRGE GAITAN CORT	16	Anden	-74,1138642	4,60707001
16AN00325-8	11/07/2024	17/07/2024	11,55755	KR 39 1B 99	VRGE GAITAN CORT	16	Anden	-74,1132726	4,60703342
16AN00325-9	11/07/2024	17/07/2024	7,72822	CL 1C 39 01	VRGE GAITAN CORT	16	Anden	-74,1139037	4,60709874
16AN00326-1	11/07/2024	10/07/2024	14,10204	AC 3 38B 09	VRGE GAITAN CORT	16	Anden	-74,1095073	4,61018244
16AN00326-2	11/07/2024	10/07/2024	7,77355	AC 3 38B 17	VRGE GAITAN CORT	16	Anden	-74,1095806	4,61027092
16AN00326-3	11/07/2024	10/07/2024	17,86725	AC 3 38B 29	VRGE GAITAN CORT	16	Anden	-74,1096343	4,61033763
16AN00327-1	11/07/2024	17/07/2024	60,34784	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1120448	4,60603368
16AN00327-2	11/07/2024	17/07/2024	5,47768	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,111858	4,60627029
16AN00327-3	11/07/2024	17/07/2024	33,31050	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1117695	4,60638276
16AN00327-5	11/07/2024	17/07/2024	4,70539	KR 38 1F 01	VRGE GAITAN CORT	16	Anden	-74,111372	4,60675396
16AN00327-6	11/07/2024	17/07/2024	44,92433	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1115333	4,60667919
16AN00328-1	11/07/2024	17/07/2024	11,85969	CL 1F 38 06	VRGE GAITAN CORT	16	Anden	-74,1110172	4,60668315
16AN00328-2	11/07/2024	17/07/2024	8,11178	CL 1H 37B 99	VRGE GAITAN CORT	16	Anden	-74,1108772	4,60686949
16AN00328-3	11/07/2024	17/07/2024	4,01468	CL 1H 37B 99	VRGE GAITAN CORT	16	Anden	-74,1108121	4,60695651
16AN00328-4	11/07/2024	17/07/2024	18,02465	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1113226	4,60694935
16AN00328-5	11/07/2024	17/07/2024	12,63726	KR 37 1H 00	VRGE GAITAN CORT	16	Anden	-74,1108717	4,60722741
16AN00329-1	11/07/2024	17/07/2024	6,69681	KR 37 1H 00	VRGE GAITAN CORT	16	Anden	-74,1106163	4,60722776
16AN00329-2	11/07/2024	17/07/2024	10,68222	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1107875	4,60763625
16AN00329-3	11/07/2024	17/07/2024	6,01932	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1106949	4,60775292
16AN00329-4	11/07/2024	17/07/2024	11,41906	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1106296	4,60783722
16AN00329-5	11/07/2024	17/07/2024	1,78283	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,110591	4,60788664
16AN00329-6	11/07/2024	17/07/2024	2,00198	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,110569	4,60791458
16AN00329-7	11/07/2024	17/07/2024	9,05098	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1104803	4,60802751
16AN00329-8	11/07/2024	17/07/2024	3,58691	KR 38A 0 00	VRGE GAITAN CORT	16	Anden	-74,1104485	4,60806814
16AN00329-9	11/07/2024	17/07/2024	47,38352	CL 2A 38 00	VRGE GAITAN CORT	16	Anden	-74,1102685	4,60800701
16AN00330-1	11/07/2024	17/07/2024	3,10769	CL 1H 37 99	VRGE GAITAN CORT	16	Anden	-74,1098713	4,60612929
16AN00330-2	11/07/2024	17/07/2024	3,59343	CL 1H 37 99	VRGE GAITAN CORT	16	Anden	-74,1098375	4,60617731
16AN00330-3	11/07/2024	17/07/2024	7,72658	CL 1H 37 99	VRGE GAITAN CORT	16	Anden	-74,1097956	4,60623311
16AN00331-1	11/07/2024	17/07/2024	4,99308	CL 2B 37B 22	VRGE GAITAN CORT	16	Anden	-74,1093195	4,60796618
16AN00331-2	11/07/2024	17/07/2024	11,77136	CL 2B 37B 28	VRGE GAITAN CORT	16	Anden	-74,1093728	4,608004
16AN00331-3	11/07/2024	17/07/2024	11,22461	CL 2B 37B 34	VRGE GAITAN CORT	16	Anden	-74,1094346	4,60805125
16AN00331-4	11/07/2024	17/07/2024	6,22920	CL 2C 37B 05	VRGE GAITAN CORT	16	Anden	-74,109017	4,60815697
16AN00331-5	11/07/2024	17/07/2024	14,98188	CL 2B 37 00	VRGE GAITAN CORT	16	Anden	-74,1097771	4,60828175
16AN00331-7	11/07/2024	17/07/2024	28,11076	CL 2B 37C 40	VRGE GAITAN CORT	16	Anden	-74,1097964	4,60841022
16AN00332-1	11/07/2024	17/07/2024	12,20878	KR 37 1H 00	VRGE GAITAN CORT	16	Anden	-74,1101069	4,60675805
16AN00332-2	11/07/2024	17/07/2024	8,89071	CL 2B 37 99	VRGE GAITAN CORT	16	Anden	-74,1099488	4,60680541
16AN00332-3	11/07/2024	17/07/2024	1,31973	KR 37 1H 00	VRGE GAITAN CORT	16	Anden	-74,110267	4,60688055
16AN00332-4	11/07/2024	17/07/2024	1,24439	KR 37 1H 00	VRGE GAITAN CORT	16	Anden	-74,1102757	4,60688859
16AN00332-5	11/07/2024	17/07/2024	6,86848	KR 37 1H 00	VRGE GAITAN CORT	16	Anden	-74,1102977	4,60690407
16AN00332-7	11/07/2024	17/07/2024	182,25069	KR 38 1H 99	VRGE GAITAN CORT	16	Anden	-74,110258	4,60771913
16AN00333-1	11/07/2024	17/07/2024	2,57872	CL 2B 37 00	VRGE GAITAN CORT	16	Anden	-74,1100948	4,60836697
16AN00333-2	11/07/2024	17/07/2024	4,00622	CL 2B 37 00	VRGE GAITAN CORT	16	Anden	-74,1101975	4,60838579
16AN00333-3	11/07/2024	17/07/2024	6,77290	CL 2B 37 00	VRGE GAITAN CORT	16	Anden	-74,1101281	4,60838962
16AN00334-1	11/07/2024	17/07/2024	7,52165	CL 2B 37 99	VRGE GAITAN CORT	16	Anden	-74,1095881	4,60728921
16AN00334-12	11/07/2024	17/07/2024	13,96217	CL 2B 37 00	VRGE GAITAN CORT	16	Anden	-74,1092862	4,60781966
16AN00334-13	11/07/2024	17/07/2024	29,18079	CL 2B 37 00	VRGE GAITAN CORT	16	Anden	-74,1094522	4,60794301
16AN00334-2	11/07/2024	17/07/2024	0,85174	CL 2B 37 99	VRGE GAITAN CORT	16	Anden	-74,1095529	4,60733629
16AN00334-3	11/07/2024	17/07/2024	7,58660	CL 2B 37 99	VRGE GAITAN CORT	16	Anden	-74,109517	4,60738551
16AN00334-4	11/07/2024	17/07/2024	6,38025	CL 2B 37B 99	VRGE GAITAN CORT	16	Anden	-74,1100089	4,60740187
16AN00334-5	11/07/2024	17/07/2024	4,38903	CL 2B 37 99	VRGE GAITAN CORT	16	Anden	-74,1094496	4,60747594
16AN00334-6	11/07/2024	17/07/2024	8,84545	CL 2B 37B 99	VRGE GAITAN CORT	16	Anden	-74,1098934	4,60755724
16AN00334-7	11/07/2024	17/07/2024	3,64048	CL 2B 37 99	VRGE GAITAN CORT	16	Anden	-74,109373	4,60758012



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00334-8	11/07/2024	17/07/2024	13,31817	CL 2B 37 99	IRGE GAITAN CORT	16	Anden	-74,109298	4,60768192
16AN00334-9	11/07/2024	17/07/2024	7,88158	CL 2B 37B 99	IRGE GAITAN CORT	16	Anden	-74,1097426	4,60776059
16AN00335-1	11/07/2024	17/07/2024	2,79553	KR 37A 1D 00	IRGE GAITAN CORT	16	Anden	-74,1108434	4,60591007
16AN00335-2	11/07/2024	17/07/2024	3,74675	KR 37A 1D 00	IRGE GAITAN CORT	16	Anden	-74,1108975	4,60594983
16AN00335-3	11/07/2024	17/07/2024	2,75104	KR 37A 1D 00	IRGE GAITAN CORT	16	Anden	-74,11097	4,60600286
16AN00335-4	11/07/2024	17/07/2024	7,20161	CL 1H 37A 99	IRGE GAITAN CORT	16	Anden	-74,1105517	4,60599392
16AN00335-5	11/07/2024	17/07/2024	2,56995	CL 1H 37A 99	IRGE GAITAN CORT	16	Anden	-74,1104809	4,60608678
16AN00335-6	11/07/2024	17/07/2024	9,38208	CL 1DBIS 37B 32	IRGE GAITAN CORT	16	Anden	-74,1109613	4,60612015
16AN00335-7	11/07/2024	17/07/2024	6,04071	CL 1G 37B 99	IRGE GAITAN CORT	16	Anden	-74,1109066	4,60619432
16AN00335-8	11/07/2024	17/07/2024	13,35319	KR 37B 1D 99	IRGE GAITAN CORT	16	Anden	-74,1105872	4,60646167
16AN00336-1	11/07/2024	17/07/2024	5,16174	KR 37B 1G 07	IRGE GAITAN CORT	16	Anden	-74,1102635	4,60638152
16AN00336-10	11/07/2024	17/07/2024	0,91352	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1103171	4,60681401
16AN00336-11	11/07/2024	17/07/2024	0,78543	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1103274	4,60682178
16AN00336-12	11/07/2024	17/07/2024	0,62910	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1103374	4,60682913
16AN00336-13	11/07/2024	17/07/2024	2,17188	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1103537	4,60684114
16AN00336-2	11/07/2024	17/07/2024	7,98770	KR 37B 1D 99	IRGE GAITAN CORT	16	Anden	-74,1103824	4,60638092
16AN00336-3	11/07/2024	17/07/2024	6,54854	KR 37B 1D 99	IRGE GAITAN CORT	16	Anden	-74,1104684	4,60644471
16AN00336-4	11/07/2024	17/07/2024	5,36819	KR 37B 1D 99	IRGE GAITAN CORT	16	Anden	-74,1105374	4,60649719
16AN00336-5	11/07/2024	17/07/2024	15,86956	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1101529	4,60669099
16AN00336-6	11/07/2024	17/07/2024	1,26144	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1102155	4,60673726
16AN00336-7	11/07/2024	17/07/2024	1,22716	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1102398	4,60675519
16AN00336-8	11/07/2024	17/07/2024	1,29175	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1102502	4,60676458
16AN00336-9	11/07/2024	17/07/2024	0,98896	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,11026	4,60677134
16AN00337-1	11/07/2024	17/07/2024	7,50830	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,109706	4,60644355
16AN00337-10	11/07/2024	17/07/2024	15,55922	KR 37 2A 00	IRGE GAITAN CORT	16	Anden	-74,109212	4,60721971
16AN00337-11	11/07/2024	17/07/2024	4,32102	CL 2B 37 99	IRGE GAITAN CORT	16	Anden	-74,1095275	4,60727288
16AN00337-12	11/07/2024	17/07/2024	6,89720	KR 37 2A 00	IRGE GAITAN CORT	16	Anden	-74,1093203	4,60730092
16AN00337-13	11/07/2024	17/07/2024	5,15884	KR 37 2A 00	IRGE GAITAN CORT	16	Anden	-74,1093877	4,60734909
16AN00337-14	11/07/2024	17/07/2024	10,84443	CL 2B 37 99	IRGE GAITAN CORT	16	Anden	-74,1094794	4,60733575
16AN00337-2	11/07/2024	17/07/2024	3,50928	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1097656	4,60648789
16AN00337-3	11/07/2024	17/07/2024	16,19619	KR 37A - CL 1H 01	IRGE GAITAN CORT	16	Anden	-74,1095957	4,60650169
16AN00337-4	11/07/2024	17/07/2024	5,01318	CL 2A 37 99	IRGE GAITAN CORT	16	Anden	-74,1094902	4,60664351
16AN00337-5	11/07/2024	17/07/2024	3,67397	CL 2B 37 99	IRGE GAITAN CORT	16	Anden	-74,1098644	4,60681949
16AN00337-6	11/07/2024	17/07/2024	4,51415	CL 2A 37 99	IRGE GAITAN CORT	16	Anden	-74,1092705	4,6069407
16AN00337-7	11/07/2024	17/07/2024	3,28642	CL 2A 37 99	IRGE GAITAN CORT	16	Anden	-74,1091994	4,60703523
16AN00337-8	11/07/2024	17/07/2024	8,25142	KR 37 2A 00	IRGE GAITAN CORT	16	Anden	-74,1091563	4,60709115
16AN00337-9	11/07/2024	17/07/2024	4,36798	CL 2B 37 99	IRGE GAITAN CORT	16	Anden	-74,1095601	4,60722261
16AN00338-1	11/07/2024	17/07/2024	8,80777	CL 2DBIS 39A 60	IRGE GAITAN CORT	16	Anden	-74,1117378	4,61087681
16AN00338-2	11/07/2024	17/07/2024	2,92426	CL 2DBIS 39A 66	IRGE GAITAN CORT	16	Anden	-74,1118114	4,61094084
16AN00338-3	11/07/2024	17/07/2024	7,45623	CL 2D 40 10	IRGE GAITAN CORT	16	Anden	-74,1119201	4,61096222
16AN00339-1	11/07/2024	17/07/2024	4,09802	KR 37 2A 99	IRGE GAITAN CORT	16	Anden	-74,1099218	4,60528477
16AN00339-10	11/07/2024	17/07/2024	5,24363	CL 2B 35 00	IRGE GAITAN CORT	16	Anden	-74,1093689	4,60602818
16AN00339-11	11/07/2024	17/07/2024	0,50543	CL 1H 37 99	IRGE GAITAN CORT	16	Anden	-74,1098594	4,60604914
16AN00339-12	11/07/2024	17/07/2024	8,50165	KR 37 2A 99	IRGE GAITAN CORT	16	Anden	-74,10938	4,60612485
16AN00339-13	11/07/2024	17/07/2024	14,20694	KR 37A 1D 88	IRGE GAITAN CORT	16	Anden	-74,1097088	4,6062497
16AN00339-14	11/07/2024	17/07/2024	8,49758	KR 37A 1D 88	IRGE GAITAN CORT	16	Anden	-74,1095926	4,60628532
16AN00339-2	11/07/2024	17/07/2024	18,73614	CL 1DBIS 37 08	IRGE GAITAN CORT	16	Anden	-74,110024	4,60529533
16AN00339-3	11/07/2024	17/07/2024	2,45669	KR 37 2A 99	IRGE GAITAN CORT	16	Anden	-74,1098535	4,60537919
16AN00339-4	11/07/2024	17/07/2024	0,86745	KR 37 2A 99	IRGE GAITAN CORT	16	Anden	-74,1098226	4,60541967
16AN00339-5	11/07/2024	17/07/2024	4,71987	KR 37 2A 99	IRGE GAITAN CORT	16	Anden	-74,1097967	4,60545371
16AN00339-6	11/07/2024	17/07/2024	7,80254	CL 1H 37 99	IRGE GAITAN CORT	16	Anden	-74,1101497	4,60565666
16AN00339-7	11/07/2024	17/07/2024	8,76830	CL 1H 37 99	IRGE GAITAN CORT	16	Anden	-74,1100301	4,60581781
16AN00339-8	11/07/2024	17/07/2024	3,20192	CL 2B 35 00	IRGE GAITAN CORT	16	Anden	-74,1094654	4,60589859
16AN00339-9	11/07/2024	17/07/2024	3,98722	CL 2B 35 00	IRGE GAITAN CORT	16	Anden	-74,1094077	4,60597564
16AN00340-1	11/07/2024	17/07/2024	3,47600	CL 2B 35 00	IRGE GAITAN CORT	16	Anden	-74,1092557	4,60618087
16AN00340-2	11/07/2024	17/07/2024	16,38296	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1094037	4,6062173
16AN00340-3	11/07/2024	17/07/2024	14,31958	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1095317	4,60631369
16AN00340-4	11/07/2024	17/07/2024	3,62013	KR 37 1H 00	IRGE GAITAN CORT	16	Anden	-74,1095824	4,60642156
16AN00340-5	11/07/2024	17/07/2024	4,05564	CL 2B 35 00	IRGE GAITAN CORT	16	Anden	-74,1090266	4,60648984
16AN00340-6	11/07/2024	17/07/2024	5,23005	KR 37 2A 00	IRGE GAITAN CORT	16	Anden	-74,1089518	4,60702524
16AN00340-7	11/07/2024	17/07/2024	9,93598	KR 37 2A 00	IRGE GAITAN CORT	16	Anden	-74,1091111	4,60705272
16AN00340-8	11/07/2024	17/07/2024	6,96850	KR 37 2A 00	IRGE GAITAN CORT	16	Anden	-74,1090039	4,60706315





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00341-1	11/07/2024	17/07/2024	7,34502	CL 2B 35 00	VRGE GAITAN CORT	16	Anden	-74,1086713	4,60696634
16AN00341-2	11/07/2024	17/07/2024	21,77436	KR 37 2A 00	VRGE GAITAN CORT	16	Anden	-74,1088026	4,60698727
16AN00341-4	11/07/2024	17/07/2024	3,68367	KR 37 2A 00	VRGE GAITAN CORT	16	Anden	-74,1090426	4,60716713
16AN00341-5	11/07/2024	17/07/2024	28,40039	KR 37 2A 00	VRGE GAITAN CORT	16	Anden	-74,1092748	4,60733908
16AN00341-6	11/07/2024	17/07/2024	16,09051	CL 2B 37 99	VRGE GAITAN CORT	16	Anden	-74,109356	4,60750082
16AN00342-3	11/07/2024	17/07/2024	14,63431	CL 2D 39A 20	VRGE GAITAN CORT	16	Anden	-74,1115321	4,61069462
16AN00342-4	11/07/2024	17/07/2024	8,09057	CL 2DBIS 39A 48	VRGE GAITAN CORT	16	Anden	-74,1116523	4,61079933
16AN00343-1	11/07/2024	17/07/2024	11,83969	KR 39A 1D 05	VRGE GAITAN CORT	16	Anden	-74,113625	4,60749135
16AN00343-10	11/07/2024	17/07/2024	8,07115	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1134586	4,6082973
16AN00343-11	11/07/2024	17/07/2024	4,71882	KR 40 1D 90	VRGE GAITAN CORT	16	Anden	-74,1132361	4,60831963
16AN00343-12	11/07/2024	17/07/2024	10,50963	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1134045	4,60837146
16AN00343-13	11/07/2024	17/07/2024	10,73406	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1133113	4,60837121
16AN00343-2	11/07/2024	17/07/2024	8,56310	KR 39A 1D 00	VRGE GAITAN CORT	16	Anden	-74,1134978	4,60750706
16AN00343-3	11/07/2024	17/07/2024	6,02062	KR 39A 1D 05	VRGE GAITAN CORT	16	Anden	-74,1137049	4,607548
16AN00343-4	11/07/2024	17/07/2024	9,05623	KR 39A 1D 00	VRGE GAITAN CORT	16	Anden	-74,1134286	4,60760117
16AN00343-5	11/07/2024	17/07/2024	5,25244	KR 39A 1D 00	VRGE GAITAN CORT	16	Anden	-74,1132579	4,60783093
16AN00343-6	11/07/2024	17/07/2024	8,97800	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,113763	4,60788985
16AN00343-7	11/07/2024	17/07/2024	9,54332	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,113686	4,60799227
16AN00343-8	11/07/2024	17/07/2024	8,56696	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1136123	4,60809193
16AN00343-9	11/07/2024	17/07/2024	2,64198	KR 40 1D 98	VRGE GAITAN CORT	16	Anden	-74,1131639	4,60826784
16AN00344-1	11/07/2024	17/07/2024	2,47212	KR 39A 2 07	VRGE GAITAN CORT	16	Anden	-74,1123454	4,60904342
16AN00344-2	11/07/2024	17/07/2024	9,44187	KR 39A 2 07	VRGE GAITAN CORT	16	Anden	-74,112484	4,60906447
16AN00344-3	11/07/2024	17/07/2024	5,25797	KR 39A 2 00	VRGE GAITAN CORT	16	Anden	-74,1122888	4,60911756
16AN00344-4	11/07/2024	17/07/2024	25,80294	KR 40 2 08	VRGE GAITAN CORT	16	Anden	-74,1126437	4,60917858
16AN00344-5	11/07/2024	17/07/2024	9,85294	KR 39A 2 39	VRGE GAITAN CORT	16	Anden	-74,1121219	4,60932766
16AN00344-6	11/07/2024	17/07/2024	21,67059	KR 39A 2 39	VRGE GAITAN CORT	16	Anden	-74,112173	4,60945522
16AN00344-7	11/07/2024	17/07/2024	11,09104	KR 40 0 00	VRGE GAITAN CORT	16	Anden	-74,1125901	4,60946778
16AN00344-8	11/07/2024	17/07/2024	13,14986	KR 39A 2 39	VRGE GAITAN CORT	16	Anden	-74,1122665	4,60950025
16AN00345-1	11/07/2024	17/07/2024	9,60773	KR 38B 1D 00	VRGE GAITAN CORT	16	Anden	-74,111907	4,60716967
16AN00345-2	11/07/2024	17/07/2024	7,24060	KR 38B 1D 00	VRGE GAITAN CORT	16	Anden	-74,1118489	4,60724215
16AN00345-3	11/07/2024	17/07/2024	4,44929	CL 1F 38B 00	VRGE GAITAN CORT	16	Anden	-74,1125406	4,60731947
16AN00345-4	11/07/2024	17/07/2024	6,15840	CL 1F 38B 00	VRGE GAITAN CORT	16	Anden	-74,1125951	4,60735751
16AN00345-5	11/07/2024	17/07/2024	20,33020	KR 40 1D 98	VRGE GAITAN CORT	16	Anden	-74,1119128	4,60738293
16AN00345-6	11/07/2024	17/07/2024	6,75618	KR 40 1D 98	VRGE GAITAN CORT	16	Anden	-74,1122039	4,6075896
16AN00345-7	11/07/2024	17/07/2024	89,24990	KR 38D 1F 00	VRGE GAITAN CORT	16	Anden	-74,1124804	4,60753389
16AN00345-8	11/07/2024	17/07/2024	68,26101	CL 1F 38D 04	VRGE GAITAN CORT	16	Anden	-74,1125126	4,60754462
16AN00346-1	11/07/2024	17/07/2024	198,62909	AK 36 2B 91	VRGE GAITAN CORT	16	Anden	-74,1074097	4,60754327
16AN00346-10	11/07/2024	17/07/2024	24,23077	AC 3 36 83	VRGE GAITAN CORT	16	Anden	-74,1088484	4,60933815
16AN00346-2	11/07/2024	17/07/2024	90,75197	KR 37A 2B 34	VRGE GAITAN CORT	16	Anden	-74,108423	4,60769573
16AN00346-3	11/07/2024	17/07/2024	16,28442	AK 36 2B 91	VRGE GAITAN CORT	16	Anden	-74,1070802	4,60784568
16AN00346-4	11/07/2024	17/07/2024	2,55942	CL 2C 37A 38	VRGE GAITAN CORT	16	Anden	-74,1086467	4,60797207
16AN00346-7	11/07/2024	17/07/2024	326,74411	AK 36 2B 91	VRGE GAITAN CORT	16	Anden	-74,107568	4,60832081
16AN00346-8	11/07/2024	17/07/2024	205,79197	AC 3 36 83	VRGE GAITAN CORT	16	Anden	-74,1091991	4,60899331
16AN00346-9	11/07/2024	17/07/2024	194,39318	AC 3 36 83	VRGE GAITAN CORT	16	Anden	-74,1084694	4,60910373
16AN00347-1	11/07/2024	17/07/2024	6,92853	CL 2B 35 00	BOCHICA	16	Anden	-74,1093347	4,60595269
16AN00348-1	11/07/2024	17/07/2024	33,56651	CL 2B 35 00	BOCHICA	16	Anden	-74,1097652	4,60467132
16AN00348-10	11/07/2024	17/07/2024	3,63499	CL 2B 35 00	BOCHICA	16	Anden	-74,1098477	4,60526293
16AN00348-2	11/07/2024	17/07/2024	9,58927	CL 2B 35 00	BOCHICA	16	Anden	-74,1096889	4,60476881
16AN00348-3	11/07/2024	17/07/2024	1,32047	CL 2B 35 00	BOCHICA	16	Anden	-74,1096497	4,60481926
16AN00348-4	11/07/2024	17/07/2024	3,39862	CL 2B 35 00	BOCHICA	16	Anden	-74,1095811	4,60491166
16AN00348-5	11/07/2024	17/07/2024	213,83184	CL 2B 35 00	BOCHICA	16	Anden	-74,1099396	4,60480591
16AN00348-6	11/07/2024	17/07/2024	8,88585	CL 2B 35 00	BOCHICA	16	Anden	-74,1100706	4,6049628
16AN00348-7	11/07/2024	17/07/2024	4,52638	CL 2B 35 00	BOCHICA	16	Anden	-74,1099962	4,60506261
16AN00348-8	11/07/2024	17/07/2024	4,89581	CL 2B 35 00	BOCHICA	16	Anden	-74,1099212	4,60516232
16AN00348-9	11/07/2024	17/07/2024	4,28241	CL 2B 35 00	BOCHICA	16	Anden	-74,109881	4,60521519
16AN00349-1	11/07/2024	17/07/2024	3,75508	CL 2B 35 00	BOCHICA	16	Anden	-74,1098959	4,60449727
16AN00349-2	11/07/2024	17/07/2024	4,59238	CL 2B 35 00	BOCHICA	16	Anden	-74,1098488	4,60455806
16AN00350-1	11/07/2024	17/07/2024	2,88931	CL 2B 35 00	BOCHICA	16	Anden	-74,1077493	4,60628212
16AN00350-3	11/07/2024	17/07/2024	11,63052	CL 2B 35 00	BOCHICA	16	Anden	-74,1075332	4,60666945
16AN00350-4	11/07/2024	17/07/2024	9,61886	CL 2B 35 00	BOCHICA	16	Anden	-74,1075978	4,60670679
16AN00350-5	11/07/2024	17/07/2024	4,21248	CL 2B 35 00	BOCHICA	16	Anden	-74,1077018	4,60677029
16AN00350-6	11/07/2024	17/07/2024	14,89229	CL 2B 35 00	BOCHICA	16	Anden	-74,1079404	4,60676464





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00350-7	11/07/2024	17/07/2024	2,94138	CL 2B 35 00	BOCHICA	16	Anden	-74,1077823	4,60681753
16AN00351-1	11/07/2024	17/07/2024	36,98820	CL 2B 35 00	BOCHICA	16	Anden	-74,1086749	4,60578465
16AN00351-3	11/07/2024	17/07/2024	9,11280	CL 2B 35 00	BOCHICA	16	Anden	-74,1079772	4,60598525
16AN00351-4	11/07/2024	17/07/2024	6,62871	CL 2B 35 00	BOCHICA	16	Anden	-74,1084836	4,60605248
16AN00351-5	11/07/2024	17/07/2024	6,85253	CL 2B 35 00	BOCHICA	16	Anden	-74,1079144	4,60606505
16AN00351-6	11/07/2024	17/07/2024	4,54282	CL 2B 35 00	BOCHICA	16	Anden	-74,1078675	4,60612646
16AN00352-1	11/07/2024	17/07/2024	3,93643	CL 2B 35 00	BOCHICA	16	Anden	-74,1095859	4,60386815
16AN00352-10	11/07/2024	17/07/2024	5,63712	CL 2B 35 00	BOCHICA	16	Anden	-74,1096483	4,60451757
16AN00352-11	11/07/2024	17/07/2024	6,93696	CL 2B 35 00	BOCHICA	16	Anden	-74,1090385	4,60458679
16AN00352-12	11/07/2024	17/07/2024	8,64127	CL 2B 35 00	BOCHICA	16	Anden	-74,1095825	4,60459962
16AN00352-13	11/07/2024	17/07/2024	5,37800	CL 2B 35 00	BOCHICA	16	Anden	-74,1094602	4,60476473
16AN00352-14	11/07/2024	17/07/2024	1,21658	CL 2B 35 00	BOCHICA	16	Anden	-74,1094333	4,60480399
16AN00352-2	11/07/2024	17/07/2024	7,32691	CL 2B 35 00	BOCHICA	16	Anden	-74,109503	4,60397627
16AN00352-3	11/07/2024	17/07/2024	5,78262	CL 2B 35 00	BOCHICA	16	Anden	-74,1100107	4,60404308
16AN00352-4	11/07/2024	17/07/2024	3,18291	CL 2B 35 00	BOCHICA	16	Anden	-74,1094323	4,6040696
16AN00352-5	11/07/2024	17/07/2024	7,27443	CL 2B 35 00	BOCHICA	16	Anden	-74,1099723	4,60409378
16AN00352-6	11/07/2024	17/07/2024	11,60392	CL 2B 35 00	BOCHICA	16	Anden	-74,1093521	4,60417522
16AN00352-7	11/07/2024	17/07/2024	1,27977	CL 2B 35 00	BOCHICA	16	Anden	-74,1093163	4,60422171
16AN00352-8	11/07/2024	17/07/2024	0,81191	CL 2B 35 00	BOCHICA	16	Anden	-74,1093008	4,60423319
16AN00352-9	11/07/2024	17/07/2024	3,08949	CL 2B 35 00	BOCHICA	16	Anden	-74,1092574	4,60429948
16AN00353-1	11/07/2024	17/07/2024	7,63414	CL 2B 35 00	BOCHICA	16	Anden	-74,1072862	4,60652253
16AN00353-2	11/07/2024	17/07/2024	20,64120	CL 2B 35 00	BOCHICA	16	Anden	-74,1074871	4,60650525
16AN00354-1	11/07/2024	17/07/2024	5,18661	CL 2B 35 00	BOCHICA	16	Anden	-74,1079952	4,6052134
16AN00354-2	11/07/2024	17/07/2024	4,52368	CL 2B 35 00	BOCHICA	16	Anden	-74,1076663	4,6056477
16AN00355-1	11/07/2024	17/07/2024	3,86135	CL 2B 35 00	BOCHICA	16	Anden	-74,108504	4,60453996
16AN00355-2	11/07/2024	17/07/2024	5,37760	CL 2B 35 00	BOCHICA	16	Anden	-74,1084685	4,60458719
16AN00355-3	11/07/2024	17/07/2024	6,69611	CL 2B 35 00	BOCHICA	16	Anden	-74,1083296	4,60476956
16AN00355-4	11/07/2024	17/07/2024	2,70803	CL 2B 35 00	BOCHICA	16	Anden	-74,1087235	4,60487479
16AN00356-1	11/07/2024	17/07/2024	11,09149	CL 2B 35 00	BOCHICA	16	Anden	-74,1093195	4,60347478
16AN00356-10	11/07/2024	17/07/2024	2,75332	CL 2B 35 00	BOCHICA	16	Anden	-74,1088447	4,60409746
16AN00356-11	11/07/2024	17/07/2024	3,51168	CL 2B 35 00	BOCHICA	16	Anden	-74,1092018	4,60425101
16AN00356-2	11/07/2024	17/07/2024	3,50856	CL 2B 35 00	BOCHICA	16	Anden	-74,1091669	4,60367535
16AN00356-4	11/07/2024	17/07/2024	1,84739	CL 2B 35 00	BOCHICA	16	Anden	-74,1091365	4,60371589
16AN00356-5	11/07/2024	17/07/2024	1,51733	CL 2B 35 00	BOCHICA	16	Anden	-74,1091079	4,60375287
16AN00356-6	11/07/2024	17/07/2024	6,36038	CL 2B 35 00	BOCHICA	16	Anden	-74,1095174	4,6038356
16AN00356-7	11/07/2024	17/07/2024	3,02309	CL 2B 35 00	BOCHICA	16	Anden	-74,1094097	4,60397837
16AN00356-8	11/07/2024	17/07/2024	7,29495	CL 2B 35 00	BOCHICA	16	Anden	-74,1089312	4,60398421
16AN00356-9	11/07/2024	17/07/2024	4,44026	CL 2B 35 00	BOCHICA	16	Anden	-74,1088818	4,60404782
16AN00357-1	11/07/2024	17/07/2024	9,14201	KR 35A 1H 44	BOCHICA	16	Anden	-74,1077158	4,60546177
16AN00358-1	11/07/2024	17/07/2024	5,33086	CL 2B 35 00	BOCHICA	16	Anden	-74,1081859	4,60421467
16AN00358-2	11/07/2024	17/07/2024	1,99103	CL 2B 35 00	BOCHICA	16	Anden	-74,1081728	4,60485261
16AN00359-1	11/07/2024	17/07/2024	4,41487	KR 35BIS 1C 05	BOCHICA	16	Anden	-74,1089581	4,60320443
16AN00359-10	11/07/2024	17/07/2024	3,17021	CL 2B 35 00	BOCHICA	16	Anden	-74,1089996	4,60377511
16AN00359-14	11/07/2024	17/07/2024	1,11587	CL 2B 35 00	BOCHICA	16	Anden	-74,1088196	4,60401468
16AN00359-3	11/07/2024	17/07/2024	1,03858	CL 2B 35 00	BOCHICA	16	Anden	-74,1092796	4,60340561
16AN00359-4	11/07/2024	17/07/2024	6,77373	CL 1C 35 48	BOCHICA	16	Anden	-74,1092514	4,60344334
16AN00359-5	11/07/2024	17/07/2024	0,83311	CL 2B 35 00	BOCHICA	16	Anden	-74,1087427	4,60348656
16AN00359-7	11/07/2024	17/07/2024	2,70334	CL 2B 35 00	BOCHICA	16	Anden	-74,1087192	4,60351858
16AN00359-8	11/07/2024	17/07/2024	2,30764	KR 35A 1C 30	BOCHICA	16	Anden	-74,1090705	4,60367805
16AN00359-9	11/07/2024	17/07/2024	3,17865	CL 2B 35 00	BOCHICA	16	Anden	-74,1090351	4,60372765
16AN00360-1	11/07/2024	17/07/2024	25,56941	CL 2B 35 05	BOCHICA	16	Anden	-74,1064002	4,60582096
16AN00361-1	11/07/2024	17/07/2024	3,22206	CL 2B 35 00	BOCHICA	16	Anden	-74,107199	4,60476669
16AN00361-2	11/07/2024	17/07/2024	3,66606	CL 2B 35 00	BOCHICA	16	Anden	-74,1071218	4,60486678
16AN00361-3	11/07/2024	17/07/2024	3,97905	CL 2B 35 00	BOCHICA	16	Anden	-74,1070829	4,60491936
16AN00361-4	11/07/2024	17/07/2024	4,30471	CL 2B 35 00	BOCHICA	16	Anden	-74,1070435	4,60497093
16AN00361-5	11/07/2024	17/07/2024	3,76078	CL 2B 35 00	BOCHICA	16	Anden	-74,1070057	4,60502077
16AN00361-6	11/07/2024	17/07/2024	7,03396	CL 2B 35 00	BOCHICA	16	Anden	-74,1069574	4,6050836
16AN00361-7	11/07/2024	17/07/2024	4,06464	KR 35 1H 73	BOCHICA	16	Anden	-74,1069097	4,60514659
16AN00361-8	11/07/2024	17/07/2024	2,99549	KR 35 1H 81	BOCHICA	16	Anden	-74,1068719	4,6051951
16AN00362-1	11/07/2024	17/07/2024	5,53660	CL 2B 35 00	BOCHICA	16	Anden	-74,1088441	4,60322455
16AN00362-2	11/07/2024	17/07/2024	8,25897	CL 2B 35 00	BOCHICA	16	Anden	-74,1087682	4,60332531
16AN00362-3	11/07/2024	17/07/2024	4,52687	CL 1C 34 90	BOCHICA	16	Anden	-74,1082814	4,60334453



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00362-4	11/07/2024	17/07/2024	4,63945	CL 2B 35 00	BOCHICA	16	Anden	-74,1086538	4,60347641
16AN00362-6	11/07/2024	17/07/2024	5,46231	CL 1C 34 90	BOCHICA	16	Anden	-74,1079782	4,60374311
16AN00362-7	11/07/2024	17/07/2024	3,43657	CL 2B 35 00	BOCHICA	16	Anden	-74,1084053	4,60380371
16AN00363-1	11/07/2024	17/07/2024	2,81830	KR 34 2 05	BOCHICA	16	Anden	-74,1061738	4,60505563
16AN00363-2	11/07/2024	17/07/2024	15,26078	KR 34 2 05	BOCHICA	16	Anden	-74,1062994	4,60510094
16AN00364-1	11/07/2024	17/07/2024	2,96161	KR 33 1G 91	BOCHICA	16	Anden	-74,1069151	4,60431469
16AN00364-3	11/07/2024	17/07/2024	7,47062	KR 33 1H 41	BOCHICA	16	Anden	-74,1064174	4,60445951
16AN00364-5	11/07/2024	17/07/2024	15,46039	KR 33 1H 57	BOCHICA	16	Anden	-74,1064111	4,60453519
16AN00364-6	11/07/2024	17/07/2024	3,40468	KR 33 1H 47	BOCHICA	16	Anden	-74,1065839	4,60466836
16AN00364-7	11/07/2024	17/07/2024	6,62755	KR 33 1H 47	BOCHICA	16	Anden	-74,1067418	4,60468591
16AN00364-8	11/07/2024	17/07/2024	4,50935	KR 33 1H 47	BOCHICA	16	Anden	-74,1066589	4,60472563
16AN00364-9	11/07/2024	17/07/2024	3,90948	KR 32C 2 01	BOCHICA	16	Anden	-74,1062373	4,60496042
16AN00365-2	11/07/2024	17/07/2024	2,66802	CL 1F 32C 45	BOCHICA	16	Anden	-74,1076851	4,60292034
16AN00365-3	11/07/2024	17/07/2024	14,28711	CL 1C 34 90	BOCHICA	16	Anden	-74,1082978	4,60319899
16AN00366-1	11/07/2024	17/07/2024	53,96190	KR 34 2B 30	COMUNEROS	16	Anden	-74,1046743	4,60564111
16AN00366-2	11/07/2024	17/07/2024	139,17058	KR 34 2B 30	COMUNEROS	16	Anden	-74,1048596	4,60605423
16AN00367-1	11/07/2024	17/07/2024	23,61288	KR 34 2B 57	BOCHICA	16	Anden	-74,1059476	4,60583299
16AN00367-10	11/07/2024	17/07/2024	355,23193	KR 34 2B 57	BOCHICA	16	Anden	-74,1064134	4,60732725
16AN00367-2	11/07/2024	17/07/2024	17,56947	KR 34 2B 57	BOCHICA	16	Anden	-74,1060464	4,60589271
16AN00367-3	11/07/2024	17/07/2024	144,71870	KR 34 2B 57	BOCHICA	16	Anden	-74,1056292	4,6058494
16AN00367-5	11/07/2024	17/07/2024	220,10272	KR 34 2B 57	BOCHICA	16	Anden	-74,106762	4,60631513
16AN00367-6	11/07/2024	17/07/2024	24,93012	KR 34 2B 57	BOCHICA	16	Anden	-74,1073051	4,60664034
16AN00367-7	11/07/2024	17/07/2024	107,78552	KR 34 2B 57	BOCHICA	16	Anden	-74,1055511	4,60658148
16AN00368-1	1/07/2024	10/07/2024	18,45188	AC 3 38D 18	TIBANA	16	Anden	-74,1099672	4,61106318
16AN00368-10	1/07/2024	10/07/2024	26,68499	CL 3A 39 18	TIBANA	16	Anden	-74,1094487	4,61175745
16AN00368-2	1/07/2024	10/07/2024	10,57862	CL 3A 39 18	TIBANA	16	Anden	-74,1100278	4,61114108
16AN00368-3	1/07/2024	10/07/2024	35,55521	KR 38D 3A 28	TIBANA	16	Anden	-74,1095008	4,61117113
16AN00368-4	1/07/2024	10/07/2024	5,06825	KR 38D 3A 23	TIBANA	16	Anden	-74,1095134	4,61128411
16AN00368-5	1/07/2024	10/07/2024	24,66188	KR 38D 3A 23	TIBANA	16	Anden	-74,1090844	4,61128068
16AN00368-6	1/07/2024	10/07/2024	2,80348	KR 38D 3A 23	TIBANA	16	Anden	-74,1090214	4,61138281
16AN00368-7	1/07/2024	10/07/2024	6,22925	KR 38D 3A 23	TIBANA	16	Anden	-74,1090639	4,61142102
16AN00368-8	1/07/2024	10/07/2024	10,57642	KR 38D 3A 23	TIBANA	16	Anden	-74,1091599	4,61150415
16AN00368-9	1/07/2024	10/07/2024	13,56386	KR 38D 3A 23	TIBANA	16	Anden	-74,1092821	4,61161112
16AN00369-1	1/07/2024	10/07/2024	81,00929	AC 3 38C 36	TIBANA	16	Anden	-74,1095205	4,61106677
16AN00370-1	1/07/2024	10/07/2024	45,75380	KR 38C 3 38	TIBANA	16	Anden	-74,1091076	4,61089578
16AN00371-1	1/07/2024	10/07/2024	4,84116	KR 38B 3A 19	TIBANA	16	Anden	-74,1086649	4,61065402
16AN00372-1	1/07/2024	10/07/2024	6,82968	KR 38B 3A 22	TIBANA	16	Anden	-74,1086403	4,61059029
16AN00373-1	1/07/2024	10/07/2024	4,13621	KR 38 3A 03	TIBANA	16	Anden	-74,1083479	4,61003613
16AN00373-2	1/07/2024	10/07/2024	4,49391	KR 38 3A 03	TIBANA	16	Anden	-74,1084494	4,61012565
16AN00373-3	1/07/2024	10/07/2024	1,74363	KR 38 3A 03	TIBANA	16	Anden	-74,1084412	4,61019505
16AN00373-4	1/07/2024	10/07/2024	14,51280	KR 38A 3A 23	TIBANA	16	Anden	-74,1084251	4,61028246
16AN00374-1	1/07/2024	10/07/2024	19,64816	KR 38 3 43	TIBANA	16	Anden	-74,1084492	4,61004734
16AN00375-1	1/07/2024	10/07/2024	2,62119	KR 38A 3 31	TIBANA	16	Anden	-74,1086905	4,61007139
16AN00375-2	1/07/2024	10/07/2024	4,42541	KR 38A 3 49	TIBANA	16	Anden	-74,108607	4,61016743
16AN00375-3	1/07/2024	10/07/2024	4,78259	KR 38A 3A 11	TIBANA	16	Anden	-74,1085384	4,61024487
16AN00375-4	1/07/2024	10/07/2024	0,64715	KR 38A 3A 15	TIBANA	16	Anden	-74,1084935	4,61029556
16AN00376-1	1/07/2024	10/07/2024	14,19660	AC 3 38A 02	TIBANA	16	Anden	-74,1088988	4,60980707
16AN00376-2	1/07/2024	10/07/2024	7,80983	KR 38BBISA 3 04	TIBANA	16	Anden	-74,1092161	4,61016061
16AN00376-3	1/07/2024	10/07/2024	58,37433	KR 38B 3 38	TIBANA	16	Anden	-74,1089305	4,61040511
16AN00377-1	1/07/2024	10/07/2024	35,65990	KR 38BBISA 3 04	TIBANA	16	Anden	-74,1092992	4,61025672
16AN00377-2	1/07/2024	10/07/2024	9,81433	KR 38BBISA 3 12	TIBANA	16	Anden	-74,1092587	4,61044236
16AN00378-1	1/07/2024	10/07/2024	4,67657	KR 38C 3 38	TIBANA	16	Anden	-74,1092109	4,61058422
16AN00379-1	1/07/2024	10/07/2024	17,90135	AC 3 38B 16	TIBANA	16	Anden	-74,1094694	4,61045743
16AN00379-2	1/07/2024	10/07/2024	17,06365	AC 3 38B 16	TIBANA	16	Anden	-74,1093185	4,61046307
16AN00379-3	1/07/2024	10/07/2024	3,84268	AC 3 38B 16	TIBANA	16	Anden	-74,1092555	4,61053568
16AN00379-4	1/07/2024	10/07/2024	15,97449	AC 3 38B 16	TIBANA	16	Anden	-74,1095676	4,61057784
16AN00379-5	1/07/2024	10/07/2024	8,91522	AC 3 38B 16	TIBANA	16	Anden	-74,1096394	4,61066066
16AN00379-6	1/07/2024	10/07/2024	38,11896	AC 3 38C 36	TIBANA	16	Anden	-74,1097278	4,61081353
16AN00380-1	1/07/2024	10/07/2024	40,79462	AC 3 38C 36	TIBANA	16	Anden	-74,109759	4,61079884
16AN00380-2	1/07/2024	10/07/2024	5,38408	AC 3 38C 36	TIBANA	16	Anden	-74,1097733	4,61095295
16AN00380-3	1/07/2024	10/07/2024	21,17363	AC 3 38C 36	TIBANA	16	Anden	-74,1096449	4,61110025
16AN00381-1	1/07/2024	10/07/2024	6,50104	AC 3 38D 18	TIBANA	16	Anden	-74,1098948	4,61097007



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00381-2	1/07/2024	10/07/2024	9,31067	AC 3 38D 18	TIBANA	16	Anden	-74,1097996	4,61101443
16AN00381-3	1/07/2024	10/07/2024	5,54545	AC 3 38D 18	TIBANA	16	Anden	-74,1097001	4,61112802
16AN00381-4	1/07/2024	10/07/2024	2,87293	AC 3 38D 18	TIBANA	16	Anden	-74,1096361	4,61120115
16AN00382-1	1/07/2024	10/07/2024	14,98988	KR 38B 3A 03	TIBANA	16	Anden	-74,1089844	4,61065592
16AN00382-2	1/07/2024	10/07/2024	6,50464	CL 3A 38B 12	TIBANA	16	Anden	-74,1089451	4,61074481
16AN00383-1	1/07/2024	10/07/2024	83,90833	KR 38B 3A 03	TIBANA	16	Anden	-74,1089211	4,61055419
16AN00384-1	1/07/2024	10/07/2024	1472,42410	CL 4 36 52	TIBANA	16	Anden	-74,1058847	4,60899093
16AN00385-1	1/07/2024	10/07/2024	199,66838	AC 3 36 12	TIBANA	16	Anden	-74,1072442	4,60830557
16AN00385-10	1/07/2024	10/07/2024	10,02428	CL 4 37B 21	TIBANA	16	Anden	-74,1078814	4,61031905
16AN00385-2	1/07/2024	10/07/2024	112,37204	AK 36 3 91	TIBANA	16	Anden	-74,1062013	4,60853263
16AN00385-3	1/07/2024	10/07/2024	3,12066	AK 36 3 91	TIBANA	16	Anden	-74,1060435	4,60870873
16AN00385-7	1/07/2024	10/07/2024	14,37008	AC 3 36 86	TIBANA	16	Anden	-74,1085913	4,60961769
16AN00385-8	1/07/2024	10/07/2024	73,23106	AC 3 36 86	TIBANA	16	Anden	-74,1083776	4,60983312
16AN00385-9	1/07/2024	10/07/2024	68,53616	CL 4 37B 21	TIBANA	16	Anden	-74,108083	4,61012102
16AN00387-1	1/07/2024	10/07/2024	16,61408	CL 4 38A 04	TIBANA	16	Anden	-74,1079112	4,61069361
16AN00387-2	1/07/2024	10/07/2024	29,97038	KR 38A 4 27	TIBANA	16	Anden	-74,1078106	4,61083527
16AN00387-3	1/07/2024	10/07/2024	36,92449	KR 38A 4 39	TIBANA	16	Anden	-74,1077402	4,61091943
16AN00388-1	1/07/2024	10/07/2024	34,09250	KR 38A 4 48	TIBANA	16	Anden	-74,1076875	4,61086409
16AN00389-1	1/07/2024	10/07/2024	5,13609	DG 5A 37B 19	TIBANA	16	Anden	-74,1074744	4,61018774
16AN00389-2	1/07/2024	10/07/2024	31,17110	CL 4 37B 21	TIBANA	16	Anden	-74,1075817	4,6102808
16AN00389-3	1/07/2024	10/07/2024	66,43481	DG 5A 37B 19	TIBANA	16	Anden	-74,1072765	4,61033867
16AN00389-4	1/07/2024	10/07/2024	131,10914	DG 5A 37B 19	TIBANA	16	Anden	-74,1071174	4,61097432
16AN00389-5	1/07/2024	10/07/2024	67,32338	DG 5A 37B 19	TIBANA	16	Anden	-74,1071416	4,61159632
16AN00389-6	1/07/2024	10/07/2024	83,67748	DG 5A 37B 19	TIBANA	16	Anden	-74,1071591	4,61210367
16AN00390-1	1/07/2024	10/07/2024	72,80337	CL 4 36 88	TIBANA	16	Anden	-74,1071941	4,61024376
16AN00390-2	1/07/2024	10/07/2024	16,61256	DG 5A 37B 10	TIBANA	16	Anden	-74,106981	4,61049548
16AN00390-3	1/07/2024	10/07/2024	102,78262	DG 5A 37B 10	TIBANA	16	Anden	-74,1069883	4,61087426
16AN00390-4	1/07/2024	10/07/2024	42,48746	DG 5A 37B 60	TIBANA	16	Anden	-74,107006	4,61133085
16AN00390-5	1/07/2024	10/07/2024	63,45836	DG 5A 37B 60	TIBANA	16	Anden	-74,1070214	4,61176572
16AN00390-6	1/07/2024	10/07/2024	95,00143	DG 5A 37B 60	TIBANA	16	Anden	-74,1070311	4,61222448
16AN00391-1	1/07/2024	10/07/2024	4,11081	AK 36 3 91	TIBANA	16	Anden	-74,1060965	4,60875812
16AN00391-2	1/07/2024	10/07/2024	41,08189	CL 4 36 88	TIBANA	16	Anden	-74,1062438	4,60889199
16AN00391-3	1/07/2024	10/07/2024	63,80122	CL 4 36 88	TIBANA	16	Anden	-74,1061014	4,60889684
16AN00391-4	1/07/2024	10/07/2024	25,34784	CL 4 36 88	TIBANA	16	Anden	-74,106743	4,60934387
16AN00391-5	1/07/2024	10/07/2024	78,35310	CL 4 36 88	TIBANA	16	Anden	-74,1066082	4,60939167
16AN00391-6	1/07/2024	10/07/2024	18,37841	CL 4 36 88	TIBANA	16	Anden	-74,106981	4,60956225
16AN00391-7	1/07/2024	10/07/2024	16,83627	CL 4 36 88	TIBANA	16	Anden	-74,1069336	4,60968346
16AN00391-8	1/07/2024	10/07/2024	59,34480	CL 4 36 88	TIBANA	16	Anden	-74,1071558	4,60988577
16AN00393-1	1/07/2024	10/07/2024	323,85431	KR 56 5C 48	N RAFAEL INDUSTRI	16	Anden	-74,1138303	4,62644969
16AN00393-2	1/07/2024	10/07/2024	64,24510	KR 56 5C 88	N RAFAEL INDUSTRI	16	Anden	-74,113051	4,6273516
16AN00394-1	1/07/2024	10/07/2024	14,53229	AK 50 5 87	SAN RAFAEL	16	Anden	-74,1118071	4,62058367
16AN00395-1	1/07/2024	10/07/2024	6,52416	AC 3 53B 00	BARCELONA	16	Anden	-74,116182	4,61704227
16AN00395-2	1/07/2024	10/07/2024	82,81230	AC 3 53B 00	BARCELONA	16	Anden	-74,116211	4,61697307
16AN00395-3	1/07/2024	10/07/2024	9,03838	CL 3A 51A 93	BARCELONA	16	Anden	-74,116118	4,61711728
16AN00395-4	1/07/2024	10/07/2024	10,56993	KR 53CBIS 3 09	BARCELONA	16	Anden	-74,1169292	4,61739228
16AN00395-5	1/07/2024	10/07/2024	10,04896	AC 3 53B 86	BARCELONA	16	Anden	-74,1170714	4,61751919
16AN00396-1	11/07/2024	17/07/2024	16,57768	KR 53CBIS 3 09	BARCELONA	16	Anden	-74,1156841	4,61629522
16AN00396-3	11/07/2024	17/07/2024	3,90593	KR 53CBIS 3 09	BARCELONA	16	Anden	-74,1162957	4,61683837
16AN00398-1	1/07/2024	10/07/2024	1,91827	CL 3A 53B 12	BARCELONA	16	Anden	-74,1160604	4,61770827
16AN00398-10	1/07/2024	10/07/2024	19,93092	KR 53CBIS 3A 36	BARCELONA	16	Anden	-74,1165423	4,61821191
16AN00398-11	1/07/2024	10/07/2024	20,00276	AC 3 53C 00	BARCELONA	16	Anden	-74,1166681	4,61822953
16AN00398-2	1/07/2024	10/07/2024	5,99223	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,1161049	4,61775138
16AN00398-3	1/07/2024	10/07/2024	5,37155	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,1161826	4,61784242
16AN00398-4	1/07/2024	10/07/2024	3,51815	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,1161845	4,6178974
16AN00398-5	1/07/2024	10/07/2024	1,70233	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,1162198	4,61792837
16AN00398-6	1/07/2024	10/07/2024	5,57227	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,1162541	4,61795847
16AN00398-7	1/07/2024	10/07/2024	6,38756	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,1163532	4,61804535
16AN00398-8	1/07/2024	10/07/2024	22,38628	AC 3 53C 00	BARCELONA	16	Anden	-74,1168235	4,61804187
16AN00398-9	1/07/2024	10/07/2024	10,95352	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,1164437	4,61812529
16AN00399-1	11/07/2024	17/07/2024	6,22546	CL 3A 51A 36	BARCELONA	16	Anden	-74,1153825	4,61664581
16AN00400-1	1/07/2024	10/07/2024	15,72260	CL 3A 53B 12	BARCELONA	16	Anden	-74,1160103	4,61772033
16AN00400-10	1/07/2024	10/07/2024	1,23037	KR 53CBIS 4 06	BARCELONA	16	Anden	-74,1164358	4,61820736



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00400-11	1/07/2024	10/07/2024	26,06335	KR 53CBIS 4 06	BARCELONA	16	Anden	-74,1164995	4,6182649
16AN00400-12	1/07/2024	10/07/2024	4,21299	KR 53CBIS 4 42	BARCELONA	16	Anden	-74,1161164	4,61846912
16AN00400-13	1/07/2024	10/07/2024	30,44311	AC 3 53C 00	BARCELONA	16	Anden	-74,1164997	4,61843057
16AN00400-14	1/07/2024	10/07/2024	2,02272	AC 3 53C 00	BARCELONA	16	Anden	-74,1164382	4,61850361
16AN00400-15	1/07/2024	10/07/2024	8,49669	AC 3 53C 00	BARCELONA	16	Anden	-74,1164179	4,61852685
16AN00400-16	1/07/2024	10/07/2024	8,67822	AC 3 53C 00	BARCELONA	16	Anden	-74,116349	4,61857833
16AN00400-18	1/07/2024	10/07/2024	25,90522	KR 53CBIS 4 40	BARCELONA	16	Anden	-74,116228	4,61856722
16AN00400-19	1/07/2024	10/07/2024	16,13291	AC 3 53C 00	BARCELONA	16	Anden	-74,1163625	4,61859311
16AN00400-2	1/07/2024	10/07/2024	5,79809	CL 3A 53B 12	BARCELONA	16	Anden	-74,1159632	4,61778622
16AN00400-3	1/07/2024	10/07/2024	9,75692	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,1160336	4,61785272
16AN00400-4	1/07/2024	10/07/2024	5,23816	CL 4 53B 56	BARCELONA	16	Anden	-74,1162079	4,61800601
16AN00400-5	1/07/2024	10/07/2024	5,19069	CL 4 53B 60	BARCELONA	16	Anden	-74,1162602	4,61805274
16AN00400-6	1/07/2024	10/07/2024	11,73010	CL 3A 53B 12	BARCELONA	16	Anden	-74,1157116	4,61806189
16AN00400-7	1/07/2024	10/07/2024	5,87941	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,1163114	4,6180977
16AN00400-8	1/07/2024	10/07/2024	6,83185	KR 53CBIS 4 42	BARCELONA	16	Anden	-74,1157938	4,618107
16AN00400-9	1/07/2024	10/07/2024	12,43499	CL 4 53B 78	BARCELONA	16	Anden	-74,1164025	4,61817517
16AN00401-1	1/07/2024	10/07/2024	29,50682	KR 53CBIS 4A 00	BARCELONA	16	Anden	-74,1160909	4,61903082
16AN00401-2	1/07/2024	10/07/2024	18,11517	CL 4A 53C 34	BARCELONA	16	Anden	-74,1163045	4,61908851
16AN00401-3	1/07/2024	10/07/2024	5,11053	CL 4A 53C 48	BARCELONA	16	Anden	-74,1163931	4,61916259
16AN00401-4	1/07/2024	10/07/2024	5,12802	CL 4A 53C 54	BARCELONA	16	Anden	-74,1164426	4,61920643
16AN00401-5	1/07/2024	10/07/2024	5,55061	CL 4A 53D 12	BARCELONA	16	Anden	-74,1168018	4,61951051
16AN00401-6	1/07/2024	10/07/2024	5,77302	CL 4A 53D 18	BARCELONA	16	Anden	-74,1168507	4,61954943
16AN00401-7	1/07/2024	10/07/2024	11,88717	CL 4A 53D 34	BARCELONA	16	Anden	-74,1169325	4,61962021
16AN00401-8	1/07/2024	10/07/2024	59,61721	KR 53F - CL 4A	BARCELONA	16	Anden	-74,1169096	4,61979097
16AN00401-9	1/07/2024	10/07/2024	39,44414	KR 53F 4A 40	BARCELONA	16	Anden	-74,1167446	4,61998434
16AN00402-2	1/07/2024	10/07/2024	31,36509	CL 4A 51A 01	BARCELONA	16	Anden	-74,1145819	4,61756866
16AN00402-3	1/07/2024	10/07/2024	9,30481	KR 53B 4A 05	BARCELONA	16	Anden	-74,1145812	4,61769245
16AN00403-1	1/07/2024	10/07/2024	15,17087	CL 4A 51 26	BARCELONA	16	Anden	-74,1144075	4,61764328
16AN00404-1	1/07/2024	10/07/2024	9,99197	CL 4ABIS 51 46	BARCELONA	16	Anden	-74,1143954	4,61820097
16AN00404-2	1/07/2024	10/07/2024	4,93266	KR 53B 4A 38	BARCELONA	16	Anden	-74,1144967	4,61828963
16AN00404-3	1/07/2024	10/07/2024	4,25486	KR 53B 4A 38	BARCELONA	16	Anden	-74,1145991	4,61838054
16AN00404-4	1/07/2024	10/07/2024	4,38315	KR 53B 4A 38	BARCELONA	16	Anden	-74,1146298	4,61840724
16AN00404-5	1/07/2024	10/07/2024	5,81273	KR 53B 4A 38	BARCELONA	16	Anden	-74,1146812	4,61845279
16AN00404-6	1/07/2024	10/07/2024	2,40922	KR 53B 4A 38	BARCELONA	16	Anden	-74,1147447	4,6185053
16AN00405-1	1/07/2024	10/07/2024	0,97060	AK 50 4B 29	BARCELONA	16	Anden	-74,1133894	4,61818081
16AN00406-1	1/07/2024	10/07/2024	16,99232	KR 53BBIS 4C 97	BARCELONA	16	Anden	-74,1141294	4,62017498
16AN00406-2	1/07/2024	10/07/2024	23,79372	KR 53BBIS 4C 97	BARCELONA	16	Anden	-74,1140005	4,62033583
16AN00406-3	1/07/2024	10/07/2024	23,37725	KR 53BBIS 4C 97	BARCELONA	16	Anden	-74,113998	4,62053143
16AN00406-4	1/07/2024	10/07/2024	88,95441	KR 53BBIS 4C 97	BARCELONA	16	Anden	-74,1142607	4,62045557
16AN00407-1	1/07/2024	10/07/2024	11,46271	KR 53CBIS 4 42	BARCELONA	16	Anden	-74,1157221	4,61821033
16AN00407-2	1/07/2024	10/07/2024	3,73661	KR 53CBIS 4 42	BARCELONA	16	Anden	-74,115808	4,61828549
16AN00407-3	1/07/2024	10/07/2024	8,13822	KR 53CBIS 4 42	BARCELONA	16	Anden	-74,1162021	4,61863209
16AN00407-4	1/07/2024	10/07/2024	18,19124	CL 4BIS 53B 96	BARCELONA	16	Anden	-74,116212	4,6187706
16AN00407-5	1/07/2024	10/07/2024	8,91071	CL 4BIS 53B 96	BARCELONA	16	Anden	-74,1161599	4,61883236
16AN00408-1	1/07/2024	10/07/2024	22,66908	AK 50 4 03	BARCELONA	16	Anden	-74,1141305	4,61645761
16AN00408-10	1/07/2024	10/07/2024	6,96384	AK 50 4 93	BARCELONA	16	Anden	-74,1138069	4,61723256
16AN00408-11	1/07/2024	10/07/2024	6,41182	AK 50 4 93	BARCELONA	16	Anden	-74,1138305	4,61726387
16AN00408-12	1/07/2024	10/07/2024	7,64854	AK 50 4 93	BARCELONA	16	Anden	-74,1138162	4,61729483
16AN00408-13	1/07/2024	10/07/2024	4,32486	AK 50 4 93	BARCELONA	16	Anden	-74,1137827	4,61728598
16AN00408-14	1/07/2024	10/07/2024	2,30380	AK 50 4 93	BARCELONA	16	Anden	-74,1138235	4,61732601
16AN00408-2	1/07/2024	10/07/2024	4,32225	AK 50 4 03	BARCELONA	16	Anden	-74,1140903	4,61653671
16AN00408-3	1/07/2024	10/07/2024	9,37003	AK 50 4 05	BARCELONA	16	Anden	-74,1140644	4,6166094
16AN00408-4	1/07/2024	10/07/2024	2,32971	AK 50 4 19	BARCELONA	16	Anden	-74,1140396	4,61666077
16AN00408-5	1/07/2024	10/07/2024	2,18037	AK 50 4 39	BARCELONA	16	Anden	-74,1139869	4,61678744
16AN00408-6	1/07/2024	10/07/2024	2,33752	AK 50 4 39	BARCELONA	16	Anden	-74,1139742	4,61683231
16AN00408-7	1/07/2024	10/07/2024	12,38014	AK 50 4 67	BARCELONA	16	Anden	-74,1138871	4,61703867
16AN00408-8	1/07/2024	10/07/2024	1,44766	AK 50 4 77	BARCELONA	16	Anden	-74,1138524	4,61710772
16AN00408-9	1/07/2024	10/07/2024	9,37640	AK 50 4 77	BARCELONA	16	Anden	-74,1138376	4,61715891
16AN00409-1	1/07/2024	10/07/2024	17,67072	AK 50 3 07	BARCELONA	16	Anden	-74,11448	4,61571119
16AN00409-10	1/07/2024	10/07/2024	4,57248	AK 50 3 81	BARCELONA	16	Anden	-74,1141585	4,61637674
16AN00409-2	1/07/2024	10/07/2024	5,94790	AK 50 3 27	BARCELONA	16	Anden	-74,1143818	4,6158496
16AN00409-3	1/07/2024	10/07/2024	12,92731	AK 50 3 27	BARCELONA	16	Anden	-74,1144283	4,61584819





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00409-4	1/07/2024	10/07/2024	6,68075	AK 50 3 35	BARCELONA	16	Anden	-74,1143597	4,61590191
16AN00409-5	1/07/2024	10/07/2024	3,16262	AK 50 3 39	BARCELONA	16	Anden	-74,1143419	4,61594797
16AN00409-6	1/07/2024	10/07/2024	11,78489	AK 50 3 39	BARCELONA	16	Anden	-74,114319	4,61600292
16AN00409-7	1/07/2024	10/07/2024	5,75445	AK 50 3 51	BARCELONA	16	Anden	-74,1142906	4,61606201
16AN00409-8	1/07/2024	10/07/2024	3,06514	AK 50 3 57	BARCELONA	16	Anden	-74,1142722	4,61610453
16AN00409-9	1/07/2024	10/07/2024	7,99703	AK 50 3 67	BARCELONA	16	Anden	-74,1142471	4,6161708
16AN00410-1	1/07/2024	10/07/2024	8,74904	CL 3A 53B 12	BARCELONA	16	Anden	-74,1156645	4,61811522
16AN00412-1	11/07/2024	17/07/2024	25,60980	TV 53A 2C 31	GALAN	16	Anden	-74,1164159	4,61578923
16AN00412-2	11/07/2024	17/07/2024	6,25625	CL 2C 53A 28	GALAN	16	Anden	-74,1168941	4,61588148
16AN00413-1	11/07/2024	17/07/2024	13,69420	CL 2B 53A 08	GALAN	16	Anden	-74,1172107	4,61556165
16AN00413-2	11/07/2024	17/07/2024	8,95126	CL 2B 53A 46	GALAN	16	Anden	-74,1174476	4,61576824
16AN00413-3	11/07/2024	17/07/2024	20,40149	CL 2B 53A 46	GALAN	16	Anden	-74,1174409	4,61591045
16AN00413-4	11/07/2024	17/07/2024	21,54342	CL 2C 53A 65	GALAN	16	Anden	-74,1173411	4,61602603
16AN00414-1	11/07/2024	17/07/2024	29,47457	CL 2B 53A 15	GALAN	16	Anden	-74,1173103	4,61555833
16AN00414-2	11/07/2024	17/07/2024	7,94907	CL 2B 53B 53	GALAN	16	Anden	-74,1176952	4,61589361
16AN00414-3	11/07/2024	17/07/2024	4,72579	CL 2B 53B 73	GALAN	16	Anden	-74,1178386	4,61601534
16AN00414-4	11/07/2024	17/07/2024	7,60557	CL 2B 53B 79	GALAN	16	Anden	-74,1178831	4,61605458
16AN00414-5	11/07/2024	17/07/2024	20,52194	KR 53CBIS 2A 92	GALAN	16	Anden	-74,1183548	4,61624333
16AN00414-6	11/07/2024	17/07/2024	8,50641	KR 53CBIS 2A 92	GALAN	16	Anden	-74,1181814	4,61631221
16AN00415-1	11/07/2024	17/07/2024	15,36093	CL 2ABISA 53A 93	GALAN	16	Anden	-74,1185148	4,61596002
16AN00415-2	11/07/2024	17/07/2024	28,33389	CL 2ABISA 53A 93	GALAN	16	Anden	-74,1186128	4,61593076
16AN00416-1	11/07/2024	17/07/2024	17,17427	CL 2A 53A 84	GALAN	16	Anden	-74,1190852	4,61527221
16AN00416-2	11/07/2024	17/07/2024	27,50195	CL 2A 53A 84	GALAN	16	Anden	-74,11907	4,61538543
16AN00417-1	11/07/2024	17/07/2024	22,69220	TV 53A 2 93	GALAN	16	Anden	-74,1187831	4,61491427
16AN00417-2	11/07/2024	17/07/2024	5,70616	CL 2A 53A 89	GALAN	16	Anden	-74,119121	4,61520797
16AN00418-1	11/07/2024	17/07/2024	10,59558	CL 2 53A 54	GALAN	16	Anden	-74,1200443	4,61462442
16AN00418-2	11/07/2024	17/07/2024	7,83410	KR 53D 2 06	GALAN	16	Anden	-74,1201376	4,6148617
16AN00419-1	11/07/2024	17/07/2024	27,79414	CL 1C 53A 10	GALAN	16	Anden	-74,1202407	4,61422647
16AN00419-2	11/07/2024	17/07/2024	12,42774	CL 1C 53A 10	GALAN	16	Anden	-74,1203944	4,61424394
16AN00419-3	11/07/2024	17/07/2024	47,77666	TV 53A 1C 37	GALAN	16	Anden	-74,1200315	4,61431286
16AN00419-4	11/07/2024	17/07/2024	6,95035	CL 2 53A 65	GALAN	16	Anden	-74,1202061	4,61463142
16AN00419-5	11/07/2024	17/07/2024	7,61727	CL 2 53A 81	GALAN	16	Anden	-74,1202629	4,61467546
16AN00420-1	11/07/2024	17/07/2024	3,23979	CL 1B 53A 20	GALAN	16	Anden	-74,1209288	4,61410582
16AN00420-2	11/07/2024	17/07/2024	9,42725	CL 1B 53A 26	GALAN	16	Anden	-74,1210047	4,61416656
16AN00420-3	11/07/2024	17/07/2024	11,27801	CL 1B 53A 48	GALAN	16	Anden	-74,1211234	4,61426317
16AN00420-4	11/07/2024	17/07/2024	33,03668	TV 53A 1B 31	GALAN	16	Anden	-74,1205397	4,61427305
16AN00420-5	11/07/2024	17/07/2024	11,24472	CL 1C 53A 49	GALAN	16	Anden	-74,1206846	4,61438865
16AN00420-6	11/07/2024	17/07/2024	5,98616	CL 1C 53A 57	GALAN	16	Anden	-74,1207777	4,61446399
16AN00420-7	11/07/2024	17/07/2024	10,53035	CL 1C 53D 77	GALAN	16	Anden	-74,1211769	4,61478371
16AN00420-8	11/07/2024	17/07/2024	1,25029	CL 1C 53D 83	GALAN	16	Anden	-74,1212283	4,6148263
16AN00421-1	11/07/2024	17/07/2024	14,23258	CL 1A 53A 04	GALAN	16	Anden	-74,1211978	4,6138362
16AN00421-3	11/07/2024	17/07/2024	4,18906	CL 1A 53A 30	GALAN	16	Anden	-74,1214838	4,61398578
16AN00421-5	11/07/2024	17/07/2024	3,03672	CL 1B 53A 25	GALAN	16	Anden	-74,1210857	4,61414698
16AN00421-6	11/07/2024	17/07/2024	4,04685	CL 1B 53A 33	GALAN	16	Anden	-74,1211315	4,61418342
16AN00422-1	11/07/2024	17/07/2024	1,19557	TV 53A 1 43	GALAN	16	Anden	-74,1217044	4,61362942
16AN00422-2	11/07/2024	17/07/2024	0,79387	TV 53A 1 43	GALAN	16	Anden	-74,121693	4,61363466
16AN00422-3	11/07/2024	17/07/2024	5,39011	TV 53A 1 43	GALAN	16	Anden	-74,1216682	4,61364452
16AN00422-4	11/07/2024	17/07/2024	9,96605	TV 53A 1 65	GALAN	16	Anden	-74,1215036	4,61371216
16AN00422-5	11/07/2024	17/07/2024	9,13644	TV 53A 1 65	GALAN	16	Anden	-74,1214154	4,61374824
16AN00422-6	11/07/2024	17/07/2024	40,67317	TV 53A 1 65	GALAN	16	Anden	-74,1214805	4,61389584
16AN00422-7	11/07/2024	17/07/2024	1,17894	CL 1A 53A 47	GALAN	16	Anden	-74,1216687	4,61404693
16AN00422-8	11/07/2024	17/07/2024	5,41068	CL 1A 53A 47	GALAN	16	Anden	-74,1216938	4,6140668
16AN00422-9	11/07/2024	17/07/2024	4,82328	CL 1A 53A 61	GALAN	16	Anden	-74,1217665	4,61412387
16AN00423-1	11/07/2024	17/07/2024	20,98476	CL 2B 53B 52	GALAN	16	Anden	-74,1176445	4,61593572
16AN00423-10	11/07/2024	17/07/2024	11,34049	KR 53BBIS 2C 07	GALAN	16	Anden	-74,1172001	4,61629442
16AN00423-11	11/07/2024	17/07/2024	6,46934	KR 53C 2B 30	GALAN	16	Anden	-74,1176173	4,61638203
16AN00423-12	11/07/2024	17/07/2024	7,10660	KR 53C 2B 36	GALAN	16	Anden	-74,117577	4,61643079
16AN00423-13	11/07/2024	17/07/2024	9,05373	KR 53C 2B 50	GALAN	16	Anden	-74,1174604	4,61656746
16AN00423-14	11/07/2024	17/07/2024	7,71828	KR 53BBIS 2D 09	GALAN	16	Anden	-74,1169228	4,61661717
16AN00423-15	11/07/2024	17/07/2024	5,59869	KR 53BBIS 2D 21	GALAN	16	Anden	-74,1168582	4,61669132
16AN00423-16	11/07/2024	17/07/2024	6,81001	KR 53C 2B 64	GALAN	16	Anden	-74,1173285	4,61671693
16AN00423-17	11/07/2024	17/07/2024	5,28534	KR 53C 2B 68	GALAN	16	Anden	-74,1172876	4,6167679



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00423-18	11/07/2024	17/07/2024	7,26216	KR 53C 2B 78	GALAN	16	Anden	-74,1172057	4,61686144
16AN00423-19	11/07/2024	17/07/2024	16,60367	AC 3 53B 67	GALAN	16	Anden	-74,1170868	4,61699845
16AN00423-2	11/07/2024	17/07/2024	13,06444	CL 2B 53B 52	GALAN	16	Anden	-74,1174999	4,61594483
16AN00423-3	11/07/2024	17/07/2024	9,29119	CL 2B 53B 64	GALAN	16	Anden	-74,1177234	4,61600494
16AN00423-4	11/07/2024	17/07/2024	4,98192	KR 53BBIS 2B 21	GALAN	16	Anden	-74,1174383	4,61601696
16AN00423-5	11/07/2024	17/07/2024	13,32536	CL 2B 53B 74	GALAN	16	Anden	-74,1177798	4,61605455
16AN00423-6	11/07/2024	17/07/2024	2,87662	KR 53BBIS 2B 35	GALAN	16	Anden	-74,1173562	4,61611329
16AN00423-7	11/07/2024	17/07/2024	4,52299	KR 53BBIS 2B 41	GALAN	16	Anden	-74,1173122	4,61616566
16AN00423-8	11/07/2024	17/07/2024	18,87619	CL 2B 53B 74	GALAN	16	Anden	-74,1177991	4,6161698
16AN00423-9	11/07/2024	17/07/2024	6,30969	KR 53BBIS 2C 01	GALAN	16	Anden	-74,1172695	4,61621176
16AN00424-1	11/07/2024	17/07/2024	8,46148	KR 53C 2B 09	GALAN	16	Anden	-74,1177979	4,61627452
16AN00424-10	11/07/2024	17/07/2024	3,43925	KR 53CBIS 2B 72	GALAN	16	Anden	-74,1177076	4,61699527
16AN00424-11	11/07/2024	17/07/2024	3,83396	KR 53C 2B 91	GALAN	16	Anden	-74,1171743	4,61700276
16AN00424-12	11/07/2024	17/07/2024	5,83845	KR 53CBIS 2B 88	GALAN	16	Anden	-74,1175368	4,61719543
16AN00424-13	11/07/2024	17/07/2024	7,85145	KR 53CBIS 2B 88	GALAN	16	Anden	-74,1175068	4,61722907
16AN00424-14	11/07/2024	17/07/2024	7,14215	KR 53CBIS 2B 92	GALAN	16	Anden	-74,1174753	4,61726698
16AN00424-2	11/07/2024	17/07/2024	14,84059	KR 53CBIS 2B 04	GALAN	16	Anden	-74,1181197	4,61634974
16AN00424-3	11/07/2024	17/07/2024	4,54754	KR 53C 2B 27	GALAN	16	Anden	-74,1176862	4,61640846
16AN00424-4	11/07/2024	17/07/2024	3,87997	KR 53C 2B 35	GALAN	16	Anden	-74,1176034	4,6165036
16AN00424-5	11/07/2024	17/07/2024	11,98662	KR 53C 2B 45	GALAN	16	Anden	-74,1175324	4,61658667
16AN00424-6	11/07/2024	17/07/2024	15,76317	KR 53CBIS 2B 14	GALAN	16	Anden	-74,1180616	4,61658455
16AN00424-7	11/07/2024	17/07/2024	3,23965	KR 53C 2B 63	GALAN	16	Anden	-74,1173804	4,61676553
16AN00424-9	11/07/2024	17/07/2024	14,05753	KR 53C 2B 85	GALAN	16	Anden	-74,117233	4,61693267
16AN00425-1	11/07/2024	17/07/2024	4,42083	KR 53DBIS 2 21	GALAN	16	Anden	-74,1205049	4,61523122
16AN00426-1	11/07/2024	17/07/2024	7,86972	CL 1C 53D 84	GALAN	16	Anden	-74,1212305	4,6149134
16AN00426-2	11/07/2024	17/07/2024	13,33048	CL 1C 53D 94	GALAN	16	Anden	-74,1212896	4,61496264
16AN00426-4	11/07/2024	17/07/2024	24,97392	CL 1C 53F 28	GALAN	16	Anden	-74,1215238	4,61515011
16AN00426-6	11/07/2024	17/07/2024	10,68342	CL 1C 53F 28	GALAN	16	Anden	-74,1215639	4,61528848
16AN00427-1	11/07/2024	17/07/2024	4,91588	KR 53F 1 35	GALAN	16	Anden	-74,1220094	4,61418023
16AN00427-2	11/07/2024	17/07/2024	1,09262	KR 53F 1 35	GALAN	16	Anden	-74,121978	4,61421714
16AN00427-3	11/07/2024	17/07/2024	6,40429	KR 53F 1 49	GALAN	16	Anden	-74,1219332	4,61426643
16AN00427-4	11/07/2024	17/07/2024	6,48635	KR 53F 1A 25	GALAN	16	Anden	-74,1217559	4,61447469
16AN00427-5	11/07/2024	17/07/2024	5,84528	KR 53F 1A 39	GALAN	16	Anden	-74,1216752	4,61456774
16AN00427-6	11/07/2024	17/07/2024	7,48681	KR 53F 1A 45	GALAN	16	Anden	-74,1216359	4,6146131
16AN00427-7	11/07/2024	17/07/2024	14,96250	KR 53F 1B 03	GALAN	16	Anden	-74,1215738	4,61468596
16AN00427-8	11/07/2024	17/07/2024	4,76133	KR 53F 1B 25	GALAN	16	Anden	-74,1214696	4,61480689
16AN00428-1	11/07/2024	17/07/2024	8,39870	CL 1A S 56 04	GALAN	16	Anden	-74,123563	4,61606419
16AN00428-2	11/07/2024	17/07/2024	23,38134	CL 1A S 56 04	GALAN	16	Anden	-74,1233899	4,61606637
16AN00428-3	11/07/2024	17/07/2024	2,94579	TV 56BIS 1 11 S	GALAN	16	Anden	-74,1231582	4,61616224
16AN00428-4	11/07/2024	17/07/2024	7,08392	TV 56BIS 1 07	GALAN	16	Anden	-74,123072	4,61619977
16AN00428-5	11/07/2024	17/07/2024	6,47333	CL 1A S 56 40	GALAN	16	Anden	-74,1236621	4,61629468
16AN00428-6	11/07/2024	17/07/2024	3,58419	CL 1A S 56 40	GALAN	16	Anden	-74,1235779	4,61640509
16AN00428-7	11/07/2024	17/07/2024	4,41713	CL 1A S 56 40	GALAN	16	Anden	-74,1235176	4,6164301
16AN00429-1	11/07/2024	17/07/2024	31,10483	CL 2BIS 56A 37	GALAN	16	Anden	-74,1224086	4,61745865
16AN00430-1	11/07/2024	17/07/2024	48,19731	CL 8 S 60 00	GALAN	16	Anden	-74,1251405	4,61832833
16AN00430-2	11/07/2024	17/07/2024	5,87778	CL 8 S 60 00	GALAN	16	Anden	-74,125473	4,61835178
16AN00431-1	11/07/2024	17/07/2024	21,65693	CL 1B S 55 44	GALAN	16	Anden	-74,123673	4,61587768
16AN00431-2	11/07/2024	17/07/2024	4,64211	TV 56BIS 1 46 S	GALAN	16	Anden	-74,1235259	4,61594033
16AN00431-3	11/07/2024	17/07/2024	5,88777	TV 56A 1 57 S	GALAN	16	Anden	-74,1236469	4,61644954
16AN00431-5	11/07/2024	17/07/2024	7,29662	TV 57 1 34 S	GALAN	16	Anden	-74,1235883	4,61689774
16AN00431-6	11/07/2024	17/07/2024	2,54264	TV 57 1 10 S	GALAN	16	Anden	-74,1234562	4,61695352
16AN00431-7	11/07/2024	17/07/2024	8,82521	TV 57 1 14	GALAN	16	Anden	-74,123291	4,61702399
16AN00431-8	11/07/2024	17/07/2024	22,17598	CL 2 56A 27	GALAN	16	Anden	-74,1228839	4,61710299
16AN00431-9	11/07/2024	17/07/2024	8,71665	CL 2 56A 27	GALAN	16	Anden	-74,1229821	4,61715426
16AN00432-1	11/07/2024	17/07/2024	2,63555	TV 57 1 31	GALAN	16	Anden	-74,1230761	4,61718057
16AN00432-2	11/07/2024	17/07/2024	3,42555	TV 57 1 37	GALAN	16	Anden	-74,1230469	4,61734882
16AN00432-3	11/07/2024	17/07/2024	7,26469	CL 1 S 57 38	GALAN	16	Anden	-74,1235309	4,61737059
16AN00432-4	11/07/2024	17/07/2024	5,94595	CL 2 57 33	GALAN	16	Anden	-74,1231187	4,61747566
16AN00432-5	11/07/2024	17/07/2024	1,84354	CL 2 57 33	GALAN	16	Anden	-74,1231313	4,61749634
16AN00432-6	11/07/2024	17/07/2024	10,00726	DG 2 57A 05	GALAN	16	Anden	-74,1231496	4,61752875
16AN00433-1	11/07/2024	17/07/2024	8,06063	CL 1B S 55 06	GALAN	16	Anden	-74,1236904	4,61536831
16AN00433-10	11/07/2024	17/07/2024	3,06718	CL 1 S 55 05	GALAN	16	Anden	-74,1229384	4,6156715



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00433-11	11/07/2024	17/07/2024	4,86566	CL 1 S 55 05	GALAN	16	Anden	-74,1229562	4,6157189
16AN00433-12	11/07/2024	17/07/2024	30,70493	CL 1 S 55 49	GALAN	16	Anden	-74,1231775	4,61607603
16AN00433-2	11/07/2024	17/07/2024	27,89484	CL 1B S 55 06	GALAN	16	Anden	-74,1235854	4,61537035
16AN00433-3	11/07/2024	17/07/2024	1,25546	CL 1B S 55 12	GALAN	16	Anden	-74,1237016	4,61543346
16AN00433-4	11/07/2024	17/07/2024	9,23487	CL 1B S 55 16	GALAN	16	Anden	-74,123709	4,61547489
16AN00433-5	11/07/2024	17/07/2024	3,04023	TV 55 1 33 S	GALAN	16	Anden	-74,1231534	4,6155522
16AN00433-6	11/07/2024	17/07/2024	5,26813	CL 1B S 55 20	GALAN	16	Anden	-74,1237202	4,61554368
16AN00433-7	11/07/2024	17/07/2024	6,78216	TV 55 1 27 S	GALAN	16	Anden	-74,1231122	4,61556983
16AN00433-8	11/07/2024	17/07/2024	18,77926	CL 1 S 55 05	GALAN	16	Anden	-74,1230062	4,61561557
16AN00433-9	11/07/2024	17/07/2024	3,88485	CL 1B S 55 34	GALAN	16	Anden	-74,1237396	4,61565811
16AN00434-1	11/07/2024	17/07/2024	4,36485	TV 54A 1 73 S	GALAN	16	Anden	-74,1233822	4,61496198
16AN00434-10	11/07/2024	17/07/2024	0,88967	CL 1 S 54A 35	GALAN	16	Anden	-74,123086	4,61551308
16AN00434-11	11/07/2024	17/07/2024	2,94822	CL 1 S 54A 35	GALAN	16	Anden	-74,1228784	4,61551667
16AN00434-12	11/07/2024	17/07/2024	16,19406	CL 1 S 54A 35	GALAN	16	Anden	-74,1230159	4,61554236
16AN00434-13	11/07/2024	17/07/2024	8,91030	CL 1 S 54A 35	GALAN	16	Anden	-74,1229056	4,6155698
16AN00434-2	11/07/2024	17/07/2024	12,35453	TV 54A 1 55 S	GALAN	16	Anden	-74,123205	4,61503644
16AN00434-3	11/07/2024	17/07/2024	4,33962	TV 54A 1 39 S	GALAN	16	Anden	-74,1230848	4,61508856
16AN00434-4	11/07/2024	17/07/2024	16,37208	CL 1 S 54A 05	GALAN	16	Anden	-74,1228627	4,61518103
16AN00434-5	11/07/2024	17/07/2024	4,10935	CL 1 S 54A 05	GALAN	16	Anden	-74,1227804	4,61525843
16AN00434-6	11/07/2024	17/07/2024	9,32542	TV 55 1 68 S	GALAN	16	Anden	-74,1234622	4,61535361
16AN00434-7	11/07/2024	17/07/2024	4,90890	TV 55 1 50 S	GALAN	16	Anden	-74,1233457	4,61540396
16AN00434-8	11/07/2024	17/07/2024	6,17690	CL 1 S 54A 23	GALAN	16	Anden	-74,1228577	4,61545589
16AN00434-9	11/07/2024	17/07/2024	4,40487	TV 55 1 26 S	GALAN	16	Anden	-74,123125	4,61549622
16AN00435-1	11/07/2024	17/07/2024	16,84280	TV 53A 1A 01 S	GALAN	16	Anden	-74,1233699	4,61447487
16AN00435-10	11/07/2024	17/07/2024	1,29606	TV 54A 1 56 S	GALAN	16	Anden	-74,1232354	4,61495561
16AN00435-11	11/07/2024	17/07/2024	0,56780	TV 54A 1 56 S	GALAN	16	Anden	-74,1232263	4,61495926
16AN00435-12	11/07/2024	17/07/2024	4,27915	TV 54A 1 40 S	GALAN	16	Anden	-74,1230855	4,61501984
16AN00435-13	11/07/2024	17/07/2024	9,97392	CL 1 S 54 41	GALAN	16	Anden	-74,1227212	4,61510411
16AN00435-14	11/07/2024	17/07/2024	31,34176	CL 1 S 54 41	GALAN	16	Anden	-74,1228663	4,61511105
16AN00435-2	11/07/2024	17/07/2024	7,43900	TV 53A 1A 01 S	GALAN	16	Anden	-74,1233003	4,61450144
16AN00435-3	11/07/2024	17/07/2024	34,13476	TV 53A 1A 01 S	GALAN	16	Anden	-74,1234134	4,61456036
16AN00435-4	11/07/2024	17/07/2024	19,61373	TV 54A 1 86 S	GALAN	16	Anden	-74,1234521	4,61471619
16AN00435-5	11/07/2024	17/07/2024	2,53836	TV 54A 1 86 S	GALAN	16	Anden	-74,1235061	4,6148144
16AN00435-6	11/07/2024	17/07/2024	18,84495	TV 54A 1 86 S	GALAN	16	Anden	-74,1234384	4,61487042
16AN00435-7	11/07/2024	17/07/2024	4,45091	TV 54A 1 68 S	GALAN	16	Anden	-74,1232853	4,61493415
16AN00435-8	11/07/2024	17/07/2024	1,53622	TV 54A 1 62 S	GALAN	16	Anden	-74,1232628	4,61494389
16AN00435-9	11/07/2024	17/07/2024	1,64183	TV 54A 1 62 S	GALAN	16	Anden	-74,1232482	4,61495002
16AN00436-1	11/07/2024	17/07/2024	12,11811	TV 57 1 45 S	GALAN	16	Anden	-74,1237582	4,61689488
16AN00436-10	11/07/2024	17/07/2024	14,26797	TV 57 1 05 S	GALAN	16	Anden	-74,1234794	4,6170932
16AN00436-12	11/07/2024	17/07/2024	12,56039	CL 1A S 57 32	GALAN	16	Anden	-74,1239227	4,61712775
16AN00436-14	11/07/2024	17/07/2024	2,35059	TV 57 1 05 S	GALAN	16	Anden	-74,1235473	4,61719964
16AN00436-15	11/07/2024	17/07/2024	3,96093	TV 57 1 05 S	GALAN	16	Anden	-74,1235298	4,61721095
16AN00436-2	11/07/2024	17/07/2024	1,50986	TV 57 1 29 S	GALAN	16	Anden	-74,123677	4,61692917
16AN00436-4	11/07/2024	17/07/2024	18,32615	TV 57 1 45 S	GALAN	16	Anden	-74,1238469	4,61695352
16AN00436-5	11/07/2024	17/07/2024	10,93655	TV 57 1 05 S	GALAN	16	Anden	-74,1234967	4,61700464
16AN00436-7	11/07/2024	17/07/2024	5,55023	TV 57 1 45 S	GALAN	16	Anden	-74,1238912	4,61705534
16AN00436-9	11/07/2024	17/07/2024	1,16404	CL 1A S 57 26	GALAN	16	Anden	-74,1239019	4,61708126
16AN00437-2	11/07/2024	17/07/2024	130,83440	AK 68 1A 24	GALAN	16	Anden	-74,124463	4,62285437
16AN00437-3	11/07/2024	17/07/2024	14,29041	AK 68 1A 56	GALAN	16	Anden	-74,1244133	4,62318818
16AN00438-1	11/07/2024	17/07/2024	3,08935	TV 53A 1A 01 S	GALAN	16	Anden	-74,1225336	4,61335965
16AN00438-2	11/07/2024	17/07/2024	43,77087	TV 53A 1A 01 S	GALAN	16	Anden	-74,1229205	4,61339424
16AN00438-3	11/07/2024	17/07/2024	235,78631	TV 53A 1A 01 S	GALAN	16	Anden	-74,1227919	4,61334896
16AN00438-4	11/07/2024	17/07/2024	33,70989	TV 53A 1A 01 S	GALAN	16	Anden	-74,1226132	4,61356875
16AN00438-5	11/07/2024	17/07/2024	59,31141	TV 53A 1A 01 S	GALAN	16	Anden	-74,1231905	4,61372566
16AN00438-6	11/07/2024	17/07/2024	273,11933	TV 53G 1A 90 S	GALAN	16	Anden	-74,123187	4,61380615
16AN00439-1	11/07/2024	17/07/2024	31,73083	CL 1 64 00	GALAN	16	Anden	-74,1241744	4,62000631
16AN00439-2	11/07/2024	17/07/2024	27,53707	CL 1 64 00	GALAN	16	Anden	-74,1237557	4,62004147
16AN00439-3	11/07/2024	17/07/2024	61,96176	DG 2 64A 01	GALAN	16	Anden	-74,1236223	4,6203135
16AN00439-4	11/07/2024	17/07/2024	23,73056	TV 64 1 55	GALAN	16	Anden	-74,123648	4,62060886
16AN00439-5	11/07/2024	17/07/2024	172,36336	TV 64 1 21	GALAN	16	Anden	-74,1248019	4,62045707
16AN00440-1	11/07/2024	17/07/2024	37,59579	DG 2 57A 39	GALAN	16	Anden	-74,1236363	4,61857249
16AN00440-2	11/07/2024	17/07/2024	113,48198	DG 2 57A 39	GALAN	16	Anden	-74,1236608	4,61859633



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00440-3	11/07/2024	17/07/2024	25,74573	TV 60 1 27	GALAN	16	Anden	-74,1243876	4,61863727
16AN00440-4	11/07/2024	17/07/2024	2,94938	DG 2 57A 39	GALAN	16	Anden	-74,123486	4,61870425
16AN00440-5	11/07/2024	17/07/2024	8,45699	DG 2 60 21	GALAN	16	Anden	-74,1243778	4,6186738
16AN00440-6	11/07/2024	17/07/2024	151,31963	DG 2 64A 01	GALAN	16	Anden	-74,1235555	4,61954839
16AN00441-1	1/07/2024	10/07/2024	39,31634	KR 65 3 00	LA PRADERA	16	Anden	-74,121786	4,623631
16AN00442-1	1/07/2024	10/07/2024	11,03001	AK 68 4D 98	LA PRADERA	16	Anden	-74,1228402	4,62749073
16AN00443-1	1/07/2024	10/07/2024	32,37441	KR 53CBIS 4F 59	COLON	16	Anden	-74,1138815	4,62166921
16AN00444-1	1/07/2024	10/07/2024	33,26244	KR 53CBIS 4F 59	SAN RAFAEL	16	Anden	-74,113991	4,62153671
16AN00445-1	1/07/2024	10/07/2024	1,53097	AC 3 53C 00	COLON	16	Anden	-74,1164292	4,61862551
16AN00445-10	1/07/2024	10/07/2024	0,98387	CL 4A 53C 21	COLON	16	Anden	-74,1163612	4,61904766
16AN00445-11	1/07/2024	10/07/2024	1,03123	CL 4A 53C 29	COLON	16	Anden	-74,1163745	4,61905898
16AN00445-12	1/07/2024	10/07/2024	0,86618	CL 4A 53C 29	COLON	16	Anden	-74,1163853	4,61906832
16AN00445-13	1/07/2024	10/07/2024	10,03874	CL 4A 53C 37	COLON	16	Anden	-74,1164198	4,61909469
16AN00445-14	1/07/2024	10/07/2024	30,00983	CL 4BIS 53C 64	COLON	16	Anden	-74,1168837	4,61910896
16AN00445-15	1/07/2024	10/07/2024	10,97407	CL 4A 53C 49	COLON	16	Anden	-74,1165177	4,61918003
16AN00445-16	1/07/2024	10/07/2024	6,51991	CL 4A 53C 55	COLON	16	Anden	-74,1165803	4,61923238
16AN00445-2	1/07/2024	10/07/2024	13,60710	CL 4BIS 53C 08	COLON	16	Anden	-74,1164877	4,61865327
16AN00445-3	1/07/2024	10/07/2024	18,82758	CL 4BIS 53C 08	COLON	16	Anden	-74,1163747	4,61868825
16AN00445-4	1/07/2024	10/07/2024	10,94145	CL 4BIS 53C 28	COLON	16	Anden	-74,116624	4,61876609
16AN00445-5	1/07/2024	10/07/2024	5,11465	CL 4BIS 53C 42	COLON	16	Anden	-74,1167525	4,61887604
16AN00445-6	1/07/2024	10/07/2024	25,34405	CL 4A 53C 09	COLON	16	Anden	-74,1162494	4,61883802
16AN00445-7	1/07/2024	10/07/2024	6,67823	CL 4BIS 53C 56	COLON	16	Anden	-74,1168236	4,61893501
16AN00445-8	1/07/2024	10/07/2024	17,41057	CL 4BIS 53C 64	COLON	16	Anden	-74,1168909	4,61899403
16AN00445-9	1/07/2024	10/07/2024	4,68917	CL 4A 53C 21	COLON	16	Anden	-74,1163382	4,61902805
16AN00446-1	1/07/2024	10/07/2024	119,02193	CL 4 53C 18	COLON	16	Anden	-74,1170565	4,61887999
16AN00447-1	1/07/2024	10/07/2024	4,72003	CL 3A 53C 20	COLON	16	Anden	-74,117096	4,61816726
16AN00447-2	1/07/2024	10/07/2024	24,38690	KR 53CBIS 3A 27	COLON	16	Anden	-74,1167433	4,61824812
16AN00447-3	1/07/2024	10/07/2024	5,58970	CL 3A 53C 56	COLON	16	Anden	-74,1173146	4,61835329
16AN00447-4	1/07/2024	10/07/2024	19,37965	KR 53CBIS 3A 27	COLON	16	Anden	-74,1167514	4,61837671
16AN00447-5	1/07/2024	10/07/2024	6,34179	CL 4 53C 21	COLON	16	Anden	-74,116851	4,61846272
16AN00448-1	11/07/2024	17/07/2024	15,05226	AC 3 53D 30	COLON	16	Anden	-74,1176736	4,61817024
16AN00448-2	11/07/2024	17/07/2024	5,51998	CL 3A 53C 43	COLON	16	Anden	-74,1172847	4,61823781
16AN00448-3	11/07/2024	17/07/2024	26,87767	KR 53DBIS 3 32	COLON	16	Anden	-74,1175348	4,6183321
16AN00449-1	1/07/2024	10/07/2024	35,74740	CL 4C 53C 40	COLON	16	Anden	-74,1133988	4,62354943
16AN00450-1	1/07/2024	10/07/2024	56,71982	CL 4C 53C 40	COLON	16	Anden	-74,1135408	4,62337226
16AN00451-1	1/07/2024	10/07/2024	5,65716	KR 53D 5 11	COLON	16	Anden	-74,1140962	4,62208972
16AN00451-2	1/07/2024	10/07/2024	68,25707	KR 53CBIS 4F 59	COLON	16	Anden	-74,1145813	4,6221071
16AN00451-3	1/07/2024	10/07/2024	6,00563	CL 4C 53C 40	COLON	16	Anden	-74,1143283	4,62241493
16AN00451-4	1/07/2024	10/07/2024	4,98057	CL 4C 53C 40	COLON	16	Anden	-74,1142149	4,62255393
16AN00452-1	1/07/2024	10/07/2024	3,43700	CL 4F 53 D 16	COLON	16	Anden	-74,1149077	4,62152858
16AN00453-1	1/07/2024	10/07/2024	17,05848	CL 4C 53C 40	COLON	16	Anden	-74,1156763	4,62068165
16AN00453-2	1/07/2024	10/07/2024	8,93243	CL 4C 53C 40	COLON	16	Anden	-74,1156677	4,62078552
16AN00453-5	1/07/2024	10/07/2024	5,07774	CL 4C 53C 40	COLON	16	Anden	-74,1155099	4,62097377
16AN00453-6	1/07/2024	10/07/2024	5,27220	CL 4C 53C 40	COLON	16	Anden	-74,115431	4,62106952
16AN00453-7	1/07/2024	10/07/2024	6,64461	CL 4C 53C 40	COLON	16	Anden	-74,1152674	4,62126897
16AN00453-8	1/07/2024	10/07/2024	6,07130	CL 4C 53C 40	COLON	16	Anden	-74,1151719	4,62138777
16AN00454-2	1/07/2024	10/07/2024	7,93961	KR 53DBIS 4 49	COLON	16	Anden	-74,116933	4,619159
16AN00454-4	1/07/2024	10/07/2024	23,77085	KR 53F 4 34	COLON	16	Anden	-74,1172016	4,61944226
16AN00454-5	1/07/2024	10/07/2024	10,95259	KR 53F 4 48	COLON	16	Anden	-74,1171472	4,61950412
16AN00454-6	1/07/2024	10/07/2024	18,26733	CL 4A 53D 35	COLON	16	Anden	-74,1169675	4,619561
16AN00454-7	1/07/2024	10/07/2024	22,29430	CL 4A 53D 35	COLON	16	Anden	-74,1170881	4,61957566
16AN00455-1	1/07/2024	10/07/2024	7,46326	AC 3 53D 36	COLON	16	Anden	-74,1177441	4,61818944
16AN00455-10	1/07/2024	10/07/2024	10,47594	CL 3A 53F 99	COLON	16	Anden	-74,1177969	4,6187283
16AN00455-11	1/07/2024	10/07/2024	19,11542	CL 3A 53F 99	COLON	16	Anden	-74,1177509	4,61878495
16AN00455-12	1/07/2024	10/07/2024	11,70937	CL 3A 53F 99	COLON	16	Anden	-74,1176763	4,61887412
16AN00455-13	1/07/2024	10/07/2024	2,43718	CL 3A 53F 99	COLON	16	Anden	-74,1176502	4,61890741
16AN00455-15	1/07/2024	10/07/2024	2,03009	CL 3A 53F 99	COLON	16	Anden	-74,1175996	4,618969
16AN00455-16	1/07/2024	10/07/2024	13,24738	KR 53DBIS 4 19	COLON	16	Anden	-74,1170865	4,61897387
16AN00455-17	1/07/2024	10/07/2024	17,43823	CL 3A 53F 99	COLON	16	Anden	-74,117572	4,61900137
16AN00455-18	1/07/2024	10/07/2024	24,00560	KR 53F 4 04	COLON	16	Anden	-74,1174868	4,61910333
16AN00455-19	1/07/2024	10/07/2024	8,78313	KR 53F 4 18	COLON	16	Anden	-74,117378	4,6192333
16AN00455-2	1/07/2024	10/07/2024	15,40442	AC 3 53D 36	COLON	16	Anden	-74,1178286	4,61820393





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00455-20	1/07/2024	10/07/2024	12,24263	KR 53F 4 24	COLON	16	Anden	-74,1173297	4,61928935
16AN00455-3	1/07/2024	10/07/2024	21,04341	KR 53DBIS 3 33	COLON	16	Anden	-74,1175957	4,61836891
16AN00455-5	1/07/2024	10/07/2024	6,78673	KR 53DBIS 3A 05	COLON	16	Anden	-74,1174677	4,61852127
16AN00455-6	1/07/2024	10/07/2024	2,98393	KR 53F 3 24	COLON	16	Anden	-74,1179535	4,61853995
16AN00455-7	1/07/2024	10/07/2024	19,53657	KR 53F 3 24	COLON	16	Anden	-74,1179169	4,61857338
16AN00455-8	1/07/2024	10/07/2024	10,01764	KR 53F 3 32	COLON	16	Anden	-74,1178823	4,61862971
16AN00455-9	1/07/2024	10/07/2024	8,64216	KR 53DBIS 3A 17	COLON	16	Anden	-74,1173542	4,61865655
16AN00456-1	1/07/2024	10/07/2024	10,16687	KR 53F 4F 32	COLON	16	Anden	-74,1151649	4,62214768
16AN00457-1	1/07/2024	10/07/2024	11,91151	CL 4C 53C 40	COLON	16	Anden	-74,115286	4,62135617
16AN00457-10	1/07/2024	10/07/2024	5,19102	KR 53DBIS 4D 39	COLON	16	Anden	-74,115614	4,62202058
16AN00457-2	1/07/2024	10/07/2024	16,64798	CL 4C 53C 40	COLON	16	Anden	-74,1153966	4,62137309
16AN00457-3	1/07/2024	10/07/2024	13,22308	CL 4D 53D 62	COLON	16	Anden	-74,1156011	4,62154151
16AN00457-4	1/07/2024	10/07/2024	3,82836	CL 4D 53F 02	COLON	16	Anden	-74,1156791	4,62160541
16AN00457-5	1/07/2024	10/07/2024	3,80591	CL 4D 53F 14	COLON	16	Anden	-74,1157739	4,62168337
16AN00457-6	1/07/2024	10/07/2024	5,56325	CL 4D 53F 20	COLON	16	Anden	-74,1158241	4,6217258
16AN00457-7	1/07/2024	10/07/2024	5,83615	CL 4F 53F 09	COLON	16	Anden	-74,1155008	4,62192631
16AN00457-8	1/07/2024	10/07/2024	6,46591	KR 53DBIS 4D 39	COLON	16	Anden	-74,1155409	4,62196007
16AN00457-9	1/07/2024	10/07/2024	0,76851	KR 53DBIS 4D 39	COLON	16	Anden	-74,1155823	4,62199274
16AN00458-2	1/07/2024	10/07/2024	4,11306	CL 4C 53C 40	COLON	16	Anden	-74,1155264	4,62106308
16AN00458-5	1/07/2024	10/07/2024	10,06424	CL 4D 53D 61	COLON	16	Anden	-74,115607	4,62144995
16AN00458-7	1/07/2024	10/07/2024	14,56085	CL 4D 53F 13	COLON	16	Anden	-74,1157655	4,62158407
16AN00459-1	1/07/2024	10/07/2024	2,54615	KR 54 3 42	COLON	16	Anden	-74,1168488	4,62133794
16AN00459-2	1/07/2024	10/07/2024	1,89504	KR 54 3 42	COLON	16	Anden	-74,1168896	4,62137296
16AN00460-1	1/07/2024	10/07/2024	34,31904	KR 53F 4 21	COLON	16	Anden	-74,1172789	4,6194646
16AN00461-1	1/07/2024	10/07/2024	6,31647	CL 4 53F 60	COLON	16	Anden	-74,1178956	4,61957627
16AN00462-1	1/07/2024	10/07/2024	0,44795	KR 54 3A 36	COLON	16	Anden	-74,1181789	4,61971765
16AN00462-2	1/07/2024	10/07/2024	0,85890	KR 54 3A 36	COLON	16	Anden	-74,1182053	4,61973805
16AN00463-1	1/07/2024	10/07/2024	8,59481	KR 53F 4F 09	COLON	16	Anden	-74,1154589	4,62198829
16AN00463-2	1/07/2024	10/07/2024	6,48303	KR 53DBIS 4D 39	COLON	16	Anden	-74,1156349	4,62213418
16AN00463-3	1/07/2024	10/07/2024	4,21041	KR 53F 4G 01	COLON	16	Anden	-74,1152237	4,62225449
16AN00463-5	1/07/2024	10/07/2024	3,49279	CL 4G 53F 25	COLON	16	Anden	-74,1153662	4,62237438
16AN00463-6	1/07/2024	10/07/2024	3,15000	KR 53F 4G 01	COLON	16	Anden	-74,1154918	4,62247982
16AN00463-7	1/07/2024	10/07/2024	3,82903	KR 54 4G 01	COLON	16	Anden	-74,1158943	4,62262532
16AN00463-8	1/07/2024	10/07/2024	7,86817	KR 54 4G 01	COLON	16	Anden	-74,1158542	4,62267616
16AN00463-9	1/07/2024	10/07/2024	2,41041	KR 54 4G 01	COLON	16	Anden	-74,1158207	4,62271648
16AN00464-1	1/07/2024	10/07/2024	6,25802	CL 5A 53G 47	COLON	16	Anden	-74,1151629	4,62294887
16AN00465-1	1/07/2024	10/07/2024	4,81882	CL 5BBIS 54 56	COLON	16	Anden	-74,114548	4,62519767
16AN00465-2	1/07/2024	10/07/2024	10,20681	CL 5C 54 41	COLON	16	Anden	-74,1142032	4,62535025
16AN00466-1	1/07/2024	10/07/2024	6,83045	KR 55 5A 92	COLON	16	Anden	-74,1147281	4,62456416
16AN00468-1	1/07/2024	10/07/2024	11,29189	KR 54 4G 01	COLON	16	Anden	-74,1144287	4,62451023
16AN00469-1	1/07/2024	10/07/2024	7,33529	KR 56 5A 02	COLON	16	Anden	-74,1156242	4,62424254
16AN00469-2	1/07/2024	10/07/2024	4,36906	KR 56 5A 10	COLON	16	Anden	-74,1155786	4,62429663
16AN00469-3	1/07/2024	10/07/2024	6,64842	KR 56 5A 18	COLON	16	Anden	-74,115537	4,62434374
16AN00469-4	1/07/2024	10/07/2024	6,82879	KR 56 5A 28	COLON	16	Anden	-74,1154967	4,62439102
16AN00469-5	1/07/2024	10/07/2024	6,37790	KR 56 5A 34	COLON	16	Anden	-74,115455	4,62443855
16AN00469-6	1/07/2024	10/07/2024	7,66020	KR 56 5A 88	COLON	16	Anden	-74,1150173	4,62479385
16AN00469-7	1/07/2024	10/07/2024	12,53676	KR 56 5A 88	COLON	16	Anden	-74,1151306	4,62481317
16AN00471-10	11/07/2024	17/07/2024	2,57085	TV 53 1 04	LA CAMELIA	16	Anden	-74,1209492	4,61221717
16AN00471-11	11/07/2024	17/07/2024	9,08251	TV 53 1 10	LA CAMELIA	16	Anden	-74,1209104	4,61222967
16AN00471-12	11/07/2024	17/07/2024	12,91453	TV 53 1 24	LA CAMELIA	16	Anden	-74,1207817	4,61227138
16AN00471-13	11/07/2024	17/07/2024	3,19180	TV 53 1 54	LA CAMELIA	16	Anden	-74,1206006	4,61234955
16AN00471-14	11/07/2024	17/07/2024	21,74465	TV 53 1 60	LA CAMELIA	16	Anden	-74,1205239	4,61237871
16AN00471-15	11/07/2024	17/07/2024	10,26438	TV 53 1A 14	LA CAMELIA	16	Anden	-74,1204093	4,61242302
16AN00471-16	11/07/2024	17/07/2024	9,77526	TV 53 1A 66	LA CAMELIA	16	Anden	-74,1199751	4,61258742
16AN00471-17	11/07/2024	17/07/2024	2,17335	TV 53 1A 72	LA CAMELIA	16	Anden	-74,1199504	4,61259739
16AN00471-18	11/07/2024	17/07/2024	1,52167	TV 53 1A 72	LA CAMELIA	16	Anden	-74,1199388	4,6126005
16AN00471-19	11/07/2024	17/07/2024	7,56724	TV 53 1A 76	LA CAMELIA	16	Anden	-74,1198761	4,61262531
16AN00471-2	11/07/2024	17/07/2024	26,03952	TV 53 0 40	LA CAMELIA	16	Anden	-74,1213309	4,61206671
16AN00471-3	11/07/2024	17/07/2024	5,47893	TV 53 0 52	LA CAMELIA	16	Anden	-74,1212439	4,61210054
16AN00471-4	11/07/2024	17/07/2024	3,98359	TV 53 0 56	LA CAMELIA	16	Anden	-74,1212045	4,61211479
16AN00471-5	11/07/2024	17/07/2024	3,36197	TV 53 0 56	LA CAMELIA	16	Anden	-74,1211878	4,61212149
16AN00471-6	11/07/2024	17/07/2024	11,26051	TV 53 0 62	LA CAMELIA	16	Anden	-74,1211633	4,61213118



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00471-7	11/07/2024	17/07/2024	9,55422	TV 53 0 68	LA CAMELIA	16	Anden	-74,1211104	4,61215199
16AN00471-8	11/07/2024	17/07/2024	7,98948	TV 53 0 74	LA CAMELIA	16	Anden	-74,1210626	4,61217167
16AN00471-9	11/07/2024	17/07/2024	16,03462	TV 53 0 82	LA CAMELIA	16	Anden	-74,1209949	4,61219637
16AN00472-1	11/07/2024	17/07/2024	18,01633	CL 1B 52C 06	LA CAMELIA	16	Anden	-74,1194036	4,61236504
16AN00472-10	11/07/2024	17/07/2024	7,66726	TV 53 1B 18	LA CAMELIA	16	Anden	-74,1194266	4,61279831
16AN00472-11	11/07/2024	17/07/2024	10,41381	TV 53 1B 30	LA CAMELIA	16	Anden	-74,1192744	4,6128559
16AN00472-12	11/07/2024	17/07/2024	6,69182	TV 53 1B 42	LA CAMELIA	16	Anden	-74,1191221	4,61291732
16AN00472-13	11/07/2024	17/07/2024	5,96814	TV 53 1B 46	LA CAMELIA	16	Anden	-74,1190767	4,61293313
16AN00472-14	11/07/2024	17/07/2024	16,04188	TV 53 1B 50	LA CAMELIA	16	Anden	-74,1190211	4,61295363
16AN00472-15	11/07/2024	17/07/2024	19,78798	TV 53 1B 58	LA CAMELIA	16	Anden	-74,1189317	4,61298919
16AN00472-16	11/07/2024	17/07/2024	9,90651	TV 53 1B 62	LA CAMELIA	16	Anden	-74,1188704	4,61301195
16AN00472-17	11/07/2024	17/07/2024	11,36988	TV 53 1B 66	LA CAMELIA	16	Anden	-74,118819	4,61303226
16AN00472-18	11/07/2024	17/07/2024	8,15283	TV 53 1B 70	LA CAMELIA	16	Anden	-74,1187712	4,61304988
16AN00472-19	11/07/2024	17/07/2024	9,69966	TV 53 1B 94	LA CAMELIA	16	Anden	-74,1184436	4,61317641
16AN00472-2	11/07/2024	17/07/2024	3,69763	TV 52C 1B 13	LA CAMELIA	16	Anden	-74,1192998	4,61240382
16AN00472-20	11/07/2024	17/07/2024	2,61570	TV 53 1B 98	LA CAMELIA	16	Anden	-74,1184002	4,61319441
16AN00472-4	11/07/2024	17/07/2024	3,00500	TV 52C 1B 69	LA CAMELIA	16	Anden	-74,1186254	4,61266276
16AN00472-5	11/07/2024	17/07/2024	21,17582	TV 53 1B 02	LA CAMELIA	16	Anden	-74,1196352	4,61260103
16AN00472-6	11/07/2024	17/07/2024	2,42719	TV 52C 1B 79	LA CAMELIA	16	Anden	-74,1184712	4,61272202
16AN00472-7	11/07/2024	17/07/2024	3,34151	TV 52C 1B 85	LA CAMELIA	16	Anden	-74,1184257	4,61274014
16AN00472-8	11/07/2024	17/07/2024	5,06869	TV 53 1B 06	LA CAMELIA	16	Anden	-74,1195985	4,6127376
16AN00472-9	11/07/2024	17/07/2024	9,38115	TV 53 1B 14	LA CAMELIA	16	Anden	-74,1194779	4,61277877
16AN00473-1	11/07/2024	17/07/2024	3,71645	DG 16 S 52B 20	LA CAMELIA	16	Anden	-74,1211427	4,61120763
16AN00473-2	11/07/2024	17/07/2024	8,60530	DG 16 S 52B 20	LA CAMELIA	16	Anden	-74,1212061	4,61122571
16AN00473-3	11/07/2024	17/07/2024	3,78994	DG 16 S 52B 20	LA CAMELIA	16	Anden	-74,121247	4,61128431
16AN00473-4	11/07/2024	17/07/2024	11,05256	DG 16 S 52B 20	LA CAMELIA	16	Anden	-74,1213097	4,61136605
16AN00473-5	11/07/2024	17/07/2024	6,21175	DG 16 S 52B 20	LA CAMELIA	16	Anden	-74,1213793	4,61146124
16AN00473-6	11/07/2024	17/07/2024	11,72498	CL 1 52B 17	LA CAMELIA	16	Anden	-74,1208304	4,61164006
16AN00474-1	11/07/2024	17/07/2024	15,10497	TV 52B 1 01	LA CAMELIA	16	Anden	-74,1207081	4,61149274
16AN00474-2	11/07/2024	17/07/2024	2,86111	TV 52B 1 73	LA CAMELIA	16	Anden	-74,1197173	4,61175565
16AN00474-3	11/07/2024	17/07/2024	13,18303	TV 52B 1 81	LA CAMELIA	16	Anden	-74,1195936	4,61180425
16AN00474-4	11/07/2024	17/07/2024	5,64655	CL 1B 52B 37	LA CAMELIA	16	Anden	-74,1195571	4,61216255
16AN00475-1	11/07/2024	17/07/2024	3,48481	TV 52B 1B 01	LA CAMELIA	16	Anden	-74,1193081	4,61191252
16AN00475-11	11/07/2024	17/07/2024	6,68333	TV 52C 1B 98	LA CAMELIA	16	Anden	-74,1182454	4,61274513
16AN00475-2	11/07/2024	17/07/2024	2,02203	TV 52C 1B 14	LA CAMELIA	16	Anden	-74,1193107	4,61233588
16AN00475-4	11/07/2024	17/07/2024	7,65702	TV 52C 1B 26	LA CAMELIA	16	Anden	-74,1191635	4,61239167
16AN00475-5	11/07/2024	17/07/2024	3,29469	TV 52C 1B 30	LA CAMELIA	16	Anden	-74,1190823	4,61242306
16AN00475-6	11/07/2024	17/07/2024	4,07838	TV 52C 1B 50	LA CAMELIA	16	Anden	-74,1188784	4,61250147
16AN00476-1	11/07/2024	17/07/2024	7,05986	DG 16 S 52A 12	LA CAMELIA	16	Anden	-74,1209744	4,61089052
16AN00476-2	11/07/2024	17/07/2024	1,84867	DG 16 S 52A 18	LA CAMELIA	16	Anden	-74,1209944	4,61092389
16AN00476-3	11/07/2024	17/07/2024	8,12510	CL 1 52A 05	LA CAMELIA	16	Anden	-74,1206028	4,61092552
16AN00476-5	11/07/2024	17/07/2024	5,85789	CL 1 52A 05	LA CAMELIA	16	Anden	-74,1205642	4,61101471
16AN00476-6	11/07/2024	17/07/2024	16,55983	DG 16 S 52A 36	LA CAMELIA	16	Anden	-74,1210346	4,61118328
16AN00477-1	11/07/2024	17/07/2024	7,00938	CL 1 52A 36	LA CAMELIA	16	Anden	-74,1206302	4,61129099
16AN00477-2	11/07/2024	17/07/2024	22,08376	CL 1 52A 36	LA CAMELIA	16	Anden	-74,1205118	4,61138504
16AN00477-3	11/07/2024	17/07/2024	7,48357	TV 52B 1 30	LA CAMELIA	16	Anden	-74,1201993	4,61150533
16AN00477-6	11/07/2024	17/07/2024	29,55451	CL 1B 52A 37	LA CAMELIA	16	Anden	-74,1195404	4,61175738
16AN00478-1	11/07/2024	17/07/2024	6,76720	TV 52 1 05	LA CAMELIA	16	Anden	-74,1198839	4,60981991
16AN00478-2	11/07/2024	17/07/2024	5,89204	TV 52 1 07	LA CAMELIA	16	Anden	-74,1198115	4,60985345
16AN00478-3	11/07/2024	17/07/2024	22,36416	TV 52 1 05	LA CAMELIA	16	Anden	-74,1199767	4,60990103
16AN00478-4	11/07/2024	17/07/2024	23,60353	TV 52ABIS 1 32	LA CAMELIA	16	Anden	-74,120036	4,6109632
16AN00478-5	11/07/2024	17/07/2024	4,63177	TV 52ABIS 1 32	LA CAMELIA	16	Anden	-74,1201267	4,61104483
16AN00479-1	11/07/2024	17/07/2024	6,55648	TV 52 1 61	LA CAMELIA	16	Anden	-74,1192971	4,61007617
16AN00479-2	11/07/2024	17/07/2024	13,96496	TV 52ABIS 1 34	LA CAMELIA	16	Anden	-74,1199637	4,61094863
16AN00479-3	11/07/2024	17/07/2024	1,16787	TV 52ABIS 1 34	LA CAMELIA	16	Anden	-74,1200093	4,61104558
16AN00479-4	11/07/2024	17/07/2024	5,90208	TV 52ABIS 1 40	LA CAMELIA	16	Anden	-74,1198948	4,61113383
16AN00479-5	11/07/2024	17/07/2024	16,64645	TV 52ABIS 1 48	LA CAMELIA	16	Anden	-74,1196124	4,61112879
16AN00479-6	11/07/2024	17/07/2024	5,09368	TV 52ABIS 1 48	LA CAMELIA	16	Anden	-74,1196953	4,61120947
16AN00480-1	11/07/2024	17/07/2024	13,90769	TV 52 1A 05	LA CAMELIA	16	Anden	-74,1191271	4,61023386
16AN00480-2	11/07/2024	17/07/2024	3,89334	TV 52 1A 35	LA CAMELIA	16	Anden	-74,1187786	4,61028719
16AN00480-3	11/07/2024	17/07/2024	23,28351	TV 52 1A 35	LA CAMELIA	16	Anden	-74,1187787	4,61042508
16AN00480-4	11/07/2024	17/07/2024	6,42769	CL 1A 52 40	LA CAMELIA	16	Anden	-74,1193001	4,61060275



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00481-1	11/07/2024	17/07/2024	20,24077	TV 52 1B 17	LA CAMELIA	16	Anden	-74,1184909	4,61040921
16AN00481-10	11/07/2024	17/07/2024	3,53144	TV 52 1C 33	LA CAMELIA	16	Anden	-74,1179232	4,6106726
16AN00481-11	11/07/2024	17/07/2024	7,26543	TV 52 1C 63	LA CAMELIA	16	Anden	-74,1177037	4,6107744
16AN00481-12	11/07/2024	17/07/2024	34,44966	CL 1B 52A 02	LA CAMELIA	16	Anden	-74,1174738	4,61088394
16AN00481-3	11/07/2024	17/07/2024	2,71940	TV 52 1C 01	LA CAMELIA	16	Anden	-74,1182323	4,61052891
16AN00481-4	11/07/2024	17/07/2024	1,88704	TV 52 1C 01	LA CAMELIA	16	Anden	-74,1182109	4,6105388
16AN00481-5	11/07/2024	17/07/2024	3,94540	TV 52 1C 09	LA CAMELIA	16	Anden	-74,1181256	4,61057842
16AN00481-6	11/07/2024	17/07/2024	2,59509	TV 52BIS 1B 04	LA CAMELIA	16	Anden	-74,1187613	4,61058385
16AN00481-7	11/07/2024	17/07/2024	7,79148	TV 52 1C 21	LA CAMELIA	16	Anden	-74,1180236	4,6106265
16AN00481-8	11/07/2024	17/07/2024	7,22984	TV 52 1C 33	LA CAMELIA	16	Anden	-74,1179528	4,61066033
16AN00481-9	11/07/2024	17/07/2024	12,75396	TV 52BIS 1B 04	LA CAMELIA	16	Anden	-74,1187874	4,61064368
16AN00482-1	11/07/2024	17/07/2024	7,15742	TV 51A 1 45	LA CAMELIA	16	Anden	-74,1190066	4,60902731
16AN00482-11	11/07/2024	17/07/2024	23,97737	TV 52 1 44	LA CAMELIA	16	Anden	-74,1194247	4,60979335
16AN00482-4	11/07/2024	17/07/2024	13,07726	TV 51A 1 45	LA CAMELIA	16	Anden	-74,1190894	4,60907335
16AN00482-5	11/07/2024	17/07/2024	5,69728	TV 51A 1 71	LA CAMELIA	16	Anden	-74,1187489	4,60914785
16AN00482-6	11/07/2024	17/07/2024	3,55774	TV 51A 1 45	LA CAMELIA	16	Anden	-74,1191291	4,609157
16AN00482-7	11/07/2024	17/07/2024	19,63111	TV 51A 1 71	LA CAMELIA	16	Anden	-74,1187475	4,60928244
16AN00482-8	11/07/2024	17/07/2024	4,41677	CL 1A 51A 33	LA CAMELIA	16	Anden	-74,118829	4,60945457
16AN00482-9	11/07/2024	17/07/2024	7,26811	CL 1BIS 51A 68	LA CAMELIA	16	Anden	-74,1193173	4,60956158
16AN00483-1	11/07/2024	17/07/2024	4,11153	TV 51A 1A 05	LA CAMELIA	16	Anden	-74,118725	4,609375
16AN00483-2	11/07/2024	17/07/2024	17,02570	TV 52 1A 04	LA CAMELIA	16	Anden	-74,1190063	4,60997775
16AN00484-10	11/07/2024	17/07/2024	12,51645	TV 52 1B 34	LA CAMELIA	16	Anden	-74,1182282	4,6103164
16AN00484-11	11/07/2024	17/07/2024	4,52806	TV 52 1B 34	LA CAMELIA	16	Anden	-74,1183252	4,61039312
16AN00484-12	11/07/2024	17/07/2024	1,97538	TV 52 1B 34	LA CAMELIA	16	Anden	-74,1182863	4,61039872
16AN00484-3	11/07/2024	17/07/2024	28,89615	KR 51 1B 17	LA CAMELIA	16	Anden	-74,1183003	4,60954049
16AN00484-4	11/07/2024	17/07/2024	8,20903	KR 51 1B 17	LA CAMELIA	16	Anden	-74,1180926	4,60968689
16AN00484-5	11/07/2024	17/07/2024	4,13374	CL 1C 51 23	LA CAMELIA	16	Anden	-74,1180983	4,61004569
16AN00484-6	11/07/2024	17/07/2024	20,77202	TV 52 1B 04	LA CAMELIA	16	Anden	-74,1185801	4,6101369
16AN00484-7	11/07/2024	17/07/2024	3,22690	CL 1C 51 41	LA CAMELIA	16	Anden	-74,1181782	4,61021297
16AN00484-8	11/07/2024	17/07/2024	1,57258	TV 52 1B 22	LA CAMELIA	16	Anden	-74,1184354	4,61034414
16AN00484-9	11/07/2024	17/07/2024	11,33547	TV 52 1B 28	LA CAMELIA	16	Anden	-74,1183959	4,61035656
16AN00485-1	11/07/2024	17/07/2024	19,20559	CL 1C 51 14	LA CAMELIA	16	Anden	-74,1180156	4,61000706
16AN00485-10	11/07/2024	17/07/2024	35,26054	KR 51 1D 35	LA CAMELIA	16	Anden	-74,1175901	4,61059104
16AN00485-11	11/07/2024	17/07/2024	34,12863	KR 51 1D 35	LA CAMELIA	16	Anden	-74,1176608	4,61069997
16AN00485-2	11/07/2024	17/07/2024	2,83984	TV 52 1C 04	LA CAMELIA	16	Anden	-74,1181297	4,61024986
16AN00485-3	11/07/2024	17/07/2024	15,45793	TV 52 1C 04	LA CAMELIA	16	Anden	-74,1181686	4,61033666
16AN00485-6	11/07/2024	17/07/2024	9,78794	TV 52 1C 04	LA CAMELIA	16	Anden	-74,1181507	4,61047115
16AN00485-7	11/07/2024	17/07/2024	11,99435	TV 52 1C 12	LA CAMELIA	16	Anden	-74,1180872	4,61050113
16AN00486-1	11/07/2024	17/07/2024	297,13813	CL 1B 52A 02	LA CAMELIA	16	Anden	-74,11881	4,61201332
16AN00486-2	11/07/2024	17/07/2024	220,51528	CL 1B 52A 02	LA CAMELIA	16	Anden	-74,1182409	4,61223025
16AN00487-1	11/07/2024	17/07/2024	4,86604	TV 52C 2 00	LA CAMELIA	16	Anden	-74,1175089	4,61309103
16AN00487-3	11/07/2024	17/07/2024	32,56969	TV 53 2 24	LA CAMELIA	16	Anden	-74,1180515	4,61332092
16AN00487-4	11/07/2024	17/07/2024	19,78510	TV 53 2 34	LA CAMELIA	16	Anden	-74,1179403	4,61336408
16AN00487-5	11/07/2024	17/07/2024	11,68543	TV 53 2 46	LA CAMELIA	16	Anden	-74,1178493	4,61339902
16AN00487-6	11/07/2024	17/07/2024	7,36223	TV 53 2 52	LA CAMELIA	16	Anden	-74,1177718	4,61343512
16AN00487-7	11/07/2024	17/07/2024	14,42800	TV 52C 2A 77	LA CAMELIA	16	Anden	-74,1166673	4,61351673
16AN00487-8	11/07/2024	17/07/2024	30,55094	TV 53 2A 82	LA CAMELIA	16	Anden	-74,1167276	4,61366992
16AN00487-9	11/07/2024	17/07/2024	3,89906	TV 53 2A 82	LA CAMELIA	16	Anden	-74,1168451	4,61378521
16AN00488-1	11/07/2024	17/07/2024	52,44910	TV 52C 2 04	LA CAMELIA	16	Anden	-74,1180505	4,61260768
16AN00488-2	11/07/2024	17/07/2024	2,54330	TV 52C 2 00	LA CAMELIA	16	Anden	-74,1178821	4,61288366
16AN00489-1	11/07/2024	17/07/2024	43,56620	TV 53 2B 02	LA CAMELIA	16	Anden	-74,1165746	4,61388972
16AN00490-1	11/07/2024	17/07/2024	63,99233	KR 51 1G 04	LA CAMELIA	16	Anden	-74,1171131	4,61081695
16AN00490-2	11/07/2024	17/07/2024	3,24889	AK 50 1G 99	LA CAMELIA	16	Anden	-74,1167408	4,61104797
16AN00490-3	11/07/2024	17/07/2024	11,85696	AK 50 1G 99	LA CAMELIA	16	Anden	-74,1166933	4,61113024
16AN00490-4	11/07/2024	17/07/2024	15,04752	AK 50 1G 99	LA CAMELIA	16	Anden	-74,1166628	4,61125412
16AN00490-5	11/07/2024	17/07/2024	14,39370	AK 50 1G 99	LA CAMELIA	16	Anden	-74,1165932	4,61132895
16AN00490-6	11/07/2024	17/07/2024	13,09859	AK 50 1G 99	LA CAMELIA	16	Anden	-74,1163885	4,61173252
16AN00491-1	11/07/2024	17/07/2024	26,70419	TV 53 2B 54	LA CAMELIA	16	Anden	-74,1161653	4,61404504
16AN00492-1	11/07/2024	17/07/2024	5,80698	DG 16 S 52 04	LA CAMELIA	16	Anden	-74,1203834	4,60964739
16AN00492-10	11/07/2024	17/07/2024	5,66441	DG 16 S 52 46	LA CAMELIA	16	Anden	-74,1206003	4,61010844
16AN00492-11	11/07/2024	17/07/2024	2,85953	CL 1 52 35	LA CAMELIA	16	Anden	-74,1201768	4,61018784
16AN00492-13	11/07/2024	17/07/2024	2,15232	CL 1 52 67	LA CAMELIA	16	Anden	-74,1203359	4,61052925



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00492-14	11/07/2024	17/07/2024	2,31617	CL 1 52 79	LA CAMELIA	16	Anden	-74,1203901	4,61064397
16AN00492-15	11/07/2024	17/07/2024	2,23408	CL 1 52 79	LA CAMELIA	16	Anden	-74,1204085	4,61068492
16AN00492-16	11/07/2024	17/07/2024	6,39608	DG 16 S 52 94	LA CAMELIA	16	Anden	-74,120868	4,61068114
16AN00492-17	11/07/2024	17/07/2024	4,96059	CL 1 52 87	LA CAMELIA	16	Anden	-74,1204391	4,61074872
16AN00492-2	11/07/2024	17/07/2024	2,18474	DG 16 S 52 08	LA CAMELIA	16	Anden	-74,1204001	4,60967863
16AN00492-3	11/07/2024	17/07/2024	43,47612	DG 16 S 52 04	LA CAMELIA	16	Anden	-74,1202422	4,6096541
16AN00492-4	11/07/2024	17/07/2024	4,28424	DG 16 S 52 14	LA CAMELIA	16	Anden	-74,120431	4,60974492
16AN00492-5	11/07/2024	17/07/2024	16,43920	CL 1 52 03	LA CAMELIA	16	Anden	-74,1200559	4,60974163
16AN00492-6	11/07/2024	17/07/2024	1,88400	CL 1 52 03	LA CAMELIA	16	Anden	-74,1200004	4,60981264
16AN00492-7	11/07/2024	17/07/2024	1,12811	CL 1 52 03	LA CAMELIA	16	Anden	-74,1200172	4,6098482
16AN00492-8	11/07/2024	17/07/2024	4,82164	CL 1 52 07	LA CAMELIA	16	Anden	-74,1200347	4,60988523
16AN00492-9	11/07/2024	17/07/2024	4,67268	DG 16 S 52 32	LA CAMELIA	16	Anden	-74,1205214	4,60993859
16AN00493-1	11/07/2024	17/07/2024	15,16575	TV 52 1 32	LA CAMELIA	16	Anden	-74,1194931	4,60979764
16AN00493-2	11/07/2024	17/07/2024	10,10891	TV 52 1 32	LA CAMELIA	16	Anden	-74,1195937	4,6098591
16AN00494-1	11/07/2024	17/07/2024	3,51656	DG 16 S 51A 04	LA CAMELIA	16	Anden	-74,1199237	4,60865773
16AN00494-2	11/07/2024	17/07/2024	39,04883	CL 1 51A 03	LA CAMELIA	16	Anden	-74,1197023	4,60870353
16AN00494-3	11/07/2024	17/07/2024	6,17073	DG 16 S 51A 20	LA CAMELIA	16	Anden	-74,1199989	4,60881771
16AN00494-4	11/07/2024	17/07/2024	7,42816	DG 16 S 51A 44	LA CAMELIA	16	Anden	-74,1200789	4,60898913
16AN00494-5	11/07/2024	17/07/2024	6,12447	CL 1 51A 21	LA CAMELIA	16	Anden	-74,1196191	4,60899205
16AN00494-6	11/07/2024	17/07/2024	3,86973	DG 16 S 51A 86	LA CAMELIA	16	Anden	-74,120266	4,60938916
16AN00494-7	11/07/2024	17/07/2024	6,68120	CL 1 51A 73	LA CAMELIA	16	Anden	-74,1198242	4,60943291
16AN00494-8	11/07/2024	17/07/2024	88,86651	CL 1 51A 93	LA CAMELIA	16	Anden	-74,1201142	4,60961541
16AN00495-1	11/07/2024	17/07/2024	52,96032	KR 51 0 33	LA CAMELIA	16	Anden	-74,1194465	4,60764341
16AN00495-10	11/07/2024	17/07/2024	14,54330	TV 51A 0 16	LA CAMELIA	16	Anden	-74,119734	4,60862186
16AN00495-11	11/07/2024	17/07/2024	9,35434	TV 51A 0 28	LA CAMELIA	16	Anden	-74,1195904	4,60868811
16AN00495-2	11/07/2024	17/07/2024	20,03273	KR 51 0 33	LA CAMELIA	16	Anden	-74,1195598	4,6078856
16AN00495-3	11/07/2024	17/07/2024	0,80720	KR 51 0 43	LA CAMELIA	16	Anden	-74,1190903	4,6079591
16AN00495-4	11/07/2024	17/07/2024	21,17375	KR 51 0 33	LA CAMELIA	16	Anden	-74,1191696	4,60804522
16AN00495-5	11/07/2024	17/07/2024	3,13683	CL 1 51 65	LA CAMELIA	16	Anden	-74,1193512	4,60841999
16AN00495-6	11/07/2024	17/07/2024	2,75986	CL 1 51 67	LA CAMELIA	16	Anden	-74,1193855	4,60849358
16AN00495-8	11/07/2024	17/07/2024	1,99253	TV 51A 0 06	LA CAMELIA	16	Anden	-74,1198214	4,60858117
16AN00495-9	11/07/2024	17/07/2024	7,51758	CL 1 51 79	LA CAMELIA	16	Anden	-74,1194359	4,60860187
16AN00496-1	11/07/2024	17/07/2024	6,11109	DG 16 S 50 44	LA CAMELIA	16	Anden	-74,119275	4,60741793
16AN00496-2	11/07/2024	17/07/2024	6,71712	KR 51 0 10	LA CAMELIA	16	Anden	-74,1192347	4,6074898
16AN00496-4	11/07/2024	17/07/2024	3,63333	KR 51 1 12	LA CAMELIA	16	Anden	-74,1189216	4,6080452
16AN00496-5	11/07/2024	17/07/2024	8,73478	KR 51 1 16	LA CAMELIA	16	Anden	-74,1188616	4,60814951
16AN00497-1	11/07/2024	17/07/2024	14,47920	TV 51A 1A 05	LA CAMELIA	16	Anden	-74,1186828	4,60928485
16AN00498-1	11/07/2024	17/07/2024	10,99528	KR 51 1 18	LA CAMELIA	16	Anden	-74,1188188	4,60822637
16AN00498-10	11/07/2024	17/07/2024	5,81010	KR 51 1 90	LA CAMELIA	16	Anden	-74,1181712	4,60901778
16AN00498-13	11/07/2024	17/07/2024	11,78368	KR 51 1 90	LA CAMELIA	16	Anden	-74,1183511	4,60905541
16AN00498-14	11/07/2024	17/07/2024	14,53866	KR 51 1 90	LA CAMELIA	16	Anden	-74,1182569	4,60906758
16AN00498-2	11/07/2024	17/07/2024	5,74250	KR 51 1 24	LA CAMELIA	16	Anden	-74,1187793	4,60829759
16AN00498-6	11/07/2024	17/07/2024	2,62179	KR 51 1 54	LA CAMELIA	16	Anden	-74,1185278	4,60874272
16AN00498-8	11/07/2024	17/07/2024	13,10720	AK 50 1 87	LA CAMELIA	16	Anden	-74,1180256	4,60893507
16AN00498-9	11/07/2024	17/07/2024	6,00963	AK 50 1 87	LA CAMELIA	16	Anden	-74,1181214	4,60899041
16AN00499-1	11/07/2024	17/07/2024	1,26285	AK 50 1B 11	LA CAMELIA	16	Anden	-74,1178505	4,6090539
16AN00499-10	11/07/2024	17/07/2024	59,78838	AK 50 1D 05	LA CAMELIA	16	Anden	-74,1175124	4,61002924
16AN00499-2	11/07/2024	17/07/2024	10,32958	AK 50 1B 23	LA CAMELIA	16	Anden	-74,1178064	4,60913767
16AN00499-3	11/07/2024	17/07/2024	28,21493	KR 51 1B 04	LA CAMELIA	16	Anden	-74,1181927	4,60912331
16AN00499-4	11/07/2024	17/07/2024	22,21132	KR 51 1B 04	LA CAMELIA	16	Anden	-74,1182421	4,60924532
16AN00499-6	11/07/2024	17/07/2024	8,43089	AK 50 1B 77	LA CAMELIA	16	Anden	-74,1175038	4,6096778
16AN00499-7	11/07/2024	17/07/2024	15,39979	KR 51 1B 46	LA CAMELIA	16	Anden	-74,1179679	4,60974212
16AN00499-8	11/07/2024	17/07/2024	14,15819	AK 50 1D 05	LA CAMELIA	16	Anden	-74,1173648	4,60992304
16AN00499-9	11/07/2024	17/07/2024	18,32309	KR 51 1D 04	LA CAMELIA	16	Anden	-74,1176625	4,61008319
16AN00500-1	11/07/2024	17/07/2024	2,25109	AK 50 1D 05	LA CAMELIA	16	Anden	-74,1173213	4,60999734
16AN00500-3	11/07/2024	17/07/2024	38,60300	CL 1G 50 17	LA CAMELIA	16	Anden	-74,1170693	4,61068152
16AN00500-4	11/07/2024	17/07/2024	36,49484	KR 51 1D 78	LA CAMELIA	16	Anden	-74,1172471	4,61078261
16AN00501-1	18/07/2024	24/07/2024	6,72316	KR 63 23 03 S	PROVIVIENDA NORT	16	Anden	-74,1279426	4,6107898
16AN00501-2	18/07/2024	24/07/2024	49,08601	KR 63 23 03 S	PROVIVIENDA NORT	16	Anden	-74,1280782	4,61085035
16AN00501-3	18/07/2024	24/07/2024	7,84295	AK 68 23 04 S	PROVIVIENDA NORT	16	Anden	-74,1282326	4,61089826
16AN00501-4	18/07/2024	24/07/2024	32,19083	KR 63 22 69 S	PROVIVIENDA NORT	16	Anden	-74,1281074	4,61088039
16AN00502-1	18/07/2024	24/07/2024	12,95325	KR 63 23 22 S	PROVIVIENDA NORT	16	Anden	-74,1279602	4,61050786





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00502-2	18/07/2024	24/07/2024	11,03289	KR 63 23 16 S	PROVIVIENDA NORT	16	Anden	-74,1279197	4,61063742
16AN00502-3	18/07/2024	24/07/2024	39,27261	TV 53A 22 03 S	PROVIVIENDA NORT	16	Anden	-74,127283	4,61077007
16AN00502-4	18/07/2024	24/07/2024	6,22966	CL 22 S 53A 37	PROVIVIENDA NORT	16	Anden	-74,1273741	4,61094926
16AN00502-5	18/07/2024	24/07/2024	5,35566	KR 63 22 34 S	PROVIVIENDA NORT	16	Anden	-74,1278071	4,61101376
16AN00502-6	18/07/2024	24/07/2024	4,67546	CL 22 S 53A 43	PROVIVIENDA NORT	16	Anden	-74,127413	4,61102239
16AN00502-7	18/07/2024	24/07/2024	6,27646	KR 63 22 28 S	PROVIVIENDA NORT	16	Anden	-74,1277865	4,61108723
16AN00502-8	18/07/2024	24/07/2024	6,04726	KR 63 22 22 S	PROVIVIENDA NORT	16	Anden	-74,1277635	4,61116442
16AN00502-9	18/07/2024	24/07/2024	26,30823	KR 63 22 04 S	PROVIVIENDA NORT	16	Anden	-74,1274875	4,61116741
16AN00503-1	18/07/2024	24/07/2024	5,97246	KR 63 22 69 S	PROVIVIENDA NORT	16	Anden	-74,1279231	4,61085736
16AN00503-2	18/07/2024	24/07/2024	26,18131	KR 63 22 69 S	PROVIVIENDA NORT	16	Anden	-74,1280321	4,61087638
16AN00503-3	18/07/2024	24/07/2024	4,30895	KR 63 22 57 S	PROVIVIENDA NORT	16	Anden	-74,1278904	4,61096865
16AN00503-4	18/07/2024	24/07/2024	3,95133	KR 63 22 39 S	PROVIVIENDA NORT	16	Anden	-74,1278367	4,6111525
16AN00503-5	18/07/2024	24/07/2024	5,01396	KR 63 22 15 S	PROVIVIENDA NORT	16	Anden	-74,1277724	4,61135921
16AN00504-1	11/07/2024	17/07/2024	7,00980	TV 53A 21 17 S	PROVIVIENDA NORT	16	Anden	-74,1269017	4,6107681
16AN00504-10	11/07/2024	17/07/2024	5,44741	KR 63 21 46 S	PROVIVIENDA NORT	16	Anden	-74,1275753	4,61152159
16AN00504-11	11/07/2024	17/07/2024	2,51971	CL 21 S 53A 73	PROVIVIENDA NORT	16	Anden	-74,1271585	4,6115775
16AN00504-13	11/07/2024	17/07/2024	4,08824	KR 63 21 12 S	PROVIVIENDA NORT	16	Anden	-74,1275	4,61194256
16AN00504-14	11/07/2024	17/07/2024	54,12283	KR 63 21 02 S	PROVIVIENDA NORT	16	Anden	-74,127359	4,61196746
16AN00504-2	11/07/2024	17/07/2024	1,20466	TV 53A 21 11 S	PROVIVIENDA NORT	16	Anden	-74,1268509	4,61078735
16AN00504-3	11/07/2024	17/07/2024	2,61638	TV 53A 21 05 S	PROVIVIENDA NORT	16	Anden	-74,1268203	4,61079982
16AN00504-4	11/07/2024	17/07/2024	40,18245	TV 53A 21 35 S	PROVIVIENDA NORT	16	Anden	-74,1271986	4,61079539
16AN00504-5	11/07/2024	17/07/2024	34,15826	TV 53A 21 05 S	PROVIVIENDA NORT	16	Anden	-74,1268394	4,61096197
16AN00504-6	11/07/2024	17/07/2024	11,13241	CL 22 S 53A 48	PROVIVIENDA NORT	16	Anden	-74,1273247	4,6110399
16AN00504-7	11/07/2024	17/07/2024	8,57447	CL 22 S 53A 60	PROVIVIENDA NORT	16	Anden	-74,1273769	4,61114101
16AN00504-8	11/07/2024	17/07/2024	12,09820	CL 22 S 53A 72	PROVIVIENDA NORT	16	Anden	-74,1274238	4,61123091
16AN00504-9	11/07/2024	17/07/2024	4,17731	CL 21 S 53A 61	PROVIVIENDA NORT	16	Anden	-74,127082	4,611428
16AN00505-1	11/07/2024	17/07/2024	2,87776	KR 63 21 57 S	PROVIVIENDA NORT	16	Anden	-74,1277139	4,61153563
16AN00505-2	11/07/2024	17/07/2024	8,92128	KR 63 21 03 S	PROVIVIENDA NORT	16	Anden	-74,1275588	4,61203467
16AN00505-3	11/07/2024	17/07/2024	31,69543	KR 63 21 03 S	PROVIVIENDA NORT	16	Anden	-74,1276585	4,61208087
16AN00505-4	11/07/2024	17/07/2024	15,34369	KR 63 19 39 S	PROVIVIENDA NORT	16	Anden	-74,1276526	4,61210078
16AN00505-5	11/07/2024	17/07/2024	29,81612	KR 63 19 39 S	PROVIVIENDA NORT	16	Anden	-74,1276488	4,6121209
16AN00506-1	11/07/2024	17/07/2024	26,53086	CL 21 S 53A 20	PROVIVIENDA NORT	16	Anden	-74,126764	4,61096627
16AN00506-11	11/07/2024	17/07/2024	4,94351	KR 58 18 73 S	PROVIVIENDA NORT	16	Anden	-74,1269702	4,61230202
16AN00506-13	11/07/2024	17/07/2024	6,27304	KR 63 19 10 S	PROVIVIENDA NORT	16	Anden	-74,1273398	4,61244235
16AN00506-2	11/07/2024	17/07/2024	7,20218	TV 53A 20 05 S	PROVIVIENDA NORT	16	Anden	-74,1264785	4,61103966
16AN00506-3	11/07/2024	17/07/2024	6,84258	CL 21 S 53A 28	PROVIVIENDA NORT	16	Anden	-74,1268205	4,61107329
16AN00506-4	11/07/2024	17/07/2024	6,85603	CL 21 S 53A 28	PROVIVIENDA NORT	16	Anden	-74,1268454	4,61112051
16AN00506-5	11/07/2024	17/07/2024	4,62975	CL 20 S 53A 33	PROVIVIENDA NORT	16	Anden	-74,1266765	4,611421
16AN00506-6	11/07/2024	17/07/2024	7,64788	CL 20 S 53A 37	PROVIVIENDA NORT	16	Anden	-74,1267246	4,61151638
16AN00506-7	11/07/2024	17/07/2024	7,70025	CL 20 S 53A 41	PROVIVIENDA NORT	16	Anden	-74,1267598	4,61158317
16AN00506-8	11/07/2024	17/07/2024	6,27744	CL 20 S 53A 47	PROVIVIENDA NORT	16	Anden	-74,1267915	4,61164584
16AN00506-9	11/07/2024	17/07/2024	6,37744	CL 20 S 53A 51	PROVIVIENDA NORT	16	Anden	-74,1268273	4,6117161
16AN00507-1	11/07/2024	17/07/2024	4,19046	KR 63 19 27 S	PROVIVIENDA NORT	16	Anden	-74,1274947	4,61223862
16AN00508-1	11/07/2024	17/07/2024	2,47219	TV 53A 19C 25 S	PROVIVIENDA NORT	16	Anden	-74,1263199	4,61100197
16AN00508-10	11/07/2024	17/07/2024	7,12007	KR 57 18 67 S	PROVIVIENDA NORT	16	Anden	-74,1265136	4,61222558
16AN00508-11	11/07/2024	17/07/2024	9,37639	KR 58 18 80 S	PROVIVIENDA NORT	16	Anden	-74,1269198	4,61224255
16AN00508-12	11/07/2024	17/07/2024	4,30822	KR 57 18 41 S	PROVIVIENDA NORT	16	Anden	-74,1264344	4,61247075
16AN00508-13	11/07/2024	17/07/2024	4,16908	KR 57 18 31 S	PROVIVIENDA NORT	16	Anden	-74,1263954	4,61259694
16AN00508-14	11/07/2024	17/07/2024	4,14611	KR 57 18 25 S	PROVIVIENDA NORT	16	Anden	-74,1263704	4,61267314
16AN00508-15	11/07/2024	17/07/2024	14,30864	CL 18 S 57 05	PROVIVIENDA NORT	16	Anden	-74,1263166	4,6128458
16AN00508-2	11/07/2024	17/07/2024	21,96677	TV 53A 19C 25 S	PROVIVIENDA NORT	16	Anden	-74,1264251	4,61108064
16AN00508-3	11/07/2024	17/07/2024	14,65098	TV 53A 19C 05 S	PROVIVIENDA NORT	16	Anden	-74,1261498	4,61117362
16AN00508-4	11/07/2024	17/07/2024	4,36868	CL 19C S 53A 19	PROVIVIENDA NORT	16	Anden	-74,1262129	4,61129754
16AN00508-5	11/07/2024	17/07/2024	9,29013	CL 20 S 53A 50	PROVIVIENDA NORT	16	Anden	-74,1267144	4,61164238
16AN00508-6	11/07/2024	17/07/2024	3,28679	CL 19C S 53A 55	PROVIVIENDA NORT	16	Anden	-74,1264235	4,61170436
16AN00508-7	11/07/2024	17/07/2024	4,69956	CL 20 S 53A 54	PROVIVIENDA NORT	16	Anden	-74,1267467	4,6117067
16AN00508-8	11/07/2024	17/07/2024	7,39291	CL 19C S 53A 73	PROVIVIENDA NORT	16	Anden	-74,1265279	4,61191027
16AN00508-9	11/07/2024	17/07/2024	3,54020	CL 19C S 53A 79	PROVIVIENDA NORT	16	Anden	-74,1265566	4,61196796
16AN00509-1	11/07/2024	17/07/2024	17,69585	KR 63 18 05 S	PROVIVIENDA NORT	16	Anden	-74,1272759	4,61324434
16AN00509-2	11/07/2024	17/07/2024	25,33809	AK 68 18 04 S	PROVIVIENDA NORT	16	Anden	-74,127434	4,61329358
16AN00510-1	11/07/2024	17/07/2024	5,28632	TV 53A 19B 17 S	PROVIVIENDA NORT	16	Anden	-74,1259185	4,61116031
16AN00510-10	11/07/2024	17/07/2024	5,24195	CL 19B S 53A 45	PROVIVIENDA NORT	16	Anden	-74,1259676	4,61159312



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00510-11	11/07/2024	17/07/2024	6,24102	CL 19B S 53A 53	PROVIVIENDA NORT	16	Anden	-74,1260004	4,61165663
16AN00510-12	11/07/2024	17/07/2024	5,59103	CL 19B S 53A 61	PROVIVIENDA NORT	16	Anden	-74,1260302	4,61171743
16AN00510-13	11/07/2024	17/07/2024	8,22490	CL 19C S 53A 72	PROVIVIENDA NORT	16	Anden	-74,126396	4,61180099
16AN00510-14	11/07/2024	17/07/2024	12,00325	CL 19B S 53A 77	PROVIVIENDA NORT	16	Anden	-74,1261051	4,61186752
16AN00510-15	11/07/2024	17/07/2024	10,99744	KR 57 18 90 S	PROVIVIENDA NORT	16	Anden	-74,1264856	4,61197661
16AN00510-16	11/07/2024	17/07/2024	4,64224	KR 56A 18 77 S	PROVIVIENDA NORT	16	Anden	-74,1260723	4,61209454
16AN00510-17	11/07/2024	17/07/2024	4,05536	KR 57 18 74 S	PROVIVIENDA NORT	16	Anden	-74,1264527	4,61219147
16AN00510-18	11/07/2024	17/07/2024	7,45532	KR 56A 18 65 S	PROVIVIENDA NORT	16	Anden	-74,1260417	4,61218737
16AN00510-19	11/07/2024	17/07/2024	8,69916	KR 56A 18 53 S	PROVIVIENDA NORT	16	Anden	-74,1260091	4,61228882
16AN00510-20	11/07/2024	17/07/2024	10,74649	TV 53A 19B 11 S	PROVIVIENDA NORT	16	Anden	-74,1258601	4,61118554
16AN00510-21	11/07/2024	17/07/2024	12,26594	KR 57 18 64 S	PROVIVIENDA NORT	16	Anden	-74,1264168	4,61230431
16AN00510-22	11/07/2024	17/07/2024	6,02515	KR 56A 18 35 S	PROVIVIENDA NORT	16	Anden	-74,1259482	4,61248738
16AN00510-23	11/07/2024	17/07/2024	12,89613	KR 57 18 42 S	PROVIVIENDA NORT	16	Anden	-74,1263498	4,6125129
16AN00510-24	11/07/2024	17/07/2024	9,69003	KR 57 18 32 S	PROVIVIENDA NORT	16	Anden	-74,1263186	4,61261329
16AN00510-25	11/07/2024	17/07/2024	3,94024	KR 57 18 22 S	PROVIVIENDA NORT	16	Anden	-74,1262896	4,61270832
16AN00510-26	11/07/2024	17/07/2024	28,27971	CL 18 S 56A 05	PROVIVIENDA NORT	16	Anden	-74,1258909	4,61266867
16AN00510-3	11/07/2024	17/07/2024	19,46253	TV 53A 19B 25 S	PROVIVIENDA NORT	16	Anden	-74,126106	4,61123773
16AN00510-4	11/07/2024	17/07/2024	1,49356	CL 19C S 53A 28	PROVIVIENDA NORT	16	Anden	-74,1261395	4,6113011
16AN00510-5	11/07/2024	17/07/2024	8,01527	TV 53A 19B 03 S	PROVIVIENDA NORT	16	Anden	-74,1258162	4,61130144
16AN00510-6	11/07/2024	17/07/2024	7,40623	CL 19B S 53A 17	PROVIVIENDA NORT	16	Anden	-74,1258536	4,61137483
16AN00510-7	11/07/2024	17/07/2024	5,98326	CL 19B S 53A 27	PROVIVIENDA NORT	16	Anden	-74,1258926	4,61145417
16AN00510-8	11/07/2024	17/07/2024	9,59352	CL 19C S 53A 42	PROVIVIENDA NORT	16	Anden	-74,1262163	4,61145046
16AN00510-9	11/07/2024	17/07/2024	3,91391	CL 19C S 53A 54	PROVIVIENDA NORT	16	Anden	-74,1262888	4,61159312
16AN00511-1	11/07/2024	17/07/2024	2,88696	CL 18 S 56A 02	PROVIVIENDA NORT	16	Anden	-74,1258197	4,61288241
16AN00511-10	11/07/2024	17/07/2024	9,87020	CL 17A S 56 87	PROVIVIENDA NORT	16	Anden	-74,1261783	4,61339663
16AN00511-11	11/07/2024	17/07/2024	23,26295	KR 58 17A 02 S	PROVIVIENDA NORT	16	Anden	-74,1264048	4,6134683
16AN00511-12	11/07/2024	17/07/2024	7,37560	CL 17A S 56 03	PROVIVIENDA NORT	16	Anden	-74,1252321	4,61350973
16AN00511-13	11/07/2024	17/07/2024	38,11685	CL 17A S 56 03	PROVIVIENDA NORT	16	Anden	-74,1251663	4,61343067
16AN00511-2	11/07/2024	17/07/2024	4,58859	CL 18 S 56 46	PROVIVIENDA NORT	16	Anden	-74,1257735	4,61290212
16AN00511-3	11/07/2024	17/07/2024	8,59194	CL 18 S 56 46	PROVIVIENDA NORT	16	Anden	-74,1257119	4,61293277
16AN00511-5	11/07/2024	17/07/2024	8,77830	CL 18 S 56 22	PROVIVIENDA NORT	16	Anden	-74,1254699	4,61306062
16AN00511-6	11/07/2024	17/07/2024	3,48908	CL 18 S 56 14	PROVIVIENDA NORT	16	Anden	-74,1253494	4,6131233
16AN00511-7	11/07/2024	17/07/2024	1,68821	CL 18 S 56 14	PROVIVIENDA NORT	16	Anden	-74,1253318	4,61313267
16AN00511-8	11/07/2024	17/07/2024	7,18199	CL 18 S 56 14	PROVIVIENDA NORT	16	Anden	-74,1253048	4,61314658
16AN00511-9	11/07/2024	17/07/2024	19,75869	CL 18 S 56 04	PROVIVIENDA NORT	16	Anden	-74,1252184	4,61326356
16AN00512-1	11/07/2024	17/07/2024	21,65185	KR 63 17 70 S	PROVIVIENDA NORT	16	Anden	-74,1269881	4,613242
16AN00512-2	11/07/2024	17/07/2024	5,63483	KR 63 17 70 S	PROVIVIENDA NORT	16	Anden	-74,1270578	4,61334675
16AN00512-3	11/07/2024	17/07/2024	4,02701	KR 58 16 17 S	PROVIVIENDA NORT	16	Anden	-74,1263871	4,61415574
16AN00512-4	11/07/2024	17/07/2024	6,72850	KR 58 16 11 S	PROVIVIENDA NORT	16	Anden	-74,1263704	4,61420784
16AN00513-1	11/07/2024	17/07/2024	12,20925	KR 63 17 75 S	PROVIVIENDA NORT	16	Anden	-74,1272698	4,61332688
16AN00514-1	11/07/2024	17/07/2024	4,60240	TV 53A 19 25 S	PROVIVIENDA NORT	16	Anden	-74,1252994	4,611440808
16AN00514-10	11/07/2024	17/07/2024	5,00529	KR 55 18 43 S	PROVIVIENDA NORT	16	Anden	-74,1249797	4,61242535
16AN00514-12	11/07/2024	17/07/2024	5,02996	KR 56 18 22 S	PROVIVIENDA NORT	16	Anden	-74,1252816	4,61277545
16AN00514-13	11/07/2024	17/07/2024	8,94376	KR 55 18 09 S	PROVIVIENDA NORT	16	Anden	-74,1248455	4,61284621
16AN00514-14	11/07/2024	17/07/2024	17,77408	KR 55 18 03 S	PROVIVIENDA NORT	16	Anden	-74,124903	4,61301608
16AN00514-15	11/07/2024	17/07/2024	5,91757	KR 56 18 04 S	PROVIVIENDA NORT	16	Anden	-74,1251916	4,61305917
16AN00514-16	11/07/2024	17/07/2024	32,39188	KR 56 18 04 S	PROVIVIENDA NORT	16	Anden	-74,1250705	4,61306808
16AN00514-2	11/07/2024	17/07/2024	7,69279	TV 53A 19 05 S	PROVIVIENDA NORT	16	Anden	-74,1251575	4,6114653
16AN00514-3	11/07/2024	17/07/2024	9,86868	TV 53A 19 05 S	PROVIVIENDA NORT	16	Anden	-74,1251264	4,61156191
16AN00514-4	11/07/2024	17/07/2024	47,55712	TV 53A 19 25 S	PROVIVIENDA NORT	16	Anden	-74,1254312	4,61151958
16AN00514-5	11/07/2024	17/07/2024	6,24457	CL 19 S 53A 11	PROVIVIENDA NORT	16	Anden	-74,1251638	4,61163568
16AN00514-6	11/07/2024	17/07/2024	8,61346	KR 55 18 95 S	PROVIVIENDA NORT	16	Anden	-74,1251881	4,61171332
16AN00514-7	11/07/2024	17/07/2024	19,19327	CL 19A S 53A 48	PROVIVIENDA NORT	16	Anden	-74,1255331	4,61172126
16AN00514-9	11/07/2024	17/07/2024	5,76750	KR 56 18 56 S	PROVIVIENDA NORT	16	Anden	-74,1254123	4,61236306
16AN00515-1	11/07/2024	17/07/2024	4,32947	CL 17A S 56 38	PROVIVIENDA NORT	16	Anden	-74,1256107	4,61339159
16AN00515-10	11/07/2024	17/07/2024	4,78252	CL 17 S 56 77	PROVIVIENDA NORT	16	Anden	-74,1259541	4,61370211
16AN00515-11	11/07/2024	17/07/2024	0,90076	CL 17 S 56 81	PROVIVIENDA NORT	16	Anden	-74,1259988	4,61371459
16AN00515-12	11/07/2024	17/07/2024	2,07475	CL 17 S 56 81	PROVIVIENDA NORT	16	Anden	-74,1260285	4,61372496
16AN00515-13	11/07/2024	17/07/2024	8,82831	CL 17 S 56 61	PROVIVIENDA NORT	16	Anden	-74,1258053	4,61373322
16AN00515-14	11/07/2024	17/07/2024	7,36607	KR 58 17 04 S	PROVIVIENDA NORT	16	Anden	-74,1264383	4,61376349
16AN00515-15	11/07/2024	17/07/2024	17,61812	KR 58 17 04 S	PROVIVIENDA NORT	16	Anden	-74,1263157	4,6138163
16AN00515-16	11/07/2024	17/07/2024	1,17110	CL 17 S 56 33	PROVIVIENDA NORT	16	Anden	-74,1255594	4,61386222



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00515-17	11/07/2024	17/07/2024	1,06793	CL 17 S 56 33	PROVIVIENDA NORT	16	Anden	-74,1255489	4,61386645
16AN00515-18	11/07/2024	17/07/2024	4,20483	CL 17 S 56 33	PROVIVIENDA NORT	16	Anden	-74,1255293	4,61387771
16AN00515-2	11/07/2024	17/07/2024	4,46009	KR 56 17A 00 S	PROVIVIENDA NORT	16	Anden	-74,1255141	4,61344046
16AN00515-4	11/07/2024	17/07/2024	8,29388	KR 56 17A 00 S	PROVIVIENDA NORT	16	Anden	-74,1254324	4,61348399
16AN00515-5	11/07/2024	17/07/2024	15,51339	CL 17A S 56 84	PROVIVIENDA NORT	16	Anden	-74,1262124	4,61348206
16AN00515-6	11/07/2024	17/07/2024	1,95197	KR 58 17 22 S	PROVIVIENDA NORT	16	Anden	-74,1263179	4,61351525
16AN00515-7	11/07/2024	17/07/2024	16,35988	KR 58 17 22 S	PROVIVIENDA NORT	16	Anden	-74,126401	4,61354039
16AN00515-8	11/07/2024	17/07/2024	6,92720	KR 56 17A 00 S	PROVIVIENDA NORT	16	Anden	-74,1252397	4,61358495
16AN00515-9	11/07/2024	17/07/2024	3,33753	CL 17 S 56 69	PROVIVIENDA NORT	16	Anden	-74,125888	4,61369935
16AN00516-1	11/07/2024	17/07/2024	17,95033	KR 54 18 99 S	PROVIVIENDA NORT	16	Anden	-74,1250779	4,61161624
16AN00516-10	11/07/2024	17/07/2024	7,67269	KR 54 18 15 S	PROVIVIENDA NORT	16	Anden	-74,1244315	4,61263054
16AN00516-11	11/07/2024	17/07/2024	2,16431	KR 55 18 20 S	PROVIVIENDA NORT	16	Anden	-74,1248281	4,61267569
16AN00516-12	11/07/2024	17/07/2024	3,77908	KR 54 18 11 S	PROVIVIENDA NORT	16	Anden	-74,1244102	4,61269512
16AN00516-13	11/07/2024	17/07/2024	8,15612	KR 55 18 16 S	PROVIVIENDA NORT	16	Anden	-74,1248118	4,61272568
16AN00516-14	11/07/2024	17/07/2024	14,86911	KR 54 18 03 S	PROVIVIENDA NORT	16	Anden	-74,1244615	4,61287596
16AN00516-15	11/07/2024	17/07/2024	3,45779	KR 55 18 04 S	PROVIVIENDA NORT	16	Anden	-74,1247606	4,61288954
16AN00516-16	11/07/2024	17/07/2024	22,32320	KR 55 18 04 S	PROVIVIENDA NORT	16	Anden	-74,1246225	4,61292718
16AN00516-2	11/07/2024	17/07/2024	13,05407	KR 55 18 88 S	PROVIVIENDA NORT	16	Anden	-74,1251125	4,6117746
16AN00516-4	11/07/2024	17/07/2024	4,75055	KR 54 18 55 S	PROVIVIENDA NORT	16	Anden	-74,1245987	4,61210173
16AN00516-5	11/07/2024	17/07/2024	0,77017	KR 54 18 51 S	PROVIVIENDA NORT	16	Anden	-74,124587	4,61213775
16AN00516-6	11/07/2024	17/07/2024	4,45478	KR 55 18 52 S	PROVIVIENDA NORT	16	Anden	-74,1249499	4,61229568
16AN00516-7	11/07/2024	17/07/2024	8,30672	KR 54 18 39 S	PROVIVIENDA NORT	16	Anden	-74,1245356	4,61229464
16AN00516-8	11/07/2024	17/07/2024	7,20254	KR 54 18 31 S	PROVIVIENDA NORT	16	Anden	-74,1245036	4,61239969
16AN00516-9	11/07/2024	17/07/2024	8,38986	KR 55 18 28 S	PROVIVIENDA NORT	16	Anden	-74,1248456	4,61262164
16AN00517-1	11/07/2024	17/07/2024	4,29808	TV 53A 19A 17 S	PROVIVIENDA NORT	16	Anden	-74,1255904	4,61129258
16AN00517-10	11/07/2024	17/07/2024	20,52909	CL 19B S 53A 58	PROVIVIENDA NORT	16	Anden	-74,1259317	4,6116738
16AN00517-12	11/07/2024	17/07/2024	9,40289	CL 19B S 53A 66	PROVIVIENDA NORT	16	Anden	-74,1259861	4,6117824
16AN00517-13	11/07/2024	17/07/2024	7,30873	CL 19B S 53A 74	PROVIVIENDA NORT	16	Anden	-74,1260184	4,61184355
16AN00517-15	11/07/2024	17/07/2024	1,03551	KR 56 18 93 S	PROVIVIENDA NORT	16	Anden	-74,1256517	4,61189064
16AN00517-16	11/07/2024	17/07/2024	13,78500	KR 56 18 89 S	PROVIVIENDA NORT	16	Anden	-74,125633	4,6119497
16AN00517-17	11/07/2024	17/07/2024	13,74453	KR 56 18 81 S	PROVIVIENDA NORT	16	Anden	-74,1256013	4,61204785
16AN00517-18	11/07/2024	17/07/2024	1,57193	KR 56 18 77 S	PROVIVIENDA NORT	16	Anden	-74,1255853	4,61209687
16AN00517-19	11/07/2024	17/07/2024	1,72445	KR 56 18 77 S	PROVIVIENDA NORT	16	Anden	-74,1255813	4,61211094
16AN00517-2	11/07/2024	17/07/2024	17,57510	TV 53A 19A 05 S	PROVIVIENDA NORT	16	Anden	-74,1254751	4,61142033
16AN00517-20	11/07/2024	17/07/2024	1,19588	KR 56 18 67 S	PROVIVIENDA NORT	16	Anden	-74,1255514	4,612204
16AN00517-21	11/07/2024	17/07/2024	1,12111	KR 56 18 67 S	PROVIVIENDA NORT	16	Anden	-74,1255478	4,61221569
16AN00517-22	11/07/2024	17/07/2024	1,26180	KR 56 18 67 S	PROVIVIENDA NORT	16	Anden	-74,1255437	4,61222709
16AN00517-23	11/07/2024	17/07/2024	1,36507	KR 56 18 67 S	PROVIVIENDA NORT	16	Anden	-74,1255405	4,61223835
16AN00517-24	11/07/2024	17/07/2024	7,72551	KR 56 18 65 S	PROVIVIENDA NORT	16	Anden	-74,1255324	4,61226431
16AN00517-25	11/07/2024	17/07/2024	1,60818	KR 56 18 65 S	PROVIVIENDA NORT	16	Anden	-74,1255246	4,61229224
16AN00517-26	11/07/2024	17/07/2024	5,05069	KR 56 18 49 S	PROVIVIENDA NORT	16	Anden	-74,1254673	4,61247262
16AN00517-27	11/07/2024	17/07/2024	15,58266	CL 18 S 56 51	PROVIVIENDA NORT	16	Anden	-74,1258032	4,61271897
16AN00517-28	11/07/2024	17/07/2024	1,88187	CL 18 S 56 51	PROVIVIENDA NORT	16	Anden	-74,1257533	4,61281485
16AN00517-29	11/07/2024	17/07/2024	18,95869	KR 56 18 23 S	PROVIVIENDA NORT	16	Anden	-74,1253687	4,61278382
16AN00517-3	11/07/2024	17/07/2024	44,17594	TV 53A 19A 25 S	PROVIVIENDA NORT	16	Anden	-74,1257888	4,61139782
16AN00517-30	11/07/2024	17/07/2024	8,41658	CL 18 S 56 43	PROVIVIENDA NORT	16	Anden	-74,1256914	4,61284879
16AN00517-31	11/07/2024	17/07/2024	4,02988	CL 18 S 56 03	PROVIVIENDA NORT	16	Anden	-74,1254666	4,61296614
16AN00517-32	11/07/2024	17/07/2024	34,68777	CL 18 S 56 03	PROVIVIENDA NORT	16	Anden	-74,125319	4,61294188
16AN00517-33	11/07/2024	17/07/2024	12,50119	CL 18 S 56 03	PROVIVIENDA NORT	16	Anden	-74,1253415	4,61303144
16AN00517-5	11/07/2024	17/07/2024	6,35224	CL 19A S 53A 17	PROVIVIENDA NORT	16	Anden	-74,1255521	4,61156924
16AN00517-6	11/07/2024	17/07/2024	5,41386	CL 19B S 53A 40	PROVIVIENDA NORT	16	Anden	-74,1258776	4,6115676
16AN00517-7	11/07/2024	17/07/2024	9,99133	CL 19A S 53A 25	PROVIVIENDA NORT	16	Anden	-74,1255824	4,61162777
16AN00517-9	11/07/2024	17/07/2024	7,63426	CL 19A S 53A 33	PROVIVIENDA NORT	16	Anden	-74,1256208	4,61169965
16AN00518-1	11/07/2024	17/07/2024	7,67206	CL 17 S 56 64	PROVIVIENDA NORT	16	Anden	-74,1258967	4,61376905
16AN00518-10	11/07/2024	17/07/2024	9,01681	KR 58 16 16 S	PROVIVIENDA NORT	16	Anden	-74,1263174	4,61415089
16AN00518-11	11/07/2024	17/07/2024	2,23352	KR 58 16 02 S	PROVIVIENDA NORT	16	Anden	-74,1262889	4,61423757
16AN00518-12	11/07/2024	17/07/2024	7,25720	KR 58 16 02 S	PROVIVIENDA NORT	16	Anden	-74,1261357	4,61424316
16AN00518-13	11/07/2024	17/07/2024	7,91197	KR 58 16 02 S	PROVIVIENDA NORT	16	Anden	-74,1262013	4,61426501
16AN00518-14	11/07/2024	17/07/2024	40,47805	CL 16 S 56 35	PROVIVIENDA NORT	16	Anden	-74,1255886	4,61424968
16AN00518-15	11/07/2024	17/07/2024	12,09273	KR 56 16 03 S	PROVIVIENDA NORT	16	Anden	-74,1253426	4,61437812
16AN00518-2	11/07/2024	17/07/2024	9,19077	CL 17 S 56 68	PROVIVIENDA NORT	16	Anden	-74,1259986	4,61378741
16AN00518-3	11/07/2024	17/07/2024	7,00470	CL 17 S 56 58	PROVIVIENDA NORT	16	Anden	-74,125832	4,61379783





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00518-4	11/07/2024	17/07/2024	5,09499	CL 17 S 56 76	PROVIVIENDA NORT	16	Anden	-74,1260901	4,61381575
16AN00518-5	11/07/2024	17/07/2024	4,50506	KR 58 16 30 S	PROVIVIENDA NORT	16	Anden	-74,1262222	4,61385823
16AN00518-6	11/07/2024	17/07/2024	3,51048	KR 58 16 30 S	PROVIVIENDA NORT	16	Anden	-74,1262751	4,61387485
16AN00518-7	11/07/2024	17/07/2024	3,59337	KR 58 16 30 S	PROVIVIENDA NORT	16	Anden	-74,1263271	4,61389126
16AN00518-9	11/07/2024	17/07/2024	35,39528	KR 56 16 27 S	PROVIVIENDA NORT	16	Anden	-74,1253071	4,61408641
16AN00519-10	11/07/2024	17/07/2024	10,64800	CL 16 S 58 02	PROVIVIENDA NORT	16	Anden	-74,1264185	4,61440536
16AN00519-12	11/07/2024	17/07/2024	5,35938	KR 63 15 24 S	PROVIVIENDA NORT	16	Anden	-74,1265221	4,61443735
16AN00519-13	11/07/2024	17/07/2024	8,02585	KR 63 15 24 S	PROVIVIENDA NORT	16	Anden	-74,1265876	4,61445855
16AN00519-14	11/07/2024	17/07/2024	27,65060	KR 56 16 03 S	PROVIVIENDA NORT	16	Anden	-74,1251772	4,61441686
16AN00519-15	11/07/2024	17/07/2024	4,11816	CL 15 S 56 75	PROVIVIENDA NORT	16	Anden	-74,1260422	4,61458651
16AN00519-16	11/07/2024	17/07/2024	5,99881	CL 15 S 56 79	PROVIVIENDA NORT	16	Anden	-74,1261091	4,61460829
16AN00519-17	11/07/2024	17/07/2024	6,70946	CL 15 S 56 59	PROVIVIENDA NORT	16	Anden	-74,1258875	4,61461221
16AN00519-18	11/07/2024	17/07/2024	4,94480	CL 15 S 56 83	PROVIVIENDA NORT	16	Anden	-74,1261821	4,61463097
16AN00519-19	11/07/2024	17/07/2024	5,18874	CL 15 S 56 87	PROVIVIENDA NORT	16	Anden	-74,1262496	4,61465282
16AN00519-2	11/07/2024	17/07/2024	6,11701	CL 16 S 56 76	PROVIVIENDA NORT	16	Anden	-74,1259736	4,61426377
16AN00519-20	11/07/2024	17/07/2024	6,80589	CL 15 S 56 95	PROVIVIENDA NORT	16	Anden	-74,1263617	4,61468902
16AN00519-21	11/07/2024	17/07/2024	1,61061	KR 63 15 04 S	PROVIVIENDA NORT	16	Anden	-74,1264502	4,61471774
16AN00519-22	11/07/2024	17/07/2024	12,06727	KR 63 15 04 S	PROVIVIENDA NORT	16	Anden	-74,1265297	4,61474292
16AN00519-23	11/07/2024	17/07/2024	4,96154	CL 15 S 56 39	PROVIVIENDA NORT	16	Anden	-74,1265051	4,61475991
16AN00519-24	11/07/2024	17/07/2024	6,54953	CL 15 S 56 29	PROVIVIENDA NORT	16	Anden	-74,125508	4,61481047
16AN00519-25	11/07/2024	17/07/2024	2,70306	CL 15 S 56 25	PROVIVIENDA NORT	16	Anden	-74,1254612	4,61483561
16AN00519-3	11/07/2024	17/07/2024	6,27918	CL 16 S 56 84	PROVIVIENDA NORT	16	Anden	-74,1260493	4,61428767
16AN00519-4	11/07/2024	17/07/2024	2,01895	CL 16 S 56 88	PROVIVIENDA NORT	16	Anden	-74,1261017	4,61430438
16AN00519-5	11/07/2024	17/07/2024	8,04008	KR 56 16 16 S	PROVIVIENDA NORT	16	Anden	-74,1251337	4,61430358
16AN00519-6	11/07/2024	17/07/2024	5,64867	CL 16 S 56 92	PROVIVIENDA NORT	16	Anden	-74,1261199	4,61433523
16AN00519-7	11/07/2024	17/07/2024	2,22931	CL 16 S 56 96	PROVIVIENDA NORT	16	Anden	-74,1262521	4,61435173
16AN00519-8	11/07/2024	17/07/2024	3,38918	CL 16 S 56 98	PROVIVIENDA NORT	16	Anden	-74,1263335	4,61437853
16AN00519-9	11/07/2024	17/07/2024	4,64054	CL 16 S 56 26	PROVIVIENDA NORT	16	Anden	-74,1254301	4,61440804
16AN00520-1	11/07/2024	17/07/2024	5,95388	KR 63 16 27 S	PROVIVIENDA NORT	16	Anden	-74,1268738	4,61420122
16AN00520-2	11/07/2024	17/07/2024	6,25070	KR 63 16 15 S	PROVIVIENDA NORT	16	Anden	-74,1268415	4,61430558
16AN00520-3	11/07/2024	17/07/2024	8,12784	KR 63 15 09 S	PROVIVIENDA NORT	16	Anden	-74,1267292	4,61466315
16AN00521-1	11/07/2024	17/07/2024	2,68029	CL 15 S 56 72	PROVIVIENDA NORT	16	Anden	-74,1260738	4,61466611
16AN00521-10	11/07/2024	17/07/2024	28,48099	CL 15 S 56 08	PROVIVIENDA NORT	16	Anden	-74,1252735	4,61503511
16AN00521-11	11/07/2024	17/07/2024	2,55257	CL 14 S 56 41	PROVIVIENDA NORT	16	Anden	-74,1256532	4,61513643
16AN00521-12	11/07/2024	17/07/2024	5,14274	CL 14 S 56 35	PROVIVIENDA NORT	16	Anden	-74,1255895	4,61516854
16AN00521-13	11/07/2024	17/07/2024	20,62025	KR 63 14 04 S	PROVIVIENDA NORT	16	Anden	-74,1263576	4,61517129
16AN00521-14	11/07/2024	17/07/2024	2,04733	CL 14 S 56 29	PROVIVIENDA NORT	16	Anden	-74,1255206	4,61520553
16AN00521-15	11/07/2024	17/07/2024	1,92499	CL 14 S 56 23	PROVIVIENDA NORT	16	Anden	-74,1254764	4,61522935
16AN00521-16	11/07/2024	17/07/2024	5,44073	CL 14 S 56 03	PROVIVIENDA NORT	16	Anden	-74,125218	4,61527606
16AN00521-2	11/07/2024	17/07/2024	4,28907	CL 15 S 56 82	PROVIVIENDA NORT	16	Anden	-74,1261196	4,61470476
16AN00521-3	11/07/2024	17/07/2024	4,46378	CL 15 S 56 58	PROVIVIENDA NORT	16	Anden	-74,1258569	4,61470416
16AN00521-4	11/07/2024	17/07/2024	2,51614	CL 15 S 56 88	PROVIVIENDA NORT	16	Anden	-74,1262819	4,61473669
16AN00521-5	11/07/2024	17/07/2024	4,00512	CL 15 S 56 52	PROVIVIENDA NORT	16	Anden	-74,1257854	4,61474202
16AN00521-6	11/07/2024	17/07/2024	2,28826	CL 15 S 56 46	PROVIVIENDA NORT	16	Anden	-74,1257229	4,61477448
16AN00521-7	11/07/2024	17/07/2024	3,44387	CL 15 S 56 16	PROVIVIENDA NORT	16	Anden	-74,1253777	4,61495519
16AN00521-8	11/07/2024	17/07/2024	2,83925	KR 63 14 16 S	PROVIVIENDA NORT	16	Anden	-74,126517	4,61506146
16AN00521-9	11/07/2024	17/07/2024	2,52342	CL 14 S 56 79	PROVIVIENDA NORT	16	Anden	-74,1260778	4,61508265
16AN00523-1	11/07/2024	17/07/2024	14,92608	CL 14 S 56 88	PROVIVIENDA NORT	16	Anden	-74,1261171	4,6151668
16AN00523-2	11/07/2024	17/07/2024	3,61449	CL 14 S 56 94	PROVIVIENDA NORT	16	Anden	-74,1262206	4,61520054
16AN00523-3	11/07/2024	17/07/2024	3,01003	CL 14 S 56 42	PROVIVIENDA NORT	16	Anden	-74,125584	4,61524884
16AN00523-4	11/07/2024	17/07/2024	0,58998	CL 14 S 56 42	PROVIVIENDA NORT	16	Anden	-74,1255618	4,61525865
16AN00523-5	11/07/2024	17/07/2024	0,69772	CL 14 S 56 42	PROVIVIENDA NORT	16	Anden	-74,1255494	4,61526628
16AN00523-6	11/07/2024	17/07/2024	1,70779	KR 63 13 02 S	PROVIVIENDA NORT	16	Anden	-74,1261926	4,61549233
16AN00523-7	11/07/2024	17/07/2024	14,43309	KR 63 13 02 S	PROVIVIENDA NORT	16	Anden	-74,126276	4,61552026
16AN00524-1	11/07/2024	17/07/2024	4,67881	CL 13 S 56 94	PROVIVIENDA NORT	16	Anden	-74,1261458	4,61554982
16AN00524-10	11/07/2024	17/07/2024	4,89236	KR 63 12 08 S	PROVIVIENDA NORT	16	Anden	-74,1262452	4,61591289
16AN00524-11	11/07/2024	17/07/2024	2,59389	CL 12 S 56 71	PROVIVIENDA NORT	16	Anden	-74,1258788	4,61593891
16AN00524-12	11/07/2024	17/07/2024	18,83977	CL 12 S 56 86	PROVIVIENDA NORT	16	Anden	-74,1261193	4,61595463
16AN00524-13	11/07/2024	17/07/2024	1,21334	CL 12 S 56 61	PROVIVIENDA NORT	16	Anden	-74,1257954	4,61598354
16AN00524-14	11/07/2024	17/07/2024	4,72734	CL 12 S 56 53	PROVIVIENDA NORT	16	Anden	-74,1257335	4,61601515
16AN00524-15	11/07/2024	17/07/2024	1,28499	CL 12 S 56 03	PROVIVIENDA NORT	16	Anden	-74,1252817	4,61602401
16AN00524-16	11/07/2024	17/07/2024	1,00399	CL 12 S 56 03	PROVIVIENDA NORT	16	Anden	-74,125277	4,61603668





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00524-17	11/07/2024	17/07/2024	5,93286	CL 12 S 56 45	PROVIVIENDA NORT	16	Anden	-74,1256782	4,61604346
16AN00524-18	11/07/2024	17/07/2024	3,15260	CL 12 S 56 37	PROVIVIENDA NORT	16	Anden	-74,1256101	4,61607825
16AN00524-2	11/07/2024	17/07/2024	17,71844	KR 63 12 36 S	PROVIVIENDA NORT	16	Anden	-74,1262516	4,61558423
16AN00524-20	11/07/2024	17/07/2024	22,07135	CL 12 S 56 03	PROVIVIENDA NORT	16	Anden	-74,1252622	4,61612061
16AN00524-3	11/07/2024	17/07/2024	2,39502	CL 13 S 56 64	PROVIVIENDA NORT	16	Anden	-74,1258282	4,61564164
16AN00524-4	11/07/2024	17/07/2024	1,89189	CL 13 S 56 48	PROVIVIENDA NORT	16	Anden	-74,125698	4,6157089
16AN00524-5	11/07/2024	17/07/2024	0,96293	KR 63 12 22 S	PROVIVIENDA NORT	16	Anden	-74,1262886	4,61577667
16AN00524-6	11/07/2024	17/07/2024	1,08307	KR 63 12 22 S	PROVIVIENDA NORT	16	Anden	-74,1262852	4,61578811
16AN00524-7	11/07/2024	17/07/2024	0,59924	KR 63 12 22 S	PROVIVIENDA NORT	16	Anden	-74,1262821	4,61579796
16AN00524-8	11/07/2024	17/07/2024	1,77417	CL 12 S 56 79	PROVIVIENDA NORT	16	Anden	-74,125977	4,61591488
16AN00524-9	11/07/2024	17/07/2024	3,60002	CL 12 S 56 79	PROVIVIENDA NORT	16	Anden	-74,1259309	4,61591856
16AN00525-1	11/07/2024	17/07/2024	13,62726	KR 63 12 03 S	PROVIVIENDA NORT	16	Anden	-74,126396	4,61604297
16AN00525-2	11/07/2024	17/07/2024	1,34192	AK 68 12 04 S	PROVIVIENDA NORT	16	Anden	-74,1267163	4,61607249
16AN00525-3	11/07/2024	17/07/2024	7,13944	AK 68 12 04 S	PROVIVIENDA NORT	16	Anden	-74,126549	4,61609094
16AN00526-1	11/07/2024	17/07/2024	2,71278	CL 12 S 56 80	PROVIVIENDA NORT	16	Anden	-74,1260058	4,61599062
16AN00526-2	11/07/2024	17/07/2024	19,47105	KR 63 11 16 S	PROVIVIENDA NORT	16	Anden	-74,1260955	4,61601816
16AN00526-3	11/07/2024	17/07/2024	1,00859	CL 12 S 56 10	PROVIVIENDA NORT	16	Anden	-74,1253666	4,61628125
16AN00526-4	11/07/2024	17/07/2024	0,80701	CL 12 S 56 10	PROVIVIENDA NORT	16	Anden	-74,1253546	4,61628669
16AN00526-5	11/07/2024	17/07/2024	21,02157	CL 11 S 56 30	PROVIVIENDA NORT	16	Anden	-74,125312	4,6162979
16AN00526-6	11/07/2024	17/07/2024	2,48918	CL 11 S 56 30	PROVIVIENDA NORT	16	Anden	-74,1252812	4,61630717
16AN00526-7	11/07/2024	17/07/2024	6,82118	CL 11 S 56 30	PROVIVIENDA NORT	16	Anden	-74,1252682	4,61632065
16AN00526-8	11/07/2024	17/07/2024	26,82090	CL 11 S 56 68	PROVIVIENDA NORT	16	Anden	-74,1260809	4,61644638
16AN00527-1	11/07/2024	17/07/2024	13,70367	KR 63 11 21 S	PROVIVIENDA NORT	16	Anden	-74,1263881	4,61611108
16AN00527-2	11/07/2024	17/07/2024	16,86481	AK 68 10 64 S	PROVIVIENDA NORT	16	Anden	-74,1265267	4,61615466
16AN00528-2	11/07/2024	17/07/2024	9,38699	CL 11 S 56 68	PROVIVIENDA NORT	16	Anden	-74,1260083	4,6167187
16AN00528-3	11/07/2024	17/07/2024	5,44726	CL 9 S 62 03	PROVIVIENDA NORT	16	Anden	-74,1256889	4,61773233
16AN00528-4	11/07/2024	17/07/2024	18,87058	CL 9 S 62 03	PROVIVIENDA NORT	16	Anden	-74,1255804	4,61772611
16AN00528-5	11/07/2024	17/07/2024	1,36762	KR 63 8 50 S	PROVIVIENDA NORT	16	Anden	-74,1256805	4,61775736
16AN00529-2	11/07/2024	17/07/2024	10,51067	AK 68 9 66 S	PROVIVIENDA NORT	16	Anden	-74,1263518	4,6172238
16AN00529-7	11/07/2024	17/07/2024	0,73957	KR 63 9 03 S	PROVIVIENDA NORT	16	Anden	-74,1257962	4,61779361
16AN00529-8	11/07/2024	17/07/2024	16,12209	KR 63 9 03 S	PROVIVIENDA NORT	16	Anden	-74,1258521	4,61779278
16AN00529-9	11/07/2024	17/07/2024	8,71233	KR 63 8 35 S	PROVIVIENDA NORT	16	Anden	-74,1258625	4,61781567
16AN00531-1	11/07/2024	17/07/2024	4,54866	KR 54 18 92 S	PROVIVIENDA NORT	16	Anden	-74,1248028	4,6116061
16AN00531-2	11/07/2024	17/07/2024	11,91858	KR 54 18 92 S	PROVIVIENDA NORT	16	Anden	-74,124729	4,61168866
16AN00531-3	11/07/2024	17/07/2024	4,25052	KR 54 18 92 S	PROVIVIENDA NORT	16	Anden	-74,1247049	4,61176422
16AN00531-4	11/07/2024	17/07/2024	49,54524	KR 54 18 30 S	PROVIVIENDA NORT	16	Anden	-74,1244444	4,61236791
16AN00531-5	11/07/2024	17/07/2024	19,05559	KR 54 18 30 S	PROVIVIENDA NORT	16	Anden	-74,1243198	4,61275364
16AN00532-1	11/07/2024	17/07/2024	6,53543	TV 53BIS 2A 32	CAMELIA II	16	Anden	-74,1178589	4,61430879
16AN00532-3	11/07/2024	17/07/2024	10,36378	TV 53BIS 2A 86	CAMELIA II	16	Anden	-74,1170754	4,61461032
16AN00532-4	11/07/2024	17/07/2024	8,70663	TV 53BIS 2A 94	CAMELIA II	16	Anden	-74,1169581	4,61465574
16AN00532-5	11/07/2024	17/07/2024	4,06355	TV 53BIS 2B 10	CAMELIA II	16	Anden	-74,1168594	4,61469128
16AN00532-6	11/07/2024	17/07/2024	1,51673	TV 53BIS 2B 18	CAMELIA II	16	Anden	-74,1168149	4,61471456
16AN00532-7	11/07/2024	17/07/2024	10,52406	TV 53BIS 2B 18	CAMELIA II	16	Anden	-74,1167625	4,61473205
16AN00533-1	11/07/2024	17/07/2024	3,39829	TV 53BIS 2 08	CAMELIA II	16	Anden	-74,1193167	4,61356478
16AN00533-2	11/07/2024	17/07/2024	14,08925	TV 53BIS 2 08	CAMELIA II	16	Anden	-74,1193512	4,61365238
16AN00533-3	11/07/2024	17/07/2024	12,08954	TV 53BIS 2 08	CAMELIA II	16	Anden	-74,1193215	4,61374827
16AN00533-6	11/07/2024	17/07/2024	11,99727	TV 53BIS 2 80	CAMELIA II	16	Anden	-74,1186234	4,61401617
16AN00533-7	11/07/2024	17/07/2024	25,62493	TV 53BIS 2 92	CAMELIA II	16	Anden	-74,1185025	4,61406114
16AN00533-8	11/07/2024	17/07/2024	20,91574	TV 53BIS 2 92	CAMELIA II	16	Anden	-74,1183514	4,6140478
16AN00533-9	11/07/2024	17/07/2024	3,02706	TV 53BIS 2 92	CAMELIA II	16	Anden	-74,1183973	4,61410054
16AN00534-10	11/07/2024	17/07/2024	4,61575	TV 53BIS 1A 16	CAMELIA II	16	Anden	-74,1208847	4,61314809
16AN00534-11	11/07/2024	17/07/2024	6,14157	TV 53BIS 1A 22	CAMELIA II	16	Anden	-74,1207953	4,61318145
16AN00534-18	11/07/2024	17/07/2024	7,07648	TV 53BIS 1B 18	CAMELIA II	16	Anden	-74,1203198	4,61336573
16AN00534-19	11/07/2024	17/07/2024	6,35781	TV 53BIS 1B 30	CAMELIA II	16	Anden	-74,1202562	4,61338872
16AN00534-20	11/07/2024	17/07/2024	14,82409	TV 53BIS 1B 38	CAMELIA II	16	Anden	-74,1201652	4,61342486
16AN00534-21	11/07/2024	17/07/2024	16,21679	TV 53BIS 1B 56	CAMELIA II	16	Anden	-74,1200436	4,61347112
16AN00534-3	11/07/2024	17/07/2024	5,31971	TV 53BIS 1 42	CAMELIA II	16	Anden	-74,1214512	4,61293146
16AN00534-4	11/07/2024	17/07/2024	6,18621	TV 53BIS 1 48	CAMELIA II	16	Anden	-74,1213885	4,61295489
16AN00534-5	11/07/2024	17/07/2024	5,56196	TV 53BIS 1 56	CAMELIA II	16	Anden	-74,1212966	4,61299075
16AN00534-6	11/07/2024	17/07/2024	11,98592	TV 53BIS 1 72	CAMELIA II	16	Anden	-74,1211997	4,61302845
16AN00534-7	11/07/2024	17/07/2024	5,52944	TV 53BIS 1 78	CAMELIA II	16	Anden	-74,1211213	4,61305796
16AN00534-8	11/07/2024	17/07/2024	5,22385	TV 53BIS 1 84	CAMELIA II	16	Anden	-74,121106	4,61308111



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00534-9	11/07/2024	17/07/2024	10,97343	TV 53BIS 1A 08	CAMELIA II	16	Anden	-74,1209546	4,61312121
16AN00535-1	11/07/2024	17/07/2024	4,31398	CL 1 S 53 31	CAMELIA II	16	Anden	-74,1217812	4,61263156
16AN00535-2	11/07/2024	17/07/2024	4,23029	CL 1 S 53 37	CAMELIA II	16	Anden	-74,1218008	4,61268548
16AN00535-3	11/07/2024	17/07/2024	4,28129	CL 1 S 53 73	CAMELIA II	16	Anden	-74,1219262	4,61301051
16AN00535-4	11/07/2024	17/07/2024	1006,68964	TV 53A 1 98 S	CAMELIA II	16	Anden	-74,1221832	4,6127148
16AN00535-5	11/07/2024	17/07/2024	90,71697	CL 1 S 53A 07	CAMELIA II	16	Anden	-74,1220943	4,6133483
16AN00536-1	11/07/2024	17/07/2024	17,88974	TV 53BIS 2C 12	CAMELIA II	16	Anden	-74,1162217	4,61494119
16AN00536-10	11/07/2024	17/07/2024	11,79141	CL 2C 53 34	CAMELIA II	16	Anden	-74,116477	4,61526238
16AN00536-11	11/07/2024	17/07/2024	9,50710	TV 53A 2C 04	CAMELIA II	16	Anden	-74,1165356	4,61540665
16AN00536-12	11/07/2024	17/07/2024	22,10271	TV 53A 2C 04	CAMELIA II	16	Anden	-74,1164605	4,61552237
16AN00536-13	11/07/2024	17/07/2024	5,39119	TV 53A 2D 12	CAMELIA II	16	Anden	-74,1159211	4,61574227
16AN00536-2	11/07/2024	17/07/2024	33,44685	TV 53BIS 2C 38	CAMELIA II	16	Anden	-74,1160078	4,61502138
16AN00536-3	11/07/2024	17/07/2024	21,48974	CL 2C 53 12	CAMELIA II	16	Anden	-74,1162348	4,61503664
16AN00536-4	11/07/2024	17/07/2024	6,44372	TV 53BIS 2C 52	CAMELIA II	16	Anden	-74,1158684	4,61507354
16AN00536-5	11/07/2024	17/07/2024	6,07869	TV 53BIS 2C 25	CAMELIA II	16	Anden	-74,1161265	4,61507818
16AN00536-6	11/07/2024	17/07/2024	7,21389	TV 53BIS 2C 31	CAMELIA II	16	Anden	-74,1160705	4,61510106
16AN00536-7	11/07/2024	17/07/2024	8,27223	TV 53BIS 2C 37	CAMELIA II	16	Anden	-74,1160083	4,61512241
16AN00536-8	11/07/2024	17/07/2024	9,33027	TV 53BIS 2C 74	CAMELIA II	16	Anden	-74,1156805	4,61514895
16AN00536-9	11/07/2024	17/07/2024	6,07814	CL 2C 53 20	CAMELIA II	16	Anden	-74,1164387	4,61516047
16AN00537-1	11/07/2024	17/07/2024	7,55179	CL 2A 53 45	CAMELIA II	16	Anden	-74,1184205	4,61423729
16AN00537-2	11/07/2024	17/07/2024	7,80428	CL 2A 53 45	CAMELIA II	16	Anden	-74,1184424	4,61429394
16AN00538-1	11/07/2024	17/07/2024	15,65930	TV 53BIS 1 03	CAMELIA II	16	Anden	-74,1217212	4,61293117
16AN00538-10	11/07/2024	17/07/2024	7,61253	TV 53BIS 1A 11	CAMELIA II	16	Anden	-74,1209811	4,61321566
16AN00538-11	11/07/2024	17/07/2024	0,95120	TV 53BIS 1A 13	CAMELIA II	16	Anden	-74,1209314	4,61323597
16AN00538-12	11/07/2024	17/07/2024	9,78176	TV 53BIS 1A 13	CAMELIA II	16	Anden	-74,1208737	4,61325712
16AN00538-13	11/07/2024	17/07/2024	2,20450	TV 53BIS 1A 27	CAMELIA II	16	Anden	-74,1207905	4,61328681
16AN00538-14	11/07/2024	17/07/2024	11,33291	TV 53BIS 1A 35	CAMELIA II	16	Anden	-74,1207224	4,61331376
16AN00538-16	11/07/2024	17/07/2024	0,56604	TV 53BIS 1B 17	CAMELIA II	16	Anden	-74,1203312	4,61346355
16AN00538-17	11/07/2024	17/07/2024	4,63752	TV 53BIS 1B 25	CAMELIA II	16	Anden	-74,1202894	4,61348005
16AN00538-19	11/07/2024	17/07/2024	5,95036	TV 53BIS 1B 39	CAMELIA II	16	Anden	-74,1201711	4,61352545
16AN00538-3	11/07/2024	17/07/2024	9,69011	TV 53BIS 1 03	CAMELIA II	16	Anden	-74,1218437	4,61297621
16AN00538-5	11/07/2024	17/07/2024	4,96046	TV 53BIS 1 03	CAMELIA II	16	Anden	-74,1218664	4,61303532
16AN00538-8	11/07/2024	17/07/2024	2,24801	TV 53BIS 1 77	CAMELIA II	16	Anden	-74,1210965	4,61317182
16AN00538-9	11/07/2024	17/07/2024	6,16093	TV 53BIS 1A 03	CAMELIA II	16	Anden	-74,121037	4,61319497
16AN00539-1	18/07/2024	24/07/2024	8,53566	CL 21 S 51A 44	SAN EUSEBIO	16	Anden	-74,1227289	4,60577092
16AN00539-2	18/07/2024	24/07/2024	2,65332	CL 21 S 51A 52	SAN EUSEBIO	16	Anden	-74,1227682	4,60581539
16AN00539-3	18/07/2024	24/07/2024	12,30466	CL 21 S 51A 86	SAN EUSEBIO	16	Anden	-74,1229825	4,60603361
16AN00540-6	18/07/2024	24/07/2024	2,73065	CL 21 S 51A 65	SAN EUSEBIO	16	Anden	-74,1229251	4,60587919
16AN00540-7	18/07/2024	24/07/2024	4,98531	CL 21 S 51A 79	SAN EUSEBIO	16	Anden	-74,1229894	4,60594601
16AN00540-8	18/07/2024	24/07/2024	19,82923	CL 22 S 51A 96	SAN EUSEBIO	16	Anden	-74,1233227	4,60595641
16AN00541-1	18/07/2024	24/07/2024	8,59267	CL 24 S 51A 26	SAN EUSEBIO	16	Anden	-74,123085	4,60480913
16AN00541-2	18/07/2024	24/07/2024	4,96744	CL 24 S 51B 12	SAN EUSEBIO	16	Anden	-74,1232341	4,60496548
16AN00541-4	18/07/2024	24/07/2024	1,84972	CL 24 S 51B 28	SAN EUSEBIO	16	Anden	-74,1233401	4,60507523
16AN00541-5	18/07/2024	24/07/2024	6,25134	CL 22 S 51A 17	SAN EUSEBIO	16	Anden	-74,122887	4,60517722
16AN00541-6	18/07/2024	24/07/2024	27,77625	CL 24 S 51B 56	SAN EUSEBIO	16	Anden	-74,1234624	4,60519887
16AN00541-7	18/07/2024	24/07/2024	8,15830	CL 24 S 51C 20	SAN EUSEBIO	16	Anden	-74,1236017	4,6053443
16AN00542-1	18/07/2024	24/07/2024	35,14177	AC 26 S 51A 58	SAN EUSEBIO	16	Anden	-74,1236618	4,60443048
16AN00542-2	18/07/2024	24/07/2024	10,82013	KR 51B 24 46 S	SAN EUSEBIO	16	Anden	-74,1235418	4,60454595
16AN00542-3	18/07/2024	24/07/2024	9,44305	KR 51B 24 22 S	SAN EUSEBIO	16	Anden	-74,1233493	4,60473447
16AN00542-4	18/07/2024	24/07/2024	2,01320	KR 51B 24 06 S	SAN EUSEBIO	16	Anden	-74,1231165	4,60475371
16AN00542-5	18/07/2024	24/07/2024	4,58326	KR 51B 24 06 S	SAN EUSEBIO	16	Anden	-74,1231655	4,60480882
16AN00542-6	18/07/2024	24/07/2024	16,14982	KR 51B 24 06 S	SAN EUSEBIO	16	Anden	-74,1232808	4,60480261
16AN00543-4	18/07/2024	24/07/2024	3,24992	KR 51B 24 05 S	SAN EUSEBIO	16	Anden	-74,1233013	4,60486424
16AN00543-7	18/07/2024	24/07/2024	10,08213	KR 51B 24 05 S	SAN EUSEBIO	16	Anden	-74,1233229	4,60497182
16AN00545-1	18/07/2024	24/07/2024	10,74811	KR 51F 24 30 S	SAN EUSEBIO	16	Anden	-74,1245423	4,60582753
16AN00545-7	18/07/2024	24/07/2024	3,96159	KR 52 19 15 S	SAN EUSEBIO	16	Anden	-74,1249755	4,60646116
16AN00546-4	18/07/2024	24/07/2024	11,17224	KR 51F 24 30 S	SAN EUSEBIO	16	Anden	-74,124579	4,60570588
16AN00547-1	18/07/2024	24/07/2024	4,33614	KR 51F 22 26 S	SAN EUSEBIO	16	Anden	-74,1241815	4,60617914
16AN00547-3	18/07/2024	24/07/2024	12,57581	CL 24 S 51F 28	SAN EUSEBIO	16	Anden	-74,1244837	4,60625638
16AN00547-4	18/07/2024	24/07/2024	2,28354	CL 24 S 51F 50	SAN EUSEBIO	16	Anden	-74,1246548	4,60643148
16AN00548-1	18/07/2024	24/07/2024	4,17695	KR 51D 22 13 S	SAN EUSEBIO	16	Anden	-74,1236143	4,60576855
16AN00548-2	18/07/2024	24/07/2024	1,75735	CL 22 S 51D 05	SAN EUSEBIO	16	Anden	-74,1235561	4,60586499



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00551-2	18/07/2024	24/07/2024	14,32469	KR 52 19 40 S	SAN EUSEBIO	16	Anden	-74,1236791	4,6077296
16AN00551-3	18/07/2024	24/07/2024	32,39437	KR 52 19 40 S	SAN EUSEBIO	16	Anden	-74,123496	4,60790984
16AN00553-1	18/07/2024	24/07/2024	58,39100	KR 52 19 59 S	SAN EUSEBIO	16	Anden	-74,1238791	4,60781152
16AN00554-1	18/07/2024	24/07/2024	25,05702	AC 26 S 52 18	SAN EUSEBIO	16	Anden	-74,1258355	4,60667167
16AN00555-1	18/07/2024	24/07/2024	31,60874	KR 52B 20 96 S	SAN EUSEBIO	16	Anden	-74,1255508	4,60838139
16AN00556-1	18/07/2024	24/07/2024	28,84313	KR 52A 24 99 S	SAN EUSEBIO	16	Anden	-74,1255158	4,60729036
16AN00556-2	18/07/2024	24/07/2024	27,84864	KR 52B 22 80 S	SAN EUSEBIO	16	Anden	-74,1260773	4,60786381
16AN00556-3	18/07/2024	24/07/2024	10,32909	AC 26 S 52B 00	SAN EUSEBIO	16	Anden	-74,1257648	4,60817031
16AN00556-4	18/07/2024	24/07/2024	10,72844	AC 26 S 52B 00	SAN EUSEBIO	16	Anden	-74,1257041	4,60823289
16AN00557-1	18/07/2024	24/07/2024	100,54324	KR 52A 24 99 S	SAN EUSEBIO	16	Anden	-74,1260889	4,60674562
16AN00558-1	18/07/2024	24/07/2024	16,95132	KR 52B 22 73 S	SAN EUSEBIO	16	Anden	-74,1260212	4,60805652
16AN00559-1	18/07/2024	24/07/2024	43,65183	KR 52B 24 85 S	SAN EUSEBIO	16	Anden	-74,1266608	4,60743127
16AN00559-2	18/07/2024	24/07/2024	183,58141	KR 52B 24 67 S	SAN EUSEBIO	16	Anden	-74,1266796	4,60757729
16AN00559-3	18/07/2024	24/07/2024	13,66825	AC 26 S 52B 00	SAN EUSEBIO	16	Anden	-74,1263676	4,60771851
16AN00559-4	18/07/2024	24/07/2024	14,28246	AC 26 S 52B 00	SAN EUSEBIO	16	Anden	-74,1262839	4,60779387
16AN00559-5	18/07/2024	24/07/2024	10,38137	AC 26 S 52C 20	SAN EUSEBIO	16	Anden	-74,1273428	4,60822099
16AN00559-6	18/07/2024	24/07/2024	6,28648	AC 26 S 52C 20	SAN EUSEBIO	16	Anden	-74,1273642	4,60824275
16AN00559-7	18/07/2024	24/07/2024	22,25361	AC 26 S 52C 60	SAN EUSEBIO	16	Anden	-74,1276796	4,60820715
16AN00560-1	18/07/2024	24/07/2024	24,97657	CL 20 S 52B 47	SAN EUSEBIO	16	Anden	-74,1255004	4,60921571
16AN00560-2	18/07/2024	24/07/2024	31,50828	CL 20 S 52B 69	SAN EUSEBIO	16	Anden	-74,1255918	4,60930918
16AN00560-3	18/07/2024	24/07/2024	39,05728	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1259736	4,61027349
16AN00560-4	18/07/2024	24/07/2024	20,61696	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1258293	4,61032799
16AN00560-5	18/07/2024	24/07/2024	14,86575	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,125673	4,61038934
16AN00560-6	18/07/2024	24/07/2024	36,74100	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1255107	4,6104498
16AN00561-1	18/07/2024	24/07/2024	11,68201	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1267397	4,60997835
16AN00561-2	18/07/2024	24/07/2024	18,35514	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1265059	4,61007018
16AN00561-3	18/07/2024	24/07/2024	22,91083	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1263858	4,61011329
16AN00561-4	18/07/2024	24/07/2024	18,77040	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1262393	4,61017164
16AN00562-1	18/07/2024	24/07/2024	12,66189	AC 26 S 52C 60	SAN EUSEBIO	16	Anden	-74,1278068	4,60833706
16AN00562-2	18/07/2024	24/07/2024	23,00301	AC 26 S 54 50	SAN EUSEBIO	16	Anden	-74,1281244	4,60944902
16AN00562-3	18/07/2024	24/07/2024	4,53058	AC 26 S 54 50	SAN EUSEBIO	16	Anden	-74,1280387	4,60948356
16AN00562-4	18/07/2024	24/07/2024	9,23941	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1278459	4,60955441
16AN00562-5	18/07/2024	24/07/2024	75,46891	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1276486	4,60962986
16AN00563-1	18/07/2024	24/07/2024	36,36300	TV 53 22 08 S	SAN EUSEBIO	16	Anden	-74,1270387	4,60986461
16AN00563-2	18/07/2024	24/07/2024	17,73048	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1268644	4,60993055
16AN00564-1	18/07/2024	24/07/2024	2,94820	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1243025	4,61060092
16AN00564-2	18/07/2024	24/07/2024	6,73688	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1247288	4,61074404
16AN00564-3	18/07/2024	24/07/2024	5,77596	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1246792	4,61076452
16AN00564-4	18/07/2024	24/07/2024	13,06845	TV 53 19 04 S	SAN EUSEBIO	16	Anden	-74,1243876	4,61078221
16AN00564-5	18/07/2024	24/07/2024	12,11080	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1244956	4,61083657
16AN00565-1	18/07/2024	24/07/2024	21,77445	CL 19 S 51B 41	SAN EUSEBIO	16	Anden	-74,1224569	4,60638697
16AN00565-2	18/07/2024	24/07/2024	4,89659	CL 19 S 51B 41	SAN EUSEBIO	16	Anden	-74,1225115	4,6065074
16AN00566-1	18/07/2024	24/07/2024	60,10377	CL 19 S 51A 68	SAN EUSEBIO	16	Anden	-74,1225424	4,60676371
16AN00566-2	18/07/2024	24/07/2024	171,50820	CL 19 S 51A 68	SAN EUSEBIO	16	Anden	-74,1225135	4,60678354
16AN00567-1	18/07/2024	24/07/2024	14,47545	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1273986	4,60972593
16AN00567-2	18/07/2024	24/07/2024	34,88903	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1272387	4,6097839
16AN00568-1	18/07/2024	24/07/2024	18,33523	KR 51B 18 91 S	SAN EUSEBIO	16	Anden	-74,1227325	4,60715962
16AN00568-10	18/07/2024	24/07/2024	2,73692	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1209134	4,60924521
16AN00568-3	18/07/2024	24/07/2024	12,16407	KR 51B 18 91 S	SAN EUSEBIO	16	Anden	-74,1228815	4,60747747
16AN00568-4	18/07/2024	24/07/2024	86,21953	KR 51B 18 91 S	SAN EUSEBIO	16	Anden	-74,1230014	4,60793781
16AN00568-5	18/07/2024	24/07/2024	16,23739	KR 51B 16 19 S	SAN EUSEBIO	16	Anden	-74,1204004	4,6082841
16AN00568-6	18/07/2024	24/07/2024	36,64657	KR 51B 18 91 S	SAN EUSEBIO	16	Anden	-74,1226538	4,60842211
16AN00568-7	18/07/2024	24/07/2024	5,87749	KR 51B 16 19 S	SAN EUSEBIO	16	Anden	-74,1205327	4,60857209
16AN00568-8	18/07/2024	24/07/2024	24,73467	KR 51B 16 19 S	SAN EUSEBIO	16	Anden	-74,1212987	4,60906188
16AN00568-9	18/07/2024	24/07/2024	10,47604	KR 51B 16 19 S	SAN EUSEBIO	16	Anden	-74,1208069	4,60916048
16AN00570-1	18/07/2024	24/07/2024	4,10322	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1228024	4,60898805
16AN00570-2	18/07/2024	24/07/2024	3,98348	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,122513	4,60912715
16AN00570-3	18/07/2024	24/07/2024	7,74134	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,123003	4,60933561
16AN00570-4	18/07/2024	24/07/2024	3,93704	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1227359	4,60946191
16AN00573-1	18/07/2024	24/07/2024	6,54735	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1242331	4,61064324
16AN00573-2	18/07/2024	24/07/2024	7,03505	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1242619	4,61070495
16AN00573-3	18/07/2024	24/07/2024	57,56392	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1242599	4,61086412





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00573-4	18/07/2024	24/07/2024	15,29494	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1241391	4,61093426
16AN00573-5	18/07/2024	24/07/2024	162,43765	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,124063	4,61096505
16AN00573-6	18/07/2024	24/07/2024	18,56975	TV 53 18A 44 S	SAN EUSEBIO	16	Anden	-74,1239782	4,61100568
16AN00573-7	18/07/2024	24/07/2024	21,27834	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1239377	4,61101978
16AN00573-8	18/07/2024	24/07/2024	133,37989	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,123769	4,61109319
16AN00573-9	18/07/2024	24/07/2024	14,79246	TV 53 CL 18A SUR	SAN EUSEBIO	16	Anden	-74,1236821	4,61113187
16AN00574-1	18/07/2024	24/07/2024	25,98618	TV 53 17 98	SAN EUSEBIO	16	Anden	-74,1236364	4,61114799
16AN00574-10	18/07/2024	24/07/2024	41,88562	TV 53 17 68 S	SAN EUSEBIO	16	Anden	-74,123273	4,61130724
16AN00574-11	18/07/2024	24/07/2024	14,87429	TV 53 17 56 S	SAN EUSEBIO	16	Anden	-74,1231613	4,61135507
16AN00574-12	18/07/2024	24/07/2024	31,75729	CL 17BIS S 52C 49	SAN EUSEBIO	16	Anden	-74,1230264	4,61141162
16AN00574-2	18/07/2024	24/07/2024	11,59063	TV 53 17 98	SAN EUSEBIO	16	Anden	-74,1236148	4,61116249
16AN00574-3	18/07/2024	24/07/2024	102,21937	TV 53 17 98	SAN EUSEBIO	16	Anden	-74,1235523	4,61118554
16AN00574-4	18/07/2024	24/07/2024	23,03220	TV 53 17 86 S	SAN EUSEBIO	16	Anden	-74,1234522	4,61122855
16AN00574-5	18/07/2024	24/07/2024	13,06066	TV 53 17 86 S	SAN EUSEBIO	16	Anden	-74,123427	4,61124032
16AN00574-6	18/07/2024	24/07/2024	4,15441	TV 53 17 82 S	SAN EUSEBIO	16	Anden	-74,1233829	4,61126322
16AN00574-7	18/07/2024	24/07/2024	6,41403	TV 53 17 82 S	SAN EUSEBIO	16	Anden	-74,1233707	4,61126739
16AN00574-8	18/07/2024	24/07/2024	6,69939	TV 53 17 78 S	SAN EUSEBIO	16	Anden	-74,1233503	4,61127122
16AN00574-9	18/07/2024	24/07/2024	7,94957	TV 53 17 78 S	SAN EUSEBIO	16	Anden	-74,1233371	4,61127773
16AN00575-1	18/07/2024	24/07/2024	12,07444	KR 52B 17 37 S	SAN EUSEBIO	16	Anden	-74,1225429	4,61073731
16AN00575-6	18/07/2024	24/07/2024	21,26265	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1228263	4,61148529
16AN00575-7	18/07/2024	24/07/2024	14,79315	TV 53 17 04 S	SAN EUSEBIO	16	Anden	-74,1224817	4,61154356
16AN00575-8	18/07/2024	24/07/2024	20,97577	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1225687	4,61158642
16AN00576-1	18/07/2024	24/07/2024	4,40722	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1222329	4,60978738
16AN00577-3	18/07/2024	24/07/2024	4,89897	CL 17BIS S KR 52B	SAN EUSEBIO	16	Anden	-74,12251	4,61066994
16AN00578-1	18/07/2024	24/07/2024	4,64735	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1224003	4,60962028
16AN00578-2	18/07/2024	24/07/2024	12,38235	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1221681	4,60972946
16AN00578-4	18/07/2024	24/07/2024	8,03280	CL 17 S 52 85	SAN EUSEBIO	16	Anden	-74,1218051	4,60990191
16AN00580-1	18/07/2024	24/07/2024	4,64388	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,121232	4,60918384
16AN00580-10	18/07/2024	24/07/2024	0,71671	DG 16 S 52 67	SAN EUSEBIO	16	Anden	-74,1210987	4,6097841
16AN00580-12	18/07/2024	24/07/2024	0,31169	DG 16 S 52 77	SAN EUSEBIO	16	Anden	-74,121135	4,60986042
16AN00580-13	18/07/2024	24/07/2024	0,79356	DG 16 S 52 85	SAN EUSEBIO	16	Anden	-74,1211523	4,6098962
16AN00580-16	18/07/2024	24/07/2024	1,32494	DG 16 S 52 89	SAN EUSEBIO	16	Anden	-74,1211968	4,60998562
16AN00580-2	18/07/2024	24/07/2024	5,91087	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1210824	4,60925333
16AN00580-3	18/07/2024	24/07/2024	2,51457	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1213429	4,60931083
16AN00580-4	18/07/2024	24/07/2024	3,93445	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,121361	4,60934839
16AN00580-5	18/07/2024	24/07/2024	7,46185	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1213871	4,6094056
16AN00580-7	18/07/2024	24/07/2024	6,06630	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1214273	4,60949136
16AN00580-8	18/07/2024	24/07/2024	4,02234	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1214885	4,60962339
16AN00580-9	18/07/2024	24/07/2024	2,45750	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1210764	4,6097328
16AN00581-2	18/07/2024	24/07/2024	66,41336	DG 16 S 50 31	SAN EUSEBIO	16	Anden	-74,1195813	4,6066635
16AN00582-1	18/07/2024	24/07/2024	10,03977	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,1205638	4,60510167
16AN00582-10	18/07/2024	24/07/2024	0,85413	AK 50 17 01 S	SAN EUSEBIO	16	Anden	-74,1202955	4,60564136
16AN00582-2	18/07/2024	24/07/2024	2,91260	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,1208609	4,60526196
16AN00582-3	18/07/2024	24/07/2024	16,86934	CL 18 S 50 60	SAN EUSEBIO	16	Anden	-74,1206003	4,60524326
16AN00582-4	18/07/2024	24/07/2024	9,60136	CL 18 S 50 60	SAN EUSEBIO	16	Anden	-74,1204773	4,60531351
16AN00582-5	18/07/2024	24/07/2024	12,43690	CL 18 S 50 60	SAN EUSEBIO	16	Anden	-74,1206538	4,60527875
16AN00582-6	18/07/2024	24/07/2024	4,05195	CL 18 S 50A 56	SAN EUSEBIO	16	Anden	-74,1211701	4,6054324
16AN00582-7	18/07/2024	24/07/2024	3,26403	CL 18 S 50 60	SAN EUSEBIO	16	Anden	-74,1205597	4,60545604
16AN00582-9	18/07/2024	24/07/2024	12,49712	CL 17S 50 27	SAN EUSEBIO	16	Anden	-74,1202168	4,6055976
16AN00583-1	18/07/2024	24/07/2024	4,31771	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,1208765	4,60450757
16AN00583-10	18/07/2024	24/07/2024	3,35063	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,1202762	4,60486798
16AN00583-11	18/07/2024	24/07/2024	7,76990	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,1203304	4,60489544
16AN00583-12	18/07/2024	24/07/2024	3,66725	KR 50A 18 02 S	SAN EUSEBIO	16	Anden	-74,1208455	4,60492415
16AN00583-13	18/07/2024	24/07/2024	59,28646	CL 19 S 50B 20	SAN EUSEBIO	16	Anden	-74,1214524	4,60482068
16AN00583-14	18/07/2024	24/07/2024	1,89447	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,1204161	4,6049444
16AN00583-15	18/07/2024	24/07/2024	3,51885	CL 18 S 50 41	SAN EUSEBIO	16	Anden	-74,1204778	4,60497821
16AN00583-16	18/07/2024	24/07/2024	188,72921	CL 18 S 50 55	SAN EUSEBIO	16	Anden	-74,120686	4,60496249
16AN00583-17	18/07/2024	24/07/2024	15,93342	CL 18 S 50 55	SAN EUSEBIO	16	Anden	-74,120737	4,60499706
16AN00583-18	18/07/2024	24/07/2024	6,41081	CL 18 S 50A 03	SAN EUSEBIO	16	Anden	-74,1207866	4,60503826
16AN00583-19	18/07/2024	24/07/2024	5,15611	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,1206132	4,60505235
16AN00583-2	18/07/2024	24/07/2024	8,92204	CL 19 S 50 46	SAN EUSEBIO	16	Anden	-74,1209421	4,60454281
16AN00583-21	18/07/2024	24/07/2024	2,68758	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,1208712	4,6051905





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00583-3	18/07/2024	24/07/2024	4,30029	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,121074	4,60461576
16AN00583-4	18/07/2024	24/07/2024	10,21955	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,1211676	4,60466677
16AN00583-5	18/07/2024	24/07/2024	19,39623	CL 19 S 50 46	SAN EUSEBIO	16	Anden	-74,1208215	4,60473522
16AN00583-6	18/07/2024	24/07/2024	8,60072	KR 50A 18 02 S	SAN EUSEBIO	16	Anden	-74,1207515	4,60477075
16AN00583-7	18/07/2024	24/07/2024	3,26014	KR 50A 18 37 S	SAN EUSEBIO	16	Anden	-74,1209146	4,60479362
16AN00583-8	18/07/2024	24/07/2024	3,18098	KR 50A 18 31 S	SAN EUSEBIO	16	Anden	-74,1208929	4,60484319
16AN00583-9	18/07/2024	24/07/2024	8,19190	KR 50A 18 02 S	SAN EUSEBIO	16	Anden	-74,1207258	4,60485005
16AN00584-1	18/07/2024	24/07/2024	5,75872	AK 50 19 97 S	SAN EUSEBIO	16	Anden	-74,1212137	4,60393032
16AN00584-10	18/07/2024	24/07/2024	19,27976	CL 19 S 50 49	SAN EUSEBIO	16	Anden	-74,1210866	4,6042942
16AN00584-11	18/07/2024	24/07/2024	3,98697	CL 19 S 50 37	SAN EUSEBIO	16	Anden	-74,120906	4,60444897
16AN00584-12	18/07/2024	24/07/2024	10,25636	CL 19 S 50B 07	SAN EUSEBIO	16	Anden	-74,1216926	4,60460794
16AN00584-13	18/07/2024	24/07/2024	10,13471	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,1212888	4,60465863
16AN00584-14	18/07/2024	24/07/2024	16,47736	CL 19 S 50B 07	SAN EUSEBIO	16	Anden	-74,1215652	4,60467955
16AN00584-15	18/07/2024	24/07/2024	194,77786	CL 19 S 50B 15	SAN EUSEBIO	16	Anden	-74,1216158	4,60470794
16AN00584-16	18/07/2024	24/07/2024	10,15756	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,1215986	4,60482781
16AN00584-17	18/07/2024	24/07/2024	3,20173	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,1216721	4,60486677
16AN00584-2	18/07/2024	24/07/2024	8,52428	AK 50 19 97 S	SAN EUSEBIO	16	Anden	-74,1215423	4,60410965
16AN00584-3	18/07/2024	24/07/2024	9,60050	CL 22 S 50 54	SAN EUSEBIO	16	Anden	-74,121115	4,60413566
16AN00584-4	18/07/2024	24/07/2024	17,79057	CL 22 S 50A 02	SAN EUSEBIO	16	Anden	-74,1212895	4,60411011
16AN00584-5	18/07/2024	24/07/2024	4,11590	KR 50A 19 01 S	SAN EUSEBIO	16	Anden	-74,121241	4,60419554
16AN00584-6	18/07/2024	24/07/2024	8,77233	AK 50 19 97 S	SAN EUSEBIO	16	Anden	-74,1217229	4,60420654
16AN00584-7	18/07/2024	24/07/2024	7,23453	KR 50A 19 01 S	SAN EUSEBIO	16	Anden	-74,1210423	4,60425111
16AN00584-8	18/07/2024	24/07/2024	5,03644	KR 50A 19 23 S	SAN EUSEBIO	16	Anden	-74,1212085	4,60425601
16AN00584-9	18/07/2024	24/07/2024	13,86094	AK 50 19 97 S	SAN EUSEBIO	16	Anden	-74,1218324	4,60426798
16AN00585-1	18/07/2024	24/07/2024	4,29819	CL 22 S 50 61	SAN EUSEBIO	16	Anden	-74,1216049	4,60353204
16AN00585-2	18/07/2024	24/07/2024	21,86132	CL 22 S 50 61	SAN EUSEBIO	16	Anden	-74,1214382	4,6038352
16AN00585-3	18/07/2024	24/07/2024	11,40520	CL 22 S 50A 41	SAN EUSEBIO	16	Anden	-74,1216994	4,6041204
16AN00586-1	18/07/2024	24/07/2024	3,88921	CL 22 S 50 61	SAN EUSEBIO	16	Anden	-74,1214866	4,60360845
16AN00586-2	18/07/2024	24/07/2024	15,92142	CL 22 S 50 51	SAN EUSEBIO	16	Anden	-74,1213802	4,6038021
16AN00587-1	18/07/2024	24/07/2024	19,27280	KR 51 22 52 S	SAN EUSEBIO	16	Anden	-74,1220738	4,60376536
16AN00587-10	18/07/2024	24/07/2024	9,59303	KR 51 19 60 S	SAN EUSEBIO	16	Anden	-74,1219784	4,60444477
16AN00587-11	18/07/2024	24/07/2024	8,27085	KR 51 19 40 S	SAN EUSEBIO	16	Anden	-74,1219406	4,60461153
16AN00587-12	18/07/2024	24/07/2024	8,52892	KR 51 19 18 S	SAN EUSEBIO	16	Anden	-74,1218811	4,60486673
16AN00587-13	18/07/2024	24/07/2024	15,22930	CL 19 S 50B 35	SAN EUSEBIO	16	Anden	-74,1217619	4,60491247
16AN00587-14	18/07/2024	24/07/2024	9,98491	KR 51 18 58 S	SAN EUSEBIO	16	Anden	-74,1217485	4,60498445
16AN00587-15	18/07/2024	24/07/2024	5,89517	KR 51 18 58 S	SAN EUSEBIO	16	Anden	-74,1218054	4,60506609
16AN00587-16	18/07/2024	24/07/2024	10,67685	KR 51 18 38 S	SAN EUSEBIO	16	Anden	-74,1216977	4,60524405
16AN00587-17	18/07/2024	24/07/2024	26,49454	CL 18 S 50A 72	SAN EUSEBIO	16	Anden	-74,1213017	4,60550378
16AN00587-18	18/07/2024	24/07/2024	13,42691	KR 51 17 36 S	SAN EUSEBIO	16	Anden	-74,1211124	4,60567272
16AN00587-19	18/07/2024	24/07/2024	2,64818	KR 51 17 30 S	SAN EUSEBIO	16	Anden	-74,1211084	4,60575077
16AN00587-2	18/07/2024	24/07/2024	150,34461	KR 51 22 52 S	SAN EUSEBIO	16	Anden	-74,1220833	4,60381302
16AN00587-20	18/07/2024	24/07/2024	55,95422	KR 51 17 60 S	SAN EUSEBIO	16	Anden	-74,1212464	4,60566643
16AN00587-21	18/07/2024	24/07/2024	17,70213	KR 51 17 18 S	SAN EUSEBIO	16	Anden	-74,1209885	4,60576467
16AN00587-22	18/07/2024	24/07/2024	39,12634	CL 19 S 51A 40	SAN EUSEBIO	16	Anden	-74,1220842	4,60578534
16AN00587-23	18/07/2024	24/07/2024	21,62843	KR 51 17 30 S	SAN EUSEBIO	16	Anden	-74,1209742	4,60588587
16AN00587-24	18/07/2024	24/07/2024	94,58670	CL 19 S 51A 40	SAN EUSEBIO	16	Anden	-74,1220484	4,60578688
16AN00587-26	18/07/2024	24/07/2024	37,83196	KR 51 16 64 S	SAN EUSEBIO	16	Anden	-74,1205461	4,60622952
16AN00587-27	18/07/2024	24/07/2024	14,79004	KR 51 16 64 S	SAN EUSEBIO	16	Anden	-74,1203763	4,60636766
16AN00587-28	18/07/2024	24/07/2024	5,04554	KR 51 16 54 S	SAN EUSEBIO	16	Anden	-74,120295	4,60643532
16AN00587-29	18/07/2024	24/07/2024	81,40884	KR 51 16 54 S	SAN EUSEBIO	16	Anden	-74,1200962	4,60659548
16AN00587-3	18/07/2024	24/07/2024	8,58159	KR 51 22 52 S	SAN EUSEBIO	16	Anden	-74,12217	4,60386621
16AN00587-30	18/07/2024	24/07/2024	4,33498	KR 51 16 54 S	SAN EUSEBIO	16	Anden	-74,1196556	4,60682875
16AN00587-31	18/07/2024	24/07/2024	35,19983	KR 51 16 54 S	SAN EUSEBIO	16	Anden	-74,1198235	4,60681203
16AN00587-32	18/07/2024	24/07/2024	1,43290	KR 51 16 54 S	SAN EUSEBIO	16	Anden	-74,1197355	4,60688186
16AN00587-4	18/07/2024	24/07/2024	15,87999	KR 51 22 40 S	SAN EUSEBIO	16	Anden	-74,1221272	4,6039531
16AN00587-5	18/07/2024	24/07/2024	5,81461	KR 51 22 26 S	SAN EUSEBIO	16	Anden	-74,1220884	4,60404044
16AN00587-6	18/07/2024	24/07/2024	25,15047	KR 51 22 10 S	SAN EUSEBIO	16	Anden	-74,1220541	4,604144
16AN00587-7	18/07/2024	24/07/2024	6,00894	KR 51 - CL 22 S	SAN EUSEBIO	16	Anden	-74,1220228	4,60425469
16AN00587-8	18/07/2024	24/07/2024	8,31512	CL 22 S 50A 67	SAN EUSEBIO	16	Anden	-74,1219527	4,60425671
16AN00587-9	18/07/2024	24/07/2024	9,39990	CL 22 S 50 68	SAN EUSEBIO	16	Anden	-74,1219412	4,60432508
16AN00588-1	11/07/2024	17/07/2024	12,21465	KR 37 12 98 S	REMANSO	16	Anden	-74,1138205	4,60000666
16AN00588-2	11/07/2024	17/07/2024	5,15815	KR 37 12 98 S	REMANSO	16	Anden	-74,1136639	4,60021882



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00588-3	11/07/2024	17/07/2024	4,68535	KR 37A 11 40 S	REMANSO	16	Anden	-74,1136682	4,60083328
16AN00588-4	11/07/2024	17/07/2024	8,74043	KR 37 10A 00 S	REMANSO	16	Anden	-74,1131035	4,60095645
16AN00588-7	11/07/2024	17/07/2024	19,56236	KR 37A 11 04 S	REMANSO	16	Anden	-74,113476	4,60108929
16AN00588-8	11/07/2024	17/07/2024	133,05193	KR 37 10A 41 S	REMANSO	16	Anden	-74,1132649	4,60106366
16AN00588-9	11/07/2024	17/07/2024	2,91540	KR 37 10A 41 S	REMANSO	16	Anden	-74,1134033	4,60118527
16AN00589-1	11/07/2024	17/07/2024	5,65562	KR 37 10A 09 S	REMANSO	16	Anden	-74,1129452	4,60116448
16AN00589-2	11/07/2024	17/07/2024	4,14201	KR 37 10A 00 S	REMANSO	16	Anden	-74,1129247	4,60119024
16AN00589-3	11/07/2024	17/07/2024	3,55297	KR 37A 10 78 S	REMANSO	16	Anden	-74,1133696	4,60123455
16AN00589-4	11/07/2024	17/07/2024	7,94843	KR 37 10 41 S	REMANSO	16	Anden	-74,1128733	4,60125871
16AN00589-5	11/07/2024	17/07/2024	26,69396	KR 37 10 03 S	REMANSO	16	Anden	-74,1127287	4,60165728
16AN00590-1	11/07/2024	17/07/2024	7,04098	AC 8 S 36 99	REMANSO	16	Anden	-74,1126366	4,60169334
16AN00590-10	11/07/2024	17/07/2024	4,59328	CL 10 S 37 30	REMANSO	16	Anden	-74,1128008	4,60199475
16AN00590-11	11/07/2024	17/07/2024	26,97248	KR 37 9 11 S	REMANSO	16	Anden	-74,1121865	4,60218434
16AN00590-13	11/07/2024	17/07/2024	5,74192	KR 37A 9 12 S	REMANSO	16	Anden	-74,1124784	4,60242832
16AN00590-14	11/07/2024	17/07/2024	4,06940	KR 37A 9 04 S	REMANSO	16	Anden	-74,1124224	4,60250567
16AN00590-15	11/07/2024	17/07/2024	50,26540	CL 9 S 37 01	REMANSO	16	Anden	-74,1122482	4,60242112
16AN00590-2	11/07/2024	17/07/2024	7,39207	CL 10 S 37 14	REMANSO	16	Anden	-74,112692	4,60173338
16AN00590-3	11/07/2024	17/07/2024	28,85829	KR 37 9 85 S	REMANSO	16	Anden	-74,1125181	4,60173996
16AN00590-4	11/07/2024	17/07/2024	7,87123	CL 10 S 37 22	REMANSO	16	Anden	-74,1127537	4,60177824
16AN00590-5	11/07/2024	17/07/2024	8,89577	CL 10 S 37 30	REMANSO	16	Anden	-74,1128218	4,60183198
16AN00590-6	11/07/2024	17/07/2024	14,35171	AC 8 S 36 99	REMANSO	16	Anden	-74,1124299	4,60186109
16AN00590-7	11/07/2024	17/07/2024	5,40638	CL 10 S 37 30	REMANSO	16	Anden	-74,1128478	4,60193333
16AN00590-8	11/07/2024	17/07/2024	7,34395	KR 37 9 53 S	REMANSO	16	Anden	-74,1123755	4,60193344
16AN00590-9	11/07/2024	17/07/2024	2,51168	CL 10 S 37 30	REMANSO	16	Anden	-74,1128253	4,60196232
16AN00591-11	11/07/2024	17/07/2024	2,27764	KR 37B 11 56 S	REMANSO	16	Anden	-74,1140845	4,60098888
16AN00591-2	11/07/2024	17/07/2024	11,33003	DG 16 S 37A 10	REMANSO	16	Anden	-74,1142864	4,60010102
16AN00591-3	11/07/2024	17/07/2024	8,09021	DG 16 S 37A 24	REMANSO	16	Anden	-74,1145848	4,60014935
16AN00591-4	11/07/2024	17/07/2024	15,22917	KR 37B 12 64 S	REMANSO	16	Anden	-74,1146116	4,60027635
16AN00591-5	11/07/2024	17/07/2024	3,87683	KR 37B 12 46 S	REMANSO	16	Anden	-74,1144688	4,6004675
16AN00591-6	11/07/2024	17/07/2024	7,67782	KR 37B 12 22 S	REMANSO	16	Anden	-74,114325	4,60066179
16AN00591-7	11/07/2024	17/07/2024	5,37666	KR 37A 11 63 S	REMANSO	16	Anden	-74,1138167	4,60073427
16AN00591-8	11/07/2024	17/07/2024	3,23567	KR 37A 11 41 S	REMANSO	16	Anden	-74,1137221	4,60085923
16AN00591-9	11/07/2024	17/07/2024	1,79526	KR 37A 11 35 S	REMANSO	16	Anden	-74,1136729	4,60092416
16AN00592-1	11/07/2024	17/07/2024	7,17977	KR 37A 10 99 S	REMANSO	16	Anden	-74,1134561	4,60121551
16AN00592-2	11/07/2024	17/07/2024	4,12500	KR 37A 10 85 S	REMANSO	16	Anden	-74,1134143	4,60127118
16AN00592-3	11/07/2024	17/07/2024	132,00094	KR 37A 10 99 S	REMANSO	16	Anden	-74,1136126	4,60132508
16AN00592-4	11/07/2024	17/07/2024	1,00649	KR 37A 10 21 S	REMANSO	16	Anden	-74,11130976	4,6016961
16AN00592-5	11/07/2024	17/07/2024	6,92882	KR 37A 10 15 S	REMANSO	16	Anden	-74,1130729	4,60173057
16AN00592-6	11/07/2024	17/07/2024	18,15028	KR 37A 10 05 S	REMANSO	16	Anden	-74,1130691	4,60191169
16AN00593-1	11/07/2024	17/07/2024	13,48346	CL 10 S 37A 06	REMANSO	16	Anden	-74,112876	4,60199562
16AN00593-2	11/07/2024	17/07/2024	2,91774	KR 37A 9 37 S	REMANSO	16	Anden	-74,1126504	4,6022983
16AN00593-3	11/07/2024	17/07/2024	2,46219	KR 37A 9 29 S	REMANSO	16	Anden	-74,1125876	4,60238375
16AN00593-4	11/07/2024	17/07/2024	5,84935	KR 37B 9 64 S	REMANSO	16	Anden	-74,1130469	4,60238505
16AN00593-5	11/07/2024	17/07/2024	19,55293	CL 9 S 37 01	REMANSO	16	Anden	-74,1125108	4,60266394
16AN00593-6	11/07/2024	17/07/2024	11,46125	CL 9 S 37 01	REMANSO	16	Anden	-74,1126259	4,60277221
16AN00594-1	11/07/2024	17/07/2024	3,62579	KR 37B 12 75 S	REMANSO	16	Anden	-74,1147827	4,60024327
16AN00594-2	11/07/2024	17/07/2024	2,38888	DG 16 S 37B 20	REMANSO	16	Anden	-74,1149081	4,600303
16AN00594-3	11/07/2024	17/07/2024	8,16623	KR 37B 12 75 S	REMANSO	16	Anden	-74,1146796	4,60028322
16AN00594-4	11/07/2024	17/07/2024	3,48711	KR 37B 12 65 S	REMANSO	16	Anden	-74,1146295	4,60035015
16AN00594-7	11/07/2024	17/07/2024	121,72651	KR 37B 10 99 S	REMANSO	16	Anden	-74,1139516	4,60157518
16AN00595-1	11/07/2024	17/07/2024	4,30499	KR 38 9 74 S	REMANSO	16	Anden	-74,1134463	4,6025602
16AN00595-2	11/07/2024	17/07/2024	9,04917	KR 38 9 98 S	REMANSO	16	Anden	-74,1133776	4,60265284
16AN00595-3	11/07/2024	17/07/2024	10,40659	KR 38 9 98 S	REMANSO	16	Anden	-74,1132953	4,60276458
16AN00595-4	11/07/2024	17/07/2024	13,16950	KR 38 9 98 S	REMANSO	16	Anden	-74,1132255	4,6028593
16AN00595-5	11/07/2024	17/07/2024	3,12812	KR 38 9 98 S	REMANSO	16	Anden	-74,1131539	4,60295727
16AN00595-6	11/07/2024	17/07/2024	9,75359	CL 9 S 37 01	REMANSO	16	Anden	-74,1128176	4,60295102
16AN00595-7	11/07/2024	17/07/2024	6,40884	KR 38 9 00 S	REMANSO	16	Anden	-74,1130626	4,60307597
16AN00595-8	11/07/2024	17/07/2024	11,77606	CL 9 S 37 01	REMANSO	16	Anden	-74,112954	4,60307448
16AN00596-2	11/07/2024	17/07/2024	13,23456	KR 38BIS 9 98 S	REMANSO	16	Anden	-74,1136516	4,60299054
16AN00596-3	11/07/2024	17/07/2024	7,26517	CL 9 S 37 01	REMANSO	16	Anden	-74,1133681	4,60336897
16AN00596-4	11/07/2024	17/07/2024	35,48228	CL 9 S 37 01	REMANSO	16	Anden	-74,1131969	4,60330188
16AN00597-10	11/07/2024	17/07/2024	1,04551	KR 38A 9 18 S	REMANSO	16	Anden	-74,1137858	4,6035274



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00597-11	11/07/2024	17/07/2024	11,88543	CL 9 S 37 01	REMANSO	16	Anden	-74,1134506	4,60353486
16AN00597-14	11/07/2024	17/07/2024	11,15428	CL 9 S 37 01	REMANSO	16	Anden	-74,113576	4,60365289
16AN00597-2	11/07/2024	17/07/2024	10,58201	KR 38BIS 9 98 S	REMANSO	16	Anden	-74,1139083	4,60274479
16AN00597-3	11/07/2024	17/07/2024	4,17081	KR 38BIS 9 98 S	REMANSO	16	Anden	-74,1138298	4,60285137
16AN00597-4	11/07/2024	17/07/2024	4,23464	KR 38BIS 9 98 S	REMANSO	16	Anden	-74,1137693	4,60293178
16AN00597-5	11/07/2024	17/07/2024	1,34573	KR 38BIS 9 98 S	REMANSO	16	Anden	-74,1136995	4,60302711
16AN00597-7	11/07/2024	17/07/2024	4,60782	KR 38BIS 9 00 S	REMANSO	16	Anden	-74,1135291	4,60325574
16AN00597-8	11/07/2024	17/07/2024	4,00366	KR 38BIS 9 00 S	REMANSO	16	Anden	-74,1134632	4,60334529
16AN00597-9	11/07/2024	17/07/2024	1,55181	KR 38BIS 9 00 S	REMANSO	16	Anden	-74,1134336	4,6033841
16AN00598-10	11/07/2024	17/07/2024	11,91671	CL 9 S 37 01	REMANSO	16	Anden	-74,1138791	4,60393328
16AN00598-2	11/07/2024	17/07/2024	13,83337	CL 10 S 38A 30	REMANSO	16	Anden	-74,1145436	4,60323148
16AN00598-3	11/07/2024	17/07/2024	4,47253	KR 38ABIS 9 98 S	REMANSO	16	Anden	-74,114139	4,60343913
16AN00598-4	11/07/2024	17/07/2024	3,40434	KR 38ABIS 9 62 S	REMANSO	16	Anden	-74,1143344	4,60351378
16AN00598-5	11/07/2024	17/07/2024	3,22237	KR 38ABIS 9 98 S	REMANSO	16	Anden	-74,1142507	4,60362687
16AN00598-6	11/07/2024	17/07/2024	11,43884	CL 9 S 37 01	REMANSO	16	Anden	-74,1137449	4,60368906
16AN00598-7	11/07/2024	17/07/2024	2,68232	KR 38ABIS 9 00 S	REMANSO	16	Anden	-74,1140842	4,60385007
16AN00598-8	11/07/2024	17/07/2024	19,16496	CL 9 S 37 01	REMANSO	16	Anden	-74,113755	4,60381662
16AN00598-9	11/07/2024	17/07/2024	3,40620	KR 38ABIS 9 12 S	REMANSO	16	Anden	-74,1140483	4,60389885
16AN00599-10	11/07/2024	17/07/2024	7,36139	CL 9 S 37 01	REMANSO	16	Anden	-74,1141275	4,6041642
16AN00599-11	11/07/2024	17/07/2024	10,82192	KR 38B 9 00 S	REMANSO	16	Anden	-74,1143353	4,60423268
16AN00599-12	11/07/2024	17/07/2024	13,92596	CL 9 S 37 01	REMANSO	16	Anden	-74,1142028	4,6042336
16AN00599-2	11/07/2024	17/07/2024	10,10341	CL 10 S 38A 60	REMANSO	16	Anden	-74,1148848	4,60349054
16AN00599-3	11/07/2024	17/07/2024	3,49625	KR 38ABIS 9 53 S	REMANSO	16	Anden	-74,1143573	4,60358362
16AN00599-4	11/07/2024	17/07/2024	6,00729	KR 38ABIS 9 98 S	REMANSO	16	Anden	-74,1142815	4,60368367
16AN00599-5	11/07/2024	17/07/2024	9,00550	KR 38B 9 98 S	REMANSO	16	Anden	-74,1147408	4,60368207
16AN00599-6	11/07/2024	17/07/2024	8,10149	KR 38ABIS 9 00 S	REMANSO	16	Anden	-74,1141937	4,60380291
16AN00599-7	11/07/2024	17/07/2024	10,37475	KR 38ABIS 9 00 S	REMANSO	16	Anden	-74,1141064	4,60391832
16AN00599-8	11/07/2024	17/07/2024	5,26718	KR 38B 9 00 S	REMANSO	16	Anden	-74,1144834	4,60402996
16AN00599-9	11/07/2024	17/07/2024	14,67018	CL 9 S 37 01	REMANSO	16	Anden	-74,1140539	4,60409704
16AN00600-1	11/07/2024	17/07/2024	14,11447	CL 10 S 38B 06	REMANSO	16	Anden	-74,114912	4,60355168
16AN00600-2	11/07/2024	17/07/2024	8,91614	KR 38B 9 98 S	REMANSO	16	Anden	-74,1147024	4,60383441
16AN00600-3	11/07/2024	17/07/2024	4,98899	KR 38B 9 98 S	REMANSO	16	Anden	-74,1146195	4,6039469
16AN00600-4	11/07/2024	17/07/2024	6,98539	KR 38B 9 00 S	REMANSO	16	Anden	-74,1144935	4,60411328
16AN00600-5	11/07/2024	17/07/2024	5,04029	KR 38B 9 00 S	REMANSO	16	Anden	-74,1144063	4,60423138
16AN00600-6	11/07/2024	17/07/2024	4,74634	CL 9 S 37 01	REMANSO	16	Anden	-74,1143516	4,60430988
16AN00600-7	11/07/2024	17/07/2024	21,89926	CL 9 S 37 01	REMANSO	16	Anden	-74,1143861	4,60440547
16AN00600-8	11/07/2024	17/07/2024	5,51126	CL 9 S 37 01	REMANSO	16	Anden	-74,1146341	4,60454627
16AN00600-9	11/07/2024	17/07/2024	18,45036	CL 9 S 37 01	REMANSO	16	Anden	-74,1145217	4,60452735
16AN00601-1	11/07/2024	17/07/2024	4,35584	CL 9 S 37 01	REMANSO	16	Anden	-74,1146776	4,60458513
16AN00601-2	11/07/2024	17/07/2024	7,36037	KR 39 9 00 S	REMANSO	16	Anden	-74,1150811	4,60466178
16AN00601-3	11/07/2024	17/07/2024	13,88206	CL 9 S 37 01	REMANSO	16	Anden	-74,1147091	4,60470259
16AN00601-4	11/07/2024	17/07/2024	2,81148	KR 39 9 00 S	REMANSO	16	Anden	-74,1150147	4,60475167
16AN00601-5	11/07/2024	17/07/2024	2,15449	CL 9 S 37 01	REMANSO	16	Anden	-74,114949	4,60483952
16AN00602-1	11/07/2024	17/07/2024	12,52032	DG 16 S 36 06	REMANSO	16	Anden	-74,1134458	4,59969207
16AN00602-10	11/07/2024	17/07/2024	10,85110	KR 36 10A 00 S	REMANSO	16	Anden	-74,1129735	4,60033089
16AN00602-11	11/07/2024	17/07/2024	20,10854	KR 37 10A 00 S	REMANSO	16	Anden	-74,1134271	4,60036924
16AN00602-12	11/07/2024	17/07/2024	39,64641	KR 36 10A 00 S	REMANSO	16	Anden	-74,112892	4,60043829
16AN00602-13	11/07/2024	17/07/2024	6,66917	KR 36 10A 00 S	REMANSO	16	Anden	-74,1127937	4,60056941
16AN00602-14	11/07/2024	17/07/2024	6,94856	KR 37 10A 00 S	REMANSO	16	Anden	-74,1132268	4,60063885
16AN00602-15	11/07/2024	17/07/2024	13,80182	KR 37 11 08 S	REMANSO	16	Anden	-74,1126971	4,60070015
16AN00602-16	11/07/2024	17/07/2024	13,27052	KR 36 10A 00 S	REMANSO	16	Anden	-74,1126443	4,60077329
16AN00602-17	11/07/2024	17/07/2024	8,62599	KR 36 10A 00 S	REMANSO	16	Anden	-74,1126054	4,60082659
16AN00602-18	11/07/2024	17/07/2024	28,85808	KR 37 10A 00 S	REMANSO	16	Anden	-74,1130904	4,60082311
16AN00602-19	11/07/2024	17/07/2024	7,10790	KR 37 10A 00 S	REMANSO	16	Anden	-74,1130188	4,60092188
16AN00602-2	11/07/2024	17/07/2024	8,34207	KR 36 10A 99 S	REMANSO	16	Anden	-74,1133654	4,5997951
16AN00602-20	11/07/2024	17/07/2024	6,55162	KR 37 10A 00 S	REMANSO	16	Anden	-74,1129837	4,60096919
16AN00602-21	11/07/2024	17/07/2024	20,90126	CL 10A S 36 09	REMANSO	16	Anden	-74,1126414	4,60098993
16AN00602-22	11/07/2024	17/07/2024	8,22576	KR 37 10A 00 S	REMANSO	16	Anden	-74,112781	4,60111492
16AN00602-23	11/07/2024	17/07/2024	16,48849	KR 37 10A 00 S	REMANSO	16	Anden	-74,1128714	4,60111895
16AN00602-3	11/07/2024	17/07/2024	5,71445	KR 37 12 98 S	REMANSO	16	Anden	-74,1138178	4,59983401
16AN00602-4	11/07/2024	17/07/2024	23,02977	KR 37 12 98 S	REMANSO	16	Anden	-74,1137568	4,59991681
16AN00602-5	11/07/2024	17/07/2024	14,03073	KR 36 10A 99 S	REMANSO	16	Anden	-74,1132232	4,59999155



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00602-6	11/07/2024	17/07/2024	4,74087	KR 36 10A 99 S	REMANSO	16	Anden	-74,1131567	4,60008384
16AN00602-8	11/07/2024	17/07/2024	7,69837	KR 36 10A 00 S	REMANSO	16	Anden	-74,1130565	4,60021688
16AN00602-9	11/07/2024	17/07/2024	8,10119	KR 37 12 98 S	REMANSO	16	Anden	-74,1135335	4,6002216
16AN00603-1	11/07/2024	17/07/2024	8,71448	CL 10 S 39 14	REMANSO	16	Anden	-74,1158023	4,60405947
16AN00603-10	11/07/2024	17/07/2024	3,78186	CL 9 S 37 01	REMANSO	16	Anden	-74,1149966	4,60487359
16AN00603-11	11/07/2024	17/07/2024	8,89567	KR 39A 9 00 S	REMANSO	16	Anden	-74,1153915	4,60496339
16AN00603-12	11/07/2024	17/07/2024	14,89807	CL 9 S 37 01	REMANSO	16	Anden	-74,1150251	4,60499503
16AN00603-13	11/07/2024	17/07/2024	5,33965	KR 39A 9 00 S	REMANSO	16	Anden	-74,1153373	4,60503563
16AN00603-2	11/07/2024	17/07/2024	2,13745	CL 10 S 39 32	REMANSO	16	Anden	-74,1158856	4,60412283
16AN00603-3	11/07/2024	17/07/2024	6,11050	CL 10 S 39 32	REMANSO	16	Anden	-74,1159203	4,60414788
16AN00603-4	11/07/2024	17/07/2024	15,78142	CL 10 S 39 32	REMANSO	16	Anden	-74,1159004	4,60427691
16AN00603-5	11/07/2024	17/07/2024	5,92990	KR 39 9 37 S	REMANSO	16	Anden	-74,1152165	4,60457976
16AN00603-6	11/07/2024	17/07/2024	7,04221	KR 39A 9 50 S	REMANSO	16	Anden	-74,1156069	4,60467226
16AN00603-7	11/07/2024	17/07/2024	10,26146	KR 39 9 00 S	REMANSO	16	Anden	-74,1151422	4,60467934
16AN00603-8	11/07/2024	17/07/2024	5,48841	KR 39 9 13 S	REMANSO	16	Anden	-74,1150426	4,60481306
16AN00603-9	11/07/2024	17/07/2024	15,50707	KR 39A 9 00 S	REMANSO	16	Anden	-74,1155243	4,60478427
16AN00604-1	11/07/2024	17/07/2024	3,39760	KR 39A 10 52 S	REMANSO	16	Anden	-74,1162908	4,60375267
16AN00604-2	11/07/2024	17/07/2024	7,23696	CL 10 S 39 21	REMANSO	16	Anden	-74,1158883	4,60402097
16AN00605-1	11/07/2024	17/07/2024	4,36377	CL 10 S 39A 06	REMANSO	16	Anden	-74,1159795	4,60427113
16AN00605-2	11/07/2024	17/07/2024	7,64030	CL 10 S 39A 06	REMANSO	16	Anden	-74,1159209	4,6043478
16AN00605-3	11/07/2024	17/07/2024	16,17252	KR 40 9A 40 S	REMANSO	16	Anden	-74,1162651	4,60450786
16AN00605-4	11/07/2024	17/07/2024	6,97836	KR 40 9A 40 S	REMANSO	16	Anden	-74,1162071	4,60458403
16AN00605-5	11/07/2024	17/07/2024	6,98090	KR 39A 9 47 S	REMANSO	16	Anden	-74,1156542	4,60470717
16AN00605-6	11/07/2024	17/07/2024	18,43097	KR 40 9A 40 S	REMANSO	16	Anden	-74,1160327	4,60482333
16AN00605-7	11/07/2024	17/07/2024	7,05283	KR 39A 9 00 S	REMANSO	16	Anden	-74,1153686	4,60509491
16AN00605-8	11/07/2024	17/07/2024	7,43351	CL 9 S 37 01	REMANSO	16	Anden	-74,1153585	4,60526552
16AN00605-9	11/07/2024	17/07/2024	18,03842	CL 9 S 37 01	REMANSO	16	Anden	-74,1155028	4,60536243
16AN00606-1	11/07/2024	17/07/2024	132,92864	KR 40 DG 16 S	REMANSO	16	Anden	-74,1170944	4,60346351
16AN00606-3	11/07/2024	17/07/2024	23,71060	KR 40 10 90 S	REMANSO	16	Anden	-74,1168206	4,60380939
16AN00606-4	11/07/2024	17/07/2024	8,53483	KR 39A 10 11 S	REMANSO	16	Anden	-74,1161555	4,60403003
16AN00606-5	11/07/2024	17/07/2024	16,53242	KR 40 10 04 S	REMANSO	16	Anden	-74,1162796	4,60431365
16AN00607-1	11/07/2024	17/07/2024	17,88244	DG 16 S 40A 04	REMANSO	16	Anden	-74,1176478	4,60399723
16AN00607-2	11/07/2024	17/07/2024	33,91329	DG 16 S 40A 20	REMANSO	16	Anden	-74,1178368	4,6040595
16AN00607-3	11/07/2024	17/07/2024	12,63374	DG 16 S 40A 34	REMANSO	16	Anden	-74,1178956	4,6041862
16AN00607-4	11/07/2024	17/07/2024	15,88633	DG 16 S 41 98	REMANSO	16	Anden	-74,1179331	4,60427114
16AN00607-5	11/07/2024	17/07/2024	12,97204	DG 16 S 40A 34	REMANSO	16	Anden	-74,1178802	4,60438999
16AN00607-6	11/07/2024	17/07/2024	2,26001	KR 40B 10 00 S	REMANSO	16	Anden	-74,1178018	4,60444052
16AN00607-7	11/07/2024	17/07/2024	3,72029	KR 40B 10 00 S	REMANSO	16	Anden	-74,117751	4,60447549
16AN00608-1	11/07/2024	17/07/2024	3,92921	CL 9 S 37 01	REMANSO	16	Anden	-74,1125798	4,60281902
16AN00608-2	11/07/2024	17/07/2024	7,24138	CL 9 S 37 01	REMANSO	16	Anden	-74,1126657	4,60289821
16AN00608-3	11/07/2024	17/07/2024	5,72591	CL 9 S 37 01	REMANSO	16	Anden	-74,1127546	4,60298034
16AN00608-4	11/07/2024	17/07/2024	5,02725	CL 9 S 37 01	REMANSO	16	Anden	-74,1128761	4,60309275
16AN00608-5	11/07/2024	17/07/2024	6,72881	CL 9 S 37 01	REMANSO	16	Anden	-74,1129461	4,60315886
16AN00608-6	11/07/2024	17/07/2024	13,32273	KR 38 8 00 S	REMANSO	16	Anden	-74,1129114	4,60326478
16AN00609-1	11/07/2024	17/07/2024	44,90767	DG 16 S 40 06	REMANSO	16	Anden	-74,1172324	4,60343216
16AN00609-2	11/07/2024	17/07/2024	5,75820	KR 40 11 99 S	REMANSO	16	Anden	-74,1167303	4,60405073
16AN00609-3	11/07/2024	17/07/2024	5,19714	KR 40 10 31 S	REMANSO	16	Anden	-74,1166244	4,60418241
16AN00609-4	11/07/2024	17/07/2024	6,91870	KR 40 11 99 S	REMANSO	16	Anden	-74,116572	4,60424703
16AN00609-5	11/07/2024	17/07/2024	23,42463	KR 40 11 99 S	REMANSO	16	Anden	-74,1165013	4,60433163
16AN00609-6	11/07/2024	17/07/2024	13,79149	CL 10 S 40 19	REMANSO	16	Anden	-74,1165618	4,60452613
16AN00609-7	11/07/2024	17/07/2024	11,68851	CL 10 S 40 27	REMANSO	16	Anden	-74,1168082	4,60453857
16AN00609-8	11/07/2024	17/07/2024	5,55579	CL 10 S 40 27	REMANSO	16	Anden	-74,1166565	4,604596
16AN00610-1	11/07/2024	17/07/2024	4,96156	CL 10 S 40 04	REMANSO	16	Anden	-74,1164269	4,60452672
16AN00610-2	11/07/2024	17/07/2024	0,96288	CL 10 S 40 04	REMANSO	16	Anden	-74,1164602	4,60455223
16AN00610-3	11/07/2024	17/07/2024	24,92689	KR 40 9A 40 S	REMANSO	16	Anden	-74,1163122	4,60458156
16AN00610-4	11/07/2024	17/07/2024	16,36479	KR 40 9A 40 S	REMANSO	16	Anden	-74,1162326	4,60468908
16AN00611-1	11/07/2024	17/07/2024	3,51905	KR 40 9A 40 S	REMANSO	16	Anden	-74,1160733	4,60490345
16AN00611-2	11/07/2024	17/07/2024	8,28706	KR 40 9A 40 S	REMANSO	16	Anden	-74,1160202	4,60497318
16AN00611-3	11/07/2024	17/07/2024	10,31263	KR 40 9A 40 S	REMANSO	16	Anden	-74,1159488	4,60507201
16AN00611-4	11/07/2024	17/07/2024	7,67932	KR 40 9 25 S	REMANSO	16	Anden	-74,115851	4,60520324
16AN00611-5	11/07/2024	17/07/2024	13,14898	KR 40A 9 00 S	REMANSO	16	Anden	-74,1163646	4,60522359
16AN00611-6	11/07/2024	17/07/2024	14,29696	KR 40 9 19 S	REMANSO	16	Anden	-74,1158028	4,60526728





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00611-7	11/07/2024	17/07/2024	6,93064	KR 40 9 07 S	REMANSO	16	Anden	-74,1157365	4,60535781
16AN00612-1	11/07/2024	17/07/2024	11,35582	KR 38 8 00 S	REMANSO	16	Anden	-74,1129607	4,60330495
16AN00612-11	11/07/2024	17/07/2024	13,71645	AC 8 S 37 01	REMANSO	16	Anden	-74,1130035	4,60379659
16AN00612-12	11/07/2024	17/07/2024	27,06577	AC 8 S 37 01	REMANSO	16	Anden	-74,1132191	4,60399675
16AN00612-13	11/07/2024	17/07/2024	101,06238	KR 38A 8 00 S	REMANSO	16	Anden	-74,1134992	4,60391207
16AN00612-14	11/07/2024	17/07/2024	65,89341	KR 38A 8 00 S	REMANSO	16	Anden	-74,1135104	4,60395619
16AN00612-15	11/07/2024	17/07/2024	21,94191	AC 8 S 37 01	REMANSO	16	Anden	-74,1133155	4,60408536
16AN00612-3	11/07/2024	17/07/2024	16,07406	CL 9 S 37 01	REMANSO	16	Anden	-74,1131559	4,60335243
16AN00612-4	11/07/2024	17/07/2024	11,22769	CL 9 S 37 01	REMANSO	16	Anden	-74,1132582	4,60344661
16AN00612-5	11/07/2024	17/07/2024	19,24648	KR 38 8 00 S	REMANSO	16	Anden	-74,112841	4,60343771
16AN00612-7	11/07/2024	17/07/2024	1,50736	CL 9 S 37 01	REMANSO	16	Anden	-74,1133794	4,60355841
16AN00612-9	11/07/2024	17/07/2024	2,32703	CL 9 S 37 01	REMANSO	16	Anden	-74,113483	4,60365597
16AN00613-1	11/07/2024	17/07/2024	9,97789	CL 9 S 37 01	REMANSO	16	Anden	-74,1136741	4,60383189
16AN00613-2	11/07/2024	17/07/2024	2,47638	CL 9 S 37 01	REMANSO	16	Anden	-74,1137954	4,60395021
16AN00613-3	11/07/2024	17/07/2024	6,13583	CL 9 S 37 01	REMANSO	16	Anden	-74,1139906	4,6041286
16AN00613-4	11/07/2024	17/07/2024	5,74118	CL 9 S 37 01	REMANSO	16	Anden	-74,1141265	4,60425015
16AN00613-5	11/07/2024	17/07/2024	5,85384	CL 9 S 37 01	REMANSO	16	Anden	-74,1141904	4,60431203
16AN00613-6	11/07/2024	17/07/2024	10,36313	CL 9 S 38A 82	REMANSO	16	Anden	-74,1141754	4,60441962
16AN00613-7	11/07/2024	17/07/2024	28,90515	AC 8 S 37 01	REMANSO	16	Anden	-74,1137161	4,60445586
16AN00614-1	11/07/2024	17/07/2024	10,86806	CL 9 S 37 01	REMANSO	16	Anden	-74,1143464	4,60445297
16AN00614-2	11/07/2024	17/07/2024	38,54830	KR 38B 8 00 S	REMANSO	16	Anden	-74,1141442	4,60455053
16AN00614-3	11/07/2024	17/07/2024	6,80878	CL 9 S 37 01	REMANSO	16	Anden	-74,1146675	4,60475089
16AN00614-4	11/07/2024	17/07/2024	17,82626	AC 8 S 37 01	REMANSO	16	Anden	-74,1141521	4,6048611
16AN00615-1	11/07/2024	17/07/2024	10,40739	CL 9 S 37 01	REMANSO	16	Anden	-74,1149728	4,60503445
16AN00615-2	11/07/2024	17/07/2024	16,96285	AC 8 S 37 01	REMANSO	16	Anden	-74,114791	4,60544779
16AN00615-3	11/07/2024	17/07/2024	36,15314	AC 8 S 37 01	REMANSO	16	Anden	-74,1148909	4,60553034
16AN00615-4	11/07/2024	17/07/2024	5,07548	KR 40 8 28 S	REMANSO	16	Anden	-74,1154499	4,60560707
16AN00615-5	11/07/2024	17/07/2024	31,14875	AC 8 S 37 01	REMANSO	16	Anden	-74,1150449	4,60564755
16AN00615-6	11/07/2024	17/07/2024	37,01215	AC 8 S 37 01	REMANSO	16	Anden	-74,1151917	4,60574786
16AN00616-1	11/07/2024	17/07/2024	3,21881	CL 9 S 40 01	REMANSO	16	Anden	-74,1158742	4,60565106
16AN00616-11	11/07/2024	17/07/2024	16,06480	AC 8 S 37 01	REMANSO	16	Anden	-74,1160232	4,60622463
16AN00616-12	11/07/2024	17/07/2024	14,89723	AC 8 S 37 01	REMANSO	16	Anden	-74,11614	4,60629138
16AN00616-13	11/07/2024	17/07/2024	11,95434	AC 8 S 37 01	REMANSO	16	Anden	-74,1162562	4,60635672
16AN00616-2	11/07/2024	17/07/2024	5,71696	KR 40 8 00 S	REMANSO	16	Anden	-74,1155142	4,60565654
16AN00616-3	11/07/2024	17/07/2024	0,61600	CL 9 S 40 01	REMANSO	16	Anden	-74,1159172	4,60567459
16AN00616-4	11/07/2024	17/07/2024	4,60037	CL 9 S 40 01	REMANSO	16	Anden	-74,1159942	4,60571768
16AN00616-6	11/07/2024	17/07/2024	13,98484	KR 40 8 00 S	REMANSO	16	Anden	-74,1154411	4,6057534
16AN00616-7	11/07/2024	17/07/2024	7,65617	CL 9 S 40 01	REMANSO	16	Anden	-74,1160959	4,60577592
16AN00616-8	11/07/2024	17/07/2024	9,12274	CL 9 S 40 01	REMANSO	16	Anden	-74,116216	4,60584159
16AN00616-9	11/07/2024	17/07/2024	3,21674	CL 9 S 40 01	REMANSO	16	Anden	-74,1163488	4,60591626
16AN00617-1	11/07/2024	17/07/2024	2,72502	AC 8 S 36 99	REMANSO	16	Anden	-74,1093193	4,59872183
16AN00617-2	11/07/2024	17/07/2024	8,10936	AC 8 S 36 99	REMANSO	16	Anden	-74,1092735	4,59877323
16AN00617-5	11/07/2024	17/07/2024	0,71160	AC 8 S 36 99	REMANSO	16	Anden	-74,1090149	4,59905278
16AN00617-6	11/07/2024	17/07/2024	3,35719	AC 8 S 36 99	REMANSO	16	Anden	-74,108983	4,59908798
16AN00617-7	11/07/2024	17/07/2024	4,03612	AC 8 S 36 99	REMANSO	16	Anden	-74,108942	4,59913279
16AN00617-8	11/07/2024	17/07/2024	3,00262	AC 8 S 36 99	REMANSO	16	Anden	-74,1088658	4,59921533
16AN00617-9	11/07/2024	17/07/2024	8,84648	AC 8 S 36 99	REMANSO	16	Anden	-74,1085658	4,59954398
16AN00618-2	11/07/2024	17/07/2024	1,90366	KR 32 8 75 S	REMANSO	16	Anden	-74,1089998	4,5991589
16AN00618-3	11/07/2024	17/07/2024	3,16002	KR 32 8 25 S	REMANSO	16	Anden	-74,1086883	4,5994936
16AN00618-4	11/07/2024	17/07/2024	19,64205	KR 32 8 13 S	REMANSO	16	Anden	-74,10862	4,59956996
16AN00619-1	11/07/2024	17/07/2024	38,57219	KR 32 8 93 S	REMANSO	16	Anden	-74,1092713	4,59909961
16AN00620-1	11/07/2024	17/07/2024	3,67898	AC 8 S 36 99	REMANSO	16	Anden	-74,1096781	4,59967587
16AN00620-2	11/07/2024	17/07/2024	10,17835	AC 8 S 36 99	REMANSO	16	Anden	-74,1095514	4,59981446
16AN00620-3	11/07/2024	17/07/2024	2,57458	KR 31B - CL 09- 10 S	REMANSO	16	Anden	-74,1094774	4,59989614
16AN00620-4	11/07/2024	17/07/2024	28,96169	AC 8 S 32A 35	REMANSO	16	Anden	-74,1092544	4,60013708
16AN00620-5	11/07/2024	17/07/2024	9,23968	AC 8 S 36 99	REMANSO	16	Anden	-74,1091387	4,60021296
16AN00621-1	11/07/2024	17/07/2024	4,87945	AC 8 S 36 99	REMANSO	16	Anden	-74,1096271	4,5991482
16AN00621-2	11/07/2024	17/07/2024	3,02274	KR 32A 9A 13 S	REMANSO	16	Anden	-74,1095744	4,59920495
16AN00621-3	11/07/2024	17/07/2024	5,31906	CL 9A S 32A 11	REMANSO	16	Anden	-74,1095334	4,5992485
16AN00621-4	11/07/2024	17/07/2024	25,80765	KR 32A 8 93 S	REMANSO	16	Anden	-74,1095931	4,59939792
16AN00622-1	11/07/2024	17/07/2024	1,74799	KR 32B 8 35 S	REMANSO	16	Anden	-74,1094531	4,6000828
16AN00622-10	11/07/2024	17/07/2024	11,09754	AC 8 S 36 99	REMANSO	16	Anden	-74,1104164	4,60084204



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00622-11	11/07/2024	17/07/2024	7,87141	AC 8 S 36 99	REMANSO	16	Anden	-74,1098506	4,60087253
16AN00622-12	11/07/2024	17/07/2024	15,59638	AC 8 S 36 99	REMANSO	16	Anden	-74,1098979	4,60091939
16AN00622-2	11/07/2024	17/07/2024	5,78031	AC 8 S 36 99	REMANSO	16	Anden	-74,1093878	4,60007946
16AN00622-3	11/07/2024	17/07/2024	15,48812	KR 32B 8 35 S	REMANSO	16	Anden	-74,109572	4,60005621
16AN00622-4	11/07/2024	17/07/2024	1,97940	AC 8 S 36 99	REMANSO	16	Anden	-74,1096525	4,60013047
16AN00622-5	11/07/2024	17/07/2024	3,56665	AC 8 S 36 99	REMANSO	16	Anden	-74,1096916	4,60016741
16AN00622-6	11/07/2024	17/07/2024	4,89728	AC 8 S 36 99	REMANSO	16	Anden	-74,109314	4,60016066
16AN00622-7	11/07/2024	17/07/2024	2,10662	AC 8 S 36 99	REMANSO	16	Anden	-74,1097846	4,60025408
16AN00622-8	11/07/2024	17/07/2024	1,80644	AC 8 S 36 99	REMANSO	16	Anden	-74,1101708	4,60061081
16AN00623-10	11/07/2024	17/07/2024	3,66431	CL 9A S 32B 98	REMANSO	16	Anden	-74,1104676	4,60027578
16AN00623-11	11/07/2024	17/07/2024	7,34045	CL 9 S 34 03	REMANSO	16	Anden	-74,1101099	4,60047147
16AN00623-12	11/07/2024	17/07/2024	14,73704	AC 8 S 36 99	REMANSO	16	Anden	-74,1104068	4,60074661
16AN00623-2	11/07/2024	17/07/2024	3,68431	AC 8 S 36 99	REMANSO	16	Anden	-74,1096669	4,59977787
16AN00623-3	11/07/2024	17/07/2024	22,31177	CL 9A S 32B 10	REMANSO	16	Anden	-74,1098899	4,5997411
16AN00623-4	11/07/2024	17/07/2024	10,43387	AC 8 S 36 99	REMANSO	16	Anden	-74,1100582	4,59989674
16AN00623-5	11/07/2024	17/07/2024	9,11540	CL 9 S 32B 19	REMANSO	16	Anden	-74,1095978	4,59999651
16AN00623-6	11/07/2024	17/07/2024	4,02536	AC 8 S 36 99	REMANSO	16	Anden	-74,1102329	4,60005785
16AN00623-7	11/07/2024	17/07/2024	3,66882	CL 9 S 32B 23	REMANSO	16	Anden	-74,1096919	4,6000839
16AN00623-8	11/07/2024	17/07/2024	2,50639	AC 8 S 36 99	REMANSO	16	Anden	-74,1097978	4,60018279
16AN00624-1	11/07/2024	17/07/2024	3,52053	KR 32B -CL 9A 13 S	REMANSO	16	Anden	-74,1099244	4,59949615
16AN00624-2	11/07/2024	17/07/2024	12,38848	AC 8 S 36 99	REMANSO	16	Anden	-74,1098972	4,59966637
16AN00624-3	11/07/2024	17/07/2024	7,53597	AC 8 S 36 99	REMANSO	16	Anden	-74,1105015	4,59969833
16AN00624-4	11/07/2024	17/07/2024	3,23920	CL 9 S 32B 65	REMANSO	16	Anden	-74,1102921	4,60003181
16AN00624-5	11/07/2024	17/07/2024	6,70076	AC 8 S 36 99	REMANSO	16	Anden	-74,1103904	4,60012249
16AN00624-6	11/07/2024	17/07/2024	2,32544	AC 8 S 36 99	REMANSO	16	Anden	-74,1104333	4,60016068
16AN00624-8	11/07/2024	17/07/2024	2,69191	AC 8 S 36 99	REMANSO	16	Anden	-74,1105722	4,60029133
16AN00624-9	11/07/2024	17/07/2024	4,01196	AC 8 S 36 99	REMANSO	16	Anden	-74,1107087	4,60041958
16AN00625-1	11/07/2024	17/07/2024	5,52509	KR 32B 11 43 S	REMANSO	16	Anden	-74,1105178	4,59875777
16AN00625-2	11/07/2024	17/07/2024	4,20223	KR 32B 11 17 S	REMANSO	16	Anden	-74,1103808	4,59894992
16AN00625-3	11/07/2024	17/07/2024	5,50471	KR 32B 10 05 S	REMANSO	16	Anden	-74,1101829	4,59932138
16AN00626-1	11/07/2024	17/07/2024	6,14096	KR 32C 10 87 S	REMANSO	16	Anden	-74,1111179	4,5986925
16AN00626-2	11/07/2024	17/07/2024	3,78217	KR 32C 10 85 S	REMANSO	16	Anden	-74,1110778	4,59874982
16AN00626-3	11/07/2024	17/07/2024	2,22780	KR 32C 10 57 S	REMANSO	16	Anden	-74,1108296	4,59909764
16AN00627-1	11/07/2024	17/07/2024	2,70102	KR 35 11 66 S	REMANSO	16	Anden	-74,1118229	4,59916292
16AN00627-2	11/07/2024	17/07/2024	3,10451	KR 35 11 46 S	REMANSO	16	Anden	-74,1117227	4,59930675
16AN00628-1	11/07/2024	17/07/2024	4,77565	AC 8 S 36 99	REMANSO	16	Anden	-74,1112608	4,60004737
16AN00629-2	11/07/2024	17/07/2024	29,75182	KR 35 10 49 S	REMANSO	16	Anden	-74,1115045	4,59982002
16AN00629-4	11/07/2024	17/07/2024	2,09730	AC 8 S 36 99	REMANSO	16	Anden	-74,1113858	4,59989055
16AN00629-5	11/07/2024	17/07/2024	8,08795	KR 35 10 49 S	REMANSO	16	Anden	-74,1116398	4,59989895
16AN00629-6	11/07/2024	17/07/2024	10,67887	AC 8 S 36 99	REMANSO	16	Anden	-74,1113295	4,59996011
16AN00629-9	11/07/2024	17/07/2024	15,28681	KR 35A 10A 08 S	REMANSO	16	Anden	-74,1117828	4,60000009
16AN00630-1	11/07/2024	17/07/2024	17,61801	KR 37 10A 00 S	REMANSO	16	Anden	-74,1126645	4,60139352
16AN00631-1	11/07/2024	17/07/2024	11,84593	KR 35A 11 99 S	REMANSO	16	Anden	-74,1125025	4,59925567
16AN00631-2	11/07/2024	17/07/2024	4,58318	KR 35A 11 00 S	REMANSO	16	Anden	-74,112412	4,59938355
16AN00631-3	11/07/2024	17/07/2024	15,97565	KR 35B 10A 00 S	REMANSO	16	Anden	-74,1128675	4,59945115
16AN00631-5	11/07/2024	17/07/2024	1,29213	KR 35A 11 00 S	REMANSO	16	Anden	-74,1121964	4,59969114
16AN00631-6	11/07/2024	17/07/2024	1,58437	KR 35A 11 00 S	REMANSO	16	Anden	-74,1121536	4,59975085
16AN00631-7	11/07/2024	17/07/2024	3,13232	KR 35A 11 00 S	REMANSO	16	Anden	-74,1120407	4,59991171
16AN00632-1	11/07/2024	17/07/2024	10,64454	KR 37 9 84 S	REMANSO	16	Anden	-74,112347	4,60149267
16AN00632-2	11/07/2024	17/07/2024	26,86897	AC 8 S 36 99	REMANSO	16	Anden	-74,1124291	4,60171085
16AN00632-3	11/07/2024	17/07/2024	33,79413	KR 37 9 60 S	REMANSO	16	Anden	-74,1123401	4,60183178
16AN00632-4	11/07/2024	17/07/2024	43,16174	KR 37 9 54 S	REMANSO	16	Anden	-74,1121632	4,60174162
16AN00632-5	11/07/2024	17/07/2024	30,39087	AC 8 S 36 99	REMANSO	16	Anden	-74,1122525	4,60195132
16AN00632-7	11/07/2024	17/07/2024	11,97003	CL 9 S 36 09	REMANSO	16	Anden	-74,1119265	4,6020609
16AN00633-1	11/07/2024	17/07/2024	33,86671	KR 36 10A 96 S	REMANSO	16	Anden	-74,1128876	4,59952824
16AN00633-10	11/07/2024	17/07/2024	12,73716	CL 10A S 35B 05	REMANSO	16	Anden	-74,1122389	4,60061066
16AN00633-11	11/07/2024	17/07/2024	12,08405	KR 36 10A 00 S	REMANSO	16	Anden	-74,1126048	4,60068294
16AN00633-12	11/07/2024	17/07/2024	4,99377	KR 36 10A 00 S	REMANSO	16	Anden	-74,1125474	4,60076014
16AN00633-2	11/07/2024	17/07/2024	2,87849	KR 35B 10A 00 S	REMANSO	16	Anden	-74,1127615	4,59970455
16AN00633-3	11/07/2024	17/07/2024	104,98464	KR 36 10A 96 S	REMANSO	16	Anden	-74,1132742	4,5997785
16AN00633-4	11/07/2024	17/07/2024	18,10460	KR 36 10A 99 S	REMANSO	16	Anden	-74,113132	4,59997161
16AN00633-5	11/07/2024	17/07/2024	9,86444	KR 36 10A 00 S	REMANSO	16	Anden	-74,1130548	4,60007402



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00633-6	11/07/2024	17/07/2024	9,40747	KR 36 10A 00 S	REMANSO	16	Anden	-74,112992	4,6001587
16AN00633-7	11/07/2024	17/07/2024	9,28086	KR 36 10A 00 S	REMANSO	16	Anden	-74,1127983	4,60042191
16AN00633-8	11/07/2024	17/07/2024	4,88997	KR 36 10A 00 S	REMANSO	16	Anden	-74,1127255	4,60051742
16AN00633-9	11/07/2024	17/07/2024	4,81536	KR 36 10A S 42	REMANSO	16	Anden	-74,1126741	4,60058564
16AN00634-1	11/07/2024	17/07/2024	3,38534	KR 35 11 71 S	REMANSO	16	Anden	-74,1118719	4,59919609
16AN00634-2	11/07/2024	17/07/2024	3,86228	KR 35 11 53 S	REMANSO	16	Anden	-74,111798	4,59930087
16AN00634-4	11/07/2024	17/07/2024	4,96645	KR 35A 11 00 S	REMANSO	16	Anden	-74,1123119	4,59941536
16AN00634-5	11/07/2024	17/07/2024	1,47937	KR 35A 11 00 S	REMANSO	16	Anden	-74,1121757	4,59961052
16AN00634-6	11/07/2024	17/07/2024	5,86798	CL 11 S 35 59	REMANSO	16	Anden	-74,1119338	4,59995341
16AN00634-7	11/07/2024	17/07/2024	7,98932	CL 11 S 35 59	REMANSO	16	Anden	-74,1118412	4,59996402
16AN00635-1	11/07/2024	17/07/2024	91,66238	KR 32A 11 55 S	REMANSO	16	Anden	-74,1105812	4,59857217
16AN00635-2	11/07/2024	17/07/2024	61,02689	KR 32A 11 55 S	REMANSO	16	Anden	-74,1100165	4,59866644
16AN00635-3	11/07/2024	17/07/2024	46,96717	KR 32A 11 55 S	REMANSO	16	Anden	-74,1100682	4,59897934
16AN00636-1	11/07/2024	17/07/2024	121,44295	KR 32A 11 40 S	REMANSO	16	Anden	-74,1097258	4,59838074
16AN00636-2	11/07/2024	17/07/2024	16,00956	KR 32A 11 32 S	REMANSO	16	Anden	-74,1096978	4,59849628
16AN00636-3	11/07/2024	17/07/2024	26,41563	CL 11 S 31 39	REMANSO	16	Anden	-74,1091949	4,59851212
16AN00636-4	11/07/2024	17/07/2024	20,97216	CL 11 S 31 39	REMANSO	16	Anden	-74,1093189	4,59857872
16AN00636-5	11/07/2024	17/07/2024	18,36782	KR 32A 11 32 S	REMANSO	16	Anden	-74,1098126	4,5987358
16AN00636-6	11/07/2024	17/07/2024	105,94958	KR 32A 11 32 S	REMANSO	16	Anden	-74,1098721	4,59869567
16AN00636-7	11/07/2024	17/07/2024	40,78151	KR 32A 11 32 S	REMANSO	16	Anden	-74,1098963	4,59872865
16AN00637-1	11/07/2024	17/07/2024	9,95791	KR 40A 9 45 S	REMANSO	16	Anden	-74,1167161	4,60541522
16AN00637-2	11/07/2024	17/07/2024	2,71041	KR 40A 9 45 S	REMANSO	16	Anden	-74,1166581	4,60549373
16AN00637-3	11/07/2024	17/07/2024	5,23894	KR 40A 9 45 S	REMANSO	16	Anden	-74,1165838	4,60559122
16AN00637-4	11/07/2024	17/07/2024	2,34369	KR 40A 9 45 S	REMANSO	16	Anden	-74,1165448	4,60564959
16AN00637-5	11/07/2024	17/07/2024	19,54321	KR 40A 9 45 S	REMANSO	16	Anden	-74,116471	4,6057473
16AN00638-1	11/07/2024	17/07/2024	9,25738	CL 10 S 40B 68	REMANSO	16	Anden	-74,1170547	4,60507313
16AN00638-2	11/07/2024	17/07/2024	55,99093	CL 10 S 40C 99	REMANSO	16	Anden	-74,1172533	4,60514582
16AN00638-3	11/07/2024	17/07/2024	7,56216	KR 40B 9A 44 S	REMANSO	16	Anden	-74,1168815	4,60529837
16AN00638-4	11/07/2024	17/07/2024	11,33127	KR 40C 9 00 S	REMANSO	16	Anden	-74,1173783	4,60533257
16AN00638-5	11/07/2024	17/07/2024	17,03230	KR 40C 9 00 S	REMANSO	16	Anden	-74,117293	4,60544718
16AN00638-6	11/07/2024	17/07/2024	9,37129	KR 40B 9A 44 S	REMANSO	16	Anden	-74,1167243	4,60551632
16AN00638-7	11/07/2024	17/07/2024	5,87980	KR 40C 9 00 S	REMANSO	16	Anden	-74,117206	4,60556332
16AN00638-8	11/07/2024	17/07/2024	5,16557	KR 40C 9 00 S	REMANSO	16	Anden	-74,1171445	4,60564654
16AN00639-1	11/07/2024	17/07/2024	8,56167	KR 40B 10 00 S	REMANSO	16	Anden	-74,1179271	4,60443942
16AN00639-10	11/07/2024	17/07/2024	5,63839	KR 40C 10 00 S	REMANSO	16	Anden	-74,1176208	4,60513344
16AN00639-11	11/07/2024	17/07/2024	22,43327	CL 10 S 40C 99	REMANSO	16	Anden	-74,1173968	4,60515028
16AN00639-2	11/07/2024	17/07/2024	18,09137	DG 16 S 41 98	REMANSO	16	Anden	-74,1180262	4,60447244
16AN00639-3	11/07/2024	17/07/2024	8,79689	KR 40B 10 00 S	REMANSO	16	Anden	-74,1178422	4,60449315
16AN00639-4	11/07/2024	17/07/2024	22,40528	DG 16 S 41 98	REMANSO	16	Anden	-74,1180713	4,6045661
16AN00639-5	11/07/2024	17/07/2024	32,54483	DG 16 S 41 98	REMANSO	16	Anden	-74,1181277	4,60468466
16AN00639-6	11/07/2024	17/07/2024	10,78475	KR 40C 10 00 S	REMANSO	16	Anden	-74,1180802	4,60483724
16AN00639-7	11/07/2024	17/07/2024	12,10730	CL 10 S 40B 21	REMANSO	16	Anden	-74,1172002	4,60500103
16AN00639-8	11/07/2024	17/07/2024	8,35077	KR 40C 10 00 S	REMANSO	16	Anden	-74,1177294	4,60506384
16AN00639-9	11/07/2024	17/07/2024	14,38116	CL 10 S 40C 99	REMANSO	16	Anden	-74,1172914	4,60506984
16AN00640-1	11/07/2024	17/07/2024	33,86739	KR 40C 10 00 S	REMANSO	16	Anden	-74,118053	4,60492863
16AN00640-10	11/07/2024	17/07/2024	45,93842	DG 16 S 41 98	REMANSO	16	Anden	-74,1183317	4,60543052
16AN00640-11	11/07/2024	17/07/2024	28,64512	KR 41 10 98 S	REMANSO	16	Anden	-74,1181142	4,60549273
16AN00640-12	11/07/2024	17/07/2024	33,22379	KR 41 10 98 S	REMANSO	16	Anden	-74,1181372	4,60550919
16AN00640-13	11/07/2024	17/07/2024	65,46382	KR 41 10 98 S	REMANSO	16	Anden	-74,1179478	4,60550476
16AN00640-14	11/07/2024	17/07/2024	64,15046	KR 41 10 98 S	REMANSO	16	Anden	-74,1180219	4,60558745
16AN00640-2	11/07/2024	17/07/2024	110,51155	KR 40C 10 61 S	REMANSO	16	Anden	-74,1181978	4,60493161
16AN00640-3	11/07/2024	17/07/2024	4,75765	KR 40C 10 00 S	REMANSO	16	Anden	-74,1178958	4,6050309
16AN00640-4	11/07/2024	17/07/2024	5,78827	KR 40C 10 27 S	REMANSO	16	Anden	-74,1178133	4,60508772
16AN00640-5	11/07/2024	17/07/2024	23,01797	DG 16 S 41 98	REMANSO	16	Anden	-74,1182623	4,60510433
16AN00640-6	11/07/2024	17/07/2024	14,89396	CL 10 S 40C 07	REMANSO	16	Anden	-74,117693	4,60516416
16AN00640-7	11/07/2024	17/07/2024	75,35832	CL 10 S 40C 99	REMANSO	16	Anden	-74,1176208	4,60528123
16AN00640-8	11/07/2024	17/07/2024	3,72086	CL 10 S 40C 99	REMANSO	16	Anden	-74,1177102	4,60531349
16AN00640-9	11/07/2024	17/07/2024	129,12237	DG 16 S 41 98	REMANSO	16	Anden	-74,1183921	4,60535835
16AN00641-1	11/07/2024	17/07/2024	1,02046	KR 40C 9 00 S	REMANSO	16	Anden	-74,117169	4,60582569
16AN00641-11	11/07/2024	17/07/2024	0,63607	KR 40C 9 21 S	REMANSO	16	Anden	-74,1172445	4,60586841
16AN00641-13	11/07/2024	17/07/2024	0,77946	KR 40C 9 21 S	REMANSO	16	Anden	-74,1172548	4,60587667
16AN00641-2	11/07/2024	17/07/2024	0,87967	KR 40C 9 00 S	REMANSO	16	Anden	-74,1171802	4,60583296



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00641-20	11/07/2024	17/07/2024	0,44652	KR 40C 9 21 S	REMANSO	16	Anden	-74,1173393	4,60592416
16AN00641-21	11/07/2024	17/07/2024	0,69348	KR 40C 9 21 S	REMANSO	16	Anden	-74,1173522	4,60593142
16AN00641-24	11/07/2024	17/07/2024	0,36731	KR 40C 9 21 S	REMANSO	16	Anden	-74,1173642	4,60593859
16AN00641-26	11/07/2024	17/07/2024	0,37141	KR 40C 9 21 S	REMANSO	16	Anden	-74,1173779	4,60594624
16AN00641-28	11/07/2024	17/07/2024	0,29661	KR 40C 9 21 S	REMANSO	16	Anden	-74,1173918	4,60595306
16AN00641-29	11/07/2024	17/07/2024	0,82392	KR 40C 9 21 S	REMANSO	16	Anden	-74,1174058	4,60596014
16AN00641-3	11/07/2024	17/07/2024	0,38228	KR 40C 9 21 S	REMANSO	16	Anden	-74,1171963	4,60584005
16AN00641-33	11/07/2024	17/07/2024	0,80960	KR 40C 9 21 S	REMANSO	16	Anden	-74,1174343	4,60597555
16AN00641-35	11/07/2024	17/07/2024	0,74813	KR 40C 9 21 S	REMANSO	16	Anden	-74,117461	4,60598983
16AN00641-40	11/07/2024	17/07/2024	0,54083	KR 40C 9 21 S	REMANSO	16	Anden	-74,1175098	4,60601706
16AN00641-42	11/07/2024	17/07/2024	0,95297	KR 40C 9 21 S	REMANSO	16	Anden	-74,1175353	4,60603108
16AN00641-44	11/07/2024	17/07/2024	1,00084	KR 40C 9 21 S	REMANSO	16	Anden	-74,117561	4,60604514
16AN00641-5	11/07/2024	17/07/2024	2,44220	KR 40C 9 00 S	REMANSO	16	Anden	-74,1170784	4,60584086
16AN00641-50	11/07/2024	17/07/2024	0,92335	KR 40C 9 21 S	REMANSO	16	Anden	-74,1176059	4,60607037
16AN00641-58	11/07/2024	17/07/2024	5,69806	KR 41 10 98 S	REMANSO	16	Anden	-74,1176517	4,60609681
16AN00641-6	11/07/2024	17/07/2024	2,29654	KR 40C 9 21 S	REMANSO	16	Anden	-74,1172128	4,60585068
16AN00641-60	11/07/2024	17/07/2024	40,16828	KR 41 10 98 S	REMANSO	16	Anden	-74,1176452	4,60614047
16AN00641-62	11/07/2024	17/07/2024	3,56440	KR 41 10 98 S	REMANSO	16	Anden	-74,117688	4,60618332
16AN00641-67	11/07/2024	17/07/2024	16,45685	KR 41 10 98 S	REMANSO	16	Anden	-74,1176415	4,60626914
16AN00641-8	11/07/2024	17/07/2024	0,66982	KR 40C 9 21 S	REMANSO	16	Anden	-74,1172339	4,60586164
16AN00641-82	11/07/2024	17/07/2024	6,07059	KR 41 10 98 S	REMANSO	16	Anden	-74,1175759	4,6063863
16AN00642-1	11/07/2024	17/07/2024	25,76966	KR 40B - CL 9 S	REMANSO	16	Anden	-74,1164521	4,60609508
16AN00642-10	11/07/2024	17/07/2024	15,41802	AC 8 S 40B 25	REMANSO	16	Anden	-74,1166295	4,60656331
16AN00642-11	11/07/2024	17/07/2024	6,13469	AC 8 S 37 01	REMANSO	16	Anden	-74,1166717	4,60658685
16AN00642-14	11/07/2024	17/07/2024	11,15344	KR 41 10 98 S	REMANSO	16	Anden	-74,1174484	4,60661529
16AN00642-17	11/07/2024	17/07/2024	24,83915	AC 8 S 40B 53	REMANSO	16	Anden	-74,1168494	4,60668624
16AN00642-2	11/07/2024	17/07/2024	16,31361	KR 40B - AC 8 S	REMANSO	16	Anden	-74,1163431	4,60629038
16AN00642-20	11/07/2024	17/07/2024	41,72130	AC 8 S - KR 41	REMANSO	16	Anden	-74,1171497	4,60685284
16AN00642-3	11/07/2024	17/07/2024	15,05459	AC 8 S 40B 25	REMANSO	16	Anden	-74,1163968	4,60643384
16AN00642-4	11/07/2024	17/07/2024	15,06007	AC 8 S 40B 13	REMANSO	16	Anden	-74,1164863	4,60648365
16AN00642-8	11/07/2024	17/07/2024	6,51252	AC 8 S 37 01	REMANSO	16	Anden	-74,1165877	4,60654054
16AN00642-9	11/07/2024	17/07/2024	3,71936	AC 8 S 40B 25	REMANSO	16	Anden	-74,1166603	4,60654895
16AN00643-1	11/07/2024	17/07/2024	0,99904	KR 41 10 98 S	REMANSO	16	Anden	-74,1177707	4,60633408
16AN00643-10	11/07/2024	17/07/2024	15,88664	AC 8 S 41 35	REMANSO	16	Anden	-74,1176055	4,60710793
16AN00643-11	11/07/2024	17/07/2024	11,68122	AC 8 S 41 35	REMANSO	16	Anden	-74,1176832	4,60715207
16AN00643-2	11/07/2024	17/07/2024	0,93015	KR 41 10 98 S	REMANSO	16	Anden	-74,1177647	4,60634557
16AN00643-3	11/07/2024	17/07/2024	5,60526	KR 41 10 98 S	REMANSO	16	Anden	-74,1177505	4,60637093
16AN00643-4	11/07/2024	17/07/2024	3,24067	KR 41 9A 27 S	REMANSO	16	Anden	-74,1182512	4,60638209
16AN00643-5	11/07/2024	17/07/2024	5,63997	KR 41 10 98 S	REMANSO	16	Anden	-74,1175467	4,60674034
16AN00643-6	11/07/2024	17/07/2024	1,91997	KR 41 10 98 S	REMANSO	16	Anden	-74,1175245	4,6067789
16AN00643-8	11/07/2024	17/07/2024	35,90688	AC 8 S 37 01	REMANSO	16	Anden	-74,117405	4,60693475
16AN00643-9	11/07/2024	17/07/2024	27,60804	AC 8 S 41 35	REMANSO	16	Anden	-74,11747	4,60703328
16AN00644-1	11/07/2024	17/07/2024	16,15768	KR 41 10 98 S	REMANSO	16	Anden	-74,1182138	4,60562578
16AN00644-2	11/07/2024	17/07/2024	167,27095	KR 41 9A 27 S	REMANSO	16	Anden	-74,1182956	4,60587497
16AN00644-3	11/07/2024	17/07/2024	200,07022	KR 41 9A 27 S	REMANSO	16	Anden	-74,1184213	4,60621051
16AN00644-4	11/07/2024	17/07/2024	11,80690	KR 41 9A 27 S	REMANSO	16	Anden	-74,1184889	4,60632859
16AN00644-5	11/07/2024	17/07/2024	34,29724	KR 41 9A 27 S	REMANSO	16	Anden	-74,1183503	4,60628555
16AN00645-1	11/07/2024	17/07/2024	51,99628	DG 16 S 41 98	REMANSO	16	Anden	-74,1184962	4,60554247
16AN00645-2	11/07/2024	17/07/2024	13,44840	KR 41 10 98 S	REMANSO	16	Anden	-74,1183155	4,6055785
16AN00645-3	11/07/2024	17/07/2024	165,00254	DG 16 S 41 98	REMANSO	16	Anden	-74,1185723	4,60576494
16AN00645-4	11/07/2024	17/07/2024	4,11299	DG 16 S 41 98	REMANSO	16	Anden	-74,1186788	4,60600135
16AN00645-5	11/07/2024	17/07/2024	25,79880	DG 16 S 41 98	REMANSO	16	Anden	-74,1187146	4,60604262
16AN00645-6	11/07/2024	17/07/2024	43,21909	DG 16 S 41 98	REMANSO	16	Anden	-74,118773	4,60613124
16AN00646-1	11/07/2024	17/07/2024	10,93514	KR 41A 8 25 S	REMANSO	16	Anden	-74,1184854	4,6064038
16AN00646-2	11/07/2024	17/07/2024	138,15712	KR 41A 8 25 S	REMANSO	16	Anden	-74,1188887	4,60632623
16AN00646-3	11/07/2024	17/07/2024	56,94477	KR 41A 8 25 S	REMANSO	16	Anden	-74,1182542	4,60677159
16AN00646-4	11/07/2024	17/07/2024	34,66330	KR 41A 8 25 S	REMANSO	16	Anden	-74,118044	4,6068897
16AN00646-5	11/07/2024	17/07/2024	17,76246	KR 41A 8 25 S	REMANSO	16	Anden	-74,1178978	4,60714982
16AN00646-6	11/07/2024	17/07/2024	145,88641	KR 41A 8 25 S	REMANSO	16	Anden	-74,1187019	4,60699714
16AN00646-7	11/07/2024	17/07/2024	180,75896	KR 41A 8 25 S	REMANSO	16	Anden	-74,1186883	4,60709507
16AN00646-8	11/07/2024	17/07/2024	211,57497	KR 41A 8 25 S	REMANSO	16	Anden	-74,1181366	4,60740903
16AN00647-1	18/07/2024	24/07/2024	3,92718	KR 38 12 57 S	REMANSO	16	Anden	-74,1149333	4,60665493





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00647-2	18/07/2024	24/07/2024	5,67819	KR 38 12 45 S	REMANSO	16	Anden	-74,1148648	4,60074746
16AN00648-1	11/07/2024	17/07/2024	27,41893	KR 32 9A 28 S	REMANSO	16	Anden	-74,1092095	4,59859396
16AN00648-2	11/07/2024	17/07/2024	111,11019	AC 8 S 31A 31	REMANSO	16	Anden	-74,1081889	4,59933498
16AN00649-1	18/07/2024	24/07/2024	14,88230	KR 41 37 35 S	AUTOPISTA MUZU	16	Anden	-74,1245743	4,59711673
16AN00649-10	18/07/2024	24/07/2024	1,45953	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,1246144	4,59763685
16AN00649-11	18/07/2024	24/07/2024	1,82785	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,1246258	4,59764441
16AN00649-12	18/07/2024	24/07/2024	12,64362	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,1246748	4,59769763
16AN00649-13	18/07/2024	24/07/2024	23,57415	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden	-74,1250969	4,59774194
16AN00649-14	18/07/2024	24/07/2024	11,89613	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,1247456	4,5977699
16AN00649-15	18/07/2024	24/07/2024	31,37908	AK 50 37 06 S	AUTOPISTA MUZU	16	Anden	-74,1248505	4,59787178
16AN00649-16	18/07/2024	24/07/2024	22,39717	AK 50 37 06 S	AUTOPISTA MUZU	16	Anden	-74,1249642	4,59790397
16AN00649-2	18/07/2024	24/07/2024	6,37087	KR 41 37 27 S	AUTOPISTA MUZU	16	Anden	-74,1245068	4,59717854
16AN00649-3	18/07/2024	24/07/2024	32,26903	KR 41 37 35 S	AUTOPISTA MUZU	16	Anden	-74,1246943	4,5971747
16AN00649-4	18/07/2024	24/07/2024	9,38807	KR 41 37 17 S	AUTOPISTA MUZU	16	Anden	-74,1244532	4,59722837
16AN00649-5	18/07/2024	24/07/2024	2,01607	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,1244128	4,59726438
16AN00649-6	18/07/2024	24/07/2024	13,59786	CL 37 S 41 05	AUTOPISTA MUZU	16	Anden	-74,1243599	4,59731548
16AN00649-7	18/07/2024	24/07/2024	32,43763	CL 37A S 41A 02	AUTOPISTA MUZU	16	Anden	-74,1248708	4,59737468
16AN00649-8	18/07/2024	24/07/2024	13,71728	CL 37A S 41A 46	AUTOPISTA MUZU	16	Anden	-74,1250782	4,59757893
16AN00649-9	18/07/2024	24/07/2024	13,91990	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,1245768	4,59760098
16AN00650-1	18/07/2024	24/07/2024	1,62447	CL 37A S 40A 10	AUTOPISTA MUZU	16	Anden	-74,1243387	4,59673874
16AN00650-10	18/07/2024	24/07/2024	11,26546	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1237333	4,59729861
16AN00650-11	18/07/2024	24/07/2024	8,45270	KR 41 36 12 S	AUTOPISTA MUZU	16	Anden	-74,1241056	4,59745272
16AN00650-12	18/07/2024	24/07/2024	8,89451	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,1239801	4,59757041
16AN00650-2	18/07/2024	24/07/2024	7,07306	KR 40A 36 69 S	AUTOPISTA MUZU	16	Anden	-74,1242809	4,59679684
16AN00650-3	18/07/2024	24/07/2024	18,71489	AK 50 37 98 S	AUTOPISTA MUZU	16	Anden	-74,1244654	4,59675648
16AN00650-4	18/07/2024	24/07/2024	24,34204	KR 41 37 36 S	AUTOPISTA MUZU	16	Anden	-74,1245471	4,59693053
16AN00650-5	18/07/2024	24/07/2024	6,11788	KR 40A 36 35 S	AUTOPISTA MUZU	16	Anden	-74,1240185	4,59703512
16AN00650-6	18/07/2024	24/07/2024	4,70844	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,124442	4,59714409
16AN00650-7	18/07/2024	24/07/2024	20,42191	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1239319	4,59711537
16AN00650-8	18/07/2024	24/07/2024	4,13257	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,1243925	4,59719027
16AN00650-9	18/07/2024	24/07/2024	3,48068	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1238441	4,59719547
16AN00651-1	18/07/2024	24/07/2024	12,04848	CL 37A S 40 12	AUTOPISTA MUZU	16	Anden	-74,1241334	4,59627436
16AN00651-10	18/07/2024	24/07/2024	4,24492	KR 40 36 43 S	AUTOPISTA MUZU	16	Anden	-74,1238131	4,59656648
16AN00651-11	18/07/2024	24/07/2024	8,49530	KR 40 36 33 S	AUTOPISTA MUZU	16	Anden	-74,1237581	4,59661618
16AN00651-12	18/07/2024	24/07/2024	7,94691	KR 40A 36 94 S	AUTOPISTA MUZU	16	Anden	-74,1243429	4,59662772
16AN00651-13	18/07/2024	24/07/2024	5,85550	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1242753	4,59669056
16AN00651-14	18/07/2024	24/07/2024	12,17813	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1238301	4,59709768
16AN00651-15	18/07/2024	24/07/2024	5,53925	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1237754	4,59714792
16AN00651-16	18/07/2024	24/07/2024	8,19887	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1237271	4,59719328
16AN00651-17	18/07/2024	24/07/2024	7,74180	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1236338	4,59727761
16AN00651-3	18/07/2024	24/07/2024	18,39381	CL 37A S 40 12	AUTOPISTA MUZU	16	Anden	-74,1242523	4,59631563
16AN00651-4	18/07/2024	24/07/2024	6,93025	KR 40 37 25 S	AUTOPISTA MUZU	16	Anden	-74,1240109	4,59638677
16AN00651-5	18/07/2024	24/07/2024	7,35027	AK 50 37 98 S	AUTOPISTA MUZU	16	Anden	-74,1243229	4,59640838
16AN00651-6	18/07/2024	24/07/2024	8,85273	KR 40 37 15 S	AUTOPISTA MUZU	16	Anden	-74,1239645	4,59642892
16AN00651-8	18/07/2024	24/07/2024	4,56219	KR 40 36 49 S	AUTOPISTA MUZU	16	Anden	-74,1238616	4,59652072
16AN00651-9	18/07/2024	24/07/2024	12,66293	AK 50 37 98 S	AUTOPISTA MUZU	16	Anden	-74,1243631	4,59651405
16AN00652-1	18/07/2024	24/07/2024	17,60875	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,1246514	4,59777508
16AN00652-10	18/07/2024	24/07/2024	17,51138	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden	-74,1246698	4,59826474
16AN00652-11	18/07/2024	24/07/2024	2,53235	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,124107	4,5983268
16AN00652-12	18/07/2024	24/07/2024	36,03662	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden	-74,1245782	4,59837937
16AN00652-13	18/07/2024	24/07/2024	27,16604	AK 50 35 00 S	AUTOPISTA MUZU	16	Anden	-74,1240337	4,59841799
16AN00652-2	18/07/2024	24/07/2024	23,50863	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1245221	4,5978222
16AN00652-3	18/07/2024	24/07/2024	6,16349	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1244535	4,59790602
16AN00652-4	18/07/2024	24/07/2024	10,30565	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1243835	4,59799074
16AN00652-5	18/07/2024	24/07/2024	1,03676	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,124345	4,59803698
16AN00652-6	18/07/2024	24/07/2024	1,59699	AK 50 35 47 S	AUTOPISTA MUZU	16	Anden	-74,1243331	4,59805332
16AN00652-8	18/07/2024	24/07/2024	11,00557	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1242262	4,59817934
16AN00652-9	18/07/2024	24/07/2024	8,90884	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden	-74,1247192	4,59820707
16AN00653-1	18/07/2024	24/07/2024	7,88678	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,1244019	4,5975232
16AN00653-10	18/07/2024	24/07/2024	4,43104	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1242864	4,59800083
16AN00653-11	18/07/2024	24/07/2024	41,91590	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,1234983	4,59810387
16AN00653-12	18/07/2024	24/07/2024	8,66512	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,124151	4,5981659



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00653-13	18/07/2024	24/07/2024	58,43445	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1240062	4,59834484
16AN00653-2	18/07/2024	24/07/2024	19,82577	KR 41 36 17 S	AUTOPISTA MUZU	16	Anden	-74,1241453	4,59750961
16AN00653-3	18/07/2024	24/07/2024	5,57493	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,1240511	4,59759517
16AN00653-4	18/07/2024	24/07/2024	4,36276	KR 41 34 81 S	AUTOPISTA MUZU	16	Anden	-74,1240061	4,59763603
16AN00653-5	18/07/2024	24/07/2024	4,68595	KR 41 34 77 S	AUTOPISTA MUZU	16	Anden	-74,1239601	4,59768108
16AN00653-6	18/07/2024	24/07/2024	5,59826	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,1239104	4,59772523
16AN00653-7	18/07/2024	24/07/2024	3,93152	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,1238629	4,59776726
16AN00653-8	18/07/2024	24/07/2024	3,50048	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1244043	4,59785927
16AN00653-9	18/07/2024	24/07/2024	5,23288	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1243271	4,59795503
16AN00654-1	18/07/2024	24/07/2024	5,21410	KR 40A 34 45 S	AUTOPISTA MUZU	16	Anden	-74,1234396	4,59756551
16AN00654-2	18/07/2024	24/07/2024	9,97813	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,1239214	4,59762185
16AN00654-3	18/07/2024	24/07/2024	4,62284	KR 40A 34 31 S	AUTOPISTA MUZU	16	Anden	-74,1233418	4,5976557
16AN00654-4	18/07/2024	24/07/2024	4,74815	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,1238628	4,59767509
16AN00654-5	18/07/2024	24/07/2024	3,82096	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,1238248	4,59771165
16AN00654-6	18/07/2024	24/07/2024	23,28648	CL 34 S 40A 11	AUTOPISTA MUZU	16	Anden	-74,1232334	4,59775591
16AN00654-7	18/07/2024	24/07/2024	6,17335	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,1237109	4,59781541
16AN00655-1	18/07/2024	24/07/2024	12,65200	KR 40 34 25 S	AUTOPISTA MUZU	16	Anden	-74,1230195	4,597294
16AN00655-4	18/07/2024	24/07/2024	6,23919	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1232852	4,59759638
16AN00655-5	18/07/2024	24/07/2024	7,44466	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1232164	4,59766138
16AN00655-6	18/07/2024	24/07/2024	10,83573	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1231663	4,59771063
16AN00655-7	18/07/2024	24/07/2024	7,20401	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1229075	4,59794418
16AN00656-1	18/07/2024	24/07/2024	2,10281	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1239192	4,59855473
16AN00656-2	18/07/2024	24/07/2024	1,06070	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12391	4,5985667
16AN00656-4	18/07/2024	24/07/2024	30,95990	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden	-74,1241043	4,59895042
16AN00657-1	18/07/2024	24/07/2024	86,67405	KR 41A 33 60 S	AUTOPISTA MUZU	16	Anden	-74,123782	4,59848548
16AN00657-2	18/07/2024	24/07/2024	3,43018	CL 33 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,123283	4,59864157
16AN00657-3	18/07/2024	24/07/2024	3,17489	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1237302	4,59867998
16AN00657-4	18/07/2024	24/07/2024	2,87507	CL 33 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1233482	4,59871536
16AN00657-5	18/07/2024	24/07/2024	3,40228	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1236701	4,59875461
16AN00657-6	18/07/2024	24/07/2024	3,38970	CL 33 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1234141	4,59878884
16AN00657-7	18/07/2024	24/07/2024	3,52536	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1236093	4,59882877
16AN00658-1	18/07/2024	24/07/2024	4,60268	KR 40A 34 01 S	AUTOPISTA MUZU	16	Anden	-74,1232273	4,59803188
16AN00658-2	18/07/2024	24/07/2024	7,10810	KR 40A 34 01 S	AUTOPISTA MUZU	16	Anden	-74,1232726	4,5980849
16AN00660-1	18/07/2024	24/07/2024	10,52309	KR 40A 29A 19 S	AUTOPISTA MUZU	16	Anden	-74,1209941	4,59980616
16AN00660-10	18/07/2024	24/07/2024	8,03455	CL 29B S 41 52	AUTOPISTA MUZU	16	Anden	-74,1217951	4,60037556
16AN00660-11	18/07/2024	24/07/2024	6,94089	CL 29A S 40A 51	AUTOPISTA MUZU	16	Anden	-74,1212928	4,60041694
16AN00660-12	18/07/2024	24/07/2024	17,39305	CL 29A S 40A 67	AUTOPISTA MUZU	16	Anden	-74,1214279	4,60057996
16AN00660-13	18/07/2024	24/07/2024	9,32585	CL 29A S 40A 79	AUTOPISTA MUZU	16	Anden	-74,1214824	4,60064174
16AN00660-14	18/07/2024	24/07/2024	1,75001	CL 29A S 40A 79	AUTOPISTA MUZU	16	Anden	-74,1215033	4,60066694
16AN00660-15	18/07/2024	24/07/2024	9,32382	CL 29A S 40A 85	AUTOPISTA MUZU	16	Anden	-74,1215224	4,60068837
16AN00660-16	18/07/2024	24/07/2024	2,06354	CL 29A S 40A 85	AUTOPISTA MUZU	16	Anden	-74,1215417	4,60071026
16AN00660-17	18/07/2024	24/07/2024	3,19764	CL 29A S 40A 85	AUTOPISTA MUZU	16	Anden	-74,1215536	4,60072415
16AN00660-18	18/07/2024	24/07/2024	1,87497	CL 29A S 40A 89	AUTOPISTA MUZU	16	Anden	-74,1215645	4,60073708
16AN00660-19	18/07/2024	24/07/2024	10,63438	CL 29A S 40A 89	AUTOPISTA MUZU	16	Anden	-74,1215845	4,60076237
16AN00660-2	18/07/2024	24/07/2024	9,80749	KR 40A 29A 09 S	AUTOPISTA MUZU	16	Anden	-74,1209325	4,59986583
16AN00660-3	18/07/2024	24/07/2024	26,14577	KR 40A 29A 09 S	AUTOPISTA MUZU	16	Anden	-74,1209274	4,59999357
16AN00660-4	18/07/2024	24/07/2024	8,50949	CL 29A S 40A 13	AUTOPISTA MUZU	16	Anden	-74,1210098	4,60008889
16AN00660-5	18/07/2024	24/07/2024	11,63586	CL 29A S 40A 21	AUTOPISTA MUZU	16	Anden	-74,121053	4,60014078
16AN00660-6	18/07/2024	24/07/2024	6,97046	CL 29A S 40A 29	AUTOPISTA MUZU	16	Anden	-74,1211366	4,60023596
16AN00660-7	18/07/2024	24/07/2024	10,27199	CL 29B S 41 40	AUTOPISTA MUZU	16	Anden	-74,1217217	4,60029205
16AN00660-8	18/07/2024	24/07/2024	7,49148	CL 29A S 40A 41	AUTOPISTA MUZU	16	Anden	-74,1211969	4,60031102
16AN00660-9	18/07/2024	24/07/2024	4,72229	CL 29A S 40A 43	AUTOPISTA MUZU	16	Anden	-74,121235	4,60035289
16AN00661-1	18/07/2024	24/07/2024	11,89458	CL 29A S 41A 08	AUTOPISTA MUZU	16	Anden	-74,1216801	4,60100781
16AN00661-2	18/07/2024	24/07/2024	9,60435	CL 29A S 41A 08	AUTOPISTA MUZU	16	Anden	-74,121578	4,6010033
16AN00661-3	18/07/2024	24/07/2024	10,30940	CL 29A S 41A 08	AUTOPISTA MUZU	16	Anden	-74,121717	4,60104953
16AN00661-4	18/07/2024	24/07/2024	3,76261	CL 29A S 41A 22	AUTOPISTA MUZU	16	Anden	-74,1217516	4,60109049
16AN00661-5	18/07/2024	24/07/2024	7,34988	CL 29A S 41A 22	AUTOPISTA MUZU	16	Anden	-74,1217843	4,60112811
16AN00661-6	18/07/2024	24/07/2024	1,15382	CL 29A S 41A 38	AUTOPISTA MUZU	16	Anden	-74,1218379	4,60119232
16AN00661-7	18/07/2024	24/07/2024	1,60552	CL 29A S 41A 38	AUTOPISTA MUZU	16	Anden	-74,121847	4,60120118
16AN00661-8	18/07/2024	24/07/2024	9,56665	CL 29A S 41A 38	AUTOPISTA MUZU	16	Anden	-74,121866	4,60122607
16AN00661-9	18/07/2024	24/07/2024	16,47901	AK 50 29 32 S	AUTOPISTA MUZU	16	Anden	-74,1219773	4,60135171
16AN00662-1	18/07/2024	24/07/2024	21,68460	KR 40A 29 31 S	AUTOPISTA MUZU	16	Anden	-74,1207483	4,60002822



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00662-10	18/07/2024	24/07/2024	2,31305	CL 29 S 41 07	AUTOPISTA MUZU	16	Anden	-74,1207757	4,60051732
16AN00662-11	18/07/2024	24/07/2024	20,06951	CL 29A S 40A 62	AUTOPISTA MUZU	16	Anden	-74,1213099	4,60057431
16AN00662-12	18/07/2024	24/07/2024	25,63500	CL 29A S 40A 72	AUTOPISTA MUZU	16	Anden	-74,1213971	4,60067612
16AN00662-13	18/07/2024	24/07/2024	9,33005	CL 29A S 40A 84	AUTOPISTA MUZU	16	Anden	-74,1214582	4,60074691
16AN00662-14	18/07/2024	24/07/2024	5,18753	CL 29A S 40A 92	AUTOPISTA MUZU	16	Anden	-74,1214856	4,60078008
16AN00662-15	18/07/2024	24/07/2024	22,67283	CL 29A S 40A 92	AUTOPISTA MUZU	16	Anden	-74,121533	4,60083535
16AN00662-16	18/07/2024	24/07/2024	13,72015	CL 29A S 40A 92	AUTOPISTA MUZU	16	Anden	-74,1215427	4,6009527
16AN00662-17	18/07/2024	24/07/2024	6,14117	CL 29 S 41 79	AUTOPISTA MUZU	16	Anden	-74,121176	4,60098726
16AN00662-2	18/07/2024	24/07/2024	15,74687	KR 40A 29 31 S	AUTOPISTA MUZU	16	Anden	-74,1208637	4,60005555
16AN00662-4	18/07/2024	24/07/2024	6,42376	CL 29A S 40A 14	AUTOPISTA MUZU	16	Anden	-74,120948	4,60014996
16AN00662-5	18/07/2024	24/07/2024	9,49164	CL 29A S 40A 20	AUTOPISTA MUZU	16	Anden	-74,1209847	4,600193
16AN00662-6	18/07/2024	24/07/2024	15,70378	CL 29A S 40A 28	AUTOPISTA MUZU	16	Anden	-74,1210353	4,6002539
16AN00662-7	18/07/2024	24/07/2024	8,14623	CL 29A S 40A 34	AUTOPISTA MUZU	16	Anden	-74,1210893	4,60031565
16AN00662-8	18/07/2024	24/07/2024	13,16030	CL 29A S 40A 46	AUTOPISTA MUZU	16	Anden	-74,1211623	4,60040296
16AN00662-9	18/07/2024	24/07/2024	20,85832	CL 29A S 40A 52	AUTOPISTA MUZU	16	Anden	-74,1212268	4,60047801
16AN00663-1	18/07/2024	24/07/2024	3,71449	KR 40 29A 47 S	AUTOPISTA MUZU	16	Anden	-74,1207448	4,59936697
16AN00663-2	18/07/2024	24/07/2024	6,53772	KR 40 29A 23 S	AUTOPISTA MUZU	16	Anden	-74,1205729	4,5995214
16AN00663-4	18/07/2024	24/07/2024	4,89164	KR 40 29A 11 S	AUTOPISTA MUZU	16	Anden	-74,1205057	4,59958637
16AN00664-1	18/07/2024	24/07/2024	199,15716	CL 29 S 41 60	AUTOPISTA MUZU	16	Anden	-74,1209289	4,60101396
16AN00664-2	18/07/2024	24/07/2024	96,10925	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1204387	4,60117599
16AN00664-3	18/07/2024	24/07/2024	61,34833	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1208271	4,60136273
16AN00665-1	18/07/2024	24/07/2024	14,79296	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1204093	4,6012545
16AN00665-2	18/07/2024	24/07/2024	4,25570	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1206525	4,60140023
16AN00666-1	18/07/2024	24/07/2024	21,33313	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1199009	4,60092978
16AN00666-2	18/07/2024	24/07/2024	11,08517	CL 28 S 40A 18	AUTOPISTA MUZU	16	Anden	-74,1200137	4,60099958
16AN00666-3	18/07/2024	24/07/2024	6,98485	CL 28 S 40A 24	AUTOPISTA MUZU	16	Anden	-74,1200688	4,6010325
16AN00666-4	18/07/2024	24/07/2024	6,83050	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1201497	4,60108795
16AN00667-1	18/07/2024	24/07/2024	7,21642	CL 29 S 40A 14	AUTOPISTA MUZU	16	Anden	-74,1205573	4,60038982
16AN00667-2	18/07/2024	24/07/2024	5,63701	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,1203129	4,60043348
16AN00667-3	18/07/2024	24/07/2024	5,25804	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,1202665	4,60047594
16AN00667-4	18/07/2024	24/07/2024	6,71017	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,1201758	4,60056077
16AN00667-5	18/07/2024	24/07/2024	5,79495	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,1201089	4,60062285
16AN00667-6	18/07/2024	24/07/2024	17,14333	KR 41 28 00 S	AUTOPISTA MUZU	16	Anden	-74,1206357	4,6006267
16AN00667-7	18/07/2024	24/07/2024	6,98845	KR 41 28 00 S	AUTOPISTA MUZU	16	Anden	-74,1205852	4,60067419
16AN00667-8	18/07/2024	24/07/2024	8,73578	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1200322	4,60091191
16AN00668-1	18/07/2024	24/07/2024	9,32410	KR 40 28A 45 S	AUTOPISTA MUZU	16	Anden	-74,1201458	4,59991325
16AN00668-10	18/07/2024	24/07/2024	6,97288	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden	-74,1199189	4,6006804
16AN00668-11	18/07/2024	24/07/2024	3,12289	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden	-74,1198886	4,60070852
16AN00668-12	18/07/2024	24/07/2024	7,33869	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden	-74,1198588	4,60073474
16AN00668-13	18/07/2024	24/07/2024	16,72104	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden	-74,1197442	4,60072172
16AN00668-2	18/07/2024	24/07/2024	5,29883	KR 40 28A 35 S	AUTOPISTA MUZU	16	Anden	-74,1200338	4,60001704
16AN00668-3	18/07/2024	24/07/2024	4,48909	KR 40 28A 23 S	AUTOPISTA MUZU	16	Anden	-74,1199511	4,60009015
16AN00668-4	18/07/2024	24/07/2024	5,87916	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,1201806	4,60044064
16AN00668-5	18/07/2024	24/07/2024	12,80089	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,1201187	4,60049666
16AN00668-6	18/07/2024	24/07/2024	8,73892	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,1200653	4,60054774
16AN00668-9	18/07/2024	24/07/2024	10,54923	KR 40 28 07 S	AUTOPISTA MUZU	16	Anden	-74,1196344	4,60061715
16AN00669-1	18/07/2024	24/07/2024	4,31284	KR 40 26 55 S	AUTOPISTA MUZU	16	Anden	-74,1194592	4,60060706
16AN00669-2	18/07/2024	24/07/2024	16,29600	KR 40 26 55 S	AUTOPISTA MUZU	16	Anden	-74,1195693	4,60064257
16AN00669-3	18/07/2024	24/07/2024	20,20388	KR 40A 26 48 S	AUTOPISTA MUZU	16	Anden	-74,1196994	4,60076708
16AN00669-4	18/07/2024	24/07/2024	4,98063	KR 40 26 21 S	AUTOPISTA MUZU	16	Anden	-74,1192527	4,60082602
16AN00669-5	18/07/2024	24/07/2024	20,14059	AC 26 S 40 05	AUTOPISTA MUZU	16	Anden	-74,1191893	4,6008937
16AN00670-1	18/07/2024	24/07/2024	43,87852	KR 41 29B 31 S	AUTOPISTA MUZU	16	Anden	-74,1217889	4,59973421
16AN00670-10	18/07/2024	24/07/2024	14,33025	CL 29B S 41 49	AUTOPISTA MUZU	16	Anden	-74,1218199	4,60028515
16AN00670-11	18/07/2024	24/07/2024	2,71709	CL 29C S 41 86	AUTOPISTA MUZU	16	Anden	-74,1223502	4,60033991
16AN00670-12	18/07/2024	24/07/2024	10,98882	CL 29C S 41A 12	AUTOPISTA MUZU	16	Anden	-74,1224436	4,60045019
16AN00670-13	18/07/2024	24/07/2024	31,74408	AK 50 29B 36 S	AUTOPISTA MUZU	16	Anden	-74,1226047	4,60063755
16AN00670-14	18/07/2024	24/07/2024	36,98555	AK 50 29B 36 S	AUTOPISTA MUZU	16	Anden	-74,1226229	4,60076094
16AN00670-15	18/07/2024	24/07/2024	30,00763	AC 26 S 41 98	AUTOPISTA MUZU	16	Anden	-74,1225298	4,60087085
16AN00670-16	18/07/2024	24/07/2024	42,42923	AK 50 29B 08 S	AUTOPISTA MUZU	16	Anden	-74,1223442	4,60089445
16AN00670-17	18/07/2024	24/07/2024	16,01721	AC 26 S 41 98	AUTOPISTA MUZU	16	Anden	-74,1224546	4,60096362
16AN00670-2	18/07/2024	24/07/2024	10,05877	KR 41 29B 13 S	AUTOPISTA MUZU	16	Anden	-74,1216135	4,59982881
16AN00670-3	18/07/2024	24/07/2024	12,02015	CL 29C S 41 28	AUTOPISTA MUZU	16	Anden	-74,1219309	4,59984612





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00670-4	18/07/2024	24/07/2024	13,29839	KR 41 29B 05 S	AUTOPISTA MUZU	16	Anden	-74,1215533	4,59988216
16AN00670-6	18/07/2024	24/07/2024	21,45166	KR 41 29B 05 S	AUTOPISTA MUZU	16	Anden	-74,1215812	4,60000482
16AN00670-7	18/07/2024	24/07/2024	7,72126	CL 29C S 41 58	AUTOPISTA MUZU	16	Anden	-74,1221682	4,60012815
16AN00670-8	18/07/2024	24/07/2024	19,58981	CL 29B S 41 35	AUTOPISTA MUZU	16	Anden	-74,1217438	4,60019357
16AN00670-9	18/07/2024	24/07/2024	6,47320	CL 29C S 41 80	AUTOPISTA MUZU	16	Anden	-74,1222832	4,60026039
16AN00671-1	18/07/2024	24/07/2024	6,00682	KR 41 29C 42 S	AUTOPISTA MUZU	16	Anden	-74,1220841	4,59930184
16AN00671-2	18/07/2024	24/07/2024	19,38227	CL 29B S 40A 05	AUTOPISTA MUZU	16	Anden	-74,1213138	4,59950966
16AN00672-1	18/07/2024	24/07/2024	4,67102	KR 41A 29C 43 S	AUTOPISTA MUZU	16	Anden	-74,1226811	4,60006199
16AN00672-2	18/07/2024	24/07/2024	13,72664	KR 41A 29C 05 S	AUTOPISTA MUZU	16	Anden	-74,1224803	4,60030853
16AN00672-3	18/07/2024	24/07/2024	26,07141	KR 41A 29C 05 S	AUTOPISTA MUZU	16	Anden	-74,1225096	4,60041793
16AN00672-4	18/07/2024	24/07/2024	22,15674	AK 50 29C 04 S	AUTOPISTA MUZU	16	Anden	-74,1227602	4,6005924
16AN00672-5	18/07/2024	24/07/2024	36,20493	AK 50 29C 04 S	AUTOPISTA MUZU	16	Anden	-74,1226291	4,60056044
16AN00673-1	18/07/2024	24/07/2024	8,23470	KR 41BIS 29C 95 S	AUTOPISTA MUZU	16	Anden	-74,1230151	4,59911967
16AN00673-10	18/07/2024	24/07/2024	18,52637	CL 29C S 41 75	AUTOPISTA MUZU	16	Anden	-74,1224925	4,60017698
16AN00673-11	18/07/2024	24/07/2024	5,55473	CL 29C S 41 75	AUTOPISTA MUZU	16	Anden	-74,122431	4,60025174
16AN00673-12	18/07/2024	24/07/2024	11,96402	CL 29C S 41 75	AUTOPISTA MUZU	16	Anden	-74,1223672	4,60025605
16AN00673-2	18/07/2024	24/07/2024	26,78813	KR 41BIS 29C 95 S	AUTOPISTA MUZU	16	Anden	-74,1229085	4,59916546
16AN00673-3	18/07/2024	24/07/2024	9,44056	KR 41A 31 48 S	AUTOPISTA MUZU	16	Anden	-74,1231678	4,5992877
16AN00673-4	18/07/2024	24/07/2024	20,16938	KR 41A 31 48 S	AUTOPISTA MUZU	16	Anden	-74,1231341	4,59940942
16AN00673-5	18/07/2024	24/07/2024	17,01889	KR 41A 31 28 S	AUTOPISTA MUZU	16	Anden	-74,1230516	4,59950749
16AN00673-6	18/07/2024	24/07/2024	6,62123	KR 41A 31 18 S	AUTOPISTA MUZU	16	Anden	-74,1229638	4,59961176
16AN00673-7	18/07/2024	24/07/2024	3,15584	KR 41A 29C 30 S	AUTOPISTA MUZU	16	Anden	-74,1226191	4,60003178
16AN00673-8	18/07/2024	24/07/2024	3,12597	KR 41A 29C 30 S	AUTOPISTA MUZU	16	Anden	-74,1225931	4,60006466
16AN00673-9	18/07/2024	24/07/2024	12,88293	CL 29C S 41 69	AUTOPISTA MUZU	16	Anden	-74,1222913	4,60016238
16AN00674-10	18/07/2024	24/07/2024	26,99832	KR 41 29C 13 S	AUTOPISTA MUZU	16	Anden	-74,1219166	4,59955233
16AN00674-12	18/07/2024	24/07/2024	14,35493	CL 29C S 41 29	AUTOPISTA MUZU	16	Anden	-74,122012	4,59983392
16AN00674-13	18/07/2024	24/07/2024	9,19544	CL 29C S 41 37	AUTOPISTA MUZU	16	Anden	-74,1220616	4,5998947
16AN00674-3	18/07/2024	24/07/2024	11,95127	CL 32 S 41 18	AUTOPISTA MUZU	16	Anden	-74,1228564	4,59894443
16AN00674-4	18/07/2024	24/07/2024	6,23932	KR 41 30 45 S	AUTOPISTA MUZU	16	Anden	-74,1224494	4,59906164
16AN00674-5	18/07/2024	24/07/2024	13,28707	KR 41 30 21 S	AUTOPISTA MUZU	16	Anden	-74,1223069	4,59919025
16AN00674-6	18/07/2024	24/07/2024	4,69261	KR 41 30 07 S	AUTOPISTA MUZU	16	Anden	-74,122195	4,59929613
16AN00674-7	18/07/2024	24/07/2024	13,60743	KR 41 29C 39 S	AUTOPISTA MUZU	16	Anden	-74,122134	4,59935103
16AN00674-8	18/07/2024	24/07/2024	5,81492	KR 41 29C 29 S	AUTOPISTA MUZU	16	Anden	-74,1220723	4,59940912
16AN00675-1	18/07/2024	24/07/2024	10,46579	CL 32 S 40A 06	AUTOPISTA MUZU	16	Anden	-74,1224716	4,59851957
16AN00675-10	18/07/2024	24/07/2024	7,98946	KR 41 30 04 S	AUTOPISTA MUZU	16	Anden	-74,1221542	4,59923678
16AN00675-2	18/07/2024	24/07/2024	4,77208	CL 32 S 40A 14	AUTOPISTA MUZU	16	Anden	-74,1225225	4,5985746
16AN00675-3	18/07/2024	24/07/2024	16,02240	CL 32 S 40A 06	AUTOPISTA MUZU	16	Anden	-74,122352	4,59855903
16AN00675-4	18/07/2024	24/07/2024	8,42159	KR 40A 30 49 S	AUTOPISTA MUZU	16	Anden	-74,1222279	4,598672
16AN00675-5	18/07/2024	24/07/2024	14,91222	CL 32 S 40A 32	AUTOPISTA MUZU	16	Anden	-74,1226334	4,59870263
16AN00675-6	18/07/2024	24/07/2024	7,93803	KR 41 30 56 S	AUTOPISTA MUZU	16	Anden	-74,1225393	4,59888218
16AN00675-7	18/07/2024	24/07/2024	1,85664	KR 41 30 50 S	AUTOPISTA MUZU	16	Anden	-74,1224963	4,59892205
16AN00675-8	18/07/2024	24/07/2024	6,51316	KR 41 30 50 S	AUTOPISTA MUZU	16	Anden	-74,1224635	4,59895033
16AN00675-9	18/07/2024	24/07/2024	11,96511	KR 41 30 12 S	AUTOPISTA MUZU	16	Anden	-74,1222251	4,59916906
16AN00676-1	18/07/2024	24/07/2024	17,52639	CL 33 S 41A 04	AUTOPISTA MUZU	16	Anden	-74,1234397	4,59914291
16AN00676-2	18/07/2024	24/07/2024	6,51344	KR 41A 32 17 S	AUTOPISTA MUZU	16	Anden	-74,123373	4,59922323
16AN00676-3	18/07/2024	24/07/2024	13,86554	KR 41A 31 61 S	AUTOPISTA MUZU	16	Anden	-74,1231935	4,59943915
16AN00676-4	18/07/2024	24/07/2024	30,29819	AK 50 31 80 S	AUTOPISTA MUZU	16	Anden	-74,1236129	4,59955504
16AN00676-5	18/07/2024	24/07/2024	23,42656	AK 50 31 58 S	AUTOPISTA MUZU	16	Anden	-74,1235069	4,59968404
16AN00678-1	18/07/2024	24/07/2024	4,20755	KR 40 29B 81 S	AUTOPISTA MUZU	16	Anden	-74,1214649	4,59870733
16AN00678-2	18/07/2024	24/07/2024	5,13979	KR 40 29B 75 S	AUTOPISTA MUZU	16	Anden	-74,1214258	4,59874378
16AN00678-3	18/07/2024	24/07/2024	1,23386	KR 40A 29B 34 S	AUTOPISTA MUZU	16	Anden	-74,1214343	4,59928799
16AN00678-4	18/07/2024	24/07/2024	6,28004	KR 40A 29B 34 S	AUTOPISTA MUZU	16	Anden	-74,1213995	4,599319
16AN00678-5	18/07/2024	24/07/2024	6,24929	KR 40A 29B 26 S	AUTOPISTA MUZU	16	Anden	-74,1213545	4,5993605
16AN00678-6	18/07/2024	24/07/2024	12,22037	KR 40A 29B 14 S	AUTOPISTA MUZU	16	Anden	-74,1212978	4,59941305
16AN00678-7	18/07/2024	24/07/2024	20,57635	CL 29B S 40 25	AUTOPISTA MUZU	16	Anden	-74,1211003	4,59943661
16AN00679-1	18/07/2024	24/07/2024	5,51392	KR 40 30 33 S	AUTOPISTA MUZU	16	Anden	-74,1217875	4,59841543
16AN00679-2	18/07/2024	24/07/2024	2,94649	KR 40 30 17 S	AUTOPISTA MUZU	16	Anden	-74,1216884	4,59850445
16AN00679-3	18/07/2024	24/07/2024	4,03685	KR 40 30 09 S	AUTOPISTA MUZU	16	Anden	-74,1216262	4,59856162
16AN00680-1	18/07/2024	24/07/2024	9,61950	KR 39C 30 81 S	AUTOPISTA MUZU	16	Anden	-74,1218967	4,5976806
16AN00680-11	18/07/2024	24/07/2024	14,91219	CL 30 S 39C 35	AUTOPISTA MUZU	16	Anden	-74,1215881	4,59850424
16AN00680-12	18/07/2024	24/07/2024	26,55915	CL 30 S 39C 35	AUTOPISTA MUZU	16	Anden	-74,1214308	4,59848446
16AN00680-2	18/07/2024	24/07/2024	3,43924	KR 40 30 64 S	AUTOPISTA MUZU	16	Anden	-74,1220413	4,59809097





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00680-4	18/07/2024	24/07/2024	14,34193	CL 30 S 39C 03	AUTOPISTA MUZU	16	Anden	-74,1213148	4,59821504
16AN00680-7	18/07/2024	24/07/2024	20,25080	CL 30 S 39C 03	AUTOPISTA MUZU	16	Anden	-74,1213061	4,59834356
16AN00680-8	18/07/2024	24/07/2024	1,29687	KR 40 30 18 S	AUTOPISTA MUZU	16	Anden	-74,1216742	4,59842352
16AN00682-1	18/07/2024	24/07/2024	1,95548	CL 32 S 39A 16	AUTOPISTA MUZU	16	Anden	-74,1211124	4,59698688
16AN00682-2	18/07/2024	24/07/2024	5,50023	CL 32 S 39A 16	AUTOPISTA MUZU	16	Anden	-74,1211463	4,59701451
16AN00683-1	18/07/2024	24/07/2024	20,68242	CL 34 S 39B 04	AUTOPISTA MUZU	16	Anden	-74,1222323	4,59685225
16AN00683-2	18/07/2024	24/07/2024	1,97751	CL 33 S 39B 01	AUTOPISTA MUZU	16	Anden	-74,1218438	4,59705566
16AN00683-6	18/07/2024	24/07/2024	2,36696	CL 34 S 39B 72	AUTOPISTA MUZU	16	Anden	-74,1226176	4,59727718
16AN00683-8	18/07/2024	24/07/2024	5,16493	CL 34 S 39B 88	AUTOPISTA MUZU	16	Anden	-74,1227374	4,59740526
16AN00683-9	18/07/2024	24/07/2024	36,56260	CL 34 S 39B 88	AUTOPISTA MUZU	16	Anden	-74,1226777	4,59750832
16AN00684-1	18/07/2024	24/07/2024	19,28099	CL 34 S 39A 56	AUTOPISTA MUZU	16	Anden	-74,1220875	4,59669062
16AN00684-2	18/07/2024	24/07/2024	4,32176	CL 33 S 39A 61	AUTOPISTA MUZU	16	Anden	-74,1217946	4,59700944
16AN00686-1	18/07/2024	24/07/2024	17,26433	KR 39A 34 37 S	AUTOPISTA MUZU	16	Anden	-74,1220478	4,59600355
16AN00686-2	18/07/2024	24/07/2024	25,68096	KR 39A 34 37 S	AUTOPISTA MUZU	16	Anden	-74,122142	4,59603219
16AN00686-3	18/07/2024	24/07/2024	3,64339	CL 35 S 39A 26	AUTOPISTA MUZU	16	Anden	-74,1222448	4,59614442
16AN00688-1	18/07/2024	24/07/2024	6,74919	CL 36 S 39A 30	AUTOPISTA MUZU	16	Anden	-74,1226189	4,59589644
16AN00688-2	18/07/2024	24/07/2024	5,83348	CL 36 S 39A 50	AUTOPISTA MUZU	16	Anden	-74,1227062	4,59599558
16AN00688-3	18/07/2024	24/07/2024	5,82845	CL 36 S 39A 58	AUTOPISTA MUZU	16	Anden	-74,1227707	4,59606604
16AN00688-4	18/07/2024	24/07/2024	4,55110	KR 39B 35 01 S	AUTOPISTA MUZU	16	Anden	-74,1228421	4,5961419
16AN00688-5	18/07/2024	24/07/2024	1,62397	KR 39B 35 01 S	AUTOPISTA MUZU	16	Anden	-74,1228635	4,59616928
16AN00689-10	18/07/2024	24/07/2024	13,71103	KR 40 36 06 S	AUTOPISTA MUZU	16	Anden	-74,1235253	4,59673004
16AN00689-3	18/07/2024	24/07/2024	8,60934	CL 37 S 39B 60	AUTOPISTA MUZU	16	Anden	-74,123547	4,59626523
16AN00689-4	18/07/2024	24/07/2024	5,43573	CL 37 S 39B 68	AUTOPISTA MUZU	16	Anden	-74,1236027	4,59632697
16AN00689-5	18/07/2024	24/07/2024	22,88374	CL 37 S 39B 74	AUTOPISTA MUZU	16	Anden	-74,1236952	4,59642747
16AN00689-6	18/07/2024	24/07/2024	1,49923	CL 37 S 39B 74	AUTOPISTA MUZU	16	Anden	-74,123754	4,59649184
16AN00689-7	18/07/2024	24/07/2024	19,94675	CL 37 S 39B 74	AUTOPISTA MUZU	16	Anden	-74,1237165	4,59655621
16AN00689-8	18/07/2024	24/07/2024	6,68221	CL 36 S 39B 75	AUTOPISTA MUZU	16	Anden	-74,1233775	4,59664075
16AN00689-9	18/07/2024	24/07/2024	8,38108	KR 40 36 06 S	AUTOPISTA MUZU	16	Anden	-74,1233497	4,59671975
16AN00690-1	18/07/2024	24/07/2024	5,70824	CL 37 S 39A 22	AUTOPISTA MUZU	16	Anden	-74,1228822	4,59552805
16AN00690-2	18/07/2024	24/07/2024	6,50337	CL 37 S 39A 34	AUTOPISTA MUZU	16	Anden	-74,1229406	4,59559371
16AN00691-1	18/07/2024	24/07/2024	7,22046	CL 30 S 39C 04	AUTOPISTA MUZU	16	Anden	-74,1211568	4,59836082
16AN00691-2	18/07/2024	24/07/2024	7,24965	CL 30 S 39C 04	AUTOPISTA MUZU	16	Anden	-74,1212431	4,59836569
16AN00691-3	18/07/2024	24/07/2024	12,01108	CL 30 S 39C 22	AUTOPISTA MUZU	16	Anden	-74,1213532	4,59848803
16AN00691-5	18/07/2024	24/07/2024	9,27106	CL 30 S 39C 34	AUTOPISTA MUZU	16	Anden	-74,1214188	4,59855904
16AN00691-6	18/07/2024	24/07/2024	8,42377	CL 30 S 39C 34	AUTOPISTA MUZU	16	Anden	-74,1214243	4,59865093
16AN00691-7	18/07/2024	24/07/2024	4,46245	CL 30 S 39C 34	AUTOPISTA MUZU	16	Anden	-74,1213646	4,59870687
16AN00691-8	18/07/2024	24/07/2024	2,11258	KR 40 29B 10 S	AUTOPISTA MUZU	16	Anden	-74,1209693	4,59907072
16AN00692-1	18/07/2024	24/07/2024	32,37892	KR 40 37 38 S	AUTOPISTA MUZU	16	Anden	-74,1240521	4,59609681
16AN00692-2	18/07/2024	24/07/2024	20,20786	KR 40 37 38 S	AUTOPISTA MUZU	16	Anden	-74,1240676	4,59623443
16AN00692-3	18/07/2024	24/07/2024	7,33164	CL 37 S 39B 79	AUTOPISTA MUZU	16	Anden	-74,1237211	4,59635411
16AN00692-4	18/07/2024	24/07/2024	13,15635	KR 40 37 14 S	AUTOPISTA MUZU	16	Anden	-74,1239449	4,59634689
16AN00692-5	18/07/2024	24/07/2024	11,22896	CL 37 S 39B 79	AUTOPISTA MUZU	16	Anden	-74,1237676	4,59640534
16AN00692-6	18/07/2024	24/07/2024	12,69570	CL 37 S 39B 79	AUTOPISTA MUZU	16	Anden	-74,1238603	4,59642312
16AN00693-1	18/07/2024	24/07/2024	11,89997	KR 39A 37 37	AUTOPISTA MUZU	16	Anden	-74,1230661	4,59507237
16AN00693-11	18/07/2024	24/07/2024	7,25582	CL 37 S 39A 29	AUTOPISTA MUZU	16	Anden	-74,1229807	4,59553755
16AN00693-2	18/07/2024	24/07/2024	7,28444	KR 39A 37 29	AUTOPISTA MUZU	16	Anden	-74,1229826	4,59514609
16AN00693-3	18/07/2024	24/07/2024	27,79678	KR 39A 37 37	AUTOPISTA MUZU	16	Anden	-74,1231849	4,59513901
16AN00693-4	18/07/2024	24/07/2024	6,31350	CL 37A S 39A 28	AUTOPISTA MUZU	16	Anden	-74,1232869	4,59525132
16AN00694-1	18/07/2024	24/07/2024	9,47785	TV 39A 38B 05 S	AUTOPISTA MUZU	16	Anden	-74,1241287	4,59491832
16AN00694-2	18/07/2024	24/07/2024	14,35402	TV 39A 38A 77 S	AUTOPISTA MUZU	16	Anden	-74,1240066	4,59493072
16AN00694-3	18/07/2024	24/07/2024	17,70046	TV 39A 38A 45 S	AUTOPISTA MUZU	16	Anden	-74,1236754	4,59496771
16AN00694-4	18/07/2024	24/07/2024	10,07162	TV 39A 38A 23 S	AUTOPISTA MUZU	16	Anden	-74,1235297	4,59498313
16AN00694-5	18/07/2024	24/07/2024	18,44431	TV 39A 38A 07 S	AUTOPISTA MUZU	16	Anden	-74,1234133	4,59499592
16AN00694-6	18/07/2024	24/07/2024	9,83135	TV 39A 38A 07 S	AUTOPISTA MUZU	16	Anden	-74,1232454	4,59511694
16AN00694-7	18/07/2024	24/07/2024	13,53832	CL 37A S 39A 21	AUTOPISTA MUZU	16	Anden	-74,1233434	4,59518813
16AN00694-8	18/07/2024	24/07/2024	3,09302	TV 39B 38B 02 S	AUTOPISTA MUZU	16	Anden	-74,1241712	4,59534362
16AN00694-9	18/07/2024	24/07/2024	6,39265	CL 37A S 39A 45	AUTOPISTA MUZU	16	Anden	-74,1234857	4,59537991
16AN00695-1	18/07/2024	24/07/2024	13,30988	TV 39 38A 65 S	AUTOPISTA MUZU	16	Anden	-74,1238527	4,59449269
16AN00695-2	18/07/2024	24/07/2024	8,59836	TV 39 38A 57 S	AUTOPISTA MUZU	16	Anden	-74,1237415	4,59450477
16AN00695-3	18/07/2024	24/07/2024	2,76359	TV 39 38A 51 S	AUTOPISTA MUZU	16	Anden	-74,1236719	4,59451216
16AN00695-4	18/07/2024	24/07/2024	5,01230	TV 39 38A 21 S	AUTOPISTA MUZU	16	Anden	-74,1234772	4,59453261
16AN00695-5	18/07/2024	24/07/2024	14,09377	CL 38A S 39 15	AUTOPISTA MUZU	16	Anden	-74,1233268	4,59454952



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00695-6	18/07/2024	24/07/2024	5,15881	TV 39A 38A 40 S	AUTOPISTA MUZU	16	Anden	-74,123709	4,59489464
16AN00695-7	18/07/2024	24/07/2024	6,09171	TV 39A 38A 24 S	AUTOPISTA MUZU	16	Anden	-74,1235749	4,59490624
16AN00695-8	18/07/2024	24/07/2024	4,84191	TV 39A 38A 12 S	AUTOPISTA MUZU	16	Anden	-74,1234544	4,59491983
16AN00696-1	18/07/2024	24/07/2024	6,14966	TV 39 38A 68 S	AUTOPISTA MUZU	16	Anden	-74,1239044	4,59441842
16AN00696-2	18/07/2024	24/07/2024	6,26312	TV 39 38A 64 S	AUTOPISTA MUZU	16	Anden	-74,1238084	4,59442897
16AN00696-3	18/07/2024	24/07/2024	18,39926	TV 39 38A 08 S	AUTOPISTA MUZU	16	Anden	-74,1232519	4,59437708
16AN00696-4	18/07/2024	24/07/2024	6,34731	TV 39 38A 34 S	AUTOPISTA MUZU	16	Anden	-74,1236727	4,59444303
16AN00696-5	18/07/2024	24/07/2024	7,17022	TV 39 38A 18 S	AUTOPISTA MUZU	16	Anden	-74,1234712	4,59446439
16AN00696-6	18/07/2024	24/07/2024	21,02170	TV 39 38A 08 S	AUTOPISTA MUZU	16	Anden	-74,1233471	4,59447782
16AN00697-1	18/07/2024	24/07/2024	12,72976	TV 39A 38B 41 S	AUTOPISTA MUZU	16	Anden	-74,1244683	4,59488996
16AN00697-2	18/07/2024	24/07/2024	6,68161	TV 39A 38B 13 S	AUTOPISTA MUZU	16	Anden	-74,1242092	4,59491212
16AN00697-3	18/07/2024	24/07/2024	19,75591	TV 39A 38B 59 S	AUTOPISTA MUZU	16	Anden	-74,1247743	4,5949428
16AN00697-4	18/07/2024	24/07/2024	21,03616	TV 39B 38B 50 S	AUTOPISTA MUZU	16	Anden	-74,1247156	4,59520064
16AN00698-1	18/07/2024	24/07/2024	48,24208	DG 39 S 39 10	AUTOPISTA MUZU	16	Anden	-74,1247306	4,59441538
16AN00698-10	18/07/2024	24/07/2024	4,87091	TV 39A 38B 62 S	AUTOPISTA MUZU	16	Anden	-74,1246693	4,59480375
16AN00698-11	18/07/2024	24/07/2024	5,99328	TV 39A 38B 48 S	AUTOPISTA MUZU	16	Anden	-74,1245165	4,59481553
16AN00698-12	18/07/2024	24/07/2024	13,60055	TV 39A 38B 28 S	AUTOPISTA MUZU	16	Anden	-74,1243678	4,59482797
16AN00698-13	18/07/2024	24/07/2024	15,43384	TV 39A 38B 14 S	AUTOPISTA MUZU	16	Anden	-74,1242346	4,59484021
16AN00698-2	18/07/2024	24/07/2024	4,92929	TV 39 38B 49 S	AUTOPISTA MUZU	16	Anden	-74,1245091	4,59443287
16AN00698-3	18/07/2024	24/07/2024	6,36511	TV 39 38B 41 S	AUTOPISTA MUZU	16	Anden	-74,124415	4,59444068
16AN00698-4	18/07/2024	24/07/2024	5,34208	TV 39 38B 27 S	AUTOPISTA MUZU	16	Anden	-74,12432	4,59444942
16AN00698-5	18/07/2024	24/07/2024	5,58832	TV 39 38B 19 S	AUTOPISTA MUZU	16	Anden	-74,1242269	4,59445654
16AN00698-6	18/07/2024	24/07/2024	4,29757	TV 39 38B 13 S	AUTOPISTA MUZU	16	Anden	-74,1241631	4,5944624
16AN00698-7	18/07/2024	24/07/2024	7,95851	DG 39 S 39 10	AUTOPISTA MUZU	16	Anden	-74,1248943	4,59444541
16AN00698-8	18/07/2024	24/07/2024	4,47655	DG 39 S 39 10	AUTOPISTA MUZU	16	Anden	-74,1248697	4,59455079
16AN00698-9	18/07/2024	24/07/2024	13,03316	DG 39 S 39 26	AUTOPISTA MUZU	16	Anden	-74,1248497	4,5946508
16AN00699-4	18/07/2024	24/07/2024	2,89943	TV 39 38B 30 S	AUTOPISTA MUZU	16	Anden	-74,1243299	4,59437897
16AN00699-5	18/07/2024	24/07/2024	7,18807	TV 39 38B 22 S	AUTOPISTA MUZU	16	Anden	-74,1242729	4,59438369
16AN00699-6	18/07/2024	24/07/2024	5,00983	TV 39 38B 14 S	AUTOPISTA MUZU	16	Anden	-74,1241674	4,59439314
16AN00700-1	18/07/2024	24/07/2024	3,68313	CL 30 S 39B 36	AUTOPISTA MUZU	16	Anden	-74,1210747	4,59817874
16AN00700-2	18/07/2024	24/07/2024	8,13534	CL 30 S 39B 36	AUTOPISTA MUZU	16	Anden	-74,1211192	4,59822715
16AN00700-3	18/07/2024	24/07/2024	10,51350	CL 30 S 39B 36	AUTOPISTA MUZU	16	Anden	-74,1211105	4,59832107
16AN00700-5	18/07/2024	24/07/2024	4,19368	KR 39C 29B 52 S	AUTOPISTA MUZU	16	Anden	-74,1209977	4,5984189
16AN00701-1	18/07/2024	24/07/2024	11,78344	KR 39 26 15 S	AUTOPISTA MUZU	16	Anden	-74,1179488	4,59963625
16AN00701-2	18/07/2024	24/07/2024	5,56310	CL 27B S 39 18	AUTOPISTA MUZU	16	Anden	-74,1180364	4,59971627
16AN00701-3	18/07/2024	24/07/2024	20,68938	KR 39 26 15 S	AUTOPISTA MUZU	16	Anden	-74,1178305	4,59968158
16AN00701-4	18/07/2024	24/07/2024	8,38308	CL 27B S 39 78	AUTOPISTA MUZU	16	Anden	-74,1184198	4,60007859
16AN00702-1	18/07/2024	24/07/2024	9,08412	CL 28 S 39 06	AUTOPISTA MUZU	16	Anden	-74,1180998	4,59931177
16AN00702-2	18/07/2024	24/07/2024	1,35324	CL 28 S 39 54	AUTOPISTA MUZU	16	Anden	-74,1185512	4,59962331
16AN00702-3	18/07/2024	24/07/2024	3,08989	KR 39B 27B 18 S	AUTOPISTA MUZU	16	Anden	-74,1187017	4,59999366
16AN00703-1	18/07/2024	24/07/2024	21,98117	CL 28A S 39 06	AUTOPISTA MUZU	16	Anden	-74,1184707	4,59897394
16AN00703-2	18/07/2024	24/07/2024	28,18345	CL 28A S 39 06	AUTOPISTA MUZU	16	Anden	-74,1183311	4,59900449
16AN00703-3	18/07/2024	24/07/2024	5,67923	CL 28A S 39 20	AUTOPISTA MUZU	16	Anden	-74,1185612	4,59905891
16AN00703-5	18/07/2024	24/07/2024	2,35282	CL 28 S 39 17	AUTOPISTA MUZU	16	Anden	-74,1183183	4,59931992
16AN00703-6	18/07/2024	24/07/2024	4,16869	CL 28 S 39 59	AUTOPISTA MUZU	16	Anden	-74,1185755	4,5995622
16AN00703-7	18/07/2024	24/07/2024	4,43714	CL 28 S 39 65	AUTOPISTA MUZU	16	Anden	-74,1186349	4,59961956
16AN00703-8	18/07/2024	24/07/2024	4,60548	KR 39B 28 14 S	AUTOPISTA MUZU	16	Anden	-74,1189328	4,59974603
16AN00704-1	18/07/2024	24/07/2024	4,45374	CL 28A S 39 09	AUTOPISTA MUZU	16	Anden	-74,1185279	4,59894286
16AN00705-2	18/07/2024	24/07/2024	8,01377	KR 39 29 07 S	AUTOPISTA MUZU	16	Anden	-74,118751	4,59846773
16AN00705-3	18/07/2024	24/07/2024	21,31916	KR 39 29 07 S	AUTOPISTA MUZU	16	Anden	-74,1187737	4,5985961
16AN00705-4	18/07/2024	24/07/2024	5,30494	CL 29A S 39A 22	AUTOPISTA MUZU	16	Anden	-74,1193449	4,59864067
16AN00705-5	18/07/2024	24/07/2024	3,32622	CL 29 S 39 19	AUTOPISTA MUZU	16	Anden	-74,1188617	4,59868009
16AN00705-6	18/07/2024	24/07/2024	10,09854	CL 29A S 39A 44	AUTOPISTA MUZU	16	Anden	-74,1194929	4,5987797
16AN00705-7	18/07/2024	24/07/2024	9,10306	CL 29A S 39A 72	AUTOPISTA MUZU	16	Anden	-74,1196444	4,59892111
16AN00705-8	18/07/2024	24/07/2024	7,86392	CL 29A S 39A 72	AUTOPISTA MUZU	16	Anden	-74,11964	4,59899228
16AN00705-9	18/07/2024	24/07/2024	13,37627	CL 29A S 39A 72	AUTOPISTA MUZU	16	Anden	-74,1195766	4,5990584
16AN00706-1	18/07/2024	24/07/2024	8,37820	CL 29C S 39 15	AUTOPISTA MUZU	16	Anden	-74,1198472	4,5973845
16AN00706-11	18/07/2024	24/07/2024	9,87599	KR 39 29A 35 S	AUTOPISTA MUZU	16	Anden	-74,1193663	4,59787196
16AN00706-14	18/07/2024	24/07/2024	2,96389	CL 29A S 39 05	AUTOPISTA MUZU	16	Anden	-74,1191481	4,59807201
16AN00706-15	18/07/2024	24/07/2024	23,85173	CL 29A S 39 05	AUTOPISTA MUZU	16	Anden	-74,11908	4,59813853
16AN00706-17	18/07/2024	24/07/2024	18,24399	CL 29A S 39 67	AUTOPISTA MUZU	16	Anden	-74,1193075	4,59833617
16AN00706-18	18/07/2024	24/07/2024	1,98695	CL 29A S 39 67	AUTOPISTA MUZU	16	Anden	-74,119192	4,59837745



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00706-2	18/07/2024	24/07/2024	5,27673	KR 39 29A 97 S	AUTOPISTA MUZU	16	Anden	-74,1198004	4,59747158
16AN00706-3	18/07/2024	24/07/2024	11,04864	KR 39A 29B 36 S	AUTOPISTA MUZU	16	Anden	-74,1200131	4,59757995
16AN00706-4	18/07/2024	24/07/2024	17,53300	KR 39 29A 77 S	AUTOPISTA MUZU	16	Anden	-74,1196606	4,59760098
16AN00706-5	18/07/2024	24/07/2024	54,47084	KR 39A 29B 36 S	AUTOPISTA MUZU	16	Anden	-74,1199927	4,59760248
16AN00706-6	18/07/2024	24/07/2024	8,13807	KR 39A 29B 36 S	AUTOPISTA MUZU	16	Anden	-74,1200381	4,59766647
16AN00706-8	18/07/2024	24/07/2024	15,37992	KR 39 29A 43 S	AUTOPISTA MUZU	16	Anden	-74,1194545	4,59779005
16AN00707-1	18/07/2024	24/07/2024	9,28326	KR 39A 29A 73 S	AUTOPISTA MUZU	16	Anden	-74,1198895	4,59801364
16AN00707-11	18/07/2024	24/07/2024	1,24534	CL 29A S 39A 23	AUTOPISTA MUZU	16	Anden	-74,1195363	4,59862102
16AN00707-12	18/07/2024	24/07/2024	1,98560	CL 29A S 39A 23	AUTOPISTA MUZU	16	Anden	-74,1194544	4,59862583
16AN00707-2	18/07/2024	24/07/2024	5,70608	KR 39A 29A 63 S	AUTOPISTA MUZU	16	Anden	-74,1197105	4,59805123
16AN00707-3	18/07/2024	24/07/2024	25,50371	KR 39A 29A 73 S	AUTOPISTA MUZU	16	Anden	-74,1198669	4,59802101
16AN00707-6	18/07/2024	24/07/2024	20,61715	CL 29A S 39A 07	AUTOPISTA MUZU	16	Anden	-74,1193546	4,59837621
16AN00707-8	18/07/2024	24/07/2024	5,58887	CL 29A S 39A 13	AUTOPISTA MUZU	16	Anden	-74,1193691	4,5985462
16AN00707-9	18/07/2024	24/07/2024	1,98538	CL 29A S 39A 23	AUTOPISTA MUZU	16	Anden	-74,1195793	4,59857919
16AN00708-1	18/07/2024	24/07/2024	3,52138	KR 39B 29A 64 S	AUTOPISTA MUZU	16	Anden	-74,1201644	4,59854724
16AN00709-1	18/07/2024	24/07/2024	8,10610	TV 38A 29B 00 S	AUTOPISTA MUZU	16	Anden	-74,1200721	4,59707408
16AN00709-2	18/07/2024	24/07/2024	12,95280	CL 30 S 39 36	AUTOPISTA MUZU	16	Anden	-74,1201862	4,59719615
16AN00709-4	18/07/2024	24/07/2024	6,78342	TV 38A 29B 61 S	AUTOPISTA MUZU	16	Anden	-74,1197779	4,59730535
16AN00709-5	18/07/2024	24/07/2024	21,73290	KR 39A 29C 36 S	AUTOPISTA MUZU	16	Anden	-74,1202915	4,59731372
16AN00710-1	18/07/2024	24/07/2024	1,91027	CL 30 S 39A 44	AUTOPISTA MUZU	16	Anden	-74,120699	4,59776341
16AN00710-2	18/07/2024	24/07/2024	12,79552	CL 30 S 39A 44	AUTOPISTA MUZU	16	Anden	-74,120567	4,59776304
16AN00710-4	18/07/2024	24/07/2024	10,48467	KR 39B 29A 70 S	AUTOPISTA MUZU	16	Anden	-74,120224	4,59838426
16AN00711-1	18/07/2024	24/07/2024	12,69808	CL 31 S 39A 06	AUTOPISTA MUZU	16	Anden	-74,1207861	4,59723386
16AN00711-2	18/07/2024	24/07/2024	21,18713	CL 31 S 39A 06	AUTOPISTA MUZU	16	Anden	-74,1206856	4,5972542
16AN00711-3	18/07/2024	24/07/2024	8,86348	KR 39A 30 17 S	AUTOPISTA MUZU	16	Anden	-74,1205935	4,59733526
16AN00711-4	18/07/2024	24/07/2024	9,71357	CL 30 S 39A 07	AUTOPISTA MUZU	16	Anden	-74,1205338	4,59738766
16AN00711-6	18/07/2024	24/07/2024	9,87743	CL 30 S 39A 07	AUTOPISTA MUZU	16	Anden	-74,1205245	4,59747727
16AN00712-2	18/07/2024	24/07/2024	9,13574	KR 39B 28 09 S	AUTOPISTA MUZU	16	Anden	-74,1198991	4,59980621
16AN00712-3	18/07/2024	24/07/2024	2,26825	KR 39B 27B 53 S	AUTOPISTA MUZU	16	Anden	-74,1189055	4,59989506
16AN00712-4	18/07/2024	24/07/2024	3,61662	KR 39C 26 60 S	AUTOPISTA MUZU	16	Anden	-74,1191684	4,60014345
16AN00712-5	18/07/2024	24/07/2024	4,56389	KR 39C 26 42 S	AUTOPISTA MUZU	16	Anden	-74,1190176	4,60030322
16AN00712-6	18/07/2024	24/07/2024	9,02272	KR 39C 26 26 S	AUTOPISTA MUZU	16	Anden	-74,1188804	4,60044867
16AN00712-7	18/07/2024	24/07/2024	29,01256	AC 26 S 39B 27	AUTOPISTA MUZU	16	Anden	-74,1187133	4,60062594
16AN00713-1	18/07/2024	24/07/2024	6,86534	KR 39C 28A 46 S	AUTOPISTA MUZU	16	Anden	-74,1197223	4,59955245
16AN00713-2	18/07/2024	24/07/2024	6,10698	KR 39C 28A 34 S	AUTOPISTA MUZU	16	Anden	-74,1196625	4,59961604
16AN00714-3	18/07/2024	24/07/2024	7,66909	KR 39C 29A 60 S	AUTOPISTA MUZU	16	Anden	-74,1204093	4,599860301
16AN00714-4	18/07/2024	24/07/2024	18,18175	KR 39C 29A 60 S	AUTOPISTA MUZU	16	Anden	-74,1204987	4,59872844
16AN00714-8	18/07/2024	24/07/2024	16,64391	CL 29A S 39B 07	AUTOPISTA MUZU	16	Anden	-74,1198806	4,59888585
16AN00715-1	18/07/2024	24/07/2024	15,52307	CL 30 S 39A 08	AUTOPISTA MUZU	16	Anden	-74,1203217	4,59749139
16AN00715-2	18/07/2024	24/07/2024	2,06962	CL 30 S 39A 22	AUTOPISTA MUZU	16	Anden	-74,12054	4,5977011
16AN00716-1	18/07/2024	24/07/2024	4,28009	KR 39C 26 57 S	AUTOPISTA MUZU	16	Anden	-74,119172	4,60022803
16AN00716-10	18/07/2024	24/07/2024	12,90754	AC 26 S 39C 35	AUTOPISTA MUZU	16	Anden	-74,1191342	4,60085462
16AN00716-2	18/07/2024	24/07/2024	11,86720	KR 40 28 30 S	AUTOPISTA MUZU	16	Anden	-74,1196979	4,60025243
16AN00716-3	18/07/2024	24/07/2024	6,01979	KR 40 26 66 S	AUTOPISTA MUZU	16	Anden	-74,1194703	4,60049524
16AN00716-4	18/07/2024	24/07/2024	4,65515	KR 39C 26 23 S	AUTOPISTA MUZU	16	Anden	-74,1188984	4,60052043
16AN00716-5	18/07/2024	24/07/2024	7,65123	KR 40 26 52 S	AUTOPISTA MUZU	16	Anden	-74,1194007	4,6005689
16AN00716-6	18/07/2024	24/07/2024	9,67941	KR 40 26 46 S	AUTOPISTA MUZU	16	Anden	-74,1193279	4,60064583
16AN00716-7	18/07/2024	24/07/2024	20,26228	AC 26 S 39C 03	AUTOPISTA MUZU	16	Anden	-74,1187905	4,60063585
16AN00716-8	18/07/2024	24/07/2024	8,40829	KR 40 26 28 S	AUTOPISTA MUZU	16	Anden	-74,1192522	4,6007272
16AN00716-9	18/07/2024	24/07/2024	4,05116	KR 40 26 22 S	AUTOPISTA MUZU	16	Anden	-74,1191886	4,60079427
16AN00717-1	18/07/2024	24/07/2024	10,69056	CL 29A S 39C 38	AUTOPISTA MUZU	16	Anden	-74,1202082	4,59976266
16AN00717-3	18/07/2024	24/07/2024	6,80245	KR 39C 28A 03 S	AUTOPISTA MUZU	16	Anden	-74,1195	4,59987808
16AN00717-4	18/07/2024	24/07/2024	9,70792	KR 40 28A 20 S	AUTOPISTA MUZU	16	Anden	-74,1199313	4,60001676
16AN00717-5	18/07/2024	24/07/2024	9,41602	KR 40 28A 08 S	AUTOPISTA MUZU	16	Anden	-74,1198516	4,60009204
16AN00719-1	18/07/2024	24/07/2024	7,79506	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1253884	4,59653166
16AN00719-10	18/07/2024	24/07/2024	9,34949	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1250929	4,59704564
16AN00719-11	18/07/2024	24/07/2024	16,76104	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1255466	4,59709398
16AN00719-12	18/07/2024	24/07/2024	16,45187	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1251319	4,59716396
16AN00719-13	18/07/2024	24/07/2024	1,20799	KR 41A 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1251835	4,59721492
16AN00719-14	18/07/2024	24/07/2024	0,39655	KR 41A 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1251918	4,59722323
16AN00719-15	18/07/2024	24/07/2024	21,04325	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1254772	4,59720352
16AN00719-16	18/07/2024	24/07/2024	15,31356	KR 41A 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1252384	4,59726923





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00719-2	18/07/2024	24/07/2024	7,38119	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1253373	4,5966366
16AN00719-3	18/07/2024	24/07/2024	17,17197	AK 50 35 13 S	AUTOPISTA MUZU	16	Anden	-74,1257684	4,59668041
16AN00719-4	18/07/2024	24/07/2024	7,04247	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1252829	4,59673964
16AN00719-5	18/07/2024	24/07/2024	9,88773	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1257209	4,59678266
16AN00719-6	18/07/2024	24/07/2024	3,54153	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1252156	4,59685692
16AN00719-7	18/07/2024	24/07/2024	24,30134	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1256582	4,59690305
16AN00719-8	18/07/2024	24/07/2024	4,37834	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1251537	4,59695603
16AN00719-9	18/07/2024	24/07/2024	26,35689	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1256003	4,59700553
16AN00720-1	18/07/2024	24/07/2024	20,21340	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1257986	4,59545888
16AN00720-10	18/07/2024	24/07/2024	20,42428	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1260112	4,59596356
16AN00720-11	18/07/2024	24/07/2024	8,21582	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1255695	4,5960443
16AN00720-12	18/07/2024	24/07/2024	21,12276	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1259813	4,59608087
16AN00720-13	18/07/2024	24/07/2024	7,13789	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1255337	4,59615692
16AN00720-14	18/07/2024	24/07/2024	21,28514	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1259491	4,59619523
16AN00720-15	18/07/2024	24/07/2024	6,89700	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1254965	4,5962683
16AN00720-16	18/07/2024	24/07/2024	20,07032	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1259135	4,59630673
16AN00720-17	18/07/2024	24/07/2024	3,91960	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1254591	4,59636917
16AN00720-18	18/07/2024	24/07/2024	2,07966	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1254459	4,5963996
16AN00720-19	18/07/2024	24/07/2024	21,19565	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,125874	4,59641931
16AN00720-2	18/07/2024	24/07/2024	30,61997	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1259408	4,59549116
16AN00720-20	18/07/2024	24/07/2024	4,62370	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1254308	4,59643615
16AN00720-22	18/07/2024	24/07/2024	38,82582	AK 50 38A 04 S	AUTOPISTA MUZU	16	Anden	-74,1256282	4,59647758
16AN00720-23	18/07/2024	24/07/2024	19,61432	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1258361	4,59651864
16AN00720-24	18/07/2024	24/07/2024	3,23290	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1258235	4,59655538
16AN00720-25	18/07/2024	24/07/2024	17,21212	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1258104	4,59658654
16AN00720-3	18/07/2024	24/07/2024	9,86101	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1256784	4,59558578
16AN00720-4	18/07/2024	24/07/2024	14,66872	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1260887	4,59562804
16AN00720-5	18/07/2024	24/07/2024	8,82991	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1256519	4,595703
16AN00720-6	18/07/2024	24/07/2024	19,37714	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,126064	4,59573527
16AN00720-7	18/07/2024	24/07/2024	3,43671	KR 41A 38A 59 S	AUTOPISTA MUZU	16	Anden	-74,1256255	4,59583026
16AN00720-8	18/07/2024	24/07/2024	20,43874	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1260378	4,59585183
16AN00720-9	18/07/2024	24/07/2024	6,86792	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1256026	4,59592694
16AN00721-1	18/07/2024	24/07/2024	5,68439	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1259186	4,59450295
16AN00721-10	18/07/2024	24/07/2024	3,07210	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1257414	4,59530526
16AN00721-11	18/07/2024	24/07/2024	26,71981	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1258461	4,59538267
16AN00721-12	18/07/2024	24/07/2024	23,44402	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,125983	4,5941386
16AN00721-2	18/07/2024	24/07/2024	16,79756	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1263182	4,59460934
16AN00721-3	18/07/2024	24/07/2024	21,10268	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1262897	4,59472154
16AN00721-4	18/07/2024	24/07/2024	20,78004	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1262657	4,59483315
16AN00721-5	18/07/2024	24/07/2024	3,75051	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1258446	4,59484952
16AN00721-6	18/07/2024	24/07/2024	18,91671	KR 50 39A 46 S	AUTOPISTA MUZU	16	Anden	-74,1262378	4,59495117
16AN00721-7	18/07/2024	24/07/2024	10,38388	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1262109	4,59507816
16AN00721-8	18/07/2024	24/07/2024	18,86234	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,126187	4,59518066
16AN00721-9	18/07/2024	24/07/2024	15,37836	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,126164	4,59528738
16AN00722-1	18/07/2024	24/07/2024	3,65485	TV 39 39 01 S	AUTOPISTA MUZU	16	Anden	-74,1253839	4,59403764
16AN00722-11	18/07/2024	24/07/2024	5,67042	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,125647	4,59438808
16AN00722-14	18/07/2024	24/07/2024	0,81472	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1256747	4,5943954
16AN00722-15	18/07/2024	24/07/2024	1,15201	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1256856	4,59439773
16AN00722-17	18/07/2024	24/07/2024	0,60198	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1256973	4,59440078
16AN00722-18	18/07/2024	24/07/2024	5,97571	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1257275	4,59440614
16AN00722-19	18/07/2024	24/07/2024	0,66190	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1257553	4,59441353
16AN00722-2	18/07/2024	24/07/2024	22,02529	TV 39 39 06 S	AUTOPISTA MUZU	16	Anden	-74,125352	4,59417078
16AN00722-20	18/07/2024	24/07/2024	99,94340	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1258827	4,59430078
16AN00722-21	18/07/2024	24/07/2024	0,77306	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1257786	4,59441837
16AN00722-22	18/07/2024	24/07/2024	4,80112	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1258639	4,59443719
16AN00722-4	18/07/2024	24/07/2024	4,81038	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1255669	4,59436995
16AN00722-5	18/07/2024	24/07/2024	0,75153	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1255946	4,59437635
16AN00722-8	18/07/2024	24/07/2024	0,98958	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1256062	4,5943795
16AN00722-9	18/07/2024	24/07/2024	0,53661	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1256168	4,59438174
16AN00723-1	18/07/2024	24/07/2024	56,31165	KR 50B 37 21 S	AUTOPISTA SUR	16	Anden	-74,1262027	4,59901034
16AN00723-3	18/07/2024	24/07/2024	7,53564	KR 50B 36 39 S	AUTOPISTA SUR	16	Anden	-74,1260127	4,59920139
16AN00723-4	18/07/2024	24/07/2024	62,51491	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,1263808	4,59912908





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00723-5	18/07/2024	24/07/2024	26,71039	CL 36 S 50B 05	AUTOPISTA SUR	16	Anden	-74,1258928	4,59932476
16AN00723-6	18/07/2024	24/07/2024	24,29086	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,1263191	4,59939464
16AN00723-7	18/07/2024	24/07/2024	7,09248	CL 36 S 50B 05	AUTOPISTA SUR	16	Anden	-74,1258489	4,5994417
16AN00723-8	18/07/2024	24/07/2024	46,55425	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,1261976	4,59955938
16AN00723-9	18/07/2024	24/07/2024	21,35322	KR 51 36 00 S	AUTOPISTA SUR	16	Anden	-74,1260541	4,59963075
16AN00724-1	18/07/2024	24/07/2024	8,86074	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,125601	4,59809525
16AN00724-10	18/07/2024	24/07/2024	7,17247	CL 37 S 50A 91	AUTOPISTA SUR	16	Anden	-74,1260925	4,59901526
16AN00724-2	18/07/2024	24/07/2024	10,16634	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,1257428	4,59823373
16AN00724-3	18/07/2024	24/07/2024	9,58318	CL 37A S 50A 34	AUTOPISTA SUR	16	Anden	-74,1258733	4,59836681
16AN00724-4	18/07/2024	24/07/2024	2,07679	KR 50B 37 30 S	AUTOPISTA SUR	16	Anden	-74,1262095	4,59869864
16AN00724-5	18/07/2024	24/07/2024	15,93461	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,1256919	4,59869452
16AN00724-7	18/07/2024	24/07/2024	6,77316	KR 50B 37 30 S	AUTOPISTA SUR	16	Anden	-74,1262667	4,5988356
16AN00724-8	18/07/2024	24/07/2024	4,45752	CL 37A S 50B 00	AUTOPISTA SUR	16	Anden	-74,1261726	4,59893584
16AN00725-1	18/07/2024	24/07/2024	29,28488	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,1253858	4,59788606
16AN00725-2	18/07/2024	24/07/2024	40,21532	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,1252467	4,59788285
16AN00725-3	18/07/2024	24/07/2024	9,11940	CL 37A S 50 44	AUTOPISTA SUR	16	Anden	-74,1255334	4,59802956
16AN00725-4	18/07/2024	24/07/2024	19,42563	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,1251132	4,59804903
16AN00725-5	18/07/2024	24/07/2024	13,99909	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,1251535	4,59817056
16AN00725-6	18/07/2024	24/07/2024	5,08031	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,1252206	4,59823641
16AN00725-7	18/07/2024	24/07/2024	6,60297	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,1252637	4,59827885
16AN00726-1	18/07/2024	24/07/2024	6,03505	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,1252802	4,59857791
16AN00726-2	18/07/2024	24/07/2024	7,90605	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,1251655	4,59871584
16AN00726-3	18/07/2024	24/07/2024	23,27790	KR 50A 36 05 S	AUTOPISTA SUR	16	Anden	-74,1252011	4,59880866
16AN00726-5	18/07/2024	24/07/2024	5,49923	CL 37A S 50B 00	AUTOPISTA SUR	16	Anden	-74,1258758	4,59924197
16AN00726-6	18/07/2024	24/07/2024	36,54643	KR 50B 36 06 S	AUTOPISTA SUR	16	Anden	-74,1256773	4,59926991
16AN00727-1	18/07/2024	24/07/2024	22,15678	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,1249926	4,59819494
16AN00727-2	18/07/2024	24/07/2024	10,54989	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,1249318	4,59826488
16AN00727-3	18/07/2024	24/07/2024	31,22868	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,1251163	4,59823286
16AN00727-4	18/07/2024	24/07/2024	2,62386	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,124881	4,59831642
16AN00727-5	18/07/2024	24/07/2024	12,77380	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,1252693	4,59838129
16AN00727-6	18/07/2024	24/07/2024	18,45996	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,1248307	4,59839032
16AN00727-7	18/07/2024	24/07/2024	15,09727	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,1247623	4,5984696
16AN00727-8	18/07/2024	24/07/2024	16,94891	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,125249	4,59850855
16AN00727-9	18/07/2024	24/07/2024	4,76524	AK 50 35 13	AUTOPISTA SUR	16	Anden	-74,1245983	4,59866933
16AN00728-1	18/07/2024	24/07/2024	7,97309	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,1250581	4,59884632
16AN00728-10	18/07/2024	24/07/2024	8,71835	KR 51 35 00 S	AUTOPISTA SUR	16	Anden	-74,1252064	4,59940511
16AN00728-11	18/07/2024	24/07/2024	11,15204	KR 51 36 00 S	AUTOPISTA SUR	16	Anden	-74,1257876	4,5994783
16AN00728-12	18/07/2024	24/07/2024	10,59884	KR 51 36 00 S	AUTOPISTA SUR	16	Anden	-74,1258389	4,59952848
16AN00728-13	18/07/2024	24/07/2024	14,01449	KR 51 36 00 S	AUTOPISTA SUR	16	Anden	-74,1259024	4,59958921
16AN00728-14	18/07/2024	24/07/2024	11,63458	KR 51 33 98 S	AUTOPISTA SUR	16	Anden	-74,1258083	4,59999175
16AN00728-2	18/07/2024	24/07/2024	21,95809	KR 50A 35 31 S	AUTOPISTA SUR	16	Anden	-74,1251602	4,59886692
16AN00728-3	18/07/2024	24/07/2024	4,90265	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,1250076	4,59890443
16AN00728-4	18/07/2024	24/07/2024	9,33759	CL 36 S 50A 22	AUTOPISTA SUR	16	Anden	-74,1252595	4,59896613
16AN00728-5	18/07/2024	24/07/2024	4,03891	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,1249426	4,59898239
16AN00728-6	18/07/2024	24/07/2024	7,51124	CL 36 S 50A 34	AUTOPISTA SUR	16	Anden	-74,1253164	4,59902203
16AN00728-7	18/07/2024	24/07/2024	7,43185	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,1248974	4,59903745
16AN00728-8	18/07/2024	24/07/2024	6,84682	CL 36 S 50A 50	AUTOPISTA SUR	16	Anden	-74,1253997	4,59909925
16AN00728-9	18/07/2024	24/07/2024	30,32528	KR 51 35 00 S	AUTOPISTA SUR	16	Anden	-74,1249611	4,59916897
16AN00729-1	18/07/2024	24/07/2024	21,80266	KR 50A 34 31 S	AUTOPISTA SUR	16	Anden	-74,1248917	4,59919815
16AN00729-10	18/07/2024	24/07/2024	40,42718	KR 51 35 00 S	AUTOPISTA SUR	16	Anden	-74,1257503	4,60003419
16AN00729-11	18/07/2024	24/07/2024	3,70395	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,1253936	4,60018038
16AN00729-12	18/07/2024	24/07/2024	0,67392	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,1254396	4,6002245
16AN00729-13	18/07/2024	24/07/2024	36,85365	KR 51 34 98 S	AUTOPISTA SUR	16	Anden	-74,1257211	4,60019905
16AN00729-14	18/07/2024	24/07/2024	31,17218	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,1255159	4,60029619
16AN00729-2	18/07/2024	24/07/2024	8,97027	KR 50A 34 05 S	AUTOPISTA SUR	16	Anden	-74,1246254	4,59937107
16AN00729-3	18/07/2024	24/07/2024	13,73902	KR 51 35 00 S	AUTOPISTA SUR	16	Anden	-74,1250654	4,59936649
16AN00729-4	18/07/2024	24/07/2024	5,49247	KR 51 35 00 S	AUTOPISTA SUR	16	Anden	-74,12516	4,59945641
16AN00729-5	18/07/2024	24/07/2024	49,88535	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,1247131	4,5995208
16AN00729-6	18/07/2024	24/07/2024	4,45283	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,1249846	4,59978336
16AN00729-7	18/07/2024	24/07/2024	5,83172	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,1250617	4,59985795
16AN00729-8	18/07/2024	24/07/2024	5,22312	CL 34 S 50A 61	AUTOPISTA SUR	16	Anden	-74,1251965	4,59999085
16AN00729-9	18/07/2024	24/07/2024	5,96062	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,1252957	4,60008698



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00730-1	18/07/2024	24/07/2024	9,00179	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,1248286	4,59901398
16AN00731-1	18/07/2024	24/07/2024	11,89440	CL 34 S 50A 12	AUTOPISTA SUR	16	Anden	-74,12467	4,59957675
16AN00731-2	18/07/2024	24/07/2024	8,51088	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,1247313	4,59963552
16AN00731-3	18/07/2024	24/07/2024	6,32085	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,1248345	4,59973456
16AN00731-4	18/07/2024	24/07/2024	25,54388	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,125311	4,60019823
16AN00731-5	18/07/2024	24/07/2024	10,80703	CL 34 S 50A 92	AUTOPISTA SUR	16	Anden	-74,1254487	4,60033191
16AN00731-6	18/07/2024	24/07/2024	15,34348	KR 51 33 00 S	AUTOPISTA SUR	16	Anden	-74,1251715	4,60055652
16AN00732-1	18/07/2024	24/07/2024	8,31356	CL 29B S 50B 10	AUTOPISTA SUR	16	Anden	-74,1232368	4,60195559
16AN00732-2	18/07/2024	24/07/2024	3,88846	CL 29B S 50B 18	AUTOPISTA SUR	16	Anden	-74,1232782	4,60200124
16AN00732-3	18/07/2024	24/07/2024	7,95548	CL 29B S 50B 26	AUTOPISTA SUR	16	Anden	-74,1233281	4,6020505
16AN00732-4	18/07/2024	24/07/2024	16,72891	CL 29B S 50B 36	AUTOPISTA SUR	16	Anden	-74,1233816	4,60210572
16AN00732-5	18/07/2024	24/07/2024	7,28201	CL 29B S 50B 48	AUTOPISTA SUR	16	Anden	-74,1234654	4,60219383
16AN00732-6	18/07/2024	24/07/2024	19,88753	CL 29B S 50B 64	AUTOPISTA SUR	16	Anden	-74,1235376	4,60226847
16AN00732-7	18/07/2024	24/07/2024	9,90648	CL 29B S 50B 64	AUTOPISTA SUR	16	Anden	-74,1235476	4,60240947
16AN00733-1	18/07/2024	24/07/2024	20,14253	AC 26 S 41 98	AUTOPISTA SUR	16	Anden	-74,1224621	4,60127657
16AN00733-2	18/07/2024	24/07/2024	25,79989	AK 50 29A 31 S	AUTOPISTA SUR	16	Anden	-74,1226069	4,60130577
16AN00733-3	18/07/2024	24/07/2024	13,80730	CL 29B S 50A 10	AUTOPISTA SUR	16	Anden	-74,1228945	4,60160316
16AN00733-4	18/07/2024	24/07/2024	13,43758	CL 29B S 50A 28	AUTOPISTA SUR	16	Anden	-74,1230372	4,60175333
16AN00733-5	18/07/2024	24/07/2024	5,45844	CL 29A S 50 51	AUTOPISTA SUR	16	Anden	-74,1225899	4,60181795
16AN00733-6	18/07/2024	24/07/2024	6,62845	CL 29A S 50 71	AUTOPISTA SUR	16	Anden	-74,1227437	4,60197586
16AN00734-1	18/07/2024	24/07/2024	10,27671	CL 29 S 50 80	AUTOPISTA SUR	16	Anden	-74,1225966	4,60237824
16AN00734-2	18/07/2024	24/07/2024	21,94350	CL 29 S 50 80	AUTOPISTA SUR	16	Anden	-74,1226234	4,60249415
16AN00735-1	18/07/2024	24/07/2024	8,50156	CL 29A S 50 30	AUTOPISTA SUR	16	Anden	-74,1224567	4,60179861
16AN00735-2	18/07/2024	24/07/2024	21,46261	CL 29A S 50 72	AUTOPISTA SUR	16	Anden	-74,1226938	4,60204334
16AN00735-4	18/07/2024	24/07/2024	2,16349	KR 50B 29 26 S	AUTOPISTA SUR	16	Anden	-74,1226946	4,60219906
16AN00735-5	18/07/2024	24/07/2024	2,78962	KR 50B 29 26 S	AUTOPISTA SUR	16	Anden	-74,1226515	4,60224037
16AN00736-1	18/07/2024	24/07/2024	4,65200	CL 29C S 50A 04	AUTOPISTA SUR	16	Anden	-74,1232071	4,60128892
16AN00736-10	18/07/2024	24/07/2024	6,77583	CL 29B S 50B 45	AUTOPISTA SUR	16	Anden	-74,1234951	4,60210789
16AN00736-11	18/07/2024	24/07/2024	10,00210	CL 29B S 50B 65	AUTOPISTA SUR	16	Anden	-74,123664	4,60228047
16AN00736-12	18/07/2024	24/07/2024	83,26968	CL 28B S - KR 51	AUTOPISTA SUR	16	Anden	-74,1238513	4,60216056
16AN00736-3	18/07/2024	24/07/2024	19,70861	CL 29C S 50A 48	AUTOPISTA SUR	16	Anden	-74,1235441	4,60160061
16AN00736-4	18/07/2024	24/07/2024	6,83281	CL 29C S 50A 60	AUTOPISTA SUR	16	Anden	-74,123634	4,60168752
16AN00736-6	18/07/2024	24/07/2024	5,37009	CL 29C S 50A 72	AUTOPISTA SUR	16	Anden	-74,1237374	4,60178073
16AN00736-7	18/07/2024	24/07/2024	5,02500	CL 29B S 50A 45	AUTOPISTA SUR	16	Anden	-74,1231455	4,60174743
16AN00736-8	18/07/2024	24/07/2024	4,51100	CL 29C S 50A 86	AUTOPISTA SUR	16	Anden	-74,1238565	4,6018913
16AN00736-9	18/07/2024	24/07/2024	15,36049	CL 29B S 50B 29	AUTOPISTA SUR	16	Anden	-74,1234309	4,60204128
16AN00737-1	18/07/2024	24/07/2024	12,34384	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden	-74,1228552	4,60092042
16AN00737-2	18/07/2024	24/07/2024	2,81463	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden	-74,1228898	4,60095665
16AN00737-3	18/07/2024	24/07/2024	4,78732	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden	-74,1229087	4,600978
16AN00737-4	18/07/2024	24/07/2024	11,21543	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden	-74,1229389	4,60101242
16AN00737-5	18/07/2024	24/07/2024	9,64386	CL 29C S 50 36	AUTOPISTA SUR	16	Anden	-74,1230639	4,60114703
16AN00737-6	18/07/2024	24/07/2024	12,10682	CL 29B S 50 41	AUTOPISTA SUR	16	Anden	-74,1228608	4,60145239
16AN00738-10	18/07/2024	24/07/2024	14,75837	CL 30 S 50A 64	AUTOPISTA SUR	16	Anden	-74,1239132	4,6013326
16AN00738-11	18/07/2024	24/07/2024	15,53053	CL 29C S 50A 27	AUTOPISTA SUR	16	Anden	-74,1233686	4,60134407
16AN00738-12	18/07/2024	24/07/2024	13,58630	CL 29C S 50A 41	AUTOPISTA SUR	16	Anden	-74,1234545	4,60142278
16AN00738-13	18/07/2024	24/07/2024	10,41328	CL 30 S 50A 78	AUTOPISTA SUR	16	Anden	-74,1240089	4,6014293
16AN00738-14	18/07/2024	24/07/2024	8,16282	CL 29C S 50A 49	AUTOPISTA SUR	16	Anden	-74,1235149	4,60147835
16AN00738-15	18/07/2024	24/07/2024	7,99097	CL 30 S 50A 86	AUTOPISTA SUR	16	Anden	-74,1240677	4,60148664
16AN00738-16	18/07/2024	24/07/2024	6,30707	CL 30 S 50A 94	AUTOPISTA SUR	16	Anden	-74,1241176	4,60153615
16AN00738-17	18/07/2024	24/07/2024	22,68697	CL 29C S 50A 57	AUTOPISTA SUR	16	Anden	-74,1235916	4,60154873
16AN00738-18	18/07/2024	24/07/2024	6,60506	CL 29C S 50A 73	AUTOPISTA SUR	16	Anden	-74,1237154	4,60166809
16AN00738-19	18/07/2024	24/07/2024	29,53706	KR 51 29C 30 S	AUTOPISTA SUR	16	Anden	-74,1242066	4,60162396
16AN00738-2	18/07/2024	24/07/2024	24,08315	KR 50A 29C 29 S	AUTOPISTA SUR	16	Anden	-74,1233492	4,60093015
16AN00738-20	18/07/2024	24/07/2024	10,25212	CL 29C S 50A 79	AUTOPISTA SUR	16	Anden	-74,123761	4,60170805
16AN00738-21	18/07/2024	24/07/2024	6,26609	KR 51 29C 30 S	AUTOPISTA SUR	16	Anden	-74,1242445	4,60173756
16AN00738-22	18/07/2024	24/07/2024	8,11195	KR 51 29C 06 S	AUTOPISTA SUR	16	Anden	-74,1239342	4,60187167
16AN00738-4	18/07/2024	24/07/2024	8,10740	KR 50A 29C 13 S	AUTOPISTA SUR	16	Anden	-74,1232731	4,60102171
16AN00738-5	18/07/2024	24/07/2024	14,37207	CL 30 S 50A 34	AUTOPISTA SUR	16	Anden	-74,123672	4,60109664
16AN00738-6	18/07/2024	24/07/2024	16,71430	KR 50A 29C 05 S	AUTOPISTA SUR	16	Anden	-74,1232067	4,60110355
16AN00738-7	18/07/2024	24/07/2024	4,11254	KR 50A 29C 05 S	AUTOPISTA SUR	16	Anden	-74,1231861	4,60117055
16AN00738-8	18/07/2024	24/07/2024	7,09571	KR 50A 29C 05 S	AUTOPISTA SUR	16	Anden	-74,1232251	4,60121015
16AN00738-9	18/07/2024	24/07/2024	15,13452	CL 30 S 50A 48	AUTOPISTA SUR	16	Anden	-74,1237995	4,60122015



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00739-1	18/07/2024	24/07/2024	28,86163	AK 50 29C 21 S	AUTOPISTA SUR	16	Anden	-74,1229679	4,60065825
16AN00739-2	18/07/2024	24/07/2024	3,45985	KR 50A 29C 32 S	AUTOPISTA SUR	16	Anden	-74,1232918	4,60089047
16AN00739-3	18/07/2024	24/07/2024	24,58327	AK 50 29C 07 S	AUTOPISTA SUR	16	Anden	-74,1229156	4,60088424
16AN00739-4	18/07/2024	24/07/2024	31,10425	KR 50A 29C 04 S	AUTOPISTA SUR	16	Anden	-74,1231844	4,60101984
16AN00739-5	18/07/2024	24/07/2024	17,80354	KR 50A 29C 04 S	AUTOPISTA SUR	16	Anden	-74,123074	4,60105698
16AN00740-1	18/07/2024	24/07/2024	12,87053	KR 50A 30 31 S	AUTOPISTA SUR	16	Anden	-74,1236495	4,60056544
16AN00740-2	18/07/2024	24/07/2024	37,69263	KR 50A 30 31 S	AUTOPISTA SUR	16	Anden	-74,1237705	4,60058109
16AN00740-3	18/07/2024	24/07/2024	8,63070	KR 50A 30 13 S	AUTOPISTA SUR	16	Anden	-74,1235622	4,60066656
16AN00740-4	18/07/2024	24/07/2024	10,25610	CL 30 S 50A 35	AUTOPISTA SUR	16	Anden	-74,1237761	4,60110347
16AN00740-5	18/07/2024	24/07/2024	14,50312	CL 30 S 50A 45	AUTOPISTA SUR	16	Anden	-74,1238352	4,60116055
16AN00740-6	18/07/2024	24/07/2024	10,38084	CL 30 S 50A 69	AUTOPISTA SUR	16	Anden	-74,1241163	4,60143882
16AN00740-7	18/07/2024	24/07/2024	27,12954	CL 30 S 50A 95	AUTOPISTA SUR	16	Anden	-74,1242839	4,60160175
16AN00741-1	18/07/2024	24/07/2024	15,23788	KR 50A 31 29 S	AUTOPISTA SUR	16	Anden	-74,1239413	4,6002077
16AN00741-10	18/07/2024	24/07/2024	5,28647	CL 32 S 50A 54	AUTOPISTA SUR	16	Anden	-74,1245104	4,60068195
16AN00741-12	18/07/2024	24/07/2024	13,40596	CL 32 S 50A 80	AUTOPISTA SUR	16	Anden	-74,1247172	4,60088273
16AN00741-13	18/07/2024	24/07/2024	33,09829	CL 32 S 50A 92	AUTOPISTA SUR	16	Anden	-74,1248229	4,60099347
16AN00741-14	18/07/2024	24/07/2024	19,03895	CL 32 S 50A 92	AUTOPISTA SUR	16	Anden	-74,1248636	4,60111347
16AN00741-15	18/07/2024	24/07/2024	6,29576	KR 51 31 22 S	AUTOPISTA SUR	16	Anden	-74,1247916	4,60118927
16AN00741-2	18/07/2024	24/07/2024	20,70031	KR 50A 31 29 S	AUTOPISTA SUR	16	Anden	-74,1240683	4,60024459
16AN00741-3	18/07/2024	24/07/2024	6,27948	CL 32 S 50A 16	AUTOPISTA SUR	16	Anden	-74,1241722	4,60034624
16AN00741-4	18/07/2024	24/07/2024	7,11986	CL 32 S 50A 18	AUTOPISTA SUR	16	Anden	-74,124222	4,60039525
16AN00741-5	18/07/2024	24/07/2024	10,58504	CL 32 S 50A 30	AUTOPISTA SUR	16	Anden	-74,1242687	4,60044221
16AN00741-6	18/07/2024	24/07/2024	7,80430	CL 32 S 50A 34	AUTOPISTA SUR	16	Anden	-74,1243152	4,60048798
16AN00741-7	18/07/2024	24/07/2024	5,20105	CL 32 S 50A 38	AUTOPISTA SUR	16	Anden	-74,1243643	4,60053672
16AN00741-8	18/07/2024	24/07/2024	20,76854	KR 50A 31 05 S	AUTOPISTA SUR	16	Anden	-74,1238114	4,60053008
16AN00741-9	18/07/2024	24/07/2024	9,96889	CL 32 S 50A 42	AUTOPISTA SUR	16	Anden	-74,1244091	4,60059029
16AN00742-1	18/07/2024	24/07/2024	30,85113	AK 50 31 87 S	AUTOPISTA SUR	16	Anden	-74,1238208	4,59962182
16AN00742-2	18/07/2024	24/07/2024	10,62749	AK 50 31 75 S	AUTOPISTA SUR	16	Anden	-74,1237347	4,59972787
16AN00742-3	18/07/2024	24/07/2024	4,86538	KR 50A 32 12 S	AUTOPISTA SUR	16	Anden	-74,1239593	4,60007592
16AN00742-4	18/07/2024	24/07/2024	5,61230	KR 50A 31 48 S	AUTOPISTA SUR	16	Anden	-74,1238817	4,6001722
16AN00743-1	18/07/2024	24/07/2024	13,99987	KR 50A 32 05 S	AUTOPISTA SUR	16	Anden	-74,1240561	4,60006821
16AN00743-2	18/07/2024	24/07/2024	28,01823	KR 50A 32 05 S	AUTOPISTA SUR	16	Anden	-74,1241035	4,60018296
16AN00743-3	18/07/2024	24/07/2024	72,43522	CL 32 S 50A 97	AUTOPISTA SUR	16	Anden	-74,1250164	4,60097041
16AN00744-1	18/07/2024	24/07/2024	17,22610	AK 50 38A 23 S	AUTOPISTA SUR	16	Anden	-74,1262927	4,5965764
16AN00744-10	18/07/2024	24/07/2024	7,99467	KR 50A 37A 80 S	AUTOPISTA SUR	16	Anden	-74,1262367	4,59736234
16AN00744-11	18/07/2024	24/07/2024	23,79268	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden	-74,1256733	4,59738516
16AN00744-12	18/07/2024	24/07/2024	9,86362	KR 50A 37A 80 S	AUTOPISTA SUR	16	Anden	-74,1261757	4,59743738
16AN00744-13	18/07/2024	24/07/2024	26,55320	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden	-74,1255999	4,5974881
16AN00744-14	18/07/2024	24/07/2024	5,69710	CL 37A S 50 99	AUTOPISTA SUR	16	Anden	-74,1260713	4,59756734
16AN00744-15	18/07/2024	24/07/2024	9,15197	CL 37A S 50 99	AUTOPISTA SUR	16	Anden	-74,126005	4,59764986
16AN00744-16	18/07/2024	24/07/2024	10,10014	CL 37A S 50 99	AUTOPISTA SUR	16	Anden	-74,1259277	4,59774211
16AN00744-17	18/07/2024	24/07/2024	742,91759	KR 50A 37A 02 S	AUTOPISTA SUR	16	Anden	-74,1257109	4,59771347
16AN00744-2	18/07/2024	24/07/2024	11,11457	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden	-74,1264288	4,59668682
16AN00744-3	18/07/2024	24/07/2024	56,86843	AK 50 37A 89 S	AUTOPISTA SUR	16	Anden	-74,126039	4,59672366
16AN00744-4	18/07/2024	24/07/2024	44,38420	KR 50A 38A 38 S	AUTOPISTA SUR	16	Anden	-74,1265501	4,59678595
16AN00744-5	18/07/2024	24/07/2024	13,11889	KR 50A 38A 38 S	AUTOPISTA SUR	16	Anden	-74,1266084	4,59690035
16AN00744-6	18/07/2024	24/07/2024	95,68485	AK 50 37A 89 S	AUTOPISTA SUR	16	Anden	-74,1259077	4,59699251
16AN00744-7	18/07/2024	24/07/2024	17,39939	KR 50A 38A 04 S	AUTOPISTA SUR	16	Anden	-74,1264111	4,59714389
16AN00744-8	18/07/2024	24/07/2024	8,14691	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden	-74,1257322	4,59729535
16AN00744-9	18/07/2024	24/07/2024	8,53956	KR 50A 37A 80 S	AUTOPISTA SUR	16	Anden	-74,1262949	4,59729034
16AN00745-1	18/07/2024	24/07/2024	205,14473	AK 50 38B 75 S	AUTOPISTA SUR	16	Anden	-74,126558	4,59567916
16AN00745-10	18/07/2024	24/07/2024	8,54635	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1267083	4,59603107
16AN00745-11	18/07/2024	24/07/2024	9,41985	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1267999	4,596031
16AN00745-12	18/07/2024	24/07/2024	9,07027	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden	-74,1262479	4,59610219
16AN00745-13	18/07/2024	24/07/2024	8,85797	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1266375	4,59612266
16AN00745-14	18/07/2024	24/07/2024	7,76110	AK 50 38B 39 S	AUTOPISTA SUR	16	Anden	-74,1264945	4,59617326
16AN00745-15	18/07/2024	24/07/2024	7,92148	KR 50A 39 34 S	AUTOPISTA SUR	16	Anden	-74,1271617	4,59621055
16AN00745-16	18/07/2024	24/07/2024	18,38070	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1264852	4,59620679
16AN00745-17	18/07/2024	24/07/2024	10,22366	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1266486	4,59621267
16AN00745-18	18/07/2024	24/07/2024	3,68026	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1265865	4,59628926
16AN00745-19	18/07/2024	24/07/2024	9,78120	KR 50A 39 18 S	AUTOPISTA SUR	16	Anden	-74,1271007	4,59628728
16AN00745-2	18/07/2024	24/07/2024	33,37091	KR 50BISA 39A 00 S	AUTOPISTA SUR	16	Anden	-74,1267192	4,59571713





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00745-20	18/07/2024	24/07/2024	11,91042	CL 38B S 50 19	AUTOPISTA SUR	16	Anden	-74,126454	4,59633193
16AN00745-21	18/07/2024	24/07/2024	11,46686	KR 50A 39 06 S	AUTOPISTA SUR	16	Anden	-74,1270355	4,59636546
16AN00745-22	18/07/2024	24/07/2024	12,08078	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden	-74,1262905	4,59648812
16AN00745-23	18/07/2024	24/07/2024	11,90290	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden	-74,1263809	4,59656143
16AN00745-24	18/07/2024	24/07/2024	6,83598	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden	-74,1264691	4,59663498
16AN00745-28	18/07/2024	24/07/2024	23,17782	KR 50A 38B 04 S	AUTOPISTA SUR	16	Anden	-74,1266037	4,59674127
16AN00745-3	18/07/2024	24/07/2024	34,67292	KR 50BISA 39A 00 S	AUTOPISTA SUR	16	Anden	-74,1267819	4,59573281
16AN00745-4	18/07/2024	24/07/2024	35,95122	KR 50BISA 39A 00 S	AUTOPISTA SUR	16	Anden	-74,1268722	4,59575832
16AN00745-5	18/07/2024	24/07/2024	5,25977	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden	-74,1262939	4,59590488
16AN00745-6	18/07/2024	24/07/2024	7,54450	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1268785	4,5959317
16AN00745-7	18/07/2024	24/07/2024	152,57353	KR 50BISA 38B 99 S	AUTOPISTA SUR	16	Anden	-74,1270407	4,59589553
16AN00745-8	18/07/2024	24/07/2024	26,36148	CL 39A S 50 50	AUTOPISTA SUR	16	Anden	-74,1268162	4,59590633
16AN00745-9	18/07/2024	24/07/2024	55,39609	CL 39A S 50 70	AUTOPISTA SUR	16	Anden	-74,1271839	4,59598887
16AN00746-1	18/07/2024	24/07/2024	7,89940	KR 50BIS 41 14 S	AUTOPISTA MUZU	16	Anden	-74,127068	4,59454958
16AN00746-10	18/07/2024	24/07/2024	13,06694	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1264212	4,59533738
16AN00746-11	18/07/2024	24/07/2024	4,96199	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden	-74,1268135	4,59545228
16AN00746-12	18/07/2024	24/07/2024	98,66446	KR 50BISA 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,1266013	4,5955598
16AN00746-2	18/07/2024	24/07/2024	3,33001	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden	-74,1270104	4,59462534
16AN00746-3	18/07/2024	24/07/2024	10,68359	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1265762	4,59464803
16AN00746-4	18/07/2024	24/07/2024	19,32252	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1265426	4,59478357
16AN00746-5	18/07/2024	24/07/2024	14,15089	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden	-74,1269462	4,59485928
16AN00746-6	18/07/2024	24/07/2024	13,14843	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,126518	4,59490397
16AN00746-7	18/07/2024	24/07/2024	11,02707	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1264933	4,59501954
16AN00746-8	18/07/2024	24/07/2024	6,27123	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden	-74,1268963	4,59508035
16AN00746-9	18/07/2024	24/07/2024	18,51004	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1264679	4,59512416
16AN00747-1	18/07/2024	24/07/2024	16,61003	CL 40A S 50 00	AUTOPISTA SUR	16	Anden	-74,1276998	4,59509
16AN00747-10	18/07/2024	24/07/2024	2,96663	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1271571	4,59559223
16AN00747-14	18/07/2024	24/07/2024	31,38748	KR 50BISA 38B 99 S	AUTOPISTA SUR	16	Anden	-74,1271187	4,59579328
16AN00747-2	18/07/2024	24/07/2024	5,89383	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1275199	4,59515106
16AN00747-3	18/07/2024	24/07/2024	3,63674	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,127453	4,59522948
16AN00747-4	18/07/2024	24/07/2024	26,44204	KR 50A 40 38 S	AUTOPISTA SUR	16	Anden	-74,1278509	4,59521156
16AN00747-7	18/07/2024	24/07/2024	3,90367	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1273051	4,59541158
16AN00747-8	18/07/2024	24/07/2024	9,18692	KR 50A 40 14 S	AUTOPISTA SUR	16	Anden	-74,1277576	4,59546716
16AN00747-9	18/07/2024	24/07/2024	3,23900	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,127231	4,59550158
16AN00748-1	18/07/2024	24/07/2024	21,03522	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,1271673	4,59472215
16AN00748-10	18/07/2024	24/07/2024	6,72293	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1273724	4,59522633
16AN00748-2	18/07/2024	24/07/2024	4,76186	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,1275316	4,59472393
16AN00748-3	18/07/2024	24/07/2024	5,78757	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,1274564	4,59472454
16AN00748-4	18/07/2024	24/07/2024	8,09065	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,1273825	4,59472391
16AN00748-5	18/07/2024	24/07/2024	9,81090	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,127302	4,59472491
16AN00748-6	18/07/2024	24/07/2024	6,57302	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,127605	4,59472747
16AN00748-7	18/07/2024	24/07/2024	11,68964	CL 39A S 50 43	AUTOPISTA SUR	16	Anden	-74,1270158	4,59485364
16AN00748-8	18/07/2024	24/07/2024	16,81966	DG 41 S 50 68	AUTOPISTA SUR	16	Anden	-74,127676	4,5948533
16AN00748-9	18/07/2024	24/07/2024	3,26523	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1275129	4,59505434
16AN00749-1	18/07/2024	24/07/2024	11,70316	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1273591	4,5943415
16AN00749-10	18/07/2024	24/07/2024	18,57599	DG 41 S 50 73	AUTOPISTA SUR	16	Anden	-74,1278929	4,59459124
16AN00749-11	18/07/2024	24/07/2024	5,32631	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,1273202	4,59465608
16AN00749-12	18/07/2024	24/07/2024	5,94697	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,1273881	4,59465644
16AN00749-13	18/07/2024	24/07/2024	5,09653	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,127248	4,5946567
16AN00749-14	18/07/2024	24/07/2024	6,34357	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,1274725	4,59465738
16AN00749-15	18/07/2024	24/07/2024	6,93381	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,1275482	4,59465989
16AN00749-16	18/07/2024	24/07/2024	9,22238	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,1277801	4,59466054
16AN00749-17	18/07/2024	24/07/2024	8,42516	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,127622	4,59465975
16AN00749-2	18/07/2024	24/07/2024	8,34306	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1274597	4,59434399
16AN00749-3	18/07/2024	24/07/2024	4,31061	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1277636	4,59434588
16AN00749-4	18/07/2024	24/07/2024	4,95946	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1276132	4,59434631
16AN00749-5	18/07/2024	24/07/2024	5,88225	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1275374	4,59434592
16AN00749-6	18/07/2024	24/07/2024	5,47511	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1278346	4,59434674
16AN00749-7	18/07/2024	24/07/2024	9,81781	DG 41A S 50 04	AUTOPISTA SUR	16	Anden	-74,1272882	4,59438678
16AN00749-8	18/07/2024	24/07/2024	10,82915	DG 41A S 50 70	AUTOPISTA SUR	16	Anden	-74,1279969	4,59446436
16AN00749-9	18/07/2024	24/07/2024	26,32527	DG 41 S 50 03	AUTOPISTA SUR	16	Anden	-74,1271871	4,59450743
16AN00750-1	18/07/2024	24/07/2024	10,39722	KR 50BISA 41A 01 S	AUTOPISTA SUR	16	Anden	-74,1282999	4,59431946





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00750-10	18/07/2024	24/07/2024	7,75445	KR 50A 40A 24 S	AUTOPISTA SUR	16	Anden	-74,1281213	4,59501581
16AN00750-11	18/07/2024	24/07/2024	18,88336	CL 40A S 50 00	AUTOPISTA SUR	16	Anden	-74,1277456	4,59503862
16AN00750-13	18/07/2024	24/07/2024	4,66584	KR 50A 40A 10 S	AUTOPISTA SUR	16	Anden	-74,1280425	4,59511517
16AN00750-14	18/07/2024	24/07/2024	4,81713	KR 50A 40A 04 S	AUTOPISTA SUR	16	Anden	-74,1279861	4,59518698
16AN00750-15	18/07/2024	24/07/2024	24,68865	KR 50A 40A 04 S	AUTOPISTA SUR	16	Anden	-74,1278934	4,59515694
16AN00750-2	18/07/2024	24/07/2024	7,89369	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1281375	4,5943938
16AN00750-3	18/07/2024	24/07/2024	22,03210	KR 50A 41 46 S	AUTOPISTA SUR	16	Anden	-74,1284619	4,59445324
16AN00750-4	18/07/2024	24/07/2024	6,91748	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1280636	4,59448429
16AN00750-6	18/07/2024	24/07/2024	10,27192	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1279893	4,59457627
16AN00750-7	18/07/2024	24/07/2024	9,96310	KR 50A 41 20 S	AUTOPISTA SUR	16	Anden	-74,1283579	4,59472032
16AN00750-8	18/07/2024	24/07/2024	7,64543	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1278432	4,59475844
16AN00750-9	18/07/2024	24/07/2024	7,90715	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1277689	4,5948463
16AN00751-1	18/07/2024	24/07/2024	7,47138	KR 50A 41B 12 S	AUTOPISTA SUR	16	Anden	-74,1289297	4,5940089
16AN00751-2	18/07/2024	24/07/2024	11,15157	KR 50BISA 41A 01 S	AUTOPISTA SUR	16	Anden	-74,128358	4,59427648
16AN00751-3	18/07/2024	24/07/2024	4,59704	KR 50BISA 41A 01 S	AUTOPISTA SUR	16	Anden	-74,1284155	4,5943233
16AN00751-4	18/07/2024	24/07/2024	14,20556	KR 50A 41A 06 S	AUTOPISTA SUR	16	Anden	-74,128608	4,59441136
16AN00751-5	18/07/2024	24/07/2024	10,35760	KR 50A 41A 06 S	AUTOPISTA SUR	16	Anden	-74,1285427	4,5944256
16AN00752-1	18/07/2024	24/07/2024	16,59440	CL 38A S 50A 42	AUTOPISTA SUR	16	Anden	-74,1268376	4,59764619
16AN00752-2	18/07/2024	24/07/2024	29,86452	CL 38A S 50A 66	AUTOPISTA SUR	16	Anden	-74,1270313	4,59780214
16AN00752-3	18/07/2024	24/07/2024	15,64130	KR 50C 38A 00 S	AUTOPISTA SUR	16	Anden	-74,1272581	4,59798299
16AN00752-5	18/07/2024	24/07/2024	6,44615	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,127245	4,59813089
16AN00752-6	18/07/2024	24/07/2024	5,71686	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1271652	4,5982308
16AN00753-1	18/07/2024	24/07/2024	7,90442	KR 50A 38A 03 S	AUTOPISTA SUR	16	Anden	-74,1264577	4,59719303
16AN00753-10	18/07/2024	24/07/2024	10,93435	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1275006	4,59780383
16AN00753-2	18/07/2024	24/07/2024	5,14846	CL 38B S 50A 48	AUTOPISTA SUR	16	Anden	-74,1270815	4,5972125
16AN00753-3	18/07/2024	24/07/2024	19,88948	CL 38B S 50A 58	AUTOPISTA SUR	16	Anden	-74,1272024	4,59731182
16AN00753-4	18/07/2024	24/07/2024	30,82827	KR 50A 38A 03 S	AUTOPISTA SUR	16	Anden	-74,1265195	4,59729758
16AN00753-7	18/07/2024	24/07/2024	7,20837	CL 38B S 50A 86	AUTOPISTA SUR	16	Anden	-74,1274462	4,59750958
16AN00753-8	18/07/2024	24/07/2024	24,09537	CL 38B S 50A 94	AUTOPISTA SUR	16	Anden	-74,1275342	4,59757998
16AN00753-9	18/07/2024	24/07/2024	29,20234	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1275714	4,5977166
16AN00754-1	18/07/2024	24/07/2024	6,47638	KR 50A 38B 31 S	AUTOPISTA SUR	16	Anden	-74,1269173	4,59662152
16AN00754-10	18/07/2024	24/07/2024	6,96233	CL 38B S 50A 55	AUTOPISTA SUR	16	Anden	-74,1271955	4,59721739
16AN00754-11	18/07/2024	24/07/2024	29,72416	CL 39 S 50A 96	AUTOPISTA SUR	16	Anden	-74,1278462	4,59720729
16AN00754-12	18/07/2024	24/07/2024	17,15339	CL 38B S 50A 67	AUTOPISTA SUR	16	Anden	-74,1272668	4,59727659
16AN00754-13	18/07/2024	24/07/2024	13,93868	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1278932	4,59732208
16AN00754-14	18/07/2024	24/07/2024	7,20101	CL 38B S 50A 73	AUTOPISTA SUR	16	Anden	-74,1273626	4,59735334
16AN00754-15	18/07/2024	24/07/2024	7,38542	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1278073	4,5974283
16AN00754-16	18/07/2024	24/07/2024	6,74421	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1276937	4,59757549
16AN00754-17	18/07/2024	24/07/2024	31,39267	KR 50C 38B 00 S	AUTOPISTA SUR	16	Anden	-74,1276006	4,5975458
16AN00754-2	18/07/2024	24/07/2024	7,12105	CL 39 S 50A 22	AUTOPISTA SUR	16	Anden	-74,1272544	4,59672765
16AN00754-3	18/07/2024	24/07/2024	11,97313	CL 38B S 50A 09	AUTOPISTA SUR	16	Anden	-74,1267689	4,59680386
16AN00754-4	18/07/2024	24/07/2024	2,31336	CL 39 S 50A 46	AUTOPISTA SUR	16	Anden	-74,1274404	4,5968786
16AN00754-6	18/07/2024	24/07/2024	4,04393	CL 39 S 50A 58	AUTOPISTA SUR	16	Anden	-74,1275272	4,59694992
16AN00754-8	18/07/2024	24/07/2024	3,61410	CL 39 S 50A 74	AUTOPISTA SUR	16	Anden	-74,1276321	4,59703026
16AN00754-9	18/07/2024	24/07/2024	6,66186	CL 38B S 50A 53	AUTOPISTA SUR	16	Anden	-74,1271455	4,59717731
16AN00755-1	18/07/2024	24/07/2024	6,44596	CL 39A S 50A 12	AUTOPISTA SUR	16	Anden	-74,1273282	4,59611315
16AN00755-10	18/07/2024	24/07/2024	5,28312	CL 39A S 50A 66	AUTOPISTA SUR	16	Anden	-74,1278628	4,59655237
16AN00755-11	18/07/2024	24/07/2024	11,72810	CL 39 S 50A 07	AUTOPISTA SUR	16	Anden	-74,1271677	4,596568
16AN00755-12	18/07/2024	24/07/2024	7,19822	CL 39 S 50A 11	AUTOPISTA SUR	16	Anden	-74,1272189	4,59661093
16AN00755-13	18/07/2024	24/07/2024	138,74764	CL 39A S 50A 74	AUTOPISTA SUR	16	Anden	-74,1279326	4,59660585
16AN00755-14	18/07/2024	24/07/2024	8,44369	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden	-74,1280043	4,59666165
16AN00755-15	18/07/2024	24/07/2024	47,27001	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden	-74,1280329	4,5966844
16AN00755-16	18/07/2024	24/07/2024	71,95176	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden	-74,1281027	4,59674303
16AN00755-17	18/07/2024	24/07/2024	7,91721	KR 50C 39 36 S	AUTOPISTA SUR	16	Anden	-74,128146	4,59677565
16AN00755-18	18/07/2024	24/07/2024	109,04029	KR 50C 39 36 S	AUTOPISTA SUR	16	Anden	-74,1282006	4,59682076
16AN00755-19	18/07/2024	24/07/2024	7,91850	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1282523	4,59687798
16AN00755-2	18/07/2024	24/07/2024	9,55552	CL 39A S 50A 12	AUTOPISTA SUR	16	Anden	-74,1272727	4,59618045
16AN00755-20	18/07/2024	24/07/2024	8,33196	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1282071	4,59693531
16AN00755-3	18/07/2024	24/07/2024	177,49563	CL 39A S 50A 12	AUTOPISTA SUR	16	Anden	-74,1274229	4,5961947
16AN00755-4	18/07/2024	24/07/2024	80,45487	CL 39A S 50A 32	AUTOPISTA SUR	16	Anden	-74,1275794	4,59631874
16AN00755-5	18/07/2024	24/07/2024	46,64901	CL 39A S 50A 40	AUTOPISTA SUR	16	Anden	-74,1276555	4,59638089
16AN00755-7	18/07/2024	24/07/2024	108,51017	CL 39A S 50A 52	AUTOPISTA SUR	16	Anden	-74,1277505	4,59645885



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00755-8	18/07/2024	24/07/2024	15,63138	CL 39 S 50A 07	AUTOPISTA SUR	16	Anden	-74,1270947	4,59650972
16AN00755-9	18/07/2024	24/07/2024	38,14613	CL 39A S 50A 58	AUTOPISTA SUR	16	Anden	-74,1278375	4,5965282
16AN00756-10	18/07/2024	24/07/2024	15,64748	CL 39A S 50A 57	AUTOPISTA SUR	16	Anden	-74,1278883	4,59641548
16AN00756-11	18/07/2024	24/07/2024	11,39247	CL 39A S 50A 67	AUTOPISTA SUR	16	Anden	-74,1279575	4,59647482
16AN00756-12	18/07/2024	24/07/2024	30,97155	CL 39A S 50A 81	AUTOPISTA SUR	16	Anden	-74,1280321	4,59653534
16AN00756-13	18/07/2024	24/07/2024	4,95556	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,128499	4,59656736
16AN00756-14	18/07/2024	24/07/2024	21,55143	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden	-74,1281127	4,59659949
16AN00756-15	18/07/2024	24/07/2024	16,00886	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1283814	4,59671224
16AN00756-16	18/07/2024	24/07/2024	47,96973	KR 50C 39A 08 S	AUTOPISTA SUR	16	Anden	-74,128251	4,59671061
16AN00756-3	18/07/2024	24/07/2024	6,74005	CL 40 S 50A 64	AUTOPISTA SUR	16	Anden	-74,1282017	4,59612178
16AN00756-4	18/07/2024	24/07/2024	38,54298	KR 50A 39A 03 S	AUTOPISTA SUR	16	Anden	-74,1274845	4,59609159
16AN00756-5	18/07/2024	24/07/2024	1,17278	CL 40 S 50A 80	AUTOPISTA SUR	16	Anden	-74,1283371	4,59623213
16AN00756-6	18/07/2024	24/07/2024	0,94816	CL 40 S 50A 80	AUTOPISTA SUR	16	Anden	-74,128347	4,5962404
16AN00756-7	18/07/2024	24/07/2024	12,19292	CL 39A S 50A 39	AUTOPISTA SUR	16	Anden	-74,1276767	4,59624506
16AN00756-8	18/07/2024	24/07/2024	6,23810	CL 40 S 50A 80	AUTOPISTA SUR	16	Anden	-74,1283681	4,59625863
16AN00756-9	18/07/2024	24/07/2024	6,24511	KR 50C 40 00 S	AUTOPISTA SUR	16	Anden	-74,128418	4,59629888
16AN00757-1	18/07/2024	24/07/2024	3,30008	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1288577	4,59623658
16AN00757-10	18/07/2024	24/07/2024	34,61748	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1291492	4,59667132
16AN00757-11	18/07/2024	24/07/2024	7,00798	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1291211	4,5967067
16AN00757-12	18/07/2024	24/07/2024	6,11590	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1291116	4,59671794
16AN00757-13	18/07/2024	24/07/2024	8,19478	KR 51 # 39A-54 S	AUTOPISTA SUR	16	Anden	-74,1291014	4,59672992
16AN00757-14	18/07/2024	24/07/2024	6,19985	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1290885	4,59674221
16AN00757-15	18/07/2024	24/07/2024	11,27965	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1290799	4,59675614
16AN00757-16	18/07/2024	24/07/2024	58,32483	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1290424	4,59680526
16AN00757-17	18/07/2024	24/07/2024	54,66038	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden	-74,1284682	4,59688993
16AN00757-18	18/07/2024	24/07/2024	99,21163	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1289633	4,59690379
16AN00757-19	18/07/2024	24/07/2024	5,40495	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1289204	4,59696342
16AN00757-2	18/07/2024	24/07/2024	5,31293	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1288028	4,59630334
16AN00757-20	18/07/2024	24/07/2024	120,84737	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1288619	4,59702983
16AN00757-21	18/07/2024	24/07/2024	61,62279	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden	-74,1286708	4,59705264
16AN00757-22	18/07/2024	24/07/2024	31,40033	KR 51 CL 39A S	AUTOPISTA SUR	16	Anden	-74,1287798	4,59712259
16AN00757-3	18/07/2024	24/07/2024	3,31098	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1287432	4,59637893
16AN00757-4	18/07/2024	24/07/2024	33,81003	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1292895	4,59637586
16AN00757-5	18/07/2024	24/07/2024	97,69752	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1292949	4,59648743
16AN00757-6	18/07/2024	24/07/2024	6,21245	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1292484	4,59654751
16AN00757-7	18/07/2024	24/07/2024	8,73963	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1292383	4,59655916
16AN00757-8	18/07/2024	24/07/2024	71,64100	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1292032	4,59660254
16AN00757-9	18/07/2024	24/07/2024	5,61170	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1291686	4,59664708
16AN00758-2	18/07/2024	24/07/2024	6,59883	CL 40A S 50A 34	AUTOPISTA SUR	16	Anden	-74,1282603	4,59554257
16AN00758-3	18/07/2024	24/07/2024	5,42126	CL 40A S 50A 58	AUTOPISTA SUR	16	Anden	-74,1284325	4,59567839
16AN00758-4	18/07/2024	24/07/2024	40,16170	KR 50C 40A 00 S	AUTOPISTA SUR	16	Anden	-74,1288229	4,59600374
16AN00758-6	18/07/2024	24/07/2024	6,98773	CL 40 S 50A 87	AUTOPISTA SUR	16	Anden	-74,1284486	4,59623443
16AN00759-1	18/07/2024	24/07/2024	15,84297	KR 50A 40A 35 S	AUTOPISTA SUR	16	Anden	-74,1282219	4,59500224
16AN00759-2	18/07/2024	24/07/2024	4,73667	KR 50A 40A 21 S	AUTOPISTA SUR	16	Anden	-74,1281566	4,59508046
16AN00759-3	18/07/2024	24/07/2024	13,76943	KR 50A 40A 03 S	AUTOPISTA SUR	16	Anden	-74,1280483	4,59521551
16AN00759-4	18/07/2024	24/07/2024	32,05370	KR 50A 40A 03 S	AUTOPISTA SUR	16	Anden	-74,1280953	4,59532076
16AN00759-5	18/07/2024	24/07/2024	16,38640	CL 40A S 50A 67	AUTOPISTA SUR	16	Anden	-74,1286119	4,5957371
16AN00760-1	18/07/2024	24/07/2024	9,55688	CL 41A S 50A 08	AUTOPISTA SUR	16	Anden	-74,1285502	4,59459173
16AN00760-10	18/07/2024	24/07/2024	3,61778	CL 41A S 50A 58	AUTOPISTA SUR	16	Anden	-74,129128	4,59498926
16AN00760-11	18/07/2024	24/07/2024	13,07928	CL 41A S 50A 70	AUTOPISTA SUR	16	Anden	-74,129213	4,59505995
16AN00760-12	18/07/2024	24/07/2024	18,09425	CL 41 S 50A 39	AUTOPISTA SUR	16	Anden	-74,1286215	4,59511782
16AN00760-13	18/07/2024	24/07/2024	5,60539	CL 41A S 50A 82	AUTOPISTA SUR	16	Anden	-74,1293353	4,59516094
16AN00760-2	18/07/2024	24/07/2024	22,29041	CL 41A S 50A 08	AUTOPISTA SUR	16	Anden	-74,1286609	4,59461323
16AN00760-3	18/07/2024	24/07/2024	1,46855	CL 41A S 50A 08	AUTOPISTA SUR	16	Anden	-74,1287412	4,59467795
16AN00760-4	18/07/2024	24/07/2024	2,92212	CL 41A S 50A 24	AUTOPISTA SUR	16	Anden	-74,1287781	4,59470927
16AN00760-5	18/07/2024	24/07/2024	5,26046	CL 41A S 50A 28	AUTOPISTA SUR	16	Anden	-74,1288086	4,59473332
16AN00760-6	18/07/2024	24/07/2024	18,75800	CL 41A S 50A 34	AUTOPISTA SUR	16	Anden	-74,1288754	4,59478808
16AN00760-7	18/07/2024	24/07/2024	5,61242	CL 41A S 50A 42	AUTOPISTA SUR	16	Anden	-74,1289541	4,59485101
16AN00760-8	18/07/2024	24/07/2024	5,08440	CL 41A S 50A 50	AUTOPISTA SUR	16	Anden	-74,1290268	4,5949095
16AN00760-9	18/07/2024	24/07/2024	4,05684	CL 41A S 50A 54	AUTOPISTA SUR	16	Anden	-74,1290745	4,59494786
16AN00761-1	18/07/2024	24/07/2024	11,37672	KR 50A 41A 55 S	AUTOPISTA SUR	16	Anden	-74,1288584	4,59420943
16AN00761-10	18/07/2024	24/07/2024	9,54151	CL 41A S 50A 29	AUTOPISTA SUR	16	Anden	-74,1288882	4,59470561



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00761-11	18/07/2024	24/07/2024	3,15577	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,1295834	4,59473186
16AN00761-12	18/07/2024	24/07/2024	5,66644	CL 41A S 50A 37	AUTOPISTA SUR	16	Anden	-74,1289785	4,59477831
16AN00761-13	18/07/2024	24/07/2024	5,61418	CL 41A S 50A 53	AUTOPISTA SUR	16	Anden	-74,1290485	4,59483334
16AN00761-14	18/07/2024	24/07/2024	6,05301	CL 41A S 50A 59	AUTOPISTA SUR	16	Anden	-74,1290992	4,59487631
16AN00761-15	18/07/2024	24/07/2024	29,14160	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,1297416	4,59485881
16AN00761-16	18/07/2024	24/07/2024	4,58813	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden	-74,1291302	4,59490024
16AN00761-17	18/07/2024	24/07/2024	6,23665	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden	-74,1291915	4,59495133
16AN00761-18	18/07/2024	24/07/2024	5,28182	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden	-74,1292668	4,59501126
16AN00761-19	18/07/2024	24/07/2024	2,46211	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden	-74,1293208	4,59505629
16AN00761-2	18/07/2024	24/07/2024	28,24153	KR 50A 41A 55 S	AUTOPISTA SUR	16	Anden	-74,1289622	4,59422793
16AN00761-20	18/07/2024	24/07/2024	33,78181	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1297561	4,59499969
16AN00761-21	18/07/2024	24/07/2024	21,10928	KR 50C 41A 06 S	AUTOPISTA SUR	16	Anden	-74,1294844	4,59518968
16AN00761-3	18/07/2024	24/07/2024	6,70933	KR 50A 41A 55 S	AUTOPISTA SUR	16	Anden	-74,1290427	4,59429623
16AN00761-4	18/07/2024	24/07/2024	5,55614	CL 41B S 50A 50	AUTOPISTA SUR	16	Anden	-74,1292356	4,59445054
16AN00761-5	18/07/2024	24/07/2024	14,03382	KR 50A 41A 05 S	AUTOPISTA SUR	16	Anden	-74,1286691	4,5944437
16AN00761-6	18/07/2024	24/07/2024	5,67776	CL 41B S 50A 64	AUTOPISTA SUR	16	Anden	-74,1293355	4,59452881
16AN00761-7	18/07/2024	24/07/2024	18,53379	KR 50A 41A 05 S	AUTOPISTA SUR	16	Anden	-74,1286883	4,59454354
16AN00761-8	18/07/2024	24/07/2024	9,88639	KR 50A 41A 05 S	AUTOPISTA SUR	16	Anden	-74,1287668	4,59460681
16AN00761-9	18/07/2024	24/07/2024	6,18049	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,1295081	4,59467278
16AN00762-2	18/07/2024	24/07/2024	10,46764	CL 41B S 50A 11	AUTOPISTA SUR	16	Anden	-74,1289695	4,59406722
16AN00762-3	18/07/2024	24/07/2024	3,29411	CL 41B S 50A 11	AUTOPISTA SUR	16	Anden	-74,1289739	4,59415362
16AN00762-4	18/07/2024	24/07/2024	16,18847	KR 50A BIS 41B 26 S	AUTOPISTA SUR	16	Anden	-74,1293902	4,59417023
16AN00762-6	18/07/2024	24/07/2024	13,49675	AC 45A S 50A 42	AUTOPISTA SUR	16	Anden	-74,1292796	4,59430683
16AN00763-1	18/07/2024	24/07/2024	7,04888	AC 45A S 50A 42	AUTOPISTA SUR	16	Anden	-74,1295986	4,5940218
16AN00763-2	18/07/2024	24/07/2024	5,19286	KR 50ABIS 41B 31 S	AUTOPISTA SUR	16	Anden	-74,1294967	4,59414985
16AN00763-4	18/07/2024	24/07/2024	9,23706	AC 45A S 50B 02	AUTOPISTA SUR	16	Anden	-74,1297613	4,59442963
16AN00763-5	18/07/2024	24/07/2024	11,18401	CL 41B S 50A 55	AUTOPISTA SUR	16	Anden	-74,1293561	4,59446149
16AN00763-6	18/07/2024	24/07/2024	9,91938	AC 45A S 50B 02	AUTOPISTA SUR	16	Anden	-74,1297052	4,59450026
16AN00763-7	18/07/2024	24/07/2024	2,09381	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,1294634	4,59454552
16AN00763-8	18/07/2024	24/07/2024	10,84895	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,1295338	4,59460297
16AN00764-1	18/07/2024	24/07/2024	1,56738	KR 51 38B 00 S	AUTOPISTA SUR	16	Anden	-74,1277785	4,5977771
16AN00764-10	18/07/2024	24/07/2024	2,71812	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1277976	4,59832375
16AN00764-11	18/07/2024	24/07/2024	14,20888	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1272077	4,59829467
16AN00764-12	18/07/2024	24/07/2024	2,24490	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1277896	4,59833464
16AN00764-13	18/07/2024	24/07/2024	192,05974	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1272868	4,5989829
16AN00764-2	18/07/2024	24/07/2024	4,81533	KR 51 38B 00 S	AUTOPISTA SUR	16	Anden	-74,128278	4,59781523
16AN00764-3	18/07/2024	24/07/2024	3,88078	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1275429	4,59787299
16AN00764-4	18/07/2024	24/07/2024	4,05244	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1274092	4,59804472
16AN00764-5	18/07/2024	24/07/2024	31,60355	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1280399	4,59804181
16AN00764-6	18/07/2024	24/07/2024	14,49819	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1273389	4,59813207
16AN00764-7	18/07/2024	24/07/2024	23,35791	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1279679	4,59813743
16AN00764-8	18/07/2024	24/07/2024	14,62914	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1279234	4,5981794
16AN00764-9	18/07/2024	24/07/2024	21,80732	KR 51 38A 04	AUTOPISTA SUR	16	Anden	-74,1278219	4,59829263
16AN00765-1	18/07/2024	24/07/2024	11,76289	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1283111	4,59692098
16AN00765-10	18/07/2024	24/07/2024	5,59641	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1285607	4,59738344
16AN00765-11	18/07/2024	24/07/2024	4,39993	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1285574	4,59740092
16AN00765-12	18/07/2024	24/07/2024	16,69855	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1285408	4,59741879
16AN00765-13	18/07/2024	24/07/2024	6,73577	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1285293	4,59743688
16AN00765-14	18/07/2024	24/07/2024	27,39021	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1285032	4,59747346
16AN00765-15	18/07/2024	24/07/2024	12,87119	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1277684	4,59759244
16AN00765-16	18/07/2024	24/07/2024	19,36499	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1283367	4,59765065
16AN00765-17	18/07/2024	24/07/2024	30,62236	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1282917	4,59771091
16AN00765-18	18/07/2024	24/07/2024	52,88364	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1282225	4,59780972
16AN00765-19	18/07/2024	24/07/2024	76,54353	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1281458	4,59791261
16AN00765-2	18/07/2024	24/07/2024	29,23538	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1283361	4,5969437
16AN00765-3	18/07/2024	24/07/2024	6,16219	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12836	4,59695158
16AN00765-4	18/07/2024	24/07/2024	129,29022	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden	-74,1284251	4,59700191
16AN00765-5	18/07/2024	24/07/2024	37,15288	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden	-74,1285326	4,59709073
16AN00765-6	18/07/2024	24/07/2024	5,40701	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1280609	4,5972302
16AN00765-7	18/07/2024	24/07/2024	56,47819	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1286316	4,59730497
16AN00765-8	18/07/2024	24/07/2024	3,90465	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1285726	4,59737091
16AN00765-9	18/07/2024	24/07/2024	22,22650	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1285962	4,5973572





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00766-1	18/07/2024	24/07/2024	6,55936	AC 45A S 50B 02	AUTOPISTA SUR	16	Anden	-74,1301037	4,59411101
16AN00766-3	18/07/2024	24/07/2024	20,63387	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,1297046	4,59474082
16AN00766-4	18/07/2024	24/07/2024	46,80996	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1306655	4,594794
16AN00766-5	18/07/2024	24/07/2024	69,82808	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1305366	4,5949186
16AN00766-6	18/07/2024	24/07/2024	14,70816	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1305613	4,59494242
16AN00766-7	18/07/2024	24/07/2024	9,83759	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,1300834	4,59504533
16AN00766-8	18/07/2024	24/07/2024	203,00005	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1303771	4,59512891
16AN00767-1	18/07/2024	24/07/2024	32,92170	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,1299544	4,59503216
16AN00767-10	18/07/2024	24/07/2024	26,49926	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,130064	4,59552754
16AN00767-11	18/07/2024	24/07/2024	120,82172	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,129983	4,59562575
16AN00767-12	18/07/2024	24/07/2024	5,99168	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1299193	4,59570058
16AN00767-13	18/07/2024	24/07/2024	45,11397	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1298922	4,59573433
16AN00767-14	18/07/2024	24/07/2024	25,50491	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1297419	4,5959227
16AN00767-15	18/07/2024	24/07/2024	2,58816	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1297086	4,59595013
16AN00767-16	18/07/2024	24/07/2024	4,11194	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,129701	4,59595844
16AN00767-17	18/07/2024	24/07/2024	8,97186	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1297249	4,59595066
16AN00767-18	18/07/2024	24/07/2024	2,81699	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1296602	4,59602015
16AN00767-19	18/07/2024	24/07/2024	44,62010	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1296856	4,59599309
16AN00767-2	18/07/2024	24/07/2024	32,61993	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,129826	4,59503456
16AN00767-20	18/07/2024	24/07/2024	10,14069	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1296525	4,59603467
16AN00767-21	18/07/2024	24/07/2024	4,91875	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1296448	4,59605148
16AN00767-22	18/07/2024	24/07/2024	33,17673	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1295827	4,59611878
16AN00767-23	18/07/2024	24/07/2024	53,85170	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1295354	4,59618007
16AN00767-24	18/07/2024	24/07/2024	129,07059	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12944	4,59629788
16AN00767-3	18/07/2024	24/07/2024	24,41777	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,1301712	4,59520739
16AN00767-4	18/07/2024	24/07/2024	56,68548	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1302384	4,59530353
16AN00767-5	18/07/2024	24/07/2024	6,36135	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1295518	4,59537003
16AN00767-6	18/07/2024	24/07/2024	55,10274	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1301566	4,59541097
16AN00767-7	18/07/2024	24/07/2024	10,38403	KR 50C 41 31 S	AUTOPISTA SUR	16	Anden	-74,1294869	4,59544988
16AN00767-8	18/07/2024	24/07/2024	25,66724	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1300991	4,59548405
16AN00767-9	18/07/2024	24/07/2024	4,91032	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1300815	4,59550441
16AN00768-1	18/07/2024	24/07/2024	3,50261	CL 29 S 50B 06	AUTOPISTA SUR	16	Anden	-74,1225062	4,60249111
16AN00769-2	18/07/2024	24/07/2024	5,47427	AC 45A S 50 08	AUTOPISTA SUR	16	Anden	-74,1272539	4,59432418
16AN00769-3	18/07/2024	24/07/2024	5,00268	AC 45A S 50 06	AUTOPISTA SUR	16	Anden	-74,1272004	4,59438918
16AN00770-1	18/07/2024	24/07/2024	8,83160	KR 50BISA 41A 10 S	AUTOPISTA SUR	16	Anden	-74,1282641	4,59413948
16AN00770-10	18/07/2024	24/07/2024	6,00567	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1275361	4,59427497
16AN00770-11	18/07/2024	24/07/2024	11,95521	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1274277	4,59427541
16AN00770-12	18/07/2024	24/07/2024	5,65643	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1276155	4,59427561
16AN00770-13	18/07/2024	24/07/2024	5,09019	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1276994	4,59427833
16AN00770-14	18/07/2024	24/07/2024	0,77913	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1275619	4,59427816
16AN00770-15	18/07/2024	24/07/2024	0,85472	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1277274	4,59427829
16AN00770-16	18/07/2024	24/07/2024	1,46757	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12774	4,59427846
16AN00770-17	18/07/2024	24/07/2024	0,87230	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1276446	4,5942781
16AN00770-18	18/07/2024	24/07/2024	0,76049	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1279046	4,59427989
16AN00770-19	18/07/2024	24/07/2024	0,67640	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1279171	4,59428004
16AN00770-2	18/07/2024	24/07/2024	13,97325	KR 50BISA 41A 10 S	AUTOPISTA SUR	16	Anden	-74,1281968	4,59422091
16AN00770-20	18/07/2024	24/07/2024	0,46329	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,127893	4,59428005
16AN00770-21	18/07/2024	24/07/2024	0,64624	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1278804	4,59428028
16AN00770-22	18/07/2024	24/07/2024	0,83029	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1277519	4,59427889
16AN00770-23	18/07/2024	24/07/2024	5,98732	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1280308	4,59428054
16AN00770-24	18/07/2024	24/07/2024	5,35397	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1277817	4,59427971
16AN00770-25	18/07/2024	24/07/2024	0,69479	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1279994	4,59428088
16AN00770-26	18/07/2024	24/07/2024	0,72566	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1280591	4,59428105
16AN00770-27	18/07/2024	24/07/2024	0,72764	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,127976	4,59428113
16AN00770-28	18/07/2024	24/07/2024	0,86292	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1279852	4,59428156
16AN00770-29	18/07/2024	24/07/2024	6,07530	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1281114	4,59428144
16AN00770-30	18/07/2024	24/07/2024	7,04982	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1279469	4,59428211
16AN00771-1	18/07/2024	24/07/2024	31,56696	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1294265	4,5965094
16AN00771-2	18/07/2024	24/07/2024	43,58865	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1293781	4,59657212
16AN00771-3	18/07/2024	24/07/2024	207,08192	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1292877	4,59679592
16AN00771-4	18/07/2024	24/07/2024	15,27123	KR 51BIS 39A 85 S	OSPINA PEREZ SUR	16	Anden	-74,1293719	4,59703528
16AN00771-5	18/07/2024	24/07/2024	8,59266	KR 51A 39A 84 S	OSPINA PEREZ SUR	16	Anden	-74,1294403	4,5970916





LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00771-6	18/07/2024	24/07/2024	36,05401	KR 51A 40 01 S	OSPINA PEREZ SUR	16	Anden	-74,1295359	4,59707042
16AN00772-1	18/07/2024	24/07/2024	17,93992	CL 42 S 51A 61	OSPINA PEREZ SUR	16	Anden	-74,1310012	4,59488958
16AN00773-1	18/07/2024	24/07/2024	10,41684	KR 51B 41B 08 S	OSPINA PEREZ SUR	16	Anden	-74,1311491	4,59581876
16AN00773-2	18/07/2024	24/07/2024	53,05163	KR 51B 41A 05 S	OSPINA PEREZ SUR	16	Anden	-74,1310999	4,59601496
16AN00773-3	18/07/2024	24/07/2024	6,19085	CL 41A S 51A 60	OSPINA PEREZ SUR	16	Anden	-74,130922	4,59611137
16AN00774-1	18/07/2024	24/07/2024	8,84459	CL 40ABIS S 51B 05	OSPINA PEREZ SUR	16	Anden	-74,130454	4,59696789
16AN00774-2	18/07/2024	24/07/2024	2,88594	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Anden	-74,1304016	4,59703108
16AN00774-3	18/07/2024	24/07/2024	2,21837	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Anden	-74,1303619	4,59708088
16AN00774-4	18/07/2024	24/07/2024	3,73970	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Anden	-74,1303188	4,59713283
16AN00774-6	18/07/2024	24/07/2024	4,90366	KR 51B 40 05 S	OSPINA PEREZ SUR	16	Anden	-74,1301159	4,59738605
16AN00774-7	18/07/2024	24/07/2024	72,65121	KR 51B 40 01 S	OSPINA PEREZ SUR	16	Anden	-74,1302189	4,59762255
16AN00775-1	18/07/2024	24/07/2024	8,35578	KR 51B 40B 49 S	OSPINA PEREZ SUR	16	Anden	-74,1308021	4,5965328
16AN00775-10	18/07/2024	24/07/2024	11,11773	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,1310776	4,59694386
16AN00775-11	18/07/2024	24/07/2024	21,98889	KR 51BBIS 40B 04 S	OSPINA PEREZ SUR	16	Anden	-74,130794	4,59702889
16AN00775-2	18/07/2024	24/07/2024	2,44402	KR 51B 40B 43 S	OSPINA PEREZ SUR	16	Anden	-74,1307293	4,59662225
16AN00775-3	18/07/2024	24/07/2024	149,18570	KR 51B 40B 49 S	OSPINA PEREZ SUR	16	Anden	-74,130944	4,59659752
16AN00775-4	18/07/2024	24/07/2024	6,48110	KR 51B 40B 31 S	OSPINA PEREZ SUR	16	Anden	-74,1306745	4,5966914
16AN00775-5	18/07/2024	24/07/2024	4,62930	KR 51B 40B 15 S	OSPINA PEREZ SUR	16	Anden	-74,1306233	4,59675328
16AN00775-6	18/07/2024	24/07/2024	55,74255	KR 51BBIS 40B 52 S	OSPINA PEREZ SUR	16	Anden	-74,1311416	4,59675026
16AN00775-7	18/07/2024	24/07/2024	9,32915	CL 40B S 51B 17	OSPINA PEREZ SUR	16	Anden	-74,1305653	4,59682851
16AN00775-8	18/07/2024	24/07/2024	16,39366	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,1311535	4,59685139
16AN00775-9	18/07/2024	24/07/2024	7,40220	KR 51B 40A 49 S	OSPINA PEREZ SUR	16	Anden	-74,1306088	4,59690083
16AN00776-1	18/07/2024	24/07/2024	13,54738	CL 41 S 51B 65	OSPINA PEREZ SUR	16	Anden	-74,1312578	4,59671789
16AN00776-2	18/07/2024	24/07/2024	95,53356	KR 51CBIS 41 02 S	OSPINA PEREZ SUR	16	Anden	-74,1313486	4,59679338
16AN00776-3	18/07/2024	24/07/2024	87,97365	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,1314846	4,59690396
16AN00776-4	18/07/2024	24/07/2024	290,01041	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,1317653	4,59712996
16AN00776-5	18/07/2024	24/07/2024	127,76230	KR 51D 41 01 S	OSPINA PEREZ SUR	16	Anden	-74,1320937	4,59739278
16AN00777-1	18/07/2024	24/07/2024	10,79392	KR 51BBIS 41B 50 S	OSPINA PEREZ SUR	16	Anden	-74,1315078	4,59656359
16AN00777-10	18/07/2024	24/07/2024	11,23218	KR 51CBIS 41B 06 S	OSPINA PEREZ SUR	16	Anden	-74,1318057	4,59603004
16AN00777-11	18/07/2024	24/07/2024	9,06859	KR 51B 41A 05 S	OSPINA PEREZ SUR	16	Anden	-74,1311975	4,59604058
16AN00777-12	18/07/2024	24/07/2024	6,06428	CL 41BIS S 51B 03	OSPINA PEREZ SUR	16	Anden	-74,1311605	4,596088
16AN00777-13	18/07/2024	24/07/2024	19,04636	CL 41BIS S 51B 03	OSPINA PEREZ SUR	16	Anden	-74,1310928	4,59616981
16AN00777-2	18/07/2024	24/07/2024	9,66843	CL 42 S 51B 10	OSPINA PEREZ SUR	16	Anden	-74,1314594	4,59571447
16AN00777-3	18/07/2024	24/07/2024	8,32117	KR 51B 41A 57 S	OSPINA PEREZ SUR	16	Anden	-74,1313566	4,5958419
16AN00777-4	18/07/2024	24/07/2024	3,21727	KR 51B 41A 47 S	OSPINA PEREZ SUR	16	Anden	-74,1313234	4,59588175
16AN00777-5	18/07/2024	24/07/2024	4,03270	KR 51CBIS 41B 24 S	OSPINA PEREZ SUR	16	Anden	-74,1319052	4,59591112
16AN00777-6	18/07/2024	24/07/2024	7,82958	KR 51B 41A 37 S	OSPINA PEREZ SUR	16	Anden	-74,1312951	4,59592001
16AN00777-7	18/07/2024	24/07/2024	6,25099	KR 51CBIS 41B 24 S	OSPINA PEREZ SUR	16	Anden	-74,1318889	4,59593132
16AN00777-8	18/07/2024	24/07/2024	9,13576	KR 51B 41A 21 S	OSPINA PEREZ SUR	16	Anden	-74,1312414	4,59598556
16AN00777-9	18/07/2024	24/07/2024	35,67335	CL 42 S 51B 52	OSPINA PEREZ SUR	16	Anden	-74,1318333	4,59595511
16AN00778-1	18/07/2024	24/07/2024	67,63180	CL 42B S 51B 32	OSPINA PEREZ SUR	16	Anden	-74,1321268	4,59502661
16AN00779-1	18/07/2024	24/07/2024	40,69699	CL 40 S 51C 15	OSPINA PEREZ SUR	16	Anden	-74,130615	4,5979454
16AN00780-1	18/07/2024	24/07/2024	24,67352	KR 51CBIS 40A 50 S	OSPINA PEREZ SUR	16	Anden	-74,1309813	4,59717234
16AN00781-1	18/07/2024	24/07/2024	21,05227	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,1311162	4,59710718
16AN00781-2	18/07/2024	24/07/2024	97,57899	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,1314469	4,59703721
16AN00782-1	18/07/2024	24/07/2024	29,79754	KR 51BBIS 42 61 S	OSPINA PEREZ SUR	16	Anden	-74,1321326	4,59513696
16AN00782-2	18/07/2024	24/07/2024	5,14169	KR 51BBIS 42 61 S	OSPINA PEREZ SUR	16	Anden	-74,1322134	4,59517008
16AN00782-3	18/07/2024	24/07/2024	15,33426	CL 42B S 51B 88	OSPINA PEREZ SUR	16	Anden	-74,1324144	4,59521599
16AN00783-1	18/07/2024	24/07/2024	27,02467	CL 42B S 51B 88	OSPINA PEREZ SUR	16	Anden	-74,1324908	4,59505494
16AN00783-2	18/07/2024	24/07/2024	5,07943	CL 42B S 51B 88	OSPINA PEREZ SUR	16	Anden	-74,1324736	4,5951364
16AN00784-1	18/07/2024	24/07/2024	3,79081	KR 51CBIS 41B 07 S	OSPINA PEREZ SUR	16	Anden	-74,1321472	4,59636388
16AN00785-1	18/07/2024	24/07/2024	84,51903	KR 51D 42 12 S	OSPINA PEREZ SUR	16	Anden	-74,1325747	4,59579655
16AN00786-1	18/07/2024	24/07/2024	29,86351	KR 51DBIS 40 02 S	OSPINA PEREZ SUR	16	Anden	-74,1310694	4,59831498
16AN00787-1	18/07/2024	24/07/2024	83,71426	CL 41B S 51D 11	OSPINA PEREZ SUR	16	Anden	-74,1324336	4,59662519
16AN00788-1	18/07/2024	24/07/2024	86,30898	KR 51D 42 12 S	OSPINA PEREZ SUR	16	Anden	-74,1326623	4,59581253
16AN00788-2	18/07/2024	24/07/2024	87,47702	KR 51D 42 12 S	OSPINA PEREZ SUR	16	Anden	-74,1324339	4,595933
16AN00789-1	18/07/2024	24/07/2024	260,57199	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1331849	4,59476318
16AN00789-10	18/07/2024	24/07/2024	26,10369	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1333521	4,59492058
16AN00789-11	18/07/2024	24/07/2024	2,30086	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1333109	4,59494206
16AN00789-12	18/07/2024	24/07/2024	5,29350	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1334056	4,59494358
16AN00789-13	18/07/2024	24/07/2024	2,82637	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1333307	4,59494985
16AN00789-14	18/07/2024	24/07/2024	21,43084	KR 51D 42A 55 S	OSPINA PEREZ SUR	16	Anden	-74,1330615	4,59505428



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00789-2	18/07/2024	24/07/2024	3,47487	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1331637	4,59484453
16AN00789-3	18/07/2024	24/07/2024	1,78869	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1331744	4,59484708
16AN00789-4	18/07/2024	24/07/2024	2,23566	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1331853	4,59485372
16AN00789-5	18/07/2024	24/07/2024	6,83206	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1331222	4,59486584
16AN00789-6	18/07/2024	24/07/2024	13,94386	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,133212	4,59486451
16AN00789-7	18/07/2024	24/07/2024	14,74400	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1332605	4,59488362
16AN00789-8	18/07/2024	24/07/2024	1,88966	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1332901	4,59489645
16AN00789-9	18/07/2024	24/07/2024	1,70574	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,1333002	4,59490059
16AN00790-1	18/07/2024	24/07/2024	66,43292	CL 43 S 51D 13	OSPINA PEREZ SUR	16	Anden	-74,133226	4,59461957
16AN00790-2	18/07/2024	24/07/2024	16,76669	KR 51DBIS 43 04 S	OSPINA PEREZ SUR	16	Anden	-74,1335418	4,5946681
16AN00791-1	18/07/2024	24/07/2024	171,15833	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,1323122	4,59770615
16AN00792-1	18/07/2024	24/07/2024	393,52547	KR 51G 41 04 S	OSPINA PEREZ SUR	16	Anden	-74,1324774	4,5977024
16AN00793-2	18/07/2024	24/07/2024	18,81370	CL 42BIS S 51D 77	OSPINA PEREZ SUR	16	Anden	-74,1333712	4,59600643
16AN00794-1	18/07/2024	24/07/2024	40,24887	KR 51DBIS 42B 49 S	OSPINA PEREZ SUR	16	Anden	-74,1336009	4,59488902
16AN00794-2	18/07/2024	24/07/2024	19,69830	KR 51DBIS 42B 49 S	OSPINA PEREZ SUR	16	Anden	-74,133531	4,59488714
16AN00794-3	18/07/2024	24/07/2024	5,81024	CL 43 S 51D 60	OSPINA PEREZ SUR	16	Anden	-74,1337803	4,5949382
16AN00794-4	18/07/2024	24/07/2024	8,36157	KR 51DBIS 42B 41 S	OSPINA PEREZ SUR	16	Anden	-74,1335019	4,59495776
16AN00794-5	18/07/2024	24/07/2024	9,75510	KR 51DBIS 42B 29 S	OSPINA PEREZ SUR	16	Anden	-74,1334783	4,59501756
16AN00794-6	18/07/2024	24/07/2024	20,05834	KR 51DBIS 42B 13 S	OSPINA PEREZ SUR	16	Anden	-74,1334396	4,59511187
16AN00794-7	18/07/2024	24/07/2024	11,85440	KR 51DBIS 42A 59 S	OSPINA PEREZ SUR	16	Anden	-74,1333862	4,59523899
16AN00795-1	18/07/2024	24/07/2024	40,57988	CL 40 S 51G 17	OSPINA PEREZ SUR	16	Anden	-74,1317172	4,59883667
16AN00796-1	18/07/2024	24/07/2024	71,20493	CL 40ABIS S 51F 47	OSPINA PEREZ SUR	16	Anden	-74,1320677	4,59812113
16AN00797-1	18/07/2024	24/07/2024	182,33432	KR 52B 37A 20 S	OSPINA PEREZ SUR	16	Anden	-74,1328111	4,59771247
16AN00798-1	18/07/2024	24/07/2024	12,98629	KR 52 42A 96 S	OSPINA PEREZ SUR	16	Anden	-74,134346	4,59532924
16AN00798-2	18/07/2024	24/07/2024	1,87507	KR 52 42A 96 S	OSPINA PEREZ SUR	16	Anden	-74,1343945	4,59535982
16AN00798-3	18/07/2024	24/07/2024	32,61829	KR 52 42A 96 S	OSPINA PEREZ SUR	16	Anden	-74,1343686	4,59544388
16AN00798-4	18/07/2024	24/07/2024	3,40179	KR 52 42A 68 S	OSPINA PEREZ SUR	16	Anden	-74,1342289	4,59565225
16AN00798-5	18/07/2024	24/07/2024	8,92589	KR 52 42A 62 S	OSPINA PEREZ SUR	16	Anden	-74,134184	4,59571762
16AN00799-1	18/07/2024	24/07/2024	15,31079	KR 51F 43 06 S	OSPINA PEREZ SUR	16	Anden	-74,1340322	4,59503881
16AN00800-1	18/07/2024	24/07/2024	61,01736	KR 52 40A 04 S	OSPINA PEREZ SUR	16	Anden	-74,1319614	4,59848037
16AN00800-2	18/07/2024	24/07/2024	30,93072	KR 51G 40 33 S	OSPINA PEREZ SUR	16	Anden	-74,1318365	4,59852297
16AN00801-1	18/07/2024	24/07/2024	87,43061	KR 51DBIS 42 45 S	OSPINA PEREZ SUR	16	Anden	-74,1331525	4,59597528
16AN00801-2	18/07/2024	24/07/2024	2,36064	KR 51DBIS 42 41 S	OSPINA PEREZ SUR	16	Anden	-74,1330524	4,59602871
16AN00801-4	18/07/2024	24/07/2024	24,24298	CL 42 S 51D 59	OSPINA PEREZ SUR	16	Anden	-74,1329385	4,59638468
16AN00802-1	18/07/2024	24/07/2024	6,59869	CL 42 S 51F 19	OSPINA PEREZ SUR	16	Anden	-74,1331759	4,59657732
16AN00803-1	18/07/2024	24/07/2024	5,67833	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,1311901	4,59680223
16AN00803-2	18/07/2024	24/07/2024	43,49744	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,1313509	4,59692303
16AN00804-1	18/07/2024	24/07/2024	35,79685	CL 40 S 51B 57	OSPINA PEREZ SUR	16	Anden	-74,1304617	4,59782294
16AN00805-1	18/07/2024	24/07/2024	52,66901	KR 51ABIS 40 02 S	OSPINA PEREZ SUR	16	Anden	-74,1296809	4,59718918
16AN00806-1	18/07/2024	24/07/2024	91,54988	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1307269	4,5948938
16AN00806-10	18/07/2024	24/07/2024	40,35020	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1296105	4,59637502
16AN00806-11	18/07/2024	24/07/2024	6,79610	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1294982	4,59642208
16AN00806-12	18/07/2024	24/07/2024	2,83329	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12949	4,59643662
16AN00806-13	18/07/2024	24/07/2024	6,30050	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1295383	4,59645627
16AN00806-14	18/07/2024	24/07/2024	4,43093	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12953	4,59647003
16AN00806-15	18/07/2024	24/07/2024	26,93051	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1294663	4,59646108
16AN00806-16	18/07/2024	24/07/2024	21,04684	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1295115	4,59649216
16AN00806-2	18/07/2024	24/07/2024	28,65217	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1306385	4,59500478
16AN00806-3	18/07/2024	24/07/2024	24,46776	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1304857	4,59518687
16AN00806-4	18/07/2024	24/07/2024	35,81367	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,129623	4,59626987
16AN00806-5	18/07/2024	24/07/2024	17,83382	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1296766	4,5962858
16AN00806-6	18/07/2024	24/07/2024	4,46656	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1296629	4,59631104
16AN00806-7	18/07/2024	24/07/2024	13,49550	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1296499	4,59632552
16AN00806-8	18/07/2024	24/07/2024	8,98812	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1296185	4,59632749
16AN00806-9	18/07/2024	24/07/2024	36,71949	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1295646	4,59634035
16AN00807-1	18/07/2024	24/07/2024	2,69259	CL 42 S 51A 61	OSPINA PEREZ SUR	16	Anden	-74,1310345	4,59496093
16AN00808-1	18/07/2024	24/07/2024	292,04940	KR 51 37 33 S	OSPINA PEREZ	16	Anden	-74,1272422	4,59923333
16AN00809-1	18/07/2024	24/07/2024	13,59806	KR 51A 37B 19 S	OSPINA PEREZ	16	Anden	-74,1276984	4,59917254
16AN00810-1	18/07/2024	24/07/2024	10,54760	KR 51 37B 41 S	OSPINA PEREZ	16	Anden	-74,1276043	4,59879303
16AN00810-2	18/07/2024	24/07/2024	25,67589	KR 51A 37B 26 S	OSPINA PEREZ	16	Anden	-74,1276827	4,5990555
16AN00811-1	18/07/2024	24/07/2024	19,39715	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,1281554	4,59811402
16AN00811-2	18/07/2024	24/07/2024	18,51306	KR 51 38A 53 S	OSPINA PEREZ	16	Anden	-74,1281099	4,59815065



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00811-3	18/07/2024	24/07/2024	98,13765	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,1282142	4,59813129
16AN00811-4	18/07/2024	24/07/2024	65,88239	AC 45A S 50B 98	OSPINA PEREZ	16	Anden	-74,1277855	4,5985738
16AN00811-5	18/07/2024	24/07/2024	192,22249	KR 51 38 03 S	OSPINA PEREZ	16	Anden	-74,1278444	4,59805924
16AN00812-1	18/07/2024	24/07/2024	42,85927	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,1282784	4,59804634
16AN00813-1	18/07/2024	24/07/2024	11,31351	KR 51 39 53 S	OSPINA PEREZ	16	Anden	-74,1288274	4,59754174
16AN00813-2	18/07/2024	24/07/2024	3,28128	KR 51 39 53 S	OSPINA PEREZ	16	Anden	-74,1288348	4,59756896
16AN00813-3	18/07/2024	24/07/2024	23,96704	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,1283454	4,59787143
16AN00814-1	18/07/2024	24/07/2024	34,90607	KR 51B 38 48 S	OSPINA PEREZ	16	Anden	-74,1286153	4,59908692
16AN00814-2	18/07/2024	24/07/2024	83,04546	KR 51B 38 18 S	OSPINA PEREZ	16	Anden	-74,1284811	4,59925927
16AN00814-3	18/07/2024	24/07/2024	15,70830	KR 51B 38 02 S	OSPINA PEREZ	16	Anden	-74,1284079	4,59934503
16AN00815-2	18/07/2024	24/07/2024	89,87441	KR 51C CL 40 S	OSPINA PEREZ SUR	16	Anden	-74,1303652	4,59810722
16AN00816-1	18/07/2024	24/07/2024	126,60757	KR 51 39A 65 S	OSPINA PEREZ	16	Anden	-74,1291141	4,59692157
16AN00816-2	18/07/2024	24/07/2024	85,84049	KR 51 39A 45 S	OSPINA PEREZ	16	Anden	-74,1289802	4,59708167
16AN00816-3	18/07/2024	24/07/2024	10,44917	KR 51 39 71 S	OSPINA PEREZ	16	Anden	-74,1288086	4,59728602
16AN00816-4	18/07/2024	24/07/2024	20,43176	AC 45A S 50B 98	OSPINA PEREZ	16	Anden	-74,1287432	4,59734169
16AN00816-5	18/07/2024	24/07/2024	4,38901	KR 51 39 63 S	OSPINA PEREZ	16	Anden	-74,1287143	4,59741387
16AN00816-6	18/07/2024	24/07/2024	2,98648	KR 51 39 63 S	OSPINA PEREZ	16	Anden	-74,1287665	4,59748791
16AN00816-7	18/07/2024	24/07/2024	10,91185	KR 51BIS 39A 15 S	OSPINA PEREZ	16	Anden	-74,1289135	4,59750967
16AN00817-1	18/07/2024	24/07/2024	34,26934	CL 40 S 51F 30	OSPINA PEREZ	16	Anden	-74,131438	4,5987237
16AN00817-2	18/07/2024	24/07/2024	48,13197	CL 40 S 51F 46	OSPINA PEREZ	16	Anden	-74,1315183	4,59878739
16AN00817-4	18/07/2024	24/07/2024	40,89117	CL 40 S 51G 18	OSPINA PEREZ	16	Anden	-74,1317009	4,59893147
16AN00817-5	18/07/2024	24/07/2024	61,65428	CL 40 S 51G 40	OSPINA PEREZ	16	Anden	-74,1318052	4,5990192
16AN00818-1	18/07/2024	24/07/2024	38,32774	KR 51CBIS 37B 34 S	OSPINA PEREZ	16	Anden	-74,1289517	4,60000887
16AN00818-2	18/07/2024	24/07/2024	38,72643	CL 37B S 51C 21	OSPINA PEREZ	16	Anden	-74,129073	4,60013118
16AN00818-3	18/07/2024	24/07/2024	45,76086	KR 51D 37B 37 S	OSPINA PEREZ	16	Anden	-74,1291949	4,60025639
16AN00818-4	18/07/2024	24/07/2024	16,29463	KR 51DBIS 38 10 S	OSPINA PEREZ	16	Anden	-74,1293592	4,6004272
16AN00818-5	18/07/2024	24/07/2024	29,55280	CL 37B S 51D 43	OSPINA PEREZ	16	Anden	-74,1295623	4,60063693
16AN00818-6	18/07/2024	24/07/2024	9,81554	KR 51FBIS 37B 29 S	OSPINA PEREZ	16	Anden	-74,1296493	4,60073082
16AN00818-7	18/07/2024	24/07/2024	142,78880	KR 51FBIS 37B 29 S	OSPINA PEREZ	16	Anden	-74,1298411	4,60092119
16AN00818-8	18/07/2024	24/07/2024	52,35439	KR 52 37B 40 S	OSPINA PEREZ	16	Anden	-74,1300563	4,60114631
16AN00819-1	18/07/2024	24/07/2024	99,97465	CL 37B S 51 06	OSPINA PEREZ	16	Anden	-74,1275067	4,59912713
16AN00819-2	18/07/2024	24/07/2024	291,92389	KR 51 37A 23 S	OSPINA PEREZ	16	Anden	-74,1273014	4,59927224
16AN00820-1	18/07/2024	24/07/2024	2,86932	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,1283157	4,59790519
16AN00820-2	18/07/2024	24/07/2024	19,81107	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,1282922	4,59793668
16AN00820-3	18/07/2024	24/07/2024	3,36297	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,1282444	4,5980673
16AN00821-1	18/07/2024	24/07/2024	9,91867	KR 51A 26 55 S	ALCALA	16	Anden	-74,1239151	4,60348337
16AN00822-1	18/07/2024	24/07/2024	11,59134	AC 26 S 51B 65	ALCALA	16	Anden	-74,1247262	4,60459191
16AN00823-1	18/07/2024	24/07/2024	108,27173	CL 34 S 51 02	ALCALA	16	Anden	-74,1256244	4,60088701
16AN00824-1	18/07/2024	24/07/2024	48,20128	CL 35 S 51 06	ALCALA	16	Anden	-74,1260955	4,60040347
16AN00824-2	18/07/2024	24/07/2024	66,37033	CL 34 S 51 01	ALCALA	16	Anden	-74,1259624	4,60055286
16AN00825-1	18/07/2024	24/07/2024	34,56900	CL 36 S 51 06	ALCALA	16	Anden	-74,1264171	4,6000962
16AN00826-2	18/07/2024	24/07/2024	112,85268	CL 36 S 51 01	ALCALA	16	Anden	-74,1266399	4,59985492
16AN00827-1	18/07/2024	24/07/2024	12,58434	KR 51C 34 07 S	ALCALA	16	Anden	-74,1275524	4,6017868
16AN00827-2	18/07/2024	24/07/2024	39,20098	KR 51C 34 07 S	ALCALA	16	Anden	-74,1272395	4,60178088
16AN00827-3	18/07/2024	24/07/2024	64,66848	KR 51C 34 07 S	ALCALA	16	Anden	-74,1277148	4,60196066
16AN00827-4	18/07/2024	24/07/2024	19,79251	KR 51C 33 37 S	ALCALA	16	Anden	-74,1268919	4,6021132
16AN00827-5	18/07/2024	24/07/2024	13,12184	KR 51C 33 37 S	ALCALA	16	Anden	-74,1269093	4,60232597
16AN00827-6	18/07/2024	24/07/2024	86,44963	KR 51C 34 07 S	ALCALA	16	Anden	-74,1276742	4,60224313
16AN00827-7	18/07/2024	24/07/2024	43,68920	KR 51C 33 37 S	ALCALA	16	Anden	-74,1270941	4,60251417
16AN00827-8	18/07/2024	24/07/2024	58,82379	KR 51C 33 37 S	ALCALA	16	Anden	-74,1273718	4,60253621
16AN00828-1	18/07/2024	24/07/2024	20,33930	KR 52 27 05 S	ALCALA	16	Anden	-74,1263546	4,60573667
16AN00829-1	18/07/2024	24/07/2024	141,51168	CL 32 S 51 12	ALCALA	16	Anden	-74,1250213	4,60165581
16AN00829-2	18/07/2024	24/07/2024	88,57487	CL 32 S 51 12	ALCALA	16	Anden	-74,125486	4,60186096
16AN00829-3	18/07/2024	24/07/2024	141,99086	CL 32 S 51 12	ALCALA	16	Anden	-74,1252292	4,60187058
16AN00830-1	18/07/2024	24/07/2024	429,54225	CL 32 S 51 01	ALCALA	16	Anden	-74,1253906	4,60108354
16AN00831-1	18/07/2024	24/07/2024	22,36142	KR 52B 26 00 S	TEJAR	16	Anden	-74,1275054	4,60649786
16AN00832-1	18/07/2024	24/07/2024	18,57310	KR 52A 26 00 S	TEJAR	16	Anden	-74,127308	4,60558658
16AN00832-2	18/07/2024	24/07/2024	6,76052	CL 28 S 52A 00	TEJAR	16	Anden	-74,1276137	4,60636547
16AN00833-2	18/07/2024	24/07/2024	4,76259	CL 29 S 52A 00	TEJAR	16	Anden	-74,1278727	4,60595669
16AN00834-1	18/07/2024	24/07/2024	5,66696	CL 31 S 52A 50	TEJAR	16	Anden	-74,1283372	4,60519383
16AN00834-2	18/07/2024	24/07/2024	7,76399	CL 31 S 52A 00	TEJAR	16	Anden	-74,1283904	4,60524968
16AN00834-3	18/07/2024	24/07/2024	6,07500	CL 31 S 52A 72	TEJAR	16	Anden	-74,1284863	4,60534731





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00834-5	18/07/2024	24/07/2024	9,11227	CL 31 S 52B 04	TEJAR	16	Anden	-74,1286469	4,60551409
16AN00834-6	18/07/2024	24/07/2024	34,43151	CL 31 S 52A 00	TEJAR	16	Anden	-74,128533	4,60550825
16AN00834-7	18/07/2024	24/07/2024	23,14213	CL 30 S 52A 85	TEJAR	16	Anden	-74,1283966	4,60565665
16AN00836-1	18/07/2024	24/07/2024	16,44381	CL 33 S 52A 00	TEJAR	16	Anden	-74,1288927	4,60446915
16AN00836-2	18/07/2024	24/07/2024	7,33688	CL 33 S 52A 00	TEJAR	16	Anden	-74,1291664	4,60475138
16AN00837-1	18/07/2024	24/07/2024	12,04944	CL 33 S 52A 00	TEJAR	16	Anden	-74,1289379	4,60440924
16AN00837-2	18/07/2024	24/07/2024	5,82535	CL 33 S 52A 00	TEJAR	16	Anden	-74,129009	4,60448351
16AN00838-2	18/07/2024	24/07/2024	6,03146	CL 36 S 52A 13	TEJAR	16	Anden	-74,1297999	4,60335752
16AN00839-1	18/07/2024	24/07/2024	124,01698	KR 52B 26 00 S	TEJAR	16	Anden	-74,1270994	4,6070571
16AN00839-2	18/07/2024	24/07/2024	2,05625	KR 52C 27 40 S	TEJAR	16	Anden	-74,1281966	4,60714082
16AN00839-3	18/07/2024	24/07/2024	58,49262	KR 52C 26 40 S	TEJAR	16	Anden	-74,1278619	4,60745924
16AN00839-4	18/07/2024	24/07/2024	13,68961	AC 26 S 52B 99	TEJAR	16	Anden	-74,1277581	4,60755747
16AN00840-1	18/07/2024	24/07/2024	3,96799	CL 29 S 52B 20	TEJAR	16	Anden	-74,1280696	4,60626907
16AN00840-2	18/07/2024	24/07/2024	3,46315	CL 29 S 52B 34	TEJAR	16	Anden	-74,128162	4,60636461
16AN00840-3	18/07/2024	24/07/2024	2,80842	CL 29S -CL 52B 68	TEJAR	16	Anden	-74,1283869	4,60659643
16AN00841-1	18/07/2024	24/07/2024	9,16663	CL 30 S 52B 24	TEJAR	16	Anden	-74,1284434	4,60597902
16AN00841-2	18/07/2024	24/07/2024	6,47258	CL 30 S 52B 38	TEJAR	16	Anden	-74,1285386	4,60607856
16AN00841-3	18/07/2024	24/07/2024	12,60337	KR 52C 29 36 S	TEJAR	16	Anden	-74,1288148	4,60632216
16AN00841-4	18/07/2024	24/07/2024	7,17270	KR 52C 29 28 S	TEJAR	16	Anden	-74,1287744	4,60654231
16AN00841-7	18/07/2024	24/07/2024	48,90061	KR 52C 29 14 S	TEJAR	16	Anden	-74,1284815	4,60658786
16AN00842-1	18/07/2024	24/07/2024	12,83834	CL 31 S 52A 00	TEJAR	16	Anden	-74,1289876	4,6058627
16AN00842-3	18/07/2024	24/07/2024	16,44548	KR 52C 30 04 S	TEJAR	16	Anden	-74,128859	4,60625985
16AN00843-1	18/07/2024	24/07/2024	16,95465	CL 33 S 52A 00	TEJAR	16	Anden	-74,1295593	4,60515469
16AN00843-2	18/07/2024	24/07/2024	5,83802	KR 52C 26 00 S	TEJAR	16	Anden	-74,1296288	4,60523909
16AN00843-3	18/07/2024	24/07/2024	27,16195	KR 52C 26 00 S	TEJAR	16	Anden	-74,1295793	4,60531437
16AN00844-1	18/07/2024	24/07/2024	4,21956	CL 34 S 52A 00	TEJAR	16	Anden	-74,1296525	4,60460685
16AN00847-1	18/07/2024	24/07/2024	4,40205	KR 52C 26 35 S	TEJAR	16	Anden	-74,1279418	4,6075228
16AN00847-2	18/07/2024	24/07/2024	4,14716	KR 52C 26 00 S	TEJAR	16	Anden	-74,1279124	4,60755213
16AN00847-3	18/07/2024	24/07/2024	10,97779	KR 52C 26 35 S	TEJAR	16	Anden	-74,1280567	4,60755969
16AN00847-4	18/07/2024	24/07/2024	8,32674	CL 27 S 52C 52	TEJAR	16	Anden	-74,1283101	4,60782011
16AN00847-5	18/07/2024	24/07/2024	14,62044	CL 27 S 54 08	TEJAR	16	Anden	-74,1285709	4,60815457
16AN00847-6	18/07/2024	24/07/2024	14,27876	CL 27 S 54 08	TEJAR	16	Anden	-74,1285227	4,60820216
16AN00848-1	18/07/2024	24/07/2024	8,00879	CL 30 S 52C 56	TEJAR	16	Anden	-74,1294356	4,60672947
16AN00848-3	18/07/2024	24/07/2024	4,55267	CL 30 S 52C 70	TEJAR	16	Anden	-74,129605	4,60684403
16AN00848-4	18/07/2024	24/07/2024	5,23942	CL 30 S 52C 80	TEJAR	16	Anden	-74,1297103	4,60691541
16AN00849-1	18/07/2024	24/07/2024	4,89658	CL 30 S 52C 19	TEJAR	16	Anden	-74,1292322	4,60650897
16AN00849-2	18/07/2024	24/07/2024	10,39181	CL 30 S 52C 61	TEJAR	16	Anden	-74,1295347	4,60671084
16AN00850-1	18/07/2024	24/07/2024	30,98758	KR 52C 33 33 S	TEJAR	16	Anden	-74,1300396	4,60496282
16AN00850-2	18/07/2024	24/07/2024	12,83946	CL 34 S 52C 20	TEJAR	16	Anden	-74,1301884	4,60505999
16AN00850-3	18/07/2024	24/07/2024	13,61233	CL 34 S 52C 64	TEJAR	16	Anden	-74,1306213	4,60534904
16AN00850-4	18/07/2024	24/07/2024	4,68485	CL 34 S 52C 76	TEJAR	16	Anden	-74,1306978	4,60539891
16AN00851-1	18/07/2024	24/07/2024	4,86412	CL 34 S 52C 51	TEJAR	16	Anden	-74,1305315	4,60520587
16AN00851-2	18/07/2024	24/07/2024	4,69453	CL 34 S 52C 55	TEJAR	16	Anden	-74,1305851	4,60524095
16AN00851-3	18/07/2024	24/07/2024	10,37080	CL 34 S 52C 65	TEJAR	16	Anden	-74,1307196	4,60532673
16AN00852-1	18/07/2024	24/07/2024	14,74267	KR 53 35 90 S	TEJAR	16	Anden	-74,1309597	4,6041263
16AN00854-1	18/07/2024	24/07/2024	23,32375	CL 37 S 54 04	TEJAR	16	Anden	-74,1313233	4,6045333
16AN00854-2	18/07/2024	24/07/2024	24,21751	KR 54 35 35 S	TEJAR	16	Anden	-74,1312245	4,60468658
16AN00854-3	18/07/2024	24/07/2024	6,14873	KR 54 35 29 S	TEJAR	16	Anden	-74,13116	4,60478023
16AN00855-1	18/07/2024	24/07/2024	17,30716	CL 27 S 54 08	TEJAR	16	Anden	-74,1286298	4,60815079
16AN00856-1	18/07/2024	24/07/2024	4,27507	AK 68 28 28 S	TEJAR	16	Anden	-74,1295512	4,60790084
16AN00857-1	18/07/2024	24/07/2024	30,37297	KR 52 38 01 S	ALQUERIA	16	Anden	-74,130523	4,60105357
16AN00857-2	18/07/2024	24/07/2024	3,44484	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1309765	4,60134723
16AN00857-3	18/07/2024	24/07/2024	7,92792	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1305477	4,60153385
16AN00857-5	18/07/2024	24/07/2024	5,98703	KR 52B 38 06 S	ALQUERIA	16	Anden	-74,1312805	4,60193306
16AN00857-6	18/07/2024	24/07/2024	3,63766	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1312089	4,60197074
16AN00858-1	18/07/2024	24/07/2024	6,39678	CL 38B S 52 70	ALQUERIA	16	Anden	-74,1314546	4,60112424
16AN00860-1	18/07/2024	24/07/2024	5,78749	KR 52B 37A 77 S	ALQUERIA	16	Anden	-74,1311803	4,60220254
16AN00860-2	18/07/2024	24/07/2024	2,35650	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1310652	4,60237805
16AN00861-1	18/07/2024	24/07/2024	13,06891	CL 38B S 52 05	ALQUERIA	16	Anden	-74,1309531	4,60050472
16AN00861-2	18/07/2024	24/07/2024	20,61756	CL 38B S 52 05	ALQUERIA	16	Anden	-74,13091	4,60056533
16AN00861-3	18/07/2024	24/07/2024	8,22594	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1308677	4,60062413
16AN00861-4	18/07/2024	24/07/2024	4,51530	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1309139	4,60069083





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00861-5	18/07/2024	24/07/2024	2,47085	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1309755	4,60073029
16AN00861-7	18/07/2024	24/07/2024	2,30317	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1313495	4,60097655
16AN00861-8	18/07/2024	24/07/2024	4,37669	CL 38B S 52 81	ALQUERIA	16	Anden	-74,1315307	4,6010957
16AN00861-9	18/07/2024	24/07/2024	3,52011	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1317876	4,60115925
16AN00862-1	18/07/2024	24/07/2024	4,18759	KR 52 39B 31 S	ALQUERIA	16	Anden	-74,1319496	4,59919369
16AN00862-2	18/07/2024	24/07/2024	21,39089	KR 52 39B 31 S	ALQUERIA	16	Anden	-74,1318578	4,59922445
16AN00862-4	18/07/2024	24/07/2024	12,85536	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1316443	4,5995181
16AN00862-5	18/07/2024	24/07/2024	10,52139	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1316091	4,59956763
16AN00862-6	18/07/2024	24/07/2024	9,67066	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1315366	4,59966937
16AN00862-7	18/07/2024	24/07/2024	15,26859	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1314879	4,59973878
16AN00862-8	18/07/2024	24/07/2024	8,39308	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1314581	4,59977967
16AN00862-9	18/07/2024	24/07/2024	15,59904	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1313583	4,59991403
16AN00863-1	18/07/2024	24/07/2024	20,11814	KR 52 40 33 S	ALQUERIA	16	Anden	-74,1321407	4,5988308
16AN00863-2	18/07/2024	24/07/2024	19,94107	KR 52 40 33 S	ALQUERIA	16	Anden	-74,13226	4,59884046
16AN00863-3	18/07/2024	24/07/2024	6,09031	CL 40A S 52 38	ALQUERIA	16	Anden	-74,1324726	4,59898148
16AN00863-4	18/07/2024	24/07/2024	20,47397	KR 52 40 05 S	ALQUERIA	16	Anden	-74,1319859	4,59904692
16AN00863-5	18/07/2024	24/07/2024	3,52272	KR 52 40 05 S	ALQUERIA	16	Anden	-74,1319814	4,59912304
16AN00863-6	18/07/2024	24/07/2024	11,32012	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1321025	4,59920536
16AN00863-7	18/07/2024	24/07/2024	21,93490	KR 52B 40 32 S	ALQUERIA	16	Anden	-74,1328914	4,59925655
16AN00864-2	18/07/2024	24/07/2024	15,99123	CL 40A S 52 11	ALQUERIA	16	Anden	-74,1322531	4,59867591
16AN00864-3	18/07/2024	24/07/2024	9,58255	CL 40A S 52 11	ALQUERIA	16	Anden	-74,1323033	4,59879022
16AN00864-4	18/07/2024	24/07/2024	17,56603	CL 40A S 52 51	ALQUERIA	16	Anden	-74,1325903	4,59898083
16AN00864-8	18/07/2024	24/07/2024	23,88939	KR 52B 40A 06 S	ALQUERIA	16	Anden	-74,1329231	4,59920119
16AN00864-9	18/07/2024	24/07/2024	12,47299	KR 52B 40A 06 S	ALQUERIA	16	Anden	-74,1330554	4,59922031
16AN00865-1	18/07/2024	24/07/2024	8,94518	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1324985	4,59832306
16AN00866-1	18/07/2024	24/07/2024	5,23690	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1331174	4,59746157
16AN00866-2	18/07/2024	24/07/2024	3,42373	KR 52 41 23 S	ALQUERIA	16	Anden	-74,1329046	4,5977529
16AN00870-1	18/07/2024	24/07/2024	119,10308	KR 52C 42B 18 S	ALQUERIA	16	Anden	-74,1354461	4,59639476
16AN00875-1	18/07/2024	24/07/2024	8,08974	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1333784	4,60212177
16AN00876-1	18/07/2024	24/07/2024	1,53006	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1332459	4,60066222
16AN00877-1	18/07/2024	24/07/2024	2,51076	CL 40 S 53 20	ALQUERIA	16	Anden	-74,1337563	4,60038763
16AN00878-1	18/07/2024	24/07/2024	4,59656	KR 54 39 97 S	ALQUERIA	16	Anden	-74,1340192	4,6005585
16AN00879-1	18/07/2024	24/07/2024	30,89088	CL 40B S 52C 14	ALQUERIA	16	Anden	-74,1338386	4,59934572
16AN00879-10	18/07/2024	24/07/2024	48,14059	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,1343691	4,60015668
16AN00879-11	18/07/2024	24/07/2024	444,85908	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,1345374	4,60009953
16AN00879-12	18/07/2024	24/07/2024	11,35916	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,1346124	4,6002518
16AN00879-2	18/07/2024	24/07/2024	38,52214	CL 40B S 52C 14	ALQUERIA	16	Anden	-74,1335984	4,59940556
16AN00879-3	18/07/2024	24/07/2024	43,75017	CL 40B S 52C 14	ALQUERIA	16	Anden	-74,1340667	4,59949387
16AN00879-4	18/07/2024	24/07/2024	3,66396	CL 40B S 52C 14	ALQUERIA	16	Anden	-74,133731	4,59973565
16AN00879-5	18/07/2024	24/07/2024	2,33693	CL 40B S 52C 14	ALQUERIA	16	Anden	-74,1338281	4,59979824
16AN00879-6	18/07/2024	24/07/2024	120,91253	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,1340017	4,59982349
16AN00879-7	18/07/2024	24/07/2024	27,56888	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1339734	4,59989664
16AN00879-8	18/07/2024	24/07/2024	2,85772	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,1340674	4,59995899
16AN00879-9	18/07/2024	24/07/2024	7,99304	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,1347537	4,60003167
16AN00880-1	18/07/2024	24/07/2024	9,52227	KR 53 41 89 S	ALQUERIA	16	Anden	-74,1350136	4,59808371
16AN00881-1	18/07/2024	24/07/2024	9,98616	KR 54 41 05 S	ALQUERIA	16	Anden	-74,1347847	4,59925092
16AN00882-1	18/07/2024	24/07/2024	2,21794	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1362122	4,59613405
16AN00883-1	18/07/2024	24/07/2024	2,61536	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1362133	4,59625094
16AN00884-1	18/07/2024	24/07/2024	9,46124	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1372615	4,59622053
16AN00885-1	18/07/2024	24/07/2024	62,72876	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,1300381	4,60141149
16AN00885-2	18/07/2024	24/07/2024	46,24476	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,1298143	4,60162741
16AN00885-3	18/07/2024	24/07/2024	46,14670	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,1296059	4,6018337
16AN00885-4	18/07/2024	24/07/2024	19,22579	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,1295018	4,60197926
16AN00885-5	18/07/2024	24/07/2024	3,12814	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,1294672	4,60201688
16AN00885-6	18/07/2024	24/07/2024	3,74287	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,1294432	4,60204064
16AN00885-7	18/07/2024	24/07/2024	24,43400	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,1295768	4,60243846
16AN00886-1	18/07/2024	24/07/2024	4,49584	CL 17A S 33 46	REMANSO SUR	16	Anden	-74,1112106	4,59769458
16AN00886-2	18/07/2024	24/07/2024	4,54163	CL 17A S 33 54	REMANSO SUR	16	Anden	-74,1113101	4,59774093
16AN00887-1	18/07/2024	24/07/2024	9,89461	CL 17ABIS S 33 18	REMANSO SUR	16	Anden	-74,1118146	4,59750644
16AN00888-1	18/07/2024	24/07/2024	28,41229	CL 18 S 35 40	REMANSO SUR	16	Anden	-74,1123522	4,59712452
16AN00888-2	18/07/2024	24/07/2024	28,15260	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,1125052	4,59720225
16AN00888-3	18/07/2024	24/07/2024	15,21041	CL 18 S 35 40	REMANSO SUR	16	Anden	-74,1119297	4,59728921



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00888-4	18/07/2024	24/07/2024	3,65790	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,1124059	4,59733944
16AN00888-5	18/07/2024	24/07/2024	4,54798	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,1123729	4,5973839
16AN00888-6	18/07/2024	24/07/2024	9,38551	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,1123046	4,59747457
16AN00888-7	18/07/2024	24/07/2024	5,50739	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,1122333	4,59757069
16AN00888-8	18/07/2024	24/07/2024	35,27513	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,1119862	4,59751913
16AN00889-1	18/07/2024	24/07/2024	2,48162	KR 34 16 49 S	REMANSO SUR	16	Anden	-74,1120165	4,59796791
16AN00890-1	18/07/2024	24/07/2024	6,03129	CL 18 S 35 40	REMANSO SUR	16	Anden	-74,112849	4,59708954
16AN00891-1	18/07/2024	24/07/2024	7,63833	CL 18 S 35 40	REMANSO SUR	16	Anden	-74,1126018	4,59698467
16AN00893-1	18/07/2024	24/07/2024	24,05432	KR 34F 16 11 S	REMANSO SUR	16	Anden	-74,1129957	4,59879817
16AN00893-4	18/07/2024	24/07/2024	14,58432	DG 16 S 34F 33	REMANSO SUR	16	Anden	-74,1133011	4,59899462
16AN00893-5	18/07/2024	24/07/2024	5,71030	DG 16 S 34F 33	REMANSO SUR	16	Anden	-74,1131977	4,5990309
16AN00894-1	18/07/2024	24/07/2024	5,36471	CL 18 S 35 33	REMANSO SUR	16	Anden	-74,1144328	4,5980171
16AN00894-2	18/07/2024	24/07/2024	0,85688	CL 18 S 35 33	REMANSO SUR	16	Anden	-74,1144696	4,59804854
16AN00895-1	18/07/2024	24/07/2024	5,81531	KR 35 16 00 S	REMANSO SUR	16	Anden	-74,1135324	4,59878557
16AN00895-2	18/07/2024	24/07/2024	10,06263	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,1139542	4,59883512
16AN00895-3	18/07/2024	24/07/2024	6,90519	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,1138815	4,59893558
16AN00895-4	18/07/2024	24/07/2024	13,02015	KR 35 16 00 S	REMANSO SUR	16	Anden	-74,1133874	4,59898208
16AN00896-1	18/07/2024	24/07/2024	6,48546	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,1140058	4,59876718
16AN00897-1	18/07/2024	24/07/2024	17,79453	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,1139372	4,59904234
16AN00897-2	18/07/2024	24/07/2024	1,91737	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,114374	4,59908317
16AN00897-3	18/07/2024	24/07/2024	17,11699	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,1143304	4,59914117
16AN00897-4	18/07/2024	24/07/2024	14,32448	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,1138365	4,59917985
16AN00897-5	18/07/2024	24/07/2024	3,39064	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,1137747	4,5992623
16AN00897-6	18/07/2024	24/07/2024	8,11853	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,1142276	4,59927948
16AN00898-1	18/07/2024	24/07/2024	8,15604	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,114419	4,59839077
16AN00898-2	18/07/2024	24/07/2024	6,49645	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,1143826	4,59844249
16AN00898-3	18/07/2024	24/07/2024	5,83856	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,1143246	4,59852082
16AN00898-4	18/07/2024	24/07/2024	5,59695	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,1141197	4,59879625
16AN00899-1	18/07/2024	24/07/2024	5,93616	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,1147585	4,59874012
16AN00899-10	18/07/2024	24/07/2024	2,42131	DG 16 S 38A 37	REMANSO SUR	16	Anden	-74,1144932	4,59963997
16AN00899-2	18/07/2024	24/07/2024	4,53583	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,1144797	4,59911512
16AN00899-3	18/07/2024	24/07/2024	9,83936	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,1144153	4,59920338
16AN00899-4	18/07/2024	24/07/2024	3,58451	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,1147946	4,59930928
16AN00899-5	18/07/2024	24/07/2024	0,33099	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,1147766	4,59933414
16AN00899-6	18/07/2024	24/07/2024	2,78979	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,1147619	4,59935571
16AN00899-8	18/07/2024	24/07/2024	35,11031	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,1142667	4,59940417
16AN00899-9	18/07/2024	24/07/2024	10,64677	DG 16 S 37 07	REMANSO SUR	16	Anden	-74,1142772	4,59953821
16AN00900-1	18/07/2024	24/07/2024	5,39064	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,1148707	4,59931186
16AN00900-2	18/07/2024	24/07/2024	2,75665	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,1147977	4,59940977
16AN00900-3	18/07/2024	24/07/2024	2,47535	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,114746	4,59948053
16AN00900-4	18/07/2024	24/07/2024	15,87729	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,1146597	4,5995976
16AN00900-5	18/07/2024	24/07/2024	7,33119	DG 16 S 37A 07	REMANSO SUR	16	Anden	-74,1146527	4,59971461
16AN00901-1	18/07/2024	24/07/2024	8,60286	CL 18 S 38 06	REMANSO SUR	16	Anden	-74,1159296	4,59942848
16AN00901-2	18/07/2024	24/07/2024	11,43355	CL 18 S 38 06	REMANSO SUR	16	Anden	-74,1158281	4,59945017
16AN00901-3	18/07/2024	24/07/2024	3,58794	KR 38 16 00 S	REMANSO SUR	16	Anden	-74,1155563	4,59981626
16AN00901-5	18/07/2024	24/07/2024	6,69192	DG 16 S 38 07	REMANSO SUR	16	Anden	-74,1154246	4,60007612
16AN00901-6	18/07/2024	24/07/2024	3,93022	KR 38A 16 00 S	REMANSO SUR	16	Anden	-74,1157829	4,60012033
16AN00901-7	18/07/2024	24/07/2024	6,20002	DG 16 S 38A 37	REMANSO SUR	16	Anden	-74,1156163	4,60016734
16AN00901-8	18/07/2024	24/07/2024	3,10075	KR 38A 16 00 S	REMANSO SUR	16	Anden	-74,1157415	4,60017246
16AN00901-9	18/07/2024	24/07/2024	3,10855	DG 16 S 38A 37	REMANSO SUR	16	Anden	-74,1156742	4,60020012
16AN00902-1	18/07/2024	24/07/2024	2,42256	CL 18 S 38A 04	REMANSO SUR	16	Anden	-74,1162395	4,59970414
16AN00902-2	18/07/2024	24/07/2024	10,17245	CL 18 S 38A 04	REMANSO SUR	16	Anden	-74,1161146	4,59973532
16AN00902-4	18/07/2024	24/07/2024	2,51962	KR 38A 16 00 S	REMANSO SUR	16	Anden	-74,115859	4,60012256
16AN00902-5	18/07/2024	24/07/2024	6,16338	KR 38A 16 00 S	REMANSO SUR	16	Anden	-74,1158095	4,60018969
16AN00903-1	18/07/2024	24/07/2024	15,45745	CL 18 S 38B 21	REMANSO SUR	16	Anden	-74,1167164	4,60004208
16AN00903-10	18/07/2024	24/07/2024	33,65755	CL 18 S 38B 36	REMANSO SUR	16	Anden	-74,116651	4,60027392
16AN00903-11	18/07/2024	24/07/2024	50,38244	KR 39 17 80 S	REMANSO SUR	16	Anden	-74,1168322	4,60032899
16AN00903-12	18/07/2024	24/07/2024	16,26218	KR 39 17 80 S	REMANSO SUR	16	Anden	-74,1168344	4,60039645
16AN00903-13	18/07/2024	24/07/2024	3,14034	DG 16 S 38B 05	REMANSO SUR	16	Anden	-74,1161667	4,60045638
16AN00903-14	18/07/2024	24/07/2024	48,15811	KR 39 17 80 S	REMANSO SUR	16	Anden	-74,1167953	4,60043411
16AN00903-15	18/07/2024	24/07/2024	14,93737	KR 39 17 68 S	REMANSO SUR	16	Anden	-74,1167709	4,60048365
16AN00903-16	18/07/2024	24/07/2024	10,96916	DG 16 S 38B 05	REMANSO SUR	16	Anden	-74,1161145	4,6004983



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00903-17	18/07/2024	24/07/2024	41,48171	KR 39 17 48 S	REMANSO SUR	16	Anden	-74,1167297	4,60052121
16AN00903-18	18/07/2024	24/07/2024	15,51587	KR 39 17 48 S	REMANSO SUR	16	Anden	-74,1167065	4,60057016
16AN00903-19	18/07/2024	24/07/2024	16,87928	DG 16 S 38B 05	REMANSO SUR	16	Anden	-74,1160998	4,60057913
16AN00903-2	18/07/2024	24/07/2024	14,93246	CL 18 S 38B 21	REMANSO SUR	16	Anden	-74,1167443	4,60006912
16AN00903-20	18/07/2024	24/07/2024	46,22981	KR 39 17 24 S	REMANSO SUR	16	Anden	-74,1166664	4,60060798
16AN00903-21	18/07/2024	24/07/2024	29,72381	DG 16 S 38B 11	REMANSO SUR	16	Anden	-74,1161375	4,60061695
16AN00903-22	18/07/2024	24/07/2024	16,96042	KR 39 17 24 S	REMANSO SUR	16	Anden	-74,1166392	4,60065597
16AN00903-23	18/07/2024	24/07/2024	23,64932	DG 16 S 38B 11	REMANSO SUR	16	Anden	-74,116173	4,60065441
16AN00903-24	18/07/2024	24/07/2024	62,62271	KR 39 17 24 S	REMANSO SUR	16	Anden	-74,1165704	4,60067143
16AN00903-25	18/07/2024	24/07/2024	35,15130	DG 16 S 38B 25	REMANSO SUR	16	Anden	-74,1162002	4,60070121
16AN00903-26	18/07/2024	24/07/2024	16,64643	DG 16 S 38B 25	REMANSO SUR	16	Anden	-74,1162328	4,60075385
16AN00903-27	18/07/2024	24/07/2024	44,69375	DG 16 S 38B 39	REMANSO SUR	16	Anden	-74,1162709	4,60078565
16AN00903-28	18/07/2024	24/07/2024	62,08645	KR 39 16 16 S	REMANSO SUR	16	Anden	-74,1165007	4,60078158
16AN00903-29	18/07/2024	24/07/2024	19,81323	KR 39 16 16 S	REMANSO SUR	16	Anden	-74,1164958	4,60084457
16AN00903-3	18/07/2024	24/07/2024	23,75250	CL 18 S 38B 21	REMANSO SUR	16	Anden	-74,116783	4,60009277
16AN00903-30	18/07/2024	24/07/2024	49,66517	KR 39 16 12 S	REMANSO SUR	16	Anden	-74,1164586	4,60088454
16AN00903-31	18/07/2024	24/07/2024	128,25076	KR 39 16 12 S	REMANSO SUR	16	Anden	-74,1163612	4,6009137
16AN00903-4	18/07/2024	24/07/2024	12,52064	CL 18 S 38B 21	REMANSO SUR	16	Anden	-74,1167382	4,60010384
16AN00903-5	18/07/2024	24/07/2024	10,80094	CL 18 S 38B 35	REMANSO SUR	16	Anden	-74,1168094	4,60013944
16AN00903-6	18/07/2024	24/07/2024	0,76993	CL 18 S 38B 35	REMANSO SUR	16	Anden	-74,116783	4,60016851
16AN00903-7	18/07/2024	24/07/2024	16,51088	CL 18 S 38B 22	REMANSO SUR	16	Anden	-74,1165812	4,60021996
16AN00903-8	18/07/2024	24/07/2024	15,95180	CL 18 S 38B 22	REMANSO SUR	16	Anden	-74,116656	4,60021832
16AN00903-9	18/07/2024	24/07/2024	11,80077	CL 18 S 38B 22	REMANSO SUR	16	Anden	-74,1166169	4,60023733
16AN00904-1	18/07/2024	24/07/2024	36,57018	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,1175932	4,60030025
16AN00904-10	18/07/2024	24/07/2024	19,33811	CL 17 S 39 75	REMANSO SUR	16	Anden	-74,1176179	4,60129525
16AN00904-11	18/07/2024	24/07/2024	16,18793	CL 17 S 39 75	REMANSO SUR	16	Anden	-74,1176191	4,60132219
16AN00904-12	18/07/2024	24/07/2024	9,21845	CL 17 S 39 85	REMANSO SUR	16	Anden	-74,1177554	4,60139683
16AN00904-13	18/07/2024	24/07/2024	6,92822	CL 17 S 39 85	REMANSO SUR	16	Anden	-74,1177295	4,60140471
16AN00904-14	18/07/2024	24/07/2024	17,80669	CL 17 S 39 70	REMANSO SUR	16	Anden	-74,1175681	4,60137257
16AN00904-15	18/07/2024	24/07/2024	7,08199	CL 17 S 39 80	REMANSO SUR	16	Anden	-74,117699	4,60147331
16AN00904-16	18/07/2024	24/07/2024	255,90484	CL 17 S 39 70	REMANSO SUR	16	Anden	-74,116997	4,6018408
16AN00904-17	18/07/2024	24/07/2024	181,50798	DG 16 S 39 93	REMANSO SUR	16	Anden	-74,1172306	4,6022505
16AN00904-2	18/07/2024	24/07/2024	3,61115	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,1173114	4,60037256
16AN00904-3	18/07/2024	24/07/2024	31,04975	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,1177117	4,6004038
16AN00904-4	18/07/2024	24/07/2024	50,02527	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,1171418	4,60060072
16AN00904-5	18/07/2024	24/07/2024	9,99107	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,1170727	4,60091183
16AN00904-6	18/07/2024	24/07/2024	5,81735	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,1172805	4,6009955
16AN00904-7	18/07/2024	24/07/2024	8,80793	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,1173596	4,60105494
16AN00904-8	18/07/2024	24/07/2024	6,59520	CL 17 S 39 75	REMANSO SUR	16	Anden	-74,1174447	4,60111865
16AN00904-9	18/07/2024	24/07/2024	407,87321	CL 17 S 39 85	REMANSO SUR	16	Anden	-74,1183194	4,60084011
16AN00905-1	18/07/2024	24/07/2024	2,63638	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1185961	4,60218334
16AN00905-10	18/07/2024	24/07/2024	3,26112	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,1178908	4,60326145
16AN00905-11	18/07/2024	24/07/2024	22,57621	DG 16 S 40 91	REMANSO SUR	16	Anden	-74,1180292	4,60322492
16AN00905-12	18/07/2024	24/07/2024	3,16562	DG 16 S 40 91	REMANSO SUR	16	Anden	-74,1179131	4,60329622
16AN00905-2	18/07/2024	24/07/2024	6,35431	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1185126	4,60233686
16AN00905-3	18/07/2024	24/07/2024	4,20317	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1184113	4,60252243
16AN00905-4	18/07/2024	24/07/2024	17,86278	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1183388	4,60265654
16AN00905-5	18/07/2024	24/07/2024	5,14002	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1182585	4,60280565
16AN00905-6	18/07/2024	24/07/2024	3,13125	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1182166	4,60287991
16AN00905-7	18/07/2024	24/07/2024	35,70316	KR 40A 24 10 S	REMANSO SUR	16	Anden	-74,1176628	4,60291408
16AN00905-8	18/07/2024	24/07/2024	3,91790	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1181576	4,60299295
16AN00905-9	18/07/2024	24/07/2024	49,25027	KR 40A 24 10 S	REMANSO SUR	16	Anden	-74,117781	4,60309283
16AN00906-1	18/07/2024	24/07/2024	3,89730	KR 40A CL 19S	REMANSO SUR	16	Anden	-74,1183294	4,60297268
16AN00906-10	18/07/2024	24/07/2024	11,22003	DG 16 S 40A 05	REMANSO SUR	16	Anden	-74,1180367	4,6034808
16AN00906-11	18/07/2024	24/07/2024	3,95574	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,1180726	4,60353351
16AN00906-12	18/07/2024	24/07/2024	193,66703	DG 16 S 40A 73	REMANSO SUR	16	Anden	-74,1182916	4,60361806
16AN00906-13	18/07/2024	24/07/2024	43,59222	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,118236	4,60379165
16AN00906-2	18/07/2024	24/07/2024	1,79513	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1182264	4,60300047
16AN00906-4	18/07/2024	24/07/2024	4,55367	CL 19 S 40A 00	REMANSO SUR	16	Anden	-74,1185122	4,60307278
16AN00906-5	18/07/2024	24/07/2024	0,78453	CL 19 S 40A 00	REMANSO SUR	16	Anden	-74,1185528	4,60309497
16AN00906-6	18/07/2024	24/07/2024	8,11359	KR 40A 16 37 S	REMANSO SUR	16	Anden	-74,1181708	4,60310022
16AN00906-7	18/07/2024	24/07/2024	4,27495	KR 40A 16 23 S	REMANSO SUR	16	Anden	-74,1181199	4,60319696





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00906-8	18/07/2024	24/07/2024	3,78713	KR 40A 16 17 S	REMANSO SUR	16	Anden	-74,1180857	4,60325775
16AN00906-9	18/07/2024	24/07/2024	5,28663	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,1180325	4,60335838
16AN00907-1	18/07/2024	24/07/2024	8,72948	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1188073	4,60193267
16AN00907-10	18/07/2024	24/07/2024	21,32815	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1183577	4,60275878
16AN00907-11	18/07/2024	24/07/2024	12,52157	CL 19 S 40A 00	REMANSO SUR	16	Anden	-74,1186414	4,60303081
16AN00907-2	18/07/2024	24/07/2024	20,80666	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,1189315	4,60192527
16AN00907-3	18/07/2024	24/07/2024	2,61259	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,1190223	4,60197108
16AN00907-4	18/07/2024	24/07/2024	7,41561	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,1190752	4,60199986
16AN00907-6	18/07/2024	24/07/2024	5,20800	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1185543	4,60239596
16AN00907-7	18/07/2024	24/07/2024	4,49074	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1185158	4,60246573
16AN00907-8	18/07/2024	24/07/2024	4,29262	KR 40A 19 37 S	REMANSO SUR	16	Anden	-74,1184672	4,60255689
16AN00907-9	18/07/2024	24/07/2024	6,43902	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1184277	4,60263009
16AN00908-1	18/07/2024	24/07/2024	3,86169	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,1196956	4,60226337
16AN00908-2	18/07/2024	24/07/2024	2,11553	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,119886	4,60236789
16AN00908-3	18/07/2024	24/07/2024	1,94436	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,1199458	4,6024011
16AN00908-4	18/07/2024	24/07/2024	3,18373	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,1200845	4,6024749
16AN00908-5	18/07/2024	24/07/2024	3,66283	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,120165	4,60252035
16AN00908-6	18/07/2024	24/07/2024	3,06911	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,120279	4,60258238
16AN00909-1	18/07/2024	24/07/2024	5,46650	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,119521	4,60224288
16AN00909-10	18/07/2024	24/07/2024	4,09926	KR 41A 22 00 S	REMANSO SUR	16	Anden	-74,1202049	4,60305028
16AN00909-11	18/07/2024	24/07/2024	1,90721	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,1197992	4,60308373
16AN00909-12	18/07/2024	24/07/2024	4,46897	CL 22 S 41 37	REMANSO SUR	16	Anden	-74,1198793	4,60312712
16AN00909-13	18/07/2024	24/07/2024	3,42144	CL 22 S 41 59	REMANSO SUR	16	Anden	-74,1200473	4,60322076
16AN00909-14	18/07/2024	24/07/2024	3,84823	CL 22 S 41 65	REMANSO SUR	16	Anden	-74,1201034	4,60324964
16AN00909-16	18/07/2024	24/07/2024	7,71936	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,1203604	4,60339016
16AN00909-17	18/07/2024	24/07/2024	3,46598	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,1204169	4,60341885
16AN00909-18	18/07/2024	24/07/2024	11,24608	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,120517	4,60347147
16AN00909-2	18/07/2024	24/07/2024	5,69871	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,1195777	4,60227602
16AN00909-3	18/07/2024	24/07/2024	5,77095	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,1200558	4,60253473
16AN00909-4	18/07/2024	24/07/2024	4,08579	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,1201142	4,6025683
16AN00909-5	18/07/2024	24/07/2024	3,54289	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,1192145	4,60258323
16AN00909-6	18/07/2024	24/07/2024	2,52520	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,1191956	4,60261906
16AN00909-7	18/07/2024	24/07/2024	4,95972	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,1191731	4,6026604
16AN00909-8	18/07/2024	24/07/2024	2,59471	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,1192381	4,60277832
16AN00909-9	18/07/2024	24/07/2024	14,76361	KR 41A 22 00 S	REMANSO SUR	16	Anden	-74,1201951	4,6029848
16AN00910-1	18/07/2024	24/07/2024	10,96774	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,1191936	4,6028294
16AN00910-10	18/07/2024	24/07/2024	5,44811	KR 41A 19 00 S	REMANSO SUR	16	Anden	-74,1199285	4,60348697
16AN00910-11	18/07/2024	24/07/2024	9,86343	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,1204322	4,60350428
16AN00910-12	18/07/2024	24/07/2024	1,63156	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,1205027	4,60354524
16AN00910-13	18/07/2024	24/07/2024	4,00681	KR 41A 19 00 S	REMANSO SUR	16	Anden	-74,1198969	4,60353729
16AN00910-14	18/07/2024	24/07/2024	66,74770	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,1192358	4,60353854
16AN00910-15	18/07/2024	24/07/2024	7,97991	CL 19 S 41A 09	REMANSO SUR	16	Anden	-74,1199759	4,60368294
16AN00910-16	18/07/2024	24/07/2024	11,44955	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,1195335	4,60370036
16AN00910-17	18/07/2024	24/07/2024	17,68343	CL 19 S 40B 95	REMANSO SUR	16	Anden	-74,1198159	4,60368446
16AN00910-18	18/07/2024	24/07/2024	7,67110	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,1196806	4,60378115
16AN00910-2	18/07/2024	24/07/2024	19,81209	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,1190818	4,60283693
16AN00910-20	18/07/2024	24/07/2024	195,10408	CL 19 S 41A 09	REMANSO SUR	16	Anden	-74,1199063	4,60377578
16AN00910-21	18/07/2024	24/07/2024	4,51274	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,119981	4,60394619
16AN00910-22	18/07/2024	24/07/2024	2,81630	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,1200324	4,60397334
16AN00910-3	18/07/2024	24/07/2024	2,77932	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,1189848	4,60300737
16AN00910-4	18/07/2024	24/07/2024	6,34112	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,120001	4,6032665
16AN00910-5	18/07/2024	24/07/2024	9,22127	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,1188549	4,60324874
16AN00910-6	18/07/2024	24/07/2024	2,87098	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,1200602	4,60329995
16AN00910-7	18/07/2024	24/07/2024	12,35248	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,1201906	4,6033723
16AN00910-8	18/07/2024	24/07/2024	20,51736	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,1189323	4,60337255
16AN00910-9	18/07/2024	24/07/2024	6,28831	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,1203177	4,60344112
16AN00911-1	18/07/2024	24/07/2024	7,82744	CL 19 S 40B 02	REMANSO SUR	16	Anden	-74,1188635	4,60340911
16AN00911-10	18/07/2024	24/07/2024	5,16503	CL 19 S 40B 96	REMANSO SUR	16	Anden	-74,1196769	4,60394205
16AN00911-11	18/07/2024	24/07/2024	9,98831	CL 18 S 40B 15	REMANSO SUR	16	Anden	-74,118647	4,60397822
16AN00911-12	18/07/2024	24/07/2024	7,78722	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,1199367	4,6039935
16AN00911-13	18/07/2024	24/07/2024	7,84829	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1187556	4,60403827
16AN00911-14	18/07/2024	24/07/2024	23,98246	CL 18 S 40B 41	REMANSO SUR	16	Anden	-74,1189566	4,60400401





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00911-15	18/07/2024	24/07/2024	5,40661	KR 41A 18 00 S	REMANSO SUR	16	Anden	-74,1196095	4,60406515
16AN00911-16	18/07/2024	24/07/2024	17,16623	CL 19 S 41A 06	REMANSO SUR	16	Anden	-74,1197168	4,60400632
16AN00911-17	18/07/2024	24/07/2024	12,64405	AK 50 18 56 S	REMANSO SUR	16	Anden	-74,1201115	4,60408834
16AN00911-18	18/07/2024	24/07/2024	2,06126	AK 50 18 56 S	REMANSO SUR	16	Anden	-74,1201767	4,60412608
16AN00911-19	18/07/2024	24/07/2024	7,37012	CL 19 S 41A 06	REMANSO SUR	16	Anden	-74,1197146	4,60412961
16AN00911-2	18/07/2024	24/07/2024	6,88529	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,1187497	4,60344064
16AN00911-20	18/07/2024	24/07/2024	3,81555	KR 41A 18 30 S	REMANSO SUR	16	Anden	-74,1195646	4,60415094
16AN00911-21	18/07/2024	24/07/2024	14,06296	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,119033	4,60418814
16AN00911-22	18/07/2024	24/07/2024	7,18164	KR 41A 18 00 S	REMANSO SUR	16	Anden	-74,1195493	4,60421158
16AN00911-24	18/07/2024	24/07/2024	19,91435	CL 18 S 41 71	REMANSO SUR	16	Anden	-74,1196159	4,60425756
16AN00911-25	18/07/2024	24/07/2024	2,71532	KR 41A 18 00 S	REMANSO SUR	16	Anden	-74,1196713	4,60427224
16AN00911-26	18/07/2024	24/07/2024	9,79614	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1191774	4,60426714
16AN00911-27	18/07/2024	24/07/2024	4,33836	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1192709	4,60431904
16AN00911-29	18/07/2024	24/07/2024	9,92392	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1195091	4,60445047
16AN00911-3	18/07/2024	24/07/2024	6,64894	CL 19 S 40B 10	REMANSO SUR	16	Anden	-74,1189624	4,603463
16AN00911-30	18/07/2024	24/07/2024	19,46476	DG 16 S 41 99	REMANSO SUR	16	Anden	-74,1201023	4,60446041
16AN00911-31	18/07/2024	24/07/2024	15,44423	CL 18 S 41 99	REMANSO SUR	16	Anden	-74,1198302	4,60462482
16AN00911-4	18/07/2024	24/07/2024	2,65603	KR 40B 18 59 S	REMANSO SUR	16	Anden	-74,1186681	4,60359092
16AN00911-5	18/07/2024	24/07/2024	2,73403	CL 19 S 40B 88	REMANSO SUR	16	Anden	-74,119612	4,60381609
16AN00911-6	18/07/2024	24/07/2024	7,31982	KR 41 18 00 S	REMANSO SUR	16	Anden	-74,1191528	4,60382382
16AN00911-7	18/07/2024	24/07/2024	6,05349	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,1185312	4,6038431
16AN00911-8	18/07/2024	24/07/2024	3,90533	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,119835	4,60393963
16AN00911-9	18/07/2024	24/07/2024	8,76583	KR 40B 18 31 S	REMANSO SUR	16	Anden	-74,1185659	4,60393384
16AN00912-1	18/07/2024	24/07/2024	16,75705	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,1184086	4,60414278
16AN00912-10	18/07/2024	24/07/2024	8,86604	KR 40C 17 00 S	REMANSO SUR	16	Anden	-74,1188047	4,6045692
16AN00912-11	18/07/2024	24/07/2024	3,34790	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1196858	4,60462007
16AN00912-12	18/07/2024	24/07/2024	2,03311	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1197327	4,60464559
16AN00912-13	18/07/2024	24/07/2024	12,34771	KR 40C 17 00 S	REMANSO SUR	16	Anden	-74,1186945	4,60462407
16AN00912-14	18/07/2024	24/07/2024	1,04029	CL 18 S 41 80	REMANSO SUR	16	Anden	-74,1197624	4,60466211
16AN00912-15	18/07/2024	24/07/2024	2,36499	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1197981	4,60468131
16AN00912-16	18/07/2024	24/07/2024	6,22329	AK 50 17 58 S	REMANSO SUR	16	Anden	-74,1198473	4,60470788
16AN00912-17	18/07/2024	24/07/2024	4,31928	KR 41A 17 01 S	REMANSO SUR	16	Anden	-74,1192595	4,60471685
16AN00912-18	18/07/2024	24/07/2024	176,78745	KR 40C 17 09 S	REMANSO SUR	16	Anden	-74,1187518	4,60465418
16AN00912-19	18/07/2024	24/07/2024	23,65302	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,1187129	4,60476218
16AN00912-2	18/07/2024	24/07/2024	6,01349	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,118855	4,60416768
16AN00912-20	18/07/2024	24/07/2024	3,70727	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,1188463	4,60485059
16AN00912-21	18/07/2024	24/07/2024	9,28597	KR 41A 17 01 S	REMANSO SUR	16	Anden	-74,119334	4,60485607
16AN00912-22	18/07/2024	24/07/2024	9,47417	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,1189683	4,60491685
16AN00912-23	18/07/2024	24/07/2024	13,18048	KR 41A 17 01 S	REMANSO SUR	16	Anden	-74,1191618	4,60489501
16AN00912-24	18/07/2024	24/07/2024	2,66344	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,119056	4,60496337
16AN00912-25	18/07/2024	24/07/2024	12,15591	CL 17 S 41A 09	REMANSO SUR	16	Anden	-74,1192172	4,60492411
16AN00912-26	18/07/2024	24/07/2024	22,81053	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,1192637	4,60507808
16AN00912-28	18/07/2024	24/07/2024	25,66275	DG 16 S 41 99	REMANSO SUR	16	Anden	-74,119751	4,60511221
16AN00912-3	18/07/2024	24/07/2024	5,91171	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1191306	4,60431778
16AN00912-4	18/07/2024	24/07/2024	4,49300	CL 18 S 41 22	REMANSO SUR	16	Anden	-74,1192155	4,60436349
16AN00912-5	18/07/2024	24/07/2024	3,61397	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1193539	4,60443949
16AN00912-6	18/07/2024	24/07/2024	14,82847	KR 40C 17 22 S	REMANSO SUR	16	Anden	-74,1186935	4,60449442
16AN00912-7	18/07/2024	24/07/2024	33,48012	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,1185658	4,60448128
16AN00912-8	18/07/2024	24/07/2024	6,61082	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1195596	4,60455212
16AN00912-9	18/07/2024	24/07/2024	14,63762	KR 40C 17 00 S	REMANSO SUR	16	Anden	-74,1188463	4,60452839
16AN00913-1	18/07/2024	24/07/2024	71,88316	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,1190446	4,60502987
16AN00913-2	18/07/2024	24/07/2024	5,54882	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,1193113	4,60517945
16AN00913-3	18/07/2024	24/07/2024	10,83690	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,1190528	4,60552467
16AN00913-4	18/07/2024	24/07/2024	10,98582	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,1191067	4,60563714
16AN00913-5	18/07/2024	24/07/2024	31,98638	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,1191543	4,60574198
16AN00913-7	18/07/2024	24/07/2024	23,19528	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,1192282	4,60589583
16AN00913-8	18/07/2024	24/07/2024	28,59784	DG 16 S 41 99	REMANSO SUR	16	Anden	-74,1193274	4,60588858
16AN00914-1	18/07/2024	24/07/2024	12,72263	TV 35BIS 29 07 S	OPISTA MUZU ORIENTE	16	Anden	-74,1164779	4,59611795
16AN00914-10	18/07/2024	24/07/2024	21,21105	KR 38 29 20 S	OPISTA MUZU ORIENTE	16	Anden	-74,1173801	4,59752428
16AN00914-11	18/07/2024	24/07/2024	8,50761	CL 27B S 37 31	OPISTA MUZU ORIENTE	16	Anden	-74,1160705	4,59780308
16AN00914-12	18/07/2024	24/07/2024	4,57373	CL 27B S 37 35	OPISTA MUZU ORIENTE	16	Anden	-74,1161066	4,59784376
16AN00914-13	18/07/2024	24/07/2024	7,38902	CL 28 S 37 96	OPISTA MUZU ORIENTE	16	Anden	-74,1168864	4,59796097



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00914-14	18/07/2024	24/07/2024	26,66679	KR 38 27B 34 S	OPISTA MUZU ORIE	16	Anden	-74,1168775	4,59809455
16AN00914-15	18/07/2024	24/07/2024	40,29923	KR 38 27B 06 S	OPISTA MUZU ORIE	16	Anden	-74,1167436	4,59824993
16AN00914-2	18/07/2024	24/07/2024	3,65766	CL 29 S 35 21	OPISTA MUZU ORIE	16	Anden	-74,1165043	4,59620457
16AN00914-4	18/07/2024	24/07/2024	7,16056	CL 29A S 37 44	OPISTA MUZU ORIE	16	Anden	-74,1174071	4,59718432
16AN00914-5	18/07/2024	24/07/2024	8,97463	CL 28 S 37 06	OPISTA MUZU ORIE	16	Anden	-74,1162881	4,59736903
16AN00914-6	18/07/2024	24/07/2024	25,43567	KR 38 29 28 S	OPISTA MUZU ORIE	16	Anden	-74,1174917	4,59739957
16AN00914-7	18/07/2024	24/07/2024	3,85223	CL 28 S 37 20	OPISTA MUZU ORIE	16	Anden	-74,1163467	4,59745075
16AN00914-8	18/07/2024	24/07/2024	57,47612	CL 27B S 36 52	OPISTA MUZU ORIE	16	Anden	-74,1157942	4,59739327
16AN00914-9	18/07/2024	24/07/2024	6,25785	CL 29 S 37 59	OPISTA MUZU ORIE	16	Anden	-74,1172566	4,59753663
16AN00915-1	18/07/2024	24/07/2024	4,59112	KR 37 28 41 S	OPISTA MUZU ORIE	16	Anden	-74,1166551	4,5971277
16AN00915-10	18/07/2024	24/07/2024	15,50244	KR 38 28 12 S	OPISTA MUZU ORIE	16	Anden	-74,1171145	4,59782739
16AN00915-2	18/07/2024	24/07/2024	4,46036	KR 37 28 39 S	OPISTA MUZU ORIE	16	Anden	-74,1166166	4,59715313
16AN00915-3	18/07/2024	24/07/2024	21,26148	CL 29 S 37 16	OPISTA MUZU ORIE	16	Anden	-74,1167652	4,59717214
16AN00915-4	18/07/2024	24/07/2024	3,63428	CL 29 S 37 20	OPISTA MUZU ORIE	16	Anden	-74,1168329	4,59724272
16AN00915-5	18/07/2024	24/07/2024	4,13982	CL 29 S 37 30	OPISTA MUZU ORIE	16	Anden	-74,1169023	4,59730481
16AN00915-6	18/07/2024	24/07/2024	7,73050	CL 28 S 37 05	OPISTA MUZU ORIE	16	Anden	-74,1163728	4,59738238
16AN00915-7	18/07/2024	24/07/2024	11,67908	KR 38 28 30 S	OPISTA MUZU ORIE	16	Anden	-74,1172264	4,59759197
16AN00915-8	18/07/2024	24/07/2024	21,78340	KR 38 28 30 S	OPISTA MUZU ORIE	16	Anden	-74,1172338	4,5976922
16AN00915-9	18/07/2024	24/07/2024	2,98722	CL 28 S 37 63	OPISTA MUZU ORIE	16	Anden	-74,1167567	4,59776292
16AN00916-1	18/07/2024	24/07/2024	43,33070	CL 29A S 38 20	OPISTA MUZU ORIE	16	Anden	-74,1177332	4,59747612
16AN00916-2	18/07/2024	24/07/2024	23,34062	CL 29A S 38 26	OPISTA MUZU ORIE	16	Anden	-74,1178713	4,59760247
16AN00916-3	18/07/2024	24/07/2024	2,12196	KR 38A 28A 36 S	OPISTA MUZU ORIE	16	Anden	-74,1179451	4,59769814
16AN00916-4	18/07/2024	24/07/2024	10,49426	KR 38A 28A 18 S	OPISTA MUZU ORIE	16	Anden	-74,1177996	4,59786786
16AN00916-5	18/07/2024	24/07/2024	3,68388	KR 38A 28A 06 S	OPISTA MUZU ORIE	16	Anden	-74,1177193	4,59795837
16AN00916-6	18/07/2024	24/07/2024	4,84051	KR 38 28 07 S	OPISTA MUZU ORIE	16	Anden	-74,1170745	4,59800829
16AN00916-7	18/07/2024	24/07/2024	6,46105	KR 38 27B 45 S	OPISTA MUZU ORIE	16	Anden	-74,1170066	4,59808677
16AN00916-8	18/07/2024	24/07/2024	13,57284	KR 38 27B 05 S	OPISTA MUZU ORIE	16	Anden	-74,1167677	4,59836144
16AN00917-1	18/07/2024	24/07/2024	15,47224	KR 38A 28A 37 S	OPISTA MUZU ORIE	16	Anden	-74,1180895	4,59779573
16AN00917-10	18/07/2024	24/07/2024	6,76037	CL 28A S 38A 71	OPISTA MUZU ORIE	16	Anden	-74,1182052	4,59844935
16AN00917-2	18/07/2024	24/07/2024	13,89009	KR 38A 28A 37 S	OPISTA MUZU ORIE	16	Anden	-74,1179718	4,59779976
16AN00917-3	18/07/2024	24/07/2024	22,57916	CL 29A S 38A 26	OPISTA MUZU ORIE	16	Anden	-74,1182287	4,59791539
16AN00917-4	18/07/2024	24/07/2024	3,42803	KR 38A 28A 19 S	OPISTA MUZU ORIE	16	Anden	-74,1178328	4,59795602
16AN00917-6	18/07/2024	24/07/2024	8,89035	CL 28A S 38A 25	OPISTA MUZU ORIE	16	Anden	-74,1179698	4,59823843
16AN00917-7	18/07/2024	24/07/2024	20,80372	KR 39 28A 76 S	OPISTA MUZU ORIE	16	Anden	-74,1184307	4,59823887
16AN00917-8	18/07/2024	24/07/2024	5,18241	CL 28A S 38A 37	OPISTA MUZU ORIE	16	Anden	-74,118024	4,59828656
16AN00917-9	18/07/2024	24/07/2024	5,32143	CL 28A S 38A 51	OPISTA MUZU ORIE	16	Anden	-74,1180946	4,59835005
16AN00918-1	18/07/2024	24/07/2024	12,63801	KR 38A 28 27 S	OPISTA MUZU ORIE	16	Anden	-74,1178019	4,59817564
16AN00918-2	18/07/2024	24/07/2024	6,29104	KR 38A 28 17 S	OPISTA MUZU ORIE	16	Anden	-74,1175865	4,59823858
16AN00918-3	18/07/2024	24/07/2024	12,30061	KR 38A 28 13 S	OPISTA MUZU ORIE	16	Anden	-74,117533	4,5982972
16AN00918-4	18/07/2024	24/07/2024	11,70436	CL 28 S 38A 27	OPISTA MUZU ORIE	16	Anden	-74,117625	4,59856325
16AN00918-5	18/07/2024	24/07/2024	5,24097	CL 28 S 38A 41	OPISTA MUZU ORIE	16	Anden	-74,1177346	4,5986632
16AN00919-1	18/07/2024	24/07/2024	7,49485	KR 38A 27B 11 S	OPISTA MUZU ORIE	16	Anden	-74,1172146	4,59866061
16AN00919-3	18/07/2024	24/07/2024	1,90138	CL 27B S 38A 75	OPISTA MUZU ORIE	16	Anden	-74,1178396	4,59911857
16AN00919-4	18/07/2024	24/07/2024	26,15914	CL 27B S 38A 75	OPISTA MUZU ORIE	16	Anden	-74,1177846	4,59919339
16AN00919-5	18/07/2024	24/07/2024	12,67894	CL 27B S 38A 75	OPISTA MUZU ORIE	16	Anden	-74,1176618	4,59923237
16AN00920-1	18/07/2024	24/07/2024	7,97900	CL 27B S 38 30	OPISTA MUZU ORIE	16	Anden	-74,1168788	4,59865525
16AN00920-2	18/07/2024	24/07/2024	23,79436	AC 26 S 38 03	OPISTA MUZU ORIE	16	Anden	-74,1164472	4,59871976
16AN00920-3	18/07/2024	24/07/2024	5,39028	AC 26 S 38 17	OPISTA MUZU ORIE	16	Anden	-74,1164887	4,59893529
16AN00920-4	18/07/2024	24/07/2024	34,68502	KR 39 26 26 S	OPISTA MUZU ORIE	16	Anden	-74,1175838	4,59927888
16AN00920-5	18/07/2024	24/07/2024	8,32114	KR 39 26 26 S	OPISTA MUZU ORIE	16	Anden	-74,1176363	4,59939171
16AN00921-1	18/07/2024	24/07/2024	30,27875	CL 27B S 37 06	OPISTA MUZU ORIE	16	Anden	-74,1157802	4,5975486
16AN00921-10	18/07/2024	24/07/2024	13,01070	CL 27B S 37 52	OPISTA MUZU ORIE	16	Anden	-74,116134	4,59799405
16AN00921-11	18/07/2024	24/07/2024	3,88417	CL 27B S 37 56	OPISTA MUZU ORIE	16	Anden	-74,1161804	4,59803786
16AN00921-12	18/07/2024	24/07/2024	10,25615	CL 27B S 37 56	OPISTA MUZU ORIE	16	Anden	-74,1162191	4,59807202
16AN00921-13	18/07/2024	24/07/2024	6,47340	CL 27B S 37 64	OPISTA MUZU ORIE	16	Anden	-74,1163106	4,59815352
16AN00921-14	18/07/2024	24/07/2024	7,54960	CL 27B S 37 72	OPISTA MUZU ORIE	16	Anden	-74,1164048	4,598238
16AN00921-15	18/07/2024	24/07/2024	7,91666	CL 27B S 37 76	OPISTA MUZU ORIE	16	Anden	-74,1164488	4,59827658
16AN00921-16	18/07/2024	24/07/2024	39,43294	KR 38 26 34 S	OPISTA MUZU ORIE	16	Anden	-74,1165267	4,59849129
16AN00921-2	18/07/2024	24/07/2024	32,01938	CL 27B S 37 06	OPISTA MUZU ORIE	16	Anden	-74,1157153	4,59759504
16AN00921-4	18/07/2024	24/07/2024	6,48752	CL 27B S 37 12	OPISTA MUZU ORIE	16	Anden	-74,1158382	4,59764502
16AN00921-5	18/07/2024	24/07/2024	3,11761	CL 27B S 37 20	OPISTA MUZU ORIE	16	Anden	-74,1158889	4,59771641
16AN00921-6	18/07/2024	24/07/2024	8,95116	CL 27B S 37 30	OPISTA MUZU ORIE	16	Anden	-74,1159297	4,59776991



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00921-7	18/07/2024	24/07/2024	1,62072	CL 27B S 37 44	OPISTA MUZU ORIE	16	Anden	-74,1160467	4,59790568
16AN00921-8	18/07/2024	24/07/2024	2,02175	CL 27B S 37 44	OPISTA MUZU ORIE	16	Anden	-74,1160541	4,59791407
16AN00921-9	18/07/2024	24/07/2024	8,29090	CL 27B S 37 46	OPISTA MUZU ORIE	16	Anden	-74,1160745	4,59793428
16AN00922-1	18/07/2024	24/07/2024	22,14716	KR 36 27A 21 S	OPISTA MUZU ORIE	16	Anden	-74,1155461	4,59725826
16AN00922-2	18/07/2024	24/07/2024	11,21220	CL 27B S 36 04	OPISTA MUZU ORIE	16	Anden	-74,1156497	4,59727814
16AN00922-3	18/07/2024	24/07/2024	14,31969	KR 36 27 19 S	OPISTA MUZU ORIE	16	Anden	-74,1153496	4,59731943
16AN00922-4	18/07/2024	24/07/2024	9,05577	CL 27B S 36 44	OPISTA MUZU ORIE	16	Anden	-74,1156778	4,59734826
16AN00922-6	18/07/2024	24/07/2024	64,94471	CL 27B S 36 52	OPISTA MUZU ORIE	16	Anden	-74,1156797	4,59753573
16AN00922-7	18/07/2024	24/07/2024	14,83202	KR 37 26 48 S	OPISTA MUZU ORIE	16	Anden	-74,1157006	4,59756423
16AN00923-1	18/07/2024	24/07/2024	125,26918	CL 27 S 35 09	OPISTA MUZU ORIE	16	Anden	-74,1144412	4,5962215
16AN00924-1	18/07/2024	24/07/2024	77,08097	CL 27B S 35 36	OPISTA MUZU ORIE	16	Anden	-74,1152834	4,59605252
16AN00924-2	18/07/2024	24/07/2024	9,99259	TV 35BIS 27 50 S	OPISTA MUZU ORIE	16	Anden	-74,1149848	4,59637767
16AN00924-3	18/07/2024	24/07/2024	22,15854	CL 27 S 35 15	OPISTA MUZU ORIE	16	Anden	-74,1144842	4,5964205
16AN00924-4	18/07/2024	24/07/2024	12,96471	TV 35BIS 27 04 S	OPISTA MUZU ORIE	16	Anden	-74,1145756	4,59649856
16AN00925-1	18/07/2024	24/07/2024	33,45811	CL 27A S 35A 44	OPISTA MUZU ORIE	16	Anden	-74,1153199	4,59715182
16AN00926-1	18/07/2024	24/07/2024	13,26553	TV 35BIS 27A 17 S	OPISTA MUZU ORIE	16	Anden	-74,1153034	4,59636946
16AN00926-10	18/07/2024	24/07/2024	38,31663	KR 36 27A 11 S	OPISTA MUZU ORIE	16	Anden	-74,1154307	4,59719718
16AN00926-2	18/07/2024	24/07/2024	6,59833	TV 35BIS 27A 15 S	OPISTA MUZU ORIE	16	Anden	-74,1152343	4,59639173
16AN00926-3	18/07/2024	24/07/2024	25,75210	CL 27B S 35 16	OPISTA MUZU ORIE	16	Anden	-74,1153964	4,59643346
16AN00926-4	18/07/2024	24/07/2024	11,70431	CL 27B S 35 20	OPISTA MUZU ORIE	16	Anden	-74,1154236	4,59652656
16AN00926-5	18/07/2024	24/07/2024	15,59729	CL 27B S 35 28	OPISTA MUZU ORIE	16	Anden	-74,1154513	4,59662122
16AN00926-6	18/07/2024	24/07/2024	11,36706	CL 27B S 35 71	OPISTA MUZU ORIE	16	Anden	-74,115479	4,59671719
16AN00926-7	18/07/2024	24/07/2024	32,40711	CL 27B S 35A 08	OPISTA MUZU ORIE	16	Anden	-74,1155327	4,59690466
16AN00926-8	18/07/2024	24/07/2024	8,10080	CL 27B S 35A 26	OPISTA MUZU ORIE	16	Anden	-74,1155912	4,5970958
16AN00926-9	18/07/2024	24/07/2024	20,91181	KR 36 27A 21 S	OPISTA MUZU ORIE	16	Anden	-74,1155459	4,59716255
16AN00927-1	18/07/2024	24/07/2024	4,68282	TV 35BIS 27B 95 S	OPISTA MUZU ORIE	16	Anden	-74,1163342	4,59606673
16AN00927-10	18/07/2024	24/07/2024	1,35766	KR 35A 27B 90 S	OPISTA MUZU ORIE	16	Anden	-74,1163714	4,59655381
16AN00927-11	18/07/2024	24/07/2024	39,66970	CL 27B S 35 51	OPISTA MUZU ORIE	16	Anden	-74,1154936	4,59646534
16AN00927-12	18/07/2024	24/07/2024	5,83692	KR 35A 27B 82 S	OPISTA MUZU ORIE	16	Anden	-74,116316	4,59657044
16AN00927-13	18/07/2024	24/07/2024	5,51280	KR 35A 27B 70 S	OPISTA MUZU ORIE	16	Anden	-74,1162203	4,59659957
16AN00927-14	18/07/2024	24/07/2024	5,35985	CL 27B S 35 63	OPISTA MUZU ORIE	16	Anden	-74,1155339	4,5966054
16AN00927-15	18/07/2024	24/07/2024	5,01644	KR 35A 27B 58 S	OPISTA MUZU ORIE	16	Anden	-74,1161046	4,5966323
16AN00927-16	18/07/2024	24/07/2024	8,50810	CL 27B S 35 63	OPISTA MUZU ORIE	16	Anden	-74,1155481	4,59665655
16AN00927-17	18/07/2024	24/07/2024	5,52334	KR 35A 27B 46 S	OPISTA MUZU ORIE	16	Anden	-74,1159554	4,59667652
16AN00927-18	18/07/2024	24/07/2024	4,21708	KR 35A 27B 26 S	OPISTA MUZU ORIE	16	Anden	-74,1158314	4,59671421
16AN00927-19	18/07/2024	24/07/2024	9,58300	CL 27B S 35 71	OPISTA MUZU ORIE	16	Anden	-74,115672	4,59671866
16AN00927-2	18/07/2024	24/07/2024	9,91198	TV 35BIS 27B 69 S	OPISTA MUZU ORIE	16	Anden	-74,1161232	4,5961294
16AN00927-20	18/07/2024	24/07/2024	3,87631	KR 35A 27B 14 S	OPISTA MUZU ORIE	16	Anden	-74,1157396	4,59674062
16AN00927-21	18/07/2024	24/07/2024	5,83968	KR 35A 27B 06 S	OPISTA MUZU ORIE	16	Anden	-74,1156508	4,59676602
16AN00927-3	18/07/2024	24/07/2024	14,55412	TV 35BIS 27B 61 S	OPISTA MUZU ORIE	16	Anden	-74,1159833	4,59616975
16AN00927-4	18/07/2024	24/07/2024	8,40947	TV 35BIS 27B 49 S	OPISTA MUZU ORIE	16	Anden	-74,1159046	4,59619509
16AN00927-5	18/07/2024	24/07/2024	4,73413	TV 35BIS 27B 43 S	OPISTA MUZU ORIE	16	Anden	-74,1158478	4,5962122
16AN00927-6	18/07/2024	24/07/2024	8,53187	TV 35BIS 27B 35 S	OPISTA MUZU ORIE	16	Anden	-74,1157901	4,59622718
16AN00927-7	18/07/2024	24/07/2024	26,04025	CL 29 S 35 06	OPISTA MUZU ORIE	16	Anden	-74,1164283	4,59617136
16AN00927-8	18/07/2024	24/07/2024	11,49552	TV 35BIS 27B 19 S	OPISTA MUZU ORIE	16	Anden	-74,1156197	4,59627801
16AN00927-9	18/07/2024	24/07/2024	10,58243	TV 35BIS 27B 11 S	OPISTA MUZU ORIE	16	Anden	-74,1155117	4,59630973
16AN00928-1	18/07/2024	24/07/2024	3,47283	CL 29A S 35 30	OPISTA MUZU ORIE	16	Anden	-74,1168085	4,5956045
16AN00928-10	18/07/2024	24/07/2024	10,37155	TV 35BIS 27B 66 S	OPISTA MUZU ORIE	16	Anden	-74,1161378	4,59603526
16AN00928-11	18/07/2024	24/07/2024	6,57117	TV 35BIS 27B 54 S	OPISTA MUZU ORIE	16	Anden	-74,1160119	4,59607292
16AN00928-12	18/07/2024	24/07/2024	15,17405	CL 27B S 35 37	OPISTA MUZU ORIE	16	Anden	-74,1153725	4,59605293
16AN00928-13	18/07/2024	24/07/2024	15,24416	TV 35BIS 27B 06 S	OPISTA MUZU ORIE	16	Anden	-74,1155078	4,59622322
16AN00928-2	18/07/2024	24/07/2024	8,46526	CL 29A S 35 36	OPISTA MUZU ORIE	16	Anden	-74,1168241	4,59566807
16AN00928-3	18/07/2024	24/07/2024	7,10778	CL 29A S 35 38	OPISTA MUZU ORIE	16	Anden	-74,1168383	4,5957281
16AN00928-4	18/07/2024	24/07/2024	1,20458	CL 29A S 35 42	OPISTA MUZU ORIE	16	Anden	-74,1168474	4,59577026
16AN00928-5	18/07/2024	24/07/2024	1,67113	CL 29A S 35 42	OPISTA MUZU ORIE	16	Anden	-74,1168522	4,59580021
16AN00928-6	18/07/2024	24/07/2024	9,48983	TV 35BIS 29 38 S	OPISTA MUZU ORIE	16	Anden	-74,1168022	4,59584071
16AN00928-7	18/07/2024	24/07/2024	6,08747	TV 35BIS 29 38 S	OPISTA MUZU ORIE	16	Anden	-74,1167365	4,59586072
16AN00928-8	18/07/2024	24/07/2024	22,47886	CL 27B S 35 21	OPISTA MUZU ORIE	16	Anden	-74,1153372	4,59592816
16AN00928-9	18/07/2024	24/07/2024	19,44366	TV 35BIS 27B 82 S	OPISTA MUZU ORIE	16	Anden	-74,1162886	4,59599253
16AN00929-1	18/07/2024	24/07/2024	32,45395	CL 30 S 35 00	OPISTA MUZU ORIE	16	Anden	-74,1191175	4,5949489
16AN00929-10	18/07/2024	24/07/2024	104,19929	TV 35 29A 83 S	OPISTA MUZU ORIE	16	Anden	-74,1178722	4,59523566
16AN00929-11	18/07/2024	24/07/2024	4,94548	TV 35BIS 37 00 S	OPISTA MUZU ORIE	16	Anden	-74,1179056	4,59548587





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00929-12	18/07/2024	24/07/2024	6,06259	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1178466	4,59549655
16AN00929-13	18/07/2024	24/07/2024	6,52028	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,117797	4,5955091
16AN00929-14	18/07/2024	24/07/2024	6,08833	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1177198	4,59553785
16AN00929-15	18/07/2024	24/07/2024	6,08016	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1176495	4,59557085
16AN00929-16	18/07/2024	24/07/2024	6,43383	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1175735	4,59560567
16AN00929-17	18/07/2024	24/07/2024	7,16041	TV 35BIS 29A 38 S	OPISTA MUZU ORIENTE	16	Anden	-74,1175222	4,59562691
16AN00929-18	18/07/2024	24/07/2024	8,41391	TV 35BIS 29A 20 S	OPISTA MUZU ORIENTE	16	Anden	-74,1174158	4,59566172
16AN00929-2	18/07/2024	24/07/2024	23,39046	CL 30 S 35 00	OPISTA MUZU ORIENTE	16	Anden	-74,1191538	4,59514848
16AN00929-3	18/07/2024	24/07/2024	4,94769	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1190178	4,59527824
16AN00929-4	18/07/2024	24/07/2024	3,32698	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1188447	4,59531555
16AN00929-5	18/07/2024	24/07/2024	2,02274	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1187706	4,59532598
16AN00929-6	18/07/2024	24/07/2024	1,65878	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1186008	4,59535558
16AN00929-7	18/07/2024	24/07/2024	6,56749	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1184452	4,59538483
16AN00929-8	18/07/2024	24/07/2024	9,22577	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,118367	4,59539897
16AN00929-9	18/07/2024	24/07/2024	7,88559	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,118281	4,59541585
16AN00930-1	18/07/2024	24/07/2024	13,04393	TV 35BIS 27 31 S	OPISTA MUZU ORIENTE	16	Anden	-74,1147872	4,5966021
16AN00931-1	18/07/2024	24/07/2024	5,20792	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1193288	4,59670661
16AN00931-10	18/07/2024	24/07/2024	2,44446	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1200276	4,59696678
16AN00931-11	18/07/2024	24/07/2024	2,15635	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1199934	4,59697384
16AN00931-12	18/07/2024	24/07/2024	18,82386	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1197792	4,59701287
16AN00931-13	18/07/2024	24/07/2024	4,60267	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1196323	4,59704067
16AN00931-14	18/07/2024	24/07/2024	1,58955	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1195953	4,59704475
16AN00931-15	18/07/2024	24/07/2024	6,57694	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1195094	4,59706427
16AN00931-16	18/07/2024	24/07/2024	7,67596	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1189735	4,59716182
16AN00931-17	18/07/2024	24/07/2024	4,64670	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1188544	4,59718407
16AN00931-18	18/07/2024	24/07/2024	4,13524	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1187735	4,59719959
16AN00931-19	18/07/2024	24/07/2024	3,67310	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1186381	4,59722415
16AN00931-20	18/07/2024	24/07/2024	45,59461	CL 29B S 38 99	OPISTA MUZU ORIENTE	16	Anden	-74,1182304	4,59711278
16AN00931-21	18/07/2024	24/07/2024	8,52016	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1185463	4,59724261
16AN00931-22	18/07/2024	24/07/2024	7,73455	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1184377	4,59726249
16AN00931-23	18/07/2024	24/07/2024	2,48963	TV 38A 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1183452	4,59727968
16AN00931-3	18/07/2024	24/07/2024	4,73876	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1190142	4,59676539
16AN00931-6	18/07/2024	24/07/2024	8,99736	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1184864	4,59686346
16AN00931-7	18/07/2024	24/07/2024	7,40351	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1183856	4,59688261
16AN00931-8	18/07/2024	24/07/2024	1,88325	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,118332	4,5968921
16AN00931-9	18/07/2024	24/07/2024	6,98398	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1182794	4,59690263
16AN00932-10	18/07/2024	24/07/2024	4,07577	CL 29B S 37 63	OPISTA MUZU ORIENTE	16	Anden	-74,1180362	4,59663845
16AN00932-11	18/07/2024	24/07/2024	8,89931	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1190352	4,59669227
16AN00932-12	18/07/2024	24/07/2024	4,21428	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1189318	4,5967121
16AN00932-13	18/07/2024	24/07/2024	9,03012	CL 29B S 38 99	OPISTA MUZU ORIENTE	16	Anden	-74,1180867	4,59676359
16AN00932-14	18/07/2024	24/07/2024	6,33748	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1184701	4,596798
16AN00932-15	18/07/2024	24/07/2024	4,33071	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1183328	4,5968229
16AN00932-16	18/07/2024	24/07/2024	18,17780	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1182335	4,59684106
16AN00932-2	18/07/2024	24/07/2024	6,21266	TV 37 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,118845	4,59633106
16AN00932-3	18/07/2024	24/07/2024	3,13136	TV 37 29B 65 S	OPISTA MUZU ORIENTE	16	Anden	-74,1187402	4,59635001
16AN00932-4	18/07/2024	24/07/2024	4,41603	TV 37 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1186033	4,59637524
16AN00932-5	18/07/2024	24/07/2024	3,93963	TV 37 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1184856	4,5963972
16AN00932-6	18/07/2024	24/07/2024	7,94167	TV 37 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1183873	4,59641719
16AN00932-7	18/07/2024	24/07/2024	2,91311	TV 37 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1182916	4,59643441
16AN00932-8	18/07/2024	24/07/2024	19,44369	CL 29B S 37 55	OPISTA MUZU ORIENTE	16	Anden	-74,1181063	4,5964689
16AN00932-9	18/07/2024	24/07/2024	3,62898	CL 29B S 37 55	OPISTA MUZU ORIENTE	16	Anden	-74,1180032	4,5965586
16AN00933-1	18/07/2024	24/07/2024	18,36684	CL 29C S 35A 04	OPISTA MUZU ORIENTE	16	Anden	-74,1189659	4,59584081
16AN00933-10	18/07/2024	24/07/2024	3,73385	CL 29C S 38 99	OPISTA MUZU ORIENTE	16	Anden	-74,1178461	4,59617853
16AN00933-11	18/07/2024	24/07/2024	17,44017	TV 37 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,11903	4,59622685
16AN00933-12	18/07/2024	24/07/2024	5,22514	TV 37 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1184403	4,5963364
16AN00933-13	18/07/2024	24/07/2024	7,32958	CL 29B S 38 99	OPISTA MUZU ORIENTE	16	Anden	-74,1179093	4,59633503
16AN00933-14	18/07/2024	24/07/2024	4,38606	CL 29B S 38 99	OPISTA MUZU ORIENTE	16	Anden	-74,1179298	4,59638243
16AN00933-15	18/07/2024	24/07/2024	19,30502	TV 37 29B 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1180471	4,59640791
16AN00933-2	18/07/2024	24/07/2024	1,48885	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,119075	4,59585443
16AN00933-3	18/07/2024	24/07/2024	6,49236	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1188249	4,59586776
16AN00933-4	18/07/2024	24/07/2024	5,22626	CL 29C S 35A 00	OPISTA MUZU ORIENTE	16	Anden	-74,1190875	4,59591709
16AN00933-5	18/07/2024	24/07/2024	4,46075	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1183588	4,59595558





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00933-6	18/07/2024	24/07/2024	4,23717	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1182284	4,59597857
16AN00933-7	18/07/2024	24/07/2024	8,07801	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1180116	4,59601965
16AN00933-8	18/07/2024	24/07/2024	16,82674	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1179055	4,59603948
16AN00933-9	18/07/2024	24/07/2024	11,88205	CL 29C S 35A 00	OPISTA MUZU ORIENTE	16	Anden	-74,1191302	4,59614529
16AN00934-1	18/07/2024	24/07/2024	10,32867	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1186817	4,59542563
16AN00934-10	18/07/2024	24/07/2024	5,13996	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1182767	4,59590075
16AN00934-11	18/07/2024	24/07/2024	4,40175	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1180426	4,59594393
16AN00934-2	18/07/2024	24/07/2024	5,59485	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1183452	4,59548943
16AN00934-3	18/07/2024	24/07/2024	6,61254	TV 35BIS 29B 47 S	OPISTA MUZU ORIENTE	16	Anden	-74,1182053	4,59551527
16AN00934-4	18/07/2024	24/07/2024	6,77323	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1181164	4,59553269
16AN00934-5	18/07/2024	24/07/2024	5,66511	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1179739	4,59556002
16AN00934-6	18/07/2024	24/07/2024	4,85551	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1189656	4,59577028
16AN00934-7	18/07/2024	24/07/2024	3,31299	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1188768	4,59578789
16AN00934-8	18/07/2024	24/07/2024	3,46885	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1187459	4,59581315
16AN00934-9	18/07/2024	24/07/2024	8,08290	TV 35A 29B 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1185244	4,59585543
16AN00935-1	18/07/2024	24/07/2024	11,88402	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1208407	4,59596051
16AN00935-10	18/07/2024	24/07/2024	7,04027	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1199298	4,59612936
16AN00935-11	18/07/2024	24/07/2024	6,91419	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1198182	4,59615011
16AN00935-12	18/07/2024	24/07/2024	6,74033	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1196959	4,59617301
16AN00935-13	18/07/2024	24/07/2024	4,92281	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1207968	4,59636444
16AN00935-14	18/07/2024	24/07/2024	3,48217	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1205631	4,59640799
16AN00935-15	18/07/2024	24/07/2024	7,19864	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1204342	4,59643121
16AN00935-18	18/07/2024	24/07/2024	7,95512	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,120345	4,59644772
16AN00935-19	18/07/2024	24/07/2024	8,09044	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1202308	4,5964696
16AN00935-2	18/07/2024	24/07/2024	5,13948	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1207213	4,59598273
16AN00935-20	18/07/2024	24/07/2024	3,64229	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1201294	4,59648835
16AN00935-21	18/07/2024	24/07/2024	5,73154	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1199901	4,5965133
16AN00935-22	18/07/2024	24/07/2024	4,53437	CL 29B S 38 01	OPISTA MUZU ORIENTE	16	Anden	-74,1197545	4,59655797
16AN00935-3	18/07/2024	24/07/2024	2,92784	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1206333	4,59599878
16AN00935-4	18/07/2024	24/07/2024	2,65028	CL 33 S 35 98	OPISTA MUZU ORIENTE	16	Anden	-74,1209388	4,59599815
16AN00935-5	18/07/2024	24/07/2024	7,86012	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1205079	4,59602277
16AN00935-6	18/07/2024	24/07/2024	7,62828	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1203892	4,59604275
16AN00935-7	18/07/2024	24/07/2024	8,80630	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1202739	4,59606453
16AN00935-8	18/07/2024	24/07/2024	7,12993	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1201604	4,59608609
16AN00935-9	18/07/2024	24/07/2024	7,48524	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1200455	4,59610765
16AN00936-1	18/07/2024	24/07/2024	17,34836	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1207513	4,59551186
16AN00936-10	18/07/2024	24/07/2024	7,69301	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1201349	4,59562682
16AN00936-11	18/07/2024	24/07/2024	8,28738	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1200208	4,59564773
16AN00936-12	18/07/2024	24/07/2024	4,60251	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1198886	4,5956721
16AN00936-13	18/07/2024	24/07/2024	12,51947	CL 33 S 35 98	OPISTA MUZU ORIENTE	16	Anden	-74,1208739	4,59563637
16AN00936-14	18/07/2024	24/07/2024	5,29003	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1198057	4,59568805
16AN00936-15	18/07/2024	24/07/2024	5,28340	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1197168	4,59570525
16AN00936-16	18/07/2024	24/07/2024	13,32573	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1196324	4,59571992
16AN00936-17	18/07/2024	24/07/2024	9,50251	CL 33 S 35 98	OPISTA MUZU ORIENTE	16	Anden	-74,1209041	4,59580016
16AN00936-18	18/07/2024	24/07/2024	7,09015	TV 37 30 02 S	OPISTA MUZU ORIENTE	16	Anden	-74,1195622	4,59583404
16AN00936-19	18/07/2024	24/07/2024	16,64788	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1208122	4,59589618
16AN00936-2	18/07/2024	24/07/2024	2,55837	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,120659	4,59552953
16AN00936-20	18/07/2024	24/07/2024	4,14477	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1206483	4,59592775
16AN00936-21	18/07/2024	24/07/2024	2,77596	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1205664	4,59594324
16AN00936-22	18/07/2024	24/07/2024	3,09230	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1204209	4,59596811
16AN00936-23	18/07/2024	24/07/2024	7,08523	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1203209	4,59598804
16AN00936-24	18/07/2024	24/07/2024	0,47734	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1202648	4,59600064
16AN00936-25	18/07/2024	24/07/2024	9,38197	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1202048	4,59600933
16AN00936-26	18/07/2024	24/07/2024	7,29159	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1200908	4,59603075
16AN00936-27	18/07/2024	24/07/2024	7,44182	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1195994	4,596047
16AN00936-28	18/07/2024	24/07/2024	4,03391	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1197856	4,59608692
16AN00936-29	18/07/2024	24/07/2024	13,36343	TV 37 30 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1197054	4,59610198
16AN00936-3	18/07/2024	24/07/2024	8,01549	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1205956	4,595541
16AN00936-4	18/07/2024	24/07/2024	4,87310	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1204936	4,59555972
16AN00936-5	18/07/2024	24/07/2024	1,15917	TV 35A 30 75 S	OPISTA MUZU ORIENTE	16	Anden	-74,1204297	4,59557469
16AN00936-6	18/07/2024	24/07/2024	7,35530	CL 33 S 35 98	OPISTA MUZU ORIENTE	16	Anden	-74,1208588	4,59555565
16AN00936-7	18/07/2024	24/07/2024	7,58286	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1203633	4,59558399



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00936-8	18/07/2024	24/07/2024	0,73776	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1202974	4,59559561
16AN00936-9	18/07/2024	24/07/2024	8,83054	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1202538	4,5956042
16AN00937-1	18/07/2024	24/07/2024	37,86177	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1206497	4,59506291
16AN00937-10	18/07/2024	24/07/2024	6,87599	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1205257	4,59548536
16AN00937-11	18/07/2024	24/07/2024	8,10079	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1202992	4,59552731
16AN00937-12	18/07/2024	24/07/2024	7,89937	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1201819	4,59554848
16AN00937-13	18/07/2024	24/07/2024	3,59226	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,120052	4,59557273
16AN00937-14	18/07/2024	24/07/2024	4,44146	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1199647	4,59558874
16AN00937-15	18/07/2024	24/07/2024	9,00703	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1198049	4,59561836
16AN00937-16	18/07/2024	24/07/2024	6,67565	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1197194	4,59563481
16AN00937-17	18/07/2024	24/07/2024	6,69395	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1196035	4,59565483
16AN00937-2	18/07/2024	24/07/2024	10,84302	CL 33 S 35 98	OPISTA MUZU ORIENTE	16	Anden	-74,1207738	4,59510134
16AN00937-3	18/07/2024	24/07/2024	13,79254	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1203375	4,59512193
16AN00937-4	18/07/2024	24/07/2024	6,83985	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1201231	4,59516185
16AN00937-5	18/07/2024	24/07/2024	5,61757	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1200074	4,59518141
16AN00937-6	18/07/2024	24/07/2024	4,20190	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,119635	4,59525233
16AN00937-8	18/07/2024	24/07/2024	7,48332	CL 33 S 35 98	OPISTA MUZU ORIENTE	16	Anden	-74,1208197	4,59534832
16AN00937-9	18/07/2024	24/07/2024	13,39256	TV 35A 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1207259	4,5954466
16AN00938-1	18/07/2024	24/07/2024	6,13547	KR 39 30 39 S	OPISTA MUZU ORIENTE	16	Anden	-74,1205512	4,59672793
16AN00938-11	18/07/2024	24/07/2024	4,73088	CL 30 S 39 27	OPISTA MUZU ORIENTE	16	Anden	-74,1204036	4,59734106
16AN00938-2	18/07/2024	24/07/2024	3,99191	KR 39A 31 40 S	OPISTA MUZU ORIENTE	16	Anden	-74,1209422	4,59692078
16AN00938-3	18/07/2024	24/07/2024	13,01116	KR 39 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1202283	4,59702609
16AN00938-9	18/07/2024	24/07/2024	44,34192	KR 39 30 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1202874	4,59721261
16AN00939-1	18/07/2024	24/07/2024	0,93829	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1210519	4,5949891
16AN00939-10	18/07/2024	24/07/2024	1,05655	CL 34 S 35 00	OPISTA MUZU ORIENTE	16	Anden	-74,1213504	4,59568642
16AN00939-11	18/07/2024	24/07/2024	5,03196	CL 34 S 35 00	OPISTA MUZU ORIENTE	16	Anden	-74,1213548	4,59571131
16AN00939-12	18/07/2024	24/07/2024	4,79289	KR 39 33 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1211336	4,59610653
16AN00939-13	18/07/2024	24/07/2024	37,40334	KR 39 33 06 S	OPISTA MUZU ORIENTE	16	Anden	-74,1210119	4,59606147
16AN00939-2	18/07/2024	24/07/2024	1,19093	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,12104	4,59499145
16AN00939-3	18/07/2024	24/07/2024	10,87140	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1210017	4,59499839
16AN00939-4	18/07/2024	24/07/2024	2,98378	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1208739	4,5950215
16AN00939-5	18/07/2024	24/07/2024	30,24684	TV 35BIS 33 05 S	OPISTA MUZU ORIENTE	16	Anden	-74,1208544	4,59514833
16AN00939-6	18/07/2024	24/07/2024	5,53096	CL 34 S 35 00	OPISTA MUZU ORIENTE	16	Anden	-74,1212742	4,59526744
16AN00939-7	18/07/2024	24/07/2024	6,48868	CL 34 S 35 00	OPISTA MUZU ORIENTE	16	Anden	-74,1212946	4,59538107
16AN00939-8	18/07/2024	24/07/2024	3,48696	CL 34 S 35 00	OPISTA MUZU ORIENTE	16	Anden	-74,1213349	4,59560015
16AN00939-9	18/07/2024	24/07/2024	1,48611	CL 34 S 35 00	OPISTA MUZU ORIENTE	16	Anden	-74,1213483	4,59567492
16AN00940-1	18/07/2024	24/07/2024	4,31227	CL 34 S 35 31	OPISTA MUZU ORIENTE	16	Anden	-74,1219777	4,59481523
16AN00940-2	18/07/2024	24/07/2024	10,68860	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1217151	4,59486366
16AN00940-3	18/07/2024	24/07/2024	15,07997	CL 34 S 35 00	OPISTA MUZU ORIENTE	16	Anden	-74,1212995	4,5950331
16AN00941-1	18/07/2024	24/07/2024	11,27693	TV 35BIS 37 90 S	OPISTA MUZU ORIENTE	16	Anden	-74,1231761	4,59429932
16AN00941-10	18/07/2024	24/07/2024	25,38772	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1220918	4,59470915
16AN00941-11	18/07/2024	24/07/2024	3,58277	KR 39 33 01 S	OPISTA MUZU ORIENTE	16	Anden	-74,1224275	4,59501287
16AN00941-12	18/07/2024	24/07/2024	8,65252	KR 39A 37 10 S	OPISTA MUZU ORIENTE	16	Anden	-74,1228251	4,59519712
16AN00941-2	18/07/2024	24/07/2024	3,43756	TV 35BIS 37 90 S	OPISTA MUZU ORIENTE	16	Anden	-74,1231828	4,59437834
16AN00941-3	18/07/2024	24/07/2024	4,40338	TV 35BIS 34 78 S	OPISTA MUZU ORIENTE	16	Anden	-74,1219209	4,59440751
16AN00941-4	18/07/2024	24/07/2024	5,11736	TV 35BIS 34 78 S	OPISTA MUZU ORIENTE	16	Anden	-74,1219349	4,59448655
16AN00941-5	18/07/2024	24/07/2024	3,64296	TV 35BIS 34 78 S	OPISTA MUZU ORIENTE	16	Anden	-74,1219511	4,59457012
16AN00941-6	18/07/2024	24/07/2024	6,67253	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1226119	4,59461171
16AN00941-7	18/07/2024	24/07/2024	6,20383	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1224468	4,59464327
16AN00941-8	18/07/2024	24/07/2024	2,40985	TV 35BIS 34 78 S	OPISTA MUZU ORIENTE	16	Anden	-74,1219666	4,59465276
16AN00941-9	18/07/2024	24/07/2024	7,13107	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1223621	4,5946589
16AN00942-1	18/07/2024	24/07/2024	5,39752	TV 35BIS 34 78 S	OPISTA MUZU ORIENTE	16	Anden	-74,1218557	4,59441892
16AN00942-10	18/07/2024	24/07/2024	10,88609	CL 33 S 35 00	OPISTA MUZU ORIENTE	16	Anden	-74,1207599	4,59462092
16AN00942-11	18/07/2024	24/07/2024	3,60335	TV 35BIS 34 78 S	OPISTA MUZU ORIENTE	16	Anden	-74,1218995	4,59466182
16AN00942-15	18/07/2024	24/07/2024	34,05599	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1217792	4,59476719
16AN00942-19	18/07/2024	24/07/2024	5,17615	CL 33 S 35 00	OPISTA MUZU ORIENTE	16	Anden	-74,1207863	4,59478814
16AN00942-2	18/07/2024	24/07/2024	4,72018	TV 35BIS 34 78 S	OPISTA MUZU ORIENTE	16	Anden	-74,1218686	4,59450164
16AN00942-23	18/07/2024	24/07/2024	7,67369	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1215716	4,59480492
16AN00942-26	18/07/2024	24/07/2024	7,17653	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1214889	4,59482025
16AN00942-27	18/07/2024	24/07/2024	7,69805	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1214065	4,59483595
16AN00942-30	18/07/2024	24/07/2024	1,52224	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1212855	4,59485869
16AN00942-34	18/07/2024	24/07/2024	7,81453	TV 35BIS 37 00 S	OPISTA MUZU ORIENTE	16	Anden	-74,1211625	4,59488091



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00942-35	18/07/2024	24/07/2024	1,40305	TV 35BIS 37 00 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1211236	4,59488863
16AN00942-36	18/07/2024	24/07/2024	6,46992	TV 35BIS 37 00 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1210798	4,59489874
16AN00942-37	18/07/2024	24/07/2024	2,46199	TV 35BIS 37 00 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1210341	4,59490495
16AN00942-38	18/07/2024	24/07/2024	30,03254	TV 35BIS 37 00 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1209285	4,59492379
16AN00942-5	18/07/2024	24/07/2024	1,23625	TV 35BIS 34 78 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1218779	4,59454209
16AN00942-8	18/07/2024	24/07/2024	3,47628	TV 35BIS 34 78 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1218846	4,59458208
16AN00943-10	18/07/2024	24/07/2024	1,47457	TV 35BIS 37 00 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1193247	4,59521957
16AN00943-2	18/07/2024	24/07/2024	5,73257	CL 33 S 35 00	OPISTA MUZU ORIENTAL	16	Anden	-74,1206861	4,59463465
16AN00943-5	18/07/2024	24/07/2024	41,30909	TV 35BIS 37 00 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1206063	4,59498335
16AN00943-6	18/07/2024	24/07/2024	23,16545	TV 35BIS 30 82 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1204631	4,59499175
16AN00943-7	18/07/2024	24/07/2024	6,42259	TV 35BIS 37 00 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1203833	4,59502508
16AN00943-8	18/07/2024	24/07/2024	19,96700	TV 35BIS 30 06 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1192162	4,5951176
16AN00944-1	18/07/2024	24/07/2024	29,84543	KR 39 34 83 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1221805	4,59541575
16AN00944-2	18/07/2024	24/07/2024	5,87008	KR 39A 35 22 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1222622	4,59550598
16AN00944-3	18/07/2024	24/07/2024	10,27192	KR 39A 35 22 S	OPISTA MUZU ORIENTAL	16	Anden	-74,1223186	4,59556652
16AN00944-4	18/07/2024	24/07/2024	18,45178	CL 33 S 39 01	OPISTA MUZU ORIENTAL	16	Anden	-74,1211586	4,59630948
16AN00945-1	25/07/2024	31/07/2024	110,76872	KR 32 22B 09	FLORIDA OCCIDENTAL	16	Anden	-74,086488	4,62364054
16AN00945-2	25/07/2024	31/07/2024	363,35649	KR 32 22B 09	FLORIDA OCCIDENTAL	16	Anden	-74,0862692	4,62395724
16AN00945-3	25/07/2024	31/07/2024	162,76578	KR 32 22B 09	FLORIDA OCCIDENTAL	16	Anden	-74,0860503	4,62433599
16AN00945-4	25/07/2024	31/07/2024	244,09445	AC 25 29 02	FLORIDA OCCIDENTAL	16	Anden	-74,0860466	4,62458767
16AN00946-1	25/07/2024	31/07/2024	324,47406	TV 32C - CL 22B	FLORIDA OCCIDENTAL	16	Anden	-74,0884079	4,62340415
16AN00947-1	25/07/2024	31/07/2024	83,57259	TV 32C 22B 14	FLORIDA OCCIDENTAL	16	Anden	-74,08819	4,62377083
16AN00947-10	25/07/2024	31/07/2024	468,38221	TV 32C 22B 78	FLORIDA OCCIDENTAL	16	Anden	-74,0887603	4,62467868
16AN00947-11	25/07/2024	31/07/2024	264,53125	AC 25 29 02	FLORIDA OCCIDENTAL	16	Anden	-74,0885297	4,62488707
16AN00947-2	25/07/2024	31/07/2024	14,16089	AC 23 32A 51	FLORIDA OCCIDENTAL	16	Anden	-74,0878176	4,62382248
16AN00947-3	25/07/2024	31/07/2024	58,59039	KR 32 22B 09	FLORIDA OCCIDENTAL	16	Anden	-74,0871904	4,6238697
16AN00947-4	25/07/2024	31/07/2024	67,44628	TV 32C 22B 78	FLORIDA OCCIDENTAL	16	Anden	-74,0886532	4,62437667
16AN00947-5	25/07/2024	31/07/2024	26,03393	KR 32B - AC 23	FLORIDA OCCIDENTAL	16	Anden	-74,0879243	4,62445554
16AN00947-6	25/07/2024	31/07/2024	118,31907	KR 32A 22B 50	FLORIDA OCCIDENTAL	16	Anden	-74,0871779	4,62427495
16AN00947-7	25/07/2024	31/07/2024	54,52396	KR 32B - AC 23	FLORIDA OCCIDENTAL	16	Anden	-74,0878229	4,62453965
16AN00947-8	25/07/2024	31/07/2024	38,13414	KR 32B - AC 23	FLORIDA OCCIDENTAL	16	Anden	-74,0879178	4,62464799
16AN00947-9	25/07/2024	31/07/2024	95,85089	AC 25 29 02	FLORIDA OCCIDENTAL	16	Anden	-74,0880338	4,62483434
16AN00948-1	25/07/2024	31/07/2024	280,84224	TV 32C 22B 33	FLORIDA OCCIDENTAL	16	Anden	-74,0885144	4,62303198
16AN00948-2	25/07/2024	31/07/2024	169,07325	TV 32C 22B 33	FLORIDA OCCIDENTAL	16	Anden	-74,0886251	4,62370627
16AN00948-3	25/07/2024	31/07/2024	164,42118	TV 32C 22B 45	FLORIDA OCCIDENTAL	16	Anden	-74,0887753	4,62428746
16AN00949-1	25/07/2024	31/07/2024	101,14148	KR 33 18 33	ESTACION CENTRAL	16	Anden	-74,0917202	4,62105944
16AN00949-2	25/07/2024	31/07/2024	129,22890	KR 33 18 33	ESTACION CENTRAL	16	Anden	-74,0917288	4,62109839
16AN00950-2	25/07/2024	31/07/2024	1,46634	KR 33 15 39	ESTACION CENTRAL	16	Anden	-74,0933153	4,61781456
16AN00950-3	25/07/2024	31/07/2024	1,22807	CL 17 32A 99	ESTACION CENTRAL	16	Anden	-74,0931736	4,61797406
16AN00950-4	25/07/2024	31/07/2024	57,50960	CL 16 33 17	ESTACION CENTRAL	16	Anden	-74,0933508	4,61815741
16AN00951-1	25/07/2024	31/07/2024	10,08317	KR 34 13 35	ESTACION CENTRAL	16	Anden	-74,0950234	4,6174619
16AN00951-2	25/07/2024	31/07/2024	56,18339	KR 34 13 35	ESTACION CENTRAL	16	Anden	-74,0949306	4,61756093
16AN00951-3	25/07/2024	31/07/2024	17,92844	KR 34 13 61	ESTACION CENTRAL	16	Anden	-74,0947614	4,61774035
16AN00951-4	25/07/2024	31/07/2024	10,13863	KR 34 13 61	ESTACION CENTRAL	16	Anden	-74,0947079	4,61779883
16AN00951-5	25/07/2024	31/07/2024	35,08315	KR 34 13 61	ESTACION CENTRAL	16	Anden	-74,0946391	4,61787336
16AN00951-7	25/07/2024	31/07/2024	36,21022	CL 15 33 80	ESTACION CENTRAL	16	Anden	-74,0940134	4,61797068
16AN00951-8	25/07/2024	31/07/2024	45,59761	KR 34 13 97	ESTACION CENTRAL	16	Anden	-74,094418	4,61811358
16AN00951-9	25/07/2024	31/07/2024	83,58123	CL 15 33 64	ESTACION CENTRAL	16	Anden	-74,0941904	4,61812506
16AN00952-1	25/07/2024	31/07/2024	49,41964	KR 34 18 31	ESTACION CENTRAL	16	Anden	-74,0918984	4,62113466
16AN00952-2	25/07/2024	31/07/2024	10,66514	KR 34 18 39	ESTACION CENTRAL	16	Anden	-74,0917014	4,6213463
16AN00952-3	25/07/2024	31/07/2024	76,72839	CL 18 34 82	ESTACION CENTRAL	16	Anden	-74,0926735	4,62164403
16AN00952-4	25/07/2024	31/07/2024	68,74751	CL 18 34 82	ESTACION CENTRAL	16	Anden	-74,0929061	4,62186782
16AN00952-5	25/07/2024	31/07/2024	89,17327	CL 18 34 82	ESTACION CENTRAL	16	Anden	-74,0931771	4,62212433
16AN00952-6	25/07/2024	31/07/2024	105,13050	CL 18 34 82	ESTACION CENTRAL	16	Anden	-74,093232	4,62238424
16AN00952-7	25/07/2024	31/07/2024	86,44740	CL 18 34 82	ESTACION CENTRAL	16	Anden	-74,0932548	4,62241439
16AN00953-1	25/07/2024	31/07/2024	108,34372	CL 17B 34 00	ESTACION CENTRAL	16	Anden	-74,0925084	4,62043055
16AN00953-2	25/07/2024	31/07/2024	167,07607	CL 17B 34 00	ESTACION CENTRAL	16	Anden	-74,0924019	4,62054271
16AN00953-3	25/07/2024	31/07/2024	24,28082	KR 34 17B 61	ESTACION CENTRAL	16	Anden	-74,0921875	4,62081779
16AN00953-5	25/07/2024	31/07/2024	17,49295	KR 35 17B 12	ESTACION CENTRAL	16	Anden	-74,0927339	4,62155506
16AN00954-1	25/07/2024	31/07/2024	5,53785	KR 35 15 28	ESTACION CENTRAL	16	Anden	-74,0949415	4,61917496
16AN00954-2	25/07/2024	31/07/2024	10,44014	KR 35 15 28	ESTACION CENTRAL	16	Anden	-74,0948653	4,61925793
16AN00954-3	25/07/2024	31/07/2024	69,14511	CL 17 35 01	ESTACION CENTRAL	16	Anden	-74,0945879	4,6195676





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00955-1	25/07/2024	31/07/2024	46,54824	KR 34 13 97	ESTACION CENTRAL	16	Anden	-74,0945473	4,6181899
16AN00955-2	25/07/2024	31/07/2024	15,39717	KR 34 13 97	ESTACION CENTRAL	16	Anden	-74,0944521	4,61829456
16AN00956-1	25/07/2024	31/07/2024	19,79308	AK 36 17B 62	ESTACION CENTRAL	16	Anden	-74,0931534	4,62194576
16AN00957-1	25/07/2024	31/07/2024	131,73058	CL 17A 35 79	ESTACION CENTRAL	16	Anden	-74,0945765	4,62015827
16AN00957-2	25/07/2024	31/07/2024	27,79087	CL 17A 35 79	ESTACION CENTRAL	16	Anden	-74,0949325	4,6204821
16AN00957-3	25/07/2024	31/07/2024	94,96421	CL 17A 35 79	ESTACION CENTRAL	16	Anden	-74,0940908	4,62072114
16AN00957-4	25/07/2024	31/07/2024	170,73546	CL 17A 35 79	ESTACION CENTRAL	16	Anden	-74,094759	4,62081461
16AN00958-1	25/07/2024	31/07/2024	1279,30459	KR 32 17B 04	ESTACION CENTRAL	16	Anden	-74,0912726	4,61760164
16AN00958-2	25/07/2024	31/07/2024	783,50166	KR 32 17B 04	ESTACION CENTRAL	16	Anden	-74,0892992	4,61778342
16AN00958-3	25/07/2024	31/07/2024	369,30460	KR 32 17B 04	ESTACION CENTRAL	16	Anden	-74,0908526	4,6182003
16AN00958-4	25/07/2024	31/07/2024	342,86864	KR 32 17B 04	ESTACION CENTRAL	16	Anden	-74,0905995	4,61849742
16AN00959-1	25/07/2024	31/07/2024	737,10321	AK 36 19D 11	USTRIAL CENTENA	16	Anden	-74,0916168	4,62453504
16AN00960-1	25/07/2024	31/07/2024	69,66642	AK 39 19 15	USTRIAL CENTENA	16	Anden	-74,0934389	4,62376046
16AN00960-2	25/07/2024	31/07/2024	103,67728	AK 39 19 43	USTRIAL CENTENA	16	Anden	-74,0927991	4,62399083
16AN00960-3	25/07/2024	31/07/2024	24,88169	AK 39 19 53	USTRIAL CENTENA	16	Anden	-74,0927063	4,62404294
16AN00960-4	25/07/2024	31/07/2024	89,87261	TV 39BISA 19 54	USTRIAL CENTENA	16	Anden	-74,0935175	4,6245011
16AN00961-1	25/07/2024	31/07/2024	1,79163	KR 42 17A 20	USTRIAL CENTENA	16	Anden	-74,097001	4,62386496
16AN00961-10	25/07/2024	31/07/2024	20,95742	KR 42 17A 32	USTRIAL CENTENA	16	Anden	-74,0967052	4,62418885
16AN00961-11	25/07/2024	31/07/2024	50,56542	KR 42 17A 46	USTRIAL CENTENA	16	Anden	-74,0964779	4,62441768
16AN00961-2	25/07/2024	31/07/2024	1,83762	KR 42 17A 20	USTRIAL CENTENA	16	Anden	-74,0969759	4,62389217
16AN00961-3	25/07/2024	31/07/2024	1,43037	KR 42 17A 20	USTRIAL CENTENA	16	Anden	-74,0969551	4,62391558
16AN00961-4	25/07/2024	31/07/2024	1,37216	KR 42 17A 20	USTRIAL CENTENA	16	Anden	-74,0969361	4,62393635
16AN00961-5	25/07/2024	31/07/2024	2,20508	KR 42 17A 26	USTRIAL CENTENA	16	Anden	-74,0969078	4,6239659
16AN00961-6	25/07/2024	31/07/2024	1,85907	KR 42 17A 26	USTRIAL CENTENA	16	Anden	-74,0968836	4,62399294
16AN00961-7	25/07/2024	31/07/2024	2,06351	KR 42 17A 26	USTRIAL CENTENA	16	Anden	-74,0968605	4,62401922
16AN00961-8	25/07/2024	31/07/2024	2,03297	KR 42 17A 26	USTRIAL CENTENA	16	Anden	-74,0968378	4,62404389
16AN00961-9	25/07/2024	31/07/2024	4,42957	KR 42 17A 32	USTRIAL CENTENA	16	Anden	-74,0968023	4,62408188
16AN00962-1	25/07/2024	31/07/2024	48,72388	CL 17A 42 30	USTRIAL CENTENA	16	Anden	-74,0971269	4,62387053
16AN00962-2	25/07/2024	31/07/2024	71,49270	CL 17A 42 30	USTRIAL CENTENA	16	Anden	-74,0974305	4,62398104
16AN00962-4	25/07/2024	31/07/2024	21,56247	KR 42BIS 17A 24	USTRIAL CENTENA	16	Anden	-74,0971601	4,62473663
16AN00962-5	25/07/2024	31/07/2024	4,40505	CL 18 42 11	USTRIAL CENTENA	16	Anden	-74,0962393	4,6248423
16AN00962-6	25/07/2024	31/07/2024	16,41178	CL 18 42 11	USTRIAL CENTENA	16	Anden	-74,0962621	4,6249088
16AN00962-7	25/07/2024	31/07/2024	70,62454	KR 42BIS 17A 72	USTRIAL CENTENA	16	Anden	-74,0969897	4,62492572
16AN00962-8	25/07/2024	31/07/2024	19,05819	KR 42BIS 17A 72	USTRIAL CENTENA	16	Anden	-74,0967233	4,62521518
16AN00963-1	25/07/2024	31/07/2024	7,17309	CL 17 41 34	USTRIAL CENTENA	16	Anden	-74,0974759	4,62388996
16AN00963-2	25/07/2024	31/07/2024	7,72385	CL 17 41 34	USTRIAL CENTENA	16	Anden	-74,0975308	4,62394228
16AN00963-3	25/07/2024	31/07/2024	31,45352	CL 17 41 34	USTRIAL CENTENA	16	Anden	-74,09763	4,62403422
16AN00964-1	25/07/2024	31/07/2024	17,54661	KR 42 BIS 17A 53	USTRIAL CENTENA	16	Anden	-74,099193	4,62134806
16AN00964-10	25/07/2024	31/07/2024	53,45571	CL 17 41 39	USTRIAL CENTENA	16	Anden	-74,0971544	4,6221779
16AN00964-11	25/07/2024	31/07/2024	132,78835	CL 17 41 39	USTRIAL CENTENA	16	Anden	-74,0972485	4,62244914
16AN00964-12	25/07/2024	31/07/2024	83,25850	CL 17 41 39	USTRIAL CENTENA	16	Anden	-74,0975851	4,6227541
16AN00964-13	25/07/2024	31/07/2024	229,85031	CL 17 41 39	USTRIAL CENTENA	16	Anden	-74,0980454	4,6231734
16AN00964-2	25/07/2024	31/07/2024	72,34297	AC 13 42 10	USTRIAL CENTENA	16	Anden	-74,0990077	4,62142279
16AN00964-3	25/07/2024	31/07/2024	6,33626	AC 13 42 10	USTRIAL CENTENA	16	Anden	-74,0987952	4,62151067
16AN00964-4	25/07/2024	31/07/2024	4,12724	AC 13 42 10	USTRIAL CENTENA	16	Anden	-74,0986527	4,62156804
16AN00964-5	25/07/2024	31/07/2024	19,79682	AC 13 42 10	USTRIAL CENTENA	16	Anden	-74,0985686	4,62160031
16AN00964-6	25/07/2024	31/07/2024	128,92556	AK 39 13 31	USTRIAL CENTENA	16	Anden	-74,0983099	4,62170997
16AN00964-7	25/07/2024	31/07/2024	43,79291	AK 39 13 41	USTRIAL CENTENA	16	Anden	-74,0980816	4,62180272
16AN00964-8	25/07/2024	31/07/2024	39,27531	AK 39 13 41	USTRIAL CENTENA	16	Anden	-74,097897	4,62187751
16AN00964-9	25/07/2024	31/07/2024	174,63422	CL 17 41 39	USTRIAL CENTENA	16	Anden	-74,0975444	4,62202126
16AN00965-1	25/07/2024	31/07/2024	39,20515	CL 17 42 36	USTRIAL CENTENA	16	Anden	-74,0984476	4,6236805
16AN00965-2	25/07/2024	31/07/2024	23,43815	CL 17 42 36	USTRIAL CENTENA	16	Anden	-74,0986312	4,62384758
16AN00965-3	25/07/2024	31/07/2024	135,62234	CL 17 42 36	USTRIAL CENTENA	16	Anden	-74,0982114	4,62379092
16AN00965-4	25/07/2024	31/07/2024	18,55385	KR 42A 17 12	USTRIAL CENTENA	16	Anden	-74,0987085	4,62391762
16AN00965-5	25/07/2024	31/07/2024	9,58878	KR 42A 17 12	USTRIAL CENTENA	16	Anden	-74,0988239	4,62417189
16AN00965-6	25/07/2024	31/07/2024	14,88083	KR 42A 17 12	USTRIAL CENTENA	16	Anden	-74,0986447	4,62441451
16AN00965-7	25/07/2024	31/07/2024	6,05906	KR 42A 17 12	USTRIAL CENTENA	16	Anden	-74,0985828	4,62449682
16AN00966-1	25/07/2024	31/07/2024	59,96592	AC 20 42A 21	USTRIAL CENTENA	16	Anden	-74,0985471	4,62502502
16AN00966-2	25/07/2024	31/07/2024	64,25330	AC 20 42A 21	USTRIAL CENTENA	16	Anden	-74,0982771	4,62506913
16AN00966-3	25/07/2024	31/07/2024	109,81816	AC 20 42A 21	USTRIAL CENTENA	16	Anden	-74,0979218	4,62554984
16AN00967-1	25/07/2024	31/07/2024	39,19775	CL 17A 42A 43	USTRIAL CENTENA	16	Anden	-74,0990407	4,62422382
16AN00967-2	25/07/2024	31/07/2024	18,53831	CL 17A 42A 43	USTRIAL CENTENA	16	Anden	-74,0991383	4,62431126



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00967-3	25/07/2024	31/07/2024	59,93567	CL 17 42A 54	USTRIAL CENTENA	16	Anden	-74,0992839	4,62444065
16AN00967-4	25/07/2024	31/07/2024	110,45385	CL 17A 42A 43	USTRIAL CENTENA	16	Anden	-74,098801	4,62436974
16AN00967-5	25/07/2024	31/07/2024	26,62676	CL 17 42A 96	USTRIAL CENTENA	16	Anden	-74,0995555	4,62468893
16AN00967-6	25/07/2024	31/07/2024	25,68931	CL 17 42A 96	USTRIAL CENTENA	16	Anden	-74,0996576	4,62491803
16AN00968-1	25/07/2024	31/07/2024	45,37013	KR 42B 17 61	USTRIAL CENTENA	16	Anden	-74,0996989	4,62501645
16AN00968-2	25/07/2024	31/07/2024	6,24532	KR 42B 17 61	USTRIAL CENTENA	16	Anden	-74,0995033	4,6252337
16AN00968-3	25/07/2024	31/07/2024	14,44959	KR 42B 17 61	USTRIAL CENTENA	16	Anden	-74,0994293	4,62531671
16AN00968-4	25/07/2024	31/07/2024	4,94743	KR 43 17 26	USTRIAL CENTENA	16	Anden	-74,1001763	4,62535367
16AN00968-5	25/07/2024	31/07/2024	13,33371	KR 42B 17 61	USTRIAL CENTENA	16	Anden	-74,0993212	4,62545039
16AN00968-6	25/07/2024	31/07/2024	1,32413	KR 42B 17 61	USTRIAL CENTENA	16	Anden	-74,0992832	4,62547344
16AN00968-7	25/07/2024	31/07/2024	4,08445	KR 42B 17 61	USTRIAL CENTENA	16	Anden	-74,0992651	4,62549622
16AN00968-8	25/07/2024	31/07/2024	18,31646	KR 42B 17 61	USTRIAL CENTENA	16	Anden	-74,0993003	4,62559536
16AN00968-9	25/07/2024	31/07/2024	31,35972	KR 42B 17 61	USTRIAL CENTENA	16	Anden	-74,0994082	4,62569434
16AN00969-1	25/07/2024	31/07/2024	14,34173	CL 17 42A 35	EL EJIDO	16	Anden	-74,0995095	4,62407107
16AN00969-2	25/07/2024	31/07/2024	8,08022	CL 17 42A 35	EL EJIDO	16	Anden	-74,0994219	4,62416817
16AN00970-1	25/07/2024	31/07/2024	16,73889	KR 42ABIS 14 09	EL EJIDO	16	Anden	-74,1001413	4,62357369
16AN00970-2	25/07/2024	31/07/2024	5,40786	KR 42ABIS 14 09	EL EJIDO	16	Anden	-74,1003031	4,62363763
16AN00970-3	25/07/2024	31/07/2024	23,10506	KR 42B 14 76	EL EJIDO	16	Anden	-74,1000613	4,6243883
16AN00971-1	25/07/2024	31/07/2024	3,95978	KR 42B 14 09	EL EJIDO	16	Anden	-74,1006199	4,62401459
16AN00971-2	25/07/2024	31/07/2024	7,98500	KR 42B 14 09	EL EJIDO	16	Anden	-74,1006021	4,62400567
16AN00971-3	25/07/2024	31/07/2024	20,87838	KR 42B 14 09	EL EJIDO	16	Anden	-74,1007372	4,62403093
16AN00971-4	25/07/2024	31/07/2024	13,99155	KR 42B 14 09	EL EJIDO	16	Anden	-74,1004994	4,62412236
16AN00971-5	25/07/2024	31/07/2024	9,04476	KR 42B 14 09	EL EJIDO	16	Anden	-74,1005051	4,62414141
16AN00971-6	25/07/2024	31/07/2024	39,86962	KR 43 14 86	EL EJIDO	16	Anden	-74,1000093	4,62467222
16AN00971-7	25/07/2024	31/07/2024	50,87779	KR 43 14 86	EL EJIDO	16	Anden	-74,0999626	4,62491694
16AN00971-8	25/07/2024	31/07/2024	104,30064	KR 43 14 86	EL EJIDO	16	Anden	-74,100161	4,62509464
16AN00972-1	25/07/2024	31/07/2024	3,83568	CL 14 42B 23	EL EJIDO	16	Anden	-74,1009088	4,62406358
16AN00973-1	25/07/2024	31/07/2024	101,34597	KR 43 17 27	EL EJIDO	16	Anden	-74,1006857	4,62571344
16AN00973-2	25/07/2024	31/07/2024	36,94370	CL 17 43 60	EL EJIDO	16	Anden	-74,100848	4,62586427
16AN00973-3	25/07/2024	31/07/2024	52,39320	CL 17 43 60	EL EJIDO	16	Anden	-74,1009745	4,62598004
16AN00973-4	25/07/2024	31/07/2024	2,37325	CL 17 43 60	EL EJIDO	16	Anden	-74,1010025	4,62613097
16AN00973-6	25/07/2024	31/07/2024	4,53812	CL 17 43 60	EL EJIDO	16	Anden	-74,1009903	4,62621358
16AN00973-7	25/07/2024	31/07/2024	13,56855	CL 17 43 60	EL EJIDO	16	Anden	-74,1009407	4,6262497
16AN00974-1	25/07/2024	31/07/2024	26,40278	KR 43 14 31	EL EJIDO	16	Anden	-74,1014202	4,62464837
16AN00974-2	25/07/2024	31/07/2024	3,86922	CL 14 43 82	EL EJIDO	16	Anden	-74,1018578	4,62508707
16AN00974-3	25/07/2024	31/07/2024	11,70238	KR 43 14 85	EL EJIDO	16	Anden	-74,1006252	4,62513951
16AN00974-4	25/07/2024	31/07/2024	10,15094	KR 43 14 85	EL EJIDO	16	Anden	-74,1005122	4,62526606
16AN00974-5	25/07/2024	31/07/2024	145,59457	KR 43 14 85	EL EJIDO	16	Anden	-74,1005692	4,6254582
16AN00974-6	25/07/2024	31/07/2024	44,92047	KR 43 14 85	EL EJIDO	16	Anden	-74,1007396	4,62562109
16AN00974-7	25/07/2024	31/07/2024	16,17514	CL 17 43 95	EL EJIDO	16	Anden	-74,1011998	4,62582889
16AN00974-8	25/07/2024	31/07/2024	3,49258	CL 17 43 95	EL EJIDO	16	Anden	-74,1010571	4,62591075
16AN00974-9	25/07/2024	31/07/2024	7,26382	CL 17 43 95	EL EJIDO	16	Anden	-74,1010856	4,62592763
16AN00975-1	25/07/2024	31/07/2024	55,86398	KR 43 13 37	EL EJIDO	16	Anden	-74,1016448	4,62400859
16AN00975-2	25/07/2024	31/07/2024	58,05262	CL 14 43 66	EL EJIDO	16	Anden	-74,1016549	4,6247342
16AN00975-3	25/07/2024	31/07/2024	224,64023	KR 44 13 10	EL EJIDO	16	Anden	-74,1023036	4,62459036
16AN00975-4	25/07/2024	31/07/2024	48,61739	CL 14 43 82	EL EJIDO	16	Anden	-74,1018519	4,62491318
16AN00976-1	25/07/2024	31/07/2024	75,82860	KR 45 13 84	EL EJIDO	16	Anden	-74,1030112	4,62500212
16AN00976-2	25/07/2024	31/07/2024	25,32516	CL 14 44 63	EL EJIDO	16	Anden	-74,1028974	4,62517343
16AN00976-3	25/07/2024	31/07/2024	77,74598	CL 14 44 63	EL EJIDO	16	Anden	-74,102792	4,62532915
16AN00976-4	25/07/2024	31/07/2024	24,39791	CL 14 44 63	EL EJIDO	16	Anden	-74,1024439	4,62543776
16AN00976-5	25/07/2024	31/07/2024	54,29948	CL 14 44 63	EL EJIDO	16	Anden	-74,1026747	4,62550464
16AN00978-1	25/07/2024	31/07/2024	21,13924	AC 20 44 57	EL EJIDO	16	Anden	-74,101525	4,62631511
16AN00978-2	25/07/2024	31/07/2024	224,10231	AC 20 44 99	EL EJIDO	16	Anden	-74,1024506	4,626037
16AN00979-1	25/07/2024	31/07/2024	213,30034	KR 46 13 10	EL EJIDO	16	Anden	-74,1030983	4,6250769
16AN00979-2	25/07/2024	31/07/2024	139,22614	KR 46 13 56	EL EJIDO	16	Anden	-74,102762	4,62557781
16AN00979-3	25/07/2024	31/07/2024	83,92937	KR 46 13 56	EL EJIDO	16	Anden	-74,1024502	4,62641811
16AN00979-4	25/07/2024	31/07/2024	55,26587	KR 46 13 56	EL EJIDO	16	Anden	-74,1027221	4,62644611
16AN00979-5	25/07/2024	31/07/2024	24,78561	KR 46 13 56	EL EJIDO	16	Anden	-74,1030047	4,62647466
16AN00980-1	25/07/2024	31/07/2024	1362,53406	AK 50 18A 46	ORTEZAL	16	Anden	-74,1011426	4,62973934
16AN00980-2	25/07/2024	31/07/2024	136,86941	AK 50 17 51	ORTEZAL	16	Anden	-74,1044027	4,63061775
16AN00981-1	25/07/2024	31/07/2024	422,40062	AC 20 36 28	ORTEZAL	16	Anden	-74,0936313	4,62645655
16AN00981-2	25/07/2024	31/07/2024	285,94895	AC 20 36 28	ORTEZAL	16	Anden	-74,093602	4,62649853



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00982-1	25/07/2024	31/07/2024	17,12194	AC 20 40 94	ORTEZAL	16	Anden	-74,0971703	4,62686503
16AN00982-10	25/07/2024	31/07/2024	7,10790	KR 42 20C 24	ORTEZAL	16	Anden	-74,0966538	4,62797353
16AN00982-2	25/07/2024	31/07/2024	13,79387	AC 20 40 94	ORTEZAL	16	Anden	-74,0970835	4,62688728
16AN00982-3	25/07/2024	31/07/2024	66,67119	AC 20 40 94	ORTEZAL	16	Anden	-74,0973223	4,62715809
16AN00982-4	25/07/2024	31/07/2024	14,35474	KR 42 20C 14	ORTEZAL	16	Anden	-74,0966964	4,62757302
16AN00982-5	25/07/2024	31/07/2024	42,41055	CL 20C 40 55	ORTEZAL	16	Anden	-74,0970251	4,6275205
16AN00982-6	25/07/2024	31/07/2024	3,78778	KR 42 20C 14	ORTEZAL	16	Anden	-74,0968422	4,62769437
16AN00982-7	25/07/2024	31/07/2024	5,48507	KR 42 20C 14	ORTEZAL	16	Anden	-74,0968427	4,62774279
16AN00982-8	25/07/2024	31/07/2024	10,43544	KR 42 20C 14	ORTEZAL	16	Anden	-74,0967923	4,62780372
16AN00982-9	25/07/2024	31/07/2024	5,18535	KR 42 20C 24	ORTEZAL	16	Anden	-74,09671	4,62790167
16AN00983-1	25/07/2024	31/07/2024	13,87545	KR 42 20C 11	ORTEZAL	16	Anden	-74,0968995	4,62783499
16AN00983-10	25/07/2024	31/07/2024	84,98394	KR 42 20C 11	ORTEZAL	16	Anden	-74,0973408	4,62821337
16AN00983-11	25/07/2024	31/07/2024	5,98386	CL 20C 42 60	ORTEZAL	16	Anden	-74,0975359	4,62826321
16AN00983-12	25/07/2024	31/07/2024	10,08719	KR 42 20C 11	ORTEZAL	16	Anden	-74,0972553	4,62830867
16AN00983-13	25/07/2024	31/07/2024	17,96138	CL 20C 42 60	ORTEZAL	16	Anden	-74,0974403	4,62830225
16AN00983-14	25/07/2024	31/07/2024	8,69042	CL 20C 42 63	ORTEZAL	16	Anden	-74,0976183	4,62833115
16AN00983-15	25/07/2024	31/07/2024	81,95467	CL 20C 42 60	ORTEZAL	16	Anden	-74,0975119	4,62830735
16AN00983-16	25/07/2024	31/07/2024	50,52184	CL 20C 42 60	ORTEZAL	16	Anden	-74,0974583	4,62835593
16AN00983-17	25/07/2024	31/07/2024	5,14889	CL 20C 42 60	ORTEZAL	16	Anden	-74,0974902	4,62839329
16AN00983-18	25/07/2024	31/07/2024	7,63318	CL 20C 42 60	ORTEZAL	16	Anden	-74,0971945	4,62838684
16AN00983-19	25/07/2024	31/07/2024	7,85507	CL 20C 42 80	ORTEZAL	16	Anden	-74,097694	4,62839361
16AN00983-2	25/07/2024	31/07/2024	32,40194	KR 42 20C 11	ORTEZAL	16	Anden	-74,0970272	4,62785197
16AN00983-20	25/07/2024	31/07/2024	5,81804	CL 20C 42 60	ORTEZAL	16	Anden	-74,0974352	4,62839865
16AN00983-21	25/07/2024	31/07/2024	4,45434	CL 20C 42 80	ORTEZAL	16	Anden	-74,0977792	4,62846078
16AN00983-22	25/07/2024	31/07/2024	7,15290	CL 20C 42 60	ORTEZAL	16	Anden	-74,0974366	4,62846013
16AN00983-23	25/07/2024	31/07/2024	15,58331	CL 20C 42 60	ORTEZAL	16	Anden	-74,0971002	4,62849968
16AN00983-24	25/07/2024	31/07/2024	8,93591	CL 20C 42 60	ORTEZAL	16	Anden	-74,0973654	4,62855054
16AN00983-25	25/07/2024	31/07/2024	5,78562	KR 43A 20C 12	ORTEZAL	16	Anden	-74,0979394	4,62859302
16AN00983-26	25/07/2024	31/07/2024	4,95536	CL 20C 42 60	ORTEZAL	16	Anden	-74,0972701	4,62866433
16AN00983-27	25/07/2024	31/07/2024	23,64741	CL 20C 42 60	ORTEZAL	16	Anden	-74,0971133	4,62863337
16AN00983-3	25/07/2024	31/07/2024	8,32924	CL 20C 42 18	ORTEZAL	16	Anden	-74,0971457	4,62794421
16AN00983-4	25/07/2024	31/07/2024	7,02306	KR 42 20C 11	ORTEZAL	16	Anden	-74,0972058	4,62799343
16AN00983-5	25/07/2024	31/07/2024	17,30499	KR 42 20C 11	ORTEZAL	16	Anden	-74,0967778	4,62798303
16AN00983-6	25/07/2024	31/07/2024	18,93194	KR 42 20C 11	ORTEZAL	16	Anden	-74,0972624	4,62803871
16AN00983-7	25/07/2024	31/07/2024	1,52793	KR 42 20C 39	ORTEZAL	16	Anden	-74,0967095	4,62806726
16AN00983-8	25/07/2024	31/07/2024	29,66379	KR 42 20C 11	ORTEZAL	16	Anden	-74,0973628	4,62812585
16AN00983-9	25/07/2024	31/07/2024	8,82226	CL 20C 42 60	ORTEZAL	16	Anden	-74,0973866	4,6282308
16AN00984-1	25/07/2024	31/07/2024	8,87026	KR 42 20B 17	ORTEZAL	16	Anden	-74,0976003	4,62697695
16AN00984-10	25/07/2024	31/07/2024	50,53571	CL 20B 42 60	ORTEZAL	16	Anden	-74,0982422	4,6274011
16AN00984-11	25/07/2024	31/07/2024	20,21677	CL 20B 42 60	ORTEZAL	16	Anden	-74,0979792	4,62741999
16AN00984-12	25/07/2024	31/07/2024	9,96666	KR 42 20B 45	ORTEZAL	16	Anden	-74,0978681	4,62755807
16AN00984-13	25/07/2024	31/07/2024	29,25558	CL 20C 42 37	ORTEZAL	16	Anden	-74,097305	4,62794125
16AN00984-14	25/07/2024	31/07/2024	8,72714	CL 20C 42 43	ORTEZAL	16	Anden	-74,0975268	4,62812206
16AN00984-15	25/07/2024	31/07/2024	16,97463	CL 20C 42 55	ORTEZAL	16	Anden	-74,097646	4,62822394
16AN00984-16	25/07/2024	31/07/2024	3,83787	KR 43A 20B 92	ORTEZAL	16	Anden	-74,0978826	4,62841342
16AN00984-17	25/07/2024	31/07/2024	15,85839	KR 43A 20B 92	ORTEZAL	16	Anden	-74,0979771	4,62849432
16AN00984-2	25/07/2024	31/07/2024	8,10635	KR 42 20B 45	ORTEZAL	16	Anden	-74,0975085	4,62708315
16AN00984-3	25/07/2024	31/07/2024	67,00979	KR 42 20B 17	ORTEZAL	16	Anden	-74,0980047	4,62707173
16AN00984-4	25/07/2024	31/07/2024	16,22235	KR 42 20B 45	ORTEZAL	16	Anden	-74,0974028	4,62721259
16AN00984-5	25/07/2024	31/07/2024	20,97957	CL 20B 42 60	ORTEZAL	16	Anden	-74,0981549	4,62727988
16AN00984-6	25/07/2024	31/07/2024	7,10596	CL 20B 42 60	ORTEZAL	16	Anden	-74,0982979	4,62731102
16AN00984-7	25/07/2024	31/07/2024	4,95103	CL 20B 42 60	ORTEZAL	16	Anden	-74,0980832	4,62732956
16AN00984-8	25/07/2024	31/07/2024	56,82534	CL 20B 42 60	ORTEZAL	16	Anden	-74,0982864	4,62734838
16AN00984-9	25/07/2024	31/07/2024	15,94786	CL 20B 42 76	ORTEZAL	16	Anden	-74,0983965	4,62739628
16AN00985-10	25/07/2024	31/07/2024	6,40530	AC 20 42 66	ORTEZAL	16	Anden	-74,0987301	4,62753653
16AN00985-11	25/07/2024	31/07/2024	2,89044	AC 20 42 66	ORTEZAL	16	Anden	-74,0987734	4,62757185
16AN00985-6	25/07/2024	31/07/2024	5,07018	AC 20 42 66	ORTEZAL	16	Anden	-74,0991833	4,62722238
16AN00985-7	25/07/2024	31/07/2024	15,97738	AC 20 42 66	ORTEZAL	16	Anden	-74,0991254	4,62729523
16AN00985-8	25/07/2024	31/07/2024	5,46341	AC 20 42 66	ORTEZAL	16	Anden	-74,0990681	4,62736874
16AN00985-9	25/07/2024	31/07/2024	12,86905	AC 20 42 66	ORTEZAL	16	Anden	-74,0986595	4,62747683
16AN00986-1	25/07/2024	31/07/2024	3,32593	KR 43A 20B 07	ORTEZAL	16	Anden	-74,0989469	4,62784065
16AN00986-10	25/07/2024	31/07/2024	22,91051	CL 20B 43A 70	ORTEZAL	16	Anden	-74,0993667	4,62841775





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00986-11	25/07/2024	31/07/2024	17,99484	CL 20B 43A 48	ORTEZAL	16	Anden	-74,0990588	4,62844745
16AN00986-12	25/07/2024	31/07/2024	28,88072	CL 20C 43A 55	ORTEZAL	16	Anden	-74,0989148	4,62925941
16AN00986-13	25/07/2024	31/07/2024	41,98403	20C - KR 44 ESQUI	ORTEZAL	16	Anden	-74,0991227	4,6294245
16AN00986-2	25/07/2024	31/07/2024	2,75607	KR 43A 20B 07	ORTEZAL	16	Anden	-74,0989752	4,62786501
16AN00986-3	25/07/2024	31/07/2024	43,63036	CL 20B 43A 46	ORTEZAL	16	Anden	-74,0991293	4,62799157
16AN00986-4	25/07/2024	31/07/2024	8,83528	CL 20B 43A 60	ORTEZAL	16	Anden	-74,0993153	4,6281447
16AN00986-5	25/07/2024	31/07/2024	24,88068	CL 20B 43A 60	ORTEZAL	16	Anden	-74,099293	4,62823553
16AN00986-6	25/07/2024	31/07/2024	10,05870	CL 20B 43A 60	ORTEZAL	16	Anden	-74,0994621	4,62826337
16AN00986-7	25/07/2024	31/07/2024	16,41181	CL 20B 43A 60	ORTEZAL	16	Anden	-74,0993631	4,62829225
16AN00986-8	25/07/2024	31/07/2024	32,95128	CL 20B 43A 46	ORTEZAL	16	Anden	-74,0991811	4,62830136
16AN00986-9	25/07/2024	31/07/2024	161,82544	CL 20B 43A 60	ORTEZAL	16	Anden	-74,0994173	4,62832876
16AN00987-1	25/07/2024	31/07/2024	39,65280	KR 43A 20C 01	ORTEZAL	16	Anden	-74,0982261	4,6288274
16AN00987-2	25/07/2024	31/07/2024	30,59489	CL 20C 43A 35	ORTEZAL	16	Anden	-74,0985079	4,62906197
16AN00987-3	25/07/2024	31/07/2024	11,42364	CL 20C 43A 52	ORTEZAL	16	Anden	-74,0985365	4,62917835
16AN00987-4	25/07/2024	31/07/2024	8,88014	CL 20C 43A 52	ORTEZAL	16	Anden	-74,0987072	4,62921888
16AN00987-5	25/07/2024	31/07/2024	15,72023	CL 20C 43A 52	ORTEZAL	16	Anden	-74,098599	4,62924011
16AN00987-6	25/07/2024	31/07/2024	15,78884	CL 20C 43A 52	ORTEZAL	16	Anden	-74,0985949	4,62936826
16AN00987-7	25/07/2024	31/07/2024	50,21075	KR 44 20C 10	ORTEZAL	16	Anden	-74,0990219	4,62947629
16AN00987-8	25/07/2024	31/07/2024	11,12062	KR 44 20C 72	ORTEZAL	16	Anden	-74,0986988	4,63017967
16AN00988-1	25/07/2024	31/07/2024	9,68426	CL 20A 43A 50	ORTEZAL	16	Anden	-74,1000618	4,6272901
16AN00988-2	25/07/2024	31/07/2024	11,78297	CL 20A 43A 50	ORTEZAL	16	Anden	-74,1001835	4,62732507
16AN00988-3	25/07/2024	31/07/2024	5,60798	CL 20A 43A 50	ORTEZAL	16	Anden	-74,1001414	4,62732969
16AN00988-4	25/07/2024	31/07/2024	12,57866	CL 20A 43A 50	ORTEZAL	16	Anden	-74,0999631	4,62734419
16AN00988-5	25/07/2024	31/07/2024	44,59043	CL 20A 43A 60	ORTEZAL	16	Anden	-74,1002916	4,62737043
16AN00988-6	25/07/2024	31/07/2024	21,38699	CL 20A 43A 50	ORTEZAL	16	Anden	-74,100154	4,62746784
16AN00988-7	25/07/2024	31/07/2024	14,53710	CL 20A 43A 50	ORTEZAL	16	Anden	-74,1000994	4,62755325
16AN00988-8	25/07/2024	31/07/2024	51,82428	CL 20B 43A 25	ORTEZAL	16	Anden	-74,0992129	4,62793148
16AN00989-1	25/07/2024	31/07/2024	9,43655	KR 44 20C 07	ORTEZAL	16	Anden	-74,0992406	4,62974535
16AN00989-2	25/07/2024	31/07/2024	21,81239	KR 44 20C 07	ORTEZAL	16	Anden	-74,0991171	4,62989644
16AN00989-3	25/07/2024	31/07/2024	2,66657	KR 44 20C 07	ORTEZAL	16	Anden	-74,0990224	4,63001399
16AN00989-4	25/07/2024	31/07/2024	203,32560	CL 20C 44 60	ORTEZAL	16	Anden	-74,0998088	4,63025018
16AN00990-1	25/07/2024	31/07/2024	21,06141	AC 20 43A 32	ORTEZAL	16	Anden	-74,1003732	4,62713487
16AN00990-2	25/07/2024	31/07/2024	6,49526	AC 20 43A 32	ORTEZAL	16	Anden	-74,1005245	4,62714698
16AN00990-3	25/07/2024	31/07/2024	42,93656	AC 20 43A 32	ORTEZAL	16	Anden	-74,1003884	4,62731367
16AN00990-4	25/07/2024	31/07/2024	6,62958	AC 20 43A 40	ORTEZAL	16	Anden	-74,1005206	4,62742412
16AN00991-1	25/07/2024	31/07/2024	143,98526	CL 20B 44 52	ORTEZAL	16	Anden	-74,1005813	4,62929372
16AN00992-1	25/07/2024	31/07/2024	116,71326	AK 50 19 42	ORTEZAL	16	Anden	-74,1013628	4,6345258
16AN00992-2	25/07/2024	31/07/2024	213,52163	AK 50 19 42	ORTEZAL	16	Anden	-74,1010177	4,63497494
16AN00993-1	25/07/2024	31/07/2024	7,25941	CL 20A 44 80	ORTEZAL	16	Anden	-74,1017688	4,6285799
16AN00993-2	25/07/2024	31/07/2024	3,21365	CL 20A 44 80	ORTEZAL	16	Anden	-74,1018155	4,62861756
16AN00993-3	25/07/2024	31/07/2024	3,20419	CL 20A 44 80	ORTEZAL	16	Anden	-74,1018437	4,62864104
16AN00993-4	25/07/2024	31/07/2024	37,70589	CL 20A 44 80	ORTEZAL	16	Anden	-74,1017985	4,62878724
16AN00993-5	25/07/2024	31/07/2024	15,47465	KR 46 20A 90	ORTEZAL	16	Anden	-74,1013193	4,62937814
16AN00994-1	25/07/2024	31/07/2024	10,23691	CL 20A 44 81	ORTEZAL	16	Anden	-74,1015757	4,62829126
16AN00994-2	25/07/2024	31/07/2024	36,63501	CL 20A 44 81	ORTEZAL	16	Anden	-74,1017697	4,62845023
16AN00995-1	25/07/2024	31/07/2024	30,81843	KR 33 19A 01	CUNDINAMARCA	16	Anden	-74,0900684	4,62140218
16AN00996-2	25/07/2024	31/07/2024	259,57333	AC 19 33 68	CUNDINAMARCA	16	Anden	-74,091272	4,62142134
16AN00996-3	25/07/2024	31/07/2024	7,69755	KR 34 19 84	CUNDINAMARCA	16	Anden	-74,0910325	4,62183732
16AN00997-2	25/07/2024	31/07/2024	16,93296	KR 34 19 17	CUNDINAMARCA	16	Anden	-74,0914291	4,6216348
16AN00997-3	25/07/2024	31/07/2024	197,48960	KR 34 19A	CUNDINAMARCA	16	Anden	-74,0912041	4,62184064
16AN00998-1	25/07/2024	31/07/2024	32,60652	KR 56 9 02	SALAZAR GOMEZ	16	Anden	-74,1119145	4,62835404
16AN00998-2	25/07/2024	31/07/2024	35,44526	KR 56 9 02	SALAZAR GOMEZ	16	Anden	-74,1116799	4,62867455
16AN00998-3	25/07/2024	31/07/2024	26,83820	KR 56 9 36	SALAZAR GOMEZ	16	Anden	-74,1115105	4,62886441
16AN00998-4	25/07/2024	31/07/2024	11,14552	KR 56 9 36	SALAZAR GOMEZ	16	Anden	-74,1114256	4,62895445
16AN00998-5	25/07/2024	31/07/2024	19,55083	AC 13 50 91	SALAZAR GOMEZ	16	Anden	-74,110726	4,62972188
16AN00999-1	25/07/2024	31/07/2024	22,66603	KR 58 9 54	SALAZAR GOMEZ	16	Anden	-74,112238	4,62984728
16AN00999-2	25/07/2024	31/07/2024	6,22893	KR 58 9 54	SALAZAR GOMEZ	16	Anden	-74,1121409	4,62995321
16AN00999-3	25/07/2024	31/07/2024	19,12929	KR 58 9 54	SALAZAR GOMEZ	16	Anden	-74,112042	4,63005907
16AN00999-4	25/07/2024	31/07/2024	8,80004	KR 58 9 54	SALAZAR GOMEZ	16	Anden	-74,1119305	4,63018033
16AN00999-5	25/07/2024	31/07/2024	3,44505	KR 58 9 54	SALAZAR GOMEZ	16	Anden	-74,1118387	4,63028032
16AN00999-6	25/07/2024	31/07/2024	21,91414	KR 58 9 70	SALAZAR GOMEZ	16	Anden	-74,1117667	4,63037541
16AN00999-7	25/07/2024	31/07/2024	37,95137	KR 58 9 88	SALAZAR GOMEZ	16	Anden	-74,1115702	4,63058891



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00999-8	25/07/2024	31/07/2024	57,49195	AC 13 56 91	SALAZAR GOMEZ	16	Anden	-74,111363	4,63081511
16AN01000-1	25/07/2024	31/07/2024	43,51931	AC 13 58 51	SALAZAR GOMEZ	16	Anden	-74,1122223	4,63013044
16AN01000-2	25/07/2024	31/07/2024	449,58998	AC 13 58 51	SALAZAR GOMEZ	16	Anden	-74,1118551	4,6305271
16AN01001-1	25/07/2024	31/07/2024	101,69603	KR 62 11 16	SALAZAR GOMEZ	16	Anden	-74,1149486	4,63066937
16AN01001-10	25/07/2024	31/07/2024	25,72457	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,1138749	4,63243072
16AN01001-11	25/07/2024	31/07/2024	65,04711	KR 65 11 03	SALAZAR GOMEZ	16	Anden	-74,116196	4,63258834
16AN01001-12	25/07/2024	31/07/2024	54,54511	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,1135452	4,63279437
16AN01001-13	25/07/2024	31/07/2024	98,71292	KR 65 11 50	SALAZAR GOMEZ	16	Anden	-74,1158421	4,63305772
16AN01001-14	25/07/2024	31/07/2024	44,61548	KR 65 12 60	SALAZAR GOMEZ	16	Anden	-74,1151179	4,63402686
16AN01001-15	25/07/2024	31/07/2024	11,55543	KR 65 12 60	SALAZAR GOMEZ	16	Anden	-74,1149707	4,63422226
16AN01001-16	25/07/2024	31/07/2024	551,29769	KR 65 12 60	SALAZAR GOMEZ	16	Anden	-74,1141624	4,63368972
16AN01001-2	25/07/2024	31/07/2024	9,24636	KR 62 11 16	SALAZAR GOMEZ	16	Anden	-74,1150924	4,63095817
16AN01001-3	25/07/2024	31/07/2024	338,43861	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,1149484	4,63126384
16AN01001-4	25/07/2024	31/07/2024	20,89210	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,1143852	4,63186775
16AN01001-5	25/07/2024	31/07/2024	29,23995	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,1144082	4,63187063
16AN01001-6	25/07/2024	31/07/2024	136,22046	KR 65 10 98	SALAZAR GOMEZ	16	Anden	-74,1168355	4,63173591
16AN01001-7	25/07/2024	31/07/2024	54,19848	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,1141657	4,63211163
16AN01001-8	25/07/2024	31/07/2024	35,15355	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,1141672	4,63213604
16AN01001-9	25/07/2024	31/07/2024	28,43792	KR 65 11 03	SALAZAR GOMEZ	16	Anden	-74,1164292	4,63227782
16AN01002-1	25/07/2024	31/07/2024	32,14012	KR 65 12 51	SALAZAR GOMEZ	16	Anden	-74,1156217	4,6337089
16AN01002-3	25/07/2024	31/07/2024	219,98151	AC 13 65 21	SALAZAR GOMEZ	16	Anden	-74,1165396	4,63373108
16AN01002-4	25/07/2024	31/07/2024	50,07136	KR 65 12 51	SALAZAR GOMEZ	16	Anden	-74,1154349	4,63394432
16AN01002-5	25/07/2024	31/07/2024	51,63985	KR 65 12 71	SALAZAR GOMEZ	16	Anden	-74,1151879	4,63426093
16AN01002-6	25/07/2024	31/07/2024	86,15322	AC 13 65 83	SALAZAR GOMEZ	16	Anden	-74,1172209	4,63431022
16AN01002-8	25/07/2024	31/07/2024	114,45800	AC 13 65 21	SALAZAR GOMEZ	16	Anden	-74,1158517	4,63512142
16AN01003-1	25/07/2024	31/07/2024	33,60093	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,1169717	4,63209923
16AN01003-10	25/07/2024	31/07/2024	19,87138	CL 12 65 95	SALAZAR GOMEZ	16	Anden	-74,1178961	4,63352491
16AN01003-11	25/07/2024	31/07/2024	92,33121	CL 12 65 11	SALAZAR GOMEZ	16	Anden	-74,1166051	4,63366358
16AN01003-12	25/07/2024	31/07/2024	141,68022	CL 12 65 95	SALAZAR GOMEZ	16	Anden	-74,1175965	4,63401542
16AN01003-14	25/07/2024	31/07/2024	62,59721	CL 12 65 51	SALAZAR GOMEZ	16	Anden	-74,1171922	4,63416038
16AN01003-2	25/07/2024	31/07/2024	28,47108	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,117122	4,63223547
16AN01003-3	25/07/2024	31/07/2024	31,10291	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,1172648	4,63237125
16AN01003-4	25/07/2024	31/07/2024	67,57629	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,1174837	4,6325717
16AN01003-5	25/07/2024	31/07/2024	50,31874	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,1179795	4,63303174
16AN01003-6	25/07/2024	31/07/2024	96,67857	KR 65 11 03	SALAZAR GOMEZ	16	Anden	-74,1162117	4,632893
16AN01003-7	25/07/2024	31/07/2024	22,54916	CL 12 65 11	SALAZAR GOMEZ	16	Anden	-74,1161122	4,63324604
16AN01003-8	25/07/2024	31/07/2024	55,79900	CL 12 65 95	SALAZAR GOMEZ	16	Anden	-74,1180448	4,63328056
16AN01003-9	25/07/2024	31/07/2024	24,33751	CL 12 65 11	SALAZAR GOMEZ	16	Anden	-74,1162796	4,63338595
16AN01004-1	25/07/2024	31/07/2024	17,74659	CL 10 65 28	SALAZAR GOMEZ	16	Anden	-74,1179153	4,63094404
16AN01004-10	25/07/2024	31/07/2024	87,35987	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,1172132	4,632193
16AN01004-11	25/07/2024	31/07/2024	38,52153	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,1175256	4,63248244
16AN01004-12	25/07/2024	31/07/2024	139,48692	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,1179672	4,6328881
16AN01004-13	25/07/2024	31/07/2024	425,98658	KR 65B 10A 99	SALAZAR GOMEZ	16	Anden	-74,1186927	4,63258658
16AN01004-2	25/07/2024	31/07/2024	33,07417	CL 10 65 28	SALAZAR GOMEZ	16	Anden	-74,1180551	4,63107324
16AN01004-3	25/07/2024	31/07/2024	49,75235	CL 10 65 28	SALAZAR GOMEZ	16	Anden	-74,1176907	4,63103791
16AN01004-4	25/07/2024	31/07/2024	83,63585	CL 11 65 51	SALAZAR GOMEZ	16	Anden	-74,1183853	4,63138101
16AN01004-5	25/07/2024	31/07/2024	13,41360	CL 11 65 51	SALAZAR GOMEZ	16	Anden	-74,1186222	4,63159965
16AN01004-6	25/07/2024	31/07/2024	22,02284	CL 11 65 51	SALAZAR GOMEZ	16	Anden	-74,1187511	4,63171899
16AN01004-7	25/07/2024	31/07/2024	139,99090	KR 65 10 95	SALAZAR GOMEZ	16	Anden	-74,1172051	4,631584
16AN01004-8	25/07/2024	31/07/2024	6,30242	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,1169787	4,63197528
16AN01004-9	25/07/2024	31/07/2024	2,79531	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,1170113	4,63200547
16AN01005-1	25/07/2024	31/07/2024	46,23047	CL 9A 65 40	SALAZAR GOMEZ	16	Anden	-74,118998	4,62991766
16AN01005-10	25/07/2024	31/07/2024	8,36068	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden	-74,1194562	4,63096912
16AN01005-11	25/07/2024	31/07/2024	17,11974	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden	-74,1193922	4,63107289
16AN01005-12	25/07/2024	31/07/2024	132,33911	KR 65 9A 75	SALAZAR GOMEZ	16	Anden	-74,1181911	4,63106593
16AN01005-13	25/07/2024	31/07/2024	99,38065	KR 65B 9A 96	SALAZAR GOMEZ	16	Anden	-74,119222	4,63135211
16AN01005-14	25/07/2024	31/07/2024	20,37070	KR 65B 9A 96	SALAZAR GOMEZ	16	Anden	-74,1190091	4,63170209
16AN01005-15	25/07/2024	31/07/2024	88,41087	KR 65B 9A 96	SALAZAR GOMEZ	16	Anden	-74,1187614	4,63159495
16AN01005-2	25/07/2024	31/07/2024	49,07793	CL 9A 65 40	SALAZAR GOMEZ	16	Anden	-74,1186726	4,62996588
16AN01005-3	25/07/2024	31/07/2024	19,57575	CL 9A 65 40	SALAZAR GOMEZ	16	Anden	-74,1192587	4,63015798
16AN01005-4	25/07/2024	31/07/2024	37,88686	KR 65 9A 75	SALAZAR GOMEZ	16	Anden	-74,1184432	4,63021807
16AN01005-5	25/07/2024	31/07/2024	40,10001	CL 9A 65 40	SALAZAR GOMEZ	16	Anden	-74,1194323	4,63031945



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN01005-6	25/07/2024	31/07/2024	79,48019	KR 65 9A 75	SALAZAR GOMEZ	16	Anden	-74,1181248	4,63056539
16AN01005-7	25/07/2024	31/07/2024	20,66594	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden	-74,1195678	4,63078571
16AN01005-8	25/07/2024	31/07/2024	1,59452	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden	-74,11952	4,63086627
16AN01005-9	25/07/2024	31/07/2024	6,39606	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden	-74,1195015	4,63089457
16AN01006-1	25/07/2024	31/07/2024	966,23973	AC 9 65 82	SALAZAR GOMEZ	16	Anden	-74,1201092	4,63029261
16AN01007-1	25/07/2024	31/07/2024	301,24466	AK 50 17 77	PUENTE ARANDA	16	Anden	-74,103994	4,63148915
16AN01007-2	25/07/2024	31/07/2024	204,49293	AK 50 18A 27	PUENTE ARANDA	16	Anden	-74,1032449	4,6324594
16AN01007-3	25/07/2024	31/07/2024	77,21675	AK 50 18A 27	PUENTE ARANDA	16	Anden	-74,1030244	4,63274629
16AN01007-4	25/07/2024	31/07/2024	22,48914	AK 50 18A 27	PUENTE ARANDA	16	Anden	-74,1027086	4,63315943
16AN01008-1	25/07/2024	31/07/2024	3231,64963	KR 52 14 90	PUENTE ARANDA	16	Anden	-74,1065947	4,62971381
16AN01008-2	25/07/2024	31/07/2024	110,62375	AC 17 52 10	PUENTE ARANDA	16	Anden	-74,1062916	4,6305417
16AN01009-1	25/07/2024	31/07/2024	99,92312	AK 50 19 21	PUENTE ARANDA	16	Anden	-74,102356	4,63361643
16AN01009-2	25/07/2024	31/07/2024	127,88029	AK 50 19 29	PUENTE ARANDA	16	Anden	-74,1021237	4,63391251
16AN01009-3	25/07/2024	31/07/2024	54,30172	CL 19 50 50	PUENTE ARANDA	16	Anden	-74,1036482	4,63411118
16AN01009-4	25/07/2024	31/07/2024	184,20487	AK 50 19 32	PUENTE ARANDA	16	Anden	-74,1018942	4,63421133
16AN01009-5	25/07/2024	31/07/2024	98,07044	AK 50 19 75	PUENTE ARANDA	16	Anden	-74,1016688	4,63450128
16AN01009-6	25/07/2024	31/07/2024	205,61333	AK 50 19 75	PUENTE ARANDA	16	Anden	-74,1013901	4,63486109
16AN01009-7	25/07/2024	31/07/2024	94,91790	AK 50 19 75	PUENTE ARANDA	16	Anden	-74,1010742	4,63526785
16AN01009-8	25/07/2024	31/07/2024	386,76312	CL 19 50 50	PUENTE ARANDA	16	Anden	-74,1046473	4,63491424
16AN01010-1	25/07/2024	31/07/2024	35,66916	AC 13 55 34	PUENTE ARANDA	16	Anden	-74,1097638	4,63007357
16AN01010-2	25/07/2024	31/07/2024	29,82128	AC 13 55 34	PUENTE ARANDA	16	Anden	-74,1099404	4,63031562
16AN01011-1	25/07/2024	31/07/2024	65,00543	AC 13 57 24	PUENTE ARANDA	16	Anden	-74,1105528	4,63110121
16AN01011-2	25/07/2024	31/07/2024	74,80064	AC 13 57 24	PUENTE ARANDA	16	Anden	-74,1107319	4,63125299
16AN01011-3	25/07/2024	31/07/2024	420,74979	AC 13 57 24	PUENTE ARANDA	16	Anden	-74,1106919	4,63142273
16AN01012-1	25/07/2024	31/07/2024	13,53477	AK 60 17 14	CENTRO INDUSTRIA	16	Anden	-74,1102505	4,63402538
16AN01012-10	25/07/2024	31/07/2024	126,32353	KR 62 18A 02	CENTRO INDUSTRIA	16	Anden	-74,1094165	4,63709673
16AN01012-11	25/07/2024	31/07/2024	289,24669	KR 62 18A 02	CENTRO INDUSTRIA	16	Anden	-74,1088531	4,63767927
16AN01012-2	25/07/2024	31/07/2024	41,03595	AK 60 17 14	CENTRO INDUSTRIA	16	Anden	-74,1104269	4,63417733
16AN01012-3	25/07/2024	31/07/2024	79,75883	AK 60 17 14	CENTRO INDUSTRIA	16	Anden	-74,1102985	4,63454808
16AN01012-4	25/07/2024	31/07/2024	144,79012	AK 60 17 14	CENTRO INDUSTRIA	16	Anden	-74,1100588	4,63482788
16AN01012-5	25/07/2024	31/07/2024	63,64203	CL 17A 59 45	CENTRO INDUSTRIA	16	Anden	-74,1098365	4,63510074
16AN01012-6	25/07/2024	31/07/2024	527,38501	AK 60 17 14	CENTRO INDUSTRIA	16	Anden	-74,1101795	4,63485367
16AN01012-7	25/07/2024	31/07/2024	152,82509	AK 60 17 86	CENTRO INDUSTRIA	16	Anden	-74,1096329	4,63550901
16AN01012-8	25/07/2024	31/07/2024	108,21270	KR 62 17B 24	CENTRO INDUSTRIA	16	Anden	-74,1094185	4,63576412
16AN01012-9	25/07/2024	31/07/2024	131,38698	KR 62 17B 24	CENTRO INDUSTRIA	16	Anden	-74,1098073	4,63670923
16AN01013-1	25/07/2024	31/07/2024	137,25568	AK 60 15 80	PUENTE ARANDA	16	Anden	-74,1109763	4,63374334
16AN01013-2	25/07/2024	31/07/2024	26,42917	AK 60 15 80	PUENTE ARANDA	16	Anden	-74,110305	4,63395763
16AN01013-4	25/07/2024	31/07/2024	62,34329	AK 60 15 80	PUENTE ARANDA	16	Anden	-74,11047	4,63409582
16AN01013-5	25/07/2024	31/07/2024	79,77344	AK 60 15 80	PUENTE ARANDA	16	Anden	-74,1106783	4,63409535
16AN01014-1	25/07/2024	31/07/2024	1382,30001	AK 60 13 00	PUENTE ARANDA	16	Anden	-74,1115826	4,63307879
16AN01015-1	25/07/2024	31/07/2024	29,56102	AC 17 50 24	PUENTE ARANDA	16	Anden	-74,1051537	4,62998199
16AN01015-2	25/07/2024	31/07/2024	57,77012	AK 50 17 19	PUENTE ARANDA	16	Anden	-74,1050163	4,63015698
16AN01015-3	25/07/2024	31/07/2024	48,40760	AK 50 17 19	PUENTE ARANDA	16	Anden	-74,105051	4,63018805
16AN01015-4	25/07/2024	31/07/2024	23,68256	AK 50 17 29	PUENTE ARANDA	16	Anden	-74,1049117	4,63029466
16AN01015-5	25/07/2024	31/07/2024	23,30616	AK 50 17 29	PUENTE ARANDA	16	Anden	-74,1048377	4,63038807
16AN01015-6	25/07/2024	31/07/2024	54,10314	AK 50 17 29	PUENTE ARANDA	16	Anden	-74,1049099	4,63037027
16AN01015-7	25/07/2024	31/07/2024	141,18231	AC 17 50 24	PUENTE ARANDA	16	Anden	-74,1059177	4,63035498
16AN01015-8	25/07/2024	31/07/2024	62,02288	AK 50 17 71	PUENTE ARANDA	16	Anden	-74,1047522	4,63051208
16AN01015-9	25/07/2024	31/07/2024	300,10300	AK 50 17 71	PUENTE ARANDA	16	Anden	-74,1044833	4,63085892
16AN01016-1	25/07/2024	31/07/2024	173,73457	AC 17 50 24	PUENTE ARANDA	16	Anden	-74,1059417	4,63064062
16AN01016-2	25/07/2024	31/07/2024	144,36716	AC 17 52 10	PUENTE ARANDA	16	Anden	-74,1058638	4,63092386
16AN01016-3	25/07/2024	31/07/2024	237,30817	AK 50 17 29	PUENTE ARANDA	16	Anden	-74,105673	4,63104561
16AN01016-4	25/07/2024	31/07/2024	68,70738	AC 17 52 10	PUENTE ARANDA	16	Anden	-74,1056696	4,63122028
16AN01017-1	25/07/2024	31/07/2024	30,11965	KR 56 19 23	PUENTE ARANDA	16	Anden	-74,1057203	4,63572773
16AN01018-1	25/07/2024	31/07/2024	26,62944	AK 60 17 07	CENTRO INDUSTRIA	16	Anden	-74,1106254	4,63448025
16AN01018-10	25/07/2024	31/07/2024	32,19753	KR 60 17 37	CENTRO INDUSTRIA	16	Anden	-74,1103092	4,63497538
16AN01018-11	25/07/2024	31/07/2024	36,90914	KR 60 17 57	CENTRO INDUSTRIA	16	Anden	-74,1101483	4,6351006
16AN01018-12	25/07/2024	31/07/2024	30,74076	KR 60 17 57	CENTRO INDUSTRIA	16	Anden	-74,1101773	4,63513189
16AN01018-13	25/07/2024	31/07/2024	49,14672	AK 60 17 61	CENTRO INDUSTRIA	16	Anden	-74,1099954	4,63528726
16AN01018-14	25/07/2024	31/07/2024	101,43050	AK 60 17 89	CENTRO INDUSTRIA	16	Anden	-74,1095467	4,63580404
16AN01018-15	25/07/2024	31/07/2024	31,75671	KR 62 17B 24	CENTRO INDUSTRIA	16	Anden	-74,1094458	4,63590801
16AN01018-2	25/07/2024	31/07/2024	40,29244	AK 60 17 07	CENTRO INDUSTRIA	16	Anden	-74,110763	4,63448812





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN01018-3	25/07/2024	31/07/2024	13,36845	AK 60 17 07	DENTRO INDUSTRIA	16	Anden	-74,1105633	4,63460371
16AN01018-4	25/07/2024	31/07/2024	25,95461	AK 60 17 07	DENTRO INDUSTRIA	16	Anden	-74,1106003	4,63463135
16AN01018-5	25/07/2024	31/07/2024	13,02245	AK 60 17 07	DENTRO INDUSTRIA	16	Anden	-74,1108588	4,63465352
16AN01018-7	25/07/2024	31/07/2024	30,56582	AK 60 17 07	DENTRO INDUSTRIA	16	Anden	-74,1104855	4,63469894
16AN01018-8	25/07/2024	31/07/2024	25,43919	AK 60 17 07	DENTRO INDUSTRIA	16	Anden	-74,1105216	4,63472209
16AN01018-9	25/07/2024	31/07/2024	33,58490	KR 60 17 37	DENTRO INDUSTRIA	16	Anden	-74,1102735	4,63495374
16AN01019-1	25/07/2024	31/07/2024	86,44356	AC 13 60 34	DENTRO INDUSTRIA	16	Anden	-74,1124111	4,63281828
16AN01019-2	25/07/2024	31/07/2024	22,19753	AC 13 60 34	DENTRO INDUSTRIA	16	Anden	-74,112576	4,63296158
16AN01019-3	25/07/2024	31/07/2024	581,61111	AK 60 13 00	DENTRO INDUSTRIA	16	Anden	-74,1117488	4,63311622
16AN01019-4	25/07/2024	31/07/2024	206,94194	AK 60 15 07	DENTRO INDUSTRIA	16	Anden	-74,1125392	4,63378555
16AN01019-5	25/07/2024	31/07/2024	6,83434	AC 17 60 51	DENTRO INDUSTRIA	16	Anden	-74,1109639	4,63425554
16AN01019-6	25/07/2024	31/07/2024	430,18384	AK 60 15 07	DENTRO INDUSTRIA	16	Anden	-74,1123991	4,63399944
16AN01019-7	25/07/2024	31/07/2024	12,13541	AC 17 60 51	DENTRO INDUSTRIA	16	Anden	-74,1108954	4,63434812
16AN01019-8	25/07/2024	31/07/2024	24,67304	AC 17 60 51	DENTRO INDUSTRIA	16	Anden	-74,1109545	4,63445359
16AN01019-9	25/07/2024	31/07/2024	143,73976	AK 60 15 07	DENTRO INDUSTRIA	16	Anden	-74,1118936	4,63453719
16AN01020-1	25/07/2024	31/07/2024	47,95446	KR 62 18A 19	DENTRO INDUSTRIA	16	Anden	-74,1094071	4,63757533
16AN01020-2	25/07/2024	31/07/2024	78,33584	CL 18A 62 49	DENTRO INDUSTRIA	16	Anden	-74,1096658	4,63783401
16AN01020-3	25/07/2024	31/07/2024	94,64092	CL 18A 62 84	DENTRO INDUSTRIA	16	Anden	-74,1099044	4,63841377
16AN01021-1	25/07/2024	31/07/2024	33,86163	CL 17B 62 22	DENTRO INDUSTRIA	16	Anden	-74,110192	4,63648713
16AN01021-10	25/07/2024	31/07/2024	376,71586	KR 63 17B 70	DENTRO INDUSTRIA	16	Anden	-74,1104265	4,63758739
16AN01021-11	25/07/2024	31/07/2024	18,15373	KR 63 17B 70	DENTRO INDUSTRIA	16	Anden	-74,11057	4,63771595
16AN01021-12	25/07/2024	31/07/2024	83,10539	CL 18A 62 49	DENTRO INDUSTRIA	16	Anden	-74,109655	4,63767951
16AN01021-13	25/07/2024	31/07/2024	17,62846	CL 18A 62 49	DENTRO INDUSTRIA	16	Anden	-74,1097711	4,63778952
16AN01021-14	25/07/2024	31/07/2024	19,53301	CL 18A 62 49	DENTRO INDUSTRIA	16	Anden	-74,1098508	4,63786746
16AN01021-15	25/07/2024	31/07/2024	40,35793	KR 63 17B 74	DENTRO INDUSTRIA	16	Anden	-74,1104434	4,63784966
16AN01021-16	25/07/2024	31/07/2024	60,94578	CL 18A 62 83	DENTRO INDUSTRIA	16	Anden	-74,1102798	4,63801969
16AN01021-17	25/07/2024	31/07/2024	61,88719	CL 18A 62 83	DENTRO INDUSTRIA	16	Anden	-74,1100381	4,63804548
16AN01021-4	25/07/2024	31/07/2024	12,31634	KR 62 17B 81	DENTRO INDUSTRIA	16	Anden	-74,1093984	4,63743464
16AN01021-7	25/07/2024	31/07/2024	111,54661	CL 17B 62 74	DENTRO INDUSTRIA	16	Anden	-74,1109166	4,6373563
16AN01021-8	25/07/2024	31/07/2024	88,41279	KR 63 17B 70	DENTRO INDUSTRIA	16	Anden	-74,1106308	4,63751144
16AN01021-9	25/07/2024	31/07/2024	31,38298	KR 62 17B 81	DENTRO INDUSTRIA	16	Anden	-74,1095256	4,63755601
16AN01022-1	25/07/2024	31/07/2024	19,18583	AC 17 62 06	DENTRO INDUSTRIA	16	Anden	-74,1114437	4,63530991
16AN01022-10	25/07/2024	31/07/2024	20,65258	KR 62 17 93	DENTRO INDUSTRIA	16	Anden	-74,1105065	4,63615959
16AN01022-11	25/07/2024	31/07/2024	3,28453	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1112106	4,63630699
16AN01022-12	25/07/2024	31/07/2024	19,24974	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1111719	4,63631686
16AN01022-13	25/07/2024	31/07/2024	21,58278	KR 62 17 93	DENTRO INDUSTRIA	16	Anden	-74,1104397	4,6363658
16AN01022-14	25/07/2024	31/07/2024	91,08019	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1116372	4,63634369
16AN01022-15	25/07/2024	31/07/2024	4,69210	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1113162	4,63640629
16AN01022-16	25/07/2024	31/07/2024	10,38929	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1112935	4,63643143
16AN01022-17	25/07/2024	31/07/2024	11,10512	KR 63 17 32	DENTRO INDUSTRIA	16	Anden	-74,1117379	4,63644825
16AN01022-18	25/07/2024	31/07/2024	10,73007	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1113706	4,63645554
16AN01022-19	25/07/2024	31/07/2024	9,51648	KR 63 17 32	DENTRO INDUSTRIA	16	Anden	-74,1117673	4,63646745
16AN01022-2	25/07/2024	31/07/2024	32,40932	AC 17 62 06	DENTRO INDUSTRIA	16	Anden	-74,1115173	4,63538673
16AN01022-20	25/07/2024	31/07/2024	14,77512	KR 62 17 93	DENTRO INDUSTRIA	16	Anden	-74,1105527	4,63647541
16AN01022-21	25/07/2024	31/07/2024	18,58479	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1113487	4,63647904
16AN01022-22	25/07/2024	31/07/2024	138,84375	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1116449	4,63642618
16AN01022-23	25/07/2024	31/07/2024	48,67907	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1114795	4,63651854
16AN01022-24	25/07/2024	31/07/2024	31,15914	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1114201	4,63654805
16AN01022-25	25/07/2024	31/07/2024	129,00010	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1115647	4,63658106
16AN01022-26	25/07/2024	31/07/2024	53,67909	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1115096	4,63665479
16AN01022-27	25/07/2024	31/07/2024	9,28780	KR 63 17 92	DENTRO INDUSTRIA	16	Anden	-74,1114647	4,63673574
16AN01022-28	25/07/2024	31/07/2024	42,24890	KR 63 17 44	DENTRO INDUSTRIA	16	Anden	-74,1115484	4,63669702
16AN01022-29	25/07/2024	31/07/2024	56,98318	KR 63 17 98	DENTRO INDUSTRIA	16	Anden	-74,111304	4,63690127
16AN01022-3	25/07/2024	31/07/2024	67,39308	AC 17 62 06	DENTRO INDUSTRIA	16	Anden	-74,1112569	4,63538398
16AN01022-30	25/07/2024	31/07/2024	33,66538	KR 63 17 98	DENTRO INDUSTRIA	16	Anden	-74,1113291	4,63692699
16AN01022-31	25/07/2024	31/07/2024	22,74388	KR 63 17 98	DENTRO INDUSTRIA	16	Anden	-74,1111925	4,63701984
16AN01022-32	25/07/2024	31/07/2024	12,29554	KR 63 17 98	DENTRO INDUSTRIA	16	Anden	-74,1112228	4,63703429
16AN01022-33	25/07/2024	31/07/2024	5,61749	KR 63 17 98	DENTRO INDUSTRIA	16	Anden	-74,1111436	4,63704729
16AN01022-4	25/07/2024	31/07/2024	13,22260	AC 17 62 42	DENTRO INDUSTRIA	16	Anden	-74,1116138	4,63548444
16AN01022-5	25/07/2024	31/07/2024	3,28594	AC 17 62 42	DENTRO INDUSTRIA	16	Anden	-74,111656	4,63552917
16AN01022-6	25/07/2024	31/07/2024	26,96542	KR 62 17 61	DENTRO INDUSTRIA	16	Anden	-74,1110496	4,63559839
16AN01022-7	25/07/2024	31/07/2024	7,43148	KR 62 17 61	DENTRO INDUSTRIA	16	Anden	-74,1109769	4,63567544



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN01022-8	25/07/2024	31/07/2024	13,06892	KR 62 17 71	DENTRO INDUSTRIA	16	Anden	-74,1107916	4,63586391
16AN01022-9	25/07/2024	31/07/2024	28,67569	KR 62 17 79	DENTRO INDUSTRIA	16	Anden	-74,1106408	4,63602169
16AN01023-1	25/07/2024	31/07/2024	17,38693	CL 14 62 04	DENTRO INDUSTRIA	16	Anden	-74,1129248	4,63443966
16AN01023-10	25/07/2024	31/07/2024	13,81819	CL 14 62 60	DENTRO INDUSTRIA	16	Anden	-74,1130312	4,63514348
16AN01023-11	25/07/2024	31/07/2024	16,16539	KR 63 14 68	DENTRO INDUSTRIA	16	Anden	-74,1127225	4,63541139
16AN01023-12	25/07/2024	31/07/2024	74,41237	AC 17 62 85	DENTRO INDUSTRIA	16	Anden	-74,1126459	4,63548831
16AN01023-13	25/07/2024	31/07/2024	25,15541	AC 17 62 85	DENTRO INDUSTRIA	16	Anden	-74,1126725	4,63551509
16AN01023-14	25/07/2024	31/07/2024	63,44518	AC 17 62 85	DENTRO INDUSTRIA	16	Anden	-74,1125366	4,63560307
16AN01023-15	25/07/2024	31/07/2024	23,41561	AC 17 62 85	DENTRO INDUSTRIA	16	Anden	-74,1125638	4,63562921
16AN01023-17	25/07/2024	31/07/2024	5,32536	AC 17 62 85	DENTRO INDUSTRIA	16	Anden	-74,1122942	4,63587061
16AN01023-18	25/07/2024	31/07/2024	8,92672	AC 17 62 85	DENTRO INDUSTRIA	16	Anden	-74,1123167	4,63588889
16AN01023-19	25/07/2024	31/07/2024	14,45281	AC 17 62 85	DENTRO INDUSTRIA	16	Anden	-74,1122663	4,63588578
16AN01023-2	25/07/2024	31/07/2024	7,77599	CL 14 62 60	DENTRO INDUSTRIA	16	Anden	-74,1129274	4,63447833
16AN01023-3	25/07/2024	31/07/2024	18,65066	KR 62 14 51	DENTRO INDUSTRIA	16	Anden	-74,1121192	4,63448479
16AN01023-4	25/07/2024	31/07/2024	19,03308	CL 14 62 60	DENTRO INDUSTRIA	16	Anden	-74,1130537	4,63455643
16AN01023-5	25/07/2024	31/07/2024	52,22186	CL 14 62 60	DENTRO INDUSTRIA	16	Anden	-74,1132363	4,63473554
16AN01023-6	25/07/2024	31/07/2024	51,55291	KR 62 14 75	DENTRO INDUSTRIA	16	Anden	-74,1118723	4,63473311
16AN01023-7	25/07/2024	31/07/2024	37,56324	KR 62 14 75	DENTRO INDUSTRIA	16	Anden	-74,1118765	4,63476501
16AN01023-8	25/07/2024	31/07/2024	14,64087	CL 14 62 60	DENTRO INDUSTRIA	16	Anden	-74,1132633	4,63490197
16AN01023-9	25/07/2024	31/07/2024	24,64556	CL 14 62 60	DENTRO INDUSTRIA	16	Anden	-74,1131493	4,63502208
16AN01024-1	25/07/2024	31/07/2024	11,86128	CL 14 62 21	DENTRO INDUSTRIA	16	Anden	-74,1126556	4,63396167
16AN01024-2	25/07/2024	31/07/2024	10,32152	CL 14 62 21	DENTRO INDUSTRIA	16	Anden	-74,1126811	4,6340525
16AN01024-3	25/07/2024	31/07/2024	10,37024	CL 14 62 21	DENTRO INDUSTRIA	16	Anden	-74,1127986	4,63416527
16AN01024-4	25/07/2024	31/07/2024	78,65202	KR 65 13 70	DENTRO INDUSTRIA	16	Anden	-74,1137624	4,63510868
16AN01025-1	25/07/2024	31/07/2024	147,41665	KR 65 17 15	DENTRO INDUSTRIA	16	Anden	-74,1131225	4,63732537
16AN01025-11	25/07/2024	31/07/2024	11,98979	KR 65A 18 81	DENTRO INDUSTRIA	16	Anden	-74,1114857	4,63917398
16AN01025-12	25/07/2024	31/07/2024	34,82053	KR 65A 18A 05	DENTRO INDUSTRIA	16	Anden	-74,1112365	4,63945011
16AN01025-13	25/07/2024	31/07/2024	28,69490	KR 65A 18A 41	DENTRO INDUSTRIA	16	Anden	-74,1109653	4,63975184
16AN01025-14	25/07/2024	31/07/2024	14,96977	KR 65A 18A 41	DENTRO INDUSTRIA	16	Anden	-74,11095	4,63991182
16AN01025-2	25/07/2024	31/07/2024	177,10315	KR 65 17 15	DENTRO INDUSTRIA	16	Anden	-74,1125103	4,63736781
16AN01025-3	25/07/2024	31/07/2024	204,01505	KR 65 17 85	DENTRO INDUSTRIA	16	Anden	-74,1119457	4,63801823
16AN01025-4	25/07/2024	31/07/2024	104,54136	KR 65 17 85	DENTRO INDUSTRIA	16	Anden	-74,1119537	4,63841858
16AN01025-5	25/07/2024	31/07/2024	25,75486	KR 65 17 85	DENTRO INDUSTRIA	16	Anden	-74,1121392	4,63859109
16AN01026-1	25/07/2024	31/07/2024	102,59761	AC 13 65 18	DENTRO INDUSTRIA	16	Anden	-74,1144874	4,63505849
16AN01026-3	25/07/2024	31/07/2024	11,20753	KR 65 14 61	DENTRO INDUSTRIA	16	Anden	-74,1138308	4,63581858
16AN01026-4	25/07/2024	31/07/2024	46,62230	KR 65 14 61	DENTRO INDUSTRIA	16	Anden	-74,1136986	4,63597024
16AN01026-5	25/07/2024	31/07/2024	30,36940	KR 65 14 61	DENTRO INDUSTRIA	16	Anden	-74,1135905	4,63609977
16AN01026-6	25/07/2024	31/07/2024	58,26877	KR 65 14 81	DENTRO INDUSTRIA	16	Anden	-74,1133807	4,63634373
16AN01026-7	25/07/2024	31/07/2024	32,19989	KR 65 14 91	DENTRO INDUSTRIA	16	Anden	-74,1132029	4,63654667
16AN01026-8	25/07/2024	31/07/2024	10,32059	AC 17 65 57	DENTRO INDUSTRIA	16	Anden	-74,112998	4,63678157
16AN01027-1	25/07/2024	31/07/2024	4,12477	CL 19 66 75	DENTRO INDUSTRIA	16	Anden	-74,1128865	4,64240294
16AN01028-1	25/07/2024	31/07/2024	20,77630	KR 63 14 11	DENTRO INDUSTRIA	16	Anden	-74,1133577	4,63500591
16AN01028-2	25/07/2024	31/07/2024	13,28935	CL 14 63 62	DENTRO INDUSTRIA	16	Anden	-74,113771	4,63525285
16AN01028-3	25/07/2024	31/07/2024	49,38610	CL 14 63 62	DENTRO INDUSTRIA	16	Anden	-74,1138978	4,6353767
16AN01028-4	25/07/2024	31/07/2024	14,13136	CL 14 63 62	DENTRO INDUSTRIA	16	Anden	-74,1139078	4,63553456
16AN01028-5	25/07/2024	31/07/2024	35,03102	CL 14 63 62	DENTRO INDUSTRIA	16	Anden	-74,1138305	4,63562299
16AN01028-6	25/07/2024	31/07/2024	118,61921	KR 63 14 97	DENTRO INDUSTRIA	16	Anden	-74,1125629	4,63629025
16AN01028-7	25/07/2024	31/07/2024	56,41911	KR 65 14 94	DENTRO INDUSTRIA	16	Anden	-74,1130566	4,63652512
16AN01028-8	25/07/2024	31/07/2024	18,23081	KR 65 14 94	DENTRO INDUSTRIA	16	Anden	-74,1127859	4,63659742
16AN01028-9	25/07/2024	31/07/2024	9,30354	KR 65 14 94	DENTRO INDUSTRIA	16	Anden	-74,1129084	4,63665
16AN01029-1	25/07/2024	31/07/2024	210,91300	AC 13 66 20	DENTRO INDUSTRIA	16	Anden	-74,1169885	4,63674204
16AN01029-2	25/07/2024	31/07/2024	16,87609	AC 13 66 40	DENTRO INDUSTRIA	16	Anden	-74,117172	4,63686875
16AN01030-1	25/07/2024	31/07/2024	472,22432	KR 65B 13 13	DENTRO INDUSTRIA	16	Anden	-74,1164299	4,63627107
16AN01030-2	25/07/2024	31/07/2024	316,64321	KR 65B 13 13	DENTRO INDUSTRIA	16	Anden	-74,1153195	4,63676858
16AN01030-3	25/07/2024	31/07/2024	9,35069	KR 65B 13 13	DENTRO INDUSTRIA	16	Anden	-74,1147541	4,6374255
16AN01030-4	25/07/2024	31/07/2024	36,20633	KR 65B 13 13	DENTRO INDUSTRIA	16	Anden	-74,1149174	4,63758786
16AN01031-1	25/07/2024	31/07/2024	57,93296	KR 56 19 23	DENTRO INDUSTRIA	16	Anden	-74,1056161	4,63585564
16AN01031-2	25/07/2024	31/07/2024	37,40183	KR 56 19 23	DENTRO INDUSTRIA	16	Anden	-74,1054499	4,63605883
16AN01031-3	25/07/2024	31/07/2024	118,93369	KR 56 19 45	DENTRO INDUSTRIA	16	Anden	-74,1052639	4,63628451
16AN01031-4	25/07/2024	31/07/2024	65,80821	KR 56 19 45	DENTRO INDUSTRIA	16	Anden	-74,1050208	4,63656843
16AN01031-5	25/07/2024	31/07/2024	85,31678	KR 56 19 95	DENTRO INDUSTRIA	16	Anden	-74,1046221	4,63699817
16AN01031-6	25/07/2024	31/07/2024	37,86321	KR 65B 18B 14	DENTRO INDUSTRIA	16	Anden	-74,1109205	4,64002108



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN01031-7	25/07/2024	31/07/2024	48,13586	KR 65B 18B 14	CENTRO INDUSTRIA	16	Anden	-74,1112398	4,64029872
16AN01031-8	25/07/2024	31/07/2024	197,99090	AK 68 19 94	CENTRO INDUSTRIA	16	Anden	-74,10987	4,64429084
16AN01032-1	25/07/2024	31/07/2024	127,38666	KR 63 17 07	CENTRO INDUSTRIA	16	Anden	-74,1124828	4,63648696
16AN01032-2	25/07/2024	31/07/2024	75,80025	KR 63 17 07	CENTRO INDUSTRIA	16	Anden	-74,1126698	4,63697403
16AN01032-3	25/07/2024	31/07/2024	118,85002	KR 63 17 07	CENTRO INDUSTRIA	16	Anden	-74,1124728	4,63720212
16AN01032-4	25/07/2024	31/07/2024	101,45239	KR 63 17 91	CENTRO INDUSTRIA	16	Anden	-74,1119964	4,63775868
16AN01032-5	25/07/2024	31/07/2024	15,19217	KR 65A 18 20	CENTRO INDUSTRIA	16	Anden	-74,1115912	4,63826507
16AN01032-6	25/07/2024	31/07/2024	48,98362	KR 65A 18 20	CENTRO INDUSTRIA	16	Anden	-74,1117641	4,63841807
16AN01032-7	25/07/2024	31/07/2024	23,22721	KR 65A 18 20	CENTRO INDUSTRIA	16	Anden	-74,1118242	4,63861019
16AN01032-8	25/07/2024	31/07/2024	32,21185	KR 65A 18 64	CENTRO INDUSTRIA	16	Anden	-74,1115055	4,63896229
16AN01032-9	25/07/2024	31/07/2024	187,71428	KR 65A 18 82	CENTRO INDUSTRIA	16	Anden	-74,1110413	4,63903858
16AN01033-1	25/07/2024	31/07/2024	53,27556	KR 63 18A 15	CENTRO INDUSTRIA	16	Anden	-74,1103092	4,63844681
16AN01033-2	25/07/2024	31/07/2024	46,76713	CL 18A 63 36	CENTRO INDUSTRIA	16	Anden	-74,1104989	4,6386302
16AN01033-3	25/07/2024	31/07/2024	43,50562	KR 65A 18A 22	CENTRO INDUSTRIA	16	Anden	-74,1106452	4,639029
16AN01033-4	25/07/2024	31/07/2024	99,51586	CL 18A 63 92	CENTRO INDUSTRIA	16	Anden	-74,1107428	4,6392261
16AN01033-5	25/07/2024	31/07/2024	284,94371	KR 65A 18A 22	CENTRO INDUSTRIA	16	Anden	-74,1110647	4,63942387
16AN01033-6	25/07/2024	31/07/2024	9,38275	CL 18A 63 92	CENTRO INDUSTRIA	16	Anden	-74,1108833	4,63965742
16AN01033-7	25/07/2024	31/07/2024	11,00127	CL 18A 63 92	CENTRO INDUSTRIA	16	Anden	-74,1108162	4,63973027
16AN01033-8	25/07/2024	31/07/2024	60,81547	KR 65B 18B 14	CENTRO INDUSTRIA	16	Anden	-74,1107292	4,63980506
16AN01034-1	25/07/2024	31/07/2024	282,37855	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,1067124	4,6288329
16AN01034-2	25/07/2024	31/07/2024	118,27232	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,106036	4,62885743
16AN01034-3	25/07/2024	31/07/2024	319,82303	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,1061644	4,62886919
16AN01034-4	25/07/2024	31/07/2024	29,07781	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,105685	4,6292841
16AN01034-5	25/07/2024	31/07/2024	68,77186	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,1057234	4,62931532
16AN01034-6	25/07/2024	31/07/2024	25,83747	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,1054766	4,62955466
16AN01034-7	25/07/2024	31/07/2024	79,68086	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,1055117	4,62958795
16AN01034-8	25/07/2024	31/07/2024	34,86080	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,1054964	4,62927263
16AN01036-1	11/07/2024	17/07/2024	61,25829	CL 1DBIS 31B 02	LA ASUNCION	16	Anden	-74,1046955	4,60126924
16AN01036-2	11/07/2024	17/07/2024	62,94180	CL 1DBIS 31B 02	LA ASUNCION	16	Anden	-74,1048149	4,60133151
16AN01037-1	25/07/2024	31/07/2024	35,81145	AC 22 34 67	INDUSTRIAL CENTENA	16	Anden	-74,0909515	4,62490749
16AN01038-1	11/07/2024	17/07/2024	35,27539	AC 8 S 36 99	SANTA MATILDE	16	Anden	-74,1099971	4,60127605
16AN01039-1	18/07/2024	24/07/2024	23,25468	KR 51F 38 02 S	OSPINA PEREZ	16	Anden	-74,1295595	4,60051807
16AN01040-1	25/07/2024	31/07/2024	44,50984	AC 9 50 14	SALAZAR GOMEZ	16	Anden	-74,1087839	4,62796062
16AN01040-2	25/07/2024	31/07/2024	27,59072	AC 9 50 20	SALAZAR GOMEZ	16	Anden	-74,1090795	4,62797569
16AN01040-3	25/07/2024	31/07/2024	35,68611	AC 9 50 20	SALAZAR GOMEZ	16	Anden	-74,109272	4,62799093
16AN01040-4	25/07/2024	31/07/2024	20,70113	AC 9 50 20	SALAZAR GOMEZ	16	Anden	-74,1094239	4,62799975
16AN01040-5	25/07/2024	31/07/2024	42,07216	AC 9 50 20	SALAZAR GOMEZ	16	Anden	-74,1095379	4,62800413
16AN01040-6	25/07/2024	31/07/2024	90,75974	AC 9 50 40	SALAZAR GOMEZ	16	Anden	-74,1097335	4,62802107
16AN01041-1	18/07/2024	24/07/2024	33,12041	KR 51D 40 06 S	OSPINA PEREZ SUR	16	Anden	-74,130756	4,59805896
16AN01041-2	18/07/2024	24/07/2024	68,95094	KR 51D 40 06 S	OSPINA PEREZ SUR	16	Anden	-74,130907	4,59818189
16AN01042-1	11/07/2024	17/07/2024	3,61660	DG 2 57A 39	GALAN	16	Anden	-74,1235688	4,61745784
16AN01043-1	25/07/2024	31/07/2024	26,68898	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,091227	4,61560661
16AN01043-10	25/07/2024	31/07/2024	133,46476	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,0921263	4,61691252
16AN01043-11	25/07/2024	31/07/2024	42,09425	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,0918272	4,61725509
16AN01043-12	25/07/2024	31/07/2024	87,32660	CL 17-KR 32	ESTACION CENTRAL	16	Anden	-74,0915387	4,61717514
16AN01043-3	25/07/2024	31/07/2024	6,72658	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,0913731	4,61573961
16AN01043-4	25/07/2024	31/07/2024	57,99852	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,0915807	4,61592981
16AN01043-5	25/07/2024	31/07/2024	38,39785	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,0918997	4,61621761
16AN01043-6	25/07/2024	31/07/2024	26,39799	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,0920612	4,61635647
16AN01043-7	25/07/2024	31/07/2024	29,36748	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,0922791	4,61654855
16AN01043-8	25/07/2024	31/07/2024	149,27061	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,0909439	4,61657186
16AN01043-9	25/07/2024	31/07/2024	30,95401	CL 17 30 99	ESTACION CENTRAL	16	Anden	-74,0912838	4,61691683
16AN01044-1	25/07/2024	31/07/2024	47,31030	CL 17 32 99	ESTACION CENTRAL	16	Anden	-74,0920195	4,61762258
16AN01045-1	25/07/2024	31/07/2024	112,40564	CL 15 32A 36	ESTACION CENTRAL	16	Anden	-74,0932549	4,61776254
16AN01045-2	25/07/2024	31/07/2024	82,55758	CL 17 32A 99	ESTACION CENTRAL	16	Anden	-74,0929363	4,61811406
16AN01045-3	25/07/2024	31/07/2024	37,70779	CL 17 32A 59	ESTACION CENTRAL	16	Anden	-74,0926714	4,61821504
16AN01045-4	25/07/2024	31/07/2024	4,37327	CL 17 32A 99	ESTACION CENTRAL	16	Anden	-74,0927717	4,61829811
16AN01046-1	25/07/2024	31/07/2024	17,18598	KR 33 16 05	ESTACION CENTRAL	16	Anden	-74,0930407	4,61812072
16AN01046-4	25/07/2024	31/07/2024	50,14361	CL 17 33 09	ESTACION CENTRAL	16	Anden	-74,0929095	4,61827065
16AN01046-5	25/07/2024	31/07/2024	7,28365	CL 17 33 21	ESTACION CENTRAL	16	Anden	-74,0932066	4,61870299
16AN01046-6	25/07/2024	31/07/2024	6,64314	CL 17 33 21	ESTACION CENTRAL	16	Anden	-74,0934835	4,61895516
16AN01046-7	25/07/2024	31/07/2024	10,61409	CL 17 33 21	ESTACION CENTRAL	16	Anden	-74,0935292	4,61899738





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN01047-1	25/07/2024	31/07/2024	83,06464	CL 15 32A 27	ESTACION CENTRAL	16	Anden	-74,0936593	4,61732512
16AN01048-1	25/07/2024	31/07/2024	3,34104	KR 32 17 01	ESTACION CENTRAL	16	Anden	-74,0926777	4,61852376
16AN01048-2	25/07/2024	31/07/2024	6,19446	CL 17A 33 15	ESTACION CENTRAL	16	Anden	-74,092585	4,61862546
16AN01048-3	25/07/2024	31/07/2024	91,48720	CL 17A 33 15	ESTACION CENTRAL	16	Anden	-74,0924046	4,61882968
16AN01049-1	25/07/2024	31/07/2024	5,32545	CL 17A 32 99	ESTACION CENTRAL	16	Anden	-74,0918021	4,61847793
16AN01049-2	25/07/2024	31/07/2024	9,81814	KR 32A 17 73	ESTACION CENTRAL	16	Anden	-74,0917822	4,61856823
16AN01049-3	25/07/2024	31/07/2024	11,04510	CL 17A 32A 99	ESTACION CENTRAL	16	Anden	-74,0923309	4,61879164
16AN01049-4	25/07/2024	31/07/2024	61,78506	CL 17A 32A 44	ESTACION CENTRAL	16	Anden	-74,0919972	4,61876588
16AN01049-5	25/07/2024	31/07/2024	15,12659	CL 17A 32A 57	ESTACION CENTRAL	16	Anden	-74,0921558	4,61891424
16AN01050-1	25/07/2024	31/07/2024	39,56162	CL 17A 32 04	ESTACION CENTRAL	16	Anden	-74,0913514	4,61826958
16AN01050-2	25/07/2024	31/07/2024	20,09091	CL 17A 32A 38	ESTACION CENTRAL	16	Anden	-74,0916577	4,61856206
16AN01050-3	25/07/2024	31/07/2024	56,40630	CL 17A 32A 38	ESTACION CENTRAL	16	Anden	-74,0918098	4,61870345
16AN01050-4	25/07/2024	31/07/2024	37,56277	CL 17A 32A 38	ESTACION CENTRAL	16	Anden	-74,0920495	4,61892785
16AN01050-5	25/07/2024	31/07/2024	78,73862	CL 17A 32A 38	ESTACION CENTRAL	16	Anden	-74,0919583	4,61919817
16AN01051-1	25/07/2024	31/07/2024	24,78492	CL 17A 33 10	ESTACION CENTRAL	16	Anden	-74,0922562	4,61912382
16AN01051-2	25/07/2024	31/07/2024	9,47735	CL 17B 32 99	ESTACION CENTRAL	16	Anden	-74,0920934	4,61917075
16AN01051-3	25/07/2024	31/07/2024	28,17175	CL 17A 33 10	ESTACION CENTRAL	16	Anden	-74,092343	4,61920608
16AN01051-4	25/07/2024	31/07/2024	14,44285	KR 33 17A 17	ESTACION CENTRAL	16	Anden	-74,0920323	4,61923635
16AN01051-5	25/07/2024	31/07/2024	5,49297	CL 17A 33 28	ESTACION CENTRAL	16	Anden	-74,092454	4,61930369
16AN01051-6	25/07/2024	31/07/2024	41,49138	KR 33 17A 33	ESTACION CENTRAL	16	Anden	-74,0919351	4,61934396
16AN01051-7	25/07/2024	31/07/2024	29,14801	CL 17A 33 68	ESTACION CENTRAL	16	Anden	-74,0925441	4,61939072
16AN01051-8	25/07/2024	31/07/2024	14,78336	CL 17A 33 74	ESTACION CENTRAL	16	Anden	-74,0926367	4,61947734
16AN01052-1	25/07/2024	31/07/2024	77,28177	AC 19 36 28	LOS EJIDOS	16	Anden	-74,0932446	4,62342544
16AN01053-1	25/07/2024	31/07/2024	118,29402	CL 17A 39 15	INDUSTRIAL CENTENA	16	Anden	-74,0967624	4,62234074
16AN01053-2	25/07/2024	31/07/2024	139,20055	CL 17A 39 15	INDUSTRIAL CENTENA	16	Anden	-74,0963591	4,622502
16AN01053-3	25/07/2024	31/07/2024	9,32454	CL 17A 39 15	INDUSTRIAL CENTENA	16	Anden	-74,0962102	4,62270858
16AN01053-4	25/07/2024	31/07/2024	184,99975	CL 17A 39 15	INDUSTRIAL CENTENA	16	Anden	-74,0972055	4,62255318
16AN01053-5	25/07/2024	31/07/2024	133,64364	CL 17A 39 15	INDUSTRIAL CENTENA	16	Anden	-74,0966087	4,62308081
16AN01054-1	25/07/2024	31/07/2024	10,47077	KR 40 17A 11	INDUSTRIAL CENTENA	16	Anden	-74,0966142	4,6233698
16AN01054-2	25/07/2024	31/07/2024	15,33377	KR 40 17A 11	INDUSTRIAL CENTENA	16	Anden	-74,0967742	4,62336356
16AN01054-3	25/07/2024	31/07/2024	12,69287	CL 17A 41 50	INDUSTRIAL CENTENA	16	Anden	-74,0970108	4,62360211
16AN01054-4	25/07/2024	31/07/2024	58,54814	KR 40 17A 11	INDUSTRIAL CENTENA	16	Anden	-74,0963716	4,62363019
16AN01054-5	25/07/2024	31/07/2024	118,24016	CL 18 39 90	INDUSTRIAL CENTENA	16	Anden	-74,0949176	4,6237334
16AN01054-6	25/07/2024	31/07/2024	19,55567	CL 18 39 99	INDUSTRIAL CENTENA	16	Anden	-74,0954322	4,6242109
16AN01054-8	25/07/2024	31/07/2024	36,80069	AC 20 39 77	INDUSTRIAL CENTENA	16	Anden	-74,0964581	4,62521766
16AN01055-1	25/07/2024	31/07/2024	87,21189	CL 17A 39 40	INDUSTRIAL CENTENA	16	Anden	-74,0964346	4,62304897
16AN01055-2	25/07/2024	31/07/2024	20,19640	CL 17A 39 40	INDUSTRIAL CENTENA	16	Anden	-74,0965696	4,62327732
16AN01055-3	25/07/2024	31/07/2024	4,79390	CL 17A 39 40	INDUSTRIAL CENTENA	16	Anden	-74,0965037	4,62335089
16AN01056-1	25/07/2024	31/07/2024	128,49277	KR 40 17B 50	INDUSTRIAL CENTENA	16	Anden	-74,0948522	4,62319051
16AN01056-2	25/07/2024	31/07/2024	211,81668	KR 40 17B 50	INDUSTRIAL CENTENA	16	Anden	-74,095468	4,62321948
16AN01056-4	25/07/2024	31/07/2024	27,86764	KR 40 17B 50	INDUSTRIAL CENTENA	16	Anden	-74,095919	4,62363323
16AN01056-5	25/07/2024	31/07/2024	6,77539	KR 40 17B 50	INDUSTRIAL CENTENA	16	Anden	-74,0949937	4,62368678
16AN01056-6	25/07/2024	31/07/2024	5,45450	KR 40 17B 50	INDUSTRIAL CENTENA	16	Anden	-74,0960555	4,62383308
16AN01056-7	25/07/2024	31/07/2024	137,22292	KR 40 17B 50	INDUSTRIAL CENTENA	16	Anden	-74,095389	4,62406377
16AN01057-1	25/07/2024	31/07/2024	15,39999	CL 17 41 34	INDUSTRIAL CENTENA	16	Anden	-74,0977539	4,62304736
16AN01057-2	25/07/2024	31/07/2024	87,13426	CL 17 41 34	INDUSTRIAL CENTENA	16	Anden	-74,0979399	4,62321971
16AN01057-3	25/07/2024	31/07/2024	51,89352	CL 17 41 34	INDUSTRIAL CENTENA	16	Anden	-74,098178	4,62343608
16AN01057-4	25/07/2024	31/07/2024	14,72684	CL 17 41 34	INDUSTRIAL CENTENA	16	Anden	-74,0982453	4,62354045
16AN01057-5	25/07/2024	31/07/2024	99,61755	KR 41 17 81	INDUSTRIAL CENTENA	16	Anden	-74,0971197	4,62355841
16AN01057-6	25/07/2024	31/07/2024	42,26795	CL 17 41 34	INDUSTRIAL CENTENA	16	Anden	-74,0973436	4,62377024
16AN01058-1	25/07/2024	31/07/2024	17,71939	KR 42A 17 68	INDUSTRIAL CENTENA	16	Anden	-74,0981607	4,62453306
16AN01058-2	25/07/2024	31/07/2024	13,05404	KR 42A 17 68	INDUSTRIAL CENTENA	16	Anden	-74,0983174	4,62467868
16AN01058-3	25/07/2024	31/07/2024	9,73575	KR 42A 17 68	INDUSTRIAL CENTENA	16	Anden	-74,0983656	4,62472086
16AN01059-1	25/07/2024	31/07/2024	45,90771	KR 42BIS 17A 07	INDUSTRIAL CENTENA	16	Anden	-74,0978951	4,62441384
16AN01059-2	25/07/2024	31/07/2024	3,82909	KR 42A 17A 38	INDUSTRIAL CENTENA	16	Anden	-74,0980946	4,62459609
16AN01059-3	25/07/2024	31/07/2024	20,34177	KR 42A 17A 38	INDUSTRIAL CENTENA	16	Anden	-74,0982037	4,62470046
16AN01059-4	25/07/2024	31/07/2024	3,06784	KR 42A 17A 38	INDUSTRIAL CENTENA	16	Anden	-74,0982999	4,62479033
16AN01059-5	25/07/2024	31/07/2024	81,48964	KR 42A 17A 38	INDUSTRIAL CENTENA	16	Anden	-74,0981913	4,62502193
16AN01059-6	25/07/2024	31/07/2024	7,69877	KR 42A 17A 42	INDUSTRIAL CENTENA	16	Anden	-74,0979566	4,6253449
16AN01059-7	25/07/2024	31/07/2024	26,88772	AC 20 42 81	INDUSTRIAL CENTENA	16	Anden	-74,0972715	4,62585232
16AN01059-8	25/07/2024	31/07/2024	29,37937	KR 42A 17A 98	INDUSTRIAL CENTENA	16	Anden	-74,0974007	4,62586589
16AN01060-2	25/07/2024	31/07/2024	132,87858	KR 32 14 20	ESTACION CENTRAL	16	Anden	-74,0922067	4,61565187



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN01060-5	25/07/2024	31/07/2024	4,45804	KR 32 14 20	ESTACION CENTRAL	16	Anden	-74,0926077	4,6159032
16AN01060-6	25/07/2024	31/07/2024	72,47651	KR 32 14 20	ESTACION CENTRAL	16	Anden	-74,0919864	4,6158646
16AN01060-7	25/07/2024	31/07/2024	27,47041	KR 32 14 20	ESTACION CENTRAL	16	Anden	-74,0918616	4,6160064
16AN01061-1	25/07/2024	31/07/2024	4,88244	CL 18B 65B 67	CENTRO INDUSTRIA	16	Anden	-74,1121977	4,64148211
16AN01061-2	25/07/2024	31/07/2024	4,14067	CL 19 66 75	CENTRO INDUSTRIA	16	Anden	-74,112102	4,64157527
16AN01062-1	25/07/2024	31/07/2024	13,85903	KR 65B 17A 11	CENTRO INDUSTRIA	16	Anden	-74,1136354	4,63908591
16AN01062-2	25/07/2024	31/07/2024	3,01051	KR 66 17A 07	CENTRO INDUSTRIA	16	Anden	-74,1139412	4,6391899
16AN01062-3	25/07/2024	31/07/2024	25,93534	KR 65B 17A 11	CENTRO INDUSTRIA	16	Anden	-74,1138798	4,63932062
16AN01062-4	25/07/2024	31/07/2024	41,06723	KR 65B 17A 11	CENTRO INDUSTRIA	16	Anden	-74,1139414	4,63974306
16LF00001	25/07/2024	31/07/2024	5536,34913	KR 42A 10A 40	SAN FRANCISCO	16	Ferrocarril	-74,0964784	4,6223018
16LF00002	25/07/2024	31/07/2024	885,74859	DG 19CBIS 34 42	FLORIDA OCCIDENT	16	Ferrocarril	-74,0874816	4,62173989
16LF00003	25/07/2024	31/07/2024	273,23534	DG 19CBIS 35 40	CUNDINAMARCA	16	Ferrocarril	-74,0905302	4,62375232
16LF00004	1/07/2024	10/07/2024	5867,35972	TV 53 2 00	SAN FRANCISCO	16	Ferrocarril	-74,1100477	4,61677994
16LF00005	11/07/2024	17/07/2024	4794,63201	TV 53 2 00	SAN FRANCISCO	16	Ferrocarril	-74,118729	4,6133194
16LF00006	11/07/2024	17/07/2024	4714,08467	TV 53 2 00	SAN FRANCISCO	16	Ferrocarril	-74,1253909	4,61076962
16PQ00002	25/07/2024	31/07/2024	2357,13239	CL 9A 65B 10	SALAZAR GOMEZ	16	Parque	-74,1195002	4,63124036
16PQ00006	11/07/2024	17/07/2024	410,51296	CL 1C 35 31	SANTA MATILDE	16	Parque	-74,1090318	4,60273312
16PQ00007	18/07/2024	24/07/2024	707,81574	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Parque	-74,1270492	4,59538709
16PQ00008	18/07/2024	24/07/2024	2989,98385	CL 37A S 39B 35	AUTOPISTA MUZU	16	Parque	-74,1242823	4,59573342
16PQ00009	1/07/2024	10/07/2024	7037,32169	DG 5H 47 02	SAN FRANCISCO	16	Parque	-74,1070257	4,62383086
16PQ00010	11/07/2024	17/07/2024	4310,94441	CL 1F 31B 90	LA ASUNCION	16	Parque	-74,1048045	4,6020876
16PQ00011	11/07/2024	17/07/2024	2152,22563	CL 2 38C 24	ORGE GAITAN CORT	16	Parque	-74,1115069	4,6088049
16PQ00012	11/07/2024	17/07/2024	1424,74553	KR 41 1 38	MONTES	16	Parque	-74,116773	4,60783868
16PQ00013	25/07/2024	31/07/2024	2734,60611	KR 56 15 34	PUENTE ARANDA	16	Parque	-74,1084468	4,63183091
16PQ00014	18/07/2024	24/07/2024	550,27250	CL 38B S 51B 18	OSPINA PEREZ	16	Parque	-74,1292591	4,59865846
16PQ00015	1/07/2024	10/07/2024	7099,68324	KR 32A 5 60	COMUNEROS	16	Parque	-74,1014856	4,60758314
16PQ00016	1/07/2024	10/07/2024	7401,43070	CL 5A 42C 09	SAN FRANCISCO	16	Parque	-74,1097883	4,61823381
16PQ00017	11/07/2024	17/07/2024	3048,98443	CL 1A 35 15	SANTA MATILDE	16	Parque	-74,1101267	4,60216119
16PQ00018	11/07/2024	17/07/2024	2308,54382	CL 1B 40A 23	MONTES	16	Parque	-74,1153872	4,60707419
16PQ00019	18/07/2024	24/07/2024	4713,00687	CL 38 S 52 32	ALQUERIA	16	Parque	-74,1305948	4,60226911
16PQ00020	11/07/2024	17/07/2024	5708,49724	KR 51 1 05	LA CAMELIA	16	Parque	-74,118912	4,60869606
16PQ00021	11/07/2024	17/07/2024	4000,45456	KR 39 2B 44	ORGE GAITAN CORT	16	Parque	-74,1111119	4,60941047
16PQ00022	11/07/2024	17/07/2024	13909,01286	KR 51 1G 31	LA CAMELIA	16	Parque	-74,1178614	4,61146453
16PQ00023	11/07/2024	17/07/2024	6026,98109	KR 35 9 37 S	REMANSO	16	Parque	-74,1108669	4,60086402
16PQ00024	18/07/2024	24/07/2024	8709,69837	CL 43 S 52 20	ALQUERIA	16	Parque	-74,1346103	4,59620497
16PQ00025	11/07/2024	17/07/2024	796,61430	KR 35 1C 30	BOCHICA	16	Parque	-74,1081923	4,60237383
16PQ00026	1/07/2024	10/07/2024	511,95192	KR 63 4B 60	LA TRINIDAD	16	Parque	-74,1197793	4,62380769
16PQ00027	11/07/2024	17/07/2024	1124,24908	AC 3 38B 51	ORGE GAITAN CORT	16	Parque	-74,1104109	4,61055915
16PQ00028	11/07/2024	17/07/2024	2143,53633	DG 2 57A 39	GALAN	16	Parque	-74,1239846	4,61801264
16PQ00029	25/07/2024	31/07/2024	1401,74070	CL 9 39 46	LOS EJIDOS	16	Parque	-74,1032492	4,61705564
16PQ00030	18/07/2024	24/07/2024	15065,16316	DG 16 S 39 93	REMANSO SUR	16	Parque	-74,1181683	4,60192866
16PQ00031	11/07/2024	17/07/2024	3686,88668	KR 41B 2D 01	MONTES	16	Parque	-74,1146541	4,61352737
16PQ00032	1/07/2024	10/07/2024	2979,91994	DG 5FBISA 43B 02	SAN FRANCISCO	16	Parque	-74,1077724	4,62074867
16PQ00033	11/07/2024	17/07/2024	1098,63663	KR 37 1H 40	ORGE GAITAN CORT	16	Parque	-74,1088799	4,60624038
16PQ00034	1/07/2024	10/07/2024	1530,25101	CL 4BIS 40C 33	MAVERA OCCIDENT	16	Parque	-74,1105707	4,61356196
16PQ00035	1/07/2024	10/07/2024	3485,93284	KR 41 3 20	MAVERA OCCIDENT	16	Parque	-74,111174	4,61320685
16PQ00036	1/07/2024	10/07/2024	3370,25812	KR 41C 3 10	MAVERA OCCIDENT	16	Parque	-74,1131939	4,6144595
16PQ00037	1/07/2024	10/07/2024	1206,26444	TV 48A 5F 68	SAN FRANCISCO	16	Parque	-74,1082739	4,62374959
16PQ00038	1/07/2024	10/07/2024	132,08324	AK 50 5B 26	SAN FRANCISCO	16	Parque	-74,1104492	4,62160509
16PQ00039	1/07/2024	10/07/2024	1284,40186	KR 45 5A 70	SAN FRANCISCO	16	Parque	-74,1105474	4,6207968
16PQ00040	11/07/2024	17/07/2024	3012,24996	CL 1 37A 00	ORGE GAITAN CORT	16	Parque	-74,1116815	4,60403361
16PQ00041	18/07/2024	24/07/2024	18364,26680	CL 29A S 35 19	AUTOPISTA MUZU ORIE	16	Parque	-74,1183259	4,59698695
16PQ00042	1/07/2024	10/07/2024	2998,77724	KR 44 4F 91	SAN FRANCISCO	16	Parque	-74,1114461	4,61928168
16PQ00043	1/07/2024	10/07/2024	499,17409	CL 3A 38B 12	TIBANA	16	Parque	-74,108919	4,61085872
16PQ00044	1/07/2024	10/07/2024	580,97003	CL 3A 38C 13	TIBANA	16	Parque	-74,1093712	4,61082877
16PQ00045	11/07/2024	17/07/2024	4288,83636	KR 31B 1C 02	LA ASUNCION	16	Parque	-74,1048256	4,60080685
16PQ00046	11/07/2024	17/07/2024	1779,01670	CL 1D 39 20	ORGE GAITAN CORT	16	Parque	-74,1132118	4,60745115
16PQ00047	11/07/2024	17/07/2024	2706,29419	CL 1B 38B 21	ORGE GAITAN CORT	16	Parque	-74,1134089	4,6055911
16PQ00048	18/07/2024	24/07/2024	18459,86148	KR 41A 38A 98 S	AUTOPISTA MUZU	16	Parque	-74,1251979	4,59569152
16PQ00049	1/07/2024	10/07/2024	3487,36635	CL 4B 44 19	SAN FRANCISCO	16	Parque	-74,1128414	4,61722821
16PQ00050	11/07/2024	17/07/2024	3216,88563	KR 36 10A 96 S	REMANSO	16	Parque	-74,1127138	4,59940316
16PQ00051	11/07/2024	17/07/2024	1121,29775	KR 54 1B 30	GALAN	16	Parque	-74,1219379	4,6152714



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16PQ00052	11/07/2024	17/07/2024	3217,48754	KR 54 1B 21	GALAN	16	Parque	-74,1226802	4,61566995
16PQ00054	11/07/2024	17/07/2024	1693,00687	CL 1D 38B 22	ORGE GAITAN CORT	16	Parque	-74,112418	4,60688912
16PQ00055	11/07/2024	17/07/2024	2528,98422	CL 1B 39 21	ORGE GAITAN CORT	16	Parque	-74,1141413	4,60618312
16PQ00056	11/07/2024	17/07/2024	531,07331	KR 37A 1H 37	ORGE GAITAN CORT	16	Parque	-74,1095569	4,60689402
16PQ00057	1/07/2024	10/07/2024	1395,36980	KR 53F 4 21	COLON	16	Parque	-74,1176292	4,61975702
16PQ00058	1/07/2024	10/07/2024	837,39131	CL 4 53C 18	COLON	16	Parque	-74,1167625	4,61865773
16PQ00059	18/07/2024	24/07/2024	503,32467	KR 51G 37 00 S	OSPINA PEREZ	16	Parque	-74,1289761	4,60171523
16PQ00060	11/07/2024	17/07/2024	2836,12168	CL 2C 50 98	LA CAMELIA	16	Parque	-74,115493	4,61401533
16PQ00061	18/07/2024	24/07/2024	1208,75889	KR 52C 27 40 S	TEJAR	16	Parque	-74,1278587	4,60706145
16PQ00062	18/07/2024	24/07/2024	19465,46391	KR 51B 17 02 S	SAN EUSEBIO	16	Parque	-74,1214765	4,60750937
16PQ00063	11/07/2024	17/07/2024	5179,67999	KR 30A 2A 77	LA ASUNCION	16	Parque	-74,1024636	4,60338249
16PQ00064	18/07/2024	24/07/2024	7197,43063	CL 29A S 37 28	OPISTA MUZU ORIE	16	Parque	-74,116435	4,5969523
16PQ00065	1/07/2024	10/07/2024	1460,83157	KR 53CBIS 4F 59	COLON	16	Parque	-74,114233	4,62186712
16PQ00066	11/07/2024	17/07/2024	1758,82056	TV 53BIS 2B 33	CAMELIA II	16	Parque	-74,1168119	4,61509711
16PQ00067	1/07/2024	10/07/2024	680,70209	CL 5B 55 06	COLON	16	Parque	-74,1145379	4,62487746
16PQ00068	25/07/2024	31/07/2024	2286,06068	CL 17A 34 20	ESTACION CENTRA	16	Parque	-74,0932557	4,62056595
16PQ00069	18/07/2024	24/07/2024	1455,23604	CL 39 S 51D 19	OSPINA PEREZ	16	Parque	-74,1312346	4,59934386
16PQ00070	11/07/2024	17/07/2024	5970,34393	KR 31D 1A 98	SANTA MATILDE	16	Parque	-74,1076441	4,60047518
16PQ00071	25/07/2024	31/07/2024	10380,16062	KR 33 6A 74	PENSILVANIA	16	Parque	-74,0994768	4,61085864
16PQ00072	1/07/2024	10/07/2024	4006,00457	KR 31D 4A 50	COMUNEROS	16	Parque	-74,1020444	4,60654628
16PQ00073	1/07/2024	10/07/2024	1403,36130	KR 54 3A 95	COLON	16	Parque	-74,1187361	4,61997425
16PQ00074	11/07/2024	17/07/2024	2927,13141	KR 41 9A 27 S	REMANSO	16	Parque	-74,1180998	4,60604911
16PQ00075	18/07/2024	24/07/2024	1781,35191	KR 51BBIS 42 15 S	OSPINA PEREZ SUR	16	Parque	-74,1320577	4,59542754
16PQ00076	18/07/2024	24/07/2024	514,56140	CL 20 S 51D 02	SAN EUSEBIO	16	Parque	-74,1229551	4,6064988
16PQ00077	18/07/2024	24/07/2024	1246,75964	KR 39A 37 44 S	OPISTA MUZU ORIE	16	Parque	-74,1230609	4,59471864
16PQ00078	11/07/2024	17/07/2024	2794,82448	CL 1B 38 01	ORGE GAITAN CORT	16	Parque	-74,1123043	4,60466068
16PQ00079	18/07/2024	24/07/2024	872,28214	TV 35A 29B 02 S	OPISTA MUZU ORIE	16	Parque	-74,1178005	4,59578231
16PQ00080	11/07/2024	17/07/2024	1628,95830	KR 37A 1D 41	ORGE GAITAN CORT	16	Parque	-74,1101849	4,60604819
16PQ00081	18/07/2024	24/07/2024	1156,25639	CL 29 S 41 60	AUTOPISTA MUZU	16	Parque	-74,1208456	4,60113082
16PQ00082	1/07/2024	10/07/2024	2990,22763	TV 45 5H 18	SAN FRANCISCO	16	Parque	-74,1068825	4,62113204
16PQ00083	18/07/2024	24/07/2024	3116,74237	CL 22 S 40B 36	REMANSO SUR	16	Parque	-74,1194372	4,60329268
16PQ00084	18/07/2024	24/07/2024	2274,66246	CL 19 S 50B 20	SAN EUSEBIO	16	Parque	-74,1212594	4,60508737
16PQ00085	11/07/2024	17/07/2024	68320,76351	CL 18 S 55 14	PROVIVIENDA NORT	16	Parque	-74,1248462	4,61378965
16PQ00086	11/07/2024	17/07/2024	1403,03890	KR 41A 1G 06	MONTES	16	Parque	-74,1156441	4,61025851
16PQ00087	18/07/2024	24/07/2024	3968,83119	CL 18 S 52A 45	SAN EUSEBIO	16	Parque	-74,1230362	4,60987179
16PQ00088	18/07/2024	24/07/2024	1978,95586	KR 39 30 32 S	OPISTA MUZU ORIE	16	Parque	-74,1202873	4,59669342
16PQ00089	18/07/2024	24/07/2024	2280,51542	CL 20 S 52C 38	SAN EUSEBIO	16	Parque	-74,1255271	4,61007085
16PQ00090	11/07/2024	17/07/2024	652,21871	CL 2B 39B 35	MONTES	16	Parque	-74,1126034	4,60982217
16PQ00091	18/07/2024	24/07/2024	510,99237	KR 51C 42A 48 S	OSPINA PEREZ SUR	16	Parque	-74,1324085	4,59489552
16PQ00092	18/07/2024	24/07/2024	7365,53448	CL 17 S 52B 98	SAN EUSEBIO	16	Parque	-74,1218049	4,61078319
16PQ00093	11/07/2024	17/07/2024	1228,81010	KR 40D 1 54	MONTES	16	Parque	-74,1161031	4,60774625
16PQ00094	18/07/2024	24/07/2024	3110,44247	CL 40 S 51 27	OSPINA PEREZ SUR	16	Parque	-74,1304039	4,59582247
16PQ00095	18/07/2024	24/07/2024	305,59619	CL 37A S 51 20	OSPINA PEREZ	16	Parque	-74,1272236	4,59971453
16PQ00096	25/07/2024	31/07/2024	589,42348	KR 34 12A 21	PENSILVANIA	16	Parque	-74,0963377	4,61622001
16PQ00097	18/07/2024	24/07/2024	1941,14641	CL 18 S 34D 24	REMANSO SUR	16	Parque	-74,113406	4,59781765
16PQ00098	11/07/2024	17/07/2024	48553,11985	KR 38A 12 15 S	REMANSO	16	Parque	-74,1154852	4,60250336
16PQ00099	18/07/2024	24/07/2024	4396,56573	TV 38 30 04 S	OPISTA MUZU ORIE	16	Parque	-74,1193495	4,59599221
16PQ00100	1/07/2024	10/07/2024	7595,20005	CL 4B 34A 01	COMUNEROS	16	Parque	-74,1042025	4,6082611
16PQ00101	18/07/2024	24/07/2024	1409,27431	KR 41A 33 60 S	AUTOPISTA MUZU	16	Parque	-74,1234337	4,59858645
16PQ00102	18/07/2024	24/07/2024	1235,12351	CL 29 S 50 40	AUTOPISTA SUR	16	Parque	-74,1220104	4,60229313
16PQ00103	1/07/2024	10/07/2024	4907,87379	CL 3A 53B 12	BARCELONA	16	Parque	-74,115631	4,61777611
16PQ00104	1/07/2024	10/07/2024	4305,73832	CL 4F 40 50	MAVERA OCCIDENT	16	Parque	-74,1078572	4,61508363
16PQ00105	11/07/2024	17/07/2024	399,69290	CL 1 51A 02	LA CAMELIA	16	Parque	-74,1193046	4,60895926
16PQ00106	18/07/2024	24/07/2024	3971,11043	AK 68 31 16 S	TEJAR	16	Parque	-74,1298947	4,60616583
16PQ00107	11/07/2024	17/07/2024	2122,07728	KR 40A 9 45 S	REMANSO	16	Parque	-74,1164197	4,60551709
16PQ00108	11/07/2024	17/07/2024	3283,98535	CL 9A S 40C 35	REMANSO	16	Parque	-74,1175871	4,60569701
16PQ00109	18/07/2024	24/07/2024	176,62837	CL 18 S 41 15	REMANSO SUR	16	Parque	-74,1190595	4,60405901
16PQ00110	1/07/2024	10/07/2024	464,86959	KR 53F 4G 19	COLON	16	Parque	-74,1155143	4,62271265
16PQ00111	18/07/2024	24/07/2024	512,20228	KR 51ABIS 38A 24 S	OSPINA PEREZ	16	Parque	-74,1286654	4,59882023
16PQ00112	25/07/2024	31/07/2024	2620,97526	KR 66A 11 50	SALAZAR GOMEZ	16	Parque	-74,1180169	4,63413936
16PQ00113	18/07/2024	24/07/2024	572,84377	KR 51ABIS 38 42 S	OSPINA PEREZ	16	Parque	-74,1282482	4,59887478
16PQ00114	11/07/2024	17/07/2024	813,22330	AC 8 S 31 02	SANTA MATILDE	16	Parque	-74,1070444	4,59893806





LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16PQ00115	11/07/2024	17/07/2024	889,61610	KR 32B 11 69 S	REMANSO	16	Parque	-74,1108826	4,59857335
16PQ00116	11/07/2024	17/07/2024	541,03902	CL 1H 35 67	BOCHICA	16	Parque	-74,1078825	4,60489415
16PQ00117	1/07/2024	10/07/2024	475,56037	KR 38B 3 38	TIBANA	16	Parque	-74,1087873	4,61013546
16PQ00118	1/07/2024	10/07/2024	6399,05340	CL 4 36 80	TIBANA	16	Parque	-74,1066275	4,6106182
16PQ00119	18/07/2024	24/07/2024	11161,22931	KR 50A 37A 25 S	AUTOPISTA SUR	16	Parque	-74,1265932	4,59839629
16PQ00120	18/07/2024	24/07/2024	781,65259	CL 38A S 51 18	OSPINA PEREZ	16	Parque	-74,1283852	4,59843032
16PQ00121	18/07/2024	24/07/2024	4004,45138	CL 34 S 35 31	OPISTA MUZU ORIEN	16	Parque	-74,1218376	4,59520488
16PQ00122	18/07/2024	24/07/2024	15083,81784	AC 26 S 51 60	SAN EUSEBIO	16	Parque	-74,1224175	4,60483452
16PQ00123	11/07/2024	17/07/2024	5902,24964	CL 1A S 56 23	GALAN	16	Parque	-74,1239357	4,61660796
16PQ00124	1/07/2024	10/07/2024	2663,12261	AC 3 65A 54	LA PRADERA	16	Parque	-74,1224297	4,6233302
16PQ00125	11/07/2024	17/07/2024	26295,01275	CL 1C 37B 36	RGE GAITAN CORT	16	Parque	-74,1109311	4,60574535
16PQ00126	18/07/2024	24/07/2024	822,79040	CL 39 S 51A 61	OSPINA PEREZ	16	Parque	-74,1291602	4,59823387
16PQ00127	18/07/2024	24/07/2024	228,04109	KR 40A 19 09 S	REMANSO SUR	16	Parque	-74,1184237	4,60288803
16PQ00128	18/07/2024	24/07/2024	1175,69769	KR 51D 41A 16 S	OSPINA PEREZ SUR	16	Parque	-74,1320612	4,59663757
16PQ00129	1/07/2024	10/07/2024	960,71734	KR 53BBIS 4C 49	BARCELONA	16	Parque	-74,1144596	4,6199968
16PQ00130	18/07/2024	24/07/2024	732,13543	CL 41A S 51D 12	OSPINA PEREZ SUR	16	Parque	-74,1320746	4,59708224
16PQ00131	1/07/2024	10/07/2024	664,84356	KR 41C 5 42	MAVERA OCCIDENT	16	Parque	-74,107845	4,61670727
16PQ00132	1/07/2024	10/07/2024	3352,18694	AK 50 5C 09	N RAFAEL INDUSTRI	16	Parque	-74,1106387	4,62240064
16PQ00133	25/07/2024	31/07/2024	350,32545	KR 62 14 51	DENTRO INDUSTRIA	16	Parque	-74,1121282	4,63460608
16PQ00134	18/07/2024	24/07/2024	1035,84538	CL 37A S 51G 07	OSPINA PEREZ	16	Parque	-74,1295736	4,60158507
16PQ00135	18/07/2024	24/07/2024	682,02644	CL 37B S 51F 16	OSPINA PEREZ	16	Parque	-74,1291601	4,60116089
16PQ00136	18/07/2024	24/07/2024	889,20269	KR 51FBIS 37B 29 S	OSPINA PEREZ	16	Parque	-74,129743	4,60101196
16PQ00137	18/07/2024	24/07/2024	650,93238	KR 51FBIS 38 01 S	OSPINA PEREZ	16	Parque	-74,1298607	4,6004738
16PQ00138	18/07/2024	24/07/2024	268,82420	KR 51FBIS 38B 02 S	OSPINA PEREZ	16	Parque	-74,1304787	4,59988401
16PQ00139	18/07/2024	24/07/2024	369,48756	CL 37B S 51C 21	OSPINA PEREZ	16	Parque	-74,1288988	4,60030065
16PQ00140	18/07/2024	24/07/2024	258,67282	CL 38B S 51C 70	OSPINA PEREZ	16	Parque	-74,1295781	4,59962264
16PQ00141	18/07/2024	24/07/2024	580,56088	CL 39 S 51C 28	OSPINA PEREZ	16	Parque	-74,1297326	4,59917438
16PQ00142	18/07/2024	24/07/2024	438,79316	CL 38A S 51B 39	OSPINA PEREZ	16	Parque	-74,1291788	4,59933887
16PQ00143	18/07/2024	24/07/2024	1027,66659	CL 38A S 51B 12	OSPINA PEREZ	16	Parque	-74,1287246	4,59930188
16PQ00144	18/07/2024	24/07/2024	1824,29273	CL 38 S 51A 02	OSPINA PEREZ	16	Parque	-74,1279514	4,59988537
16PQ00145	18/07/2024	24/07/2024	617,19930	KR 51D 40A 01 S	OSPINA PEREZ SUR	16	Parque	-74,1314496	4,59785768
16PQ00146	18/07/2024	24/07/2024	1053,00701	KR 51BBIS 41 08 S	OSPINA PEREZ SUR	16	Parque	-74,1311347	4,59649562
16PQ00147	18/07/2024	24/07/2024	1041,65500	KR 51B 40 30 S	OSPINA PEREZ SUR	16	Parque	-74,1299909	4,59719693
16PQ00148	18/07/2024	24/07/2024	802,28628	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Parque	-74,1305597	4,59722445
16PQ00149	18/07/2024	24/07/2024	593,39140	CL 40 S 51B 57	OSPINA PEREZ SUR	16	Parque	-74,1305955	4,59765456
16PQ00150	18/07/2024	24/07/2024	568,60489	CL 42 S 51F 12	OSPINA PEREZ SUR	16	Parque	-74,1330511	4,59668972
16PQ00151	18/07/2024	24/07/2024	701,06465	CL 41B S 51D 11	OSPINA PEREZ SUR	16	Parque	-74,1325827	4,596451
16PQ00152	18/07/2024	24/07/2024	256,34319	KR 51CBIS 41B 02 S	OSPINA PEREZ SUR	16	Parque	-74,132178	4,59605915
16PQ00153	18/07/2024	24/07/2024	1033,61030	CL 41A S 51B 98	OSPINA PEREZ SUR	16	Parque	-74,1316843	4,59648282
16PQ00154	18/07/2024	24/07/2024	231,04821	KR 51G 41 04 S	OSPINA PEREZ SUR	16	Parque	-74,1323819	4,59749991
16PQ00155	18/07/2024	24/07/2024	2133,47873	CL 40B S 51G 15	OSPINA PEREZ SUR	16	Parque	-74,1323661	4,59815003
16PQ00156	18/07/2024	24/07/2024	288,46548	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Parque	-74,1311992	4,59694249
16PQ00157	18/07/2024	24/07/2024	542,33101	CL 37A S 51C 20	OSPINA PEREZ	16	Parque	-74,1283352	4,60085358
16PQ00158	18/07/2024	24/07/2024	601,67885	KR 51A 40A 31 S	OSPINA PEREZ SUR	16	Parque	-74,1300718	4,59656252
16PQ00159	18/07/2024	24/07/2024	885,88877	KR 51C 37B 30 S	OSPINA PEREZ	16	Parque	-74,1286293	4,59985606
16PQ00160	18/07/2024	24/07/2024	607,89823	KR 51F 37 02 S	OSPINA PEREZ	16	Parque	-74,1287201	4,60127199
16PQ00161	18/07/2024	24/07/2024	9894,31339	KR 52B 20 69 S	SAN EUSEBIO	16	Parque	-74,1263805	4,60905146
16PQ00162	18/07/2024	24/07/2024	1300,93061	KR 52A 20 69 S	SAN EUSEBIO	16	Parque	-74,125026	4,60837131
16PQ00163	11/07/2024	17/07/2024	16736,66126	AK 50 1D 03	MONTES	16	Parque	-74,1154393	4,60926248
16PQ00164	18/07/2024	24/07/2024	4394,37381	AC 26 S 54 50	SAN EUSEBIO	16	Parque	-74,1278428	4,60907361
16PQ00165	1/07/2024	10/07/2024	5088,68946	CL 4 31B 50	COMUNEROS	16	Parque	-74,1024879	4,60563503
16PQ00166	18/07/2024	24/07/2024	1651,89146	KR 52B 22 76 S	SAN EUSEBIO	16	Parque	-74,1256108	4,60772169
16PQ00167	18/07/2024	24/07/2024	3064,24127	KR 52A 24 69 S	SAN EUSEBIO	16	Parque	-74,1260703	4,60714271
16PQ00168	18/07/2024	24/07/2024	1917,03498	AC 26 S 52 18	SAN EUSEBIO	16	Parque	-74,1254924	4,60658263
16PQ00169	18/07/2024	24/07/2024	1100,59990	CL 24 S 52 20	SAN EUSEBIO	16	Parque	-74,1250186	4,60712872
16PQ00170	18/07/2024	24/07/2024	1224,46903	CL 22 S 52 20	SAN EUSEBIO	16	Parque	-74,1244918	4,60765431
16PQ00171	18/07/2024	24/07/2024	2641,92156	CL 20 S 51D 04	SAN EUSEBIO	16	Parque	-74,1229737	4,60734926
16PQ00172	18/07/2024	24/07/2024	3141,68916	KR 52B 24 67 S	SAN EUSEBIO	16	Parque	-74,1269204	4,60799516
16PQ00173	18/07/2024	24/07/2024	2934,92041	AC 26 S 50B 99	ALCALA	16	Parque	-74,1234234	4,60306718
16PQ00174	1/07/2024	10/07/2024	936,58824	KR 38A 3A 23	TIBANA	16	Parque	-74,1083819	4,61043269
16PQ00175	11/07/2024	17/07/2024	248,61090	AK 30 1G 47	LA ASUNCION	16	Parque	-74,1028617	4,60190826
16PQ00176	18/07/2024	24/07/2024	639,56230	CL 41B S 51 30	OSPINA PEREZ SUR	16	Parque	-74,1305349	4,59555774



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16PQ00177	18/07/2024	24/07/2024	796,51806	KR 51BBIS 41B 50 S	OSPINA PEREZ SUR	16	Parque	-74,1318028	4,59565783
16PQ00178	18/07/2024	24/07/2024	1260,73233	KR 51A 42A 64 S	OSPINA PEREZ SUR	16	Parque	-74,1313174	4,5944596
16PQ00179	18/07/2024	24/07/2024	910,32328	KR 51B 42A 56 S	OSPINA PEREZ SUR	16	Parque	-74,1316975	4,59472465
16PQ00180	18/07/2024	24/07/2024	565,86352	CL 42B S 51C 28	OSPINA PEREZ SUR	16	Parque	-74,1328026	4,59518283
16PQ00181	18/07/2024	24/07/2024	833,50025	KR 51C 37 02 S	OSPINA PEREZ	16	Parque	-74,1278815	4,60057536
16PQ00182	18/07/2024	24/07/2024	796,55976	CL 37A S 51C 09	OSPINA PEREZ	16	Parque	-74,1284502	4,60043035
16PQ00183	18/07/2024	24/07/2024	796,11407	CL 37A S 51D 25	OSPINA PEREZ	16	Parque	-74,1287242	4,60087001
16PQ00184	18/07/2024	24/07/2024	501,04866	CL 37B S 51D 43	OSPINA PEREZ	16	Parque	-74,1293627	4,60066284
16PQ00185	18/07/2024	24/07/2024	352,16120	KR 51C 38 14 S	OSPINA PEREZ	16	Parque	-74,1291214	4,59975765
16PQ00186	18/07/2024	24/07/2024	248,24226	CL 43 S 47 20	OSPINA PEREZ SUR	16	Parque	-74,1327743	4,59470908
16PQ00187	18/07/2024	24/07/2024	823,87011	KR 51D 38B 25 S	OSPINA PEREZ	16	Parque	-74,1301651	4,59945902
16PQ00188	18/07/2024	24/07/2024	788,88055	CL 38B S 51G 15	OSPINA PEREZ	16	Parque	-74,1308423	4,6003335
16PQ00189	18/07/2024	24/07/2024	785,68002	KR 51G 40A 04 S	OSPINA PEREZ SUR	16	Parque	-74,1317868	4,59825609
16PQ00190	18/07/2024	24/07/2024	490,83972	KR 51F 40 32 S	OSPINA PEREZ SUR	16	Parque	-74,1313703	4,5983174
16PQ00191	18/07/2024	24/07/2024	1553,64564	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Parque	-74,1318521	4,59752551
16PQ00192	18/07/2024	24/07/2024	787,63242	CL 40B S 51B 80	OSPINA PEREZ SUR	16	Parque	-74,1310191	4,59748668
16PQ00193	18/07/2024	24/07/2024	883,85830	CL 43 S 51B 10	OSPINA PEREZ SUR	16	Parque	-74,1321929	4,59448967
16PQ00194	18/07/2024	24/07/2024	1106,76470	KR 52 41A 40 S	OSPINA PEREZ SUR	16	Parque	-74,1329958	4,59728937
16PQ00195	18/07/2024	24/07/2024	666,47920	CL 41A S 51D 27	OSPINA PEREZ SUR	16	Parque	-74,1325073	4,59690363
16PQ00196	18/07/2024	24/07/2024	508,41896	KR 51A 41 09 S	OSPINA PEREZ SUR	16	Parque	-74,1304427	4,59612777
16PQ00197	18/07/2024	24/07/2024	186,04777	CL 18 S 50 60	SAN EUSEBIO	16	Parque	-74,1205482	4,60522001
16PQ00198	18/07/2024	24/07/2024	202,69270	CL 22 S 50 40	SAN EUSEBIO	16	Parque	-74,1211861	4,60404379
16PQ00199	18/07/2024	24/07/2024	225,78725	CL 17 S 41A 15	REMANSO SUR	16	Parque	-74,1192743	4,60496223
16PQ00200	18/07/2024	24/07/2024	188,01020	KR 41A 18 43 S	REMANSO SUR	16	Parque	-74,1197684	4,60403181
16PQ00201	18/07/2024	24/07/2024	203,39724	CL 22 S 41 07	REMANSO SUR	16	Parque	-74,1196898	4,60289188
16PQ00202	18/07/2024	24/07/2024	226,10207	CL 22 S 40A 00	REMANSO SUR	16	Parque	-74,1190408	4,60253392
16PQ00203	11/07/2024	17/07/2024	3826,00801	TV 64 1 32	GALAN	16	Parque	-74,1246127	4,62907286
16PQ00204	18/07/2024	24/07/2024	286,84274	KR 51ABIS 41A 44 S	OSPINA PEREZ SUR	16	Parque	-74,1309415	4,59588408
16PQ00205	18/07/2024	24/07/2024	734,82997	KR 51D 40 06 S	OSPINA PEREZ SUR	16	Parque	-74,1309174	4,59806429
16PQ00206	11/07/2024	17/07/2024	8330,34175	AK 68 1C 00 S	GALAN	16	Parque	-74,125258	4,61951774
16PQ00207	1/07/2024	10/07/2024	1495,16767	AK 50 5C 96	SAN FRANCISCO	16	Parque	-74,1096908	4,62299582
16PQ00208	11/07/2024	17/07/2024	517,88883	KR 38 2D 01	ORGE GAITAN CORT	16	Parque	-74,1094603	4,60912175
16PQ00209	1/07/2024	10/07/2024	2136,79205	CL 3A 39 18	TIBANA	16	Parque	-74,10976	4,61147736
16PQ00210	1/07/2024	10/07/2024	1693,94656	KR 40C 4 46	MAVERA OCCIDENT	16	Parque	-74,1101246	4,61311483
16PQ00211	1/07/2024	10/07/2024	773,81669	KR 39B 4 85	MAVERA OCCIDENT	16	Parque	-74,1091951	4,61229658
16PQ00212	25/07/2024	31/07/2024	1747,37978	AC 6 47 02	GORGONZOLA	16	Parque	-74,1063963	4,62436227
16PQ00213	11/07/2024	17/07/2024	495,38057	KR 51 0 33	LA CAMELIA	16	Parque	-74,1192803	4,60772174
16PQ00214	25/07/2024	31/07/2024	11220,95332	AC 19 30 31	ESTACION CENTRAL	16	Parque	-74,0895773	4,61872076
16PQ00215	11/07/2024	17/07/2024	11422,97521	TV 53BIS 2A 94	CAMELIA II	16	Parque	-74,1187699	4,61360323
16PQ00216	1/07/2024	10/07/2024	2980,96797	AC 6 39B 35	TIBANA	16	Parque	-74,1072658	4,61285072
16PQ00217	1/07/2024	10/07/2024	1362,62039	CL 4 36 75	TIBANA	16	Parque	-74,1072555	4,60946526
16PQ00218	18/07/2024	24/07/2024	1841,94463	CL 29 S 41 60	AUTOPISTA MUZU	16	Parque	-74,121114	4,60159699
16PQ00219	1/07/2024	10/07/2024	975,27036	CL 4B 40C 15	MAVERA OCCIDENT	16	Parque	-74,1091587	4,6139658
16PQ00220	1/07/2024	10/07/2024	800,97438	CL 4B 40C 15	MAVERA OCCIDENT	16	Parque	-74,1094643	4,61380561
16PQ00221	1/07/2024	10/07/2024	3303,85844	KR 39B 4 97	MAVERA OCCIDENT	16	Parque	-74,1087582	4,61301161
16PQ00222	1/07/2024	10/07/2024	1790,13092	KR 39B 4 96	TIBANA	16	Parque	-74,1076332	4,61214177
16PQ00223	18/07/2024	24/07/2024	1304,63826	KR 51G 38 41 S	OSPINA PEREZ	16	Parque	-74,130278	4,60090836
16PQ00224	11/07/2024	17/07/2024	3596,80554	CL 1B S 54A 05	GALAN	16	Parque	-74,1236671	4,61475885
16PQ00225	11/07/2024	17/07/2024	2921,71428	KR 37A 2B 34	ORGE GAITAN CORT	16	Parque	-74,1080714	4,60755821
16PQ00226	18/07/2024	24/07/2024	543,56556	CL 39A S 51 22	OSPINA PEREZ	16	Parque	-74,1285974	4,59793312
16PQ00228	11/07/2024	17/07/2024	673,89493	CL 2BIS 41 25	MONTES	16	Parque	-74,1149477	4,61076994
16PQ00229	25/07/2024	31/07/2024	6590,98065	KR 62 19 04	CENTRO INDUSTRIA	16	Parque	-74,1081083	4,63939656
16PQ00230	18/07/2024	24/07/2024	356,05691	KR 51DBIS 42 48 S	OSPINA PEREZ SUR	16	Parque	-74,1328596	4,59573645
16PQ00231	18/07/2024	24/07/2024	460,34526	CL 30 S 52 01	ALCALA	16	Parque	-74,1272686	4,60440401
16PQ00232	18/07/2024	24/07/2024	1342,49159	CL 29 S 51F 97	ALCALA	16	Parque	-74,1268026	4,60490814
16PQ00233	18/07/2024	24/07/2024	145,04516	KR 51B 40B 31 S	OSPINA PEREZ SUR	16	Parque	-74,1305022	4,59658795
16PQ00234	1/07/2024	10/07/2024	4636,70010	KR 45 4B 93	SAN FRANCISCO	16	Parque	-74,1124868	4,61857629
16PQ00235	1/07/2024	10/07/2024	3460,26824	CL 4 31D 30	COMUNEROS	16	Parque	-74,1035199	4,60632777
16PQ00236	18/07/2024	24/07/2024	1240,77180	KR 50A 22 70 S	SAN EUSEBIO	16	Parque	-74,1215129	4,60321685
16PQ00237	18/07/2024	24/07/2024	994,61851	DG 16 S 41 05	REMANSO SUR	16	Parque	-74,1189913	4,60515822
16PQ00238	1/07/2024	10/07/2024	2131,85868	CL 4A 51A 90	BARCELONA	16	Parque	-74,1146963	4,6181467
16PQ00240	1/07/2024	10/07/2024	499,79786	KR 41BBIS 3B 60	MAVERA OCCIDENT	16	Parque	-74,1113708	4,61486114



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16PQ00241	18/07/2024	24/07/2024	1368,10881	AK 50 22 54 S	REMANSO SUR	16	Parque	-74,1205753	4,60276197
16PQ00242	11/07/2024	17/07/2024	36,15939	CL 1B S 55 27	GALAN	16	Parque	-74,1237933	4,61560202
16PQ00243	11/07/2024	17/07/2024	364,55812	CL 2BIS 41 76	MONTES	16	Parque	-74,1151793	4,61140472
16PQ00245	1/07/2024	10/07/2024	179,93577	DG 5F 48 25	SAN FRANCISCO	16	Parque	-74,1091299	4,62392072
16PQ00246	25/07/2024	31/07/2024	101,11684	AC 19 30 01	ESTACION CENTRAL	16	Parque	-74,0893977	4,61902932
16PQ00247	25/07/2024	31/07/2024	28,03505	AC 19 30 01	ESTACION CENTRAL	16	Parque	-74,0888955	4,61840462
16PQ00248	25/07/2024	31/07/2024	38,14327	KR 32 17B 04	ESTACION CENTRAL	16	Parque	-74,090437	4,61861923
16PQ00249	18/07/2024	24/07/2024	26327,89220	CL 19 S 52 53	PROVIVIENDA NORT	16	Parque	-74,1243242	4,60932549
16PQ00250	25/07/2024	31/07/2024	1136,25636	AK 36 11A	LOS EJIDOS	16	Parque	-74,0988841	4,61665731
16SV00001	11/07/2024	17/07/2024	70,47347	TV 53 2 00	SAN EUSEBIO	16	Separador Vial	-74,1282984	4,60980731
16SV00002	11/07/2024	17/07/2024	8405,02311	CL 53 2 00	CAMELIA II	16	Separador Vial	-74,1146303	4,61497217
16SV00003	11/07/2024	17/07/2024	4205,15702	CL 2D 41 90	MONTES	16	Separador Vial	-74,1132852	4,61192071
16SV00004	18/07/2024	24/07/2024	8516,63465	AC 26 S 40 00	REMANSO SUR	16	Separador Vial	-74,1213009	4,60254013
16SV00005	18/07/2024	24/07/2024	5429,22937	AK 50 37A 00 S	AUTOPISTA MUZU	16	Separador Vial	-74,1243026	4,59855371
16SV00006	25/07/2024	31/07/2024	887,23658	AC 13 47 54	EL EJIDO	16	Separador Vial	-74,1058838	4,62707893
16SV00007	25/07/2024	31/07/2024	1286,31159	CL 18 34 82	CUNDINAMARCA	16	Separador Vial	-74,0914755	4,62134555
16SV00008	25/07/2024	31/07/2024	795,92771	AK 39 19 13	INDUSTRIAL CENTENA	16	Separador Vial	-74,0920732	4,62425314
16SV00009	25/07/2024	31/07/2024	7587,66164	AC 19 30 10	ESTACION CENTRAL	16	Separador Vial	-74,088859	4,61933572
16SV00010	25/07/2024	31/07/2024	165,12954	AC 22 40 17	ORTEZAL	16	Separador Vial	-74,0952613	4,62924195
16SV00011	25/07/2024	31/07/2024	164,97052	CL 21BIS 39 22	ORTEZAL	16	Separador Vial	-74,0950886	4,6290437
16SV00012	11/07/2024	17/07/2024	2411,19816	AK 36 1A 06	BOCHICA	16	Separador Vial	-74,1094116	4,60496214
16SV00013	25/07/2024	31/07/2024	4908,86378	AC 13 52 60	PUENTE ARANDA	16	Separador Vial	-74,1063997	4,62806698
16SV00014	25/07/2024	31/07/2024	17770,74035	AC 6 49 01	SAN FRANCISCO	16	Separador Vial	-74,1067223	4,62668587
16SV00015	25/07/2024	31/07/2024	473,77493	KR 65B 10A 99	SALAZAR GOMEZ	16	Separador Vial	-74,1191236	4,63180961
16SV00016	25/07/2024	31/07/2024	1317,55053	AC 9 65 76	SALAZAR GOMEZ	16	Separador Vial	-74,120166	4,62911404
16SV00017	11/07/2024	17/07/2024	696,53423	AK 68 1A 84	GALAN	16	Separador Vial	-74,1241401	4,62367223
16SV00019	1/07/2024	10/07/2024	6298,97845	AK 50 5F 00	N RAFAEL INDUSTRI	16	Separador Vial	-74,1105654	4,62207687
16SV00020	1/07/2024	10/07/2024	34385,90126	AK 6 49 01	GORGONZOLA	16	Separador Vial	-74,1058886	4,6192822
16SV00021	1/07/2024	10/07/2024	733,53815	AK 30 5C 05	PENSILVANIA	16	Separador Vial	-74,0981056	4,60671458
16SV00022	18/07/2024	24/07/2024	2497,44693	KR 50BISA 41B 35 S	AUTOPISTA SUR	16	Separador Vial	-74,1311283	4,59381554
16SV00023	18/07/2024	24/07/2024	279,31745	KR 39 29 37 S	AUTOPISTA MUZU	16	Separador Vial	-74,1188045	4,59823382
16SV00024	11/07/2024	17/07/2024	2140,68361	AK 30 2A 91	LA ASUNCION	16	Separador Vial	-74,1021734	4,6021619
16SV00025	25/07/2024	31/07/2024	2717,76711	CL 9 29 98	RICAUARTE	16	Separador Vial	-74,0933275	4,61233841
16SV00026	11/07/2024	17/07/2024	4834,06687	AC 8 S 37 01	REMANSO	16	Separador Vial	-74,1130149	4,60375801
16SV00027	25/07/2024	31/07/2024	1702,55434	KR 65 17 01	CENTRO INDUSTRIA	16	Separador Vial	-74,1135205	4,63755987
16SV00028	25/07/2024	31/07/2024	358,44064	KR 63 17 07	CENTRO INDUSTRIA	16	Separador Vial	-74,112569	4,63645763
16SV00029	25/07/2024	31/07/2024	143,11135	AK 50 15 01	PUENTE ARANDA	16	Separador Vial	-74,1105531	4,62992574
16SV00030	25/07/2024	31/07/2024	400,44623	AK 60 15 07	PUENTE ARANDA	16	Separador Vial	-74,1109999	4,63394721
16SV00031	25/07/2024	31/07/2024	199,32795	CL 12 65 95	SALAZAR GOMEZ	16	Separador Vial	-74,1175548	4,63436394
16SV00033	25/07/2024	31/07/2024	97,54091	AC 6 45 44	GORGONZOLA	16	Separador Vial	-74,1061476	4,62338894
16SV00034	25/07/2024	31/07/2024	72,76780	KR 44 14 95	EL EJIDO	16	Separador Vial	-74,1011133	4,6261632
16SV00035	11/07/2024	17/07/2024	118,05168	KR 63 22 03 S	PROVIVIENDA NORT	16	Separador Vial	-74,1276513	4,61142201
16SV00036	11/07/2024	17/07/2024	5680,93656	TV 53 2 00	PROVIVIENDA NORT	16	Separador Vial	-74,1287548	4,61020421
16SV00037	25/07/2024	31/07/2024	7074,62998	AC 13 52 00	PUENTE ARANDA	16	Separador Vial	-74,1069937	4,62790941
16SV00038	11/07/2024	17/07/2024	632,12859	KR 31B 1H 97	LA ASUNCION	16	Separador Vial	-74,103346	4,60293073
16SV00039	11/07/2024	17/07/2024	108,35333	DG 2 57A 39	GALAN	16	Separador Vial	-74,1235021	4,6184898
16SV00040	18/07/2024	24/07/2024	14986,33048	AC 26 S 52 00	TEJAR	16	Separador Vial	-74,1310989	4,60575264
16SV00041	11/07/2024	17/07/2024	6074,86870	AK 50 1G 99	LA CAMELIA	16	Separador Vial	-74,1179332	4,60870314
16SV00042	18/07/2024	24/07/2024	3110,62312	AK 50 37A 00 S	LA MAYOR ORIENT	16	Separador Vial	-74,1267366	4,59376375
16SV00043	18/07/2024	24/07/2024	244,95693	AK 50 37A 00 S	AUTOPISTA SUR	16	Separador Vial	-74,127131	4,59393542
16SV00044	18/07/2024	24/07/2024	598,37559	AK 50 37A 00 S	AUTOPISTA MUZU	16	Separador Vial	-74,126296	4,59398683
16SV00045	18/07/2024	24/07/2024	6348,27168	AC 26 S 51B 12	SAN EUSEBIO	16	Separador Vial	-74,1244005	4,60486496
16SV00046	18/07/2024	24/07/2024	8196,65501	AC 26 S 40 00	AUTOPISTA MUZU	16	Separador Vial	-74,1177213	4,60003541
16SV00047	18/07/2024	24/07/2024	4369,47555	TV 35 27 89 S	REMANSO SUR	16	Separador Vial	-74,1127907	4,59651433
16SV00048	18/07/2024	24/07/2024	468,06418	AC 26 S 35 33	AUTOPISTA MUZU ORIENT	16	Separador Vial	-74,1138964	4,59638179
16SV00049	18/07/2024	24/07/2024	2389,16362	AC 26 - TV 31	REMANSO SUR	16	Separador Vial	-74,1133025	4,59668635
16SV00052	11/07/2024	17/07/2024	726,43563	DG 21 S 08 25 S	SENA	16	Separador Vial	-74,1075826	4,59821549
16SV00053	11/07/2024	17/07/2024	1368,16073	DG 21 S 08 25 S	REMANSO	16	Separador Vial	-74,1081358	4,59834902
16SV00054	25/07/2024	31/07/2024	52313,76358	AC 9 58 53	LA TRINIDAD	16	Separador Vial	-74,1147565	4,62811155
16SV00055	25/07/2024	31/07/2024	155713,72888	KR 42 20B 17	ORTEZAL	16	Separador Vial	-74,0949227	4,62608924
16SV00056	25/07/2024	31/07/2024	3964,80407	AK 40 20A 44	ORTEZAL	16	Separador Vial	-74,0956766	4,62779933
16SV00057	25/07/2024	31/07/2024	17175,05510	AC 13 50 67	SALAZAR GOMEZ	16	Separador Vial	-74,11130906	4,63283659





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16SV00058	1/07/2024	10/07/2024	1183,07918	KR 66 3 00	LA PRADERA	16	Separador Vial	-74,1215961	4,62585686
16SV00059	1/07/2024	10/07/2024	279,30794	AK 30 5C 05	COMUNEROS	16	Separador Vial	-74,0985192	4,60670005
16SV00060	1/07/2024	10/07/2024	431,93906	AC 6 30 28	PENSILVANIA	16	Separador Vial	-74,0982516	4,60719118
16SV00061	25/07/2024	31/07/2024	2111,51965	AK 50 19 32	PUENTE ARANDA	16	Separador Vial	-74,1035523	4,63185497
16SV00062	1/07/2024	10/07/2024	3037,17971	KR 31B 3 70	COMUNEROS	16	Separador Vial	-74,1041248	4,60570176
16SV00063	1/07/2024	10/07/2024	5285,67094	AC 3 39A 39	TIBANA	16	Separador Vial	-74,1096588	4,61058675
16SV00064	25/07/2024	31/07/2024	3753,05762	KR 43 14 08	GORGONZOLA	16	Separador Vial	-74,1022573	4,62319414
16SV00065	1/07/2024	10/07/2024	1318,22192	AK 36 5C 49	LOS EJIDOS	16	Separador Vial	-74,1036842	4,61174538
16SV00066	1/07/2024	10/07/2024	1058,76679	AK 36 5C 49	LOS EJIDOS	16	Separador Vial	-74,1041465	4,61245554
16SV00067	18/07/2024	24/07/2024	2288,66354	KR 52A 24 99 S	SAN EUSEBIO	16	Separador Vial	-74,124926	4,60784163
16SV00069	25/07/2024	31/07/2024	4541,01632	AC 25 29 02	FLORIDA OCCIDENT	16	Separador Vial	-74,0830186	4,62474892
16SV00070	11/07/2024	17/07/2024	7272,23994	TV 53A 1A 41	GALAN	16	Separador Vial	-74,1188719	4,61466053
16SV00071	25/07/2024	31/07/2024	2230,99539	AC 13 65 01	SALAZAR GOMEZ	16	Separador Vial	-74,1168297	4,63201112
16SV00072	25/07/2024	31/07/2024	491,27722	KR 42ABIS 13 61	EL EJIDO	16	Separador Vial	-74,1002547	4,62333986
16SV00074	18/07/2024	24/07/2024	5928,72511	TV 35 33 21 S	LA MAYOR ORIENT	16	Separador Vial	-74,1206541	4,59398754
16SV00075	18/07/2024	24/07/2024	3277,87282	CL 33 S 35 06	OPISTA MUZU ORIENT	16	Separador Vial	-74,1215325	4,59412103
16SV00076	25/07/2024	31/07/2024	1487,18897	AC 19 30 01	ESTACION CENTRAL	16	Separador Vial	-74,0906885	4,61844408
16VP00001	1/07/2024	10/07/2024	230,61146	AK 50 5D 04	SAN FRANCISCO	16	Via peatonal	-74,1092467	4,62358846
16VP00003	18/07/2024	24/07/2024	36,24028	CL 38A S 51G 60	OSPINA PEREZ	16	Via peatonal	-74,1301587	4,600457
16VP00004	18/07/2024	24/07/2024	184,95157	AC 26 S 38B 06	REMANSO SUR	16	Via peatonal	-74,1167046	4,59970593
16VP00008	1/07/2024	10/07/2024	1224,47785	AC 6 45 01	SAN FRANCISCO	16	Via peatonal	-74,1079714	4,62150811
16VP00009	1/07/2024	10/07/2024	375,48520	AC 6 44 16	GORGONZOLA	16	Via peatonal	-74,1058333	4,62153869
16VP00010	11/07/2024	17/07/2024	84,54510	CL 2G 42 00	MONTES	16	Via peatonal	-74,114277	4,61422245
16VP00011	18/07/2024	24/07/2024	82,96642	CL 38ABIS S 51F 27	OSPINA PEREZ	16	Via peatonal	-74,1304295	4,60018598
16VP00013	18/07/2024	24/07/2024	50,25890	KR 51ABIS 41A 44 S	OSPINA PEREZ SUR	16	Via peatonal	-74,1309237	4,59563768
16VP00014	1/07/2024	10/07/2024	145,49507	KR 38BBISA 3 24	TIBANA	16	Via peatonal	-74,1090222	4,61035868
16VP00015	18/07/2024	24/07/2024	128,44768	AC 26 S 37 06	REMANSO SUR	16	Via peatonal	-74,1150712	4,59822714
16VP00016	18/07/2024	24/07/2024	93,48479	CL 18 S 38 05	REMANSO SUR	16	Via peatonal	-74,1159774	4,59917753
16VP00017	11/07/2024	17/07/2024	25,53363	AK 50 2 04	MONTES	16	Via peatonal	-74,1161851	4,61123965
16ZP00002	18/07/2024	24/07/2024	415,73108	CL 28 S 39 06	AUTOPISTA MUZU	16	Zona de proteccion	-74,1180258	4,59927367
16ZP00003	18/07/2024	24/07/2024	6460,15892	KR 51 33 98 S	AUTOPISTA SUR	16	Zona de proteccion	-74,124949	4,60130535
16ZP00004	1/07/2024	10/07/2024	2575,63098	KR 41A 3 06	MONTES	16	Zona de proteccion	-74,1125477	4,61337306
16ZP00005	1/07/2024	10/07/2024	24002,95325	AC 6 32A 04	PENSILVANIA	16	Zona de proteccion	-74,1015457	4,60968812
16ZP00006	1/07/2024	10/07/2024	939,24909	AC 6 39B 35	TIBANA	16	Zona de proteccion	-74,1066471	4,61267221
16ZP00007	18/07/2024	24/07/2024	620,66313	KR 51 33 98 S	AUTOPISTA SUR	16	Zona de proteccion	-74,1261055	4,59855704
16ZP00008	18/07/2024	24/07/2024	1708,28484	KR 51 - DG 16 S	SAN EUSEBIO	16	Zona de proteccion	-74,1213052	4,605432
16ZP00009	18/07/2024	24/07/2024	1433,41298	AK 50 37A 00 S	AUTOPISTA MUZU	16	Zona de proteccion	-74,1247819	4,59570616
16ZP00010	1/07/2024	10/07/2024	8339,97595	KR 53CBIS 2B 96	COLON	16	Zona de proteccion	-74,1196491	4,61975463
16ZP00011	18/07/2024	24/07/2024	2539,63543	CL 29A S 38 20	OPISTA MUZU ORIENT	16	Zona de proteccion	-74,1177264	4,59710127
16ZP00012	25/07/2024	31/07/2024	1980,98772	KR 32 17B 04	ESTACION CENTRAL	16	Zona de proteccion	-74,0902637	4,61681005
16ZP00013	11/07/2024	17/07/2024	3750,36673	CL 17 S 52B 98	LA CAMELIA	16	Zona de proteccion	-74,1206449	4,60935504
16ZP00014	11/07/2024	17/07/2024	10230,86542	KR 39 16 12 S	LA CAMELIA	16	Zona de proteccion	-74,1155722	4,60140303
18AN00001-1	25/07/2024	31/07/2024	32,61968	KR 10F 36A 76 S	SAN LUIS	18	Anden	-74,105502	4,56608312
18AN00002-1	18/07/2024	24/07/2024	55,29041	KR 1 49D 00 S	PALERMO SUR	18	Anden	-74,1099783	4,54253916
18AN00003-1	25/07/2024	31/07/2024	197,60266	CL 36D S 11A 00	LA RESURRECCION	18	Anden	-74,1093952	4,56816463
18AN00005-1	1/07/2024	10/07/2024	12,04295	CL 22 S 12A 09	SAN JOSE SUR	18	Anden	-74,0988588	4,57863522
18AN00005-2	1/07/2024	10/07/2024	43,08423	KR 12ABIS 22 12 S	SAN JOSE SUR	18	Anden	-74,0989817	4,57871763
18AN00006-1	1/07/2024	10/07/2024	39,25097	CL 22 S 12 31	SAN JOSE SUR	18	Anden	-74,0985952	4,57846258
18AN00007-1	1/07/2024	10/07/2024	28,32417	KR 11 22C 35 S	SAN JOSE SUR	18	Anden	-74,0983298	4,57608246
18AN00007-2	1/07/2024	10/07/2024	9,46524	KR 11 22C 19 S	SAN JOSE SUR	18	Anden	-74,0982432	4,576194
18AN00008-1	1/07/2024	10/07/2024	11,01222	CL 24 S 11 12	SAN JOSE SUR	18	Anden	-74,0986516	4,57566884
18AN00008-2	1/07/2024	10/07/2024	8,08065	KR 11 23A 27 S	SAN JOSE SUR	18	Anden	-74,0986	4,5757351
18AN00008-3	1/07/2024	10/07/2024	4,82331	KR 11 23A 17 S	SAN JOSE SUR	18	Anden	-74,0985091	4,5758525
18AN00008-4	1/07/2024	10/07/2024	9,00977	KR 11 23A 05 S	SAN JOSE SUR	18	Anden	-74,0984657	4,57590735
18AN00009-1	1/07/2024	10/07/2024	8,56402	KR 11 24 41 S	SAN JOSE SUR	18	Anden	-74,0989858	4,57524016
18AN00009-2	1/07/2024	10/07/2024	6,98562	KR 11 24 31 S	SAN JOSE SUR	18	Anden	-74,0989346	4,57530447
18AN00009-3	1/07/2024	10/07/2024	16,01401	KR 11 24 11 S	SAN JOSE SUR	18	Anden	-74,0988512	4,57541225
18AN00009-4	1/07/2024	10/07/2024	6,10978	KR 11 24 03 S	SAN JOSE SUR	18	Anden	-74,0987726	4,57551291
18AN00010-1	1/07/2024	10/07/2024	8,39368	KR 11 25 25 S	SAN JOSE SUR	18	Anden	-74,0991991	4,57496226
18AN00010-2	1/07/2024	10/07/2024	1,42320	KR 11 25 05 S	SAN JOSE SUR	18	Anden	-74,0991109	4,57507972
18AN00010-3	1/07/2024	10/07/2024	6,31291	KR 11 25 05 S	SAN JOSE SUR	18	Anden	-74,0990869	4,57510877
18AN00012-1	1/07/2024	10/07/2024	0,57449	KR 11 26A 37 S	SAN JOSE SUR	18	Anden	-74,0997832	4,57421448



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00012-2	1/07/2024	10/07/2024	0,48849	KR 11 26A 37 S	SAN JOSE SUR	18	Anden	-74,0997622	4,57423754
18AN00013-1	1/07/2024	10/07/2024	18,15000	KR 11 26B 33 S	SAN JOSE SUR	18	Anden	-74,1000216	4,57390591
18AN00013-2	1/07/2024	10/07/2024	12,93860	KR 11 26B 07 S	SAN JOSE SUR	18	Anden	-74,0998843	4,57408436
18AN00014-4	1/07/2024	10/07/2024	9,66280	KR 11 22 61 S	SAN JOSE SUR	18	Anden	-74,0977903	4,57677787
18AN00014-5	1/07/2024	10/07/2024	5,73058	KR 11 22 51 S	SAN JOSE SUR	18	Anden	-74,0977138	4,57687581
18AN00014-6	1/07/2024	10/07/2024	5,00162	KR 11 22 35 S	SAN JOSE SUR	18	Anden	-74,097551	4,57708601
18AN00014-7	1/07/2024	10/07/2024	70,20549	CL 22 S 11B 51	SAN JOSE SUR	18	Anden	-74,0974098	4,57765238
18AN00014-8	1/07/2024	10/07/2024	63,92051	CL 22 S 11B 51	SAN JOSE SUR	18	Anden	-74,0976787	4,57783939
18AN00015-1	1/07/2024	10/07/2024	15,78940	KR 12B 27 89 S	SUSTAVO RESTREPO	18	Anden	-74,1029312	4,57466835
18AN00015-2	1/07/2024	10/07/2024	4,33387	KR 12B 27 89 S	SUSTAVO RESTREPO	18	Anden	-74,1030407	4,57475486
18AN00015-3	1/07/2024	10/07/2024	33,30133	KR 12D 27 90 S	SUSTAVO RESTREPO	18	Anden	-74,1031318	4,57482731
18AN00016-1	25/07/2024	31/07/2024	26,56840	CL 27A S 12B 13	SUSTAVO RESTREPO	18	Anden	-74,1030274	4,57463847
18AN00016-2	25/07/2024	31/07/2024	12,95137	CL 27A S 12B 35	SUSTAVO RESTREPO	18	Anden	-74,1031585	4,57474036
18AN00016-3	25/07/2024	31/07/2024	6,71658	CL 27A S 12B 35	SUSTAVO RESTREPO	18	Anden	-74,1032247	4,57479183
18AN00017-1	1/07/2024	10/07/2024	11,62647	CL 28C S 12D 00	SUSTAVO RESTREPO	18	Anden	-74,1042357	4,57455082
18AN00017-2	1/07/2024	10/07/2024	7,63949	CL 28C S 12D 00	SUSTAVO RESTREPO	18	Anden	-74,1043512	4,57464105
18AN00017-3	1/07/2024	10/07/2024	18,28071	CL 28C S 12D 00	SUSTAVO RESTREPO	18	Anden	-74,1044826	4,57474695
18AN00018-1	1/07/2024	10/07/2024	15,30018	CL 28C S 12G 00	SUSTAVO RESTREPO	18	Anden	-74,1059606	4,57591588
18AN00019-1	1/07/2024	10/07/2024	7,14265	CL 28C S 12G 00	SUSTAVO RESTREPO	18	Anden	-74,1062989	4,57607855
18AN00020-2	25/07/2024	31/07/2024	33,13591	CL 31A S 28C 98	SUSTAVO RESTREPO	18	Anden	-74,1077422	4,57441287
18AN00021-1	1/07/2024	10/07/2024	146,44960	KR 13 27A 03 S	SUSTAVO RESTREPO	18	Anden	-74,1073175	4,57779472
18AN00021-2	1/07/2024	10/07/2024	18,52259	KR 14 28 20 S	SUSTAVO RESTREPO	18	Anden	-74,1080166	4,57831695
18AN00021-3	1/07/2024	10/07/2024	17,46148	KR 14 28 20 S	SUSTAVO RESTREPO	18	Anden	-74,1079709	4,57834328
18AN00021-4	1/07/2024	10/07/2024	19,60737	KR 14 28 20 S	SUSTAVO RESTREPO	18	Anden	-74,1080433	4,57836297
18AN00021-5	1/07/2024	10/07/2024	18,52079	KR 14 28 20 S	SUSTAVO RESTREPO	18	Anden	-74,1079983	4,5783889
18AN00022-1	1/07/2024	10/07/2024	56,72304	KR 13 28D 17 S	SUSTAVO RESTREPO	18	Anden	-74,1080868	4,57680163
18AN00023-1	25/07/2024	31/07/2024	1,82666	CL 31A S 28C 98	SUSTAVO RESTREPO	18	Anden	-74,1093773	4,57604491
18AN00023-2	1/07/2024	10/07/2024	227,10194	CL 31A S 28C 98	SUSTAVO RESTREPO	18	Anden	-74,1092171	4,57594974
18AN00023-3	1/07/2024	10/07/2024	141,91515	CL 30 S 13 45	SUSTAVO RESTREPO	18	Anden	-74,1087042	4,57601679
18AN00023-4	1/07/2024	10/07/2024	28,02806	KR 13A 29 47 S	SUSTAVO RESTREPO	18	Anden	-74,1094243	4,5770121
18AN00023-5	1/07/2024	10/07/2024	30,42018	KR 13A 29 47 S	SUSTAVO RESTREPO	18	Anden	-74,1094161	4,57703237
18AN00023-6	1/07/2024	10/07/2024	351,18184	CL 31A S 28C 98	SUSTAVO RESTREPO	18	Anden	-74,1099796	4,57677262
18AN00024-1	1/07/2024	10/07/2024	13,93573	CL 28C S 13 91	SUSTAVO RESTREPO	18	Anden	-74,1084849	4,5778081
18AN00025-1	1/07/2024	10/07/2024	4,01817	KR 13H 28C 16 S	SUSTAVO RESTREPO	18	Anden	-74,1092073	4,5776626
18AN00025-2	1/07/2024	10/07/2024	13,42976	KR 13H 28C 16 S	SUSTAVO RESTREPO	18	Anden	-74,1089565	4,57774059
18AN00025-3	1/07/2024	10/07/2024	5,08099	KR 13H 28C 16 S	SUSTAVO RESTREPO	18	Anden	-74,1089018	4,57775198
18AN00027-1	25/07/2024	31/07/2024	35,23300	CL 31F S 13 00	SUSTAVO RESTREPO	18	Anden	-74,1099887	4,57472297
18AN00027-2	25/07/2024	31/07/2024	177,62244	CL 31F S 13 00	SUSTAVO RESTREPO	18	Anden	-74,110024	4,57471611
18AN00028-1	25/07/2024	31/07/2024	137,03970	CL 31F S 13 00	SUSTAVO RESTREPO	18	Anden	-74,1099881	4,57475495
18AN00029-1	25/07/2024	31/07/2024	45,98538	CL 32 S 13 00	SUSTAVO RESTREPO	18	Anden	-74,1111508	4,57458508
18AN00030-1	25/07/2024	31/07/2024	0,50824	KR 13A BIS 31F 25 S	SUSTAVO RESTREPO	18	Anden	-74,1111901	4,57539854
18AN00031-1	25/07/2024	31/07/2024	8,88667	CL 32 S 13A 00	SUSTAVO RESTREPO	18	Anden	-74,1118786	4,57515766
18AN00031-2	25/07/2024	31/07/2024	47,85712	CL 32 S 13A 00	SUSTAVO RESTREPO	18	Anden	-74,1120256	4,57527404
18AN00032-1	25/07/2024	31/07/2024	84,92595	KR 13D 31F 05 S	SUSTAVO RESTREPO	18	Anden	-74,1120507	4,57645384
18AN00034-1	25/07/2024	31/07/2024	18,24421	CL 32 S 13D 09	SUSTAVO RESTREPO	18	Anden	-74,1126057	4,57564864
18AN00035-1	25/07/2024	31/07/2024	96,54745	KR 13C 32 00 S	SUSTAVO RESTREPO	18	Anden	-74,1127503	4,57489342
18AN00035-2	25/07/2024	31/07/2024	36,11511	KR 13C 32 00 S	SUSTAVO RESTREPO	18	Anden	-74,1124581	4,57527202
18AN00037-1	1/07/2024	10/07/2024	2,20485	KR 14 27 00 S	SUSTAVO RESTREPO	18	Anden	-74,1071429	4,57800992
18AN00037-2	1/07/2024	10/07/2024	54,24922	CL 27A S 13 10	SUSTAVO RESTREPO	18	Anden	-74,1070395	4,57813632
18AN00037-3	1/07/2024	10/07/2024	34,77618	CL 27A S 13 44	SUSTAVO RESTREPO	18	Anden	-74,1074991	4,57823962
18AN00037-4	1/07/2024	10/07/2024	21,24192	KR 13BIS 27 90 S	SUSTAVO RESTREPO	18	Anden	-74,1075981	4,57832304
18AN00037-5	1/07/2024	10/07/2024	355,71235	CL 27A S 13 44	SUSTAVO RESTREPO	18	Anden	-74,1072693	4,57848415
18AN00038-1	1/07/2024	10/07/2024	29,66467	CL 27 S 12 97	SUSTAVO RESTREPO	18	Anden	-74,1027315	4,57470109
18AN00038-2	1/07/2024	10/07/2024	21,76073	CL 27 S 12 97	SUSTAVO RESTREPO	18	Anden	-74,1025778	4,57489606
18AN00038-3	1/07/2024	10/07/2024	10,26008	CL 27 S 12 97	SUSTAVO RESTREPO	18	Anden	-74,1024625	4,57504349
18AN00038-4	1/07/2024	10/07/2024	24,83575	CL 27 S 12 97	SUSTAVO RESTREPO	18	Anden	-74,1023665	4,57516638
18AN00039-1	25/07/2024	31/07/2024	205,24658	KR 13A 32A 96 S	OSPITAL SAN CARLOS	18	Anden	-74,1121789	4,57319776
18AN00040-1	25/07/2024	31/07/2024	543,50967	KR 13A 32A 96 S	OSPITAL SAN CARLOS	18	Anden	-74,1113434	4,57301064
18AN00041-1	25/07/2024	31/07/2024	28,71002	DG 32B S 13G 99	OSPITAL SAN CARLOS	18	Anden	-74,1098512	4,57330792
18AN00042-3	25/07/2024	31/07/2024	7,87419	CL 31F S 12H 30	OSPITAL SAN CARLOS	18	Anden	-74,108552	4,57354751
18AN00042-5	25/07/2024	31/07/2024	18,00767	CL 31F S 12H 30	OSPITAL SAN CARLOS	18	Anden	-74,1086702	4,57364163
18AN00042-6	25/07/2024	31/07/2024	66,05084	CL 31F S 12H 30	OSPITAL SAN CARLOS	18	Anden	-74,1088614	4,57372987



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00044-1	25/07/2024	31/07/2024	45,45452	CL 31F S 12D 81	DSPITAL SAN CARLO	18	Anden	-74,1077787	4,57294137
18AN00044-4	25/07/2024	31/07/2024	2,72967	CL 31F S 12F 35	DSPITAL SAN CARLO	18	Anden	-74,1080058	4,57311849
18AN00044-5	25/07/2024	31/07/2024	52,92521	CL 31F S 12F 39	DSPITAL SAN CARLO	18	Anden	-74,1080918	4,57317806
18AN00045-1	25/07/2024	31/07/2024	8,15729	CL 32A S 12D 14	DSPITAL SAN CARLO	18	Anden	-74,1088352	4,57172503
18AN00045-2	25/07/2024	31/07/2024	76,39570	CL 32BISA S 12D 15	DSPITAL SAN CARLO	18	Anden	-74,1086385	4,57175087
18AN00045-3	25/07/2024	31/07/2024	24,22720	KR 12D 32 44 S	DSPITAL SAN CARLO	18	Anden	-74,1083714	4,57185325
18AN00045-4	25/07/2024	31/07/2024	7,91792	KR 12D 32 44 S	DSPITAL SAN CARLO	18	Anden	-74,1082583	4,57189283
18AN00045-5	25/07/2024	31/07/2024	4,78796	CL 32A S 12D 48	DSPITAL SAN CARLO	18	Anden	-74,1091033	4,57210975
18AN00045-6	25/07/2024	31/07/2024	6,58588	CL 32A S 12D 62	DSPITAL SAN CARLO	18	Anden	-74,1092235	4,572316
18AN00046-2	25/07/2024	31/07/2024	327,66001	CL 32A S 12H 42	DSPITAL SAN CARLO	18	Anden	-74,1096497	4,57298647
18AN00047-1	25/07/2024	31/07/2024	155,52625	CL 31F S 12D 49	DSPITAL SAN CARLO	18	Anden	-74,1074182	4,5722076
18AN00047-2	25/07/2024	31/07/2024	56,17265	CL 31F S 12D 49	DSPITAL SAN CARLO	18	Anden	-74,1071901	4,5724819
18AN00047-3	25/07/2024	31/07/2024	53,03110	CL 31F S 12D 81	DSPITAL SAN CARLO	18	Anden	-74,1074771	4,5727032
18AN00048-1	25/07/2024	31/07/2024	38,48405	KR 12F 31A 29 S	DSPITAL SAN CARLO	18	Anden	-74,1075432	4,57300355
18AN00048-10	25/07/2024	31/07/2024	9,19362	KR 12F 31A 29 S	DSPITAL SAN CARLO	18	Anden	-74,1073505	4,57403628
18AN00048-2	25/07/2024	31/07/2024	3,94460	KR 12F 31A 29 S	DSPITAL SAN CARLO	18	Anden	-74,1072393	4,57311952
18AN00048-3	25/07/2024	31/07/2024	16,93814	KR 12F 31A 29 S	DSPITAL SAN CARLO	18	Anden	-74,1070685	4,57318174
18AN00048-4	25/07/2024	31/07/2024	114,94535	KR 12F 31A 29 S	DSPITAL SAN CARLO	18	Anden	-74,1079524	4,5731652
18AN00048-5	25/07/2024	31/07/2024	31,78747	KR 12F 31A 29 S	DSPITAL SAN CARLO	18	Anden	-74,1066379	4,57334601
18AN00048-6	25/07/2024	31/07/2024	45,97691	KR 12H 31C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1081072	4,57349241
18AN00048-7	25/07/2024	31/07/2024	6,74748	KR 12F 31A 29 S	DSPITAL SAN CARLO	18	Anden	-74,1076165	4,57393779
18AN00048-8	25/07/2024	31/07/2024	8,02465	KR 12F 31A 29 S	DSPITAL SAN CARLO	18	Anden	-74,1075585	4,57396065
18AN00048-9	25/07/2024	31/07/2024	132,85718	KR 12F 31A 29 S	DSPITAL SAN CARLO	18	Anden	-74,1068825	4,57372927
18AN00049-1	25/07/2024	31/07/2024	22,20122	KR 12F 30 61 S	DSPITAL SAN CARLO	18	Anden	-74,1049858	4,57349351
18AN00049-10	25/07/2024	31/07/2024	145,80672	KR 12F 30 61 S	DSPITAL SAN CARLO	18	Anden	-74,1067682	4,57376276
18AN00049-11	25/07/2024	31/07/2024	28,79212	CL 31A S 28C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1069969	4,57416527
18AN00049-12	25/07/2024	31/07/2024	54,20290	CL 31A S 28C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1043151	4,57425397
18AN00049-14	25/07/2024	31/07/2024	5,48133	CL 31A S 28C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1062126	4,57445291
18AN00049-15	25/07/2024	31/07/2024	15,16876	CL 31A S 28C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1060407	4,57451643
18AN00049-16	25/07/2024	31/07/2024	54,62300	CL 31A S 28C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1045867	4,57446802
18AN00049-17	25/07/2024	31/07/2024	8,91181	CL 31A S 28C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1058606	4,57458188
18AN00049-18	25/07/2024	31/07/2024	7,01819	CL 31A S 28C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1057885	4,5746078
18AN00049-19	25/07/2024	31/07/2024	23,68818	CL 31A S 28C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1055611	4,57469206
18AN00049-2	25/07/2024	31/07/2024	39,89176	KR 12F 30 61 S	DSPITAL SAN CARLO	18	Anden	-74,1062257	4,57351889
18AN00049-20	25/07/2024	31/07/2024	9,66771	CL 31A S 28C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1054332	4,57473874
18AN00049-21	25/07/2024	31/07/2024	162,44417	CL 31A S 28C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1045787	4,57442962
18AN00049-22	25/07/2024	31/07/2024	103,61193	CL 31A S 28C 00 S	DSPITAL SAN CARLO	18	Anden	-74,1050341	4,57474602
18AN00049-3	25/07/2024	31/07/2024	30,09387	KR 12F 30 61 S	DSPITAL SAN CARLO	18	Anden	-74,1047807	4,57351343
18AN00049-4	25/07/2024	31/07/2024	9,11254	KR 12F 30 61 S	DSPITAL SAN CARLO	18	Anden	-74,1052159	4,57367868
18AN00049-5	25/07/2024	31/07/2024	14,12607	KR 12F 30 61 S	DSPITAL SAN CARLO	18	Anden	-74,1052933	4,57374221
18AN00049-6	25/07/2024	31/07/2024	32,80502	KR 12F 30 61 S	DSPITAL SAN CARLO	18	Anden	-74,1059098	4,57372425
18AN00049-7	25/07/2024	31/07/2024	49,50641	KR 12F 30 61 S	DSPITAL SAN CARLO	18	Anden	-74,104528	4,57374612
18AN00049-8	25/07/2024	31/07/2024	31,71026	KR 12F 30 61 S	DSPITAL SAN CARLO	18	Anden	-74,1055436	4,57390774
18AN00049-9	25/07/2024	31/07/2024	54,67634	KR 12F 30 61 S	DSPITAL SAN CARLO	18	Anden	-74,1042574	4,57392467
18AN00050-1	25/07/2024	31/07/2024	57,20037	KR 12D 32 44 S	DSPITAL SAN CARLO	18	Anden	-74,1102983	4,57145806
18AN00050-2	25/07/2024	31/07/2024	547,26071	KR 12D 32 44 S	DSPITAL SAN CARLO	18	Anden	-74,1106783	4,57194395
18AN00050-3	25/07/2024	31/07/2024	973,08602	KR 12D 32 44 S	DSPITAL SAN CARLO	18	Anden	-74,1070109	4,57225213
18AN00050-4	25/07/2024	31/07/2024	1329,60015	KR 12D 32 44 S	DSPITAL SAN CARLO	18	Anden	-74,1091706	4,57217225
18AN00051-1	25/07/2024	31/07/2024	39,49785	CL 36B S 12 98	SAN LUIS	18	Anden	-74,1068699	4,56758115
18AN00051-2	25/07/2024	31/07/2024	60,57048	KR 12BIS 34C 17 S	SAN LUIS	18	Anden	-74,1066585	4,56778174
18AN00052-1	25/07/2024	31/07/2024	225,74918	KR 12BIS 34B 25 S	DSPITAL SAN CARLO	18	Anden	-74,1060884	4,56830571
18AN00052-2	25/07/2024	31/07/2024	7,23764	KR 12BIS 34A 15 S	DSPITAL SAN CARLO	18	Anden	-74,105645	4,56878241
18AN00053-1	1/07/2024	10/07/2024	3,07498	KR 10A 22 81 S	SOSIEGO SUR	18	Anden	-74,0961502	4,57578073
18AN00053-10	1/07/2024	10/07/2024	4,05399	CL 22 S 10A 09	SOSIEGO SUR	18	Anden	-74,0956531	4,57635555
18AN00053-11	1/07/2024	10/07/2024	17,84029	KR 11 22 88 S	SOSIEGO SUR	18	Anden	-74,0979391	4,57647448
18AN00053-12	1/07/2024	10/07/2024	5,15828	KR 11 22 80 S	SOSIEGO SUR	18	Anden	-74,0978834	4,57654832
18AN00053-13	1/07/2024	10/07/2024	10,27132	KR 11 22 76 S	SOSIEGO SUR	18	Anden	-74,0978105	4,57664004
18AN00053-14	1/07/2024	10/07/2024	10,41140	KR 11 22 66 S	SOSIEGO SUR	18	Anden	-74,0977366	4,57673495
18AN00053-15	1/07/2024	10/07/2024	4,58017	KR 11 22 54 S	SOSIEGO SUR	18	Anden	-74,0976691	4,57682036
18AN00053-16	1/07/2024	10/07/2024	1,61136	KR 11 22 50 S	SOSIEGO SUR	18	Anden	-74,0976479	4,57684786
18AN00053-17	1/07/2024	10/07/2024	9,12923	KR 11 22 46 S	SOSIEGO SUR	18	Anden	-74,0975811	4,57693559
18AN00053-18	1/07/2024	10/07/2024	88,29728	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,0963413	4,57692958





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00053-19	1/07/2024	10/07/2024	5,52623	KR 11 22 34 S	SOSIEGO SUR	18	Anden	-74,0974933	4,57704728
18AN00053-2	1/07/2024	10/07/2024	20,91777	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,0963838	4,57577987
18AN00053-20	1/07/2024	10/07/2024	37,88313	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,0965606	4,57707915
18AN00053-21	1/07/2024	10/07/2024	10,57703	KR 11 22 30 S	SOSIEGO SUR	18	Anden	-74,0974291	4,57713254
18AN00053-22	1/07/2024	10/07/2024	9,71471	KR 11 22 20 S	SOSIEGO SUR	18	Anden	-74,0973494	4,57723434
18AN00053-23	1/07/2024	10/07/2024	55,14835	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,0967643	4,57721647
18AN00053-26	1/07/2024	10/07/2024	58,43850	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,0969244	4,57732537
18AN00053-3	1/07/2024	10/07/2024	28,38296	KR 10A 22 81 S	SOSIEGO SUR	18	Anden	-74,0962733	4,57582866
18AN00053-4	1/07/2024	10/07/2024	6,66763	KR 10A 22 69 S	SOSIEGO SUR	18	Anden	-74,0960729	4,57586614
18AN00053-5	1/07/2024	10/07/2024	121,41244	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,0968136	4,5757032
18AN00053-6	1/07/2024	10/07/2024	8,25942	KR 10A 22 67 S	SOSIEGO SUR	18	Anden	-74,0959949	4,57595745
18AN00053-7	1/07/2024	10/07/2024	7,89252	KR 10A 22 51 S	SOSIEGO SUR	18	Anden	-74,0959136	4,57605165
18AN00053-8	1/07/2024	10/07/2024	8,98736	KR 10A 22 39 S	SOSIEGO SUR	18	Anden	-74,0958317	4,57614864
18AN00053-9	1/07/2024	10/07/2024	17,68675	CL 22 S 10A 09	SOSIEGO SUR	18	Anden	-74,0957252	4,5762729
18AN00054-1	1/07/2024	10/07/2024	15,29816	KR 10D 23A 15 S	SOSIEGO SUR	18	Anden	-74,0980402	4,57541935
18AN00054-10	1/07/2024	10/07/2024	10,63069	KR 10D 22B 35 S	SOSIEGO SUR	18	Anden	-74,0975931	4,57591201
18AN00054-11	1/07/2024	10/07/2024	10,18162	KR 11 22C 40 S	SOSIEGO SUR	18	Anden	-74,0982704	4,57604834
18AN00054-12	1/07/2024	10/07/2024	10,03719	KR 11 22C 20 S	SOSIEGO SUR	18	Anden	-74,098161	4,5761892
18AN00054-13	1/07/2024	10/07/2024	4,23615	KR 11 22C 12 S	SOSIEGO SUR	18	Anden	-74,0981151	4,57624817
18AN00054-14	1/07/2024	10/07/2024	7,79327	KR 11 22C 04 S	SOSIEGO SUR	18	Anden	-74,0980222	4,57636682
18AN00054-2	1/07/2024	10/07/2024	1,45958	KR 10D 23 43 S	SOSIEGO SUR	18	Anden	-74,0979968	4,5754645
18AN00054-3	1/07/2024	10/07/2024	20,69519	KR 10D 23 43 S	SOSIEGO SUR	18	Anden	-74,0979349	4,5755348
18AN00054-4	1/07/2024	10/07/2024	11,85860	KR 10D 23 27 S	SOSIEGO SUR	18	Anden	-74,0978356	4,57564468
18AN00054-5	1/07/2024	10/07/2024	350,76146	KR 10D 23A 15 S	SOSIEGO SUR	18	Anden	-74,098185	4,5755738
18AN00054-6	1/07/2024	10/07/2024	1,60833	KR 10D 23 07 S	SOSIEGO SUR	18	Anden	-74,0976973	4,57579602
18AN00054-7	1/07/2024	10/07/2024	2,07170	KR 10D 22B 45 S	SOSIEGO SUR	18	Anden	-74,09768	4,57581577
18AN00054-8	1/07/2024	10/07/2024	104,35695	KR 11 23A 30 S	SOSIEGO SUR	18	Anden	-74,0983956	4,57575861
18AN00055-1	1/07/2024	10/07/2024	5,62659	CL 25 S 10D 20	SOSIEGO SUR	18	Anden	-74,0987915	4,57487865
18AN00055-10	1/07/2024	10/07/2024	10,41965	KR 11 24 12 S	SOSIEGO SUR	18	Anden	-74,0987349	4,57544973
18AN00055-11	1/07/2024	10/07/2024	10,08268	KR 11 23A 50 S	SOSIEGO SUR	18	Anden	-74,0986261	4,57558939
18AN00055-12	1/07/2024	10/07/2024	3,92347	KR 11 23A 30 S	SOSIEGO SUR	18	Anden	-74,0985212	4,57572408
18AN00055-2	1/07/2024	10/07/2024	15,38940	KR 10D 24 25 S	SOSIEGO SUR	18	Anden	-74,0985208	4,57488762
18AN00055-3	1/07/2024	10/07/2024	12,20146	KR 10D 24 11 S	SOSIEGO SUR	18	Anden	-74,098412	4,57500646
18AN00055-4	1/07/2024	10/07/2024	5,88725	KR 11 24 64 S	SOSIEGO SUR	18	Anden	-74,0989817	4,57513332
18AN00055-5	1/07/2024	10/07/2024	22,31804	KR 10D 23A 37 S	SOSIEGO SUR	18	Anden	-74,0983099	4,57512236
18AN00055-6	1/07/2024	10/07/2024	7,53962	KR 11 24 50 S	SOSIEGO SUR	18	Anden	-74,0989164	4,57521967
18AN00055-7	1/07/2024	10/07/2024	23,69378	KR 10D 23A 25 S	SOSIEGO SUR	18	Anden	-74,098189	4,57525527
18AN00055-8	1/07/2024	10/07/2024	10,60894	KR 10D 23A 15 S	SOSIEGO SUR	18	Anden	-74,0981079	4,57534439
18AN00055-9	1/07/2024	10/07/2024	17,43433	KR 11 24 18 S	SOSIEGO SUR	18	Anden	-74,0988245	4,57533482
18AN00056-1	1/07/2024	10/07/2024	3,78237	KR 10D 26B 09 S	SOSIEGO SUR	18	Anden	-74,0994566	4,57385152
18AN00056-10	1/07/2024	10/07/2024	16,50744	KR 10D 25 29 S	SOSIEGO SUR	18	Anden	-74,098971	4,57439018
18AN00056-11	1/07/2024	10/07/2024	10,89426	KR 10D 25 21 S	SOSIEGO SUR	18	Anden	-74,0988641	4,57450775
18AN00056-12	1/07/2024	10/07/2024	408,33374	KR 10D 25 65 S	SOSIEGO SUR	18	Anden	-74,0992937	4,57436758
18AN00056-13	1/07/2024	10/07/2024	18,84098	KR 10D 25 65 S	SOSIEGO SUR	18	Anden	-74,0994541	4,57452164
18AN00056-14	1/07/2024	10/07/2024	6,80411	KR 10D 25 15 S	SOSIEGO SUR	18	Anden	-74,0988119	4,57456519
18AN00056-15	1/07/2024	10/07/2024	11,08276	KR 11 26 26 S	SOSIEGO SUR	18	Anden	-74,0993904	4,5746061
18AN00056-16	1/07/2024	10/07/2024	0,51656	KR 11 26 04 S	SOSIEGO SUR	18	Anden	-74,0992881	4,57473698
18AN00056-17	1/07/2024	10/07/2024	0,56901	KR 11 26 04 S	SOSIEGO SUR	18	Anden	-74,0992696	4,57476117
18AN00056-18	1/07/2024	10/07/2024	1,93300	KR 11 25 24 S	SOSIEGO SUR	18	Anden	-74,0992478	4,5747937
18AN00056-19	1/07/2024	10/07/2024	8,07769	CL 25 S 10D 19	SOSIEGO SUR	18	Anden	-74,0988663	4,5748229
18AN00056-2	1/07/2024	10/07/2024	9,20145	KR 10D 26A 31 S	SOSIEGO SUR	18	Anden	-74,0993473	4,57397455
18AN00056-20	1/07/2024	10/07/2024	0,74869	KR 11 25 02 S	SOSIEGO SUR	18	Anden	-74,0990195	4,57497176
18AN00056-3	1/07/2024	10/07/2024	19,02146	KR 11 26B 22 S	SOSIEGO SUR	18	Anden	-74,0998859	4,57396875
18AN00056-4	1/07/2024	10/07/2024	9,63339	KR 11 26B 12 S	SOSIEGO SUR	18	Anden	-74,0998161	4,57405832
18AN00056-5	1/07/2024	10/07/2024	10,70721	KR 11 26A 46 S	SOSIEGO SUR	18	Anden	-74,0997661	4,57412234
18AN00056-6	1/07/2024	10/07/2024	17,26739	KR 10D 26A 07 S	SOSIEGO SUR	18	Anden	-74,0992274	4,5741065
18AN00056-7	1/07/2024	10/07/2024	11,81384	KR 11 26A 32 S	SOSIEGO SUR	18	Anden	-74,0996839	4,57422829
18AN00056-8	1/07/2024	10/07/2024	27,88882	KR 10D 25 65 S	SOSIEGO SUR	18	Anden	-74,0991012	4,57424605
18AN00056-9	1/07/2024	10/07/2024	10,87242	KR 11 26A 12 S	SOSIEGO SUR	18	Anden	-74,0995723	4,57437306
18AN00057-10	25/07/2024	31/07/2024	8,26902	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1003028	4,57110231
18AN00057-12	25/07/2024	31/07/2024	4,60988	CL 30C S 10A 00	SOSIEGO SUR	18	Anden	-74,0996821	4,57125972
18AN00057-13	25/07/2024	31/07/2024	4,95305	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1001261	4,57135624



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00057-15	25/07/2024	31/07/2024	8,47674	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1000551	4,57145681
18AN00057-16	25/07/2024	31/07/2024	7,50957	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,0999741	4,57157295
18AN00057-2	25/07/2024	31/07/2024	5,65726	KR 10A 28 87 S	SOSIEGO SUR	18	Anden	-74,1000713	4,57070321
18AN00057-21	25/07/2024	31/07/2024	14,20709	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,0998262	4,57178581
18AN00057-3	25/07/2024	31/07/2024	18,33129	KR 10 30C 00 S	SOSIEGO SUR	18	Anden	-74,1004344	4,57069405
18AN00057-4	25/07/2024	31/07/2024	8,64171	KR 10 30C 00 S	SOSIEGO SUR	18	Anden	-74,1005166	4,57075241
18AN00057-5	25/07/2024	31/07/2024	4,96161	CL 30C S 10A 00	SOSIEGO SUR	18	Anden	-74,1000137	4,57078515
18AN00057-6	25/07/2024	31/07/2024	16,01281	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1004768	4,57085183
18AN00057-7	25/07/2024	31/07/2024	2,82282	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1003972	4,57096676
18AN00057-8	25/07/2024	31/07/2024	3,54727	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1003548	4,57102722
18AN00057-9	25/07/2024	31/07/2024	3,04508	KR 10A 28 51 S	SOSIEGO SUR	18	Anden	-74,0998223	4,57105945
18AN00058-1	1/07/2024	10/07/2024	13,77483	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1010118	4,57336854
18AN00059-1	25/07/2024	31/07/2024	8,37600	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,1013744	4,57310131
18AN00059-10	25/07/2024	31/07/2024	4,34143	CL 27A S 12 29	SOSIEGO SUR	18	Anden	-74,1016619	4,57369217
18AN00059-11	25/07/2024	31/07/2024	12,64655	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,101736	4,57374056
18AN00059-12	25/07/2024	31/07/2024	7,13265	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1017898	4,57377716
18AN00059-13	25/07/2024	31/07/2024	19,41360	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1018562	4,5738201
18AN00059-2	25/07/2024	31/07/2024	6,99325	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,1013226	4,57317067
18AN00059-3	25/07/2024	31/07/2024	23,70146	KR 11A - CL 27A 17S	SOSIEGO SUR	18	Anden	-74,1012618	4,57325944
18AN00059-4	25/07/2024	31/07/2024	3,75519	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,1012049	4,57333931
18AN00059-5	25/07/2024	31/07/2024	27,14381	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1012453	4,57341592
18AN00059-6	25/07/2024	31/07/2024	0,92671	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1013519	4,57349352
18AN00059-7	25/07/2024	31/07/2024	1,90028	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1014686	4,57356496
18AN00059-8	25/07/2024	31/07/2024	9,05423	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1015078	4,57358968
18AN00059-9	25/07/2024	31/07/2024	2,21140	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1015586	4,57362829
18AN00060-1	25/07/2024	31/07/2024	6,68919	KR 11A 30B 31 S	SOSIEGO SUR	18	Anden	-74,1028295	4,57237715
18AN00061-1	25/07/2024	31/07/2024	4,01799	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,1022272	4,57195149
18AN00061-2	25/07/2024	31/07/2024	4,47901	KR 11A 30B 31 S	SOSIEGO SUR	18	Anden	-74,1023224	4,57201614
18AN00061-3	25/07/2024	31/07/2024	25,80902	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,1021434	4,57200016
18AN00061-4	25/07/2024	31/07/2024	6,74497	KR 11A 30B 21 S	SOSIEGO SUR	18	Anden	-74,1020697	4,57210637
18AN00061-7	25/07/2024	31/07/2024	15,64738	CL 28 S 11A 19	SOSIEGO SUR	18	Anden	-74,1015191	4,57289547
18AN00061-8	25/07/2024	31/07/2024	18,86337	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,1014472	4,57299746
18AN00062-1	25/07/2024	31/07/2024	109,85335	KR 12BIS 30F 02 S	SOSIEGO SUR	18	Anden	-74,1036085	4,57126389
18AN00062-2	25/07/2024	31/07/2024	12,75554	KR 11A 30B 31 S	SOSIEGO SUR	18	Anden	-74,1027985	4,57227055
18AN00063-1	25/07/2024	31/07/2024	10,29255	KR 11A 30F 01 S	SOSIEGO SUR	18	Anden	-74,1029788	4,57079886
18AN00063-2	25/07/2024	31/07/2024	72,12252	KR 11A 30F 01 S	SOSIEGO SUR	18	Anden	-74,103032	4,57086697
18AN00063-3	25/07/2024	31/07/2024	3,11217	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,1027313	4,57114999
18AN00063-4	25/07/2024	31/07/2024	2,17898	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,1025435	4,5714209
18AN00063-5	25/07/2024	31/07/2024	38,41147	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,102292	4,57181028
18AN00064-1	25/07/2024	31/07/2024	2,96465	CL 31 S 11A 08	SOSIEGO SUR	18	Anden	-74,1033001	4,57049362
18AN00064-2	25/07/2024	31/07/2024	4,99173	CL 31 S 11A 08	SOSIEGO SUR	18	Anden	-74,103349	4,57052705
18AN00064-3	25/07/2024	31/07/2024	9,84239	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,1031755	4,57051409
18AN00064-4	25/07/2024	31/07/2024	2,15955	KR 10 30F 99 S	SOSIEGO SUR	18	Anden	-74,1035193	4,57064647
18AN00064-5	25/07/2024	31/07/2024	4,02333	CL 30F S 11A 33	SOSIEGO SUR	18	Anden	-74,1032524	4,57096461
18AN00064-6	25/07/2024	31/07/2024	8,99500	CL 30F S 11A 47	SOSIEGO SUR	18	Anden	-74,1033613	4,57104023
18AN00065-1	25/07/2024	31/07/2024	3,93779	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1007937	4,57312112
18AN00065-2	25/07/2024	31/07/2024	27,54355	CL 27A S 11 19	SOSIEGO SUR	18	Anden	-74,1009042	4,57319189
18AN00066-1	25/07/2024	31/07/2024	6,62793	CL 31 S 11 00	SOSIEGO SUR	18	Anden	-74,1020541	4,57113827
18AN00066-2	25/07/2024	31/07/2024	4,64615	CL 31 S 11 00	SOSIEGO SUR	18	Anden	-74,1019927	4,57123542
18AN00067-1	25/07/2024	31/07/2024	3,33760	KR 10 30F 99 S	SOSIEGO SUR	18	Anden	-74,1031024	4,57035684
18AN00067-2	25/07/2024	31/07/2024	9,47755	CL 30D S 11 11	SOSIEGO SUR	18	Anden	-74,1021169	4,57128657
18AN00067-3	25/07/2024	31/07/2024	10,62075	CL 30D S 11 39	SOSIEGO SUR	18	Anden	-74,1023183	4,5714247
18AN00068-1	1/07/2024	10/07/2024	9,68361	CL 23 S 10A 04	SOSIEGO SUR	18	Anden	-74,0966769	4,57492387
18AN00068-10	1/07/2024	10/07/2024	10,95667	CL 23 S 10B 24	SOSIEGO SUR	18	Anden	-74,0971484	4,57537536
18AN00068-11	1/07/2024	10/07/2024	24,97839	CL 23 S 10B 34	SOSIEGO SUR	18	Anden	-74,0972552	4,57547838
18AN00068-12	1/07/2024	10/07/2024	41,10001	CL 22B S 10A 47	SOSIEGO SUR	18	Anden	-74,0966806	4,57547656
18AN00068-13	1/07/2024	10/07/2024	11,10340	CL 22B S 10A 61	SOSIEGO SUR	18	Anden	-74,0968084	4,57560051
18AN00068-14	1/07/2024	10/07/2024	25,63197	CL 23 S 10C 02	SOSIEGO SUR	18	Anden	-74,0973823	4,57560048
18AN00068-15	1/07/2024	10/07/2024	7,73891	CL 22B S 10A 69	SOSIEGO SUR	18	Anden	-74,0968936	4,57568302
18AN00068-16	1/07/2024	10/07/2024	11,65797	CL 22B S 10A 77	SOSIEGO SUR	18	Anden	-74,0969508	4,57573991
18AN00068-17	1/07/2024	10/07/2024	23,77997	KR 10D 22B 28 S	SOSIEGO SUR	18	Anden	-74,0975168	4,57572835
18AN00068-18	1/07/2024	10/07/2024	10,80143	CL 22B S 10A 91	SOSIEGO SUR	18	Anden	-74,0970725	4,57585838



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00068-19	1/07/2024	10/07/2024	14,12713	KR 10D 22B 28 S	SOSIEGO SUR	18	Anden	-74,0975441	4,57586273
18AN00068-2	1/07/2024	10/07/2024	13,40411	CL 23 S 10A 04	SOSIEGO SUR	18	Anden	-74,0965858	4,57494049
18AN00068-20	1/07/2024	10/07/2024	11,52331	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,0971377	4,57591485
18AN00068-3	1/07/2024	10/07/2024	4,56520	CL 23 S 10A 16	SOSIEGO SUR	18	Anden	-74,0967417	4,57498502
18AN00068-4	1/07/2024	10/07/2024	1,16383	CL 23 S 10A 22	SOSIEGO SUR	18	Anden	-74,0967787	4,57501868
18AN00068-5	1/07/2024	10/07/2024	13,37081	CL 23 S 10A 28	SOSIEGO SUR	18	Anden	-74,0968291	4,57506668
18AN00068-6	1/07/2024	10/07/2024	10,66852	CL 23 S 10A 34	SOSIEGO SUR	18	Anden	-74,0968963	4,57513422
18AN00068-7	1/07/2024	10/07/2024	2,65403	CL 23 S 10A 48	SOSIEGO SUR	18	Anden	-74,0969527	4,5751875
18AN00068-8	1/07/2024	10/07/2024	2,84704	CL 23 S 10A 48	SOSIEGO SUR	18	Anden	-74,0969886	4,57522162
18AN00068-9	1/07/2024	10/07/2024	9,34606	CL 23 S 10B 08	SOSIEGO SUR	18	Anden	-74,0970379	4,57527004
18AN00069-1	1/07/2024	10/07/2024	12,49920	KR 10C 23 85 S	SOSIEGO SUR	18	Anden	-74,0979054	4,57487374
18AN00069-10	1/07/2024	10/07/2024	22,94556	KR 10D 23 40 S	SOSIEGO SUR	18	Anden	-74,0978577	4,57551914
18AN00069-11	1/07/2024	10/07/2024	2,66573	CL 23 S 10C 13	SOSIEGO SUR	18	Anden	-74,097475	4,57559219
18AN00069-12	1/07/2024	10/07/2024	12,52612	KR 10D 23 16 S	SOSIEGO SUR	18	Anden	-74,0977725	4,57561138
18AN00069-13	1/07/2024	10/07/2024	12,32776	KR 10D 23 16 S	SOSIEGO SUR	18	Anden	-74,0977053	4,57568532
18AN00069-14	1/07/2024	10/07/2024	11,08457	KR 10D 23 16 S	SOSIEGO SUR	18	Anden	-74,0976037	4,57571743
18AN00069-2	1/07/2024	10/07/2024	25,82896	KR 10C 23 65 S	SOSIEGO SUR	18	Anden	-74,0978022	4,57498852
18AN00069-3	1/07/2024	10/07/2024	99,57278	CL 24 S 10A 01	SOSIEGO SUR	18	Anden	-74,0984216	4,57489225
18AN00069-4	1/07/2024	10/07/2024	27,57801	KR 10C 23 59 S	SOSIEGO SUR	18	Anden	-74,0976869	4,57511635
18AN00069-5	1/07/2024	10/07/2024	10,11544	KR 10D 23A 34 S	SOSIEGO SUR	18	Anden	-74,0981984	4,575141
18AN00069-6	1/07/2024	10/07/2024	56,26135	KR 10C 23 25 S	SOSIEGO SUR	18	Anden	-74,0975425	4,57528322
18AN00069-7	1/07/2024	10/07/2024	11,90996	KR 10D 23 50 S	SOSIEGO SUR	18	Anden	-74,0979539	4,5754086
18AN00069-8	1/07/2024	10/07/2024	30,81075	KR 10C 23 15 S	SOSIEGO SUR	18	Anden	-74,0974198	4,57541873
18AN00069-9	1/07/2024	10/07/2024	19,80716	KR 10C 23 15 S	SOSIEGO SUR	18	Anden	-74,0974057	4,5755247
18AN00070-1	1/07/2024	10/07/2024	15,70938	CL 26B S 10C 10	SOSIEGO SUR	18	Anden	-74,0989538	4,5737118
18AN00070-10	1/07/2024	10/07/2024	25,32328	KR 10C 25 37 S	SOSIEGO SUR	18	Anden	-74,0986177	4,57408411
18AN00070-11	1/07/2024	10/07/2024	1,90644	KR 10C 25 27 S	SOSIEGO SUR	18	Anden	-74,0985429	4,57416458
18AN00070-12	1/07/2024	10/07/2024	21,35993	KR 10D 26A 08 S	SOSIEGO SUR	18	Anden	-74,0991032	4,57414145
18AN00070-13	1/07/2024	10/07/2024	5,81506	KR 10C 25 27 S	SOSIEGO SUR	18	Anden	-74,0985178	4,57419325
18AN00070-15	1/07/2024	10/07/2024	24,04695	KR 10D 25 60 S	SOSIEGO SUR	18	Anden	-74,0989829	4,57427338
18AN00070-17	1/07/2024	10/07/2024	3,58455	KR 10D 25 42 S	SOSIEGO SUR	18	Anden	-74,0988845	4,57438713
18AN00070-18	1/07/2024	10/07/2024	10,74655	CL 25 S 10C 05	SOSIEGO SUR	18	Anden	-74,0984292	4,57440889
18AN00070-19	1/07/2024	10/07/2024	10,33115	KR 10D 25 28 S	SOSIEGO SUR	18	Anden	-74,0988394	4,57443353
18AN00070-2	1/07/2024	10/07/2024	1,79072	KR 10C 25 89 S	SOSIEGO SUR	18	Anden	-74,098917	4,57375392
18AN00070-3	1/07/2024	10/07/2024	21,21455	CL 26B S 10C 10	SOSIEGO SUR	18	Anden	-74,099083	4,5737251
18AN00070-4	1/07/2024	10/07/2024	25,87696	KR 10C 25 75 S	SOSIEGO SUR	18	Anden	-74,0988588	4,57381766
18AN00070-5	1/07/2024	10/07/2024	7,13073	KR 10D 26A 24 S	SOSIEGO SUR	18	Anden	-74,0992332	4,57386816
18AN00070-6	1/07/2024	10/07/2024	1,38646	KR 10C 25 65 S	SOSIEGO SUR	18	Anden	-74,0987582	4,57392709
18AN00070-7	1/07/2024	10/07/2024	0,65211	KR 10C 25 55 S	SOSIEGO SUR	18	Anden	-74,0987442	4,57394252
18AN00070-8	1/07/2024	10/07/2024	6,83774	KR 10D 26A 24 S	SOSIEGO SUR	18	Anden	-74,0992385	4,57399398
18AN00070-9	1/07/2024	10/07/2024	10,80013	KR 10C 25 55 S	SOSIEGO SUR	18	Anden	-74,0987012	4,57399148
18AN00071-1	1/07/2024	10/07/2024	3,05044	CL 26B S 10A 05	SOSIEGO SUR	18	Anden	-74,0983972	4,57293587
18AN00071-2	1/07/2024	10/07/2024	5,03305	CL 26B S 10A 05	SOSIEGO SUR	18	Anden	-74,0984183	4,57299773
18AN00071-4	1/07/2024	10/07/2024	6,38962	CL 26B S 10A 35	SOSIEGO SUR	18	Anden	-74,0986131	4,57318776
18AN00072-1	1/07/2024	10/07/2024	44,93288	CL 27A S 10C 06	SOSIEGO SUR	18	Anden	-74,0996901	4,57284203
18AN00072-11	1/07/2024	10/07/2024	8,00944	CL 27 S 10D 31	SOSIEGO SUR	18	Anden	-74,1001567	4,5736188
18AN00072-2	1/07/2024	10/07/2024	27,26851	CL 27A S 10C 14	SOSIEGO SUR	18	Anden	-74,0999038	4,57289078
18AN00072-3	1/07/2024	10/07/2024	8,75443	KR 10C 27 23 S	SOSIEGO SUR	18	Anden	-74,0995963	4,57293973
18AN00072-4	1/07/2024	10/07/2024	12,39889	CL 27A S 10C 36	SOSIEGO SUR	18	Anden	-74,1000183	4,57296618
18AN00072-5	1/07/2024	10/07/2024	8,86828	KR 10C 27 11 S	SOSIEGO SUR	18	Anden	-74,0995401	4,57300656
18AN00072-6	1/07/2024	10/07/2024	12,04255	CL 27A S 10C 54	SOSIEGO SUR	18	Anden	-74,100158	4,5730574
18AN00072-7	1/07/2024	10/07/2024	0,97076	CL 27A S 10D 04	SOSIEGO SUR	18	Anden	-74,1001993	4,57308698
18AN00072-8	1/07/2024	10/07/2024	0,37349	CL 27A S 10D 14	SOSIEGO SUR	18	Anden	-74,1003326	4,57317152
18AN00072-9	1/07/2024	10/07/2024	17,48114	CL 27A S 10D 14	SOSIEGO SUR	18	Anden	-74,1002945	4,57314819
18AN00073-1	25/07/2024	31/07/2024	40,38925	KR 11A 30B 10 S	SOSIEGO SUR	18	Anden	-74,1017056	4,5720106
18AN00073-2	25/07/2024	31/07/2024	24,18083	CL 27A S 10D 17	SOSIEGO SUR	18	Anden	-74,1004496	4,57289216
18AN00073-3	25/07/2024	31/07/2024	8,51865	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1005826	4,57298068
18AN00074-1	25/07/2024	31/07/2024	11,25545	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1000532	4,57263278
18AN00074-2	25/07/2024	31/07/2024	7,03186	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1001207	4,57267754
18AN00074-3	25/07/2024	31/07/2024	11,99844	CL 27A S 10C 35	SOSIEGO SUR	18	Anden	-74,1002217	4,5727414
18AN00074-4	25/07/2024	31/07/2024	3,03139	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,1002787	4,57278011
18AN00075-1	25/07/2024	31/07/2024	9,38784	CL 31 S 10C 06	SOSIEGO SUR	18	Anden	-74,1020937	4,56964839





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00075-2	25/07/2024	31/07/2024	13,20124	CL 31 S 10C 24	SOSIEGO SUR	18	Anden	-74,1022351	4,569747
18AN00075-3	25/07/2024	31/07/2024	3,39358	KR 10D 30D 88 S	SOSIEGO SUR	18	Anden	-74,1023331	4,56989725
18AN00075-4	25/07/2024	31/07/2024	1,55439	CL 31 S 10C 99	SOSIEGO SUR	18	Anden	-74,1022067	4,57008019
18AN00075-6	25/07/2024	31/07/2024	9,21520	CL 31 S 10C 99	SOSIEGO SUR	18	Anden	-74,1020952	4,5702381
18AN00076-1	1/07/2024	10/07/2024	17,22958	KR 10B 23 75 S	SOSIEGO SUR	18	Anden	-74,0975445	4,57458374
18AN00076-10	1/07/2024	10/07/2024	19,73876	KR 10C 23 58 S	SOSIEGO SUR	18	Anden	-74,0976271	4,57507714
18AN00076-11	1/07/2024	10/07/2024	9,61223	KR 10B 23 05 S	SOSIEGO SUR	18	Anden	-74,0970653	4,57510667
18AN00076-12	1/07/2024	10/07/2024	15,13292	CL 23 S - KR 10B	SOSIEGO SUR	18	Anden	-74,097074	4,57520958
18AN00076-13	1/07/2024	10/07/2024	20,32752	KR 10C 23 38 S	SOSIEGO SUR	18	Anden	-74,0975066	4,57520978
18AN00076-14	1/07/2024	10/07/2024	4,53078	CL 23 S 10B 13	SOSIEGO SUR	18	Anden	-74,0971371	4,57527092
18AN00076-15	1/07/2024	10/07/2024	2,12536	KR 10C 23 16 S	SOSIEGO SUR	18	Anden	-74,0974209	4,57530978
18AN00076-16	1/07/2024	10/07/2024	6,31657	CL 23 S 10B 23	SOSIEGO SUR	18	Anden	-74,0971932	4,5753213
18AN00076-17	1/07/2024	10/07/2024	14,31550	KR 10C 23 16 S	SOSIEGO SUR	18	Anden	-74,0972497	4,57537696
18AN00076-2	1/07/2024	10/07/2024	8,95898	CL 24 S 10B 18	SOSIEGO SUR	18	Anden	-74,0976929	4,5746279
18AN00076-3	1/07/2024	10/07/2024	7,83360	CL 24 S 10B 28	SOSIEGO SUR	18	Anden	-74,0977508	4,57468329
18AN00076-4	1/07/2024	10/07/2024	18,64076	KR 10B 23 63 S	SOSIEGO SUR	18	Anden	-74,0974513	4,57468687
18AN00076-5	1/07/2024	10/07/2024	14,59815	KR 10C 23 76 S	SOSIEGO SUR	18	Anden	-74,097815	4,57474376
18AN00076-6	1/07/2024	10/07/2024	0,80461	KR 10C 23 76 S	SOSIEGO SUR	18	Anden	-74,0978618	4,57481626
18AN00076-7	1/07/2024	10/07/2024	12,83616	KR 10C 23 76 S	SOSIEGO SUR	18	Anden	-74,0978228	4,5748621
18AN00076-8	1/07/2024	10/07/2024	22,21073	KR 10B 23 23 S	SOSIEGO SUR	18	Anden	-74,0972169	4,57494228
18AN00076-9	1/07/2024	10/07/2024	20,50773	KR 10C 23 64 S	SOSIEGO SUR	18	Anden	-74,0977414	4,57495038
18AN00077-1	1/07/2024	10/07/2024	9,38369	KR 10B 25 91 S	SOSIEGO SUR	18	Anden	-74,0987146	4,57337167
18AN00077-10	1/07/2024	10/07/2024	29,39525	CL 25 S 10B 07	SOSIEGO SUR	18	Anden	-74,0981127	4,57394262
18AN00077-11	1/07/2024	10/07/2024	34,33935	KR 10C 25 36 S	SOSIEGO SUR	18	Anden	-74,0985692	4,5740334
18AN00077-12	1/07/2024	10/07/2024	14,07998	CL 25 S 10B 13	SOSIEGO SUR	18	Anden	-74,0981182	4,57411741
18AN00077-13	1/07/2024	10/07/2024	6,36170	KR 10C 25 24 S	SOSIEGO SUR	18	Anden	-74,0984697	4,5741443
18AN00077-14	1/07/2024	10/07/2024	9,12213	CL 25 S 10B 25	SOSIEGO SUR	18	Anden	-74,0981924	4,57418476
18AN00077-3	1/07/2024	10/07/2024	20,94861	CL 26B S 10B 34	SOSIEGO SUR	18	Anden	-74,0989089	4,57356055
18AN00077-4	1/07/2024	10/07/2024	4,42833	KR 10B 25 53 S	SOSIEGO SUR	18	Anden	-74,0984021	4,57362471
18AN00077-5	1/07/2024	10/07/2024	6,03047	CL 26B S 10B 34	SOSIEGO SUR	18	Anden	-74,0989323	4,57363202
18AN00077-6	1/07/2024	10/07/2024	6,00517	KR 10B 25 47 S	SOSIEGO SUR	18	Anden	-74,0983453	4,57368593
18AN00077-7	1/07/2024	10/07/2024	15,25773	KR 10B 25 35 S	SOSIEGO SUR	18	Anden	-74,0982839	4,57375537
18AN00077-8	1/07/2024	10/07/2024	8,41870	KR 10B 25 25 S	SOSIEGO SUR	18	Anden	-74,0982132	4,57383171
18AN00077-9	1/07/2024	10/07/2024	20,38976	KR 10C 25 72 S	SOSIEGO SUR	18	Anden	-74,098702	4,57388733
18AN00078-1	1/07/2024	10/07/2024	17,87710	CL 27A S 10A 04	SOSIEGO SUR	18	Anden	-74,0990148	4,57230478
18AN00078-10	1/07/2024	10/07/2024	8,89895	CL 27A S 10A 66	SOSIEGO SUR	18	Anden	-74,0994926	4,57262001
18AN00078-11	1/07/2024	10/07/2024	32,03108	KR 10A 27 03 S	SOSIEGO SUR	18	Anden	-74,0988449	4,57267211
18AN00078-12	1/07/2024	10/07/2024	22,58621	KR 10C 27 34 S	SOSIEGO SUR	18	Anden	-74,0995934	4,57268631
18AN00078-13	1/07/2024	10/07/2024	1,47067	KR 10C 27 34 S	SOSIEGO SUR	18	Anden	-74,0996559	4,57272894
18AN00078-14	1/07/2024	10/07/2024	23,23086	KR 10C 27 34 S	SOSIEGO SUR	18	Anden	-74,0996323	4,57279132
18AN00078-15	1/07/2024	10/07/2024	9,12822	KR 10C 27 24 S	SOSIEGO SUR	18	Anden	-74,0995402	4,57290074
18AN00078-16	1/07/2024	10/07/2024	22,98049	CL 27 S 10B 31	SOSIEGO SUR	18	Anden	-74,0994507	4,57300812
18AN00078-17	1/07/2024	10/07/2024	23,80155	CL 27 S 10B 31	SOSIEGO SUR	18	Anden	-74,0992826	4,57302103
18AN00078-2	1/07/2024	10/07/2024	2,34877	CL 27A S 10A 04	SOSIEGO SUR	18	Anden	-74,0990594	4,57233328
18AN00078-3	1/07/2024	10/07/2024	1,69948	CL 27A S 10A 10	SOSIEGO SUR	18	Anden	-74,0990825	4,57234848
18AN00078-4	1/07/2024	10/07/2024	7,72999	CL 27A S 10A 10	SOSIEGO SUR	18	Anden	-74,0991275	4,57237817
18AN00078-5	1/07/2024	10/07/2024	1,84439	CL 27A S 10A 22	SOSIEGO SUR	18	Anden	-74,0991512	4,57239417
18AN00078-6	1/07/2024	10/07/2024	2,77058	CL 27A S 10A 32	SOSIEGO SUR	18	Anden	-74,0992168	4,57243823
18AN00078-7	1/07/2024	10/07/2024	25,42061	CL 27A S 10A 40	SOSIEGO SUR	18	Anden	-74,0992748	4,57247633
18AN00078-8	1/07/2024	10/07/2024	22,01974	CL 27A S 10A 60	SOSIEGO SUR	18	Anden	-74,0994111	4,57256617
18AN00078-9	1/07/2024	10/07/2024	4,61482	KR 10A 27 03 S	SOSIEGO SUR	18	Anden	-74,0987562	4,57259476
18AN00079-1	25/07/2024	31/07/2024	3,44375	CL 28 S 10 61	SOSIEGO SUR	18	Anden	-74,0992657	4,571586
18AN00079-10	25/07/2024	31/07/2024	3,22832	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,0992605	4,57211234
18AN00079-11	25/07/2024	31/07/2024	10,26962	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,0993536	4,57217164
18AN00079-12	25/07/2024	31/07/2024	6,89456	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,0995008	4,57226695
18AN00079-13	25/07/2024	31/07/2024	3,58914	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,0995458	4,57229516
18AN00079-14	25/07/2024	31/07/2024	5,28539	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,0995887	4,57232674
18AN00079-15	25/07/2024	31/07/2024	8,06294	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,0996444	4,57236321
18AN00079-16	25/07/2024	31/07/2024	28,02962	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,0998111	4,57247405
18AN00079-3	25/07/2024	31/07/2024	7,06112	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,0987988	4,57180649
18AN00079-4	25/07/2024	31/07/2024	7,58253	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,098857	4,57184602
18AN00079-5	25/07/2024	31/07/2024	10,35489	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,098926	4,57188821



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00079-6	25/07/2024	31/07/2024	7,95843	CL 27A S 10 59	SOSIEGO SUR	18	Anden	-74,0990188	4,57195146
18AN00079-7	25/07/2024	31/07/2024	5,30688	CL 28 S 10 61	SOSIEGO SUR	18	Anden	-74,0998566	4,57199971
18AN00079-8	25/07/2024	31/07/2024	21,95286	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,0991289	4,57202424
18AN00079-9	25/07/2024	31/07/2024	7,52538	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,0992218	4,57208567
18AN00080-1	25/07/2024	31/07/2024	6,05830	KR 10 30C 00 S	SOSIEGO SUR	18	Anden	-74,1006873	4,57087309
18AN00080-2	25/07/2024	31/07/2024	32,68455	CL 30C S 10B 06	SOSIEGO SUR	18	Anden	-74,1005364	4,57088892
18AN00080-3	25/07/2024	31/07/2024	15,06355	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1003517	4,57115219
18AN00080-4	25/07/2024	31/07/2024	8,43251	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1002677	4,57127147
18AN00080-5	25/07/2024	31/07/2024	4,49240	KR 10B 28 51 S	SOSIEGO SUR	18	Anden	-74,1001978	4,57136777
18AN00080-6	25/07/2024	31/07/2024	4,80561	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1000245	4,57161568
18AN00081-1	25/07/2024	31/07/2024	44,18636	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,1013412	4,56975603
18AN00081-2	25/07/2024	31/07/2024	9,69808	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,1011111	4,57006421
18AN00081-3	25/07/2024	31/07/2024	5,26770	KR 10B 30C 63 S	SOSIEGO SUR	18	Anden	-74,1010465	4,57014649
18AN00081-4	25/07/2024	31/07/2024	3,71790	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,1007769	4,57053518
18AN00081-5	25/07/2024	31/07/2024	0,91511	CL 30C S 10B 09	SOSIEGO SUR	18	Anden	-74,100743	4,5705857
18AN00081-6	25/07/2024	31/07/2024	18,64962	CL 30C S 10B 09	SOSIEGO SUR	18	Anden	-74,1006851	4,57078748
18AN00081-7	25/07/2024	31/07/2024	12,57355	KR 10 30C 00 S	SOSIEGO SUR	18	Anden	-74,1008575	4,57090806
18AN00082-1	25/07/2024	31/07/2024	3,94808	CL 30F S 10A 29	SOSIEGO SUR	18	Anden	-74,1012129	4,5695334
18AN00082-2	25/07/2024	31/07/2024	30,28037	KR 10C 30F 38 S	SOSIEGO SUR	18	Anden	-74,1018809	4,56950112
18AN00082-3	25/07/2024	31/07/2024	4,37031	CL 30F S 10A 37	SOSIEGO SUR	18	Anden	-74,1012984	4,56959337
18AN00082-4	25/07/2024	31/07/2024	5,12391	CL 30F S 10B 07	SOSIEGO SUR	18	Anden	-74,1014462	4,56969633
18AN00083-1	1/07/2024	10/07/2024	23,70523	KR 10A 23A 31 S	SOSIEGO SUR	18	Anden	-74,0972333	4,57422414
18AN00083-10	1/07/2024	10/07/2024	13,21738	KR 10A 23 05 S	SOSIEGO SUR	18	Anden	-74,096739	4,57488615
18AN00083-11	1/07/2024	10/07/2024	2,94515	CL 23 S 10A 13	SOSIEGO SUR	18	Anden	-74,0968024	4,57494754
18AN00083-12	1/07/2024	10/07/2024	1,04251	CL 23 S 10A 25	SOSIEGO SUR	18	Anden	-74,0968265	4,57496994
18AN00083-13	1/07/2024	10/07/2024	7,42312	KR 10B 23 16 S	SOSIEGO SUR	18	Anden	-74,0970933	4,57497374
18AN00083-14	1/07/2024	10/07/2024	2,89430	CL 23 S 10A 25	SOSIEGO SUR	18	Anden	-74,0968485	4,57499066
18AN00083-15	1/07/2024	10/07/2024	1,26969	KR 10B 23 16 S	SOSIEGO SUR	18	Anden	-74,097057	4,57501358
18AN00083-16	1/07/2024	10/07/2024	9,42477	KR 10B 23 16 S	SOSIEGO SUR	18	Anden	-74,0970165	4,57505866
18AN00083-17	1/07/2024	10/07/2024	12,23325	KR 10B 23 16 S	SOSIEGO SUR	18	Anden	-74,0969143	4,57505504
18AN00083-2	1/07/2024	10/07/2024	21,09175	KR 10A 23A 11 S	SOSIEGO SUR	18	Anden	-74,0971166	4,57435242
18AN00083-3	1/07/2024	10/07/2024	20,80377	KR 10A 23 41 S	SOSIEGO SUR	18	Anden	-74,0969948	4,57448713
18AN00083-4	1/07/2024	10/07/2024	16,14433	KR 10B 23 82 S	SOSIEGO SUR	18	Anden	-74,0975238	4,57450498
18AN00083-6	1/07/2024	10/07/2024	19,24112	KR 10B 23 62 S	SOSIEGO SUR	18	Anden	-74,0974118	4,57462704
18AN00083-7	1/07/2024	10/07/2024	6,95744	KR 10A 23 05 S	SOSIEGO SUR	18	Anden	-74,0967293	4,57478046
18AN00083-8	1/07/2024	10/07/2024	23,82142	KR 10B 23 42 S	SOSIEGO SUR	18	Anden	-74,0972907	4,57475869
18AN00083-9	1/07/2024	10/07/2024	15,09229	KR 10B 23 34 S	SOSIEGO SUR	18	Anden	-74,0972024	4,57485482
18AN00084-1	1/07/2024	10/07/2024	5,18872	CL 26B S 10A 08	SOSIEGO SUR	18	Anden	-74,098376	4,57305214
18AN00084-10	1/07/2024	10/07/2024	6,27570	CL 25 S 10A 03	SOSIEGO SUR	18	Anden	-74,0977835	4,57360877
18AN00084-11	1/07/2024	10/07/2024	9,41516	KR 10B 25 50 S	SOSIEGO SUR	18	Anden	-74,0982806	4,57365485
18AN00084-12	1/07/2024	10/07/2024	3,32942	CL 25 S 10A 03	SOSIEGO SUR	18	Anden	-74,0977285	4,57366834
18AN00084-13	1/07/2024	10/07/2024	7,64954	CL 25 S 10A 03	SOSIEGO SUR	18	Anden	-74,097751	4,57376525
18AN00084-14	1/07/2024	10/07/2024	16,28731	KR 10B 25 30 S	SOSIEGO SUR	18	Anden	-74,0981711	4,57377587
18AN00084-15	1/07/2024	10/07/2024	16,51812	CL 25 S 10A 35	SOSIEGO SUR	18	Anden	-74,0980686	4,57388795
18AN00084-16	1/07/2024	10/07/2024	12,04433	CL 25 S 10A 35	SOSIEGO SUR	18	Anden	-74,0979139	4,5739207
18AN00084-17	1/07/2024	10/07/2024	3,80597	CL 25 S 10A 35	SOSIEGO SUR	18	Anden	-74,0980124	4,57394909
18AN00084-2	1/07/2024	10/07/2024	14,65556	CL 26B S 10A 08	SOSIEGO SUR	18	Anden	-74,0982735	4,57307308
18AN00084-3	1/07/2024	10/07/2024	12,99081	CL 26B S 10A 22	SOSIEGO SUR	18	Anden	-74,0984782	4,57314916
18AN00084-4	1/07/2024	10/07/2024	11,17641	KR 10B 25 94 S	SOSIEGO SUR	18	Anden	-74,0985557	4,57322324
18AN00084-5	1/07/2024	10/07/2024	29,07741	KR 10A 26 05 S	SOSIEGO SUR	18	Anden	-74,0981369	4,57322034
18AN00084-6	1/07/2024	10/07/2024	15,81913	KR 10A 25 43 S	SOSIEGO SUR	18	Anden	-74,0980099	4,57336024
18AN00084-7	1/07/2024	10/07/2024	40,23436	KR 10B 25 94 S	SOSIEGO SUR	18	Anden	-74,0985567	4,57334635
18AN00084-8	1/07/2024	10/07/2024	19,64396	KR 10A 25 25 S	SOSIEGO SUR	18	Anden	-74,0978879	4,573497
18AN00084-9	1/07/2024	10/07/2024	22,31633	KR 10B 25 68 S	SOSIEGO SUR	18	Anden	-74,098423	4,57349815
18AN00085-1	25/07/2024	31/07/2024	6,20596	CL 30F S 10A 08	SOSIEGO SUR	18	Anden	-74,100985	4,56945304
18AN00085-10	25/07/2024	31/07/2024	5,96286	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,1009884	4,57011681
18AN00085-11	25/07/2024	31/07/2024	5,41007	KR 10A 30C 27 S	SOSIEGO SUR	18	Anden	-74,1004595	4,5701454
18AN00085-12	25/07/2024	31/07/2024	4,96201	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,1008644	4,57029636
18AN00085-13	25/07/2024	31/07/2024	4,88645	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,1007591	4,57044834
18AN00085-2	25/07/2024	31/07/2024	9,30838	CL 30F S 10A 20	SOSIEGO SUR	18	Anden	-74,1010684	4,56951022
18AN00085-3	25/07/2024	31/07/2024	14,03867	CL 30F S 10A 08	SOSIEGO SUR	18	Anden	-74,1009145	4,56949155
18AN00085-4	25/07/2024	31/07/2024	11,03735	KR 10A 30C 79 S	SOSIEGO SUR	18	Anden	-74,1007977	4,56965827



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00085-5	25/07/2024	31/07/2024	4,13754	KR 10A 30C 67 S	SOSIEGO SUR	18	Anden	-74,1007298	4,56975657
18AN00085-6	25/07/2024	31/07/2024	4,16009	KR 10A 30C 55 S	SOSIEGO SUR	18	Anden	-74,1006492	4,56987304
18AN00085-7	25/07/2024	31/07/2024	6,12513	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,1011284	4,56991606
18AN00085-8	25/07/2024	31/07/2024	9,32259	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,1010589	4,57001729
18AN00085-9	25/07/2024	31/07/2024	5,37884	KR 10A 30C 31 S	SOSIEGO SUR	18	Anden	-74,1004991	4,57008768
18AN00086-1	1/07/2024	10/07/2024	513,94920	CL 23A S 10 36	SOSIEGO SUR	18	Anden	-74,0967699	4,57419567
18AN00086-2	1/07/2024	10/07/2024	13,75509	KR 10A 23 40 S	SOSIEGO SUR	18	Anden	-74,0969761	4,57440224
18AN00086-3	1/07/2024	10/07/2024	7,48360	KR 10A 23 40 S	SOSIEGO SUR	18	Anden	-74,0969272	4,57445732
18AN00086-4	1/07/2024	10/07/2024	10,13066	KR 10A 23 30 S	SOSIEGO SUR	18	Anden	-74,0968658	4,57452619
18AN00086-5	1/07/2024	10/07/2024	15,11653	CL 22B S 10 21	SOSIEGO SUR	18	Anden	-74,0960465	4,57485033
18AN00086-6	1/07/2024	10/07/2024	14,99504	KR 10A 22B 36 S	SOSIEGO SUR	18	Anden	-74,0965669	4,57485272
18AN00086-7	1/07/2024	10/07/2024	1,44408	KR 10A 22B 36 S	SOSIEGO SUR	18	Anden	-74,0965255	4,57490243
18AN00086-8	1/07/2024	10/07/2024	13,12365	CL 22B S 10 53	SOSIEGO SUR	18	Anden	-74,0964401	4,5749966
18AN00087-1	1/07/2024	10/07/2024	3,05151	CL 25 S 10 22	SOSIEGO SUR	18	Anden	-74,0972991	4,57346338
18AN00087-2	1/07/2024	10/07/2024	10,50831	CL 25 S 10 40	SOSIEGO SUR	18	Anden	-74,097414	4,57357168
18AN00087-3	1/07/2024	10/07/2024	13,12046	CL 25 S 10 50	SOSIEGO SUR	18	Anden	-74,0974865	4,5738398
18AN00087-4	1/07/2024	10/07/2024	3,34906	KR 10A 24 30 S	SOSIEGO SUR	18	Anden	-74,0974014	4,57393312
18AN00087-5	1/07/2024	10/07/2024	1,51534	KR 10A 24 20 S	SOSIEGO SUR	18	Anden	-74,0973568	4,57398374
18AN00087-6	1/07/2024	10/07/2024	3,47005	KR 10A 24 06 S	SOSIEGO SUR	18	Anden	-74,0972975	4,57404857
18AN00087-7	1/07/2024	10/07/2024	20,42508	KR 10A 23A 24 S	SOSIEGO SUR	18	Anden	-74,0972076	4,57414741
18AN00087-8	1/07/2024	10/07/2024	8,59265	KR 10A 23A 16 S	SOSIEGO SUR	18	Anden	-74,0971064	4,57426096
18AN00087-9	1/07/2024	10/07/2024	9,84385	KR 10A 23A 06 S	SOSIEGO SUR	18	Anden	-74,0970364	4,57433835
18AN00088-1	1/07/2024	10/07/2024	10,55487	KR 10 25 59 S	SOSIEGO SUR	18	Anden	-74,0977293	4,57291261
18AN00088-2	1/07/2024	10/07/2024	9,39908	KR 10A 25 46 S	SOSIEGO SUR	18	Anden	-74,0979413	4,57333512
18AN00088-3	1/07/2024	10/07/2024	5,25363	CL 25 S 10 29	SOSIEGO SUR	18	Anden	-74,0974286	4,57345838
18AN00088-4	1/07/2024	10/07/2024	22,29193	KR 10A 25 24 S	SOSIEGO SUR	18	Anden	-74,0978381	4,57344909
18AN00088-5	1/07/2024	10/07/2024	4,99213	CL 25 S 10 39	SOSIEGO SUR	18	Anden	-74,0975011	4,57352834
18AN00088-6	1/07/2024	10/07/2024	1,32777	KR 10A 25 14 S	SOSIEGO SUR	18	Anden	-74,0977416	4,57355447
18AN00088-7	1/07/2024	10/07/2024	10,08264	CL 25 S 10 53	SOSIEGO SUR	18	Anden	-74,0975763	4,5736005
18AN00088-8	1/07/2024	10/07/2024	14,00251	CL 25 S 10 53	SOSIEGO SUR	18	Anden	-74,0976913	4,57361195
18AN00089-1	1/07/2024	10/07/2024	14,79023	KR 10A 26B 22 S	SOSIEGO SUR	18	Anden	-74,0984254	4,57280177
18AN00089-2	1/07/2024	10/07/2024	7,32260	KR 10 26 05 S	SOSIEGO SUR	18	Anden	-74,0978104	4,57295971
18AN00089-3	1/07/2024	10/07/2024	16,74453	KR 10A 26 16 S	SOSIEGO SUR	18	Anden	-74,0982208	4,57302658
18AN00089-4	1/07/2024	10/07/2024	0,97455	KR 10A 26 04 S	SOSIEGO SUR	18	Anden	-74,0979667	4,57308854
18AN00090-1	1/07/2024	10/07/2024	125,96940	CL 27 S 10 33	SOSIEGO SUR	18	Anden	-74,0988215	4,57228182
18AN00092-1	25/07/2024	31/07/2024	4,40424	KR 10A 30C 82 S	SOSIEGO SUR	18	Anden	-74,1007316	4,5696411
18AN00092-2	25/07/2024	31/07/2024	0,94739	KR 10A 30C 58 S	SOSIEGO SUR	18	Anden	-74,1006098	4,56982243
18AN00093-1	1/07/2024	10/07/2024	20,16724	CL 22B S 10 10	SOSIEGO SUR	18	Anden	-74,0959113	4,57481352
18AN00093-10	1/07/2024	10/07/2024	5,44174	KR 10BIS 22 28 S	SOSIEGO SUR	18	Anden	-74,0953672	4,57591067
18AN00093-11	1/07/2024	10/07/2024	26,75502	CL 22 S 10 49	SOSIEGO SUR	18	Anden	-74,0952911	4,57599977
18AN00093-2	1/07/2024	10/07/2024	9,05614	CL 22B S 10 38	SOSIEGO SUR	18	Anden	-74,0960047	4,5749051
18AN00093-3	1/07/2024	10/07/2024	36,02131	CL 22B S 10A 04	SOSIEGO SUR	18	Anden	-74,0961904	4,57509191
18AN00093-4	1/07/2024	10/07/2024	41,36937	KR 10BIS 22 86 S	SOSIEGO SUR	18	Anden	-74,0956914	4,57534325
18AN00093-5	1/07/2024	10/07/2024	4,54821	KR 10BIS 22 86 S	SOSIEGO SUR	18	Anden	-74,0957533	4,57545951
18AN00093-6	1/07/2024	10/07/2024	10,42059	KR 10BIS 22 76 S	SOSIEGO SUR	18	Anden	-74,0956835	4,5755449
18AN00093-7	1/07/2024	10/07/2024	4,06853	KR 10BIS 22 54 S	SOSIEGO SUR	18	Anden	-74,0955908	4,57565104
18AN00093-8	1/07/2024	10/07/2024	4,09217	KR 10BIS 22 52 S	SOSIEGO SUR	18	Anden	-74,0955291	4,57572186
18AN00093-9	1/07/2024	10/07/2024	4,79669	KR 10BIS 22 30 S	SOSIEGO SUR	18	Anden	-74,0954272	4,57584053
18AN00094-1	1/07/2024	10/07/2024	7,24172	KR 10BIS 22 85 S	SOSIEGO SUR	18	Anden	-74,095853	4,57544368
18AN00094-10	1/07/2024	10/07/2024	6,08139	KR 10BIS 22 23 S	SOSIEGO SUR	18	Anden	-74,0954371	4,57592163
18AN00094-11	1/07/2024	10/07/2024	1,06449	CL 22 S 10 71	SOSIEGO SUR	18	Anden	-74,0954144	4,57595006
18AN00094-12	1/07/2024	10/07/2024	1,24996	CL 22 S 10 71	SOSIEGO SUR	18	Anden	-74,0954065	4,57596098
18AN00094-13	1/07/2024	10/07/2024	9,87757	KR 10A 22 50 S	SOSIEGO SUR	18	Anden	-74,095911	4,57596186
18AN00094-14	1/07/2024	10/07/2024	10,26716	KR 10A 22 34 S	SOSIEGO SUR	18	Anden	-74,095831	4,57605505
18AN00094-15	1/07/2024	10/07/2024	27,65950	CL 22 S 10 71	SOSIEGO SUR	18	Anden	-74,0953412	4,57603662
18AN00094-16	1/07/2024	10/07/2024	9,71765	KR 10A 22 22 S	SOSIEGO SUR	18	Anden	-74,0957471	4,57615234
18AN00094-17	1/07/2024	10/07/2024	8,95168	CL 22 S 10 91	SOSIEGO SUR	18	Anden	-74,0956852	4,57622335
18AN00094-18	1/07/2024	10/07/2024	13,34794	CL 22 S 10 91	SOSIEGO SUR	18	Anden	-74,0956154	4,57630518
18AN00094-2	1/07/2024	10/07/2024	28,06147	KR 10BIS 22 85 S	SOSIEGO SUR	18	Anden	-74,0959684	4,57548517
18AN00094-3	1/07/2024	10/07/2024	12,81380	KR 10BIS 22 83 S	SOSIEGO SUR	18	Anden	-74,095791	4,57551434
18AN00094-4	1/07/2024	10/07/2024	22,82911	KR 10A 22 90 S	SOSIEGO SUR	18	Anden	-74,0960968	4,57559356
18AN00094-5	1/07/2024	10/07/2024	11,53795	KR 10BIS 22 55 S	SOSIEGO SUR	18	Anden	-74,0957072	4,57561184





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00094-6	1/07/2024	10/07/2024	8,22299	KR 10BIS 22 43 S	SOSIEGO SUR	18	Anden	-74,0956186	4,57571309
18AN00094-7	1/07/2024	10/07/2024	7,70238	KR 10A 22 76 S	SOSIEGO SUR	18	Anden	-74,0960743	4,57577137
18AN00094-8	1/07/2024	10/07/2024	8,76116	KR 10BIS 22 29 S	SOSIEGO SUR	18	Anden	-74,0955372	4,57580665
18AN00094-9	1/07/2024	10/07/2024	9,54023	KR 10A 22 64 S	SOSIEGO SUR	18	Anden	-74,0959952	4,57586354
18AN00095-1	1/07/2024	10/07/2024	1,48277	CL 22A S 10 43	SOSIEGO SUR	18	Anden	-74,0958131	4,5752756
18AN00095-10	1/07/2024	10/07/2024	10,54719	CL 22A S 10A 19	SOSIEGO SUR	18	Anden	-74,0963222	4,5756918
18AN00095-2	1/07/2024	10/07/2024	4,43956	CL 22A S 10 49	SOSIEGO SUR	18	Anden	-74,0958446	4,57530267
18AN00095-3	1/07/2024	10/07/2024	30,94388	CL 22B S 10A 04	SOSIEGO SUR	18	Anden	-74,0963663	4,57526639
18AN00095-4	1/07/2024	10/07/2024	2,70030	CL 22A S 10 51	SOSIEGO SUR	18	Anden	-74,0959174	4,57536202
18AN00095-5	1/07/2024	10/07/2024	2,31692	CL 22A S 10 63	SOSIEGO SUR	18	Anden	-74,0959399	4,57538109
18AN00095-6	1/07/2024	10/07/2024	6,01260	CL 22B S 10A 04	SOSIEGO SUR	18	Anden	-74,0964841	4,57538085
18AN00095-7	1/07/2024	10/07/2024	10,91278	CL 22A S 10 77	SOSIEGO SUR	18	Anden	-74,0960302	4,57545505
18AN00095-8	1/07/2024	10/07/2024	10,65999	CL 22A S 10 91	SOSIEGO SUR	18	Anden	-74,0961269	4,57553344
18AN00095-9	1/07/2024	10/07/2024	10,25280	CL 22A S 10 99	SOSIEGO SUR	18	Anden	-74,096223	4,5756124
18AN00096-1	1/07/2024	10/07/2024	5,02697	CL 26B S 10B 03	SOSIEGO SUR	18	Anden	-74,0986625	4,57322967
18AN00096-10	1/07/2024	10/07/2024	2,28651	CL 26B S 10C 41	SOSIEGO SUR	18	Anden	-74,0993748	4,57384312
18AN00096-11	1/07/2024	10/07/2024	20,59821	CL 26B S 10C 41	SOSIEGO SUR	18	Anden	-74,0992712	4,5738097
18AN00096-2	1/07/2024	10/07/2024	18,22290	CL 26B S 10B 03	SOSIEGO SUR	18	Anden	-74,0987399	4,57330395
18AN00096-3	1/07/2024	10/07/2024	9,74765	CL 26B S 10B 23	SOSIEGO SUR	18	Anden	-74,098851	4,57340965
18AN00096-4	1/07/2024	10/07/2024	7,43138	CL 26B S 10B 43	SOSIEGO SUR	18	Anden	-74,0989038	4,57345918
18AN00096-5	1/07/2024	10/07/2024	26,26239	CL 26B S 10C 01	SOSIEGO SUR	18	Anden	-74,0990137	4,57356396
18AN00096-6	1/07/2024	10/07/2024	7,00885	KR 10D 26B 30 S	SOSIEGO SUR	18	Anden	-74,099543	4,57365411
18AN00096-7	1/07/2024	10/07/2024	9,90068	CL 26B S 10C 11	SOSIEGO SUR	18	Anden	-74,0991095	4,57365372
18AN00096-8	1/07/2024	10/07/2024	13,68293	KR 10D 26B 20 S	SOSIEGO SUR	18	Anden	-74,099448	4,57376059
18AN00096-9	1/07/2024	10/07/2024	3,39046	CL 26B S 10C 41	SOSIEGO SUR	18	Anden	-74,0994038	4,57380991
18AN00097-1	25/07/2024	31/07/2024	272,85541	KR 13H 45 00 S	SAN JORGE SUR	18	Anden	-74,1215542	4,57192781
18AN00098-1	25/07/2024	31/07/2024	63,45356	CL 42BIS S 13D 95	SAN JORGE SUR	18	Anden	-74,1216148	4,57205168
18AN00099-1	25/07/2024	31/07/2024	95,52712	KR 13B 35 60 S	BRANJAS SAN PABL	18	Anden	-74,1160987	4,57235126
18AN00102-1	25/07/2024	31/07/2024	54,65882	KR 13G 35A 15 S	BRANJAS SAN PABL	18	Anden	-74,1168846	4,57458365
18AN00104-1	25/07/2024	31/07/2024	23,25334	TV 13DBISB 40 00 S	BRANJAS SAN PABL	18	Anden	-74,1180631	4,57189737
18AN00104-2	25/07/2024	31/07/2024	6,34329	CL 40I S 13B 43	BRANJAS SAN PABL	18	Anden	-74,1180172	4,57196388
18AN00104-3	25/07/2024	31/07/2024	29,43547	CL 40I S 13C 05	BRANJAS SAN PABL	18	Anden	-74,1180923	4,57193636
18AN00105-1	25/07/2024	31/07/2024	81,97528	KR 13BBIS 40I 04 S	BRANJAS SAN PABL	18	Anden	-74,1177419	4,57185719
18AN00106-1	25/07/2024	31/07/2024	221,92578	KR 13B 40I 45 S	BRANJAS SAN PABL	18	Anden	-74,1178446	4,57141006
18AN00106-2	25/07/2024	31/07/2024	18,41706	KR 13B 40I 45 S	BRANJAS SAN PABL	18	Anden	-74,1180267	4,57157295
18AN00106-3	25/07/2024	31/07/2024	14,78925	KR 13C 40I 30 S	BRANJAS SAN PABL	18	Anden	-74,1180645	4,57160301
18AN00108-1	25/07/2024	31/07/2024	329,41745	TV 13DBISB 40 00 S	BRANJAS SAN PABL	18	Anden	-74,1171439	4,5719938
18AN00108-2	25/07/2024	31/07/2024	177,80729	TV 13DBISB 40 00 S	BRANJAS SAN PABL	18	Anden	-74,1169576	4,57206656
18AN00109-1	25/07/2024	31/07/2024	130,85898	KR 13B 40F 25 S	BRANJAS SAN PABL	18	Anden	-74,1174264	4,57200164
18AN00111-1	25/07/2024	31/07/2024	429,20162	CL 42BIS S 13D 98	BRANJAS SAN PABL	18	Anden	-74,1204481	4,57382822
18AN00112-1	25/07/2024	31/07/2024	308,86529	CL 42BIS S 13D 98	BRANJAS SAN PABL	18	Anden	-74,1194742	4,57384558
18AN00113-1	25/07/2024	31/07/2024	235,67495	DG 32B S 11G 00	LA RESURRECCION	18	Anden	-74,1102678	4,56758759
18AN00113-2	25/07/2024	31/07/2024	182,69656	DG 32ABISA S 11G 0	LA RESURRECCION	18	Anden	-74,1100344	4,56771565
18AN00113-3	25/07/2024	31/07/2024	14,97564	DG 32ABISB S 12 66	LA RESURRECCION	18	Anden	-74,1102658	4,56875441
18AN00114-1	25/07/2024	31/07/2024	38,09049	DG 32B S 11G 00	LA RESURRECCION	18	Anden	-74,1107708	4,56785654
18AN00116-1	25/07/2024	31/07/2024	309,78407	CL 43 S 11A 01	LA RESURRECCION	18	Anden	-74,1117115	4,56472104
18AN00117-1	25/07/2024	31/07/2024	485,94686	KR 12BIS 40 10 S	LA RESURRECCION	18	Anden	-74,1124937	4,5678823
18AN00118-1	25/07/2024	31/07/2024	341,52603	KR 12A 40 18 S	LA RESURRECCION	18	Anden	-74,1125747	4,56816836
18AN00119-1	25/07/2024	31/07/2024	961,15833	CL 40 S 11C 30	LA RESURRECCION	18	Anden	-74,1101527	4,5661174
18AN00119-2	25/07/2024	31/07/2024	1967,63263	CL 40 S 11C 39	LA RESURRECCION	18	Anden	-74,1108546	4,56663551
18AN00120-1	25/07/2024	31/07/2024	142,16507	CL 40 S 11D 20	LA RESURRECCION	18	Anden	-74,1111445	4,56691123
18AN00120-2	25/07/2024	31/07/2024	40,64159	CL 40 S 11D 18	LA RESURRECCION	18	Anden	-74,1110789	4,56699069
18AN00121-1	25/07/2024	31/07/2024	195,00200	KR 11C 40 17 S	LA RESURRECCION	18	Anden	-74,1102778	4,56598292
18AN00122-1	25/07/2024	31/07/2024	4,13121	DG 32B S 11G 00	LA RESURRECCION	18	Anden	-74,1103436	4,56772782
18AN00122-2	25/07/2024	31/07/2024	2,40685	DG 32B S 11G 00	LA RESURRECCION	18	Anden	-74,1103389	4,56780781
18AN00122-3	25/07/2024	31/07/2024	2,09332	DG 32B S 11G 00	LA RESURRECCION	18	Anden	-74,1103385	4,56786159
18AN00123-1	25/07/2024	31/07/2024	15,05267	KR 12B 40B 43 S	LA RESURRECCION	18	Anden	-74,1139018	4,56888373
18AN00123-2	25/07/2024	31/07/2024	232,35672	DG 40C S 12A 90	LA RESURRECCION	18	Anden	-74,1140615	4,56881188
18AN00124-1	25/07/2024	31/07/2024	27,01810	KR 12B 40A 00 S	ANJAS DE SANTA SC	18	Anden	-74,1136983	4,5688924
18AN00125-1	25/07/2024	31/07/2024	186,07692	DG 32DBISA S 11I 2	LA RESURRECCION	18	Anden	-74,1122046	4,56787605
18AN00126-1	25/07/2024	31/07/2024	55,52491	CL 40 S 11A 83	LA RESURRECCION	18	Anden	-74,1100503	4,5656382
18AN00127-1	18/07/2024	24/07/2024	25,87336	CL 50 S 7 43	MOLINOS DEL SUR	18	Anden	-74,1207386	4,55720035



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00128-1	18/07/2024	24/07/2024	27,36248	CL 50 S 6A 68	MOLINOS DEL SUR	18	Anden	-74,1204732	4,55680049
18AN00129-1	18/07/2024	24/07/2024	152,61153	CL 50 S 7 42	MOLINOS DEL SUR	18	Anden	-74,1207498	4,55738848
18AN00130-1	18/07/2024	24/07/2024	14,87329	KR 5L 49D 99 S	MOLINOS DEL SUR	18	Anden	-74,117873	4,55205021
18AN00130-2	18/07/2024	24/07/2024	37,90355	KR 5L 49D 99 S	MOLINOS DEL SUR	18	Anden	-74,1176079	4,55205004
18AN00130-3	18/07/2024	24/07/2024	23,45127	KR 5M 49G 98 S	MOLINOS DEL SUR	18	Anden	-74,1181812	4,55209823
18AN00130-4	18/07/2024	24/07/2024	27,99583	KR 5L 49D 99 S	MOLINOS DEL SUR	18	Anden	-74,1172305	4,55223274
18AN00131-1	18/07/2024	24/07/2024	24,33524	DG 48R S 5W 01	MOLINOS DEL SUR	18	Anden	-74,116561	4,55658858
18AN00131-2	18/07/2024	24/07/2024	75,98177	DG 48R S 5U 34	MOLINOS DEL SUR	18	Anden	-74,116516	4,55665621
18AN00131-3	18/07/2024	24/07/2024	125,95246	TV 5W 48L 77 S	MOLINOS DEL SUR	18	Anden	-74,1165563	4,55682512
18AN00132-1	18/07/2024	24/07/2024	25,66046	KR 6 49D 19 S	MOLINOS DEL SUR	18	Anden	-74,1182329	4,55625047
18AN00134-1	18/07/2024	24/07/2024	84,32915	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden	-74,1221309	4,55805984
18AN00134-2	18/07/2024	24/07/2024	47,62279	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden	-74,1222054	4,55815132
18AN00134-3	18/07/2024	24/07/2024	83,91874	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden	-74,1222804	4,55824482
18AN00134-4	18/07/2024	24/07/2024	33,83737	CL 51 S 9 30	MOLINOS DEL SUR	18	Anden	-74,1219105	4,55826939
18AN00134-5	18/07/2024	24/07/2024	105,58855	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden	-74,1223716	4,55836654
18AN00135-1	18/07/2024	24/07/2024	4,55307	CL 49D S 5Y 66	MOLINOS DEL SUR	18	Anden	-74,1180712	4,55652723
18AN00137-1	25/07/2024	31/07/2024	38,67114	DG 49 S 13F 07	ARCO FIDEL SUARE	18	Anden	-74,1206927	4,56724178
18AN00138-1	25/07/2024	31/07/2024	23,39585	DG 49 S 13 22	ARCO FIDEL SUARE	18	Anden	-74,1184728	4,56678724
18AN00139-1	25/07/2024	31/07/2024	8,67511	DG 48B S 13 45	ARCO FIDEL SUARE	18	Anden	-74,1186367	4,56708466
18AN00141-1	25/07/2024	31/07/2024	1,84347	TV 13CBIS 46 94 S	ARCO FIDEL SUARE	18	Anden	-74,119848	4,56700987
18AN00143-1	25/07/2024	31/07/2024	11,26364	TV 13HBIS 49 00 S	ARCO FIDEL SUARE	18	Anden	-74,1227642	4,56694663
18AN00143-2	25/07/2024	31/07/2024	1,86169	DG 48BIS S 13H 99	ARCO FIDEL SUARE	18	Anden	-74,1226465	4,56768202
18AN00144-1	25/07/2024	31/07/2024	244,78562	DG 47 S 12A 01	ARCO FIDEL SUARE	18	Anden	-74,1154333	4,56620735
18AN00147-1	25/07/2024	31/07/2024	1,24290	DG 48BIS S 13H 99	ARCO FIDEL SUARE	18	Anden	-74,122677	4,56768631
18AN00147-2	25/07/2024	31/07/2024	4,23266	DG 48BIS S 13H 99	ARCO FIDEL SUARE	18	Anden	-74,1227277	4,56769458
18AN00147-3	25/07/2024	31/07/2024	24,29609	DG 48BIS S 13H 99	ARCO FIDEL SUARE	18	Anden	-74,1228145	4,56771247
18AN00147-4	25/07/2024	31/07/2024	20,43176	DG 48BIS S 13H 99	ARCO FIDEL SUARE	18	Anden	-74,122962	4,56773908
18AN00147-5	25/07/2024	31/07/2024	3,92883	DG 48BIS S 13H 99	ARCO FIDEL SUARE	18	Anden	-74,1230776	4,56777191
18AN00147-6	25/07/2024	31/07/2024	16,51614	DG 48BIS S 13H 99	ARCO FIDEL SUARE	18	Anden	-74,1231656	4,56778525
18AN00148-1	25/07/2024	31/07/2024	16,53194	TV 13I 49 99 S	ARCO FIDEL SUARE	18	Anden	-74,123327	4,56785878
18AN00149-4	25/07/2024	31/07/2024	10,53482	KR 10 48F 99 S	ARBOLEDA SUR	18	Anden	-74,1158362	4,56136922
18AN00149-5	25/07/2024	31/07/2024	141,86432	KR 10 48F 79 S	ARBOLEDA SUR	18	Anden	-74,1151938	4,56145662
18AN00149-6	25/07/2024	31/07/2024	640,31511	KR 10 48F 79 S	ARBOLEDA SUR	18	Anden	-74,1155167	4,56149387
18AN00149-7	25/07/2024	31/07/2024	22,02861	KR 10 48B 49 S	ARBOLEDA SUR	18	Anden	-74,1144091	4,56151687
18AN00149-8	25/07/2024	31/07/2024	94,04300	KR 10 48F 20 S	ARBOLEDA SUR	18	Anden	-74,1144329	4,5613509
18AN00149-9	25/07/2024	31/07/2024	274,78936	KR 10 48F 20 S	ARBOLEDA SUR	18	Anden	-74,1143461	4,56148622
18AN00150-1	25/07/2024	31/07/2024	24,22394	KR 13BIS 49G 03 S	ARCO FIDEL SUARE	18	Anden	-74,1232659	4,56474398
18AN00151-1	25/07/2024	31/07/2024	11,75689	CL 48A S 10D 04	ARBOLEDA SUR	18	Anden	-74,1147027	4,56371194
18AN00151-2	25/07/2024	31/07/2024	11,99762	CL 48A S 10D 12	ARBOLEDA SUR	18	Anden	-74,1147685	4,56377016
18AN00151-3	25/07/2024	31/07/2024	79,25707	CL 48A S 10D 30	ARBOLEDA SUR	18	Anden	-74,1148764	4,56390429
18AN00151-4	25/07/2024	31/07/2024	8,70983	CL 48A S 10D 48	ARBOLEDA SUR	18	Anden	-74,1149885	4,56409055
18AN00152-1	25/07/2024	31/07/2024	78,77616	KR 7 48C 40 S	ARBOLEDA SUR	18	Anden	-74,1136098	4,55965583
18AN00152-2	25/07/2024	31/07/2024	187,45265	TV 5PBIS 48D 37 S	ARBOLEDA SUR	18	Anden	-74,1138136	4,55971699
18AN00152-3	25/07/2024	31/07/2024	19,98068	TV 5Q 48D 20 S	ARBOLEDA SUR	18	Anden	-74,1139202	4,55995981
18AN00152-4	25/07/2024	31/07/2024	22,91215	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden	-74,1139155	4,56018682
18AN00153-1	25/07/2024	31/07/2024	20,75430	TV 5Q 48D 00 S	ARBOLEDA SUR	18	Anden	-74,1141473	4,55946601
18AN00153-2	25/07/2024	31/07/2024	11,74222	TV 5Q 48D 00 S	ARBOLEDA SUR	18	Anden	-74,1141296	4,55962045
18AN00153-3	25/07/2024	31/07/2024	26,88800	TV 5Q 48D 00 S	ARBOLEDA SUR	18	Anden	-74,1141119	4,55976337
18AN00154-1	25/07/2024	31/07/2024	17,38868	KR 7 48C 40 S	ARBOLEDA SUR	18	Anden	-74,1135805	4,55960039
18AN00155-1	25/07/2024	31/07/2024	5,99776	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,115375	4,56061475
18AN00155-2	25/07/2024	31/07/2024	50,40659	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1152574	4,5606846
18AN00156-1	25/07/2024	31/07/2024	11,90098	CL 48GBIS S 9 00	ARBOLEDA SUR	18	Anden	-74,1151601	4,56073716
18AN00156-2	25/07/2024	31/07/2024	3,59786	KR 9A 48G 24 S	ARBOLEDA SUR	18	Anden	-74,1151258	4,5607679
18AN00156-3	25/07/2024	31/07/2024	5,10738	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1150785	4,56079336
18AN00156-4	25/07/2024	31/07/2024	4,04639	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,115039	4,56081444
18AN00157-1	25/07/2024	31/07/2024	26,42621	DG 49D S 13F 37	ARBOLEDA SUR	18	Anden	-74,1217598	4,56609746
18AN00158-1	25/07/2024	31/07/2024	223,63122	KR 9 48G 00 S	MOLINOS DEL SUR	18	Anden	-74,1147211	4,56014602
18AN00159-1	25/07/2024	31/07/2024	112,44242	KR 13 49G 01 S	ARBOLEDA SUR	18	Anden	-74,1231175	4,56448716
18AN00160-1	18/07/2024	24/07/2024	72,18590	CL 50D S 12C 02	ARBOLEDA SUR	18	Anden	-74,1245342	4,56254915
18AN00160-2	18/07/2024	24/07/2024	19,33735	KR 13 50C 00 S	ARBOLEDA SUR	18	Anden	-74,1246378	4,56289688
18AN00161-1	18/07/2024	24/07/2024	145,01151	KR 13 50C 00 S	ARBOLEDA SUR	18	Anden	-74,1230705	4,56166809
18AN00161-2	18/07/2024	24/07/2024	57,24086	KR 13 50C 00 S	ARBOLEDA SUR	18	Anden	-74,1230367	4,56179871



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00162-1	25/07/2024	31/07/2024	1444,01393	DG 39D S 9B 38	ERROS DE ORIENT	18	Anden	-74,106266	4,56356821
18AN00163-1	25/07/2024	31/07/2024	22,42679	DG 32B S 12G 14	ANJAS DE SANTA SC	18	Anden	-74,1105982	4,57074724
18AN00164-1	25/07/2024	31/07/2024	78,19986	KR 12G 32C 49 S	ANJAS DE SANTA SC	18	Anden	-74,1117614	4,5707212
18AN00165-1	25/07/2024	31/07/2024	8,02680	KR 12G 32D 03 S	ANJAS DE SANTA SC	18	Anden	-74,1121228	4,5707645
18AN00166-1	25/07/2024	31/07/2024	14,06647	KR 12I 32A 01 S	ANJAS DE SANTA SC	18	Anden	-74,1127055	4,57137546
18AN00167-1	25/07/2024	31/07/2024	82,86185	KR 12JBIS 32D 81 S	ANJAS DE SANTA SC	18	Anden	-74,1126177	4,57170325
18AN00169-1	25/07/2024	31/07/2024	21,32024	CL 40A S 12B 05	ANJAS DE SANTA SC	18	Anden	-74,1136228	4,56902441
18AN00170-1	25/07/2024	31/07/2024	30,50322	KR 12B 40A 00 S	LA RESURRECCION	18	Anden	-74,1135872	4,56891645
18AN00171-1	25/07/2024	31/07/2024	17,55002	KR 12I 32A 01 S	ANJAS DE SANTA SC	18	Anden	-74,1127493	4,57127327
18AN00172-1	25/07/2024	31/07/2024	45,75012	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,1055485	4,5649674
18AN00172-2	25/07/2024	31/07/2024	182,19226	KR 10B 36A 72 S	SAN LUIS	18	Anden	-74,1047859	4,56530615
18AN00172-3	25/07/2024	31/07/2024	136,86668	KR 10C 36A 62 S	SAN LUIS	18	Anden	-74,1050245	4,56555779
18AN00172-4	25/07/2024	31/07/2024	38,40747	KR 10C 36A 75 S	SAN LUIS	18	Anden	-74,1051645	4,56570797
18AN00172-5	25/07/2024	31/07/2024	142,36444	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,1063476	4,5657252
18AN00172-6	25/07/2024	31/07/2024	74,23002	KR 10D 36A 86 S	SAN LUIS	18	Anden	-74,1052816	4,56583359
18AN00172-7	25/07/2024	31/07/2024	27,41272	KR 10D 36A 75 S	SAN LUIS	18	Anden	-74,1053975	4,56596616
18AN00173-1	25/07/2024	31/07/2024	3,82579	CL 34A S 12 18	SAN LUIS	18	Anden	-74,1053994	4,56866202
18AN00173-2	25/07/2024	31/07/2024	23,50920	KR 12BIS 34 62 S	SAN LUIS	18	Anden	-74,1054659	4,56873235
18AN00174-2	25/07/2024	31/07/2024	26,94034	KR 12 34A 43 S	SAN LUIS	18	Anden	-74,1057201	4,56821681
18AN00176-1	25/07/2024	31/07/2024	72,58369	KR 12 34B 04 S	SAN LUIS	18	Anden	-74,1056154	4,56797657
18AN00176-2	25/07/2024	31/07/2024	68,70721	KR 12BIS 34B 04 S	SAN LUIS	18	Anden	-74,1058369	4,56821393
18AN00177-1	25/07/2024	31/07/2024	95,95676	KR 11A 34B 03 S	SAN LUIS	18	Anden	-74,1053712	4,56771975
18AN00178-1	25/07/2024	31/07/2024	122,56292	KR 12BIS 34C 64 S	SAN LUIS	18	Anden	-74,1067138	4,56739302
18AN00179-2	25/07/2024	31/07/2024	155,90306	KR 12 34C 64 S	SAN LUIS	18	Anden	-74,1064959	4,56715302
18AN00180-1	25/07/2024	31/07/2024	14,50121	KR 11 36A 70 S	SAN LUIS	18	Anden	-74,1056947	4,56642167
18AN00180-10	25/07/2024	31/07/2024	349,27381	KR 11BIS 36A 44 S	SAN LUIS	18	Anden	-74,1056958	4,5667807
18AN00180-2	25/07/2024	31/07/2024	22,24539	KR 11 36A 64 S	SAN LUIS	18	Anden	-74,1056601	4,56647143
18AN00180-3	25/07/2024	31/07/2024	12,10644	KR 11 36A 52 S	SAN LUIS	18	Anden	-74,1055889	4,5665301
18AN00180-4	25/07/2024	31/07/2024	4,04112	KR 11 36A 57 S	SAN LUIS	18	Anden	-74,1056287	4,56653576
18AN00180-5	25/07/2024	31/07/2024	21,39754	KR 11 36A 52 S	SAN LUIS	18	Anden	-74,1055506	4,56654618
18AN00180-7	25/07/2024	31/07/2024	18,48221	KR 11BIS 36A 88 S	SAN LUIS	18	Anden	-74,1060479	4,56657645
18AN00180-8	25/07/2024	31/07/2024	25,85646	KR 11BIS 36A 76 S	SAN LUIS	18	Anden	-74,1060007	4,56664519
18AN00180-9	25/07/2024	31/07/2024	69,36493	KR 11BIS 36A 70 S	SAN LUIS	18	Anden	-74,1059339	4,56670483
18AN00181-1	25/07/2024	31/07/2024	77,01577	KR 10D 36A 33 S	SAN LUIS	18	Anden	-74,1050955	4,56631458
18AN00183-1	25/07/2024	31/07/2024	326,89686	KR 10A 36A 27 S	SAN LUIS	18	Anden	-74,1043383	4,56578471
18AN00183-2	25/07/2024	31/07/2024	144,94984	DG 35 S 10B 07	SAN LUIS	18	Anden	-74,1038513	4,56665917
18AN00187-1	25/07/2024	31/07/2024	103,79074	KR 10 34C 00 S	SAN LUIS	18	Anden	-74,1030092	4,56668967
18AN00187-2	25/07/2024	31/07/2024	128,88328	KR 10 34 35 S	SAN LUIS	18	Anden	-74,1025965	4,56709693
18AN00187-3	25/07/2024	31/07/2024	240,70847	KR 10 31 29 S	SAN LUIS	18	Anden	-74,1019938	4,56773734
18AN00187-4	25/07/2024	31/07/2024	36,88311	KR 10 31 29 S	SAN LUIS	18	Anden	-74,101519	4,56826473
18AN00187-5	25/07/2024	31/07/2024	64,13002	KR 10D 32B 37 S	SAN LUIS	18	Anden	-74,1034997	4,5682124
18AN00187-6	25/07/2024	31/07/2024	77,69609	KR 10 31 29 S	SAN LUIS	18	Anden	-74,1013365	4,56846443
18AN00187-7	25/07/2024	31/07/2024	343,48322	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,1026191	4,56869295
18AN00188-1	25/07/2024	31/07/2024	92,44599	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,1057665	4,56459328
18AN00188-2	25/07/2024	31/07/2024	165,62446	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,1059953	4,56461216
18AN00188-3	25/07/2024	31/07/2024	18,77260	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,1057697	4,56504344
18AN00188-4	25/07/2024	31/07/2024	150,19723	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,1059789	4,56512894
18AN00189-1	25/07/2024	31/07/2024	21,56139	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,1026793	4,56867134
18AN00189-10	25/07/2024	31/07/2024	2,83684	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,1023621	4,56912527
18AN00189-11	25/07/2024	31/07/2024	25,72636	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,1021431	4,56944244
18AN00189-12	25/07/2024	31/07/2024	23,73070	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,1024804	4,56968742
18AN00189-2	25/07/2024	31/07/2024	23,67445	CL 32A S 10C 00	SAN LUIS	18	Anden	-74,1027077	4,56876579
18AN00189-3	25/07/2024	31/07/2024	7,55902	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,1025761	4,56881768
18AN00189-4	25/07/2024	31/07/2024	6,75718	CL 32A S 10C 00	SAN LUIS	18	Anden	-74,1028304	4,56885525
18AN00189-5	25/07/2024	31/07/2024	29,34662	CL 32A S 10C 00	SAN LUIS	18	Anden	-74,1027186	4,56882315
18AN00189-6	25/07/2024	31/07/2024	12,06034	CL 32A S 10C 30	SAN LUIS	18	Anden	-74,1028565	4,56891603
18AN00189-7	25/07/2024	31/07/2024	35,64677	CL 32A S 10C 00	SAN LUIS	18	Anden	-74,102808	4,56886183
18AN00189-8	25/07/2024	31/07/2024	8,10631	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,1024037	4,56905563
18AN00189-9	25/07/2024	31/07/2024	10,18123	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,1028651	4,56911371
18AN00190-1	25/07/2024	31/07/2024	5,74520	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,1029137	4,56832605
18AN00190-2	25/07/2024	31/07/2024	16,94938	KR 10C 32A 99 S	SAN LUIS	18	Anden	-74,1030614	4,56832489
18AN00190-3	25/07/2024	31/07/2024	1,49606	KR 10C 32A 99 S	SAN LUIS	18	Anden	-74,1031367	4,56837957





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00190-4	25/07/2024	31/07/2024	3,75080	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,1028677	4,56839706
18AN00190-5	25/07/2024	31/07/2024	16,33568	KR 10C 32A 99 S	SAN LUIS	18	Anden	-74,1032201	4,56843581
18AN00190-6	25/07/2024	31/07/2024	4,77606	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,1032746	4,56853747
18AN00190-7	25/07/2024	31/07/2024	17,02335	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,1031953	4,5686505
18AN00190-8	25/07/2024	31/07/2024	2,04156	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,1031188	4,56876054
18AN00190-9	25/07/2024	31/07/2024	10,77281	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,1030396	4,56887
18AN00191-1	25/07/2024	31/07/2024	18,20505	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,10281	4,56952703
18AN00191-10	25/07/2024	31/07/2024	9,32499	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,103409	4,57004469
18AN00191-11	25/07/2024	31/07/2024	33,75253	CL 31 S 10C 00	SAN LUIS	18	Anden	-74,1031013	4,57025873
18AN00191-12	25/07/2024	31/07/2024	13,66097	KR 11A 31 06 S	SAN LUIS	18	Anden	-74,1032527	4,57027376
18AN00191-2	25/07/2024	31/07/2024	7,88335	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,1029358	4,56961591
18AN00191-3	25/07/2024	31/07/2024	4,89825	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,1030022	4,56966153
18AN00191-4	25/07/2024	31/07/2024	1,81376	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,1030585	4,56969958
18AN00191-5	25/07/2024	31/07/2024	2,06848	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,1031229	4,56974578
18AN00191-6	25/07/2024	31/07/2024	1,61431	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,1031875	4,56978877
18AN00191-7	25/07/2024	31/07/2024	1,88379	CL 32 S 10D 72	SAN LUIS	18	Anden	-74,1032459	4,56983038
18AN00191-8	25/07/2024	31/07/2024	7,39647	CL 31 S 10C 00	SAN LUIS	18	Anden	-74,102641	4,56993592
18AN00191-9	25/07/2024	31/07/2024	14,48896	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,1033746	4,56992101
18AN00192-1	25/07/2024	31/07/2024	0,92446	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,1028043	4,56944376
18AN00192-10	25/07/2024	31/07/2024	3,82492	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,1036032	4,56976694
18AN00192-11	25/07/2024	31/07/2024	2,81777	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,1033087	4,56979716
18AN00192-12	25/07/2024	31/07/2024	4,31124	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,1035308	4,56987085
18AN00192-13	25/07/2024	31/07/2024	13,83632	KR 11A 32 06 S	SAN LUIS	18	Anden	-74,1034122	4,56986879
18AN00192-2	25/07/2024	31/07/2024	1,82337	CL 32 S 10D 09	SAN LUIS	18	Anden	-74,1028559	4,56947758
18AN00192-3	25/07/2024	31/07/2024	1,35452	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,1029155	4,56952025
18AN00192-4	25/07/2024	31/07/2024	1,69239	CL 32 S 10D 23	SAN LUIS	18	Anden	-74,1029424	4,569539
18AN00192-5	25/07/2024	31/07/2024	5,18782	CL 32 S 10D 31	SAN LUIS	18	Anden	-74,1029849	4,56956799
18AN00192-7	25/07/2024	31/07/2024	13,69754	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,103684	4,56965085
18AN00192-8	25/07/2024	31/07/2024	6,98084	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,1031506	4,56968397
18AN00192-9	25/07/2024	31/07/2024	0,67501	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,103256	4,56975843
18AN00193-1	25/07/2024	31/07/2024	3,41258	CL 34 S 11 00	SAN LUIS	18	Anden	-74,1039769	4,56835349
18AN00193-10	25/07/2024	31/07/2024	0,39148	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,103498	4,56904345
18AN00193-2	25/07/2024	31/07/2024	1,70740	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,1039197	4,56843536
18AN00193-3	25/07/2024	31/07/2024	3,03012	KR 11 32A 86 S	SAN LUIS	18	Anden	-74,1038932	4,56847404
18AN00193-4	25/07/2024	31/07/2024	7,39596	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,103839	4,56855286
18AN00193-5	25/07/2024	31/07/2024	3,20870	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,1037913	4,56862079
18AN00193-6	25/07/2024	31/07/2024	5,09501	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,1037515	4,56867739
18AN00193-7	25/07/2024	31/07/2024	1,40770	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,1037223	4,56872061
18AN00193-8	25/07/2024	31/07/2024	4,18173	KR 11 32A 54 S	SAN LUIS	18	Anden	-74,1036483	4,56882811
18AN00193-9	25/07/2024	31/07/2024	4,36339	KR 11 32A 30 S	SAN LUIS	18	Anden	-74,1035254	4,56900447
18AN00194-1	25/07/2024	31/07/2024	9,67227	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,1038256	4,56868455
18AN00194-10	25/07/2024	31/07/2024	5,73187	KR 11A 32A 18 S	SAN LUIS	18	Anden	-74,1039016	4,56933613
18AN00194-11	25/07/2024	31/07/2024	14,20012	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,1038366	4,56943036
18AN00194-2	25/07/2024	31/07/2024	4,59665	KR 11 32A 37 S	SAN LUIS	18	Anden	-74,1036872	4,56888509
18AN00194-3	25/07/2024	31/07/2024	8,09771	KR 11A 32A 64 S	SAN LUIS	18	Anden	-74,1041917	4,56891685
18AN00194-4	25/07/2024	31/07/2024	2,30830	KR 11A 32A 58 S	SAN LUIS	18	Anden	-74,104161	4,56896629
18AN00194-5	25/07/2024	31/07/2024	10,05960	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,1036197	4,56898395
18AN00194-6	25/07/2024	31/07/2024	6,93789	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,1040681	4,56909619
18AN00194-7	25/07/2024	31/07/2024	8,40269	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,1040225	4,56916299
18AN00194-8	25/07/2024	31/07/2024	1,67702	CL 32A S 11 05	SAN LUIS	18	Anden	-74,1034784	4,56918254
18AN00194-9	25/07/2024	31/07/2024	3,96395	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,1039837	4,5692209
18AN00195-1	25/07/2024	31/07/2024	71,43574	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,1043183	4,56887312
18AN00195-2	25/07/2024	31/07/2024	36,66137	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,1041136	4,56916827
18AN00195-3	25/07/2024	31/07/2024	49,60590	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,1039146	4,56945429
18AN00195-4	25/07/2024	31/07/2024	215,26365	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,1048004	4,56977045
18AN00195-5	25/07/2024	31/07/2024	145,91413	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,1035351	4,57000083
18AN00195-6	25/07/2024	31/07/2024	84,25655	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,1034988	4,57053859
18AN00195-7	25/07/2024	31/07/2024	181,01034	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,1042942	4,5704864
18AN00195-8	25/07/2024	31/07/2024	57,21039	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,1038714	4,57080097
18AN00196-1	25/07/2024	31/07/2024	39,86033	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,107402	4,56552659
18AN00197-1	25/07/2024	31/07/2024	149,14754	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,1114384	4,56135123
18AN00197-2	25/07/2024	31/07/2024	57,30264	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,110862	4,56140093



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00197-3	25/07/2024	31/07/2024	72,24396	TV 5J 47 10 S	PUERTO RICO	18	Anden	-74,1107702	4,56143476
18AN00197-4	25/07/2024	31/07/2024	116,88822	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,1114835	4,5614988
18AN00197-5	25/07/2024	31/07/2024	196,28883	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,1107926	4,56158645
18AN00198-1	25/07/2024	31/07/2024	99,35178	TV 5J 47 10 S	PUERTO RICO	18	Anden	-74,1107594	4,56103946
18AN00198-2	25/07/2024	31/07/2024	122,13694	TV 5J 47 10 S	PUERTO RICO	18	Anden	-74,1107605	4,56119259
18AN00198-3	25/07/2024	31/07/2024	29,33050	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,110869	4,56127263
18AN00199-1	25/07/2024	31/07/2024	178,65529	TV 5J 47 10 S	PUERTO RICO	18	Anden	-74,1107554	4,56084667
18AN00200-1	25/07/2024	31/07/2024	714,41447	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,1109753	4,55984613
18AN00201-1	25/07/2024	31/07/2024	146,67677	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,1112617	4,55951134
18AN00201-2	25/07/2024	31/07/2024	452,17643	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,1111831	4,55955999
18AN00202-1	25/07/2024	31/07/2024	300,56733	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,1112124	4,55908746
18AN00204-1	25/07/2024	31/07/2024	268,31395	CL 40 S 7B 22	ERROS DE ORIENT	18	Anden	-74,1058153	4,5613738
18AN00204-2	25/07/2024	31/07/2024	1370,47946	CL 40 S 7B 22	ERROS DE ORIENT	18	Anden	-74,1056574	4,56123482
18AN00205-1	18/07/2024	24/07/2024	99,13848	TV 5A 48J BIS B SUR	ERROS DE ORIENT	18	Anden	-74,1079204	4,55590321
18AN00205-2	18/07/2024	24/07/2024	28,89999	CL 48JBISA S 5 55	ERROS DE ORIENT	18	Anden	-74,1078651	4,55617802
18AN00205-3	18/07/2024	24/07/2024	98,87851	KR 5A 48J 24 S	ERROS DE ORIENT	18	Anden	-74,1078051	4,5564701
18AN00206-1	18/07/2024	24/07/2024	14,77687	CL 48K S 5 55	ERROS DE ORIENT	18	Anden	-74,1080938	4,55505796
18AN00206-2	18/07/2024	24/07/2024	4,85480	KR 5A 48K SUR	ERROS DE ORIENT	18	Anden	-74,1080759	4,55514214
18AN00206-3	18/07/2024	24/07/2024	67,66725	TV 5A 48J BIS B SUR	ERROS DE ORIENT	18	Anden	-74,1080405	4,55531428
18AN00206-4	18/07/2024	24/07/2024	47,62256	CL 48JBISD S 5 54	ERROS DE ORIENT	18	Anden	-74,1079874	4,55557089
18AN00207-1	18/07/2024	24/07/2024	55,12732	CL 48JBISC S 3 50	ERROS DE ORIENT	18	Anden	-74,1068033	4,55560833
18AN00208-1	18/07/2024	24/07/2024	105,10257	CL 48JBISC S 3 51	ERROS DE ORIENT	18	Anden	-74,1067474	4,55537515
18AN00209-1	18/07/2024	24/07/2024	33,83913	KR 1A 48J 04 S	ERROS DE ORIENT	18	Anden	-74,1058079	4,55687748
18AN00210-1	18/07/2024	24/07/2024	68,65348	DG 48J S 2	ERROS DE ORIENT	18	Anden	-74,1065503	4,55684904
18AN00211-1	18/07/2024	24/07/2024	184,82045	DG 48J S 2 25	ERROS DE ORIENT	18	Anden	-74,1065531	4,55561964
18AN00212-1	18/07/2024	24/07/2024	114,77236	DG 48J S 2A 31	ERROS DE ORIENT	18	Anden	-74,1063586	4,5547447
18AN00212-2	18/07/2024	24/07/2024	142,47451	DG 48J S 2A 31	ERROS DE ORIENT	18	Anden	-74,1064194	4,55501644
18AN00212-3	18/07/2024	24/07/2024	89,35377	DG 48J S 2A 31	ERROS DE ORIENT	18	Anden	-74,1064845	4,55531614
18AN00213-1	18/07/2024	24/07/2024	3,49648	CL 48PBIS S 1A 00	ERROS DE ORIENT	18	Anden	-74,1044424	4,54808298
18AN00213-2	18/07/2024	24/07/2024	125,25993	CL 48PBIS S 1A 00	ERROS DE ORIENT	18	Anden	-74,1043633	4,54803563
18AN00214-1	18/07/2024	24/07/2024	116,18975	CL 48PBIS S 1A 00	ERROS DE ORIENT	18	Anden	-74,1047366	4,54787639
18AN00214-2	18/07/2024	24/07/2024	54,56098	CL 48P SUR 5 238	ERROS DE ORIENT	18	Anden	-74,1084609	4,55306731
18AN00214-3	18/07/2024	24/07/2024	641,66278	KR 5A 48M 50 S	ERROS DE ORIENT	18	Anden	-74,1082909	4,55311859
18AN00214-4	18/07/2024	24/07/2024	86,46210	KR 5A 48M 50 S	ERROS DE ORIENT	18	Anden	-74,1083144	4,55385603
18AN00214-5	18/07/2024	24/07/2024	20,90650	KR 5A 48M 50 S	ERROS DE ORIENT	18	Anden	-74,1082379	4,55432103
18AN00214-6	18/07/2024	24/07/2024	245,20219	KR 3 48G 05 S	ERROS DE ORIENT	18	Anden	-74,1072036	4,55797427
18AN00214-7	18/07/2024	24/07/2024	244,31733	DG 48J S 1 96	ERROS DE ORIENT	18	Anden	-74,1070091	4,55755661
18AN00215-1	25/07/2024	31/07/2024	4,16446	KR 10 48H 03 S	ARBOLEDA SUR	18	Anden	-74,1160341	4,5614234
18AN00215-2	25/07/2024	31/07/2024	14,16706	KR 10 48F 79 S	ARBOLEDA SUR	18	Anden	-74,116006	4,56143001
18AN00216-1	18/07/2024	24/07/2024	5,30235	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,1194839	4,55952639
18AN00216-10	18/07/2024	24/07/2024	16,76844	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,1191353	4,55990968
18AN00216-2	18/07/2024	24/07/2024	10,40533	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,1194011	4,55955068
18AN00216-3	18/07/2024	24/07/2024	10,75728	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,1192961	4,55958159
18AN00216-4	18/07/2024	24/07/2024	10,42520	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,1191939	4,55961148
18AN00216-5	18/07/2024	24/07/2024	5,15186	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,1191119	4,55963555
18AN00216-6	18/07/2024	24/07/2024	3,36152	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,1190515	4,55965336
18AN00216-7	18/07/2024	24/07/2024	3,49104	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,11902	4,55971506
18AN00216-8	18/07/2024	24/07/2024	15,12089	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,1190397	4,55977179
18AN00216-9	18/07/2024	24/07/2024	30,76376	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,1191127	4,55984412
18AN00217-1	18/07/2024	24/07/2024	112,90041	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,119176	4,56004829
18AN00217-2	18/07/2024	24/07/2024	18,38215	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,119217	4,56018739
18AN00218-1	25/07/2024	31/07/2024	19,13766	KR 11 48I 70 S	GUIPARMA	18	Anden	-74,1177549	4,56214262
18AN00218-2	25/07/2024	31/07/2024	14,32541	CL 48IBISA S 11 03	GUIPARMA	18	Anden	-74,117674	4,56223637
18AN00219-1	18/07/2024	24/07/2024	43,18887	KR 10B 49B 27 S	GUIPARMA	18	Anden	-74,1192451	4,56026938
18AN00220-1	18/07/2024	24/07/2024	113,87192	CL 49B S 9 89	GUIPARMA	18	Anden	-74,1188319	4,55816115
18AN00220-2	18/07/2024	24/07/2024	406,73468	CL 49B S 9 89	GUIPARMA	18	Anden	-74,118903	4,55820306
18AN00220-3	18/07/2024	24/07/2024	2,65379	CL 49B S 9 89	GUIPARMA	18	Anden	-74,1200065	4,55929646
18AN00220-4	18/07/2024	24/07/2024	107,26496	CL 49B S 9 89	GUIPARMA	18	Anden	-74,1195028	4,55944283
18AN00221-1	25/07/2024	31/07/2024	12,33114	CL 39 S 10A 00	A RESURRECCION	18	Anden	-74,1083354	4,56484953
18AN00221-2	25/07/2024	31/07/2024	1,40663	CL 39 S 10A 00	A RESURRECCION	18	Anden	-74,1084855	4,56486866
18AN00221-3	25/07/2024	31/07/2024	13,02064	CL 39 S 10A 00	A RESURRECCION	18	Anden	-74,108377	4,56485821
18AN00221-4	25/07/2024	31/07/2024	12,58248	CL 39 S 10A 00	A RESURRECCION	18	Anden	-74,1085165	4,56486661



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00221-5	25/07/2024	31/07/2024	28,55191	CL 39 S 10A 00	A RESURRECCION	18	Anden	-74,1084294	4,56486055
18AN00222-1	25/07/2024	31/07/2024	103,30254	DG 32B S 11G 00	A RESURRECCION	18	Anden	-74,1108269	4,5671814
18AN00222-2	25/07/2024	31/07/2024	78,06533	DG 32B S 11G 00	A RESURRECCION	18	Anden	-74,1105251	4,56738738
18AN00222-3	25/07/2024	31/07/2024	144,56202	KR 11G 37 21 S	A RESURRECCION	18	Anden	-74,1104318	4,56742704
18AN00223-1	25/07/2024	31/07/2024	2,39218	CL 36D S 11A 81	A RESURRECCION	18	Anden	-74,1085706	4,56726745
18AN00223-2	25/07/2024	31/07/2024	5,90105	CL 36D S 11A 81	A RESURRECCION	18	Anden	-74,1085975	4,56729696
18AN00224-1	25/07/2024	31/07/2024	26,12326	KR 11A 36D 26 S	A RESURRECCION	18	Anden	-74,1080868	4,56626152
18AN00224-2	25/07/2024	31/07/2024	125,62939	CL 36D S 11A 03	A RESURRECCION	18	Anden	-74,1079238	4,56638345
18AN00225-1	25/07/2024	31/07/2024	18,86733	CL 39 S 10 00	A RESURRECCION	18	Anden	-74,1082089	4,56480298
18AN00225-2	25/07/2024	31/07/2024	2,77811	CL 39 S 10A 00	A RESURRECCION	18	Anden	-74,108295	4,56484088
18AN00225-3	25/07/2024	31/07/2024	4,00234	CL 39 S 10 00	A RESURRECCION	18	Anden	-74,1082806	4,56484038
18AN00225-4	25/07/2024	31/07/2024	60,95174	CL 39 S 10 00	A RESURRECCION	18	Anden	-74,1082183	4,56484073
18AN00226-1	25/07/2024	31/07/2024	4,62872	KR 10 39 15 S	A RESURRECCION	18	Anden	-74,1081411	4,56467253
18AN00227-1	25/07/2024	31/07/2024	20,70123	CL 37 S 11C 00	A RESURRECCION	18	Anden	-74,1086029	4,56508451
18AN00227-2	25/07/2024	31/07/2024	40,02989	CL 37 S 11C 00	A RESURRECCION	18	Anden	-74,1085744	4,56531886
18AN00227-3	25/07/2024	31/07/2024	114,76130	CL 37 S 11C 00	A RESURRECCION	18	Anden	-74,1086186	4,56589257
18AN00227-4	25/07/2024	31/07/2024	14,91537	CL 37 S 11C 00	A RESURRECCION	18	Anden	-74,1089345	4,56634513
18AN00227-5	25/07/2024	31/07/2024	5,64929	CL 37 S 11C 00	A RESURRECCION	18	Anden	-74,1090989	4,56652316
18AN00227-6	25/07/2024	31/07/2024	33,58423	CL 37 S 11C 00	A RESURRECCION	18	Anden	-74,1092701	4,56656886
18AN00227-7	25/07/2024	31/07/2024	13,82391	CL 37 S 11C 00	A RESURRECCION	18	Anden	-74,1095123	4,56660283
18AN00228-1	18/07/2024	24/07/2024	41,33771	CL 49B S 2C 02 E	NA TURBAY CULTIV	18	Anden	-74,1059814	4,54215707
18AN00229-1	18/07/2024	24/07/2024	38,83496	CL 49B S 2C 02 E	NA TURBAY CULTIV	18	Anden	-74,1058436	4,54209369
18AN00230-1	18/07/2024	24/07/2024	505,69817	KR 3F E 49A 73 S	NA TURBAY CULTIV	18	Anden	-74,1048945	4,54031024
18AN00232-1	25/07/2024	31/07/2024	133,84796	DG 45BIS S 5L 03	CARMEN DEL SOL	18	Anden	-74,1115742	4,56151912
18AN00233-2	25/07/2024	31/07/2024	22,74759	TV 5LBISA 48A 04 S	CARMEN DEL SOL	18	Anden	-74,1120991	4,56058776
18AN00233-3	25/07/2024	31/07/2024	110,55633	TV 5LBISA 48A 04 S	CARMEN DEL SOL	18	Anden	-74,1121225	4,56103237
18AN00233-4	25/07/2024	31/07/2024	370,57032	DG 48ABIS S 5J 99	CARMEN DEL SOL	18	Anden	-74,1114194	4,56114485
18AN00234-1	25/07/2024	31/07/2024	37,38065	DG 48ABIS S 5J 99	CARMEN DEL SOL	18	Anden	-74,1115635	4,56117744
18AN00234-2	25/07/2024	31/07/2024	26,78914	DG 48ABIS S 5J 99	CARMEN DEL SOL	18	Anden	-74,1115831	4,56123715
18AN00235-1	18/07/2024	24/07/2024	20,27698	KR 2BIS E 49B 08 S	LOS ARRAYANES II	18	Anden	-74,1064947	4,54259117
18AN00236-1	18/07/2024	24/07/2024	206,90533	CL 48X S 2B 00 E	IA TURBAY ARRAYA	18	Anden	-74,1061697	4,54237919
18AN00238-2	1/07/2024	10/07/2024	36,74249	CL 27 S 22A 49	OLAYA	18	Anden	-74,1096605	4,58371036
18AN00238-4	1/07/2024	10/07/2024	11,36928	CL 27 S 22A 55 INT 3	OLAYA	18	Anden	-74,1098804	4,58382756
18AN00239-1	1/07/2024	10/07/2024	10,07472	KR 21 26A S	OLAYA	18	Anden	-74,1085506	4,58240407
18AN00239-3	1/07/2024	10/07/2024	89,86522	CL 27 S 21A	OLAYA	18	Anden	-74,1087346	4,58273998
18AN00239-4	1/07/2024	10/07/2024	35,26614	KR 21 26A S	OLAYA	18	Anden	-74,1088843	4,58300849
18AN00239-5	1/07/2024	10/07/2024	124,51944	CL 27 S 22A	OLAYA	18	Anden	-74,1090548	4,58333042
18AN00239-6	1/07/2024	10/07/2024	141,72506	CL 27 S 22A	OLAYA	18	Anden	-74,1093755	4,58392061
18AN00240-1	11/07/2024	17/07/2024	8,74286	KR 24 31A 06 S	QUIROGA	18	Anden	-74,1137777	4,58323351
18AN00240-2	11/07/2024	17/07/2024	11,76757	KR 24 31 38 S	QUIROGA	18	Anden	-74,1136764	4,5832688
18AN00240-3	11/07/2024	17/07/2024	13,09735	KR 24 31 24 S	QUIROGA	18	Anden	-74,1135256	4,58332063
18AN00240-4	11/07/2024	17/07/2024	28,65607	KR 24 31 08 S	QUIROGA	18	Anden	-74,1134002	4,58336326
18AN00241-1	11/07/2024	17/07/2024	404,77620	CL 31B S 22 22	QUIROGA	18	Anden	-74,1132724	4,58118318
18AN00242-1	11/07/2024	17/07/2024	44,06564	KR 21B 31 25 S	QUIROGA	18	Anden	-74,1124231	4,58074229
18AN00242-2	11/07/2024	17/07/2024	101,95915	CL 31 S 21B 03	QUIROGA	18	Anden	-74,1123591	4,58083137
18AN00242-3	11/07/2024	17/07/2024	12,80496	CL 31 BIS S 21B 33	QUIROGA	18	Anden	-74,1125123	4,5809945
18AN00243-1	11/07/2024	17/07/2024	5,17293	KR 21A 31A 23 S	QUIROGA	18	Anden	-74,1128427	4,58018856
18AN00243-2	11/07/2024	17/07/2024	10,89129	KR 21A 31A 23 S	QUIROGA	18	Anden	-74,1127946	4,58020669
18AN00243-3	11/07/2024	17/07/2024	23,73517	KR 21A 31A 17 S	QUIROGA	18	Anden	-74,1127268	4,58023516
18AN00243-4	11/07/2024	17/07/2024	16,57854	KR 21A 31A 03 S	QUIROGA	18	Anden	-74,1126517	4,58026708
18AN00244-1	11/07/2024	17/07/2024	37,53232	KR 21B 31 16 S	QUIROGA	18	Anden	-74,1123417	4,58071092
18AN00244-2	11/07/2024	17/07/2024	3,75868	KR 21B 31 16 S	QUIROGA	18	Anden	-74,1123087	4,58072298
18AN00244-3	11/07/2024	17/07/2024	11,31492	KR 21B 31 16 S	QUIROGA	18	Anden	-74,1122932	4,5807289
18AN00244-4	11/07/2024	17/07/2024	91,36452	KR 21B 31 04 S	QUIROGA	18	Anden	-74,1122165	4,58077398
18AN00245-2	11/07/2024	17/07/2024	41,79574	CL 31B S 21 22	QUIROGA	18	Anden	-74,1127766	4,58012801
18AN00245-3	11/07/2024	17/07/2024	11,34822	KR 21A 31A 16 S	QUIROGA	18	Anden	-74,1126577	4,58017928
18AN00245-4	11/07/2024	17/07/2024	11,79107	KR 21A 31A 04 S	QUIROGA	18	Anden	-74,1126036	4,58020249
18AN00245-5	11/07/2024	17/07/2024	11,49408	KR 21A 31A 04 S	QUIROGA	18	Anden	-74,1125493	4,58022535
18AN00246-1	11/07/2024	17/07/2024	36,02564	CL 31B S 19 04	QUIROGA	18	Anden	-74,1123203	4,57882943
18AN00246-2	11/07/2024	17/07/2024	11,97241	CL 31B S 19 04	QUIROGA	18	Anden	-74,1123395	4,57887457
18AN00246-3	11/07/2024	17/07/2024	25,54353	CL 31B S 19 56	QUIROGA	18	Anden	-74,1125311	4,57931145
18AN00247-1	11/07/2024	17/07/2024	47,61117	KR 33 ESQUINA SUF	QUIROGA	18	Anden	-74,1143081	4,58099538





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00248-1	11/07/2024	17/07/2024	48,44819	CL 32 S 23F 20	QUIROGA	18	Anden	-74,1155633	4,58243382
18AN00248-2	11/07/2024	17/07/2024	13,35101	KR 24 31C 96 S	QUIROGA	18	Anden	-74,1156017	4,58254135
18AN00249-1	11/07/2024	17/07/2024	118,34883	CL 32 S 23C 26	QUIROGA	18	Anden	-74,1153966	4,58189775
18AN00249-2	11/07/2024	17/07/2024	8,69992	KR 23D 31C 69 S	QUIROGA	18	Anden	-74,1154242	4,58202438
18AN00249-3	11/07/2024	17/07/2024	40,36271	CL 32 S 23D 20	QUIROGA	18	Anden	-74,1154709	4,58216301
18AN00250-1	11/07/2024	17/07/2024	11,32088	CL 32 S 23C 06	QUIROGA	18	Anden	-74,1153413	4,58177794
18AN00251-1	11/07/2024	17/07/2024	6,26142	CL 32A S 23 02	QUIROGA	18	Anden	-74,1148944	4,58068594
18AN00251-10	11/07/2024	17/07/2024	14,02403	CL 32 S 23 62	QUIROGA	18	Anden	-74,1148198	4,58176013
18AN00251-11	11/07/2024	17/07/2024	11,43495	CL 32 S 23 62	QUIROGA	18	Anden	-74,1146916	4,58180432
18AN00251-3	11/07/2024	17/07/2024	1,94913	CL 32 S 23 62	QUIROGA	18	Anden	-74,1149753	4,58096358
18AN00251-4	11/07/2024	17/07/2024	8,75769	CL 32 S 23 62	QUIROGA	18	Anden	-74,1150536	4,58113901
18AN00251-5	11/07/2024	17/07/2024	8,81487	CL 32 S 23 62	QUIROGA	18	Anden	-74,1150672	4,58122354
18AN00251-6	11/07/2024	17/07/2024	16,02398	CL 32 S 23 62	QUIROGA	18	Anden	-74,1151005	4,58150833
18AN00251-7	11/07/2024	17/07/2024	23,91843	CL 32 S 23 62	QUIROGA	18	Anden	-74,1151842	4,58156248
18AN00251-8	11/07/2024	17/07/2024	16,08008	CL 32 S 23 62	QUIROGA	18	Anden	-74,1150844	4,58166988
18AN00251-9	11/07/2024	17/07/2024	12,67129	CL 32 S 23 62	QUIROGA	18	Anden	-74,1149532	4,58171575
18AN00252-1	11/07/2024	17/07/2024	223,61532	KR 19 31F 04 S	QUIROGA	18	Anden	-74,1134438	4,57809631
18AN00253-1	11/07/2024	17/07/2024	3,58646	CL 31B S 23 60	QUIROGA	18	Anden	-74,1133607	4,5814497
18AN00253-2	11/07/2024	17/07/2024	4,14186	CL 31B S 23 60	QUIROGA	18	Anden	-74,1132241	4,58151736
18AN00253-3	11/07/2024	17/07/2024	2,33321	CL 31B S 23 60	QUIROGA	18	Anden	-74,1131725	4,58153554
18AN00253-4	11/07/2024	17/07/2024	38,72119	CL 31B S 23 60	QUIROGA	18	Anden	-74,1132942	4,58194615
18AN00254-1	11/07/2024	17/07/2024	38,37369	KR 21A 31A 00 S	QUIROGA	18	Anden	-74,1125273	4,58046681
18AN00255-1	11/07/2024	17/07/2024	36,71729	CL 32 S 23D 07	QUIROGA CENTRAL	18	Anden	-74,1154832	4,58207049
18AN00255-2	11/07/2024	17/07/2024	20,30374	CL 32 S 23D 25	QUIROGA CENTRAL	18	Anden	-74,1155366	4,58222132
18AN00255-3	11/07/2024	17/07/2024	39,50186	CL 32 S 23F 07	QUIROGA CENTRAL	18	Anden	-74,1155746	4,58234014
18AN00255-4	11/07/2024	17/07/2024	42,55075	KR 24 32 02 S	QUIROGA CENTRAL	18	Anden	-74,1156254	4,58249048
18AN00256-1	11/07/2024	17/07/2024	34,04510	KR 18A 32 45 S	QUIROGA CENTRAL	18	Anden	-74,114316	4,57746065
18AN00256-2	11/07/2024	17/07/2024	3,19036	KR 18A 32 43 S	QUIROGA CENTRAL	18	Anden	-74,1142154	4,57749456
18AN00256-3	11/07/2024	17/07/2024	22,62850	KR 18A 32 43 S	QUIROGA CENTRAL	18	Anden	-74,1142491	4,5774862
18AN00256-4	11/07/2024	17/07/2024	3,57112	KR 18A 32 37 S	QUIROGA CENTRAL	18	Anden	-74,1142022	4,57749908
18AN00256-5	11/07/2024	17/07/2024	3,89069	KR 18A 32 37 S	QUIROGA CENTRAL	18	Anden	-74,114187	4,57750421
18AN00256-6	11/07/2024	17/07/2024	48,28818	KR 18A 32 31 S	QUIROGA CENTRAL	18	Anden	-74,1141245	4,57753239
18AN00256-7	11/07/2024	17/07/2024	76,82316	CL 32 S 18A 03	QUIROGA CENTRAL	18	Anden	-74,1139492	4,57759828
18AN00257-1	11/07/2024	17/07/2024	20,54931	KR 18A 32A 55 S	QUIROGA CENTRAL	18	Anden	-74,1148537	4,57726141
18AN00257-2	11/07/2024	17/07/2024	2,76940	KR 18A 32A 13 S	QUIROGA CENTRAL	18	Anden	-74,1145375	4,57737495
18AN00257-3	11/07/2024	17/07/2024	107,76427	KR 18A 32A 31 S	QUIROGA CENTRAL	18	Anden	-74,1146553	4,57733607
18AN00257-4	11/07/2024	17/07/2024	41,07971	KR 18A 32A 09 S	QUIROGA CENTRAL	18	Anden	-74,1144712	4,57739986
18AN00258-1	11/07/2024	17/07/2024	57,47593	KR 23 32B 21 S	QUIROGA CENTRAL	18	Anden	-74,1161753	4,58030171
18AN00258-2	11/07/2024	17/07/2024	17,32209	KR 23 32B 21 S	QUIROGA CENTRAL	18	Anden	-74,1162507	4,58032808
18AN00258-3	11/07/2024	17/07/2024	1,03178	KR 23 32B 09 S	QUIROGA CENTRAL	18	Anden	-74,1159955	4,58037263
18AN00258-4	11/07/2024	17/07/2024	132,67593	KR 23 32B 21 S	QUIROGA CENTRAL	18	Anden	-74,1160679	4,58033953
18AN00258-5	11/07/2024	17/07/2024	30,39871	KR 23 32B 09 S	QUIROGA CENTRAL	18	Anden	-74,1159692	4,58038709
18AN00258-6	11/07/2024	17/07/2024	4,09580	CL 33 S 23 22	QUIROGA CENTRAL	18	Anden	-74,1163298	4,58053655
18AN00259-1	11/07/2024	17/07/2024	4,43584	KR 24 33 64 S	QUIROGA CENTRAL	18	Anden	-74,1176117	4,58193313
18AN00259-2	11/07/2024	17/07/2024	13,31059	KR 24 33 38 S	QUIROGA CENTRAL	18	Anden	-74,1173467	4,58201806
18AN00260-1	11/07/2024	17/07/2024	4,55855	KR 23C 35 06 S	QUIROGA CENTRAL	18	Anden	-74,1177326	4,58065256
18AN00260-2	11/07/2024	17/07/2024	0,62545	CL 34 S KR 23C	QUIROGA CENTRAL	18	Anden	-74,11775	4,58069935
18AN00262-1	11/07/2024	17/07/2024	37,89094	KR 21B 34 63 S	QUIROGA CENTRAL	18	Anden	-74,1170807	4,57868673
18AN00263-1	11/07/2024	17/07/2024	102,13375	CL 36 S 21C 16	QUIROGA CENTRAL	18	Anden	-74,1180055	4,57892701
18AN00263-2	11/07/2024	17/07/2024	43,32724	CL 36 S 22A 48	QUIROGA CENTRAL	18	Anden	-74,1180806	4,57921308
18AN00263-3	11/07/2024	17/07/2024	23,28621	CL 36 S 22A 48	QUIROGA CENTRAL	18	Anden	-74,1181153	4,57934586
18AN00264-1	11/07/2024	17/07/2024	85,08323	CL 36 S 20A 24	QUIROGA CENTRAL	18	Anden	-74,117765	4,57801268
18AN00264-2	11/07/2024	17/07/2024	10,57938	CL 36 S 21 18	QUIROGA CENTRAL	18	Anden	-74,1178278	4,57825156
18AN00264-3	11/07/2024	17/07/2024	59,58118	CL 36 S 21 18	QUIROGA CENTRAL	18	Anden	-74,1178719	4,57841945
18AN00264-4	11/07/2024	17/07/2024	35,36663	CL 36 S 21C 16	QUIROGA CENTRAL	18	Anden	-74,117933	4,57865286
18AN00265-1	11/07/2024	17/07/2024	45,09881	CL 36 S 20 20	QUIROGA CENTRAL	18	Anden	-74,1176267	4,57748686
18AN00265-2	11/07/2024	17/07/2024	43,18177	CL 36 S 20 20	QUIROGA CENTRAL	18	Anden	-74,1176804	4,57769174
18AN00266-1	11/07/2024	17/07/2024	22,51354	CL 36 S 18B 10	QUIROGA CENTRAL	18	Anden	-74,1175248	4,5771055
18AN00266-2	11/07/2024	17/07/2024	35,24015	CL 36 S 18B 10	QUIROGA CENTRAL	18	Anden	-74,1175606	4,57724132
18AN00267-1	11/07/2024	17/07/2024	100,35074	CL 36 S 18B 10	QUIROGA CENTRAL	18	Anden	-74,1174369	4,57677171
18AN00269-1	11/07/2024	17/07/2024	2,97770	CL 37 S 20 20	QUIROGA SUR	18	Anden	-74,1180811	4,57739651
18AN00269-2	11/07/2024	17/07/2024	10,33136	KR 20 36 21 S	QUIROGA SUR	18	Anden	-74,1179975	4,57742561



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00269-3	11/07/2024	17/07/2024	1,59988	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1182473	4,5776299
18AN00269-4	11/07/2024	17/07/2024	10,42729	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1183563	4,57801594
18AN00269-5	11/07/2024	17/07/2024	19,50771	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1183842	4,57811479
18AN00270-1	11/07/2024	17/07/2024	17,73873	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1179671	4,57666578
18AN00270-2	11/07/2024	17/07/2024	6,62890	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1180781	4,57704605
18AN00270-3	11/07/2024	17/07/2024	38,92338	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1181212	4,57721288
18AN00270-4	11/07/2024	17/07/2024	17,56987	KR 20 36 32 S	QUIROGA SUR	18	Anden	-74,1180491	4,57733755
18AN00271-1	11/07/2024	17/07/2024	53,67438	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1188683	4,57911105
18AN00271-2	11/07/2024	17/07/2024	12,65166	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1189734	4,57926623
18AN00271-3	11/07/2024	17/07/2024	63,52228	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,118973	4,57942684
18AN00272-1	11/07/2024	17/07/2024	17,34317	CL 40 S 22 08	QUIROGA SUR	18	Anden	-74,1201441	4,57817336
18AN00272-10	11/07/2024	17/07/2024	0,99357	KR 22A 38 38 S	QUIROGA SUR	18	Anden	-74,1198981	4,57866619
18AN00272-11	11/07/2024	17/07/2024	14,12251	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1187139	4,57866074
18AN00272-12	11/07/2024	17/07/2024	6,74612	KR 22A 38 32 S	QUIROGA SUR	18	Anden	-74,1198085	4,57869652
18AN00272-13	11/07/2024	17/07/2024	2,33466	KR 22A 38 12 S	QUIROGA SUR	18	Anden	-74,1196502	4,57875022
18AN00272-14	11/07/2024	17/07/2024	13,86204	KR 22 38 01 S	QUIROGA SUR	18	Anden	-74,1194831	4,57880763
18AN00272-15	11/07/2024	17/07/2024	27,18735	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1186681	4,5787625
18AN00272-16	11/07/2024	17/07/2024	2,98172	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1187423	4,57903037
18AN00272-17	11/07/2024	17/07/2024	2,21420	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1187864	4,57904662
18AN00272-2	11/07/2024	17/07/2024	2,04303	KR 22 39 17 S	QUIROGA SUR	18	Anden	-74,1199303	4,57824445
18AN00272-3	11/07/2024	17/07/2024	20,69935	KR 22 38 33 S	QUIROGA SUR	18	Anden	-74,1196768	4,57833254
18AN00272-4	11/07/2024	17/07/2024	8,03283	KR 22 38 01 S	QUIROGA SUR	18	Anden	-74,119383	4,57843251
18AN00272-8	11/07/2024	17/07/2024	2,22795	KR 22A 39 18 S	QUIROGA SUR	18	Anden	-74,1200718	4,57860895
18AN00272-9	11/07/2024	17/07/2024	3,86333	CL 37 S 22 09	QUIROGA SUR	18	Anden	-74,118818	4,5786242
18AN00273-1	11/07/2024	17/07/2024	3,80923	KR 21 37 83 S	QUIROGA SUR	18	Anden	-74,1193169	4,57796588
18AN00273-2	11/07/2024	17/07/2024	9,75459	KR 22 38 46 S	QUIROGA SUR	18	Anden	-74,1196973	4,57825667
18AN00273-3	11/07/2024	17/07/2024	44,63477	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1185632	4,57839658
18AN00273-4	11/07/2024	17/07/2024	8,99218	CL 37 S 21 35	QUIROGA SUR	18	Anden	-74,1187881	4,57856654
18AN00273-5	11/07/2024	17/07/2024	4,55633	CL 37 S 21 35	QUIROGA SUR	18	Anden	-74,1187024	4,57859599
18AN00274-1	11/07/2024	17/07/2024	3,27661	KR 20A 37 41 S	QUIROGA SUR	18	Anden	-74,1187036	4,57766204
18AN00274-2	11/07/2024	17/07/2024	3,59243	KR 20A 37 35 S	QUIROGA SUR	18	Anden	-74,1186445	4,5776818
18AN00274-3	11/07/2024	17/07/2024	12,40835	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1184747	4,57808741
18AN00275-1	11/07/2024	17/07/2024	10,71664	KR 20 39 01 S	QUIROGA SUR	18	Anden	-74,1192551	4,57699541
18AN00275-2	11/07/2024	17/07/2024	2,67524	KR 20 38 09 S	QUIROGA SUR	18	Anden	-74,119128	4,57704006
18AN00275-3	11/07/2024	17/07/2024	4,38020	KR 20 37 89 S	QUIROGA SUR	18	Anden	-74,1189895	4,57708648
18AN00275-4	11/07/2024	17/07/2024	2,65285	KR 20 37 73 S	QUIROGA SUR	18	Anden	-74,1189001	4,57711706
18AN00275-5	11/07/2024	17/07/2024	0,86774	KR 20 37 73 S	QUIROGA SUR	18	Anden	-74,1188751	4,57712561
18AN00275-6	11/07/2024	17/07/2024	18,58812	CL 37 S 20 07	QUIROGA SUR	18	Anden	-74,1183615	4,57730182
18AN00275-7	11/07/2024	17/07/2024	3,21494	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1182654	4,57735223
18AN00275-8	11/07/2024	17/07/2024	24,43263	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1183004	4,5774754
18AN00275-9	11/07/2024	17/07/2024	9,23043	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1183547	4,57766543
18AN00276-1	11/07/2024	17/07/2024	100,52372	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1180594	4,57662015
18AN00276-2	11/07/2024	17/07/2024	6,82608	KR 20 38 20 S	QUIROGA SUR	18	Anden	-74,1191455	4,5769651
18AN00276-3	11/07/2024	17/07/2024	23,83505	KR 19 38 01 S	QUIROGA SUR	18	Anden	-74,1189841	4,57701915
18AN00276-4	11/07/2024	17/07/2024	0,98440	KR 20 37 28 S	QUIROGA SUR	18	Anden	-74,1185029	4,57718353
18AN00276-5	11/07/2024	17/07/2024	3,21762	KR 20 37 28 S	QUIROGA SUR	18	Anden	-74,1184647	4,5771971
18AN00276-6	11/07/2024	17/07/2024	15,02417	CL 37 S 19 33	QUIROGA SUR	18	Anden	-74,118341	4,57723919
18AN00277-1	11/07/2024	17/07/2024	97,60938	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1193863	4,57616323
18AN00277-2	11/07/2024	17/07/2024	153,48585	CL 38 S 18 30	QUIROGA SUR	18	Anden	-74,118998	4,57623849
18AN00277-3	11/07/2024	17/07/2024	7,91966	CL 38 S 18 30	QUIROGA SUR	18	Anden	-74,118775	4,57628581
18AN00278-1	11/07/2024	17/07/2024	14,85929	CL 40 S 22A 10	QUIROGA SUR	18	Anden	-74,1204028	4,57862494
18AN00278-2	11/07/2024	17/07/2024	12,83533	KR 22A 39 01 S	QUIROGA SUR	18	Anden	-74,1198583	4,57874838
18AN00278-3	11/07/2024	17/07/2024	22,23985	CL 40 S 22A 36	QUIROGA SUR	18	Anden	-74,1204812	4,57885185
18AN00279-1	11/07/2024	17/07/2024	1,07859	CL 40 S 21 10	QUIROGA SUR	18	Anden	-74,1201139	4,57775057
18AN00279-2	11/07/2024	17/07/2024	2,13457	CL 40 S 21 10	QUIROGA SUR	18	Anden	-74,1199456	4,57775707
18AN00279-3	11/07/2024	17/07/2024	21,39278	CL 40 S 21 30	QUIROGA SUR	18	Anden	-74,1201667	4,57792524
18AN00280-1	11/07/2024	17/07/2024	63,83697	KR 20A 38 01 S	QUIROGA SUR	18	Anden	-74,1191464	4,57751215
18AN00280-2	11/07/2024	17/07/2024	33,03320	KR 20A 38 01 S	QUIROGA SUR	18	Anden	-74,119445	4,57782351
18AN00282-1	11/07/2024	17/07/2024	0,45709	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1195808	4,57629133
18AN00282-10	11/07/2024	17/07/2024	72,42806	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1192243	4,57651474
18AN00282-11	11/07/2024	17/07/2024	3,75730	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1191397	4,57654395
18AN00282-12	11/07/2024	17/07/2024	42,96197	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1190857	4,57656186



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00282-13	11/07/2024	17/07/2024	3,47420	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1190144	4,57658104
18AN00282-2	11/07/2024	17/07/2024	19,75030	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1196291	4,57633334
18AN00282-3	11/07/2024	17/07/2024	96,22333	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1195472	4,57639763
18AN00282-4	11/07/2024	17/07/2024	4,37876	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1194411	4,57644068
18AN00282-5	11/07/2024	17/07/2024	4,69328	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,119428	4,57644463
18AN00282-6	11/07/2024	17/07/2024	4,43060	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1194152	4,57644921
18AN00282-7	11/07/2024	17/07/2024	32,72178	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1193682	4,57646568
18AN00282-8	11/07/2024	17/07/2024	4,55204	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1193223	4,57648112
18AN00282-9	11/07/2024	17/07/2024	3,98329	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1193084	4,5764863
18AN00283-1	11/07/2024	17/07/2024	11,80673	KR 23D 40 89 S	QUIROGA SUR	18	Anden	-74,1217944	4,58004678
18AN00283-10	11/07/2024	17/07/2024	12,63786	CL 40 S 23D 29	QUIROGA SUR	18	Anden	-74,1211509	4,58053245
18AN00283-11	11/07/2024	17/07/2024	15,86862	CL 40 S 23D 35	QUIROGA SUR	18	Anden	-74,1211754	4,58060673
18AN00283-2	11/07/2024	17/07/2024	7,82045	KR 23D 40 69 S	QUIROGA SUR	18	Anden	-74,1216698	4,58009027
18AN00283-3	11/07/2024	17/07/2024	10,16794	KR 23D 40 55 S	QUIROGA SUR	18	Anden	-74,1215302	4,58013892
18AN00283-4	11/07/2024	17/07/2024	4,09003	KR 23D 40 41 S	QUIROGA SUR	18	Anden	-74,1213965	4,58018424
18AN00283-5	11/07/2024	17/07/2024	2,60696	KR 23D 40 35 S	QUIROGA SUR	18	Anden	-74,1213271	4,58020579
18AN00283-6	11/07/2024	17/07/2024	49,43857	KR 23D 40 89 S	QUIROGA SUR	18	Anden	-74,1219073	4,58013073
18AN00283-7	11/07/2024	17/07/2024	14,69756	CL 40 S 23D 07	QUIROGA SUR	18	Anden	-74,1211394	4,58027352
18AN00283-8	11/07/2024	17/07/2024	5,04233	KR 24 40A 16 S	QUIROGA SUR	18	Anden	-74,1218504	4,58046463
18AN00283-9	11/07/2024	17/07/2024	5,05323	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,1211289	4,58046819
18AN00284-1	11/07/2024	17/07/2024	402,45890	KR 23C 40 61 S	QUIROGA SUR	18	Anden	-74,1213813	4,5796004
18AN00284-2	11/07/2024	17/07/2024	29,93619	CL 40B S 23C 00	QUIROGA SUR	18	Anden	-74,1216562	4,57960055
18AN00284-3	11/07/2024	17/07/2024	162,53683	CL 40 S 23C 17	QUIROGA SUR	18	Anden	-74,1210231	4,57972657
18AN00284-4	11/07/2024	17/07/2024	42,47813	KR 23D 40 82 S	QUIROGA SUR	18	Anden	-74,1217471	4,57988136
18AN00285-1	11/07/2024	17/07/2024	7,07672	KR 22A 40 63 S	QUIROGA SUR	18	Anden	-74,1209627	4,57837075
18AN00285-2	11/07/2024	17/07/2024	15,58376	CL 40 S 22A 09	QUIROGA SUR	18	Anden	-74,1206557	4,57847462
18AN00285-3	11/07/2024	17/07/2024	1,32162	KR 22A 40 63 S	QUIROGA SUR	18	Anden	-74,1210899	4,57873959
18AN00286-1	11/07/2024	17/07/2024	10,22407	KR 22 40 33 S	QUIROGA SUR	18	Anden	-74,1206049	4,57801542
18AN00286-2	11/07/2024	17/07/2024	7,58304	KR 22 40 23 S	QUIROGA SUR	18	Anden	-74,1204827	4,57805886
18AN00286-3	11/07/2024	17/07/2024	4,46592	CL 40 S 22 35	QUIROGA SUR	18	Anden	-74,1206216	4,57841875
18AN00286-4	11/07/2024	17/07/2024	12,48011	KR 22 A CL 40 S	QUIROGA SUR	18	Anden	-74,1205268	4,57845071
18AN00287-4	11/07/2024	17/07/2024	1,05872	KR 22 40 46 S	QUIROGA SUR	18	Anden	-74,1206776	4,57792275
18AN00287-5	11/07/2024	17/07/2024	4,83831	CL 40 S 21 35	QUIROGA SUR	18	Anden	-74,1202821	4,57797349
18AN00287-6	11/07/2024	17/07/2024	11,48212	CL 40 S 21 35	QUIROGA SUR	18	Anden	-74,1203792	4,5780246
18AN00288-1	11/07/2024	17/07/2024	77,94618	KR 20A 40A 01 S	QUIROGA SUR	18	Anden	-74,120921	4,57732224
18AN00289-1	11/07/2024	17/07/2024	12,02892	CL 41B S 20A 36	QUIROGA SUR	18	Anden	-74,1216866	4,57698791
18AN00289-2	11/07/2024	17/07/2024	8,56611	CL 41B S 20A 36	QUIROGA SUR	18	Anden	-74,1216708	4,57706697
18AN00289-3	11/07/2024	17/07/2024	15,12116	CL 41B S 20A 36	QUIROGA SUR	18	Anden	-74,1215952	4,57709328
18AN00290-1	11/07/2024	17/07/2024	106,83248	CL 40B S 19 51	QUIROGA SUR	18	Anden	-74,1208781	4,57637461
18AN00291-1	11/07/2024	17/07/2024	1,94295	CL 41B S 23D 08	QUIROGA SUR	18	Anden	-74,1229375	4,57965098
18AN00291-2	11/07/2024	17/07/2024	8,17155	KR 23D 41 59 S	QUIROGA SUR	18	Anden	-74,1228519	4,57968266
18AN00291-3	11/07/2024	17/07/2024	1,60672	KR 23D 41 49 S	QUIROGA SUR	18	Anden	-74,122752	4,57971612
18AN00291-5	11/07/2024	17/07/2024	5,58673	KR 23D 41 25 S	QUIROGA SUR	18	Anden	-74,1225125	4,57980031
18AN00291-6	11/07/2024	17/07/2024	30,37624	CL 40B S 23C 57	QUIROGA SUR	18	Anden	-74,1218548	4,57997337
18AN00292-1	11/07/2024	17/07/2024	49,41536	KR 23C 40B 47 S	QUIROGA SUR	18	Anden	-74,1221095	4,57935078
18AN00292-10	11/07/2024	17/07/2024	45,61841	CL 41 S 23C 58	QUIROGA SUR	18	Anden	-74,1223013	4,57971109
18AN00292-11	11/07/2024	17/07/2024	30,56650	CL 40B S 23C 43	QUIROGA SUR	18	Anden	-74,1217973	4,57979598
18AN00292-2	11/07/2024	17/07/2024	185,45876	KR 23C 40B 35 S	QUIROGA SUR	18	Anden	-74,1219457	4,57940637
18AN00292-3	11/07/2024	17/07/2024	78,20701	KR 23C 40B 15 S	QUIROGA SUR	18	Anden	-74,1217763	4,57946669
18AN00292-4	11/07/2024	17/07/2024	164,39935	KR 23C 40B 47 S	QUIROGA SUR	18	Anden	-74,1222023	4,57942257
18AN00292-5	11/07/2024	17/07/2024	27,42072	CL 41 S 23C 20	QUIROGA SUR	18	Anden	-74,1222682	4,57961494
18AN00292-6	11/07/2024	17/07/2024	3,53190	CL 41 S 23C 44	QUIROGA SUR	18	Anden	-74,1222743	4,57964661
18AN00292-7	11/07/2024	17/07/2024	3,67424	CL 41 S 23C 44	QUIROGA SUR	18	Anden	-74,1222776	4,57966003
18AN00292-8	11/07/2024	17/07/2024	36,68772	KR 23C 40B 07 S	QUIROGA SUR	18	Anden	-74,1217192	4,5795679
18AN00292-9	11/07/2024	17/07/2024	3,45876	CL 41 S 23C 44	QUIROGA SUR	18	Anden	-74,1222831	4,57967216
18AN00293-1	11/07/2024	17/07/2024	26,15482	KR 22A 40B 68 S	QUIROGA SUR	18	Anden	-74,1220556	4,57799899
18AN00293-10	11/07/2024	17/07/2024	6,93951	KR 22A 40A 09 S	QUIROGA SUR	18	Anden	-74,1210786	4,57833308
18AN00293-11	11/07/2024	17/07/2024	59,45005	CL 41B S 22A 36	QUIROGA SUR	18	Anden	-74,1221706	4,57834358
18AN00293-12	11/07/2024	17/07/2024	55,44656	CL 41B S 22A 36	QUIROGA SUR	18	Anden	-74,122126	4,57838626
18AN00293-13	11/07/2024	17/07/2024	7,40721	KR 23 40B 32 S	QUIROGA SUR	18	Anden	-74,1217707	4,57850704
18AN00293-14	11/07/2024	17/07/2024	1,18851	KR 23 40A 08 S	QUIROGA SUR	18	Anden	-74,1212242	4,5786928
18AN00293-15	11/07/2024	17/07/2024	2,50830	KR 23 40A 08 S	QUIROGA SUR	18	Anden	-74,1211878	4,57870464





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00293-3	11/07/2024	17/07/2024	21,91973	CL 41B S 22A 12	QUIROGA SUR	18	Anden	-74,1218649	4,57806324
18AN00293-4	11/07/2024	17/07/2024	100,62837	CL 41B S 22A 12	QUIROGA SUR	18	Anden	-74,1220413	4,57806581
18AN00293-5	11/07/2024	17/07/2024	1,41614	KR 22A 40B 15 S	QUIROGA SUR	18	Anden	-74,1215059	4,5781861
18AN00293-6	11/07/2024	17/07/2024	3,10473	KR 22A 40B 09 S	QUIROGA SUR	18	Anden	-74,1214467	4,5782067
18AN00293-8	11/07/2024	17/07/2024	2,46471	KR 22A 40B 03 S	QUIROGA SUR	18	Anden	-74,1213711	4,57823156
18AN00293-9	11/07/2024	17/07/2024	2,95010	KR 22A 40A 21 S	QUIROGA SUR	18	Anden	-74,1211679	4,57830074
18AN00294-1	11/07/2024	17/07/2024	1,28209	CL 41B S 22 04	QUIROGA SUR	18	Anden	-74,1219716	4,57756062
18AN00294-2	11/07/2024	17/07/2024	14,47816	CL 41B S 22 04	QUIROGA SUR	18	Anden	-74,1218489	4,57759365
18AN00294-3	11/07/2024	17/07/2024	1,85719	CL 41B S 22 10	QUIROGA SUR	18	Anden	-74,1220077	4,57762338
18AN00294-4	11/07/2024	17/07/2024	6,30507	CL 41B S 22 22	QUIROGA SUR	18	Anden	-74,1220726	4,57775875
18AN00294-5	11/07/2024	17/07/2024	15,64063	KR 22A 40B 68 S	QUIROGA SUR	18	Anden	-74,1221184	4,57785525
18AN00294-6	11/07/2024	17/07/2024	34,49515	KR 22A 40B 68 S	QUIROGA SUR	18	Anden	-74,122002	4,57794633
18AN00295-1	11/07/2024	17/07/2024	22,29650	CL 41B S 21 08	QUIROGA SUR	18	Anden	-74,1216801	4,57716631
18AN00295-2	11/07/2024	17/07/2024	1,14123	KR 21 40B 51 S	QUIROGA SUR	18	Anden	-74,1215598	4,57720368
18AN00295-4	11/07/2024	17/07/2024	7,39253	KR 21 40 61 S	QUIROGA SUR	18	Anden	-74,1207426	4,57748615
18AN00295-5	11/07/2024	17/07/2024	6,76805	CL 41B S 21 36	QUIROGA SUR	18	Anden	-74,1218932	4,57750969
18AN00295-6	11/07/2024	17/07/2024	4,53261	CL 41B S 21 36	QUIROGA SUR	18	Anden	-74,1218149	4,57753757
18AN00295-7	11/07/2024	17/07/2024	0,77897	KR 22 40A 06 S	QUIROGA SUR	18	Anden	-74,1208925	4,57784994
18AN00295-8	11/07/2024	17/07/2024	7,69141	KR 21 40 61 S	QUIROGA SUR	18	Anden	-74,1208399	4,57786833
18AN00296-1	11/07/2024	17/07/2024	3,97719	KR 20A 40A 12 S	QUIROGA SUR	18	Anden	-74,1207015	4,57691259
18AN00296-2	11/07/2024	17/07/2024	18,70568	KR 20 40 61 S	QUIROGA SUR	18	Anden	-74,1205579	4,57696112
18AN00297-1	11/07/2024	17/07/2024	19,06866	CL 42 S 23 32	QUIROGA SUR	18	Anden	-74,1232257	4,57875725
18AN00297-2	11/07/2024	17/07/2024	35,70568	CL 42 S 23 32	QUIROGA SUR	18	Anden	-74,1232126	4,57877329
18AN00297-3	11/07/2024	17/07/2024	27,95681	CL 42 S 23B 70	QUIROGA SUR	18	Anden	-74,1236729	4,57964772
18AN00298-1	11/07/2024	17/07/2024	1,74265	KR 22A 41B 70 S	QUIROGA SUR	18	Anden	-74,1222067	4,57781669
18AN00298-2	11/07/2024	17/07/2024	110,12863	KR 22A 41B 70 S	QUIROGA SUR	18	Anden	-74,1223031	4,57779031
18AN00298-3	11/07/2024	17/07/2024	1,78374	KR 22A 41B 70 S	QUIROGA SUR	18	Anden	-74,1222198	4,57784321
18AN00300-1	11/07/2024	17/07/2024	509,40445	KR 23 40B 38 S	QUIROGA SUR	18	Anden	-74,1218444	4,5785847
18AN00300-2	11/07/2024	17/07/2024	114,48651	KR 23 40 54 S	QUIROGA SUR	18	Anden	-74,1210993	4,57883954
18AN00300-3	11/07/2024	17/07/2024	24,12899	KR 23 40 34 S	QUIROGA SUR	18	Anden	-74,1209119	4,57890373
18AN00300-4	11/07/2024	17/07/2024	34,11943	CL 41 S 23C 38	QUIROGA SUR	18	Anden	-74,1223461	4,57933718
18AN00300-5	11/07/2024	17/07/2024	224,26611	KR 23C 40B 15 S	QUIROGA SUR	18	Anden	-74,1215812	4,57940622
18AN00300-6	11/07/2024	17/07/2024	1,29739	CL 41B S 23C 38	QUIROGA SUR	18	Anden	-74,1224217	4,57974645
18AN00300-7	11/07/2024	17/07/2024	29,52410	CL 41 S 23C 38	QUIROGA SUR	18	Anden	-74,1223637	4,57962917
18AN00300-8	11/07/2024	17/07/2024	63,26569	KR 23D 41 S	QUIROGA SUR	18	Anden	-74,1226845	4,57967293
18AN00301-1	11/07/2024	17/07/2024	51,30120	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1190805	4,58052115
18AN00301-2	11/07/2024	17/07/2024	50,20855	KR 23C 36 09 S	QUIROGA SUR	18	Anden	-74,1186256	4,58063387
18AN00301-3	11/07/2024	17/07/2024	12,34828	CL 36 S 23D 07	QUIROGA SUR	18	Anden	-74,1187194	4,58099969
18AN00301-4	11/07/2024	17/07/2024	14,51660	CL 36 S 23D 25	QUIROGA SUR	18	Anden	-74,1187685	4,58118682
18AN00301-5	11/07/2024	17/07/2024	12,11808	CL 36 S 23D 35	QUIROGA SUR	18	Anden	-74,1187912	4,58126989
18AN00301-6	11/07/2024	17/07/2024	36,02108	CL 36 S 23D 49	QUIROGA SUR	18	Anden	-74,1188222	4,58138212
18AN00302-2	11/07/2024	17/07/2024	1,92440	KR 23 36 03 S	QUIROGA SUR	18	Anden	-74,1186978	4,57962294
18AN00302-3	11/07/2024	17/07/2024	0,64563	KR 23 36 03 S	QUIROGA SUR	18	Anden	-74,1185853	4,57965785
18AN00302-4	11/07/2024	17/07/2024	0,56436	KR 23 36 03 S	QUIROGA SUR	18	Anden	-74,1185003	4,57968775
18AN00302-5	11/07/2024	17/07/2024	2,73154	KR 23 36 03 S	QUIROGA SUR	18	Anden	-74,1184561	4,57970426
18AN00302-6	11/07/2024	17/07/2024	110,22584	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,118898	4,57991733
18AN00302-7	11/07/2024	17/07/2024	6,63239	CL 37S 23 51	QUIROGA SUR	18	Anden	-74,1189927	4,58025469
18AN00302-8	11/07/2024	17/07/2024	68,58264	KR 23 36 03 S	QUIROGA SUR	18	Anden	-74,1188033	4,58033893
18AN00303-1	11/07/2024	17/07/2024	47,15772	CL 40B S 19 51	QUIROGA SUR	18	Anden	-74,1212233	4,57606365
18AN00304-1	11/07/2024	17/07/2024	44,80333	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1178081	4,57642819
18AN00304-2	11/07/2024	17/07/2024	142,63613	CL 37 S 18 10	QUIROGA SUR	18	Anden	-74,1176768	4,57645446
18AN00304-3	11/07/2024	17/07/2024	143,39202	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1178562	4,57650459
18AN00304-4	11/07/2024	17/07/2024	11,48439	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1179409	4,57658568
18AN00304-5	11/07/2024	17/07/2024	169,90083	CL 37 S 18 10	QUIROGA SUR	18	Anden	-74,1177561	4,57659818
18AN00304-6	11/07/2024	17/07/2024	179,78658	CL 37 S 18 10	QUIROGA SUR	18	Anden	-74,1176165	4,57655873
18AN00305-1	11/07/2024	17/07/2024	70,60770	CL 37 S 23C 02	QUIROGA SUR	18	Anden	-74,1188155	4,58043777
18AN00306-1	11/07/2024	17/07/2024	13,29707	KR 23B 42 17 S	SANTA LUCIA	18	Anden	-74,1236915	4,57911141
18AN00307-1	11/07/2024	17/07/2024	57,61646	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,1233426	4,57854025
18AN00307-2	11/07/2024	17/07/2024	38,31442	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,1235614	4,57863588
18AN00307-3	11/07/2024	17/07/2024	101,74980	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,1238973	4,5787817
18AN00307-4	11/07/2024	17/07/2024	112,93575	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,123297	4,57869809
18AN00307-5	11/07/2024	17/07/2024	3,44871	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,1241263	4,5788835



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00307-7	11/07/2024	17/07/2024	122,18985	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,1238936	4,57897168
18AN00308-1	11/07/2024	17/07/2024	55,69265	KR 24B 42C 18 S	SANTA LUCIA	18	Anden	-74,1254936	4,57972815
18AN00308-3	11/07/2024	17/07/2024	86,96731	KR 24B 42C 18 S	SANTA LUCIA	18	Anden	-74,1253746	4,57991387
18AN00309-1	11/07/2024	17/07/2024	21,08086	DG 42B S 23B 18	SANTA LUCIA	18	Anden	-74,1245158	4,5790508
18AN00309-3	11/07/2024	17/07/2024	10,45689	DG 42B S 23B 72	SANTA LUCIA	18	Anden	-74,1249448	4,57923318
18AN00309-4	11/07/2024	17/07/2024	7,79111	DG 42B S 23B 72	SANTA LUCIA	18	Anden	-74,124989	4,57925221
18AN00309-5	11/07/2024	17/07/2024	5,73355	DG 42B S 23B 78	SANTA LUCIA	18	Anden	-74,1250827	4,57929069
18AN00309-6	11/07/2024	17/07/2024	1,58531	KR 24 42A 18 S	SANTA LUCIA	18	Anden	-74,124796	4,57946153
18AN00309-7	11/07/2024	17/07/2024	11,69494	KR 24 42A 12 S	SANTA LUCIA	18	Anden	-74,1247458	4,57947595
18AN00309-8	11/07/2024	17/07/2024	2,30546	KR 24 42A 00 S	SANTA LUCIA	18	Anden	-74,1246059	4,57951514
18AN00310-1	11/07/2024	17/07/2024	2,39260	KR 23B 42B 01 S	SANTA LUCIA	18	Anden	-74,1244589	4,57893643
18AN00310-11	11/07/2024	17/07/2024	6,15303	DG 42B S 23B 85	SANTA LUCIA	18	Anden	-74,1252659	4,57923326
18AN00310-2	11/07/2024	17/07/2024	2,23128	DG 42B S 23B 03	SANTA LUCIA	18	Anden	-74,1245155	4,57893787
18AN00310-3	11/07/2024	17/07/2024	2,14330	KR 23B 42B 01 S	SANTA LUCIA	18	Anden	-74,1245811	4,57898498
18AN00310-4	11/07/2024	17/07/2024	0,44317	KR 23B 42B 01 S	SANTA LUCIA	18	Anden	-74,1246074	4,57899201
18AN00310-5	11/07/2024	17/07/2024	0,79454	DG 42B S 23B 51	SANTA LUCIA	18	Anden	-74,1248316	4,57908789
18AN00310-6	11/07/2024	17/07/2024	2,27370	DG 42B S 23B 51	SANTA LUCIA	18	Anden	-74,1248479	4,57910073
18AN00310-7	11/07/2024	17/07/2024	7,40455	DG 42B S 23B 51	SANTA LUCIA	18	Anden	-74,1248727	4,57910817
18AN00310-8	11/07/2024	17/07/2024	11,13332	DG 42B S 23B 61	SANTA LUCIA	18	Anden	-74,1249076	4,57912335
18AN00310-9	11/07/2024	17/07/2024	18,31019	DG 42B S 23B 75	SANTA LUCIA	18	Anden	-74,1250564	4,57918733
18AN00311-2	11/07/2024	17/07/2024	11,76227	DG 42B S 23 45	SANTA LUCIA	18	Anden	-74,1236204	4,57856969
18AN00311-3	11/07/2024	17/07/2024	8,03937	DG 42B S 23 63	SANTA LUCIA	18	Anden	-74,123868	4,57867802
18AN00312-1	11/07/2024	17/07/2024	27,13298	DG 45 S 24 02	SANTA LUCIA	18	Anden	-74,1256968	4,57955522
18AN00312-2	11/07/2024	17/07/2024	7,77325	CL 44 S 24 01	SANTA LUCIA	18	Anden	-74,125657	4,57958803
18AN00312-3	11/07/2024	17/07/2024	5,78549	CL 44 S 24 07	SANTA LUCIA	18	Anden	-74,1256774	4,57961776
18AN00312-4	11/07/2024	17/07/2024	15,11097	CL 44 S 24 07	SANTA LUCIA	18	Anden	-74,1257051	4,57966681
18AN00312-5	11/07/2024	17/07/2024	78,64694	CL 44 S 24 01	SANTA LUCIA	18	Anden	-74,1257581	4,57963356
18AN00312-6	11/07/2024	17/07/2024	11,83543	DG 45 S 24 12	SANTA LUCIA	18	Anden	-74,12605	4,57969544
18AN00313-2	11/07/2024	17/07/2024	22,59809	KR 23B 44 05 S	SANTA LUCIA	18	Anden	-74,1255396	4,5791238
18AN00314-1	11/07/2024	17/07/2024	37,12821	KR 20 42 09 S	SANTA LUCIA	18	Anden	-74,122049	4,57622384
18AN00314-2	11/07/2024	17/07/2024	11,97337	KR 20 42 09 S	SANTA LUCIA	18	Anden	-74,1220963	4,57632089
18AN00314-3	11/07/2024	17/07/2024	1,07103	CL 42 S 20 25	SANTA LUCIA	18	Anden	-74,1221063	4,57635045
18AN00314-4	11/07/2024	17/07/2024	1,10913	CL 42 S 20 25	SANTA LUCIA	18	Anden	-74,1221256	4,57638281
18AN00315-1	11/07/2024	17/07/2024	82,23475	KR 21A 28A 22 S	QUIROGA I	18	Anden	-74,1103883	4,58141803
18AN00315-2	11/07/2024	17/07/2024	85,63679	KR 21A 28A 22 S	QUIROGA I	18	Anden	-74,1103364	4,58144744
18AN00316-1	11/07/2024	17/07/2024	26,90953	CL 29 S 20 33	QUIROGA I	18	Anden	-74,1106975	4,58056778
18AN00317-1	11/07/2024	17/07/2024	158,09900	KR 19F 28B 16 S	QUIROGA I	18	Anden	-74,1096872	4,58017257
18AN00318-1	11/07/2024	17/07/2024	296,54242	KR 19 28B 29 S	QUIROGA I	18	Anden	-74,1093753	4,57921589
18AN00319-1	11/07/2024	17/07/2024	5,45322	KR 22 29 58 S	QUIROGA I	18	Anden	-74,1116509	4,58155543
18AN00320-1	11/07/2024	17/07/2024	26,12889	CL 29 S 20 33	QUIROGA I	18	Anden	-74,1108445	4,58046938
18AN00321-1	11/07/2024	17/07/2024	143,49585	KR 19F 28B 22 S	QUIROGA I	18	Anden	-74,1099113	4,58031014
18AN00322-1	11/07/2024	17/07/2024	61,40799	CL 31 S 23A 06	LIBERTADOR	18	Anden	-74,1128068	4,58279324
18AN00322-2	11/07/2024	17/07/2024	28,74528	CL 31 S 23A 90	LIBERTADOR	18	Anden	-74,1130479	4,58334276
18AN00322-3	11/07/2024	17/07/2024	56,80311	KR 24 29A 62 S	LIBERTADOR	18	Anden	-74,1126985	4,58360575
18AN00322-4	11/07/2024	17/07/2024	336,65586	KR 24 - CL 28 S	LIBERTADOR	18	Anden	-74,111711	4,58393666
18AN00322-5	11/07/2024	17/07/2024	3,69633	TV 22B 28 55 S	LIBERTADOR	18	Anden	-74,111024	4,5841623
18AN00328-1	1/07/2024	10/07/2024	2,35763	KR 24 27 25 S	SANTIAGO PEREZ	18	Anden	-74,1102192	4,5843836
18AN00328-2	1/07/2024	10/07/2024	7,09016	KR 24 27 65 S	SANTIAGO PEREZ	18	Anden	-74,1104626	4,58440398
18AN00328-3	1/07/2024	10/07/2024	29,55079	KR 24 27 61 S	SANTIAGO PEREZ	18	Anden	-74,1104044	4,58441387
18AN00328-4	1/07/2024	10/07/2024	71,59632	KR 24 27 51 S	SANTIAGO PEREZ	18	Anden	-74,1103242	4,58443243
18AN00328-5	1/07/2024	10/07/2024	35,41085	KR 24 27 35 S	SANTIAGO PEREZ	18	Anden	-74,110264	4,58449224
18AN00328-6	1/07/2024	10/07/2024	25,65643	CL 27 S 24G 09	SANTIAGO PEREZ	18	Anden	-74,1099742	4,58475968
18AN00328-7	1/07/2024	10/07/2024	27,89403	CL 27 S 24G 09	SANTIAGO PEREZ	18	Anden	-74,1100545	4,58489198
18AN00328-8	1/07/2024	10/07/2024	749,85035	CL 28 S 24 80	SANTIAGO PEREZ	18	Anden	-74,1112402	4,58500775
18AN00329-2	11/07/2024	17/07/2024	19,07114	KR 24 31C 09 S	LIBERTADOR	18	Anden	-74,1150096	4,58296243
18AN00330-1	1/07/2024	10/07/2024	0,93323	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1130744	4,58364363
18AN00330-10	1/07/2024	10/07/2024	1,08602	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1123737	4,5838521
18AN00330-11	1/07/2024	10/07/2024	28,46586	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1124141	4,58386079
18AN00330-12	1/07/2024	10/07/2024	13,21264	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1123179	4,58387467
18AN00330-13	1/07/2024	10/07/2024	4,57577	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1121934	4,58391628
18AN00330-14	1/07/2024	10/07/2024	8,97330	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1122005	4,58393484
18AN00330-15	1/07/2024	10/07/2024	14,84476	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11221098	4,58394386



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00330-16	1/07/2024	10/07/2024	3,37381	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,1120008	4,58397798
18AN00330-17	1/07/2024	10/07/2024	21,08090	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,1120228	4,58399382
18AN00330-19	1/07/2024	10/07/2024	89,46970	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,1118342	4,58404706
18AN00330-2	1/07/2024	10/07/2024	20,03669	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1130353	4,58365296
18AN00330-20	1/07/2024	10/07/2024	111,53870	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,111587	4,58413241
18AN00330-21	1/07/2024	10/07/2024	1,78928	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,111441	4,58419229
18AN00330-22	1/07/2024	10/07/2024	55,77254	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,111256	4,58423415
18AN00330-3	1/07/2024	10/07/2024	12,79202	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1129163	4,5836898
18AN00330-4	1/07/2024	10/07/2024	3,91038	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1128274	4,58370225
18AN00330-5	1/07/2024	10/07/2024	20,58815	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1127857	4,58373757
18AN00330-6	1/07/2024	10/07/2024	4,82465	KR 24 - CL 31 S	LIBERTADOR	18	Anden	-74,1126539	4,58375732
18AN00330-7	1/07/2024	10/07/2024	23,68281	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1126684	4,58377348
18AN00330-8	1/07/2024	10/07/2024	26,18883	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1125466	4,58381082
18AN00330-9	1/07/2024	10/07/2024	15,65681	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,1124637	4,58382685
18AN00331-1	1/07/2024	10/07/2024	170,52433	KR 26ABIS 29 33 S	LIBERTADOR	18	Anden	-74,1133815	4,58675702
18AN00332-1	1/07/2024	10/07/2024	309,75486	CL 30A S 26B 51	LIBERTADOR	18	Anden	-74,1147943	4,58716818
18AN00333-1	11/07/2024	17/07/2024	5,31021	KR 26H 35A 65 S	BRAVO PAEZ	18	Anden	-74,1202031	4,58888356
18AN00333-2	11/07/2024	17/07/2024	3,31170	KR 27 35 S	BRAVO PAEZ	18	Anden	-74,1201119	4,58901543
18AN00334-1	11/07/2024	17/07/2024	24,21347	KR 26G 35A 66 S	BRAVO PAEZ	18	Anden	-74,120053	4,58783131
18AN00336-1	11/07/2024	17/07/2024	37,88228	CL 35B S 26B 20	BRAVO PAEZ	18	Anden	-74,1199194	4,5849588
18AN00337-1	11/07/2024	17/07/2024	14,22905	CL 35B S 25A 42	BRAVO PAEZ	18	Anden	-74,1197725	4,58363171
18AN00337-2	11/07/2024	17/07/2024	17,21078	CL 35B S 25A 52	BRAVO PAEZ	18	Anden	-74,1197784	4,58371168
18AN00338-1	11/07/2024	17/07/2024	18,44225	CL 36 S 24B 30	BRAVO PAEZ	18	Anden	-74,1193567	4,58277777
18AN00338-2	11/07/2024	17/07/2024	25,94147	CL 36 S 24B 30	BRAVO PAEZ	18	Anden	-74,1194292	4,58289312
18AN00338-3	11/07/2024	17/07/2024	28,28074	CL 36 S 24B 30	BRAVO PAEZ	18	Anden	-74,1195721	4,58308236
18AN00339-1	11/07/2024	17/07/2024	102,73328	KR 26GBIS 35A 44 S	BRAVO PAEZ	18	Anden	-74,1199465	4,58834672
18AN00340-1	11/07/2024	17/07/2024	26,44757	CL 35C S 26 20	BRAVO PAEZ	18	Anden	-74,1205565	4,58410621
18AN00340-2	11/07/2024	17/07/2024	13,29415	CL 35C S 26 46	BRAVO PAEZ	18	Anden	-74,1206482	4,58419679
18AN00341-1	11/07/2024	17/07/2024	22,28131	KR 31 36 02 S	BRAVO PAEZ	18	Anden	-74,1219324	4,58707927
18AN00341-2	11/07/2024	17/07/2024	18,45287	KR 31 36 02 S	BRAVO PAEZ	18	Anden	-74,1220182	4,58727877
18AN00341-3	11/07/2024	17/07/2024	8,88444	KR 31 36 02 S	BRAVO PAEZ	18	Anden	-74,1220741	4,5874194
18AN00341-4	11/07/2024	17/07/2024	492,25183	KR 26G 35C 55 S	BRAVO PAEZ	18	Anden	-74,1217324	4,58784061
18AN00342-1	11/07/2024	17/07/2024	15,04493	CL 36 S 26D 12	BRAVO PAEZ	18	Anden	-74,1217207	4,5864205
18AN00342-2	11/07/2024	17/07/2024	15,42599	CL 36 S 26D 56	BRAVO PAEZ	18	Anden	-74,1217264	4,58652711
18AN00342-3	11/07/2024	17/07/2024	18,85800	CL 36 S 26D 88	BRAVO PAEZ	18	Anden	-74,121845	4,58684963
18AN00343-1	11/07/2024	17/07/2024	11,36736	CL 36 S 26C 08	BRAVO PAEZ	18	Anden	-74,1215968	4,58556661
18AN00343-2	11/07/2024	17/07/2024	12,24036	CL 36 S 26C 26	BRAVO PAEZ	18	Anden	-74,1216141	4,58566004
18AN00343-3	11/07/2024	17/07/2024	7,23069	CL 36 S 26C 38	BRAVO PAEZ	18	Anden	-74,1216228	4,58574312
18AN00343-4	11/07/2024	17/07/2024	10,61886	CL 36 S 26C 50	BRAVO PAEZ	18	Anden	-74,1216433	4,58588052
18AN00343-5	11/07/2024	17/07/2024	24,77614	KR 26D 35C 68 S	BRAVO PAEZ	18	Anden	-74,1216709	4,58604792
18AN00344-1	11/07/2024	17/07/2024	93,74188	CL 36 S 26A 32	BRAVO PAEZ	18	Anden	-74,120924	4,58447964
18AN00345-1	11/07/2024	17/07/2024	22,43042	CL 35B S 25A 37	BRAVO PAEZ	18	Anden	-74,1200708	4,58360461
18AN00346-1	11/07/2024	17/07/2024	45,26238	CL 36 S 26B 14	BRAVO PAEZ	18	Anden	-74,1211804	4,58474172
18AN00346-2	11/07/2024	17/07/2024	42,98698	CL 36 S 26B 30	BRAVO PAEZ	18	Anden	-74,1213415	4,58489332
18AN00346-3	11/07/2024	17/07/2024	15,00155	CL 36 S 26B 30	BRAVO PAEZ	18	Anden	-74,1214991	4,58512517
18AN00346-4	11/07/2024	17/07/2024	22,39040	KR 26C 35C 78 S	BRAVO PAEZ	18	Anden	-74,1215515	4,58526252
18AN00348-1	11/07/2024	17/07/2024	666,12149	CL 39 S 31 56	INGLES	18	Anden	-74,1229848	4,58770154
18AN00349-1	11/07/2024	17/07/2024	24,38615	KR 27 36A 09 S	INGLES	18	Anden	-74,1216452	4,58481651
18AN00349-2	11/07/2024	17/07/2024	27,15074	KR 27 36A 25 S	INGLES	18	Anden	-74,1217394	4,58493446
18AN00350-1	11/07/2024	17/07/2024	185,06682	CL 36 S 26A 01	INGLES	18	Anden	-74,1211101	4,58425347
18AN00351-1	11/07/2024	17/07/2024	207,12300	KR 32 38A 10 S	INGLES	18	Anden	-74,122985	4,58808828
18AN00352-1	11/07/2024	17/07/2024	45,40213	KR 25A 36 25 S	INGLES	18	Anden	-74,1203339	4,58287522
18AN00352-2	11/07/2024	17/07/2024	18,67750	CL 36 S 25A 01	INGLES	18	Anden	-74,1200717	4,58302357
18AN00352-3	11/07/2024	17/07/2024	39,32090	CL 36 S 25A 51	INGLES	18	Anden	-74,1202666	4,58338194
18AN00352-4	11/07/2024	17/07/2024	77,26056	CL 36 S 25A 61	INGLES	18	Anden	-74,1205656	4,58369019
18AN00352-5	11/07/2024	17/07/2024	87,16944	CL 36 S 25A 99	INGLES	18	Anden	-74,1211074	4,58380671
18AN00353-1	11/07/2024	17/07/2024	0,56955	KR 24B 40A 53 S	INGLES	18	Anden	-74,122732	4,58151049
18AN00353-2	11/07/2024	17/07/2024	0,38026	KR 24B 40A 53 S	INGLES	18	Anden	-74,1227216	4,58151579
18AN00353-3	11/07/2024	17/07/2024	0,71757	KR 24B 40A 53 S	INGLES	18	Anden	-74,1227039	4,58152048
18AN00353-4	11/07/2024	17/07/2024	0,87258	KR 24B 40A 53 S	INGLES	18	Anden	-74,1226518	4,58153617
18AN00353-5	11/07/2024	17/07/2024	16,86578	KR 24B 40A 49 S	INGLES	18	Anden	-74,122555	4,58156608
18AN00353-6	11/07/2024	17/07/2024	2,32210	KR 24B 40A 45 S	INGLES	18	Anden	-74,1224712	4,58159251





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00353-7	11/07/2024	17/07/2024	1,27337	KR 24B 40A 43 S	INGLES	18	Anden	-74,1224434	4,58159876
18AN00353-8	11/07/2024	17/07/2024	7,23796	KR 24B 40A 43 S	INGLES	18	Anden	-74,1223907	4,58161703
18AN00353-9	11/07/2024	17/07/2024	2,26400	KR 24B 40A 39 S	INGLES	18	Anden	-74,1223279	4,58163591
18AN00354-1	11/07/2024	17/07/2024	1,58597	CL 40 S 24 08	INGLES	18	Anden	-74,1211299	4,58086273
18AN00354-10	11/07/2024	17/07/2024	3,85997	CL 40 S 24 90	INGLES	18	Anden	-74,1214102	4,58160538
18AN00354-11	11/07/2024	17/07/2024	22,51632	KR 24B 39 40 S	INGLES	18	Anden	-74,1214536	4,58174146
18AN00354-12	11/07/2024	17/07/2024	22,83953	KR 24B 39 40 S	INGLES	18	Anden	-74,1213801	4,58182131
18AN00354-13	11/07/2024	17/07/2024	2,40816	KR 24B 39 28 S	INGLES	18	Anden	-74,1212802	4,58185218
18AN00354-14	11/07/2024	17/07/2024	1,25982	KR 24B 39 20 S	INGLES	18	Anden	-74,1212445	4,58186265
18AN00354-15	11/07/2024	17/07/2024	23,06878	KR 24B 39 12 S	INGLES	18	Anden	-74,1211271	4,5818982
18AN00354-2	11/07/2024	17/07/2024	136,66774	KR 24 39 09 S	INGLES	18	Anden	-74,1207239	4,58100653
18AN00354-3	11/07/2024	17/07/2024	9,41084	CL 40 S 24 38	INGLES	18	Anden	-74,1212579	4,58115291
18AN00354-4	11/07/2024	17/07/2024	6,10769	CL 40 S 24 44	INGLES	18	Anden	-74,1212788	4,58121792
18AN00354-5	11/07/2024	17/07/2024	1,19693	CL 40 S 24 44	INGLES	18	Anden	-74,1212862	4,58124011
18AN00354-6	11/07/2024	17/07/2024	12,00540	CL 40 S 24 50	INGLES	18	Anden	-74,1212996	4,58127665
18AN00354-7	11/07/2024	17/07/2024	15,29234	CL 40 S 24 68	INGLES	18	Anden	-74,1213396	4,58139754
18AN00354-8	11/07/2024	17/07/2024	5,23722	CL 40 S 24 74	INGLES	18	Anden	-74,1213735	4,58149835
18AN00354-9	11/07/2024	17/07/2024	5,10346	CL 40 S 24 82	INGLES	18	Anden	-74,121391	4,58154885
18AN00355-1	11/07/2024	17/07/2024	15,25704	KR 24 40 37 S	INGLES	18	Anden	-74,1217334	4,58075359
18AN00355-10	11/07/2024	17/07/2024	9,36197	CL 40 S 24 53	INGLES	18	Anden	-74,1214236	4,5813421
18AN00355-11	11/07/2024	17/07/2024	18,48156	CL 40 S 24 71	INGLES	18	Anden	-74,1214846	4,58152514
18AN00355-12	11/07/2024	17/07/2024	5,08049	KR 24B 40 26 S	INGLES	18	Anden	-74,1218091	4,58169046
18AN00355-13	11/07/2024	17/07/2024	8,78290	KR 24B 40 20 S	INGLES	18	Anden	-74,1217466	4,58170985
18AN00355-14	11/07/2024	17/07/2024	26,85978	CL 40 S 24 89	INGLES	18	Anden	-74,1215331	4,5816652
18AN00355-15	11/07/2024	17/07/2024	14,80640	KR 24B 40 06 S	INGLES	18	Anden	-74,121599	4,58175306
18AN00355-2	11/07/2024	17/07/2024	13,22628	KR 24 40 05 S	INGLES	18	Anden	-74,1213029	4,58098665
18AN00355-3	11/07/2024	17/07/2024	1,06622	CL 40 S 24 17	INGLES	18	Anden	-74,121321	4,58103307
18AN00355-4	11/07/2024	17/07/2024	1,72148	CL 40 S 24 17	INGLES	18	Anden	-74,1213234	4,58104603
18AN00355-5	11/07/2024	17/07/2024	4,50356	CL 40 S 24 25	INGLES	18	Anden	-74,1213364	4,58108265
18AN00355-6	11/07/2024	17/07/2024	26,63891	CL 40 S 24 33	INGLES	18	Anden	-74,1213711	4,58118696
18AN00355-7	11/07/2024	17/07/2024	1,41269	CL 40 S 24 45	INGLES	18	Anden	-74,1214007	4,58127622
18AN00355-8	11/07/2024	17/07/2024	2,33620	CL 40 S 24 45	INGLES	18	Anden	-74,1214057	4,58129069
18AN00355-9	11/07/2024	17/07/2024	1,40312	CL 40 S 24 53	INGLES	18	Anden	-74,1214109	4,58130527
18AN00356-1	11/07/2024	17/07/2024	14,18169	DG 41A S 28A 04	INGLES	18	Anden	-74,1257774	4,585048
18AN00356-2	11/07/2024	17/07/2024	9,71937	DG 41A S 28A 20	INGLES	18	Anden	-74,1258781	4,58509095
18AN00357-1	11/07/2024	17/07/2024	2,88417	KR 28A 41 90 S	INGLES	18	Anden	-74,1254491	4,58488425
18AN00357-2	11/07/2024	17/07/2024	2,35719	KR 28A 41 90 S	INGLES	18	Anden	-74,1254817	4,58489894
18AN00357-3	11/07/2024	17/07/2024	2,05677	KR 28A 41 90 S	INGLES	18	Anden	-74,1255662	4,5849404
18AN00358-1	11/07/2024	17/07/2024	1,67834	KR 24A 40A 81 S	INGLES	18	Anden	-74,1227707	4,58087109
18AN00358-11	11/07/2024	17/07/2024	4,16355	KR 24B 40A 64 S	INGLES	18	Anden	-74,1226394	4,58144091
18AN00358-12	11/07/2024	17/07/2024	5,72821	KR 24B 40A 58 S	INGLES	18	Anden	-74,1225867	4,58145634
18AN00358-13	11/07/2024	17/07/2024	6,24405	KR 24B 40A 52 S	INGLES	18	Anden	-74,1225357	4,58147174
18AN00358-14	11/07/2024	17/07/2024	5,37323	KR 24B 40A 46 S	INGLES	18	Anden	-74,1224837	4,58148726
18AN00358-15	11/07/2024	17/07/2024	26,30649	CL 40A S 24A 43	INGLES	18	Anden	-74,1221706	4,58158176
18AN00358-2	11/07/2024	17/07/2024	2,75057	KR 24A 40A 71 S	INGLES	18	Anden	-74,1226338	4,58091697
18AN00358-3	11/07/2024	17/07/2024	8,94809	KR 24A 40A 55 S	INGLES	18	Anden	-74,1224987	4,58096597
18AN00358-4	11/07/2024	17/07/2024	1,41753	KR 24A 40A 45 S	INGLES	18	Anden	-74,12241	4,58099464
18AN00358-5	11/07/2024	17/07/2024	3,43527	KR 24A 40A 35 S	INGLES	18	Anden	-74,1223035	4,5810311
18AN00358-8	11/07/2024	17/07/2024	1,51932	CL 40A S 24A 05	INGLES	18	Anden	-74,1219447	4,58117055
18AN00358-9	11/07/2024	17/07/2024	4,61019	KR 24B 41 22 S	INGLES	18	Anden	-74,1230696	4,58118114
18AN00359-1	11/07/2024	17/07/2024	16,69547	KR 24 40B 27 S	INGLES	18	Anden	-74,1223173	4,5804516
18AN00359-10	11/07/2024	17/07/2024	13,71936	CL 40A S 24 43	INGLES	18	Anden	-74,1219928	4,58106984
18AN00359-2	11/07/2024	17/07/2024	14,90089	KR 24 40A 29 S	INGLES	18	Anden	-74,1221208	4,58052078
18AN00359-3	11/07/2024	17/07/2024	16,46574	KR 24 40A 23 S	INGLES	18	Anden	-74,1220393	4,58054878
18AN00359-4	11/07/2024	17/07/2024	46,11326	KR 24 40A 11 S	INGLES	18	Anden	-74,121889	4,58060047
18AN00359-5	11/07/2024	17/07/2024	13,68735	KR 24 40A 11 S	INGLES	18	Anden	-74,1217899	4,58072197
18AN00359-6	11/07/2024	17/07/2024	3,25996	KR 24A 40A 56 S	INGLES	18	Anden	-74,1225919	4,58086362
18AN00359-7	11/07/2024	17/07/2024	5,28039	KR 24A 40A 40 S	INGLES	18	Anden	-74,1223767	4,58093731
18AN00359-8	11/07/2024	17/07/2024	1,90519	KR 24A 40A 24 S	INGLES	18	Anden	-74,1221843	4,58100347
18AN00359-9	11/07/2024	17/07/2024	4,70942	CL 40A S 24 43	INGLES	18	Anden	-74,1219056	4,58105782
18AN00360-1	11/07/2024	17/07/2024	12,85106	KR 24 41A 41 S	INGLES	18	Anden	-74,1233266	4,58021961
18AN00360-10	11/07/2024	17/07/2024	11,06714	KR 24B 41A 06 S	INGLES	18	Anden	-74,1232513	4,58125613



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00360-2	11/07/2024	17/07/2024	4,20584	CL 41B S 24 44	INGLES	18	Anden	-74,1234544	4,58047745
18AN00360-3	11/07/2024	17/07/2024	17,96397	CL 41B S 24 58	INGLES	18	Anden	-74,1235107	4,58058976
18AN00360-4	11/07/2024	17/07/2024	6,42320	CL 41B S 24 76	INGLES	18	Anden	-74,1235829	4,58073182
18AN00360-5	11/07/2024	17/07/2024	6,56590	CL 41A S 24A 09	INGLES	18	Anden	-74,1230281	4,58087301
18AN00360-6	11/07/2024	17/07/2024	2,12303	KR 24B 41A 54 S	INGLES	18	Anden	-74,123746	4,58110746
18AN00360-7	11/07/2024	17/07/2024	11,21412	KR 24B 41A 42 S	INGLES	18	Anden	-74,1235321	4,58117267
18AN00360-8	11/07/2024	17/07/2024	4,26220	KR 24B 41A 28 S	INGLES	18	Anden	-74,1234447	4,58119426
18AN00360-9	11/07/2024	17/07/2024	1,68460	KR 24B 41A 20 S	INGLES	18	Anden	-74,1233805	4,58121747
18AN00361-1	11/07/2024	17/07/2024	15,16639	DG 41A S 30 05	INGLES	18	Anden	-74,1262266	4,58574657
18AN00362-1	11/07/2024	17/07/2024	8,89892	KR 28 41A 11 S	INGLES	18	Anden	-74,1253415	4,58474641
18AN00362-2	11/07/2024	17/07/2024	31,79654	KR 28 41A 11 S	INGLES	18	Anden	-74,1254507	4,58479602
18AN00362-3	11/07/2024	17/07/2024	0,68554	DG 41A S 28 37	INGLES	18	Anden	-74,1255936	4,58486565
18AN00362-5	11/07/2024	17/07/2024	11,73568	DG 41A S 28 45	INGLES	18	Anden	-74,1256969	4,58491268
18AN00363-1	11/07/2024	17/07/2024	11,00666	CL 41B S 24 13	INGLES	18	Anden	-74,1234025	4,58018554
18AN00363-10	11/07/2024	17/07/2024	9,67345	CL 41B S 24 97	INGLES	18	Anden	-74,1238253	4,58102856
18AN00363-11	11/07/2024	17/07/2024	9,26122	CL 41B S 24B 03	INGLES	18	Anden	-74,1240299	4,58112161
18AN00363-12	11/07/2024	17/07/2024	16,97209	KR 24B 41B 11 S	INGLES	18	Anden	-74,1239067	4,58115909
18AN00363-14	11/07/2024	17/07/2024	5,28502	KR 24B 41A 51 S	INGLES	18	Anden	-74,1235835	4,58125658
18AN00363-15	11/07/2024	17/07/2024	5,81822	KR 24B 41A 45 S	INGLES	18	Anden	-74,1235304	4,58127263
18AN00363-16	11/07/2024	17/07/2024	10,58088	CL 42 S 24C 26	INGLES	18	Anden	-74,1244961	4,58127446
18AN00363-17	11/07/2024	17/07/2024	3,33631	KR 24B 41A 21 S	INGLES	18	Anden	-74,1233017	4,58134285
18AN00363-18	11/07/2024	17/07/2024	9,04733	KR 24B 41 25 S	INGLES	18	Anden	-74,1230759	4,58140961
18AN00363-2	11/07/2024	17/07/2024	5,19450	CL 41B S 24 33	INGLES	18	Anden	-74,1234821	4,58034419
18AN00363-3	11/07/2024	17/07/2024	9,58467	CL 41B S 24 39	INGLES	18	Anden	-74,1235168	4,58041337
18AN00363-6	11/07/2024	17/07/2024	26,21909	CL 41B S 24 53	INGLES	18	Anden	-74,1235739	4,58052858
18AN00363-7	11/07/2024	17/07/2024	14,86668	CL 41B S 24 67	INGLES	18	Anden	-74,1236864	4,58075244
18AN00363-8	11/07/2024	17/07/2024	9,02285	CL 41B S 24 83	INGLES	18	Anden	-74,1237497	4,58087855
18AN00363-9	11/07/2024	17/07/2024	8,89941	CL 41B S 24 91	INGLES	18	Anden	-74,1237842	4,58094642
18AN00364-1	11/07/2024	17/07/2024	17,16789	CL 39 S 24 36	INGLES	18	Anden	-74,120659	4,58135924
18AN00364-2	11/07/2024	17/07/2024	14,15932	CL 39 S 24 36	INGLES	18	Anden	-74,1207059	4,58137335
18AN00364-3	11/07/2024	17/07/2024	153,68900	CL 39 S 24 36	INGLES	18	Anden	-74,1206854	4,58144217
18AN00364-4	11/07/2024	17/07/2024	25,37394	CL 39 S 24 36	INGLES	18	Anden	-74,1205853	4,58140575
18AN00364-6	11/07/2024	17/07/2024	9,09630	CL 39 S 24 66	INGLES	18	Anden	-74,1209414	4,58187658
18AN00364-7	11/07/2024	17/07/2024	200,02962	CL 39 S 24 66	INGLES	18	Anden	-74,1207381	4,58197441
18AN00364-8	11/07/2024	17/07/2024	81,44747	CL 39 S 24 66	INGLES	18	Anden	-74,1207662	4,58200436
18AN00365-1	11/07/2024	17/07/2024	7,43644	CL 38 S 24A 14	INGLES	18	Anden	-74,1203026	4,58166732
18AN00365-10	11/07/2024	17/07/2024	1,15712	KR 24B 37 56 S	INGLES	18	Anden	-74,1203251	4,58213889
18AN00365-11	11/07/2024	17/07/2024	10,95213	CL 37 S 24A 27	INGLES	18	Anden	-74,1197254	4,58212153
18AN00365-12	11/07/2024	17/07/2024	17,20468	KR 24B 37 46 S	INGLES	18	Anden	-74,1202609	4,58215797
18AN00365-13	11/07/2024	17/07/2024	1,24629	KR 24B 37 46 S	INGLES	18	Anden	-74,1201991	4,58217637
18AN00365-14	11/07/2024	17/07/2024	1,00584	KR 24B 37 38 S	INGLES	18	Anden	-74,1201866	4,58218018
18AN00365-16	11/07/2024	17/07/2024	11,86870	CL 37 S 24A 37	INGLES	18	Anden	-74,1197547	4,58220518
18AN00365-17	11/07/2024	17/07/2024	38,82067	CL 37 S 24A 37	INGLES	18	Anden	-74,1199916	4,58223907
18AN00365-2	11/07/2024	17/07/2024	19,37526	KR 24A 37 35 S	INGLES	18	Anden	-74,119942	4,58179558
18AN00365-3	11/07/2024	17/07/2024	24,23092	KR 24A 37 05 S	INGLES	18	Anden	-74,1197413	4,58186817
18AN00365-4	11/07/2024	17/07/2024	9,65900	KR 24A 37 05 S	INGLES	18	Anden	-74,1196597	4,5819288
18AN00365-5	11/07/2024	17/07/2024	16,74384	CL 37 S 24A 19	INGLES	18	Anden	-74,1196929	4,58202624
18AN00365-6	11/07/2024	17/07/2024	3,25375	KR 24B 37 76 S	INGLES	18	Anden	-74,1204624	4,58210003
18AN00365-8	11/07/2024	17/07/2024	8,92112	KR 24B 37 62 S	INGLES	18	Anden	-74,1203926	4,58211765
18AN00366-1	11/07/2024	17/07/2024	56,98335	CL 39 S 24 36	INGLES	18	Anden	-74,1202561	4,58116705
18AN00366-10	11/07/2024	17/07/2024	17,64971	CL 37 S 24 37	INGLES	18	Anden	-74,1196093	4,58178844
18AN00366-11	11/07/2024	17/07/2024	10,62414	CL 37 S 24 37	INGLES	18	Anden	-74,1196904	4,58181431
18AN00366-2	11/07/2024	17/07/2024	31,73774	KR 24 37 39 S	INGLES	18	Anden	-74,1198381	4,58131051
18AN00366-3	11/07/2024	17/07/2024	65,25407	KR 24 37 13 S	INGLES	18	Anden	-74,1196091	4,58139156
18AN00366-4	11/07/2024	17/07/2024	20,09407	KR 24 37 13 S	INGLES	18	Anden	-74,1195158	4,58152124
18AN00366-5	11/07/2024	17/07/2024	8,50861	CL 38 S 24 32	INGLES	18	Anden	-74,1202782	4,58160531
18AN00366-6	11/07/2024	17/07/2024	11,64844	CL 37 S 24 15	INGLES	18	Anden	-74,1195493	4,58161173
18AN00366-7	11/07/2024	17/07/2024	10,19245	CL 37 S 24 23	INGLES	18	Anden	-74,1195757	4,58169291
18AN00366-8	11/07/2024	17/07/2024	4,12491	KR 24A 37 30 S	INGLES	18	Anden	-74,1199161	4,58173455
18AN00366-9	11/07/2024	17/07/2024	8,50773	KR 24A 37 12 S	INGLES	18	Anden	-74,1197837	4,58178151
18AN00367-1	11/07/2024	17/07/2024	30,98739	KR 24 36 23 S	INGLES	18	Anden	-74,1191259	4,58156018
18AN00367-10	11/07/2024	17/07/2024	94,09437	CL 36 S 24 75	INGLES	18	Anden	-74,1191195	4,58226493



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00367-11	11/07/2024	17/07/2024	10,63128	CL 36 S 24 85	INGLES	18	Anden	-74,119271	4,58242861
18AN00367-12	11/07/2024	17/07/2024	36,16733	KR 24B 36 08 S	INGLES	18	Anden	-74,1193846	4,5825249
18AN00367-2	11/07/2024	17/07/2024	15,13545	KR 24 36 57 S	INGLES	18	Anden	-74,1194501	4,58163238
18AN00367-3	11/07/2024	17/07/2024	9,79535	CL 37 S 24 24	INGLES	18	Anden	-74,1194826	4,58173061
18AN00367-4	11/07/2024	17/07/2024	27,74035	KR 24 36 05 S	INGLES	18	Anden	-74,1189331	4,58180823
18AN00367-5	11/07/2024	17/07/2024	1,68275	CL 36 S 24 19	INGLES	18	Anden	-74,1189664	4,58193927
18AN00367-6	11/07/2024	17/07/2024	12,06041	CL 37 S 24A 04	INGLES	18	Anden	-74,1195611	4,58195656
18AN00367-7	11/07/2024	17/07/2024	6,90478	CL 36 S 24 35	INGLES	18	Anden	-74,1189926	4,5820314
18AN00367-8	11/07/2024	17/07/2024	40,97467	KR 24B 36 26 S	INGLES	18	Anden	-74,1196462	4,58220476
18AN00367-9	11/07/2024	17/07/2024	6,49229	KR 24B 36 26 S	INGLES	18	Anden	-74,1196398	4,58236667
18AN00368-1	11/07/2024	17/07/2024	46,75411	KR 24B 40 33 S	INGLES	18	Anden	-74,1218593	4,58177683
18AN00368-10	11/07/2024	17/07/2024	9,50261	KR 24B 37 55 S	INGLES	18	Anden	-74,1202816	4,58225264
18AN00368-11	11/07/2024	17/07/2024	1,68531	KR 24B 37 49 S	INGLES	18	Anden	-74,1202466	4,58226147
18AN00368-12	11/07/2024	17/07/2024	2,50170	KR 24B 37 37 S	INGLES	18	Anden	-74,120175	4,58228535
18AN00368-13	11/07/2024	17/07/2024	14,10470	KR 24B 37 31 S	INGLES	18	Anden	-74,1200921	4,58230987
18AN00368-14	11/07/2024	17/07/2024	5,33659	KR 24B 37 25 S	INGLES	18	Anden	-74,1200144	4,58233382
18AN00368-15	11/07/2024	17/07/2024	9,02966	KR 24B 37 15 S	INGLES	18	Anden	-74,1199476	4,58235311
18AN00368-16	11/07/2024	17/07/2024	8,31583	KR 24B 37 03 S	INGLES	18	Anden	-74,119861	4,58237945
18AN00368-17	11/07/2024	17/07/2024	13,41368	KR 24B 37 03 S	INGLES	18	Anden	-74,1198455	4,58247413
18AN00368-18	11/07/2024	17/07/2024	12,56221	KR 24B 37 03 S	INGLES	18	Anden	-74,1198709	4,58254783
18AN00368-19	11/07/2024	17/07/2024	38,25688	KR 24B 36 17 S	INGLES	18	Anden	-74,1196168	4,58252801
18AN00368-2	11/07/2024	17/07/2024	19,16950	KR 24B 39 55 S	INGLES	18	Anden	-74,1215964	4,5818558
18AN00368-20	11/07/2024	17/07/2024	32,20971	KR 24B 36 17 S	INGLES	18	Anden	-74,1197664	4,58254902
18AN00368-21	11/07/2024	17/07/2024	34,34989	KR 25A 36 26 S	INGLES	18	Anden	-74,1202894	4,58279358
18AN00368-22	11/07/2024	17/07/2024	106,86308	KR 25A 36 26 S	INGLES	18	Anden	-74,1197655	4,58285922
18AN00368-3	11/07/2024	17/07/2024	14,70700	KR 24B 39 33 S	INGLES	18	Anden	-74,1214433	4,58190302
18AN00368-4	11/07/2024	17/07/2024	12,03563	KR 24B 39 29 S	INGLES	18	Anden	-74,121321	4,58193857
18AN00368-5	11/07/2024	17/07/2024	6,85589	KR 24B 39 15 S	INGLES	18	Anden	-74,1212249	4,58196809
18AN00368-6	11/07/2024	17/07/2024	20,84519	KR 24B 39 03 S	INGLES	18	Anden	-74,121105	4,58200392
18AN00368-8	11/07/2024	17/07/2024	4,84062	KR 24B 37 75 S	INGLES	18	Anden	-74,1204566	4,58220031
18AN00368-9	11/07/2024	17/07/2024	6,50343	KR 24B 37 61 S	INGLES	18	Anden	-74,1203456	4,58223301
18AN00369-1	11/07/2024	17/07/2024	14,59000	DG 43A S 26A 14	CLARET	18	Anden	-74,1262321	4,58263223
18AN00369-2	11/07/2024	17/07/2024	9,04936	DG 43A S 26A 14	CLARET	18	Anden	-74,1262719	4,58266014
18AN00370-1	11/07/2024	17/07/2024	33,89905	DG 43A S 26 28	CLARET	18	Anden	-74,1258545	4,5823516
18AN00370-2	11/07/2024	17/07/2024	47,78155	KR 26 42 01 S	CLARET	18	Anden	-74,1251318	4,58243551
18AN00370-3	11/07/2024	17/07/2024	30,68278	KR 26A 42 78 S	CLARET	18	Anden	-74,1260396	4,58248924
18AN00370-4	11/07/2024	17/07/2024	25,89593	KR 26A 42 78 S	CLARET	18	Anden	-74,1261088	4,58254128
18AN00371-5	11/07/2024	17/07/2024	35,69295	DG 43A S 25A 84	CLARET	18	Anden	-74,1254485	4,58204445
18AN00373-1	11/07/2024	17/07/2024	80,04109	KR 26 43A 25 S	CLARET	18	Anden	-74,1258796	4,58226547
18AN00373-2	11/07/2024	17/07/2024	12,99939	DG 43A S 26 31	CLARET	18	Anden	-74,1260369	4,58238242
18AN00377-3	11/07/2024	17/07/2024	11,56240	KR 26DBISA 33 36 S	MURILLO TORO	18	Anden	-74,1179652	4,58712023
18AN00377-4	11/07/2024	17/07/2024	13,10930	KR 26DBISA 33 44 S	MURILLO TORO	18	Anden	-74,1179875	4,58711595
18AN00377-5	11/07/2024	17/07/2024	55,64080	KR 26DBISA 33 54 S	MURILLO TORO	18	Anden	-74,1180218	4,58714452
18AN00377-6	11/07/2024	17/07/2024	83,23479	KR 26DBISA 33 36 S	MURILLO TORO	18	Anden	-74,1179338	4,58713923
18AN00377-7	11/07/2024	17/07/2024	9,28557	KR 26DBISA 33 54 S	MURILLO TORO	18	Anden	-74,1180255	4,58719602
18AN00377-8	11/07/2024	17/07/2024	56,37220	KR 26DBISA 33 20 S	MURILLO TORO	18	Anden	-74,1178708	4,58715066
18AN00377-9	11/07/2024	17/07/2024	6,25941	KR 26DBISA 33 35 S	MURILLO TORO	18	Anden	-74,1179468	4,58721153
18AN00378-1	11/07/2024	17/07/2024	9,06504	KR 24B 35 70 S	MURILLO TORO	18	Anden	-74,1188324	4,58271538
18AN00379-1	11/07/2024	17/07/2024	38,12980	DG 40A S 33 66	VILLA MAYOR	18	Anden	-74,1240718	4,58885769
18AN00379-2	11/07/2024	17/07/2024	22,06429	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1244452	4,58903602
18AN00380-1	11/07/2024	17/07/2024	25,18056	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1243052	4,58947833
18AN00380-2	11/07/2024	17/07/2024	62,62314	TV 34A 40 10 S	VILLA MAYOR	18	Anden	-74,1249735	4,5899351
18AN00380-3	11/07/2024	17/07/2024	66,17414	TV 34A 40 10 S	VILLA MAYOR	18	Anden	-74,1249668	4,5899997
18AN00381-1	11/07/2024	17/07/2024	82,43990	TV 34BIS 40B 78 S	VILLA MAYOR	18	Anden	-74,1260608	4,58811135
18AN00381-2	11/07/2024	17/07/2024	3,81390	TV 34BIS 40B 78 S	VILLA MAYOR	18	Anden	-74,1258776	4,58815859
18AN00381-3	11/07/2024	17/07/2024	10,58477	TV 34BIS 40B 60 S	VILLA MAYOR	18	Anden	-74,1254659	4,58831986
18AN00382-1	11/07/2024	17/07/2024	44,54483	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1252067	4,58989723
18AN00382-2	11/07/2024	17/07/2024	21,09920	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1251203	4,58993233
18AN00382-3	11/07/2024	17/07/2024	20,95284	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1251845	4,59000661
18AN00382-4	11/07/2024	17/07/2024	6,29618	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1252072	4,59003086
18AN00382-5	11/07/2024	17/07/2024	65,70881	TV 34A 40 10 S	VILLA MAYOR	18	Anden	-74,1250262	4,59003803
18AN00382-6	11/07/2024	17/07/2024	53,88836	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1250879	4,59008374





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00383-1	11/07/2024	17/07/2024	60,60781	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1266804	4,58814689
18AN00383-2	11/07/2024	17/07/2024	41,38983	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1264353	4,58845774
18AN00383-3	11/07/2024	17/07/2024	59,45539	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1261136	4,58886775
18AN00383-4	11/07/2024	17/07/2024	181,58464	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1259806	4,588678
18AN00383-5	11/07/2024	17/07/2024	67,76716	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1258729	4,58917518
18AN00383-6	11/07/2024	17/07/2024	19,78044	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1256486	4,5892855
18AN00384-1	11/07/2024	17/07/2024	2,55788	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1252857	4,59008231
18AN00384-2	11/07/2024	17/07/2024	47,84065	TV 34A 40 09 S	VILLA MAYOR	18	Anden	-74,1252755	4,5903255
18AN00385-1	11/07/2024	17/07/2024	400,37618	TV 34A 40 09 S	VILLA MAYOR	18	Anden	-74,125321	4,59023017
18AN00385-2	11/07/2024	17/07/2024	29,58003	TV 34A 40 09 S	VILLA MAYOR	18	Anden	-74,1253565	4,59038955
18AN00386-1	11/07/2024	17/07/2024	42,46656	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1279457	4,59081713
18AN00387-4	11/07/2024	17/07/2024	4,32809	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1278998	4,59066211
18AN00387-5	11/07/2024	17/07/2024	57,04504	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1279653	4,59071755
18AN00388-1	11/07/2024	17/07/2024	29,00415	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1275974	4,58889237
18AN00389-1	11/07/2024	17/07/2024	4,22437	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1279549	4,5873398
18AN00389-10	11/07/2024	17/07/2024	1,32345	DG 42 S 34B 41	VILLA MAYOR	18	Anden	-74,1281226	4,58815658
18AN00389-2	11/07/2024	17/07/2024	13,76734	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1280146	4,58747754
18AN00389-3	11/07/2024	17/07/2024	13,85417	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1280426	4,58756648
18AN00389-4	11/07/2024	17/07/2024	15,81160	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1279256	4,58773371
18AN00389-5	11/07/2024	17/07/2024	0,72603	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1278694	4,58780209
18AN00389-6	11/07/2024	17/07/2024	0,95264	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1278531	4,58782198
18AN00389-7	11/07/2024	17/07/2024	0,91122	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,127837	4,58784308
18AN00389-9	11/07/2024	17/07/2024	1,41247	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1280649	4,58810851
18AN00390-1	11/07/2024	17/07/2024	12,45868	DG 34G S 42 19	VILLA MAYOR	18	Anden	-74,1278	4,58732375
18AN00390-10	11/07/2024	17/07/2024	5,92009	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,1274279	4,58748459
18AN00390-11	11/07/2024	17/07/2024	6,56647	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1279487	4,58749727
18AN00390-12	11/07/2024	17/07/2024	26,07459	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1279036	4,5876525
18AN00390-14	11/07/2024	17/07/2024	23,84515	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1269803	4,58798439
18AN00390-15	11/07/2024	17/07/2024	2,47756	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,127126	4,58809089
18AN00390-16	11/07/2024	17/07/2024	2,81145	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1271856	4,58813911
18AN00390-17	11/07/2024	17/07/2024	1,06645	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1273026	4,58823257
18AN00390-2	11/07/2024	17/07/2024	2,04397	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,1277582	4,58734254
18AN00390-3	11/07/2024	17/07/2024	5,52088	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,1276949	4,58737134
18AN00390-4	11/07/2024	17/07/2024	8,22558	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,1276459	4,58739294
18AN00390-5	11/07/2024	17/07/2024	13,39001	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1278952	4,58737584
18AN00390-6	11/07/2024	17/07/2024	14,43776	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,1275802	4,58742186
18AN00390-7	11/07/2024	17/07/2024	2,47211	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,1275427	4,58744106
18AN00390-8	11/07/2024	17/07/2024	0,87338	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,1275277	4,58744973
18AN00390-9	11/07/2024	17/07/2024	12,32897	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,1273965	4,58745092
18AN00391-1	11/07/2024	17/07/2024	11,89641	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1269305	4,58798132
18AN00391-2	11/07/2024	17/07/2024	27,26861	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,126945	4,58802865
18AN00391-3	11/07/2024	17/07/2024	0,87845	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1275864	4,58854075
18AN00391-4	11/07/2024	17/07/2024	15,00980	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1276415	4,58858596
18AN00391-5	11/07/2024	17/07/2024	2,06358	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1276883	4,58866983
18AN00391-6	11/07/2024	17/07/2024	1,36397	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1275452	4,58885213
18AN00391-7	11/07/2024	17/07/2024	4,52538	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1273583	4,58908926
18AN00393-1	18/07/2024	24/07/2024	178,29680	CL 50A S 5B 98	A PICOTA ORIENTA	18	Anden	-74,1134678	4,54676653
18AN00396-1	18/07/2024	24/07/2024	36,72091	KR 5A 50C 30 S	A PICOTA ORIENTA	18	Anden	-74,1139543	4,54573049
18AN00396-2	18/07/2024	24/07/2024	125,52963	KR 5A 50C 12 S	A PICOTA ORIENTA	18	Anden	-74,1137545	4,54581882
18AN00397-1	18/07/2024	24/07/2024	241,01863	CL 50F S 5B 85	LA PICOTA	18	Anden	-74,1150193	4,5463793
18AN00398-1	18/07/2024	24/07/2024	87,94336	KR 5BBIS 50F 20 S	A PICOTA ORIENTA	18	Anden	-74,1150816	4,54627066
18AN00399-1	18/07/2024	24/07/2024	171,61127	CL 49B S 5 03	A PICOTA ORIENTA	18	Anden	-74,1123409	4,54675932
18AN00401-1	18/07/2024	24/07/2024	1613,03049	CL 49BBIS S 4 35	A PICOTA ORIENTA	18	Anden	-74,1112315	4,54544588
18AN00401-3	18/07/2024	24/07/2024	34,94514	CL 49B S 4 20	A PICOTA ORIENTA	18	Anden	-74,1114517	4,54594644
18AN00402-1	18/07/2024	24/07/2024	9,49760	CL 49D S 3F 04	A PICOTA ORIENTA	18	Anden	-74,110955	4,54432733
18AN00402-2	18/07/2024	24/07/2024	20,89647	CL 49D S 3D 04	A PICOTA ORIENTA	18	Anden	-74,1108986	4,54432884
18AN00403-1	18/07/2024	24/07/2024	46,92586	CL 49D S 3B 18	A PICOTA ORIENTA	18	Anden	-74,1108004	4,54430576
18AN00404-2	18/07/2024	24/07/2024	87,09158	KR 14 55 12 S	AREA ARTILLERIA	18	Anden	-74,1209571	4,54534183
18AN00405-1	18/07/2024	24/07/2024	98,67634	KR 4M 55A 00 S	LA PAZ	18	Anden	-74,1181546	4,54213113
18AN00405-2	18/07/2024	24/07/2024	24,55432	KR 4M 55A 00 S	LA PAZ	18	Anden	-74,1180491	4,54214561
18AN00405-3	18/07/2024	24/07/2024	27,61529	KR 4M 55A 00 S	LA PAZ	18	Anden	-74,1180078	4,54215034
18AN00405-4	18/07/2024	24/07/2024	311,93458	KR 4M 53 62 S	LA PAZ	18	Anden	-74,1178808	4,54234969



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00406-1	18/07/2024	24/07/2024	414,39871	CL 51 S 5F 50	LA PICOTA	18	Anden	-74,121057	4,54712068
18AN00406-2	18/07/2024	24/07/2024	160,05106	CL 51 S 5F 50	LA PICOTA	18	Anden	-74,1210725	4,54800853
18AN00406-3	18/07/2024	24/07/2024	11,84616	CL 51 S 5F 50	LA PICOTA	18	Anden	-74,1210839	4,54892657
18AN00406-4	18/07/2024	24/07/2024	2,71087	CL 51 S 5F 50	LA PICOTA	18	Anden	-74,121078	4,54902912
18AN00406-5	18/07/2024	24/07/2024	1806,56343	CL 51 S 5F 50	LA PICOTA	18	Anden	-74,121203	4,55114812
18AN00406-7	18/07/2024	24/07/2024	56,27122	CL 51 S 5F 90	LA PICOTA	18	Anden	-74,1213241	4,55352207
18AN00406-8	18/07/2024	24/07/2024	231,43186	CL 51 S 5F 90	LA PICOTA	18	Anden	-74,1213552	4,55414088
18AN00408-1	18/07/2024	24/07/2024	478,88804	KR 4M 55A 00 S	LA PICOTA	18	Anden	-74,1177317	4,5421523
18AN00409-1	18/07/2024	24/07/2024	10,88705	CL 49D S 1 12	PALERMO SUR	18	Anden	-74,1092344	4,54315627
18AN00410-1	18/07/2024	24/07/2024	6,93272	CL 49D S 1 11	PALERMO SUR	18	Anden	-74,1092889	4,54314206
18AN00411-1	18/07/2024	24/07/2024	81,48503	TV 2BBIS 49D 41 S	PALERMO SUR	18	Anden	-74,1100197	4,54264743
18AN00412-3	18/07/2024	24/07/2024	7,03877	CL 51A S 2D 04	PALERMO SUR	18	Anden	-74,110793	4,54261381
18AN00413-1	18/07/2024	24/07/2024	270,82230	DG 53BIS 2G 54	PALERMO SUR	18	Anden	-74,1123703	4,54165253
18AN00414-1	18/07/2024	24/07/2024	14,75173	KR 1 E 52A 01 S	PALERMO SUR	18	Anden	-74,1111404	4,54105941
18AN00415-1	18/07/2024	24/07/2024	269,91096	CL 52A S 1 01 E	PALERMO SUR	18	Anden	-74,1100553	4,54114925
18AN00416-1	18/07/2024	24/07/2024	826,18461	KR 1A E 49C 07 S	PALERMO SUR	18	Anden	-74,1082339	4,54269873
18AN00417-1	18/07/2024	24/07/2024	24,66133	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1077024	4,54149849
18AN00418-1	18/07/2024	24/07/2024	39,44772	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1081837	4,54123256
18AN00418-2	18/07/2024	24/07/2024	10,92251	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1081097	4,54127218
18AN00418-3	18/07/2024	24/07/2024	20,41740	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1080215	4,54131657
18AN00418-4	18/07/2024	24/07/2024	16,09159	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1079581	4,54135319
18AN00418-5	18/07/2024	24/07/2024	40,03099	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1078335	4,54142793
18AN00418-6	18/07/2024	24/07/2024	75,44979	TV 1BBIS E 49C 90 S	PALERMO SUR	18	Anden	-74,1086134	4,54193338
18AN00419-1	18/07/2024	24/07/2024	94,01655	CL 50 S 1 01 E	PALERMO SUR	18	Anden	-74,1087548	4,54189135
18AN00420-1	18/07/2024	24/07/2024	7,35297	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1096203	4,5404618
18AN00420-2	18/07/2024	24/07/2024	7,18943	KR 2B E 51A 43 S	PALERMO SUR	18	Anden	-74,1095815	4,54047827
18AN00420-3	18/07/2024	24/07/2024	18,41986	KR 2B E 51A 37 S	PALERMO SUR	18	Anden	-74,1095367	4,54050423
18AN00420-4	18/07/2024	24/07/2024	48,77430	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1094639	4,54053862
18AN00420-5	18/07/2024	24/07/2024	13,00959	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1093677	4,54058801
18AN00420-6	18/07/2024	24/07/2024	35,60120	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1092963	4,54062929
18AN00421-2	18/07/2024	24/07/2024	12,73410	KR 1 54D 24 S	PALERMO SUR	18	Anden	-74,1104618	4,54036392
18AN00421-3	18/07/2024	24/07/2024	33,88690	KR 1B E 52B 18 S	PALERMO SUR	18	Anden	-74,1106681	4,54054487
18AN00422-1	18/07/2024	24/07/2024	7,55629	CL 50 S 2B 42 E	PALERMO SUR	18	Anden	-74,1079898	4,5408034
18AN00422-2	18/07/2024	24/07/2024	21,30811	CL 50 S 2B 30 E	PALERMO SUR	18	Anden	-74,108039	4,54089287
18AN00422-3	18/07/2024	24/07/2024	211,58110	CL 50 S 2B 52 E	PALERMO SUR	18	Anden	-74,1080747	4,54087249
18AN00422-4	18/07/2024	24/07/2024	31,59377	CL 50 S 2B 52 E	PALERMO SUR	18	Anden	-74,1081211	4,54105292
18AN00422-5	18/07/2024	24/07/2024	71,07315	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1081874	4,54108221
18AN00422-6	18/07/2024	24/07/2024	137,99411	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1080143	4,54122388
18AN00423-1	18/07/2024	24/07/2024	5,71057	KR 2B E 51 00 S	PALERMO SUR	18	Anden	-74,1084898	4,54048346
18AN00423-2	18/07/2024	24/07/2024	40,65263	CL 51 S 2B 42 E	PALERMO SUR	18	Anden	-74,1084643	4,54053908
18AN00423-3	18/07/2024	24/07/2024	11,68808	KR 2B E 51 00 S	PALERMO SUR	18	Anden	-74,1085626	4,54061469
18AN00423-4	18/07/2024	24/07/2024	20,42940	KR 2B E 51 00 S	PALERMO SUR	18	Anden	-74,1085416	4,54067323
18AN00423-5	18/07/2024	24/07/2024	9,67218	KR 2B E 51 00 S	PALERMO SUR	18	Anden	-74,1086098	4,5407974
18AN00423-6	18/07/2024	24/07/2024	5,63138	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1086368	4,54085176
18AN00423-7	18/07/2024	24/07/2024	37,17994	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1085878	4,54091604
18AN00423-8	18/07/2024	24/07/2024	18,11681	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1084287	4,54099876
18AN00423-9	18/07/2024	24/07/2024	13,29549	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1083407	4,54104794
18AN00424-1	18/07/2024	24/07/2024	16,91750	CL 51 S 2D 47 E	PALERMO SUR	18	Anden	-74,1082622	4,54003656
18AN00424-2	18/07/2024	24/07/2024	8,79363	CL 51 S 2D 39 E	PALERMO SUR	18	Anden	-74,1082974	4,54010367
18AN00424-3	18/07/2024	24/07/2024	4,03520	CL 51A S 2B 50 E	PALERMO SUR	18	Anden	-74,1083706	4,54024751
18AN00424-4	18/07/2024	24/07/2024	7,36560	CL 51 S 2D 15 E	PALERMO SUR	18	Anden	-74,1083991	4,54030488
18AN00424-5	18/07/2024	24/07/2024	2,94211	KR 2B E 51 00 S	PALERMO SUR	18	Anden	-74,1084441	4,54039001
18AN00424-6	18/07/2024	24/07/2024	16,46253	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1090833	4,54064896
18AN00424-7	18/07/2024	24/07/2024	81,84959	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1087155	4,54081101
18AN00425-1	18/07/2024	24/07/2024	27,49218	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1095522	4,54040705
18AN00425-2	18/07/2024	24/07/2024	10,78037	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1094691	4,54044876
18AN00425-3	18/07/2024	24/07/2024	4,28849	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1094248	4,54047212
18AN00425-4	18/07/2024	24/07/2024	4,10513	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,109377	4,54049823
18AN00426-1	18/07/2024	24/07/2024	18,99248	CL 50 S 2D 89 E	PALERMO SUR	18	Anden	-74,1082704	4,5399426
18AN00427-1	18/07/2024	24/07/2024	29,52676	L 49CBISD S 2F 06	PALERMO SUR	18	Anden	-74,1069068	4,54046558
18AN00427-2	18/07/2024	24/07/2024	18,82681	L 49CBISD S 2D 48	PALERMO SUR	18	Anden	-74,1069181	4,54052903
18AN00427-3	18/07/2024	24/07/2024	63,61321	CL 49D S 2B 48 E	PALERMO SUR	18	Anden	-74,1074617	4,5409754



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00428-1	18/07/2024	24/07/2024	296,80476	CL 49D S 2B 26	LOS ARRAYANES II	18	Anden	-74,1096295	4,54393818
18AN00428-2	18/07/2024	24/07/2024	14,08186	CL 49BBISA S 2B 71	LOS ARRAYANES II	18	Anden	-74,1097097	4,54414751
18AN00429-1	18/07/2024	24/07/2024	28,37596	CL 40D S 1 04	PALERMO SUR	18	Anden	-74,1090863	4,54308666
18AN00430-1	18/07/2024	24/07/2024	18,48293	KR 3 51B 14 S	PALERMO SUR	18	Anden	-74,1115801	4,54244217
18AN00431-1	18/07/2024	24/07/2024	28,57965	L 49CBISD S 2F 06	PALERMO SUR	18	Anden	-74,1068623	4,54052559
18AN00431-2	18/07/2024	24/07/2024	22,16709	L 49CBISD S 2D 48	PALERMO SUR	18	Anden	-74,1068279	4,54061272
18AN00431-3	18/07/2024	24/07/2024	39,91628	KR 2F E 49C 48 S	PALERMO SUR	18	Anden	-74,1067572	4,54063979
18AN00431-4	18/07/2024	24/07/2024	34,22237	KR 2F E 49C 49 S	PALERMO SUR	18	Anden	-74,1067158	4,54074577
18AN00431-5	18/07/2024	24/07/2024	34,38056	KR 2DBIS E 49C 10 S	PALERMO SUR	18	Anden	-74,1066586	4,54076976
18AN00432-1	18/07/2024	24/07/2024	113,12516	CL 50 S 1 01 E	PALERMO SUR	18	Anden	-74,1088232	4,54194916
18AN00432-2	18/07/2024	24/07/2024	58,62632	CL 50 S 1 01 E	PALERMO SUR	18	Anden	-74,1088939	4,54204955
18AN00433-1	18/07/2024	24/07/2024	9,46790	KR 2DBIS E 49C 10 S	PALERMO SUR	18	Anden	-74,1066653	4,5408312
18AN00434-1	18/07/2024	24/07/2024	790,18846	DG 53 S 3 20	LA PAZ	18	Anden	-74,1124489	4,54202382
18AN00434-2	18/07/2024	24/07/2024	996,07292	DG 53BIS S 3 51	LA PAZ	18	Anden	-74,112936	4,54204254
18AN00435-1	18/07/2024	24/07/2024	34,24560	DG 53 S 4 48	LA PAZ	18	Anden	-74,1144258	4,54201305
18AN00436-1	18/07/2024	24/07/2024	303,82361	KR 4H 54A 40 S	LA PAZ	18	Anden	-74,1167836	4,54180841
18AN00437-1	18/07/2024	24/07/2024	196,67438	KR 4G 53 05 S	LA PAZ	18	Anden	-74,116045	4,54203206
18AN00438-1	18/07/2024	24/07/2024	34,16584	KR 4F 54B 49 S	LA PAZ	18	Anden	-74,116754	4,54146393
18AN00438-2	18/07/2024	24/07/2024	16,52681	KR 4F 54B 39 S	LA PAZ	18	Anden	-74,1167006	4,54149021
18AN00439-1	18/07/2024	24/07/2024	306,33701	KR 4C 53 15 S	LA PAZ	18	Anden	-74,1155215	4,54198013
18AN00440-1	18/07/2024	24/07/2024	192,31694	KR 4F 54B 25 S	LA PAZ	18	Anden	-74,1165574	4,54151652
18AN00441-1	18/07/2024	24/07/2024	15,50859	KR 1 54D 24 S	PALERMO SUR	18	Anden	-74,1098904	4,53993647
18AN00441-2	18/07/2024	24/07/2024	171,47913	KR 1 54D 24 S	PALERMO SUR	18	Anden	-74,1100725	4,54004311
18AN00442-1	18/07/2024	24/07/2024	730,52277	CL 59A S 3H 11 E	ARRAYANES V	18	Anden	-74,1046976	4,53941759
18AN00443-1	11/07/2024	17/07/2024	50,04153	KR 23 39 15 S	QUIROGA SUR	18	Anden	-74,1205871	4,57916832
18AN00443-10	11/07/2024	17/07/2024	79,76356	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,1206383	4,58087683
18AN00443-11	11/07/2024	17/07/2024	215,75194	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1192528	4,58072668
18AN00443-12	11/07/2024	17/07/2024	257,80882	CL 40 S 23C 16	QUIROGA SUR	18	Anden	-74,1199462	4,58111709
18AN00443-2	11/07/2024	17/07/2024	14,77624	KR 23 39 15 S	QUIROGA SUR	18	Anden	-74,1206559	4,57936896
18AN00443-3	11/07/2024	17/07/2024	100,93239	CL 40 S 23C 16	QUIROGA SUR	18	Anden	-74,1207681	4,57970447
18AN00443-4	11/07/2024	17/07/2024	34,98899	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,1209046	4,58010483
18AN00443-5	11/07/2024	17/07/2024	22,39297	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,1209637	4,5802803
18AN00443-6	11/07/2024	17/07/2024	9,55327	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,1210229	4,58045493
18AN00443-7	11/07/2024	17/07/2024	28,27201	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,1210711	4,58059748
18AN00443-8	11/07/2024	17/07/2024	16,88132	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,1210445	4,58073427
18AN00443-9	11/07/2024	17/07/2024	36,96194	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,1208985	4,58078594
18AN00445-1	11/07/2024	17/07/2024	2,48240	CL 31B S 18A 16	QUIROGA	18	Anden	-74,1121867	4,57850791
18AN00445-2	11/07/2024	17/07/2024	1,80557	CL 31B S 18A 22	QUIROGA	18	Anden	-74,1122054	4,578552
18AN00445-3	11/07/2024	17/07/2024	2,30062	CL 31B S 18A 22	QUIROGA	18	Anden	-74,1122177	4,57858351
18AN00445-4	11/07/2024	17/07/2024	2,36167	CL 31B S 18A 30	QUIROGA	18	Anden	-74,1122307	4,57861328
18AN00445-5	11/07/2024	17/07/2024	2,08442	CL 31B S 18A 30	QUIROGA	18	Anden	-74,1122442	4,57864573
18AN00446-1	25/07/2024	31/07/2024	375,85916	TV 5J 44A 35 S	PUERTO RICO	18	Anden	-74,1100723	4,5624815
18AN00447-1	11/07/2024	17/07/2024	36,23045	KR 24 45 33 S	SANTA LUCIA	18	Anden	-74,1257281	4,57942697
18AN00448-1	25/07/2024	31/07/2024	116,73516	KR 10 36 00 S	BARCELONA SUR	18	Anden	-74,1035367	4,56585835
18AN00448-2	25/07/2024	31/07/2024	315,32625	KR 10 36 00 S	BARCELONA SUR	18	Anden	-74,1033102	4,56602546
18AN00448-3	25/07/2024	31/07/2024	62,66277	KR 10 36 00 S	BARCELONA SUR	18	Anden	-74,1031135	4,56619004
18AN00448-4	25/07/2024	31/07/2024	15,50239	KR 10 36 00 S	BARCELONA SUR	18	Anden	-74,1030472	4,56624607
18AN00449-1	1/07/2024	10/07/2024	9,89263	KR 24 24 09 S	CENTENARIO	18	Anden	-74,1072684	4,58460275
18AN00451-1	1/07/2024	10/07/2024	110,61392	CL 28C S 12H 11	JUSTAVO RESTREPO	18	Anden	-74,1052206	4,57522014
18AN00451-2	1/07/2024	10/07/2024	7,52983	CL 28C S 12H 11	JUSTAVO RESTREPO	18	Anden	-74,1054312	4,5753344
18AN00452-1	1/07/2024	10/07/2024	27,46332	CL 30 S 12H 00	JUSTAVO RESTREPO	18	Anden	-74,107417	4,57548217
18AN00453-1	1/07/2024	10/07/2024	77,28971	CL 30 S 12H 00	JUSTAVO RESTREPO	18	Anden	-74,107756	4,57574858
18AN00454-1	1/07/2024	10/07/2024	23,61136	CL 30 S 12H 00	JUSTAVO RESTREPO	18	Anden	-74,1082662	4,57615281
18AN00455-1	1/07/2024	10/07/2024	172,31235	CL 30 S 12L 05	JUSTAVO RESTREPO	18	Anden	-74,1086369	4,57596071
18AN00456-1	25/07/2024	31/07/2024	102,16862	DG 48BIS S 13H 65	ARCO FIDEL SUAREZ	18	Anden	-74,1232313	4,56766864
18AN00457-1	25/07/2024	31/07/2024	3,72303	KR 13B 50A 24 S	ARCO FIDEL SUAREZ	18	Anden	-74,1246094	4,56528233
18AN00459-1	25/07/2024	31/07/2024	8,43820	DG 49ABISA S 13G 4	ARCO FIDEL SUAREZ	18	Anden	-74,1224974	4,56676355
18AN00460-1	25/07/2024	31/07/2024	21,58018	DG 49A S 13J 99	ARCO FIDEL SUAREZ	18	Anden	-74,1241209	4,56721093
18AN00460-2	25/07/2024	31/07/2024	2,43496	DG 49A S 13J 99	ARCO FIDEL SUAREZ	18	Anden	-74,1241887	4,56724828
18AN00460-3	25/07/2024	31/07/2024	84,51557	DG 49A S 13J 99	ARCO FIDEL SUAREZ	18	Anden	-74,1242178	4,56738761
18AN00461-1	18/07/2024	24/07/2024	5,32562	CL 49B S 5 45	SAN AGUSTIN	18	Anden	-74,1124842	4,5469639
18AN00461-2	18/07/2024	24/07/2024	12,69444	CL 49B S 5 59	SAN AGUSTIN	18	Anden	-74,1125491	4,54707073





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00461-3	18/07/2024	24/07/2024	33,74114	CL 49B S 5 83	SAN AGUSTIN	18	Anden	-74,1126203	4,5470912
18AN00461-4	18/07/2024	24/07/2024	39,93812	CL 49B S 5 83	SAN AGUSTIN	18	Anden	-74,1126839	4,54717452
18AN00461-5	18/07/2024	24/07/2024	38,67785	CL 49B S 5 87	SAN AGUSTIN	18	Anden	-74,1127443	4,54726689
18AN00463-1	25/07/2024	31/07/2024	197,60266	CL 36D S 11A 00	LA RESURRECCION	18	Anden	-74,1093952	4,56816463
18AN00464-1	25/07/2024	31/07/2024	471,27612	KR 11A 41 13 S	LA RESURRECCION	18	Anden	-74,1098595	4,56477532
18AN00465-1	18/07/2024	24/07/2024	123,52358	CL 49B S 5 54	SAN AGUSTIN	18	Anden	-74,1123414	4,54693747
18AN00465-2	18/07/2024	24/07/2024	24,32758	CL 49B S 5 70	SAN AGUSTIN	18	Anden	-74,1124571	4,54708482
18AN00465-3	18/07/2024	24/07/2024	36,35373	CL 49B S 5 76	SAN AGUSTIN	18	Anden	-74,11125	4,5471141
18AN00465-4	18/07/2024	24/07/2024	49,06196	CL 49B S -5 96	SAN AGUSTIN	18	Anden	-74,1125821	4,54725331
18AN00466-1	18/07/2024	24/07/2024	13,74755	CL 49 S 1 00	SAN AGUSTIN	18	Anden	-74,1058872	4,54866373
18AN00466-10	18/07/2024	24/07/2024	10,09300	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1075007	4,54965755
18AN00466-12	18/07/2024	24/07/2024	8,06561	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1078512	4,54972703
18AN00466-13	18/07/2024	24/07/2024	77,61020	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1075836	4,54969102
18AN00466-14	18/07/2024	24/07/2024	669,77872	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1071547	4,54957828
18AN00466-15	18/07/2024	24/07/2024	7,18788	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1076073	4,54978354
18AN00466-16	18/07/2024	24/07/2024	62,88057	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1076894	4,54982832
18AN00466-17	18/07/2024	24/07/2024	61,10770	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1078176	4,54985904
18AN00466-18	18/07/2024	24/07/2024	231,04196	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1083422	4,54988251
18AN00466-19	18/07/2024	24/07/2024	164,54760	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1081862	4,54991567
18AN00466-2	18/07/2024	24/07/2024	9,07372	CL 49 S 1 00	SAN AGUSTIN	18	Anden	-74,11060487	4,54871976
18AN00466-20	18/07/2024	24/07/2024	16,52580	KR 5BBIS 48R 99 S	SAN AGUSTIN	18	Anden	-74,1085997	4,54998469
18AN00466-21	18/07/2024	24/07/2024	269,59636	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,1067992	4,5498008
18AN00466-22	18/07/2024	24/07/2024	8,41192	KR 5BBIS 48R 99 S	SAN AGUSTIN	18	Anden	-74,1085618	4,55009907
18AN00466-23	18/07/2024	24/07/2024	303,54902	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1082424	4,55006347
18AN00466-24	18/07/2024	24/07/2024	468,11758	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1084808	4,55004138
18AN00466-25	18/07/2024	24/07/2024	508,53789	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1078862	4,55005754
18AN00466-26	18/07/2024	24/07/2024	231,52658	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,1075182	4,55027575
18AN00466-27	18/07/2024	24/07/2024	14,75018	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,107964	4,55047631
18AN00466-28	18/07/2024	24/07/2024	51,69160	KR 5BBIS 48R 99 S	SAN AGUSTIN	18	Anden	-74,1084684	4,55037122
18AN00466-29	18/07/2024	24/07/2024	118,09090	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,1082086	4,55056691
18AN00466-4	18/07/2024	24/07/2024	3,82235	CL 48R S 3A 18	SAN AGUSTIN	18	Anden	-74,1068652	4,54919068
18AN00466-5	18/07/2024	24/07/2024	54,18868	CL 48R S 3A 18	SAN AGUSTIN	18	Anden	-74,1072726	4,54921947
18AN00466-6	18/07/2024	24/07/2024	20,55570	CL 48R S 3A 18	SAN AGUSTIN	18	Anden	-74,1068309	4,54919585
18AN00466-7	18/07/2024	24/07/2024	205,53997	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,1061695	4,54916692
18AN00466-8	18/07/2024	24/07/2024	53,93205	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1073244	4,54953387
18AN00466-9	18/07/2024	24/07/2024	28,99816	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1074005	4,54959838
18AN00467-11	18/07/2024	24/07/2024	105,48495	CL 48Q S 3 88	SAN AGUSTIN	18	Anden	-74,1074784	4,55048584
18AN00467-12	18/07/2024	24/07/2024	25,59397	CL 48Q S 3 88	SAN AGUSTIN	18	Anden	-74,1080328	4,55072542
18AN00467-13	18/07/2024	24/07/2024	36,13768	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,1079757	4,55118422
18AN00467-2	18/07/2024	24/07/2024	191,66599	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,1055495	4,54892941
18AN00467-3	18/07/2024	24/07/2024	63,99650	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,105648	4,54898534
18AN00467-4	18/07/2024	24/07/2024	4,12999	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,1055544	4,54924075
18AN00467-5	18/07/2024	24/07/2024	3,42636	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,1056001	4,54929519
18AN00467-6	18/07/2024	24/07/2024	1,73905	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,1056431	4,54934673
18AN00467-7	18/07/2024	24/07/2024	118,05137	CL 48Q S 3 88	SAN AGUSTIN	18	Anden	-74,1059442	4,5492137
18AN00467-8	18/07/2024	24/07/2024	18,13174	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,1058248	4,5497852
18AN00467-9	18/07/2024	24/07/2024	176,33432	CL 48Q S 3 88	SAN AGUSTIN	18	Anden	-74,1066923	4,54997052
18AN00469-1	18/07/2024	24/07/2024	10,34679	CL 48PBISC S 4 32	SAN AGUSTIN	18	Anden	-74,1077626	4,55121392
18AN00469-2	18/07/2024	24/07/2024	7,96279	CL 48PBISC S 4 32	SAN AGUSTIN	18	Anden	-74,1077246	4,55122248
18AN00469-3	18/07/2024	24/07/2024	21,98430	CL 48PBISC S 4 32	SAN AGUSTIN	18	Anden	-74,1079888	4,55129509
18AN00470-1	18/07/2024	24/07/2024	120,98169	KR 5ABIS 5A 44	SAN AGUSTIN	18	Anden	-74,1091575	4,55138882
18AN00472-1	18/07/2024	24/07/2024	40,33300	KR 5B BIS 48X S	DIANA TURBAY	18	Anden	-74,1108157	4,54958224
18AN00473-1	18/07/2024	24/07/2024	47,30441	KR 1 48Q 17 S	SAN AGUSTIN	18	Anden	-74,1042041	4,54630441
18AN00473-2	18/07/2024	24/07/2024	121,55497	CL 48Q S 1 03	SAN AGUSTIN	18	Anden	-74,1040362	4,54638796
18AN00473-4	18/07/2024	24/07/2024	201,91439	TV 1A 48Q 18 S	SAN AGUSTIN	18	Anden	-74,1042603	4,5472469
18AN00474-1	18/07/2024	24/07/2024	72,91064	KR 1 48Q 51 S	SAN AGUSTIN	18	Anden	-74,1043784	4,54624921
18AN00475-1	18/07/2024	24/07/2024	8,07384	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,112266	4,55501618
18AN00476-1	18/07/2024	24/07/2024	16,52131	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,1114729	4,5545982
18AN00476-2	18/07/2024	24/07/2024	35,15846	CL 48P S 5G 04	LOS MOLINOS	18	Anden	-74,1115603	4,55468528
18AN00476-3	18/07/2024	24/07/2024	118,41572	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,1117243	4,55473095
18AN00477-1	18/07/2024	24/07/2024	166,82214	CL 48P S 5D 02	LOS MOLINOS	18	Anden	-74,1106277	4,5541292
18AN00477-2	18/07/2024	24/07/2024	47,05153	CL 48P S 5D 02	LOS MOLINOS	18	Anden	-74,1107413	4,55415944



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00478-1	18/07/2024	24/07/2024	114,49036	KR 5D 48M 15 S	LOS MOLINOS	18	Anden	-74,1105979	4,55440024
18AN00478-2	18/07/2024	24/07/2024	65,22538	KR 5D 48M 15 S	LOS MOLINOS	18	Anden	-74,1104264	4,55473868
18AN00479-1	18/07/2024	24/07/2024	15,39906	KR 5ABIS 48N 47 S	LOS MOLINOS	18	Anden	-74,1090479	4,55305866
18AN00479-2	18/07/2024	24/07/2024	276,22178	KR 5ABIS 48N 06 S	LOS MOLINOS	18	Anden	-74,1087403	4,55333532
18AN00479-3	18/07/2024	24/07/2024	98,61550	KR 5ABIS 48N 06 S	LOS MOLINOS	18	Anden	-74,1084539	4,55364154
18AN00480-1	18/07/2024	24/07/2024	26,38033	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,1111175	4,55440029
18AN00480-2	18/07/2024	24/07/2024	27,24427	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,1112975	4,55450362
18AN00481-1	18/07/2024	24/07/2024	60,02474	CL 48P S 5B 28	LOS MOLINOS	18	Anden	-74,1098386	4,5533838
18AN00481-2	18/07/2024	24/07/2024	120,59726	CL 48P S 5B 28	LOS MOLINOS	18	Anden	-74,1098786	4,5533778
18AN00482-1	18/07/2024	24/07/2024	61,07977	KR 5A 48J 47 S	LOS MOLINOS	18	Anden	-74,1080275	4,55619338
18AN00482-2	18/07/2024	24/07/2024	46,60524	CL 48JBISA S 5A 13	LOS MOLINOS	18	Anden	-74,1081188	4,55628127
18AN00482-3	18/07/2024	24/07/2024	31,79977	KR 5A 48J 37 S	LOS MOLINOS	18	Anden	-74,108007	4,55631511
18AN00482-4	18/07/2024	24/07/2024	4,62027	KR 5A 48J 37 S	LOS MOLINOS	18	Anden	-74,1080125	4,55637237
18AN00482-5	18/07/2024	24/07/2024	8,75472	KR 5A 48J 37 S	LOS MOLINOS	18	Anden	-74,1079758	4,55637932
18AN00482-6	18/07/2024	24/07/2024	3,19492	KR 5A 48J 37 S	LOS MOLINOS	18	Anden	-74,1080048	4,55640546
18AN00482-7	18/07/2024	24/07/2024	6,53174	KR 5A 48J 19 S	LOS MOLINOS	18	Anden	-74,1079663	4,5564359
18AN00482-8	18/07/2024	24/07/2024	10,18353	KR 5A 48J 37 S	LOS MOLINOS	18	Anden	-74,1079849	4,55642531
18AN00482-9	18/07/2024	24/07/2024	43,83587	KR 5A 48J 19 S	LOS MOLINOS	18	Anden	-74,107956	4,55655238
18AN00483-1	18/07/2024	24/07/2024	29,23199	DG 48J S 5 46	LOS MOLINOS	18	Anden	-74,1076778	4,55684687
18AN00483-2	18/07/2024	24/07/2024	91,55086	DG 48J S 4 28	LOS MOLINOS	18	Anden	-74,107335	4,55686213
18AN00484-1	18/07/2024	24/07/2024	1034,89961	DG 48J S 4 04	LOS MOLINOS	18	Anden	-74,1070829	4,55728707
18AN00485-1	18/07/2024	24/07/2024	47,80382	KR 5A 48J 00 S	LOS MOLINOS	18	Anden	-74,1080888	4,5559052
18AN00485-2	18/07/2024	24/07/2024	20,28976	KR 5A 48J 47 S	LOS MOLINOS	18	Anden	-74,1081031	4,5560214
18AN00485-3	18/07/2024	24/07/2024	79,59379	KR 5A 48J 47 S	LOS MOLINOS	18	Anden	-74,1080604	4,55605342
18AN00485-4	18/07/2024	24/07/2024	22,30736	KR 5A 48J 47 S	LOS MOLINOS	18	Anden	-74,1080487	4,55612528
18AN00486-1	18/07/2024	24/07/2024	73,54859	KR 5A 48J 85 S	LOS MOLINOS	18	Anden	-74,1082516	4,55525496
18AN00486-2	18/07/2024	24/07/2024	129,50710	KR 5A 48J 85 S	LOS MOLINOS	18	Anden	-74,108195	4,55541779
18AN00486-3	18/07/2024	24/07/2024	31,63477	KR 5A 48J 75 S	LOS MOLINOS	18	Anden	-74,1081464	4,55560674
18AN00486-4	18/07/2024	24/07/2024	2,69399	KR 5A 48J 75 S	LOS MOLINOS	18	Anden	-74,1081223	4,55565194
18AN00486-5	18/07/2024	24/07/2024	37,33885	KR 5A 48J 00 S	LOS MOLINOS	18	Anden	-74,1081024	4,5558269
18AN00487-1	18/07/2024	24/07/2024	19,27851	KR 5A 48K 73 S	LOS MOLINOS	18	Anden	-74,1083036	4,55497043
18AN00487-2	18/07/2024	24/07/2024	41,54710	KR 5A 48K 73 S	LOS MOLINOS	18	Anden	-74,1082864	4,55502215
18AN00487-3	18/07/2024	24/07/2024	14,91554	KR 5A 48K 73 S	LOS MOLINOS	18	Anden	-74,1082659	4,55508103
18AN00488-1	18/07/2024	24/07/2024	17,38277	CL 48M S 5A 37	LOS MOLINOS	18	Anden	-74,1092306	4,5540689
18AN00489-1	18/07/2024	24/07/2024	15,59541	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,1146599	4,55344613
18AN00490-1	18/07/2024	24/07/2024	16,40170	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,1160216	4,55281738
18AN00490-2	18/07/2024	24/07/2024	1,66617	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,1154901	4,55307186
18AN00491-1	18/07/2024	24/07/2024	107,34257	CL 48W S 5J 04	MARRUECOS	18	Anden	-74,1146997	4,5559882
18AN00492-1	18/07/2024	24/07/2024	14,84168	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,1146655	4,5553866
18AN00492-2	18/07/2024	24/07/2024	23,23015	CL 48W S 5J 04	MARRUECOS	18	Anden	-74,1147407	4,55559351
18AN00493-1	18/07/2024	24/07/2024	6,50702	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1142007	4,5550606
18AN00493-2	18/07/2024	24/07/2024	5,57847	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1141488	4,55506852
18AN00493-3	18/07/2024	24/07/2024	27,89580	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1139713	4,55509707
18AN00494-1	18/07/2024	24/07/2024	4,27208	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1132725	4,55520152
18AN00494-2	18/07/2024	24/07/2024	10,56210	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1131683	4,55521465
18AN00494-3	18/07/2024	24/07/2024	29,82984	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1130446	4,555224
18AN00495-1	18/07/2024	24/07/2024	39,37448	CL 48T S 5L 02	MARRUECOS	18	Anden	-74,1132852	4,55419481
18AN00495-2	18/07/2024	24/07/2024	87,77541	CL 48T S 5L 02	MARRUECOS	18	Anden	-74,113202	4,55423839
18AN00495-3	18/07/2024	24/07/2024	22,92613	CL 48T S 5L 02	MARRUECOS	18	Anden	-74,113144	4,55433934
18AN00496-1	18/07/2024	24/07/2024	63,63484	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,113095	4,55409724
18AN00497-1	18/07/2024	24/07/2024	16,38737	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1123108	4,55326816
18AN00497-2	18/07/2024	24/07/2024	17,34099	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1123527	4,55335998
18AN00497-3	18/07/2024	24/07/2024	21,77956	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1124007	4,55346602
18AN00497-4	18/07/2024	24/07/2024	38,32184	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1124653	4,55361318
18AN00497-5	18/07/2024	24/07/2024	28,12865	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1125747	4,55385066
18AN00497-6	18/07/2024	24/07/2024	24,27355	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1130005	4,55415128
18AN00497-7	18/07/2024	24/07/2024	46,92524	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1126793	4,55408442
18AN00497-8	18/07/2024	24/07/2024	187,40869	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1128839	4,55422961
18AN00498-1	18/07/2024	24/07/2024	14,45580	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,1115755	4,554528
18AN00498-2	18/07/2024	24/07/2024	189,94234	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,1120279	4,55476404
18AN00499-1	18/07/2024	24/07/2024	5,76442	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1109116	4,55414716
18AN00499-2	18/07/2024	24/07/2024	10,83012	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1111158	4,55426378



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00499-3	18/07/2024	24/07/2024	2,07540	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1112177	4,55432578
18AN00499-4	18/07/2024	24/07/2024	36,31735	TV 5FBIS 48P 05 S	MARRUECOS	18	Anden	-74,1113319	4,55439405
18AN00500-1	18/07/2024	24/07/2024	130,99571	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,110578	4,55385519
18AN00501-1	18/07/2024	24/07/2024	127,29934	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1101913	4,55348933
18AN00502-1	18/07/2024	24/07/2024	254,04406	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1124563	4,55386411
18AN00502-2	18/07/2024	24/07/2024	160,63066	KR 5L 48Q S 00	MARRUECOS	18	Anden	-74,1126142	4,55467529
18AN00503-1	18/07/2024	24/07/2024	13,91558	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1139884	4,55385091
18AN00503-10	18/07/2024	24/07/2024	37,57135	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1135555	4,55404932
18AN00503-11	18/07/2024	24/07/2024	34,45856	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1135071	4,55407428
18AN00503-12	18/07/2024	24/07/2024	36,98029	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1134583	4,55409498
18AN00503-13	18/07/2024	24/07/2024	37,60491	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1134087	4,55411754
18AN00503-14	18/07/2024	24/07/2024	63,59078	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1133474	4,55414877
18AN00503-2	18/07/2024	24/07/2024	37,71796	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1139467	4,55386201
18AN00503-3	18/07/2024	24/07/2024	36,70301	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1138988	4,55388579
18AN00503-4	18/07/2024	24/07/2024	43,38829	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1138491	4,5539088
18AN00503-5	18/07/2024	24/07/2024	26,38099	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1138043	4,55394299
18AN00503-6	18/07/2024	24/07/2024	40,16762	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1137516	4,55395664
18AN00503-7	18/07/2024	24/07/2024	42,01332	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1137003	4,55398004
18AN00503-8	18/07/2024	24/07/2024	43,44210	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1136485	4,55400513
18AN00503-9	18/07/2024	24/07/2024	36,99648	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1136022	4,55402624
18AN00504-1	18/07/2024	24/07/2024	79,81731	KR 5L 48Z 99 S	MOLINOS DEL SUR	18	Anden	-74,1171721	4,55578892
18AN00504-2	18/07/2024	24/07/2024	17,92135	KR 5L 48Z 99 S	MOLINOS DEL SUR	18	Anden	-74,1174261	4,55598129
18AN00504-3	18/07/2024	24/07/2024	89,82467	CL 49BBIS S 5Y 04	MOLINOS DEL SUR	18	Anden	-74,1173641	4,55581642
18AN00504-4	18/07/2024	24/07/2024	139,19951	TV 5U 48X 25 S	MOLINOS DEL SUR	18	Anden	-74,1164461	4,55578784
18AN00505-1	18/07/2024	24/07/2024	66,16368	KR 5L 49D 99 S	MARRUECOS	18	Anden	-74,1169439	4,5523749
18AN00505-2	18/07/2024	24/07/2024	158,29643	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,1164903	4,55259293
18AN00506-1	18/07/2024	24/07/2024	112,18143	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,1152367	4,55319177
18AN00507-1	18/07/2024	24/07/2024	25,94722	TV 5N 48L 67 S	LEJON SANTA BARB	18	Anden	-74,1135945	4,55619075
18AN00508-1	18/07/2024	24/07/2024	140,54633	CL 48W S 5J 04	LEJON SANTA BARB	18	Anden	-74,1135986	4,55606439
18AN00509-1	18/07/2024	24/07/2024	44,23225	CL 48W S 5J 04	LEJON SANTA BARB	18	Anden	-74,1144014	4,5563277
18AN00509-2	18/07/2024	24/07/2024	20,79501	DG 48Q S 5P 64	LEJON SANTA BARB	18	Anden	-74,1145447	4,55635498
18AN00509-3	18/07/2024	24/07/2024	284,62843	CL 48W S 5J 04	LEJON SANTA BARB	18	Anden	-74,1139148	4,55635971
18AN00510-1	18/07/2024	24/07/2024	98,66220	CL 50C S 11B 22	EL PLAYON	18	Anden	-74,1231364	4,56103252
18AN00511-1	18/07/2024	24/07/2024	117,81423	CL 50C S 11B 22	EL PLAYON	18	Anden	-74,1232771	4,5602348
18AN00512-1	18/07/2024	24/07/2024	253,42801	CL 50C S 11A 45	EL PLAYON	18	Anden	-74,1232226	4,5598015
18AN00513-3	18/07/2024	24/07/2024	60,73814	CL 50ABIS S 11D 98	EL PLAYON	18	Anden	-74,1229984	4,56147438
18AN00514-1	18/07/2024	24/07/2024	101,94154	CL 50C S 11B 22	EL PLAYON	18	Anden	-74,1232014	4,55991127
18AN00515-1	18/07/2024	24/07/2024	63,51310	CL 49H S 10 09	EL PLAYON	18	Anden	-74,1210011	4,55946497
18AN00517-1	18/07/2024	24/07/2024	101,26332	KR 5BBIS 48R 99 S	DIANA TURBAY	18	Anden	-74,1086915	4,55072949
18AN00517-2	18/07/2024	24/07/2024	180,47616	CL 48Q S 5A 01	DIANA TURBAY	18	Anden	-74,109152	4,55081635
18AN00518-1	18/07/2024	24/07/2024	24,48173	CL 48R S 2A 13	DIANA TURBAY	18	Anden	-74,1056375	4,54848406
18AN00518-2	18/07/2024	24/07/2024	6,41801	CL 48R S 2A 01	DIANA TURBAY	18	Anden	-74,1056985	4,54851556
18AN00519-1	18/07/2024	24/07/2024	5,38590	CL 48R S 1G 99	DIANA TURBAY	18	Anden	-74,105131	4,54821737
18AN00519-2	18/07/2024	24/07/2024	13,31701	CL 48R S 1G 99	DIANA TURBAY	18	Anden	-74,1051706	4,54824891
18AN00519-3	18/07/2024	24/07/2024	18,18474	CL 48R S 1G 99	DIANA TURBAY	18	Anden	-74,1052284	4,54827872
18AN00519-4	18/07/2024	24/07/2024	8,13387	CL 48R S 1G 99	DIANA TURBAY	18	Anden	-74,1052809	4,54831233
18AN00519-5	18/07/2024	24/07/2024	2,69706	CL 48R S 1G 99	DIANA TURBAY	18	Anden	-74,1053126	4,54833097
18AN00519-6	18/07/2024	24/07/2024	34,13083	CL 48R S 2 07	DIANA TURBAY	18	Anden	-74,1054448	4,54840949
18AN00520-1	18/07/2024	24/07/2024	255,22800	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,1049989	4,54722214
18AN00521-1	18/07/2024	24/07/2024	72,52460	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,1049122	4,54692545
18AN00522-1	18/07/2024	24/07/2024	34,68306	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,105079	4,54643178
18AN00522-2	18/07/2024	24/07/2024	160,43061	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,1048418	4,5465305
18AN00523-1	18/07/2024	24/07/2024	51,19138	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,1054146	4,54542263
18AN00524-1	18/07/2024	24/07/2024	161,76850	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,1056117	4,54540724
18AN00525-1	18/07/2024	24/07/2024	57,05578	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,1057106	4,54526353
18AN00527-1	18/07/2024	24/07/2024	41,89234	CL 49B S 4 20	IA TURBAY ARRAYA	18	Anden	-74,1113272	4,54656033
18AN00527-2	18/07/2024	24/07/2024	33,78180	CL 49B S 4 20	IA TURBAY ARRAYA	18	Anden	-74,1115198	4,54676673
18AN00528-1	18/07/2024	24/07/2024	13,99205	CL 49B S 4 20	IA TURBAY ARRAYA	18	Anden	-74,1110885	4,54628478
18AN00528-2	18/07/2024	24/07/2024	47,05948	CL 49B S 4 20	IA TURBAY ARRAYA	18	Anden	-74,1111498	4,54634946
18AN00529-1	18/07/2024	24/07/2024	19,33825	CL 49B S 4 20	IA TURBAY ARRAYA	18	Anden	-74,110918	4,54602731
18AN00529-2	18/07/2024	24/07/2024	103,94503	CL 49B S 4 20	IA TURBAY ARRAYA	18	Anden	-74,1109892	4,54615169
18AN00530-1	18/07/2024	24/07/2024	26,52369	KR 2C 49 85 S	IA TURBAY ARRAYA	18	Anden	-74,1089939	4,54471761





LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00530-2	18/07/2024	24/07/2024	130,55903	KR 2C 49 80 S	JA TURBAY ARRAYA	18	Anden	-74,1088071	4,54466887
18AN00530-3	18/07/2024	24/07/2024	52,60491	KR 2D 49 84 S	JA TURBAY ARRAYA	18	Anden	-74,1090797	4,5447814
18AN00531-1	18/07/2024	24/07/2024	39,70578	KR 2A 49 79 S	JA TURBAY ARRAYA	18	Anden	-74,1085151	4,54452885
18AN00532-1	18/07/2024	24/07/2024	83,06098	KR 1D 49 96 S	JA TURBAY ARRAYA	18	Anden	-74,1070753	4,54437791
18AN00533-1	18/07/2024	24/07/2024	13,41447	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,1047899	4,54428042
18AN00533-2	18/07/2024	24/07/2024	3,09880	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,1048423	4,54433711
18AN00533-3	18/07/2024	24/07/2024	2,69901	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,1048981	4,54439379
18AN00533-4	18/07/2024	24/07/2024	16,72450	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,1048526	4,54442431
18AN00533-5	18/07/2024	24/07/2024	1,65399	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,105023	4,54452016
18AN00533-6	18/07/2024	24/07/2024	7,30043	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,105074	4,54457335
18AN00533-7	18/07/2024	24/07/2024	73,75583	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,1048902	4,54674212
18AN00534-1	18/07/2024	24/07/2024	3,21353	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,105186	4,54353104
18AN00534-2	18/07/2024	24/07/2024	2,49449	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1051486	4,54355532
18AN00534-3	18/07/2024	24/07/2024	1,95099	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1051147	4,54357422
18AN00534-4	18/07/2024	24/07/2024	1,95233	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1050616	4,54360821
18AN00534-5	18/07/2024	24/07/2024	4,45747	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1050234	4,54363195
18AN00535-1	18/07/2024	24/07/2024	7,53158	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,104974	4,54333239
18AN00535-2	18/07/2024	24/07/2024	3,23841	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1048195	4,54343462
18AN00535-3	18/07/2024	24/07/2024	3,61337	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1047824	4,54345749
18AN00535-4	18/07/2024	24/07/2024	2,14256	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1047548	4,54347389
18AN00535-5	18/07/2024	24/07/2024	6,09622	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1051612	4,54346915
18AN00535-6	18/07/2024	24/07/2024	1,71952	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,104733	4,54348854
18AN00536-1	18/07/2024	24/07/2024	25,83488	KR 1D E 49 04 S	JA TURBAY ARRAYA	18	Anden	-74,1047812	4,54306833
18AN00536-2	18/07/2024	24/07/2024	22,14251	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1046237	4,54322407
18AN00537-1	18/07/2024	24/07/2024	53,22442	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1042121	4,54327913
18AN00538-1	18/07/2024	24/07/2024	752,85686	KR 2D E 49A 37 S	JA TURBAY ARRAYA	18	Anden	-74,1056433	4,5420766
18AN00538-2	18/07/2024	24/07/2024	5,02880	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1053103	4,54228088
18AN00538-3	18/07/2024	24/07/2024	25,13375	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1052484	4,5422285
18AN00538-4	18/07/2024	24/07/2024	675,24809	KR 2C E 49A 02 S	JA TURBAY ARRAYA	18	Anden	-74,1054686	4,54224144
18AN00539-1	18/07/2024	24/07/2024	221,34330	KR 2C E 48Q 39 S	JA TURBAY ARRAYA	18	Anden	-74,1035977	4,54323752
18AN00540-1	18/07/2024	24/07/2024	14,25306	CL 48M S 0 00 E	JA TURBAY ARRAYA	18	Anden	-74,1039458	4,54619072
18AN00541-1	18/07/2024	24/07/2024	86,45582	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1053511	4,54511088
18AN00541-2	18/07/2024	24/07/2024	191,67756	CL 48X S 2B 00 E	JA TURBAY ARRAYA	18	Anden	-74,1054026	4,54522629
18AN00542-1	18/07/2024	24/07/2024	111,30364	CL 48PBIS S 0 76 E	JA TURBAY ARRAYA	18	Anden	-74,1031721	4,54571153
18AN00542-2	18/07/2024	24/07/2024	512,77262	CL 48M S 0 00 E	JA TURBAY ARRAYA	18	Anden	-74,1027964	4,54594134
18AN00543-1	18/07/2024	24/07/2024	162,24543	CL 48M S 0 00 E	JA TURBAY ARRAYA	18	Anden	-74,103237	4,54640964
18AN00544-1	18/07/2024	24/07/2024	43,09582	CL 48M S 0 00 E	JA TURBAY ARRAYA	18	Anden	-74,1028231	4,54647241
18AN00545-1	25/07/2024	31/07/2024	89,49028	KR 10F 36A 75 S	SAN LUIS	18	Anden	-74,1056522	4,56622458
18AN00545-2	25/07/2024	31/07/2024	8,77394	KR 11 36A 76 S	SAN LUIS	18	Anden	-74,1057199	4,56627207
18AN00545-3	25/07/2024	31/07/2024	8,95859	KR 11 36A 76 S	SAN LUIS	18	Anden	-74,1057741	4,5662887
18AN00545-4	25/07/2024	31/07/2024	88,34428	KR 11 36A 87 S	SAN LUIS	18	Anden	-74,1058183	4,5662975
18AN00545-5	25/07/2024	31/07/2024	56,43589	KR 11 36A 76 S	SAN LUIS	18	Anden	-74,1057405	4,56630277
18AN00545-6	25/07/2024	31/07/2024	2,38072	KR 11 36A 81 S	SAN LUIS	18	Anden	-74,1057827	4,56636823
18AN00545-7	25/07/2024	31/07/2024	304,57565	KR 11 36A 87 S	SAN LUIS	18	Anden	-74,1059736	4,56638399
18AN00546-1	25/07/2024	31/07/2024	4,34591	CL 40 S 8 65	ERROS DE ORIENT	18	Anden	-74,1060979	4,56151543
18AN00546-2	25/07/2024	31/07/2024	7,12230	CL 40 S 8 48	ERROS DE ORIENT	18	Anden	-74,1061436	4,56155874
18AN00547-1	25/07/2024	31/07/2024	27,80530	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1137122	4,5619136
18AN00547-2	25/07/2024	31/07/2024	23,61744	KR 10 48 07 S	ARBOLEDA SUR	18	Anden	-74,1135945	4,5620807
18AN00547-3	25/07/2024	31/07/2024	66,82287	CL 48 S 10 00	ARBOLEDA SUR	18	Anden	-74,1135836	4,56220154
18AN00547-4	25/07/2024	31/07/2024	12,78030	CL 48 S 10 00	ARBOLEDA SUR	18	Anden	-74,1136733	4,56232872
18AN00547-5	25/07/2024	31/07/2024	27,47662	CL 48 S 10 00	ARBOLEDA SUR	18	Anden	-74,1136946	4,56240036
18AN00548-1	25/07/2024	31/07/2024	13,62357	KR 10 47 31 S	ARBOLEDA SUR	18	Anden	-74,1134046	4,56207287
18AN00548-2	25/07/2024	31/07/2024	44,71878	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1133055	4,56212167
18AN00548-3	25/07/2024	31/07/2024	26,34855	KR 10 47 05 S	ARBOLEDA SUR	18	Anden	-74,1132163	4,56218145
18AN00548-4	25/07/2024	31/07/2024	23,93269	CL 48 S 10 00	ARBOLEDA SUR	18	Anden	-74,113655	4,56241548
18AN00548-5	25/07/2024	31/07/2024	22,49991	CL 48 S 10 00	ARBOLEDA SUR	18	Anden	-74,1135472	4,56254068
18AN00549-1	25/07/2024	31/07/2024	8,26489	CL 48F S 9 04	ARBOLEDA SUR	18	Anden	-74,1142028	4,56030223
18AN00549-2	25/07/2024	31/07/2024	2,09878	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden	-74,1138171	4,56033012
18AN00549-3	25/07/2024	31/07/2024	4,79054	KR 9 48D 00 S	ARBOLEDA SUR	18	Anden	-74,1142881	4,56033083
18AN00549-4	25/07/2024	31/07/2024	28,11920	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden	-74,1134789	4,56050329
18AN00549-5	25/07/2024	31/07/2024	41,39838	CL 48B S 9 00	ARBOLEDA SUR	18	Anden	-74,1136181	4,56085524
18AN00549-6	25/07/2024	31/07/2024	14,24426	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1145479	4,56112008



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00549-7	25/07/2024	31/07/2024	9,47172	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1144935	4,56116579
18AN00549-8	25/07/2024	31/07/2024	91,19336	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1143667	4,56128154
18AN00550-1	25/07/2024	31/07/2024	26,07667	KR 9 48A 50 S	ARBOLEDA SUR	18	Anden	-74,1133662	4,56056527
18AN00550-10	25/07/2024	31/07/2024	19,34028	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1132279	4,56207001
18AN00550-2	25/07/2024	31/07/2024	37,06286	KR 9 48A 50 S	ARBOLEDA SUR	18	Anden	-74,1130958	4,56068973
18AN00550-3	25/07/2024	31/07/2024	18,75715	CL 48B S 9 00	ARBOLEDA SUR	18	Anden	-74,1134787	4,56072563
18AN00550-4	25/07/2024	31/07/2024	20,67000	KR 9 48A 50 S	ARBOLEDA SUR	18	Anden	-74,1128903	4,56077594
18AN00550-5	25/07/2024	31/07/2024	10,55932	CL 48B S 9 00	ARBOLEDA SUR	18	Anden	-74,1135514	4,56088426
18AN00550-6	25/07/2024	31/07/2024	17,36539	CL 48B S 9 00	ARBOLEDA SUR	18	Anden	-74,1136368	4,56106638
18AN00550-7	25/07/2024	31/07/2024	16,83585	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1136589	4,56184384
18AN00550-8	25/07/2024	31/07/2024	16,40535	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1134873	4,56193458
18AN00550-9	25/07/2024	31/07/2024	5,10401	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1133788	4,56199334
18AN00551-1	25/07/2024	31/07/2024	7,63589	CL 48C S 7 00	ARBOLEDA SUR	18	Anden	-74,1136448	4,56014447
18AN00551-2	25/07/2024	31/07/2024	16,12238	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden	-74,1135873	4,56034014
18AN00552-1	11/07/2024	17/07/2024	10,17377	KR 23C 32 60	QUIROGA CENTRAL	18	Anden	-74,1158488	4,58142544
18AN00552-2	11/07/2024	17/07/2024	9,36631	KR 23C 32 46 S	QUIROGA CENTRAL	18	Anden	-74,115174	4,58146189
18AN00552-3	11/07/2024	17/07/2024	10,17489	KR 23C 32 34 S	QUIROGA CENTRAL	18	Anden	-74,1156303	4,5814994
18AN00552-4	11/07/2024	17/07/2024	8,79745	KR 23C 32 20 S	QUIROGA CENTRAL	18	Anden	-74,1155212	4,58153632
18AN00552-5	11/07/2024	17/07/2024	8,62583	CL 32 S 23B 27	QUIROGA CENTRAL	18	Anden	-74,1154136	4,5815737
18AN00553-1	11/07/2024	17/07/2024	290,16841	KR 23 35 20 S	QUIROGA CENTRAL	18	Anden	-74,1167096	4,57899195
18AN00553-2	11/07/2024	17/07/2024	0,90403	KR 23 35 20 S	QUIROGA CENTRAL	18	Anden	-74,1168353	4,57959339
18AN00553-3	11/07/2024	17/07/2024	135,70066	KR 23 35 20 S	QUIROGA CENTRAL	18	Anden	-74,1173611	4,57972989
18AN00553-4	11/07/2024	17/07/2024	85,77769	KR 23 35 20 S	QUIROGA CENTRAL	18	Anden	-74,1170299	4,57983679
18AN00553-5	11/07/2024	17/07/2024	12,31946	KR 23 33A 20 S	QUIROGA CENTRAL	18	Anden	-74,1169273	4,57983676
18AN00554-1	11/07/2024	17/07/2024	2,95256	CL 33 S 20 08	QUIROGA CENTRAL	18	Anden	-74,1154977	4,57821759
18AN00554-2	11/07/2024	17/07/2024	8,85214	CL 33 S 20 08	QUIROGA CENTRAL	18	Anden	-74,1154999	4,57830321
18AN00554-3	11/07/2024	17/07/2024	187,13950	CL 32B S 20 02	QUIROGA CENTRAL	18	Anden	-74,115263	4,57832701
18AN00555-1	18/07/2024	24/07/2024	634,25755	KR 4A E 59D 47 S	ARRAYANES V	18	Anden	-74,1041069	4,53810282
18AN00556-1	18/07/2024	24/07/2024	159,30903	KR 4A E 59D 47 S	ARRAYANES V	18	Anden	-74,104592	4,53794996
18AN00557-1	18/07/2024	24/07/2024	268,82943	CL 49DBIS S 2F 33 E	PALERMO SUR	18	Anden	-74,1070368	4,53977039
18AN00558-1	18/07/2024	24/07/2024	40,40448	CL 51 S 10 00	EL PLAYON	18	Anden	-74,122667	4,55865532
18AN00558-4	18/07/2024	24/07/2024	240,31979	CL 51 S 10 00	EL PLAYON	18	Anden	-74,1230719	4,55914883
18AN00560-1	18/07/2024	24/07/2024	87,04806	CL 48X S 2B 00 E	LA TURBAY ARRAYA	18	Anden	-74,1072729	4,54415555
18AN00562	18/07/2024	24/07/2024	33,38174	KR 4 A 48X 12 S	DIANA TURBAY	18	Anden	-74,109464	4,54794188
18OR00001	11/07/2024	17/07/2024	12788,73494	KR 34 38A 76 S	LA MAYOR ORIENT	18	Orejas	-74,1228685	4,58946183
18OR00002	11/07/2024	17/07/2024	8469,12726	KR 26H 35D 16 S	BRAVO PAEZ	18	Orejas	-74,1224736	4,56816963
18PQ00003	25/07/2024	31/07/2024	94,38525	KR 13C 31B 00 S	JUSTAVO RESTREPO	18	Parque	-74,1109418	4,57708856
18PQ00007	25/07/2024	31/07/2024	3891,76911	TV 5M 48D 53 S	LEJON SANTA BARB	18	Parque	-74,1128608	4,55858855
18PQ00008	18/07/2024	24/07/2024	1405,45875	CL 48PBIS S 5 00	SAN AGUSTIN	18	Parque	-74,1083689	4,55224978
18PQ00009	25/07/2024	31/07/2024	4936,94517	CL 43BISA S 11D 22	CARMEN DEL SOL	18	Parque	-74,1124331	4,56529068
18PQ00010	25/07/2024	31/07/2024	637,20119	CL 36D S 11D 99	LA RESURRECCION	18	Parque	-74,1090128	4,56762582
18PQ00011	25/07/2024	31/07/2024	654,03602	KR 8A 39A 31 S	PERROS DE ORIENT	18	Parque	-74,1063385	4,56184267
18PQ00012	25/07/2024	31/07/2024	5430,59102	KR 10 36B 40 S	SAN LUIS	18	Parque	-74,1071145	4,56394309
18PQ00013	25/07/2024	31/07/2024	3237,97027	KR 11A 34C 59 S	SAN LUIS	18	Parque	-74,10556	4,56708787
18PQ00014	25/07/2024	31/07/2024	1909,84116	KR 10 36B 15 S	SAN LUIS	18	Parque	-74,1051511	4,56544481
18PQ00015	1/07/2024	10/07/2024	115,99447	KR 13A 28C 01 S	JUSTAVO RESTREPO	18	Parque	-74,1088715	4,57800326
18PQ00016	11/07/2024	17/07/2024	2657,73763	CL 42 S 27 36	CLARET	18	Parque	-74,1271692	4,58326692
18PQ00017	11/07/2024	17/07/2024	7348,24782	DG 41 S 34A 90	VILLA MAYOR	18	Parque	-74,126534	4,58949553
18PQ00018	11/07/2024	17/07/2024	1933,67185	KR 23 36 03 S	QUIROGA SUR	18	Parque	-74,1187082	4,57998076
18PQ00019	25/07/2024	31/07/2024	6449,45838	KR 9G 37 00 S	SAN LUIS	18	Parque	-74,1068286	4,56484304
18PQ00020	18/07/2024	24/07/2024	2224,96214	CL 48N S 3D 20	PERROS DE ORIENT	18	Parque	-74,1070901	4,55621069
18PQ00021	1/07/2024	10/07/2024	3169,25327	CL 30 S 12H 21	JUSTAVO RESTREPO	18	Parque	-74,1074349	4,57497094
18PQ00022	11/07/2024	17/07/2024	1329,84236	TV 34F 40A 28 S	VILLA MAYOR	18	Parque	-74,1271592	4,59056857
18PQ00023	11/07/2024	17/07/2024	2411,78427	CL 40B S 19 51	QUIROGA SUR	18	Parque	-74,1206253	4,56718596
18PQ00024	11/07/2024	17/07/2024	1470,82029	CL 40 S 23C 16	QUIROGA SUR	18	Parque	-74,1203019	4,58003875
18PQ00025	11/07/2024	17/07/2024	1313,23027	TV 34 40A 18 S	VILLA MAYOR	18	Parque	-74,1245826	4,58863708
18PQ00026	25/07/2024	31/07/2024	2729,38913	KR 13C 31B 21 S	JUSTAVO RESTREPO	18	Parque	-74,1117691	4,57665314
18PQ00027	18/07/2024	24/07/2024	3293,70243	CL 50D S 12C 43	ARBOLEDA SUR	18	Parque	-74,1245911	4,56239735
18PQ00028	25/07/2024	31/07/2024	29773,93506	CL 36B S 12 98	HOSPITAL SAN CARLO	18	Parque	-74,1081449	4,56836144
18PQ00029	25/07/2024	31/07/2024	3859,41768	KR 11A 30B 10 S	SOSIEGO SUR	18	Parque	-74,1014908	4,57146914
18PQ00030	18/07/2024	24/07/2024	1254,49706	KR 9A 50 10 S	MOLINOS DEL SUR	18	Parque	-74,1215732	4,55836937
18PQ00031	18/07/2024	24/07/2024	33583,13706	CL 58 S 31 27 E	LA TURBAY ARRAYA	18	Parque	-74,1044782	4,54412926



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18PQ00032	18/07/2024	24/07/2024	2443,11602	CL 49ABIS S 5K 02	MARRUECOS	18	Parque	-74,1146445	4,55315349
18PQ00033	18/07/2024	24/07/2024	5827,17355	CL 49C S 5T 28	MARRUECOS	18	Parque	-74,116351	4,55470039
18PQ00034	18/07/2024	24/07/2024	581,04861	CL 49FBIS S 9 02	MOLINOS DEL SUR	18	Parque	-74,1196289	4,55858989
18PQ00035	18/07/2024	24/07/2024	11894,58684	KR 1 51B 56 S	PALERMO SUR	18	Parque	-74,1099077	4,5418826
18PQ00036	18/07/2024	24/07/2024	665,60915	CL 48P S 5A 98	LOS MOLINOS	18	Parque	-74,1092706	4,55325165
18PQ00037	25/07/2024	31/07/2024	3319,35377	TV 5Q 48J 04 S	LEJON SANTA BARB	18	Parque	-74,113681	4,55872117
18PQ00038	25/07/2024	31/07/2024	3298,85685	KR 10 44B 20 S	CARMEN DEL SOL	18	Parque	-74,1126702	4,56207097
18PQ00039	18/07/2024	24/07/2024	10722,62538	CL 48Q S 5J 86	MARRUECOS	18	Parque	-74,1118306	4,55383767
18PQ00040	11/07/2024	17/07/2024	585,30597	KR 20 31 36 S	QUIROGA	18	Parque	-74,1118658	4,57939251
18PQ00041	11/07/2024	17/07/2024	634,41145	CL 35 S 26H 11	MURILLO TORO	18	Parque	-74,1184673	4,5886757
18PQ00042	1/07/2024	10/07/2024	1124,61513	CL 27 S 26A 00	SANTIAGO PEREZ	18	Parque	-74,111467	4,5862785
18PQ00043	18/07/2024	24/07/2024	742,74090	CL 50B S 5R 51	MOLINOS DEL SUR	18	Parque	-74,1208772	4,55490363
18PQ00044	25/07/2024	31/07/2024	4632,13065	DG 49D S 13H 95	ARCO FIDEL SUARE	18	Parque	-74,1232392	4,56550497
18PQ00045	18/07/2024	24/07/2024	7250,22730	CL 49CBIS S 1B 38 E	PALERMO SUR	18	Parque	-74,1075367	4,54201698
18PQ00046	11/07/2024	17/07/2024	1688,41828	KR 20 31C 01 S	QUIROGA	18	Parque	-74,1134061	4,57925527
18PQ00047	18/07/2024	24/07/2024	1314,58340	KR 5LBIS 48K 05 S	LEJON SANTA BARB	18	Parque	-74,1123233	4,55692919
18PQ00048	18/07/2024	24/07/2024	826,92835	KR 5C 50D 01 S	LA PICOTA	18	Parque	-74,115113	4,5468267
18PQ00049	18/07/2024	24/07/2024	5854,36348	CL 48N S 3D 20	ERROS DE ORIENT	18	Parque	-74,1074987	4,5536995
18PQ00050	1/07/2024	10/07/2024	5174,25359	CL 24 S 10A 01	SOSIEGO SUR	18	Parque	-74,0979043	4,57437991
18PQ00051	11/07/2024	17/07/2024	572,15132	KR 21 28 44 S	QUIROGA I	18	Parque	-74,109742	4,58137067
18PQ00052	11/07/2024	17/07/2024	1351,87965	KR 20A 40A 01 S	QUIROGA SUR	18	Parque	-74,1208698	4,57713798
18PQ00053	11/07/2024	17/07/2024	1681,14462	KR 20A 38 01 S	QUIROGA SUR	18	Parque	-74,1192938	4,57753467
18PQ00054	11/07/2024	17/07/2024	903,89820	KR 21 29 09 S	QUIROGA I	18	Parque	-74,1110172	4,58099163
18PQ00055	18/07/2024	24/07/2024	3421,93206	KR 5L 49C 40 S	MARRUECOS	18	Parque	-74,1162811	4,55251822
18PQ00056	25/07/2024	31/07/2024	978,05362	CL 36ABIS S 10C 00	SAN LUIS	18	Parque	-74,1047714	4,56626401
18PQ00057	18/07/2024	24/07/2024	5955,08006	TV 5Y 48L 32 S	GUIPARMA	18	Parque	-74,1178013	4,55793154
18PQ00058	25/07/2024	31/07/2024	1626,31614	CL 40B S 12A 55	LA RESURRECCION	18	Parque	-74,1136659	4,56822776
18PQ00059	18/07/2024	24/07/2024	2784,98172	DG 49FBIS S 5Z 06	MOLINOS DEL SUR	18	Parque	-74,1185639	4,55600913
18PQ00060	18/07/2024	24/07/2024	740,87930	CL 49H S 10C 97	EL PLAYON	18	Parque	-74,1211984	4,55957691
18PQ00061	18/07/2024	24/07/2024	1130,68984	KR 2D E 51A 40 S	PALERMO SUR	18	Parque	-74,1090176	4,54005339
18PQ00063	25/07/2024	31/07/2024	13362,28579	KR 10D 34 50 S	SAN LUIS	18	Parque	-74,1033227	4,56753643
18PQ00064	25/07/2024	31/07/2024	1443,31793	KR 13FBIS 40A 23 S	BRANJAS SAN PABL	18	Parque	-74,1199839	4,57432627
18PQ00065	25/07/2024	31/07/2024	450,72114	TV 5L 48F 45 S	PUERTO RICO	18	Parque	-74,1106569	4,55796442
18PQ00066	11/07/2024	17/07/2024	1069,16696	CL 31 S 23A 06	QUIROGA I	18	Parque	-74,1124565	4,58262473
18PQ00067	11/07/2024	17/07/2024	408,81722	KR 22A 31 31 S	QUIROGA	18	Parque	-74,1128131	4,58143119
18PQ00068	11/07/2024	17/07/2024	196,94157	KR 23A 28B 05 S	QUIROGA I	18	Parque	-74,1113824	4,58289193
18PQ00069	25/07/2024	31/07/2024	1168,59116	KR 13H 32A 30 S	JUSTAVO RESTREPO	18	Parque	-74,1140369	4,57589072
18PQ00070	25/07/2024	31/07/2024	3698,86904	CL 37 S 11C 00	LA RESURRECCION	18	Parque	-74,1098526	4,56538245
18PQ00071	18/07/2024	24/07/2024	829,39739	CL 48X S 2B 00 E	LA TURBAY ARRAYA	18	Parque	-74,1050898	4,54327214
18PQ00072	25/07/2024	31/07/2024	627,20508	CL 34A S 11 00	SAN LUIS	18	Parque	-74,1047514	4,56815092
18PQ00073	11/07/2024	17/07/2024	570,31554	KR 21 32 25 S	QUIROGA CENTRAL	18	Parque	-74,1148812	4,57967834
18PQ00074	11/07/2024	17/07/2024	3802,08716	KR 18A 34 12 S	QUIROGA CENTRAL	18	Parque	-74,1167491	4,57747759
18PQ00075	11/07/2024	17/07/2024	428,98166	CL 33 S 18A 20	QUIROGA CENTRAL	18	Parque	-74,1151035	4,57728973
18PQ00076	11/07/2024	17/07/2024	826,65804	KR 23 32 20 S	QUIROGA CENTRAL	18	Parque	-74,1151953	4,58038388
18PQ00077	11/07/2024	17/07/2024	4314,25382	KR 23C 34 06 S	QUIROGA CENTRAL	18	Parque	-74,1180671	4,58060624
18PQ00078	11/07/2024	17/07/2024	1954,52039	CL 32 S 21 39	QUIROGA CENTRAL	18	Parque	-74,115084	4,57884627
18PQ00079	11/07/2024	17/07/2024	935,04287	CL 32 S 23 59	QUIROGA CENTRAL	18	Parque	-74,1154522	4,58101447
18PQ00080	11/07/2024	17/07/2024	546,67691	CL 34 S 21 11	QUIROGA CENTRAL	18	Parque	-74,1167819	4,57855731
18PQ00081	11/07/2024	17/07/2024	332,50644	KR 20A 34 35 S	QUIROGA CENTRAL	18	Parque	-74,1166624	4,57812717
18PQ00082	11/07/2024	17/07/2024	1637,82453	CL 34 S 19 25	QUIROGA CENTRAL	18	Parque	-74,1164642	4,57755322
18PQ00083	11/07/2024	17/07/2024	897,70061	CL 32B S 22 20	QUIROGA CENTRAL	18	Parque	-74,1156909	4,57976043
18PQ00084	18/07/2024	24/07/2024	764,65345	KR 1 52A 35 S	PALERMO SUR	18	Parque	-74,111011	4,54192812
18PQ00085	18/07/2024	24/07/2024	2214,15520	CL 48PBISC S 4 30	SAN AGUSTIN	18	Parque	-74,1077248	4,55260287
18PQ00086	11/07/2024	17/07/2024	627,81291	CL 35A S 24 61	MURILLO TORO	18	Parque	-74,118949	4,58242682
18PQ00087	1/07/2024	10/07/2024	3121,85355	CL 27 S 12B 97	JUSTAVO RESTREPO	18	Parque	-74,1033857	4,57497107
18PQ00088	25/07/2024	31/07/2024	120,93996	CL 32 S 13 70	JUSTAVO RESTREPO	18	Parque	-74,1106698	4,57441898
18PQ00089	25/07/2024	31/07/2024	10194,90587	CL 42B S 11C 96	LA RESURRECCION	18	Parque	-74,1114718	4,56617371
18PQ00090	25/07/2024	31/07/2024	4949,81627	KR 8 48I 02 S	GUIPARMA	18	Parque	-74,1157739	4,56035361
18PQ00091	25/07/2024	31/07/2024	1270,30018	CL 48H S 9 11	ARBOLEDA SUR	18	Parque	-74,1154595	4,56031127
18PQ00092	18/07/2024	24/07/2024	3620,60900	KR 5L 48Z 99 S	MOLINOS DEL SUR	18	Parque	-74,1168242	4,5558344
18PQ00093	18/07/2024	24/07/2024	267,43949	KR 5LBIS 49D 84 S	MOLINOS DEL SUR	18	Parque	-74,1170756	4,55263646
18PQ00094	18/07/2024	24/07/2024	1228,36240	CL 48N S 3D 20	LOS MOLINOS	18	Parque	-74,1084488	4,5553406





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18PQ00096	18/07/2024	24/07/2024	204,23206	CL 49D S 5A 18	A PICOTA ORIENTA	18	Parque	-74,1131642	4,54638533
18PQ00097	11/07/2024	17/07/2024	1310,40846	DG 42 S 34B 20	VILLA MAYOR	18	Parque	-74,1277477	4,58828539
18PQ00098	11/07/2024	17/07/2024	379,33507	KR 19C 28B 12 S	QUIROGA I	18	Parque	-74,1094326	4,57975192
18PQ00099	11/07/2024	17/07/2024	2330,12835	KR 22 29 18 S	QUIROGA I	18	Parque	-74,1110966	4,58232682
18PQ00100	11/07/2024	17/07/2024	1888,57333	CL 31B S 22 25	QUIROGA	18	Parque	-74,1138664	4,58105172
18PQ00101	1/07/2024	10/07/2024	29250,09901	CL 22 S 21 09	CENTENARIO	18	Parque	-74,1073107	4,58372784
18PQ00102	18/07/2024	24/07/2024	1316,65431	CL 49H S 10C 97	EL PLAYON	18	Parque	-74,1223283	4,55988419
18PQ00103	11/07/2024	17/07/2024	254,71675	CL 35 S 26C 90	MURILLO TORO	18	Parque	-74,1177256	4,58617921
18PQ00104	11/07/2024	17/07/2024	1892,71435	KR 19 28C 04 S	QUIROGA I	18	Parque	-74,1090476	4,57888561
18PQ00105	11/07/2024	17/07/2024	498,59668	CL 37 S 23C 02	QUIROGA SUR	18	Parque	-74,1188326	4,58050044
18PQ00106	25/07/2024	31/07/2024	654,41218	TV 5L 48B 03 S	PUERTO RICO	18	Parque	-74,1111676	4,5600315
18PQ00107	11/07/2024	17/07/2024	165,04007	KR 22A 28 19 S	QUIROGA I	18	Parque	-74,1103722	4,58272522
18PQ00108	11/07/2024	17/07/2024	402,45492	KR 22 30 20 S	QUIROGA I	18	Parque	-74,111738	4,58123408
18PQ00109	18/07/2024	24/07/2024	5428,55983	KR 5PBIS 48Q 15 S	MARRUECOS	18	Parque	-74,1137789	4,55586888
18PQ00110	18/07/2024	24/07/2024	2869,31727	CL 48N S 3D 20	ERROS DE ORIENT	18	Parque	-74,1065619	4,5563195
18PQ00111	25/07/2024	31/07/2024	630,19516	KR 11A 41 13 S	LA RESURRECCION	18	Parque	-74,1102423	4,5642557
18PQ00112	18/07/2024	24/07/2024	1039,17747	KR 1 49B 64 S	LOS ARRAYANES II	18	Parque	-74,1085824	4,54317331
18PQ00113	18/07/2024	24/07/2024	653,83351	KR 1A E 49D 10 S	PALERMO SUR	18	Parque	-74,1084255	4,54207728
18PQ00114	18/07/2024	24/07/2024	6252,55484	CL 50 S 2D 89 E	PALERMO SUR	18	Parque	-74,1077103	4,5400412
18PQ00115	18/07/2024	24/07/2024	606,22262	DG 48P S 5X 43	MOLINOS DEL SUR	18	Parque	-74,1175392	4,56700527
18PQ00116	25/07/2024	31/07/2024	8919,98733	KR 13BIS 42 10 S	PUERTO RICO	18	Parque	-74,1095033	4,56389869
18PQ00117	18/07/2024	24/07/2024	288,17447	TV 5GBIS 48P 02 S	LOS MOLINOS	18	Parque	-74,1116111	4,55502696
18PQ00118	18/07/2024	24/07/2024	125,48253	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,1106076	4,55601963
18PQ00119	18/07/2024	24/07/2024	250,40373	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,1095927	4,5554904
18PQ00120	18/07/2024	24/07/2024	168,41279	TV 5CBIS 48P 05 S	LOS MOLINOS	18	Parque	-74,110035	4,55445914
18PQ00121	18/07/2024	24/07/2024	298,73499	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,1084356	4,55619419
18PQ00122	25/07/2024	31/07/2024	4118,51228	CL 31A S 13A 30	SUSTAVO RESTREPO	18	Parque	-74,1096429	4,56737335
18PQ00124	25/07/2024	31/07/2024	110,18340	KR 10C 30F 02 S	SOSIEGO SUR	18	Parque	-74,1016114	4,56984541
18PQ00125	25/07/2024	31/07/2024	77,78255	KR 10C 27A 34 S	SOSIEGO SUR	18	Parque	-74,1000704	4,57211727
18PQ00126	25/07/2024	31/07/2024	135,08381	CL 28 S 11A 61	SOSIEGO SUR	18	Parque	-74,1015441	4,57305508
18PQ00127	25/07/2024	31/07/2024	127,45359	CL 28 S 11A 61	SOSIEGO SUR	18	Parque	-74,1020951	4,57344539
18PQ00128	18/07/2024	24/07/2024	51,66952	KR 5L 48L 35 S	LOS MOLINOS	18	Parque	-74,1114304	4,55556062
18PQ00129	18/07/2024	24/07/2024	18,24711	CL 48P S 5F 45	LOS MOLINOS	18	Parque	-74,1108942	4,55536179
18PQ00130	11/07/2024	17/07/2024	404,55398	KR 21 40 61 S	QUIROGA SUR	18	Parque	-74,1207768	4,57768551
18PQ00131	18/07/2024	24/07/2024	326,09313	CL 50B S 12C 96	EL PLAYON	18	Parque	-74,1220507	4,5622906
18PQ00132	11/07/2024	17/07/2024	345,33217	KR 24B 36 17 S	INGLES	18	Parque	-74,1196638	4,58259049
18PQ00133	25/07/2024	31/07/2024	1073,35951	CL 50A S 13A 31	ARCO FIDEL SUARE	18	Parque	-74,1242848	4,56506588
18PQ00134	25/07/2024	31/07/2024	318,09200	CL 36G S 11A 04	LA RESURRECCION	18	Parque	-74,1082676	4,56606621
18PQ00135	25/07/2024	31/07/2024	928,77549	TV 13I 51 04 S	ARCO FIDEL SUARE	18	Parque	-74,1230942	4,56639153
18PQ00136	18/07/2024	24/07/2024	623,71873	KR 7 49F 14 S	MOLINOS DEL SUR	18	Parque	-74,1187221	4,5571253
18PQ00137	18/07/2024	24/07/2024	12082,85542	CL 48N S 3D 20	ERROS DE ORIENT	18	Parque	-74,1052319	4,55603729
18PQ00138	25/07/2024	31/07/2024	820,94601	TV 5M 48A 05 S	CARMEN DEL SOL	18	Parque	-74,1122381	4,56057747
18PQ00140	25/07/2024	31/07/2024	1433,81195	CL 48BIS S 10C 06	GUIPARMA	18	Parque	-74,1171364	4,56227304
18PQ00141	25/07/2024	31/07/2024	411,85091	CL 32D S 13F 14	OSPITAL SAN CARLO	18	Parque	-74,1136638	4,56459737
18PQ00143	18/07/2024	24/07/2024	511,03465	DG 49DBIS S 11D 6S	EL PLAYON	18	Parque	-74,1209968	4,56204498
18PQ00144	11/07/2024	17/07/2024	68,44946	CL 29 S 19D 28	QUIROGA I	18	Parque	-74,1103992	4,58010812
18PQ00145	11/07/2024	17/07/2024	318,06517	CL 29 S 20A 10	QUIROGA I	18	Parque	-74,1105813	4,58069921
18PQ00146	11/07/2024	17/07/2024	153,84793	CL 31 S 21A 58	QUIROGA I	18	Parque	-74,1119677	4,58139176
18PQ00147	11/07/2024	17/07/2024	340,41183	CL 28B S 21A 36	QUIROGA I	18	Parque	-74,1105426	4,58187771
18PQ00148	18/07/2024	24/07/2024	111,65974	KR 2C E 49B 71 S	LOS ARRAYANES II	18	Parque	-74,1064565	4,54155648
18PQ00149	25/07/2024	31/07/2024	58,78479	TV 13HBISA 49 55 S	ARCO FIDEL SUARE	18	Parque	-74,1234776	4,567063
18PQ00150	18/07/2024	24/07/2024	369,85397	KR 5L 48J 15 S	LOS MOLINOS	18	Parque	-74,1112678	4,5569808
18PQ00151	18/07/2024	24/07/2024	122,82045	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,1107767	4,55676929
18PQ00153	25/07/2024	31/07/2024	388,15560	CL 48 S 10D 61	ARBOLEDA SUR	18	Parque	-74,1150036	4,56437069
18PQ00154	25/07/2024	31/07/2024	197,79684	KR 12K 32 15 S	OSPITAL SAN CARLO	18	Parque	-74,1098122	4,57359007
18PQ00155	18/07/2024	24/07/2024	6204,26984	KR 4BBIS 51 05 S	LA PICOTA	18	Parque	-74,1154796	4,54491079
18PQ00156	18/07/2024	24/07/2024	145,43655	CL 48P S 5F 45	LOS MOLINOS	18	Parque	-74,1111075	4,55478493
18PQ00158	18/07/2024	24/07/2024	226,65400	KR 5L 48J 79 S	LOS MOLINOS	18	Parque	-74,1110479	4,55621005
18PQ00159	18/07/2024	24/07/2024	330,71380	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,1098436	4,55629062
18PQ00160	18/07/2024	24/07/2024	167,01159	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,1100454	4,55570692
18PQ00161	18/07/2024	24/07/2024	281,49078	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,1093437	4,55604999
18PQ00162	18/07/2024	24/07/2024	219,82275	TV 5CBIS 48P 05 S	LOS MOLINOS	18	Parque	-74,1097756	4,5548804



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18PQ00163	18/07/2024	24/07/2024	436,36825	TV 5C 48P 13 S	LOS MOLINOS	18	Parque	-74,1097086	4,55369078
18PQ00164	18/07/2024	24/07/2024	129,11086	TV 5C 48P 13 S	LOS MOLINOS	18	Parque	-74,1092533	4,55462874
18PQ00165	18/07/2024	24/07/2024	276,03190	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,1090228	4,55522714
18PQ00166	18/07/2024	24/07/2024	76,10919	CL 48P S 5A 98	LOS MOLINOS	18	Parque	-74,1086611	4,55433611
18PQ00167	18/07/2024	24/07/2024	168,44989	CL 48P S 5A 98	LOS MOLINOS	18	Parque	-74,1088775	4,55389879
18PQ00168	18/07/2024	24/07/2024	723,21436	TV 5CBIS 48P 05 S	LOS MOLINOS	18	Parque	-74,110291	4,55391128
18PQ00169	18/07/2024	24/07/2024	301,83826	CL 48P S 5A 98	LOS MOLINOS	18	Parque	-74,1091887	4,55350689
18PQ00170	18/07/2024	24/07/2024	1637,51213	CL 48P S 5L 11	MARRUECOS	18	Parque	-74,1128805	4,55484555
18PQ00171	25/07/2024	31/07/2024	1260,74530	TV 13HBISA 49 55 S	PARCO FIDEL SUAREZ	18	Parque	-74,1232748	4,5673093
18PQ00173	1/07/2024	10/07/2024	2609,04032	KR 12D 24 75 S	SAN JOSE SUR	18	Parque	-74,1011155	4,5778906
18PQ00174	1/07/2024	10/07/2024	2323,90936	CL 27A S 12 32	SUSTAVO RESTREPO	18	Parque	-74,1022038	4,56427115
18PQ00175	25/07/2024	31/07/2024	1178,53555	KR 11D 36D 01 S	LA RESURRECCION	18	Parque	-74,1096092	4,56781181
18PQ00176	11/07/2024	17/07/2024	599,58348	CL 31B S 23 60	QUIROGA	18	Parque	-74,1129566	4,58192439
18PQ00177	11/07/2024	17/07/2024	566,83691	CL 31B S 19 41	QUIROGA	18	Parque	-74,11237	4,57909143
18PQ00178	11/07/2024	17/07/2024	109,30256	CL 31C S 21B 99	QUIROGA	18	Parque	-74,1136524	4,5802349
18PQ00179	18/07/2024	24/07/2024	1317,44877	CL 49B S 10B 81	GUIPARMA	18	Parque	-74,1193162	4,56084193
18PQ00180	25/07/2024	31/07/2024	823,40702	KR 11C 43 37 S	CARMEN DEL SOL	18	Parque	-74,1124017	4,56456772
18PQ00181	25/07/2024	31/07/2024	1887,04990	CL 43 S 11J 64	CARMEN DEL SOL	18	Parque	-74,1139867	4,56588176
18PQ00182	25/07/2024	31/07/2024	478,12942	TV 12BIS 43A 05 S	CARMEN DEL SOL	18	Parque	-74,1141283	4,56629288
18PQ00183	18/07/2024	24/07/2024	4392,62150	CL 49B S 10B 50	GUIPARMA	18	Parque	-74,1188617	4,56036069
18PQ00184	18/07/2024	24/07/2024	7856,08964	KR 10 48I 70 S	GUIPARMA	18	Parque	-74,1176417	4,56020432
18PQ00185	18/07/2024	24/07/2024	4066,52494	CL 48P S 5A 98	SAN AGUSTIN	18	Parque	-74,1097035	4,55217825
18PQ00186	25/07/2024	31/07/2024	4057,56531	CL 44A S 9L 82	PUERTO RICO	18	Parque	-74,1101693	4,56257971
18PQ00187	25/07/2024	31/07/2024	219,96674	CL 40C S 12G 47	BRANJAS SAN PABLO	18	Parque	-74,1154768	4,5703684
18PQ00188	25/07/2024	31/07/2024	2722,65532	CL 43 S 11 02	PUERTO RICO	18	Parque	-74,1098277	4,56360881
18PQ00191	18/07/2024	24/07/2024	1030,65437	TV 5P 48K 09 S	LEJON SANTA BARBARA	18	Parque	-74,113796	4,55713429
18PQ00192	18/07/2024	24/07/2024	101,69852	TV 5P 48K 57 S	LEJON SANTA BARBARA	18	Parque	-74,113852	4,55641788
18PQ00193	18/07/2024	24/07/2024	83,07364	KR 5L 48K 13 S	LOS MOLINOS	18	Parque	-74,1115772	4,55637323
18PQ00194	18/07/2024	24/07/2024	46,87276	TV 5FBIS 48P 05 S	LOS MOLINOS	18	Parque	-74,1104344	4,55505645
18PQ00197	25/07/2024	31/07/2024	2287,65413	CL 48HBIS S 10 68	ARBOLEDA SUR	18	Parque	-74,1160526	4,56254154
18PQ00198	18/07/2024	24/07/2024	1296,29457	CL 58A S 3J 37 E	ARRAYANES V	18	Parque	-74,1040367	4,53783314
18PQ00199	18/07/2024	24/07/2024	1742,74983	KR 3 E 49C 89 S	ARRAYANES V	18	Parque	-74,1065964	4,53966446
18PQ00200	18/07/2024	24/07/2024	3432,90874	KR 4BBIS 51 05 S	LA PICOTA ORIENTAL	18	Parque	-74,1154159	4,54502469
18PQ00201	18/07/2024	24/07/2024	20610,79676	CL 58 S 3I 27 E	LA TURBAY CULTIVADA	18	Parque	-74,103724	4,54093509
18PQ00202	18/07/2024	24/07/2024	2350,76453	KR 3A E 48Q 34 S	LA TURBAY ARRAYANA	18	Parque	-74,1035635	4,54240567
18PQ00203	18/07/2024	24/07/2024	2682,78039	CL 49C S 1B 51 E	LOS ARRAYANES II	18	Parque	-74,1072689	4,5421363
18PQ00204	18/07/2024	24/07/2024	179,31437	CL 49B S 2A 38 E	LA TURBAY ARRAYANA	18	Parque	-74,1061772	4,54230384
18PQ00205	18/07/2024	24/07/2024	829,33941	CL 48R S 1A 11 E	LA TURBAY ARRAYANA	18	Parque	-74,1050283	4,5448839
18PQ00206	11/07/2024	17/07/2024	344,46625	KR 50 42 90 S	VILLA MAYOR	18	Parque	-74,1282475	4,58717266
18PQ00209	11/07/2024	17/07/2024	805,77090	KR 25A 36 25 S	INGLES	18	Parque	-74,1203948	4,58294701
18PQ00210	25/07/2024	31/07/2024	7772,79426	CL 36B S 12 98	HOSPITAL SAN CARLOS	18	Parque	-74,1056295	4,57338303
18PQ00211	25/07/2024	31/07/2024	94746,95898	CL 36B S 12 98	HOSPITAL SAN CARLOS	18	Parque	-74,1041765	4,57227445
18PQ00212	25/07/2024	31/07/2024	10304,81019	CL 36B S 12 98	HOSPITAL SAN CARLOS	18	Parque	-74,1066961	4,57288199
18SV00001	1/07/2024	10/07/2024	818,41334	CL 29 S 26B 36	LIBERTADOR	18	Separador Vial	-74,1134085	4,58713239
18SV00002	18/07/2024	24/07/2024	1709,28118	KR 1 52A 25 S	PALERMO SUR	18	Separador Vial	-74,1115841	4,54204505
18SV00003	18/07/2024	24/07/2024	1253,38134	CL 50A S 5B 98	LA PICOTA ORIENTAL	18	Separador Vial	-74,1133727	4,54700297
18SV00004	18/07/2024	24/07/2024	2156,91088	CL 48Q S 3 88	SAN AGUSTIN	18	Separador Vial	-74,1072609	4,55003743
18SV00005	11/07/2024	17/07/2024	722,38975	CL 35A S 26G 98	MURILLO TORO	18	Separador Vial	-74,1195149	4,5886131
18SV00006	18/07/2024	24/07/2024	213,03554	CL 48X S 5L 00	LEJON SANTA BARBARA	18	Separador Vial	-74,1127335	4,55522091
18SV00008	18/07/2024	24/07/2024	372,84452	KR 1 49D 00 S	PALERMO SUR	18	Separador Vial	-74,1093736	4,5428352
18SV00009	11/07/2024	17/07/2024	73,47889	CL 42 S 22A 49	SANTA LUCIA	18	Separador Vial	-74,1230472	4,57816396
18SV00010	11/07/2024	17/07/2024	602,50286	DG 41A S 28A 42	INGLES	18	Separador Vial	-74,1263376	4,5852929
18SV00011	1/07/2024	10/07/2024	302,10854	KR 24 26 01 S	CENTENARIO	18	Separador Vial	-74,108664	4,58461953
18SV00013	18/07/2024	24/07/2024	109,76975	CL 48Q S 5L 00	MARRUECOS	18	Separador Vial	-74,1127875	4,55440785
18SV00014	18/07/2024	24/07/2024	88,40354	CL 48P S 3 90	SAN AGUSTIN	18	Separador Vial	-74,1072317	4,55243542
18SV00015	18/07/2024	24/07/2024	8,29993	CL 55 S 4D 51	LA PAZ	18	Separador Vial	-74,1159162	4,54198901
18SV00016	18/07/2024	24/07/2024	1835,76917	CL 48N S 3D 20	ERREROS DE ORIENTE	18	Separador Vial	-74,1067101	4,55573083
18SV00017	18/07/2024	24/07/2024	219,97024	TV 5C 48P 13 S	LOS MOLINOS	18	Separador Vial	-74,1091425	4,55405523
18SV00019	11/07/2024	17/07/2024	178,03747	KR 14 43 13 S	SANTA LUCIA	18	Separador Vial	-74,1235831	4,57479758
18SV00020	11/07/2024	17/07/2024	1702,86533	CL 44 S 23 51	SANTA LUCIA	18	Separador Vial	-74,1257142	4,5799443
18SV00021	1/07/2024	10/07/2024	552,17623	CL 27A S 10D 26	SOSIEGO SUR	18	Separador Vial	-74,1004118	4,57345913
18SV00022	1/07/2024	10/07/2024	3596,05791	CL 27 S 12B 00	SUSTAVO RESTREPO	18	Separador Vial	-74,1039872	4,57679026



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18SV00023	25/07/2024	31/07/2024	98,97979	CL 31A S 28C 98	JUSTAVO RESTREPO	18	Separador Vial	-74,104015	4,57417284
18SV00025	1/07/2024	10/07/2024	4038,97830	CL 27A S 10 03	SOSIEGO SUR	18	Separador Vial	-74,0995264	4,57246128
18SV00026	1/07/2024	10/07/2024	431,48804	KR 10 26 28 S	VEINTE DE JULIO	18	Separador Vial	-74,0975358	4,57259971
18SV00027	25/07/2024	31/07/2024	3052,55266	KR 10 31 29 S	SAN ISIDRO	18	Separador Vial	-74,1020101	4,56751707
18SV00028	25/07/2024	31/07/2024	67,84707	CL 39 S 10 00	LA RESURRECCION	18	Separador Vial	-74,108066	4,56474548
18SV00029	25/07/2024	31/07/2024	308,26758	KR 10 36B 40 S	LA RESURRECCION	18	Separador Vial	-74,107966	4,56460722
18SV00030	11/07/2024	17/07/2024	1742,85401	KR 24 45A 20 S	SANTA LUCIA	18	Separador Vial	-74,1257481	4,57928457
18SV00031	11/07/2024	17/07/2024	1015,13433	KR 25A 36 26 S	INGLES	18	Separador Vial	-74,1194457	4,58271714
18SV00032	11/07/2024	17/07/2024	852,40779	CL 36 S 21C 16	QUIROGA SUR	18	Separador Vial	-74,1180783	4,57887856
18SV00033	1/07/2024	10/07/2024	11276,97136	CL 22 S 25 90	RESTREPO	18	Separador Vial	-74,1025106	4,58230774
18SV00035	11/07/2024	17/07/2024	7899,18469	DG 40 S 33 05	INGLES	18	Separador Vial	-74,1263595	4,58777104
18SV00036	11/07/2024	17/07/2024	1120,14948	DG 40 S 34F 89	VILLA MAYOR	18	Separador Vial	-74,1282054	4,58956688
18VP00002	25/07/2024	31/07/2024	979,46715	CL 40 S 11C 30	LA RESURRECCION	18	Via peatonal	-74,1097425	4,56623344
18VP00003	18/07/2024	24/07/2024	140,10217	KR 9A 49F 99 S	MOLINOS DEL SUR	18	Via peatonal	-74,1202908	4,55889065
18VP00005	18/07/2024	24/07/2024	99,33396	KR 9BIS 49G 75 S	MOLINOS DEL SUR	18	Via peatonal	-74,1201179	4,5583772
18VP00006	18/07/2024	24/07/2024	80,27234	CL 49GBIS S 9 00	MOLINOS DEL SUR	18	Via peatonal	-74,1202229	4,55815708
18VP00011	18/07/2024	24/07/2024	6619,10173	CL 48R S 2F 00	SAN AGUSTIN	18	Via peatonal	-74,1074146	4,54964591
18VP00012	18/07/2024	24/07/2024	6306,81182	CL 48Q S 2A 04	SAN AGUSTIN	18	Via peatonal	-74,1066119	4,55003817
18VP00013	18/07/2024	24/07/2024	6696,96452	CL 48PBISC S 3 70	SAN AGUSTIN	18	Via peatonal	-74,1069819	4,5513629
18VP00014	18/07/2024	24/07/2024	6854,50103	CL 48PBISC S 3 70	SAN AGUSTIN	18	Via peatonal	-74,1063174	4,5512839
18VP00015	18/07/2024	24/07/2024	91,24561	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,1145657	4,55610116
18VP00016	18/07/2024	24/07/2024	176,03893	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,1145429	4,55584267
18VP00021	18/07/2024	24/07/2024	209,72087	DG 48M S 5Q 53	LEJON SANTA BARB	18	Via peatonal	-74,1150544	4,55697091
18VP00022	18/07/2024	24/07/2024	352,37481	KR 10B 49B 27 S	GUIPARMA	18	Via peatonal	-74,1194125	4,55998117
18VP00024	18/07/2024	24/07/2024	3324,65659	CL 48Q S 5C 02	SAN AGUSTIN	18	Via peatonal	-74,110629	4,55099322
18VP00025	25/07/2024	31/07/2024	325,65371	CL 48 S 9 00	ARBOLEDA SUR	18	Via peatonal	-74,113161	4,56137166
18VP00026	25/07/2024	31/07/2024	270,70169	KR 9BISA 48 00 S	ARBOLEDA SUR	18	Via peatonal	-74,1132193	4,56139744
18VP00027	25/07/2024	31/07/2024	186,97199	KR 12D 32 44 S	ANJAS DE SANTA SC	18	Via peatonal	-74,1098771	4,56982529
18VP00028	25/07/2024	31/07/2024	9,95603	CL 36B S 10C 23	SAN LUIS	18	Via peatonal	-74,1055029	4,5661687
18VP00029	25/07/2024	31/07/2024	563,54811	CL 47 S 9 00	PUERTO RICO	18	Via peatonal	-74,1111412	4,56099124
18VP00030	25/07/2024	31/07/2024	692,88018	DG 48B S 5L 01	PUERTO RICO	18	Via peatonal	-74,1111336	4,56068312
18VP00031	18/07/2024	24/07/2024	751,98356	TV 5DBIS 48D 05 S	ERROS DE ORIENT	18	Via peatonal	-74,1075845	4,55597811
18VP00032	18/07/2024	24/07/2024	292,13500	CL 48N S 3D 20	ERROS DE ORIENT	18	Via peatonal	-74,1078439	4,55480382
18VP00033	18/07/2024	24/07/2024	575,46623	CL 48J BIS C SUR 4	ERROS DE ORIENT	18	Via peatonal	-74,1073309	4,55559938
18VP00035	18/07/2024	24/07/2024	99,42924	CL 48N S 3D 20	ERROS DE ORIENT	18	Via peatonal	-74,1069435	4,55468358
18VP00036	18/07/2024	24/07/2024	74,65638	CR 1A 48K BIS SUR	ERROS DE ORIENT	18	Via peatonal	-74,1054214	4,55539767
18VP00037	18/07/2024	24/07/2024	1856,07046	CL 48N S 3D 20	ERROS DE ORIENT	18	Via peatonal	-74,1055831	4,55569211
18VP00038	18/07/2024	24/07/2024	847,91532	CL 48N S 3D 20	ERROS DE ORIENT	18	Via peatonal	-74,1058909	4,55573003
18VP00039	18/07/2024	24/07/2024	91,52318	CL 48N S 3D 20	ERROS DE ORIENT	18	Via peatonal	-74,1059824	4,55457133
18VP00040	18/07/2024	24/07/2024	1006,96543	CR 2A 48 BIS SUR	ERROS DE ORIENT	18	Via peatonal	-74,1061637	4,55522743
18VP00041	25/07/2024	31/07/2024	112,60229	CL 36F S 11C 04	LA RESURRECCION	18	Via peatonal	-74,1089568	4,56705187
18VP00042	25/07/2024	31/07/2024	231,01320	CL 40 S 11A 48	LA RESURRECCION	18	Via peatonal	-74,1097409	4,56552276
18VP00043	25/07/2024	31/07/2024	489,49024	KR 9BISA 47 00 S	ARBOLEDA SUR	18	Via peatonal	-74,1128654	4,56145989
18VP00044	18/07/2024	24/07/2024	2,15023	TV 1C E 49B 38 S	LOS ARRAYANES II	18	Via peatonal	-74,1069997	4,54222568
18VP00047	11/07/2024	17/07/2024	168,85128	KR 21C 31B 37 S	QUIROGA	18	Via peatonal	-74,1134268	4,58036472
18VP00048	11/07/2024	17/07/2024	213,52942	CL 31F S 21A 10	QUIROGA	18	Via peatonal	-74,113741	4,57966703
18VP00049	11/07/2024	17/07/2024	181,02082	KR 21A 31F 15 S	QUIROGA	18	Via peatonal	-74,1140428	4,57941683
18VP00050	11/07/2024	17/07/2024	115,20485	CL 32A S 23 02	QUIROGA CENTRAL	18	Via peatonal	-74,1153482	4,58055217
18VP00051	11/07/2024	17/07/2024	207,80598	CL 33A S 22 35	QUIROGA CENTRAL	18	Via peatonal	-74,116541	4,57982672
18VP00052	11/07/2024	17/07/2024	247,07103	CL 33A S 21B 24	QUIROGA CENTRAL	18	Via peatonal	-74,1162962	4,57916222
18VP00053	11/07/2024	17/07/2024	169,57698	CL 34 S 23A 22	QUIROGA CENTRAL	18	Via peatonal	-74,1171785	4,58044204
18VP00054	11/07/2024	17/07/2024	510,04570	KR 20 35A 39 S	QUIROGA CENTRAL	18	Via peatonal	-74,1171549	4,5775946
18VP00055	11/07/2024	17/07/2024	78,69551	CL 38 S 18 30	QUIROGA SUR	18	Via peatonal	-74,1188416	4,57648508
18VP00056	11/07/2024	17/07/2024	406,13944	KR 22A 39 01 S	QUIROGA SUR	18	Via peatonal	-74,1199171	4,5789323
18VP00057	11/07/2024	17/07/2024	362,83735	KR 20 40 61 S	QUIROGA SUR	18	Via peatonal	-74,1204666	4,57678775
18VP00058	11/07/2024	17/07/2024	372,25410	KR 23D 40B 24 S	QUIROGA SUR	18	Via peatonal	-74,1221365	4,57990645
18VP00059	11/07/2024	17/07/2024	151,89701	KR 22A 40 63 S	QUIROGA SUR	18	Via peatonal	-74,1210409	4,57854744
18VP00060	11/07/2024	17/07/2024	131,85054	KR 23 37 91 S	QUIROGA SUR	18	Via peatonal	-74,1198989	4,57960958
18VP00061	11/07/2024	17/07/2024	357,21482	KR 19 38 01 S	QUIROGA SUR	18	Via peatonal	-74,1188958	4,57684659
18VP00062	11/07/2024	17/07/2024	516,56220	KR 22 38 01 S	QUIROGA SUR	18	Via peatonal	-74,119422	4,5786223
18VP00063	11/07/2024	17/07/2024	342,96142	KR 22 38 46 S	QUIROGA SUR	18	Via peatonal	-74,1196333	4,57807909
18VP00065	11/07/2024	17/07/2024	18,54286	CL 39 S 31 56	INGLES	18	Via peatonal	-74,1230582	4,5877532





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18VP00066	11/07/2024	17/07/2024	155,83916	CL 41A S 24 26	INGLES	18	Via peatonal	-74,122833	4,58039508
18VP00067	11/07/2024	17/07/2024	136,41873	CL 39 S 24 36	INGLES	18	Via peatonal	-74,1206952	4,58115355
18VP00068	11/07/2024	17/07/2024	552,91326	KR 24 37 75 S	INGLES	18	Via peatonal	-74,1203766	4,58161852
18VP00070	18/07/2024	24/07/2024	174,77917	KR 2D E 49D 40 S	PALERMO SUR	18	Via peatonal	-74,1079412	4,54042435
18VP00071	18/07/2024	24/07/2024	7864,89436	KR 3H 54G 04 S	LA PAZ	18	Via peatonal	-74,1145786	4,54146702
18VP00073	18/07/2024	24/07/2024	211,85973	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,1144833	4,55555588
18VP00074	18/07/2024	24/07/2024	190,64952	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,1139392	4,55552102
18VP00075	18/07/2024	24/07/2024	48,43566	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,1135582	4,55542347
18VP00076	25/07/2024	31/07/2024	132,33174	CL 48G S 9 00	ARBOLEDA SUR	18	Via peatonal	-74,1147623	4,56054078
18VP00077	25/07/2024	31/07/2024	524,50159	TV 5L 48B 03 S	PUERTO RICO	18	Via peatonal	-74,1111271	4,56037566
18VP00078	18/07/2024	24/07/2024	228,52370	CL 48J S 5F 16	ERROS DE ORIENT	18	Via peatonal	-74,1053383	4,55621909
18VP00079	11/07/2024	17/07/2024	34,53429	CL 33 S 20 08	QUIROGA CENTRAL	18	Via peatonal	-74,1154291	4,57836645
18VP00085	11/07/2024	17/07/2024	93,82547	CL 31A S 18 22	QUIROGA	18	Via peatonal	-74,1118296	4,57857323
18VP00086	25/07/2024	31/07/2024	20,92648	DG 49 S 13H 00	ARCO FIDEL SUARE	18	Via peatonal	-74,1228097	4,56747742
18VP00088	25/07/2024	31/07/2024	16,87505	CL 36G S 11A 84	LA RESURRECCION	18	Via peatonal	-74,1089983	4,5669146
18VP00091	11/07/2024	17/07/2024	192,72942	CL 32B S 23 81	QUIROGA CENTRAL	18	Via peatonal	-74,1160654	4,58084859
18VP00094	11/07/2024	17/07/2024	107,51722	KR 19BIS 33 23 S	QUIROGA CENTRAL	18	Via peatonal	-74,1156771	4,57770154
18VP00095	18/07/2024	24/07/2024	43,60463	CL 49G S 9 00	MOLINOS DEL SUR	18	Via peatonal	-74,1199797	4,55828885
18VP00096	18/07/2024	24/07/2024	315,35981	TV 5DBIS 48D 05 S	ERROS DE ORIENT	18	Via peatonal	-74,1059812	4,5570472
18VP00097	11/07/2024	17/07/2024	126,20311	CL 31BBIS S 18A 31	QUIROGA	18	Via peatonal	-74,1126161	4,5784532
18VP00106	18/07/2024	24/07/2024	158,30034	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,1144075	4,55529195
18VP00107	18/07/2024	24/07/2024	361,76665	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,1142111	4,55548795
18VP00108	11/07/2024	17/07/2024	158,25053	KR 19A 32A 25 S	QUIROGA CENTRAL	18	Via peatonal	-74,1148634	4,57808795
18VP00109	18/07/2024	24/07/2024	192,31293	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,1136538	4,55547727
18VP00110	25/07/2024	31/07/2024	351,07547	CL 48A S 9 99	ARBOLEDA SUR	18	Via peatonal	-74,1134301	4,56126489
18VP00111	25/07/2024	31/07/2024	124,97822	KR 9BISA 48B 00 S	ARBOLEDA SUR	18	Via peatonal	-74,114028	4,56102356
18VP00112	25/07/2024	31/07/2024	276,38597	CL 48D S 9 00	ARBOLEDA SUR	18	Via peatonal	-74,1141964	4,56077663
18VP00113	25/07/2024	31/07/2024	392,84543	CL 48C S 9 00	ARBOLEDA SUR	18	Via peatonal	-74,1139466	4,56091759
18VP00114	25/07/2024	31/07/2024	184,41277	CL 48GBIS S 9 00	ARBOLEDA SUR	18	Via peatonal	-74,1150081	4,56040928
18VP00116	11/07/2024	17/07/2024	205,59189	KR 19A 31B 37 S	QUIROGA	18	Via peatonal	-74,1128311	4,57893241
18VP00117	18/07/2024	24/07/2024	27,18870	CL 48N S 3D 20	ERROS DE ORIENT	18	Via peatonal	-74,1073329	4,55473062
18VP00118	18/07/2024	24/07/2024	28,09386	CL 48N S 3D 20	ERROS DE ORIENT	18	Via peatonal	-74,1067483	4,55522829
18ZP00001	1/07/2024	10/07/2024	4683,12911	CL 31A S 28C 98	HOSPITAL SAN CARLO	18	Zona Ambiental	-74,1065118	4,57474939
18ZP00002	18/07/2024	24/07/2024	360,87562	KR 1 E 53 40 S	PALERMO SUR	18	Zona Ambiental	-74,1110597	4,54084384
18ZP00004	18/07/2024	24/07/2024	1232,66164	CL 49B S 2B 18	LOS ARRAYANES II	18	Zona Ambiental	-74,1088757	4,54452956
18ZP00005	18/07/2024	24/07/2024	26,67047	DG 52A S 4B 06	LA PAZ	18	Zona Ambiental	-74,1143288	4,54192348
18ZP00007	25/07/2024	31/07/2024	304,06180	TV 5L 48B 03 S	PUERTO RICO	18	Zona Ambiental	-74,11107679	4,55990944
18ZP00008	25/07/2024	31/07/2024	230,05912	TV 5DBIS 48D 05 S	PUERTO RICO	18	Zona Ambiental	-74,1093173	4,55941192
18ZP00009	25/07/2024	31/07/2024	122,83713	TV 5DBIS 48D 05 S	PUERTO RICO	18	Zona Ambiental	-74,1096052	4,55953961
18ZP00010	25/07/2024	31/07/2024	2293,86731	TV 5L 48B 09 S	PUERTO RICO	18	Zona Ambiental	-74,1100408	4,55961246
18ZP00012	18/07/2024	24/07/2024	873,51181	CL 49DBIS S 5X 02	MOLINOS DEL SUR	18	Zona Ambiental	-74,1179056	4,55590726
18ZP00014	18/07/2024	24/07/2024	188,32176	KR 3 51B 14 S	PALERMO SUR	18	Zona Ambiental	-74,111818	4,54246842
18ZP00019	18/07/2024	24/07/2024	1719,39065	CL 49B S 3D 10 E	ANA TURBAY CULTIV	18	Zona Ambiental	-74,1046763	4,53994339
18ZP00022	18/07/2024	24/07/2024	5846,71592	CL 50B S 5R 51	MOLINOS DEL SUR	18	Zona Ambiental	-74,1204934	4,55394658
18ZP00023	1/07/2024	10/07/2024	6120,43051	CL 31 S 21 28	QUIROGA	18	Zona Ambiental	-74,1129093	4,5828039
18ZP00024	1/07/2024	10/07/2024	859,20335	CL 31A S 28C 98	JUSTAVO RESTREPO	18	Zona Ambiental	-74,1099743	4,5766537
18ZP00025	25/07/2024	31/07/2024	7574,78488	CL 37 S 11C 00	LA RESURRECCION	18	Zona Ambiental	-74,1089313	4,56571336
18ZP00026	25/07/2024	31/07/2024	129,85160	CL 48 S 10D 54	ARBOLEDA SUR	18	Zona Ambiental	-74,114369	4,56390631
18ZP00029	18/07/2024	24/07/2024	3762,10781	KR 10D 49D 05 S	GUIPARMA	18	Zona Ambiental	-74,1197594	4,56035644
18ZP00030	25/07/2024	31/07/2024	7471,03520	DG 48B S 5L 23	CARMEN DEL SOL	18	Zona Ambiental	-74,1119526	4,559975
18ZP00031	25/07/2024	31/07/2024	6839,09688	CL 44A S 9L 82	PUERTO RICO	18	Zona Ambiental	-74,1096088	4,56245359
18ZP00032	25/07/2024	31/07/2024	124,55832	TV 5DBIS 48D 05 S	PUERTO RICO	18	Zona Ambiental	-74,1098063	4,5591451
18ZP00033	18/07/2024	24/07/2024	1563,24665	CL 48P S 3 00	SAN AGUSTIN	18	Zona Ambiental	-74,1069611	4,55277493
18ZP00034	18/07/2024	24/07/2024	6533,82067	CL 48P S 3 00	SAN AGUSTIN	18	Zona Ambiental	-74,1056382	4,55021745
18ZP00035-1	18/07/2024	24/07/2024	3107,38511	TV 1A 48Q 48 S	ERROS DE ORIENT	18	Zona Ambiental	-74,1044594	4,54790574
18ZP00036	18/07/2024	24/07/2024	4769,04189	CL 49 S 1 00	DIANA TURBAY	18	Zona Ambiental	-74,1102704	4,54673945
18ZP00037	18/07/2024	24/07/2024	8380,71750	CL 49B S 4 20	ANA TURBAY ARRAYA	18	Zona Ambiental	-74,111211	4,54616285
18ZP00038	18/07/2024	24/07/2024	1028,45312	CL 49B S 3B 15	LA PICOTA ORIENTA	18	Zona Ambiental	-74,1103417	4,54515383
18ZP00039	18/07/2024	24/07/2024	81,93580	DG 49CBISA S 4B 20	LA PICOTA ORIENTA	18	Zona Ambiental	-74,1121382	4,5458324
18ZP00040	18/07/2024	24/07/2024	1019,01656	DG 53A S 1 18	PALERMO SUR	18	Zona Ambiental	-74,1117243	4,54144303
18ZP00041	25/07/2024	31/07/2024	75,82362	TV 5L 48F 77 S	PUERTO RICO	18	Zona Ambiental	-74,1109712	4,55757919
18ZP00042	25/07/2024	31/07/2024	1495,85466	KR 10D 34 50 S	SAN LUIS	18	Zona Ambiental	-74,104308	4,5684621



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18ZP00043	18/07/2024	24/07/2024	229,37410	DG 53BIS S 2G 54	LA PAZ	18	Zona Ambiental	-74,1134696	4,54208148
18ZP00044	25/07/2024	31/07/2024	1426,97826	DG 49ABISB S 13I 20A	ARCO FIDEL SUARE	18	Zona Ambiental	-74,1238311	4,56708851
18ZP00045	18/07/2024	24/07/2024	6127,54411	CL 50A S 12A 21	EL PLAYON	18	Zona Ambiental	-74,1218779	4,56123036
18ZP00047	11/07/2024	17/07/2024	5908,31998	CL 36 S 25A 61	BRAVO PAEZ	18	Zona Ambiental	-74,1213906	4,58533633
18ZP00048	25/07/2024	31/07/2024	12854,51279	KR 10 36B 40 S	SAN LUIS	18	Zona Ambiental	-74,105982	4,5646908
18ZV00001	18/07/2024	24/07/2024	86,01643	DG 48M S 5P 43	LEJON SANTA BARB	18	Zona de verde	-74,1143005	4,5567148
18ZV00002	18/07/2024	24/07/2024	140,74922	CL 58A S 3J 05 E	ARRAYANES V	18	Zona de verde	-74,1047737	4,53786653
18ZV00003	18/07/2024	24/07/2024	955,13582	KR 3H E 49A 22 S	ARRAYANES V	18	Zona de verde	-74,105173	4,53850027
18ZV00004	18/07/2024	24/07/2024	3360,86757	CL 49CBISD S 3 08 E	ARRAYANES V	18	Zona de verde	-74,1058791	4,53970321
18ZV00005	18/07/2024	24/07/2024	722,92571	KR 3 E 49C 83 S	ARRAYANES V	18	Zona de verde	-74,106615	4,53985479
18ZV00006	18/07/2024	24/07/2024	553,84889	CL 49DBIS S 2F 29 E	PALERMO SUR	18	Zona de verde	-74,1069821	4,53987026
18ZV00007	18/07/2024	24/07/2024	29,60508	DG 50DBIS S 5B 38	A PICOTA ORIENTA	18	Zona de verde	-74,1144421	4,54638251
18ZV00008	18/07/2024	24/07/2024	9563,04239	CL 48P S 1 20	ERROS DE ORIENT	18	Zona de verde	-74,1034451	4,54741711
18ZV00009	25/07/2024	31/07/2024	1139,90052	CL 39B S 7A 24	ERROS DE ORIENT	18	Zona de verde	-74,1053289	4,56117822
18ZV00011	25/07/2024	31/07/2024	576,75428	KR 12K 32H 41 S	BRANJAS SAN PABL	18	Zona de verde	-74,113819	4,57196988
19AN00001-1	1/07/2024	10/07/2024	13,33793	KR 49CBISA 68D 29S	VERONA	19	Anden	-74,1582051	4,57829161
19AN00001-2	1/07/2024	10/07/2024	3,24699	KR 49CBISA 68D 29S	VERONA	19	Anden	-74,1582584	4,57837134
19AN00001-3	1/07/2024	10/07/2024	6,11899	KR 49CBISA 68D 29S	VERONA	19	Anden	-74,158273	4,57840901
19AN00002-1	1/07/2024	10/07/2024	3,82634	CL 68DBISA S 49F 0	VERONA	19	Anden	-74,1587307	4,57882451
19AN00002-2	1/07/2024	10/07/2024	21,65614	CL 68DBISA S 49F 0	VERONA	19	Anden	-74,1586996	4,57882252
19AN00002-3	1/07/2024	10/07/2024	62,85598	DG 68D S 49C 70	VERONA	19	Anden	-74,1586116	4,57885429
19AN00003-1	1/07/2024	10/07/2024	85,56712	CL 68DBISB S 49 19	VERONA	19	Anden	-74,1581292	4,57714445
19AN00005-1	1/07/2024	10/07/2024	23,69103	DG 68D S 49C 70	VERONA	19	Anden	-74,1580508	4,57845065
19AN00006-1	18/07/2024	24/07/2024	65,73204	TV 49 59C 20S	VERONA	19	Anden	-74,1547897	4,57734986
19AN00006-10	18/07/2024	24/07/2024	10,28557	TV 49 59C 20S	VERONA	19	Anden	-74,1550486	4,57772182
19AN00006-11	18/07/2024	24/07/2024	12,69784	TV 49 59C 20S	VERONA	19	Anden	-74,1550498	4,57780538
19AN00006-12	18/07/2024	24/07/2024	147,51965	TV 49 59C 20S	VERONA	19	Anden	-74,1547246	4,57771398
19AN00006-13	18/07/2024	24/07/2024	16,37838	TV 49 59C 20S	VERONA	19	Anden	-74,1550509	4,57789405
19AN00006-14	18/07/2024	24/07/2024	18,81321	TV 49 59C 20S	VERONA	19	Anden	-74,1551096	4,57792964
19AN00006-15	18/07/2024	24/07/2024	373,36467	TV 49 59C 20S	VERONA	19	Anden	-74,1552721	4,57768459
19AN00006-16	18/07/2024	24/07/2024	55,38259	CL 59C S 48 51	VERONA	19	Anden	-74,1547239	4,57789723
19AN00006-17	18/07/2024	24/07/2024	62,45071	TV 49 59C 20S	VERONA	19	Anden	-74,1549432	4,57777863
19AN00006-19	18/07/2024	24/07/2024	37,77928	TV 49 59C 20S	VERONA	19	Anden	-74,1557643	4,57815721
19AN00006-2	18/07/2024	24/07/2024	14,40759	TV 49 59C 20S	VERONA	19	Anden	-74,1552523	4,57741152
19AN00006-20	18/07/2024	24/07/2024	126,08077	TV 49 59C 20S	VERONA	19	Anden	-74,1553583	4,57816216
19AN00006-21	18/07/2024	24/07/2024	125,60002	CL 59C S 48 51	VERONA	19	Anden	-74,1546746	4,57815796
19AN00006-3	18/07/2024	24/07/2024	10,67868	TV 49 59C 20S	VERONA	19	Anden	-74,1546908	4,57739284
19AN00006-4	18/07/2024	24/07/2024	118,65051	TV 49 59C 20S	VERONA	19	Anden	-74,1551244	4,57738443
19AN00006-5	18/07/2024	24/07/2024	200,16809	TV 49 59C 20S	VERONA	19	Anden	-74,1545614	4,57738189
19AN00006-6	18/07/2024	24/07/2024	46,56776	CL 59C S 48 51	VERONA	19	Anden	-74,154481	4,57745032
19AN00006-7	18/07/2024	24/07/2024	13,34621	TV 49 59C 20S	VERONA	19	Anden	-74,1550513	4,57746434
19AN00006-8	18/07/2024	24/07/2024	18,17423	TV 49 59C 20S	VERONA	19	Anden	-74,1549462	4,57755053
19AN00006-9	18/07/2024	24/07/2024	20,60714	TV 49 59C 20S	VERONA	19	Anden	-74,1550485	4,57758615
19AN00007-1	1/07/2024	10/07/2024	132,83585	AC 68 S 49C	VERONA	19	Anden	-74,1567463	4,57873869
19AN00007-2	1/07/2024	10/07/2024	192,39747	AC 68 S 49C	VERONA	19	Anden	-74,1568183	4,57887472
19AN00008-1	18/07/2024	24/07/2024	28,32810	TV 49 59C 93 S	VERONA	19	Anden	-74,1559024	4,57828967
19AN00008-12	18/07/2024	24/07/2024	3,62020	CL 59C S 49A 22	VERONA	19	Anden	-74,1552743	4,57900438
19AN00008-2	18/07/2024	24/07/2024	44,24478	TV 49 59C 93 S	VERONA	19	Anden	-74,1557133	4,5782904
19AN00008-3	18/07/2024	24/07/2024	114,15347	TV 49 59C 73 S	VERONA	19	Anden	-74,1552092	4,57829074
19AN00008-31	18/07/2024	24/07/2024	1080,60229	CL 59C S 49D 11	VERONA	19	Anden	-74,1564365	4,57918136
19AN00008-4	18/07/2024	24/07/2024	12,44289	TV 49 59C 73 S	VERONA	19	Anden	-74,1548073	4,57829299
19AN00008-5	18/07/2024	24/07/2024	24,23347	TV 49 59C 73 S	VERONA	19	Anden	-74,1546848	4,57834714
19AN00009-1	1/07/2024	10/07/2024	24,55070	DG 68D S 49C 70	VERONA	19	Anden	-74,1583474	4,57854083
19AN00010-1	1/07/2024	10/07/2024	44,98518	CL 68F S 50A 68	VERONA	19	Anden	-74,1595904	4,57915582
19AN00010-2	1/07/2024	10/07/2024	8,46334	CL 68F S 50A 68	VERONA	19	Anden	-74,1593404	4,57922437
19AN00011-1	25/07/2024	31/07/2024	127,84864	TV 73G 69 28S	ISMAEL PERDOMO	19	Anden	-74,1684658	4,58131347
19AN00012-1	18/07/2024	24/07/2024	8944,87832	KR 65B 57T 10S	MADELENA	19	Anden	-74,1567195	4,59583902
19AN00013-1	18/07/2024	24/07/2024	11,36892	KR 69B 65 23 S	MADELENA	19	Anden	-74,1592522	4,58751582
19AN00013-2	18/07/2024	24/07/2024	12,22944	KR 69B 65 11 S	MADELENA	19	Anden	-74,1592959	4,5876495
19AN00013-3	18/07/2024	24/07/2024	45,47752	CL 65 S 69B 10	MADELENA	19	Anden	-74,1594797	4,58766855
19AN00014-1	18/07/2024	24/07/2024	38,70831	CL 63 S CA 59	MADELENA	19	Anden	-74,1586051	4,58904778
19AN00014-2	18/07/2024	24/07/2024	158,13708	CL 63 S CA 59	MADELENA	19	Anden	-74,1588958	4,58948119



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00015-1	18/07/2024	24/07/2024	32,61033	CL 65 S 68C 30	MADELENA	19	Anden	-74,1583037	4,58823357
19AN00015-2	18/07/2024	24/07/2024	67,02287	CL 65 S 68C 00	MADELENA	19	Anden	-74,1578514	4,58838125
19AN00015-3	18/07/2024	24/07/2024	124,00552	CL 63 S CA 5	MADELENA	19	Anden	-74,1586009	4,58857275
19AN00015-4	18/07/2024	24/07/2024	128,49962	CL 63 S CA 1	MADELENA	19	Anden	-74,158545	4,588954
19AN00015-5	18/07/2024	24/07/2024	74,10731	CL 63 S 67 72	MADELENA	19	Anden	-74,1584464	4,58901877
19AN00015-6	18/07/2024	24/07/2024	35,94982	CL 63 S 67 97	MADELENA	19	Anden	-74,1580633	4,58914463
19AN00015-7	18/07/2024	24/07/2024	78,53381	KR 67 62B 55S	MADELENA	19	Anden	-74,1577299	4,58929085
19AN00015-8	18/07/2024	24/07/2024	8,13934	KR 67 63 01 S	MADELENA	19	Anden	-74,1574728	4,58934152
19AN00016-1	18/07/2024	24/07/2024	11,64231	KR 68C 65 98S	MADELENA	19	Anden	-74,1581318	4,5871428
19AN00016-2	18/07/2024	24/07/2024	121,65107	KR 68C 65 98S	MADELENA	19	Anden	-74,1582016	4,58710767
19AN00016-3	18/07/2024	24/07/2024	10,14745	KR 68C 65 98S	MADELENA	19	Anden	-74,1582162	4,58740439
19AN00016-4	18/07/2024	24/07/2024	68,49798	CL 65 S 68C 30	MADELENA	19	Anden	-74,1583762	4,5876432
19AN00016-5	18/07/2024	24/07/2024	19,52067	CL 65 S 68C 30	MADELENA	19	Anden	-74,1583438	4,58779469
19AN00016-6	18/07/2024	24/07/2024	9,19514	CL 65 S 68C 30	MADELENA	19	Anden	-74,1584598	4,5878997
19AN00016-7	18/07/2024	24/07/2024	13,99923	CL 65 S 68C 30	MADELENA	19	Anden	-74,1583906	4,58793838
19AN00016-8	18/07/2024	24/07/2024	5,24890	CL 65 S 68C 30	MADELENA	19	Anden	-74,1584163	4,58801664
19AN00016-9	18/07/2024	24/07/2024	3,46409	CL 65 S 68C 30	MADELENA	19	Anden	-74,1584299	4,58805992
19AN00017-10	18/07/2024	24/07/2024	31,89255	KR 69C 65 26 S	MADELENA	19	Anden	-74,1595709	4,58739784
19AN00017-11	18/07/2024	24/07/2024	4,78670	KR 69B 65 35 S	MADELENA	19	Anden	-74,1591463	4,58743457
19AN00017-12	18/07/2024	24/07/2024	34,76402	KR 69C 65 16 S	MADELENA	19	Anden	-74,1596031	4,58750155
19AN00017-13	18/07/2024	24/07/2024	27,49922	KR 69B 65 21 S	MADELENA	19	Anden	-74,1591876	4,58755964
19AN00017-14	18/07/2024	24/07/2024	4,93997	KR 69B 65 11 S	MADELENA	19	Anden	-74,1592318	4,58769783
19AN00017-15	18/07/2024	24/07/2024	55,17343	CL 65 S 68C 10	MADELENA	19	Anden	-74,1590798	4,58779956
19AN00017-17	18/07/2024	24/07/2024	7,29782	CL 65 S 68C 30	MADELENA	19	Anden	-74,1588415	4,58787738
19AN00017-2	18/07/2024	24/07/2024	12,13850	KR 68C 65 97 S	MADELENA	19	Anden	-74,1593747	4,58679806
19AN00017-3	18/07/2024	24/07/2024	30,59511	KR 69C 65 80 S	MADELENA	19	Anden	-74,1594003	4,58688078
19AN00017-4	18/07/2024	24/07/2024	8,64307	KR 69B 65 87 S	MADELENA	19	Anden	-74,1589852	4,58693891
19AN00017-5	18/07/2024	24/07/2024	33,42414	KR 69C 65 70 S	MADELENA	19	Anden	-74,1594337	4,58698175
19AN00017-6	18/07/2024	24/07/2024	34,20191	KR 69C 65 58 S	MADELENA	19	Anden	-74,1594677	4,58708554
19AN00017-7	18/07/2024	24/07/2024	34,22876	KR 69C 65 48 S	MADELENA	19	Anden	-74,1595018	4,58718962
19AN00017-8	18/07/2024	24/07/2024	33,89921	KR 69C 65 38 S	MADELENA	19	Anden	-74,1595362	4,58729452
19AN00017-9	18/07/2024	24/07/2024	19,25531	KR 69B 65 47 S	MADELENA	19	Anden	-74,1591132	4,58733308
19AN00018-1	18/07/2024	24/07/2024	130,99290	CL 65A S 70A 14	MADELENA	19	Anden	-74,160289	4,58737449
19AN00018-2	18/07/2024	24/07/2024	61,02142	CL 65A S 70A 02	MADELENA	19	Anden	-74,160143	4,58748652
19AN00018-3	18/07/2024	24/07/2024	27,73120	CL 65A S 70A 01	MADELENA	19	Anden	-74,1600873	4,58756396
19AN00018-4	18/07/2024	24/07/2024	13,10287	CL 64A S 70 00	MADELENA	19	Anden	-74,1601023	4,58770787
19AN00018-5	18/07/2024	24/07/2024	140,88046	CL 64A S 70A 19	MADELENA	19	Anden	-74,1603705	4,5877147
19AN00018-6	18/07/2024	24/07/2024	304,70922	CL 64A S 70 00	MADELENA	19	Anden	-74,1602934	4,58781866
19AN00018-7	18/07/2024	24/07/2024	2579,68883	DG 67A S 64A 99	MADELENA	19	Anden	-74,1607628	4,58801683
19AN00018-8	18/07/2024	24/07/2024	13,45364	DG 67A S 64A 99	MADELENA	19	Anden	-74,1608144	4,58862028
19AN00019-1	18/07/2024	24/07/2024	219,46124	CL 61 S 70 98	MADELENA	19	Anden	-74,1605563	4,59158685
19AN00020-1	18/07/2024	24/07/2024	43,87625	KR 70 60B 34S	MADELENA	19	Anden	-74,1603552	4,59140096
19AN00020-3	18/07/2024	24/07/2024	21,63678	KR 70 60B 34S	MADELENA	19	Anden	-74,1604463	4,5914299
19AN00020-4	18/07/2024	24/07/2024	5,33315	KR 70 60B 34S	MADELENA	19	Anden	-74,1604628	4,59146443
19AN00020-5	18/07/2024	24/07/2024	11,37138	KR 70 28S	MADELENA	19	Anden	-74,1604265	4,59147619
19AN00021-1	18/07/2024	24/07/2024	43,41200	CL 62A S 70 01	MADELENA	19	Anden	-74,1605395	4,59036603
19AN00021-3	18/07/2024	24/07/2024	66,48759	KR 70 62 16S	MADELENA	19	Anden	-74,1605758	4,59071612
19AN00021-4	18/07/2024	24/07/2024	57,32758	KR 70 61 15S	MADELENA	19	Anden	-74,16064	4,59115471
19AN00021-5	18/07/2024	24/07/2024	75,79438	KR 70 61 15S	MADELENA	19	Anden	-74,1605902	4,59115989
19AN00021-6	18/07/2024	24/07/2024	161,04852	KR 70 61 15S	MADELENA	19	Anden	-74,1606148	4,59130272
19AN00021-7	18/07/2024	24/07/2024	2037,72145	AK 70C 61 99S	MADELENA	19	Anden	-74,1611309	4,59079382
19AN00022-1	18/07/2024	24/07/2024	1772,09849	DG 67A S 64A 99	MADELENA	19	Anden	-74,160959	4,58916436
19AN00022-2	18/07/2024	24/07/2024	7,03210	AK 70C 61 99S	MADELENA	19	Anden	-74,1610504	4,59001973
19AN00022-3	18/07/2024	24/07/2024	6,83544	AK 70C 61 99S	MADELENA	19	Anden	-74,1609937	4,59002539
19AN00022-4	18/07/2024	24/07/2024	3,20560	CL 62B S 70 00	MADELENA	19	Anden	-74,1609167	4,59003256
19AN00022-5	18/07/2024	24/07/2024	25,38364	KR 70 62B 14 S	MADELENA	19	Anden	-74,1604061	4,59000041
19AN00022-6	18/07/2024	24/07/2024	65,26284	KR 70 62A 20S	MADELENA	19	Anden	-74,1604399	4,59034295
19AN00023-1	18/07/2024	24/07/2024	58,59673	CL 62C S 70 01	MADELENA	19	Anden	-74,160429	4,58928217
19AN00023-2	18/07/2024	24/07/2024	29,36509	CL 62C S 70 02	MADELENA	19	Anden	-74,1604625	4,58960721
19AN00023-3	18/07/2024	24/07/2024	12,58771	KR 70 62B 99S	MADELENA	19	Anden	-74,1604769	4,58974856
19AN00024-1	18/07/2024	24/07/2024	12,17533	CL 63 S 70 26	MADELENA	19	Anden	-74,1606823	4,588629
19AN00024-2	18/07/2024	24/07/2024	5,77111	CL 63 S 70 04	MADELENA	19	Anden	-74,1604474	4,58865456





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00024-3	18/07/2024	24/07/2024	10,80424	CL 63 S 70 02	MADELENA	19	Anden	-74,1603537	4,5886644
19AN00024-4	18/07/2024	24/07/2024	52,64085	CL 62D S 70 01	MADELENA	19	Anden	-74,1603433	4,58884731
19AN00024-5	18/07/2024	24/07/2024	220,25598	CL 63 S 70 02	MADELENA	19	Anden	-74,1603799	4,58880681
19AN00025-1	18/07/2024	24/07/2024	31,43677	CL 63 S 70 23	MADELENA	19	Anden	-74,1606781	4,58856334
19AN00025-2	18/07/2024	24/07/2024	21,56851	CL 63 S 70 23	MADELENA	19	Anden	-74,1604813	4,58858461
19AN00025-3	18/07/2024	24/07/2024	26,63194	CL 63 S 70 02	MADELENA	19	Anden	-74,1603509	4,58859803
19AN00026-1	18/07/2024	24/07/2024	3,95878	KR 68C 62A 67S	MADELENA	19	Anden	-74,1589531	4,58934378
19AN00026-2	18/07/2024	24/07/2024	110,47011	CL 62D S CA 44	MADELENA	19	Anden	-74,1590632	4,58968886
19AN00027-1	18/07/2024	24/07/2024	15,87044	KR 70A 64A 66S	MADELENA	19	Anden	-74,1599213	4,58708221
19AN00027-2	18/07/2024	24/07/2024	14,86550	KR 70A 64A 66S	MADELENA	19	Anden	-74,1599367	4,58712928
19AN00027-3	18/07/2024	24/07/2024	18,68069	KR 70A 65 36S	MADELENA	19	Anden	-74,1599534	4,58718173
19AN00027-4	18/07/2024	24/07/2024	16,04435	KR 70A 65 36S	MADELENA	19	Anden	-74,1599713	4,58723576
19AN00027-5	18/07/2024	24/07/2024	15,61664	KR 70A 64A 66S	MADELENA	19	Anden	-74,1599875	4,5872884
19AN00027-6	18/07/2024	24/07/2024	15,49919	KR 70A 64A 66S	MADELENA	19	Anden	-74,1600048	4,58733901
19AN00027-7	18/07/2024	24/07/2024	17,22227	KR 70A 64A 66S	MADELENA	19	Anden	-74,1600216	4,58739118
19AN00027-8	18/07/2024	24/07/2024	14,99711	KR 70A 64A 66S	MADELENA	19	Anden	-74,1600378	4,58744209
19AN00028-1	18/07/2024	24/07/2024	72,14653	CL 62D S 69 10	MADELENA	19	Anden	-74,1601144	4,58891032
19AN00028-2	18/07/2024	24/07/2024	34,55841	CL 62D S 69B 01	MADELENA	19	Anden	-74,1598597	4,58893535
19AN00028-3	18/07/2024	24/07/2024	124,85981	KR 70 62D S	MADELENA	19	Anden	-74,1603279	4,58927235
19AN00028-4	18/07/2024	24/07/2024	134,83946	CL 62D S CA 42	MADELENA	19	Anden	-74,1601126	4,58967165
19AN00028-5	18/07/2024	24/07/2024	72,69774	CL 62BBIS S 69A 58	MADELENA	19	Anden	-74,1601215	4,58969797
19AN00028-6	18/07/2024	24/07/2024	5,08919	CL 62BBIS S 69A 34	MADELENA	19	Anden	-74,1598975	4,58977722
19AN00028-7	18/07/2024	24/07/2024	20,66578	KR 70 62B 26 S	MADELENA	19	Anden	-74,1603859	4,58979907
19AN00029-1	18/07/2024	24/07/2024	2,55889	KR 70 62 28S	MADELENA	19	Anden	-74,1604642	4,59059654
19AN00030-1	18/07/2024	24/07/2024	11,33690	KR 70 62 24S	MADELENA	19	Anden	-74,1604726	4,59065728
19AN00030-2	18/07/2024	24/07/2024	2,34300	KR 70 62 16S	MADELENA	19	Anden	-74,1604779	4,59070674
19AN00030-3	18/07/2024	24/07/2024	4,58986	KR 70 62 16S	MADELENA	19	Anden	-74,160482	4,59075349
19AN00030-4	18/07/2024	24/07/2024	9,56858	KR 70 62 00S	MADELENA	19	Anden	-74,1604946	4,59087342
19AN00030-5	18/07/2024	24/07/2024	8,59468	KR 70 61 34S	MADELENA	19	Anden	-74,1605054	4,59097699
19AN00030-6	18/07/2024	24/07/2024	22,98401	KR 69B 61 04 S	MADELENA	19	Anden	-74,1600249	4,59133978
19AN00031-1	18/07/2024	24/07/2024	20,85093	CL 61 S 69B 20	MADELENA	19	Anden	-74,1601497	4,59142431
19AN00031-2	18/07/2024	24/07/2024	32,14386	KR 69B 60A 78S	MADELENA	19	Anden	-74,1599263	4,59144678
19AN00033-1	18/07/2024	24/07/2024	36,81196	CL 61 S 69A 09	MADELENA	19	Anden	-74,1598234	4,59136105
19AN00033-2	18/07/2024	24/07/2024	33,14188	KR 69A 61 04S	MADELENA	19	Anden	-74,15958	4,59138493
19AN00034-1	18/07/2024	24/07/2024	15,41538	CL 62D S 68C 30	MADELENA	19	Anden	-74,1592916	4,58920116
19AN00034-2	18/07/2024	24/07/2024	84,73640	CL 62D S CA 57	MADELENA	19	Anden	-74,1590848	4,5892756
19AN00034-3	18/07/2024	24/07/2024	10,54712	KR 68C 62A 03S	MADELENA	19	Anden	-74,1591498	4,59006232
19AN00034-4	18/07/2024	24/07/2024	197,11486	CL 62D S CA 26	MADELENA	19	Anden	-74,1592957	4,5900205
19AN00034-5	18/07/2024	24/07/2024	75,51584	KR 68B 62A 01S	MADELENA	19	Anden	-74,1590411	4,59039767
19AN00034-6	18/07/2024	24/07/2024	36,71863	KR 68B 61 25S	MADELENA	19	Anden	-74,1589124	4,59077826
19AN00034-7	18/07/2024	24/07/2024	275,12865	KR 68B 61 15S	MADELENA	19	Anden	-74,1589851	4,59086114
19AN00035-1	18/07/2024	24/07/2024	33,05865	KR 68C 61 01S	MADELENA	19	Anden	-74,1589789	4,5909796
19AN00035-2	18/07/2024	24/07/2024	217,42411	KR 68C 61 66S	MADELENA	19	Anden	-74,1591721	4,59114309
19AN00035-3	18/07/2024	24/07/2024	37,92224	KR 68C 61 01S	MADELENA	19	Anden	-74,1591387	4,59120452
19AN00036-1	18/07/2024	24/07/2024	25,54540	KR 68C 61 01S	MADELENA	19	Anden	-74,1593975	4,59140222
19AN00037-1	18/07/2024	24/07/2024	22,03642	KR 68C 61 01S	MADELENA	19	Anden	-74,1591199	4,59134371
19AN00038-1	18/07/2024	24/07/2024	4,74789	KR 68C 61 01S	MADELENA	19	Anden	-74,1589657	4,59112883
19AN00038-2	18/07/2024	24/07/2024	7,84043	KR 68C 61 01S	MADELENA	19	Anden	-74,1589907	4,59116321
19AN00039-1	18/07/2024	24/07/2024	53,64013	KR 67 62B 55S	MADELENA	19	Anden	-74,1574896	4,58951235
19AN00039-2	18/07/2024	24/07/2024	61,21807	KR 67 62B 55S	MADELENA	19	Anden	-74,1575295	4,58990435
19AN00039-3	18/07/2024	24/07/2024	16,87814	CL 62B S 67 00	MADELENA	19	Anden	-74,1575613	4,59021372
19AN00040-1	18/07/2024	24/07/2024	38,18091	CL 62B S 67 08	MADELENA	19	Anden	-74,1575787	4,59037397
19AN00040-2	18/07/2024	24/07/2024	24,18368	CL 62A S 62B 00	MADELENA	19	Anden	-74,1580415	4,5905334
19AN00040-3	18/07/2024	24/07/2024	14,45710	CL 62A S 67 31	MADELENA	19	Anden	-74,157749	4,59056396
19AN00041-1	18/07/2024	24/07/2024	83,20429	KR 68B 62A 02S	MADELENA	19	Anden	-74,1586255	4,59071716
19AN00041-2	18/07/2024	24/07/2024	25,58796	KR 68B 61 30S	MADELENA	19	Anden	-74,1588645	4,59098996
19AN00042-1	18/07/2024	24/07/2024	186,57229	CL 62BIS S 67 34	MADELENA	19	Anden	-74,1580232	4,59117149
19AN00042-2	18/07/2024	24/07/2024	7,16946	CL 61 S 67 57	MADELENA	19	Anden	-74,1576918	4,59120186
19AN00042-3	18/07/2024	24/07/2024	245,15965	CL 61 S 67 29	MADELENA	19	Anden	-74,1580091	4,59153093
19AN00043-1	18/07/2024	24/07/2024	19,92093	AK 70C 60 29	RAFAEL ESCAMILLA	19	Anden	-74,1578032	4,59254605
19AN00044-1	18/07/2024	24/07/2024	8,41586	KR 68A 60A 01S	MADELENA	19	Anden	-74,1588076	4,59164212
19AN00044-2	18/07/2024	24/07/2024	6,27837	CL 62BIS S 68 80	MADELENA	19	Anden	-74,1587481	4,59164483



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00044-3	18/07/2024	24/07/2024	19,13882	KR 68A 60A 01S	MADELENA	19	Anden	-74,1588536	4,59206612
19AN00044-4	18/07/2024	24/07/2024	6,59169	KR 68A 60A 01S	MADELENA	19	Anden	-74,1588635	4,59218103
19AN00044-5	18/07/2024	24/07/2024	35,20674	CL 62BIS S 68 80	MADELENA	19	Anden	-74,1588038	4,59226468
19AN00045-1	18/07/2024	24/07/2024	78,92559	KR 64B 57T 92S	MADELENA	19	Anden	-74,1556981	4,59490765
19AN00045-2	18/07/2024	24/07/2024	89,09698	CL 58 S 64A 21	MADELENA	19	Anden	-74,1555563	4,59489277
19AN00045-4	18/07/2024	24/07/2024	64,39995	CL 58 S 64 50	MADELENA	19	Anden	-74,1553393	4,59492206
19AN00045-5	18/07/2024	24/07/2024	13,30172	CL 58 S 64 50	MADELENA	19	Anden	-74,1552616	4,59492978
19AN00045-6	18/07/2024	24/07/2024	196,77805	CL 58 S 64 50	MADELENA	19	Anden	-74,155099	4,59498751
19AN00045-7	18/07/2024	24/07/2024	101,61555	KR 64A 57T 48S	MADELENA	19	Anden	-74,1550932	4,59538032
19AN00046-1	18/07/2024	24/07/2024	19,25705	CL 58A S 64 80	MADELENA	19	Anden	-74,1555886	4,59454317
19AN00046-2	18/07/2024	24/07/2024	39,13408	CL 58A S 64 80	MADELENA	19	Anden	-74,1556116	4,59455515
19AN00046-3	18/07/2024	24/07/2024	21,66516	CL 58 S 64A 21	MADELENA	19	Anden	-74,1556279	4,59471177
19AN00047-1	18/07/2024	24/07/2024	29,87275	CL 59 S 64 80	MADELENA	19	Anden	-74,1555638	4,5940987
19AN00047-2	18/07/2024	24/07/2024	10,58877	CL 59 S 64 80	MADELENA	19	Anden	-74,1555433	4,5941008
19AN00047-3	18/07/2024	24/07/2024	4,35578	KR 64B 58A 16S	MADELENA	19	Anden	-74,1555635	4,59429429
19AN00047-4	18/07/2024	24/07/2024	3,07008	KR 64B 58A 16S	MADELENA	19	Anden	-74,155569	4,5943502
19AN00047-5	18/07/2024	24/07/2024	31,89534	KR 64B 58A 16S	MADELENA	19	Anden	-74,1555866	4,59430521
19AN00048-1	18/07/2024	24/07/2024	33,75562	KR 65 59A 32S	MADELENA	19	Anden	-74,1559101	4,59324073
19AN00048-2	18/07/2024	24/07/2024	6,65003	CL 59A S 64B 45	MADELENA	19	Anden	-74,1559015	4,59338114
19AN00048-3	18/07/2024	24/07/2024	9,21557	CL 59A S 64B 45	MADELENA	19	Anden	-74,1559095	4,59345765
19AN00048-4	18/07/2024	24/07/2024	33,01585	CL 59A S 64B 45	MADELENA	19	Anden	-74,1559289	4,59342926
19AN00049-1	18/07/2024	24/07/2024	68,51146	CL 60 S 64 97	MADELENA	19	Anden	-74,1558754	4,59290367
19AN00050-1	18/07/2024	24/07/2024	18,91020	CL 60B S 64 98	MADELENA	19	Anden	-74,1558224	4,59238405
19AN00051-1	18/07/2024	24/07/2024	24,14576	CL 60B S 64 97	MADELENA	19	Anden	-74,1557931	4,59210175
19AN00052-1	18/07/2024	24/07/2024	6,95200	KR 65BIS 62 02S	MADELENA	19	Anden	-74,155805	4,59138202
19AN00052-2	18/07/2024	24/07/2024	29,01714	CL 62 S 64B 24	MADELENA	19	Anden	-74,1556435	4,59139219
19AN00052-3	18/07/2024	24/07/2024	36,00223	CL 62 S 64B 24	MADELENA	19	Anden	-74,1554531	4,59141718
19AN00052-4	18/07/2024	24/07/2024	5,61939	CL 62 S 64B 24	MADELENA	19	Anden	-74,1552807	4,59143735
19AN00052-5	18/07/2024	24/07/2024	10,13073	CL 62 S 64B 24	MADELENA	19	Anden	-74,1552047	4,59144506
19AN00052-6	18/07/2024	24/07/2024	2,31228	CL 62 S 64B 24	MADELENA	19	Anden	-74,155687	4,59144967
19AN00052-7	18/07/2024	24/07/2024	5,92695	CL 62 S 64B 24	MADELENA	19	Anden	-74,1556265	4,59145552
19AN00052-8	18/07/2024	24/07/2024	48,63230	CL 62 S 64B 24	MADELENA	19	Anden	-74,1558636	4,59171129
19AN00053-1	18/07/2024	24/07/2024	4,65685	KR 65BIS 62 02S	MADELENA	19	Anden	-74,1559251	4,59136942
19AN00053-2	18/07/2024	24/07/2024	8,30421	KR 65BIS 62 02S	MADELENA	19	Anden	-74,1558684	4,59137542
19AN00054-1	18/07/2024	24/07/2024	23,76620	KR 65A 60A 80S	MADELENA	19	Anden	-74,1561726	4,59175057
19AN00054-2	18/07/2024	24/07/2024	18,08031	KR 65 60B 39S	MADELENA	19	Anden	-74,1560051	4,59176777
19AN00054-3	18/07/2024	24/07/2024	4,96099	KR 65 60A 21S	MADELENA	19	Anden	-74,1559248	4,59240691
19AN00054-4	18/07/2024	24/07/2024	30,05384	CL 60A S 65A 11	MADELENA	19	Anden	-74,1564412	4,59254915
19AN00054-5	18/07/2024	24/07/2024	9,19486	KR 65 60A 03S	MADELENA	19	Anden	-74,1559411	4,5925666
19AN00054-6	18/07/2024	24/07/2024	141,87546	KR 65 60A 03S	MADELENA	19	Anden	-74,1561447	4,59257733
19AN00055-1	18/07/2024	24/07/2024	30,05129	CL 60A S 65 02	MADELENA	19	Anden	-74,1559595	4,59276062
19AN00055-2	18/07/2024	24/07/2024	23,99183	CL 60 S 65 03	MADELENA	19	Anden	-74,1559796	4,59295287
19AN00056-1	18/07/2024	24/07/2024	32,25955	CL 65 S 69B 10	MADELENA	19	Anden	-74,1596189	4,58772573
19AN00056-2	18/07/2024	24/07/2024	24,31560	CL 65 S 69B 10	MADELENA	19	Anden	-74,1597984	4,58772719
19AN00056-3	18/07/2024	24/07/2024	86,77445	CL 65 S 68C 30	MADELENA	19	Anden	-74,1591709	4,58787118
19AN00056-4	18/07/2024	24/07/2024	3,21305	CL 65 S 68C 30	MADELENA	19	Anden	-74,1588868	4,58796392
19AN00056-5	18/07/2024	24/07/2024	59,05910	CL 65 S 68C 30	MADELENA	19	Anden	-74,1586295	4,58834677
19AN00056-6	18/07/2024	24/07/2024	53,19754	CL 63 S CA 5	MADELENA	19	Anden	-74,1587478	4,58871024
19AN00056-7	18/07/2024	24/07/2024	54,61266	CL 63 S CA 5	MADELENA	19	Anden	-74,1588597	4,58905541
19AN00058-1	18/07/2024	24/07/2024	36,39333	CL 60 S 65 02	MADELENA	19	Anden	-74,1560046	4,59319182
19AN00058-2	18/07/2024	24/07/2024	1,97610	CL 59A S 65 45	MADELENA	19	Anden	-74,1564777	4,59339136
19AN00058-3	18/07/2024	24/07/2024	5,50207	CL 59A S 65 51	MADELENA	19	Anden	-74,1564977	4,59339354
19AN00058-5	18/07/2024	24/07/2024	6,89586	CL 59A S 65 33	MADELENA	19	Anden	-74,156388	4,59340606
19AN00058-6	18/07/2024	24/07/2024	30,11597	CL 59A S 65 27	MADELENA	19	Anden	-74,1563311	4,59340878
19AN00058-7	18/07/2024	24/07/2024	8,63037	CL 59A S 65 68	MADELENA	19	Anden	-74,1567407	4,59343908
19AN00058-8	18/07/2024	24/07/2024	25,98749	CL 59A S 65 03	MADELENA	19	Anden	-74,1560234	4,59338178
19AN00058-9	18/07/2024	24/07/2024	10,53312	CL 59A S 65 32	MADELENA	19	Anden	-74,1563652	4,59348006
19AN00059-1	18/07/2024	24/07/2024	5,37401	KR 66 59 33S	MADELENA	19	Anden	-74,1569055	4,59345894
19AN00059-2	18/07/2024	24/07/2024	12,12282	KR 66 59 29S	MADELENA	19	Anden	-74,1568812	4,59347984
19AN00059-3	18/07/2024	24/07/2024	3,89195	KR 66 59 25S	MADELENA	19	Anden	-74,1569125	4,5935403
19AN00059-4	18/07/2024	24/07/2024	3,45805	KR 66 59 13S	MADELENA	19	Anden	-74,1568993	4,59366229
19AN00059-5	18/07/2024	24/07/2024	25,04155	CL 59 S 65A 09	MADELENA	19	Anden	-74,1565493	4,59381201



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00059-6	18/07/2024	24/07/2024	79,53181	CL 59A S 64B 10	MADELENA	19	Anden	-74,1559494	4,59370484
19AN00060-1	18/07/2024	24/07/2024	6,59183	KR 64B 58A 21S	MADELENA	19	Anden	-74,1556705	4,59416286
19AN00060-2	18/07/2024	24/07/2024	4,48142	KR 64B 58A 15S	MADELENA	19	Anden	-74,1557019	4,59424052
19AN00060-3	18/07/2024	24/07/2024	10,17710	KR 64B 58A 21S	MADELENA	19	Anden	-74,1556764	4,59422983
19AN00060-4	18/07/2024	24/07/2024	12,48858	KR 64B 58 15S	MADELENA	19	Anden	-74,155717	4,59460851
19AN00060-5	18/07/2024	24/07/2024	14,37595	KR 64B 58 09S	MADELENA	19	Anden	-74,155726	4,59469206
19AN00060-6	18/07/2024	24/07/2024	13,78016	CL 58 S 64B 15	MADELENA	19	Anden	-74,15593	4,59476751
19AN00060-7	18/07/2024	24/07/2024	14,43163	CL 58 S 64B 05	MADELENA	19	Anden	-74,1558509	4,59477539
19AN00061-1	18/07/2024	24/07/2024	20,44731	KR 64B 57T 92S	MADELENA	19	Anden	-74,1557758	4,594873
19AN00062-1	18/07/2024	24/07/2024	6,77503	KR 65BIS 57T 92S	MADELENA	19	Anden	-74,1562213	4,59486483
19AN00062-2	18/07/2024	24/07/2024	71,07641	CL 58 S 64B 27	MADELENA	19	Anden	-74,156055	4,59485316
19AN00062-4	18/07/2024	24/07/2024	4,23508	CL 58 S 64B 15	MADELENA	19	Anden	-74,1559355	4,59489415
19AN00063-1	18/07/2024	24/07/2024	71,10043	CL 58 S 65A 25	MADELENA	19	Anden	-74,1568925	4,59476556
19AN00063-2	18/07/2024	24/07/2024	72,42008	CL 58 S 65 35	MADELENA	19	Anden	-74,1564772	4,5948085
19AN00064-1	18/07/2024	24/07/2024	5,50551	KR 66A 57T 22S	MADELENA	19	Anden	-74,1570711	4,59477626
19AN00065-1	18/07/2024	24/07/2024	26,24070	KR 65A 60A 81S	MADELENA	19	Anden	-74,1564079	4,5917259
19AN00066-1	18/07/2024	24/07/2024	40,14193	KR 66A 61 02S	MADELENA	19	Anden	-74,1566777	4,59156967
19AN00066-2	18/07/2024	24/07/2024	73,14779	KR 65B 61 03S	MADELENA	19	Anden	-74,1566456	4,59160089
19AN00067-1	18/07/2024	24/07/2024	6,17414	CL 61 S 66A 37	MADELENA	19	Anden	-74,1572209	4,59154051
19AN00067-2	18/07/2024	24/07/2024	4,31572	CL 61 S 66A 03	MADELENA	19	Anden	-74,1569111	4,59154917
19AN00067-3	18/07/2024	24/07/2024	7,12843	CL 61 S 66A 21	MADELENA	19	Anden	-74,1570905	4,59155486
19AN00067-4	18/07/2024	24/07/2024	3,35876	CL 61 S 66A 15	MADELENA	19	Anden	-74,1570524	4,59155822
19AN00067-5	18/07/2024	24/07/2024	24,07157	CL 61 S 66A 15	MADELENA	19	Anden	-74,1569705	4,59156686
19AN00068-1	18/07/2024	24/07/2024	27,88099	KR 66 60 16S	MADELENA	19	Anden	-74,1568168	4,59284861
19AN00068-2	18/07/2024	24/07/2024	17,00105	CL 59A S 66 27	MADELENA	19	Anden	-74,1571495	4,59332392
19AN00068-3	18/07/2024	24/07/2024	5,55133	CL 59A S 65 81	MADELENA	19	Anden	-74,1568194	4,59337111
19AN00069-1	18/07/2024	24/07/2024	7,40224	KR 67 57V 24S	MADELENA	19	Anden	-74,1576969	4,59468264
19AN00069-2	18/07/2024	24/07/2024	32,82604	CL 57V S 66A 33	MADELENA	19	Anden	-74,1574717	4,59471195
19AN00069-3	18/07/2024	24/07/2024	3,59798	CL 58 S 66A 12	MADELENA	19	Anden	-74,1571467	4,59474031
19AN00069-4	18/07/2024	24/07/2024	21,18579	CL 57V S 66A 33	MADELENA	19	Anden	-74,1574154	4,59473563
19AN00070-1	18/07/2024	24/07/2024	15,38470	CL 61 S 66A 44	MADELENA	19	Anden	-74,157399	4,59162349
19AN00070-10	18/07/2024	24/07/2024	24,82489	CL 60A S 66 71	MADELENA	19	Anden	-74,1574509	4,59234759
19AN00070-11	18/07/2024	24/07/2024	11,25128	CL 60A S 66 81	MADELENA	19	Anden	-74,1575717	4,59235119
19AN00070-2	18/07/2024	24/07/2024	9,97857	CL 61 S 66A 38	MADELENA	19	Anden	-74,1573191	4,59163172
19AN00070-3	18/07/2024	24/07/2024	9,92865	KR 67 60B 22S	MADELENA	19	Anden	-74,1575077	4,59187549
19AN00070-4	18/07/2024	24/07/2024	8,26212	KR 67 60B 16S	MADELENA	19	Anden	-74,1575108	4,59191038
19AN00070-5	18/07/2024	24/07/2024	6,98335	KR 67 60A 38 S	MADELENA	19	Anden	-74,1575693	4,59202379
19AN00070-6	18/07/2024	24/07/2024	8,42191	KR 67 60A 38 S	MADELENA	19	Anden	-74,1575756	4,5920857
19AN00070-7	18/07/2024	24/07/2024	35,55513	KR 67 60A 28S	MADELENA	19	Anden	-74,1575399	4,59211327
19AN00070-8	18/07/2024	24/07/2024	16,50305	CL 60A S 66 81	MADELENA	19	Anden	-74,1575521	4,5922639
19AN00070-9	18/07/2024	24/07/2024	15,69531	CL 60A S 66 81	MADELENA	19	Anden	-74,1575602	4,59231103
19AN00071-1	18/07/2024	24/07/2024	114,51788	CL 63 S CA 29	MADELENA	19	Anden	-74,1601307	4,58821868
19AN00074-1	25/07/2024	31/07/2024	25,92110	CL 68DBISA S 63 35	EL ENSUENO	19	Anden	-74,1603016	4,58108374
19AN00074-2	25/07/2024	31/07/2024	119,49352	TV 63 68B 99 S	EL ENSUENO	19	Anden	-74,1596567	4,58117508
19AN00074-3	25/07/2024	31/07/2024	8,49031	CL 68DBISA S 63 35	EL ENSUENO	19	Anden	-74,1604299	4,58134858
19AN00074-4	25/07/2024	31/07/2024	30,88767	CL 68DBISA S 63 35	EL ENSUENO	19	Anden	-74,1605407	4,5815762
19AN00074-5	25/07/2024	31/07/2024	75,84056	CL 68B S 63 85	EL ENSUENO	19	Anden	-74,1607834	4,58207629
19AN00075-2	25/07/2024	31/07/2024	143,46982	AC 68 S 51 15	EL ENSUENO	19	Anden	-74,1582068	4,58164159
19AN00075-3	25/07/2024	31/07/2024	68,03331	AC 68 S 51 25	EL ENSUENO	19	Anden	-74,1584666	4,58212526
19AN00075-4	25/07/2024	31/07/2024	123,27878	CL 68B S 63 01	EL ENSUENO	19	Anden	-74,1591565	4,58201315
19AN00075-5	25/07/2024	31/07/2024	12,35384	AC 68 S 51 97	EL ENSUENO	19	Anden	-74,1592495	4,58251939
19AN00075-6	25/07/2024	31/07/2024	6,12579	AC 68 S 51 97	EL ENSUENO	19	Anden	-74,1591081	4,58258902
19AN00075-7	25/07/2024	31/07/2024	10,16525	AC 68 S 51 97	EL ENSUENO	19	Anden	-74,1589784	4,58265196
19AN00076-1	25/07/2024	31/07/2024	24,54395	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,1608973	4,58306799
19AN00076-10	25/07/2024	31/07/2024	60,45423	AC 68 S 69 85	EL ENSUENO	19	Anden	-74,159348	4,58388823
19AN00076-11	25/07/2024	31/07/2024	173,88580	AC 68 S 69 85	EL ENSUENO	19	Anden	-74,159528	4,58427083
19AN00076-12	25/07/2024	31/07/2024	10,48590	AC 68 S 70 85	EL ENSUENO	19	Anden	-74,1596958	4,58461888
19AN00076-2	25/07/2024	31/07/2024	18,73682	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,1607263	4,58315148
19AN00076-3	25/07/2024	31/07/2024	15,11141	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,16059	4,5832179
19AN00076-4	25/07/2024	31/07/2024	2,16650	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,1605135	4,58325557
19AN00076-5	25/07/2024	31/07/2024	16,39690	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,1604217	4,58330049
19AN00076-6	25/07/2024	31/07/2024	15,46664	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,1602835	4,58336807





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00076-7	25/07/2024	31/07/2024	4,63003	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,1601976	4,58341049
19AN00076-8	25/07/2024	31/07/2024	708,03380	AC 68 S 69 75	EL ENSUENO	19	Anden	-74,1591115	4,58325794
19AN00076-9	25/07/2024	31/07/2024	88,97093	AC 68 S 69 50	EL ENSUENO	19	Anden	-74,1591899	4,58356891
19AN00077-1	25/07/2024	31/07/2024	4,60334	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,1602006	4,58108615
19AN00077-10	25/07/2024	31/07/2024	30,91530	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,1609833	4,58269923
19AN00077-11	25/07/2024	31/07/2024	32,03501	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,160906	4,58296022
19AN00077-12	25/07/2024	31/07/2024	7,23515	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,1607188	4,58305311
19AN00077-13	25/07/2024	31/07/2024	18,38833	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,1606075	4,58310779
19AN00077-14	25/07/2024	31/07/2024	5,35385	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,1604637	4,58317785
19AN00077-15	25/07/2024	31/07/2024	13,37236	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,159896	4,58332054
19AN00077-16	25/07/2024	31/07/2024	18,18714	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,1600822	4,58336456
19AN00077-2	25/07/2024	31/07/2024	18,40940	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,1600283	4,58109728
19AN00077-3	25/07/2024	31/07/2024	5,21065	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,1602377	4,58116349
19AN00077-4	25/07/2024	31/07/2024	12,99239	TV 63 68B 99 S	EL ENSUENO	19	Anden	-74,1598281	4,58119517
19AN00077-5	25/07/2024	31/07/2024	3,57319	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,1602808	4,58125293
19AN00077-6	25/07/2024	31/07/2024	2,86674	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,1603613	4,58141843
19AN00077-7	25/07/2024	31/07/2024	3,38771	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,160384	4,58146367
19AN00077-8	25/07/2024	31/07/2024	3,42360	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,160425	4,58155125
19AN00077-9	25/07/2024	31/07/2024	39,77591	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,1606776	4,5820692
19AN00078-1	18/07/2024	24/07/2024	71,96216	AC 68 S 70D 55	EL ENSUENO	19	Anden	-74,1606356	4,58657182
19AN00078-2	18/07/2024	24/07/2024	147,30482	AC 68 S 70D 95	EL ENSUENO	19	Anden	-74,160843	4,58699891
19AN00078-3	18/07/2024	24/07/2024	60,98306	DG 67A S 64A 99	EL ENSUENO	19	Anden	-74,1610634	4,5874603
19AN00078-4	18/07/2024	24/07/2024	83,19855	AK 70C 64 01 S	EL ENSUENO	19	Anden	-74,1612213	4,58794736
19AN00078-5	18/07/2024	24/07/2024	99,13888	CL 63 S 70C 25	EL ENSUENO	19	Anden	-74,1614108	4,58868918
19AN00078-6	18/07/2024	24/07/2024	164,41463	AK 70C 63 31 S	EL ENSUENO	19	Anden	-74,1614184	4,58894866
19AN00078-7	18/07/2024	24/07/2024	110,73164	AK 70C 63 31 S	EL ENSUENO	19	Anden	-74,1613546	4,58895508
19AN00078-8	18/07/2024	24/07/2024	98,55033	AK 70C 63 21 S	EL ENSUENO	19	Anden	-74,1614513	4,58931281
19AN00080-1	25/07/2024	31/07/2024	205,15770	DG 62A S 72 71	BARLOVENTO	19	Anden	-74,1637582	4,59128197
19AN00080-2	25/07/2024	31/07/2024	387,73938	DG 62A S 72 71	BARLOVENTO	19	Anden	-74,1684311	4,59146904
19AN00081-1	25/07/2024	31/07/2024	70,93040	CL 61 S 71H 66	BARLOVENTO	19	Anden	-74,1666079	4,5911161
19AN00082-1	25/07/2024	31/07/2024	11,74330	KR 71 61A 04S	CON DE LA VALVAN	19	Anden	-74,1636778	4,59137514
19AN00082-2	25/07/2024	31/07/2024	7,63581	KR 71 61A 04S	CON DE LA VALVAN	19	Anden	-74,1636851	4,59145778
19AN00082-3	25/07/2024	31/07/2024	6,37694	KR 71 61A 04S	CON DE LA VALVAN	19	Anden	-74,163692	4,59160172
19AN00082-4	25/07/2024	31/07/2024	41,43808	CL 60A S 71 50	CON DE LA VALVAN	19	Anden	-74,1635745	4,59215455
19AN00082-5	25/07/2024	31/07/2024	197,28511	CL 60A S 71 50	CON DE LA VALVAN	19	Anden	-74,1631136	4,59211322
19AN00082-6	25/07/2024	31/07/2024	34,84371	KR 71 60 00 S	CON DE LA VALVAN	19	Anden	-74,1637672	4,59273625
19AN00082-7	25/07/2024	31/07/2024	53,41006	KR 71 60 00 S	CON DE LA VALVAN	19	Anden	-74,1637841	4,5930147
19AN00083-1	25/07/2024	31/07/2024	281,53653	KR 72 57R 91S	BARLOVENTO	19	Anden	-74,1678881	4,59142707
19AN00083-2	25/07/2024	31/07/2024	54,05948	KR 73 57R 24 S	BARLOVENTO	19	Anden	-74,1688539	4,59412138
19AN00083-3	25/07/2024	31/07/2024	70,49525	KR 73 57R 24 S	BARLOVENTO	19	Anden	-74,1688319	4,59440141
19AN00084-1	25/07/2024	31/07/2024	201,61641	AC 57R S 73I 49	LA ESTANCIA	19	Anden	-74,1724793	4,59600955
19AN00084-2	25/07/2024	31/07/2024	99,29453	AC 57R S 73I 55	LA ESTANCIA	19	Anden	-74,1727652	4,59605051
19AN00084-3	25/07/2024	31/07/2024	151,73482	AC 57R S 73I 55	LA ESTANCIA	19	Anden	-74,1730356	4,59609837
19AN00084-4	25/07/2024	31/07/2024	107,45790	AC 57R S 73I 55	LA ESTANCIA	19	Anden	-74,1733023	4,59613621
19AN00084-5	25/07/2024	31/07/2024	77,38516	AC 57R S 73I 75	LA ESTANCIA	19	Anden	-74,1734928	4,59612943
19AN00084-6	25/07/2024	31/07/2024	168,94305	AC 57R S 73I 75	LA ESTANCIA	19	Anden	-74,1738156	4,59621287
19AN00086-1	25/07/2024	31/07/2024	1,31948	CL 58C S 74 03	LA ESTANCIA	19	Anden	-74,1727134	4,59319336
19AN00087-1	25/07/2024	31/07/2024	15,10806	DG 57Z S 74A 06	LA ESTANCIA	19	Anden	-74,1731122	4,59427281
19AN00087-2	25/07/2024	31/07/2024	13,27542	DG 57Z S 74C 16	LA ESTANCIA	19	Anden	-74,1737314	4,59439735
19AN00087-3	25/07/2024	31/07/2024	1,31330	DG 57Z S 74C 22	LA ESTANCIA	19	Anden	-74,1738227	4,59441732
19AN00087-4	25/07/2024	31/07/2024	2,51824	DG 57Z S 74C 28	LA ESTANCIA	19	Anden	-74,1738677	4,59442706
19AN00089-1	25/07/2024	31/07/2024	7,77382	DG 57Z S 74B 21	LA ESTANCIA	19	Anden	-74,1735181	4,59426551
19AN00089-2	25/07/2024	31/07/2024	4,42991	DG 57Z S 74C 03	LA ESTANCIA	19	Anden	-74,1735633	4,5942784
19AN00092-1	25/07/2024	31/07/2024	2,57185	TV 73B 59A 09S	LA ESTANCIA	19	Anden	-74,1717895	4,59237874
19AN00092-2	25/07/2024	31/07/2024	5,03184	TV 73B 59A 15S	LA ESTANCIA	19	Anden	-74,1716972	4,59253519
19AN00093-1	25/07/2024	31/07/2024	7,54721	TV 73B 58C 21S	LA ESTANCIA	19	Anden	-74,1713685	4,59306731
19AN00094-1	25/07/2024	31/07/2024	10,20991	TV 73B 58C 13S	LA ESTANCIA	19	Anden	-74,1713334	4,59312495
19AN00095-1	25/07/2024	31/07/2024	10,86980	TV 73B 58B 21S	LA ESTANCIA	19	Anden	-74,1712763	4,59332289
19AN00095-2	25/07/2024	31/07/2024	5,01188	TV 73B 58B 21 S	LA ESTANCIA	19	Anden	-74,1711947	4,59335543
19AN00096-1	25/07/2024	31/07/2024	36,39277	DG 60 S -41	LA ESTANCIA	19	Anden	-74,1777824	4,59229068
19AN00096-2	25/07/2024	31/07/2024	51,43642	DG 60 S -65	LA ESTANCIA	19	Anden	-74,1780303	4,59244137
19AN00096-3	25/07/2024	31/07/2024	60,08508	TV 75K 59 49S	LA ESTANCIA	19	Anden	-74,1782865	4,59271298



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00097-1	25/07/2024	31/07/2024	43,34973	DG 60 S 75G 07	PRIMAVERA II	19	Anden	-74,1770045	4,59184949
19AN00097-2	25/07/2024	31/07/2024	75,49924	DG 60 S -05	PRIMAVERA II	19	Anden	-74,1772486	4,59198699
19AN00098-1	25/07/2024	31/07/2024	4,59830	KR 75 59 45 S	LA ESTANCIA	19	Anden	-74,176209	4,59309706
19AN00098-2	25/07/2024	31/07/2024	26,69489	KR 75 59 45 S	LA ESTANCIA	19	Anden	-74,1760584	4,59310005
19AN00098-3	25/07/2024	31/07/2024	491,30961	CL 59A S 75F 04	LA ESTANCIA	19	Anden	-74,1770851	4,59331271
19AN00099-1	25/07/2024	31/07/2024	2,20983	TV 73B 58B 03S	LA ESTANCIA	19	Anden	-74,1710799	4,59354156
19AN00099-2	25/07/2024	31/07/2024	373,40434	TV 73B 57R 04 S	LA ESTANCIA	19	Anden	-74,1708285	4,59380696
19AN00100-1	25/07/2024	31/07/2024	594,65863	AC 57R S 75D 31	LA ESTANCIA	19	Anden	-74,1766306	4,5965701
19AN00100-2	25/07/2024	31/07/2024	122,34727	AC 57R S 75D 47	LA ESTANCIA	19	Anden	-74,1769439	4,59659732
19AN00100-3	25/07/2024	31/07/2024	194,20813	AC 57R S 75D 47	LA ESTANCIA	19	Anden	-74,1770842	4,59660789
19AN00100-4	25/07/2024	31/07/2024	180,34689	AC 57R S 75D 77	LA ESTANCIA	19	Anden	-74,1774317	4,59664089
19AN00101-1	25/07/2024	31/07/2024	12,22873	AK 70C 62B 03 S	CON DE LA VALVAN	19	Anden	-74,1614552	4,58996983
19AN00101-2	25/07/2024	31/07/2024	3,86619	AK 70C 62B 03 S	CON DE LA VALVAN	19	Anden	-74,1614604	4,59001916
19AN00101-3	25/07/2024	31/07/2024	3,56478	AK 70C 62B 03 S	CON DE LA VALVAN	19	Anden	-74,1614713	4,59004698
19AN00101-5	25/07/2024	31/07/2024	14,88831	AK 70C 62B 03 S	CON DE LA VALVAN	19	Anden	-74,1615134	4,59049679
19AN00101-6	25/07/2024	31/07/2024	9,27227	AK 70C 62B 03 S	CON DE LA VALVAN	19	Anden	-74,1615315	4,59064421
19AN00101-7	25/07/2024	31/07/2024	21,04723	AK 70C 61 25 S	CON DE LA VALVAN	19	Anden	-74,16154	4,59074907
19AN00102-2	25/07/2024	31/07/2024	118,66597	CL 62D S 70F 40	CON DE LA VALVAN	19	Anden	-74,1635829	4,58992255
19AN00107-1	25/07/2024	31/07/2024	54,28312	CL 60A S 71 50	CON DE LA VALVAN	19	Anden	-74,1629083	4,59223484
19AN00108-1	25/07/2024	31/07/2024	50,62088	AK 70C 61 25 S	CON DE LA VALVAN	19	Anden	-74,1615664	4,59102012
19AN00108-2	25/07/2024	31/07/2024	129,88759	AK 70C 61 19 S	CON DE LA VALVAN	19	Anden	-74,1616006	4,59133862
19AN00108-3	25/07/2024	31/07/2024	108,96054	AK 70C 60B 05 S	CON DE LA VALVAN	19	Anden	-74,1616432	4,59175054
19AN00108-4	25/07/2024	31/07/2024	96,06925	AK 70C 60A 03 S	CON DE LA VALVAN	19	Anden	-74,1616805	4,59210144
19AN00108-5	25/07/2024	31/07/2024	141,60632	AK 70C 57R 75 S	CON DE LA VALVAN	19	Anden	-74,1617551	4,59274029
19AN00108-6	25/07/2024	31/07/2024	38,01439	AK 70C 57R 75 S	CON DE LA VALVAN	19	Anden	-74,1617966	4,59309734
19AN00109-1	18/07/2024	24/07/2024	72,29218	KR 48B 58A 15S	LA CORUNA	19	Anden	-74,1512816	4,57844081
19AN00110-1	18/07/2024	24/07/2024	35,53232	KR 48B 58A 11S	LA CORUNA	19	Anden	-74,1512142	4,57844684
19AN00110-2	18/07/2024	24/07/2024	5,20010	CL 58A S 48B 17	LA CORUNA	19	Anden	-74,1511851	4,57864503
19AN00110-4	18/07/2024	24/07/2024	17,37309	CL 58A S 48F 03	LA CORUNA	19	Anden	-74,1513825	4,57924615
19AN00110-5	18/07/2024	24/07/2024	5,05440	CL 58A S 48F 13	LA CORUNA	19	Anden	-74,1514139	4,57933845
19AN00112-1	18/07/2024	24/07/2024	43,11547	KR 47 58C 23S	LA CORUNA	19	Anden	-74,1515642	4,57724019
19AN00114-1	18/07/2024	24/07/2024	73,86386	CL 59B S 45D 21	LA CORUNA	19	Anden	-74,1530414	4,57587424
19AN00115-1	18/07/2024	24/07/2024	92,91372	KR 49A 59A 71S	LA CORUNA	19	Anden	-74,1545307	4,57917195
19AN00115-10	18/07/2024	24/07/2024	10,76830	KR 49A 59A 15S	LA CORUNA	19	Anden	-74,1538503	4,57939907
19AN00115-11	18/07/2024	24/07/2024	20,82343	KR 49A 59A 09S	LA CORUNA	19	Anden	-74,1537763	4,57942358
19AN00115-2	18/07/2024	24/07/2024	10,66943	KR 49A 59A 55S	LA CORUNA	19	Anden	-74,1543252	4,57923981
19AN00115-3	18/07/2024	24/07/2024	4,58598	KR 49A 59A 49S	LA CORUNA	19	Anden	-74,1542909	4,57925135
19AN00115-4	18/07/2024	24/07/2024	11,03420	KR 49A 59A 43S	LA CORUNA	19	Anden	-74,1541798	4,57928877
19AN00115-5	18/07/2024	24/07/2024	9,58236	KR 49A 59A 35S	LA CORUNA	19	Anden	-74,1540872	4,57932009
19AN00115-6	18/07/2024	24/07/2024	12,12419	KR 49A 59A 31S	LA CORUNA	19	Anden	-74,1540393	4,57933625
19AN00115-7	18/07/2024	24/07/2024	7,64815	KR 49A 59A 27S	LA CORUNA	19	Anden	-74,1539905	4,5793518
19AN00115-8	18/07/2024	24/07/2024	9,55369	KR 49A 59A 23S	LA CORUNA	19	Anden	-74,153947	4,57936685
19AN00115-9	18/07/2024	24/07/2024	9,70626	KR 49A 59A 19S	LA CORUNA	19	Anden	-74,1538972	4,57938345
19AN00116-1	18/07/2024	24/07/2024	215,55465	KR 48G 58A S	LA CORUNA	19	Anden	-74,152109	4,57941452
19AN00116-2	18/07/2024	24/07/2024	8,20596	CL 58A S 48G	LA CORUNA	19	Anden	-74,151549	4,57973691
19AN00116-3	18/07/2024	24/07/2024	27,92751	KR 49 59A 13 S	LA CORUNA	19	Anden	-74,1538996	4,5797343
19AN00116-4	18/07/2024	24/07/2024	46,64993	KR 49 58G 05 S	LA CORUNA	19	Anden	-74,1531897	4,57996953
19AN00116-5	18/07/2024	24/07/2024	41,71608	CL 58G S 48G 61	LA CORUNA	19	Anden	-74,15295	4,57992659
19AN00116-6	18/07/2024	24/07/2024	133,54556	CL 59ABIS S 49B 65	LA CORUNA	19	Anden	-74,1551262	4,58007484
19AN00117-1	18/07/2024	24/07/2024	8,60276	CL 58G S 48G 15	LA CORUNA	19	Anden	-74,1528315	4,5793561
19AN00117-2	18/07/2024	24/07/2024	3,69030	CL 58G S 48G 17	LA CORUNA	19	Anden	-74,1528497	4,57941354
19AN00117-3	18/07/2024	24/07/2024	58,65434	CL 58G S 48G	LA CORUNA	19	Anden	-74,1527797	4,57941532
19AN00117-4	18/07/2024	24/07/2024	3,93427	CL 58G S 48G 49	LA CORUNA	19	Anden	-74,1529622	4,57974985
19AN00117-5	18/07/2024	24/07/2024	10,39537	CL 58G S 48G 57	LA CORUNA	19	Anden	-74,1529882	4,57983103
19AN00117-6	18/07/2024	24/07/2024	5,60263	CL 58G S 48G 61	LA CORUNA	19	Anden	-74,1530123	4,57990514
19AN00117-7	18/07/2024	24/07/2024	15,58695	CL 58G S 48G 61	LA CORUNA	19	Anden	-74,1530899	4,57992913
19AN00118-1	18/07/2024	24/07/2024	50,95721	CL 59C S 49B 32	LA CORUNA	19	Anden	-74,1549756	4,57968663
19AN00119-1	18/07/2024	24/07/2024	32,43651	CL 58B S 58B 02S	LA CORUNA	19	Anden	-74,151397	4,57827232
19AN00120-1	18/07/2024	24/07/2024	6,63349	CL 58A S 48A 10	LA CORUNA	19	Anden	-74,1511841	4,57834203
19AN00121-1	18/07/2024	24/07/2024	9,77861	CL 58A S 49A 02	LA CORUNA	19	Anden	-74,151628	4,58038623
19AN00121-2	18/07/2024	24/07/2024	2269,35635	CL 58A S 49A 02	LA CORUNA	19	Anden	-74,1509894	4,58002043
19AN00121-3	18/07/2024	24/07/2024	170,15803	CL 58BIS S 49A 99	LA CORUNA	19	Anden	-74,1516367	4,58051595



LIMPIEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00122-1	18/07/2024	24/07/2024	18,76704	KR 49B 59B 35S	LA CORUNA	19	Anden	-74,1548913	4,5794853
19AN00123-1	18/07/2024	24/07/2024	163,35810	AK 70C 60 03	RAFAEL ESCAMILLA	19	Anden	-74,1578557	4,59307687
19AN00123-2	18/07/2024	24/07/2024	42,82374	KR 67 57V 55 S	RAFAEL ESCAMILLA	19	Anden	-74,1579848	4,59445271
19AN00123-3	18/07/2024	24/07/2024	51,92984	KR 67 57V 55 S	RAFAEL ESCAMILLA	19	Anden	-74,1580205	4,59476742
19AN00123-4	18/07/2024	24/07/2024	31,79071	KR 67 57R 05 S	RAFAEL ESCAMILLA	19	Anden	-74,1580745	4,59524521
19AN00123-5	18/07/2024	24/07/2024	1,56846	KR 67 57R 05 S	RAFAEL ESCAMILLA	19	Anden	-74,1580974	4,59545322
19AN00123-6	18/07/2024	24/07/2024	10,40701	KR 67 57R 05 S	RAFAEL ESCAMILLA	19	Anden	-74,1581095	4,59555258
19AN00124-1	18/07/2024	24/07/2024	206,04394	KR 70 60A 03S	MADELENA	19	Anden	-74,1605977	4,59203836
19AN00124-2	18/07/2024	24/07/2024	121,32162	AC 57R S 68B 39	MADELENA	19	Anden	-74,1608399	4,59225184
19AN00125-1	18/07/2024	24/07/2024	154,46944	AK 51 58D 41 S	ATLANTA	19	Anden	-74,1551096	4,5809919
19AN00125-2	18/07/2024	24/07/2024	550,26663	AK 51 58D 41 S	ATLANTA	19	Anden	-74,1538667	4,58118302
19AN00125-4	18/07/2024	24/07/2024	5209,74515	AK 51 58D 41 S	ATLANTA	19	Anden	-74,1534907	4,58170509
19AN00126-1	25/07/2024	31/07/2024	87,97131	TV 73J 62H 51 S	RINCON DE GALICIA	19	Anden	-74,1721045	4,58794968
19AN00128-1	25/07/2024	31/07/2024	5,69376	CL 62G S 74 10	GALICIA	19	Anden	-74,172452	4,58858566
19AN00128-10	25/07/2024	31/07/2024	9,87783	CL 62FBIS S -33	GALICIA	19	Anden	-74,172745	4,5888584
19AN00128-11	25/07/2024	31/07/2024	2,50061	CL 62FBIS S 74 10	GALICIA	19	Anden	-74,1726961	4,58885799
19AN00128-2	25/07/2024	31/07/2024	9,23732	CL 62G S 74 34	GALICIA	19	Anden	-74,1727103	4,58858639
19AN00128-3	25/07/2024	31/07/2024	7,89945	CL 62G S 74 10	GALICIA	19	Anden	-74,172533	4,58858672
19AN00128-4	25/07/2024	31/07/2024	1,27164	CL 62FBIS S 74 09	GALICIA	19	Anden	-74,1725057	4,58881093
19AN00128-5	25/07/2024	31/07/2024	5,59334	CL 62FBIS S 74 10	GALICIA	19	Anden	-74,1725584	4,58881087
19AN00128-6	25/07/2024	31/07/2024	2,36441	CL 62FBIS S 74 10	GALICIA	19	Anden	-74,1726054	4,5888111
19AN00128-7	25/07/2024	31/07/2024	7,80528	CL 62FBIS S 74 09	GALICIA	19	Anden	-74,1724474	4,58881039
19AN00128-8	25/07/2024	31/07/2024	6,22134	CL 62FBIS S 74 10	GALICIA	19	Anden	-74,1726154	4,58885726
19AN00128-9	25/07/2024	31/07/2024	6,79571	CL 62FBIS S -22	GALICIA	19	Anden	-74,1728251	4,58885854
19AN00129-14	25/07/2024	31/07/2024	2,57465	CL 62DBIS S 74 58	GALICIA	19	Anden	-74,1732257	4,58939971
19AN00130-1	25/07/2024	31/07/2024	6,14379	TV 73J 62H 51 S	RINCON DE GALICIA	19	Anden	-74,172031	4,5876257
19AN00130-4	25/07/2024	31/07/2024	5,08911	CL 62G S 731 10	RINCON DE GALICIA	19	Anden	-74,1720283	4,58803485
19AN00131-1	25/07/2024	31/07/2024	36,59711	TV 73J 62J 49 S	GALICIA	19	Anden	-74,1713812	4,58732739
19AN00131-12	25/07/2024	31/07/2024	2,81426	TV 73J 62J 27 S	GALICIA	19	Anden	-74,1717561	4,58775241
19AN00131-17	25/07/2024	31/07/2024	6,42537	TV 73J 62J 12S	GALICIA	19	Anden	-74,1714859	4,5878364
19AN00131-18	25/07/2024	31/07/2024	5,41386	TV 73J 62H 51 S	GALICIA	19	Anden	-74,1718017	4,58783839
19AN00131-2	25/07/2024	31/07/2024	30,07854	TV 73J 62J 35 S	GALICIA	19	Anden	-74,1717836	4,58742454
19AN00131-24	25/07/2024	31/07/2024	20,66737	CL 62G S 731 10	GALICIA	19	Anden	-74,1714857	4,58803854
19AN00131-4	25/07/2024	31/07/2024	146,85138	TV 73J 62J 12S	GALICIA	19	Anden	-74,1715835	4,58737382
19AN00131-5	25/07/2024	31/07/2024	146,37894	TV 73J 62J 27 S	GALICIA	19	Anden	-74,1719435	4,58754724
19AN00131-6	25/07/2024	31/07/2024	12,49501	TV 73J 62J 33 S	GALICIA	19	Anden	-74,1717576	4,58752991
19AN00131-8	25/07/2024	31/07/2024	6,93247	TV 73J 62J 27 S	GALICIA	19	Anden	-74,1718029	4,58762406
19AN00131-9	25/07/2024	31/07/2024	9,00357	TV 73J 62J 27 S	GALICIA	19	Anden	-74,1717565	4,58764803
19AN00132-1	25/07/2024	31/07/2024	42,57747	DG 62G S 73F 01	GALICIA	19	Anden	-74,1709881	4,58734142
19AN00132-10	25/07/2024	31/07/2024	22,33241	DG 62G S 73 95	GALICIA	19	Anden	-74,1709848	4,58779613
19AN00132-12	25/07/2024	31/07/2024	6,23700	TV 73J 62J 12S	GALICIA	19	Anden	-74,1712619	4,58783456
19AN00132-13	25/07/2024	31/07/2024	22,51520	DG 62G S 73 95	GALICIA	19	Anden	-74,1709835	4,58793275
19AN00132-15	25/07/2024	31/07/2024	7,41433	CL 62G S 731 10	GALICIA	19	Anden	-74,1712158	4,58803796
19AN00132-16	25/07/2024	31/07/2024	21,05392	DG 62G S 73 93	GALICIA	19	Anden	-74,1709831	4,58806734
19AN00132-17	25/07/2024	31/07/2024	7,92430	CL 62G S 731 10	GALICIA	19	Anden	-74,1712141	4,5882346
19AN00132-18	25/07/2024	31/07/2024	22,66771	CL 62G S 731 10	GALICIA	19	Anden	-74,1709822	4,58820293
19AN00132-19	25/07/2024	31/07/2024	4,57398	KR73G 62G 03S	GALICIA	19	Anden	-74,1712604	4,58828658
19AN00132-20	25/07/2024	31/07/2024	7,15090	CL 62G S 731 10	GALICIA	19	Anden	-74,1712134	4,58831135
19AN00132-21	25/07/2024	31/07/2024	4,83530	CL 62G S 731 10	GALICIA	19	Anden	-74,17126	4,58832654
19AN00132-22	25/07/2024	31/07/2024	14,30944	CL 62G S 731 10	GALICIA	19	Anden	-74,1709813	4,58831563
19AN00132-3	25/07/2024	31/07/2024	11,57235	TV 73J 62J 49 S	GALICIA	19	Anden	-74,1712632	4,58745865
19AN00132-4	25/07/2024	31/07/2024	20,01457	DG 62G S 73 99	GALICIA	19	Anden	-74,1709855	4,58752574
19AN00132-5	25/07/2024	31/07/2024	13,00714	TV 73J 62J 12S	GALICIA	19	Anden	-74,1712174	4,58752647
19AN00132-6	25/07/2024	31/07/2024	7,24179	TV 73J 62J 12S	GALICIA	19	Anden	-74,1712626	4,58756685
19AN00132-7	25/07/2024	31/07/2024	21,36731	DG 62G S 73 97	GALICIA	19	Anden	-74,1709849	4,58766195
19AN00132-8	25/07/2024	31/07/2024	5,91628	TV 73J 62J 12S	GALICIA	19	Anden	-74,1712161	4,58762975
19AN00132-9	25/07/2024	31/07/2024	6,00359	TV 73J 62J 12S	GALICIA	19	Anden	-74,1712621	4,58775606
19AN00133-1	25/07/2024	31/07/2024	80,68678	CL 62G S 731 10	GALICIA	19	Anden	-74,1717962	4,58895112
19AN00134-1	25/07/2024	31/07/2024	16,27371	CL 62G S 731 10	GALICIA	19	Anden	-74,1712123	4,58864886
19AN00134-2	25/07/2024	31/07/2024	7,50524	CL 62G S 731 10	GALICIA	19	Anden	-74,1712104	4,58889922
19AN00134-3	25/07/2024	31/07/2024	5,15902	CL 62D S 73F 10	GALICIA	19	Anden	-74,1712085	4,5891802
19AN00134-4	25/07/2024	31/07/2024	11,52596	CL 62D S 73F 10	GALICIA	19	Anden	-74,171207	4,58930368





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00135-1	25/07/2024	31/07/2024	12,45514	CL 62G S 73I 10	GALICIA	19	Anden	-74,170981	4,58855346
19AN00135-2	25/07/2024	31/07/2024	25,83021	CL 62G S 73I 10	GALICIA	19	Anden	-74,1709798	4,58866005
19AN00135-3	25/07/2024	31/07/2024	26,70023	CL 62D S 73F 08	GALICIA	19	Anden	-74,1709785	4,588795
19AN00135-4	25/07/2024	31/07/2024	47,56043	CL 62D S 73F 08	GALICIA	19	Anden	-74,1709781	4,58899814
19AN00135-5	25/07/2024	31/07/2024	22,29396	CL 62D S 73F 08	GALICIA	19	Anden	-74,1709776	4,58920135
19AN00135-6	25/07/2024	31/07/2024	9,29164	CL 62D S 73F 08	GALICIA	19	Anden	-74,1709769	4,58930158
19AN00137-1	25/07/2024	31/07/2024	4,14369	KR 73G 62A 74 S	GALICIA	19	Anden	-74,1715216	4,58984274
19AN00137-10	25/07/2024	31/07/2024	5,69804	KR 73G 62A 34 S	GALICIA	19	Anden	-74,1717442	4,59026248
19AN00137-11	25/07/2024	31/07/2024	12,10786	KR 73G 62A 24 S	GALICIA	19	Anden	-74,1717902	4,59029263
19AN00137-12	25/07/2024	31/07/2024	6,67229	KR 73G 62A 14 S	GALICIA	19	Anden	-74,1715195	4,59045672
19AN00137-13	25/07/2024	31/07/2024	14,03755	KR 73G 62A 14 S	GALICIA	19	Anden	-74,1717902	4,59042826
19AN00137-2	25/07/2024	31/07/2024	5,36015	KR 73G 62A 74 S	GALICIA	19	Anden	-74,1717926	4,58984883
19AN00137-3	25/07/2024	31/07/2024	1,19122	KR 73G 62A 74 S	GALICIA	19	Anden	-74,1715213	4,58988003
19AN00137-4	25/07/2024	31/07/2024	6,88203	KR 73G 62A 74 S	GALICIA	19	Anden	-74,1717458	4,58991492
19AN00137-5	25/07/2024	31/07/2024	7,63069	KR 73G 62A 64 S	GALICIA	19	Anden	-74,1717456	4,59000545
19AN00137-6	25/07/2024	31/07/2024	12,94201	KR 73G 62A 54 S	GALICIA	19	Anden	-74,1717916	4,59001896
19AN00137-7	25/07/2024	31/07/2024	3,96255	KR 73G 62A 44 S	GALICIA	19	Anden	-74,1717447	4,59011986
19AN00137-8	25/07/2024	31/07/2024	4,04630	KR 73G 62A 44 S	GALICIA	19	Anden	-74,171522	4,59018705
19AN00137-9	25/07/2024	31/07/2024	12,39413	KR 73G 62A 44 S	GALICIA	19	Anden	-74,1717913	4,59015469
19AN00138-1	25/07/2024	31/07/2024	5,08205	TV 73B 60B 19 S	GALICIA	19	Anden	-74,1720106	4,59117998
19AN00138-2	25/07/2024	31/07/2024	11,10795	TV 73B 60B 11 S	GALICIA	19	Anden	-74,1720116	4,59128607
19AN00138-3	25/07/2024	31/07/2024	8,32706	TV 73B 60B 03 S	GALICIA	19	Anden	-74,1720103	4,59142764
19AN00138-4	25/07/2024	31/07/2024	5,16557	TV 73B 60B 03 S	GALICIA	19	Anden	-74,1720091	4,59158748
19AN00138-5	25/07/2024	31/07/2024	5,39001	CL 60A S 73H 34	GALICIA	19	Anden	-74,1720088	4,59166267
19AN00139-1	25/07/2024	31/07/2024	5,36811	KR 73G 73F 05	GALICIA	19	Anden	-74,1715184	4,59077328
19AN00139-10	25/07/2024	31/07/2024	11,87770	CL 60A S 73H 09	GALICIA	19	Anden	-74,1717401	4,59128563
19AN00139-11	25/07/2024	31/07/2024	12,37321	CL 60A S 73H 09	GALICIA	19	Anden	-74,1717864	4,59129804
19AN00139-12	25/07/2024	31/07/2024	6,32917	CL 60A S 73H 09	GALICIA	19	Anden	-74,1717863	4,59139278
19AN00139-13	25/07/2024	31/07/2024	2,01158	CL 60A S 73H 03	GALICIA	19	Anden	-74,1714692	4,59143109
19AN00139-14	25/07/2024	31/07/2024	2,52495	CL 60A S 73H 03	GALICIA	19	Anden	-74,1715158	4,59143191
19AN00139-15	25/07/2024	31/07/2024	2,12207	CL 60A S 73H 03	GALICIA	19	Anden	-74,171469	4,59146497
19AN00139-16	25/07/2024	31/07/2024	5,73631	CL 60A S 73H 09	GALICIA	19	Anden	-74,1717391	4,59145133
19AN00139-17	25/07/2024	31/07/2024	1,60174	CL 60A S 73H 03	GALICIA	19	Anden	-74,1715152	4,5915075
19AN00139-18	25/07/2024	31/07/2024	4,71126	CL 60A S 73H 09	GALICIA	19	Anden	-74,1717848	4,59153228
19AN00139-19	25/07/2024	31/07/2024	6,53644	CL 60A S 73H 09	GALICIA	19	Anden	-74,1717388	4,59152956
19AN00139-2	25/07/2024	31/07/2024	7,10541	KR 73G 73F 05	GALICIA	19	Anden	-74,1717886	4,59077423
19AN00139-20	25/07/2024	31/07/2024	2,96968	CL 60A S 73H 03	GALICIA	19	Anden	-74,1715161	4,59154627
19AN00139-21	25/07/2024	31/07/2024	9,88377	CL 60A S 73H 03	GALICIA	19	Anden	-74,1714682	4,59161677
19AN00139-22	25/07/2024	31/07/2024	9,21824	CL 60A S 73H 03	GALICIA	19	Anden	-74,1715146	4,59163446
19AN00139-23	25/07/2024	31/07/2024	8,03859	CL 60A S 73H 30	GALICIA	19	Anden	-74,1717844	4,5916678
19AN00139-24	25/07/2024	31/07/2024	3,15845	CL 60A S 73H 30	GALICIA	19	Anden	-74,1717838	4,59174614
19AN00139-25	25/07/2024	31/07/2024	14,09946	CL 60A S 73G 20	GALICIA	19	Anden	-74,1714625	4,59181575
19AN00139-26	25/07/2024	31/07/2024	50,80313	CL 60A S -16	GALICIA	19	Anden	-74,1716595	4,59185515
19AN00139-3	25/07/2024	31/07/2024	5,90780	KR 73G 73F 05	GALICIA	19	Anden	-74,1717419	4,59087468
19AN00139-4	25/07/2024	31/07/2024	6,29935	KR 73G 73F 05	GALICIA	19	Anden	-74,1717413	4,59098444
19AN00139-5	25/07/2024	31/07/2024	1,23020	KR 73G 73F 05	GALICIA	19	Anden	-74,1715186	4,59102514
19AN00139-6	25/07/2024	31/07/2024	2,15212	CL 60A S 73H 03	GALICIA	19	Anden	-74,1715169	4,59116054
19AN00139-7	25/07/2024	31/07/2024	5,92540	CL 60A S 73H 09	GALICIA	19	Anden	-74,17174	4,59117871
19AN00139-8	25/07/2024	31/07/2024	2,16008	CL 60A S 73H 03	GALICIA	19	Anden	-74,1715168	4,59119806
19AN00139-9	25/07/2024	31/07/2024	1,94856	CL 60A S 73H 03	GALICIA	19	Anden	-74,1715167	4,59123534
19AN00140-1	25/07/2024	31/07/2024	2,41059	KR 73G 73F 05	GALICIA	19	Anden	-74,1712479	4,59075273
19AN00140-11	25/07/2024	31/07/2024	8,95438	CL 62A S 73F 05	GALICIA	19	Anden	-74,1712477	4,5909956
19AN00140-12	25/07/2024	31/07/2024	22,56768	KR 73F 62A 01 S	GALICIA	19	Anden	-74,1709688	4,59101005
19AN00140-13	25/07/2024	31/07/2024	1,83906	KR 73F 62A 01 S	GALICIA	19	Anden	-74,1712462	4,59109778
19AN00140-14	25/07/2024	31/07/2024	23,57100	KR 73F 62A 01 S	GALICIA	19	Anden	-74,1709679	4,59114595
19AN00140-15	25/07/2024	31/07/2024	12,02780	CL 60A S 73F 20	GALICIA	19	Anden	-74,1712466	4,59119811
19AN00140-17	25/07/2024	31/07/2024	5,78444	CL 60A S 73F 20	GALICIA	19	Anden	-74,1712459	4,59131448
19AN00140-18	25/07/2024	31/07/2024	22,63201	CL 60A S 73D 42	GALICIA	19	Anden	-74,1709678	4,59128118
19AN00140-19	25/07/2024	31/07/2024	14,36602	CL 60A S 73F 20	GALICIA	19	Anden	-74,1712458	4,59141811
19AN00140-3	25/07/2024	31/07/2024	3,41748	KR 73G 73F 05	GALICIA	19	Anden	-74,1712485	4,59078922
19AN00140-4	25/07/2024	31/07/2024	2,87354	CL 62A S 73F 05	GALICIA	19	Anden	-74,1712478	4,59082817
19AN00140-5	25/07/2024	31/07/2024	7,18086	KR 73F 62A 01 S	GALICIA	19	Anden	-74,1709672	4,59082076



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00140-8	25/07/2024	31/07/2024	8,50658	CL 62A S 73F 05	GALICIA	19	Anden	-74,171248	4,59089642
19AN00141-1	25/07/2024	31/07/2024	14,57282	CL 62A S 74 09	GALICIA	19	Anden	-74,1725067	4,59050579
19AN00142-1	25/07/2024	31/07/2024	12,84234	CL 62D S 74 10	GALICIA	19	Anden	-74,1720157	4,58981697
19AN00142-2	25/07/2024	31/07/2024	5,37835	CL 62C S 74 10	GALICIA	19	Anden	-74,172015	4,59005286
19AN00142-3	25/07/2024	31/07/2024	11,52274	CL 62B S 74 09	GALICIA	19	Anden	-74,1720145	4,59015773
19AN00142-4	25/07/2024	31/07/2024	6,91670	CL 62B S 74 09	GALICIA	19	Anden	-74,1720137	4,59026866
19AN00142-5	25/07/2024	31/07/2024	2,78740	CL 62B S 74 09	GALICIA	19	Anden	-74,1720134	4,59033822
19AN00142-6	25/07/2024	31/07/2024	6,37006	CL 62B S 74 09	GALICIA	19	Anden	-74,1720135	4,59040249
19AN00143-4	25/07/2024	31/07/2024	124,65049	CL 62FBIS S 74 09	GALICIA	19	Anden	-74,1720999	4,58901398
19AN00144-1	25/07/2024	31/07/2024	131,24462	KR 73F 62A 45 S	GALICIA	19	Anden	-74,170874	4,59016494
19AN00144-2	25/07/2024	31/07/2024	17,69566	KR 73F 62A 01 S	GALICIA	19	Anden	-74,1708763	4,59081995
19AN00144-3	25/07/2024	31/07/2024	110,65804	CL 60A S 73D 42	GALICIA	19	Anden	-74,1708786	4,59123728
19AN00144-4	25/07/2024	31/07/2024	60,89100	CL 60A S 73 71	GALICIA	19	Anden	-74,1699521	4,59155264
19AN00144-5	25/07/2024	31/07/2024	121,83717	CL 60A S 73C 20	GALICIA	19	Anden	-74,1704996	4,59157275
19AN00145-1	25/07/2024	31/07/2024	1,44393	CL 60 S 73H 29	GALICIA	19	Anden	-74,1718119	4,59211212
19AN00145-2	25/07/2024	31/07/2024	93,25762	CL 60 S 73H 16	GALICIA	19	Anden	-74,1716466	4,59213765
19AN00145-3	25/07/2024	31/07/2024	106,46397	CL 60 S 73H 03	GALICIA	19	Anden	-74,1714854	4,59201857
19AN00145-4	25/07/2024	31/07/2024	5,17536	CL 60 S 73H 29	GALICIA	19	Anden	-74,171791	4,59214602
19AN00145-5	25/07/2024	31/07/2024	1,94294	CL 60 S -27	GALICIA	19	Anden	-74,1717677	4,59218609
19AN00145-6	25/07/2024	31/07/2024	7,63893	CL 60 S -23	GALICIA	19	Anden	-74,1717293	4,59225005
19AN00145-7	25/07/2024	31/07/2024	2,45280	TV 73B 59B 09S	GALICIA	19	Anden	-74,1716712	4,59234606
19AN00145-8	25/07/2024	31/07/2024	8,00391	TV 73B 59B S	GALICIA	19	Anden	-74,1716338	4,59240666
19AN00145-9	25/07/2024	31/07/2024	103,99625	CL 60 S 73H 04	GALICIA	19	Anden	-74,1714857	4,59230178
19AN00146-1	25/07/2024	31/07/2024	7,48628	CL 60A S 73H 04	GALICIA	19	Anden	-74,1714851	4,59185536
19AN00146-10	25/07/2024	31/07/2024	0,98359	CL 60 S 73H 29	GALICIA	19	Anden	-74,1718465	4,59205735
19AN00146-2	25/07/2024	31/07/2024	16,88528	CL 60A S -12	GALICIA	19	Anden	-74,1716027	4,59188143
19AN00146-3	25/07/2024	31/07/2024	13,47918	CL 60A S -16	GALICIA	19	Anden	-74,1716558	4,59188902
19AN00146-4	25/07/2024	31/07/2024	22,37348	CL 60A S -06	GALICIA	19	Anden	-74,1715499	4,59187738
19AN00146-5	25/07/2024	31/07/2024	4,41534	CL 60A S -22	GALICIA	19	Anden	-74,1717035	4,59189714
19AN00146-6	25/07/2024	31/07/2024	16,07143	CL 60A S 73H 34	GALICIA	19	Anden	-74,1718522	4,59189238
19AN00146-7	25/07/2024	31/07/2024	1,70941	CL 60A S 73H 34	GALICIA	19	Anden	-74,1718791	4,59200077
19AN00146-8	25/07/2024	31/07/2024	1,47103	CL 60 S 73H 29	GALICIA	19	Anden	-74,1718684	4,59201792
19AN00146-9	25/07/2024	31/07/2024	1,14531	CL 60 S 73H 29	GALICIA	19	Anden	-74,1718581	4,59203761
19AN00147-1	25/07/2024	31/07/2024	2,96656	CL 60A S -10	GALICIA	19	Anden	-74,1713202	4,59178796
19AN00148-1	25/07/2024	31/07/2024	6,95322	CL 60A S 73D 42	GALICIA	19	Anden	-74,1709619	4,59172021
19AN00148-10	25/07/2024	31/07/2024	97,01005	CL 60A S -06	GALICIA	19	Anden	-74,1709604	4,59194986
19AN00148-11	25/07/2024	31/07/2024	43,43385	CL 60A S -06	GALICIA	19	Anden	-74,1709591	4,59216116
19AN00148-12	25/07/2024	31/07/2024	192,70608	CL 60A S -06	GALICIA	19	Anden	-74,1712228	4,59206445
19AN00148-13	25/07/2024	31/07/2024	71,44459	CL 60A S -06	GALICIA	19	Anden	-74,1709587	4,59233604
19AN00148-2	25/07/2024	31/07/2024	4,27130	CL 60A S 73F 04	GALICIA	19	Anden	-74,1710148	4,59172962
19AN00148-3	25/07/2024	31/07/2024	4,04253	CL 60A S 73F 04	GALICIA	19	Anden	-74,1709643	4,59174258
19AN00148-4	25/07/2024	31/07/2024	4,68977	CL 60A S -12	GALICIA	19	Anden	-74,1711	4,59174575
19AN00148-5	25/07/2024	31/07/2024	7,35707	CL 60A S 73F 20	GALICIA	19	Anden	-74,1711641	4,59175751
19AN00148-6	25/07/2024	31/07/2024	5,35488	CL 60A S 73F 20	GALICIA	19	Anden	-74,1712269	4,59177017
19AN00148-7	25/07/2024	31/07/2024	10,73477	CL 60A S 73F 04	GALICIA	19	Anden	-74,1710151	4,59177088
19AN00148-8	25/07/2024	31/07/2024	22,21303	CL 60A S 73F 04	GALICIA	19	Anden	-74,1709608	4,59178032
19AN00148-9	25/07/2024	31/07/2024	21,24280	CL 60A S -06	GALICIA	19	Anden	-74,1712852	4,59182301
19AN00149-1	25/07/2024	31/07/2024	37,81412	CL 60A S 73D 30	GALICIA	19	Anden	-74,1708028	4,59169336
19AN00150-1	25/07/2024	31/07/2024	5,85199	CL 60A S 73F 20	GALICIA	19	Anden	-74,171198	4,59144912
19AN00150-2	25/07/2024	31/07/2024	23,76685	CL 60A S 73D 42	GALICIA	19	Anden	-74,1709683	4,59141655
19AN00150-3	25/07/2024	31/07/2024	6,23669	CL 60A S 73F 20	GALICIA	19	Anden	-74,1711977	4,59152281
19AN00150-4	25/07/2024	31/07/2024	5,98678	CL 60A S 73F 20	GALICIA	19	Anden	-74,1712454	4,59152679
19AN00150-5	25/07/2024	31/07/2024	18,94555	CL 60A S 73D 42	GALICIA	19	Anden	-74,1709669	4,59154091
19AN00150-6	25/07/2024	31/07/2024	7,47087	CL 60A S 73F 20	GALICIA	19	Anden	-74,1711969	4,59161326
19AN00150-7	25/07/2024	31/07/2024	8,55408	CL 60A S 73F 20	GALICIA	19	Anden	-74,1712433	4,59162141
19AN00151-1	25/07/2024	31/07/2024	38,29759	DG 60 S -27	PRIMAVERA II	19	Anden	-74,1775804	4,59217467
19AN00153-1	25/07/2024	31/07/2024	163,97487	TV 75K 58C 25 S	PRIMAVERA II	19	Anden	-74,1784845	4,59301469
19AN00153-2	25/07/2024	31/07/2024	20,12678	TV 75K 58C 15 S	PRIMAVERA II	19	Anden	-74,1786036	4,59323477
19AN00155-1	25/07/2024	31/07/2024	22,07985	KR 76A 57R 22 S	PRIMAVERA II	19	Anden	-74,1800972	4,59575546
19AN00156-1	25/07/2024	31/07/2024	56,86441	DG 60 S 75 19	LA PRIMAVERA I	19	Anden	-74,1755776	4,59105642
19AN00157-1	25/07/2024	31/07/2024	57,07165	DG 60 S 75A 21	LA PRIMAVERA I	19	Anden	-74,1758234	4,59118581
19AN00157-2	25/07/2024	31/07/2024	32,00776	DG 60 S 75B 19	LA PRIMAVERA I	19	Anden	-74,1760225	4,5913038



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00158-1	25/07/2024	31/07/2024	17,73456	DG 60 S 75B 39	MARIA CANO	19	Anden	-74,1762015	4,59140179
19AN00159-1	25/07/2024	31/07/2024	135,58238	KR 75F 60A 54 S	MARIA CANO	19	Anden	-74,1765385	4,59157489
19AN00160-1	25/07/2024	31/07/2024	3,75185	DG 60 S 75F 09	MARIA CANO	19	Anden	-74,176757	4,59171035
19AN00160-2	25/07/2024	31/07/2024	12,82483	DG 60 S 75F 15	MARIA CANO	19	Anden	-74,1768134	4,59174206
19AN00161-1	25/07/2024	31/07/2024	337,30222	TV 50 70 01 S	SIERRA MORENA II	19	Anden	-74,1654122	4,57435822
19AN00161-2	25/07/2024	31/07/2024	61,88887	TV 50 70 01 S	SIERRA MORENA II	19	Anden	-74,1651143	4,57462641
19AN00162-1	1/07/2024	10/07/2024	13,12828	CL 76 S 47 01	LAS BRISAS	19	Anden	-74,1665264	4,57237125
19AN00163-1	18/07/2024	24/07/2024	2,00102	KR 38 59A 99 S	RBORIZADORA BAJ	19	Anden	-74,1515024	4,57370253
19AN00163-2	18/07/2024	24/07/2024	9,77483	KR 38 59A 99 S	RBORIZADORA BAJ	19	Anden	-74,1516355	4,57370964
19AN00164-1	18/07/2024	24/07/2024	20,34234	CL 59BBIS S 38 00	RBORIZADORA BAJ	19	Anden	-74,1503436	4,57375759
19AN00165-1	18/07/2024	24/07/2024	129,38811	CL 59BBIS S 38 05	RBORIZADORA BAJ	19	Anden	-74,1510285	4,57276921
19AN00165-2	18/07/2024	24/07/2024	14,39247	CL 59B BIS S 38 18	RBORIZADORA BAJ	19	Anden	-74,1509136	4,57308833
19AN00165-3	18/07/2024	24/07/2024	11,87998	CL 59B BIS S 38 30	RBORIZADORA BAJ	19	Anden	-74,1510266	4,57313897
19AN00165-4	18/07/2024	24/07/2024	814,95461	CL 59BBIS S 38 05	RBORIZADORA BAJ	19	Anden	-74,1513485	4,57302854
19AN00165-5	18/07/2024	24/07/2024	75,73526	CL 59BBIS S 38 19	RBORIZADORA BAJ	19	Anden	-74,1521039	4,57319832
19AN00166-1	18/07/2024	24/07/2024	39,94473	CL 59BBIS S 38 00	RBORIZADORA BAJ	19	Anden	-74,1502336	4,57392339
19AN00167-1	18/07/2024	24/07/2024	11,14477	CL 59 S 44 16	RBORIZADORA BAJ	19	Anden	-74,1512705	4,57526441
19AN00168-1	18/07/2024	24/07/2024	54,65908	KR 45B 60A 46 S	RBORIZADORA BAJ	19	Anden	-74,1510839	4,57616476
19AN00168-2	18/07/2024	24/07/2024	43,29294	KR 45B 60A 46 S	RBORIZADORA BAJ	19	Anden	-74,1509663	4,57620795
19AN00168-3	18/07/2024	24/07/2024	6,09899	KR 45B 60A 46 S	RBORIZADORA BAJ	19	Anden	-74,1508735	4,57623417
19AN00169-1	18/07/2024	24/07/2024	129,17406	CL 58 S 44 99	RBORIZADORA BAJ	19	Anden	-74,1486943	4,57392712
19AN00169-10	18/07/2024	24/07/2024	55,44455	CL 58A S 43 22	RBORIZADORA BAJ	19	Anden	-74,1495473	4,57562248
19AN00169-11	18/07/2024	24/07/2024	38,97800	CL 58A S 43 22	RBORIZADORA BAJ	19	Anden	-74,1493555	4,57572
19AN00169-12	18/07/2024	24/07/2024	70,52095	CL 58BIS S 44 00	RBORIZADORA BAJ	19	Anden	-74,1492243	4,57579273
19AN00169-13	18/07/2024	24/07/2024	90,93851	CL 58A S 43 22	RBORIZADORA BAJ	19	Anden	-74,1494029	4,57584999
19AN00169-14	18/07/2024	24/07/2024	43,06692	CL 58A S 43 22	RBORIZADORA BAJ	19	Anden	-74,1497251	4,57609346
19AN00169-15	18/07/2024	24/07/2024	45,57655	CL 58A S 43 22	RBORIZADORA BAJ	19	Anden	-74,14975	4,57618235
19AN00169-16	18/07/2024	24/07/2024	33,11314	CL 58A S 43 22	RBORIZADORA BAJ	19	Anden	-74,1497647	4,57626569
19AN00169-2	18/07/2024	24/07/2024	42,64954	CL 58 S 44 99	RBORIZADORA BAJ	19	Anden	-74,148737	4,57402648
19AN00169-3	18/07/2024	24/07/2024	15,98429	CL 58BIS S 41A 15	RBORIZADORA BAJ	19	Anden	-74,1487881	4,57416836
19AN00169-4	18/07/2024	24/07/2024	53,09585	CL 58BIS S 41A 15	RBORIZADORA BAJ	19	Anden	-74,1488234	4,57426575
19AN00169-5	18/07/2024	24/07/2024	16,48286	CL 58BIS S 41A 15	RBORIZADORA BAJ	19	Anden	-74,1488513	4,57433963
19AN00169-7	18/07/2024	24/07/2024	17,57517	CL 58BIS S 41A 15	RBORIZADORA BAJ	19	Anden	-74,1488728	4,57439824
19AN00169-8	18/07/2024	24/07/2024	83,79823	CL 58BIS S 41A 15	RBORIZADORA BAJ	19	Anden	-74,1489173	4,5745178
19AN00169-9	18/07/2024	24/07/2024	13,84140	CL 58BIS S 42 98	RBORIZADORA BAJ	19	Anden	-74,1493116	4,57557688
19AN00170-1	18/07/2024	24/07/2024	21,52219	CL 58 S 44 99	RBORIZADORA BAJ	19	Anden	-74,148609	4,57407077
19AN00170-2	18/07/2024	24/07/2024	336,70544	KR 45D 59A 04 S	RBORIZADORA BAJ	19	Anden	-74,1501713	4,57638533
19AN00170-3	18/07/2024	24/07/2024	546,00471	CL 58 S 44 99	RBORIZADORA BAJ	19	Anden	-74,1486796	4,57492018
19AN00171-1	18/07/2024	24/07/2024	18,41809	CL 59BBIS S 38 00	RBORIZADORA BAJ	19	Anden	-74,1502376	4,57356104
19AN00172-1	18/07/2024	24/07/2024	3,98539	KR 38 59A 00 S	RBORIZADORA BAJ	19	Anden	-74,1495693	4,57254376
19AN00172-2	18/07/2024	24/07/2024	186,90351	KR 42 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1489957	4,57362808
19AN00172-3	18/07/2024	24/07/2024	3,47384	KR 42 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,149409	4,5738865
19AN00172-4	18/07/2024	24/07/2024	19,26623	KR 42 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1494699	4,57390596
19AN00173-2	18/07/2024	24/07/2024	2,88501	CL 59B S 28 15	RBORIZADORA BAJ	19	Anden	-74,1483344	4,57200731
19AN00173-3	18/07/2024	24/07/2024	3,53191	CL 59B S 30 04	RBORIZADORA BAJ	19	Anden	-74,1483849	4,57203151
19AN00173-4	18/07/2024	24/07/2024	7,68475	TV 28 58C 99 S	RBORIZADORA BAJ	19	Anden	-74,1481535	4,57201204
19AN00173-5	18/07/2024	24/07/2024	4,07238	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1481341	4,57305554
19AN00173-6	18/07/2024	24/07/2024	5,25570	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1481695	4,57309356
19AN00175-1	18/07/2024	24/07/2024	338,59810	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Anden	-74,149836	4,57159346
19AN00175-10	18/07/2024	24/07/2024	16,35065	AC 61 S 36 98	RBORIZADORA BAJ	19	Anden	-74,1506081	4,5728833
19AN00175-2	18/07/2024	24/07/2024	27,99149	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Anden	-74,1499329	4,57182803
19AN00175-3	18/07/2024	24/07/2024	46,07828	TV 36 59B 63 S	RBORIZADORA BAJ	19	Anden	-74,1498383	4,57184716
19AN00175-4	18/07/2024	24/07/2024	31,52069	KR 38 59B 00 S	RBORIZADORA BAJ	19	Anden	-74,149748	4,57186874
19AN00175-5	18/07/2024	24/07/2024	31,71225	KR 38 59B 00 S	RBORIZADORA BAJ	19	Anden	-74,1497076	4,57184988
19AN00175-6	18/07/2024	24/07/2024	607,50236	TV 37 37 63	RBORIZADORA BAJ	19	Anden	-74,150305	4,57189281
19AN00175-7	18/07/2024	24/07/2024	20,92051	TV 37 37 63	RBORIZADORA BAJ	19	Anden	-74,1504585	4,57228427
19AN00175-8	18/07/2024	24/07/2024	19,15545	AC 61 S 36 98	RBORIZADORA BAJ	19	Anden	-74,1503852	4,57239146
19AN00175-9	18/07/2024	24/07/2024	273,66881	AC 61 S 36 98	RBORIZADORA BAJ	19	Anden	-74,1502368	4,57237379
19AN00176-1	18/07/2024	24/07/2024	405,11229	AC 61 S 28 10	RBORIZADORA BAJ	19	Anden	-74,1480636	4,57036133
19AN00176-3	18/07/2024	24/07/2024	127,71163	CL 59B S 33 99	RBORIZADORA BAJ	19	Anden	-74,1493476	4,5722438
19AN00176-4	18/07/2024	24/07/2024	13,65869	CL 59B S 33 99	RBORIZADORA BAJ	19	Anden	-74,1493634	4,57235012
19AN00178-1	18/07/2024	24/07/2024	144,32258	TV 28 59B 99 S	RBORIZADORA BAJ	19	Anden	-74,1482779	4,57164873





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00178-2	18/07/2024	24/07/2024	28,77496	TV 28 59B 99 S	RBORIZADORA BAJ	19	Anden	-74,1484336	4,57164971
19AN00178-4	18/07/2024	24/07/2024	130,89640	TV 28 59B 99 S	RBORIZADORA BAJ	19	Anden	-74,1485787	4,57165452
19AN00178-5	18/07/2024	24/07/2024	50,11047	CL 59B S 28 15	RBORIZADORA BAJ	19	Anden	-74,1482849	4,57188412
19AN00178-6	18/07/2024	24/07/2024	84,01537	TV 32 59B 13 S	RBORIZADORA BAJ	19	Anden	-74,1488152	4,57204577
19AN00178-7	18/07/2024	24/07/2024	51,29883	TV 32 59B 13 S	RBORIZADORA BAJ	19	Anden	-74,1488321	4,57212111
19AN00179-1	18/07/2024	24/07/2024	16,67977	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1481408	4,57161837
19AN00179-2	18/07/2024	24/07/2024	5,08063	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1481427	4,57179658
19AN00180-1	18/07/2024	24/07/2024	140,87298	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1478684	4,57019719
19AN00180-2	18/07/2024	24/07/2024	47,77757	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Anden	-74,1484773	4,57053999
19AN00180-3	18/07/2024	24/07/2024	27,21035	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Anden	-74,1493651	4,57114398
19AN00181-1	18/07/2024	24/07/2024	15,12979	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1481468	4,57115341
19AN00181-2	18/07/2024	24/07/2024	13,43414	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1481494	4,57127373
19AN00181-3	18/07/2024	24/07/2024	21,48974	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1481453	4,57143984
19AN00182-1	18/07/2024	24/07/2024	101,94849	TV 37 37 85	RBORIZADORA BAJ	19	Anden	-74,150817	4,57270925
19AN00183-1	18/07/2024	24/07/2024	11,84531	CL 59B S 43 02	RBORIZADORA BAJ	19	Anden	-74,1516151	4,57402916
19AN00184-1	25/07/2024	31/07/2024	65,71309	CL 66A S 71 23	PENON DEL CORTI	19	Anden	-74,1634426	4,58550411
19AN00184-2	25/07/2024	31/07/2024	30,62834	CL 66A S 71A 06	PENON DEL CORTI	19	Anden	-74,1635577	4,58561184
19AN00184-3	25/07/2024	31/07/2024	10,07472	CL 66A S 71A 02	PENON DEL CORTI	19	Anden	-74,1634814	4,58563589
19AN00184-4	25/07/2024	31/07/2024	117,79269	CL 67 S 71 08	PENON DEL CORTI	19	Anden	-74,1631491	4,58558196
19AN00184-5	25/07/2024	31/07/2024	98,93496	CL 66A S 71 18	PENON DEL CORTI	19	Anden	-74,1633009	4,58569082
19AN00184-6	25/07/2024	31/07/2024	400,34120	KR 70D 66 45 S	PENON DEL CORTI	19	Anden	-74,1630866	4,58569514
19AN00185-1	25/07/2024	31/07/2024	4,58295	CL 67 S 71A 02	PENON DEL CORTI	19	Anden	-74,1634131	4,58538197
19AN00185-2	25/07/2024	31/07/2024	2,55419	CL 67 S 71 10	PENON DEL CORTI	19	Anden	-74,1632122	4,58544266
19AN00186-1	25/07/2024	31/07/2024	99,03518	CL 66A S 71A 22	PENON DEL CORTI	19	Anden	-74,1637649	4,58554759
19AN00186-2	25/07/2024	31/07/2024	7,57172	CL 66A S 71A 32	PENON DEL CORTI	19	Anden	-74,1639627	4,58557974
19AN00186-3	25/07/2024	31/07/2024	2,04119	CL 66 S 71A 33	PENON DEL CORTI	19	Anden	-74,1639924	4,58567754
19AN00187-1	25/07/2024	31/07/2024	33,00156	CL 66 S 71D 06	PENON DEL CORTI	19	Anden	-74,1642346	4,58575646
19AN00187-2	25/07/2024	31/07/2024	57,94627	KR 71D 65A 16 S	PENON DEL CORTI	19	Anden	-74,1642103	4,58586625
19AN00187-3	25/07/2024	31/07/2024	104,05756	CL 65A S -09	PENON DEL CORTI	19	Anden	-74,1643699	4,58593684
19AN00187-4	25/07/2024	31/07/2024	13,75690	KR 71D 65A 06 S	PENON DEL CORTI	19	Anden	-74,1642429	4,58597599
19AN00188-1	25/07/2024	31/07/2024	39,36219	CL 66 S 71G 03	PENON DEL CORTI	19	Anden	-74,164777	4,58543245
19AN00189-1	25/07/2024	31/07/2024	4,10451	CL 67 S 71C 04	PENON DEL CORTI	19	Anden	-74,1639609	4,58521454
19AN00189-10	25/07/2024	31/07/2024	26,35087	CL 66A S -20	PENON DEL CORTI	19	Anden	-74,1642704	4,58539363
19AN00189-11	25/07/2024	31/07/2024	25,58636	CL 66A S -06	PENON DEL CORTI	19	Anden	-74,1641019	4,58544551
19AN00189-12	25/07/2024	31/07/2024	2,56183	CL 66A S 71A 33	PENON DEL CORTI	19	Anden	-74,1639343	4,58548768
19AN00189-13	25/07/2024	31/07/2024	29,40846	CL 66A S 71C 02	PENON DEL CORTI	19	Anden	-74,1640455	4,58559938
19AN00189-2	25/07/2024	31/07/2024	75,98092	CL 66A S 71C 55	PENON DEL CORTI	19	Anden	-74,1646811	4,5851213
19AN00189-3	25/07/2024	31/07/2024	1,29136	CL 67 S 71C 04	PENON DEL CORTI	19	Anden	-74,1639349	4,58523174
19AN00189-4	25/07/2024	31/07/2024	56,46062	CL 66A S -10	PENON DEL CORTI	19	Anden	-74,1648638	4,58521268
19AN00189-5	25/07/2024	31/07/2024	10,79287	CL 66A S 71G 02	PENON DEL CORTI	19	Anden	-74,1647226	4,58525495
19AN00189-6	25/07/2024	31/07/2024	21,18422	CL 66A S -48	PENON DEL CORTI	19	Anden	-74,1646401	4,58528133
19AN00189-7	25/07/2024	31/07/2024	9,69358	CL 67 S 71C 04	PENON DEL CORTI	19	Anden	-74,1639539	4,5852968
19AN00189-8	25/07/2024	31/07/2024	28,02791	CL 66A S -34	PENON DEL CORTI	19	Anden	-74,164449	4,58533981
19AN00189-9	25/07/2024	31/07/2024	11,08803	CL 67 S 71A 32	PENON DEL CORTI	19	Anden	-74,1638883	4,58531541
19AN00190-1	25/07/2024	31/07/2024	52,12113	CL 66A S -08	PENON DEL CORTI	19	Anden	-74,1655566	4,58500315
19AN00190-2	25/07/2024	31/07/2024	9,44559	CL 66A S 71I 02	PENON DEL CORTI	19	Anden	-74,1654482	4,58503541
19AN00190-3	25/07/2024	31/07/2024	63,25661	CL 66A S -44	PENON DEL CORTI	19	Anden	-74,1653103	4,58507736
19AN00190-4	25/07/2024	31/07/2024	54,26700	CL 66A S -28	PENON DEL CORTI	19	Anden	-74,1650893	4,58514458
19AN00190-5	25/07/2024	31/07/2024	3,61687	CL 66 S 71G 53	PENON DEL CORTI	19	Anden	-74,1655162	4,58526502
19AN00191-1	25/07/2024	31/07/2024	2,46436	CL 66 S 71G 03	PENON DEL CORTI	19	Anden	-74,1647998	4,58550359
19AN00191-2	25/07/2024	31/07/2024	17,60734	CL 66 S -28	PENON DEL CORTI	19	Anden	-74,1650669	4,58550056
19AN00191-3	25/07/2024	31/07/2024	43,82360	CL 65A S 65A 11 S	PENON DEL CORTI	19	Anden	-74,1655556	4,58545772
19AN00191-4	25/07/2024	31/07/2024	11,86743	CL 65A S 65A 03 S	PENON DEL CORTI	19	Anden	-74,1655865	4,58556133
19AN00191-5	25/07/2024	31/07/2024	11,26416	CL 66 S 71G 10	PENON DEL CORTI	19	Anden	-74,1648216	4,58557603
19AN00191-6	25/07/2024	31/07/2024	32,04496	CL 65A S -75	PENON DEL CORTI	19	Anden	-74,1655165	4,58558725
19AN00191-7	25/07/2024	31/07/2024	78,68187	CL 65A S -61	PENON DEL CORTI	19	Anden	-74,1653404	4,58564127
19AN00191-8	25/07/2024	31/07/2024	55,07054	CL 65A S -37	PENON DEL CORTI	19	Anden	-74,1650349	4,58573485
19AN00191-9	25/07/2024	31/07/2024	7,81596	CL 65A S 71F 03	PENON DEL CORTI	19	Anden	-74,1645413	4,58580159
19AN00192-1	25/07/2024	31/07/2024	48,49450	CL 66A S -46	PENON DEL CORTI	19	Anden	-74,1660551	4,58485197
19AN00192-2	25/07/2024	31/07/2024	40,83229	CL 66A S -34	PENON DEL CORTI	19	Anden	-74,1658861	4,58490263
19AN00192-3	25/07/2024	31/07/2024	42,87949	CL 66A S -20	PENON DEL CORTI	19	Anden	-74,1657311	4,58495002
19AN00193-1	25/07/2024	31/07/2024	38,73748	CL 66A S -06	PENON DEL CORTI	19	Anden	-74,1663128	4,5847732



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00193-2	25/07/2024	31/07/2024	3,16596	CL 66A S 72 02	PENON DEL CORTI	19	Anden	-74,1662337	4,58479674
19AN00194-1	25/07/2024	31/07/2024	42,70685	CL 66 S 72A 60	PENON DEL CORTI	19	Anden	-74,1670202	4,58500628
19AN00194-2	25/07/2024	31/07/2024	80,74263	CL 65 S 72A 61	PENON DEL CORTI	19	Anden	-74,1670864	4,58522853
19AN00194-3	25/07/2024	31/07/2024	2,58791	CL 65 S 72A 61	PENON DEL CORTI	19	Anden	-74,1671249	4,58537492
19AN00194-4	25/07/2024	31/07/2024	33,88979	CL 65 S 72 37	PENON DEL CORTI	19	Anden	-74,166853	4,58538276
19AN00195-1	25/07/2024	31/07/2024	33,53351	CL 66 S 72B 16	PENON DEL CORTI	19	Anden	-74,1672765	4,58492381
19AN00195-2	25/07/2024	31/07/2024	33,77387	CL 66 S 72B 16	PENON DEL CORTI	19	Anden	-74,1673179	4,58505887
19AN00196-1	25/07/2024	31/07/2024	68,96353	CL 66 S 72C 16	PENON DEL CORTI	19	Anden	-74,1675529	4,58490344
19AN00196-2	25/07/2024	31/07/2024	25,67125	CL 65 S 72D 03	PENON DEL CORTI	19	Anden	-74,1676029	4,58506627
19AN00196-3	25/07/2024	31/07/2024	20,92545	CL 65 S 72D 03	PENON DEL CORTI	19	Anden	-74,1676327	4,58515935
19AN00197-1	25/07/2024	31/07/2024	6,26135	CL 66 S 72D 16	PENON DEL CORTI	19	Anden	-74,1677782	4,5847219
19AN00197-2	25/07/2024	31/07/2024	21,28828	CL 66 S 72F 02	PENON DEL CORTI	19	Anden	-74,1678024	4,58480106
19AN00197-3	25/07/2024	31/07/2024	38,14855	CL 65 S -15	PENON DEL CORTI	19	Anden	-74,1678477	4,58495386
19AN00197-4	25/07/2024	31/07/2024	15,10270	CL 65 S 72D 17	PENON DEL CORTI	19	Anden	-74,1678861	4,58508295
19AN00198-1	25/07/2024	31/07/2024	11,13575	CL 65 S 72F 17	PENON DEL CORTI	19	Anden	-74,1681723	4,58506059
19AN00199-1	25/07/2024	31/07/2024	72,68116	CL 66A S 72 41	PENON DEL CORTI	19	Anden	-74,1667527	4,58449149
19AN00199-2	25/07/2024	31/07/2024	64,63207	CL 66A S 72B 02	PENON DEL CORTI	19	Anden	-74,1668328	4,58475601
19AN00200-1	25/07/2024	31/07/2024	3,65915	CL 67 S -30	VILLA DEL RIO	19	Anden	-74,1671055	4,58425904
19AN00200-2	25/07/2024	31/07/2024	2,20927	CL 67 S -26	VILLA DEL RIO	19	Anden	-74,1670507	4,58427397
19AN00200-3	25/07/2024	31/07/2024	8,72891	CL 67 S 72B 02	VILLA DEL RIO	19	Anden	-74,1667224	4,58437499
19AN00201-1	25/07/2024	31/07/2024	31,60002	CL 68BIS S 73B 12	PENON DEL CORTI	19	Anden	-74,1685524	4,58328788
19AN00201-10	25/07/2024	31/07/2024	37,49546	KR 73CBIS 66 13S	PENON DEL CORTI	19	Anden	-74,1691253	4,58404663
19AN00201-11	25/07/2024	31/07/2024	15,36060	CL 66 S 73C 16	PENON DEL CORTI	19	Anden	-74,1691962	4,58433073
19AN00201-2	25/07/2024	31/07/2024	153,79550	CL 68BIS S 73B 12	PENON DEL CORTI	19	Anden	-74,168583	4,58325491
19AN00201-3	25/07/2024	31/07/2024	34,93629	CL 68 S 73B 17	PENON DEL CORTI	19	Anden	-74,1686345	4,58337915
19AN00201-4	25/07/2024	31/07/2024	100,81313	TV 73D 67 23S	PENON DEL CORTI	19	Anden	-74,1688117	4,58351038
19AN00201-5	25/07/2024	31/07/2024	77,47710	CL 68 S 73B 22	PENON DEL CORTI	19	Anden	-74,1687995	4,58355354
19AN00201-6	25/07/2024	31/07/2024	8,00789	CL 67 S 73B 27	PENON DEL CORTI	19	Anden	-74,1688561	4,5836496
19AN00201-7	25/07/2024	31/07/2024	95,51148	TV 73D 66A 19S	PENON DEL CORTI	19	Anden	-74,1690055	4,58379103
19AN00201-8	25/07/2024	31/07/2024	51,00196	CL 66A S 73B 33	PENON DEL CORTI	19	Anden	-74,1689904	4,58383488
19AN00201-9	25/07/2024	31/07/2024	7,12993	CL 66A S 73B 36	PENON DEL CORTI	19	Anden	-74,1690784	4,58393585
19AN00202-1	25/07/2024	31/07/2024	3,28109	CL 67 S -04	PENON DEL CORTI	19	Anden	-74,1662142	4,58452839
19AN00202-2	25/07/2024	31/07/2024	2,34558	CL 67 S 72 02	PENON DEL CORTI	19	Anden	-74,1661669	4,5845463
19AN00202-3	25/07/2024	31/07/2024	19,60274	CL 66A S 72 03	PENON DEL CORTI	19	Anden	-74,1661947	4,58466933
19AN00203-1	25/07/2024	31/07/2024	2,82283	CL 67 S 72D 32	PENON DEL CORTI	19	Anden	-74,1677168	4,58407219
19AN00203-2	25/07/2024	31/07/2024	16,31547	CL 67 S 72D 10	PENON DEL CORTI	19	Anden	-74,1673918	4,58417093
19AN00203-3	25/07/2024	31/07/2024	1,57480	CL 67 S 72B 36	PENON DEL CORTI	19	Anden	-74,1672797	4,58420546
19AN00204-1	25/07/2024	31/07/2024	48,24786	CL 66A S 72B 41	PENON DEL CORTI	19	Anden	-74,167331	4,58434989
19AN00204-2	25/07/2024	31/07/2024	136,39330	CL 66A S -16	PENON DEL CORTI	19	Anden	-74,1675937	4,58438342
19AN00204-3	25/07/2024	31/07/2024	138,46929	CL 66A S -22	PENON DEL CORTI	19	Anden	-74,1670998	4,5845338
19AN00204-4	25/07/2024	31/07/2024	74,98123	CL 66 S 72D 05	PENON DEL CORTI	19	Anden	-74,1674012	4,58458517
19AN00204-5	25/07/2024	31/07/2024	5,03926	CL 66 S 72C 16	PENON DEL CORTI	19	Anden	-74,1675104	4,58475959
19AN00205-1	25/07/2024	31/07/2024	20,95111	CL 66 S -14	PENON DEL CORTI	19	Anden	-74,1683498	4,58450714
19AN00205-2	25/07/2024	31/07/2024	4,88162	CL 66 S -08	PENON DEL CORTI	19	Anden	-74,1682592	4,5845331
19AN00205-3	25/07/2024	31/07/2024	67,11547	CL 66 S 73 16	PENON DEL CORTI	19	Anden	-74,1684435	4,58460813
19AN00205-4	25/07/2024	31/07/2024	58,26810	CL 65 S 73A 27	PENON DEL CORTI	19	Anden	-74,1685094	4,58482371
19AN00206-1	25/07/2024	31/07/2024	12,51662	CL 66 S -04	PENON DEL CORTI	19	Anden	-74,168744	4,58438739
19AN00206-2	25/07/2024	31/07/2024	6,16615	CL 66 S -36	PENON DEL CORTI	19	Anden	-74,1685778	4,58443911
19AN00206-3	25/07/2024	31/07/2024	24,55090	CL 66 S 73A 40	PENON DEL CORTI	19	Anden	-74,1686896	4,58448541
19AN00206-4	25/07/2024	31/07/2024	5,79686	CL 66 S 73A 40	PENON DEL CORTI	19	Anden	-74,1687294	4,58462184
19AN00206-5	25/07/2024	31/07/2024	57,97502	CL 65 S 73A 41	PENON DEL CORTI	19	Anden	-74,1687676	4,58474484
19AN00207-1	25/07/2024	31/07/2024	7,32767	CL 66 S -14	PENON DEL CORTI	19	Anden	-74,1691338	4,58427188
19AN00207-2	25/07/2024	31/07/2024	2,47667	CL 66 S -08	PENON DEL CORTI	19	Anden	-74,1690509	4,58429514
19AN00207-3	25/07/2024	31/07/2024	5,35436	CL 66 S -06	PENON DEL CORTI	19	Anden	-74,1690173	4,5843048
19AN00207-4	25/07/2024	31/07/2024	13,21401	CL 66 S -12	PENON DEL CORTI	19	Anden	-74,1688489	4,58435591
19AN00207-5	25/07/2024	31/07/2024	65,88223	CL 66 S 73B 16	PENON DEL CORTI	19	Anden	-74,1689619	4,58445305
19AN00207-6	25/07/2024	31/07/2024	24,77535	CL 65 S 73C 17	PENON DEL CORTI	19	Anden	-74,1692566	4,584525
19AN00207-7	25/07/2024	31/07/2024	64,62459	CL 65 S 73C 03	PENON DEL CORTI	19	Anden	-74,1690263	4,58466648
19AN00208-1	25/07/2024	31/07/2024	37,76043	KR 73B 66A 10 S	PENON DEL CORTI	19	Anden	-74,1685433	4,58400084
19AN00208-10	25/07/2024	31/07/2024	2,11068	CL 66 S -15	PENON DEL CORTI	19	Anden	-74,1683169	4,58443595
19AN00208-11	25/07/2024	31/07/2024	2,74982	CL 66 S 73 07	PENON DEL CORTI	19	Anden	-74,1681273	4,58446129
19AN00208-12	25/07/2024	31/07/2024	11,13729	CL 66 S -09	PENON DEL CORTI	19	Anden	-74,1682291	4,58446284



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00208-2	25/07/2024	31/07/2024	63,37255	CL 66A S -10	PENON DEL CORTI	19	Anden	-74,1687035	4,58404471
19AN00208-3	25/07/2024	31/07/2024	9,33501	CL 66A S 73 37	PENON DEL CORTI	19	Anden	-74,1685685	4,58408522
19AN00208-5	25/07/2024	31/07/2024	32,49722	CL 66A S 73B 02	PENON DEL CORTI	19	Anden	-74,1685925	4,58416404
19AN00208-7	25/07/2024	31/07/2024	15,85251	CL 66 S 73A 40	PENON DEL CORTI	19	Anden	-74,1686234	4,58427024
19AN00208-9	25/07/2024	31/07/2024	3,92577	CL 66 S 73 17	PENON DEL CORTI	19	Anden	-74,1683599	4,58442333
19AN00209-1	25/07/2024	31/07/2024	24,91683	CL 66A S -34	PENON DEL CORTI	19	Anden	-74,1690152	4,58395141
19AN00209-2	25/07/2024	31/07/2024	34,62079	CL 66A S -24	PENON DEL CORTI	19	Anden	-74,1688956	4,58398723
19AN00209-3	25/07/2024	31/07/2024	11,40880	CL 66 S -12	PENON DEL CORTI	19	Anden	-74,1690834	4,58420332
19AN00209-4	25/07/2024	31/07/2024	3,10106	CL 66 S -07	PENON DEL CORTI	19	Anden	-74,168992	4,58423027
19AN00209-5	25/07/2024	31/07/2024	3,63192	CL 66 S -17	PENON DEL CORTI	19	Anden	-74,1688754	4,58426599
19AN00209-6	25/07/2024	31/07/2024	8,80788	CL 66 S -13	PENON DEL CORTI	19	Anden	-74,168812	4,58428502
19AN00210-1	25/07/2024	31/07/2024	1,57578	CL 67 S -18	PENON DEL CORTI	19	Anden	-74,1687327	4,58376224
19AN00211-1	25/07/2024	31/07/2024	3,06350	CL 67 S -21	PENON DEL CORTI	19	Anden	-74,1687509	4,58368158
19AN00211-2	25/07/2024	31/07/2024	11,30602	CL 67 S 73B 05	PENON DEL CORTI	19	Anden	-74,168549	4,58374283
19AN00211-3	25/07/2024	31/07/2024	1,85803	CL 67 S 73 40	PENON DEL CORTI	19	Anden	-74,1684723	4,58376582
19AN00211-4	25/07/2024	31/07/2024	8,27236	CL 67 S 73 40	PENON DEL CORTI	19	Anden	-74,1683997	4,58378889
19AN00212-1	25/07/2024	31/07/2024	18,01057	CL 68 S -28	PENON DEL CORTI	19	Anden	-74,168241	4,58356357
19AN00212-2	25/07/2024	31/07/2024	52,66191	CL 68 S -12	PENON DEL CORTI	19	Anden	-74,1680607	4,58361854
19AN00212-3	25/07/2024	31/07/2024	27,48530	CL 68 S 73 03	PENON DEL CORTI	19	Anden	-74,1678569	4,58357587
19AN00212-4	25/07/2024	31/07/2024	8,78849	CL 68 S 73 02	PENON DEL CORTI	19	Anden	-74,1679178	4,58366336
19AN00212-5	25/07/2024	31/07/2024	11,76644	CL 68 S 73 02	PENON DEL CORTI	19	Anden	-74,1679162	4,58376355
19AN00212-6	25/07/2024	31/07/2024	4,05872	CL 67 S -25	PENON DEL CORTI	19	Anden	-74,1682686	4,58383011
19AN00212-7	25/07/2024	31/07/2024	13,38919	CL 67 S 73 11	PENON DEL CORTI	19	Anden	-74,1680671	4,58388998
19AN00213-1	25/07/2024	31/07/2024	19,54515	CL 68BIS S -10	PENON DEL CORTI	19	Anden	-74,1684312	4,58323057
19AN00213-2	25/07/2024	31/07/2024	3,11679	CL 68BIS S 73B 02	PENON DEL CORTI	19	Anden	-74,1683186	4,58326616
19AN00213-3	25/07/2024	31/07/2024	47,93744	CL 68BIS S -18	PENON DEL CORTI	19	Anden	-74,168052	4,58334839
19AN00213-4	25/07/2024	31/07/2024	15,54432	CL 68 S -10	PENON DEL CORTI	19	Anden	-74,1685468	4,58347163
19AN00213-5	25/07/2024	31/07/2024	72,55218	CL 68 S 73 37	PENON DEL CORTI	19	Anden	-74,1683561	4,58338337
19AN00213-6	25/07/2024	31/07/2024	18,27714	CL 68 S -04	PENON DEL CORTI	19	Anden	-74,1684466	4,58350015
19AN00213-7	25/07/2024	31/07/2024	7,81919	CL 68 S 73B 02	PENON DEL CORTI	19	Anden	-74,1683396	4,58351537
19AN00213-8	25/07/2024	31/07/2024	18,69391	CL 68 S 73 36	PENON DEL CORTI	19	Anden	-74,1683449	4,58353047
19AN00213-9	25/07/2024	31/07/2024	66,30752	CL 68 S 73B 02	PENON DEL CORTI	19	Anden	-74,1684355	4,58364675
19AN00214-1	25/07/2024	31/07/2024	21,34593	CL 66A S 711 53	PENON DEL CORTI	19	Anden	-74,1661227	4,58468782
19AN00215-1	25/07/2024	31/07/2024	153,10570	TV 73D 68 42 S	PENON DEL CORTI	19	Anden	-74,1682409	4,58296109
19AN00215-2	25/07/2024	31/07/2024	81,27607	TV 73D 68 36 S	PENON DEL CORTI	19	Anden	-74,1683305	4,58310338
19AN00215-3	25/07/2024	31/07/2024	442,83174	CL 68BIS S -11	PENON DEL CORTI	19	Anden	-74,1679093	4,58332598
19AN00216-1	25/07/2024	31/07/2024	134,22993	TV 72A 72A 01	SIERRA MORENA	19	Anden	-74,1665173	4,58162986
19AN00216-2	25/07/2024	31/07/2024	243,20914	TV 72F 69A 00 S	SIERRA MORENA	19	Anden	-74,1667037	4,58166661
19AN00217-1	25/07/2024	31/07/2024	2,10244	CL 66 S 71A 15	PENON DEL CORTI	19	Anden	-74,1637489	4,58582658
19AN00217-2	25/07/2024	31/07/2024	54,81097	CL 66 S 71A 03	PENON DEL CORTI	19	Anden	-74,1635252	4,58576828
19AN00217-3	25/07/2024	31/07/2024	2,68524	CL 66 S 71 29	PENON DEL CORTI	19	Anden	-74,1635535	4,58588651
19AN00217-4	25/07/2024	31/07/2024	3,15891	CL 66 S 71 25	PENON DEL CORTI	19	Anden	-74,1634788	4,58590856
19AN00217-5	25/07/2024	31/07/2024	4,13851	CL 66 S 71 21	PENON DEL CORTI	19	Anden	-74,1634262	4,5859244
19AN00217-6	25/07/2024	31/07/2024	1,39845	CL 66 S 71 05	PENON DEL CORTI	19	Anden	-74,1632114	4,58598937
19AN00217-7	25/07/2024	31/07/2024	3,21835	CL 66 S 71 03	PENON DEL CORTI	19	Anden	-74,1631721	4,58600254
19AN00218-1	25/07/2024	31/07/2024	75,20514	CL 66A S 71G 53	PENON DEL CORTI	19	Anden	-74,1654093	4,58490911
19AN00220-1	1/07/2024	10/07/2024	55,96910	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,1583088	4,57083764
19AN00221-1	1/07/2024	10/07/2024	22,46870	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,1582663	4,57090598
19AN00221-2	1/07/2024	10/07/2024	206,04250	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,1581559	4,57105537
19AN00221-3	1/07/2024	10/07/2024	171,53336	KR 45BIS 69D 94 S	JERUSALEN	19	Anden	-74,1580108	4,57117738
19AN00222-1	1/07/2024	10/07/2024	156,22160	KR 45BIS 69D 94 S	BOBIZADORA ALTA	19	Anden	-74,1579445	4,57135084
19AN00224-1	1/07/2024	10/07/2024	45,82741	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,1564582	4,57356426
19AN00225-1	1/07/2024	10/07/2024	90,78799	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,156421	4,57317411
19AN00225-2	1/07/2024	10/07/2024	8,18033	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,1564561	4,57347808
19AN00226-1	1/07/2024	10/07/2024	78,34510	KR 45B 68G 00 S	JERUSALEN	19	Anden	-74,1563752	4,57300659
19AN00227-1	1/07/2024	10/07/2024	41,95122	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,1556634	4,57446146
19AN00228-1	1/07/2024	10/07/2024	71,47096	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,1584246	4,57061386
19AN00229-1	1/07/2024	10/07/2024	7,65212	DG 69N S 45 04	JERUSALEN	19	Anden	-74,1585105	4,57018281
19AN00229-2	1/07/2024	10/07/2024	69,67111	KR 45 69J 55 S	JERUSALEN	19	Anden	-74,1585173	4,57037626
19AN00229-3	1/07/2024	10/07/2024	129,93632	KR 45 69J 55 S	JERUSALEN	19	Anden	-74,1585013	4,57036299
19AN00230-1	18/07/2024	24/07/2024	23,26877	KR 22J 60A 37S	EL CHIRCAL SUR	19	Anden	-74,1465511	4,5692264
19AN00231-1	18/07/2024	24/07/2024	43,73858	KR 23C -35S	EL CHIRCAL SUR	19	Anden	-74,1471476	4,56983068





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00231-10	18/07/2024	24/07/2024	41,23656	CL 60A S -10	EL CHIRCAL SUR	19	Anden	-74,1470152	4,57024641
19AN00231-2	18/07/2024	24/07/2024	28,38867	KR 23C -25S	EL CHIRCAL SUR	19	Anden	-74,1470953	4,56990981
19AN00231-3	18/07/2024	24/07/2024	7,99293	KR 23B 60A 04S	EL CHIRCAL SUR	19	Anden	-74,1467085	4,56998062
19AN00231-4	18/07/2024	24/07/2024	24,82696	KR 23C -19S	EL CHIRCAL SUR	19	Anden	-74,1470522	4,56996993
19AN00231-5	18/07/2024	24/07/2024	4,67808	CL 60A S 23B 04	EL CHIRCAL SUR	19	Anden	-74,1466996	4,57003132
19AN00231-6	18/07/2024	24/07/2024	18,66494	KR 23C 60A 16 S	EL CHIRCAL SUR	19	Anden	-74,1470055	4,57003373
19AN00231-7	18/07/2024	24/07/2024	41,72812	KR 23C -07S	EL CHIRCAL SUR	19	Anden	-74,146956	4,57010954
19AN00231-8	18/07/2024	24/07/2024	52,13346	CL 60A S -16	EL CHIRCAL SUR	19	Anden	-74,1468204	4,57011277
19AN00231-9	18/07/2024	24/07/2024	44,74007	CL 60A S -10	EL CHIRCAL SUR	19	Anden	-74,1469731	4,57024289
19AN00232-1	18/07/2024	24/07/2024	62,59381	CL 60A S -20	EL CHIRCAL SUR	19	Anden	-74,1473062	4,57047412
19AN00233-1	18/07/2024	24/07/2024	13,46861	CL 60A S -10	EL CHIRCAL SUR	19	Anden	-74,1465454	4,56995042
19AN00234-1	18/07/2024	24/07/2024	5,09375	CL 59B S -19	EL CHIRCAL SUR	19	Anden	-74,1470078	4,57092469
19AN00234-2	18/07/2024	24/07/2024	6,47808	CL 59B S -24	EL CHIRCAL SUR	19	Anden	-74,1470551	4,5709831
19AN00234-3	18/07/2024	24/07/2024	6,30565	CL 59B S -27	EL CHIRCAL SUR	19	Anden	-74,1471007	4,57099084
19AN00234-4	18/07/2024	24/07/2024	4,64144	CL 59B S -42	EL CHIRCAL SUR	19	Anden	-74,1472382	4,5711108
19AN00234-5	18/07/2024	24/07/2024	6,46895	CL 59B S -52	EL CHIRCAL SUR	19	Anden	-74,1473629	4,57119383
19AN00234-6	18/07/2024	24/07/2024	6,18180	CL 59B S 23D 61	EL CHIRCAL SUR	19	Anden	-74,1474329	4,57121614
19AN00234-7	18/07/2024	24/07/2024	9,48279	CL 59B S 23D 61	EL CHIRCAL SUR	19	Anden	-74,1474875	4,57125471
19AN00234-8	18/07/2024	24/07/2024	72,61236	CL 59B S 23D 61	EL CHIRCAL SUR	19	Anden	-74,1475294	4,57118928
19AN00235-1	18/07/2024	24/07/2024	19,77874	CL 59B S 23 19	EL CHIRCAL SUR	19	Anden	-74,1463488	4,57048821
19AN00235-2	18/07/2024	24/07/2024	3,45703	CL 59B S -07	EL CHIRCAL SUR	19	Anden	-74,1464152	4,57053714
19AN00237-1	18/07/2024	24/07/2024	17,58115	KR 23 59A 37 S	EL CHIRCAL SUR	19	Anden	-74,1462014	4,57041291
19AN00237-2	18/07/2024	24/07/2024	10,62888	CL 59A S -18	EL CHIRCAL SUR	19	Anden	-74,1455676	4,57060314
19AN00237-3	18/07/2024	24/07/2024	20,83691	CL 59A S -06	EL CHIRCAL SUR	19	Anden	-74,1456841	4,57065955
19AN00237-4	18/07/2024	24/07/2024	7,64361	KR 23 11S	EL CHIRCAL SUR	19	Anden	-74,145927	4,57068607
19AN00237-5	18/07/2024	24/07/2024	24,39196	CL 59A S 22J 04	EL CHIRCAL SUR	19	Anden	-74,1456572	4,57066548
19AN00237-6	18/07/2024	24/07/2024	24,30469	CL 59A S 22J 18	EL CHIRCAL SUR	19	Anden	-74,1457737	4,57072101
19AN00237-7	18/07/2024	24/07/2024	14,20855	CL 59A S 22J 16	EL CHIRCAL SUR	19	Anden	-74,1457811	4,57075016
19AN00237-8	18/07/2024	24/07/2024	23,04833	KR 23 59A 04S	EL CHIRCAL SUR	19	Anden	-74,1458502	4,57078126
19AN00237-9	18/07/2024	24/07/2024	25,37203	CL 59A S -06	EL CHIRCAL SUR	19	Anden	-74,1459232	4,57082043
19AN00238-1	18/07/2024	24/07/2024	3,72095	CL 59B S 22H 05	EL CHIRCAL SUR	19	Anden	-74,1455461	4,56993637
19AN00238-2	18/07/2024	24/07/2024	5,01292	CL 59B S -07	EL CHIRCAL SUR	19	Anden	-74,1455741	4,56995617
19AN00238-3	18/07/2024	24/07/2024	22,39679	CL 59B S 22H 05	EL CHIRCAL SUR	19	Anden	-74,14553	4,56995436
19AN00238-4	18/07/2024	24/07/2024	13,17221	CL 59B S 22H 19	EL CHIRCAL SUR	19	Anden	-74,1457082	4,57005214
19AN00238-5	18/07/2024	24/07/2024	18,44130	CL 59A S -10	EL CHIRCAL SUR	19	Anden	-74,1454625	4,57053175
19AN00238-6	18/07/2024	24/07/2024	50,56116	CL 59A S -12	EL CHIRCAL SUR	19	Anden	-74,1455176	4,57054491
19AN00239-1	18/07/2024	24/07/2024	13,05171	CL 59A S -41	EL CHIRCAL SUR	19	Anden	-74,1469278	4,57152715
19AN00239-10	18/07/2024	24/07/2024	10,16350	CL 59A S -88	EL CHIRCAL SUR	19	Anden	-74,1474662	4,57192031
19AN00239-11	18/07/2024	24/07/2024	39,55200	CL 59A S 23D 93	EL CHIRCAL SUR	19	Anden	-74,1475794	4,57197117
19AN00239-12	18/07/2024	24/07/2024	23,40991	CL 59 S -64	EL CHIRCAL SUR	19	Anden	-74,1471122	4,57200239
19AN00239-13	18/07/2024	24/07/2024	47,36930	CL 59 S -78	EL CHIRCAL SUR	19	Anden	-74,1472948	4,5721287
19AN00239-14	18/07/2024	24/07/2024	27,89003	CL 59A S 23D 98	EL CHIRCAL SUR	19	Anden	-74,1476132	4,57208627
19AN00239-15	18/07/2024	24/07/2024	55,99768	CL 59 S -96	EL CHIRCAL SUR	19	Anden	-74,1475444	4,57227797
19AN00239-16	18/07/2024	24/07/2024	19,84773	CL 59 S -96	EL CHIRCAL SUR	19	Anden	-74,1475223	4,57230923
19AN00239-17	18/07/2024	24/07/2024	137,27920	CL 59 S 23D 98	EL CHIRCAL SUR	19	Anden	-74,147637	4,57245028
19AN00239-2	18/07/2024	24/07/2024	10,11409	CL 59A S -40	EL CHIRCAL SUR	19	Anden	-74,1469341	4,57155545
19AN00239-3	18/07/2024	24/07/2024	12,67026	CL 59A S 23D 48	EL CHIRCAL SUR	19	Anden	-74,1470322	4,57162304
19AN00239-4	18/07/2024	24/07/2024	7,13385	CL 59A S -71	EL CHIRCAL SUR	19	Anden	-74,147283	4,5717674
19AN00239-5	18/07/2024	24/07/2024	22,27660	CL 59A S -74	EL CHIRCAL SUR	19	Anden	-74,1472873	4,5717968
19AN00239-6	18/07/2024	24/07/2024	13,30813	CL 59A S -81	EL CHIRCAL SUR	19	Anden	-74,1473742	4,57183215
19AN00239-7	18/07/2024	24/07/2024	37,61770	CL 59 S -42	EL CHIRCAL SUR	19	Anden	-74,1467951	4,57181089
19AN00239-8	18/07/2024	24/07/2024	64,90042	CL 59 S -44	EL CHIRCAL SUR	19	Anden	-74,1468282	4,57180904
19AN00239-9	18/07/2024	24/07/2024	4,56985	CL 59 S -54	EL CHIRCAL SUR	19	Anden	-74,146958	4,57192361
19AN00240-1	18/07/2024	24/07/2024	6,15215	CL 59A S -06	EL CHIRCAL SUR	19	Anden	-74,1459151	4,5708422
19AN00241-1	18/07/2024	24/07/2024	43,43705	CL 58C S 23D 95	EL CHIRCAL SUR	19	Anden	-74,1474463	4,57250846
19AN00242-1	18/07/2024	24/07/2024	9,99461	CL 58C S 23 03	EL CHIRCAL SUR	19	Anden	-74,1455585	4,57130547
19AN00242-2	18/07/2024	24/07/2024	6,56457	CL 58C S -13	EL CHIRCAL SUR	19	Anden	-74,1456486	4,57136675
19AN00242-3	18/07/2024	24/07/2024	44,96100	KR 23 -35S	EL CHIRCAL SUR	19	Anden	-74,1454602	4,57135283
19AN00242-4	18/07/2024	24/07/2024	8,41633	CL 58C S -17	EL CHIRCAL SUR	19	Anden	-74,14568	4,57138777
19AN00242-5	18/07/2024	24/07/2024	8,82614	CL 58C S -07	EL CHIRCAL SUR	19	Anden	-74,1457687	4,57145023
19AN00242-6	18/07/2024	24/07/2024	9,53763	CL 58C S -13	EL CHIRCAL SUR	19	Anden	-74,1458289	4,57148872
19AN00242-7	18/07/2024	24/07/2024	28,95768	KR 23B -35S	EL CHIRCAL SUR	19	Anden	-74,1456895	4,57149547



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00242-8	18/07/2024	24/07/2024	83,19695	CL 58C S 23B 05	EL CHIRCAL SUR	19	Anden	-74,1457209	4,5714414
19AN00242-9	18/07/2024	24/07/2024	41,23083	CL 58C S -06	EL CHIRCAL SUR	19	Anden	-74,146228	4,57175258
19AN00243-1	18/07/2024	24/07/2024	36,61050	CL 58C S -16	EL CHIRCAL SUR	19	Anden	-74,1463397	4,57182818
19AN00243-10	18/07/2024	24/07/2024	6,86530	CL 58C S -58	EL CHIRCAL SUR	19	Anden	-74,146926	4,57225236
19AN00243-11	18/07/2024	24/07/2024	9,17830	CL 58BBIS S -59	EL CHIRCAL SUR	19	Anden	-74,1467729	4,57245115
19AN00243-12	18/07/2024	24/07/2024	41,22370	CL 58C S -81	EL CHIRCAL SUR	19	Anden	-74,1472057	4,57241654
19AN00243-13	18/07/2024	24/07/2024	5,95059	CL 58BBIS S -58	EL CHIRCAL SUR	19	Anden	-74,1467647	4,57247061
19AN00243-14	18/07/2024	24/07/2024	10,23930	CL 58BBIS S 23D 73	EL CHIRCAL SUR	19	Anden	-74,1470932	4,57254147
19AN00243-15	18/07/2024	24/07/2024	28,03456	CL 58BBIS S 23D 73	EL CHIRCAL SUR	19	Anden	-74,1469729	4,57256487
19AN00243-16	18/07/2024	24/07/2024	193,06726	CL 58BBIS S -65	EL CHIRCAL SUR	19	Anden	-74,1467717	4,57258826
19AN00243-2	18/07/2024	24/07/2024	7,71380	CL 58C S -16	EL CHIRCAL SUR	19	Anden	-74,1463342	4,5718504
19AN00243-3	18/07/2024	24/07/2024	32,58297	CL 58C S -26	EL CHIRCAL SUR	19	Anden	-74,1464714	4,57191878
19AN00243-4	18/07/2024	24/07/2024	18,01498	CL 58C S -34	EL CHIRCAL SUR	19	Anden	-74,1465436	4,57196694
19AN00243-5	18/07/2024	24/07/2024	5,75157	CL 58C S 23D 35	EL CHIRCAL SUR	19	Anden	-74,1465897	4,5719959
19AN00243-6	18/07/2024	24/07/2024	6,96374	CL 58C S -43	EL CHIRCAL SUR	19	Anden	-74,1466979	4,57206874
19AN00243-7	18/07/2024	24/07/2024	4,11255	CL 58C S -47	EL CHIRCAL SUR	19	Anden	-74,1467471	4,57210405
19AN00243-8	18/07/2024	24/07/2024	3,15176	CL 58C S -52	EL CHIRCAL SUR	19	Anden	-74,1468214	4,57218324
19AN00243-9	18/07/2024	24/07/2024	12,00043	CL 58C S -56	EL CHIRCAL SUR	19	Anden	-74,1468767	4,57221496
19AN00244-1	18/07/2024	24/07/2024	5,08825	KR 23B -29S	EL CHIRCAL SUR	19	Anden	-74,1456316	4,57156832
19AN00244-2	18/07/2024	24/07/2024	37,52206	KR 23B -23S	EL CHIRCAL SUR	19	Anden	-74,1455738	4,57165377
19AN00244-3	18/07/2024	24/07/2024	44,53100	CL 58B S -10	EL CHIRCAL SUR	19	Anden	-74,1453357	4,57177765
19AN00244-4	18/07/2024	24/07/2024	35,68917	KR 23B 58B 05S	EL CHIRCAL SUR	19	Anden	-74,1454797	4,5718021
19AN00244-5	18/07/2024	24/07/2024	13,64946	CL 58B S -12	EL CHIRCAL SUR	19	Anden	-74,1453628	4,57182316
19AN00244-6	18/07/2024	24/07/2024	11,82437	CL 58B S -10	EL CHIRCAL SUR	19	Anden	-74,1455055	4,57191836
19AN00245-1	18/07/2024	24/07/2024	13,71694	CL 58C S -17	EL CHIRCAL SUR	19	Anden	-74,1454237	4,57123801
19AN00245-2	18/07/2024	24/07/2024	43,09326	KR 23 -25S	EL CHIRCAL SUR	19	Anden	-74,1453937	4,5714499
19AN00245-3	18/07/2024	24/07/2024	47,23177	KR 23 -07S	EL CHIRCAL SUR	19	Anden	-74,1452642	4,57163738
19AN00245-4	18/07/2024	24/07/2024	13,41565	CL 58B S -22	EL CHIRCAL SUR	19	Anden	-74,1452081	4,57169064
19AN00245-5	18/07/2024	24/07/2024	5,50921	CL 58B S 23 04	EL CHIRCAL SUR	19	Anden	-74,1452753	4,57176392
19AN00246-1	18/07/2024	24/07/2024	86,10315	CL 58C S 22J 05	EL CHIRCAL SUR	19	Anden	-74,1452988	4,57112794
19AN00247-1	18/07/2024	24/07/2024	27,24574	CL 58C S -13	EL CHIRCAL SUR	19	Anden	-74,1449801	4,57090937
19AN00248-1	18/07/2024	24/07/2024	50,53180	CL 58C S 22G 10	EL CHIRCAL SUR	19	Anden	-74,1447529	4,57076547
19AN00248-2	18/07/2024	24/07/2024	11,20026	CL 58C S 22H 05	EL CHIRCAL SUR	19	Anden	-74,1448783	4,57083824
19AN00248-3	18/07/2024	24/07/2024	217,90624	KR 22H -21S	EL CHIRCAL SUR	19	Anden	-74,1446876	4,5710445
19AN00248-4	18/07/2024	24/07/2024	176,94559	CL 58C S -17	EL CHIRCAL SUR	19	Anden	-74,1451247	4,57105602
19AN00248-6	18/07/2024	24/07/2024	9,84537	CL 58B S -06	EL CHIRCAL SUR	19	Anden	-74,1445903	4,57126743
19AN00249-10	18/07/2024	24/07/2024	66,84254	CL 58A S 23D 39	EL CHIRCAL SUR	19	Anden	-74,146308	4,57266072
19AN00249-11	18/07/2024	24/07/2024	239,96819	DG 58 S 23D 05	EL CHIRCAL SUR	19	Anden	-74,1457148	4,57259986
19AN00249-12	18/07/2024	24/07/2024	11,32695	CL 58A S 23D 35	EL CHIRCAL SUR	19	Anden	-74,1461615	4,57267869
19AN00249-13	18/07/2024	24/07/2024	36,39566	CL 58A S 23D 35	EL CHIRCAL SUR	19	Anden	-74,1460902	4,57268636
19AN00249-14	18/07/2024	24/07/2024	1888,17108	CL 58B S 23D 42	EL CHIRCAL SUR	19	Anden	-74,146318	4,57263104
19AN00249-5	18/07/2024	24/07/2024	8,72477	CL 58B S -49	EL CHIRCAL SUR	19	Anden	-74,1464673	4,5725675
19AN00249-6	18/07/2024	24/07/2024	39,99002	CL 58A S 23D 24	EL CHIRCAL SUR	19	Anden	-74,1459925	4,57257213
19AN00249-7	18/07/2024	24/07/2024	9,56448	CL 58A S 23D 35	EL CHIRCAL SUR	19	Anden	-74,1460707	4,57262413
19AN00249-8	18/07/2024	24/07/2024	27,04427	CL 58A S 23D 24	EL CHIRCAL SUR	19	Anden	-74,1459861	4,57259166
19AN00249-9	18/07/2024	24/07/2024	37,44954	CL 58B S -53	EL CHIRCAL SUR	19	Anden	-74,1464895	4,57263084
19AN00250-1	18/07/2024	24/07/2024	2,40845	CL 58A S 22J 25	EL CHIRCAL SUR	19	Anden	-74,1450484	4,57189711
19AN00250-3	18/07/2024	24/07/2024	4,87659	CL 58A S 23 13	EL CHIRCAL SUR	19	Anden	-74,1452479	4,5720353
19AN00251-1	18/07/2024	24/07/2024	3,95067	CL 58B S -06	EL CHIRCAL SUR	19	Anden	-74,1445875	4,57129005
19AN00251-10	18/07/2024	24/07/2024	15,14554	KR 22J 58B 04S	EL CHIRCAL SUR	19	Anden	-74,1449994	4,5715479
19AN00251-11	18/07/2024	24/07/2024	22,91026	CL 58B S -10	EL CHIRCAL SUR	19	Anden	-74,1450782	4,5716274
19AN00251-12	18/07/2024	24/07/2024	38,32495	CL 58B S -10	EL CHIRCAL SUR	19	Anden	-74,1451016	4,57161786
19AN00251-2	18/07/2024	24/07/2024	12,12051	CL 58B S -10	EL CHIRCAL SUR	19	Anden	-74,144641	4,57130038
19AN00251-3	18/07/2024	24/07/2024	7,73499	CL 58B S -10	EL CHIRCAL SUR	19	Anden	-74,1446236	4,57131495
19AN00251-4	18/07/2024	24/07/2024	4,17196	CL 58B S -16	EL CHIRCAL SUR	19	Anden	-74,1446767	4,57135188
19AN00251-5	18/07/2024	24/07/2024	192,81972	KR 22I -21S	EL CHIRCAL SUR	19	Anden	-74,1449083	4,57120103
19AN00251-6	18/07/2024	24/07/2024	17,70201	CL 58B S -06	EL CHIRCAL SUR	19	Anden	-74,1447545	4,57140496
19AN00251-7	18/07/2024	24/07/2024	69,31598	CL 58B S -10	EL CHIRCAL SUR	19	Anden	-74,1448208	4,57142487
19AN00251-8	18/07/2024	24/07/2024	155,11476	KR 22J -17S	EL CHIRCAL SUR	19	Anden	-74,1451065	4,57138729
19AN00251-9	18/07/2024	24/07/2024	24,82078	CL 58B S -22	EL CHIRCAL SUR	19	Anden	-74,144901	4,57150479
19AN00252-1	18/07/2024	24/07/2024	3,42692	KR 22G 58 29 S	EL CHIRCAL SUR	19	Anden	-74,1439999	4,57159972
19AN00252-10	18/07/2024	24/07/2024	14,41028	KR 22I 58 29S	EL CHIRCAL SUR	19	Anden	-74,1445035	4,57193391



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00252-11	18/07/2024	24/07/2024	5,41608	CL 58BIS S -23	EL CHIRCAL SUR	19	Anden	-74,1445859	4,57196509
19AN00252-12	18/07/2024	24/07/2024	105,09533	KR 22H 57 BIS 27 S	EL CHIRCAL SUR	19	Anden	-74,1441302	4,5718684
19AN00252-13	18/07/2024	24/07/2024	7,19080	KR 22J 58 24S	EL CHIRCAL SUR	19	Anden	-74,1445653	4,57197544
19AN00252-2	18/07/2024	24/07/2024	37,23211	CL 58 BIS S 22G 15	EL CHIRCAL SUR	19	Anden	-74,1441326	4,57165457
19AN00252-3	18/07/2024	24/07/2024	31,83505	KR 22H 58 30 S	EL CHIRCAL SUR	19	Anden	-74,1441068	4,57166068
19AN00252-4	18/07/2024	24/07/2024	19,95673	CL 58BIS S 22G 25	EL CHIRCAL SUR	19	Anden	-74,1442236	4,57172761
19AN00252-5	18/07/2024	24/07/2024	43,75869	CL 58BIS S -13	EL CHIRCAL SUR	19	Anden	-74,1443406	4,57179759
19AN00252-6	18/07/2024	24/07/2024	31,13997	CL 58 BIS S 22H13	EL CHIRCAL SUR	19	Anden	-74,1443292	4,57181372
19AN00252-7	18/07/2024	24/07/2024	9,87878	CL 58BIS S -05	EL CHIRCAL SUR	19	Anden	-74,1444513	4,57187269
19AN00252-8	18/07/2024	24/07/2024	4,12519	CL 58BIS S -05	EL CHIRCAL SUR	19	Anden	-74,144435	4,57188613
19AN00252-9	18/07/2024	24/07/2024	11,12602	KR 22I 58 29S	EL CHIRCAL SUR	19	Anden	-74,1444178	4,57192058
19AN00253-1	18/07/2024	24/07/2024	17,75846	KR 22I -08S	EL CHIRCAL SUR	19	Anden	-74,1442905	4,5721055
19AN00253-2	18/07/2024	24/07/2024	44,35963	CL 58BIS S -19	EL CHIRCAL SUR	19	Anden	-74,1450994	4,57231595
19AN00253-3	18/07/2024	24/07/2024	14,10037	CL 58BIS S -41	EL CHIRCAL SUR	19	Anden	-74,1453225	4,57246832
19AN00253-4	18/07/2024	24/07/2024	2,40161	CL 58A S -31	EL CHIRCAL SUR	19	Anden	-74,1460162	4,57269548
19AN00254-1	18/07/2024	24/07/2024	58,94230	KR 22I 58 17S	EL CHIRCAL SUR	19	Anden	-74,1443558	4,57201156
19AN00255-1	18/07/2024	24/07/2024	2,87878	KR 22G 58 11 S	EL CHIRCAL SUR	19	Anden	-74,1438933	4,57175781
19AN00256-1	18/07/2024	24/07/2024	53,86144	KR 22D -27S	EL CHIRCAL SUR	19	Anden	-74,1435548	4,57122164
19AN00256-2	18/07/2024	24/07/2024	245,15161	KR 22D 58 03S	EL CHIRCAL SUR	19	Anden	-74,1434263	4,57139945
19AN00257-1	18/07/2024	24/07/2024	43,73631	KR 22C -20S	EL CHIRCAL SUR	19	Anden	-74,1433649	4,57105229
19AN00258-1	18/07/2024	24/07/2024	11,41732	KR 22F 58B 87S	EL CHIRCAL SUR	19	Anden	-74,1443568	4,57048923
19AN00258-2	18/07/2024	24/07/2024	89,58097	CL 58C S -66	EL CHIRCAL SUR	19	Anden	-74,1441942	4,57045894
19AN00258-3	18/07/2024	24/07/2024	1,44144	KR 22F -79S	EL CHIRCAL SUR	19	Anden	-74,1442894	4,57058184
19AN00258-4	18/07/2024	24/07/2024	14,33366	KR 22F -69S	EL CHIRCAL SUR	19	Anden	-74,1442567	4,57063089
19AN00258-5	18/07/2024	24/07/2024	6,27004	KR 22F -61S	EL CHIRCAL SUR	19	Anden	-74,1442188	4,57068718
19AN00258-6	18/07/2024	24/07/2024	53,16646	CL 58BBIS S 22B 76	EL CHIRCAL SUR	19	Anden	-74,1440864	4,57068909
19AN00259-1	18/07/2024	24/07/2024	70,99662	CL 58BBIS S -24	EL CHIRCAL SUR	19	Anden	-74,143746	4,57045824
19AN00259-2	18/07/2024	24/07/2024	15,35819	CL 58BBIS S -42	EL CHIRCAL SUR	19	Anden	-74,143842	4,57052394
19AN00259-3	18/07/2024	24/07/2024	10,26348	CL 58BBIS S -49	EL CHIRCAL SUR	19	Anden	-74,1439293	4,57057393
19AN00261-1	18/07/2024	24/07/2024	28,17665	CL 58C S 22 05	EL CHIRCAL SUR	19	Anden	-74,1426727	4,56942702
19AN00261-2	18/07/2024	24/07/2024	35,64516	KR 22 58B 43 S	EL CHIRCAL SUR	19	Anden	-74,1425996	4,56950376
19AN00261-3	18/07/2024	24/07/2024	14,39189	CL 58BBIS S 22 05	EL CHIRCAL SUR	19	Anden	-74,1425767	4,56965923
19AN00261-4	18/07/2024	24/07/2024	34,34998	CL 58BBIS S -18	EL CHIRCAL SUR	19	Anden	-74,1427065	4,56974616
19AN00261-5	18/07/2024	24/07/2024	18,98472	CL 58BBIS S -34	EL CHIRCAL SUR	19	Anden	-74,142791	4,56981072
19AN00261-6	18/07/2024	24/07/2024	38,45761	CL 58B S 22 05	EL CHIRCAL SUR	19	Anden	-74,1425012	4,56990941
19AN00261-7	18/07/2024	24/07/2024	12,50267	CL 58BBIS S 22 73	EL CHIRCAL SUR	19	Anden	-74,1431281	4,57003288
19AN00261-8	18/07/2024	24/07/2024	40,61636	CL 58B S -39	EL CHIRCAL SUR	19	Anden	-74,142772	4,57009489
19AN00261-9	18/07/2024	24/07/2024	63,93287	CL 58B S -52	EL CHIRCAL SUR	19	Anden	-74,1428917	4,57017951
19AN00262-1	18/07/2024	24/07/2024	10,47121	KR 22 58C 13S	EL CHIRCAL SUR	19	Anden	-74,1426795	4,56929598
19AN00262-2	18/07/2024	24/07/2024	11,89655	CL 58C S 22 18	EL CHIRCAL SUR	19	Anden	-74,1427826	4,56949568
19AN00262-3	18/07/2024	24/07/2024	10,28813	CL 58C S 22 44	EL CHIRCAL SUR	19	Anden	-74,1429834	4,56963825
19AN00262-4	18/07/2024	24/07/2024	8,53120	CL 58C S -57	EL CHIRCAL SUR	19	Anden	-74,143097	4,56969823
19AN00262-5	18/07/2024	24/07/2024	32,08216	CL 58C S 22 70	EL CHIRCAL SUR	19	Anden	-74,143175	4,56975995
19AN00263-1	18/07/2024	24/07/2024	2,04781	KR 22 58C 13S	EL CHIRCAL SUR	19	Anden	-74,1427177	4,5691969
19AN00263-2	18/07/2024	24/07/2024	4,01248	KR 22 58C 13S	EL CHIRCAL SUR	19	Anden	-74,1427366	4,56921758
19AN00263-3	18/07/2024	24/07/2024	2,67016	CL 59 S -52	EL CHIRCAL SUR	19	Anden	-74,1431277	4,56944446
19AN00264-2	18/07/2024	24/07/2024	58,03321	CL 59B S 22B 82	EL CHIRCAL SUR	19	Anden	-74,1448554	4,56976035
19AN00264-3	18/07/2024	24/07/2024	38,11724	CL 59ABIS S 22B 82	EL CHIRCAL SUR	19	Anden	-74,1446986	4,56983847
19AN00264-4	18/07/2024	24/07/2024	27,74420	KR 22F -21S	EL CHIRCAL SUR	19	Anden	-74,1447316	4,5699454
19AN00264-5	18/07/2024	24/07/2024	40,46259	KR 22F 11S	EL CHIRCAL SUR	19	Anden	-74,1446721	4,57003147
19AN00264-6	18/07/2024	24/07/2024	10,51356	KR 22G 59A 24S	EL CHIRCAL SUR	19	Anden	-74,1448103	4,57014379
19AN00264-7	18/07/2024	24/07/2024	13,23833	KR 22G 59A 24S	EL CHIRCAL SUR	19	Anden	-74,1447916	4,57015863
19AN00265-1	18/07/2024	24/07/2024	71,97482	CL 59ABIS S 22 BIS 2	EL CHIRCAL SUR	19	Anden	-74,1443457	4,56959644
19AN00265-2	18/07/2024	24/07/2024	14,68380	CL 59ABIS S -58	EL CHIRCAL SUR	19	Anden	-74,1445227	4,56972041
19AN00265-3	18/07/2024	24/07/2024	12,36116	CL 59ABIS S -66	EL CHIRCAL SUR	19	Anden	-74,1445916	4,56976698
19AN00265-4	18/07/2024	24/07/2024	145,97046	CL 59A S 22B 24	EL CHIRCAL SUR	19	Anden	-74,1440736	4,56971824
19AN00265-5	18/07/2024	24/07/2024	21,52517	CL 59A S -50	EL CHIRCAL SUR	19	Anden	-74,1442624	4,56984745
19AN00265-6	18/07/2024	24/07/2024	78,80983	CL 59A S -66	EL CHIRCAL SUR	19	Anden	-74,1444507	4,56997748
19AN00266-1	18/07/2024	24/07/2024	85,62272	CL 59B S -14	EL CHIRCAL SUR	19	Anden	-74,1442935	4,56925653
19AN00266-2	18/07/2024	24/07/2024	29,02324	CL 59B S -32	EL CHIRCAL SUR	19	Anden	-74,1444632	4,56937609
19AN00266-3	18/07/2024	24/07/2024	13,25966	CL 59B S -50	EL CHIRCAL SUR	19	Anden	-74,1445642	4,56944639
19AN00266-4	18/07/2024	24/07/2024	52,99159	CL 59B S -66	EL CHIRCAL SUR	19	Anden	-74,1447045	4,569541





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00267-1	18/07/2024	24/07/2024	2,53709	CL 59 S 22 05	EL CHIRCAL SUR	19	Anden	-74,1428089	4,56913463
19AN00267-4	18/07/2024	24/07/2024	3,20058	CL 59 S -57	EL CHIRCAL SUR	19	Anden	-74,1432301	4,5694272
19AN00267-5	18/07/2024	24/07/2024	1,78584	CL 59 S -65	EL CHIRCAL SUR	19	Anden	-74,1432818	4,56945968
19AN00268-1	18/07/2024	24/07/2024	28,48944	KR 22 59A 43S	EL CHIRCAL SUR	19	Anden	-74,1429835	4,56851271
19AN00268-10	18/07/2024	24/07/2024	11,03689	KR 22 59 31	EL CHIRCAL SUR	19	Anden	-74,1435639	4,56936978
19AN00268-2	18/07/2024	24/07/2024	22,31817	CL 59ABIS S 22 05	EL CHIRCAL SUR	19	Anden	-74,1429526	4,56868152
19AN00268-3	18/07/2024	24/07/2024	23,41070	CL 59A S 22 05	EL CHIRCAL SUR	19	Anden	-74,1428555	4,56892994
19AN00268-4	18/07/2024	24/07/2024	61,68544	KR 22 59 31	EL CHIRCAL SUR	19	Anden	-74,1430099	4,56898959
19AN00268-5	18/07/2024	24/07/2024	37,09897	KR 22 59 13S	EL CHIRCAL SUR	19	Anden	-74,1427981	4,569001
19AN00268-6	18/07/2024	24/07/2024	52,27862	KR 22 59 31	EL CHIRCAL SUR	19	Anden	-74,1431562	4,56909043
19AN00268-7	18/07/2024	24/07/2024	45,05466	KR 22 59 31	EL CHIRCAL SUR	19	Anden	-74,1432665	4,56916548
19AN00268-8	18/07/2024	24/07/2024	48,23094	KR 22 59 31	EL CHIRCAL SUR	19	Anden	-74,1433922	4,56924794
19AN00268-9	18/07/2024	24/07/2024	17,08994	KR 22 59 31	EL CHIRCAL SUR	19	Anden	-74,1435133	4,56933895
19AN00269-1	18/07/2024	24/07/2024	43,45038	CL 59B S -31	EL CHIRCAL SUR	19	Anden	-74,1432781	4,56856002
19AN00269-2	18/07/2024	24/07/2024	13,17611	CL 59B S -44	EL CHIRCAL SUR	19	Anden	-74,1433637	4,5686294
19AN00269-3	18/07/2024	24/07/2024	33,16684	CL 59B S -52	EL CHIRCAL SUR	19	Anden	-74,1434719	4,56869382
19AN00269-4	18/07/2024	24/07/2024	40,77385	CL 59B S -65	EL CHIRCAL SUR	19	Anden	-74,143555	4,56875041
19AN00269-5	18/07/2024	24/07/2024	27,13392	CL 59B S -83	EL CHIRCAL SUR	19	Anden	-74,1436965	4,56884862
19AN00269-6	18/07/2024	24/07/2024	41,81234	CL 59B S 22 94	EL CHIRCAL SUR	19	Anden	-74,1437868	4,56890737
19AN00270-1	18/07/2024	24/07/2024	7,10666	CL 60 S 22 10	EL CHIRCAL SUR	19	Anden	-74,1431649	4,56810934
19AN00270-10	18/07/2024	24/07/2024	30,43304	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden	-74,1438776	4,56860094
19AN00270-11	18/07/2024	24/07/2024	12,65778	KR 22B 59A 12 S	EL CHIRCAL SUR	19	Anden	-74,1440654	4,56881389
19AN00270-2	18/07/2024	24/07/2024	15,50956	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden	-74,1432999	4,56820395
19AN00270-3	18/07/2024	24/07/2024	9,62351	KR 22 59B 13S	EL CHIRCAL SUR	19	Anden	-74,1430898	4,56823059
19AN00270-4	18/07/2024	24/07/2024	1,35505	CL 60 S -18	EL CHIRCAL SUR	19	Anden	-74,1432987	4,56829011
19AN00270-5	18/07/2024	24/07/2024	1,24878	CL 60 S -34	EL CHIRCAL SUR	19	Anden	-74,1433794	4,56834442
19AN00270-6	18/07/2024	24/07/2024	14,00914	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden	-74,1434688	4,56831967
19AN00270-7	18/07/2024	24/07/2024	3,20837	CL 60 S -44	EL CHIRCAL SUR	19	Anden	-74,1434615	4,5684022
19AN00270-8	18/07/2024	24/07/2024	1,33627	CL 60 S -44	EL CHIRCAL SUR	19	Anden	-74,1434989	4,56842653
19AN00270-9	18/07/2024	24/07/2024	1,97135	CL 60 S -52	EL CHIRCAL SUR	19	Anden	-74,1435447	4,56845685
19AN00271-1	18/07/2024	24/07/2024	93,83170	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden	-74,1445212	4,56785327
19AN00271-2	18/07/2024	24/07/2024	9,07434	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden	-74,1455762	4,56855631
19AN00271-3	18/07/2024	24/07/2024	2,10909	AC 61 S 22B 80	EL CHIRCAL SUR	19	Anden	-74,1456762	4,56862398
19AN00271-4	18/07/2024	24/07/2024	9,55771	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden	-74,1442158	4,56883243
19AN00271-5	18/07/2024	24/07/2024	23,36804	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden	-74,1445315	4,56905
19AN00271-6	18/07/2024	24/07/2024	4,71419	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden	-74,1447245	4,56918177
19AN00271-7	18/07/2024	24/07/2024	22,19545	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden	-74,1450175	4,56938239
19AN00272-1	18/07/2024	24/07/2024	53,40453	CL 58B S -10	EL CHIRCAL SUR	19	Anden	-74,1455299	4,57191204
19AN00273-1	18/07/2024	24/07/2024	6,61103	CL 59 S 22B 01	EL CHIRCAL SUR	19	Anden	-74,143672	4,56981556
19AN00274-1	18/07/2024	24/07/2024	38,09607	KR 22 -22S	EL CHIRCAL SUR	19	Anden	-74,1424489	4,56997006
19AN00274-10	18/07/2024	24/07/2024	42,98537	KR 22C 58 39S	EL CHIRCAL SUR	19	Anden	-74,1434313	4,57095587
19AN00274-11	18/07/2024	24/07/2024	46,08257	KR 22D -39S	EL CHIRCAL SUR	19	Anden	-74,1436337	4,57110535
19AN00274-12	18/07/2024	24/07/2024	57,33407	KR 22C -09S	EL CHIRCAL SUR	19	Anden	-74,1432867	4,57116699
19AN00274-13	18/07/2024	24/07/2024	341,32386	CL 58 S 22D 11	EL CHIRCAL SUR	19	Anden	-74,1436676	4,57148381
19AN00274-14	18/07/2024	24/07/2024	78,71280	KR 22F -36S	EL CHIRCAL SUR	19	Anden	-74,1439427	4,57152127
19AN00274-15	18/07/2024	24/07/2024	9,48114	KR 22I 58 06S	EL CHIRCAL SUR	19	Anden	-74,1442749	4,5721394
19AN00274-2	18/07/2024	24/07/2024	26,14535	CL 58BBIS S 22 83	EL CHIRCAL SUR	19	Anden	-74,1432094	4,57008583
19AN00274-3	18/07/2024	24/07/2024	5,98534	CL 58C S 22B 05	EL CHIRCAL SUR	19	Anden	-74,1436939	4,57012534
19AN00274-4	18/07/2024	24/07/2024	80,26633	KR 22 58A 13S	EL CHIRCAL SUR	19	Anden	-74,1424387	4,56990753
19AN00274-6	18/07/2024	24/07/2024	64,61190	CL 58B S 22 83	EL CHIRCAL SUR	19	Anden	-74,1430944	4,5703159
19AN00274-7	18/07/2024	24/07/2024	165,61898	CL 58C S 22B 16	EL CHIRCAL SUR	19	Anden	-74,1439053	4,57026122
19AN00274-8	18/07/2024	24/07/2024	58,75068	CL 58BBIS S 22B 05	EL CHIRCAL SUR	19	Anden	-74,1436053	4,57036148
19AN00274-9	18/07/2024	24/07/2024	47,53360	KR 22F -43S	EL CHIRCAL SUR	19	Anden	-74,1441068	4,57085326
19AN00275-1	1/07/2024	10/07/2024	195,23636	KR 44 71 66 S	LA PRADERA	19	Anden	-74,1617178	4,56894701
19AN00275-2	1/07/2024	10/07/2024	30,16388	KR 44 -54S	LA PRADERA	19	Anden	-74,16161	4,56895838
19AN00275-3	1/07/2024	10/07/2024	89,45351	KR 44 -42S	LA PRADERA	19	Anden	-74,1615219	4,56896529
19AN00275-4	1/07/2024	10/07/2024	173,84747	KR 44 -18S	LA PRADERA	19	Anden	-74,1613326	4,56898435
19AN00276-1	1/07/2024	10/07/2024	57,34785	KR 42 72A 43 S	LAS MANAS	19	Anden	-74,1624897	4,56853633
19AN00276-2	1/07/2024	10/07/2024	232,63325	TV 40 74A 08 S	LAS MANAS	19	Anden	-74,1626778	4,56853541
19AN00277-1	25/07/2024	31/07/2024	192,59738	DG 68A S 70C 00	SIERRA MORENA	19	Anden	-74,1618494	4,58412705
19AN00278-2	25/07/2024	31/07/2024	1814,67848	KR 70D 68A 00 S	SIERRA MORENA	19	Anden	-74,1621024	4,58218567
19AN00279-1	25/07/2024	31/07/2024	11,79947	TV 51 69B 62 S	SIERRA MORENA	19	Anden	-74,1622593	4,57757082



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00280-1	25/07/2024	31/07/2024	23,42780	KR 52 69A 41 S	SIERRA MORENA	19	Anden	-74,1623879	4,57757654
19AN00281-1	25/07/2024	31/07/2024	24,96732	CL 69BBIS S 51 00	SIERRA MORENA	19	Anden	-74,1627496	4,57758079
19AN00282-1	25/07/2024	31/07/2024	527,52553	CL 68F S 71G 00	SIERRA MORENA	19	Anden	-74,1643595	4,58301624
19AN00283-1	25/07/2024	31/07/2024	17,63649	KR 71F 68 34 S	SIERRA MORENA	19	Anden	-74,1638623	4,5833191
19AN00283-2	25/07/2024	31/07/2024	17,93315	DG 68A S 71D 00	SIERRA MORENA	19	Anden	-74,1636333	4,58341532
19AN00283-4	25/07/2024	31/07/2024	11,80806	KR 71D 68A 50 S	SIERRA MORENA	19	Anden	-74,1637204	4,58342935
19AN00283-5	25/07/2024	31/07/2024	21,96800	KR 71D 68A 50 S	SIERRA MORENA	19	Anden	-74,1638016	4,58362868
19AN00284-1	25/07/2024	31/07/2024	1299,85032	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,1644092	4,57707833
19AN00284-2	25/07/2024	31/07/2024	223,55933	DG 70 S 54 22	SIERRA MORENA	19	Anden	-74,1648014	4,57718028
19AN00285-1	25/07/2024	31/07/2024	459,41119	DG 70 S 56 01	SIERRA MORENA	19	Anden	-74,1653229	4,57737788
19AN00285-2	25/07/2024	31/07/2024	22,73989	DG 70 S 56 11	SIERRA MORENA	19	Anden	-74,1656307	4,57785889
19AN00285-3	25/07/2024	31/07/2024	12,40794	DG 70 S 56 11	SIERRA MORENA	19	Anden	-74,1656918	4,5779448
19AN00285-4	25/07/2024	31/07/2024	48,51604	DG 70 S 56 11	SIERRA MORENA	19	Anden	-74,1657811	4,57806029
19AN00286-1	25/07/2024	31/07/2024	29,66709	CL 71 S 50 04	SIERRA MORENA	19	Anden	-74,1642785	4,57612124
19AN00286-10	25/07/2024	31/07/2024	38,60080	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,1641318	4,57677256
19AN00286-2	25/07/2024	31/07/2024	16,04455	CL 71 S 50 04	SIERRA MORENA	19	Anden	-74,164264	4,57622601
19AN00286-3	25/07/2024	31/07/2024	234,56461	TV 52 70 00 S	SIERRA MORENA	19	Anden	-74,1640272	4,57633961
19AN00286-4	25/07/2024	31/07/2024	177,08937	TV 53 70 00 S	SIERRA MORENA	19	Anden	-74,1644283	4,57641143
19AN00286-5	25/07/2024	31/07/2024	2,45739	TV 52 70 00 S	SIERRA MORENA	19	Anden	-74,1638569	4,57650384
19AN00286-6	25/07/2024	31/07/2024	115,46009	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,1637625	4,57647761
19AN00286-7	25/07/2024	31/07/2024	258,20739	TV 53 70 00 S	SIERRA MORENA	19	Anden	-74,1643151	4,57653622
19AN00286-8	25/07/2024	31/07/2024	128,44507	TV 53 70 14 S	SIERRA MORENA	19	Anden	-74,1641812	4,57662494
19AN00286-9	25/07/2024	31/07/2024	188,40980	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,1639527	4,5766467
19AN00287-1	25/07/2024	31/07/2024	32,09379	CL 71 S 50 04	SIERRA MORENA	19	Anden	-74,1640924	4,57589923
19AN00287-2	25/07/2024	31/07/2024	41,57925	TV 51 70 00 S	SIERRA MORENA	19	Anden	-74,1639651	4,57601007
19AN00287-3	25/07/2024	31/07/2024	38,98353	TV 51 70 00 S	SIERRA MORENA	19	Anden	-74,1638879	4,57607765
19AN00287-4	25/07/2024	31/07/2024	53,68420	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,1636013	4,57630173
19AN00287-5	25/07/2024	31/07/2024	46,90291	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,1636619	4,57637189
19AN00288-1	25/07/2024	31/07/2024	135,57340	TV 52 71 00 S	SIERRA MORENA	19	Anden	-74,1644283	4,57599152
19AN00288-2	25/07/2024	31/07/2024	114,24002	TV 53 70 00 S	SIERRA MORENA	19	Anden	-74,1645279	4,57628058
19AN00289-1	25/07/2024	31/07/2024	15,90190	TV 54 70 00 S	SIERRA MORENA	19	Anden	-74,1646275	4,57543478
19AN00289-2	25/07/2024	31/07/2024	48,91592	TV 51 71 00 S	SIERRA MORENA	19	Anden	-74,1645316	4,5755181
19AN00289-3	25/07/2024	31/07/2024	13,22450	TV 51 71 00 S	SIERRA MORENA	19	Anden	-74,164372	4,57564837
19AN00289-4	25/07/2024	31/07/2024	26,79322	TV 51 71 00 S	SIERRA MORENA	19	Anden	-74,1642831	4,57572787
19AN00289-5	25/07/2024	31/07/2024	17,96380	TV 51 71 00 S	SIERRA MORENA	19	Anden	-74,1641822	4,57581145
19AN00290-1	25/07/2024	31/07/2024	81,93534	CL 73B S 50 00	SIERRA MORENA	19	Anden	-74,1646627	4,57521061
19AN00291-1	25/07/2024	31/07/2024	39,74511	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,164967	4,57486441
19AN00291-2	25/07/2024	31/07/2024	40,08649	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,1650337	4,57495309
19AN00291-3	25/07/2024	31/07/2024	32,88886	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,1650476	4,57505124
19AN00291-4	25/07/2024	31/07/2024	21,73202	TV 54 70 00 S	SIERRA MORENA	19	Anden	-74,1649425	4,57514826
19AN00291-5	25/07/2024	31/07/2024	32,20588	TV 54 70 00 S	SIERRA MORENA	19	Anden	-74,16485	4,57524059
19AN00292-1	25/07/2024	31/07/2024	729,01613	CL 69 S 71G 00	SIERRA MORENA	19	Anden	-74,1643518	4,58265039
19AN00292-2	25/07/2024	31/07/2024	11,65288	KR 71C 68A 51 S	SIERRA MORENA	19	Anden	-74,1634411	4,58341263
19AN00292-3	25/07/2024	31/07/2024	444,73476	KR 71G 68 78 S	SIERRA MORENA	19	Anden	-74,1641831	4,58317598
19AN00292-4	25/07/2024	31/07/2024	21,81033	KR 71C 68A 51 S	SIERRA MORENA	19	Anden	-74,1635726	4,58373419
19AN00292-5	25/07/2024	31/07/2024	590,85216	DG 68B S 71C 00	SIERRA MORENA	19	Anden	-74,1634336	4,58322638
19AN00293-1	25/07/2024	31/07/2024	514,64507	DG 70 S 56 04	SIERRA MORENA	19	Anden	-74,165092	4,5775303
19AN00294-1	25/07/2024	31/07/2024	530,11281	DG 70 S 56 11	SIERRA MORENA II	19	Anden	-74,1663644	4,57658394
19AN00295-1	25/07/2024	31/07/2024	17,06301	TV 73I 73A 00 S	SIERRA MORENA	19	Anden	-74,1696451	4,5796449
19AN00296-1	25/07/2024	31/07/2024	55,83192	TV 73HBISA 70 61	SIERRA MORENA	19	Anden	-74,1692548	4,58017093
19AN00297-1	25/07/2024	31/07/2024	245,56524	TV 72A 72A 01	SIERRA MORENA	19	Anden	-74,1663914	4,5815021
19AN00298-1	25/07/2024	31/07/2024	2,99672	DG 70 S 73G 41	SIERRA MORENA	19	Anden	-74,1684303	4,57982704
19AN00298-2	25/07/2024	31/07/2024	6,79504	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1683897	4,57985777
19AN00298-3	25/07/2024	31/07/2024	2,27534	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16841	4,57987022
19AN00299-1	25/07/2024	31/07/2024	12,43033	DG 73C S 73G 13	SIERRA MORENA	19	Anden	-74,1688199	4,57879502
19AN00299-10	25/07/2024	31/07/2024	57,38066	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1687011	4,57973602
19AN00299-2	25/07/2024	31/07/2024	19,42351	DG 73C S 73G 56	SIERRA MORENA	19	Anden	-74,1690044	4,57882396
19AN00299-3	25/07/2024	31/07/2024	96,63672	DG 73C S 73G 13	SIERRA MORENA	19	Anden	-74,169198	4,57890717
19AN00299-4	25/07/2024	31/07/2024	96,98239	DG 73C S 73H 00	SIERRA MORENA	19	Anden	-74,1694551	4,57904156
19AN00299-5	25/07/2024	31/07/2024	113,27099	DG 73C S 73G 13	SIERRA MORENA	19	Anden	-74,1697169	4,57916326
19AN00299-6	25/07/2024	31/07/2024	628,40465	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,168524	4,57896012
19AN00299-7	25/07/2024	31/07/2024	68,87285	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1686572	4,57933368



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00299-8	25/07/2024	31/07/2024	82,75979	TV 73I 73A 00 S	SIERRA MORENA	19	Anden	-74,1697833	4,57936493
19AN00299-9	25/07/2024	31/07/2024	202,62309	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1687015	4,57951892
19AN00300-1	25/07/2024	31/07/2024	15,84727	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1670245	4,57944033
19AN00300-2	25/07/2024	31/07/2024	49,07890	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1664744	4,57967971
19AN00300-3	25/07/2024	31/07/2024	67,98261	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1665415	4,57991185
19AN00300-4	25/07/2024	31/07/2024	28,92215	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1665693	4,58002082
19AN00300-5	25/07/2024	31/07/2024	57,71733	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1665979	4,58013884
19AN00300-6	25/07/2024	31/07/2024	52,72053	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,166632	4,58027735
19AN00300-7	25/07/2024	31/07/2024	4,61402	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1666479	4,58035121
19AN00300-8	25/07/2024	31/07/2024	14,24334	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1666567	4,58039333
19AN00300-9	25/07/2024	31/07/2024	8,37777	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1667292	4,58071102
19AN00301-1	25/07/2024	31/07/2024	21,60212	CL 70 S 72B 00	SIERRA MORENA	19	Anden	-74,1661937	4,57914676
19AN00301-10	25/07/2024	31/07/2024	20,11835	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1664497	4,58005352
19AN00301-11	25/07/2024	31/07/2024	27,05166	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1664712	4,58014464
19AN00301-12	25/07/2024	31/07/2024	8,22470	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1664922	4,58022754
19AN00301-13	25/07/2024	31/07/2024	29,23780	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1665273	4,58036944
19AN00301-14	25/07/2024	31/07/2024	83,62825	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1666745	4,58099519
19AN00301-2	25/07/2024	31/07/2024	13,69008	CL 70 S 72B 00	SIERRA MORENA	19	Anden	-74,1662732	4,57914831
19AN00301-3	25/07/2024	31/07/2024	85,75748	CL 70 S 72B 00	SIERRA MORENA	19	Anden	-74,166382	4,57915297
19AN00301-4	25/07/2024	31/07/2024	39,45285	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1663121	4,57928545
19AN00301-5	25/07/2024	31/07/2024	11,30591	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1663607	4,57964948
19AN00301-6	25/07/2024	31/07/2024	12,34004	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1663669	4,57971833
19AN00301-7	25/07/2024	31/07/2024	10,47257	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1663928	4,57977918
19AN00301-8	25/07/2024	31/07/2024	3,85372	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1664084	4,57984477
19AN00301-9	25/07/2024	31/07/2024	54,30688	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1664202	4,57993772
19AN00302-1	25/07/2024	31/07/2024	41,49772	TV 72D 69B 00 S	SIERRA MORENA	19	Anden	-74,1662326	4,58153636
19AN00303-1	25/07/2024	31/07/2024	153,73339	CL 69B S 72B 01	SIERRA MORENA	19	Anden	-74,1661853	4,58170552
19AN00303-2	25/07/2024	31/07/2024	142,82939	CL 69B S 72B 01	SIERRA MORENA	19	Anden	-74,1660145	4,58189869
19AN00304-1	25/07/2024	31/07/2024	242,32999	TV 72A 72A 01	SIERRA MORENA	19	Anden	-74,1661539	4,58204929
19AN00304-2	25/07/2024	31/07/2024	45,69833	TV 72A 72A 01	SIERRA MORENA	19	Anden	-74,1660142	4,58218237
19AN00304-3	25/07/2024	31/07/2024	25,01843	TV 72A 72A 01	SIERRA MORENA	19	Anden	-74,1659271	4,58225477
19AN00305-1	25/07/2024	31/07/2024	65,30767	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,1674863	4,58130471
19AN00305-2	25/07/2024	31/07/2024	565,33454	CL 69B S 73 15	SIERRA MORENA	19	Anden	-74,1668396	4,58144843
19AN00306-1	25/07/2024	31/07/2024	52,56679	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,1673444	4,58070588
19AN00306-2	25/07/2024	31/07/2024	50,90365	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,1674333	4,5810513
19AN00306-3	25/07/2024	31/07/2024	55,75311	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,1674637	4,58117889
19AN00307-1	25/07/2024	31/07/2024	200,92890	CL 69F S 73 00	SIERRA MORENA	19	Anden	-74,1671581	4,58051206
19AN00307-2	25/07/2024	31/07/2024	205,25690	CL 69F S 73 00	SIERRA MORENA	19	Anden	-74,1668747	4,58058303
19AN00307-3	25/07/2024	31/07/2024	19,10332	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1667253	4,58064514
19AN00307-4	25/07/2024	31/07/2024	1,50918	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1667293	4,58068355
19AN00308-1	25/07/2024	31/07/2024	1,71786	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,167307	4,58048273
19AN00308-2	25/07/2024	31/07/2024	1,65527	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,1673234	4,58054742
19AN00308-3	25/07/2024	31/07/2024	16,46418	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,1673062	4,58054985
19AN00309-1	25/07/2024	31/07/2024	65,36778	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,1672309	4,580258
19AN00309-2	25/07/2024	31/07/2024	170,31223	CL 69F S 73 00	SIERRA MORENA	19	Anden	-74,1671103	4,58035297
19AN00309-3	25/07/2024	31/07/2024	261,01213	CL 69F S 73 00	SIERRA MORENA	19	Anden	-74,1668289	4,58041975
19AN00310-1	25/07/2024	31/07/2024	28,49443	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1672656	4,57945308
19AN00310-2	25/07/2024	31/07/2024	270,76180	KR 73D 69G 25 S	SIERRA MORENA	19	Anden	-74,1672119	4,57950872
19AN00310-3	25/07/2024	31/07/2024	131,70147	KR 73D 69G 25 S	SIERRA MORENA	19	Anden	-74,1672656	4,57986537
19AN00311-1	25/07/2024	31/07/2024	8,49569	TV 60 69 00 S	SIERRA MORENA	19	Anden	-74,1665472	4,57855178
19AN00312-1	25/07/2024	31/07/2024	89,93192	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,1675389	4,5779207
19AN00312-10	25/07/2024	31/07/2024	26,75128	DG 73C S -16	SIERRA MORENA	19	Anden	-74,1678205	4,57863703
19AN00312-11	25/07/2024	31/07/2024	48,38802	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1682771	4,57885056
19AN00312-12	25/07/2024	31/07/2024	71,60195	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1683645	4,57907368
19AN00312-13	25/07/2024	31/07/2024	69,28931	DG 73A S 73G 10	SIERRA MORENA	19	Anden	-74,1684315	4,579192
19AN00312-14	25/07/2024	31/07/2024	25,58120	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1684873	4,57932327
19AN00312-15	25/07/2024	31/07/2024	2,33257	TV 73GBIS 70 28 S	SIERRA MORENA	19	Anden	-74,1685273	4,57944425
19AN00312-16	25/07/2024	31/07/2024	22,85497	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1685487	4,57960023
19AN00312-17	25/07/2024	31/07/2024	5,74227	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1685408	4,57963155
19AN00312-18	25/07/2024	31/07/2024	24,80063	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1684739	4,57980049
19AN00312-19	25/07/2024	31/07/2024	38,94353	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,168476	4,57990482
19AN00312-2	25/07/2024	31/07/2024	3,98573	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,1675474	4,57813718





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00312-3	25/07/2024	31/07/2024	5,94121	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,1675441	4,57814856
19AN00312-4	25/07/2024	31/07/2024	53,77424	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,1675302	4,5781993
19AN00312-5	25/07/2024	31/07/2024	26,60419	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,16759	4,57827997
19AN00312-6	25/07/2024	31/07/2024	226,31201	TV 60 69 00 S	SIERRA MORENA	19	Anden	-74,1668839	4,57811378
19AN00312-7	25/07/2024	31/07/2024	61,61861	TV 60 69 00 S	SIERRA MORENA	19	Anden	-74,1666665	4,57836802
19AN00312-8	25/07/2024	31/07/2024	42,79116	TV 60 69 00 S	SIERRA MORENA	19	Anden	-74,1665323	4,57850859
19AN00312-9	25/07/2024	31/07/2024	25,67131	DG 73C S -10	SIERRA MORENA	19	Anden	-74,1677434	4,57855508
19AN00313-1	25/07/2024	31/07/2024	49,70408	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1670276	4,57915911
19AN00313-2	25/07/2024	31/07/2024	17,31824	DG 70 S - TV 73D	SIERRA MORENA	19	Anden	-74,1671267	4,57920804
19AN00313-3	25/07/2024	31/07/2024	7,02011	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1671771	4,57923145
19AN00314-1	25/07/2024	31/07/2024	32,81665	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1675329	4,57941409
19AN00314-2	25/07/2024	31/07/2024	6,97562	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,167557	4,57945068
19AN00315-1	25/07/2024	31/07/2024	13,61094	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,167607	4,57945118
19AN00315-2	25/07/2024	31/07/2024	9,33980	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,167696	4,57949253
19AN00315-3	25/07/2024	31/07/2024	14,05211	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1677448	4,57951997
19AN00316-1	25/07/2024	31/07/2024	21,48889	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1679992	4,57965051
19AN00316-2	25/07/2024	31/07/2024	14,40563	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1680516	4,57968429
19AN00317-1	25/07/2024	31/07/2024	12,67170	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1682555	4,57978815
19AN00317-2	25/07/2024	31/07/2024	10,66787	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1683041	4,57981257
19AN00318-1	25/07/2024	31/07/2024	21,78491	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1677852	4,57970507
19AN00318-2	25/07/2024	31/07/2024	29,92601	KR 73F 69F 00 S	SIERRA MORENA	19	Anden	-74,1677743	4,5797423
19AN00318-3	25/07/2024	31/07/2024	10,78452	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1678815	4,57975467
19AN00318-4	25/07/2024	31/07/2024	16,87022	DG 70 S 73F 40	SIERRA MORENA	19	Anden	-74,1679582	4,57979429
19AN00318-5	25/07/2024	31/07/2024	8,26192	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1680219	4,57982835
19AN00318-6	25/07/2024	31/07/2024	123,46503	CL 69F S 73D 00	SIERRA MORENA	19	Anden	-74,1679859	4,58023456
19AN00319-1	25/07/2024	31/07/2024	317,41453	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1684512	4,58013309
19AN00319-10	25/07/2024	31/07/2024	16,33762	CL 69B S 73D 11	SIERRA MORENA	19	Anden	-74,1677384	4,58127689
19AN00319-11	25/07/2024	31/07/2024	3,32203	KR 73D 69B 03 S	SIERRA MORENA	19	Anden	-74,1676166	4,58131952
19AN00319-2	25/07/2024	31/07/2024	119,01353	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1684748	4,58043039
19AN00319-3	25/07/2024	31/07/2024	42,29118	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1686184	4,58073601
19AN00319-4	25/07/2024	31/07/2024	376,67169	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1685804	4,5808002
19AN00319-5	25/07/2024	31/07/2024	87,70111	CL 69B S 73G 19	SIERRA MORENA	19	Anden	-74,1684272	4,58098014
19AN00319-6	25/07/2024	31/07/2024	5,70211	KR 73G 69B 00 S	SIERRA MORENA	19	Anden	-74,1683459	4,58105817
19AN00319-7	25/07/2024	31/07/2024	3,71988	KR 73G 69B 00 S	SIERRA MORENA	19	Anden	-74,168294	4,5810769
19AN00319-8	25/07/2024	31/07/2024	7,61192	CL 69B S 73D 59	SIERRA MORENA	19	Anden	-74,1682246	4,58110333
19AN00319-9	25/07/2024	31/07/2024	5,08206	CL 69B S 73D 51	SIERRA MORENA	19	Anden	-74,1681461	4,58112961
19AN00320-1	25/07/2024	31/07/2024	21,83905	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,1686314	4,58094057
19AN00320-2	25/07/2024	31/07/2024	22,41365	CL 69B S 73G 19	SIERRA MORENA	19	Anden	-74,1684703	4,58101426
19AN00321-1	25/07/2024	31/07/2024	43,82898	KR 73I 69B 00 S	SIERRA MORENA	19	Anden	-74,1695018	4,58066471
19AN00321-2	25/07/2024	31/07/2024	15,31998	CL 69B S 73H 39	SIERRA MORENA	19	Anden	-74,1693698	4,58071372
19AN00321-3	25/07/2024	31/07/2024	223,44095	CL 69B S 73H 36	SIERRA MORENA	19	Anden	-74,1690143	4,58083706
19AN00322-1	25/07/2024	31/07/2024	82,28968	TV 73I 73A 00 S	SIERRA MORENA	19	Anden	-74,169702	4,57953133
19AN00323-1	25/07/2024	31/07/2024	36,56655	KR 73HBIS 69B 00 S	SIERRA MORENA	19	Anden	-74,1690474	4,58033534
19AN00324-1	25/07/2024	31/07/2024	165,91310	CL 69B S 73I 22	ISMAEL PERDOMO	19	Anden	-74,1697276	4,58058378
19AN00325-1	25/07/2024	31/07/2024	113,54367	TV 72D 69B 00 S	SIERRA MORENA	19	Anden	-74,1660794	4,58139366
19AN00326-1	25/07/2024	31/07/2024	111,21537	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,171086	4,57824006
19AN00327-1	25/07/2024	31/07/2024	14,52937	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,1670046	4,57344823
19AN00327-2	25/07/2024	31/07/2024	59,10134	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,1670787	4,57346946
19AN00327-3	25/07/2024	31/07/2024	206,42915	TV 52 75A 23 S	SIERRA MORENA	19	Anden	-74,1673154	4,57354057
19AN00327-4	25/07/2024	31/07/2024	61,24821	TV 52 75A 00 S	SIERRA MORENA	19	Anden	-74,1669722	4,57354544
19AN00327-5	25/07/2024	31/07/2024	208,08486	TV 51 75A 85 S	SIERRA MORENA	19	Anden	-74,1677848	4,57368314
19AN00327-6	25/07/2024	31/07/2024	39,04567	TV 51 75A 85 S	SIERRA MORENA	19	Anden	-74,1680619	4,57376557
19AN00328-1	25/07/2024	31/07/2024	21,92407	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,1685997	4,57477905
19AN00329-1	25/07/2024	31/07/2024	23,37117	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,1701599	4,57644668
19AN00329-2	25/07/2024	31/07/2024	109,55289	TV 73G 75A 72 S	SIERRA MORENA	19	Anden	-74,1700592	4,57664742
19AN00329-3	25/07/2024	31/07/2024	74,98713	TV 73G 75A 72 S	SIERRA MORENA	19	Anden	-74,1698482	4,57688305
19AN00330-1	25/07/2024	31/07/2024	62,58308	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,1705194	4,57697202
19AN00331-1	25/07/2024	31/07/2024	52,38809	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,1705985	4,57717126
19AN00331-2	25/07/2024	31/07/2024	212,11299	TV 73H 75A 00 S	SIERRA MORENA	19	Anden	-74,1703901	4,57725873
19AN00332-1	25/07/2024	31/07/2024	11,45518	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,1696233	4,57732799
19AN00332-2	25/07/2024	31/07/2024	10,06522	TV 73G 75 61 S	SIERRA MORENA	19	Anden	-74,169589	4,5773811
19AN00332-3	25/07/2024	31/07/2024	86,54942	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,1697721	4,57733998



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00333-1	25/07/2024	31/07/2024	45,77484	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,1693624	4,57708209
19AN00333-2	25/07/2024	31/07/2024	73,39579	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,1695253	4,57718699
19AN00334-1	25/07/2024	31/07/2024	67,09542	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,1692624	4,57576703
19AN00335-1	25/07/2024	31/07/2024	337,86372	TV 52 75A 00 S	SIERRA MORENA	19	Anden	-74,1672526	4,57370695
19AN00335-2	25/07/2024	31/07/2024	104,98810	TV 52 75A 00 S	SIERRA MORENA	19	Anden	-74,1673324	4,57379691
19AN00335-3	25/07/2024	31/07/2024	351,33276	TV 52 75A 00 S	SIERRA MORENA	19	Anden	-74,167849	4,57388497
19AN00336-1	25/07/2024	31/07/2024	27,11974	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,169963	4,5774495
19AN00336-2	25/07/2024	31/07/2024	45,34675	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,1700843	4,57750748
19AN00336-3	25/07/2024	31/07/2024	171,31715	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,1702963	4,57761344
19AN00336-4	25/07/2024	31/07/2024	144,17116	TV 73G S 53 S	SIERRA MORENA	19	Anden	-74,1694199	4,57785409
19AN00336-5	25/07/2024	31/07/2024	18,39420	TV 73GBISA 75 10 S	SIERRA MORENA	19	Anden	-74,1696107	4,57807951
19AN00336-6	25/07/2024	31/07/2024	237,25328	TV 73GBISA 73C 46 S	SIERRA MORENA	19	Anden	-74,1695868	4,57812831
19AN00336-7	25/07/2024	31/07/2024	280,97538	DG 75 S 73H 17	SIERRA MORENA	19	Anden	-74,1697613	4,57838226
19AN00337-1	25/07/2024	31/07/2024	92,46214	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,1704796	4,57771182
19AN00337-2	25/07/2024	31/07/2024	182,31600	DG 75 S 73H 39	SIERRA MORENA	19	Anden	-74,1699253	4,57855739
19AN00338-1	25/07/2024	31/07/2024	529,69645	TV 73HBISA 75 35 S	SIERRA MORENA	19	Anden	-74,1703131	4,57817076
19AN00339-1	25/07/2024	31/07/2024	1510,55647	TV 73M 75A 37 S	SIERRA MORENA	19	Anden	-74,1713847	4,57795571
19AN00340-1	25/07/2024	31/07/2024	184,11807	TV 73C 75A 71 S	SIERRA MORENA	19	Anden	-74,169825	4,57655517
19AN00340-2	25/07/2024	31/07/2024	37,39123	TV 73B 75A 01 S	SIERRA MORENA	19	Anden	-74,1695747	4,57683838
19AN00341-1	25/07/2024	31/07/2024	4,81089	CL 75C S 73B 00	SIERRA MORENA	19	Anden	-74,170365	4,57584197
19AN00341-2	25/07/2024	31/07/2024	25,64103	TV 73C 75B 40 S	SIERRA MORENA	19	Anden	-74,1702857	4,57593741
19AN00342-1	25/07/2024	31/07/2024	33,10282	TV 73G 75B 40 S	SIERRA MORENA	19	Anden	-74,1704785	4,57607084
19AN00343-1	25/07/2024	31/07/2024	135,67188	TV 73GBIS 75B 60 S	SIERRA MORENA	19	Anden	-74,1706621	4,57621867
19AN00344-1	25/07/2024	31/07/2024	186,52630	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,1706519	4,57690794
19AN00344-2	25/07/2024	31/07/2024	245,17734	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,1707662	4,57716404
19AN00345-1	25/07/2024	31/07/2024	81,86490	DG 75B S 74 28	SIERRA MORENA	19	Anden	-74,1708615	4,57916496
19AN00346-1	25/07/2024	31/07/2024	188,11816	KR 75L 63 17 S	LOS TRES REYES I	19	Anden	-74,1776481	4,58638943
19AN00347-1	25/07/2024	31/07/2024	679,17291	CL 75C S 53 00	SANTA VIVIANA	19	Anden	-74,171139	4,57626266
19AN00347-2	25/07/2024	31/07/2024	50,32679	CL 75C S 53 00	SANTA VIVIANA	19	Anden	-74,1716306	4,57655569
19AN00347-3	25/07/2024	31/07/2024	26,27609	CL 75C S 53 00	SANTA VIVIANA	19	Anden	-74,1717141	4,57662091
19AN00348-1	25/07/2024	31/07/2024	280,53994	DG 75 S 73G 32	SIERRA MORENA II	19	Anden	-74,1693124	4,57813126
19AN00348-2	25/07/2024	31/07/2024	207,90234	V 73GBISA 73C 46 S	SIERRA MORENA II	19	Anden	-74,1694949	4,5783992
19AN00348-3	25/07/2024	31/07/2024	120,71444	V 73GBISA 73C 46 S	SIERRA MORENA II	19	Anden	-74,1693553	4,57849684
19AN00349-1	25/07/2024	31/07/2024	136,76943	TV 73B 74 85 S	SIERRA MORENA II	19	Anden	-74,1689814	4,57731976
19AN00350-1	25/07/2024	31/07/2024	57,50605	DG 75 S 51 01	SIERRA MORENA II	19	Anden	-74,1658566	4,57437372
19AN00351-1	25/07/2024	31/07/2024	180,07925	DG 73C S 50 00	SIERRA MORENA II	19	Anden	-74,1678143	4,57827984
19AN00352-1	25/07/2024	31/07/2024	32,79066	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,1659857	4,57470257
19AN00352-2	25/07/2024	31/07/2024	9,12421	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,1660845	4,57481308
19AN00352-3	25/07/2024	31/07/2024	36,13985	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,1661698	4,57491866
19AN00353-1	25/07/2024	31/07/2024	24,50308	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,1674517	4,57494409
19AN00353-2	25/07/2024	31/07/2024	172,03780	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,1675548	4,57508101
19AN00354-1	25/07/2024	31/07/2024	52,01329	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,1673322	4,57479031
19AN00354-2	25/07/2024	31/07/2024	50,23336	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,1673961	4,57486761
19AN00355-1	25/07/2024	31/07/2024	26,01220	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,1671574	4,57456281
19AN00355-2	25/07/2024	31/07/2024	60,05282	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,1672199	4,57464683
19AN00355-3	25/07/2024	31/07/2024	126,38553	TV 55 75 40 S	SIERRA MORENA II	19	Anden	-74,167095	4,57472554
19AN00356-1	25/07/2024	31/07/2024	1127,97722	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,1667599	4,57406788
19AN00357-1	25/07/2024	31/07/2024	115,03318	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,1656731	4,57433673
19AN00357-2	25/07/2024	31/07/2024	193,62356	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,1658497	4,57455898
19AN00358-1	25/07/2024	31/07/2024	75,34326	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,1662614	4,575054
19AN00358-2	25/07/2024	31/07/2024	463,16380	TV 58 74 88 S	SIERRA MORENA II	19	Anden	-74,1672618	4,57608718
19AN00358-3	25/07/2024	31/07/2024	339,47035	TV 59 74 90 S	SIERRA MORENA II	19	Anden	-74,1675143	4,5762393
19AN00358-4	25/07/2024	31/07/2024	87,55596	DG 73C S 51 85	SIERRA MORENA II	19	Anden	-74,1667922	4,57651037
19AN00358-5	25/07/2024	31/07/2024	6,62743	DG 73C S 51 85	SIERRA MORENA II	19	Anden	-74,1669913	4,57674322
19AN00358-6	25/07/2024	31/07/2024	605,39179	DG 73C S 50 00	SIERRA MORENA II	19	Anden	-74,1671255	4,57723372
19AN00359-1	25/07/2024	31/07/2024	65,95091	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,1667353	4,57533353
19AN00360-1	25/07/2024	31/07/2024	243,33739	TV 56 74 82 S	SIERRA MORENA II	19	Anden	-74,166757	4,57578619
19AN00361-1	25/07/2024	31/07/2024	164,43008	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,167059	4,57546594
19AN00361-2	25/07/2024	31/07/2024	142,35727	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,1673132	4,57556782
19AN00361-3	25/07/2024	31/07/2024	24,24974	TV 57 74 68 S	SIERRA MORENA II	19	Anden	-74,1671147	4,57566678
19AN00361-4	25/07/2024	31/07/2024	128,05286	TV 57 74 68 S	SIERRA MORENA II	19	Anden	-74,1670521	4,57580865
19AN00362-1	25/07/2024	31/07/2024	168,48847	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,1675334	4,57567468



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00363-1	25/07/2024	31/07/2024	2,10040	CL 75C S 53 00	SIERRA MORENA	19	Anden	-74,1692906	4,5747347
19AN00363-2	25/07/2024	31/07/2024	274,09702	CL 75C S 53 00	SIERRA MORENA	19	Anden	-74,1690197	4,57437226
19AN00363-3	25/07/2024	31/07/2024	1769,49002	CL 75C S 53 00	SIERRA MORENA	19	Anden	-74,1702296	4,57513326
19AN00364-1	25/07/2024	31/07/2024	925,47670	CL 62G S -16	LOS TRES REYES I	19	Anden	-74,178234	4,58846082
19AN00365-4	25/07/2024	31/07/2024	42,96272	AK 70C 62B 03 S	PERDOMO ALTO	19	Anden	-74,1614464	4,58985964
19AN00366-1	25/07/2024	31/07/2024	30,46762	TV 70G 65 63 S	PERDOMO ALTO	19	Anden	-74,1640639	4,5858833
19AN00367-1	25/07/2024	31/07/2024	3,78978	DG 62G S 70G 98	PERDOMO ALTO	19	Anden	-74,1635475	4,58939145
19AN00367-2	25/07/2024	31/07/2024	5,37413	DG 62G S 70G 32	PERDOMO ALTO	19	Anden	-74,1635567	4,58949781
19AN00367-3	25/07/2024	31/07/2024	6,56238	CL 62D S 70F 45	PERDOMO ALTO	19	Anden	-74,163562	4,58955508
19AN00368-1	25/07/2024	31/07/2024	50,26306	CL 62DBIS S 71 18	LA VALVANERA	19	Anden	-74,1641595	4,58937352
19AN00375-1	25/07/2024	31/07/2024	96,02425	CL 62CBIS S CA 31	LA VALVANERA	19	Anden	-74,1649996	4,58985439
19AN00375-10	25/07/2024	31/07/2024	12,66225	CL 62 S 71H 06	LA VALVANERA	19	Anden	-74,1657039	4,59108273
19AN00375-11	25/07/2024	31/07/2024	14,09602	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,1648798	4,59111195
19AN00375-12	25/07/2024	31/07/2024	7,20807	CL 61 S 71H 03	LA VALVANERA	19	Anden	-74,1657035	4,59117115
19AN00375-13	25/07/2024	31/07/2024	3,19804	CL 61 S 71H 03	LA VALVANERA	19	Anden	-74,165702	4,59122665
19AN00375-14	25/07/2024	31/07/2024	6,70909	CL 61 S 71H 03	LA VALVANERA	19	Anden	-74,1657018	4,59127812
19AN00375-15	25/07/2024	31/07/2024	4,94555	CL 61 S 71H 03	LA VALVANERA	19	Anden	-74,1657018	4,59133459
19AN00375-16	25/07/2024	31/07/2024	119,21069	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,1648776	4,59125208
19AN00375-17	25/07/2024	31/07/2024	48,47985	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,1650713	4,59137768
19AN00375-18	25/07/2024	31/07/2024	5,67816	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,1652648	4,59137985
19AN00375-19	25/07/2024	31/07/2024	35,87336	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,1654366	4,59138156
19AN00375-20	25/07/2024	31/07/2024	5,51613	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,1655991	4,59138311
19AN00375-21	25/07/2024	31/07/2024	7,45187	CL 61 S 71H 03	LA VALVANERA	19	Anden	-74,1657021	4,59139407
19AN00375-22	25/07/2024	31/07/2024	3,03133	CL 60A S 71H 03	LA VALVANERA	19	Anden	-74,1657005	4,59144478
19AN00375-23	25/07/2024	31/07/2024	2,12741	CL 60A S 71H 03	LA VALVANERA	19	Anden	-74,1656998	4,59148363
19AN00375-3	25/07/2024	31/07/2024	53,91064	CL 62B S 71H 07	LA VALVANERA	19	Anden	-74,1658399	4,58998176
19AN00375-4	25/07/2024	31/07/2024	16,82381	CL 62C BIS S 71G	LA VALVANERA	19	Anden	-74,1656528	4,58998827
19AN00375-5	25/07/2024	31/07/2024	28,25272	R 71C BIS 62A BIS A	LA VALVANERA	19	Anden	-74,1648752	4,5899345
19AN00375-6	25/07/2024	31/07/2024	67,52919	CL 62B S 71H 24	LA VALVANERA	19	Anden	-74,1660882	4,59015532
19AN00375-7	25/07/2024	31/07/2024	36,97005	KR 71C 62A 15 S	LA VALVANERA	19	Anden	-74,1648724	4,59019009
19AN00375-8	25/07/2024	31/07/2024	34,81006	KR 71C 62A 15 S	LA VALVANERA	19	Anden	-74,1648656	4,59078262
19AN00375-9	25/07/2024	31/07/2024	19,40606	KR 71C 62A 15 S	LA VALVANERA	19	Anden	-74,1648638	4,59102282
19AN00378-1	25/07/2024	31/07/2024	2,09723	CL 62DBIS S 71D 30	LA VALVANERA	19	Anden	-74,1654225	4,58926955
19AN00378-2	25/07/2024	31/07/2024	62,17913	CL 62D BIS S 71F	LA VALVANERA	19	Anden	-74,1653006	4,58927735
19AN00378-3	25/07/2024	31/07/2024	28,67045	CL 62DBIS S 71D 30	LA VALVANERA	19	Anden	-74,1654214	4,58940851
19AN00384-1	11/07/2024	17/07/2024	58,57771	KR 17F 77A 11 S	QUIBA I	19	Anden	-74,1407035	4,54009856
19AN00384-2	11/07/2024	17/07/2024	12,73214	KR 17G 74 09 S	QUIBA I	19	Anden	-74,1397493	4,54342785
19AN00385-1	1/07/2024	10/07/2024	16,18250	KR 40 69 00 S	RBORIZADORA ALTA	19	Anden	-74,1557928	4,56971146
19AN00386-1	1/07/2024	10/07/2024	307,95483	KR 40 69 00 S	RBORIZADORA ALTA	19	Anden	-74,1549542	4,56972184
19AN00387-1	1/07/2024	10/07/2024	870,15486	KR 40 69 00 S	RBORIZADORA ALTA	19	Anden	-74,1554642	4,56980623
19AN00388-1	1/07/2024	10/07/2024	13,31917	DG 69GBIS S -12	RBORIZADORA ALTA	19	Anden	-74,1559402	4,56964055
19AN00388-2	1/07/2024	10/07/2024	27,78582	DG 69GBIS S -20	RBORIZADORA ALTA	19	Anden	-74,1560095	4,56968814
19AN00388-3	1/07/2024	10/07/2024	95,27736	DG 69GBIS S -16	RBORIZADORA ALTA	19	Anden	-74,1562315	4,56977103
19AN00389-1	1/07/2024	10/07/2024	3,35891	DG 69FBIS S -16	RBORIZADORA ALTA	19	Anden	-74,1572875	4,57065398
19AN00389-2	1/07/2024	10/07/2024	34,96405	KR 44 69F 26S	RBORIZADORA ALTA	19	Anden	-74,1573944	4,57061455
19AN00390-1	1/07/2024	10/07/2024	7,29790	DG 69G S -12	RBORIZADORA ALTA	19	Anden	-74,1573968	4,57042046
19AN00390-2	1/07/2024	10/07/2024	15,89852	KR 44 69F 30S	RBORIZADORA ALTA	19	Anden	-74,1574299	4,57050847
19AN00391-1	1/07/2024	10/07/2024	318,84784	DG 69GBIS S -24	RBORIZADORA ALTA	19	Anden	-74,1571014	4,57012599
19AN00392-1	1/07/2024	10/07/2024	246,65490	KR 42A 69I 36 S	RBORIZADORA ALTA	19	Anden	-74,157245	4,5687545
19AN00393-1	1/07/2024	10/07/2024	87,34241	KR 42 -31S	RBORIZADORA ALTA	19	Anden	-74,157085	4,56870405
19AN00394-1	1/07/2024	10/07/2024	445,25818	CL 69H S 40 11	RBORIZADORA ALTA	19	Anden	-74,1562123	4,56880189
19AN00395-1	1/07/2024	10/07/2024	51,50547	KR 40 69H 14S	RBORIZADORA ALTA	19	Anden	-74,1560577	4,56864152
19AN00395-2	1/07/2024	10/07/2024	176,66240	KR 39 -05S	RBORIZADORA ALTA	19	Anden	-74,1559788	4,56869203
19AN00396-1	1/07/2024	10/07/2024	193,47680	KR 39 11S	RBORIZADORA ALTA	19	Anden	-74,155979	4,56846493
19AN00396-2	1/07/2024	10/07/2024	37,73376	KR 39 69H 02S	RBORIZADORA ALTA	19	Anden	-74,1558427	4,56862102
19AN00396-3	1/07/2024	10/07/2024	759,69450	KR 38 69H 17S	RBORIZADORA ALTA	19	Anden	-74,1558288	4,56837298
19AN00396-4	1/07/2024	10/07/2024	46,62132	KR 39 69H 03S	RBORIZADORA ALTA	19	Anden	-74,1559171	4,56861882
19AN00397-1	1/07/2024	10/07/2024	100,37695	CL 69J S 38 14	RBORIZADORA ALTA	19	Anden	-74,1572387	4,56806886
19AN00397-2	1/07/2024	10/07/2024	8,73014	CL 69I S 39 14	RBORIZADORA ALTA	19	Anden	-74,1562903	4,56838028
19AN00397-3	1/07/2024	10/07/2024	203,36635	TV 40 69I 66 S	RBORIZADORA ALTA	19	Anden	-74,1569253	4,56851018
19AN00397-4	1/07/2024	10/07/2024	95,49006	CL 69J S 41 20	RBORIZADORA ALTA	19	Anden	-74,1571542	4,56857749
19AN00397-5	1/07/2024	10/07/2024	443,23181	KR 41 -61S	RBORIZADORA ALTA	19	Anden	-74,1566598	4,56861751





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00398-1	1/07/2024	10/07/2024	45,08204	KR 39 69H 02S	RBORIZADORA ALTA	19	Anden	-74,1557389	4,56876701
19AN00398-2	1/07/2024	10/07/2024	492,77903	DG 69GBISA S 40A 7	RBORIZADORA ALTA	19	Anden	-74,1558308	4,56907948
19AN00399-1	1/07/2024	10/07/2024	131,06527	KR 37 69H 36 S	RBORIZADORA ALTA	19	Anden	-74,156127	4,56784631
19AN00400-1	1/07/2024	10/07/2024	392,77993	CL 69J S 42A 18	RBORIZADORA ALTA	19	Anden	-74,1573861	4,56897765
19AN00400-2	1/07/2024	10/07/2024	9028,68341	KR 43A 69I 23 S	RBORIZADORA ALTA	19	Anden	-74,1571034	4,56932582
19AN00401-1	1/07/2024	10/07/2024	42,29533	KR 36 69I 50S	RBORIZADORA ALTA	19	Anden	-74,1565672	4,56750882
19AN00401-2	1/07/2024	10/07/2024	155,52087	KR 36 -65S	RBORIZADORA ALTA	19	Anden	-74,1567124	4,56755767
19AN00401-3	1/07/2024	10/07/2024	92,41808	KR 36 69I 43 S	RBORIZADORA ALTA	19	Anden	-74,1566347	4,56772769
19AN00401-4	1/07/2024	10/07/2024	14,85901	KR 37 69I 44 S	RBORIZADORA ALTA	19	Anden	-74,1566658	4,56790673
19AN00401-5	1/07/2024	10/07/2024	91,50064	KR 37 69I 32 S	RBORIZADORA ALTA	19	Anden	-74,1565256	4,56791039
19AN00402-1	1/07/2024	10/07/2024	113,57531	CL 69F S 26 45	RBORIZADORA ALTA	19	Anden	-74,1554823	4,56576884
19AN00402-2	1/07/2024	10/07/2024	5,52381	CL 69F S 31 03	RBORIZADORA ALTA	19	Anden	-74,1553835	4,5660428
19AN00402-3	1/07/2024	10/07/2024	242,49816	CL 69F S -12	RBORIZADORA ALTA	19	Anden	-74,1554936	4,56595392
19AN00402-4	1/07/2024	10/07/2024	15,66034	CL 69F S -15	RBORIZADORA ALTA	19	Anden	-74,1553515	4,56611647
19AN00402-5	1/07/2024	10/07/2024	6,38519	CL 69F S 31 23	RBORIZADORA ALTA	19	Anden	-74,1553256	4,56619343
19AN00403-1	1/07/2024	10/07/2024	87,45089	KR 40 69 00 S	RBORIZADORA ALTA	19	Anden	-74,1563882	4,57015193
19AN00403-2	1/07/2024	10/07/2024	564,60392	KR 44D 69I 16 S	RBORIZADORA ALTA	19	Anden	-74,1578093	4,57094159
19AN00404-1	1/07/2024	10/07/2024	141,82061	KR 37 69I 32 S	RBORIZADORA ALTA	19	Anden	-74,1565323	4,56797837
19AN00404-2	1/07/2024	10/07/2024	50,81805	KR 37 69I 04 S	RBORIZADORA ALTA	19	Anden	-74,1562868	4,56798807
19AN00404-3	1/07/2024	10/07/2024	1527,43274	TV 39 69I 03 S	RBORIZADORA ALTA	19	Anden	-74,1563752	4,56827315
19AN00405-1	1/07/2024	10/07/2024	112,07691	CL 69I S 34 16	RBORIZADORA ALTA	19	Anden	-74,1559776	4,56756875
19AN00406-1	1/07/2024	10/07/2024	20,97314	DG 69G S -13	RBORIZADORA ALTA	19	Anden	-74,1572122	4,57034473
19AN00406-2	1/07/2024	10/07/2024	7,73754	DG 69G S 43B 05	RBORIZADORA ALTA	19	Anden	-74,1573189	4,57038748
19AN00406-3	1/07/2024	10/07/2024	300,11517	DG 69FBISA S 43 33	RBORIZADORA ALTA	19	Anden	-74,157089	4,57037847
19AN00406-4	1/07/2024	10/07/2024	87,87628	DG 69G S 43A 16	RBORIZADORA ALTA	19	Anden	-74,1572346	4,57048202
19AN00406-5	1/07/2024	10/07/2024	7,36025	DG 69FBIS S -12	RBORIZADORA ALTA	19	Anden	-74,1571197	4,57058448
19AN00406-6	1/07/2024	10/07/2024	6,65159	DG 69FBIS S 43B 02	RBORIZADORA ALTA	19	Anden	-74,1571837	4,57061025
19AN00406-7	1/07/2024	10/07/2024	2,91760	DG 69FBIS S 43B 05	RBORIZADORA ALTA	19	Anden	-74,1572383	4,57063518
19AN00407-1	1/07/2024	10/07/2024	93,56124	KR 40 69 00 S	RBORIZADORA ALTA	19	Anden	-74,1559191	4,56984147
19AN00407-2	1/07/2024	10/07/2024	170,39481	KR 40 69 00 S	RBORIZADORA ALTA	19	Anden	-74,1562124	4,56997539
19AN00408-1	1/07/2024	10/07/2024	594,53740	KR 44A 68G 16S	RBORIZADORA ALTA	19	Anden	-74,1556588	4,5722286
19AN00409-1	1/07/2024	10/07/2024	14,23485	KR 44C 69 45 S	RBORIZADORA ALTA	19	Anden	-74,156434	4,57214874
19AN00410-1	1/07/2024	10/07/2024	110,18416	KR 45B 68G 00 S	RBORIZADORA ALTA	19	Anden	-74,1553503	4,5720366
19AN00411-1	1/07/2024	10/07/2024	96,09711	KR 45B 68G 00 S	RBORIZADORA ALTA	19	Anden	-74,1551744	4,57144769
19AN00411-2	1/07/2024	10/07/2024	123,40685	TV 43B 68G 01 S	RBORIZADORA ALTA	19	Anden	-74,1554344	4,57155116
19AN00411-3	1/07/2024	10/07/2024	19,26992	DG 69 S 43B 06	RBORIZADORA ALTA	19	Anden	-74,1556714	4,57159794
19AN00411-4	1/07/2024	10/07/2024	6,07327	DG 69 S 43B 18	RBORIZADORA ALTA	19	Anden	-74,1556704	4,57172224
19AN00411-5	1/07/2024	10/07/2024	211,01658	KR 45B 68G 00 S	RBORIZADORA ALTA	19	Anden	-74,1551734	4,57167727
19AN00411-6	1/07/2024	10/07/2024	347,25845	KR 43C 68G 15 S	RBORIZADORA ALTA	19	Anden	-74,1553812	4,57182296
19AN00411-7	1/07/2024	10/07/2024	97,45587	KR 45B 68G 00 S	RBORIZADORA ALTA	19	Anden	-74,1552352	4,57189479
19AN00412-1	1/07/2024	10/07/2024	95,44532	TV 43A 69 16 S	RBORIZADORA ALTA	19	Anden	-74,1558422	4,57129673
19AN00412-2	1/07/2024	10/07/2024	132,31637	DG 68G S 43 37	RBORIZADORA ALTA	19	Anden	-74,1554182	4,57131722
19AN00412-3	1/07/2024	10/07/2024	54,94548	TV 43A 69 08 S	RBORIZADORA ALTA	19	Anden	-74,1556701	4,57142063
19AN00413-1	1/07/2024	10/07/2024	46,66441	CL 69A S 44 17	RBORIZADORA ALTA	19	Anden	-74,1560768	4,57169163
19AN00413-2	1/07/2024	10/07/2024	59,78291	KR 44A 69A 05 S	RBORIZADORA ALTA	19	Anden	-74,1562181	4,57184325
19AN00413-3	1/07/2024	10/07/2024	44,07296	CL 69 S 44 13	RBORIZADORA ALTA	19	Anden	-74,1557988	4,57193992
19AN00413-4	1/07/2024	10/07/2024	103,34167	KR 44A -25S	RBORIZADORA ALTA	19	Anden	-74,1560147	4,57190031
19AN00413-5	1/07/2024	10/07/2024	69,71682	KR 44 68G 45S	RBORIZADORA ALTA	19	Anden	-74,1556166	4,5719519
19AN00413-6	1/07/2024	10/07/2024	6,76078	KR 44A 68G 51S	RBORIZADORA ALTA	19	Anden	-74,155876	4,57203312
19AN00413-7	1/07/2024	10/07/2024	48,03769	CL 69 S 44A 11	RBORIZADORA ALTA	19	Anden	-74,155958	4,57211229
19AN00413-8	1/07/2024	10/07/2024	61,00220	KR 44A 68G 45S	RBORIZADORA ALTA	19	Anden	-74,155786	4,57211252
19AN00414-1	1/07/2024	10/07/2024	81,73288	KR 44C 69A 20 S	RBORIZADORA ALTA	19	Anden	-74,1565328	4,57190622
19AN00414-2	1/07/2024	10/07/2024	90,39188	KR 44B 69A 05 S	RBORIZADORA ALTA	19	Anden	-74,1564029	4,57203777
19AN00414-3	1/07/2024	10/07/2024	90,99903	KR 44B -26S	RBORIZADORA ALTA	19	Anden	-74,1561704	4,57207462
19AN00414-4	1/07/2024	10/07/2024	55,03418	CL 69 S 44B 07	RBORIZADORA ALTA	19	Anden	-74,1561137	4,57228646
19AN00414-5	1/07/2024	10/07/2024	70,13174	KR 44B 68G 43 S	RBORIZADORA ALTA	19	Anden	-74,1559523	4,57228115
19AN00414-6	1/07/2024	10/07/2024	746,68921	KR 44C 69A 12 S	RBORIZADORA ALTA	19	Anden	-74,1566155	4,57210134
19AN00415-1	1/07/2024	10/07/2024	5,89984	KR 45B 68G 00 S	RBORIZADORA ALTA	19	Anden	-74,1554241	4,57239543
19AN00415-3	1/07/2024	10/07/2024	160,34348	KR 45B 68G 00 S	RBORIZADORA ALTA	19	Anden	-74,1555827	4,57244388
19AN00415-4	1/07/2024	10/07/2024	11,07532	KR 44A -53S	RBORIZADORA ALTA	19	Anden	-74,1552875	4,57260215
19AN00415-5	1/07/2024	10/07/2024	128,64765	KR 44B -29S	RBORIZADORA ALTA	19	Anden	-74,1555552	4,57270787
19AN00415-6	1/07/2024	10/07/2024	35,26378	KR 44A -20S	RBORIZADORA ALTA	19	Anden	-74,1550898	4,57281208



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00416-1	1/07/2024	10/07/2024	101,99452	KR 43C 68C 04S	RBORIZADORA ALTA	19	Anden	-74,1548048	4,57242113
19AN00416-2	1/07/2024	10/07/2024	44,34340	KR 44 -28S	RBORIZADORA ALTA	19	Anden	-74,1549343	4,57255495
19AN00416-3	1/07/2024	10/07/2024	33,48838	KR 44 12S	RBORIZADORA ALTA	19	Anden	-74,1548481	4,57266298
19AN00417-1	1/07/2024	10/07/2024	218,06047	KR 45B 68G 00 S	RBORIZADORA ALTA	19	Anden	-74,155192	4,57210551
19AN00417-2	1/07/2024	10/07/2024	272,37285	KR 45B 68G 00 S	RBORIZADORA ALTA	19	Anden	-74,1553801	4,57228085
19AN00418-1	1/07/2024	10/07/2024	331,29737	KR 40 68C 35 S	RBORIZADORA ALTA	19	Anden	-74,1541543	4,57040934
19AN00418-2	1/07/2024	10/07/2024	26,07215	KR 41 68 C 22S	RBORIZADORA ALTA	19	Anden	-74,1541821	4,57056191
19AN00418-3	1/07/2024	10/07/2024	22,33610	KR 41 68C 19 S	RBORIZADORA ALTA	19	Anden	-74,1540881	4,57061725
19AN00418-4	1/07/2024	10/07/2024	31,49212	KR 41 68C 07S	RBORIZADORA ALTA	19	Anden	-74,1539889	4,5706566
19AN00418-5	1/07/2024	10/07/2024	357,86730	CL 68C S 40 13	RBORIZADORA ALTA	19	Anden	-74,1538359	4,57056333
19AN00418-6	1/07/2024	10/07/2024	310,11555	KR 42 68C 18 S	RBORIZADORA ALTA	19	Anden	-74,1542075	4,57071696
19AN00418-7	1/07/2024	10/07/2024	208,50609	CL 68C S 41 23	RBORIZADORA ALTA	19	Anden	-74,1539909	4,57081218
19AN00418-8	1/07/2024	10/07/2024	190,51240	KR 42 68C 17 S	RBORIZADORA ALTA	19	Anden	-74,1543381	4,57092606
19AN00418-9	1/07/2024	10/07/2024	111,53537	CL 68C S 42 21	RBORIZADORA ALTA	19	Anden	-74,1541366	4,57105283
19AN00419-1	1/07/2024	10/07/2024	121,45328	KR 39 68C 55 S	RBORIZADORA ALTA	19	Anden	-74,1541557	4,57001765
19AN00419-2	1/07/2024	10/07/2024	167,36558	KR 40 68C 44 S	RBORIZADORA ALTA	19	Anden	-74,1541397	4,57014556
19AN00419-3	1/07/2024	10/07/2024	273,15665	CL 68C S 39 19	RBORIZADORA ALTA	19	Anden	-74,1537102	4,57032029
19AN00420-1	1/07/2024	10/07/2024	380,28532	KR 38 68C 43 S	RBORIZADORA ALTA	19	Anden	-74,1539817	4,56975506
19AN00421-1	1/07/2024	10/07/2024	106,97555	DG 69GBISA S 38 14	RBORIZADORA ALTA	19	Anden	-74,1545773	4,56892318
19AN00421-2	1/07/2024	10/07/2024	59,09607	DG 69GBIS S 38 25	RBORIZADORA ALTA	19	Anden	-74,1545011	4,56921617
19AN00421-3	1/07/2024	10/07/2024	473,80115	DG 69GBIS S 38 08	RBORIZADORA ALTA	19	Anden	-74,1543162	4,56914409
19AN00421-4	1/07/2024	10/07/2024	190,42933	DG 69G S 38 23	RBORIZADORA ALTA	19	Anden	-74,1546082	4,56934838
19AN00422-1	1/07/2024	10/07/2024	70,36371	DG 69GBISC S 38 13	RBORIZADORA ALTA	19	Anden	-74,1552169	4,56887761
19AN00422-2	1/07/2024	10/07/2024	115,70442	DG 69GBISB S 38 12	RBORIZADORA ALTA	19	Anden	-74,1548212	4,56888938
19AN00422-3	1/07/2024	10/07/2024	168,72689	DG 69GBISC S 38 12	RBORIZADORA ALTA	19	Anden	-74,1550522	4,56888303
19AN00422-4	1/07/2024	10/07/2024	68,27149	DG 69GBISC S 38 17	RBORIZADORA ALTA	19	Anden	-74,1551583	4,5690272
19AN00422-5	1/07/2024	10/07/2024	45,86116	DG 69GBISB S -18	RBORIZADORA ALTA	19	Anden	-74,154924	4,56903145
19AN00422-6	1/07/2024	10/07/2024	10,09046	KR 38A 69G 20S	RBORIZADORA ALTA	19	Anden	-74,1549088	4,56915221
19AN00422-7	1/07/2024	10/07/2024	372,73206	DG 69GBISC S 38 23	RBORIZADORA ALTA	19	Anden	-74,1552933	4,56916575
19AN00423-1	1/07/2024	10/07/2024	10,48725	KR 44C 69 05 S	RBORIZADORA ALTA	19	Anden	-74,1562299	4,57234312
19AN00423-2	1/07/2024	10/07/2024	5,62615	KR 44C 68G 48 S	RBORIZADORA ALTA	19	Anden	-74,1561935	4,57237447
19AN00423-3	1/07/2024	10/07/2024	62,17531	KR 44C -35S	RBORIZADORA ALTA	19	Anden	-74,1560979	4,572465
19AN00423-4	1/07/2024	10/07/2024	229,68743	KR 45B 68G 00 S	RBORIZADORA ALTA	19	Anden	-74,1559006	4,57249379
19AN00423-5	1/07/2024	10/07/2024	427,34555	KR 45B 68G 00 S	RBORIZADORA ALTA	19	Anden	-74,1561508	4,57272603
19AN00424-1	1/07/2024	10/07/2024	39,38615	KR 42A 68C 26 S	RBORIZADORA ALTA	19	Anden	-74,1544475	4,57099433
19AN00425-1	1/07/2024	10/07/2024	1164,45332	KR 37 68C 55 S	RBORIZADORA ALTA	19	Anden	-74,1536182	4,56903804
19AN00425-2	1/07/2024	10/07/2024	220,47645	KR 37A 68C 06S	RBORIZADORA ALTA	19	Anden	-74,1533037	4,56923238
19AN00426-1	1/07/2024	10/07/2024	266,88778	KR 44B 69A 21 S	RBORIZADORA ALTA	19	Anden	-74,1566635	4,57167855
19AN00427-1	1/07/2024	10/07/2024	63,60724	KR 44C -20S	RBORIZADORA ALTA	19	Anden	-74,1563225	4,57225317
19AN00428-1	1/07/2024	10/07/2024	201,61269	KR 40 69 00 S	RBORIZADORA ALTA	19	Anden	-74,1564015	4,57062878
19AN00428-2	1/07/2024	10/07/2024	36,30799	TV 42C 69 47 S	RBORIZADORA ALTA	19	Anden	-74,1559718	4,57076648
19AN00428-3	1/07/2024	10/07/2024	53,78559	TV 42C 69 51 S	RBORIZADORA ALTA	19	Anden	-74,1561122	4,57076906
19AN00428-4	1/07/2024	10/07/2024	14,57541	TV 42C 69 51 S	RBORIZADORA ALTA	19	Anden	-74,1560368	4,57077117
19AN00428-5	1/07/2024	10/07/2024	44,82954	CL 69D S 42B 08	RBORIZADORA ALTA	19	Anden	-74,1563257	4,57077565
19AN00428-6	1/07/2024	10/07/2024	50,24601	TV 42C 69 51 S	RBORIZADORA ALTA	19	Anden	-74,1562214	4,57077346
19AN00428-7	1/07/2024	10/07/2024	38,23075	TV 43BIS 69 50 S	RBORIZADORA ALTA	19	Anden	-74,156029	4,57096427
19AN00429-1	1/07/2024	10/07/2024	45,49320	TV 42C 69 27 S	RBORIZADORA ALTA	19	Anden	-74,1557917	4,57076247
19AN00429-2	1/07/2024	10/07/2024	43,99225	TV 42C 69 39 S	RBORIZADORA ALTA	19	Anden	-74,1558853	4,57076548
19AN00430-1	1/07/2024	10/07/2024	143,32571	TV 43 69D 13 S	RBORIZADORA ALTA	19	Anden	-74,1567253	4,57110352
19AN00430-2	1/07/2024	10/07/2024	32,02651	TV 43 69D 13 S	RBORIZADORA ALTA	19	Anden	-74,1567126	4,57124542
19AN00430-3	1/07/2024	10/07/2024	96,04843	CL 69D S 44A 12	RBORIZADORA ALTA	19	Anden	-74,1566861	4,57133417
19AN00430-4	1/07/2024	10/07/2024	70,31019	CL 69D S 44A 12	RBORIZADORA ALTA	19	Anden	-74,1566322	4,57145087
19AN00431-1	1/07/2024	10/07/2024	547,64368	KR 44A -32S	RBORIZADORA ALTA	19	Anden	-74,1564086	4,57164779
19AN00432-1	1/07/2024	10/07/2024	87,05593	KR 37A 68B 08S	RBORIZADORA ALTA	19	Anden	-74,1530277	4,5690974
19AN00432-2	1/07/2024	10/07/2024	110,13630	KR 37B 68B 06S	RBORIZADORA ALTA	19	Anden	-74,1530134	4,56933344
19AN00433-1	1/07/2024	10/07/2024	60,23078	CL 68C S 37 16	RBORIZADORA ALTA	19	Anden	-74,1532679	4,5691155
19AN00433-2	1/07/2024	10/07/2024	58,06200	KR 37B 68C 06 S	RBORIZADORA ALTA	19	Anden	-74,1532538	4,56934949
19AN00434-1	11/07/2024	17/07/2024	18,71539	DG 67A S 19A 71	MILLAN	19	Anden	-74,1483828	4,5600723
19AN00436-1	11/07/2024	17/07/2024	27,10544	DG 64BISA S 19A 06	MILLAN	19	Anden	-74,1452392	4,55877293
19AN00436-2	11/07/2024	17/07/2024	11,03104	KR 19 64 69 S	MILLAN	19	Anden	-74,144871	4,55902455
19AN00436-3	11/07/2024	17/07/2024	17,80811	DG 64BISA S -37	MILLAN	19	Anden	-74,1451827	4,55913819
19AN00437-1	11/07/2024	17/07/2024	54,88738	KR 19D 63 60 S	MILLAN	19	Anden	-74,1449678	4,55984261



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00437-2	11/07/2024	17/07/2024	18,67259	DG 64A S 19B 11	MILLAN	19	Anden	-74,1453166	4,55994068
19AN00437-3	11/07/2024	17/07/2024	22,03238	DG 64A S -17	MILLAN	19	Anden	-74,1453017	4,56004237
19AN00438-1	11/07/2024	17/07/2024	9,89053	DG 64A S -39	MILLAN	19	Anden	-74,1452536	4,56035398
19AN00438-2	11/07/2024	17/07/2024	21,82772	KR 19BBISB -89S	MILLAN	19	Anden	-74,1451285	4,56036775
19AN00438-3	11/07/2024	17/07/2024	31,40671	DG 64A S 19B 38	MILLAN	19	Anden	-74,1452361	4,56046458
19AN00440-1	11/07/2024	17/07/2024	49,57262	DG 65BISA S 18Q 75	COMPARTIR	19	Anden	-74,1461868	4,55723298
19AN00441-1	11/07/2024	17/07/2024	50,14809	KR 19 65A 17	COMPARTIR	19	Anden	-74,1459773	4,55817027
19AN00442-1	11/07/2024	17/07/2024	392,41323	KR 18VBIS 68 37 S	JUAN PABLO II	19	Anden	-74,148923	4,55728344
19AN00442-2	11/07/2024	17/07/2024	124,79782	CL 68 S 18X 04	JUAN PABLO II	19	Anden	-74,1487335	4,5574951
19AN00444-1	11/07/2024	17/07/2024	579,57136	DG 64A S 18P 51	LAS ACACIAS	19	Anden	-74,1435763	4,55701619
19AN00444-2	11/07/2024	17/07/2024	50,11561	KR 18QBIS 63F 56S	LAS ACACIAS	19	Anden	-74,1436561	4,55706256
19AN00445-1	11/07/2024	17/07/2024	84,20256	CL 65BIS S 18Q 30	COMPARTIR	19	Anden	-74,1449973	4,55705556
19AN00446-1	18/07/2024	24/07/2024	27,02461	KR 16C 62 05S	MEISSEN	19	Anden	-74,135441	4,55812098
19AN00447-1	18/07/2024	24/07/2024	432,85127	KR 16C 62 90S	MEISSEN	19	Anden	-74,1355093	4,55664111
19AN00448-1	18/07/2024	24/07/2024	29,77468	KR 17BISA 11S	MEISSEN	19	Anden	-74,1366545	4,557571
19AN00448-2	18/07/2024	24/07/2024	81,97526	KR 17BISA -14S	MEISSEN	19	Anden	-74,1365958	4,55776533
19AN00450-1	18/07/2024	24/07/2024	50,74989	AC 60G S 17 12	MEISSEN	19	Anden	-74,1359685	4,55859782
19AN00451-1	18/07/2024	24/07/2024	27,10148	KR 16D 60C 49S	MEISSEN	19	Anden	-74,1355954	4,55853815
19AN00452-1	18/07/2024	24/07/2024	55,05360	CL 60A S 17A 20	MEISSEN	19	Anden	-74,1355694	4,56052581
19AN00454-1	18/07/2024	24/07/2024	136,48092	KR 16C 62 05S	MEISSEN	19	Anden	-74,1354156	4,55827636
19AN00454-2	18/07/2024	24/07/2024	57,97082	KR 17BISA 10S	MEISSEN	19	Anden	-74,1363092	4,55832837
19AN00454-3	18/07/2024	24/07/2024	118,30692	AC 60G S 16D 23	MEISSEN	19	Anden	-74,1356527	4,55839164
19AN00454-4	18/07/2024	24/07/2024	34,89522	AC 60G S 17 11	MEISSEN	19	Anden	-74,1359066	4,55841726
19AN00454-5	18/07/2024	24/07/2024	44,76513	AC 60G S -31	MEISSEN	19	Anden	-74,1357556	4,55842864
19AN00454-6	18/07/2024	24/07/2024	28,16290	KR 17BISA 60G 02S	MEISSEN	19	Anden	-74,1362774	4,55842465
19AN00458-1	1/07/2024	10/07/2024	54,85898	KR 19B 68D 55 S	SAN FRANCISCO	19	Anden	-74,1508457	4,55959389
19AN00460-1	18/07/2024	24/07/2024	5,32141	KR 17 65 00 S	ENTRAL DE MEZCLA	19	Anden	-74,1363618	4,55212497
19AN00461-1	18/07/2024	24/07/2024	6,45419	KR 17 65 00 S	ENTRAL DE MEZCLA	19	Anden	-74,1363855	4,55222933
19AN00462-1	18/07/2024	24/07/2024	44,03779	CL 63 S 17 06	MEISSEN	19	Anden	-74,1364539	4,55659433
19AN00462-2	18/07/2024	24/07/2024	29,33040	CL 63 S 17 32	MEISSEN	19	Anden	-74,1368078	4,55671534
19AN00463-1	11/07/2024	17/07/2024	3,70072	KR 17MBIS 70B 03 S	QUINTAS DEL SUR	19	Anden	-74,1415978	4,54664663
19AN00464-1	11/07/2024	17/07/2024	7,84488	CL 67ABISA S 18A 2	LUCERO DEL SUR	19	Anden	-74,1445864	4,55088029
19AN00465-1	11/07/2024	17/07/2024	19,09702	KR 18BBIS 67A 85S	LUCERO DEL SUR	19	Anden	-74,1450334	4,55091566
19AN00466-1	11/07/2024	17/07/2024	13,74701	KR 18ABIS 67A 92S	LUCERO DEL SUR	19	Anden	-74,1446185	4,55066415
19AN00468-1	18/07/2024	24/07/2024	28,03939	AC 61 S 20 85	RONDA	19	Anden	-74,1416172	4,56689618
19AN00468-2	18/07/2024	24/07/2024	1841,69290	AC 61 S 20C 03	RONDA	19	Anden	-74,1420969	4,5669139
19AN00468-3	18/07/2024	24/07/2024	108,59564	AC 61 S 22B 00	RONDA	19	Anden	-74,1429539	4,56730693
19AN00468-5	18/07/2024	24/07/2024	16,03837	KR 22 59B 13S	RONDA	19	Anden	-74,1426098	4,56802907
19AN00468-6	18/07/2024	24/07/2024	18,49561	KR 22 59B 13S	RONDA	19	Anden	-74,1427193	4,56803483
19AN00469-1	1/07/2024	10/07/2024	444,24351	KR 37 75 99S	LAS MANAS	19	Anden	-74,1666918	4,56688496
19AN00469-2	1/07/2024	10/07/2024	519,92130	KR 38A -36S	LAS MANAS	19	Anden	-74,1675394	4,56718261
19AN00469-3	1/07/2024	10/07/2024	1496,63145	KR 40 76 27 S	LAS MANAS	19	Anden	-74,1669389	4,56710396
19AN00470-1	1/07/2024	10/07/2024	351,73011	KR 39 77 09S	LAS MANAS	19	Anden	-74,1678552	4,56715407
19AN00471-1	1/07/2024	10/07/2024	9,22682	CL 74A S 38B 03	LAS MANAS	19	Anden	-74,1651583	4,56739146
19AN00471-10	1/07/2024	10/07/2024	255,64835	CL 75 S 39 45	LAS MANAS	19	Anden	-74,165695	4,56788775
19AN00471-2	1/07/2024	10/07/2024	10,43966	CL 74A S 38B 03	LAS MANAS	19	Anden	-74,1651547	4,5674341
19AN00471-3	1/07/2024	10/07/2024	99,22884	CL 74A S 38B 03	LAS MANAS	19	Anden	-74,1650878	4,56741888
19AN00471-4	1/07/2024	10/07/2024	14,51909	CL 74A S 38B 04	LAS MANAS	19	Anden	-74,1651501	4,56748277
19AN00471-5	1/07/2024	10/07/2024	107,75850	TV 38B 74 01	LAS MANAS	19	Anden	-74,1649571	4,56752377
19AN00471-6	1/07/2024	10/07/2024	36,72464	CL 74A S -27	LAS MANAS	19	Anden	-74,1651395	4,56760777
19AN00471-7	1/07/2024	10/07/2024	33,23695	CL 74A S -43	LAS MANAS	19	Anden	-74,165128	4,56773749
19AN00471-8	1/07/2024	10/07/2024	73,63265	KR 42 74 14S	LAS MANAS	19	Anden	-74,1650366	4,56782828
19AN00471-9	1/07/2024	10/07/2024	199,05931	KR 42 74A 14S	LAS MANAS	19	Anden	-74,1652528	4,56784679
19AN00472-1	1/07/2024	10/07/2024	7,42610	CL 75 S 39 17	LAS MANAS	19	Anden	-74,1656765	4,5676009
19AN00472-2	1/07/2024	10/07/2024	10,90036	CL 75 S -25	LAS MANAS	19	Anden	-74,1656692	4,56766396
19AN00472-3	1/07/2024	10/07/2024	5,93360	CL 75 S -41	LAS MANAS	19	Anden	-74,1656621	4,56779538
19AN00473-1	1/07/2024	10/07/2024	40,82757	CL 78B S -10	LAS MANAS	19	Anden	-74,1686008	4,56615832
19AN00473-2	1/07/2024	10/07/2024	41,09173	CL 78B S -38	LAS MANAS	19	Anden	-74,1687511	4,56631732
19AN00473-3	1/07/2024	10/07/2024	54,63962	CL 78B S 36 47	LAS MANAS	19	Anden	-74,168901	4,56633239
19AN00474-1	1/07/2024	10/07/2024	64,60684	CL 78C S -15	LAS MANAS	19	Anden	-74,1688125	4,56599033
19AN00474-2	1/07/2024	10/07/2024	20,32360	CL 78C S -43	LAS MANAS	19	Anden	-74,1689685	4,56615604
19AN00474-3	1/07/2024	10/07/2024	25,25391	CL 78C S 36 45	LAS MANAS	19	Anden	-74,1689767	4,56627592





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00476-1	11/07/2024	17/07/2024	334,35321	CL 63 S 18Q 45	GIBRALTAR SUR	19	Anden	-74,1420821	4,55786252
19AN00476-2	11/07/2024	17/07/2024	69,28267	CL 63 S 18Q 73	GIBRALTAR SUR	19	Anden	-74,1422516	4,55819368
19AN00477-1	11/07/2024	17/07/2024	18,01352	KR 18PBISB 61A 83	LUCERO ALTO	19	Anden	-74,1400811	4,55872153
19AN00477-2	11/07/2024	17/07/2024	67,97013	KR 18PBISB 61A 89	LUCERO ALTO	19	Anden	-74,1402527	4,55870565
19AN00477-3	11/07/2024	17/07/2024	38,63807	KR 18PBISB 61A 65	LUCERO ALTO	19	Anden	-74,1399592	4,55881304
19AN00477-4	11/07/2024	17/07/2024	75,85024	KR 18PBISB 61A 89	LUCERO ALTO	19	Anden	-74,1402442	4,55875818
19AN00478-1	11/07/2024	17/07/2024	287,90195	CL 62A S 18N 00	LUCERO ALTO	19	Anden	-74,1409943	4,55647094
19AN00479-1	11/07/2024	17/07/2024	44,87629	CL 63 S 18T 09	GIBRALTAR SUR	19	Anden	-74,1427238	4,55875574
19AN00481-1	11/07/2024	17/07/2024	37,69375	TV 19 61A 06 S	LUCERO ALTO	19	Anden	-74,1405549	4,56106124
19AN00481-2	11/07/2024	17/07/2024	7,02805	TV 19 61A 06 S	LUCERO ALTO	19	Anden	-74,1406295	4,56112077
19AN00482-1	11/07/2024	17/07/2024	4,31567	CL 62 S 18M 00	LUCERO ALTO	19	Anden	-74,1389664	4,55695392
19AN00483-1	11/07/2024	17/07/2024	91,02574	CL 62 S 18M 00	LUCERO ALTO	19	Anden	-74,1387486	4,55620455
19AN00483-2	11/07/2024	17/07/2024	111,25769	CL 62 S 18M 00	LUCERO ALTO	19	Anden	-74,1394976	4,55656721
19AN00483-3	11/07/2024	17/07/2024	28,43367	CL 62 S 18M 00	LUCERO ALTO	19	Anden	-74,1394148	4,55667008
19AN00483-4	11/07/2024	17/07/2024	70,71390	CL 62 S 18M 00	LUCERO ALTO	19	Anden	-74,1393454	4,55658378
19AN00483-5	11/07/2024	17/07/2024	104,22269	CL 61BBIS S 18L 35	LUCERO ALTO	19	Anden	-74,139301	4,55666999
19AN00483-7	11/07/2024	17/07/2024	5,14198	CL 62 S 18M 00	LUCERO ALTO	19	Anden	-74,1389538	4,5568926
19AN00484-1	11/07/2024	17/07/2024	50,77885	DG 61A S 18M 40	LUCERO ALTO	19	Anden	-74,1386676	4,55739254
19AN00485-1	11/07/2024	17/07/2024	33,80066	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Anden	-74,1386614	4,55656811
19AN00485-2	11/07/2024	17/07/2024	41,73215	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Anden	-74,1386937	4,55585627
19AN00487-1	11/07/2024	17/07/2024	65,66210	CL 62 S 18M 00	LUCERO ALTO	19	Anden	-74,1393791	4,55682564
19AN00487-2	11/07/2024	17/07/2024	27,01651	CL 61B S -19	LUCERO ALTO	19	Anden	-74,1389754	4,55700557
19AN00488-1	11/07/2024	17/07/2024	199,05362	KR 18P 62A 98	LUCERO ALTO	19	Anden	-74,1414927	4,55713282
19AN00488-2	11/07/2024	17/07/2024	106,99886	KR 18P 63 03S	LUCERO ALTO	19	Anden	-74,1417746	4,55724225
19AN00488-3	11/07/2024	17/07/2024	104,19913	CL 63 S -19	LUCERO ALTO	19	Anden	-74,1418518	4,5573569
19AN00488-4	11/07/2024	17/07/2024	268,93594	CL 63 S 18P 14	LUCERO ALTO	19	Anden	-74,1416804	4,55731774
19AN00488-5	11/07/2024	17/07/2024	113,53231	CL 63 S 18P 46	LUCERO ALTO	19	Anden	-74,1418783	4,55759552
19AN00489-1	11/07/2024	17/07/2024	84,08661	AC 61 S 18P 37	LUCERO ALTO	19	Anden	-74,1392085	4,55892537
19AN00490-1	11/07/2024	17/07/2024	98,45425	CL 62 S 18M 00	LUCERO ALTO	19	Anden	-74,1395357	4,55677752
19AN00490-2	11/07/2024	17/07/2024	206,36491	CL 61D S 18M 35	LUCERO ALTO	19	Anden	-74,1399199	4,55689885
19AN00490-3	11/07/2024	17/07/2024	202,66215	KR 18P 61D 00 S	LUCERO ALTO	19	Anden	-74,1400271	4,55711094
19AN00490-4	11/07/2024	17/07/2024	100,26682	KR 18NBIS 61C 00 S	LUCERO ALTO	19	Anden	-74,1396935	4,55724216
19AN00491-1	11/07/2024	17/07/2024	21,91580	KR 18NBISA -61S	LUCERO ALTO	19	Anden	-74,1398355	4,55776058
19AN00491-2	11/07/2024	17/07/2024	7,79521	KR 18NBISA 61A 60	LUCERO ALTO	19	Anden	-74,139737	4,55779251
19AN00491-3	11/07/2024	17/07/2024	116,39073	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden	-74,139981	4,55777871
19AN00491-4	11/07/2024	17/07/2024	8,91506	KR 18NBISA -49S	LUCERO ALTO	19	Anden	-74,1396264	4,55822694
19AN00491-5	11/07/2024	17/07/2024	30,39563	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden	-74,1397833	4,55783866
19AN00491-6	11/07/2024	17/07/2024	19,79795	KR 18NBISA -33S	LUCERO ALTO	19	Anden	-74,1393867	4,55787833
19AN00491-7	11/07/2024	17/07/2024	31,50200	KR 18NBISA 61A 24	LUCERO ALTO	19	Anden	-74,1393099	4,55789536
19AN00491-8	11/07/2024	17/07/2024	46,11844	KR 18NBISA 61A 05S	LUCERO ALTO	19	Anden	-74,1390034	4,55799975
19AN00492-1	11/07/2024	17/07/2024	40,00042	KR 18NBIS 61D 11S	LUCERO ALTO	19	Anden	-74,1402627	4,55717487
19AN00493-1	11/07/2024	17/07/2024	89,06237	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden	-74,1398409	4,55838011
19AN00494-1	11/07/2024	17/07/2024	32,93053	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden	-74,1397276	4,55817348
19AN00494-2	11/07/2024	17/07/2024	104,97053	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden	-74,1396153	4,55820094
19AN00494-3	11/07/2024	17/07/2024	12,50229	KR 18PBISA -49S	LUCERO ALTO	19	Anden	-74,1395618	4,55857124
19AN00495-1	11/07/2024	17/07/2024	36,43166	KR 18PBIS 61C 08 S	LUCERO ALTO	19	Anden	-74,1399661	4,55813766
19AN00496-1	11/07/2024	17/07/2024	192,67066	CL 62 S 18M 00	LUCERO ALTO	19	Anden	-74,1394923	4,55516059
19AN00497-1	11/07/2024	17/07/2024	70,01036	KR 18NBIS 61A 63 S	LUCERO ALTO	19	Anden	-74,1397414	4,55746173
19AN00497-2	11/07/2024	17/07/2024	52,64939	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden	-74,139981	4,55771678
19AN00498-1	11/07/2024	17/07/2024	75,61882	CL 62 S -08	LUCERO ALTO	19	Anden	-74,139277	4,5550171
19AN00499-1	11/07/2024	17/07/2024	783,83735	AC 71 S 35 28	MOCHUELO ORIENT	19	Anden	-74,1266095	4,5291276
19AN00499-2	11/07/2024	17/07/2024	135,64249	AC 71B S 10 71	MOCHUELO ORIENT	19	Anden	-74,1273513	4,53430857
19AN00499-3	11/07/2024	17/07/2024	450,32732	AC 71B S 10 71	MOCHUELO ORIENT	19	Anden	-74,1288242	4,53655506
19AN00499-5	11/07/2024	17/07/2024	38,52761	AC 71B S 12 85	MOCHUELO ORIENT	19	Anden	-74,1322365	4,53939373
19AN00500-1	11/07/2024	17/07/2024	25,86877	AC 71B S 10 71	MOCHUELO ORIENT	19	Anden	-74,1312292	4,5379623
19AN00500-2	11/07/2024	17/07/2024	12,97981	AC 71B S 10 71	MOCHUELO ORIENT	19	Anden	-74,1313605	4,53806466
19AN00500-3	11/07/2024	17/07/2024	11,05661	AC 71B S 10 71	MOCHUELO ORIENT	19	Anden	-74,1315901	4,53826637
19AN00501-1	11/07/2024	17/07/2024	7,91938	KR 17A 70B 17 S	LA ALAMEDA	19	Anden	-74,1372856	4,54757565
19AN00501-2	11/07/2024	17/07/2024	28,75718	KR 17A 70B 17 S	LA ALAMEDA	19	Anden	-74,1372877	4,54774236
19AN00501-3	11/07/2024	17/07/2024	56,55269	KR 17A 70B 17 S	LA ALAMEDA	19	Anden	-74,1372811	4,54790103
19AN00501-4	11/07/2024	17/07/2024	90,64973	KR 17 70 03 S	LA ALAMEDA	19	Anden	-74,1376887	4,54880285
19AN00501-5	11/07/2024	17/07/2024	384,58844	KR 17 70 31 S	LA ALAMEDA	19	Anden	-74,137186	4,54848426



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00502-1	11/07/2024	17/07/2024	14,36600	CL 66B S 17 09	LA ALAMEDA	19	Anden	-74,1367041	4,55148453
19AN00503-2	11/07/2024	17/07/2024	2,48338	KR 17 67 07	LA ALAMEDA	19	Anden	-74,136654	4,55111924
19AN00504-1	11/07/2024	17/07/2024	95,61900	KR 17F 69C 54 S	LA ALAMEDA	19	Anden	-74,1391734	4,54841598
19AN00505-1	11/07/2024	17/07/2024	14,38714	CL 70C S 17F 20	QUINTAS DEL SUR	19	Anden	-74,1396257	4,54663211
19AN00505-2	11/07/2024	17/07/2024	102,55127	CL 70C S 17F 44	QUINTAS DEL SUR	19	Anden	-74,1401245	4,54675491
19AN00505-3	11/07/2024	17/07/2024	79,30778	CL 70C S 17F 44	QUINTAS DEL SUR	19	Anden	-74,1395944	4,54688372
19AN00506-1	11/07/2024	17/07/2024	38,87285	KR 17L 70B 03 S	QUINTAS DEL SUR	19	Anden	-74,1412013	4,54673876
19AN00507-1	11/07/2024	17/07/2024	7,61976	KR 17M 70B 08 S	LUCERO DEL SUR	19	Anden	-74,1413148	4,54663315
19AN00507-2	11/07/2024	17/07/2024	40,21638	KR 17M 70A 19 S	LUCERO DEL SUR	19	Anden	-74,1414721	4,54667766
19AN00508-3	11/07/2024	17/07/2024	16,60087	KR 18BIS 77 80 S	QUIBA	19	Anden	-74,1422926	4,54010906
19AN00509-1	11/07/2024	17/07/2024	53,92599	CL 78B S 17N 15	QUIBA	19	Anden	-74,1417776	4,53935934
19AN00510-1	11/07/2024	17/07/2024	19,52633	KR 17C 79 23 S	EL MINUTO DE MARI	19	Anden	-74,1406892	4,53741659
19AN00510-2	11/07/2024	17/07/2024	10,32661	KR 17D 79 24 S	EL MINUTO DE MARI	19	Anden	-74,1406851	4,53746193
19AN00511-1	11/07/2024	17/07/2024	13,29106	CL 79 S 17D 01	QUIBA	19	Anden	-74,141062	4,53741563
19AN00511-2	11/07/2024	17/07/2024	5,29526	CL 79 S 17D 01	QUIBA	19	Anden	-74,1410328	4,53759048
19AN00512-1	11/07/2024	17/07/2024	7,90252	KR 17F 79 99 S	QUIBA	19	Anden	-74,1413225	4,53751374
19AN00512-2	11/07/2024	17/07/2024	11,91047	KR 17F 79 99 S	QUIBA	19	Anden	-74,1413064	4,53760155
19AN00512-3	11/07/2024	17/07/2024	11,69016	KR 17G 79 11 S	QUIBA	19	Anden	-74,1415802	4,53761485
19AN00512-4	11/07/2024	17/07/2024	25,89872	KR 17F 79 99 S	QUIBA	19	Anden	-74,1412988	4,53767324
19AN00512-5	11/07/2024	17/07/2024	4,10671	KR 17G 79 01 S	QUIBA	19	Anden	-74,1415734	4,53772555
19AN00512-6	11/07/2024	17/07/2024	197,65728	KR 17D 79 24 S	QUIBA	19	Anden	-74,1410021	4,53769411
19AN00513-1	11/07/2024	17/07/2024	32,40737	CL 79 S 17G 25	QUIBA	19	Anden	-74,1418315	4,53775541
19AN00514-1	11/07/2024	17/07/2024	35,79473	CL 79S - KR 17F 11	QUIBA	19	Anden	-74,1397372	4,53972732
19AN00514-2	11/07/2024	17/07/2024	32,64737	CL 78 S 17F 73	QUIBA	19	Anden	-74,1406133	4,53999622
19AN00515-1	11/07/2024	10/07/2024	139,03444	DG 68I S -05	ANDELARIA LA NUE	19	Anden	-74,1515016	4,56383194
19AN00515-2	11/07/2024	10/07/2024	383,93570	DG 68I S -05	ANDELARIA LA NUE	19	Anden	-74,1515081	4,56458182
19AN00516-1	11/07/2024	17/07/2024	454,78065	CL 70C S 17A 00	QUINTAS DEL SUR	19	Anden	-74,1374799	4,54698265
19AN00516-2	11/07/2024	17/07/2024	2,30736	KR 17A 70B 17 S	QUINTAS DEL SUR	19	Anden	-74,1372857	4,54752324
19AN00517-1	11/07/2024	17/07/2024	24,40143	CL 70C S 17F 27	QUINTAS DEL SUR	19	Anden	-74,1397791	4,54659379
19AN00518-1	11/07/2024	17/07/2024	23,05911	CL 70C S 17F 44	QUINTAS DEL SUR	19	Anden	-74,1399763	4,5465468
19AN00518-2	11/07/2024	17/07/2024	25,80733	CL 70C S 70B 52 S	QUINTAS DEL SUR	19	Anden	-74,1403561	4,54655188
19AN00518-3	11/07/2024	17/07/2024	8,32035	KR 17H 70B 39 S	QUINTAS DEL SUR	19	Anden	-74,1403827	4,54666977
19AN00518-4	11/07/2024	17/07/2024	18,03261	KR 17H 70B 27 S	QUINTAS DEL SUR	19	Anden	-74,1404009	4,54674979
19AN00518-5	11/07/2024	17/07/2024	12,86926	KR 17H 70B 15 S	QUINTAS DEL SUR	19	Anden	-74,1404214	4,54683283
19AN00518-6	11/07/2024	17/07/2024	3,58619	KR 17H 70B 03 S	QUINTAS DEL SUR	19	Anden	-74,1404363	4,54689795
19AN00519-1	11/07/2024	17/07/2024	30,00858	CL 70C S 70B 51 S	QUINTAS DEL SUR	19	Anden	-74,1406173	4,54648861
19AN00519-2	11/07/2024	17/07/2024	22,79557	KR 17K 70B 39 S	QUINTAS DEL SUR	19	Anden	-74,1406466	4,5466172
19AN00520-1	11/07/2024	17/07/2024	2,11768	CL 70C S 17M 04	QUINTAS DEL SUR	19	Anden	-74,1412748	4,54624469
19AN00520-2	11/07/2024	17/07/2024	1,96631	CL 70C S 17M 04	QUINTAS DEL SUR	19	Anden	-74,1412292	4,5462568
19AN00520-3	11/07/2024	17/07/2024	4,30955	CL 70C S 17L 22	QUINTAS DEL SUR	19	Anden	-74,1411686	4,54626941
19AN00520-4	11/07/2024	17/07/2024	4,48541	CL 70C S 17L 12	QUINTAS DEL SUR	19	Anden	-74,1410699	4,54629322
19AN00520-5	11/07/2024	17/07/2024	10,09611	CL 70C S 17L 04	QUINTAS DEL SUR	19	Anden	-74,1409842	4,54631185
19AN00520-6	11/07/2024	17/07/2024	30,51263	KR 17M 70B 47 S	QUINTAS DEL SUR	19	Anden	-74,1412451	4,54633314
19AN00521-1	11/07/2024	17/07/2024	2,71855	CL 70C S 17M 16	QUINTAS DEL SUR	19	Anden	-74,1413722	4,54622252
19AN00521-2	11/07/2024	17/07/2024	7,05625	KR 17MBIS 70B 39 S	QUINTAS DEL SUR	19	Anden	-74,1415412	4,5464009
19AN00522-1	11/07/2024	17/07/2024	2,34237	CL 70C S 17M 54	QUINTAS DEL SUR	19	Anden	-74,1416912	4,54614909
19AN00522-2	11/07/2024	17/07/2024	158,30735	KR 17N 70B 56 S	QUINTAS DEL SUR	19	Anden	-74,1418109	4,54623372
19AN00523-1	11/07/2024	17/07/2024	33,95183	CL 70C S 17K 24	QUINTAS DEL SUR	19	Anden	-74,1408826	4,54623516
19AN00523-2	11/07/2024	17/07/2024	16,95336	CL 70C S 17K 12	QUINTAS DEL SUR	19	Anden	-74,1406816	4,54628242
19AN00523-3	11/07/2024	17/07/2024	6,72410	CL 70C S 17H 31	QUINTAS DEL SUR	19	Anden	-74,1405794	4,54630654
19AN00524-1	11/07/2024	17/07/2024	14,98946	CL 71A S 17G 25	QUINTAS DEL SUR	19	Anden	-74,1401454	4,54596018
19AN00524-2	11/07/2024	17/07/2024	5,03191	CL 71A S 17G 13	QUINTAS DEL SUR	19	Anden	-74,1400457	4,54597134
19AN00524-4	11/07/2024	17/07/2024	8,40846	KR 17G 70C 39 S	QUINTAS DEL SUR	19	Anden	-74,1400011	4,54603323
19AN00524-5	11/07/2024	17/07/2024	4,72548	KR 17G 70C 23 S	QUINTAS DEL SUR	19	Anden	-74,1400188	4,54617643
19AN00524-6	11/07/2024	17/07/2024	4,40227	KR 17G 70C 12 S	QUINTAS DEL SUR	19	Anden	-74,140039	4,54634176
19AN00525-1	11/07/2024	17/07/2024	12,40810	CL 71A S 17F 37	QUINTAS DEL SUR	19	Anden	-74,1398714	4,54599196
19AN00525-2	11/07/2024	17/07/2024	6,10310	CL 71A S 17F 33	QUINTAS DEL SUR	19	Anden	-74,1398105	4,54599655
19AN00526-1	11/07/2024	17/07/2024	11,91793	KR 17F 72 63 S	SOTAVENTO	19	Anden	-74,1393002	4,54585609
19AN00527-1	11/07/2024	17/07/2024	8,19462	CL 71A S 17F 29	QUINTAS DEL SUR	19	Anden	-74,1397606	4,54600232
19AN00527-2	11/07/2024	17/07/2024	6,16722	CL 71A S 17F 17	QUINTAS DEL SUR	19	Anden	-74,1395726	4,54601891
19AN00527-3	11/07/2024	17/07/2024	15,44084	CL 71A S 17F 20	QUINTAS DEL SUR	19	Anden	-74,1396529	4,54601273
19AN00527-4	11/07/2024	17/07/2024	61,18066	KR 17FBIS 70C 34 S	QUINTAS DEL SUR	19	Anden	-74,1397394	4,54619211



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00527-5	11/07/2024	17/07/2024	16,31611	KR 17FBIS 70C 10 S	QUINTAS DEL SUR	19	Anden	-74,1397649	4,54641862
19AN00528-1	11/07/2024	17/07/2024	7,92525	CL 71 S 71 33 S	QUINTAS DEL SUR	19	Anden	-74,1391829	4,54635858
19AN00528-2	11/07/2024	17/07/2024	11,57440	CL 71 S 71 33 S	QUINTAS DEL SUR	19	Anden	-74,1391066	4,5463767
19AN00528-3	11/07/2024	17/07/2024	11,68938	CL 71 S 71 33 S	QUINTAS DEL SUR	19	Anden	-74,1390246	4,54639544
19AN00528-4	11/07/2024	17/07/2024	3,16519	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden	-74,1389802	4,546407
19AN00529-1	11/07/2024	17/07/2024	8,45403	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden	-74,1389437	4,54641504
19AN00529-2	11/07/2024	17/07/2024	7,45722	CL 71S - KR 17C 30	QUINTAS DEL SUR	19	Anden	-74,1388967	4,54642631
19AN00529-3	11/07/2024	17/07/2024	20,65337	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden	-74,1387826	4,54645174
19AN00529-4	11/07/2024	17/07/2024	7,31985	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden	-74,1386885	4,54647402
19AN00530-1	11/07/2024	17/07/2024	35,82335	CL 70C S 17M 31	QUINTAS DEL SUR	19	Anden	-74,1414131	4,54611174
19AN00531-1	11/07/2024	17/07/2024	15,79919	CL 70C S 17K 22	QUINTAS DEL SUR	19	Anden	-74,1407889	4,54635817
19AN00532-1	11/07/2024	17/07/2024	10,21872	KR 17F 73A 23 S	SOTAVENTO	19	Anden	-74,1391716	4,54436471
19AN00532-2	11/07/2024	17/07/2024	204,17080	KR 17F 73 03 S	SOTAVENTO	19	Anden	-74,1391453	4,54491039
19AN00532-3	11/07/2024	17/07/2024	177,55102	KR 17F 72 63 S	SOTAVENTO	19	Anden	-74,139187	4,54538031
19AN00533-1	11/07/2024	17/07/2024	2,59433	CL 73A S 16T 27	SOTAVENTO	19	Anden	-74,137602	4,5445935
19AN00536-1	11/07/2024	17/07/2024	10,66803	CL 73A S 16T 27	SOTAVENTO	19	Anden	-74,1376033	4,54446121
19AN00536-2	11/07/2024	17/07/2024	2,77379	CL 73A S 16T 27	SOTAVENTO	19	Anden	-74,137603	4,54450984
19AN00536-3	11/07/2024	17/07/2024	2,85526	CL 73A S 16T 27	SOTAVENTO	19	Anden	-74,1376019	4,54456736
19AN00539-1	11/07/2024	17/07/2024	205,65082	KR 16Q 75A 04 S	CASA DE TEJA	19	Anden	-74,1367291	4,5418811
19AN00541-1	11/07/2024	17/07/2024	70,38264	DG 71B S 18I 20	SAN RAFAEL	19	Anden	-74,148967	4,546967
19AN00541-2	11/07/2024	17/07/2024	201,06110	DG 71B S 18I 20	SAN RAFAEL	19	Anden	-74,1486193	4,5470792
19AN00542-1	11/07/2024	17/07/2024	189,62426	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,1455986	4,55235982
19AN00543-1	11/07/2024	17/07/2024	40,34457	CL 75 S 18B 49	ESTRELLA DEL SUR	19	Anden	-74,1441713	4,54265581
19AN00543-2	11/07/2024	17/07/2024	40,25656	CL 75 S 18B 49	ESTRELLA DEL SUR	19	Anden	-74,1442282	4,5427157
19AN00544-1	11/07/2024	17/07/2024	59,25437	KR 18ABIS 74A 27 S	ESTRELLA DEL SUR	19	Anden	-74,1433567	4,54293707
19AN00545-1	11/07/2024	17/07/2024	30,92779	CL 73AS - CL18D 70	ESTRELLA DEL SUR	19	Anden	-74,146258	4,54418309
19AN00546-1	11/07/2024	17/07/2024	88,88893	CL 72C S 18F 39	ESTRELLA DEL SUR	19	Anden	-74,1463462	4,54540328
19AN00547-1	11/07/2024	17/07/2024	24,04203	CL 76 S 18D 68	CEDRITOS DEL SUR	19	Anden	-74,1459418	4,5415895
19AN00548-1	11/07/2024	17/07/2024	93,01052	KR 18DBIS 76 09 S	CEDRITOS DEL SUR	19	Anden	-74,1457016	4,54160735
19AN00550-1	11/07/2024	17/07/2024	34,58716	KR 18F 73A 13 S	ESTRELLA DEL SUR	19	Anden	-74,1453366	4,54274166
19AN00550-2	11/07/2024	17/07/2024	51,85444	KR 18D 74A 48 S	ESTRELLA DEL SUR	19	Anden	-74,1452694	4,54279914
19AN00550-3	11/07/2024	17/07/2024	45,43928	KR 18C - CL 74A 16S	ESTRELLA DEL SUR	19	Anden	-74,1448754	4,54282626
19AN00550-4	11/07/2024	17/07/2024	13,52242	KR 18F 73A 13 S	ESTRELLA DEL SUR	19	Anden	-74,1453336	4,54296402
19AN00550-5	11/07/2024	17/07/2024	49,65633	KR 18F 73A 13 S	ESTRELLA DEL SUR	19	Anden	-74,144938	4,54283629
19AN00551-1	11/07/2024	17/07/2024	36,39399	KR 18ABIS 74 15 S	ESTRELLA DEL SUR	19	Anden	-74,1433463	4,543383
19AN00551-2	11/07/2024	17/07/2024	39,77551	CL 73A S 18A 16	ESTRELLA DEL SUR	19	Anden	-74,1431971	4,54396352
19AN00552-1	11/07/2024	17/07/2024	60,22903	CL 74 S 17K 22	ESTRELLA DEL SUR	19	Anden	-74,1429253	4,54395996
19AN00553-1	1/07/2024	10/07/2024	6,83278	CL 68C S 44 38	LOS LAURELES II	19	Anden	-74,1548101	4,57307759
19AN00553-2	1/07/2024	10/07/2024	132,34215	KR 44BIS 68B 00 S	LOS LAURELES II	19	Anden	-74,154673	4,57310563
19AN00554-1	1/07/2024	10/07/2024	22,12603	CL 68C S 44 20	LOS LAURELES II	19	Anden	-74,1546753	4,57297691
19AN00555-1	1/07/2024	10/07/2024	13,11863	CL 68C S 43C 08	LOS LAURELES II	19	Anden	-74,1545171	4,57261019
19AN00555-2	1/07/2024	10/07/2024	120,26659	KR 43C 68B 00 S	LOS LAURELES II	19	Anden	-74,1543957	4,57260299
19AN00555-3	1/07/2024	10/07/2024	5,16576	CL 68C S 43C 10	LOS LAURELES II	19	Anden	-74,1545287	4,57267576
19AN00555-4	1/07/2024	10/07/2024	142,00025	KR 44 68B 00 S	LOS LAURELES II	19	Anden	-74,154489	4,57288217
19AN00556-1	1/07/2024	10/07/2024	104,81758	KR 43B 68B 31S	LOS LAURELES II	19	Anden	-74,1543744	4,57229238
19AN00556-2	1/07/2024	10/07/2024	51,76928	KR 43B 68B 00 S	LOS LAURELES II	19	Anden	-74,1542127	4,5723673
19AN00557-1	1/07/2024	10/07/2024	90,51677	KR 43A -28S	LOS LAURELES II	19	Anden	-74,1542589	4,57203093
19AN00557-2	1/07/2024	10/07/2024	35,39778	KR 43A 68B 00 S	LOS LAURELES II	19	Anden	-74,1540793	4,57210642
19AN00558-1	1/07/2024	10/07/2024	62,17429	KR 42 68B 39 S	LOS LAURELES II	19	Anden	-74,1538816	4,57103556
19AN00558-2	1/07/2024	10/07/2024	20,74310	KR 42 68B 00 S	LOS LAURELES II	19	Anden	-74,1537474	4,57108913
19AN00558-3	1/07/2024	10/07/2024	10,89407	KR 42 68B 00 S	LOS LAURELES II	19	Anden	-74,1537748	4,57110117
19AN00558-4	1/07/2024	10/07/2024	5,16246	CL 42 68B 00 S	LOS LAURELES II	19	Anden	-74,1537041	4,57113382
19AN00558-5	1/07/2024	10/07/2024	87,35479	CL 68C S -14	LOS LAURELES II	19	Anden	-74,1539953	4,57114172
19AN00559-1	1/07/2024	10/07/2024	58,10291	KR 41 68B 00 S	LOS LAURELES II	19	Anden	-74,1537165	4,57079377
19AN00559-2	1/07/2024	10/07/2024	15,80065	KR 41 68B 00 S	LOS LAURELES II	19	Anden	-74,1535842	4,57084292
19AN00559-3	1/07/2024	10/07/2024	25,34625	CL 68C S 41 06	LOS LAURELES II	19	Anden	-74,1538022	4,57084845
19AN00559-4	1/07/2024	10/07/2024	10,79463	KR 41 68B 00 S	LOS LAURELES II	19	Anden	-74,1534917	4,57088717
19AN00560-1	1/07/2024	10/07/2024	56,26684	KR 39 68B 23S	LOS LAURELES II	19	Anden	-74,1533974	4,57030394
19AN00560-2	1/07/2024	10/07/2024	16,91074	KR 39 68B 00 S	LOS LAURELES II	19	Anden	-74,1532973	4,57033839
19AN00560-3	1/07/2024	10/07/2024	9,75343	KR 39 68B 00 S	LOS LAURELES II	19	Anden	-74,1533161	4,57035733
19AN00560-4	1/07/2024	10/07/2024	19,99550	CL 68C S 39 10	LOS LAURELES II	19	Anden	-74,1534696	4,57036321
19AN00560-5	1/07/2024	10/07/2024	60,06328	KR 40 68B 00 S	LOS LAURELES II	19	Anden	-74,153543	4,57055511





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00560-6	1/07/2024	10/07/2024	14,77257	KR 40 68B 00 S	LOS LAURELES II	19	Anden	-74,1533839	4,57064448
19AN00561-1	1/07/2024	10/07/2024	35,84672	CL 68C S 38 06	LOS LAURELES II	19	Anden	-74,1533208	4,56998025
19AN00561-2	1/07/2024	10/07/2024	164,30155	KR 38 -15S	LOS LAURELES II	19	Anden	-74,153156	4,56998109
19AN00561-3	1/07/2024	10/07/2024	65,95715	CL 68C S -20	LOS LAURELES II	19	Anden	-74,1533816	4,5700775
19AN00562-1	1/07/2024	10/07/2024	397,60046	AC 61 S 44 01	LOS LAURELES II	19	Anden	-74,1534976	4,57364919
19AN00565-1	1/07/2024	10/07/2024	32,75433	DG 68 S 37 01	LOS LAURELES II	19	Anden	-74,1527746	4,57049139
19AN00565-14	1/07/2024	10/07/2024	64,61297	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,1510456	4,57153509
19AN00565-15	1/07/2024	10/07/2024	181,47832	AC 61 S 32 01	LOS LAURELES II	19	Anden	-74,1506333	4,57152494
19AN00565-16	1/07/2024	10/07/2024	201,86814	AC 61 S 32 01	LOS LAURELES II	19	Anden	-74,1509521	4,57174018
19AN00565-17	1/07/2024	10/07/2024	24,41051	CL 62 S 38 02	LOS LAURELES II	19	Anden	-74,1518816	4,57211992
19AN00565-18	1/07/2024	10/07/2024	46,84277	CL 62 S 38 02	LOS LAURELES II	19	Anden	-74,1520894	4,57226662
19AN00565-19	1/07/2024	10/07/2024	55,09868	CL 62 S 38 02	LOS LAURELES II	19	Anden	-74,1525573	4,57258125
19AN00565-2	1/07/2024	10/07/2024	84,64342	DG 68 S 37 01	LOS LAURELES II	19	Anden	-74,1526445	4,57066329
19AN00565-22	1/07/2024	10/07/2024	13,54253	AC 61 S 38 01	LOS LAURELES II	19	Anden	-74,1530187	4,57323091
19AN00565-24	1/07/2024	10/07/2024	105,50934	KR 44 61 00 S	LOS LAURELES II	19	Anden	-74,1532348	4,57333084
19AN00565-25	1/07/2024	10/07/2024	121,98753	AC 61 S 32 00	LOS LAURELES II	19	Anden	-74,1537402	4,57396759
19AN00565-26	1/07/2024	10/07/2024	159,99350	AC 61 S 44 01	LOS LAURELES II	19	Anden	-74,1539237	4,57406979
19AN00565-27	1/07/2024	10/07/2024	682,38542	AC 61 S 44 01	LOS LAURELES II	19	Anden	-74,1540688	4,57423504
19AN00565-6	1/07/2024	10/07/2024	56,69827	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,150496	4,57115903
19AN00565-7	1/07/2024	10/07/2024	16,36127	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,1505799	4,57121831
19AN00565-8	1/07/2024	10/07/2024	20,10332	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,1506354	4,57125751
19AN00565-9	1/07/2024	10/07/2024	628,45485	CL 68B S 38 00	LOS LAURELES II	19	Anden	-74,1532508	4,57062936
19AN00567-1	1/07/2024	10/07/2024	947,27297	CL 62 S -75	EL SATELITE	19	Anden	-74,1484902	4,57002784
19AN00568-1	1/07/2024	10/07/2024	6,57688	KR 22I 64C 34S	EL SATELITE	19	Anden	-74,1479413	4,56653391
19AN00568-3	1/07/2024	10/07/2024	62,21280	KR 23A 64 46S	EL SATELITE	19	Anden	-74,1481816	4,56729269
19AN00569-2	1/07/2024	10/07/2024	691,49791	CL 62 S 22F 26	EL SATELITE	19	Anden	-74,1458196	4,56821803
19AN00569-3	1/07/2024	10/07/2024	1401,86866	CL 62 S 22H 90	EL SATELITE	19	Anden	-74,1467831	4,56885146
19AN00570-1	1/07/2024	10/07/2024	52,74881	KR 23 64 64S	EL SATELITE	19	Anden	-74,1480916	4,56713354
19AN00571-1	11/07/2024	17/07/2024	48,47289	KR 18U 18U 02	NACIONES UNIDAS	19	Anden	-74,1491842	4,54016388
19AN00572-1	11/07/2024	17/07/2024	6,66439	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,1500215	4,54091691
19AN00573-1	11/07/2024	17/07/2024	14,26781	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,150082	4,54090424
19AN00573-2	11/07/2024	17/07/2024	27,65419	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,149903	4,54094559
19AN00573-3	11/07/2024	17/07/2024	3,30670	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,1496623	4,54098934
19AN00573-4	11/07/2024	17/07/2024	3,54458	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,1495983	4,5410028
19AN00573-5	11/07/2024	17/07/2024	2,34239	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,1495399	4,54101608
19AN00573-6	11/07/2024	17/07/2024	2,22801	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,1494805	4,54102919
19AN00576-1	11/07/2024	17/07/2024	7,08149	TV 18H 78C 97 S	EL TESORO	19	Anden	-74,1492636	4,53885068
19AN00577-1	11/07/2024	17/07/2024	245,62667	KR 18L 69J 13S	VILLA GLORIA	19	Anden	-74,1519645	4,55366739
19AN00578-1	11/07/2024	17/07/2024	6,53661	CL 70G S 18P 10	VILLA GLORIA	19	Anden	-74,1526258	4,54873118
19AN00578-2	11/07/2024	17/07/2024	9,77431	CL 70G S 18P 10	VILLA GLORIA	19	Anden	-74,152543	4,54873151
19AN00579-1	11/07/2024	17/07/2024	56,59514	CL 70J S 19F 43	VILLA GLORIA	19	Anden	-74,153992	4,5468352
19AN00583-1	11/07/2024	17/07/2024	46,42084	TV 18PBIS 69A 85 S	JUAN PABLO II	19	Anden	-74,1501807	4,55456458
19AN00583-2	11/07/2024	17/07/2024	146,66755	KR 18RBIS 69B 64 S	JUAN PABLO II	19	Anden	-74,1505015	4,55460264
19AN00583-3	11/07/2024	17/07/2024	6,93689	KR 18R 69B 31 S	JUAN PABLO II	19	Anden	-74,1501226	4,55463834
19AN00583-4	11/07/2024	17/07/2024	30,22410	KR 18RBIS 69B 40 S	JUAN PABLO II	19	Anden	-74,1502104	4,55463384
19AN00584-1	11/07/2024	17/07/2024	14,13051	KR 18X 68C 03S	JUAN PABLO II	19	Anden	-74,1498489	4,55721965
19AN00585-1	11/07/2024	17/07/2024	2289,71812	R 18M BIS A 69C BIS	JUAN PABLO II	19	Anden	-74,1502074	4,55219177
19AN00586-4	11/07/2024	17/07/2024	19,29544	TV 18U 68 11 S	JUAN PABLO II	19	Anden	-74,1487601	4,55612504
19AN00587-1	11/07/2024	17/07/2024	81,36983	TV 18Q 69A 90 S	JUAN PABLO II	19	Anden	-74,1496928	4,55462429
19AN00588-1	11/07/2024	17/07/2024	6,89407	KR 18V -83S	JUAN PABLO II	19	Anden	-74,1502667	4,55644629
19AN00588-2	11/07/2024	17/07/2024	9,38020	KR 18V -69S	JUAN PABLO II	19	Anden	-74,1501552	4,55649963
19AN00588-3	11/07/2024	17/07/2024	43,22635	KR 18V -37S	JUAN PABLO II	19	Anden	-74,1498847	4,55662015
19AN00588-4	11/07/2024	17/07/2024	13,04880	KR 18V -25S	JUAN PABLO II	19	Anden	-74,1497573	4,55667966
19AN00588-5	11/07/2024	17/07/2024	34,35612	KR 18V -17S	JUAN PABLO II	19	Anden	-74,1496853	4,55671068
19AN00589-1	11/07/2024	17/07/2024	59,86403	KR 18Q 68B 10 S	JUAN PABLO II	19	Anden	-74,148434	4,55431369
19AN00590-1	11/07/2024	17/07/2024	25,60782	TV 18PBIS 69A 88 S	JUAN PABLO II	19	Anden	-74,150496	4,55451619
19AN00591-1	11/07/2024	17/07/2024	8,99940	DG 69ABIS S 18M 28	JUAN PABLO II	19	Anden	-74,1488451	4,55287482
19AN00591-2	11/07/2024	17/07/2024	16,30112	DG 69A S 18N 11	JUAN PABLO II	19	Anden	-74,148879	4,55292277
19AN00592-1	11/07/2024	17/07/2024	23,33278	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,1468848	4,55699529
19AN00593-1	11/07/2024	17/07/2024	51,26255	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,147394	4,55705965
19AN00594-1	11/07/2024	17/07/2024	503,46791	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,1469765	4,55644273
19AN00595-1	11/07/2024	17/07/2024	27,50983	KR 18TBIS 67 04 S	SUMAPAZ	19	Anden	-74,1475486	4,55607378



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00596-1	11/07/2024	17/07/2024	156,60139	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,1460016	4,55291613
19AN00597-1	11/07/2024	17/07/2024	46,85930	KR 18JBISA 67 29 S	SUMAPAZ	19	Anden	-74,1452821	4,55218165
19AN00598-1	11/07/2024	17/07/2024	21,22928	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,1451566	4,55177437
19AN00598-2	11/07/2024	17/07/2024	8,39463	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,1451675	4,55182755
19AN00600-1	11/07/2024	17/07/2024	139,61936	KR 18MBISA 64D 13	GIBALTAR SUR	19	Anden	-74,1431343	4,55496841
19AN00600-2	11/07/2024	17/07/2024	580,73749	CL 64D S 18M 32	GIBALTAR SUR	19	Anden	-74,1429296	4,55504063
19AN00601-1	11/07/2024	17/07/2024	70,72245	CL 65A S 18L 91	GIBALTAR SUR	19	Anden	-74,1438374	4,55455191
19AN00602-1	11/07/2024	17/07/2024	190,96103	CL 65D S 18A 04	GIBALTAR SUR	19	Anden	-74,1433992	4,55322254
19AN00603-1	11/07/2024	17/07/2024	17,37320	KR 18PBISA 65 37 S	GIBALTAR SUR	19	Anden	-74,1442394	4,55636737
19AN00605-1	11/07/2024	17/07/2024	70,73279	CL 63 S -29	GIBALTAR SUR	19	Anden	-74,141918	4,55747252
19AN00605-2	11/07/2024	17/07/2024	91,91803	CL 63 S 18Q 03	GIBALTAR SUR	19	Anden	-74,1419811	4,55761988
19AN00606-1	11/07/2024	17/07/2024	186,19783	KR 18NBISA 63C 21S	GIBALTAR SUR	19	Anden	-74,1423571	4,55643792
19AN00607-1	11/07/2024	17/07/2024	16,81262	CL 65 S 18P 75	GIBALTAR SUR	19	Anden	-74,1444137	4,55671213
19AN00608-1	1/07/2024	10/07/2024	44,89662	TV 20F 69D 05 S	JUAN JOSE RONDON	19	Anden	-74,1557051	4,56466265
19AN00608-2	1/07/2024	10/07/2024	67,63552	CL 69F S 20D 33	JUAN JOSE RONDON	19	Anden	-74,1558979	4,56479143
19AN00608-3	1/07/2024	10/07/2024	93,76885	CL 69F S 20F 61	JUAN JOSE RONDON	19	Anden	-74,1558666	4,56488921
19AN00610-1	1/07/2024	10/07/2024	102,09880	CL 69CBISA S 20F 2	JUAN JOSE RONDON	19	Anden	-74,155483	4,56444887
19AN00611-1	1/07/2024	10/07/2024	4,21268	CL 69BBIS S 20F 44	JUAN JOSE RONDON	19	Anden	-74,1543616	4,56398176
19AN00611-2	1/07/2024	10/07/2024	3,27296	CL 69BBIS S 20F 43	JUAN JOSE RONDON	19	Anden	-74,1544551	4,56403479
19AN00611-3	1/07/2024	10/07/2024	12,89432	TV 20F 69B 37 S	JUAN JOSE RONDON	19	Anden	-74,1545493	4,56406758
19AN00611-4	1/07/2024	10/07/2024	9,33527	TV 20F 69B 37 S	JUAN JOSE RONDON	19	Anden	-74,1546292	4,56411131
19AN00611-5	1/07/2024	10/07/2024	56,02971	CL 68L S 21A	JUAN JOSE RONDON	19	Anden	-74,1528518	4,56434472
19AN00611-6	1/07/2024	10/07/2024	103,95891	CL 69BBISA S -87	JUAN JOSE RONDON	19	Anden	-74,1543866	4,56476429
19AN00611-7	1/07/2024	10/07/2024	29,66363	CL 69BBISA S 20F 9	JUAN JOSE RONDON	19	Anden	-74,1542796	4,56481598
19AN00612-1	1/07/2024	10/07/2024	80,73648	TV 20F 69A 27 S	JUAN JOSE RONDON	19	Anden	-74,1539292	4,56386565
19AN00613-1	1/07/2024	10/07/2024	120,21401	CL 68L S 20F 86	JUAN JOSE RONDON	19	Anden	-74,1530051	4,56419077
19AN00613-2	1/07/2024	10/07/2024	75,35193	CL 68K S 22 03	JUAN JOSE RONDON	19	Anden	-74,1529141	4,56447795
19AN00614-1	1/07/2024	10/07/2024	19,49995	CL 69A S 20F 19	JUAN JOSE RONDON	19	Anden	-74,1537684	4,563926
19AN00615-1	1/07/2024	10/07/2024	63,47837	CL 69 S 20F 09	JUAN JOSE RONDON	19	Anden	-74,1536592	4,5635891
19AN00616-1	1/07/2024	10/07/2024	6,96067	CL 68L S -70	JUAN JOSE RONDON	19	Anden	-74,1531067	4,56389971
19AN00616-2	1/07/2024	10/07/2024	15,08814	CL 68L S -74	JUAN JOSE RONDON	19	Anden	-74,1530927	4,56394908
19AN00616-3	1/07/2024	10/07/2024	7,54288	CL 68L S -71	JUAN JOSE RONDON	19	Anden	-74,1531534	4,56395475
19AN00616-4	1/07/2024	10/07/2024	5,30203	CL 68L S -75	JUAN JOSE RONDON	19	Anden	-74,1531442	4,56401558
19AN00616-5	1/07/2024	10/07/2024	6,25476	CL 68L S -76	JUAN JOSE RONDON	19	Anden	-74,153066	4,56401152
19AN00616-6	1/07/2024	10/07/2024	18,52017	CL 68L S 20F 81	JUAN JOSE RONDON	19	Anden	-74,1531135	4,56407281
19AN00617-1	1/07/2024	10/07/2024	153,17217	CL 68LBIS S 22 15	JUAN JOSE RONDON	19	Anden	-74,1530504	4,56473038
19AN00618-1	1/07/2024	10/07/2024	266,59854	CL 68GBIS S -09	JUAN JOSE RONDON	19	Anden	-74,1522307	4,56343059
19AN00619-1	1/07/2024	10/07/2024	141,28185	KR 26 69D 11S	RBORIZADORA ALTA	19	Anden	-74,1555173	4,56551379
19AN00620-1	1/07/2024	10/07/2024	48,54662	CL 68J S 20F 03	JUAN JOSE RONDON	19	Anden	-74,152921	4,56284303
19AN00620-2	1/07/2024	10/07/2024	224,83069	CL 68K S 20F 02	JUAN JOSE RONDON	19	Anden	-74,1531468	4,56295598
19AN00620-3	1/07/2024	10/07/2024	1112,36929	CL 69A S 20F 02	JUAN JOSE RONDON	19	Anden	-74,1537723	4,56348911
19AN00620-4	1/07/2024	10/07/2024	13,35388	TV 20F 69A 39 S	JUAN JOSE RONDON	19	Anden	-74,1542288	4,56386281
19AN00620-5	1/07/2024	10/07/2024	6,84774	CL 69CBIS S 20C 69	JUAN JOSE RONDON	19	Anden	-74,1551573	4,56417361
19AN00620-6	1/07/2024	10/07/2024	10,62639	CL 69CBIS S 20C 69	JUAN JOSE RONDON	19	Anden	-74,1552622	4,56421278
19AN00620-7	1/07/2024	10/07/2024	26,35598	CL 69CBIS S 20F 17	JUAN JOSE RONDON	19	Anden	-74,155185	4,56427257
19AN00621-1	1/07/2024	10/07/2024	57,54355	CL 69FBIS S 20D 39	JUAN JOSE RONDON	19	Anden	-74,1560091	4,56490516
19AN00621-2	1/07/2024	10/07/2024	90,71344	CL 69FBIS S 20F 92	JUAN JOSE RONDON	19	Anden	-74,1562295	4,5654399
19AN00622-1	1/07/2024	10/07/2024	289,29176	CL 68G S 20F 16	JUAN JOSE RONDON	19	Anden	-74,1519489	4,56314258
19AN00623-1	1/07/2024	10/07/2024	185,22833	CL 68FBIS S 20D 29	JUAN JOSE RONDON	19	Anden	-74,1516523	4,56281024
19AN00624-1	1/07/2024	10/07/2024	192,13761	CL 68G S -13	JUAN JOSE RONDON	19	Anden	-74,1520488	4,56347042
19AN00625-1	1/07/2024	10/07/2024	240,43513	CL 68FBIS S -59	JUAN JOSE RONDON	19	Anden	-74,1517712	4,56320905
19AN00625-2	1/07/2024	10/07/2024	278,82608	CL 68FBIS S -19	JUAN JOSE RONDON	19	Anden	-74,1518979	4,56355459
19AN00626-1	1/07/2024	10/07/2024	751,67629	CL 68D S 20C 17	JUAN JOSE RONDON	19	Anden	-74,1511839	4,56265735
19AN00627-1	1/07/2024	10/07/2024	189,15998	KR 20D 68B 51 S	JUAN JOSE RONDON	19	Anden	-74,1510031	4,56272478
19AN00628-1	1/07/2024	10/07/2024	221,02915	KR 20C 68B 05S	JUAN JOSE RONDON	19	Anden	-74,1504757	4,56255516
19AN00629-1	1/07/2024	10/07/2024	24,68163	CL 68C S 20A 19	JUAN JOSE RONDON	19	Anden	-74,1506017	4,56168855
19AN00629-2	1/07/2024	10/07/2024	55,85404	KR 20B 68C 09S	JUAN JOSE RONDON	19	Anden	-74,1507249	4,56175907
19AN00629-3	1/07/2024	10/07/2024	113,95025	KR 20BBIS 68C 17S	JUAN JOSE RONDON	19	Anden	-74,1509343	4,56195869
19AN00630-1	11/07/2024	17/07/2024	42,86576	CL 69 S -30	LAVISTA LUCERO A	19	Anden	-74,1447712	4,54954604
19AN00630-2	11/07/2024	17/07/2024	31,31428	CL 69 S 18A 22	LAVISTA LUCERO A	19	Anden	-74,1446887	4,54956177
19AN00630-3	11/07/2024	17/07/2024	46,24478	CL 69 S 18A 22	LAVISTA LUCERO A	19	Anden	-74,1446073	4,54958214
19AN00630-4	11/07/2024	17/07/2024	24,49264	KR 18ABIS 68 51S	LAVISTA LUCERO A	19	Anden	-74,1444814	4,5496325



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00630-5	11/07/2024	17/07/2024	67,01230	CL 69 S 18A 38	LAVISTA LUCERO A	19	Anden	-74,1449154	4,54960588
19AN00630-6	11/07/2024	17/07/2024	299,86323	CL 68A S 18A 38	LAVISTA LUCERO A	19	Anden	-74,144997	4,54977497
19AN00631-1	11/07/2024	17/07/2024	479,22860	KR 18ABISA 68 38 S	LAVISTA LUCERO A	19	Anden	-74,1449905	4,55011741
19AN00632-1	11/07/2024	17/07/2024	128,34640	CL 69A S 18B 30	LAVISTA LUCERO A	19	Anden	-74,1454959	4,54869954
19AN00632-2	11/07/2024	17/07/2024	311,93191	CL 69 S 18B 35	LAVISTA LUCERO A	19	Anden	-74,1453115	4,54898029
19AN00634-1	11/07/2024	17/07/2024	93,80410	CL 74C S 18M 41	NACIONES UNIDAS	19	Anden	-74,1510878	4,53979458
19AN00635-1	11/07/2024	17/07/2024	47,86564	CL 79BIS S 18M 02	NACIONES UNIDAS	19	Anden	-74,1510941	4,53881148
19AN00636-1	11/07/2024	17/07/2024	121,10811	CL 71 S 16F 31	SOTAVENTO	19	Anden	-74,1328292	4,53986039
19AN00636-2	11/07/2024	17/07/2024	163,15019	CL 71 S 16F 49	SOTAVENTO	19	Anden	-74,1328775	4,53995892
19AN00636-3	11/07/2024	17/07/2024	742,96246	KR 17 67 90 S	SOTAVENTO	19	Anden	-74,1364515	4,54942296
19AN00637-1	11/07/2024	17/07/2024	8,71364	CL 71BIS S 16U 19	QUINTAS DEL SUR	19	Anden	-74,1367681	4,54598131
19AN00637-3	11/07/2024	17/07/2024	237,50886	CL 71BIS S 17 51	QUINTAS DEL SUR	19	Anden	-74,1370618	4,54659084
19AN00637-4	11/07/2024	17/07/2024	8,64000	CL 70C S 17A 00	QUINTAS DEL SUR	19	Anden	-74,1372166	4,54705859
19AN00638-1	11/07/2024	17/07/2024	624,26950	CL 71 S 16M 02	CASA DE TEJA	19	Anden	-74,1354645	4,544465
19AN00639-1	11/07/2024	17/07/2024	695,91784	CL 71 S 16M 02	CASA DE TEJA	19	Anden	-74,1341642	4,54197804
19AN00640-1	11/07/2024	17/07/2024	12,61062	CL 80B S 18A 05	EL MINUTO DE MARI	19	Anden	-74,1427247	4,53647377
19AN00641-1	11/07/2024	17/07/2024	16,91276	CL 80B S 17F 69	EL MINUTO DE MARI	19	Anden	-74,1426556	4,53642125
19AN00641-11	11/07/2024	17/07/2024	30,27850	KR 17F 79 99 S	EL MINUTO DE MARI	19	Anden	-74,141338	4,53732828
19AN00641-12	11/07/2024	17/07/2024	41,03104	KR 17C 79 31 S	EL MINUTO DE MARI	19	Anden	-74,1407008	4,53733248
19AN00641-13	11/07/2024	17/07/2024	72,63590	KR 17G 79 31 S	EL MINUTO DE MARI	19	Anden	-74,1416055	4,53739781
19AN00641-14	11/07/2024	17/07/2024	11,97785	KR 17GBIS 79 02 S	EL MINUTO DE MARI	19	Anden	-74,1417578	4,53779913
19AN00641-2	11/07/2024	17/07/2024	20,36519	KR 18A 80A 53 S	EL MINUTO DE MARI	19	Anden	-74,1427198	4,53657917
19AN00641-3	11/07/2024	17/07/2024	7,92892	KR 18A 80A 45 S	EL MINUTO DE MARI	19	Anden	-74,142716	4,53662431
19AN00641-4	11/07/2024	17/07/2024	20,64410	KR 18 18 12	EL MINUTO DE MARI	19	Anden	-74,1423068	4,5368051
19AN00641-5	11/07/2024	17/07/2024	10,33334	KR 18A 80A 27 S	EL MINUTO DE MARI	19	Anden	-74,1427001	4,53681764
19AN00641-6	11/07/2024	17/07/2024	9,81395	KR 18 18 12	EL MINUTO DE MARI	19	Anden	-74,1422447	4,53688643
19AN00641-7	11/07/2024	17/07/2024	25,17656	KR 18 18 12	EL MINUTO DE MARI	19	Anden	-74,1413023	4,53702264
19AN00641-8	11/07/2024	17/07/2024	526,46698	KR 18 18 12	EL MINUTO DE MARI	19	Anden	-74,1412085	4,53714209
19AN00641-9	11/07/2024	17/07/2024	25,92726	KR 18 18 12	EL MINUTO DE MARI	19	Anden	-74,1410772	4,53720827
19AN00642-1	11/07/2024	17/07/2024	9,57656	KR 18A 80B 11 S	EL MINUTO DE MARI	19	Anden	-74,1427318	4,53639574
19AN00644-1	11/07/2024	17/07/2024	23,54852	KR 18CBISA 80A 41	EL MINUTO DE MARI	19	Anden	-74,1451116	4,53651596
19AN00644-2	11/07/2024	17/07/2024	3,79441	KR 18CBISA 80A 24	EL MINUTO DE MARI	19	Anden	-74,1449313	4,53667498
19AN00644-3	11/07/2024	17/07/2024	11,46880	KR 18CBISA 80A 35	EL MINUTO DE MARI	19	Anden	-74,145039	4,53670927
19AN00646-1	1/07/2024	10/07/2024	33,44999	TV 38ABIS 72D 85 S	RBORIZADORA ALT	19	Anden	-74,1635616	4,56668876
19AN00647-1	1/07/2024	10/07/2024	8,07445	DG 73 S 38A 39	RBORIZADORA ALT	19	Anden	-74,1636669	4,56676927
19AN00647-2	1/07/2024	10/07/2024	15,35934	DG 73 S 38A 43	RBORIZADORA ALT	19	Anden	-74,1636395	4,56681987
19AN00647-3	1/07/2024	10/07/2024	54,22905	DG 73A S -35	RBORIZADORA ALT	19	Anden	-74,1639236	4,56690446
19AN00648-1	1/07/2024	10/07/2024	20,89659	CL 74 S -36	RBORIZADORA ALT	19	Anden	-74,1647371	4,56728475
19AN00648-2	1/07/2024	10/07/2024	67,69054	CL 74 S -52	RBORIZADORA ALT	19	Anden	-74,1647757	4,56742506
19AN00648-3	1/07/2024	10/07/2024	85,55625	CL 74 S -52	RBORIZADORA ALT	19	Anden	-74,164711	4,56741838
19AN00648-4	1/07/2024	10/07/2024	9,66290	CL 74 S 38A 60	RBORIZADORA ALT	19	Anden	-74,1646847	4,56751752
19AN00649-1	1/07/2024	10/07/2024	29,59700	DG 74ABIS S 38A 24	RBORIZADORA ALT	19	Anden	-74,1652413	4,56702545
19AN00649-2	1/07/2024	10/07/2024	146,45836	DG 74A S -19	RBORIZADORA ALT	19	Anden	-74,1650019	4,56703928
19AN00649-3	1/07/2024	10/07/2024	135,65743	DG 74A S 38A 31	RBORIZADORA ALT	19	Anden	-74,1651908	4,56711506
19AN00649-4	1/07/2024	10/07/2024	38,22903	DG 74A S 38A 26	RBORIZADORA ALT	19	Anden	-74,165096	4,56718494
19AN00649-5	1/07/2024	10/07/2024	295,42851	TV 38B 74 01	RBORIZADORA ALT	19	Anden	-74,1649099	4,56727807
19AN00650-1	1/07/2024	10/07/2024	45,96744	CL 74 S -54	RBORIZADORA ALT	19	Anden	-74,1648243	4,56685415
19AN00650-2	1/07/2024	10/07/2024	10,11149	CL 74 S -62	RBORIZADORA ALT	19	Anden	-74,1647954	4,56694586
19AN00650-3	1/07/2024	10/07/2024	37,18487	TV 38A 74A 01 S	RBORIZADORA ALT	19	Anden	-74,1648927	4,56692841
19AN00650-4	1/07/2024	10/07/2024	117,12831	CL 74 S -16	RBORIZADORA ALT	19	Anden	-74,1647683	4,56714117
19AN00651-1	1/07/2024	10/07/2024	155,58942	DG 73ABIS S 38 44	RBORIZADORA ALT	19	Anden	-74,1643013	4,56702216
19AN00652-1	1/07/2024	10/07/2024	288,01910	DG 73ABIS S 36D 22	RBORIZADORA ALT	19	Anden	-74,164678	4,56587521
19AN00653-1	1/07/2024	10/07/2024	221,43874	CL 73B S 37 04	RBORIZADORA ALT	19	Anden	-74,1648613	4,56598518
19AN00654-1	1/07/2024	10/07/2024	32,74379	TV 35D 72F 34 S	RBORIZADORA ALT	19	Anden	-74,163879	4,56498884
19AN00654-2	1/07/2024	10/07/2024	34,06215	TV 35D 72F 06 S	RBORIZADORA ALT	19	Anden	-74,1636439	4,56515827
19AN00654-3	1/07/2024	10/07/2024	48,90928	TV 35D 72F 04 S	RBORIZADORA ALT	19	Anden	-74,1635242	4,56513715
19AN00655-1	1/07/2024	10/07/2024	1413,95107	CL 72G S 35 03	RBORIZADORA ALT	19	Anden	-74,1640922	4,56449117
19AN00655-2	1/07/2024	10/07/2024	231,30798	KR 35A 72F 05 S	RBORIZADORA ALT	19	Anden	-74,1634785	4,56467158
19AN00656-1	1/07/2024	10/07/2024	77,83589	CL 72H S 34A 02	RBORIZADORA ALT	19	Anden	-74,1640845	4,56369644
19AN00656-2	1/07/2024	10/07/2024	239,67821	CL 72GBIS S 34C 04	RBORIZADORA ALT	19	Anden	-74,1640861	4,56376313
19AN00657-1	1/07/2024	10/07/2024	145,06809	KR 34BIS -47S	RBORIZADORA ALT	19	Anden	-74,1645197	4,56332742
19AN00657-2	1/07/2024	10/07/2024	84,69375	KR 34BIS 72H 11 S	RBORIZADORA ALT	19	Anden	-74,164232	4,56338907





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00658-1	1/07/2024	10/07/2024	157,30841	CL 72F S 34 29	RBORIZADORA ALT	19	Anden	-74,1639809	4,56368816
19AN00658-2	1/07/2024	10/07/2024	46,39436	CL 72F S 34A 19	RBORIZADORA ALT	19	Anden	-74,1638827	4,56385555
19AN00658-3	1/07/2024	10/07/2024	97,22750	CL 72F S 34A 31	RBORIZADORA ALT	19	Anden	-74,1637578	4,56393073
19AN00659-1	1/07/2024	10/07/2024	32,87838	CL 72F S -05	RBORIZADORA ALT	19	Anden	-74,1639317	4,56344179
19AN00659-2	1/07/2024	10/07/2024	40,07269	CL 72F S -17	RBORIZADORA ALT	19	Anden	-74,163977	4,56353163
19AN00660-1	1/07/2024	10/07/2024	34,94997	DG 72F S -31	RBORIZADORA ALT	19	Anden	-74,1641442	4,56296674
19AN00660-2	1/07/2024	10/07/2024	117,58844	KR 34 72F 05S	RBORIZADORA ALT	19	Anden	-74,1639601	4,56332139
19AN00661-1	1/07/2024	10/07/2024	10,56301	DG 72F S 32 03	RBORIZADORA ALT	19	Anden	-74,1646957	4,56210052
19AN00661-2	1/07/2024	10/07/2024	10,11678	DG 72F S 32 09	RBORIZADORA ALT	19	Anden	-74,1646572	4,56216119
19AN00661-3	1/07/2024	10/07/2024	26,52947	DG 72F S -41	RBORIZADORA ALT	19	Anden	-74,1645187	4,56237936
19AN00661-4	1/07/2024	10/07/2024	20,40486	DG 72F S 32 53	RBORIZADORA ALT	19	Anden	-74,1644509	4,56248746
19AN00661-5	1/07/2024	10/07/2024	14,25227	DG 72FBIS S 32B 13	RBORIZADORA ALT	19	Anden	-74,16451	4,56259772
19AN00661-6	1/07/2024	10/07/2024	117,90213	DG 72FBIS S 33 07	RBORIZADORA ALT	19	Anden	-74,1644526	4,56268849
19AN00661-7	1/07/2024	10/07/2024	163,26807	DG 72F S 33 03	RBORIZADORA ALT	19	Anden	-74,1643971	4,56266706
19AN00662-1	1/07/2024	10/07/2024	54,19595	DG 72F S -20	RBORIZADORA ALT	19	Anden	-74,1645156	4,56217769
19AN00662-2	1/07/2024	10/07/2024	19,20978	DG 72F S -52	RBORIZADORA ALT	19	Anden	-74,1643335	4,56245736
19AN00663-1	1/07/2024	10/07/2024	260,44408	CL 72D S 31 38	RBORIZADORA ALT	19	Anden	-74,1637036	4,56223346
19AN00663-2	1/07/2024	10/07/2024	318,38615	CL 72C S 33 11	RBORIZADORA ALT	19	Anden	-74,1634967	4,56262812
19AN00663-3	1/07/2024	10/07/2024	94,35313	CL 72D S -44	RBORIZADORA ALT	19	Anden	-74,1637969	4,56284291
19AN00663-4	1/07/2024	10/07/2024	149,43461	DG 72D S 33 67	RBORIZADORA ALT	19	Anden	-74,1638738	4,56289051
19AN00663-5	1/07/2024	10/07/2024	260,03765	CL 72C S -46	RBORIZADORA ALT	19	Anden	-74,1635198	4,56291389
19AN00664-1	1/07/2024	10/07/2024	41,73328	CL 72B S -12	RBORIZADORA ALT	19	Anden	-74,1629241	4,56350144
19AN00664-2	1/07/2024	10/07/2024	57,39301	CL 72B S 34A 28	RBORIZADORA ALT	19	Anden	-74,1629078	4,56361395
19AN00664-3	1/07/2024	10/07/2024	29,94364	DG 72BBIS S 34A 1	RBORIZADORA ALT	19	Anden	-74,1632334	4,56363882
19AN00664-4	1/07/2024	10/07/2024	42,59715	CL 72B S -12	RBORIZADORA ALT	19	Anden	-74,1628897	4,56373027
19AN00664-6	1/07/2024	10/07/2024	44,15828	KR 34C -53S	RBORIZADORA ALT	19	Anden	-74,1632849	4,56384392
19AN00665-1	1/07/2024	10/07/2024	7,73601	KR 34C 72B 08S	RBORIZADORA ALT	19	Anden	-74,1629148	4,56390273
19AN00665-2	1/07/2024	10/07/2024	67,44123	CL 72B S -28	RBORIZADORA ALT	19	Anden	-74,1628735	4,56385627
19AN00665-3	1/07/2024	10/07/2024	13,29653	KR 34C -20S	RBORIZADORA ALT	19	Anden	-74,1630151	4,56391744
19AN00665-4	1/07/2024	10/07/2024	51,44777	KR 34C -45S	RBORIZADORA ALT	19	Anden	-74,1631787	4,56394192
19AN00665-5	1/07/2024	10/07/2024	19,55926	KR 34C -53S	RBORIZADORA ALT	19	Anden	-74,1633479	4,56396981
19AN00665-6	1/07/2024	10/07/2024	19,39762	KR 34C -53S	RBORIZADORA ALT	19	Anden	-74,1632735	4,56403022
19AN00665-7	1/07/2024	10/07/2024	211,58919	KR 35 -57S	RBORIZADORA ALT	19	Anden	-74,1633344	4,56406725
19AN00666-1	1/07/2024	10/07/2024	116,75475	CL 72B S 34C 28	RBORIZADORA ALT	19	Anden	-74,1628315	4,56413382
19AN00666-2	1/07/2024	10/07/2024	135,58473	KR 35A 72B 56S	RBORIZADORA ALT	19	Anden	-74,1633076	4,56431777
19AN00667-1	1/07/2024	10/07/2024	52,42761	KR 35A -49S	RBORIZADORA ALT	19	Anden	-74,1631445	4,56441398
19AN00667-2	1/07/2024	10/07/2024	13,10645	KR 35A 72B 56S	RBORIZADORA ALT	19	Anden	-74,1632755	4,56443395
19AN00667-3	1/07/2024	10/07/2024	121,82620	CL 72B S -24	RBORIZADORA ALT	19	Anden	-74,1627963	4,5643608
19AN00667-4	1/07/2024	10/07/2024	15,41960	KR 35A 72B 56S	RBORIZADORA ALT	19	Anden	-74,1632052	4,56451134
19AN00668-1	1/07/2024	10/07/2024	7,08244	KR 35B 72B 52S	RBORIZADORA ALT	19	Anden	-74,1631918	4,56460691
19AN00668-2	1/07/2024	10/07/2024	129,25948	KR 35A 72B 56S	RBORIZADORA ALT	19	Anden	-74,1632448	4,56454446
19AN00668-3	1/07/2024	10/07/2024	20,49908	KR 35B -49S	RBORIZADORA ALT	19	Anden	-74,1631102	4,56464427
19AN00668-4	1/07/2024	10/07/2024	29,98526	KR 35B -53S	RBORIZADORA ALT	19	Anden	-74,1632043	4,56466101
19AN00668-5	1/07/2024	10/07/2024	111,00431	CL 72B S 35A 28	RBORIZADORA ALT	19	Anden	-74,1627632	4,56460043
19AN00668-6	1/07/2024	10/07/2024	23,68096	KR 36 -29S	RBORIZADORA ALT	19	Anden	-74,1629134	4,56485532
19AN00668-7	1/07/2024	10/07/2024	139,14499	KR 36 -57S	RBORIZADORA ALT	19	Anden	-74,1632155	4,56478673
19AN00668-8	1/07/2024	10/07/2024	39,37008	KR 36 -57S	RBORIZADORA ALT	19	Anden	-74,1631798	4,56489372
19AN00668-9	1/07/2024	10/07/2024	124,88550	CL 72B S 35B 32	RBORIZADORA ALT	19	Anden	-74,162728	4,56483035
19AN00669-1	1/07/2024	10/07/2024	24,13564	KR 36A -60S	RBORIZADORA ALT	19	Anden	-74,1631916	4,56507458
19AN00669-2	1/07/2024	10/07/2024	36,14119	KR 36A -44S	RBORIZADORA ALT	19	Anden	-74,1630161	4,56510661
19AN00669-3	1/07/2024	10/07/2024	168,92816	KR 36A -60S	RBORIZADORA ALT	19	Anden	-74,163243	4,56503286
19AN00669-4	1/07/2024	10/07/2024	12,91158	KR 36A -60S	RBORIZADORA ALT	19	Anden	-74,1631681	4,56512594
19AN00669-5	1/07/2024	10/07/2024	2,85423	KR 36A 72B 65 S	RBORIZADORA ALT	19	Anden	-74,1632113	4,56513458
19AN00669-6	1/07/2024	10/07/2024	24,32963	KR 36A 72B 65 S	RBORIZADORA ALT	19	Anden	-74,163269	4,56514526
19AN00669-7	1/07/2024	10/07/2024	125,21392	KR 36A 72B 65 S	RBORIZADORA ALT	19	Anden	-74,1632988	4,565242
19AN00669-8	1/07/2024	10/07/2024	16,46878	KR 36A 72B 65 S	RBORIZADORA ALT	19	Anden	-74,1633545	4,56526618
19AN00670-1	1/07/2024	10/07/2024	128,04142	KR 33 72D 09 S	RBORIZADORA ALT	19	Anden	-74,1638931	4,56246388
19AN00671-1	1/07/2024	10/07/2024	207,63796	TV 36 72F 59 S	RBORIZADORA ALT	19	Anden	-74,1640381	4,56516235
19AN00671-2	1/07/2024	10/07/2024	152,66787	TV 35D 72F 04 S	RBORIZADORA ALT	19	Anden	-74,1636019	4,56532108
19AN00671-3	1/07/2024	10/07/2024	64,79271	TV 39 72D 86 S	RBORIZADORA ALT	19	Anden	-74,1634084	4,56693263
19AN00672-1	1/07/2024	10/07/2024	21,91831	DG 73 S 38A 27	RBORIZADORA ALT	19	Anden	-74,1637128	4,56670855
19AN00673-1	1/07/2024	10/07/2024	225,72007	CL 73B S -10	RBORIZADORA ALT	19	Anden	-74,1650494	4,56614953



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00674-1	1/07/2024	10/07/2024	117,94833	TV 40A 72A 74 S	RBORIZADORA ALT	19	Anden	-74,1623062	4,56713417
19AN00674-2	1/07/2024	10/07/2024	11,56412	KR 42 73A 02 S	RBORIZADORA ALT	19	Anden	-74,1627352	4,56809185
19AN00674-3	1/07/2024	10/07/2024	13,60591	KR 42 IN 1	RBORIZADORA ALT	19	Anden	-74,1628093	4,56809663
19AN00674-4	1/07/2024	10/07/2024	113,60029	KR 42 73A 10S	RBORIZADORA ALT	19	Anden	-74,1631285	4,56807896
19AN00674-5	1/07/2024	10/07/2024	172,75423	KR 42 IN 1	RBORIZADORA ALT	19	Anden	-74,1629639	4,56807015
19AN00675-1	1/07/2024	10/07/2024	39,26475	CL 72F S 34A 35	RBORIZADORA ALT	19	Anden	-74,1636295	4,56405003
19AN00676-1	1/07/2024	10/07/2024	190,43419	KR 42 73A 10S	RBORIZADORA ALT	19	Anden	-74,1639906	4,56786605
19AN00676-2	1/07/2024	10/07/2024	228,50060	KR 42 73A 10S	RBORIZADORA ALT	19	Anden	-74,1634429	4,56805765
19AN00677-1	1/07/2024	10/07/2024	40,15559	KR 37 79A 09S	RBORIZADORA ALT	19	Anden	-74,1697895	4,56607204
19AN00677-2	1/07/2024	10/07/2024	729,14816	KR 37 79A 03S	RBORIZADORA ALT	19	Anden	-74,1694795	4,56607647
19AN00678-1	1/07/2024	10/07/2024	148,53332	CL 78D S 36 00	RBORIZADORA ALT	19	Anden	-74,1694561	4,56524935
19AN00678-2	1/07/2024	10/07/2024	351,61910	CL 78D S 36 00	RBORIZADORA ALT	19	Anden	-74,1691295	4,56539041
19AN00678-3	1/07/2024	10/07/2024	55,26794	CL 78D S 36 00	RBORIZADORA ALT	19	Anden	-74,1692002	4,56549201
19AN00678-4	1/07/2024	10/07/2024	179,59887	CL 78D S 36 24	RBORIZADORA ALT	19	Anden	-74,1692168	4,56568187
19AN00679-1	1/07/2024	10/07/2024	50,88618	TV 34 79 75 S	RBORIZADORA ALT	19	Anden	-74,1688212	4,56436002
19AN00679-2	1/07/2024	10/07/2024	36,26525	TV 34 79 75 S	RBORIZADORA ALT	19	Anden	-74,1686727	4,56449981
19AN00679-3	1/07/2024	10/07/2024	32,82841	TV 34 79 75 S	RBORIZADORA ALT	19	Anden	-74,1690425	4,56452115
19AN00680-1	1/07/2024	10/07/2024	36,83442	CL 76 S 33 55	RBORIZADORA ALT	19	Anden	-74,1679788	4,56474742
19AN00680-2	1/07/2024	10/07/2024	138,99539	CL 76 S 33 60	RBORIZADORA ALT	19	Anden	-74,1680422	4,56487174
19AN00681-1	1/07/2024	10/07/2024	63,00379	CL 75C S -48	RBORIZADORA ALT	19	Anden	-74,1677754	4,56456049
19AN00681-2	1/07/2024	10/07/2024	36,78292	CL 75C S 33 64	RBORIZADORA ALT	19	Anden	-74,1676251	4,56465047
19AN00681-3	1/07/2024	10/07/2024	6,89289	CL 75C S 33 64	RBORIZADORA ALT	19	Anden	-74,1676966	4,56469188
19AN00681-4	1/07/2024	10/07/2024	69,21431	CL 75C S 33 63	RBORIZADORA ALT	19	Anden	-74,167807	4,56475698
19AN00682-1	1/07/2024	10/07/2024	43,80818	CL 75A S -25	RBORIZADORA ALT	19	Anden	-74,1674149	4,56409975
19AN00682-2	1/07/2024	10/07/2024	62,56470	CL 75A S -53	RBORIZADORA ALT	19	Anden	-74,167305	4,56429279
19AN00682-3	1/07/2024	10/07/2024	100,72486	CL 75BIS S 33 64	RBORIZADORA ALT	19	Anden	-74,167097	4,56434749
19AN00682-4	1/07/2024	10/07/2024	139,83316	CL 75B S -33	RBORIZADORA ALT	19	Anden	-74,1676111	4,56430031
19AN00682-5	1/07/2024	10/07/2024	92,92347	CL 75B S 33 64	RBORIZADORA ALT	19	Anden	-74,1673517	4,56449415
19AN00683-1	1/07/2024	10/07/2024	118,72523	CL 75 S 32 45	RBORIZADORA ALT	19	Anden	-74,1671384	4,56349408
19AN00683-2	1/07/2024	10/07/2024	95,65721	CL 75 S 32 64	RBORIZADORA ALT	19	Anden	-74,1669225	4,56359236
19AN00683-3	1/07/2024	10/07/2024	16,08511	CL 75 S 33 05	RBORIZADORA ALT	19	Anden	-74,1670404	4,56366122
19AN00683-4	1/07/2024	10/07/2024	47,45124	CL 75BIS S -60	RBORIZADORA ALT	19	Anden	-74,1673264	4,56370522
19AN00683-5	1/07/2024	10/07/2024	102,16699	CL 75 S 33 04	RBORIZADORA ALT	19	Anden	-74,16716	4,56372837
19AN00683-6	1/07/2024	10/07/2024	10,55079	CL 75BIS S 32 64	RBORIZADORA ALT	19	Anden	-74,1672793	4,56379362
19AN00683-7	1/07/2024	10/07/2024	48,32819	CL 75BIS S 33 04	RBORIZADORA ALT	19	Anden	-74,1673455	4,56383405
19AN00683-8	1/07/2024	10/07/2024	144,83566	CL 75BIS S -32	RBORIZADORA ALT	19	Anden	-74,167136	4,56404208
19AN00683-9	1/07/2024	10/07/2024	68,26738	CL 75 S 33 65	RBORIZADORA ALT	19	Anden	-74,1668732	4,56422075
19AN00684-1	1/07/2024	10/07/2024	134,77300	CL 73ABIS S -28	RBORIZADORA ALT	19	Anden	-74,1655277	4,56381122
19AN00684-2	1/07/2024	10/07/2024	7,51970	CL 73ABIS S 34B 06	RBORIZADORA ALT	19	Anden	-74,1654182	4,56400037
19AN00684-3	1/07/2024	10/07/2024	65,67145	CL 73ABIS S 34B 03	RBORIZADORA ALT	19	Anden	-74,1655374	4,56406875
19AN00685-1	1/07/2024	10/07/2024	173,04209	CL 73A S 34B 56	RBORIZADORA ALT	19	Anden	-74,1647574	4,56437695
19AN00685-2	1/07/2024	10/07/2024	70,17702	CL 73A S 34B 56	RBORIZADORA ALT	19	Anden	-74,1648618	4,56444092
19AN00686-1	1/07/2024	10/07/2024	25,26169	CL 74A S 33 65	RBORIZADORA ALT	19	Anden	-74,1665543	4,56396563
19AN00686-2	1/07/2024	10/07/2024	77,35035	TV 34BIS 74D 28 S	RBORIZADORA ALT	19	Anden	-74,1663143	4,56405286
19AN00687-1	1/07/2024	10/07/2024	114,08504	CL 75BIS S -21	RBORIZADORA ALT	19	Anden	-74,1674683	4,56345671
19AN00688-1	1/07/2024	10/07/2024	47,76213	DG 73A S 36 07	RBORIZADORA ALT	19	Anden	-74,1648639	4,56475709
19AN00688-2	1/07/2024	10/07/2024	122,56441	DG 73A S -29	RBORIZADORA ALT	19	Anden	-74,16478	4,5649146
19AN00689-1	1/07/2024	10/07/2024	53,05670	CL 75 S 34 05	RBORIZADORA ALT	19	Anden	-74,1667462	4,5643278
19AN00690-1	1/07/2024	10/07/2024	12,40969	CL 75BIS S 34 04	RBORIZADORA ALT	19	Anden	-74,1669007	4,56440906
19AN00690-2	1/07/2024	10/07/2024	13,53001	CL 75BIS S 34 05	RBORIZADORA ALT	19	Anden	-74,1669588	4,5644398
19AN00690-3	1/07/2024	10/07/2024	74,04564	CL 75A S 34 05	RBORIZADORA ALT	19	Anden	-74,167057	4,5645035
19AN00690-4	1/07/2024	10/07/2024	177,06181	CL 75BIS S -41	RBORIZADORA ALT	19	Anden	-74,1667515	4,56471529
19AN00690-5	1/07/2024	10/07/2024	63,52549	CL 75BIS S -83	RBORIZADORA ALT	19	Anden	-74,1665477	4,56507025
19AN00690-6	1/07/2024	10/07/2024	39,34291	TV 35 75A 05 S	RBORIZADORA ALT	19	Anden	-74,1667258	4,56533065
19AN00691-1	1/07/2024	10/07/2024	121,19808	CL 75B S 34 04	RBORIZADORA ALT	19	Anden	-74,1674877	4,56475124
19AN00692-1	1/07/2024	10/07/2024	110,67948	CL 76 S 34 04	RBORIZADORA ALT	19	Anden	-74,1677658	4,56490787
19AN00692-2	1/07/2024	10/07/2024	149,37926	CL 76 S 34 05	RBORIZADORA ALT	19	Anden	-74,1679693	4,56502329
19AN00693-1	1/07/2024	10/07/2024	106,71176	TV 36D 79A 46 S	RBORIZADORA ALT	19	Anden	-74,1701109	4,56602593
19AN00693-2	1/07/2024	10/07/2024	327,14032	TV 36D 79A 51 S	RBORIZADORA ALT	19	Anden	-74,1702799	4,56609978
19AN00693-3	1/07/2024	10/07/2024	50,97485	TV 36F 79A 48 S	RBORIZADORA ALT	19	Anden	-74,1704849	4,56619648
19AN00694-1	1/07/2024	10/07/2024	375,26683	TV 36D 79A 46 S	RBORIZADORA ALT	19	Anden	-74,1699467	4,56600435
19AN00695-1	1/07/2024	10/07/2024	305,75135	CL 78D S 36 48	RBORIZADORA ALT	19	Anden	-74,1693134	4,56595134



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00696-1	1/07/2024	10/07/2024	74,28841	TV 34 79 75 S	RBORIZADORA ALT	19	Anden	-74,1691458	4,5647948
19AN00696-2	1/07/2024	10/07/2024	220,91653	TV 34 79 75 S	RBORIZADORA ALT	19	Anden	-74,1688793	4,56480598
19AN00696-3	1/07/2024	10/07/2024	18,63883	TV 34 79 75 S	RBORIZADORA ALT	19	Anden	-74,1689631	4,56494328
19AN00696-4	1/07/2024	10/07/2024	127,23101	TV 34 79 75 S	RBORIZADORA ALT	19	Anden	-74,1693103	4,56501629
19AN00696-5	1/07/2024	10/07/2024	401,84576	TV 34 79 75 S	RBORIZADORA ALT	19	Anden	-74,1690545	4,56512637
19AN00697-1	1/07/2024	10/07/2024	128,20332	CL 74A S 33A 05	RBORIZADORA ALT	19	Anden	-74,166511	4,56407017
19AN00697-2	1/07/2024	10/07/2024	189,41394	CL 73B S -08	RBORIZADORA ALT	19	Anden	-74,1658301	4,56407388
19AN00697-3	1/07/2024	10/07/2024	341,60461	CL 74A S 33A 05	RBORIZADORA ALT	19	Anden	-74,1666032	4,56414505
19AN00697-4	1/07/2024	10/07/2024	42,00674	CL 73C S 34A 06	RBORIZADORA ALT	19	Anden	-74,1660714	4,56421464
19AN00697-5	1/07/2024	10/07/2024	25,39454	TV 34BIS 74D 36 S	RBORIZADORA ALT	19	Anden	-74,1662295	4,56432263
19AN00697-6	1/07/2024	10/07/2024	105,56903	CL 73C S -14	RBORIZADORA ALT	19	Anden	-74,1658988	4,56426156
19AN00697-7	1/07/2024	10/07/2024	641,68852	CL 75 S 34 33	RBORIZADORA ALT	19	Anden	-74,1663206	4,56438231
19AN00698-1	1/07/2024	10/07/2024	96,26883	CL 73A S -28	RBORIZADORA ALT	19	Anden	-74,1652868	4,56368561
19AN00698-2	1/07/2024	10/07/2024	52,27283	CL 73A S 34B 06	RBORIZADORA ALT	19	Anden	-74,1653025	4,563934
19AN00699-1	1/07/2024	10/07/2024	262,41757	KR 30 69J 09S	RBORIZADORA ALT	19	Anden	-74,1562526	4,56580408
19AN00700-1	1/07/2024	10/07/2024	199,84519	DG 71 S 40C 20	RBORIZADORA ALT	19	Anden	-74,1612799	4,5676744
19AN00701-1	1/07/2024	10/07/2024	583,80709	CL 69L S 36 10	RBORIZADORA ALT	19	Anden	-74,1587841	4,56785337
19AN00701-2	1/07/2024	10/07/2024	82,45333	CL 69K S 38 12	RBORIZADORA ALT	19	Anden	-74,1580936	4,56821342
19AN00701-3	1/07/2024	10/07/2024	195,66995	CL 69L S 38 20	RBORIZADORA ALT	19	Anden	-74,1583855	4,56834452
19AN00702-1	1/07/2024	10/07/2024	191,40365	TV 40C 70A 06 S	RBORIZADORA ALT	19	Anden	-74,1593163	4,56667682
19AN00703-1	1/07/2024	10/07/2024	8,74651	CL 70 S -32	RBORIZADORA ALT	19	Anden	-74,1585542	4,56687666
19AN00703-2	1/07/2024	10/07/2024	103,58023	CL 69K S 30 85	RBORIZADORA ALT	19	Anden	-74,1581431	4,56686167
19AN00703-3	1/07/2024	10/07/2024	21,05894	CL 70 S 33 36	RBORIZADORA ALT	19	Anden	-74,1585822	4,5669351
19AN00703-4	1/07/2024	10/07/2024	76,04761	CL 69L S -23	RBORIZADORA ALT	19	Anden	-74,1583613	4,56693082
19AN00703-5	1/07/2024	10/07/2024	22,88923	CL 69L S 33 35	RBORIZADORA ALT	19	Anden	-74,1585167	4,56699305
19AN00704-1	1/07/2024	10/07/2024	143,65627	CL 70B BIS S 40 C	RBORIZADORA ALT	19	Anden	-74,1607467	4,56677683
19AN00705-1	1/07/2024	10/07/2024	409,41046	TV 40B 70A 35S	RBORIZADORA ALT	19	Anden	-74,1601066	4,56646989
19AN00705-2	1/07/2024	10/07/2024	188,12396	CL 70B S 40B 05	RBORIZADORA ALT	19	Anden	-74,1606397	4,56658219
19AN00706-1	1/07/2024	10/07/2024	216,25634	DG 71 S 40D 15	RBORIZADORA ALT	19	Anden	-74,1610885	4,56789484
19AN00706-2	1/07/2024	10/07/2024	66,96992	KR 42 70C 70 S	RBORIZADORA ALT	19	Anden	-74,1606298	4,568095
19AN00706-3	1/07/2024	10/07/2024	30,15093	KR 42 70C 70 S	RBORIZADORA ALT	19	Anden	-74,1607729	4,56819412
19AN00706-4	1/07/2024	10/07/2024	171,28921	DG 71 S 41 18	RBORIZADORA ALT	19	Anden	-74,1610089	4,56819958
19AN00706-5	1/07/2024	10/07/2024	47,26370	KR 42 70C 70 S	RBORIZADORA ALT	19	Anden	-74,1608992	4,5682975
19AN00706-6	1/07/2024	10/07/2024	64,00253	CL 71 S 41A 03	RBORIZADORA ALT	19	Anden	-74,1610597	4,56830983
19AN00706-7	1/07/2024	10/07/2024	246,86071	KR 42 70C 70 S	RBORIZADORA ALT	19	Anden	-74,1607776	4,56855855
19AN00706-8	1/07/2024	10/07/2024	113,90564	KR 42 41A 15	RBORIZADORA ALT	19	Anden	-74,1593909	4,56845535
19AN00707-1	1/07/2024	10/07/2024	208,67909	CL 69L S 39 18	RBORIZADORA ALT	19	Anden	-74,1582731	4,5686193
19AN00708-1	1/07/2024	10/07/2024	202,97084	TV 35 69J 75 S	RBORIZADORA ALT	19	Anden	-74,1586116	4,56741198
19AN00709-1	1/07/2024	10/07/2024	80,20020	CL 69K S 39 17	RBORIZADORA ALT	19	Anden	-74,1579725	4,56849586
19AN00710-1	1/07/2024	10/07/2024	372,15204	KR 30 69J 09S	RBORIZADORA ALT	19	Anden	-74,156358	4,56620122
19AN00710-2	1/07/2024	10/07/2024	67,78986	KR 31 69J 08S	RBORIZADORA ALT	19	Anden	-74,1565115	4,5664132
19AN00710-3	1/07/2024	10/07/2024	879,49848	KR 31 -16S	RBORIZADORA ALT	19	Anden	-74,1566119	4,56640937
19AN00710-4	1/07/2024	10/07/2024	532,10554	KR 32 -36S	RBORIZADORA ALT	19	Anden	-74,1570193	4,56676118
19AN00711-1	1/07/2024	10/07/2024	35,96349	DG 71 S 40C 19	RBORIZADORA ALT	19	Anden	-74,1613738	4,56784767
19AN00711-2	1/07/2024	10/07/2024	79,12084	KR 41A 71 67S	RBORIZADORA ALT	19	Anden	-74,1616415	4,56814171
19AN00711-3	1/07/2024	10/07/2024	412,59571	KR 41A -23S	RBORIZADORA ALT	19	Anden	-74,161334	4,56824872
19AN00712-1	1/07/2024	10/07/2024	262,89063	KR 42 72A 40S	RBORIZADORA ALT	19	Anden	-74,1624517	4,56825966
19AN00713-1	1/07/2024	10/07/2024	51,76791	KR 42 -35S	RBORIZADORA ALT	19	Anden	-74,1623629	4,56853339
19AN00713-2	1/07/2024	10/07/2024	14,87636	KR 42 -19S	RBORIZADORA ALT	19	Anden	-74,1622467	4,56855161
19AN00713-3	1/07/2024	10/07/2024	12,64615	KR 42 11S	RBORIZADORA ALT	19	Anden	-74,1621693	4,56855955
19AN00713-4	1/07/2024	10/07/2024	11,95244	KR 42 72A 03S	RBORIZADORA ALT	19	Anden	-74,1621123	4,56856812
19AN00713-5	1/07/2024	10/07/2024	63,98504	KR 42 -17S	RBORIZADORA ALT	19	Anden	-74,1619289	4,56859762
19AN00713-6	1/07/2024	10/07/2024	4,59216	KR 42 71 75 S	RBORIZADORA ALT	19	Anden	-74,1617699	4,56861657
19AN00713-7	1/07/2024	10/07/2024	4,65150	KR 42 71 75 S	RBORIZADORA ALT	19	Anden	-74,1617501	4,56862151
19AN00713-8	1/07/2024	10/07/2024	1,82718	KR 42 71 75 S	RBORIZADORA ALT	19	Anden	-74,1617334	4,56862479
19AN00714-1	1/07/2024	10/07/2024	34,22653	CL 70 S -54	RBORIZADORA ALT	19	Anden	-74,1582971	4,56636036
19AN00714-2	1/07/2024	10/07/2024	34,78920	CL 70 S -66	RBORIZADORA ALT	19	Anden	-74,1583508	4,56646424
19AN00715-1	1/07/2024	10/07/2024	147,00592	DG 70BISA S 31 10	RBORIZADORA ALT	19	Anden	-74,1585203	4,5661898
19AN00716-1	1/07/2024	10/07/2024	140,43354	TV 36 69K 29 S	RBORIZADORA ALT	19	Anden	-74,1586989	4,56757692
19AN00717-1	1/07/2024	10/07/2024	149,01323	KR 41A 69M 12S	RBORIZADORA ALT	19	Anden	-74,158854	4,56845141
19AN00718-1	1/07/2024	10/07/2024	3,35736	KR 42 71 75 S	RBORIZADORA ALT	19	Anden	-74,1617189	4,5686287
19AN00718-2	1/07/2024	10/07/2024	27,88733	KR 42 71 63 S	RBORIZADORA ALT	19	Anden	-74,1616478	4,56864135





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00718-3	1/07/2024	10/07/2024	15,88138	KR 42 -55S	RBORIZADORA ALT	19	Anden	-74,1615768	4,56865058
19AN00718-4	1/07/2024	10/07/2024	40,13707	KR 42 -43S	RBORIZADORA ALT	19	Anden	-74,1614775	4,56866524
19AN00718-5	1/07/2024	10/07/2024	8,30287	KR 42 -35S	RBORIZADORA ALT	19	Anden	-74,1614019	4,56867703
19AN00718-6	1/07/2024	10/07/2024	30,80612	KR 42 -27S	RBORIZADORA ALT	19	Anden	-74,1613426	4,56868632
19AN00718-7	1/07/2024	10/07/2024	43,92497	KR 42 11S	RBORIZADORA ALT	19	Anden	-74,1612278	4,56870201
19AN00719-1	1/07/2024	10/07/2024	28,12129	KR 42 -75S	RBORIZADORA ALT	19	Anden	-74,161054	4,56871875
19AN00719-2	1/07/2024	10/07/2024	30,18533	KR 42 -67S	RBORIZADORA ALT	19	Anden	-74,16093	4,56872477
19AN00719-3	1/07/2024	10/07/2024	16,90147	KR 42 -55S	RBORIZADORA ALT	19	Anden	-74,1608498	4,56872673
19AN00719-4	1/07/2024	10/07/2024	7,99058	KR 42 -51S	RBORIZADORA ALT	19	Anden	-74,1608113	4,56872734
19AN00719-5	1/07/2024	10/07/2024	28,58499	KR 42 -39S	RBORIZADORA ALT	19	Anden	-74,1607109	4,56873234
19AN00719-6	1/07/2024	10/07/2024	56,82852	KR 42 -23S	RBORIZADORA ALT	19	Anden	-74,1605942	4,56873625
19AN00720-1	1/07/2024	10/07/2024	642,65225	KR 42 -21S	RBORIZADORA ALT	19	Anden	-74,1598806	4,56883333
19AN00720-2	1/07/2024	10/07/2024	725,98391	KR 42 -71S	RBORIZADORA ALT	19	Anden	-74,1603186	4,56881453
19AN00721-1	1/07/2024	10/07/2024	103,28589	KR 42 -67S	RBORIZADORA ALT	19	Anden	-74,1595845	4,56876334
19AN00722-1	1/07/2024	10/07/2024	254,00880	CL 69M S -29	RBORIZADORA ALT	19	Anden	-74,1587234	4,56907654
19AN00722-2	1/07/2024	10/07/2024	634,74619	CL 69M S -17	RBORIZADORA ALT	19	Anden	-74,1586223	4,56942561
19AN00723-1	1/07/2024	10/07/2024	285,14990	TV 40C 70A 06 S	RBORIZADORA ALT	19	Anden	-74,1592452	4,5668346
19AN00723-2	1/07/2024	10/07/2024	80,07599	DG 71 S 40C 07	RBORIZADORA ALT	19	Anden	-74,1615578	4,56748484
19AN00723-3	1/07/2024	10/07/2024	259,57374	CL 69L S 36 10	RBORIZADORA ALT	19	Anden	-74,1589303	4,5675998
19AN00724-1	11/07/2024	17/07/2024	24,10144	CL 76 S 18D 77	CEDRITOS DEL SUR	19	Anden	-74,1458737	4,54159934
19AN00725-1	11/07/2024	17/07/2024	41,11055	KR 18F 76 09 S	CEDRITOS DEL SUR	19	Anden	-74,1461066	4,54159915
19AN00727-1	11/07/2024	17/07/2024	45,08052	CL 78 S 18B 07	CEDRITOS DEL SUR	19	Anden	-74,143777	4,53973209
19AN00728-1	11/07/2024	17/07/2024	31,30590	CL 76 S 18F 61	CEDRITOS DEL SUR	19	Anden	-74,1464699	4,54157759
19AN00729-1	1/07/2024	10/07/2024	16,75664	CL 69CBIS S 30 04	VILLA CANDELARIA	19	Anden	-74,1545491	4,56612505
19AN00729-2	1/07/2024	10/07/2024	44,96718	CL 69CBIS S 30 05	VILLA CANDELARIA	19	Anden	-74,1546543	4,56616488
19AN00730-3	1/07/2024	10/07/2024	33,36519	DG 68 S 37A 49	VILLA CANDELARIA	19	Anden	-74,1525097	4,57008687
19AN00731-1	11/07/2024	17/07/2024	112,30598	CL 74B S 27G 02	BELLA FLOR	19	Anden	-74,1634596	4,54470808
19AN00732-1	11/07/2024	17/07/2024	44,62819	CL 74B S 27F 04	BELLA FLOR	19	Anden	-74,1632231	4,5453059
19AN00733-1	11/07/2024	17/07/2024	146,76523	KR 27B 73C 31S	BELLA FLOR	19	Anden	-74,1619213	4,54499988
19AN00734-1	11/07/2024	17/07/2024	580,90700	TV 27 72D 35 S	BELLA FLOR	19	Anden	-74,1597433	4,54603954
19AN00735-1	11/07/2024	17/07/2024	121,30200	KR 27 74B 16S	BELLA FLOR SUR	19	Anden	-74,1622057	4,54253936
19AN00735-2	11/07/2024	17/07/2024	440,89701	KR 27 74B 51 S	BELLA FLOR SUR	19	Anden	-74,161831	4,54300383
19AN00735-3	11/07/2024	17/07/2024	54,61665	KR 27 74B 51 S	BELLA FLOR SUR	19	Anden	-74,1614802	4,54345071
19AN00735-4	11/07/2024	17/07/2024	99,43323	KR 27 73D 97	BELLA FLOR SUR	19	Anden	-74,1614019	4,54356574
19AN00735-5	11/07/2024	17/07/2024	3,82455	KR 27 73D 97	BELLA FLOR SUR	19	Anden	-74,1613276	4,54366667
19AN00736-1	11/07/2024	17/07/2024	30,67659	CL 78A S 16T 04	EL MOCHUELO	19	Anden	-74,1376354	4,53833795
19AN00737-1	11/07/2024	17/07/2024	51,42277	CL 78B S 16T 03	EL MOCHUELO	19	Anden	-74,1381768	4,53818648
19AN00739-1	11/07/2024	17/07/2024	10,07839	CL 77 S 16M 15	EL MOCHUELO	19	Anden	-74,1373962	4,53846103
19AN00739-2	11/07/2024	17/07/2024	16,63074	CL 78BIS S 16T 03	EL MOCHUELO	19	Anden	-74,1375241	4,53849139
19AN00741-1	11/07/2024	17/07/2024	138,98858	AC 71 S 35 28	MOCHUELO ORIENT	19	Anden	-74,1267712	4,52651162
19AN00741-2	11/07/2024	17/07/2024	338,03921	AC 71 S 35 28	MOCHUELO ORIENT	19	Anden	-74,1270344	4,52861743
19AN00741-3	11/07/2024	17/07/2024	838,94573	AC 71B S 10 71	MOCHUELO ORIENT	19	Anden	-74,1279453	4,53362789
19AN00741-8	11/07/2024	17/07/2024	6,89218	AC 71B S 10 71	MOCHUELO ORIENT	19	Anden	-74,1311111	4,53787205
19AN00742-1	18/07/2024	24/07/2024	778,72667	DG 57C S 63 48	GUADALUPE	19	Anden	-74,1544828	4,5981143
19AN00746-1	18/07/2024	24/07/2024	249,38014	AC 61 S 20C 03	RONDA	19	Anden	-74,1421372	4,56681065
19AN00747-1	18/07/2024	24/07/2024	272,52068	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden	-74,1434868	4,56712275
19AN00748-1	18/07/2024	24/07/2024	85,74047	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden	-74,1439377	4,56741747
19AN00749-1	18/07/2024	24/07/2024	347,33319	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden	-74,1444794	4,56779094
19AN00750-1	18/07/2024	24/07/2024	33,51928	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden	-74,1453482	4,56839488
19AN00751-1	1/07/2024	10/07/2024	10,97484	KR 39 69H 02S	RBORIZADORA ALTA	19	Anden	-74,1558126	4,56866013
19AN00752-1	18/07/2024	24/07/2024	27,59976	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1478111	4,57033687
19AN00753-1	18/07/2024	24/07/2024	2,84215	CL 59 S 22B 98	EL CHIRCAL SUR	19	Anden	-74,1445169	4,57041786
19AN00754-1	18/07/2024	24/07/2024	131,47672	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1479909	4,57095469
19AN00755-1	18/07/2024	24/07/2024	28,19339	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Anden	-74,1498686	4,57148907
19AN00756-1	18/07/2024	24/07/2024	16,81759	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Anden	-74,1500176	4,57159112
19AN00757-1	18/07/2024	24/07/2024	151,96224	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Anden	-74,1502898	4,57177071
19AN00758-1	18/07/2024	24/07/2024	15,06502	CL 58A S -11	EL CHIRCAL SUR	19	Anden	-74,1448913	4,57194385
19AN00759-1	18/07/2024	24/07/2024	63,79737	KR 45B 60A 50 S	LOS LAURELES II	19	Anden	-74,1506752	4,57203504
19AN00760-1	18/07/2024	24/07/2024	52,82172	KR 45B 60A 50 S	LOS LAURELES II	19	Anden	-74,1508578	4,57215991
19AN00761-1	18/07/2024	24/07/2024	13,49869	KR 45B 60A 50 S	LOS LAURELES II	19	Anden	-74,1511437	4,57241153
19AN00762-1	18/07/2024	24/07/2024	211,14716	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1480361	4,57194411
19AN00763-1	18/07/2024	24/07/2024	142,01235	TV 37 37 99	RBORIZADORA BAJ	19	Anden	-74,1510495	4,57255048



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00764-1	18/07/2024	24/07/2024	93,76248	TV 37 37 99	RBORIZADORA BAJ	19	Anden	-74,1509157	4,57274659
19AN00765-1	18/07/2024	24/07/2024	51,00134	TV 28 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1480189	4,57267959
19AN00766-1	18/07/2024	24/07/2024	98,94816	AC 61 S 36 98	RBORIZADORA BAJ	19	Anden	-74,1508043	4,57290997
19AN00767-1	18/07/2024	24/07/2024	88,43610	CL 59BBIS S 38 00	RBORIZADORA BAJ	19	Anden	-74,1506991	4,57306402
19AN00768-1	18/07/2024	24/07/2024	55,15625	CL 59BBIS S 38 00	RBORIZADORA BAJ	19	Anden	-74,1506154	4,57318684
19AN00769-1	18/07/2024	24/07/2024	207,80202	KR 42 58C 01 S	RBORIZADORA BAJ	19	Anden	-74,1482055	4,57329248
19AN00770-1	1/07/2024	10/07/2024	59,92906	CL 68A S 48 44	VERONA	19	Anden	-74,1554615	4,57648633
19AN00771-1	1/07/2024	10/07/2024	283,87001	CL 68 S 48D 34	VERONA	19	Anden	-74,1560111	4,57752116
19AN00772-1	1/07/2024	10/07/2024	83,18499	CL 68A S 49 44	VERONA	19	Anden	-74,1565548	4,57853868
19AN00773-1	1/07/2024	10/07/2024	14,94987	KR 49D 49C 18	VERONA	19	Anden	-74,1566746	4,57876296
19AN00774-1	1/07/2024	10/07/2024	170,74961	KR 49D 49C 50	VERONA	19	Anden	-74,1568317	4,57906577
19AN00775-1	1/07/2024	10/07/2024	19,47141	AC 68 S 49D 51	VERONA	19	Anden	-74,1570396	4,57944551
19AN00776-1	25/07/2024	31/07/2024	13,33303	TV 73J 62J 59 S	GALICIA	19	Anden	-74,1713364	4,58719382
19AN00777-1	25/07/2024	31/07/2024	58,02322	KR 75 59 20S	LA ESTANCIA	19	Anden	-74,1752971	4,59291915
19AN00778-1	18/07/2024	24/07/2024	23,48896	CL 58A S 66 54	MADELENA	19	Anden	-74,1575557	4,59459649
19AN00779-1	18/07/2024	24/07/2024	26,04346	CL 58A S 66 24	MADELENA	19	Anden	-74,1572787	4,59462575
19AN00782-1	18/07/2024	24/07/2024	77,26821	CL 63 S -13	MEISSEN	19	Anden	-74,1361926	4,56562368
19AN00783-1	11/07/2024	17/07/2024	468,31691	CL 73A S - KR 18G 1	ESTRELLA DEL SUR	19	Anden	-74,1470603	4,54418857
19AN00784-1	18/07/2024	24/07/2024	1055,42299	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,1568935	4,58084818
19AN00784-2	18/07/2024	24/07/2024	68,35950	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,1571545	4,58090298
19AN00784-4	18/07/2024	24/07/2024	973,12323	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,1573432	4,58102732
19AN00784-5	18/07/2024	24/07/2024	845,85560	CL 59C S 51 21	EL ENSUENO	19	Anden	-74,1567564	4,58100797
19AN00784-6	18/07/2024	24/07/2024	467,20821	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,1572435	4,58118857
19AN00784-7	18/07/2024	24/07/2024	442,96378	AC 68 S 51 20	EL ENSUENO	19	Anden	-74,1571918	4,58134481
19AN00784-8	18/07/2024	24/07/2024	228,23495	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,1576075	4,58131006
19AN00784-9	18/07/2024	24/07/2024	1300,24711	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,1577428	4,58172177
19AN00790-1	18/07/2024	24/07/2024	6,52843	CL 60A S 64 21	MADELENA	19	Anden	-74,1548805	4,59275732
19AN00791	25/07/2024	31/07/2024	128,53035	KR 71 - CL 62A S	CON DE LA VALVAN	19	Anden	-74,1636435	4,59084118
19PQ00001	25/07/2024	31/07/2024	460,85122	CL 62B S -34	GALICIA	19	Parque	-74,1727705	4,5903745
19PQ00002	25/07/2024	31/07/2024	536,15000	CL 62C S 74-46	GALICIA	19	Parque	-74,1729227	4,59011094
19PQ00003	25/07/2024	31/07/2024	217,05886	TV 73B 57R 02 S	GALICIA	19	Parque	-74,1696419	4,59555648
19PQ00004	25/07/2024	31/07/2024	122,03055	KR 73 57R 01 S	GALICIA	19	Parque	-74,1695078	4,59559228
19PQ00005	25/07/2024	31/07/2024	90,76815	KR 73 57R 01 S	GALICIA	19	Parque	-74,1692395	4,59555845
19PQ00006	25/07/2024	31/07/2024	47,92780	TV 73B 57R 10 S	GALICIA	19	Parque	-74,1693181	4,59551863
19PQ00007	25/07/2024	31/07/2024	51,34787	TV 73B 57R 10 S	GALICIA	19	Parque	-74,169382	4,59546125
19PQ00008	25/07/2024	31/07/2024	28,59110	KR 73 57R 03 S	GALICIA	19	Parque	-74,1694028	4,59553876
19PQ00009	25/07/2024	31/07/2024	10,85187	TV 73B 57R 10 S	GALICIA	19	Parque	-74,1694471	4,59551169
19PQ00010	25/07/2024	31/07/2024	53,63868	TV 73B 57R 10 S	GALICIA	19	Parque	-74,169289	4,59544844
19PQ00011	25/07/2024	31/07/2024	188,65045	KR 73 57R 01 S	GALICIA	19	Parque	-74,1690797	4,59552096
19PQ00013	18/07/2024	24/07/2024	326,02406	CL 59 S 65 01	MADELENA	19	Parque	-74,1559923	4,59375702
19PQ00014	25/07/2024	31/07/2024	2827,45602	KR 72 57R-91S	BARLOVENTO	19	Parque	-74,1677476	4,59154468
19PQ00015	25/07/2024	31/07/2024	85,11070	CL 62 S 71H-06	LA VALVANERA	19	Parque	-74,165824	4,59101052
19PQ00016	25/07/2024	31/07/2024	62,30069	CL 61 S 71D-15	LA VALVANERA	19	Parque	-74,1650005	4,5911217
19PQ00017	25/07/2024	31/07/2024	96,79504	KR 71C 62A 15 S	LA VALVANERA	19	Parque	-74,164998	4,59062547
19PQ00018	25/07/2024	31/07/2024	223,60172	CL 62B S 71D-57	LA VALVANERA	19	Parque	-74,165834	4,59027797
19PQ00019	18/07/2024	24/07/2024	11391,13690	CL 59 S 65 42	ISLA DEL SOL	19	Parque	-74,1539703	4,58670011
19PQ00020	18/07/2024	24/07/2024	9534,33558	CL 59 S 60 44	ATLANTA	19	Parque	-74,1535711	4,58480991
19PQ00021	18/07/2024	24/07/2024	1308,97085	KR 52 52 05	ATLANTA	19	Parque	-74,1529554	4,58375496
19PQ00022	25/07/2024	31/07/2024	979,35490	CL 69B S 72C-15	SIERRA MORENA	19	Parque	-74,1663961	4,58191528
19PQ00023	25/07/2024	31/07/2024	18,43786	CL 67A S 69J 31 S	SIERRA MORENA	19	Parque	-74,1661673	4,57921645
19PQ00024	25/07/2024	31/07/2024	1288,63653	DG 68C S 70F 11	SIERRA MORENA	19	Parque	-74,1624871	4,5826415
19PQ00025	25/07/2024	31/07/2024	326,10389	KR 73D 64A 19 S	PERDOMO ALTO	19	Parque	-74,1697699	4,58484815
19PQ00026	25/07/2024	31/07/2024	236,37348	CL 69 S 73 12	PENON DEL CORTI	19	Parque	-74,1676	4,58269793
19PQ00027	25/07/2024	31/07/2024	181,45248	TV 70C 68 00S	EL ENSUENO	19	Parque	-74,1599905	4,58522974
19PQ00028	25/07/2024	31/07/2024	14153,69609	CL 62HBIS S 75I 19	LOS TRES REYES I	19	Parque	-74,1774078	4,58809202
19PQ00030	18/07/2024	24/07/2024	35,84743	CL 58 S 44 99	RBORIZADORA BAJ	19	Parque	-74,149282	4,57617058
19PQ00031	18/07/2024	24/07/2024	7592,97787	TV 70 60 55 S	EL ENSUENO	19	Parque	-74,1578269	4,58547155
19PQ00032	25/07/2024	31/07/2024	24,55613	CL 67A S 69J 31 S	SIERRA MORENA	19	Parque	-74,1661465	4,57959617
19PQ00033	25/07/2024	31/07/2024	6,85385	CL 69B S 73G 45	SIERRA MORENA	19	Parque	-74,168636	4,58041147
19PQ00034	25/07/2024	31/07/2024	2,70514	CL 69B S 73G 45	SIERRA MORENA	19	Parque	-74,1686274	4,58031831
19PQ00035	25/07/2024	31/07/2024	1034,84177	CL 73 S -48	SIERRA MORENA	19	Parque	-74,1672094	4,5775955
19PQ00036	25/07/2024	31/07/2024	44,79540	CL 73 S 73B 72	SIERRA MORENA	19	Parque	-74,1673828	4,57783787



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00037	25/07/2024	31/07/2024	85,07751	CL 73 S 73B 72	SIERRA MORENA	19	Parque	-74,1672092	4,57788837
19PQ00038	25/07/2024	31/07/2024	651,63506	CL 73 S -48	SIERRA MORENA	19	Parque	-74,1672582	4,57777716
19PQ00039	25/07/2024	31/07/2024	1494,20754	CL 66 S 71 23	PENON DEL CORTI	19	Parque	-74,1634675	4,58605175
19PQ00040	25/07/2024	31/07/2024	6492,74907	DG 70 S 56 51	SIERRA MORENA	19	Parque	-74,1664518	4,57786078
19PQ00041	25/07/2024	31/07/2024	1099,74186	DG 75 S 59 10	SIERRA MORENA II	19	Parque	-74,1677529	4,57585733
19PQ00042	25/07/2024	31/07/2024	5445,61532	KR 71GBIS 68F 35 S	SIERRA MORENA	19	Parque	-74,1648417	4,58225831
19PQ00043	25/07/2024	31/07/2024	123,41058	KR 71B 68 00 S	SIERRA MORENA	19	Parque	-74,1618301	4,58148746
19PQ00044	25/07/2024	31/07/2024	224,87738	DG 68F S 67 10	SIERRA MORENA	19	Parque	-74,1617154	4,5813183
19PQ00045	25/07/2024	31/07/2024	563,45835	DG 68F S 63 35	SIERRA MORENA	19	Parque	-74,1618095	4,58084957
19PQ00046	25/07/2024	31/07/2024	1025,68271	TV 67 68G 50 S	SIERRA MORENA	19	Parque	-74,1619912	4,58049287
19PQ00047	25/07/2024	31/07/2024	857,14619	DG 68F S 63 35	SIERRA MORENA	19	Parque	-74,1615962	4,58045557
19PQ00048	25/07/2024	31/07/2024	370,29525	DG 68H S 63 00	SIERRA MORENA	19	Parque	-74,161696	4,58037796
19PQ00049	25/07/2024	31/07/2024	213,04305	TV 58 -71S	SIERRA MORENA	19	Parque	-74,1613173	4,57792251
19PQ00050	1/07/2024	10/07/2024	322,41486	AK 51 68 40 S	VERONA	19	Parque	-74,1573549	4,57970035
19PQ00051	1/07/2024	10/07/2024	326,41505	AC 68 S 49D 51	VERONA	19	Parque	-74,157135	4,57944894
19PQ00054	1/07/2024	10/07/2024	23,82719	CL 62 S 38 02	LOS LAURELES II	19	Parque	-74,1519561	4,57205517
19PQ00056	25/07/2024	31/07/2024	407,80781	CL 68A S -34	PENON DEL CORTI	19	Parque	-74,1643735	4,58403257
19PQ00057	25/07/2024	31/07/2024	128,81889	CL 68A S 71B	PENON DEL CORTI	19	Parque	-74,1634275	4,58433185
19PQ00059	1/07/2024	10/07/2024	1174,15864	TV 35B 73A 07 S	RBORIZADORA ALT	19	Parque	-74,1650777	4,56476843
19PQ00060	18/07/2024	24/07/2024	1544,95380	CL 60 S 70 50	EL ENSUENO	19	Parque	-74,156987	4,58594207
19PQ00061	18/07/2024	24/07/2024	4967,63804	CL 63 S 64 55	EL ENSUENO	19	Parque	-74,157646	4,5842481
19PQ00062	18/07/2024	24/07/2024	2045,70723	TV 70C 67B 30 S	EL ENSUENO	19	Parque	-74,1590141	4,58541932
19PQ00063	18/07/2024	24/07/2024	3051,74608	CL 67B S 64 15	EL ENSUENO	19	Parque	-74,1580729	4,58323031
19PQ00064	18/07/2024	24/07/2024	2628,36705	CL 59C S 64 15	EL ENSUENO	19	Parque	-74,1566282	4,58377709
19PQ00065	1/07/2024	10/07/2024	484,50874	KR 36 72G-42S	RBORIZADORA ALT	19	Parque	-74,1646634	4,5646479
19PQ00066	1/07/2024	10/07/2024	79,33096	KR 34 72C-02S	RBORIZADORA ALT	19	Parque	-74,1637465	4,56329407
19PQ00067	1/07/2024	10/07/2024	661,81971	KR 35C 72F 13 S	RBORIZADORA ALT	19	Parque	-74,1637552	4,56420066
19PQ00068	1/07/2024	10/07/2024	242,08139	KR 35C 72F 09	RBORIZADORA ALT	19	Parque	-74,1635546	4,56484193
19PQ00069	25/07/2024	31/07/2024	1541,28157	TV 73HBISA 75B 30 S	SIERRA MORENA	19	Parque	-74,1713752	4,57681074
19PQ00070	25/07/2024	31/07/2024	175,92377	CL 75B S 51 00	SIERRA MORENA	19	Parque	-74,1708887	4,57730351
19PQ00071	25/07/2024	31/07/2024	84,13512	CL 75B S 51 00	SIERRA MORENA	19	Parque	-74,1709531	4,57742131
19PQ00072	25/07/2024	31/07/2024	245,49286	CL 75A S 51 00	SIERRA MORENA	19	Parque	-74,1706513	4,5778527
19PQ00073	18/07/2024	24/07/2024	22268,92936	CL 57D S 62D-33	GUADALUPE	19	Parque	-74,1513511	4,59745876
19PQ00074	18/07/2024	24/07/2024	2520,02461	DG 57C S 62 30	GUADALUPE	19	Parque	-74,1533685	4,59893475
19PQ00081	25/07/2024	31/07/2024	3257,09825	TV 73HBISA 75B 30 S	SIERRA MORENA	19	Parque	-74,1716648	4,57762249
19PQ00082	1/07/2024	10/07/2024	148,11123	CL 70 S 46 09	LA PRADERA	19	Parque	-74,1602528	4,57154771
19PQ00083	18/07/2024	24/07/2024	43,90405	CL 59 S 22B-01	EL CHIRCAL SUR	19	Parque	-74,1436052	4,5696837
19PQ00084	18/07/2024	24/07/2024	34,15684	KR 19BBISA 59B 06 S	RONDA	19	Parque	-74,1400165	4,56341374
19PQ00085	18/07/2024	24/07/2024	81,24248	KR 19BBISA 59B 06 S	RONDA	19	Parque	-74,1401719	4,56330515
19PQ00086	18/07/2024	24/07/2024	44,57542	KR 19BBISA 59B 06 S	RONDA	19	Parque	-74,1403035	4,56305884
19PQ00087	1/07/2024	10/07/2024	167,23693	CL 62B S -27	EL SATELITE	19	Parque	-74,146985	4,56830413
19PQ00088	1/07/2024	10/07/2024	150,96038	KR 22I 62-08S	EL SATELITE	19	Parque	-74,1467479	4,56855498
19PQ00089	11/07/2024	17/07/2024	10,29224	CL 63B S 18M-20	GIBRALTAR SUR	19	Parque	-74,1417021	4,55608331
19PQ00090	11/07/2024	17/07/2024	4,95726	CL 63B S 18M-20	GIBRALTAR SUR	19	Parque	-74,1417015	4,55604185
19PQ00091	11/07/2024	17/07/2024	76,56943	KR 18Q 61A 16 S	LUCERO ALTO	19	Parque	-74,1397847	4,55942761
19PQ00092	11/07/2024	17/07/2024	39,18204	KR 19BIS 64A 00 S	MILLAN	19	Parque	-74,1454073	4,55933703
19PQ00093	11/07/2024	17/07/2024	18,19299	KR 27L 71H-46S	PARAISO QUIBA	19	Parque	-74,1619178	4,55148126
19PQ00094	11/07/2024	17/07/2024	75,86326	KR 27C 71H 00	EL MIRADOR	19	Parque	-74,15874	4,55329977
19PQ00095	11/07/2024	17/07/2024	65,42883	DG 71A S 27 94	EL MIRADOR	19	Parque	-74,1585893	4,55326964
19PQ00096	11/07/2024	17/07/2024	78,08447	DG 71A S 27 94	EL MIRADOR	19	Parque	-74,158601	4,55317747
19PQ00097	11/07/2024	17/07/2024	51,07964	KR 27F 74 31 S	BELLA FLOR	19	Parque	-74,1629937	4,54460987
19PQ00098	11/07/2024	17/07/2024	70,73281	CL 73DBIS S 27B-3	BELLA FLOR	19	Parque	-74,1623042	4,54476469
19PQ00099	11/07/2024	17/07/2024	187,44594	TV 18P 69T 90 S	VILLAS EL DIAMANTE	19	Parque	-74,154	4,55029312
19PQ00100	11/07/2024	17/07/2024	10,41072	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Parque	-74,1382844	4,55518115
19PQ00101	11/07/2024	17/07/2024	15,33316	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Parque	-74,1382395	4,55519068
19PQ00102	11/07/2024	17/07/2024	9,68937	KR 18J 61-08S	LUCERO ALTO	19	Parque	-74,1382317	4,55514927
19PQ00103	11/07/2024	17/07/2024	7,66739	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Parque	-74,1384142	4,5551459
19PQ00105	11/07/2024	17/07/2024	217,36525	CL 62 S 18M 00	LUCERO ALTO	19	Parque	-74,1383793	4,55639955
19PQ00110	11/07/2024	17/07/2024	273,05311	CL 69ABIS S 17B 51	LA ALAMEDA	19	Parque	-74,1388916	4,5501732
19PQ00116	11/07/2024	17/07/2024	768,40892	CL 69C S 17B-01	LA ALAMEDA	19	Parque	-74,1380577	4,54958537
19PQ00118	11/07/2024	17/07/2024	911,52149	CL 69B S 17A 16	LA ALAMEDA	19	Parque	-74,1374792	4,54958931
19PQ00120	11/07/2024	17/07/2024	34,01210	KR 17D 70A 20S	QUINTAS DEL SUR	19	Parque	-74,1388495	4,54634023





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00121	11/07/2024	17/07/2024	5,56465	KR 17D 70A 20S	QUINTAS DEL SUR	19	Parque	-74,1388399	4,54623914
19PQ00122	11/07/2024	17/07/2024	77,70539	KR 17L 70A 37 S	QUINTAS DEL SUR	19	Parque	-74,1410162	4,54603859
19PQ00123	11/07/2024	17/07/2024	8,28998	KR 17L 70A 37 S	QUINTAS DEL SUR	19	Parque	-74,140993	4,54585327
19PQ00124	11/07/2024	17/07/2024	12,38953	KR 17N 70A-37S	QUINTAS DEL SUR	19	Parque	-74,1414976	4,5457928
19PQ00125	11/07/2024	17/07/2024	502,80011	TV 18J 76 95 S	NACIONES UNIDAS	19	Parque	-74,147763	4,54150897
19PQ00127	11/07/2024	17/07/2024	56,75881	CL 69BBIS S 18T 02	JUAN PABLO II	19	Parque	-74,1501191	4,55536804
19PQ00128	11/07/2024	17/07/2024	54,46933	CL 77A S 17B 07	CASA DE TEJA	19	Parque	-74,1371755	4,54176308
19PQ00129	11/07/2024	17/07/2024	16,80782	CL 77A S 17B 07	CASA DE TEJA	19	Parque	-74,1374115	4,54197625
19PQ00130	11/07/2024	17/07/2024	842,68387	CL 77A S 17B 07	QUIBA I	19	Parque	-74,1388209	4,54050905
19PQ00132	11/07/2024	17/07/2024	86,22792	DG 71B S 18I 20	SAN RAFAEL	19	Parque	-74,149445	4,54806976
19PQ00133	11/07/2024	17/07/2024	60,15404	CL 69C S 18 07	LAVISTA LUCERO A	19	Parque	-74,143669	4,54806589
19PQ00134	11/07/2024	17/07/2024	16,23995	KR 18 69B-31S	LAVISTA LUCERO A	19	Parque	-74,1436807	4,54817389
19PQ00135	11/07/2024	17/07/2024	68,95277	CL 68A S -14	LAVISTA LUCERO A	19	Parque	-74,1455397	4,54955168
19PQ00137	1/07/2024	10/07/2024	8,61599	CL 68H BIS S 20C	JUAN JOSE RONDON	19	Parque	-74,1523351	4,56175115
19PQ00138	1/07/2024	10/07/2024	302,85316	CL 68H BIS S 20B	JUAN JOSE RONDON	19	Parque	-74,1522116	4,5615277
19PQ00139	11/07/2024	17/07/2024	88,07523	KR 26A 75 98 S	LOS ALPES SUR	19	Parque	-74,1550799	4,54361911
19PQ00140	11/07/2024	17/07/2024	2,42107	CL 70G S 18P-31	VILLA GLORIA	19	Parque	-74,1526889	4,54868686
19PQ00141	11/07/2024	17/07/2024	516,17331	CL 70S S 18I 15	JUAN PABLO II	19	Parque	-74,1500131	4,55121882
19PQ00142	11/07/2024	17/07/2024	101,02106	CL 70 S 18J 29	JUAN PABLO II	19	Parque	-74,1501296	4,55131697
19PQ00143	11/07/2024	17/07/2024	182,43521	CL 74B S 27B-80	QUIBA BAJO	19	Parque	-74,1629886	4,54449647
19PQ00144	11/07/2024	17/07/2024	102,15368	KR 18L 61-03S	LUCERO ALTO	19	Parque	-74,1384548	4,55660956
19PQ00146	11/07/2024	17/07/2024	1389,56861	KR 17B 79 25 S	QUIBA	19	Parque	-74,1407159	4,53800555
19PQ00151	1/07/2024	10/07/2024	245,10765	KR 30 69J-81S	RBORIZADORA ALT	19	Parque	-74,157238	4,56592081
19PQ00152	11/07/2024	17/07/2024	138,63386	KR 17B 79 25 S	EL MINUTO DE MARI	19	Parque	-74,1408005	4,53699344
19PQ00153	11/07/2024	17/07/2024	84,18057	CL 81C S -21	ARABIA	19	Parque	-74,1467781	4,53437733
19PQ00158	11/07/2024	17/07/2024	101,27179	CL 75A S 19 05	NACIONES UNIDAS	19	Parque	-74,1511578	4,54145812
19PQ00159	11/07/2024	17/07/2024	17,38978	CL 75A S 19 05	NACIONES UNIDAS	19	Parque	-74,1514599	4,54134647
19PQ00160	11/07/2024	17/07/2024	75,52463	CL 75A S 19 05	NACIONES UNIDAS	19	Parque	-74,1514461	4,54141503
19PQ00161	11/07/2024	17/07/2024	57,08389	TV 18C 92 18 S	LAGUNITAS URBANQ	19	Parque	-74,1450994	4,50754619
19PQ00162	11/07/2024	17/07/2024	43,03382	CL 93 S 18B 95	LAGUNITAS URBANQ	19	Parque	-74,1451877	4,50696926
19PQ00164	11/07/2024	17/07/2024	36,70352	KR 17CBISA 69F-06S	LA ALAMEDA	19	Parque	-74,1391788	4,54834722
19PQ00165	1/07/2024	10/07/2024	31,57848	CL 69J S 38-14	RBORIZADORA ALTA	19	Parque	-74,1571714	4,56795153
19PQ00166	1/07/2024	10/07/2024	73,92519	KR 37 -78S	RBORIZADORA ALTA	19	Parque	-74,157041	4,56793656
19PQ00168	25/07/2024	31/07/2024	4125,61466	TV 73HBISA 75 35 S	SIERRA MORENA	19	Parque	-74,1705125	4,57840031
19PQ00169	11/07/2024	17/07/2024	25,43655	KR 26BIS 76B 72S	ORDILLERA DEL SU	19	Parque	-74,1545103	4,53884874
19PQ00170	11/07/2024	17/07/2024	5,85182	KR 18PBISA 65 49 S	GIBRALTAR SUR	19	Parque	-74,1445223	4,55619296
19PQ00171	11/07/2024	17/07/2024	8,70569	CL 66 S 18N-59	COMPARTIR	19	Parque	-74,1456766	4,55473835
19PQ00174	1/07/2024	10/07/2024	31,94935	TV 40D 70C 09 S	RBORIZADORA ALT	19	Parque	-74,1608298	4,56738977
19PQ00175	1/07/2024	10/07/2024	78,95933	TV 40D 70C 09 S	RBORIZADORA ALT	19	Parque	-74,1607014	4,56755218
19PQ00176	1/07/2024	10/07/2024	39,61515	KR 32 69J-92S	RBORIZADORA ALT	19	Parque	-74,1575697	4,56654061
19PQ00177	1/07/2024	10/07/2024	12,13341	KR 33 69J-88S	RBORIZADORA ALT	19	Parque	-74,1577669	4,56685149
19PQ00178	1/07/2024	10/07/2024	38,31595	CL 69K S -61	RBORIZADORA ALT	19	Parque	-74,1577608	4,56672445
19PQ00179	1/07/2024	10/07/2024	156,45611	KR 30 -15S	RBORIZADORA ALT	19	Parque	-74,156374	4,56567215
19PQ00180	1/07/2024	10/07/2024	170,33492	TV 38 69J 31 S	RBORIZADORA ALT	19	Parque	-74,1580318	4,56803562
19PQ00181	1/07/2024	10/07/2024	152,79426	TV 37 69K 30 S	RBORIZADORA ALT	19	Parque	-74,1584508	4,56787952
19PQ00182	1/07/2024	10/07/2024	263,18661	TV 36 69J 87 S	RBORIZADORA ALT	19	Parque	-74,1584923	4,56773809
19PQ00183	1/07/2024	10/07/2024	148,64975	DG 69C S 26-15	VILLA CANDELARIA	19	Parque	-74,1545867	4,56600888
19PQ00184	11/07/2024	17/07/2024	20,49310	KR 26A 75 98 S	LOS ALPES SUR	19	Parque	-74,1553399	4,54361538
19PQ00185	1/07/2024	10/07/2024	258,46720	CL 68K S 20F-95	JUAN JOSE RONDON	19	Parque	-74,1528069	4,56423544
19PQ00186	1/07/2024	10/07/2024	18,74209	CL 69ABIS S 20F-32	JUAN JOSE RONDON	19	Parque	-74,1538505	4,56409637
19PQ00187	1/07/2024	10/07/2024	49,44414	CL 69ABIS S -38	JUAN JOSE RONDON	19	Parque	-74,1539375	4,5642688
19PQ00188	1/07/2024	10/07/2024	26,09865	TV 21A 69B 21 S	JUAN JOSE RONDON	19	Parque	-74,1540557	4,56451971
19PQ00189	1/07/2024	10/07/2024	17,87890	CL 69B S 20F-82	JUAN JOSE RONDON	19	Parque	-74,1540272	4,56446616
19PQ00190	1/07/2024	10/07/2024	71,56924	TV 21A 69B 21 S	JUAN JOSE RONDON	19	Parque	-74,1541868	4,56469929
19PQ00191	1/07/2024	10/07/2024	30,96310	CL 69BBIS S 20F-93	JUAN JOSE RONDON	19	Parque	-74,1542945	4,56464627
19PQ00192	1/07/2024	10/07/2024	34,58121	CL 68D S 20C 25	JUAN JOSE RONDON	19	Parque	-74,1511763	4,56252772
19PQ00194	1/07/2024	10/07/2024	54,41129	KR 37 69I-54S	RBORIZADORA ALTA	19	Parque	-74,1567746	4,56790879
19PQ00195	1/07/2024	10/07/2024	116,09663	CL 69J S 38-14	RBORIZADORA ALTA	19	Parque	-74,1572797	4,56790671
19PQ00196	11/07/2024	17/07/2024	57,22447	CL 76A S 18 61	QUIBA	19	Parque	-74,1418904	4,54028563
19PQ00197	1/07/2024	10/07/2024	44,51235	KR 39 68C 09 S	RBORIZADORA ALTA	19	Parque	-74,1536345	4,57019541
19PQ00201	1/07/2024	10/07/2024	238,71107	KR 41A -55S	RBORIZADORA ALT	19	Parque	-74,159093	4,56815623
19PQ00202	18/07/2024	24/07/2024	11,73482	CL 58 S 64 50	MADELENA	19	Parque	-74,1553174	4,59495694



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00203	18/07/2024	24/07/2024	23,81020	CL 58 S 64 50	MADELENA	19	Parque	-74,1551619	4,59497281
19PQ00204	18/07/2024	24/07/2024	96,39575	CL 58A S 66 54	MADELENA	19	Parque	-74,1575507	4,59455271
19PQ00205	18/07/2024	24/07/2024	96,96285	CL 58A S 66 24	MADELENA	19	Parque	-74,1572769	4,59458092
19PQ00207	18/07/2024	24/07/2024	16,32564	CL 58 S 66 11	MADELENA	19	Parque	-74,156996	4,59436913
19PQ00221	18/07/2024	24/07/2024	4,76063	KR 65A 60A 69S	MADELENA	19	Parque	-74,156333	4,59188645
19PQ00222	18/07/2024	24/07/2024	4,09484	KR 65A 60A 75S	MADELENA	19	Parque	-74,1563321	4,59187362
19PQ00223	18/07/2024	24/07/2024	22,36745	KR 65A 60A 75S	MADELENA	19	Parque	-74,1563177	4,59182114
19PQ00224	18/07/2024	24/07/2024	22,85257	CL 60A S 64 11	MADELENA	19	Parque	-74,1548661	4,59453401
19PQ00225	18/07/2024	24/07/2024	4,12328	KR 64B 62 03S	MADELENA	19	Parque	-74,1555799	4,59131118
19PQ00226	18/07/2024	24/07/2024	3,16796	KR 64B 62 27S	MADELENA	19	Parque	-74,1555571	4,59109018
19PQ00227	18/07/2024	24/07/2024	6,17909	CL 60A S 64 94	MADELENA	19	Parque	-74,1556629	4,59273957
19PQ00228	18/07/2024	24/07/2024	10,05904	CL 60A S 64 85	MADELENA	19	Parque	-74,1556547	4,59267399
19PQ00229	18/07/2024	24/07/2024	7,91097	CL 60A S 64 85	MADELENA	19	Parque	-74,1555476	4,59268607
19PQ00230	18/07/2024	24/07/2024	5,17580	CL 60A S 64 64	MADELENA	19	Parque	-74,155424	4,59276477
19PQ00231	18/07/2024	24/07/2024	17,65413	CL 60A S 64 67	MADELENA	19	Parque	-74,1554284	4,59269762
19PQ00232	18/07/2024	24/07/2024	14,92121	CL 60A S 64 64	MADELENA	19	Parque	-74,1553544	4,5927793
19PQ00234	18/07/2024	24/07/2024	7,10267	CL 60A S 64 46	MADELENA	19	Parque	-74,1551259	4,5927974
19PQ00236	18/07/2024	24/07/2024	18,99305	CL 61 S 64 94	MADELENA	19	Parque	-74,1556441	4,59189176
19PQ00237	18/07/2024	24/07/2024	1,86209	KR 64B 62 36S	MADELENA	19	Parque	-74,1555033	4,59107073
19PQ00238	18/07/2024	24/07/2024	4,09477	KR 64B 62 36S	MADELENA	19	Parque	-74,1554894	4,5909895
19PQ00239	18/07/2024	24/07/2024	10,75024	CL 62A S 62 70S	MADELENA	19	Parque	-74,1554727	4,59084211
19PQ00240	18/07/2024	24/07/2024	15,28037	KR 65BIS 62 14S	MADELENA	19	Parque	-74,1559272	4,59114779
19PQ00241	18/07/2024	24/07/2024	5,29251	KR 65BIS 62 19S	MADELENA	19	Parque	-74,1559932	4,59112923
19PQ00242	18/07/2024	24/07/2024	12,09716	KR 65BIS 62 02S	MADELENA	19	Parque	-74,155949	4,59133017
19PQ00243	18/07/2024	24/07/2024	6,25094	KR 65B 61 46S	MADELENA	19	Parque	-74,1563361	4,59101094
19PQ00247	18/07/2024	24/07/2024	12,49931	KR 66A 61 02S	MADELENA	19	Parque	-74,1568164	4,59150246
19PQ00248	18/07/2024	24/07/2024	26,79841	KR 66A 61 20S	MADELENA	19	Parque	-74,1567802	4,59137196
19PQ00249	18/07/2024	24/07/2024	5,28085	KR 66A 61 26S	MADELENA	19	Parque	-74,1567769	4,59133712
19PQ00250	18/07/2024	24/07/2024	5,63462	KR 66A 61 20S	MADELENA	19	Parque	-74,1567776	4,59134845
19PQ00251	18/07/2024	24/07/2024	3,48139	KR 66A 62 10S	MADELENA	19	Parque	-74,1567767	4,59107924
19PQ00252	18/07/2024	24/07/2024	21,88426	KR 66A 62 14S	MADELENA	19	Parque	-74,1567634	4,59103353
19PQ00253	18/07/2024	24/07/2024	2,28668	KR 66A 62 22S	MADELENA	19	Parque	-74,1567577	4,59095452
19PQ00254	18/07/2024	24/07/2024	2,72137	KR 66A 62 14S	MADELENA	19	Parque	-74,1567605	4,59099451
19PQ00255	18/07/2024	24/07/2024	2,95859	KR 66A 62 14S	MADELENA	19	Parque	-74,1567593	4,59098093
19PQ00256	18/07/2024	24/07/2024	2,62972	KR 66A 62 22S	MADELENA	19	Parque	-74,1567581	4,59096766
19PQ00257	18/07/2024	24/07/2024	19,32257	KR 66A 62 32S	MADELENA	19	Parque	-74,1567456	4,59084645
19PQ00258	18/07/2024	24/07/2024	10,20238	KR 66A 62 44S	MADELENA	19	Parque	-74,1567278	4,59066766
19PQ00259	18/07/2024	24/07/2024	2,91730	KR 66A 62A 15S	MADELENA	19	Parque	-74,1567262	4,59064197
19PQ00260	18/07/2024	24/07/2024	1,10843	KR 66A 62A 15S	MADELENA	19	Parque	-74,1567244	4,5906313
19PQ00261	18/07/2024	24/07/2024	13,32077	KR 66A 62A 15S	MADELENA	19	Parque	-74,1567175	4,59050696
19PQ00263	18/07/2024	24/07/2024	9,46073	CL 62BIS S 66A 50	MADELENA	19	Parque	-74,1572917	4,59114764
19PQ00264	18/07/2024	24/07/2024	14,61827	KR 67 61 36S	MADELENA	19	Parque	-74,1574262	4,59112988
19PQ00265	18/07/2024	24/07/2024	7,76177	CL 62BIS S 66A 51	MADELENA	19	Parque	-74,1573662	4,59107277
19PQ00267	18/07/2024	24/07/2024	19,63054	CL 62BIS S 66A 33	MADELENA	19	Parque	-74,157189	4,59108632
19PQ00268	18/07/2024	24/07/2024	20,90661	CL 62BIS S 66A 21	MADELENA	19	Parque	-74,1570859	4,5910981
19PQ00269	18/07/2024	24/07/2024	3,34749	CL 62BIS S 66A 29	MADELENA	19	Parque	-74,1571497	4,59109153
19PQ00270	18/07/2024	24/07/2024	7,01796	CL 62BIS S 66A 21	MADELENA	19	Parque	-74,1571295	4,59109396
19PQ00271	18/07/2024	24/07/2024	19,18170	CL 62A S 66A 21	MADELENA	19	Parque	-74,1571225	4,59066818
19PQ00272	18/07/2024	24/07/2024	7,38535	CL 62A S 66A 26	MADELENA	19	Parque	-74,1571138	4,59073722
19PQ00273	18/07/2024	24/07/2024	18,91802	CL 62C S - KR 66A	MADELENA	19	Parque	-74,156938	4,58989818
19PQ00274	18/07/2024	24/07/2024	6,80528	CL 62C S - KR 66A	MADELENA	19	Parque	-74,156978	4,58989743
19PQ00275	18/07/2024	24/07/2024	1,55324	CL 62C S - KR 66A	MADELENA	19	Parque	-74,1568921	4,58989702
19PQ00276	18/07/2024	24/07/2024	0,84996	CL 62C S - KR 66A	MADELENA	19	Parque	-74,1568802	4,58989833
19PQ00277	18/07/2024	24/07/2024	3,56275	CL 62C S - KR 66A	MADELENA	19	Parque	-74,1570209	4,58982557
19PQ00278	18/07/2024	24/07/2024	20,43824	CL 62D S 66B 20	MADELENA	19	Parque	-74,1571111	4,5894548
19PQ00279	18/07/2024	24/07/2024	5,15849	CL 62D S 66B 26	MADELENA	19	Parque	-74,1571622	4,58938914
19PQ00280	18/07/2024	24/07/2024	31,58898	CL 62D S 66B 32	MADELENA	19	Parque	-74,1572501	4,58936358
19PQ00281	18/07/2024	24/07/2024	6,93150	KR 68C 60A 02S	MADELENA	19	Parque	-74,1591629	4,59152223
19PQ00282	18/07/2024	24/07/2024	5,64000	KR 68C 60A 02S	MADELENA	19	Parque	-74,1591807	4,59168081
19PQ00283	18/07/2024	24/07/2024	7,60749	KR 68C 60A 02S	MADELENA	19	Parque	-74,1591865	4,59173846
19PQ00285	18/07/2024	24/07/2024	1,25618	CL 61 S 68C 04	MADELENA	19	Parque	-74,1592494	4,59166533
19PQ00286	18/07/2024	24/07/2024	1,55031	CL 61 S 68C 04	MADELENA	19	Parque	-74,1592507	4,59167786



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00287	18/07/2024	24/07/2024	5,00052	CL 61 S 68C 04	MADELENA	19	Parque	-74,1592571	4,59181263
19PQ00288	18/07/2024	24/07/2024	7,60542	CL 61 S 68C 04	MADELENA	19	Parque	-74,1592696	4,59191735
19PQ00289	18/07/2024	24/07/2024	19,37702	CL 61 S 68C 04	MADELENA	19	Parque	-74,1592873	4,59204155
19PQ00290	18/07/2024	24/07/2024	18,62396	KR 68C 60A 02S	MADELENA	19	Parque	-74,1592169	4,59204422
19PQ00291	18/07/2024	24/07/2024	4,29814	KR 68C 60A 02S	MADELENA	19	Parque	-74,1592254	4,59209265
19PQ00292	18/07/2024	24/07/2024	7,08717	CL 61 S 68C 04	MADELENA	19	Parque	-74,1592934	4,59210328
19PQ00293	18/07/2024	24/07/2024	10,68930	CL 61 S 68C 04	MADELENA	19	Parque	-74,1592963	4,5921334
19PQ00298	18/07/2024	24/07/2024	9,20921	KR 70 62B 02 S	MADELENA	19	Parque	-74,1603441	4,59010266
19PQ00299	18/07/2024	24/07/2024	3,38316	KR 70 62B 02 S	MADELENA	19	Parque	-74,1602853	4,59010833
19PQ00301	18/07/2024	24/07/2024	5,19641	KR 70 62B 02 S	MADELENA	19	Parque	-74,1602053	4,59012147
19PQ00302	18/07/2024	24/07/2024	8,06281	KR 70 62B 02 S	MADELENA	19	Parque	-74,1600943	4,59013228
19PQ00303	18/07/2024	24/07/2024	2,47231	KR 70 62B 02 S	MADELENA	19	Parque	-74,1600571	4,590136
19PQ00304	18/07/2024	24/07/2024	2,47320	KR 70 62B 02 S	MADELENA	19	Parque	-74,1600707	4,59013475
19PQ00305	18/07/2024	24/07/2024	6,75351	KR 70 62B 02 S	MADELENA	19	Parque	-74,1600168	4,59013951
19PQ00306	18/07/2024	24/07/2024	5,08470	KR 70 62B 02 S	MADELENA	19	Parque	-74,1601267	4,59019147
19PQ00310	18/07/2024	24/07/2024	36,53375	KR 70 62B 02 S	MADELENA	19	Parque	-74,1603969	4,59021578
19PQ00311	18/07/2024	24/07/2024	26,97229	CL 62A S 69B 31	MADELENA	19	Parque	-74,1604044	4,59053272
19AN00033-15	18/07/2024	24/07/2024	25,41415	KR 69A 61 01 S	MADELENA	19	Anden	-74,1597129	4,59116852
19AN00033-14	18/07/2024	24/07/2024	15,33958	KR 69A 61 27S	MADELENA	19	Anden	-74,1597062	4,59107775
19AN00033-13	18/07/2024	24/07/2024	11,09527	KR 69A 61 21S	MADELENA	19	Anden	-74,1597086	4,5911224
19AN00033-12	18/07/2024	24/07/2024	3,96069	KR 69A 61 21S	MADELENA	19	Anden	-74,1597086	4,59110173
19AN00033-11	18/07/2024	24/07/2024	3,67575	KR 69A 61 10S	MADELENA	19	Anden	-74,1596481	4,59122319
19AN00033-10	18/07/2024	24/07/2024	19,19567	KR 69A 61 16S	MADELENA	19	Anden	-74,1596377	4,59117413
19AN00033-9	18/07/2024	24/07/2024	26,89241	KR 69A 61 28S	MADELENA	19	Anden	-74,1596233	4,59106969
19AN00033-8	18/07/2024	24/07/2024	3,39078	KR 69A 61 22S	MADELENA	19	Anden	-74,1596331	4,59113889
19AN00033-7	18/07/2024	24/07/2024	5,93324	KR 69A 61 28S	MADELENA	19	Anden	-74,1596291	4,59112374
19AN00033-6	18/07/2024	24/07/2024	3,95171	KR 69A 61 28S	MADELENA	19	Anden	-74,1596273	4,59110855
19AN00033-5	18/07/2024	24/07/2024	3,72549	KR 69A 61 34S	MADELENA	19	Anden	-74,15962	4,59103164
19AN00033-4	18/07/2024	24/07/2024	2,11990	KR 69A 61 39S	MADELENA	19	Anden	-74,1596954	4,59101291
19AN00033-3	18/07/2024	24/07/2024	2,76270	KR 69A 61 33S	MADELENA	19	Anden	-74,1596988	4,59102399
19PQ00325	18/07/2024	24/07/2024	20,65260	DG 62 S 62A 02S	MADELENA	19	Parque	-74,159622	4,59084505
19PQ00326	18/07/2024	24/07/2024	12,14869	DG 62 S 62A 02S	MADELENA	19	Parque	-74,1595451	4,59087491
19PQ00327	18/07/2024	24/07/2024	24,08307	DG 62 S 62A 02S	MADELENA	19	Parque	-74,1594406	4,5908997
19PQ00328	18/07/2024	24/07/2024	54,92557	DG 62 S 62A 02S	MADELENA	19	Parque	-74,1593173	4,59092898
19PQ00332	11/07/2024	17/07/2024	92,23536	CL 79C S 18L 50	EL TESORO	19	Parque	-74,1496012	4,53778523
19PQ00333	11/07/2024	17/07/2024	3019,65411	CL 81 S 18F 72	EL TESORO	19	Parque	-74,1474491	4,53674552
19PQ00334	11/07/2024	17/07/2024	1112,96831	KR 17D 81A 01 S	QUIBA URBANO	19	Parque	-74,1425157	4,53474782
19PQ00335	11/07/2024	17/07/2024	1190,39620	DG 71B S 18I 20	SAN RAFAEL	19	Parque	-74,1495231	4,54775948
19PQ00336	11/07/2024	17/07/2024	261,68409	CL 71B S 20 00	LOS ALPES SUR	19	Parque	-74,1528096	4,5449949
19PQ00337	18/07/2024	24/07/2024	455,23982	AC 61 S 28 60	RBORIZADORA BAJ	19	Parque	-74,1483438	4,5709098
19PQ00338	18/07/2024	24/07/2024	1320,02658	CL 59ABIS S 45 16	RBORIZADORA BAJ	19	Parque	-74,1513374	4,57429864
19PQ00339	18/07/2024	24/07/2024	1453,90589	KR 48A 48A 02	LA CORUNA	19	Parque	-74,1527351	4,57788092
19PQ00340	25/07/2024	31/07/2024	1622,59299	CL 62 S 71I 22	BARLOVENTO	19	Parque	-74,1664486	4,59071349
19PQ00341	25/07/2024	31/07/2024	7761,90128	TV 73J 62H 37 S	GALICIA	19	Parque	-74,1725683	4,58872527
19PQ00342	25/07/2024	31/07/2024	7618,31428	CL 62A S 74-09	GALICIA	19	Parque	-74,1721898	4,59071122
19PQ00343	25/07/2024	31/07/2024	47955,69058	CL 68BIS S 71D-03	PENON DEL CORTI	19	Parque	-74,165316	4,58339383
19PQ00344	25/07/2024	31/07/2024	1023,39149	DG 70 S 73 00	SIERRA MORENA	19	Parque	-74,1666966	4,57937455
19PQ00345	25/07/2024	31/07/2024	2492,05012	DG 62G S 71B 43	LA VALVANERA	19	Parque	-74,1648704	4,58913202
19PQ00346	25/07/2024	31/07/2024	861,07738	CL 62CBIS S 71D 25	LA VALVANERA	19	Parque	-74,1653339	4,58991651
19PQ00347	1/07/2024	10/07/2024	15706,54114	DG 64A S 41A 15	LOS LAURELES II	19	Parque	-74,153995	4,57246301
19PQ00348	18/07/2024	24/07/2024	249,85100	TV 34 58C 04 S	RBORIZADORA BAJ	19	Parque	-74,1492011	4,57368007
19PQ00349	18/07/2024	24/07/2024	4120,41169	CL 58BIS S 41A 29	RBORIZADORA BAJ	19	Parque	-74,1492679	4,57427974
19PQ00350	11/07/2024	17/07/2024	5611,69960	KR 18C 76A 40 S	CEDRITOS DEL SUR	19	Parque	-74,1453233	4,54127452
19PQ00351	25/07/2024	31/07/2024	995,35936	CL 63A S 71F 67	PERDOMO ALTO	19	Parque	-74,1659862	4,58727796
19PQ00352	11/07/2024	17/07/2024	838,98032	KR 17N 70A-37S	QUINTAS DEL SUR	19	Parque	-74,1420955	4,54632691
19PQ00353	11/07/2024	17/07/2024	264,10302	KR 17M 70A 37 S	QUINTAS DEL SUR	19	Parque	-74,1413964	4,5459353
19PQ00354	11/07/2024	17/07/2024	2524,67660	KR 17K 70A 42 S	SOTAVENTO	19	Parque	-74,1406624	4,54597241
19PQ00355	11/07/2024	17/07/2024	3561,07243	DG 64ABIS S 17G 66	GIBRALTAR SUR	19	Parque	-74,1412724	4,55407993
19PQ00356	18/07/2024	24/07/2024	437,04567	KR 66 60A 21S	MADELENA	19	Parque	-74,1568946	4,592169
19PQ00357	18/07/2024	24/07/2024	6035,59012	KR 69B 61 37S	MADELENA	19	Parque	-74,159628	4,58944714
19PQ00358	1/07/2024	10/07/2024	287,05841	KR 37C 63 00 S	LOS LAURELES II	19	Parque	-74,1514727	4,57090114
19PQ00359	25/07/2024	31/07/2024	626,00791	CL 61 S 74D	LA PRIMAVERA I	19	Parque	-74,1737478	4,5914084





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00360	25/07/2024	31/07/2024	922,32327	CL 62C S 74D 04	LA PRIMAVERA I	19	Parque	-74,1739969	4,59004106
19PQ00361	25/07/2024	31/07/2024	315,35527	DG 60 S 75D-02	LA PRIMAVERA I	19	Parque	-74,1765222	4,59175443
19PQ00362	1/07/2024	10/07/2024	73,29042	CL 64C S 25-13	ANDELARIA LA NUEV	19	Parque	-74,1492015	4,5679357
19PQ00363	1/07/2024	10/07/2024	277,62057	KR 27 63A 01 S	EL SATELITE	19	Parque	-74,1493292	4,56942625
19PQ00364	1/07/2024	10/07/2024	182,49187	CL 64B S 36 15	ANDELARIA LA NUEV	19	Parque	-74,1513543	4,56940551
19PQ00365	25/07/2024	31/07/2024	972,83593	DG 62G S 73 79	PERDOMO ALTO	19	Parque	-74,1700138	4,58726846
19PQ00366	11/07/2024	17/07/2024	543,59674	CL 68B S -41	COMPARTIR	19	Parque	-74,1493753	4,55832058
19PQ00367	11/07/2024	17/07/2024	248,39844	KR 19ABISB 64 09 S	MILLAN	19	Parque	-74,144572	4,55929466
19PQ00368	11/07/2024	17/07/2024	7613,26794	KR 19BIS 66C 16 S	MILLAN	19	Parque	-74,1469946	4,55857124
19PQ00369	1/07/2024	10/07/2024	132,07519	CL 62A S 33 00	LOS LAURELES II	19	Parque	-74,1500415	4,57067776
19PQ00370	1/07/2024	10/07/2024	797,11339	CL 68C S 42B-16	RBORIZADORA ALTA	19	Parque	-74,1544213	4,57132018
19PQ00371	1/07/2024	10/07/2024	6640,29260	CL 68G S 44C 02	JERUSALEN	19	Parque	-74,1554726	4,57336263
19PQ00372	1/07/2024	10/07/2024	15319,37243	KR 40 69 00 S	RBORIZADORA ALTA	19	Parque	-74,1551415	4,57041438
19PQ00373	1/07/2024	10/07/2024	1720,41446	KR 42 69N-03S	RBORIZADORA ALT	19	Parque	-74,1588928	4,5691424
19PQ00374	1/07/2024	10/07/2024	966,24201	TV 40 74A 08 S	LAS BRISAS	19	Parque	-74,164253	4,56817511
19PQ00375	1/07/2024	10/07/2024	10941,65738	KR 37 73 51 S	RBORIZADORA ALT	19	Parque	-74,1633774	4,56629777
19PQ00377	18/07/2024	24/07/2024	6854,45223	CL 58 S 44 30	RBORIZADORA BAJ	19	Parque	-74,1488586	4,57525032
19PQ00378	18/07/2024	24/07/2024	1432,33771	CL 59B S 43 17	RBORIZADORA BAJ	19	Parque	-74,1523842	4,57403239
19PQ00379	18/07/2024	24/07/2024	2148,30519	KR 45A 59A 39 S	RBORIZADORA BAJ	19	Parque	-74,1515082	4,57630488
19PQ00380	1/07/2024	10/07/2024	5617,98636	KR 23C 62B-04S	EL SATELITE	19	Parque	-74,1479317	4,56894527
19PQ00381	1/07/2024	10/07/2024	1024,86722	DG 69G S 48 96	BELLAVISTA	19	Parque	-74,1598211	4,57394519
19PQ00382	25/07/2024	31/07/2024	11213,37683	KR 71 68 15 S	SIERRA MORENA	19	Parque	-74,1627089	4,58345953
19PQ00383	25/07/2024	31/07/2024	7906,24287	DG 75 S 73L 20	SIERRA MORENA II	19	Parque	-74,1692945	4,57859194
19PQ00384	18/07/2024	24/07/2024	345,89898	CL 65 S -13	MEXICO	19	Parque	-74,1355947	4,553251
19PQ00385	25/07/2024	31/07/2024	1636,38586	KR 73HBIS 69C 18 S	SIERRA MORENA	19	Parque	-74,1688337	4,58049755
19PQ00386	25/07/2024	31/07/2024	828,47613	CL 69C S 73I 20	SIERRA MORENA	19	Parque	-74,1696337	4,58045813
19PQ00387	25/07/2024	31/07/2024	1002,26440	TV 73DBIS 70 44 S	SIERRA MORENA	19	Parque	-74,1674541	4,57918952
19PQ00388	25/07/2024	31/07/2024	676,29165	TV 54 70 00 S	SIERRA MORENA	19	Parque	-74,1646579	4,57572455
19PQ00389	11/07/2024	17/07/2024	7845,45980	KR 16P 72 01 S	CASA DE TEJA	19	Parque	-74,136613	4,54242819
19PQ00390	11/07/2024	17/07/2024	1253,85186	CL 77A S 17B 07	SOTAVENTO	19	Parque	-74,1376019	4,54168511
19PQ00391	11/07/2024	17/07/2024	333,91620	KR 26BIS 76B 72S	ORDILLERA DEL SU	19	Parque	-74,1546826	4,53888428
19PQ00393	18/07/2024	24/07/2024	309,83028	KR 19B 59A-15S	RONDA	19	Parque	-74,140057	4,56292543
19PQ00394	1/07/2024	10/07/2024	856,73331	KR 20A -35S	SAN FRANCISCO	19	Parque	-74,1493153	4,56240047
19PQ00395	11/07/2024	17/07/2024	372,28095	KR 17 72 19 S	SOTAVENTO	19	Parque	-74,1383357	4,54501467
19PQ00396	11/07/2024	17/07/2024	364,23608	KR 17D 70A 20S	QUINTAS DEL SUR	19	Parque	-74,1390428	4,54624904
19PQ00397	11/07/2024	17/07/2024	1502,61040	TV 17ABIS 64 17 S	LUCERO ALTO	19	Parque	-74,1386136	4,55501673
19PQ00398	11/07/2024	17/07/2024	2487,43162	CL 70BIS S -12	QUINTAS DEL SUR	19	Parque	-74,1377384	4,54739653
19PQ00399	25/07/2024	31/07/2024	8326,23253	KR 71G 69 12 S	SIERRA MORENA	19	Parque	-74,1650182	4,5814678
19PQ00400	1/07/2024	10/07/2024	947,33759	KR 47B -46S	LAS BRISAS	19	Parque	-74,1643238	4,57324538
19PQ00401	1/07/2024	10/07/2024	100,02566	CL 72ABIS S 49-17	LA PRADERA	19	Parque	-74,1625434	4,57492667
19PQ00402	1/07/2024	10/07/2024	725,92633	CL 69GBIS S 45 21	JERUSALEN	19	Parque	-74,1586112	4,5712342
19PQ00403	25/07/2024	31/07/2024	1097,83037	KR 73B 69C 00 S	SIERRA MORENA	19	Parque	-74,1670193	4,58090809
19PQ00404	11/07/2024	17/07/2024	466,37942	CL 67A S 18N 08	SUMAPAZ	19	Parque	-74,1466536	4,55351441
19PQ00405	11/07/2024	17/07/2024	302,01592	DG 68A S 17B 11	LA ALAMEDA	19	Parque	-74,1374211	4,55023808
19PQ00407	11/07/2024	17/07/2024	9,98814	KR 17CBISA -12S	LA ALAMEDA	19	Parque	-74,1390358	4,54830866
19PQ00408	11/07/2024	17/07/2024	1610,56512	KR 18X 69C S 37	JUAN PABLO II	19	Parque	-74,1508972	4,55689854
19PQ00409	1/07/2024	10/07/2024	148,75641	KR 23A 65B 79 S	SAN FRANCISCO	19	Parque	-74,1493225	4,56720763
19PQ00410	11/07/2024	17/07/2024	1922,39070	CL 64A S 18N-56	GIBRALTAR SUR	19	Parque	-74,143139	4,55605819
19PQ00411	11/07/2024	17/07/2024	336,84454	KR 18NBISA 64D 33	GIBRALTAR SUR	19	Parque	-74,1437648	4,55563845
19PQ00412	18/07/2024	24/07/2024	10008,93769	CL 58B S 58B 02S	LA CORUNA	19	Parque	-74,1509668	4,57788667
19PQ00413	11/07/2024	17/07/2024	5877,28816	CL 69C S 18 27	LAVISTA LUCERO A	19	Parque	-74,1442506	4,54855308
19PQ00415	25/07/2024	31/07/2024	5230,55297	CL 62B S 75C-43	MARIA CANO	19	Parque	-74,1764484	4,59007814
19PQ00416	25/07/2024	31/07/2024	1232,56464	KR 73F 63B02S	PERDOMO ALTO	19	Parque	-74,1702496	4,58573578
19PQ00417	11/07/2024	17/07/2024	649,57457	CL 70 S 20 53	VILLAS EL DIAMANTE	19	Parque	-74,1551506	4,54896987
19PQ00418	11/07/2024	17/07/2024	146,11868	KR 19ABISA 64-67S	MILLAN	19	Parque	-74,1451084	4,55934477
19PQ00419	18/07/2024	24/07/2024	43361,36532	CL 60A S 64 11	MADELENA	19	Parque	-74,1544425	4,5932268
19PQ00420	25/07/2024	31/07/2024	1152,27344	KR 73F 76A 12 S	CARACOLI	19	Parque	-74,1712289	4,57308959
19PQ00421	25/07/2024	31/07/2024	251,36063	CL 62F S 75H 05	MARIA CANO	19	Parque	-74,1768409	4,58927895
19PQ00422	25/07/2024	31/07/2024	6269,25811	CL 61C S 76C 99	LOS TRES REYES	19	Parque	-74,1810241	4,58899271
19PQ00425	25/07/2024	31/07/2024	13,01670	KR 75BBIS 62G 39 S	RINCON DE GALICIA	19	Parque	-74,1757091	4,58807343
19PQ00427	18/07/2024	24/07/2024	555,70617	CL 61 S 69B 00	MADELENA	19	Parque	-74,1603205	4,59122924
19PQ00428	18/07/2024	24/07/2024	5004,78260	KR 22C 58-38S	EL CHIRCAL SUR	19	Parque	-74,1432002	4,57061945



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00429	25/07/2024	31/07/2024	3250,55012	CL 62G S 73I-10	GALICIA	19	Parque	-74,170839	4,58808252
19PQ00430	25/07/2024	31/07/2024	2163,93057	CL 59A S 75F 04	LA ESTANCIA	19	Parque	-74,1769115	4,59307867
19PQ00431	25/07/2024	31/07/2024	287,81719	KR 73K 54B 16S	LA ESTANCIA	19	Parque	-74,1721525	4,59347441
19PQ00432	1/07/2024	10/07/2024	326,19697	CL 68C S 49A 04	VERONA	19	Parque	-74,1572739	4,57790002
19PQ00434	1/07/2024	10/07/2024	235,67979	CL 69B S 22-21	JUAN JOSE RONDON	19	Parque	-74,1539531	4,56493393
19PQ00435	1/07/2024	10/07/2024	55735,50799	KR 30 69L-15S	JUAN JOSE RONDON	19	Parque	-74,1562199	4,56456438
19PQ00436	18/07/2024	24/07/2024	51,45223	CL 60B S 17 73	MEISSEN	19	Parque	-74,1355469	4,56019419
19PQ00437	18/07/2024	24/07/2024	20,02469	CL 60A S - KR 18	MEISSEN	19	Parque	-74,1362298	4,56079177
19PQ00438	11/07/2024	17/07/2024	506,84586	CL 63B S -14	GIBALTAR SUR	19	Parque	-74,1418882	4,55627698
19PQ00439	1/07/2024	10/07/2024	2825,01083	DG 73 S 40 80	RBORIZADORA ALT	19	Parque	-74,1624103	4,56756055
19PQ00440	1/07/2024	10/07/2024	630,78460	CL 62B S -39	EL SATELITE	19	Parque	-74,1473745	4,56874191
19PQ00441	25/07/2024	31/07/2024	20821,29734	CL 75A S 73 08	SIERRA MORENA II	19	Parque	-74,1679801	4,57680861
19PQ00442	25/07/2024	31/07/2024	2250,93946	CL 62C S 74D-30	LA PRIMAVERA I	19	Parque	-74,1744247	4,59000074
19PQ00443	25/07/2024	31/07/2024	1383,45594	TV 73DBIS 68A 33 S	ISMAEL PERDOMO	19	Parque	-74,1686161	4,5823848
19PQ00444	1/07/2024	10/07/2024	3116,76773	DG 69GBISA S -60	RBORIZADORA ALT	19	Parque	-74,1557433	4,56936518
19PQ00445	1/07/2024	10/07/2024	742,71784	KR 41A -45S	RBORIZADORA ALT	19	Parque	-74,1589578	4,56825843
19PQ00446	1/07/2024	10/07/2024	4895,31588	TV 38 69J 31 S	RBORIZADORA ALT	19	Parque	-74,1579096	4,56761732
19PQ00447	1/07/2024	10/07/2024	17875,84890	TV 40C 40C 20	RBORIZADORA ALT	19	Parque	-74,1592535	4,56699953
19PQ00448	11/07/2024	17/07/2024	265,21820	KR 17GBIS 74 48 S	SOTAVENTO	19	Parque	-74,1389261	4,54330928
19PQ00449	25/07/2024	31/07/2024	1157,72310	CL 75A S 51 00	SIERRA MORENA	19	Parque	-74,1692551	4,57733378
19PQ00450	11/07/2024	17/07/2024	559,99805	CL 67BIS S -26	LA ALAMEDA	19	Parque	-74,1397446	4,55090786
19PQ00451	18/07/2024	24/07/2024	6785,53284	TV 49 59C 73 S	VERONA	19	Parque	-74,1552956	4,57811312
19PQ00452	18/07/2024	24/07/2024	608,07454	CL 60A S 44 11	RBORIZADORA BAJ	19	Parque	-74,1527282	4,57376446
19PQ00453	18/07/2024	24/07/2024	610,51891	KR 68B 62A 02S	MADELENA	19	Parque	-74,1586376	4,59085584
19PQ00454	18/07/2024	24/07/2024	318,55354	KR 68C 60A 90S	MADELENA	19	Parque	-74,159004	4,59140071
19PQ00455	1/07/2024	10/07/2024	19054,92354	KR 44B 75A 18 S	LAS BRISAS	19	Parque	-74,1658161	4,56902726
19PQ00456	11/07/2024	17/07/2024	3037,49294	KR 18V 64A-02S	COMPARTIR	19	Parque	-74,1455271	4,55766248
19PQ00457	25/07/2024	31/07/2024	817,22946	TV 50 69D 19 S	SIERRA MORENA	19	Parque	-74,1631005	4,57650573
19PQ00458	1/07/2024	10/07/2024	84361,32554	CL 75C S 33-04	RBORIZADORA ALT	19	Parque	-74,166909	4,56491536
19PQ00459	18/07/2024	24/07/2024	3334,41105	KR 16C 62 27 S	MEISSEN	19	Parque	-74,1360033	4,55762544
19PQ00460	25/07/2024	31/07/2024	5213,11529	CL 59A S 86 00	LA ESTANCIA	19	Parque	-74,1739294	4,59351918
19PQ00461	1/07/2024	10/07/2024	14,50962	KR 46 73C-08S	LAS BRISAS	19	Parque	-74,1646421	4,57127577
19PQ00463	1/07/2024	10/07/2024	202,17415	CL 62 S 38 02	LOS LAURELES II	19	Parque	-74,1523163	4,57238052
19PQ00464	25/07/2024	31/07/2024	386,76430	DG 60 S 74I 10	LA PRIMAVERA I	19	Parque	-74,1751807	4,59088832
19PQ00465	1/07/2024	10/07/2024	674,22489	CL 73B S 38A-61	RBORIZADORA ALT	19	Parque	-74,1644536	4,5675461
19PQ00466	18/07/2024	24/07/2024	28,44404	KR 38 59A 00 S	RBORIZADORA BAJ	19	Parque	-74,1496021	4,57259745
19PQ00467	18/07/2024	24/07/2024	648,00841	CL 59A S 38 06	RBORIZADORA BAJ	19	Parque	-74,1504452	4,57381386
19PQ00469	18/07/2024	24/07/2024	1069,25538	KR 22J 58 08S	EL CHIRCAL SUR	19	Parque	-74,1448263	4,57233238
19PQ00470	18/07/2024	24/07/2024	174,88341	CL 58C S 23C-04	EL CHIRCAL SUR	19	Parque	-74,1459384	4,57185937
19PQ00471	25/07/2024	31/07/2024	726,32982	CL 60 S 75H 05	LA ESTANCIA	19	Parque	-74,1775039	4,59239041
19PQ00472	25/07/2024	31/07/2024	434,32976	CL 69 S 73A 27	PENON DEL CORTI	19	Parque	-74,1679915	4,58269738
19PQ00473	18/07/2024	24/07/2024	12166,40369	KR 22I 58-06S	EL CHIRCAL SUR	19	Parque	-74,1439165	4,57297317
19PQ00474	11/07/2024	17/07/2024	4157,59636	KR 16H MJ 93	CASA DE TEJA	19	Parque	-74,1353577	4,53983464
19PQ00475	11/07/2024	17/07/2024	670,52119	V 18QBIS 61B 35 S	LUCERO ALTO	19	Parque	-74,1404019	4,55955303
19PQ00476	25/07/2024	31/07/2024	200,68596	KR 76 62D 09 S	LOS TRES REYES	19	Parque	-74,1785819	4,58968694
19PQ00477	1/07/2024	10/07/2024	16606,32731	CL 68K S 22	JUAN JOSE RONDON	19	Parque	-74,1521093	4,56451116
19PQ00478	11/07/2024	17/07/2024	2898,02233	CL 79BISB S 79 13 S	NACIONES UNIDAS	19	Parque	-74,1496558	4,53949995
19PQ00479	1/07/2024	10/07/2024	51,53350	AC 68 S 49D 51	VERONA	19	Parque	-74,1573024	4,57943869
19PQ00480	25/07/2024	31/07/2024	2593,28779	CL 62D S 72C-11	BARLOVENTO	19	Parque	-74,1680903	4,58924014
19PQ00481	25/07/2024	31/07/2024	1299,06488	DG 62G S 72C 75	BARLOVENTO	19	Parque	-74,1687554	4,588094
19PQ00482	11/07/2024	17/07/2024	3637,26810	KR 16H MJ 93	EL MOCHUELO	19	Parque	-74,1353794	4,5377382
19PQ00483	25/07/2024	31/07/2024	300,46350	KR 52 69A 41 S	SIERRA MORENA	19	Parque	-74,1625281	4,5774924
19PQ00484	25/07/2024	31/07/2024	6727,90926	TV 54 74 44 S	SIERRA MORENA II	19	Parque	-74,1660958	4,57564126
19PQ00486	1/07/2024	10/07/2024	1900,74992	KR 43BBIS -41S	RBORIZADORA ALTA	19	Parque	-74,1548104	4,57199708
19PQ00487	1/07/2024	10/07/2024	422,63260	KR 43C 68F 15 S	RBORIZADORA ALTA	19	Parque	-74,1550332	4,57235895
19PQ00488	11/07/2024	17/07/2024	608,85698	CL 70F S 18P 40	VILLA GLORIA	19	Parque	-74,1527094	4,54885874
19PQ00489	25/07/2024	31/07/2024	4467,71991	CL 69B S 52 32	SIERRA MORENA	19	Parque	-74,1622729	4,57780466
19PQ00490	25/07/2024	31/07/2024	3170,19532	KR 76 62 17 S	LOS TRES REYES	19	Parque	-74,1788909	4,58968619
19PQ00491	25/07/2024	31/07/2024	1144,11453	CL 62F S 74I-16	MARIA CANO	19	Parque	-74,1749613	4,58880327
19PQ00492	25/07/2024	31/07/2024	247,96020	CL 62D S -64	GALICIA	19	Parque	-74,1731453	4,5898367
19PQ00493	11/07/2024	17/07/2024	1034,62907	KR 17MBIS 74A 28 S	QUIBA I	19	Parque	-74,1417573	4,54305462
19PQ00494	11/07/2024	17/07/2024	263,30740	DG 68 S 18D 54	LAVISTA LUCERO A	19	Parque	-74,146049	4,5502608



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00495	11/07/2024	17/07/2024	125,43772	CL 69K S -34	VILLA GLORIA	19	Parque	-74,1529918	4,55335794
19PQ00497	18/07/2024	24/07/2024	4950,12180	AC 61 S 22B 50	EL CHIRCAL SUR	19	Parque	-74,1434568	4,56741239
19PQ00498	11/07/2024	17/07/2024	34337,85704	CL 74B S 27M 06	BELLA FLOR	19	Parque	-74,162737	4,54639117
19PQ00499	11/07/2024	17/07/2024	11144,93100	KR 17HBIS 74B 66 S	QUIBA I	19	Parque	-74,1398817	4,54123416
19PQ00500	25/07/2024	31/07/2024	5781,63228	TV 70D 68 10S	EL ENSUENO	19	Parque	-74,1607885	4,58460393
19PQ00501	11/07/2024	17/07/2024	8056,47725	KR 18HBISA 80B 13	EL TESORO	19	Parque	-74,1480977	4,53629177
19PQ00502	18/07/2024	24/07/2024	10648,10029	AK 51 58A 17S	LA CORUNA	19	Parque	-74,1539257	4,58054848
19PQ00503	1/07/2024	10/07/2024	7826,54973	KR 29 68D-09S	VILLA CANDELARIA	19	Parque	-74,1523707	4,5662072
19PQ00504	1/07/2024	10/07/2024	249,41001	KR 26 69C-04S	JUAN JOSE RONDON	19	Parque	-74,1544719	4,56568784
19PQ00505	1/07/2024	10/07/2024	52,70814	CL 69A S -44	JUAN JOSE RONDON	19	Parque	-74,1533984	4,56521478
19PQ00506	25/07/2024	31/07/2024	2283,85162	CL 71BISA S 51-04	SIERRA MORENA	19	Parque	-74,1650101	4,57610762
19PQ00508	1/07/2024	10/07/2024	3160,84232	DG 69GBISA S 38 14	RBORIZADORA ALTA	19	Parque	-74,1545994	4,56869736
19PQ00509	1/07/2024	10/07/2024	2354,78876	KR 36 69D 68 S	RBORIZADORA ALTA	19	Parque	-74,1556175	4,56754172
19PQ00510	1/07/2024	10/07/2024	1496,00660	KR 35A 69D-18S	RBORIZADORA ALTA	19	Parque	-74,1547433	4,56779897
19PQ00511	1/07/2024	10/07/2024	6652,15099	KR 36 69D 68 S	RBORIZADORA ALTA	19	Parque	-74,1555759	4,56694609
19PQ00512	1/07/2024	10/07/2024	14381,01385	KR 34 69I 45 S	RBORIZADORA ALTA	19	Parque	-74,1563891	4,56697704
19PQ00513	1/07/2024	10/07/2024	236,70471	KR 42 74-04S	LAS MANAS	19	Parque	-74,1646875	4,56774173
19PQ00514	1/07/2024	10/07/2024	2134,70781	CL 75A S 39-10	LAS MANAS	19	Parque	-74,1660165	4,56752088
19PQ00515	1/07/2024	10/07/2024	1157,57510	CL 74 S 37A 03	RBORIZADORA ALT	19	Parque	-74,1651024	4,56661528
19PQ00516	1/07/2024	10/07/2024	8544,50892	KR 38 68C 28 S	RBORIZADORA ALTA	19	Parque	-74,1534672	4,56962695
19PQ00517	1/07/2024	10/07/2024	4011,97251	KR 45B 68G 00 S	RBORIZADORA ALTA	19	Parque	-74,1547556	4,57124524
19PQ00518	1/07/2024	10/07/2024	2149,12819	DG 69FBIS S 43 12	RBORIZADORA ALTA	19	Parque	-74,1567919	4,57052874
19PQ00519	1/07/2024	10/07/2024	504,75374	KR 40 69 00 S	RBORIZADORA ALTA	19	Parque	-74,1548103	4,56945465
19PQ00520	1/07/2024	10/07/2024	1164,05337	KR 45B -31S	RBORIZADORA ALTA	19	Parque	-74,1567293	4,57268275
19PQ00521	1/07/2024	10/07/2024	2092,19223	KR 45B 69-50S	RBORIZADORA ALTA	19	Parque	-74,1571798	4,57197948
19PQ00522	1/07/2024	10/07/2024	1473,26593	CL 78BIS S 36-51	LAS MANAS	19	Parque	-74,1683931	4,56682486
19PQ00523	1/07/2024	10/07/2024	2821,95627	CL 69M S 44A-37	RBORIZADORA ALT	19	Parque	-74,158261	4,5697739
19PQ00525	18/07/2024	24/07/2024	34,07190	CL 59BBIS S 38 00	RBORIZADORA BAJ	19	Parque	-74,1501942	4,57353771
19PQ00526	18/07/2024	24/07/2024	530,47332	TV 42A 59B 01 S	RBORIZADORA BAJ	19	Parque	-74,1515936	4,57383341
19PQ00527	18/07/2024	24/07/2024	3750,13707	TV 28 58C 44 S	RBORIZADORA BAJ	19	Parque	-74,1478864	4,57119304
19PQ00528	18/07/2024	24/07/2024	421,46180	CL 58C S 45 04	RBORIZADORA BAJ	19	Parque	-74,1504562	4,57617386
19PQ00529	18/07/2024	24/07/2024	1313,35077	CL 62BIS S 68 02	MADELENA	19	Parque	-74,1584604	4,59144549
19PQ00530	11/07/2024	17/07/2024	554,77497	KR 17H 70A 35 S	QUINTAS DEL SUR	19	Parque	-74,1398755	4,54612233
19PQ00531	25/07/2024	31/07/2024	335,68064	DG 60 S -11	MARIA CANO	19	Parque	-74,1770912	4,59160547
19PQ00532	25/07/2024	31/07/2024	1956,08764	CL 62K S 75J 21	LOS TRES REYES I	19	Parque	-74,1772698	4,58658618
19PQ00533	11/07/2024	17/07/2024	13203,84036	TV 18PBIS 69H 00 S	JUAN PABLO II	19	Parque	-74,1505949	4,55372927
19PQ00534	18/07/2024	24/07/2024	8914,57677	KR 68C 65 97 S	MADELENA	19	Parque	-74,1586365	4,58732426
19PQ00535	25/07/2024	31/07/2024	206,17925	CL 62F S 75L-24	LOS TRES REYES	19	Parque	-74,1781827	4,58910276
19PQ00536	11/07/2024	17/07/2024	1950,31256	DG 65D S 18P-42	COMPARTIR	19	Parque	-74,1454339	4,55539437
19PQ00537	11/07/2024	17/07/2024	2185,80482	DG 65BISA S 18Q-02	COMPARTIR	19	Parque	-74,1452396	4,55686145
19PQ00538	11/07/2024	17/07/2024	221,33840	DG 65BBIS S 18Q-98	COMPARTIR	19	Parque	-74,1462527	4,55607952
19PQ00539	11/07/2024	17/07/2024	352,63412	CL 65B S 18N-98	COMPARTIR	19	Parque	-74,1447627	4,55602067
19PQ00540	11/07/2024	17/07/2024	412,61784	CL 65D S -81	COMPARTIR	19	Parque	-74,1455196	4,55488313
19PQ00541	11/07/2024	17/07/2024	22,33207	CL 66A S 18Y-21	COMPARTIR	19	Parque	-74,1470134	4,55808163
19PQ00542	11/07/2024	17/07/2024	734,68669	CL 67D S -39	COMPARTIR	19	Parque	-74,1481685	4,55834778
19PQ00543	11/07/2024	17/07/2024	375,16707	KR 19BIS 64 99 S	MILLAN	19	Parque	-74,145465	4,55852094
19PQ00544	11/07/2024	17/07/2024	53,23813	KR 18X 68B-35S	COMPARTIR	19	Parque	-74,149577	4,55738696
19PQ00545	11/07/2024	17/07/2024	883,72753	TV 18U 68 11 S	JUAN PABLO II	19	Parque	-74,1493188	4,55672304
19PQ00547	25/07/2024	31/07/2024	98,26656	DG 58 S -71	PRIMAVERA II	19	Parque	-74,1821138	4,59428825
19PQ00548	25/07/2024	31/07/2024	15,01451	CL 59B S 77 23	PRIMAVERA II	19	Parque	-74,1809432	4,59175623
19PQ00549	25/07/2024	31/07/2024	295,02773	CL 59B S 77C 41	PRIMAVERA II	19	Parque	-74,1822677	4,5912672
19PQ00550	11/07/2024	17/07/2024	1599,23596	DG 93BBIS S 18H 76	AGUNITAS URBANC	19	Parque	-74,1493332	4,50696538
19PQ00551	11/07/2024	17/07/2024	195,40962	CL 76A S 18 63	QUIBA I	19	Parque	-74,1429036	4,54164385
19PQ00552	11/07/2024	17/07/2024	1406,04842	CL 76A S 18 63	QUIBA I	19	Parque	-74,1431135	4,54140466
19PQ00553	11/07/2024	17/07/2024	1043,41115	CL 76A S 18 61	QUIBA	19	Parque	-74,1417469	4,53981246
19PQ00554	11/07/2024	17/07/2024	39,01218	KR 18QBISA 61 31 S	LUCERO ALTO	19	Parque	-74,1395435	4,56044062
19PQ00555	11/07/2024	17/07/2024	149,32937	V 18QBISA 61A 29 S	LUCERO ALTO	19	Parque	-74,1400527	4,55995579
19PQ00556	11/07/2024	17/07/2024	495,32942	KR 18Q 61A 10 S	LUCERO ALTO	19	Parque	-74,1396675	4,55943141
19PQ00557	11/07/2024	17/07/2024	317,40511	KR 18PBISB 61A-30S	LUCERO ALTO	19	Parque	-74,1395189	4,55877043
19PQ00558	11/07/2024	17/07/2024	70,01830	KR 18Q 61C 20 S	LUCERO ALTO	19	Parque	-74,1406442	4,55873392
19PQ00559	11/07/2024	17/07/2024	13,51350	KR 18Q 61C-73S	LUCERO ALTO	19	Parque	-74,1411023	4,55838751
19PQ00560	11/07/2024	17/07/2024	2057,47024	KR 18PBISB 61D 98	LUCERO ALTO	19	Parque	-74,1393555	4,55855545





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00561	11/07/2024	17/07/2024	282,62481	CL 63 S 18P 42	LUCERO ALTO	19	Parque	-74,1417151	4,55761024
19PQ00562	11/07/2024	17/07/2024	2367,41526	CL 63B S -73	GIBRALTAR SUR	19	Parque	-74,1413342	4,55582994
19PQ00563	11/07/2024	17/07/2024	217,83497	CL 62A S 18P 55	LUCERO ALTO	19	Parque	-74,1413347	4,55809531
19PQ00564	25/07/2024	31/07/2024	2843,70772	TV 63 68F 16 S	EL ENSUENO	19	Parque	-74,1609147	4,5799591
19PQ00565	25/07/2024	31/07/2024	9403,45101	CL 68F S 62 36	EL ENSUENO	19	Parque	-74,160397	4,58153903
19PQ00566	25/07/2024	31/07/2024	2574,15458	AC 68 S 51 25	EL ENSUENO	19	Parque	-74,158978	4,58257363
19PQ00567	25/07/2024	31/07/2024	4802,84512	TV 70C 139	EL ENSUENO	19	Parque	-74,1606007	4,58358548
19PQ00568	1/07/2024	10/07/2024	417,15764	DG 68 S 37 01	LOS LAURELES II	19	Parque	-74,1524982	4,57052891
19PQ00570	1/07/2024	10/07/2024	722,31383	DG 65A S 23A-80	EL SATELITE	19	Parque	-74,148132	4,56716189
19PQ00571	11/07/2024	17/07/2024	278,15220	DG 69ABIS S 18M-28	JUAN PABLO II	19	Parque	-74,1489623	4,55280864
19PQ00573	11/07/2024	17/07/2024	870,15090	KR 18RBIS 68-50S	JUAN PABLO II	19	Parque	-74,1489872	4,5542491
19PQ00577	1/07/2024	10/07/2024	25779,11498	CL 72A S 34A-08	RBORIZADORA ALT	19	Parque	-74,1622623	4,56396519
19PQ00578	25/07/2024	31/07/2024	1206,55235	KR 71C 62A 15 S	LA VALVANERA	19	Parque	-74,1653816	4,59027959
19PQ00579	25/07/2024	31/07/2024	1534,44281	CL 62A S 71D-36	LA VALVANERA	19	Parque	-74,1654726	4,59065493
19PQ00580	25/07/2024	31/07/2024	1210,43191	CL 61 S 71D-15	LA VALVANERA	19	Parque	-74,1653548	4,59106827
19PQ00581	1/07/2024	10/07/2024	329,70350	CL 68DBISA S 49F 0	VERONA	19	Parque	-74,1589551	4,57908143
19PQ00582	1/07/2024	10/07/2024	1449,19645	CL 68A S 48D 34	VERONA	19	Parque	-74,1562811	4,57782155
19PQ00583	1/07/2024	10/07/2024	1399,58854	CL 68A S 48 44	VERONA	19	Parque	-74,1557483	4,57677038
19PQ00584	1/07/2024	10/07/2024	312,75338	CL 68DBIS S 49A 13	VERONA	19	Parque	-74,1580085	4,57772844
19PQ00585	25/07/2024	31/07/2024	286,43770	DG 57Z S 74 02	LA ESTANCIA	19	Parque	-74,1727118	4,59430263
19PQ00586	11/07/2024	17/07/2024	3111,61431	KR 18 18 12	EL MINUTO DE MARI	19	Parque	-74,1417735	4,53666206
19PQ00587	25/07/2024	31/07/2024	3735,93516	CL 62D S 73-70	GALICIA	19	Parque	-74,1700638	4,59060972
19PQ00588	11/07/2024	17/07/2024	107,74182	KR 27L 71H-46S	PARAISO QUIBA	19	Parque	-74,1620017	4,55121479
19PQ00589	11/07/2024	17/07/2024	701,72693	KR 27Q 71P 24 S	PARAISO QUIBA	19	Parque	-74,1642648	4,54937267
19PQ00590	11/07/2024	17/07/2024	2340,46396	CL 71P S 27P 08	PARAISO QUIBA	19	Parque	-74,1638658	4,55028223
19PQ00592	11/07/2024	17/07/2024	1367,10386	KR 18DBIS 91D 31 S	LAGUNITAS URBANO	19	Parque	-74,1468068	4,5077784
19PQ00593	11/07/2024	17/07/2024	698,09700	CL 71P S 27 20	EL MIRADOR	19	Parque	-74,1595177	4,54813001
19PQ00594	11/07/2024	17/07/2024	311,98668	CL 74A S 18 23	QUIBA I	19	Parque	-74,1429732	4,54340136
19PQ00595	11/07/2024	17/07/2024	79,37708	DG 74F S 18 63	QUIBA I	19	Parque	-74,1419149	4,54206169
19PQ00596	11/07/2024	17/07/2024	783,84484	KR 18H -35S	LAVISTA LUCERO A	19	Parque	-74,1456937	4,54929163
19PQ00597	11/07/2024	17/07/2024	287,17504	CL 74A S 18 23	ESTRELLA DEL SUR	19	Parque	-74,143438	4,54384299
19PQ00598	25/07/2024	31/07/2024	1794,46717	KR 77 62D 90 S	LOS TRES REYES	19	Parque	-74,1798908	4,58889989
19PQ00599	25/07/2024	31/07/2024	309,55636	CL 62I S 76A 11	LOS TRES REYES I	19	Parque	-74,1788443	4,58692271
19PQ00600	25/07/2024	31/07/2024	59,54711	KR 77C 62C 58 S	LOS TRES REYES	19	Parque	-74,1813659	4,5889415
19PQ00601	25/07/2024	31/07/2024	1478,16548	CL 60A S 73C-20	GALICIA	19	Parque	-74,1705913	4,59212991
19PQ00602	11/07/2024	17/07/2024	3209,42516	CL 69JBIS S 18P-15	VILLAS EL DIAMANTE	19	Parque	-74,1536897	4,55308139
19PQ00603	11/07/2024	17/07/2024	298,37119	CL 70C S 18R 18	VILLAS EL DIAMANTE	19	Parque	-74,15354	4,54914383
19PQ00604	11/07/2024	17/07/2024	597,96600	TV 18R MJ 4	VILLAS EL DIAMANTE	19	Parque	-74,154278	4,55034693
19PQ00605	11/07/2024	17/07/2024	1583,61338	V 18NBISA 69R 48	VILLAS EL DIAMANTE	19	Parque	-74,1538118	4,55007732
19PQ00608	11/07/2024	17/07/2024	116,97502	KR 18GBISA 79C 43	NACIONES UNIDAS	19	Parque	-74,147755	4,53783946
19PQ00609	11/07/2024	17/07/2024	111,50396	KR 18J 79A 30 S	EL TESORO	19	Parque	-74,1493652	4,53792484
19PQ00610	11/07/2024	17/07/2024	131,04552	CL 79C S 18L 50	EL TESORO	19	Parque	-74,1495651	4,5373665
19PQ00611	11/07/2024	17/07/2024	283,38225	KR 18J 79A 30 S	NACIONES UNIDAS	19	Parque	-74,1488249	4,53889281
19PQ00612	11/07/2024	17/07/2024	2775,02110	CL 81A S 19 68	MOCHUELO URBAN	19	Parque	-74,1521973	4,53436912
19PQ00613	11/07/2024	17/07/2024	1937,81801	CL 81A S 19 68	MOCHUELO URBAN	19	Parque	-74,1534204	4,53375485
19PQ00617	11/07/2024	17/07/2024	634,64517	KR 21 21 42	ORDILLERA DEL SU	19	Parque	-74,1526365	4,54042527
19PQ00619	11/07/2024	17/07/2024	290,28527	KR 19 70H 22 S	VILLA GLORIA	19	Parque	-74,1529676	4,54795514
19PQ00621	11/07/2024	17/07/2024	922,60192	CL 70J S 18J 20	SAN RAFAEL	19	Parque	-74,1495633	4,54975033
19PQ00622	11/07/2024	17/07/2024	43,61847	KR 18Y -31S	JUAN PABLO II	19	Parque	-74,1507547	4,55714172
19PQ00623	11/07/2024	17/07/2024	549,53898	KR 18X 68C S 51	JUAN PABLO II	19	Parque	-74,1503175	4,55703719
19PQ00626	25/07/2024	31/07/2024	1510,53514	KR 71 58 04S	CON DE LA VALVAN	19	Parque	-74,1637107	4,59506977
19PQ00628	25/07/2024	31/07/2024	560,73211	KR 71 60 76S	CON DE LA VALVAN	19	Parque	-74,1634109	4,59156493
19PQ00632	1/07/2024	10/07/2024	472,34368	DG 69D S 43-18	RBORIZADORA ALTA	19	Parque	-74,1570893	4,57120783
19PQ00633	1/07/2024	10/07/2024	1432,58498	CL 75 S 34 41	RBORIZADORA ALT	19	Parque	-74,1664695	4,56465721
19PQ00634	1/07/2024	10/07/2024	724,26956	CL 73C S -32	RBORIZADORA ALT	19	Parque	-74,1659106	4,56451987
19PQ00635	1/07/2024	10/07/2024	1626,46649	CL 73B S 34A-39	RBORIZADORA ALT	19	Parque	-74,1652455	4,56435881
19PQ00636	1/07/2024	10/07/2024	661,20829	KR 36 69D 68 S	RBORIZADORA ALT	19	Parque	-74,1554307	4,56792963
19PQ00637	1/07/2024	10/07/2024	822,42186	KR 44 69G 54 S	RBORIZADORA ALTA	19	Parque	-74,1575778	4,57007697
19PQ00638	1/07/2024	10/07/2024	1144,11395	CL 72BBIS S 33-23	RBORIZADORA ALT	19	Parque	-74,1634433	4,56320447
19PQ00639	1/07/2024	10/07/2024	517,93152	DG 72F S 33-56	RBORIZADORA ALT	19	Parque	-74,1640683	4,56276926
19PQ00640	1/07/2024	10/07/2024	888,77528	CL 68J S 20F 02	JUAN JOSE RONDON	19	Parque	-74,1525247	4,56284214
19PQ00641	11/07/2024	17/07/2024	2513,15394	CL 61BBIS S 18T 01	LUCERO ALTO	19	Parque	-74,1411337	4,55959293



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00642	11/07/2024	17/07/2024	1179,52510	CL 62BIS S 18R 29	LUCERO ALTO	19	Parque	-74,1413372	4,55857846
19PQ00644	11/07/2024	17/07/2024	1414,38479	KR 18B 78A 02 S	QUIBA	19	Parque	-74,1430672	4,53838709
19PQ00650	11/07/2024	17/07/2024	232,97013	CL 80 S 16T 12	EL MOCHUELO	19	Parque	-74,1381813	4,53804965
19PQ00651	11/07/2024	17/07/2024	25,79871	CL 77A S 17B 07	EL MOCHUELO	19	Parque	-74,1365364	4,53911155
19PQ00656	18/07/2024	24/07/2024	614,45106	KR 68B 62A 01S	MADELENA	19	Parque	-74,159118	4,59043712
19PQ00657	18/07/2024	24/07/2024	614,29895	KR 68C 62B 00S	MADELENA	19	Parque	-74,1588915	4,59019678
19PQ00658	18/07/2024	24/07/2024	3322,34047	CL 62B S 68C 01	MADELENA	19	Parque	-74,1584555	4,58995651
19PQ00659	18/07/2024	24/07/2024	411,10824	CL 65 S 65 19	MADELENA	19	Parque	-74,159766	4,58749616
19PQ00660	18/07/2024	24/07/2024	568,84533	CL 62 S 64B 24	MADELENA	19	Parque	-74,1558161	4,59160355
19PQ00663	1/07/2024	10/07/2024	1017,61942	KR 32 72B 04 S	RBORIZADORA ALT	19	Parque	-74,1631504	4,56243797
19PQ00664	25/07/2024	31/07/2024	498,62335	KR 73 57R 06 S	BARLOVENTO	19	Parque	-74,1684296	4,59535208
19PQ00665	25/07/2024	31/07/2024	2530,16914	KR 76CBIS 62G 40S	LOS TRES REYES I	19	Parque	-74,1799723	4,58812086
19PQ00667	11/07/2024	17/07/2024	338,74237	KR 19 77 24 S	ORDILLERA DEL SU	19	Parque	-74,1512385	4,54004614
19PQ00668	1/07/2024	10/07/2024	1611,36011	CL 68F S 46 01	JERUSALEN	19	Parque	-74,1560969	4,57416243
19PQ00669	18/07/2024	24/07/2024	448,21890	DG 61 S 69A 01	MADELENA	19	Parque	-74,1594354	4,59101749
19PQ00670	18/07/2024	24/07/2024	912,10522	CL 59A S 64B 10	MADELENA	19	Parque	-74,1556337	4,59374419
19PQ00671	11/07/2024	17/07/2024	656,81379	KR 18H 91C-13S	LAGUNITAS URBANQ	19	Parque	-74,1481553	4,50816786
19PQ00672	11/07/2024	17/07/2024	338,17782	KR 18H 89 04 S	LAGUNITAS URBANQ	19	Parque	-74,1479453	4,51037738
19PQ00674	11/07/2024	17/07/2024	137,60351	CL 64 S 18L-36	GIBALTAR SUR	19	Parque	-74,1416326	4,55521679
19PQ00675	11/07/2024	17/07/2024	842,76001	KR 18K 63D 20 S	GIBALTAR SUR	19	Parque	-74,141035	4,55466115
19PQ00677	11/07/2024	17/07/2024	185,24145	CL 73DBISA S 27A 0	BELLA FLOR	19	Parque	-74,1617797	4,54433254
19PQ00678	11/07/2024	17/07/2024	352,07774	KR 26F 72D 34 S	BELLA FLOR	19	Parque	-74,1593345	4,54622126
19PQ00679	11/07/2024	17/07/2024	2037,58891	KR 27A -28S	BELLA FLOR	19	Parque	-74,160598	4,5463037
19PQ00680	11/07/2024	17/07/2024	245,86960	KR 26G 72G 03 S	BELLA FLOR	19	Parque	-74,1596749	4,54569633
19PQ00681	11/07/2024	17/07/2024	228,44052	TV 26CBISB 75B 11S	LA TORRE	19	Parque	-74,1623821	4,54056011
19PQ00682	11/07/2024	17/07/2024	1278,71849	TV 26CBIS 75C 57S	LA TORRE	19	Parque	-74,1614494	4,54030468
19PQ00686	25/07/2024	31/07/2024	338,48291	DG 60A S 75K 14	PRIMAVERA II	19	Parque	-74,1783597	4,59154017
19PQ00687	18/07/2024	24/07/2024	1117,31777	CL 58A S -57	EL CHIRCAL SUR	19	Parque	-74,1425404	4,57084784
19PQ00688	1/07/2024	10/07/2024	370,19532	CL 68H S 20 28	JUAN JOSE RONDON	19	Parque	-74,1515794	4,56084225
19PQ00691	11/07/2024	17/07/2024	10359,44917	KR 26C 72D 25 S	BELLA FLOR SUR	19	Parque	-74,1578452	4,54788217
19PQ00692	18/07/2024	24/07/2024	1328,84219	CL 59 S 22B-01	EL CHIRCAL SUR	19	Parque	-74,1437934	4,56949753
19PQ00693	25/07/2024	31/07/2024	18050,92307	TV 58 -71S	SIERRA MORENA	19	Parque	-74,1618832	4,57849041
19PQ00694	25/07/2024	31/07/2024	14719,75527	TV 60 69D 40 S	SIERRA MORENA	19	Parque	-74,1653871	4,58007949
19PQ00695	25/07/2024	31/07/2024	380,03585	TV 73B 70 99 S	SIERRA MORENA	19	Parque	-74,1670161	4,5785727
19PQ00696	25/07/2024	31/07/2024	2144,43587	KR 73K 69B 00 S	SIERRA MORENA	19	Parque	-74,1700218	4,57961171
19PQ00697	25/07/2024	31/07/2024	4939,30464	TV 58 75B 15 S	SIERRA MORENA	19	Parque	-74,168894	4,57471289
19PQ00698	25/07/2024	31/07/2024	32492,38697	CL 76BIS S 73F 10	SIERRA MORENA	19	Parque	-74,1685351	4,5746262
19PQ00699	25/07/2024	31/07/2024	2256,21183	TV 73HBIS 75A 05 S	SIERRA MORENA	19	Parque	-74,1707759	4,57770064
19PQ00700	11/07/2024	17/07/2024	126,81419	CL 93A S 18B 01	LAGUNITAS URBANQ	19	Parque	-74,1454041	4,50696361
19PQ00701	11/07/2024	17/07/2024	324,32069	KR 18R 71L 05 S	VILLAS EL DIAMANTE	19	Parque	-74,1534392	4,54944937
19PQ00702	25/07/2024	31/07/2024	3043,20255	CL 57Z S 75D 27S	LA ESTANCIA	19	Parque	-74,1771311	4,59421827
19PQ00703	25/07/2024	31/07/2024	943,37255	CL 57Z S 75D 36 S	LA ESTANCIA	19	Parque	-74,1773988	4,59494175
19PQ00704	25/07/2024	31/07/2024	3669,97639	CL 62A S 70G 18	LA VALVANERA	19	Parque	-74,1642525	4,59048589
19PQ00705	18/07/2024	24/07/2024	828,47751	CL 59C S 52 48	ATLANTA	19	Parque	-74,1554199	4,58256581
19PQ00706	18/07/2024	24/07/2024	2571,56408	KR 22 59A-43S	RONDA	19	Parque	-74,1423185	4,56810726
19PQ00707	1/07/2024	10/07/2024	79,85582	CL 68B S 46A 80	VERONA	19	Parque	-74,1558715	4,57593152
19PQ00708	25/07/2024	31/07/2024	9311,88048	TV 73GBISA 75B 60 S	SIERRA MORENA	19	Parque	-74,1702374	4,57585812
19PQ00710	25/07/2024	31/07/2024	10643,95019	TV 55 74 80 S	SIERRA MORENA II	19	Parque	-74,1667057	4,57460848
19PQ00711	25/07/2024	31/07/2024	784,59801	CL 57Z S 75D 85S	LA ESTANCIA	19	Parque	-74,1781618	4,59442494
19PQ00712	1/07/2024	10/07/2024	5967,49812	CL 68DBIS S 30A-26	VILLA CANDELARIA	19	Parque	-74,1519684	4,56717403
19PQ00713	18/07/2024	24/07/2024	1757,72515	CL 59 S 65 98	ATLANTA	19	Parque	-74,1555701	4,58791399
19PQ00714	25/07/2024	31/07/2024	3599,95042	AC 57R S 70C 91	CON DE LA VALVAN	19	Parque	-74,1632215	4,59491162
19PQ00716	18/07/2024	24/07/2024	5715,17550	CL 59C S 60 70	ATLANTA	19	Parque	-74,1551098	4,58429307
19PQ00717	18/07/2024	24/07/2024	7328,78382	DG 62 S 20 42	RONDA	19	Parque	-74,1414753	4,5647496
19PQ00718	25/07/2024	31/07/2024	797,33806	CL 68D S 71G-05	SIERRA MORENA	19	Parque	-74,1642892	4,58316554
19PQ00719	25/07/2024	31/07/2024	984,37008	TV 73C 75C 08 S	CARACOLI	19	Parque	-74,1705899	4,57455522
19PQ00725	25/07/2024	31/07/2024	380,63955	CL 62K S 75H 04	RINCON DE GALICIA	19	Parque	-74,1765137	4,58718024
19PQ00730	1/07/2024	10/07/2024	93,82989	KR 20BBIS 68C-17S	JUAN JOSE RONDON	19	Parque	-74,1509844	4,56194174
19PQ00731	1/07/2024	10/07/2024	2748,87721	TV 40B 70B S	RBORIZADORA ALT	19	Parque	-74,1613133	4,5667525
19PQ00734	25/07/2024	31/07/2024	780,97668	TV 51 75A 85 S	SIERRA MORENA	19	Parque	-74,1676379	4,57359279
19PQ00735	25/07/2024	31/07/2024	337,48134	CL 75A S 73L 30	SIERRA MORENA	19	Parque	-74,1710391	4,57834695
19PQ00737	11/07/2024	17/07/2024	416,75647	CL 69T S 18J 02	JUAN PABLO II	19	Parque	-74,1501879	4,55165018



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00738	11/07/2024	17/07/2024	375,55736	DG 69CBIS S 18L-98	JUAN PABLO II	19	Parque	-74,1497366	4,5519008
19PQ00739	11/07/2024	17/07/2024	860,72606	DG 69D S 18M 98	JUAN PABLO II	19	Parque	-74,1507243	4,55330584
19PQ00740	11/07/2024	17/07/2024	230,12088	TV 18PBIS 69H 00 S	JUAN PABLO II	19	Parque	-74,1508192	4,55398676
19PQ00741	11/07/2024	17/07/2024	559,61472	KR 16H MJ 93	CASA DE TEJA	19	Parque	-74,1340509	4,54042872
19PQ00744	25/07/2024	31/07/2024	4947,26376	AC 68 S 70D 11	EL ENSUENO	19	Parque	-74,1608158	4,58566425
19PQ00745	25/07/2024	31/07/2024	7710,39748	KR 73 57R 75 S	GALICIA	19	Parque	-74,1695903	4,59396126
19PQ00746	18/07/2024	24/07/2024	2277,55364	CL 59 S 65 51	ATLANTA	19	Parque	-74,1552452	4,5865462
19PQ00749	11/07/2024	17/07/2024	1254,73058	KR 16H MJ 93	CASA DE TEJA	19	Parque	-74,1344919	4,54095987
19PQ00750	18/07/2024	24/07/2024	3095,83527	AK 70C 60 44	RAFAEL ESCAMILLA	19	Parque	-74,159053	4,59305693
19PQ00751	18/07/2024	24/07/2024	2252,77040	CL 60 S 68B 23	RAFAEL ESCAMILLA	19	Parque	-74,1594356	4,59255064
19PQ00752	25/07/2024	31/07/2024	10700,49008	KR 70D 66 90 S	EL ENSUENO	19	Parque	-74,1619533	4,58535703
19PQ00753	25/07/2024	31/07/2024	3887,46751	KR 71G 69 12 S	SIERRA MORENA	19	Parque	-74,1631763	4,5831088
19SV00001	25/07/2024	31/07/2024	150,40033	CL 57Z S 75B 03	LA ESTANCIA	19	Separador Vial	-74,1759425	4,59482818
19SV00002	25/07/2024	31/07/2024	106,59730	CL 59A S 86 00	LA ESTANCIA	19	Separador Vial	-74,1743198	4,59442348
19SV00003	18/07/2024	24/07/2024	3259,62550	AK 70C 57R 15 S	CON DE LA VALVAN	19	Separador Vial	-74,1618806	4,59541187
19SV00004	18/07/2024	24/07/2024	5516,01129	AK 70C 57R 42	RAFAEL ESCAMILLA	19	Separador Vial	-74,1616035	4,59269828
19SV00006	25/07/2024	31/07/2024	67,73625	CL 60A 74D	LA PRIMAVERA I	19	Separador Vial	-74,1737645	4,59185988
19SV00007	25/07/2024	31/07/2024	67,73625	CL 60A S 74C 15	LA ESTANCIA	19	Separador Vial	-74,1737621	4,59194841
19SV00008	18/07/2024	24/07/2024	182,33550	CL 62B S 70 00	MADELENA	19	Separador Vial	-74,1608062	4,5899687
19SV00009	18/07/2024	24/07/2024	38,89140	KR 68B 62A 02S	MADELENA	19	Separador Vial	-74,1587959	4,59075063
19SV00010	18/07/2024	24/07/2024	92,47485	KR 68B 62A 01S	MADELENA	19	Separador Vial	-74,158858	4,59050705
19SV00011	18/07/2024	24/07/2024	548,58069	CL 62A S 68C 00 S	MADELENA	19	Separador Vial	-74,1583812	4,59059862
19SV00012	18/07/2024	24/07/2024	818,96039	CL 58 S 66 79	RAFAEL ESCAMILLA	19	Separador Vial	-74,1578767	4,59415223
19SV00013	18/07/2024	24/07/2024	129,19649	KR 67 60A 19S	MADELENA	19	Separador Vial	-74,1576848	4,59227461
19SV00014	18/07/2024	24/07/2024	10,07976	KR 67 60B 04S	MADELENA	19	Separador Vial	-74,1576611	4,59204353
19SV00015	18/07/2024	24/07/2024	127,50085	KR 67 60B 25S	MADELENA	19	Separador Vial	-74,1576378	4,59181911
19SV00016	18/07/2024	24/07/2024	227,51434	KR 67 62 01S	MADELENA	19	Separador Vial	-74,1575652	4,59112128
19SV00017	18/07/2024	24/07/2024	3,23926	AK 70C 62G 09 S	PERDOMO ALTO	19	Separador Vial	-74,1612918	4,58980049
19SV00018	18/07/2024	24/07/2024	26,81083	AK 70C 62G 11 S	PERDOMO ALTO	19	Separador Vial	-74,1612859	4,58970413
19SV00019	18/07/2024	24/07/2024	22,42970	AK 70C 62G 13 S	PERDOMO ALTO	19	Separador Vial	-74,1612471	4,58969009
19SV00020	18/07/2024	24/07/2024	42,81490	AK 70C 63 21 S	EL ENSUENO	19	Separador Vial	-74,1612412	4,58951186
19SV00021	18/07/2024	24/07/2024	766,24198	AK 70C 63 39 S	EL ENSUENO	19	Separador Vial	-74,1611986	4,58889106
19SV00022	18/07/2024	24/07/2024	1188,35098	DG 67A S 64A 99	MADELENA	19	Separador Vial	-74,1610652	4,58799559
19SV00023	18/07/2024	24/07/2024	1802,81977	TV 70DBIS 67A 94S	EL ENSUENO	19	Separador Vial	-74,1600708	4,58574786
19SV00024	18/07/2024	24/07/2024	2624,09661	AC 68 S 69 50	EL ENSUENO	19	Separador Vial	-74,1591613	4,58386746
19SV00025	18/07/2024	24/07/2024	2224,61228	AC 68 S 51 60	EL ENSUENO	19	Separador Vial	-74,1581626	4,58189577
19SV00026	18/07/2024	24/07/2024	1175,33161	AC 68 S 70D 95	EL ENSUENO	19	Separador Vial	-74,1606839	4,58701464
19SV00027	18/07/2024	24/07/2024	572,15188	CL 59C S 49D 11	VERONA	19	Separador Vial	-74,1569665	4,5796268
19SV00028	18/07/2024	24/07/2024	593,95857	CL 59C S 49D 11	VERONA	19	Separador Vial	-74,1567007	4,57913689
19SV00029	18/07/2024	24/07/2024	527,30160	CL 59C S 49D 11	VERONA	19	Separador Vial	-74,1563971	4,57859256
19SV00030	18/07/2024	24/07/2024	2771,05152	AK 51 59C 75 S	LA CORUNA	19	Separador Vial	-74,1542046	4,58092612
19SV00031	18/07/2024	24/07/2024	467,60698	CL 58BIS S 49A 99	LA CORUNA	19	Separador Vial	-74,1507984	4,58038982
19SV00033	18/07/2024	24/07/2024	252,88466	CL 68A S 48D 34	VERONA	19	Separador Vial	-74,1559768	4,57774522
19SV00034	18/07/2024	24/07/2024	895,76838	CL 68A S 48 44	VERONA	19	Separador Vial	-74,1556685	4,57719133
19SV00035	18/07/2024	24/07/2024	148,34737	CL 68A S 48 44	VERONA	19	Separador Vial	-74,1554353	4,57675505
19SV00036	18/07/2024	24/07/2024	509,39587	KR 47 67 92	VERONA	19	Separador Vial	-74,1552841	4,57647542
19SV00037	18/07/2024	24/07/2024	48,63053	KR 47 67 92	VERONA	19	Separador Vial	-74,154929	4,57579791
19SV00038	1/07/2024	10/07/2024	1105,60072	AK 51 68 95	EL ENSUENO	19	Separador Vial	-74,1593621	4,5801563
19SV00039	25/07/2024	31/07/2024	23,08686	CL 68F S 51 97	EL ENSUENO	19	Separador Vial	-74,1603981	4,58008936
19SV00040	25/07/2024	31/07/2024	855,96336	CL 68F S 62 36	EL ENSUENO	19	Separador Vial	-74,1610147	4,5807366
19SV00041	25/07/2024	31/07/2024	365,19488	AC 68 S 69 01	EL ENSUENO	19	Separador Vial	-74,159112	4,58269239
19SV00042	18/07/2024	24/07/2024	138,91190	KR 47 67 92	VERONA	19	Separador Vial	-74,1548102	4,57563667
19SV00043	18/07/2024	24/07/2024	2166,47010	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Separador Vial	-74,1539596	4,57450537
19SV00044	18/07/2024	24/07/2024	597,47179	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Separador Vial	-74,1528012	4,57335443
19SV00045	18/07/2024	24/07/2024	661,71654	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Separador Vial	-74,1523269	4,57299081
19SV00046	18/07/2024	24/07/2024	710,22467	KR 45B 60A 50 S	LOS LAURELES II	19	Separador Vial	-74,1517599	4,57260529
19SV00047	18/07/2024	24/07/2024	1018,23395	KR 45B 60A 50 S	LOS LAURELES II	19	Separador Vial	-74,1505938	4,57178905
19SV00048	18/07/2024	24/07/2024	502,72801	KR 45B 60A 50 S	LOS LAURELES II	19	Separador Vial	-74,1499799	4,57137535
19SV00049	18/07/2024	24/07/2024	984,94823	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Separador Vial	-74,1494155	4,57098768
19SV00050	18/07/2024	24/07/2024	1312,75641	KR 45B 60A 50 S	RBORIZADORA BAJ	19	Separador Vial	-74,1485275	4,57037419
19SV00051	18/07/2024	24/07/2024	236,86369	KR 45B 60A 50 S	EL CHIRCAL SUR	19	Separador Vial	-74,1477983	4,56987806
19SV00052	18/07/2024	24/07/2024	88,40983	KR 23D 60A-36S	EL CHIRCAL SUR	19	Separador Vial	-74,1475928	4,56974165





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19SV00053	18/07/2024	24/07/2024	157,86890	KR 23D 60A-36S	EL CHIRCAL SUR	19	Separador Vial	-74,1474907	4,56967051
19SV00055	18/07/2024	24/07/2024	95,63312	KR 42 58C 01 S	RBORIZADORA BAJ	19	Separador Vial	-74,1498463	4,57422664
19SV00056	18/07/2024	24/07/2024	99,82894	KR 42 58C 01 S	RBORIZADORA BAJ	19	Separador Vial	-74,1497676	4,57414228
19SV00057	18/07/2024	24/07/2024	29,19492	KR 42 58C 01 S	RBORIZADORA BAJ	19	Separador Vial	-74,1498953	4,57410495
19SV00058	18/07/2024	24/07/2024	482,47565	CL 59BBIS S 38 00	RBORIZADORA BAJ	19	Separador Vial	-74,150142	4,57384826
19SV00059	18/07/2024	24/07/2024	139,70047	CL 59BBIS S 38 00	RBORIZADORA BAJ	19	Separador Vial	-74,1504174	4,57347654
19SV00060	18/07/2024	24/07/2024	653,21082	KR 42 58C 01 S	RBORIZADORA BAJ	19	Separador Vial	-74,1493648	4,57396778
19SV00061	18/07/2024	24/07/2024	497,36644	KR 42 58C 01 S	RBORIZADORA BAJ	19	Separador Vial	-74,1485418	4,57345395
19SV00062	18/07/2024	24/07/2024	1649,58725	TV 64 63 25 S	EL ENSUENO	19	Separador Vial	-74,1572736	4,58332818
19SV00063	25/07/2024	31/07/2024	131,26520	DG 69C S 50 00	SIERRA MORENA	19	Separador Vial	-74,1640756	4,57689928
19SV00064	25/07/2024	31/07/2024	16,47180	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial	-74,1669328	4,5771971
19SV00065	25/07/2024	31/07/2024	68,51113	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial	-74,1665426	4,57661469
19SV00066	25/07/2024	31/07/2024	58,99752	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial	-74,1659087	4,57595289
19SV00067	25/07/2024	31/07/2024	54,14346	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial	-74,1654205	4,57531629
19SV00068	25/07/2024	31/07/2024	20,18423	DG 73C S 50 00	SIERRA MORENA	19	Separador Vial	-74,1650913	4,57485939
19SV00069	1/07/2024	10/07/2024	9,26416	KR 37 75-99S	RBORIZADORA ALT	19	Separador Vial	-74,1666749	4,56657963
19SV00070	1/07/2024	10/07/2024	61,33741	CL 68C S 42B-16	LOS LAURELES II	19	Separador Vial	-74,1543273	4,571632
19SV00071	18/07/2024	24/07/2024	13595,29602	AC 57R S 67-90	OLARTE	19	Separador Vial	-74,1662324	4,59605692
19SV00074	18/07/2024	24/07/2024	416,79784	AC 57R S 66 14	GUADALUPE	19	Separador Vial	-74,1585682	4,59611882
19SV00075	18/07/2024	24/07/2024	337,33731	KR 67 57R 60 S	GUADALUPE	19	Separador Vial	-74,1577246	4,59619456
19SV00076	18/07/2024	24/07/2024	697,01630	AC 57R S 63 27	MADELENA	19	Separador Vial	-74,1553423	4,59641392
19SV00077	18/07/2024	24/07/2024	350,05581	AC 57R S 63 99	GUADALUPE	19	Separador Vial	-74,1543139	4,59642183
19SV00078	1/07/2024	10/07/2024	337,06586	TV 40 74A 08 S	LA PRADERA	19	Separador Vial	-74,1629664	4,5684031
19SV00079	1/07/2024	10/07/2024	34,61245	TV 40 74A 08 S	LA PRADERA	19	Separador Vial	-74,1632031	4,56825575
19SV00080	1/07/2024	10/07/2024	1084,37799	CL 72F S 34-29	RBORIZADORA ALT	19	Separador Vial	-74,163694	4,56363807
19SV00081	1/07/2024	10/07/2024	111,35751	DG 72BBIS S 34A-11	RBORIZADORA ALT	19	Separador Vial	-74,1634287	4,56347153
19SV00082	1/07/2024	10/07/2024	61,07457	CL 72F S 34A 35	RBORIZADORA ALT	19	Separador Vial	-74,1635595	4,56390744
19SV00083	18/07/2024	24/07/2024	61,18330	AC 57R S 63 99	GUADALUPE	19	Separador Vial	-74,1538176	4,59632585
19SV00084	18/07/2024	24/07/2024	171,02056	AC 57R S 63 99	GUADALUPE	19	Separador Vial	-74,1538678	4,59622647
19SV00085	18/07/2024	24/07/2024	125,42111	AC 57R S 63 99	GUADALUPE	19	Separador Vial	-74,1534152	4,59609811
19SV00086	18/07/2024	24/07/2024	234,85899	CL 59 S 22B-89	EL CHIRCAL SUR	19	Separador Vial	-74,1447199	4,57037735
19SV00087	18/07/2024	24/07/2024	189,20902	CL 59 S 22G-11	EL CHIRCAL SUR	19	Separador Vial	-74,1448067	4,57043346
19SV00088	18/07/2024	24/07/2024	1781,26849	AC 61 S 22B 80	EL CHIRCAL SUR	19	Separador Vial	-74,1455458	4,56833817
19SV00089	18/07/2024	24/07/2024	1168,47146	KR 22J 60A-37S	EL CHIRCAL SUR	19	Separador Vial	-74,1466644	4,56909869
19SV00090	18/07/2024	24/07/2024	2172,49299	AC 61 S 22B 02	RONDA	19	Separador Vial	-74,1437947	4,56716065
19SV00091	18/07/2024	24/07/2024	613,92071	AC 61 S 20C-03	RONDA	19	Separador Vial	-74,1424493	4,56667232
19SV00092	18/07/2024	24/07/2024	202,55690	AC 61 S 20 85	RONDA	19	Separador Vial	-74,1414744	4,56680781
19SV00093	18/07/2024	24/07/2024	712,83669	DG 62 S 20B 27	LAS ACACIAS	19	Separador Vial	-74,1427677	4,56466641
19SV00095	18/07/2024	24/07/2024	2397,31665	AC 61 S 18B-44	LUCERO ALTO	19	Separador Vial	-74,1391624	4,56009139
19SV00096	18/07/2024	24/07/2024	3492,23627	KR 19 59C-06S	RONDA	19	Separador Vial	-74,1388315	4,5626761
19SV00097	18/07/2024	24/07/2024	2640,56903	KR 19 60A-23S	RONDA	19	Separador Vial	-74,1389641	4,56172947
19SV00098	18/07/2024	24/07/2024	283,22215	KR 19 60C-04S	LUCERO ALTO	19	Separador Vial	-74,1390139	4,56122818
19SV00099	18/07/2024	24/07/2024	2087,71450	AC 61 S 18C 66	MEISSEN	19	Separador Vial	-74,1390994	4,56086626
19SV00100	18/07/2024	24/07/2024	14619,28329	CL 64ABIS S 17-95	MEXICO	19	Separador Vial	-74,1375502	4,55477526
19SV00101	18/07/2024	24/07/2024	237,89940	AC 61 S -18	LUCERO ALTO	19	Separador Vial	-74,139041	4,55933366
19SV00102	18/07/2024	24/07/2024	48,97226	AC 61 S 18A-14	LUCERO ALTO	19	Separador Vial	-74,1389591	4,55924998
19SV00103	18/07/2024	24/07/2024	1933,18745	AC 61 S 18P 99	LUCERO ALTO	19	Separador Vial	-74,1389694	4,55892309
19SV00104	18/07/2024	24/07/2024	1358,82979	AC 61 S 18P 99	MEISSEN	19	Separador Vial	-74,1387838	4,55840154
19SV00105	18/07/2024	24/07/2024	3315,19939	AC 61 S -30	MEISSEN	19	Separador Vial	-74,1385032	4,55762463
19SV00106	11/07/2024	17/07/2024	18916,40524	KR 17 7110S	LA ALAMEDA	19	Separador Vial	-74,1367311	4,54932311
19SV00107	11/07/2024	17/07/2024	2754,09638	KR 16ABISB 71-80S	CASA DE TEJA	19	Separador Vial	-74,1353083	4,54363387
19SV00108	11/07/2024	17/07/2024	10796,02543	KR 16ABISA 71-71S	CASA DE TEJA	19	Separador Vial	-74,1342345	4,54163007
19SV00109	11/07/2024	17/07/2024	39003,92921	AC 71B S 10 71	MOCHUELO ORIENT	19	Separador Vial	-74,1286982	4,535014
19SV00110	11/07/2024	17/07/2024	2232,46384	AC 71 S 35 28	MOCHUELO II URBA	19	Separador Vial	-74,1269062	4,52950636
19SV00111	11/07/2024	17/07/2024	11937,99645	AC 71 S 35 28	MOCHUELO II URBA	19	Separador Vial	-74,1266194	4,5273377
19SV00112	11/07/2024	17/07/2024	5487,73158	CL 71BIS S 16A 99	SOTAVENTO	19	Separador Vial	-74,1360975	4,54518047
19SV00113	11/07/2024	17/07/2024	13,33425	CL 71BIS S 16T 09	SOTAVENTO	19	Separador Vial	-74,1366231	4,5459508
19SV00114	11/07/2024	17/07/2024	5825,21229	AC 71B S 12 95	CASA DE TEJA	19	Separador Vial	-74,1328125	4,53955318
19SV00116	18/07/2024	24/07/2024	11,12159	AC 61 S 18C 42	MEISSEN	19	Separador Vial	-74,1388429	4,56076863
19SV00117	18/07/2024	24/07/2024	3,15930	AC 61 S 18C 42	MEISSEN	19	Separador Vial	-74,13887	4,56074536
19SV00118	11/07/2024	17/07/2024	396,70650	KR 19B -77S	LUCERO ALTO	19	Separador Vial	-74,1406165	4,56126549
19SV00119	11/07/2024	17/07/2024	10,12304	KR 19B -47S	LAS ACACIAS	19	Separador Vial	-74,1403624	4,56147602



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19SV00121	11/07/2024	17/07/2024	381,23326	CL 66BIS S 18T-14	COMPARTIR	19	Separador Vial	-74,1463706	4,5572539
19SV00122	11/07/2024	17/07/2024	30,41117	KR 17 69B-69S	LA ALAMEDA	19	Separador Vial	-74,1369822	4,54935798
19SV00124	18/07/2024	24/07/2024	367,91345	KR 67 62B 34S	MADELENA	19	Separador Vial	-74,1574471	4,58997434
19SV00125	1/07/2024	10/07/2024	107,48799	TV 22 69J S	ARBORIZADORA ALT	19	Separador Vial	-74,1561026	4,56557963
19SV00126	1/07/2024	10/07/2024	94,79719	KR 23 68A-26S	ANDELARIA LA NUEV	19	Separador Vial	-74,1512953	4,56610982
19SV00127	18/07/2024	24/07/2024	1966,56147	CL 59C S 64 25	ATLANTA	19	Separador Vial	-74,1563723	4,58430401
19VP00001	18/07/2024	24/07/2024	855,54774	CL 59 S 64 50	MADELENA	19	Via peatonal	-74,1551747	4,59404312
19VP00002	18/07/2024	24/07/2024	68,34056	CL 57V S 66A 12	MADELENA	19	Via peatonal	-74,1572009	4,59527824
19VP00003	18/07/2024	24/07/2024	456,38420	CL 58 S 66A 12	MADELENA	19	Via peatonal	-74,1574179	4,59506397
19VP00004	18/07/2024	24/07/2024	144,24181	CL 57T S 66A 69	MADELENA	19	Via peatonal	-74,1578069	4,59516945
19VP00005	18/07/2024	24/07/2024	151,59686	CL 57T S 66A 33	MADELENA	19	Via peatonal	-74,1574672	4,59519435
19VP00006	18/07/2024	24/07/2024	275,99155	CL 57V S 66A 33	MADELENA	19	Via peatonal	-74,157585	4,59476158
19VP00007	18/07/2024	24/07/2024	163,32594	KR 64BIS 57T 67S	MADELENA	19	Via peatonal	-74,1553945	4,59517524
19VP00008	18/07/2024	24/07/2024	65,15297	KR 64A 57T 48S	MADELENA	19	Via peatonal	-74,1551302	4,59537667
19VP00009	18/07/2024	24/07/2024	830,87479	CL 58 S 66 11	MADELENA	19	Via peatonal	-74,1573484	4,59420589
19VP00011	18/07/2024	24/07/2024	547,77467	CL 57T S 66A 33	MADELENA	19	Via peatonal	-74,1575002	4,59554215
19VP00012	18/07/2024	24/07/2024	341,58073	KR 66A 57T 48S	MADELENA	19	Via peatonal	-74,1571015	4,59521598
19VP00013	18/07/2024	24/07/2024	515,97279	KR 65B 57T 10S	MADELENA	19	Via peatonal	-74,1567964	4,59525109
19VP00014	18/07/2024	24/07/2024	340,43522	KR 65B 57T 67S	MADELENA	19	Via peatonal	-74,156678	4,59525921
19VP00015	18/07/2024	24/07/2024	534,58428	KR 65BIS 57T 92S	MADELENA	19	Via peatonal	-74,1563742	4,59526849
19VP00016	18/07/2024	24/07/2024	332,06765	KR 65BIS 57T 67S	MADELENA	19	Via peatonal	-74,1562569	4,59529896
19VP00017	18/07/2024	24/07/2024	470,26784	KR 64B 57T 10S	MADELENA	19	Via peatonal	-74,1559603	4,59538487
19VP00018	18/07/2024	24/07/2024	337,29537	KR 64B 57T 67S	MADELENA	19	Via peatonal	-74,1558382	4,59534857
19VP00019	18/07/2024	24/07/2024	365,48144	KR 64A 57T 92S	MADELENA	19	Via peatonal	-74,1555156	4,59519911
19VP00020	18/07/2024	24/07/2024	430,80872	CL 58A S 64 56	MADELENA	19	Via peatonal	-74,1552656	4,59451419
19VP00021	18/07/2024	24/07/2024	420,19046	CL 58A S 64 15	MADELENA	19	Via peatonal	-74,1552	4,59441312
19VP00022	1/07/2024	10/07/2024	207,23026	KR 36B -28S	ARBORIZADORA ALT	19	Via peatonal	-74,1629852	4,56532944
19ZP00001	18/07/2024	24/07/2024	4906,57491	KR 23D -30S	EL CHIRCAL SUR	19	Zona de proteccion	-74,1476023	4,57116727
19ZP00003	11/07/2024	17/07/2024	1335,66148	KR 26CBIS 73 55 S	BELLA FLOR	19	Zona de proteccion	-74,1583587	4,54503381
19ZV00001	18/07/2024	24/07/2024	853,56674	KR 63 57G 94 S	GUADALUPE	19	Zona de verde	-74,153019	4,59635191
19ZV00002	11/07/2024	17/07/2024	47,10961	KR 27A 73 46S	BELLA FLOR	19	Zona de verde	-74,1611912	4,5451166
19ZV00004	11/07/2024	17/07/2024	292,48572	KR 27ABIS 73B-37S	BELLA FLOR	19	Zona de verde	-74,1612719	4,54501794
19ZV00005	11/07/2024	17/07/2024	61,93860	CL 73CBIS S 27 49	BELLA FLOR	19	Zona de verde	-74,1611339	4,54486425
19ZV00006	11/07/2024	17/07/2024	1670,52035	KR 27A 75B 47 S	LA TORRE	19	Zona de verde	-74,1630701	4,54124882
19ZV00007	11/07/2024	17/07/2024	441,36274	KR 27BIS 75B 35 S	LA TORRE	19	Zona de verde	-74,1636576	4,54128927
19ZV00008	11/07/2024	17/07/2024	214,58422	KR 27A 75B 47 S	LA TORRE	19	Zona de verde	-74,1626974	4,5411377
19ZV00009	11/07/2024	17/07/2024	259,58182	DG 75ABIS S 26F 11	LA TORRE	19	Zona de verde	-74,1624707	4,54127367
19ZV00010	11/07/2024	17/07/2024	1114,84945	CL 75ABIS S 26F 12	LA TORRE	19	Zona de verde	-74,1622147	4,54129241
19ZV00011	11/07/2024	17/07/2024	2844,17755	KR 26C 75C 98 S	LA TORRE	19	Zona de verde	-74,1615574	4,54124434
19ZV00012	11/07/2024	17/07/2024	97,77722	KR 27A 75B 47 S	LA TORRE	19	Zona de verde	-74,1619047	4,54111674
19ZV00013	11/07/2024	17/07/2024	102,53690	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,1384991	4,55680804
19ZV00014	11/07/2024	17/07/2024	493,16799	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,1387053	4,55693189
19ZV00015	11/07/2024	17/07/2024	59,96408	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,1385528	4,55686118
19ZV00016	11/07/2024	17/07/2024	128,22544	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,1388049	4,5568004
19ZV00017	11/07/2024	17/07/2024	73,25106	KR 18M -22S	LUCERO ALTO	19	Zona de verde	-74,1387057	4,55679988
19ZV00018	11/07/2024	17/07/2024	39,64669	KR 18M -12S	LUCERO ALTO	19	Zona de verde	-74,1386199	4,55683034
19ZV00019	11/07/2024	17/07/2024	357,05141	CL 71BIS S 18J 34	SAN RAFAEL	19	Zona de verde	-74,1506426	4,54700504
19ZV00020	11/07/2024	17/07/2024	163,14128	CL 76A S 18 61	QUIBA I	19	Zona de verde	-74,141901	4,54035717
19ZV00021	11/07/2024	17/07/2024	216,71934	CL 71BIS S 18J 34	SAN RAFAEL	19	Zona de verde	-74,1506726	4,54708941
19ZV00023	1/07/2024	10/07/2024	6160,94536	CL 68B S 20A 09	JUAN JOSE RONDON	19	Zona de verde	-74,1503705	4,56208468
19ZV00024	11/07/2024	17/07/2024	38,19727	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde	-74,1445405	4,53736701
19ZV00025	11/07/2024	17/07/2024	296,47451	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde	-74,144386	4,53736485
19ZV00026	11/07/2024	17/07/2024	27,81050	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde	-74,1444116	4,53726878
19ZV00027	11/07/2024	17/07/2024	112,12755	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde	-74,1447493	4,53753474
19ZV00028	11/07/2024	17/07/2024	865,24352	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde	-74,1445014	4,53755669
19ZV00029	11/07/2024	17/07/2024	203,36242	KR 18R 70J-05S	VILLA GLORIA	19	Zona de verde	-74,1525535	4,54779743
19ZV00030	11/07/2024	17/07/2024	70,35091	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,1385766	4,55707245
19ZV00031	11/07/2024	17/07/2024	50,18236	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,1386134	4,55710403
19ZV00032	11/07/2024	17/07/2024	117,28290	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,1391748	4,55681981
19ZV00033	11/07/2024	17/07/2024	17,47903	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,1391097	4,55686102
19ZV00035	11/07/2024	17/07/2024	1001,76972	KR 16H MJ 93	EL MOCHUELO	19	Zona de verde	-74,1358234	4,53842916
19ZV00036	11/07/2024	17/07/2024	949,60612	KR 16H MJ 93	CASA DE TEJA	19	Zona de verde	-74,1356395	4,53896913



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19ZV00037	11/07/2024	17/07/2024	52,70245	KR 16H MJ 93	CASA DE TEJA	19	Zona de verde	-74,1356235	4,53862368
19ZV00039	11/07/2024	17/07/2024	142,49219	KR 18D 81 25 S	EL MINUTO DE MARI	19	Zona de verde	-74,145292	4,53566159
19ZV00040	11/07/2024	17/07/2024	273,06355	TV 18G 81D69 S	ARABIA	19	Zona de verde	-74,1477059	4,5334716
19ZV00041	11/07/2024	17/07/2024	60,96856	TV 18G 81D69 S	ARABIA	19	Zona de verde	-74,1475212	4,53320559
19ZV00044	11/07/2024	17/07/2024	321,81763	CL 82C S 18N 39	ARABIA	19	Zona de verde	-74,1489769	4,53169564
19ZV00045	11/07/2024	17/07/2024	927,96155	CL 75A S 19 05	NACIONES UNIDAS	19	Zona de verde	-74,1508503	4,54144807
19ZV00047	1/07/2024	10/07/2024	991,08927	CL 68C S -24	ANDELARIA LA NUEV	19	Zona de verde	-74,1513745	4,56431685
19ZV00048	1/07/2024	10/07/2024	209,42954	CL 68I S -14	VILLA CANDELARIA	19	Zona de verde	-74,1536085	4,56701183
19ZV00049	1/07/2024	10/07/2024	2282,74915	KR 44D 69I 16 S	JERUSALEN	19	Zona de verde	-74,1579514	4,57071434
19ZV00050	1/07/2024	10/07/2024	1023,59012	CL 69CBIS S 22 13	VILLA CANDELARIA	19	Zona de verde	-74,1550337	4,56548385
19ZV00051	1/07/2024	10/07/2024	1108,23316	KR 30 69B 48 S	VILLA CANDELARIA	19	Zona de verde	-74,1543031	4,56604961
19ZV00052	25/07/2024	31/07/2024	594,19605	KR 76C 62H 41 S	LOS TRES REYES I	19	Zona de verde	-74,1794428	4,58764006
19ZV00053	18/07/2024	24/07/2024	351,33227	CL 62C S 66A 22	ISLA DEL SOL	19	Zona de verde	-74,1569681	4,5889039
19ZV00054	1/07/2024	10/07/2024	269,55475	CL 68A S 48 44	VERONA	19	Zona de verde	-74,1556354	4,576647
19ZV00055	1/07/2024	10/07/2024	382,34410	CL 68A S 49 44	VERONA	19	Zona de verde	-74,1566289	4,5785136
19ZV00056	25/07/2024	31/07/2024	1372,08137	CL 75C S 71 03 S	SIERRA MORENA	19	Zona de verde	-74,1698557	4,57493205
19ZV00057	25/07/2024	31/07/2024	540,30832	CL 75C S 53 00	SIERRA MORENA	19	Zona de verde	-74,1690246	4,57432582
19ZV00058	25/07/2024	31/07/2024	71,81584	CL 75C S 53 00	SIERRA MORENA	19	Zona de verde	-74,1692386	4,5746655
19ZV00062	1/07/2024	10/07/2024	680,38003	CL 66 S MJ 01	SAN FRANCISCO	19	Zona de verde	-74,1482786	4,56386172
19ZV00063	18/07/2024	24/07/2024	2492,72761	CL 58B S 58B 02S	LA CORUNA	19	Zona de verde	-74,1503406	4,57835044
19ZV00064	18/07/2024	24/07/2024	15941,58025	KR 47 58C 12 S	LA CORUNA	19	Zona de verde	-74,1506592	4,57708714
19ZV00065	25/07/2024	31/07/2024	3196,20409	TV 60 69D 90 S	SIERRA MORENA	19	Zona de verde	-74,1648767	4,57830502
19ZV00066	25/07/2024	31/07/2024	4784,85968	KR 70C 68A 60 S	SIERRA MORENA	19	Zona de verde	-74,161729	4,58385757
19ZV00067	25/07/2024	31/07/2024	1301,17322	DG 73C S 51 85	SIERRA MORENA II	19	Zona de verde	-74,1666113	4,57709562
19ZV00069	1/07/2024	10/07/2024	1912,55099	KR 20C 68D 31 S	JUAN JOSE RONDON	19	Zona de verde	-74,1514412	4,56227961
19ZV00073	11/07/2024	17/07/2024	87,81534	CL 70I S 19F 56	VILLA GLORIA	19	Zona de verde	-74,1542525	4,54733274
19ZV00074	11/07/2024	17/07/2024	289,83597	DG 69CBIS S 18M 44	JUAN PABLO II	19	Zona de verde	-74,1500231	4,55265758
19ZV00075	11/07/2024	17/07/2024	117,10018	DG 69CBIS S 18M 44	JUAN PABLO II	19	Zona de verde	-74,1500361	4,55267602
19ZV00076	11/07/2024	17/07/2024	470,85118	KR 18R 66D 13 S	SUMAPAZ	19	Zona de verde	-74,1472192	4,55587971
6AN00001-1	18/07/2024	24/07/2024	35,45752	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1493933	4,58931922
6AN00002-1	18/07/2024	24/07/2024	45,52751	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1491931	4,58943397
6AN00003-1	18/07/2024	24/07/2024	420,48675	KR 61BIS 51A 00 S	NUEVO MUZU	6	Anden	-74,146746	4,58600352
6AN00004-1	18/07/2024	24/07/2024	11,11219	DG 53 S 60D 05	NUEVO MUZU	6	Anden	-74,1475013	4,58855086
6AN00005-1	18/07/2024	24/07/2024	8,87577	DG 52 S 61A 00	NUEVO MUZU	6	Anden	-74,1476548	4,5874062
6AN00007-1	18/07/2024	24/07/2024	102,88689	KR 60F 51A 45 S	NUEVO MUZU	6	Anden	-74,1468731	4,58868907
6AN00008-1	18/07/2024	24/07/2024	28,02533	KR 60F 51A 62 S	NUEVO MUZU	6	Anden	-74,1468504	4,58865732
6AN00009-1	18/07/2024	24/07/2024	94,20568	KR 60F 51A 62 S	NUEVO MUZU	6	Anden	-74,1468364	4,58862639
6AN00010-1	18/07/2024	24/07/2024	293,29502	DG 48 S 61 67	NUEVO MUZU	6	Anden	-74,1490838	4,59031879
6AN00011-1	18/07/2024	24/07/2024	7,39114	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1500739	4,58942384
6AN00012-1	18/07/2024	24/07/2024	9,90969	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1500076	4,58947738
6AN00013-1	18/07/2024	24/07/2024	21,68490	DG 49 S 61 03	NUEVO MUZU	6	Anden	-74,1484364	4,59054296
6AN00015-1	18/07/2024	24/07/2024	53,19449	KR 60F 51A 24 S	NUEVO MUZU	6	Anden	-74,1468996	4,5889183
6AN00017-1	18/07/2024	24/07/2024	5,11159	KR 60F 51A 95 S	NUEVO MUZU	6	Anden	-74,1468013	4,58840629
6AN00018-1	18/07/2024	24/07/2024	9,31419	DG 51B S 60D 70	NUEVO MUZU	6	Anden	-74,1467383	4,5884337
6AN00019-1	18/07/2024	24/07/2024	22,43515	KR 60F 51B 32 S	NUEVO MUZU	6	Anden	-74,14647	4,58787915
6AN00020-1	18/07/2024	24/07/2024	44,24019	KR 60F 51B 45 S	NUEVO MUZU	6	Anden	-74,1465388	4,58768896
6AN00021-1	18/07/2024	24/07/2024	107,75100	KR 60F 52 04 S	NUEVO MUZU	6	Anden	-74,1464618	4,58763875
6AN00022-1	18/07/2024	24/07/2024	11,19257	KR 60F 52 12 S	NUEVO MUZU	6	Anden	-74,1463591	4,5876024
6AN00023-1	18/07/2024	24/07/2024	55,60514	KR 60F 52 18 S	NUEVO MUZU	6	Anden	-74,1463311	4,58748103
6AN00024-1	18/07/2024	24/07/2024	27,94040	KR 60F 52 25 S	NUEVO MUZU	6	Anden	-74,14645	4,58744901
6AN00025-1	18/07/2024	24/07/2024	1,85064	KR 60F 52 12 S	NUEVO MUZU	6	Anden	-74,1463482	4,58757671
6AN00026-1	18/07/2024	24/07/2024	4,25658	KR 60F 52 12 S	NUEVO MUZU	6	Anden	-74,1463427	4,58756296
6AN00027-1	18/07/2024	24/07/2024	50,89519	KR 60F 52A 45 S	NUEVO MUZU	6	Anden	-74,1461544	4,58670487
6AN00028-1	18/07/2024	24/07/2024	74,49396	KR 60F 52A 46 S	NUEVO MUZU	6	Anden	-74,1460492	4,58677594
6AN00029-1	18/07/2024	24/07/2024	122,75508	KR 60F 52B 04 S	NUEVO MUZU	6	Anden	-74,1460706	4,58665579
6AN00030-1	18/07/2024	24/07/2024	16,40741	KR 60F 52B 03 S	NUEVO MUZU	6	Anden	-74,1461223	4,58656587
6AN00031-1	18/07/2024	24/07/2024	32,15808	KR 60F 52B 24 S	NUEVO MUZU	6	Anden	-74,1459438	4,58650457
6AN00032-1	18/07/2024	24/07/2024	32,47197	KR 60F 52B 12 S	NUEVO MUZU	6	Anden	-74,145962	4,58659054
6AN00033-1	18/07/2024	24/07/2024	9,71066	KR 60D CL 53 S	NUEVO MUZU	6	Anden	-74,1452505	4,58657421
6AN00036-1	18/07/2024	24/07/2024	8,97513	DG 49 S 61 03	NUEVO MUZU	6	Anden	-74,1484252	4,59056115
6AN00037-1	18/07/2024	24/07/2024	15,14174	KR 61 49A 07 S	NUEVO MUZU	6	Anden	-74,1482833	4,59028071
6AN00038-1	18/07/2024	24/07/2024	2,56551	KR 61 49A 07 S	NUEVO MUZU	6	Anden	-74,148258	4,59027698





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6AN00039-1	18/07/2024	24/07/2024	326,61710	DG 48 S 61 23	NUEVO MUZU	6	Anden	-74,1480471	4,59109766
6AN00040-1	18/07/2024	24/07/2024	54,56578	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1474146	4,59156687
6AN00041-1	18/07/2024	24/07/2024	22,66072	DG 50 S 61 02	NUEVO MUZU	6	Anden	-74,1481835	4,59010074
6AN00042-1	18/07/2024	24/07/2024	7,52841	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1481695	4,59012413
6AN00043-1	18/07/2024	24/07/2024	1,73702	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14821	4,59004853
6AN00044-1	18/07/2024	24/07/2024	14,42055	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1483955	4,58994092
6AN00045-1	18/07/2024	24/07/2024	4,45022	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1489748	4,58960103
6AN00046-1	18/07/2024	24/07/2024	1,00675	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1489931	4,58958724
6AN00047-1	18/07/2024	24/07/2024	0,70206	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1490019	4,58958166
6AN00048-1	18/07/2024	24/07/2024	3,91172	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1490272	4,58956788
6AN00049-1	18/07/2024	24/07/2024	12,71212	DG 50 S 61F 17	NUEVO MUZU	6	Anden	-74,150381	4,58861997
6AN00050-1	18/07/2024	24/07/2024	73,29382	DG 50 S 61F 17	NUEVO MUZU	6	Anden	-74,1502208	4,58859379
6AN00051-1	18/07/2024	24/07/2024	34,93238	KR 61 51 00 S	NUEVO MUZU	6	Anden	-74,150091	4,58837808
6AN00052-1	18/07/2024	24/07/2024	10,39092	KR 61G 51A 45 S	NUEVO MUZU	6	Anden	-74,1498505	4,58803418
6AN00053-1	18/07/2024	24/07/2024	23,48886	DG 51A S 61D 58	NUEVO MUZU	6	Anden	-74,1497621	4,58807406
6AN00054-1	18/07/2024	24/07/2024	2,14258	DG 51A S 61D 50	NUEVO MUZU	6	Anden	-74,1496883	4,58810541
6AN00055-1	18/07/2024	24/07/2024	11,05262	DG 51A S 61D 26	NUEVO MUZU	6	Anden	-74,149481	4,58819453
6AN00059-1	18/07/2024	24/07/2024	70,57605	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,1454158	4,5867287
6AN00060-1	18/07/2024	24/07/2024	106,27526	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,1454249	4,58690904
6AN00061-1	18/07/2024	24/07/2024	15,59531	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,1454515	4,58694217
6AN00062-1	18/07/2024	24/07/2024	12,09723	KR 60D 52A 48 S	NUEVO MUZU	6	Anden	-74,1452622	4,58701624
6AN00063-1	18/07/2024	24/07/2024	13,41305	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,1454129	4,58714276
6AN00064-1	18/07/2024	24/07/2024	2,81432	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14539	4,58706936
6AN00065-1	18/07/2024	24/07/2024	27,41818	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,1455659	4,58709908
6AN00066-1	18/07/2024	24/07/2024	20,71700	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,1455342	4,58700501
6AN00067-1	18/07/2024	24/07/2024	92,31488	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,1454451	4,58698174
6AN00068-1	18/07/2024	24/07/2024	63,70232	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,1458035	4,58797615
6AN00069-1	18/07/2024	24/07/2024	43,24892	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,1457763	4,58791353
6AN00070-1	18/07/2024	24/07/2024	78,66069	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,146186	4,58888173
6AN00071-1	18/07/2024	24/07/2024	65,82647	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,146199	4,58895418
6AN00072-1	11/07/2024	17/07/2024	56,89382	DG 51 S 55A 08	ENECIA OCCIDENTA	6	Anden	-74,1447796	4,59093711
6AN00074-1	11/07/2024	17/07/2024	52,36916	KR 55 49 55 S	ENECIA OCCIDENTA	6	Anden	-74,1441369	4,5908079
6AN00075-1	11/07/2024	17/07/2024	10,90550	KR 56 46 48 S	ENECIA OCCIDENTA	6	Anden	-74,1428213	4,59430728
6AN00076-1	11/07/2024	17/07/2024	24,52420	KR 56 46 48 S	ENECIA OCCIDENTA	6	Anden	-74,1427763	4,59452498
6AN00077-1	18/07/2024	24/07/2024	5,21826	DG 50 S 61 01	NUEVO MUZU	6	Anden	-74,1480553	4,58992392
6AN00078-1	18/07/2024	24/07/2024	3,51217	DG 50 S 61 01	NUEVO MUZU	6	Anden	-74,1480222	4,58986854
6AN00079-1	18/07/2024	24/07/2024	14,23716	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1479858	4,58993518
6AN00080-1	11/07/2024	17/07/2024	49,91190	KR 54A 51A 00 S	ENECIA OCCIDENTA	6	Anden	-74,1436506	4,59001666
6AN00081-1	11/07/2024	17/07/2024	31,13691	KR 54B 51B 00 S	ENECIA OCCIDENTA	6	Anden	-74,1436206	4,58967232
6AN00082-1	11/07/2024	17/07/2024	46,76657	DG 51A S 54B 00	ENECIA OCCIDENTA	6	Anden	-74,1435127	4,58985726
6AN00083-1	11/07/2024	17/07/2024	1108,36236	TV 60 45A 20 S	ENECIA OCCIDENTA	6	Anden	-74,1451335	4,59426619
6AN00085-1	11/07/2024	17/07/2024	60,41738	DG 49 S 55 35	ENECIA OCCIDENTA	6	Anden	-74,1444353	4,59273891
6AN00086-1	11/07/2024	17/07/2024	44,44072	DG 49 S 55 35	ENECIA OCCIDENTA	6	Anden	-74,1441279	4,59267075
6AN00087-1	11/07/2024	17/07/2024	114,37616	KR 56A 49 95 S	ENECIA OCCIDENTA	6	Anden	-74,1446394	4,59172684
6AN00088-1	18/07/2024	24/07/2024	7,64063	DG 49A S 60F 91	NUEVO MUZU	6	Anden	-74,1482016	4,59032558
6AN00089-1	18/07/2024	24/07/2024	3,54488	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1477132	4,59034065
6AN00090-1	18/07/2024	24/07/2024	44,18286	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1480216	4,59012298
6AN00091-1	18/07/2024	24/07/2024	13,79491	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1479246	4,59017748
6AN00092-1	18/07/2024	24/07/2024	8,92204	DG 50 S 60F 72	NUEVO MUZU	6	Anden	-74,1481033	4,59015671
6AN00093-1	18/07/2024	24/07/2024	5,73784	DG 49A S 60F 91	NUEVO MUZU	6	Anden	-74,1482109	4,59037158
6AN00094-1	18/07/2024	24/07/2024	5,39728	DG 50 S 60F 72	NUEVO MUZU	6	Anden	-74,1480671	4,59013245
6AN00096-1	1/07/2024	10/07/2024	220,62048	KR 12A 54 00 S	TUNJUELITO	6	Anden	-74,1270172	4,55965302
6AN00097-1	1/07/2024	10/07/2024	69,01607	CL 58A S 12A 00	TUNJUELITO	6	Anden	-74,1291961	4,55890979
6AN00099-1	1/07/2024	10/07/2024	35,16462	CL 58A S 12A 00	TUNJUELITO	6	Anden	-74,1294817	4,55945329
6AN00100-1	1/07/2024	10/07/2024	36,55420	CL 58A S 12A 00	TUNJUELITO	6	Anden	-74,1294215	4,55933945
6AN00101-1	1/07/2024	10/07/2024	33,90194	CL 58A S 12A 00	TUNJUELITO	6	Anden	-74,1295409	4,55956347
6AN00102-1	1/07/2024	10/07/2024	93,05765	CL 58A S 12A 00	TUNJUELITO	6	Anden	-74,129789	4,56004139
6AN00103-1	11/07/2024	17/07/2024	67,64433	DG 47A S 53A 95	VENECIA	6	Anden	-74,1404848	4,59287177
6AN00104-1	11/07/2024	17/07/2024	125,71049	DG 49 S 53B 02	VENECIA	6	Anden	-74,1399214	4,59275682
6AN00105-1	11/07/2024	17/07/2024	133,90800	DG 51 S 53A 35	VENECIA	6	Anden	-74,1404837	4,58991224
6AN00106-1	11/07/2024	17/07/2024	11,68739	DG 51 S 53A 35	VENECIA	6	Anden	-74,1403221	4,58980593
6AN00107-1	11/07/2024	17/07/2024	5,79514	DG 51 S 53A 35	VENECIA	6	Anden	-74,1405534	4,58968504



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6AN00108-1	1/07/2024	10/07/2024	10,90685	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1291388	4,57607512
6AN00109-1	1/07/2024	10/07/2024	26,64652	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1291023	4,57611917
6AN00110-1	1/07/2024	10/07/2024	21,10289	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1289547	4,57638298
6AN00111-1	1/07/2024	10/07/2024	39,99969	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1289529	4,57645086
6AN00112-1	1/07/2024	10/07/2024	105,68366	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1291357	4,57721767
6AN00113-1	1/07/2024	10/07/2024	112,07682	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1296329	4,57721441
6AN00114-1	1/07/2024	10/07/2024	101,04471	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1290252	4,57579784
6AN00115-1	11/07/2024	17/07/2024	135,87796	DG 46 S 48C 39 S	VENECIA	6	Anden	-74,1361426	4,5908461
6AN00116-1	11/07/2024	17/07/2024	43,85681	KR 53A 50 62 S	VENECIA	6	Anden	-74,139865	4,59050069
6AN00123-1	18/07/2024	24/07/2024	7,37759	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1468636	4,59181517
6AN00125-1	18/07/2024	24/07/2024	11,17915	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1465221	4,59123452
6AN00128-1	1/07/2024	10/07/2024	1,18051	CL 51 S 13F 57	SAN CARLOS	6	Anden	-74,1269574	4,56651673
6AN00128-2	1/07/2024	10/07/2024	1,11474	CL 51 S 13F 57	SAN CARLOS	6	Anden	-74,1269478	4,56652825
6AN00128-3	1/07/2024	10/07/2024	68,08155	CL 51 S 13F 57	SAN CARLOS	6	Anden	-74,1269645	4,56659782
6AN00132-1	1/07/2024	10/07/2024	458,72544	KR 19BIS 47A 35 S	SANTA LUCIA	6	Anden	-74,1283613	4,57071278
6AN00133-1	1/07/2024	10/07/2024	54,50910	KR 20BIS 47B 00 S	TUNAL ORIENTAL	6	Anden	-74,1279786	4,57211846
6AN00134-1	1/07/2024	10/07/2024	96,34038	KR 20BIS 47B 00 S	TUNAL ORIENTAL	6	Anden	-74,1278314	4,57238512
6AN00135-1	1/07/2024	10/07/2024	35,30245	KR 20BIS 47B 00 S	TUNAL ORIENTAL	6	Anden	-74,1280822	4,57216078
6AN00136-1	1/07/2024	10/07/2024	70,73777	KR 20BIS 47B 00 S	TUNAL ORIENTAL	6	Anden	-74,1279364	4,57242167
6AN00137-1	1/07/2024	10/07/2024	27,01314	CL 47B S 22A 00	TUNAL ORIENTAL	6	Anden	-74,1278617	4,57477053
6AN00138-1	1/07/2024	10/07/2024	80,16221	CL 47B S 21 55	TUNAL ORIENTAL	6	Anden	-74,1279793	4,57311343
6AN00139-1	1/07/2024	10/07/2024	12,52523	CL 47B S 21 55	TUNAL ORIENTAL	6	Anden	-74,1280937	4,57352101
6AN00140-1	1/07/2024	10/07/2024	151,32874	CL 47B S 22 85	TUNAL ORIENTAL	6	Anden	-74,1282269	4,57399083
6AN00141-1	1/07/2024	10/07/2024	12,89443	KR 20BIS 47B 98 S	TUNAL ORIENTAL	6	Anden	-74,1285394	4,57194589
6AN00142-1	1/07/2024	10/07/2024	32,39557	KR 20BIS 47B 98 S	TUNAL ORIENTAL	6	Anden	-74,1286736	4,57190747
6AN00143-1	1/07/2024	10/07/2024	56,95927	KR 20BIS 47B 98 S	TUNAL ORIENTAL	6	Anden	-74,1289808	4,57181963
6AN00156-1	1/07/2024	10/07/2024	522,17271	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1289342	4,57525182
6AN00157-1	1/07/2024	10/07/2024	228,86560	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1288871	4,57530566
6AN00158-1	1/07/2024	10/07/2024	35,17234	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,127403	4,57575869
6AN00159-1	1/07/2024	10/07/2024	18,18064	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1274324	4,5756511
6AN00160-1	1/07/2024	10/07/2024	7,97869	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1275515	4,57558957
6AN00161-1	1/07/2024	10/07/2024	49,09218	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1286146	4,57621637
6AN00162-1	1/07/2024	10/07/2024	43,66674	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1289114	4,57618377
6AN00163-1	1/07/2024	10/07/2024	115,59208	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1288932	4,57572801
6AN00164-1	1/07/2024	10/07/2024	88,83356	KR 22 46A 00 S	TUNAL ORIENTAL	6	Anden	-74,1272871	4,57408948
6AN00165-1	1/07/2024	10/07/2024	71,23304	KR 22 46A 00 S	TUNAL ORIENTAL	6	Anden	-74,1279504	4,57435501
6AN00166-1	1/07/2024	10/07/2024	169,30047	CL 47B S 22A 00	TUNAL ORIENTAL	6	Anden	-74,1281378	4,5740783
6AN00167-1	1/07/2024	10/07/2024	572,69307	KR 20 46 45 S	TUNAL ORIENTAL	6	Anden	-74,1263337	4,57313135
6AN00168-1	11/07/2024	17/07/2024	364,84597	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden	-74,1395883	4,57430997
6AN00169-1	11/07/2024	17/07/2024	46,71879	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden	-74,1397421	4,57492331
6AN00170-1	11/07/2024	17/07/2024	12,84559	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden	-74,1397078	4,57494008
6AN00171-1	11/07/2024	17/07/2024	557,01968	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden	-74,1400657	4,57583478
6AN00172-1	11/07/2024	17/07/2024	1849,44948	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden	-74,1397765	4,57543583
6AN00173-1	11/07/2024	17/07/2024	99,13902	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,1386725	4,57526216
6AN00174-1	11/07/2024	17/07/2024	69,26016	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,138556	4,57519283
6AN00175-1	11/07/2024	17/07/2024	42,43228	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,1383835	4,57511057
6AN00176-1	11/07/2024	17/07/2024	23,54619	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,1382603	4,57505876
6AN00177-1	11/07/2024	17/07/2024	22,58180	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,1380893	4,57498709
6AN00178-1	11/07/2024	17/07/2024	312,57021	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,1375993	4,5747891
6AN00179-1	11/07/2024	17/07/2024	22,35403	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,1373733	4,57475498
6AN00180-1	11/07/2024	17/07/2024	3,57543	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,1372366	4,57469647
6AN00181-1	11/07/2024	17/07/2024	66,75556	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,1372274	4,57461647
6AN00182-1	11/07/2024	17/07/2024	63,36934	KR 24 55 00 S	TUNAL ORIENTAL	6	Anden	-74,1371426	4,57441716
6AN00183-1	11/07/2024	17/07/2024	974,01382	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1375563	4,57412094
6AN00184-1	11/07/2024	17/07/2024	219,27171	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1375483	4,57405356
6AN00185-1	11/07/2024	17/07/2024	159,84988	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1383411	4,57376226
6AN00186-1	11/07/2024	17/07/2024	604,63114	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1383532	4,57382429
6AN00187-1	11/07/2024	17/07/2024	1119,54943	CL 55 S 24C 85	TUNAL ORIENTAL	6	Anden	-74,1401659	4,57625553
6AN00188-1	11/07/2024	17/07/2024	43,21706	KR 24 54 99 S	TUNAL ORIENTAL	6	Anden	-74,136747	4,57437616
6AN00189-1	11/07/2024	17/07/2024	47,60305	KR 24 54 99 S	TUNAL ORIENTAL	6	Anden	-74,1358003	4,5747652
6AN00190-1	11/07/2024	17/07/2024	70,74856	CL 55 S 24 00	TUNAL ORIENTAL	6	Anden	-74,1357622	4,57517631
6AN00191-1	11/07/2024	17/07/2024	14,37257	CL 54 S 24 00	TUNAL ORIENTAL	6	Anden	-74,1360031	4,57565406



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6AN00192-1	11/07/2024	17/07/2024	14,10866	KR 24C 54 40 S	TUNAL ORIENTAL	6	Anden	-74,1371608	4,5761444
6AN00193-1	11/07/2024	17/07/2024	51,66648	KR 24C 54 40 S	TUNAL ORIENTAL	6	Anden	-74,137334	4,57613361
6AN00194-1	11/07/2024	17/07/2024	77,99610	KR 24C 54 60 S	TUNAL ORIENTAL	6	Anden	-74,1385382	4,57563752
6AN00195-1	11/07/2024	17/07/2024	30,09852	KR 24C 54 60 S	TUNAL ORIENTAL	6	Anden	-74,1386261	4,57545081
6AN00196-1	11/07/2024	17/07/2024	48,50751	KR 24C 54 60 S	TUNAL ORIENTAL	6	Anden	-74,1384589	4,57532028
6AN00197-1	11/07/2024	17/07/2024	111,82379	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,1374074	4,57487434
6AN00198-1	11/07/2024	17/07/2024	327,15210	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1348395	4,5751578
6AN00199-1	11/07/2024	17/07/2024	31,78427	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1341188	4,57545332
6AN00200-1	11/07/2024	17/07/2024	385,69707	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden	-74,1364047	4,57651641
6AN00201-1	11/07/2024	17/07/2024	83,15538	DG 54B S KR 24C	TUNAL ORIENTAL	6	Anden	-74,1367707	4,57608251
6AN00202-1	11/07/2024	17/07/2024	102,71535	CL 55 S 24 00	TUNAL ORIENTAL	6	Anden	-74,135837	4,5755791
6AN00203-1	11/07/2024	17/07/2024	374,46601	KR 24 55 96 S	PARQUE EL TUNAL	6	Anden	-74,1330789	4,57587937
6AN00204-1	11/07/2024	17/07/2024	26,26920	CL 52F S 24 50	TUNAL ORIENTAL	6	Anden	-74,1335942	4,57736045
6AN00205-1	11/07/2024	17/07/2024	12,67381	CL 52F S 24 50	TUNAL ORIENTAL	6	Anden	-74,1337122	4,57731039
6AN00206-1	11/07/2024	17/07/2024	12,71189	CL 52F S 24 50	TUNAL ORIENTAL	6	Anden	-74,1345948	4,5769492
6AN00207-1	11/07/2024	17/07/2024	107,32991	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1311266	4,57667782
6AN00208-1	11/07/2024	17/07/2024	152,42106	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden	-74,1333406	4,57804541
6AN00209-1	11/07/2024	17/07/2024	110,14619	KR 24C 52B 70 S	TUNAL ORIENTAL	6	Anden	-74,134894	4,57682753
6AN00210-1	11/07/2024	17/07/2024	18,74803	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden	-74,1330428	4,57816723
6AN00211-1	11/07/2024	17/07/2024	58,55301	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden	-74,1335805	4,57779716
6AN00212-1	11/07/2024	17/07/2024	42,57127	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden	-74,1334971	4,57758961
6AN00213-1	11/07/2024	17/07/2024	2,76588	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden	-74,1366273	4,57654237
6AN00214-1	11/07/2024	17/07/2024	11,22843	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden	-74,1387615	4,57578078
6AN00215-1	11/07/2024	17/07/2024	451,33045	KR 24C 52B 00 S	TUNAL ORIENTAL	6	Anden	-74,1344037	4,57714695
6AN00216-1	11/07/2024	17/07/2024	81,75406	CL 54 S 24A 10	TUNAL ORIENTAL	6	Anden	-74,1355616	4,57558816
6AN00217-1	18/07/2024	24/07/2024	1420,64052	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden	-74,1402352	4,57481193
6AN00218-1	18/07/2024	24/07/2024	79,90216	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden	-74,1399335	4,57369584
6AN00219-1	18/07/2024	24/07/2024	160,98450	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden	-74,1398856	4,57343923
6AN00220-1	18/07/2024	24/07/2024	83,12351	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden	-74,1397725	4,57305266
6AN00221-1	18/07/2024	24/07/2024	235,64220	CL 56A S 24 25	PARQUE EL TUNAL	6	Anden	-74,1398855	4,57307709
6AN00222-1	11/07/2024	17/07/2024	470,71454	DG 56BIS S 34 34	AN VICENTE FERRE	6	Anden	-74,1423721	4,58384137
6AN00223-1	11/07/2024	17/07/2024	86,70413	TV 44 55 98 S	MUZU	6	Anden	-74,1427605	4,5822202
6AN00224-1	11/07/2024	17/07/2024	103,47810	CL 56A S 33A 00	MUZU	6	Anden	-74,1427131	4,58224346
6AN00225-1	18/07/2024	24/07/2024	11,79998	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1464566	4,59112407
6AN00226-1	18/07/2024	24/07/2024	8,22719	DG 50 S 60B 04	NUEVO MUZU	6	Anden	-74,1464637	4,5910884
6AN00227-1	18/07/2024	24/07/2024	1,21997	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1464936	4,59105318
6AN00228-1	18/07/2024	24/07/2024	56,09252	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1464998	4,59101584
6AN00229-1	18/07/2024	24/07/2024	6,52376	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,146586	4,59102503
6AN00230-1	18/07/2024	24/07/2024	9,44683	DG 50 S 60B 46	NUEVO MUZU	6	Anden	-74,1468291	4,59089536
6AN00231-1	18/07/2024	24/07/2024	23,85157	DG 50 S 60B 46	NUEVO MUZU	6	Anden	-74,1468616	4,59090175
6AN00248-1	11/07/2024	17/07/2024	632,05801	KR 24 47B 03 S	TUNAL ORIENTAL	6	Anden	-74,1303083	4,57711771
6AN00249-1	11/07/2024	17/07/2024	264,84663	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1297915	4,57747018
6AN00250-1	11/07/2024	17/07/2024	305,04490	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1296487	4,57756947
6AN00251-1	11/07/2024	17/07/2024	30,90275	KR 25 47 00 S	SAMORE	6	Anden	-74,1301134	4,57994655
6AN00252-1	11/07/2024	17/07/2024	4,09596	KR 25 - CL 47B S	SAMORE	6	Anden	-74,1299816	4,57995818
6AN00253-1	11/07/2024	17/07/2024	23,23284	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1297379	4,57997948
6AN00254-1	11/07/2024	17/07/2024	163,27284	CL 48 S 24C 00	TUNAL ORIENTAL	6	Anden	-74,1301156	4,57949692
6AN00255-1	11/07/2024	17/07/2024	87,26891	CL 48 S 24C 00	TUNAL ORIENTAL	6	Anden	-74,1297183	4,57899298
6AN00256-1	25/07/2024	31/07/2024	89,14264	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1340504	4,57526515
6AN00257-1	25/07/2024	31/07/2024	974,50041	CL 48C S 22D 81	TUNAL ORIENTAL	6	Anden	-74,1336076	4,57537664
6AN00258-1	25/07/2024	31/07/2024	542,11291	KR 24 48C 86 S	PARQUE EL TUNAL	6	Anden	-74,1324868	4,57584956
6AN00259-1	25/07/2024	31/07/2024	23,42238	KR 24 48C 86 S	TUNAL ORIENTAL	6	Anden	-74,1306017	4,57628975
6AN00260-1	25/07/2024	31/07/2024	40,64333	KR 24 48C 86 S	PARQUE EL TUNAL	6	Anden	-74,1304611	4,57573406
6AN00261-1	11/07/2024	17/07/2024	123,68236	KR 24C 48 99 S	TUNAL ORIENTAL	6	Anden	-74,1310038	4,57867549
6AN00262-1	11/07/2024	17/07/2024	107,19627	KR 24C 48 99 S	TUNAL ORIENTAL	6	Anden	-74,1302864	4,57897445
6AN00263-1	11/07/2024	17/07/2024	196,93735	CL 48 S 24C 00	TUNAL ORIENTAL	6	Anden	-74,1302264	4,57949855
6AN00264-1	11/07/2024	17/07/2024	16,56685	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1304819	4,57989603
6AN00265-1	11/07/2024	17/07/2024	4,65903	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1313589	4,57974732
6AN00266-1	11/07/2024	17/07/2024	26,40662	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1314749	4,5797156
6AN00267-1	11/07/2024	17/07/2024	44,62679	CL 55 S 24C 28	AN VICENTE FERRE	6	Anden	-74,1391777	4,57724152
6AN00268-1	11/07/2024	17/07/2024	27,15983	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden	-74,1390952	4,57659937
6AN00269-1	11/07/2024	17/07/2024	72,83123	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden	-74,1392345	4,57694159





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6AN00270-1	11/07/2024	17/07/2024	195,74728	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden	-74,1382259	4,57588656
6AN00271-1	11/07/2024	17/07/2024	11,31489	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden	-74,137316	4,5762607
6AN00272-1	11/07/2024	17/07/2024	8,06494	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden	-74,1372235	4,57629812
6AN00273-1	11/07/2024	17/07/2024	117,38063	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden	-74,1369178	4,57642397
6AN00274-1	11/07/2024	17/07/2024	126,02647	CL 53 S 24C 10	TUNAL ORIENTAL	6	Anden	-74,1362197	4,57671092
6AN00276-1	18/07/2024	24/07/2024	55,78496	DG 52BISA S 61 05	NUEVO MUZU	6	Anden	-74,1476923	4,58795078
6AN00277-1	18/07/2024	24/07/2024	96,11796	DG 52A S 61F 05	NUEVO MUZU	6	Anden	-74,1493436	4,58606041
6AN00278-1	18/07/2024	24/07/2024	15,75999	DG 52A S 61D 47	NUEVO MUZU	6	Anden	-74,1493027	4,58604463
6AN00279-1	18/07/2024	24/07/2024	77,04986	DG 52A S 61D 48	NUEVO MUZU	6	Anden	-74,1492763	4,58609422
6AN00280-1	18/07/2024	24/07/2024	149,63408	KR 61G 52A 03 S	NUEVO MUZU	6	Anden	-74,1497953	4,58558415
6AN00281-1	18/07/2024	24/07/2024	15,05059	KR 61G 52A 58 S	NUEVO MUZU	6	Anden	-74,1496653	4,58540132
6AN00282-1	18/07/2024	24/07/2024	34,45093	DG 52B S 61F 31	NUEVO MUZU	6	Anden	-74,149369	4,58525435
6AN00283-1	18/07/2024	24/07/2024	7,79784	DG 52B S 61F 09	NUEVO MUZU	6	Anden	-74,1492549	4,58526394
6AN00284-1	18/07/2024	24/07/2024	105,04758	DG 52B S 61F 04	NUEVO MUZU	6	Anden	-74,149192	4,58536465
6AN00285-1	18/07/2024	24/07/2024	16,31959	DG 52B S 61D 44	NUEVO MUZU	6	Anden	-74,1491546	4,58537726
6AN00286-1	18/07/2024	24/07/2024	107,34683	DG 52B S 61D 44	NUEVO MUZU	6	Anden	-74,1491155	4,58538085
6AN00287-1	18/07/2024	24/07/2024	6,96058	DG 52B S 61D 39	NUEVO MUZU	6	Anden	-74,1490134	4,5853178
6AN00288-1	18/07/2024	24/07/2024	9,31660	DG 52B S 61D 32	NUEVO MUZU	6	Anden	-74,1489873	4,58549026
6AN00289-1	18/07/2024	24/07/2024	55,02395	DG 52A S 61C 04	NUEVO MUZU	6	Anden	-74,1483382	4,58633488
6AN00290-1	18/07/2024	24/07/2024	46,41874	DG 52A S 61B 46	NUEVO MUZU	6	Anden	-74,1482771	4,58635576
6AN00291-1	18/07/2024	24/07/2024	135,83293	DG 52A S 61C 03	NUEVO MUZU	6	Anden	-74,1482932	4,58625838
6AN00292-1	11/07/2024	17/07/2024	57,23983	CL 56A S 33A 00	AN VICENTE FERRE	6	Anden	-74,1425644	4,58241938
6AN00293-1	11/07/2024	17/07/2024	9,86202	CL 56A S 33A 00	AN VICENTE FERRE	6	Anden	-74,1426041	4,58222147
6AN00295-1	11/07/2024	17/07/2024	11,62420	CL 56A S 33 78	AN VICENTE FERRE	6	Anden	-74,1425856	4,58162641
6AN00296-1	11/07/2024	17/07/2024	24,73877	KR 33A 56 42 S	AN VICENTE FERRE	6	Anden	-74,1426543	4,58181369
6AN00297-1	11/07/2024	17/07/2024	34,08482	CL 56 S 33A 82	AN VICENTE FERRE	6	Anden	-74,1424587	4,58292857
6AN00298-1	11/07/2024	17/07/2024	65,78313	CL 55A S 34 15	AN VICENTE FERRE	6	Anden	-74,142392	4,5832436
6AN00299-1	11/07/2024	17/07/2024	59,77903	DG 56BIS S 34 54	AN VICENTE FERRE	6	Anden	-74,1422914	4,58373886
6AN00300-1	11/07/2024	17/07/2024	39,19525	CL 55 S 34 87	AN VICENTE FERRE	6	Anden	-74,1422139	4,58411345
6AN00301-1	11/07/2024	17/07/2024	59,58725	KR 35A 54A 41 S	AN VICENTE FERRE	6	Anden	-74,1421366	4,58447579
6AN00302-1	11/07/2024	17/07/2024	2,98198	DG 56BIS S 35A 24	AN VICENTE FERRE	6	Anden	-74,1421134	4,58459965
6AN00303-1	11/07/2024	17/07/2024	2,16369	DG 56BIS S 35A 24	AN VICENTE FERRE	6	Anden	-74,1421109	4,58461378
6AN00304-1	11/07/2024	17/07/2024	8,44016	DG 56BIS S 35A 24	AN VICENTE FERRE	6	Anden	-74,142106	4,58464087
6AN00305-1	11/07/2024	17/07/2024	2,44733	DG 56BIS S 35A 24	AN VICENTE FERRE	6	Anden	-74,1421005	4,58466721
6AN00306-1	11/07/2024	17/07/2024	75,97742	CL 54A S 35A 43	AN VICENTE FERRE	6	Anden	-74,1420635	4,5848594
6AN00307-1	11/07/2024	17/07/2024	33,08968	CL 56A S 36A 00	AN VICENTE FERRE	6	Anden	-74,1422411	4,58527111
6AN00308-1	11/07/2024	17/07/2024	140,13778	CL 56A S 36A 00	MUZU	6	Anden	-74,1428973	4,58498096
6AN00309-1	11/07/2024	17/07/2024	140,20593	CL 56A S 36A 00	MUZU	6	Anden	-74,143	4,58504142
6AN00310-1	11/07/2024	17/07/2024	554,45458	CL 56A S 36A 82	MUZU	6	Anden	-74,1437005	4,585781
6AN00310-2	11/07/2024	17/07/2024	2057,00333	CL 56A S 36A 82	MUZU	6	Anden	-74,1436276	4,58580854
6AN00311-1	11/07/2024	17/07/2024	99,96382	CL 56A S 36A 98	MUZU	6	Anden	-74,1436727	4,58681455
6AN00312-1	11/07/2024	17/07/2024	5,08862	CL 56A S 36A 98	MUZU	6	Anden	-74,1432722	4,58710082
6AN00313-1	11/07/2024	17/07/2024	4,78228	CL 54A S 37A 81	MUZU	6	Anden	-74,143203	4,58711205
6AN00314-1	11/07/2024	17/07/2024	101,10383	CL 54A S 37A 88	MUZU	6	Anden	-74,1429737	4,58691106
6AN00315-1	11/07/2024	17/07/2024	6,87616	CL 54A S 37A 81	MUZU	6	Anden	-74,142735	4,58670071
6AN00316-1	11/07/2024	17/07/2024	64,01141	CL 54 S 37A 37	MUZU	6	Anden	-74,1423966	4,58656903
6AN00317-1	11/07/2024	17/07/2024	17,75409	CL 54 S 37A 37	MUZU	6	Anden	-74,1425782	4,58668999
6AN00318-1	11/07/2024	17/07/2024	49,16532	CL 54 S 37A 37	MUZU	6	Anden	-74,14241	4,58654396
6AN00319-1	11/07/2024	17/07/2024	8,19579	CL 54A S 37A 11	MUZU	6	Anden	-74,1426325	4,5866117
6AN00320-1	11/07/2024	17/07/2024	5,59150	CL 54A S 37A 64	MUZU	6	Anden	-74,1426489	4,58675504
6AN00321-1	11/07/2024	17/07/2024	41,26158	KR 38A 54 88 S	MUZU	6	Anden	-74,1429584	4,58702556
6AN00322-1	11/07/2024	17/07/2024	93,52697	CL 56A S 36A 00	MUZU	6	Anden	-74,1423063	4,58534709
6AN00323-1	11/07/2024	17/07/2024	49,41030	CL 54 S 36A 15	MUZU	6	Anden	-74,1418902	4,58578361
6AN00324-1	11/07/2024	17/07/2024	18,10957	KR 36A 54 17 S	MUZU	6	Anden	-74,1419247	4,58560211
6AN00326-1	11/07/2024	17/07/2024	66,97272	KR 34 50B 28 S	FATIMA	6	Anden	-74,136152	4,5851015
6AN00327-1	11/07/2024	17/07/2024	60,12861	KR 33 49 33 S	FATIMA	6	Anden	-74,133846	4,58549102
6AN00328-1	11/07/2024	17/07/2024	20,71979	DG 46 S 48C 39 S	FATIMA	6	Anden	-74,133748	4,58553755
6AN00329-1	11/07/2024	17/07/2024	47,73776	DG 46 S 48C 39 S	LA GENERAL SANT	6	Anden	-74,1335262	4,58557626
6AN00330-1	11/07/2024	17/07/2024	46,63325	DG 46 S 48C 39 S	LA GENERAL SANT	6	Anden	-74,1335037	4,5855483
6AN00331-1	11/07/2024	17/07/2024	393,28198	DG 46 S 48C 39 S	SAMORE	6	Anden	-74,1323286	4,58577775
6AN00332-1	11/07/2024	17/07/2024	106,98793	DG 46 S 48C 39 S	CLARET	6	Anden	-74,1305293	4,5860623
6AN00333-1	11/07/2024	17/07/2024	594,09344	DG 46 S 48C 39 S	CLARET	6	Anden	-74,1298172	4,58633393



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6AN00334-1	1/07/2024	10/07/2024	296,40901	KR 50 41 43 S	CLARET	6	Anden	-74,1292264	4,5865136
6AN00335-1	1/07/2024	10/07/2024	39,35665	DG 46 S 48C 39 S	CLARET	6	Anden	-74,1301215	4,58613934
6AN00336-1	11/07/2024	17/07/2024	150,28512	CL 56A S 28 46	AN VICENTE FERRE	6	Anden	-74,1413934	4,57857937
6AN00337-1	11/07/2024	17/07/2024	207,33302	CL 56A S 28 80	AN VICENTE FERRE	6	Anden	-74,1415149	4,57888113
6AN00338-1	11/07/2024	17/07/2024	48,95227	CL 56A S 31 14	AN VICENTE FERRE	6	Anden	-74,1420364	4,58020821
6AN00343-1	11/07/2024	17/07/2024	52,90279	CL 56A S 29 34	AN VICENTE FERRE	6	Anden	-74,1417315	4,5794306
6AN00344-1	18/07/2024	24/07/2024	181,65072	KR 33 58 99 S	MUZU	6	Anden	-74,1434832	4,57942024
6AN00345-1	18/07/2024	24/07/2024	2050,85217	KR 33 58 99 S	MUZU	6	Anden	-74,1455303	4,57872607
6AN00346-1	18/07/2024	24/07/2024	207,34929	KR 33 58 99 S	MUZU	6	Anden	-74,14836	4,57954913
6AN00349-1	18/07/2024	24/07/2024	185,66416	AK 51 58 20 S	MUZU	6	Anden	-74,1468119	4,57870373
6AN00351-1	18/07/2024	24/07/2024	3631,79609	AK 51 58 20 S	MUZU	6	Anden	-74,1446363	4,57848158
6AN00352-1	18/07/2024	24/07/2024	471,87683	AK 51 58 20 S	MUZU	6	Anden	-74,1450152	4,57834657
6AN00353-1	18/07/2024	24/07/2024	230,08581	AK 51 58 20 S	MUZU	6	Anden	-74,143677	4,57901231
6AN00354-1	18/07/2024	24/07/2024	174,60257	AK 51 58 20 S	MUZU	6	Anden	-74,1433855	4,57856597
6AN00356-1	18/07/2024	24/07/2024	32,91984	AK 51 58 20 S	MUZU	6	Anden	-74,1433579	4,5782958
6AN00357-1	18/07/2024	24/07/2024	21,70357	DG 58 S 29 18	MUZU	6	Anden	-74,1434661	4,57776461
6AN00358-1	18/07/2024	24/07/2024	9,11902	AK 51 58 20 S	MUZU	6	Anden	-74,1435584	4,57776842
6AN00361-1	11/07/2024	17/07/2024	22,50447	CL 54 S 37A 37	MUZU	6	Anden	-74,1425558	4,58671159
6AN00362-1	1/07/2024	10/07/2024	10,33928	KR 18C 50A 44 S	SANTA LUCIA	6	Anden	-74,1278932	4,56891336
6AN00364-1	1/07/2024	10/07/2024	0,45850	KR 18C 50A 28 S	SANTA LUCIA	6	Anden	-74,1277065	4,56900931
6AN00365-1	1/07/2024	10/07/2024	17,90675	KR 18C 50A 18 S	SANTA LUCIA	6	Anden	-74,1276069	4,56906107
6AN00368-1	1/07/2024	10/07/2024	1,60081	KR 18C 50A 45 S	SANTA LUCIA	6	Anden	-74,1278852	4,56900201
6AN00379-1	18/07/2024	24/07/2024	19,12906	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1470939	4,59066742
6AN00380-1	18/07/2024	24/07/2024	27,53335	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1471909	4,59061122
6AN00381-1	18/07/2024	24/07/2024	20,21136	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1472693	4,59063342
6AN00382-1	18/07/2024	24/07/2024	4,28878	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1472438	4,59065296
6AN00383-1	18/07/2024	24/07/2024	14,49465	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,147332	4,59052578
6AN00384-1	18/07/2024	24/07/2024	4,13454	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1473494	4,59055489
6AN00385-1	18/07/2024	24/07/2024	33,34614	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1473986	4,59048542
6AN00386-1	18/07/2024	24/07/2024	3,26925	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1467395	4,5920686
6AN00387-1	18/07/2024	24/07/2024	4,37149	DG 49 S 60 58	NUEVO MUZU	6	Anden	-74,1467155	4,5920885
6AN00388-1	18/07/2024	24/07/2024	3,78372	DG 49 S 60 58	ISLA DEL SOL	6	Anden	-74,146626	4,59215429
6AN00389-1	18/07/2024	24/07/2024	25,22182	DG 49 S 60 58	ISLA DEL SOL	6	Anden	-74,146509	4,59224186
6AN00394-1	18/07/2024	24/07/2024	1617,70177	KR 62 67A 98 S	ISLA DEL SOL	6	Anden	-74,1522797	4,59074492
6AN00400-1	18/07/2024	24/07/2024	334,18787	CL 45A S 62 99	ISLA DEL SOL	6	Anden	-74,1488751	4,59492528
6AN00402-1	1/07/2024	10/07/2024	71,95717	KR 9A 53 03 S	ABRAHAM LINCOLN	6	Anden	-74,124416	4,55690785
6AN00403-1	1/07/2024	10/07/2024	43,30706	KR 9A 53 03 S	ABRAHAM LINCOLN	6	Anden	-74,1242489	4,55685718
6AN00405-1	1/07/2024	10/07/2024	44,37649	KR 7A 53A 00 S	ABRAHAM LINCOLN	6	Anden	-74,1234892	4,55525506
6AN00406-1	1/07/2024	10/07/2024	19,73589	KR 7A 53 00 S	ABRAHAM LINCOLN	6	Anden	-74,1232926	4,55537647
6AN00409-1	18/07/2024	24/07/2024	22,18513	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,146327	4,59111772
6AN00410-1	18/07/2024	24/07/2024	2,00173	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1462912	4,59113887
6AN00411-1	18/07/2024	24/07/2024	21,27201	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1462565	4,59115918
6AN00412-1	18/07/2024	24/07/2024	2,87772	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,146465	4,5912653
6AN00413-1	18/07/2024	24/07/2024	1,24274	DG 49BIS S 60A 15	NUEVO MUZU	6	Anden	-74,1466046	4,59150242
6AN00414-1	18/07/2024	24/07/2024	6,24724	DG 49BIS S 60A 15	NUEVO MUZU	6	Anden	-74,1466502	4,59158051
6AN00415-1	18/07/2024	24/07/2024	1,98871	KR 60A 49 36 S	NUEVO MUZU	6	Anden	-74,1463339	4,5917551
6AN00416-1	18/07/2024	24/07/2024	6,45992	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1459066	4,59137306
6AN00417-1	18/07/2024	24/07/2024	50,27283	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1457995	4,59143318
6AN00418-1	18/07/2024	24/07/2024	47,61257	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1456699	4,59151153
6AN00419-1	18/07/2024	24/07/2024	30,90454	DG 49 S 60 54	ISLA DEL SOL	6	Anden	-74,1462615	4,59245367
6AN00420-1	18/07/2024	24/07/2024	12,00780	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1462715	4,59225442
6AN00421-1	1/07/2024	10/07/2024	15,32425	CL 58 S 19B 25	SAN BENITO	6	Anden	-74,1365822	4,56630206
6AN00422-1	1/07/2024	10/07/2024	7,69751	CL 58 S 19B 25	SAN BENITO	6	Anden	-74,1366754	4,56638049
6AN00423-1	1/07/2024	10/07/2024	7,65553	CL 58 S 19B 25	SAN BENITO	6	Anden	-74,1368145	4,56648537
6AN00424-1	1/07/2024	10/07/2024	6,03123	CL 58 S 19B 25	SAN BENITO	6	Anden	-74,1368921	4,5665431
6AN00425-1	1/07/2024	10/07/2024	30,18589	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1291301	4,57596666
6AN00426-1	1/07/2024	10/07/2024	22,61761	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1286788	4,57635917
6AN00427-1	1/07/2024	10/07/2024	34,60599	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1285189	4,57626929
6AN00428-1	1/07/2024	10/07/2024	16,03734	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1283796	4,57619156
6AN00429-1	1/07/2024	10/07/2024	9,60735	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1282986	4,57614575
6AN00430-1	1/07/2024	10/07/2024	27,09153	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1280713	4,57601887
6AN00431-1	1/07/2024	10/07/2024	19,09825	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1278667	4,57590278



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6AN00432-1	1/07/2024	10/07/2024	20,84742	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1277371	4,57583038
6AN00433-1	18/07/2024	24/07/2024	6,27587	KR 60D 51 99 S	NUEVO MUZU	6	Anden	-74,1466005	4,5897971
6AN00434-1	18/07/2024	24/07/2024	2,20988	KR 60D 51 99 S	NUEVO MUZU	6	Anden	-74,1465527	4,58984445
6AN00436-1	18/07/2024	24/07/2024	12,16011	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,146279	4,59094503
6AN00438-1	18/07/2024	24/07/2024	3,61131	KR 60 50 32 S	NUEVO MUZU	6	Anden	-74,146146	4,59072304
6AN00439-1	18/07/2024	24/07/2024	91,75073	CL 45A S 60 57	ISLA DEL SOL	6	Anden	-74,1455782	4,59432028
6AN00440-1	18/07/2024	24/07/2024	14,58380	CL 45A S 60 57	ISLA DEL SOL	6	Anden	-74,1455753	4,59382399
6AN00441-1	18/07/2024	24/07/2024	10,47653	CL 45A S 60 57	ISLA DEL SOL	6	Anden	-74,1455769	4,59373928
6AN00442-1	18/07/2024	24/07/2024	8,25456	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1455723	4,59270978
6AN00442-2	18/07/2024	24/07/2024	4,64744	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1455712	4,59277594
6AN00444-1	18/07/2024	24/07/2024	44,91553	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1455587	4,59225896
6AN00445-1	18/07/2024	24/07/2024	52,78575	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1455486	4,59185055
6AN00446-1	18/07/2024	24/07/2024	29,20638	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1455491	4,59168465
6AN00447-1	11/07/2024	17/07/2024	27,17794	KR 56A 49 95 S	ENECIA OCCIDENTA	6	Anden	-74,1450873	4,59124801
6AN00449-1	11/07/2024	17/07/2024	5,25600	TV 60 49 08 S	ENECIA OCCIDENTA	6	Anden	-74,1451036	4,59306477
6AN00450-1	18/07/2024	24/07/2024	181,75538	KR 61G 51A 02 S	NUEVO MUZU	6	Anden	-74,1498906	4,58773711
6AN00451-1	18/07/2024	24/07/2024	7,04331	DG 51A S 61D 39	NUEVO MUZU	6	Anden	-74,1496417	4,5880318
6AN00452-1	18/07/2024	24/07/2024	9,51729	DG 51A S 61D 33	NUEVO MUZU	6	Anden	-74,149582	4,58805651
6AN00453-1	18/07/2024	24/07/2024	9,09874	DG 51A S 61D 25	NUEVO MUZU	6	Anden	-74,1495214	4,58808266
6AN00454-1	18/07/2024	24/07/2024	12,89827	DG 51A S 61D 19	NUEVO MUZU	6	Anden	-74,1494654	4,5881071
6AN00455-1	18/07/2024	24/07/2024	8,53041	DG 51A S 61D 11	NUEVO MUZU	6	Anden	-74,1494044	4,58813335
6AN00456-1	18/07/2024	24/07/2024	10,01838	DG 51A S 61D 03	NUEVO MUZU	6	Anden	-74,1493428	4,58815906
6AN00457-1	18/07/2024	24/07/2024	141,19568	KR 61G 51A 45 S	NUEVO MUZU	6	Anden	-74,1500273	4,58755701
6AN00458-1	18/07/2024	24/07/2024	6,12302	KR 61G 51A 45 S	NUEVO MUZU	6	Anden	-74,1500083	4,58722304
6AN00459-1	18/07/2024	24/07/2024	74,12403	KR 61G 51B 43 S	NUEVO MUZU	6	Anden	-74,14999	4,58699805
6AN00460-1	18/07/2024	24/07/2024	25,11020	KR 61G 51B 67 S	NUEVO MUZU	6	Anden	-74,1499739	4,58677637
6AN00461-1	18/07/2024	24/07/2024	21,02427	KR 61G 51B 73 S	NUEVO MUZU	6	Anden	-74,1499622	4,58662364
6AN00462-1	18/07/2024	24/07/2024	133,33438	KR 61G 52 25 S	NUEVO MUZU	6	Anden	-74,1499329	4,58629094
6AN00463-1	18/07/2024	24/07/2024	28,97675	KR 61G 52 25 S	NUEVO MUZU	6	Anden	-74,1500524	4,58595438
6AN00464-1	18/07/2024	24/07/2024	30,01848	KR 61G 52A 03 S	NUEVO MUZU	6	Anden	-74,1500386	4,58588133
6AN00465-1	18/07/2024	24/07/2024	29,53252	KR 61G 51A 02 S	NUEVO MUZU	6	Anden	-74,1496939	4,58779662
6AN00466-1	18/07/2024	24/07/2024	8,32012	DG 51B S 61D 44	NUEVO MUZU	6	Anden	-74,1496586	4,58771035
6AN00467-1	18/07/2024	24/07/2024	4,06602	KR 61G 51A 02 S	NUEVO MUZU	6	Anden	-74,1496149	4,58743804
6AN00468-1	18/07/2024	24/07/2024	68,93798	KR 61G 51A 02 S	NUEVO MUZU	6	Anden	-74,1495798	4,58747208
6AN00469-1	18/07/2024	24/07/2024	28,65213	DG 51B S 61D 44	NUEVO MUZU	6	Anden	-74,1495851	4,58758629
6AN00470-1	18/07/2024	24/07/2024	30,29762	KR 61D 51A 53 S	NUEVO MUZU	6	Anden	-74,1494025	4,58761496
6AN00471-1	18/07/2024	24/07/2024	28,38025	KR 61D 51B 03 S	NUEVO MUZU	6	Anden	-74,149374	4,58749473
6AN00480-1	18/07/2024	24/07/2024	17,02532	KR 61D 51A 56 S	NUEVO MUZU	6	Anden	-74,1489748	4,58767796
6AN00481-1	18/07/2024	24/07/2024	122,72125	DG 51B S 61C 03	NUEVO MUZU	6	Anden	-74,148653	4,58771491
6AN00482-1	18/07/2024	24/07/2024	4,74414	DG 51B S 61B 47	NUEVO MUZU	6	Anden	-74,1486063	4,58767305
6AN00483-1	18/07/2024	24/07/2024	83,48210	DG 51B S 61B 46	NUEVO MUZU	6	Anden	-74,1485874	4,58773765
6AN00487-1	18/07/2024	24/07/2024	29,73784	KR 61B 51B 03 S	NUEVO MUZU	6	Anden	-74,1483662	4,58772051
6AN00488-1	18/07/2024	24/07/2024	17,98877	KR 61G 52 06 S	NUEVO MUZU	6	Anden	-74,1497688	4,5866921
6AN00489-1	18/07/2024	24/07/2024	9,69772	KR 61G 52 06 S	NUEVO MUZU	6	Anden	-74,1498747	4,58660542
6AN00490-1	18/07/2024	24/07/2024	20,36908	KR 61G 52 12 S	NUEVO MUZU	6	Anden	-74,1498683	4,58652585
6AN00491-1	18/07/2024	24/07/2024	9,75953	KR 61G 52 52 S	NUEVO MUZU	6	Anden	-74,1498387	4,58618696
6AN00492-1	18/07/2024	24/07/2024	19,83009	KR 61G 52 60 S	NUEVO MUZU	6	Anden	-74,1498148	4,58607812
6AN00493-1	18/07/2024	24/07/2024	24,75208	KR 61G 51B 68 S	NUEVO MUZU	6	Anden	-74,1497521	4,5867554
6AN00494-1	18/07/2024	24/07/2024	43,50094	KR 61G 51B 60 S	NUEVO MUZU	6	Anden	-74,1496557	4,58681862
6AN00495-1	18/07/2024	24/07/2024	30,83530	KR 61G 52 06 S	NUEVO MUZU	6	Anden	-74,1496357	4,58669129
6AN00496-1	18/07/2024	24/07/2024	3,18549	DG 52 S 61F 12	NUEVO MUZU	6	Anden	-74,1495788	4,58684923
6AN00497-1	18/07/2024	24/07/2024	109,63233	DG 52 S 61F 03	NUEVO MUZU	6	Anden	-74,1495036	4,5867782
6AN00498-1	18/07/2024	24/07/2024	18,04719	DG 52 S 61D 44	NUEVO MUZU	6	Anden	-74,1494702	4,58679812
6AN00499-1	18/07/2024	24/07/2024	101,65826	DG 52 S 61D 44	NUEVO MUZU	6	Anden	-74,1494342	4,58680929
6AN00502-1	18/07/2024	24/07/2024	104,47416	DG 52 S 61C 04	NUEVO MUZU	6	Anden	-74,1484951	4,5870087
6AN00503-1	18/07/2024	24/07/2024	20,95310	DG 52 S 61C 04	NUEVO MUZU	6	Anden	-74,1484612	4,58702204
6AN00504-1	18/07/2024	24/07/2024	95,41732	DG 52 S 61B 46	NUEVO MUZU	6	Anden	-74,148428	4,58702941
6AN00505-1	18/07/2024	24/07/2024	107,20502	DG 52B S 61C 04	NUEVO MUZU	6	Anden	-74,1481788	4,58558855
6AN00506-1	18/07/2024	24/07/2024	17,37566	DG 52B S 61B 46	NUEVO MUZU	6	Anden	-74,1481434	4,58560191
6AN00507-1	18/07/2024	24/07/2024	100,08470	DG 52B S 61B 47	NUEVO MUZU	6	Anden	-74,1481059	4,58560053
6AN00508-1	18/07/2024	24/07/2024	32,83179	DG 52B S 61B 25	NUEVO MUZU	6	Anden	-74,147891	4,58559144
6AN00509-1	18/07/2024	24/07/2024	22,65047	KR 61B 52A 67 S	NUEVO MUZU	6	Anden	-74,1477891	4,58570785





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6AN00510-1	18/07/2024	24/07/2024	17,78857	KR 61B 52B 03 S	NUEVO MUZU	6	Anden	-74,1477858	4,58564786
6AN00511-1	18/07/2024	24/07/2024	26,18368	KR 61B 52 76 S	NUEVO MUZU	6	Anden	-74,1477279	4,58634174
6AN00512-1	18/07/2024	24/07/2024	15,19961	KR 61B 52A 20 S	NUEVO MUZU	6	Anden	-74,1476777	4,58610848
6AN00514-1	18/07/2024	24/07/2024	18,80560	KR 61B 52A 59 S	NUEVO MUZU	6	Anden	-74,147701	4,58584908
6AN00515-1	18/07/2024	24/07/2024	20,54701	KR 61G 52B 40 S	NUEVO MUZU	6	Anden	-74,1495152	4,58472431
6AN00516-1	18/07/2024	24/07/2024	296,59262	KR 61G 52A 03 S	NUEVO MUZU	6	Anden	-74,1496538	4,58490942
6AN00517-1	18/07/2024	24/07/2024	21,96726	KR 61G 52A 03 S	NUEVO MUZU	6	Anden	-74,1495524	4,58454765
6AN00518-1	18/07/2024	24/07/2024	9,04697	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,1494257	4,58457396
6AN00519-1	18/07/2024	24/07/2024	10,31321	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,1493342	4,58459494
6AN00520-1	18/07/2024	24/07/2024	12,57680	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,1492004	4,58462384
6AN00521-1	18/07/2024	24/07/2024	7,97287	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,1490636	4,58465317
6AN00522-1	18/07/2024	24/07/2024	16,35144	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,1489665	4,5846769
6AN00523-1	18/07/2024	24/07/2024	18,95079	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,1488227	4,58471003
6AN00524-1	18/07/2024	24/07/2024	11,66853	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,1486807	4,58473982
6AN00525-1	18/07/2024	24/07/2024	4,89758	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,1486062	4,58475752
6AN00526-1	18/07/2024	24/07/2024	8,49093	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,1485401	4,58477152
6AN00527-1	18/07/2024	24/07/2024	119,80087	KR 61G 52A 03 S	NUEVO MUZU	6	Anden	-74,1479783	4,58489941
6AN00529-1	18/07/2024	24/07/2024	2,66265	KR 61D 52B 59 S	NUEVO MUZU	6	Anden	-74,1487027	4,58481718
6AN00530-1	18/07/2024	24/07/2024	3,21239	KR 61D 52B 59 S	NUEVO MUZU	6	Anden	-74,1486512	4,58482846
6AN00531-1	18/07/2024	24/07/2024	2,76519	KR 61D 52B 59 S	NUEVO MUZU	6	Anden	-74,1485972	4,5848407
6AN00532-1	18/07/2024	24/07/2024	1,73504	DG 53 S 61B 46	NUEVO MUZU	6	Anden	-74,1479848	4,58497789
6AN00533-1	18/07/2024	24/07/2024	7,35147	DG 53 S 61B 46	NUEVO MUZU	6	Anden	-74,1479168	4,58499351
6AN00534-1	18/07/2024	24/07/2024	1,94428	DG 53 S 61B 40	NUEVO MUZU	6	Anden	-74,1478487	4,5850089
6AN00535-1	18/07/2024	24/07/2024	29,92783	KR 61B 52B 59 S	NUEVO MUZU	6	Anden	-74,1476871	4,58504578
6AN00558-1	18/07/2024	24/07/2024	36,12037	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1481821	4,5900292
6AN00559-1	1/07/2024	10/07/2024	5,05257	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1279307	4,57594045
6AN00560-1	1/07/2024	10/07/2024	23,22317	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,127619	4,57576407
6AN00561-1	1/07/2024	10/07/2024	2,37410	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1275511	4,57572913
6AN00562-1	11/07/2024	17/07/2024	6,60095	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1315991	4,57968165
6AN00563-1	11/07/2024	17/07/2024	6,69851	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,1316613	4,57966403
6AN00564-1	11/07/2024	17/07/2024	45,28888	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden	-74,1316281	4,57933505
6AN00565-1	11/07/2024	17/07/2024	3,19961	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden	-74,1315518	4,57912571
6AN00566-1	11/07/2024	17/07/2024	3,86256	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden	-74,1314016	4,57871282
6AN00567-1	11/07/2024	17/07/2024	3,84078	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden	-74,1314663	4,57889092
6AN00568-1	11/07/2024	17/07/2024	5,50324	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden	-74,1316305	4,57886281
6AN00569-1	11/07/2024	17/07/2024	43,58604	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden	-74,131652	4,57891264
6AN00570-1	11/07/2024	17/07/2024	215,20612	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden	-74,1332319	4,57821032
6AN00571-1	11/07/2024	17/07/2024	107,41984	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden	-74,1336711	4,57772303
6AN00572-1	11/07/2024	17/07/2024	28,45601	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden	-74,1337791	4,57799244
6AN00573-1	11/07/2024	17/07/2024	84,14901	KR 25 52C 92 S	TUNAL ORIENTAL	6	Anden	-74,1350489	4,57873799
6AN00574-1	11/07/2024	17/07/2024	55,53814	KR 25 52C 92 S	TUNAL ORIENTAL	6	Anden	-74,1356691	4,57858088
6AN00575-1	11/07/2024	17/07/2024	71,30229	KR 25 52C 92 S	TUNAL ORIENTAL	6	Anden	-74,1358877	4,57852037
6AN00576-1	11/07/2024	17/07/2024	7,68020	CL 52F S 24C 20	TUNAL ORIENTAL	6	Anden	-74,1360434	4,57847455
6AN00577-1	11/07/2024	17/07/2024	12,17368	CL 52F S 24C 41	TUNAL ORIENTAL	6	Anden	-74,1366487	4,57832141
6AN00578-1	11/07/2024	17/07/2024	7,86535	CL 52F S 24C 41	AN VICENTE FERRE	6	Anden	-74,13686	4,57824008
6AN00579-1	11/07/2024	17/07/2024	32,19251	KR 25 52G 02 S	TUNAL ORIENTAL	6	Anden	-74,1371356	4,57812676
6AN00580-1	11/07/2024	17/07/2024	11,23071	KR 25 53 10 S	AN VICENTE FERRE	6	Anden	-74,1379587	4,5777855
6AN00581-1	18/07/2024	24/07/2024	3,60483	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1460866	4,59249247
6AN00582-1	18/07/2024	24/07/2024	2,21562	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1460761	4,59244924
6AN00583-1	18/07/2024	24/07/2024	2,85719	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1460675	4,59245634
6AN00584-1	18/07/2024	24/07/2024	2,50955	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1460574	4,59246194
6AN00585-1	18/07/2024	24/07/2024	3,81798	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1460385	4,59247254
6AN00586-1	18/07/2024	24/07/2024	6,60250	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1460517	4,59253071
6AN00587-1	18/07/2024	24/07/2024	3,99524	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1460202	4,59255421
6AN00588-1	18/07/2024	24/07/2024	19,50233	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1459838	4,59258709
6AN00589-1	18/07/2024	24/07/2024	48,11910	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1459073	4,59263698
6AN00590-1	18/07/2024	24/07/2024	19,59450	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1458559	4,59263878
6AN00591-1	18/07/2024	24/07/2024	42,19714	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1471354	4,59043003
6AN00592-1	18/07/2024	24/07/2024	15,76389	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1470423	4,59031386
6AN00594-1	1/07/2024	10/07/2024	494,77722	KR 23 46A 15 S	TUNAL ORIENTAL	6	Anden	-74,1275088	4,5771411
6AN00596-1	1/07/2024	10/07/2024	136,08848	KR 17 51B 27 S	SAN CARLOS	6	Anden	-74,1270829	4,56672557
6OR00001	25/07/2024	31/07/2024	2201,66052	CL 48C S 22D 81	SAN BENITO	6	Orejas	-74,1377286	4,56789391



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6OR00002	25/07/2024	31/07/2024	826,40417	CL 48C S 22D 81	SAN BENITO	6	Orejas	-74,1375645	4,56806438
6OR00003	25/07/2024	31/07/2024	180,09666	CL 48C S 22D 81	SAN BENITO	6	Orejas	-74,1378917	4,56767051
6OR00004	18/07/2024	24/07/2024	5491,70315	KR 24 55 98 S	PARQUE EL TUNAL	6	Orejas	-74,1388186	4,56796182
6PQ00001	1/07/2024	10/07/2024	72,72640	DG 51B S 18A 40	SAN CARLOS	6	Parque	-74,1296807	4,56732989
6PQ00002	1/07/2024	10/07/2024	851,64146	DG 50A S 18B 60	SANTA LUCIA	6	Parque	-74,1272198	4,56930624
6PQ00003	11/07/2024	17/07/2024	1128,37945	KR 28 48A 54 S	SAMORE	6	Parque	-74,1316017	4,58220947
6PQ00004	11/07/2024	17/07/2024	8295,90040	DG 51 S 55A 08	ENEZIA OCCIDENTA	6	Parque	-74,1444976	4,5917514
6PQ00005	11/07/2024	17/07/2024	3392,82629	DG 49 S 53B 02	VENECIA	6	Parque	-74,1400617	4,59225764
6PQ00006	11/07/2024	17/07/2024	393,65521	KR 54B 51B 00 S	ENEZIA OCCIDENTA	6	Parque	-74,1437119	4,58981649
6PQ00007	11/07/2024	17/07/2024	2298,08680	KR 25 51A 15 S	TUNAL ORIENTAL	6	Parque	-74,131811	4,57841643
6PQ00008	11/07/2024	17/07/2024	1275,81875	KR 24 48C 86 S	TUNAL ORIENTAL	6	Parque	-74,1325232	4,57631566
6PQ00009	1/07/2024	10/07/2024	1520,69559	KR 13C 59 71 S	TUNJUELITO	6	Parque	-74,1318626	4,55984652
6PQ00010	1/07/2024	10/07/2024	1564,22163	CL 58A S 12A 25	TUNJUELITO	6	Parque	-74,1299976	4,55913182
6PQ00011	18/07/2024	24/07/2024	3705,75432	KR 61G 51A 45 S	NUEVO MUZU	6	Parque	-74,1500747	4,58760128
6PQ00012	18/07/2024	24/07/2024	18564,19872	DG 53 S 60D 05	NUEVO MUZU	6	Parque	-74,1477364	4,58617748
6PQ00013	1/07/2024	10/07/2024	12873,56398	KR 19C 56A 50 S	SAN BENITO	6	Parque	-74,1376095	4,5657177
6PQ00014	18/07/2024	24/07/2024	7705,95044	TV 60 50 00 S	NUEVO MUZU	6	Parque	-74,1474238	4,58970861
6PQ00015	18/07/2024	24/07/2024	5324,04760	DG 50 S 61F 10	NUEVO MUZU	6	Parque	-74,1485885	4,59044157
6PQ00016	11/07/2024	17/07/2024	467,67530	KR 25 52C 19 S	TUNAL ORIENTAL	6	Parque	-74,1344531	4,57734293
6PQ00017	11/07/2024	17/07/2024	980,82330	KR 24 52F 84 S	TUNAL ORIENTAL	6	Parque	-74,1348905	4,57668945
6PQ00018	11/07/2024	17/07/2024	1285,48279	KR 24 52F 90 S	TUNAL ORIENTAL	6	Parque	-74,1367069	4,57623152
6PQ00019	11/07/2024	17/07/2024	1245,55486	KR 25 52A 09 S	TUNAL ORIENTAL	6	Parque	-74,1333658	4,57781345
6PQ00020	1/07/2024	10/07/2024	1659,73177	CL 48C S 23C 81	TUNAL ORIENTAL	6	Parque	-74,1293237	4,57721756
6PQ00021	11/07/2024	17/07/2024	789,63406	KR 25 47B 27 S	TUNAL ORIENTAL	6	Parque	-74,1300944	4,57980424
6PQ00022	1/07/2024	10/07/2024	8259,76047	KR 19BIS 47 76 S	TUNAL ORIENTAL	6	Parque	-74,1273572	4,57207056
6PQ00023	1/07/2024	10/07/2024	9011,87291	CL 48C S 21 13	TUNAL ORIENTAL	6	Parque	-74,1286251	4,57228965
6PQ00024	1/07/2024	10/07/2024	1453,89169	CL 46 S 22 30	TUNAL ORIENTAL	6	Parque	-74,128014	4,57417105
6PQ00026	1/07/2024	10/07/2024	1176,40230	CL 46 S 23C 42	TUNAL ORIENTAL	6	Parque	-74,1284833	4,57818764
6PQ00027	1/07/2024	10/07/2024	1499,19651	CL 48C S 21 13	TUNAL ORIENTAL	6	Parque	-74,1292801	4,57299576
6PQ00028	11/07/2024	17/07/2024	4993,96495	KR 24 55 98 S	TUNAL ORIENTAL	6	Parque	-74,1391497	4,57408595
6PQ00029	11/07/2024	17/07/2024	723,56189	KR 24 52F 90 S	TUNAL ORIENTAL	6	Parque	-74,1359036	4,57497202
6PQ00030	11/07/2024	17/07/2024	3578,38755	KR 56 46 48 S	ENEZIA OCCIDENTA	6	Parque	-74,1433315	4,59439557
6PQ00031	1/07/2024	10/07/2024	2904,31572	CL 48C S 23C 81	TUNAL ORIENTAL	6	Parque	-74,1287291	4,57593828
6PQ00032	11/07/2024	17/07/2024	725,80078	KR 25 51B 27 S	TUNAL ORIENTAL	6	Parque	-74,132942	4,57917872
6PQ00033	25/07/2024	31/07/2024	427232,43883	CL 48C S 22D 81	PARQUE EL TUNAL	6	Parque	-74,1342869	4,57182197
6PQ00048	11/07/2024	17/07/2024	1631,29661	KR 24 52B 80 S	TUNAL ORIENTAL	6	Parque	-74,1339856	4,57627492
6PQ00049	11/07/2024	17/07/2024	2026,35834	DG 49A S 52A 53	VENECIA	6	Parque	-74,1376013	4,59036249
6PQ00050	18/07/2024	24/07/2024	5465,27911	CL 56A S 24 65	MUZU	6	Parque	-74,141477	4,57702598
6PQ00051	18/07/2024	24/07/2024	348,29183	KR 61ABIS 52 15 S	NUEVO MUZU	6	Parque	-74,1477741	4,58714213
6PQ00052	1/07/2024	10/07/2024	4200,84220	DG 48 S 19A 13	SANTA LUCIA	6	Parque	-74,1278372	4,57085596
6PQ00053	11/07/2024	17/07/2024	1204,98617	KR 25 48B 29 S	TUNAL ORIENTAL	6	Parque	-74,1315236	4,57951133
6PQ00054	11/07/2024	17/07/2024	1312,10402	CL 54A S 36A 99	FATIMA	6	Parque	-74,142165	4,58600002
6PQ00057	11/07/2024	17/07/2024	8411,75206	KR 33A 33A 01	MUZU	6	Parque	-74,1427212	4,58357476
6PQ00058	18/07/2024	24/07/2024	2548,59705	CL 56B S 29 01	MUZU	6	Parque	-74,1420066	4,57839963
6PQ00060	1/07/2024	10/07/2024	116,15996	KR 13F 58A 60 S	SAN BENITO	6	Parque	-74,1317765	4,56143655
6PQ00061	1/07/2024	10/07/2024	64,10350	CL 54BIS S 13 01	TUNJUELITO	6	Parque	-74,1276255	4,56220289
6PQ00063	1/07/2024	10/07/2024	347,72397	DG 54 S 18B 18	SAN CARLOS	6	Parque	-74,1304952	4,56742698
6PQ00113	18/07/2024	24/07/2024	1078,52077	KR 61G 51A 02 S	NUEVO MUZU	6	Parque	-74,149784	4,587622
6PQ00114	18/07/2024	24/07/2024	2926,04348	KR 61G 52A 03 S	NUEVO MUZU	6	Parque	-74,1492096	4,58396851
6PQ00118	11/07/2024	17/07/2024	919,63700	CL 52F S 25 08	TUNAL ORIENTAL	6	Parque	-74,1370271	4,57797755
6PQ00119	11/07/2024	17/07/2024	3443,73277	CL 55 S 24C 05	TUNAL ORIENTAL	6	Parque	-74,1390121	4,57554687
6PQ00120	11/07/2024	17/07/2024	1422,59455	KR 24 52F 90 S	TUNAL ORIENTAL	6	Parque	-74,1371389	4,57496729
6SV00001	11/07/2024	17/07/2024	3188,91277	AC 45A S 60 40	LAS DELICIAS	6	Separador Vial	-74,1455856	4,59528852
6SV00003	11/07/2024	17/07/2024	340,27709	TV 44 50B 01 S	VENECIA	6	Separador Vial	-74,1386669	4,58999448
6SV00004	1/07/2024	10/07/2024	3900,27820	DG 48 S 19 12	SANTA LUCIA	6	Separador Vial	-74,1275444	4,5701075
6SV00005	1/07/2024	10/07/2024	8,04537	KR 19C 48B 00 S	SANTA LUCIA	6	Separador Vial	-74,129038	4,57054469
6SV00006	1/07/2024	10/07/2024	23250,77382	KR 19C 48B 00 S	PARQUE EL TUNAL	6	Separador Vial	-74,1343969	4,56874531
6SV00007	1/07/2024	10/07/2024	128,25235	KR 19C 48B 00 S	PARQUE EL TUNAL	6	Separador Vial	-74,1291506	4,57066888
6SV00008	1/07/2024	10/07/2024	144,00857	KR 19C 56A 50 S	SAN BENITO	6	Separador Vial	-74,1376389	4,56687872
6SV00009	1/07/2024	10/07/2024	6803,23299	KR 19C 59A 19 S	SAN BENITO	6	Separador Vial	-74,1383546	4,56574334
6SV00010	1/07/2024	10/07/2024	1672,91964	KR 19 59-06S	SAN BENITO	6	Separador Vial	-74,1386323	4,56397446
6SV00011	11/07/2024	17/07/2024	4806,72637	KR 24 52F 84 S	TUNAL ORIENTAL	6	Separador Vial	-74,1342132	4,57539748



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6SV00012	25/07/2024	31/07/2024	765,21534	CL 48C S 22D 81	TUNAL ORIENTAL	6	Separador Vial	-74,1390293	4,573097
6SV00013	11/07/2024	17/07/2024	560,11499	KR 24 55 98 S	TUNAL ORIENTAL	6	Separador Vial	-74,1392229	4,57352864
6SV00014	25/07/2024	31/07/2024	3396,35179	CL 48C S 22D 81	SAN BENITO	6	Separador Vial	-74,1375499	4,5681378
6SV00015	1/07/2024	10/07/2024	24,53032	CL 48C S 22D 81	SAN BENITO	6	Separador Vial	-74,1375685	4,56757057
6SV00016	18/07/2024	24/07/2024	5104,09380	KR 24 55 98 S	PARQUE EL TUNAL	6	Separador Vial	-74,1390088	4,5683496
6SV00018	18/07/2024	24/07/2024	8925,30047	CL 56A S 24 65	TUNAL ORIENTAL	6	Separador Vial	-74,1408325	4,5767657
6SV00019	18/07/2024	24/07/2024	7597,15352	CL 56A S 33 73	MUZU	6	Separador Vial	-74,1432862	4,58361072
6SV00020	11/07/2024	17/07/2024	795,45243	TV 44 55 01 S	MUZU	6	Separador Vial	-74,143564	4,58708771
6SV00021	11/07/2024	17/07/2024	4412,03725	CL 48A S 31 77	SAMORE	6	Separador Vial	-74,1328504	4,58558157
6SV00022	11/07/2024	17/07/2024	195,91171	KR 32 51 41 S	EL CARMEN	6	Separador Vial	-74,136686	4,58412651
6SV00023	18/07/2024	24/07/2024	2997,61793	KR 33 58 99 S	MUZU	6	Separador Vial	-74,1449984	4,57903778
6SV00024	18/07/2024	24/07/2024	7104,86138	DG 50 S 61D 99	ENEZIA OCCIDENTA	6	Separador Vial	-74,1451468	4,59028106
6VP00001	18/07/2024	24/07/2024	31,20590	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1501363	4,58913815
6VP00002	18/07/2024	24/07/2024	7,17057	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1501763	4,58914273
6VP00003	18/07/2024	24/07/2024	34,01607	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1501545	4,5891039
6VP00004	18/07/2024	24/07/2024	7,97814	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1501331	4,58906479
6VP00005	18/07/2024	24/07/2024	9,10996	KR 61C 49 27 S	NUEVO MUZU	6	Via peatonal	-74,1495108	4,58953401
6VP00006	18/07/2024	24/07/2024	23,98239	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,149485	4,58949595
6VP00007	18/07/2024	24/07/2024	3,63426	KR 61C 49 37 S	NUEVO MUZU	6	Via peatonal	-74,1495086	4,58947355
6VP00008	18/07/2024	24/07/2024	10,39680	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1494736	4,58945403
6VP00010	18/07/2024	24/07/2024	5,21715	KR 61C 49 32 S	NUEVO MUZU	6	Via peatonal	-74,1493364	4,58956907
6VP00011	18/07/2024	24/07/2024	8,39318	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,149419	4,58963497
6VP00012	18/07/2024	24/07/2024	6,02342	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1493987	4,58963844
6VP00013	18/07/2024	24/07/2024	22,33945	DG 49 S 61 91	NUEVO MUZU	6	Via peatonal	-74,1494728	4,58976422
6VP00014	18/07/2024	24/07/2024	29,22320	DG 49 S 61 91	NUEVO MUZU	6	Via peatonal	-74,1494769	4,58981482
6VP00015	18/07/2024	24/07/2024	6,23736	KR 61C 49 16 S	NUEVO MUZU	6	Via peatonal	-74,1494268	4,58972052
6VP00016	18/07/2024	24/07/2024	632,57478	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal	-74,146812	4,58642088
6VP00017	18/07/2024	24/07/2024	21,78894	KR 61 51A 54 S	NUEVO MUZU	6	Via peatonal	-74,1473004	4,58848215
6VP00018	18/07/2024	24/07/2024	3,12330	DG 51ABIS S 60F 30	NUEVO MUZU	6	Via peatonal	-74,1471429	4,58854294
6VP00019	18/07/2024	24/07/2024	6,20041	DG 51ABIS S 60F 09	NUEVO MUZU	6	Via peatonal	-74,1469792	4,58860792
6VP00020	18/07/2024	24/07/2024	72,36123	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal	-74,1471891	4,58761801
6VP00021	18/07/2024	24/07/2024	43,38278	KR 58 CL 52 S	NUEVO MUZU	6	Via peatonal	-74,1470207	4,58718827
6VP00022	18/07/2024	24/07/2024	12,40355	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal	-74,1466946	4,58872176
6VP00023	18/07/2024	24/07/2024	15,75284	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal	-74,1467081	4,58869409
6VP00024	18/07/2024	24/07/2024	9,79257	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal	-74,1466113	4,5887333
6VP00025	18/07/2024	24/07/2024	6,38042	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal	-74,1467182	4,58872748
6VP00026	18/07/2024	24/07/2024	61,58376	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1492682	4,58974404
6VP00027	18/07/2024	24/07/2024	13,26130	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1492642	4,58967319
6VP00028	18/07/2024	24/07/2024	18,66557	KR 61 52B 04 S	NUEVO MUZU	6	Via peatonal	-74,1465675	4,58650141
6VP00029	18/07/2024	24/07/2024	20,67199	DG 52B S 60F 38	NUEVO MUZU	6	Via peatonal	-74,1464124	4,58659674
6VP00030	18/07/2024	24/07/2024	10,51525	KR 60F 52A 45 S	NUEVO MUZU	6	Via peatonal	-74,1463605	4,58660822
6VP00031	18/07/2024	24/07/2024	15,05413	DG 49A S 60F 60	NUEVO MUZU	6	Via peatonal	-74,1479913	4,59069775
6VP00032	18/07/2024	24/07/2024	2,52395	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1479326	4,59070274
6VP00033	18/07/2024	24/07/2024	8,96094	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1478937	4,59072163
6VP00034	18/07/2024	24/07/2024	23,49879	KR 61 49 24 S	NUEVO MUZU	6	Via peatonal	-74,1481799	4,59043219
6VP00035	18/07/2024	24/07/2024	24,32216	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,148088	4,59046514
6VP00036	18/07/2024	24/07/2024	2,16770	DG 49A S 60F 30	NUEVO MUZU	6	Via peatonal	-74,1481072	4,59047563
6VP00037	18/07/2024	24/07/2024	26,85040	KR 60FBIS 49 33 S	NUEVO MUZU	6	Via peatonal	-74,1480191	4,59052766
6VP00038	18/07/2024	24/07/2024	4,14531	DG 49A S 60F 67	NUEVO MUZU	6	Via peatonal	-74,1480287	4,59047931
6VP00039	18/07/2024	24/07/2024	14,46965	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1479611	4,59050983
6VP00040	18/07/2024	24/07/2024	26,39399	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1477565	4,59045186
6VP00042	11/07/2024	17/07/2024	190,84681	KR 24 52F 90 S	TUNAL ORIENTAL	6	Via peatonal	-74,136829	4,57531698
6VP00043	11/07/2024	17/07/2024	314,73227	TV 24B CL 55 S	TUNAL ORIENTAL	6	Via peatonal	-74,1367888	4,57529919
6VP00044	11/07/2024	17/07/2024	197,80978	KR 25 52D 91 S	TUNAL ORIENTAL	6	Via peatonal	-74,1368454	4,5712654
6VP00045	18/07/2024	24/07/2024	23,12101	KR 60C 49 15 S	NUEVO MUZU	6	Via peatonal	-74,1471003	4,59142208
6VP00046	18/07/2024	24/07/2024	19,23905	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,147082	4,59139014
6VP00047	18/07/2024	24/07/2024	26,92233	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1470586	4,59135437
6VP00048	18/07/2024	24/07/2024	116,86667	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1469759	4,59118002
6VP00049	18/07/2024	24/07/2024	21,57159	KR 60C 49 35 S	NUEVO MUZU	6	Via peatonal	-74,147018	4,59123527
6VP00050	18/07/2024	24/07/2024	34,82784	KR 60C 49A 05 S	NUEVO MUZU	6	Via peatonal	-74,1470957	4,59115424
6VP00051	18/07/2024	24/07/2024	3,07880	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1471649	4,59114769
6VP00052	18/07/2024	24/07/2024	11,94316	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1472093	4,59112217





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6VP00053	18/07/2024	24/07/2024	26,96589	KR 60D 49 26 S	NUEVO MUZU	6	Via peatonal	-74,1473022	4,591065
6VP00054	18/07/2024	24/07/2024	135,45572	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1472884	4,59099949
6VP00055	18/07/2024	24/07/2024	3,75924	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1474548	4,59121718
6VP00056	18/07/2024	24/07/2024	2,61349	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1474355	4,59118469
6VP00057	18/07/2024	24/07/2024	21,16883	KR 60D 49 22 S	NUEVO MUZU	6	Via peatonal	-74,1473877	4,59110208
6VP00058	18/07/2024	24/07/2024	3,15312	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1474344	4,59111803
6VP00059	18/07/2024	24/07/2024	17,55345	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1474101	4,59107739
6VP00060	18/07/2024	24/07/2024	5,61142	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1473851	4,59103258
6VP00061	18/07/2024	24/07/2024	6,95940	KR 60D 49 33 S	NUEVO MUZU	6	Via peatonal	-74,1473671	4,59099211
6VP00062	18/07/2024	24/07/2024	26,42716	KR 60D 49 35 S	NUEVO MUZU	6	Via peatonal	-74,1473698	4,59091314
6VP00063	18/07/2024	24/07/2024	34,02940	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1471403	4,59085088
6VP00064	18/07/2024	24/07/2024	23,16348	DG 49A S 60D 05	NUEVO MUZU	6	Via peatonal	-74,1471989	4,59091411
6VP00065	18/07/2024	24/07/2024	6,48533	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1472743	4,59092694
6VP00066	18/07/2024	24/07/2024	16,78920	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,147321	4,59090097
6VP00067	18/07/2024	24/07/2024	9,41593	DG 49A S 60D 21	NUEVO MUZU	6	Via peatonal	-74,1473981	4,59085436
6VP00068	18/07/2024	24/07/2024	6,52043	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1473653	4,59087458
6VP00069	11/07/2024	17/07/2024	522,71006	KR 25 52D 91 S	TUNAL ORIENTAL	6	Via peatonal	-74,1370317	4,57746052
6VP00070	18/07/2024	24/07/2024	54,18634	KR 61C 52 25 S	NUEVO MUZU	6	Via peatonal	-74,1483813	4,58666573
6VP00071	18/07/2024	24/07/2024	12,13447	DG 52 S 61F 03	NUEVO MUZU	6	Via peatonal	-74,1494541	4,58664424
6VP00072	18/07/2024	24/07/2024	22,75099	DG 52A S 61F 04	NUEVO MUZU	6	Via peatonal	-74,149359	4,58629974
6VP00073	18/07/2024	24/07/2024	19,15159	DG 52A S 61D 48	NUEVO MUZU	6	Via peatonal	-74,1493277	4,58625132
6VP00075	18/07/2024	24/07/2024	31,60016	DG 52B S 61F 04	NUEVO MUZU	6	Via peatonal	-74,1492091	4,58555566
6VP00076	18/07/2024	24/07/2024	18,49724	DG 52B S 61D 44	NUEVO MUZU	6	Via peatonal	-74,1491958	4,58556168
6VP00079	18/07/2024	24/07/2024	4,85640	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1475323	4,59062458
6VP00080	18/07/2024	24/07/2024	2,02039	KR 60F 49A 20 S	NUEVO MUZU	6	Via peatonal	-74,1475145	4,59059355
6VP00081	18/07/2024	24/07/2024	5,34366	DG 50 S 60D 46	NUEVO MUZU	6	Via peatonal	-74,1474986	4,59056537
6VP00082	18/07/2024	24/07/2024	9,95714	DG 50 S 60D 46	NUEVO MUZU	6	Via peatonal	-74,1474654	4,5905096
6VP00083	18/07/2024	24/07/2024	29,34834	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1475458	4,59061004
6VP00084	18/07/2024	24/07/2024	221,93697	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1476198	4,59084028
6VP00085	18/07/2024	24/07/2024	12,07299	KR 60F 49 25 S	NUEVO MUZU	6	Via peatonal	-74,1476863	4,59090954
6VP00086	18/07/2024	24/07/2024	35,83344	KR 60F 49A 05 S	NUEVO MUZU	6	Via peatonal	-74,1477422	4,5907742
6VP00087	18/07/2024	24/07/2024	24,65887	KR 60FBIS 49A 04 S	NUEVO MUZU	6	Via peatonal	-74,1478548	4,59070241
6VP00088	18/07/2024	24/07/2024	2,51693	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1478374	4,59075382
6VP00089	18/07/2024	24/07/2024	11,40489	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1477959	4,59077821
6VP00090	18/07/2024	24/07/2024	24,65651	DG 50 S 60 42	NUEVO MUZU	6	Via peatonal	-74,1458091	4,59151035
6VP00091	18/07/2024	24/07/2024	10,90766	DG 50 S 60 48	NUEVO MUZU	6	Via peatonal	-74,1458461	4,59156947
6VP00092	18/07/2024	24/07/2024	43,59151	DG 49A S 60 47	NUEVO MUZU	6	Via peatonal	-74,1458969	4,59165606
6VP00093	18/07/2024	24/07/2024	134,68980	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1460016	4,59175881
6VP00094	18/07/2024	24/07/2024	1,93840	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1460685	4,59174065
6VP00095	18/07/2024	24/07/2024	14,36353	KR 60BIS 49 49 S	NUEVO MUZU	6	Via peatonal	-74,1460659	4,59167985
6VP00096	18/07/2024	24/07/2024	42,84225	KR 60BIS 49A 04 S	NUEVO MUZU	6	Via peatonal	-74,1459147	4,59185911
6VP00097	18/07/2024	24/07/2024	25,83427	DG 51B S 61B 46	NUEVO MUZU	6	Via peatonal	-74,1486527	4,58788281
6VP00098	18/07/2024	24/07/2024	10,51691	DG 51B S 61F 03	NUEVO MUZU	6	Via peatonal	-74,1495941	4,58734756
6VP00099	18/07/2024	24/07/2024	19,61279	DG 51B S 61D 51	NUEVO MUZU	6	Via peatonal	-74,1495702	4,58732561
6VP00100	18/07/2024	24/07/2024	12,76725	DG 52 S 61D 44	NUEVO MUZU	6	Via peatonal	-74,1495035	4,58694649
6VP00101	18/07/2024	24/07/2024	15,71746	DG 51B S 61C 03	NUEVO MUZU	6	Via peatonal	-74,148599	4,58755835
6VP00102	18/07/2024	24/07/2024	4,52781	DG 51B S 61C 03	NUEVO MUZU	6	Via peatonal	-74,1485722	4,58744743
6VP00103	18/07/2024	24/07/2024	28,15270	DG 52 S 61B 46	NUEVO MUZU	6	Via peatonal	-74,1485013	4,58720278
6VP00104	18/07/2024	24/07/2024	37,26111	DG 52 S 61B 46	NUEVO MUZU	6	Via peatonal	-74,1484833	4,58721966
6VP00105	18/07/2024	24/07/2024	53,86637	DG 52A S 61C 03	NUEVO MUZU	6	Via peatonal	-74,148222	4,58595487
6VP00106	18/07/2024	24/07/2024	11,24149	KR 61C 52A 37 S	NUEVO MUZU	6	Via peatonal	-74,1482346	4,5859155
6VP00107	18/07/2024	24/07/2024	20,25261	DG 52B S 61C 05	NUEVO MUZU	6	Via peatonal	-74,1480992	4,58540458
6VP00108	18/07/2024	24/07/2024	260,58513	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal	-74,1465866	4,58613567
6VP00109	18/07/2024	24/07/2024	465,32537	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal	-74,146797	4,58663853
6VP00116	18/07/2024	24/07/2024	19,83485	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,145968	4,59247499
6VP00117	18/07/2024	24/07/2024	108,10110	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1459266	4,59249691
6VP00118	18/07/2024	24/07/2024	116,19761	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1459325	4,59219803
6VP00119	18/07/2024	24/07/2024	52,98915	TV 60 49A 05 S	NUEVO MUZU	6	Via peatonal	-74,1457872	4,59193327
6ZP00001	18/07/2024	24/07/2024	599,83347	CL 56A S 24 25	PARQUE EL TUNAL	6	Zona de proteccion	-74,1402128	4,57432316
6ZP00003	18/07/2024	24/07/2024	4826,61581	KR 62A 52 05 S	NUEVO MUZU	6	Zona de proteccion	-74,1507667	4,58561346
07AN00001-1	25/07/2024	31/07/2024	0,01517	CL 57B S 71B 76	OLARTE	7	Anden	-74,1623273	4,59744366
07AN00395-1	18/07/2024	24/07/2024	0,87973	CL 54C S 100 24	EL CORZO I	7	Anden	-74,1909843	4,64213958



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00395-2	18/07/2024	24/07/2024	0,97227	CL 54C S 100 24	EL CORZO I	7	Anden	-74,1908297	4,64221718
07AN00395-3	18/07/2024	24/07/2024	0,86244	CL 54C S 100 24	EL CORZO I	7	Anden	-74,1906749	4,64229612
07AN00395-4	18/07/2024	24/07/2024	0,83193	CL 54C S 100 24	EL CORZO I	7	Anden	-74,1905204	4,64237368
07VP00007	1/07/2024	10/07/2024	542,61988	KR 78A 85A 85 S	SAN DIEGO-BOSA	7	Via peatonal	-74,2112804	4,61281783
13SV00024	1/07/2024	10/07/2024	380,18227	AC 24 - AK 68	D SALITRE NOR-ORI	13	Separador Vial	-74,1059178	4,64881332
14AN00265	1/07/2024	10/07/2024	332,71397	AK 30 - CL 5	VERAGUAS	14	Anden	-74,0988527	4,60465549
15AN00135	1/07/2024	10/07/2024	22,10881	CL 17 S 11A 66	CIUDAD JARDIN SUR	15	Anden	-74,0947596	4,58020934
15AN00136	1/07/2024	10/07/2024	33,67953	CL 17 S 11A 66	CIUDAD JARDIN SUR	15	Anden	-74,0950132	4,5804409
16AN01072-1	25/07/2024	31/07/2024	1068,48501	KR 46 - CL 20A	BATALLON CALDAS	16	Anden	-74,1024078	4,62809018
18VP00115	11/07/2024	17/07/2024	67,54741	CL 31A S 20 23	QUIROGA	18	Via peatonal	-74,1123351	4,57976149
19AN00127	25/07/2024	31/07/2024	382,40015	CL 68C S 77B 02	SANTO DOMINGO	19	Anden	-74,1791551	4,57861195
19ZV00089-1	25/07/2024	31/07/2024	672,51355	DG 66S TV 73G BIS	ISMAEL PERDOMO	19	Zona de verde	-74,1702071	4,58261853
19PQ00765	11/07/2024	17/07/2024	13587,29663	KR 17HBIS 74B 66 S	QUIBA I	19	Parque	-74,1410925	4,54125077
19ZV00089-2	25/07/2024	31/07/2024	500,29219	DG 66S TV 73G BIS	ISMAEL PERDOMO	19	Zona de verde	-74,1704717	4,58258972
19ZP00002-1	18/07/2024	24/07/2024	4481,86104	KR 22 - CL 58 B S	RONDA	19	Zona de proteccion	-74,1419163	4,56838343
6PQ00037	18/07/2024	24/07/2024	2621,67840	DG 53 S 60D 05	NUEVO MUZU	6	Parque	-74,1455575	4,58618737
6PQ00115	18/07/2024	24/07/2024	2803,45174	DG 53 S 60D 05	NUEVO MUZU	6	Parque	-74,1455862	4,5860834
07AN00001-2	25/07/2024	31/07/2024	12312,35896	AC 57 R S - AK 71B	OLARTE	7	Anden	-74,1627179	4,59707406
07AN00001-3	25/07/2024	31/07/2024	187,36548	AK 71B - CL 57D	OLARTE	7	Anden	-74,1624638	4,59883975
07AN00001-4	25/07/2024	31/07/2024	891,25541	AK 71B - CL 57B S	OLARTE	7	Anden	-74,1624333	4,59919682
07AN00004-2	1/07/2024	10/07/2024	20971,40258	CL 79 S 77G 03	SAN DIEGO-BOSA	7	Anden	-74,2111292	4,60861958
07AN00004-4	1/07/2024	10/07/2024	76,37726	CL 85A S 78 80	SAN DIEGO-BOSA	7	Anden	-74,2109665	4,61165901
07AN00007-1	1/07/2024	10/07/2024	505,64970	CL 85D S 78A 98	SAN DIEGO-BOSA	7	Anden	-74,2107571	4,61290375
07AN00007-2	1/07/2024	10/07/2024	937,19633	CL 86 S 78A 05	SAN DIEGO-BOSA	7	Anden	-74,2117711	4,61300092
07AN00157-1	25/07/2024	31/07/2024	733,67594	TV 77GBIS 71C 73 S	SE MARIA CARBON	7	Anden	-74,197907	4,59995902
07AN00229-3	1/07/2024	10/07/2024	514,97075	CL 77 S 80J 91	LOS LAURELES	7	Anden	-74,2039242	4,6115057
07AN00229-5	1/07/2024	10/07/2024	270,49694	KR 81 77 00 S	LOS LAURELES	7	Anden	-74,2035758	4,61208241
07AN00267-2	25/07/2024	31/07/2024	943,72114	DG 73G S 78G 76	SAN BERNARDINO I	7	Anden	-74,2040134	4,60617196
07AN00268-13	25/07/2024	31/07/2024	1031,69408	DG 73F S 78G 75	VILLA ANNY I	7	Anden	-74,203349	4,60525077
07AN00268-9	25/07/2024	31/07/2024	1203,03515	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2028066	4,60342611
07AN00306-1	18/07/2024	24/07/2024	600,90635	AC 54 S 98 83	ARCELA EL PORVEN	7	Anden	-74,1890189	4,64318403
07AN00306-2	18/07/2024	24/07/2024	53,97921	KR 100 50B 45 S	ARCELA EL PORVEN	7	Anden	-74,1885265	4,64343362
07AN00306-3	18/07/2024	24/07/2024	42,51083	KR 100 50B 45 S	ARCELA EL PORVEN	7	Anden	-74,1883985	4,64349661
07AN00306-5	18/07/2024	24/07/2024	777,64678	KR 100 50B 45 S	ARCELA EL PORVEN	7	Anden	-74,187642	4,64388484
07AN00385-1	1/07/2024	10/07/2024	1379,93421	KR 86D 73D 49 S	ISLANDIA	7	Anden	-74,1983321	4,61774692
07AN00395-5	18/07/2024	24/07/2024	7762,80509	AC 54 S 102B 03	EL CORZO I	7	Anden	-74,1929083	4,64407324
07AN00408-17	1/07/2024	10/07/2024	1101,10955	KR 95A - CL 83S	CAMPO VERDE	7	Anden	-74,2109339	4,62744962
07AN00409-17	1/07/2024	10/07/2024	1899,55550	KR 95A - CL 80BIS S	CAMPO VERDE	7	Anden	-74,2097191	4,62797373
07AN00442-2	18/07/2024	24/07/2024	88,11042	CL 69 S 95A 56	DADELA EL RECRE	7	Anden	-74,1996703	4,63312213
07AN00442-3	18/07/2024	24/07/2024	345,22389	KR 97C 65 50 S	DADELA EL RECRE	7	Anden	-74,1997226	4,6335883
07AN00444-1	1/07/2024	10/07/2024	4156,79256	CL 78BIS S 94 08	CAMPO VERDE	7	Anden	-74,2061729	4,62707592
07AN00445-1	1/07/2024	10/07/2024	904,60549	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2118695	4,62147158
07AN00445-2	1/07/2024	10/07/2024	26,07715	CL 87 S 91 85	CAMPO VERDE	7	Anden	-74,2117561	4,62177042
07AN00445-3	1/07/2024	10/07/2024	3595,73145	CL 87 S 91 90	CAMPO VERDE	7	Anden	-74,2110152	4,62234438
07AN00445-4	1/07/2024	10/07/2024	3212,75919	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2093188	4,62299484
07AN00445-5	1/07/2024	10/07/2024	3594,82300	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2077919	4,62371287
07AN00445-6	1/07/2024	10/07/2024	5339,00840	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2061507	4,6244114
07AN00475	1/07/2024	10/07/2024	2499,45012	KR 91 88C 90	ARQUES DE BOGOT	7	Anden	-74,2130598	4,62039293
07AN00476	1/07/2024	10/07/2024	4569,38677	KR 91 88C 90	ARQUES DE BOGOT	7	Anden	-74,2129935	4,62192441
07PQ00249	25/07/2024	31/07/2024	207,22368	CL 57H S 66-46	VILLA DEL RIO	7	Parque	-74,1597383	4,59750725
07PQ00246	25/07/2024	31/07/2024	255,54404	CL 55 S 86A 23	EL DANUBIO AZUL	7	Parque	-74,1818795	4,62193828
07PQ00220	1/07/2024	10/07/2024	1654,34126	KR 89BISA 61A 02 S	LAS MARGARITAS	7	Parque	-74,1938349	4,6278575
07PQ00226	25/07/2024	31/07/2024	526,99919	CL 57H S 70-50	VILLA DEL RIO	7	Parque	-74,1611189	4,59800081
07PQ00233	25/07/2024	31/07/2024	542,62487	CL 59C S 87K 64	ESCOCIA	7	Parque	-74,1907656	4,62516705
07VP00085	1/07/2024	10/07/2024	1035,33276	KR 81 77 51 S	LOS LAURELES	7	Via peatonal	-74,2039394	4,61365142
07VP00087	1/07/2024	10/07/2024	2197,39926	KR 81H 75 85 S	LOS LAURELES	7	Via peatonal	-74,201514	4,6143023
07VP00213	1/07/2024	10/07/2024	347,45292	CL 73FBIS S MJ	ISLANDIA	7	Via peatonal	-74,1981572	4,61826492
07ZP00002	1/07/2024	10/07/2024	2192,38087	KR 87B 83 98 S	EL REMANSO	7	Zona de proteccion	-74,2051197	4,61598493
07ZP00005	1/07/2024	10/07/2024	1829,25110	CL 70 S 70 20 S	ISLANDIA	7	Zona de proteccion	-74,1944565	4,61808083
07ZP00008	1/07/2024	10/07/2024	560,21701	CL 87B S 86 21	AN BERNARDINO XV	7	Zona de proteccion	-74,2102785	4,61594122
07ZV00013	25/07/2024	31/07/2024	260,05846	CL 55 S 86 05	EL DANUBIO AZUL	7	Zona de verde	-74,1820258	4,6218936
13PQ00056	1/07/2024	10/07/2024	3490,30968	CL 24BIS 45 79	QUINTA PAREDES	13	Parque	-74,0955932	4,63527583



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14PQ00019	1/07/2024	10/07/2024	1243,33504	AC 13 29 21	RICAUARTE	14	Parque	-74,0917473	4,61331336
15PQ00023	1/07/2024	10/07/2024	182,70579	CL 13 S 24 60	RESTREPO	15	Parque	-74,0997516	4,58955673
16AN00367-8	11/07/2024	17/07/2024	458,18575	AK 36 - CL 2B	BOCHICA	16	Anden	-74,1075438	4,60709693
16SV00077	25/07/2024	31/07/2024	11057,75832	AK 50 - AC 13	PUENTE ARANDA	16	Separador Vial	-74,1074712	4,62852608
16ZP00001	11/07/2024	17/07/2024	7127,02256	DG 2 S - TV 60	LA CAMELIA	16	Zona de proteccion	-74,1238157	4,61554888
18AN00136-1	25/07/2024	31/07/2024	62,53358	DG 48C S 12H 03	ARCO FIDEL SUARE	18	Anden	-74,1179422	4,56680351
18AN00140-1	25/07/2024	31/07/2024	425,18184	DG 49 S 13 35	ARCO FIDEL SUARE	18	Anden	-74,1181169	4,56628479
18AN00146-1	25/07/2024	31/07/2024	1332,09544	TV 12H 48C 64 S	ARCO FIDEL SUARE	18	Anden	-74,1179045	4,56645774
18AN00175-1	25/07/2024	31/07/2024	7,36311	DG 35 S 10C 00	SAN LUIS	18	Anden	-74,1044656	4,56697266
18AN00175-2	25/07/2024	31/07/2024	8,40836	DG 35 S 10C 00	SAN LUIS	18	Anden	-74,1044491	4,5669887
18AN00175-3	25/07/2024	31/07/2024	132,34956	KR 10D 34 86 S	SAN LUIS	18	Anden	-74,1043862	4,56699915
18AN00182-1	25/07/2024	31/07/2024	296,81484	KR 10A 36A 27 S	SAN LUIS	18	Anden	-74,1043604	4,56555172
18AN00184-1	25/07/2024	31/07/2024	432,54744	DG 35 S 10C 03	SAN LUIS	18	Anden	-74,1042154	4,56678756
18AN00185-1	25/07/2024	31/07/2024	69,50875	DG 35 S 10C 03	SAN LUIS	18	Anden	-74,1044634	4,56680326
18AN00185-2	25/07/2024	31/07/2024	358,61298	DG 35 S 10D 03	SAN LUIS	18	Anden	-74,1047141	4,56681242
18AN00400-1	18/07/2024	24/07/2024	249,57464	KR 4B 49B 07 S	A PICOTA ORIENTA	18	Anden	-74,1116092	4,54618639
18AN00400-2	18/07/2024	24/07/2024	567,64724	CL 49BBIS S 4B 38	A PICOTA ORIENTA	18	Anden	-74,1118385	4,54630981
18AN00401-2	18/07/2024	24/07/2024	131,60343	CL 49BBIS S 4 91	A PICOTA ORIENTA	18	Anden	-74,1115104	4,54591308
18AN00466-11	18/07/2024	24/07/2024	24,40044	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,107762	4,54968844
18AN00466-3	18/07/2024	24/07/2024	118,13545	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,1059013	4,54873079
18AN00467-10	18/07/2024	24/07/2024	41,60518	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,1066065	4,55042595
18AN00468-1	18/07/2024	24/07/2024	168,32072	CL 48PBISC S 3 70	SAN AGUSTIN	18	Anden	-74,1072577	4,55221207
18AN00526-1	18/07/2024	24/07/2024	196,83762	KR 5B BIS 48R S	DIANA TURBAY	18	Anden	-74,1104769	4,5502593
18AN00561-1	11/07/2024	17/07/2024	6595,87189	DG 46 S 50 01	VILLA MAYOR	18	Anden	-74,1284369	4,58927925
18PQ00004	25/07/2024	31/07/2024	729,96271	KR 11A 34C 59 S	SAN LUIS	18	Parque	-74,1052549	4,56677867
18PQ00005	25/07/2024	31/07/2024	5299,48423	KR 10B 35 02 S	SAN LUIS	18	Parque	-74,1039847	4,56585954
18PQ00217	25/07/2024	31/07/2024	953,20456	KR 13BIS 42 10 S	PUERTO RICO	18	Parque	-74,1084261	4,5638052
18PQ00142	18/07/2024	24/07/2024	1384,98626	CL 49B S 4 20	SAN AGUSTIN	18	Parque	-74,1119319	4,54963863
18VP00046	18/07/2024	24/07/2024	44,48995	KR 2DBIS E 49B 84 S	LOS ARRAYANES II	18	Via peatonal	-74,1063395	4,54148836
18VP00064	11/07/2024	17/07/2024	767,18182	DG 37 S 28 98	INGLES	18	Via peatonal	-74,1220338	4,58570595
18ZP00003	18/07/2024	24/07/2024	3131,47670	DG 53A S 1B 20 E	PALERMO SUR	18	Zona de proteccion	-74,1107262	4,54037245
18ZP00015	18/07/2024	24/07/2024	5646,25949	CL 48Q S 5C 02	SAN AGUSTIN	18	Zona Ambiental	-74,1118393	4,550922
18ZP00021	18/07/2024	24/07/2024	11729,56941	DG 50 S MJ 491	MARRUECOS	18	Zona Ambiental	-74,1167242	4,55082837
18ZP00035-2	18/07/2024	24/07/2024	1758,36922	TV 1A 48Q 48 S	ERROS DE ORIENT	18	Zona Ambiental	-74,1047657	4,54871523
19AN00072-1	1/07/2024	10/07/2024	818,23769	AK 51 68 80 S	EL ENSUENO	19	Anden	-74,1600171	4,57989583
19AN00075-1	25/07/2024	31/07/2024	6117,19007	AK 51 68 95	EL ENSUENO	19	Anden	-74,1586785	4,58065238
19AN00480-2	11/07/2024	17/07/2024	72,64886	KR 18R 61 16 S	LUCERO ALTO	19	Anden	-74,1394757	4,56062462
19AN00540-1	11/07/2024	17/07/2024	888,39035	KR 16M 71B 40 S	CASA DE TEJA	19	Anden	-74,1344255	4,54122844
19AN00540-2	11/07/2024	17/07/2024	1442,19407	CL 71 S 16K 06	CASA DE TEJA	19	Anden	-74,1342574	4,54108404
19AN00563-1	1/07/2024	10/07/2024	1069,89298	AC 61 S 38 01	LOS LAURELES II	19	Anden	-74,1518914	4,57234827
19AN00564-1	1/07/2024	10/07/2024	176,40222	AC 61 S 32 01	LOS LAURELES II	19	Anden	-74,1512312	4,57192673
19AN00565-10	1/07/2024	10/07/2024	1256,88353	CL 62 S 36 26	LOS LAURELES II	19	Anden	-74,1497865	4,57091973
19AN00565-12	1/07/2024	10/07/2024	168,23178	AC 61 S 32 01	LOS LAURELES II	19	Anden	-74,1503905	4,57132255
19AN00565-20	1/07/2024	10/07/2024	216,98021	AC 61 S 38 01	LOS LAURELES II	19	Anden	-74,1523654	4,57268369
19AN00565-21	1/07/2024	10/07/2024	374,43262	AC 61 S 38 01	LOS LAURELES II	19	Anden	-74,1527741	4,57300407
19AN00565-23	1/07/2024	10/07/2024	141,58406	CL 62 S 38 00	LOS LAURELES II	19	Anden	-74,1531009	4,57317829
19AN00568-2	1/07/2024	10/07/2024	336,91392	KR 23 64 64 S	EL SATELITE	19	Anden	-74,1481331	4,56682025
19AN00780-1	18/07/2024	24/07/2024	849,45996	AC 68 S 70D 75	EL ENSUENO	19	Anden	-74,160805	4,58671909
19AN00780-2	18/07/2024	24/07/2024	1401,15782	AK 70C - CL 64 S	EL ENSUENO	19	Anden	-74,1612281	4,58774483
19AN00781-1	18/07/2024	24/07/2024	1452,80768	AC 68 S 63	EL ENSUENO	19	Anden	-74,1587912	4,58359074
19AN00781-2	18/07/2024	24/07/2024	921,67388	AC 68 S 70 82	EL ENSUENO	19	Anden	-74,1593183	4,58470188
19AN00786-1	25/07/2024	31/07/2024	533,81870	AC 57R S 731 35	LA ESTANCIA	19	Anden	-74,1726211	4,59594492
19AN00787-1	25/07/2024	31/07/2024	978,41352	AC 57R S 731 35	LA ESTANCIA	19	Anden	-74,1719719	4,59579479
19AN00788-1	18/07/2024	24/07/2024	1968,16150	DG 57C S - KR 63	GUADALUPE	19	Anden	-74,1532378	4,59922856
19PQ00106	11/07/2024	17/07/2024	110,75620	KR 18K 62A 16S	GIBRALTAR SUR	19	Parque	-74,1403424	4,55531791
19PQ00107	11/07/2024	17/07/2024	251,77387	KR 17D 68B 02 S	LA ALAMEDA	19	Parque	-74,1390401	4,55047114
19PQ00108	11/07/2024	17/07/2024	265,59254	CL 68B S - KR 17C BI	LA ALAMEDA	19	Parque	-74,1390636	4,55038454
19PQ00109	11/07/2024	17/07/2024	150,38310	CL 69ABIS S 17B 51	LA ALAMEDA	19	Parque	-74,138763	4,55021844
19PQ00111	11/07/2024	17/07/2024	8,88151	KR 17CBIS - CL 68B	LA ALAMEDA	19	Parque	-74,139166	4,55034314
19PQ00112	11/07/2024	17/07/2024	678,35305	CL 69C S 17B 34	LA ALAMEDA	19	Parque	-74,1384396	4,54976556
19PQ00113	11/07/2024	17/07/2024	14,69264	CL 68B S 17B 89	LA ALAMEDA	19	Parque	-74,1386081	4,55010424
19PQ00114	11/07/2024	17/07/2024	38,93950	CL 69ABIS S 17B 88	LA ALAMEDA	19	Parque	-74,1385743	4,55004828





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00115	11/07/2024	17/07/2024	66,66435	CL 69C S 17B 34	LA ALAMEDA	19	Parque	-74,138484	4,5499466
19PQ00117	11/07/2024	17/07/2024	73,08104	CL 69C S 17B 34	LA ALAMEDA	19	Parque	-74,1384008	4,54989876
19PQ00119	11/07/2024	17/07/2024	1297,14506	CL 69C S 17B 34	LA ALAMEDA	19	Parque	-74,1376226	4,54936659
19PQ00330	18/07/2024	24/07/2024	876,20014	DG 57C S - KR 63	GUADALUPE	19	Parque	-74,1523849	4,59943113
19PQ00376	1/07/2024	10/07/2024	1192,52276	KR 38 79A 24 S	POTOSI	19	Parque	-74,1700671	4,5664029
19PQ00462	11/07/2024	17/07/2024	1890,93174	CL 63 S - KR 18K	GIBRALTAR SUR	19	Parque	-74,1406538	4,55569505
19PQ00575	11/07/2024	17/07/2024	111,67691	KR 23A 70L 13 S	RISAS DEL VOLADO	19	Parque	-74,1555373	4,5449517
19PQ00647	11/07/2024	17/07/2024	1716,61958	KR 17A 81A 20 S	EL MINUTO DE MARIA	19	Parque	-74,1412761	4,5343741
19PQ00742	1/07/2024	10/07/2024	3667,82741	CL 65B S -18	SAN FRANCISCO	19	Parque	-74,148417	4,56661124
19PQ00743	1/07/2024	10/07/2024	709,60668	KR 21A 65 10 S	SAN FRANCISCO	19	Parque	-74,1474407	4,56506232
19PQ00747	11/07/2024	17/07/2024	4366,86673	KR 17N 69D 17 S	LUCERO DEL SUR	19	Parque	-74,1422948	4,54759829
19PQ00748	11/07/2024	17/07/2024	1245,27838	CL 77BBIS S 18B 10	CEDRITOS DEL SUR	19	Parque	-74,1435245	4,54006282
19SV00120	11/07/2024	17/07/2024	1056,20270	KR 18Z 61B 55	LAS ACACIAS	19	Separador Vial	-74,1415437	4,56005682
6AN00347-1	18/07/2024	24/07/2024	2152,34344	AK 51 58 20 S	MUZU	6	Anden	-74,1482823	4,57922674
6AN00348-1	18/07/2024	24/07/2024	1238,60949	AK 51 58 20 S	MUZU	6	Anden	-74,1467513	4,57859657
6PQ00025	1/07/2024	10/07/2024	13128,69700	CL 48C S 22D 81	TUNAL ORIENTAL	6	Parque	-74,1292736	4,57483004
6SV00025	1/07/2024	10/07/2024	927,35385	AK 19C 56A 50 S	SAN BENITO	6	Separador Vial	-74,1378659	4,56676194
6SV00017	18/07/2024	24/07/2024	15353,98918	KR 24 55 98 S	PARQUE EL TUNAL	6	Separador Vial	-74,1387876	4,57005136
13PQ00022	25/07/2024	31/07/2024	757286,54829	AK 60 57-87	AMPO EUCARISTIC	13	Parque	-74,0939984	4,65897375
13AN00822	18/07/2024	24/07/2024	1549,97892	KR 50 CL 44	RAFAEL NUNEZ	13	Anden	-74,0895128	4,64275781
19AN00792	25/07/2024	31/07/2024	57,42728	DG 60B S 75I 27	MARIA CANO	19	Anden	-74,1772356	4,59177598
19AN00793	25/07/2024	31/07/2024	34,83461	DG 60B S 75I 27	MARIA CANO	19	Anden	-74,1773706	4,59148382
19AN00794	25/07/2024	31/07/2024	111,38245	DG 60B S 75I 27	MARIA CANO	19	Anden	-74,1774155	4,59129085
19AN00795	25/07/2024	31/07/2024	80,28279	DG 60B S 75I 27	MARIA CANO	19	Anden	-74,1773255	4,59131222
13OR00007	1/07/2024	10/07/2024	27105,23281	AC 26 67A 33	D SALITRE NOR-ORI	13	Orejas	-74,1037834	4,65191634
13ZV00001	18/07/2024	24/07/2024	1981,38440	AC 26 - KR 50	RO ADMINISTRATIVO	13	Zona de verde	-74,0941433	4,64095336
13ZV00002	18/07/2024	24/07/2024	1971,89864	AC 26 45 80	RO ADMINISTRATIVO	13	Zona de verde	-74,0931737	4,63884383
13ZP00019	1/07/2024	10/07/2024	4036,13519	AK 60 - AC 22	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1033826	4,64067691
13ZP00020	1/07/2024	10/07/2024	8426,89405	CL 22A - KR 52	D SALITRE SUR-ORI	13	Zona de proteccion	-74,1014191	4,63830967
14AN00267	1/07/2024	10/07/2024	8,98456	CL 5B 17 11	LA ESTANZUELA	14	Anden	-74,0878185	4,59817436
14AN00268	1/07/2024	10/07/2024	4,58826	CL 5B 17 25	LA ESTANZUELA	14	Anden	-74,0879061	4,59822521
14AN00269	1/07/2024	10/07/2024	4,30226	CL 5B 17 25	LA ESTANZUELA	14	Anden	-74,0878564	4,59828406
16AN01063	1/07/2024	10/07/2024	70,18299	KR 53D 5B 32	COLON	16	Anden	-74,1129692	4,62333788
16AN01064	1/07/2024	10/07/2024	1,79351	KR 53D 5B 44	COLON	16	Anden	-74,1128854	4,62341674
16AN01065	1/07/2024	10/07/2024	3,46079	KR 53D 5B 44	COLON	16	Anden	-74,1128919	4,62346554
16AN01066	1/07/2024	10/07/2024	2,06093	KR 53D 5B 43	COLON	16	Anden	-74,1129442	4,62350139
16AN01067	1/07/2024	10/07/2024	10,88017	KR 53D - CL 5C	COLON	16	Anden	-74,1126562	4,62385657
18AN00563	11/07/2024	17/07/2024	6,86088	CL 41 S 24B 45	INGLES	18	Anden	-74,1229874	4,58188099
18AN00564	11/07/2024	17/07/2024	9,77153	CL 41 S 24B 39	INGLES	18	Anden	-74,1229549	4,58180104
13AN00326	1/07/2024	10/07/2024	493,25938	AK 40 22 34	ORTEZAL	13	Anden	-74,0938915	4,62972334
13SV00085	1/07/2024	10/07/2024	313,39500	AK 50 - CL 24BIS	D SALITRE NOR-ORI	13	Separador Vial	-74,0960739	4,638812
13ZP00021	1/07/2024	10/07/2024	435,29965	AK 50 24 05	D SALITRE NOR-ORI	13	Zona de proteccion	-74,0972174	4,63828879
13ZP00022	1/07/2024	10/07/2024	354,89321	AK 50 - CL 22A	D SALITRE SUR-ORI	13	Zona de proteccion	-74,0983991	4,63753192
13ZV00003	1/07/2024	10/07/2024	10592,32114	AK 50 - CL 26	QUINTA PAREDES	13	Zona de verde	-74,0943516	4,63777303
14AN00270	1/07/2024	10/07/2024	39,24738	TV 22 CL1D	EL VERGEL	14	Anden	-74,0952721	4,59490344
14AN00271	1/07/2024	10/07/2024	66,59111	TV 22 CL1D	EL VERGEL	14	Anden	-74,0950975	4,59513565
14AN00272	1/07/2024	10/07/2024	259,21328	TV 20 1F 54	EDUARDO SANTOS	14	Anden	-74,0937944	4,59593273
14AN00273	1/07/2024	10/07/2024	161,28824	TV 20 1F 96	EDUARDO SANTOS	14	Anden	-74,0932413	4,59637692
14AN00274	1/07/2024	10/07/2024	50,91109	TV 20 2 52	EDUARDO SANTOS	14	Anden	-74,0925845	4,59682633
14AN00275	1/07/2024	10/07/2024	49,99365	TV 20 2 52	EDUARDO SANTOS	14	Anden	-74,0924573	4,59691114
14AN00276	1/07/2024	10/07/2024	27,60552	TV 20 2 52	EDUARDO SANTOS	14	Anden	-74,0923571	4,5969874
19PQ00754	25/07/2024	31/07/2024	935,24959	AC 68 S 70D 75	EL ENSUENO	19	Parque	-74,1612395	4,58683112
16AN01068	11/07/2024	17/07/2024	28,52500	KR 38 2B 04	ORGE GAITAN CORT	16	Anden	-74,1102124	4,60865692
19ZV00077	11/07/2024	17/07/2024	182,78237	CL 69D S - KR 18D	DIVINO NIÑO	19	Zona de verde	-74,1453981	4,54790453
07AN00486-1	25/07/2024	31/07/2024	20,22967	CL 64S - KR 80A	BOSA	7	Anden	-74,1841758	4,60735906
07AN00486-2	25/07/2024	31/07/2024	7,78724	CL 64S - KR 80A	BOSA	7	Anden	-74,1842289	4,60732362
07AN00486-3	25/07/2024	31/07/2024	8,75761	CL 64S - KR 80A	BOSA	7	Anden	-74,1840741	4,60727381
07AN00486-4	25/07/2024	31/07/2024	4,50146	CL 64S - KR 80A	BOSA	7	Anden	-74,1840268	4,60722109
07AN00486-5	25/07/2024	31/07/2024	13,86990	CL 64S - KR 80A	BOSA	7	Anden	-74,1840017	4,60713143
07AN00486-6	25/07/2024	31/07/2024	3,77484	CL 64S - KR 80A	BOSA	7	Anden	-74,1841087	4,60708255
07AN00486-7	25/07/2024	31/07/2024	3,46213	CL 64S - KR 80A	BOSA	7	Anden	-74,1841434	4,60712762
07AN00486-8	25/07/2024	31/07/2024	11,26970	CL 64S - KR 80A	BOSA	7	Anden	-74,1841828	4,60722209



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00486-9	25/07/2024	31/07/2024	12,25458	CL 64S - KR 80A	BOSA	7	Anden	-74,1842535	4,60753369
07AN00486-10	25/07/2024	31/07/2024	35,71331	CL 64S - KR 80A	BOSA	7	Anden	-74,1843194	4,60752522
07AN00486-11	25/07/2024	31/07/2024	4,37959	CL 64S - KR 80A	BOSA	7	Anden	-74,1842611	4,60739853
07AN00486-12	1/07/2024	10/07/2024	7,80756	BIS A SUR - KR 88	BOSA	7	Anden	-74,1961001	4,62471658
18PQ00213	18/07/2024	24/07/2024	2699,83464	CL 50A SUR - KR 10	EL PLAYÓN	18	Parque	-74,1226598	4,55944285
07VP00230	18/07/2024	24/07/2024	412,69666	CL51B S -KR 100	ARCELA EL PORVEN	7	Via peatonal	-74,1872985	4,64341346
07VP00228	25/07/2024	31/07/2024	94,58281	DG 52A S - KR85B	DRGE URIBE BOTER	7	Via peatonal	-74,1782223	4,62333849
07VP00229	25/07/2024	31/07/2024	95,53944	DG 52A S - KR85A	DRGE URIBE BOTER	7	Via peatonal	-74,1779271	4,62322881
19AN00796	25/07/2024	31/07/2024	317,05165	CL 67 S - KR 72D	PENON DEL CORTI	19	Anden	-74,1672893	4,58411124
19PQ00423	25/07/2024	31/07/2024	1982,23548	KR 73I - DG 63BIS S	ESPINO	19	Parque	-74,1724188	4,58475974
19AN00797	18/07/2024	24/07/2024	1235,03088	CL 59 S - TV66A	ATLANTA	19	Anden	-74,1543145	4,57655167
19AN00798	1/07/2024	10/07/2024	608,44362	CL 68H S 49 25	BELLAVISTA	19	Anden	-74,1597981	4,57625251
16PQ00005	11/07/2024	17/07/2024	4669,91447	CL 10 S 35A 62	REMANSO	16	Parque	-74,1115446	4,60123734
13AN00233-1	1/07/2024	10/07/2024	48,01563	KR 63 - CL 23A	D SALITRE SUR-ORI	13	Anden	-74,10381	4,64536679
18PQ00214	25/07/2024	31/07/2024	24770,31971	TV13L - DG 45 S	SAN JORGE SUR	18	Parque	-74,1189065	4,57392773
18PQ00215	25/07/2024	31/07/2024	7819,96783	DG 40 S - KR 13F BIS	SAN JORGE SUR	18	Parque	-74,1227508	4,57317225
07VP00015	1/07/2024	10/07/2024	324,02803	KR 82 61 00 S	LA PAZ BOSA	7	Via peatonal	-74,1870224	4,61421472
13AN00823	18/07/2024	24/07/2024	24,71200	KR 66A - CL 44	EL SALITRE	13	Anden	-74,0992153	4,65398996
13AN00824	18/07/2024	24/07/2024	25,99824	KR 66A - CL 44	EL SALITRE	13	Anden	-74,0992739	4,65390745
13AN00825	18/07/2024	24/07/2024	72,30601	KR 66A - CL 44	EL SALITRE	13	Anden	-74,0993974	4,65372904
13AN00826	18/07/2024	24/07/2024	46,50532	KR 66A - CL 43	EL SALITRE	13	Anden	-74,0995692	4,6533337
13AN00827	18/07/2024	24/07/2024	16,48196	KR 66A - CL 43	EL SALITRE	13	Anden	-74,0996393	4,65323541
13AN00828	18/07/2024	24/07/2024	45,00660	KR 66A - CL 43	EL SALITRE	13	Anden	-74,0997335	4,65310224
13AN00829-1	18/07/2024	24/07/2024	8,07934	AC 53 - KR 67	EL SALITRE	13	Anden	-74,0995921	4,65571558
13AN00829-2	18/07/2024	24/07/2024	8,84274	AC 53 - KR 67	EL SALITRE	13	Anden	-74,099713	4,65579809
13AN00829-3	18/07/2024	24/07/2024	3,54209	AC 53 - KR 67	EL SALITRE	13	Anden	-74,099855	4,65589792
13AN00829-4	18/07/2024	24/07/2024	5,79408	AC 53 - KR 67	EL SALITRE	13	Anden	-74,0998852	4,65599156
13AN00829-5	18/07/2024	24/07/2024	8,42826	AC 53 - KR 67	EL SALITRE	13	Anden	-74,1001075	4,65607644
13AN00829-6	18/07/2024	24/07/2024	49,22249	AC 53 - KR 67	EL SALITRE	13	Anden	-74,1002672	4,65620695
13AN00829-7	18/07/2024	24/07/2024	34,98567	AC 53 - KR 67	EL SALITRE	13	Anden	-74,1000789	4,65659373
13AN00829-8	18/07/2024	24/07/2024	5,00411	AC 53 - KR 67	EL SALITRE	13	Anden	-74,0999485	4,65658659
13AN00829-9	18/07/2024	24/07/2024	11,19498	AC 53 - KR 67	EL SALITRE	13	Anden	-74,0997515	4,65644389
13AN00829-10	18/07/2024	24/07/2024	6,87595	AC 53 - KR 67	EL SALITRE	13	Anden	-74,0995903	4,65633543
13AN00829-11	18/07/2024	24/07/2024	13,08773	AC 53 - KR 67	EL SALITRE	13	Anden	-74,0994352	4,65622662
13AN00829-12	18/07/2024	24/07/2024	6,83369	AC 53 - KR 67	EL SALITRE	13	Anden	-74,099345	4,65616356
13AN00829-13	18/07/2024	24/07/2024	77,32168	AC 53 - KR 67	EL SALITRE	13	Anden	-74,0992419	4,65597659
13AN00829-14	18/07/2024	24/07/2024	6,02001	AC 53 - KR 67	EL SALITRE	13	Anden	-74,0993698	4,65575509
13AN00829-15	18/07/2024	24/07/2024	30,40829	AC 53 - KR 67	EL SALITRE	13	Anden	-74,0994564	4,6556679
16PQ00227	11/07/2024	17/07/2024	315,30023	DG 2 66 09	GALAN	16	Parque	-74,1239812	4,62288617
6AN00597	18/07/2024	24/07/2024	446,04518	DG 48SUR - KR 61 G	NUEVO MUZU	6	Anden	-74,1500313	4,59030171
6AN00598	18/07/2024	24/07/2024	174,32654	KR 61A - CL 67B	NUEVO MUZU	6	Anden	-74,150714	4,59076498
6AN00599	18/07/2024	24/07/2024	80,13900	KR 61A - CL 67B	NUEVO MUZU	6	Anden	-74,1509814	4,59069928
6AN00600	18/07/2024	24/07/2024	132,17103	KR 61A - CL 67B	NUEVO MUZU	6	Anden	-74,15065	4,59094482
6AN00601	18/07/2024	24/07/2024	176,96856	KR 61A - CL 67B	NUEVO MUZU	6	Anden	-74,1501764	4,5911576
16AN00906-3	18/07/2024	24/07/2024	4,38885	CL 19 S 40A 20	REMANSO SUR	16	Anden	-74,118426	4,60302836
16AN00604-3	11/07/2024	17/07/2024	8,03634	CL 10 S 39 29	REMANSO	16	Anden	-74,1160809	4,60402517
07AN00487	25/07/2024	31/07/2024	83,45816	DG 73B S - KR 79BIS	VILLA ANNY I	7	Anden	-74,2014594	4,60464953
07AN00488	1/07/2024	10/07/2024	1370,71541	KR 95A - CL 85S	CAMPO VERDE	7	Anden	-74,2126849	4,62663467
07AN00489	1/07/2024	10/07/2024	1236,78389	KR 95A 83 05 S	CAMPO VERDE	7	Anden	-74,2113048	4,62760477
13ZV00004	1/07/2024	10/07/2024	99,43240	CL 26 - KR 38A	EL RECUERDO	13	Zona de verde	-74,0865169	4,63277789
19PQ00755	25/07/2024	31/07/2024	118,09976	CL 66B S - KR 77C	SANTO DOMINGO	19	Parque	-74,1799163	4,5810617
19AN00799	11/07/2024	17/07/2024	20,07349	KR 17NBIS 70B 45	ESTRELLA DEL SUR	19	Anden	-74,1421025	4,5456803
13AN00830	1/07/2024	10/07/2024	217,20559	KR 33 25B 10	EL RECUERDO	13	Anden	-74,0847962	4,62872945
13AN00831	1/07/2024	10/07/2024	649,81258	KR 33 25C 10	EL RECUERDO	13	Anden	-74,0838904	4,62931232
07AN00490	25/07/2024	31/07/2024	199,00051	KR 79B 61S-10	BOSA	7	Anden	-74,1818471	4,60628034
16AN01069	25/07/2024	31/07/2024	198,08157	AK 30 19 06	ESTACION CENTRAL	16	Anden	-74,0872078	4,62037743
19PQ00756	25/07/2024	31/07/2024	57328,32849	KR 76 67A 10S	SANTO DOMINGO	19	Parque	-74,1776029	4,58168212
6SV00002	11/07/2024	17/07/2024	20,22289	DG 49A S 53B 90	VENECIA	6	Separador Vial	-74,1418304	4,58878241
19AN00586-1	11/07/2024	17/07/2024	57,05876	CL 68 S 18U 08	JUAN PABLO II	19	Anden	-74,1485853	4,55610878
19AN00586-2	11/07/2024	17/07/2024	25,60922	TV 18U 68 11 S	JUAN PABLO II	19	Anden	-74,1490938	4,5563832
19AN00800	11/07/2024	17/07/2024	69,26766	KR 19 BIS 67D 05	COMPARTIR	19	Anden	-74,1484229	4,55852671
07AN00491-18	1/07/2024	10/07/2024	18,88700	DG 62B S88H 15	LAS MARGARITAS	7	Anden	-74,193292	4,62723445



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00491-20	1/07/2024	10/07/2024	19,14000	KR 89BISA 61A 02 S	LAS MARGARITAS	7	Anden	-74,1936645	4,62739557
07AN00491-19	1/07/2024	10/07/2024	19,21500	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,1934789	4,62731557
07AN00491-17	1/07/2024	10/07/2024	18,35900	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,1931058	4,62715338
07AN00491-15	1/07/2024	10/07/2024	20,29200	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,1927448	4,62696819
07AN00491-14	1/07/2024	10/07/2024	19,59100	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,1925781	4,62685233
07AN00491-13	1/07/2024	10/07/2024	20,06700	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,1924218	4,62671908
07AN00491-21	1/07/2024	10/07/2024	21,16400	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Anden	-74,1940444	4,6275602
07AN00491-16	1/07/2024	10/07/2024	19,32100	CL 59C S 88H 15	LAS MARGARITAS	7	Anden	-74,1929218	4,62706676
07AN00491-29	18/07/2024	24/07/2024	19,98200	KR 90 62A 99 S	LAS MARGARITAS	7	Anden	-74,1949552	4,62898001
07AN00501-37	18/07/2024	24/07/2024	20,75100	CL 64 S 89A 00	LAS MARGARITAS	7	Anden	-74,1956031	4,62825452
07AN00491-22	1/07/2024	10/07/2024	20,35100	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Anden	-74,1942217	4,62763795
07AN00491-24	1/07/2024	10/07/2024	18,17700	KR 89BISA 62 57 S	LAS MARGARITAS	7	Anden	-74,1947794	4,62788288
07AN00501-11	25/07/2024	31/07/2024	19,88200	CL 60 S 87B 34	SA NOVA EL PORVE	7	Anden	-74,1889716	4,62255328
07AN00501-10	25/07/2024	31/07/2024	20,04300	KR 87B 59C 05 S	SA NOVA EL PORVE	7	Anden	-74,1888323	4,6224054
07AN00501-9	25/07/2024	31/07/2024	20,01500	DG 59C S 87 67	SA NOVA EL PORVE	7	Anden	-74,1886962	4,62225698
07AN00491-4	25/07/2024	31/07/2024	17,09700	AC 59ABIS S 86A 47	ESCOCIA	7	Anden	-74,18752	4,62086305
07AN00491-8	25/07/2024	31/07/2024	16,57500	CL 58DBIS S 87 00	SA NOVA EL PORVE	7	Anden	-74,1885139	4,62242234
07AN00491-23	1/07/2024	10/07/2024	19,10700	KR 89BISA 62 42 S	SAN ANTONIO	7	Anden	-74,1945934	4,62779941
07AN00501-34	1/07/2024	10/07/2024	17,76400	KR 89BISA 62 54 S	LAS MARGARITAS	7	Anden	-74,1945454	4,62751102
07AN00501-33	1/07/2024	10/07/2024	19,13200	KR 89BISA 62 36 S	LAS MARGARITAS	7	Anden	-74,1943599	4,62743084
07AN00501-32	1/07/2024	10/07/2024	19,08500	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Anden	-74,1941745	4,62735056
07AN00501-31	1/07/2024	10/07/2024	18,26900	KR 89BISA 61A 02 S	LAS MARGARITAS	7	Anden	-74,193616	4,62710845
07AN00501-30	1/07/2024	10/07/2024	19,00300	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,1934293	4,62702715
07AN00501-29	1/07/2024	10/07/2024	19,14900	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,193242	4,62694547
07AN00501-8	1/07/2024	10/07/2024	20,52500	AC 59ABIS S 86A 78	ESCOCIA	7	Anden	-74,187935	4,62108535
07AN00501-7	1/07/2024	10/07/2024	20,06500	AC 59ABIS S 86A 15	ESCOCIA	7	Anden	-74,1878312	4,62090884
07AN00501-6	1/07/2024	10/07/2024	20,16800	AC 59ABIS S 86A 15	ESCOCIA	7	Anden	-74,1877283	4,62073392
07AN00501-5	1/07/2024	10/07/2024	20,26900	AC 59ABIS S 86A 32	ESCOCIA	7	Anden	-74,1876257	4,62055862
07AN00501-35	1/07/2024	10/07/2024	21,91300	KR 89A 62B 00 S	SAN ANTONIO	7	Anden	-74,1951748	4,62782621
07AN00501-28	1/07/2024	10/07/2024	19,79300	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,1930616	4,62686183
07AN00501-27	1/07/2024	10/07/2024	19,68100	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,1928819	4,62676396
07AN00501-26	1/07/2024	10/07/2024	19,13600	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,1927166	4,62664883
07AN00501-25	1/07/2024	10/07/2024	18,64100	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,192565	4,6265149
07AN00501-24	1/07/2024	10/07/2024	20,25800	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden	-74,1922884	4,62621549
07AN00501-23	1/07/2024	10/07/2024	20,70600	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden	-74,1921552	4,62606491
07AN00491-12	1/07/2024	10/07/2024	20,22400	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden	-74,1921445	4,62624239
07AN00491-11	1/07/2024	10/07/2024	20,68200	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden	-74,1920105	4,62627292
07AN00501-4	1/07/2024	10/07/2024	19,19300	AC 59ABIS S 86 40	ESCOCIA	7	Anden	-74,187345	4,62001839
07AN00501-3	1/07/2024	10/07/2024	19,66900	KR 86 59A 65 S	ESCOCIA	7	Anden	-74,1871987	4,61969074
07AN00501-2	1/07/2024	10/07/2024	19,40100	AC 59ABIS S 85 40	ESCOCIA	7	Anden	-74,1871159	4,61950327
07AN00501-1	1/07/2024	10/07/2024	20,02900	KR 85 59B 07 S	BOSA NOVA	7	Anden	-74,1870343	4,61931884
07AN00491-3	1/07/2024	10/07/2024	98,82900	CL 59ABIS S 85 41	ESCOCIA	7	Anden	-74,1868811	4,61958282
07AN00491-2	1/07/2024	10/07/2024	41,09200	DG 59B S 84G 20	LA PAZ BOSA	7	Anden	-74,1866053	4,61916524
07AN00491-1	1/07/2024	10/07/2024	86,21000	DG 59B S 84C 18	LA PAZ BOSA	7	Anden	-74,1862257	4,61894808
07AN00491-5	1/07/2024	10/07/2024	18,13300	AC 59ABIS S 86A 79	ESCOCIA	7	Anden	-74,1877394	4,62123613
07AN00501-36	11/07/2024	17/07/2024	21,93900	AC 63 S 89A 35	LAS MARGARITAS	7	Anden	-74,1954776	4,6280962
07AN00491-26	11/07/2024	17/07/2024	18,61100	AC 63 S 89A 53	LAS MARGARITAS	7	Anden	-74,1952708	4,62836358
07AN00491-25	11/07/2024	17/07/2024	22,18600	AC 63 S 89A 23	LAS MARGARITAS	7	Anden	-74,1951344	4,62810762
07AN00491-27	11/07/2024	17/07/2024	24,13900	KR 89B 62A 99 S	LAS MARGARITAS	7	Anden	-74,1950775	4,628678
07AN00491-28	11/07/2024	17/07/2024	19,07100	KR 90 62A 11 S	LAS MARGARITAS	7	Anden	-74,1948692	4,62874036
07AN00491-31	18/07/2024	24/07/2024	18,73900	CL 62C S 90 14	LAS MARGARITAS	7	Anden	-74,1953552	4,628915
07AN00491-30	18/07/2024	24/07/2024	20,09300	KR 90 62A 33 S	LAS MARGARITAS	7	Anden	-74,1951521	4,62894007
07AN00491-32	18/07/2024	24/07/2024	29,98100	AC 63 S 91 14	LAS MARGARITAS	7	Anden	-74,1957039	4,62906257
07AN00491-33	18/07/2024	24/07/2024	20,35200	AC 63 S 91 00	LAS MARGARITAS	7	Anden	-74,195837	4,62925203
07AN00491-34	18/07/2024	24/07/2024	19,71400	AC 63 S 91 00	LAS MARGARITAS	7	Anden	-74,1959341	4,6294286
07AN00491-35	18/07/2024	24/07/2024	19,41500	AC 63 S 91 00	LAS MARGARITAS	7	Anden	-74,1960353	4,62960581
07AN00491-9	25/07/2024	31/07/2024	15,11700	DG 59C S 87B 18	SA NOVA EL PORVE	7	Anden	-74,1886239	4,62256076
07AN00491-10	25/07/2024	31/07/2024	17,22800	DG 59C S 87B 28	SA NOVA EL PORVE	7	Anden	-74,1887311	4,62270425
07AN00491-7	25/07/2024	31/07/2024	16,22200	KR 87A 59A 29 S	SA NOVA EL PORVE	7	Anden	-74,1882624	4,6221056
07AN00491-6	25/07/2024	31/07/2024	15,76700	DG 59C S 87 26	SA NOVA EL PORVE	7	Anden	-74,1881666	4,62195784
07AN00501-21	1/07/2024	10/07/2024	19,49100	KR 87N 59C 20 S	CHICO SUR	7	Anden	-74,1914042	4,62521463
07AN00501-20	1/07/2024	10/07/2024	19,69900	KR 87LBIS 59C 20 S	CHICO SUR	7	Anden	-74,1911378	4,62491323





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00501-22	1/07/2024	10/07/2024	19,14600	KR 87N 59C 21 S	CHICO SUR	7	Anden	-74,1916894	4,6255372
07AN00501-19	1/07/2024	10/07/2024	19,31600	CL 61 S 87J 10	CHICO SUR	7	Anden	-74,1907819	4,62450922
07AN00501-18	1/07/2024	10/07/2024	18,89500	AC 59C S 87I 13	CHICO SUR	7	Anden	-74,1906471	4,62435675
07AN00501-17	1/07/2024	10/07/2024	19,31200	AC 59C S 87I 13	CHICO SUR	7	Anden	-74,1905129	4,62420479
07AN00501-16	1/07/2024	10/07/2024	18,88400	CL 60A S 87H 32	CHICO SUR	7	Anden	-74,1903786	4,62405296
07AN00501-15	1/07/2024	10/07/2024	18,78900	KR 87H 59C 24 S	SA NOVA EL PORVE	7	Anden	-74,1901045	4,62375298
07AN00501-14	1/07/2024	10/07/2024	18,78900	CL 60A S 87F 64	SA NOVA EL PORVE	7	Anden	-74,1899733	4,62361386
07AN00501-13	1/07/2024	10/07/2024	18,21900	KR 87F 59C 19 S	SA NOVA EL PORVE	7	Anden	-74,189687	4,62331112
07AN00501-12	1/07/2024	10/07/2024	18,04400	KR 87F 59C 12 S	SA NOVA EL PORVE	7	Anden	-74,1895502	4,62316596
07ZP00011-1	1/07/2024	10/07/2024	161,34500	AC 59ABIS S 85 08	ESCOCIA	7	Zona de proteccion	-74,1869458	4,61942216
07ZP00011-2	1/07/2024	10/07/2024	147,57500	DG 59B S 84G 05	LA PAZ BOSA	7	Zona de proteccion	-74,1864464	4,6189735
07ZP00012-1	18/07/2024	24/07/2024	36,53400	KR 91 63 07 S	LAS MARGARITAS	7	Zona de proteccion	-74,1957055	4,62894187
07ZP00012-2	18/07/2024	24/07/2024	123,17200	AC 63 S 89A 62	LAS MARGARITAS	7	Zona de proteccion	-74,1954181	4,62843864
07ZP00012-3	18/07/2024	24/07/2024	6,89400	AC 63 S 91 07	LAS MARGARITAS	7	Zona de proteccion	-74,1959667	4,62894635
07ZP00012-4	18/07/2024	24/07/2024	4,87700	AC 63 S 91 87	LAS MARGARITAS	7	Zona de proteccion	-74,1963449	4,62972056
07ZP00012-5	18/07/2024	24/07/2024	35,30300	AC 63 S 91 00	LAS MARGARITAS	7	Zona de proteccion	-74,1962469	4,62951986
07ZP00012-6	18/07/2024	24/07/2024	31,97600	AC 63 S 91 29	LAS MARGARITAS	7	Zona de proteccion	-74,1960739	4,62916591
07ZP00012-7	1/07/2024	10/07/2024	889,02800	DG 62B S 89 50	LAS MARGARITAS	7	Zona de proteccion	-74,1944267	4,62735491
07ZP00012-8	1/07/2024	10/07/2024	1348,30000	DG 62B S 88H 15	LAS MARGARITAS	7	Zona de proteccion	-74,1932615	4,62682454
07ZP00012-9	1/07/2024	10/07/2024	387,72900	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Zona de proteccion	-74,1939672	4,62762738
07ZP00012-10	1/07/2024	10/07/2024	1596,81300	DG 62B S 88H 15	LAS MARGARITAS	7	Zona de proteccion	-74,1929433	4,62713543
07PQ00241-1	1/07/2024	10/07/2024	389,36534	KR 87BIS 59C 26 S	SA NOVA EL PORVE	7	Parque	-74,1884896	4,62160652
07PQ00241-2	1/07/2024	10/07/2024	20,42888	CL 58DBIS S 87 00	SA NOVA EL PORVE	7	Parque	-74,1889087	4,62152612
07PQ00241-3	1/07/2024	10/07/2024	7,66422	KR 87BIS 60 29 S	SA NOVA EL PORVE	7	Parque	-74,1891011	4,62154532
07PQ00241-4	1/07/2024	10/07/2024	51,26657	CL 61 S 87 38	SA NOVA EL PORVE	7	Parque	-74,1892121	4,62184644
07PQ00241-5	1/07/2024	10/07/2024	59,07233	CL 60 S 87B 22	SA NOVA EL PORVE	7	Parque	-74,1890746	4,62245951
07PQ00241-6	1/07/2024	10/07/2024	24,30784	CL 58DBIS S 87 00	SA NOVA EL PORVE	7	Parque	-74,1891634	4,62217573
07PQ00241-7	1/07/2024	10/07/2024	138,66397	TV 86BBIS 60 18 S	SA NOVA EL PORVE	7	Parque	-74,188377	4,62126086
07PQ00241-8	1/07/2024	10/07/2024	594,39653	KR 87B 59C 21 S	SA NOVA EL PORVE	7	Parque	-74,1889043	4,62232615
07PQ00241-9	1/07/2024	10/07/2024	42,62122	KR 87BIS 59C 23 S	SA NOVA EL PORVE	7	Parque	-74,1886858	4,62154988
07PQ00241-10	1/07/2024	10/07/2024	369,33790	CL 58DBIS S 87 00	SA NOVA EL PORVE	7	Parque	-74,1889157	4,62196107
07PQ00241-11	1/07/2024	10/07/2024	115,04309	TV 86BBIS 60 07 S	SA NOVA EL PORVE	7	Parque	-74,188554	4,62133845
07PQ00241-12	1/07/2024	10/07/2024	19,07987	TV 86BBISA 60 02 S	SA NOVA EL PORVE	7	Parque	-74,1888013	4,62147231
07PQ00241-13	1/07/2024	10/07/2024	34,63561	CL 60 S 87 38	SA NOVA EL PORVE	7	Parque	-74,1888508	4,62198386
07PQ00241-14	1/07/2024	10/07/2024	500,25514	DG 59C S 87 33	SA NOVA EL PORVE	7	Parque	-74,1886325	4,62194084
07PQ00241-15	1/07/2024	10/07/2024	681,46945	TV 86BBIS 60 04 S	SA NOVA EL PORVE	7	Parque	-74,188327	4,62146509
07PQ00241-16	1/07/2024	10/07/2024	5,28238	TV 86BBISA 60 02 S	SA NOVA EL PORVE	7	Parque	-74,1886666	4,62146484
07ZV00020-1	1/07/2024	10/07/2024	74,05300	KR 87C 60 40 S	LAS MARGARITAS	7	Zona de verde	-74,1894595	4,62271712
07ZV00023-1	18/07/2024	24/07/2024	52,10300	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,1960935	4,62837984
07ZV00023-2	18/07/2024	24/07/2024	72,76000	CL 65 S 89A 44	LAS MARGARITAS	7	Zona de verde	-74,1957787	4,62810869
07ZV00023-3	18/07/2024	24/07/2024	237,73600	CL 66 S 89A 70	LAS MARGARITAS	7	Zona de verde	-74,1961723	4,62826378
07ZV00023-4	18/07/2024	24/07/2024	60,42900	CL 64 S 89A 59	LAS MARGARITAS	7	Zona de verde	-74,1957905	4,62831132
07ZV00023-5	18/07/2024	24/07/2024	114,00900	KR 91 65 12 S	LAS MARGARITAS	7	Zona de verde	-74,1963046	4,62847227
07ZV00023-6	18/07/2024	24/07/2024	1,41500	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,196202	4,62852716
07ZV00023-7	18/07/2024	24/07/2024	1,41500	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,1961157	4,62849735
07ZV00023-8	18/07/2024	24/07/2024	1,41500	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,1960287	4,62846718
07ZV00023-9	18/07/2024	24/07/2024	1,41500	CL 64 S 89A 71	LAS MARGARITAS	7	Zona de verde	-74,1958955	4,62843391
07ZV00023-10	18/07/2024	24/07/2024	1,41500	CL 64 S 89A 71	LAS MARGARITAS	7	Zona de verde	-74,1958214	4,62843298
07ZV00023-11	18/07/2024	24/07/2024	166,56000	CL 64 S 89A 65	LAS MARGARITAS	7	Zona de verde	-74,195883	4,62836574
07ZV00023-12	18/07/2024	24/07/2024	92,67500	CL 64 S 89A 55	LAS MARGARITAS	7	Zona de verde	-74,1957919	4,62820691
07ZV00023-13	18/07/2024	24/07/2024	141,07700	CL 64 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,1956762	4,62822429
07ZV00022-1	18/07/2024	24/07/2024	21,14300	CL 62C S 91 65	LAS MARGARITAS	7	Zona de verde	-74,19582	4,62969974
07ZV00022-2	18/07/2024	24/07/2024	21,35600	CL 62C S 91 49	LAS MARGARITAS	7	Zona de verde	-74,1957302	4,62951776
07ZV00022-3	18/07/2024	24/07/2024	279,13300	CL 62C S 91 53	LAS MARGARITAS	7	Zona de verde	-74,1958521	4,62957683
07ZV00022-4	18/07/2024	24/07/2024	20,84500	CL 62C S 91 83	LAS MARGARITAS	7	Zona de verde	-74,1959095	4,62988173
07ZV00022-5	18/07/2024	24/07/2024	302,76800	AC 63 S 91 78	LAS MARGARITAS	7	Zona de verde	-74,1960033	4,62972717
07ZV00022-6	18/07/2024	24/07/2024	21,03600	CL 62C S 91 29	LAS MARGARITAS	7	Zona de verde	-74,1956408	4,62933646
07ZV00022-7	18/07/2024	24/07/2024	119,88200	CL 62C S 91 12	LAS MARGARITAS	7	Zona de verde	-74,1954835	4,62921157
07ZV00022-8	18/07/2024	24/07/2024	16,78900	KR 91 63 07 S	LAS MARGARITAS	7	Zona de verde	-74,1951409	4,62915613
07ZV00022-9	18/07/2024	24/07/2024	276,21200	KR 91 62A 14 S	LAS MARGARITAS	7	Zona de verde	-74,195046	4,62907276
07ZV00022-10	18/07/2024	24/07/2024	341,86900	AC 63 S 91 34	LAS MARGARITAS	7	Zona de verde	-74,1957956	4,62934251
07ZV00021-1	1/07/2024	10/07/2024	67,42800	KR 89BISA 62B 02 S	SAN ANTONIO	7	Zona de verde	-74,1942657	4,62774506



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07ZV00021-2	1/07/2024	10/07/2024	73,20000	KR 89A 62B 00 S	SAN ANTONIO	7	Zona de verde	-74,194771	4,62796813
07ZV00023-14	1/07/2024	10/07/2024	2,09300	KR 89A 63 16 S	SAN ANTONIO	7	Zona de verde	-74,1953405	4,6277149
07ZV00023-15	1/07/2024	10/07/2024	2,09300	KR 89A 63 12 S	SAN ANTONIO	7	Zona de verde	-74,195267	4,62771463
07ZV00023-16	1/07/2024	10/07/2024	2,09300	KR 89A 63 08 S	SAN ANTONIO	7	Zona de verde	-74,1951985	4,62771425
07ZV00021-3	1/07/2024	10/07/2024	83,96600	KR 89BISA 62 30 S	SAN ANTONIO	7	Zona de verde	-74,1944657	4,62783497
07ZV00021-4	1/07/2024	10/07/2024	96,87100	KR 89BISA 62 12 S	SAN ANTONIO	7	Zona de verde	-74,194324	4,62784458
07ZV00023-17	1/07/2024	10/07/2024	19,16000	CL 63 S 89 15	SAN ANTONIO	7	Zona de verde	-74,1951944	4,62761181
07ZV00018-1	1/07/2024	10/07/2024	8,03600	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,1871219	4,61921596
07ZV00018-2	1/07/2024	10/07/2024	8,03600	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,1873109	4,61926066
07ZV00018-3	1/07/2024	10/07/2024	255,78700	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,1871858	4,61933203
07ZV00018-4	1/07/2024	10/07/2024	0,17600	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,187192	4,61947809
07ZV00018-5	1/07/2024	10/07/2024	420,12800	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,1873261	4,61945156
07ZV00018-6	1/07/2024	10/07/2024	19,94400	CL 59D S 85B 10	BOSA NOVA	7	Zona de verde	-74,1874415	4,61937704
07ZV00018-7	1/07/2024	10/07/2024	19,67000	CL 59D S 85 22	BOSA NOVA	7	Zona de verde	-74,1873704	4,61918904
07ZV00018-8	1/07/2024	10/07/2024	162,33500	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,1872303	4,61917841
07ZV00017-1	1/07/2024	10/07/2024	249,78700	CL 59ABIS S 85 46	ESCOCIA	7	Zona de verde	-74,1867883	4,61970823
07ZV00017-2	1/07/2024	10/07/2024	121,72600	DG 59B S 84G 20	ESCOCIA	7	Zona de verde	-74,1865159	4,61923016
07ZV00017-3	1/07/2024	10/07/2024	134,99700	DG 59B S 84G 12	ESCOCIA	7	Zona de verde	-74,1863759	4,61916394
07ZV00017-4	1/07/2024	10/07/2024	160,03000	KR 85 58C 96 S	ESCOCIA	7	Zona de verde	-74,1863651	4,61926734
07ZV00017-5	1/07/2024	10/07/2024	303,65700	DG 59B S 84C 18	ESCOCIA	7	Zona de verde	-74,1861093	4,61904231
07ZV00023-18	18/07/2024	24/07/2024	510,47200	KR 89A 62B 00 S	LAS MARGARITAS	7	Zona de verde	-74,1953518	4,62785963
07ZV00023-19	18/07/2024	24/07/2024	234,15900	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,1960802	4,62855222
07ZV00023-20	18/07/2024	24/07/2024	85,49000	CL 64 S 89A 81	LAS MARGARITAS	7	Zona de verde	-74,1958497	4,62848531
07ZV00021-5	18/07/2024	24/07/2024	229,23200	AC 63 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,195172	4,62836801
07ZV00021-6	18/07/2024	24/07/2024	103,62000	AC 63 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,1950867	4,62817671
07ZV00023-21	18/07/2024	24/07/2024	96,97900	CL 66 S 91 12	LAS MARGARITAS	7	Zona de verde	-74,1964211	4,62872353
07ZV00023-22	18/07/2024	24/07/2024	361,89900	KR 91 64 13 S	LAS MARGARITAS	7	Zona de verde	-74,1961574	4,62884255
07ZV00023-23	18/07/2024	24/07/2024	52,18300	CL 65 S 91 00	LAS MARGARITAS	7	Zona de verde	-74,1963159	4,62906601
07ZV00023-24	18/07/2024	24/07/2024	79,62800	CL 64 S 91 41	LAS MARGARITAS	7	Zona de verde	-74,1962964	4,62916112
07ZV00023-25	18/07/2024	24/07/2024	376,79700	CL 64 S 91 00	LAS MARGARITAS	7	Zona de verde	-74,1961666	4,62904946
07ZV00022-11	18/07/2024	24/07/2024	189,57600	CL 62C S 90 14	LAS MARGARITAS	7	Zona de verde	-74,1952585	4,62899069
07ZV00022-12	18/07/2024	24/07/2024	221,09000	KR 91 63 07 S	LAS MARGARITAS	7	Zona de verde	-74,1953597	4,62913227
07ZV00022-13	18/07/2024	24/07/2024	267,91100	CL 62C S 91 95	LAS MARGARITAS	7	Zona de verde	-74,1960332	4,62991079
07ZV00022-14	18/07/2024	24/07/2024	269,13700	CL 62C S 91 11	LAS MARGARITAS	7	Zona de verde	-74,1956356	4,62915218
07ZV00019	25/07/2024	31/07/2024	129,90400	KR 87B 59A 72 S	SA NOVA EL PORVE	7	Zona de verde	-74,1882781	4,62236386
07ZV00023-26	18/07/2024	24/07/2024	49,42600	CL 65 S 89A 95	LAS MARGARITAS	7	Zona de verde	-74,196201	4,62841753
07ZV00018-9	1/07/2024	10/07/2024	30,07600	CL 59B S 86 22	ESCOCIA	7	Zona de verde	-74,1874168	4,6198217
07ZV00017-6	1/07/2024	10/07/2024	475,68000	CL 59ABIS S 85 26	ESCOCIA	7	Zona de verde	-74,1866503	4,61956119
07ZV00017-7	1/07/2024	10/07/2024	169,29000	CL 59ABIS S 85 12	ESCOCIA	7	Zona de verde	-74,1866662	4,61938616
07ZV00018-10	1/07/2024	10/07/2024	83,71000	DG 59B S 85 58	ESCOCIA	7	Zona de verde	-74,1872881	4,61960379
07ZV00020-2	1/07/2024	10/07/2024	123,54000	CL 60 S 87B 53	SA NOVA EL PORVE	7	Zona de verde	-74,1893307	4,62267604
07ZV00023-27	1/07/2024	10/07/2024	171,79000	KR 89A 63 12 S	SAN ANTONIO	7	Zona de verde	-74,1952857	4,62765178
07ZV00023-28	18/07/2024	24/07/2024	86,49000	CL 65 S 89A 58	LAS MARGARITAS	7	Zona de verde	-74,1958839	4,62820776
07SV00031-1	1/07/2024	10/07/2024	447,32100	AC 59ABIS S 85 08	ESCOCIA	7	Separador Vial	-74,1869206	4,61936693
07SV00031-2	1/07/2024	10/07/2024	171,33200	AC 59ABIS S 86A 46	ESCOCIA	7	Separador Vial	-74,1875959	4,62078589
07SV00031-3	1/07/2024	10/07/2024	4,61000	KR 86BIS 59A 46 S	ESCOCIA	7	Separador Vial	-74,1871656	4,61996989
07SV00031-4	1/07/2024	10/07/2024	300,70600	DG 62B S 88H 15	LAS MARGARITAS	7	Separador Vial	-74,1928555	4,6267759
07SV00031-5	25/07/2024	31/07/2024	147,91700	DG 59C S 87 61	SA NOVA EL PORVE	7	Separador Vial	-74,1885532	4,62228227
07SV00031-6	25/07/2024	31/07/2024	174,60700	DG 59C S 87 61	SA NOVA EL PORVE	7	Separador Vial	-74,1885646	4,62223793
07SV00031-7	1/07/2024	10/07/2024	42,63200	KR 88A 59C 12 S	CHICO SUR	7	Separador Vial	-74,1916434	4,62569973
07SV00031-8	1/07/2024	10/07/2024	169,76800	AC 59C S 87K 15	CHICO SUR	7	Separador Vial	-74,1909916	4,62490007
07SV00031-9	1/07/2024	10/07/2024	155,45500	AC 59C S 87G 11	SA NOVA EL PORVE	7	Separador Vial	-74,1896856	4,62351603
07SV00031-10	1/07/2024	10/07/2024	299,46100	AC 59C S 87J 43	CHICO SUR	7	Separador Vial	-74,1908258	4,62477735
07SV00031-11	1/07/2024	10/07/2024	139,62200	KR 89A 62B 12 S	LAS MARGARITAS	7	Separador Vial	-74,1948315	4,62786188
07SV00031-12	1/07/2024	10/07/2024	190,85400	DG 62B S 88H 15	LAS MARGARITAS	7	Separador Vial	-74,1928372	4,6268191
07SV00031-13	1/07/2024	10/07/2024	0,62400	AC 59C S 87H 23	CHICO SUR	7	Separador Vial	-74,1901861	4,62398841
07SV00031-14	1/07/2024	10/07/2024	0,53300	AC 59C S 87H 23	CHICO SUR	7	Separador Vial	-74,1901764	4,62397765
07SV00031-15	1/07/2024	10/07/2024	0,33900	AC 59C S 87H 09	CHICO SUR	7	Separador Vial	-74,190115	4,6239123
07SV00031-16	1/07/2024	10/07/2024	1,44400	AC 59C S 87H 09	CHICO SUR	7	Separador Vial	-74,1901033	4,62389969
07SV00031-17	1/07/2024	10/07/2024	49,38200	AC 59C S 87G 29	SA NOVA EL PORVE	7	Separador Vial	-74,1898605	4,62364096
07SV00031-18	1/07/2024	10/07/2024	34,48700	AC 59C S 87D 19	SA NOVA EL PORVE	7	Separador Vial	-74,1894471	4,62320408
07SV00031-19	1/07/2024	10/07/2024	1,39700	DG 59C S 87D 05	SA NOVA EL PORVE	7	Separador Vial	-74,1893069	4,62305936



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07SV00031-20	25/07/2024	31/07/2024	4,08900	KR 87BBIS 59C 18 S	SA NOVA EL PORVE	7	Separador Vial	-74,1890266	4,62275503
07SV00031-21	25/07/2024	31/07/2024	2,97800	DG 59C S 87 02	SA NOVA EL PORVE	7	Separador Vial	-74,1881694	4,62168529
07SV00031-22	1/07/2024	10/07/2024	46,28600	KR 86A 59A 64 S	ESCOCIA	7	Separador Vial	-74,1872514	4,62015457
07SV00031-28	1/07/2024	10/07/2024	229,36900	AC 63 S 89A 03	LAS MARGARITAS	7	Separador Vial	-74,1950634	4,62793598
07SV00031-29	1/07/2024	10/07/2024	136,57200	AC 59ABIS S 86A 32	ESCOCIA	7	Separador Vial	-74,1875682	4,62064343
07SV00031-30	1/07/2024	10/07/2024	31,35400	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Separador Vial	-74,1943246	4,62752853
07SV00031-31	1/07/2024	10/07/2024	19,01200	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Separador Vial	-74,193982	4,62737988
07SV00031-32	1/07/2024	10/07/2024	30,07400	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Separador Vial	-74,1941372	4,6274472
07ZV00085	25/07/2024	31/07/2024	1694,30716	DG 49 S 85 79	CHICALA	7	Zona de verde	-74,1776708	4,6250637
19ZV00078	11/07/2024	17/07/2024	500,51600	CL 63 S 18M BIS 00	LUCERO ALTO	19	Zona de verde	-74,1414407	4,55691445
19ZV00004	11/07/2024	17/07/2024	657,92291	CL 69D S - KR 18D	DIVINO NIÑO	19	Zona de proteccion	-74,1452546	4,54779505
07ZV00025	1/07/2024	10/07/2024	1033,89804	KR 91 78S 00	CAMPO VERDE	7	Zona de verde	-74,2053339	4,62457716
07ZV00026	1/07/2024	10/07/2024	4108,13361	KR 91 80 BIS 00	CAMPO VERDE	7	Zona de verde	-74,2069757	4,62387144
07ZV00027	1/07/2024	10/07/2024	97,36179	KR 91 83 S	CAMPO VERDE	7	Zona de verde	-74,2083925	4,62325053
07ZV00028	1/07/2024	10/07/2024	920,40550	KR 91 83 S 10	CAMPO VERDE	7	Zona de verde	-74,2082721	4,62314955
07ZV00029	1/07/2024	10/07/2024	1505,33136	KR 91 83 S	CAMPO VERDE	7	Zona de verde	-74,2090213	4,62295765
07ZV00030	1/07/2024	10/07/2024	207,08715	KR 91 85 S	CAMPO VERDE	7	Zona de verde	-74,2097212	4,62270615
07ZV00031	1/07/2024	10/07/2024	308,75841	KR 91 87 S	CAMPO VERDE	7	Zona de verde	-74,2106366	4,62233028
07ZV00032	1/07/2024	10/07/2024	4164,16580	KR 91 87 S	CAMPO VERDE	7	Zona de verde	-74,2127464	4,62128967
07ZV00033	1/07/2024	10/07/2024	4114,83824	KR 95A 83 S	CAMPO VERDE	7	Zona de verde	-74,2115966	4,62737187
07ZV00034	1/07/2024	10/07/2024	2030,54543	CL 75 S KR 92	AN BERNARDINO XI	7	Zona de verde	-74,2052972	4,62706472
19PQ00757	11/07/2024	17/07/2024	6794,15419	DG 70U BIS S KR 27E	EL MIRADOR	19	Parque	-74,1580239	4,553977
13AN00832-1	18/07/2024	24/07/2024	183,16415	AC 53 KR 54	PAULO VI	13	Anden	-74,0884759	4,64888965
13AN00832-2	18/07/2024	24/07/2024	100,59283	AC 53 KR 54	PAULO VI	13	Anden	-74,089002	4,64925503
19ZV00079	25/07/2024	31/07/2024	547,30960	TV 73B 57R 10 S	GALICIA	19	Zona de verde	-74,1693682	4,59538
19PQ00758	25/07/2024	31/07/2024	1403,48811	TV 73I 57X 26 S	LA ESTANCIA	19	Parque	-74,1718903	4,59545947
19AN00801	11/07/2024	17/07/2024	9,82899	CL 67A S 18L 05	SAN RAFAEL	19	Anden	-74,1459051	4,55250346
07ZV00086-1	1/07/2024	10/07/2024	5914,62310	CL 78 S KR 94	AN BERNARDINO XI	7	Zona de verde	-74,2059723	4,62737938
07ZV00086-2	1/07/2024	10/07/2024	325,26077	CL 78 S KR 94	AN BERNARDINO XI	7	Zona de verde	-74,2051309	4,62553883
16AN01070	25/07/2024	31/07/2024	403,58857	CL 19C - KR 32	ESTACION CENTRAL	16	Anden	-74,0874979	4,6210821
19PQ00759	25/07/2024	31/07/2024	1685,82513	CL 66 S - KR 71	EL ENSUEÑO	19	Parque	-74,1628977	4,58584722
19PQ00760	25/07/2024	31/07/2024	12448,40086	DG 68 S - KR 71	EL ENSUEÑO	19	Parque	-74,1626463	4,584765
19ZV00080	11/07/2024	17/07/2024	1160,60564	V 18M BIS - DG 62A	LUCERO ALTO	19	Zona de verde	-74,1410762	4,55710555
19ZV00081	11/07/2024	17/07/2024	188,38114	TV 18M BIS 18N 38	LUCERO ALTO	19	Zona de verde	-74,1409755	4,55680126
19ZV00082	11/07/2024	17/07/2024	62,20830	DG 65A BIS S 18P 5	COMPARTIR	19	Zona de verde	-74,1453136	4,55623602
16AN01071-6	1/07/2024	10/07/2024	220,91182	AK 50 - CL 5C	N RAFAEL INDUSTRI	16	Anden	-74,1098012	4,62361147
16AN01071-3	1/07/2024	10/07/2024	155,08013	AK 50 - CL 5F	N RAFAEL INDUSTRI	16	Anden	-74,1087647	4,62494223
16AN01071-1	1/07/2024	10/07/2024	594,42325	AK 50 - CL 5F	N RAFAEL INDUSTRI	16	Anden	-74,107992	4,6259255
16AN01071-2	1/07/2024	10/07/2024	322,02980	AK 50 - CL 5F	N RAFAEL INDUSTRI	16	Anden	-74,1085134	4,62526553
16AN01071-4	1/07/2024	10/07/2024	87,23610	AK 50 - CL 5F	N RAFAEL INDUSTRI	16	Anden	-74,108955	4,62470498
16AN01071-5	1/07/2024	10/07/2024	531,29440	AK 50 - CL 5F	N RAFAEL INDUSTRI	16	Anden	-74,1094002	4,62414362
16AN00946-2	25/07/2024	31/07/2024	326,85280	TV 32C - CL 22B	FLORIDA OCCIDENT	16	Anden	-74,0883219	4,62278971
16AN01072-2	25/07/2024	31/07/2024	578,70257	KR 46 - CL 20A	ORTEZAL	16	Anden	-74,1022144	4,62821021
18AN00293-16	11/07/2024	17/07/2024	210,60313	KR 22 A - CL 40B S	QUIROGA SUR	18	Anden	-74,1212481	4,57800138
18AN00293-17	11/07/2024	17/07/2024	4,13314	KR 22 A - CL 40B S	QUIROGA SUR	18	Anden	-74,1213088	4,57818761
18AN00565-1	18/07/2024	24/07/2024	31,90849	CL 48P S - TV 5F BIS	MARRUECOS	18	Anden	-74,1113135	4,55427272
18AN00565-2	18/07/2024	24/07/2024	35,36516	CL 48P S - TV 5F BIS	MARRUECOS	18	Anden	-74,1112741	4,55430403
18AN00565-3	18/07/2024	24/07/2024	12,20622	CL 48P S - TV 5F BIS	MARRUECOS	18	Anden	-74,1111298	4,55422368
18AN00565-4	18/07/2024	24/07/2024	7,09849	CL 48P S - TV 5F	MARRUECOS	18	Anden	-74,1108162	4,55402439
16AN01002-9	25/07/2024	31/07/2024	71,13986	KR 65 12 31	SALAZAR GOMEZ	16	Anden	-74,1158393	4,63341463
07ZV00035	11/07/2024	17/07/2024	1072,52299	KR 107 - CL 57 S	CANAVERALEJO	7	Zona de verde	-74,1973677	4,64335826
19ZV00083-1	11/07/2024	17/07/2024	332,61077	CL 69D S - KR 18D	DIVINO NIÑO	19	Zona de verde	-74,1455513	4,54764822
19ZV00083-2	11/07/2024	17/07/2024	686,43421	99CBISA S - KR 18D	DIVINO NIÑO	19	Zona de verde	-74,1455865	4,54783221
19ZV00084	18/07/2024	24/07/2024	355,04763	CL 58 S - KR 22H	EL CHIRCAL SUR	19	Zona de verde	-74,1439323	4,57197622
19PQ00761	18/07/2024	24/07/2024	1719,83648	KR 67 - CL 60 S	RAFAEL ESCAMILLA	19	Parque	-74,1579783	4,59309128
18ZP00050	18/07/2024	24/07/2024	105,11036	50 BIS S - TV 2D BIS	PALERMO SUR	18	Zona de proteccion	-74,1095462	4,53991371
18AN00566-1	18/07/2024	24/07/2024	59,99465	CL 48X BIS S 1 61	DIANA TURBAY	18	Anden	-74,1062154	4,54560312
18AN00566-2	18/07/2024	24/07/2024	69,54511	KR 1F 48X 58 S	DIANA TURBAY	18	Anden	-74,1065322	4,54561014
18AN00566-4	18/07/2024	24/07/2024	41,36774	CL 49 S - 1C 20	DIANA TURBAY	18	Anden	-74,1063509	4,54534255
18AN00566-3	18/07/2024	24/07/2024	37,87874	CL 49 S - 1C 20	DIANA TURBAY	18	Anden	-74,1065561	4,54538184
15AN00214-1	1/07/2024	10/07/2024	239,00252	CL 17 S 26 33	STREPO OCCIDENT	15	Anden	-74,1062231	4,59128902
15AN00214-2	1/07/2024	10/07/2024	278,83080	CL 17 S 26 34	STREPO OCCIDENT	15	Anden	-74,1061479	4,59135207





LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00214-3	1/07/2024	10/07/2024	207,26674	CL 17 S 24I 23	STREPO OCCIDENT	15	Anden	-74,1054335	4,59045524
15AN00214-6	1/07/2024	10/07/2024	211,02419	CL 17 S 24I 26	STREPO OCCIDENT	15	Anden	-74,1053561	4,59051576
18PQ00216	25/07/2024	31/07/2024	2483,21274	KR 11 48I 70 S	GUIPARMA	18	Parque	-74,1176507	4,56175264
19ZV00085-1	25/07/2024	31/07/2024	76,40796	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,1623114	4,58664972
19ZV00085-2	25/07/2024	31/07/2024	68,07847	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,1621929	4,58669017
19ZV00085-3	25/07/2024	31/07/2024	55,16199	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,1620698	4,58673282
19ZV00085-4	25/07/2024	31/07/2024	74,40405	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,1619681	4,58676237
19ZV00085-5	25/07/2024	31/07/2024	67,34070	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,1618505	4,58680596
19ZV00085-6	25/07/2024	31/07/2024	60,51434	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,1617325	4,58684373
19ZV00085-7	25/07/2024	31/07/2024	62,90550	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,1616042	4,58689529
19ZV00085-8	25/07/2024	31/07/2024	96,28971	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,1614007	4,58695648
19ZV00085-9	25/07/2024	31/07/2024	87,47871	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,1611766	4,58704044
19AN00345-2	25/07/2024	31/07/2024	91,17821	KR 73N 69F 65 S	SIERRA MORENA	19	Anden	-74,1709818	4,57907392
19ZP00002-3	18/07/2024	24/07/2024	2180,48492	KR 22 - CL 58 B S	RONDA	19	Zona de proteccion	-74,1422696	4,56961812
19ZP00002-2	18/07/2024	24/07/2024	50,38099	KR 22 - CL 58 B S	RONDA	19	Zona de proteccion	-74,1413714	4,56698883
19ZP00005	18/07/2024	24/07/2024	2075,94688	DG 62 S 20 42	RONDA	19	Zona de proteccion	-74,1406727	4,56483794
19PQ00762	18/07/2024	24/07/2024	1914,01264	KR 19 - CL 59C S	RONDA	19	Parque	-74,138238	4,56293436
19ZV00086	18/07/2024	24/07/2024	1988,35802	AC 61 S 22B 02	EL CHIRCAL SUR	19	Zona de verde	-74,1447855	4,56809177
19PQ00763	1/07/2024	10/07/2024	475,34754	CL 64 S - KR 22I	EL SATELITE	19	Parque	-74,1474043	4,56770022
07PQ00242	1/07/2024	10/07/2024	1037,50656	KR 87C - CL 69BIS S	CHICO SUR	7	Parque	-74,1947852	4,62155304
07AN00442-4	18/07/2024	24/07/2024	1480,24480	CL 63 S - CL 95A	DADELA EL RECRE	7	Anden	-74,1985907	4,63354938
07AN00502	25/07/2024	31/07/2024	54,07165	KR 72D - CL 57K SUF	OLARTE	7	Anden	-74,1672492	4,59729993
07AN00503	25/07/2024	31/07/2024	35,22362	KR 72D - CL 57J SUF	OLARTE	7	Anden	-74,1671878	4,59764818
07AN00504	25/07/2024	31/07/2024	36,54791	KR 72D - CL 57H SUF	OLARTE	7	Anden	-74,1671447	4,59801493
07AN00505-3	25/07/2024	31/07/2024	269,02156	KR 95A - CL 49 S	ARCELA EL PORVEN	7	Anden	-74,1833212	4,63996798
07AN00505-2	25/07/2024	31/07/2024	292,79072	KR 95A - CL 49 S	ARCELA EL PORVEN	7	Anden	-74,1830237	4,64011789
07AN00505-1	25/07/2024	31/07/2024	56,66868	KR 95A - CL 49 S	ARCELA EL PORVEN	7	Anden	-74,1827255	4,64017793
19PQ00764	25/07/2024	31/07/2024	1042,71725	TV 70D - CL 63A SUF	EL ENSUENO	19	Parque	-74,1624825	4,5875818
07PQ00243	1/07/2024	10/07/2024	967,28777	R 80K CL 84C BIS SU	SAN DIEGO-BOSA	7	Parque	-74,2093463	4,61308736
19PZV00087-1	11/07/2024	17/07/2024	98,68384	CL 94 S 19F	LAGUNITAS URBAN	19	Zona de verde	-74,1474158	4,50618419
19PZV00087-2	11/07/2024	17/07/2024	2044,88472	CL 94 S 18F	LAGUNITAS URBAN	19	Zona de verde	-74,1455734	4,5061791
07PQ00244	25/07/2024	31/07/2024	58,33331	CL 58C S - KR 87H BI	ESCOCIA	7	Parque	-74,1885922	4,62443002
19ZV00087-1	1/07/2024	10/07/2024	833,38973	DG 72F S KR 33	SAN RAFAEL	19	Zona de verde	-74,1645492	4,56270126
19ZV00087-2	1/07/2024	10/07/2024	78,37113	DG 72F S KR 33	SAN RAFAEL	19	Zona de verde	-74,1646227	4,56276597
19ZV00088-2	1/07/2024	10/07/2024	186,01544	TV 33 CL 68D S	VILLA CANDELARIA	19	Zona de verde	-74,152995	4,56797835
19ZV00088-1	1/07/2024	10/07/2024	1899,59632	TV 33 CL 68D S	VILLA CANDELARIA	19	Zona de verde	-74,1519964	4,56824323
18AN00467-1	18/07/2024	24/07/2024	1115,18690	CL 48Q S 2A 06	SAN AGUSTIN	18	Anden	-74,1051042	4,54846229
18ZP00049	18/07/2024	24/07/2024	2676,60713	TV 5BIS CL 49BIS S	MARRUECOS	18	Zona Ambiental	-74,1140706	4,54973133
18AN00567	18/07/2024	24/07/2024	443,48104	TV 1A CL 48Q SUR	ERROS DE ORIENT	18	Anden	-74,1037787	4,54649795
07PQ00245	18/07/2024	24/07/2024	4357,61485	CL 49 S KR 93D	ARCELA EL PORVEN	7	Parque	-74,1826579	4,63907416
6PQ00121-1	18/07/2024	24/07/2024	825,84095	DG 58 S AV KR 33	MUZU	6	Parque	-74,1445906	4,5778071
6PQ00121-2	18/07/2024	24/07/2024	924,66583	DG 58 S AV KR 33	MUZU	6	Parque	-74,1440482	4,57776986
6PQ00121-3	18/07/2024	24/07/2024	823,76505	DG 58 S AV KR 33	MUZU	6	Parque	-74,1445623	4,57814938
6PQ00121-4	18/07/2024	24/07/2024	445,43835	DG 58 S AV KR 33	MUZU	6	Parque	-74,144258	4,57812882
6PQ00121-5	18/07/2024	24/07/2024	171,37140	DG 58 S AV KR 33	MUZU	6	Parque	-74,1442294	4,57833066
6PQ00121-6	18/07/2024	24/07/2024	322,23965	DG 58 S AV KR 33	MUZU	6	Parque	-74,144065	4,5782719
6PQ00121-7	18/07/2024	24/07/2024	681,01443	DG 58 S AV KR 33	MUZU	6	Parque	-74,1437091	4,57832048
6PQ00121-8	18/07/2024	24/07/2024	66,91750	DG 58 S AV KR 33	MUZU	6	Parque	-74,1444222	4,5783108
6PQ00121-9	18/07/2024	24/07/2024	664,50429	DG 58 S AV KR 33	MUZU	6	Parque	-74,14383	4,57871892
6PQ00121-10	18/07/2024	24/07/2024	495,50222	DG 58 S AV KR 33	MUZU	6	Parque	-74,1435337	4,57834168
6PQ00121-11	18/07/2024	24/07/2024	352,26633	DG 58 S AV KR 33	MUZU	6	Parque	-74,1436182	4,57859482
6PQ00121-12	18/07/2024	24/07/2024	241,41701	DG 58 S AV KR 33	MUZU	6	Parque	-74,1434944	4,57882049
6PQ00121-13	18/07/2024	24/07/2024	59,40595	DG 58 S AV KR 33	MUZU	6	Parque	-74,1438253	4,57863445
6PQ0012114	18/07/2024	24/07/2024	14,06236	DG 58 S AV KR 33	MUZU	6	Parque	-74,1437909	4,57858341
13PQ00109	11/07/2024	17/07/2024	474,28049	AV DORADO 16 82	ARMENIA	13	Parque	-74,0744447	4,61828885
6PQ00117	1/07/2024	10/07/2024	23006,46366	TV 11A 56 00 S	ABRAHAM LINCOLN	6	Parque	-74,126819	4,55751127
6PQ00122	1/07/2024	10/07/2024	4137,04840	TV 11A 56 00 S	ABRAHAM LINCOLN	6	Parque	-74,1262282	4,55873649
19ZV00090-1	18/07/2024	24/07/2024	307,85817	KR 19 - CL 59C S	RONDA	19	Zona de verde	-74,1383388	4,56326767
19ZV00090-2	18/07/2024	24/07/2024	951,80455	KR 19 - CL 59C S	RONDA	19	Zona de verde	-74,1378599	4,56242829
06ZV00001-1	1/07/2024	10/07/2024	507,53401	TV 11A CL 56 SUR	ABRAHAM LINCOLN	6	Zona de verde	-74,1278036	4,55885741
06ZV00001-2	1/07/2024	10/07/2024	297,90326	TV 11A CL 56 SUR	ABRAHAM LINCOLN	6	Zona de verde	-74,1282545	4,55884438
06ZV00001-3	1/07/2024	10/07/2024	247,01565	TV 11A CL 56 SUR	ABRAHAM LINCOLN	6	Zona de verde	-74,1273132	4,55883139



LIMPEZA METROPOLITANA S.A. E.S.P.

# REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00506-1	25/07/2024	31/07/2024	159,15451	KR 69A 57H 02 S	VILLA DEL RIO	7	Anden	-74,1607077	4,59759206
07AN00506-2	25/07/2024	31/07/2024	17,94750	KR 69A 57H 02 S	VILLA DEL RIO	7	Anden	-74,1604694	4,59819312
07AN00506-3	25/07/2024	31/07/2024	17,94750	KR 69A 57H 02 S	VILLA DEL RIO	7	Anden	-74,1604201	4,59835679
07PQ00247	25/07/2024	31/07/2024	688,82128	CL 57H S 66-46	VILLA DEL RIO	7	Parque	-74,1599085	4,59729599
07PQ00248	25/07/2024	31/07/2024	1277,18433	CL 57H S 66-46	VILLA DEL RIO	7	Parque	-74,1602293	4,59862809
15AN00215	1/07/2024	10/07/2024	345,41747	CL 1 S 14B	SAN ANTONIO	15	Anden	-74,0915885	4,59197819
19PQ00766	18/07/2024	24/07/2024	1630,55642	KR 67 58 S	RAFAEL ESCAMILLA	19	Parque	-74,158187	4,59458758
18AN00168-1	25/07/2024	31/07/2024	218,21183	KR 12I 32A 01 S	ANJAS DE SANTA SQ	18	Anden	-74,1127011	4,57263391
07AN00507-1	1/07/2024	10/07/2024	113,31424	CL 69 S 82A 01	GRAN COLOMBIANO	7	Anden	-74,1929609	4,61363555
07AN00507-2	1/07/2024	10/07/2024	101,62478	CL 69 S 82A 01	GRAN COLOMBIANO	7	Anden	-74,1930667	4,61436008
07ZV00087	1/07/2024	10/07/2024	1185,25992	CL 72B S 89 00	LLAS DEL PROGRESO	7	Zona de verde	-74,2009787	4,62468296
07AN00365-1	11/07/2024	17/07/2024	2761,36229	CL 59C S 89B 45	LAS MARGARITAS	7	Anden	-74,1932568	4,62910796
07AN00508-1	11/07/2024	17/07/2024	389,60343	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1807738	4,63454114
07AN00508-2	11/07/2024	17/07/2024	86,63156	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1850162	4,6329127
07AN00508-3	11/07/2024	17/07/2024	46,07162	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,18453	4,63310546
07AN00508-4	11/07/2024	17/07/2024	32,44717	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1842748	4,63320636
07AN00508-5	11/07/2024	17/07/2024	167,19665	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1858018	4,63263865
07AN00508-6	11/07/2024	17/07/2024	96,08048	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1868582	4,63238586
07AN00508-7	11/07/2024	17/07/2024	325,01976	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1880435	4,63170811
07AN00508-8	11/07/2024	17/07/2024	195,70573	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1809777	4,63420452
07AN00508-9	11/07/2024	17/07/2024	88,60098	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1816184	4,63398501
07AN00508-10	11/07/2024	17/07/2024	126,40394	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,182267	4,63364612
07AN00508-11	11/07/2024	17/07/2024	264,54092	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1831677	4,63321314
07AN00508-12	11/07/2024	17/07/2024	251,22621	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1844853	4,63284437
07AN00508-13	11/07/2024	17/07/2024	54,81352	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1854259	4,63246506
07AN00508-14	11/07/2024	17/07/2024	52,44954	AK 89B 49 S 00	LAS MARGARITAS	7	Anden	-74,1860805	4,63219702
07SV00032	11/07/2024	17/07/2024	9662,35756	AK 89B 49 S 00	LAS MARGARITAS	7	Separador Vial	-74,1862868	4,63224806
6AN00325-1	11/07/2024	17/07/2024	18,40155	KR 33BIS 56 46 S	AN VICENTE FERRE	6	Anden	-74,1422517	4,58077127
19ZV00091	18/07/2024	24/07/2024	69,45405	TV 49 59C 73 S	VERONA	19	Zona de verde	-74,154998	4,57832736
19ZV00092	18/07/2024	24/07/2024	91,30530	TV 49 59C 73 S	VERONA	19	Zona de verde	-74,1547745	4,5783611
16PQ00251	11/07/2024	17/07/2024	14975,38284	AK 36 - AC 3	BOCHICA	16	Parque	-74,10647	4,60668655
07ZV00086-3	1/07/2024	10/07/2024	1746,52497	CL 78 S KR 94	CAMPO VERDE	7	Zona de verde	-74,2062718	4,62754737
13ZV00005	18/07/2024	24/07/2024	704,70268	KR 57 57 00	PAULO VI	13	Zona de verde	-74,0882625	4,6507728
13ZV00006	18/07/2024	24/07/2024	609,52181	KR 56 57B 02	PAULO VI	13	Zona de verde	-74,0875576	4,65145367
13ZV00007	18/07/2024	24/07/2024	3173,80013	KR 57A 57B 65	PAULO VI	13	Zona de verde	-74,0897229	4,65323736
13ZV00008	18/07/2024	24/07/2024	1472,56503	KR 56 58 00	PAULO VI	13	Zona de verde	-74,0891968	4,65222906
13ZV00009	18/07/2024	24/07/2024	6663,57601	AC 53 57 00	PAULO VI	13	Zona de verde	-74,0913476	4,65116554
13PQ00110	18/07/2024	24/07/2024	677,27710	CL 56B 51 00	PAULO VI	13	Parque	-74,086499	4,64837625
16AN01073	25/07/2024	31/07/2024	81,03912	KR 57 17A	PUENTE ARANDA	16	Anden	-74,1083311	4,63350437
16AN01074	1/07/2024	10/07/2024	3823,68848	AC 6 36 00	COMUNEROS	16	Anden	-74,1044958	4,61092537
19AN00802	18/07/2024	24/07/2024	41,34100	DG 60 S 32 28	RBORIZADORA BAJ	19	Anden	-74,1489785	4,57136143
16ZV00001	1/07/2024	10/07/2024	4190,09332	KR 38A 4 50	TIBANA	16	Zona de verde	-74,1078068	4,61150905
16AN01075	11/07/2024	17/07/2024	489,57005	AK 68 1 80	GALAN	16	Anden	-74,1247132	4,62223263
19ZV00093	18/07/2024	24/07/2024	2635,66726	TV 28 58C SUR	RBORIZADORA BAJ	19	Zona de verde	-74,1481681	4,57325666
07SV00033	1/07/2024	10/07/2024	1136,22672	AC 75 SUR 77K	SAN BERNARDINO I	7	Separador Vial	-74,207652	4,60606818
07ZP00013	1/07/2024	10/07/2024	2100,00276	AC 75 SUR 77I	SAN BERNARDINO I	7	Zona Ambiental	-74,2083845	4,60569714
07AN00509-1	1/07/2024	10/07/2024	550,04070	AC 75 SUR 77K	SAN BERNARDINO I	7	Anden	-74,2075765	4,60585415
07AN00509-2	1/07/2024	10/07/2024	86,14508	AC 75 SUR 77K	SAN BERNARDINO I	7	Anden	-74,2079414	4,60618883
07AN00509-3	1/07/2024	10/07/2024	335,18406	AC 75 SUR 78 BIS	SAN BERNARDINO I	7	Anden	-74,2073769	4,60646944
07AN00509-4	1/07/2024	10/07/2024	95,61843	AC 75 SUR 78A BIS	SAN BERNARDINO I	7	Anden	-74,2067705	4,606785
07AN00509-5	1/07/2024	10/07/2024	133,99264	AC 75 SUR 78A BIS	SAN BERNARDINO I	7	Anden	-74,2065007	4,60639747
07AN00509-6	1/07/2024	10/07/2024	333,59486	AC 75 SUR 78C	SAN BERNARDINO I	7	Anden	-74,2060591	4,60715806
07AN00509-7	1/07/2024	10/07/2024	199,04663	AC 75 SUR 78F	SAN BERNARDINO I	7	Anden	-74,2056191	4,6073809
07AN00509-8	1/07/2024	10/07/2024	62,96930	AC 75 SUR 78F	SAN BERNARDINO I	7	Anden	-74,2052332	4,60748103
07AN00509-9	1/07/2024	10/07/2024	227,52394	AC 75 SUR 78C	SAN BERNARDINO I	7	Anden	-74,2059571	4,60656448
07AN00509-10	1/07/2024	10/07/2024	90,73552	AC 75 SUR 78C	SAN BERNARDINO I	7	Anden	-74,205685	4,60672439
07AN00509-11	1/07/2024	10/07/2024	163,90425	AC 75 SUR 78C	SAN BERNARDINO I	7	Anden	-74,2056617	4,60667273
19ZV00094	1/07/2024	10/07/2024	2137,27044	AK 51 68 80 S	EL ENSUENO	19	Zona de verde	-74,158423	4,5800041
19ZV00095	18/07/2024	24/07/2024	1416,18094	AK 51 59C 40 S	VERONA	19	Zona de verde	-74,1565719	4,58034828
19ZV00096	18/07/2024	24/07/2024	1031,44030	AC 61 S 20D	RONDA	19	Zona de verde	-74,1420661	4,56651578
19ZV00097	18/07/2024	24/07/2024	4086,24649	DG 63S 45A	LA CORUNA	19	Zona de verde	-74,1495832	4,57710496
14AN00278-1	1/07/2024	10/07/2024	342,20479	KR 30 12B	RICAUARTE	14	Anden	-74,0924982	4,61289452



LIMPIEZA METROPOLITANA S.A. E.S.P.

## REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 JULIO 2024

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00510-1	25/07/2024	31/07/2024	7,92533	KR 68C 54A S 48	VILLA DEL RIO	7	Anden	-74,1594707	4,60232352
07PQ00250	1/07/2024	10/07/2024	1543,84698	CL 87 S 94	CAMPO VERDE	7	Parque	-74,2132688	4,62470216
07AN00511-1	1/07/2024	10/07/2024	115,39074	AC 75 S 80Q	LOS LAURELES	7	Anden	-74,202386	4,61147778
19AN00803	18/07/2024	24/07/2024	22,72908	KR 48G 58D S	LA CORUNA	19	Anden	-74,1524157	4,57923311
14AN00279-1	25/07/2024	31/07/2024	31,30662	CL 22C 29A	USATAMA	14	Anden	-74,0840066	4,62150146