



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00003-1	10/03/2023	16/03/2023	5,79522	CL 66 S 80D 36	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18886002	4,606783629
07AN00004-1	17/03/2023	23/03/2023	2238,09313	CL 84D S 77G 21	SAN DIEGO-BOSA	7	Anden	-74,21188757	4,609814492
07AN00004-3	17/03/2023	23/03/2023	1237,10851	CL 85D S 77G 01	SAN DIEGO-BOSA	7	Anden	-74,2126807	4,610862779
07AN00004-5	17/03/2023	23/03/2023	36,84943	KR 80I 86A 11 S	SAN DIEGO-BOSA	7	Anden	-74,21171202	4,613856016
07AN00005-1	17/03/2023	23/03/2023	7,27557	CL 85A S 77G 15	SAN DIEGO-BOSA	7	Anden	-74,21206357	4,610639248
07AN00005-2	17/03/2023	23/03/2023	4,52866	CL 85A S 77G 15	SAN DIEGO-BOSA	7	Anden	-74,21197702	4,610734551
07AN00005-3	17/03/2023	23/03/2023	10,25640	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden	-74,21192784	4,610789145
07AN00005-4	17/03/2023	23/03/2023	4,28462	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden	-74,21183858	4,610884595
07AN00005-5	17/03/2023	23/03/2023	7,24837	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden	-74,21180659	4,610923126
07AN00005-6	17/03/2023	23/03/2023	29,38279	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden	-74,21171565	4,61102191
07AN00005-7	17/03/2023	23/03/2023	15,02116	CL 85A S 77G 99	SAN DIEGO-BOSA	7	Anden	-74,21160546	4,611144645
07AN00005-8	17/03/2023	23/03/2023	12,89844	CL 85A S 77G 99	SAN DIEGO-BOSA	7	Anden	-74,21154738	4,611207442
07AN00005-9	17/03/2023	23/03/2023	86,27251	CL 85A S 78 79	SAN DIEGO-BOSA	7	Anden	-74,2110088	4,611818631
07AN00006-1	17/03/2023	23/03/2023	2,74508	CL 86 S 78 52	SAN DIEGO-BOSA	7	Anden	-74,21187248	4,612584041
07AN00006-2	17/03/2023	23/03/2023	8,47525	CL 85D S 78 65	SAN DIEGO-BOSA	7	Anden	-74,21162658	4,612589485
07AN00006-3	17/03/2023	23/03/2023	31,62436	CL 86 S 78 64	SAN DIEGO-BOSA	7	Anden	-74,21171525	4,61265749
07AN00008-1	17/03/2023	23/03/2023	2283,10989	CL 80 S 78G 85	SAN DIEGO-BOSA	7	Anden	-74,20700915	4,611786232
07AN00009-1	17/03/2023	23/03/2023	195,77887	KR 80K 86A 06 S	SAN DIEGO-BOSA	7	Anden	-74,2117154	4,61464825
07AN00010-1	17/03/2023	23/03/2023	2,05260	DG 92A S 87 72	SAN DIEGO-BOSA	7	Anden	-74,21458789	4,615154195
07AN00011-1	17/03/2023	23/03/2023	49,87707	CL 79 S IN 7	SAN DIEGO-BOSA	7	Anden	-74,21039405	4,608450574
07AN00011-2	17/03/2023	23/03/2023	144,79343	CL 79 S IN 7	SAN DIEGO-BOSA	7	Anden	-74,21021618	4,608609175
07AN00012-1	17/03/2023	23/03/2023	19,44276	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20838786	4,607375245
07AN00012-10	17/03/2023	23/03/2023	43,41373	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20892682	4,607950312
07AN00012-11	17/03/2023	23/03/2023	6,84829	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20777419	4,608027919
07AN00012-12	17/03/2023	23/03/2023	8,70187	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20782613	4,60808186
07AN00012-13	17/03/2023	23/03/2023	21,63151	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20789602	4,608156485
07AN00012-14	17/03/2023	23/03/2023	21,98127	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20795478	4,608218796
07AN00012-15	17/03/2023	23/03/2023	18,07290	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20800946	4,608276868
07AN00012-16	17/03/2023	23/03/2023	20,85950	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2080629	4,608332836
07AN00012-17	17/03/2023	23/03/2023	72,17463	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,20925451	4,608295782
07AN00012-18	17/03/2023	23/03/2023	20,46606	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20812115	4,60839476
07AN00012-19	17/03/2023	23/03/2023	19,11308	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20817645	4,608453924
07AN00012-2	17/03/2023	23/03/2023	14,97522	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20844516	4,607438523
07AN00012-20	17/03/2023	23/03/2023	26,69428	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2094378	4,608493977
07AN00012-21	17/03/2023	23/03/2023	22,22183	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20823239	4,608513164
07AN00012-22	17/03/2023	23/03/2023	53,20316	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,20955875	4,60862147
07AN00012-23	17/03/2023	23/03/2023	50,20906	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,2097426	4,608816219
07AN00012-24	17/03/2023	23/03/2023	77,02914	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,20973559	4,608938449
07AN00012-25	17/03/2023	23/03/2023	10,94134	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,20882794	4,60914607
07AN00012-26	17/03/2023	23/03/2023	10,15533	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,20888435	4,609204899
07AN00012-28	17/03/2023	23/03/2023	25,50049	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,20898627	4,609314134
07AN00012-29	17/03/2023	23/03/2023	22,42514	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,20909689	4,609430541
07AN00012-3	17/03/2023	23/03/2023	9,16202	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20847513	4,607471912
07AN00012-4	17/03/2023	23/03/2023	3,79485	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20849463	4,607491669
07AN00012-5	17/03/2023	23/03/2023	21,39674	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20853396	4,60753351
07AN00012-6	17/03/2023	23/03/2023	8,36863	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,2086106	4,60761592
07AN00012-7	17/03/2023	23/03/2023	53,55154	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20868741	4,607694677
07AN00012-8	17/03/2023	23/03/2023	26,58657	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20877352	4,607786994
07AN00012-9	17/03/2023	23/03/2023	16,97285	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden	-74,20884189	4,607858889
07AN00013-1	17/03/2023	23/03/2023	128,13211	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,20981738	4,608984308
07AN00013-2	17/03/2023	23/03/2023	66,26141	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,20960249	4,609184629
07AN00013-3	17/03/2023	23/03/2023	75,41684	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,20943078	4,609306073
07AN00013-4	17/03/2023	23/03/2023	90,57219	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden	-74,20926255	4,609383921
07AN00013-5	17/03/2023	23/03/2023	51,60014	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,20925322	4,609512861
07AN00013-6	17/03/2023	23/03/2023	109,16556	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,20933434	4,609709013
07AN00013-7	17/03/2023	23/03/2023	155,30988	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,21018142	4,609716174
07AN00013-8	17/03/2023	23/03/2023	25,44096	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,20997932	4,609825474
07AN00013-9	17/03/2023	23/03/2023	112,88765	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden	-74,2097346	4,609913845
07AN00014-1	17/03/2023	23/03/2023	143,40568	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,20711873	4,608875966
07AN00014-10	17/03/2023	23/03/2023	11,31799	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,20784809	4,609650359
07AN00014-11	17/03/2023	23/03/2023	35,11460	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,20794161	4,609749482
07AN00014-12	17/03/2023	23/03/2023	67,79621	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,2066977	4,609738751
07AN00014-13	17/03/2023	23/03/2023	4,47167	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,20802124	4,60983275
07AN00014-14	17/03/2023	23/03/2023	34,12238	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,20812865	4,609945276
07AN00014-15	17/03/2023	23/03/2023	7,58565	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2082334	4,610059144
07AN00014-16	17/03/2023	23/03/2023	36,70543	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,2071459	4,610214293



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
07AN00014-17	17/03/2023	23/03/2023	20,11016	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,20833093	4,610218288
07AN00014-18	17/03/2023	23/03/2023	10,24912	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,20730835	4,610385015
07AN00014-19	17/03/2023	23/03/2023	21,01804	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,20738833	4,610464109
07AN00014-2	17/03/2023	23/03/2023	12,82758	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,20737021	4,609146984
07AN00014-20	17/03/2023	23/03/2023	109,92949	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,20824847	4,610476269
07AN00014-21	17/03/2023	23/03/2023	10,77951	CL 80 S 78G 04	SAN DIEGO-BOSA	7	Anden	-74,20743593	4,610525761
07AN00014-22	17/03/2023	23/03/2023	8,58719	CL 80 S 78G 04	SAN DIEGO-BOSA	7	Anden	-74,20745196	4,610564023
07AN00014-23	17/03/2023	23/03/2023	190,83087	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden	-74,20788969	4,610609634
07AN00014-3	17/03/2023	23/03/2023	3,78352	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,20740086	4,609179488
07AN00014-4	17/03/2023	23/03/2023	3,11052	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,20630443	4,609322582
07AN00014-5	17/03/2023	23/03/2023	35,84625	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,20634987	4,609355125
07AN00014-6	17/03/2023	23/03/2023	8,03666	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,20642135	4,609445245
07AN00014-7	17/03/2023	23/03/2023	4,20089	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,20644378	4,609468504
07AN00014-8	17/03/2023	23/03/2023	4,35330	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,20648277	4,609510635
07AN00014-9	17/03/2023	23/03/2023	20,33854	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden	-74,20652835	4,60955925
07AN00015-1	17/03/2023	23/03/2023	24,59602	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden	-74,2063709	4,609502171
07AN00015-10	17/03/2023	23/03/2023	7,44048	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,20738725	4,610639345
07AN00015-11	17/03/2023	23/03/2023	3,19183	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,20740038	4,610677488
07AN00015-12	17/03/2023	23/03/2023	11,75313	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2074154	4,610718034
07AN00015-13	17/03/2023	23/03/2023	217,03598	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2072156	4,610863808
07AN00015-14	17/03/2023	23/03/2023	52,83253	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,20693474	4,610970671
07AN00015-15	17/03/2023	23/03/2023	20,86155	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,20665867	4,611090126
07AN00015-2	17/03/2023	23/03/2023	6,94656	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden	-74,20641875	4,609556852
07AN00015-3	17/03/2023	23/03/2023	13,70885	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden	-74,20646152	4,60960362
07AN00015-4	17/03/2023	23/03/2023	27,64419	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden	-74,20654592	4,609694034
07AN00015-5	17/03/2023	23/03/2023	74,98030	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden	-74,20674116	4,609899017
07AN00015-6	17/03/2023	23/03/2023	66,85211	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,2071069	4,610244318
07AN00015-7	17/03/2023	23/03/2023	7,57711	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,20722351	4,610418171
07AN00015-8	17/03/2023	23/03/2023	18,07798	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,20728168	4,610474782
07AN00015-9	17/03/2023	23/03/2023	17,62420	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden	-74,20733418	4,610534164
07AN00016-10	17/03/2023	23/03/2023	62,97483	CL 80 S 79A 06	SAN DIEGO-BOSA	7	Anden	-74,2060577	4,611310928
07AN00016-11	17/03/2023	23/03/2023	1708,66599	KR 80J 78 03 S	SAN DIEGO-BOSA	7	Anden	-74,20543902	4,61089185
07AN00017-1	17/03/2023	23/03/2023	688,78878	CL 78 S 79 10	SAN BERNARDINO I	7	Anden	-74,20530517	4,609175828
07AN00020-1	10/03/2023	16/03/2023	162,99099	CL 58CBIS S 84C 23	ESCOCIA	7	Anden	-74,18536835	4,618997151
07AN00023-1	10/03/2023	16/03/2023	63,80587	CL 57B S 84C 30	ESCOCIA	7	Anden	-74,18326205	4,619216629
07AN00028-1	17/03/2023	23/03/2023	1527,88634	CL 61 S 82 04	LA PAZ BOSA	7	Anden	-74,18651369	4,613996699
07AN00028-2	17/03/2023	23/03/2023	1051,61540	CL 61 S 82 52	LA PAZ BOSA	7	Anden	-74,1862552	4,614609739
07AN00032-1	17/03/2023	23/03/2023	62,44517	CL 58CBIS S 84B 99	LA PAZ BOSA	7	Anden	-74,18533454	4,618604343
07AN00033-1	17/03/2023	23/03/2023	304,13264	KR 82A 63A 47 S	LA PAZ BOSA	7	Anden	-74,18786663	4,61445176
07AN00035-1	10/03/2023	16/03/2023	108,40279	TV 77I 65J 33 S	LA ESTACION BOSA	7	Anden	-74,18744433	4,598234346
07AN00036-1	10/03/2023	16/03/2023	144,03221	CL 65JBIS S 78A 29	LA ESTACION BOSA	7	Anden	-74,18710713	4,600904105
07AN00037-1	10/03/2023	16/03/2023	11,44459	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden	-74,18671797	4,599502533
07AN00037-2	10/03/2023	16/03/2023	2,36655	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden	-74,18670069	4,599579449
07AN00037-3	10/03/2023	16/03/2023	5,85832	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden	-74,18669336	4,599618864
07AN00037-4	10/03/2023	16/03/2023	14,02534	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden	-74,18667537	4,599693758
07AN00037-5	10/03/2023	16/03/2023	10,13772	CL 65J S 77N 23	LA ESTACION BOSA	7	Anden	-74,18651173	4,600501132
07AN00038-1	10/03/2023	16/03/2023	24,49576	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden	-74,18504398	4,599292756
07AN00038-10	10/03/2023	16/03/2023	34,92121	CL 65F S 77M 45	LA ESTACION BOSA	7	Anden	-74,18481563	4,599793477
07AN00038-11	10/03/2023	16/03/2023	6,25509	CL 65F S 77M 81	LA ESTACION BOSA	7	Anden	-74,18487098	4,600126782
07AN00038-2	10/03/2023	16/03/2023	10,25351	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden	-74,18493	4,599317306
07AN00038-3	10/03/2023	16/03/2023	19,58385	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden	-74,18504425	4,599322532
07AN00038-4	10/03/2023	16/03/2023	5,36015	KR 77M 65F 06S	LA ESTACION BOSA	7	Anden	-74,18483724	4,599344343
07AN00038-9	10/03/2023	16/03/2023	36,35425	CL 65F S 77M 09	LA ESTACION BOSA	7	Anden	-74,18476548	4,599496153
07AN00039-1	10/03/2023	16/03/2023	7,40021	KR 77M 65F 10 S	LA ESTACION BOSA	7	Anden	-74,1851025	4,599285384
07AN00039-2	10/03/2023	16/03/2023	23,50923	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden	-74,18514397	4,5993075
07AN00039-3	10/03/2023	16/03/2023	57,58610	CL 65GBISA S 77M 15	LA ESTACION BOSA	7	Anden	-74,18525899	4,59938343
07AN00039-4	10/03/2023	16/03/2023	23,91282	CL 65GBISA S 77M 27	LA ESTACION BOSA	7	Anden	-74,18529125	4,599518607
07AN00039-5	10/03/2023	16/03/2023	25,27301	CL 65GBISA S 77M 37	LA ESTACION BOSA	7	Anden	-74,18530851	4,599626702
07AN00039-6	10/03/2023	16/03/2023	24,22481	CL 65GBISA S 77M 45	LA ESTACION BOSA	7	Anden	-74,18532577	4,59973477
07AN00039-7	10/03/2023	16/03/2023	10,59380	CL 65GBISA S 77M 51	LA ESTACION BOSA	7	Anden	-74,18533905	4,599814354
07AN00039-8	10/03/2023	16/03/2023	4,54224	CL 65GBISA S 77M 55	LA ESTACION BOSA	7	Anden	-74,18535199	4,599864676
07AN00040-1	10/03/2023	16/03/2023	99,57956	CL 59 S 80H 10	BOSA	7	Anden	-74,18210147	4,611275063
07AN00040-2	10/03/2023	16/03/2023	41,26844	CL 59 S 80H 16	BOSA	7	Anden	-74,18217585	4,611351706
07AN00040-3	10/03/2023	16/03/2023	34,34835	CL 59 S 80H 16	BOSA	7	Anden	-74,18212025	4,611421698
07AN00040-4	10/03/2023	16/03/2023	72,50341	KR 80I 58L 17 S	BOSA	7	Anden	-74,18219214	4,611851474
07AN00040-5	10/03/2023	16/03/2023	40,95281	KR 80I 58K 25 S	BOSA	7	Anden	-74,18194958	4,611957745
07AN00040-6	10/03/2023	16/03/2023	18,78891	KR 80I 58J 13 S	BOSA	7	Anden	-74,18168099	4,612054597



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00040-7	10/03/2023	16/03/2023	7,81813	KR 80I 58J 05 S	BOSA	7	Anden	-74,1815899	4,612091498
07AN00041-1	10/03/2023	16/03/2023	18,82758	CL 59A S 80F 08	BOSA	7	Anden	-74,18262143	4,610123195
07AN00042-5	10/03/2023	16/03/2023	124,46590	CL 63 S 78J 62	BOSA	7	Anden	-74,18247399	4,605462895
07AN00046-1	10/03/2023	16/03/2023	46,78930	KR 79CBIS 61 43 S	BOSA	7	Anden	-74,1828399	4,606813852
07AN00046-2	10/03/2023	16/03/2023	86,68005	KR 79CBIS 61 43 S	BOSA	7	Anden	-74,18294972	4,606900757
07AN00046-3	10/03/2023	16/03/2023	1072,00502	CL 61 S 79C 48	BOSA	7	Anden	-74,18266221	4,607161516
07AN00048-1	10/03/2023	16/03/2023	83,22630	KR 80H 59A 47 S	BOSA	7	Anden	-74,18257034	4,610728982
07AN00049-1	10/03/2023	16/03/2023	7,44330	CL 59B S 80D 75	BOSA	7	Anden	-74,18313559	4,610220794
07AN00049-2	10/03/2023	16/03/2023	34,32359	KR 80H 59A 47 S	BOSA	7	Anden	-74,18272348	4,610278833
07AN00050-1	10/03/2023	16/03/2023	348,46474	KR 80H 57A 83 S	BOSA	7	Anden	-74,18113578	4,612428635
07AN00050-2	10/03/2023	16/03/2023	59,35033	KR 80I 58C 15 S	BOSA	7	Anden	-74,18111436	4,612700057
07AN00051-1	10/03/2023	16/03/2023	167,59917	CL 65 S 78H 51	JIMENEZ DE QUESADA	7	Anden	-74,18353673	4,604526787
07AN00051-2	10/03/2023	16/03/2023	169,35280	CL 65 S 78H 51	JIMENEZ DE QUESADA	7	Anden	-74,18368391	4,604848714
07AN00051-3	10/03/2023	16/03/2023	213,64465	CL 65 S 78H 51	JIMENEZ DE QUESADA	7	Anden	-74,18384738	4,605213498
07AN00051-4	10/03/2023	16/03/2023	35,79925	CL 65 S 78H 51	JIMENEZ DE QUESADA	7	Anden	-74,18403534	4,60542029
07AN00053-1	10/03/2023	16/03/2023	100,72815	CL 68A S 80H 44	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,19079541	4,607099545
07AN00053-2	10/03/2023	16/03/2023	215,52164	CL 68A S 80H 56	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,19085788	4,607278945
07AN00053-3	10/03/2023	16/03/2023	1,65554	CL 68A S 80H 05	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,19093185	4,607381286
07AN00054-1	10/03/2023	16/03/2023	52,30988	CL 68B S 80N 88	SAN PABLO BOSA	7	Anden	-74,19182852	4,609834438
07AN00055-1	10/03/2023	16/03/2023	50,52259	CL 68B S 80N 87	SAN PABLO BOSA	7	Anden	-74,19204415	4,609758681
07AN00056-1	10/03/2023	16/03/2023	6,59505	CL 69 S 80N 88	SAN PABLO BOSA	7	Anden	-74,19233668	4,609650769
07AN00056-2	10/03/2023	16/03/2023	6,84735	CL 69 S 80N 88	SAN PABLO BOSA	7	Anden	-74,19230209	4,609664365
07AN00056-3	10/03/2023	16/03/2023	22,77757	CL 68C S 80N 87	SAN PABLO BOSA	7	Anden	-74,19223938	4,609687291
07AN00057-1	10/03/2023	16/03/2023	51,84005	CL 69 S 80N 87	SAN PABLO BOSA	7	Anden	-74,19250665	4,609592336
07AN00058-1	10/03/2023	16/03/2023	31,85178	CL 68A S 80M 47	SAN PABLO BOSA	7	Anden	-74,19135203	4,608921061
07AN00059-1	10/03/2023	16/03/2023	38,53925	CL 70BIS S - KR 80K	SAN PABLO BOSA	7	Anden	-74,19217157	4,607498466
07AN00059-2	10/03/2023	16/03/2023	39,09543	KR 80K - CL 70BIS S	SAN PABLO BOSA	7	Anden	-74,19199313	4,60747801
07AN00059-3	10/03/2023	16/03/2023	12,34401	CL 70BIS S - KR 80K	SAN PABLO BOSA	7	Anden	-74,19220925	4,607583868
07AN00059-4	10/03/2023	16/03/2023	14,62108	KR 80K - CL 70BIS S	SAN PABLO BOSA	7	Anden	-74,19178406	4,607609833
07AN00059-5	10/03/2023	16/03/2023	170,12964	KR 80K - CL 68A S	SAN PABLO BOSA	7	Anden	-74,19124944	4,607794095
07AN00059-6	10/03/2023	16/03/2023	100,52192	CL 68A S 80K 30	SAN PABLO BOSA	7	Anden	-74,19105264	4,608071712
07AN00059-9	10/03/2023	16/03/2023	93,15241	CL 68A S 80K 84	SAN PABLO BOSA	7	Anden	-74,19122679	4,608559751
07AN00060-1	10/03/2023	16/03/2023	56,57091	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,19254869	4,608663738
07AN00060-2	10/03/2023	16/03/2023	20,32627	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,19258778	4,608775419
07AN00060-3	10/03/2023	16/03/2023	28,05765	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,19261727	4,6088635
07AN00060-4	10/03/2023	16/03/2023	94,74891	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,19278238	4,609309282
07AN00061-1	10/03/2023	16/03/2023	82,82967	CL 70C S 80P 13	SAN PABLO BOSA	7	Anden	-74,19401638	4,609745878
07AN00061-2	10/03/2023	16/03/2023	39,50276	DG 71 S 80P 34	SAN PABLO BOSA	7	Anden	-74,19410075	4,609745862
07AN00062-1	10/03/2023	16/03/2023	71,99770	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,19240292	4,60819424
07AN00062-2	10/03/2023	16/03/2023	165,05021	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden	-74,19246337	4,608424472
07AN00062-3	10/03/2023	16/03/2023	297,76649	CL 69A S 80M 03	SAN PABLO BOSA	7	Anden	-74,19217383	4,608227667
07AN00062-4	10/03/2023	16/03/2023	198,97133	CL 70 S 80M 54	SAN PABLO BOSA	7	Anden	-74,1924341	4,608711094
07AN00063-1	10/03/2023	16/03/2023	207,99379	CL 70ABIS S 80N 84	SAN PABLO BOSA	7	Anden	-74,1931727	4,609549493
07AN00064-1	10/03/2023	16/03/2023	120,98643	CL 70B S 80P 16	SAN PABLO BOSA	7	Anden	-74,19351768	4,60963606
07AN00064-2	10/03/2023	16/03/2023	122,03179	CL 70C S 80P 05	SAN PABLO BOSA	7	Anden	-74,19377736	4,609691147
07AN00065-1	10/03/2023	16/03/2023	256,43602	DG 71 S 80Q 03	SAN PABLO BOSA	7	Anden	-74,19434916	4,609628429
07AN00066-1	10/03/2023	16/03/2023	121,28230	DG 71 S 80P 26	SAN PABLO BOSA	7	Anden	-74,19416816	4,60931286
07AN00066-2	10/03/2023	16/03/2023	425,58996	CL 71B S 80J 92	SAN PABLO BOSA	7	Anden	-74,19438434	4,608917659
07AN00067-1	10/03/2023	16/03/2023	110,04115	DG 71 S 80P 26	SAN PABLO BOSA	7	Anden	-74,19402963	4,609080832
07AN00068-1	10/03/2023	16/03/2023	160,59774	CL 71 S 80J 77	SAN PABLO BOSA	7	Anden	-74,19379679	4,608409959
07AN00068-2	10/03/2023	16/03/2023	214,10977	CL 71A S 80J 84	SAN PABLO BOSA	7	Anden	-74,19408319	4,608457513
07AN00068-3	10/03/2023	16/03/2023	67,43723	KR 80M 70F 24 S	SAN PABLO BOSA	7	Anden	-74,19376868	4,608636121
07AN00068-4	10/03/2023	16/03/2023	101,44962	CL 70B S 80N 32	SAN PABLO BOSA	7	Anden	-74,19388803	4,608833282
07AN00069-1	10/03/2023	16/03/2023	4,74527	KR 78 71 40 S	NUEVA GRANADA BOSA	7	Anden	-74,19457015	4,601769523
07AN00069-2	10/03/2023	16/03/2023	17,82347	KR 78 71 42 S	NUEVA GRANADA BOSA	7	Anden	-74,19459475	4,601772817
07AN00069-3	10/03/2023	16/03/2023	5,22073	KR 78 71 42 S	NUEVA GRANADA BOSA	7	Anden	-74,19461558	4,601778104



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00069-4	10/03/2023	16/03/2023	34,44765	KR 78 71 44 S	NUEVA GRANADA BOSA	7	Anden	-74,19464644	4,601783013
07AN00069-5	10/03/2023	16/03/2023	20,35206	KR 78 71 48 S	NUEVA GRANADA BOSA	7	Anden	-74,19468827	4,601792014
07AN00069-6	10/03/2023	16/03/2023	4,50989	KR 78 71 48 S	NUEVA GRANADA BOSA	7	Anden	-74,19471003	4,601798136
07AN00069-7	10/03/2023	16/03/2023	71,64786	CL 71A S 77M 16	NUEVA GRANADA BOSA	7	Anden	-74,1947688	4,601808274
07AN00069-8	10/03/2023	16/03/2023	23,23110	CL 71A S 77M 16	NUEVA GRANADA BOSA	7	Anden	-74,19484211	4,601827304
07AN00070-1	10/03/2023	16/03/2023	50,98179	CL 69C S 78 92	NUEVA GRANADA BOSA	7	Anden	-74,19058016	4,601760768
07AN00070-2	10/03/2023	16/03/2023	64,17914	CL 69C S 78 98	NUEVA GRANADA BOSA	7	Anden	-74,1904237	4,601834105
07AN00070-3	10/03/2023	16/03/2023	83,78060	CL 69CBIS S 78 88	NUEVA GRANADA BOSA	7	Anden	-74,19085411	4,601781594
07AN00070-4	10/03/2023	16/03/2023	70,43543	CL 69CBIS S 78 96	NUEVA GRANADA BOSA	7	Anden	-74,19068975	4,601889428
07AN00070-5	10/03/2023	16/03/2023	26,82195	CL 69CBIS S 78 97	NUEVA GRANADA BOSA	7	Anden	-74,19088506	4,601931634
07AN00070-6	10/03/2023	16/03/2023	45,17111	CL 69CBISA S 78 96	NUEVA GRANADA BOSA	7	Anden	-74,19099398	4,601954952
07AN00070-7	10/03/2023	16/03/2023	16,33763	CL 69CBISA S 78 01	NUEVA GRANADA BOSA	7	Anden	-74,19108917	4,601975329
07AN00070-8	10/03/2023	16/03/2023	23,09169	CL 69CBISA S 78 01	NUEVA GRANADA BOSA	7	Anden	-74,19115966	4,601989938
07AN00071-1	10/03/2023	16/03/2023	70,34998	CL 69C S 78 26	NUEVA GRANADA BOSA	7	Anden	-74,190723	4,60120586
07AN00071-2	10/03/2023	16/03/2023	63,94861	CL 69C S 78 50	NUEVA GRANADA BOSA	7	Anden	-74,19067305	4,60139941
07AN00071-3	10/03/2023	16/03/2023	67,78463	CL 69C S 78 78	NUEVA GRANADA BOSA	7	Anden	-74,19062431	4,601588777
07AN00072-1	10/03/2023	16/03/2023	73,60938	CL 69CBIS S 78 44	NUEVA GRANADA BOSA	7	Anden	-74,19095576	4,601382116
07AN00072-2	10/03/2023	16/03/2023	69,62566	CL 69CBIS S 78 68	NUEVA GRANADA BOSA	7	Anden	-74,19090561	4,601577932
07AN00073-1	10/03/2023	16/03/2023	32,92109	CL 69D S 78 86	NUEVA GRANADA BOSA	7	Anden	-74,19149903	4,602082303
07AN00074-1	10/03/2023	16/03/2023	52,50723	CL 69BBIS S 78 02	NUEVA GRANADA BOSA	7	Anden	-74,1904199	4,600854057
07AN00074-2	10/03/2023	16/03/2023	4,11237	KR 78 69B 64 S	NUEVA GRANADA BOSA	7	Anden	-74,1907827	4,600927499
07AN00074-3	10/03/2023	16/03/2023	73,22107	CL 69BBIS S 78 03	NUEVA GRANADA BOSA	7	Anden	-74,19066079	4,600905521
07AN00074-4	10/03/2023	16/03/2023	16,05520	CL 69C S 78 03	NUEVA GRANADA BOSA	7	Anden	-74,19084669	4,600943739
07AN00074-5	10/03/2023	16/03/2023	33,13830	KR 78 69C 22 S	NUEVA GRANADA BOSA	7	Anden	-74,19097442	4,600968643
07AN00074-6	10/03/2023	16/03/2023	70,66009	CL 69CBIS S 78 03	NUEVA GRANADA BOSA	7	Anden	-74,1911896	4,601016133
07AN00074-7	10/03/2023	16/03/2023	48,76186	CL 69C S 78 08	NUEVA GRANADA BOSA	7	Anden	-74,19076799	4,601032426
07AN00074-8	10/03/2023	16/03/2023	93,93286	CL 69CBIS S 78 14	NUEVA GRANADA BOSA	7	Anden	-74,19101525	4,601149759
07AN00074-9	10/03/2023	16/03/2023	326,28158	CL 69BBIS S 78 50	NUEVA GRANADA BOSA	7	Anden	-74,19041082	4,601336312
07AN00075-1	10/03/2023	16/03/2023	9,72079	CL 71F S 81H 34	PASO ANCHO	7	Anden	-74,19527438	4,61231789
07AN00075-2	10/03/2023	16/03/2023	43,66450	CL 71F S 81H 34	PASO ANCHO	7	Anden	-74,19518317	4,612328175
07AN00075-3	10/03/2023	16/03/2023	13,28282	CL 71F S 81H 34	PASO ANCHO	7	Anden	-74,19525255	4,612347579
07AN00075-4	10/03/2023	16/03/2023	22,18874	CL 71A S 81I 15	PASO ANCHO	7	Anden	-74,19501392	4,612368567
07AN00076-1	10/03/2023	16/03/2023	4,69006	KR 81H 71F 09 S	PASO ANCHO	7	Anden	-74,19533634	4,611961216
07AN00076-2	10/03/2023	16/03/2023	43,85330	CL 71F S 81H 07	PASO ANCHO	7	Anden	-74,19532141	4,612009198
07AN00077-1	10/03/2023	16/03/2023	194,25081	CL 71A S 82 14	PASO ANCHO	7	Anden	-74,1948579	4,612643074
07AN00078-1	10/03/2023	16/03/2023	13,31289	KR 81I 71 21 S	PASO ANCHO	7	Anden	-74,19469827	4,612130887
07AN00078-2	10/03/2023	16/03/2023	35,38198	CL 71A S 81I 02	PASO ANCHO	7	Anden	-74,19477275	4,612161473
07AN00078-3	10/03/2023	16/03/2023	51,41582	CL 71A S 81I 06	PASO ANCHO	7	Anden	-74,19476899	4,612255425
07AN00080-1	10/03/2023	16/03/2023	11,90565	CL 67A S 81B 02	PASO ANCHO	7	Anden	-74,19063329	4,610339956



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00080-2	10/03/2023	16/03/2023	51,81220	CL 67A S 81B 62	PASO ANCHO	7	Anden	-74,19063981	4,610967755
07AN00084-1	10/03/2023	16/03/2023	7,22943	KR 72D 54C 10 S	CEMENTERIO JARDINES APOGEO	7	Anden	-74,16553573	4,603387395
07AN00085-1	10/03/2023	16/03/2023	77,29247	KR 73A 56 68 S	CEMENTERIO JARDINES APOGEO	7	Anden	-74,16761557	4,603262645
07AN00086-1	10/03/2023	16/03/2023	120,26625	CL 56D S 73A 04	CEMENTERIO JARDINES APOGEO	7	Anden	-74,16804233	4,602714661
07AN00086-2	10/03/2023	16/03/2023	6,40178	KR 73A 56A 40 S	CEMENTERIO JARDINES APOGEO	7	Anden	-74,16801787	4,602783893
07AN00086-3	10/03/2023	16/03/2023	8,87259	KR 73A 56A 40 S	CEMENTERIO JARDINES APOGEO	7	Anden	-74,16799755	4,602783998
07AN00086-4	10/03/2023	16/03/2023	38,34298	KR 73A 56A 40 S	CEMENTERIO JARDINES APOGEO	7	Anden	-74,16797818	4,602809071
07AN00086-5	10/03/2023	16/03/2023	24,32344	KR 73A 56A 32 S	CEMENTERIO JARDINES APOGEO	7	Anden	-74,16794542	4,602865344
07AN00087-1	10/03/2023	16/03/2023	20,51970	CL 56D S 73B 62	CEMENTERIO JARDINES APOGEO	7	Anden	-74,1688165	4,603284346
07AN00088-2	10/03/2023	16/03/2023	144,14385	CL 59 S 77G 63	ANDALUCIA II	7	Anden	-74,17726563	4,598557938
07AN00089-1	10/03/2023	16/03/2023	1620,11955	TV 53 2 00	CORREDOR FERREO DEL SUR	7	Anden	-74,16784621	4,596134614
07AN00089-2	10/03/2023	16/03/2023	4390,89839	AC 57R S 72D 56	CORREDOR FERREO DEL SUR	7	Anden	-74,16850462	4,59630545
07AN00089-4	10/03/2023	16/03/2023	4079,74723	TV 53 2 00	CORREDOR FERREO DEL SUR	7	Anden	-74,17019008	4,596332188
07AN00089-5	10/03/2023	16/03/2023	1929,71297	TV 53 2 00	CORREDOR FERREO DEL SUR	7	Anden	-74,17130477	4,596411192
07AN00090-1	10/03/2023	16/03/2023	52,78615	CL 59 S 77H 13	ANDALUCIA II	7	Anden	-74,17736556	4,598883624
07AN00090-10	10/03/2023	16/03/2023	29,37938	KR 78 58Q 55 S	ANDALUCIA II	7	Anden	-74,17865843	4,601669253
07AN00090-2	10/03/2023	16/03/2023	124,73160	CL 59 S 77I 03	ANDALUCIA II	7	Anden	-74,1775537	4,599296333
07AN00090-3	10/03/2023	16/03/2023	47,48846	KR 77K 59 02 S	ANDALUCIA II	7	Anden	-74,17774003	4,599638726
07AN00090-4	10/03/2023	16/03/2023	166,17769	CL 59 S 77K 05	ANDALUCIA II	7	Anden	-74,17791337	4,600007635
07AN00090-5	10/03/2023	16/03/2023	93,46542	CL 59 S 77K 55	ANDALUCIA II	7	Anden	-74,1781214	4,600456125
07AN00090-6	10/03/2023	16/03/2023	75,55160	CL 59 S 77K 55	ANDALUCIA II	7	Anden	-74,17824277	4,600733851
07AN00090-7	10/03/2023	16/03/2023	71,11818	CL 59 S 77L 05	ANDALUCIA II	7	Anden	-74,17835531	4,600986592
07AN00090-8	10/03/2023	16/03/2023	65,46080	CL 59 S 77L 17	ANDALUCIA II	7	Anden	-74,17846096	4,601224233
07AN00090-9	10/03/2023	16/03/2023	82,50187	CL 59 S 77L 29	ANDALUCIA II	7	Anden	-74,1785742	4,601480383
07AN00091-1	10/03/2023	16/03/2023	178,75499	CL 54B S 72H 26	CEMENTERIO JARDINES APOGEO	7	Anden	-74,16631539	4,604362091
07AN00095-2	10/03/2023	16/03/2023	16,99520	CL 69D S 79 61	EL RETAZO	7	Anden	-74,1918537	4,604613868
07AN00095-3	10/03/2023	16/03/2023	14,56508	DG 69C S 79C 37	EL RETAZO	7	Anden	-74,19175886	4,604624594
07AN00095-5	10/03/2023	16/03/2023	7,59024	DG 69B S 79C 60	EL RETAZO	7	Anden	-74,19182627	4,604827931
07AN00095-6	10/03/2023	16/03/2023	4,78296	CL 69D S 79 71	EL RETAZO	7	Anden	-74,19187781	4,604847872
07AN00096-1	10/03/2023	16/03/2023	50,68896	DG 69B S 78C 23	EL RETAZO	7	Anden	-74,19019855	4,602176014
07AN00096-2	10/03/2023	16/03/2023	19,64029	DG 69B S 78C 23	EL RETAZO	7	Anden	-74,19023711	4,602275913
07AN00096-3	10/03/2023	16/03/2023	2,93833	DG 69C S 78C 12	EL RETAZO	7	Anden	-74,19058627	4,602303473
07AN00097-1	10/03/2023	16/03/2023	190,48437	AC 57R S 72D 12	OLARTE	7	Anden	-74,16819476	4,597624489
07AN00098-1	10/03/2023	16/03/2023	3,11338	CL 57B S 71D 14	OLARTE	7	Anden	-74,16342354	4,599706403
07AN00098-2	10/03/2023	16/03/2023	7,37629	CL 57B S 71D 14	OLARTE	7	Anden	-74,16336888	4,599710322
07AN00098-3	10/03/2023	16/03/2023	13,32427	CL 57B S 71D 14	OLARTE	7	Anden	-74,163357	4,59975117
07AN00099-1	10/03/2023	16/03/2023	16,27896	CL 56C S 71B 11	OLARTE	7	Anden	-74,16245084	4,600685454
07AN00099-2	10/03/2023	16/03/2023	26,17324	CL 56C S 71B 12	OLARTE	7	Anden	-74,16246857	4,600787202
07AN00099-3	10/03/2023	16/03/2023	167,77144	AK 71B 55A 15 S	OLARTE	7	Anden	-74,16236633	4,601676482
07AN00099-4	10/03/2023	16/03/2023	37,66483	CL 55ABIS S 71B 12	OLARTE	7	Anden	-74,1623647	4,60184032
07AN00099-5	10/03/2023	16/03/2023	5,97938	CL 54CBIS S 71B 03	OLARTE	7	Anden	-74,16232664	4,602270469
07AN00099-6	10/03/2023	16/03/2023	9,89056	CL 54CBIS S 71B 03	OLARTE	7	Anden	-74,16231672	4,602321339
07AN00099-7	10/03/2023	16/03/2023	87,88917	CL 54B S 71B 15	OLARTE	7	Anden	-74,16230472	4,602555016
07AN00099-8	10/03/2023	16/03/2023	2678,38671	CL 57B S 71B 76	OLARTE	7	Anden	-74,16222961	4,601578869
07AN00100-1	10/03/2023	16/03/2023	9,19856	CL 57B S 71B 76	OLARTE	7	Anden	-74,16225154	4,603127443
07AN00100-10	10/03/2023	16/03/2023	587,66223	CL 57B S 71B 76	OLARTE	7	Anden	-74,16220649	4,604306118
07AN00100-11	10/03/2023	16/03/2023	1356,83420	CL 57B S 71B 76	OLARTE	7	Anden	-74,16203531	4,603805768
07AN00100-2	10/03/2023	16/03/2023	6,54453	CL 57B S 71B 76	OLARTE	7	Anden	-74,16224632	4,603169833
07AN00100-3	10/03/2023	16/03/2023	9,02460	CL 57B S 71B 76	OLARTE	7	Anden	-74,16223925	4,603237077
07AN00100-4	10/03/2023	16/03/2023	44,45565	CL 57B S 71B 76	OLARTE	7	Anden	-74,16224588	4,603376686
07AN00100-5	10/03/2023	16/03/2023	10,05328	CL 57B S 71B 76	OLARTE	7	Anden	-74,1622468	4,603441618
07AN00100-6	10/03/2023	16/03/2023	23,74630	CL 57B S 71B 76	OLARTE	7	Anden	-74,16219916	4,603655995
07AN00100-7	10/03/2023	16/03/2023	75,09304	CL 57B S 71B 76	OLARTE	7	Anden	-74,16220168	4,603769708
07AN00100-8	10/03/2023	16/03/2023	243,28945	CL 57B S 71B 76	OLARTE	7	Anden	-74,16217495	4,603913807



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00100-9	10/03/2023	16/03/2023	65,91281	CL 57B S 71B 76	OLARTE	7	Anden	-74,16221027	4,604067441
07AN00101-1	10/03/2023	16/03/2023	993,44887	AC 57R S 72 00	OLARTE	7	Anden	-74,16583165	4,596128645
07AN00101-11	10/03/2023	16/03/2023	125,76651	KR 72 57B 98 S	OLARTE	7	Anden	-74,16448448	4,598136306
07AN00101-12	10/03/2023	16/03/2023	17,53781	KR 72 57B 98 S	OLARTE	7	Anden	-74,16448104	4,598682581
07AN00101-15	10/03/2023	16/03/2023	25,75572	CL 57B S 71D 98	OLARTE	7	Anden	-74,16447793	4,59929637
07AN00101-18	10/03/2023	16/03/2023	41,85112	KR 72D 57D 20 S	OLARTE	7	Anden	-74,16652047	4,599398459
07AN00101-19	10/03/2023	16/03/2023	156,83940	CL 57B S 72A 23	OLARTE	7	Anden	-74,16502663	4,599381188
07AN00101-2	10/03/2023	16/03/2023	411,42393	AC 57R S 72 00	OLARTE	7	Anden	-74,16493584	4,596123983
07AN00101-20	10/03/2023	16/03/2023	55,74802	CL 57B S 72 34	OLARTE	7	Anden	-74,16483511	4,599453023
07AN00101-21	10/03/2023	16/03/2023	8,01228	CL 57B S 72 08	OLARTE	7	Anden	-74,16463265	4,599459065
07AN00101-22	10/03/2023	16/03/2023	2,26666	CL 57B S 72 02	OLARTE	7	Anden	-74,16452901	4,599459558
07AN00101-23	10/03/2023	16/03/2023	4,68062	CL 57B S 72 02	OLARTE	7	Anden	-74,16456906	4,599461934
07AN00101-3	10/03/2023	16/03/2023	345,12689	AC 57R S 72 20	OLARTE	7	Anden	-74,1666441	4,596191881
07AN00101-4	10/03/2023	16/03/2023	547,28006	AC 57R S 72 20	OLARTE	7	Anden	-74,16681525	4,596334306
07AN00101-5	10/03/2023	16/03/2023	46,90322	KR 72 57H 20 S	OLARTE	7	Anden	-74,16449832	4,596518805
07AN00101-6	10/03/2023	16/03/2023	694,00165	AC 57R S 72 20	OLARTE	7	Anden	-74,16564825	4,596288564
07AN00101-7	10/03/2023	16/03/2023	125,77498	KR 72 57H 20 S	OLARTE	7	Anden	-74,16449131	4,597176588
07AN00101-8	10/03/2023	16/03/2023	196,01935	AC 57R S 72 20	OLARTE	7	Anden	-74,16579491	4,597430859
07AN00101-9	10/03/2023	16/03/2023	373,18748	AC 57G S 72D	OLARTE	7	Anden	-74,1665368	4,59812525
07AN00102-1	10/03/2023	16/03/2023	9,17613	AC 57R S IN 2	OLARTE	7	Anden	-74,1643556	4,596413341
07AN00102-10	10/03/2023	16/03/2023	116,04079	CL 57B S 71D 50	OLARTE	7	Anden	-74,16394461	4,599481852
07AN00102-11	10/03/2023	16/03/2023	10,46029	CL 57B S 71C 63	OLARTE	7	Anden	-74,16357543	4,599495524
07AN00102-12	10/03/2023	16/03/2023	0,98220	CL 57B S 71C 63	OLARTE	7	Anden	-74,16350478	4,599499568
07AN00102-13	10/03/2023	16/03/2023	23,47571	CL 57B S 71C 63	OLARTE	7	Anden	-74,16340725	4,599500539
07AN00102-14	10/03/2023	16/03/2023	35,89792	CL 57B S 71C 03	OLARTE	7	Anden	-74,16292174	4,599501829
07AN00102-15	10/03/2023	16/03/2023	42,63830	CL 57B S 71C 03	OLARTE	7	Anden	-74,16265421	4,599513122
07AN00102-16	10/03/2023	16/03/2023	62,49760	CL 57B S 71C 63	OLARTE	7	Anden	-74,163078	4,599512207
07AN00102-17	10/03/2023	16/03/2023	2,56109	CL 57B S 71C 03	OLARTE	7	Anden	-74,1628793	4,599531438
07AN00102-18	10/03/2023	16/03/2023	1,56485	CL 57B S 71C 03	OLARTE	7	Anden	-74,16284357	4,599534212
07AN00102-19	10/03/2023	16/03/2023	1,24309	CL 57B S 71C 03	OLARTE	7	Anden	-74,16281833	4,599534205
07AN00102-2	10/03/2023	16/03/2023	26,71426	KR 72 57H 20 S	OLARTE	7	Anden	-74,16435436	4,596576623
07AN00102-20	10/03/2023	16/03/2023	3,30638	CL 57B S 71C 03	OLARTE	7	Anden	-74,16260417	4,599537783
07AN00102-21	10/03/2023	16/03/2023	8,55899	CL 57B S 71C 03	OLARTE	7	Anden	-74,1626994	4,5995391
07AN00102-3	10/03/2023	16/03/2023	15,94419	KR 72 57H 20 S	OLARTE	7	Anden	-74,16435321	4,596718477
07AN00102-4	10/03/2023	16/03/2023	12,04859	KR 72 57H 20 S	OLARTE	7	Anden	-74,16434914	4,5974402
07AN00102-5	10/03/2023	16/03/2023	8,06868	KR 72 57H 20 S	OLARTE	7	Anden	-74,16434808	4,597614706
07AN00102-6	10/03/2023	16/03/2023	89,74615	KR 72 57B 98 S	OLARTE	7	Anden	-74,16434378	4,598214044
07AN00102-7	10/03/2023	16/03/2023	19,71681	CL 57B S 71D 94	OLARTE	7	Anden	-74,16433991	4,5987217
07AN00102-8	10/03/2023	16/03/2023	15,40534	CL 57B S 71D 94	OLARTE	7	Anden	-74,16433838	4,599326839
07AN00102-9	10/03/2023	16/03/2023	187,82703	CL 57B S 71D 50	OLARTE	7	Anden	-74,16383536	4,599452924
07AN00103-1	10/03/2023	16/03/2023	40,50824	KR 72D 57 34 S	OLARTE	7	Anden	-74,16698015	4,600446823
07AN00104-1	10/03/2023	16/03/2023	25,76678	CL 73A S 81B 34	GRAN COLOMBIANO	7	Anden	-74,19775702	4,611213676
07AN00104-2	10/03/2023	16/03/2023	11,70348	CL 73A S 81B 52	GRAN COLOMBIANO	7	Anden	-74,19772414	4,611395546
07AN00105-1	10/03/2023	16/03/2023	12,05413	KR 81B 74A 39 S	GRAN COLOMBIANO	7	Anden	-74,20129535	4,611724839
07AN00105-2	10/03/2023	16/03/2023	29,56631	KR 81B 74A 39 S	GRAN COLOMBIANO	7	Anden	-74,20131645	4,6117822
07AN00106-1	10/03/2023	16/03/2023	3,72783	CL 74A S 81B 16	GRAN COLOMBIANO	7	Anden	-74,2008677	4,61174499
07AN00106-2	10/03/2023	16/03/2023	3,44706	CL 74A S 81B 16	GRAN COLOMBIANO	7	Anden	-74,20085832	4,611783474
07AN00106-3	10/03/2023	16/03/2023	26,72613	KR 81D 74A 02 S	GRAN COLOMBIANO	7	Anden	-74,20085857	4,611863359
07AN00107-1	10/03/2023	16/03/2023	5,74657	CL 73G S 79D 15	GRAN COLOMBIANO	7	Anden	-74,20085635	4,608125932
07AN00107-2	10/03/2023	16/03/2023	12,57139	CL 73G S 80I 05	GRAN COLOMBIANO	7	Anden	-74,20076274	4,608314788
07AN00108-1	10/03/2023	16/03/2023	185,38348	CL 73G S 80I 14	GRAN COLOMBIANO	7	Anden	-74,20063692	4,60828471
07AN00108-2	10/03/2023	16/03/2023	3,84384	CL 73G S 80I 05	GRAN COLOMBIANO	7	Anden	-74,2007475	4,608309741
07AN00109-1	10/03/2023	16/03/2023	369,03149	CL 73F S 80I 05	GRAN COLOMBIANO	7	Anden	-74,2002729	4,608209983
07AN00110-1	10/03/2023	16/03/2023	33,95867	CL 74 S 81I 12	GRAN COLOMBIANO	7	Anden	-74,20020241	4,61338381
07AN00110-2	10/03/2023	16/03/2023	43,09530	KR 82A 73F 76 S	GRAN COLOMBIANO	7	Anden	-74,19996761	4,613409998
07AN00111-1	17/03/2023	23/03/2023	94,63671	CL 74 S 82C 07	GRAN COLOMBIANO	7	Anden	-74,20026492	4,613779687
07AN00113-1	10/03/2023	16/03/2023	213,11037	CL 73 S 81B 10	GRAN COLOMBIANO	7	Anden	-74,19674894	4,611103723
07AN00114-1	10/03/2023	16/03/2023	7,87659	KR 64B 57B 83 S	VILLA DEL RIO	7	Anden	-74,15634264	4,598940561
07AN00114-2	10/03/2023	16/03/2023	8,30296	CL 57F S 65 02	VILLA DEL RIO	7	Anden	-74,15634488	4,599016568
07AN00115-1	10/03/2023	16/03/2023	2,31189	CL 57F S 68 24	VILLA DEL RIO	7	Anden	-74,15860713	4,598864581
07AN00115-2	10/03/2023	16/03/2023	4,96998	CL 57F S 68 24	VILLA DEL RIO	7	Anden	-74,15860998	4,598938104
07AN00115-3	10/03/2023	16/03/2023	3,83053	CL 57F S 68 24	VILLA DEL RIO	7	Anden	-74,15861297	4,599014542
07AN00115-4	10/03/2023	16/03/2023	4,86946	CL 57F S 68 24	VILLA DEL RIO	7	Anden	-74,15861468	4,599044305
07AN00116-3	10/03/2023	16/03/2023	29,70156	CL 57H S 68 30	VILLA DEL RIO	7	Anden	-74,15857688	4,59804549
07AN00116-4	10/03/2023	16/03/2023	6,84208	CL 57H S 68 30	VILLA DEL RIO	7	Anden	-74,15858083	4,598138811
07AN00116-5	10/03/2023	16/03/2023	6,42319	CL 57H S 68 30	VILLA DEL RIO	7	Anden	-74,15858259	4,59817936
07AN00116-6	10/03/2023	16/03/2023	2,45267	CL 57H S 68 30	VILLA DEL RIO	7	Anden	-74,1585867	4,598277385



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
07AN00116-7	10/03/2023	16/03/2023	5,80672	CL 57F S 68 23	VILLA DEL RIO	7	Anden	-74,15859869	4,598641196
07AN00116-8	10/03/2023	16/03/2023	3,95962	CL 57F S 68 23	VILLA DEL RIO	7	Anden	-74,15860016	4,598675248
07AN00117-1	10/03/2023	16/03/2023	25,23027	CL 57H S 68 29	VILLA DEL RIO	7	Anden	-74,15856706	4,5977766735
07AN00118-1	10/03/2023	16/03/2023	2,48884	CL 57H S 68A 03	VILLA DEL RIO	7	Anden	-74,15864085	4,597771752
07AN00118-2	10/03/2023	16/03/2023	3,55443	CL 57H S 68A 03	VILLA DEL RIO	7	Anden	-74,15864093	4,597811365
07AN00119-1	10/03/2023	16/03/2023	28,83520	CL 57H S 68A 04	VILLA DEL RIO	7	Anden	-74,15864846	4,598031888
07AN00119-2	10/03/2023	16/03/2023	1,95751	CL 57H S 68A 04	VILLA DEL RIO	7	Anden	-74,15865309	4,598123415
07AN00120-1	10/03/2023	16/03/2023	5,78047	CL 57F S 68A 08	VILLA DEL RIO	7	Anden	-74,15868434	4,598964182
07AN00120-2	10/03/2023	16/03/2023	2,56243	CL 57F S 68A 08	VILLA DEL RIO	7	Anden	-74,15868473	4,598993102
07AN00120-3	10/03/2023	16/03/2023	10,48565	CL 57F S 68A 08	VILLA DEL RIO	7	Anden	-74,15868749	4,59905222
07AN00120-4	10/03/2023	16/03/2023	3,66143	KR 68A 57B 26 S	VILLA DEL RIO	7	Anden	-74,15868967	4,59910378
07AN00123-1	10/03/2023	16/03/2023	8497,08147	CL 57F S 70A 65	VILLA DEL RIO	7	Anden	-74,16185853	4,598469367
07AN00124-2	10/03/2023	16/03/2023	26,55266	KR 64B 55A 60 S	VILLA DEL RIO	7	Anden	-74,15640432	4,600780415
07AN00124-3	10/03/2023	16/03/2023	34,97839	KR 64B 55A 60 S	VILLA DEL RIO	7	Anden	-74,15640979	4,600970337
07AN00124-4	10/03/2023	16/03/2023	8,42744	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,15644158	4,601621688
07AN00124-5	10/03/2023	16/03/2023	4,27201	KR 64B 55 65 S	VILLA DEL RIO	7	Anden	-74,15644389	4,601702334
07AN00125-1	10/03/2023	16/03/2023	9,41183	CL 57 S 65 13	VILLA DEL RIO	7	Anden	-74,15685919	4,600909804
07AN00125-4	10/03/2023	16/03/2023	10,28706	CL 55A S 66 01	VILLA DEL RIO	7	Anden	-74,15723221	4,601674954
07AN00125-5	10/03/2023	16/03/2023	5,02500	CL 55A S 65 17	VILLA DEL RIO	7	Anden	-74,15711254	4,601725188
07AN00126-1	10/03/2023	16/03/2023	5,13300	CL 57A S 66 03	VILLA DEL RIO	7	Anden	-74,15713721	4,60014743
07AN00126-3	10/03/2023	16/03/2023	11,08280	CL 57 S 65 13	VILLA DEL RIO	7	Anden	-74,15684586	4,600462883
07AN00126-5	10/03/2023	16/03/2023	5,90374	CL 57 S 65 13	VILLA DEL RIO	7	Anden	-74,15685608	4,600773828
07AN00130-1	10/03/2023	16/03/2023	5,51956	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,15868469	4,600957279
07AN00130-2	10/03/2023	16/03/2023	8,09686	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,15865952	4,601063531
07AN00130-3	10/03/2023	16/03/2023	11,14715	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,15868737	4,6010501
07AN00130-4	10/03/2023	16/03/2023	5,79903	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,15869542	4,60125006
07AN00130-5	10/03/2023	16/03/2023	2,08122	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,15870411	4,601461707
07AN00130-6	10/03/2023	16/03/2023	29,07535	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden	-74,15870661	4,601548968
07AN00130-7	10/03/2023	16/03/2023	2,29782	CL 55A S 68 25	VILLA DEL RIO	7	Anden	-74,15868993	4,601662029
07AN00130-8	10/03/2023	16/03/2023	7,08960	CL 55A S 68 25	VILLA DEL RIO	7	Anden	-74,1586541	4,601666937
07AN00130-9	10/03/2023	16/03/2023	6,18290	CL 55A S 68 07	VILLA DEL RIO	7	Anden	-74,15848943	4,601673393
07AN00131-1	10/03/2023	16/03/2023	25,61535	CL 57B S 68 30	VILLA DEL RIO	7	Anden	-74,15865105	4,600003959
07AN00131-2	10/03/2023	16/03/2023	8,63777	CL 57B S 68 30	VILLA DEL RIO	7	Anden	-74,15865661	4,600173713
07AN00131-3	10/03/2023	16/03/2023	20,99067	CL 57B S 68 30	VILLA DEL RIO	7	Anden	-74,15865994	4,600303189
07AN00131-4	10/03/2023	16/03/2023	11,85058	CL 57 S 68A 11	VILLA DEL RIO	7	Anden	-74,15866931	4,600507224
07AN00131-5	10/03/2023	16/03/2023	7,01262	CL 57 S 68 14	VILLA DEL RIO	7	Anden	-74,15867594	4,600711566
07AN00132-2	10/03/2023	16/03/2023	5,89289	CL 57 S 68A 11	VILLA DEL RIO	7	Anden	-74,1587353	4,600380432
07AN00132-3	10/03/2023	16/03/2023	8,88371	CL 57 S 68A 11	VILLA DEL RIO	7	Anden	-74,15873843	4,600504392
07AN00133-1	10/03/2023	16/03/2023	6,10809	CL 57 S 68A 12	VILLA DEL RIO	7	Anden	-74,15876428	4,601143481
07AN00133-2	10/03/2023	16/03/2023	5,81519	CL 55A S 68A 03	VILLA DEL RIO	7	Anden	-74,15876846	4,60127917
07AN00133-3	10/03/2023	16/03/2023	8,60216	CL 55A S 68A 03	VILLA DEL RIO	7	Anden	-74,15877214	4,601357113
07AN00133-4	10/03/2023	16/03/2023	31,05543	CL 55A S 68A 03	VILLA DEL RIO	7	Anden	-74,15877858	4,601553937
07AN00135-1	10/03/2023	16/03/2023	3,61099	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden	-74,16058522	4,601079313
07AN00135-2	10/03/2023	16/03/2023	4,92114	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden	-74,16058766	4,60118603
07AN00135-3	10/03/2023	16/03/2023	8,55397	KR 69A 55A 28 S	VILLA DEL RIO	7	Anden	-74,16059197	4,601305541
07AN00136-1	10/03/2023	16/03/2023	3,81896	CL 57 S 69A 16	VILLA DEL RIO	7	Anden	-74,1606446	4,600772004
07AN00136-2	10/03/2023	16/03/2023	5,24474	CL 57 S 69A 16	VILLA DEL RIO	7	Anden	-74,16064644	4,600872776
07AN00136-3	10/03/2023	16/03/2023	9,06197	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden	-74,16065042	4,600974976
07AN00136-4	10/03/2023	16/03/2023	9,78894	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden	-74,16065848	4,601192773
07AN00136-5	10/03/2023	16/03/2023	4,22984	KR 69A 55A 32 S	VILLA DEL RIO	7	Anden	-74,16065977	4,601290709
07AN00136-6	10/03/2023	16/03/2023	28,47612	CL 55A S 69A 03	VILLA DEL RIO	7	Anden	-74,16066815	4,601473208
07AN00137-3	10/03/2023	16/03/2023	8,23160	CL 57 S 69A 23	VILLA DEL RIO	7	Anden	-74,16063987	4,600643938
07AN00138-1	10/03/2023	16/03/2023	79,47199	CL 56B S 70A 28	VILLA DEL RIO	7	Anden	-74,16171342	4,601020587
07AN00139-1	10/03/2023	16/03/2023	23,87117	CL 56D S 70A 32	VILLA DEL RIO	7	Anden	-74,16174545	4,600587981
07AN00139-2	10/03/2023	16/03/2023	33,99032	CL 56B S 70A 31	VILLA DEL RIO	7	Anden	-74,16173619	4,600724833
07AN00140-1	10/03/2023	16/03/2023	1905,72375	CL 56B S 70A 31	VILLA DEL RIO	7	Anden	-74,16184372	4,600725397
07AN00141-1	10/03/2023	16/03/2023	3,69914	CL 55A S 68 26	VILLA DEL RIO	7	Anden	-74,15865989	4,601736417
07AN00141-2	10/03/2023	16/03/2023	7,41510	CL 55A S 68 12	VILLA DEL RIO	7	Anden	-74,15851623	4,601743458
07AN00141-4	10/03/2023	16/03/2023	19,21086	CL 55A S 68 26	VILLA DEL RIO	7	Anden	-74,15871693	4,6018292
07AN00141-5	10/03/2023	16/03/2023	7,02450	CL 55A S 68 26	VILLA DEL RIO	7	Anden	-74,15872082	4,601930843
07AN00142-1	10/03/2023	16/03/2023	10,06744	CL 55A S 68A 04	VILLA DEL RIO	7	Anden	-74,15878721	4,601804819
07AN00143-11	10/03/2023	16/03/2023	31,37862	CL 55A S 66 50	VILLA DEL RIO	7	Anden	-74,16043593	4,602934818
07AN00143-12	10/03/2023	16/03/2023	19,37225	CL 55A S 66 50	VILLA DEL RIO	7	Anden	-74,16065381	4,602987626
07AN00143-2	10/03/2023	16/03/2023	10,09229	CL 55 S 69A 04	VILLA DEL RIO	7	Anden	-74,16061882	4,60206253
07AN00143-3	10/03/2023	16/03/2023	11,30367	CL 55 S 69A 04	VILLA DEL RIO	7	Anden	-74,16062393	4,602169957
07AN00143-4	10/03/2023	16/03/2023	12,49554	CL 54C S 69A 03	VILLA DEL RIO	7	Anden	-74,16062704	4,602276889
07AN00143-5	10/03/2023	16/03/2023	3,06147	CL 54C S 69A 04	VILLA DEL RIO	7	Anden	-74,16063437	4,60247883



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00143-6	10/03/2023	16/03/2023	5,85631	CL 54B S 69A 01	VILLA DEL RIO	7	Anden	-74,16064091	4,602619833
07AN00143-7	10/03/2023	16/03/2023	4,62114	CL 54B S 69A 01	VILLA DEL RIO	7	Anden	-74,16064633	4,602721892
07AN00143-8	10/03/2023	16/03/2023	4,54662	CL 54B S 69A 04	VILLA DEL RIO	7	Anden	-74,16062048	4,602833142
07AN00143-9	10/03/2023	16/03/2023	8,85568	CL 54B S 69A 04	VILLA DEL RIO	7	Anden	-74,16064737	4,602819302
07AN00144-1	10/03/2023	16/03/2023	5,02513	CL 55A S 70 78	VILLA DEL RIO	7	Anden	-74,16162113	4,601627995
07AN00144-10	10/03/2023	16/03/2023	2,41231	CL 55A S 69A 24	VILLA DEL RIO	7	Anden	-74,16092046	4,601686935
07AN00144-11	10/03/2023	16/03/2023	4,28097	CL 55A S 69A 24	VILLA DEL RIO	7	Anden	-74,16093414	4,601685502
07AN00144-12	10/03/2023	16/03/2023	25,49256	CL 54C S 69A 84	VILLA DEL RIO	7	Anden	-74,16160666	4,602444547
07AN00144-13	10/03/2023	16/03/2023	949,50057	CL 55 S 69A 86	VILLA DEL RIO	7	Anden	-74,16174048	4,602109756
07AN00144-14	10/03/2023	16/03/2023	30,20651	CL 54B S 69A 80	VILLA DEL RIO	7	Anden	-74,1615782	4,602799378
07AN00144-15	10/03/2023	16/03/2023	24,01390	CL 54BIS S 70 69	VILLA DEL RIO	7	Anden	-74,16156755	4,602930649
07AN00144-2	10/03/2023	16/03/2023	2,85351	CL 55A S 70 24	VILLA DEL RIO	7	Anden	-74,16124049	4,601639452
07AN00144-3	10/03/2023	16/03/2023	6,69159	CL 55A S 69A 36	VILLA DEL RIO	7	Anden	-74,16103442	4,601648514
07AN00144-4	10/03/2023	16/03/2023	2,16951	CL 55A S 69A 20	VILLA DEL RIO	7	Anden	-74,16087224	4,601653586
07AN00144-6	10/03/2023	16/03/2023	1,35772	CL 55A S 70 38	VILLA DEL RIO	7	Anden	-74,16133909	4,601665311
07AN00144-7	10/03/2023	16/03/2023	2,82323	CL 55A S 70 78	VILLA DEL RIO	7	Anden	-74,1616425	4,601660361
07AN00144-8	10/03/2023	16/03/2023	4,95704	CL 55A S 70 78	VILLA DEL RIO	7	Anden	-74,16162797	4,601660633
07AN00144-9	10/03/2023	16/03/2023	3,53381	CL 55A S 70 38	VILLA DEL RIO	7	Anden	-74,16132473	4,601671459
07AN00145-2	10/03/2023	16/03/2023	4,48483	CL 55 S 69A 86	VILLA DEL RIO	7	Anden	-74,16163008	4,602154973
07AN00145-3	10/03/2023	16/03/2023	43,38422	CL 54C S 69A 03	VILLA DEL RIO	7	Anden	-74,1606958	4,602187352
07AN00146-1	10/03/2023	16/03/2023	47,34995	CL 54C S 69A 04	VILLA DEL RIO	7	Anden	-74,16070852	4,602536881
07AN00146-2	10/03/2023	16/03/2023	26,66070	CL 54B S 69A 04	VILLA DEL RIO	7	Anden	-74,16071901	4,602827175
07AN00146-3	10/03/2023	16/03/2023	19,83817	CL 54BIS S 69A 03	VILLA DEL RIO	7	Anden	-74,16072514	4,602975715
07AN00147-1	10/03/2023	16/03/2023	21,19597	CL 54BIS S 70 04	VILLA DEL RIO	7	Anden	-74,16088209	4,603178704
07AN00147-2	10/03/2023	16/03/2023	53,04804	CL 54BIS S 70 68	VILLA DEL RIO	7	Anden	-74,16154574	4,603211811
07AN00147-3	10/03/2023	16/03/2023	14,30374	CL 53CBIS S 70 26	VILLA DEL RIO	7	Anden	-74,16088711	4,603307269
07AN00148-1	10/03/2023	16/03/2023	41,79654	CL 57B S 69 15	VILLA DEL RIO	7	Anden	-74,16046766	4,598875024
07AN00148-2	10/03/2023	16/03/2023	63,33258	CL 57F S 69A 13	VILLA DEL RIO	7	Anden	-74,16050759	4,598984227
07AN00148-3	10/03/2023	16/03/2023	15,88578	CL 57B S 69 15	VILLA DEL RIO	7	Anden	-74,16047551	4,599178294
07AN00148-4	10/03/2023	16/03/2023	85,86699	CL 57B S 69 15	VILLA DEL RIO	7	Anden	-74,16036881	4,599137091
07AN00148-5	10/03/2023	16/03/2023	33,53975	CL 57B S 69 15	VILLA DEL RIO	7	Anden	-74,16047459	4,599268517
07AN00149-1	10/03/2023	16/03/2023	2,12654	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,15631333	4,601712648
07AN00149-10	10/03/2023	16/03/2023	9,79623	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,1563235	4,602166095
07AN00149-11	10/03/2023	16/03/2023	8,47717	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,15633371	4,602465135
07AN00149-12	10/03/2023	16/03/2023	9,55811	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,15633573	4,602540099
07AN00149-13	10/03/2023	16/03/2023	3,31033	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,15633473	4,602618611
07AN00149-5	10/03/2023	16/03/2023	10,35982	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,15630967	4,601780571
07AN00149-6	10/03/2023	16/03/2023	1,14942	CL 55A S 63 30	VILLA DEL RIO	7	Anden	-74,15500881	4,601831126
07AN00149-7	10/03/2023	16/03/2023	7,60081	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,15631333	4,601857576
07AN00149-9	10/03/2023	16/03/2023	4,08616	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,15632152	4,602080519
07AN00150-1	10/03/2023	16/03/2023	3,59756	KR 64 55A 84 S	VILLA DEL RIO	7	Anden	-74,1554456	4,600406646
07AN00150-2	10/03/2023	16/03/2023	2,56744	CL 57B S 62 36	VILLA DEL RIO	7	Anden	-74,15373122	4,600524709
07AN00150-3	10/03/2023	16/03/2023	1,52061	CL 57B S 62 28	VILLA DEL RIO	7	Anden	-74,15366116	4,600554274
07AN00150-4	10/03/2023	16/03/2023	2,68899	CL 57B S 62 22	VILLA DEL RIO	7	Anden	-74,15359416	4,600581886
07AN00150-5	10/03/2023	16/03/2023	1,49096	CL 57B S 62 16	VILLA DEL RIO	7	Anden	-74,15352294	4,600609779
07AN00150-6	10/03/2023	16/03/2023	3,31500	KR 64 55A 63 S	VILLA DEL RIO	7	Anden	-74,15545501	4,600642867
07AN00151-1	10/03/2023	16/03/2023	1,11424	KR 64 B 57 72 S	VILLA DEL RIO	7	Anden	-74,15621247	4,599144565
07AN00152-1	10/03/2023	16/03/2023	59,70954	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,15646726	4,602317101
07AN00152-2	10/03/2023	16/03/2023	16,21916	KR 64B 55 15 S	VILLA DEL RIO	7	Anden	-74,1564703	4,602434744
07AN00152-3	10/03/2023	16/03/2023	49,59064	CL 55A S 66 50	VILLA DEL RIO	7	Anden	-74,15669012	4,602774427
07AN00153-2	10/03/2023	16/03/2023	0,39050	KR 64B 55A 94 S	VILLA DEL RIO	7	Anden	-74,15625492	4,600150677
07AN00153-3	10/03/2023	16/03/2023	2,35878	KR 64 55A 69 S	VILLA DEL RIO	7	Anden	-74,15554689	4,600542102
07AN00153-5	10/03/2023	16/03/2023	2,04379	KR 64 55A 57 S	VILLA DEL RIO	7	Anden	-74,1555522	4,60071001
07AN00154-1	10/03/2023	16/03/2023	4,61535	CL 55A S 64 01	VILLA DEL RIO	7	Anden	-74,15557446	4,601310716
07AN00155-1	10/03/2023	16/03/2023	29,61576	CL 55A S 64 52	VILLA DEL RIO	7	Anden	-74,15646159	4,602167627
07AN00155-2	10/03/2023	16/03/2023	202,01598	CL 55A S 65 03	VILLA DEL RIO	7	Anden	-74,15653394	4,602207362
07AN00155-3	10/03/2023	16/03/2023	436,99021	CL 55A S 65 03	VILLA DEL RIO	7	Anden	-74,15661967	4,602399673
07AN00156-2	10/03/2023	16/03/2023	761,41882	KR 69A 57H 02 S	VILLA DEL RIO	7	Anden	-74,16050762	4,597912965
07AN00158-1	10/03/2023	16/03/2023	2,37887	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,20063069	4,602847437
07AN00158-2	10/03/2023	16/03/2023	29,68001	KR 77M 73C 19 S	VILLA ANNY I	7	Anden	-74,20043783	4,602877505
07AN00158-3	10/03/2023	16/03/2023	146,75874	KR 79BISA IN 4	VILLA ANNY I	7	Anden	-74,20079821	4,603395163
07AN00158-4	10/03/2023	16/03/2023	57,55665	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,20091236	4,604105678
07AN00158-5	10/03/2023	16/03/2023	33,93021	CL 74 S IN 10	VILLA ANNY I	7	Anden	-74,20096084	4,604401028
07AN00158-6	10/03/2023	16/03/2023	45,21608	CL 74 S IN 10	VILLA ANNY I	7	Anden	-74,20077551	4,6046161
07AN00160-1	10/03/2023	16/03/2023	123,29301	DG 71CBISB S 77J 26	JOSE MARIA CARBONEL	7	Anden	-74,19623491	4,601851782



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00161-1	10/03/2023	16/03/2023	35,05960	DG 71BBISA S 77L 13	JOSE MARIA CARBONEL	7	Anden	-74,19487907	4,600897156
07AN00162-1	10/03/2023	16/03/2023	15,02177	KR 78C 73A 00 S	JOSE MARIA CARBONEL	7	Anden	-74,19948677	4,604180721
07AN00162-2	10/03/2023	16/03/2023	12,35514	KR 78C 73A 00 S	JOSE MARIA CARBONEL	7	Anden	-74,19962495	4,60421307
07AN00162-3	10/03/2023	16/03/2023	36,64500	CL 73ABIS S 78G 01	JOSE MARIA CARBONEL	7	Anden	-74,19973071	4,604519996
07AN00165-1	10/03/2023	16/03/2023	9,20573	TV 77IBIS 71A 64 S	JOSE MARIA CARBONEL	7	Anden	-74,19493832	4,599825483
07AN00166-1	10/03/2023	16/03/2023	6,10356	TV 77L 71A 12 S	JOSE MARIA CARBONEL	7	Anden	-74,19481957	4,600560442
07AN00166-2	10/03/2023	16/03/2023	3,88684	CL 71A S 77L 26	JOSE MARIA CARBONEL	7	Anden	-74,19482841	4,600688453
07AN00166-3	10/03/2023	16/03/2023	105,66400	TV 77L 71A 16 S	JOSE MARIA CARBONEL	7	Anden	-74,19488954	4,600638214
07AN00167-1	10/03/2023	16/03/2023	149,39093	TV 77GBISA 71B 65 S	JOSE MARIA CARBONEL	7	Anden	-74,19691359	4,599434083
07AN00167-2	10/03/2023	16/03/2023	1,90086	TV 77GBISA 71B 89 S	JOSE MARIA CARBONEL	7	Anden	-74,19708503	4,599643083
07AN00167-3	10/03/2023	16/03/2023	20,21826	TV 77GBISA 71B 85 S	JOSE MARIA CARBONEL	7	Anden	-74,19704883	4,599633163
07AN00167-4	10/03/2023	16/03/2023	18,00143	TV 77GBISA 71B 93 S	JOSE MARIA CARBONEL	7	Anden	-74,19710457	4,599682738
07AN00167-5	10/03/2023	16/03/2023	79,80925	DG 71CBISA S 77G 56	JOSE MARIA CARBONEL	7	Anden	-74,19717496	4,599755116
07AN00168-2	10/03/2023	16/03/2023	69,84574	DG 71BIS S 78 65	JOSE MARIA CARBONEL	7	Anden	-74,19483741	4,602375337
07AN00168-3	10/03/2023	16/03/2023	170,35874	DG 71BIS S 78 65	JOSE MARIA CARBONEL	7	Anden	-74,19491736	4,602476614
07AN00169-1	10/03/2023	16/03/2023	23,92696	DG 71BIS S 78 16	JOSE MARIA CARBONEL	7	Anden	-74,19443683	4,601734307
07AN00169-2	10/03/2023	16/03/2023	71,18576	KR 78 71 36 S	JOSE MARIA CARBONEL	7	Anden	-74,19451344	4,601755133
07AN00169-3	10/03/2023	16/03/2023	15,86224	DG 71BIS S 78 20	JOSE MARIA CARBONEL	7	Anden	-74,19446344	4,601810876
07AN00169-4	10/03/2023	16/03/2023	14,40742	DG 71BIS S 78 34	JOSE MARIA CARBONEL	7	Anden	-74,19454263	4,601929801
07AN00171-1	10/03/2023	16/03/2023	26,12630	KR 77IBIS 65B 01 S	GUALOCHE	7	Anden	-74,18300686	4,598362574
07AN00172-1	10/03/2023	16/03/2023	18,38817	KR 77K 65B 67 S	GUALOCHE	7	Anden	-74,18338085	4,598808174
07AN00172-2	10/03/2023	16/03/2023	71,65046	KR 77K 65B 67 S	GUALOCHE	7	Anden	-74,18334265	4,599007539
07AN00174-1	10/03/2023	16/03/2023	48,67419	CL 65B S 77J 32	GUALOCHE	7	Anden	-74,18251025	4,598630974
07AN00174-2	10/03/2023	16/03/2023	76,13836	CL 65B S 77J 32	GUALOCHE	7	Anden	-74,18244397	4,598637436
07AN00174-3	10/03/2023	16/03/2023	12,16896	CL 65ABIS S 77J 08	GUALOCHE	7	Anden	-74,18233191	4,598680166
07AN00174-4	10/03/2023	16/03/2023	44,83854	CL 65ABIS S 77J 08	GUALOCHE	7	Anden	-74,18221208	4,598648834
07AN00174-5	10/03/2023	16/03/2023	35,45983	CL 65B S 77J 32	GUALOCHE	7	Anden	-74,18253192	4,59871628
07AN00174-6	10/03/2023	16/03/2023	5,63517	CL 65B S 77J 32	GUALOCHE	7	Anden	-74,18253184	4,598803976
07AN00174-7	10/03/2023	16/03/2023	2,99922	KR 77M 65A 54 S	GUALOCHE	7	Anden	-74,18258343	4,59904185
07AN00175-1	10/03/2023	16/03/2023	193,85181	KR 77G 63 09 S	CORREDOR FERREO DEL SUR	7	Anden	-74,18020299	4,597297303
07AN00176-1	10/03/2023	16/03/2023	92,90208	TV 53 2 00	GUALOCHE	7	Anden	-74,18157178	4,597157197
07AN00176-2	10/03/2023	16/03/2023	43,07649	TV 53 2 00	GUALOCHE	7	Anden	-74,18145885	4,597161496
07AN00176-3	10/03/2023	16/03/2023	64,98896	TV 53 2 00	GUALOCHE	7	Anden	-74,1813618	4,597165054
07AN00178-1	10/03/2023	16/03/2023	24,45089	KR 77K 65B 05 S	GUALOCHE	7	Anden	-74,18270341	4,599019963
07AN00179-1	10/03/2023	16/03/2023	26,96056	CL 65BBISA S 77K 14	GUALOCHE	7	Anden	-74,1831319	4,598857407
07AN00179-2	10/03/2023	16/03/2023	4,21261	CL 65BBIS S 77K 15	GUALOCHE	7	Anden	-74,18303909	4,598876619
07AN00179-3	10/03/2023	16/03/2023	6,05901	CL 65BBISA S 77K 14	GUALOCHE	7	Anden	-74,18323293	4,598884365
07AN00179-4	10/03/2023	16/03/2023	3,28052	CL 65BBISA S 77K 30	GUALOCHE	7	Anden	-74,18326869	4,599030145
07AN00180-1	10/03/2023	16/03/2023	13,31794	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,18226896	4,597483479
07AN00180-10	10/03/2023	16/03/2023	0,94612	KR 77I 65A 97 S	GUALOCHE	7	Anden	-74,18227931	4,598172233
07AN00180-11	10/03/2023	16/03/2023	0,60444	KR 77I 65A 97 S	GUALOCHE	7	Anden	-74,18218945	4,598177346
07AN00180-12	10/03/2023	16/03/2023	0,50676	KR 77I 65A 97 S	GUALOCHE	7	Anden	-74,1821703	4,598179626
07AN00180-13	10/03/2023	16/03/2023	0,61032	KR 77I 65A 97 S	GUALOCHE	7	Anden	-74,18208986	4,598182597
07AN00180-14	10/03/2023	16/03/2023	0,43081	KR 77J 65A 38 S	GUALOCHE	7	Anden	-74,18200446	4,598185822
07AN00180-15	10/03/2023	16/03/2023	5,58390	CL 65B S 77I 04	GUALOCHE	7	Anden	-74,18241413	4,59821856
07AN00180-16	10/03/2023	16/03/2023	2,00813	CL 65B S 77I 12	GUALOCHE	7	Anden	-74,18242743	4,598277469
07AN00180-17	10/03/2023	16/03/2023	53,97506	CL 65B S 77I 22	GUALOCHE	7	Anden	-74,18246175	4,59833966



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00180-2	10/03/2023	16/03/2023	12,55051	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,18222087	4,597505357
07AN00180-3	10/03/2023	16/03/2023	11,25660	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,1821729	4,597523098
07AN00180-4	10/03/2023	16/03/2023	10,71734	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,18208822	4,597554551
07AN00180-5	10/03/2023	16/03/2023	3,52388	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,18206	4,597563299
07AN00180-6	10/03/2023	16/03/2023	21,34248	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,18228122	4,59753099
07AN00180-7	10/03/2023	16/03/2023	9,81854	CL 65B S 65A 98 S	GUALOCHE	7	Anden	-74,18198975	4,597590134
07AN00180-8	10/03/2023	16/03/2023	0,84551	CL 65B S 77H 16	GUALOCHE	7	Anden	-74,18225991	4,597768811
07AN00180-9	10/03/2023	16/03/2023	1,67215	KR 77I 65A 97 S	GUALOCHE	7	Anden	-74,18229615	4,598170773
07AN00181-1	10/03/2023	16/03/2023	139,76623	TV 53 2 00	GUALOCHE	7	Anden	-74,18177613	4,597148803
07AN00181-2	10/03/2023	16/03/2023	293,56499	CL 65B S 77G 28	GUALOCHE	7	Anden	-74,18201907	4,597191003
07AN00182-1	10/03/2023	16/03/2023	23,50283	KR 78F 60 66 S	ANDALUCIA II	7	Anden	-74,18134858	4,603947846
07AN00182-2	10/03/2023	16/03/2023	17,61374	KR 78F 60 66 S	ANDALUCIA II	7	Anden	-74,18125828	4,603984502
07AN00182-3	10/03/2023	16/03/2023	33,91254	KR 78F 60 66 S	ANDALUCIA II	7	Anden	-74,1811439	4,604028492
07AN00182-4	10/03/2023	16/03/2023	56,00215	KR 78F 60 66 S	ANDALUCIA II	7	Anden	-74,18102819	4,604074297
07AN00182-5	10/03/2023	16/03/2023	19,12915	CL 60 S 78D 79	ANDALUCIA II	7	Anden	-74,18091439	4,604123965
07AN00182-6	10/03/2023	16/03/2023	55,44959	CL 60 S 78D 79	ANDALUCIA II	7	Anden	-74,18076374	4,604176971
07AN00182-7	10/03/2023	16/03/2023	12,37218	CL 60 S 78D 79	ANDALUCIA II	7	Anden	-74,18080108	4,604250184
07AN00183-1	10/03/2023	16/03/2023	125,50086	KR 78F 60 88 S	ANDALUCIA II	7	Anden	-74,1815468	4,603777436
07AN00185-1	10/03/2023	16/03/2023	15,30144	KR 78A 58M 74 S	ANDALUCIA II	7	Anden	-74,17808913	4,603321316
07AN00187-1	10/03/2023	16/03/2023	249,65159	KR 78 58Q 55 S	ANDALUCIA II	7	Anden	-74,17869937	4,602002379
07AN00187-2	10/03/2023	16/03/2023	360,48379	KR 78 58Q 55 S	ANDALUCIA II	7	Anden	-74,17885705	4,602203077
07AN00187-3	10/03/2023	16/03/2023	263,30557	KR 78 58Q 55 S	ANDALUCIA II	7	Anden	-74,17886793	4,602454471
07AN00187-4	10/03/2023	16/03/2023	14,99706	CL 59 S 78 94	ANDALUCIA II	7	Anden	-74,1788652	4,602763699
07AN00188-1	10/03/2023	16/03/2023	244,10444	CL 58L S 78C 44	ANDALUCIA II	7	Anden	-74,17810734	4,604736083
07AN00189-1	10/03/2023	16/03/2023	82,82113	CL 58M S 78 17	ANDALUCIA II	7	Anden	-74,17716036	4,603140856
07AN00189-2	10/03/2023	16/03/2023	143,61734	KR 78C 58I 05 S	ANDALUCIA II	7	Anden	-74,17718683	4,604970588
07AN00189-3	10/03/2023	16/03/2023	11652,43186	CL 58I S 18I 52 S	ANDALUCIA II	7	Anden	-74,17662405	4,604210214
07AN00190-1	10/03/2023	16/03/2023	31,15621	CL 60A S 78 18	ANDALUCIA II	7	Anden	-74,17989374	4,601849765
07AN00190-3	10/03/2023	16/03/2023	54,36693	CL 60A S 78 32	ANDALUCIA II	7	Anden	-74,17986667	4,601966803
07AN00190-4	10/03/2023	16/03/2023	7,08615	CL 60 S 78 71	ANDALUCIA II	7	Anden	-74,17996662	4,60227149
07AN00192-1	10/03/2023	16/03/2023	65,79722	CL 60 S 77G 00	ANDALUCIA II	7	Anden	-74,17816517	4,597223396
07AN00192-2	10/03/2023	16/03/2023	435,32320	KR 77G 59A 31 S	ANDALUCIA II	7	Anden	-74,17783235	4,597277298
07AN00194-1	17/03/2023	23/03/2023	687,49375	CL 82A S 80K 60	LOS LAURELES	7	Anden	-74,2058823	4,612780538
07AN00195-1	17/03/2023	23/03/2023	2,96560	CL 84D S 80K 09	EL JARDIN	7	Anden	-74,20909059	4,613279419
07AN00198-2	17/03/2023	23/03/2023	40,89137	CL 84D S 80K 03	EL JARDIN	7	Anden	-74,20908363	4,61317455
07AN00198-4	17/03/2023	23/03/2023	14,97693	CL 85 S 80K 03	EL JARDIN	7	Anden	-74,20952827	4,613470372
07AN00198-5	17/03/2023	23/03/2023	14,46029	CL 85 S 80K 03	EL JARDIN	7	Anden	-74,2094344	4,613469343
07AN00199-1	10/03/2023	16/03/2023	142,04942	TV 53 2 00	VILLA DEL RIO	7	Anden	-74,15997907	4,596547784
07AN00201-3	10/03/2023	16/03/2023	479,85527	AK 86 86 51	CHICALA	7	Anden	-74,17963455	4,623334005
07AN00201-5	10/03/2023	16/03/2023	166,95075	AK 86 53 21	CHICALA	7	Anden	-74,17934829	4,623587793
07AN00201-6	10/03/2023	16/03/2023	64,80834	CL 53 S 85C 52	CHICALA	7	Anden	-74,17870556	4,623844189
07AN00201-7	10/03/2023	16/03/2023	486,81323	CL 53 S 85C 68	CHICALA	7	Anden	-74,17904799	4,623936093
07AN00202-1	10/03/2023	16/03/2023	156,58948	CL 51C S 84 08	JORGE URIBE BOTERO	7	Anden	-74,17702087	4,623792129
07AN00203-1	10/03/2023	16/03/2023	43,08562	CL 58JBIS S 78J 04	JOSE ANTONIO GALAN	7	Anden	-74,17831457	4,606543342
07AN00203-2	10/03/2023	16/03/2023	494,52126	KR 78J 58I 10	JOSE ANTONIO GALAN	7	Anden	-74,17804506	4,606677799
07AN00204-1	10/03/2023	16/03/2023	2813,99796	KR 78J 58I 10	JOSE ANTONIO GALAN	7	Anden	-74,17870723	4,60561823
07AN00205-1	10/03/2023	16/03/2023	22,16869	KR 78J 58I 10	JOSE ANTONIO GALAN	7	Anden	-74,17860112	4,604870085
07AN00206-1	10/03/2023	16/03/2023	86,01660	CL 58N S 78C 61	JOSE ANTONIO GALAN	7	Anden	-74,17859467	4,604449355
07AN00206-2	10/03/2023	16/03/2023	75,14530	CL 58M S 78C 44	JOSE ANTONIO GALAN	7	Anden	-74,17849241	4,604514028
07AN00206-3	10/03/2023	16/03/2023	21,78083	CL 58M S 78C 44	JOSE ANTONIO GALAN	7	Anden	-74,17837638	4,604559819
07AN00206-4	10/03/2023	16/03/2023	456,01983	CL 58LBIS S - KR 78DBIS	JOSE ANTONIO GALAN	7	Anden	-74,17831465	4,604737478
07AN00206-5	10/03/2023	16/03/2023	7,74282	KR 78J 58I 10	JOSE ANTONIO GALAN	7	Anden	-74,17842714	4,604872108
07AN00206-6	10/03/2023	16/03/2023	54,25060	KR 78J 58I 10	JOSE ANTONIO GALAN	7	Anden	-74,17850258	4,604886991
07AN00207-1	10/03/2023	16/03/2023	22,53960	CL 58N S 78C 55	JOSE ANTONIO GALAN	7	Anden	-74,1785756	4,604381365



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00209-1	10/03/2023	16/03/2023	1,84681	AC 57R S IN 2	CEMENTERIO JARDINES APOGEO	7	Anden	-74,16414377	4,596080091
07AN00209-2	10/03/2023	16/03/2023	2,14171	AC 57R S IN 2	CEMENTERIO JARDINES APOGEO	7	Anden	-74,16399821	4,596084932
07AN00209-3	10/03/2023	16/03/2023	5,93763	TV 53 2 00	CEMENTERIO JARDINES APOGEO	7	Anden	-74,16004762	4,5965968
07AN00209-4	10/03/2023	16/03/2023	24,77500	KR 77G 65A 53 S	CEMENTERIO JARDINES APOGEO	7	Anden	-74,1819574	4,597129718
07AN00210-2	10/03/2023	16/03/2023	1,17172	CL 73 S 98B 09	CIUADAELA EL RECREO	7	Anden	-74,20473402	4,633011188
07AN00210-3	10/03/2023	16/03/2023	1,02668	CL 73 S 98B 02	CIUADAELA EL RECREO	7	Anden	-74,20485225	4,633274064
07AN00211-1	10/03/2023	16/03/2023	456,92833	CL 71 S BL 8	CIUADAELA EL RECREO	7	Anden	-74,20151398	4,632298225
07AN00211-2	10/03/2023	16/03/2023	1734,20521	CL 71 S 98B 50	CIUADAELA EL RECREO	7	Anden	-74,20231506	4,634071135
07AN00212-1	10/03/2023	16/03/2023	2279,32935	CL 71 S IN 21	CIUADAELA EL RECREO	7	Anden	-74,20052216	4,630099164
07AN00214-1	10/03/2023	16/03/2023	319,98877	CL 71 S BL 9	CIUADAELA EL RECREO	7	Anden	-74,20178676	4,631818433
07AN00214-2	10/03/2023	16/03/2023	199,07618	CL 71 S BL 8	CIUADAELA EL RECREO	7	Anden	-74,20155998	4,631911215
07AN00216-1	10/03/2023	16/03/2023	56,92690	CL 73 S 9A5 45	CIUADAELA EL RECREO	7	Anden	-74,20345812	4,630742802
07AN00216-2	10/03/2023	16/03/2023	708,34199	KR 95A 63 00 S	CIUADAELA EL RECREO	7	Anden	-74,20311383	4,630886727
07AN00217-1	10/03/2023	16/03/2023	980,05795	KR 95A 63 00 S	CIUADAELA EL RECREO	7	Anden	-74,20222731	4,631248072
07AN00218-1	10/03/2023	16/03/2023	578,17712	KR 95 71 46S	CIUADAELA EL RECREO	7	Anden	-74,20155148	4,631520468
07AN00219-1	10/03/2023	16/03/2023	75,78421	CL 73 S 95A 01	CIUADAELA EL RECREO	7	Anden	-74,20365576	4,631056477
07AN00219-2	10/03/2023	16/03/2023	837,96897	CL 73 S 95A 01	CIUADAELA EL RECREO	7	Anden	-74,20327819	4,631209538
07AN00220-1	10/03/2023	16/03/2023	997,54223	KR 97C 71 47S	CIUADAELA EL RECREO	7	Anden	-74,20238349	4,631575417
07AN00222-1	10/03/2023	16/03/2023	7,43056	DG 73F S 79 52	CHARLES DE GAULLE	7	Anden	-74,20128206	4,607086538
07AN00224-1	17/03/2023	23/03/2023	25,12719	CL 75BIS S 80P 25	LOS LAURELES	7	Anden	-74,20262367	4,611128984
07AN00224-2	17/03/2023	23/03/2023	11,20346	CL 75BIS S 80P 25	LOS LAURELES	7	Anden	-74,20257051	4,611218484
07AN00225-1	17/03/2023	23/03/2023	18,47676	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,20239513	4,611858269
07AN00225-10	17/03/2023	23/03/2023	267,21585	CL 77 S 80J 00	LOS LAURELES	7	Anden	-74,20277367	4,613758538
07AN00225-2	17/03/2023	23/03/2023	14,34704	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,20260633	4,611969367
07AN00225-3	17/03/2023	23/03/2023	19,95959	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,20273964	4,612037758
07AN00225-4	17/03/2023	23/03/2023	15,42842	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,20287503	4,61212001
07AN00225-5	17/03/2023	23/03/2023	17,00487	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,20299734	4,612190278
07AN00225-6	17/03/2023	23/03/2023	16,54447	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,20312346	4,612263585
07AN00225-7	17/03/2023	23/03/2023	15,96936	KR 81 75 11 S	LOS LAURELES	7	Anden	-74,20321751	4,612315346
07AN00225-8	17/03/2023	23/03/2023	250,75004	CL 77 S 80J 00	LOS LAURELES	7	Anden	-74,20322529	4,612942466
07AN00225-9	17/03/2023	23/03/2023	472,26762	KR 81H 75 10 S	LOS LAURELES	7	Anden	-74,2018171	4,61369825
07AN00226-1	17/03/2023	23/03/2023	1181,41495	CL 77 S 81H 25	LOS LAURELES	7	Anden	-74,20266734	4,614815488
07AN00227-1	17/03/2023	23/03/2023	24,92755	CL 77 S 80J 45	LOS LAURELES	7	Anden	-74,20441432	4,611135642
07AN00227-2	17/03/2023	23/03/2023	22,37318	CL 77 S 80J 45	LOS LAURELES	7	Anden	-74,20432927	4,611271206
07AN00227-3	17/03/2023	23/03/2023	15,89841	CL 77 S 80J 45	LOS LAURELES	7	Anden	-74,20425288	4,611388981
07AN00227-4	17/03/2023	23/03/2023	19,05550	CL 77 S 80J 45	LOS LAURELES	7	Anden	-74,20417289	4,611514401
07AN00227-7	17/03/2023	23/03/2023	340,39789	CL 81 S 80L 02	LOS LAURELES	7	Anden	-74,20527977	4,613006222
07AN00227-8	17/03/2023	23/03/2023	650,52828	KR 81 77 51 S	LOS LAURELES	7	Anden	-74,20313128	4,613362878
07AN00227-9	17/03/2023	23/03/2023	892,47570	CL 81 S 81 90	LOS LAURELES	7	Anden	-74,20387009	4,614839965
07AN00228-1	17/03/2023	23/03/2023	390,43901	CL 81 S 80L 75	LOS LAURELES	7	Anden	-74,20536472	4,613070279
07AN00228-2	17/03/2023	23/03/2023	462,72762	KR 81H 75 85 S	LOS LAURELES	7	Anden	-74,20169582	4,613710067
07AN00228-3	17/03/2023	23/03/2023	548,59359	CL 77 S 81H 20	LOS LAURELES	7	Anden	-74,20187031	4,615664485
07AN00228-4	17/03/2023	23/03/2023	72,97817	CL 77 S 81H 00	LOS LAURELES	7	Anden	-74,20100537	4,616219126
07AN00228-5	17/03/2023	23/03/2023	1371,77657	KR 83 77 55 S	LOS LAURELES	7	Anden	-74,20319128	4,615139876
07AN00228-6	17/03/2023	23/03/2023	66,12081	CL 74 S 82H 21	LOS LAURELES	7	Anden	-74,20044996	4,616333584
07AN00228-7	17/03/2023	23/03/2023	74,47300	CL 77 S 81H 00	LOS LAURELES	7	Anden	-74,20081189	4,61636805
07AN00228-8	17/03/2023	23/03/2023	133,64360	CL 74 S 82H 21	LOS LAURELES	7	Anden	-74,20028632	4,616452585
07AN00229-1	17/03/2023	23/03/2023	82,65264	CL 77 S 80J 45	LOS LAURELES	7	Anden	-74,20447999	4,610715876
07AN00230-1	10/03/2023	16/03/2023	19,46315	CL 56F S 87I 12	ESCOCIA	7	Anden	-74,18647645	4,626230228



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00230-2	10/03/2023	16/03/2023	1,85233	CL 56F S 87I 12	ESCOCIA	7	Anden	-74,18641238	4,626255856
07AN00230-3	10/03/2023	16/03/2023	1,36862	CL 56F S 87I 12	ESCOCIA	7	Anden	-74,18639913	4,626261268
07AN00230-4	10/03/2023	16/03/2023	3,68029	CL 56F S 87I 12	ESCOCIA	7	Anden	-74,18638151	4,626268331
07AN00230-5	10/03/2023	16/03/2023	19,22271	KR 87I 56C 33 S	ESCOCIA	7	Anden	-74,18614944	4,62636208
07AN00230-6	10/03/2023	16/03/2023	27,74798	CL 56C S 87H 22	ESCOCIA	7	Anden	-74,18581958	4,626493342
07AN00230-7	10/03/2023	16/03/2023	45,71782	CL 55 S 87H 27	ESCOCIA	7	Anden	-74,18544657	4,626640508
07AN00231-1	10/03/2023	16/03/2023	237,21381	CL 59ABISA S 81D 20	ARGELIA II	7	Anden	-74,18466354	4,614851712
07AN00231-3	10/03/2023	16/03/2023	203,02165	KR 82 58L 10 S	ARGELIA II	7	Anden	-74,18436656	4,615595994
07AN00232-1	10/03/2023	16/03/2023	95,04026	CL 65I S 80G 28	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18872133	4,60769071
07AN00233-1	10/03/2023	16/03/2023	35,30443	CL 65I S 80D 35	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18838906	4,60721867
07AN00234-1	10/03/2023	16/03/2023	58,46538	TV 80I 65F 79 S	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18877086	4,607832707
07AN00234-2	10/03/2023	16/03/2023	4,37006	TV 80I 65F 79 S	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18879972	4,607922109
07AN00235-1	10/03/2023	16/03/2023	2,84891	TV 80G 65I 12 S	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,1885832	4,607295301
07AN00235-2	10/03/2023	16/03/2023	59,57008	TV 80G 65I 39 S	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18892427	4,607184564
07AN00235-3	10/03/2023	16/03/2023	31,01757	CL 66 S 80G 48	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18895911	4,607446757
07AN00235-4	10/03/2023	16/03/2023	87,65127	CL 66 S 80G 48	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18888053	4,607588107
07AN00236-1	10/03/2023	16/03/2023	110,42347	KR 80I 65 71 S	ANTONIA SANTOS	7	Anden	-74,18799631	4,609135741
07AN00237-1	10/03/2023	16/03/2023	47,76476	CL 68 S 80D 25	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18942446	4,606328852
07AN00237-2	10/03/2023	16/03/2023	94,69559	CL 68 S 80D 25	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18928373	4,60640072
07AN00237-3	10/03/2023	16/03/2023	105,14730	CL 66 S 80D 16	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18913245	4,606491437
07AN00238-1	10/03/2023	16/03/2023	57,65616	CL 68 S 80D 19	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18948883	4,606224313
07AN00239-1	10/03/2023	16/03/2023	9,08551	CL 67A S 80H 08	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18958535	4,607070137
07AN00240-1	10/03/2023	16/03/2023	34,45475	DG 65G S 80I 47	ANTONIA SANTOS	7	Anden	-74,18906914	4,608187929
07AN00241-1	10/03/2023	16/03/2023	15,29521	CL 68 S 80L 40	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,19064779	4,608958387
07AN00242-1	10/03/2023	16/03/2023	18,01209	KR 80N 66 50 S	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,18984704	4,609991816
07AN00243-1	10/03/2023	16/03/2023	17,07667	CL 68 S 80N 55	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,19096833	4,60959699
07AN00243-2	10/03/2023	16/03/2023	54,75978	CL 67A S 80N 55	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,19059051	4,609730445
07AN00243-3	10/03/2023	16/03/2023	26,12805	CL 67 S 80N 64	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,19029153	4,610163339
07AN00243-4	10/03/2023	16/03/2023	28,24161	CL 66BBIS S 80N 63	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,19017918	4,610176297
07AN00244-1	10/03/2023	16/03/2023	54,40533	CL 67 S 80N 67	JIMENEZ DE QUESADA II SECTOR	7	Anden	-74,19043089	4,61013089
07AN00247-1	17/03/2023	23/03/2023	77,50741	CL 69 S 88D 05	CHICO SUR	7	Anden	-74,19572812	4,624748242
07AN00247-2	17/03/2023	23/03/2023	28,95495	CL 66B S 88C 90	CHICO SUR	7	Anden	-74,19485793	4,624929897
07AN00247-3	17/03/2023	23/03/2023	24,51518	CL 66B S 88C 90	CHICO SUR	7	Anden	-74,19493117	4,625178415
07AN00248-1	17/03/2023	23/03/2023	83,13400	CL 66B S 88C 90	SAN ANTONIO	7	Anden	-74,19482151	4,625146001
07AN00248-11	17/03/2023	23/03/2023	231,94166	KR 89BISA 62 06 S	SAN ANTONIO	7	Anden	-74,19431798	4,627984849
07AN00248-2	17/03/2023	23/03/2023	69,08933	CL 66B S 88C 90	SAN ANTONIO	7	Anden	-74,19493681	4,625541751
07AN00248-3	17/03/2023	23/03/2023	97,45142	KR 88C 66A 03 S	SAN ANTONIO	7	Anden	-74,1950465	4,626050235
07AN00248-4	17/03/2023	23/03/2023	4,02020	CL 69 S 88I 50	SAN ANTONIO	7	Anden	-74,19619047	4,6262114
07AN00248-5	17/03/2023	23/03/2023	34,58400	CL 69 S 88I 50	SAN ANTONIO	7	Anden	-74,19622658	4,62632164
07AN00248-7	17/03/2023	23/03/2023	23,35309	CL 69 S 88J 71	SAN ANTONIO	7	Anden	-74,19629795	4,626548942
07AN00248-9	17/03/2023	23/03/2023	30,64518	CL 69 S 89 09	SAN ANTONIO	7	Anden	-74,19637621	4,626782088
07AN00249-1	17/03/2023	23/03/2023	101,54776	CL 69BISA S 88F 03	SAN ANTONIO	7	Anden	-74,19646182	4,624767416
07AN00250-1	17/03/2023	23/03/2023	10,02788	KR 88G 69 39 S	SAN ANTONIO	7	Anden	-74,19632832	4,625049454
07AN00252-1	10/03/2023	16/03/2023	103,22045	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden	-74,20629369	4,605069331
07AN00253-1	10/03/2023	16/03/2023	83,41718	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden	-74,20581802	4,605315639
07AN00253-2	10/03/2023	16/03/2023	60,55985	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden	-74,20548462	4,605489929
07AN00254-1	17/03/2023	23/03/2023	35,47942	CL 75A S 78F 94	SAN BERNARDINO I	7	Anden	-74,20445921	4,608670795



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00255-1	17/03/2023	23/03/2023	28,75471	CL 76 S 78F 86	SAN BERNARDINO I	7	Anden	-74,20464967	4,608854745
07AN00257-1	17/03/2023	23/03/2023	142,19532	CL 77 S 78D 05	SAN BERNARDINO I	7	Anden	-74,20634712	4,608352688
07AN00259-1	17/03/2023	23/03/2023	108,83359	CL 78 S 77I 08	SAN BERNARDINO I	7	Anden	-74,20886654	4,606454062
07AN00259-2	17/03/2023	23/03/2023	45,73631	KR 77J 76A 59 S	SAN BERNARDINO I	7	Anden	-74,20869165	4,606626784
07AN00259-3	17/03/2023	23/03/2023	3,20797	KR 77K 76A 66 S	SAN BERNARDINO I	7	Anden	-74,20864109	4,606685256
07AN00260-1	17/03/2023	23/03/2023	54,65697	KR 77I 76A 11 S	SAN BERNARDINO I	7	Anden	-74,20877778	4,606006261
07AN00260-2	17/03/2023	23/03/2023	173,13312	KR 77I 76A 35 S	SAN BERNARDINO I	7	Anden	-74,20890487	4,606224998
07AN00264-2	17/03/2023	23/03/2023	635,31987	KR 77H 76 27 S	SAN BERNARDINO I	7	Anden	-74,20882278	4,605835103
07AN00266-1	10/03/2023	16/03/2023	15,35198	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden	-74,20364278	4,606171547
07AN00266-2	10/03/2023	16/03/2023	108,78794	DG 73F S 78I 27	SAN BERNARDINO I	7	Anden	-74,20314888	4,606365714
07AN00267-1	10/03/2023	16/03/2023	127,00916	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden	-74,20477558	4,605857416
07AN00268-1	10/03/2023	16/03/2023	51,85027	DG 73 S 78I 41	VILLA ANNY I	7	Anden	-74,20206404	4,602444809
07AN00268-10	10/03/2023	16/03/2023	53,92563	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20261555	4,604467939
07AN00268-11	10/03/2023	16/03/2023	44,35328	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20226495	4,604788632
07AN00268-12	10/03/2023	16/03/2023	10,43712	DG 73D S 78K 03	VILLA ANNY I	7	Anden	-74,20234386	4,605181941
07AN00268-14	10/03/2023	16/03/2023	76,67847	KR 78K 73D 53 S	VILLA ANNY I	7	Anden	-74,20254376	4,606181141
07AN00268-2	10/03/2023	16/03/2023	40,85015	DG 73 S 78I 41	VILLA ANNY I	7	Anden	-74,20241427	4,602356047
07AN00268-3	10/03/2023	16/03/2023	60,26115	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,20157032	4,602520101
07AN00268-4	10/03/2023	16/03/2023	34,78092	DG 73 S CA 10	VILLA ANNY I	7	Anden	-74,20108456	4,602594861
07AN00268-5	10/03/2023	16/03/2023	18,38854	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,20068711	4,602691788
07AN00268-6	10/03/2023	16/03/2023	37,44989	KR 77M 73C 19 S	VILLA ANNY I	7	Anden	-74,20045516	4,602780912
07AN00268-7	10/03/2023	16/03/2023	18,01718	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20295759	4,604107236
07AN00268-8	10/03/2023	16/03/2023	1,18894	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20300362	4,604266451
07AN00269-1	10/03/2023	16/03/2023	7,66839	CL 74 S 78G 70	VILLA ANNY I	7	Anden	-74,20085542	4,606078485
07AN00269-2	10/03/2023	16/03/2023	8,20128	DG 73D S 79 02	VILLA ANNY I	7	Anden	-74,20086647	4,606151674
07AN00270-1	10/03/2023	16/03/2023	52,71059	DG 73B S - KR 79BISA	VILLA ANNY I	7	Anden	-74,20161732	4,604607387
07AN00270-2	10/03/2023	16/03/2023	16,30898	CL 74 S IN 10	VILLA ANNY I	7	Anden	-74,20104921	4,604689211
07AN00270-3	10/03/2023	16/03/2023	52,65569	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20219519	4,604904452
07AN00270-4	10/03/2023	16/03/2023	78,94435	CL 74 S 78D 22	VILLA ANNY I	7	Anden	-74,20071821	4,605195612
07AN00270-5	10/03/2023	16/03/2023	11,24819	CL 74 S 78G 36	VILLA ANNY I	7	Anden	-74,20079098	4,605666892
07AN00270-6	10/03/2023	16/03/2023	30,55900	CL 74 S 78G 52	VILLA ANNY I	7	Anden	-74,20081458	4,605816296
07AN00270-7	10/03/2023	16/03/2023	14,33099	CL 74 S 78G 66	VILLA ANNY I	7	Anden	-74,20084016	4,605982845
07AN00271-1	10/03/2023	16/03/2023	27,18766	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20250182	4,603992002
07AN00271-2	10/03/2023	16/03/2023	25,58444	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20193578	4,604070081
07AN00271-3	10/03/2023	16/03/2023	29,87837	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,20139311	4,604144576
07AN00271-4	10/03/2023	16/03/2023	18,01718	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20288892	4,604126388
07AN00271-5	10/03/2023	16/03/2023	1,18873	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20293495	4,604285608
07AN00271-6	10/03/2023	16/03/2023	39,79229	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20257297	4,604403044
07AN00271-7	10/03/2023	16/03/2023	13,84892	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20216253	4,604460137
07AN00271-8	10/03/2023	16/03/2023	39,73393	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,20106805	4,604412711
07AN00271-9	10/03/2023	16/03/2023	68,67509	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,20156589	4,60454282
07AN00272-1	10/03/2023	16/03/2023	49,67504	DG 73 S 78I 41	VILLA ANNY I	7	Anden	-74,20206837	4,602537771
07AN00272-10	10/03/2023	16/03/2023	46,20206	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,20146691	4,604063454
07AN00272-2	10/03/2023	16/03/2023	36,32344	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,20144145	4,60263401
07AN00272-3	10/03/2023	16/03/2023	41,39562	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,20108645	4,602687696
07AN00272-4	10/03/2023	16/03/2023	4,32139	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,20080972	4,602811047
07AN00272-5	10/03/2023	16/03/2023	9,76540	DG 73 S 78I 51	VILLA ANNY I	7	Anden	-74,20082033	4,60287218
07AN00272-6	10/03/2023	16/03/2023	25,50125	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,2024907	4,603922696
07AN00272-7	10/03/2023	16/03/2023	12,52728	DG 73A S 78I 40	VILLA ANNY I	7	Anden	-74,20212165	4,603973529
07AN00272-8	10/03/2023	16/03/2023	175,93380	DG 73A S 78I 50	VILLA ANNY I	7	Anden	-74,200917	4,60347748
07AN00273-1	10/03/2023	16/03/2023	80,71929	DG 73D S 78K 03	VILLA ANNY I	7	Anden	-74,20235251	4,605693081
07AN00274-1	10/03/2023	16/03/2023	247,73093	CL 53BIS S 87D 42	BRASILIA	7	Anden	-74,18146192	4,627654471
07AN00274-2	10/03/2023	16/03/2023	9,43892	CL 52A S MJ 1	BRASILIA	7	Anden	-74,18117818	4,627853884
07AN00275-1	10/03/2023	16/03/2023	6,64912	CL 53BIS S 87D 18	BRASILIA	7	Anden	-74,18163241	4,627466844
07AN00276-1	10/03/2023	16/03/2023	10,34360	CL 54 S 87D 04	CHICALA	7	Anden	-74,18214802	4,626653616
07AN00276-10	10/03/2023	16/03/2023	129,11208	CL 53 S 87B 34	CHICALA	7	Anden	-74,18123405	4,626901875
07AN00276-11	10/03/2023	16/03/2023	8,30046	KR 87D 53 17 S	CHICALA	7	Anden	-74,18153725	4,627091269
07AN00276-2	10/03/2023	16/03/2023	2,97990	CL 54 S 87D 04	CHICALA	7	Anden	-74,18197498	4,626784935
07AN00276-3	10/03/2023	16/03/2023	19,24360	CL 54 S 87D 04	CHICALA	7	Anden	-74,18205624	4,626746189
07AN00276-4	10/03/2023	16/03/2023	2,43201	CL 54 S 87D 04	CHICALA	7	Anden	-74,18194331	4,626807808
07AN00276-5	10/03/2023	16/03/2023	4,62840	CL 54 S 87D 04	CHICALA	7	Anden	-74,18191127	4,626841704
07AN00276-6	10/03/2023	16/03/2023	12,11127	KR 87D 53 19 S	CHICALA	7	Anden	-74,18181399	4,62690692
07AN00276-7	10/03/2023	16/03/2023	3,17851	KR 87D 53 19 S	CHICALA	7	Anden	-74,18172608	4,626965694
07AN00276-8	10/03/2023	16/03/2023	3,73942	KR 87D 53 19 S	CHICALA	7	Anden	-74,18166878	4,627003872
07AN00276-9	10/03/2023	16/03/2023	2,86923	KR 87D 53 19 S	CHICALA	7	Anden	-74,18161609	4,627038031
07AN00277-1	10/03/2023	16/03/2023	17,75229	CL 55 S 87C 00	CHICALA	7	Anden	-74,18276186	4,624007613
07AN00277-10	10/03/2023	16/03/2023	2,89846	CL 54C S 87B 21	CHICALA	7	Anden	-74,18315878	4,626012213



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00277-2	10/03/2023	16/03/2023	209,84347	CL 54C S 87 21	CHICALA	7	Anden	-74,18235837	4,624343102
07AN00277-3	10/03/2023	16/03/2023	97,65735	KR 87D 54C 48 S	CHICALA	7	Anden	-74,182148	4,624849459
07AN00277-4	10/03/2023	16/03/2023	124,21828	KR 87D 54C 48 S	CHICALA	7	Anden	-74,18252568	4,625305586
07AN00277-5	10/03/2023	16/03/2023	60,02236	CL 55 S 87 22	CHICALA	7	Anden	-74,18391189	4,625512155
07AN00277-6	10/03/2023	16/03/2023	3783,91925	CL 55 S 87C 00	CHICALA	7	Anden	-74,18343504	4,624727598
07AN00277-7	10/03/2023	16/03/2023	103,03822	KR 87D 54C 48 S	CHICALA	7	Anden	-74,1829263	4,625789862
07AN00277-8	10/03/2023	16/03/2023	88,01711	CL 54C S 87B 21	CHICALA	7	Anden	-74,18327978	4,625924675
07AN00277-9	10/03/2023	16/03/2023	7,39319	KR 87D 54C 48 S	CHICALA	7	Anden	-74,1831006	4,625999201
07AN00278-1	10/03/2023	16/03/2023	5,45489	KR 87D 54 23 S	BRASILIA	7	Anden	-74,18248246	4,626422159
07AN00278-2	10/03/2023	16/03/2023	1,14465	KR 87D 54 23 S	BRASILIA	7	Anden	-74,18244678	4,626483869
07AN00278-3	10/03/2023	16/03/2023	41,31829	CL 54 S 87D 03	BRASILIA	7	Anden	-74,18228745	4,626550488
07AN00278-4	10/03/2023	16/03/2023	4,32770	CL 54 S 87D 03	BRASILIA	7	Anden	-74,18232457	4,626569131
07AN00279-1	10/03/2023	16/03/2023	1,15842	KR 87D 54 29 S	BRASILIA	7	Anden	-74,18270635	4,626312137
07AN00279-2	10/03/2023	16/03/2023	77,08760	KR 87D 54 29 S	BRASILIA	7	Anden	-74,18266709	4,626284349
07AN00280-1	10/03/2023	16/03/2023	176,52993	CL 54A S 87B 05	CHICALA	7	Anden	-74,18289209	4,62611384
07AN00280-2	10/03/2023	16/03/2023	1,18536	CL 54A S 87B 05	CHICALA	7	Anden	-74,18288247	4,626198128
07AN00280-3	10/03/2023	16/03/2023	1,24751	KR 87D 54 29 S	CHICALA	7	Anden	-74,18279303	4,626255052
07AN00281-1	10/03/2023	16/03/2023	36,48976	KR 86B 53 98 S	CHICALA	7	Anden	-74,18089786	4,62306282
07AN00281-10	10/03/2023	16/03/2023	219,37120	CL 54C S 86B 21	CHICALA	7	Anden	-74,18228207	4,62423587
07AN00281-11	10/03/2023	16/03/2023	34,80435	KR 86B 53 22 S	CHICALA	7	Anden	-74,17933541	4,624604043
07AN00281-12	10/03/2023	16/03/2023	64,51722	KR 86B 53 22 S	CHICALA	7	Anden	-74,17984762	4,624680857
07AN00281-13	10/03/2023	16/03/2023	39,02322	KR 86B 53 22 S	CHICALA	7	Anden	-74,1794759	4,62477735
07AN00281-2	10/03/2023	16/03/2023	132,65582	CL 54C S 86B 21	CHICALA	7	Anden	-74,18156062	4,623523141
07AN00281-3	10/03/2023	16/03/2023	38,70021	KR 86B 53 98 S	CHICALA	7	Anden	-74,18089006	4,623755571
07AN00281-4	10/03/2023	16/03/2023	579,40682	CL 54C S 86B 21	CHICALA	7	Anden	-74,18234832	4,623580641
07AN00281-5	10/03/2023	16/03/2023	34,17814	CL 54C S 86B 21	CHICALA	7	Anden	-74,18138854	4,623931584
07AN00281-7	10/03/2023	16/03/2023	146,96494	KR 86B 53 22 S	CHICALA	7	Anden	-74,18041254	4,624179446
07AN00281-8	10/03/2023	16/03/2023	144,27727	CL 54C S 86B 21	CHICALA	7	Anden	-74,18168082	4,624285308
07AN00281-9	10/03/2023	16/03/2023	35,61525	KR 86B 53 22 S	CHICALA	7	Anden	-74,1792191	4,624464264
07AN00282-1	10/03/2023	16/03/2023	58,63370	CL 54C S 86B 21	CHICALA	7	Anden	-74,18117311	4,623846408
07AN00282-10	10/03/2023	16/03/2023	93,91480	KR 87 51B 90 S	CHICALA	7	Anden	-74,18055932	4,625667482
07AN00282-2	10/03/2023	16/03/2023	120,09641	KR 86B 53 98 S	CHICALA	7	Anden	-74,18075152	4,624019208
07AN00282-3	10/03/2023	16/03/2023	186,01739	CL 54C S 86B 21	CHICALA	7	Anden	-74,18151896	4,624262642
07AN00282-4	10/03/2023	16/03/2023	89,55205	KR 86B 53 22 S	CHICALA	7	Anden	-74,18024393	4,624469238
07AN00282-5	10/03/2023	16/03/2023	35,96288	KR 87 53C 81 S	CHICALA	7	Anden	-74,18172893	4,624696999
07AN00282-6	10/03/2023	16/03/2023	69,44385	KR 86B 53 22 S	CHICALA	7	Anden	-74,17985696	4,624811694
07AN00282-7	10/03/2023	16/03/2023	76,53259	KR 87 53C 71S	CHICALA	7	Anden	-74,18149164	4,62489545
07AN00282-8	10/03/2023	16/03/2023	11,01297	KR 87 53C 41S	CHICALA	7	Anden	-74,18118241	4,625152454
07AN00282-9	10/03/2023	16/03/2023	67,89288	KR 87 53C 41S	CHICALA	7	Anden	-74,18094337	4,62535028
07AN00283-1	10/03/2023	16/03/2023	79,14667	KR 87D 54C 48 S	CHICALA	7	Anden	-74,18237511	4,625312324
07AN00284-1	10/03/2023	16/03/2023	33,12590	CL 53 S 87A 10	CHICALA	7	Anden	-74,18093411	4,626521165
07AN00285-1	10/03/2023	16/03/2023	18,73110	KR 87D 54C 48 S	CHICALA	7	Anden	-74,18194996	4,624785042
07AN00285-2	10/03/2023	16/03/2023	20,50345	CL 54C S 87 98	CHICALA	7	Anden	-74,18181728	4,624790339
07AN00285-3	10/03/2023	16/03/2023	9,21677	KR 87D 54C 48 S	CHICALA	7	Anden	-74,18200806	4,62487003
07AN00285-4	10/03/2023	16/03/2023	27,48822	CL 54C S 87 98	CHICALA	7	Anden	-74,18170081	4,624885748
07AN00285-5	10/03/2023	16/03/2023	20,26966	KR 87 53C 71S	CHICALA	7	Anden	-74,18158885	4,624978743
07AN00285-6	10/03/2023	16/03/2023	62,98046	KR 87 53C 71S	CHICALA	7	Anden	-74,18144301	4,625099236
07AN00285-7	10/03/2023	16/03/2023	33,54654	KR 87 53C 41S	CHICALA	7	Anden	-74,18125571	4,625256514
07AN00286-1	10/03/2023	16/03/2023	15,11221	KR 87 53C 41S	CHICALA	7	Anden	-74,18109764	4,625389152
07AN00286-2	10/03/2023	16/03/2023	113,43038	KR 87 53C 41S	CHICALA	7	Anden	-74,18085067	4,625590326
07AN00286-3	10/03/2023	16/03/2023	64,02289	KR 87 51B 90 S	CHICALA	7	Anden	-74,18057424	4,62581869
07AN00286-4	10/03/2023	16/03/2023	39,36153	KR 87 51B 90 S	CHICALA	7	Anden	-74,18049988	4,625998565
07AN00287-1	10/03/2023	16/03/2023	35,78177	KR 85A 52A 04 S	JORGE URIBE BOTERO	7	Anden	-74,17788688	4,623364735
07AN00287-2	10/03/2023	16/03/2023	27,57252	KR 85 52A 11 S	JORGE URIBE BOTERO	7	Anden	-74,1776743	4,623368673
07AN00287-3	10/03/2023	16/03/2023	50,56357	CL 51D S 82B 63	JORGE URIBE BOTERO	7	Anden	-74,17739773	4,62354516
07AN00287-4	10/03/2023	16/03/2023	94,51470	KR 85B 53 08 S	JORGE URIBE BOTERO	7	Anden	-74,17827594	4,623590412
07AN00287-5	10/03/2023	16/03/2023	92,25227	CL 53 S 85C 52	JORGE URIBE BOTERO	7	Anden	-74,17859939	4,623888431
07AN00288-1	10/03/2023	16/03/2023	145,53415	CL 54C S 86B 21	CHICALA	7	Anden	-74,18142312	4,623350131
07AN00290-1	10/03/2023	16/03/2023	7,24045	CL 49B S 92A 42	OSORIO X URBANO	7	Anden	-74,18196113	4,637451104
07AN00291-1	10/03/2023	16/03/2023	67,28731	CL 49 S 89B 35	OSORIO X URBANO	7	Anden	-74,18012488	4,634784146
07AN00293-1	10/03/2023	16/03/2023	921,98940	CL 52 S CA 67	OSORIO X URBANO	7	Anden	-74,1840203	4,64001625
07AN00294-1	10/03/2023	16/03/2023	907,05302	KR 95A 49 50 S	OSORIO X URBANO	7	Anden	-74,1832376	4,640412371



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00295-1	10/03/2023	16/03/2023	957,86937	CL 50 S 95A 81	OSORIO X URBANO	7	Anden	-74,18489374	4,639577653
07AN00296-1	10/03/2023	16/03/2023	31,95085	CL 50A S 88F 32	BRASIL	7	Anden	-74,18039097	4,632270377
07AN00297-1	17/03/2023	23/03/2023	55,02438	CL 82 S 89 21	SAN BERNARDINO POTRERITOS	7	Anden	-74,20744794	4,622456358
07AN00297-2	17/03/2023	23/03/2023	37,81259	CL 82 S 89 21	SAN BERNARDINO POTRERITOS	7	Anden	-74,20754151	4,622660026
07AN00297-3	17/03/2023	23/03/2023	11,53358	CL 82 S 89 21	SAN BERNARDINO POTRERITOS	7	Anden	-74,20758745	4,62278669
07AN00300-1	10/03/2023	16/03/2023	30,16626	KR 86A 50A 25 S	BETANIA	7	Anden	-74,17766473	4,625928656
07AN00301-1	10/03/2023	16/03/2023	44,45840	KR 86A 51 23 S	BETANIA	7	Anden	-74,17822372	4,625495133
07AN00301-2	10/03/2023	16/03/2023	56,82892	CL 51A S 86A 52	BETANIA	7	Anden	-74,17842573	4,625740768
07AN00302-1	10/03/2023	16/03/2023	6,47956	CL 51A S 86A 27	BETANIA	7	Anden	-74,17838589	4,625588272
07AN00303-1	10/03/2023	16/03/2023	7,13147	CL 52 S 86A 04	BETANIA	7	Anden	-74,1791544	4,624562573
07AN00303-10	10/03/2023	16/03/2023	19,34816	CL 53 S 86C 06	BETANIA	7	Anden	-74,17958994	4,625083388
07AN00303-12	10/03/2023	16/03/2023	4,97976	CL 53 S 86C 06	BETANIA	7	Anden	-74,17965039	4,625160763
07AN00303-13	10/03/2023	16/03/2023	27,81892	CL 53 S 86C 06	BETANIA	7	Anden	-74,17958077	4,625141701
07AN00303-14	10/03/2023	16/03/2023	18,65360	CL 53 S 86C 06	BETANIA	7	Anden	-74,17961256	4,625195525
07AN00303-17	10/03/2023	16/03/2023	70,78443	CL 52 S 86A 68	BETANIA	7	Anden	-74,17931506	4,625183073
07AN00303-18	10/03/2023	16/03/2023	23,02041	CL 52 S 86A 96	BETANIA	7	Anden	-74,17950192	4,625288927
07AN00303-3	10/03/2023	16/03/2023	7,11370	CL 52 S 86A 04	BETANIA	7	Anden	-74,17894822	4,624737546
07AN00303-4	10/03/2023	16/03/2023	17,62099	CL 52 S 86A 18	BETANIA	7	Anden	-74,17930315	4,624740944
07AN00303-5	10/03/2023	16/03/2023	14,50909	CL 52 S 86A 18	BETANIA	7	Anden	-74,17927928	4,624761635
07AN00303-7	10/03/2023	16/03/2023	16,72843	CL 52 S 86A 32	BETANIA	7	Anden	-74,17909638	4,62491758
07AN00303-8	10/03/2023	16/03/2023	34,02459	CL 52 S 86A 68	BETANIA	7	Anden	-74,17945776	4,624928668
07AN00303-9	10/03/2023	16/03/2023	25,67861	CL 52 S 86A 68	BETANIA	7	Anden	-74,17943378	4,624947672
07AN00304-1	10/03/2023	16/03/2023	52,04325	KR 91D 52B 05 S	PARCELA EL PORVENIR	7	Anden	-74,18495521	4,635533057
07AN00304-2	10/03/2023	16/03/2023	55,36337	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden	-74,18476232	4,635630788
07AN00304-3	10/03/2023	16/03/2023	24,31337	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden	-74,18460477	4,635709161
07AN00304-4	10/03/2023	16/03/2023	31,96097	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden	-74,18444732	4,635789675
07AN00304-5	10/03/2023	16/03/2023	54,35331	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden	-74,18427499	4,635876854
07AN00304-6	10/03/2023	16/03/2023	106,01108	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden	-74,18375183	4,63575048
07AN00304-7	10/03/2023	16/03/2023	61,01034	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden	-74,1840823	4,635975422
07AN00306-4	10/03/2023	16/03/2023	2337,11597	CL 50 S 98B 73	PARCELA EL PORVENIR	7	Anden	-74,18555268	4,644033685
07AN00307-1	1/03/2023	9/03/2023	78,57056	CL 50 S 98B 73	PARCELA EL PORVENIR	7	Anden	-74,18781382	4,642447555
07AN00307-2	1/03/2023	9/03/2023	66,38508	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden	-74,18795066	4,642723118
07AN00307-3	1/03/2023	9/03/2023	74,40112	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden	-74,18806572	4,642951741
07AN00307-4	1/03/2023	9/03/2023	36,24871	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden	-74,18815205	4,643124316
07AN00307-5	1/03/2023	9/03/2023	17,63387	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden	-74,18821477	4,643246135
07AN00308-1	1/03/2023	9/03/2023	84,21000	CL 52 S 98B 70	PARCELA EL PORVENIR	7	Anden	-74,18739731	4,641617514
07AN00308-2	1/03/2023	9/03/2023	76,40644	CL 52 S 98B 70	PARCELA EL PORVENIR	7	Anden	-74,18753375	4,641889281
07AN00308-3	1/03/2023	9/03/2023	82,55435	CL 52 S 98B 70	PARCELA EL PORVENIR	7	Anden	-74,18767989	4,642180304
07AN00309-1	1/03/2023	9/03/2023	27,83469	CL 52 S 97C 20	PARCELA EL PORVENIR	7	Anden	-74,18697908	4,640788399
07AN00309-2	1/03/2023	9/03/2023	26,06421	CL 52 S 97C 35	PARCELA EL PORVENIR	7	Anden	-74,18704418	4,640917243
07AN00309-3	1/03/2023	9/03/2023	65,82624	CL 52 S 97C 35	PARCELA EL PORVENIR	7	Anden	-74,18712575	4,64108056
07AN00309-4	1/03/2023	9/03/2023	67,82053	CL 52 S 97C 35	PARCELA EL PORVENIR	7	Anden	-74,18724128	4,641308699
07AN00310-1	10/03/2023	16/03/2023	64,94840	CL 52 S 97 36	PARCELA EL PORVENIR	7	Anden	-74,18654883	4,639929447



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00310-2	10/03/2023	16/03/2023	66,50086	CL 52 S 97 36	PARCELA EL PORVENIR	7	Anden	-74,18666396	4,640159206
07AN00310-3	10/03/2023	16/03/2023	26,46861	CL 52 S 97 36	PARCELA EL PORVENIR	7	Anden	-74,18674528	4,64032076
07AN00310-4	10/03/2023	16/03/2023	29,86112	CL 52 S 97 36	PARCELA EL PORVENIR	7	Anden	-74,18681055	4,640451631
07AN00311-1	10/03/2023	16/03/2023	67,98840	CL 52 S TO 7	PARCELA EL PORVENIR	7	Anden	-74,18617246	4,639170294
07AN00311-2	10/03/2023	16/03/2023	68,90899	CL 52 S TO 9	PARCELA EL PORVENIR	7	Anden	-74,18628827	4,639407229
07AN00311-3	10/03/2023	16/03/2023	63,12689	CL 52 S TO 11	PARCELA EL PORVENIR	7	Anden	-74,18640491	4,63964406
07AN00311-4	10/03/2023	16/03/2023	265,54091	CL 52 S TO 7	PARCELA EL PORVENIR	7	Anden	-74,1858611	4,639198379
07AN00313-6	10/03/2023	16/03/2023	81,28728	CL 50 S 93D 38	PARCELA EL PORVENIR	7	Anden	-74,18371176	4,638220186
07AN00314-1	10/03/2023	16/03/2023	28,63443	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden	-74,18491933	4,637037393
07AN00314-2	10/03/2023	16/03/2023	17,87683	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden	-74,18478676	4,637104439
07AN00314-3	10/03/2023	16/03/2023	74,96132	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden	-74,18464507	4,637175592
07AN00314-4	10/03/2023	16/03/2023	67,10454	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden	-74,18516334	4,637164519
07AN00314-5	10/03/2023	16/03/2023	74,41847	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden	-74,18441202	4,637297519
07AN00314-6	10/03/2023	16/03/2023	70,92202	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden	-74,18529176	4,637418413
07AN00315-1	10/03/2023	16/03/2023	83,36710	CL 50B S 93D 38	OSORIO X URBANO	7	Anden	-74,1841387	4,637445869
07AN00315-2	10/03/2023	16/03/2023	79,98380	CL 50B S 93D 38	OSORIO X URBANO	7	Anden	-74,18390935	4,637571067
07AN00315-3	10/03/2023	16/03/2023	86,30347	CL 50B S 93D 38	OSORIO X URBANO	7	Anden	-74,183678	4,637695869
07AN00315-4	10/03/2023	16/03/2023	14,71422	CL 50 S 93D 38	OSORIO X URBANO	7	Anden	-74,18355657	4,637909997
07AN00315-5	10/03/2023	16/03/2023	48,68967	CL 50 S 93D 38	OSORIO X URBANO	7	Anden	-74,1836191	4,638035181
07AN00316-1	10/03/2023	16/03/2023	85,12430	CL 50 S IN 7	PARCELA EL PORVENIR	7	Anden	-74,18324129	4,637932713
07AN00316-2	10/03/2023	16/03/2023	79,76088	CL 50 S IN 7	PARCELA EL PORVENIR	7	Anden	-74,18300976	4,63805869
07AN00316-3	10/03/2023	16/03/2023	92,88936	CL 50 S 93D 38	PARCELA EL PORVENIR	7	Anden	-74,18352734	4,638038286
07AN00316-4	10/03/2023	16/03/2023	81,07571	CL 50 S IN 7	PARCELA EL PORVENIR	7	Anden	-74,18278425	4,638181899
07AN00316-5	10/03/2023	16/03/2023	59,80553	CL 50 S IN 1	PARCELA EL PORVENIR	7	Anden	-74,18364758	4,638274475
07AN00316-6	10/03/2023	16/03/2023	545,15129	KR 95A 49C 48 S	PARCELA EL PORVENIR	7	Anden	-74,183854	4,639692238
07AN00317-1	10/03/2023	16/03/2023	68,59778	CL 49 S IN 5	OSORIO X URBANO	7	Anden	-74,18253024	4,638319301
07AN00317-2	10/03/2023	16/03/2023	69,30612	CL 49 S IN 5	OSORIO X URBANO	7	Anden	-74,18234035	4,638422276
07AN00317-3	10/03/2023	16/03/2023	78,85233	CL 49 S IN 5	OSORIO X URBANO	7	Anden	-74,18213477	4,63853406
07AN00318-1	10/03/2023	16/03/2023	53,87334	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden	-74,18432058	4,635977969
07AN00318-10	10/03/2023	16/03/2023	73,47877	CL 52 S 92A 34	PARCELA EL PORVENIR	7	Anden	-74,18482397	4,63699292
07AN00318-11	10/03/2023	16/03/2023	75,29065	CL 51 S 93A 04	PARCELA EL PORVENIR	7	Anden	-74,18432628	4,637008641
07AN00318-12	10/03/2023	16/03/2023	76,72937	CL 52 S 92A 34	PARCELA EL PORVENIR	7	Anden	-74,18460868	4,637101396
07AN00318-2	10/03/2023	16/03/2023	40,70365	CL 52 S 92A 34	PARCELA EL PORVENIR	7	Anden	-74,18459627	4,636028066
07AN00318-3	10/03/2023	16/03/2023	54,46765	CL 51 S 92A 34	PARCELA EL PORVENIR	7	Anden	-74,18413235	4,636072807
07AN00318-4	10/03/2023	16/03/2023	10,01769	CL 52 S 92A 34	PARCELA EL PORVENIR	7	Anden	-74,18465605	4,636148827
07AN00318-5	10/03/2023	16/03/2023	35,34509	CL 52 S 92A 34	PARCELA EL PORVENIR	7	Anden	-74,18473959	4,636318102
07AN00318-6	10/03/2023	16/03/2023	58,33931	CL 52 S 92A 45	PARCELA EL PORVENIR	7	Anden	-74,18482586	4,636490318



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00318-7	10/03/2023	16/03/2023	163,19475	CL 51 S 92A 34	PARCELA EL PORVENIR	7	Anden	-74,18405975	4,63647574
07AN00318-8	10/03/2023	16/03/2023	54,22687	CL 52 S 92A 45	PARCELA EL PORVENIR	7	Anden	-74,18493146	4,636702663
07AN00318-9	10/03/2023	16/03/2023	68,09124	CL 51 S 93A 04	PARCELA EL PORVENIR	7	Anden	-74,18422031	4,636792564
07AN00319-1	1/03/2023	9/03/2023	226,75008	AC 54 S 92 34	PARCELA EL PORVENIR	7	Anden	-74,18601529	4,634838118
07AN00319-2	1/03/2023	9/03/2023	53,17156	KR 92A 52B 47 S	PARCELA EL PORVENIR	7	Anden	-74,18591374	4,635051203
07AN00319-3	1/03/2023	9/03/2023	68,30791	KR 92A 52B 47 S	PARCELA EL PORVENIR	7	Anden	-74,18569897	4,635159029
07AN00319-4	1/03/2023	9/03/2023	30,58989	KR 92A 52B 47 S	PARCELA EL PORVENIR	7	Anden	-74,18552787	4,635246596
07AN00319-5	1/03/2023	9/03/2023	24,83960	KR 92A 52B 47 S	PARCELA EL PORVENIR	7	Anden	-74,18539033	4,635314553
07AN00319-6	1/03/2023	9/03/2023	66,04770	KR 91D 52B 13 S	PARCELA EL PORVENIR	7	Anden	-74,18522063	4,635398344
07AN00320-1	1/03/2023	9/03/2023	4,90988	CL 55 S 95B 67	EL CORZO	7	Anden	-74,19102547	4,637461834
07AN00320-2	1/03/2023	9/03/2023	255,70297	CL 56F S 97A 00	EL CORZO	7	Anden	-74,19122861	4,637857145
07AN00320-3	1/03/2023	9/03/2023	174,59229	KR 98 55A 98 S	EL CORZO	7	Anden	-74,19234134	4,638109593
07AN00320-4	1/03/2023	9/03/2023	49,88236	CL 56F S 97A 00	EL CORZO	7	Anden	-74,19145544	4,638309857
07AN00320-5	1/03/2023	9/03/2023	158,16596	KR 98 55A 98 S	EL CORZO	7	Anden	-74,19182582	4,638324082
07AN00321-1	1/03/2023	9/03/2023	1164,19516	CL 55 S 95B 67	EL CORZO	7	Anden	-74,19125421	4,636672998
07AN00321-2	1/03/2023	9/03/2023	168,05570	CL 55 S 95B 67	EL CORZO	7	Anden	-74,19085532	4,637113477
07AN00322-1	1/03/2023	9/03/2023	211,18242	KR 95A 54F 02 S	EL CORZO	7	Anden	-74,19080949	4,637207092
07AN00323-1	24/03/2023	31/03/2023	1232,39890	CL 56F S 94A 20	EL CORZO	7	Anden	-74,19103643	4,636361784
07AN00324-1	1/03/2023	9/03/2023	6,02489	CL 55A S 99C 09	EL CORZO	7	Anden	-74,19310815	4,64019106
07AN00324-2	1/03/2023	9/03/2023	86,53506	CL 55A S 99C 09	EL CORZO	7	Anden	-74,19327481	4,640472041
07AN00324-3	1/03/2023	9/03/2023	148,26976	KR 100 56F 15 S	EL CORZO	7	Anden	-74,1937685	4,640612183
07AN00325-1	1/03/2023	9/03/2023	97,56890	KR 100 55A 15 S	EL CORZO	7	Anden	-74,19320098	4,640482769
07AN00325-2	1/03/2023	9/03/2023	122,89870	KR 100 55A 15 S	EL CORZO	7	Anden	-74,19311712	4,640940438
07AN00326-1	1/03/2023	9/03/2023	367,48321	KR 100 55A 15 S	EL CORZO	7	Anden	-74,19254774	4,640486159
07AN00327-1	1/03/2023	9/03/2023	288,41417	KR 98D 55 03 S	EL CORZO	7	Anden	-74,19207359	4,639541587
07AN00328-1	1/03/2023	9/03/2023	187,35356	KR 98A 55 11 S	EL CORZO	7	Anden	-74,19172956	4,638853378
07AN00332-1	24/03/2023	31/03/2023	1276,50548	CL 56F S 95 96	EL CORZO	7	Anden	-74,18996789	4,63659851
07AN00333-1	1/03/2023	9/03/2023	81,56710	KR 98 54D 18 S	EL CORZO	7	Anden	-74,19103896	4,637661252
07AN00333-2	1/03/2023	9/03/2023	167,91827	KR 98 54D 18 S	EL CORZO	7	Anden	-74,19122189	4,63802934
07AN00333-3	1/03/2023	9/03/2023	255,86439	KR 98 54D 18 S	EL CORZO	7	Anden	-74,19095567	4,638521045
07AN00334-1	1/03/2023	9/03/2023	60,52694	CL 55 S 98 40	EL CORZO	7	Anden	-74,19147775	4,638538929
07AN00334-2	1/03/2023	9/03/2023	265,20565	KR 98 54D 18 S	EL CORZO	7	Anden	-74,19098681	4,638598146
07AN00334-3	1/03/2023	9/03/2023	182,48378	CL 55 S 98 40	EL CORZO	7	Anden	-74,19166261	4,638906589
07AN00335-1	24/03/2023	31/03/2023	24,22276	CL 56F S 91D 14	EL CORZO	7	Anden	-74,18770927	4,634431069
07AN00335-2	24/03/2023	31/03/2023	261,08907	CL 56F S 91D 14	EL CORZO	7	Anden	-74,18769851	4,634303249
07AN00335-3	24/03/2023	31/03/2023	28,25926	CL 56F S 91D 14	EL CORZO	7	Anden	-74,18756009	4,634504215
07AN00336-1	1/03/2023	9/03/2023	100,93385	CL 55 S 98C 20	EL CORZO	7	Anden	-74,19188225	4,639343404
07AN00336-2	1/03/2023	9/03/2023	158,01021	CL 55 S 98C 20	EL CORZO	7	Anden	-74,19208294	4,639743867
07AN00337-1	1/03/2023	9/03/2023	18,21765	CL 55 S 99C 02	EL CORZO	7	Anden	-74,19224694	4,640036572
07AN00337-2	1/03/2023	9/03/2023	15,11559	CL 55 S 99C 02	EL CORZO	7	Anden	-74,19230371	4,640181235
07AN00337-3	1/03/2023	9/03/2023	208,27489	KR 100 55 18 S	EL CORZO	7	Anden	-74,19255869	4,640852572
07AN00337-4	1/03/2023	9/03/2023	203,12632	KR 100 55 18 S	EL CORZO	7	Anden	-74,19234472	4,641330798
07AN00337-5	1/03/2023	9/03/2023	207,62084	CL 54F S 55 00 S	EL CORZO	7	Anden	-74,19160957	4,641701651
07AN00338-1	1/03/2023	9/03/2023	903,99219	KR 95A 54C 26 S	EL CORZO	7	Anden	-74,1893806	4,637310297
07AN00338-2	1/03/2023	9/03/2023	190,20878	KR 95A 54F 02 S	EL CORZO	7	Anden	-74,19034983	4,636935083
07AN00339-1	1/03/2023	9/03/2023	1809,47415	KR 95A 54C 36	EL CORZO	7	Anden	-74,18838835	4,637857994
07AN00339-2	1/03/2023	9/03/2023	966,38997	AC 54 S 97 37	EL CORZO	7	Anden	-74,18869151	4,639159396
07AN00340-7	24/03/2023	31/03/2023	266,97160	AC 54 S 92A 39	EL CORZO	7	Anden	-74,18714664	4,636193111
07AN00340-8	24/03/2023	31/03/2023	3170,57430	KR 95A 54C 36	EL CORZO	7	Anden	-74,18836225	4,637379163
07AN00341-2	24/03/2023	31/03/2023	1,40296	CL 63 S 100A 98	CANAVERALEJO	7	Anden	-74,19927366	4,640805767
07AN00342-1	24/03/2023	31/03/2023	7,66779	CL 61A S 99C 86	CANAVERALEJO	7	Anden	-74,19903121	4,638216593
07AN00342-2	24/03/2023	31/03/2023	21,56660	CL 61BIS S 99C 87	CANAVERALEJO	7	Anden	-74,1989678	4,638252526
07AN00342-3	24/03/2023	31/03/2023	7,42849	CL 61BIS S 99C 87	CANAVERALEJO	7	Anden	-74,19889364	4,638294709
07AN00342-4	24/03/2023	31/03/2023	19,66380	CL 61BIS S 99C 86	CANAVERALEJO	7	Anden	-74,19882217	4,638335638
07AN00342-5	24/03/2023	31/03/2023	5,85803	CL 61BIS S 99C 86	CANAVERALEJO	7	Anden	-74,19876239	4,638369569
07AN00342-6	24/03/2023	31/03/2023	65,52028	CL 61 S 99C 86	CANAVERALEJO	7	Anden	-74,19853343	4,638503731
07AN00342-7	24/03/2023	31/03/2023	49,01722	CL 60A S 99C 86	CANAVERALEJO	7	Anden	-74,19834428	4,638611688
07AN00342-8	24/03/2023	31/03/2023	5,65247	KR 100A 59B 28 S	CANAVERALEJO	7	Anden	-74,1980663	4,63876971



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
07AN00342-9	24/03/2023	31/03/2023	1,60214	CL 63 S 100A 98	CANAVERALEJO	7	Anden	-74,19959625	4,640499301
07AN00344-1	24/03/2023	31/03/2023	90,53114	CL 58 S 104A 50	CANAVERALEJO	7	Anden	-74,19791089	4,641962394
07AN00344-2	24/03/2023	31/03/2023	249,34626	CL 58 S 104A 50	CANAVERALEJO	7	Anden	-74,19743462	4,642126827
07AN00345-1	1/03/2023	9/03/2023	5,64062	CL 62A S 98A 17	SAN BERNARDINO II	7	Anden	-74,19837609	4,635120567
07AN00346-2	1/03/2023	9/03/2023	7,70437	CL 62A S 99A 24	SAN BERNARDINO II	7	Anden	-74,19921401	4,636637309
07AN00346-3	1/03/2023	9/03/2023	22,05804	CL 62A S 99A 24	SAN BERNARDINO II	7	Anden	-74,19901333	4,636754439
07AN00346-4	1/03/2023	9/03/2023	5,46872	CL 61B S 99C 13	SAN BERNARDINO II	7	Anden	-74,19888849	4,636827093
07AN00346-5	1/03/2023	9/03/2023	7,20387	CL 61A S 99A 25	SAN BERNARDINO II	7	Anden	-74,19876896	4,636897445
07AN00347-1	1/03/2023	9/03/2023	2,29598	KR 99C 62B 19 S	SAN BERNARDINO II	7	Anden	-74,19951167	4,636570045
07AN00347-2	1/03/2023	9/03/2023	1,81225	KR 99C 62B 13 S	SAN BERNARDINO II	7	Anden	-74,19944402	4,636610807
07AN00347-3	1/03/2023	9/03/2023	2,98205	KR 99C 62B 11 S	SAN BERNARDINO II	7	Anden	-74,19940007	4,63663615
07AN00347-4	1/03/2023	9/03/2023	2,92799	CL 62B S 99C 12	SAN BERNARDINO II	7	Anden	-74,19930459	4,636690851
07AN00347-5	1/03/2023	9/03/2023	10,26147	CL 62A S 99C 13	SAN BERNARDINO II	7	Anden	-74,19924284	4,636726625
07AN00347-6	1/03/2023	9/03/2023	4,63582	CL 61B S 99C 13	SAN BERNARDINO II	7	Anden	-74,19884015	4,63696336
07AN00348-2	24/03/2023	31/03/2023	17,55830	KR 99C 60A 29 S	SAN BERNARDINO II	7	Anden	-74,19811778	4,637384889
07AN00348-3	24/03/2023	31/03/2023	5,31568	KR 99C 60A 29 S	SAN BERNARDINO II	7	Anden	-74,19795375	4,637480859
07AN00349-2	24/03/2023	31/03/2023	20,55286	KR 99C 60 40 S	SAN BERNARDINO II	7	Anden	-74,19782259	4,637451054
07AN00349-3	24/03/2023	31/03/2023	5,32345	KR 99C 60 24 S	SAN BERNARDINO II	7	Anden	-74,19763281	4,637561347
07AN00349-4	24/03/2023	31/03/2023	8,45104	CL 60 S 99A 25	SAN BERNARDINO II	7	Anden	-74,19740035	4,637698677
07AN00350-1	24/03/2023	31/03/2023	16,52066	CL 60A S 97B 87	SAN BERNARDINO II	7	Anden	-74,19695874	4,635947051
07AN00350-3	24/03/2023	31/03/2023	3,41367	CL 60A S 97B 86	SAN BERNARDINO II	7	Anden	-74,19668797	4,636105354
07AN00351-1	24/03/2023	31/03/2023	3,11530	KR 98A 61 43 S	SAN BERNARDINO II	7	Anden	-74,19738467	4,635697964
07AN00351-2	24/03/2023	31/03/2023	18,10744	CL 61 S 97B 87	SAN BERNARDINO II	7	Anden	-74,19712645	4,635849238
07AN00353-1	1/03/2023	9/03/2023	5,11948	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden	-74,19709288	4,632164647
07AN00353-10	1/03/2023	9/03/2023	2,79337	CL 61A S 94B 65	LAS MARGARITAS	7	Anden	-74,19639131	4,633304886
07AN00353-11	1/03/2023	9/03/2023	1,91223	CL 61A S 94B 91	LAS MARGARITAS	7	Anden	-74,19653146	4,633541912
07AN00353-12	1/03/2023	9/03/2023	1478,57735	CL 62 S 94D 27	LAS MARGARITAS	7	Anden	-74,19715252	4,63332174
07AN00353-13	1/03/2023	9/03/2023	3,10308	CL 61A S 94B 91	LAS MARGARITAS	7	Anden	-74,19654731	4,63357168
07AN00353-2	1/03/2023	9/03/2023	4,04256	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden	-74,19703835	4,632196725
07AN00353-3	1/03/2023	9/03/2023	2,14547	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden	-74,19694424	4,632252186
07AN00353-4	1/03/2023	9/03/2023	3,31964	CL 62 S 94B 01	LAS MARGARITAS	7	Anden	-74,1968032	4,632335082
07AN00353-5	1/03/2023	9/03/2023	11,05211	CL 62 S 94B 01	LAS MARGARITAS	7	Anden	-74,19670211	4,632394323
07AN00353-6	1/03/2023	9/03/2023	3,98781	CL 61A S 94B 11	LAS MARGARITAS	7	Anden	-74,19613091	4,632855108
07AN00353-7	1/03/2023	9/03/2023	1,85084	CL 61A S 94B 33	LAS MARGARITAS	7	Anden	-74,19623911	4,633041996
07AN00353-8	1/03/2023	9/03/2023	3,54347	CL 61A S 94B 45	LAS MARGARITAS	7	Anden	-74,19629774	4,633142447
07AN00353-9	1/03/2023	9/03/2023	3,59232	CL 61A S 94B 59	LAS MARGARITAS	7	Anden	-74,19636227	4,633255165
07AN00354-10	24/03/2023	31/03/2023	0,78648	CL 60 S 94B 13	LAS MARGARITAS	7	Anden	-74,195077	4,633346976
07AN00354-11	24/03/2023	31/03/2023	15,82725	CL 60 S 94B 12	LAS MARGARITAS	7	Anden	-74,19490595	4,633447406
07AN00354-12	24/03/2023	31/03/2023	1722,97515	CL 60A S 94B 79	LAS MARGARITAS	7	Anden	-74,19574452	4,633926604
07AN00354-2	24/03/2023	31/03/2023	5,94254	CL 61BIS S 94B 08	LAS MARGARITAS	7	Anden	-74,19569984	4,632985238
07AN00354-3	24/03/2023	31/03/2023	3,59180	CL 61BIS S 94B 08	LAS MARGARITAS	7	Anden	-74,1956417	4,633019538
07AN00354-4	24/03/2023	31/03/2023	5,08555	CL 61 S 94B 11	LAS MARGARITAS	7	Anden	-74,19560066	4,633043206
07AN00354-5	24/03/2023	31/03/2023	3,29088	CL 61 S 94B 11	LAS MARGARITAS	7	Anden	-74,19555013	4,63307287
07AN00354-6	24/03/2023	31/03/2023	6,70404	CL 60B S 94A 21	LAS MARGARITAS	7	Anden	-74,19545009	4,63312894
07AN00354-7	24/03/2023	31/03/2023	2,54910	CL 60B S 94A 22	LAS MARGARITAS	7	Anden	-74,19536012	4,633183364
07AN00354-9	24/03/2023	31/03/2023	3,63971	CL 60A S 94B 12	LAS MARGARITAS	7	Anden	-74,19510473	4,633330371
07AN00355-1	1/03/2023	9/03/2023	9,78308	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden	-74,19700542	4,632110762
07AN00355-2	1/03/2023	9/03/2023	4,29705	CL 62B S 94 63	LAS MARGARITAS	7	Anden	-74,19693429	4,632152133
07AN00355-3	1/03/2023	9/03/2023	5,51751	CL 62B S 94 63	LAS MARGARITAS	7	Anden	-74,19688064	4,632183736
07AN00355-4	1/03/2023	9/03/2023	7,89040	CL 62B S 94 62	LAS MARGARITAS	7	Anden	-74,19674952	4,63225828
07AN00355-5	1/03/2023	9/03/2023	22,08712	CL 61A S 94 15	LAS MARGARITAS	7	Anden	-74,19574172	4,632179535
07AN00355-6	1/03/2023	9/03/2023	4,28189	CL 61A S 94 39	LAS MARGARITAS	7	Anden	-74,19584549	4,632361164
07AN00355-7	1/03/2023	9/03/2023	11,97894	CL 61B S 94 63	LAS MARGARITAS	7	Anden	-74,19632538	4,632509847
07AN00356-2	24/03/2023	31/03/2023	6,33085	CL 61A S 61 67 S	LAS MARGARITAS	7	Anden	-74,19577085	4,632838953
07AN00356-3	24/03/2023	31/03/2023	6,92368	CL 61BIS S 94B 08	LAS MARGARITAS	7	Anden	-74,19571063	4,632873512
07AN00356-4	24/03/2023	31/03/2023	17,05553	CL 60B S 94A 21	LAS MARGARITAS	7	Anden	-74,19558331	4,632947528
07AN00356-5	24/03/2023	31/03/2023	11,39629	CL 60B S 94A 21	LAS MARGARITAS	7	Anden	-74,19544285	4,63303046
07AN00356-6	24/03/2023	31/03/2023	5,17876	CL 60B S 94A 22	LAS MARGARITAS	7	Anden	-74,19525663	4,633135752
07AN00356-7	24/03/2023	31/03/2023	2,05295	CL 59B S 94A 23	LAS MARGARITAS	7	Anden	-74,19506191	4,633247372
07AN00357-1	1/03/2023	9/03/2023	5,19411	CL 63 S 93C 12	LAS MARGARITAS	7	Anden	-74,19637937	4,630717578
07AN00357-10	1/03/2023	9/03/2023	9,59393	CL 61B S 93C 13	LAS MARGARITAS	7	Anden	-74,19558075	4,631181571
07AN00357-11	1/03/2023	9/03/2023	8,55697	CL 61A S 93C 05	LAS MARGARITAS	7	Anden	-74,19530311	4,631424517
07AN00357-12	1/03/2023	9/03/2023	16,04604	CL 61A S 93C 17	LAS MARGARITAS	7	Anden	-74,19536509	4,631531868
07AN00357-13	1/03/2023	9/03/2023	15,45360	CL 61A S 93D 19	LAS MARGARITAS	7	Anden	-74,19546219	4,631698248
07AN00357-14	1/03/2023	9/03/2023	17,36106	CL 61A S 93D 51	LAS MARGARITAS	7	Anden	-74,19560071	4,631935338
07AN00357-2	1/03/2023	9/03/2023	4,88580	CL 63 S 93C 12	LAS MARGARITAS	7	Anden	-74,19632615	4,630747638
07AN00357-3	1/03/2023	9/03/2023	9,62742	CL 63 S 93C 12	LAS MARGARITAS	7	Anden	-74,19626124	4,630785182



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00357-4	1/03/2023	9/03/2023	1,80065	CL 62B S 93C 11	LAS MARGARITAS	7	Anden	-74,19617162	4,630838406
07AN00357-5	1/03/2023	9/03/2023	5,57904	CL 62B S 93C 11	LAS MARGARITAS	7	Anden	-74,19613242	4,630861144
07AN00357-6	1/03/2023	9/03/2023	2,17147	CL 62B S 93C 11	LAS MARGARITAS	7	Anden	-74,19609239	4,630882871
07AN00357-7	1/03/2023	9/03/2023	7,86558	CL 62B S 93C 12	LAS MARGARITAS	7	Anden	-74,1960138	4,63093057
07AN00357-8	1/03/2023	9/03/2023	3,83809	CL 62 S 93 29	LAS MARGARITAS	7	Anden	-74,19589295	4,631001287
07AN00357-9	1/03/2023	9/03/2023	2,88900	CL 62 S 93C 12	LAS MARGARITAS	7	Anden	-74,19567743	4,631125179
07AN00358-1	1/03/2023	9/03/2023	13,60753	CL 61A S 93C 04	LAS MARGARITAS	7	Anden	-74,19510523	4,631463493
07AN00358-2	1/03/2023	9/03/2023	1,27928	KR 93C 61 43 S	LAS MARGARITAS	7	Anden	-74,19503814	4,631501244
07AN00358-3	1/03/2023	9/03/2023	0,58860	KR 93C 61 43 S	LAS MARGARITAS	7	Anden	-74,19502659	4,631507984
07AN00358-4	1/03/2023	9/03/2023	0,52918	KR 93C 61 43 S	LAS MARGARITAS	7	Anden	-74,19501427	4,631514967
07AN00358-5	1/03/2023	9/03/2023	12,51708	KR 93C 61 43 S	LAS MARGARITAS	7	Anden	-74,19494663	4,631554589
07AN00358-6	1/03/2023	9/03/2023	7,69970	KR 93C 61 43 S	LAS MARGARITAS	7	Anden	-74,1948541	4,631607522
07AN00358-7	1/03/2023	9/03/2023	14,39693	CL 60B S 93C 01	LAS MARGARITAS	7	Anden	-74,19473299	4,631677743
07AN00359-1	1/03/2023	9/03/2023	9,86417	CL 60B S 93C 02	LAS MARGARITAS	7	Anden	-74,19454113	4,631786325
07AN00359-2	1/03/2023	9/03/2023	2,35966	CL 60B S 93C 02	LAS MARGARITAS	7	Anden	-74,19446937	4,631828342
07AN00359-3	1/03/2023	9/03/2023	3,08302	CL 60B S 93C 02	LAS MARGARITAS	7	Anden	-74,19439597	4,631871865
07AN00359-4	24/03/2023	31/03/2023	10,60905	CL 59B S 93C 01	LAS MARGARITAS	7	Anden	-74,19427904	4,631939646
07AN00359-5	24/03/2023	31/03/2023	3,18845	CL 59B S 93C 01	LAS MARGARITAS	7	Anden	-74,19420936	4,63198031
07AN00359-6	24/03/2023	31/03/2023	12,24834	CL 59B S 93C 01	LAS MARGARITAS	7	Anden	-74,19412511	4,632029975
07AN00360-1	1/03/2023	9/03/2023	64,13864	CL 62C S 91 94	LAS MARGARITAS	7	Anden	-74,19597271	4,630123524
07AN00360-10	1/03/2023	9/03/2023	19,18663	CL 62B S 93C 11	LAS MARGARITAS	7	Anden	-74,19615636	4,630741376
07AN00360-11	1/03/2023	9/03/2023	3,48730	CL 62B S 93C 11	LAS MARGARITAS	7	Anden	-74,19601172	4,630826535
07AN00360-12	1/03/2023	9/03/2023	8,82636	CL 62 S 93 29	LAS MARGARITAS	7	Anden	-74,19595495	4,630859074
07AN00360-13	1/03/2023	9/03/2023	2,13670	CL 62 S 93 29	LAS MARGARITAS	7	Anden	-74,19589728	4,630892701
07AN00360-14	1/03/2023	9/03/2023	8,83797	CL 62 S 93 29	LAS MARGARITAS	7	Anden	-74,19583715	4,630927312
07AN00360-15	1/03/2023	9/03/2023	5,48043	CL 62 S 93 20	LAS MARGARITAS	7	Anden	-74,19565667	4,631034455
07AN00360-2	1/03/2023	9/03/2023	22,52716	CL 62B S 91A 81	LAS MARGARITAS	7	Anden	-74,19575467	4,63020159
07AN00360-3	1/03/2023	9/03/2023	67,04015	CL 62 S 92 01	LAS MARGARITAS	7	Anden	-74,19555562	4,630272851
07AN00360-4	1/03/2023	9/03/2023	12,97940	CL 62 S 92 02	LAS MARGARITAS	7	Anden	-74,19536031	4,630359762
07AN00360-5	1/03/2023	9/03/2023	62,61548	CL 62 S 92 02	LAS MARGARITAS	7	Anden	-74,19518148	4,630404703
07AN00360-6	1/03/2023	9/03/2023	62,55433	CL 61B S 91A 66	LAS MARGARITAS	7	Anden	-74,19493427	4,630492883
07AN00360-8	1/03/2023	9/03/2023	22,02030	CL 63 S 93 18	LAS MARGARITAS	7	Anden	-74,1963217	4,630643135
07AN00360-9	1/03/2023	9/03/2023	25,15305	CL 61A S 92 23	LAS MARGARITAS	7	Anden	-74,1948725	4,630679718
07AN00361-1	24/03/2023	31/03/2023	22,10324	CL 61BIS S 92 03	LAS MARGARITAS	7	Anden	-74,19454262	4,630637915
07AN00361-10	1/03/2023	9/03/2023	4,75107	CL 61BIS S 92 84	LAS MARGARITAS	7	Anden	-74,19480158	4,631531189
07AN00361-11	1/03/2023	9/03/2023	5,66062	CL 60B S 93C 02	LAS MARGARITAS	7	Anden	-74,19452078	4,631693859
07AN00361-12	1/03/2023	9/03/2023	4,08153	CL 60A S 92 87	LAS MARGARITAS	7	Anden	-74,19442109	4,631752342
07AN00361-2	24/03/2023	31/03/2023	42,70223	CL 61 S 92 01	LAS MARGARITAS	7	Anden	-74,19431136	4,630722794
07AN00361-3	24/03/2023	31/03/2023	17,59009	CL 61 S 92 01	LAS MARGARITAS	7	Anden	-74,1941033	4,630827391
07AN00361-4	24/03/2023	31/03/2023	4,22363	CL 60A S 92 13	LAS MARGARITAS	7	Anden	-74,19402813	4,630871101
07AN00361-5	24/03/2023	31/03/2023	5,25990	CL 60A S 92 13	LAS MARGARITAS	7	Anden	-74,19398578	4,630895653
07AN00361-6	24/03/2023	31/03/2023	12,19259	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,19392652	4,630930916
07AN00361-7	24/03/2023	31/03/2023	40,62522	CL 60 S 92 13	LAS MARGARITAS	7	Anden	-74,19367826	4,631074812
07AN00361-8	24/03/2023	31/03/2023	36,05951	CL 60 S 92 12	LAS MARGARITAS	7	Anden	-74,19349948	4,63117877
07AN00361-9	1/03/2023	9/03/2023	4,42471	CL 61BIS S 92 84	LAS MARGARITAS	7	Anden	-74,19484498	4,6315508
07AN00362-1	1/03/2023	9/03/2023	198,84142	KR 89BISA 61A 18 S	LAS MARGARITAS	7	Anden	-74,1942662	4,629143342
07AN00362-2	1/03/2023	9/03/2023	64,24875	AK 89B 59C 18 S	LAS MARGARITAS	7	Anden	-74,19447744	4,629097401
07AN00362-3	1/03/2023	9/03/2023	50,86640	KR 91A CA 1	LAS MARGARITAS	7	Anden	-74,1943578	4,62944111
07AN00362-4	1/03/2023	9/03/2023	116,21668	CL 62C S 91 94	LAS MARGARITAS	7	Anden	-74,19582826	4,630104083
07AN00362-5	1/03/2023	9/03/2023	101,39677	CL 62B S 91A 80	LAS MARGARITAS	7	Anden	-74,19556882	4,630199431
07AN00363-1	1/03/2023	9/03/2023	51,18471	CL 62A S 91A 54	LAS MARGARITAS	7	Anden	-74,19530329	4,63029661
07AN00363-2	1/03/2023	9/03/2023	600,83931	CL 61A S 91A 17	LAS MARGARITAS	7	Anden	-74,19477849	4,630159701
07AN00363-3	24/03/2023	31/03/2023	5739,18120	CL 59C S 89B 45	LAS MARGARITAS	7	Anden	-74,19335904	4,62918844
07AN00366-1	1/03/2023	9/03/2023	1428,95647	CL 62A S 96 42	LAS MARGARITAS	7	Anden	-74,19732317	4,633644478
07AN00366-2	1/03/2023	9/03/2023	15,16325	CL 61A S 96 41	LAS MARGARITAS	7	Anden	-74,19679755	4,634009188
07AN00366-3	1/03/2023	9/03/2023	3,57585	CL 61A S 96 55	LAS MARGARITAS	7	Anden	-74,19692809	4,634233151
07AN00366-4	1/03/2023	9/03/2023	1,35881	CL 61A S 96 67	LAS MARGARITAS	7	Anden	-74,19697538	4,634313591
07AN00366-5	1/03/2023	9/03/2023	13,74541	CL 61A S 96 85	LAS MARGARITAS	7	Anden	-74,19709058	4,634516496
07AN00367-1	1/03/2023	9/03/2023	3,50942	CL 61A S 96 41	LAS MARGARITAS	7	Anden	-74,19669355	4,634011582
07AN00367-10	24/03/2023	31/03/2023	3,41553	CL 61A S 96 85	LAS MARGARITAS	7	Anden	-74,19703728	4,634606482
07AN00367-2	1/03/2023	9/03/2023	3,15360	CL 61A S 96 41	LAS MARGARITAS	7	Anden	-74,19671317	4,634045753
07AN00367-3	1/03/2023	9/03/2023	0,65579	CL 61A S 96 41	LAS MARGARITAS	7	Anden	-74,19672813	4,634071278
07AN00367-4	24/03/2023	31/03/2023	3,11155	CL 61A S 96 41	LAS MARGARITAS	7	Anden	-74,19677007	4,634142061
07AN00367-5	24/03/2023	31/03/2023	10,86310	CL 61A S 96 47	LAS MARGARITAS	7	Anden	-74,19680942	4,634210965
07AN00367-6	24/03/2023	31/03/2023	4,89002	CL 61A S 96 67	LAS MARGARITAS	7	Anden	-74,19690628	4,634378685
07AN00367-7	24/03/2023	31/03/2023	3,07859	CL 61A S 96 77	LAS MARGARITAS	7	Anden	-74,19694495	4,634445471
07AN00367-8	24/03/2023	31/03/2023	6,45185	CL 61A S 96 85	LAS MARGARITAS	7	Anden	-74,19700686	4,634551869



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00367-9	24/03/2023	31/03/2023	1895,05506	CL 60A S 96 11	LAS MARGARITAS	7	Anden	-74,19592951	4,634243102
07AN00368-1	24/03/2023	31/03/2023	3,86613	CL 60A S 97B 86	LAS MARGARITAS	7	Anden	-74,19666924	4,636009891
07AN00368-2	24/03/2023	31/03/2023	2,76482	CL 60 S 97B 87	LAS MARGARITAS	7	Anden	-74,19661615	4,636040841
07AN00368-3	24/03/2023	31/03/2023	6,04527	CL 60 S 97B 87	LAS MARGARITAS	7	Anden	-74,19653349	4,636090239
07AN00368-4	24/03/2023	31/03/2023	9,98896	CL 60 S 97B 86	LAS MARGARITAS	7	Anden	-74,19642567	4,636153346
07AN00369-1	24/03/2023	31/03/2023	2,28382	KR 98A 60A 46	LAS MARGARITAS	7	Anden	-74,19697429	4,635833466
07AN00369-2	24/03/2023	31/03/2023	7,59365	KR 98A 60A 42	LAS MARGARITAS	7	Anden	-74,19690698	4,635872421
07AN00370-1	1/03/2023	9/03/2023	3,02682	CL 61A S 97B 27	LAS MARGARITAS	7	Anden	-74,19729071	4,634859778
07AN00370-2	1/03/2023	9/03/2023	5,74601	CL 61A S 97B 37	LAS MARGARITAS	7	Anden	-74,19732109	4,634911516
07AN00370-3	1/03/2023	9/03/2023	4,43743	CL 61A S 97B 45	LAS MARGARITAS	7	Anden	-74,19737045	4,634997167
07AN00371-1	24/03/2023	31/03/2023	2,60010	CL 62B S 97B 88	LAS MARGARITAS	7	Anden	-74,19839093	4,635005961
07AN00372-1	1/03/2023	9/03/2023	1146,23608	CL 63 S 93 18	CIUDADELA EL RECREO II	7	Anden	-74,19678489	4,630406658
07AN00373-1	1/03/2023	9/03/2023	2,14366	KR 94A 63 97 S	CIUDADELA EL RECREO II	7	Anden	-74,19761928	4,631627577
07AN00373-2	1/03/2023	9/03/2023	972,21199	KR 94A 63 97 S	CIUDADELA EL RECREO II	7	Anden	-74,19726266	4,631294775
07AN00374-2	1/03/2023	9/03/2023	988,36893	CL 65 S 94A 48	CIUDADELA EL RECREO II	7	Anden	-74,1977627	4,632223709
07AN00375-5	1/03/2023	9/03/2023	1768,74795	KR 95 65 49S	CIUDADELA EL RECREO II	7	Anden	-74,19871705	4,632718173
07AN00376-1	1/03/2023	9/03/2023	1015,01363	CL 69A S 95 54	CIUDADELA EL RECREO II	7	Anden	-74,20006076	4,632524919
07AN00377-1	1/03/2023	9/03/2023	1053,81318	CL 63 S 97B 88	CIUDADELA EL RECREO II	7	Anden	-74,19906291	4,634624784
07AN00378-2	1/03/2023	9/03/2023	979,20450	CL 63 S 98D 12	CIUDADELA EL RECREO II	7	Anden	-74,19957591	4,635573169
07AN00379-1	1/03/2023	9/03/2023	1049,99547	CL 63 S 99A 99	CIUDADELA EL RECREO II	7	Anden	-74,20003702	4,636429859
07AN00380-1	1/03/2023	9/03/2023	384,37181	CL 65 S 105B 21	CIUDADELA EL RECREO II	7	Anden	-74,2020072	4,640092947
07AN00380-2	1/03/2023	9/03/2023	4,20663	CL 65 S 105B 21	CIUDADELA EL RECREO II	7	Anden	-74,20205897	4,640265478
07AN00381-1	1/03/2023	9/03/2023	1022,97592	CL 63 S 104 41	CIUDADELA EL RECREO II	7	Anden	-74,20167476	4,639481381
07AN00382-1	1/03/2023	9/03/2023	1004,39894	CL 63 S 102 51	CIUDADELA EL RECREO II	7	Anden	-74,20116312	4,638530547
07AN00383-1	10/03/2023	16/03/2023	368,58142	CL 71A S 82A 10	ISLANDIA	7	Anden	-74,19352797	4,613063844
07AN00383-2	10/03/2023	16/03/2023	546,23114	KR 82A 68 25 S	ISLANDIA	7	Anden	-74,19173888	4,613309842
07AN00384-1	17/03/2023	23/03/2023	29,97078	KR 86 73F 19 S	GRAN COLOMBIANO	7	Anden	-74,19838529	4,616892223
07AN00384-2	17/03/2023	23/03/2023	27,21932	KR 86A 73F 16 S	GRAN COLOMBIANO	7	Anden	-74,19838658	4,617053309
07AN00387-1	1/03/2023	9/03/2023	6138,97887	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden	-74,18897739	4,644422524
07AN00388-1	1/03/2023	9/03/2023	163,33379	CL 56F S 103 00	EL CORZO I	7	Anden	-74,19473131	4,642232241
07AN00389-2	1/03/2023	9/03/2023	165,71831	CL 56F S 103 50	EL CORZO I	7	Anden	-74,19476659	4,642307145
07AN00390-1	1/03/2023	9/03/2023	74,15354	CL 55 S 104 00	EL CORZO I	7	Anden	-74,19418728	4,643761149
07AN00390-2	1/03/2023	9/03/2023	194,17001	CL 55 S 104 00	EL CORZO I	7	Anden	-74,19440435	4,644194248
07AN00391-1	1/03/2023	9/03/2023	209,43508	CL 55 S 104 00	EL CORZO I	7	Anden	-74,19421084	4,64399215
07AN00392-1	1/03/2023	9/03/2023	163,93459	KR 103 54C 51S	EL CORZO I	7	Anden	-74,19261039	4,643397973
07AN00392-2	1/03/2023	9/03/2023	76,16588	KR 103 54C 51S	EL CORZO I	7	Anden	-74,19225588	4,643576473
07AN00393-1	1/03/2023	9/03/2023	225,12498	CL 54C S 98 51	EL CORZO I	7	Anden	-74,19024456	4,638973064
07AN00393-2	1/03/2023	9/03/2023	225,12862	KR 98 54 45 S	EL CORZO I	7	Anden	-74,18924347	4,639379712
07AN00394-1	1/03/2023	9/03/2023	198,59224	CL 54F S 55 00 S	EL CORZO I	7	Anden	-74,1916598	4,641794616
07AN00394-2	1/03/2023	9/03/2023	168,41128	CL 54C S 100 47	EL CORZO I	7	Anden	-74,19139848	4,642337227
07AN00394-3	1/03/2023	9/03/2023	57,24680	CL 54C S 100 75	EL CORZO I	7	Anden	-74,1915782	4,64269396
07AN00396-1	1/03/2023	9/03/2023	54,55441	CL 54C S 102 25	EL CORZO I	7	Anden	-74,1916854	4,642909494
07AN00396-2	1/03/2023	9/03/2023	171,23037	CL 54C S 102 47	EL CORZO I	7	Anden	-74,19186417	4,643266002
07AN00396-3	1/03/2023	9/03/2023	251,20931	CL 54F S 103 00	EL CORZO I	7	Anden	-74,19245288	4,643383484
07AN00397-1	1/03/2023	9/03/2023	208,30972	KR 100 55 18 S	EL CORZO I	7	Anden	-74,19239609	4,641422202
07AN00397-2	1/03/2023	9/03/2023	162,05714	CL 55 S 100 06	EL CORZO I	7	Anden	-74,1929655	4,641502776
07AN00397-3	1/03/2023	9/03/2023	84,33989	CL 55 S 100 06	EL CORZO I	7	Anden	-74,19314255	4,641856254
07AN00398-1	1/03/2023	9/03/2023	90,07723	CL 55 S 102 08	EL CORZO I	7	Anden	-74,19328777	4,642145267
07AN00398-2	1/03/2023	9/03/2023	154,26065	CL 55 S 102 08	EL CORZO I	7	Anden	-74,19347205	4,642516088
07AN00398-3	1/03/2023	9/03/2023	251,96886	CL 55 S 102 08	EL CORZO I	7	Anden	-74,19319153	4,643009466
07AN00399-1	1/03/2023	9/03/2023	192,29693	CL 54C S 99A 74	EL CORZO I	7	Anden	-74,19068091	4,642169621
07AN00400-1	1/03/2023	9/03/2023	242,41245	CL 55 S 100 61	EL CORZO I	7	Anden	-74,19310472	4,641598234
07AN00401-1	1/03/2023	9/03/2023	159,09496	CL 55 S 102 51	EL CORZO I	7	Anden	-74,19340709	4,642202082



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00401-2	1/03/2023	9/03/2023	117,26481	CL 55 S 102 51	EL CORZO I	7	Anden	-74,1935903	4,642567844
07AN00401-3	1/03/2023	9/03/2023	263,61693	CL 56F S 103 00	EL CORZO I	7	Anden	-74,19410461	4,642549474
07AN00402-1	1/03/2023	9/03/2023	270,61503	CL 55 S 103 49	EL CORZO I	7	Anden	-74,19413536	4,642625207
07AN00402-2	1/03/2023	9/03/2023	92,08592	CL 55 S 104 00	EL CORZO I	7	Anden	-74,19381826	4,643024062
07AN00402-3	1/03/2023	9/03/2023	145,36391	CL 55 S 104 00	EL CORZO I	7	Anden	-74,19401101	4,643409456
07AN00403-1	1/03/2023	9/03/2023	229,79823	CL 63 S 105B 98	CIUDADELA EL RECREO II	7	Anden	-74,20152925	4,639649738
07AN00404-1	10/03/2023	16/03/2023	1,67162	KR 92 72B 02 S	SAN BERNARDINO XIX	7	Anden	-74,2020195	4,627370127
07AN00406-1	10/03/2023	16/03/2023	2158,09027	CL 73 S 95A 03	SAN BERNARDINO XIX	7	Anden	-74,20467258	4,630628573
07AN00407-1	10/03/2023	16/03/2023	42,78267	KR 98B 74 78 S	SAN BERNARDINO XIX	7	Anden	-74,20696022	4,63148889
07AN00407-2	10/03/2023	16/03/2023	61,17832	KR 98B 74 68 S	SAN BERNARDINO XIX	7	Anden	-74,20676332	4,631575384
07AN00407-3	10/03/2023	16/03/2023	21,80885	KR 98B 74 68 S	SAN BERNARDINO XIX	7	Anden	-74,20650298	4,631676639
07AN00407-4	10/03/2023	16/03/2023	55,56488	KR 98B 74 68 S	SAN BERNARDINO XIX	7	Anden	-74,20629361	4,631775873
07AN00408-1	17/03/2023	23/03/2023	38,20034	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,21024771	4,62515654
07AN00408-10	17/03/2023	23/03/2023	3328,98507	CL 83 S 94 55	CAMPO VERDE	7	Anden	-74,21052133	4,626269154
07AN00408-11	17/03/2023	23/03/2023	30,28782	CL 83 S TO 4	CAMPO VERDE	7	Anden	-74,21016235	4,626804666
07AN00408-12	17/03/2023	23/03/2023	28,31333	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,21010164	4,626833603
07AN00408-13	17/03/2023	23/03/2023	25,75622	CL 83 S TO 4	CAMPO VERDE	7	Anden	-74,21025135	4,62700169
07AN00408-14	17/03/2023	23/03/2023	25,75622	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,21019055	4,627030412
07AN00408-15	17/03/2023	23/03/2023	67,41390	CL 83 S TO 4	CAMPO VERDE	7	Anden	-74,21039232	4,62730819
07AN00408-16	17/03/2023	23/03/2023	72,11320	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,21033119	4,627336172
07AN00408-2	17/03/2023	23/03/2023	36,67718	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,21004673	4,625237667
07AN00408-3	17/03/2023	23/03/2023	45,01217	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,20984332	4,625322249
07AN00408-4	17/03/2023	23/03/2023	28,31333	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,20961513	4,625689838
07AN00408-5	17/03/2023	23/03/2023	28,31333	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,20955433	4,625718562
07AN00408-6	17/03/2023	23/03/2023	25,75622	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,20970405	4,625886648
07AN00408-7	17/03/2023	23/03/2023	25,75622	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,20964325	4,625915371
07AN00408-8	17/03/2023	23/03/2023	67,41390	CL 83 S 94 21	CAMPO VERDE	7	Anden	-74,20984502	4,626193151
07AN00408-9	17/03/2023	23/03/2023	67,41390	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,20978422	4,626221874
07AN00409-1	17/03/2023	23/03/2023	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,20925262	4,625605332
07AN00409-10	17/03/2023	23/03/2023	25,75622	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,20818298	4,626582474
07AN00409-11	17/03/2023	23/03/2023	72,11320	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,20838441	4,626859512
07AN00409-12	17/03/2023	23/03/2023	67,41390	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,20832395	4,62688978
07AN00409-13	17/03/2023	23/03/2023	2573,37869	CL 80BIS S 94 55	CAMPO VERDE	7	Anden	-74,20925801	4,626965792
07AN00409-14	17/03/2023	23/03/2023	28,31333	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,2086749	4,627538816
07AN00409-15	17/03/2023	23/03/2023	25,75622	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,20876382	4,627735625
07AN00409-16	17/03/2023	23/03/2023	67,41390	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,20890479	4,628042127
07AN00409-2	17/03/2023	23/03/2023	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,20905997	4,62568959
07AN00409-3	17/03/2023	23/03/2023	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2088635	4,625779589
07AN00409-4	17/03/2023	23/03/2023	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,20867085	4,625875332
07AN00409-5	17/03/2023	23/03/2023	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,20847057	4,625963418
07AN00409-6	17/03/2023	23/03/2023	30,80223	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,2082741	4,626055332
07AN00409-7	17/03/2023	23/03/2023	28,31333	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,20815486	4,626356941
07AN00409-8	17/03/2023	23/03/2023	28,31333	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,20809406	4,626385666
07AN00409-9	17/03/2023	23/03/2023	27,55732	CL 80BIS S 94 21	CAMPO VERDE	7	Anden	-74,20824366	4,626553487
07AN00410-1	17/03/2023	23/03/2023	38,14397	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,20778158	4,626277818
07AN00410-10	17/03/2023	23/03/2023	25,75622	CL 80BIS S 94 80	CAMPO VERDE	7	Anden	-74,20870302	4,627764348
07AN00410-11	17/03/2023	23/03/2023	1712,93723	CL 78BIS S 94 55	CAMPO VERDE	7	Anden	-74,20778579	4,627586355
07AN00410-12	17/03/2023	23/03/2023	72,11320	CL 80BIS S 94 80	CAMPO VERDE	7	Anden	-74,20884365	4,628070111
07AN00410-2	17/03/2023	23/03/2023	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,2075848	4,626373682
07AN00410-3	17/03/2023	23/03/2023	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,20739215	4,626457939
07AN00410-4	17/03/2023	23/03/2023	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,20719568	4,626547938
07AN00410-5	17/03/2023	23/03/2023	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,20700303	4,62664368
07AN00410-6	17/03/2023	23/03/2023	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,20680275	4,626731767
07AN00410-7	17/03/2023	23/03/2023	30,80223	CL 78BIS S 94 27	CAMPO VERDE	7	Anden	-74,20660628	4,62682368
07AN00410-8	17/03/2023	23/03/2023	28,31333	CL 80BIS S 94 80	CAMPO VERDE	7	Anden	-74,2086141	4,627567539
07AN00410-9	17/03/2023	23/03/2023	1441,18190	CL 78BIS S 94 55	CAMPO VERDE	7	Anden	-74,20763127	4,627661156
07AN00411-1	17/03/2023	23/03/2023	4023,20155	CL 78BIS S 94 55	CAMPO VERDE	7	Anden	-74,20749115	4,628652997
07AN00412-1	17/03/2023	23/03/2023	28,31333	CL 80BIS S 91 48	CAMPO VERDE	7	Anden	-74,2071171	4,624264279
07AN00412-10	17/03/2023	23/03/2023	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,2075371	4,626301911
07AN00412-11	17/03/2023	23/03/2023	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,20734444	4,626386168



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00412-12	17/03/2023	23/03/2023	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,20714798	4,626476168
07AN00412-13	17/03/2023	23/03/2023	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,20695533	4,626571909
07AN00412-14	17/03/2023	23/03/2023	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,20675504	4,626659996
07AN00412-15	17/03/2023	23/03/2023	30,80223	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,20655858	4,626751909
07AN00412-2	17/03/2023	23/03/2023	25,75622	CL 80BIS S 91 48	CAMPO VERDE	7	Anden	-74,20720602	4,624461088
07AN00412-3	17/03/2023	23/03/2023	67,41390	CL 80BIS S 91 48	CAMPO VERDE	7	Anden	-74,20734698	4,624767594
07AN00412-4	17/03/2023	23/03/2023	28,31333	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,20761805	4,625383949
07AN00412-5	17/03/2023	23/03/2023	25,75622	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,20770697	4,625580757
07AN00412-6	17/03/2023	23/03/2023	2298,68810	CL 80BIS S 91 50	CAMPO VERDE	7	Anden	-74,20663449	4,62541212
07AN00412-7	17/03/2023	23/03/2023	1488,53786	CL 80BIS S 91 50	CAMPO VERDE	7	Anden	-74,2066929	4,625702252
07AN00412-8	17/03/2023	23/03/2023	67,41390	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,20784793	4,625887261
07AN00412-9	17/03/2023	23/03/2023	38,14397	CL 80BIS S 91 90	CAMPO VERDE	7	Anden	-74,20773388	4,626206047
07AN00413-1	17/03/2023	23/03/2023	28,31333	CL 83 S 91 48	CAMPO VERDE	7	Anden	-74,2071779	4,624235556
07AN00413-10	17/03/2023	23/03/2023	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20883249	4,625712601
07AN00413-11	17/03/2023	23/03/2023	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20863984	4,625808343
07AN00413-12	17/03/2023	23/03/2023	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20843956	4,62589643
07AN00413-13	17/03/2023	23/03/2023	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20824309	4,625988344
07AN00413-14	17/03/2023	23/03/2023	67,41390	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20790873	4,625858539
07AN00413-2	17/03/2023	23/03/2023	25,75622	CL 83 S 91 48	CAMPO VERDE	7	Anden	-74,20726682	4,624432366
07AN00413-3	17/03/2023	23/03/2023	67,41390	CL 83 S 91 48	CAMPO VERDE	7	Anden	-74,20740778	4,624738867
07AN00413-4	17/03/2023	23/03/2023	2347,69149	CL 83 S 91 50	CAMPO VERDE	7	Anden	-74,20821975	4,624885431
07AN00413-5	17/03/2023	23/03/2023	2358,26489	CL 83 S 91 50	CAMPO VERDE	7	Anden	-74,2083219	4,624844776
07AN00413-6	17/03/2023	23/03/2023	28,31333	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20767885	4,625355226
07AN00413-7	17/03/2023	23/03/2023	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20922161	4,625538344
07AN00413-8	17/03/2023	23/03/2023	25,75622	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20776776	4,625552036
07AN00413-9	17/03/2023	23/03/2023	30,80223	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20902896	4,625622601
07AN00414-1	17/03/2023	23/03/2023	28,31333	CL 83 S TO 18	CAMPO VERDE	7	Anden	-74,20873727	4,623718456
07AN00414-10	17/03/2023	23/03/2023	28,31333	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20913448	4,624742437
07AN00414-11	17/03/2023	23/03/2023	25,75622	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,20928419	4,624910524
07AN00414-12	17/03/2023	23/03/2023	25,75622	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20922339	4,624939246
07AN00414-13	17/03/2023	23/03/2023	38,20034	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,21019762	4,625081181
07AN00414-14	17/03/2023	23/03/2023	36,67718	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,20999664	4,625162308
07AN00414-15	17/03/2023	23/03/2023	45,01217	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,20979323	4,62524689
07AN00414-16	17/03/2023	23/03/2023	67,41390	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,20942516	4,625217025
07AN00414-17	17/03/2023	23/03/2023	67,41390	CL 83 S 91 70	CAMPO VERDE	7	Anden	-74,20936436	4,625245752
07AN00414-2	17/03/2023	23/03/2023	28,31333	CL 83 S 91 48	CAMPO VERDE	7	Anden	-74,20867647	4,623747178
07AN00414-3	17/03/2023	23/03/2023	25,75622	CL 83 S TO 18	CAMPO VERDE	7	Anden	-74,20882618	4,623915266
07AN00414-4	17/03/2023	23/03/2023	25,75622	CL 83 S 91 48	CAMPO VERDE	7	Anden	-74,20876538	4,623943988
07AN00414-5	17/03/2023	23/03/2023	1769,14778	CL 83 S 91 55	CAMPO VERDE	7	Anden	-74,20950795	4,624126139
07AN00414-6	17/03/2023	23/03/2023	67,41390	CL 83 S TO 18	CAMPO VERDE	7	Anden	-74,20896715	4,624221766
07AN00414-7	17/03/2023	23/03/2023	67,41390	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,20890635	4,624250491
07AN00414-8	17/03/2023	23/03/2023	1320,11131	CL 83 S 91 55	CAMPO VERDE	7	Anden	-74,20955528	4,624371005
07AN00414-9	17/03/2023	23/03/2023	28,31333	KR 94 83 50 S	CAMPO VERDE	7	Anden	-74,20919527	4,624713714
07AN00415-1	17/03/2023	23/03/2023	455,94407	CL 82 S 89 21	CAMPO VERDE	7	Anden	-74,20743643	4,622116029
07AN00416-1	10/03/2023	16/03/2023	10,20532	TV 77L 71C 41 S	JOSE MARIA CARBONEL	7	Anden	-74,19582323	4,601783934
07AN00416-2	10/03/2023	16/03/2023	9,68588	KR 77M 71C 09 S	JOSE MARIA CARBONEL	7	Anden	-74,19583652	4,601812027
07AN00417-1	10/03/2023	16/03/2023	1,38392	DG 71DBIS S 77I 08	JOSE MARIA CARBONEL	7	Anden	-74,19677262	4,601750171
07AN00418-1	10/03/2023	16/03/2023	3,52369	TV 77IBIS 71D 30 S	JOSE MARIA CARBONEL	7	Anden	-74,19685228	4,601747888
07AN00419-1	24/03/2023	31/03/2023	41,17069	KR 91A CA 1	LAS MARGARITAS	7	Anden	-74,19417207	4,629367657
07AN00419-2	24/03/2023	31/03/2023	1172,92773	KR 89BISA 61A 18 S	LAS MARGARITAS	7	Anden	-74,19382628	4,629335247
07AN00419-3	24/03/2023	31/03/2023	270,59023	CL 59C S 89B 45	LAS MARGARITAS	7	Anden	-74,19319111	4,629590726
07AN00419-4	24/03/2023	31/03/2023	405,19601	CL 59 S 89A 62	LAS MARGARITAS	7	Anden	-74,19286602	4,629731508
07AN00420-1	1/03/2023	9/03/2023	29,63421	KR 91A 61A 02 S	LAS MARGARITAS	7	Anden	-74,19441424	4,629855166
07AN00420-10	24/03/2023	31/03/2023	58,07020	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,19340333	4,631109244
07AN00420-2	24/03/2023	31/03/2023	45,93366	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,1945378	4,630524981
07AN00420-5	24/03/2023	31/03/2023	82,91904	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,19421948	4,630638713
07AN00420-6	24/03/2023	31/03/2023	39,66163	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,19391735	4,630810001
07AN00420-8	24/03/2023	31/03/2023	52,70200	KR 92 60 90 S	LAS MARGARITAS	7	Anden	-74,19368466	4,630946218
07AN00421-1	17/03/2023	23/03/2023	13,01320	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,20767617	4,608048418
07AN00422-1	17/03/2023	23/03/2023	28,81473	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,20780839	4,608191705
07AN00423-1	17/03/2023	23/03/2023	50,78517	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,20791181	4,608300059
07AN00424-1	17/03/2023	23/03/2023	15,07962	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,20802247	4,608416578
07AN00425-1	17/03/2023	23/03/2023	16,58906	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,20806681	4,60846324



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
07AN00426-1	17/03/2023	23/03/2023	4,35441	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,20812057	4,608520812
07AN00427-1	17/03/2023	23/03/2023	8,48281	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,20814333	4,608544223
07AN00428-1	17/03/2023	23/03/2023	4,47104	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden	-74,20816531	4,60856701
07AN00429-1	17/03/2023	23/03/2023	24,79092	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,20881503	4,609256571
07AN00429-10	17/03/2023	23/03/2023	17,35960	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,20832208	4,610033906
07AN00429-2	17/03/2023	23/03/2023	29,47896	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,20891848	4,609364686
07AN00429-3	17/03/2023	23/03/2023	4,46908	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,20897671	4,609427914
07AN00429-4	17/03/2023	23/03/2023	25,69404	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,20910212	4,609560963
07AN00429-5	17/03/2023	23/03/2023	15,18223	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,20920358	4,609665626
07AN00429-6	17/03/2023	23/03/2023	11,10208	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,20809883	4,609795714
07AN00429-7	17/03/2023	23/03/2023	4,05934	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,20814619	4,609846373
07AN00429-8	17/03/2023	23/03/2023	24,38745	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,20819082	4,609893574
07AN00429-9	17/03/2023	23/03/2023	14,67106	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,20827161	4,609978971
07AN00431-1	17/03/2023	23/03/2023	31,27106	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden	-74,20930424	4,60990249
07AN00432-1	10/03/2023	16/03/2023	1071,85209	CL 54BIS S 70 69	VILLA DEL RIO	7	Anden	-74,16167337	4,602971862
07AN00433-1	10/03/2023	16/03/2023	389,99237	KR 82A 72A 14 S	PASO ANCHO	7	Anden	-74,19622694	4,61293048
07AN00433-2	10/03/2023	16/03/2023	28,38697	CL 72B S 82 38	PASO ANCHO	7	Anden	-74,19641437	4,612975507
07AN00433-3	10/03/2023	16/03/2023	310,66531	KR 82A 72B 16 S	PASO ANCHO	7	Anden	-74,19660494	4,612956548
07AN00434-1	10/03/2023	16/03/2023	354,12293	AC 75 S 80J 00	LOS LAURELES	7	Anden	-74,2016571	4,611754947
07AN00434-2	10/03/2023	16/03/2023	353,17206	AC 75 S 81F 15	LOS LAURELES	7	Anden	-74,20058725	4,613086532
07AN00435-1	17/03/2023	23/03/2023	945,08841	KR 82D 71A 30 S	ISLANDIA	7	Anden	-74,19534596	4,61340195
07AN00436-1	17/03/2023	23/03/2023	106,85432	KR 83C 66A 46 S	LOS SAUCES	7	Anden	-74,1912618	4,615776795
07AN00436-2	17/03/2023	23/03/2023	106,90323	KR 83C 66A 34 S	LOS SAUCES	7	Anden	-74,19112952	4,615824421
07AN00436-3	17/03/2023	23/03/2023	107,21810	KR 83B 66A 27 S	LOS SAUCES	7	Anden	-74,19099718	4,615872019
07AN00436-4	17/03/2023	23/03/2023	79,40721	KR 83B 66A 15 S	LOS SAUCES	7	Anden	-74,19086986	4,615896352
07AN00437-1	17/03/2023	23/03/2023	411,07751	CL 71A S 82A 10	LOS SAUCES	7	Anden	-74,19249238	4,61585826
07AN00437-2	17/03/2023	23/03/2023	46,08770	CL 67A S 84 25	LOS SAUCES	7	Anden	-74,19133684	4,616387016
07AN00437-3	17/03/2023	23/03/2023	35,67017	CL 67 S 84 17	LOS SAUCES	7	Anden	-74,1911164	4,616430138
07AN00437-4	17/03/2023	23/03/2023	19,28776	CL 67 S 84 18	LOS SAUCES	7	Anden	-74,19085315	4,616481636
07AN00437-5	17/03/2023	23/03/2023	601,75674	KR 84B 64 84 S	LOS SAUCES	7	Anden	-74,19022574	4,616670095
07AN00438-1	17/03/2023	23/03/2023	544,52882	KR 84 64 13 S	LA PAZ BOSA	7	Anden	-74,18936945	4,616582989
07AN00438-2	17/03/2023	23/03/2023	370,31914	CL 62 S 84A 17	LA PAZ BOSA	7	Anden	-74,18869716	4,61733488
07AN00438-3	17/03/2023	23/03/2023	133,29575	CL 61B S 84B 40	LA PAZ BOSA	7	Anden	-74,18760631	4,618083427
07AN00438-4	17/03/2023	23/03/2023	162,74821	CL 61B S 84B 40	LA PAZ BOSA	7	Anden	-74,18748234	4,618135879
07AN00438-5	17/03/2023	23/03/2023	87,63971	CL 61 S 84 60	LA PAZ BOSA	7	Anden	-74,18735807	4,618238315
07AN00438-6	17/03/2023	23/03/2023	791,09141	CL 61 S 84 60	LA PAZ BOSA	7	Anden	-74,18694328	4,61830633
07AN00439-1	17/03/2023	23/03/2023	188,13762	KR 84B 64 23S	BOSA NOVA	7	Anden	-74,18963286	4,616993524
07AN00439-2	17/03/2023	23/03/2023	20,74026	KR 84B 64 29 S	BOSA NOVA	7	Anden	-74,18965862	4,617040653
07AN00439-3	17/03/2023	23/03/2023	175,64689	KR 84C 62 49 S	BOSA NOVA	7	Anden	-74,18906657	4,617541004
07AN00439-4	17/03/2023	23/03/2023	126,67086	KR 85 61B 08 S	BOSA NOVA	7	Anden	-74,18816544	4,618251628
07AN00439-5	17/03/2023	23/03/2023	34,03437	CL 61B S 84B 40	BOSA NOVA	7	Anden	-74,18761377	4,618632574
07AN00439-6	17/03/2023	23/03/2023	39,53123	DG 59B S 84G 05	BOSA NOVA	7	Anden	-74,18690731	4,618863653
07AN00439-7	17/03/2023	23/03/2023	1546,32650	KR 85 59D 10 S	BOSA NOVA	7	Anden	-74,18718278	4,618819987
07AN00442-1	1/03/2023	9/03/2023	948,45142	CL 69 S 95A 56	CIUDADELA EL RECREO II	7	Anden	-74,19917232	4,632902456
07AN00443-1	1/03/2023	9/03/2023	543,34421	KR 98B 54C 00 S	EL CORZO I	7	Anden	-74,19059733	4,639781332
07AN00443-2	1/03/2023	9/03/2023	685,50737	CL 54C S 98B 05	EL CORZO I	7	Anden	-74,19098206	4,640586504
07AN00450-1	17/03/2023	23/03/2023	1441,14518	CL 85 S 94 35	CAMPO VERDE	7	Anden	-74,21191275	4,624461329
07AN00452-1	17/03/2023	23/03/2023	236,08378	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,21070414	4,624850437
07AN00470-1	10/03/2023	16/03/2023	430,14441	CL 59BIS S 80B 03	BOSA	7	Anden	-74,18183592	4,609585404
07AN00470-2	10/03/2023	16/03/2023	301,13651	CL 59BIS S 80B 43	BOSA	7	Anden	-74,18198108	4,609965113
07AN00470-3	10/03/2023	16/03/2023	182,58064	CL 59BIS S 80D 09	BOSA	7	Anden	-74,18205748	4,610207728
07AN00471-1	10/03/2023	16/03/2023	814,02563	KR 80 59 13	BOSA	7	Anden	-74,18175787	4,608555129
07AN00471-2	10/03/2023	16/03/2023	796,71856	KR 79G 58N 39 S	BOSA	7	Anden	-74,18086499	4,608206564
07AN00471-3	10/03/2023	16/03/2023	210,88295	DG 60 S 80A 02	BOSA	7	Anden	-74,18161614	4,608994854
07AN00471-4	10/03/2023	16/03/2023	416,12529	CL 59 S 80 02	BOSA	7	Anden	-74,18104345	4,609102492
07AN00472-1	10/03/2023	16/03/2023	431,47909	CL 59 S 80 58	BOSA	7	Anden	-74,1814513	4,609875696
07AN00472-2	10/03/2023	16/03/2023	287,01613	CL 59 S 80C 10	BOSA	7	Anden	-74,18159208	4,610188652
07AN00472-3	10/03/2023	16/03/2023	113,62454	CL 59 S 80D 99	BOSA	7	Anden	-74,18171035	4,610403908
07AN00473-1	17/03/2023	23/03/2023	288,97978	DG 59B S 84G 00	LA PAZ BOSA	7	Anden	-74,18619736	4,61847827
07AN00474-1	17/03/2023	23/03/2023	48,84537	CL 59C S 89B 45	LAS MARGARITAS	7	Anden	-74,19400206	4,627982451
07AN00474-2	17/03/2023	23/03/2023	11,89227	CL 59C S 89B 45	LAS MARGARITAS	7	Anden	-74,19355428	4,628175068
07AN00474-3	17/03/2023	23/03/2023	24,64002	CL 59C S 88H 15	LAS MARGARITAS	7	Anden	-74,19327877	4,628296315
07AN00477	24/03/2023	31/03/2023	184,41744	CL 56F S 91C 04	EL CORZO	7	Anden	-74,18953037	4,632703984
07AN00478	24/03/2023	31/03/2023	74,77938	CL 56F S 93 14	EL CORZO	7	Anden	-74,19011893	4,633703852
07AN00479	24/03/2023	31/03/2023	30,44849	CL 56F S 93A 10	EL CORZO	7	Anden	-74,19023062	4,633894474
07AN00480	24/03/2023	31/03/2023	165,86297	CL 56F S 90B 36	EL CORZO	7	Anden	-74,18923866	4,632202987



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00481	24/03/2023	31/03/2023	19,68955	CL 56F S 93A 14	EL CORZO	7	Anden	-74,19028072	4,633980298
07AN00482	10/03/2023	16/03/2023	226,79439	AV BOSA 81A 21	ARGELIA II	7	Anden	-74,18307439	4,613615614
07AN00483	10/03/2023	16/03/2023	235,13952	KR 81A 58J 45 S	ARGELIA II	7	Anden	-74,1825968	4,613554278
07AN00484	10/03/2023	16/03/2023	5,05628	KR 81A 58J 45 S	ARGELIA II	7	Anden	-74,18231901	4,613777557
07AN00485	10/03/2023	16/03/2023	40,48351	KR 81A 58J 45 S	ARGELIA II	7	Anden	-74,18223944	4,613830205
07PQ00001	10/03/2023	16/03/2023	2929,73523	CL 63 S 80H 10	BOSA	7	Parque	-74,18480303	4,610096687
07PQ00002	17/03/2023	23/03/2023	1715,83265	CL 61A S 86 21	BOSA NOVA	7	Parque	-74,18846946	4,618724053
07PQ00003	10/03/2023	16/03/2023	115,68648	CL 49DBIS S 88F 18	BRASIL	7	Parque	-74,18027909	4,631959062
07PQ00004	10/03/2023	16/03/2023	2007,92597	CL 72A S 80N-34	GRAN COLOMBIANO	7	Parque	-74,19678907	4,609637551
07PQ00005	24/03/2023	31/03/2023	173,73457	KR 95A 57A 29 S	SANTA FE BOSA	7	Parque	-74,19351047	4,635355395
07PQ00007	10/03/2023	16/03/2023	950,17713	KR 81C 60 51 S	BOSA	7	Parque	-74,18556006	4,613082854
07PQ00008	10/03/2023	16/03/2023	2209,37110	CL 58M S 78K 23	JOSE ANTONIO GALAN	7	Parque	-74,17883805	4,606723558
07PQ00009	10/03/2023	16/03/2023	989,57227	CL 65J S 77N 23	LA ESTACION BOSA	7	Parque	-74,18683919	4,600907443
07PQ00010	10/03/2023	16/03/2023	4619,21372	CL 73G S 81B-49	GRAN COLOMBIANO	7	Parque	-74,19972213	4,611854683
07PQ00011	10/03/2023	16/03/2023	5,27663	CL 65D S 80G 20	JIMENEZ DE QUESADA II SECTOR	7	Parque	-74,18795549	4,608317469
07PQ00012	10/03/2023	16/03/2023	261,82979	CL 67 S 81B 10	PASO ANCHO	7	Parque	-74,19008641	4,610791854
07PQ00013	10/03/2023	16/03/2023	777,74032	KR 80L 73A 59 S	EL RETAZO	7	Parque	-74,19856705	4,608898345
07PQ00014	10/03/2023	16/03/2023	2646,72363	KR 80K 74A 51 S	GRAN COLOMBIANO	7	Parque	-74,20176851	4,609531531
07PQ00015	10/03/2023	16/03/2023	1061,61983	CL 73A S 80I 31	EL RETAZO	7	Parque	-74,19891289	4,607782921
07PQ00017	10/03/2023	16/03/2023	3195,05621	CL 70B S 81 10	PASO ANCHO	7	Parque	-74,19343848	4,608987116
07PQ00018	10/03/2023	16/03/2023	558,26888	DG 72A S 81-27	GRAN COLOMBIANO	7	Parque	-74,19671523	4,610699026
07PQ00019	10/03/2023	16/03/2023	1682,51163	CL 72C S 80J 30	EL RETAZO	7	Parque	-74,19723382	4,60847037
07PQ00020	10/03/2023	16/03/2023	718,74570	CL 68B S 79C 30	SAN PABLO BOSA	7	Parque	-74,19037248	4,605493445
07PQ00021	17/03/2023	23/03/2023	76,04253	KR 87KBIS 70 88 S	LA INDEPENDENCIA	7	Parque	-74,19787914	4,622043407
07PQ00022	17/03/2023	23/03/2023	117,00166	KR 88H 73B 34 S	VILLAS DEL PROGRESO	7	Parque	-74,2016934	4,623414004
07PQ00023	10/03/2023	16/03/2023	832,96440	CL 56I S 88F 68	SAN MARTIN	7	Parque	-74,18888946	4,629390361
07PQ00024	24/03/2023	31/03/2023	42,33672	CL 59 S 99A 50	SANTA FE BOSA	7	Parque	-74,19659694	4,63806873
07PQ00025	10/03/2023	16/03/2023	783,91441	KR 82 71A 35 S	PASO ANCHO	7	Parque	-74,19562608	4,612587458
07PQ00026	10/03/2023	16/03/2023	3816,31709	CL 73C S 81B-15	GRAN COLOMBIANO	7	Parque	-74,19819546	4,611233146
07PQ00027	10/03/2023	16/03/2023	452,89380	CL 65BBISA S 77K 14	GUALOCHE	7	Parque	-74,18290582	4,598633798
07PQ00028	10/03/2023	16/03/2023	6310,16290	CL 68A S 80H 05	EL RETAZO	7	Parque	-74,19229264	4,607120221
07PQ00029	10/03/2023	16/03/2023	43982,21139	CL 48B S 72R 18	VILLA DEL RIO	7	Parque	-74,15901116	4,603640529
07PQ00030	10/03/2023	16/03/2023	3400,04247	CL 57B S 62-70	VILLA DEL RIO	7	Parque	-74,1549953	4,601544745
07PQ00031	17/03/2023	23/03/2023	10339,92327	CL 65 S 82B 17	LA PAZ BOSA	7	Parque	-74,19060932	4,614191144
07PQ00032	10/03/2023	16/03/2023	326,78750	CL 70BIS S 80 20	EL RETAZO	7	Parque	-74,19202007	4,60508106
07PQ00033	17/03/2023	23/03/2023	89,45273	CL 70B S 88C 04	LA INDEPENDENCIA	7	Parque	-74,19767168	4,623361761
07PQ00034	10/03/2023	16/03/2023	367,18888	KR 89ABIS 49D 05 S	BRASIL	7	Parque	-74,18126202	4,633731486
07PQ00035	17/03/2023	23/03/2023	1237,86697	CL 74B S - KR 87ABISA	EL REMANSO I	7	Parque	-74,2008175	4,618189143
07PQ00036	10/03/2023	16/03/2023	845,11671	CL 58D S 87 34	ESCOCIA	7	Parque	-74,18721734	4,622162749
07PQ00037	10/03/2023	16/03/2023	127,70247	TV 77I 71A 06 S	JOSE MARIA CARBONEL	7	Parque	-74,19466569	4,59893926
07PQ00038	10/03/2023	16/03/2023	3315,05292	CL 54F S 87K 04	BRASILIA	7	Parque	-74,18449199	4,627806902
07PQ00039	10/03/2023	16/03/2023	4720,13624	CL 66BBIS S 80N 55	SAN PABLO BOSA	7	Parque	-74,19170187	4,610073136
07PQ00040	10/03/2023	16/03/2023	70,89598	KR 78GBIS 65G 45 S	SAN PABLO BOSA	7	Parque	-74,18632255	4,603340294
07PQ00041	10/03/2023	16/03/2023	858,18611	CL 71F S 80M-61	GRAN COLOMBIANO	7	Parque	-74,19551885	4,609463654
07PQ00042	10/03/2023	16/03/2023	17294,46554	CL 65 S 81F 33	ANTONIA SANTOS	7	Parque	-74,18863894	4,612587509
07PQ00043	10/03/2023	16/03/2023	75,43892	CL 61 S 78H 12	BOSA	7	Parque	-74,18132807	4,604941266
07PQ00044	10/03/2023	16/03/2023	2156,59377	CL 65 S 81F 33	ANTONIA SANTOS	7	Parque	-74,18817745	4,612124732
07PQ00045	10/03/2023	16/03/2023	179,81028	CL 67 S 80L 03	JIMENEZ DE QUESADA II SECTOR	7	Parque	-74,1897484	4,608893159
07PQ00046	10/03/2023	16/03/2023	63,76572	AC 75 S 81F 15	LOS LAURELES	7	Parque	-74,2004478	4,613134609
07PQ00047	10/03/2023	16/03/2023	887,46069	CL 68B S 79B 21	SAN PABLO BOSA	7	Parque	-74,18994548	4,604692704
07PQ00048	10/03/2023	16/03/2023	27557,42933	CL 53ABIS S 71C 39	OLARTE	7	Parque	-74,16481358	4,604628496
07PQ00049	10/03/2023	16/03/2023	1914,65977	CL 57B S 71B 76	OLARTE	7	Parque	-74,16245055	4,600250133
07PQ00050	10/03/2023	16/03/2023	595,77396	DG 70F S 78 07	JOSE MARIA CARBONEL	7	Parque	-74,19367599	4,601638801
07PQ00051	10/03/2023	16/03/2023	397,64473	DG 69C S 78C 21	EL RETAZO	7	Parque	-74,19057365	4,602322999
07PQ00052	10/03/2023	16/03/2023	1328,00610	CL 69CBISA S 78 01	NUEVA GRANADA BOSA	7	Parque	-74,19131058	4,601245967
07PQ00053	17/03/2023	23/03/2023	629,88496	KR 82B 63 10 S	LA PAZ BOSA	7	Parque	-74,18747759	4,614763388
07PQ00055	10/03/2023	16/03/2023	1490,74304	CL 74B S 80P 91	LOS LAURELES	7	Parque	-74,20187674	4,610997256
07PQ00056	17/03/2023	23/03/2023	1634,14224	KR 80Q 75 38 S	LOS LAURELES	7	Parque	-74,20273844	4,61167051
07PQ00057	10/03/2023	16/03/2023	247,29702	CL 72C S 79 23	JOSE MARIA CARBONEL	7	Parque	-74,19836368	4,605237643



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07PQ00058	10/03/2023	16/03/2023	2584,20645	KR 81F 71F 12 S	PASO ANCHO	7	Parque	-74,1950583	4,610623381
07PQ00059	17/03/2023	23/03/2023	226,32529	CL 73BIS S 82G 17	ISLANDIA	7	Parque	-74,19679397	4,614067513
07PQ00060	10/03/2023	16/03/2023	461,37952	CL 53B S 85B 10	CHICALA	7	Parque	-74,17863603	4,623286203
07PQ00061	10/03/2023	16/03/2023	1655,40843	CL 50 S 87J 04	BRASILIA	7	Parque	-74,1792891	4,63002315
07PQ00062	10/03/2023	16/03/2023	574,59324	CL 59B S 80D 69	BOSA	7	Parque	-74,18287725	4,610271723
07PQ00063	17/03/2023	23/03/2023	298,50038	CL 69BIS S 88F 15	SAN ANTONIO	7	Parque	-74,19635495	4,624863539
07PQ00064	10/03/2023	16/03/2023	55,49424	CL 56B S 87 30	EL DANUBIO AZUL	7	Parque	-74,18433948	4,623907368
07PQ00065	10/03/2023	16/03/2023	1952,99596	TV 77GBISA 71C 98 S	JOSE MARIA CARBONEL	7	Parque	-74,19797339	4,600572665
07PQ00066	10/03/2023	16/03/2023	806,59040	TV 77GBISD 71A 08 S	JOSE MARIA CARBONEL	7	Parque	-74,19630588	4,599189687
07PQ00067	10/03/2023	16/03/2023	854,33426	KR 77M 71A 16 S	JOSE MARIA CARBONEL	7	Parque	-74,19531527	4,601388953
07PQ00068	10/03/2023	16/03/2023	877,93580	CL 65B S 77H 38	GUALOCHE	7	Parque	-74,18215395	4,597912558
07PQ00069	10/03/2023	16/03/2023	840,74094	CL 73F S 79D-44	GRAN COLOMBIANO	7	Parque	-74,20035767	4,608072466
07PQ00070	10/03/2023	16/03/2023	138,16205	CL 57B S 87H 43	ESCOCIA	7	Parque	-74,18773941	4,62544276
07PQ00072	10/03/2023	16/03/2023	1,68366	CL 56 S 72D-10	CEMENTERIO JARDINES APOGEO	7	Parque	-74,16592596	4,602832404
07PQ00073	10/03/2023	16/03/2023	159,53724	CL 68 S 80L 40	JIMENEZ DE QUESADA II SECTOR	7	Parque	-74,19074621	4,608931884
07PQ00074	10/03/2023	16/03/2023	851,98789	KR 80HBISA 67 16 S	JIMENEZ DE QUESADA II SECTOR	7	Parque	-74,18941833	4,607322144
07PQ00075	10/03/2023	16/03/2023	392,15427	CL 67A S 80M 04	JIMENEZ DE QUESADA II SECTOR	7	Parque	-74,19037571	4,609241723
07PQ00076	10/03/2023	16/03/2023	838,71525	CL 68BIS S 80H 94	JIMENEZ DE QUESADA II SECTOR	7	Parque	-74,19034207	4,607571674
07PQ00077	10/03/2023	16/03/2023	440,63461	CL 66A S 80H 47	JIMENEZ DE QUESADA II SECTOR	7	Parque	-74,18906768	4,6077086
07PQ00078	10/03/2023	16/03/2023	173,16189	CL 68BIS S 80H 03	JIMENEZ DE QUESADA II SECTOR	7	Parque	-74,19001262	4,606759544
07PQ00079	10/03/2023	16/03/2023	1083,01596	CL 69A S 80 41	SAN PABLO BOSA	7	Parque	-74,19120968	4,604977905
07PQ00080	10/03/2023	16/03/2023	517,99224	DG 69C S 78M 32	EL RETAZO	7	Parque	-74,19136829	4,603861859
07PQ00081	10/03/2023	16/03/2023	492,83236	DG 69CBIS S 78M 27	EL RETAZO	7	Parque	-74,19161764	4,603657917
07PQ00082	10/03/2023	16/03/2023	610,24108	CL 69A S 78H 21	SAN PABLO BOSA	7	Parque	-74,18997926	4,602586881
07PQ00083	10/03/2023	16/03/2023	75,52628	CL 73B S 78A 15	JOSE MARIA CARBONEL	7	Parque	-74,20038147	4,603744416
07PQ00084	10/03/2023	16/03/2023	9081,28640	AC 57R S 72 00	OLARTE	7	Parque	-74,16423333	4,596423995
07PQ00085	10/03/2023	16/03/2023	71,41812	KR 72D 56C 17 S	CEMENTERIO JARDINES APOGEO	7	Parque	-74,16651991	4,601588577
07PQ00087	10/03/2023	16/03/2023	84,73556	CL 58K S 79B 19	JOSE ANTONIO GALAN	7	Parque	-74,17935042	4,608299581
07PQ00088	10/03/2023	16/03/2023	494,27494	CL 69A S 79 18	SAN PABLO BOSA	7	Parque	-74,19027441	4,604107251
07PQ00089	10/03/2023	16/03/2023	9345,53356	KR 80H 57A 83 S	BOSA	7	Parque	-74,18057466	4,611289812
07PQ00090	17/03/2023	23/03/2023	21805,10985	KR 86 74 85 S	EL REMANSO I	7	Parque	-74,20188305	4,618184606
07PQ00091	10/03/2023	16/03/2023	1853,40379	CL 68 S 81G 09	PASO ANCHO	7	Parque	-74,19162717	4,61194312
07PQ00092	10/03/2023	16/03/2023	2545,81130	CL 60A S 79D 10	BOSA	7	Parque	-74,18165539	4,607545751
07PQ00093	10/03/2023	16/03/2023	4621,09025	CL 68 S 79B 44	JIMENEZ DE QUESADA II SECTOR	7	Parque	-74,18899411	4,6056581
07PQ00094	10/03/2023	16/03/2023	355,43409	TV 78D 71A 02 S	JOSE MARIA CARBONEL	7	Parque	-74,19522917	4,603709062
07PQ00095	10/03/2023	16/03/2023	260,54469	TV 78ABIS 74F 02 S	JOSE MARIA CARBONEL	7	Parque	-74,19480698	4,60331264
07PQ00096	10/03/2023	16/03/2023	298,51671	TV 77J 71A 11 S	JOSE MARIA CARBONEL	7	Parque	-74,19482398	4,600161412
07PQ00097	17/03/2023	23/03/2023	3329,32721	CL 73D S 86D 10	ISLANDIA	7	Parque	-74,19715152	4,618083522
07PQ00099	10/03/2023	16/03/2023	69,10755	KR 85B 58 33 S	ESCOCIA	7	Parque	-74,18524905	4,620222354
07PQ00100	10/03/2023	16/03/2023	31697,20697	CL 57H S 66-46	VILLA DEL RIO	7	Parque	-74,15760723	4,597851151
07PQ00101	17/03/2023	23/03/2023	51,64947	CL 78 S 78F 35	SAN BERNARDINO I	7	Parque	-74,20624504	4,609010373
07PQ00102	17/03/2023	23/03/2023	555,08001	KR 88G 88G 00 S	SAN ANTONIO	7	Parque	-74,20021771	4,62384925
07PQ00103	17/03/2023	23/03/2023	9808,82914	KR 78C 78 50	SAN DIEGO-BOSA	7	Parque	-74,20781977	4,609225304
07PQ00104	10/03/2023	16/03/2023	6486,17041	CL 53 S 87A 10	CHICALA	7	Parque	-74,18031573	4,626441258
07PQ00105	10/03/2023	16/03/2023	4708,61875	KR 78BISA 58N 62 S	ANDALUCIA II	7	Parque	-74,17787393	4,60210183
07PQ00107	10/03/2023	16/03/2023	168,09821	KR 79BIS 73D 38 S	CHARLES DE GAULLE	7	Parque	-74,20158564	4,606747164
07PQ00108	10/03/2023	16/03/2023	187,91732	TV 77IBIS 71D 37 S	JOSE MARIA CARBONEL	7	Parque	-74,19683377	4,60195851
07PQ00109	10/03/2023	16/03/2023	1799,74226	TV 77GBISD 72 32 S	JOSE MARIA CARBONEL	7	Parque	-74,19816886	4,601688334



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07PQ00110	10/03/2023	16/03/2023	245,81737	TV 77I 71C 44 S	JOSE MARIA CARBONEL	7	Parque	-74,19651996	4,600791204
07PQ00111	10/03/2023	16/03/2023	264,97276	TV 77GBISD 71B 49 S	JOSE MARIA CARBONEL	7	Parque	-74,19611868	4,599937748
07PQ00112	10/03/2023	16/03/2023	325,51668	KR 87K 58C 05 S	ESCOCIA	7	Parque	-74,18960791	4,625350889
07PQ00113	10/03/2023	16/03/2023	1149,30372	KR 72 57B 96 S	OLARTE	7	Parque	-74,16418992	4,59831308
07PQ00114	10/03/2023	16/03/2023	70,71850	CL 65JBIS S 78D 01	SAN PABLO BOSA	7	Parque	-74,18708202	4,601797413
07PQ00115	10/03/2023	16/03/2023	103,46693	CL 57B S 85 16	ESCOCIA	7	Parque	-74,18384059	4,620597403
07PQ00116	1/03/2023	9/03/2023	92161,07689	CL 70A S 100A 51	CIUDADELA EL RECREO II	7	Parque	-74,20258627	4,635632548
07PQ00117	17/03/2023	23/03/2023	400,05934	CL 69A S 87I 24	CHICO SUR	7	Parque	-74,19505904	4,622576911
07PQ00118	10/03/2023	16/03/2023	288,33385	CL 57C S 86G 04	ESCOCIA	7	Parque	-74,18571257	4,622405041
07PQ00119	17/03/2023	23/03/2023	7071,43020	CL 76 S 80J 04	SAN DIEGO-BOSA	7	Parque	-74,20421055	4,609785038
07PQ00120	10/03/2023	16/03/2023	14860,82318	DG 73 S CA 161	VILLA ANNY I	7	Parque	-74,20082911	4,601929078
07PQ00121	10/03/2023	16/03/2023	236,62889	TV 77J 71C 82 S	JOSE MARIA CARBONEL	7	Parque	-74,19641152	4,601587193
07PQ00122	17/03/2023	23/03/2023	246,88714	CL 69BISA S 88J 21	SAN ANTONIO	7	Parque	-74,19671781	4,625970482
07PQ00123	10/03/2023	16/03/2023	1987,99097	CL 73C S 80M-26	GRAN COLOMBIANO	7	Parque	-74,19862821	4,609792145
07PQ00124	10/03/2023	16/03/2023	2683,43473	CL 54A S 87B 25	CHICALA	7	Parque	-74,18166889	4,626199487
07PQ00125	10/03/2023	16/03/2023	2031,14854	CL 53 S 85C 68	CHICALA	7	Parque	-74,17844691	4,624341363
07PQ00126	10/03/2023	16/03/2023	6005,75249	CL 55 S 87C 00	CHICALA	7	Parque	-74,18147794	4,622681977
07PQ00127	10/03/2023	16/03/2023	409,50691	CL 59 S 78 65	ANDALUCIA II	7	Parque	-74,17942503	4,60232047
07PQ00128	10/03/2023	16/03/2023	115,56870	KR 88IBIS 58A 06 S	LA LIBERTAD	7	Parque	-74,19077512	4,628494626
07PQ00129	17/03/2023	23/03/2023	1206,60603	TV 87ABIS 90A 07 S	SAN DIEGO-BOSA	7	Parque	-74,21384041	4,616161526
07PQ00130	17/03/2023	23/03/2023	37,51036	DG 92A S 87 68	SAN DIEGO-BOSA	7	Parque	-74,21457563	4,615076176
07PQ00132	17/03/2023	23/03/2023	95,07923	TV 80I 88B 19 S	SAN DIEGO-BOSA	7	Parque	-74,21308248	4,614454333
07PQ00133	17/03/2023	23/03/2023	468,51159	CL 71ABIS S 82G 16	ISLANDIA	7	Parque	-74,1953717	4,614146949
07PQ00134	10/03/2023	16/03/2023	532,14473	KR 81H 73 01 S	GRAN COLOMBIANO	7	Parque	-74,19740858	4,61238061
07PQ00135	24/03/2023	31/03/2023	16816,72283	CL 59B S 93C 21	LAS MARGARITAS	7	Parque	-74,19484177	4,632415034
07PQ00136	24/03/2023	31/03/2023	21078,19759	CL 61A S 98B 02	SAN BERNARDINO II	7	Parque	-74,19733014	4,636991935
07PQ00137	17/03/2023	23/03/2023	433,45898	CL 80 S 78G 04	SAN DIEGO-BOSA	7	Parque	-74,2075662	4,610640995
07PQ00138	17/03/2023	23/03/2023	820,83680	KR 78C 78 90	SAN DIEGO-BOSA	7	Parque	-74,20862291	4,610269338
07PQ00139	17/03/2023	23/03/2023	543,18056	KR 78A 79 53 S	SAN DIEGO-BOSA	7	Parque	-74,20950361	4,609910273
07PQ00140	17/03/2023	23/03/2023	3173,04918	CL 80 S 77G 50	SAN DIEGO-BOSA	7	Parque	-74,2109711	4,609211884
07PQ00141	10/03/2023	16/03/2023	1316,56232	KR 80A 65 64 S	JIMENEZ DE QUESADA	7	Parque	-74,18502009	4,606863508
07PQ00142	17/03/2023	23/03/2023	3308,44364	CL 69B S 86 07	SAN PEDRO	7	Parque	-74,19324068	4,618218076
07PQ00143	17/03/2023	23/03/2023	4817,79667	KR 87A 87A 03	LA INDEPENDENCIA	7	Parque	-74,19746046	4,618357011
07PQ00144	17/03/2023	23/03/2023	1137,10966	KR 86B 86B 03	LA INDEPENDENCIA	7	Parque	-74,19615049	4,617595631
07PQ00146	10/03/2023	16/03/2023	108,49343	KR 78G 73B 90 S	JOSE MARIA CARBONEL	7	Parque	-74,20016415	4,604922473
07PQ00147	17/03/2023	23/03/2023	3955,55697	KR 78A 85C 22 S	SAN DIEGO-BOSA	7	Parque	-74,21213999	4,61200198
07PQ00148	17/03/2023	23/03/2023	15070,85048	KR 78A 84B 15 S	SAN DIEGO-BOSA	7	Parque	-74,21042245	4,611945581
07PQ00149	10/03/2023	16/03/2023	53,92865	KR 90B 56F 31 S	LA CABANA	7	Parque	-74,18947996	4,631448329
07PQ00150	10/03/2023	16/03/2023	172,91517	CL 49C S 89 28	BRASIL	7	Parque	-74,18029444	4,633595729
07PQ00151	10/03/2023	16/03/2023	1288,68613	KR 80HBIS 58J 77 S	BOSA	7	Parque	-74,18196577	4,611777307
07PQ00152	17/03/2023	23/03/2023	172,95474	KR 88J 74B 11 S	SAN BERNARDINO POTRERITOS	7	Parque	-74,20360561	4,623581337
07PQ00153	17/03/2023	23/03/2023	3417,91216	KR 86 67 55 S	LOS SAUCES	7	Parque	-74,19214448	4,618280631
07PQ00154	10/03/2023	16/03/2023	2185,14578	KR 88I 54B 71 S	EL PORTAL DEL BRASIL	7	Parque	-74,18545753	4,630812291
07PQ00155	10/03/2023	16/03/2023	141,88712	KR 78HBIS 65A 61 S	JIMENEZ DE QUESADA	7	Parque	-74,18419902	4,603921763
07PQ00156	10/03/2023	16/03/2023	463,46295	CL 66 S 80D 10	JIMENEZ DE QUESADA II SECTOR	7	Parque	-74,18891127	4,606465766
07PQ00157	24/03/2023	31/03/2023	16079,24923	CL 57A S 92A-30	LA CABANA	7	Parque	-74,19212067	4,633797046
07PQ00158	1/03/2023	9/03/2023	399,97490	KR 94A 65 83 S	CIUDADELA EL RECREO II	7	Parque	-74,19870136	4,631108763
07PQ00159	1/03/2023	9/03/2023	396,34974	KR 100 CA 1	CIUDADELA EL RECREO II	7	Parque	-74,20098193	4,635344259
07PQ00160	10/03/2023	16/03/2023	396,41758	CL 72 S 99A 00	CIUDADELA EL RECREO	7	Parque	-74,2039714	4,633898687
07PQ00161	1/03/2023	9/03/2023	402,41297	KR 104 65 47 S	CIUDADELA EL RECREO II	7	Parque	-74,20260838	4,638361191
07PQ00162	10/03/2023	16/03/2023	401,51075	KR 104 103 99	CIUDADELA EL RECREO	7	Parque	-74,20537384	4,636985601
07PQ00164	17/03/2023	23/03/2023	315,30196	DG 73BBIS S 73B 03 S	GRAN COLOMBIANO	7	Parque	-74,19794645	4,614410752



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07PQ00165	17/03/2023	23/03/2023	226,64624	KR 86 73F 60 S	GRAN COLOMBIANO	7	Parque	-74,19918377	4,616596922
07PQ00166	17/03/2023	23/03/2023	3042,11738	KR 86A 73F 41 S	GRAN COLOMBIANO	7	Parque	-74,19908896	4,617106722
07PQ00168	10/03/2023	16/03/2023	49,73292	KR 87D 50 81 S	BETANIA	7	Parque	-74,1796976	4,628457765
07PQ00170	10/03/2023	16/03/2023	7864,73473	KR 78N 58I 03 S	JOSE ANTONIO GALAN	7	Parque	-74,1778399	4,607794664
07PQ00171	17/03/2023	23/03/2023	2657,70884	KR 82B 60-01 S	LA PAZ BOSA	7	Parque	-74,18606037	4,61532301
07PQ00172	1/03/2023	9/03/2023	112735,73348	KR 100 54 02 S	PARCELA EL PORVENIR	7	Parque	-74,18730372	4,642004544
07PQ00175	17/03/2023	23/03/2023	1298,25168	DG 73B S 87M 28	EL REMANSO I	7	Parque	-74,20023283	4,621358669
07PQ00176	10/03/2023	16/03/2023	8692,18702	DG 73A S 78I-40	VILLA ANNY I	7	Parque	-74,20198388	4,604273357
07PQ00177	10/03/2023	16/03/2023	2316,87478	CL 74 S IN 10	JOSE MARIA CARBONEL	7	Parque	-74,20069794	4,604433967
07PQ00178	10/03/2023	16/03/2023	1726,08457	KR 77M 73C 19 S	JOSE MARIA CARBONEL	7	Parque	-74,20048978	4,603010039
07PQ00179	10/03/2023	16/03/2023	751,79712	DG 73 S 78I-41	VILLA ANNY I	7	Parque	-74,20216819	4,602318112
07PQ00180	10/03/2023	16/03/2023	14642,41686	KR 98B 73 86 S	SAN BERNARDINO XIX	7	Parque	-74,20548096	4,63123392
07PQ00181	10/03/2023	16/03/2023	8850,32873	CL 73 S 98B 02	CIUDELA EL RECREO	7	Parque	-74,20631113	4,632870772
07PQ00182	10/03/2023	16/03/2023	11599,49312	CL 73 S 100A 53	CIUDELA EL RECREO	7	Parque	-74,20684374	4,634476951
07PQ00183	17/03/2023	23/03/2023	186,15939	KR 86G 62B 04 S	BOSA NOVA EL PORVENIR	7	Parque	-74,19006721	4,620462477
07PQ00184	10/03/2023	16/03/2023	7046,59827	CL 52 S 95A-10	OSORIO X URBANO	7	Parque	-74,18466861	4,641243865
07PQ00185	10/03/2023	16/03/2023	5411,84914	CL 51 S 92A 34	PARCELA EL PORVENIR	7	Parque	-74,18342238	4,63656768
07PQ00186	1/03/2023	9/03/2023	7219,01672	CL 54C S 98 00	EL CORZO	7	Parque	-74,18996027	4,638760369
07PQ00188	1/03/2023	9/03/2023	5030,20568	CL 55 S 103 00	EL CORZO I	7	Parque	-74,19341344	4,643343666
07PQ00189	10/03/2023	16/03/2023	998,80230	TV 77J 68A 34 S	SAN PABLO BOSA	7	Parque	-74,18900724	4,600618584
07PQ00190	24/03/2023	31/03/2023	6914,12329	CL 61A S 100A 60	CANAVERALEJO	7	Parque	-74,19905593	4,639250249
07PQ00191	17/03/2023	23/03/2023	417,40900	CL 61 S 86F 14	BOSA NOVA EL PORVENIR	7	Parque	-74,18891283	4,621377758
07PQ00192	17/03/2023	23/03/2023	5150,15514	KR 88C 62C 55 S	LAS MARGARITAS	7	Parque	-74,19387764	4,626155943
07PQ00194	10/03/2023	16/03/2023	2915,95038	DG 56 S 81J 92	EL DANUBIO AZUL	7	Parque	-74,18076867	4,619298733
07PQ00195	10/03/2023	16/03/2023	4258,31144	CL 55 S 82B 41	EL DANUBIO AZUL	7	Parque	-74,18057322	4,620382884
07PQ00196	10/03/2023	16/03/2023	2398,72139	TV 86A IN 1	JORGE URIBE BOTERO	7	Parque	-74,17708554	4,624306136
07PQ00197	24/03/2023	31/03/2023	1020,41263	KR 89BISA 61A 18 S	LAS MARGARITAS	7	Parque	-74,19454593	4,628231498
07PQ00198	17/03/2023	23/03/2023	1819,24071	CL 62 S 85B 57	BOSA NOVA	7	Parque	-74,18938436	4,618733077
07PQ00199	10/03/2023	16/03/2023	1805,41419	KR 92 72B 02 S	SAN BERNARDINO XIX	7	Parque	-74,20174521	4,627097422
07PQ00200	10/03/2023	16/03/2023	1792,91345	CL 63 S 78J 24	BOSA	7	Parque	-74,18197461	4,605548906
07PQ00201	10/03/2023	16/03/2023	1514,64876	CL 55 S 86A 23	EL DANUBIO AZUL	7	Parque	-74,18182839	4,622169362
07PQ00202	10/03/2023	16/03/2023	1054,54423	CL 54DBIS S 88C 28	EL PORTAL DEL BRASIL	7	Parque	-74,18512424	4,62901119
07PQ00203	17/03/2023	23/03/2023	8025,66856	CL 69 S 88I 20	SAN ANTONIO	7	Parque	-74,19560424	4,626166434
07PQ00204	1/03/2023	9/03/2023	10709,12591	KR 98 54 45 S	EL CORZO I	7	Parque	-74,18997531	4,640579656
07PQ00205	17/03/2023	23/03/2023	7803,54954	KR 94A 73 63 S	SAN BERNARDINO XIX	7	Parque	-74,20379279	4,62726943
07PQ00206	10/03/2023	16/03/2023	9033,84327	KR 78C 58I 05 S	LA CECILIA	7	Parque	-74,17726879	4,605134109
07PQ00207	10/03/2023	16/03/2023	9836,12720	CL 71 S 91 01	CIUDELA EL RECREO	7	Parque	-74,20046105	4,626783964
07PQ00208	24/03/2023	31/03/2023	6149,71239	KR 93 CL 54D S	EL CORZO	7	Parque	-74,18842147	4,633710541
07PQ00212	10/03/2023	16/03/2023	124,71227	CL 65J S 77N 74	LA ESTACION BOSA	7	Parque	-74,18633973	4,600052561
07PQ00215	10/03/2023	16/03/2023	493,81000	TV 77IBIS 71C 15 S	JOSE MARIA CARBONEL	7	Parque	-74,19538464	4,601049548
07PQ00216	17/03/2023	23/03/2023	511,46264	CL 73B S 86 60 S	ISLANDIA	7	Parque	-74,19680858	4,617428992
07PQ00217	10/03/2023	16/03/2023	5354,71303	KR 80H 57A 83 S	CLASS	7	Parque	-74,17963807	4,611577908
07PQ00218	17/03/2023	23/03/2023	44659,86140	KR 86 74 85 S	LOS LAURELES	7	Parque	-74,20314841	4,615968469
07PQ00219	1/03/2023	9/03/2023	12124,47868	CL 54C S 99A 71	EL CORZO	7	Parque	-74,19230976	4,641353885
07PQ00221	17/03/2023	23/03/2023	13323,54470	KR 91 83 85 S	CAMPO VERDE	7	Parque	-74,21026884	4,623869959
07PQ00222	17/03/2023	23/03/2023	16981,77523	KR 91 83 85 S	CAMPO VERDE	7	Parque	-74,21122662	4,626050012
07PQ00223	17/03/2023	23/03/2023	295,69150	KR 87C 70D 99 S	LA INDEPENDENCIA	7	Parque	-74,19724165	4,621116719
07PQ00224	10/03/2023	16/03/2023	1017,41503	KR 88I 52B 48 S	BRASIL	7	Parque	-74,18347292	4,631193944
07PQ00225	17/03/2023	23/03/2023	5513,95462	CL 60A S 82A 03	LA PAZ BOSA	7	Parque	-74,18538144	4,615787974
07PQ00227	10/03/2023	16/03/2023	4493,69955	CL 65 S 78H 51	JIMENEZ DE QUESADA	7	Parque	-74,18516577	4,604258334



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07PQ00228	10/03/2023	16/03/2023	127,99317	CL 59 S 90B 02	LA CABANA	7	Parque	-74,19197556	4,630101699
07PQ00229	10/03/2023	16/03/2023	85,97940	AK 89B 57B 37 S	LA CABANA	7	Parque	-74,19084127	4,630600834
07PQ00230	1/03/2023	9/03/2023	339,41072	AC 54 S 90A 18	PARCELA EL PORVENIR	7	Parque	-74,18500931	4,633722105
07PQ00231	10/03/2023	16/03/2023	1016,09943	KR 71D 54 15 S	OLARTE	7	Parque	-74,1632661	4,603508849
07PQ00232	10/03/2023	16/03/2023	1288,53463	KR 87A 49 91 S	BETANIA	7	Parque	-74,17808188	4,629035556
07PQ00234	17/03/2023	23/03/2023	7271,44499	KR 89BISA 72B 75 S	VILLAS DEL PROGRESO	7	Parque	-74,20245712	4,624593965
07PQ00235	10/03/2023	16/03/2023	826,98290	CL 57B S 84C 27	ESCOCIA	7	Parque	-74,18387738	4,619391218
07PQ00236	17/03/2023	23/03/2023	1537,44260	CL 58CBIS S 83 17	LA PAZ BOSA	7	Parque	-74,18537105	4,617437422
07PQ00237	10/03/2023	16/03/2023	475,20844	CL 69D S 79 61	EL RETAZO	7	Parque	-74,19188326	4,604055622
07PQ00238	10/03/2023	16/03/2023	404,70447	CL 69D S 79 61	EL RETAZO	7	Parque	-74,19197188	4,604614571
07PQ00239	10/03/2023	16/03/2023	522,74045	KR 81F 72A 10 S	GRAN COLOMBIANO	7	Parque	-74,19685964	4,611507826
07PQ00240	17/03/2023	23/03/2023	976,39651	KR 87C 73B 03 S	EL REMANSO I	7	Parque	-74,19991606	4,620297979
07SV00001	10/03/2023	16/03/2023	27416,57144	AC 57R S 72D 70	OLARTE	7	Separador Vial	-74,16837488	4,595975692
07SV00002	10/03/2023	16/03/2023	470,89486	CL 74 S 81G 47	LOS LAURELES	7	Separador Vial	-74,2003471	4,612857675
07SV00003	10/03/2023	16/03/2023	43,47304	DG 71ABISA S 77I 11	JOSE MARIA CARBONEL	7	Separador Vial	-74,19469597	4,599759255
07SV00005	10/03/2023	16/03/2023	2327,14100	KR 84C 58C 19 S	ESCOCIA	7	Separador Vial	-74,18384535	4,618852954
07SV00007	17/03/2023	23/03/2023	353,90279	CL 69ABIS S 87B 30	LA INDEPENDENCIA	7	Separador Vial	-74,19428321	4,620649292
07SV00008	1/03/2023	9/03/2023	6978,73066	CL 63 S 93D 99	CIUDADELA EL RECREO II	7	Separador Vial	-74,19803452	4,631199351
07SV00009	17/03/2023	23/03/2023	1529,57052	CL 78 S IN 4	SAN DIEGO-BOSA	7	Separador Vial	-74,20813257	4,60727035
07SV00010	17/03/2023	23/03/2023	245,33696	CL 78 S 79A 45	SAN DIEGO-BOSA	7	Separador Vial	-74,2052577	4,610089382
07SV00011	10/03/2023	16/03/2023	3100,74356	CL 75A S 95A 05	SAN BERNARDINO XIX	7	Separador Vial	-74,20385251	4,629061052
07SV00012	1/03/2023	9/03/2023	1662,34545	KR 100 54 02 S	EL CORZO I	7	Separador Vial	-74,18895108	4,641856377
07SV00013	10/03/2023	16/03/2023	50,02607	KR 77G 59 03 S	ANDALUCIA II	7	Separador Vial	-74,17762982	4,597330508
07SV00014	10/03/2023	16/03/2023	125,40913	CL 57Q S 75F 82	ANDALUCIA II	7	Separador Vial	-74,17728072	4,597332424
07SV00015	10/03/2023	16/03/2023	640,50199	DG 69B S 78I 21	SAN PABLO BOSA	7	Separador Vial	-74,19100619	4,602667654
07SV00016	10/03/2023	16/03/2023	7665,60883	CL 57B S 66-52	VILLA DEL RIO	7	Separador Vial	-74,15985145	4,599815057
07SV00017	10/03/2023	16/03/2023	227,42190	KR 63 57B 29 S	VILLA DEL RIO	7	Separador Vial	-74,15446838	4,599698771
07SV00018	10/03/2023	16/03/2023	1135,35535	CL 57B S 62-03	VILLA DEL RIO	7	Separador Vial	-74,15397856	4,600558433
07SV00019	10/03/2023	16/03/2023	635,67409	AC 57R S 72 20	OLARTE	7	Separador Vial	-74,16728828	4,597446774
07SV00020	10/03/2023	16/03/2023	3535,28630	AC 57R S 69A 40	VILLA DEL RIO	7	Separador Vial	-74,16205898	4,596713402
07SV00021	10/03/2023	16/03/2023	73,03456	CL 63 S - KR 77G	GUALOCHE	7	Separador Vial	-74,17942453	4,597320031
07SV00022	10/03/2023	16/03/2023	60,24180	CL 64 S 77G 36	GUALOCHE	7	Separador Vial	-74,17961393	4,597483578
07SV00023	10/03/2023	16/03/2023	9421,63089	CL 59 S 77H 19	ANDALUCIA II	7	Separador Vial	-74,17950751	4,598873374
07SV00024	10/03/2023	16/03/2023	4185,46774	CL 65I S 77J 01	LA ESTACION BOSA	7	Separador Vial	-74,18516963	4,598202696
07SV00025	17/03/2023	23/03/2023	3345,57072	CL 80 S 78G 60	SAN DIEGO-BOSA	7	Separador Vial	-74,20860907	4,611210198
07SV00026	17/03/2023	23/03/2023	5915,18636	CL 83 S 80K 03	EL JARDIN	7	Separador Vial	-74,2084976	4,61197264
07SV00027	17/03/2023	23/03/2023	15420,13998	AC 75 S 80I 00	GRAN COLOMBIANO	7	Separador Vial	-74,19845349	4,612000844
07SV00028	17/03/2023	23/03/2023	4054,92125	KR 84 64 79 S	LA PAZ BOSA	7	Separador Vial	-74,18935176	4,616454448
07SV00029	10/03/2023	16/03/2023	13123,62212	CL 59 S 80I 00	ARGELIA II	7	Separador Vial	-74,18366769	4,608675323
07SV00030	10/03/2023	16/03/2023	750,48882	KR 80 61 09 S	BOSA	7	Separador Vial	-74,1816176	4,608980015
07VP00001	17/03/2023	23/03/2023	917,90515	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Via peatonal	-74,21068858	4,610671288
07VP00003	17/03/2023	23/03/2023	470,27237	KR 78 80 61 S	SAN DIEGO-BOSA	7	Via peatonal	-74,21048558	4,611130548
07VP00004	17/03/2023	23/03/2023	390,42386	CL 85A S 77G 99	SAN DIEGO-BOSA	7	Via peatonal	-74,2118217	4,611495934
07VP00005	17/03/2023	23/03/2023	46,53833	CL 86 S 77G 64	SAN DIEGO-BOSA	7	Via peatonal	-74,21249732	4,611793802
07VP00006	17/03/2023	23/03/2023	34,24657	CL 86 S 78 02	SAN DIEGO-BOSA	7	Via peatonal	-74,21217068	4,61214032
07VP00009	17/03/2023	23/03/2023	5420,52249	KR 77G 78 51 S	SAN DIEGO-BOSA	7	Via peatonal	-74,20963388	4,606848009
07VP00011	17/03/2023	23/03/2023	1368,22490	CL 80 S 78 32	SAN DIEGO-BOSA	7	Via peatonal	-74,2101156	4,609260615
07VP00012	17/03/2023	23/03/2023	170,41324	KR 78A IN 28	SAN DIEGO-BOSA	7	Via peatonal	-74,20723446	4,608785794
07VP00017	10/03/2023	16/03/2023	95,96465	CL 65G S 77M 76	LA ESTACION BOSA	7	Via peatonal	-74,18513173	4,600052517
07VP00018	10/03/2023	16/03/2023	156,11015	CL 65G S 77M 06	LA ESTACION BOSA	7	Via peatonal	-74,18505863	4,5994106
07VP00019	10/03/2023	16/03/2023	34,63547	CL 69A S 79A 23	SAN PABLO BOSA	7	Via peatonal	-74,19049345	4,604169927
07VP00020	10/03/2023	16/03/2023	38,35032	CL 69 S 79C 56	SAN PABLO BOSA	7	Via peatonal	-74,19082843	4,605354805
07VP00021	10/03/2023	16/03/2023	142,85648	CL 69 S 79C 25	SAN PABLO BOSA	7	Via peatonal	-74,19081336	4,605132972
07VP00022	10/03/2023	16/03/2023	15,00614	CL 69 S 80F 09	SAN PABLO BOSA	7	Via peatonal	-74,19107428	4,605343461
07VP00023	10/03/2023	16/03/2023	250,41391	CL 68C S 80M 50	SAN PABLO BOSA	7	Via peatonal	-74,19180456	4,608836266
07VP00024	10/03/2023	16/03/2023	298,69335	CL 70B S 80M 38	SAN PABLO BOSA	7	Via peatonal	-74,19301791	4,608231561
07VP00025	10/03/2023	16/03/2023	132,19673	CL 69 S 81 19	PASO ANCHO	7	Via peatonal	-74,19254702	4,610000181
07VP00026	10/03/2023	16/03/2023	215,70178	CL 70 S 81 27	PASO ANCHO	7	Via peatonal	-74,19291522	4,609867075
07VP00027	10/03/2023	16/03/2023	293,11922	KR 78H 58K 00 S	LA CECILIA	7	Via peatonal	-74,17828083	4,605526389
07VP00028	10/03/2023	16/03/2023	203,39936	KR 78HBIS 58K 17 S	LA CECILIA	7	Via peatonal	-74,17832022	4,605832137
07VP00029	10/03/2023	16/03/2023	66,51935	CL 58K S 78F 00	LA CECILIA	7	Via peatonal	-74,17831319	4,605979227
07VP00030	10/03/2023	16/03/2023	290,88973	CL 58J S 78F 00	LA CECILIA	7	Via peatonal	-74,17795186	4,605942175



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07VP00031	10/03/2023	16/03/2023	279,68715	CL 58IBIS S 78F 01	LA CECILIA	7	Via peatonal	-74,17769508	4,606011945
07VP00033	10/03/2023	16/03/2023	19,68457	CL 74B S 81 25	GRAN COLOMBIANO	7	Via peatonal	-74,20141064	4,611601523
07VP00034	10/03/2023	16/03/2023	102,53590	KR 81D 74A 21 S	LOS LAURELES	7	Via peatonal	-74,20103942	4,611995429
07VP00035	10/03/2023	16/03/2023	255,55396	CL 73A S 80N-34	GRAN COLOMBIANO	7	Via peatonal	-74,19822696	4,609996422
07VP00036	10/03/2023	16/03/2023	18,60862	CL 57B S 65-31	VILLA DEL RIO	7	Via peatonal	-74,15716398	4,599666607
07VP00037	10/03/2023	16/03/2023	17,95590	CL 57H S 68A-30	VILLA DEL RIO	7	Via peatonal	-74,15898656	4,597961671
07VP00040	10/03/2023	16/03/2023	9,37029	CL 55A S 67-31	VILLA DEL RIO	7	Via peatonal	-74,15833765	4,601679526
07VP00041	10/03/2023	16/03/2023	52,20877	CL 57B S 68-04	VILLA DEL RIO	7	Via peatonal	-74,15834332	4,599997622
07VP00042	10/03/2023	16/03/2023	15,25146	CL 55A S 69A-25	VILLA DEL RIO	7	Via peatonal	-74,16100688	4,601528952
07VP00043	10/03/2023	16/03/2023	170,06424	TV 77H 72 32 S	JOSE MARIA CARBONEL	7	Via peatonal	-74,19791259	4,601958313
07VP00044	10/03/2023	16/03/2023	16,17284	DG 72 S 77G 98	JOSE MARIA CARBONEL	7	Via peatonal	-74,19763175	4,601628485
07VP00045	10/03/2023	16/03/2023	14,29765	TV 77H 71D 61 S	JOSE MARIA CARBONEL	7	Via peatonal	-74,19754837	4,601618523
07VP00046	10/03/2023	16/03/2023	47,93350	DG 71C S 77H 15	JOSE MARIA CARBONEL	7	Via peatonal	-74,19612364	4,600548021
07VP00047	10/03/2023	16/03/2023	67,20226	DG 71C S 77H 32	JOSE MARIA CARBONEL	7	Via peatonal	-74,19587133	4,600428034
07VP00048	10/03/2023	16/03/2023	91,83463	DG 71BBIS S 77I 05	JOSE MARIA CARBONEL	7	Via peatonal	-74,19554654	4,600058515
07VP00049	10/03/2023	16/03/2023	60,44513	DG 71BBISA S 77L 03	JOSE MARIA CARBONEL	7	Via peatonal	-74,1951016	4,600852262
07VP00050	10/03/2023	16/03/2023	476,91654	TV 77H 71C 26 S	JOSE MARIA CARBONEL	7	Via peatonal	-74,19647328	4,600509895
07VP00051	10/03/2023	16/03/2023	70,25443	DG 71CBISB S 77G 41	JOSE MARIA CARBONEL	7	Via peatonal	-74,19693052	4,600864642
07VP00052	10/03/2023	16/03/2023	341,39768	CL 65ABIS S 77J 32	GUALOCHÉ	7	Via peatonal	-74,1822674	4,598901836
07VP00058	10/03/2023	16/03/2023	940,68011	CL 72 S 100A 51	CIUDADELA EL RECREO	7	Via peatonal	-74,20469565	4,63543627
07VP00059	10/03/2023	16/03/2023	1094,88156	KR 102 72 47S	CIUDADELA EL RECREO	7	Via peatonal	-74,2055084	4,636763897
07VP00061	10/03/2023	16/03/2023	3966,47781	KR 103 74 53S	CIUDADELA EL RECREO	7	Via peatonal	-74,20802015	4,636778567
07VP00063	10/03/2023	16/03/2023	558,12283	CL 71 S 104 41	CIUDADELA EL RECREO	7	Via peatonal	-74,20559347	4,637473823
07VP00064	10/03/2023	16/03/2023	5039,46417	CL 73 S 98B 02	CIUDADELA EL RECREO	7	Via peatonal	-74,20621181	4,633272041
07VP00066	10/03/2023	16/03/2023	300,95143	CL 70A S 104 41	CIUDADELA EL RECREO	7	Via peatonal	-74,20421732	4,637508198
07VP00068	10/03/2023	16/03/2023	576,42017	CL 71 S IN 30	CIUDADELA EL RECREO	7	Via peatonal	-74,20064587	4,630059941
07VP00070	10/03/2023	16/03/2023	536,71826	CL 72 S 99A 00	CIUDADELA EL RECREO	7	Via peatonal	-74,20419046	4,63424495
07VP00071	10/03/2023	16/03/2023	583,21590	KR 99A 72 43 S	CIUDADELA EL RECREO	7	Via peatonal	-74,20446632	4,633674835
07VP00072	10/03/2023	16/03/2023	554,40333	CL 71 S 99A 50	CIUDADELA EL RECREO	7	Via peatonal	-74,20261769	4,63442579
07VP00073	10/03/2023	16/03/2023	567,04413	KR 98B 72 25S	CIUDADELA EL RECREO	7	Via peatonal	-74,20375187	4,633411704
07VP00074	10/03/2023	16/03/2023	565,04882	KR 97C 71 47S	CIUDADELA EL RECREO	7	Via peatonal	-74,2033697	4,632563039
07VP00075	10/03/2023	16/03/2023	523,79238	KR 97C 71 47S	CIUDADELA EL RECREO	7	Via peatonal	-74,20208897	4,632051351
07VP00076	10/03/2023	16/03/2023	419,43970	CL 72 S 92 99	CIUDADELA EL RECREO	7	Via peatonal	-74,20138209	4,628159947
07VP00077	10/03/2023	16/03/2023	531,64249	KR 93D 72 47S	CIUDADELA EL RECREO	7	Via peatonal	-74,20178051	4,629044397
07VP00078	10/03/2023	16/03/2023	934,76259	KR 95 71 46S	CIUDADELA EL RECREO	7	Via peatonal	-74,2021255	4,630018138
07VP00079	10/03/2023	16/03/2023	602,60825	CL 73 S 94A 35	CIUDADELA EL RECREO	7	Via peatonal	-74,20248752	4,629313073
07VP00081	10/03/2023	16/03/2023	434,70915	KR 95 71 46S	CIUDADELA EL RECREO	7	Via peatonal	-74,20169568	4,631183047
07VP00083	10/03/2023	16/03/2023	255,71916	KR 81FBIS 74 36 S	LOS LAURELES	7	Via peatonal	-74,20070509	4,612505663
07VP00084	17/03/2023	23/03/2023	3735,80630	AC 75 S 81F 05	LOS LAURELES	7	Via peatonal	-74,20242899	4,613616457
07VP00086	17/03/2023	23/03/2023	4323,49705	KR 80J 77 00 S	LOS LAURELES	7	Via peatonal	-74,20490537	4,61136443



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07VP00088	10/03/2023	16/03/2023	9,60615	CL 74 S 81F 35	LOS LAURELES	7	Via peatonal	-74,20047515	4,612487754
07VP00089	10/03/2023	16/03/2023	151,63077	KR 81GBIS 74 28 S	LOS LAURELES	7	Via peatonal	-74,20063047	4,61280281
07VP00090	10/03/2023	16/03/2023	134,06990	CL 66A S 80H 27	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal	-74,18915114	4,607466933
07VP00091	10/03/2023	16/03/2023	88,70210	CL 68BIS S 79C 64	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal	-74,18977561	4,606107723
07VP00092	10/03/2023	16/03/2023	104,32638	CL 68BIS S 80H 54	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal	-74,19015673	4,607130017
07VP00093	10/03/2023	16/03/2023	105,14567	CL 66 S 80I 24	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal	-74,18927967	4,607751785
07VP00094	10/03/2023	16/03/2023	21,30250	CL 67 S 80K 03	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal	-74,18956588	4,608295137
07VP00095	10/03/2023	16/03/2023	66,27979	KR 80KBIS 67A 04 S	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal	-74,18976476	4,608337994
07VP00096	10/03/2023	16/03/2023	59,89488	CL 67 S 80L 53	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal	-74,19008978	4,609271668
07VP00097	10/03/2023	16/03/2023	174,83727	CL 67A S 80L 17	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal	-74,19031682	4,608987177
07VP00098	10/03/2023	16/03/2023	68,26455	CL 66B S 80M 12	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal	-74,18982402	4,609503431
07VP00099	10/03/2023	16/03/2023	75,45332	KR 80MBISA 66 51 S	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal	-74,18969855	4,609741361
07VP00101	17/03/2023	23/03/2023	363,16994	CL 69BIS S 89 28	SAN ANTONIO	7	Via peatonal	-74,19672102	4,626416659
07VP00102	17/03/2023	23/03/2023	833,14022	CL 75BIS S 78C 34	SAN BERNARDINO I	7	Via peatonal	-74,20528586	4,60702944
07VP00103	10/03/2023	16/03/2023	587,97607	KR 87D 53 17 S	CHICALA	7	Via peatonal	-74,18145319	4,627040516
07VP00104	10/03/2023	16/03/2023	339,77775	KR 87D 53 19 S	CHICALA	7	Via peatonal	-74,18169201	4,626571145
07VP00105	10/03/2023	16/03/2023	522,24330	CL 54A S 87B 45	CHICALA	7	Via peatonal	-74,18231417	4,626099841
07VP00106	10/03/2023	16/03/2023	606,87999	CL 54A S 87B 45	CHICALA	7	Via peatonal	-74,18253084	4,625930048
07VP00107	10/03/2023	16/03/2023	584,33579	KR 87BIS 53C 80 S	CHICALA	7	Via peatonal	-74,18196276	4,625423646
07VP00108	10/03/2023	16/03/2023	400,62946	CL 53 S 87A 10	CHICALA	7	Via peatonal	-74,181098	4,626163307
07VP00109	10/03/2023	16/03/2023	320,31681	KR 87 51B 90 S	BETANIA	7	Via peatonal	-74,18089034	4,625943815
07VP00110	10/03/2023	16/03/2023	530,06868	KR 87BIS 53C 80 S	CHICALA	7	Via peatonal	-74,18174732	4,625200426
07VP00111	10/03/2023	16/03/2023	462,78673	CL 50 S 98B 70	OSORIO X URBANO	7	Via peatonal	-74,18506453	4,643087713
07VP00112	10/03/2023	16/03/2023	978,96207	CL 50 S 98B 70	OSORIO X URBANO	7	Via peatonal	-74,1849644	4,642485113
07VP00113	10/03/2023	16/03/2023	580,92656	KR 97C 49 15 S	OSORIO X URBANO	7	Via peatonal	-74,18444338	4,6428992
07VP00114	10/03/2023	16/03/2023	983,86956	KR 97C CA 245	OSORIO X URBANO	7	Via peatonal	-74,18393533	4,641420189
07VP00115	10/03/2023	16/03/2023	1031,13201	CL 52 S CA 91	OSORIO X URBANO	7	Via peatonal	-74,18409784	4,640600362
07VP00116	10/03/2023	16/03/2023	1026,53089	CL 50 S 95A 81	OSORIO X URBANO	7	Via peatonal	-74,18538384	4,63976182
07VP00117	10/03/2023	16/03/2023	460,72036	KR 97C 50 20 S	OSORIO X URBANO	7	Via peatonal	-74,18589102	4,640588417
07VP00118	1/03/2023	9/03/2023	491,56820	CL 52 S 98B 70	PARCELA EL PORVENIR	7	Via peatonal	-74,1869201	4,641647773
07VP00119	1/03/2023	9/03/2023	482,39330	CL 50 S CA 118	PARCELA EL PORVENIR	7	Via peatonal	-74,18632253	4,641450499
07VP00120	10/03/2023	16/03/2023	493,03854	CL 52 S 97-36	PARCELA EL PORVENIR	7	Via peatonal	-74,18608686	4,639986759
07VP00121	10/03/2023	16/03/2023	1736,29250	CL 50 S 95A-81	OSORIO X URBANO	7	Via peatonal	-74,1851132	4,639267164
07VP00122	10/03/2023	16/03/2023	354,38651	CL 50B S 93D 38	PARCELA EL PORVENIR	7	Via peatonal	-74,18442877	4,637665467
07VP00123	10/03/2023	16/03/2023	301,59212	CL 49 S IN 3	OSORIO X URBANO	7	Via peatonal	-74,18277225	4,638505733
07VP00124	1/03/2023	9/03/2023	969,92806	CL 50 S CA 118	PARCELA EL PORVENIR	7	Via peatonal	-74,18642006	4,642048911
07VP00125	1/03/2023	9/03/2023	231,37854	KR 91D 52B 05 S	PARCELA EL PORVENIR	7	Via peatonal	-74,18497632	4,63527712
07VP00126	1/03/2023	9/03/2023	662,70225	CL 55 S 95B 67	EL CORZO	7	Via peatonal	-74,19155668	4,637221689
07VP00127	1/03/2023	9/03/2023	30,94825	CL 55 S 95B 67	EL CORZO	7	Via peatonal	-74,19122376	4,637353146
07VP00128	24/03/2023	31/03/2023	689,80562	CL 56F S 94A 20	EL CORZO	7	Via peatonal	-74,19026119	4,636016302
07VP00129	1/03/2023	9/03/2023	463,62318	KR 95A 54F 02 S	EL CORZO	7	Via peatonal	-74,19057763	4,637718034
07VP00130	1/03/2023	9/03/2023	983,19741	CL 55 S 98C 20	EL CORZO	7	Via peatonal	-74,1911101	4,639382008
07VP00131	1/03/2023	9/03/2023	977,25319	CL 54C S 98B 05	EL CORZO	7	Via peatonal	-74,19150621	4,639971649
07VP00132	1/03/2023	9/03/2023	513,94659	CL 54C S 99A 41	EL CORZO	7	Via peatonal	-74,19162065	4,640805402
07VP00133	24/03/2023	31/03/2023	464,57351	CL 55 S - KR 93C	EL CORZO	7	Via peatonal	-74,18971209	4,634910739
07VP00134	1/03/2023	9/03/2023	489,98839	KR 98 54D 18 S	EL CORZO	7	Via peatonal	-74,19037858	4,638321411
07VP00135	1/03/2023	9/03/2023	1015,81865	KR 95A 54F 02 S	EL CORZO	7	Via peatonal	-74,18987179	4,63749076
07VP00136	1/03/2023	9/03/2023	538,40162	AC 54 S 97 37	EL CORZO	7	Via peatonal	-74,18886134	4,638580439
07VP00137	24/03/2023	31/03/2023	525,62377	KR 93C 54 98 S	EL CORZO	7	Via peatonal	-74,18797377	4,63571558
07VP00138	24/03/2023	31/03/2023	1006,99715	CL 57A S 92A-51	LA CABANA	7	Via peatonal	-74,19270971	4,632442519
07VP00139	24/03/2023	31/03/2023	481,38054	CL 59 S 93C-46	LA CABANA	7	Via peatonal	-74,19288025	4,633225307



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07VP00140	24/03/2023	31/03/2023	467,80437	CL 57A S 93C-60	LA CABANA	7	Via peatonal	-74,19227137	4,633064774
07VP00141	24/03/2023	31/03/2023	787,73362	CL 56F S 93C-51	LA CABANA	7	Via peatonal	-74,19114942	4,633824955
07VP00142	24/03/2023	31/03/2023	26,92221	CL 58 S 94A 07	SANTA FE BOSA	7	Via peatonal	-74,19334823	4,633920984
07VP00143	24/03/2023	31/03/2023	13126,86068	KR 104ABIS 60 59 S	CANAVERALEJO	7	Via peatonal	-74,20050859	4,641293985
07VP00144	24/03/2023	31/03/2023	1942,11757	KR 100A 59B 22 S	CANAVERALEJO	7	Via peatonal	-74,19775567	4,638824378
07VP00145	24/03/2023	31/03/2023	1,10606	CL 61A S 100A 60	CANAVERALEJO	7	Via peatonal	-74,19922305	4,640714107
07VP00146	1/03/2023	9/03/2023	3838,45031	CL 63 S 102 51	CIUDADELA EL RECREO II	7	Via peatonal	-74,20070318	4,638870317
07VP00147	1/03/2023	9/03/2023	1186,50934	CL 63 S 99A 99	SAN BERNARDINO II	7	Via peatonal	-74,19978965	4,636950019
07VP00148	1/03/2023	9/03/2023	421,07023	CL 61B S 99C 30	SAN BERNARDINO II	7	Via peatonal	-74,19906587	4,637236019
07VP00149	24/03/2023	31/03/2023	378,81478	CL 61BIS S 99C 68	SAN BERNARDINO II	7	Via peatonal	-74,19852844	4,637853154
07VP00150	24/03/2023	31/03/2023	337,52578	CL 61 S 99C 68	SAN BERNARDINO II	7	Via peatonal	-74,19825988	4,637704785
07VP00151	24/03/2023	31/03/2023	280,05493	CL 60 S 99C 68	SAN BERNARDINO II	7	Via peatonal	-74,19771458	4,638245034
07VP00152	24/03/2023	31/03/2023	27,74117	CL 61 S 97B 88	SAN BERNARDINO II	7	Via peatonal	-74,19712633	4,636022307
07VP00153	1/03/2023	9/03/2023	194,69228	CL 61A S 98A 25	SAN BERNARDINO II	7	Via peatonal	-74,19809572	4,635638404
07VP00154	1/03/2023	9/03/2023	196,84778	CL 62A S 98C 06	SAN BERNARDINO II	7	Via peatonal	-74,19824211	4,63580256
07VP00155	1/03/2023	9/03/2023	195,45976	CL 61A S 98D 27	SAN BERNARDINO II	7	Via peatonal	-74,19854747	4,636418325
07VP00156	1/03/2023	9/03/2023	185,45439	KR 99A 61A 46 S	SAN BERNARDINO II	7	Via peatonal	-74,19869991	4,636581755
07VP00157	24/03/2023	31/03/2023	95,48282	CL 61 S 99A 19	SAN BERNARDINO II	7	Via peatonal	-74,19783495	4,637268042
07VP00158	24/03/2023	31/03/2023	83,74623	CL 61 S 97B 88	SAN BERNARDINO II	7	Via peatonal	-74,19710247	4,636023066
07VP00159	1/03/2023	9/03/2023	64,38013	CL 63 S 95 16	LAS MARGARITAS	7	Via peatonal	-74,19777764	4,633052249
07VP00160	1/03/2023	9/03/2023	208,65085	CL 62 S 94B 23	LAS MARGARITAS	7	Via peatonal	-74,19705201	4,632545923
07VP00161	1/03/2023	9/03/2023	364,23427	CL 61B S 94B 66	LAS MARGARITAS	7	Via peatonal	-74,19653845	4,633157761
07VP00162	24/03/2023	31/03/2023	416,21627	CL 61BIS S 94B 68	LAS MARGARITAS	7	Via peatonal	-74,19601025	4,633514847
07VP00163	24/03/2023	31/03/2023	413,07557	CL 61 S 94B-66	LAS MARGARITAS	7	Via peatonal	-74,19575519	4,63363498
07VP00164	24/03/2023	31/03/2023	344,99278	CL 60 S 94B 60	LAS MARGARITAS	7	Via peatonal	-74,19517437	4,633898359
07VP00165	24/03/2023	31/03/2023	576,73681	CL 59B S 94B 35	LAS MARGARITAS	7	Via peatonal	-74,19488093	4,63387934
07VP00166	1/03/2023	9/03/2023	340,50192	CL 62B S 94 25	LAS MARGARITAS	7	Via peatonal	-74,19663104	4,631792507
07VP00167	1/03/2023	9/03/2023	288,98681	CL 61B S 94 25	LAS MARGARITAS	7	Via peatonal	-74,19607103	4,632115754
07VP00168	1/03/2023	9/03/2023	18,45699	CL 61B S 94 14	LAS MARGARITAS	7	Via peatonal	-74,19576673	4,631954187
07VP00169	1/03/2023	9/03/2023	284,34846	CL 62B S 93C 24	LAS MARGARITAS	7	Via peatonal	-74,19624874	4,631119433
07VP00170	1/03/2023	9/03/2023	16,93865	CL 62B S 94 12	LAS MARGARITAS	7	Via peatonal	-74,19632781	4,631627742
07VP00171	1/03/2023	9/03/2023	267,32760	CL 61B S 93C 24	LAS MARGARITAS	7	Via peatonal	-74,19568655	4,631443947
07VP00172	1/03/2023	9/03/2023	35,63932	CL 63 S 93 14	LAS MARGARITAS	7	Via peatonal	-74,19637228	4,630477788
07VP00173	1/03/2023	9/03/2023	34,54337	CL 63 S 92 12	LAS MARGARITAS	7	Via peatonal	-74,19620992	4,630185354
07VP00174	1/03/2023	9/03/2023	285,85463	CL 61B S 92 30	LAS MARGARITAS	7	Via peatonal	-74,1952617	4,630711146
07VP00175	24/03/2023	31/03/2023	499,26200	CL 61BIS S 92 24	LAS MARGARITAS	7	Via peatonal	-74,19464969	4,630882603
07VP00176	24/03/2023	31/03/2023	474,47164	CL 61 S 92-26	LAS MARGARITAS	7	Via peatonal	-74,19439102	4,631020631
07VP00177	24/03/2023	31/03/2023	48,15843	CL 60A S 92 12	LAS MARGARITAS	7	Via peatonal	-74,19390516	4,631034378
07VP00178	24/03/2023	31/03/2023	360,00054	CL 60 S 92-72	LAS MARGARITAS	7	Via peatonal	-74,1938642	4,631690892
07VP00179	24/03/2023	31/03/2023	1545,95879	CL 59B S 92-47	LAS MARGARITAS	7	Via peatonal	-74,19323277	4,631648835
07VP00180	1/03/2023	9/03/2023	1576,44821	CL 63 S 97C 99	LAS MARGARITAS	7	Via peatonal	-74,19829256	4,634099948
07VP00181	1/03/2023	9/03/2023	151,17155	CL 61B S 97B 13	LAS MARGARITAS	7	Via peatonal	-74,19749275	4,634401815
07VP00182	1/03/2023	9/03/2023	355,02138	CL 61B S 97B 12	LAS MARGARITAS	7	Via peatonal	-74,19722241	4,634537887
07VP00183	24/03/2023	31/03/2023	374,89045	CL 61BIS S 96-68	LAS MARGARITAS	7	Via peatonal	-74,196586	4,634521222
07VP00184	24/03/2023	31/03/2023	515,86915	CL 61 S 96-67	LAS MARGARITAS	7	Via peatonal	-74,1964381	4,634646501
07VP00185	24/03/2023	31/03/2023	193,21794	CL 60A S 97B 13	LAS MARGARITAS	7	Via peatonal	-74,1964533	4,635010254
07VP00186	24/03/2023	31/03/2023	481,27860	CL 60 S 96-23	LAS MARGARITAS	7	Via peatonal	-74,1957654	4,634634879
07VP00187	24/03/2023	31/03/2023	1732,07093	CL 59B S 97B-13	SAN BERNARDINO II	7	Via peatonal	-74,19582334	4,635491039
07VP00188	24/03/2023	31/03/2023	398,74639	CL 60 S 97B-30	LAS MARGARITAS	7	Via peatonal	-74,19626914	4,635546592
07VP00189	24/03/2023	31/03/2023	401,87686	CL 61 S 97B 33	LAS MARGARITAS	7	Via peatonal	-74,19683285	4,635504659
07VP00190	24/03/2023	31/03/2023	543,27509	CL 61BIS S 97B 32	LAS MARGARITAS	7	Via peatonal	-74,19704642	4,635073968
07VP00191	1/03/2023	9/03/2023	379,84938	CL 61B S 97B 68	LAS MARGARITAS	7	Via peatonal	-74,19762636	4,635041998
07VP00192	1/03/2023	9/03/2023	362,52075	CL 62B S 97B 68	LAS MARGARITAS	7	Via peatonal	-74,19818612	4,634712663
07VP00193	1/03/2023	9/03/2023	315,16771	CL 62B S 97B 12	LAS MARGARITAS	7	Via peatonal	-74,19779146	4,634211388
07VP00194	1/03/2023	9/03/2023	484,85083	CL 69 S 97C 99	CIUDADELA EL RECREO II	7	Via peatonal	-74,20028834	4,634064377
07VP00195	1/03/2023	9/03/2023	552,33184	KR 100 CA 9	CIUDADELA EL RECREO II	7	Via peatonal	-74,20051639	4,63559447
07VP00196	1/03/2023	9/03/2023	1043,35683	KR 100 CA 30	CIUDADELA EL RECREO II	7	Via peatonal	-74,20100329	4,635827456
07VP00197	1/03/2023	9/03/2023	527,95224	KR 93D CA 11	CIUDADELA EL RECREO II	7	Via peatonal	-74,19795769	4,629730971
07VP00198	1/03/2023	9/03/2023	229,55135	CL 65 S 92 99	CIUDADELA EL RECREO II	7	Via peatonal	-74,19715331	4,630828459
07VP00199	1/03/2023	9/03/2023	1329,13079	CL 65 S 94A 99	CIUDADELA EL RECREO II	7	Via peatonal	-74,19869288	4,631578996



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07VP00200	1/03/2023	9/03/2023	221,19529	KR 95 63 99 S	CIUDADELA EL RECREO II	7	Via peatonal	-74,19810416	4,632592093
07VP00201	1/03/2023	9/03/2023	515,95858	KR 94A 65 41 S	CIUDADELA EL RECREO II	7	Via peatonal	-74,19824592	4,631357524
07VP00202	1/03/2023	9/03/2023	979,84854	CL 69A S 95 54	CIUDADELA EL RECREO II	7	Via peatonal	-74,19988972	4,63220363
07VP00203	1/03/2023	9/03/2023	221,38415	KR 97C 65 02 S	CIUDADELA EL RECREO II	7	Via peatonal	-74,19893374	4,634134341
07VP00204	1/03/2023	9/03/2023	215,74657	KR 100 CA 19	CIUDADELA EL RECREO II	7	Via peatonal	-74,19989892	4,635931599
07VP00205	1/03/2023	9/03/2023	239,08684	CL 65 S 102 40	CIUDADELA EL RECREO II	7	Via peatonal	-74,20104336	4,638049753
07VP00206	1/03/2023	9/03/2023	551,52621	CL 65 S 102 51	CIUDADELA EL RECREO II	7	Via peatonal	-74,20235574	4,637891944
07VP00207	1/03/2023	9/03/2023	544,34223	CL 69A S 104 18	CIUDADELA EL RECREO II	7	Via peatonal	-74,20286231	4,638831848
07VP00208	1/03/2023	9/03/2023	210,02047	CL 65 S 105B 21	CIUDADELA EL RECREO II	7	Via peatonal	-74,20318696	4,639436452
07VP00209	1/03/2023	9/03/2023	246,97408	CL 65 S 105B 21	CIUDADELA EL RECREO II	7	Via peatonal	-74,20200997	4,639847058
07VP00210	1/03/2023	9/03/2023	550,28433	CL 65 S 102 51	CIUDADELA EL RECREO II	7	Via peatonal	-74,20213677	4,638616476
07VP00211	1/03/2023	9/03/2023	2368,65905	CL 63 S 93D 20	LAS MARGARITAS	7	Via peatonal	-74,19704353	4,631307439
07VP00212	1/03/2023	9/03/2023	2002,35638	CL 63 S 99A 99	SAN BERNARDINO II	7	Via peatonal	-74,1991717	4,63566426
07VP00214	1/03/2023	9/03/2023	307,07530	CL 56F S 102A 02	EL CORZO I	7	Via peatonal	-74,19434734	4,641430246
07VP00215	1/03/2023	9/03/2023	861,05109	CL 55 S 103 49	EL CORZO I	7	Via peatonal	-74,19493919	4,642827806
07VP00216	1/03/2023	9/03/2023	604,55095	CL 55 S 107 01	EL CORZO I	7	Via peatonal	-74,19517228	4,643743465
07VP00217	1/03/2023	9/03/2023	453,44379	CL 55 S 104 48	EL CORZO I	7	Via peatonal	-74,19365688	4,643864395
07VP00218	1/03/2023	9/03/2023	791,58607	KR 103 54C 51S	EL CORZO I	7	Via peatonal	-74,19303117	4,643669623
07VP00219	1/03/2023	9/03/2023	495,99475	CL 54C S 102 01	EL CORZO I	7	Via peatonal	-74,19202737	4,642602934
07VP00220	1/03/2023	9/03/2023	980,62581	CL 55 S 100 06	EL CORZO I	7	Via peatonal	-74,19252167	4,642000924
07VP00221	1/03/2023	9/03/2023	438,34759	CL 55 S 102 08	EL CORZO I	7	Via peatonal	-74,19262038	4,642790866
07VP00222	1/03/2023	9/03/2023	974,75311	CL 55 S 102 51	EL CORZO I	7	Via peatonal	-74,19399853	4,641962047
07VP00223	1/03/2023	9/03/2023	508,34757	CL 55 S 103 49	EL CORZO I	7	Via peatonal	-74,19451339	4,643431676
07VP00224	10/03/2023	16/03/2023	432,16390	CL 73 S 96 01	SAN BERNARDINO XIX	7	Via peatonal	-74,204525	4,631036522
07VP00225	10/03/2023	16/03/2023	1006,69848	KR 98B 73 80 S	SAN BERNARDINO XIX	7	Via peatonal	-74,20469468	4,631538722
07VP00226	10/03/2023	16/03/2023	11555,51090	KR 103 75 98 S	SAN BERNARDINO XIX	7	Via peatonal	-74,20823799	4,634945776
07ZP00001	10/03/2023	16/03/2023	10514,01326	DG 57C S 62-37	VILLA DEL RIO	7	Zona de proteccion	-74,15308474	4,599579811
07ZP00006	17/03/2023	23/03/2023	1758,02077	CL 85A S 81A 98	EL JARDIN	7	Zona de proteccion	-74,20770531	4,616719957
07ZP00009	10/03/2023	16/03/2023	13714,99539	CL 55A S 63-04	VILLA DEL RIO	7	Zona de proteccion	-74,15460252	4,602779113
07ZV00008	10/03/2023	16/03/2023	149,49425	CL 72 S 80K 01	EL RETAZO	7	Zona de verde	-74,19668679	4,608398086
07ZV00011	17/03/2023	23/03/2023	1494,49125	KR 88C 66A 03 S	SAN ANTONIO	7	Zona de verde	-74,19453417	4,625252728
07ZV00012	17/03/2023	23/03/2023	9639,72745	KR 80J 77 00 S	LOS LAURELES	7	Zona de verde	-74,20554369	4,612996279
07ZV00015	10/03/2023	16/03/2023	770,97648	KR 95A 50B 47 S	PARCELA EL PORVENIR	7	Zona de verde	-74,18566328	4,639181173
13AN00001-1	10/03/2023	16/03/2023	69,41681	CL 62 30 14	CAMPIN OCCIDENTAL	13	Anden	-74,07895985	4,65124672
13AN00001-10	10/03/2023	16/03/2023	38,97547	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07897492	4,651505349
13AN00001-11	10/03/2023	16/03/2023	25,60501	CL 62 35 82	CAMPIN OCCIDENTAL	13	Anden	-74,07973569	4,651569138
13AN00001-12	10/03/2023	16/03/2023	8,03121	CL 62 35 82	CAMPIN OCCIDENTAL	13	Anden	-74,07976145	4,651700477
13AN00001-13	10/03/2023	16/03/2023	271,67356	KR 35 62 35	CAMPIN OCCIDENTAL	13	Anden	-74,07891628	4,651796209
13AN00001-14	10/03/2023	16/03/2023	10,48198	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07912738	4,652040373
13AN00001-15	10/03/2023	16/03/2023	5,70683	AC 63 35 25	CAMPIN OCCIDENTAL	13	Anden	-74,07926899	4,652064859
13AN00001-16	10/03/2023	16/03/2023	20,66161	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07938339	4,652085541
13AN00001-17	10/03/2023	16/03/2023	5,79953	KR 35A 62 52	CAMPIN OCCIDENTAL	13	Anden	-74,07971504	4,652095387



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00001-18	10/03/2023	16/03/2023	3,00300	KR 35A 62 52	CAMPIN OCCIDENTAL	13	Anden	-74,07952902	4,652115174
13AN00001-19	10/03/2023	16/03/2023	6,23746	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07964778	4,652134223
13AN00001-2	10/03/2023	16/03/2023	19,81103	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07904834	4,651343316
13AN00001-3	10/03/2023	16/03/2023	55,53861	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07902281	4,651348251
13AN00001-4	10/03/2023	16/03/2023	4,41251	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07922919	4,651459379
13AN00001-5	10/03/2023	16/03/2023	3,89797	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07930349	4,651476768
13AN00001-6	10/03/2023	16/03/2023	11,40369	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07941575	4,651500928
13AN00001-7	10/03/2023	16/03/2023	0,50201	CL 62 35 44	CAMPIN OCCIDENTAL	13	Anden	-74,07948245	4,651516372
13AN00001-8	10/03/2023	16/03/2023	13,25994	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07955593	4,65153179
13AN00001-9	10/03/2023	16/03/2023	5,95240	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07964027	4,651549853
13AN00002-1	10/03/2023	16/03/2023	164,78791	AK 30 62 39	CAMPIN OCCIDENTAL	13	Anden	-74,07883596	4,651668367
13AN00003-1	10/03/2023	16/03/2023	3,71572	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07906574	4,651242912
13AN00004-1	10/03/2023	16/03/2023	167,62089	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07926697	4,650317043
13AN00004-2	10/03/2023	16/03/2023	33,29640	CL 62 30 15	CAMPIN OCCIDENTAL	13	Anden	-74,07880203	4,651210471
13AN00004-3	10/03/2023	16/03/2023	27,62614	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07894132	4,651220769
13AN00004-4	10/03/2023	16/03/2023	6,76750	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07903319	4,651238423
13AN00005-1	10/03/2023	16/03/2023	110,91818	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08115495	4,650055037
13AN00005-10	10/03/2023	16/03/2023	6,61028	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08169839	4,650740042
13AN00005-11	10/03/2023	16/03/2023	5,57470	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08182891	4,650780921
13AN00005-12	10/03/2023	16/03/2023	4,93509	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08191682	4,650812506
13AN00005-13	10/03/2023	16/03/2023	11,31886	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08207307	4,650798023
13AN00005-14	10/03/2023	16/03/2023	14,82886	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,0820774	4,650872417
13AN00005-2	10/03/2023	16/03/2023	4,25271	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08151855	4,650134321
13AN00005-3	10/03/2023	16/03/2023	23,12149	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08187445	4,650229566
13AN00005-4	10/03/2023	16/03/2023	1,70829	CL 59 37 64	NICOLAS DE FEDERMAN	13	Anden	-74,08197602	4,650262343
13AN00005-5	10/03/2023	16/03/2023	14,44450	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08230621	4,650379457
13AN00005-6	10/03/2023	16/03/2023	14,52995	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08129086	4,650639071
13AN00005-7	10/03/2023	16/03/2023	7,24701	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08139144	4,650659246
13AN00005-8	10/03/2023	16/03/2023	11,48836	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08149645	4,650685699
13AN00005-9	10/03/2023	16/03/2023	1,87381	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08160319	4,650711117
13AN00006-1	10/03/2023	16/03/2023	230,96337	KR 37 60 01	NICOLAS DE FEDERMAN	13	Anden	-74,08117872	4,651275717
13AN00006-10	10/03/2023	16/03/2023	26,10224	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08108598	4,652445049
13AN00006-11	10/03/2023	16/03/2023	2,77813	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08117244	4,652462202



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00006-12	10/03/2023	16/03/2023	6,80155	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08126781	4,652478728
13AN00006-13	10/03/2023	16/03/2023	4,85269	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08136159	4,65249841
13AN00006-14	10/03/2023	16/03/2023	16,04890	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08146118	4,652516227
13AN00006-15	10/03/2023	16/03/2023	25,78961	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08168631	4,652558546
13AN00006-16	10/03/2023	16/03/2023	14,45103	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08225116	4,65255117
13AN00006-17	10/03/2023	16/03/2023	10,44856	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08188584	4,652603541
13AN00006-18	10/03/2023	16/03/2023	15,81746	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08201948	4,652639143
13AN00006-19	10/03/2023	16/03/2023	11,10054	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,0820861	4,652658392
13AN00006-2	10/03/2023	16/03/2023	8,37304	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08134158	4,65193541
13AN00006-3	10/03/2023	16/03/2023	0,82626	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08153837	4,651962645
13AN00006-4	10/03/2023	16/03/2023	5,80803	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08156569	4,651967063
13AN00006-5	10/03/2023	16/03/2023	17,35900	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08169254	4,651989866
13AN00006-6	10/03/2023	16/03/2023	23,75126	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08189327	4,652035707
13AN00006-7	10/03/2023	16/03/2023	19,73498	CL 62 37 94	NICOLAS DE FEDERMAN	13	Anden	-74,08226523	4,652151707
13AN00006-8	10/03/2023	16/03/2023	8,52472	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08235228	4,652288431
13AN00006-9	10/03/2023	16/03/2023	1,37504	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08231254	4,65239873
13AN00007-1	10/03/2023	16/03/2023	85,04097	KR 36A 59 01	CAMPIN OCCIDENTAL	13	Anden	-74,08095665	4,650285726
13AN00007-2	10/03/2023	16/03/2023	111,44321	KR 36A 59 01	CAMPIN OCCIDENTAL	13	Anden	-74,08089793	4,650851866
13AN00007-3	10/03/2023	16/03/2023	42,61970	KR 36A 59 01	CAMPIN OCCIDENTAL	13	Anden	-74,08083964	4,651392171
13AN00008-1	10/03/2023	16/03/2023	11,88747	CL 62 35A 12	CAMPIN OCCIDENTAL	13	Anden	-74,07988282	4,651604646
13AN00008-10	10/03/2023	16/03/2023	3,88136	KR 36A 62 12	CAMPIN OCCIDENTAL	13	Anden	-74,08068789	4,651905482
13AN00008-11	10/03/2023	16/03/2023	13,09007	KR 35A 62 41	CAMPIN OCCIDENTAL	13	Anden	-74,07979532	4,651928414
13AN00008-12	10/03/2023	16/03/2023	9,19326	KR 36A 62 22	CAMPIN OCCIDENTAL	13	Anden	-74,08068151	4,651967123
13AN00008-13	10/03/2023	16/03/2023	9,92898	KR 35A 62 45	CAMPIN OCCIDENTAL	13	Anden	-74,07977753	4,652080145
13AN00008-14	10/03/2023	16/03/2023	3,38891	KR 36A 62 44	CAMPIN OCCIDENTAL	13	Anden	-74,08064976	4,652265605
13AN00008-2	10/03/2023	16/03/2023	8,44671	CL 62 35A 22	CAMPIN OCCIDENTAL	13	Anden	-74,08000686	4,65163188
13AN00008-3	10/03/2023	16/03/2023	4,04510	CL 62 35A 22	CAMPIN OCCIDENTAL	13	Anden	-74,08005282	4,651641972
13AN00008-4	10/03/2023	16/03/2023	18,31699	CL 62 35A 28	CAMPIN OCCIDENTAL	13	Anden	-74,08016624	4,651668312
13AN00008-5	10/03/2023	16/03/2023	22,32946	CL 62 35A 52	CAMPIN OCCIDENTAL	13	Anden	-74,08032851	4,651703775
13AN00008-6	10/03/2023	16/03/2023	6,78637	KR 36A 62 08	CAMPIN OCCIDENTAL	13	Anden	-74,08059147	4,65176246
13AN00008-7	10/03/2023	16/03/2023	6,33356	KR 36A 62 08	CAMPIN OCCIDENTAL	13	Anden	-74,08064263	4,651773998
13AN00008-8	10/03/2023	16/03/2023	6,79124	KR 35A 62 25	CAMPIN OCCIDENTAL	13	Anden	-74,07981365	4,651771492
13AN00008-9	10/03/2023	16/03/2023	11,61838	KR 36A 62 08	CAMPIN OCCIDENTAL	13	Anden	-74,08069456	4,651846389



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00009-1	10/03/2023	16/03/2023	4,62958	CL 59 35 16	CAMPIN OCCIDENTAL	13	Anden	-74,07931766	4,649736826
13AN00009-10	10/03/2023	16/03/2023	5,09128	KR 35A 60 26	CAMPIN OCCIDENTAL	13	Anden	-74,07988713	4,650611367
13AN00009-11	10/03/2023	16/03/2023	11,61820	KR 35BIS 60 45	CAMPIN OCCIDENTAL	13	Anden	-74,07987192	4,650748495
13AN00009-12	10/03/2023	16/03/2023	1,94746	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07932722	4,650914701
13AN00009-13	10/03/2023	16/03/2023	19,38368	KR 35A 60 58	CAMPIN OCCIDENTAL	13	Anden	-74,07983671	4,650923236
13AN00009-14	10/03/2023	16/03/2023	7,01295	KR 35A 60 58	CAMPIN OCCIDENTAL	13	Anden	-74,07985525	4,651001817
13AN00009-15	10/03/2023	16/03/2023	1,18270	KR 35A 60 58	CAMPIN OCCIDENTAL	13	Anden	-74,07984821	4,651032342
13AN00009-16	10/03/2023	16/03/2023	13,15384	KR 35A 60 58	CAMPIN OCCIDENTAL	13	Anden	-74,07983909	4,651123828
13AN00009-17	10/03/2023	16/03/2023	38,61503	CL 62 35 17	CAMPIN OCCIDENTAL	13	Anden	-74,07935316	4,651386163
13AN00009-18	10/03/2023	16/03/2023	62,84141	KR 35A 60 58	CAMPIN OCCIDENTAL	13	Anden	-74,07984128	4,651100036
13AN00009-2	10/03/2023	16/03/2023	6,53348	CL 59 35 30	CAMPIN OCCIDENTAL	13	Anden	-74,0794409	4,649753026
13AN00009-3	10/03/2023	16/03/2023	26,30861	CL 59 35 56	CAMPIN OCCIDENTAL	13	Anden	-74,07960636	4,649778068
13AN00009-4	10/03/2023	16/03/2023	8,26886	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,0797467	4,649797449
13AN00009-5	10/03/2023	16/03/2023	8,61369	CL 59 35 64	CAMPIN OCCIDENTAL	13	Anden	-74,07986505	4,649820806
13AN00009-6	10/03/2023	16/03/2023	80,27369	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07908554	4,650036121
13AN00009-7	10/03/2023	16/03/2023	51,90633	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07911383	4,649963536
13AN00009-8	10/03/2023	16/03/2023	6,89707	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07953817	4,650320029
13AN00009-9	10/03/2023	16/03/2023	7,79195	CL 60 35 52	CAMPIN OCCIDENTAL	13	Anden	-74,07952611	4,650415387
13AN00010-1	10/03/2023	16/03/2023	3,31898	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07895811	4,649691322
13AN00010-2	10/03/2023	16/03/2023	13,80398	CL 59 30 10	CAMPIN OCCIDENTAL	13	Anden	-74,07903095	4,649702202
13AN00011-1	10/03/2023	16/03/2023	5,87277	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,0799713	4,649836919
13AN00011-10	10/03/2023	16/03/2023	32,32559	CL 59 35A 10	CAMPIN OCCIDENTAL	13	Anden	-74,07998289	4,649982131
13AN00011-11	10/03/2023	16/03/2023	31,68389	CL 59 35A 10	CAMPIN OCCIDENTAL	13	Anden	-74,0800002	4,649978085
13AN00011-12	10/03/2023	16/03/2023	11,32404	KR 36A 59 20	CAMPIN OCCIDENTAL	13	Anden	-74,08087599	4,650146912
13AN00011-13	10/03/2023	16/03/2023	17,33661	KR 35A 59 48	CAMPIN OCCIDENTAL	13	Anden	-74,07994156	4,6502538
13AN00011-14	10/03/2023	16/03/2023	19,16946	KR 36A 59 38	CAMPIN OCCIDENTAL	13	Anden	-74,08086138	4,650282669
13AN00011-15	10/03/2023	16/03/2023	2,89987	CL 60 35A 09	CAMPIN OCCIDENTAL	13	Anden	-74,07996175	4,650290785
13AN00011-16	10/03/2023	16/03/2023	53,04630	CL 60 35A 09	CAMPIN OCCIDENTAL	13	Anden	-74,07995575	4,650229065
13AN00011-17	10/03/2023	16/03/2023	5,47576	CL 60 35A 09	CAMPIN OCCIDENTAL	13	Anden	-74,08001562	4,65038248
13AN00011-18	10/03/2023	16/03/2023	10,54624	CL 60 35A 29	CAMPIN OCCIDENTAL	13	Anden	-74,08013325	4,650396471
13AN00011-19	10/03/2023	16/03/2023	4,82909	CL 60 35A 67	CAMPIN OCCIDENTAL	13	Anden	-74,08048979	4,650436921
13AN00011-2	10/03/2023	16/03/2023	1,26536	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07999698	4,649840259
13AN00011-20	10/03/2023	16/03/2023	12,21237	KR 36A 59 40	CAMPIN OCCIDENTAL	13	Anden	-74,08084741	4,650415618



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00011-3	10/03/2023	16/03/2023	15,32587	CL 59 35A 10	CAMPIN OCCIDENTAL	13	Anden	-74,08006143	4,649851853
13AN00011-4	10/03/2023	16/03/2023	1,29911	CL 59 35A 10	CAMPIN OCCIDENTAL	13	Anden	-74,07999615	4,649862452
13AN00011-5	10/03/2023	16/03/2023	16,98297	CL 59 35A 12	CAMPIN OCCIDENTAL	13	Anden	-74,08020204	4,649875576
13AN00011-6	10/03/2023	16/03/2023	17,95774	CL 59 35A 48	CAMPIN OCCIDENTAL	13	Anden	-74,08036443	4,649904112
13AN00011-7	10/03/2023	16/03/2023	18,13139	CL 59 35A 50	CAMPIN OCCIDENTAL	13	Anden	-74,08052162	4,649930778
13AN00011-8	10/03/2023	16/03/2023	3,61565	CL 59 35A 10	CAMPIN OCCIDENTAL	13	Anden	-74,07997866	4,649893644
13AN00011-9	10/03/2023	16/03/2023	7,75735	KR 35A 59 10	CAMPIN OCCIDENTAL	13	Anden	-74,07996327	4,650026511
13AN00012-1	10/03/2023	16/03/2023	3,09807	CL 60 35A 14	CAMPIN OCCIDENTAL	13	Anden	-74,08011624	4,650454649
13AN00012-10	10/03/2023	16/03/2023	9,01222	CL 61 35A 13	CAMPIN OCCIDENTAL	13	Anden	-74,07998501	4,650926557
13AN00012-11	10/03/2023	16/03/2023	5,84763	CL 61 35A 27	CAMPIN OCCIDENTAL	13	Anden	-74,08016644	4,650946661
13AN00012-12	10/03/2023	16/03/2023	12,54068	CL 61 35A 47	CAMPIN OCCIDENTAL	13	Anden	-74,08029475	4,650962991
13AN00012-2	10/03/2023	16/03/2023	6,52329	CL 60 35A 26	CAMPIN OCCIDENTAL	13	Anden	-74,08021487	4,650467001
13AN00012-3	10/03/2023	16/03/2023	0,48956	CL 60 35A 14	CAMPIN OCCIDENTAL	13	Anden	-74,07996542	4,650479898
13AN00012-4	10/03/2023	16/03/2023	4,57961	CL 60 35A 36	CAMPIN OCCIDENTAL	13	Anden	-74,08033626	4,650481506
13AN00012-5	10/03/2023	16/03/2023	7,77338	CL 60 35A 54	CAMPIN OCCIDENTAL	13	Anden	-74,08046057	4,650494733
13AN00012-6	10/03/2023	16/03/2023	1,43177	CL 60 35A 84	CAMPIN OCCIDENTAL	13	Anden	-74,08075458	4,650532266
13AN00012-7	10/03/2023	16/03/2023	2,68852	KR 35A 60 35	CAMPIN OCCIDENTAL	13	Anden	-74,07993418	4,650733651
13AN00012-9	10/03/2023	16/03/2023	3,92790	CL 61 35A 13	CAMPIN OCCIDENTAL	13	Anden	-74,07991969	4,650856599
13AN00013-1	10/03/2023	16/03/2023	5,03831	CL 61 35A 28	CAMPIN OCCIDENTAL	13	Anden	-74,08009445	4,651001128
13AN00013-2	10/03/2023	16/03/2023	4,90745	CL 61 35A 50	CAMPIN OCCIDENTAL	13	Anden	-74,08037042	4,651033645
13AN00013-3	10/03/2023	16/03/2023	5,12530	CL 61 35A 68	CAMPIN OCCIDENTAL	13	Anden	-74,08053313	4,651052567
13AN00013-4	10/03/2023	16/03/2023	11,40450	KR 36A 61 28	CAMPIN OCCIDENTAL	13	Anden	-74,08074078	4,65140854
13AN00013-5	10/03/2023	16/03/2023	26,57974	CL 62 35A 47	CAMPIN OCCIDENTAL	13	Anden	-74,08029932	4,651597238
13AN00013-6	10/03/2023	16/03/2023	15,79129	CL 62 35A 47	CAMPIN OCCIDENTAL	13	Anden	-74,08051846	4,651645828
13AN00014-1	10/03/2023	16/03/2023	8,29268	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08149544	4,651389684
13AN00014-10	10/03/2023	16/03/2023	8,41408	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08254745	4,651794953
13AN00014-11	10/03/2023	16/03/2023	8,56493	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08251659	4,651872164
13AN00014-12	10/03/2023	16/03/2023	8,16996	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08157506	4,651897751
13AN00014-13	10/03/2023	16/03/2023	8,66115	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08165069	4,651911292
13AN00014-14	10/03/2023	16/03/2023	9,08815	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08178307	4,65193818
13AN00014-15	10/03/2023	16/03/2023	11,75823	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08194852	4,651979511
13AN00014-16	10/03/2023	16/03/2023	16,61422	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,0824679	4,651995977
13AN00014-17	10/03/2023	16/03/2023	15,31985	CL 62 37 85	NICOLAS DE FEDERMAN	13	Anden	-74,08227053	4,652078887



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00014-2	10/03/2023	16/03/2023	6,72034	CL 61 37 20	NICOLAS DE FEDERMAN	13	Anden	-74,08156468	4,651398751
13AN00014-4	10/03/2023	16/03/2023	6,74584	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08180675	4,65144017
13AN00014-5	10/03/2023	16/03/2023	5,09184	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08188814	4,651457943
13AN00014-6	10/03/2023	16/03/2023	7,57698	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08217064	4,651530811
13AN00014-7	10/03/2023	16/03/2023	4,38043	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08227119	4,651561335
13AN00014-8	10/03/2023	16/03/2023	15,80197	CL 61 37 86	NICOLAS DE FEDERMAN	13	Anden	-74,08245579	4,651622827
13AN00014-9	10/03/2023	16/03/2023	16,46905	KR 37 60 01	NICOLAS DE FEDERMAN	13	Anden	-74,08120017	4,651753584
13AN00015-1	10/03/2023	16/03/2023	7,47029	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08138064	4,650731323
13AN00015-10	10/03/2023	16/03/2023	7,59583	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08271858	4,651358593
13AN00015-11	10/03/2023	16/03/2023	10,61842	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,082045	4,651423456
13AN00015-12	10/03/2023	16/03/2023	7,02712	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08268944	4,651435145
13AN00015-13	10/03/2023	16/03/2023	25,19746	CL 61 37 71	NICOLAS DE FEDERMAN	13	Anden	-74,08221614	4,651471714
13AN00015-14	10/03/2023	16/03/2023	8,87612	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08235462	4,651514638
13AN00015-15	10/03/2023	16/03/2023	10,08324	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08265766	4,651513109
13AN00015-16	10/03/2023	16/03/2023	26,33829	CL 61 37 91	NICOLAS DE FEDERMAN	13	Anden	-74,08246667	4,651553403
13AN00015-2	10/03/2023	16/03/2023	2,36346	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08142061	4,650739655
13AN00015-3	10/03/2023	16/03/2023	16,08367	KR 37 60 01	NICOLAS DE FEDERMAN	13	Anden	-74,08129525	4,650805326
13AN00015-4	10/03/2023	16/03/2023	4,35202	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08182295	4,650852799
13AN00015-5	10/03/2023	16/03/2023	6,65479	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,0820111	4,650920518
13AN00015-6	10/03/2023	16/03/2023	5,16407	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08206378	4,650941307
13AN00015-7	10/03/2023	16/03/2023	9,11372	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08217095	4,650983504
13AN00015-8	10/03/2023	16/03/2023	11,94920	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08228997	4,651030644
13AN00015-9	10/03/2023	16/03/2023	6,05840	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08167357	4,651345026
13AN00016-1	10/03/2023	16/03/2023	9,40253	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08260911	4,650497755
13AN00016-10	10/03/2023	16/03/2023	10,94333	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08257257	4,651068268
13AN00016-2	10/03/2023	16/03/2023	3,70766	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08267928	4,650525937
13AN00016-3	10/03/2023	16/03/2023	12,54749	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08274313	4,650551682
13AN00016-4	10/03/2023	16/03/2023	21,53680	KR 45 59 08	NICOLAS DE FEDERMAN	13	Anden	-74,08283618	4,650588435
13AN00016-5	10/03/2023	16/03/2023	16,72617	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,0829219	4,650787773
13AN00016-6	10/03/2023	16/03/2023	2,90763	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,0828874	4,650896525
13AN00016-7	10/03/2023	16/03/2023	14,33522	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08230396	4,650962571
13AN00016-8	10/03/2023	16/03/2023	11,60716	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08285912	4,650982498
13AN00016-9	10/03/2023	16/03/2023	3,54628	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08283226	4,651058948



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00017-1	10/03/2023	16/03/2023	17,59468	KR 45 62 11	NICOLAS DE FEDERMAN	13	Anden	-74,08270917	4,652286867
13AN00017-10	10/03/2023	16/03/2023	14,37441	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08292708	4,652980772
13AN00017-2	10/03/2023	16/03/2023	16,45820	CL 62 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,0828434	4,652338466
13AN00017-3	10/03/2023	16/03/2023	13,01487	CL 62 45 24	NICOLAS DE FEDERMAN	13	Anden	-74,08301514	4,652406096
13AN00017-4	10/03/2023	16/03/2023	20,68227	CL 62 45 24	NICOLAS DE FEDERMAN	13	Anden	-74,08313785	4,652454273
13AN00017-5	10/03/2023	16/03/2023	8,58480	CL 62 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08326026	4,652502958
13AN00017-6	10/03/2023	16/03/2023	60,69341	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08382477	4,652656182
13AN00017-7	10/03/2023	16/03/2023	3,27186	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08252507	4,652832727
13AN00017-8	10/03/2023	16/03/2023	50,02130	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,0835857	4,652822426
13AN00017-9	10/03/2023	16/03/2023	83,32974	AK 63 45 59	NICOLAS DE FEDERMAN	13	Anden	-74,08329103	4,65293862
13AN00018-1	10/03/2023	16/03/2023	32,72168	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08412348	4,651899129
13AN00018-2	10/03/2023	16/03/2023	2,33241	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,0841015	4,651957701
13AN00018-3	10/03/2023	16/03/2023	2,89861	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08409506	4,651971199
13AN00018-4	10/03/2023	16/03/2023	2,52258	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,0840903	4,651984357
13AN00018-5	10/03/2023	16/03/2023	2,38590	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08408522	4,651998005
13AN00018-6	10/03/2023	16/03/2023	76,30912	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08396017	4,652312501
13AN00018-7	10/03/2023	16/03/2023	26,30890	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08389098	4,652497802
13AN00019-1	10/03/2023	16/03/2023	17,57064	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,0831094	4,650826016
13AN00019-10	10/03/2023	16/03/2023	1,05521	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,0835479	4,65145352
13AN00019-11	10/03/2023	16/03/2023	2,38437	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08356394	4,651460143
13AN00019-12	10/03/2023	16/03/2023	3,08536	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08358635	4,651469406
13AN00019-13	10/03/2023	16/03/2023	12,80258	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08428421	4,651479244
13AN00019-14	10/03/2023	16/03/2023	18,09689	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08367597	4,651504689
13AN00019-15	10/03/2023	16/03/2023	8,84588	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08379388	4,651550888
13AN00019-16	10/03/2023	16/03/2023	59,07071	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08420221	4,651697268
13AN00019-2	10/03/2023	16/03/2023	40,66594	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08349532	4,650848675
13AN00019-3	10/03/2023	16/03/2023	13,67545	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08366174	4,650915085
13AN00019-4	10/03/2023	16/03/2023	21,36608	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08382757	4,650980306
13AN00019-5	10/03/2023	16/03/2023	20,66099	CL 59 47 16	NICOLAS DE FEDERMAN	13	Anden	-74,08400777	4,651051162
13AN00019-6	10/03/2023	16/03/2023	12,41475	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08414047	4,651104173
13AN00019-7	10/03/2023	16/03/2023	5,42848	CL 59 47 46	NICOLAS DE FEDERMAN	13	Anden	-74,08428034	4,651158499
13AN00019-8	10/03/2023	16/03/2023	7,22111	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08435174	4,651304621
13AN00019-9	10/03/2023	16/03/2023	10,13134	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08431889	4,651391917



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00020-1	10/03/2023	16/03/2023	12,53281	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08307449	4,651339914
13AN00020-10	10/03/2023	16/03/2023	13,30361	CL 62 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08292314	4,652294196
13AN00020-12	10/03/2023	16/03/2023	1,01443	CL 62 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08305306	4,652329552
13AN00020-2	10/03/2023	16/03/2023	41,53107	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08325076	4,651409888
13AN00020-3	10/03/2023	16/03/2023	15,54515	KR 46 60 00	NICOLAS DE FEDERMAN	13	Anden	-74,08331175	4,651740406
13AN00020-4	10/03/2023	16/03/2023	7,53131	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08274469	4,651806648
13AN00020-5	10/03/2023	16/03/2023	4,00410	KR 46 60 00	NICOLAS DE FEDERMAN	13	Anden	-74,08326177	4,651868631
13AN00020-6	10/03/2023	16/03/2023	8,49773	KR 46 60 00	NICOLAS DE FEDERMAN	13	Anden	-74,08321456	4,651986719
13AN00020-7	10/03/2023	16/03/2023	9,44384	KR 46 60 00	NICOLAS DE FEDERMAN	13	Anden	-74,08317427	4,652089921
13AN00020-8	10/03/2023	16/03/2023	6,18938	CL 62 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08271116	4,652211027
13AN00020-9	10/03/2023	16/03/2023	22,84779	KR 46 60 00	NICOLAS DE FEDERMAN	13	Anden	-74,08312303	4,652220274
13AN00021-1	10/03/2023	16/03/2023	7,42557	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07920068	4,649083597
13AN00021-2	10/03/2023	16/03/2023	122,05306	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07913182	4,649335762
13AN00021-3	10/03/2023	16/03/2023	3,54229	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07895553	4,6495967
13AN00021-4	10/03/2023	16/03/2023	16,19262	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07904991	4,64960291
13AN00021-5	10/03/2023	16/03/2023	10,71493	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07916383	4,649611226
13AN00022-1	10/03/2023	16/03/2023	8,67541	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,07943579	4,64740734
13AN00022-10	10/03/2023	16/03/2023	28,45841	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07924557	4,647736023
13AN00022-11	10/03/2023	16/03/2023	6,89477	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07931408	4,647914219
13AN00022-12	10/03/2023	16/03/2023	4,58713	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07938576	4,647919083
13AN00022-13	10/03/2023	16/03/2023	6,39786	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07947857	4,647926199
13AN00022-14	10/03/2023	16/03/2023	15,09250	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07963796	4,647937718
13AN00022-15	10/03/2023	16/03/2023	8,13729	KR 35BIS 58 15	CAMPIN OCCIDENTAL	13	Anden	-74,0797859	4,647948163
13AN00022-16	10/03/2023	16/03/2023	10,00061	KR 35A 57A 34	CAMPIN OCCIDENTAL	13	Anden	-74,0801947	4,647924086
13AN00022-17	10/03/2023	16/03/2023	4,63927	KR 35A 57B 16	CAMPIN OCCIDENTAL	13	Anden	-74,08017451	4,648099141
13AN00022-18	10/03/2023	16/03/2023	12,96138	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07970247	4,648186589
13AN00022-19	10/03/2023	16/03/2023	22,41677	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07963019	4,648284439
13AN00022-2	10/03/2023	16/03/2023	4,21581	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,07956916	4,647432498
13AN00022-20	10/03/2023	16/03/2023	3,22471	KR 35A 57B 34	CAMPIN OCCIDENTAL	13	Anden	-74,08014308	4,648379597
13AN00022-21	10/03/2023	16/03/2023	0,50679	KR 35A 57B 34	CAMPIN OCCIDENTAL	13	Anden	-74,08014063	4,648404066
13AN00022-22	10/03/2023	16/03/2023	5,68412	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07960608	4,648489767
13AN00022-23	10/03/2023	16/03/2023	8,92278	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,0795822	4,648687568
13AN00022-24	10/03/2023	16/03/2023	9,52204	KR 35A 58 02	CAMPIN OCCIDENTAL	13	Anden	-74,08010336	4,648717889



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00022-25	10/03/2023	16/03/2023	14,84589	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07956885	4,648796315
13AN00022-26	10/03/2023	16/03/2023	15,66911	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07963338	4,648861802
13AN00022-27	10/03/2023	16/03/2023	3,13677	KR 35A 58 20	CAMPIN OCCIDENTAL	13	Anden	-74,08008781	4,648858834
13AN00022-28	10/03/2023	16/03/2023	3,86210	KR 35A 58 34	CAMPIN OCCIDENTAL	13	Anden	-74,08008219	4,648909815
13AN00022-29	10/03/2023	16/03/2023	11,41134	KR 35A 58 36	CAMPIN OCCIDENTAL	13	Anden	-74,08006628	4,649045258
13AN00022-3	10/03/2023	16/03/2023	2,45310	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,07966685	4,647448562
13AN00022-30	10/03/2023	16/03/2023	5,76863	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07938088	4,64909649
13AN00022-31	10/03/2023	16/03/2023	33,11291	CL 58A 35 72	CAMPIN OCCIDENTAL	13	Anden	-74,07964587	4,649114177
13AN00022-32	10/03/2023	16/03/2023	1,39970	KR 35A 58 54	CAMPIN OCCIDENTAL	13	Anden	-74,08005115	4,64917676
13AN00022-33	10/03/2023	16/03/2023	2,46311	KR 35A 58 54	CAMPIN OCCIDENTAL	13	Anden	-74,08004428	4,649202974
13AN00022-34	10/03/2023	16/03/2023	4,61844	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07957343	4,649672441
13AN00022-35	10/03/2023	16/03/2023	5,67525	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07971806	4,649692066
13AN00022-36	10/03/2023	16/03/2023	8,78778	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,0797917	4,64970556
13AN00022-4	10/03/2023	16/03/2023	8,31767	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,07989367	4,647490818
13AN00022-5	10/03/2023	16/03/2023	2,64293	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,08005403	4,647518654
13AN00022-6	10/03/2023	16/03/2023	15,52795	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,0801462	4,647536162
13AN00022-7	10/03/2023	16/03/2023	6,34192	CL 57A 35 78	CAMPIN OCCIDENTAL	13	Anden	-74,08023073	4,647614865
13AN00022-8	10/03/2023	16/03/2023	4,83654	CL 57A 35 78	CAMPIN OCCIDENTAL	13	Anden	-74,08022443	4,647674183
13AN00022-9	10/03/2023	16/03/2023	6,43590	KR 35A 57A 18	CAMPIN OCCIDENTAL	13	Anden	-74,08021353	4,647768207
13AN00023-1	10/03/2023	16/03/2023	4,04167	CL 58A 35A 26	CAMPIN OCCIDENTAL	13	Anden	-74,08026366	4,649273522
13AN00023-10	10/03/2023	16/03/2023	12,74681	CL 59 35A 57	CAMPIN OCCIDENTAL	13	Anden	-74,08047498	4,649820972
13AN00023-11	10/03/2023	16/03/2023	14,00287	CL 59 35A 73	CAMPIN OCCIDENTAL	13	Anden	-74,08061494	4,649844529
13AN00023-2	10/03/2023	16/03/2023	2,41702	CL 58A 35A 10	CAMPIN OCCIDENTAL	13	Anden	-74,08005708	4,64928382
13AN00023-3	10/03/2023	16/03/2023	10,90598	CL 58A 35A 86	CAMPIN OCCIDENTAL	13	Anden	-74,08086245	4,649343693
13AN00023-4	10/03/2023	16/03/2023	36,17184	KR 36A 58A 22	CAMPIN OCCIDENTAL	13	Anden	-74,08094733	4,649466598
13AN00023-5	10/03/2023	16/03/2023	71,72601	CL 59 35A 09	CAMPIN OCCIDENTAL	13	Anden	-74,0800335	4,649521269
13AN00023-6	10/03/2023	16/03/2023	13,91017	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07997211	4,649734639
13AN00023-7	10/03/2023	16/03/2023	7,31726	CL 59 35A 25	CAMPIN OCCIDENTAL	13	Anden	-74,08020955	4,649776995
13AN00023-8	10/03/2023	16/03/2023	2,39183	KR 36A 58A 40	CAMPIN OCCIDENTAL	13	Anden	-74,08091259	4,649782829
13AN00023-9	10/03/2023	16/03/2023	6,83924	CL 59 35A 27	CAMPIN OCCIDENTAL	13	Anden	-74,08031049	4,649791729
13AN00024-1	10/03/2023	16/03/2023	2,65335	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07900723	4,649002069
13AN00024-2	10/03/2023	16/03/2023	13,98941	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07910829	4,64900915
13AN00025-1	10/03/2023	16/03/2023	30,42198	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07939696	4,647987616



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00026-1	10/03/2023	16/03/2023	6,29916	CL 58 35A 06	CAMPIN OCCIDENTAL	13	Anden	-74,08024171	4,648643776
13AN00026-10	10/03/2023	16/03/2023	10,43407	KR 35A 58 45	CAMPIN OCCIDENTAL	13	Anden	-74,08011713	4,649120055
13AN00026-11	10/03/2023	16/03/2023	16,80855	KR 35A 58 45	CAMPIN OCCIDENTAL	13	Anden	-74,08021911	4,649207491
13AN00026-12	10/03/2023	16/03/2023	9,66407	CL 58A 35A 39	CAMPIN OCCIDENTAL	13	Anden	-74,0803933	4,649228078
13AN00026-13	10/03/2023	16/03/2023	4,71797	CL 58A 35A 41	CAMPIN OCCIDENTAL	13	Anden	-74,08053031	4,649243974
13AN00026-14	10/03/2023	16/03/2023	4,40141	CL 58A 35A 65	CAMPIN OCCIDENTAL	13	Anden	-74,08069212	4,649263568
13AN00026-2	10/03/2023	16/03/2023	8,50746	CL 58 35A 24	CAMPIN OCCIDENTAL	13	Anden	-74,08046583	4,648679829
13AN00026-3	10/03/2023	16/03/2023	4,60556	CL 58 35A 42	CAMPIN OCCIDENTAL	13	Anden	-74,08060961	4,648703149
13AN00026-4	10/03/2023	16/03/2023	1,57965	CL 58 35A 76	CAMPIN OCCIDENTAL	13	Anden	-74,08079752	4,648732709
13AN00026-5	10/03/2023	16/03/2023	3,51224	KR 36A 58 08	CAMPIN OCCIDENTAL	13	Anden	-74,08090755	4,648751737
13AN00026-6	10/03/2023	16/03/2023	2,42392	KR 36A 58 08	CAMPIN OCCIDENTAL	13	Anden	-74,08095994	4,648760839
13AN00026-7	10/03/2023	16/03/2023	13,28069	CL 58 35A 06	CAMPIN OCCIDENTAL	13	Anden	-74,08016199	4,648728289
13AN00026-8	10/03/2023	16/03/2023	3,80005	KR 36A 58 22	CAMPIN OCCIDENTAL	13	Anden	-74,08101805	4,648887493
13AN00026-9	10/03/2023	16/03/2023	11,09623	KR 35A 58 43	CAMPIN OCCIDENTAL	13	Anden	-74,08013421	4,648962583
13AN00027-1	10/03/2023	16/03/2023	24,68395	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,08038816	4,647581306
13AN00027-10	10/03/2023	16/03/2023	8,33835	CL 57B 35A 65	CAMPIN OCCIDENTAL	13	Anden	-74,08077201	4,648043458
13AN00027-11	10/03/2023	16/03/2023	6,33276	CL 57B 35A 65	CAMPIN OCCIDENTAL	13	Anden	-74,08084547	4,648055507
13AN00027-12	10/03/2023	16/03/2023	0,86275	CL 57B 35A 81	CAMPIN OCCIDENTAL	13	Anden	-74,08088343	4,648062507
13AN00027-13	10/03/2023	16/03/2023	24,78915	CL 57B 35A 81	CAMPIN OCCIDENTAL	13	Anden	-74,08110014	4,648023019
13AN00027-14	10/03/2023	16/03/2023	17,03965	CL 57B 35A 81	CAMPIN OCCIDENTAL	13	Anden	-74,08097458	4,648077451
13AN00027-2	10/03/2023	16/03/2023	5,86718	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,08067147	4,64763338
13AN00027-3	10/03/2023	16/03/2023	9,74917	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,08078224	4,647653304
13AN00027-4	10/03/2023	16/03/2023	14,95782	CL 57A 35A 08	CAMPIN OCCIDENTAL	13	Anden	-74,08028295	4,647662224
13AN00027-5	10/03/2023	16/03/2023	13,04520	CL 57B 35A 13	CAMPIN OCCIDENTAL	13	Anden	-74,08026047	4,647857644
13AN00027-6	10/03/2023	16/03/2023	19,19599	KR 36A 57A 14	CAMPIN OCCIDENTAL	13	Anden	-74,08111201	4,647890061
13AN00027-7	10/03/2023	16/03/2023	7,06148	CL 57B 35A 13	CAMPIN OCCIDENTAL	13	Anden	-74,08032191	4,647964897
13AN00027-8	10/03/2023	16/03/2023	4,65110	CL 57B 35A 13	CAMPIN OCCIDENTAL	13	Anden	-74,08039539	4,647977292
13AN00027-9	10/03/2023	16/03/2023	15,02923	CL 57B 35A 39	CAMPIN OCCIDENTAL	13	Anden	-74,08054684	4,648003605
13AN00028-1	10/03/2023	16/03/2023	10,39784	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,07914693	4,647352626
13AN00028-2	10/03/2023	16/03/2023	2,86799	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,07925078	4,647370921
13AN00028-3	10/03/2023	16/03/2023	4,67506	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07908534	4,64789866
13AN00028-4	10/03/2023	16/03/2023	7,53994	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden	-74,07916513	4,647904207
13AN00029-1	10/03/2023	16/03/2023	7,50015	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,0833963	4,649305113



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00029-10	10/03/2023	16/03/2023	84,19534	KR 47 58A 00	NICOLAS DE FEDERMAN	13	Anden	-74,08415438	4,650175248
13AN00029-11	10/03/2023	16/03/2023	26,70887	KR 47 58A 50	NICOLAS DE FEDERMAN	13	Anden	-74,08397703	4,650457673
13AN00029-12	10/03/2023	16/03/2023	3,88227	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08395895	4,650604511
13AN00029-13	10/03/2023	16/03/2023	11,60247	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08351571	4,650762073
13AN00029-14	10/03/2023	16/03/2023	16,89074	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08361068	4,650799506
13AN00029-15	10/03/2023	16/03/2023	13,47837	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,083898	4,650785707
13AN00029-16	10/03/2023	16/03/2023	12,66010	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08376777	4,650860715
13AN00029-2	10/03/2023	16/03/2023	18,23075	KR 47 58A 00	NICOLAS DE FEDERMAN	13	Anden	-74,08399099	4,649638141
13AN00029-3	10/03/2023	16/03/2023	72,98195	KR 47 58A 00	NICOLAS DE FEDERMAN	13	Anden	-74,08369312	4,649654789
13AN00029-4	10/03/2023	16/03/2023	9,20735	KR 47 58A 00	NICOLAS DE FEDERMAN	13	Anden	-74,08420397	4,649723262
13AN00029-5	10/03/2023	16/03/2023	72,32621	KR 47 58A 00	NICOLAS DE FEDERMAN	13	Anden	-74,08336062	4,64956528
13AN00029-6	10/03/2023	16/03/2023	7,51759	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08426305	4,649844941
13AN00029-7	10/03/2023	16/03/2023	126,96411	KR 45 58A 65	NICOLAS DE FEDERMAN	13	Anden	-74,08346877	4,650048132
13AN00029-8	10/03/2023	16/03/2023	115,46441	KR 45 58A 65	NICOLAS DE FEDERMAN	13	Anden	-74,08342973	4,650213546
13AN00029-9	10/03/2023	16/03/2023	115,68533	KR 47 58A 50	NICOLAS DE FEDERMAN	13	Anden	-74,0839992	4,650262568
13AN00030-1	10/03/2023	16/03/2023	19,00398	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08347016	4,648777154
13AN00030-10	10/03/2023	16/03/2023	17,50221	CL 58A 45 98	NICOLAS DE FEDERMAN	13	Anden	-74,08377769	4,649481005
13AN00030-11	10/03/2023	16/03/2023	13,62879	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08440646	4,649486021
13AN00030-12	10/03/2023	16/03/2023	13,51523	CL 58A 45 98	NICOLAS DE FEDERMAN	13	Anden	-74,08396325	4,649552935
13AN00030-13	10/03/2023	16/03/2023	11,74044	CL 58A 45 81	NICOLAS DE FEDERMAN	13	Anden	-74,084112	4,649610846
13AN00030-14	10/03/2023	16/03/2023	9,42138	KR 47 58 40	NICOLAS DE FEDERMAN	13	Anden	-74,08436157	4,649601017
13AN00030-15	10/03/2023	16/03/2023	13,92793	KR 47 58 40	NICOLAS DE FEDERMAN	13	Anden	-74,08421663	4,649652852
13AN00030-2	10/03/2023	16/03/2023	6,49583	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08397913	4,649001609
13AN00030-3	10/03/2023	16/03/2023	5,50955	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08343873	4,649008383
13AN00030-4	10/03/2023	16/03/2023	8,31850	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08419198	4,649085673
13AN00030-5	10/03/2023	16/03/2023	5,86859	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08428287	4,649121126
13AN00030-6	10/03/2023	16/03/2023	8,21534	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,0843938	4,649165677
13AN00030-7	10/03/2023	16/03/2023	3,64772	CL 58 45 94	NICOLAS DE FEDERMAN	13	Anden	-74,08444113	4,649184036
13AN00030-8	10/03/2023	16/03/2023	7,16058	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,0834139	4,649177126
13AN00030-9	10/03/2023	16/03/2023	19,64387	CL 58 45 94	NICOLAS DE FEDERMAN	13	Anden	-74,0844642	4,649337885
13AN00031-1	10/03/2023	16/03/2023	19,06792	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,0843418	4,649841445
13AN00031-10	10/03/2023	16/03/2023	1,92304	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08413653	4,650362615
13AN00031-11	10/03/2023	16/03/2023	7,81733	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08410562	4,650442574



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00031-12	10/03/2023	16/03/2023	10,29722	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08464877	4,65054149
13AN00031-13	10/03/2023	16/03/2023	6,68655	KR 47 58A 81	NICOLAS DE FEDERMAN	13	Anden	-74,08404781	4,650591305
13AN00031-14	10/03/2023	16/03/2023	4,50154	KR 47 58A 99	NICOLAS DE FEDERMAN	13	Anden	-74,08400023	4,650710266
13AN00031-15	10/03/2023	16/03/2023	19,61288	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,0845755	4,650744712
13AN00031-16	10/03/2023	16/03/2023	16,92709	KR 47 58A 99	NICOLAS DE FEDERMAN	13	Anden	-74,08395222	4,650836282
13AN00031-17	10/03/2023	16/03/2023	8,00128	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08401677	4,650958787
13AN00031-18	10/03/2023	16/03/2023	24,13376	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08448822	4,650965713
13AN00031-19	10/03/2023	16/03/2023	25,05363	AK 50 58A 78	NICOLAS DE FEDERMAN	13	Anden	-74,08427209	4,651059718
13AN00031-2	10/03/2023	16/03/2023	21,26690	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08429199	4,649968298
13AN00031-3	10/03/2023	16/03/2023	99,73168	AK 50 57B 98	NICOLAS DE FEDERMAN	13	Anden	-74,08459257	4,649985054
13AN00031-4	10/03/2023	16/03/2023	7,86637	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08424978	4,650076731
13AN00031-5	10/03/2023	16/03/2023	129,30479	CL 58A 47 00	NICOLAS DE FEDERMAN	13	Anden	-74,08455692	4,650021255
13AN00031-6	10/03/2023	16/03/2023	71,17482	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08484856	4,650030729
13AN00031-7	10/03/2023	16/03/2023	15,28505	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08478576	4,650190204
13AN00031-8	10/03/2023	16/03/2023	18,04459	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08474958	4,650286411
13AN00031-9	10/03/2023	16/03/2023	19,80128	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08417071	4,650278012
13AN00032-1	10/03/2023	16/03/2023	2,92719	CL 57B 47 12	NICOLAS DE FEDERMAN	13	Anden	-74,08488217	4,648677049
13AN00032-10	10/03/2023	16/03/2023	11,37377	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,0851524	4,64925597
13AN00032-11	10/03/2023	16/03/2023	9,84765	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,084554	4,64930045
13AN00032-12	10/03/2023	16/03/2023	2,58862	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08452805	4,649364803
13AN00032-13	10/03/2023	16/03/2023	9,47477	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,0844926	4,649456477
13AN00032-14	10/03/2023	16/03/2023	26,88817	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08506102	4,649494327
13AN00032-15	10/03/2023	16/03/2023	8,54955	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08445178	4,649558251
13AN00032-16	10/03/2023	16/03/2023	2,57530	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08441886	4,649641806
13AN00032-17	10/03/2023	16/03/2023	2,69167	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08438549	4,649728429
13AN00032-18	10/03/2023	16/03/2023	36,82392	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08496009	4,649746937
13AN00032-19	10/03/2023	16/03/2023	4,24070	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08493021	4,649840858
13AN00032-2	10/03/2023	16/03/2023	62,37465	CL 57B 47 00	NICOLAS DE FEDERMAN	13	Anden	-74,08509269	4,648760676
13AN00032-3	10/03/2023	16/03/2023	8,12155	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08474091	4,648822665
13AN00032-4	10/03/2023	16/03/2023	0,76434	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08472839	4,648856
13AN00032-5	10/03/2023	16/03/2023	0,82920	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08471828	4,648880278
13AN00032-6	10/03/2023	16/03/2023	23,42971	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08527985	4,648931157
13AN00032-7	10/03/2023	16/03/2023	18,62167	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08469453	4,648941428



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00032-8	10/03/2023	16/03/2023	5,86327	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08461402	4,64914262
13AN00032-9	10/03/2023	16/03/2023	7,90138	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08518252	4,649179087
13AN00033-1	10/03/2023	16/03/2023	6,07834	AC 53 35 12	NICOLAS DE FEDERMAN	13	Anden	-74,07996201	4,643024978
13AN00033-10	10/03/2023	16/03/2023	10,18936	KR 36 53 55	NICOLAS DE FEDERMAN	13	Anden	-74,08080161	4,643607935
13AN00033-11	10/03/2023	16/03/2023	11,30406	CL 53A 35 85	NICOLAS DE FEDERMAN	13	Anden	-74,08054397	4,643637579
13AN00033-12	10/03/2023	16/03/2023	5,35154	KR 36 53 65	NICOLAS DE FEDERMAN	13	Anden	-74,08078881	4,643770995
13AN00033-13	10/03/2023	16/03/2023	24,56778	KR 36A 53 52	NICOLAS DE FEDERMAN	13	Anden	-74,08137482	4,643834715
13AN00033-14	10/03/2023	16/03/2023	5,22369	KR 36 53A 17	NICOLAS DE FEDERMAN	13	Anden	-74,08077864	4,643918142
13AN00033-15	10/03/2023	16/03/2023	6,80137	KR 36A 53 66	NICOLAS DE FEDERMAN	13	Anden	-74,08136083	4,644006688
13AN00033-16	10/03/2023	16/03/2023	10,89587	KR 36 53A 31	NICOLAS DE FEDERMAN	13	Anden	-74,08077703	4,644037903
13AN00033-17	10/03/2023	16/03/2023	6,20753	KR 36 53A 43	NICOLAS DE FEDERMAN	13	Anden	-74,0807645	4,644124262
13AN00033-18	10/03/2023	16/03/2023	7,69558	KR 36 53A 59	NICOLAS DE FEDERMAN	13	Anden	-74,0807506	4,644309615
13AN00033-19	10/03/2023	16/03/2023	18,23677	KR 36A 53 92	NICOLAS DE FEDERMAN	13	Anden	-74,08133214	4,644445825
13AN00033-2	10/03/2023	16/03/2023	81,57000	AC 53 35 96	NICOLAS DE FEDERMAN	13	Anden	-74,08143661	4,643267471
13AN00033-20	10/03/2023	16/03/2023	6,01289	KR 36A 53 92	NICOLAS DE FEDERMAN	13	Anden	-74,0813259	4,644519212
13AN00033-3	10/03/2023	16/03/2023	8,11644	KR 36A 53 20	NICOLAS DE FEDERMAN	13	Anden	-74,08155552	4,643397544
13AN00033-4	10/03/2023	16/03/2023	59,12624	KR 35 53 17	NICOLAS DE FEDERMAN	13	Anden	-74,07994713	4,643254434
13AN00033-5	10/03/2023	16/03/2023	4,18695	KR 36 53 41	NICOLAS DE FEDERMAN	13	Anden	-74,08081098	4,643499201
13AN00033-6	10/03/2023	16/03/2023	29,74463	KR 36A 53 20	NICOLAS DE FEDERMAN	13	Anden	-74,08152441	4,643472127
13AN00033-7	10/03/2023	16/03/2023	18,63762	KR 35 53 53	NICOLAS DE FEDERMAN	13	Anden	-74,07992827	4,643520732
13AN00033-8	10/03/2023	16/03/2023	14,73396	CL 53A 35 09	NICOLAS DE FEDERMAN	13	Anden	-74,07999005	4,643599072
13AN00033-9	10/03/2023	16/03/2023	41,95514	CL 53A 35 89	NICOLAS DE FEDERMAN	13	Anden	-74,08066287	4,643472559
13AN00035-1	10/03/2023	16/03/2023	812,93840	AK 60 57 60	PABLO VI NORTE	13	Anden	-74,088604	4,654502313
13AN00036-1	10/03/2023	16/03/2023	45,19891	KR 45 26 25	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,0918263	4,637454833
13AN00036-10	10/03/2023	16/03/2023	154,03100	CL 44 45 21	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,08933605	4,640065236
13AN00036-11	10/03/2023	16/03/2023	71,25208	CL 44 45 21	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,08952316	4,640356178
13AN00036-12	10/03/2023	16/03/2023	385,66655	AK 50 26 30	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09257863	4,640901307
13AN00036-13	10/03/2023	16/03/2023	325,23737	CL 44 45 37	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,08986427	4,640887667
13AN00036-14	10/03/2023	16/03/2023	335,43349	CL 44 45 67	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09036999	4,641678927
13AN00036-15	10/03/2023	16/03/2023	591,81610	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,0914302	4,641616622



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00036-2	10/03/2023	16/03/2023	14,05673	KR 45 26 41	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09155193	4,637747718
13AN00036-3	10/03/2023	16/03/2023	30,99471	KR 45 26 41	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09136526	4,637950736
13AN00036-4	10/03/2023	16/03/2023	5,30824	KR 45 26 49	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09121554	4,638110629
13AN00036-5	10/03/2023	16/03/2023	26,51289	KR 45 26 49	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09108829	4,638247325
13AN00036-6	10/03/2023	16/03/2023	72,29110	KR 45 26 67	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09062113	4,638757333
13AN00036-7	10/03/2023	16/03/2023	66,30036	KR 45 26 77	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,0904891	4,638901158
13AN00036-8	10/03/2023	16/03/2023	361,98947	KR 45 26 85	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09009286	4,639199449
13AN00036-9	10/03/2023	16/03/2023	506,73647	KR 45 26 90	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,08939268	4,639665477
13AN00037-1	10/03/2023	16/03/2023	4,93465	KR 53 44A 11	LA ESMERALDA	13	Anden	-74,09093288	4,64475615
13AN00037-10	10/03/2023	16/03/2023	6,18299	CL 44A 53 96	LA ESMERALDA	13	Anden	-74,09162021	4,645551954
13AN00037-11	10/03/2023	16/03/2023	2,58091	CL 44B 53 83	LA ESMERALDA	13	Anden	-74,09115395	4,645689177
13AN00037-12	10/03/2023	16/03/2023	9,26477	CL 44B 53 95	LA ESMERALDA	13	Anden	-74,09122073	4,645790781
13AN00037-13	10/03/2023	16/03/2023	90,62564	KR 54 44A 27	LA ESMERALDA	13	Anden	-74,09144747	4,6457207
13AN00037-2	10/03/2023	16/03/2023	5,17587	KR 53 44A 33	LA ESMERALDA	13	Anden	-74,09079653	4,644844038
13AN00037-3	10/03/2023	16/03/2023	5,70747	KR 53 44A 37	LA ESMERALDA	13	Anden	-74,09070515	4,644903457
13AN00037-4	10/03/2023	16/03/2023	5,54826	CL 44A 53 36	LA ESMERALDA	13	Anden	-74,09125986	4,644992438
13AN00037-5	10/03/2023	16/03/2023	10,81129	CL 44B 53 17	LA ESMERALDA	13	Anden	-74,09071695	4,645005259
13AN00037-6	10/03/2023	16/03/2023	0,89821	CL 44B 53 19	LA ESMERALDA	13	Anden	-74,09078622	4,645110934
13AN00037-7	10/03/2023	16/03/2023	5,12880	CL 44A 53 50	LA ESMERALDA	13	Anden	-74,09132869	4,645101502
13AN00037-8	10/03/2023	16/03/2023	4,50966	CL 44A 53 76	LA ESMERALDA	13	Anden	-74,09147536	4,645328894
13AN00037-9	10/03/2023	16/03/2023	4,10933	CL 44A 53 90	LA ESMERALDA	13	Anden	-74,09155226	4,645450825
13AN00038-1	10/03/2023	16/03/2023	41,58445	KR 54 44 05	LA ESMERALDA	13	Anden	-74,09222226	4,645451014
13AN00038-2	10/03/2023	16/03/2023	15,27639	CL 44 54 12	LA ESMERALDA	13	Anden	-74,09230719	4,645582975
13AN00038-3	10/03/2023	16/03/2023	20,15064	KR 54 44 43	LA ESMERALDA	13	Anden	-74,0918205	4,645726072
13AN00038-4	10/03/2023	16/03/2023	2,01955	CL 44A 54 29	LA ESMERALDA	13	Anden	-74,09190638	4,645860169
13AN00038-5	10/03/2023	16/03/2023	21,21346	CL 44 54 62	LA ESMERALDA	13	Anden	-74,09269236	4,646180491
13AN00038-6	10/03/2023	16/03/2023	7,32293	CL 44A 55 35	LA ESMERALDA	13	Anden	-74,09228482	4,646452726
13AN00038-7	10/03/2023	16/03/2023	3,99002	CL 44A 55 49	LA ESMERALDA	13	Anden	-74,09236689	4,646578351
13AN00038-8	10/03/2023	16/03/2023	11,03879	CL 44 54 94	LA ESMERALDA	13	Anden	-74,09299148	4,64677405
13AN00039-1	10/03/2023	16/03/2023	8,45456	KR 54 44A 21	LA ESMERALDA	13	Anden	-74,09155222	4,645751786
13AN00039-10	10/03/2023	16/03/2023	8,50112	CL 44C 54 17	LA ESMERALDA	13	Anden	-74,09093318	4,646354509
13AN00039-11	10/03/2023	16/03/2023	2,17322	KR 55 44B 10	LA ESMERALDA	13	Anden	-74,0914365	4,646385813
13AN00039-12	10/03/2023	16/03/2023	6,78811	CL 44C 54 33	LA ESMERALDA	13	Anden	-74,09100494	4,646464878
13AN00039-13	10/03/2023	16/03/2023	10,25089	KR 55 44B 28	LA ESMERALDA	13	Anden	-74,09117842	4,646552877
13AN00039-14	10/03/2023	16/03/2023	9,11154	KR 55 44B 28	LA ESMERALDA	13	Anden	-74,09107168	4,646569484
13AN00039-2	10/03/2023	16/03/2023	9,66552	KR 54 44A 37	LA ESMERALDA	13	Anden	-74,09141323	4,645840633
13AN00039-3	10/03/2023	16/03/2023	8,32965	KR 54 44A 45	LA ESMERALDA	13	Anden	-74,09133659	4,645889663
13AN00039-4	10/03/2023	16/03/2023	49,17893	CL 44A 54 29	LA ESMERALDA	13	Anden	-74,09182039	4,64586678
13AN00039-5	10/03/2023	16/03/2023	2,86651	KR 55 44A 06	LA ESMERALDA	13	Anden	-74,09189463	4,64608748
13AN00039-6	10/03/2023	16/03/2023	25,51034	KR 54 44B 27	LA ESMERALDA	13	Anden	-74,09097083	4,646127931
13AN00039-7	10/03/2023	16/03/2023	4,76417	KR 54 44B 27	LA ESMERALDA	13	Anden	-74,09087042	4,646191955
13AN00039-8	10/03/2023	16/03/2023	10,12848	KR 54 44B 27	LA ESMERALDA	13	Anden	-74,0908718	4,646257658
13AN00039-9	10/03/2023	16/03/2023	3,72508	KR 55 44B 04	LA ESMERALDA	13	Anden	-74,09152386	4,646328857
13AN00040-1	10/03/2023	16/03/2023	2,02069	AC 66 68 01	EL SALITRE	13	Anden	-74,09992648	4,653103606
13AN00040-11	10/03/2023	16/03/2023	7,98439	AC 66 68 01	EL SALITRE	13	Anden	-74,09998359	4,653760065
13AN00040-12	10/03/2023	16/03/2023	5,02038	AC 66 68 01	EL SALITRE	13	Anden	-74,10065332	4,653771638
13AN00040-13	10/03/2023	16/03/2023	5,11468	AC 66 68 01	EL SALITRE	13	Anden	-74,10009394	4,653838555
13AN00040-14	10/03/2023	16/03/2023	8,00016	AC 66 68 01	EL SALITRE	13	Anden	-74,10059896	4,653849114
13AN00040-15	10/03/2023	16/03/2023	10,32894	AC 66 68 01	EL SALITRE	13	Anden	-74,10016954	4,653891045
13AN00040-16	10/03/2023	16/03/2023	3,61711	AC 66 68 01	EL SALITRE	13	Anden	-74,10021592	4,653927458
13AN00040-17	10/03/2023	16/03/2023	8,47426	AC 66 68 01	EL SALITRE	13	Anden	-74,1005547	4,653912475



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00040-18	10/03/2023	16/03/2023	1,03341	AC 66 68 01	EL SALITRE	13	Anden	-74,10023115	4,653933521
13AN00040-19	10/03/2023	16/03/2023	1,38585	AC 66 68 01	EL SALITRE	13	Anden	-74,10024195	4,653941184
13AN00040-2	10/03/2023	16/03/2023	17,65542	AC 66 68 01	EL SALITRE	13	Anden	-74,10003038	4,65317751
13AN00040-20	10/03/2023	16/03/2023	2,27083	AC 66 68 01	EL SALITRE	13	Anden	-74,10025565	4,653951198
13AN00040-21	10/03/2023	16/03/2023	48,65405	AC 66 68 01	EL SALITRE	13	Anden	-74,10039579	4,65403859
13AN00040-3	10/03/2023	16/03/2023	5,41262	AC 66 68 01	EL SALITRE	13	Anden	-74,10019096	4,653288856
13AN00040-4	10/03/2023	16/03/2023	7,65829	AC 66 68 01	EL SALITRE	13	Anden	-74,10033924	4,653393698
13AN00040-5	10/03/2023	16/03/2023	6,31399	AC 66 68 01	EL SALITRE	13	Anden	-74,09960648	4,653494945
13AN00040-6	10/03/2023	16/03/2023	4,52992	AC 66 68 01	EL SALITRE	13	Anden	-74,09968807	4,653552838
13AN00040-7	10/03/2023	16/03/2023	19,36171	AC 66 68 01	EL SALITRE	13	Anden	-74,10054133	4,653535589
13AN00040-8	10/03/2023	16/03/2023	2,79945	AC 66 68 01	EL SALITRE	13	Anden	-74,09974435	4,653591853
13AN00040-9	10/03/2023	16/03/2023	24,09861	AC 66 68 01	EL SALITRE	13	Anden	-74,10068756	4,653656716
13AN00041-1	10/03/2023	16/03/2023	22,43902	AC 66 68 01	EL SALITRE	13	Anden	-74,10107582	4,655470076
13AN00041-10	10/03/2023	16/03/2023	17,06252	AC 66 68 01	EL SALITRE	13	Anden	-74,10068344	4,655911686
13AN00041-11	10/03/2023	16/03/2023	6,91355	AC 66 68 01	EL SALITRE	13	Anden	-74,10061759	4,656004312
13AN00041-12	10/03/2023	16/03/2023	10,76398	KR 67B 45 89	EL SALITRE	13	Anden	-74,10056265	4,656082282
13AN00041-13	10/03/2023	16/03/2023	8,75364	AC 66 68 01	EL SALITRE	13	Anden	-74,10048023	4,656202138
13AN00041-14	10/03/2023	16/03/2023	2,26716	AC 66 68 01	EL SALITRE	13	Anden	-74,10044003	4,656260008
13AN00041-15	10/03/2023	16/03/2023	3,96247	AC 66 68 01	EL SALITRE	13	Anden	-74,10098766	4,656371155
13AN00041-2	10/03/2023	16/03/2023	12,67417	AC 66 68 01	EL SALITRE	13	Anden	-74,10096871	4,655501315
13AN00041-3	10/03/2023	16/03/2023	2,87257	AC 66 68 01	EL SALITRE	13	Anden	-74,10116775	4,655535891
13AN00041-4	10/03/2023	16/03/2023	5,89932	AC 66 68 01	EL SALITRE	13	Anden	-74,10120739	4,655564375
13AN00041-5	10/03/2023	16/03/2023	4,53295	AC 66 68 01	EL SALITRE	13	Anden	-74,10090718	4,655588837
13AN00041-6	10/03/2023	16/03/2023	8,91618	AC 66 68 01	EL SALITRE	13	Anden	-74,10087167	4,655639413
13AN00041-7	10/03/2023	16/03/2023	11,68939	AC 66 68 01	EL SALITRE	13	Anden	-74,10133638	4,655655976
13AN00041-8	10/03/2023	16/03/2023	1,90372	AC 66 68 01	EL SALITRE	13	Anden	-74,10083532	4,655690835
13AN00041-9	10/03/2023	16/03/2023	13,94925	AC 66 68 01	EL SALITRE	13	Anden	-74,10078772	4,655761636
13AN00042-1	10/03/2023	16/03/2023	10,85939	AC 66 68 01	EL SALITRE	13	Anden	-74,10033497	4,656410456
13AN00042-2	10/03/2023	16/03/2023	24,35663	AC 66 68 01	EL SALITRE	13	Anden	-74,10018338	4,656616907
13AN00042-3	10/03/2023	16/03/2023	13,32607	AC 66 68 01	EL SALITRE	13	Anden	-74,10023022	4,656784801
13AN00042-4	10/03/2023	16/03/2023	7,49884	AC 66 68 01	EL SALITRE	13	Anden	-74,10032731	4,65685531
13AN00043-1	10/03/2023	16/03/2023	21,22157	AC 66 68 01	EL SALITRE	13	Anden	-74,10094492	4,654663383
13AN00043-10	10/03/2023	16/03/2023	1,38418	AC 66 68 01	EL SALITRE	13	Anden	-74,10175663	4,655375319
13AN00043-11	10/03/2023	16/03/2023	24,03393	AC 66 68 01	EL SALITRE	13	Anden	-74,10105748	4,655359108
13AN00043-12	10/03/2023	16/03/2023	1,25202	AC 66 68 01	EL SALITRE	13	Anden	-74,10173831	4,655397718
13AN00043-13	10/03/2023	16/03/2023	8,39406	AC 66 68 01	EL SALITRE	13	Anden	-74,10116085	4,655432534
13AN00043-2	10/03/2023	16/03/2023	31,44749	AC 66 68 01	EL SALITRE	13	Anden	-74,1008089	4,654690226
13AN00043-3	10/03/2023	16/03/2023	15,92377	AC 66 68 01	EL SALITRE	13	Anden	-74,10134362	4,654944681
13AN00043-4	10/03/2023	16/03/2023	9,25369	AC 66 68 01	EL SALITRE	13	Anden	-74,10149295	4,655049451
13AN00043-5	10/03/2023	16/03/2023	45,98076	AC 66 68 01	EL SALITRE	13	Anden	-74,10064404	4,654957808
13AN00043-6	10/03/2023	16/03/2023	6,63623	AC 66 68 01	EL SALITRE	13	Anden	-74,10156	4,65509635
13AN00043-7	10/03/2023	16/03/2023	6,18452	AC 66 68 01	EL SALITRE	13	Anden	-74,10071375	4,655117287
13AN00043-8	10/03/2023	16/03/2023	4,08641	AC 66 68 01	EL SALITRE	13	Anden	-74,10077799	4,655161826
13AN00043-9	10/03/2023	16/03/2023	50,24943	AC 66 68 01	EL SALITRE	13	Anden	-74,1017021	4,65518789
13AN00044-1	10/03/2023	16/03/2023	5,91143	CL 46 66A 08	EL SALITRE	13	Anden	-74,0981951	4,654741885
13AN00044-10	10/03/2023	16/03/2023	39,77626	KR 66A 46 43	EL SALITRE	13	Anden	-74,09787486	4,655128794
13AN00044-11	10/03/2023	16/03/2023	13,88339	AC 66 68 01	EL SALITRE	13	Anden	-74,09803084	4,655230328
13AN00044-12	10/03/2023	16/03/2023	20,38751	CL 46 66B 42	EL SALITRE	13	Anden	-74,09887932	4,655230402
13AN00044-13	10/03/2023	16/03/2023	8,04467	CL 46 66B 42	EL SALITRE	13	Anden	-74,09887822	4,65531597
13AN00044-14	10/03/2023	16/03/2023	6,20834	AC 66 68 01	EL SALITRE	13	Anden	-74,09884592	4,655362083
13AN00044-15	10/03/2023	16/03/2023	7,92632	KR 66C 46 16	EL SALITRE	13	Anden	-74,09881437	4,65540725
13AN00044-16	10/03/2023	16/03/2023	3,52430	AC 53 66A 71	EL SALITRE	13	Anden	-74,0983213	4,655444858
13AN00044-17	10/03/2023	16/03/2023	11,05499	AC 53 66A 83	EL SALITRE	13	Anden	-74,09847129	4,65554927
13AN00044-18	10/03/2023	16/03/2023	3,83640	AC 53 66A 83	EL SALITRE	13	Anden	-74,09853027	4,655589128
13AN00044-19	10/03/2023	16/03/2023	38,32410	AC 53 66A 83	EL SALITRE	13	Anden	-74,09867119	4,655612885
13AN00044-2	10/03/2023	16/03/2023	46,33634	CL 46 66A 08	EL SALITRE	13	Anden	-74,09803905	4,65467002
13AN00044-3	10/03/2023	16/03/2023	7,47343	CL 46 66A 30	EL SALITRE	13	Anden	-74,09830627	4,654812794
13AN00044-4	10/03/2023	16/03/2023	15,25892	AC 66 68 01	EL SALITRE	13	Anden	-74,09840369	4,654881195
13AN00044-5	10/03/2023	16/03/2023	8,38587	KR 66A 46 43	EL SALITRE	13	Anden	-74,09780891	4,654976985
13AN00044-6	10/03/2023	16/03/2023	12,50412	CL 46 66B 08	EL SALITRE	13	Anden	-74,09854162	4,654979889
13AN00044-7	10/03/2023	16/03/2023	9,95652	CL 46 66B 14	EL SALITRE	13	Anden	-74,09862648	4,655038299
13AN00044-8	10/03/2023	16/03/2023	6,59380	CL 46 66B 24	EL SALITRE	13	Anden	-74,0987136	4,655100108
13AN00044-9	10/03/2023	16/03/2023	10,33056	CL 46 66B 40	EL SALITRE	13	Anden	-74,09878828	4,655152906
13AN00045-1	10/03/2023	16/03/2023	29,06608	AC 66 68 01	EL SALITRE	13	Anden	-74,09961603	4,654459763
13AN00045-10	10/03/2023	16/03/2023	6,32468	AC 66 68 01	EL SALITRE	13	Anden	-74,09987755	4,654884528
13AN00045-11	10/03/2023	16/03/2023	7,40305	AC 66 68 01	EL SALITRE	13	Anden	-74,09924625	4,654931924
13AN00045-12	10/03/2023	16/03/2023	5,65401	AC 66 68 01	EL SALITRE	13	Anden	-74,09984082	4,654937423



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00045-13	10/03/2023	16/03/2023	5,66199	AC 66 68 01	EL SALITRE	13	Anden	-74,09919645	4,655004918
13AN00045-14	10/03/2023	16/03/2023	4,35827	AC 66 68 01	EL SALITRE	13	Anden	-74,09977302	4,655034098
13AN00045-15	10/03/2023	16/03/2023	7,43476	AC 66 68 01	EL SALITRE	13	Anden	-74,09972489	4,655103459
13AN00045-16	10/03/2023	16/03/2023	6,95148	AC 66 68 01	EL SALITRE	13	Anden	-74,09969089	4,655151216
13AN00045-17	10/03/2023	16/03/2023	3,26450	AC 66 68 01	EL SALITRE	13	Anden	-74,09961684	4,655258717
13AN00045-18	10/03/2023	16/03/2023	6,67297	AC 66 68 01	EL SALITRE	13	Anden	-74,0995448	4,655361428
13AN00045-19	10/03/2023	16/03/2023	9,30197	AC 66 68 01	EL SALITRE	13	Anden	-74,09947104	4,65546834
13AN00045-2	10/03/2023	16/03/2023	9,66539	AC 66 68 01	EL SALITRE	13	Anden	-74,09974439	4,654537217
13AN00045-3	10/03/2023	16/03/2023	11,29629	AC 66 68 01	EL SALITRE	13	Anden	-74,09951596	4,654546496
13AN00045-4	10/03/2023	16/03/2023	11,63868	AC 66 68 01	EL SALITRE	13	Anden	-74,0998531	4,654614147
13AN00045-5	10/03/2023	16/03/2023	12,68431	AC 66 68 01	EL SALITRE	13	Anden	-74,09941277	4,65469568
13AN00045-6	10/03/2023	16/03/2023	5,39841	AC 66 68 01	EL SALITRE	13	Anden	-74,09935233	4,654781152
13AN00045-7	10/03/2023	16/03/2023	2,24091	AC 66 68 01	EL SALITRE	13	Anden	-74,09933089	4,654811975
13AN00045-8	10/03/2023	16/03/2023	35,24706	AC 66 68 01	EL SALITRE	13	Anden	-74,0999457	4,654690627
13AN00045-9	10/03/2023	16/03/2023	12,70857	AC 66 68 01	EL SALITRE	13	Anden	-74,09929452	4,654860455
13AN00046-1	10/03/2023	16/03/2023	17,90091	KR 35A 57B 11	CAMPIN OCCIDENTAL	13	Anden	-74,08034448	4,648030985
13AN00046-10	10/03/2023	16/03/2023	3,95177	CL 58 35A 41	CAMPIN OCCIDENTAL	13	Anden	-74,08066743	4,648651827
13AN00046-11	10/03/2023	16/03/2023	30,25186	KR 36A 57B 48	CAMPIN OCCIDENTAL	13	Anden	-74,08103992	4,64859396
13AN00046-12	10/03/2023	16/03/2023	7,95686	KR 36A 57B 48	CAMPIN OCCIDENTAL	13	Anden	-74,0809395	4,648695416
13AN00046-2	10/03/2023	16/03/2023	3,23341	CL 57B 35A 16	CAMPIN OCCIDENTAL	13	Anden	-74,08047285	4,648052672
13AN00046-3	10/03/2023	16/03/2023	4,69703	CL 57B 35A 56	CAMPIN OCCIDENTAL	13	Anden	-74,0807232	4,648095539
13AN00046-4	10/03/2023	16/03/2023	11,89297	KR 35A 57B 11	CAMPIN OCCIDENTAL	13	Anden	-74,08023318	4,64810275
13AN00046-5	10/03/2023	16/03/2023	1,70648	KR 36A 57B 10	CAMPIN OCCIDENTAL	13	Anden	-74,0810811	4,648189105
13AN00046-6	10/03/2023	16/03/2023	3,17177	KR 35A 57B 23	CAMPIN OCCIDENTAL	13	Anden	-74,08021488	4,648264131
13AN00046-7	10/03/2023	16/03/2023	20,12080	KR 36A 57B 10	CAMPIN OCCIDENTAL	13	Anden	-74,08107416	4,648263345
13AN00046-8	10/03/2023	16/03/2023	18,17685	KR 36A 57B 20	CAMPIN OCCIDENTAL	13	Anden	-74,08106012	4,648394127
13AN00046-9	10/03/2023	16/03/2023	6,52969	CL 58 35A 41	CAMPIN OCCIDENTAL	13	Anden	-74,08047148	4,648620646
13AN00047-1	10/03/2023	16/03/2023	15,84318	CL 56 37 34	NICOLAS DE FEDERMAN	13	Anden	-74,08221652	4,646105464
13AN00047-10	10/03/2023	16/03/2023	2,89272	KR 38 56 28	NICOLAS DE FEDERMAN	13	Anden	-74,08292658	4,646402875
13AN00047-11	10/03/2023	16/03/2023	47,53108	CL 56 37 34	NICOLAS DE FEDERMAN	13	Anden	-74,08224818	4,646325333
13AN00047-12	10/03/2023	16/03/2023	29,61541	KR 37A 56 50	NICOLAS DE FEDERMAN	13	Anden	-74,08223715	4,646478013
13AN00047-13	10/03/2023	16/03/2023	12,59942	KR 38 56 38	NICOLAS DE FEDERMAN	13	Anden	-74,08290811	4,646542617
13AN00047-14	10/03/2023	16/03/2023	22,17806	KR 37A 56 50	NICOLAS DE FEDERMAN	13	Anden	-74,08222551	4,646624849
13AN00047-15	10/03/2023	16/03/2023	122,69879	KR 37A 56 50	NICOLAS DE FEDERMAN	13	Anden	-74,08228647	4,646467893
13AN00047-16	10/03/2023	16/03/2023	8,67244	CL 57 37A 09	NICOLAS DE FEDERMAN	13	Anden	-74,08223528	4,646689012
13AN00047-17	10/03/2023	16/03/2023	15,63797	KR 38 56 50	NICOLAS DE FEDERMAN	13	Anden	-74,08289359	4,646652875
13AN00047-18	10/03/2023	16/03/2023	11,32913	CL 57 37A 09	NICOLAS DE FEDERMAN	13	Anden	-74,08231383	4,64669711
13AN00047-19	10/03/2023	16/03/2023	3,68500	CL 57 37A 23	NICOLAS DE FEDERMAN	13	Anden	-74,0824728	4,646708708
13AN00047-2	10/03/2023	16/03/2023	20,43084	CL 56 37A 08	NICOLAS DE FEDERMAN	13	Anden	-74,08236166	4,646118705
13AN00047-20	10/03/2023	16/03/2023	1,11472	CL 57 37A 29	NICOLAS DE FEDERMAN	13	Anden	-74,08251765	4,646711512
13AN00047-21	10/03/2023	16/03/2023	7,19551	CL 57 37A 31	NICOLAS DE FEDERMAN	13	Anden	-74,08261463	4,646718806



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00047-22	10/03/2023	16/03/2023	14,89155	CL 57 37A 45	NICOLAS DE FEDERMAN	13	Anden	-74,08273004	4,646727252
13AN00047-23	10/03/2023	16/03/2023	9,54145	CL 57 37A 49	NICOLAS DE FEDERMAN	13	Anden	-74,08281864	4,646733556
13AN00047-3	10/03/2023	16/03/2023	17,84832	CL 56 37A 34	NICOLAS DE FEDERMAN	13	Anden	-74,08255647	4,646133059
13AN00047-4	10/03/2023	16/03/2023	16,73616	CL 56 37A 46	NICOLAS DE FEDERMAN	13	Anden	-74,08275587	4,646146553
13AN00047-5	10/03/2023	16/03/2023	22,44765	CL 56 37A 52	NICOLAS DE FEDERMAN	13	Anden	-74,08288247	4,646156008
13AN00047-6	10/03/2023	16/03/2023	22,09704	KR 37A 56 08	NICOLAS DE FEDERMAN	13	Anden	-74,08225971	4,646171167
13AN00047-7	10/03/2023	16/03/2023	27,32366	KR 37A 56 07	NICOLAS DE FEDERMAN	13	Anden	-74,08230846	4,646180114
13AN00047-8	10/03/2023	16/03/2023	7,99649	KR 38 56 14	NICOLAS DE FEDERMAN	13	Anden	-74,08294502	4,646273876
13AN00047-9	10/03/2023	16/03/2023	0,95587	KR 38 56 28	NICOLAS DE FEDERMAN	13	Anden	-74,08292997	4,646376756
13AN00048-1	10/03/2023	16/03/2023	3,46557	CL 57 37 06	NICOLAS DE FEDERMAN	13	Anden	-74,08196582	4,646755146
13AN00048-10	10/03/2023	16/03/2023	10,28108	KR 38 57 14	NICOLAS DE FEDERMAN	13	Anden	-74,08285047	4,64699648
13AN00048-11	10/03/2023	16/03/2023	8,16460	KR 37 57 33	NICOLAS DE FEDERMAN	13	Anden	-74,08189644	4,647042093
13AN00048-12	10/03/2023	16/03/2023	2,94440	KR 37 57 43	NICOLAS DE FEDERMAN	13	Anden	-74,08188881	4,647132333
13AN00048-13	10/03/2023	16/03/2023	15,37188	KR 37 57 47	NICOLAS DE FEDERMAN	13	Anden	-74,08188003	4,647278439
13AN00048-14	10/03/2023	16/03/2023	19,20400	CL 57A 37 21	NICOLAS DE FEDERMAN	13	Anden	-74,08197451	4,647385352
13AN00048-15	10/03/2023	16/03/2023	16,04760	KR 38 57 46	NICOLAS DE FEDERMAN	13	Anden	-74,08280324	4,647343868
13AN00048-16	10/03/2023	16/03/2023	53,03426	CL 57A 37 50	NICOLAS DE FEDERMAN	13	Anden	-74,08233428	4,647410637
13AN00048-17	10/03/2023	16/03/2023	16,53354	CL 57A 37A 27	NICOLAS DE FEDERMAN	13	Anden	-74,08270234	4,647437489
13AN00048-2	10/03/2023	16/03/2023	6,61560	CL 57 37 06	NICOLAS DE FEDERMAN	13	Anden	-74,08201737	4,646758968
13AN00048-3	10/03/2023	16/03/2023	8,26071	CL 57 37 12	NICOLAS DE FEDERMAN	13	Anden	-74,08208484	4,646763711
13AN00048-4	10/03/2023	16/03/2023	4,38865	CL 57 37 20	NICOLAS DE FEDERMAN	13	Anden	-74,08214221	4,646767408
13AN00048-5	10/03/2023	16/03/2023	1,12596	CL 57 37 50	NICOLAS DE FEDERMAN	13	Anden	-74,0822147	4,646774173
13AN00048-6	10/03/2023	16/03/2023	69,20841	CL 57 37A 21	NICOLAS DE FEDERMAN	13	Anden	-74,08243781	4,646790899
13AN00048-7	10/03/2023	16/03/2023	18,26484	KR 38 57 08	NICOLAS DE FEDERMAN	13	Anden	-74,08278725	4,646814716
13AN00048-8	10/03/2023	16/03/2023	10,49761	KR 37 57 09	NICOLAS DE FEDERMAN	13	Anden	-74,08191216	4,646824526
13AN00048-9	10/03/2023	16/03/2023	9,77672	KR 38 57 08	NICOLAS DE FEDERMAN	13	Anden	-74,08286129	4,64689763
13AN00049-1	10/03/2023	16/03/2023	7,43008	CL 57A 37 10	NICOLAS DE FEDERMAN	13	Anden	-74,08193853	4,647462889
13AN00049-2	10/03/2023	16/03/2023	10,66280	CL 57A 37 22	NICOLAS DE FEDERMAN	13	Anden	-74,08203849	4,647471099
13AN00049-3	10/03/2023	16/03/2023	2,68748	KR 37 57A 09	NICOLAS DE FEDERMAN	13	Anden	-74,08186216	4,647511193
13AN00049-4	10/03/2023	16/03/2023	7,00168	KR 37 57A 25	NICOLAS DE FEDERMAN	13	Anden	-74,08185542	4,647607287
13AN00049-5	10/03/2023	16/03/2023	5,81442	KR 37 57A 35	NICOLAS DE FEDERMAN	13	Anden	-74,08184316	4,647773773
13AN00049-6	10/03/2023	16/03/2023	3,30391	KR 37 57A 39	NICOLAS DE FEDERMAN	13	Anden	-74,08183292	4,647920689
13AN00049-7	10/03/2023	16/03/2023	4,45937	KR 37 57A 41	NICOLAS DE FEDERMAN	13	Anden	-74,08182639	4,647984085



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00049-8	10/03/2023	16/03/2023	1,77056	CL 57B 37 11	NICOLAS DE FEDERMAN	13	Anden	-74,08186974	4,648043019
13AN00049-9	10/03/2023	16/03/2023	9,53030	CL 57B 37 21	NICOLAS DE FEDERMAN	13	Anden	-74,08198694	4,648051164
13AN00050-1	10/03/2023	16/03/2023	11,90145	CL 57B 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08368668	4,648259701
13AN00050-10	10/03/2023	16/03/2023	9,66905	KR 47 57B 10	NICOLAS DE FEDERMAN	13	Anden	-74,0847087	4,648721172
13AN00050-11	10/03/2023	16/03/2023	11,26055	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08405309	4,648956204
13AN00050-12	10/03/2023	16/03/2023	34,30900	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08463718	4,648898581
13AN00050-13	10/03/2023	16/03/2023	8,56628	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08416487	4,648999854
13AN00050-14	10/03/2023	16/03/2023	5,30330	CL 58 45 75	NICOLAS DE FEDERMAN	13	Anden	-74,08430677	4,649055688
13AN00050-15	10/03/2023	16/03/2023	10,84157	KR 47 57B 50	NICOLAS DE FEDERMAN	13	Anden	-74,08457791	4,649050954
13AN00050-16	10/03/2023	16/03/2023	8,34915	KR 47 57B 50	NICOLAS DE FEDERMAN	13	Anden	-74,08442015	4,649098451
13AN00050-2	10/03/2023	16/03/2023	15,57749	CL 57B 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,0838813	4,648297109
13AN00050-3	10/03/2023	16/03/2023	9,46228	CL 57B 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08412483	4,648376915
13AN00050-4	10/03/2023	16/03/2023	13,41838	CL 57B 45 52	NICOLAS DE FEDERMAN	13	Anden	-74,08426275	4,648433652
13AN00050-5	10/03/2023	16/03/2023	8,23107	CL 57B 45 62	NICOLAS DE FEDERMAN	13	Anden	-74,08437053	4,648475247
13AN00050-6	10/03/2023	16/03/2023	9,96066	CL 57B 45 68	NICOLAS DE FEDERMAN	13	Anden	-74,08446925	4,648514266
13AN00050-7	10/03/2023	16/03/2023	35,42162	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08351582	4,648459562
13AN00050-8	10/03/2023	16/03/2023	6,66032	KR 47 57B 10	NICOLAS DE FEDERMAN	13	Anden	-74,08466859	4,648592752
13AN00050-9	10/03/2023	16/03/2023	5,27122	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08348806	4,648657183
13AN00051-1	10/03/2023	16/03/2023	7,04004	CL 45 57A 04	LA ESMERALDA	13	Anden	-74,09167039	4,648574462
13AN00051-10	10/03/2023	16/03/2023	5,10793	CL 45A 57A 77	LA ESMERALDA	13	Anden	-74,09204564	4,649411737
13AN00051-11	10/03/2023	16/03/2023	4,07717	KR 58 45 42	LA ESMERALDA	13	Anden	-74,09213623	4,649475165
13AN00051-12	10/03/2023	16/03/2023	2,77305	KR 58 45 44	LA ESMERALDA	13	Anden	-74,09227173	4,649527826
13AN00051-13	10/03/2023	16/03/2023	3,56935	CL 45A 57A 83	LA ESMERALDA	13	Anden	-74,09221466	4,649531269
13AN00051-2	10/03/2023	16/03/2023	5,60397	CL 45 57A 18	LA ESMERALDA	13	Anden	-74,09177659	4,648649621
13AN00051-3	10/03/2023	16/03/2023	18,13529	CL 45 57A 04	LA ESMERALDA	13	Anden	-74,09155186	4,648649796
13AN00051-4	10/03/2023	16/03/2023	13,01794	CL 45 57A 32	LA ESMERALDA	13	Anden	-74,0918757	4,648719591
13AN00051-5	10/03/2023	16/03/2023	8,13688	CL 45 57A 42	LA ESMERALDA	13	Anden	-74,09198758	4,648795143
13AN00051-6	10/03/2023	16/03/2023	6,72313	CL 45 57A 50	LA ESMERALDA	13	Anden	-74,09208009	4,648861649
13AN00051-7	10/03/2023	16/03/2023	10,05092	CL 45 57A 70	LA ESMERALDA	13	Anden	-74,09220671	4,648951394
13AN00051-8	10/03/2023	16/03/2023	2,65564	CL 45A 57A 37	LA ESMERALDA	13	Anden	-74,0917068	4,649172979
13AN00051-9	10/03/2023	16/03/2023	0,53962	CL 45A 57A 55	LA ESMERALDA	13	Anden	-74,09182472	4,649257691
13AN00052-1	10/03/2023	16/03/2023	3,77208	CL 45A 57A 14	LA ESMERALDA	13	Anden	-74,09136825	4,649030998
13AN00052-10	10/03/2023	16/03/2023	3,08275	CL 45A 57A 70	LA ESMERALDA	13	Anden	-74,09193855	4,649431763
13AN00052-11	10/03/2023	16/03/2023	22,20191	KR 57A 45A 43	LA ESMERALDA	13	Anden	-74,09117481	4,649462147
13AN00052-12	10/03/2023	16/03/2023	3,42456	CL 46 57A 31	LA ESMERALDA	13	Anden	-74,09134524	4,649580726
13AN00052-13	10/03/2023	16/03/2023	10,39376	CL 45A 57A 96	LA ESMERALDA	13	Anden	-74,09214318	4,649579087
13AN00052-14	10/03/2023	16/03/2023	3,18272	CL 46 57A 43	LA ESMERALDA	13	Anden	-74,0914521	4,649657962
13AN00052-15	10/03/2023	16/03/2023	2,96678	CL 46 57A 69	LA ESMERALDA	13	Anden	-74,09167113	4,649811214
13AN00052-16	10/03/2023	16/03/2023	73,00264	KR 58 45A 29	LA ESMERALDA	13	Anden	-74,09207097	4,649811251
13AN00052-17	10/03/2023	16/03/2023	4,88987	CL 46 57A 95	LA ESMERALDA	13	Anden	-74,0918908	4,649966685
13AN00052-2	10/03/2023	16/03/2023	8,59481	CL 45A 57A 14	LA ESMERALDA	13	Anden	-74,09128508	4,649030038
13AN00052-3	10/03/2023	16/03/2023	2,00519	KR 57A 45A 13	LA ESMERALDA	13	Anden	-74,0912267	4,649116838
13AN00052-4	10/03/2023	16/03/2023	11,21571	CL 45A 57A 24	LA ESMERALDA	13	Anden	-74,09148791	4,649114735
13AN00052-5	10/03/2023	16/03/2023	4,41010	CL 45A 57A 36	LA ESMERALDA	13	Anden	-74,09162299	4,649208567
13AN00052-6	10/03/2023	16/03/2023	5,12251	KR 57A 45A 35	LA ESMERALDA	13	Anden	-74,09114361	4,649234042
13AN00052-7	10/03/2023	16/03/2023	5,43831	CL 45A 57A 50	LA ESMERALDA	13	Anden	-74,09173363	4,649287508
13AN00052-8	10/03/2023	16/03/2023	4,77208	KR 57A 45A 43	LA ESMERALDA	13	Anden	-74,09107289	4,649337531
13AN00052-9	10/03/2023	16/03/2023	2,47280	CL 45A 57A 56	LA ESMERALDA	13	Anden	-74,09183102	4,649355491
13AN00053-1	10/03/2023	16/03/2023	25,38042	KR 66A 41A 06	EL SALITRE	13	Anden	-74,10004664	4,651203517



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00053-2	10/03/2023	16/03/2023	12,45138	AC 66 68 01	EL SALITRE	13	Anden	-74,10005436	4,65142337
13AN00053-3	10/03/2023	16/03/2023	1,13749	AC 66 68 01	EL SALITRE	13	Anden	-74,10001389	4,65148274
13AN00053-4	10/03/2023	16/03/2023	45,18365	AC 66 68 01	EL SALITRE	13	Anden	-74,09986792	4,651643475
13AN00054-1	10/03/2023	16/03/2023	80,39201	AC 53 66 19	EL SALITRE	13	Anden	-74,10042435	4,650656733
13AN00054-2	10/03/2023	16/03/2023	4,33795	AC 26 41 44	EL SALITRE	13	Anden	-74,10002814	4,651088832
13AN00054-3	10/03/2023	16/03/2023	5,97743	AC 53 66 19	EL SALITRE	13	Anden	-74,09968273	4,651546069
13AN00054-4	10/03/2023	16/03/2023	11,63276	CL 42 66 34	EL SALITRE	13	Anden	-74,09964738	4,65162096
13AN00054-5	10/03/2023	16/03/2023	80,70908	AC 66 68 01	EL SALITRE	13	Anden	-74,09388128	4,652327245
13AN00054-6	10/03/2023	16/03/2023	55,06652	AC 66 68 01	EL SALITRE	13	Anden	-74,098744	4,653135375
13AN00054-7	10/03/2023	16/03/2023	502,50265	AC 53 66 19	EL SALITRE	13	Anden	-74,09471048	4,652909488
13AN00054-8	10/03/2023	16/03/2023	53,29647	AC 66 68 01	EL SALITRE	13	Anden	-74,09848636	4,653549932
13AN00054-9	10/03/2023	16/03/2023	787,49000	AC 53 66 19	EL SALITRE	13	Anden	-74,09641966	4,654109867
13AN00055-1	10/03/2023	16/03/2023	13,46735	KR 36 53A 67	NICOLAS DE FEDERMAN	13	Anden	-74,08074061	4,644455201
13AN00055-10	10/03/2023	16/03/2023	51,29163	CL 55 36 15	NICOLAS DE FEDERMAN	13	Anden	-74,08071957	4,645280024
13AN00055-11	10/03/2023	16/03/2023	26,80443	KR 36 54 21	NICOLAS DE FEDERMAN	13	Anden	-74,08068251	4,645244018
13AN00055-12	10/03/2023	16/03/2023	39,27451	CL 55 36 15	NICOLAS DE FEDERMAN	13	Anden	-74,08074969	4,645308871
13AN00055-13	10/03/2023	16/03/2023	8,42871	CL 55 35A 28	NICOLAS DE FEDERMAN	13	Anden	-74,08066199	4,64542863
13AN00055-14	10/03/2023	16/03/2023	13,25283	CL 55 36 10	NICOLAS DE FEDERMAN	13	Anden	-74,08078315	4,645437358
13AN00055-15	10/03/2023	16/03/2023	6,42046	CL 55 36 20	NICOLAS DE FEDERMAN	13	Anden	-74,08088694	4,645445313
13AN00055-16	10/03/2023	16/03/2023	27,43824	KR 36A 54 70	NICOLAS DE FEDERMAN	13	Anden	-74,08123406	4,645787058
13AN00055-17	10/03/2023	16/03/2023	6,55640	KR 35A 55 39	NICOLAS DE FEDERMAN	13	Anden	-74,08035202	4,645832276
13AN00055-18	10/03/2023	16/03/2023	22,90653	CL 56 35A 15	NICOLAS DE FEDERMAN	13	Anden	-74,08044993	4,645895398
13AN00055-19	10/03/2023	16/03/2023	13,49681	CL 56 35A 27	NICOLAS DE FEDERMAN	13	Anden	-74,08061325	4,645907304
13AN00055-2	10/03/2023	16/03/2023	62,50647	KR 36A 53 92	NICOLAS DE FEDERMAN	13	Anden	-74,08116524	4,64451014
13AN00055-20	10/03/2023	16/03/2023	18,32080	KR 36A 54 74	NICOLAS DE FEDERMAN	13	Anden	-74,08122644	4,645891157
13AN00055-21	10/03/2023	16/03/2023	11,78248	CL 56 35A 79	NICOLAS DE FEDERMAN	13	Anden	-74,08114033	4,645945478
13AN00055-3	10/03/2023	16/03/2023	6,45692	KR 36A 53A 68	NICOLAS DE FEDERMAN	13	Anden	-74,08132225	4,644573294
13AN00055-4	10/03/2023	16/03/2023	22,11859	KR 36A 53A 68	NICOLAS DE FEDERMAN	13	Anden	-74,08131738	4,644646298
13AN00055-5	10/03/2023	16/03/2023	8,84774	KR 36 53A 87	NICOLAS DE FEDERMAN	13	Anden	-74,08071794	4,644764466
13AN00055-6	10/03/2023	16/03/2023	17,52282	KR 36A 54 18	NICOLAS DE FEDERMAN	13	Anden	-74,08128219	4,645128198
13AN00055-7	10/03/2023	16/03/2023	5,17245	KR 36A 54 32	NICOLAS DE FEDERMAN	13	Anden	-74,08127562	4,645214715
13AN00055-8	10/03/2023	16/03/2023	6,62682	KR 36A 54 44	NICOLAS DE FEDERMAN	13	Anden	-74,08127402	4,645285722
13AN00055-9	10/03/2023	16/03/2023	6,28830	CL 55 36 21	NICOLAS DE FEDERMAN	13	Anden	-74,08095012	4,645294385
13AN00056-1	10/03/2023	16/03/2023	7,38311	KR 38 55 07	NICOLAS DE FEDERMAN	13	Anden	-74,08309297	4,645548411
13AN00056-10	10/03/2023	16/03/2023	20,25142	KR 38 55 40	NICOLAS DE FEDERMAN	13	Anden	-74,0830645	4,645995718
13AN00056-11	10/03/2023	16/03/2023	15,16600	CL 56 38 23	NICOLAS DE FEDERMAN	13	Anden	-74,08313546	4,646087695
13AN00056-12	10/03/2023	16/03/2023	9,98337	CL 56 38 23	NICOLAS DE FEDERMAN	13	Anden	-74,08330815	4,646101494
13AN00056-13	10/03/2023	16/03/2023	17,61476	CL 56 38 44	NICOLAS DE FEDERMAN	13	Anden	-74,08351152	4,646119985
13AN00056-2	10/03/2023	16/03/2023	24,00376	KR 45 55 10	NICOLAS DE FEDERMAN	13	Anden	-74,08372116	4,645574534



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00056-3	10/03/2023	16/03/2023	1,69948	KR 38 55 21	NICOLAS DE FEDERMAN	13	Anden	-74,08311255	4,645612308
13AN00056-4	10/03/2023	16/03/2023	10,52955	KR 38 55 31	NICOLAS DE FEDERMAN	13	Anden	-74,0830989	4,645744532
13AN00056-5	10/03/2023	16/03/2023	19,92285	KR 45 55 20	NICOLAS DE FEDERMAN	13	Anden	-74,08369971	4,64573583
13AN00056-6	10/03/2023	16/03/2023	9,99254	KR 45 55 32	NICOLAS DE FEDERMAN	13	Anden	-74,0836862	4,645822649
13AN00056-7	10/03/2023	16/03/2023	5,20832	KR 38 55 41	NICOLAS DE FEDERMAN	13	Anden	-74,0830784	4,645884111
13AN00056-8	10/03/2023	16/03/2023	16,81513	KR 45 55 44	NICOLAS DE FEDERMAN	13	Anden	-74,08367208	4,645933404
13AN00056-9	10/03/2023	16/03/2023	11,52173	KR 45 55 56	NICOLAS DE FEDERMAN	13	Anden	-74,08365716	4,646024223
13AN00057-1	10/03/2023	16/03/2023	406,91732	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,08298175	4,632011578
13AN00057-10	10/03/2023	16/03/2023	7,01064	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,07996629	4,634522785
13AN00057-11	10/03/2023	16/03/2023	4,86485	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,07989213	4,634960155
13AN00057-12	10/03/2023	16/03/2023	4,07114	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,0798013	4,63510167
13AN00057-13	10/03/2023	16/03/2023	230,11852	AK 30 45A 55	CIUDAD UNIVERSITARIA	13	Anden	-74,079758	4,635579029
13AN00057-14	10/03/2023	16/03/2023	10,07240	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,07952912	4,641314367
13AN00057-15	10/03/2023	16/03/2023	8,78482	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08011889	4,641731382
13AN00057-16	10/03/2023	16/03/2023	11,50905	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08020365	4,641819898
13AN00057-17	10/03/2023	16/03/2023	2,58537	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08027225	4,641899479
13AN00057-18	10/03/2023	16/03/2023	4,88313	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08035009	4,641957546
13AN00057-19	10/03/2023	16/03/2023	9,52693	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08052208	4,642097939
13AN00057-2	10/03/2023	16/03/2023	119,59261	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,08206742	4,632505181
13AN00057-20	10/03/2023	16/03/2023	10,44944	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08059262	4,642146646
13AN00057-21	10/03/2023	16/03/2023	9,21574	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08065093	4,642187489
13AN00057-22	10/03/2023	16/03/2023	2,89195	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08082127	4,642337945
13AN00057-23	10/03/2023	16/03/2023	3,64437	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08084969	4,642361167
13AN00057-24	10/03/2023	16/03/2023	1785,08813	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,0874525	4,641327559
13AN00057-25	10/03/2023	16/03/2023	10,74255	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08103243	4,642449213
13AN00057-26	10/03/2023	16/03/2023	2,40343	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08108823	4,642552267
13AN00057-27	10/03/2023	16/03/2023	4,34525	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08115551	4,642549406
13AN00057-28	10/03/2023	16/03/2023	2,50687	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08123487	4,642613606
13AN00057-29	10/03/2023	16/03/2023	26,90729	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08131246	4,642746792
13AN00057-3	10/03/2023	16/03/2023	4,28238	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,07998978	4,633385466
13AN00057-30	10/03/2023	16/03/2023	19,42626	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08141493	4,642837289
13AN00057-31	10/03/2023	16/03/2023	5,43271	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08149668	4,642907713
13AN00057-32	10/03/2023	16/03/2023	22,28044	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08157129	4,642977968



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00057-33	10/03/2023	16/03/2023	4,68204	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08179154	4,643160404
13AN00057-34	10/03/2023	16/03/2023	8,98371	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,08189205	4,643228757
13AN00057-35	10/03/2023	16/03/2023	49,63742	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,0829288	4,643987702
13AN00057-36	10/03/2023	16/03/2023	2019,88669	AC 53 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08537918	4,643600311
13AN00057-4	10/03/2023	16/03/2023	274,70795	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,08107889	4,632832869
13AN00057-5	10/03/2023	16/03/2023	3,56955	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,07997509	4,633622946
13AN00057-6	10/03/2023	16/03/2023	484,93119	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,08008357	4,633378234
13AN00057-7	10/03/2023	16/03/2023	2,93094	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,07987187	4,634205145
13AN00057-8	10/03/2023	16/03/2023	4,88173	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,07995713	4,634352954
13AN00057-9	10/03/2023	16/03/2023	4,73722	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden	-74,0799419	4,634454954
13AN00058-2	10/03/2023	16/03/2023	312,41391	KR 45 26 25	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09179368	4,637345611
13AN00058-3	10/03/2023	16/03/2023	473,56098	KR 45 26 77	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09053984	4,638720874
13AN00058-4	10/03/2023	16/03/2023	60,44869	KR 45 26 90	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,08933204	4,639551359
13AN00059-1	24/03/2023	31/03/2023	18,33033	CL 29A 35 19	ACEVEDO TEJADA	13	Anden	-74,08385672	4,632144361
13AN00059-2	24/03/2023	31/03/2023	18,33013	KR 35 26A 35	ACEVEDO TEJADA	13	Anden	-74,08370536	4,632148729
13AN00059-3	24/03/2023	31/03/2023	18,33050	CL 29A 35 25	ACEVEDO TEJADA	13	Anden	-74,08383741	4,632302276
13AN00060-1	10/03/2023	16/03/2023	21,91183	CL 58ABIS 37 01	NICOLAS DE FEDERMAN	13	Anden	-74,08169867	4,649713374
13AN00060-2	10/03/2023	16/03/2023	24,99916	CL 58ABIS 37 28	NICOLAS DE FEDERMAN	13	Anden	-74,08183256	4,64975172
13AN00060-3	10/03/2023	16/03/2023	10,61073	CL 58ABIS 37 01	NICOLAS DE FEDERMAN	13	Anden	-74,08242286	4,649899573
13AN00060-4	10/03/2023	16/03/2023	11,39897	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08158755	4,650062065
13AN00060-5	10/03/2023	16/03/2023	27,99496	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08171381	4,650092856
13AN00061-1	10/03/2023	16/03/2023	27,70821	CL 57B 37 40	NICOLAS DE FEDERMAN	13	Anden	-74,08236303	4,648161497
13AN00061-2	10/03/2023	16/03/2023	24,97175	CL 57B 37A 12	NICOLAS DE FEDERMAN	13	Anden	-74,08258429	4,648178675
13AN00062-1	10/03/2023	16/03/2023	12,93518	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08312383	4,64990722
13AN00062-2	10/03/2023	16/03/2023	13,50927	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08310572	4,650022932
13AN00062-3	10/03/2023	16/03/2023	18,23412	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08308138	4,650157103
13AN00062-4	10/03/2023	16/03/2023	56,77353	KR 38 58A 98	NICOLAS DE FEDERMAN	13	Anden	-74,08247807	4,650158723
13AN00062-5	10/03/2023	16/03/2023	28,07712	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08253599	4,650376034
13AN00062-6	10/03/2023	16/03/2023	27,84997	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08303182	4,650385518
13AN00062-7	10/03/2023	16/03/2023	58,12887	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden	-74,08276719	4,650468056
13AN00063-1	10/03/2023	16/03/2023	31,54978	CL 56 35 58	CAMPIN OCCIDENTAL	13	Anden	-74,0802542	4,646059756
13AN00063-2	10/03/2023	16/03/2023	5,58287	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden	-74,08019286	4,646215832
13AN00063-3	10/03/2023	16/03/2023	17,29646	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden	-74,08018323	4,646334591



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00063-4	10/03/2023	16/03/2023	18,87485	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden	-74,08022539	4,646463911
13AN00063-5	10/03/2023	16/03/2023	9,45581	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden	-74,08021105	4,64665535
13AN00063-6	10/03/2023	16/03/2023	2,30309	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden	-74,08017912	4,647140985
13AN00063-7	10/03/2023	16/03/2023	5,73054	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden	-74,08017325	4,647204056
13AN00063-8	10/03/2023	16/03/2023	6,10823	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden	-74,0801667	4,64729102
13AN00063-9	10/03/2023	16/03/2023	4,66926	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,08016077	4,647364142
13AN00064-1	10/03/2023	16/03/2023	14,37972	CL 56 35A 08	CAMPIN OCCIDENTAL	13	Anden	-74,08040706	4,645975713
13AN00064-10	10/03/2023	16/03/2023	36,06810	KR 35A 56 41	CAMPIN OCCIDENTAL	13	Anden	-74,08029112	4,646497181
13AN00064-11	10/03/2023	16/03/2023	8,96411	CL 57 35A 80	CAMPIN OCCIDENTAL	13	Anden	-74,08109273	4,646691726
13AN00064-12	10/03/2023	16/03/2023	2,71393	KR 35A 57 91	CAMPIN OCCIDENTAL	13	Anden	-74,0802744	4,646697523
13AN00064-13	10/03/2023	16/03/2023	13,56469	CL 57 35A 48	CAMPIN OCCIDENTAL	13	Anden	-74,0806191	4,646703967
13AN00064-14	10/03/2023	16/03/2023	266,07519	KR 35A 56 41	CAMPIN OCCIDENTAL	13	Anden	-74,08051356	4,646729741
13AN00064-15	10/03/2023	16/03/2023	36,89066	KR 36A 57 22	CAMPIN OCCIDENTAL	13	Anden	-74,08116494	4,646791058
13AN00064-16	10/03/2023	16/03/2023	10,61017	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,08034155	4,647478011
13AN00064-17	10/03/2023	16/03/2023	142,83186	KR 36A 57 58	CAMPIN OCCIDENTAL	13	Anden	-74,08114148	4,64731224
13AN00064-18	10/03/2023	16/03/2023	24,07840	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,08069787	4,647544164
13AN00064-19	10/03/2023	16/03/2023	11,18394	CL 57A 35A 70	CAMPIN OCCIDENTAL	13	Anden	-74,08105331	4,647608754
13AN00064-2	10/03/2023	16/03/2023	24,31695	CL 56 35A 82	CAMPIN OCCIDENTAL	13	Anden	-74,08110755	4,646028092
13AN00064-3	10/03/2023	16/03/2023	33,83932	KR 36A 56 22	CAMPIN OCCIDENTAL	13	Anden	-74,08120814	4,646124149
13AN00064-4	10/03/2023	16/03/2023	30,84481	CL 56 35A 08	CAMPIN OCCIDENTAL	13	Anden	-74,08031979	4,64612188
13AN00064-5	10/03/2023	16/03/2023	10,01301	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden	-74,08030921	4,646284564
13AN00064-6	10/03/2023	16/03/2023	7,40625	CL 57 35A 37	CAMPIN OCCIDENTAL	13	Anden	-74,08059253	4,646558903
13AN00064-7	10/03/2023	16/03/2023	30,92076	KR 36A 56 40	CAMPIN OCCIDENTAL	13	Anden	-74,08118066	4,646523164
13AN00064-8	10/03/2023	16/03/2023	21,71572	CL 57 35A 93	CAMPIN OCCIDENTAL	13	Anden	-74,08106456	4,646605554
13AN00064-9	10/03/2023	16/03/2023	195,08985	KR 35A 56 41	CAMPIN OCCIDENTAL	13	Anden	-74,08046846	4,646629395
13AN00065-1	10/03/2023	16/03/2023	7,98753	CL 57 36A 10	NICOLAS DE FEDERMAN	13	Anden	-74,08132565	4,646709386
13AN00065-10	10/03/2023	16/03/2023	3,04156	KR 36A 57 35	NICOLAS DE FEDERMAN	13	Anden	-74,0812445	4,646987257
13AN00065-11	10/03/2023	16/03/2023	9,93810	KR 37 57 34	NICOLAS DE FEDERMAN	13	Anden	-74,08181452	4,647037327
13AN00065-12	10/03/2023	16/03/2023	0,64355	KR 36A 57 47	NICOLAS DE FEDERMAN	13	Anden	-74,08123658	4,647167387
13AN00065-13	10/03/2023	16/03/2023	10,31443	KR 37 57 44	NICOLAS DE FEDERMAN	13	Anden	-74,08180262	4,647204673
13AN00065-14	10/03/2023	16/03/2023	13,56833	KR 36A 57 55	NICOLAS DE FEDERMAN	13	Anden	-74,08123425	4,647240899
13AN00065-15	10/03/2023	16/03/2023	9,17828	KR 37 57 72	NICOLAS DE FEDERMAN	13	Anden	-74,08178998	4,647378841
13AN00065-16	10/03/2023	16/03/2023	1,16214	KR 37 57A 04	NICOLAS DE FEDERMAN	13	Anden	-74,08178426	4,647458224



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00065-17	10/03/2023	16/03/2023	6,59760	KR 36A 57 83	NICOLAS DE FEDERMAN	13	Anden	-74,08123629	4,647461623
13AN00065-18	10/03/2023	16/03/2023	9,46089	KR 37 57A 34	NICOLAS DE FEDERMAN	13	Anden	-74,08176347	4,647742994
13AN00065-19	10/03/2023	16/03/2023	5,10861	KR 36A 57A 15	NICOLAS DE FEDERMAN	13	Anden	-74,08135321	4,64790399
13AN00065-2	10/03/2023	16/03/2023	5,59421	CL 57 36A 16	NICOLAS DE FEDERMAN	13	Anden	-74,08139429	4,646714402
13AN00065-20	10/03/2023	16/03/2023	5,31850	KR 36A 57A 15	NICOLAS DE FEDERMAN	13	Anden	-74,08137073	4,647968881
13AN00065-21	10/03/2023	16/03/2023	2,90280	KR 37 57A 64	NICOLAS DE FEDERMAN	13	Anden	-74,08139297	4,648057279
13AN00065-22	10/03/2023	16/03/2023	11,43006	KR 36A 57B 41	NICOLAS DE FEDERMAN	13	Anden	-74,08173812	4,648137449
13AN00065-3	10/03/2023	16/03/2023	18,77376	CL 57 36A 10	NICOLAS DE FEDERMAN	13	Anden	-74,0815263	4,646723872
13AN00065-4	10/03/2023	16/03/2023	5,67614	CL 57 36A 40	NICOLAS DE FEDERMAN	13	Anden	-74,0816523	4,64673275
13AN00065-5	10/03/2023	16/03/2023	3,76211	CL 57 36A 50	NICOLAS DE FEDERMAN	13	Anden	-74,0817477	4,646739247
13AN00065-6	10/03/2023	16/03/2023	4,67054	CL 57 36A 50	NICOLAS DE FEDERMAN	13	Anden	-74,08179506	4,646743155
13AN00065-7	10/03/2023	16/03/2023	9,10886	CL 57 36A 50	NICOLAS DE FEDERMAN	13	Anden	-74,08183068	4,646819198
13AN00065-8	10/03/2023	16/03/2023	16,68840	KR 36A 57 19	NICOLAS DE FEDERMAN	13	Anden	-74,08125248	4,646800875
13AN00065-9	10/03/2023	16/03/2023	8,83979	KR 37 57 22	NICOLAS DE FEDERMAN	13	Anden	-74,08182258	4,646928336
13AN00066-1	10/03/2023	16/03/2023	13,73313	CL 56 36A 10	NICOLAS DE FEDERMAN	13	Anden	-74,08139993	4,646047032
13AN00066-2	10/03/2023	16/03/2023	12,21747	CL 56 36A 14	NICOLAS DE FEDERMAN	13	Anden	-74,08152382	4,646056353
13AN00066-3	10/03/2023	16/03/2023	6,01057	CL 56 36A 32	NICOLAS DE FEDERMAN	13	Anden	-74,08163305	4,64606413
13AN00066-4	10/03/2023	16/03/2023	36,02934	KR 36A 56 23	NICOLAS DE FEDERMAN	13	Anden	-74,08129386	4,646169138
13AN00066-5	10/03/2023	16/03/2023	53,02927	KR 36A 56 40	NICOLAS DE FEDERMAN	13	Anden	-74,08127451	4,646450015
13AN00066-6	10/03/2023	16/03/2023	5,78895	CL 57 36A 13	NICOLAS DE FEDERMAN	13	Anden	-74,08133428	4,646626267
13AN00066-7	10/03/2023	16/03/2023	4,34775	CL 57 36A 13	NICOLAS DE FEDERMAN	13	Anden	-74,08140064	4,64663104
13AN00067-1	10/03/2023	16/03/2023	4,11820	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden	-74,07917413	4,647264752
13AN00068-1	10/03/2023	16/03/2023	26,49941	CL 57A 37A 02	NICOLAS DE FEDERMAN	13	Anden	-74,08253602	4,647507473
13AN00068-10	10/03/2023	16/03/2023	7,66513	KR 45 57A 36	NICOLAS DE FEDERMAN	13	Anden	-74,08339748	4,647913536
13AN00068-11	10/03/2023	16/03/2023	3,06884	KR 45 57A 38	NICOLAS DE FEDERMAN	13	Anden	-74,08339278	4,647948303
13AN00068-12	10/03/2023	16/03/2023	84,14458	KR 37A 57A 60	NICOLAS DE FEDERMAN	13	Anden	-74,08241119	4,64781963
13AN00068-13	10/03/2023	16/03/2023	149,74530	KR 37A 57A 32	NICOLAS DE FEDERMAN	13	Anden	-74,0824649	4,647764596
13AN00068-14	10/03/2023	16/03/2023	10,07232	CL 57B 37 55	NICOLAS DE FEDERMAN	13	Anden	-74,08239515	4,648034469
13AN00068-15	10/03/2023	16/03/2023	7,31033	CL 57B 37A 15	NICOLAS DE FEDERMAN	13	Anden	-74,08262764	4,648095502
13AN00068-16	10/03/2023	16/03/2023	2,00532	CL 57B 37A 17	NICOLAS DE FEDERMAN	13	Anden	-74,08267327	4,648098321
13AN00068-17	10/03/2023	16/03/2023	7,26717	CL 57B 37A 19	NICOLAS DE FEDERMAN	13	Anden	-74,08275979	4,648106421
13AN00068-18	10/03/2023	16/03/2023	3,74692	CL 57B 38 29	NICOLAS DE FEDERMAN	13	Anden	-74,08289369	4,648116722
13AN00068-19	10/03/2023	16/03/2023	12,27298	CL 57B 38 39	NICOLAS DE FEDERMAN	13	Anden	-74,08301519	4,648124815



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00068-2	10/03/2023	16/03/2023	2,64827	CL 57A 38 28	NICOLAS DE FEDERMAN	13	Anden	-74,08292637	4,647537269
13AN00068-20	10/03/2023	16/03/2023	20,03109	CL 57B 38 43	NICOLAS DE FEDERMAN	13	Anden	-74,0831701	4,648135093
13AN00068-21	10/03/2023	16/03/2023	44,49421	KR 45 57A 38	NICOLAS DE FEDERMAN	13	Anden	-74,08337511	4,6480658
13AN00068-22	10/03/2023	16/03/2023	13,45751	CL 57B 38 45	NICOLAS DE FEDERMAN	13	Anden	-74,08328461	4,648144274
13AN00068-3	10/03/2023	16/03/2023	9,37423	CL 57A 38 34	NICOLAS DE FEDERMAN	13	Anden	-74,08299292	4,647542164
13AN00068-4	10/03/2023	16/03/2023	22,98280	CL 57A 38 42	NICOLAS DE FEDERMAN	13	Anden	-74,08313468	4,647551777
13AN00068-5	10/03/2023	16/03/2023	21,26587	KR 45 57A 08	NICOLAS DE FEDERMAN	13	Anden	-74,08335585	4,647568355
13AN00068-6	10/03/2023	16/03/2023	30,98509	KR 37A 57A 20	NICOLAS DE FEDERMAN	13	Anden	-74,08242753	4,647566979
13AN00068-7	10/03/2023	16/03/2023	9,05319	KR 37A 57A 20	NICOLAS DE FEDERMAN	13	Anden	-74,08242243	4,647648116
13AN00068-8	10/03/2023	16/03/2023	3,51540	KR 45 57A 20	NICOLAS DE FEDERMAN	13	Anden	-74,08341777	4,647779661
13AN00068-9	10/03/2023	16/03/2023	16,06145	KR 45 57A 24	NICOLAS DE FEDERMAN	13	Anden	-74,08340857	4,64783396
13AN00069-1	10/03/2023	16/03/2023	12,08252	KR 38 57 13	NICOLAS DE FEDERMAN	13	Anden	-74,08294852	4,646884008
13AN00069-10	10/03/2023	16/03/2023	7,08290	CL 57A 38 17	NICOLAS DE FEDERMAN	13	Anden	-74,08309327	4,647464395
13AN00069-11	10/03/2023	16/03/2023	18,23451	CL 57A 38 45	NICOLAS DE FEDERMAN	13	Anden	-74,08321653	4,647473262
13AN00069-12	10/03/2023	16/03/2023	5,17689	CL 57A 38 60	NICOLAS DE FEDERMAN	13	Anden	-74,08331249	4,647480745
13AN00069-13	10/03/2023	16/03/2023	11,67415	KR 45 57 78	NICOLAS DE FEDERMAN	13	Anden	-74,08338064	4,647485403
13AN00069-2	10/03/2023	16/03/2023	5,06580	KR 38 57 29	NICOLAS DE FEDERMAN	13	Anden	-74,08293289	4,646988031
13AN00069-3	10/03/2023	16/03/2023	19,57998	KR 45 57 22	NICOLAS DE FEDERMAN	13	Anden	-74,08351784	4,647050571
13AN00069-4	10/03/2023	16/03/2023	4,30879	KR 38 57 33	NICOLAS DE FEDERMAN	13	Anden	-74,08291339	4,647112006
13AN00069-5	10/03/2023	16/03/2023	16,37596	CL 57A 38 11	NICOLAS DE FEDERMAN	13	Anden	-74,08289872	4,647238315
13AN00069-6	10/03/2023	16/03/2023	8,13580	CL 57A 38 11	NICOLAS DE FEDERMAN	13	Anden	-74,08288152	4,647367279
13AN00069-7	10/03/2023	16/03/2023	22,32639	KR 45 57 78	NICOLAS DE FEDERMAN	13	Anden	-74,08346719	4,647412889
13AN00069-8	10/03/2023	16/03/2023	12,08942	CL 57A 38 11	NICOLAS DE FEDERMAN	13	Anden	-74,0829363	4,647453026
13AN00069-9	10/03/2023	16/03/2023	10,47296	CL 57A 38 11	NICOLAS DE FEDERMAN	13	Anden	-74,08302161	4,64745926
13AN00070-1	10/03/2023	16/03/2023	9,84623	CL 56 38 20	NICOLAS DE FEDERMAN	13	Anden	-74,08311191	4,646173088
13AN00070-10	10/03/2023	16/03/2023	33,44783	KR 45 56 44	NICOLAS DE FEDERMAN	13	Anden	-74,08357543	4,646633405
13AN00070-11	10/03/2023	16/03/2023	7,78380	KR 38 56 63	NICOLAS DE FEDERMAN	13	Anden	-74,08296165	4,646771191
13AN00070-12	10/03/2023	16/03/2023	35,94665	CL 57 38 10	NICOLAS DE FEDERMAN	13	Anden	-74,08304011	4,646792302
13AN00070-13	10/03/2023	16/03/2023	110,11356	CL 57 38 40	NICOLAS DE FEDERMAN	13	Anden	-74,08332319	4,646812368
13AN00070-14	10/03/2023	16/03/2023	14,55415	KR 45 56 64	NICOLAS DE FEDERMAN	13	Anden	-74,08354985	4,646816053
13AN00070-15	10/03/2023	16/03/2023	22,05626	CL 57 38 10	NICOLAS DE FEDERMAN	13	Anden	-74,08301265	4,646839593
13AN00070-16	10/03/2023	16/03/2023	27,77370	CL 57 38 10	NICOLAS DE FEDERMAN	13	Anden	-74,08312081	4,646847457
13AN00070-17	10/03/2023	16/03/2023	46,91668	CL 57 38 18	NICOLAS DE FEDERMAN	13	Anden	-74,08326308	4,6468542



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00070-18	10/03/2023	16/03/2023	33,36935	CL 57 38 40	NICOLAS DE FEDERMAN	13	Anden	-74,08344797	4,646869518
13AN00070-19	10/03/2023	16/03/2023	13,70207	KR 45 57 08	NICOLAS DE FEDERMAN	13	Anden	-74,08354047	4,646888839
13AN00070-2	10/03/2023	16/03/2023	1,52945	CL 56 38 32	NICOLAS DE FEDERMAN	13	Anden	-74,0832946	4,646185488
13AN00070-3	10/03/2023	16/03/2023	21,43933	CL 56 38 20	NICOLAS DE FEDERMAN	13	Anden	-74,08321483	4,646180547
13AN00070-4	10/03/2023	16/03/2023	9,05316	CL 56 38 44	NICOLAS DE FEDERMAN	13	Anden	-74,08357838	4,64620396
13AN00070-5	10/03/2023	16/03/2023	8,80987	KR 38 56 07	NICOLAS DE FEDERMAN	13	Anden	-74,08303373	4,646234935
13AN00070-6	10/03/2023	16/03/2023	37,25807	KR 45 56 18	NICOLAS DE FEDERMAN	13	Anden	-74,0836219	4,646297778
13AN00070-7	10/03/2023	16/03/2023	4,32183	KR 45 56 20	NICOLAS DE FEDERMAN	13	Anden	-74,083606	4,646419388
13AN00070-8	10/03/2023	16/03/2023	18,68002	KR 38 56 35	NICOLAS DE FEDERMAN	13	Anden	-74,083007	4,646436119
13AN00070-9	10/03/2023	16/03/2023	5,63983	KR 38 56 59	NICOLAS DE FEDERMAN	13	Anden	-74,08297513	4,646672778
13AN00071-1	10/03/2023	16/03/2023	64,28825	AC 53 45 20	NICOLAS DE FEDERMAN	13	Anden	-74,0839162	4,645808669
13AN00071-2	10/03/2023	16/03/2023	8,53117	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08384725	4,646070758
13AN00071-3	10/03/2023	16/03/2023	248,37556	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden	-74,08456074	4,646174134
13AN00071-4	10/03/2023	16/03/2023	26,81310	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08380539	4,646364705
13AN00071-5	10/03/2023	16/03/2023	3,68033	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08378092	4,646558331
13AN00071-6	10/03/2023	16/03/2023	14,04922	KR 46 56B 06	NICOLAS DE FEDERMAN	13	Anden	-74,08433172	4,646735142
13AN00071-7	10/03/2023	16/03/2023	15,90084	CL 57 45 45	NICOLAS DE FEDERMAN	13	Anden	-74,08431248	4,646877972
13AN00072-1	10/03/2023	16/03/2023	11,65898	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,0837326	4,64690033
13AN00072-10	10/03/2023	16/03/2023	11,48528	CL 57A 45 21	NICOLAS DE FEDERMAN	13	Anden	-74,08381858	4,647546805
13AN00072-11	10/03/2023	16/03/2023	17,87232	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden	-74,0842239	4,647510357
13AN00072-12	10/03/2023	16/03/2023	4,12565	CL 57A 45 21	NICOLAS DE FEDERMAN	13	Anden	-74,08389771	4,647560075
13AN00072-13	10/03/2023	16/03/2023	8,03829	CL 57A 45 45	NICOLAS DE FEDERMAN	13	Anden	-74,08395984	4,647571617
13AN00072-14	10/03/2023	16/03/2023	7,74599	CL 57A 45 45	NICOLAS DE FEDERMAN	13	Anden	-74,08411229	4,647609659
13AN00072-15	10/03/2023	16/03/2023	90,01909	KR 45 57A 25	NICOLAS DE FEDERMAN	13	Anden	-74,0840215	4,647656411
13AN00072-2	10/03/2023	16/03/2023	9,54412	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden	-74,08429859	4,646974842
13AN00072-3	10/03/2023	16/03/2023	6,51735	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08371818	4,647004859
13AN00072-4	10/03/2023	16/03/2023	5,02449	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08371032	4,647059513
13AN00072-5	10/03/2023	16/03/2023	9,16082	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,0836964	4,64715902
13AN00072-6	10/03/2023	16/03/2023	2,49199	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08368444	4,647241439
13AN00072-7	10/03/2023	16/03/2023	8,32034	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08367685	4,647297581
13AN00072-8	10/03/2023	16/03/2023	7,85789	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08366429	4,647390209
13AN00072-9	10/03/2023	16/03/2023	5,08778	CL 57A 45 21	NICOLAS DE FEDERMAN	13	Anden	-74,0837375	4,647535077
13AN00073-1	10/03/2023	16/03/2023	7,13746	CL 56B 46 15	NICOLAS DE FEDERMAN	13	Anden	-74,08453874	4,646467776



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00073-2	10/03/2023	16/03/2023	57,59834	CL 56B 46 15	NICOLAS DE FEDERMAN	13	Anden	-74,08445238	4,646564645
13AN00073-3	10/03/2023	16/03/2023	8,26438	CL 56B 46 15	NICOLAS DE FEDERMAN	13	Anden	-74,08450019	4,646734241
13AN00073-4	10/03/2023	16/03/2023	15,94352	CL 56B 46 89	NICOLAS DE FEDERMAN	13	Anden	-74,08501705	4,647203371
13AN00073-5	10/03/2023	16/03/2023	8,58866	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08512497	4,647297353
13AN00074-1	10/03/2023	16/03/2023	30,59029	AC 53 46 92	NICOLAS DE FEDERMAN	13	Anden	-74,08556133	4,646954495
13AN00074-2	10/03/2023	16/03/2023	158,39135	KR 47 53 20	NICOLAS DE FEDERMAN	13	Anden	-74,08544695	4,647064994
13AN00074-3	10/03/2023	16/03/2023	13,94021	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08530098	4,647200691
13AN00075-1	10/03/2023	16/03/2023	14,85530	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08544617	4,647559076
13AN00075-2	10/03/2023	16/03/2023	129,20679	AC 53 47 80	NICOLAS DE FEDERMAN	13	Anden	-74,08562327	4,647613519
13AN00076-1	10/03/2023	16/03/2023	56,88990	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08530683	4,647467633
13AN00076-10	10/03/2023	16/03/2023	1,74932	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08487226	4,648487483
13AN00076-11	10/03/2023	16/03/2023	10,12252	KR 47 57A 53	NICOLAS DE FEDERMAN	13	Anden	-74,08493426	4,648607605
13AN00076-12	10/03/2023	16/03/2023	47,01968	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08541348	4,648590455
13AN00076-13	10/03/2023	16/03/2023	10,70767	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08537373	4,648693129
13AN00076-14	10/03/2023	16/03/2023	12,98162	AK 50 56B 96	NICOLAS DE FEDERMAN	13	Anden	-74,0852528	4,648734484
13AN00076-2	10/03/2023	16/03/2023	15,69578	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,0852308	4,647568364
13AN00076-3	10/03/2023	16/03/2023	8,86181	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08569166	4,647882303
13AN00076-4	10/03/2023	16/03/2023	34,59020	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08514499	4,647790961
13AN00076-5	10/03/2023	16/03/2023	3,97035	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08508807	4,647936243
13AN00076-6	10/03/2023	16/03/2023	18,15385	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08562518	4,64804955
13AN00076-7	10/03/2023	16/03/2023	8,47973	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08498544	4,648199191
13AN00076-8	10/03/2023	16/03/2023	1,79212	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08489049	4,648440883
13AN00076-9	10/03/2023	16/03/2023	19,51220	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08546645	4,648454898
13AN00077-1	10/03/2023	16/03/2023	38,68106	CL 56B 46 00	NICOLAS DE FEDERMAN	13	Anden	-74,08454045	4,646873724
13AN00077-10	10/03/2023	16/03/2023	18,63368	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08506017	4,647820973
13AN00077-11	10/03/2023	16/03/2023	16,49463	KR 47 56B 20	NICOLAS DE FEDERMAN	13	Anden	-74,08488259	4,647898426
13AN00077-2	10/03/2023	16/03/2023	31,53909	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden	-74,08437525	4,646916747
13AN00077-3	10/03/2023	16/03/2023	72,01606	CL 56B 46 00	NICOLAS DE FEDERMAN	13	Anden	-74,08484633	4,647142445
13AN00077-4	10/03/2023	16/03/2023	16,70209	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,08510909	4,647374706
13AN00077-5	10/03/2023	16/03/2023	67,52873	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden	-74,08432732	4,647256646
13AN00077-6	10/03/2023	16/03/2023	14,66223	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden	-74,08428918	4,647538477
13AN00077-7	10/03/2023	16/03/2023	13,08397	KR 47 56B 20	NICOLAS DE FEDERMAN	13	Anden	-74,08436749	4,647695786
13AN00077-8	10/03/2023	16/03/2023	31,63852	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden	-74,0851362	4,647627608



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00077-9	10/03/2023	16/03/2023	52,60141	KR 47 56B 20	NICOLAS DE FEDERMAN	13	Anden	-74,0846142	4,647792005
13AN00078-1	10/03/2023	16/03/2023	7,95683	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08361618	4,647721714
13AN00078-2	10/03/2023	16/03/2023	5,42416	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden	-74,08359922	4,647855205
13AN00078-3	10/03/2023	16/03/2023	87,47833	KR 47 57A 24	NICOLAS DE FEDERMAN	13	Anden	-74,08464991	4,647877591
13AN00078-4	10/03/2023	16/03/2023	9,38115	KR 47 57A 24	NICOLAS DE FEDERMAN	13	Anden	-74,0849386	4,648127671
13AN00078-5	10/03/2023	16/03/2023	9,47377	CL 57B 45 23	NICOLAS DE FEDERMAN	13	Anden	-74,08377148	4,648189938
13AN00078-6	10/03/2023	16/03/2023	9,45461	CL 57B 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08389291	4,64821723
13AN00078-7	10/03/2023	16/03/2023	8,38579	CL 57B 45 00	NICOLAS DE FEDERMAN	13	Anden	-74,08455595	4,648460478
13AN00078-8	10/03/2023	16/03/2023	17,98934	CL 57B 45 91	NICOLAS DE FEDERMAN	13	Anden	-74,0848233	4,64842435
13AN00078-9	10/03/2023	16/03/2023	2,99287	CL 57B 45 91	NICOLAS DE FEDERMAN	13	Anden	-74,08470215	4,648518089
13AN00079-1	10/03/2023	16/03/2023	121,34843	AK 50 56B 00	PAULO VI	13	Anden	-74,08634682	4,647580807
13AN00079-2	10/03/2023	16/03/2023	51,92168	KR 53 53 00	PAULO VI	13	Anden	-74,08766703	4,648426778
13AN00079-3	10/03/2023	16/03/2023	318,92679	AK 50 56B 00	PAULO VI	13	Anden	-74,08587573	4,648065331
13AN00079-4	10/03/2023	16/03/2023	504,25749	AK 50 56B 00	PAULO VI	13	Anden	-74,08560334	4,649006567
13AN00080-1	10/03/2023	16/03/2023	547,27330	AK 50 56B 00	PAULO VI	13	Anden	-74,08512852	4,64982714
13AN00080-2	10/03/2023	16/03/2023	98,71112	AK 50 56B 00	PAULO VI	13	Anden	-74,08470867	4,651112118
13AN00080-3	10/03/2023	16/03/2023	279,24527	CL 59 53 02	PAULO VI	13	Anden	-74,0850521	4,651517797
13AN00081-1	10/03/2023	16/03/2023	458,00005	CL 59 50 01	PAULO VI	13	Anden	-74,08613632	4,652277987
13AN00081-2	10/03/2023	16/03/2023	23,24929	CL 59 56 19	PAULO VI	13	Anden	-74,08676313	4,652711917
13AN00081-3	10/03/2023	16/03/2023	3,42440	CL 59 56 12	PAULO VI	13	Anden	-74,08679158	4,652728215
13AN00081-4	10/03/2023	16/03/2023	26,24162	CL 59 56 19	PAULO VI	13	Anden	-74,08682086	4,652748227
13AN00081-5	10/03/2023	16/03/2023	59,17531	CL 59 56 19	PAULO VI	13	Anden	-74,08817616	4,652781508
13AN00081-7	10/03/2023	16/03/2023	28,96895	CL 59 56 19	PAULO VI	13	Anden	-74,08806192	4,652951668
13AN00081-8	10/03/2023	16/03/2023	31,29464	CL 59 56 19	PAULO VI	13	Anden	-74,08794408	4,653127821
13AN00082-1	10/03/2023	16/03/2023	99,88180	CL 59 56 19	PAULO VI	13	Anden	-74,08818147	4,652955578
13AN00083-1	10/03/2023	16/03/2023	107,82157	CL 57C 58 54	PAULO VI	13	Anden	-74,08939746	4,651793776
13AN00084-1	10/03/2023	16/03/2023	49,16623	CL 57 57 01	PAULO VI	13	Anden	-74,08889043	4,65122942
13AN00084-2	10/03/2023	16/03/2023	27,67575	CL 57 57 01	PAULO VI	13	Anden	-74,08898871	4,65132379
13AN00085-1	10/03/2023	16/03/2023	2108,90012	KR 57 56 80	PAULO VI	13	Anden	-74,08871603	4,650452783
13AN00085-2	10/03/2023	16/03/2023	223,17548	KR 57 56 80	PAULO VI	13	Anden	-74,08867093	4,650688804
13AN00085-3	10/03/2023	16/03/2023	365,40068	KR 57 56 80	PAULO VI	13	Anden	-74,08895475	4,650669939
13AN00085-4	10/03/2023	16/03/2023	58,28660	KR 57 56 80	PAULO VI	13	Anden	-74,088721	4,65074421
13AN00085-5	10/03/2023	16/03/2023	29,89735	KR 56 57B 33	PAULO VI	13	Anden	-74,08884751	4,651082638
13AN00086-1	10/03/2023	16/03/2023	357,88670	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08447823	4,651708999
13AN00086-2	10/03/2023	16/03/2023	183,52405	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08429269	4,652180711
13AN00087-1	10/03/2023	16/03/2023	4,08576	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,08566176	4,653463873
13AN00087-10	10/03/2023	16/03/2023	5,25564	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,08567278	4,654133078
13AN00087-11	10/03/2023	16/03/2023	9,32553	KR 55 61 97	PABLO VI NORTE	13	Anden	-74,08516223	4,65417099
13AN00087-12	10/03/2023	16/03/2023	19,79025	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,08510173	4,654203358
13AN00087-13	10/03/2023	16/03/2023	1291,11214	AC 63 54 01	PABLO VI NORTE	13	Anden	-74,08441352	4,65344995
13AN00087-14	10/03/2023	16/03/2023	4,33500	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,08557268	4,654277156
13AN00087-15	10/03/2023	16/03/2023	2,37437	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,08548973	4,654397978
13AN00087-16	10/03/2023	16/03/2023	2,74830	KR 56 61 96	PABLO VI NORTE	13	Anden	-74,08543696	4,654471383
13AN00087-17	10/03/2023	16/03/2023	181,07752	KR 56 61 96	PABLO VI NORTE	13	Anden	-74,08520604	4,654385945
13AN00087-2	10/03/2023	16/03/2023	5,80852	KR 55 61 13	PABLO VI NORTE	13	Anden	-74,08560083	4,65355066
13AN00087-3	10/03/2023	16/03/2023	45,37254	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08586136	4,653530498
13AN00087-4	10/03/2023	16/03/2023	4,01747	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,08598164	4,653687693
13AN00087-5	10/03/2023	16/03/2023	4,39703	KR 55 61 37	PABLO VI NORTE	13	Anden	-74,08549955	4,65369416
13AN00087-6	10/03/2023	16/03/2023	4,83319	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,08592243	4,6537736
13AN00087-7	10/03/2023	16/03/2023	10,31366	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,0858305	4,653906106
13AN00087-8	10/03/2023	16/03/2023	4,92394	KR 55 61 69	PABLO VI NORTE	13	Anden	-74,08533357	4,653932438
13AN00088-1	10/03/2023	16/03/2023	3,31472	KR 54A 61 05	PABLO VI NORTE	13	Anden	-74,08528763	4,653201563
13AN00088-10	10/03/2023	16/03/2023	8,99625	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,08497371	4,653654962
13AN00088-11	10/03/2023	16/03/2023	4,33801	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,08487889	4,653789421
13AN00088-12	10/03/2023	16/03/2023	1,16525	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,08484193	4,653842932



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00088-13	10/03/2023	16/03/2023	7,06125	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,08528359	4,653900071
13AN00088-14	10/03/2023	16/03/2023	10,65208	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,08520876	4,654001418
13AN00088-15	10/03/2023	16/03/2023	119,39595	AC 63 54A 15	PABLO VI NORTE	13	Anden	-74,08505285	4,654046574
13AN00088-2	10/03/2023	16/03/2023	26,72659	KR 54A 61 05	PABLO VI NORTE	13	Anden	-74,08542792	4,653226493
13AN00088-3	10/03/2023	16/03/2023	4,81918	KR 54A 61 21	PABLO VI NORTE	13	Anden	-74,08520855	4,653314916
13AN00088-4	10/03/2023	16/03/2023	15,04281	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08556458	4,653321982
13AN00088-5	10/03/2023	16/03/2023	1,52138	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,08560819	4,653431348
13AN00088-6	10/03/2023	16/03/2023	9,34878	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,08513581	4,653421947
13AN00088-7	10/03/2023	16/03/2023	9,72734	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,08554105	4,653526298
13AN00088-8	10/03/2023	16/03/2023	10,62043	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,08505506	4,653532476
13AN00088-9	10/03/2023	16/03/2023	3,93680	AC 63 54A 35	PABLO VI NORTE	13	Anden	-74,08546646	4,65363379
13AN00089-1	10/03/2023	16/03/2023	2,25148	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,084918	4,652936565
13AN00089-10	10/03/2023	16/03/2023	1,65110	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,08515141	4,65328991
13AN00089-11	10/03/2023	16/03/2023	9,65223	AC 63 54 01	PABLO VI NORTE	13	Anden	-74,0846813	4,653275879
13AN00089-12	10/03/2023	16/03/2023	5,38940	KR 54 61 61	PABLO VI NORTE	13	Anden	-74,08460822	4,653381539
13AN00089-13	10/03/2023	16/03/2023	5,16418	KR 54A 61 44	PABLO VI NORTE	13	Anden	-74,08501212	4,653488266
13AN00089-14	10/03/2023	16/03/2023	9,43107	AC 63 54 01	PABLO VI NORTE	13	Anden	-74,08451567	4,653514654
13AN00089-15	10/03/2023	16/03/2023	5,26388	KR 54A 61 60	PABLO VI NORTE	13	Anden	-74,08492959	4,653606051
13AN00089-16	10/03/2023	16/03/2023	4,85611	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,08484742	4,653724003
13AN00089-17	10/03/2023	16/03/2023	8,84919	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,08477655	4,653826874
13AN00089-2	10/03/2023	16/03/2023	2,77144	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08501719	4,652938579
13AN00089-3	10/03/2023	16/03/2023	5,32614	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08505604	4,652965675
13AN00089-4	10/03/2023	16/03/2023	4,70155	KR 54 61 13	PABLO VI NORTE	13	Anden	-74,08485781	4,653019724
13AN00089-5	10/03/2023	16/03/2023	23,76715	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08517096	4,653046106
13AN00089-6	10/03/2023	16/03/2023	3,69719	AC 63 54 01	PABLO VI NORTE	13	Anden	-74,08476955	4,653150026
13AN00089-7	10/03/2023	16/03/2023	4,06813	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08523717	4,653164145
13AN00089-8	10/03/2023	16/03/2023	4,67723	KR 54A 61 12	PABLO VI NORTE	13	Anden	-74,08517776	4,653250219
13AN00089-9	10/03/2023	16/03/2023	1,46819	AC 63 54A 01	PABLO VI NORTE	13	Anden	-74,08516062	4,65327597
13AN00090-1	10/03/2023	16/03/2023	7,49920	CL 59 50 64	PABLO VI NORTE	13	Anden	-74,08513469	4,651830701
13AN00090-10	10/03/2023	16/03/2023	4,75143	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,08519696	4,652427072
13AN00090-11	10/03/2023	16/03/2023	4,37906	KR 53 59 97	PABLO VI NORTE	13	Anden	-74,08464734	4,652528656
13AN00090-12	10/03/2023	16/03/2023	11,10040	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,08512466	4,652529879
13AN00090-13	10/03/2023	16/03/2023	6,20118	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,08503282	4,652662975
13AN00090-14	10/03/2023	16/03/2023	29,05449	KR 53 59 97	PABLO VI NORTE	13	Anden	-74,08471995	4,652645534
13AN00090-15	10/03/2023	16/03/2023	4,96931	KR 54 59 96	PABLO VI NORTE	13	Anden	-74,08497081	4,65275179
13AN00090-16	10/03/2023	16/03/2023	15,15854	KR 54 59 96	PABLO VI NORTE	13	Anden	-74,08485684	4,652741979
13AN00090-17	10/03/2023	16/03/2023	0,94798	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08492513	4,652783847
13AN00090-2	10/03/2023	16/03/2023	28,98620	CL 59 53 02	PABLO VI NORTE	13	Anden	-74,08542484	4,651892305
13AN00090-3	10/03/2023	16/03/2023	8,39508	CL 59 50 64	PABLO VI NORTE	13	Anden	-74,08505217	4,65194981
13AN00090-4	10/03/2023	16/03/2023	11,05495	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,08545774	4,652054808
13AN00090-5	10/03/2023	16/03/2023	4,37795	KR 53 59 45	PABLO VI NORTE	13	Anden	-74,08495987	4,652081043
13AN00090-6	10/03/2023	16/03/2023	8,29375	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,08537462	4,65217282
13AN00090-7	10/03/2023	16/03/2023	8,99694	CL 59 50 64	PABLO VI NORTE	13	Anden	-74,08488687	4,652186345
13AN00090-8	10/03/2023	16/03/2023	4,05768	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,08527817	4,652308964
13AN00090-9	10/03/2023	16/03/2023	8,04349	CL 59 50 64	PABLO VI NORTE	13	Anden	-74,08480271	4,652306995
13AN00091-1	10/03/2023	16/03/2023	1,22889	KR 54 59 05	PABLO VI NORTE	13	Anden	-74,08552169	4,652064479
13AN00091-10	10/03/2023	16/03/2023	11,92056	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,08566314	4,652560909
13AN00091-11	10/03/2023	16/03/2023	4,19227	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,08557153	4,652687438
13AN00091-12	10/03/2023	16/03/2023	9,43256	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,08509368	4,652685135
13AN00091-13	10/03/2023	16/03/2023	5,26886	KR 54A 59 68	PABLO VI NORTE	13	Anden	-74,08550788	4,652777303
13AN00091-14	10/03/2023	16/03/2023	5,39182	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08502111	4,652783327
13AN00091-15	10/03/2023	16/03/2023	5,05849	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,08540589	4,652924888
13AN00091-16	10/03/2023	16/03/2023	27,81541	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08509402	4,652907731
13AN00091-17	10/03/2023	16/03/2023	4,67687	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,0853429	4,653015671
13AN00091-18	10/03/2023	16/03/2023	16,64310	KR 54A 59 96	PABLO VI NORTE	13	Anden	-74,08523174	4,653004167
13AN00091-2	10/03/2023	16/03/2023	15,13482	KR 54 59 05	PABLO VI NORTE	13	Anden	-74,08564474	4,652046425
13AN00091-3	10/03/2023	16/03/2023	4,37976	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,08550076	4,652099517
13AN00091-4	10/03/2023	16/03/2023	31,68760	KR 54A 59 04	PABLO VI NORTE	13	Anden	-74,08579373	4,652150628
13AN00091-5	10/03/2023	16/03/2023	9,03446	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,08542891	4,65220872
13AN00091-6	10/03/2023	16/03/2023	11,23565	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,08582787	4,652318451
13AN00091-7	10/03/2023	16/03/2023	4,32148	KR 54 59 45	PABLO VI NORTE	13	Anden	-74,0853306	4,65234488
13AN00091-8	10/03/2023	16/03/2023	9,39568	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,08574485	4,652435969
13AN00091-9	10/03/2023	16/03/2023	8,50858	CL 59 53 32	PABLO VI NORTE	13	Anden	-74,08525716	4,652451525
13AN00092-1	10/03/2023	16/03/2023	8,95315	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,08587787	4,652354761
13AN00092-10	10/03/2023	16/03/2023	4,86819	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,08594307	4,652950123
13AN00092-11	10/03/2023	16/03/2023	5,30445	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,08539375	4,653049692
13AN00092-12	10/03/2023	16/03/2023	11,50829	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,08586911	4,653055705



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00092-13	10/03/2023	16/03/2023	16,93760	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08543928	4,653149659
13AN00092-14	10/03/2023	16/03/2023	10,92315	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,08578836	4,653170662
13AN00092-15	10/03/2023	16/03/2023	3,38279	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08571902	4,653274241
13AN00092-16	10/03/2023	16/03/2023	23,04103	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08557976	4,653249334
13AN00092-2	10/03/2023	16/03/2023	66,11566	CL 59 53 02	PABLO VI NORTE	13	Anden	-74,08609715	4,652366442
13AN00092-3	10/03/2023	16/03/2023	9,67008	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,08579838	4,652468609
13AN00092-4	10/03/2023	16/03/2023	4,72008	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,08572355	4,652575713
13AN00092-5	10/03/2023	16/03/2023	9,89310	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,08620022	4,652579646
13AN00092-6	10/03/2023	16/03/2023	10,07105	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,08611888	4,652695898
13AN00092-7	10/03/2023	16/03/2023	10,16132	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,08603503	4,652814769
13AN00092-8	10/03/2023	16/03/2023	5,21977	CL 59 54 82	PABLO VI NORTE	13	Anden	-74,08553919	4,652842264
13AN00092-9	10/03/2023	16/03/2023	4,62556	KR 54A 59 85	PABLO VI NORTE	13	Anden	-74,08547547	4,652932959
13AN00093-1	10/03/2023	16/03/2023	11,51378	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,08625325	4,65261354
13AN00093-10	10/03/2023	16/03/2023	6,03294	KR 55 59 77	PABLO VI NORTE	13	Anden	-74,08591143	4,653105299
13AN00093-11	10/03/2023	16/03/2023	9,38660	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,08632599	4,653195298
13AN00093-12	10/03/2023	16/03/2023	10,43565	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,08583737	4,653211175
13AN00093-13	10/03/2023	16/03/2023	8,33799	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,08624524	4,653310361
13AN00093-14	10/03/2023	16/03/2023	14,60449	KR 55 59 97	PABLO VI NORTE	13	Anden	-74,08580258	4,653404993
13AN00093-15	10/03/2023	16/03/2023	5,25560	KR 55 59 97	PABLO VI NORTE	13	Anden	-74,08586639	4,653448327
13AN00093-16	10/03/2023	16/03/2023	8,30924	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,08615566	4,653439189
13AN00093-17	10/03/2023	16/03/2023	19,28533	KR 56 59 96	PABLO VI NORTE	13	Anden	-74,08598246	4,653531361
13AN00093-2	10/03/2023	16/03/2023	33,69096	KR 55 59 05	PABLO VI NORTE	13	Anden	-74,08643232	4,652600256
13AN00093-3	10/03/2023	16/03/2023	0,56583	CL 59 56 12	PABLO VI NORTE	13	Anden	-74,08650399	4,652650419
13AN00093-4	10/03/2023	16/03/2023	25,41392	KR 56 59 04	PABLO VI NORTE	13	Anden	-74,08655902	4,652688145
13AN00093-5	10/03/2023	16/03/2023	5,99703	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,08658417	4,652824391
13AN00093-6	10/03/2023	16/03/2023	11,48266	CL 59 54A 04	PABLO VI NORTE	13	Anden	-74,08608766	4,652844373
13AN00093-7	10/03/2023	16/03/2023	0,91494	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,08651046	4,652930585
13AN00093-8	10/03/2023	16/03/2023	5,37575	KR 55 59 61	PABLO VI NORTE	13	Anden	-74,08599392	4,652985059
13AN00093-9	10/03/2023	16/03/2023	5,13845	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,08641608	4,653062504
13AN00094-1	10/03/2023	16/03/2023	10,35423	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,08662608	4,65287472
13AN00094-2	10/03/2023	16/03/2023	68,66503	CL 59 56 12	PABLO VI NORTE	13	Anden	-74,08685148	4,652893501
13AN00094-3	10/03/2023	16/03/2023	5,85933	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0865462	4,652987559
13AN00094-4	10/03/2023	16/03/2023	6,49776	CL 59 56 42	PABLO VI NORTE	13	Anden	-74,0869378	4,653112738
13AN00094-5	10/03/2023	16/03/2023	5,49958	CL 59 56 42	PABLO VI NORTE	13	Anden	-74,08687233	4,653206856
13AN00095-1	10/03/2023	16/03/2023	5,33943	KR 57 45 13	LA ESMERALDA	13	Anden	-74,09108842	4,64835736
13AN00095-10	10/03/2023	16/03/2023	3,38819	KR 57A 45 46	LA ESMERALDA	13	Anden	-74,09130038	4,648872127
13AN00095-11	10/03/2023	16/03/2023	3,43118	KR 57A 45A 10	LA ESMERALDA	13	Anden	-74,09119298	4,649023843
13AN00095-12	10/03/2023	16/03/2023	38,45617	CL 46 57 07	LA ESMERALDA	13	Anden	-74,09068652	4,648933166
13AN00095-13	10/03/2023	16/03/2023	5,71060	CL 46 57 07	LA ESMERALDA	13	Anden	-74,09065212	4,649095263
13AN00095-14	10/03/2023	16/03/2023	2,32807	KR 57A 45A 18	LA ESMERALDA	13	Anden	-74,09112306	4,649125353
13AN00095-15	10/03/2023	16/03/2023	2,22422	CL 46 57 21	LA ESMERALDA	13	Anden	-74,09075469	4,649167768
13AN00095-16	10/03/2023	16/03/2023	2,62522	CL 46 57 33	LA ESMERALDA	13	Anden	-74,09085774	4,649240919
13AN00095-17	10/03/2023	16/03/2023	2,36730	KR 57A 45A 30	LA ESMERALDA	13	Anden	-74,09093118	4,649292147
13AN00095-18	10/03/2023	16/03/2023	12,35021	KR 57A 45A 30	LA ESMERALDA	13	Anden	-74,09104367	4,649237812
13AN00095-2	10/03/2023	16/03/2023	68,60929	KR 57 45 03	LA ESMERALDA	13	Anden	-74,09136844	4,648363342
13AN00095-3	10/03/2023	16/03/2023	12,95597	KR 57 45 37	LA ESMERALDA	13	Anden	-74,09098969	4,64849915
13AN00095-4	10/03/2023	16/03/2023	4,14034	KR 57A 45 06	LA ESMERALDA	13	Anden	-74,0915323	4,648539767
13AN00095-5	10/03/2023	16/03/2023	14,32418	KR 57 45 53	LA ESMERALDA	13	Anden	-74,09090731	4,648618106
13AN00095-6	10/03/2023	16/03/2023	4,85644	KR 57 45A 03	LA ESMERALDA	13	Anden	-74,09082874	4,648729446
13AN00095-7	10/03/2023	16/03/2023	0,72494	KR 57 45A 11	LA ESMERALDA	13	Anden	-74,0908124	4,648751034
13AN00095-8	10/03/2023	16/03/2023	1,93287	KR 57 45A 11	LA ESMERALDA	13	Anden	-74,09080479	4,64876311
13AN00095-9	10/03/2023	16/03/2023	5,84172	KR 57A 45 36	LA ESMERALDA	13	Anden	-74,09137655	4,648761872
13AN00096-1	10/03/2023	16/03/2023	62,01869	CL 42 66 34	EL SALITRE	13	Anden	-74,09976352	4,651728935
13AN00096-10	10/03/2023	16/03/2023	15,94160	AC 66 68 01	EL SALITRE	13	Anden	-74,09927291	4,652542806
13AN00096-2	10/03/2023	16/03/2023	17,10885	AC 66 68 01	EL SALITRE	13	Anden	-74,09969299	4,651940426
13AN00096-3	10/03/2023	16/03/2023	9,51340	AC 66 68 01	EL SALITRE	13	Anden	-74,09961692	4,652049423
13AN00096-4	10/03/2023	16/03/2023	3,57992	AC 66 68 01	EL SALITRE	13	Anden	-74,09957388	4,652108059
13AN00096-5	10/03/2023	16/03/2023	1,33030	AC 66 68 01	EL SALITRE	13	Anden	-74,09953021	4,652174185
13AN00096-6	10/03/2023	16/03/2023	3,35964	AC 66 68 01	EL SALITRE	13	Anden	-74,09950331	4,652214558
13AN00096-7	10/03/2023	16/03/2023	1,89544	AC 66 68 01	EL SALITRE	13	Anden	-74,09947708	4,652250324
13AN00096-8	10/03/2023	16/03/2023	9,60672	AC 66 68 01	EL SALITRE	13	Anden	-74,09944426	4,652299104
13AN00096-9	10/03/2023	16/03/2023	7,12008	AC 66 68 01	EL SALITRE	13	Anden	-74,09934156	4,652445343
13AN00097-1	10/03/2023	16/03/2023	84,62162	KR 66A 43 18	EL SALITRE	13	Anden	-74,09909568	4,65252693
13AN00097-2	10/03/2023	16/03/2023	1,77344	AC 66 68 01	EL SALITRE	13	Anden	-74,09922322	4,652610762
13AN00097-3	10/03/2023	16/03/2023	54,96621	KR 66A 43 18	EL SALITRE	13	Anden	-74,09906696	4,652725203
13AN00097-4	10/03/2023	16/03/2023	6,35036	KR 66A 43 18	EL SALITRE	13	Anden	-74,09898659	4,652941493
13AN00097-5	10/03/2023	16/03/2023	35,84616	KR 66A 43 18	EL SALITRE	13	Anden	-74,09881088	4,652936125



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00097-6	10/03/2023	16/03/2023	5,37749	AC 66 68 01	EL SALITRE	13	Anden	-74,09893461	4,65298486
13AN00098-1	10/03/2023	16/03/2023	6,87932	AC 66 68 01	EL SALITRE	13	Anden	-74,09871584	4,653343043
13AN00098-2	10/03/2023	16/03/2023	14,15840	AC 66 68 01	EL SALITRE	13	Anden	-74,09866674	4,653414686
13AN00099-1	10/03/2023	16/03/2023	5,89992	CL 45 66 40	EL SALITRE	13	Anden	-74,0983553	4,653563398
13AN00099-2	10/03/2023	16/03/2023	35,01537	CL 45 66 40	EL SALITRE	13	Anden	-74,09843922	4,653642056
13AN00099-3	10/03/2023	16/03/2023	8,80649	AC 66 68 01	EL SALITRE	13	Anden	-74,09838059	4,653824889
13AN00099-4	10/03/2023	16/03/2023	6,37103	AC 66 68 01	EL SALITRE	13	Anden	-74,09825059	4,654011584
13AN00099-5	10/03/2023	16/03/2023	15,20867	AC 66 68 01	EL SALITRE	13	Anden	-74,09815572	4,654146819
13AN00099-6	10/03/2023	16/03/2023	6,63125	AC 66 68 01	EL SALITRE	13	Anden	-74,09806593	4,6542776
13AN00099-7	10/03/2023	16/03/2023	1,26155	AC 66 68 01	EL SALITRE	13	Anden	-74,09803689	4,654318171
13AN00099-8	10/03/2023	16/03/2023	1,77467	KR 66A 45 86	EL SALITRE	13	Anden	-74,09802067	4,654340483
13AN00099-9	10/03/2023	16/03/2023	6,56615	AC 66 68 01	EL SALITRE	13	Anden	-74,09796163	4,654424001
13AN00100-1	10/03/2023	16/03/2023	23,44560	AC 66 68 01	EL SALITRE	13	Anden	-74,10007719	4,654742488
13AN00100-10	10/03/2023	16/03/2023	14,29920	AC 66 68 01	EL SALITRE	13	Anden	-74,10016922	4,655466607
13AN00100-11	10/03/2023	16/03/2023	1,52261	AC 66 68 01	EL SALITRE	13	Anden	-74,09954444	4,655507175
13AN00100-12	10/03/2023	16/03/2023	26,49158	AC 66 68 01	EL SALITRE	13	Anden	-74,09959609	4,655620609
13AN00100-13	10/03/2023	16/03/2023	16,43226	AC 66 68 01	EL SALITRE	13	Anden	-74,10004773	4,655639847
13AN00100-14	10/03/2023	16/03/2023	21,25266	AC 66 68 01	EL SALITRE	13	Anden	-74,09981795	4,655773433
13AN00100-15	10/03/2023	16/03/2023	15,03902	AC 66 68 01	EL SALITRE	13	Anden	-74,09994719	4,655786109
13AN00100-2	10/03/2023	16/03/2023	6,00308	AC 66 68 01	EL SALITRE	13	Anden	-74,09998923	4,654867632
13AN00100-3	10/03/2023	16/03/2023	5,62230	AC 66 68 01	EL SALITRE	13	Anden	-74,0999067	4,654986491
13AN00100-4	10/03/2023	16/03/2023	8,84092	AC 66 68 01	EL SALITRE	13	Anden	-74,10047037	4,655035184
13AN00100-5	10/03/2023	16/03/2023	12,58820	AC 66 68 01	EL SALITRE	13	Anden	-74,0998428	4,655079115
13AN00100-6	10/03/2023	16/03/2023	6,33929	AC 66 68 01	EL SALITRE	13	Anden	-74,10041306	4,655115209
13AN00100-7	10/03/2023	16/03/2023	15,60195	AC 66 68 01	EL SALITRE	13	Anden	-74,10034471	4,655215316
13AN00100-8	10/03/2023	16/03/2023	6,82952	AC 66 68 01	EL SALITRE	13	Anden	-74,09967892	4,655314356
13AN00100-9	10/03/2023	16/03/2023	11,43604	AC 66 68 01	EL SALITRE	13	Anden	-74,10024419	4,655359488
13AN00101-1	10/03/2023	16/03/2023	31,08367	AC 66 68 01	EL SALITRE	13	Anden	-74,10040585	4,654320066
13AN00101-2	10/03/2023	16/03/2023	8,26751	AC 66 68 01	EL SALITRE	13	Anden	-74,10053143	4,654375537
13AN00101-3	10/03/2023	16/03/2023	13,07706	AC 66 68 01	EL SALITRE	13	Anden	-74,10029791	4,654425464
13AN00101-4	10/03/2023	16/03/2023	8,24910	KR 67 44 29	EL SALITRE	13	Anden	-74,10023947	4,654506858
13AN00101-5	10/03/2023	16/03/2023	5,37476	AC 66 68 01	EL SALITRE	13	Anden	-74,10019303	4,654576718
13AN00101-6	10/03/2023	16/03/2023	55,88270	AC 66 68 01	EL SALITRE	13	Anden	-74,10072108	4,654520915
13AN00101-7	10/03/2023	16/03/2023	4,95622	AC 66 68 01	EL SALITRE	13	Anden	-74,10062771	4,654809314
13AN00101-8	10/03/2023	16/03/2023	7,54321	AC 66 68 01	EL SALITRE	13	Anden	-74,1005913	4,654861124
13AN00101-9	10/03/2023	16/03/2023	7,25816	AC 66 68 01	EL SALITRE	13	Anden	-74,10051061	4,654977731
13AN00102-1	10/03/2023	16/03/2023	25,46973	AC 66 68 01	EL SALITRE	13	Anden	-74,09896229	4,653330695
13AN00102-10	10/03/2023	16/03/2023	8,16969	AC 66 68 01	EL SALITRE	13	Anden	-74,09897466	4,653897713
13AN00102-11	10/03/2023	16/03/2023	10,11449	AC 66 68 01	EL SALITRE	13	Anden	-74,09912169	4,654000709
13AN00102-2	10/03/2023	16/03/2023	23,32260	AC 66 68 01	EL SALITRE	13	Anden	-74,09910757	4,653372606
13AN00102-3	10/03/2023	16/03/2023	4,27004	AC 66 68 01	EL SALITRE	13	Anden	-74,0988787	4,653435255
13AN00102-4	10/03/2023	16/03/2023	5,30345	AC 66 68 01	EL SALITRE	13	Anden	-74,09920546	4,653443987
13AN00102-5	10/03/2023	16/03/2023	1,03027	AC 66 68 01	EL SALITRE	13	Anden	-74,09886428	4,65345524
13AN00102-6	10/03/2023	16/03/2023	1,74173	AC 66 68 01	EL SALITRE	13	Anden	-74,09885489	4,65346807
13AN00102-7	10/03/2023	16/03/2023	11,45088	AC 66 68 01	EL SALITRE	13	Anden	-74,09928426	4,653499636
13AN00102-8	10/03/2023	16/03/2023	1,76025	AC 66 68 01	EL SALITRE	13	Anden	-74,0987756	4,653582631
13AN00102-9	10/03/2023	16/03/2023	44,25748	AC 66 68 01	EL SALITRE	13	Anden	-74,09877139	4,653741063
13AN00103-1	10/03/2023	16/03/2023	23,83766	AC 66 68 01	EL SALITRE	13	Anden	-74,09946438	4,653625304
13AN00103-10	10/03/2023	16/03/2023	17,29819	AC 66 68 01	EL SALITRE	13	Anden	-74,09934232	4,654155119
13AN00103-11	10/03/2023	16/03/2023	3,83553	AC 66 68 01	EL SALITRE	13	Anden	-74,09943083	4,654214073
13AN00103-12	10/03/2023	16/03/2023	8,14576	AC 66 68 01	EL SALITRE	13	Anden	-74,09951313	4,654273986
13AN00103-13	10/03/2023	16/03/2023	8,09096	AC 66 68 01	EL SALITRE	13	Anden	-74,0996175	4,654349248
13AN00103-14	10/03/2023	16/03/2023	43,16285	AC 66 68 01	EL SALITRE	13	Anden	-74,10027387	4,654222411
13AN00103-15	10/03/2023	16/03/2023	13,17834	AC 66 68 01	EL SALITRE	13	Anden	-74,10020703	4,654414564
13AN00103-16	10/03/2023	16/03/2023	21,84378	AC 66 68 01	EL SALITRE	13	Anden	-74,09971626	4,654415403
13AN00103-17	10/03/2023	16/03/2023	15,10201	AC 66 68 01	EL SALITRE	13	Anden	-74,0998567	4,654515489
13AN00103-18	10/03/2023	16/03/2023	9,26954	AC 66 68 01	EL SALITRE	13	Anden	-74,1001285	4,654522429
13AN00103-19	10/03/2023	16/03/2023	28,87759	AC 66 68 01	EL SALITRE	13	Anden	-74,10003127	4,654620895
13AN00103-2	10/03/2023	16/03/2023	8,59664	AC 66 68 01	EL SALITRE	13	Anden	-74,09957542	4,653704845
13AN00103-3	10/03/2023	16/03/2023	5,06403	AC 66 68 01	EL SALITRE	13	Anden	-74,09964597	4,653753705
13AN00103-5	10/03/2023	16/03/2023	8,87754	AC 66 68 01	EL SALITRE	13	Anden	-74,09995501	4,653968676
13AN00103-6	10/03/2023	16/03/2023	8,71424	AC 66 68 01	EL SALITRE	13	Anden	-74,10002803	4,654019912
13AN00103-7	10/03/2023	16/03/2023	11,41116	AC 66 68 01	EL SALITRE	13	Anden	-74,09920048	4,654055079
13AN00103-8	10/03/2023	16/03/2023	2,86783	AC 66 68 01	EL SALITRE	13	Anden	-74,10015902	4,654113459
13AN00103-9	10/03/2023	16/03/2023	5,25843	AC 66 68 01	EL SALITRE	13	Anden	-74,10019961	4,654142607
13AN00104-1	24/03/2023	31/03/2023	9,28643	KR 47 22 35	ORTEZAL	13	Anden	-74,09836276	4,634385331
13AN00104-10	24/03/2023	31/03/2023	12,15436	KR 47A 22 40	ORTEZAL	13	Anden	-74,09811999	4,63502459



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00104-11	24/03/2023	31/03/2023	9,47579	KR 47A 22 84	ORTEZAL	13	Anden	-74,09798733	4,635088398
13AN00104-12	24/03/2023	31/03/2023	5,88720	KR 47A 22 90	ORTEZAL	13	Anden	-74,09786932	4,635144984
13AN00104-13	24/03/2023	31/03/2023	20,96132	KR 47A 22 98	ORTEZAL	13	Anden	-74,09761303	4,635128807
13AN00104-14	24/03/2023	31/03/2023	5,79497	KR 47A 22 98	ORTEZAL	13	Anden	-74,09770119	4,635225935
13AN00104-2	24/03/2023	31/03/2023	19,27515	KR 47 22 35	ORTEZAL	13	Anden	-74,0984808	4,634460466
13AN00104-3	24/03/2023	31/03/2023	37,32527	KR 47 22 35	ORTEZAL	13	Anden	-74,09814684	4,63448921
13AN00104-4	24/03/2023	31/03/2023	4,43911	KR 47 22 45	ORTEZAL	13	Anden	-74,09795297	4,634581512
13AN00104-5	24/03/2023	31/03/2023	4,46071	KR 47 22 69	ORTEZAL	13	Anden	-74,09788446	4,6346129
13AN00104-6	24/03/2023	31/03/2023	5,12974	KR 47 22 69	ORTEZAL	13	Anden	-74,09779873	4,634649037
13AN00104-7	24/03/2023	31/03/2023	3,90877	KR 47 22 83	ORTEZAL	13	Anden	-74,09774417	4,634679623
13AN00104-8	24/03/2023	31/03/2023	34,99401	CL 22A 47 13	ORTEZAL	13	Anden	-74,09753139	4,634790998
13AN00104-9	24/03/2023	31/03/2023	16,16390	KR 47A 22 01	ORTEZAL	13	Anden	-74,09827317	4,634951274
13AN00105-1	24/03/2023	31/03/2023	13,25965	CL 22A 45 03	ORTEZAL	13	Anden	-74,0970868	4,633803716
13AN00105-2	24/03/2023	31/03/2023	22,12194	KR 47 22 66	ORTEZAL	13	Anden	-74,0983472	4,634179403
13AN00105-3	24/03/2023	31/03/2023	112,54896	CL 22A 45 03	ORTEZAL	13	Anden	-74,09721093	4,634283354
13AN00105-4	24/03/2023	31/03/2023	5,51904	KR 47 22 66	ORTEZAL	13	Anden	-74,09741663	4,634714918
13AN00105-5	24/03/2023	31/03/2023	110,37564	KR 47 22 66	ORTEZAL	13	Anden	-74,09791963	4,634524904
13AN00106-1	24/03/2023	31/03/2023	6,53396	KR 43A 22A 07	ORTEZAL	13	Anden	-74,09498752	4,631351394
13AN00106-10	24/03/2023	31/03/2023	12,08534	KR 43B 22A 12	ORTEZAL	13	Anden	-74,09512373	4,631790766
13AN00106-11	24/03/2023	31/03/2023	3,83204	KR 43B 22A 70	ORTEZAL	13	Anden	-74,09472102	4,632064002
13AN00106-12	24/03/2023	31/03/2023	4,16088	CL 22B 43A 27	ORTEZAL	13	Anden	-74,0944203	4,632085883
13AN00106-13	24/03/2023	31/03/2023	19,50569	KR 43B 22A 82	ORTEZAL	13	Anden	-74,09460681	4,632140864
13AN00106-14	24/03/2023	31/03/2023	0,50946	KR 43B 22A 82	ORTEZAL	13	Anden	-74,09449324	4,632189436
13AN00106-2	24/03/2023	31/03/2023	8,07654	KR 43A 22A 07	ORTEZAL	13	Anden	-74,094909	4,63140377
13AN00106-3	24/03/2023	31/03/2023	20,27595	KR 43A 22A 07	ORTEZAL	13	Anden	-74,09509205	4,631408506
13AN00106-4	24/03/2023	31/03/2023	4,43040	KR 43A 22A 29	ORTEZAL	13	Anden	-74,09477903	4,631490614
13AN00106-5	24/03/2023	31/03/2023	7,30763	CL 22ABIS 43A 26	ORTEZAL	13	Anden	-74,09519222	4,631557029
13AN00106-6	24/03/2023	31/03/2023	8,71305	KR 43B 22A 12	ORTEZAL	13	Anden	-74,09524469	4,631634551
13AN00106-7	24/03/2023	31/03/2023	6,21086	KR 43A 22A 69	ORTEZAL	13	Anden	-74,0944789	4,631695409
13AN00106-8	24/03/2023	31/03/2023	9,97522	KR 43B 22A 12	ORTEZAL	13	Anden	-74,09522318	4,631724045
13AN00106-9	24/03/2023	31/03/2023	14,12661	CL 22B 43A 07	ORTEZAL	13	Anden	-74,09434553	4,631785798
13AN00107-1	24/03/2023	31/03/2023	16,35141	CL 22BIS 42 19	ORTEZAL	13	Anden	-74,09538658	4,630045142
13AN00107-10	24/03/2023	31/03/2023	4,25500	KR 43 22 43	ORTEZAL	13	Anden	-74,09506297	4,630676867
13AN00107-11	24/03/2023	31/03/2023	3,41133	KR 43A 22 20	ORTEZAL	13	Anden	-74,09579411	4,630714841
13AN00107-12	24/03/2023	31/03/2023	6,74399	KR 43 22 55	ORTEZAL	13	Anden	-74,09494422	4,630757919
13AN00107-13	24/03/2023	31/03/2023	8,01440	KR 43A 22 34	ORTEZAL	13	Anden	-74,09567829	4,630792471
13AN00107-14	24/03/2023	31/03/2023	2,14062	KR 43A 22 34	ORTEZAL	13	Anden	-74,09562875	4,630823003
13AN00107-15	24/03/2023	31/03/2023	4,13691	CL 22ABIS 43 09	ORTEZAL	13	Anden	-74,09483822	4,630827809
13AN00107-16	24/03/2023	31/03/2023	12,93456	KR 43A 22 50	ORTEZAL	13	Anden	-74,09555368	4,630878375
13AN00107-17	24/03/2023	31/03/2023	4,21888	CL 22ABIS 43 09	ORTEZAL	13	Anden	-74,0948399	4,630905918
13AN00107-18	24/03/2023	31/03/2023	6,97664	KR 43A 22 56	ORTEZAL	13	Anden	-74,09545177	4,63094681
13AN00107-19	24/03/2023	31/03/2023	0,68734	KR 43A 22 68	ORTEZAL	13	Anden	-74,09540368	4,630980709
13AN00107-2	24/03/2023	31/03/2023	8,80407	CL 22BIS 42 27	ORTEZAL	13	Anden	-74,09520603	4,630260175
13AN00107-20	24/03/2023	31/03/2023	12,25692	KR 43A 22 68	ORTEZAL	13	Anden	-74,09533512	4,631026098
13AN00107-21	24/03/2023	31/03/2023	0,49134	KR 43A 22 80	ORTEZAL	13	Anden	-74,09525247	4,631084144
13AN00107-22	24/03/2023	31/03/2023	2,08692	CL 22ABIS 43 27	ORTEZAL	13	Anden	-74,09496791	4,631093955
13AN00107-23	24/03/2023	31/03/2023	4,52146	KR 43A 22 80	ORTEZAL	13	Anden	-74,09521635	4,631107574
13AN00107-24	24/03/2023	31/03/2023	4,73533	KR 43A 22 88	ORTEZAL	13	Anden	-74,09516339	4,631143906
13AN00107-25	24/03/2023	31/03/2023	4,03906	KR 43A 22 96	ORTEZAL	13	Anden	-74,09511124	4,631177825
13AN00107-26	24/03/2023	31/03/2023	12,86237	KR 43A 22 96	ORTEZAL	13	Anden	-74,09501092	4,631155747
13AN00107-27	24/03/2023	31/03/2023	1,30458	KR 43A 22 96	ORTEZAL	13	Anden	-74,09506771	4,631206428
13AN00107-3	24/03/2023	31/03/2023	48,36042	CL 22BIS 42 39	ORTEZAL	13	Anden	-74,09555691	4,630221441
13AN00107-4	24/03/2023	31/03/2023	2,88962	CL 22BIS 42 39	ORTEZAL	13	Anden	-74,09533362	4,630452551
13AN00107-5	24/03/2023	31/03/2023	5,55817	KR 43 22 15	ORTEZAL	13	Anden	-74,09528356	4,63052664
13AN00107-6	24/03/2023	31/03/2023	5,89475	KR 43 22 23	ORTEZAL	13	Anden	-74,09518708	4,630591694
13AN00107-7	24/03/2023	31/03/2023	27,21343	KR 43A 22 10	ORTEZAL	13	Anden	-74,09588679	4,630562552
13AN00107-8	24/03/2023	31/03/2023	2,61740	KR 43A 22 10	ORTEZAL	13	Anden	-74,09589926	4,630643391
13AN00107-9	24/03/2023	31/03/2023	3,52626	KR 43A 22 10	ORTEZAL	13	Anden	-74,09584659	4,630679317
13AN00108-1	24/03/2023	31/03/2023	5,52905	CL 25A 38 06	EL RECUERDO	13	Anden	-74,08810189	4,63151294
13AN00108-10	24/03/2023	31/03/2023	3,18869	KR 38A 25A 08	EL RECUERDO	13	Anden	-74,088183	4,631836919
13AN00108-11	24/03/2023	31/03/2023	3,66432	KR 38A 25A 16	EL RECUERDO	13	Anden	-74,08810489	4,631887974
13AN00108-12	24/03/2023	31/03/2023	4,37615	KR 38A 25A 28	EL RECUERDO	13	Anden	-74,08807085	4,631910419
13AN00108-13	24/03/2023	31/03/2023	33,07132	CL 25B 38 07	EL RECUERDO	13	Anden	-74,08743137	4,631883933
13AN00108-14	24/03/2023	31/03/2023	5,24725	CL 25B 38 07	EL RECUERDO	13	Anden	-74,08738256	4,631997537
13AN00108-15	24/03/2023	31/03/2023	4,58429	KR 38A 25A 42	EL RECUERDO	13	Anden	-74,08795018	4,631990039
13AN00108-16	24/03/2023	31/03/2023	9,55732	KR 38A 25A 60	EL RECUERDO	13	Anden	-74,08784923	4,632057582
13AN00108-17	24/03/2023	31/03/2023	3,18121	KR 38A 25A 68	EL RECUERDO	13	Anden	-74,08775762	4,632096069



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00108-18	24/03/2023	31/03/2023	4,41712	KR 38A 25A 68	EL RECUERDO	13	Anden	-74,08776893	4,632110936
13AN00108-19	24/03/2023	31/03/2023	3,23680	KR 38A 25A 72	EL RECUERDO	13	Anden	-74,0876758	4,632149711
13AN00108-2	24/03/2023	31/03/2023	18,98355	CL 25A 38 06	EL RECUERDO	13	Anden	-74,08800252	4,631506115
13AN00108-20	24/03/2023	31/03/2023	2,41624	CL 25B 38 29	EL RECUERDO	13	Anden	-74,08749951	4,632165291
13AN00108-21	24/03/2023	31/03/2023	5,03714	CL 25B 38 29	EL RECUERDO	13	Anden	-74,08748579	4,632193798
13AN00108-22	24/03/2023	31/03/2023	4,48941	CL 25B 38 29	EL RECUERDO	13	Anden	-74,08751825	4,632194754
13AN00108-23	24/03/2023	31/03/2023	11,12500	CL 25B 38 29	EL RECUERDO	13	Anden	-74,08759636	4,63220131
13AN00108-24	24/03/2023	31/03/2023	19,01559	CL 25B 38 29	EL RECUERDO	13	Anden	-74,08762878	4,63219789
13AN00108-3	24/03/2023	31/03/2023	8,18298	KR 38 25A 21	EL RECUERDO	13	Anden	-74,08792653	4,631556192
13AN00108-4	24/03/2023	31/03/2023	8,01376	KR 38 25A 23	EL RECUERDO	13	Anden	-74,08784029	4,631612928
13AN00108-5	24/03/2023	31/03/2023	14,36733	KR 38 25A 53	EL RECUERDO	13	Anden	-74,0876987	4,631704767
13AN00108-6	24/03/2023	31/03/2023	8,53410	KR 38A 25A 08	EL RECUERDO	13	Anden	-74,08823951	4,631713028
13AN00108-7	24/03/2023	31/03/2023	11,11046	KR 38 25A 57	EL RECUERDO	13	Anden	-74,08759407	4,631775793
13AN00108-8	24/03/2023	31/03/2023	2,06211	KR 38A 25A 08	EL RECUERDO	13	Anden	-74,08823406	4,631803088
13AN00108-9	24/03/2023	31/03/2023	1,51442	KR 38A 25A 08	EL RECUERDO	13	Anden	-74,08821257	4,631817114
13AN00109-1	24/03/2023	31/03/2023	3,51714	KR 37A 25A 03	EL RECUERDO	13	Anden	-74,08779819	4,631054908
13AN00109-11	24/03/2023	31/03/2023	3,19928	KR 37A 25A 79	EL RECUERDO	13	Anden	-74,08707259	4,631547189
13AN00109-12	24/03/2023	31/03/2023	2,77938	KR 37A 25A 79	EL RECUERDO	13	Anden	-74,08709217	4,631576481
13AN00109-13	24/03/2023	31/03/2023	19,66196	KR 38 25A 34	EL RECUERDO	13	Anden	-74,08778773	4,631553729
13AN00109-15	24/03/2023	31/03/2023	1,33754	KR 38 25A 50	EL RECUERDO	13	Anden	-74,08763855	4,631657895
13AN00109-16	24/03/2023	31/03/2023	9,40586	KR 38 25A 66	EL RECUERDO	13	Anden	-74,08754577	4,63171325
13AN00109-17	24/03/2023	31/03/2023	5,16119	KR 38 25A 74	EL RECUERDO	13	Anden	-74,08746265	4,631768725
13AN00109-18	24/03/2023	31/03/2023	3,08440	KR 38 25A 88	EL RECUERDO	13	Anden	-74,08725837	4,631829971
13AN00109-19	24/03/2023	31/03/2023	15,00931	KR 38 25A 88	EL RECUERDO	13	Anden	-74,0873567	4,631839326
13AN00109-2	24/03/2023	31/03/2023	14,53129	KR 37A 25A 03	EL RECUERDO	13	Anden	-74,08770949	4,631043504
13AN00109-3	24/03/2023	31/03/2023	5,57660	KR 37A 25A 03	EL RECUERDO	13	Anden	-74,08782876	4,6310963
13AN00109-7	24/03/2023	31/03/2023	3,80068	KR 38 25A 06	EL RECUERDO	13	Anden	-74,08797452	4,631316945
13AN00109-8	24/03/2023	31/03/2023	1,01831	KR 38 25A 06	EL RECUERDO	13	Anden	-74,08800144	4,631356697
13AN00109-9	24/03/2023	31/03/2023	14,77971	KR 38 25A 06	EL RECUERDO	13	Anden	-74,08796023	4,631439179
13AN00110-1	24/03/2023	31/03/2023	11,62222	CL 25A 31 10	GRAN AMERICA	13	Anden	-74,08337927	4,626207793
13AN00110-10	24/03/2023	31/03/2023	15,46618	KR 31 25A 55	GRAN AMERICA	13	Anden	-74,08291025	4,626533065
13AN00110-11	24/03/2023	31/03/2023	8,89145	KR 31A 25A 08	GRAN AMERICA	13	Anden	-74,08369263	4,626568599
13AN00110-12	24/03/2023	31/03/2023	13,21199	KR 31A 25A 08	GRAN AMERICA	13	Anden	-74,08371257	4,62658749
13AN00110-13	24/03/2023	31/03/2023	7,20569	KR 31A 25A 08	GRAN AMERICA	13	Anden	-74,08363164	4,626625158
13AN00110-14	24/03/2023	31/03/2023	8,62832	KR 31 25A 71	GRAN AMERICA	13	Anden	-74,08275335	4,626666326
13AN00110-15	24/03/2023	31/03/2023	14,46782	KR 31A 25A 08	GRAN AMERICA	13	Anden	-74,08364126	4,626654503
13AN00110-16	24/03/2023	31/03/2023	2,45808	KR 31A 25A 26	GRAN AMERICA	13	Anden	-74,08356067	4,626731383
13AN00110-17	24/03/2023	31/03/2023	1,83982	KR 31A 25A 26	GRAN AMERICA	13	Anden	-74,08353487	4,626754125
13AN00110-18	24/03/2023	31/03/2023	1,55966	KR 31A 25A 32	GRAN AMERICA	13	Anden	-74,08346631	4,626771693
13AN00110-19	24/03/2023	31/03/2023	9,22670	KR 31A 25A 26	GRAN AMERICA	13	Anden	-74,08350025	4,62678196
13AN00110-2	24/03/2023	31/03/2023	14,96628	KR 31 25A 15	GRAN AMERICA	13	Anden	-74,08328935	4,626216528
13AN00110-20	24/03/2023	31/03/2023	5,20041	KR 31A 25A 32	GRAN AMERICA	13	Anden	-74,08343812	4,626790533
13AN00110-21	24/03/2023	31/03/2023	6,01429	KR 31A 25A 32	GRAN AMERICA	13	Anden	-74,08345033	4,626817939
13AN00110-22	24/03/2023	31/03/2023	12,24912	KR 31 25A 93	GRAN AMERICA	13	Anden	-74,08258467	4,626809396
13AN00110-23	24/03/2023	31/03/2023	8,34730	KR 31 25A 93	GRAN AMERICA	13	Anden	-74,08253486	4,626851997
13AN00110-24	24/03/2023	31/03/2023	2,60698	KR 31A 25A 44	GRAN AMERICA	13	Anden	-74,08332163	4,626877253
13AN00110-25	24/03/2023	31/03/2023	2,30427	KR 31 25A 93	GRAN AMERICA	13	Anden	-74,08249744	4,626883766
13AN00110-26	24/03/2023	31/03/2023	11,74426	KR 31A 25A 42	GRAN AMERICA	13	Anden	-74,08336253	4,626883516
13AN00110-27	24/03/2023	31/03/2023	5,54801	KR 31A 25A 44	GRAN AMERICA	13	Anden	-74,08328944	4,626901371
13AN00110-28	24/03/2023	31/03/2023	8,77863	KR 31A 25A 44	GRAN AMERICA	13	Anden	-74,08330181	4,626927303
13AN00110-29	24/03/2023	31/03/2023	9,00380	KR 31 25A 93	GRAN AMERICA	13	Anden	-74,08253724	4,626934225
13AN00110-3	24/03/2023	31/03/2023	3,69180	KR 31 25A 21	GRAN AMERICA	13	Anden	-74,08315411	4,626325003
13AN00110-30	24/03/2023	31/03/2023	5,03306	KR 31A 25A 52	GRAN AMERICA	13	Anden	-74,0832104	4,626958815
13AN00110-31	24/03/2023	31/03/2023	2,16407	KR 31A 25A 60	GRAN AMERICA	13	Anden	-74,08317707	4,626983579
13AN00110-32	24/03/2023	31/03/2023	6,01128	KR 31A 25A 52	GRAN AMERICA	13	Anden	-74,08322876	4,626989236
13AN00110-33	24/03/2023	31/03/2023	2,39177	KR 31A 25A 60	GRAN AMERICA	13	Anden	-74,08319441	4,627007306
13AN00110-34	24/03/2023	31/03/2023	20,04034	KR 31 25A 93	GRAN AMERICA	13	Anden	-74,08254024	4,626976307
13AN00110-35	24/03/2023	31/03/2023	4,40505	CL 25B 31 25	GRAN AMERICA	13	Anden	-74,08263842	4,627051602
13AN00110-36	24/03/2023	31/03/2023	5,40618	CL 25B 31 25	GRAN AMERICA	13	Anden	-74,08261926	4,627068425
13AN00110-37	24/03/2023	31/03/2023	1,21507	KR 31A 25A 76	GRAN AMERICA	13	Anden	-74,08302846	4,627093438
13AN00110-38	24/03/2023	31/03/2023	6,44867	KR 31A 25A 68	GRAN AMERICA	13	Anden	-74,08308405	4,627088783
13AN00110-39	24/03/2023	31/03/2023	4,27603	KR 31A 25A 76	GRAN AMERICA	13	Anden	-74,08300323	4,627111405
13AN00110-4	24/03/2023	31/03/2023	8,09139	CL 25A 31 30	GRAN AMERICA	13	Anden	-74,08353448	4,626337327
13AN00110-40	24/03/2023	31/03/2023	1,62366	CL 25B 31 35	GRAN AMERICA	13	Anden	-74,08270959	4,62713477
13AN00110-41	24/03/2023	31/03/2023	11,06316	KR 31A 25A 76	GRAN AMERICA	13	Anden	-74,08302891	4,627129269
13AN00110-42	24/03/2023	31/03/2023	2,20286	CL 25B 31 35	GRAN AMERICA	13	Anden	-74,08269177	4,627151098
13AN00110-43	24/03/2023	31/03/2023	4,57429	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,08294621	4,627152636



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00110-44	24/03/2023	31/03/2023	7,26533	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,08296029	4,627179939
13AN00110-45	24/03/2023	31/03/2023	2,67003	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,08288702	4,627196634
13AN00110-46	24/03/2023	31/03/2023	21,62561	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,08279509	4,627233545
13AN00110-47	24/03/2023	31/03/2023	16,41128	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,08275404	4,627224478
13AN00110-48	24/03/2023	31/03/2023	13,42213	KR 31A 25A 94	GRAN AMERICA	13	Anden	-74,08287328	4,627243433
13AN00110-5	24/03/2023	31/03/2023	4,97997	KR 31 25A 21	GRAN AMERICA	13	Anden	-74,0831271	4,626348845
13AN00110-6	24/03/2023	31/03/2023	7,03708	KR 31 25A 29	GRAN AMERICA	13	Anden	-74,0830944	4,626376026
13AN00110-7	24/03/2023	31/03/2023	7,64406	CL 25A 31 36	GRAN AMERICA	13	Anden	-74,08360976	4,626397908
13AN00110-8	24/03/2023	31/03/2023	1,52318	KR 31 25A 45	GRAN AMERICA	13	Anden	-74,08295572	4,626494403
13AN00110-9	24/03/2023	31/03/2023	15,95155	KR 31A 25A 08	GRAN AMERICA	13	Anden	-74,08370062	4,626474232
13AN00111-3	24/03/2023	31/03/2023	7,34488	KR 31 25C 37	GRAN AMERICA	13	Anden	-74,08208966	4,62722063
13AN00111-4	24/03/2023	31/03/2023	3,91900	KR 31 25B 45	GRAN AMERICA	13	Anden	-74,08203638	4,627288989
13AN00111-5	24/03/2023	31/03/2023	15,05012	KR 31A 25B 10	GRAN AMERICA	13	Anden	-74,08268795	4,627374481
13AN00111-7	24/03/2023	31/03/2023	9,59034	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08239418	4,627591593
13AN00111-8	24/03/2023	31/03/2023	3,53922	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08226394	4,627687492
13AN00112-1	24/03/2023	31/03/2023	18,08325	KR 31A 25B 07	GRAN AMERICA	13	Anden	-74,08274957	4,627451032
13AN00112-10	24/03/2023	31/03/2023	3,00579	KR 31A 25B 25	GRAN AMERICA	13	Anden	-74,08259571	4,627597934
13AN00112-11	24/03/2023	31/03/2023	4,13808	KR 31A 25B 27	GRAN AMERICA	13	Anden	-74,08254657	4,627598951
13AN00112-12	24/03/2023	31/03/2023	2,60743	KR 31A 25B 27	GRAN AMERICA	13	Anden	-74,08256262	4,627622309
13AN00112-13	24/03/2023	31/03/2023	8,84953	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08299182	4,62761473
13AN00112-14	24/03/2023	31/03/2023	17,28683	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08243162	4,627682942
13AN00112-15	24/03/2023	31/03/2023	4,03677	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08307265	4,627710233
13AN00112-16	24/03/2023	31/03/2023	4,64335	CL 25B 31A 34	GRAN AMERICA	13	Anden	-74,0830516	4,627725272
13AN00112-17	24/03/2023	31/03/2023	12,18609	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08232828	4,627756123
13AN00112-18	24/03/2023	31/03/2023	9,66113	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08312827	4,627773957
13AN00112-19	24/03/2023	31/03/2023	9,44278	KR 32 25B 06	GRAN AMERICA	13	Anden	-74,08310944	4,627791806
13AN00112-2	24/03/2023	31/03/2023	11,61726	KR 31A 25B 07	GRAN AMERICA	13	Anden	-74,08286185	4,627464109
13AN00112-20	24/03/2023	31/03/2023	13,60006	KR 31A 25B 61	GRAN AMERICA	13	Anden	-74,08223063	4,627829822
13AN00112-21	24/03/2023	31/03/2023	7,14372	KR 32 25B 06	GRAN AMERICA	13	Anden	-74,08310547	4,627851649
13AN00112-22	24/03/2023	31/03/2023	4,27996	KR 31A 25B 61	GRAN AMERICA	13	Anden	-74,0822236	4,627859765
13AN00112-23	24/03/2023	31/03/2023	6,41644	KR 32 25B 06	GRAN AMERICA	13	Anden	-74,08311904	4,627874289
13AN00112-24	24/03/2023	31/03/2023	13,87342	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08302655	4,627909563
13AN00112-25	24/03/2023	31/03/2023	14,59875	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0830409	4,627930506
13AN00112-26	24/03/2023	31/03/2023	20,31442	KR 32 25B 20	GRAN AMERICA	13	Anden	-74,08289608	4,62800363
13AN00112-27	24/03/2023	31/03/2023	18,66530	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08291299	4,628024113
13AN00112-28	24/03/2023	31/03/2023	6,24424	KR 32 25B 38	GRAN AMERICA	13	Anden	-74,082773	4,62809323
13AN00112-29	24/03/2023	31/03/2023	5,60322	KR 32 25B 38	GRAN AMERICA	13	Anden	-74,08278848	4,628114871
13AN00112-3	24/03/2023	31/03/2023	5,25367	KR 31A 25B 07	GRAN AMERICA	13	Anden	-74,08273676	4,627496508
13AN00112-30	24/03/2023	31/03/2023	7,14060	KR 32 25B 48	GRAN AMERICA	13	Anden	-74,08267321	4,628165658
13AN00112-31	24/03/2023	31/03/2023	6,98343	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08269647	4,628182375
13AN00112-32	24/03/2023	31/03/2023	2,52706	KR 32 25B 54	GRAN AMERICA	13	Anden	-74,08264117	4,62822182
13AN00112-33	24/03/2023	31/03/2023	8,18294	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08260124	4,628250975
13AN00112-4	24/03/2023	31/03/2023	18,70454	KR 31A 25B 07	GRAN AMERICA	13	Anden	-74,08282418	4,627460177
13AN00112-5	24/03/2023	31/03/2023	7,31345	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08265894	4,627518968
13AN00112-6	24/03/2023	31/03/2023	3,90614	KR 31A 25B 25	GRAN AMERICA	13	Anden	-74,08267399	4,62754189
13AN00112-7	24/03/2023	31/03/2023	4,19215	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08293213	4,627546267
13AN00112-8	24/03/2023	31/03/2023	4,90903	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08291195	4,627562858
13AN00112-9	24/03/2023	31/03/2023	5,79069	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08258029	4,627574882
13AN00113-1	10/03/2023	16/03/2023	4,25421	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,08642204	4,653166459
13AN00113-10	10/03/2023	16/03/2023	6,42360	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,08606533	4,653679283
13AN00113-11	10/03/2023	16/03/2023	4,34334	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08651655	4,653717165
13AN00113-12	10/03/2023	16/03/2023	7,55016	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08638652	4,653904705
13AN00113-2	10/03/2023	16/03/2023	10,64321	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,0863517	4,653262973
13AN00113-3	10/03/2023	16/03/2023	5,79317	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08678453	4,653334207
13AN00113-4	10/03/2023	16/03/2023	4,28879	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08674516	4,653389103
13AN00113-5	10/03/2023	16/03/2023	11,43090	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,08626746	4,653383656
13AN00113-6	10/03/2023	16/03/2023	4,20009	KR 56A 59 52	PABLO VI NORTE	13	Anden	-74,08668104	4,653482486
13AN00113-7	10/03/2023	16/03/2023	4,52141	CL 59 56 02	PABLO VI NORTE	13	Anden	-74,08619441	4,653492822
13AN00113-8	10/03/2023	16/03/2023	1,44116	KR 54 61 01	PABLO VI NORTE	13	Anden	-74,08609844	4,653630503
13AN00113-9	10/03/2023	16/03/2023	4,06453	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08658097	4,653627313
13AN00114-1	10/03/2023	16/03/2023	9,10605	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,08598997	4,653787563
13AN00114-10	10/03/2023	16/03/2023	9,35021	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,08557583	4,654382735
13AN00114-11	10/03/2023	16/03/2023	9,94293	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,08549288	4,654500025
13AN00114-12	10/03/2023	16/03/2023	4,85184	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08590828	4,654590459
13AN00114-13	10/03/2023	16/03/2023	4,44709	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0858254	4,654709365
13AN00114-14	10/03/2023	16/03/2023	9,86668	AC 63 56 11	PABLO VI NORTE	13	Anden	-74,08574832	4,654819751
13AN00114-15	10/03/2023	16/03/2023	177,22397	AC 63 56 11	PABLO VI NORTE	13	Anden	-74,08551933	4,654739665



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00114-16	10/03/2023	16/03/2023	6,63568	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08564469	4,654876241
13AN00114-2	10/03/2023	16/03/2023	8,80771	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,08590652	4,653907637
13AN00114-3	10/03/2023	16/03/2023	4,35368	KR 56 61 47	PABLO VI NORTE	13	Anden	-74,08581454	4,65403837
13AN00114-4	10/03/2023	16/03/2023	1,57316	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08624185	4,654111992
13AN00114-5	10/03/2023	16/03/2023	0,68222	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08622373	4,654136208
13AN00114-6	10/03/2023	16/03/2023	1,47605	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08620819	4,654157831
13AN00114-7	10/03/2023	16/03/2023	7,72670	KR 56 61 53	PABLO VI NORTE	13	Anden	-74,08574269	4,654126415
13AN00114-8	10/03/2023	16/03/2023	8,60410	AC 63 56 01	PABLO VI NORTE	13	Anden	-74,08565981	4,654263768
13AN00114-9	10/03/2023	16/03/2023	10,33780	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08606268	4,654368359
13AN00115-1	10/03/2023	16/03/2023	26,79655	CL 59 56A 00	PABLO VI NORTE	13	Anden	-74,08715792	4,653109518
13AN00115-10	10/03/2023	16/03/2023	8,63938	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08666885	4,653615202
13AN00115-11	10/03/2023	16/03/2023	9,55822	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,08707445	4,653721578
13AN00115-12	10/03/2023	16/03/2023	19,04089	KR 56A 59 79	PABLO VI NORTE	13	Anden	-74,08670977	4,653772195
13AN00115-13	10/03/2023	16/03/2023	5,54274	KR 57 59 78	PABLO VI NORTE	13	Anden	-74,08682554	4,653852501
13AN00115-14	10/03/2023	16/03/2023	14,83588	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,08698017	4,653855615
13AN00115-15	10/03/2023	16/03/2023	5,53377	KR 57 59 78	PABLO VI NORTE	13	Anden	-74,08687841	4,653890056
13AN00115-2	10/03/2023	16/03/2023	9,88006	CL 59 56 42	PABLO VI NORTE	13	Anden	-74,08699858	4,653141437
13AN00115-3	10/03/2023	16/03/2023	31,76305	KR 57 59 04	PABLO VI NORTE	13	Anden	-74,08728611	4,653199635
13AN00115-4	10/03/2023	16/03/2023	9,81530	CL 59 56 42	PABLO VI NORTE	13	Anden	-74,08691669	4,653259352
13AN00115-5	10/03/2023	16/03/2023	4,64366	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,08731013	4,653381926
13AN00115-6	10/03/2023	16/03/2023	7,40067	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08683171	4,653382263
13AN00115-7	10/03/2023	16/03/2023	4,94061	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,08722883	4,653499163
13AN00115-8	10/03/2023	16/03/2023	9,17497	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,0867517	4,653496652
13AN00115-9	10/03/2023	16/03/2023	9,72074	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,08715708	4,653602412
13AN00116-1	10/03/2023	16/03/2023	62,97674	CL 59 56A 00	PABLO VI NORTE	13	Anden	-74,08759583	4,653417108
13AN00116-10	10/03/2023	16/03/2023	0,96170	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08743509	4,653998904
13AN00116-11	10/03/2023	16/03/2023	0,76026	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08742815	4,654009182
13AN00116-12	10/03/2023	16/03/2023	20,26612	CL 60 56A 00	PABLO VI NORTE	13	Anden	-74,08708054	4,654032203
13AN00116-13	10/03/2023	16/03/2023	10,16573	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08736476	4,654100384
13AN00116-2	10/03/2023	16/03/2023	8,69067	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,08728999	4,653518824
13AN00116-3	10/03/2023	16/03/2023	4,25211	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,08721702	4,653623736
13AN00116-4	10/03/2023	16/03/2023	9,46361	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08769251	4,653629942
13AN00116-5	10/03/2023	16/03/2023	8,02946	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,0876138	4,653744113
13AN00116-6	10/03/2023	16/03/2023	7,32028	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,0871219	4,653758805
13AN00116-7	10/03/2023	16/03/2023	8,67044	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08752818	4,653866744
13AN00116-8	10/03/2023	16/03/2023	8,57173	KR 57 59 00	PABLO VI NORTE	13	Anden	-74,08704198	4,653875889
13AN00116-9	10/03/2023	16/03/2023	5,00608	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08745221	4,653975195
13AN00117-1	10/03/2023	16/03/2023	16,32539	KR 57A 59 78	PABLO VI NORTE	13	Anden	-74,08721505	4,654127751
13AN00117-2	10/03/2023	16/03/2023	36,93607	CL 60 56A 00	PABLO VI NORTE	13	Anden	-74,08751529	4,654338704
13AN00117-3	10/03/2023	16/03/2023	149,89486	KR 56A 61 98	PABLO VI NORTE	13	Anden	-74,08599703	4,654572159
13AN00118-1	10/03/2023	16/03/2023	7,97764	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08774344	4,653663327
13AN00118-2	10/03/2023	16/03/2023	77,59190	CL 59 56A 00	PABLO VI NORTE	13	Anden	-74,08796824	4,653679007
13AN00118-3	10/03/2023	16/03/2023	10,62923	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08766167	4,653782101
13AN00118-4	10/03/2023	16/03/2023	8,62039	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08757995	4,653899548
13AN00118-5	10/03/2023	16/03/2023	8,58335	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08749658	4,654018457
13AN00118-6	10/03/2023	16/03/2023	9,91786	KR 57A 59 00	PABLO VI NORTE	13	Anden	-74,08741192	4,654138821
13AN00119-1	10/03/2023	16/03/2023	6,77522	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,08806496	4,653889663
13AN00119-2	10/03/2023	16/03/2023	6,23508	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,08798506	4,654005441
13AN00119-3	10/03/2023	16/03/2023	9,28604	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,08790108	4,654124951
13AN00119-4	10/03/2023	16/03/2023	80,15931	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,08797333	4,654193593
13AN00119-5	10/03/2023	16/03/2023	1275,85776	KR 58 59 21	PABLO VI NORTE	13	Anden	-74,0882096	4,654038522
13AN00119-6	10/03/2023	16/03/2023	4,58713	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,08780765	4,654259966
13AN00119-7	10/03/2023	16/03/2023	1,73865	KR 58 59 70	PABLO VI NORTE	13	Anden	-74,08774654	4,654349565
13AN00119-8	10/03/2023	16/03/2023	9,95956	KR 58 59 00	PABLO VI NORTE	13	Anden	-74,08782111	4,654364612
13AN00120-1	10/03/2023	16/03/2023	65,33490	KR 35A 55 38	CAMPIN OCCIDENTAL	13	Anden	-74,0802471	4,645877232
13AN00121-1	10/03/2023	16/03/2023	3,10456	AC 53 30 50	NICOLAS DE FEDERMAN	13	Anden	-74,07988291	4,642997176
13AN00121-10	10/03/2023	16/03/2023	1,60697	KR 35 53A 20	NICOLAS DE FEDERMAN	13	Anden	-74,07982133	4,643855253
13AN00121-11	10/03/2023	16/03/2023	6,44478	KR 35 53A 40	NICOLAS DE FEDERMAN	13	Anden	-74,07980168	4,644118684
13AN00121-2	10/03/2023	16/03/2023	32,37075	KR 35 53 17	NICOLAS DE FEDERMAN	13	Anden	-74,07987242	4,64312508
13AN00121-3	10/03/2023	16/03/2023	3,96764	KR 35 53 38	NICOLAS DE FEDERMAN	13	Anden	-74,07985832	4,643336838



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00121-4	10/03/2023	16/03/2023	7,49066	KR 35 53 48	NICOLAS DE FEDERMAN	13	Anden	-74,07985211	4,643430968
13AN00121-5	10/03/2023	16/03/2023	4,70114	KR 35 53 62	NICOLAS DE FEDERMAN	13	Anden	-74,07984327	4,643551232
13AN00121-6	10/03/2023	16/03/2023	2,00224	KR 35 53 78	NICOLAS DE FEDERMAN	13	Anden	-74,07984052	4,643609232
13AN00121-7	10/03/2023	16/03/2023	1,98063	KR 35 53 78	NICOLAS DE FEDERMAN	13	Anden	-74,07983253	4,643710018
13AN00121-8	10/03/2023	16/03/2023	1,54474	KR 35 53A 20	NICOLAS DE FEDERMAN	13	Anden	-74,07982516	4,6437938
13AN00121-9	10/03/2023	16/03/2023	2,67299	KR 35 53A 20	NICOLAS DE FEDERMAN	13	Anden	-74,07982313	4,643824508
13AN00122-1	10/03/2023	16/03/2023	1,10206	KR 35 53A 96	NICOLAS DE FEDERMAN	13	Anden	-74,07975768	4,644778615
13AN00122-2	10/03/2023	16/03/2023	0,99327	KR 35 53A 96	NICOLAS DE FEDERMAN	13	Anden	-74,07975642	4,644789393
13AN00122-3	10/03/2023	16/03/2023	7,25468	KR 35 54 04	NICOLAS DE FEDERMAN	13	Anden	-74,07975386	4,64481877
13AN00122-4	10/03/2023	16/03/2023	11,95343	KR 35 54 06	NICOLAS DE FEDERMAN	13	Anden	-74,07974546	4,644928254
13AN00122-5	10/03/2023	16/03/2023	38,75962	KR 35 54 28	NICOLAS DE FEDERMAN	13	Anden	-74,07973071	4,645121003
13AN00123-1	10/03/2023	16/03/2023	7,02180	CL 54 35 12	NICOLAS DE FEDERMAN	13	Anden	-74,07989898	4,644794665
13AN00123-10	10/03/2023	16/03/2023	3,55703	KR 35 54 53	NICOLAS DE FEDERMAN	13	Anden	-74,07980718	4,645261292
13AN00123-11	10/03/2023	16/03/2023	2,79276	CL 55 35 06	NICOLAS DE FEDERMAN	13	Anden	-74,07984078	4,645299805
13AN00123-12	10/03/2023	16/03/2023	6,39398	CL 55 35 06	NICOLAS DE FEDERMAN	13	Anden	-74,07987521	4,645302514
13AN00123-13	10/03/2023	16/03/2023	7,63431	CL 55 35 08	NICOLAS DE FEDERMAN	13	Anden	-74,07994411	4,645307515
13AN00123-14	10/03/2023	16/03/2023	8,69587	CL 55 35 08	NICOLAS DE FEDERMAN	13	Anden	-74,08000397	4,645312307
13AN00123-15	10/03/2023	16/03/2023	8,03573	CL 55 35 33	NICOLAS DE FEDERMAN	13	Anden	-74,08006488	4,645316877
13AN00123-16	10/03/2023	16/03/2023	5,18043	CL 55 35 47	NICOLAS DE FEDERMAN	13	Anden	-74,08029072	4,645334156
13AN00123-2	10/03/2023	16/03/2023	6,74566	CL 54 35 14	NICOLAS DE FEDERMAN	13	Anden	-74,07996022	4,644799892
13AN00123-3	10/03/2023	16/03/2023	9,68555	CL 54 35 20	NICOLAS DE FEDERMAN	13	Anden	-74,0800621	4,64480706
13AN00123-4	10/03/2023	16/03/2023	6,20573	CL 54 35 36	NICOLAS DE FEDERMAN	13	Anden	-74,08014861	4,64481371
13AN00123-5	10/03/2023	16/03/2023	5,63267	CL 54 35 48	NICOLAS DE FEDERMAN	13	Anden	-74,08025585	4,644821838
13AN00123-6	10/03/2023	16/03/2023	14,71271	KR 35 54 21	NICOLAS DE FEDERMAN	13	Anden	-74,07983334	4,644881371
13AN00123-7	10/03/2023	16/03/2023	4,54626	KR 35 54 47	NICOLAS DE FEDERMAN	13	Anden	-74,07982191	4,64506046
13AN00123-8	10/03/2023	16/03/2023	14,98104	KR 36 54 30	NICOLAS DE FEDERMAN	13	Anden	-74,08061058	4,645101994
13AN00123-9	10/03/2023	16/03/2023	10,59761	KR 35 54 53	NICOLAS DE FEDERMAN	13	Anden	-74,07981016	4,64521447
13AN00124-1	10/03/2023	16/03/2023	0,99024	KR 35 53A 85	NICOLAS DE FEDERMAN	13	Anden	-74,07986269	4,644472371
13AN00124-2	10/03/2023	16/03/2023	4,71063	KR 35 53A 87	NICOLAS DE FEDERMAN	13	Anden	-74,07985449	4,64457718
13AN00124-3	10/03/2023	16/03/2023	9,77325	KR 35 53A 89	NICOLAS DE FEDERMAN	13	Anden	-74,07985023	4,64464547
13AN00124-4	10/03/2023	16/03/2023	1,79139	CL 54 35 11	NICOLAS DE FEDERMAN	13	Anden	-74,07988948	4,644724002
13AN00124-5	10/03/2023	16/03/2023	3,77522	CL 54 35 21	NICOLAS DE FEDERMAN	13	Anden	-74,08008356	4,64473919
13AN00124-6	10/03/2023	16/03/2023	17,83002	KR 36 53A 86	NICOLAS DE FEDERMAN	13	Anden	-74,08063903	4,644692262



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00124-7	10/03/2023	16/03/2023	5,72657	CL 54 35 31	NICOLAS DE FEDERMAN	13	Anden	-74,08017965	4,644747821
13AN00124-8	10/03/2023	16/03/2023	7,55545	CL 54 35 51	NICOLAS DE FEDERMAN	13	Anden	-74,08032994	4,644757951
13AN00124-9	10/03/2023	16/03/2023	22,29734	CL 54 35 72	NICOLAS DE FEDERMAN	13	Anden	-74,0805335	4,644772576
13AN00125-1	10/03/2023	16/03/2023	9,51314	CL 53A 35 10	NICOLAS DE FEDERMAN	13	Anden	-74,07998771	4,643681829
13AN00125-10	10/03/2023	16/03/2023	0,85629	KR 35 53A 31	NICOLAS DE FEDERMAN	13	Anden	-74,07989416	4,643987974
13AN00125-11	10/03/2023	16/03/2023	6,64439	KR 35 53A 47	NICOLAS DE FEDERMAN	13	Anden	-74,07988678	4,644099071
13AN00125-12	10/03/2023	16/03/2023	49,21174	KR 35 53A 56	NICOLAS DE FEDERMAN	13	Anden	-74,07987489	4,644290235
13AN00125-13	10/03/2023	16/03/2023	49,86113	KR 36 53A 60	NICOLAS DE FEDERMAN	13	Anden	-74,08066708	4,64431064
13AN00125-2	10/03/2023	16/03/2023	16,36199	CL 53A 35 24	NICOLAS DE FEDERMAN	13	Anden	-74,08008765	4,643689118
13AN00125-3	10/03/2023	16/03/2023	29,96848	CL 53A 35 66	NICOLAS DE FEDERMAN	13	Anden	-74,08057799	4,643725218
13AN00125-4	10/03/2023	16/03/2023	8,40588	KR 35 53A 11	NICOLAS DE FEDERMAN	13	Anden	-74,07991242	4,643742346
13AN00125-5	10/03/2023	16/03/2023	13,01746	CL 53A 35 38	NICOLAS DE FEDERMAN	13	Anden	-74,08022596	4,643777894
13AN00125-6	10/03/2023	16/03/2023	10,78949	CL 53A 35 48	NICOLAS DE FEDERMAN	13	Anden	-74,08039265	4,643783433
13AN00125-7	10/03/2023	16/03/2023	1,69563	CL 53A 35 48	NICOLAS DE FEDERMAN	13	Anden	-74,08036982	4,643831242
13AN00125-8	10/03/2023	16/03/2023	6,59523	KR 35 53A 19	NICOLAS DE FEDERMAN	13	Anden	-74,07990059	4,643900496
13AN00125-9	10/03/2023	16/03/2023	28,71095	KR 36 53A 16	NICOLAS DE FEDERMAN	13	Anden	-74,08069913	4,643874041
13AN00126-1	10/03/2023	16/03/2023	0,85911	CL 53BIS 37 35	NICOLAS DE FEDERMAN	13	Anden	-74,08225794	4,644519507
13AN00126-2	10/03/2023	16/03/2023	3,15112	KR 37 53A 83	NICOLAS DE FEDERMAN	13	Anden	-74,0822292	4,644540401
13AN00126-3	10/03/2023	16/03/2023	9,31278	CL 55 37A 37	NICOLAS DE FEDERMAN	13	Anden	-74,08263415	4,645483835
13AN00126-4	10/03/2023	16/03/2023	9,31192	CL 55 37A 53	NICOLAS DE FEDERMAN	13	Anden	-74,08284967	4,645500672
13AN00126-5	10/03/2023	16/03/2023	8,79925	CL 55 37A 65	NICOLAS DE FEDERMAN	13	Anden	-74,08299347	4,645510511
13AN00127-1	10/03/2023	16/03/2023	3,32794	KR 37 53A 83	NICOLAS DE FEDERMAN	13	Anden	-74,08206607	4,644667388
13AN00127-2	10/03/2023	16/03/2023	8,51779	KR 37 53A 91	NICOLAS DE FEDERMAN	13	Anden	-74,08205621	4,644787702
13AN00127-3	10/03/2023	16/03/2023	2,70140	KR 37 54 17	NICOLAS DE FEDERMAN	13	Anden	-74,08202976	4,64515871
13AN00127-4	10/03/2023	16/03/2023	18,74492	CL 55 37 15	NICOLAS DE FEDERMAN	13	Anden	-74,08201649	4,645367123
13AN00127-5	10/03/2023	16/03/2023	5,27536	CL 55 37 15	NICOLAS DE FEDERMAN	13	Anden	-74,0820565	4,645443703
13AN00127-6	10/03/2023	16/03/2023	11,20963	CL 55 37A 07	NICOLAS DE FEDERMAN	13	Anden	-74,0822969	4,645459791
13AN00127-7	10/03/2023	16/03/2023	4,54108	CL 55 37A 07	NICOLAS DE FEDERMAN	13	Anden	-74,08236093	4,645464233
13AN00128-1	10/03/2023	16/03/2023	7,86646	KR 37 53 38	NICOLAS DE FEDERMAN	13	Anden	-74,08212504	4,644269376
13AN00128-2	10/03/2023	16/03/2023	13,35982	KR 36A 53 81	NICOLAS DE FEDERMAN	13	Anden	-74,0814313	4,644288465
13AN00128-3	10/03/2023	16/03/2023	13,44469	KR 37 53 48	NICOLAS DE FEDERMAN	13	Anden	-74,08203956	4,644330641
13AN00128-4	10/03/2023	16/03/2023	13,65364	CL 53BIS 37 21	NICOLAS DE FEDERMAN	13	Anden	-74,08231342	4,644356483
13AN00128-5	10/03/2023	16/03/2023	3,65050	CL 53BIS 37 35	NICOLAS DE FEDERMAN	13	Anden	-74,08238026	4,644410202



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00128-6	10/03/2023	16/03/2023	4,62496	KR 36A 53 91	NICOLAS DE FEDERMAN	13	Anden	-74,08141886	4,64444561
13AN00128-7	10/03/2023	16/03/2023	1,70609	KR 36A 53 93	NICOLAS DE FEDERMAN	13	Anden	-74,08141438	4,644489764
13AN00128-8	10/03/2023	16/03/2023	3,71571	KR 36A 53 93	NICOLAS DE FEDERMAN	13	Anden	-74,08141345	4,644519401
13AN00129-1	10/03/2023	16/03/2023	3,50533	KR 37 53A 76	NICOLAS DE FEDERMAN	13	Anden	-74,08198833	4,644608345
13AN00129-2	10/03/2023	16/03/2023	11,36636	KR 36A 53A 81	NICOLAS DE FEDERMAN	13	Anden	-74,08140973	4,644594254
13AN00129-3	10/03/2023	16/03/2023	21,93058	KR 36A 53A 81	NICOLAS DE FEDERMAN	13	Anden	-74,08139859	4,644727417
13AN00129-4	10/03/2023	16/03/2023	6,78540	CL 54 36A 09	NICOLAS DE FEDERMAN	13	Anden	-74,08144838	4,644836338
13AN00129-5	10/03/2023	16/03/2023	19,10743	CL 54 36A 39	NICOLAS DE FEDERMAN	13	Anden	-74,08176516	4,644858125
13AN00129-6	10/03/2023	16/03/2023	4,25346	CL 54 36A 51	NICOLAS DE FEDERMAN	13	Anden	-74,08191234	4,64486973
13AN00130-1	10/03/2023	16/03/2023	29,67400	CL 54 36A 12	NICOLAS DE FEDERMAN	13	Anden	-74,08152625	4,644925257
13AN00130-10	10/03/2023	16/03/2023	8,07907	KR 36A 54 69	NICOLAS DE FEDERMAN	13	Anden	-74,0813309	4,645628507
13AN00130-11	10/03/2023	16/03/2023	16,12590	KR 37 55 30	NICOLAS DE FEDERMAN	13	Anden	-74,08190271	4,645749681
13AN00130-12	10/03/2023	16/03/2023	9,22260	KR 36A 54 77	NICOLAS DE FEDERMAN	13	Anden	-74,08131685	4,645871182
13AN00130-13	10/03/2023	16/03/2023	13,37423	CL 56 36A 09	NICOLAS DE FEDERMAN	13	Anden	-74,08139848	4,645963543
13AN00130-14	10/03/2023	16/03/2023	21,33284	KR 37 55 32	NICOLAS DE FEDERMAN	13	Anden	-74,08189036	4,64591717
13AN00130-15	10/03/2023	16/03/2023	15,71002	CL 56 36A 23	NICOLAS DE FEDERMAN	13	Anden	-74,08154666	4,645974045
13AN00130-16	10/03/2023	16/03/2023	20,21853	CL 56 36A 41	NICOLAS DE FEDERMAN	13	Anden	-74,08171446	4,64598705
13AN00130-17	10/03/2023	16/03/2023	9,83720	CL 56 36A 47	NICOLAS DE FEDERMAN	13	Anden	-74,08181727	4,645993643
13AN00130-2	10/03/2023	16/03/2023	22,17429	CL 54 36A 40	NICOLAS DE FEDERMAN	13	Anden	-74,0818513	4,6449491
13AN00130-3	10/03/2023	16/03/2023	9,55651	KR 36A 54 17	NICOLAS DE FEDERMAN	13	Anden	-74,08137698	4,645001275
13AN00130-4	10/03/2023	16/03/2023	14,31007	KR 37 54 08	NICOLAS DE FEDERMAN	13	Anden	-74,08195514	4,645031796
13AN00130-5	10/03/2023	16/03/2023	6,82686	KR 37 54 20	NICOLAS DE FEDERMAN	13	Anden	-74,08194498	4,645187432
13AN00130-6	10/03/2023	16/03/2023	15,96453	KR 36A 54 21	NICOLAS DE FEDERMAN	13	Anden	-74,08136566	4,645171462
13AN00130-7	10/03/2023	16/03/2023	4,49382	KR 37 54 48	NICOLAS DE FEDERMAN	13	Anden	-74,08192858	4,64539987
13AN00130-8	10/03/2023	16/03/2023	30,20726	KR 36A 54 55	NICOLAS DE FEDERMAN	13	Anden	-74,08135436	4,645332679
13AN00130-9	10/03/2023	16/03/2023	6,03984	KR 37 55 06	NICOLAS DE FEDERMAN	13	Anden	-74,08191439	4,645605737
13AN00131-1	10/03/2023	16/03/2023	32,92355	CL 55 37 14	NICOLAS DE FEDERMAN	13	Anden	-74,08215373	4,645535408
13AN00131-2	10/03/2023	16/03/2023	6,32626	KR 37 55 15	NICOLAS DE FEDERMAN	13	Anden	-74,08199735	4,645583562
13AN00131-3	10/03/2023	16/03/2023	10,22034	KR 37 55 29	NICOLAS DE FEDERMAN	13	Anden	-74,08198491	4,645768856
13AN00131-4	10/03/2023	16/03/2023	18,01666	CL 56 37 09	NICOLAS DE FEDERMAN	13	Anden	-74,08197529	4,645919589
13AN00131-5	10/03/2023	16/03/2023	22,84983	CL 56 37 09	NICOLAS DE FEDERMAN	13	Anden	-74,08208409	4,64601643
13AN00131-6	10/03/2023	16/03/2023	9,88987	KR 37A 55 44	NICOLAS DE FEDERMAN	13	Anden	-74,08223848	4,646024625
13AN00132-1	10/03/2023	16/03/2023	7,71703	CL 55 37A 06	NICOLAS DE FEDERMAN	13	Anden	-74,08231694	4,645546799



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00132-10	10/03/2023	16/03/2023	8,44037	KR 38 55 18	NICOLAS DE FEDERMAN	13	Anden	-74,08300429	4,645816491
13AN00132-11	10/03/2023	16/03/2023	63,21679	KR 37A 55 55	NICOLAS DE FEDERMAN	13	Anden	-74,08233397	4,645802581
13AN00132-12	10/03/2023	16/03/2023	95,90681	KR 37A 55 32	NICOLAS DE FEDERMAN	13	Anden	-74,08228935	4,645746464
13AN00132-13	10/03/2023	16/03/2023	1,75817	KR 37A 55 44	NICOLAS DE FEDERMAN	13	Anden	-74,08227545	4,64593949
13AN00132-14	10/03/2023	16/03/2023	11,47849	KR 38 55 32	NICOLAS DE FEDERMAN	13	Anden	-74,08299065	4,645916485
13AN00132-15	10/03/2023	16/03/2023	16,34181	KR 37A 55 44	NICOLAS DE FEDERMAN	13	Anden	-74,08227349	4,645977545
13AN00132-16	10/03/2023	16/03/2023	21,56478	KR 37A 55 44	NICOLAS DE FEDERMAN	13	Anden	-74,08232139	4,645977101
13AN00132-17	10/03/2023	16/03/2023	11,80042	KR 38 55 40	NICOLAS DE FEDERMAN	13	Anden	-74,08297971	4,645997982
13AN00132-18	10/03/2023	16/03/2023	17,15763	CL 56 37A 05	NICOLAS DE FEDERMAN	13	Anden	-74,08235139	4,646033043
13AN00132-19	10/03/2023	16/03/2023	14,20772	CL 56 37A 15	NICOLAS DE FEDERMAN	13	Anden	-74,08253383	4,64604571
13AN00132-2	10/03/2023	16/03/2023	10,09751	CL 55 37A 06	NICOLAS DE FEDERMAN	13	Anden	-74,08239944	4,645553241
13AN00132-20	10/03/2023	16/03/2023	31,18672	CL 56 37A 41	NICOLAS DE FEDERMAN	13	Anden	-74,08284664	4,64606794
13AN00132-3	10/03/2023	16/03/2023	9,66083	CL 55 37A 14	NICOLAS DE FEDERMAN	13	Anden	-74,08252607	4,645561719
13AN00132-4	10/03/2023	16/03/2023	5,57643	CL 55 37A 22	NICOLAS DE FEDERMAN	13	Anden	-74,08263047	4,645568285
13AN00132-5	10/03/2023	16/03/2023	6,04554	CL 55 37A 26	NICOLAS DE FEDERMAN	13	Anden	-74,08268373	4,64557293
13AN00132-6	10/03/2023	16/03/2023	17,00235	CL 55 37A 30	NICOLAS DE FEDERMAN	13	Anden	-74,08278847	4,645580416
13AN00132-7	10/03/2023	16/03/2023	17,69480	CL 55 37A 42	NICOLAS DE FEDERMAN	13	Anden	-74,08294988	4,645592449
13AN00132-8	10/03/2023	16/03/2023	30,04806	CL 55 37A 06	NICOLAS DE FEDERMAN	13	Anden	-74,08234722	4,645617153
13AN00132-9	10/03/2023	16/03/2023	22,09313	KR 38 55 10	NICOLAS DE FEDERMAN	13	Anden	-74,08302253	4,645685104
13AN00133-1	10/03/2023	16/03/2023	519,71513	KR 54 59 80	PAULO VI	13	Anden	-74,09211976	4,652328499
13AN00134-1	10/03/2023	16/03/2023	15,02510	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden	-74,07958715	4,641367647
13AN00135-1	10/03/2023	16/03/2023	132,02610	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,08881867	4,640554703
13AN00135-10	10/03/2023	16/03/2023	172,66699	AK 50 44C 00	RAFAEL NUNEZ	13	Anden	-74,08859773	4,642751376
13AN00135-11	10/03/2023	16/03/2023	647,38862	AK 50 44 10	RAFAEL NUNEZ	13	Anden	-74,08956185	4,642816182
13AN00135-2	10/03/2023	16/03/2023	26,86734	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,08845245	4,640933623
13AN00135-3	10/03/2023	16/03/2023	53,55992	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,08825792	4,641167305
13AN00135-4	10/03/2023	16/03/2023	285,17339	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,08928457	4,640867588
13AN00135-5	10/03/2023	16/03/2023	16,79199	CL 44C 45 53	RAFAEL NUNEZ	13	Anden	-74,08960404	4,641375621
13AN00135-6	10/03/2023	16/03/2023	4,70034	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,08797821	4,64147445
13AN00135-7	10/03/2023	16/03/2023	38,53070	KR 45 44 21	RAFAEL NUNEZ	13	Anden	-74,08788043	4,641578326
13AN00135-9	10/03/2023	16/03/2023	276,03571	CL 44C 45 53	RAFAEL NUNEZ	13	Anden	-74,08994394	4,641895441
13AN00136-1	10/03/2023	16/03/2023	18,98808	CL 44C 45 28	CIUDAD UNIVERSITARIA	13	Anden	-74,08762496	4,641588532
13AN00136-10	10/03/2023	16/03/2023	1,38597	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden	-74,0884289	4,642631339
13AN00136-11	10/03/2023	16/03/2023	0,90822	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden	-74,08846708	4,64271066
13AN00136-12	10/03/2023	16/03/2023	0,95500	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden	-74,08851678	4,642806273
13AN00136-13	10/03/2023	16/03/2023	16,39226	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08662164	4,642785031
13AN00136-14	10/03/2023	16/03/2023	0,61678	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden	-74,08855955	4,642884278
13AN00136-15	10/03/2023	16/03/2023	0,63528	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden	-74,08860112	4,642966394
13AN00136-16	10/03/2023	16/03/2023	0,72800	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden	-74,08863826	4,643045423



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00136-17	10/03/2023	16/03/2023	0,88985	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden	-74,08868318	4,643126727
13AN00136-18	10/03/2023	16/03/2023	1,22692	CL 44D 45 97	CIUDAD UNIVERSITARIA	13	Anden	-74,08873012	4,643222182
13AN00136-19	10/03/2023	16/03/2023	53,57623	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08719242	4,643312313
13AN00136-2	10/03/2023	16/03/2023	30,69574	AC 53 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08747988	4,641613655
13AN00136-20	10/03/2023	16/03/2023	1,59454	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08736959	4,643470584
13AN00136-21	10/03/2023	16/03/2023	1,51908	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08742995	4,643531103
13AN00136-22	10/03/2023	16/03/2023	1,18658	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,0874867	4,643583728
13AN00136-23	10/03/2023	16/03/2023	1,14463	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08755816	4,643645984
13AN00136-24	10/03/2023	16/03/2023	1,22826	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08762467	4,643706563
13AN00136-25	10/03/2023	16/03/2023	0,70705	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08769371	4,643773718
13AN00136-26	10/03/2023	16/03/2023	1,13261	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,0877467	4,643826046
13AN00136-27	10/03/2023	16/03/2023	1,04270	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,0878056	4,643879866
13AN00136-3	10/03/2023	16/03/2023	3,83623	AK 50 44C 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08799936	4,641930234
13AN00136-4	10/03/2023	16/03/2023	15,35106	AK 50 44C 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08812977	4,642051585
13AN00136-5	10/03/2023	16/03/2023	197,40713	AC 53 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08703091	4,642102301
13AN00136-6	10/03/2023	16/03/2023	20,93053	AK 50 44C 00	CIUDAD UNIVERSITARIA	13	Anden	-74,08827281	4,64233429
13AN00136-7	10/03/2023	16/03/2023	1,25963	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden	-74,0883821	4,642537806
13AN00136-8	10/03/2023	16/03/2023	9,85236	AC 53 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,0866429	4,642525664
13AN00136-9	10/03/2023	16/03/2023	19,75804	AC 53 45 00	CIUDAD UNIVERSITARIA	13	Anden	-74,0865846	4,642591553
13AN00137-1	10/03/2023	16/03/2023	28,97297	AC 53 45 00	RAFAEL NUNEZ	13	Anden	-74,08632861	4,642871989
13AN00137-10	10/03/2023	16/03/2023	42,06362	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,0876605	4,643870226
13AN00137-11	10/03/2023	16/03/2023	23,43293	CL 45 - KR 45	RAFAEL NUNEZ	13	Anden	-74,08547976	4,643990913
13AN00137-12	10/03/2023	16/03/2023	208,19115	AK 50 44D 55	RAFAEL NUNEZ	13	Anden	-74,08751934	4,644349214
13AN00137-13	10/03/2023	16/03/2023	794,30983	CL 44D 45 94	RAFAEL NUNEZ	13	Anden	-74,08743158	4,64432383
13AN00137-2	10/03/2023	16/03/2023	4,79106	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,08719002	4,643438935
13AN00137-3	10/03/2023	16/03/2023	5,89631	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,0872674	4,643507876
13AN00137-4	10/03/2023	16/03/2023	6,18935	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,08731581	4,643554545
13AN00137-5	10/03/2023	16/03/2023	249,63331	AC 53 45 00	RAFAEL NUNEZ	13	Anden	-74,08594735	4,643284345
13AN00137-6	10/03/2023	16/03/2023	28,86009	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,08741549	4,643643911
13AN00137-7	10/03/2023	16/03/2023	1,12617	CL 44D 45 00	RAFAEL NUNEZ	13	Anden	-74,08754434	4,643756359
13AN00137-8	10/03/2023	16/03/2023	13,07322	KR 45 - CL 45	RAFAEL NUNEZ	13	Anden	-74,08550488	4,643767543
13AN00137-9	10/03/2023	16/03/2023	19,60068	KR 45 - CL 45	RAFAEL NUNEZ	13	Anden	-74,08544318	4,643828395
13AN00138-1	10/03/2023	16/03/2023	41,20521	AK 50 45 00	RAFAEL NUNEZ	13	Anden	-74,08607637	4,64467392
13AN00138-2	10/03/2023	16/03/2023	12,18790	AK 50 45 00	RAFAEL NUNEZ	13	Anden	-74,08636447	4,644942181
13AN00138-3	10/03/2023	16/03/2023	60,06636	AC 53 45 00	RAFAEL NUNEZ	13	Anden	-74,08441741	4,644962682
13AN00138-4	10/03/2023	16/03/2023	10,17175	AK 50 45 00	RAFAEL NUNEZ	13	Anden	-74,08669338	4,645240374
13AN00138-5	10/03/2023	16/03/2023	563,07683	CL 45 45 84	RAFAEL NUNEZ	13	Anden	-74,08653938	4,645588369
13AN00138-6	10/03/2023	16/03/2023	1184,33925	KR 45 45 99	RAFAEL NUNEZ	13	Anden	-74,08484024	4,64560789
13AN00138-7	10/03/2023	16/03/2023	381,81199	KR 45 45 99	RAFAEL NUNEZ	13	Anden	-74,08651804	4,645803025
13AN00138-8	10/03/2023	16/03/2023	126,79304	AK 50 45A 53	RAFAEL NUNEZ	13	Anden	-74,08608164	4,646309994
13AN00139-1	10/03/2023	16/03/2023	231,94977	AK 50 26 51	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09266073	4,641154138
13AN00139-10	10/03/2023	16/03/2023	34,68450	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09234385	4,642565575



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00139-11	10/03/2023	16/03/2023	101,11383	CL 44 50 51	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09089808	4,642508252
13AN00139-12	10/03/2023	16/03/2023	14,84938	CL 44 50 65	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09244149	4,642720334
13AN00139-13	10/03/2023	16/03/2023	7,92721	CL 44 50 65	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09251499	4,64283488
13AN00139-14	10/03/2023	16/03/2023	41,62253	CL 44 50 51	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09110836	4,642833059
13AN00139-15	10/03/2023	16/03/2023	32,08178	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09260787	4,642979814
13AN00139-16	10/03/2023	16/03/2023	6,63510	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09264339	4,643131378
13AN00139-17	10/03/2023	16/03/2023	247,87205	AC 26 51 20	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09268835	4,64289697
13AN00139-18	10/03/2023	16/03/2023	17,90801	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09250263	4,643222301
13AN00139-19	10/03/2023	16/03/2023	3,56000	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09239207	4,643296574
13AN00139-2	10/03/2023	16/03/2023	103,23243	AK 50 26 51	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09224261	4,641516744
13AN00139-20	10/03/2023	16/03/2023	4,56421	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09227247	4,643370729
13AN00139-21	10/03/2023	16/03/2023	263,92104	CL 44 53 37	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09253181	4,643340984
13AN00139-22	10/03/2023	16/03/2023	11,00766	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09176218	4,643855918
13AN00139-23	10/03/2023	16/03/2023	288,11991	AC 26 51 80	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09517526	4,643615164
13AN00139-24	10/03/2023	16/03/2023	318,59167	CL 44 53 37	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09204129	4,644287756
13AN00139-25	10/03/2023	16/03/2023	163,86550	CL 44 53 37	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09251076	4,645019355
13AN00139-3	10/03/2023	16/03/2023	182,80342	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,0915686	4,641831538
13AN00139-4	10/03/2023	16/03/2023	56,48023	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09189594	4,641868033
13AN00139-5	10/03/2023	16/03/2023	28,42926	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09204664	4,642100683
13AN00139-6	10/03/2023	16/03/2023	172,77158	CL 44 50 51	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09109124	4,642132273
13AN00139-7	10/03/2023	16/03/2023	52,74320	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09218543	4,642319209
13AN00139-8	10/03/2023	16/03/2023	3,71785	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09227901	4,642466153



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00139-9	10/03/2023	16/03/2023	520,57899	AK 50 26 51	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09216278	4,641651362
13AN00140-1	10/03/2023	16/03/2023	1169,91152	KR 54 26 25	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,0966055	4,643930364
13AN00140-2	10/03/2023	16/03/2023	81,90421	KR 54 26 25	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,0928737	4,64558731
13AN00140-3	10/03/2023	16/03/2023	236,20993	KR 54 26 25	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09336885	4,646351969
13AN00141-1	10/03/2023	16/03/2023	22,38800	CL 43 57 49	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09507873	4,64687149
13AN00141-2	10/03/2023	16/03/2023	6,44654	CL 43 57 51	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09629973	4,64715281
13AN00141-3	10/03/2023	16/03/2023	6,27095	CL 43 57 51	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09591149	4,647431613
13AN00141-4	10/03/2023	16/03/2023	6,07927	CL 43 57 51	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09583465	4,647464953
13AN00141-5	10/03/2023	16/03/2023	14,33018	CL 43 57 51	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09561958	4,647639695
13AN00142-1	10/03/2023	16/03/2023	9,10805	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09371523	4,646893345
13AN00142-10	10/03/2023	16/03/2023	66,47322	KR 59 43 08	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09528076	4,64784881
13AN00142-11	10/03/2023	16/03/2023	10,41778	KR 59 43 08	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09509469	4,647967773
13AN00142-12	10/03/2023	16/03/2023	91,67676	KR 59 43 08	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09486969	4,648112737
13AN00142-13	10/03/2023	16/03/2023	67,68968	CL 44 58 05	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09451499	4,648141559
13AN00142-2	10/03/2023	16/03/2023	9,76189	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09377245	4,646977759
13AN00142-3	10/03/2023	16/03/2023	12,48220	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09382395	4,647056375
13AN00142-4	10/03/2023	16/03/2023	6,15429	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09387242	4,647134531
13AN00142-5	10/03/2023	16/03/2023	7,36177	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09391887	4,647209871
13AN00142-6	10/03/2023	16/03/2023	5,77962	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09396853	4,647288023
13AN00142-7	10/03/2023	16/03/2023	24,57621	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09412634	4,647528016
13AN00142-8	10/03/2023	16/03/2023	8,78919	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09420964	4,647662789
13AN00142-9	10/03/2023	16/03/2023	42,22828	CL 44 57A 61	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09433168	4,647849875



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00143-1	10/03/2023	16/03/2023	1351,43647	KR 59 26 05	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09850497	4,646790171
13AN00143-10	10/03/2023	16/03/2023	672,86375	AK 60 42 60	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,0966038	4,649177193
13AN00143-11	10/03/2023	16/03/2023	10,37029	CL 44 59 87	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09579587	4,649744272
13AN00143-12	10/03/2023	16/03/2023	51,39519	CL 44 59 87	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09556313	4,649773424
13AN00143-2	10/03/2023	16/03/2023	987,24432	KR 59 42 19	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09602609	4,647549307
13AN00143-3	10/03/2023	16/03/2023	289,97991	AK 60 26 22	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09853119	4,647817209
13AN00143-4	10/03/2023	16/03/2023	529,66542	KR 59 43 45	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09507672	4,648159763
13AN00143-5	10/03/2023	16/03/2023	402,42391	KR 59 43 45	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09511527	4,648224844
13AN00143-6	10/03/2023	16/03/2023	36,96584	CL 44 58 05	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09474924	4,648381011
13AN00143-7	10/03/2023	16/03/2023	287,55746	AK 60 26 34	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09778598	4,64833683
13AN00143-8	10/03/2023	16/03/2023	394,29376	CL 44 59 75	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,09504627	4,648969253
13AN00143-9	10/03/2023	16/03/2023	60,55103	CL 44 59 87	CENTRO ADMINISTRATIVO OCC.	13	Anden	-74,0954617	4,649614091
13AN00144-1	10/03/2023	16/03/2023	2,11799	CL 44 50 04	LA ESMERALDA	13	Anden	-74,09039267	4,642591399
13AN00144-10	10/03/2023	16/03/2023	113,54517	AK 50 44 97	LA ESMERALDA	13	Anden	-74,08946023	4,643190135
13AN00144-2	10/03/2023	16/03/2023	2,16520	CL 44 50 04	LA ESMERALDA	13	Anden	-74,09041072	4,642621286
13AN00144-3	10/03/2023	16/03/2023	95,81483	AK 50 44 21	LA ESMERALDA	13	Anden	-74,09023383	4,642684007
13AN00144-4	10/03/2023	16/03/2023	15,27786	CL 44 50 20	LA ESMERALDA	13	Anden	-74,09049203	4,642757853
13AN00144-5	10/03/2023	16/03/2023	15,16341	AK 50 44 45	LA ESMERALDA	13	Anden	-74,09003336	4,64281947
13AN00144-6	10/03/2023	16/03/2023	32,03997	AK 50 44 53	LA ESMERALDA	13	Anden	-74,08991916	4,642893782
13AN00144-8	10/03/2023	16/03/2023	37,38521	AK 50 44 71	LA ESMERALDA	13	Anden	-74,08978619	4,642979309
13AN00144-9	10/03/2023	16/03/2023	27,34979	AK 50 44 87	LA ESMERALDA	13	Anden	-74,08966097	4,643061104
13AN00145-1	10/03/2023	16/03/2023	220,17330	CL 44C 50 06	LA ESMERALDA	13	Anden	-74,08906847	4,643442784
13AN00145-2	10/03/2023	16/03/2023	73,40371	CL 44CBIS 50 05	LA ESMERALDA	13	Anden	-74,08870292	4,643679475
13AN00145-3	10/03/2023	16/03/2023	17,34264	CL 44CBIS 50 05	LA ESMERALDA	13	Anden	-74,08864803	4,64380367
13AN00145-4	10/03/2023	16/03/2023	1,78434	CL 44CBIS 50 11	LA ESMERALDA	13	Anden	-74,08868422	4,643856624
13AN00145-5	10/03/2023	16/03/2023	20,54414	CL 44CBIS 50 37	LA ESMERALDA	13	Anden	-74,08879197	4,644025761
13AN00145-6	10/03/2023	16/03/2023	11,83607	CL 44CBIS 50 55	LA ESMERALDA	13	Anden	-74,08887119	4,644149797
13AN00145-7	10/03/2023	16/03/2023	22,81283	CL 44CBIS 50 71	LA ESMERALDA	13	Anden	-74,08895067	4,644270542
13AN00145-8	10/03/2023	16/03/2023	10,15733	CL 44CBIS 50 83	LA ESMERALDA	13	Anden	-74,08901765	4,644378763
13AN00145-9	10/03/2023	16/03/2023	11,61669	CL 44CBIS 50 91	LA ESMERALDA	13	Anden	-74,08907963	4,644477439
13AN00146-1	10/03/2023	16/03/2023	19,89532	KR 52 44B 16	LA ESMERALDA	13	Anden	-74,09016389	4,644486344
13AN00146-10	10/03/2023	16/03/2023	3,58001	KR 52 44C 36	LA ESMERALDA	13	Anden	-74,08946625	4,64493517
13AN00146-11	10/03/2023	16/03/2023	2,20640	KR 52 44C 38	LA ESMERALDA	13	Anden	-74,08942399	4,644960233
13AN00146-2	10/03/2023	16/03/2023	12,83481	KR 52 44B 30	LA ESMERALDA	13	Anden	-74,09003978	4,644565253
13AN00146-3	10/03/2023	16/03/2023	4,10918	KR 51 44C 43	LA ESMERALDA	13	Anden	-74,08916616	4,644615573
13AN00146-4	10/03/2023	16/03/2023	8,21548	KR 52 44B 42	LA ESMERALDA	13	Anden	-74,08993204	4,644636027
13AN00146-5	10/03/2023	16/03/2023	13,90728	KR 52 44B 60	LA ESMERALDA	13	Anden	-74,08980879	4,644715967
13AN00146-6	10/03/2023	16/03/2023	21,38963	KR 52 44C 10	LA ESMERALDA	13	Anden	-74,08968189	4,644795813
13AN00146-7	10/03/2023	16/03/2023	48,15542	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,0892501	4,644746564
13AN00146-8	10/03/2023	16/03/2023	8,14957	KR 52 44C 30	LA ESMERALDA	13	Anden	-74,08954823	4,644883498
13AN00146-9	10/03/2023	16/03/2023	4,14266	CL 44CBIS 51 41	LA ESMERALDA	13	Anden	-74,0893472	4,644892721
13AN00147-1	10/03/2023	16/03/2023	34,36670	KR 52 44A 16	LA ESMERALDA	13	Anden	-74,09060283	4,64420462
13AN00147-2	10/03/2023	16/03/2023	2,94848	KR 52 44A 24	LA ESMERALDA	13	Anden	-74,09043472	4,644312297



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00147-3	10/03/2023	16/03/2023	3,41422	KR 52 44A 28	LA ESMERALDA	13	Anden	-74,09037885	4,644345469
13AN00148-2	10/03/2023	16/03/2023	9,34260	CL 44 50 68	LA ESMERALDA	13	Anden	-74,09088986	4,643367993
13AN00148-3	10/03/2023	16/03/2023	20,76641	CL 44 50 92	LA ESMERALDA	13	Anden	-74,09110338	4,643706773
13AN00148-4	10/03/2023	16/03/2023	11,98378	CL 44 50 98	LA ESMERALDA	13	Anden	-74,09115476	4,643788722
13AN00148-5	10/03/2023	16/03/2023	24,90912	KR 52 44 12	LA ESMERALDA	13	Anden	-74,09108466	4,643891188
13AN00148-6	10/03/2023	16/03/2023	43,32443	KR 52 44 31	LA ESMERALDA	13	Anden	-74,09089942	4,64401054
13AN00149-1	10/03/2023	16/03/2023	31,08035	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08861226	4,643903544
13AN00149-10	10/03/2023	16/03/2023	8,82824	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08929036	4,645042863
13AN00149-11	10/03/2023	16/03/2023	29,38093	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08773842	4,645041535
13AN00149-12	10/03/2023	16/03/2023	8,75693	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08923296	4,64508047
13AN00149-13	10/03/2023	16/03/2023	17,17615	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08914943	4,645138489
13AN00149-14	10/03/2023	16/03/2023	22,63214	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08788224	4,645142191
13AN00149-15	10/03/2023	16/03/2023	7,67062	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08796765	4,645202132
13AN00149-16	10/03/2023	16/03/2023	5,31841	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08892827	4,645337844
13AN00149-17	10/03/2023	16/03/2023	37,38998	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08833832	4,645460944
13AN00149-18	10/03/2023	16/03/2023	17,78961	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08876527	4,645520672
13AN00149-19	10/03/2023	16/03/2023	12,95099	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08869287	4,645610915
13AN00149-2	10/03/2023	16/03/2023	50,63193	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08874506	4,64413463
13AN00149-20	10/03/2023	16/03/2023	31,19246	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08854852	4,645609013
13AN00149-3	10/03/2023	16/03/2023	309,25213	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08820822	4,644025042
13AN00149-4	10/03/2023	16/03/2023	7,40539	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08884915	4,644297771
13AN00149-5	10/03/2023	16/03/2023	10,28419	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08784623	4,644370381
13AN00149-6	10/03/2023	16/03/2023	146,04186	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08754743	4,644682123
13AN00149-7	10/03/2023	16/03/2023	70,97497	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08905624	4,644619859
13AN00149-8	10/03/2023	16/03/2023	36,73126	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08754497	4,644906173
13AN00149-9	10/03/2023	16/03/2023	18,22729	CL 44CBIS 51 30	LA ESMERALDA	13	Anden	-74,08928343	4,64494876
13AN00150-1	10/03/2023	16/03/2023	22,10515	AK 50 44F 05	LA ESMERALDA	13	Anden	-74,08734148	4,644930054
13AN00150-10	10/03/2023	16/03/2023	2,11200	CL 44F 50 96	LA ESMERALDA	13	Anden	-74,08814313	4,645426396
13AN00150-11	10/03/2023	16/03/2023	27,14348	AK 50 44F 43	LA ESMERALDA	13	Anden	-74,08723465	4,645369354
13AN00150-12	10/03/2023	16/03/2023	5,40261	CL 45 50 39	LA ESMERALDA	13	Anden	-74,08744564	4,645516292
13AN00150-13	10/03/2023	16/03/2023	16,46036	CL 44F 50 96	LA ESMERALDA	13	Anden	-74,08809126	4,645528936
13AN00150-15	10/03/2023	16/03/2023	2,90390	CL 45 50 75	LA ESMERALDA	13	Anden	-74,08767913	4,645684297
13AN00150-16	10/03/2023	16/03/2023	1,44235	CL 45 50 85	LA ESMERALDA	13	Anden	-74,08774354	4,645728383
13AN00150-17	10/03/2023	16/03/2023	2,72765	CL 45 50 95	LA ESMERALDA	13	Anden	-74,08785039	4,645803373
13AN00150-18	10/03/2023	16/03/2023	0,81946	CL 45 50 95	LA ESMERALDA	13	Anden	-74,08789407	4,645812715
13AN00150-2	10/03/2023	16/03/2023	26,74265	AK 50 44F 21	LA ESMERALDA	13	Anden	-74,08726737	4,645031986
13AN00150-3	10/03/2023	16/03/2023	67,77760	AK 50 44F 05	LA ESMERALDA	13	Anden	-74,08751846	4,644992464
13AN00150-4	10/03/2023	16/03/2023	2,16683	CL 44F 50 40	LA ESMERALDA	13	Anden	-74,0876759	4,645100194
13AN00150-5	10/03/2023	16/03/2023	23,67317	AK 50 44F 35	LA ESMERALDA	13	Anden	-74,08719178	4,645135964
13AN00150-6	10/03/2023	16/03/2023	15,85853	CL 44F 50 48	LA ESMERALDA	13	Anden	-74,08774637	4,645152852
13AN00150-7	10/03/2023	16/03/2023	23,20369	CL 44F 50 66	LA ESMERALDA	13	Anden	-74,08786538	4,645236181
13AN00150-8	10/03/2023	16/03/2023	75,05652	AK 50 44F 43	LA ESMERALDA	13	Anden	-74,08709419	4,645294029
13AN00150-9	10/03/2023	16/03/2023	15,27347	CL 44F 50 84	LA ESMERALDA	13	Anden	-74,08802954	4,645350515
13AN00151-1	10/03/2023	16/03/2023	242,99423	AK 50 45 41	LA ESMERALDA	13	Anden	-74,08689043	4,645628205
13AN00151-10	10/03/2023	16/03/2023	16,55801	AK 50 45A 53	LA ESMERALDA	13	Anden	-74,08676353	4,646430129
13AN00151-11	10/03/2023	16/03/2023	1,30572	CL 45A 51 18	LA ESMERALDA	13	Anden	-74,08775027	4,646490892
13AN00151-12	10/03/2023	16/03/2023	137,24414	AK 50 45A 53	LA ESMERALDA	13	Anden	-74,08658046	4,6462902
13AN00151-13	10/03/2023	16/03/2023	4,98908	CL 46 50 11	LA ESMERALDA	13	Anden	-74,08703336	4,646554283
13AN00151-14	10/03/2023	16/03/2023	425,84200	AK 50 45A 53	LA ESMERALDA	13	Anden	-74,08666533	4,646423707
13AN00151-15	10/03/2023	16/03/2023	11,55276	CL 45A 51 32	LA ESMERALDA	13	Anden	-74,08787997	4,646580828
13AN00151-16	10/03/2023	16/03/2023	9,17564	KR 52 45A 06	LA ESMERALDA	13	Anden	-74,087948	4,646687742
13AN00151-17	10/03/2023	16/03/2023	6,39891	CL 46 50 49	LA ESMERALDA	13	Anden	-74,08728567	4,646731158
13AN00151-18	10/03/2023	16/03/2023	4,03371	KR 52 45A 14	LA ESMERALDA	13	Anden	-74,08788702	4,646775325
13AN00151-19	10/03/2023	16/03/2023	2,64217	CL 46 50 67	LA ESMERALDA	13	Anden	-74,0874128	4,646820712
13AN00151-2	10/03/2023	16/03/2023	23,14294	CL 45A 50 05	LA ESMERALDA	13	Anden	-74,08693852	4,645921232
13AN00151-20	10/03/2023	16/03/2023	9,69380	KR 52 45A 34	LA ESMERALDA	13	Anden	-74,08780531	4,646891835
13AN00151-21	10/03/2023	16/03/2023	18,42915	CL 46 50 75	LA ESMERALDA	13	Anden	-74,08755553	4,646920091
13AN00151-22	10/03/2023	16/03/2023	10,31276	KR 52 45A 42	LA ESMERALDA	13	Anden	-74,08773316	4,646992996
13AN00151-3	10/03/2023	16/03/2023	17,58069	AK 50 45A 19	LA ESMERALDA	13	Anden	-74,08671744	4,645985084
13AN00151-4	10/03/2023	16/03/2023	1,79621	CL 45A 50 24	LA ESMERALDA	13	Anden	-74,0870881	4,646025694
13AN00151-5	10/03/2023	16/03/2023	11,65090	AK 50 45A 29	LA ESMERALDA	13	Anden	-74,08667445	4,646080657
13AN00151-6	10/03/2023	16/03/2023	5,69935	CL 45A 50 48	LA ESMERALDA	13	Anden	-74,0871785	4,646088945
13AN00151-7	10/03/2023	16/03/2023	8,06663	CL 45A 50 64	LA ESMERALDA	13	Anden	-74,08729765	4,646172114
13AN00151-8	10/03/2023	16/03/2023	0,70957	CL 45A 50 82	LA ESMERALDA	13	Anden	-74,08742621	4,646261898
13AN00151-9	10/03/2023	16/03/2023	3,35074	CL 45A 50 90	LA ESMERALDA	13	Anden	-74,08752423	4,646330806
13AN00152-1	10/03/2023	16/03/2023	5,87150	AK 50 46 21	LA ESMERALDA	13	Anden	-74,08676361	4,646661945
13AN00152-10	10/03/2023	16/03/2023	8,22527	KR 52 46 30	LA ESMERALDA	13	Anden	-74,08745258	4,647395386



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00152-11	10/03/2023	16/03/2023	3,84763	KR 52 46 32	LA ESMERALDA	13	Anden	-74,0874219	4,647441065
13AN00152-2	10/03/2023	16/03/2023	2,86830	CL 46 50 26	LA ESMERALDA	13	Anden	-74,08709447	4,646690584
13AN00152-3	10/03/2023	16/03/2023	4,59488	CL 46 50 42	LA ESMERALDA	13	Anden	-74,08717109	4,646744292
13AN00152-4	10/03/2023	16/03/2023	6,48823	CL 46 50 58	LA ESMERALDA	13	Anden	-74,0872874	4,646826603
13AN00152-5	10/03/2023	16/03/2023	86,82961	AK 50 46 29	LA ESMERALDA	13	Anden	-74,08661478	4,646750269
13AN00152-6	10/03/2023	16/03/2023	2,27167	CL 46 50 90	LA ESMERALDA	13	Anden	-74,08753701	4,647001402
13AN00152-7	10/03/2023	16/03/2023	2,77533	CL 46 50 96	LA ESMERALDA	13	Anden	-74,08763193	4,647068028
13AN00152-8	10/03/2023	16/03/2023	35,94092	KR 52 46 20	LA ESMERALDA	13	Anden	-74,08758404	4,647208231
13AN00152-9	10/03/2023	16/03/2023	5,04840	KR 52 46 26	LA ESMERALDA	13	Anden	-74,08748991	4,647343385
13AN00153-10	10/03/2023	16/03/2023	3,52657	KR 51 45 04	LA ESMERALDA	13	Anden	-74,08781039	4,64593394
13AN00153-11	10/03/2023	16/03/2023	4,55968	KR 51 45 20	LA ESMERALDA	13	Anden	-74,0877383	4,646035043
13AN00153-12	10/03/2023	16/03/2023	6,46819	CL 45A 50 47	LA ESMERALDA	13	Anden	-74,08726993	4,646058815
13AN00153-13	10/03/2023	16/03/2023	2,60481	KR 51 45 34	LA ESMERALDA	13	Anden	-74,08766156	4,646146039
13AN00153-14	10/03/2023	16/03/2023	43,05243	KR 51 45 42	LA ESMERALDA	13	Anden	-74,08745074	4,646182506
13AN00153-15	10/03/2023	16/03/2023	3,91400	KR 51 45 42	LA ESMERALDA	13	Anden	-74,08760024	4,646235725
13AN00153-2	10/03/2023	16/03/2023	5,91232	CL 45 50 34	LA ESMERALDA	13	Anden	-74,08741617	4,645591968
13AN00153-3	10/03/2023	16/03/2023	1,82490	CL 45 50 44	LA ESMERALDA	13	Anden	-74,08751708	4,645663352
13AN00153-4	10/03/2023	16/03/2023	3,50946	CL 45 50 60	LA ESMERALDA	13	Anden	-74,08763097	4,645742114
13AN00153-5	10/03/2023	16/03/2023	15,76464	AK 50 45 41	LA ESMERALDA	13	Anden	-74,08697481	4,645696648
13AN00153-6	10/03/2023	16/03/2023	1,37047	CL 45A 50 05	LA ESMERALDA	13	Anden	-74,0869417	4,645828577
13AN00153-7	10/03/2023	16/03/2023	9,19136	KR 51 45 04	LA ESMERALDA	13	Anden	-74,08773934	4,64581878
13AN00153-8	10/03/2023	16/03/2023	1,52550	CL 45 50 96	LA ESMERALDA	13	Anden	-74,08781846	4,645873906
13AN00153-9	10/03/2023	16/03/2023	3,76013	CL 45A 50 21	LA ESMERALDA	13	Anden	-74,08706878	4,645915714
13AN00154-1	10/03/2023	16/03/2023	2,45079	KR 51 44F 21	LA ESMERALDA	13	Anden	-74,08810709	4,645640221
13AN00154-10	10/03/2023	16/03/2023	5,01629	CL 45A 51 05	LA ESMERALDA	13	Anden	-74,08767469	4,646340442
13AN00154-11	10/03/2023	16/03/2023	8,76210	KR 52 45 20	LA ESMERALDA	13	Anden	-74,08817055	4,64636889
13AN00154-12	10/03/2023	16/03/2023	3,95300	CL 45A 51 21	LA ESMERALDA	13	Anden	-74,08777703	4,646413993
13AN00154-13	10/03/2023	16/03/2023	2,20717	CL 45A 51 27	LA ESMERALDA	13	Anden	-74,08786553	4,646475509
13AN00154-14	10/03/2023	16/03/2023	32,09343	CL 45A 51 47	LA ESMERALDA	13	Anden	-74,08808406	4,646493137
13AN00154-15	10/03/2023	16/03/2023	5,05624	CL 45A 51 47	LA ESMERALDA	13	Anden	-74,08797704	4,646553815
13AN00154-2	10/03/2023	16/03/2023	33,48185	KR 51 44F 05	LA ESMERALDA	13	Anden	-74,08839144	4,64559731
13AN00154-3	10/03/2023	16/03/2023	3,52723	KR 51 44F 55	LA ESMERALDA	13	Anden	-74,08792563	4,645898699
13AN00154-4	10/03/2023	16/03/2023	9,06406	KR 52 44F 20	LA ESMERALDA	13	Anden	-74,0885	4,645895147
13AN00154-5	10/03/2023	16/03/2023	2,48334	KR 51 45 03	LA ESMERALDA	13	Anden	-74,08786547	4,645988285
13AN00154-6	10/03/2023	16/03/2023	9,68691	KR 52 44F 44	LA ESMERALDA	13	Anden	-74,08836849	4,646085596
13AN00154-7	10/03/2023	16/03/2023	2,66405	KR 51 45 23	LA ESMERALDA	13	Anden	-74,08776898	4,646124233
13AN00154-8	10/03/2023	16/03/2023	9,42623	KR 52 44F 56	LA ESMERALDA	13	Anden	-74,08831614	4,646161678
13AN00154-9	10/03/2023	16/03/2023	8,24759	KR 52 45 04	LA ESMERALDA	13	Anden	-74,08824354	4,646262133
13AN00155-1	10/03/2023	16/03/2023	6,65895	CL 44 52 16	LA ESMERALDA	13	Anden	-74,09131056	4,644028821
13AN00155-10	10/03/2023	16/03/2023	27,93398	CL 44B 52 18	LA ESMERALDA	13	Anden	-74,09043506	4,644571331
13AN00155-11	10/03/2023	16/03/2023	15,18642	KR 53 44A 32	LA ESMERALDA	13	Anden	-74,09075915	4,644769602
13AN00155-2	10/03/2023	16/03/2023	7,89759	CL 44 52 20	LA ESMERALDA	13	Anden	-74,091339	4,644065865
13AN00155-3	10/03/2023	16/03/2023	14,80807	KR 52 44 29	LA ESMERALDA	13	Anden	-74,09099333	4,644062009
13AN00155-4	10/03/2023	16/03/2023	26,47585	CL 44 52 34	LA ESMERALDA	13	Anden	-74,0913954	4,644161251
13AN00155-5	10/03/2023	16/03/2023	13,44654	KR 52 44 53	LA ESMERALDA	13	Anden	-74,09078764	4,64419541
13AN00155-6	10/03/2023	16/03/2023	2,69511	KR 52 44A 03	LA ESMERALDA	13	Anden	-74,09073576	4,644231016
13AN00155-7	10/03/2023	16/03/2023	10,89501	CL 44 52 42	LA ESMERALDA	13	Anden	-74,0914601	4,644263411
13AN00155-8	10/03/2023	16/03/2023	13,71994	KR 52 44A 17	LA ESMERALDA	13	Anden	-74,09063603	4,644292731
13AN00155-9	10/03/2023	16/03/2023	4,52795	KR 52 44A 21	LA ESMERALDA	13	Anden	-74,0905246	4,644367243
13AN00156-1	10/03/2023	16/03/2023	16,05816	CL 44 53 22	LA ESMERALDA	13	Anden	-74,09164277	4,64454356
13AN00156-10	10/03/2023	16/03/2023	72,88209	KR 54 44 23	LA ESMERALDA	13	Anden	-74,09190653	4,645423659
13AN00156-2	10/03/2023	16/03/2023	16,41249	CL 44 53 42	LA ESMERALDA	13	Anden	-74,09173285	4,644684265
13AN00156-3	10/03/2023	16/03/2023	7,08400	CL 44 53 50	LA ESMERALDA	13	Anden	-74,09179949	4,644781328
13AN00156-4	10/03/2023	16/03/2023	7,77394	CL 44A 53 37	LA ESMERALDA	13	Anden	-74,09132393	4,644949346
13AN00156-5	10/03/2023	16/03/2023	7,98241	CL 44 53 78	LA ESMERALDA	13	Anden	-74,09195429	4,645036798
13AN00156-6	10/03/2023	16/03/2023	4,64352	CL 44A 53 43	LA ESMERALDA	13	Anden	-74,09138925	4,645045994
13AN00156-7	10/03/2023	16/03/2023	15,37218	CL 44 53 96	LA ESMERALDA	13	Anden	-74,09209221	4,645247033
13AN00156-8	10/03/2023	16/03/2023	3,24588	CL 44A 53 73	LA ESMERALDA	13	Anden	-74,09155258	4,645309621
13AN00156-9	10/03/2023	16/03/2023	1,47166	CL 44A 53 95	LA ESMERALDA	13	Anden	-74,09167511	4,645498762
13AN00157-1	10/03/2023	16/03/2023	10,15932	KR 52 44B 05	LA ESMERALDA	13	Anden	-74,09026473	4,644534629
13AN00157-10	10/03/2023	16/03/2023	3,45051	CL 44B 53 70	LA ESMERALDA	13	Anden	-74,0909844	4,645567978
13AN00157-11	10/03/2023	16/03/2023	18,27700	CL 44C 52 69	LA ESMERALDA	13	Anden	-74,09044921	4,645593793
13AN00157-12	10/03/2023	16/03/2023	12,12694	CL 44C 52 81	LA ESMERALDA	13	Anden	-74,09052325	4,645713744
13AN00157-13	10/03/2023	16/03/2023	5,40516	CL 44C 52 89	LA ESMERALDA	13	Anden	-74,0905832	4,645807154
13AN00157-14	10/03/2023	16/03/2023	7,51013	CL 44B 53 84	LA ESMERALDA	13	Anden	-74,09114374	4,645814263
13AN00157-15	10/03/2023	16/03/2023	8,78249	KR 54 44B 06	LA ESMERALDA	13	Anden	-74,09114737	4,645912513
13AN00157-16	10/03/2023	16/03/2023	10,96368	CL 44C 52 93	LA ESMERALDA	13	Anden	-74,09065955	4,645930369



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00157-17	10/03/2023	16/03/2023	25,93364	CL 44C 52 97	LA ESMERALDA	13	Anden	-74,09074709	4,646064824
13AN00157-18	10/03/2023	16/03/2023	16,49434	KR 54 44B 38	LA ESMERALDA	13	Anden	-74,09084879	4,646107723
13AN00157-2	10/03/2023	16/03/2023	11,39952	KR 52 44B 29	LA ESMERALDA	13	Anden	-74,09005866	4,644669322
13AN00157-3	10/03/2023	16/03/2023	19,79437	CL 44B 52 18	LA ESMERALDA	13	Anden	-74,09037355	4,644611572
13AN00157-5	10/03/2023	16/03/2023	47,12473	CL 44C 52 15	LA ESMERALDA	13	Anden	-74,08998298	4,644872199
13AN00157-6	10/03/2023	16/03/2023	3,21160	CL 44C 52 37	LA ESMERALDA	13	Anden	-74,09008618	4,645029653
13AN00157-7	10/03/2023	16/03/2023	9,01976	CL 44B 53 18	LA ESMERALDA	13	Anden	-74,09067809	4,645085439
13AN00157-8	10/03/2023	16/03/2023	7,65128	CL 44B 53 36	LA ESMERALDA	13	Anden	-74,0908176	4,645306819
13AN00157-9	10/03/2023	16/03/2023	10,43882	CL 44C 52 65	LA ESMERALDA	13	Anden	-74,09036718	4,64547141
13AN00158-2	10/03/2023	16/03/2023	16,98868	KR 55 44A 43	LA ESMERALDA	13	Anden	-74,09165346	4,646466267
13AN00158-3	10/03/2023	16/03/2023	3,04224	CL 44B 55 27	LA ESMERALDA	13	Anden	-74,09174977	4,646616965
13AN00158-4	10/03/2023	16/03/2023	8,77918	CL 44A 55 56	LA ESMERALDA	13	Anden	-74,09233349	4,646665381
13AN00158-5	10/03/2023	16/03/2023	3,35959	CL 44B 55 39	LA ESMERALDA	13	Anden	-74,09180692	4,646705788
13AN00158-6	10/03/2023	16/03/2023	2,16927	KR 57 44A 12	LA ESMERALDA	13	Anden	-74,09238338	4,647164591
13AN00158-7	10/03/2023	16/03/2023	3,76784	CL 44B 55 89	LA ESMERALDA	13	Anden	-74,09209994	4,647161393
13AN00159-1	10/03/2023	16/03/2023	3,76947	KR 57 44B 05	LA ESMERALDA	13	Anden	-74,09215372	4,647415291
13AN00159-10	10/03/2023	16/03/2023	11,86052	CL 44B 57A 16	LA ESMERALDA	13	Anden	-74,09253973	4,647992584
13AN00159-11	10/03/2023	16/03/2023	3,69083	CL 44C 57 25	LA ESMERALDA	13	Anden	-74,09208359	4,648142933
13AN00159-12	10/03/2023	16/03/2023	11,38881	CL 44C 57 37	LA ESMERALDA	13	Anden	-74,09214513	4,648242759
13AN00159-13	10/03/2023	16/03/2023	7,72518	CL 44B 57A 44	LA ESMERALDA	13	Anden	-74,09269602	4,648237816
13AN00159-14	10/03/2023	16/03/2023	5,00933	CL 44C 57 43	LA ESMERALDA	13	Anden	-74,09221868	4,648355755
13AN00159-15	10/03/2023	16/03/2023	2,22331	CL 44B 57A 58	LA ESMERALDA	13	Anden	-74,0927841	4,648378963
13AN00159-16	10/03/2023	16/03/2023	3,64384	CL 44B 57A 68	LA ESMERALDA	13	Anden	-74,09283787	4,648462521
13AN00159-17	10/03/2023	16/03/2023	5,36607	CL 44C 57 85	LA ESMERALDA	13	Anden	-74,09245653	4,648732163
13AN00159-18	10/03/2023	16/03/2023	15,86166	KR 58 44B 04	LA ESMERALDA	13	Anden	-74,09297809	4,648678946
13AN00159-19	10/03/2023	16/03/2023	11,44623	KR 58 44B 12	LA ESMERALDA	13	Anden	-74,09296625	4,648839237
13AN00159-2	10/03/2023	16/03/2023	6,56920	KR 57 44B 05	LA ESMERALDA	13	Anden	-74,09211338	4,647439133
13AN00159-20	10/03/2023	16/03/2023	44,34706	CL 44C 57 97	LA ESMERALDA	13	Anden	-74,09256579	4,648900038
13AN00159-21	10/03/2023	16/03/2023	2,97228	CL 44C 57 97	LA ESMERALDA	13	Anden	-74,09272004	4,649000711
13AN00159-22	10/03/2023	16/03/2023	4,87685	CL 44C 57 97	LA ESMERALDA	13	Anden	-74,09268842	4,649019212
13AN00159-3	10/03/2023	16/03/2023	9,32942	KR 57 44B 21	LA ESMERALDA	13	Anden	-74,09202482	4,647496812
13AN00159-4	10/03/2023	16/03/2023	10,06492	KR 57 44B 33	LA ESMERALDA	13	Anden	-74,09191847	4,647565587
13AN00159-5	10/03/2023	16/03/2023	18,39546	KR 57 44B 05	LA ESMERALDA	13	Anden	-74,09223339	4,647513417
13AN00159-6	10/03/2023	16/03/2023	9,72607	KR 57 44B 41	LA ESMERALDA	13	Anden	-74,09181265	4,647633287
13AN00159-7	10/03/2023	16/03/2023	2,83992	CL 44B 57 42	LA ESMERALDA	13	Anden	-74,09238306	4,647747014
13AN00159-8	10/03/2023	16/03/2023	39,23927	KR 57 44B 41	LA ESMERALDA	13	Anden	-74,09183794	4,647762989
13AN00159-9	10/03/2023	16/03/2023	6,02664	CL 44B 57A 02	LA ESMERALDA	13	Anden	-74,09245491	4,647860203
13AN00160-1	10/03/2023	16/03/2023	5,54523	KR 57A 44A 21	LA ESMERALDA	13	Anden	-74,09276398	4,647668873
13AN00160-10	10/03/2023	16/03/2023	6,13838	CL 44B 57A 93	LA ESMERALDA	13	Anden	-74,09308396	4,648701746
13AN00160-11	10/03/2023	16/03/2023	74,25160	KR 58 44A 16	LA ESMERALDA	13	Anden	-74,0933195	4,648611664
13AN00160-2	10/03/2023	16/03/2023	37,43459	KR 57A 44A 07	LA ESMERALDA	13	Anden	-74,09297242	4,647640153
13AN00160-3	10/03/2023	16/03/2023	5,62359	KR 57A 44A 39	LA ESMERALDA	13	Anden	-74,09256092	4,647801253
13AN00160-4	10/03/2023	16/03/2023	17,46819	KR 57A 44A 39	LA ESMERALDA	13	Anden	-74,09258886	4,647928204
13AN00160-5	10/03/2023	16/03/2023	3,81791	CL 44B 57A 37	LA ESMERALDA	13	Anden	-74,09273386	4,648157897
13AN00160-6	10/03/2023	16/03/2023	3,62542	CL 44B 57A 45	LA ESMERALDA	13	Anden	-74,09278629	4,64824043
13AN00160-7	10/03/2023	16/03/2023	4,70655	CL 44A 57A 86	LA ESMERALDA	13	Anden	-74,09341147	4,648346155
13AN00160-8	10/03/2023	16/03/2023	8,83941	CL 44B 57A 57	LA ESMERALDA	13	Anden	-74,09286257	4,648355912
13AN00160-9	10/03/2023	16/03/2023	7,49118	CL 44A 57A 94	LA ESMERALDA	13	Anden	-74,09347632	4,648450249
13AN00161-1	10/03/2023	16/03/2023	15,98660	CL 44 58 06	LA ESMERALDA	13	Anden	-74,09392757	4,648329224
13AN00161-10	10/03/2023	16/03/2023	2,05042	KR 59 44A 36	LA ESMERALDA	13	Anden	-74,09355123	4,649134468
13AN00161-11	10/03/2023	16/03/2023	1,78575	KR 59 44A 42	LA ESMERALDA	13	Anden	-74,09336876	4,649150979
13AN00161-12	10/03/2023	16/03/2023	3,13353	KR 59 44A 42	LA ESMERALDA	13	Anden	-74,09339525	4,649190049
13AN00161-13	10/03/2023	16/03/2023	5,31281	KR 59 44A 46	LA ESMERALDA	13	Anden	-74,09345201	4,649195181
13AN00161-2	10/03/2023	16/03/2023	4,62721	CL 44 58 20	LA ESMERALDA	13	Anden	-74,09413363	4,648424669
13AN00161-3	10/03/2023	16/03/2023	6,73701	KR 58 44A 05	LA ESMERALDA	13	Anden	-74,09354349	4,648579278
13AN00161-4	10/03/2023	16/03/2023	16,62345	KR 58 44A 21	LA ESMERALDA	13	Anden	-74,09342696	4,648656062
13AN00161-5	10/03/2023	16/03/2023	10,06336	KR 58 44A 41	LA ESMERALDA	13	Anden	-74,09320096	4,648800654
13AN00161-6	10/03/2023	16/03/2023	1,22663	KR 59 44 46	LA ESMERALDA	13	Anden	-74,09393372	4,648885736
13AN00161-7	10/03/2023	16/03/2023	15,95043	KR 58 44A 41	LA ESMERALDA	13	Anden	-74,09321777	4,648914588
13AN00161-8	10/03/2023	16/03/2023	4,90846	KR 59 44A 06	LA ESMERALDA	13	Anden	-74,09379863	4,648972822
13AN00161-9	10/03/2023	16/03/2023	7,18059	KR 59 44A 20	LA ESMERALDA	13	Anden	-74,09367661	4,64905319
13AN00162-1	10/03/2023	16/03/2023	14,21240	CL 44A 59 05	LA ESMERALDA	13	Anden	-74,09394294	4,649001544
13AN00162-10	10/03/2023	16/03/2023	6,11938	CL 44A 59 87	LA ESMERALDA	13	Anden	-74,094399	4,649744808
13AN00162-11	10/03/2023	16/03/2023	6,36246	CL 44A 59 95	LA ESMERALDA	13	Anden	-74,0944721	4,649857515
13AN00162-12	10/03/2023	16/03/2023	19,12285	CL 44A 59 95	LA ESMERALDA	13	Anden	-74,09453836	4,649868372
13AN00162-2	10/03/2023	16/03/2023	27,73238	CL 44 59 26	LA ESMERALDA	13	Anden	-74,09451967	4,649031973
13AN00162-3	10/03/2023	16/03/2023	8,13655	CL 44 59 40	LA ESMERALDA	13	Anden	-74,09460032	4,649157363



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00162-4	10/03/2023	16/03/2023	4,17245	CL 44A 59 25	LA ESMERALDA	13	Anden	-74,09409122	4,649265276
13AN00162-5	10/03/2023	16/03/2023	5,10793	CL 44 59 56	LA ESMERALDA	13	Anden	-74,09472076	4,649354407
13AN00162-6	10/03/2023	16/03/2023	16,58658	CL 44 59 68	LA ESMERALDA	13	Anden	-74,09480671	4,649480833
13AN00162-7	10/03/2023	16/03/2023	2,71089	CL 44A 59 55	LA ESMERALDA	13	Anden	-74,09424238	4,649500884
13AN00162-8	10/03/2023	16/03/2023	4,78941	CL 44A 59 75	LA ESMERALDA	13	Anden	-74,09433945	4,649651351
13AN00162-9	10/03/2023	16/03/2023	9,68261	CL 44 59 76	LA ESMERALDA	13	Anden	-74,09495985	4,64972319
13AN00163-1	10/03/2023	16/03/2023	13,04230	CL 44 59 88	LA ESMERALDA	13	Anden	-74,09507578	4,649897713
13AN00163-2	10/03/2023	16/03/2023	7,46063	CL 44 59 92	LA ESMERALDA	13	Anden	-74,09511895	4,649962742
13AN00163-3	10/03/2023	16/03/2023	10,37206	KR 59A 44A 05	LA ESMERALDA	13	Anden	-74,09450963	4,650041933
13AN00163-4	10/03/2023	16/03/2023	7,98445	KR 59A 44A 19	LA ESMERALDA	13	Anden	-74,09438292	4,650131538
13AN00163-5	10/03/2023	16/03/2023	6,50745	KR 59A 44A 33	LA ESMERALDA	13	Anden	-74,09427004	4,650211506
13AN00163-6	10/03/2023	16/03/2023	11,64231	AK 60 44 42	LA ESMERALDA	13	Anden	-74,09489168	4,650368665
13AN00163-7	10/03/2023	16/03/2023	14,60419	AK 60 44 78	LA ESMERALDA	13	Anden	-74,09464511	4,650542482
13AN00163-8	10/03/2023	16/03/2023	4,00402	AK 60 44 98	LA ESMERALDA	13	Anden	-74,0944706	4,650666882
13AN00164-1	10/03/2023	16/03/2023	5,70701	KR 59A 44A 41	LA ESMERALDA	13	Anden	-74,09410457	4,650328241
13AN00164-10	10/03/2023	16/03/2023	13,35110	AK 60 44B 48	LA ESMERALDA	13	Anden	-74,09398205	4,651007792
13AN00164-11	10/03/2023	16/03/2023	25,53938	AK 60 44B 70	LA ESMERALDA	13	Anden	-74,09384871	4,651102866
13AN00164-12	10/03/2023	16/03/2023	10,15291	AK 60 44B 84	LA ESMERALDA	13	Anden	-74,0937282	4,651187863
13AN00164-13	10/03/2023	16/03/2023	146,22307	CL 46 59 98	LA ESMERALDA	13	Anden	-74,09346037	4,651374327
13AN00164-2	10/03/2023	16/03/2023	6,76584	KR 59A 44B 21	LA ESMERALDA	13	Anden	-74,09393031	4,650450884
13AN00164-3	10/03/2023	16/03/2023	10,14142	KR 59A 44B 39	LA ESMERALDA	13	Anden	-74,09381084	4,650532726
13AN00164-4	10/03/2023	16/03/2023	9,36762	KR 59A 45A 13	LA ESMERALDA	13	Anden	-74,09357602	4,650699007
13AN00164-5	10/03/2023	16/03/2023	3,03055	KR 59A 45A 19	LA ESMERALDA	13	Anden	-74,09347715	4,650767694
13AN00164-6	10/03/2023	16/03/2023	10,48369	AK 60 44B 04	LA ESMERALDA	13	Anden	-74,09430282	4,650782903
13AN00164-7	10/03/2023	16/03/2023	22,51567	AK 60 44B 22	LA ESMERALDA	13	Anden	-74,09421409	4,650845522
13AN00164-8	10/03/2023	16/03/2023	24,69411	KR 59A 45A 37	LA ESMERALDA	13	Anden	-74,09332495	4,650893918
13AN00164-9	10/03/2023	16/03/2023	17,12121	AK 60 44B 28	LA ESMERALDA	13	Anden	-74,09411014	4,650919208
13AN00165-1	10/03/2023	16/03/2023	6,67607	CL 46 59 04	LA ESMERALDA	13	Anden	-74,09249615	4,650484328
13AN00165-2	10/03/2023	16/03/2023	1,82799	CL 46 59 36	LA ESMERALDA	13	Anden	-74,09280137	4,650696671
13AN00165-3	10/03/2023	16/03/2023	2,22699	CL 46 59 40	LA ESMERALDA	13	Anden	-74,09287504	4,650749809
13AN00165-4	10/03/2023	16/03/2023	4,82008	CL 46 59 66	LA ESMERALDA	13	Anden	-74,09307362	4,650891276
13AN00165-5	10/03/2023	16/03/2023	4,63878	CL 46 59 72	LA ESMERALDA	13	Anden	-74,09317114	4,650959223
13AN00165-6	10/03/2023	16/03/2023	2,18806	AC 53 59 85	LA ESMERALDA	13	Anden	-74,09301996	4,65144151
13AN00165-7	10/03/2023	16/03/2023	1,84145	AC 53 59 89	LA ESMERALDA	13	Anden	-74,09304665	4,651458357
13AN00166-1	10/03/2023	16/03/2023	8,58430	KR 58 45A 05	LA ESMERALDA	13	Anden	-74,09225879	4,649711547
13AN00166-10	10/03/2023	16/03/2023	7,40033	KR 59 45A 46	LA ESMERALDA	13	Anden	-74,09240591	4,650312705
13AN00166-11	10/03/2023	16/03/2023	2,80377	KR 59 45A 56	LA ESMERALDA	13	Anden	-74,09236926	4,650363465
13AN00166-12	10/03/2023	16/03/2023	3,01893	KR 59 46 06	LA ESMERALDA	13	Anden	-74,09231722	4,65043844
13AN00166-13	10/03/2023	16/03/2023	35,40077	AC 53 58 05	LA ESMERALDA	13	Anden	-74,09178553	4,650385555
13AN00166-14	10/03/2023	16/03/2023	3,41067	KR 59 46 20	LA ESMERALDA	13	Anden	-74,09224186	4,650546891
13AN00166-15	10/03/2023	16/03/2023	15,93304	CL 46 59 04	LA ESMERALDA	13	Anden	-74,09239907	4,650548309
13AN00166-2	10/03/2023	16/03/2023	8,09112	KR 58 45A 19	LA ESMERALDA	13	Anden	-74,0921838	4,649816433
13AN00166-3	10/03/2023	16/03/2023	59,01641	CL 45A 58 20	LA ESMERALDA	13	Anden	-74,09246357	4,649796268
13AN00166-4	10/03/2023	16/03/2023	5,80196	KR 58 45A 39	LA ESMERALDA	13	Anden	-74,09209069	4,649950877
13AN00166-5	10/03/2023	16/03/2023	15,19875	KR 59 45A 06	LA ESMERALDA	13	Anden	-74,09264416	4,649974426
13AN00166-6	10/03/2023	16/03/2023	7,36954	KR 58 45A 55	LA ESMERALDA	13	Anden	-74,09202138	4,650048412
13AN00166-7	10/03/2023	16/03/2023	5,61247	KR 59 45A 20	LA ESMERALDA	13	Anden	-74,09256577	4,650083411
13AN00166-8	10/03/2023	16/03/2023	6,41908	KR 59 45A 30	LA ESMERALDA	13	Anden	-74,09249764	4,650179764
13AN00166-9	10/03/2023	16/03/2023	8,71738	KR 58 46 13	LA ESMERALDA	13	Anden	-74,09192665	4,650184056
13AN00167-1	10/03/2023	16/03/2023	2,54417	CL 44A 59 12	LA ESMERALDA	13	Anden	-74,09393692	4,649162301
13AN00167-10	10/03/2023	16/03/2023	1,92895	CL 44B 59 57	LA ESMERALDA	13	Anden	-74,09377763	4,649788508
13AN00167-11	10/03/2023	16/03/2023	22,46694	KR 59A 44A 06	LA ESMERALDA	13	Anden	-74,0943829	4,649859253
13AN00167-12	10/03/2023	16/03/2023	3,41306	CL 44B 59 71	LA ESMERALDA	13	Anden	-74,09388288	4,649954044
13AN00167-13	10/03/2023	16/03/2023	1,70486	KR 59A 44A 06	LA ESMERALDA	13	Anden	-74,09443721	4,650000537
13AN00167-14	10/03/2023	16/03/2023	1,78256	KR 59A 44A 06	LA ESMERALDA	13	Anden	-74,09440785	4,650021058
13AN00167-15	10/03/2023	16/03/2023	2,55876	CL 44B 59 89	LA ESMERALDA	13	Anden	-74,09396195	4,650076792
13AN00167-16	10/03/2023	16/03/2023	2,11139	KR 59A 44A 30	LA ESMERALDA	13	Anden	-74,09420549	4,65016296
13AN00167-17	10/03/2023	16/03/2023	16,32323	KR 59A 44A 36	LA ESMERALDA	13	Anden	-74,09401529	4,650162185
13AN00167-18	10/03/2023	16/03/2023	4,92350	KR 59A 44A 36	LA ESMERALDA	13	Anden	-74,09411518	4,65022533
13AN00167-2	10/03/2023	16/03/2023	41,40105	KR 59 44A 26	LA ESMERALDA	13	Anden	-74,09365252	4,649159023
13AN00167-3	10/03/2023	16/03/2023	2,79280	CL 44A 59 44	LA ESMERALDA	13	Anden	-74,09410757	4,649432443
13AN00167-4	10/03/2023	16/03/2023	7,07980	CL 44B 59 17	LA ESMERALDA	13	Anden	-74,09354745	4,649427426
13AN00167-5	10/03/2023	16/03/2023	5,45261	CL 44A 59 50	LA ESMERALDA	13	Anden	-74,09417228	4,649531482
13AN00167-6	10/03/2023	16/03/2023	1,48999	CL 44A 59 58	LA ESMERALDA	13	Anden	-74,09419893	4,649573389
13AN00167-7	10/03/2023	16/03/2023	7,82379	CL 44B 59 31	LA ESMERALDA	13	Anden	-74,09362429	4,649549818
13AN00167-8	10/03/2023	16/03/2023	1,67971	CL 44A 59 64	LA ESMERALDA	13	Anden	-74,09424212	4,649640515
13AN00167-9	10/03/2023	16/03/2023	6,54741	CL 44B 59 45	LA ESMERALDA	13	Anden	-74,09370155	4,64967047



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00168-1	10/03/2023	16/03/2023	7,29937	KR 52 45 05	LA ESMERALDA	13	Anden	-74,08833771	4,646293939
13AN00168-10	10/03/2023	16/03/2023	4,70906	CL 46 52 05	LA ESMERALDA	13	Anden	-74,08783497	4,647116269
13AN00168-2	10/03/2023	16/03/2023	6,32299	KR 52 45 19	LA ESMERALDA	13	Anden	-74,08827165	4,64639325
13AN00168-3	10/03/2023	16/03/2023	12,90585	KR 52 45 33	LA ESMERALDA	13	Anden	-74,08818152	4,646517858
13AN00168-4	10/03/2023	16/03/2023	4,01924	KR 53 45 20	LA ESMERALDA	13	Anden	-74,08864191	4,646675582
13AN00168-5	10/03/2023	16/03/2023	11,68517	KR 52 45 55	LA ESMERALDA	13	Anden	-74,0880911	4,646649357
13AN00168-6	10/03/2023	16/03/2023	11,27408	KR 52 45A 11	LA ESMERALDA	13	Anden	-74,08801252	4,646760391
13AN00168-7	10/03/2023	16/03/2023	2,63547	KR 53 45 56	LA ESMERALDA	13	Anden	-74,08845997	4,646939272
13AN00168-8	10/03/2023	16/03/2023	4,12615	KR 53 45A 10	LA ESMERALDA	13	Anden	-74,08839295	4,647034762
13AN00168-9	10/03/2023	16/03/2023	43,18961	CL 46 52 05	LA ESMERALDA	13	Anden	-74,08787429	4,646959785
13AN00169-1	10/03/2023	16/03/2023	9,05145	KR 52 46 21	LA ESMERALDA	13	Anden	-74,08764498	4,647283718
13AN00169-10	10/03/2023	16/03/2023	9,99509	KR 54 46 34	LA ESMERALDA	13	Anden	-74,08891142	4,648333979
13AN00169-2	10/03/2023	16/03/2023	17,81779	CL 46 52 22	LA ESMERALDA	13	Anden	-74,08789051	4,647249458
13AN00169-3	10/03/2023	16/03/2023	2,69114	CL 46 52 44	LA ESMERALDA	13	Anden	-74,08807764	4,647381699
13AN00169-4	10/03/2023	16/03/2023	8,73404	CL 46 53 02	LA ESMERALDA	13	Anden	-74,08818321	4,647454999
13AN00169-5	10/03/2023	16/03/2023	8,22129	CL 46 53 44	LA ESMERALDA	13	Anden	-74,08855357	4,647714663
13AN00169-6	10/03/2023	16/03/2023	3,27867	CL 46 53 56	LA ESMERALDA	13	Anden	-74,08868032	4,647803251
13AN00169-7	10/03/2023	16/03/2023	27,34199	KR 54 46 06	LA ESMERALDA	13	Anden	-74,08895163	4,647994971
13AN00169-8	10/03/2023	16/03/2023	10,91908	KR 54 46 06	LA ESMERALDA	13	Anden	-74,08905816	4,648123085
13AN00169-9	10/03/2023	16/03/2023	12,32914	KR 54 46 20	LA ESMERALDA	13	Anden	-74,08897992	4,648236801
13AN00170-1	10/03/2023	16/03/2023	8,31423	CL 45 53 04	LA ESMERALDA	13	Anden	-74,08885168	4,646594776
13AN00170-10	10/03/2023	16/03/2023	3,98020	CL 45 53 76	LA ESMERALDA	13	Anden	-74,08953371	4,647074767
13AN00170-11	10/03/2023	16/03/2023	4,07234	KR 54 45 06	LA ESMERALDA	13	Anden	-74,08956902	4,647098875
13AN00170-12	10/03/2023	16/03/2023	6,39472	CL 45A 53 31	LA ESMERALDA	13	Anden	-74,08879437	4,647126215
13AN00170-13	10/03/2023	16/03/2023	18,02372	KR 54 45 06	LA ESMERALDA	13	Anden	-74,08963931	4,647147191
13AN00170-14	10/03/2023	16/03/2023	2,17427	CL 45A 53 37	LA ESMERALDA	13	Anden	-74,08889002	4,647194799
13AN00170-15	10/03/2023	16/03/2023	3,38678	KR 54 45 06	LA ESMERALDA	13	Anden	-74,08969013	4,64721702
13AN00170-16	10/03/2023	16/03/2023	3,66206	KR 54 45 06	LA ESMERALDA	13	Anden	-74,08966674	4,64725016
13AN00170-17	10/03/2023	16/03/2023	3,10030	CL 45A 53 57	LA ESMERALDA	13	Anden	-74,08903144	4,64729417
13AN00170-18	10/03/2023	16/03/2023	4,61923	KR 54 45 12	LA ESMERALDA	13	Anden	-74,0896149	4,647324905
13AN00170-19	10/03/2023	16/03/2023	3,22206	CL 45A 53 71	LA ESMERALDA	13	Anden	-74,08913616	4,647367076
13AN00170-2	10/03/2023	16/03/2023	11,74018	CL 45 53 10	LA ESMERALDA	13	Anden	-74,0889436	4,646660741
13AN00170-20	10/03/2023	16/03/2023	18,44255	KR 54 45 42	LA ESMERALDA	13	Anden	-74,08931023	4,647489093
13AN00170-21	10/03/2023	16/03/2023	9,90291	KR 54 45 42	LA ESMERALDA	13	Anden	-74,08946444	4,647539755
13AN00170-3	10/03/2023	16/03/2023	13,49408	CL 45 53 30	LA ESMERALDA	13	Anden	-74,08906163	4,646742812
13AN00170-4	10/03/2023	16/03/2023	6,90285	CL 45 53 56	LA ESMERALDA	13	Anden	-74,08929997	4,646909845
13AN00170-5	10/03/2023	16/03/2023	28,20763	AC 53 45 19	LA ESMERALDA	13	Anden	-74,08867244	4,646768374
13AN00170-6	10/03/2023	16/03/2023	3,61977	CL 45A 53 05	LA ESMERALDA	13	Anden	-74,08858664	4,646981178
13AN00170-7	10/03/2023	16/03/2023	5,47305	CL 45 53 70	LA ESMERALDA	13	Anden	-74,08940715	4,64698547
13AN00170-8	10/03/2023	16/03/2023	9,18132	CL 45 53 76	LA ESMERALDA	13	Anden	-74,08949512	4,647046177
13AN00170-9	10/03/2023	16/03/2023	4,39827	CL 45A 53 17	LA ESMERALDA	13	Anden	-74,08868395	4,64704912
13AN00171-1	10/03/2023	16/03/2023	2,61836	CL 44B 55 04	LA ESMERALDA	13	Anden	-74,09155558	4,646453581
13AN00171-10	10/03/2023	16/03/2023	4,07652	CL 44B 55 86	LA ESMERALDA	13	Anden	-74,09207968	4,647363914
13AN00171-11	10/03/2023	16/03/2023	6,80582	CL 44C 55 77	LA ESMERALDA	13	Anden	-74,09159274	4,647378577
13AN00171-12	10/03/2023	16/03/2023	9,31926	KR 57 44B 20	LA ESMERALDA	13	Anden	-74,09197505	4,647428296
13AN00171-13	10/03/2023	16/03/2023	3,22717	KR 57 44B 34	LA ESMERALDA	13	Anden	-74,09185522	4,647507037
13AN00171-2	10/03/2023	16/03/2023	24,61033	CL 44B 55 04	LA ESMERALDA	13	Anden	-74,09141095	4,646492485
13AN00171-3	10/03/2023	16/03/2023	13,41075	CL 44C 55 05	LA ESMERALDA	13	Anden	-74,091216	4,646617609
13AN00171-4	10/03/2023	16/03/2023	14,28417	CL 44B 55 32	LA ESMERALDA	13	Anden	-74,09169363	4,646679395
13AN00171-6	10/03/2023	16/03/2023	5,46922	CL 44C 55 19	LA ESMERALDA	13	Anden	-74,09124993	4,646850016
13AN00171-7	10/03/2023	16/03/2023	7,33477	CL 44C 55 33	LA ESMERALDA	13	Anden	-74,09129765	4,64692347
13AN00171-8	10/03/2023	16/03/2023	7,30832	CL 44B 55 68	LA ESMERALDA	13	Anden	-74,09192186	4,647031784
13AN00171-9	10/03/2023	16/03/2023	6,32792	CL 44C 55 69	LA ESMERALDA	13	Anden	-74,09151956	4,647268595
13AN00172-1	10/03/2023	16/03/2023	7,55768	KR 57 44 53	LA ESMERALDA	13	Anden	-74,09264907	4,647096691
13AN00172-10	10/03/2023	16/03/2023	26,08512	KR 57A 44A 38	LA ESMERALDA	13	Anden	-74,09242108	4,647661254
13AN00172-11	10/03/2023	16/03/2023	4,73454	KR 57A 44A 38	LA ESMERALDA	13	Anden	-74,09252932	4,647731699
13AN00172-2	10/03/2023	16/03/2023	2,85287	KR 57 44A 31	LA ESMERALDA	13	Anden	-74,09235524	4,647280698
13AN00172-3	10/03/2023	16/03/2023	4,51990	CL 44B 57 15	LA ESMERALDA	13	Anden	-74,09226676	4,647338448
13AN00172-4	10/03/2023	16/03/2023	14,69192	CL 44B 57 15	LA ESMERALDA	13	Anden	-74,09226673	4,647417459
13AN00172-5	10/03/2023	16/03/2023	2,27392	KR 57A 44 52	LA ESMERALDA	13	Anden	-74,09291811	4,64747816
13AN00172-6	10/03/2023	16/03/2023	4,54641	CL 44B 57 15	LA ESMERALDA	13	Anden	-74,09231605	4,647497973
13AN00172-7	10/03/2023	16/03/2023	5,59148	KR 57A 44A 06	LA ESMERALDA	13	Anden	-74,09285945	4,647513036
13AN00172-8	10/03/2023	16/03/2023	7,98998	KR 57A 44A 20	LA ESMERALDA	13	Anden	-74,09273678	4,647594994
13AN00172-9	10/03/2023	16/03/2023	7,38433	KR 57A 44A 32	LA ESMERALDA	13	Anden	-74,09262396	4,647668337
13AN00173-1	10/03/2023	16/03/2023	26,22284	CL 44A 57A 05	LA ESMERALDA	13	Anden	-74,09301087	4,647554919
13AN00173-10	10/03/2023	16/03/2023	3,81326	CL 44A 57A 93	LA ESMERALDA	13	Anden	-74,0935403	4,648406708
13AN00173-11	10/03/2023	16/03/2023	21,03823	CL 44A 57A 93	LA ESMERALDA	13	Anden	-74,09364293	4,648400174



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00173-2	10/03/2023	16/03/2023	7,58146	CL 44A 57A 21	LA ESMERALDA	13	Anden	-74,09310593	4,647726827
13AN00173-3	10/03/2023	16/03/2023	6,47097	CL 44A 57A 45	LA ESMERALDA	13	Anden	-74,09324685	4,647945804
13AN00173-4	10/03/2023	16/03/2023	9,78747	CL 44 57A 86	LA ESMERALDA	13	Anden	-74,09388885	4,648036714
13AN00173-5	10/03/2023	16/03/2023	2,56593	CL 44A 57A 63	LA ESMERALDA	13	Anden	-74,09334155	4,648093867
13AN00173-6	10/03/2023	16/03/2023	10,60105	CL 44 57A 94	LA ESMERALDA	13	Anden	-74,09395348	4,64814094
13AN00173-7	10/03/2023	16/03/2023	3,00049	CL 44A 57A 69	LA ESMERALDA	13	Anden	-74,09339023	4,648171954
13AN00173-8	10/03/2023	16/03/2023	25,17600	CL 44 57A 94	LA ESMERALDA	13	Anden	-74,09386614	4,648253631
13AN00173-9	10/03/2023	16/03/2023	8,19314	CL 44A 57A 87	LA ESMERALDA	13	Anden	-74,09347545	4,648303059
13AN00174-1	10/03/2023	16/03/2023	10,29394	KR 54 45 05	LA ESMERALDA	13	Anden	-74,08974496	4,647282549
13AN00174-10	10/03/2023	16/03/2023	4,67923	CL 45 54 74	LA ESMERALDA	13	Anden	-74,0908127	4,647972816
13AN00174-11	10/03/2023	16/03/2023	2,03216	CL 45A 55 07	LA ESMERALDA	13	Anden	-74,09004286	4,6480058
13AN00174-12	10/03/2023	16/03/2023	3,05719	CL 45 54 84	LA ESMERALDA	13	Anden	-74,09088935	4,648026376
13AN00174-13	10/03/2023	16/03/2023	3,04515	CL 45A 55 17	LA ESMERALDA	13	Anden	-74,09008932	4,648038159
13AN00174-14	10/03/2023	16/03/2023	1,83229	CL 45A 55 29	LA ESMERALDA	13	Anden	-74,09020463	4,64811928
13AN00174-15	10/03/2023	16/03/2023	7,03701	CL 45A 55 43	LA ESMERALDA	13	Anden	-74,09030952	4,648192478
13AN00174-16	10/03/2023	16/03/2023	1,96892	CL 45A 55 57	LA ESMERALDA	13	Anden	-74,09044171	4,648284662
13AN00174-17	10/03/2023	16/03/2023	5,12464	CL 45A 55 69	LA ESMERALDA	13	Anden	-74,09053126	4,648347978
13AN00174-18	10/03/2023	16/03/2023	3,34660	CL 45A 55 75	LA ESMERALDA	13	Anden	-74,09060757	4,64840146
13AN00174-19	10/03/2023	16/03/2023	10,11720	KR 57 45 34	LA ESMERALDA	13	Anden	-74,09093904	4,648426637
13AN00174-20	10/03/2023	16/03/2023	4,97668	KR 54 45 13	LA ESMERALDA	13	Anden	-74,08968299	4,647372737
13AN00174-21	10/03/2023	16/03/2023	13,76481	KR 57 45 42	LA ESMERALDA	13	Anden	-74,09073935	4,648494567
13AN00174-22	10/03/2023	16/03/2023	8,98212	KR 57 45 42	LA ESMERALDA	13	Anden	-74,09086854	4,648529134
13AN00174-3	10/03/2023	16/03/2023	45,69134	KR 54 45 05	LA ESMERALDA	13	Anden	-74,08990205	4,647333138
13AN00174-4	10/03/2023	16/03/2023	4,12488	CL 45 54 24	LA ESMERALDA	13	Anden	-74,0901038	4,64746857
13AN00174-5	10/03/2023	16/03/2023	15,07230	CL 45 54 34	LA ESMERALDA	13	Anden	-74,09020685	4,64754648
13AN00174-6	10/03/2023	16/03/2023	17,81511	CL 45 54 58	LA ESMERALDA	13	Anden	-74,09058684	4,64781421
13AN00174-7	10/03/2023	16/03/2023	4,56500	CL 45A 54 43	LA ESMERALDA	13	Anden	-74,08982501	4,647852046
13AN00174-8	10/03/2023	16/03/2023	10,99484	CL 45 54 68	LA ESMERALDA	13	Anden	-74,0906948	4,647890093
13AN00174-9	10/03/2023	16/03/2023	8,69545	CL 45A 55 01	LA ESMERALDA	13	Anden	-74,08994962	4,647937718
13AN00175-1	10/03/2023	16/03/2023	9,26870	CL 45A 54 12	LA ESMERALDA	13	Anden	-74,08943495	4,6477259
13AN00175-10	10/03/2023	16/03/2023	6,55080	KR 55 45A 38	LA ESMERALDA	13	Anden	-74,08966332	4,648217262
13AN00175-11	10/03/2023	16/03/2023	3,08833	KR 54 46 17	LA ESMERALDA	13	Anden	-74,08904108	4,648281379
13AN00175-12	10/03/2023	16/03/2023	2,13462	KR 55 45A 48	LA ESMERALDA	13	Anden	-74,08959041	4,648319381
13AN00175-13	10/03/2023	16/03/2023	3,05816	KR 55 45A 56	LA ESMERALDA	13	Anden	-74,08956224	4,648362182
13AN00175-14	10/03/2023	16/03/2023	1,75534	KR 55 46 04	LA ESMERALDA	13	Anden	-74,08949544	4,648457898
13AN00175-15	10/03/2023	16/03/2023	14,62860	AC 53 54 05	LA ESMERALDA	13	Anden	-74,08893413	4,648440902
13AN00175-16	10/03/2023	16/03/2023	3,71087	KR 55 46 18	LA ESMERALDA	13	Anden	-74,08943484	4,648544646
13AN00175-2	10/03/2023	16/03/2023	11,91642	CL 45A 54 12	LA ESMERALDA	13	Anden	-74,08954592	4,647750614
13AN00175-3	10/03/2023	16/03/2023	10,57105	KR 54 45A 19	LA ESMERALDA	13	Anden	-74,08936394	4,647826274
13AN00175-4	10/03/2023	16/03/2023	17,01167	KR 55 45A 04	LA ESMERALDA	13	Anden	-74,08972925	4,647879362
13AN00175-5	10/03/2023	16/03/2023	14,66130	KR 54 45A 39	LA ESMERALDA	13	Anden	-74,08928041	4,647946717
13AN00175-6	10/03/2023	16/03/2023	1,67713	KR 55 45A 04	LA ESMERALDA	13	Anden	-74,08981045	4,648007514
13AN00175-7	10/03/2023	16/03/2023	2,66883	KR 55 45A 14	LA ESMERALDA	13	Anden	-74,08975454	4,648086118
13AN00175-8	10/03/2023	16/03/2023	13,44666	KR 54 45A 55	LA ESMERALDA	13	Anden	-74,08918201	4,648087969
13AN00175-9	10/03/2023	16/03/2023	9,74025	KR 54 46 09	LA ESMERALDA	13	Anden	-74,08910445	4,648200315
13AN00176-1	10/03/2023	16/03/2023	0,90942	CL 46 55 04	LA ESMERALDA	13	Anden	-74,08964062	4,648478939
13AN00176-2	10/03/2023	16/03/2023	3,31497	CL 46 55 04	LA ESMERALDA	13	Anden	-74,08969895	4,648519545
13AN00176-3	10/03/2023	16/03/2023	6,93125	CL 46 55 24	LA ESMERALDA	13	Anden	-74,08978832	4,648582165
13AN00176-4	10/03/2023	16/03/2023	10,73479	CL 46 55 04	LA ESMERALDA	13	Anden	-74,08956942	4,648563261
13AN00176-5	10/03/2023	16/03/2023	4,40581	CL 46 55 36	LA ESMERALDA	13	Anden	-74,08990421	4,648663698
13AN00176-6	10/03/2023	16/03/2023	5,61714	CL 46 55 52	LA ESMERALDA	13	Anden	-74,09001443	4,648741069
13AN00176-7	10/03/2023	16/03/2023	1,17160	CL 46 55 80	LA ESMERALDA	13	Anden	-74,09032587	4,64896069
13AN00176-8	10/03/2023	16/03/2023	75,01044	KR 57 46 29	LA ESMERALDA	13	Anden	-74,09035804	4,649260943
13AN00177-1	10/03/2023	16/03/2023	30,85670	AC 66 68 01	EL SALITRE	13	Anden	-74,09999128	4,651894997
13AN00177-10	10/03/2023	16/03/2023	8,26401	AC 66 68 01	EL SALITRE	13	Anden	-74,0996062	4,652391084
13AN00177-11	10/03/2023	16/03/2023	4,28820	AC 66 68 01	EL SALITRE	13	Anden	-74,10018157	4,652447106
13AN00177-12	10/03/2023	16/03/2023	0,70854	AC 66 68 01	EL SALITRE	13	Anden	-74,10016913	4,652464813
13AN00177-13	10/03/2023	16/03/2023	8,04004	AC 66 68 01	EL SALITRE	13	Anden	-74,09955578	4,652462433
13AN00177-14	10/03/2023	16/03/2023	7,77092	AC 66 68 01	EL SALITRE	13	Anden	-74,10015068	4,652491506
13AN00177-15	10/03/2023	16/03/2023	53,18643	AC 66 68 01	EL SALITRE	13	Anden	-74,09949382	4,652572808
13AN00177-17	10/03/2023	16/03/2023	17,04133	AC 66 68 01	EL SALITRE	13	Anden	-74,10000262	4,652702649
13AN00177-18	10/03/2023	16/03/2023	12,52727	AC 66 68 01	EL SALITRE	13	Anden	-74,09960499	4,65277734
13AN00177-19	10/03/2023	16/03/2023	16,74882	AC 66 68 01	EL SALITRE	13	Anden	-74,09982181	4,652913929
13AN00177-2	10/03/2023	16/03/2023	6,99533	AC 66 68 01	EL SALITRE	13	Anden	-74,09988809	4,65198946
13AN00177-3	10/03/2023	16/03/2023	10,20114	AC 66 68 01	EL SALITRE	13	Anden	-74,09983218	4,652065887
13AN00177-4	10/03/2023	16/03/2023	2,62343	AC 66 68 01	EL SALITRE	13	Anden	-74,09979276	4,652125365
13AN00177-5	10/03/2023	16/03/2023	3,30144	AC 66 68 01	EL SALITRE	13	Anden	-74,09974938	4,652186062



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00177-6	10/03/2023	16/03/2023	1,55493	AC 66 68 01	EL SALITRE	13	Anden	-74,09972699	4,652217644
13AN00177-7	10/03/2023	16/03/2023	38,47134	AC 66 68 01	EL SALITRE	13	Anden	-74,10033939	4,65211733
13AN00177-8	10/03/2023	16/03/2023	6,89071	AC 66 68 01	EL SALITRE	13	Anden	-74,09968524	4,65227826
13AN00177-9	10/03/2023	16/03/2023	10,19614	AC 66 68 01	EL SALITRE	13	Anden	-74,10026697	4,652324948
13AN00178-1	10/03/2023	16/03/2023	44,01589	AC 66 68 01	EL SALITRE	13	Anden	-74,09974592	4,652976859
13AN00178-2	10/03/2023	16/03/2023	118,77874	AC 66 68 01	EL SALITRE	13	Anden	-74,09932552	4,652893115
13AN00178-3	10/03/2023	16/03/2023	6,96963	AC 66 68 01	EL SALITRE	13	Anden	-74,099132	4,653134612
13AN00178-4	10/03/2023	16/03/2023	90,87270	AC 66 68 01	EL SALITRE	13	Anden	-74,09936172	4,653321414
13AN00179-1	10/03/2023	16/03/2023	25,66022	KR 53 45A 05	LA ESMERALDA	13	Anden	-74,08855367	4,647057041
13AN00179-10	10/03/2023	16/03/2023	6,03391	CL 46 53 25	LA ESMERALDA	13	Anden	-74,08844184	4,647542162
13AN00179-11	10/03/2023	16/03/2023	2,41024	CL 45A 53 88	LA ESMERALDA	13	Anden	-74,0892648	4,647551576
13AN00179-12	10/03/2023	16/03/2023	4,62358	CL 45A 53 94	LA ESMERALDA	13	Anden	-74,08935273	4,647614457
13AN00179-13	10/03/2023	16/03/2023	4,42863	CL 46 53 37	LA ESMERALDA	13	Anden	-74,0885409	4,647613163
13AN00179-14	10/03/2023	16/03/2023	1,51766	CL 46 53 51	LA ESMERALDA	13	Anden	-74,0886586	4,647694056
13AN00179-15	10/03/2023	16/03/2023	0,56807	CL 46 53 51	LA ESMERALDA	13	Anden	-74,08868389	4,647713183
13AN00179-16	10/03/2023	16/03/2023	5,61483	CL 46 53 65	LA ESMERALDA	13	Anden	-74,08876849	4,647770445
13AN00179-17	10/03/2023	16/03/2023	39,35830	CL 45A 53 94	LA ESMERALDA	13	Anden	-74,08931149	4,647759219
13AN00179-18	10/03/2023	16/03/2023	4,79281	CL 46 53 77	LA ESMERALDA	13	Anden	-74,08887109	4,647843718
13AN00179-19	10/03/2023	16/03/2023	27,27746	CL 46 53 93	LA ESMERALDA	13	Anden	-74,08918817	4,647935452
13AN00179-2	10/03/2023	16/03/2023	2,37933	CL 45A 53 24	LA ESMERALDA	13	Anden	-74,08869323	4,647149754
13AN00179-20	10/03/2023	16/03/2023	4,94803	CL 46 53 93	LA ESMERALDA	13	Anden	-74,08909098	4,647997431
13AN00179-3	10/03/2023	16/03/2023	4,76362	KR 53 45A 13	LA ESMERALDA	13	Anden	-74,08840839	4,647146472
13AN00179-4	10/03/2023	16/03/2023	4,48763	CL 45A 53 38	LA ESMERALDA	13	Anden	-74,08880646	4,647230758
13AN00179-5	10/03/2023	16/03/2023	4,08503	KR 53 45A 35	LA ESMERALDA	13	Anden	-74,08832979	4,647259679
13AN00179-6	10/03/2023	16/03/2023	2,48943	CL 45A 53 50	LA ESMERALDA	13	Anden	-74,08893428	4,647320867
13AN00179-7	10/03/2023	16/03/2023	5,61370	KR 53 45A 43	LA ESMERALDA	13	Anden	-74,0882604	4,64736041
13AN00179-8	10/03/2023	16/03/2023	3,25412	CL 45A 53 56	LA ESMERALDA	13	Anden	-74,08901766	4,647380033
13AN00179-9	10/03/2023	16/03/2023	13,91487	KR 53 45A 43	LA ESMERALDA	13	Anden	-74,08833102	4,647464805
13AN00180-1	10/03/2023	16/03/2023	5,67028	KR 55 45A 05	LA ESMERALDA	13	Anden	-74,08988001	4,648038609
13AN00180-11	10/03/2023	16/03/2023	15,82608	KR 55 45A 43	LA ESMERALDA	13	Anden	-74,0897466	4,64845953
13AN00180-12	10/03/2023	16/03/2023	3,03480	CL 45A 55 80	LA ESMERALDA	13	Anden	-74,09064922	4,64852677
13AN00180-13	10/03/2023	16/03/2023	1,70910	CL 46 55 19	LA ESMERALDA	13	Anden	-74,08985842	4,648538804
13AN00180-14	10/03/2023	16/03/2023	2,75364	CL 46 55 29	LA ESMERALDA	13	Anden	-74,08993332	4,648590988
13AN00180-15	10/03/2023	16/03/2023	5,10434	CL 46 55 51	LA ESMERALDA	13	Anden	-74,09006116	4,648680428
13AN00180-16	10/03/2023	16/03/2023	3,30124	CL 46 55 91	LA ESMERALDA	13	Anden	-74,09049065	4,648981674
13AN00180-17	10/03/2023	16/03/2023	64,36682	CL 45A 55 92	LA ESMERALDA	13	Anden	-74,09066518	4,648727809
13AN00180-2	10/03/2023	16/03/2023	15,16768	KR 55 45A 05	LA ESMERALDA	13	Anden	-74,0900099	4,64807623
13AN00180-3	10/03/2023	16/03/2023	2,03521	KR 55 45A 21	LA ESMERALDA	13	Anden	-74,08979969	4,648153802
13AN00180-4	10/03/2023	16/03/2023	2,28518	CL 45A 55 24	LA ESMERALDA	13	Anden	-74,09012235	4,648156252
13AN00180-5	10/03/2023	16/03/2023	4,61295	CL 45A 55 36	LA ESMERALDA	13	Anden	-74,09021249	4,648219235
13AN00180-6	10/03/2023	16/03/2023	1,82902	KR 55 45A 35	LA ESMERALDA	13	Anden	-74,08972516	4,648259487
13AN00180-7	10/03/2023	16/03/2023	5,55178	CL 45A 55 52	LA ESMERALDA	13	Anden	-74,09032312	4,648296923
13AN00180-8	10/03/2023	16/03/2023	3,16249	KR 55 45A 43	LA ESMERALDA	13	Anden	-74,0896585	4,648357737
13AN00180-9	10/03/2023	16/03/2023	6,64472	CL 45A 55 64	LA ESMERALDA	13	Anden	-74,09044579	4,648383297
13AN00181-1	10/03/2023	16/03/2023	4,65182	KR 57 46 05	LA ESMERALDA	13	Anden	-74,09053064	4,649158754
13AN00181-10	10/03/2023	16/03/2023	2,28208	CL 46 57A 22	LA ESMERALDA	13	Anden	-74,09123174	4,649597044
13AN00181-11	10/03/2023	16/03/2023	2,02520	CL 46 57A 38	LA ESMERALDA	13	Anden	-74,09138778	4,649706835
13AN00181-12	10/03/2023	16/03/2023	2,09407	CL 46 57A 54	LA ESMERALDA	13	Anden	-74,09157032	4,649835969
13AN00181-13	10/03/2023	16/03/2023	2,48644	CL 46 57A 66	LA ESMERALDA	13	Anden	-74,09167421	4,649908554
13AN00181-14	10/03/2023	16/03/2023	0,63941	KR 58 46 06	LA ESMERALDA	13	Anden	-74,09172419	4,649944996
13AN00181-15	10/03/2023	16/03/2023	7,61719	KR 58 46 06	LA ESMERALDA	13	Anden	-74,09180936	4,65000202
13AN00181-16	10/03/2023	16/03/2023	6,48588	KR 58 46 06	LA ESMERALDA	13	Anden	-74,09186462	4,650108649
13AN00181-17	10/03/2023	16/03/2023	10,37712	KR 58 46 22	LA ESMERALDA	13	Anden	-74,09179672	4,650204465
13AN00181-18	10/03/2023	16/03/2023	6,21984	KR 58 46 36	LA ESMERALDA	13	Anden	-74,09171743	4,650320714
13AN00181-2	10/03/2023	16/03/2023	17,85072	KR 57 46 05	LA ESMERALDA	13	Anden	-74,09067161	4,649205106
13AN00181-3	10/03/2023	16/03/2023	4,48450	KR 57 46 21	LA ESMERALDA	13	Anden	-74,09045757	4,649261234
13AN00181-4	10/03/2023	16/03/2023	1,64233	CL 46 57 30	LA ESMERALDA	13	Anden	-74,09078764	4,64928628
13AN00181-6	10/03/2023	16/03/2023	2,47240	KR 57 46 29	LA ESMERALDA	13	Anden	-74,09039237	4,649353296
13AN00181-7	10/03/2023	16/03/2023	4,19162	CL 46 57 52	LA ESMERALDA	13	Anden	-74,09097452	4,649417178
13AN00181-8	10/03/2023	16/03/2023	1,52901	CL 46 57A 02	LA ESMERALDA	13	Anden	-74,09102186	4,649450713
13AN00181-9	10/03/2023	16/03/2023	3,45108	CL 46 57A 16	LA ESMERALDA	13	Anden	-74,09114813	4,649537102
13AN00182-1	10/03/2023	16/03/2023	4,28500	CL 45A 59 20	LA ESMERALDA	13	Anden	-74,09287135	4,650078553
13AN00182-10	10/03/2023	16/03/2023	3,94570	CL 46 59 69	LA ESMERALDA	13	Anden	-74,09297748	4,650728713
13AN00182-11	10/03/2023	16/03/2023	3,55715	CL 46 59 77	LA ESMERALDA	13	Anden	-74,09306497	4,65079067
13AN00182-12	10/03/2023	16/03/2023	28,38047	KR 59A 45A 34	LA ESMERALDA	13	Anden	-74,09338511	4,65073813
13AN00182-2	10/03/2023	16/03/2023	5,66384	CL 45A 59 34	LA ESMERALDA	13	Anden	-74,09299232	4,650163645
13AN00182-3	10/03/2023	16/03/2023	4,46806	CL 45A 59 48	LA ESMERALDA	13	Anden	-74,09310986	4,650245344



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00182-4	10/03/2023	16/03/2023	4,32941	CL 45A 59 60	LA ESMERALDA	13	Anden	-74,09320942	4,65031581
13AN00182-5	10/03/2023	16/03/2023	2,49492	CL 45A 59 66	LA ESMERALDA	13	Anden	-74,09330186	4,650379774
13AN00182-6	10/03/2023	16/03/2023	2,60665	CL 45A 59 80	LA ESMERALDA	13	Anden	-74,09340316	4,650450926
13AN00182-7	10/03/2023	16/03/2023	7,66707	CL 45A 59 94	LA ESMERALDA	13	Anden	-74,09353713	4,65054612
13AN00182-8	10/03/2023	16/03/2023	3,72988	CL 46 59 37	LA ESMERALDA	13	Anden	-74,09274452	4,650565054
13AN00182-9	10/03/2023	16/03/2023	3,18422	CL 46 59 53	LA ESMERALDA	13	Anden	-74,09284902	4,650638607
13AN00183-1	10/03/2023	16/03/2023	39,99569	CL 44C 52 12	LA ESMERALDA	13	Anden	-74,08971578	4,64488975
13AN00183-10	10/03/2023	16/03/2023	466,00906	KR 52 44C 75	LA ESMERALDA	13	Anden	-74,08867326	4,64584546
13AN00183-11	10/03/2023	16/03/2023	10,07473	CL 45 54 21	LA ESMERALDA	13	Anden	-74,09070796	4,646179259
13AN00183-12	10/03/2023	16/03/2023	43,33781	KR 52 44C 75	LA ESMERALDA	13	Anden	-74,08851463	4,646228777
13AN00183-13	10/03/2023	16/03/2023	33,53451	KR 52 44C 75	LA ESMERALDA	13	Anden	-74,08871345	4,646368196
13AN00183-14	10/03/2023	16/03/2023	58,36354	CL 45 54 21	LA ESMERALDA	13	Anden	-74,08892513	4,646533599
13AN00183-15	10/03/2023	16/03/2023	192,57080	CL 45 54 21	LA ESMERALDA	13	Anden	-74,09101846	4,646662409
13AN00183-16	10/03/2023	16/03/2023	37,89365	CL 45 54 51	LA ESMERALDA	13	Anden	-74,09143676	4,647313286
13AN00183-17	10/03/2023	16/03/2023	1,75972	CL 45 54 51	LA ESMERALDA	13	Anden	-74,09150976	4,647428216
13AN00183-18	10/03/2023	16/03/2023	357,57498	CL 45 54 21	LA ESMERALDA	13	Anden	-74,08990268	4,647216403
13AN00183-19	10/03/2023	16/03/2023	93,93094	CL 44C 57 50	LA ESMERALDA	13	Anden	-74,09170584	4,647734192
13AN00183-2	10/03/2023	16/03/2023	25,46857	KR 52 44C 43	LA ESMERALDA	13	Anden	-74,08949078	4,645026013
13AN00183-20	10/03/2023	16/03/2023	38,32659	CL 44C 57 50	LA ESMERALDA	13	Anden	-74,0910461	4,648020449
13AN00183-21	10/03/2023	16/03/2023	9,63206	CL 44C 57 50	LA ESMERALDA	13	Anden	-74,09121924	4,648141793
13AN00183-22	10/03/2023	16/03/2023	46,91327	CL 44C 57 50	LA ESMERALDA	13	Anden	-74,091424	4,648285467
13AN00183-23	10/03/2023	16/03/2023	127,77535	CL 45 57 47	LA ESMERALDA	13	Anden	-74,09215231	4,648428577
13AN00183-24	10/03/2023	16/03/2023	10,44374	CL 45 57 47	LA ESMERALDA	13	Anden	-74,09234694	4,648853553
13AN00183-25	10/03/2023	16/03/2023	103,49088	CL 45 57 47	LA ESMERALDA	13	Anden	-74,09191789	4,648632457
13AN00183-3	10/03/2023	16/03/2023	8,13771	KR 52 44C 43	LA ESMERALDA	13	Anden	-74,08942481	4,645124977
13AN00183-4	10/03/2023	16/03/2023	66,58300	CL 44C 52 12	LA ESMERALDA	13	Anden	-74,08994268	4,644987619
13AN00183-5	10/03/2023	16/03/2023	6,96218	KR 52 44C 55	LA ESMERALDA	13	Anden	-74,08936033	4,64517295
13AN00183-6	10/03/2023	16/03/2023	22,90569	KR 52 44C 55	LA ESMERALDA	13	Anden	-74,08923135	4,645271395
13AN00183-7	10/03/2023	16/03/2023	8,77656	KR 52 44C 55	LA ESMERALDA	13	Anden	-74,08914712	4,645337384
13AN00183-8	10/03/2023	16/03/2023	50,70371	KR 52 44C 61	LA ESMERALDA	13	Anden	-74,08902999	4,645411372
13AN00183-9	10/03/2023	16/03/2023	139,42302	CL 45 54 21	LA ESMERALDA	13	Anden	-74,09032666	4,645583842
13AN00184-1	10/03/2023	16/03/2023	9,83466	CL 41 66 40	EL SALITRE	13	Anden	-74,10043455	4,650791022
13AN00184-2	10/03/2023	16/03/2023	11,41349	AC 66 68 01	EL SALITRE	13	Anden	-74,10043581	4,650874174
13AN00184-3	10/03/2023	16/03/2023	12,06655	AC 66 68 01	EL SALITRE	13	Anden	-74,10038432	4,650950703
13AN00184-4	10/03/2023	16/03/2023	14,71046	AC 66 68 01	EL SALITRE	13	Anden	-74,10032449	4,651035319
13AN00184-5	10/03/2023	16/03/2023	1,26207	AC 66 68 01	EL SALITRE	13	Anden	-74,10028589	4,651093531
13AN00184-6	10/03/2023	16/03/2023	0,95501	AC 66 68 01	EL SALITRE	13	Anden	-74,1002683	4,651116912
13AN00184-7	10/03/2023	16/03/2023	6,60690	AC 26 41 44	EL SALITRE	13	Anden	-74,1002334	4,651146981
13AN00184-8	10/03/2023	16/03/2023	21,57517	AC 26 41 44	EL SALITRE	13	Anden	-74,10013661	4,65116309
13AN00185-1	10/03/2023	16/03/2023	9,28509	AC 66 68 01	EL SALITRE	13	Anden	-74,09778659	4,654676998
13AN00186-1	10/03/2023	16/03/2023	1,00079	AC 66 68 01	EL SALITRE	13	Anden	-74,10102825	4,652591899
13AN00186-10	10/03/2023	16/03/2023	8,68871	AC 66 68 01	EL SALITRE	13	Anden	-74,10052187	4,653103366
13AN00186-11	10/03/2023	16/03/2023	42,07102	AC 66 68 01	EL SALITRE	13	Anden	-74,10042568	4,653259668
13AN00186-12	10/03/2023	16/03/2023	8,09063	AC 66 68 01	EL SALITRE	13	Anden	-74,10087536	4,653453178
13AN00186-13	10/03/2023	16/03/2023	21,68065	AC 66 68 01	EL SALITRE	13	Anden	-74,10057549	4,653458477
13AN00186-14	10/03/2023	16/03/2023	20,08774	AC 66 68 01	EL SALITRE	13	Anden	-74,10076589	4,653569738
13AN00186-2	10/03/2023	16/03/2023	27,18144	AC 66 68 01	EL SALITRE	13	Anden	-74,10094197	4,652537033
13AN00186-3	10/03/2023	16/03/2023	7,84555	AC 66 68 01	EL SALITRE	13	Anden	-74,10107384	4,652624978
13AN00186-4	10/03/2023	16/03/2023	3,10576	AC 66 68 01	EL SALITRE	13	Anden	-74,10118751	4,652706239
13AN00186-5	10/03/2023	16/03/2023	7,25875	AC 66 68 01	EL SALITRE	13	Anden	-74,10075925	4,652763699
13AN00186-6	10/03/2023	16/03/2023	13,62751	AC 66 68 01	EL SALITRE	13	Anden	-74,10129477	4,652769622
13AN00186-7	10/03/2023	16/03/2023	2,90166	AC 66 68 01	EL SALITRE	13	Anden	-74,10124373	4,652920744
13AN00186-8	10/03/2023	16/03/2023	12,89911	AC 66 68 01	EL SALITRE	13	Anden	-74,10059369	4,653000578
13AN00186-9	10/03/2023	16/03/2023	13,05847	AC 66 68 01	EL SALITRE	13	Anden	-74,10115874	4,653048249
13AN00187-1	24/03/2023	31/03/2023	7,40771	CL 22ABIS 44A 04	ORTEZAL	13	Anden	-74,0956522	4,632839482
13AN00187-10	24/03/2023	31/03/2023	14,51804	CL 22ABIS 44A 56	ORTEZAL	13	Anden	-74,09598079	4,633267348
13AN00187-11	24/03/2023	31/03/2023	3,02120	CL 22B 44A 23	ORTEZAL	13	Anden	-74,09538144	4,633347817
13AN00187-12	24/03/2023	31/03/2023	5,84605	CL 22B 44A 33	ORTEZAL	13	Anden	-74,09542604	4,633396395
13AN00187-13	24/03/2023	31/03/2023	0,86169	CL 22ABIS 44A 80	ORTEZAL	13	Anden	-74,09608699	4,633437642
13AN00187-14	24/03/2023	31/03/2023	0,47110	CL 22ABIS 44A 80	ORTEZAL	13	Anden	-74,09609805	4,633456156
13AN00187-15	24/03/2023	31/03/2023	1,23992	CL 22B 44A 55	ORTEZAL	13	Anden	-74,09551695	4,633501046
13AN00187-16	24/03/2023	31/03/2023	9,47671	CL 22ABIS 44A 92	ORTEZAL	13	Anden	-74,09615136	4,633553768
13AN00187-17	24/03/2023	31/03/2023	5,29628	CL 22B 44A 61	ORTEZAL	13	Anden	-74,09558451	4,633586053
13AN00187-18	24/03/2023	31/03/2023	6,46197	CL 22B 44A 69	ORTEZAL	13	Anden	-74,09562969	4,633646427
13AN00187-19	24/03/2023	31/03/2023	19,19064	CL 22ABIS 44A 92	ORTEZAL	13	Anden	-74,09608003	4,63366258
13AN00187-2	24/03/2023	31/03/2023	5,31786	CL 22ABIS 44A 16	ORTEZAL	13	Anden	-74,09571548	4,632910648
13AN00187-20	24/03/2023	31/03/2023	4,41009	CL 22B 44A 77	ORTEZAL	13	Anden	-74,09567993	4,633711561



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00187-21	24/03/2023	31/03/2023	5,92069	KR 44C 22A 96	ORTEZAL	13	Anden	-74,09572521	4,63378091
13AN00187-22	24/03/2023	31/03/2023	16,92402	KR 44C 22A 96	ORTEZAL	13	Anden	-74,09585498	4,633773725
13AN00187-3	24/03/2023	31/03/2023	25,98010	CL 22ABIS 44A 04	ORTEZAL	13	Anden	-74,09550097	4,632884806
13AN00187-4	24/03/2023	31/03/2023	5,87124	CL 22ABIS 44A 24	ORTEZAL	13	Anden	-74,0957657	4,632971726
13AN00187-5	24/03/2023	31/03/2023	15,07817	KR 44A 22A 93	ORTEZAL	13	Anden	-74,09532691	4,633042226
13AN00187-6	24/03/2023	31/03/2023	6,34414	CL 22ABIS 44A 40	ORTEZAL	13	Anden	-74,09586669	4,633102447
13AN00187-7	24/03/2023	31/03/2023	7,76084	KR 44A 22A 93	ORTEZAL	13	Anden	-74,09523934	4,633122619
13AN00187-8	24/03/2023	31/03/2023	5,79780	CL 22ABIS 44A 48	ORTEZAL	13	Anden	-74,09591258	4,633166969
13AN00187-9	24/03/2023	31/03/2023	5,54369	KR 44A 22A 93	ORTEZAL	13	Anden	-74,09523584	4,633204973
13AN00188-1	24/03/2023	31/03/2023	7,78459	CL 22A 44A 06	ORTEZAL	13	Anden	-74,09610029	4,632423851
13AN00188-10	24/03/2023	31/03/2023	6,09236	CL 22ABIS 44A 21	ORTEZAL	13	Anden	-74,09581482	4,632927649
13AN00188-11	24/03/2023	31/03/2023	5,32247	CL 22ABIS 44A 31	ORTEZAL	13	Anden	-74,09586474	4,632992488
13AN00188-12	24/03/2023	31/03/2023	6,34402	CL 22A 44B 14	ORTEZAL	13	Anden	-74,09653094	4,633044376
13AN00188-13	24/03/2023	31/03/2023	5,64388	CL 22ABIS 44A 41	ORTEZAL	13	Anden	-74,09591414	4,633057413
13AN00188-14	24/03/2023	31/03/2023	7,58861	CL 22A 44B 24	ORTEZAL	13	Anden	-74,09656837	4,63311496
13AN00188-15	24/03/2023	31/03/2023	5,29579	CL 22ABIS 44A 45	ORTEZAL	13	Anden	-74,095962	4,633122941
13AN00188-16	24/03/2023	31/03/2023	5,68929	CL 22ABIS 44A 51	ORTEZAL	13	Anden	-74,09600797	4,63318975
13AN00188-17	24/03/2023	31/03/2023	7,21149	CL 22A 44B 32	ORTEZAL	13	Anden	-74,09660583	4,633193193
13AN00188-18	24/03/2023	31/03/2023	7,00877	CL 22ABIS 44A 61	ORTEZAL	13	Anden	-74,09605175	4,633254516
13AN00188-19	24/03/2023	31/03/2023	12,10539	CL 22ABIS 44A 69	ORTEZAL	13	Anden	-74,09610771	4,633344662
13AN00188-2	24/03/2023	31/03/2023	11,28847	CL 22A 44A 06	ORTEZAL	13	Anden	-74,09599356	4,632440718
13AN00188-20	24/03/2023	31/03/2023	6,99658	KR 44C 22A 16	ORTEZAL	13	Anden	-74,0965237	4,633441547
13AN00188-21	24/03/2023	31/03/2023	6,06606	CL 22ABIS 44A 85	ORTEZAL	13	Anden	-74,09617777	4,633464252
13AN00188-22	24/03/2023	31/03/2023	5,35353	CL 22ABIS 44A 95	ORTEZAL	13	Anden	-74,09621886	4,63353995
13AN00188-23	24/03/2023	31/03/2023	18,82078	CL 22ABIS 44A 95	ORTEZAL	13	Anden	-74,09634306	4,633531207
13AN00188-3	24/03/2023	31/03/2023	2,41470	KR 44A 22A 47	ORTEZAL	13	Anden	-74,09574936	4,632660337
13AN00188-4	24/03/2023	31/03/2023	4,00274	CL 22A 44A 46	ORTEZAL	13	Anden	-74,09631557	4,632697551
13AN00188-5	24/03/2023	31/03/2023	7,81750	KR 44A 22A 47	ORTEZAL	13	Anden	-74,09570029	4,63270558
13AN00188-6	24/03/2023	31/03/2023	5,56936	CL 22A 44A 56	ORTEZAL	13	Anden	-74,09636133	4,632765127
13AN00188-7	24/03/2023	31/03/2023	8,89703	KR 44A 22A 47	ORTEZAL	13	Anden	-74,09570361	4,632798087
13AN00188-8	24/03/2023	31/03/2023	5,01381	CL 22A 44A 64	ORTEZAL	13	Anden	-74,09640672	4,632834032
13AN00188-9	24/03/2023	31/03/2023	5,79911	CL 22ABIS 44A 13	ORTEZAL	13	Anden	-74,09576447	4,632867598
13AN00189-1	24/03/2023	31/03/2023	16,01888	KR 44A 24C 07	QUINTA PAREDES	13	Anden	-74,09279104	4,63475078
13AN00189-10	24/03/2023	31/03/2023	3,85634	CL 24D 44A 27	QUINTA PAREDES	13	Anden	-74,09266622	4,635205279
13AN00189-11	24/03/2023	31/03/2023	11,50973	CL 24C 44A 99	QUINTA PAREDES	13	Anden	-74,09324771	4,635294878
13AN00189-12	24/03/2023	31/03/2023	6,07271	CL 24D 44A 01	QUINTA PAREDES	13	Anden	-74,09274291	4,635320137
13AN00189-13	24/03/2023	31/03/2023	7,17740	CL 24C 44A 80	QUINTA PAREDES	13	Anden	-74,0933085	4,63538765
13AN00189-14	24/03/2023	31/03/2023	4,59138	CL 24D 44A 49	QUINTA PAREDES	13	Anden	-74,09283342	4,635459834
13AN00189-15	24/03/2023	31/03/2023	4,13126	CL 24D 44A 63	QUINTA PAREDES	13	Anden	-74,0928671	4,63550857
13AN00189-16	24/03/2023	31/03/2023	22,61992	AC 24 44A 96	QUINTA PAREDES	13	Anden	-74,09340083	4,635526715
13AN00189-17	24/03/2023	31/03/2023	14,40205	CL 24D 44A 69	QUINTA PAREDES	13	Anden	-74,09293604	4,635613649
13AN00189-18	24/03/2023	31/03/2023	15,13300	AC 24 44A 96	QUINTA PAREDES	13	Anden	-74,0934701	4,635634828
13AN00189-19	24/03/2023	31/03/2023	2,71255	AC 24 44A 96	QUINTA PAREDES	13	Anden	-74,09348142	4,635723844
13AN00189-2	24/03/2023	31/03/2023	16,34220	CL 24C 44A 99	QUINTA PAREDES	13	Anden	-74,09290384	4,634770434
13AN00189-20	24/03/2023	31/03/2023	4,61761	CL 24D 44A 77	QUINTA PAREDES	13	Anden	-74,09302082	4,635743553
13AN00189-21	24/03/2023	31/03/2023	6,97075	AC 24 44A 96	QUINTA PAREDES	13	Anden	-74,09341683	4,635768093
13AN00189-22	24/03/2023	31/03/2023	1,13939	CL 24D 44A 91	QUINTA PAREDES	13	Anden	-74,09304737	4,6357878
13AN00189-23	24/03/2023	31/03/2023	7,81630	KR 45 24C 24	QUINTA PAREDES	13	Anden	-74,09332285	4,635833514
13AN00189-24	24/03/2023	31/03/2023	10,85684	CL 24D 44A 91	QUINTA PAREDES	13	Anden	-74,09308534	4,635842341
13AN00189-25	24/03/2023	31/03/2023	2,70739	CL 24D 44A 97	QUINTA PAREDES	13	Anden	-74,09312623	4,635906142
13AN00189-26	24/03/2023	31/03/2023	25,28656	CL 24D 44A 97	QUINTA PAREDES	13	Anden	-74,09322959	4,635896123
13AN00189-3	24/03/2023	31/03/2023	13,88197	KR 44A 24C 19	QUINTA PAREDES	13	Anden	-74,09263497	4,634856599
13AN00189-4	24/03/2023	31/03/2023	10,65718	CL 24C 44A 16	QUINTA PAREDES	13	Anden	-74,09296544	4,634864416
13AN00189-5	24/03/2023	31/03/2023	7,80631	CL 24D 44A 11	QUINTA PAREDES	13	Anden	-74,09254153	4,634920698
13AN00189-6	24/03/2023	31/03/2023	16,22802	CL 24C 44A 99	QUINTA PAREDES	13	Anden	-74,09304247	4,634981628
13AN00189-7	24/03/2023	31/03/2023	5,67659	CL 24C 44A 42	QUINTA PAREDES	13	Anden	-74,09310117	4,635070422
13AN00189-8	24/03/2023	31/03/2023	32,35491	CL 24D 44A 01	QUINTA PAREDES	13	Anden	-74,09256929	4,635055104
13AN00189-9	24/03/2023	31/03/2023	5,88793	CL 24C 44A 46	QUINTA PAREDES	13	Anden	-74,0931582	4,635157921
13AN00190-1	24/03/2023	31/03/2023	12,11351	CL 24D 44A 01	QUINTA PAREDES	13	Anden	-74,09247223	4,635055678
13AN00190-2	24/03/2023	31/03/2023	20,90915	KR 44A 24D 07	QUINTA PAREDES	13	Anden	-74,09234466	4,635050679
13AN00190-3	24/03/2023	31/03/2023	2,69215	KR 44A 24D 07	QUINTA PAREDES	13	Anden	-74,09224738	4,635115757
13AN00190-4	24/03/2023	31/03/2023	16,71243	CL 24D 44A 01	QUINTA PAREDES	13	Anden	-74,09252912	4,635143113
13AN00190-5	24/03/2023	31/03/2023	12,51444	CL 24D 44A 01	QUINTA PAREDES	13	Anden	-74,09261033	4,635267845
13AN00190-6	24/03/2023	31/03/2023	32,12074	AC 26 44A 39	QUINTA PAREDES	13	Anden	-74,09273611	4,635459988
13AN00190-7	24/03/2023	31/03/2023	8,74176	CL 24D 44A 72	QUINTA PAREDES	13	Anden	-74,09290863	4,635722053
13AN00190-8	24/03/2023	31/03/2023	9,89003	KR 45 24D 06	QUINTA PAREDES	13	Anden	-74,09304091	4,636024027
13AN00190-9	24/03/2023	31/03/2023	43,25068	AC 26 44A 95	QUINTA PAREDES	13	Anden	-74,09287993	4,636133699



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00191-1	24/03/2023	31/03/2023	4,32590	CL 25A - KR 33	EL RECUERDO	13	Anden	-74,08599233	4,628291925
13AN00191-10	24/03/2023	31/03/2023	7,26152	KR 33BIS 25A 77	EL RECUERDO	13	Anden	-74,08557139	4,62904272
13AN00191-11	24/03/2023	31/03/2023	2,30640	KR 33BIS 25A 83	EL RECUERDO	13	Anden	-74,08552115	4,629072163
13AN00191-12	24/03/2023	31/03/2023	38,75184	CL 25B - KR 33	EL RECUERDO	13	Anden	-74,08535416	4,628922462
13AN00191-13	24/03/2023	31/03/2023	0,51538	KR 33BIS 25A 83	EL RECUERDO	13	Anden	-74,08550392	4,629087418
13AN00191-2	24/03/2023	31/03/2023	16,71726	KR 33 25A 55	EL RECUERDO	13	Anden	-74,0858932	4,628289252
13AN00191-3	24/03/2023	31/03/2023	2,41307	CL 25A - KR 33	EL RECUERDO	13	Anden	-74,08601974	4,628336461
13AN00191-4	24/03/2023	31/03/2023	2,50487	CL 25A - KR 33	EL RECUERDO	13	Anden	-74,08604196	4,628369217
13AN00191-5	24/03/2023	31/03/2023	10,44863	CL 25A - KR 33	EL RECUERDO	13	Anden	-74,08606649	4,628407867
13AN00191-6	24/03/2023	31/03/2023	4,21691	CL 25A - KR 33BIS	EL RECUERDO	13	Anden	-74,08609947	4,6284603
13AN00191-7	24/03/2023	31/03/2023	27,32179	CL 25A - KR 33BIS	EL RECUERDO	13	Anden	-74,08616138	4,628562156
13AN00191-8	24/03/2023	31/03/2023	36,37902	KR 33BIS 25A 31	EL RECUERDO	13	Anden	-74,08598826	4,628766837
13AN00191-9	24/03/2023	31/03/2023	12,24503	KR 33BIS 25A 65	EL RECUERDO	13	Anden	-74,08567908	4,628971261
13AN00192-1	24/03/2023	31/03/2023	10,17983	KR 33BIS 25A 07	EL RECUERDO	13	Anden	-74,08627708	4,628730344
13AN00192-10	24/03/2023	31/03/2023	4,97103	KR 33BIS 25A 57	EL RECUERDO	13	Anden	-74,08576206	4,628991104
13AN00192-11	24/03/2023	31/03/2023	5,76793	CL 25A 33 88	EL RECUERDO	13	Anden	-74,08646349	4,629015405
13AN00192-12	24/03/2023	31/03/2023	20,74426	CL 25A 33 88	EL RECUERDO	13	Anden	-74,08643283	4,629087992
13AN00192-13	24/03/2023	31/03/2023	19,96094	CL 25A 33 88	EL RECUERDO	13	Anden	-74,08643687	4,629094712
13AN00192-14	24/03/2023	31/03/2023	6,54433	KR 33BIS 25A 83	EL RECUERDO	13	Anden	-74,0855408	4,629141802
13AN00192-15	24/03/2023	31/03/2023	10,02383	KR 34 25A 24	EL RECUERDO	13	Anden	-74,08625372	4,629192037
13AN00192-16	24/03/2023	31/03/2023	9,72576	KR 34 25A 34	EL RECUERDO	13	Anden	-74,08626505	4,629208902
13AN00192-17	24/03/2023	31/03/2023	9,00195	KR 34 25A 42	EL RECUERDO	13	Anden	-74,0861188	4,629275034
13AN00192-18	24/03/2023	31/03/2023	16,36800	KR 33BIS 25A 83	EL RECUERDO	13	Anden	-74,08555343	4,629227377
13AN00192-19	24/03/2023	31/03/2023	17,19883	KR 34 25A 52	EL RECUERDO	13	Anden	-74,08612933	4,629297253
13AN00192-2	24/03/2023	31/03/2023	10,89953	KR 33BIS 25A 11	EL RECUERDO	13	Anden	-74,08610043	4,628768315
13AN00192-20	24/03/2023	31/03/2023	5,95169	KR 34 25A 60	EL RECUERDO	13	Anden	-74,08599398	4,62935505
13AN00192-21	24/03/2023	31/03/2023	4,02055	KR 34 25A 60	EL RECUERDO	13	Anden	-74,08600896	4,629379089
13AN00192-22	24/03/2023	31/03/2023	6,37777	KR 34 25A 86	EL RECUERDO	13	Anden	-74,08582508	4,629472171
13AN00192-23	24/03/2023	31/03/2023	11,31732	KR 34 25A 86	EL RECUERDO	13	Anden	-74,08570489	4,629457697
13AN00192-24	24/03/2023	31/03/2023	5,59385	KR 34 25A 86	EL RECUERDO	13	Anden	-74,08583654	4,629489594
13AN00192-25	24/03/2023	31/03/2023	3,87164	KR 34 25A 86	EL RECUERDO	13	Anden	-74,08579241	4,629521325
13AN00192-3	24/03/2023	31/03/2023	7,43306	CL 25A 33 66	EL RECUERDO	13	Anden	-74,08632778	4,628806659
13AN00192-4	24/03/2023	31/03/2023	3,33739	KR 33BIS 25A 31	EL RECUERDO	13	Anden	-74,08592381	4,628888611
13AN00192-7	24/03/2023	31/03/2023	3,50472	KR 33BIS 25A 55	EL RECUERDO	13	Anden	-74,08582428	4,628950865
13AN00192-8	24/03/2023	31/03/2023	5,25929	CL 25A 33 88	EL RECUERDO	13	Anden	-74,08641608	4,628942924
13AN00192-9	24/03/2023	31/03/2023	4,80905	CL 25A 33 88	EL RECUERDO	13	Anden	-74,08640255	4,628952667
13AN00193-1	24/03/2023	31/03/2023	6,91378	CL 25A 30A 16	GRAN AMERICA	13	Anden	-74,08301899	4,625907194
13AN00193-10	24/03/2023	31/03/2023	12,33932	KR 31 25A 42	GRAN AMERICA	13	Anden	-74,08293892	4,626378211
13AN00193-11	24/03/2023	31/03/2023	16,07156	KR 31 25A 62	GRAN AMERICA	13	Anden	-74,08280169	4,626494715
13AN00193-12	24/03/2023	31/03/2023	17,26973	KR 30A 25A 81	GRAN AMERICA	13	Anden	-74,08230189	4,626567861
13AN00193-13	24/03/2023	31/03/2023	9,35567	KR 31 25A 78	GRAN AMERICA	13	Anden	-74,08265972	4,626618185
13AN00193-14	24/03/2023	31/03/2023	4,85027	KR 31 25A 78	GRAN AMERICA	13	Anden	-74,08260999	4,626661079
13AN00193-15	24/03/2023	31/03/2023	16,89926	KR 30A 25A 81	GRAN AMERICA	13	Anden	-74,08229963	4,626697895
13AN00193-2	24/03/2023	31/03/2023	7,32933	CL 25A 30A 22	GRAN AMERICA	13	Anden	-74,08311894	4,625990951
13AN00193-3	24/03/2023	31/03/2023	7,82643	KR 31 25A 14	GRAN AMERICA	13	Anden	-74,08320525	4,626061893
13AN00193-4	24/03/2023	31/03/2023	6,58411	KR 30A 25A 37	GRAN AMERICA	13	Anden	-74,08265515	4,62613571
13AN00193-5	24/03/2023	31/03/2023	7,82711	KR 31 25A 14	GRAN AMERICA	13	Anden	-74,08319708	4,626137119
13AN00193-6	24/03/2023	31/03/2023	5,49118	KR 31 25A 14	GRAN AMERICA	13	Anden	-74,08313057	4,626193085
13AN00193-7	24/03/2023	31/03/2023	24,35887	KR 31 25A 14	GRAN AMERICA	13	Anden	-74,08317205	4,626180427
13AN00193-8	24/03/2023	31/03/2023	14,48196	KR 30A 25A 55	GRAN AMERICA	13	Anden	-74,08255876	4,626255645
13AN00193-9	24/03/2023	31/03/2023	5,64162	KR 31 25A 26	GRAN AMERICA	13	Anden	-74,08301854	4,626310488
13AN00194-3	24/03/2023	31/03/2023	6,48143	KR 30A 25A 78	GRAN AMERICA	13	Anden	-74,08227949	4,626489932
13AN00195-1	10/03/2023	16/03/2023	4131,60209	AK 60 44B 21	LA ESMERALDA	13	Anden	-74,09592991	4,651004202
13AN00196-1	10/03/2023	16/03/2023	155,79134	KR 66A - CL 41	EL SALITRE	13	Anden	-74,10056264	4,651002685
13AN00196-2	10/03/2023	16/03/2023	17,57283	AC 66 68 01	EL SALITRE	13	Anden	-74,10045933	4,651386498
13AN00196-3	10/03/2023	16/03/2023	71,74485	AC 66 68 01	EL SALITRE	13	Anden	-74,10101395	4,651782011
13AN00196-4	10/03/2023	16/03/2023	40,34799	AC 66 68 01	EL SALITRE	13	Anden	-74,10121944	4,652059881
13AN00196-5	10/03/2023	16/03/2023	68,83069	AC 66 68 01	EL SALITRE	13	Anden	-74,10112112	4,652569393
13AN00197-1	10/03/2023	16/03/2023	91,68898	AC 66 68 01	EL SALITRE	13	Anden	-74,1003623	4,651431254
13AN00197-10	10/03/2023	16/03/2023	26,02935	AC 66 68 01	EL SALITRE	13	Anden	-74,10114989	4,651976122
13AN00197-11	10/03/2023	16/03/2023	12,19146	AC 66 68 01	EL SALITRE	13	Anden	-74,10050135	4,652120488
13AN00197-12	10/03/2023	16/03/2023	11,81896	AC 66 68 01	EL SALITRE	13	Anden	-74,10109259	4,652141076
13AN00197-13	10/03/2023	16/03/2023	15,79894	AC 66 68 01	EL SALITRE	13	Anden	-74,10061328	4,652198211
13AN00197-14	10/03/2023	16/03/2023	5,41865	AC 66 68 01	EL SALITRE	13	Anden	-74,10070949	4,652266864
13AN00197-15	10/03/2023	16/03/2023	37,27172	AC 66 68 01	EL SALITRE	13	Anden	-74,10092197	4,652374001
13AN00197-2	10/03/2023	16/03/2023	13,65646	AC 66 68 01	EL SALITRE	13	Anden	-74,1006253	4,651607777
13AN00197-3	10/03/2023	16/03/2023	9,92877	AC 66 68 01	EL SALITRE	13	Anden	-74,10073161	4,651681376



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00197-4	10/03/2023	16/03/2023	4,67302	AC 66 68 01	EL SALITRE	13	Anden	-74,1008373	4,651757216
13AN00197-5	10/03/2023	16/03/2023	5,84060	AC 66 68 01	EL SALITRE	13	Anden	-74,10086874	4,651779715
13AN00197-6	10/03/2023	16/03/2023	33,36105	AC 66 68 01	EL SALITRE	13	Anden	-74,10007997	4,651730876
13AN00197-7	10/03/2023	16/03/2023	7,05866	AC 66 68 01	EL SALITRE	13	Anden	-74,10109421	4,651937361
13AN00197-8	10/03/2023	16/03/2023	8,88115	AC 66 68 01	EL SALITRE	13	Anden	-74,10025903	4,651949762
13AN00197-9	10/03/2023	16/03/2023	16,61727	AC 66 68 01	EL SALITRE	13	Anden	-74,10035019	4,652012459
13AN00198-1	10/03/2023	16/03/2023	7,76034	AC 66 68 01	EL SALITRE	13	Anden	-74,10142823	4,652880284
13AN00198-10	10/03/2023	16/03/2023	6,12723	AC 66 68 01	EL SALITRE	13	Anden	-74,10162653	4,653375455
13AN00198-11	10/03/2023	16/03/2023	1,31092	AC 66 68 01	EL SALITRE	13	Anden	-74,10100717	4,653408934
13AN00198-12	10/03/2023	16/03/2023	2,81332	AC 66 68 01	EL SALITRE	13	Anden	-74,10098296	4,653442775
13AN00198-13	10/03/2023	16/03/2023	6,52184	AC 66 68 01	EL SALITRE	13	Anden	-74,10157453	4,653450546
13AN00198-14	10/03/2023	16/03/2023	8,37184	AC 66 68 01	EL SALITRE	13	Anden	-74,10094101	4,653502219
13AN00198-15	10/03/2023	16/03/2023	7,77504	AC 66 68 01	EL SALITRE	13	Anden	-74,10152839	4,653518833
13AN00198-16	10/03/2023	16/03/2023	5,97129	AC 66 68 01	EL SALITRE	13	Anden	-74,10088631	4,653580052
13AN00198-17	10/03/2023	16/03/2023	10,60241	AC 66 68 01	EL SALITRE	13	Anden	-74,10147651	4,653591436
13AN00198-18	10/03/2023	16/03/2023	4,61165	AC 66 68 01	EL SALITRE	13	Anden	-74,10084659	4,653638805
13AN00198-19	10/03/2023	16/03/2023	8,78845	AC 66 68 01	EL SALITRE	13	Anden	-74,10142263	4,653667494
13AN00198-2	10/03/2023	16/03/2023	4,07497	AC 66 68 01	EL SALITRE	13	Anden	-74,10137492	4,652888924
13AN00198-20	10/03/2023	16/03/2023	7,46316	AC 66 68 01	EL SALITRE	13	Anden	-74,10137288	4,653738486
13AN00198-21	10/03/2023	16/03/2023	8,66768	AC 66 68 01	EL SALITRE	13	Anden	-74,10132081	4,653815002
13AN00198-3	10/03/2023	16/03/2023	4,05585	AC 66 68 01	EL SALITRE	13	Anden	-74,10153736	4,652949676
13AN00198-4	10/03/2023	16/03/2023	4,63764	AC 66 68 01	EL SALITRE	13	Anden	-74,10127467	4,653024202
13AN00198-5	10/03/2023	16/03/2023	4,29203	AC 66 68 01	EL SALITRE	13	Anden	-74,10122563	4,653094471
13AN00198-6	10/03/2023	16/03/2023	30,71491	AC 66 68 01	EL SALITRE	13	Anden	-74,10169165	4,65305811
13AN00198-7	10/03/2023	16/03/2023	13,65188	AC 66 68 01	EL SALITRE	13	Anden	-74,1011545	4,653198199
13AN00198-8	10/03/2023	16/03/2023	9,01756	AC 66 68 01	EL SALITRE	13	Anden	-74,10109435	4,653282521
13AN00198-9	10/03/2023	16/03/2023	6,74209	AC 66 68 01	EL SALITRE	13	Anden	-74,10104724	4,653350106
13AN00199-1	10/03/2023	16/03/2023	14,94089	AC 66 68 01	EL SALITRE	13	Anden	-74,10079719	4,653708603
13AN00199-2	10/03/2023	16/03/2023	8,07714	AC 66 68 01	EL SALITRE	13	Anden	-74,10066613	4,653895887
13AN00199-3	10/03/2023	16/03/2023	12,83426	AC 66 68 01	EL SALITRE	13	Anden	-74,10126369	4,653897983
13AN00199-4	10/03/2023	16/03/2023	12,98962	AC 66 68 01	EL SALITRE	13	Anden	-74,10119805	4,65399196
13AN00199-5	10/03/2023	16/03/2023	44,96468	AC 66 68 01	EL SALITRE	13	Anden	-74,10056934	4,654050948
13AN00199-6	10/03/2023	16/03/2023	22,41430	AC 66 68 01	EL SALITRE	13	Anden	-74,10109899	4,654135807
13AN00199-7	10/03/2023	16/03/2023	16,71169	AC 66 68 01	EL SALITRE	13	Anden	-74,10068261	4,65425187
13AN00199-8	10/03/2023	16/03/2023	41,91015	AC 66 68 01	EL SALITRE	13	Anden	-74,10092829	4,654360715
13AN00200-1	10/03/2023	16/03/2023	41,56842	KR 66A 45 05	EL SALITRE	13	Anden	-74,09871997	4,653815282
13AN00200-10	10/03/2023	16/03/2023	9,10422	KR 66A 45 65	EL SALITRE	13	Anden	-74,09829507	4,654272033
13AN00200-11	10/03/2023	16/03/2023	28,47952	KR 66B 45 26	EL SALITRE	13	Anden	-74,09890821	4,654272929
13AN00200-12	10/03/2023	16/03/2023	8,28503	KR 66A 45 75	EL SALITRE	13	Anden	-74,09824422	4,654345233
13AN00200-13	10/03/2023	16/03/2023	6,85652	AC 66 68 01	EL SALITRE	13	Anden	-74,09878324	4,654449599
13AN00200-14	10/03/2023	16/03/2023	30,85921	KR 66A 45 95	EL SALITRE	13	Anden	-74,098146	4,654472788
13AN00200-15	10/03/2023	16/03/2023	17,31109	AC 66 68 01	EL SALITRE	13	Anden	-74,09867176	4,654613824
13AN00200-16	10/03/2023	16/03/2023	13,37204	AC 66 68 01	EL SALITRE	13	Anden	-74,09822527	4,654652751
13AN00200-17	10/03/2023	16/03/2023	36,71869	AC 66 68 01	EL SALITRE	13	Anden	-74,09851079	4,654825184
13AN00200-2	10/03/2023	16/03/2023	11,11053	KR 66A 45 17	EL SALITRE	13	Anden	-74,09855082	4,653905304
13AN00200-3	10/03/2023	16/03/2023	6,95337	AC 66 68 01	EL SALITRE	13	Anden	-74,09887507	4,653927629
13AN00200-4	10/03/2023	16/03/2023	1,67892	AC 66 68 01	EL SALITRE	13	Anden	-74,09852598	4,653940611
13AN00200-5	10/03/2023	16/03/2023	0,81428	AC 66 68 01	EL SALITRE	13	Anden	-74,09851776	4,653952875
13AN00200-6	10/03/2023	16/03/2023	16,37411	CL 45 66A 28	EL SALITRE	13	Anden	-74,09897197	4,653995742
13AN00200-7	10/03/2023	16/03/2023	14,75882	AC 66 68 01	EL SALITRE	13	Anden	-74,09846003	4,654034586
13AN00200-8	10/03/2023	16/03/2023	13,00158	CL 45 66A 28	EL SALITRE	13	Anden	-74,09900343	4,654137888
13AN00200-9	10/03/2023	16/03/2023	18,09272	AC 66 68 01	EL SALITRE	13	Anden	-74,09836639	4,65417143
13AN00201-1	10/03/2023	16/03/2023	354,49348	AC 66 68 01	JARDIN BOTANICO	13	Anden	-74,10264295	4,654345187
13AN00201-2	10/03/2023	16/03/2023	20,92023	AC 66 68 01	JARDIN BOTANICO	13	Anden	-74,10242267	4,654630011
13AN00201-3	10/03/2023	16/03/2023	21,78894	AC 66 68 01	JARDIN BOTANICO	13	Anden	-74,10236379	4,654707436
13AN00201-4	10/03/2023	16/03/2023	2,29212	AC 66 68 01	JARDIN BOTANICO	13	Anden	-74,1022754	4,654815952
13AN00202-1	10/03/2023	16/03/2023	9,85882	AC 66 68 01	EL SALITRE	13	Anden	-74,10140472	4,654141384
13AN00202-10	10/03/2023	16/03/2023	15,19450	AC 66 68 01	EL SALITRE	13	Anden	-74,10117128	4,654593578
13AN00202-11	10/03/2023	16/03/2023	3,76274	AC 66 68 01	EL SALITRE	13	Anden	-74,10124991	4,654647306
13AN00202-12	10/03/2023	16/03/2023	6,86581	AC 66 68 01	EL SALITRE	13	Anden	-74,10129617	4,654681115
13AN00202-13	10/03/2023	16/03/2023	66,11038	AC 66 68 01	EL SALITRE	13	Anden	-74,10216553	4,654695626
13AN00202-14	10/03/2023	16/03/2023	18,79619	AC 66 68 01	EL SALITRE	13	Anden	-74,10146583	4,65479722
13AN00202-15	10/03/2023	16/03/2023	5,12105	AC 66 68 01	EL SALITRE	13	Anden	-74,10157178	4,654872735
13AN00202-16	10/03/2023	16/03/2023	2,57362	AC 66 68 01	EL SALITRE	13	Anden	-74,10210881	4,65491744
13AN00202-17	10/03/2023	16/03/2023	7,87683	AC 66 68 01	EL SALITRE	13	Anden	-74,10162872	4,654913227
13AN00202-18	10/03/2023	16/03/2023	3,83042	AC 66 68 01	EL SALITRE	13	Anden	-74,1018445	4,655061679
13AN00202-19	10/03/2023	16/03/2023	16,46788	AC 66 68 01	EL SALITRE	13	Anden	-74,10198611	4,655068399



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00202-2	10/03/2023	16/03/2023	8,78248	AC 66 68 01	EL SALITRE	13	Anden	-74,10132287	4,65416969
13AN00202-3	10/03/2023	16/03/2023	5,33401	AC 66 68 01	EL SALITRE	13	Anden	-74,10125122	4,654271296
13AN00202-4	10/03/2023	16/03/2023	8,17752	AC 66 68 01	EL SALITRE	13	Anden	-74,10163204	4,654301221
13AN00202-5	10/03/2023	16/03/2023	9,97956	AC 66 68 01	EL SALITRE	13	Anden	-74,1016997	4,654348774
13AN00202-6	10/03/2023	16/03/2023	3,14709	AC 66 68 01	EL SALITRE	13	Anden	-74,10183474	4,654442782
13AN00202-7	10/03/2023	16/03/2023	25,96205	CL 44 67A 01	EL SALITRE	13	Anden	-74,10116108	4,654406237
13AN00202-8	10/03/2023	16/03/2023	1,82863	AC 66 68 01	EL SALITRE	13	Anden	-74,10109635	4,654533219
13AN00202-9	10/03/2023	16/03/2023	17,79148	AC 66 68 01	EL SALITRE	13	Anden	-74,10196851	4,654536419
13AN00203-1	10/03/2023	16/03/2023	6,59110	AC 66 68 01	EL SALITRE	13	Anden	-74,09902331	4,655252826
13AN00203-10	10/03/2023	16/03/2023	14,82188	AC 66 68 01	EL SALITRE	13	Anden	-74,09915389	4,655923409
13AN00203-11	10/03/2023	16/03/2023	5,68554	AC 66 68 01	EL SALITRE	13	Anden	-74,09906051	4,655954643
13AN00203-2	10/03/2023	16/03/2023	3,73989	AC 66 68 01	EL SALITRE	13	Anden	-74,09892218	4,655396904
13AN00203-3	10/03/2023	16/03/2023	14,78801	AC 66 68 01	EL SALITRE	13	Anden	-74,09939556	4,655575307
13AN00203-4	10/03/2023	16/03/2023	7,71383	AC 66 68 01	EL SALITRE	13	Anden	-74,09933588	4,65566064
13AN00203-5	10/03/2023	16/03/2023	28,85278	AC 66 68 01	EL SALITRE	13	Anden	-74,09877025	4,655603653
13AN00203-6	10/03/2023	16/03/2023	7,06539	AC 66 68 01	EL SALITRE	13	Anden	-74,09928862	4,65572839
13AN00203-7	10/03/2023	16/03/2023	19,85194	AC 66 68 01	EL SALITRE	13	Anden	-74,09879751	4,655777495
13AN00203-8	10/03/2023	16/03/2023	1,81834	AC 66 68 01	EL SALITRE	13	Anden	-74,09921531	4,655836734
13AN00203-9	10/03/2023	16/03/2023	3,97618	AC 66 68 01	EL SALITRE	13	Anden	-74,09900168	4,65592256
13AN00204-1	24/03/2023	31/03/2023	192,47806	KR 66 24 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10468226	4,64801149
13AN00204-2	24/03/2023	31/03/2023	103,42629	CL 24BIS 66 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10462355	4,648345305
13AN00204-3	24/03/2023	31/03/2023	295,33132	CL 24BIS 66 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10467588	4,64832604
13AN00204-4	24/03/2023	31/03/2023	1192,26518	KR 66 24 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,1055355	4,648713929
13AN00204-5	24/03/2023	31/03/2023	414,56390	CL 24BIS 66 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10526468	4,649290331
13AN00204-6	24/03/2023	31/03/2023	40,86045	CL 24BIS 66 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10568572	4,649910455
13AN00204-7	24/03/2023	31/03/2023	179,87290	KR 66 24 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10603475	4,649807526
13AN00205-1	24/03/2023	31/03/2023	255,07729	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10380121	4,64834384
13AN00205-2	24/03/2023	31/03/2023	132,60276	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10312531	4,648615622
13AN00205-3	24/03/2023	31/03/2023	106,60373	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10260059	4,648827582
13AN00205-4	24/03/2023	31/03/2023	110,15087	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10217148	4,649001283
13AN00205-5	24/03/2023	31/03/2023	335,56992	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10455221	4,648121693
13AN00205-6	24/03/2023	31/03/2023	128,38889	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,1016905	4,649195294
13AN00205-7	24/03/2023	31/03/2023	5,22317	AC 26 66 63	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,1014612	4,649347001
13AN00205-8	24/03/2023	31/03/2023	368,30727	AC 26 66 63	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,1019061	4,649381562
13AN00205-9	24/03/2023	31/03/2023	94,70847	AC 66 68 01	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10139255	4,649527872
13AN00207-1	24/03/2023	31/03/2023	101,84520	CL 24A 64 43	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10350957	4,647749042
13AN00207-2	24/03/2023	31/03/2023	265,54953	KR 64 24 72	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10329777	4,647457289
13AN00208-1	24/03/2023	31/03/2023	83,28372	CL 23 -KR 66	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10651491	4,647321603
13AN00208-2	24/03/2023	31/03/2023	44,92405	CL 23 66 20	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10689023	4,647448902
13AN00208-3	24/03/2023	31/03/2023	57,66946	KR 66 23A 01	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10607208	4,647497451
13AN00208-4	24/03/2023	31/03/2023	223,86761	KR 66 23A 01	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10570173	4,647640862
13AN00208-5	24/03/2023	31/03/2023	106,54467	CL 23 66 20	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10721422	4,647760878
13AN00208-6	24/03/2023	31/03/2023	244,94063	CL 23 66 46	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10712454	4,648235474



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00208-7	24/03/2023	31/03/2023	777,67803	CL 23 66 46	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10636641	4,64867787
13AN00208-8	24/03/2023	31/03/2023	373,14447	AK 68 22A 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10703183	4,64855054
13AN00208-9	24/03/2023	31/03/2023	1006,20283	AK 68 22A 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10597102	4,648563499
13AN00209-1	24/03/2023	31/03/2023	492,99804	AK 68 22A 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10834695	4,646827329
13AN00209-2	24/03/2023	31/03/2023	663,55184	CL 23 66 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10790608	4,647282006
13AN00209-3	24/03/2023	31/03/2023	41,18357	CL 23 66 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10766936	4,647554339
13AN00209-4	24/03/2023	31/03/2023	40,73816	CL 23 66 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10763906	4,647590854
13AN00209-5	24/03/2023	31/03/2023	44,11195	CL 23 66 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10760852	4,647627783
13AN00209-6	24/03/2023	31/03/2023	485,79493	CL 23 66 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10745596	4,647682441
13AN00209-7	24/03/2023	31/03/2023	3603,05560	KR 66 22A 31	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10678477	4,646918094
13AN00209-8	24/03/2023	31/03/2023	145,86581	CL 23 66 20	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10740628	4,647882285
13AN00210-1	24/03/2023	31/03/2023	107,86235	CL 22A 66 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10839336	4,646492957
13AN00210-2	24/03/2023	31/03/2023	4,37345	CL 22A 66 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10856147	4,646667796
13AN00211-1	24/03/2023	31/03/2023	1273,98339	KR 66 26 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10663862	4,646671075
13AN00212-1	24/03/2023	31/03/2023	490,11740	KR 66 22A 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10753291	4,646219484
13AN00213-1	24/03/2023	31/03/2023	353,97032	CL 22B 64 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10607243	4,644481781
13AN00213-2	24/03/2023	31/03/2023	688,14325	KR 63 - CL 22A 41	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10586936	4,64470446
13AN00214-1	24/03/2023	31/03/2023	10126,46442	AC 24 54 01	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10055303	4,640855864
13AN00214-2	24/03/2023	31/03/2023	3,56791	CL 22B 54 24	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10111088	4,641497493
13AN00214-3	24/03/2023	31/03/2023	37,97216	KR 57 23A 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10104613	4,641471759
13AN00214-4	24/03/2023	31/03/2023	29,49444	CL 22B 54 24	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10117709	4,64158542
13AN00214-5	24/03/2023	31/03/2023	1,83771	CL 22B 54 24	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10121787	4,641640507
13AN00214-6	24/03/2023	31/03/2023	2,34184	CL 22B 54 24	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10125049	4,641680244
13AN00215-1	24/03/2023	31/03/2023	596,28171	KR 65 23A 49	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10501661	4,64669216
13AN00216-1	24/03/2023	31/03/2023	262,80977	AC 22 56 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,1031317	4,638782371
13AN00217-1	24/03/2023	31/03/2023	98,21612	KR 56 22 26	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10325984	4,638479994
13AN00217-2	24/03/2023	31/03/2023	33,45969	KR 56 22 46	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10307395	4,63870057
13AN00217-3	24/03/2023	31/03/2023	419,50803	AC 22 55 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10274832	4,638315058
13AN00217-4	24/03/2023	31/03/2023	30,04846	KR 56 22 66	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,1029556	4,638843095
13AN00217-5	24/03/2023	31/03/2023	39,38786	KR 56 22 86	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10281317	4,639014421
13AN00218-1	24/03/2023	31/03/2023	76,66171	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10166724	4,63683315
13AN00218-10	24/03/2023	31/03/2023	81,75221	KR 55 22 38	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10246076	4,637830897
13AN00218-11	24/03/2023	31/03/2023	8,59284	KR 55 22 38	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10238815	4,63802927



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00218-12	24/03/2023	31/03/2023	103,70219	CL 22BIS 52 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,1017783	4,637773046
13AN00218-13	24/03/2023	31/03/2023	20,21358	KR 55 22 38	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,1023279	4,638196754
13AN00218-14	24/03/2023	31/03/2023	32,28778	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,1021535	4,638160182
13AN00218-2	24/03/2023	31/03/2023	58,02331	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10145285	4,637044272
13AN00218-3	24/03/2023	31/03/2023	14,36969	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10133217	4,63716267
13AN00218-4	24/03/2023	31/03/2023	4,66628	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10129643	4,637197265
13AN00218-5	24/03/2023	31/03/2023	15,33843	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10132932	4,637310291
13AN00218-6	24/03/2023	31/03/2023	2,83828	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10138236	4,63736455
13AN00218-7	24/03/2023	31/03/2023	5,54178	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10147623	4,637460668
13AN00218-8	24/03/2023	31/03/2023	1,39748	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10149806	4,63748425
13AN00218-9	24/03/2023	31/03/2023	13,65486	KR 55 22 38	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,1025422	4,63761235
13AN00219-1	24/03/2023	31/03/2023	230,87850	AK 50 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10073173	4,63578559
13AN00219-10	24/03/2023	31/03/2023	41,23660	CL 22A 50 55	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,09981432	4,636845141
13AN00219-11	24/03/2023	31/03/2023	56,38012	CL 22A 50 55	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10008425	4,637124363
13AN00219-12	24/03/2023	31/03/2023	12,54381	CL 22A 50 55	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10036918	4,637419375
13AN00219-13	24/03/2023	31/03/2023	30,56261	CL 22A 50 55	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10047107	4,637525032
13AN00219-14	24/03/2023	31/03/2023	237,65462	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10104072	4,637296022
13AN00219-15	24/03/2023	31/03/2023	16,25320	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10058626	4,637644646
13AN00219-2	24/03/2023	31/03/2023	150,57626	AK 50 22 01	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10069422	4,635964028
13AN00219-3	24/03/2023	31/03/2023	364,74655	AK 50 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10044855	4,636025013
13AN00219-4	24/03/2023	31/03/2023	657,78916	AK 50 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10013166	4,636305474
13AN00219-5	24/03/2023	31/03/2023	44,29859	AK 50 22 85	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,09984057	4,636575281
13AN00219-6	24/03/2023	31/03/2023	1624,29561	AC 22 50 50	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10121634	4,636183121
13AN00219-7	24/03/2023	31/03/2023	398,62104	AK 50 22 85	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,0998823	4,636663197
13AN00219-8	24/03/2023	31/03/2023	57,93803	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,1016158	4,636731266
13AN00219-9	24/03/2023	31/03/2023	2,13981	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10148325	4,636859124
13AN00220-1	24/03/2023	31/03/2023	2,13110	KR 45 22 44	ORTEZAL	13	Anden	-74,09800815	4,632823938
13AN00220-10	24/03/2023	31/03/2023	6,25828	KR 45 22 24	ORTEZAL	13	Anden	-74,09816537	4,63321649
13AN00220-11	24/03/2023	31/03/2023	25,67665	KR 45 22 44	ORTEZAL	13	Anden	-74,09724554	4,633187738
13AN00220-12	24/03/2023	31/03/2023	3,62646	KR 45 22 24	ORTEZAL	13	Anden	-74,0980749	4,633259327
13AN00220-13	24/03/2023	31/03/2023	10,63371	KR 45 22 44	ORTEZAL	13	Anden	-74,09797593	4,633305651
13AN00220-14	24/03/2023	31/03/2023	32,19276	CL 22A 44C 25	ORTEZAL	13	Anden	-74,09696427	4,633322415
13AN00220-15	24/03/2023	31/03/2023	11,71998	KR 45 22 44	ORTEZAL	13	Anden	-74,09784307	4,633369958
13AN00220-16	24/03/2023	31/03/2023	10,31711	KR 45 22 44	ORTEZAL	13	Anden	-74,09772225	4,63342726
13AN00220-17	24/03/2023	31/03/2023	7,16095	CL 22A 44C 25	ORTEZAL	13	Anden	-74,09682068	4,633457694
13AN00220-18	24/03/2023	31/03/2023	21,35395	KR 45 22 44	ORTEZAL	13	Anden	-74,09753707	4,633516762
13AN00220-19	24/03/2023	31/03/2023	9,91681	CL 22A 44C 25	ORTEZAL	13	Anden	-74,09686696	4,63356463
13AN00220-2	24/03/2023	31/03/2023	19,72082	KR 45 22 44	ORTEZAL	13	Anden	-74,09788784	4,632881038
13AN00220-20	24/03/2023	31/03/2023	19,17885	CL 22A 44C 25	ORTEZAL	13	Anden	-74,09693071	4,633692001
13AN00220-21	24/03/2023	31/03/2023	49,04535	CL 22A 44C 25	ORTEZAL	13	Anden	-74,09720038	4,633677796
13AN00220-3	24/03/2023	31/03/2023	1,66256	KR 45 22 44	ORTEZAL	13	Anden	-74,09775683	4,632942941



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00220-4	24/03/2023	31/03/2023	2,83736	KR 45 22 44	ORTEZAL	13	Anden	-74,09768662	4,632975896
13AN00220-5	24/03/2023	31/03/2023	48,27596	AC 22 - KR 45	ORTEZAL	13	Anden	-74,09818994	4,632927652
13AN00220-6	24/03/2023	31/03/2023	4,59750	KR 45 22 44	ORTEZAL	13	Anden	-74,09763574	4,633001297
13AN00220-7	24/03/2023	31/03/2023	10,87992	KR 45 22 44	ORTEZAL	13	Anden	-74,09753549	4,633049187
13AN00220-8	24/03/2023	31/03/2023	7,05392	KR 45 22 44	ORTEZAL	13	Anden	-74,09741246	4,633107096
13AN00220-9	24/03/2023	31/03/2023	4,39284	KR 45 22 24	ORTEZAL	13	Anden	-74,09824838	4,633178063
13AN00221-1	24/03/2023	31/03/2023	57,22297	KR 44B 22 23	ORTEZAL	13	Anden	-74,09777574	4,632503887
13AN00221-10	24/03/2023	31/03/2023	21,17586	KR 44C 22 48	ORTEZAL	13	Anden	-74,09743496	4,633024166
13AN00221-11	24/03/2023	31/03/2023	19,78701	KR 44C 22 86	ORTEZAL	13	Anden	-74,09723442	4,63311873
13AN00221-12	24/03/2023	31/03/2023	5,73661	KR 44C 22 94	ORTEZAL	13	Anden	-74,09668096	4,633203171
13AN00221-13	24/03/2023	31/03/2023	5,79411	KR 44C 22 94	ORTEZAL	13	Anden	-74,09671774	4,633285535
13AN00221-14	24/03/2023	31/03/2023	25,53848	KR 44C 22 94	ORTEZAL	13	Anden	-74,09693366	4,633260225
13AN00221-2	24/03/2023	31/03/2023	5,52526	KR 44B 22 75	ORTEZAL	13	Anden	-74,096877	4,632769343
13AN00221-3	24/03/2023	31/03/2023	5,65031	KR 44B 22 81	ORTEZAL	13	Anden	-74,09680353	4,632805556
13AN00221-4	24/03/2023	31/03/2023	27,36671	KR 44C 22 10	ORTEZAL	13	Anden	-74,09784295	4,632822537
13AN00221-5	24/03/2023	31/03/2023	11,77881	KR 44B 22 95	ORTEZAL	13	Anden	-74,096683	4,632865246
13AN00221-6	24/03/2023	31/03/2023	7,74491	KR 44B 22 95	ORTEZAL	13	Anden	-74,09659923	4,632907046
13AN00221-7	24/03/2023	31/03/2023	8,36904	KR 44C 22 48	ORTEZAL	13	Anden	-74,09761932	4,632932911
13AN00221-8	24/03/2023	31/03/2023	3,23001	KR 44B 22 95	ORTEZAL	13	Anden	-74,09656668	4,632977763
13AN00221-9	24/03/2023	31/03/2023	3,16990	CL 22A 44B 15	ORTEZAL	13	Anden	-74,09659764	4,63303388
13AN00222-1	24/03/2023	31/03/2023	10,54196	KR 44A 22 09	ORTEZAL	13	Anden	-74,09695119	4,631662532
13AN00222-10	24/03/2023	31/03/2023	5,22526	CL 22BIS 44A 63	ORTEZAL	13	Anden	-74,09696184	4,632353361
13AN00222-11	24/03/2023	31/03/2023	4,26138	CL 22BIS 44A 73	ORTEZAL	13	Anden	-74,09702084	4,632413211
13AN00222-12	24/03/2023	31/03/2023	7,40397	KR 44B 22 38	ORTEZAL	13	Anden	-74,09711425	4,632510462
13AN00222-13	24/03/2023	31/03/2023	5,86717	KR 44B 22 38	ORTEZAL	13	Anden	-74,09721185	4,63253146
13AN00222-2	24/03/2023	31/03/2023	8,69734	KR 44A 22 09	ORTEZAL	13	Anden	-74,09685017	4,631665803
13AN00222-3	24/03/2023	31/03/2023	11,35627	AC 22 44A 14	ORTEZAL	13	Anden	-74,09699866	4,631706339
13AN00222-4	24/03/2023	31/03/2023	2,82282	KR 44A 22 09	ORTEZAL	13	Anden	-74,09679098	4,631721896
13AN00222-5	24/03/2023	31/03/2023	20,71055	CL 22BIS 44A 05	ORTEZAL	13	Anden	-74,09663311	4,631864002
13AN00222-6	24/03/2023	31/03/2023	10,18646	AC 22 44A 42	ORTEZAL	13	Anden	-74,09720856	4,631922055
13AN00222-7	24/03/2023	31/03/2023	4,98739	CL 22BIS 44A 05	ORTEZAL	13	Anden	-74,09659082	4,631971823
13AN00222-8	24/03/2023	31/03/2023	2,65129	CL 22BIS 44A 11	ORTEZAL	13	Anden	-74,09663905	4,63202226
13AN00222-9	24/03/2023	31/03/2023	6,56902	CL 22BIS 44A 55	ORTEZAL	13	Anden	-74,0969019	4,63229231
13AN00223-1	24/03/2023	31/03/2023	14,16338	KR 43A 22 05	ORTEZAL	13	Anden	-74,0960225	4,630703214
13AN00223-10	24/03/2023	31/03/2023	10,05332	AC 22 43A 52	ORTEZAL	13	Anden	-74,09650999	4,63120495
13AN00223-11	24/03/2023	31/03/2023	7,79291	AC 22 43A 62	ORTEZAL	13	Anden	-74,09655571	4,631251882
13AN00223-12	24/03/2023	31/03/2023	5,21174	CL 22BIS 43B 09	ORTEZAL	13	Anden	-74,09603932	4,63137595
13AN00223-13	24/03/2023	31/03/2023	7,08233	CL 22BIS 43B 31	ORTEZAL	13	Anden	-74,09614592	4,631493282
13AN00223-14	24/03/2023	31/03/2023	26,31886	KR 44A 22 06	ORTEZAL	13	Anden	-74,09679065	4,631494356
13AN00223-15	24/03/2023	31/03/2023	14,50946	KR 44A 22 06	ORTEZAL	13	Anden	-74,09676786	4,631655213
13AN00223-16	24/03/2023	31/03/2023	4,02019	CL 22BIS 43B 85	ORTEZAL	13	Anden	-74,09666976	4,63174385
13AN00223-17	24/03/2023	31/03/2023	3,34339	CL 22BIS 43B 85	ORTEZAL	13	Anden	-74,09647797	4,631848237
13AN00223-18	24/03/2023	31/03/2023	12,45656	CL 22BIS 43B 85	ORTEZAL	13	Anden	-74,09658917	4,631817763
13AN00223-2	24/03/2023	31/03/2023	13,41977	KR 43A 22 05	ORTEZAL	13	Anden	-74,09592015	4,630718658
13AN00223-3	24/03/2023	31/03/2023	3,59011	AC 22 43A 12	ORTEZAL	13	Anden	-74,096071	4,630750155
13AN00223-4	24/03/2023	31/03/2023	5,97309	KR 43A 22 05	ORTEZAL	13	Anden	-74,0958341	4,630777331
13AN00223-5	24/03/2023	31/03/2023	13,83017	CL 22BIS 43A 09	ORTEZAL	13	Anden	-74,09573872	4,630842155
13AN00223-6	24/03/2023	31/03/2023	7,27857	CL 22BIS 43A 09	ORTEZAL	13	Anden	-74,09570812	4,630932489
13AN00223-7	24/03/2023	31/03/2023	4,32145	CL 22BIS 43A 09	ORTEZAL	13	Anden	-74,0957481	4,630991911
13AN00223-8	24/03/2023	31/03/2023	12,32674	AC 22 43A 34	ORTEZAL	13	Anden	-74,09631558	4,631002917
13AN00224-1	24/03/2023	31/03/2023	12,40090	KR 43B 22 11	ORTEZAL	13	Anden	-74,09585548	4,631385651
13AN00224-10	24/03/2023	31/03/2023	25,39131	KR 44A 22 26	ORTEZAL	13	Anden	-74,09636718	4,631839401
13AN00224-11	24/03/2023	31/03/2023	9,89893	CL 22A 43B 37	ORTEZAL	13	Anden	-74,09575472	4,63190658
13AN00224-12	24/03/2023	31/03/2023	2,58381	CL 22A 43B 47	ORTEZAL	13	Anden	-74,09579428	4,631965093
13AN00224-13	24/03/2023	31/03/2023	2,35970	KR 44A 22 26	ORTEZAL	13	Anden	-74,09639219	4,631994161
13AN00224-14	24/03/2023	31/03/2023	5,53285	KR 44A 22 34	ORTEZAL	13	Anden	-74,09634361	4,632038208
13AN00224-15	24/03/2023	31/03/2023	8,58658	CL 22A 44 09	ORTEZAL	13	Anden	-74,09586438	4,632069846
13AN00224-16	24/03/2023	31/03/2023	5,95310	KR 44A 22 42	ORTEZAL	13	Anden	-74,0962847	4,632091449
13AN00224-17	24/03/2023	31/03/2023	5,91588	KR 44A 22 50	ORTEZAL	13	Anden	-74,09622264	4,632148437
13AN00224-18	24/03/2023	31/03/2023	10,33944	CL 22A 44 19	ORTEZAL	13	Anden	-74,09595576	4,632169919
13AN00224-19	24/03/2023	31/03/2023	8,14779	CL 22A 44 19	ORTEZAL	13	Anden	-74,09602581	4,632239525
13AN00224-2	24/03/2023	31/03/2023	7,05789	KR 43B 22 11	ORTEZAL	13	Anden	-74,09576926	4,631443129
13AN00224-20	24/03/2023	31/03/2023	13,83428	CL 22A 44 19	ORTEZAL	13	Anden	-74,09612768	4,632233257
13AN00224-3	24/03/2023	31/03/2023	17,78555	KR 43B 22 11	ORTEZAL	13	Anden	-74,09598154	4,631422291
13AN00224-4	24/03/2023	31/03/2023	16,88016	KR 43B 22 35	ORTEZAL	13	Anden	-74,09561637	4,631547283
13AN00224-6	24/03/2023	31/03/2023	11,00698	KR 43B 22 35	ORTEZAL	13	Anden	-74,0955875	4,631658402
13AN00224-7	24/03/2023	31/03/2023	3,07940	KR 44A 22 26	ORTEZAL	13	Anden	-74,09628493	4,631753273



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00224-8	24/03/2023	31/03/2023	6,11033	CL 22A 43B 17	ORTEZAL	13	Anden	-74,09564887	4,631749836
13AN00224-9	24/03/2023	31/03/2023	6,34460	CL 22A 43B 27	ORTEZAL	13	Anden	-74,09569972	4,631809237
13AN00225-1	24/03/2023	31/03/2023	7,95413	CL 24ABIS 44A 12	QUINTA PAREDES	13	Anden	-74,09368014	4,634150724
13AN00225-10	24/03/2023	31/03/2023	9,80062	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09411736	4,634748029
13AN00225-11	24/03/2023	31/03/2023	10,03815	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,0936403	4,634810842
13AN00225-12	24/03/2023	31/03/2023	7,66720	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09417733	4,634836582
13AN00225-13	24/03/2023	31/03/2023	7,04867	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,09368902	4,634885067
13AN00225-14	24/03/2023	31/03/2023	9,00736	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09424177	4,634937183
13AN00225-15	24/03/2023	31/03/2023	1,14341	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,0942651	4,634973204
13AN00225-16	24/03/2023	31/03/2023	1,12954	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09427262	4,634984466
13AN00225-17	24/03/2023	31/03/2023	0,94747	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09427902	4,634994876
13AN00225-18	24/03/2023	31/03/2023	0,90553	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09428525	4,635003775
13AN00225-19	24/03/2023	31/03/2023	1,04852	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09429188	4,635015005
13AN00225-2	24/03/2023	31/03/2023	40,23781	CL 24ABIS 44A 12	QUINTA PAREDES	13	Anden	-74,09379397	4,634253968
13AN00225-20	24/03/2023	31/03/2023	15,44614	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09432111	4,635059185
13AN00225-21	24/03/2023	31/03/2023	3,33968	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,09385124	4,635135727
13AN00225-22	24/03/2023	31/03/2023	9,27555	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,09389143	4,635193771
13AN00225-23	24/03/2023	31/03/2023	27,58640	CL 24ABIS 44A 90	QUINTA PAREDES	13	Anden	-74,09428528	4,635181893
13AN00225-24	24/03/2023	31/03/2023	5,12040	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,09392447	4,635245789
13AN00225-25	24/03/2023	31/03/2023	4,94015	KR 45 24A 70	QUINTA PAREDES	13	Anden	-74,09418729	4,635249312
13AN00225-26	24/03/2023	31/03/2023	12,39684	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,09397072	4,635316804
13AN00225-27	24/03/2023	31/03/2023	30,64661	CL 24B 44A 91	QUINTA PAREDES	13	Anden	-74,09408931	4,635314984
13AN00225-3	24/03/2023	31/03/2023	10,48694	CL 24ABIS 44A 30	QUINTA PAREDES	13	Anden	-74,09389821	4,634412612
13AN00225-4	24/03/2023	31/03/2023	9,80589	CL 24ABIS 44A 36	QUINTA PAREDES	13	Anden	-74,09394089	4,634478708
13AN00225-5	24/03/2023	31/03/2023	8,54223	CL 24ABIS 44A 44	QUINTA PAREDES	13	Anden	-74,09398506	4,634545962
13AN00225-6	24/03/2023	31/03/2023	7,84400	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09402843	4,634612104
13AN00225-7	24/03/2023	31/03/2023	6,00342	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09406909	4,634674663
13AN00225-8	24/03/2023	31/03/2023	8,22425	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,09354945	4,634674804
13AN00225-9	24/03/2023	31/03/2023	9,75044	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,09359508	4,634742501
13AN00226-1	24/03/2023	31/03/2023	18,39251	CL 22B 60 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10676718	4,646611057
13AN00226-2	24/03/2023	31/03/2023	605,14635	KR 66 22B 04	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10644987	4,646883585
13AN00227-1	24/03/2023	31/03/2023	1036,33399	KR 65 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10576427	4,646178862
13AN00228-1	24/03/2023	31/03/2023	322,56573	CL 22B 63 04	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10456356	4,64461964
13AN00228-2	24/03/2023	31/03/2023	661,83807	CL 22B 63 04	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10436673	4,64484223
13AN00229-1	24/03/2023	31/03/2023	387,85988	CL 22B 60 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10376984	4,644097224
13AN00230-1	24/03/2023	31/03/2023	450,40423	AK 60 22B 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10344695	4,643731117
13AN00231-1	24/03/2023	31/03/2023	48,59111	KR 57 22B 41	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10190272	4,64251727
13AN00231-2	24/03/2023	31/03/2023	1100,03389	KR 58 22B 01	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10216237	4,642307273
13AN00232-1	24/03/2023	31/03/2023	18,57886	CL 22B 54 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10199101	4,641676125
13AN00232-2	24/03/2023	31/03/2023	176,65894	KR 57 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10170695	4,641771536
13AN00232-3	24/03/2023	31/03/2023	16,50084	KR 57 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10139119	4,642056238
13AN00232-4	24/03/2023	31/03/2023	17,70739	KR 57 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,101349	4,64208408
13AN00232-5	24/03/2023	31/03/2023	23,79758	KR 57 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10130448	4,642122515
13AN00232-6	24/03/2023	31/03/2023	102,07925	KR 57 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10116384	4,642222727
13AN00234-1	24/03/2023	31/03/2023	414,51708	AC 24 60 95	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10325957	4,644759605
13AN00234-2	24/03/2023	31/03/2023	546,07020	AC 24 60 95	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10329896	4,645081589
13AN00234-3	24/03/2023	31/03/2023	177,55998	AC 24 60 95	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10322096	4,645296727
13AN00235-1	24/03/2023	31/03/2023	566,66098	AC 24 59 01	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10274581	4,644386625



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00235-2	24/03/2023	31/03/2023	513,22647	AC 24 59 01	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10234877	4,64427422
13AN00235-3	24/03/2023	31/03/2023	364,36662	AC 24 59 01	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10292412	4,644364612
13AN00236-1	24/03/2023	31/03/2023	384,12222	AK 60 22A 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10409298	4,642628053
13AN00237-1	24/03/2023	31/03/2023	162,51330	KR 56 22A 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10186994	4,640161374
13AN00237-2	24/03/2023	31/03/2023	164,22912	KR 56 22A 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10162263	4,640424814
13AN00238-1	24/03/2023	31/03/2023	11,90914	AC 24 51 61	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,09976389	4,637683218
13AN00238-10	24/03/2023	31/03/2023	31,39589	AC 24 53 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10124536	4,639349029
13AN00238-11	24/03/2023	31/03/2023	632,12162	AC 24 53 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10093082	4,639654538
13AN00238-12	24/03/2023	31/03/2023	1044,61982	AC 24 52 51	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,09911719	4,63968622
13AN00238-13	24/03/2023	31/03/2023	1880,11470	KR 54 22B 98	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10047684	4,640259618
13AN00238-14	24/03/2023	31/03/2023	89,36579	KR 54 22B 98	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,09970989	4,640521083
13AN00238-15	24/03/2023	31/03/2023	513,73732	AC 24 53 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10024193	4,6403413
13AN00238-2	24/03/2023	31/03/2023	43,17522	AC 24 51 61	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,09960373	4,637711914
13AN00238-3	24/03/2023	31/03/2023	126,98965	KR 51 22A 20	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,09919322	4,637608898
13AN00238-4	24/03/2023	31/03/2023	84,26802	KR 51 22A 98	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,09935821	4,637870876
13AN00238-5	24/03/2023	31/03/2023	7853,80841	KR 51 22A 50	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,09863693	4,637916813
13AN00238-6	24/03/2023	31/03/2023	260,69457	KR 51 22A 98	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,09876324	4,638254312
13AN00238-7	24/03/2023	31/03/2023	342,12710	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10023174	4,638166397
13AN00238-8	24/03/2023	31/03/2023	73,65451	AC 24 51 51	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,09850025	4,638801194
13AN00238-9	24/03/2023	31/03/2023	41,73246	KR 54 22B 98	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10118514	4,639231645
13AN00239-1	24/03/2023	31/03/2023	54,60529	AC 24 59 80	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10190296	4,644122222
13AN00239-2	24/03/2023	31/03/2023	427,81300	AC 24 59 80	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10221222	4,644679005
13AN00239-3	24/03/2023	31/03/2023	938,37517	AC 24 59 80	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10201052	4,645442665
13AN00240-1	24/03/2023	31/03/2023	1630,60540	AK 60 24A 50	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10067996	4,646325113
13AN00240-2	24/03/2023	31/03/2023	299,71702	AK 60 24A 50	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10000474	4,646774759
13AN00240-3	24/03/2023	31/03/2023	300,27766	AC 26 59 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09972012	4,646657116
13AN00241-1	24/03/2023	31/03/2023	101,71117	KR 51 24A 97	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09714763	4,639471262
13AN00241-2	24/03/2023	31/03/2023	372,30617	AC 26 51 53	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09616223	4,640303212
13AN00241-3	24/03/2023	31/03/2023	6086,59111	KR 51 24A 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09636745	4,639422493
13AN00241-4	24/03/2023	31/03/2023	961,18873	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09804846	4,64161612
13AN00241-5	24/03/2023	31/03/2023	1145,85173	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,0973253	4,642081013
13AN00242-1	24/03/2023	31/03/2023	69,21819	KR 51 24 93	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09730904	4,639198418
13AN00242-2	24/03/2023	31/03/2023	1273,24220	KR 52 24 97	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09741786	4,639407066



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00243-1	24/03/2023	31/03/2023	298,74941	AC 24 53 28	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09908992	4,640993967
13AN00243-2	24/03/2023	31/03/2023	429,53140	KR 54 24 88	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09915726	4,641074447
13AN00244-1	24/03/2023	31/03/2023	161,38903	KR 51 24A 97	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09845276	4,640802804
13AN00245-1	24/03/2023	31/03/2023	25,00341	TV 24 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09980575	4,641887206
13AN00245-2	24/03/2023	31/03/2023	27,39499	TV 24 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09967066	4,64194432
13AN00246-1	24/03/2023	31/03/2023	7809,44322	AC 24 57 42	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,10053605	4,643106208
13AN00247-1	24/03/2023	31/03/2023	10628,01669	KR 51 24 10	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09718416	4,638817194
13AN00248-1	24/03/2023	31/03/2023	55,42248	AK 60 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10560289	4,640625758
13AN00248-2	24/03/2023	31/03/2023	56,33408	AK 60 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10517398	4,641188808
13AN00248-3	24/03/2023	31/03/2023	67,28395	AK 60 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10507686	4,641305459
13AN00249-1	24/03/2023	31/03/2023	24,01556	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10129262	4,637405582
13AN00249-10	24/03/2023	31/03/2023	70,88550	KR 55 22 50	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10219005	4,638570615
13AN00249-11	24/03/2023	31/03/2023	8,23744	KR 55 22 50	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10212225	4,638753959
13AN00249-12	24/03/2023	31/03/2023	9,77647	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10166574	4,638762417
13AN00249-13	24/03/2023	31/03/2023	10,01040	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10172694	4,638825681
13AN00249-14	24/03/2023	31/03/2023	61,03988	KR 55 22 50	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10205977	4,638925324
13AN00249-15	24/03/2023	31/03/2023	58,23688	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10186511	4,638968299
13AN00249-2	24/03/2023	31/03/2023	52,50559	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10108557	4,63740525
13AN00249-3	24/03/2023	31/03/2023	26,56653	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10093737	4,637550046
13AN00249-4	24/03/2023	31/03/2023	14,93784	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10076743	4,637702908
13AN00249-5	24/03/2023	31/03/2023	17,96767	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10076178	4,637825947
13AN00249-6	24/03/2023	31/03/2023	26,09358	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10093074	4,63800075
13AN00249-7	24/03/2023	31/03/2023	143,83852	CL 22BIS 52 52	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10186402	4,637995405
13AN00249-8	24/03/2023	31/03/2023	142,71248	CL 22BIS 52 52	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10123494	4,638315844
13AN00249-9	24/03/2023	31/03/2023	27,45819	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10153411	4,638627237
13AN00250-1	24/03/2023	31/03/2023	11,44091	KR 45 24 27	QUINTA PAREDES	13	Anden	-74,09498238	4,634813218
13AN00250-10	24/03/2023	31/03/2023	20,60380	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,09358961	4,635758583
13AN00250-11	24/03/2023	31/03/2023	163,44958	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,09318544	4,636031776
13AN00250-12	24/03/2023	31/03/2023	80,84181	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,0959807	4,636129947
13AN00250-13	24/03/2023	31/03/2023	13,68596	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,09614944	4,636627894
13AN00250-14	24/03/2023	31/03/2023	30,30415	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,09620065	4,636828541
13AN00250-2	24/03/2023	31/03/2023	9,15936	KR 45 24A 13	QUINTA PAREDES	13	Anden	-74,09479606	4,634939847
13AN00250-3	24/03/2023	31/03/2023	20,76761	KR 45 24A 25	QUINTA PAREDES	13	Anden	-74,09466156	4,635031171
13AN00250-4	24/03/2023	31/03/2023	15,10891	KR 45 24A 37	QUINTA PAREDES	13	Anden	-74,09453022	4,63512032
13AN00250-5	24/03/2023	31/03/2023	2,59638	KR 45 24A 45	QUINTA PAREDES	13	Anden	-74,09447444	4,635158413
13AN00250-6	24/03/2023	31/03/2023	14,25508	KR 45 24A 59	QUINTA PAREDES	13	Anden	-74,09433805	4,635251931
13AN00250-7	24/03/2023	31/03/2023	30,08759	KR 45 24A 75	QUINTA PAREDES	13	Anden	-74,09421252	4,635335267
13AN00250-8	24/03/2023	31/03/2023	26,58583	KR 45 24A 83	QUINTA PAREDES	13	Anden	-74,09406939	4,635433877
13AN00250-9	24/03/2023	31/03/2023	46,62625	KR 45 24B 27	QUINTA PAREDES	13	Anden	-74,09379657	4,635618036
13AN00251-1	24/03/2023	31/03/2023	14,86486	AC 24 44A 74	QUINTA PAREDES	13	Anden	-74,09508873	4,634292197
13AN00251-2	24/03/2023	31/03/2023	2,52037	AC 24 44A 94	QUINTA PAREDES	13	Anden	-74,09514629	4,63437889
13AN00251-3	24/03/2023	31/03/2023	6,50826	AC 24 44A 94	QUINTA PAREDES	13	Anden	-74,09517823	4,634426528



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00251-4	24/03/2023	31/03/2023	8,54840	KR 46 22B 20	QUINTA PAREDES	13	Anden	-74,09558076	4,634690891
13AN00251-5	24/03/2023	31/03/2023	45,62357	KR 45 24 16	QUINTA PAREDES	13	Anden	-74,09516894	4,634686204
13AN00252-1	24/03/2023	31/03/2023	9,11471	CL 24BIS 45 09	QUINTA PAREDES	13	Anden	-74,09537303	4,634710062
13AN00252-2	24/03/2023	31/03/2023	17,96280	CL 24BIS 45 79	QUINTA PAREDES	13	Anden	-74,09550777	4,634912717
13AN00252-3	24/03/2023	31/03/2023	48,71707	AC 24 47 00	QUINTA PAREDES	13	Anden	-74,09590745	4,635497226
13AN00253-1	24/03/2023	31/03/2023	1,37030	AC 24 47 36	QUINTA PAREDES	13	Anden	-74,09617777	4,635893379
13AN00253-2	24/03/2023	31/03/2023	295,47075	CL 24BIS 47 91	QUINTA PAREDES	13	Anden	-74,09626885	4,636536975
13AN00254-1	24/03/2023	31/03/2023	7,31446	AC 24 47A 98	QUINTA PAREDES	13	Anden	-74,09647225	4,63632479
13AN00254-10	24/03/2023	31/03/2023	64,69495	CL 24BIS 48 39	QUINTA PAREDES	13	Anden	-74,09641714	4,637757176
13AN00254-11	24/03/2023	31/03/2023	6,27506	AK 50 24 02	QUINTA PAREDES	13	Anden	-74,09724559	4,63791107
13AN00254-2	24/03/2023	31/03/2023	17,28174	AC 24 48 50	QUINTA PAREDES	13	Anden	-74,09662876	4,636554213
13AN00254-3	24/03/2023	31/03/2023	19,44066	AC 24 48 40	QUINTA PAREDES	13	Anden	-74,09679267	4,636794588
13AN00254-4	24/03/2023	31/03/2023	12,07338	AC 24 48 40	QUINTA PAREDES	13	Anden	-74,09697568	4,637061771
13AN00254-5	24/03/2023	31/03/2023	871,35658	CL 24BIS 48 02	QUINTA PAREDES	13	Anden	-74,09641087	4,636752888
13AN00254-6	24/03/2023	31/03/2023	32,64321	CL 24BIS 48 25	QUINTA PAREDES	13	Anden	-74,09639491	4,637417138
13AN00254-7	24/03/2023	31/03/2023	39,19962	AC 24 48 60	QUINTA PAREDES	13	Anden	-74,09723757	4,637420904
13AN00254-9	24/03/2023	31/03/2023	7,24947	AK 50 24 02	QUINTA PAREDES	13	Anden	-74,09730767	4,63782758
13AN00255-1	24/03/2023	31/03/2023	52,17989	CL 22BIS 48 20	ORTEZAL	13	Anden	-74,09868691	4,635483895
13AN00255-2	24/03/2023	31/03/2023	41,78313	CL 22BIS 48 20	ORTEZAL	13	Anden	-74,09891648	4,635547953
13AN00255-3	24/03/2023	31/03/2023	39,63182	CL 22BIS 48 20	ORTEZAL	13	Anden	-74,09902008	4,635761028
13AN00255-4	24/03/2023	31/03/2023	2,84075	CL 22BIS 48 65	ORTEZAL	13	Anden	-74,09909096	4,63590656
13AN00255-5	24/03/2023	31/03/2023	41,18731	CL 22BIS 48 40	ORTEZAL	13	Anden	-74,09930872	4,636346412
13AN00255-6	24/03/2023	31/03/2023	64,45434	AK 50 22A 16	ORTEZAL	13	Anden	-74,09910677	4,636719731
13AN00255-7	24/03/2023	31/03/2023	8,57498	AC 24 48 53	ORTEZAL	13	Anden	-74,09796822	4,637449152
13AN00255-8	24/03/2023	31/03/2023	15,91072	AC 24 50 19	ORTEZAL	13	Anden	-74,09784189	4,637517799
13AN00256-1	24/03/2023	31/03/2023	6,83518	CL 22A - KR 47A	ORTEZAL	13	Anden	-74,09762804	4,635336762
13AN00256-2	24/03/2023	31/03/2023	16,74832	KR 47A 22A 05	ORTEZAL	13	Anden	-74,09749168	4,635397446
13AN00256-3	24/03/2023	31/03/2023	6,83651	KR 47A 22A 05	ORTEZAL	13	Anden	-74,0976756	4,635408975
13AN00256-4	24/03/2023	31/03/2023	7,20056	KR 47A 22A 05	ORTEZAL	13	Anden	-74,09735565	4,635461393
13AN00256-5	24/03/2023	31/03/2023	1,58977	KR 47A 22A 05	ORTEZAL	13	Anden	-74,09771852	4,635501133
13AN00256-6	24/03/2023	31/03/2023	2,63681	KR 47A 22A 59	ORTEZAL	13	Anden	-74,09720932	4,635531373
13AN00257-1	24/03/2023	31/03/2023	93,96033	KR 48 22 83	ORTEZAL	13	Anden	-74,09961194	4,634926818
13AN00257-2	24/03/2023	31/03/2023	41,85096	KR 48 22 67	ORTEZAL	13	Anden	-74,09937011	4,635157844
13AN00257-3	24/03/2023	31/03/2023	5,76495	KR 48 22 83	ORTEZAL	13	Anden	-74,09924384	4,63521675
13AN00257-4	24/03/2023	31/03/2023	115,21960	CL 22BIS 48 65	ORTEZAL	13	Anden	-74,09907442	4,635621215
13AN00257-5	24/03/2023	31/03/2023	31,06000	CL 22BIS 48 65	ORTEZAL	13	Anden	-74,09923209	4,635942771
13AN00257-6	24/03/2023	31/03/2023	359,30567	AC 22 48 98	ORTEZAL	13	Anden	-74,10014075	4,635967513
13AN00257-7	24/03/2023	31/03/2023	91,25396	CL 22BIS 48 65	ORTEZAL	13	Anden	-74,0993585	4,636197564
13AN00257-8	24/03/2023	31/03/2023	15,00848	AK 50 22 98	ORTEZAL	13	Anden	-74,09966087	4,636347951
13AN00258-1	24/03/2023	31/03/2023	24,48337	KR 47 22 00	ORTEZAL	13	Anden	-74,09906673	4,634048253
13AN00258-2	24/03/2023	31/03/2023	2055,25292	KR 47 22 09	ORTEZAL	13	Anden	-74,09875338	4,63443831
13AN00258-3	24/03/2023	31/03/2023	22,44962	CL 22BIS - KR 47A	ORTEZAL	13	Anden	-74,09881711	4,635018008
13AN00258-4	24/03/2023	31/03/2023	158,13613	KR 48 22 67	ORTEZAL	13	Anden	-74,09944469	4,6349433
13AN00258-5	24/03/2023	31/03/2023	2,83880	CL 22BIS - KR 48	ORTEZAL	13	Anden	-74,09888705	4,635170031
13AN00259-1	24/03/2023	31/03/2023	21,19824	CL 22BIS 45 03	ORTEZAL	13	Anden	-74,09820847	4,633271773
13AN00259-10	24/03/2023	31/03/2023	29,73458	KR 47 22 10	ORTEZAL	13	Anden	-74,09878188	4,634113467
13AN00259-12	24/03/2023	31/03/2023	8,98185	CL 22BIS 45 57	ORTEZAL	13	Anden	-74,09860359	4,634198254
13AN00259-13	24/03/2023	31/03/2023	11,05063	CL 22BIS 45 57	ORTEZAL	13	Anden	-74,09841947	4,634149267
13AN00259-15	24/03/2023	31/03/2023	4,12569	CL 22BIS 45 57	ORTEZAL	13	Anden	-74,09851027	4,634242711
13AN00259-2	24/03/2023	31/03/2023	16,34616	CL 22BIS 45 03	ORTEZAL	13	Anden	-74,09806625	4,633335458
13AN00259-3	24/03/2023	31/03/2023	10,14947	CL 22BIS 45 03	ORTEZAL	13	Anden	-74,09808183	4,633467591
13AN00259-4	24/03/2023	31/03/2023	13,08205	CL 22BIS 45 51	ORTEZAL	13	Anden	-74,09823504	4,633790372
13AN00259-5	24/03/2023	31/03/2023	225,65182	AC 22 45 50	ORTEZAL	13	Anden	-74,09897104	4,633764258
13AN00259-6	24/03/2023	31/03/2023	28,92581	KR 47 22 00	ORTEZAL	13	Anden	-74,09902636	4,633996257
13AN00259-8	24/03/2023	31/03/2023	25,10199	CL 22BIS 45 57	ORTEZAL	13	Anden	-74,09833227	4,633995213
13AN00260-1	24/03/2023	31/03/2023	166,96584	KR 47A 22 01	ORTEZAL	13	Anden	-74,09821636	4,635054759
13AN00260-2	24/03/2023	31/03/2023	21,56402	CL 22A 47A 17	ORTEZAL	13	Anden	-74,09781024	4,635245854
13AN00260-3	24/03/2023	31/03/2023	3,22531	CL 22A - KR 47A	ORTEZAL	13	Anden	-74,09770554	4,63532868
13AN00260-4	24/03/2023	31/03/2023	39,83368	KR 48 22 84	ORTEZAL	13	Anden	-74,09875971	4,635323653
13AN00260-5	24/03/2023	31/03/2023	3,74575	CL 22A 47A 17	ORTEZAL	13	Anden	-74,09772569	4,635362916
13AN00260-6	24/03/2023	31/03/2023	4,97398	CL 22A 47A 17	ORTEZAL	13	Anden	-74,09776001	4,635433226
13AN00261-1	24/03/2023	31/03/2023	1,58160	KR 46 22A 57	ORTEZAL	13	Anden	-74,09682088	4,634527069
13AN00261-2	24/03/2023	31/03/2023	8,01580	KR 46 22A 57	ORTEZAL	13	Anden	-74,09672054	4,634573939
13AN00261-3	24/03/2023	31/03/2023	8,78138	KR 46 22A 59	ORTEZAL	13	Anden	-74,09658647	4,634639353
13AN00261-4	24/03/2023	31/03/2023	4,00951	KR 46 22A 61	ORTEZAL	13	Anden	-74,09647553	4,63469191
13AN00261-5	24/03/2023	31/03/2023	8,94019	KR 47 22A 02	ORTEZAL	13	Anden	-74,09730531	4,634818625
13AN00261-6	24/03/2023	31/03/2023	2,95570	AC 24 46 39	ORTEZAL	13	Anden	-74,09601223	4,635292312



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00261-7	24/03/2023	31/03/2023	5,55588	AC 24 46 39	ORTEZAL	13	Anden	-74,09604335	4,635334954
13AN00261-8	24/03/2023	31/03/2023	16,22761	AC 24 46 39	ORTEZAL	13	Anden	-74,09622704	4,635333583
13AN00262-1	24/03/2023	31/03/2023	10,86990	KR 45 22A 37	ORTEZAL	13	Anden	-74,09685621	4,633913045
13AN00262-2	24/03/2023	31/03/2023	5,34356	KR 45 22A 55	ORTEZAL	13	Anden	-74,09658278	4,634043685
13AN00262-3	24/03/2023	31/03/2023	2,66621	KR 45 22A 71	ORTEZAL	13	Anden	-74,0964367	4,634114704
13AN00262-4	24/03/2023	31/03/2023	5,13278	KR 45 22A 71	ORTEZAL	13	Anden	-74,09634554	4,634156799
13AN00262-5	24/03/2023	31/03/2023	42,49841	KR 45 22A 37	ORTEZAL	13	Anden	-74,09704089	4,634080946
13AN00262-6	24/03/2023	31/03/2023	50,18718	KR 45 22A 37	ORTEZAL	13	Anden	-74,09692394	4,634404618
13AN00263-2	24/03/2023	31/03/2023	81,00634	KR 46 22A 90	ORTEZAL	13	Anden	-74,0961322	4,634515267
13AN00263-3	24/03/2023	31/03/2023	192,40754	KR 46 22B 20	ORTEZAL	13	Anden	-74,09610732	4,63453666
13AN00263-4	24/03/2023	31/03/2023	7,37007	KR 46 22B 20	ORTEZAL	13	Anden	-74,0956318	4,63476468
13AN00263-5	24/03/2023	31/03/2023	11,83773	KR 46 22B 20	ORTEZAL	13	Anden	-74,09569339	4,634828468
13AN00264-1	24/03/2023	31/03/2023	3,85231	CL 22B 44A 74	ORTEZAL	13	Anden	-74,09559227	4,633702615
13AN00265-1	24/03/2023	31/03/2023	10,75940	CL 22A 44C 20	ORTEZAL	13	Anden	-74,09665923	4,633445853
13AN00265-10	24/03/2023	31/03/2023	3,56070	KR 45 22A 46	ORTEZAL	13	Anden	-74,09637833	4,634069372
13AN00265-11	24/03/2023	31/03/2023	36,70235	KR 45 22A 60	ORTEZAL	13	Anden	-74,09606549	4,634210079
13AN00265-2	24/03/2023	31/03/2023	22,20184	KR 44C 22A 27	ORTEZAL	13	Anden	-74,09649019	4,633530779
13AN00265-3	24/03/2023	31/03/2023	19,16209	CL 22A 44C 20	ORTEZAL	13	Anden	-74,09677892	4,633525949
13AN00265-4	24/03/2023	31/03/2023	17,55791	KR 44C 22A 27	ORTEZAL	13	Anden	-74,09629194	4,633628641
13AN00265-5	24/03/2023	31/03/2023	6,05988	KR 44C 22A 67	ORTEZAL	13	Anden	-74,09610911	4,633718124
13AN00265-6	24/03/2023	31/03/2023	14,65907	CL 22A 44C 30	ORTEZAL	13	Anden	-74,09687532	4,633730737
13AN00265-7	24/03/2023	31/03/2023	6,69117	CL 22A 44C 30	ORTEZAL	13	Anden	-74,09685001	4,633843468
13AN00265-8	24/03/2023	31/03/2023	20,55845	KR 44C 22A 79	ORTEZAL	13	Anden	-74,09591165	4,633816684
13AN00265-9	24/03/2023	31/03/2023	3,21528	KR 45 22A 30	ORTEZAL	13	Anden	-74,09666361	4,633932512
13AN00266-1	24/03/2023	31/03/2023	3,51552	CL 22BIS 44A 18	ORTEZAL	13	Anden	-74,09647751	4,632005497
13AN00266-10	24/03/2023	31/03/2023	58,25765	CL 22A 44A 37	ORTEZAL	13	Anden	-74,09637822	4,632679638
13AN00266-11	24/03/2023	31/03/2023	76,61192	CL 22A 44A 63	ORTEZAL	13	Anden	-74,09679854	4,632737505
13AN00266-2	24/03/2023	31/03/2023	5,16372	CL 22BIS 44A 18	ORTEZAL	13	Anden	-74,09653887	4,632011383
13AN00266-3	24/03/2023	31/03/2023	13,23678	CL 22BIS 44A 18	ORTEZAL	13	Anden	-74,09641534	4,632060541
13AN00266-4	24/03/2023	31/03/2023	5,91091	CL 22BIS 44A 18	ORTEZAL	13	Anden	-74,09662195	4,632095399
13AN00266-5	24/03/2023	31/03/2023	5,91046	KR 44A 22 27	ORTEZAL	13	Anden	-74,09633083	4,632136523
13AN00266-6	24/03/2023	31/03/2023	5,80680	KR 44A 22 45	ORTEZAL	13	Anden	-74,09623084	4,632228076
13AN00266-7	24/03/2023	31/03/2023	5,59933	KR 44A 22 51	ORTEZAL	13	Anden	-74,09614954	4,632300756
13AN00266-8	24/03/2023	31/03/2023	5,51139	KR 44A 22 51	ORTEZAL	13	Anden	-74,09614369	4,632378219
13AN00266-9	24/03/2023	31/03/2023	70,73362	CL 22A 44A 63	ORTEZAL	13	Anden	-74,09688019	4,632360521
13AN00267-1	24/03/2023	31/03/2023	8,20508	KR 44 22A 09	ORTEZAL	13	Anden	-74,09553166	4,63222449
13AN00267-12	24/03/2023	31/03/2023	7,09316	KR 44A 22A 76	ORTEZAL	13	Anden	-74,09542094	4,632871737
13AN00267-13	24/03/2023	31/03/2023	6,51104	KR 44A 22A 82	ORTEZAL	13	Anden	-74,09536207	4,632925336
13AN00267-14	24/03/2023	31/03/2023	2,92565	KR 44A 22A 88	ORTEZAL	13	Anden	-74,09530894	4,632972584
13AN00267-2	24/03/2023	31/03/2023	18,61768	CL 22A 44 28	ORTEZAL	13	Anden	-74,09592852	4,632245264
13AN00267-3	24/03/2023	31/03/2023	5,45612	KR 44 22A 45	ORTEZAL	13	Anden	-74,0953103	4,632375825
13AN00267-4	24/03/2023	31/03/2023	19,45424	CL 22A 44 28	ORTEZAL	13	Anden	-74,09593748	4,632405098
13AN00267-5	24/03/2023	31/03/2023	7,87538	KR 44 22A 51	ORTEZAL	13	Anden	-74,0951896	4,63245547
13AN00267-6	24/03/2023	31/03/2023	5,73198	KR 44A 22A 26	ORTEZAL	13	Anden	-74,09584118	4,632493323
13AN00267-7	24/03/2023	31/03/2023	6,42562	KR 44A 22A 32	ORTEZAL	13	Anden	-74,09578518	4,632543075
13AN00267-8	24/03/2023	31/03/2023	5,76045	KR 44A 22A 40	ORTEZAL	13	Anden	-74,09572244	4,632599744
13AN00268-1	24/03/2023	31/03/2023	5,34262	KR 43B 22A 05	ORTEZAL	13	Anden	-74,09525028	4,631794787
13AN00268-2	24/03/2023	31/03/2023	13,20834	KR 43B 22A 15	ORTEZAL	13	Anden	-74,09510603	4,631891398
13AN00268-3	24/03/2023	31/03/2023	10,20171	KR 43B 22A 43	ORTEZAL	13	Anden	-74,09492679	4,63201437
13AN00268-4	24/03/2023	31/03/2023	8,97723	KR 44 22A 06	ORTEZAL	13	Anden	-74,09548717	4,632166473
13AN00268-5	24/03/2023	31/03/2023	14,24369	KR 44 22A 16	ORTEZAL	13	Anden	-74,09535694	4,632253795
13AN00268-6	24/03/2023	31/03/2023	14,56621	KR 44 22A 44	ORTEZAL	13	Anden	-74,09520215	4,632359929
13AN00268-7	24/03/2023	31/03/2023	6,90007	CL 22B 43B 37	ORTEZAL	13	Anden	-74,09486682	4,632587185
13AN00269-1	24/03/2023	31/03/2023	7,43353	KR 43A 22 49	ORTEZAL	13	Anden	-74,09564341	4,63096927
13AN00269-10	24/03/2023	31/03/2023	2,50729	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,09582899	4,631314262
13AN00269-11	24/03/2023	31/03/2023	9,89698	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,09576199	4,631359239
13AN00269-12	24/03/2023	31/03/2023	11,45015	KR 43A 22 85	ORTEZAL	13	Anden	-74,09513665	4,631343527
13AN00269-13	24/03/2023	31/03/2023	5,69435	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,09568171	4,631413265
13AN00269-14	24/03/2023	31/03/2023	4,46815	KR 43B 22 30	ORTEZAL	13	Anden	-74,0956354	4,631445182
13AN00269-15	24/03/2023	31/03/2023	6,89706	CL 22ABIS 43A 17	ORTEZAL	13	Anden	-74,09519997	4,631436801
13AN00269-16	24/03/2023	31/03/2023	1,28090	KR 43B 22 38	ORTEZAL	13	Anden	-74,09556299	4,631495261
13AN00269-17	24/03/2023	31/03/2023	4,46727	KR 43B 22 38	ORTEZAL	13	Anden	-74,09553328	4,631514378
13AN00269-18	24/03/2023	31/03/2023	2,92869	KR 43B 22A 04	ORTEZAL	13	Anden	-74,09548015	4,631550521
13AN00269-19	24/03/2023	31/03/2023	5,86928	CL 22ABIS 43A 25	ORTEZAL	13	Anden	-74,09539601	4,631607304
13AN00269-2	24/03/2023	31/03/2023	14,35942	KR 43A 22 49	ORTEZAL	13	Anden	-74,09554436	4,630972949
13AN00269-20	24/03/2023	31/03/2023	12,85729	CL 22ABIS 43A 25	ORTEZAL	13	Anden	-74,09530048	4,631586659
13AN00269-3	24/03/2023	31/03/2023	5,58113	CL 22BIS 43A 18	ORTEZAL	13	Anden	-74,09570171	4,631053453



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2

MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00269-4	24/03/2023	31/03/2023	8,13704	KR 43A 22 71	ORTEZAL	13	Anden	-74,09531872	4,631126881
13AN00269-5	24/03/2023	31/03/2023	8,87086	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,09578762	4,631181362
13AN00269-6	24/03/2023	31/03/2023	5,75254	KR 43A 22 85	ORTEZAL	13	Anden	-74,09520854	4,631201782
13AN00269-7	24/03/2023	31/03/2023	7,75585	KR 43A 22 85	ORTEZAL	13	Anden	-74,09514383	4,631245556
13AN00269-8	24/03/2023	31/03/2023	5,57031	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,09583276	4,631247583
13AN00269-9	24/03/2023	31/03/2023	0,63949	CL 22BIS 43A 40	ORTEZAL	13	Anden	-74,09584652	4,631292446
13AN00270-1	24/03/2023	31/03/2023	16,88581	AK 40 22 05	ORTEZAL	13	Anden	-74,09494333	4,629589299
13AN00270-2	24/03/2023	31/03/2023	62,13453	KR 42 22 04	ORTEZAL	13	Anden	-74,0952128	4,629867056
13AN00270-3	24/03/2023	31/03/2023	150,89803	CL 22BIS 42 03	ORTEZAL	13	Anden	-74,09512869	4,629954746
13AN00270-4	24/03/2023	31/03/2023	16,35553	KR 42 22 04	ORTEZAL	13	Anden	-74,09502897	4,630004694
13AN00270-5	24/03/2023	31/03/2023	6,90023	KR 42 22 10	ORTEZAL	13	Anden	-74,09493037	4,630054495
13AN00270-6	24/03/2023	31/03/2023	11,35985	CL 22ABIS 40 13	ORTEZAL	13	Anden	-74,0942623	4,630046664
13AN00270-7	24/03/2023	31/03/2023	6,75071	KR 42 22 18	ORTEZAL	13	Anden	-74,09482969	4,630123689
13AN00270-8	24/03/2023	31/03/2023	9,32209	CL 22ABIS 40 13	ORTEZAL	13	Anden	-74,0943138	4,630123142
13AN00271-1	24/03/2023	31/03/2023	13,87646	KR 42 22 11	ORTEZAL	13	Anden	-74,09501484	4,630134932
13AN00271-10	24/03/2023	31/03/2023	8,88038	KR 43 22 10	ORTEZAL	13	Anden	-74,09512292	4,630548339
13AN00271-11	24/03/2023	31/03/2023	4,53959	KR 43 22 32	ORTEZAL	13	Anden	-74,09499432	4,630635811
13AN00271-12	24/03/2023	31/03/2023	5,11759	KR 42 22A 43	ORTEZAL	13	Anden	-74,09411606	4,630698546
13AN00271-13	24/03/2023	31/03/2023	7,17268	KR 43 22 66	ORTEZAL	13	Anden	-74,09476291	4,630791974
13AN00271-14	24/03/2023	31/03/2023	5,31014	KR 43 22A 06	ORTEZAL	13	Anden	-74,09466236	4,630861512
13AN00271-15	24/03/2023	31/03/2023	6,92292	KR 43 22A 24	ORTEZAL	13	Anden	-74,09461418	4,630893609
13AN00271-16	24/03/2023	31/03/2023	3,14257	KR 43 22A 24	ORTEZAL	13	Anden	-74,09452758	4,630951786
13AN00271-17	24/03/2023	31/03/2023	17,52145	KR 42 22A 83	ORTEZAL	13	Anden	-74,09371342	4,630976092
13AN00271-18	24/03/2023	31/03/2023	17,68435	KR 43 22A 52	ORTEZAL	13	Anden	-74,09432502	4,631088912
13AN00271-19	24/03/2023	31/03/2023	5,37084	KR 43 22A 72	ORTEZAL	13	Anden	-74,09413402	4,631218806
13AN00271-2	24/03/2023	31/03/2023	3,94311	CL 22BIS 42 20	ORTEZAL	13	Anden	-74,09510767	4,630244795
13AN00271-20	24/03/2023	31/03/2023	8,01584	KR 43 22A 86	ORTEZAL	13	Anden	-74,09390066	4,631315187
13AN00271-21	24/03/2023	31/03/2023	18,87285	KR 43 22A 86	ORTEZAL	13	Anden	-74,09401218	4,631301351
13AN00271-3	24/03/2023	31/03/2023	2,01395	KR 43 22 10	ORTEZAL	13	Anden	-74,09514225	4,630296449
13AN00271-4	24/03/2023	31/03/2023	6,17732	KR 42 22 35	ORTEZAL	13	Anden	-74,09472002	4,63028929
13AN00271-5	24/03/2023	31/03/2023	5,43959	KR 42 22 45	ORTEZAL	13	Anden	-74,09464173	4,630343334
13AN00271-6	24/03/2023	31/03/2023	3,86683	KR 42 22 55	ORTEZAL	13	Anden	-74,09455372	4,630402201
13AN00271-7	24/03/2023	31/03/2023	14,69943	KR 43 22 10	ORTEZAL	13	Anden	-74,09519274	4,630371085
13AN00271-8	24/03/2023	31/03/2023	12,92783	KR 42 22A 03	ORTEZAL	13	Anden	-74,09446486	4,630461676
13AN00271-9	24/03/2023	31/03/2023	4,01835	KR 42 22A 13	ORTEZAL	13	Anden	-74,0943356	4,630549704
13AN00272-1	24/03/2023	31/03/2023	8,95763	AK 40 22A 07	ORTEZAL	13	Anden	-74,09422144	4,630117045
13AN00272-2	24/03/2023	31/03/2023	3,72644	AK 40 22A 23	ORTEZAL	13	Anden	-74,09396823	4,630157328
13AN00272-3	24/03/2023	31/03/2023	14,57221	AK 40 22A 35	ORTEZAL	13	Anden	-74,09386088	4,630229653
13AN00272-4	24/03/2023	31/03/2023	11,21039	AK 40 22A 53	ORTEZAL	13	Anden	-74,09378569	4,630279164
13AN00272-5	24/03/2023	31/03/2023	11,75774	KR 42 22A 08	ORTEZAL	13	Anden	-74,09432288	4,630466901
13AN00273-1	24/03/2023	31/03/2023	8,54516	CL 22ABIS 43 08	ORTEZAL	13	Anden	-74,09477747	4,630941552
13AN00273-10	24/03/2023	31/03/2023	8,04486	KR 43A 22A 06	ORTEZAL	13	Anden	-74,09493771	4,631296387
13AN00273-11	24/03/2023	31/03/2023	5,80645	KR 43 22A 91	ORTEZAL	13	Anden	-74,09411713	4,631318087
13AN00273-12	24/03/2023	31/03/2023	5,03430	KR 43 22A 91	ORTEZAL	13	Anden	-74,09400668	4,631392948
13AN00273-13	24/03/2023	31/03/2023	6,49369	KR 43A 22A 36	ORTEZAL	13	Anden	-74,09469075	4,631463339
13AN00273-14	24/03/2023	31/03/2023	6,77263	KR 43 22A 91	ORTEZAL	13	Anden	-74,09400269	4,63146679
13AN00273-15	24/03/2023	31/03/2023	6,08685	KR 43A 22A 46	ORTEZAL	13	Anden	-74,09460772	4,631518242
13AN00273-16	24/03/2023	31/03/2023	4,36842	KR 43A 22A 68	ORTEZAL	13	Anden	-74,09444713	4,631629306
13AN00273-17	24/03/2023	31/03/2023	15,23001	KR 43A 22A 86	ORTEZAL	13	Anden	-74,09417527	4,631722629
13AN00273-18	24/03/2023	31/03/2023	19,07088	KR 43A 22A 86	ORTEZAL	13	Anden	-74,09429377	4,631731826
13AN00273-2	24/03/2023	31/03/2023	15,02744	CL 22ABIS 43 08	ORTEZAL	13	Anden	-74,09464257	4,630961868
13AN00273-3	24/03/2023	31/03/2023	6,10238	CL 22ABIS 43 18	ORTEZAL	13	Anden	-74,09483471	4,631026366
13AN00273-4	24/03/2023	31/03/2023	5,67043	KR 43 22A 43	ORTEZAL	13	Anden	-74,09442532	4,631109909
13AN00273-5	24/03/2023	31/03/2023	6,72252	CL 22ABIS 43 28	ORTEZAL	13	Anden	-74,09488466	4,631100784
13AN00273-6	24/03/2023	31/03/2023	6,25308	KR 43 22A 53	ORTEZAL	13	Anden	-74,0943462	4,631163357
13AN00273-7	24/03/2023	31/03/2023	6,23425	KR 43 22A 63	ORTEZAL	13	Anden	-74,09427222	4,631213493
13AN00273-8	24/03/2023	31/03/2023	9,07863	KR 43A 22A 06	ORTEZAL	13	Anden	-74,09495793	4,63120942
13AN00273-9	24/03/2023	31/03/2023	5,46328	KR 43 22A 69	ORTEZAL	13	Anden	-74,09419393	4,631267123
13AN00274-4	24/03/2023	31/03/2023	5,24427	AC 24 43A 03	ORTEZAL	13	Anden	-74,09389527	4,632091276
13AN00274-5	24/03/2023	31/03/2023	16,76570	AC 24 43A 03	ORTEZAL	13	Anden	-74,09387248	4,632210221
13AN00274-6	24/03/2023	31/03/2023	15,06249	AC 24 43A 55	ORTEZAL	13	Anden	-74,09428	4,632816339
13AN00274-7	24/03/2023	31/03/2023	11,26754	AC 24 43A 75	ORTEZAL	13	Anden	-74,09445035	4,633068688
13AN00275-1	24/03/2023	31/03/2023	5,76499	CL 22B 40 10	ORTEZAL	13	Anden	-74,09345165	4,630781557
13AN00275-10	24/03/2023	31/03/2023	6,36567	CL 22B 43 18	ORTEZAL	13	Anden	-74,09398802	4,631577665
13AN00275-11	24/03/2023	31/03/2023	6,48429	KR 43A 22B 08	ORTEZAL	13	Anden	-74,09412496	4,631781038
13AN00275-12	24/03/2023	31/03/2023	10,77611	AC 24 40 87	ORTEZAL	13	Anden	-74,0936325	4,631855357
13AN00275-13	24/03/2023	31/03/2023	6,92733	KR 43A 22B 08	ORTEZAL	13	Anden	-74,09410215	4,631863482



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00275-2	24/03/2023	31/03/2023	11,52225	CL 22B 40 52	ORTEZAL	13	Anden	-74,0935697	4,63095627
13AN00275-3	24/03/2023	31/03/2023	3,19437	CL 22B 42 16	ORTEZAL	13	Anden	-74,0936997	4,631148479
13AN00275-4	24/03/2023	31/03/2023	6,96430	CL 22B 42 30	ORTEZAL	13	Anden	-74,09378958	4,631280814
13AN00275-7	24/03/2023	31/03/2023	7,04154	CL 22B 42 44	ORTEZAL	13	Anden	-74,09385577	4,631381795
13AN00275-9	24/03/2023	31/03/2023	6,84196	CL 22B 43 10	ORTEZAL	13	Anden	-74,09393701	4,631502067
13AN00276-1	24/03/2023	31/03/2023	13,51788	KR 44A 24 29	QUINTA PAREDES	13	Anden	-74,09432084	4,63371554
13AN00276-10	24/03/2023	31/03/2023	17,70011	AC 24 44A 86	QUINTA PAREDES	13	Anden	-74,09483284	4,634706517
13AN00276-2	24/03/2023	31/03/2023	2,87722	AC 24 44A 28	QUINTA PAREDES	13	Anden	-74,09472892	4,633756624
13AN00276-3	24/03/2023	31/03/2023	2,80230	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,09423736	4,633825605
13AN00276-4	24/03/2023	31/03/2023	7,40695	AC 24 44A 46	QUINTA PAREDES	13	Anden	-74,09483267	4,633912365
13AN00276-5	24/03/2023	31/03/2023	2,27612	AC 24 44A 46	QUINTA PAREDES	13	Anden	-74,09486763	4,63396374
13AN00276-6	24/03/2023	31/03/2023	9,95168	CL 24A 44A 29	QUINTA PAREDES	13	Anden	-74,09439245	4,634053721
13AN00276-7	24/03/2023	31/03/2023	7,86220	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,094469	4,634166035
13AN00276-8	24/03/2023	31/03/2023	4,99244	CL 24A 44A 43	QUINTA PAREDES	13	Anden	-74,09450673	4,634221756
13AN00276-9	24/03/2023	31/03/2023	7,53108	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,09467366	4,634471845
13AN00277-1	24/03/2023	31/03/2023	7,51627	KR 44A 24A 05	QUINTA PAREDES	13	Anden	-74,09409219	4,63387069
13AN00277-10	24/03/2023	31/03/2023	9,33290	CL 24ABIS 44A 29	QUINTA PAREDES	13	Anden	-74,094202443	4,63445526
13AN00277-11	24/03/2023	31/03/2023	32,49427	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,09451798	4,634410663
13AN00277-12	24/03/2023	31/03/2023	8,12604	CL 24ABIS 44A 41	QUINTA PAREDES	13	Anden	-74,09406908	4,634523619
13AN00277-13	24/03/2023	31/03/2023	7,37732	CL 24A 44A 76	QUINTA PAREDES	13	Anden	-74,09463582	4,634585805
13AN00277-14	24/03/2023	31/03/2023	8,64678	CL 24ABIS 44A 47	QUINTA PAREDES	13	Anden	-74,09411318	4,634589742
13AN00277-15	24/03/2023	31/03/2023	14,23635	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09416996	4,634677618
13AN00277-16	24/03/2023	31/03/2023	29,11338	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,09473333	4,634731371
13AN00277-17	24/03/2023	31/03/2023	15,30221	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09426259	4,634818396
13AN00277-18	24/03/2023	31/03/2023	21,19060	CL 24A 44A 82	QUINTA PAREDES	13	Anden	-74,09474276	4,63487115
13AN00277-19	24/03/2023	31/03/2023	12,27984	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden	-74,09432405	4,634913009
13AN00277-2	24/03/2023	31/03/2023	8,42701	KR 44A 24A 05	QUINTA PAREDES	13	Anden	-74,094044	4,633902826
13AN00277-20	24/03/2023	31/03/2023	14,84386	KR 45 24A 34	QUINTA PAREDES	13	Anden	-74,09438417	4,635004833
13AN00277-21	24/03/2023	31/03/2023	22,74155	KR 45 24A 34	QUINTA PAREDES	13	Anden	-74,09450612	4,635032672
13AN00277-3	24/03/2023	31/03/2023	13,14598	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,09418069	4,633904946
13AN00277-4	24/03/2023	31/03/2023	5,83599	KR 44A 24A 05	QUINTA PAREDES	13	Anden	-74,09398678	4,63394055
13AN00277-5	24/03/2023	31/03/2023	4,26489	KR 44A 24A 21	QUINTA PAREDES	13	Anden	-74,09389836	4,634002196
13AN00277-6	24/03/2023	31/03/2023	9,93161	CL 24ABIS 44A 03	QUINTA PAREDES	13	Anden	-74,09383569	4,634044752
13AN00277-7	24/03/2023	31/03/2023	2,01789	CL 24A 44A 01	QUINTA PAREDES	13	Anden	-74,09433156	4,634130984
13AN00277-8	24/03/2023	31/03/2023	6,76017	CL 24ABIS 44A 03	QUINTA PAREDES	13	Anden	-74,09381546	4,634135929
13AN00277-9	24/03/2023	31/03/2023	28,38793	CL 24ABIS 44A 03	QUINTA PAREDES	13	Anden	-74,09395261	4,634345395
13AN00278-1	24/03/2023	31/03/2023	8,93632	CL 24B 44A 12	QUINTA PAREDES	13	Anden	-74,09331722	4,63447116
13AN00278-10	24/03/2023	31/03/2023	9,36779	CL 24C 44A 39	QUINTA PAREDES	13	Anden	-74,0932219	4,63510804
13AN00278-11	24/03/2023	31/03/2023	8,50657	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,09375515	4,635140427
13AN00278-12	24/03/2023	31/03/2023	5,75528	CL 24C 44A 43	QUINTA PAREDES	13	Anden	-74,09327277	4,635181805
13AN00278-13	24/03/2023	31/03/2023	4,21768	CL 24B 44A 99	QUINTA PAREDES	13	Anden	-74,09380615	4,635218018
13AN00278-14	24/03/2023	31/03/2023	12,27493	CL 24C 44A 71	QUINTA PAREDES	13	Anden	-74,0933593	4,635313994
13AN00278-15	24/03/2023	31/03/2023	9,77939	CL 24C 44A 71	QUINTA PAREDES	13	Anden	-74,09342225	4,635410245
13AN00278-16	24/03/2023	31/03/2023	8,48098	CL 24C 44A 99	QUINTA PAREDES	13	Anden	-74,09347301	4,63548873
13AN00278-17	24/03/2023	31/03/2023	10,52183	KR 45 24B 24	QUINTA PAREDES	13	Anden	-74,09375942	4,635536935
13AN00278-18	24/03/2023	31/03/2023	14,16776	CL 24C 44A 95	QUINTA PAREDES	13	Anden	-74,09369088	4,635583843
13AN00278-19	24/03/2023	31/03/2023	11,89942	CL 24C 44A 95	QUINTA PAREDES	13	Anden	-74,09354425	4,635597063
13AN00278-2	24/03/2023	31/03/2023	16,47700	CL 24B 44A 12	QUINTA PAREDES	13	Anden	-74,09337341	4,634557276
13AN00278-3	24/03/2023	31/03/2023	9,73721	CL 24B 44A 30	QUINTA PAREDES	13	Anden	-74,09347048	4,634707836
13AN00278-4	24/03/2023	31/03/2023	17,01397	CL 24C 44A 15	QUINTA PAREDES	13	Anden	-74,09298489	4,634743495
13AN00278-5	24/03/2023	31/03/2023	9,34384	CL 24B 44A 34	QUINTA PAREDES	13	Anden	-74,09351582	4,634776446
13AN00278-6	24/03/2023	31/03/2023	8,30018	CL 24C 44A 21	QUINTA PAREDES	13	Anden	-74,0930886	4,634902925
13AN00278-7	24/03/2023	31/03/2023	8,10319	CL 24C 44A 25	QUINTA PAREDES	13	Anden	-74,0931326	4,634968977
13AN00278-8	24/03/2023	31/03/2023	7,24076	CL 24C 44A 35	QUINTA PAREDES	13	Anden	-74,09318006	4,635041228
13AN00278-9	24/03/2023	31/03/2023	5,13594	CL 24B 44A 70	QUINTA PAREDES	13	Anden	-74,09370269	4,635060719
13AN00279-1	24/03/2023	31/03/2023	1,91509	KR 43A 24 21	QUINTA PAREDES	13	Anden	-74,09356683	4,632344163
13AN00279-10	24/03/2023	31/03/2023	2,48482	CL 24A 43A 45	QUINTA PAREDES	13	Anden	-74,09359727	4,632872364
13AN00279-11	24/03/2023	31/03/2023	12,24286	CL 24A 43B 09	QUINTA PAREDES	13	Anden	-74,09366012	4,632964227
13AN00279-12	24/03/2023	31/03/2023	13,88142	CL 24A 43B 55	QUINTA PAREDES	13	Anden	-74,09390528	4,633330769
13AN00279-2	24/03/2023	31/03/2023	8,28713	KR 43A 24 21	QUINTA PAREDES	13	Anden	-74,09352646	4,632370603
13AN00279-3	24/03/2023	31/03/2023	6,33539	KR 43A 24 29	QUINTA PAREDES	13	Anden	-74,09346468	4,63241285
13AN00279-4	24/03/2023	31/03/2023	14,52084	KR 43A 24 29	QUINTA PAREDES	13	Anden	-74,09339769	4,632458589
13AN00279-5	24/03/2023	31/03/2023	1,73299	KR 43A 24 29	QUINTA PAREDES	13	Anden	-74,09336389	4,632524812
13AN00279-6	24/03/2023	31/03/2023	3,34475	KR 43A 24 29	QUINTA PAREDES	13	Anden	-74,09337984	4,632550651
13AN00279-7	24/03/2023	31/03/2023	2,57498	CL 24A 43A 19	QUINTA PAREDES	13	Anden	-74,09343851	4,63263785
13AN00279-8	24/03/2023	31/03/2023	4,61896	CL 24A 43A 19	QUINTA PAREDES	13	Anden	-74,09346075	4,632669721
13AN00279-9	24/03/2023	31/03/2023	7,45648	CL 24A 43A 33	QUINTA PAREDES	13	Anden	-74,0935246	4,632765631



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00280-1	24/03/2023	31/03/2023	18,75968	KR 44 24A 13	QUINTA PAREDES	13	Anden	-74,09378444	4,63345183
13AN00280-10	24/03/2023	31/03/2023	24,52583	CL 24A 44 36	QUINTA PAREDES	13	Anden	-74,09402115	4,633819332
13AN00280-11	24/03/2023	31/03/2023	1,20586	KR 44A 24A 14	QUINTA PAREDES	13	Anden	-74,09390544	4,633900695
13AN00280-12	24/03/2023	31/03/2023	8,45693	KR 44 24A 61	QUINTA PAREDES	13	Anden	-74,0931215	4,633899494
13AN00280-13	24/03/2023	31/03/2023	1,26793	KR 44A 24A 32	QUINTA PAREDES	13	Anden	-74,09382155	4,633952454
13AN00280-14	24/03/2023	31/03/2023	8,02984	KR 44 24A 65	QUINTA PAREDES	13	Anden	-74,09304622	4,633949811
13AN00280-15	24/03/2023	31/03/2023	8,33426	KR 44 24A 81	QUINTA PAREDES	13	Anden	-74,09291179	4,634040963
13AN00280-16	24/03/2023	31/03/2023	7,64893	KR 44A 24A 60	QUINTA PAREDES	13	Anden	-74,09365607	4,63406622
13AN00280-17	24/03/2023	31/03/2023	18,42985	KR 44 24A 93	QUINTA PAREDES	13	Anden	-74,09280964	4,634110184
13AN00280-18	24/03/2023	31/03/2023	6,85961	KR 44A 24A 64	QUINTA PAREDES	13	Anden	-74,09354344	4,634142115
13AN00280-19	24/03/2023	31/03/2023	11,10727	KR 44 24A 93	QUINTA PAREDES	13	Anden	-74,0926919	4,634189986
13AN00280-2	24/03/2023	31/03/2023	18,39304	KR 44 24A 13	QUINTA PAREDES	13	Anden	-74,09388304	4,633470583
13AN00280-20	24/03/2023	31/03/2023	9,07008	KR 44A 24A 78	QUINTA PAREDES	13	Anden	-74,09342869	4,634218997
13AN00280-21	24/03/2023	31/03/2023	1,97033	KR 44A 24A 86	QUINTA PAREDES	13	Anden	-74,09337555	4,634254444
13AN00280-22	24/03/2023	31/03/2023	5,37809	KR 44 24A 93	QUINTA PAREDES	13	Anden	-74,09266453	4,634252002
13AN00280-23	24/03/2023	31/03/2023	13,65542	CL 24C 44 23	QUINTA PAREDES	13	Anden	-74,09273732	4,634362709
13AN00280-24	24/03/2023	31/03/2023	3,38468	CL 24C 44 23	QUINTA PAREDES	13	Anden	-74,09277002	4,634413141
13AN00280-25	24/03/2023	31/03/2023	14,24327	CL 24C 44 35	QUINTA PAREDES	13	Anden	-74,09281689	4,634484337
13AN00280-26	24/03/2023	31/03/2023	6,18967	CL 24C 44 35	QUINTA PAREDES	13	Anden	-74,09286573	4,634555456
13AN00280-3	24/03/2023	31/03/2023	13,01409	KR 44 24A 13	QUINTA PAREDES	13	Anden	-74,09368447	4,633517765
13AN00280-4	24/03/2023	31/03/2023	7,41624	CL 24A 44 22	QUINTA PAREDES	13	Anden	-74,09398399	4,633619025
13AN00280-5	24/03/2023	31/03/2023	13,49248	KR 44 24A 33	QUINTA PAREDES	13	Anden	-74,09353638	4,633619014
13AN00280-6	24/03/2023	31/03/2023	9,43751	KR 44 24A 37	QUINTA PAREDES	13	Anden	-74,09341672	4,633699423
13AN00280-7	24/03/2023	31/03/2023	14,89230	CL 24A 44 36	QUINTA PAREDES	13	Anden	-74,09405031	4,633717958
13AN00280-8	24/03/2023	31/03/2023	15,22143	KR 44 24A 45	QUINTA PAREDES	13	Anden	-74,09330742	4,633773002
13AN00280-9	24/03/2023	31/03/2023	5,20679	KR 44 24A 53	QUINTA PAREDES	13	Anden	-74,09321036	4,633838829
13AN00281-1	24/03/2023	31/03/2023	22,63281	CL 24C 43A 06	QUINTA PAREDES	13	Anden	-74,09193835	4,633445784
13AN00281-10	24/03/2023	31/03/2023	12,92941	CL 24C 43B 18	QUINTA PAREDES	13	Anden	-74,09236732	4,633950419
13AN00281-11	24/03/2023	31/03/2023	6,66052	CL 24C 43B 24	QUINTA PAREDES	13	Anden	-74,09242045	4,634030584
13AN00281-12	24/03/2023	31/03/2023	8,58026	CL 24D 43A 39	QUINTA PAREDES	13	Anden	-74,09195582	4,634119198
13AN00281-13	24/03/2023	31/03/2023	11,95901	CL 24C 43B 40	QUINTA PAREDES	13	Anden	-74,09247812	4,634118502
13AN00281-14	24/03/2023	31/03/2023	8,19207	CL 24C 43B 46	QUINTA PAREDES	13	Anden	-74,09254379	4,63421845
13AN00281-16	24/03/2023	31/03/2023	17,80530	CL 24D 43A 55	QUINTA PAREDES	13	Anden	-74,09207012	4,6342932
13AN00281-18	24/03/2023	31/03/2023	3,84774	CL 24C 44 30	QUINTA PAREDES	13	Anden	-74,09269911	4,634452117
13AN00281-19	24/03/2023	31/03/2023	4,99816	CL 24C 44 32	QUINTA PAREDES	13	Anden	-74,09272222	4,634488913
13AN00281-2	24/03/2023	31/03/2023	10,83577	CL 24C 43A 06	QUINTA PAREDES	13	Anden	-74,09203925	4,633470342
13AN00281-20	24/03/2023	31/03/2023	13,80742	CL 24C 44 32	QUINTA PAREDES	13	Anden	-74,09277392	4,634566465
13AN00281-21	24/03/2023	31/03/2023	2,57444	CL 24C 44 32	QUINTA PAREDES	13	Anden	-74,09278672	4,634650737
13AN00281-22	24/03/2023	31/03/2023	8,18562	CL 24C 44 32	QUINTA PAREDES	13	Anden	-74,09272918	4,634693687
13AN00281-3	24/03/2023	31/03/2023	10,37466	KR 43A 24C 15	QUINTA PAREDES	13	Anden	-74,09184292	4,633509346
13AN00281-4	24/03/2023	31/03/2023	21,88285	CL 24C 43A 06	QUINTA PAREDES	13	Anden	-74,09209982	4,633541614
13AN00281-5	24/03/2023	31/03/2023	15,85347	CL 24D 43A 05	QUINTA PAREDES	13	Anden	-74,09170715	4,633601937
13AN00281-6	24/03/2023	31/03/2023	15,03159	CL 24C 43A 40	QUINTA PAREDES	13	Anden	-74,0921809	4,633664954
13AN00281-7	24/03/2023	31/03/2023	10,45249	CL 24D 43A 05	QUINTA PAREDES	13	Anden	-74,09167556	4,633691132
13AN00281-8	24/03/2023	31/03/2023	12,65193	CL 24C 43A 50	QUINTA PAREDES	13	Anden	-74,09225622	4,63378046
13AN00281-9	24/03/2023	31/03/2023	18,50649	CL 24D 43A 05	QUINTA PAREDES	13	Anden	-74,09173452	4,633782664
13AN00282-1	24/03/2023	31/03/2023	8,57413	KR 43A 24D 07	QUINTA PAREDES	13	Anden	-74,09161189	4,633750044
13AN00282-2	24/03/2023	31/03/2023	13,30578	KR 43A 24D 07	QUINTA PAREDES	13	Anden	-74,0916559	4,633814239
13AN00282-3	24/03/2023	31/03/2023	18,85740	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,0912593	4,634030933
13AN00282-4	24/03/2023	31/03/2023	11,09348	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,09140069	4,634187446
13AN00282-5	24/03/2023	31/03/2023	5,57430	CL 25 43A 37	QUINTA PAREDES	13	Anden	-74,0914716	4,63429555
13AN00282-6	24/03/2023	31/03/2023	7,20062	CL 24D 43A 72	QUINTA PAREDES	13	Anden	-74,09214861	4,634619593
13AN00282-7	24/03/2023	31/03/2023	46,40974	KR 44A 24D 28	QUINTA PAREDES	13	Anden	-74,0917562	4,63472908
13AN00283-1	24/03/2023	31/03/2023	8,38637	AK 40 24D 07	QUINTA PAREDES	13	Anden	-74,09066112	4,632399647
13AN00283-10	24/03/2023	31/03/2023	12,99228	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,09059671	4,633017789
13AN00283-11	24/03/2023	31/03/2023	9,32782	CL 24D 40 58	QUINTA PAREDES	13	Anden	-74,09114808	4,63303864
13AN00283-12	24/03/2023	31/03/2023	5,65702	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,09064441	4,633090207
13AN00283-13	24/03/2023	31/03/2023	7,33355	CL 24D 40 70	QUINTA PAREDES	13	Anden	-74,0912415	4,633181908
13AN00283-14	24/03/2023	31/03/2023	10,33575	CL 25 40 51	QUINTA PAREDES	13	Anden	-74,09070774	4,633189507
13AN00283-15	24/03/2023	31/03/2023	9,45608	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,09077148	4,633284132
13AN00283-16	24/03/2023	31/03/2023	7,87061	CL 24D 40 82	QUINTA PAREDES	13	Anden	-74,0913284	4,633313724
13AN00283-17	24/03/2023	31/03/2023	5,86364	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,09082887	4,633370504
13AN00283-18	24/03/2023	31/03/2023	5,80949	CL 24D 40 88	QUINTA PAREDES	13	Anden	-74,09138492	4,633399177
13AN00283-19	24/03/2023	31/03/2023	11,32975	CL 24D 40 96	QUINTA PAREDES	13	Anden	-74,0914302	4,633471007
13AN00283-2	24/03/2023	31/03/2023	11,40750	AK 40 24D 07	QUINTA PAREDES	13	Anden	-74,09075859	4,632446962
13AN00283-20	24/03/2023	31/03/2023	14,10476	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,09091604	4,633505048
13AN00283-21	24/03/2023	31/03/2023	1,62365	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,09096405	4,633577899



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00283-22	24/03/2023	31/03/2023	17,70522	CL 24D 40 96	QUINTA PAREDES	13	Anden	-74,09148079	4,633545808
13AN00283-23	24/03/2023	31/03/2023	12,87356	CL 24D 40 96	QUINTA PAREDES	13	Anden	-74,09146906	4,633643722
13AN00283-24	24/03/2023	31/03/2023	6,02964	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,09139544	4,633694868
13AN00283-25	24/03/2023	31/03/2023	9,48692	CL 25 43A 01	QUINTA PAREDES	13	Anden	-74,0913074	4,633753838
13AN00283-26	24/03/2023	31/03/2023	17,80291	KR 43A 24D 28	QUINTA PAREDES	13	Anden	-74,09110234	4,633788238
13AN00283-27	24/03/2023	31/03/2023	10,35617	KR 43A 24D 28	QUINTA PAREDES	13	Anden	-74,09120022	4,633826543
13AN00283-3	24/03/2023	31/03/2023	7,90606	AK 40 24D 17	QUINTA PAREDES	13	Anden	-74,09048319	4,632516656
13AN00283-4	24/03/2023	31/03/2023	4,74845	AK 40 24D 07	QUINTA PAREDES	13	Anden	-74,09081424	4,632533377
13AN00283-5	24/03/2023	31/03/2023	10,62875	CL 25 40 17	QUINTA PAREDES	13	Anden	-74,09039812	4,632716611
13AN00283-6	24/03/2023	31/03/2023	8,86336	CL 24D 40 34	QUINTA PAREDES	13	Anden	-74,0909539	4,632742715
13AN00283-7	24/03/2023	31/03/2023	4,87315	CL 24D 40 40	QUINTA PAREDES	13	Anden	-74,09099136	4,63280302
13AN00283-8	24/03/2023	31/03/2023	6,86991	CL 25 40 23	QUINTA PAREDES	13	Anden	-74,09051197	4,63288785
13AN00283-9	24/03/2023	31/03/2023	9,11983	CL 24D 40 50	QUINTA PAREDES	13	Anden	-74,09110384	4,632971235
13AN00284-1	24/03/2023	31/03/2023	6,20441	CL 24C 40 10	QUINTA PAREDES	13	Anden	-74,09105242	4,632134284
13AN00284-10	24/03/2023	31/03/2023	5,53359	CL 24C 42 18	QUINTA PAREDES	13	Anden	-74,09151312	4,632650275
13AN00284-11	24/03/2023	31/03/2023	11,09013	CL 24D 40 39	QUINTA PAREDES	13	Anden	-74,09099015	4,632649032
13AN00284-12	24/03/2023	31/03/2023	2,20456	CL 24C 42 24	QUINTA PAREDES	13	Anden	-74,09156661	4,632727391
13AN00284-14	24/03/2023	31/03/2023	8,36778	CL 24C 42 32	QUINTA PAREDES	13	Anden	-74,09160251	4,632787902
13AN00284-15	24/03/2023	31/03/2023	14,78878	CL 24C 42 40	QUINTA PAREDES	13	Anden	-74,09165322	4,632842523
13AN00284-16	24/03/2023	31/03/2023	9,33203	CL 24D 40 59	QUINTA PAREDES	13	Anden	-74,09114737	4,632887483
13AN00284-17	24/03/2023	31/03/2023	10,70181	CL 24D 40 67	QUINTA PAREDES	13	Anden	-74,09122447	4,633006567
13AN00284-18	24/03/2023	31/03/2023	8,19753	CL 24D 40 73	QUINTA PAREDES	13	Anden	-74,09129831	4,63311784
13AN00284-19	24/03/2023	31/03/2023	10,83836	CL 24D 40 77	QUINTA PAREDES	13	Anden	-74,09134718	4,633193819
13AN00284-2	24/03/2023	31/03/2023	11,20306	CL 24C 40 10	QUINTA PAREDES	13	Anden	-74,0911769	4,632138636
13AN00284-20	24/03/2023	31/03/2023	10,03931	CL 24D 40 81	QUINTA PAREDES	13	Anden	-74,09139585	4,633267083
13AN00284-21	24/03/2023	31/03/2023	8,48579	CL 24D 40 87	QUINTA PAREDES	13	Anden	-74,0914468	4,633343725
13AN00284-22	24/03/2023	31/03/2023	3,90364	CL 24D 40 95	QUINTA PAREDES	13	Anden	-74,09152376	4,633463304
13AN00284-23	24/03/2023	31/03/2023	12,48046	CL 24D 40 95	QUINTA PAREDES	13	Anden	-74,09155923	4,63351532
13AN00284-24	24/03/2023	31/03/2023	19,42521	CL 24D 40 95	QUINTA PAREDES	13	Anden	-74,09165783	4,633517741
13AN00284-3	24/03/2023	31/03/2023	3,13881	CL 24C 40 10	QUINTA PAREDES	13	Anden	-74,09120873	4,632186416
13AN00284-4	24/03/2023	31/03/2023	7,71503	CL 24C 40 30	QUINTA PAREDES	13	Anden	-74,09128266	4,632299928
13AN00284-5	24/03/2023	31/03/2023	4,34711	CL 24C 40 40	QUINTA PAREDES	13	Anden	-74,09132726	4,632367379
13AN00284-6	24/03/2023	31/03/2023	4,71200	CL 24C 40 40	QUINTA PAREDES	13	Anden	-74,09136321	4,632422002
13AN00284-7	24/03/2023	31/03/2023	17,40462	CL 24C 40 50	QUINTA PAREDES	13	Anden	-74,09142072	4,632511274
13AN00284-9	24/03/2023	31/03/2023	5,55510	CL 24C 42 10	QUINTA PAREDES	13	Anden	-74,09147708	4,632596326
13AN00285-1	24/03/2023	31/03/2023	10,59218	AK 40 24A 05	QUINTA PAREDES	13	Anden	-74,09232137	4,631273884
13AN00285-10	24/03/2023	31/03/2023	1,29991	KR 42 24A 36	QUINTA PAREDES	13	Anden	-74,09233313	4,631809569
13AN00285-11	24/03/2023	31/03/2023	6,47469	KR 42 24A 42	QUINTA PAREDES	13	Anden	-74,0922391	4,631872015
13AN00285-12	24/03/2023	31/03/2023	20,84779	AK 40 24A 97	QUINTA PAREDES	13	Anden	-74,0912921	4,631971832
13AN00285-13	24/03/2023	31/03/2023	18,10437	KR 42 24A 62	QUINTA PAREDES	13	Anden	-74,0920835	4,631977638
13AN00285-14	24/03/2023	31/03/2023	8,45911	KR 42 24A 80	QUINTA PAREDES	13	Anden	-74,09197524	4,63205089
13AN00285-15	24/03/2023	31/03/2023	10,77100	KR 42 24A 96	QUINTA PAREDES	13	Anden	-74,09189622	4,632104352
13AN00285-16	24/03/2023	31/03/2023	22,04157	AK 40 24A 97	QUINTA PAREDES	13	Anden	-74,09126759	4,632125228
13AN00285-17	24/03/2023	31/03/2023	7,66418	CL 24C 40 35	QUINTA PAREDES	13	Anden	-74,09134076	4,632236739
13AN00285-18	24/03/2023	31/03/2023	12,87373	CL 24C 40 35	QUINTA PAREDES	13	Anden	-74,09142054	4,632358184
13AN00285-19	24/03/2023	31/03/2023	28,20044	CL 24C 40 35	QUINTA PAREDES	13	Anden	-74,09154407	4,632343063
13AN00285-2	24/03/2023	31/03/2023	8,81627	AK 40 24A 05	QUINTA PAREDES	13	Anden	-74,09225896	4,63131791
13AN00285-3	24/03/2023	31/03/2023	22,55640	AK 40 24A 05	QUINTA PAREDES	13	Anden	-74,0924494	4,631339514
13AN00285-4	24/03/2023	31/03/2023	9,96324	AK 40 24A 55	QUINTA PAREDES	13	Anden	-74,09190324	4,631557855
13AN00285-5	24/03/2023	31/03/2023	25,98235	KR 42 24A 10	QUINTA PAREDES	13	Anden	-74,09256941	4,631518213
13AN00285-6	24/03/2023	31/03/2023	1,16418	KR 42 24A 10	QUINTA PAREDES	13	Anden	-74,09260611	4,631621659
13AN00285-7	24/03/2023	31/03/2023	4,38302	KR 42 24A 10	QUINTA PAREDES	13	Anden	-74,09256666	4,631649417
13AN00285-8	24/03/2023	31/03/2023	4,90600	KR 42 24A 10	QUINTA PAREDES	13	Anden	-74,0925287	4,631676017
13AN00285-9	24/03/2023	31/03/2023	5,78147	KR 42 24A 16	QUINTA PAREDES	13	Anden	-74,09247146	4,631715361
13AN00286-10	24/03/2023	31/03/2023	4,72764	CL 24A 43 05	QUINTA PAREDES	13	Anden	-74,09309729	4,632129135
13AN00286-11	24/03/2023	31/03/2023	1,30087	KR 43A 24 04	QUINTA PAREDES	13	Anden	-74,09360807	4,632199604
13AN00286-12	24/03/2023	31/03/2023	12,93627	KR 43A 24 12	QUINTA PAREDES	13	Anden	-74,0935216	4,632259035
13AN00286-13	24/03/2023	31/03/2023	3,73321	KR 43A 24 12	QUINTA PAREDES	13	Anden	-74,09346584	4,632296608
13AN00286-14	24/03/2023	31/03/2023	15,83278	KR 43A 24 28	QUINTA PAREDES	13	Anden	-74,0932474	4,632351391
13AN00286-15	24/03/2023	31/03/2023	13,61209	KR 43A 24 28	QUINTA PAREDES	13	Anden	-74,09334527	4,632379792
13AN00286-2	24/03/2023	31/03/2023	6,80888	AK 40 24 27	QUINTA PAREDES	13	Anden	-74,09259002	4,631375115
13AN00286-3	24/03/2023	31/03/2023	8,35038	CL 24A 40 29	QUINTA PAREDES	13	Anden	-74,09262276	4,631422505
13AN00286-4	24/03/2023	31/03/2023	9,06383	CL 24A 40 51	QUINTA PAREDES	13	Anden	-74,09273706	4,631594678
13AN00286-5	24/03/2023	31/03/2023	20,07472	CL 24A 42 03	QUINTA PAREDES	13	Anden	-74,09280636	4,631696272
13AN00286-6	24/03/2023	31/03/2023	2,28552	CL 24A 42 33	QUINTA PAREDES	13	Anden	-74,09295466	4,631915837
13AN00286-7	24/03/2023	31/03/2023	3,27001	CL 24A 42 43	QUINTA PAREDES	13	Anden	-74,09297907	4,631952794
13AN00286-8	24/03/2023	31/03/2023	4,27074	CL 24A 42 43	QUINTA PAREDES	13	Anden	-74,0929996	4,631984686



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00286-9	24/03/2023	31/03/2023	4,83772	CL 24A 42 53	QUINTA PAREDES	13	Anden	-74,09304545	4,632052683
13AN00287-1	24/03/2023	31/03/2023	17,40797	CL 24A 42 08	QUINTA PAREDES	13	Anden	-74,09271968	4,631740732
13AN00287-10	24/03/2023	31/03/2023	17,97054	KR 43 24A 38	QUINTA PAREDES	13	Anden	-74,09260221	4,63225275
13AN00287-11	24/03/2023	31/03/2023	16,51227	CL 24B 42 09	QUINTA PAREDES	13	Anden	-74,09197529	4,632243877
13AN00287-12	24/03/2023	31/03/2023	6,87283	CL 24B 42 23	QUINTA PAREDES	13	Anden	-74,09203387	4,632330936
13AN00287-13	24/03/2023	31/03/2023	5,42300	CL 24B 42 23	QUINTA PAREDES	13	Anden	-74,09205766	4,632367418
13AN00287-14	24/03/2023	31/03/2023	22,20239	KR 43 24A 70	QUINTA PAREDES	13	Anden	-74,09242105	4,632374775
13AN00287-15	24/03/2023	31/03/2023	3,61617	CL 24B 42 37	QUINTA PAREDES	13	Anden	-74,09210821	4,632444849
13AN00287-16	24/03/2023	31/03/2023	14,06179	CL 24B 42 37	QUINTA PAREDES	13	Anden	-74,09214722	4,632504548
13AN00287-17	24/03/2023	31/03/2023	24,79859	CL 24B 42 37	QUINTA PAREDES	13	Anden	-74,09224678	4,632492432
13AN00287-2	24/03/2023	31/03/2023	37,17843	CL 24A 42 08	QUINTA PAREDES	13	Anden	-74,09257676	4,631744018
13AN00287-3	24/03/2023	31/03/2023	5,70007	KR 42 24A 27	QUINTA PAREDES	13	Anden	-74,09244794	4,6318289
13AN00287-4	24/03/2023	31/03/2023	9,97976	CL 24A 42 22	QUINTA PAREDES	13	Anden	-74,09280402	4,631864568
13AN00287-5	24/03/2023	31/03/2023	15,55062	KR 42 24A 49	QUINTA PAREDES	13	Anden	-74,09233125	4,63190996
13AN00287-6	24/03/2023	31/03/2023	16,60739	CL 24A 42 36	QUINTA PAREDES	13	Anden	-74,09287554	4,63197207
13AN00287-7	24/03/2023	31/03/2023	11,37915	KR 42 24A 69	QUINTA PAREDES	13	Anden	-74,09215173	4,632032502
13AN00287-8	24/03/2023	31/03/2023	31,90584	CL 24B 42 09	QUINTA PAREDES	13	Anden	-74,09202465	4,632118142
13AN00287-9	24/03/2023	31/03/2023	40,07492	CL 24A 42 36	QUINTA PAREDES	13	Anden	-74,09279582	4,632121444
13AN00288-1	24/03/2023	31/03/2023	49,14495	KR 43 24A 05	QUINTA PAREDES	13	Anden	-74,09284169	4,63219273
13AN00288-10	24/03/2023	31/03/2023	9,04479	KR 43 24A 91	QUINTA PAREDES	13	Anden	-74,09223573	4,632603501
13AN00288-11	24/03/2023	31/03/2023	23,15816	KR 43A 24A 14	QUINTA PAREDES	13	Anden	-74,09302909	4,632592323
13AN00288-13	24/03/2023	31/03/2023	2,90051	KR 43A 24A 50	QUINTA PAREDES	13	Anden	-74,09276638	4,632771964
13AN00288-14	24/03/2023	31/03/2023	10,76129	KR 43 24B 27	QUINTA PAREDES	13	Anden	-74,09194672	4,632800373
13AN00288-15	24/03/2023	31/03/2023	9,01089	KR 43A 24A 66	QUINTA PAREDES	13	Anden	-74,09262281	4,63286637
13AN00288-16	24/03/2023	31/03/2023	9,26982	KR 43A 24A 68	QUINTA PAREDES	13	Anden	-74,09254792	4,632918323
13AN00288-17	24/03/2023	31/03/2023	9,55052	KR 43A 24A 72	QUINTA PAREDES	13	Anden	-74,09247718	4,632965279
13AN00288-18	24/03/2023	31/03/2023	10,61155	KR 43A 24A 82	QUINTA PAREDES	13	Anden	-74,0923522	4,63304794
13AN00288-19	24/03/2023	31/03/2023	11,35610	KR 43A 24A 88	QUINTA PAREDES	13	Anden	-74,09226374	4,633109398
13AN00288-2	24/03/2023	31/03/2023	39,15610	KR 43 24A 05	QUINTA PAREDES	13	Anden	-74,09303831	4,632213356
13AN00288-20	24/03/2023	31/03/2023	13,42386	KR 43A 24A 94	QUINTA PAREDES	13	Anden	-74,09214951	4,633188063
13AN00288-21	24/03/2023	31/03/2023	19,67141	KR 43A 24A 94	QUINTA PAREDES	13	Anden	-74,09198049	4,633210761
13AN00288-22	24/03/2023	31/03/2023	9,63032	KR 43A 24A 94	QUINTA PAREDES	13	Anden	-74,09207412	4,633239421
13AN00288-3	24/03/2023	31/03/2023	8,24110	KR 43A 24A 14	QUINTA PAREDES	13	Anden	-74,09313337	4,632353823
13AN00288-4	24/03/2023	31/03/2023	5,77529	KR 43 24A 45	QUINTA PAREDES	13	Anden	-74,09256809	4,632378413
13AN00288-5	24/03/2023	31/03/2023	11,60492	KR 43A 24A 14	QUINTA PAREDES	13	Anden	-74,09317785	4,632421438
13AN00288-6	24/03/2023	31/03/2023	14,71057	KR 43 24A 53	QUINTA PAREDES	13	Anden	-74,09248263	4,632436993
13AN00288-7	24/03/2023	31/03/2023	1,86933	KR 43 24A 71	QUINTA PAREDES	13	Anden	-74,0923755	4,63250897
13AN00288-8	24/03/2023	31/03/2023	12,39624	KR 43A 24A 14	QUINTA PAREDES	13	Anden	-74,09316062	4,632502937
13AN00288-9	24/03/2023	31/03/2023	13,61558	KR 43 24A 71	QUINTA PAREDES	13	Anden	-74,09233045	4,632538834
13AN00289-1	24/03/2023	31/03/2023	9,72528	CL 24A 43A 08	QUINTA PAREDES	13	Anden	-74,09322377	4,632577461
13AN00289-10	24/03/2023	31/03/2023	5,67061	KR 43A 24A 57	QUINTA PAREDES	13	Anden	-74,09265098	4,632963196
13AN00289-11	24/03/2023	31/03/2023	22,07613	KR 43B 24A 10	QUINTA PAREDES	13	Anden	-74,09343496	4,632960525
13AN00289-12	24/03/2023	31/03/2023	2,58312	KR 43A 24A 65	QUINTA PAREDES	13	Anden	-74,09257068	4,633017123
13AN00289-13	24/03/2023	31/03/2023	3,25129	KR 43A 24A 65	QUINTA PAREDES	13	Anden	-74,09254458	4,633034211
13AN00289-14	24/03/2023	31/03/2023	8,00286	KR 43B 24A 18	QUINTA PAREDES	13	Anden	-74,09333864	4,63302659
13AN00289-15	24/03/2023	31/03/2023	11,97998	KR 43A 24A 75	QUINTA PAREDES	13	Anden	-74,09246281	4,633090343
13AN00289-17	24/03/2023	31/03/2023	17,08467	KR 43A 24A 89	QUINTA PAREDES	13	Anden	-74,09233372	4,633178616
13AN00289-18	24/03/2023	31/03/2023	14,43647	KR 43B 24A 48	QUINTA PAREDES	13	Anden	-74,0930762	4,633202423
13AN00289-19	24/03/2023	31/03/2023	15,92741	KR 43A 24A 95	QUINTA PAREDES	13	Anden	-74,09222124	4,63325152
13AN00289-2	24/03/2023	31/03/2023	11,22593	CL 24A 43A 08	QUINTA PAREDES	13	Anden	-74,09329698	4,632597315
13AN00289-20	24/03/2023	31/03/2023	5,97680	KR 43B 24A 64	QUINTA PAREDES	13	Anden	-74,09294644	4,633290729
13AN00289-21	24/03/2023	31/03/2023	10,79881	KR 43B 24A 72	QUINTA PAREDES	13	Anden	-74,09284144	4,633362813
13AN00289-22	24/03/2023	31/03/2023	7,83060	KR 43B 24A 76	QUINTA PAREDES	13	Anden	-74,09277224	4,633408488
13AN00289-23	24/03/2023	31/03/2023	31,42435	KR 43A 24A 95	QUINTA PAREDES	13	Anden	-74,09214026	4,633454163
13AN00289-24	24/03/2023	31/03/2023	10,75626	KR 43B 24A 88	QUINTA PAREDES	13	Anden	-74,09257269	4,633544845
13AN00289-25	24/03/2023	31/03/2023	32,01044	KR 43B 24A 96	QUINTA PAREDES	13	Anden	-74,09242379	4,633645423
13AN00289-3	24/03/2023	31/03/2023	4,96205	KR 43A 24A 15	QUINTA PAREDES	13	Anden	-74,0931447	4,632630978
13AN00289-4	24/03/2023	31/03/2023	5,27763	KR 43A 24A 15	QUINTA PAREDES	13	Anden	-74,09311019	4,632653033
13AN00289-5	24/03/2023	31/03/2023	6,05717	KR 43A 24A 19	QUINTA PAREDES	13	Anden	-74,09305633	4,632689161
13AN00289-6	24/03/2023	31/03/2023	8,59185	CL 24A 43A 20	QUINTA PAREDES	13	Anden	-74,09337071	4,632705293
13AN00289-7	24/03/2023	31/03/2023	2,29703	KR 43A 24A 29	QUINTA PAREDES	13	Anden	-74,09291087	4,632788159
13AN00289-8	24/03/2023	31/03/2023	24,94134	KR 43B 24A 10	QUINTA PAREDES	13	Anden	-74,09345563	4,632835145
13AN00289-9	24/03/2023	31/03/2023	15,25426	KR 43A 24A 49	QUINTA PAREDES	13	Anden	-74,09273569	4,632906462
13AN00290-1	24/03/2023	31/03/2023	10,35469	CL 24A 43B 08	QUINTA PAREDES	13	Anden	-74,09350984	4,633010966
13AN00290-10	24/03/2023	31/03/2023	22,99721	KR 44 24A 06	QUINTA PAREDES	13	Anden	-74,09366449	4,633431681
13AN00290-11	24/03/2023	31/03/2023	16,36239	KR 44 24A 38	QUINTA PAREDES	13	Anden	-74,09355161	4,633508237
13AN00290-12	24/03/2023	31/03/2023	18,80948	KR 44 24A 38	QUINTA PAREDES	13	Anden	-74,09338831	4,633529543



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00290-13	24/03/2023	31/03/2023	11,51424	KR 44 24A 38	QUINTA PAREDES	13	Anden	-74,09347754	4,633558605
13AN00290-2	24/03/2023	31/03/2023	13,84846	CL 24A 43B 08	QUINTA PAREDES	13	Anden	-74,09358964	4,633032295
13AN00290-3	24/03/2023	31/03/2023	5,77983	CL 24A 43B 18	QUINTA PAREDES	13	Anden	-74,09363563	4,633101001
13AN00290-4	24/03/2023	31/03/2023	40,93281	CL 24A 43B 08	QUINTA PAREDES	13	Anden	-74,09342517	4,633073929
13AN00290-5	24/03/2023	31/03/2023	8,24510	CL 24A 43B 28	QUINTA PAREDES	13	Anden	-74,09368791	4,633178456
13AN00290-6	24/03/2023	31/03/2023	15,45673	KR 44 24A 06	QUINTA PAREDES	13	Anden	-74,09376441	4,633293694
13AN00290-7	24/03/2023	31/03/2023	2,21312	KR 44 24A 06	QUINTA PAREDES	13	Anden	-74,09377743	4,633356642
13AN00290-8	24/03/2023	31/03/2023	1,39776	KR 44 24A 06	QUINTA PAREDES	13	Anden	-74,09375211	4,633373488
13AN00290-9	24/03/2023	31/03/2023	0,96016	KR 44 24A 06	QUINTA PAREDES	13	Anden	-74,09372933	4,633389857
13AN00291-1	24/03/2023	31/03/2023	69,15119	KR 44 24A 80	QUINTA PAREDES	13	Anden	-74,09323164	4,633447865
13AN00291-2	24/03/2023	31/03/2023	148,58684	KR 44 24A 80	QUINTA PAREDES	13	Anden	-74,09275024	4,633524514
13AN00291-3	24/03/2023	31/03/2023	69,11093	KR 44 24A 80	QUINTA PAREDES	13	Anden	-74,09247895	4,633969202
13AN00291-4	24/03/2023	31/03/2023	144,75277	KR 44 24A 80	QUINTA PAREDES	13	Anden	-74,09298234	4,633894173
13AN00292-5	24/03/2023	31/03/2023	28,55167	CL 25 43A 26	EL RECUERDO	13	Anden	-74,09131745	4,634279957
13AN00292-6	24/03/2023	31/03/2023	3,09671	CL 25 43A 60	EL RECUERDO	13	Anden	-74,09150237	4,634562725
13AN00292-7	24/03/2023	31/03/2023	31,49042	CL 25 43A 84	EL RECUERDO	13	Anden	-74,09165195	4,634796047
13AN00292-8	24/03/2023	31/03/2023	162,30088	KR 44A 24D 32	EL RECUERDO	13	Anden	-74,09189996	4,63522947
13AN00293-1	24/03/2023	31/03/2023	7,89288	KR 25 40 90	EL RECUERDO	13	Anden	-74,09087397	4,633602958
13AN00293-2	24/03/2023	31/03/2023	3,20901	CL 25B 40 79	EL RECUERDO	13	Anden	-74,09037569	4,633722481
13AN00293-3	24/03/2023	31/03/2023	24,73009	KR 25 40 96	EL RECUERDO	13	Anden	-74,09096795	4,633744831
13AN00293-4	24/03/2023	31/03/2023	5,55692	CL 25B 40 93	EL RECUERDO	13	Anden	-74,09062826	4,633820795
13AN00293-5	24/03/2023	31/03/2023	17,78563	KR 25 40 96	EL RECUERDO	13	Anden	-74,0907756	4,633880363
13AN00293-6	24/03/2023	31/03/2023	13,62527	KR 25 40 96	EL RECUERDO	13	Anden	-74,0909891	4,633888892
13AN00293-7	24/03/2023	31/03/2023	2,66058	KR 25 40 96	EL RECUERDO	13	Anden	-74,09092807	4,633936443
13AN00294-1	24/03/2023	31/03/2023	4,44443	CL 25B 40 36	EL RECUERDO	13	Anden	-74,08975248	4,63355538
13AN00294-2	24/03/2023	31/03/2023	4,44749	CL 25B 40 60	EL RECUERDO	13	Anden	-74,0900486	4,633668388
13AN00294-3	24/03/2023	31/03/2023	7,24705	CL 25B 40 64	EL RECUERDO	13	Anden	-74,09012131	4,633695975
13AN00294-4	24/03/2023	31/03/2023	26,05559	KR 43 25B 14	EL RECUERDO	13	Anden	-74,09049556	4,633841771
13AN00295-1	24/03/2023	31/03/2023	7,31839	CL 25B 39 26	EL RECUERDO	13	Anden	-74,08833815	4,633015964
13AN00295-2	24/03/2023	31/03/2023	17,06419	CL 25B 39 36	EL RECUERDO	13	Anden	-74,0884767	4,633069214
13AN00295-3	24/03/2023	31/03/2023	7,02457	CL 25B 39A 02	EL RECUERDO	13	Anden	-74,08858533	4,633110822
13AN00295-4	24/03/2023	31/03/2023	10,67659	CL 25B 39A 18	EL RECUERDO	13	Anden	-74,08873852	4,633169328
13AN00295-5	24/03/2023	31/03/2023	8,39595	CL 25B 39A 30	EL RECUERDO	13	Anden	-74,08883987	4,633209611
13AN00295-6	24/03/2023	31/03/2023	5,90122	CL 25B 39A 34	EL RECUERDO	13	Anden	-74,0889148	4,63323731
13AN00295-7	24/03/2023	31/03/2023	12,71706	CL 25B 39A 48	EL RECUERDO	13	Anden	-74,08899999	4,633271593
13AN00295-8	24/03/2023	31/03/2023	5,58396	AK 40 25B 16	EL RECUERDO	13	Anden	-74,08908751	4,633468156
13AN00296-1	24/03/2023	31/03/2023	4,29179	KR 38A 25B 17	EL RECUERDO	13	Anden	-74,08731671	4,632491172
13AN00296-2	24/03/2023	31/03/2023	3,23574	KR 38A 25B 21	EL RECUERDO	13	Anden	-74,08726763	4,632523128
13AN00296-3	24/03/2023	31/03/2023	1,06049	KR 38A 25B 35	EL RECUERDO	13	Anden	-74,08714837	4,632601816
13AN00296-4	24/03/2023	31/03/2023	2,52713	KR 38A 25B 35	EL RECUERDO	13	Anden	-74,08712715	4,632615717
13AN00296-5	24/03/2023	31/03/2023	3,17122	KR 38A 25B 41	EL RECUERDO	13	Anden	-74,08707198	4,63265226
13AN00296-6	24/03/2023	31/03/2023	3,20650	KR 38A 25B 45	EL RECUERDO	13	Anden	-74,08699022	4,632706015
13AN00296-7	24/03/2023	31/03/2023	35,64099	AC 26 38A 07	EL RECUERDO	13	Anden	-74,08689294	4,632961068
13AN00296-8	24/03/2023	31/03/2023	17,66251	AC 26 38A 15	EL RECUERDO	13	Anden	-74,08719156	4,633080695
13AN00296-9	24/03/2023	31/03/2023	35,21920	AC 26 38A 21	EL RECUERDO	13	Anden	-74,0873107	4,633128727
13AN00297-1	24/03/2023	31/03/2023	14,70407	KR 39A 25 11	EL RECUERDO	13	Anden	-74,08921497	4,63244951
13AN00297-10	24/03/2023	31/03/2023	14,53571	CL 25B 39A 41	EL RECUERDO	13	Anden	-74,0889251	4,633171353
13AN00297-11	24/03/2023	31/03/2023	20,00790	AK 40 25 90	EL RECUERDO	13	Anden	-74,08906997	4,633224156
13AN00297-3	24/03/2023	31/03/2023	23,26365	KR 39A 25 11	EL RECUERDO	13	Anden	-74,08936165	4,632485656
13AN00297-5	24/03/2023	31/03/2023	14,43932	CL 25BIS 39A 28	EL RECUERDO	13	Anden	-74,08944705	4,632619329
13AN00297-6	24/03/2023	31/03/2023	29,66434	KR 39A 25 65	EL RECUERDO	13	Anden	-74,08876967	4,632760891
13AN00297-7	24/03/2023	31/03/2023	22,52118	KR 39A 25 83	EL RECUERDO	13	Anden	-74,08865585	4,632966053
13AN00297-8	24/03/2023	31/03/2023	13,91435	KR 39A 25 83	EL RECUERDO	13	Anden	-74,08870409	4,633085813
13AN00297-9	24/03/2023	31/03/2023	12,27390	AK 40 25 90	EL RECUERDO	13	Anden	-74,08920948	4,633133979
13AN00298-1	24/03/2023	31/03/2023	15,79483	CL 25BIS 39 10	EL RECUERDO	13	Anden	-74,0890545	4,632014818
13AN00298-10	24/03/2023	31/03/2023	9,81597	KR 39A 25 90	EL RECUERDO	13	Anden	-74,08859457	4,632939588
13AN00298-11	24/03/2023	31/03/2023	15,80473	KR 39A 25 90	EL RECUERDO	13	Anden	-74,08847318	4,632998652
13AN00298-2	24/03/2023	31/03/2023	10,81393	CL 25BIS 39 32	EL RECUERDO	13	Anden	-74,08914868	4,632161859
13AN00298-3	24/03/2023	31/03/2023	2,88664	KR 39 25 93	EL RECUERDO	13	Anden	-74,08857475	4,632200296
13AN00298-4	24/03/2023	31/03/2023	15,31521	KR 39A 25 10	EL RECUERDO	13	Anden	-74,08921403	4,632253639
13AN00298-5	24/03/2023	31/03/2023	15,08586	KR 39A 25 10	EL RECUERDO	13	Anden	-74,08907242	4,632466156
13AN00298-6	24/03/2023	31/03/2023	0,91297	KR 39A 25 50	EL RECUERDO	13	Anden	-74,08887093	4,632595973
13AN00298-7	24/03/2023	31/03/2023	0,80017	KR 39A 25 50	EL RECUERDO	13	Anden	-74,08884839	4,632610689
13AN00298-8	24/03/2023	31/03/2023	7,03560	KR 39A 25 76	EL RECUERDO	13	Anden	-74,08864668	4,632822433
13AN00298-9	24/03/2023	31/03/2023	8,97297	KR 39 25A 71	EL RECUERDO	13	Anden	-74,08818553	4,632888792
13AN00299-1	24/03/2023	31/03/2023	10,76592	KR 38A 25A 07	EL RECUERDO	13	Anden	-74,08834757	4,631873295
13AN00299-2	24/03/2023	31/03/2023	5,53832	KR 38A 25A 17	EL RECUERDO	13	Anden	-74,08817892	4,631916223



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00299-3	24/03/2023	31/03/2023	7,37057	KR 38A 25A 27	EL RECUERDO	13	Anden	-74,08806424	4,631991016
13AN00299-4	24/03/2023	31/03/2023	1,81172	KR 38A 25A 43	EL RECUERDO	13	Anden	-74,087963	4,632058087
13AN00299-5	24/03/2023	31/03/2023	3,79124	KR 38A 25A 49	EL RECUERDO	13	Anden	-74,08792131	4,632086836
13AN00299-6	24/03/2023	31/03/2023	5,44043	KR 39 25A 12	EL RECUERDO	13	Anden	-74,08847412	4,632080823
13AN00299-7	24/03/2023	31/03/2023	4,81544	KR 38A 25A 59	EL RECUERDO	13	Anden	-74,08783777	4,63214087
13AN00299-8	24/03/2023	31/03/2023	8,49124	CL 25B 38A 49	EL RECUERDO	13	Anden	-74,08779954	4,632654196
13AN00299-9	24/03/2023	31/03/2023	22,82054	KR 39 25A 80	EL RECUERDO	13	Anden	-74,08791126	4,632773832
13AN00300-1	24/03/2023	31/03/2023	2,00335	CL 25 39 22	EL RECUERDO	13	Anden	-74,08958526	4,631877098
13AN00300-2	24/03/2023	31/03/2023	18,98414	CL 25BIS 39 37	EL RECUERDO	13	Anden	-74,08924739	4,632190825
13AN00300-3	24/03/2023	31/03/2023	6,26566	CL 25BIS 39 53	EL RECUERDO	13	Anden	-74,089331	4,632317665
13AN00300-4	24/03/2023	31/03/2023	11,11949	CL 25BIS 39A 29	EL RECUERDO	13	Anden	-74,08956113	4,632668884
13AN00300-5	24/03/2023	31/03/2023	13,75903	CL 25BIS 39A 29	EL RECUERDO	13	Anden	-74,0896856	4,63269556
13AN00301-1	24/03/2023	31/03/2023	3,29188	KR 38A 25 51	EL RECUERDO	13	Anden	-74,0887163	4,631566869
13AN00301-2	24/03/2023	31/03/2023	3,51150	KR 38A 25 61	EL RECUERDO	13	Anden	-74,08865543	4,631605361
13AN00301-3	24/03/2023	31/03/2023	13,97526	KR 39 25 88	EL RECUERDO	13	Anden	-74,08852142	4,632029511
13AN00302-1	24/03/2023	31/03/2023	6,89345	KR 38 25 35	EL RECUERDO	13	Anden	-74,08856678	4,63113703
13AN00302-2	24/03/2023	31/03/2023	8,12226	KR 38 25 57	EL RECUERDO	13	Anden	-74,08839182	4,631253849
13AN00302-3	24/03/2023	31/03/2023	5,64679	KR 38 25 67	EL RECUERDO	13	Anden	-74,08832672	4,631296339
13AN00302-4	24/03/2023	31/03/2023	3,75757	CL 25 38 28	EL RECUERDO	13	Anden	-74,08897539	4,631313969
13AN00302-5	24/03/2023	31/03/2023	3,14302	KR 38 25 81	EL RECUERDO	13	Anden	-74,08821918	4,631366942
13AN00302-6	24/03/2023	31/03/2023	8,02137	KR 38 25 81	EL RECUERDO	13	Anden	-74,08817201	4,631395863
13AN00302-7	24/03/2023	31/03/2023	4,40655	KR 38A 25 58	EL RECUERDO	13	Anden	-74,08862061	4,631553704
13AN00303-1	24/03/2023	31/03/2023	6,00638	KR 34 25C 01	EL RECUERDO	13	Anden	-74,08496831	4,630207758
13AN00303-10	24/03/2023	31/03/2023	6,64595	CL 25C 34 30	EL RECUERDO	13	Anden	-74,08515177	4,630548909
13AN00303-11	24/03/2023	31/03/2023	6,47573	CL 25D 34 07	EL RECUERDO	13	Anden	-74,08460083	4,630579352
13AN00303-12	24/03/2023	31/03/2023	9,44593	CL 25C 34 30	EL RECUERDO	13	Anden	-74,08512783	4,630600001
13AN00303-2	24/03/2023	31/03/2023	22,72997	KR 34 25C 01	EL RECUERDO	13	Anden	-74,08486578	4,63022323
13AN00303-3	24/03/2023	31/03/2023	6,51965	KR 34 25C 21	EL RECUERDO	13	Anden	-74,08471559	4,630324925
13AN00303-6	24/03/2023	31/03/2023	8,75334	CL 25D 34 07	EL RECUERDO	13	Anden	-74,08455653	4,630428387
13AN00303-7	24/03/2023	31/03/2023	14,20041	CL 25C 34 30	EL RECUERDO	13	Anden	-74,08513305	4,630460761
13AN00303-9	24/03/2023	31/03/2023	6,11878	CL 25C 34 30	EL RECUERDO	13	Anden	-74,08517066	4,630507883
13AN00304-1	24/03/2023	31/03/2023	8,40210	CL 25C 35 04	EL RECUERDO	13	Anden	-74,08522357	4,63064846
13AN00304-10	24/03/2023	31/03/2023	2,36173	CL 25C 35 30	EL RECUERDO	13	Anden	-74,08545407	4,630992155
13AN00304-11	24/03/2023	31/03/2023	1,63429	CL 25D 35 15	EL RECUERDO	13	Anden	-74,08488815	4,631020232
13AN00304-12	24/03/2023	31/03/2023	11,06970	CL 25C 35 30	EL RECUERDO	13	Anden	-74,08541258	4,631037139
13AN00304-13	24/03/2023	31/03/2023	2,78555	KR 36 25C 22	EL RECUERDO	13	Anden	-74,0852771	4,631126641
13AN00304-14	24/03/2023	31/03/2023	7,05693	CL 25D 35 37	EL RECUERDO	13	Anden	-74,08496119	4,631126609
13AN00304-15	24/03/2023	31/03/2023	6,91715	CL 25D 35 37	EL RECUERDO	13	Anden	-74,08498825	4,631168084
13AN00304-16	24/03/2023	31/03/2023	11,45890	KR 36 25C 38	EL RECUERDO	13	Anden	-74,08520254	4,631171758
13AN00304-17	24/03/2023	31/03/2023	7,49859	CL 25D 35 37	EL RECUERDO	13	Anden	-74,08501525	4,631210223
13AN00304-2	24/03/2023	31/03/2023	19,32555	CL 25C 35 04	EL RECUERDO	13	Anden	-74,08513412	4,630669793
13AN00304-3	24/03/2023	31/03/2023	4,03848	KR 35 25C 23	EL RECUERDO	13	Anden	-74,08500039	4,630759977
13AN00304-4	24/03/2023	31/03/2023	45,63022	CL 25C 35 04	EL RECUERDO	13	Anden	-74,08529911	4,630716015
13AN00304-5	24/03/2023	31/03/2023	7,10566	CL 25C 35 30	EL RECUERDO	13	Anden	-74,08540558	4,630877156
13AN00304-6	24/03/2023	31/03/2023	6,31817	CL 25C 35 30	EL RECUERDO	13	Anden	-74,08538672	4,630891967
13AN00304-8	24/03/2023	31/03/2023	6,84999	CL 25C 35 30	EL RECUERDO	13	Anden	-74,08541883	4,630943067
13AN00304-9	24/03/2023	31/03/2023	11,80620	CL 25C 35 30	EL RECUERDO	13	Anden	-74,08544614	4,630937927
13AN00305-1	24/03/2023	31/03/2023	12,85535	CL 25D 36 07	EL RECUERDO	13	Anden	-74,08515214	4,631302969
13AN00305-10	24/03/2023	31/03/2023	32,25317	KR 37 25C 44	EL RECUERDO	13	Anden	-74,08548357	4,6317145
13AN00305-2	24/03/2023	31/03/2023	13,67631	CL 25D 36 07	EL RECUERDO	13	Anden	-74,08513631	4,63139527
13AN00305-3	24/03/2023	31/03/2023	19,63196	KR 37 25C 06	EL RECUERDO	13	Anden	-74,0857597	4,631418421
13AN00305-4	24/03/2023	31/03/2023	8,09154	CL 25D 36 17	EL RECUERDO	13	Anden	-74,08518853	4,631472559
13AN00305-5	24/03/2023	31/03/2023	1,43840	KR 37 25C 06	EL RECUERDO	13	Anden	-74,08579114	4,631512218
13AN00305-6	24/03/2023	31/03/2023	24,97122	CL 25D 36 17	EL RECUERDO	13	Anden	-74,08523811	4,631548734
13AN00305-7	24/03/2023	31/03/2023	27,41984	KR 37 25C 06	EL RECUERDO	13	Anden	-74,08570725	4,631567353
13AN00305-8	24/03/2023	31/03/2023	5,90298	CL 25D 36 39	EL RECUERDO	13	Anden	-74,08529618	4,631637576
13AN00305-9	24/03/2023	31/03/2023	12,93348	KR 37 25C 44	EL RECUERDO	13	Anden	-74,0853515	4,631722518
13AN00306-1	24/03/2023	31/03/2023	10,61024	CL 25D 36 10	EL RECUERDO	13	Anden	-74,08495276	4,631435341
13AN00306-2	24/03/2023	31/03/2023	17,07695	CL 25D 36 10	EL RECUERDO	13	Anden	-74,08507496	4,631442842
13AN00306-3	24/03/2023	31/03/2023	6,99135	KR 36 25D 13	EL RECUERDO	13	Anden	-74,08487931	4,631482141
13AN00306-4	24/03/2023	31/03/2023	2,33407	KR 36 25D 13	EL RECUERDO	13	Anden	-74,08484167	4,63150864
13AN00306-5	24/03/2023	31/03/2023	5,22209	KR 36 25D 13	EL RECUERDO	13	Anden	-74,08489143	4,631503847
13AN00306-6	24/03/2023	31/03/2023	1,42450	KR 36 25D 13	EL RECUERDO	13	Anden	-74,08485362	4,631528092
13AN00306-7	24/03/2023	31/03/2023	13,01432	CL 25D 36 22	EL RECUERDO	13	Anden	-74,08513764	4,631541082
13AN00306-8	24/03/2023	31/03/2023	14,43430	CL 25D 36 26	EL RECUERDO	13	Anden	-74,08520813	4,631648494
13AN00307-1	24/03/2023	31/03/2023	11,72600	KR 37 25A 07	EL RECUERDO	13	Anden	-74,08748305	4,63056956
13AN00307-3	24/03/2023	31/03/2023	4,10092	KR 37A 25A 04	EL RECUERDO	13	Anden	-74,0876947	4,630890078



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00307-4	24/03/2023	31/03/2023	4,00401	KR 37A 25A 04	EL RECUERDO	13	Anden	-74,08771727	4,630929683
13AN00307-5	24/03/2023	31/03/2023	1,61495	KR 37A 25A 04	EL RECUERDO	13	Anden	-74,08770004	4,630985228
13AN00307-9	24/03/2023	31/03/2023	5,73053	KR 37A 25A 36	EL RECUERDO	13	Anden	-74,08747816	4,631133974
13AN00308-1	24/03/2023	31/03/2023	4,79610	CL 25B 38 06	EL RECUERDO	13	Anden	-74,08731663	4,632032794
13AN00308-10	24/03/2023	31/03/2023	11,27120	KR 38 25B 27	EL RECUERDO	13	Anden	-74,08697805	4,632183387
13AN00308-11	24/03/2023	31/03/2023	1,58430	KR 38 25B 35	EL RECUERDO	13	Anden	-74,08694478	4,632205116
13AN00308-12	24/03/2023	31/03/2023	8,64136	KR 38 25B 27	EL RECUERDO	13	Anden	-74,08699102	4,632203163
13AN00308-13	24/03/2023	31/03/2023	2,86719	KR 38 25B 35	EL RECUERDO	13	Anden	-74,08693087	4,632214773
13AN00308-14	24/03/2023	31/03/2023	1,43033	KR 38 25B 37	EL RECUERDO	13	Anden	-74,08691671	4,632223306
13AN00308-15	24/03/2023	31/03/2023	9,63684	KR 38 25B 37	EL RECUERDO	13	Anden	-74,08688538	4,632243148
13AN00308-16	24/03/2023	31/03/2023	5,31131	CL 25B 38 28	EL RECUERDO	13	Anden	-74,08746045	4,632259676
13AN00308-17	24/03/2023	31/03/2023	5,87894	KR 38 25B 45	EL RECUERDO	13	Anden	-74,08679444	4,632313097
13AN00308-18	24/03/2023	31/03/2023	7,55262	KR 38 25B 59	EL RECUERDO	13	Anden	-74,08668789	4,632374636
13AN00308-19	24/03/2023	31/03/2023	5,30050	KR 38 25B 65	EL RECUERDO	13	Anden	-74,08664435	4,632403841
13AN00308-2	24/03/2023	31/03/2023	1,94511	CL 25B 38 06	EL RECUERDO	13	Anden	-74,08731219	4,632059839
13AN00308-20	24/03/2023	31/03/2023	2,54025	KR 38A 25B 10	EL RECUERDO	13	Anden	-74,08729692	4,632422023
13AN00308-21	24/03/2023	31/03/2023	5,14408	KR 38 25B 73	EL RECUERDO	13	Anden	-74,08659492	4,632435128
13AN00308-22	24/03/2023	31/03/2023	4,10828	KR 38 25B 73	EL RECUERDO	13	Anden	-74,08660872	4,632456209
13AN00308-23	24/03/2023	31/03/2023	3,73120	KR 38A 25B 16	EL RECUERDO	13	Anden	-74,0872457	4,632455938
13AN00308-24	24/03/2023	31/03/2023	11,13684	KR 38 25B 81	EL RECUERDO	13	Anden	-74,08649946	4,632497904
13AN00308-25	24/03/2023	31/03/2023	3,43131	KR 38A 25B 32	EL RECUERDO	13	Anden	-74,08715201	4,632518681
13AN00308-26	24/03/2023	31/03/2023	4,21865	KR 38 25B 81	EL RECUERDO	13	Anden	-74,08651732	4,632517719
13AN00308-27	24/03/2023	31/03/2023	3,51176	KR 38A 25B 34	EL RECUERDO	13	Anden	-74,08709452	4,63255582
13AN00308-28	24/03/2023	31/03/2023	15,15095	KR 38 25B 83	EL RECUERDO	13	Anden	-74,08642196	4,632550991
13AN00308-29	24/03/2023	31/03/2023	9,51188	KR 38 25B 83	EL RECUERDO	13	Anden	-74,08643508	4,632571782
13AN00308-3	24/03/2023	31/03/2023	24,78263	CL 25B 38 06	EL RECUERDO	13	Anden	-74,08720218	4,632035716
13AN00308-30	24/03/2023	31/03/2023	3,33576	KR 38A 25B 42	EL RECUERDO	13	Anden	-74,08697228	4,632636025
13AN00308-31	24/03/2023	31/03/2023	16,66206	CL 25C 38 03	EL RECUERDO	13	Anden	-74,08632001	4,632632272
13AN00308-32	24/03/2023	31/03/2023	13,50997	CL 25C 38 03	EL RECUERDO	13	Anden	-74,08633483	4,632633821
13AN00308-4	24/03/2023	31/03/2023	21,40973	CL 25B 38 06	EL RECUERDO	13	Anden	-74,08724772	4,632020349
13AN00308-5	24/03/2023	31/03/2023	2,86484	CL 25B 38 06	EL RECUERDO	13	Anden	-74,08716711	4,632086594
13AN00308-6	24/03/2023	31/03/2023	6,44990	KR 38 25B 13	EL RECUERDO	13	Anden	-74,08710467	4,632098965
13AN00308-7	24/03/2023	31/03/2023	5,29371	KR 38 25B 13	EL RECUERDO	13	Anden	-74,08711866	4,632119024
13AN00308-8	24/03/2023	31/03/2023	8,46550	KR 38 25B 19	EL RECUERDO	13	Anden	-74,08704855	4,632135989
13AN00308-9	24/03/2023	31/03/2023	5,10337	KR 38 25B 19	EL RECUERDO	13	Anden	-74,08706341	4,632154709
13AN00309-1	24/03/2023	31/03/2023	7,33962	CL 25B 37A 26	EL RECUERDO	13	Anden	-74,08710407	4,631708025
13AN00309-10	24/03/2023	31/03/2023	3,38839	KR 38 25B 20	EL RECUERDO	13	Anden	-74,08698721	4,632055149
13AN00309-11	24/03/2023	31/03/2023	9,63328	KR 38 25B 20	EL RECUERDO	13	Anden	-74,0870069	4,632069913
13AN00309-12	24/03/2023	31/03/2023	9,19309	KR 38 25B 28	EL RECUERDO	13	Anden	-74,08694538	4,632110187
13AN00309-13	24/03/2023	31/03/2023	4,37278	KR 38 25B 50	EL RECUERDO	13	Anden	-74,08677503	4,632194426
13AN00309-14	24/03/2023	31/03/2023	12,69808	KR 37A 25B 85	EL RECUERDO	13	Anden	-74,08625975	4,632166226
13AN00309-15	24/03/2023	31/03/2023	18,34702	KR 38 25B 50	EL RECUERDO	13	Anden	-74,08680721	4,632201629
13AN00309-16	24/03/2023	31/03/2023	5,14228	KR 38 25B 54	EL RECUERDO	13	Anden	-74,08669006	4,632250716
13AN00309-17	24/03/2023	31/03/2023	7,39067	KR 38 25B 54	EL RECUERDO	13	Anden	-74,08670225	4,632270388
13AN00309-18	24/03/2023	31/03/2023	7,70029	KR 38 25B 66	EL RECUERDO	13	Anden	-74,08664364	4,632309428
13AN00309-19	24/03/2023	31/03/2023	6,83663	KR 38 25B 78	EL RECUERDO	13	Anden	-74,08655048	4,632372784
13AN00309-2	24/03/2023	31/03/2023	6,73632	CL 25B 37A 30	EL RECUERDO	13	Anden	-74,08715407	4,631787133
13AN00309-20	24/03/2023	31/03/2023	9,29026	KR 38 25B 88	EL RECUERDO	13	Anden	-74,0863106	4,632461423
13AN00309-21	24/03/2023	31/03/2023	21,22262	KR 38 25B 88	EL RECUERDO	13	Anden	-74,08641073	4,632464519
13AN00309-3	24/03/2023	31/03/2023	6,66962	KR 37A 25B 57	EL RECUERDO	13	Anden	-74,08650422	4,63185413
13AN00309-4	24/03/2023	31/03/2023	4,05712	CL 25B 37A 34	EL RECUERDO	13	Anden	-74,08720482	4,631859568
13AN00309-5	24/03/2023	31/03/2023	7,65543	KR 37A 25B 57	EL RECUERDO	13	Anden	-74,0865146	4,631868469
13AN00309-6	24/03/2023	31/03/2023	11,52733	CL 25B 37A 34	EL RECUERDO	13	Anden	-74,08716021	4,631943019
13AN00309-7	24/03/2023	31/03/2023	17,91033	CL 25B 37A 34	EL RECUERDO	13	Anden	-74,08716984	4,631963422
13AN00309-8	24/03/2023	31/03/2023	4,72941	KR 38 25B 16	EL RECUERDO	13	Anden	-74,08708659	4,631989635
13AN00309-9	24/03/2023	31/03/2023	10,21852	KR 38 25B 16	EL RECUERDO	13	Anden	-74,08709494	4,632011559
13AN00310-1	24/03/2023	31/03/2023	18,13944	KR 37 25B 09	EL RECUERDO	13	Anden	-74,08658827	4,631077633
13AN00310-10	24/03/2023	31/03/2023	19,87064	CL 25C 37 37	EL RECUERDO	13	Anden	-74,08609273	4,631787895
13AN00310-11	24/03/2023	31/03/2023	11,81337	CL 25C 37 49	EL RECUERDO	13	Anden	-74,08617008	4,631916992
13AN00310-12	24/03/2023	31/03/2023	20,46815	CL 25C 37 49	EL RECUERDO	13	Anden	-74,08629979	4,631914377
13AN00310-2	24/03/2023	31/03/2023	2,78268	KR 37 25B 09	EL RECUERDO	13	Anden	-74,08656725	4,631121119
13AN00310-3	24/03/2023	31/03/2023	20,95859	KR 37 25B 09	EL RECUERDO	13	Anden	-74,08666542	4,63107243
13AN00310-4	24/03/2023	31/03/2023	10,08339	KR 37 25B 25	EL RECUERDO	13	Anden	-74,08648949	4,631143335
13AN00310-5	24/03/2023	31/03/2023	22,76657	KR 37 25B 27	EL RECUERDO	13	Anden	-74,08637665	4,631216881
13AN00310-6	24/03/2023	31/03/2023	10,61130	KR 37 25B 45	EL RECUERDO	13	Anden	-74,08626277	4,631292361
13AN00310-7	24/03/2023	31/03/2023	2,16502	KR 37 25B 59	EL RECUERDO	13	Anden	-74,08617388	4,6313472
13AN00310-8	24/03/2023	31/03/2023	0,89236	KR 37 25B 65	EL RECUERDO	13	Anden	-74,08609572	4,631399902



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00310-9	24/03/2023	31/03/2023	1,57270	KR 37 25B 87	EL RECUERDO	13	Anden	-74,08597764	4,631613227
13AN00311-1	24/03/2023	31/03/2023	6,59941	KR 37BIS 25C 07	EL RECUERDO	13	Anden	-74,08594668	4,631810179
13AN00311-10	24/03/2023	31/03/2023	3,04840	CL 25C 37 66	EL RECUERDO	13	Anden	-74,08614647	4,632134753
13AN00311-11	24/03/2023	31/03/2023	9,55693	CL 25D 37 41	EL RECUERDO	13	Anden	-74,08566925	4,632178117
13AN00311-12	24/03/2023	31/03/2023	9,89503	CL 25D 37 41	EL RECUERDO	13	Anden	-74,08564766	4,632191476
13AN00311-13	24/03/2023	31/03/2023	11,79595	CL 25D 37 63	EL RECUERDO	13	Anden	-74,08571555	4,632440358
13AN00311-14	24/03/2023	31/03/2023	2,17004	CL 25D 37 69	EL RECUERDO	13	Anden	-74,08571557	4,632508715
13AN00311-15	24/03/2023	31/03/2023	29,48300	CL 25C 37A 40	EL RECUERDO	13	Anden	-74,08622153	4,632450091
13AN00311-2	24/03/2023	31/03/2023	8,16691	KR 37BIS 25C 17	EL RECUERDO	13	Anden	-74,08583778	4,63187972
13AN00311-3	24/03/2023	31/03/2023	34,26600	KR 37BIS 25C 07	EL RECUERDO	13	Anden	-74,08605883	4,631886076
13AN00311-4	24/03/2023	31/03/2023	3,32859	CL 25C 37 56	EL RECUERDO	13	Anden	-74,08611418	4,631990527
13AN00311-5	24/03/2023	31/03/2023	1,34242	CL 25C 37 56	EL RECUERDO	13	Anden	-74,08612118	4,632008271
13AN00311-6	24/03/2023	31/03/2023	7,32298	KR 37BIS 25C 39	EL RECUERDO	13	Anden	-74,08565108	4,632009674
13AN00311-7	24/03/2023	31/03/2023	3,50564	CL 25C 37 56	EL RECUERDO	13	Anden	-74,08613218	4,632031736
13AN00311-8	24/03/2023	31/03/2023	0,73479	KR 37BIS 25C 39	EL RECUERDO	13	Anden	-74,08558964	4,632080579
13AN00311-9	24/03/2023	31/03/2023	5,96771	CL 25C 37A 08	EL RECUERDO	13	Anden	-74,08616959	4,632132629
13AN00312-1	24/03/2023	31/03/2023	18,93679	CL 25F 37 09	EL RECUERDO	13	Anden	-74,08513177	4,632040537
13AN00312-2	24/03/2023	31/03/2023	13,18947	CL 25D 37 58	EL RECUERDO	13	Anden	-74,08561674	4,632346055
13AN00313-1	24/03/2023	31/03/2023	4,91688	CL 36 25 83	EL RECUERDO	13	Anden	-74,08729559	4,629885883
13AN00313-2	24/03/2023	31/03/2023	1,50964	CL 36 25 89	EL RECUERDO	13	Anden	-74,08726395	4,630116454
13AN00313-3	24/03/2023	31/03/2023	4,39949	CL 25A 36 43	EL RECUERDO	13	Anden	-74,08738022	4,630292689
13AN00313-4	24/03/2023	31/03/2023	117,90978	CL 36 25 43	EL RECUERDO	13	Anden	-74,08785873	4,630144449
13AN00313-5	24/03/2023	31/03/2023	5,91872	CL 25A 36 43	EL RECUERDO	13	Anden	-74,0874197	4,630352577
13AN00314-1	24/03/2023	31/03/2023	21,72449	CL 36 25 18	EL RECUERDO	13	Anden	-74,08775448	4,629491518
13AN00314-2	24/03/2023	31/03/2023	9,65281	CL 36 25 30	EL RECUERDO	13	Anden	-74,08758202	4,629605756
13AN00314-3	24/03/2023	31/03/2023	18,01059	CL 36 25 60	EL RECUERDO	13	Anden	-74,08740592	4,629720456
13AN00315-1	24/03/2023	31/03/2023	5,90593	KR 34 25 23	EL RECUERDO	13	Anden	-74,08711407	4,628739835
13AN00315-2	24/03/2023	31/03/2023	3,09980	KR 34 25 43	EL RECUERDO	13	Anden	-74,08700513	4,628808792
13AN00315-3	24/03/2023	31/03/2023	1,37675	CL 25 34 42	EL RECUERDO	13	Anden	-74,08754698	4,62894015
13AN00315-4	24/03/2023	31/03/2023	2,27928	CL 25 34 42	EL RECUERDO	13	Anden	-74,08752779	4,629017362
13AN00315-5	24/03/2023	31/03/2023	39,69715	KR 34 25 91	EL RECUERDO	13	Anden	-74,08673544	4,628989605
13AN00315-6	24/03/2023	31/03/2023	20,57102	KR 34 25 91	EL RECUERDO	13	Anden	-74,08667262	4,629179245
13AN00315-7	24/03/2023	31/03/2023	17,83182	KR 34 25 91	EL RECUERDO	13	Anden	-74,0866562	4,629191337
13AN00315-8	24/03/2023	31/03/2023	1,77208	CL 25A 34 25	EL RECUERDO	13	Anden	-74,08674519	4,629335365
13AN00316-1	24/03/2023	31/03/2023	1,13660	CL 25 33 60	EL RECUERDO	13	Anden	-74,08613199	4,628394884
13AN00316-2	24/03/2023	31/03/2023	3,85608	CL 25 33 60	EL RECUERDO	13	Anden	-74,08616057	4,628437196
13AN00316-3	24/03/2023	31/03/2023	7,30680	CL 25 33 60	EL RECUERDO	13	Anden	-74,08636538	4,628747521
13AN00316-4	24/03/2023	31/03/2023	116,30038	CL 25 33 60	EL RECUERDO	13	Anden	-74,08711531	4,628576533
13AN00316-5	24/03/2023	31/03/2023	3,82684	CL 25A 33 81	EL RECUERDO	13	Anden	-74,08640787	4,628812882
13AN00316-6	24/03/2023	31/03/2023	9,10211	CL 25A 33 81	EL RECUERDO	13	Anden	-74,08649125	4,628940928
13AN00316-7	24/03/2023	31/03/2023	11,49517	CL 25A 33 81	EL RECUERDO	13	Anden	-74,08664572	4,628960551
13AN00317-1	24/03/2023	31/03/2023	8,38271	CL 25A 36 10	EL RECUERDO	13	Anden	-74,08705789	4,630044574
13AN00317-10	24/03/2023	31/03/2023	3,46471	KR 36 25A 53	EL RECUERDO	13	Anden	-74,08674357	4,630251291
13AN00317-11	24/03/2023	31/03/2023	0,81121	KR 36 25A 43	EL RECUERDO	13	Anden	-74,08677405	4,630259753
13AN00317-12	24/03/2023	31/03/2023	0,50533	KR 36 25A 53	EL RECUERDO	13	Anden	-74,08676469	4,630265861
13AN00317-13	24/03/2023	31/03/2023	10,25765	CL 25A 36 44	EL RECUERDO	13	Anden	-74,08737166	4,630397368
13AN00317-14	24/03/2023	31/03/2023	17,15400	CL 25A 36 44	EL RECUERDO	13	Anden	-74,08730805	4,630480197
13AN00317-15	24/03/2023	31/03/2023	29,60595	CL 25A 36 44	EL RECUERDO	13	Anden	-74,08731744	4,630501932
13AN00317-16	24/03/2023	31/03/2023	12,54951	KR 37 25A 52	EL RECUERDO	13	Anden	-74,087037	4,630688163
13AN00317-2	24/03/2023	31/03/2023	6,25815	CL 25A 36 10	EL RECUERDO	13	Anden	-74,0871425	4,630079316
13AN00317-3	24/03/2023	31/03/2023	9,72775	KR 36 25A 37	EL RECUERDO	13	Anden	-74,0868602	4,63017319
13AN00317-4	24/03/2023	31/03/2023	20,44986	CL 25A 36 10	EL RECUERDO	13	Anden	-74,08718713	4,630115969
13AN00317-5	24/03/2023	31/03/2023	9,73100	CL 25A 36 10	EL RECUERDO	13	Anden	-74,08719224	4,630154725
13AN00317-6	24/03/2023	31/03/2023	5,10222	KR 36 25A 37	EL RECUERDO	13	Anden	-74,08688083	4,630188819
13AN00317-7	24/03/2023	31/03/2023	8,81110	KR 36 25A 43	EL RECUERDO	13	Anden	-74,08679463	4,630215728
13AN00317-8	24/03/2023	31/03/2023	3,98490	KR 36 25A 43	EL RECUERDO	13	Anden	-74,08681699	4,630231768
13AN00317-9	24/03/2023	31/03/2023	1,61082	KR 36 25A 43	EL RECUERDO	13	Anden	-74,08678642	4,630251419
13AN00318-1	24/03/2023	31/03/2023	11,23250	CL 25B 36 08	EL RECUERDO	13	Anden	-74,08628179	4,630556322
13AN00318-10	24/03/2023	31/03/2023	29,10252	CL 25C 36 11	EL RECUERDO	13	Anden	-74,08565304	4,63111836
13AN00318-11	24/03/2023	31/03/2023	21,38282	KR 37 25B 46	EL RECUERDO	13	Anden	-74,08628357	4,631185879
13AN00318-12	24/03/2023	31/03/2023	9,90133	KR 37 25B 52	EL RECUERDO	13	Anden	-74,08618888	4,631248528
13AN00318-13	24/03/2023	31/03/2023	11,42881	KR 37 25B 74	EL RECUERDO	13	Anden	-74,08604712	4,631341631
13AN00318-14	24/03/2023	31/03/2023	27,51224	CL 25C 36 39	EL RECUERDO	13	Anden	-74,08581677	4,631363593
13AN00318-2	24/03/2023	31/03/2023	10,07222	KR 36 25B 27	EL RECUERDO	13	Anden	-74,08610904	4,630670669
13AN00318-3	24/03/2023	31/03/2023	8,28136	KR 36 25B 37	EL RECUERDO	13	Anden	-74,08602977	4,630724502
13AN00318-4	24/03/2023	31/03/2023	17,31627	CL 25C 36 11	EL RECUERDO	13	Anden	-74,08568078	4,630953904
13AN00318-5	24/03/2023	31/03/2023	10,01890	CL 25B 36 42	EL RECUERDO	13	Anden	-74,08657571	4,630992477



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00318-6	24/03/2023	31/03/2023	2,67601	KR 37 -25B 04	EL RECUERDO	13	Anden	-74,08653017	4,631023446
13AN00318-7	24/03/2023	31/03/2023	1,06544	KR 37 25B 18	EL RECUERDO	13	Anden	-74,08651277	4,631033818
13AN00318-8	24/03/2023	31/03/2023	11,60657	KR 37 25B 18	EL RECUERDO	13	Anden	-74,08647429	4,631059301
13AN00318-9	24/03/2023	31/03/2023	9,26507	KR 37 25B 28	EL RECUERDO	13	Anden	-74,08640224	4,63110818
13AN00319-1	24/03/2023	31/03/2023	20,14835	KR 36 25B 50	EL RECUERDO	13	Anden	-74,08598261	4,63065764
13AN00319-2	24/03/2023	31/03/2023	17,77513	CL 25C 35 03	EL RECUERDO	13	Anden	-74,08536624	4,630676012
13AN00319-3	24/03/2023	31/03/2023	8,41142	KR 36 25B 50	EL RECUERDO	13	Anden	-74,08589468	4,630718483
13AN00319-4	24/03/2023	31/03/2023	13,13172	CL 25C 35 23	EL RECUERDO	13	Anden	-74,0854265	4,630765935
13AN00319-5	24/03/2023	31/03/2023	7,32545	KR 36 25B 58	EL RECUERDO	13	Anden	-74,08580277	4,630782195
13AN00319-6	24/03/2023	31/03/2023	8,51435	KR 36 25B 66	EL RECUERDO	13	Anden	-74,08573273	4,630824425
13AN00319-7	24/03/2023	31/03/2023	11,12355	CL 25C 35 29	EL RECUERDO	13	Anden	-74,08547232	4,630836143
13AN00319-8	24/03/2023	31/03/2023	7,26920	KR 36 25B 86	EL RECUERDO	13	Anden	-74,08550317	4,630884236
13AN00319-9	24/03/2023	31/03/2023	10,40403	KR 36 25B 86	EL RECUERDO	13	Anden	-74,08558768	4,630921005
13AN00320-1	24/03/2023	31/03/2023	34,59685	KR 33 25B 23	EL RECUERDO	13	Anden	-74,08527937	4,628956332
13AN00320-2	24/03/2023	31/03/2023	46,75196	KR 33 25B 23	EL RECUERDO	13	Anden	-74,08531253	4,628973
13AN00320-3	24/03/2023	31/03/2023	50,46419	KR 33 BIS 25B 17	EL RECUERDO	13	Anden	-74,08531383	4,629228941
13AN00320-4	24/03/2023	31/03/2023	22,21376	CL 25C 33 31	EL RECUERDO	13	Anden	-74,08463476	4,629557391
13AN00320-5	24/03/2023	31/03/2023	10,78254	CL 25C 33 31	EL RECUERDO	13	Anden	-74,08455358	4,629433633
13AN00320-6	24/03/2023	31/03/2023	17,55881	CL 25C 33 07	EL RECUERDO	13	Anden	-74,08448561	4,629328683
13AN00321-1	24/03/2023	31/03/2023	13,21899	KR 31A 25A 07	GRAN AMERICA	13	Anden	-74,08390782	4,626647452
13AN00321-10	24/03/2023	31/03/2023	4,96828	KR 32 25A 12	GRAN AMERICA	13	Anden	-74,08427027	4,627024777
13AN00321-11	24/03/2023	31/03/2023	22,04168	KR 31A 25A 55	GRAN AMERICA	13	Anden	-74,08328098	4,627062585
13AN00321-12	24/03/2023	31/03/2023	7,07299	KR 31A 25A 61	GRAN AMERICA	13	Anden	-74,0833002	4,627081814
13AN00321-13	24/03/2023	31/03/2023	1,59833	KR 31A 25A 71	GRAN AMERICA	13	Anden	-74,08319844	4,627156318
13AN00321-14	24/03/2023	31/03/2023	20,64434	KR 31A 25A 71	GRAN AMERICA	13	Anden	-74,08313508	4,627169905
13AN00321-15	24/03/2023	31/03/2023	5,18973	KR 31A 25A 71	GRAN AMERICA	13	Anden	-74,08315439	4,627188145
13AN00321-16	24/03/2023	31/03/2023	4,64206	KR 32 25A 34	GRAN AMERICA	13	Anden	-74,08393834	4,627238186
13AN00321-17	24/03/2023	31/03/2023	6,86475	KR 32 25A 34	GRAN AMERICA	13	Anden	-74,08394743	4,62726244
13AN00321-18	24/03/2023	31/03/2023	3,00151	KR 31A 25A 93	GRAN AMERICA	13	Anden	-74,08297813	4,627286143
13AN00321-19	24/03/2023	31/03/2023	1,70500	KR 31A 25A 93	GRAN AMERICA	13	Anden	-74,08299386	4,627307966
13AN00321-2	24/03/2023	31/03/2023	6,03006	KR 31A 25A 07	GRAN AMERICA	13	Anden	-74,08376929	4,626670827
13AN00321-20	24/03/2023	31/03/2023	6,04265	KR 32 25A 40	GRAN AMERICA	13	Anden	-74,08383053	4,627318503
13AN00321-21	24/03/2023	31/03/2023	13,07860	KR 31A 25A 93	GRAN AMERICA	13	Anden	-74,08292466	4,627323529
13AN00321-22	24/03/2023	31/03/2023	5,61060	KR 32 25A 40	GRAN AMERICA	13	Anden	-74,08384345	4,627337811
13AN00321-23	24/03/2023	31/03/2023	13,95883	KR 31A 25A 93	GRAN AMERICA	13	Anden	-74,08293132	4,627358264
13AN00321-24	24/03/2023	31/03/2023	5,81821	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08290212	4,627397935
13AN00321-25	24/03/2023	31/03/2023	5,54154	KR 32 25A 54	GRAN AMERICA	13	Anden	-74,08369368	4,627449586
13AN00321-26	24/03/2023	31/03/2023	3,56630	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,0829803	4,627488044
13AN00321-27	24/03/2023	31/03/2023	5,65921	KR 32 25A 68	GRAN AMERICA	13	Anden	-74,08353641	4,627534286
13AN00321-28	24/03/2023	31/03/2023	9,73048	CL 25B 31A 25	GRAN AMERICA	13	Anden	-74,08302541	4,627538033
13AN00321-29	24/03/2023	31/03/2023	6,87211	KR 32 25A 68	GRAN AMERICA	13	Anden	-74,08355434	4,627552531
13AN00321-30	24/03/2023	31/03/2023	5,38803	KR 32 25A 74	GRAN AMERICA	13	Anden	-74,08346301	4,627588176
13AN00321-31	24/03/2023	31/03/2023	14,68009	KR 32 25A 92	GRAN AMERICA	13	Anden	-74,08317018	4,627670674
13AN00321-32	24/03/2023	31/03/2023	24,09274	KR 32 25A 92	GRAN AMERICA	13	Anden	-74,08316307	4,627700285
13AN00321-33	24/03/2023	31/03/2023	9,50885	KR 32 25A 92	GRAN AMERICA	13	Anden	-74,08329304	4,627744865
13AN00321-4	24/03/2023	31/03/2023	3,34837	KR 32 25A 12	GRAN AMERICA	13	Anden	-74,084142	4,62684152
13AN00321-5	24/03/2023	31/03/2023	15,43103	KR 31A 25A 33	GRAN AMERICA	13	Anden	-74,0835485	4,626865105
13AN00321-6	24/03/2023	31/03/2023	6,64136	KR 32 25A 12	GRAN AMERICA	13	Anden	-74,08419766	4,626887917
13AN00321-7	24/03/2023	31/03/2023	17,22131	KR 31A 25A 41	GRAN AMERICA	13	Anden	-74,08344247	4,626944286
13AN00321-8	24/03/2023	31/03/2023	8,38098	KR 31A 25A 41	GRAN AMERICA	13	Anden	-74,08344479	4,626977008
13AN00321-9	24/03/2023	31/03/2023	1,69090	KR 31A 25A 47	GRAN AMERICA	13	Anden	-74,08335711	4,62700638
13AN00323-1	24/03/2023	31/03/2023	15,48031	CL 25F 33A 07	EL RECUERDO	13	Anden	-74,08407035	4,630428689
13AN00323-2	24/03/2023	31/03/2023	33,44825	CL 25D 34 08	EL RECUERDO	13	Anden	-74,08447205	4,630520443
13AN00323-3	24/03/2023	31/03/2023	7,18881	KR 34A 25D 06	EL RECUERDO	13	Anden	-74,08455188	4,630648683
13AN00324-1	24/03/2023	31/03/2023	8,49069	CL 25D 33 24	EL RECUERDO	13	Anden	-74,08399041	4,629788707
13AN00325-1	24/03/2023	31/03/2023	9,97972	CL 25F 33A 34	EL RECUERDO	13	Anden	-74,08414185	4,630777267
13AN00328-1	24/03/2023	31/03/2023	63,23228	KR 32A 23 79	GRAN AMERICA	13	Anden	-74,08649811	4,625869534
13AN00328-10	24/03/2023	31/03/2023	436,16279	CL 25 32A 41	GRAN AMERICA	13	Anden	-74,08664627	4,627327621
13AN00328-2	24/03/2023	31/03/2023	1,94139	KR 32A 23 79	GRAN AMERICA	13	Anden	-74,08635263	4,626103188
13AN00328-3	24/03/2023	31/03/2023	23,22599	KR 32A 23 79	GRAN AMERICA	13	Anden	-74,08627198	4,626230051
13AN00328-4	24/03/2023	31/03/2023	74,53545	KR 32A 24 51	GRAN AMERICA	13	Anden	-74,08602414	4,626582885
13AN00328-5	24/03/2023	31/03/2023	9,03635	KR 32A 24 51	GRAN AMERICA	13	Anden	-74,08589206	4,626888663
13AN00328-6	24/03/2023	31/03/2023	3,90553	CL 25 32A 41	GRAN AMERICA	13	Anden	-74,08593297	4,626916084
13AN00328-7	24/03/2023	31/03/2023	6,45279	CL 25 32A 41	GRAN AMERICA	13	Anden	-74,08597029	4,626945205
13AN00328-8	24/03/2023	31/03/2023	12,60353	CL 25 32A 41	GRAN AMERICA	13	Anden	-74,0860262	4,626994534
13AN00328-9	24/03/2023	31/03/2023	92,18958	CL 25 32A 41	GRAN AMERICA	13	Anden	-74,08635118	4,627263723
13AN00329-1	24/03/2023	31/03/2023	14,21494	CL 24 32 08	GRAN AMERICA	13	Anden	-74,08538671	4,62590807



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00329-10	24/03/2023	31/03/2023	35,66115	CL 25 32 25	GRAN AMERICA	13	Anden	-74,08524736	4,626347335
13AN00329-11	24/03/2023	31/03/2023	35,27597	CL 24 32 86	GRAN AMERICA	13	Anden	-74,08599919	4,626463175
13AN00329-12	24/03/2023	31/03/2023	31,84763	CL 25 32 45	GRAN AMERICA	13	Anden	-74,08543803	4,626506832
13AN00329-13	24/03/2023	31/03/2023	1,63118	KR 32A 24 14	GRAN AMERICA	13	Anden	-74,08593004	4,626552193
13AN00329-14	24/03/2023	31/03/2023	2,37892	CL 25 32 87	GRAN AMERICA	13	Anden	-74,08591956	4,626566803
13AN00329-15	24/03/2023	31/03/2023	24,20152	CL 25 32 67	GRAN AMERICA	13	Anden	-74,08555714	4,62660413
13AN00329-16	24/03/2023	31/03/2023	6,47851	CL 25 32 87	GRAN AMERICA	13	Anden	-74,08582179	4,626695146
13AN00329-17	24/03/2023	31/03/2023	1,00585	CL 25 32 87	GRAN AMERICA	13	Anden	-74,08578362	4,62674501
13AN00329-18	24/03/2023	31/03/2023	27,54298	CL 25 32 87	GRAN AMERICA	13	Anden	-74,08569821	4,626721019
13AN00329-2	24/03/2023	31/03/2023	18,12256	CL 24 32 08	GRAN AMERICA	13	Anden	-74,08528906	4,625928022
13AN00329-3	24/03/2023	31/03/2023	6,94746	CL 24 32 08	GRAN AMERICA	13	Anden	-74,08546715	4,625959434
13AN00329-4	24/03/2023	31/03/2023	10,11284	CL 24 32 28	GRAN AMERICA	13	Anden	-74,0855842	4,626036775
13AN00329-5	24/03/2023	31/03/2023	18,53761	KR 32 24 19	GRAN AMERICA	13	Anden	-74,08519502	4,626071312
13AN00329-6	24/03/2023	31/03/2023	6,94394	CL 24 32 48	GRAN AMERICA	13	Anden	-74,08572638	4,626131088
13AN00329-7	24/03/2023	31/03/2023	3,07188	CL 25 32 07	GRAN AMERICA	13	Anden	-74,08511967	4,626186185
13AN00329-8	24/03/2023	31/03/2023	6,80976	CL 24 32 68	GRAN AMERICA	13	Anden	-74,08586551	4,626221887
13AN00329-9	24/03/2023	31/03/2023	15,38129	CL 25 32 07	GRAN AMERICA	13	Anden	-74,08514347	4,626261586
13AN00330-1	24/03/2023	31/03/2023	10,03593	KR 32 23 19	GRAN AMERICA	13	Anden	-74,08544793	4,625686029
13AN00330-10	24/03/2023	31/03/2023	20,62385	KR 32A 23 78	GRAN AMERICA	13	Anden	-74,08602793	4,626249416
13AN00330-2	24/03/2023	31/03/2023	8,02192	KR 32 23 19	GRAN AMERICA	13	Anden	-74,08540662	4,625749467
13AN00330-3	24/03/2023	31/03/2023	12,13513	KR 32 23 19	GRAN AMERICA	13	Anden	-74,08544704	4,625865794
13AN00330-4	24/03/2023	31/03/2023	17,85605	KR 32A 23 32	GRAN AMERICA	13	Anden	-74,08634339	4,62593792
13AN00330-5	24/03/2023	31/03/2023	7,59487	CL 24 32 41	GRAN AMERICA	13	Anden	-74,08565764	4,626005197
13AN00330-6	24/03/2023	31/03/2023	10,23056	KR 32A 23 58	GRAN AMERICA	13	Anden	-74,08627784	4,626042397
13AN00330-7	24/03/2023	31/03/2023	12,54949	CL 24 32 67	GRAN AMERICA	13	Anden	-74,08584545	4,626129075
13AN00330-8	24/03/2023	31/03/2023	15,92609	KR 32A 23 58	GRAN AMERICA	13	Anden	-74,08623157	4,626116436
13AN00330-9	24/03/2023	31/03/2023	19,73727	KR 32A 23 78	GRAN AMERICA	13	Anden	-74,08616014	4,626230889
13AN00331-1	24/03/2023	31/03/2023	5,58365	KR 37A 25 71	EL RECUERDO	13	Anden	-74,08802713	4,630848948
13AN00331-10	24/03/2023	31/03/2023	3,79580	KR 38 25 24	EL RECUERDO	13	Anden	-74,0886102	4,631008336
13AN00331-11	24/03/2023	31/03/2023	7,75962	KR 38 25 38	EL RECUERDO	13	Anden	-74,08846553	4,631077969
13AN00331-12	24/03/2023	31/03/2023	12,57720	KR 37A 25 77	EL RECUERDO	13	Anden	-74,08790254	4,631058928
13AN00331-13	24/03/2023	31/03/2023	13,36910	KR 37A 25 77	EL RECUERDO	13	Anden	-74,087883	4,631063863
13AN00331-14	24/03/2023	31/03/2023	17,72101	KR 38 25 44	EL RECUERDO	13	Anden	-74,08847918	4,631097101
13AN00331-15	24/03/2023	31/03/2023	4,30972	KR 38 25 56	EL RECUERDO	13	Anden	-74,08838682	4,631131839
13AN00331-16	24/03/2023	31/03/2023	5,99086	CL 25A 37A 25	EL RECUERDO	13	Anden	-74,08795949	4,631147242
13AN00331-17	24/03/2023	31/03/2023	7,92859	KR 38 25 56	EL RECUERDO	13	Anden	-74,08839796	4,631152451
13AN00331-18	24/03/2023	31/03/2023	4,46815	CL 25A 37A 25	EL RECUERDO	13	Anden	-74,0879439	4,631156042
13AN00331-19	24/03/2023	31/03/2023	5,79634	KR 38 25 70	EL RECUERDO	13	Anden	-74,08827277	4,63120519
13AN00331-2	24/03/2023	31/03/2023	3,04303	KR 37A 25 71	EL RECUERDO	13	Anden	-74,08803468	4,630866108
13AN00331-20	24/03/2023	31/03/2023	14,91926	KR 38 25 70	EL RECUERDO	13	Anden	-74,08828505	4,631225841
13AN00331-21	24/03/2023	31/03/2023	5,62670	CL 25A 37A 39	EL RECUERDO	13	Anden	-74,08819504	4,631256606
13AN00331-22	24/03/2023	31/03/2023	5,32650	CL 25A 37A 39	EL RECUERDO	13	Anden	-74,08811676	4,631307392
13AN00331-23	24/03/2023	31/03/2023	27,77534	CL 25A 37A 39	EL RECUERDO	13	Anden	-74,08817005	4,631300675
13AN00331-3	24/03/2023	31/03/2023	8,31891	KR 38 25 10	EL RECUERDO	13	Anden	-74,08875301	4,630886803
13AN00331-4	24/03/2023	31/03/2023	4,88363	KR 37A 25 77	EL RECUERDO	13	Anden	-74,08793437	4,630909617
13AN00331-5	24/03/2023	31/03/2023	4,94654	KR 37A 25 77	EL RECUERDO	13	Anden	-74,08794678	4,630924531
13AN00331-6	24/03/2023	31/03/2023	7,12283	KR 38 25 10	EL RECUERDO	13	Anden	-74,08869096	4,630929556
13AN00331-7	24/03/2023	31/03/2023	4,66146	KR 37A 25 77	EL RECUERDO	13	Anden	-74,08788177	4,630944138
13AN00331-8	24/03/2023	31/03/2023	23,34996	KR 38 25 10	EL RECUERDO	13	Anden	-74,08873362	4,630929409
13AN00331-9	24/03/2023	31/03/2023	3,92635	KR 37A 25 77	EL RECUERDO	13	Anden	-74,08789525	4,630958283
13AN00332-1	24/03/2023	31/03/2023	9,33669	KR 37 25 47	EL RECUERDO	13	Anden	-74,08782331	4,630263426
13AN00332-2	24/03/2023	31/03/2023	6,66290	KR 37A 25 82	EL RECUERDO	13	Anden	-74,08774612	4,630850613
13AN00333-1	24/03/2023	31/03/2023	17,92620	KR 33 25C 01	EL RECUERDO	13	Anden	-74,0844378	4,629400749
13AN00333-2	24/03/2023	31/03/2023	53,33566	KR 33BIS 25C 08	EL RECUERDO	13	Anden	-74,08454558	4,629568343
13AN00333-3	24/03/2023	31/03/2023	9,44399	CL 25D 33 19	EL RECUERDO	13	Anden	-74,08408194	4,629776641
13AN00333-4	24/03/2023	31/03/2023	6,90687	KR 33BIS 25C 42	EL RECUERDO	13	Anden	-74,08422854	4,629921603
13AN00333-5	24/03/2023	31/03/2023	24,56816	KR 33BIS 25C 42	EL RECUERDO	13	Anden	-74,08416293	4,629902291
13AN00334-1	24/03/2023	31/03/2023	6,41178	KR 33BIS 25C 05	EL RECUERDO	13	Anden	-74,08477136	4,629900951
13AN00335-1	24/03/2023	31/03/2023	15,96969	CL 25A 34 08	EL RECUERDO	13	Anden	-74,08647856	4,629158998
13AN00335-2	24/03/2023	31/03/2023	7,83827	CL 25A 34 08	EL RECUERDO	13	Anden	-74,0865655	4,629166926
13AN00335-3	24/03/2023	31/03/2023	3,95283	CL 25A 34 08	EL RECUERDO	13	Anden	-74,08661077	4,629236391
13AN00335-4	24/03/2023	31/03/2023	18,93284	KR 34 25A 15	EL RECUERDO	13	Anden	-74,08637326	4,629228722
13AN00335-5	24/03/2023	31/03/2023	10,32474	KR 34 25A 41	EL RECUERDO	13	Anden	-74,0861946	4,629344548
13AN00335-6	24/03/2023	31/03/2023	9,04940	KR 34 25A 47	EL RECUERDO	13	Anden	-74,08612264	4,629393118
13AN00336-1	24/03/2023	31/03/2023	4,79303	KR 36 25A 24	EL RECUERDO	13	Anden	-74,08688017	4,630038293
13AN00336-2	24/03/2023	31/03/2023	1,73466	KR 36 25A 24	EL RECUERDO	13	Anden	-74,08684793	4,630059308
13AN00336-3	24/03/2023	31/03/2023	11,81755	KR 36 25A 24	EL RECUERDO	13	Anden	-74,08687075	4,630071491



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00336-4	24/03/2023	31/03/2023	10,12007	KR 36 25A 40	EL RECUERDO	13	Anden	-74,08671228	4,630176308
13AN00336-5	24/03/2023	31/03/2023	5,55158	KR 36 25A 50	EL RECUERDO	13	Anden	-74,0866247	4,630205677
13AN00336-6	24/03/2023	31/03/2023	9,29479	KR 36 25A 50	EL RECUERDO	13	Anden	-74,08663062	4,630229967
13AN00337-1	24/03/2023	31/03/2023	5,45638	KR 34 25B 69	EL RECUERDO	13	Anden	-74,08522856	4,629981114
13AN00337-10	24/03/2023	31/03/2023	3,17692	CL 25C 34 31	EL RECUERDO	13	Anden	-74,08522904	4,630467376
13AN00337-4	24/03/2023	31/03/2023	12,33093	CL 25C 34 05	EL RECUERDO	13	Anden	-74,08505543	4,630099712
13AN00337-5	24/03/2023	31/03/2023	4,85610	CL 25C 34 05	EL RECUERDO	13	Anden	-74,08503264	4,630163776
13AN00337-6	24/03/2023	31/03/2023	6,66091	CL 25C 34 05	EL RECUERDO	13	Anden	-74,08505698	4,630202284
13AN00337-7	24/03/2023	31/03/2023	1,74800	CL 25C 34 11	EL RECUERDO	13	Anden	-74,08509872	4,630268198
13AN00337-8	24/03/2023	31/03/2023	4,30043	KR 35 25B 48	EL RECUERDO	13	Anden	-74,08557507	4,630305756
13AN00337-9	24/03/2023	31/03/2023	9,99517	CL 25C 34 31	EL RECUERDO	13	Anden	-74,08517217	4,630376085
13AN00338-1	24/03/2023	31/03/2023	3,75576	CL 25B 33 50	EL RECUERDO	13	Anden	-74,08544609	4,629220562
13AN00338-2	24/03/2023	31/03/2023	8,08771	CL 25B 33 50	EL RECUERDO	13	Anden	-74,08548245	4,629235507
13AN00338-3	24/03/2023	31/03/2023	22,25214	CL 25B 33 50	EL RECUERDO	13	Anden	-74,08536414	4,629256555
13AN00338-4	24/03/2023	31/03/2023	8,13078	CL 25B 33 90	EL RECUERDO	13	Anden	-74,08567626	4,629531526
13AN00338-5	24/03/2023	31/03/2023	13,00564	CL 25B 33 90	EL RECUERDO	13	Anden	-74,08564232	4,629620185
13AN00338-6	24/03/2023	31/03/2023	18,09595	CL 25C 33 73	EL RECUERDO	13	Anden	-74,08493133	4,630008211
13AN00338-7	24/03/2023	31/03/2023	31,24631	CL 25C 33 73	EL RECUERDO	13	Anden	-74,08504164	4,63001436
13AN00339-1	1/03/2023	9/03/2023	8,90542	CL 39BISB 29 22	LAS AMERICAS	13	Anden	-74,07956879	4,628429092
13AN00339-2	1/03/2023	9/03/2023	6,64095	CL 39BISB 29 42	LAS AMERICAS	13	Anden	-74,07975765	4,628442752
13AN00339-3	1/03/2023	9/03/2023	20,44158	CL 39BISB 29 10	LAS AMERICAS	13	Anden	-74,0792842	4,628492216
13AN00339-4	1/03/2023	9/03/2023	6,68985	KR 29 39 89	LAS AMERICAS	13	Anden	-74,07927587	4,628612913
13AN00339-5	1/03/2023	9/03/2023	10,79451	CL 39A 29 13	LAS AMERICAS	13	Anden	-74,07926423	4,628760061
13AN00339-6	1/03/2023	9/03/2023	4,08841	CL 39A 29 13	LAS AMERICAS	13	Anden	-74,07929235	4,628865211
13AN00339-7	1/03/2023	9/03/2023	6,70829	CL 39A 29 47	LAS AMERICAS	13	Anden	-74,07968491	4,628895241
13AN00340-1	1/03/2023	9/03/2023	6,28798	TV 29 38 27	LAS AMERICAS	13	Anden	-74,07940884	4,626639132
13AN00340-10	1/03/2023	9/03/2023	6,91982	KR 29A - CL 39BISB	LAS AMERICAS	13	Anden	-74,07996971	4,628457728
13AN00340-11	1/03/2023	9/03/2023	177,63597	KR 29A - CL 39BISB	LAS AMERICAS	13	Anden	-74,07998028	4,628554778
13AN00340-2	1/03/2023	9/03/2023	4,47977	CL 39 29 21	LAS AMERICAS	13	Anden	-74,07966498	4,626814679
13AN00340-3	1/03/2023	9/03/2023	37,90857	AC 26 29B 30	LAS AMERICAS	13	Anden	-74,08039602	4,626797912
13AN00340-4	1/03/2023	9/03/2023	6,30116	CL 39 29 51	LAS AMERICAS	13	Anden	-74,07992786	4,626833773
13AN00340-5	1/03/2023	9/03/2023	7,07593	CL 39 29 81	LAS AMERICAS	13	Anden	-74,08018244	4,62685296
13AN00340-6	1/03/2023	9/03/2023	1,88795	KR 29B - CL 39BIS	LAS AMERICAS	13	Anden	-74,08034544	4,627455238
13AN00340-7	1/03/2023	9/03/2023	2,51567	KR 29B - CL 39BIS	LAS AMERICAS	13	Anden	-74,08040514	4,627463292
13AN00340-8	1/03/2023	9/03/2023	480,29778	KR 29B - CL 39BIS	LAS AMERICAS	13	Anden	-74,08043837	4,627630706
13AN00340-9	1/03/2023	9/03/2023	893,00526	KR 29A - CL 39BISB	LAS AMERICAS	13	Anden	-74,08013992	4,628178039
13AN00341-1	1/03/2023	9/03/2023	13,39660	KR 29 39 59	LAS AMERICAS	13	Anden	-74,07940629	4,627906157
13AN00341-10	1/03/2023	9/03/2023	11,60621	KR 29A 39 56	LAS AMERICAS	13	Anden	-74,07997875	4,628212882
13AN00341-11	1/03/2023	9/03/2023	8,91218	KR 29 39 73	LAS AMERICAS	13	Anden	-74,07939143	4,628350187
13AN00341-12	1/03/2023	9/03/2023	4,76638	CL 39BISB 29 25	LAS AMERICAS	13	Anden	-74,07951963	4,628360285
13AN00341-13	1/03/2023	9/03/2023	12,78201	KR 29A 39 56	LAS AMERICAS	13	Anden	-74,079971	4,628317506
13AN00341-14	1/03/2023	9/03/2023	5,98203	CL 39BISB 29 35	LAS AMERICAS	13	Anden	-74,07964341	4,628369227
13AN00341-15	1/03/2023	9/03/2023	4,82314	CL 39BISB 29 43	LAS AMERICAS	13	Anden	-74,0797317	4,628376038
13AN00341-16	1/03/2023	9/03/2023	7,87049	KR 29A 39 56	LAS AMERICAS	13	Anden	-74,07988513	4,628387601
13AN00341-2	1/03/2023	9/03/2023	1,14030	CL 39BISA 29 36	LAS AMERICAS	13	Anden	-74,07968586	4,627924213
13AN00341-3	1/03/2023	9/03/2023	1,43223	CL 39BISA 29 32	LAS AMERICAS	13	Anden	-74,07966452	4,627923806
13AN00341-4	1/03/2023	9/03/2023	17,74392	KR 29A 39 46	LAS AMERICAS	13	Anden	-74,07989271	4,627940401
13AN00341-5	1/03/2023	9/03/2023	3,63738	KR 29 39 59	LAS AMERICAS	13	Anden	-74,07935101	4,627955985
13AN00341-6	1/03/2023	9/03/2023	4,15746	KR 29A 39 46	LAS AMERICAS	13	Anden	-74,0799944	4,627981442
13AN00341-7	1/03/2023	9/03/2023	19,80927	KR 29 39 59	LAS AMERICAS	13	Anden	-74,07932414	4,627992488
13AN00341-8	1/03/2023	9/03/2023	1,92072	KR 29 39 59	LAS AMERICAS	13	Anden	-74,07934641	4,628013242
13AN00341-9	1/03/2023	9/03/2023	19,44089	KR 29 39 69	LAS AMERICAS	13	Anden	-74,07931094	4,628130145
13AN00342-1	24/03/2023	31/03/2023	11,36013	AC 25 29 10	GRAN AMERICA	13	Anden	-74,08542675	4,625531711
13AN00342-10	24/03/2023	31/03/2023	17,13226	KR 32 24 22	GRAN AMERICA	13	Anden	-74,08511865	4,626013022
13AN00342-11	24/03/2023	31/03/2023	5,67648	CL 25 31A 47	GRAN AMERICA	13	Anden	-74,08504877	4,626120068
13AN00342-12	24/03/2023	31/03/2023	27,54978	CL 25 31A 47	GRAN AMERICA	13	Anden	-74,08494972	4,626101585
13AN00342-2	24/03/2023	31/03/2023	27,50499	AC 23 31 90	GRAN AMERICA	13	Anden	-74,08535599	4,625650675
13AN00342-3	24/03/2023	31/03/2023	8,06872	KR 32 23 12	GRAN AMERICA	13	Anden	-74,08527772	4,625770306
13AN00342-4	24/03/2023	31/03/2023	2,08261	CL 25 31A 03	GRAN AMERICA	13	Anden	-74,08457031	4,625788601
13AN00342-5	24/03/2023	31/03/2023	5,93115	CL 25 31A 15	GRAN AMERICA	13	Anden	-74,08465856	4,625859075
13AN00342-6	24/03/2023	31/03/2023	6,56523	CL 25 31A 15	GRAN AMERICA	13	Anden	-74,08469985	4,62589348
13AN00342-7	24/03/2023	31/03/2023	7,38082	KR 32 24 12	GRAN AMERICA	13	Anden	-74,08517369	4,625928277
13AN00342-8	24/03/2023	31/03/2023	13,77408	CL 25 31A 25	GRAN AMERICA	13	Anden	-74,08473697	4,625924896
13AN00342-9	24/03/2023	31/03/2023	14,17643	CL 25 31A 35	GRAN AMERICA	13	Anden	-74,08482916	4,6260021
13AN00343-1	24/03/2023	31/03/2023	95,02685	KR 33 25 16	GRAN AMERICA	13	Anden	-74,08594497	4,627105344
13AN00343-2	24/03/2023	31/03/2023	82,69909	KR 32A 25 05	GRAN AMERICA	13	Anden	-74,0855471	4,627172127
13AN00343-3	24/03/2023	31/03/2023	37,09440	KR 33 25 16	GRAN AMERICA	13	Anden	-74,08637613	4,627462682



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00343-4	24/03/2023	31/03/2023	5,68556	KR 32A 25 53	GRAN AMERICA	13	Anden	-74,08514092	4,627552236
13AN00343-5	24/03/2023	31/03/2023	18,02551	KR 32A 25A 47	GRAN AMERICA	13	Anden	-74,08477537	4,627989249
13AN00343-6	24/03/2023	31/03/2023	22,50330	KR 33 25A 16	GRAN AMERICA	13	Anden	-74,08541183	4,62830326
13AN00343-7	24/03/2023	31/03/2023	18,44763	KR 33 25A 48	GRAN AMERICA	13	Anden	-74,08504345	4,628406489
13AN00344-1	24/03/2023	31/03/2023	9,55813	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,08454337	4,625946044
13AN00344-10	24/03/2023	31/03/2023	9,50967	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,084276	4,626169862
13AN00344-11	24/03/2023	31/03/2023	5,09726	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,08424357	4,62622845
13AN00344-12	24/03/2023	31/03/2023	12,12373	CL 25 31A 64	GRAN AMERICA	13	Anden	-74,08492766	4,626263691
13AN00344-13	24/03/2023	31/03/2023	9,89627	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,08433542	4,626306735
13AN00344-14	24/03/2023	31/03/2023	11,19163	CL 25 32 06	GRAN AMERICA	13	Anden	-74,08504101	4,626355725
13AN00344-15	24/03/2023	31/03/2023	10,92310	CL 25 32 16	GRAN AMERICA	13	Anden	-74,08510496	4,626408004
13AN00344-16	24/03/2023	31/03/2023	1,72214	CL 25BIS 31A 25	GRAN AMERICA	13	Anden	-74,08451141	4,626452461
13AN00344-17	24/03/2023	31/03/2023	23,99562	CL 25 32 22	GRAN AMERICA	13	Anden	-74,08518476	4,626474701
13AN00344-18	24/03/2023	31/03/2023	1,13408	CL 25 32 28	GRAN AMERICA	13	Anden	-74,08523171	4,626514202
13AN00344-19	24/03/2023	31/03/2023	1,24384	CL 25 32 38	GRAN AMERICA	13	Anden	-74,08525793	4,626536218
13AN00344-2	24/03/2023	31/03/2023	17,20462	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,08443526	4,625948792
13AN00344-20	24/03/2023	31/03/2023	4,28431	CL 25BIS 31A 35	GRAN AMERICA	13	Anden	-74,08462131	4,626544328
13AN00344-21	24/03/2023	31/03/2023	3,21397	CL 25 32 38	GRAN AMERICA	13	Anden	-74,08528455	4,626557629
13AN00344-22	24/03/2023	31/03/2023	2,31895	CL 25BIS 31A 39	GRAN AMERICA	13	Anden	-74,08465114	4,626570303
13AN00344-23	24/03/2023	31/03/2023	4,22650	CL 25BIS 31A 39	GRAN AMERICA	13	Anden	-74,08467837	4,626592001
13AN00344-24	24/03/2023	31/03/2023	16,73766	CL 25 32 38	GRAN AMERICA	13	Anden	-74,08532769	4,626592675
13AN00344-25	24/03/2023	31/03/2023	3,11913	CL 25 32 44	GRAN AMERICA	13	Anden	-74,08537051	4,626627496
13AN00344-26	24/03/2023	31/03/2023	0,85574	CL 25BIS 31A 51	GRAN AMERICA	13	Anden	-74,08477111	4,626669811
13AN00344-27	24/03/2023	31/03/2023	10,85627	CL 25 32 52	GRAN AMERICA	13	Anden	-74,08543913	4,626684579
13AN00344-28	24/03/2023	31/03/2023	4,15762	CL 25BIS 31A 55	GRAN AMERICA	13	Anden	-74,08482199	4,626711067
13AN00344-29	24/03/2023	31/03/2023	12,98480	CL 25 32 54	GRAN AMERICA	13	Anden	-74,08549531	4,626731211
13AN00344-3	24/03/2023	31/03/2023	9,08291	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,08445655	4,625966624
13AN00344-30	24/03/2023	31/03/2023	5,09251	CL 25BIS 31A 61	GRAN AMERICA	13	Anden	-74,08487627	4,626755456
13AN00344-31	24/03/2023	31/03/2023	5,18149	CL 25BIS 31A 69	GRAN AMERICA	13	Anden	-74,0849776	4,626839532
13AN00344-32	24/03/2023	31/03/2023	33,20707	KR 32A 25 10	GRAN AMERICA	13	Anden	-74,08560455	4,626823198
13AN00344-33	24/03/2023	31/03/2023	7,60367	CL 25BIS 31A 81	GRAN AMERICA	13	Anden	-74,08511191	4,626952525
13AN00344-34	24/03/2023	31/03/2023	21,68544	KR 32A 25 10	GRAN AMERICA	13	Anden	-74,08561299	4,626952162
13AN00344-35	24/03/2023	31/03/2023	21,06896	KR 32A 25 20	GRAN AMERICA	13	Anden	-74,08551238	4,627065575
13AN00344-37	24/03/2023	31/03/2023	16,21777	CL 25BIS 31A 97	GRAN AMERICA	13	Anden	-74,0854266	4,627156757
13AN00344-4	24/03/2023	31/03/2023	8,56243	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,08461561	4,626001895
13AN00344-5	24/03/2023	31/03/2023	8,67464	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,08467119	4,626050251
13AN00344-6	24/03/2023	31/03/2023	12,13466	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,08432581	4,626073594
13AN00344-7	24/03/2023	31/03/2023	9,26594	CL 25 31A 32	GRAN AMERICA	13	Anden	-74,08475696	4,626118987
13AN00344-8	24/03/2023	31/03/2023	16,53615	KR 31A 25 25	GRAN AMERICA	13	Anden	-74,08425394	4,62615462
13AN00344-9	24/03/2023	31/03/2023	9,38197	CL 25 31A 44	GRAN AMERICA	13	Anden	-74,08482876	4,626178669
13AN00345-1	24/03/2023	31/03/2023	99,99730	CL 25 30 50	GRAN AMERICA	13	Anden	-74,08408961	4,626186538
13AN00345-2	24/03/2023	31/03/2023	119,47251	CL 25 30 50	GRAN AMERICA	13	Anden	-74,08340345	4,626142312
13AN00345-3	24/03/2023	31/03/2023	4,20494	CL 25 30 50	GRAN AMERICA	13	Anden	-74,08383815	4,62646529
13AN00346-1	24/03/2023	31/03/2023	34,26851	KR 31 25B 30	GRAN AMERICA	13	Anden	-74,08227917	4,626786551
13AN00346-2	24/03/2023	31/03/2023	46,03253	KR 31 25B 30	GRAN AMERICA	13	Anden	-74,08208668	4,626831626
13AN00346-3	24/03/2023	31/03/2023	28,66193	KR 31 25B 30	GRAN AMERICA	13	Anden	-74,08227091	4,626951913
13AN00346-4	24/03/2023	31/03/2023	33,45295	KR 31 25C 37	GRAN AMERICA	13	Anden	-74,08210476	4,627093106
13AN00346-5	24/03/2023	31/03/2023	7,33740	AK 30 25B 33	GRAN AMERICA	13	Anden	-74,08198267	4,627196266
13AN00346-6	24/03/2023	31/03/2023	3,24453	KR 31 25C 37	GRAN AMERICA	13	Anden	-74,0819467	4,627225935
13AN00347-1	24/03/2023	31/03/2023	20,17881	KR 31A 25 47	GRAN AMERICA	13	Anden	-74,08412151	4,626300529
13AN00347-10	24/03/2023	31/03/2023	2,77371	CL 25A 31A 43	GRAN AMERICA	13	Anden	-74,08422665	4,626826198
13AN00347-11	24/03/2023	31/03/2023	15,14765	CL 25BIS 31A 64	GRAN AMERICA	13	Anden	-74,08490901	4,626867608
13AN00347-12	24/03/2023	31/03/2023	4,31222	CL 25A 31A 63	GRAN AMERICA	13	Anden	-74,08434269	4,626923478
13AN00347-13	24/03/2023	31/03/2023	4,33753	CL 25BIS 31A 74	GRAN AMERICA	13	Anden	-74,0849977	4,626941584
13AN00347-14	24/03/2023	31/03/2023	4,76478	CL 25A 32 15	GRAN AMERICA	13	Anden	-74,08448077	4,627039269
13AN00347-15	24/03/2023	31/03/2023	1,40469	CL 25A 32 23	GRAN AMERICA	13	Anden	-74,08451092	4,627063155
13AN00347-16	24/03/2023	31/03/2023	13,79538	CL 25BIS 31A 82	GRAN AMERICA	13	Anden	-74,08511223	4,627035771
13AN00347-17	24/03/2023	31/03/2023	4,21067	CL 25BIS 31A 94	GRAN AMERICA	13	Anden	-74,08519967	4,627108132
13AN00347-18	24/03/2023	31/03/2023	3,19906	CL 25A 32 23	GRAN AMERICA	13	Anden	-74,0845753	4,627115818
13AN00347-19	24/03/2023	31/03/2023	1,28331	CL 25A 32 29	GRAN AMERICA	13	Anden	-74,08460058	4,627138436
13AN00347-2	24/03/2023	31/03/2023	18,50882	KR 31A 25 47	GRAN AMERICA	13	Anden	-74,08423661	4,626308473
13AN00347-20	24/03/2023	31/03/2023	14,26970	CL 25BIS 31A 94	GRAN AMERICA	13	Anden	-74,08528172	4,627175878
13AN00347-21	24/03/2023	31/03/2023	12,80153	CL 25A 32 39	GRAN AMERICA	13	Anden	-74,08471672	4,627233511
13AN00347-22	24/03/2023	31/03/2023	22,54237	CL 25BIS 31A 94	GRAN AMERICA	13	Anden	-74,08529089	4,62729181
13AN00347-23	24/03/2023	31/03/2023	4,57413	KR 32A 25 56	GRAN AMERICA	13	Anden	-74,08520816	4,627362346
13AN00347-24	24/03/2023	31/03/2023	2,72462	CL 25A 32 65	GRAN AMERICA	13	Anden	-74,08488663	4,62737592
13AN00347-25	24/03/2023	31/03/2023	5,90194	CL 25A 32 65	GRAN AMERICA	13	Anden	-74,08491557	4,627399422



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00347-26	24/03/2023	31/03/2023	4,98568	CL 25A 32 73	GRAN AMERICA	13	Anden	-74,08499462	4,62746546
13AN00347-27	24/03/2023	31/03/2023	0,72278	CL 25A 32 73	GRAN AMERICA	13	Anden	-74,08503066	4,627497363
13AN00347-28	24/03/2023	31/03/2023	30,94441	CL 25A 32 73	GRAN AMERICA	13	Anden	-74,08511986	4,62743966
13AN00347-3	24/03/2023	31/03/2023	9,92586	KR 31A 25 63	GRAN AMERICA	13	Anden	-74,08405169	4,626374895
13AN00347-4	24/03/2023	31/03/2023	31,19289	KR 31A 25 73	GRAN AMERICA	13	Anden	-74,08396834	4,626465736
13AN00347-5	24/03/2023	31/03/2023	5,63731	CL 25BIS 31A 24	GRAN AMERICA	13	Anden	-74,0844951	4,626523608
13AN00347-6	24/03/2023	31/03/2023	8,36244	KR 31A 25 73	GRAN AMERICA	13	Anden	-74,08393951	4,626587347
13AN00347-7	24/03/2023	31/03/2023	8,11491	CL 25BIS 31A 38	GRAN AMERICA	13	Anden	-74,08460851	4,626617767
13AN00347-8	24/03/2023	31/03/2023	6,70430	CL 25A 31A 17	GRAN AMERICA	13	Anden	-74,08407582	4,626699683
13AN00347-9	24/03/2023	31/03/2023	12,51325	CL 25BIS 31A 56	GRAN AMERICA	13	Anden	-74,08477472	4,626755705
13AN00348-1	24/03/2023	31/03/2023	4,42034	KR 32 25A 07	GRAN AMERICA	13	Anden	-74,08434227	4,627060113
13AN00348-10	24/03/2023	31/03/2023	5,02226	CL 25A 32 22	GRAN AMERICA	13	Anden	-74,08465936	4,627272519
13AN00348-11	24/03/2023	31/03/2023	8,15588	KR 32 25A 29	GRAN AMERICA	13	Anden	-74,08403341	4,627289178
13AN00348-12	24/03/2023	31/03/2023	6,50275	KR 32 25A 29	GRAN AMERICA	13	Anden	-74,0840509	4,627308384
13AN00348-13	24/03/2023	31/03/2023	4,67510	KR 32 25A 35	GRAN AMERICA	13	Anden	-74,08396048	4,627342306
13AN00348-14	24/03/2023	31/03/2023	5,41940	KR 32 25A 35	GRAN AMERICA	13	Anden	-74,08397426	4,627365679
13AN00348-15	24/03/2023	31/03/2023	6,99111	KR 32 25A 39	GRAN AMERICA	13	Anden	-74,08388139	4,627402528
13AN00348-16	24/03/2023	31/03/2023	9,00638	KR 32 25A 47	GRAN AMERICA	13	Anden	-74,08379077	4,627469781
13AN00348-17	24/03/2023	31/03/2023	26,41679	KR 32A 25A 10	GRAN AMERICA	13	Anden	-74,08489366	4,627468275
13AN00348-18	24/03/2023	31/03/2023	1,73818	KR 32 25A 61	GRAN AMERICA	13	Anden	-74,08361865	4,627595482
13AN00348-19	24/03/2023	31/03/2023	6,69889	KR 32 25A 61	GRAN AMERICA	13	Anden	-74,08358317	4,62762243
13AN00348-2	24/03/2023	31/03/2023	4,71196	KR 32 25A 07	GRAN AMERICA	13	Anden	-74,08430121	4,627091637
13AN00348-20	24/03/2023	31/03/2023	22,51093	KR 32A 25A 10	GRAN AMERICA	13	Anden	-74,08491748	4,627606811
13AN00348-21	24/03/2023	31/03/2023	3,94095	KR 32 25A 69	GRAN AMERICA	13	Anden	-74,08352831	4,627663766
13AN00348-22	24/03/2023	31/03/2023	7,30710	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08346768	4,627708951
13AN00348-23	24/03/2023	31/03/2023	13,22971	KR 32 25A 81	GRAN AMERICA	13	Anden	-74,08336969	4,627791481
13AN00348-24	24/03/2023	31/03/2023	2,49138	KR 32 25A 89	GRAN AMERICA	13	Anden	-74,08330917	4,627825017
13AN00348-25	24/03/2023	31/03/2023	3,59244	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08328314	4,62784368
13AN00348-26	24/03/2023	31/03/2023	7,87387	KR 32 25B 05	GRAN AMERICA	13	Anden	-74,08316965	4,627927675
13AN00348-27	24/03/2023	31/03/2023	11,10124	KR 32 25B 09	GRAN AMERICA	13	Anden	-74,08308736	4,62798956
13AN00348-28	24/03/2023	31/03/2023	16,67072	KR 32A 25B 24	GRAN AMERICA	13	Anden	-74,08435328	4,627997743
13AN00348-29	24/03/2023	31/03/2023	4,74796	KR 32 25B 35	GRAN AMERICA	13	Anden	-74,08286531	4,628149385
13AN00348-3	24/03/2023	31/03/2023	10,73132	KR 32 25A 07	GRAN AMERICA	13	Anden	-74,08442952	4,627081077
13AN00348-30	24/03/2023	31/03/2023	7,30957	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08280773	4,628192224
13AN00348-31	24/03/2023	31/03/2023	6,08706	KR 32 25B 45	GRAN AMERICA	13	Anden	-74,08282369	4,628211634
13AN00348-32	24/03/2023	31/03/2023	6,44986	KR 32 25B 59	GRAN AMERICA	13	Anden	-74,08263994	4,628314349
13AN00348-33	24/03/2023	31/03/2023	7,14135	KR 32 25B 59	GRAN AMERICA	13	Anden	-74,08265463	4,628336032
13AN00348-34	24/03/2023	31/03/2023	6,39824	KR 31A 25B 00	GRAN AMERICA	13	Anden	-74,08244894	4,628453709
13AN00348-4	24/03/2023	31/03/2023	3,53025	KR 32 25A 07	GRAN AMERICA	13	Anden	-74,08424566	4,627132003
13AN00348-5	24/03/2023	31/03/2023	1,22058	KR 32 25A 15	GRAN AMERICA	13	Anden	-74,08422233	4,627148673
13AN00348-6	24/03/2023	31/03/2023	1,38300	KR 32 25A 15	GRAN AMERICA	13	Anden	-74,08420931	4,627191001
13AN00348-7	24/03/2023	31/03/2023	8,73087	KR 32 25A 15	GRAN AMERICA	13	Anden	-74,08416709	4,627189848
13AN00348-8	24/03/2023	31/03/2023	15,12464	CL 25A 32 22	GRAN AMERICA	13	Anden	-74,0845499	4,627180801
13AN00348-9	24/03/2023	31/03/2023	3,93859	KR 32 25A 15	GRAN AMERICA	13	Anden	-74,08417014	4,627219574
13AN00349-1	24/03/2023	31/03/2023	11,87191	KR 33A 31 07	ACEVEDO TEJADA	13	Anden	-74,08067607	4,632664924
13AN00349-10	24/03/2023	31/03/2023	19,40772	KR 33A 31 49	ACEVEDO TEJADA	13	Anden	-74,08033631	4,632891994
13AN00349-11	24/03/2023	31/03/2023	11,12732	KR 33A 31 59	ACEVEDO TEJADA	13	Anden	-74,08025107	4,632946174
13AN00349-12	24/03/2023	31/03/2023	10,88352	KR 33A 31 65	ACEVEDO TEJADA	13	Anden	-74,08017938	4,632994857
13AN00349-13	24/03/2023	31/03/2023	2,71704	KR 34 31 20	ACEVEDO TEJADA	13	Anden	-74,0807941	4,633007489
13AN00349-14	24/03/2023	31/03/2023	12,65112	KR 33A 31 77	ACEVEDO TEJADA	13	Anden	-74,08010087	4,633045807
13AN00349-15	24/03/2023	31/03/2023	6,10555	KR 34 31 46	ACEVEDO TEJADA	13	Anden	-74,08073097	4,633189756
13AN00349-16	24/03/2023	31/03/2023	2,36955	CL 42 30 35	ACEVEDO TEJADA	13	Anden	-74,08023677	4,633329519
13AN00349-17	24/03/2023	31/03/2023	7,73268	KR 34 31 60	ACEVEDO TEJADA	13	Anden	-74,08070988	4,633292921
13AN00349-18	24/03/2023	31/03/2023	5,97890	CL 42 30 43	ACEVEDO TEJADA	13	Anden	-74,08037051	4,633352907
13AN00349-19	24/03/2023	31/03/2023	1,89345	KR 34 31 60	ACEVEDO TEJADA	13	Anden	-74,08070087	4,633364879
13AN00349-2	24/03/2023	31/03/2023	4,23320	KR 33A 31 17	ACEVEDO TEJADA	13	Anden	-74,08061162	4,632736791
13AN00349-20	24/03/2023	31/03/2023	8,51400	KR 34 31 60	ACEVEDO TEJADA	13	Anden	-74,08059687	4,633394159
13AN00349-3	24/03/2023	31/03/2023	13,22789	KR 33A 31 17	ACEVEDO TEJADA	13	Anden	-74,08058435	4,63272671
13AN00349-4	24/03/2023	31/03/2023	24,36515	KR 33A 31 07	ACEVEDO TEJADA	13	Anden	-74,08077926	4,632714379
13AN00349-5	24/03/2023	31/03/2023	25,79582	KR 33A 31 07	ACEVEDO TEJADA	13	Anden	-74,08073479	4,632684494
13AN00349-6	24/03/2023	31/03/2023	11,50834	KR 33A 31 31	ACEVEDO TEJADA	13	Anden	-74,08050214	4,632780767
13AN00349-7	24/03/2023	31/03/2023	5,50550	KR 33A 31 31	ACEVEDO TEJADA	13	Anden	-74,08051986	4,632797402
13AN00349-8	24/03/2023	31/03/2023	11,06695	KR 33A 31 41	ACEVEDO TEJADA	13	Anden	-74,08042903	4,63282943
13AN00349-9	24/03/2023	31/03/2023	6,24660	KR 33A 31 41	ACEVEDO TEJADA	13	Anden	-74,08044102	4,632849019
13AN00350-1	24/03/2023	31/03/2023	2,76489	CL 31 33 08	ACEVEDO TEJADA	13	Anden	-74,08032575	4,632074434
13AN00350-10	24/03/2023	31/03/2023	9,49958	AK 30 41 25	ACEVEDO TEJADA	13	Anden	-74,07999393	4,632993456
13AN00350-2	24/03/2023	31/03/2023	4,51545	CL 31 33 28	ACEVEDO TEJADA	13	Anden	-74,08045481	4,63227168



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00350-3	24/03/2023	31/03/2023	8,49269	CL 31 33 38	ACEVEDO TEJADA	13	Anden	-74,08049756	4,632338165
13AN00350-4	24/03/2023	31/03/2023	15,29367	CL 31 33 58	ACEVEDO TEJADA	13	Anden	-74,08061514	4,632515116
13AN00350-5	24/03/2023	31/03/2023	21,57741	CL 31 33 58	ACEVEDO TEJADA	13	Anden	-74,0805971	4,632546329
13AN00350-6	24/03/2023	31/03/2023	19,71864	CL 31 33 58	ACEVEDO TEJADA	13	Anden	-74,08060227	4,632602115
13AN00350-7	24/03/2023	31/03/2023	7,34033	KR 33A 31 48	ACEVEDO TEJADA	13	Anden	-74,08028677	4,632827653
13AN00350-8	24/03/2023	31/03/2023	14,35344	KR 33A 31 56	ACEVEDO TEJADA	13	Anden	-74,08021803	4,632873139
13AN00350-9	24/03/2023	31/03/2023	1,73646	AK 30 41 25	ACEVEDO TEJADA	13	Anden	-74,08004161	4,632990825
13AN00351-2	24/03/2023	31/03/2023	8,74634	CL 29A 34 24	ACEVEDO TEJADA	13	Anden	-74,0824742	4,631806799
13AN00351-3	24/03/2023	31/03/2023	16,19140	CL 29A 34 40	ACEVEDO TEJADA	13	Anden	-74,08269831	4,63189384
13AN00351-4	24/03/2023	31/03/2023	9,91514	KR 34A 29A 26	ACEVEDO TEJADA	13	Anden	-74,08275141	4,63213303
13AN00351-5	24/03/2023	31/03/2023	6,17119	TV 34BIS 29A 65	ACEVEDO TEJADA	13	Anden	-74,08204665	4,632372953
13AN00351-6	24/03/2023	31/03/2023	4,57145	DG 29B 34 69	ACEVEDO TEJADA	13	Anden	-74,08206974	4,632444257
13AN00351-7	24/03/2023	31/03/2023	3,62016	DG 29B 34 69	ACEVEDO TEJADA	13	Anden	-74,08213756	4,63246882
13AN00351-8	24/03/2023	31/03/2023	7,14797	KR 34A 29A 74	ACEVEDO TEJADA	13	Anden	-74,08243931	4,632575046
13AN00351-9	24/03/2023	31/03/2023	10,73061	KR 34A 29A 74	ACEVEDO TEJADA	13	Anden	-74,08235037	4,632583168
13AN00352-1	24/03/2023	31/03/2023	3,65670	KR 33A 27 27	ACEVEDO TEJADA	13	Anden	-74,08263842	4,631367992
13AN00352-2	24/03/2023	31/03/2023	9,74322	KR 33A 27A 13	ACEVEDO TEJADA	13	Anden	-74,08237926	4,63168403
13AN00352-3	24/03/2023	31/03/2023	10,98886	CL 29A 34 23	ACEVEDO TEJADA	13	Anden	-74,0825174	4,631737877
13AN00352-4	24/03/2023	31/03/2023	9,79520	CL 29A 34 29	ACEVEDO TEJADA	13	Anden	-74,08261852	4,631776617
13AN00352-5	24/03/2023	31/03/2023	13,78811	CL 29A 34 47	ACEVEDO TEJADA	13	Anden	-74,08269911	4,631808413
13AN00352-6	24/03/2023	31/03/2023	15,72662	KR 34A 27 26	ACEVEDO TEJADA	13	Anden	-74,08291525	4,631802705
13AN00352-7	24/03/2023	31/03/2023	12,90131	CL 29A 34 53	ACEVEDO TEJADA	13	Anden	-74,08282971	4,631859242
13AN00353-1	24/03/2023	31/03/2023	5,92134	KR 34A 26A 31	ACEVEDO TEJADA	13	Anden	-74,08332957	4,631572111
13AN00353-10	24/03/2023	31/03/2023	21,45750	CL 29A 34A 25	ACEVEDO TEJADA	13	Anden	-74,08319537	4,63200245
13AN00353-11	24/03/2023	31/03/2023	4,73600	CL 29A 34A 39	ACEVEDO TEJADA	13	Anden	-74,08334184	4,632031443
13AN00353-12	24/03/2023	31/03/2023	20,01789	CL 29A 34A 47	ACEVEDO TEJADA	13	Anden	-74,0833556	4,632063617
13AN00353-2	24/03/2023	31/03/2023	21,54510	KR 34A 26A 37	ACEVEDO TEJADA	13	Anden	-74,08319119	4,631664123
13AN00353-3	24/03/2023	31/03/2023	9,68847	KR 34A 27 05	ACEVEDO TEJADA	13	Anden	-74,08314789	4,631716158
13AN00353-4	24/03/2023	31/03/2023	9,94889	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden	-74,08300891	4,631806274
13AN00353-5	24/03/2023	31/03/2023	4,59625	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden	-74,08295933	4,631863097
13AN00353-6	24/03/2023	31/03/2023	10,55701	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden	-74,08299599	4,631900618
13AN00353-7	24/03/2023	31/03/2023	2,59412	CL 29A 34A 21	ACEVEDO TEJADA	13	Anden	-74,08315828	4,631959799
13AN00353-8	24/03/2023	31/03/2023	28,49542	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden	-74,08302385	4,631935414
13AN00353-9	24/03/2023	31/03/2023	8,64721	CL 29A 34A 33	ACEVEDO TEJADA	13	Anden	-74,08321234	4,631981663
13AN00354-1	24/03/2023	31/03/2023	38,03542	CL 26A 33A 28	ACEVEDO TEJADA	13	Anden	-74,08302906	4,63111139
13AN00355-1	24/03/2023	31/03/2023	6,82781	KR 33A 27 08	ACEVEDO TEJADA	13	Anden	-74,08267356	4,63125278
13AN00356-1	24/03/2023	31/03/2023	4,95798	CL 28 33 49	ACEVEDO TEJADA	13	Anden	-74,0820173	4,631422193
13AN00357-1	24/03/2023	31/03/2023	2,06634	CL 28 33 34	ACEVEDO TEJADA	13	Anden	-74,0819256	4,631397405
13AN00357-2	24/03/2023	31/03/2023	1,56765	CL 28 33 34	ACEVEDO TEJADA	13	Anden	-74,08190855	4,631404802
13AN00357-3	24/03/2023	31/03/2023	2,07295	CL 28 33 34	ACEVEDO TEJADA	13	Anden	-74,08192414	4,631429118
13AN00357-4	24/03/2023	31/03/2023	5,27645	CL 29A 33 11	ACEVEDO TEJADA	13	Anden	-74,08150638	4,631473461
13AN00357-5	24/03/2023	31/03/2023	14,52730	CL 29A 33 31	ACEVEDO TEJADA	13	Anden	-74,08160557	4,631505338
13AN00357-6	24/03/2023	31/03/2023	6,07476	CL 29A 33 35	ACEVEDO TEJADA	13	Anden	-74,08174587	4,631524904
13AN00357-7	24/03/2023	31/03/2023	11,31646	CL 29A 33 35	ACEVEDO TEJADA	13	Anden	-74,08172886	4,63154488
13AN00357-8	24/03/2023	31/03/2023	43,61783	CL 28 33 34	ACEVEDO TEJADA	13	Anden	-74,08192059	4,631589961
13AN00358-1	24/03/2023	31/03/2023	4,27944	KR 33A 29A 11	ACEVEDO TEJADA	13	Anden	-74,08198398	4,631800168
13AN00358-2	24/03/2023	31/03/2023	8,44422	KR 33A 29A 15	ACEVEDO TEJADA	13	Anden	-74,08191327	4,631845477
13AN00358-3	24/03/2023	31/03/2023	7,96768	KR 33A 29A 45	ACEVEDO TEJADA	13	Anden	-74,08179159	4,6319264
13AN00358-4	24/03/2023	31/03/2023	2,62663	KR 33A 29A 69	ACEVEDO TEJADA	13	Anden	-74,08153506	4,632126065
13AN00358-5	24/03/2023	31/03/2023	23,95633	KR 33A 29A 69	ACEVEDO TEJADA	13	Anden	-74,08148174	4,632186813
13AN00358-6	24/03/2023	31/03/2023	46,83726	KR 33A 29A 69	ACEVEDO TEJADA	13	Anden	-74,08147174	4,632134499
13AN00358-7	24/03/2023	31/03/2023	2,64212	DG 29B 34 41	ACEVEDO TEJADA	13	Anden	-74,08175824	4,632391113
13AN00358-8	24/03/2023	31/03/2023	2,61460	DG 29B 34 55	ACEVEDO TEJADA	13	Anden	-74,08184052	4,632396006
13AN00358-9	24/03/2023	31/03/2023	16,54939	CL 30 33A 19	ACEVEDO TEJADA	13	Anden	-74,08160353	4,632392664
13AN00359-1	24/03/2023	31/03/2023	18,97788	CL 29A 33 42	ACEVEDO TEJADA	13	Anden	-74,08159795	4,631584828
13AN00359-10	24/03/2023	31/03/2023	3,32394	KR 33A 29A 22	ACEVEDO TEJADA	13	Anden	-74,0817282	4,631875239
13AN00359-11	24/03/2023	31/03/2023	3,12414	KR 33A 29A 32	ACEVEDO TEJADA	13	Anden	-74,08164339	4,631905679
13AN00359-12	24/03/2023	31/03/2023	30,37816	KR 33A 29A 32	ACEVEDO TEJADA	13	Anden	-74,0815497	4,631947944
13AN00359-13	24/03/2023	31/03/2023	24,62971	KR 33A 29A 32	ACEVEDO TEJADA	13	Anden	-74,08162494	4,631944851
13AN00359-2	24/03/2023	31/03/2023	12,57677	CL 29A 33 42	ACEVEDO TEJADA	13	Anden	-74,08159279	4,631608397
13AN00359-3	24/03/2023	31/03/2023	13,52927	CL 29A 33 60	ACEVEDO TEJADA	13	Anden	-74,0817185	4,631623739
13AN00359-4	24/03/2023	31/03/2023	5,09526	CL 29A 33 68	ACEVEDO TEJADA	13	Anden	-74,08178048	4,631644026
13AN00359-5	24/03/2023	31/03/2023	11,38190	CL 29A 33 60	ACEVEDO TEJADA	13	Anden	-74,08171048	4,631647481
13AN00359-6	24/03/2023	31/03/2023	4,19443	CL 29A 33 68	ACEVEDO TEJADA	13	Anden	-74,08177137	4,631667003
13AN00359-7	24/03/2023	31/03/2023	3,79452	CL 29ABIS 33 45	ACEVEDO TEJADA	13	Anden	-74,08141899	4,631720421
13AN00359-8	24/03/2023	31/03/2023	6,91366	CL 29ABIS 33 45	ACEVEDO TEJADA	13	Anden	-74,08140917	4,631738085
13AN00359-9	24/03/2023	31/03/2023	3,61776	KR 33A 29A 22	ACEVEDO TEJADA	13	Anden	-74,08176447	4,631850514



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00360-1	24/03/2023	31/03/2023	5,82415	CL 30BIS 33 21	ACEVEDO TEJADA	13	Anden	-74,08087021	4,631819944
13AN00360-10	24/03/2023	31/03/2023	7,52322	KR 33A 30 02	ACEVEDO TEJADA	13	Anden	-74,08136053	4,632121255
13AN00360-11	24/03/2023	31/03/2023	5,49794	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden	-74,08112159	4,632208381
13AN00360-12	24/03/2023	31/03/2023	16,30153	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden	-74,08121823	4,63218576
13AN00360-13	24/03/2023	31/03/2023	8,13345	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden	-74,08111296	4,632219389
13AN00360-14	24/03/2023	31/03/2023	29,11088	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden	-74,08122503	4,632208814
13AN00360-2	24/03/2023	31/03/2023	6,20784	CL 30BIS 33 21	ACEVEDO TEJADA	13	Anden	-74,08085738	4,631829723
13AN00360-3	24/03/2023	31/03/2023	3,87792	CL 29ABIS 33 60	ACEVEDO TEJADA	13	Anden	-74,08142004	4,63187291
13AN00360-4	24/03/2023	31/03/2023	3,75032	CL 29ABIS 33 60	ACEVEDO TEJADA	13	Anden	-74,08140698	4,631882734
13AN00360-5	24/03/2023	31/03/2023	10,77849	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden	-74,08146255	4,631967048
13AN00360-6	24/03/2023	31/03/2023	15,33209	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden	-74,08148189	4,63196028
13AN00360-7	24/03/2023	31/03/2023	5,56038	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden	-74,08144206	4,632038754
13AN00360-8	24/03/2023	31/03/2023	6,11933	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden	-74,081456	4,632059111
13AN00360-9	24/03/2023	31/03/2023	4,50853	KR 33A 30 02	ACEVEDO TEJADA	13	Anden	-74,08134916	4,632099342
13AN00361-1	24/03/2023	31/03/2023	32,68156	KR 32A 26 27	ACEVEDO TEJADA	13	Anden	-74,0823862	4,62960105
13AN00361-2	24/03/2023	31/03/2023	15,03549	KR 32A 26 27	ACEVEDO TEJADA	13	Anden	-74,08249081	4,629784737
13AN00363-1	24/03/2023	31/03/2023	19,20028	CL 29 32A 04	ACEVEDO TEJADA	13	Anden	-74,08070293	4,630515766
13AN00363-2	24/03/2023	31/03/2023	1,90307	KR 32 A 29 35	ACEVEDO TEJADA	13	Anden	-74,08051969	4,630635976
13AN00363-3	24/03/2023	31/03/2023	9,38930	CL 29 32A 76	ACEVEDO TEJADA	13	Anden	-74,08112239	4,631168538
13AN00363-4	24/03/2023	31/03/2023	3,17457	CL 30 32A 85	ACEVEDO TEJADA	13	Anden	-74,08098325	4,631262092
13AN00364-1	24/03/2023	31/03/2023	11,95197	KR 32ABIS 30 17	ACEVEDO TEJADA	13	Anden	-74,08048993	4,63116872
13AN00364-2	24/03/2023	31/03/2023	15,51350	KR 32ABIS 30 51	ACEVEDO TEJADA	13	Anden	-74,08023893	4,631334489
13AN00365-1	24/03/2023	31/03/2023	1,73555	KR 32A 29 12	ACEVEDO TEJADA	13	Anden	-74,08071327	4,630365025
13AN00365-2	24/03/2023	31/03/2023	16,93752	KR 32A 29 12	ACEVEDO TEJADA	13	Anden	-74,08067906	4,630421908
13AN00365-3	24/03/2023	31/03/2023	17,47895	KR 32A 29 34	ACEVEDO TEJADA	13	Anden	-74,08053248	4,630517642
13AN00366-1	24/03/2023	31/03/2023	22,23485	AC 26 31A 06	ACEVEDO TEJADA	13	Anden	-74,08110236	4,628622566
13AN00366-2	24/03/2023	31/03/2023	23,49971	AK 30 39A 69	ACEVEDO TEJADA	13	Anden	-74,0806359	4,628865962
13AN00366-3	24/03/2023	31/03/2023	5,30146	AC 26 31A 06	ACEVEDO TEJADA	13	Anden	-74,08104192	4,629329744
13AN00366-4	24/03/2023	31/03/2023	9,91655	AK 30 39A 69	ACEVEDO TEJADA	13	Anden	-74,08092967	4,62940644
13AN00366-5	24/03/2023	31/03/2023	8,08452	AK 30 39A 69	ACEVEDO TEJADA	13	Anden	-74,08073734	4,629539106
13AN00366-6	24/03/2023	31/03/2023	33,46007	AK 30 39A 69	ACEVEDO TEJADA	13	Anden	-74,08050145	4,629700733
13AN00367-1	24/03/2023	31/03/2023	80,92278	AK 30 26 85	ACEVEDO TEJADA	13	Anden	-74,08132768	4,628387414
13AN00368-1	24/03/2023	31/03/2023	82,11671	KR 32 26 81	ACEVEDO TEJADA	13	Anden	-74,08164914	4,629003189
13AN00368-2	24/03/2023	31/03/2023	6,02217	KR 32 26 81	ACEVEDO TEJADA	13	Anden	-74,08135777	4,629202428
13AN00368-3	24/03/2023	31/03/2023	39,83428	KR 32 26 81	ACEVEDO TEJADA	13	Anden	-74,08118094	4,629324186
13AN00368-4	24/03/2023	31/03/2023	21,92424	KR 32 26 97	ACEVEDO TEJADA	13	Anden	-74,08092781	4,629497845
13AN00368-5	24/03/2023	31/03/2023	25,54074	KR 32 26 97	ACEVEDO TEJADA	13	Anden	-74,08087587	4,629679274
13AN00368-6	24/03/2023	31/03/2023	29,36001	CL 28 32 55	ACEVEDO TEJADA	13	Anden	-74,08109293	4,630001824
13AN00369-1	24/03/2023	31/03/2023	5,32583	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,08076472	4,629676071
13AN00369-2	24/03/2023	31/03/2023	2,23308	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,08045641	4,629825953
13AN00369-3	24/03/2023	31/03/2023	11,53777	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,08085918	4,62981875
13AN00369-4	24/03/2023	31/03/2023	2,47746	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,08047273	4,629881277
13AN00369-5	24/03/2023	31/03/2023	2,41158	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,08049601	4,62991757
13AN00369-6	24/03/2023	31/03/2023	2,17367	CL 28 32 20	ACEVEDO TEJADA	13	Anden	-74,08053877	4,629981148
13AN00369-7	24/03/2023	31/03/2023	27,96639	CL 28 32 50	ACEVEDO TEJADA	13	Anden	-74,08099408	4,630022386
13AN00370-1	1/03/2023	9/03/2023	197,29347	KR 28 - CL 53B	GALERIAS	13	Anden	-74,07693048	4,643831482
13AN00370-2	1/03/2023	9/03/2023	39,31326	DG 61C - KR 26	GALERIAS	13	Anden	-74,07499801	4,64831594
13AN00370-3	1/03/2023	9/03/2023	9,61161	DG 61C - KR 26	GALERIAS	13	Anden	-74,07512749	4,648523842
13AN00370-4	1/03/2023	9/03/2023	5,60401	DG 61C - KR 26	GALERIAS	13	Anden	-74,07517179	4,648575891
13AN00370-5	1/03/2023	9/03/2023	8,15541	DG 61C - KR 26A	GALERIAS	13	Anden	-74,07523805	4,648654385
13AN00370-6	1/03/2023	9/03/2023	5,92486	DG 61C - KR 26A	GALERIAS	13	Anden	-74,07527965	4,648706816
13AN00370-7	1/03/2023	9/03/2023	8,94062	KR 30 - CL 62	GALERIAS	13	Anden	-74,0779165	4,651624402
13AN00371-1	1/03/2023	9/03/2023	76,44257	AC 63 28 65	CAMPIN	13	Anden	-74,076215	4,650481363
13AN00371-2	1/03/2023	9/03/2023	11,19252	AC 63 28 65	CAMPIN	13	Anden	-74,0760098	4,650724121
13AN00371-3	1/03/2023	9/03/2023	31,77423	KR 28 - CL 62	CAMPIN	13	Anden	-74,07593857	4,650918317
13AN00371-4	1/03/2023	9/03/2023	59,56920	AC 63 28 65	CAMPIN	13	Anden	-74,07707418	4,651017357
13AN00371-5	1/03/2023	9/03/2023	141,09659	CL 53B 28A 10	CAMPIN	13	Anden	-74,07718076	4,651088475
13AN00371-6	1/03/2023	9/03/2023	41,84670	AC 63 28 65	CAMPIN	13	Anden	-74,0757812	4,651221356
13AN00371-7	1/03/2023	9/03/2023	221,79302	AC 63 28 65	CAMPIN	13	Anden	-74,07623595	4,651603822
13AN00371-8	1/03/2023	9/03/2023	3,55519	KR 28 62 55	CAMPIN	13	Anden	-74,07676234	4,651704157
13AN00371-9	1/03/2023	9/03/2023	138,98994	KR 28A 62 46	CAMPIN	13	Anden	-74,07707324	4,651686685
13AN00372-1	1/03/2023	9/03/2023	60,98581	CL 62 27A 12	CAMPIN	13	Anden	-74,07469698	4,650617631
13AN00372-10	1/03/2023	9/03/2023	102,96705	CL 62 27A 12	CAMPIN	13	Anden	-74,07535705	4,65144164
13AN00372-2	1/03/2023	9/03/2023	52,48849	CL 62 27A 12	CAMPIN	13	Anden	-74,07495465	4,650657544
13AN00372-3	1/03/2023	9/03/2023	117,04613	CL 62 27A 12	CAMPIN	13	Anden	-74,07539422	4,650726806
13AN00372-4	1/03/2023	9/03/2023	31,93650	CL 62 27A 12	CAMPIN	13	Anden	-74,0757127	4,650926647
13AN00372-5	1/03/2023	9/03/2023	79,04448	CL 62 27A 12	CAMPIN	13	Anden	-74,07452293	4,650874837



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00372-6	1/03/2023	9/03/2023	17,55124	CL 62 27A 12	CAMPIN	13	Anden	-74,07446257	4,651200934
13AN00372-7	1/03/2023	9/03/2023	16,06725	CL 62 27A 12	CAMPIN	13	Anden	-74,07570418	4,651201169
13AN00372-8	1/03/2023	9/03/2023	139,43041	CL 62 27A 12	CAMPIN	13	Anden	-74,07482607	4,65134312
13AN00372-9	1/03/2023	9/03/2023	14,01903	CL 62 27A 12	CAMPIN	13	Anden	-74,07566418	4,651412512
13AN00373-1	1/03/2023	9/03/2023	4,27410	KR 27ABIS 61C 19	CAMPIN	13	Anden	-74,07586411	4,64994573
13AN00373-10	1/03/2023	9/03/2023	2,79073	DG 61D 27A 35	CAMPIN	13	Anden	-74,07570465	4,650577233
13AN00373-11	1/03/2023	9/03/2023	38,26788	KR 28 61C 52	CAMPIN	13	Anden	-74,07589386	4,650568574
13AN00373-2	1/03/2023	9/03/2023	5,38977	DG 61C 27A 20	CAMPIN	13	Anden	-74,07618512	4,649977876
13AN00373-3	1/03/2023	9/03/2023	14,02643	KR 27ABIS 61C 59	CAMPIN	13	Anden	-74,07564798	4,650146147
13AN00373-4	1/03/2023	9/03/2023	19,73858	DG 61D 27A 07	CAMPIN	13	Anden	-74,07553818	4,650219051
13AN00373-5	1/03/2023	9/03/2023	26,52746	DG 61D 27A 07	CAMPIN	13	Anden	-74,07549468	4,650324984
13AN00373-6	1/03/2023	9/03/2023	13,15452	DG 61D 27A 15	CAMPIN	13	Anden	-74,07557797	4,650420575
13AN00373-7	1/03/2023	9/03/2023	24,77523	DG 61D 27A 35	CAMPIN	13	Anden	-74,07564102	4,650494089
13AN00373-8	1/03/2023	9/03/2023	9,15799	DG 61D 27A 35	CAMPIN	13	Anden	-74,07568709	4,650548898
13AN00373-9	1/03/2023	9/03/2023	8,05054	KR 28 61C 52	CAMPIN	13	Anden	-74,07598234	4,650568926
13AN00374-1	1/03/2023	9/03/2023	6,96988	KR 27A 61D 11	CAMPIN	13	Anden	-74,07515908	4,650196976
13AN00374-10	1/03/2023	9/03/2023	13,97571	CL 62 27A 29	CAMPIN	13	Anden	-74,07528063	4,650622453
13AN00374-11	1/03/2023	9/03/2023	148,15749	DG 61D 27A 50	CAMPIN	13	Anden	-74,07554515	4,65065751
13AN00374-2	1/03/2023	9/03/2023	47,46588	KR 27A 61D 11	CAMPIN	13	Anden	-74,07529611	4,650229238
13AN00374-3	1/03/2023	9/03/2023	8,33361	KR 27A 61D 15	CAMPIN	13	Anden	-74,0750754	4,650303744
13AN00374-4	1/03/2023	9/03/2023	13,01999	KR 27A 61D 33	CAMPIN	13	Anden	-74,07502262	4,650405449
13AN00374-5	1/03/2023	9/03/2023	41,54678	DG 61D 27A 44	CAMPIN	13	Anden	-74,07544578	4,650405233
13AN00374-6	1/03/2023	9/03/2023	7,47261	KR 27A 61D 41	CAMPIN	13	Anden	-74,07498994	4,650512172
13AN00374-7	1/03/2023	9/03/2023	21,48296	KR 27A 61D 41	CAMPIN	13	Anden	-74,07503781	4,650583145
13AN00374-8	1/03/2023	9/03/2023	7,90894	KR 27A 61D 41	CAMPIN	13	Anden	-74,07511911	4,650596997
13AN00374-9	1/03/2023	9/03/2023	16,68747	CL 62 27A 17	CAMPIN	13	Anden	-74,07519785	4,650609603
13AN00375-1	1/03/2023	9/03/2023	11,89192	KR 27 61C 05	CAMPIN	13	Anden	-74,07556438	4,6493334
13AN00375-10	1/03/2023	9/03/2023	8,70624	KR 27 61C 51	CAMPIN	13	Anden	-74,07520244	4,649634335
13AN00375-11	1/03/2023	9/03/2023	13,41295	KR 27ABIS 61C 06	CAMPIN	13	Anden	-74,07594881	4,649697078
13AN00375-12	1/03/2023	9/03/2023	25,28526	KR 27 61C 73	CAMPIN	13	Anden	-74,07511049	4,649711933
13AN00375-13	1/03/2023	9/03/2023	4,26606	KR 27ABIS 61C 06	CAMPIN	13	Anden	-74,0759607	4,649761117
13AN00375-14	1/03/2023	9/03/2023	3,02200	KR 27ABIS 61C 06	CAMPIN	13	Anden	-74,07591847	4,649799187
13AN00375-15	1/03/2023	9/03/2023	2,79668	KR 27ABIS 61C 14	CAMPIN	13	Anden	-74,07587527	4,64983684
13AN00375-16	1/03/2023	9/03/2023	11,02534	KR 27ABIS 61C 30	CAMPIN	13	Anden	-74,07576688	4,649888846
13AN00375-17	1/03/2023	9/03/2023	7,39972	KR 27ABIS 61C 30	CAMPIN	13	Anden	-74,07577252	4,649923777
13AN00375-18	1/03/2023	9/03/2023	27,50599	DG 61D 27 13	CAMPIN	13	Anden	-74,07514906	4,649919993
13AN00375-19	1/03/2023	9/03/2023	2,02843	KR 27ABIS 61C 40	CAMPIN	13	Anden	-74,07572497	4,649961078
13AN00375-2	1/03/2023	9/03/2023	16,65780	KR 27 61C 05	CAMPIN	13	Anden	-74,0756495	4,649339933
13AN00375-20	1/03/2023	9/03/2023	17,73980	DG 61D 27 41	CAMPIN	13	Anden	-74,07524514	4,65003231
13AN00375-21	1/03/2023	9/03/2023	15,36706	DG 61D 27A 03	CAMPIN	13	Anden	-74,07529858	4,650095046
13AN00375-22	1/03/2023	9/03/2023	47,57987	DG 61D 27A 03	CAMPIN	13	Anden	-74,07540037	4,650179335
13AN00375-3	1/03/2023	9/03/2023	13,09735	KR 27 61C 05	CAMPIN	13	Anden	-74,075497	4,649387874
13AN00375-4	1/03/2023	9/03/2023	2,33506	DG 61C 27 20	CAMPIN	13	Anden	-74,07571962	4,649423418
13AN00375-5	1/03/2023	9/03/2023	5,20438	KR 27 61C 15	CAMPIN	13	Anden	-74,07543292	4,649441793
13AN00375-6	1/03/2023	9/03/2023	12,15224	KR 27 61C 25	CAMPIN	13	Anden	-74,07537758	4,649488046
13AN00375-7	1/03/2023	9/03/2023	4,03078	KR 27 61C 35	CAMPIN	13	Anden	-74,07531986	4,649535764
13AN00375-8	1/03/2023	9/03/2023	10,93022	DG 61C 27 30	CAMPIN	13	Anden	-74,07580875	4,649532323
13AN00375-9	1/03/2023	9/03/2023	4,73123	DG 61C 27 40	CAMPIN	13	Anden	-74,07588821	4,649622544
13AN00376-1	1/03/2023	9/03/2023	34,55907	KR 27 61D 09	CAMPIN	13	Anden	-74,0750223	4,64990503
13AN00376-10	1/03/2023	9/03/2023	2,13512	CL 62 27 23	CAMPIN	13	Anden	-74,07491664	4,650532533
13AN00376-11	1/03/2023	9/03/2023	18,59803	CL 62 27 23	CAMPIN	13	Anden	-74,0747873	4,650544013
13AN00376-12	1/03/2023	9/03/2023	7,94110	CL 62 27 23	CAMPIN	13	Anden	-74,07485869	4,650555595
13AN00376-2	1/03/2023	9/03/2023	31,14807	KR 27 61D 09	CAMPIN	13	Anden	-74,07487196	4,649912901
13AN00376-3	1/03/2023	9/03/2023	8,47036	DG 61D 27 18	CAMPIN	13	Anden	-74,07510164	4,649996262
13AN00376-4	1/03/2023	9/03/2023	20,96116	KR 27 61F 05	CAMPIN	13	Anden	-74,07470789	4,650087866
13AN00376-5	1/03/2023	9/03/2023	10,18911	DG 61D 27 24	CAMPIN	13	Anden	-74,07511566	4,65014078
13AN00376-6	1/03/2023	9/03/2023	11,75951	KR 27 61F 13	CAMPIN	13	Anden	-74,07464089	4,650244026
13AN00376-7	1/03/2023	9/03/2023	29,43881	CL 62 27 07	CAMPIN	13	Anden	-74,07461077	4,650402065
13AN00376-8	1/03/2023	9/03/2023	14,76824	KR 27A 61D 42	CAMPIN	13	Anden	-74,07494278	4,650428732
13AN00376-9	1/03/2023	9/03/2023	14,05921	CL 62 27 07	CAMPIN	13	Anden	-74,07466268	4,650525221
13AN00377-1	1/03/2023	9/03/2023	14,35973	CL 62 26A 12	CAMPIN	13	Anden	-74,07426843	4,650548789
13AN00377-10	1/03/2023	9/03/2023	10,72598	AC 63 26A 07	CAMPIN	13	Anden	-74,0740197	4,651196455
13AN00377-2	1/03/2023	9/03/2023	21,04055	CL 62 26A 34	CAMPIN	13	Anden	-74,07445734	4,65057657
13AN00377-3	1/03/2023	9/03/2023	13,93348	CL 62 26A 34	CAMPIN	13	Anden	-74,07449466	4,650656723
13AN00377-4	1/03/2023	9/03/2023	8,45323	KR 26A 62 21	CAMPIN	13	Anden	-74,0740407	4,650721163
13AN00377-5	1/03/2023	9/03/2023	10,99814	KR 27 62 20	CAMPIN	13	Anden	-74,07445651	4,65085924
13AN00377-6	1/03/2023	9/03/2023	10,20345	KR 26A 62 39	CAMPIN	13	Anden	-74,07401124	4,650907388



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00377-7	1/03/2023	9/03/2023	3,46434	KR 27 62 34	CAMPIN	13	Anden	-74,07443483	4,650953262
13AN00377-8	1/03/2023	9/03/2023	7,84653	KR 26A 62 55	CAMPIN	13	Anden	-74,07398775	4,651032027
13AN00377-9	1/03/2023	9/03/2023	9,27751	KR 27 62 46	CAMPIN	13	Anden	-74,07441674	4,6510655
13AN00378-1	1/03/2023	9/03/2023	16,21004	CL 62 26 10	CAMPIN	13	Anden	-74,07368048	4,650452254
13AN00378-10	1/03/2023	9/03/2023	4,36394	AC 63 26 19	CAMPIN	13	Anden	-74,07365942	4,651128545
13AN00378-2	1/03/2023	9/03/2023	5,10821	CL 62 26 10	CAMPIN	13	Anden	-74,07375277	4,650463081
13AN00378-3	1/03/2023	9/03/2023	28,67006	CL 62 26 20	CAMPIN	13	Anden	-74,07389729	4,650486153
13AN00378-4	1/03/2023	9/03/2023	3,18846	CL 62 26 10	CAMPIN	13	Anden	-74,0736068	4,650518488
13AN00378-6	1/03/2023	9/03/2023	23,57256	KR 26A 62 14	CAMPIN	13	Anden	-74,07400049	4,650588348
13AN00378-7	1/03/2023	9/03/2023	9,84896	KR 26A 62 32	CAMPIN	13	Anden	-74,07396	4,650798326
13AN00378-8	1/03/2023	9/03/2023	6,38042	KR 26 62 41	CAMPIN	13	Anden	-74,07354912	4,65083975
13AN00378-9	1/03/2023	9/03/2023	22,28331	KR 26A 62 32	CAMPIN	13	Anden	-74,07393299	4,650937409
13AN00379-1	1/03/2023	9/03/2023	11,19970	CL 61F 26 10	CAMPIN	13	Anden	-74,07378593	4,649818737
13AN00379-10	1/03/2023	9/03/2023	2,52512	KR 27 61F 36	CAMPIN	13	Anden	-74,07454645	4,650330525
13AN00379-11	1/03/2023	9/03/2023	3,88413	KR 27 61F 36	CAMPIN	13	Anden	-74,07454489	4,650367764
13AN00379-12	1/03/2023	9/03/2023	19,39306	CL 62 26 29	CAMPIN	13	Anden	-74,07394498	4,650404534
13AN00379-13	1/03/2023	9/03/2023	11,18403	CL 62 26 41	CAMPIN	13	Anden	-74,07402761	4,650426775
13AN00379-14	1/03/2023	9/03/2023	9,23778	CL 62 26A 09	CAMPIN	13	Anden	-74,07413955	4,650441975
13AN00379-15	1/03/2023	9/03/2023	8,32150	CL 62 26A 27	CAMPIN	13	Anden	-74,07453506	4,650435743
13AN00379-16	1/03/2023	9/03/2023	10,90052	CL 62 26A 15	CAMPIN	13	Anden	-74,07421709	4,650454316
13AN00379-17	1/03/2023	9/03/2023	12,96874	CL 62 26A 27	CAMPIN	13	Anden	-74,07437947	4,650479906
13AN00379-18	1/03/2023	9/03/2023	12,73216	CL 62 26A 27	CAMPIN	13	Anden	-74,07445342	4,650491268
13AN00379-2	1/03/2023	9/03/2023	3,66880	CL 61F 26 10	CAMPIN	13	Anden	-74,07372668	4,64984246
13AN00379-3	1/03/2023	9/03/2023	2,27230	CL 61F 26 50	CAMPIN	13	Anden	-74,07418537	4,649939227
13AN00379-4	1/03/2023	9/03/2023	13,28530	CL 61F 26 10	CAMPIN	13	Anden	-74,07371078	4,649925745
13AN00379-5	1/03/2023	9/03/2023	9,78576	CL 61F 26 62	CAMPIN	13	Anden	-74,07433244	4,649985735
13AN00379-6	1/03/2023	9/03/2023	7,66711	KR 26 61F 29	CAMPIN	13	Anden	-74,0736841	4,650082509
13AN00379-7	1/03/2023	9/03/2023	37,63850	KR 27 61F 22	CAMPIN	13	Anden	-74,07447075	4,650100496
13AN00379-8	1/03/2023	9/03/2023	6,07723	KR 27 61F 36	CAMPIN	13	Anden	-74,07453587	4,650249102
13AN00379-9	1/03/2023	9/03/2023	7,76878	CL 62 26 11	CAMPIN	13	Anden	-74,073655	4,650251736
13AN00380-1	1/03/2023	9/03/2023	6,23003	KR 26 61D 11	CAMPIN	13	Anden	-74,07429201	4,649166326
13AN00380-10	1/03/2023	9/03/2023	29,33973	DG 61D 26A 06	CAMPIN	13	Anden	-74,07466266	4,649480914
13AN00380-11	1/03/2023	9/03/2023	45,12482	DG 61DBIS 26 15	CAMPIN	13	Anden	-74,07403698	4,64958796
13AN00380-12	1/03/2023	9/03/2023	30,24388	DG 61DBIS 26 39	CAMPIN	13	Anden	-74,0742127	4,649755172
13AN00380-13	1/03/2023	9/03/2023	10,33360	DG 61DBIS 26 55	CAMPIN	13	Anden	-74,07430189	4,649839842
13AN00380-14	1/03/2023	9/03/2023	8,30834	DG 61DBIS 26 55	CAMPIN	13	Anden	-74,0743543	4,649881023
13AN00380-15	1/03/2023	9/03/2023	30,12313	CL 61F 26 83	CAMPIN	13	Anden	-74,07457821	4,649953763
13AN00380-2	1/03/2023	9/03/2023	4,62174	KR 26 61D 19	CAMPIN	13	Anden	-74,07421499	4,649231684
13AN00380-3	1/03/2023	9/03/2023	51,70195	DG 61D 26 16	CAMPIN	13	Anden	-74,07442034	4,649195469
13AN00380-4	1/03/2023	9/03/2023	8,29654	KR 26 61D 27	CAMPIN	13	Anden	-74,07414927	4,649286304
13AN00380-5	1/03/2023	9/03/2023	17,62727	DG 61D 26 34	CAMPIN	13	Anden	-74,07453505	4,64933128
13AN00380-6	1/03/2023	9/03/2023	8,87932	DG 61D 26 42	CAMPIN	13	Anden	-74,07459629	4,64940756
13AN00380-7	1/03/2023	9/03/2023	2,21351	DG 61D 26 42	CAMPIN	13	Anden	-74,07461583	4,649425181
13AN00380-8	1/03/2023	9/03/2023	2,25622	DG 61D 26 42	CAMPIN	13	Anden	-74,07462496	4,649436083
13AN00380-9	1/03/2023	9/03/2023	16,16204	DG 61DBIS 26 07	CAMPIN	13	Anden	-74,07399851	4,649412561
13AN00381-1	1/03/2023	9/03/2023	23,12532	KR 26A 61C 07	CAMPIN	13	Anden	-74,07527132	4,648986212
13AN00381-10	1/03/2023	9/03/2023	9,19990	KR 27 61C 60	CAMPIN	13	Anden	-74,07514257	4,649593601
13AN00381-2	1/03/2023	9/03/2023	5,93167	KR 26A 61C 17	CAMPIN	13	Anden	-74,07511453	4,649088035
13AN00381-3	1/03/2023	9/03/2023	11,95543	DG 61C 26A 12	CAMPIN	13	Anden	-74,0754297	4,649072929
13AN00381-4	1/03/2023	9/03/2023	15,62396	KR 27 61C 12	CAMPIN	13	Anden	-74,075528	4,649182173
13AN00381-5	1/03/2023	9/03/2023	6,18021	KR 26A 61C 71	CAMPIN	13	Anden	-74,07485991	4,64930158
13AN00381-6	1/03/2023	9/03/2023	11,81320	KR 27 61C 12	CAMPIN	13	Anden	-74,07550073	4,649293383
13AN00381-7	1/03/2023	9/03/2023	14,95409	KR 26A 61C 71	CAMPIN	13	Anden	-74,07478287	4,649366933
13AN00381-8	1/03/2023	9/03/2023	5,72554	KR 27 61C 20	CAMPIN	13	Anden	-74,07538608	4,649387743
13AN00381-9	1/03/2023	9/03/2023	57,08499	KR 26A 61C 71	CAMPIN	13	Anden	-74,07478873	4,64948823
13AN00382-1	1/03/2023	9/03/2023	30,65912	AK 24 62 39	CAMPIN	13	Anden	-74,07297998	4,650332464
13AN00382-2	1/03/2023	9/03/2023	14,06271	CL 62 24 82	CAMPIN	13	Anden	-74,07353208	4,65051569
13AN00383-1	1/03/2023	9/03/2023	6,74362	CL 61F 24 52	CAMPIN	13	Anden	-74,07334948	4,649688251
13AN00383-10	1/03/2023	9/03/2023	4,18025	KR 26 61F 36	CAMPIN	13	Anden	-74,07359748	4,650144361
13AN00383-11	1/03/2023	9/03/2023	12,52772	KR 26 61F 42	CAMPIN	13	Anden	-74,07357512	4,650264878
13AN00383-12	1/03/2023	9/03/2023	24,77332	KR 26 61F 42	CAMPIN	13	Anden	-74,07337978	4,650317782
13AN00383-2	1/03/2023	9/03/2023	13,47930	CL 61F 24 62	CAMPIN	13	Anden	-74,07347858	4,649722999
13AN00383-3	1/03/2023	9/03/2023	7,83203	KR 26 61F 08	CAMPIN	13	Anden	-74,07358601	4,649752787
13AN00383-4	1/03/2023	9/03/2023	8,79497	KR 26 61F 08	CAMPIN	13	Anden	-74,07365197	4,649843659
13AN00383-5	1/03/2023	9/03/2023	3,54815	KR 26 61F 08	CAMPIN	13	Anden	-74,07363953	4,649909417
13AN00383-6	1/03/2023	9/03/2023	10,06694	AK 24 61F 35	CAMPIN	13	Anden	-74,07277746	4,649927468
13AN00383-7	1/03/2023	9/03/2023	4,30170	AK 24 61F 51	CAMPIN	13	Anden	-74,07276847	4,649969054



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00383-8	1/03/2023	9/03/2023	10,60574	KR 26 61F 18	CAMPIN	13	Anden	-74,07361766	4,650027664
13AN00383-9	1/03/2023	9/03/2023	13,67422	CL 62 24 09	CAMPIN	13	Anden	-74,07274777	4,6500665
13AN00384-1	1/03/2023	9/03/2023	15,22424	DG 61DBIS 24 16	CAMPIN	13	Anden	-74,07321679	4,648913273
13AN00384-10	1/03/2023	9/03/2023	3,41912	CL 61F 24 09	CAMPIN	13	Anden	-74,07302694	4,649492837
13AN00384-11	1/03/2023	9/03/2023	3,68483	CL 61F 24 25	CAMPIN	13	Anden	-74,07309242	4,649511041
13AN00384-12	1/03/2023	9/03/2023	13,58613	CL 61F 24 09	CAMPIN	13	Anden	-74,07298286	4,649505897
13AN00384-13	1/03/2023	9/03/2023	3,72963	CL 61F 24 31	CAMPIN	13	Anden	-74,07317812	4,649534468
13AN00384-14	1/03/2023	9/03/2023	4,62951	DG 61DBIS 24 86	CAMPIN	13	Anden	-74,07375241	4,649526918
13AN00384-15	1/03/2023	9/03/2023	3,05511	CL 61F 24 39	CAMPIN	13	Anden	-74,07326641	4,649558428
13AN00384-16	1/03/2023	9/03/2023	5,99518	CL 61F 24 31	CAMPIN	13	Anden	-74,07317767	4,649560022
13AN00384-17	1/03/2023	9/03/2023	5,65865	CL 61F 24 39	CAMPIN	13	Anden	-74,07326952	4,649586005
13AN00384-18	1/03/2023	9/03/2023	3,60562	CL 61F 24 47	CAMPIN	13	Anden	-74,07339691	4,649594887
13AN00384-19	1/03/2023	9/03/2023	2,81126	CL 61F 24 57	CAMPIN	13	Anden	-74,07347133	4,649614753
13AN00384-2	1/03/2023	9/03/2023	8,76319	DG 61DBIS 24 20	CAMPIN	13	Anden	-74,07333576	4,649027468
13AN00384-20	1/03/2023	9/03/2023	7,38523	CL 61F 24 47	CAMPIN	13	Anden	-74,07338027	4,649615174
13AN00384-21	1/03/2023	9/03/2023	5,22736	CL 61F 24 65	CAMPIN	13	Anden	-74,07345815	4,649637224
13AN00384-22	1/03/2023	9/03/2023	8,62861	KR 26 61D 74	CAMPIN	13	Anden	-74,07354113	4,649659888
13AN00384-3	1/03/2023	9/03/2023	6,27023	DG 61DBIS 24 30	CAMPIN	13	Anden	-74,07340113	4,649090972
13AN00384-4	1/03/2023	9/03/2023	7,25785	DG 61DBIS 24 50	CAMPIN	13	Anden	-74,07353124	4,649214872
13AN00384-5	1/03/2023	9/03/2023	5,84990	DG 61DBIS 24 62	CAMPIN	13	Anden	-74,07359573	4,649277235
13AN00384-6	1/03/2023	9/03/2023	10,68028	DG 61DBIS 24 78	CAMPIN	13	Anden	-74,07367028	4,649350313
13AN00384-7	1/03/2023	9/03/2023	27,65674	CL 61F 24 09	CAMPIN	13	Anden	-74,07293579	4,649366563
13AN00384-8	1/03/2023	9/03/2023	14,09567	DG 61DBIS 24 86	CAMPIN	13	Anden	-74,07374434	4,64941998
13AN00384-9	1/03/2023	9/03/2023	6,69819	CL 61F 24 09	CAMPIN	13	Anden	-74,07296775	4,649475925
13AN00385-1	1/03/2023	9/03/2023	35,61640	AK 24 61D 09	CAMPIN	13	Anden	-74,073632	4,648247359
13AN00385-10	1/03/2023	9/03/2023	5,22843	DG 61DBIS 24 53	CAMPIN	13	Anden	-74,07354994	4,649129333
13AN00385-11	1/03/2023	9/03/2023	11,58683	KR 26 61D 08	CAMPIN	13	Anden	-74,07422765	4,649122731
13AN00385-12	1/03/2023	9/03/2023	6,27431	DG 61DBIS 24 59	CAMPIN	13	Anden	-74,07359804	4,649175255
13AN00385-13	1/03/2023	9/03/2023	4,97286	DG 61DBIS 24 71	CAMPIN	13	Anden	-74,07363038	4,649206687
13AN00385-14	1/03/2023	9/03/2023	9,39062	KR 26 61D 38	CAMPIN	13	Anden	-74,07405517	4,649270447
13AN00385-15	1/03/2023	9/03/2023	11,28414	DG 61DBIS 24 89	CAMPIN	13	Anden	-74,07374017	4,649312302
13AN00385-16	1/03/2023	9/03/2023	18,31110	KR 26 61D 46	CAMPIN	13	Anden	-74,07393434	4,649369619
13AN00385-2	1/03/2023	9/03/2023	9,78746	AK 24 61D 55	CAMPIN	13	Anden	-74,07326329	4,648598778
13AN00385-3	1/03/2023	9/03/2023	9,01051	DG 61D 24 40	CAMPIN	13	Anden	-74,07397934	4,648661472
13AN00385-4	1/03/2023	9/03/2023	21,87182	AK 24 61D 59	CAMPIN	13	Anden	-74,07321033	4,648700692
13AN00385-5	1/03/2023	9/03/2023	5,89603	DG 61D 24 64	CAMPIN	13	Anden	-74,07405739	4,648757042
13AN00385-6	1/03/2023	9/03/2023	16,45646	AK 24 61D 59	CAMPIN	13	Anden	-74,07323904	4,648830758
13AN00385-7	1/03/2023	9/03/2023	27,04155	DG 61D 24 84	CAMPIN	13	Anden	-74,07417759	4,648899139
13AN00385-8	1/03/2023	9/03/2023	9,38153	DG 61DBIS 24 27	CAMPIN	13	Anden	-74,07340598	4,648991554
13AN00385-9	1/03/2023	9/03/2023	29,73455	KR 26 61D 08	CAMPIN	13	Anden	-74,07426387	4,649004083
13AN00386-1	1/03/2023	9/03/2023	2,06951	KR 26 61C 07	CAMPIN	13	Anden	-74,07498071	4,648589073
13AN00386-10	1/03/2023	9/03/2023	2,11265	KR 26 61C 07	CAMPIN	13	Anden	-74,0750997	4,649001176
13AN00386-11	1/03/2023	9/03/2023	9,74665	KR 26 61C 71	CAMPIN	13	Anden	-74,0744784	4,649009018
13AN00386-12	1/03/2023	9/03/2023	7,88512	KR 26A 61C 28	CAMPIN	13	Anden	-74,0750504	4,649027681
13AN00386-13	1/03/2023	9/03/2023	28,80616	KR 26 61C 71	CAMPIN	13	Anden	-74,07446463	4,649111532
13AN00386-14	1/03/2023	9/03/2023	16,16848	DG 61D 26 15	CAMPIN	13	Anden	-74,07452975	4,649188687
13AN00386-2	1/03/2023	9/03/2023	10,89073	KR 26 61C 07	CAMPIN	13	Anden	-74,07503321	4,648603042
13AN00386-3	1/03/2023	9/03/2023	3,52622	KR 26 61C 07	CAMPIN	13	Anden	-74,07489979	4,648653759
13AN00386-4	1/03/2023	9/03/2023	1,40133	KR 26 61C 07	CAMPIN	13	Anden	-74,07486014	4,648687509
13AN00386-5	1/03/2023	9/03/2023	3,15985	KR 26 61C 07	CAMPIN	13	Anden	-74,07483236	4,648710824
13AN00386-6	1/03/2023	9/03/2023	5,56072	KR 26 61C 51	CAMPIN	13	Anden	-74,07463848	4,64887161
13AN00386-7	1/03/2023	9/03/2023	22,50418	KR 26A 61C 08	CAMPIN	13	Anden	-74,07522074	4,648838588
13AN00386-8	1/03/2023	9/03/2023	5,90147	KR 26 61C 61	CAMPIN	13	Anden	-74,07458298	4,648919472
13AN00386-9	1/03/2023	9/03/2023	3,22056	KR 26A 61C 08	CAMPIN	13	Anden	-74,07517302	4,648941313
13AN00387-1	1/03/2023	9/03/2023	9,10106	DG 61D 24 11	CAMPIN	13	Anden	-74,07367473	4,648168165
13AN00387-2	1/03/2023	9/03/2023	25,40661	DG 61D 24 45	CAMPIN	13	Anden	-74,07396632	4,648513803
13AN00387-3	1/03/2023	9/03/2023	9,43787	DG 61D 24 57	CAMPIN	13	Anden	-74,07403932	4,648603828
13AN00387-4	1/03/2023	9/03/2023	18,29838	DG 61D 24 65	CAMPIN	13	Anden	-74,07410306	4,648681469
13AN00387-5	1/03/2023	9/03/2023	2,36738	DG 61D 24 71	CAMPIN	13	Anden	-74,07414443	4,64873487
13AN00388-1	1/03/2023	9/03/2023	9,04154	DG 61C 24 30	CAMPIN	13	Anden	-74,07431828	4,647738124
13AN00388-2	1/03/2023	9/03/2023	9,04773	DG 61C 24 34	CAMPIN	13	Anden	-74,0743816	4,647813255
13AN00388-3	1/03/2023	9/03/2023	9,49449	DG 61C 24 72	CAMPIN	13	Anden	-74,074753	4,648258264
13AN00388-4	1/03/2023	9/03/2023	9,03105	DG 61C 24 88	CAMPIN	13	Anden	-74,07482659	4,64834742
13AN00388-5	1/03/2023	9/03/2023	18,63709	KR 26 61C 06	CAMPIN	13	Anden	-74,0749207	4,648484135
13AN00388-6	1/03/2023	9/03/2023	9,59258	KR 26 61C 06	CAMPIN	13	Anden	-74,0748984	4,64855811
13AN00389-1	1/03/2023	9/03/2023	23,47445	KR 20 61B 99	SAN LUIS	13	Anden	-74,07145202	4,649996035
13AN00389-10	1/03/2023	9/03/2023	23,31442	CL 62 22 80	SAN LUIS	13	Anden	-74,07228174	4,650145861



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00389-11	1/03/2023	9/03/2023	9,89962	KR 22 62 25	SAN LUIS	13	Anden	-74,07131992	4,65020529
13AN00389-12	1/03/2023	9/03/2023	3,49199	AC 63 22 39	SAN LUIS	13	Anden	-74,0716293	4,65075914
13AN00389-2	1/03/2023	9/03/2023	25,12611	KR 20 61B 99	SAN LUIS	13	Anden	-74,07161045	4,650024683
13AN00389-3	1/03/2023	9/03/2023	12,90830	KR 20 61B 99	SAN LUIS	13	Anden	-74,07173651	4,650047148
13AN00389-4	1/03/2023	9/03/2023	14,91894	KR 20 61B 99	SAN LUIS	13	Anden	-74,07183757	4,650065798
13AN00389-5	1/03/2023	9/03/2023	2,40223	KR 20 61B 99	SAN LUIS	13	Anden	-74,07191724	4,650079139
13AN00389-6	1/03/2023	9/03/2023	3,17952	CL 62 22 60	SAN LUIS	13	Anden	-74,0719485	4,650085744
13AN00389-7	1/03/2023	9/03/2023	12,02299	CL 62 22 68	SAN LUIS	13	Anden	-74,07203555	4,650100297
13AN00389-8	1/03/2023	9/03/2023	20,96565	KR 22 62 11	SAN LUIS	13	Anden	-74,07134556	4,650067123
13AN00389-9	1/03/2023	9/03/2023	10,85511	CL 62 22 76	SAN LUIS	13	Anden	-74,07214929	4,650120995
13AN00390-1	1/03/2023	9/03/2023	8,09247	DG 61B 21 99	SAN LUIS	13	Anden	-74,07151971	4,649217387
13AN00390-2	1/03/2023	9/03/2023	7,69855	DG 61B 21 99	SAN LUIS	13	Anden	-74,07157586	4,649343161
13AN00390-3	1/03/2023	9/03/2023	3,92218	DG 61B 21 99	SAN LUIS	13	Anden	-74,07182477	4,64989609
13AN00390-4	1/03/2023	9/03/2023	28,34452	TV 22BIS 61B 93	SAN LUIS	13	Anden	-74,07191136	4,649980892
13AN00390-5	1/03/2023	9/03/2023	13,11668	TV 22BIS 61B 93	SAN LUIS	13	Anden	-74,07211071	4,65002019
13AN00391-1	1/03/2023	9/03/2023	26,82833	AK 24 61F 22	SAN LUIS	13	Anden	-74,07263765	4,649603573
13AN00391-2	1/03/2023	9/03/2023	23,08564	AK 24 61F 22	SAN LUIS	13	Anden	-74,07258566	4,649803283
13AN00392-1	1/03/2023	9/03/2023	28,69429	AC 57 20 12	SAN LUIS	13	Anden	-74,07066085	4,645144537
13AN00392-2	1/03/2023	9/03/2023	15,19359	KR 20 57 31	SAN LUIS	13	Anden	-74,0706345	4,64529146
13AN00392-3	1/03/2023	9/03/2023	2,29838	KR 20 57 55	SAN LUIS	13	Anden	-74,07069139	4,645657531
13AN00393-1	1/03/2023	9/03/2023	11,10973	CL 58 20 42	SAN LUIS	13	Anden	-74,07090085	4,64577812
13AN00393-10	1/03/2023	9/03/2023	11,62669	DG 59 22 45	SAN LUIS	13	Anden	-74,07086706	4,646515108
13AN00393-11	1/03/2023	9/03/2023	5,05813	KR 20 58A 23	SAN LUIS	13	Anden	-74,07058312	4,646604941
13AN00393-12	1/03/2023	9/03/2023	6,75735	KR 20 58A 23	SAN LUIS	13	Anden	-74,07046189	4,646640343
13AN00393-2	1/03/2023	9/03/2023	12,05902	KR 20 58 19	SAN LUIS	13	Anden	-74,0705322	4,645869731
13AN00393-3	1/03/2023	9/03/2023	10,41115	KR 20 58 37	SAN LUIS	13	Anden	-74,07050299	4,646040931
13AN00393-4	1/03/2023	9/03/2023	7,42144	KR 20 58 53	SAN LUIS	13	Anden	-74,07047826	4,646178757
13AN00393-5	1/03/2023	9/03/2023	8,06039	KR 20 58 53	SAN LUIS	13	Anden	-74,07046835	4,646238356
13AN00393-6	1/03/2023	9/03/2023	18,33062	KR 20 58 71	SAN LUIS	13	Anden	-74,07045364	4,646317181
13AN00393-7	1/03/2023	9/03/2023	9,90007	KR 20 58A 15	SAN LUIS	13	Anden	-74,07043313	4,646422952
13AN00393-8	1/03/2023	9/03/2023	6,78299	AC 57 20 00	SAN LUIS	13	Anden	-74,07099991	4,646433705
13AN00393-9	1/03/2023	9/03/2023	20,01208	KR 21 58 64	SAN LUIS	13	Anden	-74,07093512	4,646493878
13AN00394-1	1/03/2023	9/03/2023	10,65195	DG 59 21 78	SAN LUIS	13	Anden	-74,07027818	4,646775041
13AN00394-10	1/03/2023	9/03/2023	16,64079	TV 22BIS 59 62	SAN LUIS	13	Anden	-74,07055034	4,64729369
13AN00394-11	1/03/2023	9/03/2023	6,01958	DG 60 20 00	SAN LUIS	13	Anden	-74,0700478	4,647549663
13AN00394-12	1/03/2023	9/03/2023	6,01548	DG 61B 20 00	SAN LUIS	13	Anden	-74,07049034	4,647708364
13AN00394-13	1/03/2023	9/03/2023	2,85686	DG 61B 20 00	SAN LUIS	13	Anden	-74,07042122	4,647737158
13AN00394-14	1/03/2023	9/03/2023	3,84713	DG 60 21 11	SAN LUIS	13	Anden	-74,0703628	4,64775991
13AN00394-15	1/03/2023	9/03/2023	22,25886	DG 60 21 05	SAN LUIS	13	Anden	-74,07012109	4,647726735
13AN00394-16	1/03/2023	9/03/2023	5,50241	DG 60 21 05	SAN LUIS	13	Anden	-74,07026949	4,647801222
13AN00394-17	1/03/2023	9/03/2023	1,44949	DG 61B 20 00	SAN LUIS	13	Anden	-74,07016208	4,647820109
13AN00394-18	1/03/2023	9/03/2023	6,49318	DG 61B 20 00	SAN LUIS	13	Anden	-74,07020451	4,647829463
13AN00394-2	1/03/2023	9/03/2023	34,98883	DG 59 21 68	SAN LUIS	13	Anden	-74,07007117	4,64683969
13AN00394-3	1/03/2023	9/03/2023	31,36125	DG 59 21 44	SAN LUIS	13	Anden	-74,06996492	4,646872045
13AN00394-4	1/03/2023	9/03/2023	16,44042	DG 59 21 32	SAN LUIS	13	Anden	-74,06986637	4,646901854
13AN00394-5	1/03/2023	9/03/2023	9,47726	TV 22BIS 59 22	SAN LUIS	13	Anden	-74,07036754	4,646897865
13AN00394-6	1/03/2023	9/03/2023	31,71730	DG 59 21 18	SAN LUIS	13	Anden	-74,06973476	4,646945648
13AN00394-7	1/03/2023	9/03/2023	9,98294	DG 60 20 00	SAN LUIS	13	Anden	-74,0697296	4,647104883
13AN00394-8	1/03/2023	9/03/2023	4,11358	DG 60 20 00	SAN LUIS	13	Anden	-74,06978607	4,647154097
13AN00394-9	1/03/2023	9/03/2023	8,06296	DG 60 20 00	SAN LUIS	13	Anden	-74,06984431	4,647212178
13AN00395-1	1/03/2023	9/03/2023	25,33017	CL 58A 19 08	SAN LUIS	13	Anden	-74,06967856	4,646246754
13AN00395-10	1/03/2023	9/03/2023	1,75586	DG 59 21 17	SAN LUIS	13	Anden	-74,06964093	4,646828325
13AN00395-11	1/03/2023	9/03/2023	2,51628	DG 59 21 17	SAN LUIS	13	Anden	-74,06965445	4,646844864
13AN00395-12	1/03/2023	9/03/2023	33,26366	DG 59 21 17	SAN LUIS	13	Anden	-74,06973719	4,646864594
13AN00395-2	1/03/2023	9/03/2023	14,16318	KR 20 58A 08	SAN LUIS	13	Anden	-74,07035602	4,646366427
13AN00395-3	1/03/2023	9/03/2023	29,87505	KR 19 58A 23	SAN LUIS	13	Anden	-74,06965305	4,646382991
13AN00395-4	1/03/2023	9/03/2023	13,65157	KR 20 58A 12	SAN LUIS	13	Anden	-74,07033993	4,646450324
13AN00395-5	1/03/2023	9/03/2023	3,81483	KR 19 58B 03	SAN LUIS	13	Anden	-74,06961521	4,646591558
13AN00395-6	1/03/2023	9/03/2023	9,09223	KR 19 58B 11	SAN LUIS	13	Anden	-74,06960976	4,646628587
13AN00395-7	1/03/2023	9/03/2023	17,61294	DG 59 21 61	SAN LUIS	13	Anden	-74,07030615	4,646633077
13AN00395-8	1/03/2023	9/03/2023	22,41929	DG 59 21 61	SAN LUIS	13	Anden	-74,07025096	4,64670497
13AN00395-9	1/03/2023	9/03/2023	16,32783	DG 59 21 61	SAN LUIS	13	Anden	-74,07016686	4,646730527
13AN00396-1	1/03/2023	9/03/2023	4,52966	CL 52 21 00	GALERIAS	13	Anden	-74,07194882	4,64193058
13AN00396-2	1/03/2023	9/03/2023	8,16074	CL 53ABIS 21 19	GALERIAS	13	Anden	-74,07204207	4,642484783
13AN00397-1	1/03/2023	9/03/2023	5,42009	CL 53B 27 98	GALERIAS	13	Anden	-74,07637466	4,643718735
13AN00397-10	1/03/2023	9/03/2023	5,97192	CL 53B 27 98	GALERIAS	13	Anden	-74,07595358	4,644358069
13AN00397-11	1/03/2023	9/03/2023	33,38325	TV 28 53B 26	GALERIAS	13	Anden	-74,07675714	4,64440201



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00397-12	1/03/2023	9/03/2023	5,83502	CL 53B 27 98	GALERIAS	13	Anden	-74,07589124	4,644416253
13AN00397-13	1/03/2023	9/03/2023	17,41689	TV 28 53B 98	GALERIAS	13	Anden	-74,07668127	4,64447349
13AN00397-14	1/03/2023	9/03/2023	4,56819	CL 53B 27 98	GALERIAS	13	Anden	-74,07581924	4,644482481
13AN00397-15	1/03/2023	9/03/2023	3,54283	CL 53B 27 98	GALERIAS	13	Anden	-74,07575623	4,644541311
13AN00397-16	1/03/2023	9/03/2023	27,25531	TV 28 53B 98	GALERIAS	13	Anden	-74,07652566	4,644617196
13AN00397-17	1/03/2023	9/03/2023	6,00081	TV 28 53B 98	GALERIAS	13	Anden	-74,07648414	4,644650913
13AN00397-18	1/03/2023	9/03/2023	5,14570	CL 53B 27 98	GALERIAS	13	Anden	-74,07562102	4,644666588
13AN00397-19	1/03/2023	9/03/2023	7,06676	CL 53B 27 98	GALERIAS	13	Anden	-74,07554439	4,644737101
13AN00397-2	1/03/2023	9/03/2023	327,93743	CL 53B 27A 04	GALERIAS	13	Anden	-74,07653456	4,643749717
13AN00397-20	1/03/2023	9/03/2023	49,80268	TV 28 53B 54	GALERIAS	13	Anden	-74,07638485	4,644747486
13AN00397-21	1/03/2023	9/03/2023	53,11965	TV 28 53B 58	GALERIAS	13	Anden	-74,07629365	4,644832136
13AN00397-22	1/03/2023	9/03/2023	53,12835	TV 28 53B 64	GALERIAS	13	Anden	-74,07619993	4,644919283
13AN00397-23	1/03/2023	9/03/2023	9,63600	TV 27A 53B 95	GALERIAS	13	Anden	-74,07531707	4,64494966
13AN00397-24	1/03/2023	9/03/2023	12,88741	TV 28 53B 70	GALERIAS	13	Anden	-74,07609761	4,644990867
13AN00397-25	1/03/2023	9/03/2023	37,83993	TV 28 53B 98	GALERIAS	13	Anden	-74,07602096	4,645086923
13AN00397-26	1/03/2023	9/03/2023	12,90848	TV 27A 53B 95	GALERIAS	13	Anden	-74,07533369	4,645115192
13AN00397-27	1/03/2023	9/03/2023	1,13079	CL 53B 23 00	GALERIAS	13	Anden	-74,0754362	4,645221052
13AN00397-28	1/03/2023	9/03/2023	20,82940	TV 28 53B 96	GALERIAS	13	Anden	-74,07554497	4,645330559
13AN00397-29	1/03/2023	9/03/2023	132,53596	TV 28 53B 96	GALERIAS	13	Anden	-74,07573978	4,64534745
13AN00397-3	1/03/2023	9/03/2023	133,76592	CL 53B 27A 04	GALERIAS	13	Anden	-74,07673803	4,643788922
13AN00397-4	1/03/2023	9/03/2023	12,04037	CL 53B 27 98	GALERIAS	13	Anden	-74,07634302	4,643858943
13AN00397-5	1/03/2023	9/03/2023	8,54420	CL 53B 27 98	GALERIAS	13	Anden	-74,07630821	4,64405166
13AN00397-6	1/03/2023	9/03/2023	6,56207	CL 53B 27 98	GALERIAS	13	Anden	-74,07624707	4,644060482
13AN00397-7	1/03/2023	9/03/2023	9,40215	CL 53B 27 98	GALERIAS	13	Anden	-74,07615697	4,644167435
13AN00397-8	1/03/2023	9/03/2023	5,97602	CL 53B 27 98	GALERIAS	13	Anden	-74,07601983	4,644296684
13AN00397-9	1/03/2023	9/03/2023	49,00638	TV 28 53B 20	GALERIAS	13	Anden	-74,07685863	4,644293687
13AN00398-1	1/03/2023	9/03/2023	44,69078	TV 27 53B 55	GALERIAS	13	Anden	-74,07527971	4,644198385
13AN00398-2	1/03/2023	9/03/2023	10,77011	CL 53B 27 00	GALERIAS	13	Anden	-74,07509325	4,644371782
13AN00398-3	1/03/2023	9/03/2023	2,54826	TV 27 53B 75	GALERIAS	13	Anden	-74,07501596	4,644442787
13AN00398-4	1/03/2023	9/03/2023	3,20943	DG 53C 27 15	GALERIAS	13	Anden	-74,07490376	4,644547892
13AN00398-5	1/03/2023	9/03/2023	8,43715	DG 53C 27 15	GALERIAS	13	Anden	-74,07491107	4,644683296
13AN00398-6	1/03/2023	9/03/2023	50,96183	CL 53B 27 98	GALERIAS	13	Anden	-74,07563617	4,644546145
13AN00398-7	1/03/2023	9/03/2023	9,72882	CL 53B 27 98	GALERIAS	13	Anden	-74,07536057	4,644802975
13AN00398-8	1/03/2023	9/03/2023	3,84555	CL 53B 27 98	GALERIAS	13	Anden	-74,07524721	4,644905705
13AN00398-9	1/03/2023	9/03/2023	4,03374	TV 27A 53B 96	GALERIAS	13	Anden	-74,07512642	4,644904245
13AN00399-1	1/03/2023	9/03/2023	15,26367	KR 27A 49A 09	ALFONSO LOPEZ	13	Anden	-74,07711395	4,638776963
13AN00399-10	1/03/2023	9/03/2023	5,22687	KR 27A 49A 49	ALFONSO LOPEZ	13	Anden	-74,07699811	4,639206686
13AN00399-11	1/03/2023	9/03/2023	8,22660	KR 28 49A 44	ALFONSO LOPEZ	13	Anden	-74,07739127	4,63928476
13AN00399-12	1/03/2023	9/03/2023	7,03193	KR 27A 50 09	ALFONSO LOPEZ	13	Anden	-74,07699017	4,639302735
13AN00399-13	1/03/2023	9/03/2023	5,02239	KR 27A 50 21	ALFONSO LOPEZ	13	Anden	-74,07698475	4,639380218
13AN00399-14	1/03/2023	9/03/2023	21,66830	KR 28 49A 48	ALFONSO LOPEZ	13	Anden	-74,07738434	4,639399276
13AN00399-15	1/03/2023	9/03/2023	2,33330	KR 27A 50 31	ALFONSO LOPEZ	13	Anden	-74,07697972	4,639465789
13AN00399-16	1/03/2023	9/03/2023	8,86310	KR 28 49A 56	ALFONSO LOPEZ	13	Anden	-74,07737298	4,639558341
13AN00399-17	1/03/2023	9/03/2023	10,96842	KR 27A 50 41	ALFONSO LOPEZ	13	Anden	-74,07697062	4,639581434
13AN00399-18	1/03/2023	9/03/2023	7,69130	KR 28 49A 62	ALFONSO LOPEZ	13	Anden	-74,07736791	4,639627489
13AN00399-19	1/03/2023	9/03/2023	7,78702	KR 27A 50 49	ALFONSO LOPEZ	13	Anden	-74,07696423	4,63966408
13AN00399-2	1/03/2023	9/03/2023	11,39030	CL 49A 27A 24	ALFONSO LOPEZ	13	Anden	-74,07724002	4,638803836
13AN00399-20	1/03/2023	9/03/2023	9,41318	KR 28 49A 68	ALFONSO LOPEZ	13	Anden	-74,07735956	4,639742566
13AN00399-21	1/03/2023	9/03/2023	11,20661	KR 27A 50 59	ALFONSO LOPEZ	13	Anden	-74,07695722	4,639763501
13AN00399-22	1/03/2023	9/03/2023	11,35629	KR 28 49A 72	ALFONSO LOPEZ	13	Anden	-74,07735254	4,639821023
13AN00399-23	1/03/2023	9/03/2023	9,48872	KR 27A 50 71	ALFONSO LOPEZ	13	Anden	-74,07695115	4,639853343
13AN00399-24	1/03/2023	9/03/2023	1,55712	KR 27A 50 81	ALFONSO LOPEZ	13	Anden	-74,07694563	4,639915436
13AN00399-25	1/03/2023	9/03/2023	9,45405	KR 28 49A 78	ALFONSO LOPEZ	13	Anden	-74,07734807	4,639911048
13AN00399-26	1/03/2023	9/03/2023	6,04305	KR 27A 50 81	ALFONSO LOPEZ	13	Anden	-74,07694396	4,63994452
13AN00399-27	1/03/2023	9/03/2023	4,50352	KR 27A 50 91	ALFONSO LOPEZ	13	Anden	-74,07693615	4,640044784
13AN00399-28	1/03/2023	9/03/2023	4,73584	KR 27A 50 91	ALFONSO LOPEZ	13	Anden	-74,07693285	4,640092109
13AN00399-29	1/03/2023	9/03/2023	20,83391	KR 27A 50 91	ALFONSO LOPEZ	13	Anden	-74,07701211	4,640170393
13AN00399-3	1/03/2023	9/03/2023	8,23557	KR 28 49A 08	ALFONSO LOPEZ	13	Anden	-74,0773278	4,638824144
13AN00399-4	1/03/2023	9/03/2023	4,10433	KR 28 49A 08	ALFONSO LOPEZ	13	Anden	-74,0773892	4,638838188
13AN00399-5	1/03/2023	9/03/2023	19,40188	KR 27A 49A 09	ALFONSO LOPEZ	13	Anden	-74,07702244	4,638857005
13AN00399-6	1/03/2023	9/03/2023	10,41379	KR 28 49A 08	ALFONSO LOPEZ	13	Anden	-74,07742126	4,638895673
13AN00399-7	1/03/2023	9/03/2023	9,35226	KR 27A 49A 19	ALFONSO LOPEZ	13	Anden	-74,07701388	4,638982443
13AN00399-8	1/03/2023	9/03/2023	18,40240	KR 27A 49A 41	ALFONSO LOPEZ	13	Anden	-74,07700716	4,639088589
13AN00399-9	1/03/2023	9/03/2023	10,63783	KR 28 49A 34	ALFONSO LOPEZ	13	Anden	-74,07739874	4,639188986
13AN00400-4	1/03/2023	9/03/2023	5,58610	KR 27A 50 44	ALFONSO LOPEZ	13	Anden	-74,07688461	4,639633398
13AN00400-5	1/03/2023	9/03/2023	15,82037	KR 27A 50 52	ALFONSO LOPEZ	13	Anden	-74,07687354	4,639767647
13AN00400-6	1/03/2023	9/03/2023	5,11099	KR 27A 50 68	ALFONSO LOPEZ	13	Anden	-74,07686722	4,639863107



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00400-7	1/03/2023	9/03/2023	3,92128	KR 27A 50 70	ALFONSO LOPEZ	13	Anden	-74,07686231	4,639923245
13AN00400-8	1/03/2023	9/03/2023	20,90327	KR 27A 50 84	ALFONSO LOPEZ	13	Anden	-74,07685381	4,640028145
13AN00400-9	1/03/2023	9/03/2023	5,87420	CL 51 27 27	ALFONSO LOPEZ	13	Anden	-74,07658521	4,64009896
13AN00401-1	1/03/2023	9/03/2023	2,71187	KR 29 39 56	LAS AMERICAS	13	Anden	-74,0792031	4,62807977
13AN00401-10	1/03/2023	9/03/2023	10,07542	TV 28A 39 93	LAS AMERICAS	13	Anden	-74,07875897	4,628759387
13AN00401-11	1/03/2023	9/03/2023	12,15806	TV 28A 39 93	LAS AMERICAS	13	Anden	-74,07884343	4,628809405
13AN00401-12	1/03/2023	9/03/2023	1,21665	CL 39A 28A 19	LAS AMERICAS	13	Anden	-74,07894857	4,628816492
13AN00401-13	1/03/2023	9/03/2023	1,67451	CL 39A 28A 19	LAS AMERICAS	13	Anden	-74,07897407	4,62881863
13AN00401-14	1/03/2023	9/03/2023	15,27206	TV 28A 39 93	LAS AMERICAS	13	Anden	-74,07885217	4,628835541
13AN00401-2	1/03/2023	9/03/2023	4,83286	KR 29 39 56	LAS AMERICAS	13	Anden	-74,07915135	4,628087338
13AN00401-3	1/03/2023	9/03/2023	4,91628	CL 39BISA 28A 48	LAS AMERICAS	13	Anden	-74,07905784	4,628104044
13AN00401-4	1/03/2023	9/03/2023	28,41707	KR 29 39 56	LAS AMERICAS	13	Anden	-74,07922933	4,628152099
13AN00401-5	1/03/2023	9/03/2023	6,09168	TV 28A 39 61	LAS AMERICAS	13	Anden	-74,07866094	4,62823112
13AN00401-6	1/03/2023	9/03/2023	6,81354	TV 28A 39 61	LAS AMERICAS	13	Anden	-74,07860765	4,628303152
13AN00401-7	1/03/2023	9/03/2023	4,37091	TV 28A 39 61	LAS AMERICAS	13	Anden	-74,07862722	4,628364276
13AN00401-8	1/03/2023	9/03/2023	4,32063	TV 28A 39 83	LAS AMERICAS	13	Anden	-74,07872713	4,628663267
13AN00401-9	1/03/2023	9/03/2023	4,40434	KR 29 39 92	LAS AMERICAS	13	Anden	-74,07918422	4,628788242
13AN00402-1	1/03/2023	9/03/2023	17,89693	KR 16 39A 07	LA MAGDALENA	13	Anden	-74,07058709	4,628009685
13AN00402-10	1/03/2023	9/03/2023	28,87275	KR 16 39A 49	LA MAGDALENA	13	Anden	-74,07043075	4,628389195
13AN00402-11	1/03/2023	9/03/2023	22,66705	KR 16 39A 49	LA MAGDALENA	13	Anden	-74,07045135	4,62839366
13AN00402-12	1/03/2023	9/03/2023	10,64411	KR 16 39A 69	LA MAGDALENA	13	Anden	-74,07041007	4,628666725
13AN00402-13	1/03/2023	9/03/2023	20,01269	KR 16 39A 69	LA MAGDALENA	13	Anden	-74,07038363	4,628684823
13AN00402-14	1/03/2023	9/03/2023	11,62935	KR 17 39B 16	LA MAGDALENA	13	Anden	-74,07090745	4,629042219
13AN00402-15	1/03/2023	9/03/2023	15,35641	KR 17 39B 16	LA MAGDALENA	13	Anden	-74,07093124	4,629058419
13AN00402-16	1/03/2023	9/03/2023	1,98232	DG 40A 16 21	LA MAGDALENA	13	Anden	-74,07038962	4,62934801
13AN00402-17	1/03/2023	9/03/2023	1,93237	DG 40A 16 27	LA MAGDALENA	13	Anden	-74,07046273	4,629408908
13AN00402-18	1/03/2023	9/03/2023	7,84998	DG 40A 16 27	LA MAGDALENA	13	Anden	-74,07049721	4,629440017
13AN00402-19	1/03/2023	9/03/2023	23,17117	DG 40A 16 53	LA MAGDALENA	13	Anden	-74,07064721	4,629559733
13AN00402-2	1/03/2023	9/03/2023	1,51056	KR 16 39A 07	LA MAGDALENA	13	Anden	-74,07072374	4,628032315
13AN00402-20	1/03/2023	9/03/2023	42,46910	DG 40A 16 53	LA MAGDALENA	13	Anden	-74,07085516	4,62954294
13AN00402-3	1/03/2023	9/03/2023	15,61725	KR 16 39A 07	LA MAGDALENA	13	Anden	-74,07059759	4,62803426
13AN00402-4	1/03/2023	9/03/2023	1,23525	KR 16 39A 07	LA MAGDALENA	13	Anden	-74,07072111	4,628054692
13AN00402-5	1/03/2023	9/03/2023	16,40747	CL 39A 16 24	LA MAGDALENA	13	Anden	-74,07083212	4,628048604
13AN00402-6	1/03/2023	9/03/2023	0,52914	CL 39A 16 44	LA MAGDALENA	13	Anden	-74,07094099	4,628069801
13AN00402-7	1/03/2023	9/03/2023	9,74549	CL 39A 16 24	LA MAGDALENA	13	Anden	-74,07079856	4,628067424
13AN00402-8	1/03/2023	9/03/2023	42,60602	KR 16 39A 07	LA MAGDALENA	13	Anden	-74,07046902	4,628121512
13AN00402-9	1/03/2023	9/03/2023	3,59458	KR 17 39A 04	LA MAGDALENA	13	Anden	-74,07104736	4,628306374
13AN00403-1	1/03/2023	9/03/2023	4,25345	DG 39ABIS 14 52	LA MAGDALENA	13	Anden	-74,06943558	4,627832693
13AN00403-10	1/03/2023	9/03/2023	4,46552	CL 39A 15 44	LA MAGDALENA	13	Anden	-74,07038528	4,627973105
13AN00403-11	1/03/2023	9/03/2023	7,54977	DG 39ABIS 14 76	LA MAGDALENA	13	Anden	-74,06967975	4,627993274
13AN00403-12	1/03/2023	9/03/2023	8,23355	DG 39ABIS 14 76	LA MAGDALENA	13	Anden	-74,06966205	4,628011766
13AN00403-13	1/03/2023	9/03/2023	12,59648	KR 15BIS 39A 11	LA MAGDALENA	13	Anden	-74,06986257	4,628054162
13AN00403-14	1/03/2023	9/03/2023	3,38641	DG 39ABIS 14 78	LA MAGDALENA	13	Anden	-74,06979313	4,628071045
13AN00403-15	1/03/2023	9/03/2023	7,75899	KR 15BIS 39A 11	LA MAGDALENA	13	Anden	-74,06986661	4,628078004
13AN00403-16	1/03/2023	9/03/2023	13,76028	DG 40A 14 15	LA MAGDALENA	13	Anden	-74,0688866	4,628082711
13AN00403-17	1/03/2023	9/03/2023	11,41170	DG 40A 14 15	LA MAGDALENA	13	Anden	-74,06884646	4,628103262
13AN00403-18	1/03/2023	9/03/2023	11,06487	DG 40A 14 47	LA MAGDALENA	13	Anden	-74,0691246	4,628329126
13AN00403-19	1/03/2023	9/03/2023	14,83318	DG 40A 15 59	LA MAGDALENA	13	Anden	-74,06990405	4,628959585
13AN00403-2	1/03/2023	9/03/2023	17,40872	DG 39ABIS 14 52	LA MAGDALENA	13	Anden	-74,06948584	4,627838481
13AN00403-20	1/03/2023	9/03/2023	47,88744	DG 40A 15 67	LA MAGDALENA	13	Anden	-74,07007639	4,629098066
13AN00403-3	1/03/2023	9/03/2023	9,90514	DG 39ABIS 14 52	LA MAGDALENA	13	Anden	-74,06948873	4,627874368
13AN00403-4	1/03/2023	9/03/2023	1,96985	KR 15BIS 39A 11	LA MAGDALENA	13	Anden	-74,07006775	4,627917791
13AN00403-5	1/03/2023	9/03/2023	2,32322	KR 15BIS 39A 11	LA MAGDALENA	13	Anden	-74,06990762	4,62791513
13AN00403-6	1/03/2023	9/03/2023	5,19001	KR 15BIS 39A 11	LA MAGDALENA	13	Anden	-74,0699654	4,627923665
13AN00403-7	1/03/2023	9/03/2023	7,13244	CL 39A 15 24	LA MAGDALENA	13	Anden	-74,07017139	4,627937167
13AN00403-8	1/03/2023	9/03/2023	12,32645	DG 39ABIS 14 58	LA MAGDALENA	13	Anden	-74,06958929	4,627921428
13AN00403-9	1/03/2023	9/03/2023	11,21800	DG 39ABIS 14 58	LA MAGDALENA	13	Anden	-74,0695715	4,627940699
13AN00404-1	1/03/2023	9/03/2023	16,06122	CL 35 16 12	TEUSAQUILLO	13	Anden	-74,07126034	4,624148624
13AN00404-10	1/03/2023	9/03/2023	36,69249	KR 17 35 02	TEUSAQUILLO	13	Anden	-74,07188135	4,624366377
13AN00404-11	1/03/2023	9/03/2023	0,94110	KR 17 35 30	TEUSAQUILLO	13	Anden	-74,07192473	4,62448831
13AN00404-12	1/03/2023	9/03/2023	3,02429	KR 17 35 30	TEUSAQUILLO	13	Anden	-74,07190212	4,624490279
13AN00404-13	1/03/2023	9/03/2023	7,65334	KR 16 35 41	TEUSAQUILLO	13	Anden	-74,0711232	4,624513033
13AN00404-14	1/03/2023	9/03/2023	6,15713	KR 17 35 30	TEUSAQUILLO	13	Anden	-74,07194132	4,624531575
13AN00404-15	1/03/2023	9/03/2023	14,38668	KR 17 35 30	TEUSAQUILLO	13	Anden	-74,07191706	4,624535268
13AN00404-16	1/03/2023	9/03/2023	8,47735	KR 16 35 41	TEUSAQUILLO	13	Anden	-74,07110539	4,624613363
13AN00404-18	1/03/2023	9/03/2023	8,77329	KR 16 35 63	TEUSAQUILLO	13	Anden	-74,0711145	4,624928622
13AN00404-2	1/03/2023	9/03/2023	2,62427	CL 35 16 12	TEUSAQUILLO	13	Anden	-74,07133966	4,624162912



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00404-3	1/03/2023	9/03/2023	9,69074	CL 35 16 16	TEUSAQUILLO	13	Anden	-74,07142297	4,624176987
13AN00404-4	1/03/2023	9/03/2023	7,50238	CL 35 16 16	TEUSAQUILLO	13	Anden	-74,07141731	4,624195841
13AN00404-5	1/03/2023	9/03/2023	22,82872	KR 17 35 02	TEUSAQUILLO	13	Anden	-74,0717809	4,624243291
13AN00404-6	1/03/2023	9/03/2023	12,08627	KR 17 35 02	TEUSAQUILLO	13	Anden	-74,07184401	4,624340496
13AN00404-7	1/03/2023	9/03/2023	1,65686	KR 17 35 02	TEUSAQUILLO	13	Anden	-74,07187183	4,624415389
13AN00404-9	1/03/2023	9/03/2023	1,41801	KR 17 35 30	TEUSAQUILLO	13	Anden	-74,07188736	4,624450303
13AN00405-1	1/03/2023	9/03/2023	2,10880	KR 17 35 71	TEUSAQUILLO	13	Anden	-74,07202247	4,624789063
13AN00405-2	1/03/2023	9/03/2023	25,20980	KR 17 35 71	TEUSAQUILLO	13	Anden	-74,07206163	4,624872597
13AN00405-3	1/03/2023	9/03/2023	26,10697	KR 17 35 71	TEUSAQUILLO	13	Anden	-74,0719974	4,624907646
13AN00405-4	1/03/2023	9/03/2023	5,71466	CL 36 17 07	TEUSAQUILLO	13	Anden	-74,07197196	4,625036989
13AN00405-5	1/03/2023	9/03/2023	20,91428	TV 17 A BIS - CL 36	TEUSAQUILLO	13	Anden	-74,07211005	4,625011908
13AN00405-6	1/03/2023	9/03/2023	17,69402	KR 17 35 71	TEUSAQUILLO	13	Anden	-74,07205443	4,625090543
13AN00406-1	1/03/2023	9/03/2023	17,32325	KR 18 35 10	TEUSAQUILLO	13	Anden	-74,07282975	4,624518554
13AN00406-2	1/03/2023	9/03/2023	2,17979	TV 17ABIS 35 19	TEUSAQUILLO	13	Anden	-74,07211944	4,624641696
13AN00406-3	1/03/2023	9/03/2023	14,24943	KR 18 35 10	TEUSAQUILLO	13	Anden	-74,0728107	4,624624306
13AN00406-4	1/03/2023	9/03/2023	21,79767	TV 17ABIS 35 35	TEUSAQUILLO	13	Anden	-74,07216456	4,624769679
13AN00406-5	1/03/2023	9/03/2023	0,68160	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden	-74,07228589	4,625024971
13AN00406-6	1/03/2023	9/03/2023	11,30867	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden	-74,07226796	4,625042917
13AN00406-7	1/03/2023	9/03/2023	3,63450	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden	-74,07230812	4,625086089
13AN00406-8	1/03/2023	9/03/2023	10,66844	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden	-74,07228651	4,625095509
13AN00406-9	1/03/2023	9/03/2023	12,56700	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden	-74,07237942	4,625150262
13AN00407-1	1/03/2023	9/03/2023	12,32183	KR 18 35 09	TEUSAQUILLO	13	Anden	-74,07305477	4,624395569
13AN00407-10	1/03/2023	9/03/2023	6,56133	AK 19 35 66	TEUSAQUILLO	13	Anden	-74,07338211	4,625186948
13AN00407-2	1/03/2023	9/03/2023	16,02076	KR 18 35 09	TEUSAQUILLO	13	Anden	-74,0731087	4,62441377
13AN00407-3	1/03/2023	9/03/2023	72,11842	KR 18 35 09	TEUSAQUILLO	13	Anden	-74,07305907	4,624437852
13AN00407-4	1/03/2023	9/03/2023	38,07928	KR 18 35 09	TEUSAQUILLO	13	Anden	-74,07305693	4,624477223
13AN00407-5	1/03/2023	9/03/2023	16,76796	AK 19 35 38	TEUSAQUILLO	13	Anden	-74,07344703	4,624836248
13AN00407-6	1/03/2023	9/03/2023	6,96567	AK 19 35 42	TEUSAQUILLO	13	Anden	-74,07341973	4,624982629
13AN00407-7	1/03/2023	9/03/2023	11,76957	AK 19 35 42	TEUSAQUILLO	13	Anden	-74,07339268	4,624987483
13AN00407-8	1/03/2023	9/03/2023	12,80935	AK 19 35 66	TEUSAQUILLO	13	Anden	-74,07337625	4,625082148
13AN00407-9	1/03/2023	9/03/2023	20,43026	AK 19 35 66	TEUSAQUILLO	13	Anden	-74,07339628	4,625104081
13AN00408-1	1/03/2023	9/03/2023	11,18594	AK 19 35 43	LA SOLEDAD	13	Anden	-74,07361037	4,624916442
13AN00408-10	1/03/2023	9/03/2023	12,87012	DG 35BIS 19 66	LA SOLEDAD	13	Anden	-74,07400036	4,625444009
13AN00408-2	1/03/2023	9/03/2023	38,08392	AK 19 35 43	LA SOLEDAD	13	Anden	-74,0736683	4,624943309
13AN00408-3	1/03/2023	9/03/2023	7,18947	DG 35BIS 19 38	LA SOLEDAD	13	Anden	-74,0738103	4,625077046
13AN00408-4	1/03/2023	9/03/2023	11,57104	DG 35BIS 19 38	LA SOLEDAD	13	Anden	-74,07387233	4,625136774
13AN00408-5	1/03/2023	9/03/2023	7,85264	DG 35BIS 19 56	LA SOLEDAD	13	Anden	-74,07394465	4,625204604
13AN00408-6	1/03/2023	9/03/2023	8,65065	DG 35BIS 19 66	LA SOLEDAD	13	Anden	-74,07404268	4,625297779
13AN00408-7	1/03/2023	9/03/2023	11,23105	CL 36 19 37	LA SOLEDAD	13	Anden	-74,07377339	4,625404553
13AN00408-8	1/03/2023	9/03/2023	6,00456	CL 36 19 37	LA SOLEDAD	13	Anden	-74,07384252	4,625416098
13AN00408-9	1/03/2023	9/03/2023	11,10599	DG 35BIS 19 66	LA SOLEDAD	13	Anden	-74,07408367	4,625401707
13AN00409-1	1/03/2023	9/03/2023	10,85801	AK 28 34 01	LAS AMERICAS	13	Anden	-74,07648328	4,624420286
13AN00409-2	1/03/2023	9/03/2023	7,88104	AK 28 34 31	LAS AMERICAS	13	Anden	-74,07655816	4,624624977
13AN00409-3	1/03/2023	9/03/2023	15,96554	AK 28 34 63	LAS AMERICAS	13	Anden	-74,07663404	4,624837766
13AN00409-4	1/03/2023	9/03/2023	5,88610	AK 28 34 63	LAS AMERICAS	13	Anden	-74,07666121	4,624911515
13AN00410-1	1/03/2023	9/03/2023	21,60039	KR 26 45C 11	PALERMO	13	Anden	-74,0763489	4,636294133
13AN00410-2	1/03/2023	9/03/2023	10,58775	KR 26 45C 15	PALERMO	13	Anden	-74,07632253	4,63644224
13AN00410-3	1/03/2023	9/03/2023	1,15863	KR 26 45C 51	PALERMO	13	Anden	-74,07621188	4,637047195
13AN00411-1	1/03/2023	9/03/2023	11,47625	TV 23 61C 04	SAN LUIS	13	Anden	-74,0728386	4,648532908
13AN00411-10	1/03/2023	9/03/2023	12,04490	AK 24 61D 74	SAN LUIS	13	Anden	-74,07279919	4,649112177
13AN00411-2	1/03/2023	9/03/2023	12,16858	TV 23 61C 04	SAN LUIS	13	Anden	-74,0727085	4,648556337
13AN00411-3	1/03/2023	9/03/2023	4,96337	DG 61C 22A 56	SAN LUIS	13	Anden	-74,07262206	4,648604628
13AN00411-4	1/03/2023	9/03/2023	5,10165	DG 61C 22A 44	SAN LUIS	13	Anden	-74,0725439	4,648644545
13AN00411-5	1/03/2023	9/03/2023	9,62199	TV 23 61C 12	SAN LUIS	13	Anden	-74,07293427	4,648641974
13AN00411-6	1/03/2023	9/03/2023	5,39326	DG 61C 22A 38	SAN LUIS	13	Anden	-74,07244938	4,648693429
13AN00411-7	1/03/2023	9/03/2023	4,29457	DG 61C 22A 32	SAN LUIS	13	Anden	-74,07237245	4,648734504
13AN00411-8	1/03/2023	9/03/2023	10,36830	TV 23 61C 12	SAN LUIS	13	Anden	-74,07296146	4,648721183
13AN00411-9	1/03/2023	9/03/2023	11,66438	AK 24 61D 56	SAN LUIS	13	Anden	-74,07291184	4,648829626
13AN00412-1	1/03/2023	9/03/2023	5,48568	DG 61B 23 46	SAN LUIS	13	Anden	-74,07300418	4,647812813
13AN00412-2	1/03/2023	9/03/2023	6,94101	DG 61B 23 42	SAN LUIS	13	Anden	-74,07292815	4,647857741
13AN00412-3	1/03/2023	9/03/2023	6,60289	DG 61B 23 26	SAN LUIS	13	Anden	-74,07284469	4,647907947
13AN00412-4	1/03/2023	9/03/2023	23,56645	DG 61B 23 06	SAN LUIS	13	Anden	-74,07265646	4,648015789
13AN00412-5	1/03/2023	9/03/2023	14,92514	DG 61B 23 06	SAN LUIS	13	Anden	-74,07262522	4,648111047
13AN00412-6	1/03/2023	9/03/2023	16,77646	TV 23 61C 07	SAN LUIS	13	Anden	-74,07294871	4,648545254
13AN00412-7	1/03/2023	9/03/2023	45,78415	TV 23 61C 07	SAN LUIS	13	Anden	-74,07306262	4,648519625
13AN00413-1	1/03/2023	9/03/2023	18,17377	KR 20 61B 99	SAN LUIS	13	Anden	-74,07075227	4,649871684
13AN00413-2	1/03/2023	9/03/2023	22,42461	KR 20 61B 99	SAN LUIS	13	Anden	-74,07094804	4,649905513



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00413-3	1/03/2023	9/03/2023	6,00574	KR 20 61B 99	SAN LUIS	13	Anden	-74,07113396	4,649938818
13AN00413-4	1/03/2023	9/03/2023	9,10138	KR 20 61B 99	SAN LUIS	13	Anden	-74,0712581	4,649960318
13AN00413-5	1/03/2023	9/03/2023	16,54845	CL 62 21 56	SAN LUIS	13	Anden	-74,07127362	4,650066024
13AN00413-6	1/03/2023	9/03/2023	11,18389	KR 21 62 25	SAN LUIS	13	Anden	-74,07065156	4,650083325
13AN00413-7	1/03/2023	9/03/2023	5,31855	CL 62 21 56	SAN LUIS	13	Anden	-74,07125972	4,650155749
13AN00413-8	1/03/2023	9/03/2023	7,10746	KR 21 62 37	SAN LUIS	13	Anden	-74,07069457	4,650243491
13AN00413-9	1/03/2023	9/03/2023	16,64497	AC 63 21 45	SAN LUIS	13	Anden	-74,07098709	4,650643341
13AN00414-1	1/03/2023	9/03/2023	15,27546	KR 20 61B 99	SAN LUIS	13	Anden	-74,07014955	4,64976275
13AN00414-10	1/03/2023	9/03/2023	14,11217	DG 61B 19A 00	SAN LUIS	13	Anden	-74,07010314	4,650206645
13AN00414-11	1/03/2023	9/03/2023	140,11472	AC 63 20 35	SAN LUIS	13	Anden	-74,07053574	4,650436247
13AN00414-12	1/03/2023	9/03/2023	20,43255	AC 63 20 23	SAN LUIS	13	Anden	-74,07030122	4,650517811
13AN00414-13	1/03/2023	9/03/2023	21,71260	AC 63 21 07	SAN LUIS	13	Anden	-74,07053506	4,65056018
13AN00414-2	1/03/2023	9/03/2023	9,56770	KR 20 61B 99	SAN LUIS	13	Anden	-74,07032663	4,649793722
13AN00414-3	1/03/2023	9/03/2023	21,04997	KR 20 61B 99	SAN LUIS	13	Anden	-74,07054799	4,649834414
13AN00414-4	1/03/2023	9/03/2023	14,76684	KR 20 61B 99	SAN LUIS	13	Anden	-74,07007118	4,649814049
13AN00414-5	1/03/2023	9/03/2023	5,25540	KR 20 61B 99	SAN LUIS	13	Anden	-74,07061161	4,649886529
13AN00414-6	1/03/2023	9/03/2023	21,32275	DG 61B 19A 00	SAN LUIS	13	Anden	-74,07009141	4,649946322
13AN00414-7	1/03/2023	9/03/2023	3,30325	KR 21 62 28	SAN LUIS	13	Anden	-74,07058524	4,650035715
13AN00414-8	1/03/2023	9/03/2023	12,29603	DG 61B 19A 00	SAN LUIS	13	Anden	-74,07010262	4,65010805
13AN00414-9	1/03/2023	9/03/2023	5,78044	KR 21 62 28	SAN LUIS	13	Anden	-74,07056414	4,650147816
13AN00415-1	1/03/2023	9/03/2023	33,01589	DG 61B 21 28	SAN LUIS	13	Anden	-74,07107589	4,648831665
13AN00415-10	1/03/2023	9/03/2023	3,29558	DG 61B 20 42	SAN LUIS	13	Anden	-74,07081756	4,649382637
13AN00415-11	1/03/2023	9/03/2023	12,39487	DG 61B 21 99	SAN LUIS	13	Anden	-74,07150269	4,649381854
13AN00415-12	1/03/2023	9/03/2023	5,56540	DG 61B 20 42	SAN LUIS	13	Anden	-74,07084654	4,649454447
13AN00415-13	1/03/2023	9/03/2023	5,96021	DG 61B 21 99	SAN LUIS	13	Anden	-74,07155094	4,649490639
13AN00415-14	1/03/2023	9/03/2023	3,64921	TV 22BIS 61B 70	SAN LUIS	13	Anden	-74,07159014	4,649574908
13AN00415-15	1/03/2023	9/03/2023	33,48244	TV 21BIS 61B 71	SAN LUIS	13	Anden	-74,07094006	4,649673436
13AN00415-16	1/03/2023	9/03/2023	18,64487	KR 20 61B 99	SAN LUIS	13	Anden	-74,0710596	4,649837318
13AN00415-17	1/03/2023	9/03/2023	10,66682	KR 20 61B 99	SAN LUIS	13	Anden	-74,07117976	4,649862123
13AN00415-18	1/03/2023	9/03/2023	13,31168	KR 20 61B 99	SAN LUIS	13	Anden	-74,07130679	4,649881466
13AN00415-19	1/03/2023	9/03/2023	3,19989	KR 20 61B 99	SAN LUIS	13	Anden	-74,07135834	4,649893648
13AN00415-2	1/03/2023	9/03/2023	4,66869	DG 61B 21 14	SAN LUIS	13	Anden	-74,07082505	4,648950011
13AN00415-20	1/03/2023	9/03/2023	15,47949	KR 20 61B 99	SAN LUIS	13	Anden	-74,07152074	4,649919266
13AN00415-21	1/03/2023	9/03/2023	48,01360	CL 62 22 19	SAN LUIS	13	Anden	-74,07168594	4,649791113
13AN00415-22	1/03/2023	9/03/2023	32,50226	DG 61B 21 99	SAN LUIS	13	Anden	-74,07167617	4,649946505
13AN00415-3	1/03/2023	9/03/2023	7,83069	TV 22BIS 61B 16	SAN LUIS	13	Anden	-74,0713127	4,648958293
13AN00415-4	1/03/2023	9/03/2023	13,80331	TV 21BIS 61B 07	SAN LUIS	13	Anden	-74,07070871	4,649004383
13AN00415-5	1/03/2023	9/03/2023	9,28804	TV 21BIS 61B 07	SAN LUIS	13	Anden	-74,07070125	4,64909963
13AN00415-6	1/03/2023	9/03/2023	5,33925	TV 21BIS 61B 13	SAN LUIS	13	Anden	-74,07073663	4,649186771
13AN00415-7	1/03/2023	9/03/2023	10,13432	TV 22BIS 61B 38	SAN LUIS	13	Anden	-74,0714152	4,649190254
13AN00415-8	1/03/2023	9/03/2023	8,22537	DG 61B 20 42	SAN LUIS	13	Anden	-74,07076765	4,649262533
13AN00415-9	1/03/2023	9/03/2023	2,55769	DG 61B 20 42	SAN LUIS	13	Anden	-74,07079646	4,649333814
13AN00416-1	1/03/2023	9/03/2023	7,73295	KR 16 60 78	CHAPINERO OCCIDENTAL	13	Anden	-74,06698254	4,648303603
13AN00417-1	1/03/2023	9/03/2023	25,09461	KR 17 59 98	CHAPINERO OCCIDENTAL	13	Anden	-74,06730774	4,647575557
13AN00417-3	1/03/2023	9/03/2023	51,68924	KR 17 59 98	CHAPINERO OCCIDENTAL	13	Anden	-74,06754743	4,647608426
13AN00417-4	1/03/2023	9/03/2023	18,93454	KR 17 59 98	CHAPINERO OCCIDENTAL	13	Anden	-74,06772206	4,647650165
13AN00417-5	1/03/2023	9/03/2023	3,47055	KR 17 59 98	CHAPINERO OCCIDENTAL	13	Anden	-74,06786743	4,647671398
13AN00417-6	1/03/2023	9/03/2023	59,77426	KR 16 60 55	CHAPINERO OCCIDENTAL	13	Anden	-74,06717034	4,647765734
13AN00417-7	1/03/2023	9/03/2023	58,19574	KR 16 60 55	CHAPINERO OCCIDENTAL	13	Anden	-74,06710356	4,648134219
13AN00418-1	1/03/2023	9/03/2023	16,16604	KR 17 61 37	SAN LUIS	13	Anden	-74,06843728	4,649133499
13AN00418-2	1/03/2023	9/03/2023	1,41728	KR 17 61 37	SAN LUIS	13	Anden	-74,06835741	4,6491409
13AN00418-3	1/03/2023	9/03/2023	7,42391	KR 17 61 37	SAN LUIS	13	Anden	-74,06826786	4,64914835
13AN00418-4	1/03/2023	9/03/2023	9,82280	KR 17 61 37	SAN LUIS	13	Anden	-74,06817584	4,649156754
13AN00418-5	1/03/2023	9/03/2023	10,34131	KR 17 61 37	SAN LUIS	13	Anden	-74,06803518	4,649166913
13AN00418-6	1/03/2023	9/03/2023	5,17429	CL 58A 17 00	SAN LUIS	13	Anden	-74,06857195	4,649361276
13AN00418-7	1/03/2023	9/03/2023	17,49796	DG 61B 17 89	SAN LUIS	13	Anden	-74,06861904	4,649520693
13AN00418-8	1/03/2023	9/03/2023	17,07737	DG 61B 17 89	SAN LUIS	13	Anden	-74,06859892	4,649617042
13AN00419-1	1/03/2023	9/03/2023	54,00209	KR 18 60 98	SAN LUIS	13	Anden	-74,06871225	4,648598862
13AN00419-10	1/03/2023	9/03/2023	0,53487	KR 19A 61 64	SAN LUIS	13	Anden	-74,06919426	4,649229613
13AN00419-11	1/03/2023	9/03/2023	1,12831	KR 19A 61 64	SAN LUIS	13	Anden	-74,06919293	4,649422817



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00419-12	1/03/2023	9/03/2023	20,00750	DG 61B 18 23	SAN LUIS	13	Anden	-74,06899635	4,649488982
13AN00419-13	1/03/2023	9/03/2023	2,97530	CL 58A 17 00	SAN LUIS	13	Anden	-74,06875993	4,649566685
13AN00419-2	1/03/2023	9/03/2023	18,39510	KR 18 60 98	SAN LUIS	13	Anden	-74,06890359	4,648631889
13AN00419-3	1/03/2023	9/03/2023	9,95417	KR 18 61 11	SAN LUIS	13	Anden	-74,06859565	4,648638625
13AN00419-4	1/03/2023	9/03/2023	5,76091	KR 18 60 98	SAN LUIS	13	Anden	-74,06914411	4,648675618
13AN00419-5	1/03/2023	9/03/2023	12,74588	CL 58A 17 00	SAN LUIS	13	Anden	-74,06858571	4,648775939
13AN00419-6	1/03/2023	9/03/2023	19,28245	CL 61 18 00	SAN LUIS	13	Anden	-74,06914972	4,648764065
13AN00419-7	1/03/2023	9/03/2023	4,67753	CL 58A 17 00	SAN LUIS	13	Anden	-74,06858422	4,648898211
13AN00419-8	1/03/2023	9/03/2023	8,44348	CL 58A 17 00	SAN LUIS	13	Anden	-74,0685864	4,648976532
13AN00419-9	1/03/2023	9/03/2023	12,24732	CL 61 18 00	SAN LUIS	13	Anden	-74,06917742	4,649166711
13AN00420-1	1/03/2023	9/03/2023	2,22867	KR 18 60 00	SAN LUIS	13	Anden	-74,06813665	4,648553398
13AN00420-2	1/03/2023	9/03/2023	22,32978	KR 18 60 00	SAN LUIS	13	Anden	-74,0682026	4,648555852
13AN00420-3	1/03/2023	9/03/2023	66,05761	KR 18 60 00	SAN LUIS	13	Anden	-74,06839721	4,648568664
13AN00420-4	1/03/2023	9/03/2023	31,34873	CL 58A 17 00	SAN LUIS	13	Anden	-74,06851847	4,648694414
13AN00420-5	1/03/2023	9/03/2023	1,14730	KR 18 61 22	SAN LUIS	13	Anden	-74,068512	4,648819642
13AN00420-6	1/03/2023	9/03/2023	22,61169	CL 58A 17 00	SAN LUIS	13	Anden	-74,06851331	4,648934872
13AN00420-7	1/03/2023	9/03/2023	12,47406	KR 17 61 37	SAN LUIS	13	Anden	-74,06842012	4,649061726
13AN00420-8	1/03/2023	9/03/2023	7,51687	KR 17 61 37	SAN LUIS	13	Anden	-74,06828173	4,649074924
13AN00420-9	1/03/2023	9/03/2023	23,06206	KR 17 61 37	SAN LUIS	13	Anden	-74,0681479	4,649087705
13AN00421-1	1/03/2023	9/03/2023	18,31268	KR 18 60 98	SAN LUIS	13	Anden	-74,06945978	4,648730034
13AN00421-10	1/03/2023	9/03/2023	17,50487	KR 20 61 44	SAN LUIS	13	Anden	-74,06966835	4,649249241
13AN00421-11	1/03/2023	9/03/2023	15,65404	CL 61 18 00	SAN LUIS	13	Anden	-74,06928516	4,649256131
13AN00421-12	1/03/2023	9/03/2023	18,34161	DG 61B 19A 13	SAN LUIS	13	Anden	-74,06953038	4,649301137
13AN00421-13	1/03/2023	9/03/2023	6,47418	KR 19A 61 65	SAN LUIS	13	Anden	-74,06930841	4,649335368
13AN00421-14	1/03/2023	9/03/2023	22,77650	KR 19A 61 65	SAN LUIS	13	Anden	-74,06938092	4,649353552
13AN00421-2	1/03/2023	9/03/2023	7,00080	KR 20 61 08	SAN LUIS	13	Anden	-74,06956747	4,648779696
13AN00421-3	1/03/2023	9/03/2023	3,57362	DG 61B 19A 99	SAN LUIS	13	Anden	-74,06960414	4,648888204
13AN00421-4	1/03/2023	9/03/2023	4,09230	KR 20 61 26	SAN LUIS	13	Anden	-74,06963276	4,64894795
13AN00421-5	1/03/2023	9/03/2023	3,96149	KR 20 61 26	SAN LUIS	13	Anden	-74,06965646	4,649000107
13AN00421-6	1/03/2023	9/03/2023	10,63958	CL 61 18 00	SAN LUIS	13	Anden	-74,06923601	4,649006528
13AN00421-7	1/03/2023	9/03/2023	6,76122	KR 20 61 44	SAN LUIS	13	Anden	-74,06969804	4,649093128
13AN00421-8	1/03/2023	9/03/2023	10,31217	CL 61 18 00	SAN LUIS	13	Anden	-74,06925952	4,649152574
13AN00421-9	1/03/2023	9/03/2023	6,84594	KR 20 61 44	SAN LUIS	13	Anden	-74,06972395	4,649156315
13AN00422-1	1/03/2023	9/03/2023	22,26993	DG 61B 20 00	SAN LUIS	13	Anden	-74,07005536	4,647980235
13AN00422-10	1/03/2023	9/03/2023	24,72345	KR 18 60 98	SAN LUIS	13	Anden	-74,06970554	4,648683465
13AN00422-11	1/03/2023	9/03/2023	8,25817	DG 61B 20 99	SAN LUIS	13	Anden	-74,07047956	4,648765499
13AN00422-12	1/03/2023	9/03/2023	13,13783	KR 20 61 09	SAN LUIS	13	Anden	-74,06975389	4,648882893
13AN00422-13	1/03/2023	9/03/2023	30,10530	DG 61B 20 51	SAN LUIS	13	Anden	-74,07041581	4,648947422
13AN00422-14	1/03/2023	9/03/2023	5,87570	DG 61B 20 37	SAN LUIS	13	Anden	-74,07026608	4,649012809
13AN00422-15	1/03/2023	9/03/2023	5,67587	DG 61B 19A 99	SAN LUIS	13	Anden	-74,0698093	4,649007796
13AN00422-16	1/03/2023	9/03/2023	12,55207	DG 61B 20 11	SAN LUIS	13	Anden	-74,07008349	4,649083858
13AN00422-17	1/03/2023	9/03/2023	26,41664	KR 20 61 39	SAN LUIS	13	Anden	-74,06997668	4,649128606
13AN00422-2	1/03/2023	9/03/2023	6,63156	DG 61B 20 00	SAN LUIS	13	Anden	-74,06992415	4,648037345
13AN00422-3	1/03/2023	9/03/2023	24,59509	DG 61B 20 99	SAN LUIS	13	Anden	-74,07017345	4,648037553
13AN00422-4	1/03/2023	9/03/2023	20,76415	DG 61B 20 00	SAN LUIS	13	Anden	-74,06983197	4,648070816
13AN00422-5	1/03/2023	9/03/2023	7,64064	DG 61B 20 99	SAN LUIS	13	Anden	-74,07023317	4,648178967
13AN00422-6	1/03/2023	9/03/2023	18,45626	KR 20 60 13	SAN LUIS	13	Anden	-74,06979618	4,648174694
13AN00422-7	1/03/2023	9/03/2023	6,47532	DG 61B 20 99	SAN LUIS	13	Anden	-74,07028464	4,648301035
13AN00422-8	1/03/2023	9/03/2023	24,35516	KR 20 60 33	SAN LUIS	13	Anden	-74,06977235	4,648307641
13AN00422-9	1/03/2023	9/03/2023	21,27704	KR 20 60 55	SAN LUIS	13	Anden	-74,06973373	4,648519329
13AN00423-1	1/03/2023	9/03/2023	2,89554	DG 61B 20 42	SAN LUIS	13	Anden	-74,07060855	4,64908013
13AN00423-10	1/03/2023	9/03/2023	23,71318	DG 61B 19A 00	SAN LUIS	13	Anden	-74,07000217	4,649578407
13AN00423-11	1/03/2023	9/03/2023	38,18070	KR 20 61B 99	SAN LUIS	13	Anden	-74,07012116	4,649668171
13AN00423-12	1/03/2023	9/03/2023	12,08349	KR 20 61B 99	SAN LUIS	13	Anden	-74,07039007	4,649717775
13AN00423-13	1/03/2023	9/03/2023	11,86646	DG 61B 20 42	SAN LUIS	13	Anden	-74,07087093	4,649693691
13AN00423-14	1/03/2023	9/03/2023	24,03878	KR 20 61B 99	SAN LUIS	13	Anden	-74,07051224	4,649739048
13AN00423-15	1/03/2023	9/03/2023	20,74906	KR 20 61B 99	SAN LUIS	13	Anden	-74,07061033	4,649756422
13AN00423-16	1/03/2023	9/03/2023	16,31074	KR 20 61B 99	SAN LUIS	13	Anden	-74,07082525	4,64979472
13AN00423-2	1/03/2023	9/03/2023	13,26920	TV 21BIS 61B 08	SAN LUIS	13	Anden	-74,07054723	4,649072295
13AN00423-3	1/03/2023	9/03/2023	11,00373	DG 61B 20 34	SAN LUIS	13	Anden	-74,07043222	4,649121707
13AN00423-4	1/03/2023	9/03/2023	12,41529	DG 61B 20 32	SAN LUIS	13	Anden	-74,07031299	4,649172751
13AN00423-5	1/03/2023	9/03/2023	20,96878	DG 61B 20 42	SAN LUIS	13	Anden	-74,07064116	4,649157701
13AN00423-6	1/03/2023	9/03/2023	5,17670	DG 61B 20 42	SAN LUIS	13	Anden	-74,07068479	4,649255932
13AN00423-7	1/03/2023	9/03/2023	3,99330	DG 61B 20 42	SAN LUIS	13	Anden	-74,07072229	4,649342296
13AN00423-8	1/03/2023	9/03/2023	23,98542	DG 61B 20 04	SAN LUIS	13	Anden	-74,06994047	4,649427004
13AN00423-9	1/03/2023	9/03/2023	15,67272	TV 21BIS 61B 52	SAN LUIS	13	Anden	-74,0708191	4,649547776
13AN00424-1	1/03/2023	9/03/2023	6,96514	DG 61B 19A 22	SAN LUIS	13	Anden	-74,06957836	4,649461451



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2

MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00424-10	1/03/2023	9/03/2023	3,06635	DG 61B 19A 00	SAN LUIS	13	Anden	-74,07001886	4,650072195
13AN00424-11	1/03/2023	9/03/2023	7,75503	DG 61B 18 00	SAN LUIS	13	Anden	-74,06946617	4,650121837
13AN00424-12	1/03/2023	9/03/2023	5,07776	DG 61B 19A 00	SAN LUIS	13	Anden	-74,06999944	4,650405608
13AN00424-13	1/03/2023	9/03/2023	9,82456	DG 61B 19A 00	SAN LUIS	13	Anden	-74,06995549	4,650450722
13AN00424-2	1/03/2023	9/03/2023	14,05180	DG 61B 19A 00	SAN LUIS	13	Anden	-74,06986427	4,649494897
13AN00424-3	1/03/2023	9/03/2023	8,78847	DG 61B 19A 00	SAN LUIS	13	Anden	-74,06991409	4,649574279
13AN00424-4	1/03/2023	9/03/2023	6,60924	DG 61B 18 00	SAN LUIS	13	Anden	-74,06941625	4,64965681
13AN00424-5	1/03/2023	9/03/2023	6,68022	DG 61B 19A 00	SAN LUIS	13	Anden	-74,06997108	4,64975367
13AN00424-6	1/03/2023	9/03/2023	13,91202	DG 61B 18 00	SAN LUIS	13	Anden	-74,06943727	4,649744908
13AN00424-7	1/03/2023	9/03/2023	2,61104	DG 61B 18 00	SAN LUIS	13	Anden	-74,06944691	4,649813902
13AN00424-8	1/03/2023	9/03/2023	10,82279	DG 61B 19A 00	SAN LUIS	13	Anden	-74,06999025	4,6498363
13AN00424-9	1/03/2023	9/03/2023	22,89616	DG 61B 18 00	SAN LUIS	13	Anden	-74,06945873	4,649903341
13AN00425-1	1/03/2023	9/03/2023	1,48241	DG 61B 18 00	SAN LUIS	13	Anden	-74,06931338	4,649590444
13AN00425-10	1/03/2023	9/03/2023	11,30358	DG 61B 18 00	SAN LUIS	13	Anden	-74,06938063	4,650166916
13AN00425-11	1/03/2023	9/03/2023	4,36092	DG 61B 18 00	SAN LUIS	13	Anden	-74,06936479	4,6502916
13AN00425-2	1/03/2023	9/03/2023	13,20178	DG 61B 18 00	SAN LUIS	13	Anden	-74,06933526	4,649674603
13AN00425-3	1/03/2023	9/03/2023	13,02032	DG 61B 18 00	SAN LUIS	13	Anden	-74,06935705	4,649773282
13AN00425-4	1/03/2023	9/03/2023	18,41768	DG 61B 17 42	SAN LUIS	13	Anden	-74,06844133	4,649837838
13AN00425-5	1/03/2023	9/03/2023	11,35215	DG 61B 17 30	SAN LUIS	13	Anden	-74,0683129	4,649875116
13AN00425-6	1/03/2023	9/03/2023	6,62975	DG 61B 17 28	SAN LUIS	13	Anden	-74,06822439	4,6498983
13AN00425-7	1/03/2023	9/03/2023	8,06545	DG 61B 18 00	SAN LUIS	13	Anden	-74,06938383	4,650045252
13AN00425-8	1/03/2023	9/03/2023	1,65472	DG 61B 18 00	SAN LUIS	13	Anden	-74,06938378	4,650105728
13AN00425-9	1/03/2023	9/03/2023	12,80179	AC 63 17 31	SAN LUIS	13	Anden	-74,06834253	4,650170601
13AN00426-1	1/03/2023	9/03/2023	30,71498	DG 61B 23 21	SAN LUIS	13	Anden	-74,07265998	4,6478188
13AN00426-10	1/03/2023	9/03/2023	1,85164	DG 61C 22A 33	SAN LUIS	13	Anden	-74,07238041	4,648648411
13AN00426-2	1/03/2023	9/03/2023	11,88220	TV 23 61B 12	SAN LUIS	13	Anden	-74,07246953	4,648121135
13AN00426-3	1/03/2023	9/03/2023	7,01842	TV 23 61B 12	SAN LUIS	13	Anden	-74,07256258	4,648155234
13AN00426-4	1/03/2023	9/03/2023	7,92274	DG 61B 22A 28	SAN LUIS	13	Anden	-74,07225567	4,648233456
13AN00426-5	1/03/2023	9/03/2023	6,89803	DG 61B 22A 16	SAN LUIS	13	Anden	-74,07215049	4,648287733
13AN00426-6	1/03/2023	9/03/2023	8,02090	DG 61B 22A 10	SAN LUIS	13	Anden	-74,07209117	4,648319638
13AN00426-7	1/03/2023	9/03/2023	9,45339	DG 61C 22A 63	SAN LUIS	13	Anden	-74,07269379	4,648484101
13AN00426-8	1/03/2023	9/03/2023	9,13721	DG 61C 22A 55	SAN LUIS	13	Anden	-74,07261444	4,648525952
13AN00426-9	1/03/2023	9/03/2023	9,27643	DG 61C 22A 41	SAN LUIS	13	Anden	-74,07249512	4,648587318
13AN00427-1	1/03/2023	9/03/2023	6,88759	AC 63 16A 99	CHAPINERO OCCIDENTAL	13	Anden	-74,06769471	4,64919547
13AN00427-2	1/03/2023	9/03/2023	20,06592	CL 61A 16A 14	CHAPINERO OCCIDENTAL	13	Anden	-74,06745615	4,649213566
13AN00427-3	1/03/2023	9/03/2023	6,17478	AC 63 16 99	CHAPINERO OCCIDENTAL	13	Anden	-74,06735887	4,649223539
13AN00427-4	1/03/2023	9/03/2023	16,06588	AC 63 16 99	CHAPINERO OCCIDENTAL	13	Anden	-74,06732968	4,649306459
13AN00427-5	1/03/2023	9/03/2023	12,06758	AC 63 16 99	CHAPINERO OCCIDENTAL	13	Anden	-74,06730673	4,649426546
13AN00428-1	1/03/2023	9/03/2023	17,79916	KR 16 61 14	CHAPINERO OCCIDENTAL	13	Anden	-74,06687272	4,64847382
13AN00428-2	1/03/2023	9/03/2023	25,12452	KR 16 61 14	CHAPINERO OCCIDENTAL	13	Anden	-74,06693329	4,648580233
13AN00428-3	1/03/2023	9/03/2023	17,53954	CL 61A 15 91	CHAPINERO OCCIDENTAL	13	Anden	-74,06685176	4,649032075
13AN00429-1	1/03/2023	9/03/2023	17,44988	KR 16 61 07	CHAPINERO OCCIDENTAL	13	Anden	-74,06702478	4,64859209
13AN00429-2	1/03/2023	9/03/2023	30,34456	CL 61A 16 09	CHAPINERO OCCIDENTAL	13	Anden	-74,06694422	4,649024673
13AN00429-3	1/03/2023	9/03/2023	24,28767	CL 61A 16A 19	CHAPINERO OCCIDENTAL	13	Anden	-74,06749006	4,649117152
13AN00429-4	1/03/2023	9/03/2023	23,01265	CL 61A 16 09	CHAPINERO OCCIDENTAL	13	Anden	-74,0670204	4,649131682
13AN00429-5	1/03/2023	9/03/2023	32,30008	CL 61A 16 29	CHAPINERO OCCIDENTAL	13	Anden	-74,06730698	4,649135512
13AN00429-6	1/03/2023	9/03/2023	7,26540	CL 61A 16 25	CHAPINERO OCCIDENTAL	13	Anden	-74,06715304	4,649143686
13AN00430-1	1/03/2023	9/03/2023	1,70505	DG 61B 20 00	SAN LUIS	13	Anden	-74,07069977	4,647706453
13AN00430-10	1/03/2023	9/03/2023	7,19128	TV 21BIS 60 13	SAN LUIS	13	Anden	-74,0702795	4,648103113
13AN00430-11	1/03/2023	9/03/2023	8,02860	DG 61B 20 99	SAN LUIS	13	Anden	-74,07031573	4,648192319
13AN00430-12	1/03/2023	9/03/2023	4,59556	DG 61B 20 99	SAN LUIS	13	Anden	-74,07040706	4,648409242
13AN00430-13	1/03/2023	9/03/2023	25,93868	DG 61B 21 00	SAN LUIS	13	Anden	-74,07110507	4,648503732
13AN00430-14	1/03/2023	9/03/2023	4,38139	DG 61B 20 99	SAN LUIS	13	Anden	-74,07048682	4,648601459



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00430-15	1/03/2023	9/03/2023	9,06441	TV 22BIS 60 96	SAN LUIS	13	Anden	-74,07109196	4,648640486
13AN00430-16	1/03/2023	9/03/2023	8,26853	TV 21BIS 60 81	SAN LUIS	13	Anden	-74,07056721	4,648791709
13AN00430-17	1/03/2023	9/03/2023	8,50267	TV 21BIS 60 81	SAN LUIS	13	Anden	-74,07066722	4,648837419
13AN00430-2	1/03/2023	9/03/2023	4,54950	DG 61B 20 00	SAN LUIS	13	Anden	-74,07061712	4,647741163
13AN00430-3	1/03/2023	9/03/2023	5,70569	DG 61B 21 00	SAN LUIS	13	Anden	-74,07076292	4,647736924
13AN00430-4	1/03/2023	9/03/2023	5,49651	DG 61B 20 00	SAN LUIS	13	Anden	-74,07049691	4,647792902
13AN00430-5	1/03/2023	9/03/2023	1,40689	DG 61B 20 00	SAN LUIS	13	Anden	-74,07046668	4,647806666
13AN00430-6	1/03/2023	9/03/2023	4,95325	DG 61B 20 00	SAN LUIS	13	Anden	-74,07040141	4,647833385
13AN00430-7	1/03/2023	9/03/2023	8,72148	DG 61B 21 00	SAN LUIS	13	Anden	-74,07081984	4,647871044
13AN00430-8	1/03/2023	9/03/2023	14,47184	DG 61B 20 00	SAN LUIS	13	Anden	-74,07026188	4,647892946
13AN00430-9	1/03/2023	9/03/2023	12,18286	TV 21BIS 60 07	SAN LUIS	13	Anden	-74,07023873	4,648005292
13AN00431-1	1/03/2023	9/03/2023	7,43744	DG 60 22 42	SAN LUIS	13	Anden	-74,07120555	4,647496209
13AN00431-2	1/03/2023	9/03/2023	12,38283	DG 60 22 32	SAN LUIS	13	Anden	-74,07111908	4,647531716
13AN00431-3	1/03/2023	9/03/2023	26,29063	TV 22BIS 60 09	SAN LUIS	13	Anden	-74,07091419	4,647616553
13AN00431-4	1/03/2023	9/03/2023	6,14760	DG 61B 21 00	SAN LUIS	13	Anden	-74,07083927	4,64771172
13AN00431-5	1/03/2023	9/03/2023	9,50603	DG 61B 21 00	SAN LUIS	13	Anden	-74,07090171	4,647848094
13AN00431-6	1/03/2023	9/03/2023	5,64377	DG 61B 21 00	SAN LUIS	13	Anden	-74,07100675	4,648085705
13AN00431-7	1/03/2023	9/03/2023	16,93400	DG 61B 21 00	SAN LUIS	13	Anden	-74,07118175	4,648468974
13AN00431-8	1/03/2023	9/03/2023	13,08309	DG 61B 22 07	SAN LUIS	13	Anden	-74,07129677	4,64854215
13AN00432-1	1/03/2023	9/03/2023	17,97850	KR 18 59 00	SAN LUIS	13	Anden	-74,06859897	4,647775164
13AN00432-10	1/03/2023	9/03/2023	16,62612	KR 18 60 00	SAN LUIS	13	Anden	-74,06827281	4,648469466
13AN00432-11	1/03/2023	9/03/2023	28,25714	KR 18 60 00	SAN LUIS	13	Anden	-74,06846086	4,648481144
13AN00432-2	1/03/2023	9/03/2023	10,31906	CL 58A 17 00	SAN LUIS	13	Anden	-74,06866014	4,647857954
13AN00432-3	1/03/2023	9/03/2023	6,96830	CL 58A 17 00	SAN LUIS	13	Anden	-74,06864472	4,647941334
13AN00432-4	1/03/2023	9/03/2023	11,04896	CL 58A 17 00	SAN LUIS	13	Anden	-74,0686215	4,648071648
13AN00432-5	1/03/2023	9/03/2023	11,32441	CL 58A 17 00	SAN LUIS	13	Anden	-74,06860155	4,64817885
13AN00432-6	1/03/2023	9/03/2023	11,95207	CL 58A 17 00	SAN LUIS	13	Anden	-74,06857033	4,648356108
13AN00432-7	1/03/2023	9/03/2023	20,23788	CL 60 16 90	SAN LUIS	13	Anden	-74,06798354	4,648382858
13AN00432-8	1/03/2023	9/03/2023	8,18259	KR 18 60 66	SAN LUIS	13	Anden	-74,06855671	4,648434351
13AN00432-9	1/03/2023	9/03/2023	13,03547	KR 18 60 00	SAN LUIS	13	Anden	-74,06818397	4,64846437
13AN00433-1	1/03/2023	9/03/2023	4,33457	KR 16 59 05	CHAPINERO OCCIDENTAL	13	Anden	-74,06758413	4,646676138
13AN00433-2	1/03/2023	9/03/2023	24,13066	KR 16 59 05	CHAPINERO OCCIDENTAL	13	Anden	-74,06765938	4,646687162
13AN00433-3	1/03/2023	9/03/2023	2,22012	KR 16 58A 99	CHAPINERO OCCIDENTAL	13	Anden	-74,06796364	4,64673845
13AN00433-4	1/03/2023	9/03/2023	8,76110	KR 16 59 05	CHAPINERO OCCIDENTAL	13	Anden	-74,06754067	4,646740119
13AN00433-5	1/03/2023	9/03/2023	2,83950	CL 58 16A 98	CHAPINERO OCCIDENTAL	13	Anden	-74,06815208	4,646774341
13AN00433-6	1/03/2023	9/03/2023	15,82257	CL 58 16A 98	CHAPINERO OCCIDENTAL	13	Anden	-74,06814605	4,647054686
13AN00433-7	1/03/2023	9/03/2023	9,86448	CL 60 16 35	CHAPINERO OCCIDENTAL	13	Anden	-74,06770084	4,647554124
13AN00433-8	1/03/2023	9/03/2023	21,93476	CL 60 16 49	CHAPINERO OCCIDENTAL	13	Anden	-74,06781777	4,647575229
13AN00434-1	1/03/2023	9/03/2023	7,98540	KR 18 58B 99	SAN LUIS	13	Anden	-74,06921302	4,646879902
13AN00434-10	1/03/2023	9/03/2023	6,19331	CL 60 18 00	SAN LUIS	13	Anden	-74,06935844	4,647527692
13AN00434-11	1/03/2023	9/03/2023	10,57236	CL 58A 17 00	SAN LUIS	13	Anden	-74,06878986	4,647529145
13AN00434-12	1/03/2023	9/03/2023	11,21612	CL 60 18 00	SAN LUIS	13	Anden	-74,06934871	4,647583419
13AN00434-13	1/03/2023	9/03/2023	19,55016	CL 58A 17 00	SAN LUIS	13	Anden	-74,06876929	4,647655677
13AN00434-14	1/03/2023	9/03/2023	15,43253	KR 18 59 59	SAN LUIS	13	Anden	-74,06883315	4,647744005
13AN00434-15	1/03/2023	9/03/2023	10,21441	KR 18 59 59	SAN LUIS	13	Anden	-74,06905663	4,647783193
13AN00434-16	1/03/2023	9/03/2023	51,59220	CL 60 18 00	SAN LUIS	13	Anden	-74,06932372	4,647719364
13AN00434-17	1/03/2023	9/03/2023	20,27179	KR 18 59 59	SAN LUIS	13	Anden	-74,06919746	4,647807803
13AN00434-18	1/03/2023	9/03/2023	2,49971	KR 18 59 59	SAN LUIS	13	Anden	-74,06928621	4,647824791
13AN00434-2	1/03/2023	9/03/2023	26,31211	KR 18 58B 99	SAN LUIS	13	Anden	-74,06898235	4,646920784
13AN00434-3	1/03/2023	9/03/2023	15,28130	KR 18 58B 99	SAN LUIS	13	Anden	-74,06921144	4,64696105
13AN00434-4	1/03/2023	9/03/2023	7,03283	KR 18 58B 99	SAN LUIS	13	Anden	-74,06928152	4,646971526
13AN00434-5	1/03/2023	9/03/2023	16,97193	CL 58A 17 00	SAN LUIS	13	Anden	-74,06889037	4,646978013
13AN00434-6	1/03/2023	9/03/2023	20,12022	CL 59 18 46	SAN LUIS	13	Anden	-74,06930841	4,647031734
13AN00434-7	1/03/2023	9/03/2023	20,63241	CL 59 18 46	SAN LUIS	13	Anden	-74,06938059	4,647135172
13AN00434-8	1/03/2023	9/03/2023	2,79333	CL 60 18 00	SAN LUIS	13	Anden	-74,06938488	4,647381779
13AN00434-9	1/03/2023	9/03/2023	5,89261	CL 58A 17 00	SAN LUIS	13	Anden	-74,0688201	4,647368518
13AN00435-1	1/03/2023	9/03/2023	10,10568	KR 18 58B 00	SAN LUIS	13	Anden	-74,06869926	4,646870248
13AN00435-2	1/03/2023	9/03/2023	11,01915	CL 59 17 48	SAN LUIS	13	Anden	-74,0687812	4,646885107
13AN00435-3	1/03/2023	9/03/2023	14,89963	CL 58A 17 00	SAN LUIS	13	Anden	-74,06882255	4,646956905



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00435-4	1/03/2023	9/03/2023	15,82598	KR 18 59 28	SAN LUIS	13	Anden	-74,06879327	4,647115096
13AN00435-5	1/03/2023	9/03/2023	20,59885	CL 58A 17 00	SAN LUIS	13	Anden	-74,06875932	4,647310193
13AN00435-6	1/03/2023	9/03/2023	11,64664	KR 18 59 00	SAN LUIS	13	Anden	-74,06837577	4,647665071
13AN00435-7	1/03/2023	9/03/2023	4,45295	KR 18 59 00	SAN LUIS	13	Anden	-74,0684533	4,647678994
13AN00435-8	1/03/2023	9/03/2023	17,88576	CL 58A 17 00	SAN LUIS	13	Anden	-74,06869902	4,647644418
13AN00435-9	1/03/2023	9/03/2023	19,05348	KR 18 59 00	SAN LUIS	13	Anden	-74,06861648	4,647705358
13AN00436-1	1/03/2023	9/03/2023	30,90413	TV 25 60 08	SAN LUIS	13	Anden	-74,07332976	4,646596257
13AN00436-2	1/03/2023	9/03/2023	11,90175	TV 24A 60 11	SAN LUIS	13	Anden	-74,07317437	4,646662988
13AN00436-3	1/03/2023	9/03/2023	4,57839	TV 25 60 16	SAN LUIS	13	Anden	-74,07353798	4,646741753
13AN00436-4	1/03/2023	9/03/2023	5,51404	TV 25 60 36	SAN LUIS	13	Anden	-74,07361963	4,64688106
13AN00436-5	1/03/2023	9/03/2023	7,99550	TV 25 60 60	SAN LUIS	13	Anden	-74,07372888	4,647034361
13AN00436-6	1/03/2023	9/03/2023	3,01559	TV 25 60 60	SAN LUIS	13	Anden	-74,07375702	4,647123822
13AN00436-7	1/03/2023	9/03/2023	36,31109	DG 61B 24A 07	SAN LUIS	13	Anden	-74,07356786	4,647249399
13AN00437-1	1/03/2023	9/03/2023	68,44959	DG 60 24 12	SAN LUIS	13	Anden	-74,07277373	4,646841257
13AN00437-2	1/03/2023	9/03/2023	15,91896	TV 24 60 31	SAN LUIS	13	Anden	-74,07283473	4,647068692
13AN00437-3	1/03/2023	9/03/2023	42,01896	TV 24 60A 05	SAN LUIS	13	Anden	-74,07295003	4,647265379
13AN00437-4	1/03/2023	9/03/2023	11,89451	DG 61B 24 29	SAN LUIS	13	Anden	-74,07338633	4,647372114
13AN00438-1	1/03/2023	9/03/2023	5,03591	TV 25 57 00	SAN LUIS	13	Anden	-74,07282304	4,645987194
13AN00438-2	1/03/2023	9/03/2023	3,03910	DG 59 24 30	SAN LUIS	13	Anden	-74,07286542	4,64601805
13AN00438-3	1/03/2023	9/03/2023	10,46277	TV 25 57 00	SAN LUIS	13	Anden	-74,07257953	4,646063883
13AN00438-4	1/03/2023	9/03/2023	19,81205	CL 58 23 99	SAN LUIS	13	Anden	-74,07251828	4,646142951
13AN00438-5	1/03/2023	9/03/2023	5,97727	TV 24 59 07	SAN LUIS	13	Anden	-74,07252834	4,646208878
13AN00438-6	1/03/2023	9/03/2023	15,24857	TV 24 59 25	SAN LUIS	13	Anden	-74,07254696	4,646296868
13AN00438-8	1/03/2023	9/03/2023	23,22228	TV 24A 59 64	SAN LUIS	13	Anden	-74,07293407	4,646670725
13AN00439-1	1/03/2023	9/03/2023	11,78997	DG 61B 22A 29	SAN LUIS	13	Anden	-74,07214317	4,648103346
13AN00440-1	1/03/2023	9/03/2023	8,30054	TV 24 60 06	SAN LUIS	13	Anden	-74,07256996	4,646912654
13AN00440-10	1/03/2023	9/03/2023	4,47801	TV 22A 60 37	SAN LUIS	13	Anden	-74,07157105	4,647559575
13AN00440-11	1/03/2023	9/03/2023	6,38785	TV 22A 60 37	SAN LUIS	13	Anden	-74,07161596	4,64766073
13AN00440-12	1/03/2023	9/03/2023	3,92872	TV 22A 60 37	SAN LUIS	13	Anden	-74,07165628	4,647743463
13AN00440-2	1/03/2023	9/03/2023	5,24598	DG 60 23 46	SAN LUIS	13	Anden	-74,07248509	4,646948981
13AN00440-3	1/03/2023	9/03/2023	12,50642	TV 24 60 06	SAN LUIS	13	Anden	-74,07266614	4,646934625
13AN00440-4	1/03/2023	9/03/2023	6,05898	DG 60 23 40	SAN LUIS	13	Anden	-74,07238266	4,646993111
13AN00440-5	1/03/2023	9/03/2023	9,15349	TV 24 60 06	SAN LUIS	13	Anden	-74,07269206	4,646989645
13AN00440-6	1/03/2023	9/03/2023	1,79105	DG 60 23 10	SAN LUIS	13	Anden	-74,07215755	4,647088468
13AN00440-7	1/03/2023	9/03/2023	3,51576	DG 60 23 10	SAN LUIS	13	Anden	-74,07212565	4,647101194
13AN00440-8	1/03/2023	9/03/2023	1,02964	DG 60 23 04	SAN LUIS	13	Anden	-74,07207617	4,647122278
13AN00440-9	1/03/2023	9/03/2023	5,73217	DG 60 23 04	SAN LUIS	13	Anden	-74,0720364	4,647140139
13AN00441-1	1/03/2023	9/03/2023	27,39037	CL 58 23 99	SAN LUIS	13	Anden	-74,07235592	4,646128406
13AN00441-10	1/03/2023	9/03/2023	7,60129	TV 24 59 46	SAN LUIS	13	Anden	-74,07250956	4,646509257
13AN00441-11	1/03/2023	9/03/2023	10,46158	TV 23 59 23	SAN LUIS	13	Anden	-74,07184658	4,646539889
13AN00441-12	1/03/2023	9/03/2023	5,57913	TV 24 59 60	SAN LUIS	13	Anden	-74,07254404	4,646625347
13AN00441-13	1/03/2023	9/03/2023	9,69849	TV 23 59 33	SAN LUIS	13	Anden	-74,07187357	4,646645188
13AN00441-14	1/03/2023	9/03/2023	5,97043	TV 23 59 49	SAN LUIS	13	Anden	-74,07189173	4,646714504
13AN00441-15	1/03/2023	9/03/2023	4,58442	TV 23 59 49	SAN LUIS	13	Anden	-74,07190658	4,646761859
13AN00441-16	1/03/2023	9/03/2023	5,16080	TV 23 59 59	SAN LUIS	13	Anden	-74,07192448	4,646816959
13AN00441-17	1/03/2023	9/03/2023	9,83880	DG 60 23 55	SAN LUIS	13	Anden	-74,07245344	4,646874784
13AN00441-18	1/03/2023	9/03/2023	11,42113	DG 60 23 45	SAN LUIS	13	Anden	-74,07237626	4,64690754
13AN00441-19	1/03/2023	9/03/2023	9,87886	DG 60 23 17	SAN LUIS	13	Anden	-74,07226166	4,646956096
13AN00441-2	1/03/2023	9/03/2023	7,13026	CL 58 23 99	SAN LUIS	13	Anden	-74,07214606	4,646192895
13AN00441-20	1/03/2023	9/03/2023	5,11719	DG 60 23 17	SAN LUIS	13	Anden	-74,07220784	4,646978195
13AN00441-3	1/03/2023	9/03/2023	17,85240	CL 58 23 99	SAN LUIS	13	Anden	-74,07204563	4,646224994
13AN00441-4	1/03/2023	9/03/2023	38,98128	DG 59 23 54	SAN LUIS	13	Anden	-74,07244166	4,646207613
13AN00441-5	1/03/2023	9/03/2023	24,32027	CL 58 23 99	SAN LUIS	13	Anden	-74,07188849	4,646273715
13AN00441-6	1/03/2023	9/03/2023	13,76540	CL 58 23 99	SAN LUIS	13	Anden	-74,07181314	4,646362988
13AN00441-7	1/03/2023	9/03/2023	8,43656	TV 23 59 09	SAN LUIS	13	Anden	-74,07182469	4,646432894
13AN00441-8	1/03/2023	9/03/2023	1,21998	TV 24 59 34	SAN LUIS	13	Anden	-74,07249907	4,646488835
13AN00441-9	1/03/2023	9/03/2023	1,94316	TV 23 59 09	SAN LUIS	13	Anden	-74,07183686	4,646491152
13AN00442-1	1/03/2023	9/03/2023	10,83169	AC 57 23 99	SAN LUIS	13	Anden	-74,07416183	4,645710715
13AN00442-2	1/03/2023	9/03/2023	1,18901	AC 57 23 99	SAN LUIS	13	Anden	-74,0741612	4,645782364
13AN00442-3	1/03/2023	9/03/2023	21,41720	AC 57 23 99	SAN LUIS	13	Anden	-74,07418114	4,645948903
13AN00442-4	1/03/2023	9/03/2023	11,32523	AC 57 23 99	SAN LUIS	13	Anden	-74,0742716	4,646227249
13AN00442-5	1/03/2023	9/03/2023	41,58705	DG 61B 27 25	SAN LUIS	13	Anden	-74,07472794	4,646284642
13AN00442-6	1/03/2023	9/03/2023	18,21792	DG 61B 27 19	SAN LUIS	13	Anden	-74,0746734	4,646333996
13AN00442-7	1/03/2023	9/03/2023	16,58537	TV 27 57 81	SAN LUIS	13	Anden	-74,07439072	4,6464237
13AN00443-1	1/03/2023	9/03/2023	11,13384	TV 27 57 12	SAN LUIS	13	Anden	-74,07408965	4,645709994
13AN00443-2	1/03/2023	9/03/2023	8,16044	TV 27 57 22	SAN LUIS	13	Anden	-74,07409177	4,64582063
13AN00443-3	1/03/2023	9/03/2023	2,78791	TV 27 57 30	SAN LUIS	13	Anden	-74,07409909	4,645892337



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00443-4	1/03/2023	9/03/2023	3,35634	TV 27 57 32	SAN LUIS	13	Anden	-74,07411141	4,645971131
13AN00443-5	1/03/2023	9/03/2023	0,90836	TV 27 57 42	SAN LUIS	13	Anden	-74,07411829	4,645993849
13AN00443-6	1/03/2023	9/03/2023	10,92734	TV 27 57 48	SAN LUIS	13	Anden	-74,07412747	4,646042224
13AN00443-8	1/03/2023	9/03/2023	4,86923	TV 27 57 80	SAN LUIS	13	Anden	-74,07426159	4,64635863
13AN00443-9	1/03/2023	9/03/2023	48,03464	TV 26 57 91	SAN LUIS	13	Anden	-74,07422919	4,646728686
13AN00444-1	1/03/2023	9/03/2023	6,43066	TV 25 60 19	SAN LUIS	13	Anden	-74,07366854	4,646699343
13AN00444-2	1/03/2023	9/03/2023	6,51751	TV 25 60 29	SAN LUIS	13	Anden	-74,07372123	4,646786493
13AN00444-3	1/03/2023	9/03/2023	19,51751	TV 26 57 94	SAN LUIS	13	Anden	-74,07410302	4,646841225
13AN00445-1	1/03/2023	9/03/2023	3,01679	TV 25 57 00	SAN LUIS	13	Anden	-74,07326724	4,64575766
13AN00445-2	1/03/2023	9/03/2023	8,26308	TV 25 57 00	SAN LUIS	13	Anden	-74,07322275	4,645784294
13AN00445-3	1/03/2023	9/03/2023	16,41744	TV 25 57 00	SAN LUIS	13	Anden	-74,073053	4,645839324
13AN00446-1	1/03/2023	9/03/2023	10,84981	TV 25 57 00	SAN LUIS	13	Anden	-74,07313287	4,64589298
13AN00446-2	1/03/2023	9/03/2023	1,67085	TV 25 57 00	SAN LUIS	13	Anden	-74,07307288	4,645910988
13AN00446-4	1/03/2023	9/03/2023	20,45531	TV 24A 59 61	SAN LUIS	13	Anden	-74,07314423	4,646586472
13AN00447-1	1/03/2023	9/03/2023	16,63687	KR 21 57 99	SAN LUIS	13	Anden	-74,07133361	4,645772333
13AN00447-2	1/03/2023	9/03/2023	31,25408	KR 21 57 99	SAN LUIS	13	Anden	-74,07175453	4,645855053
13AN00447-3	1/03/2023	9/03/2023	5,20382	KR 21 57 99	SAN LUIS	13	Anden	-74,07183734	4,645864851
13AN00447-4	1/03/2023	9/03/2023	18,21459	KR 21 57 99	SAN LUIS	13	Anden	-74,07205321	4,64590469
13AN00447-5	1/03/2023	9/03/2023	10,40707	KR 21 57 99	SAN LUIS	13	Anden	-74,07222478	4,645937398
13AN00448-1	1/03/2023	9/03/2023	23,31969	KR 21 57 99	SAN LUIS	13	Anden	-74,07166354	4,645922498
13AN00448-2	1/03/2023	9/03/2023	25,67443	CL 58 23 19	SAN LUIS	13	Anden	-74,07173009	4,646015216
13AN00448-3	1/03/2023	9/03/2023	2,25842	CL 58 23 19	SAN LUIS	13	Anden	-74,07172287	4,64609877
13AN00448-4	1/03/2023	9/03/2023	24,08200	CL 58 23 99	SAN LUIS	13	Anden	-74,07171598	4,646173023
13AN00448-5	1/03/2023	9/03/2023	17,12816	CL 58 23 99	SAN LUIS	13	Anden	-74,07166644	4,64625201
13AN00448-6	1/03/2023	9/03/2023	7,47136	CL 58 23 99	SAN LUIS	13	Anden	-74,0715874	4,646276202
13AN00448-7	1/03/2023	9/03/2023	24,29479	CL 58 23 99	SAN LUIS	13	Anden	-74,07145122	4,646317932
13AN00448-8	1/03/2023	9/03/2023	11,37892	CL 58 23 99	SAN LUIS	13	Anden	-74,07115764	4,646338392
13AN00448-9	1/03/2023	9/03/2023	26,10008	CL 58 23 99	SAN LUIS	13	Anden	-74,07124413	4,646383552
13AN00449-1	1/03/2023	9/03/2023	12,16169	DG 59 22 58	SAN LUIS	13	Anden	-74,07093552	4,646571971
13AN00449-10	1/03/2023	9/03/2023	6,92766	TV 22BIS 59 49	SAN LUIS	13	Anden	-74,07061317	4,647223461
13AN00449-11	1/03/2023	9/03/2023	15,27562	TV 22BIS 59 89	SAN LUIS	13	Anden	-74,07075934	4,647541953
13AN00449-12	1/03/2023	9/03/2023	21,80194	TV 22BIS 59 89	SAN LUIS	13	Anden	-74,07085694	4,647547771
13AN00449-2	1/03/2023	9/03/2023	2,96857	DG 59 22 58	SAN LUIS	13	Anden	-74,0710034	4,646612181
13AN00449-3	1/03/2023	9/03/2023	18,59595	DG 59 22 42	SAN LUIS	13	Anden	-74,07078566	4,64661865
13AN00449-4	1/03/2023	9/03/2023	24,86096	DG 59 22 22	SAN LUIS	13	Anden	-74,07058413	4,646679062
13AN00449-5	1/03/2023	9/03/2023	20,87366	DG 59 22 08	SAN LUIS	13	Anden	-74,07043792	4,646724053
13AN00449-6	1/03/2023	9/03/2023	39,52938	DG 59 22 08	SAN LUIS	13	Anden	-74,07043666	4,646834406
13AN00449-7	1/03/2023	9/03/2023	13,58749	TV 22BIS 59 21	SAN LUIS	13	Anden	-74,07049494	4,646963845
13AN00449-8	1/03/2023	9/03/2023	13,13972	TV 22BIS 59 29	SAN LUIS	13	Anden	-74,07053265	4,64704511
13AN00449-9	1/03/2023	9/03/2023	9,60816	TV 22A 59 64	SAN LUIS	13	Anden	-74,07122095	4,647104141
13AN00450-1	1/03/2023	9/03/2023	21,01683	CL 58 23 99	SAN LUIS	13	Anden	-74,07167114	4,646342248
13AN00450-10	1/03/2023	9/03/2023	2,04198	TV 22A 59 11	SAN LUIS	13	Anden	-74,07116784	4,646649496
13AN00450-11	1/03/2023	9/03/2023	2,61064	TV 23 59 52	SAN LUIS	13	Anden	-74,07182742	4,64677814
13AN00450-12	1/03/2023	9/03/2023	6,59372	TV 23 59 58	SAN LUIS	13	Anden	-74,07184431	4,64682954
13AN00450-13	1/03/2023	9/03/2023	7,21967	TV 23 59 64	SAN LUIS	13	Anden	-74,07188962	4,646957155
13AN00450-14	1/03/2023	9/03/2023	8,40724	DG 60 22A 21	SAN LUIS	13	Anden	-74,07166289	4,647209494
13AN00450-15	1/03/2023	9/03/2023	7,32946	TV 22A 59 83	SAN LUIS	13	Anden	-74,07140962	4,647193881
13AN00450-16	1/03/2023	9/03/2023	6,83120	TV 22A 59 83	SAN LUIS	13	Anden	-74,07151591	4,647273757
13AN00450-2	1/03/2023	9/03/2023	9,24145	CL 58 23 99	SAN LUIS	13	Anden	-74,07155149	4,646380042
13AN00450-3	1/03/2023	9/03/2023	14,85277	CL 58 23 99	SAN LUIS	13	Anden	-74,0714645	4,646407081
13AN00450-4	1/03/2023	9/03/2023	13,92563	CL 58 23 99	SAN LUIS	13	Anden	-74,07173451	4,646396091
13AN00450-5	1/03/2023	9/03/2023	3,56701	CL 58 23 99	SAN LUIS	13	Anden	-74,07130972	4,646454896
13AN00450-6	1/03/2023	9/03/2023	10,67711	CL 58 23 99	SAN LUIS	13	Anden	-74,07126917	4,646468527
13AN00450-7	1/03/2023	9/03/2023	6,61744	TV 23 59 18	SAN LUIS	13	Anden	-74,07174827	4,646467694
13AN00450-8	1/03/2023	9/03/2023	7,76899	TV 22A 59 11	SAN LUIS	13	Anden	-74,0711376	4,646578394
13AN00450-9	1/03/2023	9/03/2023	10,17661	TV 23 59 26	SAN LUIS	13	Anden	-74,0717828	4,64661859
13AN00451-1	1/03/2023	9/03/2023	31,56007	CL 53B 23 00	SAN LUIS	13	Anden	-74,07462354	4,644500352
13AN00451-2	1/03/2023	9/03/2023	10,63003	TV 27 53C 08	SAN LUIS	13	Anden	-74,0746718	4,644639941
13AN00451-3	1/03/2023	9/03/2023	9,23314	TV 27 53C 20	SAN LUIS	13	Anden	-74,07459084	4,644695491
13AN00451-4	1/03/2023	9/03/2023	13,77073	TV 27 53C 26	SAN LUIS	13	Anden	-74,0744773	4,644795068
13AN00451-5	1/03/2023	9/03/2023	37,88399	TV 27 53C 50	SAN LUIS	13	Anden	-74,07435281	4,644930412
13AN00451-6	1/03/2023	9/03/2023	8,96696	TV 27 53C 68	SAN LUIS	13	Anden	-74,07423659	4,645115699
13AN00451-7	1/03/2023	9/03/2023	12,16712	TV 27 53C 84	SAN LUIS	13	Anden	-74,07419638	4,645206224
13AN00452-1	1/03/2023	9/03/2023	1,17757	TV 25 53C 07	SAN LUIS	13	Anden	-74,07420376	4,644149268
13AN00452-2	1/03/2023	9/03/2023	1,85814	TV 25 53C 07	SAN LUIS	13	Anden	-74,07418434	4,644164379
13AN00452-3	1/03/2023	9/03/2023	6,86868	TV 25 53C 15	SAN LUIS	13	Anden	-74,07407581	4,644254562
13AN00452-4	1/03/2023	9/03/2023	32,10161	CL 53B 23 00	SAN LUIS	13	Anden	-74,07435641	4,644230182



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00452-5	1/03/2023	9/03/2023	5,35441	TV 25 53C 31	SAN LUIS	13	Anden	-74,07391135	4,644416785
13AN00452-6	1/03/2023	9/03/2023	13,81435	TV 25 53C 49	SAN LUIS	13	Anden	-74,0737946	4,644560079
13AN00453-1	1/03/2023	9/03/2023	8,17151	TV 24 54 21	SAN LUIS	13	Anden	-74,07264744	4,644775404
13AN00453-2	1/03/2023	9/03/2023	13,61290	DG 54 24 32	SAN LUIS	13	Anden	-74,07304768	4,644777707
13AN00453-3	1/03/2023	9/03/2023	9,08308	TV 24 54 21	SAN LUIS	13	Anden	-74,07263109	4,644816616
13AN00453-4	1/03/2023	9/03/2023	16,45337	DG 54 24 64	SAN LUIS	13	Anden	-74,07317874	4,644856325
13AN00453-5	1/03/2023	9/03/2023	2,02888	DG 54 24 68	SAN LUIS	13	Anden	-74,07329387	4,64492608
13AN00453-6	1/03/2023	9/03/2023	9,04255	AC 57 24 73	SAN LUIS	13	Anden	-74,07334182	4,645163341
13AN00454-1	1/03/2023	9/03/2023	17,40119	TV 24 53D 07	SAN LUIS	13	Anden	-74,07305591	4,644053268
13AN00454-10	1/03/2023	9/03/2023	6,14807	DG 54 24 67	SAN LUIS	13	Anden	-74,0733628	4,644871629
13AN00454-2	1/03/2023	9/03/2023	20,52734	TV 24 53D 07	SAN LUIS	13	Anden	-74,07316063	4,644084271
13AN00454-3	1/03/2023	9/03/2023	21,75150	DG 53D 24 30	SAN LUIS	13	Anden	-74,07327311	4,644177293
13AN00454-4	1/03/2023	9/03/2023	37,75705	TV 24 53D 27	SAN LUIS	13	Anden	-74,07294119	4,644206182
13AN00454-5	1/03/2023	9/03/2023	9,50564	DG 53D 24 34	SAN LUIS	13	Anden	-74,0733641	4,644250235
13AN00454-6	1/03/2023	9/03/2023	8,03419	DG 53D 24 42	SAN LUIS	13	Anden	-74,07343945	4,644311759
13AN00454-7	1/03/2023	9/03/2023	16,99214	TV 24 53D 35	SAN LUIS	13	Anden	-74,07285456	4,644342831
13AN00454-8	1/03/2023	9/03/2023	16,32939	DG 54 24 57	SAN LUIS	13	Anden	-74,07305642	4,644686562
13AN00454-9	1/03/2023	9/03/2023	8,31336	DG 54 24 57	SAN LUIS	13	Anden	-74,07321867	4,644783903
13AN00455-1	1/03/2023	9/03/2023	3,91754	DG 53C 24 20	SAN LUIS	13	Anden	-74,07373767	4,64359981
13AN00455-10	1/03/2023	9/03/2023	17,41456	TV 25 53C 50	SAN LUIS	13	Anden	-74,07366993	4,644391182
13AN00455-11	1/03/2023	9/03/2023	22,66366	TV 25 53C 50	SAN LUIS	13	Anden	-74,07378578	4,644349935
13AN00455-2	1/03/2023	9/03/2023	6,39441	CL 53B 23 00	SAN LUIS	13	Anden	-74,07382165	4,64368446
13AN00455-3	1/03/2023	9/03/2023	7,78112	CL 53B 23 00	SAN LUIS	13	Anden	-74,07391557	4,643779691
13AN00455-4	1/03/2023	9/03/2023	13,03602	DG 53D 24 11	SAN LUIS	13	Anden	-74,07319687	4,644007472
13AN00455-5	1/03/2023	9/03/2023	1,26768	DG 53D 24 17	SAN LUIS	13	Anden	-74,07325396	4,644051668
13AN00455-6	1/03/2023	9/03/2023	9,75137	DG 53C 24 66	SAN LUIS	13	Anden	-74,07409485	4,644062055
13AN00455-7	1/03/2023	9/03/2023	14,78596	DG 53D 24 17	SAN LUIS	13	Anden	-74,07330949	4,644098851
13AN00455-8	1/03/2023	9/03/2023	6,43975	TV 25 53C 10	SAN LUIS	13	Anden	-74,07402122	4,644121561
13AN00455-9	1/03/2023	9/03/2023	22,27277	DG 53D 24 49	SAN LUIS	13	Anden	-74,07342529	4,644191956
13AN00456-1	1/03/2023	9/03/2023	16,36226	CL 52A 28 14	BELALCAZAR	13	Anden	-74,07742217	4,641897088
13AN00456-2	1/03/2023	9/03/2023	15,52619	CL 52A 28 62	BELALCAZAR	13	Anden	-74,07789025	4,64198154
13AN00456-3	1/03/2023	9/03/2023	21,45060	CL 52A 28 64	BELALCAZAR	13	Anden	-74,07801301	4,642003364
13AN00456-4	1/03/2023	9/03/2023	2,99013	KR 28A 52A 16	BELALCAZAR	13	Anden	-74,07809157	4,642022159
13AN00456-5	1/03/2023	9/03/2023	1,26584	KR 28A 52A 16	BELALCAZAR	13	Anden	-74,07810502	4,642049662
13AN00456-6	1/03/2023	9/03/2023	16,06929	KR 28A 52A 16	BELALCAZAR	13	Anden	-74,07809818	4,642118621
13AN00456-7	1/03/2023	9/03/2023	27,95274	KR 28A 52A 30	BELALCAZAR	13	Anden	-74,0781348	4,642287511
13AN00456-8	1/03/2023	9/03/2023	14,64750	AC 53 28 71	BELALCAZAR	13	Anden	-74,07808689	4,642340618
13AN00456-9	1/03/2023	9/03/2023	47,90056	AC 53 28 57	BELALCAZAR	13	Anden	-74,0779317	4,642391727
13AN00457-1	1/03/2023	9/03/2023	17,84537	KR 28A 51 09	BELALCAZAR	13	Anden	-74,07843091	4,640509762
13AN00457-2	1/03/2023	9/03/2023	8,16909	CL 51 28A 16	BELALCAZAR	13	Anden	-74,07854966	4,640529593
13AN00457-3	1/03/2023	9/03/2023	12,42070	CL 51 28A 26	BELALCAZAR	13	Anden	-74,07865251	4,64054832
13AN00457-4	1/03/2023	9/03/2023	15,67791	KR 28A 51 09	BELALCAZAR	13	Anden	-74,07834987	4,640570241
13AN00457-5	1/03/2023	9/03/2023	6,06240	KR 28A 51 59	BELALCAZAR	13	Anden	-74,07832033	4,640977867
13AN00457-6	1/03/2023	9/03/2023	9,26298	KR 28A 51 79	BELALCAZAR	13	Anden	-74,07830669	4,641171145
13AN00458-1	1/03/2023	9/03/2023	3,11835	KR 28A 52 31	BELALCAZAR	13	Anden	-74,07826794	4,641689609
13AN00458-2	1/03/2023	9/03/2023	74,04962	KR 28A 52A 23	BELALCAZAR	13	Anden	-74,07820716	4,642312797
13AN00459-1	1/03/2023	9/03/2023	13,53655	KR 28BIS 51 93	BELALCAZAR	13	Anden	-74,07781449	4,641295611
13AN00459-10	1/03/2023	9/03/2023	6,46914	KR 28BIS 52 29	BELALCAZAR	13	Anden	-74,07778891	4,641629614
13AN00459-11	1/03/2023	9/03/2023	6,35853	KR 28BIS 52 37	BELALCAZAR	13	Anden	-74,07778348	4,641698891
13AN00459-12	1/03/2023	9/03/2023	8,06077	KR 28A 52 38	BELALCAZAR	13	Anden	-74,07818123	4,641760683
13AN00459-14	1/03/2023	9/03/2023	7,45033	CL 52A 28 65	BELALCAZAR	13	Anden	-74,0779168	4,64191431
13AN00459-15	1/03/2023	9/03/2023	6,57822	CL 52A 28 65	BELALCAZAR	13	Anden	-74,07796806	4,641924504
13AN00459-16	1/03/2023	9/03/2023	23,63235	KR 28A 52 54	BELALCAZAR	13	Anden	-74,07817404	4,64187698
13AN00459-17	1/03/2023	9/03/2023	19,43440	CL 52A 28 95	BELALCAZAR	13	Anden	-74,07807148	4,641941407
13AN00459-2	1/03/2023	9/03/2023	12,91199	KR 28A 51 88	BELALCAZAR	13	Anden	-74,0782125	4,641326668
13AN00459-3	1/03/2023	9/03/2023	3,67783	KR 28A 52 04	BELALCAZAR	13	Anden	-74,07820433	4,641421578
13AN00459-4	1/03/2023	9/03/2023	14,71915	KR 28BIS 52 05	BELALCAZAR	13	Anden	-74,07780587	4,641412011
13AN00459-5	1/03/2023	9/03/2023	6,28327	KR 28A 52 10	BELALCAZAR	13	Anden	-74,07820208	4,641467239
13AN00459-6	1/03/2023	9/03/2023	5,33055	KR 28BIS 52 19	BELALCAZAR	13	Anden	-74,07779883	4,641508624
13AN00459-7	1/03/2023	9/03/2023	5,35714	KR 28BIS 52 19	BELALCAZAR	13	Anden	-74,07779372	4,641562651
13AN00459-8	1/03/2023	9/03/2023	11,33967	KR 28A 52 16	BELALCAZAR	13	Anden	-74,07819407	4,641576894
13AN00459-9	1/03/2023	9/03/2023	3,95587	KR 28A 52 26	BELALCAZAR	13	Anden	-74,07818942	4,641637648
13AN00460-1	1/03/2023	9/03/2023	17,37080	KR 28BIS 49A 07	BELALCAZAR	13	Anden	-74,07807603	4,638970163
13AN00460-10	1/03/2023	9/03/2023	2,52450	KR 28A 49A 38	BELALCAZAR	13	Anden	-74,07835464	4,639359868
13AN00460-11	1/03/2023	9/03/2023	13,71054	KR 28A 49A 44	BELALCAZAR	13	Anden	-74,07834838	4,639451792
13AN00460-12	1/03/2023	9/03/2023	5,29758	KR 28BIS 49A 55	BELALCAZAR	13	Anden	-74,07793804	4,639579073
13AN00460-13	1/03/2023	9/03/2023	8,33766	KR 28A 49A 54	BELALCAZAR	13	Anden	-74,07833798	4,639597582



PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00460-14	1/03/2023	9/03/2023	9,93249	KR 28BIS 49A 59	BELALCAZAR	13	Anden	-74,07793259	4,639659457
13AN00460-15	1/03/2023	9/03/2023	6,22329	KR 28A 49A 62	BELALCAZAR	13	Anden	-74,07832792	4,639739267
13AN00460-16	1/03/2023	9/03/2023	9,40832	KR 28BIS 49A 65	BELALCAZAR	13	Anden	-74,07792549	4,639747915
13AN00460-17	1/03/2023	9/03/2023	4,21606	KR 28A 49A 64	BELALCAZAR	13	Anden	-74,07832317	4,639799822
13AN00460-18	1/03/2023	9/03/2023	7,72415	KR 28BIS 49A 71	BELALCAZAR	13	Anden	-74,07791931	4,63983914
13AN00460-19	1/03/2023	9/03/2023	12,35538	KR 28BIS 49A 75	BELALCAZAR	13	Anden	-74,07791264	4,639934166
13AN00460-20	1/03/2023	9/03/2023	8,98400	CL 49A 28 86	BELALCAZAR	13	Anden	-74,07830916	4,639014885
13AN00460-21	1/03/2023	9/03/2023	9,13763	KR 28BIS 49A 83	BELALCAZAR	13	Anden	-74,07790658	4,640022592
13AN00460-22	1/03/2023	9/03/2023	8,63978	KR 28A 49A 84	BELALCAZAR	13	Anden	-74,07830111	4,640104177
13AN00460-23	1/03/2023	9/03/2023	31,33023	KR 28BIS 49A 89	BELALCAZAR	13	Anden	-74,07789441	4,640188258
13AN00460-24	1/03/2023	9/03/2023	20,87642	KR 28A 49A 90	BELALCAZAR	13	Anden	-74,07828801	4,640287029
13AN00460-25	1/03/2023	9/03/2023	18,45739	CL 51 28 61	BELALCAZAR	13	Anden	-74,07795979	4,64033273
13AN00460-3	1/03/2023	9/03/2023	17,91600	KR 28A 49A 90	BELALCAZAR	13	Anden	-74,07819411	4,640372965
13AN00460-4	1/03/2023	9/03/2023	12,32227	KR 28BIS 49A 13	BELALCAZAR	13	Anden	-74,07797178	4,639109922
13AN00460-5	1/03/2023	9/03/2023	19,44205	KR 28A 49A 14	BELALCAZAR	13	Anden	-74,07837289	4,639110104
13AN00460-6	1/03/2023	9/03/2023	8,89826	KR 28A 49A 22	BELALCAZAR	13	Anden	-74,07836543	4,639206828
13AN00460-7	1/03/2023	9/03/2023	9,71040	KR 28BIS 49A 21	BELALCAZAR	13	Anden	-74,07796539	4,63920665
13AN00460-8	1/03/2023	9/03/2023	7,73511	KR 28A 49A 30	BELALCAZAR	13	Anden	-74,07835933	4,639288613
13AN00460-9	1/03/2023	9/03/2023	9,69357	KR 28BIS 49A 33	BELALCAZAR	13	Anden	-74,07795901	4,639299049
13AN00461-1	1/03/2023	9/03/2023	3,03025	KR 28A 49A 32	BELALCAZAR	13	Anden	-74,0783569	4,639326086
13AN00461-10	1/03/2023	9/03/2023	14,57021	KR 28 49A 05	BELALCAZAR	13	Anden	-74,07749798	4,638820575
13AN00461-11	1/03/2023	9/03/2023	9,08276	KR 28BIS 49A 34	BELALCAZAR	13	Anden	-74,07787174	4,639349164
13AN00461-12	1/03/2023	9/03/2023	5,65021	KR 28 49A 41	BELALCAZAR	13	Anden	-74,07746617	4,639406398
13AN00461-13	1/03/2023	9/03/2023	8,96272	KR 28BIS 49A 42	BELALCAZAR	13	Anden	-74,07786324	4,639448588
13AN00461-14	1/03/2023	9/03/2023	6,65734	KR 28 49A 49	BELALCAZAR	13	Anden	-74,07745966	4,639498044
13AN00461-15	1/03/2023	9/03/2023	8,24181	KR 28BIS 49A 48	BELALCAZAR	13	Anden	-74,07785767	4,639533029
13AN00461-16	1/03/2023	9/03/2023	7,10305	KR 28 49A 57	BELALCAZAR	13	Anden	-74,07745164	4,639590832
13AN00461-17	1/03/2023	9/03/2023	17,72011	KR 28BIS 49A 54	BELALCAZAR	13	Anden	-74,07784652	4,63968134
13AN00461-18	1/03/2023	9/03/2023	10,90875	KR 28 49A 65	BELALCAZAR	13	Anden	-74,07744356	4,639718385
13AN00461-19	1/03/2023	9/03/2023	9,67324	KR 28 49A 71	BELALCAZAR	13	Anden	-74,07743756	4,639808255
13AN00461-20	1/03/2023	9/03/2023	10,28134	KR 28BIS 49A 70	BELALCAZAR	13	Anden	-74,077835	4,639837279
13AN00461-21	1/03/2023	9/03/2023	6,10666	KR 28 49A 09	BELALCAZAR	13	Anden	-74,07750348	4,638890473
13AN00461-22	1/03/2023	9/03/2023	5,56399	KR 28 49A 79	BELALCAZAR	13	Anden	-74,07742915	4,63991479
13AN00461-23	1/03/2023	9/03/2023	1,70327	KR 28 49A 83	BELALCAZAR	13	Anden	-74,07742428	4,639968294
13AN00461-24	1/03/2023	9/03/2023	18,42888	KR 28BIS 49A 76	BELALCAZAR	13	Anden	-74,07782697	4,639955836
13AN00461-25	1/03/2023	9/03/2023	8,00664	KR 28BIS 49A 86	BELALCAZAR	13	Anden	-74,0778178	4,640073087
13AN00461-26	1/03/2023	9/03/2023	14,14950	KR 28 49A 89	BELALCAZAR	13	Anden	-74,07741312	4,640150045
13AN00461-27	1/03/2023	9/03/2023	19,99483	CL 51 28 11	BELALCAZAR	13	Anden	-74,07749694	4,640250702
13AN00461-28	1/03/2023	9/03/2023	11,19780	CL 51 28 25	BELALCAZAR	13	Anden	-74,07762986	4,640272958
13AN00461-29	1/03/2023	9/03/2023	31,23413	KR 28BIS 49A 04	BELALCAZAR	13	Anden	-74,07791953	4,638901915
13AN00461-30	1/03/2023	9/03/2023	10,46206	KR 28 49A 15	BELALCAZAR	13	Anden	-74,07749781	4,638968218
13AN00461-31	1/03/2023	9/03/2023	9,62634	KR 28BIS 49A 10	BELALCAZAR	13	Anden	-74,07789765	4,638991562
13AN00461-32	1/03/2023	9/03/2023	10,36495	KR 28BIS 49A 18	BELALCAZAR	13	Anden	-74,07788925	4,639094297
13AN00461-33	1/03/2023	9/03/2023	18,04594	KR 28 49A 25	BELALCAZAR	13	Anden	-74,07748607	4,639123189
13AN00461-34	1/03/2023	9/03/2023	10,21167	KR 28BIS 49A 28	BELALCAZAR	13	Anden	-74,07787731	4,63927312
13AN00461-35	1/03/2023	9/03/2023	7,37327	KR 28 49A 31	BELALCAZAR	13	Anden	-74,07747568	4,639274459
13AN00462-1	1/03/2023	9/03/2023	22,98612	KR 18 58A 99	SAN LUIS	13	Anden	-74,06907413	4,646430121
13AN00462-2	1/03/2023	9/03/2023	6,49699	CL 58A 17 00	SAN LUIS	13	Anden	-74,06899148	4,646431012
13AN00462-3	1/03/2023	9/03/2023	6,45521	KR 18 58A 99	SAN LUIS	13	Anden	-74,06935311	4,646481756
13AN00462-4	1/03/2023	9/03/2023	6,77911	CL 58A 17 00	SAN LUIS	13	Anden	-74,06898019	4,646480125
13AN00462-5	1/03/2023	9/03/2023	17,05026	CL 58B 18 46	SAN LUIS	13	Anden	-74,06947537	4,646502654
13AN00462-6	1/03/2023	9/03/2023	20,98101	CL 58B 18 46	SAN LUIS	13	Anden	-74,06953081	4,646555069
13AN00462-7	1/03/2023	9/03/2023	22,62309	KR 19 58B 14	SAN LUIS	13	Anden	-74,0695139	4,646652206
13AN00462-8	1/03/2023	9/03/2023	9,85514	KR 18 58B 99	SAN LUIS	13	Anden	-74,06912961	4,646864842
13AN00463-1	1/03/2023	9/03/2023	11,90841	KR 18 58B 10	SAN LUIS	13	Anden	-74,06890811	4,64648226
13AN00463-2	1/03/2023	9/03/2023	22,94584	CL 58A 17 00	SAN LUIS	13	Anden	-74,06888309	4,646623474
13AN00464-1	1/03/2023	9/03/2023	16,23366	KR 17 58A 00	CHAPINERO OCCIDENTAL	13	Anden	-74,06779986	4,64566222
13AN00464-2	1/03/2023	9/03/2023	12,28003	KR 16 58A 13	CHAPINERO OCCIDENTAL	13	Anden	-74,06771656	4,645753578
13AN00464-3	1/03/2023	9/03/2023	14,95833	CL 58 16A 98	CHAPINERO OCCIDENTAL	13	Anden	-74,0683509	4,645942957
13AN00464-4	1/03/2023	9/03/2023	3,84180	KR 16 58A 99	CHAPINERO OCCIDENTAL	13	Anden	-74,06785838	4,646637902
13AN00464-5	1/03/2023	9/03/2023	5,03593	KR 16 58A 99	CHAPINERO OCCIDENTAL	13	Anden	-74,06790942	4,646647638



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00464-6	1/03/2023	9/03/2023	3,42968	KR 16 58A 99	CHAPINERO OCCIDENTAL	13	Anden	-74,06800908	4,646664042
13AN00465-1	1/03/2023	9/03/2023	2,40857	KR 16 58A 40	CHAPINERO OCCIDENTAL	13	Anden	-74,06760805	4,645969972
13AN00465-2	1/03/2023	9/03/2023	6,18118	KR 16 58A 56	CHAPINERO OCCIDENTAL	13	Anden	-74,06758315	4,646102909
13AN00466-1	1/03/2023	9/03/2023	13,23572	CL 58 19 12	SAN LUIS	13	Anden	-74,06986944	4,645589785
13AN00466-10	1/03/2023	9/03/2023	9,85744	KR 19 58 21	SAN LUIS	13	Anden	-74,07036398	4,645915967
13AN00466-11	1/03/2023	9/03/2023	15,73109	KR 19 58 51	SAN LUIS	13	Anden	-74,06970521	4,646102484
13AN00466-2	1/03/2023	9/03/2023	10,06185	CL 58 19 12	SAN LUIS	13	Anden	-74,0699986	4,645612667
13AN00466-3	1/03/2023	9/03/2023	4,63999	CL 58 19 34	SAN LUIS	13	Anden	-74,07008298	4,645628335
13AN00466-4	1/03/2023	9/03/2023	8,12347	CL 58 19 36	SAN LUIS	13	Anden	-74,0701898	4,645647609
13AN00466-5	1/03/2023	9/03/2023	21,73931	KR 20 58 08	SAN LUIS	13	Anden	-74,07036398	4,645678513
13AN00466-6	1/03/2023	9/03/2023	30,98002	CL 58 19 12	SAN LUIS	13	Anden	-74,0697849	4,645651081
13AN00466-7	1/03/2023	9/03/2023	11,94281	KR 20 58 08	SAN LUIS	13	Anden	-74,07046109	4,645750326
13AN00466-8	1/03/2023	9/03/2023	8,51005	KR 19 58 21	SAN LUIS	13	Anden	-74,06975677	4,645799249
13AN00466-9	1/03/2023	9/03/2023	15,35562	KR 20 58 14	SAN LUIS	13	Anden	-74,07044258	4,645857837
13AN00467-1	1/03/2023	9/03/2023	6,98840	CL 58 18 10	SAN LUIS	13	Anden	-74,06921867	4,64546824
13AN00467-10	1/03/2023	9/03/2023	10,89119	KR 19 58 38	SAN LUIS	13	Anden	-74,06964116	4,645938318
13AN00467-11	1/03/2023	9/03/2023	11,28493	KR 19 58 56	SAN LUIS	13	Anden	-74,06961245	4,646096835
13AN00467-12	1/03/2023	9/03/2023	1,83563	KR 19 58 56	SAN LUIS	13	Anden	-74,0696049	4,646143142
13AN00467-13	1/03/2023	9/03/2023	11,79730	CL 58A 17 00	SAN LUIS	13	Anden	-74,06904251	4,646139361
13AN00467-14	1/03/2023	9/03/2023	31,94306	KR 19 58A 04	SAN LUIS	13	Anden	-74,06958881	4,646231681
13AN00467-15	1/03/2023	9/03/2023	19,33816	CL 58A 17 00	SAN LUIS	13	Anden	-74,0690207	4,646264154
13AN00467-16	1/03/2023	9/03/2023	37,47258	KR 18 58A 99	SAN LUIS	13	Anden	-74,06911473	4,64636824
13AN00467-17	1/03/2023	9/03/2023	33,42509	KR 18 58A 99	SAN LUIS	13	Anden	-74,06934445	4,646409949
13AN00467-2	1/03/2023	9/03/2023	4,95140	CL 58 18 10	SAN LUIS	13	Anden	-74,06929366	4,64548123
13AN00467-3	1/03/2023	9/03/2023	5,00967	CL 58 18 48	SAN LUIS	13	Anden	-74,06965722	4,645548628
13AN00467-4	1/03/2023	9/03/2023	16,00330	CL 58A 17 00	SAN LUIS	13	Anden	-74,06915186	4,645528722
13AN00467-5	1/03/2023	9/03/2023	20,58214	CL 58 18 48	SAN LUIS	13	Anden	-74,06970146	4,645604359
13AN00467-6	1/03/2023	9/03/2023	5,57894	CL 58A 17 00	SAN LUIS	13	Anden	-74,0691254	4,6456837
13AN00467-7	1/03/2023	9/03/2023	14,19008	KR 19 58 18	SAN LUIS	13	Anden	-74,06968226	4,645709717
13AN00467-8	1/03/2023	9/03/2023	9,22546	CL 58A 17 00	SAN LUIS	13	Anden	-74,06910404	4,645801751
13AN00467-9	1/03/2023	9/03/2023	13,73448	CL 58A 17 00	SAN LUIS	13	Anden	-74,06908258	4,645918026
13AN00468-1	1/03/2023	9/03/2023	13,54955	KR 19 57 18	SAN LUIS	13	Anden	-74,06982092	4,644970356
13AN00468-2	1/03/2023	9/03/2023	1,90604	KR 19 57 18	SAN LUIS	13	Anden	-74,06979456	4,645109313
13AN00468-3	1/03/2023	9/03/2023	4,66754	KR 18 57 41	SAN LUIS	13	Anden	-74,06922097	4,645155461
13AN00468-4	1/03/2023	9/03/2023	8,43835	KR 18 57 41	SAN LUIS	13	Anden	-74,06920902	4,645221725
13AN00468-5	1/03/2023	9/03/2023	8,05239	CL 58 18 37	SAN LUIS	13	Anden	-74,06951002	4,645440195
13AN00469-1	1/03/2023	9/03/2023	26,25363	CL 58 17 06	SAN LUIS	13	Anden	-74,06868776	4,645370756
13AN00469-2	1/03/2023	9/03/2023	12,56305	CL 58 17 30	SAN LUIS	13	Anden	-74,06889069	4,645407578
13AN00469-3	1/03/2023	9/03/2023	28,59191	CL 58 16A 98	SAN LUIS	13	Anden	-74,06853413	4,645422283
13AN00469-4	1/03/2023	9/03/2023	13,11541	CL 58A 17 00	SAN LUIS	13	Anden	-74,06906368	4,645628268
13AN00469-5	1/03/2023	9/03/2023	1,77046	KR 17 58 00	SAN LUIS	13	Anden	-74,06868975	4,645761333
13AN00469-6	1/03/2023	9/03/2023	6,46770	KR 17 58 00	SAN LUIS	13	Anden	-74,06879146	4,645781026
13AN00469-7	1/03/2023	9/03/2023	11,74639	CL 58A 17 00	SAN LUIS	13	Anden	-74,0690357	4,645779269
13AN00469-8	1/03/2023	9/03/2023	9,64306	KR 18 58 30	SAN LUIS	13	Anden	-74,06892823	4,645805877
13AN00469-9	1/03/2023	9/03/2023	2,44641	CL 58A 17 00	SAN LUIS	13	Anden	-74,06900511	4,645818042
13AN00470-1	1/03/2023	9/03/2023	2,77119	KR 16 58 19	CHAPINERO OCCIDENTAL	13	Anden	-74,06779966	4,645207853
13AN00470-2	1/03/2023	9/03/2023	2,00030	KR 16 58 19	CHAPINERO OCCIDENTAL	13	Anden	-74,06786261	4,645218756
13AN00470-3	1/03/2023	9/03/2023	10,92833	CL 58 16A 10	CHAPINERO OCCIDENTAL	13	Anden	-74,06812521	4,645265555
13AN00470-4	1/03/2023	9/03/2023	11,53805	CL 58 16A 18	CHAPINERO OCCIDENTAL	13	Anden	-74,06822986	4,645285241
13AN00470-5	1/03/2023	9/03/2023	14,32234	CL 58A 16 19	CHAPINERO OCCIDENTAL	13	Anden	-74,06775242	4,645586861
13AN00470-6	1/03/2023	9/03/2023	3,13711	KR 17 58A 00	CHAPINERO OCCIDENTAL	13	Anden	-74,06785284	4,645606141
13AN00470-7	1/03/2023	9/03/2023	7,72053	KR 17 58A 00	CHAPINERO OCCIDENTAL	13	Anden	-74,06817245	4,645667645
13AN00471-1	1/03/2023	9/03/2023	3,56996	KR 16A 57 20	CHAPINERO OCCIDENTAL	13	Anden	-74,0680759	4,64472726
13AN00471-2	1/03/2023	9/03/2023	5,23365	CL 58 16 17	CHAPINERO OCCIDENTAL	13	Anden	-74,06774559	4,645111889



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00471-3	1/03/2023	9/03/2023	3,04913	CL 58 16 29	CHAPINERO OCCIDENTAL	13	Anden	-74,06780682	4,645124488
13AN00472-1	1/03/2023	9/03/2023	6,38812	KR 16A 57 25	CHAPINERO OCCIDENTAL	13	Anden	-74,06811956	4,64484702
13AN00473-1	1/03/2023	9/03/2023	9,08893	KR 18 57 34	SAN LUIS	13	Anden	-74,06915219	4,645117072
13AN00473-2	1/03/2023	9/03/2023	4,86099	CL 58 17 09	SAN LUIS	13	Anden	-74,06862117	4,645275587
13AN00473-3	1/03/2023	9/03/2023	11,58739	CL 58 17 19	SAN LUIS	13	Anden	-74,06870773	4,645291722
13AN00473-4	1/03/2023	9/03/2023	0,77375	CL 58 17 21	SAN LUIS	13	Anden	-74,06876498	4,645302647
13AN00473-5	1/03/2023	9/03/2023	10,28698	CL 58 17 33	SAN LUIS	13	Anden	-74,06881666	4,645312152
13AN00473-6	1/03/2023	9/03/2023	22,76298	CL 58 17 47	SAN LUIS	13	Anden	-74,06912539	4,645276389
13AN00473-7	1/03/2023	9/03/2023	11,15751	CL 58 17 47	SAN LUIS	13	Anden	-74,06904884	4,645355207
13AN00474-1	1/03/2023	9/03/2023	11,01708	KR 19 57 29	SAN LUIS	13	Anden	-74,06987182	4,645153807
13AN00474-10	1/03/2023	9/03/2023	12,65679	CL 58 19 57	SAN LUIS	13	Anden	-74,07022934	4,64557305
13AN00474-11	1/03/2023	9/03/2023	2,87235	CL 58 19 57	SAN LUIS	13	Anden	-74,07030494	4,645586838
13AN00474-12	1/03/2023	9/03/2023	13,08592	KR 20 57 58	SAN LUIS	13	Anden	-74,07039073	4,645600407
13AN00474-2	1/03/2023	9/03/2023	10,19914	KR 19 57 33	SAN LUIS	13	Anden	-74,06985753	4,645234962
13AN00474-3	1/03/2023	9/03/2023	1,91318	KR 19 57 43	SAN LUIS	13	Anden	-74,0698458	4,645298294
13AN00474-4	1/03/2023	9/03/2023	27,08576	CL 58 19 07	SAN LUIS	13	Anden	-74,06982791	4,645399012
13AN00474-5	1/03/2023	9/03/2023	9,17990	KR 20 57 44	SAN LUIS	13	Anden	-74,07051115	4,645473837
13AN00474-6	1/03/2023	9/03/2023	7,93877	CL 58 19 07	SAN LUIS	13	Anden	-74,06987599	4,645505709
13AN00474-7	1/03/2023	9/03/2023	7,48822	CL 58 19 25	SAN LUIS	13	Anden	-74,07000664	4,645531
13AN00474-8	1/03/2023	9/03/2023	5,11004	CL 58 19 27	SAN LUIS	13	Anden	-74,07008127	4,64554529
13AN00474-9	1/03/2023	9/03/2023	1,66740	CL 58 19 27	SAN LUIS	13	Anden	-74,07011817	4,645552954
13AN00475-1	1/03/2023	9/03/2023	7,07560	TV 27 53C 11	SAN LUIS	13	Anden	-74,07472192	4,644690958
13AN00475-10	1/03/2023	9/03/2023	1,98256	TV 27 53C 57	SAN LUIS	13	Anden	-74,07439036	4,644998713
13AN00475-11	1/03/2023	9/03/2023	4,85226	CL 53B 23 00	SAN LUIS	13	Anden	-74,07511694	4,64500437
13AN00475-12	1/03/2023	9/03/2023	2,24980	TV 27 53C 57	SAN LUIS	13	Anden	-74,07436493	4,645036588
13AN00475-13	1/03/2023	9/03/2023	6,32112	CL 53B 23 00	SAN LUIS	13	Anden	-74,07518921	4,645080657
13AN00475-14	1/03/2023	9/03/2023	3,33067	CL 53B 23 00	SAN LUIS	13	Anden	-74,0754369	4,645331464
13AN00475-2	1/03/2023	9/03/2023	3,63291	TV 27 53C 11	SAN LUIS	13	Anden	-74,07466257	4,64473135
13AN00475-3	1/03/2023	9/03/2023	23,77733	CL 53B 23 00	SAN LUIS	13	Anden	-74,07485629	4,644739614
13AN00475-4	1/03/2023	9/03/2023	2,79620	CL 53B 23 00	SAN LUIS	13	Anden	-74,07496894	4,644852712
13AN00475-5	1/03/2023	9/03/2023	10,65456	TV 27 53C 37	SAN LUIS	13	Anden	-74,07451666	4,64485217
13AN00475-6	1/03/2023	9/03/2023	3,78771	CL 53B 23 00	SAN LUIS	13	Anden	-74,0750182	4,644903424
13AN00475-7	1/03/2023	9/03/2023	7,91694	TV 27 53C 47	SAN LUIS	13	Anden	-74,074458	4,64491616
13AN00475-8	1/03/2023	9/03/2023	3,08880	TV 27 53C 47	SAN LUIS	13	Anden	-74,07442202	4,644963152
13AN00475-9	1/03/2023	9/03/2023	4,70453	CL 53B 23 00	SAN LUIS	13	Anden	-74,07506766	4,644954006
13AN00476-1	1/03/2023	9/03/2023	4,08846	KR 23 54 09	SAN LUIS	13	Anden	-74,07217122	4,644251799
13AN00476-10	1/03/2023	9/03/2023	10,77924	KR 23 54 47	SAN LUIS	13	Anden	-74,07197955	4,64463815
13AN00476-11	1/03/2023	9/03/2023	9,34962	KR 23 54 63	SAN LUIS	13	Anden	-74,07194821	4,6447341
13AN00476-12	1/03/2023	9/03/2023	1,61397	KR 23 54 65	SAN LUIS	13	Anden	-74,07191903	4,64483628
13AN00476-2	1/03/2023	9/03/2023	14,70611	KR 23 54 09	SAN LUIS	13	Anden	-74,07222295	4,644281834
13AN00476-3	1/03/2023	9/03/2023	4,83185	DG 54 23 14	SAN LUIS	13	Anden	-74,07230307	4,644330803
13AN00476-4	1/03/2023	9/03/2023	21,49198	KR 23 54 09	SAN LUIS	13	Anden	-74,07211103	4,644308586
13AN00476-5	1/03/2023	9/03/2023	5,80725	DG 54 23 30	SAN LUIS	13	Anden	-74,07238599	4,644380711
13AN00476-6	1/03/2023	9/03/2023	2,54829	DG 54 23 30	SAN LUIS	13	Anden	-74,07241819	4,644400841
13AN00476-7	1/03/2023	9/03/2023	1,90574	KR 23 54 23	SAN LUIS	13	Anden	-74,07205865	4,644426926
13AN00476-8	1/03/2023	9/03/2023	8,62086	KR 23 54 23	SAN LUIS	13	Anden	-74,07204242	4,644465461
13AN00476-9	1/03/2023	9/03/2023	7,56564	KR 23 54 33	SAN LUIS	13	Anden	-74,07200703	4,644560814
13AN00477-1	1/03/2023	9/03/2023	7,86851	DG 54 22A 36	SAN LUIS	13	Anden	-74,07187045	4,644072616
13AN00477-2	1/03/2023	9/03/2023	0,76370	DG 54 22A 36	SAN LUIS	13	Anden	-74,07190125	4,644086793
13AN00477-3	1/03/2023	9/03/2023	27,49609	KR 23 54 12	SAN LUIS	13	Anden	-74,07198638	4,644140658
13AN00477-4	1/03/2023	9/03/2023	3,37380	KR 23 54 12	SAN LUIS	13	Anden	-74,0720376	4,644200839
13AN00477-5	1/03/2023	9/03/2023	6,91246	KR 21 54 41	SAN LUIS	13	Anden	-74,07152632	4,644274253
13AN00477-6	1/03/2023	9/03/2023	13,67395	KR 23 54 12	SAN LUIS	13	Anden	-74,07204687	4,644247154
13AN00477-7	1/03/2023	9/03/2023	18,14826	KR 23 54 24	SAN LUIS	13	Anden	-74,07195899	4,644457164
13AN00477-8	1/03/2023	9/03/2023	1,53630	KR 23 54 38	SAN LUIS	13	Anden	-74,07192735	4,644534241
13AN00477-9	1/03/2023	9/03/2023	8,93252	KR 23 54 58	SAN LUIS	13	Anden	-74,07186093	4,644750522
13AN00478-1	1/03/2023	9/03/2023	15,09102	KR 20 56 17	BANCO CENTRAL	13	Anden	-74,07092735	4,644286159
13AN00478-2	1/03/2023	9/03/2023	11,91676	CL 56 20 22	BANCO CENTRAL	13	Anden	-74,07109009	4,644312594
13AN00478-3	1/03/2023	9/03/2023	29,32014	KR 20 56 35	BANCO CENTRAL	13	Anden	-74,07076926	4,644528136
13AN00478-4	1/03/2023	9/03/2023	22,30991	KR 20 56 43	BANCO CENTRAL	13	Anden	-74,07074321	4,64467153
13AN00478-5	1/03/2023	9/03/2023	1,58258	KR 20 56 43	BANCO CENTRAL	13	Anden	-74,07072829	4,644731004
13AN00479-1	1/03/2023	9/03/2023	12,95836	DG 54 20 16	BANCO CENTRAL	13	Anden	-74,07101664	4,64356015
13AN00479-2	1/03/2023	9/03/2023	6,06917	DG 54 20 16	BANCO CENTRAL	13	Anden	-74,07108872	4,643603472
13AN00479-3	1/03/2023	9/03/2023	6,88337	DG 54 20 16	BANCO CENTRAL	13	Anden	-74,0711324	4,643629492
13AN00479-4	1/03/2023	9/03/2023	39,40393	DG 54 20 16	BANCO CENTRAL	13	Anden	-74,07092814	4,64362731



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00479-5	1/03/2023	9/03/2023	19,11659	DG 54 20 30	BANCO CENTRAL	13	Anden	-74,07124	4,643694416
13AN00479-6	1/03/2023	9/03/2023	40,30757	KR 20 55A 11	BANCO CENTRAL	13	Anden	-74,07087744	4,643914338
13AN00479-7	1/03/2023	9/03/2023	38,64204	CL 56 20 07	BANCO CENTRAL	13	Anden	-74,07084613	4,644094181
13AN00480-1	1/03/2023	9/03/2023	9,57281	KR 19 56 09	BANCO CENTRAL	13	Anden	-74,07014864	4,644158695
13AN00480-2	1/03/2023	9/03/2023	9,99663	CL 56 19 14	BANCO CENTRAL	13	Anden	-74,07025688	4,644176977
13AN00480-3	1/03/2023	9/03/2023	15,67917	CL 56 19 26	BANCO CENTRAL	13	Anden	-74,07038538	4,644197769
13AN00480-4	1/03/2023	9/03/2023	27,82236	CL 56 19 62	BANCO CENTRAL	13	Anden	-74,07060702	4,644234366
13AN00480-5	1/03/2023	9/03/2023	4,32803	CL 56 19 62	BANCO CENTRAL	13	Anden	-74,07069798	4,644270586
13AN00480-6	1/03/2023	9/03/2023	16,26607	CL 56 19 62	BANCO CENTRAL	13	Anden	-74,07071663	4,644316214
13AN00480-7	1/03/2023	9/03/2023	23,53288	KR 20 56 12	BANCO CENTRAL	13	Anden	-74,07069301	4,64444349
13AN00481-1	1/03/2023	9/03/2023	18,54332	CL 55A 19 48	BANCO CENTRAL	13	Anden	-74,0707862	4,643913226
13AN00481-2	1/03/2023	9/03/2023	11,41070	KR 19 55A 23	BANCO CENTRAL	13	Anden	-74,07014401	4,644097809
13AN00481-3	1/03/2023	9/03/2023	10,89366	CL 56 19 21	BANCO CENTRAL	13	Anden	-74,07025779	4,644119517
13AN00481-4	1/03/2023	9/03/2023	20,12811	CL 56 19 45	BANCO CENTRAL	13	Anden	-74,07039388	4,644141618
13AN00481-5	1/03/2023	9/03/2023	12,46360	CL 56 19 47	BANCO CENTRAL	13	Anden	-74,0705638	4,644169124
13AN00482-1	1/03/2023	9/03/2023	4,72409	DG 54 19 66	BANCO CENTRAL	13	Anden	-74,07077251	4,643412869
13AN00482-2	1/03/2023	9/03/2023	6,57345	DG 54 19 66	BANCO CENTRAL	13	Anden	-74,07082064	4,643441994
13AN00482-3	1/03/2023	9/03/2023	18,03879	DG 54 19 66	BANCO CENTRAL	13	Anden	-74,07085204	4,643544786
13AN00482-4	1/03/2023	9/03/2023	25,08211	CL 55A 19 49	BANCO CENTRAL	13	Anden	-74,07082182	4,643712636
13AN00483-1	1/03/2023	9/03/2023	11,86245	CL 55BIS 17 08	BANCO CENTRAL	13	Anden	-74,06897765	4,643343437
13AN00483-2	1/03/2023	9/03/2023	12,52073	CL 55BIS 17 08	BANCO CENTRAL	13	Anden	-74,06905221	4,643356763
13AN00483-3	1/03/2023	9/03/2023	9,74395	CL 55BIS 17 38	BANCO CENTRAL	13	Anden	-74,06922134	4,643383354
13AN00483-4	1/03/2023	9/03/2023	25,51581	CL 55BIS 17 52	BANCO CENTRAL	13	Anden	-74,06937471	4,643408793
13AN00483-5	1/03/2023	9/03/2023	7,74259	CL 55BIS 17 52	BANCO CENTRAL	13	Anden	-74,0694559	4,643494528
13AN00483-6	1/03/2023	9/03/2023	56,90779	KR 17 55 43	BANCO CENTRAL	13	Anden	-74,06883914	4,643719413
13AN00483-7	1/03/2023	9/03/2023	19,31315	CL 56 17 53	BANCO CENTRAL	13	Anden	-74,06938338	4,643892187
13AN00483-8	1/03/2023	9/03/2023	5,36456	CL 56 17 53	BANCO CENTRAL	13	Anden	-74,06922483	4,643952789
13AN00483-9	1/03/2023	9/03/2023	5,08825	CL 56 17 53	BANCO CENTRAL	13	Anden	-74,06930895	4,643967184
13AN00484-1	1/03/2023	9/03/2023	7,89989	CL 55BIS 18 28	BANCO CENTRAL	13	Anden	-74,06974941	4,643471652
13AN00484-2	1/03/2023	9/03/2023	9,74065	KR 19 55 02	BANCO CENTRAL	13	Anden	-74,06999155	4,643512641
13AN00484-3	1/03/2023	9/03/2023	8,70498	CL 56 18 21	BANCO CENTRAL	13	Anden	-74,06966777	4,644022912
13AN00485-1	1/03/2023	9/03/2023	1,72052	CL 54A 15 08	CHAPINERO OCCIDENTAL	13	Anden	-74,06715044	4,642223955
13AN00485-10	1/03/2023	9/03/2023	103,76623	CL 54A 15 34	CHAPINERO OCCIDENTAL	13	Anden	-74,06758192	4,642303919
13AN00485-11	1/03/2023	9/03/2023	5,71245	KR 16 54A 12	CHAPINERO OCCIDENTAL	13	Anden	-74,06789136	4,642339578
13AN00485-12	1/03/2023	9/03/2023	45,11881	CL 54A 15 56	CHAPINERO OCCIDENTAL	13	Anden	-74,06773001	4,642332487
13AN00485-13	1/03/2023	9/03/2023	45,69710	KR 16 54A 12	CHAPINERO OCCIDENTAL	13	Anden	-74,06778554	4,642343075
13AN00485-14	1/03/2023	9/03/2023	10,31984	KR 16 54A 12	CHAPINERO OCCIDENTAL	13	Anden	-74,06787963	4,642382945
13AN00485-15	1/03/2023	9/03/2023	14,81668	CL 54A 15 08	CHAPINERO OCCIDENTAL	13	Anden	-74,06713686	4,642357239
13AN00485-16	1/03/2023	9/03/2023	7,06001	KR 15 54A 23	CHAPINERO OCCIDENTAL	13	Anden	-74,06712823	4,642455343
13AN00485-17	1/03/2023	9/03/2023	2,32124	KR 15 54A 29	CHAPINERO OCCIDENTAL	13	Anden	-74,06711926	4,642511107
13AN00485-18	1/03/2023	9/03/2023	8,88462	KR 16 54A 32	CHAPINERO OCCIDENTAL	13	Anden	-74,06792838	4,642681576
13AN00485-19	1/03/2023	9/03/2023	30,57646	KR 15 54A 29	CHAPINERO OCCIDENTAL	13	Anden	-74,06710006	4,642657205
13AN00485-2	1/03/2023	9/03/2023	140,77067	CL 54A 15 08	CHAPINERO OCCIDENTAL	13	Anden	-74,06726557	4,64224616
13AN00485-20	1/03/2023	9/03/2023	8,29111	KR 16 54A 48	CHAPINERO OCCIDENTAL	13	Anden	-74,06788993	4,642905483
13AN00485-21	1/03/2023	9/03/2023	13,38494	CL 55BIS 15A 05	CHAPINERO OCCIDENTAL	13	Anden	-74,06735575	4,642988068
13AN00485-22	1/03/2023	9/03/2023	9,12569	CL 55BIS 15A 23	CHAPINERO OCCIDENTAL	13	Anden	-74,06753888	4,643020148
13AN00485-23	1/03/2023	9/03/2023	10,12650	CL 55BIS 15A 47	CHAPINERO OCCIDENTAL	13	Anden	-74,06786587	4,643024586
13AN00485-24	1/03/2023	9/03/2023	10,93738	CL 55BIS 15A 47	CHAPINERO OCCIDENTAL	13	Anden	-74,06774209	4,643053605
13AN00485-3	1/03/2023	9/03/2023	27,95694	CL 54A 15 08	CHAPINERO OCCIDENTAL	13	Anden	-74,06736809	4,642264659



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00485-4	1/03/2023	9/03/2023	11,22889	CL 54A 15 24	CHAPINERO OCCIDENTAL	13	Anden	-74,06740705	4,642271547
13AN00485-5	1/03/2023	9/03/2023	5,94044	CL 54A 15 24	CHAPINERO OCCIDENTAL	13	Anden	-74,06742249	4,642273677
13AN00485-6	1/03/2023	9/03/2023	3,82274	CL 54A 15 30	CHAPINERO OCCIDENTAL	13	Anden	-74,06743306	4,642287459
13AN00485-7	1/03/2023	9/03/2023	5,67204	CL 54A 15 30	CHAPINERO OCCIDENTAL	13	Anden	-74,06744855	4,64227962
13AN00485-8	1/03/2023	9/03/2023	5,32896	CL 54A 15 30	CHAPINERO OCCIDENTAL	13	Anden	-74,06746071	4,642283544
13AN00485-9	1/03/2023	9/03/2023	31,87871	CL 54A 15 30	CHAPINERO OCCIDENTAL	13	Anden	-74,06748663	4,642284967
13AN00486-1	1/03/2023	9/03/2023	8,74367	CL 54ABIS 16 26	CHAPINERO OCCIDENTAL	13	Anden	-74,06827704	4,642658504
13AN00486-10	1/03/2023	9/03/2023	4,57485	CL 55BIS 16 09	CHAPINERO OCCIDENTAL	13	Anden	-74,06799707	4,643099011
13AN00486-11	1/03/2023	9/03/2023	3,38428	CL 55BIS 16 09	CHAPINERO OCCIDENTAL	13	Anden	-74,06805612	4,643108586
13AN00486-12	1/03/2023	9/03/2023	3,26357	CL 55BIS 16 25	CHAPINERO OCCIDENTAL	13	Anden	-74,0681264	4,643121181
13AN00486-13	1/03/2023	9/03/2023	3,72665	CL 55BIS 16 49	CHAPINERO OCCIDENTAL	13	Anden	-74,06827559	4,643145998
13AN00486-14	1/03/2023	9/03/2023	13,89350	CL 55BIS 16 49	CHAPINERO OCCIDENTAL	13	Anden	-74,06838052	4,643163244
13AN00486-15	1/03/2023	9/03/2023	5,92933	CL 55BIS 16 49	CHAPINERO OCCIDENTAL	13	Anden	-74,06847865	4,643179276
13AN00486-2	1/03/2023	9/03/2023	8,47528	CL 54ABIS 16 70	CHAPINERO OCCIDENTAL	13	Anden	-74,06860533	4,642715648
13AN00486-3	1/03/2023	9/03/2023	13,47219	CL 54ABIS 16 72	CHAPINERO OCCIDENTAL	13	Anden	-74,06870349	4,642734476
13AN00486-4	1/03/2023	9/03/2023	26,60736	KR 17 54A 06	CHAPINERO OCCIDENTAL	13	Anden	-74,06884057	4,642757921
13AN00486-5	1/03/2023	9/03/2023	10,21855	KR 16 54A 33	CHAPINERO OCCIDENTAL	13	Anden	-74,06798763	4,642821167
13AN00486-6	1/03/2023	9/03/2023	21,08639	KR 17 54A 06	CHAPINERO OCCIDENTAL	13	Anden	-74,06891225	4,642845247
13AN00486-7	1/03/2023	9/03/2023	11,59220	KR 17 54A 34	CHAPINERO OCCIDENTAL	13	Anden	-74,06889473	4,642951708
13AN00486-8	1/03/2023	9/03/2023	1,94670	KR 17 54A 34	CHAPINERO OCCIDENTAL	13	Anden	-74,06888493	4,643010922
13AN00486-9	1/03/2023	9/03/2023	16,13178	CL 55BIS 16 09	CHAPINERO OCCIDENTAL	13	Anden	-74,067961	4,642972904
13AN00487-1	1/03/2023	9/03/2023	12,01895	AK 14 54 41	CHAPINERO OCCIDENTAL	13	Anden	-74,06712508	4,641584767
13AN00488-1	1/03/2023	9/03/2023	10,96688	KR 15 54 07	CHAPINERO OCCIDENTAL	13	Anden	-74,06731499	4,641359826
13AN00488-10	1/03/2023	9/03/2023	151,84957	CL 54A 15 77	CHAPINERO OCCIDENTAL	13	Anden	-74,06784829	4,642195005
13AN00488-2	1/03/2023	9/03/2023	12,48241	KR 15 54 07	CHAPINERO OCCIDENTAL	13	Anden	-74,0672282	4,641390282
13AN00488-3	1/03/2023	9/03/2023	5,73885	DG 54 15 20	CHAPINERO OCCIDENTAL	13	Anden	-74,06742952	4,64142871
13AN00488-4	1/03/2023	9/03/2023	13,75847	KR 15 54 55	CHAPINERO OCCIDENTAL	13	Anden	-74,06716529	4,641956976
13AN00488-5	1/03/2023	9/03/2023	10,81673	KR 16 54 30	CHAPINERO OCCIDENTAL	13	Anden	-74,068027	4,642087793
13AN00488-6	1/03/2023	9/03/2023	99,95403	KR 15 54 55	CHAPINERO OCCIDENTAL	13	Anden	-74,06726047	4,642088804
13AN00488-7	1/03/2023	9/03/2023	71,62847	CL 54A 15 17	CHAPINERO OCCIDENTAL	13	Anden	-74,06736774	4,642107875
13AN00488-8	1/03/2023	9/03/2023	136,44874	CL 54A 15 27	CHAPINERO OCCIDENTAL	13	Anden	-74,06748741	4,642129775
13AN00488-9	1/03/2023	9/03/2023	155,61624	CL 54A 15 65	CHAPINERO OCCIDENTAL	13	Anden	-74,06768191	4,64216469
13AN00489-1	1/03/2023	9/03/2023	11,02135	DG 54 15 27	QUESADA	13	Anden	-74,0674304	4,64133375
13AN00489-2	1/03/2023	9/03/2023	5,93402	DG 54 15 27	QUESADA	13	Anden	-74,06753114	4,641396622
13AN00490-1	1/03/2023	9/03/2023	4,78598	TV 27 53B 03	GALERIAS	13	Anden	-74,07569081	4,643613199



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00490-10	1/03/2023	9/03/2023	4,71011	CL 53B 27 98	GALERIAS	13	Anden	-74,07586955	4,644330286
13AN00490-2	1/03/2023	9/03/2023	243,13232	TV 27 53B 03	GALERIAS	13	Anden	-74,07581115	4,643609857
13AN00490-3	1/03/2023	9/03/2023	53,40243	TV 27 53B 03	GALERIAS	13	Anden	-74,07595494	4,643640004
13AN00490-4	1/03/2023	9/03/2023	10,10259	TV 27 53B 15	GALERIAS	13	Anden	-74,07567264	4,64370387
13AN00490-5	1/03/2023	9/03/2023	223,20937	CL 53B 27 98	GALERIAS	13	Anden	-74,07618131	4,643684521
13AN00490-6	1/03/2023	9/03/2023	14,63308	CL 53B 27 98	GALERIAS	13	Anden	-74,07626622	4,643838276
13AN00490-7	1/03/2023	9/03/2023	8,30811	TV 27 53B 33	GALERIAS	13	Anden	-74,07555593	4,643931727
13AN00490-8	1/03/2023	9/03/2023	6,40127	TV 27A 53B 16	GALERIAS	13	Anden	-74,07620495	4,643980582
13AN00490-9	1/03/2023	9/03/2023	4,49903	CL 53B 27 98	GALERIAS	13	Anden	-74,07595622	4,644248258
13AN00491-1	1/03/2023	9/03/2023	3,27590	TV 22A 53C 07	SAN LUIS	13	Anden	-74,07314776	4,643002034
13AN00491-2	1/03/2023	9/03/2023	14,95697	TV 22A 53C 07	SAN LUIS	13	Anden	-74,07304054	4,642995209
13AN00491-3	1/03/2023	9/03/2023	3,91746	TV 22A 53C 07	SAN LUIS	13	Anden	-74,07297335	4,643037133
13AN00491-4	1/03/2023	9/03/2023	5,90219	TV 22A 53C 21	SAN LUIS	13	Anden	-74,07293615	4,643061394
13AN00491-5	1/03/2023	9/03/2023	2,42385	DG 53D 22A 05	SAN LUIS	13	Anden	-74,07253446	4,643309807
13AN00491-6	1/03/2023	9/03/2023	14,88783	DG 53D 23 03	SAN LUIS	13	Anden	-74,07271187	4,643613686
13AN00491-7	1/03/2023	9/03/2023	52,20217	DG 53D 23 25	SAN LUIS	13	Anden	-74,07284076	4,643717979
13AN00492-1	1/03/2023	9/03/2023	29,04319	KR 21 53A 65	SAN LUIS	13	Anden	-74,07187009	4,642928025
13AN00492-2	1/03/2023	9/03/2023	4,17649	DG 53D 21 27	SAN LUIS	13	Anden	-74,07198033	4,643015064
13AN00492-3	1/03/2023	9/03/2023	61,81823	CL 53ABIS 22 28	SAN LUIS	13	Anden	-74,0728959	4,642988833
13AN00492-4	1/03/2023	9/03/2023	9,62583	DG 53D 21 47	SAN LUIS	13	Anden	-74,07209793	4,64311259
13AN00492-5	1/03/2023	9/03/2023	23,20151	DG 53D 21 75	SAN LUIS	13	Anden	-74,07255249	4,643203712
13AN00492-6	1/03/2023	9/03/2023	15,29193	DG 53D 21 75	SAN LUIS	13	Anden	-74,07227547	4,643278103
13AN00492-7	1/03/2023	9/03/2023	11,72011	DG 53D 21 75	SAN LUIS	13	Anden	-74,07238107	4,643307409
13AN00493-1	1/03/2023	9/03/2023	30,77070	KR 23 53A 98	GALERIAS	13	Anden	-74,07334627	4,642958394
13AN00494-1	1/03/2023	9/03/2023	27,95182	CL 53B 23 00	GALERIAS	13	Anden	-74,07357393	4,643162057
13AN00495-1	1/03/2023	9/03/2023	12,72078	KR 18 50 14	ALFONSO LOPEZ	13	Anden	-74,07041025	4,638285801
13AN00496-1	1/03/2023	9/03/2023	1,79767	KR 18 50 35	ALFONSO LOPEZ	13	Anden	-74,07047891	4,638410791
13AN00496-2	1/03/2023	9/03/2023	3,17025	KR 19 50 30	ALFONSO LOPEZ	13	Anden	-74,07045084	4,638558212
13AN00496-3	1/03/2023	9/03/2023	9,88726	KR 19 50 30	ALFONSO LOPEZ	13	Anden	-74,07043262	4,63865093
13AN00496-4	1/03/2023	9/03/2023	3,98560	KR 18 50 67	ALFONSO LOPEZ	13	Anden	-74,07040787	4,638771683
13AN00497-1	1/03/2023	9/03/2023	9,77706	CL 49 20 20	ALFONSO LOPEZ	13	Anden	-74,07229544	4,637436223
13AN00498-1	1/03/2023	9/03/2023	3,10916	CL 49 21 06	ALFONSO LOPEZ	13	Anden	-74,07284654	4,637515279
13AN00498-2	1/03/2023	9/03/2023	21,05630	CL 49 21 26	ALFONSO LOPEZ	13	Anden	-74,07295857	4,637535028
13AN00498-3	1/03/2023	9/03/2023	11,07266	CL 49 21 32	ALFONSO LOPEZ	13	Anden	-74,0730959	4,63755611
13AN00498-4	1/03/2023	9/03/2023	8,84443	CL 49 21 26	ALFONSO LOPEZ	13	Anden	-74,07297026	4,637558898
13AN00498-5	1/03/2023	9/03/2023	2,24643	CL 49 21 32	ALFONSO LOPEZ	13	Anden	-74,07311828	4,637583127
13AN00498-6	1/03/2023	9/03/2023	9,50006	KR 22 49 80	ALFONSO LOPEZ	13	Anden	-74,07300077	4,63847999
13AN00499-1	1/03/2023	9/03/2023	12,99931	CL 49 22 10	ALFONSO LOPEZ	13	Anden	-74,07343117	4,63760798
13AN00499-10	1/03/2023	9/03/2023	20,59012	CL 49 22 10	ALFONSO LOPEZ	13	Anden	-74,07335343	4,637708744
13AN00499-11	1/03/2023	9/03/2023	29,52620	CL 49 22 50	ALFONSO LOPEZ	13	Anden	-74,07393017	4,637823507
13AN00499-12	1/03/2023	9/03/2023	12,00712	KR 23 49 40	ALFONSO LOPEZ	13	Anden	-74,07388668	4,63807389
13AN00499-13	1/03/2023	9/03/2023	19,76977	CL 50 22 07	ALFONSO LOPEZ	13	Anden	-74,07322168	4,638430453
13AN00499-2	1/03/2023	9/03/2023	9,59202	CL 49 22 20	ALFONSO LOPEZ	13	Anden	-74,0735241	4,637625129
13AN00499-3	1/03/2023	9/03/2023	2,73809	CL 49 22 10	ALFONSO LOPEZ	13	Anden	-74,07345617	4,637636731
13AN00499-4	1/03/2023	9/03/2023	7,13992	CL 49 22 20	ALFONSO LOPEZ	13	Anden	-74,07350946	4,637645544
13AN00499-5	1/03/2023	9/03/2023	11,14583	CL 49 22 36	ALFONSO LOPEZ	13	Anden	-74,07368255	4,637649695
13AN00499-6	1/03/2023	9/03/2023	7,39418	CL 49 22 40	ALFONSO LOPEZ	13	Anden	-74,07379141	4,637667213
13AN00499-7	1/03/2023	9/03/2023	6,78790	CL 49 22 36	ALFONSO LOPEZ	13	Anden	-74,07367875	4,637672915
13AN00499-8	1/03/2023	9/03/2023	11,81813	CL 49 22 50	ALFONSO LOPEZ	13	Anden	-74,07388282	4,637682477
13AN00499-9	1/03/2023	9/03/2023	9,21534	CL 49 22 50	ALFONSO LOPEZ	13	Anden	-74,07389303	4,637710106
13AN00500-1	1/03/2023	9/03/2023	34,06398	KR 27 45A 09	BELALCAZAR	13	Anden	-74,07747396	4,634857142
13AN00500-10	1/03/2023	9/03/2023	16,93422	KR 27 45A 63	BELALCAZAR	13	Anden	-74,0774868	4,635465343
13AN00500-11	1/03/2023	9/03/2023	37,01286	KR 27 45A 75	BELALCAZAR	13	Anden	-74,07724629	4,635557074
13AN00500-12	1/03/2023	9/03/2023	21,33959	KR 28 45A 70	BELALCAZAR	13	Anden	-74,07812652	4,635626836
13AN00500-14	1/03/2023	9/03/2023	15,75389	KR 28 45A 80	BELALCAZAR	13	Anden	-74,07811018	4,635729865
13AN00500-15	1/03/2023	9/03/2023	1,85499	CL 46 27 15	BELALCAZAR	13	Anden	-74,07726808	4,63581817
13AN00500-16	1/03/2023	9/03/2023	5,09304	CL 46 27 23	BELALCAZAR	13	Anden	-74,0774154	4,635836267
13AN00500-17	1/03/2023	9/03/2023	74,27052	CL 46 27 43	BELALCAZAR	13	Anden	-74,07766935	4,635879609
13AN00500-18	1/03/2023	9/03/2023	43,64418	CL 46 27 71	BELALCAZAR	13	Anden	-74,07794566	4,635926964
13AN00500-2	1/03/2023	9/03/2023	34,51458	CL 45A 27 36	BELALCAZAR	13	Anden	-74,0776659	4,634890021
13AN00500-3	1/03/2023	9/03/2023	41,97944	KR 27 45A 09	BELALCAZAR	13	Anden	-74,07735217	4,634946958
13AN00500-4	1/03/2023	9/03/2023	32,66692	KR 28 45A 14	BELALCAZAR	13	Anden	-74,07821638	4,635090936
13AN00500-5	1/03/2023	9/03/2023	17,20786	KR 27 45A 25	BELALCAZAR	13	Anden	-74,0773225	4,635126599
13AN00500-6	1/03/2023	9/03/2023	22,39304	KR 27 45A 25	BELALCAZAR	13	Anden	-74,07737112	4,635224223
13AN00500-7	1/03/2023	9/03/2023	5,48988	KR 28 45A 22	BELALCAZAR	13	Anden	-74,07819243	4,635233787
13AN00500-8	1/03/2023	9/03/2023	2,72207	KR 28 45A 26	BELALCAZAR	13	Anden	-74,07817966	4,635307255
13AN00500-9	1/03/2023	9/03/2023	52,05548	KR 27 45A 63	BELALCAZAR	13	Anden	-74,0775367	4,635255502



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00501-1	1/03/2023	9/03/2023	36,95863	CL 45A 26 06	BELALCAZAR	13	Anden	-74,07674574	4,634736727
13AN00501-10	1/03/2023	9/03/2023	5,73894	KR 26 45A 39	BELALCAZAR	13	Anden	-74,07660831	4,635149454
13AN00501-13	1/03/2023	9/03/2023	22,95007	KR 27 45A 56	BELALCAZAR	13	Anden	-74,07717934	4,635349336
13AN00501-14	1/03/2023	9/03/2023	17,07553	KR 26 45A 87	BELALCAZAR	13	Anden	-74,07655454	4,635475877
13AN00501-15	1/03/2023	9/03/2023	8,45809	KR 27 45A 82	BELALCAZAR	13	Anden	-74,07715317	4,635506732
13AN00501-16	1/03/2023	9/03/2023	4,44128	KR 27 45A 84	BELALCAZAR	13	Anden	-74,07714062	4,635583216
13AN00501-17	1/03/2023	9/03/2023	3,37648	KR 27 45A 84	BELALCAZAR	13	Anden	-74,07713533	4,635610054
13AN00501-18	1/03/2023	9/03/2023	4,11806	KR 27 45A 88	BELALCAZAR	13	Anden	-74,07713085	4,635638511
13AN00501-19	1/03/2023	9/03/2023	9,29327	KR 26 45A 91	BELALCAZAR	13	Anden	-74,07652732	4,635633188
13AN00501-2	1/03/2023	9/03/2023	17,74954	CL 45A 26 26	BELALCAZAR	13	Anden	-74,07697845	4,634772976
13AN00501-20	1/03/2023	9/03/2023	20,18762	CL 46 26 11	BELALCAZAR	13	Anden	-74,07660189	4,635701577
13AN00501-21	1/03/2023	9/03/2023	11,84305	CL 46 26 31	BELALCAZAR	13	Anden	-74,07683168	4,635739977
13AN00501-22	1/03/2023	9/03/2023	18,91241	KR 27 45A 94	BELALCAZAR	13	Anden	-74,07711191	4,635712126
13AN00501-23	1/03/2023	9/03/2023	23,70843	CL 46 26 59	BELALCAZAR	13	Anden	-74,07701171	4,635770207
13AN00501-3	1/03/2023	9/03/2023	23,92168	CL 45A 26 52	BELALCAZAR	13	Anden	-74,07717524	4,634806892
13AN00501-4	1/03/2023	9/03/2023	15,38526	KR 26 45A 15	BELALCAZAR	13	Anden	-74,07667001	4,634787597
13AN00501-5	1/03/2023	9/03/2023	17,21033	KR 27 45A 12	BELALCAZAR	13	Anden	-74,07725696	4,634895233
13AN00501-6	1/03/2023	9/03/2023	7,34630	KR 27 45A 16	BELALCAZAR	13	Anden	-74,07724302	4,634979952
13AN00501-7	1/03/2023	9/03/2023	7,03576	KR 27 45A 18	BELALCAZAR	13	Anden	-74,07723291	4,635031104
13AN00501-8	1/03/2023	9/03/2023	7,99773	KR 26 45A 31	BELALCAZAR	13	Anden	-74,07662381	4,635060483
13AN00502-1	1/03/2023	9/03/2023	4,03109	CL 45A 25A 72	BELALCAZAR	13	Anden	-74,07657549	4,634656666
13AN00502-2	1/03/2023	9/03/2023	17,77228	KR 26 45A 14	BELALCAZAR	13	Anden	-74,07659077	4,634773533
13AN00502-3	1/03/2023	9/03/2023	18,38307	KR 26 45A 18	BELALCAZAR	13	Anden	-74,07656481	4,634920289
13AN00502-4	1/03/2023	9/03/2023	7,50909	KR 26 45A 44	BELALCAZAR	13	Anden	-74,07653737	4,63508635
13AN00502-5	1/03/2023	9/03/2023	2,05973	KR 26 45A 50	BELALCAZAR	13	Anden	-74,07652739	4,635149156
13AN00502-6	1/03/2023	9/03/2023	4,79827	KR 26 45A 54	BELALCAZAR	13	Anden	-74,07652121	4,635185091
13AN00502-7	1/03/2023	9/03/2023	4,49937	KR 26 45A 66	BELALCAZAR	13	Anden	-74,07650174	4,635308889
13AN00502-8	1/03/2023	9/03/2023	1,88228	KR 26 45A 70	BELALCAZAR	13	Anden	-74,07649566	4,635342248
13AN00502-9	1/03/2023	9/03/2023	28,29827	KR 26 45A 82	BELALCAZAR	13	Anden	-74,07646871	4,635498093
13AN00503-1	1/03/2023	9/03/2023	27,28053	DG 54 18 20	BANCO CENTRAL	13	Anden	-74,06975252	4,642803566
13AN00503-10	1/03/2023	9/03/2023	6,97942	CL 55BIS 18 19	BANCO CENTRAL	13	Anden	-74,06967685	4,643380086
13AN00503-11	1/03/2023	9/03/2023	19,95367	CL 55BIS 18 25	BANCO CENTRAL	13	Anden	-74,06979883	4,643401374
13AN00503-2	1/03/2023	9/03/2023	10,15970	DG 54 18 20	BANCO CENTRAL	13	Anden	-74,06962965	4,64283467
13AN00503-3	1/03/2023	9/03/2023	9,44871	DG 54 18 20	BANCO CENTRAL	13	Anden	-74,06987534	4,642877297
13AN00503-4	1/03/2023	9/03/2023	11,26969	DG 54 18 20	BANCO CENTRAL	13	Anden	-74,06961382	4,642931067
13AN00503-5	1/03/2023	9/03/2023	13,91651	DG 54 18 36	BANCO CENTRAL	13	Anden	-74,07000967	4,642956436
13AN00503-6	1/03/2023	9/03/2023	3,37851	KR 19 54 12	BANCO CENTRAL	13	Anden	-74,07008629	4,643001815
13AN00503-7	1/03/2023	9/03/2023	3,99289	KR 19 54 12	BANCO CENTRAL	13	Anden	-74,07014889	4,643042347
13AN00503-8	1/03/2023	9/03/2023	8,58178	KR 18 54 45	BANCO CENTRAL	13	Anden	-74,069591	4,643061778
13AN00503-9	1/03/2023	9/03/2023	7,18201	KR 18 54 53	BANCO CENTRAL	13	Anden	-74,06957023	4,643175409
13AN00504-1	1/03/2023	9/03/2023	4,73548	KR 17 54 09	BANCO CENTRAL	13	Anden	-74,0691295	4,642430124
13AN00504-2	1/03/2023	9/03/2023	6,64454	KR 17 54 09	BANCO CENTRAL	13	Anden	-74,0690702	4,642458131
13AN00504-3	1/03/2023	9/03/2023	4,98647	KR 17 54 09	BANCO CENTRAL	13	Anden	-74,06905674	4,642524703
13AN00504-4	1/03/2023	9/03/2023	17,66415	DG 54 17 42	BANCO CENTRAL	13	Anden	-74,06937361	4,642576007
13AN00504-5	1/03/2023	9/03/2023	8,37002	KR 18 54 34	BANCO CENTRAL	13	Anden	-74,06955402	4,642947077
13AN00504-6	1/03/2023	9/03/2023	21,09959	KR 18 54 48	BANCO CENTRAL	13	Anden	-74,06953117	4,64307341
13AN00504-7	1/03/2023	9/03/2023	8,16005	KR 18 54 58	BANCO CENTRAL	13	Anden	-74,06950813	4,643193584
13AN00504-8	1/03/2023	9/03/2023	4,65157	KR 17 54A 65	BANCO CENTRAL	13	Anden	-74,06899207	4,643265208
13AN00504-9	1/03/2023	9/03/2023	13,27932	KR 18 54 58	BANCO CENTRAL	13	Anden	-74,06939457	4,643333756
13AN00505-1	1/03/2023	9/03/2023	29,32417	KR 19 59 19	SAN LUIS	13	Anden	-74,06959092	4,647155631
13AN00505-10	1/03/2023	9/03/2023	7,07240	DG 60 20 00	SAN LUIS	13	Anden	-74,07002925	4,64768785
13AN00505-11	1/03/2023	9/03/2023	31,60496	CL 60 18 00	SAN LUIS	13	Anden	-74,06940711	4,647765033
13AN00505-12	1/03/2023	9/03/2023	20,44363	DG 60 20 00	SAN LUIS	13	Anden	-74,07007423	4,647801445
13AN00505-13	1/03/2023	9/03/2023	19,82124	KR 18 59 59	SAN LUIS	13	Anden	-74,06950605	4,647862241
13AN00505-14	1/03/2023	9/03/2023	14,88525	KR 18 59 59	SAN LUIS	13	Anden	-74,06968585	4,647894704
13AN00505-15	1/03/2023	9/03/2023	2,35910	KR 18 59 59	SAN LUIS	13	Anden	-74,06981273	4,647917551
13AN00505-16	1/03/2023	9/03/2023	6,55136	DG 61B 20 00	SAN LUIS	13	Anden	-74,06987658	4,647926897
13AN00505-17	1/03/2023	9/03/2023	27,52455	DG 61B 20 00	SAN LUIS	13	Anden	-74,07000354	4,64791138
13AN00505-2	1/03/2023	9/03/2023	13,59019	KR 19 59 19	SAN LUIS	13	Anden	-74,06969293	4,64716938
13AN00505-3	1/03/2023	9/03/2023	14,16728	CL 60 18 00	SAN LUIS	13	Anden	-74,06950875	4,647201221
13AN00505-4	1/03/2023	9/03/2023	2,72240	CL 60 18 00	SAN LUIS	13	Anden	-74,06949654	4,647258275
13AN00505-5	1/03/2023	9/03/2023	22,93325	CL 60 18 00	SAN LUIS	13	Anden	-74,06948298	4,647332338
13AN00505-6	1/03/2023	9/03/2023	7,25217	TV 21BIS 59 36	SAN LUIS	13	Anden	-74,0698736	4,647364168
13AN00505-7	1/03/2023	9/03/2023	3,90335	DG 60 20 00	SAN LUIS	13	Anden	-74,06992025	4,647440336
13AN00505-8	1/03/2023	9/03/2023	4,18867	TV 21BIS 59 52	SAN LUIS	13	Anden	-74,06994034	4,647481025
13AN00505-9	1/03/2023	9/03/2023	28,67694	CL 60 18 00	SAN LUIS	13	Anden	-74,06943763	4,647586236



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00506-1	1/03/2023	9/03/2023	5,82110	CL 55BIS 16 32	CHAPINERO OCCIDENTAL	13	Anden	-74,06819568	4,643209715
13AN00506-2	1/03/2023	9/03/2023	5,60978	CL 55BIS 16 44	CHAPINERO OCCIDENTAL	13	Anden	-74,0682827	4,643222335
13AN00506-3	1/03/2023	9/03/2023	13,67365	CL 55BIS 16 48	CHAPINERO OCCIDENTAL	13	Anden	-74,06854752	4,643270131
13AN00506-4	1/03/2023	9/03/2023	9,13560	KR 16 55 21	CHAPINERO OCCIDENTAL	13	Anden	-74,06789864	4,643328836
13AN00506-5	1/03/2023	9/03/2023	5,73918	KR 16 55 25	CHAPINERO OCCIDENTAL	13	Anden	-74,06787846	4,643446062
13AN00506-6	1/03/2023	9/03/2023	40,90979	KR 16 55 69	CHAPINERO OCCIDENTAL	13	Anden	-74,06783747	4,643677108
13AN00507-1	1/03/2023	9/03/2023	14,59033	CL 55BIS 15A 06	CHAPINERO OCCIDENTAL	13	Anden	-74,06752433	4,643098569
13AN00507-2	1/03/2023	9/03/2023	13,49554	CL 55BIS 15A 06	CHAPINERO OCCIDENTAL	13	Anden	-74,06746038	4,643157335
13AN00507-3	1/03/2023	9/03/2023	8,72285	KR 15A 55 53	CHAPINERO OCCIDENTAL	13	Anden	-74,06738734	4,64357607
13AN00507-4	1/03/2023	9/03/2023	26,59861	CL 56 15A 29	CHAPINERO OCCIDENTAL	13	Anden	-74,06774823	4,64372073
13AN00508-1	1/03/2023	9/03/2023	21,52834	KR 15A 55 53	CHAPINERO OCCIDENTAL	13	Anden	-74,0674587	4,643697674
13AN00508-2	1/03/2023	9/03/2023	12,13389	KR 15A 56 11	CHAPINERO OCCIDENTAL	13	Anden	-74,0674422	4,643756454
13AN00508-3	1/03/2023	9/03/2023	12,88726	CL 56 15A 29	CHAPINERO OCCIDENTAL	13	Anden	-74,06766716	4,643789374
13AN00508-4	1/03/2023	9/03/2023	8,35526	KR 15A 56 11	CHAPINERO OCCIDENTAL	13	Anden	-74,06734791	4,643801091
13AN00509-1	1/03/2023	9/03/2023	25,67171	KR 15A 55 10	CHAPINERO OCCIDENTAL	13	Anden	-74,0673126	4,643062339
13AN00509-2	1/03/2023	9/03/2023	10,99999	KR 15A 55 10	CHAPINERO OCCIDENTAL	13	Anden	-74,06740448	4,643139512
13AN00509-3	1/03/2023	9/03/2023	4,83316	KR 15A 55 10	CHAPINERO OCCIDENTAL	13	Anden	-74,06739118	4,643219241
13AN00509-4	1/03/2023	9/03/2023	7,40108	KR 15A 55 30	CHAPINERO OCCIDENTAL	13	Anden	-74,06737612	4,643306018
13AN00509-5	1/03/2023	9/03/2023	5,39007	KR 15A 55 38	CHAPINERO OCCIDENTAL	13	Anden	-74,0673596	4,643401332
13AN00510-1	1/03/2023	9/03/2023	20,44695	KR 16 56 03	CHAPINERO OCCIDENTAL	13	Anden	-74,06778341	4,643982912
13AN00511-1	1/03/2023	9/03/2023	14,04575	KR 15 56 11	CHAPINERO OCCIDENTAL	13	Anden	-74,06703563	4,643549463
13AN00511-2	1/03/2023	9/03/2023	8,46704	KR 15 56 11	CHAPINERO OCCIDENTAL	13	Anden	-74,06694844	4,643594373
13AN00511-3	1/03/2023	9/03/2023	4,87529	CL 56 15 24	CHAPINERO OCCIDENTAL	13	Anden	-74,06721114	4,643618458
13AN00511-4	1/03/2023	9/03/2023	2,94455	CL 56 15 24	CHAPINERO OCCIDENTAL	13	Anden	-74,06725248	4,643638741
13AN00511-5	1/03/2023	9/03/2023	17,05277	CL 56 15 24	CHAPINERO OCCIDENTAL	13	Anden	-74,06729736	4,64366278
13AN00512-1	1/03/2023	9/03/2023	105,97471	TV 25 53B 03	GALERIAS	13	Anden	-74,07477534	4,643402854
13AN00512-10	1/03/2023	9/03/2023	5,43440	CL 53BBIS 25 00	GALERIAS	13	Anden	-74,07498306	4,644029142
13AN00512-11	1/03/2023	9/03/2023	11,96068	TV 27 53B 60	GALERIAS	13	Anden	-74,07527787	4,644089957
13AN00512-12	1/03/2023	9/03/2023	13,40458	TV 27 53B 60	GALERIAS	13	Anden	-74,07510804	4,644111219
13AN00512-2	1/03/2023	9/03/2023	51,33353	TV 25 53B 03	GALERIAS	13	Anden	-74,07484547	4,643427548
13AN00512-3	1/03/2023	9/03/2023	323,79317	TV 25 53B 03	GALERIAS	13	Anden	-74,07502122	4,643451205
13AN00512-4	1/03/2023	9/03/2023	568,63285	TV 25 53B 03	GALERIAS	13	Anden	-74,07538453	4,643524635
13AN00512-5	1/03/2023	9/03/2023	7,84992	CL 53B 27 00	GALERIAS	13	Anden	-74,07561571	4,643589171
13AN00512-6	1/03/2023	9/03/2023	280,51305	TV 25 53B 03	GALERIAS	13	Anden	-74,07462973	4,64359257
13AN00512-7	1/03/2023	9/03/2023	10,31916	CL 53B 27 00	GALERIAS	13	Anden	-74,07558998	4,643696422
13AN00512-8	1/03/2023	9/03/2023	13,58062	CL 53BBIS 25 00	GALERIAS	13	Anden	-74,07462342	4,643795256
13AN00512-9	1/03/2023	9/03/2023	4,70283	CL 53BBIS 25 00	GALERIAS	13	Anden	-74,07493657	4,643999828
13AN00513-1	1/03/2023	9/03/2023	306,20289	CL 53B 24 40	GALERIAS	13	Anden	-74,07397768	4,643248966
13AN00513-10	1/03/2023	9/03/2023	2,90031	DG 53C 24 75	GALERIAS	13	Anden	-74,07400203	4,643758424
13AN00513-11	1/03/2023	9/03/2023	30,57939	TV 25 53B 60	GALERIAS	13	Anden	-74,07431157	4,643832828
13AN00513-12	1/03/2023	9/03/2023	21,99156	CL 53B 23 00	GALERIAS	13	Anden	-74,07409197	4,643848267
13AN00513-2	1/03/2023	9/03/2023	340,25676	CL 53B 24 40	GALERIAS	13	Anden	-74,07434938	4,643319212



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00513-3	1/03/2023	9/03/2023	132,48929	CL 53B 24 40	GALERIAS	13	Anden	-74,07455593	4,643362909
13AN00513-4	1/03/2023	9/03/2023	7,69252	TV 25 53B 30	GALERIAS	13	Anden	-74,07456239	4,643452329
13AN00513-5	1/03/2023	9/03/2023	4,75312	TV 24 53B 03	GALERIAS	13	Anden	-74,07374111	4,64349257
13AN00513-6	1/03/2023	9/03/2023	1,10704	CL 53B 23 00	GALERIAS	13	Anden	-74,07386444	4,64361794
13AN00513-7	1/03/2023	9/03/2023	4,33840	DG 53C 24 67	GALERIAS	13	Anden	-74,074390734	4,643662158
13AN00513-8	1/03/2023	9/03/2023	46,27245	TV 25 53B 30	GALERIAS	13	Anden	-74,07451387	4,643568135
13AN00513-9	1/03/2023	9/03/2023	5,05934	CL 53B 23 00	GALERIAS	13	Anden	-74,07394587	4,643700201
13AN00514-1	1/03/2023	9/03/2023	26,78429	TV 25 53B 41	GALERIAS	13	Anden	-74,07446036	4,643847818
13AN00514-10	1/03/2023	9/03/2023	8,00326	DG 53C 25 27	GALERIAS	13	Anden	-74,07449215	4,644255712
13AN00514-11	1/03/2023	9/03/2023	17,97056	TV 27 53B 70	GALERIAS	13	Anden	-74,07502229	4,644331305
13AN00514-12	1/03/2023	9/03/2023	7,30935	DG 53C 26 13	GALERIAS	13	Anden	-74,07461814	4,644385533
13AN00514-2	1/03/2023	9/03/2023	16,85296	TV 25 53B 41	GALERIAS	13	Anden	-74,07458292	4,643862794
13AN00514-3	1/03/2023	9/03/2023	6,02577	CL 53BBIS 25 28	GALERIAS	13	Anden	-74,07469815	4,643938693
13AN00514-4	1/03/2023	9/03/2023	1,23803	CL 53BBIS 25 00	GALERIAS	13	Anden	-74,07476668	4,643982329
13AN00514-5	1/03/2023	9/03/2023	9,35252	CL 53BBIS 25 42	GALERIAS	13	Anden	-74,07482036	4,644017461
13AN00514-6	1/03/2023	9/03/2023	97,95191	TV 25 53B 37	GALERIAS	13	Anden	-74,07432908	4,64398765
13AN00514-7	1/03/2023	9/03/2023	4,99559	CL 53BBIS 25 00	GALERIAS	13	Anden	-74,07496492	4,644112495
13AN00514-8	1/03/2023	9/03/2023	16,20829	DG 53C 25 13	GALERIAS	13	Anden	-74,07437127	4,644132477
13AN00514-9	1/03/2023	9/03/2023	5,40070	TV 27 53B 70	GALERIAS	13	Anden	-74,07504585	4,644165564
13AN00515-1	1/03/2023	9/03/2023	4,98492	KR 16 54 07	CHAPINERO OCCIDENTAL	13	Anden	-74,06815063	4,641920163
13AN00515-2	1/03/2023	9/03/2023	6,67298	KR 16 54 07	CHAPINERO OCCIDENTAL	13	Anden	-74,06821481	4,641905096
13AN00515-3	1/03/2023	9/03/2023	9,41392	KR 16 54 07	CHAPINERO OCCIDENTAL	13	Anden	-74,06813893	4,641983253
13AN00515-4	1/03/2023	9/03/2023	5,37294	KR 16 54 21	CHAPINERO OCCIDENTAL	13	Anden	-74,06811386	4,642124325
13AN00515-5	1/03/2023	9/03/2023	11,96687	KR 16 54 45	CHAPINERO OCCIDENTAL	13	Anden	-74,06808513	4,642277844
13AN00515-6	1/03/2023	9/03/2023	4,73497	CL 54ABIS 16 83	CHAPINERO OCCIDENTAL	13	Anden	-74,06895098	4,642644139
13AN00516-1	1/03/2023	9/03/2023	9,53101	CL 53B 19 08	BANCO CENTRAL	13	Anden	-74,07090113	4,642610691
13AN00516-10	1/03/2023	9/03/2023	22,50719	KR 20 53B 70	BANCO CENTRAL	13	Anden	-74,070902	4,643269077
13AN00516-11	1/03/2023	9/03/2023	3,52475	KR 20 53B 70	BANCO CENTRAL	13	Anden	-74,07087739	4,643341037
13AN00516-12	1/03/2023	9/03/2023	22,19115	KR 20 53B 70	BANCO CENTRAL	13	Anden	-74,07080269	4,643334414
13AN00516-2	1/03/2023	9/03/2023	2,47877	CL 53B 19 08	BANCO CENTRAL	13	Anden	-74,07098406	4,642633036
13AN00516-3	1/03/2023	9/03/2023	23,81633	CL 53B 19 08	BANCO CENTRAL	13	Anden	-74,07063636	4,642584351
13AN00516-4	1/03/2023	9/03/2023	29,01989	CL 53B 19 08	BANCO CENTRAL	13	Anden	-74,07099786	4,642728882
13AN00516-5	1/03/2023	9/03/2023	13,26998	KR 19 53B 29	BANCO CENTRAL	13	Anden	-74,07056202	4,642857584
13AN00516-6	1/03/2023	9/03/2023	21,57730	KR 20 53B 20	BANCO CENTRAL	13	Anden	-74,07096624	4,642903344
13AN00516-7	1/03/2023	9/03/2023	12,62281	KR 20 53B 40	BANCO CENTRAL	13	Anden	-74,07093841	4,643061862
13AN00516-8	1/03/2023	9/03/2023	14,32764	DG 54 19 19	BANCO CENTRAL	13	Anden	-74,07052321	4,643084952
13AN00516-9	1/03/2023	9/03/2023	14,39869	DG 54 19 19	BANCO CENTRAL	13	Anden	-74,07055887	4,643184218
13AN00517-1	1/03/2023	9/03/2023	3,75080	KR 17 53 32	QUESADA	13	Anden	-74,06915833	4,641470965
13AN00517-2	1/03/2023	9/03/2023	10,11287	KR 17 53 64	QUESADA	13	Anden	-74,06909806	4,641818247
13AN00518-1	1/03/2023	9/03/2023	15,05249	KR 18 53 46	BANCO CENTRAL	13	Anden	-74,06968457	4,641697285
13AN00518-2	1/03/2023	9/03/2023	14,63334	KR 17 53 89	BANCO CENTRAL	13	Anden	-74,06913893	4,642058186
13AN00518-3	1/03/2023	9/03/2023	9,90228	KR 18 53 88	BANCO CENTRAL	13	Anden	-74,06960897	4,642103009
13AN00518-4	1/03/2023	9/03/2023	40,57715	KR 17 53 99	BANCO CENTRAL	13	Anden	-74,06911469	4,642205056
13AN00518-5	1/03/2023	9/03/2023	28,05528	DG 54 17 11	BANCO CENTRAL	13	Anden	-74,06920275	4,642377191
13AN00518-6	1/03/2023	9/03/2023	5,53375	KR 18 53B 18	BANCO CENTRAL	13	Anden	-74,06937193	4,642479825
13AN00518-7	1/03/2023	9/03/2023	13,43811	KR 18 53B 18	BANCO CENTRAL	13	Anden	-74,06954336	4,642462539
13AN00518-8	1/03/2023	9/03/2023	13,52408	KR 18 53B 18	BANCO CENTRAL	13	Anden	-74,06945548	4,642528504
13AN00519-1	1/03/2023	9/03/2023	8,80123	KR 18 53 19	BANCO CENTRAL	13	Anden	-74,06981076	4,641366793
13AN00519-2	1/03/2023	9/03/2023	14,43036	KR 18 53 47	BANCO CENTRAL	13	Anden	-74,0697713	4,641579346
13AN00519-3	1/03/2023	9/03/2023	11,28420	KR 18 53 49	BANCO CENTRAL	13	Anden	-74,06973991	4,641747002
13AN00519-4	1/03/2023	9/03/2023	16,24255	CL 53B 18 17	BANCO CENTRAL	13	Anden	-74,06965431	4,64218494
13AN00519-5	1/03/2023	9/03/2023	8,02745	CL 53B 18 17	BANCO CENTRAL	13	Anden	-74,06972037	4,642330624
13AN00520-1	1/03/2023	9/03/2023	18,44797	KR 19 53 38	BANCO CENTRAL	13	Anden	-74,07068928	4,641754203
13AN00520-2	1/03/2023	9/03/2023	8,76304	KR 19 53 48	BANCO CENTRAL	13	Anden	-74,07066137	4,641916591
13AN00520-3	1/03/2023	9/03/2023	21,52788	KR 19 53 64	BANCO CENTRAL	13	Anden	-74,07062615	4,64212074
13AN00520-4	1/03/2023	9/03/2023	3,98759	CL 53B 18A 33	BANCO CENTRAL	13	Anden	-74,07060157	4,64226837
13AN00520-5	1/03/2023	9/03/2023	3,69918	CL 53B 18A 33	BANCO CENTRAL	13	Anden	-74,07059094	4,642329963
13AN00520-6	1/03/2023	9/03/2023	4,05230	CL 53B 18A 33	BANCO CENTRAL	13	Anden	-74,07057909	4,642398703
13AN00520-7	1/03/2023	9/03/2023	15,41678	CL 53B 18A 17	BANCO CENTRAL	13	Anden	-74,07024804	4,642429088
13AN00520-8	1/03/2023	9/03/2023	2,65381	CL 53B 18A 33	BANCO CENTRAL	13	Anden	-74,07037612	4,642452709
13AN00520-9	1/03/2023	9/03/2023	2,26134	CL 53B 18A 33	BANCO CENTRAL	13	Anden	-74,07047861	4,642472852



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00521-1	1/03/2023	9/03/2023	1,37087	KR 20 53 16	BANCO CENTRAL	13	Anden	-74,07120329	4,641575968
13AN00521-10	1/03/2023	9/03/2023	24,86640	KR 20 53A 06	BANCO CENTRAL	13	Anden	-74,07104186	4,642476296
13AN00521-11	1/03/2023	9/03/2023	7,40175	KR 20 53A 06	BANCO CENTRAL	13	Anden	-74,07095839	4,642561321
13AN00521-2	1/03/2023	9/03/2023	20,04074	KR 19 53 57	BANCO CENTRAL	13	Anden	-74,07073271	4,641869557
13AN00521-3	1/03/2023	9/03/2023	14,87804	KR 20 53 44	BANCO CENTRAL	13	Anden	-74,07114346	4,641910667
13AN00521-4	1/03/2023	9/03/2023	1,88356	KR 20 53 56	BANCO CENTRAL	13	Anden	-74,07112153	4,642034995
13AN00521-5	1/03/2023	9/03/2023	19,12974	KR 19 53 71	BANCO CENTRAL	13	Anden	-74,07070258	4,642046396
13AN00521-6	1/03/2023	9/03/2023	28,49029	KR 20 53 62	BANCO CENTRAL	13	Anden	-74,07110668	4,64211586
13AN00521-7	1/03/2023	9/03/2023	1,78171	KR 20 53 68	BANCO CENTRAL	13	Anden	-74,07109024	4,642205367
13AN00521-8	1/03/2023	9/03/2023	31,73909	KR 20 53 72	BANCO CENTRAL	13	Anden	-74,07107551	4,642293618
13AN00521-9	1/03/2023	9/03/2023	14,06589	CL 53B 19 05	BANCO CENTRAL	13	Anden	-74,07063779	4,642414869
13AN00522-1	1/03/2023	9/03/2023	42,08716	CL 53ABIS 20 08	BANCO CENTRAL	13	Anden	-74,07126711	4,642432056
13AN00522-10	1/03/2023	9/03/2023	6,70726	DG 54 20 29	BANCO CENTRAL	13	Anden	-74,07121156	4,643581349
13AN00522-2	1/03/2023	9/03/2023	19,86643	CL 53ABIS 20 08	BANCO CENTRAL	13	Anden	-74,07113763	4,642449167
13AN00522-3	1/03/2023	9/03/2023	18,79937	CL 53ABIS 20 36	BANCO CENTRAL	13	Anden	-74,07150809	4,642476285
13AN00522-4	1/03/2023	9/03/2023	13,61733	KR 20 53B 07	BANCO CENTRAL	13	Anden	-74,07108284	4,642755578
13AN00522-5	1/03/2023	9/03/2023	13,96936	KR 20 53B 25	BANCO CENTRAL	13	Anden	-74,07105056	4,642933661
13AN00522-6	1/03/2023	9/03/2023	13,51403	KR 20 53B 47	BANCO CENTRAL	13	Anden	-74,07102042	4,643110976
13AN00522-7	1/03/2023	9/03/2023	9,74497	KR 20 53B 71	BANCO CENTRAL	13	Anden	-74,07099152	4,643276142
13AN00522-8	1/03/2023	9/03/2023	6,39473	DG 54 20 19	BANCO CENTRAL	13	Anden	-74,07114967	4,643544537
13AN00522-9	1/03/2023	9/03/2023	6,80003	DG 54 20 37	BANCO CENTRAL	13	Anden	-74,07129226	4,643629994
13AN00523-1	1/03/2023	9/03/2023	14,42595	KR 20 53 27	BANCO CENTRAL	13	Anden	-74,07129307	4,641571893
13AN00523-2	1/03/2023	9/03/2023	19,67574	KR 20 53 35	BANCO CENTRAL	13	Anden	-74,07127099	4,641688872
13AN00523-3	1/03/2023	9/03/2023	7,55149	KR 20 53 55	BANCO CENTRAL	13	Anden	-74,07125222	4,641798201
13AN00523-4	1/03/2023	9/03/2023	12,57226	KR 20 53 65	BANCO CENTRAL	13	Anden	-74,07123231	4,641910615
13AN00523-5	1/03/2023	9/03/2023	13,05404	KR 20 53 87	BANCO CENTRAL	13	Anden	-74,07118598	4,642172354
13AN00523-6	1/03/2023	9/03/2023	16,50365	KR 20 53 95	BANCO CENTRAL	13	Anden	-74,07117004	4,642264166
13AN00523-7	1/03/2023	9/03/2023	49,09905	KR 20 53 95	BANCO CENTRAL	13	Anden	-74,0712754	4,642343447
13AN00523-8	1/03/2023	9/03/2023	16,41291	CL 53ABIS 20 33	BANCO CENTRAL	13	Anden	-74,07142567	4,642369766
13AN00523-9	1/03/2023	9/03/2023	14,28062	CL 53ABIS 20 35	BANCO CENTRAL	13	Anden	-74,07154089	4,64239043
13AN00524-1	1/03/2023	9/03/2023	1,43357	DG 53D 23 06	SAN LUIS	13	Anden	-74,07265267	4,643704081
13AN00524-10	1/03/2023	9/03/2023	8,88571	DG 54 23 19	SAN LUIS	13	Anden	-74,07237296	4,644276429
13AN00524-11	1/03/2023	9/03/2023	8,56552	DG 54 23 35	SAN LUIS	13	Anden	-74,07251299	4,644360212
13AN00524-2	1/03/2023	9/03/2023	12,66302	DG 53D 23 06	SAN LUIS	13	Anden	-74,07270646	4,643715025
13AN00524-3	1/03/2023	9/03/2023	9,03674	DG 53D 23 06	SAN LUIS	13	Anden	-74,07260812	4,643747626
13AN00524-4	1/03/2023	9/03/2023	5,61899	KR 23 53D 19	SAN LUIS	13	Anden	-74,07250632	4,643850292
13AN00524-5	1/03/2023	9/03/2023	7,86354	KR 23 53D 37	SAN LUIS	13	Anden	-74,07238937	4,643968868
13AN00524-6	1/03/2023	9/03/2023	25,59696	DG 54 23 11	SAN LUIS	13	Anden	-74,07228261	4,644076776
13AN00524-7	1/03/2023	9/03/2023	16,23145	DG 54 23 17	SAN LUIS	13	Anden	-74,07226253	4,644209444
13AN00524-8	1/03/2023	9/03/2023	1,51862	DG 54 23 19	SAN LUIS	13	Anden	-74,0723251	4,644248511
13AN00524-9	1/03/2023	9/03/2023	0,95609	DG 54 23 19	SAN LUIS	13	Anden	-74,07233834	4,644255315
13AN00525-1	1/03/2023	9/03/2023	4,77006	DG 53D 22A 04	SAN LUIS	13	Anden	-74,07238927	4,643456014
13AN00525-10	1/03/2023	9/03/2023	7,93079	KR 23 53D 60	SAN LUIS	13	Anden	-74,07216103	4,64409249
13AN00525-11	1/03/2023	9/03/2023	85,72224	DG 54 22A 25	SAN LUIS	13	Anden	-74,07189623	4,643991458
13AN00525-2	1/03/2023	9/03/2023	25,07024	DG 53D 22A 04	SAN LUIS	13	Anden	-74,07227232	4,643470026
13AN00525-3	1/03/2023	9/03/2023	3,19457	DG 53D 22A 12	SAN LUIS	13	Anden	-74,07243771	4,643498184
13AN00525-4	1/03/2023	9/03/2023	38,86911	KR 23 53D 08	SAN LUIS	13	Anden	-74,0725433	4,64358701
13AN00525-5	1/03/2023	9/03/2023	8,11214	KR 23 53D 08	SAN LUIS	13	Anden	-74,07256228	4,643688041
13AN00525-6	1/03/2023	9/03/2023	7,51819	KR 23 53D 16	SAN LUIS	13	Anden	-74,07249567	4,643756567
13AN00525-7	1/03/2023	9/03/2023	27,48334	TV 22A 53D 65	SAN LUIS	13	Anden	-74,07175434	4,643791452
13AN00525-8	1/03/2023	9/03/2023	7,49279	KR 23 53D 24	SAN LUIS	13	Anden	-74,07243113	4,643820022
13AN00525-9	1/03/2023	9/03/2023	5,23863	KR 23 53D 34	SAN LUIS	13	Anden	-74,07237435	4,6438794
13AN00526-1	1/03/2023	9/03/2023	24,07518	KR 21 53D 13	SAN LUIS	13	Anden	-74,07183237	4,643010148
13AN00526-10	1/03/2023	9/03/2023	6,65061	KR 21 53D 43	SAN LUIS	13	Anden	-74,07163529	4,643654874
13AN00526-11	1/03/2023	9/03/2023	6,72713	KR 21 53D 43	SAN LUIS	13	Anden	-74,07178131	4,643679896
13AN00526-12	1/03/2023	9/03/2023	8,11008	KR 21 53D 43	SAN LUIS	13	Anden	-74,07172629	4,64371386
13AN00526-2	1/03/2023	9/03/2023	10,16069	DG 53D 21 18	SAN LUIS	13	Anden	-74,07193863	4,643090705
13AN00526-3	1/03/2023	9/03/2023	12,94362	KR 21 53D 23	SAN LUIS	13	Anden	-74,07170302	4,643304582
13AN00526-4	1/03/2023	9/03/2023	15,25671	TV 22A 53D 04	SAN LUIS	13	Anden	-74,07222145	4,643319909
13AN00526-5	1/03/2023	9/03/2023	12,80721	KR 21 53D 29	SAN LUIS	13	Anden	-74,07168454	4,643401012
13AN00526-6	1/03/2023	9/03/2023	4,16232	KR 21 53D 43	SAN LUIS	13	Anden	-74,07165787	4,643534063
13AN00526-7	1/03/2023	9/03/2023	35,77202	TV 22A 53D 04	SAN LUIS	13	Anden	-74,07205037	4,643512534
13AN00526-8	1/03/2023	9/03/2023	6,10317	KR 21 53D 43	SAN LUIS	13	Anden	-74,07164577	4,643599129
13AN00526-9	1/03/2023	9/03/2023	10,01947	KR 21 53D 43	SAN LUIS	13	Anden	-74,07184198	4,643642834
13AN00527-1	1/03/2023	9/03/2023	2,10628	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07273128	4,630093999
13AN00527-10	1/03/2023	9/03/2023	17,36958	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07302272	4,630183639
13AN00527-11	1/03/2023	9/03/2023	24,68610	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07312886	4,63020145



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00527-12	1/03/2023	9/03/2023	5,12270	KR 20 40 24	LA SOLEDAD	13	Anden	-74,07311399	4,630475599
13AN00527-13	1/03/2023	9/03/2023	1,48542	KR 20 40 24	LA SOLEDAD	13	Anden	-74,07310502	4,63052366
13AN00527-14	1/03/2023	9/03/2023	7,23359	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07313569	4,630496901
13AN00527-15	1/03/2023	9/03/2023	22,40195	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,07250338	4,630594375
13AN00527-16	1/03/2023	9/03/2023	19,36215	DG 42A 19 17	LA SOLEDAD	13	Anden	-74,0726029	4,631292114
13AN00527-17	1/03/2023	9/03/2023	6,72357	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07297392	4,631346417
13AN00527-18	1/03/2023	9/03/2023	5,99538	CL 41 41 00	LA SOLEDAD	13	Anden	-74,07278681	4,631398599
13AN00527-19	1/03/2023	9/03/2023	4,50627	CL 41 41 00	LA SOLEDAD	13	Anden	-74,0728782	4,631400858
13AN00527-2	1/03/2023	9/03/2023	5,12198	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07282133	4,630110576
13AN00527-3	1/03/2023	9/03/2023	8,01011	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07289873	4,630123919
13AN00527-4	1/03/2023	9/03/2023	2,10370	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07272536	4,630133379
13AN00527-5	1/03/2023	9/03/2023	7,32518	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07302983	4,630145478
13AN00527-6	1/03/2023	9/03/2023	17,34342	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07280116	4,630142808
13AN00527-7	1/03/2023	9/03/2023	15,31411	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07289221	4,630157426
13AN00527-8	1/03/2023	9/03/2023	11,42830	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07313335	4,630164043
13AN00527-9	1/03/2023	9/03/2023	3,98569	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07297968	4,630176084
13AN00528-1	1/03/2023	9/03/2023	11,66031	CL 40 18A 24	LA MAGDALENA	13	Anden	-74,07213768	4,629990611
13AN00528-10	1/03/2023	9/03/2023	52,06995	AK 19 40 72	LA MAGDALENA	13	Anden	-74,0720749	4,63081975
13AN00528-11	1/03/2023	9/03/2023	8,45946	AK 19 40 72	LA MAGDALENA	13	Anden	-74,07219971	4,630960623
13AN00528-2	1/03/2023	9/03/2023	21,34605	CL 40 18A 24	LA MAGDALENA	13	Anden	-74,07213262	4,630028058
13AN00528-3	1/03/2023	9/03/2023	33,37776	CL 40 18A 40	LA MAGDALENA	13	Anden	-74,07237002	4,630035815
13AN00528-4	1/03/2023	9/03/2023	14,97768	CL 40 18A 40	LA MAGDALENA	13	Anden	-74,07232951	4,63006248
13AN00528-5	1/03/2023	9/03/2023	50,65777	AK 19 40 14	LA MAGDALENA	13	Anden	-74,07240858	4,630085792
13AN00528-6	1/03/2023	9/03/2023	20,63194	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,0724471	4,63014567
13AN00528-7	1/03/2023	9/03/2023	2,24309	AK 19 40 20	LA MAGDALENA	13	Anden	-74,07239912	4,63026659
13AN00528-8	1/03/2023	9/03/2023	12,47542	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,07242319	4,630295002
13AN00528-9	1/03/2023	9/03/2023	19,91632	AK 19 40 72	LA MAGDALENA	13	Anden	-74,07200836	4,63080169
13AN00529-1	1/03/2023	9/03/2023	19,46384	CL 40 18 42	LA MAGDALENA	13	Anden	-74,07157843	4,629895328
13AN00529-10	1/03/2023	9/03/2023	1,58459	DG 40A 18 49	LA MAGDALENA	13	Anden	-74,07174496	4,630576894
13AN00529-2	1/03/2023	9/03/2023	31,13591	CL 40 18 42	LA MAGDALENA	13	Anden	-74,07156851	4,629930598
13AN00529-3	1/03/2023	9/03/2023	20,72313	DG 40A 18 09	LA MAGDALENA	13	Anden	-74,07137475	4,630027455
13AN00529-4	1/03/2023	9/03/2023	113,03289	DG 40A 18 09	LA MAGDALENA	13	Anden	-74,07141667	4,630037328
13AN00529-5	1/03/2023	9/03/2023	5,68284	DG 40A 18 29	LA MAGDALENA	13	Anden	-74,07146058	4,630316846
13AN00529-6	1/03/2023	9/03/2023	15,05971	DG 40A 18 49	LA MAGDALENA	13	Anden	-74,07169652	4,630497154
13AN00529-7	1/03/2023	9/03/2023	26,54519	DG 40A 18 49	LA MAGDALENA	13	Anden	-74,07180085	4,63041092
13AN00529-8	1/03/2023	9/03/2023	1,46238	DG 40A 18 49	LA MAGDALENA	13	Anden	-74,07177161	4,630557402
13AN00529-9	1/03/2023	9/03/2023	44,15341	DG 40A 18 49	LA MAGDALENA	13	Anden	-74,07161183	4,630461338
13AN00530-1	1/03/2023	9/03/2023	19,12642	DG 40A 18 09	LA MAGDALENA	13	Anden	-74,07136518	4,63022087
13AN00531-1	1/03/2023	9/03/2023	2,36481	CL 39B 18 42	LA MAGDALENA	13	Anden	-74,07173897	4,629016012
13AN00531-10	1/03/2023	9/03/2023	7,75411	KR 18A 39B 32	LA MAGDALENA	13	Anden	-74,07199277	4,629447523
13AN00531-11	1/03/2023	9/03/2023	6,99164	KR 18 39B 63	LA MAGDALENA	13	Anden	-74,07164615	4,629521887
13AN00531-12	1/03/2023	9/03/2023	7,48504	KR 18A 39B 52	LA MAGDALENA	13	Anden	-74,07195781	4,629624807
13AN00531-13	1/03/2023	9/03/2023	20,31393	KR 18 39B 69	LA MAGDALENA	13	Anden	-74,07162338	4,629667879
13AN00531-14	1/03/2023	9/03/2023	2,56931	KR 18A 39B 72	LA MAGDALENA	13	Anden	-74,07192943	4,629770131
13AN00531-15	1/03/2023	9/03/2023	44,03065	CL 40 18 42	LA MAGDALENA	13	Anden	-74,07167649	4,629778636
13AN00531-2	1/03/2023	9/03/2023	25,90251	CL 39B 18 42	LA MAGDALENA	13	Anden	-74,07190453	4,629044042
13AN00531-3	1/03/2023	9/03/2023	3,27198	CL 39B 18 42	LA MAGDALENA	13	Anden	-74,07203704	4,629068925
13AN00531-4	1/03/2023	9/03/2023	14,63683	CL 39B 18 04	LA MAGDALENA	13	Anden	-74,07171175	4,629082297
13AN00531-5	1/03/2023	9/03/2023	12,26532	CL 39B 18 04	LA MAGDALENA	13	Anden	-74,07173649	4,629084586
13AN00531-6	1/03/2023	9/03/2023	1,58516	KR 18 39B 17	LA MAGDALENA	13	Anden	-74,07171902	4,62920594
13AN00531-7	1/03/2023	9/03/2023	14,27984	KR 18 39B 17	LA MAGDALENA	13	Anden	-74,07168639	4,629247245
13AN00531-8	1/03/2023	9/03/2023	9,20828	KR 18 39B 17	LA MAGDALENA	13	Anden	-74,07170889	4,629272548
13AN00531-9	1/03/2023	9/03/2023	12,46566	KR 18 39B 45	LA MAGDALENA	13	Anden	-74,07166675	4,629379898
13AN00532-1	1/03/2023	9/03/2023	3,58557	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,07029973	4,629472303
13AN00532-10	1/03/2023	9/03/2023	16,14755	DG 40A 16 42	LA MAGDALENA	13	Anden	-74,07053116	4,629658779
13AN00532-11	1/03/2023	9/03/2023	5,47839	KR 16 40A 27	LA MAGDALENA	13	Anden	-74,07021618	4,629709301
13AN00532-12	1/03/2023	9/03/2023	6,79235	KR 16 40A 27	LA MAGDALENA	13	Anden	-74,07020719	4,629758768
13AN00532-13	1/03/2023	9/03/2023	8,19912	KR 16 40A 45	LA MAGDALENA	13	Anden	-74,07017732	4,629925298
13AN00532-14	1/03/2023	9/03/2023	5,76580	KR 16 40A 45	LA MAGDALENA	13	Anden	-74,07022608	4,630003757
13AN00532-15	1/03/2023	9/03/2023	11,33820	DG 40ABIS 16 33	LA MAGDALENA	13	Anden	-74,07042177	4,630030932
13AN00532-16	1/03/2023	9/03/2023	16,15686	DG 40ABIS 16 33	LA MAGDALENA	13	Anden	-74,07041773	4,630052924
13AN00532-17	1/03/2023	9/03/2023	8,10689	DG 40ABIS 16 35	LA MAGDALENA	13	Anden	-74,07056177	4,630065625
13AN00532-18	1/03/2023	9/03/2023	6,83639	DG 40ABIS 16 57	LA MAGDALENA	13	Anden	-74,07064641	4,630085807
13AN00532-19	1/03/2023	9/03/2023	13,22725	DG 40ABIS 16 35	LA MAGDALENA	13	Anden	-74,07055391	4,630086766
13AN00532-2	1/03/2023	9/03/2023	2,32662	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,07033157	4,629497274
13AN00532-20	1/03/2023	9/03/2023	4,23334	DG 40ABIS 16 63	LA MAGDALENA	13	Anden	-74,07071357	4,630101604
13AN00532-21	1/03/2023	9/03/2023	2,64241	DG 40ABIS 16 63	LA MAGDALENA	13	Anden	-74,07075176	4,63011154



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00532-22	1/03/2023	9/03/2023	10,05158	DG 40ABIS 16 57	LA MAGDALENA	13	Anden	-74,07064156	4,630108518
13AN00532-23	1/03/2023	9/03/2023	1,95082	DG 40A 16 86	LA MAGDALENA	13	Anden	-74,07077972	4,630118386
13AN00532-24	1/03/2023	9/03/2023	5,05020	DG 40ABIS 16 63	LA MAGDALENA	13	Anden	-74,07070918	4,630125416
13AN00532-25	1/03/2023	9/03/2023	5,12940	DG 40A 16 86	LA MAGDALENA	13	Anden	-74,07081114	4,630126288
13AN00532-26	1/03/2023	9/03/2023	18,54249	DG 40A 16 86	LA MAGDALENA	13	Anden	-74,07078493	4,630141887
13AN00532-3	1/03/2023	9/03/2023	1,28294	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,07035477	4,629515495
13AN00532-4	1/03/2023	9/03/2023	7,42226	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,07025282	4,629511429
13AN00532-5	1/03/2023	9/03/2023	1,76489	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,07037889	4,629534898
13AN00532-6	1/03/2023	9/03/2023	1,93774	KR 16 40A 27	LA MAGDALENA	13	Anden	-74,07040402	4,629555304
13AN00532-7	1/03/2023	9/03/2023	1,49234	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,07042903	4,629576029
13AN00532-8	1/03/2023	9/03/2023	19,62457	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,07023407	4,629607653
13AN00532-9	1/03/2023	9/03/2023	2,69185	DG 40A 16 12	LA MAGDALENA	13	Anden	-74,07022027	4,629679146
13AN00533-1	1/03/2023	9/03/2023	20,86411	KR 18 39 09	LA MAGDALENA	13	Anden	-74,07205715	4,627323004
13AN00533-10	1/03/2023	9/03/2023	2,74967	KR 18 39 39	LA MAGDALENA	13	Anden	-74,07192493	4,627675082
13AN00533-11	1/03/2023	9/03/2023	1,34497	KR 18 39 39	LA MAGDALENA	13	Anden	-74,07192153	4,627705836
13AN00533-12	1/03/2023	9/03/2023	0,85446	KR 18 39 39	LA MAGDALENA	13	Anden	-74,07191623	4,627739477
13AN00533-13	1/03/2023	9/03/2023	1,36598	KR 18A 39 32	LA MAGDALENA	13	Anden	-74,07233119	4,62773907
13AN00533-14	1/03/2023	9/03/2023	7,80746	KR 18 39 47	LA MAGDALENA	13	Anden	-74,07189134	4,627752213
13AN00533-15	1/03/2023	9/03/2023	2,45877	KR 18 39 47	LA MAGDALENA	13	Anden	-74,07191251	4,627764846
13AN00533-16	1/03/2023	9/03/2023	1,88458	KR 18 39 47	LA MAGDALENA	13	Anden	-74,07188142	4,627804778
13AN00533-17	1/03/2023	9/03/2023	2,44331	KR 18 39 47	LA MAGDALENA	13	Anden	-74,07190277	4,627808384
13AN00533-18	1/03/2023	9/03/2023	4,21790	KR 18 39 57	LA MAGDALENA	13	Anden	-74,07187664	4,627835751
13AN00533-19	1/03/2023	9/03/2023	5,49208	KR 18 39 47	LA MAGDALENA	13	Anden	-74,07189797	4,627839329
13AN00533-2	1/03/2023	9/03/2023	3,03720	KR 18 39 09	LA MAGDALENA	13	Anden	-74,07197844	4,62734603
13AN00533-20	1/03/2023	9/03/2023	6,49035	KR 18 39 69	LA MAGDALENA	13	Anden	-74,07188589	4,627931641
13AN00533-21	1/03/2023	9/03/2023	6,27539	KR 18A 39 64	LA MAGDALENA	13	Anden	-74,0722254	4,628055791
13AN00533-22	1/03/2023	9/03/2023	4,98137	CL 39A 18 30	LA MAGDALENA	13	Anden	-74,07217605	4,628182731
13AN00533-23	1/03/2023	9/03/2023	12,74598	CL 39A 18 30	LA MAGDALENA	13	Anden	-74,07216706	4,62820661
13AN00533-3	1/03/2023	9/03/2023	30,24491	KR 18 39 09	LA MAGDALENA	13	Anden	-74,07207248	4,627357469
13AN00533-4	1/03/2023	9/03/2023	10,89185	CL 39 18 28	LA MAGDALENA	13	Anden	-74,0722139	4,627381506
13AN00533-5	1/03/2023	9/03/2023	9,55535	KR 18 39 09	LA MAGDALENA	13	Anden	-74,07194892	4,627380939
13AN00533-6	1/03/2023	9/03/2023	6,85271	KR 18 39 09	LA MAGDALENA	13	Anden	-74,07196978	4,627394182
13AN00533-7	1/03/2023	9/03/2023	9,26426	KR 18 39 17	LA MAGDALENA	13	Anden	-74,07193607	4,627458581
13AN00533-8	1/03/2023	9/03/2023	5,89979	KR 18 39 17	LA MAGDALENA	13	Anden	-74,07195947	4,627459786
13AN00533-9	1/03/2023	9/03/2023	3,09470	KR 18 39 17	LA MAGDALENA	13	Anden	-74,0719511	4,627514579
13AN00534-1	1/03/2023	9/03/2023	16,73329	CL 39 17 26	LA MAGDALENA	13	Anden	-74,07139313	4,627226761
13AN00534-10	1/03/2023	9/03/2023	2,43368	KR 17 39 55	LA MAGDALENA	13	Anden	-74,07120352	4,62773976
13AN00534-11	1/03/2023	9/03/2023	2,04045	KR 17 39 55	LA MAGDALENA	13	Anden	-74,07122945	4,627743506
13AN00534-12	1/03/2023	9/03/2023	6,48602	KR 18 39 42	LA MAGDALENA	13	Anden	-74,07178936	4,627748191
13AN00534-13	1/03/2023	9/03/2023	5,74151	KR 18 39 42	LA MAGDALENA	13	Anden	-74,07181253	4,627753444
13AN00534-14	1/03/2023	9/03/2023	12,47843	KR 17 39 71	LA MAGDALENA	13	Anden	-74,07119344	4,627813631
13AN00534-15	1/03/2023	9/03/2023	12,29164	KR 17 39 71	LA MAGDALENA	13	Anden	-74,07121982	4,627817592
13AN00534-16	1/03/2023	9/03/2023	5,45474	KR 18 39 60	LA MAGDALENA	13	Anden	-74,071774	4,627846932
13AN00534-17	1/03/2023	9/03/2023	4,28056	KR 18 39 60	LA MAGDALENA	13	Anden	-74,07179799	4,627851499
13AN00534-18	1/03/2023	9/03/2023	20,84010	KR 17 39 73	LA MAGDALENA	13	Anden	-74,07117247	4,627962106
13AN00534-19	1/03/2023	9/03/2023	15,17104	KR 17 39 73	LA MAGDALENA	13	Anden	-74,07119611	4,62797078
13AN00534-2	1/03/2023	9/03/2023	36,88269	CL 39 17 26	LA MAGDALENA	13	Anden	-74,07140893	4,627255705
13AN00534-20	1/03/2023	9/03/2023	23,30245	KR 17 39 73	LA MAGDALENA	13	Anden	-74,07128133	4,628029427
13AN00534-21	1/03/2023	9/03/2023	35,52736	KR 17 39 73	LA MAGDALENA	13	Anden	-74,07128323	4,628053982
13AN00534-22	1/03/2023	9/03/2023	11,68295	CL 39A 17 35	LA MAGDALENA	13	Anden	-74,07145674	4,628085018
13AN00534-3	1/03/2023	9/03/2023	9,38081	CL 39 17 48	LA MAGDALENA	13	Anden	-74,07168279	4,62727141
13AN00534-4	1/03/2023	9/03/2023	10,32793	CL 39 17 48	LA MAGDALENA	13	Anden	-74,07178955	4,62728848
13AN00534-5	1/03/2023	9/03/2023	29,26914	CL 39 17 48	LA MAGDALENA	13	Anden	-74,07164326	4,627290708
13AN00534-6	1/03/2023	9/03/2023	14,44184	KR 17 39 13	LA MAGDALENA	13	Anden	-74,07129916	4,627300842
13AN00534-7	1/03/2023	9/03/2023	5,98674	KR 17 39 15	LA MAGDALENA	13	Anden	-74,07125441	4,627419483
13AN00534-8	1/03/2023	9/03/2023	30,62539	CL 39 17 48	LA MAGDALENA	13	Anden	-74,07186043	4,627438167
13AN00534-9	1/03/2023	9/03/2023	49,19859	CL 39 17 48	LA MAGDALENA	13	Anden	-74,07181848	4,627325981
13AN00535-1	1/03/2023	9/03/2023	10,60962	CL 33A 19 20	TEUSAQUILLO	13	Anden	-74,07412676	4,622925623
13AN00535-3	1/03/2023	9/03/2023	12,21572	AC 34 19 07	TEUSAQUILLO	13	Anden	-74,07377741	4,623531575
13AN00536-1	1/03/2023	9/03/2023	31,79982	KR 20 33A 03	TEUSAQUILLO	13	Anden	-74,07473661	4,623034774
13AN00536-10	1/03/2023	9/03/2023	18,12101	KR 21 33A 32	TEUSAQUILLO	13	Anden	-74,07511915	4,6234295
13AN00536-11	1/03/2023	9/03/2023	24,95672	KR 21 33A 32	TEUSAQUILLO	13	Anden	-74,07513901	4,623436546
13AN00536-14	1/03/2023	9/03/2023	26,51558	KR 20 33A 43	TEUSAQUILLO	13	Anden	-74,07450815	4,623603598
13AN00536-2	1/03/2023	9/03/2023	21,31493	KR 20 33A 03	TEUSAQUILLO	13	Anden	-74,0747399	4,623053048
13AN00536-3	1/03/2023	9/03/2023	19,76816	CL 33A 20 22	TEUSAQUILLO	13	Anden	-74,07492952	4,623067814
13AN00536-4	1/03/2023	9/03/2023	13,26405	CL 33A 20 40	TEUSAQUILLO	13	Anden	-74,07492414	4,62308658
13AN00536-5	1/03/2023	9/03/2023	5,75733	KR 21 33A 20	TEUSAQUILLO	13	Anden	-74,07514904	4,623273341



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00536-6	1/03/2023	9/03/2023	12,93347	KR 21 33A 20	TEUSAQUILLO	13	Anden	-74,07516934	4,623277818
13AN00536-7	1/03/2023	9/03/2023	2,39672	KR 20 33A 43	TEUSAQUILLO	13	Anden	-74,07456348	4,623309247
13AN00536-8	1/03/2023	9/03/2023	7,47321	KR 20 33A 43	TEUSAQUILLO	13	Anden	-74,07454768	4,623395993
13AN00536-9	1/03/2023	9/03/2023	1,59157	KR 20 33A 43	TEUSAQUILLO	13	Anden	-74,07453197	4,623475132
13AN00537-1	1/03/2023	9/03/2023	3,47882	CL 33A 21 12	TEUSAQUILLO	13	Anden	-74,07547979	4,623166439
13AN00537-2	1/03/2023	9/03/2023	2,30651	CL 33A 21 12	TEUSAQUILLO	13	Anden	-74,07547617	4,623187771
13AN00537-3	1/03/2023	9/03/2023	10,17478	CL 33A 21 48	TEUSAQUILLO	13	Anden	-74,07577288	4,623222717
13AN00537-4	1/03/2023	9/03/2023	3,22057	CL 33A 21 38	TEUSAQUILLO	13	Anden	-74,07569024	4,623228508
13AN00537-5	1/03/2023	9/03/2023	0,77638	CL 33A 21 48	TEUSAQUILLO	13	Anden	-74,07584449	4,623244738
13AN00537-6	1/03/2023	9/03/2023	10,79931	KR 21 33A 29	TEUSAQUILLO	13	Anden	-74,07522852	4,623421076
13AN00537-7	1/03/2023	9/03/2023	6,69389	KR 21 33A 57	TEUSAQUILLO	13	Anden	-74,07519843	4,623581621
13AN00537-8	1/03/2023	9/03/2023	5,00571	KR 21 33A 57	TEUSAQUILLO	13	Anden	-74,07521547	4,623601642
13AN00537-9	1/03/2023	9/03/2023	2,66296	KR 21 33A 57	TEUSAQUILLO	13	Anden	-74,07519034	4,623626936
13AN00538-1	1/03/2023	9/03/2023	18,36016	AC 28 23 16	TEUSAQUILLO	13	Anden	-74,07554855	4,622374989
13AN00538-2	1/03/2023	9/03/2023	28,87627	AC 28 23 16	TEUSAQUILLO	13	Anden	-74,07541575	4,622423134
13AN00538-3	1/03/2023	9/03/2023	24,47469	KR 21 33 47	TEUSAQUILLO	13	Anden	-74,07535534	4,622750749
13AN00538-4	1/03/2023	9/03/2023	10,51978	KR 21 33 63	TEUSAQUILLO	13	Anden	-74,07533266	4,622869848
13AN00538-5	1/03/2023	9/03/2023	12,21546	CL 33A 21 09	TEUSAQUILLO	13	Anden	-74,07531595	4,622959438
13AN00538-6	1/03/2023	9/03/2023	7,71420	CL 33A 21 09	TEUSAQUILLO	13	Anden	-74,07545059	4,623074663
13AN00539-1	1/03/2023	9/03/2023	8,24949	KR 21 52A 99	GALERIAS	13	Anden	-74,07425637	4,641901424
13AN00539-2	1/03/2023	9/03/2023	6,94262	AC 53 24 34	GALERIAS	13	Anden	-74,07443602	4,641934576
13AN00539-3	1/03/2023	9/03/2023	9,56064	AK 24 53 18	GALERIAS	13	Anden	-74,07398698	4,642119462
13AN00539-4	1/03/2023	9/03/2023	17,80936	AK 24 53 41	GALERIAS	13	Anden	-74,07393126	4,642414347
13AN00539-5	1/03/2023	9/03/2023	1,93943	AK 24 53 73	GALERIAS	13	Anden	-74,07388978	4,642656698
13AN00539-6	1/03/2023	9/03/2023	2,10785	AK 24 53 73	GALERIAS	13	Anden	-74,07386567	4,642778298
13AN00539-7	1/03/2023	9/03/2023	3,34762	AK 24 53 98	GALERIAS	13	Anden	-74,07384288	4,642904233
13AN00540-1	1/03/2023	9/03/2023	182,92976	AC 53 27A 02	GALERIAS	13	Anden	-74,07638323	4,642447857
13AN00541-1	1/03/2023	9/03/2023	97,06416	AC 53 27A 02	GALERIAS	13	Anden	-74,07643445	4,642401214
13AN00541-2	1/03/2023	9/03/2023	9,16247	CL 53A 27A 11	GALERIAS	13	Anden	-74,07642592	4,642626874
13AN00542-1	1/03/2023	9/03/2023	2,03741	CL 53A 27B 00	GALERIAS	13	Anden	-74,07671179	4,64299568
13AN00542-10	1/03/2023	9/03/2023	6,00372	CL 53A 27B 00	GALERIAS	13	Anden	-74,07662748	4,643474291
13AN00542-11	1/03/2023	9/03/2023	6,13570	CL 53A 27B 00	GALERIAS	13	Anden	-74,07661804	4,643526198
13AN00542-12	1/03/2023	9/03/2023	9,26225	CL 53B 27B 01	GALERIAS	13	Anden	-74,07653933	4,643595417
13AN00542-2	1/03/2023	9/03/2023	12,81612	CL 53A 27B 00	GALERIAS	13	Anden	-74,07670292	4,64304941
13AN00542-3	1/03/2023	9/03/2023	2,86128	CL 53A 27B 00	GALERIAS	13	Anden	-74,0766939	4,64310156
13AN00542-4	1/03/2023	9/03/2023	7,86734	CL 53A 27B 00	GALERIAS	13	Anden	-74,0766846	4,643156806
13AN00542-5	1/03/2023	9/03/2023	1,66596	CL 53A 27B 00	GALERIAS	13	Anden	-74,07667774	4,643193923
13AN00542-6	1/03/2023	9/03/2023	1,32996	CL 53A 27B 00	GALERIAS	13	Anden	-74,07666645	4,643257292
13AN00542-7	1/03/2023	9/03/2023	1,01901	CL 53A 27B 00	GALERIAS	13	Anden	-74,07666335	4,643275255
13AN00542-8	1/03/2023	9/03/2023	10,92507	CL 53A 27B 00	GALERIAS	13	Anden	-74,07665385	4,643327117
13AN00542-9	1/03/2023	9/03/2023	1,79331	CL 53A 27B 00	GALERIAS	13	Anden	-74,07664642	4,643372359
13AN00543-1	1/03/2023	9/03/2023	10,15880	KR 28 53 42	GALERIAS	13	Anden	-74,07684655	4,64285923
13AN00543-2	1/03/2023	9/03/2023	18,64865	CL 53A 27B 00	GALERIAS	13	Anden	-74,07679631	4,642925015
13AN00543-3	1/03/2023	9/03/2023	10,28775	CL 53B 27B 41	GALERIAS	13	Anden	-74,07714431	4,643244834
13AN00543-4	1/03/2023	9/03/2023	3,57156	CL 53A 27B 00	GALERIAS	13	Anden	-74,07670067	4,643447446
13AN00544-1	1/03/2023	9/03/2023	7,78881	KR 28BIS 53A 12	GALERIAS	13	Anden	-74,07763887	4,643066244
13AN00544-2	1/03/2023	9/03/2023	9,25467	CL 53B 27B 41	GALERIAS	13	Anden	-74,07723949	4,643110175
13AN00544-3	1/03/2023	9/03/2023	10,39742	KR 28BIS 53A 20	GALERIAS	13	Anden	-74,07761717	4,643186289
13AN00544-4	1/03/2023	9/03/2023	9,76304	CL 53B 27B 41	GALERIAS	13	Anden	-74,07720691	4,643288975
13AN00544-5	1/03/2023	9/03/2023	5,42012	KR 28BIS 53A 50	GALERIAS	13	Anden	-74,07756757	4,643464588
13AN00544-6	1/03/2023	9/03/2023	4,54343	CL 53B 27B 41	GALERIAS	13	Anden	-74,07715694	4,643568444
13AN00544-7	1/03/2023	9/03/2023	10,85130	CL 53B 28 00	GALERIAS	13	Anden	-74,07752184	4,643726743
13AN00545-1	1/03/2023	9/03/2023	7,64845	CL 53A 28 78	BELALCAZAR	13	Anden	-74,07796187	4,643064365
13AN00545-2	1/03/2023	9/03/2023	6,80359	CL 53A 28 80	BELALCAZAR	13	Anden	-74,07802088	4,643075088
13AN00545-3	1/03/2023	9/03/2023	10,29367	KR 28BIS 53A 07	BELALCAZAR	13	Anden	-74,07772132	4,643072204
13AN00545-4	1/03/2023	9/03/2023	14,06538	KR 28A 53A 16	BELALCAZAR	13	Anden	-74,07808026	4,643161461
13AN00545-5	1/03/2023	9/03/2023	4,86378	KR 28A 53A 20	BELALCAZAR	13	Anden	-74,07806773	4,6433233
13AN00545-6	1/03/2023	9/03/2023	5,15783	KR 28A 53A 20	BELALCAZAR	13	Anden	-74,07806412	4,64336976
13AN00546-1	1/03/2023	9/03/2023	46,07577	AC 53 28 62	BELALCAZAR	13	Anden	-74,07791608	4,642579054
13AN00546-2	1/03/2023	9/03/2023	13,38894	KR 28 52 00	BELALCAZAR	13	Anden	-74,07735971	4,6428856
13AN00546-3	1/03/2023	9/03/2023	15,68182	CL 53A 28 67	BELALCAZAR	13	Anden	-74,07794474	4,642990008
13AN00547-1	1/03/2023	9/03/2023	36,54862	KR 28A 53 25	BELALCAZAR	13	Anden	-74,07818622	4,642746884
13AN00547-10	1/03/2023	9/03/2023	10,34637	AK 30 53 82	BELALCAZAR	13	Anden	-74,07838855	4,643959426
13AN00547-2	1/03/2023	9/03/2023	6,37475	KR 28A 53 45	BELALCAZAR	13	Anden	-74,07817592	4,643009223
13AN00547-3	1/03/2023	9/03/2023	1,10994	KR 28A 53 47	BELALCAZAR	13	Anden	-74,07817205	4,643053786
13AN00547-4	1/03/2023	9/03/2023	2,19187	KR 28A 53 51	BELALCAZAR	13	Anden	-74,07816435	4,643107736
13AN00547-5	1/03/2023	9/03/2023	10,75932	KR 28A 53A 27	BELALCAZAR	13	Anden	-74,07815132	4,643333192



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00547-6	1/03/2023	9/03/2023	13,52370	KR 28A - CL 53A 15	BELALCAZAR	13	Anden	-74,07813793	4,643515356
13AN00547-7	1/03/2023	9/03/2023	24,02901	AK 30 53 82	BELALCAZAR	13	Anden	-74,07812934	4,643640108
13AN00547-8	1/03/2023	9/03/2023	21,68384	KR 28A 53A 76	BELALCAZAR	13	Anden	-74,07811769	4,643801007
13AN00547-9	1/03/2023	9/03/2023	6,44642	AK 30 53 82	BELALCAZAR	13	Anden	-74,07822054	4,643925931
13AN00548-1	1/03/2023	9/03/2023	18,64069	CL 51 28 62	BELALCAZAR	13	Anden	-74,07795283	4,640428965
13AN00548-10	1/03/2023	9/03/2023	17,42120	KR 28A 51 58	BELALCAZAR	13	Anden	-74,07822992	4,641085806
13AN00548-11	1/03/2023	9/03/2023	8,42249	KR 28BIS 51 83	BELALCAZAR	13	Anden	-74,0778219	4,64120238
13AN00548-12	1/03/2023	9/03/2023	8,94745	KR 28A 51 78	BELALCAZAR	13	Anden	-74,07821941	4,641231035
13AN00548-2	1/03/2023	9/03/2023	10,40201	CL 51 28 70	BELALCAZAR	13	Anden	-74,07810085	4,640453556
13AN00548-3	1/03/2023	9/03/2023	10,08337	CL 51 28 84	BELALCAZAR	13	Anden	-74,0782131	4,640473231
13AN00548-4	1/03/2023	9/03/2023	18,98200	KR 28BIS 51 17	BELALCAZAR	13	Anden	-74,0778713	4,640514507
13AN00548-5	1/03/2023	9/03/2023	29,41637	KR 28A 51 12	BELALCAZAR	13	Anden	-74,07826487	4,640600167
13AN00548-6	1/03/2023	9/03/2023	13,37067	KR 28BIS 51 23	BELALCAZAR	13	Anden	-74,0778601	4,640669946
13AN00548-7	1/03/2023	9/03/2023	18,96421	KR 28BIS 51 45	BELALCAZAR	13	Anden	-74,07784597	4,640869316
13AN00548-8	1/03/2023	9/03/2023	18,15453	KR 28A 51 38	BELALCAZAR	13	Anden	-74,07824331	4,640901017
13AN00548-9	1/03/2023	9/03/2023	18,23228	KR 28BIS 51 65	BELALCAZAR	13	Anden	-74,07783348	4,641045695
13AN00549-1	1/03/2023	9/03/2023	23,06570	KR 28BIS 52 24	BELALCAZAR	13	Anden	-74,07771073	4,641591228
13AN00549-2	1/03/2023	9/03/2023	21,49167	KR 28BIS 52 44	BELALCAZAR	13	Anden	-74,07769717	4,641774792
13AN00549-3	1/03/2023	9/03/2023	17,92822	CL 52A 28 29	BELALCAZAR	13	Anden	-74,07761411	4,641860634
13AN00550-1	1/03/2023	9/03/2023	9,64062	CL 51 28 10	BELALCAZAR	13	Anden	-74,07747389	4,640346434
13AN00550-10	1/03/2023	9/03/2023	9,39160	KR 28BIS 51 82	BELALCAZAR	13	Anden	-74,07774074	4,641183212
13AN00550-11	1/03/2023	9/03/2023	6,27607	KR 28BIS 51 98	BELALCAZAR	13	Anden	-74,0777735	4,641262233
13AN00550-12	1/03/2023	9/03/2023	8,84795	KR 28BIS 52 10	BELALCAZAR	13	Anden	-74,07772537	4,641388553
13AN00550-2	1/03/2023	9/03/2023	10,60002	CL 51 28 28	BELALCAZAR	13	Anden	-74,07773458	4,640391594
13AN00550-3	1/03/2023	9/03/2023	7,63894	KR 28 51 11	BELALCAZAR	13	Anden	-74,07739552	4,640385265
13AN00550-4	1/03/2023	9/03/2023	8,80112	KR 28BIS 51 24	BELALCAZAR	13	Anden	-74,07777989	4,640639802
13AN00550-5	1/03/2023	9/03/2023	14,52924	KR 28BIS 51 44	BELALCAZAR	13	Anden	-74,07777163	4,640750139
13AN00550-6	1/03/2023	9/03/2023	10,34457	KR 28BIS 51 54	BELALCAZAR	13	Anden	-74,07776043	4,6409135
13AN00550-7	1/03/2023	9/03/2023	14,55699	KR 28 51A 13	BELALCAZAR	13	Anden	-74,07736102	4,640903713
13AN00550-8	1/03/2023	9/03/2023	18,14797	KR 28BIS 51 74	BELALCAZAR	13	Anden	-74,07775241	4,641022451
13AN00550-9	1/03/2023	9/03/2023	8,53404	KR 28 51A 33	BELALCAZAR	13	Anden	-74,07734905	4,64105953
13AN00551-1	1/03/2023	9/03/2023	16,63191	KR 28 51 08	ALFONSO LOPEZ	13	Anden	-74,07725358	4,640306776
13AN00551-2	1/03/2023	9/03/2023	25,49077	KR 28 51 08	ALFONSO LOPEZ	13	Anden	-74,07731055	4,640419387
13AN00552-1	1/03/2023	9/03/2023	2,64464	KR 27A 52A 01	GALERIAS	13	Anden	-74,07698245	4,641817229
13AN00552-2	1/03/2023	9/03/2023	2,86107	KR 27A 52A 01	GALERIAS	13	Anden	-74,07705076	4,641829273
13AN00552-3	1/03/2023	9/03/2023	19,06529	KR 28 52 00	GALERIAS	13	Anden	-74,07725653	4,642073036
13AN00553-1	1/03/2023	9/03/2023	14,81585	KR 21 52 00	GALERIAS	13	Anden	-74,07669914	4,641224276
13AN00553-2	1/03/2023	9/03/2023	14,52981	CL 52 27A 12	GALERIAS	13	Anden	-74,07681241	4,641245606
13AN00553-3	1/03/2023	9/03/2023	18,98604	KR 21 52 00	GALERIAS	13	Anden	-74,07715931	4,641304284
13AN00553-4	1/03/2023	9/03/2023	12,29732	CL 52 27A 00	GALERIAS	13	Anden	-74,07661084	4,64128541
13AN00553-5	1/03/2023	9/03/2023	10,54201	KR 28 52 00	GALERIAS	13	Anden	-74,07724543	4,641398768
13AN00553-6	1/03/2023	9/03/2023	6,62088	KR 27A 52A 01	GALERIAS	13	Anden	-74,07721005	4,641789251
13AN00554-1	1/03/2023	9/03/2023	11,10099	KR 21 52 00	GALERIAS	13	Anden	-74,07639985	4,641168275
13AN00555-1	1/03/2023	9/03/2023	5,87988	CL 52 27 11	ALFONSO LOPEZ	13	Anden	-74,07619435	4,640994634
13AN00555-2	1/03/2023	9/03/2023	15,08500	KR 21 52 00	ALFONSO LOPEZ	13	Anden	-74,07627647	4,641059941
13AN00556-1	1/03/2023	9/03/2023	5,34561	CL 52 26 00	GALERIAS	13	Anden	-74,07557582	4,641211107
13AN00557-1	1/03/2023	9/03/2023	21,53345	KR 25 51 85	ALFONSO LOPEZ	13	Anden	-74,0748749	4,640701683
13AN00557-2	1/03/2023	9/03/2023	24,35864	KR 26 51 70	ALFONSO LOPEZ	13	Anden	-74,07544518	4,640835645
13AN00557-3	1/03/2023	9/03/2023	9,87354	CL 52 25 63	ALFONSO LOPEZ	13	Anden	-74,075381	4,640896666
13AN00558-1	1/03/2023	9/03/2023	6,67747	KR 21 52A 99	GALERIAS	13	Anden	-74,07458771	4,641812323
13AN00559-1	1/03/2023	9/03/2023	7,34503	KR 23 52A 00	GALERIAS	13	Anden	-74,07323878	4,641149665
13AN00559-2	1/03/2023	9/03/2023	26,34606	KR 23 52A 00	GALERIAS	13	Anden	-74,07339433	4,641177783
13AN00560-1	1/03/2023	9/03/2023	19,34559	KR 23 52 33	GALERIAS	13	Anden	-74,0736358	4,640968391
13AN00560-2	1/03/2023	9/03/2023	7,40763	KR 23 52A 17	GALERIAS	13	Anden	-74,07358101	4,64128563
13AN00560-3	1/03/2023	9/03/2023	6,66581	KR 23 52 49	GALERIAS	13	Anden	-74,07359346	4,641207773
13AN00561-1	1/03/2023	9/03/2023	15,77430	KR 21 52 00	GALERIAS	13	Anden	-74,07288685	4,640579641
13AN00561-2	1/03/2023	9/03/2023	18,65114	CL 52 22 00	GALERIAS	13	Anden	-74,07281191	4,640628204
13AN00561-3	1/03/2023	9/03/2023	26,37971	KR 23 52A 00	GALERIAS	13	Anden	-74,07282138	4,641010995
13AN00561-4	1/03/2023	9/03/2023	8,97271	KR 23 52A 00	GALERIAS	13	Anden	-74,0731294	4,641063931
13AN00561-5	1/03/2023	9/03/2023	12,67267	KR 23 52A 00	GALERIAS	13	Anden	-74,07326482	4,641088938
13AN00562-1	1/03/2023	9/03/2023	17,25503	CL 52A 19 06	BANCO CENTRAL	13	Anden	-74,07102728	4,64086594
13AN00562-2	1/03/2023	9/03/2023	13,62679	CL 52A 19 06	BANCO CENTRAL	13	Anden	-74,07089653	4,640913098
13AN00563-1	1/03/2023	9/03/2023	14,16577	KR 19 52 09	BANCO CENTRAL	13	Anden	-74,07108522	4,64025317
13AN00563-2	1/03/2023	9/03/2023	6,92135	CL 52 19 34	BANCO CENTRAL	13	Anden	-74,07134445	4,640296279
13AN00563-3	1/03/2023	9/03/2023	16,11170	KR 19 52 09	BANCO CENTRAL	13	Anden	-74,07099719	4,640349696
13AN00564-1	1/03/2023	9/03/2023	23,59161	KR 18 52A 05	BANCO CENTRAL	13	Anden	-74,07006237	4,640516853
13AN00564-2	1/03/2023	9/03/2023	1,72496	KR 18 52A 05	BANCO CENTRAL	13	Anden	-74,06997287	4,640532935



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00564-3	1/03/2023	9/03/2023	14,88091	KR 18 52A 05	BANCO CENTRAL	13	Anden	-74,06995422	4,640606635
13AN00564-4	1/03/2023	9/03/2023	9,22037	CL 52A 18 56	BANCO CENTRAL	13	Anden	-74,07046322	4,640693771
13AN00565-1	1/03/2023	9/03/2023	6,06371	CL 52 18 44	BANCO CENTRAL	13	Anden	-74,07011122	4,640087497
13AN00565-10	1/03/2023	9/03/2023	23,76497	KR 19 52 24	BANCO CENTRAL	13	Anden	-74,07093297	4,640339525
13AN00565-11	1/03/2023	9/03/2023	2,78166	CL 52A 18 11	BANCO CENTRAL	13	Anden	-74,07010449	4,640461674
13AN00565-14	1/03/2023	9/03/2023	1,15921	CL 52A 18 59	BANCO CENTRAL	13	Anden	-74,07036301	4,640578329
13AN00565-15	1/03/2023	9/03/2023	29,45784	CL 52A 18 93	BANCO CENTRAL	13	Anden	-74,07087715	4,640662109
13AN00565-16	1/03/2023	9/03/2023	15,48767	CL 52A 18 93	BANCO CENTRAL	13	Anden	-74,07074541	4,640752853
13AN00565-17	1/03/2023	9/03/2023	1,26649	CL 52A 18 93	BANCO CENTRAL	13	Anden	-74,07084516	4,640772871
13AN00565-2	1/03/2023	9/03/2023	2,96130	CL 52 18 08	BANCO CENTRAL	13	Anden	-74,07006788	4,640079626
13AN00565-3	1/03/2023	9/03/2023	15,57748	CL 52 18 44	BANCO CENTRAL	13	Anden	-74,07020465	4,640102825
13AN00565-4	1/03/2023	9/03/2023	8,58040	CL 52 18 44	BANCO CENTRAL	13	Anden	-74,07032031	4,640122787
13AN00565-5	1/03/2023	9/03/2023	10,31984	CL 52 18 44	BANCO CENTRAL	13	Anden	-74,07043747	4,640142427
13AN00565-6	1/03/2023	9/03/2023	5,96188	CL 52 18 08	BANCO CENTRAL	13	Anden	-74,07004324	4,64013694
13AN00565-7	1/03/2023	9/03/2023	9,51843	CL 52 18 66	BANCO CENTRAL	13	Anden	-74,07069722	4,640187353
13AN00565-8	1/03/2023	9/03/2023	7,87026	KR 19 52 24	BANCO CENTRAL	13	Anden	-74,0708598	4,640215648
13AN00565-9	1/03/2023	9/03/2023	8,00373	KR 19 52 24	BANCO CENTRAL	13	Anden	-74,07091914	4,640227784
13AN00566-1	1/03/2023	9/03/2023	8,89927	KR 18 51 22	ALFONSO LOPEZ	13	Anden	-74,07023203	4,639350536
13AN00566-2	1/03/2023	9/03/2023	14,36958	KR 18 51 68	ALFONSO LOPEZ	13	Anden	-74,07016009	4,639710035
13AN00567-1	1/03/2023	9/03/2023	11,60422	CL 51 18 50	ALFONSO LOPEZ	13	Anden	-74,0709196	4,63927935
13AN00567-10	1/03/2023	9/03/2023	3,41464	KR 19 51 30	ALFONSO LOPEZ	13	Anden	-74,07086721	4,639573509
13AN00567-11	1/03/2023	9/03/2023	34,16980	KR 18 51 65	ALFONSO LOPEZ	13	Anden	-74,07024525	4,639693663
13AN00567-12	1/03/2023	9/03/2023	22,49858	KR 19 51 52	ALFONSO LOPEZ	13	Anden	-74,07083484	4,639748994
13AN00567-13	1/03/2023	9/03/2023	4,63149	CL 52 18 21	ALFONSO LOPEZ	13	Anden	-74,07043314	4,640059438
13AN00567-14	1/03/2023	9/03/2023	10,37613	KR 19 51 76	ALFONSO LOPEZ	13	Anden	-74,0706845	4,640101993
13AN00567-2	1/03/2023	9/03/2023	27,09495	CL 51 18 50	ALFONSO LOPEZ	13	Anden	-74,07090814	4,639347978
13AN00567-3	1/03/2023	9/03/2023	21,18862	KR 19 51 26	ALFONSO LOPEZ	13	Anden	-74,07089082	4,639441187
13AN00567-4	1/03/2023	9/03/2023	2,52172	KR 18 51 43	ALFONSO LOPEZ	13	Anden	-74,07028131	4,63947823
13AN00567-5	1/03/2023	9/03/2023	1,83490	KR 19 51 26	ALFONSO LOPEZ	13	Anden	-74,07088671	4,639500937
13AN00567-6	1/03/2023	9/03/2023	5,89676	KR 19 51 38	ALFONSO LOPEZ	13	Anden	-74,0708328	4,639546848
13AN00567-7	1/03/2023	9/03/2023	12,63627	KR 19 51 30	ALFONSO LOPEZ	13	Anden	-74,07087222	4,639545093
13AN00567-8	1/03/2023	9/03/2023	21,83799	KR 18 51 49	ALFONSO LOPEZ	13	Anden	-74,07027114	4,639536189
13AN00567-9	1/03/2023	9/03/2023	2,35063	KR 19 51 38	ALFONSO LOPEZ	13	Anden	-74,07083072	4,639565223
13AN00568-1	1/03/2023	9/03/2023	16,39895	KR 19 51 27	ALFONSO LOPEZ	13	Anden	-74,07096881	4,639451509
13AN00568-10	1/03/2023	9/03/2023	3,23032	KR 20 51 74	ALFONSO LOPEZ	13	Anden	-74,07145864	4,640151851
13AN00568-11	1/03/2023	9/03/2023	1,89793	KR 20 51 74	ALFONSO LOPEZ	13	Anden	-74,07145243	4,640181654
13AN00568-12	1/03/2023	9/03/2023	3,45696	KR 20 51 74	ALFONSO LOPEZ	13	Anden	-74,071371	4,640217249
13AN00568-2	1/03/2023	9/03/2023	12,74931	KR 19 51 33	ALFONSO LOPEZ	13	Anden	-74,07095592	4,639513295
13AN00568-3	1/03/2023	9/03/2023	9,49623	KR 19 51 41	ALFONSO LOPEZ	13	Anden	-74,07094082	4,639609821
13AN00568-4	1/03/2023	9/03/2023	6,73275	KR 19 51 47	ALFONSO LOPEZ	13	Anden	-74,07092961	4,639675289
13AN00568-5	1/03/2023	9/03/2023	19,62329	CL 51 19 22	ALFONSO LOPEZ	13	Anden	-74,07155503	4,639612044
13AN00568-6	1/03/2023	9/03/2023	20,56513	KR 19 51 69	ALFONSO LOPEZ	13	Anden	-74,07090312	4,639816127
13AN00568-7	1/03/2023	9/03/2023	24,91555	CL 52 19 07	ALFONSO LOPEZ	13	Anden	-74,07087326	4,639981859
13AN00568-8	1/03/2023	9/03/2023	26,68090	CL 52 19 07	ALFONSO LOPEZ	13	Anden	-74,07086098	4,640074446
13AN00568-9	1/03/2023	9/03/2023	13,09322	CL 52 19 07	ALFONSO LOPEZ	13	Anden	-74,07093157	4,640140177
13AN00569-1	1/03/2023	9/03/2023	5,00744	DG 48 19 44	ALFONSO LOPEZ	13	Anden	-74,07190849	4,636862167
13AN00569-10	1/03/2023	9/03/2023	19,29006	KR 21 51 88	ALFONSO LOPEZ	13	Anden	-74,07198191	4,640320349
13AN00569-2	1/03/2023	9/03/2023	5,58114	DG 48 19 50	ALFONSO LOPEZ	13	Anden	-74,07201237	4,636926984
13AN00569-3	1/03/2023	9/03/2023	6,97350	DG 48 19 64	ALFONSO LOPEZ	13	Anden	-74,0721466	4,637012767
13AN00569-4	1/03/2023	9/03/2023	5,59830	KR 20 51 67	ALFONSO LOPEZ	13	Anden	-74,07157831	4,63994486
13AN00569-5	1/03/2023	9/03/2023	6,93342	KR 20 51 81	ALFONSO LOPEZ	13	Anden	-74,07156819	4,640007516
13AN00569-6	1/03/2023	9/03/2023	13,10915	KR 21 51 88	ALFONSO LOPEZ	13	Anden	-74,07216922	4,639982915
13AN00569-7	1/03/2023	9/03/2023	18,92650	CL 52 20 05	ALFONSO LOPEZ	13	Anden	-74,07154627	4,640141058
13AN00569-8	1/03/2023	9/03/2023	21,01236	KR 21 51 88	ALFONSO LOPEZ	13	Anden	-74,07212953	4,64021325
13AN00569-9	1/03/2023	9/03/2023	31,33213	CL 52 20 15	ALFONSO LOPEZ	13	Anden	-74,07167056	4,640265178
13AN00572-1	1/03/2023	9/03/2023	18,73693	AC 24 51 46	ALFONSO LOPEZ	13	Anden	-74,07360644	4,640128496
13AN00573-1	1/03/2023	9/03/2023	27,62780	KR 28A 49A 11	BELALCAZAR	13	Anden	-74,07845451	4,639015012
13AN00573-2	1/03/2023	9/03/2023	14,55095	KR 28A 49A 39	BELALCAZAR	13	Anden	-74,07844925	4,639190271
13AN00573-3	1/03/2023	9/03/2023	17,97813	KR 28A 49A 41	BELALCAZAR	13	Anden	-74,0784401	4,639325147
13AN00573-4	1/03/2023	9/03/2023	9,27575	KR 28A 49A 73	BELALCAZAR	13	Anden	-74,07839934	4,639899995
13AN00573-5	1/03/2023	9/03/2023	9,88421	KR 28A 49A 91	BELALCAZAR	13	Anden	-74,07836776	4,64032969
13AN00573-6	1/03/2023	9/03/2023	18,67996	CL 51 28A 17	BELALCAZAR	13	Anden	-74,07846256	4,640417368
13AN00573-7	1/03/2023	9/03/2023	10,56019	CL 51 28A 41	BELALCAZAR	13	Anden	-74,07877529	4,640470556
13AN00574-1	1/03/2023	9/03/2023	53,54912	AC 24 47 02	ALFONSO LOPEZ	13	Anden	-74,07440363	4,637437664
13AN00574-2	1/03/2023	9/03/2023	128,50296	KR 23 47 15	ALFONSO LOPEZ	13	Anden	-74,0740188	4,637859483
13AN00574-3	1/03/2023	9/03/2023	5,60436	CL 50 23 37	ALFONSO LOPEZ	13	Anden	-74,07422372	4,638678487
13AN00574-4	1/03/2023	9/03/2023	25,98227	CL 50 23 37	ALFONSO LOPEZ	13	Anden	-74,07432651	4,638697365



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00575-1	1/03/2023	9/03/2023	10,66564	KR 27 49 04	ALFONSO LOPEZ	13	Anden	-74,07654543	4,63822723
13AN00575-2	1/03/2023	9/03/2023	10,48265	KR 27 49 04	ALFONSO LOPEZ	13	Anden	-74,07659298	4,638305282
13AN00575-3	1/03/2023	9/03/2023	8,40471	KR 27 49 04	ALFONSO LOPEZ	13	Anden	-74,07658168	4,638368673
13AN00575-4	1/03/2023	9/03/2023	14,99803	KR 27 49 26	ALFONSO LOPEZ	13	Anden	-74,07656713	4,638445777
13AN00575-5	1/03/2023	9/03/2023	10,22369	KR 27 49 26	ALFONSO LOPEZ	13	Anden	-74,07654441	4,63857644
13AN00576-1	1/03/2023	9/03/2023	9,95059	KR 27 49 07	ALFONSO LOPEZ	13	Anden	-74,07667958	4,638308739
13AN00576-10	1/03/2023	9/03/2023	17,53447	KR 27 49 81	ALFONSO LOPEZ	13	Anden	-74,07663163	4,639084179
13AN00576-11	1/03/2023	9/03/2023	17,31259	KR 27A 49A 36	ALFONSO LOPEZ	13	Anden	-74,07692688	4,639046247
13AN00576-12	1/03/2023	9/03/2023	26,66884	KR 27A 49A 36	ALFONSO LOPEZ	13	Anden	-74,07683017	4,639117177
13AN00576-2	1/03/2023	9/03/2023	18,81115	KR 27 49 29	ALFONSO LOPEZ	13	Anden	-74,07664801	4,638484529
13AN00576-3	1/03/2023	9/03/2023	9,73762	KR 27 49 39	ALFONSO LOPEZ	13	Anden	-74,07662103	4,638632537
13AN00576-4	1/03/2023	9/03/2023	7,26234	KR 27A 49A 10	ALFONSO LOPEZ	13	Anden	-74,07695123	4,638704235
13AN00576-5	1/03/2023	9/03/2023	3,42139	KR 27 49 59	ALFONSO LOPEZ	13	Anden	-74,07659024	4,638793131
13AN00576-6	1/03/2023	9/03/2023	15,58011	KR 27A 49A 14	ALFONSO LOPEZ	13	Anden	-74,07694384	4,638807009
13AN00576-7	1/03/2023	9/03/2023	9,67490	KR 27 49 69	ALFONSO LOPEZ	13	Anden	-74,07657672	4,638867975
13AN00576-8	1/03/2023	9/03/2023	10,30954	KR 27A 49A 26	ALFONSO LOPEZ	13	Anden	-74,07693445	4,638937563
13AN00576-9	1/03/2023	9/03/2023	20,61658	KR 27 49 81	ALFONSO LOPEZ	13	Anden	-74,07655451	4,638987813
13AN00577-1	1/03/2023	9/03/2023	10,99693	CL 45CBIS 25 20	ALFONSO LOPEZ	13	Anden	-74,07575045	4,637104455
13AN00577-2	1/03/2023	9/03/2023	6,72555	CL 45CBIS 25 30	ALFONSO LOPEZ	13	Anden	-74,07592281	4,637138869
13AN00577-3	1/03/2023	9/03/2023	5,15794	CL 45CBIS 25 44	ALFONSO LOPEZ	13	Anden	-74,0759813	4,637146962
13AN00577-4	1/03/2023	9/03/2023	11,65199	KR 26 45C 58	ALFONSO LOPEZ	13	Anden	-74,0760457	4,637158296
13AN00577-5	1/03/2023	9/03/2023	20,66455	KR 26 45C 58	ALFONSO LOPEZ	13	Anden	-74,07609434	4,637236732
13AN00577-6	1/03/2023	9/03/2023	6,89361	CL 49 25 05	ALFONSO LOPEZ	13	Anden	-74,07538484	4,637868244
13AN00578-1	1/03/2023	9/03/2023	40,29908	CL 45CBIS 24 40	ALFONSO LOPEZ	13	Anden	-74,07534287	4,637029444
13AN00578-2	1/03/2023	9/03/2023	10,32713	AC 24 47 19	ALFONSO LOPEZ	13	Anden	-74,07471311	4,637771527
13AN00579-1	1/03/2023	9/03/2023	17,93454	CL 45CBIS 23 38	PALERMO	13	Anden	-74,07462795	4,63690655
13AN00579-2	1/03/2023	9/03/2023	5,19338	KR 23 45C 85	PALERMO	13	Anden	-74,07415049	4,637081313
13AN00579-3	1/03/2023	9/03/2023	4,33392	KR 23 45C 93	PALERMO	13	Anden	-74,07412781	4,637204574
13AN00579-4	1/03/2023	9/03/2023	3,49530	KR 23 45C 93	PALERMO	13	Anden	-74,07411607	4,637272035
13AN00579-5	1/03/2023	9/03/2023	14,85524	AC 24 47 02	PALERMO	13	Anden	-74,07418552	4,637326565
13AN00580-1	1/03/2023	9/03/2023	15,08008	DG 45D 22 17	PALERMO	13	Anden	-74,07372398	4,636735229
13AN00580-2	1/03/2023	9/03/2023	21,29030	KR 23 45C 56	PALERMO	13	Anden	-74,07400645	4,636787953
13AN00580-3	1/03/2023	9/03/2023	16,90911	DG 45D 22 17	PALERMO	13	Anden	-74,07353597	4,636804353
13AN00580-4	1/03/2023	9/03/2023	10,95317	KR 23 45C 90	PALERMO	13	Anden	-74,07404603	4,637241002
13AN00580-5	1/03/2023	9/03/2023	13,89985	KR 23 45C 90	PALERMO	13	Anden	-74,07396902	4,637284978
13AN00581-1	1/03/2023	9/03/2023	7,10219	TV 21 46 45	PALERMO	13	Anden	-74,07292324	4,637450294
13AN00581-2	1/03/2023	9/03/2023	1,58264	CL 49 21 29	PALERMO	13	Anden	-74,07306309	4,637471449
13AN00581-3	1/03/2023	9/03/2023	7,11704	CL 49 21 55	PALERMO	13	Anden	-74,0733477	4,637491722
13AN00581-4	1/03/2023	9/03/2023	12,62948	CL 49 21 55	PALERMO	13	Anden	-74,0733527	4,637516852
13AN00581-5	1/03/2023	9/03/2023	9,23300	CL 49 22 27	PALERMO	13	Anden	-74,07361808	4,637559739
13AN00581-6	1/03/2023	9/03/2023	14,25398	CL 49 22 33	PALERMO	13	Anden	-74,07376711	4,637586554
13AN00582-1	1/03/2023	9/03/2023	17,98077	CL 49 20 15	ALFONSO LOPEZ	13	Anden	-74,07227421	4,637337197
13AN00583-1	1/03/2023	9/03/2023	2,92441	TV 20 46 09	PALERMO	13	Anden	-74,07195894	4,636236061
13AN00583-10	1/03/2023	9/03/2023	20,45698	DG 46 20 24	PALERMO	13	Anden	-74,07229949	4,636493847
13AN00583-11	1/03/2023	9/03/2023	11,39931	DG 46 20 24	PALERMO	13	Anden	-74,07227907	4,636506669
13AN00583-12	1/03/2023	9/03/2023	0,78872	DG 46 20 38	PALERMO	13	Anden	-74,07233507	4,636552634
13AN00583-13	1/03/2023	9/03/2023	3,90105	DG 48 19 05	PALERMO	13	Anden	-74,07169147	4,636541217
13AN00583-14	1/03/2023	9/03/2023	1,65227	DG 48 19 05	PALERMO	13	Anden	-74,0716477	4,63659138
13AN00583-15	1/03/2023	9/03/2023	10,51978	DG 46 20 46	PALERMO	13	Anden	-74,0724009	4,63657696
13AN00583-16	1/03/2023	9/03/2023	5,50110	DG 46 20 46	PALERMO	13	Anden	-74,07238552	4,63659564
13AN00583-17	1/03/2023	9/03/2023	4,17069	DG 48 19 05	PALERMO	13	Anden	-74,07167505	4,636641167
13AN00583-18	1/03/2023	9/03/2023	13,15181	DG 46 20 50	PALERMO	13	Anden	-74,07249705	4,636654463
13AN00583-19	1/03/2023	9/03/2023	7,02223	DG 46 20 50	PALERMO	13	Anden	-74,07248511	4,636678737
13AN00583-2	1/03/2023	9/03/2023	3,62059	TV 20 46 09	PALERMO	13	Anden	-74,07197872	4,636260787
13AN00583-20	1/03/2023	9/03/2023	5,30344	DG 46 20 64	PALERMO	13	Anden	-74,07263519	4,636770698
13AN00583-21	1/03/2023	9/03/2023	1,63754	DG 46 20 64	PALERMO	13	Anden	-74,0726569	4,636788644
13AN00583-22	1/03/2023	9/03/2023	5,54578	DG 46 20 84	PALERMO	13	Anden	-74,07279884	4,636907639
13AN00583-23	1/03/2023	9/03/2023	2,50062	DG 46 20 84	PALERMO	13	Anden	-74,07278459	4,636927165
13AN00583-24	1/03/2023	9/03/2023	8,78593	DG 46 20 84	PALERMO	13	Anden	-74,07284351	4,636944685
13AN00583-25	1/03/2023	9/03/2023	2,66926	DG 46 20 84	PALERMO	13	Anden	-74,07281988	4,636955661
13AN00583-26	1/03/2023	9/03/2023	4,28163	DG 48 19 43	PALERMO	13	Anden	-74,07216142	4,636953427
13AN00583-27	1/03/2023	9/03/2023	2,57320	DG 46 20 88	PALERMO	13	Anden	-74,07288618	4,636978908
13AN00583-3	1/03/2023	9/03/2023	6,34194	TV 20 46 09	PALERMO	13	Anden	-74,07192233	4,636274492
13AN00583-4	1/03/2023	9/03/2023	0,89666	TV 20 46 29	PALERMO	13	Anden	-74,07187909	4,636322085
13AN00583-5	1/03/2023	9/03/2023	29,83668	TV 20 46 09	PALERMO	13	Anden	-74,07205771	4,636293168
13AN00583-6	1/03/2023	9/03/2023	9,38524	DG 46 20 14	PALERMO	13	Anden	-74,07206559	4,636328954
13AN00583-7	1/03/2023	9/03/2023	2,57665	DG 46 20 14	PALERMO	13	Anden	-74,07214781	4,636366481



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00583-8	1/03/2023	9/03/2023	4,05687	TV 20 46 29	PALERMO	13	Anden	-74,07184305	4,63636313
13AN00583-9	1/03/2023	9/03/2023	3,63686	TV 20 46 35	PALERMO	13	Anden	-74,07178916	4,63642756
13AN00584-1	1/03/2023	9/03/2023	10,47564	DG 46 19 10	PALERMO	13	Anden	-74,07129634	4,63565766
13AN00584-10	1/03/2023	9/03/2023	6,98202	DG 46 19 48	PALERMO	13	Anden	-74,07161248	4,635952057
13AN00584-11	1/03/2023	9/03/2023	11,35182	DG 46 19 70	PALERMO	13	Anden	-74,07174236	4,636028818
13AN00584-12	1/03/2023	9/03/2023	21,92142	DG 46 19 86	PALERMO	13	Anden	-74,07185989	4,636129572
13AN00584-13	1/03/2023	9/03/2023	20,57645	DG 46 19 86	PALERMO	13	Anden	-74,07178399	4,636096003
13AN00584-14	1/03/2023	9/03/2023	3,71777	DG 48 18 27	PALERMO	13	Anden	-74,0711405	4,636296898
13AN00584-15	1/03/2023	9/03/2023	17,08572	DG 46 19 86	PALERMO	13	Anden	-74,07182167	4,636274138
13AN00584-16	1/03/2023	9/03/2023	4,63647	DG 48 18 47	PALERMO	13	Anden	-74,071289	4,636392694
13AN00584-17	1/03/2023	9/03/2023	7,85650	TV 20 46 36	PALERMO	13	Anden	-74,07164099	4,636480261
13AN00584-18	1/03/2023	9/03/2023	13,08177	TV 20 46 36	PALERMO	13	Anden	-74,07145797	4,636502437
13AN00584-19	1/03/2023	9/03/2023	6,63235	TV 20 46 36	PALERMO	13	Anden	-74,07159255	4,636538947
13AN00584-2	1/03/2023	9/03/2023	15,29346	DG 46 19 10	PALERMO	13	Anden	-74,07126658	4,635663176
13AN00584-3	1/03/2023	9/03/2023	5,47222	DG 46 19 10	PALERMO	13	Anden	-74,07134155	4,635696097
13AN00584-4	1/03/2023	9/03/2023	11,86363	DG 46 19 10	PALERMO	13	Anden	-74,0711943	4,63567679
13AN00584-5	1/03/2023	9/03/2023	4,61949	DG 46 19 10	PALERMO	13	Anden	-74,07132613	4,635715624
13AN00584-6	1/03/2023	9/03/2023	15,47283	DG 46 19 22	PALERMO	13	Anden	-74,07140273	4,635747571
13AN00584-7	1/03/2023	9/03/2023	24,21603	DG 46 19 28	PALERMO	13	Anden	-74,0715144	4,635840475
13AN00584-8	1/03/2023	9/03/2023	12,98838	DG 46 19 28	PALERMO	13	Anden	-74,0714983	4,635857196
13AN00584-9	1/03/2023	9/03/2023	11,50740	DG 46 19 48	PALERMO	13	Anden	-74,0716276	4,635935559
13AN00585-1	1/03/2023	9/03/2023	13,20313	KR 18 48 09	ALFONSO LOPEZ	13	Anden	-74,07097579	4,636259848
13AN00585-2	1/03/2023	9/03/2023	18,94243	KR 18 48 09	ALFONSO LOPEZ	13	Anden	-74,07086842	4,6362933
13AN00585-3	1/03/2023	9/03/2023	6,73734	DG 48 18 40	ALFONSO LOPEZ	13	Anden	-74,07125031	4,63643618
13AN00585-4	1/03/2023	9/03/2023	1,82275	DG 48 18 58	ALFONSO LOPEZ	13	Anden	-74,07136643	4,636510726
13AN00586-1	1/03/2023	9/03/2023	6,78473	DG 45D 19 08	PALERMO	13	Anden	-74,07187535	4,635039749
13AN00586-10	1/03/2023	9/03/2023	3,76112	TV 20 45D 34	PALERMO	13	Anden	-74,072151	4,635892619
13AN00586-11	1/03/2023	9/03/2023	4,06691	DG 46 19 73	PALERMO	13	Anden	-74,07183452	4,635972354
13AN00586-12	1/03/2023	9/03/2023	0,98794	DG 46 19 73	PALERMO	13	Anden	-74,07186357	4,635996504
13AN00586-13	1/03/2023	9/03/2023	8,18404	DG 46 19 73	PALERMO	13	Anden	-74,0718258	4,635996472
13AN00586-14	1/03/2023	9/03/2023	6,09747	TV 20 45D 42	PALERMO	13	Anden	-74,07192173	4,636043599
13AN00586-15	1/03/2023	9/03/2023	12,37611	TV 20 45D 42	PALERMO	13	Anden	-74,07202631	4,636036453
13AN00586-16	1/03/2023	9/03/2023	17,54959	TV 20 45D 42	PALERMO	13	Anden	-74,0719101	4,636065382
13AN00586-2	1/03/2023	9/03/2023	6,55171	TV 19BIS 45D 19	PALERMO	13	Anden	-74,07176304	4,635121309
13AN00586-3	1/03/2023	9/03/2023	6,90099	TV 19BIS 45D 49	PALERMO	13	Anden	-74,07160231	4,635251913
13AN00586-4	1/03/2023	9/03/2023	1,75504	DG 46 19 11	PALERMO	13	Anden	-74,07147278	4,635368159
13AN00586-5	1/03/2023	9/03/2023	16,72903	DG 46 19 11	PALERMO	13	Anden	-74,07137964	4,635463916
13AN00586-6	1/03/2023	9/03/2023	13,34379	DG 46 19 11	PALERMO	13	Anden	-74,07135005	4,635603134
13AN00586-7	1/03/2023	9/03/2023	9,71773	DG 46 19 11	PALERMO	13	Anden	-74,07141892	4,635661859
13AN00586-8	1/03/2023	9/03/2023	10,29881	DG 45D 19 84	PALERMO	13	Anden	-74,07232436	4,635691629
13AN00586-9	1/03/2023	9/03/2023	13,13859	DG 46 19 27	PALERMO	13	Anden	-74,07152021	4,635742827
13AN00587-1	1/03/2023	9/03/2023	4,29770	CL 48 17 06	ALFONSO LOPEZ	13	Anden	-74,07034628	4,636085245
13AN00587-2	1/03/2023	9/03/2023	0,74023	CL 48 17 06	ALFONSO LOPEZ	13	Anden	-74,07039033	4,636094201
13AN00587-3	1/03/2023	9/03/2023	1,63308	CL 48 17 32	ALFONSO LOPEZ	13	Anden	-74,07059156	4,636133097
13AN00587-4	1/03/2023	9/03/2023	27,49989	KR 18 48 18	ALFONSO LOPEZ	13	Anden	-74,07070323	4,636154987
13AN00587-5	1/03/2023	9/03/2023	48,46379	KR 18 48 18	ALFONSO LOPEZ	13	Anden	-74,07076445	4,636320364
13AN00588-1	1/03/2023	9/03/2023	48,69326	DG 46 17 10	PALERMO	13	Anden	-74,07089673	4,635326684
13AN00588-10	1/03/2023	9/03/2023	10,82912	TV 19BIS 46 18	PALERMO	13	Anden	-74,07104079	4,635757897
13AN00588-11	1/03/2023	9/03/2023	10,76781	TV 19BIS 46 52	PALERMO	13	Anden	-74,07092169	4,635938858
13AN00588-12	1/03/2023	9/03/2023	2,51234	CL 48 17 25	PALERMO	13	Anden	-74,0705025	4,636035954
13AN00588-13	1/03/2023	9/03/2023	9,07556	CL 48 17 25	PALERMO	13	Anden	-74,07056192	4,636047564
13AN00588-14	1/03/2023	9/03/2023	11,31855	CL 48 17 49	PALERMO	13	Anden	-74,07066472	4,63606545
13AN00588-15	1/03/2023	9/03/2023	10,04708	CL 48 17 55	PALERMO	13	Anden	-74,07085587	4,636043149
13AN00588-16	1/03/2023	9/03/2023	14,88335	CL 48 17 55	PALERMO	13	Anden	-74,07076397	4,636083391
13AN00588-2	1/03/2023	9/03/2023	27,46953	DG 46 17 10	PALERMO	13	Anden	-74,07064907	4,635331588
13AN00588-3	1/03/2023	9/03/2023	41,48626	DG 46 17 10	PALERMO	13	Anden	-74,07078791	4,635343888
13AN00588-4	1/03/2023	9/03/2023	1,31576	DG 46 17 40	PALERMO	13	Anden	-74,07102095	4,635461679
13AN00588-5	1/03/2023	9/03/2023	1,23981	DG 46 17 40	PALERMO	13	Anden	-74,07104651	4,635483828
13AN00588-6	1/03/2023	9/03/2023	24,28161	TV 19BIS 46 08	PALERMO	13	Anden	-74,07111427	4,635507477
13AN00588-7	1/03/2023	9/03/2023	18,56993	TV 19BIS 46 08	PALERMO	13	Anden	-74,07110587	4,635532488
13AN00588-8	1/03/2023	9/03/2023	16,43905	TV 19BIS 46 08	PALERMO	13	Anden	-74,07113089	4,635636422
13AN00588-9	1/03/2023	9/03/2023	47,45088	CL 48 17 25	PALERMO	13	Anden	-74,07044212	4,635598629
13AN00589-1	1/03/2023	9/03/2023	7,08026	DG 45D 19 30	PALERMO	13	Anden	-74,07176302	4,634793377
13AN00589-2	1/03/2023	9/03/2023	9,19488	DG 45D 19 42	PALERMO	13	Anden	-74,07182546	4,634983503
13AN00589-3	1/03/2023	9/03/2023	3,38685	TV 19BIS 45D 28	PALERMO	13	Anden	-74,07168084	4,635091863
13AN00589-4	1/03/2023	9/03/2023	7,33451	TV 19BIS 45D 38	PALERMO	13	Anden	-74,07158704	4,635165768
13AN00589-5	1/03/2023	9/03/2023	1,36092	DG 46 17 33	PALERMO	13	Anden	-74,07107815	4,635345191



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00589-6	1/03/2023	9/03/2023	10,93362	DG 46 17 33	PALERMO	13	Anden	-74,07112726	4,635385052
13AN00589-7	1/03/2023	9/03/2023	11,76805	TV 19BIS 45D 70	PALERMO	13	Anden	-74,07120906	4,635457535
13AN00589-8	1/03/2023	9/03/2023	14,53371	TV 19BIS 45D 70	PALERMO	13	Anden	-74,07129973	4,635436594
13AN00589-9	1/03/2023	9/03/2023	39,72910	TV 19BIS 45D 70	PALERMO	13	Anden	-74,07114728	4,635432195
13AN00590-1	1/03/2023	9/03/2023	8,69673	TV 17 46A 10	PALERMO	13	Anden	-74,07028921	4,635710457
13AN00590-2	1/03/2023	9/03/2023	8,96344	TV 16A 46A 91	PALERMO	13	Anden	-74,06977275	4,635895562
13AN00590-3	1/03/2023	9/03/2023	5,51723	CL 48 16A 25	PALERMO	13	Anden	-74,06994102	4,635927258
13AN00590-4	1/03/2023	9/03/2023	1,73560	CL 48 16A 33	PALERMO	13	Anden	-74,06998872	4,635936765
13AN00591-1	1/03/2023	9/03/2023	9,11724	KR 17 48 02	QUESADA	13	Anden	-74,07011305	4,636151755
13AN00591-2	1/03/2023	9/03/2023	3,60719	KR 16A 48 37	QUESADA	13	Anden	-74,06964788	4,636257452
13AN00591-3	1/03/2023	9/03/2023	11,09374	KR 16A 48 91	QUESADA	13	Anden	-74,06955281	4,636788771
13AN00592-1	1/03/2023	9/03/2023	2,21520	TV 16A 45F 51	PALERMO	13	Anden	-74,07095305	4,634801822
13AN00593-1	1/03/2023	9/03/2023	4,49485	TV 16BIS 46 13	PALERMO	13	Anden	-74,06975027	4,634358453
13AN00593-10	1/03/2023	9/03/2023	6,62376	TV 16A 46 16	PALERMO	13	Anden	-74,07016699	4,634755555
13AN00593-11	1/03/2023	9/03/2023	15,53752	DG 46A 16 11	PALERMO	13	Anden	-74,06946305	4,634782171
13AN00593-2	1/03/2023	9/03/2023	10,06837	TV 16BIS 46 13	PALERMO	13	Anden	-74,06982961	4,634375265
13AN00593-3	1/03/2023	9/03/2023	14,09932	TV 16BIS 46 13	PALERMO	13	Anden	-74,06980025	4,634386392
13AN00593-4	1/03/2023	9/03/2023	4,32406	TV 16BIS 46 13	PALERMO	13	Anden	-74,06988165	4,634416867
13AN00593-5	1/03/2023	9/03/2023	2,09722	TV 16BIS 46 13	PALERMO	13	Anden	-74,06987296	4,63444726
13AN00593-6	1/03/2023	9/03/2023	6,54355	DG 46 16 30	PALERMO	13	Anden	-74,06996428	4,634498696
13AN00593-7	1/03/2023	9/03/2023	4,31723	DG 46 16 30	PALERMO	13	Anden	-74,06994792	4,634516178
13AN00593-8	1/03/2023	9/03/2023	48,69742	TV 16A 46 16	PALERMO	13	Anden	-74,07008923	4,634612845
13AN00593-9	1/03/2023	9/03/2023	28,11413	TV 16A 46 16	PALERMO	13	Anden	-74,07005974	4,63461794
13AN00594-1	1/03/2023	9/03/2023	7,46232	DG 46A 16 12	PALERMO	13	Anden	-74,0693876	4,634980542
13AN00595-1	1/03/2023	9/03/2023	15,13623	TV 16BIS 45F 21	PALERMO	13	Anden	-74,07010057	4,63396873
13AN00595-2	1/03/2023	9/03/2023	23,78426	DG 46 16 09	PALERMO	13	Anden	-74,06993196	4,634141023
13AN00595-3	1/03/2023	9/03/2023	26,23993	DG 46 16 09	PALERMO	13	Anden	-74,06991616	4,634315821
13AN00595-4	1/03/2023	9/03/2023	39,74557	DG 46 16 09	PALERMO	13	Anden	-74,06991269	4,634344903
13AN00595-5	1/03/2023	9/03/2023	14,17638	DG 46 16 39	PALERMO	13	Anden	-74,07014767	4,63455947
13AN00595-6	1/03/2023	9/03/2023	9,03691	DG 46 16 39	PALERMO	13	Anden	-74,0702452	4,634615223
13AN00595-7	1/03/2023	9/03/2023	17,40633	DG 46 16 39	PALERMO	13	Anden	-74,07021297	4,634617504
13AN00596-1	1/03/2023	9/03/2023	52,70984	TV 16BIS 46 12	PALERMO	13	Anden	-74,06959803	4,634167175
13AN00596-2	1/03/2023	9/03/2023	35,27949	TV 16BIS 46 12	PALERMO	13	Anden	-74,06959282	4,634181141
13AN00596-3	1/03/2023	9/03/2023	1,09058	TV 16BIS 46 12	PALERMO	13	Anden	-74,06970051	4,634303743
13AN00596-4	1/03/2023	9/03/2023	41,14072	TV 16BIS 46 24	PALERMO	13	Anden	-74,06959433	4,634445451
13AN00596-5	1/03/2023	9/03/2023	14,07577	DG 46A 15B 31	PALERMO	13	Anden	-74,06942277	4,634707712
13AN00597-1	1/03/2023	9/03/2023	16,31420	KR 15 46 21	PALERMO	13	Anden	-74,06868946	4,633640626
13AN00597-2	1/03/2023	9/03/2023	18,00586	CL 46 15 18	PALERMO	13	Anden	-74,06885429	4,633669329
13AN00597-3	1/03/2023	9/03/2023	36,27462	KR 15 46 21	PALERMO	13	Anden	-74,06857029	4,633736075
13AN00598-1	1/03/2023	9/03/2023	33,87353	KR 14A 46 11	PALERMO	13	Anden	-74,06821102	4,633558601
13AN00598-2	1/03/2023	9/03/2023	15,44596	KR 15 46 10	PALERMO	13	Anden	-74,06850251	4,633683375
13AN00598-3	1/03/2023	9/03/2023	13,53680	KR 15 46 20	PALERMO	13	Anden	-74,06848422	4,633784087
13AN00598-4	1/03/2023	9/03/2023	15,26272	KR 15 46 38	PALERMO	13	Anden	-74,06845771	4,633936896
13AN00599-1	1/03/2023	9/03/2023	23,04880	CL 46 14 22	PALERMO	13	Anden	-74,06799221	4,633516734
13AN00600-1	1/03/2023	9/03/2023	19,07725	CL 45A 14 82	PALERMO	13	Anden	-74,06857736	4,633270398
13AN00600-2	1/03/2023	9/03/2023	3,36799	CL 46 14 69	PALERMO	13	Anden	-74,06774801	4,633393823
13AN00600-3	1/03/2023	9/03/2023	10,63076	CL 45A 14 82	PALERMO	13	Anden	-74,06856281	4,633367721
13AN00600-4	1/03/2023	9/03/2023	5,11439	CL 46 14 69	PALERMO	13	Anden	-74,06853747	4,633493458
13AN00601-1	1/03/2023	9/03/2023	6,99005	KR 15ABIS 45 42	PALERMO	13	Anden	-74,0692684	4,633244069
13AN00601-2	1/03/2023	9/03/2023	10,61775	KR 15ABIS 45 58	PALERMO	13	Anden	-74,06925108	4,633342846
13AN00601-3	1/03/2023	9/03/2023	16,97474	CL 46 15 09	PALERMO	13	Anden	-74,06865624	4,633438976
13AN00601-4	1/03/2023	9/03/2023	41,34889	CL 46 15 09	PALERMO	13	Anden	-74,06862432	4,633435914
13AN00602-1	1/03/2023	9/03/2023	6,26774	CL 45BIS 15A 16	PALERMO	13	Anden	-74,06942355	4,633065041
13AN00602-10	1/03/2023	9/03/2023	10,44884	DG 46 15B 07	PALERMO	13	Anden	-74,0694224	4,633903574
13AN00602-11	1/03/2023	9/03/2023	16,18979	DG 46 15B 23	PALERMO	13	Anden	-74,06955225	4,633988417
13AN00602-12	1/03/2023	9/03/2023	23,62349	DG 46 15B 23	PALERMO	13	Anden	-74,06955227	4,634021447
13AN00602-13	1/03/2023	9/03/2023	21,63948	TV 16BIS 45F 48	PALERMO	13	Anden	-74,06969613	4,63412084
13AN00602-14	1/03/2023	9/03/2023	21,21817	TV 16BIS 45F 48	PALERMO	13	Anden	-74,06987347	4,634097261
13AN00602-15	1/03/2023	9/03/2023	15,54332	TV 16BIS 45F 48	PALERMO	13	Anden	-74,06968729	4,634144713
13AN00602-2	1/03/2023	9/03/2023	1,29985	CL 45BIS 15A 16	PALERMO	13	Anden	-74,06950424	4,633080904
13AN00602-3	1/03/2023	9/03/2023	0,66481	CL 45BIS 15A 16	PALERMO	13	Anden	-74,06952732	4,633085932
13AN00602-4	1/03/2023	9/03/2023	4,27484	CL 45BIS 15A 16	PALERMO	13	Anden	-74,06936825	4,633118922
13AN00602-5	1/03/2023	9/03/2023	17,46889	KR 15ABIS 45 33	PALERMO	13	Anden	-74,06933727	4,633289231
13AN00602-6	1/03/2023	9/03/2023	6,52348	KR 15ABIS 45 65	PALERMO	13	Anden	-74,06928028	4,633595255
13AN00602-7	1/03/2023	9/03/2023	2,49046	DG 46 15B 07	PALERMO	13	Anden	-74,06935886	4,633844068
13AN00602-8	1/03/2023	9/03/2023	10,26039	CL 45F 16 72	PALERMO	13	Anden	-74,0701064	4,633856771
13AN00602-9	1/03/2023	9/03/2023	11,05848	DG 46 15B 07	PALERMO	13	Anden	-74,06942611	4,633873001



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00603-1	1/03/2023	9/03/2023	6,08678	TV 16BIS 45D 90	PALERMO	13	Anden	-74,07027043	4,63371374
13AN00603-2	1/03/2023	9/03/2023	5,60183	TV 16BIS 45D 90	PALERMO	13	Anden	-74,07022247	4,633752655
13AN00604-1	1/03/2023	9/03/2023	172,25835	DG 45D 16 25	PALERMO	13	Anden	-74,07085041	4,633248079
13AN00605-1	1/03/2023	9/03/2023	0,75208	CL 45ABIS 19 52	PALERMO	13	Anden	-74,07232859	4,634362466
13AN00605-2	1/03/2023	9/03/2023	9,14438	CL 45ABIS 19 60	PALERMO	13	Anden	-74,07238479	4,6343732
13AN00605-3	1/03/2023	9/03/2023	21,45458	CL 45ABIS 19 60	PALERMO	13	Anden	-74,07242312	4,634475771
13AN00605-4	1/03/2023	9/03/2023	5,23232	KR 20 45A 66	PALERMO	13	Anden	-74,07240076	4,634603288
13AN00605-5	1/03/2023	9/03/2023	10,33879	KR 20 45A 72	PALERMO	13	Anden	-74,07238028	4,63471687
13AN00606-1	1/03/2023	9/03/2023	8,32446	CL 45ABIS 19 15	PALERMO	13	Anden	-74,07190204	4,634208499
13AN00607-1	1/03/2023	9/03/2023	17,73646	KR 20 45A 41	PALERMO	13	Anden	-74,0725755	4,634413244
13AN00607-2	1/03/2023	9/03/2023	9,85557	CL 45ABIS 20 12	PALERMO	13	Anden	-74,07269446	4,634430458
13AN00607-3	1/03/2023	9/03/2023	20,62998	KR 21 45A 02	PALERMO	13	Anden	-74,07282638	4,63445899
13AN00607-4	1/03/2023	9/03/2023	16,59421	KR 20 45A 41	PALERMO	13	Anden	-74,07250891	4,634458865
13AN00607-5	1/03/2023	9/03/2023	19,30289	KR 20 45A 85	PALERMO	13	Anden	-74,07243539	4,634858969
13AN00607-6	1/03/2023	9/03/2023	12,38308	KR 20 45A 93	PALERMO	13	Anden	-74,07238813	4,635119555
13AN00607-7	1/03/2023	9/03/2023	26,73863	CL 45C 20 07	PALERMO	13	Anden	-74,07237116	4,635217988
13AN00608-1	1/03/2023	9/03/2023	14,83469	KR 21 45A 17	PALERMO	13	Anden	-74,07298598	4,634487177
13AN00608-2	1/03/2023	9/03/2023	7,40829	CL 45ABIS 21 16	PALERMO	13	Anden	-74,07306535	4,634500239
13AN00608-3	1/03/2023	9/03/2023	7,15842	CL 45ABIS - KR 21A 23	PALERMO	13	Anden	-74,07322857	4,634533189
13AN00608-4	1/03/2023	9/03/2023	1,08861	CL 45C 21 17	PALERMO	13	Anden	-74,07286757	4,635407515
13AN00608-5	1/03/2023	9/03/2023	12,60809	KR 21A 45A 82	PALERMO	13	Anden	-74,07304659	4,635438201
13AN00609-1	1/03/2023	9/03/2023	20,40209	CL 45ABIS 21A 06	PALERMO	13	Anden	-74,07341765	4,634566144
13AN00609-2	1/03/2023	9/03/2023	9,39787	CL 45ABIS 21A 22	PALERMO	13	Anden	-74,07352216	4,63458446
13AN00609-3	1/03/2023	9/03/2023	2,61470	KR 22 45A 40	PALERMO	13	Anden	-74,07365341	4,634836623
13AN00609-4	1/03/2023	9/03/2023	3,49923	KR 22 45A 40	PALERMO	13	Anden	-74,07364607	4,634876127
13AN00609-5	1/03/2023	9/03/2023	10,55010	KR 22 45A 40	PALERMO	13	Anden	-74,07367042	4,634888887
13AN00609-6	1/03/2023	9/03/2023	7,11225	KR 22 45B 10	PALERMO	13	Anden	-74,07361976	4,635015538
13AN00609-7	1/03/2023	9/03/2023	7,98205	KR 22 45B 28	PALERMO	13	Anden	-74,07359625	4,635146149
13AN00609-8	1/03/2023	9/03/2023	6,87057	KR 22 45B 28	PALERMO	13	Anden	-74,07362186	4,635157837
13AN00609-9	1/03/2023	9/03/2023	18,44221	CL 45C 21A 19	PALERMO	13	Anden	-74,07327972	4,63548113
13AN00610-1	1/03/2023	9/03/2023	4,50385	KR 20 45A 07	PALERMO	13	Anden	-74,07258904	4,633997707
13AN00610-10	1/03/2023	9/03/2023	8,92868	KR 22 45A 28	PALERMO	13	Anden	-74,07373156	4,634498479
13AN00610-11	1/03/2023	9/03/2023	22,62060	KR 22 45A 28	PALERMO	13	Anden	-74,07364555	4,634527164
13AN00610-2	1/03/2023	9/03/2023	12,66371	KR 20 45A 25	PALERMO	13	Anden	-74,07255918	4,63416494
13AN00610-3	1/03/2023	9/03/2023	27,40459	KR 20 45A 33	PALERMO	13	Anden	-74,07261607	4,634337523
13AN00610-4	1/03/2023	9/03/2023	19,26409	CL 45ABIS 20 31	PALERMO	13	Anden	-74,07276096	4,634365321
13AN00610-5	1/03/2023	9/03/2023	16,69149	CL 45ABIS 21 03	PALERMO	13	Anden	-74,07292614	4,634396024
13AN00610-6	1/03/2023	9/03/2023	7,52538	CL 45ABIS 21 05	PALERMO	13	Anden	-74,07305152	4,6344187
13AN00610-7	1/03/2023	9/03/2023	6,53957	CL 45ABIS 21 15	PALERMO	13	Anden	-74,07313957	4,634432575
13AN00610-8	1/03/2023	9/03/2023	7,96272	CL 45ABIS 21 23	PALERMO	13	Anden	-74,07321788	4,634449274
13AN00610-9	1/03/2023	9/03/2023	8,54945	CL 45ABIS 21A 21	PALERMO	13	Anden	-74,07353562	4,634507816
13AN00611-1	1/03/2023	9/03/2023	7,26295	CL 45C 21A 22	PALERMO	13	Anden	-74,07338054	4,635574578
13AN00611-2	1/03/2023	9/03/2023	8,22457	CL 45C 21A 26	PALERMO	13	Anden	-74,07346945	4,635590781
13AN00612-1	1/03/2023	9/03/2023	33,80979	CL 45C 22 02	PALERMO	13	Anden	-74,07389614	4,635668621
13AN00612-10	1/03/2023	9/03/2023	14,12759	CL 45C 22 02	PALERMO	13	Anden	-74,07403253	4,636716532
13AN00612-2	1/03/2023	9/03/2023	3,72393	CL 45C 22 02	PALERMO	13	Anden	-74,07420066	4,635723999
13AN00612-3	1/03/2023	9/03/2023	4,15761	CL 45C 22 02	PALERMO	13	Anden	-74,07431351	4,63579922
13AN00612-4	1/03/2023	9/03/2023	1,25748	CL 45C 22 02	PALERMO	13	Anden	-74,07428924	4,635926863
13AN00612-5	1/03/2023	9/03/2023	0,96717	CL 45C 22 02	PALERMO	13	Anden	-74,07428374	4,635956826
13AN00612-6	1/03/2023	9/03/2023	5,56262	CL 45C 22 02	PALERMO	13	Anden	-74,07427076	4,636023264
13AN00612-7	1/03/2023	9/03/2023	10,27825	CL 45C 22 02	PALERMO	13	Anden	-74,07421243	4,636336924
13AN00612-8	1/03/2023	9/03/2023	15,24130	CL 45C 22 02	PALERMO	13	Anden	-74,07418428	4,636492479
13AN00612-9	1/03/2023	9/03/2023	4,18637	CL 45C 22 02	PALERMO	13	Anden	-74,07370783	4,636655085
13AN00613-1	1/03/2023	9/03/2023	5,55573	KR 22 45B 09	PALERMO	13	Anden	-74,07386666	4,635068397
13AN00613-2	1/03/2023	9/03/2023	2,38130	CL 45B 22 40	PALERMO	13	Anden	-74,07414084	4,635116663
13AN00613-3	1/03/2023	9/03/2023	0,71008	CL 45B 22 40	PALERMO	13	Anden	-74,07417314	4,635122446
13AN00613-4	1/03/2023	9/03/2023	4,19979	CL 45B 22 44	PALERMO	13	Anden	-74,0742196	4,635131361
13AN00613-5	1/03/2023	9/03/2023	2,93268	CL 45B 22 60	PALERMO	13	Anden	-74,07446525	4,63517566
13AN00613-6	1/03/2023	9/03/2023	12,77322	CL 45C 22 17	PALERMO	13	Anden	-74,07379771	4,635576851
13AN00613-7	1/03/2023	9/03/2023	7,61251	CL 45C 22 27	PALERMO	13	Anden	-74,07392506	4,635599191
13AN00613-8	1/03/2023	9/03/2023	5,79514	CL 45C 22 85	PALERMO	13	Anden	-74,07429829	4,635671013
13AN00614-1	1/03/2023	9/03/2023	4,95974	CL 45C 23 44	PALERMO	13	Anden	-74,07476464	4,635828034
13AN00614-2	1/03/2023	9/03/2023	8,77568	AK 24 45C 70	PALERMO	13	Anden	-74,07470097	4,636835396
13AN00615-1	1/03/2023	9/03/2023	14,37023	AK 24 45C 05	PALERMO	13	Anden	-74,07514751	4,6358969
13AN00615-10	1/03/2023	9/03/2023	8,13597	CL 45CBIS 24 49	PALERMO	13	Anden	-74,07536273	4,636936203
13AN00615-11	1/03/2023	9/03/2023	18,56454	CL 45CBIS 24 49	PALERMO	13	Anden	-74,07541566	4,636946615
13AN00615-2	1/03/2023	9/03/2023	6,82299	CL 45C 24 16	PALERMO	13	Anden	-74,07527151	4,635920113



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00615-3	1/03/2023	9/03/2023	13,50181	CL 45C 24 28	PALERMO	13	Anden	-74,07539071	4,635942194
13AN00615-4	1/03/2023	9/03/2023	2,49926	CL 45C 24 42	PALERMO	13	Anden	-74,0754641	4,635955078
13AN00615-5	1/03/2023	9/03/2023	3,21604	CL 45C 24 50	PALERMO	13	Anden	-74,07558173	4,635974706
13AN00615-6	1/03/2023	9/03/2023	13,22992	CL 45C 24 50	PALERMO	13	Anden	-74,07562583	4,636072715
13AN00615-7	1/03/2023	9/03/2023	4,72282	KR 25 45C 28	PALERMO	13	Anden	-74,07557259	4,636358878
13AN00615-8	1/03/2023	9/03/2023	1,34798	KR 25 45C 50	PALERMO	13	Anden	-74,07549582	4,636786594
13AN00615-9	1/03/2023	9/03/2023	16,95530	CL 45CBIS 24 49	PALERMO	13	Anden	-74,07547924	4,636875722
13AN00616-1	1/03/2023	9/03/2023	5,14704	CL 45C 25 12	PALERMO	13	Anden	-74,07578575	4,636014604
13AN00616-10	1/03/2023	9/03/2023	4,11765	KR 25 45C 53	PALERMO	13	Anden	-74,07559406	4,636671664
13AN00616-11	1/03/2023	9/03/2023	5,66604	KR 26 45C 36	PALERMO	13	Anden	-74,07620193	4,636690154
13AN00616-12	1/03/2023	9/03/2023	6,16574	CL 45CBIS 25 07	PALERMO	13	Anden	-74,07557514	4,636776797
13AN00616-13	1/03/2023	9/03/2023	16,02926	KR 26 45C 44	PALERMO	13	Anden	-74,07617991	4,636810999
13AN00616-14	1/03/2023	9/03/2023	2,30765	CL 45CBIS 25 07	PALERMO	13	Anden	-74,07557013	4,63697924
13AN00616-15	1/03/2023	9/03/2023	34,24135	KR 26 45C 48	PALERMO	13	Anden	-74,07605293	4,637069075
13AN00616-2	1/03/2023	9/03/2023	13,10941	KR 26 45C 08	PALERMO	13	Anden	-74,07621017	4,636092677
13AN00616-3	1/03/2023	9/03/2023	1,51247	KR 25 45C 25	PALERMO	13	Anden	-74,07568028	4,636202937
13AN00616-4	1/03/2023	9/03/2023	15,63350	KR 26 45C 08	PALERMO	13	Anden	-74,07629108	4,636194535
13AN00616-5	1/03/2023	9/03/2023	11,11302	KR 25 45C 29	PALERMO	13	Anden	-74,07565996	4,636311108
13AN00616-6	1/03/2023	9/03/2023	5,01712	KR 26 45C 26	PALERMO	13	Anden	-74,0762464	4,63644497
13AN00616-7	1/03/2023	9/03/2023	4,13331	KR 25 45C 35	PALERMO	13	Anden	-74,07563049	4,636473583
13AN00616-8	1/03/2023	9/03/2023	9,56818	KR 25 45C 53	PALERMO	13	Anden	-74,07561255	4,636572528
13AN00616-9	1/03/2023	9/03/2023	6,55933	KR 26 45C 34	PALERMO	13	Anden	-74,07621696	4,636610082
13AN00617-1	1/03/2023	9/03/2023	12,28879	KR 25 45B 07	PALERMO	13	Anden	-74,0758687	4,635431002
13AN00617-2	1/03/2023	9/03/2023	8,18040	KR 25 45B 07	PALERMO	13	Anden	-74,07580684	4,635489296
13AN00617-3	1/03/2023	9/03/2023	18,43117	TV 25A 45B 12	PALERMO	13	Anden	-74,07604952	4,635508014
13AN00617-4	1/03/2023	9/03/2023	8,62069	TV 25A 45B 12	PALERMO	13	Anden	-74,0760865	4,63557499
13AN00617-5	1/03/2023	9/03/2023	11,91289	TV 25A 45B 34	PALERMO	13	Anden	-74,07615909	4,635707037
13AN00617-6	1/03/2023	9/03/2023	5,27906	KR 25 45B 35	PALERMO	13	Anden	-74,07575298	4,635782092
13AN00617-7	1/03/2023	9/03/2023	8,06452	CL 45C 25 17	PALERMO	13	Anden	-74,07589241	4,635955479
13AN00617-8	1/03/2023	9/03/2023	16,21036	TV 25A 45B 56	PALERMO	13	Anden	-74,07619529	4,636010147
13AN00617-9	1/03/2023	9/03/2023	23,88086	TV 25A 45B 56	PALERMO	13	Anden	-74,07631198	4,635994492
13AN00618-1	1/03/2023	9/03/2023	5,76323	CL 45B 24 10	PALERMO	13	Anden	-74,075307	4,635328575
13AN00618-2	1/03/2023	9/03/2023	2,66231	CL 45B 24 34	PALERMO	13	Anden	-74,07550099	4,63536546
13AN00618-3	1/03/2023	9/03/2023	9,06140	KR 25 45B 22	PALERMO	13	Anden	-74,07571749	4,63557589
13AN00618-4	1/03/2023	9/03/2023	9,15072	CL 45C 24 21	PALERMO	13	Anden	-74,07524993	4,635838789
13AN00618-5	1/03/2023	9/03/2023	13,69257	KR 25 45B 22	PALERMO	13	Anden	-74,07567082	4,635824069
13AN00618-6	1/03/2023	9/03/2023	25,13904	KR 25 45B 22	PALERMO	13	Anden	-74,07547488	4,635879739
13AN00619-1	1/03/2023	9/03/2023	25,95155	CL 47A 28 14	BELALCAZAR	13	Anden	-74,07805198	4,637088448
13AN00619-10	1/03/2023	9/03/2023	9,13589	KR 28 47A 57	BELALCAZAR	13	Anden	-74,07814188	4,637632082
13AN00619-11	1/03/2023	9/03/2023	28,06654	KR 28 47A 69	BELALCAZAR	13	Anden	-74,07796263	4,637675721
13AN00619-12	1/03/2023	9/03/2023	10,04678	KR 28 47A 61	BELALCAZAR	13	Anden	-74,07811441	4,637703702
13AN00619-13	1/03/2023	9/03/2023	33,92166	KR 28 47A 71	BELALCAZAR	13	Anden	-74,07784648	4,637749973
13AN00619-2	1/03/2023	9/03/2023	10,85094	CL 47A 28 50	BELALCAZAR	13	Anden	-74,07842373	4,637152637
13AN00619-3	1/03/2023	9/03/2023	17,43636	KR 28 47A 09	BELALCAZAR	13	Anden	-74,0779467	4,637146602
13AN00619-4	1/03/2023	9/03/2023	11,99862	CL 47A 28 66	BELALCAZAR	13	Anden	-74,07861534	4,63718517
13AN00619-5	1/03/2023	9/03/2023	5,69798	KR 28 47A 09	BELALCAZAR	13	Anden	-74,07793535	4,637215812
13AN00619-6	1/03/2023	9/03/2023	27,55378	CL 47A 28 80	BELALCAZAR	13	Anden	-74,07879413	4,637216357
13AN00619-7	1/03/2023	9/03/2023	7,60998	KR 28 47A 11	BELALCAZAR	13	Anden	-74,07792577	4,63727429
13AN00619-8	1/03/2023	9/03/2023	17,28270	KR 28 47A 19	BELALCAZAR	13	Anden	-74,07790976	4,637372599
13AN00619-9	1/03/2023	9/03/2023	31,49642	KR 28 47A 19	BELALCAZAR	13	Anden	-74,07800916	4,637465837
13AN00620-1	1/03/2023	9/03/2023	50,27876	CL 46 28 06	BELALCAZAR	13	Anden	-74,07827443	4,63605913
13AN00620-10	1/03/2023	9/03/2023	13,17195	AK 30 46 64	BELALCAZAR	13	Anden	-74,07866304	4,636737861
13AN00620-11	1/03/2023	9/03/2023	37,37146	AK 30 46 68	BELALCAZAR	13	Anden	-74,07880188	4,636759419
13AN00620-12	1/03/2023	9/03/2023	41,07484	AK 30 46 80	BELALCAZAR	13	Anden	-74,07889071	4,636855095
13AN00620-13	1/03/2023	9/03/2023	2,22568	AK 30 46 86	BELALCAZAR	13	Anden	-74,07887566	4,636957994
13AN00620-14	1/03/2023	9/03/2023	22,12706	CL 47A 28 11	BELALCAZAR	13	Anden	-74,07807612	4,637017384
13AN00620-15	1/03/2023	9/03/2023	17,75588	AK 30 46 96	BELALCAZAR	13	Anden	-74,07885514	4,637087127
13AN00620-16	1/03/2023	9/03/2023	26,45394	CL 47A 28 71	BELALCAZAR	13	Anden	-74,07872207	4,637127631
13AN00620-2	1/03/2023	9/03/2023	5,84928	KR 28 46 07	BELALCAZAR	13	Anden	-74,07812363	4,636081501
13AN00620-3	1/03/2023	9/03/2023	18,98793	CL 46 28 50	BELALCAZAR	13	Anden	-74,07866983	4,636126038
13AN00620-4	1/03/2023	9/03/2023	46,23534	CL 46 28 68	BELALCAZAR	13	Anden	-74,07886955	4,636158878
13AN00620-5	1/03/2023	9/03/2023	17,32631	AK 30 46 10	BELALCAZAR	13	Anden	-74,07899278	4,636240705
13AN00620-6	1/03/2023	9/03/2023	26,52729	KR 28 46 45	BELALCAZAR	13	Anden	-74,07806751	4,636425654
13AN00620-7	1/03/2023	9/03/2023	11,77642	AK 30 46 30	BELALCAZAR	13	Anden	-74,07869729	4,636512578
13AN00620-8	1/03/2023	9/03/2023	28,05608	AK 30 46 26	BELALCAZAR	13	Anden	-74,07895464	4,636481023
13AN00620-9	1/03/2023	9/03/2023	38,22534	AK 30 46 26	BELALCAZAR	13	Anden	-74,07884621	4,636537328
13AN00621-1	1/03/2023	9/03/2023	30,81376	CL 47A 27A 09	BELALCAZAR	13	Anden	-74,07759307	4,637010025



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00621-10	1/03/2023	9/03/2023	6,19777	KR 27A 47A 69	BELALCAZAR	13	Anden	-74,07738531	4,637616063
13AN00621-11	1/03/2023	9/03/2023	12,29563	KR 28 47A 68	BELALCAZAR	13	Anden	-74,07778387	4,637679573
13AN00621-12	1/03/2023	9/03/2023	6,50531	KR 27A 47A 79	BELALCAZAR	13	Anden	-74,07736547	4,637731339
13AN00621-13	1/03/2023	9/03/2023	12,36243	KR 28 47A 78	BELALCAZAR	13	Anden	-74,07776916	4,637769481
13AN00621-14	1/03/2023	9/03/2023	10,08355	KR 27A 47A 91	BELALCAZAR	13	Anden	-74,07734834	4,637843123
13AN00621-15	1/03/2023	9/03/2023	22,80654	KR 28 47A 86	BELALCAZAR	13	Anden	-74,07774586	4,637913896
13AN00621-16	1/03/2023	9/03/2023	27,59142	CL 48 27A 13	BELALCAZAR	13	Anden	-74,07740971	4,637967116
13AN00621-17	1/03/2023	9/03/2023	28,26480	CL 48 27A 33	BELALCAZAR	13	Anden	-74,07763831	4,638005654
13AN00621-2	1/03/2023	9/03/2023	37,25810	CL 47A 27A 26	BELALCAZAR	13	Anden	-74,0777654	4,637040009
13AN00621-3	1/03/2023	9/03/2023	15,93647	KR 27A 47A 07	BELALCAZAR	13	Anden	-74,07747294	4,637093782
13AN00621-4	1/03/2023	9/03/2023	16,90643	KR 28 47A 06	BELALCAZAR	13	Anden	-74,07787493	4,637135331
13AN00621-5	1/03/2023	9/03/2023	6,89624	KR 27A 47A 29	BELALCAZAR	13	Anden	-74,07744443	4,6372573
13AN00621-6	1/03/2023	9/03/2023	12,33424	KR 28 47A 28	BELALCAZAR	13	Anden	-74,07784265	4,637325748
13AN00621-7	1/03/2023	9/03/2023	13,49760	KR 27A 47A 39	BELALCAZAR	13	Anden	-74,07742095	4,637389722
13AN00621-8	1/03/2023	9/03/2023	13,18381	KR 28 47A 48	BELALCAZAR	13	Anden	-74,07781297	4,63750444
13AN00621-9	1/03/2023	9/03/2023	9,17956	KR 28 47A 58	BELALCAZAR	13	Anden	-74,07780043	4,637585928
13AN00622-1	1/03/2023	9/03/2023	22,32025	CL 47A 27 20	BELALCAZAR	13	Anden	-74,07712013	4,636931335
13AN00622-10	1/03/2023	9/03/2023	7,90808	KR 27A 47A 34	BELALCAZAR	13	Anden	-74,07735795	4,63733607
13AN00622-11	1/03/2023	9/03/2023	7,27481	KR 27 47A 55	BELALCAZAR	13	Anden	-74,07693064	4,637447067
13AN00622-12	1/03/2023	9/03/2023	16,48812	KR 27 47A 65	BELALCAZAR	13	Anden	-74,07691486	4,637549024
13AN00622-13	1/03/2023	9/03/2023	10,18058	KR 27 47A 65	BELALCAZAR	13	Anden	-74,07690149	4,637625212
13AN00622-14	1/03/2023	9/03/2023	7,87564	KR 27A 47A 68	BELALCAZAR	13	Anden	-74,0772961	4,637711004
13AN00622-15	1/03/2023	9/03/2023	13,94666	KR 27 47A 91	BELALCAZAR	13	Anden	-74,07687298	4,637791949
13AN00622-16	1/03/2023	9/03/2023	11,85872	KR 27A 47A 90	BELALCAZAR	13	Anden	-74,07727553	4,637828273
13AN00622-17	1/03/2023	9/03/2023	18,35953	CL 48 27 27	BELALCAZAR	13	Anden	-74,07718004	4,637933103
13AN00622-2	1/03/2023	9/03/2023	8,19716	CL 47A 27 20	BELALCAZAR	13	Anden	-74,07722701	4,636949375
13AN00622-5	1/03/2023	9/03/2023	12,52932	KR 27 47A 09	BELALCAZAR	13	Anden	-74,07700656	4,636990789
13AN00622-6	1/03/2023	9/03/2023	1,65049	KR 27 47A 21	BELALCAZAR	13	Anden	-74,07698592	4,63711354
13AN00622-7	1/03/2023	9/03/2023	2,44088	KR 27A 47A 10	BELALCAZAR	13	Anden	-74,07739424	4,637109162
13AN00622-8	1/03/2023	9/03/2023	7,11649	KR 27A 47A 26	BELALCAZAR	13	Anden	-74,07737741	4,637210997
13AN00622-9	1/03/2023	9/03/2023	49,90472	KR 27 47A 35	BELALCAZAR	13	Anden	-74,07696301	4,637252882
13AN00623-1	1/03/2023	9/03/2023	12,01878	CL 46 26 44	BELALCAZAR	13	Anden	-74,0767856	4,635806296
13AN00623-3	1/03/2023	9/03/2023	5,31844	KR 27 46 56	BELALCAZAR	13	Anden	-74,07700338	4,636431257
13AN00623-4	1/03/2023	9/03/2023	6,00449	KR 27 46 64	BELALCAZAR	13	Anden	-74,07698515	4,636516395
13AN00624-1	1/03/2023	9/03/2023	43,46715	KR 27 47A 02	BELALCAZAR	13	Anden	-74,07687653	4,636860289
13AN00624-2	1/03/2023	9/03/2023	38,87067	KR 27 47A 02	BELALCAZAR	13	Anden	-74,07692329	4,636886609
13AN00624-3	1/03/2023	9/03/2023	21,62637	KR 27 47A 14	BELALCAZAR	13	Anden	-74,07688663	4,637106407
13AN00624-4	1/03/2023	9/03/2023	29,92090	KR 27 47A 38	BELALCAZAR	13	Anden	-74,07685076	4,637315437
13AN00624-5	1/03/2023	9/03/2023	81,73888	KR 27 47A 70	BELALCAZAR	13	Anden	-74,0767994	4,637624399
13AN00625-1	1/03/2023	9/03/2023	28,79700	CL 46 27 14	BELALCAZAR	13	Anden	-74,0772866	4,635891759
13AN00625-10	1/03/2023	9/03/2023	10,43558	KR 27 46 33	BELALCAZAR	13	Anden	-74,07713907	4,636196075
13AN00625-11	1/03/2023	9/03/2023	7,05758	KR 28 46 24	BELALCAZAR	13	Anden	-74,07802087	4,636255933
13AN00625-12	1/03/2023	9/03/2023	3,32526	KR 28 46 26	BELALCAZAR	13	Anden	-74,07801645	4,636285077
13AN00625-13	1/03/2023	9/03/2023	10,20093	KR 27 46 55	BELALCAZAR	13	Anden	-74,07712513	4,63627362
13AN00625-14	1/03/2023	9/03/2023	5,66879	KR 28 46 32	BELALCAZAR	13	Anden	-74,07776453	4,636356215
13AN00625-15	1/03/2023	9/03/2023	7,33631	KR 28 46 36	BELALCAZAR	13	Anden	-74,07773289	4,636352942
13AN00625-16	1/03/2023	9/03/2023	14,72008	KR 28 46 26	BELALCAZAR	13	Anden	-74,0780093	4,636332082
13AN00625-17	1/03/2023	9/03/2023	41,67212	KR 28 46 32	BELALCAZAR	13	Anden	-74,07788332	4,636376231
13AN00625-18	1/03/2023	9/03/2023	11,04179	KR 28 46 50	BELALCAZAR	13	Anden	-74,07771711	4,636441296
13AN00625-19	1/03/2023	9/03/2023	8,57091	KR 27 46 57	BELALCAZAR	13	Anden	-74,07709543	4,636451295
13AN00625-2	1/03/2023	9/03/2023	30,89012	CL 46 27 28	BELALCAZAR	13	Anden	-74,07742372	4,635915734
13AN00625-20	1/03/2023	9/03/2023	8,84499	KR 28 46 54	BELALCAZAR	13	Anden	-74,07770139	4,636535021
13AN00625-21	1/03/2023	9/03/2023	32,01566	KR 27 46 97	BELALCAZAR	13	Anden	-74,07705166	4,636726091
13AN00625-22	1/03/2023	9/03/2023	33,56122	CL 47A 27 15	BELALCAZAR	13	Anden	-74,07715482	4,636861246
13AN00625-23	1/03/2023	9/03/2023	19,01675	CL 47A 27 31	BELALCAZAR	13	Anden	-74,07735402	4,63689563
13AN00625-24	1/03/2023	9/03/2023	20,81032	CL 47A 27A 03	BELALCAZAR	13	Anden	-74,07753591	4,636925591
13AN00625-25	1/03/2023	9/03/2023	17,30282	CL 47A 27A 09	BELALCAZAR	13	Anden	-74,07763753	4,636943204
13AN00625-26	1/03/2023	9/03/2023	1,89716	CL 47A 27A 11	BELALCAZAR	13	Anden	-74,07768945	4,636952842
13AN00625-27	1/03/2023	9/03/2023	19,25523	CL 47A 27A 17	BELALCAZAR	13	Anden	-74,077779	4,636967627
13AN00625-3	1/03/2023	9/03/2023	17,25985	CL 46 27 42	BELALCAZAR	13	Anden	-74,07757446	4,635941046
13AN00625-4	1/03/2023	9/03/2023	10,41999	KR 27 46 13	BELALCAZAR	13	Anden	-74,07718247	4,635940537
13AN00625-5	1/03/2023	9/03/2023	29,51518	CL 46 27 56	BELALCAZAR	13	Anden	-74,0777386	4,635971165
13AN00625-6	1/03/2023	9/03/2023	27,84309	KR 28 46 06	BELALCAZAR	13	Anden	-74,07795843	4,636004067
13AN00625-7	1/03/2023	9/03/2023	8,58314	KR 27 46 15	BELALCAZAR	13	Anden	-74,07716892	4,636016624
13AN00625-8	1/03/2023	9/03/2023	17,71111	KR 27 46 21	BELALCAZAR	13	Anden	-74,07715472	4,636095302
13AN00625-9	1/03/2023	9/03/2023	28,83990	KR 28 46 06	BELALCAZAR	13	Anden	-74,07804484	4,636119479
13AN00626-1	1/03/2023	9/03/2023	18,30067	CL 45A 28 10	BELALCAZAR	13	Anden	-74,07840039	4,635014023



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00626-10	1/03/2023	9/03/2023	25,79378	KR 28 45A 91	BELALCAZAR	13	Anden	-74,07816254	4,635862583
13AN00626-11	1/03/2023	9/03/2023	35,92646	CL 46 28 17	BELALCAZAR	13	Anden	-74,07826071	4,635978795
13AN00626-12	1/03/2023	9/03/2023	12,24717	CL 46 28 25	BELALCAZAR	13	Anden	-74,0784203	4,636005675
13AN00626-13	1/03/2023	9/03/2023	20,45252	CL 46 28 73	BELALCAZAR	13	Anden	-74,07890461	4,636087339
13AN00626-2	1/03/2023	9/03/2023	18,52320	CL 45A 28 24	BELALCAZAR	13	Anden	-74,07860812	4,635046582
13AN00626-3	1/03/2023	9/03/2023	27,16554	KR 28 45A 05	BELALCAZAR	13	Anden	-74,07828955	4,635096709
13AN00626-4	1/03/2023	9/03/2023	24,49102	KR 28 45A 23	BELALCAZAR	13	Anden	-74,07826046	4,635270296
13AN00626-5	1/03/2023	9/03/2023	31,48528	KR 28 45A 27	BELALCAZAR	13	Anden	-74,07834945	4,635387232
13AN00626-6	1/03/2023	9/03/2023	45,30394	KR 28 45A 59	BELALCAZAR	13	Anden	-74,07849781	4,635497193
13AN00626-7	1/03/2023	9/03/2023	20,05297	KR 28 45A 69	BELALCAZAR	13	Anden	-74,07828534	4,635600878
13AN00626-8	1/03/2023	9/03/2023	20,53554	KR 28 45A 65	BELALCAZAR	13	Anden	-74,07844169	4,635628301
13AN00626-9	1/03/2023	9/03/2023	33,90405	KR 28 45A 73	BELALCAZAR	13	Anden	-74,07818924	4,635699384
13AN00627-1	1/03/2023	9/03/2023	7,82391	AC 45 25 12	BELALCAZAR	13	Anden	-74,07598247	4,634414672
13AN00627-2	1/03/2023	9/03/2023	14,22247	KR 25ABIS 45 23	BELALCAZAR	13	Anden	-74,07604282	4,63449273
13AN00627-3	1/03/2023	9/03/2023	2,30922	CL 45A 25A 55	BELALCAZAR	13	Anden	-74,07647573	4,634564949
13AN00627-4	1/03/2023	9/03/2023	6,00725	CL 45A 25A 61	BELALCAZAR	13	Anden	-74,07655237	4,634578257
13AN00627-5	1/03/2023	9/03/2023	1,18907	CL 45A 25A 73	BELALCAZAR	13	Anden	-74,07661797	4,634590225
13AN00627-6	1/03/2023	9/03/2023	43,08940	CL 45A 26 09	BELALCAZAR	13	Anden	-74,07685683	4,634649512
13AN00627-7	1/03/2023	9/03/2023	26,67274	KR 27 45 22	BELALCAZAR	13	Anden	-74,0772982	4,634643994
13AN00627-8	1/03/2023	9/03/2023	46,69036	KR 27 45 22	BELALCAZAR	13	Anden	-74,0771874	4,634701313
13AN00628-1	1/03/2023	9/03/2023	6,78599	AC 45 28 08	BELALCAZAR	13	Anden	-74,07838007	4,634564963
13AN00628-2	1/03/2023	9/03/2023	12,77917	KR 27 45 23	BELALCAZAR	13	Anden	-74,07740449	4,634620921
13AN00628-3	1/03/2023	9/03/2023	12,06620	KR 27 45 31	BELALCAZAR	13	Anden	-74,07739281	4,634685232
13AN00628-4	1/03/2023	9/03/2023	21,96441	CL 45A 27 65	BELALCAZAR	13	Anden	-74,07798623	4,634728974
13AN00628-5	1/03/2023	9/03/2023	15,28690	CL 45A 27 77	BELALCAZAR	13	Anden	-74,07810469	4,634748942
13AN00628-6	1/03/2023	9/03/2023	23,17043	CL 45A 27 11	BELALCAZAR	13	Anden	-74,07746397	4,634750165
13AN00628-7	1/03/2023	9/03/2023	13,85141	CL 45A 27 17	BELALCAZAR	13	Anden	-74,07757052	4,634767739
13AN00628-8	1/03/2023	9/03/2023	13,61332	CL 45A 27 25	BELALCAZAR	13	Anden	-74,07765695	4,634782302
13AN00628-9	1/03/2023	9/03/2023	20,16500	KR 28 45 17	BELALCAZAR	13	Anden	-74,07833197	4,634820807
13AN00629-1	1/03/2023	9/03/2023	14,43582	AC 45 28 08	BELALCAZAR	13	Anden	-74,07844404	4,634578093
13AN00629-2	1/03/2023	9/03/2023	12,21638	CL 45A 28 09	BELALCAZAR	13	Anden	-74,07838793	4,634907543
13AN00629-3	1/03/2023	9/03/2023	1,61001	CL 45A 28 13	BELALCAZAR	13	Anden	-74,07853252	4,634933065
13AN00629-4	1/03/2023	9/03/2023	19,19489	CL 45A 28 25	BELALCAZAR	13	Anden	-74,07859617	4,634943425
13AN00629-5	1/03/2023	9/03/2023	14,07691	CL 45A 28 33	BELALCAZAR	13	Anden	-74,07869145	4,634959589
13AN00629-6	1/03/2023	9/03/2023	18,66332	CL 45A 28 43	BELALCAZAR	13	Anden	-74,07876692	4,634974479
13AN00629-7	1/03/2023	9/03/2023	8,80821	CL 45A 28 53	BELALCAZAR	13	Anden	-74,07887559	4,634989664
13AN00629-8	1/03/2023	9/03/2023	25,94485	CL 45A 28 65	BELALCAZAR	13	Anden	-74,07900964	4,635013508
13AN00630-1	1/03/2023	9/03/2023	16,14153	CL 39A 29 08	LAS AMERICAS	13	Anden	-74,07934524	4,628952877
13AN00630-10	1/03/2023	9/03/2023	0,54449	KR 29 39A 23	LAS AMERICAS	13	Anden	-74,07926273	4,629170315
13AN00630-11	1/03/2023	9/03/2023	0,66244	KR 29 39A 23	LAS AMERICAS	13	Anden	-74,07926103	4,629192011
13AN00630-12	1/03/2023	9/03/2023	2,68148	KR 29 39A 23	LAS AMERICAS	13	Anden	-74,07923525	4,62919349
13AN00630-13	1/03/2023	9/03/2023	0,53857	KR 29 39A 23	LAS AMERICAS	13	Anden	-74,07925728	4,629241442
13AN00630-14	1/03/2023	9/03/2023	2,07086	KR 29 39A 31	LAS AMERICAS	13	Anden	-74,0792305	4,629240378
13AN00630-15	1/03/2023	9/03/2023	0,62595	KR 29 39A 31	LAS AMERICAS	13	Anden	-74,07925544	4,629263474
13AN00630-16	1/03/2023	9/03/2023	3,21058	KR 29 39A 31	LAS AMERICAS	13	Anden	-74,07922864	4,629263626
13AN00630-17	1/03/2023	9/03/2023	2,42089	KR 29 39A 43	LAS AMERICAS	13	Anden	-74,07922231	4,629346078
13AN00630-18	1/03/2023	9/03/2023	0,53920	KR 29 39A 43	LAS AMERICAS	13	Anden	-74,07924878	4,629349773
13AN00630-19	1/03/2023	9/03/2023	3,37128	KR 29 39A 47	LAS AMERICAS	13	Anden	-74,07922085	4,629375091
13AN00630-2	1/03/2023	9/03/2023	17,27270	CL 39A 29 34	LAS AMERICAS	13	Anden	-74,07955507	4,628965891
13AN00630-20	1/03/2023	9/03/2023	1,20050	KR 29 39A 43	LAS AMERICAS	13	Anden	-74,07924685	4,629377452
13AN00630-21	1/03/2023	9/03/2023	1,72011	KR 29 39A 47	LAS AMERICAS	13	Anden	-74,07921828	4,629403823
13AN00630-22	1/03/2023	9/03/2023	0,61352	KR 29 39A 47	LAS AMERICAS	13	Anden	-74,07924479	4,629405628
13AN00630-23	1/03/2023	9/03/2023	1,44559	KR 29 39A 61	LAS AMERICAS	13	Anden	-74,07921101	4,629489586
13AN00630-24	1/03/2023	9/03/2023	0,55914	KR 29 39A 61	LAS AMERICAS	13	Anden	-74,07923804	4,629492166
13AN00630-25	1/03/2023	9/03/2023	3,41046	KR 29 39A 63	LAS AMERICAS	13	Anden	-74,07920956	4,629517067
13AN00630-26	1/03/2023	9/03/2023	1,12435	KR 29 39A 63	LAS AMERICAS	13	Anden	-74,07929236	4,629519109
13AN00630-27	1/03/2023	9/03/2023	0,42591	KR 29 39A 63	LAS AMERICAS	13	Anden	-74,07923386	4,629545758
13AN00630-28	1/03/2023	9/03/2023	2,12217	KR 29 39A 63	LAS AMERICAS	13	Anden	-74,07920836	4,629545356
13AN00630-29	1/03/2023	9/03/2023	2,05455	KR 29 39A 75	LAS AMERICAS	13	Anden	-74,07920223	4,629630465
13AN00630-3	1/03/2023	9/03/2023	4,46360	CL 39A 29 08	LAS AMERICAS	13	Anden	-74,07938443	4,62897674
13AN00630-30	1/03/2023	9/03/2023	0,53075	KR 29 39A 75	LAS AMERICAS	13	Anden	-74,07922757	4,629633758
13AN00630-31	1/03/2023	9/03/2023	3,54579	KR 29 39A 79	LAS AMERICAS	13	Anden	-74,07920049	4,62965787
13AN00630-32	1/03/2023	9/03/2023	1,09709	KR 29 39A 79	LAS AMERICAS	13	Anden	-74,07922517	4,629660505
13AN00630-33	1/03/2023	9/03/2023	0,45278	KR 29 39A 79	LAS AMERICAS	13	Anden	-74,07922338	4,629686357
13AN00630-34	1/03/2023	9/03/2023	1,69984	KR 29 39A 79	LAS AMERICAS	13	Anden	-74,0791977	4,629685694
13AN00630-35	1/03/2023	9/03/2023	1,63830	KR 29 39A 91	LAS AMERICAS	13	Anden	-74,07919075	4,6297672
13AN00630-36	1/03/2023	9/03/2023	2,44312	KR 29 39A 93	LAS AMERICAS	13	Anden	-74,07918891	4,629784878



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00630-37	1/03/2023	9/03/2023	0,46760	KR 29 39A 93	LAS AMERICAS	13	Anden	-74,07918612	4,629810544
13AN00630-38	1/03/2023	9/03/2023	0,68567	KR 29 39B 01	LAS AMERICAS	13	Anden	-74,07920989	4,629864557
13AN00630-39	1/03/2023	9/03/2023	4,23444	KR 29 39B 01	LAS AMERICAS	13	Anden	-74,07918387	4,629859186
13AN00630-4	1/03/2023	9/03/2023	13,29952	CL 39A 29 42	LAS AMERICAS	13	Anden	-74,07972294	4,628978316
13AN00630-40	1/03/2023	9/03/2023	0,59145	KR 29 39B 01	LAS AMERICAS	13	Anden	-74,07920847	4,629885947
13AN00630-41	1/03/2023	9/03/2023	1,94133	KR 29 39B 13	LAS AMERICAS	13	Anden	-74,07917722	4,629963647
13AN00630-42	1/03/2023	9/03/2023	2,63682	KR 29 39B 17	LAS AMERICAS	13	Anden	-74,07917481	4,629992435
13AN00630-43	1/03/2023	9/03/2023	1,65323	KR 29 39B 17	LAS AMERICAS	13	Anden	-74,07917266	4,630019412
13AN00630-44	1/03/2023	9/03/2023	0,78610	KR 29 39B 29	LAS AMERICAS	13	Anden	-74,07916979	4,630057359
13AN00630-45	1/03/2023	9/03/2023	2,25965	KR 29 39B 29	LAS AMERICAS	13	Anden	-74,07916627	4,630100388
13AN00630-46	1/03/2023	9/03/2023	2,76010	KR 29 39B 31	LAS AMERICAS	13	Anden	-74,07916377	4,630127834
13AN00630-47	1/03/2023	9/03/2023	1,50930	KR 29 39B 31	LAS AMERICAS	13	Anden	-74,07916151	4,630155196
13AN00630-48	1/03/2023	9/03/2023	6,84676	KR 29 39B 45	LAS AMERICAS	13	Anden	-74,07915397	4,630255944
13AN00630-49	1/03/2023	9/03/2023	1,50227	KR 29 39B 47	LAS AMERICAS	13	Anden	-74,07915181	4,630297628
13AN00630-5	1/03/2023	9/03/2023	10,78632	CL 39A 29 08	LAS AMERICAS	13	Anden	-74,07930672	4,628971557
13AN00630-50	1/03/2023	9/03/2023	0,69819	KR 29 39B 61	LAS AMERICAS	13	Anden	-74,07914809	4,630336502
13AN00630-51	1/03/2023	9/03/2023	7,08150	KR 29 39B 63	LAS AMERICAS	13	Anden	-74,07914367	4,630403413
13AN00630-52	1/03/2023	9/03/2023	1,72390	KR 29 39B 75	LAS AMERICAS	13	Anden	-74,07919135	4,630521796
13AN00630-53	1/03/2023	9/03/2023	1,25798	CL 40A 29 13	LAS AMERICAS	13	Anden	-74,07913356	4,630545875
13AN00630-54	1/03/2023	9/03/2023	23,85083	CL 40A 29 13	LAS AMERICAS	13	Anden	-74,07925387	4,630717611
13AN00630-6	1/03/2023	9/03/2023	7,40715	AK 30 39A 14	LAS AMERICAS	13	Anden	-74,07984635	4,628987223
13AN00630-7	1/03/2023	9/03/2023	7,78865	AK 30 39A 14	LAS AMERICAS	13	Anden	-74,07973874	4,629003532
13AN00630-8	1/03/2023	9/03/2023	8,96070	AK 30 39A 14	LAS AMERICAS	13	Anden	-74,07984978	4,629011966
13AN00630-9	1/03/2023	9/03/2023	1,95489	KR 29 39A 23	LAS AMERICAS	13	Anden	-74,07923703	4,629167717
13AN00631-1	1/03/2023	9/03/2023	9,97615	KR 28A 39B 09	LAS AMERICAS	13	Anden	-74,07876509	4,629819372
13AN00631-10	1/03/2023	9/03/2023	2,90690	KR 28A 39B 67	LAS AMERICAS	13	Anden	-74,07865577	4,630270234
13AN00631-11	1/03/2023	9/03/2023	4,94067	KR 29 39B 48	LAS AMERICAS	13	Anden	-74,07907197	4,630292321
13AN00631-2	1/03/2023	9/03/2023	4,75322	CL 39B 28A 16	LAS AMERICAS	13	Anden	-74,07886969	4,629827367
13AN00631-3	1/03/2023	9/03/2023	16,38949	KR 29 39B 08	LAS AMERICAS	13	Anden	-74,07900371	4,629837272
13AN00631-4	1/03/2023	9/03/2023	2,22974	KR 28A 39B 09	LAS AMERICAS	13	Anden	-74,07868874	4,629838594
13AN00631-5	1/03/2023	9/03/2023	5,11028	KR 28A 39B 09	LAS AMERICAS	13	Anden	-74,07868187	4,629881827
13AN00631-6	1/03/2023	9/03/2023	4,52974	KR 29 39B 08	LAS AMERICAS	13	Anden	-74,07910036	4,629914157
13AN00631-7	1/03/2023	9/03/2023	6,47176	KR 28A 39B 09	LAS AMERICAS	13	Anden	-74,07867689	4,629947888
13AN00631-8	1/03/2023	9/03/2023	7,24543	KR 29 39B 08	LAS AMERICAS	13	Anden	-74,07909374	4,629988124
13AN00631-9	1/03/2023	9/03/2023	1,47099	KR 29 39B 22	LAS AMERICAS	13	Anden	-74,07908985	4,630062857
13AN00632-1	1/03/2023	9/03/2023	22,13954	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,07804207	4,629747899
13AN00632-2	1/03/2023	9/03/2023	3,71468	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,07774658	4,629792049
13AN00632-3	1/03/2023	9/03/2023	1,75098	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,07769845	4,629799953
13AN00632-4	1/03/2023	9/03/2023	18,88463	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,07756732	4,629820365
13AN00632-5	1/03/2023	9/03/2023	3,05428	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07745623	4,629928007
13AN00632-6	1/03/2023	9/03/2023	5,85530	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07748223	4,630244103
13AN00632-7	1/03/2023	9/03/2023	2,92898	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,07793845	4,630271607
13AN00632-8	1/03/2023	9/03/2023	3,19597	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,07780722	4,630290271
13AN00632-9	1/03/2023	9/03/2023	13,81498	KR 26A 39B 45	LA SOLEDAD	13	Anden	-74,07762192	4,63031987
13AN00633-1	1/03/2023	9/03/2023	5,90215	KR 26A 39A 00	LA SOLEDAD	13	Anden	-74,07788261	4,629130249
13AN00633-10	1/03/2023	9/03/2023	35,26304	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,0779869	4,629688729
13AN00633-11	1/03/2023	9/03/2023	1,71523	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07743663	4,629705892
13AN00633-12	1/03/2023	9/03/2023	1,85348	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,07764891	4,629740827
13AN00633-13	1/03/2023	9/03/2023	0,35581	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07744305	4,629748779
13AN00633-14	1/03/2023	9/03/2023	19,61493	KR 26A 98B 00	LA SOLEDAD	13	Anden	-74,07755348	4,629755214
13AN00633-2	1/03/2023	9/03/2023	11,03301	KR 26A 39A 00	LA SOLEDAD	13	Anden	-74,07781136	4,629143202
13AN00633-3	1/03/2023	9/03/2023	5,74839	AK 28 39A 08	LA SOLEDAD	13	Anden	-74,07796726	4,629202765
13AN00633-4	1/03/2023	9/03/2023	4,40689	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07740654	4,629321738
13AN00633-5	1/03/2023	9/03/2023	3,14004	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07742305	4,629512619
13AN00633-6	1/03/2023	9/03/2023	1,71974	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07742589	4,629571543
13AN00633-7	1/03/2023	9/03/2023	11,35540	AK 28 39A 48	LA SOLEDAD	13	Anden	-74,07809738	4,629569773
13AN00633-8	1/03/2023	9/03/2023	7,91514	AK 28 39A 50	LA SOLEDAD	13	Anden	-74,07811668	4,629634047
13AN00633-9	1/03/2023	9/03/2023	2,15998	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07743497	4,629679988
13AN00634-1	1/03/2023	9/03/2023	18,06511	TV 29 37 10	LAS AMERICAS	13	Anden	-74,07921779	4,626085694
13AN00634-10	1/03/2023	9/03/2023	19,20493	CL 37 28B 08	LAS AMERICAS	13	Anden	-74,07868612	4,626329148
13AN00634-11	1/03/2023	9/03/2023	4,50179	TV 28B 37 23	LAS AMERICAS	13	Anden	-74,07872517	4,626434668
13AN00634-12	1/03/2023	9/03/2023	5,86070	TV 28B 37 33	LAS AMERICAS	13	Anden	-74,07876306	4,6265317
13AN00634-13	1/03/2023	9/03/2023	4,06173	TV 29 38 04	LAS AMERICAS	13	Anden	-74,07932283	4,62654242
13AN00634-14	1/03/2023	9/03/2023	1,55227	TV 28B 37 41	LAS AMERICAS	13	Anden	-74,07877408	4,626567441
13AN00634-15	1/03/2023	9/03/2023	1,93137	TV 28B 37 41	LAS AMERICAS	13	Anden	-74,07879623	4,626629075
13AN00634-16	1/03/2023	9/03/2023	0,75071	TV 28B 37 47	LAS AMERICAS	13	Anden	-74,07880309	4,626645846
13AN00634-17	1/03/2023	9/03/2023	6,19785	TV 29 38 06	LAS AMERICAS	13	Anden	-74,0793336	4,62665551



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00634-18	1/03/2023	9/03/2023	2,01083	TV 29 38 06	LAS AMERICAS	13	Anden	-74,07930816	4,62665784
13AN00634-19	1/03/2023	9/03/2023	1,36993	TV 29 38 06	LAS AMERICAS	13	Anden	-74,07930997	4,626701329
13AN00634-2	1/03/2023	9/03/2023	5,16600	CL 37 28B 14	LAS AMERICAS	13	Anden	-74,07885608	4,626152755
13AN00634-20	1/03/2023	9/03/2023	6,45827	TV 29 38 22	LAS AMERICAS	13	Anden	-74,07933623	4,626705431
13AN00634-21	1/03/2023	9/03/2023	1,69422	TV 28B 37 55	LAS AMERICAS	13	Anden	-74,07882818	4,626717851
13AN00634-22	1/03/2023	9/03/2023	2,56797	TV 29 38 22	LAS AMERICAS	13	Anden	-74,07933765	4,626752723
13AN00634-23	1/03/2023	9/03/2023	1,02528	TV 29 38 22	LAS AMERICAS	13	Anden	-74,07931099	4,62675302
13AN00634-24	1/03/2023	9/03/2023	3,39208	TV 29 38 22	LAS AMERICAS	13	Anden	-74,07931085	4,626800581
13AN00634-25	1/03/2023	9/03/2023	11,96105	TV 28B 37 61	LAS AMERICAS	13	Anden	-74,07885794	4,626792835
13AN00634-26	1/03/2023	9/03/2023	13,97711	TV 29 38 22	LAS AMERICAS	13	Anden	-74,0793365	4,626819614
13AN00634-27	1/03/2023	9/03/2023	6,17136	CL 39 28B 27	LAS AMERICAS	13	Anden	-74,07930089	4,626925747
13AN00634-28	1/03/2023	9/03/2023	13,74268	CL 39 28B 27	LAS AMERICAS	13	Anden	-74,07932713	4,626926499
13AN00634-29	1/03/2023	9/03/2023	9,46442	CL 39 28B 27	LAS AMERICAS	13	Anden	-74,07926757	4,627003868
13AN00634-3	1/03/2023	9/03/2023	16,87322	CL 37 28B 14	LAS AMERICAS	13	Anden	-74,07882176	4,626143849
13AN00634-30	1/03/2023	9/03/2023	1,93346	CL 39 28B 27	LAS AMERICAS	13	Anden	-74,07921551	4,627019689
13AN00634-31	1/03/2023	9/03/2023	10,97167	CL 39 28B 09	LAS AMERICAS	13	Anden	-74,07893856	4,62701267
13AN00634-32	1/03/2023	9/03/2023	1,56016	CL 39 28B 09	LAS AMERICAS	13	Anden	-74,07909155	4,627057385
13AN00634-33	1/03/2023	9/03/2023	4,54228	CL 39 28B 09	LAS AMERICAS	13	Anden	-74,07903201	4,627075215
13AN00634-4	1/03/2023	9/03/2023	4,69503	CL 37 28B 14	LAS AMERICAS	13	Anden	-74,0788006	4,626176748
13AN00634-5	1/03/2023	9/03/2023	0,81585	CL 37 28B 08	LAS AMERICAS	13	Anden	-74,07875107	4,626198345
13AN00634-6	1/03/2023	9/03/2023	15,77993	CL 37 28B 08	LAS AMERICAS	13	Anden	-74,07870907	4,626192976
13AN00634-7	1/03/2023	9/03/2023	6,33577	CL 37 28B 08	LAS AMERICAS	13	Anden	-74,07870886	4,626215944
13AN00634-8	1/03/2023	9/03/2023	2,09401	CL 37 28B 08	LAS AMERICAS	13	Anden	-74,07865641	4,626245465
13AN00634-9	1/03/2023	9/03/2023	5,68536	TV 29 37 18	LAS AMERICAS	13	Anden	-74,0792684	4,626246881
13AN00635-10	1/03/2023	9/03/2023	23,41231	TV 28B 37 88	LAS AMERICAS	13	Anden	-74,07885568	4,62701655
13AN00635-11	1/03/2023	9/03/2023	1,75722	TV 28B 37 88	LAS AMERICAS	13	Anden	-74,07886476	4,627132082
13AN00635-12	1/03/2023	9/03/2023	4,91723	TV 28A 37 75	LAS AMERICAS	13	Anden	-74,07821158	4,62711403
13AN00635-13	1/03/2023	9/03/2023	1,72614	TV 28B 37 88	LAS AMERICAS	13	Anden	-74,07892244	4,627148698
13AN00635-14	1/03/2023	9/03/2023	3,32624	CL 39 28A 51	LAS AMERICAS	13	Anden	-74,07876295	4,627169764
13AN00635-15	1/03/2023	9/03/2023	2,54379	CL 39 28A 45	LAS AMERICAS	13	Anden	-74,07867439	4,627201118
13AN00635-16	1/03/2023	9/03/2023	22,39172	CL 39 28A 07	LAS AMERICAS	13	Anden	-74,07825617	4,627245632
13AN00635-17	1/03/2023	9/03/2023	5,44071	CL 39 28A 07	LAS AMERICAS	13	Anden	-74,07833968	4,627322271
13AN00635-2	1/03/2023	9/03/2023	3,61749	CL 37 28A 08	LAS AMERICAS	13	Anden	-74,07803843	4,626482252
13AN00635-3	1/03/2023	9/03/2023	10,52182	CL 37 28A 08	LAS AMERICAS	13	Anden	-74,07802875	4,626566807
13AN00635-4	1/03/2023	9/03/2023	1,59887	TV 28B 37 52	LAS AMERICAS	13	Anden	-74,07874249	4,626710917
13AN00635-5	1/03/2023	9/03/2023	8,00659	TV 28A 37 25	LAS AMERICAS	13	Anden	-74,07807285	4,626693251
13AN00635-6	1/03/2023	9/03/2023	3,30035	TV 28B 37 54	LAS AMERICAS	13	Anden	-74,07875194	4,626734844
13AN00635-7	1/03/2023	9/03/2023	1,34838	TV 28B 37 54	LAS AMERICAS	13	Anden	-74,07876096	4,626758335
13AN00635-8	1/03/2023	9/03/2023	4,53547	TV 28B 37 62	LAS AMERICAS	13	Anden	-74,07877871	4,626807419
13AN00635-9	1/03/2023	9/03/2023	6,27225	TV 28B 37 72	LAS AMERICAS	13	Anden	-74,07880013	4,626864662
13AN00636-1	1/03/2023	9/03/2023	16,30633	CL 37 KR 26	LA SOLEDAD	13	Anden	-74,07700896	4,626913547
13AN00636-10	1/03/2023	9/03/2023	6,64220	AK 28 39 00	LA SOLEDAD	13	Anden	-74,07696379	4,62769978
13AN00636-11	1/03/2023	9/03/2023	3,38432	AK 28 39 00	LA SOLEDAD	13	Anden	-74,07693922	4,627700936
13AN00636-12	1/03/2023	9/03/2023	29,13974	AK 28 39 00	LA SOLEDAD	13	Anden	-74,07705032	4,627708702
13AN00636-2	1/03/2023	9/03/2023	18,10388	KR 26 37 11	LA SOLEDAD	13	Anden	-74,07699525	4,626932714
13AN00636-3	1/03/2023	9/03/2023	4,31929	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07693268	4,626991727
13AN00636-4	1/03/2023	9/03/2023	6,26357	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07693057	4,627061689
13AN00636-5	1/03/2023	9/03/2023	7,71947	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07692783	4,627183001
13AN00636-6	1/03/2023	9/03/2023	2,94885	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07692191	4,627420674
13AN00636-7	1/03/2023	9/03/2023	14,09518	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07691783	4,627614153
13AN00636-8	1/03/2023	9/03/2023	11,60208	AK 28 39 00	LA SOLEDAD	13	Anden	-74,07708394	4,627680337
13AN00636-9	1/03/2023	9/03/2023	0,44489	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07691309	4,627698584
13AN00637-10	1/03/2023	9/03/2023	13,37265	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07685726	4,626986122
13AN00637-11	1/03/2023	9/03/2023	11,44325	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07638423	4,627079197
13AN00637-12	1/03/2023	9/03/2023	5,19051	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07637299	4,627240121
13AN00637-13	1/03/2023	9/03/2023	4,32928	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763674	4,627331857
13AN00637-14	1/03/2023	9/03/2023	7,19830	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07684748	4,627394843
13AN00637-15	1/03/2023	9/03/2023	2,55980	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07636007	4,627454165
13AN00637-16	1/03/2023	9/03/2023	3,49275	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07635799	4,627490457
13AN00637-17	1/03/2023	9/03/2023	6,69998	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07635163	4,627578738
13AN00637-18	1/03/2023	9/03/2023	9,37635	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07634468	4,627708426
13AN00637-19	1/03/2023	9/03/2023	1,35871	CL 39 25 00	LA SOLEDAD	13	Anden	-74,07647717	4,627761057
13AN00637-2	1/03/2023	9/03/2023	3,32977	AK 28 37 00	LA SOLEDAD	13	Anden	-74,07656161	4,626833045
13AN00637-20	1/03/2023	9/03/2023	3,42683	CL 39 25 00	LA SOLEDAD	13	Anden	-74,07642429	4,627766112
13AN00637-21	1/03/2023	9/03/2023	2,94422	CL 39 25 00	LA SOLEDAD	13	Anden	-74,07647893	4,627780654
13AN00637-22	1/03/2023	9/03/2023	9,99881	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07640604	4,627787535
13AN00637-3	1/03/2023	9/03/2023	3,30729	AK 28 37 00	LA SOLEDAD	13	Anden	-74,07665658	4,626850481



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00637-4	1/03/2023	9/03/2023	2,03893	AK 28 37 00	LA SOLEDAD	13	Anden	-74,07656996	4,626854536
13AN00637-5	1/03/2023	9/03/2023	1,95165	CL 37 25 26	LA SOLEDAD	13	Anden	-74,07664478	4,626869123
13AN00637-6	1/03/2023	9/03/2023	13,71712	AK 28 37 00	LA SOLEDAD	13	Anden	-74,07675559	4,62686767
13AN00637-7	1/03/2023	9/03/2023	0,97772	CL 37 25 30	LA SOLEDAD	13	Anden	-74,07669781	4,626878697
13AN00637-8	1/03/2023	9/03/2023	12,93307	KR 26 37 06	LA SOLEDAD	13	Anden	-74,07677216	4,626891606
13AN00637-9	1/03/2023	9/03/2023	14,25151	KR 25 37 07	LA SOLEDAD	13	Anden	-74,07639433	4,626903515
13AN00638-1	1/03/2023	9/03/2023	56,01436	KR 14A 40A 59	SANTA TERESITA	13	Anden	-74,06888613	4,629505289
13AN00638-2	1/03/2023	9/03/2023	13,92986	DG 40ABIS 14A 28	SANTA TERESITA	13	Anden	-74,06901577	4,629604591
13AN00638-3	1/03/2023	9/03/2023	33,39678	KR 15 40A 50	SANTA TERESITA	13	Anden	-74,06913762	4,629695346
13AN00638-4	1/03/2023	9/03/2023	5,89606	KR 15 40A 50	SANTA TERESITA	13	Anden	-74,06918074	4,629902123
13AN00638-5	1/03/2023	9/03/2023	5,87630	KR 15 40A 64	SANTA TERESITA	13	Anden	-74,06917009	4,629965226
13AN00639-1	1/03/2023	9/03/2023	1,71656	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,07413708	4,629430465
13AN00639-10	1/03/2023	9/03/2023	19,44773	KR 21 39B 41	LA SOLEDAD	13	Anden	-74,07402278	4,629761988
13AN00639-11	1/03/2023	9/03/2023	17,09126	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07398622	4,629984674
13AN00639-12	1/03/2023	9/03/2023	5,39197	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07396139	4,630118444
13AN00639-13	1/03/2023	9/03/2023	0,69201	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07395441	4,630155003
13AN00639-14	1/03/2023	9/03/2023	13,19763	CL 40 21 00	LA SOLEDAD	13	Anden	-74,07419048	4,630211697
13AN00639-15	1/03/2023	9/03/2023	7,84817	CL 40 21 00	LA SOLEDAD	13	Anden	-74,0741882	4,630247226
13AN00639-16	1/03/2023	9/03/2023	11,90348	CL 40 21 00	LA SOLEDAD	13	Anden	-74,07431806	4,630269023
13AN00639-17	1/03/2023	9/03/2023	35,61746	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07489896	4,630203698
13AN00639-2	1/03/2023	9/03/2023	6,21587	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,07418945	4,629439172
13AN00639-3	1/03/2023	9/03/2023	4,26215	KR 21 39B 05	LA SOLEDAD	13	Anden	-74,07408297	4,629469898
13AN00639-4	1/03/2023	9/03/2023	4,65869	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,074633	4,629515782
13AN00639-5	1/03/2023	9/03/2023	6,13344	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,07472523	4,629531484
13AN00639-6	1/03/2023	9/03/2023	16,01043	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07406358	4,6295763
13AN00639-7	1/03/2023	9/03/2023	7,03599	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0749116	4,629739553
13AN00639-8	1/03/2023	9/03/2023	6,52188	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07494286	4,62974245
13AN00639-9	1/03/2023	9/03/2023	1,63953	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07490709	4,629777211
13AN00640-1	1/03/2023	9/03/2023	5,63618	CL 41 41 00	LA SOLEDAD	13	Anden	-74,07308136	4,631467428
13AN00640-10	1/03/2023	9/03/2023	4,68615	DG 42A 20 37	LA SOLEDAD	13	Anden	-74,07325879	4,631845328
13AN00640-11	1/03/2023	9/03/2023	13,18610	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07355268	4,631867362
13AN00640-12	1/03/2023	9/03/2023	11,60045	DG 42A 20 45	LA SOLEDAD	13	Anden	-74,07335323	4,631925779
13AN00640-13	1/03/2023	9/03/2023	6,40461	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07353251	4,631978979
13AN00640-14	1/03/2023	9/03/2023	7,42869	DG 42A 20 45	LA SOLEDAD	13	Anden	-74,07344172	4,632000327
13AN00640-2	1/03/2023	9/03/2023	9,52857	CL 41 41 00	LA SOLEDAD	13	Anden	-74,07337312	4,631474545
13AN00640-3	1/03/2023	9/03/2023	20,51734	CL 41 41 00	LA SOLEDAD	13	Anden	-74,07353991	4,631476632
13AN00640-4	1/03/2023	9/03/2023	8,63267	CL 41 41 00	LA SOLEDAD	13	Anden	-74,07301308	4,631549214
13AN00640-5	1/03/2023	9/03/2023	15,15455	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736109	4,631565292
13AN00640-6	1/03/2023	9/03/2023	1,50580	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07359129	4,63166929
13AN00640-7	1/03/2023	9/03/2023	5,18491	DG 42A 20 17	LA SOLEDAD	13	Anden	-74,07314853	4,631752833
13AN00640-8	1/03/2023	9/03/2023	8,51589	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07357639	4,631744637
13AN00640-9	1/03/2023	9/03/2023	3,33321	DG 42A 20 25	LA SOLEDAD	13	Anden	-74,07320987	4,63180419
13AN00641-1	1/03/2023	9/03/2023	9,51982	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07439666	4,630500049
13AN00641-10	1/03/2023	9/03/2023	15,63096	CL 41 22 00	LA SOLEDAD	13	Anden	-74,07438468	4,631426829
13AN00641-2	1/03/2023	9/03/2023	6,08648	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07438135	4,630641821
13AN00641-3	1/03/2023	9/03/2023	3,16983	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07437024	4,630748636
13AN00641-4	1/03/2023	9/03/2023	1,67287	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07435397	4,630889682
13AN00641-5	1/03/2023	9/03/2023	0,81496	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07435263	4,63091646
13AN00641-6	1/03/2023	9/03/2023	5,17897	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07434399	4,631000424
13AN00641-7	1/03/2023	9/03/2023	5,44882	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07433092	4,631121947
13AN00641-8	1/03/2023	9/03/2023	1,65898	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07431661	4,631254463
13AN00641-9	1/03/2023	9/03/2023	4,63823	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0743077	4,631345141
13AN00642-1	1/03/2023	9/03/2023	9,63559	CL 40 21 00	LA SOLEDAD	13	Anden	-74,07399125	4,630312632
13AN00642-10	1/03/2023	9/03/2023	7,66566	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07386571	4,630623446
13AN00642-11	1/03/2023	9/03/2023	6,52745	KR 21 40 33	LA SOLEDAD	13	Anden	-74,07388952	4,63063105
13AN00642-12	1/03/2023	9/03/2023	3,00826	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07431107	4,63071955
13AN00642-13	1/03/2023	9/03/2023	8,58699	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07384566	4,63072846
13AN00642-14	1/03/2023	9/03/2023	8,05906	KR 21 40 47	LA SOLEDAD	13	Anden	-74,07387049	4,630734927
13AN00642-15	1/03/2023	9/03/2023	3,40775	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07430334	4,630790861
13AN00642-16	1/03/2023	9/03/2023	4,68551	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07382948	4,630817314
13AN00642-17	1/03/2023	9/03/2023	3,25767	KR 21 40 51	LA SOLEDAD	13	Anden	-74,07385382	4,630821722
13AN00642-18	1/03/2023	9/03/2023	1,97763	KR 21 40 51	LA SOLEDAD	13	Anden	-74,0738454	4,630868599
13AN00642-19	1/03/2023	9/03/2023	2,54273	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07429407	4,630881033
13AN00642-2	1/03/2023	9/03/2023	12,44367	CL 40 21 00	LA SOLEDAD	13	Anden	-74,07408756	4,630328651
13AN00642-20	1/03/2023	9/03/2023	2,19088	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07429065	4,630919755
13AN00642-21	1/03/2023	9/03/2023	5,49261	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07427979	4,631024424
13AN00642-22	1/03/2023	9/03/2023	6,22035	KR 21 40 71	LA SOLEDAD	13	Anden	-74,07378016	4,631079867



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00642-23	1/03/2023	9/03/2023	8,39931	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07376099	4,631178402
13AN00642-24	1/03/2023	9/03/2023	6,56907	KR 21 40 77	LA SOLEDAD	13	Anden	-74,07378633	4,631182662
13AN00642-25	1/03/2023	9/03/2023	8,20403	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07373112	4,631336465
13AN00642-26	1/03/2023	9/03/2023	1,13742	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07372105	4,631388382
13AN00642-27	1/03/2023	9/03/2023	15,40093	CL 41 21 00	LA SOLEDAD	13	Anden	-74,07381246	4,631416049
13AN00642-28	1/03/2023	9/03/2023	4,05767	CL 41 21 00	LA SOLEDAD	13	Anden	-74,07392355	4,631418039
13AN00642-29	1/03/2023	9/03/2023	4,50791	CL 41 21 00	LA SOLEDAD	13	Anden	-74,07398796	4,631419039
13AN00642-3	1/03/2023	9/03/2023	15,80310	CL 40 21 00	LA SOLEDAD	13	Anden	-74,07398222	4,630343302
13AN00642-4	1/03/2023	9/03/2023	16,75764	CL 40 21 00	LA SOLEDAD	13	Anden	-74,07426061	4,630356864
13AN00642-5	1/03/2023	9/03/2023	20,28015	CL 40 21 00	LA SOLEDAD	13	Anden	-74,07408214	4,630361705
13AN00642-6	1/03/2023	9/03/2023	6,79649	CL 40 21 20	LA SOLEDAD	13	Anden	-74,07416091	4,630376533
13AN00642-7	1/03/2023	9/03/2023	11,62406	CL 40 21 00	LA SOLEDAD	13	Anden	-74,07421839	4,630387454
13AN00642-8	1/03/2023	9/03/2023	22,25868	CL 40 21 34	LA SOLEDAD	13	Anden	-74,07430013	4,630400553
13AN00642-9	1/03/2023	9/03/2023	12,16968	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07390844	4,630399368
13AN00643-1	1/03/2023	9/03/2023	5,47212	CL 45A 24 10	PALERMO	13	Anden	-74,07558189	4,634619037
13AN00643-2	1/03/2023	9/03/2023	4,34376	CL 45A 24 10	PALERMO	13	Anden	-74,07561073	4,634671347
13AN00643-3	1/03/2023	9/03/2023	19,70791	AK 24 45A 17	PALERMO	13	Anden	-74,07525122	4,634787289
13AN00643-4	1/03/2023	9/03/2023	19,61916	AK 24 45A 25	PALERMO	13	Anden	-74,07522863	4,634893814
13AN00643-5	1/03/2023	9/03/2023	10,84048	CL 45B 24 61	PALERMO	13	Anden	-74,07589545	4,635170753
13AN00643-6	1/03/2023	9/03/2023	4,65193	CL 45B 24 61	PALERMO	13	Anden	-74,07587987	4,635320302
13AN00643-7	1/03/2023	9/03/2023	8,79006	CL 45B 24 61	PALERMO	13	Anden	-74,07579932	4,635342355
13AN00644-1	1/03/2023	9/03/2023	19,12620	AK 24 45A 54	PALERMO	13	Anden	-74,07510472	4,635020603
13AN00644-2	1/03/2023	9/03/2023	1,76174	CL 45B 22 85	PALERMO	13	Anden	-74,07485519	4,635172196
13AN00645-1	1/03/2023	9/03/2023	16,88300	CL 43 28 10	LA SOLEDAD	13	Anden	-74,07882402	4,633716926
13AN00645-2	1/03/2023	9/03/2023	12,92053	CL 43 28 34	LA SOLEDAD	13	Anden	-74,07899215	4,633750957
13AN00646-1	1/03/2023	9/03/2023	8,02779	KR 27A 43 37	LA SOLEDAD	13	Anden	-74,07796654	4,633882935
13AN00646-2	1/03/2023	9/03/2023	13,00682	KR 27A 43 53	LA SOLEDAD	13	Anden	-74,07792311	4,634081864
13AN00647-1	1/03/2023	9/03/2023	15,30474	CL 43 27 00	LA SOLEDAD	13	Anden	-74,07765808	4,633473158
13AN00647-2	1/03/2023	9/03/2023	7,88189	KR 27A 43 14	LA SOLEDAD	13	Anden	-74,07793198	4,633693022
13AN00647-3	1/03/2023	9/03/2023	2,19052	KR 27A 43 38	LA SOLEDAD	13	Anden	-74,07789243	4,633869447
13AN00648-1	1/03/2023	9/03/2023	25,25652	AC 45 25A 29	LA SOLEDAD	13	Anden	-74,07592035	4,633310508
13AN00648-2	1/03/2023	9/03/2023	21,72869	AC 45 25A 29	LA SOLEDAD	13	Anden	-74,07580681	4,633566959
13AN00648-3	1/03/2023	9/03/2023	88,04909	AC 45 25A 29	LA SOLEDAD	13	Anden	-74,07598557	4,633807874
13AN00648-4	1/03/2023	9/03/2023	54,79372	AC 45 25A 29	LA SOLEDAD	13	Anden	-74,07632179	4,633870664
13AN00648-5	1/03/2023	9/03/2023	57,20377	AC 45 25A 29	LA SOLEDAD	13	Anden	-74,07665581	4,633932474
13AN00648-6	1/03/2023	9/03/2023	53,79391	KR 25 43 99	LA SOLEDAD	13	Anden	-74,07706997	4,634009809
13AN00649-1	1/03/2023	9/03/2023	8,72813	KR 25 42 00	LA SOLEDAD	13	Anden	-74,07618589	4,632542469
13AN00649-2	1/03/2023	9/03/2023	6,94666	KR 25 42 00	LA SOLEDAD	13	Anden	-74,07658699	4,63256936
13AN00649-3	1/03/2023	9/03/2023	12,04668	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07606953	4,632718099
13AN00649-4	1/03/2023	9/03/2023	3,88060	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07604593	4,632851599
13AN00649-5	1/03/2023	9/03/2023	11,90506	KR 25 42 99	LA SOLEDAD	13	Anden	-74,07652913	4,633182785
13AN00649-6	1/03/2023	9/03/2023	5,96167	KR 25 42 99	LA SOLEDAD	13	Anden	-74,07689669	4,633251658
13AN00649-7	1/03/2023	9/03/2023	4,43681	KR 25 42 99	LA SOLEDAD	13	Anden	-74,07703217	4,633276054
13AN00649-8	1/03/2023	9/03/2023	9,08631	KR 25 42 99	LA SOLEDAD	13	Anden	-74,07714475	4,633297065
13AN00649-9	1/03/2023	9/03/2023	13,74493	CL 43 25 91	LA SOLEDAD	13	Anden	-74,07727703	4,63332181
13AN00650-1	1/03/2023	9/03/2023	4,09040	CL 42 27 04	LA SOLEDAD	13	Anden	-74,07760037	4,632737393
13AN00650-2	1/03/2023	9/03/2023	4,56103	CL 42 27 08	LA SOLEDAD	13	Anden	-74,07765045	4,632767807
13AN00650-3	1/03/2023	9/03/2023	5,27632	CL 42 27 12	LA SOLEDAD	13	Anden	-74,07771122	4,632787222
13AN00650-4	1/03/2023	9/03/2023	5,23805	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07808949	4,632985496
13AN00650-5	1/03/2023	9/03/2023	3,22273	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07807786	4,633037755
13AN00650-6	1/03/2023	9/03/2023	15,80772	CL 43 27 00	LA SOLEDAD	13	Anden	-74,07750299	4,633368914
13AN00651-1	1/03/2023	9/03/2023	6,32081	CL 42 27A 48	LA SOLEDAD	13	Anden	-74,07865081	4,632983075
13AN00651-2	1/03/2023	9/03/2023	4,50034	CL 42 27A 54	LA SOLEDAD	13	Anden	-74,07872169	4,632999582
13AN00651-3	1/03/2023	9/03/2023	6,67345	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07813558	4,633116629
13AN00651-4	1/03/2023	9/03/2023	14,36490	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07810229	4,633261518
13AN00651-5	1/03/2023	9/03/2023	10,85007	CL 43 27A 07	LA SOLEDAD	13	Anden	-74,07807263	4,633401104
13AN00651-6	1/03/2023	9/03/2023	4,75959	CL 43 27A 07	LA SOLEDAD	13	Anden	-74,07812029	4,633493006
13AN00651-7	1/03/2023	9/03/2023	5,66844	CL 43 27A 13	LA SOLEDAD	13	Anden	-74,07823033	4,633516698
13AN00651-8	1/03/2023	9/03/2023	11,39475	CL 43 27A 29	LA SOLEDAD	13	Anden	-74,07837882	4,633547934
13AN00651-9	1/03/2023	9/03/2023	6,89807	CL 43 27A 51	LA SOLEDAD	13	Anden	-74,07852172	4,633577792
13AN00652-1	1/03/2023	9/03/2023	7,00973	CL 42 28 10	LA SOLEDAD	13	Anden	-74,07894871	4,633055592
13AN00652-2	1/03/2023	9/03/2023	8,94830	CL 43 28 17	LA SOLEDAD	13	Anden	-74,07895859	4,63366866
13AN00653-1	1/03/2023	9/03/2023	10,13176	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07841221	4,632161154
13AN00653-10	1/03/2023	9/03/2023	8,47772	CL 42 28 13	LA SOLEDAD	13	Anden	-74,07905089	4,633003457
13AN00653-11	1/03/2023	9/03/2023	14,17242	CL 42 28 31	LA SOLEDAD	13	Anden	-74,07922512	4,633046091
13AN00653-2	1/03/2023	9/03/2023	4,46378	CL 41 27A 00	LA SOLEDAD	13	Anden	-74,07866436	4,63220947
13AN00653-3	1/03/2023	9/03/2023	10,28903	CL 41 27A 56	LA SOLEDAD	13	Anden	-74,0787426	4,6322256



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00653-5	1/03/2023	9/03/2023	15,97595	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07832706	4,632249588
13AN00653-6	1/03/2023	9/03/2023	4,82748	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07829816	4,632371586
13AN00653-7	1/03/2023	9/03/2023	8,76343	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,078277	4,63246929
13AN00653-8	1/03/2023	9/03/2023	6,46536	CL 42 27A 45	LA SOLEDAD	13	Anden	-74,07863625	4,632901658
13AN00653-9	1/03/2023	9/03/2023	1,20746	CL 42 27A 71	LA SOLEDAD	13	Anden	-74,07883119	4,632947736
13AN00654-1	1/03/2023	9/03/2023	4,90202	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07754028	4,631820342
13AN00654-10	1/03/2023	9/03/2023	4,39224	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07821265	4,632417509
13AN00654-11	1/03/2023	9/03/2023	23,26299	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07696481	4,632444706
13AN00654-12	1/03/2023	9/03/2023	14,12693	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07697476	4,632465631
13AN00654-13	1/03/2023	9/03/2023	18,38079	CL 42 26B 00	LA SOLEDAD	13	Anden	-74,07702401	4,632549426
13AN00654-14	1/03/2023	9/03/2023	4,38072	CL 42 26B 00	LA SOLEDAD	13	Anden	-74,07717727	4,632573604
13AN00654-15	1/03/2023	9/03/2023	3,28527	CL 42 26B 00	LA SOLEDAD	13	Anden	-74,07732713	4,632594744
13AN00654-16	1/03/2023	9/03/2023	4,86886	CL 42 26B 00	LA SOLEDAD	13	Anden	-74,0774342	4,632611089
13AN00654-17	1/03/2023	9/03/2023	3,52062	CL 42 27 00	LA SOLEDAD	13	Anden	-74,0776061	4,632645482
13AN00654-18	1/03/2023	9/03/2023	7,19559	KR 27 42 00	LA SOLEDAD	13	Anden	-74,0777335	4,632677871
13AN00654-19	1/03/2023	9/03/2023	11,37997	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07815602	4,63266042
13AN00654-2	1/03/2023	9/03/2023	7,25767	AK 28 40 00	LA SOLEDAD	13	Anden	-74,077546316	4,631843489
13AN00654-20	1/03/2023	9/03/2023	3,22912	KR 27 42 00	LA SOLEDAD	13	Anden	-74,07788181	4,63271453
13AN00654-21	1/03/2023	9/03/2023	6,33351	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07806519	4,632760412
13AN00654-3	1/03/2023	9/03/2023	2,04665	CL 41 26B 00	LA SOLEDAD	13	Anden	-74,0776312	4,631882739
13AN00654-4	1/03/2023	9/03/2023	8,51406	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07737167	4,631954263
13AN00654-5	1/03/2023	9/03/2023	1,80351	CL 41 26B 00	LA SOLEDAD	13	Anden	-74,07804737	4,63207288
13AN00654-6	1/03/2023	9/03/2023	4,16191	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07710269	4,632319914
13AN00654-7	1/03/2023	9/03/2023	14,56668	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0770636	4,632325264
13AN00654-8	1/03/2023	9/03/2023	8,80979	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07706045	4,63236925
13AN00654-9	1/03/2023	9/03/2023	2,78150	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07702137	4,632417109
13AN00655-1	1/03/2023	9/03/2023	7,06464	CL 41 41 00	LA SOLEDAD	13	Anden	-74,07713477	4,631539556
13AN00655-10	1/03/2023	9/03/2023	5,12491	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07714967	4,632090407
13AN00655-11	1/03/2023	9/03/2023	2,81940	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07711701	4,632130667
13AN00655-12	1/03/2023	9/03/2023	6,07988	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07707674	4,632177276
13AN00655-13	1/03/2023	9/03/2023	4,13639	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07704987	4,632210243
13AN00655-14	1/03/2023	9/03/2023	4,28958	AK 28 40 00	LA SOLEDAD	13	Anden	-74,077013	4,632254881
13AN00655-15	1/03/2023	9/03/2023	14,82529	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07688861	4,632367722
13AN00655-16	1/03/2023	9/03/2023	44,32277	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768129	4,632243205
13AN00655-17	1/03/2023	9/03/2023	23,18005	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07691958	4,632368452
13AN00655-2	1/03/2023	9/03/2023	4,13563	CL 41 26 44	LA SOLEDAD	13	Anden	-74,07723232	4,631565632
13AN00655-3	1/03/2023	9/03/2023	8,51414	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07737494	4,631686446
13AN00655-4	1/03/2023	9/03/2023	7,69894	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07740672	4,631779045
13AN00655-5	1/03/2023	9/03/2023	1,80550	AK 28 40 00	LA SOLEDAD	13	Anden	-74,0773746	4,631817557
13AN00655-6	1/03/2023	9/03/2023	3,89339	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07731126	4,63189656
13AN00655-7	1/03/2023	9/03/2023	14,37821	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07682221	4,631918386
13AN00655-8	1/03/2023	9/03/2023	9,44218	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07725116	4,631969664
13AN00655-9	1/03/2023	9/03/2023	2,12971	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07720147	4,632026317
13AN00656-1	1/03/2023	9/03/2023	4,72020	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07674949	4,631809623
13AN00656-10	1/03/2023	9/03/2023	7,98197	KR 25 42 00	LA SOLEDAD	13	Anden	-74,07653388	4,632490949
13AN00656-11	1/03/2023	9/03/2023	9,50205	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07673359	4,632457044
13AN00656-12	1/03/2023	9/03/2023	11,42828	KR 25 42 00	LA SOLEDAD	13	Anden	-74,07665212	4,632498793
13AN00656-2	1/03/2023	9/03/2023	11,09547	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761229	4,631850323
13AN00656-3	1/03/2023	9/03/2023	2,75156	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07674665	4,631953864
13AN00656-4	1/03/2023	9/03/2023	4,65101	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07674509	4,63200761
13AN00656-5	1/03/2023	9/03/2023	6,77655	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07611242	4,63207672
13AN00656-6	1/03/2023	9/03/2023	12,57912	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07673772	4,632331731
13AN00656-7	1/03/2023	9/03/2023	15,89025	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761007	4,632348209
13AN00656-8	1/03/2023	9/03/2023	17,87899	KR 25 42 00	LA SOLEDAD	13	Anden	-74,07621402	4,632468884
13AN00656-9	1/03/2023	9/03/2023	7,54069	KR 25 42 00	LA SOLEDAD	13	Anden	-74,07639655	4,632482424
13AN00657-1	1/03/2023	9/03/2023	16,84809	KR 29 39A 14	LAS AMERICAS	13	Anden	-74,07908272	4,628927332
13AN00657-10	1/03/2023	9/03/2023	1,95183	KR 29 39A 48	LAS AMERICAS	13	Anden	-74,07913996	4,629398222
13AN00657-11	1/03/2023	9/03/2023	0,62104	KR 29 39A 60	LAS AMERICAS	13	Anden	-74,07910784	4,629485197
13AN00657-12	1/03/2023	9/03/2023	2,10070	KR 29 39A 60	LAS AMERICAS	13	Anden	-74,07913335	4,629486319
13AN00657-13	1/03/2023	9/03/2023	0,56509	KR 29 39A 60	LAS AMERICAS	13	Anden	-74,07910623	4,629506638
13AN00657-14	1/03/2023	9/03/2023	4,22701	KR 29 39A 60	LAS AMERICAS	13	Anden	-74,07913253	4,629513912
13AN00657-15	1/03/2023	9/03/2023	2,45121	KR 29 39A 64	LAS AMERICAS	13	Anden	-74,07913071	4,629541703
13AN00657-16	1/03/2023	9/03/2023	15,76096	KR 28A 39A 79	LAS AMERICAS	13	Anden	-74,07869795	4,62966973
13AN00657-17	1/03/2023	9/03/2023	11,81966	KR 28A 39A 79	LAS AMERICAS	13	Anden	-74,07876836	4,629754173
13AN00657-18	1/03/2023	9/03/2023	4,51200	CL 39B 28A 25	LAS AMERICAS	13	Anden	-74,07892733	4,629766404
13AN00657-19	1/03/2023	9/03/2023	29,10269	KR 29 39A 72	LAS AMERICAS	13	Anden	-74,07911732	4,629689412
13AN00657-2	1/03/2023	9/03/2023	17,68749	KR 29 39A 14	LAS AMERICAS	13	Anden	-74,07908719	4,628953754



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00657-20	1/03/2023	9/03/2023	13,13811	KR 29 39A 72	LAS AMERICAS	13	Anden	-74,07903003	4,62977321
13AN00657-3	1/03/2023	9/03/2023	15,59799	KR 29 39A 14	LAS AMERICAS	13	Anden	-74,07916951	4,629009535
13AN00657-4	1/03/2023	9/03/2023	2,22891	KR 29 39A 22	LAS AMERICAS	13	Anden	-74,07915505	4,629194788
13AN00657-5	1/03/2023	9/03/2023	4,09701	KR 29 39A 22	LAS AMERICAS	13	Anden	-74,07915322	4,6292224203
13AN00657-6	1/03/2023	9/03/2023	2,60987	KR 28A 39A 45	LAS AMERICAS	13	Anden	-74,07872872	4,629281232
13AN00657-7	1/03/2023	9/03/2023	2,84043	KR 29 39A 32	LAS AMERICAS	13	Anden	-74,07915109	4,629285889
13AN00657-8	1/03/2023	9/03/2023	1,67576	KR 29 39A 44	LAS AMERICAS	13	Anden	-74,07914467	4,629339799
13AN00657-9	1/03/2023	9/03/2023	4,16345	KR 29 39A 44	LAS AMERICAS	13	Anden	-74,07914247	4,629368587
13AN00658-1	1/03/2023	9/03/2023	8,86256	AK 28 39A 11	LAS AMERICAS	13	Anden	-74,07820974	4,62902037
13AN00658-2	1/03/2023	9/03/2023	16,87118	AK 28 39A 11	LAS AMERICAS	13	Anden	-74,07817105	4,629181723
13AN00658-3	1/03/2023	9/03/2023	9,72081	KR 28A 39A 36	LAS AMERICAS	13	Anden	-74,07865572	4,62935246
13AN00658-4	1/03/2023	9/03/2023	7,59537	KR 28A 39A 54	LAS AMERICAS	13	Anden	-74,07864475	4,629527167
13AN00658-5	1/03/2023	9/03/2023	4,36969	KR 28A 39A 76	LAS AMERICAS	13	Anden	-74,07862621	4,629751124
13AN00658-6	1/03/2023	9/03/2023	17,82294	AK 28 39B 45	LAS AMERICAS	13	Anden	-74,07848499	4,629986851
13AN00658-7	1/03/2023	9/03/2023	23,71869	AK 28 39B 45	LAS AMERICAS	13	Anden	-74,07860814	4,629985798
13AN00658-8	1/03/2023	9/03/2023	30,79029	AK 28 39B 45	LAS AMERICAS	13	Anden	-74,07848027	4,630059133
13AN00659-1	1/03/2023	9/03/2023	9,92568	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07737245	4,630431905
13AN00659-10	1/03/2023	9/03/2023	4,94758	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07744253	4,630685858
13AN00659-11	1/03/2023	9/03/2023	3,19871	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07684411	4,630929124
13AN00659-12	1/03/2023	9/03/2023	2,23655	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07684082	4,63104693
13AN00659-13	1/03/2023	9/03/2023	2,30312	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07747394	4,63106796
13AN00659-14	1/03/2023	9/03/2023	3,58380	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07683944	4,631086131
13AN00659-15	1/03/2023	9/03/2023	3,49844	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,0774799	4,631146395
13AN00659-16	1/03/2023	9/03/2023	4,74805	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07748515	4,63121152
13AN00659-17	1/03/2023	9/03/2023	4,32156	KR 26A 40 96	LA SOLEDAD	13	Anden	-74,07736414	4,6313936
13AN00659-18	1/03/2023	9/03/2023	4,45706	KR 26A 40 96	LA SOLEDAD	13	Anden	-74,07732881	4,631435721
13AN00659-19	1/03/2023	9/03/2023	3,02806	CL 41 41 00	LA SOLEDAD	13	Anden	-74,07725542	4,631467177
13AN00659-2	1/03/2023	9/03/2023	3,98644	CL 40 26 00	LA SOLEDAD	13	Anden	-74,07716928	4,630442726
13AN00659-20	1/03/2023	9/03/2023	2,40516	CL 41 41 00	LA SOLEDAD	13	Anden	-74,07728878	4,63146632
13AN00659-3	1/03/2023	9/03/2023	2,28545	CL 40 26 00	LA SOLEDAD	13	Anden	-74,07711131	4,630444697
13AN00659-4	1/03/2023	9/03/2023	0,91115	CL 40 26 00	LA SOLEDAD	13	Anden	-74,07709151	4,630445472
13AN00659-5	1/03/2023	9/03/2023	0,78281	CL 40 26 00	LA SOLEDAD	13	Anden	-74,07707374	4,630445714
13AN00659-6	1/03/2023	9/03/2023	1,02964	CL 40 26 00	LA SOLEDAD	13	Anden	-74,07705984	4,630446243
13AN00659-7	1/03/2023	9/03/2023	15,77015	CL 40 26 00	LA SOLEDAD	13	Anden	-74,07698895	4,630450565
13AN00659-8	1/03/2023	9/03/2023	8,16787	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07685361	4,630525881
13AN00659-9	1/03/2023	9/03/2023	3,02916	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07685091	4,630616614
13AN00660-1	1/03/2023	9/03/2023	14,64874	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07676679	4,62783986
13AN00660-10	1/03/2023	9/03/2023	7,21437	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07629882	4,628434734
13AN00660-11	1/03/2023	9/03/2023	0,87634	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07682227	4,628474864
13AN00660-12	1/03/2023	9/03/2023	9,40573	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07628918	4,628583808
13AN00660-13	1/03/2023	9/03/2023	13,61696	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07681572	4,628763567
13AN00660-14	1/03/2023	9/03/2023	17,51889	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07627834	4,628769617
13AN00660-15	1/03/2023	9/03/2023	17,92766	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07681179	4,628942898
13AN00660-16	1/03/2023	9/03/2023	6,41910	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07680924	4,629093165
13AN00660-17	1/03/2023	9/03/2023	16,52644	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07625947	4,629068002
13AN00660-18	1/03/2023	9/03/2023	72,29988	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,07653125	4,629202903
13AN00660-2	1/03/2023	9/03/2023	6,84340	CL 39 25 00	LA SOLEDAD	13	Anden	-74,07664672	4,627849843
13AN00660-3	1/03/2023	9/03/2023	9,92654	CL 39 25 00	LA SOLEDAD	13	Anden	-74,07639974	4,627873825
13AN00660-4	1/03/2023	9/03/2023	19,24418	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07683389	4,627945547
13AN00660-5	1/03/2023	9/03/2023	14,99646	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07632863	4,627952527
13AN00660-6	1/03/2023	9/03/2023	2,11680	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07631932	4,628114797
13AN00660-7	1/03/2023	9/03/2023	10,05686	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0768295	4,628185836
13AN00660-8	1/03/2023	9/03/2023	2,35647	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07631278	4,628219882
13AN00660-9	1/03/2023	9/03/2023	3,26228	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0763042	4,628344835
13AN00661-1	1/03/2023	9/03/2023	3,10004	CL 39 24 00	LA SOLEDAD	13	Anden	-74,07559807	4,627859685
13AN00661-10	1/03/2023	9/03/2023	13,63077	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07624267	4,628170541
13AN00661-11	1/03/2023	9/03/2023	11,05502	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0755254	4,628322054
13AN00661-12	1/03/2023	9/03/2023	16,58760	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07549402	4,628329302
13AN00661-13	1/03/2023	9/03/2023	5,13442	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07622775	4,628408708
13AN00661-14	1/03/2023	9/03/2023	14,77165	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07547948	4,628477785
13AN00661-15	1/03/2023	9/03/2023	4,29997	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07622077	4,628534288
13AN00661-16	1/03/2023	9/03/2023	13,09134	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07621501	4,628619532
13AN00661-2	1/03/2023	9/03/2023	5,33099	CL 39 24 00	LA SOLEDAD	13	Anden	-74,0758466	4,627866905
13AN00661-21	1/03/2023	9/03/2023	12,42995	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07620452	4,628794138
13AN00661-22	1/03/2023	9/03/2023	2,68105	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07619526	4,62892349
13AN00661-23	1/03/2023	9/03/2023	8,94054	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07619196	4,62899059
13AN00661-24	1/03/2023	9/03/2023	4,60694	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07618589	4,629081666



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00661-25	1/03/2023	9/03/2023	0,82708	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07618361	4,629113306
13AN00661-26	1/03/2023	9/03/2023	6,01431	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07618115	4,62915383
13AN00661-27	1/03/2023	9/03/2023	5,25519	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,07593508	4,629190379
13AN00661-28	1/03/2023	9/03/2023	24,28868	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,07608938	4,629199495
13AN00661-3	1/03/2023	9/03/2023	2,71016	CL 39 24 00	LA SOLEDAD	13	Anden	-74,07591517	4,627869849
13AN00661-4	1/03/2023	9/03/2023	6,02502	CL 39 24 00	LA SOLEDAD	13	Anden	-74,07619741	4,627878542
13AN00661-5	1/03/2023	9/03/2023	2,24059	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07625693	4,627926731
13AN00661-6	1/03/2023	9/03/2023	9,25286	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07553043	4,627928939
13AN00661-7	1/03/2023	9/03/2023	2,87160	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07625327	4,62799153
13AN00661-8	1/03/2023	9/03/2023	4,75490	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07624949	4,628046258
13AN00661-9	1/03/2023	9/03/2023	5,33796	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0755057	4,628202199
13AN00662-1	1/03/2023	9/03/2023	17,18909	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07848014	4,631550536
13AN00662-2	1/03/2023	9/03/2023	7,95669	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07845266	4,631678086
13AN00662-3	1/03/2023	9/03/2023	10,90980	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07843308	4,631765368
13AN00662-4	1/03/2023	9/03/2023	16,14423	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07838732	4,631982702
13AN00662-5	1/03/2023	9/03/2023	11,82916	CL 41 27A 00	LA SOLEDAD	13	Anden	-74,07845134	4,632091238
13AN00662-6	1/03/2023	9/03/2023	6,45500	CL 41 27A 00	LA SOLEDAD	13	Anden	-74,07858814	4,632119493
13AN00663-1	1/03/2023	9/03/2023	6,51185	TV 26B 40A 05	LA SOLEDAD	13	Anden	-74,07845365	4,630672543
13AN00663-10	1/03/2023	9/03/2023	5,58757	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07845925	4,63128786
13AN00663-11	1/03/2023	9/03/2023	4,76173	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07844542	4,631351998
13AN00663-12	1/03/2023	9/03/2023	5,53248	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07842819	4,631427229
13AN00663-13	1/03/2023	9/03/2023	11,91584	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07780856	4,631426672
13AN00663-14	1/03/2023	9/03/2023	2,33112	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07772018	4,631535816
13AN00663-15	1/03/2023	9/03/2023	6,63976	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07839917	4,631563159
13AN00663-16	1/03/2023	9/03/2023	1,85253	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07838024	4,631650136
13AN00663-17	1/03/2023	9/03/2023	9,70925	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0783555	4,631758932
13AN00663-18	1/03/2023	9/03/2023	10,64230	CL 41 26B 07	LA SOLEDAD	13	Anden	-74,07764938	4,631803399
13AN00663-19	1/03/2023	9/03/2023	4,85679	CL 41 26B 00	LA SOLEDAD	13	Anden	-74,07776322	4,631871828
13AN00663-2	1/03/2023	9/03/2023	36,12270	TV 26B 40A 05	LA SOLEDAD	13	Anden	-74,07850406	4,630702581
13AN00663-20	1/03/2023	9/03/2023	9,59892	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07833315	4,631866035
13AN00663-21	1/03/2023	9/03/2023	3,65475	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,0783135	4,631947788
13AN00663-22	1/03/2023	9/03/2023	4,31549	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07830354	4,631986964
13AN00663-23	1/03/2023	9/03/2023	0,85903	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07829785	4,63201801
13AN00663-24	1/03/2023	9/03/2023	5,82012	CL 41 26B 00	LA SOLEDAD	13	Anden	-74,07820863	4,632041208
13AN00663-3	1/03/2023	9/03/2023	3,66805	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07829187	4,630881143
13AN00663-4	1/03/2023	9/03/2023	11,27014	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07825545	4,630885291
13AN00663-5	1/03/2023	9/03/2023	5,57146	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07826365	4,630915518
13AN00663-6	1/03/2023	9/03/2023	15,58756	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07814396	4,631021357
13AN00663-7	1/03/2023	9/03/2023	16,63015	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07817472	4,631023058
13AN00663-8	1/03/2023	9/03/2023	12,23890	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07804817	4,63113885
13AN00663-9	1/03/2023	9/03/2023	1,65178	AK 28 40A 00	LA SOLEDAD	13	Anden	-74,07847826	4,63120677
13AN00664-1	1/03/2023	9/03/2023	9,70044	CL 40 26A 82	LA SOLEDAD	13	Anden	-74,078283	4,630303956
13AN00664-10	1/03/2023	9/03/2023	16,25959	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,07782246	4,630375237
13AN00664-12	1/03/2023	9/03/2023	3,19403	CL 40 26A 30	LA SOLEDAD	13	Anden	-74,07780509	4,63040342
13AN00664-13	1/03/2023	9/03/2023	0,83617	CL 40 26A 30	LA SOLEDAD	13	Anden	-74,07776862	4,630409062
13AN00664-17	1/03/2023	9/03/2023	2,48698	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07839087	4,63059001
13AN00664-18	1/03/2023	9/03/2023	3,97290	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07835772	4,630631379
13AN00664-19	1/03/2023	9/03/2023	20,26989	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07750835	4,630581933
13AN00664-2	1/03/2023	9/03/2023	8,36864	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,07814594	4,630325719
13AN00664-20	1/03/2023	9/03/2023	3,17125	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07828641	4,630716709
13AN00664-21	1/03/2023	9/03/2023	4,93654	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07752694	4,630810059
13AN00664-22	1/03/2023	9/03/2023	10,29644	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07753766	4,630934273
13AN00664-23	1/03/2023	9/03/2023	2,58508	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07796009	4,631074817
13AN00664-24	1/03/2023	9/03/2023	7,86886	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07797074	4,631099911
13AN00664-25	1/03/2023	9/03/2023	0,88438	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07791243	4,631170697
13AN00664-26	1/03/2023	9/03/2023	6,16536	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07755574	4,631177799
13AN00664-27	1/03/2023	9/03/2023	2,15432	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07787205	4,631219523
13AN00664-28	1/03/2023	9/03/2023	4,87260	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07756285	4,631245349
13AN00664-29	1/03/2023	9/03/2023	5,42764	KR 26A 40 85	LA SOLEDAD	13	Anden	-74,07762487	4,631342558
13AN00664-3	1/03/2023	9/03/2023	5,61243	CL 40 26A 82	LA SOLEDAD	13	Anden	-74,07829014	4,630330493
13AN00664-30	1/03/2023	9/03/2023	15,31422	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07777453	4,631335707
13AN00664-31	1/03/2023	9/03/2023	12,97039	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07774782	4,631328662
13AN00664-32	1/03/2023	9/03/2023	0,38299	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07773459	4,63138443
13AN00664-33	1/03/2023	9/03/2023	3,11017	AK 28 40 00	LA SOLEDAD	13	Anden	-74,07767062	4,631381445
13AN00664-4	1/03/2023	9/03/2023	7,17638	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,07806081	4,630338385
13AN00664-5	1/03/2023	9/03/2023	3,27675	CL 40 26A 66	LA SOLEDAD	13	Anden	-74,07816147	4,630349343
13AN00664-6	1/03/2023	9/03/2023	0,93049	CL 40 26A 60	LA SOLEDAD	13	Anden	-74,0781285	4,630354145



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00664-7	1/03/2023	9/03/2023	7,88971	CL 40 26A 00	LA SOLEDAD	13	Anden	-74,07797065	4,630353386
13AN00664-8	1/03/2023	9/03/2023	4,66790	CL 40 26A 50	LA SOLEDAD	13	Anden	-74,07798695	4,630375241
13AN00664-9	1/03/2023	9/03/2023	1,33289	CL 40 26A 40	LA SOLEDAD	13	Anden	-74,07794948	4,630381879
13AN00665-1	1/03/2023	9/03/2023	54,16944	AK 28 40A 29	LAS AMERICAS	13	Anden	-74,07901069	4,631150874
13AN00665-2	1/03/2023	9/03/2023	537,38953	AK 28 40A 29	LAS AMERICAS	13	Anden	-74,0789217	4,63106328
13AN00666-1	1/03/2023	9/03/2023	13,68813	KR 29 40A 11	LAS AMERICAS	13	Anden	-74,07909269	4,631112169
13AN00666-2	1/03/2023	9/03/2023	10,99918	KR 29 40A 53	LAS AMERICAS	13	Anden	-74,07907335	4,631373299
13AN00666-3	1/03/2023	9/03/2023	9,65084	KR 29 40A 53	LAS AMERICAS	13	Anden	-74,07906349	4,631494263
13AN00667-1	1/03/2023	9/03/2023	4,55618	CL 39 28A 58	LAS AMERICAS	13	Anden	-74,07885203	4,627217211
13AN00667-10	1/03/2023	9/03/2023	6,15126	CL 39BISA 28A 35	LAS AMERICAS	13	Anden	-74,07888918	4,628072761
13AN00667-11	1/03/2023	9/03/2023	7,30994	TV 28A 39 49	LAS AMERICAS	13	Anden	-74,07854391	4,628111083
13AN00667-12	1/03/2023	9/03/2023	5,90071	TV 28A 39 49	LAS AMERICAS	13	Anden	-74,07866986	4,628147409
13AN00667-2	1/03/2023	9/03/2023	1,56648	CL 39 28A 52	LAS AMERICAS	13	Anden	-74,07873604	4,62725926
13AN00667-3	1/03/2023	9/03/2023	8,86415	CL 39 28A 36	LAS AMERICAS	13	Anden	-74,07860768	4,627306788
13AN00667-4	1/03/2023	9/03/2023	17,83020	TV 28B 39 10	LAS AMERICAS	13	Anden	-74,07895989	4,627300437
13AN00667-5	1/03/2023	9/03/2023	4,39775	TV 28B 39 14	LAS AMERICAS	13	Anden	-74,07899926	4,627410702
13AN00667-6	1/03/2023	9/03/2023	13,36049	TV 28B 39 30	LAS AMERICAS	13	Anden	-74,07907079	4,627605046
13AN00667-7	1/03/2023	9/03/2023	3,12051	TV 28A 39 23	LAS AMERICAS	13	Anden	-74,07840062	4,627684182
13AN00667-8	1/03/2023	9/03/2023	39,74639	CL 39BISA 28A 59	LAS AMERICAS	13	Anden	-74,0791681	4,627872696
13AN00667-9	1/03/2023	9/03/2023	5,32599	TV 28A 39 45	LAS AMERICAS	13	Anden	-74,07851697	4,628031973
13AN00668-1	1/03/2023	9/03/2023	14,14332	TV 28A 39 08	LAS AMERICAS	13	Anden	-74,07813738	4,627474461
13AN00668-2	1/03/2023	9/03/2023	7,62937	CL 39 28 40	LAS AMERICAS	13	Anden	-74,07793323	4,627526564
13AN00668-3	1/03/2023	9/03/2023	13,61347	TV 28A 39 08	LAS AMERICAS	13	Anden	-74,07826136	4,627499507
13AN00669-1	1/03/2023	9/03/2023	6,31116	AK 28 39 16	LA SOLEDAD	13	Anden	-74,07751517	4,627928001
13AN00669-10	1/03/2023	9/03/2023	7,80960	KR 26A 39A 00	LA SOLEDAD	13	Anden	-74,07762233	4,629100559
13AN00669-2	1/03/2023	9/03/2023	2,40423	AK 28 39 20	LA SOLEDAD	13	Anden	-74,07753087	4,62796814
13AN00669-3	1/03/2023	9/03/2023	2,24287	AK 28 39 24	LA SOLEDAD	13	Anden	-74,077546	4,628013843
13AN00669-4	1/03/2023	9/03/2023	14,43166	AK 28 39 38	LA SOLEDAD	13	Anden	-74,07761969	4,628226834
13AN00669-5	1/03/2023	9/03/2023	16,68778	AK 28 39 62	LA SOLEDAD	13	Anden	-74,07773064	4,628538104
13AN00669-6	1/03/2023	9/03/2023	9,57241	AK 28 39 80	LA SOLEDAD	13	Anden	-74,07780781	4,62876077
13AN00669-7	1/03/2023	9/03/2023	34,78278	AK 28 39 84	LA SOLEDAD	13	Anden	-74,07786517	4,628925307
13AN00669-8	1/03/2023	9/03/2023	10,47107	CL 39A 26A 41	LA SOLEDAD	13	Anden	-74,07783948	4,629057909
13AN00669-9	1/03/2023	9/03/2023	7,15653	CL 39A 26A 35	LA SOLEDAD	13	Anden	-74,07776074	4,629073806
13AN00670-1	1/03/2023	9/03/2023	10,71751	KR 15 34 65	TEUSAQUILLO	13	Anden	-74,07032976	4,623757455
13AN00670-10	1/03/2023	9/03/2023	25,86413	KR 16 34 54	TEUSAQUILLO	13	Anden	-74,07113405	4,623925024
13AN00670-11	1/03/2023	9/03/2023	9,60628	KR 16 34 54	TEUSAQUILLO	13	Anden	-74,07106418	4,624025687
13AN00670-2	1/03/2023	9/03/2023	9,23066	KR 15 34 65	TEUSAQUILLO	13	Anden	-74,07031366	4,623845212
13AN00670-3	1/03/2023	9/03/2023	15,61867	KR 15 34 65	TEUSAQUILLO	13	Anden	-74,0704178	4,623889142
13AN00670-4	1/03/2023	9/03/2023	4,46121	KR 15 34 65	TEUSAQUILLO	13	Anden	-74,07050306	4,623903524
13AN00670-5	1/03/2023	9/03/2023	22,97359	KR 15 34 65	TEUSAQUILLO	13	Anden	-74,07044254	4,623913541
13AN00670-6	1/03/2023	9/03/2023	21,43097	CL 35 15 59	TEUSAQUILLO	13	Anden	-74,07075792	4,623950499
13AN00670-7	1/03/2023	9/03/2023	6,44486	CL 35 15 67	TEUSAQUILLO	13	Anden	-74,07088572	4,623972884
13AN00670-8	1/03/2023	9/03/2023	22,12323	CL 35 15 59	TEUSAQUILLO	13	Anden	-74,07075391	4,623970689
13AN00670-9	1/03/2023	9/03/2023	4,62917	CL 35 15 67	TEUSAQUILLO	13	Anden	-74,07088745	4,623993741
13AN00671-1	1/03/2023	9/03/2023	3,88304	KR 14 14 10	TEUSAQUILLO	13	Anden	-74,06975891	4,623067591
13AN00671-2	1/03/2023	9/03/2023	3,25654	KR 15 34 32	TEUSAQUILLO	13	Anden	-74,07027899	4,623503004
13AN00671-3	1/03/2023	9/03/2023	0,64813	KR 15 34 46	TEUSAQUILLO	13	Anden	-74,07025123	4,623673248
13AN00671-4	1/03/2023	9/03/2023	13,35560	KR 15 34 66	TEUSAQUILLO	13	Anden	-74,07023137	4,623769204
13AN00671-5	1/03/2023	9/03/2023	9,20959	CL 35 14 55	TEUSAQUILLO	13	Anden	-74,07001243	4,623814695
13AN00671-6	1/03/2023	9/03/2023	14,32676	KR 15 34 66	TEUSAQUILLO	13	Anden	-74,07014108	4,623836914
13AN00671-7	1/03/2023	9/03/2023	1,72042	KR 15 34 66	TEUSAQUILLO	13	Anden	-74,07019413	4,623840902
13AN00671-8	1/03/2023	9/03/2023	4,63076	KR 15 34 66	TEUSAQUILLO	13	Anden	-74,0702193	4,623839775
13AN00671-9	1/03/2023	9/03/2023	33,36005	KR 15 34 66	TEUSAQUILLO	13	Anden	-74,07007798	4,623847203
13AN00672-1	1/03/2023	9/03/2023	6,81791	CL 33 19 34	TEUSAQUILLO	13	Anden	-74,0743282	4,622083158
13AN00672-10	1/03/2023	9/03/2023	7,05480	KR 20 33 28	TEUSAQUILLO	13	Anden	-74,07459836	4,622550571
13AN00672-11	1/03/2023	9/03/2023	7,62742	KR 20 33 44	TEUSAQUILLO	13	Anden	-74,07456851	4,622708763
13AN00672-12	1/03/2023	9/03/2023	12,91620	KR 20 33 44	TEUSAQUILLO	13	Anden	-74,07458911	4,622710829
13AN00672-13	1/03/2023	9/03/2023	2,30025	KR 20 33 44	TEUSAQUILLO	13	Anden	-74,0745571	4,622769782
13AN00672-14	1/03/2023	9/03/2023	27,67857	CL 33A 19 61	TEUSAQUILLO	13	Anden	-74,07456586	4,622828151
13AN00672-16	1/03/2023	9/03/2023	5,38043	CL 33A 19 61	TEUSAQUILLO	13	Anden	-74,07452423	4,622910821
13AN00672-2	1/03/2023	9/03/2023	5,00070	KR 20 33 08	TEUSAQUILLO	13	Anden	-74,07455065	4,622120136
13AN00672-3	1/03/2023	9/03/2023	9,44102	KR 20 33 08	TEUSAQUILLO	13	Anden	-74,07463909	4,622134829
13AN00672-4	1/03/2023	9/03/2023	6,69528	AK 19 33 09	TEUSAQUILLO	13	Anden	-74,07401822	4,622202432
13AN00672-5	1/03/2023	9/03/2023	6,87473	KR 20 33 14	TEUSAQUILLO	13	Anden	-74,07466645	4,622303269
13AN00672-6	1/03/2023	9/03/2023	9,11378	AK 19 33 25	TEUSAQUILLO	13	Anden	-74,07397737	4,622423941
13AN00672-7	1/03/2023	9/03/2023	3,27501	KR 20 33 16	TEUSAQUILLO	13	Anden	-74,07463443	4,622461682
13AN00672-8	1/03/2023	9/03/2023	8,29044	KR 20 33 28	TEUSAQUILLO	13	Anden	-74,07461151	4,622477338



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00672-9	1/03/2023	9/03/2023	6,03742	AK 19 33 39	TEUSAQUILLO	13	Anden	-74,07396081	4,622528648
13AN00673-1	1/03/2023	9/03/2023	22,06159	KR 18 33 03	TEUSAQUILLO	13	Anden	-74,07347364	4,621935757
13AN00673-2	1/03/2023	9/03/2023	10,14031	CL 33 18 38	TEUSAQUILLO	13	Anden	-74,07369667	4,621973397
13AN00673-3	1/03/2023	9/03/2023	3,43347	CL 33 18 38	TEUSAQUILLO	13	Anden	-74,07369418	4,621992389
13AN00673-4	1/03/2023	9/03/2023	18,87420	KR 18 33 09	TEUSAQUILLO	13	Anden	-74,07336597	4,622042274
13AN00673-5	1/03/2023	9/03/2023	10,53395	AK 19 33 04	TEUSAQUILLO	13	Anden	-74,07394123	4,622083439
13AN00673-6	1/03/2023	9/03/2023	6,57189	AK 19 33 04	TEUSAQUILLO	13	Anden	-74,07391988	4,622206515
13AN00673-7	1/03/2023	9/03/2023	6,34568	AK 19 33 20	TEUSAQUILLO	13	Anden	-74,07389579	4,622352769
13AN00674-1	1/03/2023	9/03/2023	11,40657	KR 25 40 00	LA SOLEDAD	13	Anden	-74,07627516	4,630443903
13AN00674-10	1/03/2023	9/03/2023	9,06760	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07677936	4,630524214
13AN00674-11	1/03/2023	9/03/2023	4,04204	KR 25 40 07	LA SOLEDAD	13	Anden	-74,07619	4,630587424
13AN00674-13	1/03/2023	9/03/2023	3,07347	CL 39 26 00	LA SOLEDAD	13	Anden	-74,0767741	4,630756284
13AN00674-14	1/03/2023	9/03/2023	6,19345	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07616108	4,631099922
13AN00674-15	1/03/2023	9/03/2023	6,08410	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07676262	4,63120629
13AN00674-16	1/03/2023	9/03/2023	15,67034	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761573	4,631215767
13AN00674-17	1/03/2023	9/03/2023	9,89258	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07614699	4,631366197
13AN00674-18	1/03/2023	9/03/2023	3,77551	CL 41 26 00	LA SOLEDAD	13	Anden	-74,07656435	4,631458897
13AN00674-19	1/03/2023	9/03/2023	0,92455	CL 41 26 00	LA SOLEDAD	13	Anden	-74,07660879	4,631461226
13AN00674-2	1/03/2023	9/03/2023	7,61804	KR 25 40 00	LA SOLEDAD	13	Anden	-74,07638279	4,630446246
13AN00674-3	1/03/2023	9/03/2023	17,73715	KR 25 40 00	LA SOLEDAD	13	Anden	-74,0765843	4,630452256
13AN00674-4	1/03/2023	9/03/2023	2,41336	KR 25 40 00	LA SOLEDAD	13	Anden	-74,07628711	4,630468653
13AN00674-5	1/03/2023	9/03/2023	3,10621	CL 40 25 14	LA SOLEDAD	13	Anden	-74,07632853	4,630470567
13AN00674-6	1/03/2023	9/03/2023	5,13266	KR 25 40 00	LA SOLEDAD	13	Anden	-74,07654475	4,630476278
13AN00674-7	1/03/2023	9/03/2023	4,65526	KR 25 40 00	LA SOLEDAD	13	Anden	-74,07662333	4,630478205
13AN00674-8	1/03/2023	9/03/2023	2,24886	KR 25 40 07	LA SOLEDAD	13	Anden	-74,07619502	4,630493468
13AN00674-9	1/03/2023	9/03/2023	1,81468	KR 25 40 07	LA SOLEDAD	13	Anden	-74,0761923	4,630541454
13AN00675-1	1/03/2023	9/03/2023	14,94616	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07598071	4,631633348
13AN00675-10	1/03/2023	9/03/2023	6,50673	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07535879	4,632785398
13AN00675-11	1/03/2023	9/03/2023	13,82869	KR 25 42 40	LA SOLEDAD	13	Anden	-74,07588037	4,63288946
13AN00675-12	1/03/2023	9/03/2023	6,04997	KR 25 42 50	LA SOLEDAD	13	Anden	-74,07585167	4,633001515
13AN00675-13	1/03/2023	9/03/2023	7,32314	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07582738	4,633095826
13AN00675-14	1/03/2023	9/03/2023	1,84117	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07577671	4,633250117
13AN00675-15	1/03/2023	9/03/2023	9,32519	AK 24 42 91	LA SOLEDAD	13	Anden	-74,07571333	4,63340771
13AN00675-2	1/03/2023	9/03/2023	3,83088	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07597012	4,631819733
13AN00675-3	1/03/2023	9/03/2023	8,92582	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07596384	4,631959469
13AN00675-4	1/03/2023	9/03/2023	5,03599	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07595796	4,632068947
13AN00675-5	1/03/2023	9/03/2023	6,41992	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07595553	4,632139805
13AN00675-6	1/03/2023	9/03/2023	20,35397	AK 24 41 65	LA SOLEDAD	13	Anden	-74,07529702	4,632209562
13AN00675-7	1/03/2023	9/03/2023	25,99488	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07526737	4,63221329
13AN00675-8	1/03/2023	9/03/2023	3,18966	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07593674	4,632495679
13AN00675-9	1/03/2023	9/03/2023	10,97684	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07590889	4,632753449
13AN00676-1	1/03/2023	9/03/2023	13,30455	CL 40 25 00	LA SOLEDAD	13	Anden	-74,07540299	4,630371335
13AN00676-2	1/03/2023	9/03/2023	3,10994	CL 40 25 00	LA SOLEDAD	13	Anden	-74,07598114	4,630422793
13AN00676-3	1/03/2023	9/03/2023	5,42281	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07605563	4,630537008
13AN00676-4	1/03/2023	9/03/2023	6,71129	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0760451	4,630668387
13AN00676-5	1/03/2023	9/03/2023	3,59709	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07604031	4,63074294
13AN00676-6	1/03/2023	9/03/2023	4,19587	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07601218	4,631147041
13AN00676-7	1/03/2023	9/03/2023	15,34408	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0759983	4,6313438
13AN00677-1	1/03/2023	9/03/2023	10,30286	CL 37 28 60	LAS AMERICAS	13	Anden	-74,07789439	4,626544729
13AN00677-10	1/03/2023	9/03/2023	1,44911	CL 37 28 24	LAS AMERICAS	13	Anden	-74,07755416	4,626719439
13AN00677-11	1/03/2023	9/03/2023	6,48884	TV 28A 37 22	LAS AMERICAS	13	Anden	-74,07801224	4,626745413
13AN00677-12	1/03/2023	9/03/2023	4,90396	CL 37 28 10	LAS AMERICAS	13	Anden	-74,07733818	4,62681419
13AN00677-13	1/03/2023	9/03/2023	6,70664	TV 28A 37 22	LAS AMERICAS	13	Anden	-74,07805046	4,626866136
13AN00677-14	1/03/2023	9/03/2023	0,67690	TV 28A 37 48	LAS AMERICAS	13	Anden	-74,0780747	4,626934803
13AN00677-15	1/03/2023	9/03/2023	13,85551	CL 37 28 10	LAS AMERICAS	13	Anden	-74,07736315	4,626919938
13AN00677-16	1/03/2023	9/03/2023	12,86736	TV 28A 37 60	LAS AMERICAS	13	Anden	-74,07810297	4,627020747
13AN00677-17	1/03/2023	9/03/2023	4,64999	AK 28 37 59	LAS AMERICAS	13	Anden	-74,07749713	4,62726839
13AN00677-18	1/03/2023	9/03/2023	6,22030	AK 28 37 59	LAS AMERICAS	13	Anden	-74,07752275	4,627266618
13AN00677-19	1/03/2023	9/03/2023	2,05382	CL 39 28 57	LAS AMERICAS	13	Anden	-74,07815644	4,627388917
13AN00677-2	1/03/2023	9/03/2023	6,07272	CL 37 28 60	LAS AMERICAS	13	Anden	-74,07789002	4,626574914
13AN00677-20	1/03/2023	9/03/2023	3,89172	CL 39 28 49	LAS AMERICAS	13	Anden	-74,07809435	4,627407237
13AN00677-3	1/03/2023	9/03/2023	5,51200	CL 37 28 60	LAS AMERICAS	13	Anden	-74,07795924	4,626589485
13AN00677-4	1/03/2023	9/03/2023	18,03609	CL 37 28 60	LAS AMERICAS	13	Anden	-74,07778516	4,626594046
13AN00677-5	1/03/2023	9/03/2023	8,64437	CL 37 28 60	LAS AMERICAS	13	Anden	-74,07781549	4,6266065
13AN00677-6	1/03/2023	9/03/2023	2,18752	CL 37 28 44	LAS AMERICAS	13	Anden	-74,07775031	4,62663579
13AN00677-7	1/03/2023	9/03/2023	3,04471	CL 37 28 38	LAS AMERICAS	13	Anden	-74,07767442	4,626667969
13AN00677-8	1/03/2023	9/03/2023	23,23406	CL 37 28 38	LAS AMERICAS	13	Anden	-74,07760498	4,626672427



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00677-9	1/03/2023	9/03/2023	8,38153	CL 37 28 38	LAS AMERICAS	13	Anden	-74,077615	4,626693378
13AN00678-1	1/03/2023	9/03/2023	11,34134	TV 28A 39 62	LAS AMERICAS	13	Anden	-74,07842245	4,628316721
13AN00678-2	1/03/2023	9/03/2023	12,36529	TV 28A 39 62	LAS AMERICAS	13	Anden	-74,07853681	4,62832546
13AN00678-3	1/03/2023	9/03/2023	1,85181	CL 39BISA 28 32	LAS AMERICAS	13	Anden	-74,07828704	4,628365413
13AN00678-4	1/03/2023	9/03/2023	3,98992	TV 28A 39 62	LAS AMERICAS	13	Anden	-74,07856153	4,628398229
13AN00678-5	1/03/2023	9/03/2023	4,53612	CL 39A 28 19	LAS AMERICAS	13	Anden	-74,07825928	4,628903007
13AN00678-6	1/03/2023	9/03/2023	6,81156	CL 39A 28 19	LAS AMERICAS	13	Anden	-74,07826512	4,628925426
13AN00679-1	1/03/2023	9/03/2023	4,54026	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07727474	4,629238085
13AN00679-10	1/03/2023	9/03/2023	0,75449	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07737458	4,629843198
13AN00679-11	1/03/2023	9/03/2023	2,57040	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07738055	4,62990383
13AN00679-12	1/03/2023	9/03/2023	0,93427	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07738366	4,629953647
13AN00679-13	1/03/2023	9/03/2023	4,04572	KR 26 39A 69	LA SOLEDAD	13	Anden	-74,07686523	4,630016552
13AN00679-14	1/03/2023	9/03/2023	16,84343	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07740947	4,630262318
13AN00679-15	1/03/2023	9/03/2023	1,64309	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07738032	4,630350643
13AN00679-16	1/03/2023	9/03/2023	16,56447	CL 40 26 00	LA SOLEDAD	13	Anden	-74,07694109	4,630366927
13AN00679-2	1/03/2023	9/03/2023	4,91952	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,07719409	4,629244884
13AN00679-3	1/03/2023	9/03/2023	16,37219	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,07709896	4,629252866
13AN00679-4	1/03/2023	9/03/2023	3,45127	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,0770255	4,62925882
13AN00679-5	1/03/2023	9/03/2023	17,05726	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,07694011	4,629267839
13AN00679-6	1/03/2023	9/03/2023	12,75571	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07687833	4,629348671
13AN00679-7	1/03/2023	9/03/2023	2,00795	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07735722	4,629628568
13AN00679-8	1/03/2023	9/03/2023	6,46989	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07687346	4,629619733
13AN00679-9	1/03/2023	9/03/2023	7,57028	CL 39 26A 20	LA SOLEDAD	13	Anden	-74,07737113	4,629792056
13AN00680-1	1/03/2023	9/03/2023	3,78371	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07678073	4,629276214
13AN00680-10	1/03/2023	9/03/2023	15,54941	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07624257	4,629370225
13AN00680-11	1/03/2023	9/03/2023	2,37956	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07680195	4,629455631
13AN00680-12	1/03/2023	9/03/2023	2,70302	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07623599	4,629473281
13AN00680-13	1/03/2023	9/03/2023	6,40780	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07623171	4,629530097
13AN00680-14	1/03/2023	9/03/2023	9,18213	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07622461	4,62963008
13AN00680-15	1/03/2023	9/03/2023	5,22660	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07621734	4,629753865
13AN00680-16	1/03/2023	9/03/2023	7,08818	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07621233	4,629860479
13AN00680-17	1/03/2023	9/03/2023	6,87246	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07620348	4,629971806
13AN00680-18	1/03/2023	9/03/2023	5,68506	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07619801	4,630078077
13AN00680-19	1/03/2023	9/03/2023	26,13880	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07618799	4,630236758
13AN00680-2	1/03/2023	9/03/2023	1,67171	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,07666478	4,629278179
13AN00680-20	1/03/2023	9/03/2023	3,61218	KR 25 40 00	LA SOLEDAD	13	Anden	-74,07638379	4,630361901
13AN00680-21	1/03/2023	9/03/2023	3,24714	KR 25 40 00	LA SOLEDAD	13	Anden	-74,07646678	4,630362887
13AN00680-3	1/03/2023	9/03/2023	4,70455	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,07669512	4,629278554
13AN00680-4	1/03/2023	9/03/2023	9,71199	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,07660589	4,629279827
13AN00680-5	1/03/2023	9/03/2023	12,93532	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,07648145	4,629283241
13AN00680-6	1/03/2023	9/03/2023	3,23667	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07629946	4,629286441
13AN00680-7	1/03/2023	9/03/2023	1,22400	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,07633477	4,629285872
13AN00680-8	1/03/2023	9/03/2023	10,53832	KR 25 39A 00	LA SOLEDAD	13	Anden	-74,07638314	4,629285087
13AN00680-9	1/03/2023	9/03/2023	13,30810	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07680383	4,629362054
13AN00681-1	1/03/2023	9/03/2023	12,35201	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,07548189	4,629233234
13AN00681-10	1/03/2023	9/03/2023	5,36083	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07613602	4,629878892
13AN00681-11	1/03/2023	9/03/2023	5,07757	AK 24 39B 15	LA SOLEDAD	13	Anden	-74,07538166	4,62988834
13AN00681-12	1/03/2023	9/03/2023	19,75753	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07612427	4,630079609
13AN00681-13	1/03/2023	9/03/2023	1,19048	CL 40 24 61	LA SOLEDAD	13	Anden	-74,07592647	4,630309696
13AN00681-14	1/03/2023	9/03/2023	9,86398	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07611318	4,630268855
13AN00681-15	1/03/2023	9/03/2023	13,17407	CL 40 25 00	LA SOLEDAD	13	Anden	-74,07601073	4,630318281
13AN00681-16	1/03/2023	9/03/2023	17,11422	CL 40 25 00	LA SOLEDAD	13	Anden	-74,07600842	4,630343704
13AN00681-2	1/03/2023	9/03/2023	18,47226	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,07588488	4,629264332
13AN00681-3	1/03/2023	9/03/2023	1,58128	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,07597924	4,629271065
13AN00681-4	1/03/2023	9/03/2023	14,10947	AK 24 39A 00	LA SOLEDAD	13	Anden	-74,07612323	4,629282903
13AN00681-5	1/03/2023	9/03/2023	19,34716	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07616538	4,629414411
13AN00681-6	1/03/2023	9/03/2023	4,32204	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0761511	4,629633262
13AN00681-7	1/03/2023	9/03/2023	2,16074	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07613826	4,629817725
13AN00681-8	1/03/2023	9/03/2023	4,73577	AK 24 39B 15	LA SOLEDAD	13	Anden	-74,07538583	4,629834585
13AN00681-9	1/03/2023	9/03/2023	14,49333	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07535224	4,629860291
13AN00682-1	1/03/2023	9/03/2023	15,30860	KR 29 39 31	LAS AMERICAS	13	Anden	-74,07945455	4,627391801
13AN00682-10	1/03/2023	9/03/2023	5,16015	CL 39BIS 29 86	LAS AMERICAS	13	Anden	-74,08025511	4,627449157
13AN00682-11	1/03/2023	9/03/2023	0,73704	KR 29 39 39	LAS AMERICAS	13	Anden	-74,07935172	4,62758799
13AN00682-12	1/03/2023	9/03/2023	2,54612	KR 29 39 39	LAS AMERICAS	13	Anden	-74,07935125	4,627601977
13AN00682-13	1/03/2023	9/03/2023	4,03362	KR 29 39 47	LAS AMERICAS	13	Anden	-74,07934119	4,627715752
13AN00682-14	1/03/2023	9/03/2023	7,76361	KR 29 39 47	LAS AMERICAS	13	Anden	-74,07933871	4,627759965
13AN00682-15	1/03/2023	9/03/2023	11,09658	KR 29 39 47	LAS AMERICAS	13	Anden	-74,0794246	4,627830724



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00682-16	1/03/2023	9/03/2023	1,18618	CL 39BISA 29 37	LAS AMERICAS	13	Anden	-74,07970452	4,627851835
13AN00682-17	1/03/2023	9/03/2023	1,80822	CL 39BISA 29 37	LAS AMERICAS	13	Anden	-74,07972714	4,627854379
13AN00682-18	1/03/2023	9/03/2023	2,60028	CL 39BISA 29 45	LAS AMERICAS	13	Anden	-74,07980638	4,627859669
13AN00682-19	1/03/2023	9/03/2023	4,68706	CL 39BISA 29A 11	LAS AMERICAS	13	Anden	-74,08018607	4,627888148
13AN00682-2	1/03/2023	9/03/2023	1,33734	CL 39BIS 29 16	LAS AMERICAS	13	Anden	-74,07959667	4,627401509
13AN00682-3	1/03/2023	9/03/2023	0,77135	CL 39BIS 29 32	LAS AMERICAS	13	Anden	-74,07970481	4,627408905
13AN00682-4	1/03/2023	9/03/2023	4,03140	CL 39BIS 29 40	LAS AMERICAS	13	Anden	-74,0797422	4,627410945
13AN00682-5	1/03/2023	9/03/2023	6,76146	CL 39BIS 29 48	LAS AMERICAS	13	Anden	-74,07984594	4,627419266
13AN00682-6	1/03/2023	9/03/2023	6,68569	CL 39BIS 29 60	LAS AMERICAS	13	Anden	-74,07994505	4,627425646
13AN00682-7	1/03/2023	9/03/2023	5,95644	KR 29 39 31	LAS AMERICAS	13	Anden	-74,07936433	4,627419967
13AN00682-8	1/03/2023	9/03/2023	4,98561	CL 39BIS 29 70	LAS AMERICAS	13	Anden	-74,08007817	4,627436867
13AN00682-9	1/03/2023	9/03/2023	6,37637	CL 39BIS 29 76	LAS AMERICAS	13	Anden	-74,0801601	4,627442884
13AN00683-1	1/03/2023	9/03/2023	5,56948	CL 39 29 36	LAS AMERICAS	13	Anden	-74,07985243	4,626903368
13AN00683-10	1/03/2023	9/03/2023	16,03303	CL 39BIS 29 93	LAS AMERICAS	13	Anden	-74,0803648	4,62738233
13AN00683-2	1/03/2023	9/03/2023	14,81729	KR 29 39 15	LAS AMERICAS	13	Anden	-74,07938497	4,627143646
13AN00683-3	1/03/2023	9/03/2023	12,54104	CL 39BIS 29 05	LAS AMERICAS	13	Anden	-74,07937786	4,627262771
13AN00683-4	1/03/2023	9/03/2023	2,43211	CL 39BIS 29 05	LAS AMERICAS	13	Anden	-74,07940587	4,627312307
13AN00683-5	1/03/2023	9/03/2023	26,06879	CL 39BIS 29 05	LAS AMERICAS	13	Anden	-74,07952848	4,627321477
13AN00683-6	1/03/2023	9/03/2023	11,03008	CL 39BIS 29 39	LAS AMERICAS	13	Anden	-74,0797585	4,627339146
13AN00683-7	1/03/2023	9/03/2023	1,80923	CL 39BIS 29 47	LAS AMERICAS	13	Anden	-74,07986653	4,62734754
13AN00683-8	1/03/2023	9/03/2023	4,45604	CL 39BIS 29 57	LAS AMERICAS	13	Anden	-74,07993432	4,627352998
13AN00683-9	1/03/2023	9/03/2023	7,41338	CL 39BIS 29 57	LAS AMERICAS	13	Anden	-74,08000945	4,627357467
13AN00684-1	1/03/2023	9/03/2023	5,36020	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07690526	4,628100342
13AN00684-10	1/03/2023	9/03/2023	6,75588	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,07712592	4,629171003
13AN00684-11	1/03/2023	9/03/2023	10,42373	KR 26 39A 00	LA SOLEDAD	13	Anden	-74,07693895	4,629187329
13AN00684-2	1/03/2023	9/03/2023	1,21079	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07690462	4,628153003
13AN00684-3	1/03/2023	9/03/2023	12,02166	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07690121	4,628311364
13AN00684-4	1/03/2023	9/03/2023	2,80327	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07689888	4,628400445
13AN00684-5	1/03/2023	9/03/2023	5,39086	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07689716	4,628462634
13AN00684-6	1/03/2023	9/03/2023	4,06465	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07689687	4,628514741
13AN00684-7	1/03/2023	9/03/2023	9,98710	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07689535	4,628604153
13AN00684-8	1/03/2023	9/03/2023	8,41861	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07689118	4,628743743
13AN00684-9	1/03/2023	9/03/2023	11,48741	CL 39 26 00	LA SOLEDAD	13	Anden	-74,07688831	4,628838226
13AN00685-1	1/03/2023	9/03/2023	17,31022	CL 37 29 08	LAS AMERICAS	13	Anden	-74,0792794	4,626030175
13AN00685-2	1/03/2023	9/03/2023	11,35104	TV 29 37 15	LAS AMERICAS	13	Anden	-74,07931242	4,62612565
13AN00685-3	1/03/2023	9/03/2023	1,51458	TV 29 37 25	LAS AMERICAS	13	Anden	-74,07934772	4,62624897
13AN00685-4	1/03/2023	9/03/2023	2,10712	TV 29 37 25	LAS AMERICAS	13	Anden	-74,07939015	4,626278005
13AN00685-5	1/03/2023	9/03/2023	11,58022	AC 26 29A 62	LAS AMERICAS	13	Anden	-74,07996297	4,626319321
13AN00686-1	1/03/2023	9/03/2023	6,65317	CL 37 24 90	LA SOLEDAD	13	Anden	-74,07583745	4,626700607
13AN00686-10	1/03/2023	9/03/2023	6,49990	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07630773	4,627113395
13AN00686-11	1/03/2023	9/03/2023	5,28242	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07630087	4,627240215
13AN00686-12	1/03/2023	9/03/2023	4,70081	KR 25 37 67	LA SOLEDAD	13	Anden	-74,07629281	4,62736119
13AN00686-13	1/03/2023	9/03/2023	9,36578	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07628568	4,627473364
13AN00686-14	1/03/2023	9/03/2023	16,79410	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07627322	4,62767638
13AN00686-15	1/03/2023	9/03/2023	1,26535	CL 39 24 00	LA SOLEDAD	13	Anden	-74,07604069	4,627769922
13AN00686-16	1/03/2023	9/03/2023	2,83254	CL 39 24 00	LA SOLEDAD	13	Anden	-74,07608769	4,627771309
13AN00686-17	1/03/2023	9/03/2023	4,95260	CL 39 24 00	LA SOLEDAD	13	Anden	-74,07616761	4,627773687
13AN00686-18	1/03/2023	9/03/2023	9,22007	CL 39 24 00	LA SOLEDAD	13	Anden	-74,07616508	4,627792119
13AN00686-2	1/03/2023	9/03/2023	7,52452	CL 37 24 90	LA SOLEDAD	13	Anden	-74,07611891	4,626751476
13AN00686-3	1/03/2023	9/03/2023	2,99221	CL 37 24 72	LA SOLEDAD	13	Anden	-74,07610362	4,626772869
13AN00686-4	1/03/2023	9/03/2023	0,51573	CL 37 24 72	LA SOLEDAD	13	Anden	-74,07614503	4,626779138
13AN00686-5	1/03/2023	9/03/2023	6,86403	CL 37 24 90	LA SOLEDAD	13	Anden	-74,07625718	4,62677923
13AN00686-6	1/03/2023	9/03/2023	7,37581	KR 25 37 06	LA SOLEDAD	13	Anden	-74,07628027	4,626801506
13AN00686-7	1/03/2023	9/03/2023	12,42937	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07632224	4,626878542
13AN00686-8	1/03/2023	9/03/2023	4,96787	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07631228	4,627034095
13AN00686-9	1/03/2023	9/03/2023	15,64657	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07549967	4,627085796
13AN00687-1	1/03/2023	9/03/2023	15,64677	KR 22 42A 13	SANTA TERESITA	13	Anden	-74,07420181	4,633045733
13AN00687-2	1/03/2023	9/03/2023	20,60979	DG 42A 22 30	SANTA TERESITA	13	Anden	-74,07431794	4,633142628
13AN00687-3	1/03/2023	9/03/2023	25,96489	DG 42A 22 40	SANTA TERESITA	13	Anden	-74,07445975	4,633261546
13AN00687-4	1/03/2023	9/03/2023	3,38726	DG 42A 22 56	SANTA TERESITA	13	Anden	-74,07457298	4,63335945
13AN00687-5	1/03/2023	9/03/2023	7,20806	DG 42A 22 76	SANTA TERESITA	13	Anden	-74,07463968	4,633416119
13AN00688-1	1/03/2023	9/03/2023	3,92347	KR 20 44A 11	SANTA TERESITA	13	Anden	-74,07275002	4,633126099
13AN00689-1	1/03/2023	9/03/2023	5,30660	KR 21 42A 11	SANTA TERESITA	13	Anden	-74,07358232	4,632526774
13AN00689-2	1/03/2023	9/03/2023	16,29529	KR 21 42A 11	SANTA TERESITA	13	Anden	-74,07348764	4,632613716
13AN00689-3	1/03/2023	9/03/2023	19,26683	DG 42A 21 44	SANTA TERESITA	13	Anden	-74,07377897	4,6326937
13AN00689-4	1/03/2023	9/03/2023	3,94863	DG 42A 21 50	SANTA TERESITA	13	Anden	-74,07389231	4,632790831
13AN00689-5	1/03/2023	9/03/2023	9,00901	KR 22 42A 06	SANTA TERESITA	13	Anden	-74,07397667	4,632861507



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00689-6	1/03/2023	9/03/2023	7,22778	KR 21 44 27	SANTA TERESITA	13	Anden	-74,07341614	4,633103761
13AN00690-1	1/03/2023	9/03/2023	14,50358	CL 44 20 06	SANTA TERESITA	13	Anden	-74,072821	4,632757248
13AN00690-2	1/03/2023	9/03/2023	24,97673	KR 21 44 06	SANTA TERESITA	13	Anden	-74,07336342	4,632890253
13AN00690-3	1/03/2023	9/03/2023	15,83953	CL 44A 20 13	SANTA TERESITA	13	Anden	-74,07278731	4,632944547
13AN00690-4	1/03/2023	9/03/2023	22,08780	KR 21 44 16	SANTA TERESITA	13	Anden	-74,07332416	4,633055557
13AN00691-1	1/03/2023	9/03/2023	12,14023	KR 20 42A 03	SANTA TERESITA	13	Anden	-74,07307439	4,632097319
13AN00691-10	1/03/2023	9/03/2023	6,40120	CL 44 20 43	SANTA TERESITA	13	Anden	-74,07334607	4,632696939
13AN00691-2	1/03/2023	9/03/2023	17,94015	KR 20 42A 03	SANTA TERESITA	13	Anden	-74,07293053	4,632144664
13AN00691-3	1/03/2023	9/03/2023	11,72480	DG 42A 20 26	SANTA TERESITA	13	Anden	-74,07320267	4,632205531
13AN00691-4	1/03/2023	9/03/2023	5,22633	KR 20 42A 21	SANTA TERESITA	13	Anden	-74,07290643	4,632255513
13AN00691-5	1/03/2023	9/03/2023	24,47329	DG 42A 20 56	SANTA TERESITA	13	Anden	-74,07333475	4,632318177
13AN00691-6	1/03/2023	9/03/2023	30,53344	KR 20 42A 49	SANTA TERESITA	13	Anden	-74,07286606	4,632479197
13AN00691-7	1/03/2023	9/03/2023	11,08134	KR 20 42A 55	SANTA TERESITA	13	Anden	-74,07291006	4,632615374
13AN00691-8	1/03/2023	9/03/2023	14,05308	CL 44 20 41	SANTA TERESITA	13	Anden	-74,07317569	4,632664113
13AN00691-9	1/03/2023	9/03/2023	6,85646	CL 44 20 43	SANTA TERESITA	13	Anden	-74,07329349	4,632685834
13AN00692-1	1/03/2023	9/03/2023	20,98826	CL 43 19 50	SANTA TERESITA	13	Anden	-74,07275854	4,631844996
13AN00692-2	1/03/2023	9/03/2023	6,62499	KR 20 42A 10	SANTA TERESITA	13	Anden	-74,07286614	4,632051215
13AN00692-3	1/03/2023	9/03/2023	6,78348	KR 20 42A 26	SANTA TERESITA	13	Anden	-74,07284406	4,632176535
13AN00692-4	1/03/2023	9/03/2023	3,74191	KR 20 42A 42	SANTA TERESITA	13	Anden	-74,07281988	4,63232296
13AN00692-5	1/03/2023	9/03/2023	9,02272	KR 20 42A 62	SANTA TERESITA	13	Anden	-74,07279545	4,632444037
13AN00693-1	1/03/2023	9/03/2023	22,92505	CL 43 19 10	SANTA TERESITA	13	Anden	-74,07239873	4,631782297
13AN00693-2	1/03/2023	9/03/2023	10,69558	KR 19BIS 43 04	SANTA TERESITA	13	Anden	-74,07253709	4,631807967
13AN00694-1	1/03/2023	9/03/2023	6,53118	KR 18A 44 25	SANTA TERESITA	13	Anden	-74,07141193	4,632877977
13AN00695-1	1/03/2023	9/03/2023	2,68026	CL 44 17 70	SANTA TERESITA	13	Anden	-74,07127811	4,632432565
13AN00695-2	1/03/2023	9/03/2023	11,36483	CL 44 17 70	SANTA TERESITA	13	Anden	-74,07137585	4,632571928
13AN00695-3	1/03/2023	9/03/2023	4,68324	CL 44 17 70	SANTA TERESITA	13	Anden	-74,07136292	4,632635389
13AN00695-4	1/03/2023	9/03/2023	6,52992	KR 18A 44 20	SANTA TERESITA	13	Anden	-74,07135135	4,632704724
13AN00695-5	1/03/2023	9/03/2023	4,27103	KR 18A 44 44	SANTA TERESITA	13	Anden	-74,07132728	4,632845679
13AN00695-6	1/03/2023	9/03/2023	3,87286	KR 18A 44 44	SANTA TERESITA	13	Anden	-74,07131996	4,63289185
13AN00696-1	1/03/2023	9/03/2023	18,75373	CL 44 15 14	SANTA TERESITA	13	Anden	-74,06896123	4,632010854
13AN00696-2	1/03/2023	9/03/2023	35,95792	CL 44 15 14	SANTA TERESITA	13	Anden	-74,0688773	4,63210728
13AN00696-3	1/03/2023	9/03/2023	10,95934	KR 15 44 67	SANTA TERESITA	13	Anden	-74,06879788	4,6325329
13AN00697-1	1/03/2023	9/03/2023	13,85589	CL 44 14 80	SANTA TERESITA	13	Anden	-74,06878532	4,632062755
13AN00697-2	1/03/2023	9/03/2023	2,57507	KR 15 44 34	SANTA TERESITA	13	Anden	-74,06872644	4,632272293
13AN00697-3	1/03/2023	9/03/2023	19,96895	KR 15 44 18	SANTA TERESITA	13	Anden	-74,06875772	4,632236775
13AN00698-1	1/03/2023	9/03/2023	13,62754	CL 43 18A 10	SANTA TERESITA	13	Anden	-74,0716889	4,631657067
13AN00698-2	1/03/2023	9/03/2023	19,06914	CL 43 18A 10	SANTA TERESITA	13	Anden	-74,07179173	4,631676455
13AN00698-3	1/03/2023	9/03/2023	11,80024	CL 43 18A 24	SANTA TERESITA	13	Anden	-74,0719255	4,631699704
13AN00698-4	1/03/2023	9/03/2023	19,38067	CL 43 18A 36	SANTA TERESITA	13	Anden	-74,07202776	4,631717969
13AN00699-1	1/03/2023	9/03/2023	3,19041	DG 40A 18A 10	SANTA TERESITA	13	Anden	-74,07174943	4,630995492
13AN00699-10	1/03/2023	9/03/2023	7,41002	CL 43 18A 05	SANTA TERESITA	13	Anden	-74,07168788	4,63156082
13AN00699-2	1/03/2023	9/03/2023	9,92769	DG 40A 18A 10	SANTA TERESITA	13	Anden	-74,07176703	4,6310285
13AN00699-3	1/03/2023	9/03/2023	20,30756	DG 40A 18A 10	SANTA TERESITA	13	Anden	-74,07187996	4,631071444
13AN00699-4	1/03/2023	9/03/2023	34,70728	DG 40A 18A 10	SANTA TERESITA	13	Anden	-74,07173598	4,631080717
13AN00699-5	1/03/2023	9/03/2023	4,63055	DG 40A 18A 38	SANTA TERESITA	13	Anden	-74,0720026	4,631175164
13AN00699-6	1/03/2023	9/03/2023	4,96168	DG 40A 18A 46	SANTA TERESITA	13	Anden	-74,07207408	4,631236745
13AN00699-7	1/03/2023	9/03/2023	9,44315	KR 18A 40A 45	SANTA TERESITA	13	Anden	-74,07169376	4,631283382
13AN00699-8	1/03/2023	9/03/2023	5,02019	KR 19 42A 10	SANTA TERESITA	13	Anden	-74,07214454	4,631296002
13AN00699-9	1/03/2023	9/03/2023	9,96752	CL 43 18A 05	SANTA TERESITA	13	Anden	-74,07166314	4,631461838
13AN00700-1	1/03/2023	9/03/2023	12,30021	CL 39B 20 00	LA SOLEDAD	13	Anden	-74,07351904	4,629323129
13AN00700-10	1/03/2023	9/03/2023	4,59378	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07338107	4,629731289
13AN00700-11	1/03/2023	9/03/2023	1,72144	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07334614	4,629773436
13AN00700-12	1/03/2023	9/03/2023	2,09552	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07337164	4,629779025
13AN00700-13	1/03/2023	9/03/2023	4,82173	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07332725	4,629869521
13AN00700-14	1/03/2023	9/03/2023	11,06369	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0739317	4,629868979
13AN00700-15	1/03/2023	9/03/2023	4,60612	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07331715	4,629929824
13AN00700-16	1/03/2023	9/03/2023	4,41125	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07334108	4,629938354
13AN00700-17	1/03/2023	9/03/2023	3,52568	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07352983	4,630097372
13AN00700-18	1/03/2023	9/03/2023	2,51916	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07354991	4,63010031
13AN00700-19	1/03/2023	9/03/2023	9,79807	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07363121	4,630115772
13AN00700-2	1/03/2023	9/03/2023	1,80054	KR 20 39B 17	LA SOLEDAD	13	Anden	-74,07359515	4,629337326
13AN00700-20	1/03/2023	9/03/2023	7,78002	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07345915	4,630120813
13AN00700-21	1/03/2023	9/03/2023	16,67984	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07389732	4,630052642
13AN00700-22	1/03/2023	9/03/2023	12,50131	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07368879	4,630125773
13AN00700-23	1/03/2023	9/03/2023	4,52597	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07353277	4,630132835
13AN00700-24	1/03/2023	9/03/2023	3,82242	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07363202	4,6301485
13AN00700-25	1/03/2023	9/03/2023	17,28243	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07381201	4,630145685



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00700-26	1/03/2023	9/03/2023	13,63478	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07379222	4,630173755
13AN00700-3	1/03/2023	9/03/2023	10,58866	KR 20 39B 17	LA SOLEDAD	13	Anden	-74,07370088	4,629355257
13AN00700-4	1/03/2023	9/03/2023	20,95810	CL 39B 20 00	LA SOLEDAD	13	Anden	-74,07387071	4,62938514
13AN00700-5	1/03/2023	9/03/2023	2,36458	CL 39B 20 00	LA SOLEDAD	13	Anden	-74,07398164	4,629405134
13AN00700-6	1/03/2023	9/03/2023	24,49223	KR 20 39B 17	LA SOLEDAD	13	Anden	-74,07380806	4,629393238
13AN00700-7	1/03/2023	9/03/2023	14,00496	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07341308	4,629409944
13AN00700-8	1/03/2023	9/03/2023	18,82675	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07400207	4,629488467
13AN00700-9	1/03/2023	9/03/2023	4,56467	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0733547	4,629726267
13AN00701-1	1/03/2023	9/03/2023	2,82575	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,0731295	4,629255875
13AN00701-10	1/03/2023	9/03/2023	6,21957	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07277328	4,630002125
13AN00701-11	1/03/2023	9/03/2023	12,29981	CL 40 19 00	LA SOLEDAD	13	Anden	-74,0730123	4,630007733
13AN00701-12	1/03/2023	9/03/2023	11,81058	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07323159	4,629975458
13AN00701-13	1/03/2023	9/03/2023	53,52865	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07313881	4,630027544
13AN00701-14	1/03/2023	9/03/2023	8,58103	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07300648	4,630042236
13AN00701-15	1/03/2023	9/03/2023	22,93069	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07311992	4,630060905
13AN00701-2	1/03/2023	9/03/2023	10,99260	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,07329734	4,629285983
13AN00701-3	1/03/2023	9/03/2023	6,41360	CL 39B 19 52	LA SOLEDAD	13	Anden	-74,07331322	4,62940496
13AN00701-4	1/03/2023	9/03/2023	3,20275	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,07271066	4,629428462
13AN00701-5	1/03/2023	9/03/2023	7,60707	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07330068	4,629472744
13AN00701-6	1/03/2023	9/03/2023	3,76810	KR 20 39B 22	LA SOLEDAD	13	Anden	-74,07328769	4,629535212
13AN00701-7	1/03/2023	9/03/2023	30,50346	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07333296	4,629436586
13AN00701-8	1/03/2023	9/03/2023	12,71944	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07277926	4,629967959
13AN00701-9	1/03/2023	9/03/2023	6,39330	CL 40 19 00	LA SOLEDAD	13	Anden	-74,07285533	4,629980849
13AN00702-1	1/03/2023	9/03/2023	5,86327	CL 39B 18A 00	LA MAGDALENA	13	Anden	-74,07217401	4,629091577
13AN00702-10	1/03/2023	9/03/2023	5,51755	KR 18A 39B 31	LA MAGDALENA	13	Anden	-74,07205807	4,629437387
13AN00702-11	1/03/2023	9/03/2023	8,60683	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,07252486	4,629712927
13AN00702-12	1/03/2023	9/03/2023	10,91804	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,0725148	4,629769771
13AN00702-13	1/03/2023	9/03/2023	13,52518	CL 40 18A 00	LA MAGDALENA	13	Anden	-74,07210374	4,629885129
13AN00702-14	1/03/2023	9/03/2023	24,75560	AK 19 39B 56	LA MAGDALENA	13	Anden	-74,07249568	4,629862986
13AN00702-15	1/03/2023	9/03/2023	20,36339	CL 40 18A 00	LA MAGDALENA	13	Anden	-74,07238465	4,629933462
13AN00702-2	1/03/2023	9/03/2023	3,04187	CL 39B 18A 00	LA MAGDALENA	13	Anden	-74,07224286	4,629103202
13AN00702-3	1/03/2023	9/03/2023	1,81125	CL 39B 18A 08	LA MAGDALENA	13	Anden	-74,07212277	4,629113131
13AN00702-4	1/03/2023	9/03/2023	17,87959	CL 39B 18A 00	LA MAGDALENA	13	Anden	-74,07250032	4,629149955
13AN00702-5	1/03/2023	9/03/2023	3,72027	CL 39B 18A 00	LA MAGDALENA	13	Anden	-74,07258228	4,629162974
13AN00702-6	1/03/2023	9/03/2023	7,54106	CL 39B 18A 08	LA MAGDALENA	13	Anden	-74,07211176	4,629168994
13AN00702-7	1/03/2023	9/03/2023	26,37861	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,07260773	4,629255717
13AN00702-8	1/03/2023	9/03/2023	7,56455	KR 18A 39B 17	LA MAGDALENA	13	Anden	-74,07208551	4,629301795
13AN00702-9	1/03/2023	9/03/2023	5,96848	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,07257068	4,62944465
13AN00703-1	1/03/2023	9/03/2023	29,46737	KR 14A 40A 54	SANTA TERESITA	13	Anden	-74,06865575	4,62933017
13AN00704-1	1/03/2023	9/03/2023	5,77447	DG 40A 18 06	SANTA TERESITA	13	Anden	-74,07146026	4,630733905
13AN00704-2	1/03/2023	9/03/2023	7,60448	DG 40A 18 06	SANTA TERESITA	13	Anden	-74,07135857	4,630765942
13AN00704-3	1/03/2023	9/03/2023	10,38300	DG 40A 18 18	SANTA TERESITA	13	Anden	-74,07153836	4,630794341
13AN00704-4	1/03/2023	9/03/2023	13,21865	DG 40A 18 18	SANTA TERESITA	13	Anden	-74,07161153	4,630851875
13AN00704-5	1/03/2023	9/03/2023	5,52022	KR 18A 40A 36	SANTA TERESITA	13	Anden	-74,07162296	4,631130312
13AN00704-6	1/03/2023	9/03/2023	16,01689	KR 18A 40A 44	SANTA TERESITA	13	Anden	-74,07160056	4,631258947
13AN00704-7	1/03/2023	9/03/2023	33,14834	CL 43 18 11	SANTA TERESITA	13	Anden	-74,07132782	4,631492033
13AN00705-1	1/03/2023	9/03/2023	9,24880	DG 40ABIS 17 12	SANTA TERESITA	13	Anden	-74,07110305	4,630503036
13AN00705-10	1/03/2023	9/03/2023	24,46116	CL 43 17 05	SANTA TERESITA	13	Anden	-74,07093458	4,631421249
13AN00705-11	1/03/2023	9/03/2023	24,45892	KR 18 40A 72	SANTA TERESITA	13	Anden	-74,07109327	4,631449212
13AN00705-2	1/03/2023	9/03/2023	5,00932	DG 40ABIS 17 12	SANTA TERESITA	13	Anden	-74,07099513	4,630514863
13AN00705-3	1/03/2023	9/03/2023	3,96207	DG 40ABIS 17 22	SANTA TERESITA	13	Anden	-74,07122614	4,630574449
13AN00705-4	1/03/2023	9/03/2023	8,09631	KR 17 40A 39	SANTA TERESITA	13	Anden	-74,07098541	4,630572227
13AN00705-5	1/03/2023	9/03/2023	5,48619	DG 40ABIS 17 22	SANTA TERESITA	13	Anden	-74,07126991	4,630600663
13AN00705-6	1/03/2023	9/03/2023	12,82606	KR 17 42 03	SANTA TERESITA	13	Anden	-74,07096223	4,630706979
13AN00705-7	1/03/2023	9/03/2023	15,64032	KR 17 42 19	SANTA TERESITA	13	Anden	-74,07094092	4,630830465
13AN00705-8	1/03/2023	9/03/2023	13,77678	KR 17 42 59	SANTA TERESITA	13	Anden	-74,07087693	4,631207689
13AN00705-9	1/03/2023	9/03/2023	19,90596	CL 43 17 05	SANTA TERESITA	13	Anden	-74,07085938	4,63131846
13AN00706-1	1/03/2023	9/03/2023	8,13601	DG 40ABIS 16 06	SANTA TERESITA	13	Anden	-74,07022741	4,630235103
13AN00706-2	1/03/2023	9/03/2023	5,28505	DG 40ABIS 16 46	SANTA TERESITA	13	Anden	-74,07057945	4,630322788
13AN00706-3	1/03/2023	9/03/2023	16,35959	CL 42 16 51	SANTA TERESITA	13	Anden	-74,07061013	4,630517942
13AN00706-4	1/03/2023	9/03/2023	22,92925	CL 42 16 77	SANTA TERESITA	13	Anden	-74,07076135	4,630544515
13AN00707-1	1/03/2023	9/03/2023	16,51273	CL 42 15 52	SANTA TERESITA	13	Anden	-74,06927947	4,630386327
13AN00707-2	1/03/2023	9/03/2023	16,29964	CL 42 15 52	SANTA TERESITA	13	Anden	-74,06945519	4,630402672
13AN00707-3	1/03/2023	9/03/2023	123,07661	CL 42 15 52	SANTA TERESITA	13	Anden	-74,06913871	4,630662988
13AN00707-4	1/03/2023	9/03/2023	148,06237	CL 42 15 52	SANTA TERESITA	13	Anden	-74,0692957	4,631117845
13AN00707-5	1/03/2023	9/03/2023	71,96003	CL 42 15 52	SANTA TERESITA	13	Anden	-74,06964927	4,631181717
13AN00709-1	1/03/2023	9/03/2023	8,20458	KR 15 40A 63	SANTA TERESITA	13	Anden	-74,06927226	4,629913549



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00709-10	1/03/2023	9/03/2023	10,88193	CL 42 15 43	SANTA TERESITA	13	Anden	-74,06967747	4,630349794
13AN00709-11	1/03/2023	9/03/2023	7,92229	CL 42 15 61	SANTA TERESITA	13	Anden	-74,06978046	4,630368211
13AN00709-12	1/03/2023	9/03/2023	9,67507	CL 42 15 61	SANTA TERESITA	13	Anden	-74,06986896	4,630384054
13AN00709-2	1/03/2023	9/03/2023	222,97115	DG 40ABIS 15 38	SANTA TERESITA	13	Anden	-74,06965027	4,630077576
13AN00709-3	1/03/2023	9/03/2023	27,67181	CL 42 15 07	SANTA TERESITA	13	Anden	-74,06923207	4,630146924
13AN00709-4	1/03/2023	9/03/2023	3,87214	KR 16 40A 86	SANTA TERESITA	13	Anden	-74,07003203	4,630253264
13AN00709-5	1/03/2023	9/03/2023	16,55484	CL 42 15 07	SANTA TERESITA	13	Anden	-74,06928625	4,630278755
13AN00709-6	1/03/2023	9/03/2023	4,12039	KR 16 40A 90	SANTA TERESITA	13	Anden	-74,0700271	4,630284574
13AN00709-7	1/03/2023	9/03/2023	17,34388	CL 42 15 23	SANTA TERESITA	13	Anden	-74,06941194	4,630301641
13AN00709-8	1/03/2023	9/03/2023	6,25627	CL 42 15 43	SANTA TERESITA	13	Anden	-74,06958681	4,630333287
13AN00709-9	1/03/2023	9/03/2023	7,02065	CL 42 15 77	SANTA TERESITA	13	Anden	-74,07001768	4,630335953
13AN00710-1	1/03/2023	9/03/2023	5,66382	AK 24 42 00	LA SOLEDAD	13	Anden	-74,07475155	4,632526932
13AN00710-2	1/03/2023	9/03/2023	2,29839	AK 24 42 00	LA SOLEDAD	13	Anden	-74,07462757	4,632543318
13AN00710-3	1/03/2023	9/03/2023	3,68609	CL 42 22 24	LA SOLEDAD	13	Anden	-74,07434574	4,632582898
13AN00710-4	1/03/2023	9/03/2023	17,01943	CL 42 22 24	LA SOLEDAD	13	Anden	-74,0743064	4,632732443
13AN00710-5	1/03/2023	9/03/2023	2,04144	DG 42A 22 33	LA SOLEDAD	13	Anden	-74,07447048	4,63286947
13AN00710-6	1/03/2023	9/03/2023	10,83223	DG 42A 22 45	LA SOLEDAD	13	Anden	-74,07456977	4,632952979
13AN00710-7	1/03/2023	9/03/2023	2,70630	AK 24 42 70	LA SOLEDAD	13	Anden	-74,07478265	4,633132271
13AN00710-8	1/03/2023	9/03/2023	5,52120	AK 24 42 70	LA SOLEDAD	13	Anden	-74,0748451	4,633185592
13AN00711-1	1/03/2023	9/03/2023	10,65980	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07481881	4,631924217
13AN00711-2	1/03/2023	9/03/2023	5,75686	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07423579	4,632039486
13AN00711-3	1/03/2023	9/03/2023	4,61868	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07422562	4,632114943
13AN00711-4	1/03/2023	9/03/2023	3,94928	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07421389	4,632253945
13AN00711-5	1/03/2023	9/03/2023	5,35982	CL 40 22 00	LA SOLEDAD	13	Anden	-74,074201	4,632370882
13AN00711-6	1/03/2023	9/03/2023	4,47239	AK 24 42 00	LA SOLEDAD	13	Anden	-74,07461624	4,632473493
13AN00711-7	1/03/2023	9/03/2023	5,79863	AK 24 42 00	LA SOLEDAD	13	Anden	-74,07451018	4,632487898
13AN00711-8	1/03/2023	9/03/2023	5,33395	CL 42 22 17	LA SOLEDAD	13	Anden	-74,07435775	4,632510114
13AN00711-9	1/03/2023	9/03/2023	5,81619	AK 24 42 00	LA SOLEDAD	13	Anden	-74,07425887	4,632522397
13AN00712-1	1/03/2023	9/03/2023	23,59254	CL 41 21 00	LA SOLEDAD	13	Anden	-74,07382458	4,631483041
13AN00712-10	1/03/2023	9/03/2023	42,87946	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07421024	4,631617385
13AN00712-11	1/03/2023	9/03/2023	3,87350	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07365725	4,63172459
13AN00712-12	1/03/2023	9/03/2023	2,08235	KR 21 41 25	LA SOLEDAD	13	Anden	-74,07367941	4,631738789
13AN00712-13	1/03/2023	9/03/2023	0,70313	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07367463	4,631765066
13AN00712-14	1/03/2023	9/03/2023	2,45786	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0736645	4,631821676
13AN00712-15	1/03/2023	9/03/2023	3,17599	CL 40 22 00	LA SOLEDAD	13	Anden	-74,074195	4,631840166
13AN00712-16	1/03/2023	9/03/2023	13,89969	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07363193	4,631860268
13AN00712-17	1/03/2023	9/03/2023	6,44596	KR 21 41 47	LA SOLEDAD	13	Anden	-74,07365314	4,631886811
13AN00712-18	1/03/2023	9/03/2023	2,20347	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07360851	4,631979993
13AN00712-19	1/03/2023	9/03/2023	4,30022	CL 40 22 00	LA SOLEDAD	13	Anden	-74,0741787	4,631985431
13AN00712-2	1/03/2023	9/03/2023	2,55438	CL 41 21 00	LA SOLEDAD	13	Anden	-74,07398116	4,631485685
13AN00712-20	1/03/2023	9/03/2023	2,21380	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07359118	4,632075751
13AN00712-21	1/03/2023	9/03/2023	3,86794	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07416856	4,63208859
13AN00712-22	1/03/2023	9/03/2023	14,71655	KR 21 41 61	LA SOLEDAD	13	Anden	-74,07366236	4,632187031
13AN00712-23	1/03/2023	9/03/2023	4,59560	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07414792	4,632291253
13AN00712-24	1/03/2023	9/03/2023	15,33245	DG 42A 21 29	LA SOLEDAD	13	Anden	-74,07380445	4,632306891
13AN00712-25	1/03/2023	9/03/2023	7,19712	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07413361	4,632431155
13AN00712-26	1/03/2023	9/03/2023	20,28223	DG 42A 21 49	LA SOLEDAD	13	Anden	-74,07397765	4,632452102
13AN00712-3	1/03/2023	9/03/2023	2,10892	CL 41 21 00	LA SOLEDAD	13	Anden	-74,07402342	4,631487227
13AN00712-4	1/03/2023	9/03/2023	6,98747	CL 41 21 00	LA SOLEDAD	13	Anden	-74,07409998	4,631489149
13AN00712-5	1/03/2023	9/03/2023	7,41816	CL 40 22 00	LA SOLEDAD	13	Anden	-74,07418123	4,631490235
13AN00712-6	1/03/2023	9/03/2023	5,60563	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07369183	4,631556382
13AN00712-7	1/03/2023	9/03/2023	9,16298	KR 21 41 09	LA SOLEDAD	13	Anden	-74,07372034	4,631508451
13AN00712-8	1/03/2023	9/03/2023	5,63599	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07367171	4,631646068
13AN00712-9	1/03/2023	9/03/2023	1,24208	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07369215	4,631666259
13AN00713-1	1/03/2023	9/03/2023	9,23363	CL 40 20 00	LA SOLEDAD	13	Anden	-74,073471	4,630222735
13AN00713-10	1/03/2023	9/03/2023	4,26572	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07322114	4,630432659
13AN00713-11	1/03/2023	9/03/2023	23,88952	KR 21 40 24	LA SOLEDAD	13	Anden	-74,07374097	4,630740734
13AN00713-12	1/03/2023	9/03/2023	23,93247	KR 21 40 24	LA SOLEDAD	13	Anden	-74,07376511	4,630748529
13AN00713-13	1/03/2023	9/03/2023	3,71757	KR 20 40 75	LA SOLEDAD	13	Anden	-74,07314096	4,631013673
13AN00713-14	1/03/2023	9/03/2023	7,67688	KR 20 40 87	LA SOLEDAD	13	Anden	-74,07311288	4,631021347
13AN00713-15	1/03/2023	9/03/2023	8,81794	KR 21 40 62	LA SOLEDAD	13	Anden	-74,07367479	4,631092087
13AN00713-16	1/03/2023	9/03/2023	12,97504	KR 21 40 76	LA SOLEDAD	13	Anden	-74,07369765	4,631101002
13AN00713-17	1/03/2023	9/03/2023	10,32345	KR 20 40 87	LA SOLEDAD	13	Anden	-74,07307946	4,631200372
13AN00713-18	1/03/2023	9/03/2023	8,40062	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07367242	4,631235816
13AN00713-2	1/03/2023	9/03/2023	7,01681	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07355732	4,630236231
13AN00713-3	1/03/2023	9/03/2023	3,10918	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07336156	4,630241925
13AN00713-4	1/03/2023	9/03/2023	20,33902	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07331097	4,630232915



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00713-5	1/03/2023	9/03/2023	11,99892	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07371206	4,630264246
13AN00713-6	1/03/2023	9/03/2023	10,88123	CL 40 20 18	LA SOLEDAD	13	Anden	-74,07348333	4,630263814
13AN00713-7	1/03/2023	9/03/2023	15,29787	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07354935	4,630273987
13AN00713-8	1/03/2023	9/03/2023	23,11945	CL 40 20 00	LA SOLEDAD	13	Anden	-74,07370792	4,630300782
13AN00713-9	1/03/2023	9/03/2023	19,37660	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07324626	4,630313761
13AN00714-1	1/03/2023	9/03/2023	19,43235	KR 16 39 01	LA MAGDALENA	13	Anden	-74,0707236	4,627123539
13AN00714-10	1/03/2023	9/03/2023	10,69077	CL 39 16 50	LA MAGDALENA	13	Anden	-74,07118474	4,627403797
13AN00714-11	1/03/2023	9/03/2023	11,39591	KR 17 39 34	LA MAGDALENA	13	Anden	-74,07114631	4,627484208
13AN00714-12	1/03/2023	9/03/2023	14,83183	KR 17 39 34	LA MAGDALENA	13	Anden	-74,07117106	4,627490454
13AN00714-13	1/03/2023	9/03/2023	23,96630	KR 17 39 58	LA MAGDALENA	13	Anden	-74,07112035	4,627660509
13AN00714-14	1/03/2023	9/03/2023	24,22922	KR 17 39 42	LA MAGDALENA	13	Anden	-74,07114598	4,627661212
13AN00714-15	1/03/2023	9/03/2023	12,02583	KR 16 39 75	LA MAGDALENA	13	Anden	-74,07061819	4,62791583
13AN00714-16	1/03/2023	9/03/2023	12,57559	KR 16 39 75	LA MAGDALENA	13	Anden	-74,0706432	4,627945742
13AN00714-2	1/03/2023	9/03/2023	15,88591	CL 39 16 16	LA MAGDALENA	13	Anden	-74,07086572	4,627146272
13AN00714-3	1/03/2023	9/03/2023	19,67381	KR 16 39 01	LA MAGDALENA	13	Anden	-74,0707318	4,627151339
13AN00714-4	1/03/2023	9/03/2023	15,77272	CL 39 16 16	LA MAGDALENA	13	Anden	-74,07085454	4,627169295
13AN00714-5	1/03/2023	9/03/2023	16,63568	CL 39 16 30	LA MAGDALENA	13	Anden	-74,07098234	4,62718731
13AN00714-6	1/03/2023	9/03/2023	23,02699	KR 16 39 01	LA MAGDALENA	13	Anden	-74,07063477	4,627217845
13AN00714-7	1/03/2023	9/03/2023	29,22530	KR 16 39 01	LA MAGDALENA	13	Anden	-74,07060762	4,627225992
13AN00714-8	1/03/2023	9/03/2023	9,28557	KR 16 39 01	LA MAGDALENA	13	Anden	-74,07062228	4,627305653
13AN00714-9	1/03/2023	9/03/2023	7,22919	CL 39 16 50	LA MAGDALENA	13	Anden	-74,07115843	4,627403668
13AN00715-1	1/03/2023	9/03/2023	5,83197	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,07496168	4,622190517
13AN00715-10	1/03/2023	9/03/2023	13,00419	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,0747021	4,622563567
13AN00715-11	1/03/2023	9/03/2023	12,50095	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,07472337	4,622561655
13AN00715-12	1/03/2023	9/03/2023	1,05568	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,07467179	4,622725846
13AN00715-13	1/03/2023	9/03/2023	14,71454	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,07465648	4,622810078
13AN00715-14	1/03/2023	9/03/2023	8,65518	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,07467669	4,622810733
13AN00715-15	1/03/2023	9/03/2023	8,51092	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,07488494	4,622952308
13AN00715-16	1/03/2023	9/03/2023	18,15466	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,07472935	4,622946318
13AN00715-17	1/03/2023	9/03/2023	7,46359	CL 33A 20 41	TEUSAQUILLO	13	Anden	-74,07497645	4,622969105
13AN00715-18	1/03/2023	9/03/2023	6,41546	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,07488116	4,62297312
13AN00715-19	1/03/2023	9/03/2023	7,38068	CL 33A 20 41	TEUSAQUILLO	13	Anden	-74,07497289	4,622989867
13AN00715-2	1/03/2023	9/03/2023	4,22675	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,07495918	4,622211221
13AN00715-20	1/03/2023	9/03/2023	165,15677	CL 33A 20 45	TEUSAQUILLO	13	Anden	-74,07518099	4,623011107
13AN00715-3	1/03/2023	9/03/2023	6,87491	CL 33 20 52	TEUSAQUILLO	13	Anden	-74,07522246	4,622237125
13AN00715-4	1/03/2023	9/03/2023	11,09598	CL 33 20 52	TEUSAQUILLO	13	Anden	-74,07530933	4,622251082
13AN00715-5	1/03/2023	9/03/2023	3,72449	CL 33 20 52	TEUSAQUILLO	13	Anden	-74,07522167	4,62225736
13AN00715-6	1/03/2023	9/03/2023	21,72252	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,07474477	4,622331475
13AN00715-7	1/03/2023	9/03/2023	24,84848	KR 20 33 15	TEUSAQUILLO	13	Anden	-74,07476673	4,622326428
13AN00715-8	1/03/2023	9/03/2023	28,43750	CL 33 20 52	TEUSAQUILLO	13	Anden	-74,07531425	4,62227463
13AN00715-9	1/03/2023	9/03/2023	19,25821	CL 33 20 52	TEUSAQUILLO	13	Anden	-74,07533709	4,622380167
13AN00716-1	1/03/2023	9/03/2023	4,50464	DG 40A 15 24	LA MAGDALENA	13	Anden	-74,06970637	4,628990801
13AN00716-10	1/03/2023	9/03/2023	3,48062	KR 16 40A 16	LA MAGDALENA	13	Anden	-74,07016735	4,629577653
13AN00716-11	1/03/2023	9/03/2023	2,92712	KR 16 40A 32	LA MAGDALENA	13	Anden	-74,07016131	4,629610832
13AN00716-12	1/03/2023	9/03/2023	10,09441	DG 40ABIS 15 41	LA MAGDALENA	13	Anden	-74,06955973	4,629608162
13AN00716-13	1/03/2023	9/03/2023	2,88728	KR 16 40A 32	LA MAGDALENA	13	Anden	-74,07015537	4,629643
13AN00716-14	1/03/2023	9/03/2023	8,29233	KR 16 40A 32	LA MAGDALENA	13	Anden	-74,07014693	4,629690326
13AN00716-15	1/03/2023	9/03/2023	9,98901	DG 40ABIS 15 69	LA MAGDALENA	13	Anden	-74,0697285	4,629733401
13AN00716-16	1/03/2023	9/03/2023	8,07473	DG 40ABIS 15 71	LA MAGDALENA	13	Anden	-74,06982572	4,629794995
13AN00716-17	1/03/2023	9/03/2023	37,22540	DG 40ABIS 15 69	LA MAGDALENA	13	Anden	-74,0697614	4,629762142
13AN00716-2	1/03/2023	9/03/2023	2,19661	DG 40A 15 58	LA MAGDALENA	13	Anden	-74,06988117	4,629131542
13AN00716-3	1/03/2023	9/03/2023	2,62023	DG 40A 15 58	LA MAGDALENA	13	Anden	-74,06990635	4,629151599
13AN00716-4	1/03/2023	9/03/2023	16,34798	DG 40A 15 80	LA MAGDALENA	13	Anden	-74,07008697	4,629299438
13AN00716-5	1/03/2023	9/03/2023	1,96041	DG 40A 15 80	LA MAGDALENA	13	Anden	-74,07019115	4,629451537
13AN00716-6	1/03/2023	9/03/2023	2,26688	DG 40A 15 80	LA MAGDALENA	13	Anden	-74,07017841	4,629514219
13AN00716-7	1/03/2023	9/03/2023	13,09915	DG 40ABIS 15 37	LA MAGDALENA	13	Anden	-74,06944288	4,629517525
13AN00716-8	1/03/2023	9/03/2023	3,09841	KR 16 40A 16	LA MAGDALENA	13	Anden	-74,07017371	4,629544324
13AN00716-9	1/03/2023	9/03/2023	15,24965	DG 40ABIS 15 37	LA MAGDALENA	13	Anden	-74,06943913	4,629552223
13AN00717-1	1/03/2023	9/03/2023	16,72083	AK 14 40A 15	LA MAGDALENA	13	Anden	-74,06883244	4,628284515
13AN00717-2	1/03/2023	9/03/2023	13,03550	DG 40ABIS 14 11	LA MAGDALENA	13	Anden	-74,06866664	4,628850912
13AN00717-3	1/03/2023	9/03/2023	13,59004	DG 40ABIS 14 53	LA MAGDALENA	13	Anden	-74,06884484	4,629023352
13AN00717-4	1/03/2023	9/03/2023	17,07079	DG 40ABIS 14 53	LA MAGDALENA	13	Anden	-74,06881608	4,629038474
13AN00717-5	1/03/2023	9/03/2023	10,82726	DG 40ABIS 14 57	LA MAGDALENA	13	Anden	-74,06894619	4,629120904
13AN00717-6	1/03/2023	9/03/2023	15,27040	DG 40ABIS 14 57	LA MAGDALENA	13	Anden	-74,06892701	4,629146279
13AN00718-1	1/03/2023	9/03/2023	76,48969	KR 17 39B 51	LA MAGDALENA	13	Anden	-74,07132512	4,62894779
13AN00718-2	1/03/2023	9/03/2023	56,46941	KR 17 39B 51	LA MAGDALENA	13	Anden	-74,07104216	4,629876515
13AN00718-3	1/03/2023	9/03/2023	12,39619	KR 17 39B 51	LA MAGDALENA	13	Anden	-74,07122277	4,629939442



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00719-1	1/03/2023	9/03/2023	15,39651	CL 38 16 12	LA MAGDALENA	13	Anden	-74,07085332	4,626612414
13AN00719-2	1/03/2023	9/03/2023	7,76990	CL 38 16 12	LA MAGDALENA	13	Anden	-74,07072424	4,626653177
13AN00719-3	1/03/2023	9/03/2023	6,44590	CL 38 16 12	LA MAGDALENA	13	Anden	-74,07074067	4,626666124
13AN00719-4	1/03/2023	9/03/2023	3,61258	CL 38 16 12	LA MAGDALENA	13	Anden	-74,07070934	4,626719845
13AN00719-5	1/03/2023	9/03/2023	19,01130	CL 38 16 40	LA MAGDALENA	13	Anden	-74,07127764	4,626773158
13AN00719-6	1/03/2023	9/03/2023	7,32401	CL 39 16 25	LA MAGDALENA	13	Anden	-74,07095442	4,627083365
13AN00719-7	1/03/2023	9/03/2023	16,17840	KR 17 38 30	LA MAGDALENA	13	Anden	-74,07112779	4,627087666
13AN00719-8	1/03/2023	9/03/2023	8,95105	KR 17 38 30	LA MAGDALENA	13	Anden	-74,07113535	4,627110273
13AN00720-1	1/03/2023	9/03/2023	6,77494	KR 17 38 27	LA MAGDALENA	13	Anden	-74,07134308	4,62714987
13AN00720-2	1/03/2023	9/03/2023	32,60259	KR 17 38 27	LA MAGDALENA	13	Anden	-74,07166707	4,627192456
13AN00720-3	1/03/2023	9/03/2023	9,22641	KR 17 38 27	LA MAGDALENA	13	Anden	-74,07198012	4,627240741
13AN00721-1	1/03/2023	9/03/2023	3,98307	CL 37 16 24	LA MAGDALENA	13	Anden	-74,07115821	4,626106327
13AN00721-2	1/03/2023	9/03/2023	2,93111	CL 37 16 24	LA MAGDALENA	13	Anden	-74,07115088	4,626124779
13AN00721-3	1/03/2023	9/03/2023	1,93589	CL 37 16 46	LA MAGDALENA	13	Anden	-74,07136771	4,626141164
13AN00721-4	1/03/2023	9/03/2023	0,84020	CL 37 16 46	LA MAGDALENA	13	Anden	-74,07138852	4,626144567
13AN00721-5	1/03/2023	9/03/2023	0,68781	CL 37 16 46	LA MAGDALENA	13	Anden	-74,07142702	4,62614981
13AN00721-6	1/03/2023	9/03/2023	14,92385	CL 37 17 06	LA MAGDALENA	13	Anden	-74,0716697	4,626169787
13AN00721-7	1/03/2023	9/03/2023	4,34037	CL 38 16 41	LA MAGDALENA	13	Anden	-74,07119362	4,62657546
13AN00721-8	1/03/2023	9/03/2023	3,82710	CL 38 16 41	LA MAGDALENA	13	Anden	-74,07118928	4,626592042
13AN00722-1	1/03/2023	9/03/2023	6,35776	TV 18ABIS 37 08	LA MAGDALENA	13	Anden	-74,07253037	4,626186037
13AN00722-10	1/03/2023	9/03/2023	26,76404	CL 39 18 35	LA MAGDALENA	13	Anden	-74,07239383	4,627240451
13AN00722-11	1/03/2023	9/03/2023	28,50953	CL 39 18 35	LA MAGDALENA	13	Anden	-74,07252262	4,62725992
13AN00722-12	1/03/2023	9/03/2023	12,54879	CL 39 18 35	LA MAGDALENA	13	Anden	-74,07238036	4,627266263
13AN00722-13	1/03/2023	9/03/2023	22,20417	TV 18ABIS 37 94	LA MAGDALENA	13	Anden	-74,07263738	4,627279775
13AN00722-14	1/03/2023	9/03/2023	10,85020	CL 39 18 35	LA MAGDALENA	13	Anden	-74,07251379	4,627287438
13AN00722-15	1/03/2023	9/03/2023	16,65535	TV 18ABIS 37 94	LA MAGDALENA	13	Anden	-74,07264558	4,627306869
13AN00722-2	1/03/2023	9/03/2023	13,88834	CL 37 17A 04	LA MAGDALENA	13	Anden	-74,07204714	4,626349022
13AN00722-3	1/03/2023	9/03/2023	2,01605	TV 18ABIS 37 42	LA MAGDALENA	13	Anden	-74,07260223	4,626417035
13AN00722-4	1/03/2023	9/03/2023	7,34210	TV 18ABIS 37 42	LA MAGDALENA	13	Anden	-74,07261362	4,626457408
13AN00722-5	1/03/2023	9/03/2023	4,73403	TV 18ABIS 37 42	LA MAGDALENA	13	Anden	-74,07262739	4,626507598
13AN00722-6	1/03/2023	9/03/2023	9,62754	KR 17A 37 41	LA MAGDALENA	13	Anden	-74,07204988	4,626501824
13AN00722-7	1/03/2023	9/03/2023	9,05709	KR 17A 37 41	LA MAGDALENA	13	Anden	-74,0720497	4,626597736
13AN00722-8	1/03/2023	9/03/2023	6,39903	TV 18ABIS 37 94	LA MAGDALENA	13	Anden	-74,07272154	4,627194189
13AN00722-9	1/03/2023	9/03/2023	6,78364	TV 18ABIS 37 94	LA MAGDALENA	13	Anden	-74,07275124	4,627192821
13AN00723-1	1/03/2023	9/03/2023	54,77270	AK 19 39 02	LA MAGDALENA	13	Anden	-74,07294269	4,627278537
13AN00724-1	1/03/2023	9/03/2023	24,71072	TV 18ABIS 37 11	LA MAGDALENA	13	Anden	-74,07278718	4,626157799
13AN00724-10	1/03/2023	9/03/2023	3,25891	AK 19 37 54	LA MAGDALENA	13	Anden	-74,07309618	4,626766871
13AN00724-11	1/03/2023	9/03/2023	0,74966	AK 19 37 62	LA MAGDALENA	13	Anden	-74,07308791	4,626817198
13AN00724-12	1/03/2023	9/03/2023	11,47900	TV 18ABIS 37 77	LA MAGDALENA	13	Anden	-74,07285441	4,62682747
13AN00724-13	1/03/2023	9/03/2023	22,89716	TV 18ABIS 37 77	LA MAGDALENA	13	Anden	-74,07283829	4,626817904
13AN00724-14	1/03/2023	9/03/2023	15,59795	TV 18ABIS 37 77	LA MAGDALENA	13	Anden	-74,07286912	4,626913752
13AN00724-15	1/03/2023	9/03/2023	4,44518	TV 18ABIS 37 89	LA MAGDALENA	13	Anden	-74,07287872	4,62697829
13AN00724-16	1/03/2023	9/03/2023	3,65824	TV 18ABIS 37 89	LA MAGDALENA	13	Anden	-74,07285577	4,626981693
13AN00724-2	1/03/2023	9/03/2023	1,29051	CL 37 18A 42	LA MAGDALENA	13	Anden	-74,07315626	4,626213205
13AN00724-3	1/03/2023	9/03/2023	5,38656	TV 18ABIS 37 25	LA MAGDALENA	13	Anden	-74,0727539	4,626379864
13AN00724-4	1/03/2023	9/03/2023	9,09972	TV 18ABIS 37 25	LA MAGDALENA	13	Anden	-74,07277178	4,626444169
13AN00724-5	1/03/2023	9/03/2023	18,51817	TV 18ABIS 37 25	LA MAGDALENA	13	Anden	-74,07274087	4,626423733
13AN00724-6	1/03/2023	9/03/2023	17,15534	TV 18ABIS 37 41	LA MAGDALENA	13	Anden	-74,07280572	4,626584325
13AN00724-7	1/03/2023	9/03/2023	12,99493	TV 18ABIS 37 41	LA MAGDALENA	13	Anden	-74,0727831	4,626589115
13AN00724-8	1/03/2023	9/03/2023	14,71029	TV 18ABIS 37 67	LA MAGDALENA	13	Anden	-74,07282978	4,626690567
13AN00724-9	1/03/2023	9/03/2023	10,83063	TV 18ABIS 37 67	LA MAGDALENA	13	Anden	-74,07280637	4,626696169
13AN00725-1	1/03/2023	9/03/2023	5,15817	CL 37 19 36	LA SOLEDAD	13	Anden	-74,07367264	4,626307266
13AN00725-2	1/03/2023	9/03/2023	6,28042	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07381881	4,626335229
13AN00725-3	1/03/2023	9/03/2023	38,07648	AK 19 37 89	LA SOLEDAD	13	Anden	-74,07314092	4,627257166
13AN00725-4	1/03/2023	9/03/2023	12,14683	AK 19 37 89	LA SOLEDAD	13	Anden	-74,07310542	4,62725692
13AN00725-5	1/03/2023	9/03/2023	10,10028	AK 19 37 89	LA SOLEDAD	13	Anden	-74,07313036	4,627324983
13AN00725-6	1/03/2023	9/03/2023	7,34181	CL 39 19 00	LA SOLEDAD	13	Anden	-74,07320262	4,627392247
13AN00725-7	1/03/2023	9/03/2023	20,27507	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07371788	4,627367818
13AN00726-1	1/03/2023	9/03/2023	4,39965	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07460776	4,626698928
13AN00726-10	1/03/2023	9/03/2023	3,47750	CL 39 21 00	LA SOLEDAD	13	Anden	-74,07461514	4,62760802
13AN00726-11	1/03/2023	9/03/2023	10,61183	CL 39 21 00	LA SOLEDAD	13	Anden	-74,07470735	4,627622327
13AN00726-12	1/03/2023	9/03/2023	17,06412	CL 39 21 00	LA SOLEDAD	13	Anden	-74,07501843	4,627669921
13AN00726-2	1/03/2023	9/03/2023	7,32783	KR 25 43 98	LA SOLEDAD	13	Anden	-74,074978	4,626729785
13AN00726-3	1/03/2023	9/03/2023	9,73638	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07499576	4,626782964
13AN00726-4	1/03/2023	9/03/2023	4,90128	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07458915	4,626799277
13AN00726-5	1/03/2023	9/03/2023	6,84220	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07451423	4,627191992
13AN00726-6	1/03/2023	9/03/2023	1,53450	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07450321	4,627248176



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00726-7	1/03/2023	9/03/2023	4,39391	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07451051	4,627350351
13AN00726-8	1/03/2023	9/03/2023	21,17038	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07446152	4,627482251
13AN00726-9	1/03/2023	9/03/2023	15,89779	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07451694	4,627590492
13AN00727-1	1/03/2023	9/03/2023	17,73248	KR 17 39A 01	LA MAGDALENA	13	Anden	-74,07127241	4,628128308
13AN00727-10	1/03/2023	9/03/2023	7,50432	KR 18 39A 46	LA MAGDALENA	13	Anden	-74,07168287	4,628608167
13AN00727-11	1/03/2023	9/03/2023	20,26462	KR 17 39A 65	LA MAGDALENA	13	Anden	-74,07123543	4,628863556
13AN00727-2	1/03/2023	9/03/2023	10,09217	CL 39A 17 28	LA MAGDALENA	13	Anden	-74,07146028	4,628160345
13AN00727-3	1/03/2023	9/03/2023	22,68279	KR 18 39A 08	LA MAGDALENA	13	Anden	-74,07162744	4,628189145
13AN00727-4	1/03/2023	9/03/2023	5,82925	CL 39A 17 40	LA MAGDALENA	13	Anden	-74,07156285	4,628202874
13AN00727-5	1/03/2023	9/03/2023	20,30380	KR 17 39A 01	LA MAGDALENA	13	Anden	-74,07113038	4,628221652
13AN00727-6	1/03/2023	9/03/2023	21,31319	KR 18 39A 08	LA MAGDALENA	13	Anden	-74,07166555	4,62821923
13AN00727-7	1/03/2023	9/03/2023	8,12255	KR 18 39A 08	LA MAGDALENA	13	Anden	-74,07173356	4,628272816
13AN00727-8	1/03/2023	9/03/2023	4,36045	KR 18 39A 08	LA MAGDALENA	13	Anden	-74,0716964	4,628344379
13AN00727-9	1/03/2023	9/03/2023	4,93205	KR 18 39A 08	LA MAGDALENA	13	Anden	-74,07172255	4,628343927
13AN00728-1	1/03/2023	9/03/2023	10,02987	KR 18 39A 11	LA MAGDALENA	13	Anden	-74,07189711	4,628237192
13AN00728-10	1/03/2023	9/03/2023	7,53490	KR 18 39A 51	LA MAGDALENA	13	Anden	-74,07177688	4,628644821
13AN00728-11	1/03/2023	9/03/2023	8,69229	KR 18 39A 59	LA MAGDALENA	13	Anden	-74,07176251	4,628740847
13AN00728-12	1/03/2023	9/03/2023	12,94485	KR 18 39A 59	LA MAGDALENA	13	Anden	-74,07173816	4,628745526
13AN00728-13	1/03/2023	9/03/2023	4,93231	KR 18A 39A 52	LA MAGDALENA	13	Anden	-74,07210869	4,628850809
13AN00728-2	1/03/2023	9/03/2023	2,98759	KR 18 39A 11	LA MAGDALENA	13	Anden	-74,07197412	4,628250687
13AN00728-3	1/03/2023	9/03/2023	1,95041	CL 39A 18 18	LA MAGDALENA	13	Anden	-74,07201483	4,628280659
13AN00728-4	1/03/2023	9/03/2023	3,28018	CL 39A 18 18	LA MAGDALENA	13	Anden	-74,0720416	4,628285604
13AN00728-5	1/03/2023	9/03/2023	15,89658	KR 18 39A 11	LA MAGDALENA	13	Anden	-74,07180258	4,628314688
13AN00728-6	1/03/2023	9/03/2023	8,40967	KR 18 39A 37	LA MAGDALENA	13	Anden	-74,07177063	4,62853685
13AN00728-7	1/03/2023	9/03/2023	9,02841	KR 18 39A 21	LA MAGDALENA	13	Anden	-74,07179428	4,628539983
13AN00728-8	1/03/2023	9/03/2023	6,12581	KR 18A 39A 38	LA MAGDALENA	13	Anden	-74,07216053	4,628593791
13AN00728-9	1/03/2023	9/03/2023	7,49128	KR 18 39A 51	LA MAGDALENA	13	Anden	-74,07175423	4,628642696
13AN00729-1	1/03/2023	9/03/2023	6,57883	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,07233786	4,628316504
13AN00729-2	1/03/2023	9/03/2023	10,65348	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,07243491	4,628333923
13AN00729-3	1/03/2023	9/03/2023	5,88698	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,07233227	4,628339736
13AN00729-4	1/03/2023	9/03/2023	9,08564	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,07256204	4,62835473
13AN00729-5	1/03/2023	9/03/2023	6,89635	CL 39A 18A 36	LA MAGDALENA	13	Anden	-74,07268279	4,628375765
13AN00729-6	1/03/2023	9/03/2023	9,93998	CL 39A 18A 36	LA MAGDALENA	13	Anden	-74,07256109	4,628379552
13AN00729-7	1/03/2023	9/03/2023	39,04142	CL 39A 18A 36	LA MAGDALENA	13	Anden	-74,07271158	4,628408968
13AN00729-8	1/03/2023	9/03/2023	15,96530	AK 19 39A 01	LA MAGDALENA	13	Anden	-74,07274927	4,628494208
13AN00729-9	1/03/2023	9/03/2023	9,85606	CL 39B 18A 00	LA MAGDALENA	13	Anden	-74,07255822	4,629092019
13AN00730-1	1/03/2023	9/03/2023	21,29929	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,07302486	4,628435399
13AN00730-10	1/03/2023	9/03/2023	8,43340	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07342035	4,628979112
13AN00730-11	1/03/2023	9/03/2023	13,13749	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,07279607	4,62899846
13AN00730-12	1/03/2023	9/03/2023	7,28287	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,07284528	4,629141792
13AN00730-13	1/03/2023	9/03/2023	6,46371	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,07298457	4,629165735
13AN00730-14	1/03/2023	9/03/2023	0,38351	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,07303864	4,629174879
13AN00730-15	1/03/2023	9/03/2023	2,13449	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,07309198	4,629184664
13AN00730-16	1/03/2023	9/03/2023	2,99503	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,07321985	4,629205863
13AN00730-17	1/03/2023	9/03/2023	22,71710	CL 37 20 00	LA SOLEDAD	13	Anden	-74,0733861	4,629144998
13AN00730-18	1/03/2023	9/03/2023	6,43707	CL 39B 19 00	LA SOLEDAD	13	Anden	-74,07329368	4,629218778
13AN00730-2	1/03/2023	9/03/2023	6,06217	CL 39A 19 08	LA SOLEDAD	13	Anden	-74,07297264	4,628450731
13AN00730-3	1/03/2023	9/03/2023	4,10856	CL 39A 19 08	LA SOLEDAD	13	Anden	-74,07303029	4,628460925
13AN00730-4	1/03/2023	9/03/2023	2,71380	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,07319966	4,628466359
13AN00730-5	1/03/2023	9/03/2023	3,35061	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,07307298	4,628468467
13AN00730-6	1/03/2023	9/03/2023	7,27044	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,07327245	4,628479651
13AN00730-7	1/03/2023	9/03/2023	1,90960	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,07320113	4,628490751
13AN00730-8	1/03/2023	9/03/2023	9,37627	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,07327393	4,628503005
13AN00730-9	1/03/2023	9/03/2023	7,47753	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,07340636	4,628504875
13AN00731-1	1/03/2023	9/03/2023	20,47210	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,07370073	4,62854991
13AN00731-10	1/03/2023	9/03/2023	3,26628	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07410548	4,628948401
13AN00731-11	1/03/2023	9/03/2023	9,88842	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07352597	4,628958058
13AN00731-12	1/03/2023	9/03/2023	4,06711	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07408728	4,62904399
13AN00731-13	1/03/2023	9/03/2023	9,12706	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07348667	4,629006431
13AN00731-14	1/03/2023	9/03/2023	2,92123	CL 39B 20 19	LA SOLEDAD	13	Anden	-74,07349576	4,629116137
13AN00731-15	1/03/2023	9/03/2023	5,24930	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07346026	4,629153815
13AN00731-16	1/03/2023	9/03/2023	5,68681	CL 39B 20 19	LA SOLEDAD	13	Anden	-74,07356079	4,629246144
13AN00731-17	1/03/2023	9/03/2023	12,59410	CL 39B 20 00	LA SOLEDAD	13	Anden	-74,07353518	4,629259754
13AN00731-18	1/03/2023	9/03/2023	3,32058	CL 39B 20 31	LA SOLEDAD	13	Anden	-74,07371378	4,62927243
13AN00731-19	1/03/2023	9/03/2023	10,08586	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07405074	4,629241781
13AN00731-2	1/03/2023	9/03/2023	10,36001	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,07368241	4,62857774
13AN00731-20	1/03/2023	9/03/2023	7,20008	CL 39B 20 00	LA SOLEDAD	13	Anden	-74,07372132	4,62929269



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00731-21	1/03/2023	9/03/2023	3,03457	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07403803	4,62930951
13AN00731-3	1/03/2023	9/03/2023	1,53321	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,07400737	4,628606541
13AN00731-4	1/03/2023	9/03/2023	11,31580	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,07409047	4,628621328
13AN00731-5	1/03/2023	9/03/2023	10,66389	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,0740851	4,628647209
13AN00731-6	1/03/2023	9/03/2023	9,73027	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0741489	4,62871675
13AN00731-7	1/03/2023	9/03/2023	5,60870	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07351895	4,628854449
13AN00731-8	1/03/2023	9/03/2023	6,37135	KR 20 39A 37	LA SOLEDAD	13	Anden	-74,07354367	4,628859865
13AN00731-9	1/03/2023	9/03/2023	1,41373	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07350582	4,628913617
13AN00732-1	1/03/2023	9/03/2023	10,97090	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07430648	4,62866051
13AN00732-10	1/03/2023	9/03/2023	13,40306	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07411882	4,629279112
13AN00732-11	1/03/2023	9/03/2023	10,88063	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,07454762	4,629433117
13AN00732-12	1/03/2023	9/03/2023	2,16261	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,07472793	4,629447491
13AN00732-13	1/03/2023	9/03/2023	0,81655	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,07476006	4,629453264
13AN00732-14	1/03/2023	9/03/2023	5,50601	CL 39B 21 00	LA SOLEDAD	13	Anden	-74,07473697	4,629468407
13AN00732-15	1/03/2023	9/03/2023	3,72086	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07489013	4,629494183
13AN00732-16	1/03/2023	9/03/2023	1,62862	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07492243	4,629499243
13AN00732-2	1/03/2023	9/03/2023	8,52699	KR 21 39A 09	LA SOLEDAD	13	Anden	-74,07431633	4,628868676
13AN00732-3	1/03/2023	9/03/2023	3,99308	KR 21 39A 00	LA SOLEDAD	13	Anden	-74,07454043	4,628700794
13AN00732-4	1/03/2023	9/03/2023	6,02466	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07422683	4,628712281
13AN00732-5	1/03/2023	9/03/2023	10,23820	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07420926	4,628802735
13AN00732-6	1/03/2023	9/03/2023	6,30971	KR 24 39A 10	LA SOLEDAD	13	Anden	-74,07499044	4,628860317
13AN00732-7	1/03/2023	9/03/2023	9,87124	KR 24 39A 10	LA SOLEDAD	13	Anden	-74,07502272	4,628859538
13AN00732-8	1/03/2023	9/03/2023	4,48503	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07417588	4,628980429
13AN00732-9	1/03/2023	9/03/2023	6,73369	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07415731	4,629077786
13AN00733-1	1/03/2023	9/03/2023	6,73461	CL 39 21 00	LA SOLEDAD	13	Anden	-74,07450867	4,627713547
13AN00733-10	1/03/2023	9/03/2023	14,14891	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07436686	4,627968881
13AN00733-11	1/03/2023	9/03/2023	2,13411	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07433777	4,628125529
13AN00733-12	1/03/2023	9/03/2023	6,34725	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07430918	4,628277485
13AN00733-13	1/03/2023	9/03/2023	15,80743	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07507285	4,62832931
13AN00733-14	1/03/2023	9/03/2023	4,65469	CL 37 21 00	LA SOLEDAD	13	Anden	-74,0742693	4,628485362
13AN00733-15	1/03/2023	9/03/2023	2,24462	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07425969	4,628533859
13AN00733-16	1/03/2023	9/03/2023	6,14857	CL 39A 21 23	LA SOLEDAD	13	Anden	-74,07446304	4,628584925
13AN00733-17	1/03/2023	9/03/2023	3,93177	KR 21 39A 00	LA SOLEDAD	13	Anden	-74,07452225	4,628595341
13AN00733-18	1/03/2023	9/03/2023	8,24974	KR 21 39A 00	LA SOLEDAD	13	Anden	-74,07447605	4,628612687
13AN00733-19	1/03/2023	9/03/2023	1,73859	KR 21 39A 00	LA SOLEDAD	13	Anden	-74,07452781	4,628622411
13AN00733-2	1/03/2023	9/03/2023	12,20752	CL 39 21 00	LA SOLEDAD	13	Anden	-74,07462603	4,627732883
13AN00733-20	1/03/2023	9/03/2023	6,48727	KR 21 39A 00	LA SOLEDAD	13	Anden	-74,07481082	4,628646215
13AN00733-21	1/03/2023	9/03/2023	21,66661	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07504744	4,628593498
13AN00733-22	1/03/2023	9/03/2023	37,29070	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07499359	4,628674732
13AN00733-23	1/03/2023	9/03/2023	1,15732	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07504174	4,62867588
13AN00733-24	1/03/2023	9/03/2023	1,28330	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07502868	4,628696112
13AN00733-25	1/03/2023	9/03/2023	14,28207	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0749506	4,628695163
13AN00733-3	1/03/2023	9/03/2023	10,00815	KR 21 39 09	LA SOLEDAD	13	Anden	-74,07449057	4,627737285
13AN00733-4	1/03/2023	9/03/2023	6,52091	CL 39 21 26	LA SOLEDAD	13	Anden	-74,07460232	4,627753805
13AN00733-5	1/03/2023	9/03/2023	2,11448	CL 39 21 26	LA SOLEDAD	13	Anden	-74,07465924	4,62776277
13AN00733-6	1/03/2023	9/03/2023	25,82082	CL 39 21 00	LA SOLEDAD	13	Anden	-74,07483557	4,627765861
13AN00733-7	1/03/2023	9/03/2023	8,67451	CL 39 21 00	LA SOLEDAD	13	Anden	-74,07476482	4,627780395
13AN00733-8	1/03/2023	9/03/2023	8,68131	CL 39 21 00	LA SOLEDAD	13	Anden	-74,07489229	4,62780013
13AN00733-9	1/03/2023	9/03/2023	13,33256	CL 37 21 00	LA SOLEDAD	13	Anden	-74,074399	4,627798658
13AN00734-1	1/03/2023	9/03/2023	2,83907	CL 39 20 00	LA SOLEDAD	13	Anden	-74,0738456	4,627612213
13AN00734-10	1/03/2023	9/03/2023	7,31319	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07428898	4,627976433
13AN00734-11	1/03/2023	9/03/2023	7,86946	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07426452	4,628107978
13AN00734-12	1/03/2023	9/03/2023	4,76163	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07424199	4,628228414
13AN00734-13	1/03/2023	9/03/2023	4,89791	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07360951	4,628396692
13AN00734-14	1/03/2023	9/03/2023	4,23604	CL 39A 20 13	LA SOLEDAD	13	Anden	-74,07363339	4,628465495
13AN00734-15	1/03/2023	9/03/2023	5,65959	CL 39A 20 35	LA SOLEDAD	13	Anden	-74,07386782	4,628480015
13AN00734-16	1/03/2023	9/03/2023	6,00089	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,07386369	4,628505501
13AN00734-17	1/03/2023	9/03/2023	8,33390	KR 21 39 70	LA SOLEDAD	13	Anden	-74,07421862	4,628425842
13AN00734-18	1/03/2023	9/03/2023	13,53527	KR 20 39A 00	LA SOLEDAD	13	Anden	-74,07405146	4,628536103
13AN00734-2	1/03/2023	9/03/2023	2,17672	CL 39 20 00	LA SOLEDAD	13	Anden	-74,07388755	4,627619596
13AN00734-3	1/03/2023	9/03/2023	12,39485	CL 39 20 00	LA SOLEDAD	13	Anden	-74,07406358	4,627645525
13AN00734-4	1/03/2023	9/03/2023	0,65026	CL 39 20 00	LA SOLEDAD	13	Anden	-74,07413622	4,627653824
13AN00734-5	1/03/2023	9/03/2023	1,62314	CL 39 20 26	LA SOLEDAD	13	Anden	-74,07402862	4,627665014
13AN00734-6	1/03/2023	9/03/2023	5,67391	CL 39 20 26	LA SOLEDAD	13	Anden	-74,0740746	4,627672354
13AN00734-7	1/03/2023	9/03/2023	15,97611	CL 39 20 00	LA SOLEDAD	13	Anden	-74,07426751	4,627677996
13AN00734-8	1/03/2023	9/03/2023	8,29955	CL 39 20 48	LA SOLEDAD	13	Anden	-74,07426234	4,627700534
13AN00734-9	1/03/2023	9/03/2023	16,71145	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07432222	4,627802987



PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00735-1	1/03/2023	9/03/2023	7,85635	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,07303713	4,62764643
13AN00735-10	1/03/2023	9/03/2023	3,13000	CL 39A 19 53	LA SOLEDAD	13	Anden	-74,0735237	4,628408467
13AN00735-11	1/03/2023	9/03/2023	23,38434	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,07341576	4,628424967
13AN00735-2	1/03/2023	9/03/2023	3,67611	CL 39 19 40	LA SOLEDAD	13	Anden	-74,07362774	4,627717222
13AN00735-3	1/03/2023	9/03/2023	8,58377	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,07302069	4,627740724
13AN00735-4	1/03/2023	9/03/2023	12,67877	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07363796	4,627805326
13AN00735-5	1/03/2023	9/03/2023	2,69357	AK 19 39A 01	LA SOLEDAD	13	Anden	-74,07295053	4,628114799
13AN00735-6	1/03/2023	9/03/2023	3,02920	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,07330777	4,628382789
13AN00735-7	1/03/2023	9/03/2023	6,04268	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07353033	4,628372709
13AN00735-8	1/03/2023	9/03/2023	12,50939	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,07340004	4,628398503
13AN00735-9	1/03/2023	9/03/2023	2,71392	AK 19 39A 00	LA SOLEDAD	13	Anden	-74,07349257	4,628409479
13AN00736-1	1/03/2023	9/03/2023	5,34201	KR 18A 39 11	LA MAGDALENA	13	Anden	-74,07254228	4,627404027
13AN00736-2	1/03/2023	9/03/2023	4,63164	KR 18A 39 73	LA MAGDALENA	13	Anden	-74,07231737	4,628128741
13AN00736-3	1/03/2023	9/03/2023	2,60368	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,07230764	4,628178856
13AN00736-4	1/03/2023	9/03/2023	8,98764	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,07235811	4,628217357
13AN00736-5	1/03/2023	9/03/2023	12,28521	KR 18A 39A 00	LA MAGDALENA	13	Anden	-74,07236202	4,628240637
13AN00737-1	1/03/2023	9/03/2023	6,76171	CL 39 15 52	LA MAGDALENA	13	Anden	-74,07054936	4,627145731
13AN00737-10	1/03/2023	9/03/2023	3,52919	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,07003905	4,627841676
13AN00737-11	1/03/2023	9/03/2023	5,16694	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,07012074	4,627855703
13AN00737-12	1/03/2023	9/03/2023	39,50171	CL 39A 15 25	LA MAGDALENA	13	Anden	-74,07027462	4,627856292
13AN00737-2	1/03/2023	9/03/2023	5,13291	CL 39 15 52	LA MAGDALENA	13	Anden	-74,07054449	4,627221728
13AN00737-3	1/03/2023	9/03/2023	14,44506	KR 15BIS 39 47	LA MAGDALENA	13	Anden	-74,06990982	4,627379836
13AN00737-4	1/03/2023	9/03/2023	8,20088	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,06991084	4,627520592
13AN00737-5	1/03/2023	9/03/2023	10,07197	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,06988607	4,627523169
13AN00737-6	1/03/2023	9/03/2023	9,37292	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,07002512	4,627813764
13AN00737-7	1/03/2023	9/03/2023	4,97916	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,06996126	4,62782863
13AN00737-8	1/03/2023	9/03/2023	4,21133	KR 15BIS 39 57	LA MAGDALENA	13	Anden	-74,07012247	4,627831263
13AN00737-9	1/03/2023	9/03/2023	1,54683	CL 39A 15 25	LA MAGDALENA	13	Anden	-74,07010156	4,62783692
13AN00738-1	1/03/2023	9/03/2023	13,58388	CL 39 14 18	LA MAGDALENA	13	Anden	-74,06910384	4,626875827
13AN00738-2	1/03/2023	9/03/2023	9,35132	CL 39 15 26	LA MAGDALENA	13	Anden	-74,06982164	4,626987435
13AN00738-3	1/03/2023	9/03/2023	6,76642	CL 39BIS 14 61	LA MAGDALENA	13	Anden	-74,06934838	4,627538419
13AN00738-4	1/03/2023	9/03/2023	10,97810	CL 39BIS 14 77	LA MAGDALENA	13	Anden	-74,06948645	4,627561135
13AN00739-1	1/03/2023	9/03/2023	7,98870	KR 15 37 10	LA MAGDALENA	13	Anden	-74,06976287	4,625743892
13AN00739-10	1/03/2023	9/03/2023	7,45020	CL 39 14 29	LA MAGDALENA	13	Anden	-74,06918769	4,626810115
13AN00739-11	1/03/2023	9/03/2023	27,74950	CL 39 14 75	LA MAGDALENA	13	Anden	-74,06969105	4,626781071
13AN00739-12	1/03/2023	9/03/2023	7,77054	CL 39 14 75	LA MAGDALENA	13	Anden	-74,06959737	4,626874145
13AN00739-2	1/03/2023	9/03/2023	0,95447	KR 15 37 10	LA MAGDALENA	13	Anden	-74,06982932	4,62576782
13AN00739-3	1/03/2023	9/03/2023	8,40257	KR 15 37 10	LA MAGDALENA	13	Anden	-74,06977652	4,62576949
13AN00739-4	1/03/2023	9/03/2023	11,37797	KR 15 37 10	LA MAGDALENA	13	Anden	-74,06986008	4,625843292
13AN00739-5	1/03/2023	9/03/2023	12,32531	KR 15 37 10	LA MAGDALENA	13	Anden	-74,06981385	4,625966168
13AN00739-6	1/03/2023	9/03/2023	23,02218	KR 15 37 10	LA MAGDALENA	13	Anden	-74,06983896	4,625962449
13AN00739-7	1/03/2023	9/03/2023	20,66915	KR 15 37 36	LA MAGDALENA	13	Anden	-74,06977741	4,626168428
13AN00739-8	1/03/2023	9/03/2023	35,85870	KR 15 37 36	LA MAGDALENA	13	Anden	-74,06980164	4,626168068
13AN00739-9	1/03/2023	9/03/2023	24,18854	KR 15 37 58	LA MAGDALENA	13	Anden	-74,06976446	4,626371903
13AN00740-1	1/03/2023	9/03/2023	1,98949	CL 38 15 10	LA MAGDALENA	13	Anden	-74,06990383	4,62647288
13AN00740-10	1/03/2023	9/03/2023	2,75691	CL 39 15 13	LA MAGDALENA	13	Anden	-74,06992702	4,626902317
13AN00740-11	1/03/2023	9/03/2023	14,00877	CL 39 15 13	LA MAGDALENA	13	Anden	-74,06983854	4,626910077
13AN00740-12	1/03/2023	9/03/2023	2,03997	CL 39 15 13	LA MAGDALENA	13	Anden	-74,06993	4,626924328
13AN00740-2	1/03/2023	9/03/2023	9,53670	CL 38 15 10	LA MAGDALENA	13	Anden	-74,06994898	4,626462115
13AN00740-3	1/03/2023	9/03/2023	2,64839	CL 38 15 10	LA MAGDALENA	13	Anden	-74,06998889	4,626486077
13AN00740-4	1/03/2023	9/03/2023	6,29949	CL 38 15 26	LA MAGDALENA	13	Anden	-74,07016302	4,626496008
13AN00740-5	1/03/2023	9/03/2023	4,80621	CL 38 15 26	LA MAGDALENA	13	Anden	-74,07015321	4,626510547
13AN00740-6	1/03/2023	9/03/2023	2,82671	CL 38 15 62	LA MAGDALENA	13	Anden	-74,07041519	4,626538052
13AN00740-7	1/03/2023	9/03/2023	20,69511	CL 38 15 10	LA MAGDALENA	13	Anden	-74,06981559	4,626525545
13AN00740-8	1/03/2023	9/03/2023	24,85767	CL 39 15 13	LA MAGDALENA	13	Anden	-74,06976654	4,626792169
13AN00740-9	1/03/2023	9/03/2023	9,26647	CL 39 15 13	LA MAGDALENA	13	Anden	-74,06983663	4,626886622
13AN00741-1	1/03/2023	9/03/2023	15,36499	KR 15 37 15	LA MAGDALENA	13	Anden	-74,07007952	4,625842287
13AN00741-10	1/03/2023	9/03/2023	7,98473	KR 15 37 59	LA MAGDALENA	13	Anden	-74,06992566	4,626387502
13AN00741-2	1/03/2023	9/03/2023	12,42930	KR 15 37 15	LA MAGDALENA	13	Anden	-74,07007373	4,625860172
13AN00741-3	1/03/2023	9/03/2023	1,30213	CL 37 15 30	LA MAGDALENA	13	Anden	-74,07021766	4,625880168
13AN00741-4	1/03/2023	9/03/2023	13,22114	KR 15 37 15	LA MAGDALENA	13	Anden	-74,06993464	4,62587858
13AN00741-5	1/03/2023	9/03/2023	8,30308	KR 15 37 15	LA MAGDALENA	13	Anden	-74,06995616	4,625890938
13AN00741-6	1/03/2023	9/03/2023	13,49005	KR 15 37 15	LA MAGDALENA	13	Anden	-74,0699148	4,625985847
13AN00741-7	1/03/2023	9/03/2023	9,51071	KR 15 37 15	LA MAGDALENA	13	Anden	-74,06993745	4,625991372
13AN00741-8	1/03/2023	9/03/2023	7,03913	KR 15 37 31	LA MAGDALENA	13	Anden	-74,06990579	4,626166918
13AN00741-9	1/03/2023	9/03/2023	38,26018	KR 15 37 59	LA MAGDALENA	13	Anden	-74,0698678	4,626240425
13AN00742-1	1/03/2023	9/03/2023	5,53322	CL 37 37 00	LA SOLEDAD	13	Anden	-74,07414272	4,626394317



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00742-10	1/03/2023	9/03/2023	8,77050	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07441407	4,627317341
13AN00742-11	1/03/2023	9/03/2023	1,10224	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07380247	4,627481242
13AN00742-12	1/03/2023	9/03/2023	2,60387	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07382548	4,627483855
13AN00742-14	1/03/2023	9/03/2023	9,43359	CL 39 20 00	LA SOLEDAD	13	Anden	-74,07420793	4,627519205
13AN00742-17	1/03/2023	9/03/2023	17,21481	CL 39 20 00	LA SOLEDAD	13	Anden	-74,07426194	4,627553384
13AN00742-2	1/03/2023	9/03/2023	1,89975	CL 37 37 00	LA SOLEDAD	13	Anden	-74,07417941	4,626400807
13AN00742-3	1/03/2023	9/03/2023	8,80685	CL 37 37 00	LA SOLEDAD	13	Anden	-74,07429971	4,626420129
13AN00742-4	1/03/2023	9/03/2023	19,71811	CL 37 37 00	LA SOLEDAD	13	Anden	-74,07445808	4,626450272
13AN00742-5	1/03/2023	9/03/2023	4,38259	CL 37 20 40	LA SOLEDAD	13	Anden	-74,07441557	4,626464708
13AN00742-6	1/03/2023	9/03/2023	3,00672	KR 21 37 04	LA SOLEDAD	13	Anden	-74,0745368	4,62652646
13AN00742-7	1/03/2023	9/03/2023	7,27488	KR 21 37 04	LA SOLEDAD	13	Anden	-74,07452361	4,626594079
13AN00742-8	1/03/2023	9/03/2023	21,76702	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07455387	4,626561091
13AN00742-9	1/03/2023	9/03/2023	5,58325	CL 37 21 00	LA SOLEDAD	13	Anden	-74,07452005	4,626746495
13AN00743-1	1/03/2023	9/03/2023	38,22938	KR 14 36 01	TEUSAQUILLO	13	Anden	-74,06946522	4,62470943
13AN00743-2	1/03/2023	9/03/2023	35,39907	KR 14 36 01	TEUSAQUILLO	13	Anden	-74,06944505	4,624726122
13AN00743-3	1/03/2023	9/03/2023	1,50423	KR 14 36 01	TEUSAQUILLO	13	Anden	-74,06961056	4,624756365
13AN00743-4	1/03/2023	9/03/2023	1,95794	KR 15 36 58	TEUSAQUILLO	13	Anden	-74,06990815	4,625578239
13AN00744-1	1/03/2023	9/03/2023	8,33999	CL 36 15 56	TEUSAQUILLO	13	Anden	-74,07059408	4,624915555
13AN00744-10	1/03/2023	9/03/2023	2,45994	CL 37 15 35	TEUSAQUILLO	13	Anden	-74,07032587	4,62573357
13AN00744-11	1/03/2023	9/03/2023	1,59827	CL 37 15 49	TEUSAQUILLO	13	Anden	-74,07039089	4,625750983
13AN00744-12	1/03/2023	9/03/2023	28,58289	CL 37 15 35	TEUSAQUILLO	13	Anden	-74,07019508	4,625714507
13AN00744-13	1/03/2023	9/03/2023	1,85307	CL 37 15 49	TEUSAQUILLO	13	Anden	-74,0703892	4,625768938
13AN00744-14	1/03/2023	9/03/2023	2,39514	CL 37 15 49	TEUSAQUILLO	13	Anden	-74,07044825	4,625767314
13AN00744-15	1/03/2023	9/03/2023	21,84871	KR 16 36 68	TEUSAQUILLO	13	Anden	-74,07081641	4,625705608
13AN00744-16	1/03/2023	9/03/2023	3,66929	CL 37 15 49	TEUSAQUILLO	13	Anden	-74,07044448	4,625784076
13AN00744-17	1/03/2023	9/03/2023	5,05277	CL 37 15 57	TEUSAQUILLO	13	Anden	-74,07053121	4,625805237
13AN00744-18	1/03/2023	9/03/2023	3,38099	KR 16 36 96	TEUSAQUILLO	13	Anden	-74,07057318	4,625816701
13AN00744-2	1/03/2023	9/03/2023	1,79687	CL 36 15 56	TEUSAQUILLO	13	Anden	-74,07068325	4,624929856
13AN00744-3	1/03/2023	9/03/2023	9,18618	CL 36 15 56	TEUSAQUILLO	13	Anden	-74,07058984	4,624932758
13AN00744-4	1/03/2023	9/03/2023	1,40423	CL 36 15 36	TEUSAQUILLO	13	Anden	-74,07067995	4,624947882
13AN00744-5	1/03/2023	9/03/2023	21,79112	KR 16 36 22	TEUSAQUILLO	13	Anden	-74,07078741	4,624948445
13AN00744-6	1/03/2023	9/03/2023	18,37661	KR 16 36 22	TEUSAQUILLO	13	Anden	-74,07078473	4,624967832
13AN00744-7	1/03/2023	9/03/2023	27,43500	CL 36 15 08	TEUSAQUILLO	13	Anden	-74,07010601	4,624938401
13AN00744-8	1/03/2023	9/03/2023	7,80572	KR 16 36 22	TEUSAQUILLO	13	Anden	-74,07093161	4,625046833
13AN00744-9	1/03/2023	9/03/2023	3,99541	CL 37 15 35	TEUSAQUILLO	13	Anden	-74,07025342	4,625712932
13AN00745-1	1/03/2023	9/03/2023	16,36938	CL 36 16 32	TEUSAQUILLO	13	Anden	-74,07139592	4,625058808
13AN00745-2	1/03/2023	9/03/2023	11,84070	KR 16 36 23	TEUSAQUILLO	13	Anden	-74,07099662	4,625210079
13AN00745-3	1/03/2023	9/03/2023	4,71150	KR 16 36 41	TEUSAQUILLO	13	Anden	-74,07096936	4,625367506
13AN00745-4	1/03/2023	9/03/2023	7,08171	KR 16 36 41	TEUSAQUILLO	13	Anden	-74,07096081	4,625414081
13AN00745-5	1/03/2023	9/03/2023	20,03021	KR 17 36 38	TEUSAQUILLO	13	Anden	-74,07177887	4,625594085
13AN00745-6	1/03/2023	9/03/2023	11,26281	CL 37 16 25	TEUSAQUILLO	13	Anden	-74,07107302	4,625917028
13AN00745-7	1/03/2023	9/03/2023	4,17575	CL 37 16 63	TEUSAQUILLO	13	Anden	-74,0714793	4,625981914
13AN00745-8	1/03/2023	9/03/2023	3,82008	CL 37 16 63	TEUSAQUILLO	13	Anden	-74,07147348	4,626000399
13AN00745-9	1/03/2023	9/03/2023	8,33682	CL 37 16 73	TEUSAQUILLO	13	Anden	-74,0716753	4,626026106
13AN00746-10	1/03/2023	9/03/2023	11,38476	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,07237146	4,625822492
13AN00746-11	1/03/2023	9/03/2023	12,33200	CL 37 17 11	TEUSAQUILLO	13	Anden	-74,07185407	4,625921005
13AN00746-12	1/03/2023	9/03/2023	7,82157	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,07242504	4,625991479
13AN00746-13	1/03/2023	9/03/2023	40,76743	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,07235351	4,625997568
13AN00746-14	1/03/2023	9/03/2023	21,79688	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,07243701	4,625932806
13AN00746-15	1/03/2023	9/03/2023	18,95789	CL 37 17 11	TEUSAQUILLO	13	Anden	-74,0718351	4,625932203
13AN00746-16	1/03/2023	9/03/2023	30,99772	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,07234558	4,626022527
13AN00746-17	1/03/2023	9/03/2023	9,31042	CL 37 17 21	TEUSAQUILLO	13	Anden	-74,07200594	4,626033012
13AN00746-18	1/03/2023	9/03/2023	7,76569	CL 37 17 11	TEUSAQUILLO	13	Anden	-74,07187901	4,626036699
13AN00746-5	1/03/2023	9/03/2023	6,52906	TV 17ABIS 36 26	TEUSAQUILLO	13	Anden	-74,07228229	4,625494088
13AN00746-6	1/03/2023	9/03/2023	10,72100	TV 17ABIS 36 26	TEUSAQUILLO	13	Anden	-74,07226195	4,625501168
13AN00746-7	1/03/2023	9/03/2023	22,92149	TV 17ABIS 36 60	TEUSAQUILLO	13	Anden	-74,07234445	4,625667813
13AN00746-8	1/03/2023	9/03/2023	7,05341	KR 17 36 67	TEUSAQUILLO	13	Anden	-74,07184491	4,625757291
13AN00746-9	1/03/2023	9/03/2023	13,77542	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden	-74,07239491	4,625814611
13AN00747-1	1/03/2023	9/03/2023	17,42925	CL 36 17A 14	TEUSAQUILLO	13	Anden	-74,07242949	4,625246696
13AN00747-10	1/03/2023	9/03/2023	7,22013	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,07254219	4,625836035
13AN00747-11	1/03/2023	9/03/2023	9,43884	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,0725937	4,625830341
13AN00747-12	1/03/2023	9/03/2023	25,15249	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,07256729	4,625818804
13AN00747-2	1/03/2023	9/03/2023	6,32589	CL 36 17A 14	TEUSAQUILLO	13	Anden	-74,0725296	4,6252618
13AN00747-3	1/03/2023	9/03/2023	31,00847	CL 36 17A 14	TEUSAQUILLO	13	Anden	-74,07241208	4,625266983
13AN00747-4	1/03/2023	9/03/2023	6,03383	CL 36 17A 14	TEUSAQUILLO	13	Anden	-74,07252745	4,625284519
13AN00747-5	1/03/2023	9/03/2023	34,60694	CL 36 17A 14	TEUSAQUILLO	13	Anden	-74,07238325	4,625382061
13AN00747-6	1/03/2023	9/03/2023	4,48571	KR 18 36 16	TEUSAQUILLO	13	Anden	-74,07243968	4,625544023



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00747-7	1/03/2023	9/03/2023	11,36826	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,07247562	4,625645024
13AN00747-8	1/03/2023	9/03/2023	7,20380	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,07250711	4,625737497
13AN00747-9	1/03/2023	9/03/2023	2,34879	KR 18 36 34	TEUSAQUILLO	13	Anden	-74,07252421	4,625787613
13AN00748-1	1/03/2023	9/03/2023	19,53445	CL 36 18 18	TEUSAQUILLO	13	Anden	-74,07305536	4,625361045
13AN00748-2	1/03/2023	9/03/2023	4,14651	CL 36 18 40	TEUSAQUILLO	13	Anden	-74,07310372	4,625389128
13AN00748-3	1/03/2023	9/03/2023	13,01698	AK 19 36 06	TEUSAQUILLO	13	Anden	-74,07328062	4,625401418
13AN00748-4	1/03/2023	9/03/2023	10,92663	AK 19 36 32	TEUSAQUILLO	13	Anden	-74,07329173	4,625681961
13AN00748-5	1/03/2023	9/03/2023	7,65310	AK 19 36 34	TEUSAQUILLO	13	Anden	-74,07327215	4,625772527
13AN00748-6	1/03/2023	9/03/2023	8,98045	CL 37 18A 27	TEUSAQUILLO	13	Anden	-74,07285468	4,626052736
13AN00748-7	1/03/2023	9/03/2023	12,15012	CL 37 18A 27	TEUSAQUILLO	13	Anden	-74,07285314	4,626072235
13AN00749-1	1/03/2023	9/03/2023	8,30464	AK 19 36 07	LA SOLEDAD	13	Anden	-74,07356266	4,625452528
13AN00749-2	1/03/2023	9/03/2023	3,82015	CL 36 19 34	LA SOLEDAD	13	Anden	-74,07379745	4,625496329
13AN00749-3	1/03/2023	9/03/2023	5,10991	CL 36 19 40	LA SOLEDAD	13	Anden	-74,07389122	4,625512234
13AN00749-4	1/03/2023	9/03/2023	16,70458	AK 19 36 55	LA SOLEDAD	13	Anden	-74,07335564	4,625875427
13AN00749-5	1/03/2023	9/03/2023	8,20226	KR 20 36 70	LA SOLEDAD	13	Anden	-74,07396359	4,626075719
13AN00750-1	1/03/2023	9/03/2023	3,96748	CL 36 21 00	LA SOLEDAD	13	Anden	-74,07515414	4,625740762
13AN00750-10	1/03/2023	9/03/2023	8,97972	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07509547	4,626098782
13AN00750-11	1/03/2023	9/03/2023	5,92864	AC 34 24 00	LA SOLEDAD	13	Anden	-74,075498	4,626105747
13AN00750-12	1/03/2023	9/03/2023	8,00678	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07548474	4,626221865
13AN00750-13	1/03/2023	9/03/2023	33,81698	KR 25 43 98	LA SOLEDAD	13	Anden	-74,0752872	4,626406314
13AN00750-14	1/03/2023	9/03/2023	36,46402	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07546137	4,626396162
13AN00750-2	1/03/2023	9/03/2023	4,77167	CL 36 21 26	LA SOLEDAD	13	Anden	-74,07521291	4,625751172
13AN00750-3	1/03/2023	9/03/2023	4,86420	CL 36 21 26	LA SOLEDAD	13	Anden	-74,07514501	4,625759726
13AN00750-4	1/03/2023	9/03/2023	4,82870	CL 36 21 26	LA SOLEDAD	13	Anden	-74,07521001	4,62577168
13AN00750-5	1/03/2023	9/03/2023	25,41929	CL 36 21 00	LA SOLEDAD	13	Anden	-74,07539761	4,625784667
13AN00750-6	1/03/2023	9/03/2023	24,98954	KR 24 36 08	LA SOLEDAD	13	Anden	-74,07542101	4,625810546
13AN00750-7	1/03/2023	9/03/2023	9,04468	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07552591	4,625886373
13AN00750-8	1/03/2023	9/03/2023	10,61759	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07504217	4,626030607
13AN00750-9	1/03/2023	9/03/2023	10,90403	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07551142	4,626009052
13AN00751-1	1/03/2023	9/03/2023	14,11423	KR 24 36 00	LA SOLEDAD	13	Anden	-74,07570452	4,625839917
13AN00751-10	1/03/2023	9/03/2023	1,27338	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07636398	4,626216768
13AN00751-11	1/03/2023	9/03/2023	9,69028	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07556477	4,626181401
13AN00751-12	1/03/2023	9/03/2023	9,90011	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07635914	4,626293292
13AN00751-13	1/03/2023	9/03/2023	8,44043	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07553109	4,626449979
13AN00751-14	1/03/2023	9/03/2023	6,50394	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07634927	4,626460532
13AN00751-15	1/03/2023	9/03/2023	5,54327	CL 37 24 90	LA SOLEDAD	13	Anden	-74,07568981	4,626590097
13AN00751-16	1/03/2023	9/03/2023	14,10837	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07634147	4,626584035
13AN00751-17	1/03/2023	9/03/2023	16,11442	KR 25 36 50	LA SOLEDAD	13	Anden	-74,07621518	4,62666131
13AN00751-18	1/03/2023	9/03/2023	2,45258	CL 37 24 90	LA SOLEDAD	13	Anden	-74,07630051	4,626700897
13AN00751-2	1/03/2023	9/03/2023	3,50888	KR 24 36 00	LA SOLEDAD	13	Anden	-74,07582858	4,625861889
13AN00751-3	1/03/2023	9/03/2023	16,92247	KR 24 36 09	LA SOLEDAD	13	Anden	-74,07569085	4,625859261
13AN00751-4	1/03/2023	9/03/2023	4,02577	KR 24 36 00	LA SOLEDAD	13	Anden	-74,07591415	4,625877006
13AN00751-5	1/03/2023	9/03/2023	7,50212	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0760036	4,625893221
13AN00751-6	1/03/2023	9/03/2023	8,02110	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0763313	4,625955929
13AN00751-7	1/03/2023	9/03/2023	13,85904	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07559856	4,62590848
13AN00751-8	1/03/2023	9/03/2023	5,53558	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07637217	4,626076431
13AN00751-9	1/03/2023	9/03/2023	3,59512	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07636783	4,626148879
13AN00752-1	1/03/2023	9/03/2023	1,69854	KR 24 36 00	LA SOLEDAD	13	Anden	-74,07660268	4,626002769
13AN00752-10	1/03/2023	9/03/2023	10,56263	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07643489	4,626256917
13AN00752-11	1/03/2023	9/03/2023	16,18248	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07642354	4,626430544
13AN00752-12	1/03/2023	9/03/2023	25,44186	AK 28 36 48	LA SOLEDAD	13	Anden	-74,07699388	4,6264627
13AN00752-13	1/03/2023	9/03/2023	13,65010	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07641241	4,626613327
13AN00752-14	1/03/2023	9/03/2023	10,78335	CL 37 25 09	LA SOLEDAD	13	Anden	-74,07653861	4,626721655
13AN00752-15	1/03/2023	9/03/2023	3,53503	CL 36 25 00	LA SOLEDAD	13	Anden	-74,0764594	4,626728514
13AN00752-16	1/03/2023	9/03/2023	9,18946	AK 28 37 00	LA SOLEDAD	13	Anden	-74,07653327	4,626741274
13AN00752-17	1/03/2023	9/03/2023	5,69054	AK 28 37 00	LA SOLEDAD	13	Anden	-74,07667731	4,626767386
13AN00752-2	1/03/2023	9/03/2023	12,82384	KR 24 36 00	LA SOLEDAD	13	Anden	-74,07650963	4,626004711
13AN00752-3	1/03/2023	9/03/2023	1,11952	KR 24 36 00	LA SOLEDAD	13	Anden	-74,07659982	4,626021077
13AN00752-4	1/03/2023	9/03/2023	1,39371	KR 24 36 00	LA SOLEDAD	13	Anden	-74,07663938	4,62602984
13AN00752-5	1/03/2023	9/03/2023	21,19475	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0767186	4,626023274
13AN00752-6	1/03/2023	9/03/2023	16,55409	AK 28 36 12	LA SOLEDAD	13	Anden	-74,07686804	4,626104562
13AN00752-7	1/03/2023	9/03/2023	17,60510	CL 36 25 16	LA SOLEDAD	13	Anden	-74,0767792	4,626050425
13AN00752-8	1/03/2023	9/03/2023	18,67440	CL 36 25 00	LA SOLEDAD	13	Anden	-74,07644484	4,626085573
13AN00752-9	1/03/2023	9/03/2023	11,85921	AK 28 36 20	LA SOLEDAD	13	Anden	-74,07691937	4,626245904
13AN00753-1	1/03/2023	9/03/2023	1,92116	KR 15 33A 32	TEUSAQUILLO	13	Anden	-74,07043156	4,622653978
13AN00753-2	1/03/2023	9/03/2023	2,76375	KR 15 33A 32	TEUSAQUILLO	13	Anden	-74,0704201	4,622721786
13AN00753-3	1/03/2023	9/03/2023	8,08981	KR 15 33A 46	TEUSAQUILLO	13	Anden	-74,07039846	4,622838168



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00753-4	1/03/2023	9/03/2023	7,02343	KR 15 33A 58	TEUSAQUILLO	13	Anden	-74,07037827	4,622947771
13AN00753-5	1/03/2023	9/03/2023	3,00171	KR 15 33A 58	TEUSAQUILLO	13	Anden	-74,07036867	4,62300658
13AN00753-6	1/03/2023	9/03/2023	8,06776	KR 15 33A 58	TEUSAQUILLO	13	Anden	-74,0702551	4,623022654
13AN00753-7	1/03/2023	9/03/2023	2,95074	KR 15 33A 58	TEUSAQUILLO	13	Anden	-74,07031142	4,62303496
13AN00754-1	1/03/2023	9/03/2023	21,90416	CL 33A 15 56	TEUSAQUILLO	13	Anden	-74,0711075	4,622458121
13AN00755-1	1/03/2023	9/03/2023	1,07178	DG 33ABIS 16 38	TEUSAQUILLO	13	Anden	-74,07178259	4,622801774
13AN00755-2	1/03/2023	9/03/2023	1,07178	DG 33ABIS 16 38	TEUSAQUILLO	13	Anden	-74,07181311	4,622817087
13AN00755-3	1/03/2023	9/03/2023	3,16227	AC 34 16 09	TEUSAQUILLO	13	Anden	-74,07136836	4,623136556
13AN00755-4	1/03/2023	9/03/2023	6,01843	AC 34 16 09	TEUSAQUILLO	13	Anden	-74,07140631	4,623234072
13AN00755-5	1/03/2023	9/03/2023	6,05422	AC 34 16 21	TEUSAQUILLO	13	Anden	-74,07160788	4,623269661
13AN00755-6	1/03/2023	9/03/2023	8,82043	AC 34 16 49	TEUSAQUILLO	13	Anden	-74,07188485	4,623314171
13AN00755-7	1/03/2023	9/03/2023	14,29121	AC 34 16 69	TEUSAQUILLO	13	Anden	-74,07208336	4,623351058
13AN00756-1	1/03/2023	9/03/2023	17,60654	CL 33A 17 46	TEUSAQUILLO	13	Anden	-74,07274476	4,622684554
13AN00756-2	1/03/2023	9/03/2023	11,61676	CL 33A 17 46	TEUSAQUILLO	13	Anden	-74,0727444	4,622705391
13AN00756-3	1/03/2023	9/03/2023	17,68695	CL 33A 17 70	TEUSAQUILLO	13	Anden	-74,07309031	4,622743345
13AN00756-4	1/03/2023	9/03/2023	0,88119	CL 33A 17 70	TEUSAQUILLO	13	Anden	-74,07314509	4,622787893
13AN00756-5	1/03/2023	9/03/2023	19,25485	CL 33A 17 70	TEUSAQUILLO	13	Anden	-74,07312789	4,622875
13AN00756-6	1/03/2023	9/03/2023	2,40540	KR 18 33A 52	TEUSAQUILLO	13	Anden	-74,07307195	4,623202723
13AN00757-1	1/03/2023	9/03/2023	11,09815	KR 18 33A 05	TEUSAQUILLO	13	Anden	-74,07334085	4,622788118
13AN00757-2	1/03/2023	9/03/2023	5,61314	CL 33A 18 34	TEUSAQUILLO	13	Anden	-74,07351019	4,622817408
13AN00757-3	1/03/2023	9/03/2023	4,62619	AK 19 33A 10	TEUSAQUILLO	13	Anden	-74,07374206	4,622859677
13AN00757-4	1/03/2023	9/03/2023	30,34428	KR 18 33A 69	TEUSAQUILLO	13	Anden	-74,07312508	4,623379383
13AN00758-1	1/03/2023	9/03/2023	0,70562	TV 29 36 00	LAS AMERICAS	13	Anden	-74,07880076	4,625037393
13AN00758-10	1/03/2023	9/03/2023	21,21304	CL 37 28B 09	LAS AMERICAS	13	Anden	-74,0785851	4,6260531
13AN00758-11	1/03/2023	9/03/2023	9,45772	CL 37 28B 09	LAS AMERICAS	13	Anden	-74,07868711	4,626116553
13AN00758-2	1/03/2023	9/03/2023	7,69765	TV 29 36 00	LAS AMERICAS	13	Anden	-74,0787518	4,625058991
13AN00758-3	1/03/2023	9/03/2023	21,66711	CL 36 28B 48	LAS AMERICAS	13	Anden	-74,07886888	4,625125776
13AN00758-4	1/03/2023	9/03/2023	11,08297	TV 29 36 00	LAS AMERICAS	13	Anden	-74,07845484	4,625188241
13AN00758-5	1/03/2023	9/03/2023	5,65808	TV 29 36 00	LAS AMERICAS	13	Anden	-74,07836335	4,6252289
13AN00758-6	1/03/2023	9/03/2023	9,60367	CL 36 28B 01	LAS AMERICAS	13	Anden	-74,07841112	4,625581794
13AN00758-7	1/03/2023	9/03/2023	4,60322	TV 29 36 76	LAS AMERICAS	13	Anden	-74,0790652	4,625657523
13AN00758-8	1/03/2023	9/03/2023	2,96052	CL 37 28B 45	LAS AMERICAS	13	Anden	-74,07902396	4,625941848
13AN00758-9	1/03/2023	9/03/2023	4,31848	CL 37 28B 45	LAS AMERICAS	13	Anden	-74,07903693	4,625962972
13AN00759-1	1/03/2023	9/03/2023	9,18783	TV 28A 34 99	LAS AMERICAS	13	Anden	-74,07807679	4,625353742
13AN00759-10	1/03/2023	9/03/2023	3,69384	AC 34 28 50	LAS AMERICAS	13	Anden	-74,07780181	4,625881384
13AN00759-11	1/03/2023	9/03/2023	7,98473	CL 37 28A 49	LAS AMERICAS	13	Anden	-74,07849297	4,626039767
13AN00759-12	1/03/2023	9/03/2023	7,14635	TV 28A 36 65	LAS AMERICAS	13	Anden	-74,07787312	4,626099134
13AN00759-13	1/03/2023	9/03/2023	15,40627	CL 37 28A 49	LAS AMERICAS	13	Anden	-74,07852336	4,6261199
13AN00759-14	1/03/2023	9/03/2023	1,72505	CL 37 28A 49	LAS AMERICAS	13	Anden	-74,07853348	4,626175382
13AN00759-15	1/03/2023	9/03/2023	11,36329	CL 37 28A 49	LAS AMERICAS	13	Anden	-74,07846888	4,626210114
13AN00759-16	1/03/2023	9/03/2023	5,41800	TV 28A 36 73	LAS AMERICAS	13	Anden	-74,07791104	4,626210795
13AN00759-17	1/03/2023	9/03/2023	7,26133	CL 37 28A 41	LAS AMERICAS	13	Anden	-74,07828129	4,62626709
13AN00759-18	1/03/2023	9/03/2023	10,19061	CL 37 28A 25	LAS AMERICAS	13	Anden	-74,07829296	4,626287572
13AN00759-19	1/03/2023	9/03/2023	0,99787	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,07806582	4,626359305
13AN00759-2	1/03/2023	9/03/2023	6,37353	TV 28A 34 99	LAS AMERICAS	13	Anden	-74,07798678	4,625392585
13AN00759-20	1/03/2023	9/03/2023	8,25195	CL 37 28A 17	LAS AMERICAS	13	Anden	-74,07813528	4,626355966
13AN00759-21	1/03/2023	9/03/2023	11,02638	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,07794776	4,626322441
13AN00759-22	1/03/2023	9/03/2023	3,68712	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,0780314	4,626374179
13AN00759-23	1/03/2023	9/03/2023	0,90315	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,07807444	4,626382558
13AN00759-24	1/03/2023	9/03/2023	1,05849	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,07797171	4,626390732
13AN00759-25	1/03/2023	9/03/2023	5,51613	CL 37 28A 07	LAS AMERICAS	13	Anden	-74,07803906	4,626398521
13AN00759-3	1/03/2023	9/03/2023	7,80125	CL 36 28A 24	LAS AMERICAS	13	Anden	-74,07786618	4,625445396
13AN00759-4	1/03/2023	9/03/2023	11,55284	TV 28A 34 99	LAS AMERICAS	13	Anden	-74,07775613	4,625493654
13AN00759-5	1/03/2023	9/03/2023	9,29478	CL 36 28B 01	LAS AMERICAS	13	Anden	-74,07829226	4,625484893
13AN00759-6	1/03/2023	9/03/2023	8,40964	AC 34 28 50	LAS AMERICAS	13	Anden	-74,07770563	4,625592643
13AN00759-7	1/03/2023	9/03/2023	6,12370	TV 28A 36 15	LAS AMERICAS	13	Anden	-74,07773703	4,625686406
13AN00759-8	1/03/2023	9/03/2023	5,36355	CL 36 28B 01	LAS AMERICAS	13	Anden	-74,07840213	4,625784688
13AN00759-9	1/03/2023	9/03/2023	9,08889	AC 34 28 50	LAS AMERICAS	13	Anden	-74,07777136	4,6257895
13AN00760-1	1/03/2023	9/03/2023	10,61331	AK 28 35 99	LAS AMERICAS	13	Anden	-74,07754471	4,625585851
13AN00760-10	1/03/2023	9/03/2023	4,31856	CL 37 28 53	LAS AMERICAS	13	Anden	-74,07786424	4,626474832
13AN00760-11	1/03/2023	9/03/2023	8,16020	CL 37 28 53	LAS AMERICAS	13	Anden	-74,07780157	4,626502583
13AN00760-12	1/03/2023	9/03/2023	13,03327	CL 37 28 11	LAS AMERICAS	13	Anden	-74,07727139	4,626625594
13AN00760-2	1/03/2023	9/03/2023	9,47926	CL 36 28 42	LAS AMERICAS	13	Anden	-74,0773532	4,625670342
13AN00760-3	1/03/2023	9/03/2023	20,86910	CL 36 28 50	LAS AMERICAS	13	Anden	-74,07765751	4,625681948
13AN00760-4	1/03/2023	9/03/2023	9,72499	AK 28 36 11	LAS AMERICAS	13	Anden	-74,07702268	4,625935717
13AN00760-5	1/03/2023	9/03/2023	14,90458	AK 28 36 37	LAS AMERICAS	13	Anden	-74,07712502	4,626217004
13AN00760-6	1/03/2023	9/03/2023	6,31128	TV 28A 36 74	LAS AMERICAS	13	Anden	-74,07784657	4,626250751



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00760-7	1/03/2023	9/03/2023	2,35851	CL 37 28 53	LAS AMERICAS	13	Anden	-74,07787504	4,626338948
13AN00760-8	1/03/2023	9/03/2023	5,92929	AK 28 36 41	LAS AMERICAS	13	Anden	-74,07716265	4,626327386
13AN00760-9	1/03/2023	9/03/2023	4,32736	CL 37 28 53	LAS AMERICAS	13	Anden	-74,0778915	4,626385361
13AN00761-1	1/03/2023	9/03/2023	6,07607	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07402683	4,626135412
13AN00761-2	1/03/2023	9/03/2023	8,18963	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07405252	4,626137139
13AN00761-3	1/03/2023	9/03/2023	8,69707	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07401164	4,626215853
13AN00761-4	1/03/2023	9/03/2023	19,58614	CL 37 20 00	LA SOLEDAD	13	Anden	-74,07407283	4,626270223
13AN00761-5	1/03/2023	9/03/2023	19,23490	CL 37 37 00	LA SOLEDAD	13	Anden	-74,07408264	4,626294068
13AN00762-1	1/03/2023	9/03/2023	12,29730	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,07012979	4,623943146
13AN00762-2	1/03/2023	9/03/2023	2,17465	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,07009213	4,623956193
13AN00762-3	1/03/2023	9/03/2023	3,32521	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,07014704	4,623967541
13AN00762-4	1/03/2023	9/03/2023	9,01807	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,07018962	4,624005915
13AN00762-5	1/03/2023	9/03/2023	4,41211	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,07017524	4,624083109
13AN00762-6	1/03/2023	9/03/2023	2,14700	KR 15 35 12	TEUSAQUILLO	13	Anden	-74,07016956	4,624117748
13AN00762-7	1/03/2023	9/03/2023	10,69982	KR 15 35 54	TEUSAQUILLO	13	Anden	-74,07011654	4,624415551
13AN00762-8	1/03/2023	9/03/2023	9,03858	KR 15 35 58	TEUSAQUILLO	13	Anden	-74,0700891	4,624560671
13AN00762-9	1/03/2023	9/03/2023	7,60124	CL 36 14 61	TEUSAQUILLO	13	Anden	-74,06977118	4,624679566
13AN00763-1	1/03/2023	9/03/2023	6,88623	CL 35 15 14	TEUSAQUILLO	13	Anden	-74,07033719	4,623981823
13AN00763-10	1/03/2023	9/03/2023	9,77553	CL 36 15 39	TEUSAQUILLO	13	Anden	-74,07057261	4,624804927
13AN00763-11	1/03/2023	9/03/2023	5,46040	CL 36 15 39	TEUSAQUILLO	13	Anden	-74,07055601	4,624822883
13AN00763-12	1/03/2023	9/03/2023	5,21086	KR 16 35 70	TEUSAQUILLO	13	Anden	-74,07097728	4,624810936
13AN00763-13	1/03/2023	9/03/2023	8,89952	KR 16 35 70	TEUSAQUILLO	13	Anden	-74,0707781	4,624860912
13AN00763-14	1/03/2023	9/03/2023	5,81541	KR 16 35 70	TEUSAQUILLO	13	Anden	-74,07084851	4,624873506
13AN00763-2	1/03/2023	9/03/2023	10,39972	CL 35 15 18	TEUSAQUILLO	13	Anden	-74,0705173	4,624013612
13AN00763-3	1/03/2023	9/03/2023	2,62039	CL 35 15 18	TEUSAQUILLO	13	Anden	-74,07045499	4,624021833
13AN00763-4	1/03/2023	9/03/2023	6,99312	CL 35 15 18	TEUSAQUILLO	13	Anden	-74,07051524	4,624033041
13AN00763-5	1/03/2023	9/03/2023	25,66586	CL 35 15 32	TEUSAQUILLO	13	Anden	-74,07069728	4,624046268
13AN00763-6	1/03/2023	9/03/2023	17,11263	CL 35 15 32	TEUSAQUILLO	13	Anden	-74,07068788	4,624064956
13AN00763-7	1/03/2023	9/03/2023	18,63189	CL 35 15 72	TEUSAQUILLO	13	Anden	-74,07102535	4,624105131
13AN00763-8	1/03/2023	9/03/2023	13,64350	CL 35 15 72	TEUSAQUILLO	13	Anden	-74,07108353	4,624212461
13AN00763-9	1/03/2023	9/03/2023	11,82040	KR 15 35 37	TEUSAQUILLO	13	Anden	-74,07023372	4,624289017
13AN00764-1	1/03/2023	9/03/2023	13,35997	AK 19 35 03	LA SOLEDAD	13	Anden	-74,07366015	4,624583636
13AN00764-10	1/03/2023	9/03/2023	10,88793	KR 20 35 16	LA SOLEDAD	13	Anden	-74,0741842	4,624866833
13AN00764-2	1/03/2023	9/03/2023	4,17363	AK 19 35 03	LA SOLEDAD	13	Anden	-74,0737319	4,624596879
13AN00764-3	1/03/2023	9/03/2023	13,54841	CL 35 19 42	LA SOLEDAD	13	Anden	-74,07401955	4,624647934
13AN00764-4	1/03/2023	9/03/2023	9,60048	CL 35 19 42	LA SOLEDAD	13	Anden	-74,0740167	4,624667992
13AN00764-5	1/03/2023	9/03/2023	18,61972	CL 35 19 56	LA SOLEDAD	13	Anden	-74,07415167	4,62467186
13AN00764-6	1/03/2023	9/03/2023	12,97024	CL 35 19 56	LA SOLEDAD	13	Anden	-74,07418122	4,624698716
13AN00764-7	1/03/2023	9/03/2023	14,18957	CL 35 19 56	LA SOLEDAD	13	Anden	-74,07420525	4,62475673
13AN00764-8	1/03/2023	9/03/2023	2,24652	KR 20 35 16	LA SOLEDAD	13	Anden	-74,07416916	4,624835824
13AN00764-9	1/03/2023	9/03/2023	4,59526	KR 20 35 16	LA SOLEDAD	13	Anden	-74,07415968	4,624876961
13AN00765-1	1/03/2023	9/03/2023	15,62605	CL 35 20 18	LA SOLEDAD	13	Anden	-74,07454678	4,624742388
13AN00765-10	1/03/2023	9/03/2023	3,41524	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07453241	4,625522594
13AN00765-11	1/03/2023	9/03/2023	1,97806	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07474745	4,625536399
13AN00765-12	1/03/2023	9/03/2023	14,04118	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07459345	4,625534064
13AN00765-13	1/03/2023	9/03/2023	7,92186	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07467947	4,625548998
13AN00765-14	1/03/2023	9/03/2023	5,34043	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07471913	4,625553387
13AN00765-15	1/03/2023	9/03/2023	24,19771	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07462181	4,625562136
13AN00765-2	1/03/2023	9/03/2023	11,67588	CL 35 20 18	LA SOLEDAD	13	Anden	-74,07454195	4,624762422
13AN00765-3	1/03/2023	9/03/2023	8,44120	CL 35 20 58	LA SOLEDAD	13	Anden	-74,07483103	4,624793359
13AN00765-4	1/03/2023	9/03/2023	31,15998	KR 20 35 19	LA SOLEDAD	13	Anden	-74,07428224	4,624812541
13AN00765-5	1/03/2023	9/03/2023	5,53242	KR 20 35 35	LA SOLEDAD	13	Anden	-74,07424743	4,624988761
13AN00765-6	1/03/2023	9/03/2023	3,94976	KR 20 35 55	LA SOLEDAD	13	Anden	-74,07421162	4,625181899
13AN00765-7	1/03/2023	9/03/2023	1,59105	KR 20 35 55	LA SOLEDAD	13	Anden	-74,07420047	4,625245311
13AN00765-8	1/03/2023	9/03/2023	6,98902	KR 25 43 98	LA SOLEDAD	13	Anden	-74,07422279	4,625302963
13AN00765-9	1/03/2023	9/03/2023	15,90607	KR 21 35 02	LA SOLEDAD	13	Anden	-74,07475952	4,625460198
13AN00766-1	1/03/2023	9/03/2023	9,66887	CL 35 21 26	LA SOLEDAD	13	Anden	-74,07526194	4,624871296
13AN00766-11	1/03/2023	9/03/2023	1,42111	KR 24 35 64	LA SOLEDAD	13	Anden	-74,07554868	4,625702507
13AN00766-12	1/03/2023	9/03/2023	51,25859	CL 36 21 61	LA SOLEDAD	13	Anden	-74,07526168	4,625674064
13AN00766-13	1/03/2023	9/03/2023	0,86009	CL 36 21 61	LA SOLEDAD	13	Anden	-74,07550716	4,625718976
13AN00766-2	1/03/2023	9/03/2023	11,59094	CL 35 21 26	LA SOLEDAD	13	Anden	-74,07525887	4,624893262
13AN00766-3	1/03/2023	9/03/2023	10,48942	CL 35 21 56	LA SOLEDAD	13	Anden	-74,07558755	4,624931633
13AN00766-4	1/03/2023	9/03/2023	12,53610	KR 24 35 20	LA SOLEDAD	13	Anden	-74,07563313	4,625030579
13AN00766-6	1/03/2023	9/03/2023	2,55735	KR 24 35 52	LA SOLEDAD	13	Anden	-74,07557945	4,625453028
13AN00766-7	1/03/2023	9/03/2023	5,69701	KR 24 35 52	LA SOLEDAD	13	Anden	-74,07557376	4,625497725
13AN00766-8	1/03/2023	9/03/2023	7,88371	CL 36 21 00	LA SOLEDAD	13	Anden	-74,07499691	4,625625876
13AN00766-9	1/03/2023	9/03/2023	17,14994	KR 24 35 64	LA SOLEDAD	13	Anden	-74,07556006	4,625614096



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00767-1	1/03/2023	9/03/2023	10,10382	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07577318	4,62498753
13AN00767-10	1/03/2023	9/03/2023	1,37044	KR 24 35 57	LA SOLEDAD	13	Anden	-74,07564575	4,625502358
13AN00767-11	1/03/2023	9/03/2023	4,23958	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07564184	4,625549353
13AN00767-12	1/03/2023	9/03/2023	18,92962	AK 28 35 58	LA SOLEDAD	13	Anden	-74,0766852	4,625593715
13AN00767-13	1/03/2023	9/03/2023	7,95279	KR 24 36 00	LA SOLEDAD	13	Anden	-74,07579234	4,625768986
13AN00767-14	1/03/2023	9/03/2023	1,80609	KR 24 36 00	LA SOLEDAD	13	Anden	-74,07600323	4,625807807
13AN00767-15	1/03/2023	9/03/2023	3,42844	KR 24 36 00	LA SOLEDAD	13	Anden	-74,0760488	4,625815665
13AN00767-16	1/03/2023	9/03/2023	8,51376	KR 24 36 00	LA SOLEDAD	13	Anden	-74,07613861	4,625834247
13AN00767-17	1/03/2023	9/03/2023	3,11815	KR 24 36 00	LA SOLEDAD	13	Anden	-74,07629954	4,625861907
13AN00767-18	1/03/2023	9/03/2023	5,99547	AK 28 35 78	LA SOLEDAD	13	Anden	-74,07675805	4,625919371
13AN00767-2	1/03/2023	9/03/2023	24,53222	CL 35 24 00	LA SOLEDAD	13	Anden	-74,07584488	4,624977826
13AN00767-3	1/03/2023	9/03/2023	2,61573	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07571049	4,624987912
13AN00767-4	1/03/2023	9/03/2023	1,77820	CL 35 24 00	LA SOLEDAD	13	Anden	-74,07598737	4,625003442
13AN00767-5	1/03/2023	9/03/2023	1,25932	CL 35 24 00	LA SOLEDAD	13	Anden	-74,07601879	4,625009099
13AN00767-6	1/03/2023	9/03/2023	5,16361	CL 35 24 76	LA SOLEDAD	13	Anden	-74,07646634	4,62508753
13AN00767-7	1/03/2023	9/03/2023	8,74680	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07567483	4,625277891
13AN00767-8	1/03/2023	9/03/2023	17,57650	AK 28 35 36	LA SOLEDAD	13	Anden	-74,07662327	4,625412004
13AN00767-9	1/03/2023	9/03/2023	9,10415	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07565729	4,625427421
13AN00768-1	1/03/2023	9/03/2023	8,18449	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07577263	4,624495509
13AN00768-10	1/03/2023	9/03/2023	8,02841	CL 35 24 00	LA SOLEDAD	13	Anden	-74,07615075	4,624926793
13AN00768-11	1/03/2023	9/03/2023	7,53756	CL 35 24 00	LA SOLEDAD	13	Anden	-74,07614597	4,624947449
13AN00768-12	1/03/2023	9/03/2023	6,26568	CL 35 24 61	LA SOLEDAD	13	Anden	-74,07628238	4,624955024
13AN00768-13	1/03/2023	9/03/2023	6,07584	CL 35 24 61	LA SOLEDAD	13	Anden	-74,07638755	4,62496847
13AN00768-14	1/03/2023	9/03/2023	9,00137	CL 35 24 00	LA SOLEDAD	13	Anden	-74,07626781	4,624969317
13AN00768-15	1/03/2023	9/03/2023	69,89739	AK 28 34 58	LA SOLEDAD	13	Anden	-74,07641454	4,624829008
13AN00768-16	1/03/2023	9/03/2023	5,91334	CL 35 24 00	LA SOLEDAD	13	Anden	-74,07637239	4,624987845
13AN00768-2	1/03/2023	9/03/2023	3,28743	AK 28 34 46	LA SOLEDAD	13	Anden	-74,07629741	4,624586332
13AN00768-3	1/03/2023	9/03/2023	36,96357	AK 28 34 46	LA SOLEDAD	13	Anden	-74,07631679	4,624555044
13AN00768-4	1/03/2023	9/03/2023	0,87501	AK 28 34 48	LA SOLEDAD	13	Anden	-74,07631285	4,624628977
13AN00768-5	1/03/2023	9/03/2023	5,96504	AK 28 34 58	LA SOLEDAD	13	Anden	-74,07635027	4,62473418
13AN00768-6	1/03/2023	9/03/2023	7,55353	AC 34 24 00	LA SOLEDAD	13	Anden	-74,07573797	4,624774718
13AN00768-7	1/03/2023	9/03/2023	4,87508	CL 35 24 19	LA SOLEDAD	13	Anden	-74,07588716	4,624879869
13AN00768-8	1/03/2023	9/03/2023	13,88104	CL 35 24 00	LA SOLEDAD	13	Anden	-74,075793	4,624882021
13AN00768-9	1/03/2023	9/03/2023	3,79366	CL 35 24 00	LA SOLEDAD	13	Anden	-74,07588369	4,624900103
13AN00769-1	1/03/2023	9/03/2023	25,03676	KR 21 34 63	LA SOLEDAD	13	Anden	-74,07500485	4,624610557
13AN00769-2	1/03/2023	9/03/2023	13,34408	CL 35 - KR 21	LA SOLEDAD	13	Anden	-74,07504932	4,624748028
13AN00769-3	1/03/2023	9/03/2023	10,44866	CL 35 21 43	LA SOLEDAD	13	Anden	-74,07543102	4,624797052
13AN00769-4	1/03/2023	9/03/2023	13,73873	CL 35 21 43	LA SOLEDAD	13	Anden	-74,07542717	4,624819202
13AN00770-10	1/03/2023	9/03/2023	12,83600	KR 21 34 42	LA SOLEDAD	13	Anden	-74,07494043	4,624507765
13AN00770-11	1/03/2023	9/03/2023	32,04812	CL 35 20 09	LA SOLEDAD	13	Anden	-74,07433629	4,624513552
13AN00770-12	1/03/2023	9/03/2023	20,08609	CL 35 20 09	LA SOLEDAD	13	Anden	-74,07437584	4,624607739
13AN00770-13	1/03/2023	9/03/2023	3,81746	CL 35 20 09	LA SOLEDAD	13	Anden	-74,0744658	4,624621669
13AN00770-14	1/03/2023	9/03/2023	21,81743	CL 35 20 09	LA SOLEDAD	13	Anden	-74,07441455	4,62463308
13AN00770-15	1/03/2023	9/03/2023	4,96941	CL 35 20 29	LA SOLEDAD	13	Anden	-74,07456173	4,624661354
13AN00770-2	1/03/2023	9/03/2023	17,26377	KR 20 34 31	LA SOLEDAD	13	Anden	-74,07441331	4,624111919
13AN00770-3	1/03/2023	9/03/2023	5,43088	KR 21 34 28	LA SOLEDAD	13	Anden	-74,07496987	4,624230467
13AN00770-4	1/03/2023	9/03/2023	1,73998	KR 21 34 28	LA SOLEDAD	13	Anden	-74,07496159	4,624274205
13AN00770-5	1/03/2023	9/03/2023	7,32384	KR 21 34 28	LA SOLEDAD	13	Anden	-74,07498885	4,624249275
13AN00770-6	1/03/2023	9/03/2023	20,95038	KR 20 34 31	LA SOLEDAD	13	Anden	-74,0743835	4,624271909
13AN00770-7	1/03/2023	9/03/2023	9,02079	KR 20 34 31	LA SOLEDAD	13	Anden	-74,0744015	4,62427847
13AN00770-8	1/03/2023	9/03/2023	1,89097	KR 20 34 51	LA SOLEDAD	13	Anden	-74,07437495	4,624428746
13AN00770-9	1/03/2023	9/03/2023	8,89538	KR 21 35 02	LA SOLEDAD	13	Anden	-74,07492221	4,624488069
13AN00771-1	1/03/2023	9/03/2023	38,03421	CL 35 19 21	LA SOLEDAD	13	Anden	-74,07366658	4,624183134
13AN00771-2	1/03/2023	9/03/2023	28,41921	CL 35 19 57	LA SOLEDAD	13	Anden	-74,07425564	4,624492754
13AN00771-3	1/03/2023	9/03/2023	9,61772	CL 35 19 57	LA SOLEDAD	13	Anden	-74,07408397	4,624572324
13AN00771-4	1/03/2023	9/03/2023	15,10648	CL 35 19 57	LA SOLEDAD	13	Anden	-74,07417395	4,624589163
13AN00772-1	1/03/2023	9/03/2023	4,91391	KR 18 34 15	TEUSAQUILLO	13	Anden	-74,07304233	4,623866399
13AN00772-10	1/03/2023	9/03/2023	5,47345	DG 34BIS 18 21	TEUSAQUILLO	13	Anden	-74,07322911	4,624386738
13AN00772-11	1/03/2023	9/03/2023	1,05721	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,0732601	4,624413255
13AN00772-12	1/03/2023	9/03/2023	8,46216	DG 34BIS 18 21	TEUSAQUILLO	13	Anden	-74,07321901	4,624401771
13AN00772-13	1/03/2023	9/03/2023	1,17012	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07328208	4,624430441
13AN00772-14	1/03/2023	9/03/2023	0,75138	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07325561	4,624436275
13AN00772-15	1/03/2023	9/03/2023	8,45270	AK 19 34 64	TEUSAQUILLO	13	Anden	-74,07351521	4,624436288
13AN00772-16	1/03/2023	9/03/2023	1,71243	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07330009	4,624441847
13AN00772-17	1/03/2023	9/03/2023	0,62452	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07327652	4,624456754
13AN00772-18	1/03/2023	9/03/2023	2,51915	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07332003	4,624452963
13AN00772-19	1/03/2023	9/03/2023	0,84544	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07329493	4,624473613



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00772-2	1/03/2023	9/03/2023	18,25790	KR 18 34 41	TEUSAQUILLO	13	Anden	-74,07302564	4,623957692
13AN00772-20	1/03/2023	9/03/2023	1,78192	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07351289	4,624471403
13AN00772-21	1/03/2023	9/03/2023	3,57461	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07333905	4,624462752
13AN00772-22	1/03/2023	9/03/2023	0,80675	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07331211	4,624490758
13AN00772-23	1/03/2023	9/03/2023	0,53092	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07333134	4,624507673
13AN00772-24	1/03/2023	9/03/2023	165,54608	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07342086	4,624497675
13AN00772-25	1/03/2023	9/03/2023	10,13842	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07337408	4,62454763
13AN00772-26	1/03/2023	9/03/2023	4,98089	AK 19 34 72	TEUSAQUILLO	13	Anden	-74,07344459	4,62461119
13AN00772-3	1/03/2023	9/03/2023	8,51345	AK 19 34 34	TEUSAQUILLO	13	Anden	-74,07357986	4,624084711
13AN00772-4	1/03/2023	9/03/2023	6,05629	KR 18 34 45	TEUSAQUILLO	13	Anden	-74,07300218	4,624081064
13AN00772-5	1/03/2023	9/03/2023	14,86390	KR 18 34 45	TEUSAQUILLO	13	Anden	-74,07305474	4,624216866
13AN00772-6	1/03/2023	9/03/2023	6,47819	AK 19 34 40	TEUSAQUILLO	13	Anden	-74,07354972	4,624248358
13AN00772-7	1/03/2023	9/03/2023	21,24783	KR 18 34 45	TEUSAQUILLO	13	Anden	-74,07304326	4,624233265
13AN00772-8	1/03/2023	9/03/2023	3,43991	DG 34BIS 18 21	TEUSAQUILLO	13	Anden	-74,07317179	4,624358236
13AN00772-9	1/03/2023	9/03/2023	15,41509	AK 19 34 64	TEUSAQUILLO	13	Anden	-74,07352995	4,624350372
13AN00773-1	1/03/2023	9/03/2023	3,09657	DG 34BIS 17 90	TEUSAQUILLO	13	Anden	-74,0728247	4,624145713
13AN00774-1	1/03/2023	9/03/2023	3,03683	KR 18 34 40	TEUSAQUILLO	13	Anden	-74,07289086	4,624015525
13AN00774-2	1/03/2023	9/03/2023	9,72602	KR 18 34 40	TEUSAQUILLO	13	Anden	-74,07291427	4,62402223
13AN00775-1	1/03/2023	9/03/2023	22,78107	CL 33 17 06	TEUSAQUILLO	13	Anden	-74,07266201	4,621795997
13AN00775-10	1/03/2023	9/03/2023	4,35321	KR 17 33 25	TEUSAQUILLO	13	Anden	-74,07250097	4,622084187
13AN00775-11	1/03/2023	9/03/2023	2,91259	KR 17 33 25	TEUSAQUILLO	13	Anden	-74,07249378	4,622122954
13AN00775-12	1/03/2023	9/03/2023	23,35012	KR 17 33 51	TEUSAQUILLO	13	Anden	-74,07244018	4,622418205
13AN00775-13	1/03/2023	9/03/2023	14,99568	KR 17 33 51	TEUSAQUILLO	13	Anden	-74,07259563	4,622550897
13AN00775-14	1/03/2023	9/03/2023	31,38181	KR 17 33 51	TEUSAQUILLO	13	Anden	-74,07263189	4,622578364
13AN00775-2	1/03/2023	9/03/2023	6,89549	CL 33 17 42	TEUSAQUILLO	13	Anden	-74,07294169	4,621844578
13AN00775-3	1/03/2023	9/03/2023	9,68563	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,07322597	4,621890036
13AN00775-4	1/03/2023	9/03/2023	4,08565	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,07320524	4,621909682
13AN00775-5	1/03/2023	9/03/2023	1,98841	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,07325179	4,621917233
13AN00775-6	1/03/2023	9/03/2023	1,92363	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,07327522	4,62193855
13AN00775-7	1/03/2023	9/03/2023	3,87088	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,07329851	4,621938581
13AN00775-8	1/03/2023	9/03/2023	3,24278	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,07326984	4,621968357
13AN00775-9	1/03/2023	9/03/2023	2,44547	KR 18 33 10	TEUSAQUILLO	13	Anden	-74,07329142	4,621978031
13AN00776-1	1/03/2023	9/03/2023	21,68023	CL 33 16 18	TEUSAQUILLO	13	Anden	-74,07174656	4,621636221
13AN00776-13	1/03/2023	9/03/2023	9,59210	KR 17 33 50	TEUSAQUILLO	13	Anden	-74,07236901	4,62236109
13AN00776-14	1/03/2023	9/03/2023	7,78480	CL 33A 16 47	TEUSAQUILLO	13	Anden	-74,07189535	4,622429016
13AN00776-15	1/03/2023	9/03/2023	10,63792	CL 33A 16 47	TEUSAQUILLO	13	Anden	-74,07190073	4,622451575
13AN00776-16	1/03/2023	9/03/2023	11,88649	KR 17 33 50	TEUSAQUILLO	13	Anden	-74,0723409	4,622379237
13AN00776-17	1/03/2023	9/03/2023	16,11918	KR 17 33 50	TEUSAQUILLO	13	Anden	-74,07215391	4,622472314
13AN00776-18	1/03/2023	9/03/2023	18,66576	KR 17 33 50	TEUSAQUILLO	13	Anden	-74,07216257	4,622499476
13AN00776-2	1/03/2023	9/03/2023	30,25597	CL 33 16 36	TEUSAQUILLO	13	Anden	-74,07196655	4,621675417
13AN00776-3	1/03/2023	9/03/2023	23,45488	CL 33 16 36	TEUSAQUILLO	13	Anden	-74,07196368	4,62169752
13AN00776-4	1/03/2023	9/03/2023	3,70348	CL 33 16 50	TEUSAQUILLO	13	Anden	-74,07213195	4,621725476
13AN00776-5	1/03/2023	9/03/2023	7,02913	KR 17 33 12	TEUSAQUILLO	13	Anden	-74,07228936	4,621729562
13AN00776-6	1/03/2023	9/03/2023	9,89932	KR 17 33 12	TEUSAQUILLO	13	Anden	-74,07239315	4,62174758
13AN00776-7	1/03/2023	9/03/2023	30,23038	CL 33 16 18	TEUSAQUILLO	13	Anden	-74,07162109	4,621716914
13AN00776-8	1/03/2023	9/03/2023	8,67542	KR 16 33 31	TEUSAQUILLO	13	Anden	-74,07154812	4,622127357
13AN00776-9	1/03/2023	9/03/2023	3,02494	K16 - CL 33A	TEUSAQUILLO	13	Anden	-74,07150916	4,622337487
13AN00777-1	1/03/2023	9/03/2023	21,92792	KR 16 33 10	TEUSAQUILLO	13	Anden	-74,07149332	4,621825992
13AN00777-2	1/03/2023	9/03/2023	35,68495	KR 16 33 10	TEUSAQUILLO	13	Anden	-74,07151403	4,621828412
13AN00777-3	1/03/2023	9/03/2023	1,74721	KR 16 33 34	TEUSAQUILLO	13	Anden	-74,07145888	4,622139852
13AN00777-4	1/03/2023	9/03/2023	9,62699	KR 16 33 36	TEUSAQUILLO	13	Anden	-74,0714435	4,622225065
13AN00777-5	1/03/2023	9/03/2023	4,29750	KR 16 33 36	TEUSAQUILLO	13	Anden	-74,07120931	4,622256439
13AN00777-6	1/03/2023	9/03/2023	4,41653	KR 16 33 36	TEUSAQUILLO	13	Anden	-74,07143069	4,622304191
13AN00777-7	1/03/2023	9/03/2023	9,33896	KR 16 33 36	TEUSAQUILLO	13	Anden	-74,07127342	4,622305141
13AN00777-8	1/03/2023	9/03/2023	4,00829	KR 16 33 36	TEUSAQUILLO	13	Anden	-74,07134652	4,622361263
13AN00778-1	1/03/2023	9/03/2023	9,47871	DG 33BISA 14 22	TEUSAQUILLO	13	Anden	-74,07015391	4,62155119
13AN00778-2	1/03/2023	9/03/2023	8,87104	CL 33A 14 29	TEUSAQUILLO	13	Anden	-74,07007908	4,622186824
13AN00779-1	1/03/2023	9/03/2023	7,77925	AC 32 14 46	TEUSAQUILLO	13	Anden	-74,07074966	4,620720653
13AN00779-2	1/03/2023	9/03/2023	6,08011	KR 15 32 80	TEUSAQUILLO	13	Anden	-74,07072404	4,621127987
13AN00780-1	1/03/2023	9/03/2023	2,38841	KR 15 32 83	TEUSAQUILLO	13	Anden	-74,07098667	4,62084096
13AN00780-10	1/03/2023	9/03/2023	14,39202	KR 16 32 84	TEUSAQUILLO	13	Anden	-74,07159835	4,621349949
13AN00780-2	1/03/2023	9/03/2023	11,93063	AC 32 15 22	TEUSAQUILLO	13	Anden	-74,07119383	4,620918929
13AN00780-3	1/03/2023	9/03/2023	11,13285	KR 15 32 83	TEUSAQUILLO	13	Anden	-74,07086967	4,620934426
13AN00780-4	1/03/2023	9/03/2023	6,75015	AC 32 15 66	TEUSAQUILLO	13	Anden	-74,07157525	4,620998331
13AN00780-5	1/03/2023	9/03/2023	10,56618	KR 15 32 83	TEUSAQUILLO	13	Anden	-74,07082475	4,621056245
13AN00780-6	1/03/2023	9/03/2023	7,66102	KR 15 32 95	TEUSAQUILLO	13	Anden	-74,07080079	4,621136865
13AN00780-7	1/03/2023	9/03/2023	5,43551	KR 16 32 78	TEUSAQUILLO	13	Anden	-74,07159768	4,621236677



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00780-8	1/03/2023	9/03/2023	8,13263	KR 16 32 78	TEUSAQUILLO	13	Anden	-74,07161774	4,621240281
13AN00780-9	1/03/2023	9/03/2023	8,09062	KR 16 32 84	TEUSAQUILLO	13	Anden	-74,07158407	4,621325911
13AN00781-1	1/03/2023	9/03/2023	6,18151	AK 19 29 41	TEUSAQUILLO	13	Anden	-74,07464437	4,619368496
13AN00781-2	1/03/2023	9/03/2023	14,16936	AK 19 29 41	TEUSAQUILLO	13	Anden	-74,0745038	4,619554317
13AN00781-3	1/03/2023	9/03/2023	14,09127	AK 19 29 41	TEUSAQUILLO	13	Anden	-74,07447147	4,619714251
13AN00781-4	1/03/2023	9/03/2023	18,16788	AK 19 30 15	TEUSAQUILLO	13	Anden	-74,07438355	4,620166653
13AN00782-1	1/03/2023	9/03/2023	6,72476	CL 30 17 24	ARMENIA	13	Anden	-74,07378244	4,619496218
13AN00782-2	1/03/2023	9/03/2023	7,36187	CL 30 17 24	ARMENIA	13	Anden	-74,07377178	4,61951144
13AN00782-3	1/03/2023	9/03/2023	7,27103	AK 19 30 08	ARMENIA	13	Anden	-74,07433538	4,619916575
13AN00782-4	1/03/2023	9/03/2023	4,48933	CL 31 17 65	ARMENIA	13	Anden	-74,07376345	4,620121848
13AN00782-5	1/03/2023	9/03/2023	3,93560	CL 31 17 65	ARMENIA	13	Anden	-74,07381491	4,620150734
13AN00782-6	1/03/2023	9/03/2023	13,00412	CL 31 17 65	ARMENIA	13	Anden	-74,07377598	4,620152634
13AN00782-7	1/03/2023	9/03/2023	4,91180	CL 31 17 79	ARMENIA	13	Anden	-74,07388714	4,620214141
13AN00782-8	1/03/2023	9/03/2023	9,71880	CL 31 17 97	ARMENIA	13	Anden	-74,07398561	4,620245925
13AN00782-9	1/03/2023	9/03/2023	14,27358	CL 31 17 97	ARMENIA	13	Anden	-74,07396242	4,620257022
13AN00783-1	1/03/2023	9/03/2023	17,48079	KR 17 31 01	ARMENIA	13	Anden	-74,07329051	4,619977957
13AN00783-10	1/03/2023	9/03/2023	21,52807	KR 17 31 65	ARMENIA	13	Anden	-74,07289962	4,620618603
13AN00783-2	1/03/2023	9/03/2023	5,68853	CL 31 17 28	ARMENIA	13	Anden	-74,0733888	4,620032403
13AN00783-3	1/03/2023	9/03/2023	14,94790	KR 17 31 01	ARMENIA	13	Anden	-74,07314441	4,619995632
13AN00783-4	1/03/2023	9/03/2023	25,67605	CL 31 17 68	ARMENIA	13	Anden	-74,07379038	4,620257483
13AN00783-5	1/03/2023	9/03/2023	5,32310	KR 17 31 45	ARMENIA	13	Anden	-74,07294559	4,620308612
13AN00783-6	1/03/2023	9/03/2023	2,28891	KR 17 31 65	ARMENIA	13	Anden	-74,07284122	4,620472028
13AN00783-7	1/03/2023	9/03/2023	2,38027	KR 17 31 65	ARMENIA	13	Anden	-74,07281472	4,620515319
13AN00783-8	1/03/2023	9/03/2023	2,36525	KR 17 31 65	ARMENIA	13	Anden	-74,07278674	4,620558685
13AN00783-9	1/03/2023	9/03/2023	2,66415	KR 17 31 65	ARMENIA	13	Anden	-74,07276829	4,620605741
13AN00784-1	1/03/2023	9/03/2023	7,67478	KR 16A 30 05	ARMENIA	13	Anden	-74,07300183	4,61904678
13AN00784-10	1/03/2023	9/03/2023	12,40153	KR 17 30 48	ARMENIA	13	Anden	-74,07320049	4,619750081
13AN00784-11	1/03/2023	9/03/2023	8,18764	KR 16A 30 87	ARMENIA	13	Anden	-74,0724714	4,61977711
13AN00784-12	1/03/2023	9/03/2023	2,09414	KR 17 30 62	ARMENIA	13	Anden	-74,07312682	4,61982883
13AN00784-13	1/03/2023	9/03/2023	5,72168	KR 16A 30 93	ARMENIA	13	Anden	-74,07236389	4,619862194
13AN00784-14	1/03/2023	9/03/2023	5,46826	KR 17 30 62	ARMENIA	13	Anden	-74,07309943	4,619870612
13AN00784-15	1/03/2023	9/03/2023	11,48942	KR 17 30 62	ARMENIA	13	Anden	-74,07312888	4,619864992
13AN00784-16	1/03/2023	9/03/2023	13,22374	KR 17 31 16	ARMENIA	13	Anden	-74,07300128	4,620063459
13AN00784-17	1/03/2023	9/03/2023	21,82695	CL 31A 16A 17	ARMENIA	13	Anden	-74,07238502	4,620230776
13AN00784-18	1/03/2023	9/03/2023	2,97978	KR 17 31 74	ARMENIA	13	Anden	-74,07277438	4,620423673
13AN00784-19	1/03/2023	9/03/2023	9,57594	CL 31A 16A 35	ARMENIA	13	Anden	-74,07252021	4,620406269
13AN00784-2	1/03/2023	9/03/2023	4,33753	CL 30 16A 30	ARMENIA	13	Anden	-74,07316873	4,619140031
13AN00784-20	1/03/2023	9/03/2023	8,04911	KR 17 31 74	ARMENIA	13	Anden	-74,07270312	4,620494645
13AN00784-3	1/03/2023	9/03/2023	7,39467	CL 30 16A 32	ARMENIA	13	Anden	-74,07323026	4,619176579
13AN00784-4	1/03/2023	9/03/2023	5,45169	KR 17 30 10	ARMENIA	13	Anden	-74,07335939	4,619250989
13AN00784-5	1/03/2023	9/03/2023	8,41480	KR 17 30 10	ARMENIA	13	Anden	-74,07342667	4,619288521
13AN00784-6	1/03/2023	9/03/2023	9,36150	KR 17 30 10	ARMENIA	13	Anden	-74,07340888	4,619384076
13AN00784-7	1/03/2023	9/03/2023	11,85146	KR 17 30 10	ARMENIA	13	Anden	-74,07342923	4,619390276
13AN00784-8	1/03/2023	9/03/2023	3,58983	KR 17 30 30	ARMENIA	13	Anden	-74,07327376	4,619598688
13AN00784-9	1/03/2023	9/03/2023	6,21011	KR 17 30 30	ARMENIA	13	Anden	-74,07328858	4,61960816
13AN00785-1	1/03/2023	9/03/2023	1,62812	CL 31A 16A 24	ARMENIA	13	Anden	-74,07222817	4,620154269
13AN00785-2	1/03/2023	9/03/2023	7,56183	CL 31A 16A 24	ARMENIA	13	Anden	-74,07225865	4,620194493
13AN00786-1	1/03/2023	9/03/2023	13,07887	CL 31A 15 08	ARMENIA	13	Anden	-74,07165278	4,61955174
13AN00786-10	1/03/2023	9/03/2023	27,33729	KR 16 31A 22	ARMENIA	13	Anden	-74,07181089	4,620112284
13AN00786-11	1/03/2023	9/03/2023	6,34152	KR 16 31A 44	ARMENIA	13	Anden	-74,07176556	4,620409042
13AN00786-12	1/03/2023	9/03/2023	23,54223	AC 32 15 13	ARMENIA	13	Anden	-74,07107854	4,620514945
13AN00786-13	1/03/2023	9/03/2023	5,98148	AC 32 15 13	ARMENIA	13	Anden	-74,07106474	4,620586391
13AN00786-14	1/03/2023	9/03/2023	11,08623	AC 32 15 13	ARMENIA	13	Anden	-74,07109917	4,620722935
13AN00786-2	1/03/2023	9/03/2023	9,26944	CL 31A 15 08	ARMENIA	13	Anden	-74,07164862	4,619569377
13AN00786-3	1/03/2023	9/03/2023	9,26857	CL 31A 15 08	ARMENIA	13	Anden	-74,07153992	4,619635418
13AN00786-4	1/03/2023	9/03/2023	2,84027	KR 15 31A 15	ARMENIA	13	Anden	-74,07151211	4,619687921
13AN00786-5	1/03/2023	9/03/2023	3,63379	KR 16 31A 16	ARMENIA	13	Anden	-74,07181041	4,619793157
13AN00786-6	1/03/2023	9/03/2023	4,66922	KR 16 31A 16	ARMENIA	13	Anden	-74,07178989	4,61979447
13AN00786-7	1/03/2023	9/03/2023	6,20116	KR 16 31A 16	ARMENIA	13	Anden	-74,07179006	4,619864708
13AN00786-8	1/03/2023	9/03/2023	12,84279	KR 16 31A 22	ARMENIA	13	Anden	-74,07179187	4,620010714
13AN00786-9	1/03/2023	9/03/2023	14,79108	KR 16 31A 30	ARMENIA	13	Anden	-74,07178589	4,620124538
13AN00787-1	1/03/2023	9/03/2023	25,08422	KR 15 31B 28	ARMENIA	13	Anden	-74,07112702	4,620241821
13AN00787-2	1/03/2023	9/03/2023	8,34112	AC 32 14 47	ARMENIA	13	Anden	-74,07071192	4,62052927
13AN00787-3	1/03/2023	9/03/2023	6,11344	KR 15 31B 50	ARMENIA	13	Anden	-74,07084577	4,620599358
13AN00788-1	1/03/2023	9/03/2023	6,62170	CL 30 16 24	ARMENIA	13	Anden	-74,0725643	4,61881605
13AN00788-10	1/03/2023	9/03/2023	18,54060	KR 16A 30 78	ARMENIA	13	Anden	-74,07240352	4,619722558
13AN00788-11	1/03/2023	9/03/2023	7,88329	KR 16A 30 92	ARMENIA	13	Anden	-74,07205027	4,61979332



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00788-12	1/03/2023	9/03/2023	3,54159	KR 16A 30 92	ARMENIA	13	Anden	-74,07231759	4,619809702
13AN00788-13	1/03/2023	9/03/2023	10,64864	KR 16A 30 92	ARMENIA	13	Anden	-74,07224186	4,619875103
13AN00788-14	1/03/2023	9/03/2023	14,86405	KR 16A 30 92	ARMENIA	13	Anden	-74,07211375	4,619876276
13AN00788-2	1/03/2023	9/03/2023	14,80811	CL 30 16 24	ARMENIA	13	Anden	-74,07260623	4,618819088
13AN00788-3	1/03/2023	9/03/2023	6,51056	CL 30 16 24	ARMENIA	13	Anden	-74,07262851	4,618853531
13AN00788-4	1/03/2023	9/03/2023	4,66611	CL 30 16 38	ARMENIA	13	Anden	-74,07271767	4,618884079
13AN00788-5	1/03/2023	9/03/2023	4,95327	CL 30 16 38	ARMENIA	13	Anden	-74,07270993	4,618899938
13AN00788-6	1/03/2023	9/03/2023	2,27526	CL 30 16 38	ARMENIA	13	Anden	-74,07274582	4,618921368
13AN00788-7	1/03/2023	9/03/2023	12,47919	KR 16A 30 06	ARMENIA	13	Anden	-74,07279374	4,618928915
13AN00788-8	1/03/2023	9/03/2023	5,62694	KR 16A 30 18	ARMENIA	13	Anden	-74,07277264	4,619158542
13AN00788-9	1/03/2023	9/03/2023	3,59141	KR 16A 30 26	ARMENIA	13	Anden	-74,07274362	4,619212278
13AN00789-1	1/03/2023	9/03/2023	7,74442	KR 16 32 93	TEUSAQUILLO	13	Anden	-74,07175167	4,621554357
13AN00789-10	1/03/2023	9/03/2023	7,94597	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,07249859	4,621622022
13AN00789-11	1/03/2023	9/03/2023	13,23494	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,07241126	4,621665566
13AN00789-2	1/03/2023	9/03/2023	8,55543	KR 16 32 93	TEUSAQUILLO	13	Anden	-74,0718432	4,621570173
13AN00789-3	1/03/2023	9/03/2023	10,61516	KR 16 32 93	TEUSAQUILLO	13	Anden	-74,07194337	4,621587049
13AN00789-4	1/03/2023	9/03/2023	4,28071	CL 33 16 67	TEUSAQUILLO	13	Anden	-74,07223798	4,621616646
13AN00789-5	1/03/2023	9/03/2023	2,81828	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,07231183	4,621629293
13AN00789-6	1/03/2023	9/03/2023	6,55421	CL 33 16 67	TEUSAQUILLO	13	Anden	-74,07223455	4,621635856
13AN00789-7	1/03/2023	9/03/2023	5,75382	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,07244117	4,621636254
13AN00789-8	1/03/2023	9/03/2023	5,82956	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,07230835	4,62164777
13AN00789-9	1/03/2023	9/03/2023	4,56891	KR 17 32A 44	TEUSAQUILLO	13	Anden	-74,07246668	4,621648063
13AN00790-1	1/03/2023	9/03/2023	4,17651	KR 18 32A 08	TEUSAQUILLO	13	Anden	-74,07342091	4,621140686
13AN00790-10	1/03/2023	9/03/2023	2,95228	CL 33 17 27	TEUSAQUILLO	13	Anden	-74,07286497	4,621743463
13AN00790-11	1/03/2023	9/03/2023	7,93526	CL 33 17 27	TEUSAQUILLO	13	Anden	-74,07291611	4,62175185
13AN00790-12	1/03/2023	9/03/2023	7,90009	CL 33 17 51	TEUSAQUILLO	13	Anden	-74,07300462	4,621769031
13AN00790-2	1/03/2023	9/03/2023	17,44702	KR 18 32A 08	TEUSAQUILLO	13	Anden	-74,07343925	4,62115479
13AN00790-3	1/03/2023	9/03/2023	24,09465	KR 18 32A 18	TEUSAQUILLO	13	Anden	-74,07340326	4,621350249
13AN00790-4	1/03/2023	9/03/2023	7,26260	KR 18 32A 46	TEUSAQUILLO	13	Anden	-74,07334654	4,621552755
13AN00790-5	1/03/2023	9/03/2023	12,09628	KR 18 32A 46	TEUSAQUILLO	13	Anden	-74,07336465	4,62155792
13AN00790-6	1/03/2023	9/03/2023	3,74331	KR 17 32A 37	TEUSAQUILLO	13	Anden	-74,07262328	4,621703976
13AN00790-7	1/03/2023	9/03/2023	7,03299	CL 33 17 25	TEUSAQUILLO	13	Anden	-74,07274311	4,621702174
13AN00790-8	1/03/2023	9/03/2023	1,23436	CL 33 17 25	TEUSAQUILLO	13	Anden	-74,07282823	4,621716282
13AN00790-9	1/03/2023	9/03/2023	13,47911	CL 33 17 25	TEUSAQUILLO	13	Anden	-74,07272508	4,621719883
13AN00791-1	1/03/2023	9/03/2023	2,84127	KR 18 32A 09	TEUSAQUILLO	13	Anden	-74,07352921	4,621158527
13AN00791-10	1/03/2023	9/03/2023	9,80300	CL 33 18 09	TEUSAQUILLO	13	Anden	-74,07341629	4,62175639
13AN00791-11	1/03/2023	9/03/2023	4,03386	CL 33 18 09	TEUSAQUILLO	13	Anden	-74,0734079	4,621813077
13AN00791-12	1/03/2023	9/03/2023	4,62065	AK 19 32A 54	TEUSAQUILLO	13	Anden	-74,07399071	4,621811385
13AN00791-13	1/03/2023	9/03/2023	0,80407	CL 33 18 25	TEUSAQUILLO	13	Anden	-74,07366659	4,621861685
13AN00791-14	1/03/2023	9/03/2023	3,80628	CL 33 18 25	TEUSAQUILLO	13	Anden	-74,07370081	4,621868975
13AN00791-15	1/03/2023	9/03/2023	31,37101	CL 33 18 09	TEUSAQUILLO	13	Anden	-74,07352161	4,621856489
13AN00791-16	1/03/2023	9/03/2023	7,54752	CL 33 18 25	TEUSAQUILLO	13	Anden	-74,07368695	4,621886754
13AN00791-17	1/03/2023	9/03/2023	7,72312	AK 19 32A 62	TEUSAQUILLO	13	Anden	-74,07397708	4,621880019
13AN00791-18	1/03/2023	9/03/2023	7,07162	AK 19 32A 62	TEUSAQUILLO	13	Anden	-74,07392492	4,621902921
13AN00791-19	1/03/2023	9/03/2023	21,15753	AK 19 32A 62	TEUSAQUILLO	13	Anden	-74,07387294	4,621915144
13AN00791-2	1/03/2023	9/03/2023	12,50060	KR 18 32A 09	TEUSAQUILLO	13	Anden	-74,07360263	4,621164223
13AN00791-3	1/03/2023	9/03/2023	10,26970	KR 18 32A 09	TEUSAQUILLO	13	Anden	-74,07371005	4,621182253
13AN00791-4	1/03/2023	9/03/2023	11,26388	CL 32A 18 38	TEUSAQUILLO	13	Anden	-74,07386124	4,621207545
13AN00791-5	1/03/2023	9/03/2023	7,18265	KR 18 32A 09	TEUSAQUILLO	13	Anden	-74,07351482	4,621210275
13AN00791-6	1/03/2023	9/03/2023	19,13265	AK 19 32A 08	TEUSAQUILLO	13	Anden	-74,07400013	4,621233464
13AN00791-7	1/03/2023	9/03/2023	2,04539	KR 18 32A 31	TEUSAQUILLO	13	Anden	-74,07346318	4,621495644
13AN00791-8	1/03/2023	9/03/2023	1,57916	KR 18 32A 31	TEUSAQUILLO	13	Anden	-74,07345804	4,621519773
13AN00791-9	1/03/2023	9/03/2023	22,49592	AK 19 32A 32	TEUSAQUILLO	13	Anden	-74,0740301	4,621592495
13AN00792-1	1/03/2023	9/03/2023	11,28661	AC 32 18 32	TEUSAQUILLO	13	Anden	-74,07395002	4,620513068
13AN00792-10	1/03/2023	9/03/2023	7,38467	CL 32A 18 17	TEUSAQUILLO	13	Anden	-74,07376384	4,621104341
13AN00792-6	1/03/2023	9/03/2023	4,03408	KR 18 32 87	TEUSAQUILLO	13	Anden	-74,07361245	4,621060261
13AN00792-7	1/03/2023	9/03/2023	9,19944	KR 18 32 87	TEUSAQUILLO	13	Anden	-74,07367822	4,621071539
13AN00792-8	1/03/2023	9/03/2023	5,29941	CL 32A 18 17	TEUSAQUILLO	13	Anden	-74,07376729	4,621087073
13AN00792-9	1/03/2023	9/03/2023	10,54030	KR 18 32 87	TEUSAQUILLO	13	Anden	-74,07364459	4,621085563
13AN00793-1	1/03/2023	9/03/2023	6,27948	AK 19 32A 09	TEUSAQUILLO	13	Anden	-74,07424142	4,62127841
13AN00793-10	1/03/2023	9/03/2023	11,93458	KR 20 32A 14	TEUSAQUILLO	13	Anden	-74,07477958	4,621576871
13AN00793-11	1/03/2023	9/03/2023	14,09149	KR 20 32A 14	TEUSAQUILLO	13	Anden	-74,07480033	4,621579193
13AN00793-12	1/03/2023	9/03/2023	8,77580	AK 19 32A 39	TEUSAQUILLO	13	Anden	-74,07412337	4,621611446
13AN00793-13	1/03/2023	9/03/2023	10,85854	KR 20 32A 48	TEUSAQUILLO	13	Anden	-74,07474458	4,621881778
13AN00793-14	1/03/2023	9/03/2023	40,00493	CL 33 19 15	TEUSAQUILLO	13	Anden	-74,07408374	4,621838754
13AN00793-15	1/03/2023	9/03/2023	0,94577	KR 20 32A 48	TEUSAQUILLO	13	Anden	-74,07473537	4,621926449
13AN00793-16	1/03/2023	9/03/2023	22,01959	CL 33 19 15	TEUSAQUILLO	13	Anden	-74,0741648	4,621964455



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00793-17	1/03/2023	9/03/2023	13,32351	CL 33 19 15	TEUSAQUILLO	13	Anden	-74,07427762	4,621985245
13AN00793-18	1/03/2023	9/03/2023	9,70992	CL 33 19 59	TEUSAQUILLO	13	Anden	-74,0747248	4,621986726
13AN00793-19	1/03/2023	9/03/2023	15,34761	CL 33 19 45	TEUSAQUILLO	13	Anden	-74,07443112	4,622010148
13AN00793-2	1/03/2023	9/03/2023	1,38195	CL 32A 19 24	TEUSAQUILLO	13	Anden	-74,07446192	4,621310973
13AN00793-20	1/03/2023	9/03/2023	6,61685	CL 33 19 49	TEUSAQUILLO	13	Anden	-74,0745582	4,622034927
13AN00793-21	1/03/2023	9/03/2023	9,17900	CL 33 19 59	TEUSAQUILLO	13	Anden	-74,07464764	4,622049844
13AN00793-3	1/03/2023	9/03/2023	13,74080	CL 32A 19 24	TEUSAQUILLO	13	Anden	-74,07454345	4,621325174
13AN00793-4	1/03/2023	9/03/2023	12,07989	CL 32A 19 24	TEUSAQUILLO	13	Anden	-74,07451641	4,621339234
13AN00793-5	1/03/2023	9/03/2023	6,63032	CL 32A 19 48	TEUSAQUILLO	13	Anden	-74,07469319	4,621351348
13AN00793-6	1/03/2023	9/03/2023	9,01417	CL 32A 19 48	TEUSAQUILLO	13	Anden	-74,07477256	4,62136484
13AN00793-7	1/03/2023	9/03/2023	6,31853	CL 32A 19 48	TEUSAQUILLO	13	Anden	-74,07468519	4,621370116
13AN00793-8	1/03/2023	9/03/2023	24,57046	CL 32A 19 48	TEUSAQUILLO	13	Anden	-74,07478629	4,621400321
13AN00793-9	1/03/2023	9/03/2023	17,90646	CL 32A 19 48	TEUSAQUILLO	13	Anden	-74,0748224	4,621463666
13AN00794-1	1/03/2023	9/03/2023	11,28504	KR 20 32A 17	TEUSAQUILLO	13	Anden	-74,07497281	4,621399884
13AN00794-10	1/03/2023	9/03/2023	4,25588	KR 20 32A 81	TEUSAQUILLO	13	Anden	-74,0749958	4,622090247
13AN00794-11	1/03/2023	9/03/2023	24,58065	KR 20 32A 81	TEUSAQUILLO	13	Anden	-74,07492891	4,622098473
13AN00794-12	1/03/2023	9/03/2023	6,62410	CL 33 20 41	TEUSAQUILLO	13	Anden	-74,07513839	4,622114366
13AN00794-13	1/03/2023	9/03/2023	1,06877	CL 33 20 43	TEUSAQUILLO	13	Anden	-74,07519491	4,622123467
13AN00794-14	1/03/2023	9/03/2023	6,44556	CL 33 20 43	TEUSAQUILLO	13	Anden	-74,07524865	4,622133751
13AN00794-15	1/03/2023	9/03/2023	8,13621	CL 33 20 41	TEUSAQUILLO	13	Anden	-74,07513359	4,622133436
13AN00794-16	1/03/2023	9/03/2023	6,38025	CL 33 20 43	TEUSAQUILLO	13	Anden	-74,07524624	4,622152439
13AN00794-17	1/03/2023	9/03/2023	12,94609	AC 28 20A 56	TEUSAQUILLO	13	Anden	-74,07542994	4,622178068
13AN00794-2	1/03/2023	9/03/2023	4,83643	KR 20 32A 17	TEUSAQUILLO	13	Anden	-74,07507344	4,62141613
13AN00794-3	1/03/2023	9/03/2023	18,87641	KR 20 32A 17	TEUSAQUILLO	13	Anden	-74,07490463	4,621479702
13AN00794-4	1/03/2023	9/03/2023	20,62324	KR 20 32A 17	TEUSAQUILLO	13	Anden	-74,07494352	4,621417911
13AN00794-5	1/03/2023	9/03/2023	9,50303	KR 20 32A 29	TEUSAQUILLO	13	Anden	-74,07487748	4,621626947
13AN00794-6	1/03/2023	9/03/2023	6,57598	KR 20 32A 61	TEUSAQUILLO	13	Anden	-74,07484146	4,621816132
13AN00794-7	1/03/2023	9/03/2023	11,38440	KR 20 32A 81	TEUSAQUILLO	13	Anden	-74,07480972	4,621985653
13AN00794-8	1/03/2023	9/03/2023	8,17673	KR 20 32A 81	TEUSAQUILLO	13	Anden	-74,07482875	4,621988621
13AN00794-9	1/03/2023	9/03/2023	5,05308	KR 20 32A 81	TEUSAQUILLO	13	Anden	-74,07492088	4,622079828
13AN00795-1	1/03/2023	9/03/2023	1,49245	CL 32A 19 23	TEUSAQUILLO	13	Anden	-74,07444004	4,621223491
13AN00795-2	1/03/2023	9/03/2023	14,74548	CL 32A 19 59	TEUSAQUILLO	13	Anden	-74,07485009	4,621196955
13AN00795-3	1/03/2023	9/03/2023	18,66855	CL 32A 19 59	TEUSAQUILLO	13	Anden	-74,07487062	4,621203312
13AN00795-4	1/03/2023	9/03/2023	7,57134	CL 32A 19 49	TEUSAQUILLO	13	Anden	-74,07470528	4,621267993
13AN00795-5	1/03/2023	9/03/2023	9,40189	CL 32A 19 59	TEUSAQUILLO	13	Anden	-74,07478812	4,621281384
13AN00796-1	1/03/2023	9/03/2023	9,28957	KR 16 28B 22	ARMENIA	13	Anden	-74,07289176	4,617907922
13AN00796-2	1/03/2023	9/03/2023	12,35448	KR 16 28B 38	ARMENIA	13	Anden	-74,07282251	4,61804097
13AN00796-3	1/03/2023	9/03/2023	6,01218	KR 16 28B 52	ARMENIA	13	Anden	-74,07276085	4,618149176
13AN00796-4	1/03/2023	9/03/2023	13,15003	KR 16 28B 62	ARMENIA	13	Anden	-74,07269888	4,618282552
13AN00796-5	1/03/2023	9/03/2023	9,73998	CL 30 15 17	ARMENIA	13	Anden	-74,07232852	4,618561672
13AN00797-2	1/03/2023	9/03/2023	6,99629	KR 15 28A 00	ARMENIA	13	Anden	-74,07333254	4,616985136
13AN00797-3	1/03/2023	9/03/2023	14,61546	CL 28B 15 29	ARMENIA	13	Anden	-74,07296668	4,617533876
13AN00797-4	1/03/2023	9/03/2023	18,03022	CL 28B 15 29	ARMENIA	13	Anden	-74,07310113	4,617463579
13AN00797-5	1/03/2023	9/03/2023	1,65483	CL 28B 15 29	ARMENIA	13	Anden	-74,07303263	4,617560355
13AN00798-1	1/03/2023	9/03/2023	52,07195	CL 28B 16 21	ARMENIA	13	Anden	-74,07324645	4,617355202
13AN00798-2	1/03/2023	9/03/2023	106,76257	CL 28B 16 21	ARMENIA	13	Anden	-74,07361166	4,617387535
13AN00798-3	1/03/2023	9/03/2023	32,53929	CL 28B 16 21	ARMENIA	13	Anden	-74,07329839	4,617709448
13AN00798-4	1/03/2023	9/03/2023	12,41412	CL 28B 16 21	ARMENIA	13	Anden	-74,07364481	4,617771007
13AN00798-5	1/03/2023	9/03/2023	6,36706	CL 28B 16 21	ARMENIA	13	Anden	-74,07348129	4,617804765
13AN00799-1	1/03/2023	9/03/2023	144,79108	AK 14 26 17	ARMENIA	13	Anden	-74,07296205	4,615908785
13AN00800-1	1/03/2023	9/03/2023	11,41456	KR 15 28A 00	ARMENIA	13	Anden	-74,07340939	4,616948462
13AN00800-2	1/03/2023	9/03/2023	26,62415	KR 15 28A 00	ARMENIA	13	Anden	-74,07348506	4,617057476
13AN00800-3	1/03/2023	9/03/2023	11,03918	CL 28A 16 11	ARMENIA	13	Anden	-74,07356294	4,617168768
13AN00800-4	1/03/2023	9/03/2023	12,44661	KR 15 28A 00	ARMENIA	13	Anden	-74,07361364	4,617244097
13AN00800-5	1/03/2023	9/03/2023	15,22273	CL 28A 16 41	ARMENIA	13	Anden	-74,07371235	4,617390479
13AN00800-6	1/03/2023	9/03/2023	19,14035	CL 28A 16 71	ARMENIA	13	Anden	-74,07383704	4,617565781
13AN00800-7	1/03/2023	9/03/2023	1,87994	KR 15 28A 00	ARMENIA	13	Anden	-74,07389351	4,617646167
13AN00800-8	1/03/2023	9/03/2023	4,27076	CL 28A 16A 11	ARMENIA	13	Anden	-74,07391875	4,617681066
13AN00800-9	1/03/2023	9/03/2023	1,41081	KR 15 28A 00	ARMENIA	13	Anden	-74,07416403	4,61803578
13AN00801-1	1/03/2023	9/03/2023	13,18387	KR 16 28B 07	ARMENIA	13	Anden	-74,0731646	4,617714054
13AN00801-10	1/03/2023	9/03/2023	13,96105	KR 16A 29 38	ARMENIA	13	Anden	-74,07297165	4,618815654
13AN00801-11	1/03/2023	9/03/2023	16,03736	KR 16A 29 38	ARMENIA	13	Anden	-74,0728527	4,618861474
13AN00801-2	1/03/2023	9/03/2023	6,39090	KR 16 28B 31	ARMENIA	13	Anden	-74,07293859	4,617960019
13AN00801-3	1/03/2023	9/03/2023	8,31634	KR 16 28B 31	ARMENIA	13	Anden	-74,07289996	4,618034848
13AN00801-4	1/03/2023	9/03/2023	12,64942	KR 16A 28B 36	ARMENIA	13	Anden	-74,07328742	4,618242451
13AN00801-5	1/03/2023	9/03/2023	5,89888	KR 16A 28B 50	ARMENIA	13	Anden	-74,07324322	4,618324975
13AN00801-6	1/03/2023	9/03/2023	1,28290	KR 16A 28B 58	ARMENIA	13	Anden	-74,07320919	4,618383961



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
13AN00801-7	1/03/2023	9/03/2023	8,55210	KR 16A 28B 72	ARMENIA	13	Anden	-74,07317591	4,618445714
13AN00801-8	1/03/2023	9/03/2023	11,82211	KR 16A 29 04	ARMENIA	13	Anden	-74,07311516	4,618556698
13AN00801-9	1/03/2023	9/03/2023	16,04367	KR 16A 29 18	ARMENIA	13	Anden	-74,07304009	4,618692078
13AN00802-1	1/03/2023	9/03/2023	13,21232	KR 16A 29 99	ARMENIA	13	Anden	-74,0732702	4,618513889
13AN00802-10	1/03/2023	9/03/2023	15,47453	CL 29 16A 58	ARMENIA	13	Anden	-74,07374134	4,618896816
13AN00802-11	1/03/2023	9/03/2023	13,05051	CL 30 16A 25	ARMENIA	13	Anden	-74,07313467	4,619024782
13AN00802-12	1/03/2023	9/03/2023	8,03386	CL 30 16A 35	ARMENIA	13	Anden	-74,07325596	4,619093217
13AN00802-13	1/03/2023	9/03/2023	17,74235	CL 30 16A 51	ARMENIA	13	Anden	-74,07333403	4,619137779
13AN00802-14	1/03/2023	9/03/2023	5,04970	CL 30 16A 63	ARMENIA	13	Anden	-74,07344176	4,619201417
13AN00802-15	1/03/2023	9/03/2023	1,52808	CL 30 16A 63	ARMENIA	13	Anden	-74,07347896	4,619222513
13AN00802-2	1/03/2023	9/03/2023	7,00039	KR 16A 29 99	ARMENIA	13	Anden	-74,07341725	4,618591208
13AN00802-3	1/03/2023	9/03/2023	4,72742	KR 16A 29 99	ARMENIA	13	Anden	-74,07347466	4,618623841
13AN00802-4	1/03/2023	9/03/2023	17,29827	CL 28A 16 98	ARMENIA	13	Anden	-74,07317355	4,618585352
13AN00802-5	1/03/2023	9/03/2023	11,16507	KR 16A 29 99	ARMENIA	13	Anden	-74,07356832	4,618677016
13AN00802-6	1/03/2023	9/03/2023	9,13899	CL 28A 16 98	ARMENIA	13	Anden	-74,07310633	4,618707037
13AN00802-7	1/03/2023	9/03/2023	9,88422	KR 16A 29 99	ARMENIA	13	Anden	-74,07366517	4,618732798
13AN00802-8	1/03/2023	9/03/2023	9,04035	CL 29 16A 58	ARMENIA	13	Anden	-74,0737371	4,618765352
13AN00802-9	1/03/2023	9/03/2023	13,89759	CL 30 16A 07	ARMENIA	13	Anden	-74,07304386	4,618819834
13AN00803-1	1/03/2023	9/03/2023	4,63545	KR 16A 28A	ARMENIA	13	Anden	-74,0737852	4,617750737
13AN00803-2	1/03/2023	9/03/2023	20,42744	CL 28A 16 98	ARMENIA	13	Anden	-74,0733575	4,618256519
13AN00803-3	1/03/2023	9/03/2023	7,30773	KR 16A 29 99	ARMENIA	13	Anden	-74,07334056	4,618454765
13AN00803-4	1/03/2023	9/03/2023	14,29410	KR 16A 29 99	ARMENIA	13	Anden	-74,07360584	4,618603674
13AN00803-5	1/03/2023	9/03/2023	9,46149	KR 16A 29 99	ARMENIA	13	Anden	-74,07367716	4,61864495
13AN00803-6	1/03/2023	9/03/2023	33,89326	KR 17 28A 00	ARMENIA	13	Anden	-74,0739176	4,618617864
13AN00803-7	1/03/2023	9/03/2023	16,93271	KR 16A 29 99	ARMENIA	13	Anden	-74,07376877	4,618695898
13AN00804-1	1/03/2023	9/03/2023	16,37575	KR 17 29 07	ARMENIA	13	Anden	-74,07394661	4,618898393
13AN00804-10	1/03/2023	9/03/2023	18,41880	KR 17 29 33	ARMENIA	13	Anden	-74,07368157	4,619336978
13AN00804-11	1/03/2023	9/03/2023	3,95717	CL 30 17 57	ARMENIA	13	Anden	-74,07405393	4,619528338
13AN00804-12	1/03/2023	9/03/2023	3,51595	CL 30 17 57	ARMENIA	13	Anden	-74,07409445	4,619551948
13AN00804-13	1/03/2023	9/03/2023	12,97089	CL 30 17 57	ARMENIA	13	Anden	-74,07406527	4,619558134
13AN00804-2	1/03/2023	9/03/2023	14,92896	KR 17 28A 00	ARMENIA	13	Anden	-74,07381638	4,618936256
13AN00804-3	1/03/2023	9/03/2023	11,75051	KR 17 29 01	ARMENIA	13	Anden	-74,07406089	4,618964191
13AN00804-4	1/03/2023	9/03/2023	10,48457	KR 17 28A 00	ARMENIA	13	Anden	-74,07377137	4,619006504
13AN00804-5	1/03/2023	9/03/2023	11,18847	KR 17 29 01	ARMENIA	13	Anden	-74,07427691	4,619087111
13AN00804-6	1/03/2023	9/03/2023	8,76979	KR 17 28A 00	ARMENIA	13	Anden	-74,07371625	4,619093779
13AN00804-7	1/03/2023	9/03/2023	8,92534	KR 17 29 33	ARMENIA	13	Anden	-74,07367648	4,619156833
13AN00804-8	1/03/2023	9/03/2023	8,31101	KR 17 29 33	ARMENIA	13	Anden	-74,07364019	4,619216231
13AN00804-9	1/03/2023	9/03/2023	12,46823	KR 17 29 33	ARMENIA	13	Anden	-74,07368056	4,6193186
13AN00805-1	1/03/2023	9/03/2023	2,67669	KR 25 27A 34	ESTRELLA	13	Anden	-74,0763347	4,623557675
13AN00805-2	1/03/2023	9/03/2023	7,14663	KR 25 27A 34	ESTRELLA	13	Anden	-74,07615714	4,623561993
13AN00805-3	1/03/2023	9/03/2023	8,05905	KR 25 27A 34	ESTRELLA	13	Anden	-74,07617973	4,623564419
13AN00805-4	1/03/2023	9/03/2023	13,97683	KR 25 27A 34	ESTRELLA	13	Anden	-74,07625124	4,623603617
13AN00806-1	1/03/2023	9/03/2023	4,23085	KR 25 27A 41	ESTRELLA	13	Anden	-74,0762379	4,62377559
13AN00806-2	1/03/2023	9/03/2023	3,41449	CL 27A 25 74	ESTRELLA	13	Anden	-74,07703431	4,624088194
13AN00807-1	1/03/2023	9/03/2023	8,40975	CL 27 27 32	ESTRELLA	13	Anden	-74,07727675	4,624017744
13AN00807-2	1/03/2023	9/03/2023	11,41451	KR 27 27 43	ESTRELLA	13	Anden	-74,0772775	4,624048931
13AN00807-3	1/03/2023	9/03/2023	8,64557	AC 34 28A 99	ESTRELLA	13	Anden	-74,07782876	4,62412091
13AN00807-4	1/03/2023	9/03/2023	4,88031	AC 34 28A 99	ESTRELLA	13	Anden	-74,07789957	4,624223485
13AN00808-1	1/03/2023	9/03/2023	2,15723	DG 45D 20 08	PALERMO	13	Anden	-74,07228199	4,635851793
13AN00808-10	1/03/2023	9/03/2023	10,51073	DG 46 20 39	PALERMO	13	Anden	-74,07236391	4,636412866
13AN00808-11	1/03/2023	9/03/2023	18,95287	DG 46 20 39	PALERMO	13	Anden	-74,07234593	4,636428753
13AN00808-12	1/03/2023	9/03/2023	6,34154	DG 46 20 47	PALERMO	13	Anden	-74,07245766	4,636491746
13AN00808-13	1/03/2023	9/03/2023	10,16542	DG 46 20 47	PALERMO	13	Anden	-74,07244322	4,636510107
13AN00808-14	1/03/2023	9/03/2023	13,58216	DG 46 20 63	PALERMO	13	Anden	-74,07258635	4,636597886
13AN00808-15	1/03/2023	9/03/2023	22,81152	DG 46 20 49	PALERMO	13	Anden	-74,07256795	4,636613905
13AN00808-16	1/03/2023	9/03/2023	5,72839	DG 46 20 77	PALERMO	13	Anden	-74,07276528	4,636744052
13AN00808-17	1/03/2023	9/03/2023	8,65097	DG 46 20 77	PALERMO	13	Anden	-74,07274638	4,636763612
13AN00808-18	1/03/2023	9/03/2023	10,51544	DG 46 20 79	PALERMO	13	Anden	-74,07287897	4,636840845
13AN00808-19	1/03/2023	9/03/2023	0,54132	DG 46 20 89	PALERMO	13	Anden	-74,07293719	4,636890802
13AN00808-2	1/03/2023	9/03/2023	15,81839	TV 20 45D 41	PALERMO	13	Anden	-74,07208132	4,636085284
13AN00808-20	1/03/2023	9/03/2023	23,18460	DG 46 20 79	PALERMO	13	Anden	-74,07287287	4,636867484
13AN00808-3	1/03/2023	9/03/2023	8,03607	TV 20 45D 41	PALERMO	13	Anden	-74,07207577	4,636177771
13AN00808-4	1/03/2023	9/03/2023	10,18947	TV 20 45D 41	PALERMO	13	Anden	-74,07206648	4,636197661
13AN00808-5	1/03/2023	9/03/2023	3,39995	DG 46 20 13	PALERMO	13	Anden	-74,07214722	4,636233453
13AN00808-6	1/03/2023	9/03/2023	1,97095	DG 46 20 13	PALERMO	13	Anden	-74,07219001	4,636268832
13AN00808-7	1/03/2023	9/03/2023	12,39164	DG 46 20 13	PALERMO	13	Anden	-74,072152	4,636268321
13AN00808-8	1/03/2023	9/03/2023	5,08775	DG 46 20 23	PALERMO	13	Anden	-74,07224547	4,636315038



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13AN00808-9	1/03/2023	9/03/2023	9,00195	DG 46 20 23	PALERMO	13	Anden	-74,07222898	4,636330401
13AN00809-1	1/03/2023	9/03/2023	339,99158	AK 30 48 30	BELALCAZAR	13	Anden	-74,07890113	4,638532919
13AN00809-2	1/03/2023	9/03/2023	288,76575	AK 30 48 30	BELALCAZAR	13	Anden	-74,07888496	4,638823319
13AN00810-1	10/03/2023	16/03/2023	130,83465	AC 53 47 10	NICOLAS DE FEDERMAN	13	Anden	-74,08570978	4,647133509
13AN00810-2	10/03/2023	16/03/2023	129,06211	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden	-74,08579653	4,647460267
13AN00811-1	10/03/2023	16/03/2023	482,43899	AK 50 56B 00	PAULO VI	13	Anden	-74,08510737	4,650424057
13AN00812-1	10/03/2023	16/03/2023	80,99625	AK 50 56B 00	PAULO VI	13	Anden	-74,08476277	4,651129794
13AN00813-1	10/03/2023	16/03/2023	116,69530	KR 54 57B 08	PABLO VI NORTE	13	Anden	-74,08515859	4,651553715
13AN00814-1	10/03/2023	16/03/2023	258,33840	KR 54A 58 42	PAULO VI	13	Anden	-74,08616023	4,652257003
13AN00815-1	10/03/2023	16/03/2023	594,29729	CL 56A 50 61	PAULO VI	13	Anden	-74,08649625	4,647800614
13AN00816-1	1/03/2023	9/03/2023	55,78694	CL 53B 28A 10	CAMPIN	13	Anden	-74,07820401	4,646906801
13AN00817-1	1/03/2023	9/03/2023	8,18764	CL 53B 28A 10	CAMPIN	13	Anden	-74,07796181	4,647017925
13AN00818-1	1/03/2023	9/03/2023	129,67596	CL 53B 28A 10	CAMPIN	13	Anden	-74,07712133	4,647008719
13AN00819-1	24/03/2023	31/03/2023	5,12297	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09826215	4,641644832
13AN00819-10	24/03/2023	31/03/2023	4,26243	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09727034	4,642281835
13AN00819-11	24/03/2023	31/03/2023	4,12697	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09719069	4,642333146
13AN00819-12	24/03/2023	31/03/2023	108,08228	AC 26 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,0976503	4,642277552
13AN00819-13	24/03/2023	31/03/2023	62,17339	AC 26 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09742797	4,642416112
13AN00819-14	24/03/2023	31/03/2023	67,41382	AC 26 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09725029	4,642534734
13AN00819-2	24/03/2023	31/03/2023	2,56250	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09812501	4,641733346
13AN00819-3	24/03/2023	31/03/2023	2,85945	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09805358	4,641776071
13AN00819-4	24/03/2023	31/03/2023	4,76146	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09798224	4,641822513
13AN00819-5	24/03/2023	31/03/2023	2,42802	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09791954	4,641866557
13AN00819-6	24/03/2023	31/03/2023	6,33956	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09757823	4,642079763
13AN00819-7	24/03/2023	31/03/2023	301,72797	AC 26 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09822834	4,641905655
13AN00819-8	24/03/2023	31/03/2023	5,31433	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,09742708	4,642176957
13AN00819-9	24/03/2023	31/03/2023	3,97849	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden	-74,0973492	4,642232597
13AN00820-1	10/03/2023	16/03/2023	340,63693	AK 60 44B 21	EL SALITRE	13	Anden	-74,09992643	4,649096496
13AN00820-2	10/03/2023	16/03/2023	558,06927	AC 26 66 99	EL SALITRE	13	Anden	-74,10055806	4,650096334
13AN00821-1	10/03/2023	16/03/2023	14,11868	CL 45 67A 40	EL SALITRE	13	Anden	-74,10063665	4,655164783
13AN00821-10	10/03/2023	16/03/2023	0,79070	KR 67A 45 29	EL SALITRE	13	Anden	-74,10035248	4,655348749
13AN00821-11	10/03/2023	16/03/2023	0,70272	KR 67A 45 29	EL SALITRE	13	Anden	-74,10034456	4,655362321
13AN00821-12	10/03/2023	16/03/2023	0,59234	KR 67A 45 29	EL SALITRE	13	Anden	-74,10033692	4,655374047
13AN00821-13	10/03/2023	16/03/2023	0,45317	KR 67A 45 29	EL SALITRE	13	Anden	-74,1003289	4,655385952
13AN00821-14	10/03/2023	16/03/2023	0,66836	KR 67A 45 29	EL SALITRE	13	Anden	-74,10032202	4,655395524
13AN00821-15	10/03/2023	16/03/2023	6,72673	KR 67A 45 29	EL SALITRE	13	Anden	-74,10029784	4,655430741
13AN00821-16	10/03/2023	16/03/2023	3,54854	KR 67A 45 51	EL SALITRE	13	Anden	-74,10022472	4,655528154
13AN00821-17	10/03/2023	16/03/2023	69,77743	KR 67B 46 28	EL SALITRE	13	Anden	-74,10083712	4,655581998
13AN00821-18	10/03/2023	16/03/2023	5,50812	KR 67B 45 64	EL SALITRE	13	Anden	-74,10066461	4,655792889
13AN00821-19	10/03/2023	16/03/2023	25,81492	KR 67B 45 80	EL SALITRE	13	Anden	-74,10050037	4,656028115
13AN00821-2	10/03/2023	16/03/2023	18,57385	KR 67A 45 07	EL SALITRE	13	Anden	-74,10045958	4,655197915
13AN00821-20	10/03/2023	16/03/2023	88,83724	CL 46 - KR 67A	EL SALITRE	13	Anden	-74,10013686	4,655715712
13AN00821-3	10/03/2023	16/03/2023	0,62729	KR 67A 45 29	EL SALITRE	13	Anden	-74,10040776	4,655273739
13AN00821-4	10/03/2023	16/03/2023	0,53258	KR 67A 45 29	EL SALITRE	13	Anden	-74,10039882	4,655284646
13AN00821-5	10/03/2023	16/03/2023	0,39250	KR 67A 45 29	EL SALITRE	13	Anden	-74,10039109	4,655295762
13AN00821-6	10/03/2023	16/03/2023	0,67678	KR 67A 45 29	EL SALITRE	13	Anden	-74,10038404	4,655306149
13AN00821-7	10/03/2023	16/03/2023	10,34159	CL 45 67A 40	EL SALITRE	13	Anden	-74,10082165	4,65529387
13AN00821-8	10/03/2023	16/03/2023	2,40552	KR 67A 45 29	EL SALITRE	13	Anden	-74,10037169	4,655322711
13AN00821-9	10/03/2023	16/03/2023	0,63018	KR 67A 45 29	EL SALITRE	13	Anden	-74,10035918	4,65533868
131F00001	24/03/2023	31/03/2023	976,33325	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Ferrocarril	-74,10302767	4,648407499



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13LF00002	24/03/2023	31/03/2023	5738,69546	KR 44B 22 23	ORTEZAL	13	Ferrocarril	-74,10128209	4,63247554
13OR00001	24/03/2023	31/03/2023	3,72334	AC 26 45 81	QUINTA PAREDES	13	Orejas	-74,09443437	4,638801471
13OR00002	1/03/2023	9/03/2023	380,81279	AC 26 29A 75	FLORIDA	13	Orejas	-74,08094526	4,626320665
13OR00003	10/03/2023	16/03/2023	3666,67463	AK 50 26 10	CENTRO ADMINISTRATIVO OCC.	13	Orejas	-74,09358704	4,639999822
13OR00004	10/03/2023	16/03/2023	2244,95852	AK 50 26 51	CENTRO ADMINISTRATIVO OCC.	13	Orejas	-74,09397513	4,640389918
13OR00005	24/03/2023	31/03/2023	9060,68967	AC 26 50 01	QUINTA PAREDES	13	Orejas	-74,09496226	4,638897416
13OR00006	24/03/2023	31/03/2023	7128,92557	AC 26 50 01	CIUDAD SALITRE NOR-ORIENTAL	13	Orejas	-74,0957008	4,640396179
13OR00008	10/03/2023	16/03/2023	5287,83340	AC 66 68 01	EL SALITRE	13	Orejas	-74,10223819	4,654381364
13OR00009	24/03/2023	31/03/2023	968,56255	KR 31 25C 98	GRAN AMERICA	13	Orejas	-74,08160287	4,627315681
13OR00010	1/03/2023	9/03/2023	5758,30686	AC 63 28A 11	CAMPIN	13	Orejas	-74,07753569	4,651449472
13PQ00001	10/03/2023	16/03/2023	2241,35021	CL 60 35 02	CAMPIN OCCIDENTAL	13	Parque	-74,07914637	4,650628724
13PQ00002	10/03/2023	16/03/2023	6861,17980	KR 36A 60 18	NICOLAS DE FEDERMAN	13	Parque	-74,08103746	4,650872405
13PQ00003	10/03/2023	16/03/2023	6165,79285	KR 53 59 98	NICOLAS DE FEDERMAN	13	Parque	-74,08356996	4,652071419
13PQ00004	10/03/2023	16/03/2023	3878,37842	CL 58 35 26	CAMPIN OCCIDENTAL	13	Parque	-74,07937604	4,648595743
13PQ00005	10/03/2023	16/03/2023	2171,45480	CL 53A BIS 35 43	NICOLAS DE FEDERMAN	13	Parque	-74,0802721	4,644435
13PQ00006	17/03/2023	23/03/2023	89767,44245	AK 60 57 60	PABLO VI NORTE	13	Parque	-74,08851527	4,655930638
13PQ00007	10/03/2023	16/03/2023	1599,03678	KR 36A 57 36	NICOLAS DE FEDERMAN	13	Parque	-74,08235954	4,647096597
13PQ00008	10/03/2023	16/03/2023	264,94525	AC 53 55 01	LA ESMERALDA	13	Parque	-74,08938834	4,64869667
13PQ00009	10/03/2023	16/03/2023	14531,76458	KR 36A 57B 40	NICOLAS DE FEDERMAN	13	Parque	-74,08185152	4,648570483
13PQ00010	10/03/2023	16/03/2023	251,57859	KR 36A 57B 10	NICOLAS DE FEDERMAN	13	Parque	-74,08257046	4,648260093
13PQ00011	10/03/2023	16/03/2023	1201,98201	KR 35 57 15	CAMPIN OCCIDENTAL	13	Parque	-74,07981896	4,64663739
13PQ00012	10/03/2023	16/03/2023	66,40187	KR 35A 56 98	CAMPIN OCCIDENTAL	13	Parque	-74,08014889	4,646651147
13PQ00013	10/03/2023	16/03/2023	85,70026	KR 36A 57B 10	NICOLAS DE FEDERMAN	13	Parque	-74,0824022	4,648245169
13PQ00014	10/03/2023	16/03/2023	6139,01536	AK 50 45 98	NICOLAS DE FEDERMAN	13	Parque	-74,0846894	4,647323082
13PQ00015	10/03/2023	16/03/2023	451,56374	CL 57B 50 02	NICOLAS DE FEDERMAN	13	Parque	-74,08362453	4,648807017
13PQ00016	10/03/2023	16/03/2023	5266,03879	KR 52 58 12	NICOLAS DE FEDERMAN	13	Parque	-74,08377274	4,649906702
13PQ00017	10/03/2023	16/03/2023	1781,85648	KR 57A 57B 80	PAULO VI	13	Parque	-74,08790308	4,652989115
13PQ00018	24/03/2023	31/03/2023	7746,01284	KR 47 22 66	ORTEZAL	13	Parque	-74,09771041	4,634464284
13PQ00019	10/03/2023	16/03/2023	1222,83889	CL 60 57A 20	PABLO VI NORTE	13	Parque	-74,08727146	4,654455588
13PQ00020	10/03/2023	16/03/2023	2022,11288	CL 55 35 02	CAMPIN OCCIDENTAL	13	Parque	-74,07993238	4,645497193
13PQ00021	10/03/2023	16/03/2023	3522,22561	AC 53 36A 81	NICOLAS DE FEDERMAN	13	Parque	-74,08286287	4,644615834
13PQ00023	10/03/2023	16/03/2023	8608,70951	CL 44D 45 85	RAFAEL NUNEZ	13	Parque	-74,08807506	4,64368595
13PQ00024	10/03/2023	16/03/2023	3536,02726	CL 45 45 85	RAFAEL NUNEZ	13	Parque	-74,08674453	4,644919523
13PQ00025	10/03/2023	16/03/2023	198,18217	AC 53 45 00	RAFAEL NUNEZ	13	Parque	-74,08502729	4,644293096
13PQ00026	10/03/2023	16/03/2023	5227,27712	AK 50 45 98	RAFAEL NUNEZ	13	Parque	-74,08582946	4,646132462
13PQ00027	10/03/2023	16/03/2023	282,65932	CL 44 52 44	LA ESMERALDA	13	Parque	-74,09139093	4,644384367
13PQ00028	10/03/2023	16/03/2023	242,38298	CL 44 58 54	LA ESMERALDA	13	Parque	-74,09420174	4,648736361
13PQ00029	10/03/2023	16/03/2023	357,03767	CL 44 59 76	LA ESMERALDA	13	Parque	-74,09481377	4,649757941
13PQ00030	10/03/2023	16/03/2023	463,46103	KR 59A 44A 41	LA ESMERALDA	13	Parque	-74,09423914	4,650522642
13PQ00031	10/03/2023	16/03/2023	22,92705	CL 46 59 98	LA ESMERALDA	13	Parque	-74,09349759	4,651156598
13PQ00032	10/03/2023	16/03/2023	495,32282	CL 46 59 98	LA ESMERALDA	13	Parque	-74,09340225	4,651314536
13PQ00033	10/03/2023	16/03/2023	362,31816	AC 53 58 51	LA ESMERALDA	13	Parque	-74,09221349	4,650711038
13PQ00034	10/03/2023	16/03/2023	276,02851	KR 57A 44 02	LA ESMERALDA	13	Parque	-74,09325961	4,647280645
13PQ00035	10/03/2023	16/03/2023	5766,45740	CL 44C 57 50	LA ESMERALDA	13	Parque	-74,09163336	4,648459378
13PQ00036	10/03/2023	16/03/2023	30389,84136	CL 45 54 21	LA ESMERALDA	13	Parque	-74,0899373	4,646369401
13PQ00038	10/03/2023	16/03/2023	11114,56263	CL 44B 58 74	LA ESMERALDA	13	Parque	-74,09328139	4,649609313



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13PQ00039	10/03/2023	16/03/2023	1342,61346	CL 44B 58 16	LA ESMERALDA	13	Parque	-74,09273219	4,649156657
13PQ00040	10/03/2023	16/03/2023	87,30912	CL 44C 57 50	LA ESMERALDA	13	Parque	-74,09144841	4,64794396
13PQ00041	10/03/2023	16/03/2023	2206,26817	AC 66 68 01	EL SALITRE	13	Parque	-74,10040288	4,652761818
13PQ00042	10/03/2023	16/03/2023	3190,63581	KR 66B 45 51	EL SALITRE	13	Parque	-74,09903943	4,654846137
13PQ00043	10/03/2023	16/03/2023	37,86241	AC 66 68 01	EL SALITRE	13	Parque	-74,10105515	4,65234298
13PQ00044	24/03/2023	31/03/2023	1619,92148	AC 22 56 02	CIUDAD SALITRE SUR-ORIENTAL	13	Parque	-74,10319477	4,639018554
13PQ00045	24/03/2023	31/03/2023	1219,70602	AK 50 22 41	CIUDAD SALITRE SUR-ORIENTAL	13	Parque	-74,10099379	4,636568936
13PQ00046	24/03/2023	31/03/2023	1055,34320	KR 66 22B 04	CIUDAD SALITRE SUR-ORIENTAL	13	Parque	-74,10648434	4,646749349
13PQ00047	24/03/2023	31/03/2023	14725,88096	CL 24A 56 35	CIUDAD SALITRE NOR-ORIENTAL	13	Parque	-74,09934182	4,642637892
13PQ00048	24/03/2023	31/03/2023	7862,25637	CL 22A 65 91	CIUDAD SALITRE SUR-ORIENTAL	13	Parque	-74,10830756	4,644666943
13PQ00049	24/03/2023	31/03/2023	3441,48703	KR 63 22 05	CIUDAD SALITRE SUR-ORIENTAL	13	Parque	-74,10749189	4,642525948
13PQ00050	24/03/2023	31/03/2023	6366,92836	AC 22 52 52	CIUDAD SALITRE SUR-ORIENTAL	13	Parque	-74,10187296	4,637419253
13PQ00051	24/03/2023	31/03/2023	2250,37983	KR 48 22 95	ORTEZAL	13	Parque	-74,09830885	4,635900074
13PQ00052	24/03/2023	31/03/2023	2321,07492	KR 48 22 67	ORTEZAL	13	Parque	-74,09970907	4,635528035
13PQ00053	24/03/2023	31/03/2023	2481,76488	KR 44C 22B 07	ORTEZAL	13	Parque	-74,09567609	4,634056507
13PQ00054	24/03/2023	31/03/2023	2291,47112	CL 22A 44A 37	ORTEZAL	13	Parque	-74,09664685	4,632372908
13PQ00055	24/03/2023	31/03/2023	864,66870	KR 43B 22A 03	ORTEZAL	13	Parque	-74,09549816	4,63189079
13PQ00057	24/03/2023	31/03/2023	3921,47191	KR 44 24A 80	QUINTA PAREDES	13	Parque	-74,09286088	4,633594578
13PQ00058	24/03/2023	31/03/2023	985,35268	CL 24B 42 20	QUINTA PAREDES	13	Parque	-74,09180047	4,632555924
13PQ00059	24/03/2023	31/03/2023	155,69347	KR 37 25C 41	EL RECUERDO	13	Parque	-74,08581519	4,631728394
13PQ00060	24/03/2023	31/03/2023	1394,56070	KR 33A 30 09	ACEVEDO TEJADA	13	Parque	-74,08112449	4,632590408
13PQ00061	24/03/2023	31/03/2023	2094,36075	KR 32A 28 51	ACEVEDO TEJADA	13	Parque	-74,08120711	4,630544224
13PQ00062	1/03/2023	9/03/2023	4471,74031	CL 53B 28A 10	CAMPIN	13	Parque	-74,07656367	4,649881216
13PQ00063	1/03/2023	9/03/2023	4148,98095	CL 53B 28A 10	CAMPIN	13	Parque	-74,07755955	4,648850059
13PQ00064	1/03/2023	9/03/2023	1797,63369	CL 53B 28A 10	GALERIAS	13	Parque	-74,07640931	4,646823088
13PQ00065	1/03/2023	9/03/2023	199,37398	KR 26 61D 75	CAMPIN	13	Parque	-74,07395008	4,649741572
13PQ00066	1/03/2023	9/03/2023	394,37735	CL 36 28B 17	LAS AMERICAS	13	Parque	-74,07838678	4,624617545
13PQ00067	1/03/2023	9/03/2023	679,62113	AC 26 29 00	LAS AMERICAS	13	Parque	-74,07881228	4,624613839
13PQ00068	1/03/2023	9/03/2023	536,64124	AK 24 61F 22	SAN LUIS	13	Parque	-74,07251687	4,649661395
13PQ00069	1/03/2023	9/03/2023	5051,08412	CL 60 18 50	SAN LUIS	13	Parque	-74,06921525	4,648449759
13PQ00070	1/03/2023	9/03/2023	2415,99791	CL 53A 22 70	GALERIAS	13	Parque	-74,07294405	4,642292951
13PQ00071	1/03/2023	9/03/2023	2942,09055	CL 51 21 13	ALFONSO LOPEZ	13	Parque	-74,0727427	4,638806595
13PQ00072	1/03/2023	9/03/2023	204,69496	KR 27 45A 25	BELALCAZAR	13	Parque	-74,07739176	4,635334719
13PQ00073	1/03/2023	9/03/2023	1237,30622	TV 27 53B 55	GALERIAS	13	Parque	-74,07545861	4,644219423
13PQ00074	1/03/2023	9/03/2023	1149,93717	KR 19 53B 36	BANCO CENTRAL	13	Parque	-74,07011656	4,642478997
13PQ00075	1/03/2023	9/03/2023	206,18634	AC 53 26 01	GALERIAS	13	Parque	-74,07547703	4,641829548
13PQ00076	1/03/2023	9/03/2023	208,34369	AC 53 21 99	GALERIAS	13	Parque	-74,07349621	4,64144746
13PQ00077	1/03/2023	9/03/2023	105,96072	KR 19 52 24	BANCO CENTRAL	13	Parque	-74,07086753	4,64027983
13PQ00078	1/03/2023	9/03/2023	115,37197	CL 52 18 08	BANCO CENTRAL	13	Parque	-74,0701243	4,640145508
13PQ00079	1/03/2023	9/03/2023	2293,35705	DG 61B 24A 50	SAN LUIS	13	Parque	-74,07356251	4,647519121
13PQ00080	1/03/2023	9/03/2023	1689,38944	TV 16A 46 55	PALERMO	13	Parque	-74,07030368	4,635121822
13PQ00081	1/03/2023	9/03/2023	1684,05515	TV 16A 45F 51	PALERMO	13	Parque	-74,07065753	4,634719659
13PQ00082	1/03/2023	9/03/2023	1538,60476	CL 48 27 26	BELALCAZAR	13	Parque	-74,07712539	4,638174408
13PQ00083	1/03/2023	9/03/2023	180,55292	KR 28 47A 69	BELALCAZAR	13	Parque	-74,07798067	4,637571655
13PQ00084	1/03/2023	9/03/2023	227,04892	AK 30 46 68	BELALCAZAR	13	Parque	-74,07881474	4,636648549
13PQ00085	1/03/2023	9/03/2023	243,46529	KR 28 46 32	BELALCAZAR	13	Parque	-74,07787798	4,636483537
13PQ00086	1/03/2023	9/03/2023	204,41759	KR 28 45A 27	BELALCAZAR	13	Parque	-74,07832496	4,635469143
13PQ00087	1/03/2023	9/03/2023	90,65821	KR 28 45 06	BELALCAZAR	13	Parque	-74,07834743	4,634690579
13PQ00088	1/03/2023	9/03/2023	459,93358	AK 28 40 00	LA SOLEDAD	13	Parque	-74,07750906	4,631477895
13PQ00089	1/03/2023	9/03/2023	1140,14090	TV 28B 39 35	LAS AMERICAS	13	Parque	-74,07918648	4,627173041
13PQ00090	1/03/2023	9/03/2023	359,09098	AK 14 41 83	SANTA TERESITA	13	Parque	-74,06841424	4,630110944
13PQ00091	1/03/2023	9/03/2023	2854,52596	KR 17 38 27	LA MAGDALENA	13	Parque	-74,07175168	4,626995244
13PQ00092	1/03/2023	9/03/2023	767,38343	KR 15BIS 39A 08	LA MAGDALENA	13	Parque	-74,06964824	4,627683547
13PQ00093	1/03/2023	9/03/2023	4045,37984	KR 17 34 50	TEUSAQUILLO	13	Parque	-74,07169689	4,623970885
13PQ00094	1/03/2023	9/03/2023	220,04235	CL 33 15 28	TEUSAQUILLO	13	Parque	-74,07114577	4,621526026
13PQ00095	1/03/2023	9/03/2023	1695,25400	KR 15 30 55	ARMENIA	13	Parque	-74,07196239	4,619376681
13PQ00096	1/03/2023	9/03/2023	1699,96961	CL 28B 16 21	ARMENIA	13	Parque	-74,07342804	4,617412615
13PQ00097	24/03/2023	31/03/2023	14784,37180	CL 22A 60 20	CIUDAD SALITRE SUR-ORIENTAL	13	Parque	-74,10636072	4,643796586
13PQ00102	10/03/2023	16/03/2023	3116,55323	AC 26 66A 30	EL SALITRE	13	Parque	-74,10130674	4,651264743



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13PQ00103	10/03/2023	16/03/2023	2912,21151	KR 57A 57B 65	PAULO VI	13	Parque	-74,08922102	4,653582099
13PQ00104	1/03/2023	9/03/2023	9228,75468	CL 53B 28A 10	CAMPIN	13	Parque	-74,07621698	4,648080285
13PQ00105	10/03/2023	16/03/2023	622,22636	CL 46 - KR 67A	EL SALITRE	13	Parque	-74,10024811	4,65573032
13PQ00106	24/03/2023	31/03/2023	988,14280	KR 32A 25 07	GRAN AMERICA	13	Parque	-74,0856184	4,627159294
13PQ00107	24/03/2023	31/03/2023	461,44048	KR 32A 25B 27	GRAN AMERICA	13	Parque	-74,08439361	4,628318198
13PQ00108	24/03/2023	31/03/2023	792,39463	KR 32A 25B 41	GRAN AMERICA	13	Parque	-74,08406567	4,62875187
13SV00001	10/03/2023	16/03/2023	3328,24888	KR 45 45 99	NICOLAS DE FEDERMAN	13	Separador Vial	-74,08337308	4,645642543
13SV00002	10/03/2023	16/03/2023	11126,61131	CL 44C 45 00	RAFAEL NUNEZ	13	Separador Vial	-74,08763353	4,640821309
13SV00003	10/03/2023	16/03/2023	239,41395	KR 36A 58A 24	NICOLAS DE FEDERMAN	13	Separador Vial	-74,08223404	4,649757874
13SV00004	10/03/2023	16/03/2023	139,09214	CL 59 50 01	NICOLAS DE FEDERMAN	13	Separador Vial	-74,08329292	4,650131752
13SV00005	10/03/2023	16/03/2023	301,89950	KR 36A 57A 14	NICOLAS DE FEDERMAN	13	Separador Vial	-74,08123499	4,647909575
13SV00006	10/03/2023	16/03/2023	24,50025	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Separador Vial	-74,07935737	4,647289924
13SV00007	10/03/2023	16/03/2023	640,16208	CL 56A 50 04	NICOLAS DE FEDERMAN	13	Separador Vial	-74,08580411	4,647061081
13SV00008	10/03/2023	16/03/2023	927,96943	CL 56A 50 15	PAULO VI	13	Separador Vial	-74,08628233	4,647445661
13SV00009	10/03/2023	16/03/2023	193,32045	AK 30 51 99	CIUDAD UNIVERSITARIA	13	Separador Vial	-74,0795359	4,641506066
13SV00010	10/03/2023	16/03/2023	43521,19293	CL 44 59 58	LA ESMERALDA	13	Separador Vial	-74,09231583	4,649262459
13SV00011	10/03/2023	16/03/2023	643,76334	AK 50 45A 53	LA ESMERALDA	13	Separador Vial	-74,08613518	4,646435487
13SV00012	10/03/2023	16/03/2023	9017,69757	KR 52 58 06	LA ESMERALDA	13	Separador Vial	-74,08705967	4,649944454
13SV00013	10/03/2023	16/03/2023	35,67255	CL 43 57 14	CENTRO ADMINISTRATIVO OCC.	13	Separador Vial	-74,09481642	4,646138215
13SV00014	10/03/2023	16/03/2023	490,87437	KR 59 26 19	CENTRO ADMINISTRATIVO OCC.	13	Separador Vial	-74,09731217	4,646820383
13SV00015	10/03/2023	16/03/2023	318,68226	AK 50 46 29	LA ESMERALDA	13	Separador Vial	-74,08650297	4,646758886
13SV00016	10/03/2023	16/03/2023	1953,63929	AC 66 68 01	EL SALITRE	13	Separador Vial	-74,09930819	4,654119006
13SV00017	10/03/2023	16/03/2023	1268,05739	AC 66 68 01	EL SALITRE	13	Separador Vial	-74,10045295	4,6536991
13SV00018	10/03/2023	16/03/2023	223,03606	AC 66 68 01	EL SALITRE	13	Separador Vial	-74,10115499	4,65425681
13SV00019	24/03/2023	31/03/2023	761,61226	AC 26 60 99	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial	-74,10102254	4,64899262
13SV00020	24/03/2023	31/03/2023	156,02961	KR 66 24A 98	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial	-74,10310488	4,648160546
13SV00021	24/03/2023	31/03/2023	121,85537	AC 26 50 01	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial	-74,10267949	4,645366972
13SV00022	24/03/2023	31/03/2023	93,96357	AC 26 50 01	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial	-74,10189653	4,646345711
13SV00025	24/03/2023	31/03/2023	1089,68043	AK 68 22A 00	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial	-74,10634617	4,648936387
13SV00026	24/03/2023	31/03/2023	62,40753	AK 68 22A 00	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial	-74,1067036	4,648968994
13SV00027	24/03/2023	31/03/2023	22651,81774	CL 22B 57 04	CIUDAD SALITRE SUR-ORIENTAL	13	Separador Vial	-74,10393705	4,646058853
13SV00028	24/03/2023	31/03/2023	21891,03221	AK 60 24A 60	CIUDAD SALITRE SUR-ORIENTAL	13	Separador Vial	-74,10208633	4,646345899
13SV00029	24/03/2023	31/03/2023	1369,70436	AC 24 48 53	ORTEZAL	13	Separador Vial	-74,09678983	4,636955642
13SV00030	24/03/2023	31/03/2023	146,51584	AC 26 50 01	CIUDAD SALITRE SUR-ORIENTAL	13	Separador Vial	-74,10240453	4,645008609
13SV00031	24/03/2023	31/03/2023	789,88405	CL 24A 59 90	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial	-74,10136271	4,645815588
13SV00032	24/03/2023	31/03/2023	13,20213	AK 50 24 02	QUINTA PAREDES	13	Separador Vial	-74,09743484	4,637700959
13SV00033	24/03/2023	31/03/2023	11152,26732	AK 40 24A 65	QUINTA PAREDES	13	Separador Vial	-74,09172269	4,631560463
13SV00034	24/03/2023	31/03/2023	374,93135	AC 26 36 55	EL RECUERDO	13	Separador Vial	-74,0853687	4,632220411
13SV00035	24/03/2023	31/03/2023	450,97063	CL 25 - AK 40	EL RECUERDO	13	Separador Vial	-74,08978779	4,631989778
13SV00036	24/03/2023	31/03/2023	125,46058	AC 24 38 71	CENTRO NARINO	13	Separador Vial	-74,09229701	4,630021736
13SV00037	24/03/2023	31/03/2023	1325,00888	KR 33 23 10	CENTRO NARINO	13	Separador Vial	-74,08676984	4,626526778
13SV00038	24/03/2023	31/03/2023	4541,87196	KR 32A 28 51	EL RECUERDO	13	Separador Vial	-74,08396016	4,63125848
13SV00039	1/03/2023	9/03/2023	13659,75087	AK 30 48 85	CIUDAD UNIVERSITARIA	13	Separador Vial	-74,07989465	4,638999377
13SV00040	1/03/2023	9/03/2023	779,03559	CL 53B 28A 10	CAMPIN	13	Separador Vial	-74,07734344	4,65099713



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13SV00041	1/03/2023	9/03/2023	4227,68937	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Separador Vial	-74,07850527	4,647708332
13SV00042	1/03/2023	9/03/2023	5017,61233	CL 53B 28A 10	CAMPIN	13	Separador Vial	-74,07406441	4,646473185
13SV00043	1/03/2023	9/03/2023	1394,45429	AC 26 29 00	ESTRELLA	13	Separador Vial	-74,07883738	4,624346811
13SV00045	1/03/2023	9/03/2023	76,70234	AK 24 45 33	PALERMO	13	Separador Vial	-74,07540935	4,634417618
13SV00046	1/03/2023	9/03/2023	90,28036	AC 63 16A 99	SAN LUIS	13	Separador Vial	-74,0678171	4,650044498
13SV00047	1/03/2023	9/03/2023	1538,42872	DG 61B 17 30	SAN LUIS	13	Separador Vial	-74,07057939	4,64979623
13SV00048	1/03/2023	9/03/2023	246,03364	CL 61 16 24	CHAPINERO OCCIDENTAL	13	Separador Vial	-74,06744878	4,648452372
13SV00049	1/03/2023	9/03/2023	309,60079	CL 62 27A 12	CAMPIN	13	Separador Vial	-74,07582075	4,650769938
13SV00050	1/03/2023	9/03/2023	609,02531	TV 25 59 42	SAN LUIS	13	Separador Vial	-74,07359758	4,646223486
13SV00051	1/03/2023	9/03/2023	430,95072	DG 59 23 19	SAN LUIS	13	Separador Vial	-74,07198533	4,646063113
13SV00052	1/03/2023	9/03/2023	652,51325	TV 22A 61C 18	SAN LUIS	13	Separador Vial	-74,07160717	4,649167016
13SV00053	1/03/2023	9/03/2023	377,70166	CL 59 18 00	SAN LUIS	13	Separador Vial	-74,06950216	4,647035732
13SV00054	1/03/2023	9/03/2023	65,70524	DG 61B 19A 99	SAN LUIS	13	Separador Vial	-74,06970032	4,648929067
13SV00055	1/03/2023	9/03/2023	109,24787	CL 53B 23 00	SAN LUIS	13	Separador Vial	-74,07339373	4,643147729
13SV00056	1/03/2023	9/03/2023	551,19450	KR 18A 53 49	BANCO CENTRAL	13	Separador Vial	-74,07021618	4,641763191
13SV00057	1/03/2023	9/03/2023	63,58560	AC 34 24 00	TEUSAQUILLO	13	Separador Vial	-74,07590585	4,623447521
13SV00058	1/03/2023	9/03/2023	288,35498	CL 53B 28A 10	CAMPIN	13	Separador Vial	-74,07823523	4,644680431
13SV00059	1/03/2023	9/03/2023	139,52637	TV 21 45D 22	PALERMO	13	Separador Vial	-74,07306964	4,636895784
13SV00060	1/03/2023	9/03/2023	136,94900	TV 16A 45F 51	PALERMO	13	Separador Vial	-74,07050368	4,634958492
13SV00061	1/03/2023	9/03/2023	246,20070	AK 30 46 86	BELALCAZAR	13	Separador Vial	-74,07899266	4,637037833
13SV00062	1/03/2023	9/03/2023	4563,98201	AK 28 39B 44	LA SOLEDAD	13	Separador Vial	-74,07763224	4,630150997
13SV00063	1/03/2023	9/03/2023	70,61860	CL 41 41 00	LA SOLEDAD	13	Separador Vial	-74,07289726	4,631499094
13SV00064	1/03/2023	9/03/2023	645,02857	CL 36 25 00	LA SOLEDAD	13	Separador Vial	-74,07588848	4,632000947
13SV00065	1/03/2023	9/03/2023	1101,42399	AK 28 41 32	LA SOLEDAD	13	Separador Vial	-74,07931312	4,632494937
13SV00066	1/03/2023	9/03/2023	61,48892	CL 44 19 08	SANTA TERESITA	13	Separador Vial	-74,07220073	4,632572257
13SV00067	1/03/2023	9/03/2023	856,95812	KR 19 45A 05	SANTA TERESITA	13	Separador Vial	-74,07196352	4,633821493
13SV00068	1/03/2023	9/03/2023	1395,40275	CL 44 15 28	SANTA TERESITA	13	Separador Vial	-74,0696893	4,631986716
13SV00069	1/03/2023	9/03/2023	66,26999	AK 19 39 02	LA MAGDALENA	13	Separador Vial	-74,07291643	4,627518353
13SV00070	1/03/2023	9/03/2023	1177,79972	KR 14 37 15	TEUSAQUILLO	13	Separador Vial	-74,07011462	4,625478323
13SV00071	1/03/2023	9/03/2023	199,60128	AC 34 28 22	LA SOLEDAD	13	Separador Vial	-74,07544688	4,624266172
13SV00072	1/03/2023	9/03/2023	357,06556	AC 26 27A 90	LAS AMERICAS	13	Separador Vial	-74,07950641	4,62482209
13SV00073	1/03/2023	9/03/2023	1088,11273	AK 19 29 41	ESTRELLA	13	Separador Vial	-74,07523894	4,619721827
13SV00074	1/03/2023	9/03/2023	53,28554	AC 34 28A 11	ESTRELLA	13	Separador Vial	-74,07712219	4,624195312
13SV00075	10/03/2023	16/03/2023	24549,36537	AC 63 45 10	PARQUE DISTRITAL SALITRE	13	Separador Vial	-74,08634775	4,653429985
13SV00076	1/03/2023	9/03/2023	407,39310	AC 53 16 48	QUESADA	13	Separador Vial	-74,06791957	4,640819698
13SV00077	10/03/2023	16/03/2023	44886,61567	AK 50 45 98	LA ESMERALDA	13	Separador Vial	-74,08900582	4,646468285
13SV00078	10/03/2023	16/03/2023	50213,19327	AC 66 68 01	LA ESMERALDA	13	Separador Vial	-74,09324662	4,65598814
13SV00079	1/03/2023	9/03/2023	4231,75155	DG 43BIS 15 44	PALERMO	13	Separador Vial	-74,07107005	4,631590573
13SV00080	1/03/2023	9/03/2023	111,67888	KR 15ABIS 45 01	PALERMO	13	Separador Vial	-74,06952478	4,632970308
13SV00081	1/03/2023	9/03/2023	6112,61956	AC 45 15 36	SANTA TERESITA	13	Separador Vial	-74,0736953	4,632762434
13SV00082	1/03/2023	9/03/2023	20570,26582	KR 25 43 98	LA SOLEDAD	13	Separador Vial	-74,0751353	4,628452358
13SV00083	1/03/2023	9/03/2023	350,14812	CL 43 19 15	SANTA TERESITA	13	Separador Vial	-74,07245153	4,631661733
13SV00084	24/03/2023	31/03/2023	126205,22084	AC 26 57 41	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial	-74,09681719	4,644360748
13ZP00001	24/03/2023	31/03/2023	595,74605	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10437947	4,64288719
13ZP00002	24/03/2023	31/03/2023	26,98215	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10443952	4,643444856
13ZP00003	24/03/2023	31/03/2023	1009,70371	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10456892	4,643161621
13ZP00004	24/03/2023	31/03/2023	676,98957	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10442878	4,643106143
13ZP00005	24/03/2023	31/03/2023	380,48974	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10461955	4,642854035
13ZP00006	24/03/2023	31/03/2023	165,76596	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10738512	4,645587189
13ZP00007	24/03/2023	31/03/2023	560,10128	AK 60 22A 00	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10400456	4,642614097
13ZP00008	24/03/2023	31/03/2023	348,17047	CL 22A 54 06	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,1034774	4,642358702
13ZP00009	24/03/2023	31/03/2023	699,77875	CL 22A 54 06	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10367825	4,642135078
13ZP00010	24/03/2023	31/03/2023	178,02464	CL 22B 58 03	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10286212	4,641724707



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
13ZP00011	24/03/2023	31/03/2023	208,67071	CL 22B 58 03	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10322884	4,641399514
13ZP00012	24/03/2023	31/03/2023	1255,61690	CL 22A 54 06	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,1027575	4,64060694
13ZP00013	24/03/2023	31/03/2023	249,37823	KR 54 22B 98	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10098985	4,638978997
13ZP00014	24/03/2023	31/03/2023	179,14779	KR 51 22A 20	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,09936353	4,6376806
13ZP00015	24/03/2023	31/03/2023	172,14134	KR 51 22A 20	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,09939214	4,637502539
13ZP00016	24/03/2023	31/03/2023	1385,01862	KR 63 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10662764	4,641755343
13ZP00017	1/03/2023	9/03/2023	19131,14192	canal arzobispo entre KR 30 Y KR 14	PALERMO	13	Zona de proteccion	-74,07451128	4,638691919
13ZP00018	24/03/2023	31/03/2023	26381,94296	KR 54 22B 98	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10356476	4,639469085
14AN00001-1	1/03/2023	9/03/2023	12,46064	KR 29C 1 15	SANTA ISABEL SUR	14	Anden	-74,10550995	4,597985646
14AN00001-2	1/03/2023	9/03/2023	9,27980	AK 30 0 02	SANTA ISABEL SUR	14	Anden	-74,1056091	4,598017555
14AN00001-4	1/03/2023	9/03/2023	4,10033	KR 29C 1 45	SANTA ISABEL SUR	14	Anden	-74,10534946	4,598190411
14AN00001-5	1/03/2023	9/03/2023	5,48193	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,1053029	4,598250983
14AN00001-6	1/03/2023	9/03/2023	11,89203	AK 30 1A 00	SANTA ISABEL SUR	14	Anden	-74,10533674	4,598330654
14AN00001-7	1/03/2023	9/03/2023	3,81858	AK 30 0 02	SANTA ISABEL SUR	14	Anden	-74,10604235	4,598361167
14AN00001-8	1/03/2023	9/03/2023	131,45896	AK 30 0 02	SANTA ISABEL SUR	14	Anden	-74,10631575	4,598576978
14AN00002-1	1/03/2023	9/03/2023	15,04989	CL 8 S 29C 04	SANTA ISABEL SUR	14	Anden	-74,10576782	4,597656357
14AN00002-2	1/03/2023	9/03/2023	10,89433	CL 1 29C 05	SANTA ISABEL SUR	14	Anden	-74,10563413	4,597827695
14AN00002-3	1/03/2023	9/03/2023	2,38616	CL 1 29C 23	SANTA ISABEL SUR	14	Anden	-74,1057201	4,598029388
14AN00002-4	1/03/2023	9/03/2023	6,16128	AK 30 0 02	SANTA ISABEL SUR	14	Anden	-74,10582091	4,598108619
14AN00002-5	1/03/2023	9/03/2023	2,54032	CL 1 29C 55	SANTA ISABEL SUR	14	Anden	-74,10594917	4,598209432
14AN00002-7	1/03/2023	9/03/2023	1,52315	CL 1 29C 63	SANTA ISABEL SUR	14	Anden	-74,10603062	4,598274421
14AN00002-9	1/03/2023	9/03/2023	1,45553	CL 1 29C 71	SANTA ISABEL SUR	14	Anden	-74,10608332	4,598315142
14AN00003-1	1/03/2023	9/03/2023	5,59194	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10552625	4,597337912
14AN00003-2	1/03/2023	9/03/2023	20,62584	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10570472	4,597477791
14AN00003-3	1/03/2023	9/03/2023	17,86293	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,10569683	4,597627446
14AN00003-4	1/03/2023	9/03/2023	3,38453	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,10557203	4,597789516
14AN00003-5	1/03/2023	9/03/2023	4,12179	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,10546196	4,597925537
14AN00003-6	1/03/2023	9/03/2023	3,13913	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,10537021	4,598044865
14AN00004-1	1/03/2023	9/03/2023	5,85914	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10293563	4,595290931
14AN00004-10	1/03/2023	9/03/2023	4,05311	KR 27A 0 28	SANTA ISABEL SUR	14	Anden	-74,10297861	4,59578697
14AN00004-11	1/03/2023	9/03/2023	5,12498	KR 27A 1 04	SANTA ISABEL SUR	14	Anden	-74,10293477	4,595842902
14AN00004-12	1/03/2023	9/03/2023	4,21677	KR 27A 1 20	SANTA ISABEL SUR	14	Anden	-74,10289077	4,595899218
14AN00004-13	1/03/2023	9/03/2023	3,00702	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden	-74,10282344	4,595986363
14AN00004-14	1/03/2023	9/03/2023	39,25586	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10223116	4,595925465
14AN00004-15	1/03/2023	9/03/2023	4,89129	KR 27A 1 46	SANTA ISABEL SUR	14	Anden	-74,10276105	4,596066072
14AN00004-16	1/03/2023	9/03/2023	4,01349	KR 27A 1 52	SANTA ISABEL SUR	14	Anden	-74,10271312	4,596127025
14AN00004-17	1/03/2023	9/03/2023	5,05912	KR 27A 1 60	SANTA ISABEL SUR	14	Anden	-74,10266898	4,59618252
14AN00004-18	1/03/2023	9/03/2023	7,62385	KR 27A 1 00	SANTA ISABEL SUR	14	Anden	-74,10262738	4,596235391
14AN00004-2	1/03/2023	9/03/2023	40,70965	CL 8 S 27 06	SANTA ISABEL SUR	14	Anden	-74,10274528	4,595270557
14AN00004-3	1/03/2023	9/03/2023	6,21221	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10299212	4,595335813
14AN00004-4	1/03/2023	9/03/2023	15,88314	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10265476	4,595385071
14AN00004-5	1/03/2023	9/03/2023	17,49540	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10257413	4,595487054
14AN00004-6	1/03/2023	9/03/2023	7,26602	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10249299	4,595590652
14AN00004-7	1/03/2023	9/03/2023	9,07131	AK 27 1 59	SANTA ISABEL SUR	14	Anden	-74,1024257	4,595676667
14AN00004-8	1/03/2023	9/03/2023	1,83674	KR 27A 0 20	SANTA ISABEL SUR	14	Anden	-74,10302087	4,595732681
14AN00004-9	1/03/2023	9/03/2023	20,05611	AK 27 1 65	SANTA ISABEL SUR	14	Anden	-74,10237402	4,59574313
14AN00005-1	1/03/2023	9/03/2023	49,78292	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10261222	4,59520355
14AN00005-2	1/03/2023	9/03/2023	7,58079	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10229084	4,595611367
14AN00005-3	1/03/2023	9/03/2023	10,02917	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10224896	4,595669318
14AN00005-4	1/03/2023	9/03/2023	8,29137	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10220324	4,595727337
14AN00005-5	1/03/2023	9/03/2023	9,51649	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10215727	4,59578077
14AN00006-1	1/03/2023	9/03/2023	8,06409	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10329749	4,595577831
14AN00006-10	1/03/2023	9/03/2023	4,63287	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10368327	4,595881892
14AN00006-11	1/03/2023	9/03/2023	19,40998	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10376836	4,59594945
14AN00006-12	1/03/2023	9/03/2023	13,14808	CL 1B 28 00	SANTA ISABEL SUR	14	Anden	-74,1037611	4,59608958
14AN00006-2	1/03/2023	9/03/2023	4,14916	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10321851	4,595600978
14AN00006-3	1/03/2023	9/03/2023	8,79928	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10336976	4,595632246
14AN00006-4	1/03/2023	9/03/2023	6,97996	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,1034202	4,595673878
14AN00006-5	1/03/2023	9/03/2023	11,97525	CL 8 S 27A 04	SANTA ISABEL SUR	14	Anden	-74,10315981	4,595676028



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00006-6	1/03/2023	9/03/2023	7,35027	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10347637	4,595717012
14AN00006-7	1/03/2023	9/03/2023	6,45194	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10353497	4,595763984
14AN00006-8	1/03/2023	9/03/2023	4,62772	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10361837	4,59582966
14AN00007-1	1/03/2023	9/03/2023	63,00390	KR 28A 3 48	VERAGUAS	14	Anden	-74,0988089	4,602624724
14AN00008-1	1/03/2023	9/03/2023	5,41282	KR 28A 4 02	VERAGUAS	14	Anden	-74,09870291	4,602859829
14AN00009-1	1/03/2023	9/03/2023	17,13567	KR 28A 4 11	VERAGUAS	14	Anden	-74,09875879	4,602915176
14AN00010-1	1/03/2023	9/03/2023	6,67914	KR 28A 4 23	VERAGUAS	14	Anden	-74,09869512	4,603005659
14AN00010-2	1/03/2023	9/03/2023	8,24890	KR 28A 4 31	VERAGUAS	14	Anden	-74,09865012	4,603070901
14AN00010-3	1/03/2023	9/03/2023	21,65946	KR 29 4 50	VERAGUAS	14	Anden	-74,09888204	4,603353587
14AN00011-10	1/03/2023	9/03/2023	7,61898	CL 4A 28A 30	VERAGUAS	14	Anden	-74,0988163	4,603545819
14AN00011-11	1/03/2023	9/03/2023	5,09730	KR 28A 4A 43	VERAGUAS	14	Anden	-74,09828666	4,60358107
14AN00011-12	1/03/2023	9/03/2023	14,80283	CL 5 28A 17	VERAGUAS	14	Anden	-74,0981842	4,603816368
14AN00011-13	1/03/2023	9/03/2023	4,71390	CL 5 28A 17	VERAGUAS	14	Anden	-74,09825291	4,603873342
14AN00011-14	1/03/2023	9/03/2023	4,21326	CL 5 28A 25	VERAGUAS	14	Anden	-74,09834666	4,603950454
14AN00011-2	1/03/2023	9/03/2023	35,89197	KR 28A 4A 05	VERAGUAS	14	Anden	-74,09858684	4,603279859
14AN00011-3	1/03/2023	9/03/2023	4,70617	KR 28A 4A 05	VERAGUAS	14	Anden	-74,09864224	4,603318942
14AN00011-4	1/03/2023	9/03/2023	3,04923	KR 28A 4A 05	VERAGUAS	14	Anden	-74,09846546	4,603323173
14AN00011-5	1/03/2023	9/03/2023	2,75142	CL 4A 28A 12	VERAGUAS	14	Anden	-74,09865502	4,603327633
14AN00011-6	1/03/2023	9/03/2023	21,27507	CL 4A 28A 12	VERAGUAS	14	Anden	-74,09868812	4,60335197
14AN00011-7	1/03/2023	9/03/2023	5,79701	KR 28A 4A 13	VERAGUAS	14	Anden	-74,09842251	4,603384879
14AN00011-8	1/03/2023	9/03/2023	41,18588	CL 4A 28A 30	VERAGUAS	14	Anden	-74,09877069	4,603410339
14AN00011-9	1/03/2023	9/03/2023	8,11600	KR 28A 4A 37	VERAGUAS	14	Anden	-74,09833128	4,603522239
14AN00012-1	1/03/2023	9/03/2023	34,29892	CL 4BIS 29A 04	VERAGUAS	14	Anden	-74,09941782	4,603732443
14AN00013-1	1/03/2023	9/03/2023	108,47330	KR 28 4A 05	VERAGUAS	14	Anden	-74,09827048	4,603056032
14AN00014-1	1/03/2023	9/03/2023	8,83168	CL 5 27A 15	VERAGUAS	14	Anden	-74,09734944	4,60304722
14AN00014-2	1/03/2023	9/03/2023	29,49215	CL 5 27A 19	VERAGUAS	14	Anden	-74,09742621	4,60320087
14AN00015-1	1/03/2023	9/03/2023	16,41870	CL 5A 27 32	VERAGUAS	14	Anden	-74,09675953	4,603467717
14AN00015-2	1/03/2023	9/03/2023	16,12779	CL 5A 27 32	VERAGUAS	14	Anden	-74,09679481	4,603495812
14AN00015-3	1/03/2023	9/03/2023	7,18296	CL 5A 27 52	VERAGUAS	14	Anden	-74,09689879	4,603524662
14AN00015-4	1/03/2023	9/03/2023	23,67560	CL 5A 27 52	VERAGUAS	14	Anden	-74,09683205	4,603530178
14AN00015-5	1/03/2023	9/03/2023	8,71655	CL 5A 27 58	VERAGUAS	14	Anden	-74,09697724	4,603575759
14AN00015-6	1/03/2023	9/03/2023	6,78757	CL 5B 27 11	VERAGUAS	14	Anden	-74,09621053	4,603778418
14AN00015-7	1/03/2023	9/03/2023	11,13525	KR 27B 5A 26	VERAGUAS	14	Anden	-74,09687516	4,603856977
14AN00015-8	1/03/2023	9/03/2023	9,54418	KR 27B 5A 34	VERAGUAS	14	Anden	-74,09683471	4,603907197
14AN00016-1	1/03/2023	9/03/2023	5,27252	CL 5A 27B 14	VERAGUAS	14	Anden	-74,09719138	4,603763618
14AN00016-3	1/03/2023	9/03/2023	11,78417	CL 5C 27B 07	VERAGUAS	14	Anden	-74,09655042	4,604439278
14AN00016-4	1/03/2023	9/03/2023	8,62962	CL 5C 27B 15	VERAGUAS	14	Anden	-74,09660816	4,604487483
14AN00016-5	1/03/2023	9/03/2023	23,67432	CL 5C 27B 47	VERAGUAS	14	Anden	-74,09683974	4,604673695
14AN00017-1	1/03/2023	9/03/2023	11,73326	KR 27B 5C 09	VERAGUAS	14	Anden	-74,09643481	4,60451349
14AN00017-2	1/03/2023	9/03/2023	14,72105	CL 5C 27B 14	VERAGUAS	14	Anden	-74,0965572	4,604536588
14AN00017-3	1/03/2023	9/03/2023	6,81895	CL 5C 27B 22	VERAGUAS	14	Anden	-74,0966475	4,604608543
14AN00017-4	1/03/2023	9/03/2023	11,84351	KR 27B 5C 09	VERAGUAS	14	Anden	-74,09637219	4,604592195
14AN00017-5	1/03/2023	9/03/2023	15,66136	CL 5C 27B 28	VERAGUAS	14	Anden	-74,09670494	4,604662329
14AN00017-6	1/03/2023	9/03/2023	9,24280	CL 5C 27B 46	VERAGUAS	14	Anden	-74,09682551	4,604752391
14AN00017-7	1/03/2023	9/03/2023	14,10824	CL 5C 27B 62	VERAGUAS	14	Anden	-74,09692782	4,604837785
14AN00017-8	1/03/2023	9/03/2023	17,79933	CL 5C 27B 62	VERAGUAS	14	Anden	-74,09694089	4,604926617
14AN00017-9	1/03/2023	9/03/2023	14,41035	CL 5C 27B 62	VERAGUAS	14	Anden	-74,09685682	4,605031594
14AN00018-1	1/03/2023	9/03/2023	3,14399	KR 27A 2A 11	SANTA ISABEL	14	Anden	-74,09915344	4,600741084
14AN00018-2	1/03/2023	9/03/2023	7,23843	KR 29 2A 04	SANTA ISABEL	14	Anden	-74,10044677	4,601658754
14AN00018-3	1/03/2023	9/03/2023	3,99397	KR 29 2A 18	SANTA ISABEL	14	Anden	-74,10037917	4,60174753
14AN00018-4	1/03/2023	9/03/2023	3,60363	KR 29 2A 26	SANTA ISABEL	14	Anden	-74,10033392	4,601797987
14AN00018-5	1/03/2023	9/03/2023	3,95498	KR 29 2A 34	SANTA ISABEL	14	Anden	-74,10029317	4,601854265
14AN00019-1	1/03/2023	9/03/2023	14,94393	CL 1H 29 10	SANTA ISABEL	14	Anden	-74,10115647	4,600882399
14AN00019-2	1/03/2023	9/03/2023	11,99186	CL 2 29 05	SANTA ISABEL	14	Anden	-74,10099446	4,601088095
14AN00019-3	1/03/2023	9/03/2023	19,82889	CL 2 29 27	SANTA ISABEL	14	Anden	-74,10112225	4,601292466
14AN00019-4	1/03/2023	9/03/2023	15,13468	CL 1H 29 66	SANTA ISABEL	14	Anden	-74,10166376	4,601310599
14AN00019-5	1/03/2023	9/03/2023	1,39629	KR 29B 1H 36	SANTA ISABEL	14	Anden	-74,1015979	4,601396397
14AN00019-6	1/03/2023	9/03/2023	24,39101	CL 2 29 41	SANTA ISABEL	14	Anden	-74,10123345	4,601418128
14AN00019-7	1/03/2023	9/03/2023	10,24113	CL 2 29 59	SANTA ISABEL	14	Anden	-74,10132641	4,601469622
14AN00019-8	1/03/2023	9/03/2023	15,23818	KR 29B 1H 36	SANTA ISABEL	14	Anden	-74,10153726	4,601473271
14AN00019-9	1/03/2023	9/03/2023	17,38429	KR 29B 1H 36	SANTA ISABEL	14	Anden	-74,10141509	4,601540873
14AN00020-1	1/03/2023	9/03/2023	22,82410	CL 1H 29B 04	SANTA ISABEL	14	Anden	-74,10171934	4,601359352
14AN00020-2	1/03/2023	9/03/2023	10,27751	CL 2 29B 21	SANTA ISABEL	14	Anden	-74,10165641	4,601729613
14AN00020-3	1/03/2023	9/03/2023	8,67845	CL 2 29B 35	SANTA ISABEL	14	Anden	-74,10176127	4,601812798
14AN00021-1	1/03/2023	9/03/2023	75,25167	CL 1G 29 72	SANTA ISABEL	14	Anden	-74,10220767	4,600700219
14AN00021-2	1/03/2023	9/03/2023	27,79214	CL 1GBIS 29B 01	SANTA ISABEL	14	Anden	-74,1021727	4,600814755
14AN00022-1	1/03/2023	9/03/2023	4,00680	CL 1D 29 22	SANTA ISABEL SUR	14	Anden	-74,10290236	4,599055821



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00022-2	1/03/2023	9/03/2023	3,80128	CL 1D 29 34	SANTA ISABEL SUR	14	Anden	-74,10296089	4,599102228
14AN00022-3	1/03/2023	9/03/2023	5,29107	CL 1D 29 42	SANTA ISABEL SUR	14	Anden	-74,10301443	4,599145162
14AN00022-4	1/03/2023	9/03/2023	37,56553	CL 1D 29 80	SANTA ISABEL SUR	14	Anden	-74,10316805	4,599265264
14AN00022-5	1/03/2023	9/03/2023	36,31916	CL 1D 29 80	SANTA ISABEL SUR	14	Anden	-74,10315106	4,599531536
14AN00023-10	1/03/2023	9/03/2023	7,20018	CL 1C 29 99	SANTA ISABEL SUR	14	Anden	-74,10337391	4,599248465
14AN00023-2	1/03/2023	9/03/2023	5,13649	CL 1D 29 07	SANTA ISABEL SUR	14	Anden	-74,10279954	4,598785321
14AN00023-3	1/03/2023	9/03/2023	18,62750	CL 1D 29 07	SANTA ISABEL SUR	14	Anden	-74,10284129	4,598912847
14AN00023-4	1/03/2023	9/03/2023	4,33307	CL 1D 29 23	SANTA ISABEL SUR	14	Anden	-74,10294387	4,598997614
14AN00023-5	1/03/2023	9/03/2023	4,37744	CL 1D 29 39	SANTA ISABEL SUR	14	Anden	-74,10305287	4,599081928
14AN00023-6	1/03/2023	9/03/2023	7,46583	KR 29B 1C 26	SANTA ISABEL SUR	14	Anden	-74,10347903	4,599114555
14AN00023-8	1/03/2023	9/03/2023	6,24795	CL 1C 29 99	SANTA ISABEL SUR	14	Anden	-74,10342871	4,599177892
14AN00023-9	1/03/2023	9/03/2023	12,26737	CL 1D 29 63	SANTA ISABEL SUR	14	Anden	-74,10326429	4,599246076
14AN00024-1	1/03/2023	9/03/2023	13,84523	CL 1C 29 99	SANTA ISABEL SUR	14	Anden	-74,10389744	4,598699309
14AN00024-2	1/03/2023	9/03/2023	6,90550	CL 1B 29B 60	SANTA ISABEL SUR	14	Anden	-74,10441735	4,598964178
14AN00024-3	1/03/2023	9/03/2023	5,84466	KR 29C 1B 08	SANTA ISABEL SUR	14	Anden	-74,10451301	4,599137627
14AN00024-4	1/03/2023	9/03/2023	9,68413	KR 29C 1B 08	SANTA ISABEL SUR	14	Anden	-74,1044613	4,599202719
14AN00025-2	1/03/2023	9/03/2023	7,53546	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10406089	4,596177891
14AN00025-3	1/03/2023	9/03/2023	6,34437	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10432589	4,596388469
14AN00025-4	1/03/2023	9/03/2023	7,56690	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10437904	4,596430888
14AN00025-5	1/03/2023	9/03/2023	13,12130	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10451088	4,596534663
14AN00025-6	1/03/2023	9/03/2023	2,21170	KR 29B 0 00	SANTA ISABEL SUR	14	Anden	-74,10406178	4,59671907
14AN00025-7	1/03/2023	9/03/2023	0,78923	CL 1 28 73	SANTA ISABEL SUR	14	Anden	-74,10415659	4,596792538
14AN00025-8	1/03/2023	9/03/2023	0,81517	CL 1 28 73	SANTA ISABEL SUR	14	Anden	-74,10418861	4,596817562
14AN00025-9	1/03/2023	9/03/2023	359,49803	CL 8 S 29 00	SANTA ISABEL SUR	14	Anden	-74,10437806	4,596706638
14AN00026-1	1/03/2023	9/03/2023	7,69010	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10493268	4,596869072
14AN00026-2	1/03/2023	9/03/2023	8,52348	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10508372	4,596987633
14AN00026-3	1/03/2023	9/03/2023	2,13907	KR 29B 0 00	SANTA ISABEL SUR	14	Anden	-74,10446983	4,597041852
14AN00026-4	1/03/2023	9/03/2023	12,34052	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,10505147	4,597105374
14AN00026-5	1/03/2023	9/03/2023	3,58561	KR 29B 0 00	SANTA ISABEL SUR	14	Anden	-74,10470196	4,59722442
14AN00026-6	1/03/2023	9/03/2023	0,94967	KR 29B 0 00	SANTA ISABEL SUR	14	Anden	-74,10483193	4,597328679
14AN00026-7	1/03/2023	9/03/2023	16,63992	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,10491979	4,597273316
14AN00027-1	1/03/2023	9/03/2023	2,74114	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10515759	4,597089849
14AN00027-2	1/03/2023	9/03/2023	1,57077	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10513851	4,597113535
14AN00027-3	1/03/2023	9/03/2023	1,60037	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1051213	4,59713513
14AN00027-4	1/03/2023	9/03/2023	19,58237	AK 30 0 00	SANTA ISABEL SUR	14	Anden	-74,10524302	4,597113862
14AN00027-5	1/03/2023	9/03/2023	3,26364	KR 29B 1 37	SANTA ISABEL SUR	14	Anden	-74,10477942	4,59757407
14AN00027-6	1/03/2023	9/03/2023	3,34563	KR 29B 1 43	SANTA ISABEL SUR	14	Anden	-74,10473429	4,597630736
14AN00028-1	1/03/2023	9/03/2023	5,91360	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,10460417	4,597797091
14AN00028-10	1/03/2023	9/03/2023	2,28088	KR 29B 1A 77	SANTA ISABEL SUR	14	Anden	-74,10414491	4,598379649
14AN00028-11	1/03/2023	9/03/2023	4,69518	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,10408604	4,598454739
14AN00028-2	1/03/2023	9/03/2023	5,39558	KR 29B 1A 07	SANTA ISABEL SUR	14	Anden	-74,10456337	4,597848128
14AN00028-3	1/03/2023	9/03/2023	9,00199	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,10448822	4,597943855
14AN00028-4	1/03/2023	9/03/2023	7,29834	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,10440183	4,598055213
14AN00028-5	1/03/2023	9/03/2023	1,63376	CL 1B 29C 00	SANTA ISABEL SUR	14	Anden	-74,10479948	4,598111589
14AN00028-6	1/03/2023	9/03/2023	3,57282	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,10434309	4,598130705
14AN00028-7	1/03/2023	9/03/2023	2,68905	CL 1B 29C 00	SANTA ISABEL SUR	14	Anden	-74,10475154	4,598172686
14AN00028-8	1/03/2023	9/03/2023	9,28768	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,10426822	4,598223536
14AN00028-9	1/03/2023	9/03/2023	5,85391	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1041894	4,598324646
14AN00029-1	1/03/2023	9/03/2023	0,85584	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden	-74,10392433	4,597905473
14AN00029-2	1/03/2023	9/03/2023	1,42964	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden	-74,10399725	4,597962501
14AN00029-3	1/03/2023	9/03/2023	1,03861	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden	-74,10406681	4,598017169
14AN00029-4	1/03/2023	9/03/2023	7,00907	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden	-74,10415952	4,59809317
14AN00029-5	1/03/2023	9/03/2023	12,23281	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,10418086	4,598218249
14AN00029-6	1/03/2023	9/03/2023	3,19049	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,10411832	4,598298219
14AN00029-7	1/03/2023	9/03/2023	8,96976	CL 1B 29 53	SANTA ISABEL SUR	14	Anden	-74,10380463	4,598353479
14AN00029-8	1/03/2023	9/03/2023	10,15705	CL 1B 29 69	SANTA ISABEL SUR	14	Anden	-74,10401577	4,598429632
14AN00029-9	1/03/2023	9/03/2023	18,14452	CL 1B 29 69	SANTA ISABEL SUR	14	Anden	-74,10391229	4,598437402
14AN00030-1	1/03/2023	9/03/2023	3,99620	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden	-74,10348197	4,597556139
14AN00030-2	1/03/2023	9/03/2023	18,59969	CL 1B 28 15	SANTA ISABEL SUR	14	Anden	-74,10287543	4,597621054
14AN00030-3	1/03/2023	9/03/2023	7,86224	CL 1B 28 33	SANTA ISABEL SUR	14	Anden	-74,1029662	4,597690194
14AN00030-4	1/03/2023	9/03/2023	12,56136	CL 1B 28A 07	SANTA ISABEL SUR	14	Anden	-74,1031647	4,59784731
14AN00030-5	1/03/2023	9/03/2023	4,84784	KR 29 1A 74	SANTA ISABEL SUR	14	Anden	-74,10329955	4,597953905
14AN00030-6	1/03/2023	9/03/2023	396,82611	CL 1B 29 00	SANTA ISABEL SUR	14	Anden	-74,10349536	4,597836028
14AN00030-7	1/03/2023	9/03/2023	9,60005	CL 1B 29 00	SANTA ISABEL SUR	14	Anden	-74,10336644	4,598004176
14AN00031-1	1/03/2023	9/03/2023	12,52837	CL 1D 27A 41	SANTA ISABEL SUR	14	Anden	-74,10174657	4,598054436
14AN00031-2	1/03/2023	9/03/2023	48,25813	CL 1C 27A 66	SANTA ISABEL SUR	14	Anden	-74,10220032	4,598080309
14AN00031-3	1/03/2023	9/03/2023	5,23448	CL 1C 27A 66	SANTA ISABEL SUR	14	Anden	-74,10207593	4,598237254



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00033-1	1/03/2023	9/03/2023	18,60807	CL 1D 26A 10	SANTA ISABEL SUR	14	Anden	-74,10055191	4,597214113
14AN00033-2	1/03/2023	9/03/2023	12,97395	AK 27 1D 34	SANTA ISABEL SUR	14	Anden	-74,10058094	4,597756593
14AN00034-1	1/03/2023	9/03/2023	6,51959	KR 26 1D 25	SANTA ISABEL SUR	14	Anden	-74,09970372	4,596796981
14AN00034-2	1/03/2023	9/03/2023	5,43893	CL 1D 26 32	SANTA ISABEL SUR	14	Anden	-74,10006614	4,596817113
14AN00034-3	1/03/2023	9/03/2023	9,80905	KR 26 1D 31	SANTA ISABEL SUR	14	Anden	-74,09963219	4,596890537
14AN00034-4	1/03/2023	9/03/2023	8,92106	KR 26 1D 47	SANTA ISABEL SUR	14	Anden	-74,09958695	4,596950993
14AN00034-5	1/03/2023	9/03/2023	42,83356	CL 1D 26 68	SANTA ISABEL SUR	14	Anden	-74,10032932	4,597030046
14AN00034-6	1/03/2023	9/03/2023	41,69830	CL 1D 26 68	SANTA ISABEL SUR	14	Anden	-74,10030631	4,59729571
14AN00035-1	1/03/2023	9/03/2023	3,47286	CL 1GBIS 26 46	SANTA ISABEL	14	Anden	-74,09906729	4,598436802
14AN00035-2	1/03/2023	9/03/2023	5,70299	CL 1GBIS 26 56	SANTA ISABEL	14	Anden	-74,09913014	4,59848688
14AN00035-3	1/03/2023	9/03/2023	23,72224	KR 26BIS 1G 13	SANTA ISABEL	14	Anden	-74,09894089	4,598514628
14AN00035-4	1/03/2023	9/03/2023	7,55030	KR 26BIS 1G 29	SANTA ISABEL	14	Anden	-74,0988362	4,598651066
14AN00035-5	1/03/2023	9/03/2023	12,89117	KR 26BIS 1G 45	SANTA ISABEL	14	Anden	-74,09877931	4,598723566
14AN00035-6	1/03/2023	9/03/2023	2,75133	KR 26A 1G 20	SANTA ISABEL	14	Anden	-74,0991974	4,598800192
14AN00035-8	1/03/2023	9/03/2023	32,33053	CL 2 26 83	SANTA ISABEL	14	Anden	-74,09879896	4,599310079
14AN00035-9	1/03/2023	9/03/2023	37,69716	CL 2 26 83	SANTA ISABEL	14	Anden	-74,09865165	4,599359456
14AN00036-1	1/03/2023	9/03/2023	21,85829	KR 26 4 06	VERAGUAS	14	Anden	-74,09591717	4,601165149
14AN00036-10	1/03/2023	9/03/2023	7,22861	CL 5 25A 83	VERAGUAS	14	Anden	-74,09572182	4,601854383
14AN00036-11	1/03/2023	9/03/2023	9,37372	CL 5 25A 83	VERAGUAS	14	Anden	-74,09587061	4,601903303
14AN00036-12	1/03/2023	9/03/2023	11,05680	CL 5 25A 83	VERAGUAS	14	Anden	-74,09579309	4,601909955
14AN00036-2	1/03/2023	9/03/2023	5,23242	KR 25ABIS 4B 27	VERAGUAS	14	Anden	-74,09584122	4,601269705
14AN00036-3	1/03/2023	9/03/2023	6,18364	KR 25ABIS 4B 37	VERAGUAS	14	Anden	-74,09579736	4,601330411
14AN00036-4	1/03/2023	9/03/2023	30,78691	KR 26 4 06	VERAGUAS	14	Anden	-74,09625342	4,601400186
14AN00036-5	1/03/2023	9/03/2023	4,66606	KR 26 4B 22	VERAGUAS	14	Anden	-74,09613609	4,601554866
14AN00036-6	1/03/2023	9/03/2023	10,67882	KR 26 4B 38	VERAGUAS	14	Anden	-74,09608455	4,601623001
14AN00036-7	1/03/2023	9/03/2023	5,93781	KR 26 4B 54	VERAGUAS	14	Anden	-74,09602882	4,601696303
14AN00036-8	1/03/2023	9/03/2023	5,13317	KR 26 4B 62	VERAGUAS	14	Anden	-74,09598455	4,601754165
14AN00036-9	1/03/2023	9/03/2023	10,48298	KR 26 4B 70	VERAGUAS	14	Anden	-74,095922	4,601835903
14AN00037-1	1/03/2023	9/03/2023	61,31055	CL 24 29 07	USATAMA	14	Anden	-74,08119031	4,623610952
14AN00038-1	1/03/2023	9/03/2023	419,35858	AC 22 27 10	USATAMA	14	Anden	-74,08464329	4,618933497
14AN00038-2	1/03/2023	9/03/2023	40,10351	KR 29A 22 46	USATAMA	14	Anden	-74,08503661	4,619568967
14AN00038-3	1/03/2023	9/03/2023	43,09355	KR 29A 22 46	USATAMA	14	Anden	-74,08484844	4,619857277
14AN00038-4	1/03/2023	9/03/2023	405,28748	AK 27 - CL 22C	USATAMA	14	Anden	-74,08340111	4,619455556
14AN00038-5	1/03/2023	9/03/2023	7,96284	CL 22C 28 21	USATAMA	14	Anden	-74,08278635	4,620063432
14AN00038-6	1/03/2023	9/03/2023	12,09166	CL 22C 28 21	USATAMA	14	Anden	-74,08286297	4,620686685
14AN00038-7	1/03/2023	9/03/2023	86,60429	CL 22C 28 21	USATAMA	14	Anden	-74,0832178	4,620915214
14AN00038-8	1/03/2023	9/03/2023	296,76176	KR 29A 22A 67	USATAMA	14	Anden	-74,08428693	4,620725461
14AN00038-9	1/03/2023	9/03/2023	39,29066	CL 22C 28 67	USATAMA	14	Anden	-74,08369915	4,62123413
14AN00039-1	1/03/2023	9/03/2023	104,18415	CL 22C 28 20	USATAMA	14	Anden	-74,08321115	4,621044391
14AN00039-2	1/03/2023	9/03/2023	21,41228	CL 22C 28 20	USATAMA	14	Anden	-74,08372016	4,621379283
14AN00039-3	1/03/2023	9/03/2023	54,29477	CL 22C 28 20	USATAMA	14	Anden	-74,08391193	4,62169838
14AN00039-4	1/03/2023	9/03/2023	22,40833	CL 22C 28 20	USATAMA	14	Anden	-74,08419919	4,621928242
14AN00039-5	1/03/2023	9/03/2023	379,30066	CL 22C 28 20	USATAMA	14	Anden	-74,0819334	4,621706141
14AN00039-6	1/03/2023	9/03/2023	77,42554	KR 29ABIS 22C 55	USATAMA	14	Anden	-74,08354273	4,623205605
14AN00040-1	1/03/2023	9/03/2023	104,42390	KR 28A 15 91	PALOQUEMAO	14	Anden	-74,08920658	4,614832797
14AN00040-2	1/03/2023	9/03/2023	52,01403	KR 28A 15 91	PALOQUEMAO	14	Anden	-74,08929219	4,615005611
14AN00040-3	1/03/2023	9/03/2023	18,86778	KR 28A 15 91	PALOQUEMAO	14	Anden	-74,08957177	4,615130018
14AN00040-4	1/03/2023	9/03/2023	32,39356	KR 28A 15 91	PALOQUEMAO	14	Anden	-74,08946609	4,61512738
14AN00042-1	1/03/2023	9/03/2023	5,99167	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09282905	4,593778461
14AN00042-10	1/03/2023	9/03/2023	1,97037	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09262012	4,594197149
14AN00042-11	1/03/2023	9/03/2023	13,54594	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09259178	4,594285083
14AN00042-12	1/03/2023	9/03/2023	47,35633	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09312932	4,594131231
14AN00042-13	1/03/2023	9/03/2023	9,54520	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09304627	4,594398227
14AN00042-14	1/03/2023	9/03/2023	7,45579	KR 19BBIS 1C 64	EDUARDO SANTOS	14	Anden	-74,09297051	4,594636799
14AN00042-15	1/03/2023	9/03/2023	6,35249	KR 19BBIS 1C 64	EDUARDO SANTOS	14	Anden	-74,09293361	4,594746643
14AN00042-2	1/03/2023	9/03/2023	5,63784	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09287372	4,593790523
14AN00042-3	1/03/2023	9/03/2023	8,11490	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09272587	4,593845415
14AN00042-4	1/03/2023	9/03/2023	29,78819	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09303686	4,59384553
14AN00042-5	1/03/2023	9/03/2023	2,44414	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09270247	4,593938217
14AN00042-6	1/03/2023	9/03/2023	3,23517	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09267691	4,594002127
14AN00042-7	1/03/2023	9/03/2023	6,31049	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09265342	4,594047771
14AN00042-8	1/03/2023	9/03/2023	5,31296	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09263396	4,59409461
14AN00042-9	1/03/2023	9/03/2023	3,14734	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden	-74,09262939	4,594149266
14AN00043-1	1/03/2023	9/03/2023	129,27553	KR 20 6B 50	LA ESTANZUELA	14	Anden	-74,08981455	4,602606652
14AN00044-1	1/03/2023	9/03/2023	185,70776	CL 4B 20 84	EL PROGRESO	14	Anden	-74,09263636	4,599872149
14AN00045-2	1/03/2023	9/03/2023	2,54880	KR 27A 4A 04	VERAGUAS	14	Anden	-74,0975635	4,602614985
14AN00045-3	1/03/2023	9/03/2023	3,65841	KR 27A 4A 22	VERAGUAS	14	Anden	-74,09744985	4,602773682



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00046-1	1/03/2023	9/03/2023	390,96372	CL 18A 28 08	PALOQUEMAO	14	Anden	-74,08723061	4,615985245
14AN00046-2	1/03/2023	9/03/2023	69,63728	KR 28A 18A 20	PALOQUEMAO	14	Anden	-74,0876036	4,616477067
14AN00046-3	1/03/2023	9/03/2023	117,67933	AC 19 28 55	PALOQUEMAO	14	Anden	-74,08733454	4,616806575
14AN00047-1	1/03/2023	9/03/2023	13,69897	CL 18 28 16	PALOQUEMAO	14	Anden	-74,08752695	4,616060304
14AN00048-1	1/03/2023	9/03/2023	189,14915	CL 17 27 20	PALOQUEMAO	14	Anden	-74,08799777	4,614350549
14AN00048-2	1/03/2023	9/03/2023	108,55429	KR 28 17 40	PALOQUEMAO	14	Anden	-74,08808993	4,614680696
14AN00048-3	1/03/2023	9/03/2023	63,15471	KR 28 18 64	PALOQUEMAO	14	Anden	-74,08788332	4,614916996
14AN00048-4	1/03/2023	9/03/2023	66,34631	KR 28 18 64	PALOQUEMAO	14	Anden	-74,08776597	4,615059542
14AN00048-5	1/03/2023	9/03/2023	18,28006	KR 28 18 64	PALOQUEMAO	14	Anden	-74,08745338	4,615456928
14AN00048-6	1/03/2023	9/03/2023	55,39774	KR 28 18 64	PALOQUEMAO	14	Anden	-74,08735509	4,615586304
14AN00048-7	1/03/2023	9/03/2023	28,44229	KR 28 18 64	PALOQUEMAO	14	Anden	-74,08724556	4,615722378
14AN00048-8	1/03/2023	9/03/2023	127,37499	KR 28 18A 60	PALOQUEMAO	14	Anden	-74,08669616	4,616384511
14AN00049-1	1/03/2023	9/03/2023	62,11009	KR 16A 22 00	SANTA FE	14	Anden	-74,07742716	4,612515358
14AN00049-2	1/03/2023	9/03/2023	1,64916	KR 16A 22 00	SANTA FE	14	Anden	-74,07836379	4,613237006
14AN00050-1	1/03/2023	9/03/2023	26,70024	CL 22 19B 43	SANTA FE	14	Anden	-74,08159968	4,615768011
14AN00050-2	1/03/2023	9/03/2023	5,63317	CL 22 19B 43	SANTA FE	14	Anden	-74,08170608	4,615852903
14AN00051-1	1/03/2023	9/03/2023	19,88865	AC 19 18A 10	LA FAVORITA	14	Anden	-74,08059409	4,612114888
14AN00051-2	1/03/2023	9/03/2023	83,50434	DG 19A 19 44	LA FAVORITA	14	Anden	-74,08060261	4,612626394
14AN00051-3	1/03/2023	9/03/2023	52,85502	DG 19A 19 94	LA FAVORITA	14	Anden	-74,08069229	4,613120752
14AN00052-1	1/03/2023	9/03/2023	48,14053	CL 18 25 66	PALOQUEMAO	14	Anden	-74,0861721	4,614775182
14AN00052-2	1/03/2023	9/03/2023	47,88129	CL 18 25 77	PALOQUEMAO	14	Anden	-74,08637023	4,61494259
14AN00053-1	1/03/2023	9/03/2023	55,10268	KR 25 18 08	PALOQUEMAO	14	Anden	-74,08514918	4,613924997
14AN00054-1	1/03/2023	9/03/2023	65,70918	CL 15 27 79	PALOQUEMAO	14	Anden	-74,0893662	4,61365282
14AN00055-1	1/03/2023	9/03/2023	203,85527	AK 14 3 53	EDUARDO SANTOS	14	Anden	-74,08646918	4,595788134
14AN00055-2	1/03/2023	9/03/2023	173,61980	AK 14 3 53	EDUARDO SANTOS	14	Anden	-74,08715846	4,596193811
14AN00055-3	1/03/2023	9/03/2023	147,41826	AK 14 3 53	EDUARDO SANTOS	14	Anden	-74,08775286	4,596516561
14AN00055-4	1/03/2023	9/03/2023	115,24255	KR 17 3A 09	EDUARDO SANTOS	14	Anden	-74,08833699	4,596353637
14AN00055-5	1/03/2023	9/03/2023	42,17747	AK 14 3 53	EDUARDO SANTOS	14	Anden	-74,08811967	4,596657353
14AN00056-1	1/03/2023	9/03/2023	13,69096	KR 21 1H 06	EL VERGEL	14	Anden	-74,09449753	4,595740135
14AN00056-2	1/03/2023	9/03/2023	17,27007	KR 21 1H 06	EL VERGEL	14	Anden	-74,09446031	4,595863113
14AN00056-3	1/03/2023	9/03/2023	133,22720	KR 21 1H 06	EL VERGEL	14	Anden	-74,09438086	4,595836779
14AN00056-4	1/03/2023	9/03/2023	5,53341	CL 2 20 13	EL VERGEL	14	Anden	-74,09354843	4,596723167
14AN00056-5	1/03/2023	9/03/2023	7,00105	CL 2 20A 47	EL VERGEL	14	Anden	-74,09389674	4,596842181
14AN00056-6	1/03/2023	9/03/2023	29,89887	CL 2 20A 55	EL VERGEL	14	Anden	-74,09415408	4,596817332
14AN00057-1	1/03/2023	9/03/2023	8,19460	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden	-74,10233392	4,596730427
14AN00057-2	1/03/2023	9/03/2023	8,75062	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden	-74,1021434	4,596974394
14AN00057-3	1/03/2023	9/03/2023	5,09580	CL 1B 27A 41	SANTA ISABEL SUR	14	Anden	-74,10237698	4,597225223
14AN00059-2	1/03/2023	9/03/2023	7,75104	CL 1B 28 00	SANTA ISABEL SUR	14	Anden	-74,10348768	4,596445211
14AN00060-1	1/03/2023	9/03/2023	3,61322	CL 1ABIS 28 73	SANTA ISABEL SUR	14	Anden	-74,10359578	4,597569681
14AN00060-2	1/03/2023	9/03/2023	8,13616	KR 29B 1A 08	SANTA ISABEL SUR	14	Anden	-74,10445099	4,597712662
14AN00060-3	1/03/2023	9/03/2023	4,46385	KR 29B 1A 08	SANTA ISABEL SUR	14	Anden	-74,10449698	4,597814297
14AN00060-4	1/03/2023	9/03/2023	4,99499	KR 29B 1A 18	SANTA ISABEL SUR	14	Anden	-74,10443962	4,597888738
14AN00060-5	1/03/2023	9/03/2023	6,49271	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden	-74,1043637	4,597983369
14AN00061-1	1/03/2023	9/03/2023	256,16952	KR 28 1F 05	SANTA ISABEL	14	Anden	-74,10160603	4,599630315
14AN00062-1	1/03/2023	9/03/2023	23,54844	CL 1H 28 04	SANTA ISABEL	14	Anden	-74,10047675	4,600402788
14AN00062-2	1/03/2023	9/03/2023	7,48684	KR 28 1H 31	SANTA ISABEL	14	Anden	-74,10038948	4,600513401
14AN00062-3	1/03/2023	9/03/2023	9,91894	KR 28 1H 31	SANTA ISABEL	14	Anden	-74,10033294	4,600585843
14AN00062-4	1/03/2023	9/03/2023	15,96586	KR 28 1H 31	SANTA ISABEL	14	Anden	-74,10033012	4,600684179
14AN00062-5	1/03/2023	9/03/2023	20,90462	KR 29 1H 44	SANTA ISABEL	14	Anden	-74,10080615	4,601060165
14AN00063-1	1/03/2023	9/03/2023	4,89585	KR 27B 1G 11	SANTA ISABEL	14	Anden	-74,10051211	4,599609978
14AN00063-10	1/03/2023	9/03/2023	1,51583	KR 28 1G 30	SANTA ISABEL	14	Anden	-74,10068135	4,600024317
14AN00063-11	1/03/2023	9/03/2023	14,08492	KR 28 1H 14	SANTA ISABEL	14	Anden	-74,10047129	4,600287179
14AN00063-12	1/03/2023	9/03/2023	23,37367	KR 27B 1G 91	SANTA ISABEL	14	Anden	-74,09997024	4,600399738
14AN00063-13	1/03/2023	9/03/2023	15,69420	CL 2 27B 13	SANTA ISABEL	14	Anden	-74,10004636	4,600461971
14AN00063-2	1/03/2023	9/03/2023	0,72865	KR 27B 1G 17	SANTA ISABEL	14	Anden	-74,10046029	4,599675957
14AN00063-3	1/03/2023	9/03/2023	4,41770	KR 27B 1G 39	SANTA ISABEL	14	Anden	-74,1003373	4,599835027
14AN00063-4	1/03/2023	9/03/2023	15,00675	CL 2 27 15	SANTA ISABEL	14	Anden	-74,09931291	4,599883733
14AN00063-5	1/03/2023	9/03/2023	5,65471	KR 28 1G 18	SANTA ISABEL	14	Anden	-74,10075541	4,599925505
14AN00063-6	1/03/2023	9/03/2023	10,18262	CL 2 27 21	SANTA ISABEL	14	Anden	-74,09937777	4,599932957
14AN00063-7	1/03/2023	9/03/2023	5,19059	KR 27B 1G 59	SANTA ISABEL	14	Anden	-74,10024504	4,599951293
14AN00063-8	1/03/2023	9/03/2023	7,21714	CL 2 27 29	SANTA ISABEL	14	Anden	-74,09954923	4,599987869
14AN00063-9	1/03/2023	9/03/2023	20,98518	CL 2 27 29	SANTA ISABEL	14	Anden	-74,09946402	4,599999402
14AN00064-1	1/03/2023	9/03/2023	37,61287	AK 30 2 18	SANTA ISABEL	14	Anden	-74,10148992	4,601808102
14AN00064-2	1/03/2023	9/03/2023	23,96154	AK 30 2 18	SANTA ISABEL	14	Anden	-74,10107208	4,602182326
14AN00064-3	1/03/2023	9/03/2023	1,21335	KR 29B 2A 55	SANTA ISABEL	14	Anden	-74,10085769	4,602453684
14AN00065-1	1/03/2023	9/03/2023	24,71526	DG 24BIS 27A 10	FLORIDA	14	Anden	-74,08047618	4,622593382
14AN00065-2	1/03/2023	9/03/2023	9,14517	DG 24BIS 27A 20	FLORIDA	14	Anden	-74,08046606	4,622716133



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00065-3	1/03/2023	9/03/2023	12,65859	DG 24BIS 27A 28	FLORIDA	14	Anden	-74,08046047	4,622808584
14AN00065-4	1/03/2023	9/03/2023	20,42735	CL 24B 27A 05	FLORIDA	14	Anden	-74,07993191	4,622886181
14AN00065-5	1/03/2023	9/03/2023	6,67809	DG 24BIS 27A 70	FLORIDA	14	Anden	-74,08043551	4,623196515
14AN00065-6	1/03/2023	9/03/2023	6,80757	DG 24BIS 27A 86	FLORIDA	14	Anden	-74,08042756	4,623310679
14AN00065-7	1/03/2023	9/03/2023	28,18915	DG 24BIS 27A 96	FLORIDA	14	Anden	-74,0802499	4,623479956
14AN00066-1	1/03/2023	9/03/2023	30,74885	KR 27B 24B 05	FLORIDA	14	Anden	-74,08002766	4,623503768
14AN00067-1	1/03/2023	9/03/2023	31,60842	CL 24B 27A 08	FLORIDA	14	Anden	-74,07972566	4,623032224
14AN00067-10	1/03/2023	9/03/2023	11,08173	CL 24C 27A 43	FLORIDA	14	Anden	-74,079634	4,623676999
14AN00067-2	1/03/2023	9/03/2023	10,41191	KR 27A 24B 33	FLORIDA	14	Anden	-74,07954379	4,623158702
14AN00067-3	1/03/2023	9/03/2023	42,25069	CL 24C 27A 07	FLORIDA	14	Anden	-74,0794212	4,623239878
14AN00067-4	1/03/2023	9/03/2023	40,54536	CL 24C 27A 07	FLORIDA	14	Anden	-74,07942213	4,623373881
14AN00067-5	1/03/2023	9/03/2023	14,99420	CL 24C 27A 27	FLORIDA	14	Anden	-74,07949076	4,623468973
14AN00067-6	1/03/2023	9/03/2023	17,86447	KR 27B 24B 16	FLORIDA	14	Anden	-74,07995622	4,623470877
14AN00067-7	1/03/2023	9/03/2023	6,29731	KR 27B 24B 22	FLORIDA	14	Anden	-74,07986074	4,623539951
14AN00067-8	1/03/2023	9/03/2023	5,26297	KR 27B 24B 32	FLORIDA	14	Anden	-74,07980246	4,623576489
14AN00067-9	1/03/2023	9/03/2023	30,62907	CL 24C 27A 37	FLORIDA	14	Anden	-74,07956937	4,62358996
14AN00069-1	1/03/2023	9/03/2023	3,65317	AK 14 2 91	EDUARDO SANTOS	14	Anden	-74,08907515	4,595083472
14AN00070-1	1/03/2023	9/03/2023	8,96772	KR 19A 1 34	EDUARDO SANTOS	14	Anden	-74,09264361	4,593579941
14AN00070-2	1/03/2023	9/03/2023	8,38804	KR 19A 1 34	EDUARDO SANTOS	14	Anden	-74,09259047	4,593633445
14AN00071-1	1/03/2023	9/03/2023	8,09691	CL 1FBIS 19B 46	EDUARDO SANTOS	14	Anden	-74,09279981	4,595136767
14AN00071-2	1/03/2023	9/03/2023	6,35999	TV 19B 1G 53	EDUARDO SANTOS	14	Anden	-74,09270393	4,596192112
14AN00071-4	1/03/2023	9/03/2023	5,11851	KR 19C 1F 92	EDUARDO SANTOS	14	Anden	-74,09301371	4,596270042
14AN00071-5	1/03/2023	9/03/2023	39,50300	KR 19C 1F 96	EDUARDO SANTOS	14	Anden	-74,09283487	4,596477729
14AN00072-1	1/03/2023	9/03/2023	59,38239	KR 19BBIS 1C 55	EDUARDO SANTOS	14	Anden	-74,0935538	4,594318783
14AN00072-2	1/03/2023	9/03/2023	54,58298	KR 19BBIS 1C 55	EDUARDO SANTOS	14	Anden	-74,09341912	4,594756245
14AN00072-3	1/03/2023	9/03/2023	60,48296	KR 19BBIS 1C 55	EDUARDO SANTOS	14	Anden	-74,09317158	4,59495557
14AN00073-3	1/03/2023	9/03/2023	6,05939	KR 19D 1C 40	EDUARDO SANTOS	14	Anden	-74,09395237	4,594591104
14AN00073-4	1/03/2023	9/03/2023	4,32100	KR 19D 1C 60	EDUARDO SANTOS	14	Anden	-74,09388524	4,594796782
14AN00073-5	1/03/2023	9/03/2023	11,80754	CL 1F 19C 33	EDUARDO SANTOS	14	Anden	-74,09381181	4,59502733
14AN00073-6	1/03/2023	9/03/2023	20,64536	CL 1F 19C 33	EDUARDO SANTOS	14	Anden	-74,0937202	4,595117666
14AN00074-1	1/03/2023	9/03/2023	20,52072	TV 20 1F 10	EDUARDO SANTOS	14	Anden	-74,09430147	4,595379778
14AN00074-2	1/03/2023	9/03/2023	6,21353	KR 19D 1F 23	EDUARDO SANTOS	14	Anden	-74,09376688	4,595441052
14AN00074-3	1/03/2023	9/03/2023	6,32583	KR 19D 1F 39	EDUARDO SANTOS	14	Anden	-74,09372228	4,595596003
14AN00074-4	1/03/2023	9/03/2023	3,10292	KR 19D 1F 55	EDUARDO SANTOS	14	Anden	-74,09367937	4,595766604
14AN00075-1	1/03/2023	9/03/2023	31,02981	CL 1F 28A 05	SANTA ISABEL SUR	14	Anden	-74,10187121	4,599295705
14AN00075-2	1/03/2023	9/03/2023	7,98078	CL 1F 28A 05	SANTA ISABEL SUR	14	Anden	-74,10185544	4,599426497
14AN00076-12	1/03/2023	9/03/2023	37,99885	CL 22C - AK 30	COLSEGUROS	14	Anden	-74,08470493	4,622174135
14AN00078-1	1/03/2023	9/03/2023	208,50288	CL 9 29 70	RICAUARTE	14	Anden	-74,09518316	4,609603307
14AN00079-1	1/03/2023	9/03/2023	115,47374	CL 9 29 71	RICAUARTE	14	Anden	-74,09562141	4,60920821
14AN00080-1	1/03/2023	9/03/2023	405,00357	KR 29A 6 85	RICAUARTE	14	Anden	-74,09696525	4,607343396
14AN00081-1	1/03/2023	9/03/2023	7,99119	KR 29 4 53	VERAGUAS	14	Anden	-74,09893171	4,603508966
14AN00081-2	1/03/2023	9/03/2023	4,44621	KR 29 4A 07	VERAGUAS	14	Anden	-74,09888509	4,603576068
14AN00081-3	1/03/2023	9/03/2023	4,19799	KR 29 4A 19	VERAGUAS	14	Anden	-74,09880122	4,603692736
14AN00081-4	1/03/2023	9/03/2023	8,26349	KR 29 4A 57	VERAGUAS	14	Anden	-74,0986163	4,603955165
14AN00081-5	1/03/2023	9/03/2023	10,39964	CL 5 29 11	VERAGUAS	14	Anden	-74,09855506	4,60404353
14AN00081-6	1/03/2023	9/03/2023	28,65776	CL 5 29 11	VERAGUAS	14	Anden	-74,09863438	4,60418313
14AN00081-7	1/03/2023	9/03/2023	6,74830	KR 29A 4A 66	VERAGUAS	14	Anden	-74,09878467	4,604305771
14AN00082-1	1/03/2023	9/03/2023	35,12968	CL 2 29 04	SANTA ISABEL	14	Anden	-74,10088766	4,601332818
14AN00082-10	1/03/2023	9/03/2023	3,09082	KR 29B 2 24	SANTA ISABEL	14	Anden	-74,101187	4,601917975
14AN00082-2	1/03/2023	9/03/2023	17,88217	CL 2 29 04	SANTA ISABEL	14	Anden	-74,1007567	4,601385682
14AN00082-3	1/03/2023	9/03/2023	4,77382	CL 2 29 36	SANTA ISABEL	14	Anden	-74,10106931	4,601474397
14AN00082-4	1/03/2023	9/03/2023	8,58845	CL 2 29 36	SANTA ISABEL	14	Anden	-74,10111375	4,601509546
14AN00082-5	1/03/2023	9/03/2023	7,66355	KR 29 2 33	SANTA ISABEL	14	Anden	-74,10065512	4,601517903
14AN00082-6	1/03/2023	9/03/2023	5,90721	KR 29 2 41	SANTA ISABEL	14	Anden	-74,10059476	4,601595886
14AN00082-7	1/03/2023	9/03/2023	4,78603	CL 2 29 66	SANTA ISABEL	14	Anden	-74,10133282	4,601681675
14AN00082-8	1/03/2023	9/03/2023	4,07142	CL 2 29 66	SANTA ISABEL	14	Anden	-74,10131028	4,601760358
14AN00082-9	1/03/2023	9/03/2023	11,00480	CL 2 29 66	SANTA ISABEL	14	Anden	-74,10124735	4,601839602
14AN00083-1	1/03/2023	9/03/2023	12,46183	CL 1C 29 99	SANTA ISABEL SUR	14	Anden	-74,103499	4,599207569
14AN00083-2	1/03/2023	9/03/2023	6,28287	CL 1C 29 99	SANTA ISABEL SUR	14	Anden	-74,10341685	4,59931018
14AN00083-3	1/03/2023	9/03/2023	11,20190	KR 29B 1C 45	SANTA ISABEL SUR	14	Anden	-74,10348388	4,599422366
14AN00083-4	1/03/2023	9/03/2023	7,62080	CL 1D 29B 25	SANTA ISABEL SUR	14	Anden	-74,10358895	4,599497531
14AN00083-5	1/03/2023	9/03/2023	2,13047	CL 1D 29B 33	SANTA ISABEL SUR	14	Anden	-74,10364552	4,599549051
14AN00084-1	1/03/2023	9/03/2023	19,19305	CL 1B 29C 04	SANTA ISABEL SUR	14	Anden	-74,1045442	4,599219568
14AN00084-2	1/03/2023	9/03/2023	2,41965	KR 29C 1C 13	SANTA ISABEL SUR	14	Anden	-74,1042667	4,599572037
14AN00084-3	1/03/2023	9/03/2023	4,48295	KR 29C 1C 13	SANTA ISABEL SUR	14	Anden	-74,10423039	4,599619202
14AN00084-4	1/03/2023	9/03/2023	4,37223	KR 29C 1C 23	SANTA ISABEL SUR	14	Anden	-74,10417178	4,599690611
14AN00085-1	1/03/2023	9/03/2023	12,92197	CL 1D 28 04	SANTA ISABEL SUR	14	Anden	-74,10198532	4,598473079



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00085-2	1/03/2023	9/03/2023	4,14951	KR 28 1D 27	SANTA ISABEL SUR	14	Anden	-74,10187984	4,598606911
14AN00085-3	1/03/2023	9/03/2023	19,59263	KR 28 1D 61	SANTA ISABEL SUR	14	Anden	-74,10169706	4,598842597
14AN00085-4	1/03/2023	9/03/2023	17,85523	KR 28 1D 77	SANTA ISABEL SUR	14	Anden	-74,10154632	4,599037285
14AN00085-5	1/03/2023	9/03/2023	12,71603	KR 28 1D 77	SANTA ISABEL SUR	14	Anden	-74,10154453	4,599179202
14AN00086-1	1/03/2023	9/03/2023	9,48287	KR 27A 1D 29	SANTA ISABEL SUR	14	Anden	-74,10126077	4,598099589
14AN00086-2	1/03/2023	9/03/2023	4,54813	KR 28 1D 02	SANTA ISABEL SUR	14	Anden	-74,10196639	4,598382789
14AN00086-3	1/03/2023	9/03/2023	7,04313	KR 28 1D 22	SANTA ISABEL SUR	14	Anden	-74,10186898	4,598502355
14AN00087-1	1/03/2023	9/03/2023	5,14327	CL 1G 27A 15	SANTA ISABEL	14	Anden	-74,10055	4,5990063
14AN00087-2	1/03/2023	9/03/2023	3,45649	KR 28 1F 20	SANTA ISABEL	14	Anden	-74,10125259	4,599290841
14AN00087-4	1/03/2023	9/03/2023	5,42339	KR 28 1F 32	SANTA ISABEL	14	Anden	-74,10117278	4,599394135
14AN00087-5	1/03/2023	9/03/2023	7,24026	KR 28 1F 40	SANTA ISABEL	14	Anden	-74,10112411	4,599457947
14AN00089-1	1/03/2023	9/03/2023	7,92575	KR 26A 1A 07	SANTA ISABEL SUR	14	Anden	-74,101766	4,595556307
14AN00089-2	1/03/2023	9/03/2023	18,76090	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10211435	4,595834571
14AN00089-3	1/03/2023	9/03/2023	26,23428	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,1020663	4,595890649
14AN00089-5	1/03/2023	9/03/2023	9,65694	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10192419	4,596083424
14AN00089-6	1/03/2023	9/03/2023	12,23892	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10185889	4,596164402
14AN00089-7	1/03/2023	9/03/2023	11,73209	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10180881	4,596226988
14AN00089-8	1/03/2023	9/03/2023	2,53900	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10177734	4,59626717
14AN00089-9	1/03/2023	9/03/2023	11,73588	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10174813	4,596308347
14AN00090-1	1/03/2023	9/03/2023	10,56041	KR 26 1A 21	SANTA ISABEL SUR	14	Anden	-74,10066969	4,595563418
14AN00090-2	1/03/2023	9/03/2023	6,86468	CL 1B 26 27	SANTA ISABEL SUR	14	Anden	-74,10073077	4,595924236
14AN00090-3	1/03/2023	9/03/2023	4,90679	CL 1B 26 39	SANTA ISABEL SUR	14	Anden	-74,10078355	4,595969135
14AN00090-4	1/03/2023	9/03/2023	3,67384	CL 1B 26 53	SANTA ISABEL SUR	14	Anden	-74,10090794	4,596067
14AN00090-5	1/03/2023	9/03/2023	4,11189	CL 1B 26 75	SANTA ISABEL SUR	14	Anden	-74,10099261	4,596133464
14AN00090-6	1/03/2023	9/03/2023	10,99651	KR 26A 1A 61	SANTA ISABEL SUR	14	Anden	-74,10117737	4,596186906
14AN00090-7	1/03/2023	9/03/2023	15,40654	CL 1B 26 75	SANTA ISABEL SUR	14	Anden	-74,10106644	4,596192338
14AN00091-1	1/03/2023	9/03/2023	9,91242	CL 1ABIS 25A 04	SANTA ISABEL SUR	14	Anden	-74,10039528	4,595107955
14AN00091-3	1/03/2023	9/03/2023	1,25355	KR 26 1A 20	SANTA ISABEL SUR	14	Anden	-74,1006075	4,595519544
14AN00091-4	1/03/2023	9/03/2023	8,83435	CL 1B 25A 41	SANTA ISABEL SUR	14	Anden	-74,10020736	4,595512363
14AN00091-6	1/03/2023	9/03/2023	7,73303	KR 26 1A 38	SANTA ISABEL SUR	14	Anden	-74,10041152	4,595671667
14AN00092-1	1/03/2023	9/03/2023	1,73229	CL 1 25 20	SANTA ISABEL SUR	14	Anden	-74,09921409	4,595081776
14AN00092-2	1/03/2023	9/03/2023	7,00646	CL 1 25 50	SANTA ISABEL SUR	14	Anden	-74,09945615	4,595098029
14AN00092-4	1/03/2023	9/03/2023	10,46799	CL 1 25 04	SANTA ISABEL SUR	14	Anden	-74,09896585	4,595083095
14AN00092-5	1/03/2023	9/03/2023	14,87776	KR 25A 1B 04	SANTA ISABEL SUR	14	Anden	-74,09966397	4,595221799
14AN00092-7	1/03/2023	9/03/2023	6,04764	KR 25A 1B 16	SANTA ISABEL SUR	14	Anden	-74,09966001	4,595382948
14AN00092-8	1/03/2023	9/03/2023	6,32553	KR 25A 1B 24	SANTA ISABEL SUR	14	Anden	-74,09961145	4,595445049
14AN00093-1	1/03/2023	9/03/2023	19,38754	KR 25 1D 05	SANTA ISABEL SUR	14	Anden	-74,09866739	4,595719197
14AN00093-2	1/03/2023	9/03/2023	3,17180	KR 25 1D 13	SANTA ISABEL SUR	14	Anden	-74,09848446	4,595791392
14AN00093-3	1/03/2023	9/03/2023	18,17599	CL 1D 25 30	SANTA ISABEL SUR	14	Anden	-74,09882457	4,595842665
14AN00093-4	1/03/2023	9/03/2023	8,41146	KR 25 1D 31	SANTA ISABEL SUR	14	Anden	-74,09842895	4,595866903
14AN00093-5	1/03/2023	9/03/2023	6,14769	KR 25A 1D 04	SANTA ISABEL SUR	14	Anden	-74,09906174	4,59602515
14AN00094-1	1/03/2023	9/03/2023	43,17498	AK 27 22C 17	SAMPER MENDOZA	14	Anden	-74,08246179	4,620652391
14AN00094-2	1/03/2023	9/03/2023	10,59504	AK 27 22C 79	SAMPER MENDOZA	14	Anden	-74,08205955	4,62132552
14AN00094-3	1/03/2023	9/03/2023	4,29573	AK 27 22C 79	SAMPER MENDOZA	14	Anden	-74,08197258	4,621463659
14AN00094-4	1/03/2023	9/03/2023	54,49770	CL 23A 27 41	SAMPER MENDOZA	14	Anden	-74,08173795	4,621819787
14AN00095-1	1/03/2023	9/03/2023	17,12781	CL 23A 27 18	SAMPER MENDOZA	14	Anden	-74,08104059	4,621541611
14AN00095-2	1/03/2023	9/03/2023	17,54841	CL 24 27A 09	SAMPER MENDOZA	14	Anden	-74,08098793	4,622273475
14AN00095-3	1/03/2023	9/03/2023	4,09871	TV 28 23A 34	SAMPER MENDOZA	14	Anden	-74,08136429	4,622393795
14AN00095-4	1/03/2023	9/03/2023	14,63158	CL 24 27A 25	SAMPER MENDOZA	14	Anden	-74,08108909	4,622441911
14AN00095-5	1/03/2023	9/03/2023	62,34399	CL 24 27A 31	SAMPER MENDOZA	14	Anden	-74,08125656	4,622604302
14AN00096-1	1/03/2023	9/03/2023	1,72260	AK 27 24B 57	FLORIDA	14	Anden	-74,07912754	4,622807648
14AN00096-2	1/03/2023	9/03/2023	10,88696	AK 27 24B 63	FLORIDA	14	Anden	-74,07904673	4,622863938
14AN00096-3	1/03/2023	9/03/2023	36,28394	AK 27 24C 19	FLORIDA	14	Anden	-74,07890824	4,622952605
14AN00096-4	1/03/2023	9/03/2023	5,93387	KR 27A 24B 28	FLORIDA	14	Anden	-74,07950877	4,623100312
14AN00096-7	1/03/2023	9/03/2023	8,59243	KR 27A 24B 42	FLORIDA	14	Anden	-74,07934338	4,62321453
14AN00096-9	1/03/2023	9/03/2023	44,61617	AK 27 24C 19	FLORIDA	14	Anden	-74,0791404	4,623359217
14AN00097-1	1/03/2023	9/03/2023	16,69971	CL 2 18A 19	EDUARDO SANTOS	14	Anden	-74,0904543	4,595664444
14AN00097-2	1/03/2023	9/03/2023	11,82037	CL 2 18A 19	EDUARDO SANTOS	14	Anden	-74,09051648	4,595685281
14AN00097-3	1/03/2023	9/03/2023	13,91204	CL 2 18A 27	EDUARDO SANTOS	14	Anden	-74,09057537	4,595706942
14AN00097-4	1/03/2023	9/03/2023	13,24531	CL 2 18A 49	EDUARDO SANTOS	14	Anden	-74,09071083	4,595754948
14AN00097-5	1/03/2023	9/03/2023	12,71585	CL 2 18A 55	EDUARDO SANTOS	14	Anden	-74,09082487	4,595793631
14AN00098-1	1/03/2023	9/03/2023	22,64614	CL 1F 29B 83	SANTA ISABEL SUR	14	Anden	-74,10333143	4,600588704
14AN00100-1	1/03/2023	9/03/2023	10,58033	KR 28A 5 13	VERAGUAS	14	Anden	-74,09802417	4,603805209
14AN00100-10	1/03/2023	9/03/2023	5,37032	CL 5A 29 29	VERAGUAS	14	Anden	-74,09842877	4,604645402
14AN00100-2	1/03/2023	9/03/2023	5,15960	CL 5 28A 36	VERAGUAS	14	Anden	-74,0982201	4,603965179
14AN00100-3	1/03/2023	9/03/2023	5,11183	CL 5 28A 42	VERAGUAS	14	Anden	-74,09829076	4,604022285
14AN00100-4	1/03/2023	9/03/2023	16,15411	KR 28A 5 85	VERAGUAS	14	Anden	-74,09776543	4,604013999



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00100-5	1/03/2023	9/03/2023	17,83905	KR 28A 5 85	VERAGUAS	14	Anden	-74,0977679	4,604104769
14AN00100-6	1/03/2023	9/03/2023	8,41556	CL 5 28A 66	VERAGUAS	14	Anden	-74,09841821	4,604127458
14AN00100-7	1/03/2023	9/03/2023	7,47133	CL 5 29 24	VERAGUAS	14	Anden	-74,09857653	4,604254655
14AN00100-8	1/03/2023	9/03/2023	11,09092	CL 5 29 26	VERAGUAS	14	Anden	-74,09868018	4,604337128
14AN00100-9	1/03/2023	9/03/2023	7,57770	CL 5A 29 17	VERAGUAS	14	Anden	-74,09833728	4,604571341
14AN00101-1	1/03/2023	9/03/2023	16,56746	KR 29 5A 13	VERAGUAS	14	Anden	-74,09826983	4,604635898
14AN00101-2	1/03/2023	9/03/2023	10,61203	KR 29 5A 13	VERAGUAS	14	Anden	-74,09818959	4,604654296
14AN00101-3	1/03/2023	9/03/2023	4,38685	KR 29 5A 17	VERAGUAS	14	Anden	-74,09811058	4,604752083
14AN00101-4	1/03/2023	9/03/2023	9,00226	KR 29 5A 49	VERAGUAS	14	Anden	-74,09799349	4,60498389
14AN00102-1	1/03/2023	9/03/2023	6,94244	KR 28A 5A 35	VERAGUAS	14	Anden	-74,09747202	4,604377819
14AN00102-2	1/03/2023	9/03/2023	20,95679	KR 29 5A 18	VERAGUAS	14	Anden	-74,09810579	4,60465448
14AN00102-3	1/03/2023	9/03/2023	39,70127	CL 5B 28A 35	VERAGUAS	14	Anden	-74,09756233	4,604811526
14AN00102-4	1/03/2023	9/03/2023	3,28377	CL 5B 28A 53	VERAGUAS	14	Anden	-74,09759986	4,604910776
14AN00102-5	1/03/2023	9/03/2023	43,37763	KR 29 5A 46	VERAGUAS	14	Anden	-74,097846	4,604914846
14AN00103-1	1/03/2023	9/03/2023	16,72029	CL 5C 29 04	VERAGUAS	14	Anden	-74,09762928	4,605424777
14AN00103-2	1/03/2023	9/03/2023	9,97587	CL 5C 29 04	VERAGUAS	14	Anden	-74,09751203	4,605478497
14AN00104-1	1/03/2023	9/03/2023	5,07020	KR 28A 5C 11	VERAGUAS	14	Anden	-74,09698433	4,604980737
14AN00104-2	1/03/2023	9/03/2023	1,59895	CL 5B 28A 64	VERAGUAS	14	Anden	-74,09769819	4,60507878
14AN00104-4	1/03/2023	9/03/2023	7,16211	KR 29 5C 02	VERAGUAS	14	Anden	-74,09750164	4,605392382
14AN00104-5	1/03/2023	9/03/2023	6,45928	KR 29 5C 08	VERAGUAS	14	Anden	-74,09745731	4,605446301
14AN00105-1	1/03/2023	9/03/2023	22,91936	AK 27 24 11	FLORIDA	14	Anden	-74,08051964	4,622043622
14AN00105-2	1/03/2023	9/03/2023	21,51907	DG 24BIS 27 40	FLORIDA	14	Anden	-74,08050288	4,622277267
14AN00105-3	1/03/2023	9/03/2023	8,64110	DG 24BIS 27 48	FLORIDA	14	Anden	-74,08049191	4,622383257
14AN00105-4	1/03/2023	9/03/2023	3,37076	KR 27A 24 50	FLORIDA	14	Anden	-74,08015469	4,622646344
14AN00106-1	1/03/2023	9/03/2023	85,86033	AK 27 23A 40	SAMPER MENDOZA	14	Anden	-74,08095992	4,621227578
14AN00106-2	1/03/2023	9/03/2023	43,76397	AK 27 23A 40	SAMPER MENDOZA	14	Anden	-74,08095292	4,621499365
14AN00107-1	1/03/2023	9/03/2023	236,65972	CL 23A 27 41	SAMPER MENDOZA	14	Anden	-74,08140828	4,621315696
14AN00108-1	1/03/2023	9/03/2023	23,49078	AK 27 23 26	SAMPER MENDOZA	14	Anden	-74,08130457	4,621264376
14AN00110-1	1/03/2023	9/03/2023	7,35377	CL 5 28 08	VERAGUAS	14	Anden	-74,09781999	4,60363946
14AN00110-2	1/03/2023	9/03/2023	4,23166	CL 5A 27B 05	VERAGUAS	14	Anden	-74,09721941	4,603661003
14AN00110-3	1/03/2023	9/03/2023	5,47305	CL 5 28 12	VERAGUAS	14	Anden	-74,09788722	4,603694739
14AN00110-4	1/03/2023	9/03/2023	30,51948	CL 5 28 12	VERAGUAS	14	Anden	-74,0978455	4,603805869
14AN00111-1	1/03/2023	9/03/2023	7,16621	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10050881	4,601705715
14AN00111-10	1/03/2023	9/03/2023	6,25865	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10043664	4,601880343
14AN00111-11	1/03/2023	9/03/2023	4,19806	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10031558	4,601953331
14AN00111-12	1/03/2023	9/03/2023	121,08510	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10038503	4,601912356
14AN00111-13	1/03/2023	9/03/2023	4,56422	KR 29B 2A 24	SANTA ISABEL	14	Anden	-74,10091686	4,60226168
14AN00111-14	1/03/2023	9/03/2023	5,51708	CL 2B 29 53	SANTA ISABEL	14	Anden	-74,10083307	4,602370324
14AN00111-2	1/03/2023	9/03/2023	4,47490	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10045715	4,60177122
14AN00111-3	1/03/2023	9/03/2023	59,81862	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10054573	4,601741026
14AN00111-4	1/03/2023	9/03/2023	6,19977	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10051723	4,601778298
14AN00111-5	1/03/2023	9/03/2023	5,15391	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10041726	4,601820281
14AN00111-6	1/03/2023	9/03/2023	38,55780	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10049601	4,601803818
14AN00111-7	1/03/2023	9/03/2023	7,16196	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10047814	4,601830045
14AN00111-8	1/03/2023	9/03/2023	4,72630	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10037395	4,601877264
14AN00111-9	1/03/2023	9/03/2023	42,65001	CL 2A 29 04	SANTA ISABEL	14	Anden	-74,10045719	4,601855806
14AN00112-1	1/03/2023	9/03/2023	10,20422	CL 2 28 10	SANTA ISABEL	14	Anden	-74,10029238	4,600863601
14AN00112-2	1/03/2023	9/03/2023	10,20178	CL 2 28 36	SANTA ISABEL	14	Anden	-74,10043725	4,600975932
14AN00112-3	1/03/2023	9/03/2023	3,12606	CL 2 28 44	SANTA ISABEL	14	Anden	-74,10047924	4,601009545
14AN00112-4	1/03/2023	9/03/2023	34,91412	CL 2 28 66	SANTA ISABEL	14	Anden	-74,10064879	4,601144808
14AN00113-1	1/03/2023	9/03/2023	3,67222	AK 27 2B 19	SANTA ISABEL	14	Anden	-74,09837185	4,600824993
14AN00113-2	1/03/2023	9/03/2023	7,54540	AK 27 2B 41	SANTA ISABEL	14	Anden	-74,09820832	4,601025076
14AN00113-3	1/03/2023	9/03/2023	6,00923	AK 27 2B 53	SANTA ISABEL	14	Anden	-74,09816312	4,601082466
14AN00113-4	1/03/2023	9/03/2023	5,69359	AK 27 2B 69	SANTA ISABEL	14	Anden	-74,09807086	4,601194998
14AN00113-6	1/03/2023	9/03/2023	8,06887	KR 27A 2C 04	SANTA ISABEL	14	Anden	-74,09858337	4,601347788
14AN00113-7	1/03/2023	9/03/2023	6,20553	KR 25A 2C 14	SANTA ISABEL	14	Anden	-74,09852755	4,601419955
14AN00113-8	1/03/2023	9/03/2023	13,43847	CL 3 27 45	SANTA ISABEL	14	Anden	-74,09840407	4,601578402
14AN00114-1	1/03/2023	9/03/2023	13,30248	KR 26BIS 1G 32	SANTA ISABEL	14	Anden	-74,09880071	4,598574721
14AN00114-10	1/03/2023	9/03/2023	24,18856	CL 2 26A 25	SANTA ISABEL	14	Anden	-74,09892302	4,599574954
14AN00114-3	1/03/2023	9/03/2023	7,72103	KR 26BIS 1G 74	SANTA ISABEL	14	Anden	-74,09857539	4,598861584
14AN00114-4	1/03/2023	9/03/2023	4,42719	AK 27 1G 08	SANTA ISABEL	14	Anden	-74,09967793	4,598944218
14AN00114-5	1/03/2023	9/03/2023	5,63330	AK 27 1G 18	SANTA ISABEL	14	Anden	-74,09961239	4,599029981
14AN00114-6	1/03/2023	9/03/2023	4,92023	AK 27 1G 32	SANTA ISABEL	14	Anden	-74,09951964	4,599145646
14AN00114-7	1/03/2023	9/03/2023	5,46756	AK 27 1G 54	SANTA ISABEL	14	Anden	-74,09938877	4,599314937
14AN00114-8	1/03/2023	9/03/2023	6,66181	AK 27 1G 74	SANTA ISABEL	14	Anden	-74,09927772	4,59945698
14AN00114-9	1/03/2023	9/03/2023	21,36907	CL 2 26A 05	SANTA ISABEL	14	Anden	-74,09882149	4,599493678
14AN00115-1	1/03/2023	9/03/2023	8,01850	KR 25A 2B 07	SANTA ISABEL	14	Anden	-74,09677021	4,599339313



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00115-2	1/03/2023	9/03/2023	9,74902	KR 26 2B 04	SANTA ISABEL	14	Anden	-74,09723194	4,599702697
14AN00115-3	1/03/2023	9/03/2023	4,52904	KR 26 2B 04	SANTA ISABEL	14	Anden	-74,09725764	4,599792466
14AN00116-1	1/03/2023	9/03/2023	19,47339	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,09761093	4,599464531
14AN00116-2	1/03/2023	9/03/2023	105,87883	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,09763516	4,599499614
14AN00116-3	1/03/2023	9/03/2023	5,01982	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,09757424	4,599579797
14AN00116-4	1/03/2023	9/03/2023	29,32079	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,09755208	4,599606659
14AN00116-5	1/03/2023	9/03/2023	2,11907	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,09751632	4,599647005
14AN00116-6	1/03/2023	9/03/2023	11,49528	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,0974336	4,599690133
14AN00116-7	1/03/2023	9/03/2023	53,73796	CL 2A 26 04	SANTA ISABEL	14	Anden	-74,09746396	4,599724476
14AN00117-1	1/03/2023	9/03/2023	6,44219	KR 25A 2A 43	SANTA ISABEL	14	Anden	-74,09676488	4,599191156
14AN00117-2	1/03/2023	9/03/2023	12,03561	KR 25A 2A 43	SANTA ISABEL	14	Anden	-74,09682644	4,599289777
14AN00117-3	1/03/2023	9/03/2023	2,20081	KR 26 2A 40	SANTA ISABEL	14	Anden	-74,09715807	4,599552501
14AN00117-4	1/03/2023	9/03/2023	1,69347	KR 26 2A 40	SANTA ISABEL	14	Anden	-74,09718111	4,599569165
14AN00117-5	1/03/2023	9/03/2023	14,09057	KR 26 2A 32	SANTA ISABEL	14	Anden	-74,09739186	4,599620716
14AN00117-6	1/03/2023	9/03/2023	14,28325	KR 26 2A 40	SANTA ISABEL	14	Anden	-74,09725938	4,599631905
14AN00118-1	1/03/2023	9/03/2023	44,80273	CL 2 25 32	SANTA ISABEL	14	Anden	-74,09707767	4,598328681
14AN00118-2	1/03/2023	9/03/2023	17,84582	KR 25A 2 12	SANTA ISABEL	14	Anden	-74,09720021	4,598425019
14AN00118-3	1/03/2023	9/03/2023	10,29167	KR 25A 2B 06	SANTA ISABEL	14	Anden	-74,09659551	4,599288974
14AN00118-4	1/03/2023	9/03/2023	2,01059	KR 25A 2B 34	SANTA ISABEL	14	Anden	-74,09643028	4,599499323
14AN00118-5	1/03/2023	9/03/2023	14,35834	CL 3 25 19	SANTA ISABEL	14	Anden	-74,09586326	4,599925575
14AN00119-1	1/03/2023	9/03/2023	17,15234	CL 2 25A 04	SANTA ISABEL	14	Anden	-74,09734601	4,598541952
14AN00119-2	1/03/2023	9/03/2023	10,59854	CL 2 25A 04	SANTA ISABEL	14	Anden	-74,09724163	4,598587951
14AN00119-3	1/03/2023	9/03/2023	9,94687	CL 2 25A 46	SANTA ISABEL	14	Anden	-74,09761405	4,598751696
14AN00120-1	1/03/2023	9/03/2023	22,60586	KR 28 1B 25	SANTA ISABEL SUR	14	Anden	-74,10256932	4,597729906
14AN00120-2	1/03/2023	9/03/2023	6,85578	KR 28 1B 41	SANTA ISABEL SUR	14	Anden	-74,1024529	4,597876887
14AN00121-1	1/03/2023	9/03/2023	3,70814	KR 26A 5A 20	EL PROGRESO	14	Anden	-74,09582132	4,603006603
14AN00122-1	1/03/2023	9/03/2023	37,51473	CL 1H 25 08	SANTA ISABEL	14	Anden	-74,09738289	4,597345372
14AN00122-2	1/03/2023	9/03/2023	13,42517	KR 25 1H 39	SANTA ISABEL	14	Anden	-74,09721633	4,597577722
14AN00122-3	1/03/2023	9/03/2023	7,81570	KR 25 1H 93	SANTA ISABEL	14	Anden	-74,09696584	4,597940118
14AN00122-4	1/03/2023	9/03/2023	5,83250	KR 25A 1H 44	SANTA ISABEL	14	Anden	-74,09758306	4,598030994
14AN00122-5	1/03/2023	9/03/2023	4,35247	KR 25A 1H 52	SANTA ISABEL	14	Anden	-74,09753929	4,598087823
14AN00122-6	1/03/2023	9/03/2023	15,11087	CL 2 25 45	SANTA ISABEL	14	Anden	-74,09722822	4,598239877
14AN00123-1	1/03/2023	9/03/2023	4,86374	KR 25A 1G 44	SANTA ISABEL	14	Anden	-74,09800553	4,597493354
14AN00124-1	1/03/2023	9/03/2023	8,24899	CL 22 19A 19	SANTA FE	14	Anden	-74,08108752	4,615338129
14AN00124-2	1/03/2023	9/03/2023	8,50900	CL 22 19A 35	SANTA FE	14	Anden	-74,08123957	4,615465718
14AN00125-1	1/03/2023	9/03/2023	9,49383	KR 16A 22 00	SANTA FE	14	Anden	-74,07839593	4,613257083
14AN00125-2	1/03/2023	9/03/2023	21,45281	KR 16A 22 00	SANTA FE	14	Anden	-74,0785209	4,61336154
14AN00125-3	1/03/2023	9/03/2023	7,60924	KR 16A 22 00	SANTA FE	14	Anden	-74,07861313	4,613437191
14AN00125-4	1/03/2023	9/03/2023	19,64389	CL 22 18 60	SANTA FE	14	Anden	-74,07868667	4,613498359
14AN00125-5	1/03/2023	9/03/2023	4,77435	CL 22 18 80	SANTA FE	14	Anden	-74,07887973	4,613658582
14AN00126-1	1/03/2023	9/03/2023	14,43099	CL 22 18B 17	SANTA FE	14	Anden	-74,07988657	4,614345948
14AN00126-2	1/03/2023	9/03/2023	14,92726	CL 22 18B 33	SANTA FE	14	Anden	-74,08006132	4,614489453
14AN00126-3	1/03/2023	9/03/2023	7,71714	CL 22 18B 55	SANTA FE	14	Anden	-74,08014152	4,614555722
14AN00126-4	1/03/2023	9/03/2023	13,60229	CL 22 18B 55	SANTA FE	14	Anden	-74,08024069	4,614637172
14AN00127-1	1/03/2023	9/03/2023	19,99332	KR 18B 22 01	SANTA FE	14	Anden	-74,07979738	4,614418155
14AN00127-2	1/03/2023	9/03/2023	18,91330	CL 22 18B 34	SANTA FE	14	Anden	-74,07995454	4,614549361
14AN00127-3	1/03/2023	9/03/2023	20,30676	CL 22 18B 50	SANTA FE	14	Anden	-74,0800665	4,614640128
14AN00128-1	1/03/2023	9/03/2023	15,05636	KR 16A 22 00	SANTA FE	14	Anden	-74,07848819	4,61318494
14AN00128-2	1/03/2023	9/03/2023	11,44322	CL 22 18 49	SANTA FE	14	Anden	-74,07875556	4,613408621
14AN00128-3	1/03/2023	9/03/2023	12,74372	KR 18A 21 50	SANTA FE	14	Anden	-74,07891211	4,613541941
14AN00129-1	1/03/2023	9/03/2023	9,93857	CL 24A 26 02	FLORIDA	14	Anden	-74,07949892	4,62136872
14AN00130-1	1/03/2023	9/03/2023	24,59456	CL 2 18C 25	EDUARDO SANTOS	14	Anden	-74,09125373	4,59593967
14AN00130-2	1/03/2023	9/03/2023	22,10691	CL 2 18C 39	EDUARDO SANTOS	14	Anden	-74,09137091	4,595981208
14AN00131-1	1/03/2023	9/03/2023	4,11667	KR 19D 1C 67	EDUARDO SANTOS	14	Anden	-74,09396467	4,594797217
14AN00131-2	1/03/2023	9/03/2023	2,79589	KR 19D 1C 75	EDUARDO SANTOS	14	Anden	-74,0939409	4,594871264
14AN00131-3	1/03/2023	9/03/2023	2,55558	KR 19D 1C 89	EDUARDO SANTOS	14	Anden	-74,09392039	4,594934703
14AN00131-4	1/03/2023	9/03/2023	3,69965	KR 19D 1C 89	EDUARDO SANTOS	14	Anden	-74,093908	4,594973312
14AN00131-5	1/03/2023	9/03/2023	3,70203	KR 19D 1C 93	EDUARDO SANTOS	14	Anden	-74,09388176	4,595055425
14AN00131-6	1/03/2023	9/03/2023	13,67143	KR 19D 1C 93	EDUARDO SANTOS	14	Anden	-74,09394012	4,595180231
14AN00131-7	1/03/2023	9/03/2023	8,84481	CL 1F 19D 19	EDUARDO SANTOS	14	Anden	-74,09402589	4,595207561
14AN00131-8	1/03/2023	9/03/2023	12,89848	CL 1F 19D 25	EDUARDO SANTOS	14	Anden	-74,0942314	4,595181454
14AN00131-9	1/03/2023	9/03/2023	19,61976	CL 1F 19D 25	EDUARDO SANTOS	14	Anden	-74,09412869	4,595238746
14AN00132-1	1/03/2023	9/03/2023	18,99285	KR 25A 1D 05	SANTA ISABEL SUR	14	Anden	-74,09926696	4,596190177
14AN00132-2	1/03/2023	9/03/2023	6,43396	KR 26 1D 12	SANTA ISABEL SUR	14	Anden	-74,09969531	4,596683183
14AN00132-3	1/03/2023	9/03/2023	8,44451	KR 26 1D 32	SANTA ISABEL SUR	14	Anden	-74,09959094	4,596816373
14AN00132-4	1/03/2023	9/03/2023	7,31508	CL 1DBIS 25A 63	SANTA ISABEL SUR	14	Anden	-74,09953632	4,596885961
14AN00133-1	1/03/2023	9/03/2023	5,49476	KR 25A 1C 33	SANTA ISABEL SUR	14	Anden	-74,09931739	4,595940887



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00133-2	1/03/2023	9/03/2023	10,95882	CL 1D 25A 21	SANTA ISABEL SUR	14	Anden	-74,09941065	4,596206091
14AN00133-4	1/03/2023	9/03/2023	5,81017	KR 26 1C 22	SANTA ISABEL SUR	14	Anden	-74,09996922	4,59633888
14AN00134-1	1/03/2023	9/03/2023	6,01306	CL 1B 26 04	SANTA ISABEL SUR	14	Anden	-74,10050151	4,595875643
14AN00134-2	1/03/2023	9/03/2023	6,68668	CL 1B 26 54	SANTA ISABEL SUR	14	Anden	-74,10085955	4,596158315
14AN00136-1	1/03/2023	9/03/2023	6,87438	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10215063	4,596029104
14AN00136-2	1/03/2023	9/03/2023	8,56413	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10208625	4,596111439
14AN00136-3	1/03/2023	9/03/2023	8,60846	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10196933	4,596259865
14AN00136-4	1/03/2023	9/03/2023	21,03664	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10189137	4,596358435
14AN00136-5	1/03/2023	9/03/2023	7,10773	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden	-74,10250689	4,596390824
14AN00136-6	1/03/2023	9/03/2023	7,72753	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10181446	4,596455162
14AN00136-7	1/03/2023	9/03/2023	3,81951	KR 27A 1A 32	SANTA ISABEL SUR	14	Anden	-74,10245303	4,596458291
14AN00136-8	1/03/2023	9/03/2023	2,07896	CL 1B 27 00	SANTA ISABEL SUR	14	Anden	-74,10169113	4,596615868
14AN00137-1	1/03/2023	9/03/2023	7,75561	KR 29 0 00	SANTA ISABEL SUR	14	Anden	-74,10494101	4,598028784
14AN00137-2	1/03/2023	9/03/2023	2,57498	KR 29BBIS 1A 09	SANTA ISABEL SUR	14	Anden	-74,10488413	4,598102042
14AN00137-3	1/03/2023	9/03/2023	2,55197	KR 29BBIS 1A 13	SANTA ISABEL SUR	14	Anden	-74,10484213	4,598155503
14AN00137-4	1/03/2023	9/03/2023	4,12605	KR 29BBIS 1A 33	SANTA ISABEL SUR	14	Anden	-74,10470342	4,598327646
14AN00137-5	1/03/2023	9/03/2023	4,07946	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,10511683	4,598367676
14AN00137-6	1/03/2023	9/03/2023	5,50986	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,10491555	4,598624167
14AN00137-7	1/03/2023	9/03/2023	3,24862	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,10487312	4,598682021
14AN00137-8	1/03/2023	9/03/2023	5,57449	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,1048031	4,598769281
14AN00137-9	1/03/2023	9/03/2023	17,56313	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,104676	4,598931468
14AN00138-1	1/03/2023	9/03/2023	7,42466	KR 26 4 05	VERAGUAS	14	Anden	-74,09637314	4,601392423
14AN00138-10	1/03/2023	9/03/2023	28,40259	KR 26 4B 77	VERAGUAS	14	Anden	-74,0960135	4,602079181
14AN00138-11	1/03/2023	9/03/2023	9,34709	CL 5 26 39	VERAGUAS	14	Anden	-74,09616645	4,602195846
14AN00138-12	1/03/2023	9/03/2023	15,48850	CL 5 26 45	VERAGUAS	14	Anden	-74,09634719	4,602262105
14AN00138-13	1/03/2023	9/03/2023	13,83261	CL 5 26 45	VERAGUAS	14	Anden	-74,09626425	4,602270933
14AN00138-2	1/03/2023	9/03/2023	9,43089	KR 26 4 21	VERAGUAS	14	Anden	-74,09628354	4,601512571
14AN00138-3	1/03/2023	9/03/2023	4,93956	KR 26 4B 29	VERAGUAS	14	Anden	-74,09622824	4,601587153
14AN00138-4	1/03/2023	9/03/2023	5,31491	KR 26 4B 35	VERAGUAS	14	Anden	-74,09618324	4,601643522
14AN00138-5	1/03/2023	9/03/2023	7,27962	KR 26A 4 06	VERAGUAS	14	Anden	-74,09676131	4,601720527
14AN00138-6	1/03/2023	9/03/2023	4,91428	KR 26A 4 14	VERAGUAS	14	Anden	-74,09669341	4,601808002
14AN00138-7	1/03/2023	9/03/2023	10,25507	KR 26 4B 61	VERAGUAS	14	Anden	-74,09606519	4,601801384
14AN00138-8	1/03/2023	9/03/2023	7,94621	KR 26 4B 69	VERAGUAS	14	Anden	-74,09599998	4,601887579
14AN00138-9	1/03/2023	9/03/2023	6,95877	KR 26 4B 77	VERAGUAS	14	Anden	-74,09593869	4,60196461
14AN00139-1	1/03/2023	9/03/2023	4,36174	CL 5 26 04	EL PROGRESO	14	Anden	-74,09591112	4,602093783
14AN00139-10	1/03/2023	9/03/2023	7,57781	CL 5A 26A 17	EL PROGRESO	14	Anden	-74,09613767	4,602817607
14AN00139-11	1/03/2023	9/03/2023	9,36083	CL 5A 26A 17	EL PROGRESO	14	Anden	-74,09620405	4,602866788
14AN00139-12	1/03/2023	9/03/2023	7,44837	CL 5A 26A 17	EL PROGRESO	14	Anden	-74,09626368	4,602911925
14AN00139-2	1/03/2023	9/03/2023	21,26946	CL 5 26 04	EL PROGRESO	14	Anden	-74,09580365	4,602139974
14AN00139-3	1/03/2023	9/03/2023	11,04131	CL 5 26 26	EL PROGRESO	14	Anden	-74,09605792	4,602208013
14AN00139-4	1/03/2023	9/03/2023	7,48464	CL 5 26 32	EL PROGRESO	14	Anden	-74,09612785	4,602258258
14AN00139-5	1/03/2023	9/03/2023	5,59651	CL 5 26 52	EL PROGRESO	14	Anden	-74,09624982	4,602351765
14AN00139-6	1/03/2023	9/03/2023	4,48416	CL 5 26 58	EL PROGRESO	14	Anden	-74,0963087	4,602396859
14AN00139-8	1/03/2023	9/03/2023	6,29690	CL 5 26A 12	EL PROGRESO	14	Anden	-74,09647845	4,602527934
14AN00139-9	1/03/2023	9/03/2023	6,50443	CL 5 26A 16	EL PROGRESO	14	Anden	-74,09653335	4,602570642
14AN00140-1	1/03/2023	9/03/2023	27,92426	AC 19 16 10	LA FAVORITA	14	Anden	-74,07775274	4,609900055
14AN00140-2	1/03/2023	9/03/2023	10,38131	AC 19 16A 14	LA FAVORITA	14	Anden	-74,07809027	4,61013651
14AN00140-3	1/03/2023	9/03/2023	8,82995	AC 19 16A 68	LA FAVORITA	14	Anden	-74,0785365	4,610434112
14AN00141-1	1/03/2023	9/03/2023	29,76682	CL 4 16 10	EDUARDO SANTOS	14	Anden	-74,08764868	4,596595607
14AN00141-2	1/03/2023	9/03/2023	32,86224	CL 4 16 46	EDUARDO SANTOS	14	Anden	-74,08799205	4,596706142
14AN00142-10	1/03/2023	9/03/2023	6,89513	DG 4A 16A 14	LA ESTANZUELA	14	Anden	-74,08794036	4,597388149
14AN00142-11	1/03/2023	9/03/2023	12,25251	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,08584449	4,59741896
14AN00142-12	1/03/2023	9/03/2023	6,39199	DG 4A 16A 14	LA ESTANZUELA	14	Anden	-74,08781892	4,597712255
14AN00142-3	1/03/2023	9/03/2023	4,90208	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,0858513	4,597208903
14AN00142-4	1/03/2023	9/03/2023	5,70828	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,08595441	4,597216961
14AN00142-5	1/03/2023	9/03/2023	3,75514	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,08601049	4,597222966
14AN00142-6	1/03/2023	9/03/2023	1,75439	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,08570868	4,597261096
14AN00142-7	1/03/2023	9/03/2023	7,14113	AC 6 15 33	LA ESTANZUELA	14	Anden	-74,08578632	4,597286751
14AN00142-8	1/03/2023	9/03/2023	32,21614	DG 4A 16A 14	LA ESTANZUELA	14	Anden	-74,08772288	4,597296549
14AN00142-9	1/03/2023	9/03/2023	12,39017	DG 4A 16A 14	LA ESTANZUELA	14	Anden	-74,08791886	4,597305773
14AN00143-1	1/03/2023	9/03/2023	5,67897	CL 1D 24 09	EL VERGEL	14	Anden	-74,09648881	4,595080871
14AN00143-2	1/03/2023	9/03/2023	12,62044	CL 1D 24 09	EL VERGEL	14	Anden	-74,09664177	4,595127876
14AN00143-3	1/03/2023	9/03/2023	9,61663	CL 1D 24 57	EL VERGEL	14	Anden	-74,09687549	4,595198885
14AN00144-1	1/03/2023	9/03/2023	7,82159	CL 1D 24C 05	EL VERGEL	14	Anden	-74,09773533	4,5954521
14AN00144-2	1/03/2023	9/03/2023	9,40778	CL 1 24C 10	EL VERGEL	14	Anden	-74,09784644	4,59548427
14AN00144-3	1/03/2023	9/03/2023	16,64842	CL 1 24C 10	EL VERGEL	14	Anden	-74,09798514	4,595525098
14AN00144-4	1/03/2023	9/03/2023	16,88370	CL 1 24C 10	EL VERGEL	14	Anden	-74,09812459	4,595564921



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00144-5	1/03/2023	9/03/2023	11,77951	CL 1 24C 10	EL VERGEL	14	Anden	-74,09825612	4,59560517
14AN00145-1	1/03/2023	9/03/2023	8,76609	KR 25 1D 77	SANTA ISABEL SUR	14	Anden	-74,09813633	4,596285345
14AN00145-2	1/03/2023	9/03/2023	16,59166	KR 25 1D 91	SANTA ISABEL SUR	14	Anden	-74,0980812	4,596363946
14AN00145-3	1/03/2023	9/03/2023	7,53532	KR 25 1D 91	SANTA ISABEL SUR	14	Anden	-74,09810108	4,596502738
14AN00145-4	1/03/2023	9/03/2023	1,47137	KR 25 1D 91	SANTA ISABEL SUR	14	Anden	-74,0981706	4,596538217
14AN00145-5	1/03/2023	9/03/2023	4,17984	CL 1F 25 29	SANTA ISABEL SUR	14	Anden	-74,09822982	4,59657201
14AN00147-1	1/03/2023	9/03/2023	6,13846	KR 25 1F 14	EL VERGEL	14	Anden	-74,0977229	4,596467589
14AN00147-2	1/03/2023	9/03/2023	4,85029	KR 25 1F 14	EL VERGEL	14	Anden	-74,09782198	4,596554707
14AN00147-3	1/03/2023	9/03/2023	0,68214	KR 25 1F 14	EL VERGEL	14	Anden	-74,09779482	4,596596667
14AN00147-4	1/03/2023	9/03/2023	2,03910	KR 25 1F 26	EL VERGEL	14	Anden	-74,09771529	4,596709869
14AN00147-5	1/03/2023	9/03/2023	1,24781	KR 25 1F 26	EL VERGEL	14	Anden	-74,09768964	4,596743451
14AN00147-6	1/03/2023	9/03/2023	3,82995	KR 25 1F 36	EL VERGEL	14	Anden	-74,09766086	4,596783988
14AN00147-7	1/03/2023	9/03/2023	2,29862	KR 25 1G 14	EL VERGEL	14	Anden	-74,09757656	4,596901609
14AN00148-1	1/03/2023	9/03/2023	5,85723	KR 24B 1D 01	EL VERGEL	14	Anden	-74,09724838	4,595411743
14AN00148-2	1/03/2023	9/03/2023	12,58871	CL 1F 24C 07	EL VERGEL	14	Anden	-74,09727125	4,596215014
14AN00150-1	1/03/2023	9/03/2023	7,25337	CL 1F 25A 42	SANTA ISABEL	14	Anden	-74,09884888	4,597184469
14AN00151-1	1/03/2023	9/03/2023	4,40037	KR 26 1D 54	SANTA ISABEL SUR	14	Anden	-74,09942729	4,597025912
14AN00151-2	1/03/2023	9/03/2023	3,46389	KR 26 1D 72	SANTA ISABEL SUR	14	Anden	-74,09931687	4,597166316
14AN00151-3	1/03/2023	9/03/2023	10,29192	KR 26 1D 88	SANTA ISABEL SUR	14	Anden	-74,09923766	4,597265091
14AN00151-4	1/03/2023	9/03/2023	17,85413	KR 26 1D 88	SANTA ISABEL SUR	14	Anden	-74,0991102	4,597261043
14AN00152-1	1/03/2023	9/03/2023	31,14333	KR 26 1F 05	SANTA ISABEL	14	Anden	-74,09931041	4,597547803
14AN00152-2	1/03/2023	9/03/2023	6,09567	CL 1F 26 48	SANTA ISABEL	14	Anden	-74,09955333	4,597737066
14AN00153-1	1/03/2023	9/03/2023	7,05202	CL 1F 26 43	SANTA ISABEL SUR	14	Anden	-74,09957821	4,597628124
14AN00154-1	1/03/2023	9/03/2023	8,15460	CL 1DBIS 27A 74	SANTA ISABEL SUR	14	Anden	-74,1016164	4,598827228
14AN00155-1	1/03/2023	9/03/2023	4,51528	CL 1D 29B 28	SANTA ISABEL SUR	14	Anden	-74,10357434	4,599587648
14AN00156-1	1/03/2023	9/03/2023	4,58097	CL 1A 29C 32	SANTA ISABEL SUR	14	Anden	-74,10546752	4,598515038
14AN00156-2	1/03/2023	9/03/2023	1,72001	AK 30 1A 99	SANTA ISABEL SUR	14	Anden	-74,10522996	4,598858327
14AN00157-1	1/03/2023	9/03/2023	1,23695	CL 1B 27A 22	SANTA ISABEL SUR	14	Anden	-74,1022383	4,597244684
14AN00157-2	1/03/2023	9/03/2023	4,56617	CL 1B 27A 34	SANTA ISABEL SUR	14	Anden	-74,10228759	4,597284664
14AN00158-1	1/03/2023	9/03/2023	38,07278	CL 5 27 20	VERAGUAS	14	Anden	-74,0969976	4,602971135
14AN00158-2	1/03/2023	9/03/2023	19,16342	CL 5A 27 33	VERAGUAS	14	Anden	-74,09687097	4,603376796
14AN00158-3	1/03/2023	9/03/2023	6,45171	KR 27B 5 80	VERAGUAS	14	Anden	-74,09711856	4,603550636
14AN00159-4	1/03/2023	9/03/2023	5,08740	KR 19DBIS 1C 95	EDUARDO SANTOS	14	Anden	-74,09434667	4,59530044
14AN00160-1	1/03/2023	9/03/2023	7,90713	KR 26 1C 15	SANTA ISABEL SUR	14	Anden	-74,10005628	4,596343689
14AN00160-2	1/03/2023	9/03/2023	7,10421	KR 26 1C 27	SANTA ISABEL SUR	14	Anden	-74,10000333	4,596414752
14AN00160-3	1/03/2023	9/03/2023	7,67602	KR 26 1C 31	SANTA ISABEL SUR	14	Anden	-74,09995646	4,596477306
14AN00160-4	1/03/2023	9/03/2023	17,83216	CL 1D 26 49	SANTA ISABEL SUR	14	Anden	-74,10026029	4,596877657
14AN00161-1	1/03/2023	9/03/2023	3,69509	CL 1D 26A 11	SANTA ISABEL SUR	14	Anden	-74,100597	4,59705277
14AN00162-1	1/03/2023	9/03/2023	22,57531	KR 22 22C 08	SANTA FE	14	Anden	-74,08066795	4,618416629
14AN00162-2	1/03/2023	9/03/2023	201,20979	KR 22 22C 08	SANTA FE	14	Anden	-74,08041028	4,618425834
14AN00163-1	1/03/2023	9/03/2023	32,21950	KR 22 22A 82	SANTA FE	14	Anden	-74,08119011	4,617190132
14AN00166-1	1/03/2023	9/03/2023	161,46187	KR 19 14 29	EL LISTON	14	Anden	-74,08374379	4,608373677
14AN00166-2	1/03/2023	9/03/2023	72,44674	KR 19 - CL 16	EL LISTON	14	Anden	-74,08281851	4,609539675
14AN00166-3	1/03/2023	9/03/2023	39,47280	CL 18 - KR 17	EL LISTON	14	Anden	-74,07991379	4,609867414
14AN00166-4	1/03/2023	9/03/2023	98,78557	CL 18 - KR 17	EL LISTON	14	Anden	-74,08022635	4,610081574
14AN00167-1	1/03/2023	9/03/2023	18,23656	KR 19 15 89	EL LISTON	14	Anden	-74,08293723	4,609496947
14AN00168-1	1/03/2023	9/03/2023	16,35123	KR 18C 3 05	EDUARDO SANTOS	14	Anden	-74,09081467	4,596796994
14AN00168-2	1/03/2023	9/03/2023	24,74151	KR 18C 3 05	EDUARDO SANTOS	14	Anden	-74,09097379	4,596829431
14AN00169-1	1/03/2023	9/03/2023	0,29452	KR 19 2 01	EDUARDO SANTOS	14	Anden	-74,09154782	4,596132506
14AN00169-2	1/03/2023	9/03/2023	2,89549	CL 2 19 14	EDUARDO SANTOS	14	Anden	-74,09160916	4,596149826
14AN00169-3	1/03/2023	9/03/2023	5,42527	CL 2 19 22	EDUARDO SANTOS	14	Anden	-74,09171813	4,596183012
14AN00169-4	1/03/2023	9/03/2023	2,29760	KR 19A 2 40	EDUARDO SANTOS	14	Anden	-74,09177487	4,596658185
14AN00170-1	1/03/2023	9/03/2023	9,48084	CL 2 19A 66	EDUARDO SANTOS	14	Anden	-74,09256374	4,596472402
14AN00171-1	1/03/2023	9/03/2023	3,85459	KR 19C 1F 37	EDUARDO SANTOS	14	Anden	-74,09325946	4,595611357
14AN00171-2	1/03/2023	9/03/2023	5,06793	KR 19D 1F 36	EDUARDO SANTOS	14	Anden	-74,09361975	4,595694446
14AN00171-3	1/03/2023	9/03/2023	4,64286	KR 19C 1F 51	EDUARDO SANTOS	14	Anden	-74,09321372	4,595782021
14AN00171-4	1/03/2023	9/03/2023	5,45660	KR 19D 1F 46	EDUARDO SANTOS	14	Anden	-74,09358692	4,595808473
14AN00171-5	1/03/2023	9/03/2023	1,91769	KR 19D 1F 58	EDUARDO SANTOS	14	Anden	-74,09354567	4,595959747
14AN00171-6	1/03/2023	9/03/2023	3,78265	KR 19C 1F 83	EDUARDO SANTOS	14	Anden	-74,09307861	4,596269567
14AN00171-7	1/03/2023	9/03/2023	4,71383	KR 19C 1F 91	EDUARDO SANTOS	14	Anden	-74,093050795	4,596339765
14AN00172-1	1/03/2023	9/03/2023	135,02017	KR 23A 1H 20	EL VERGEL	14	Anden	-74,09432439	4,596586884
14AN00172-2	1/03/2023	9/03/2023	6,96977	KR 23A 1H 20	EL VERGEL	14	Anden	-74,09421897	4,596903067
14AN00173-1	1/03/2023	9/03/2023	0,52739	CL 2 20A 20	EL VERGEL	14	Anden	-74,09379148	4,596890521
14AN00173-10	1/03/2023	9/03/2023	11,39063	KR 20A 2 77	EL VERGEL	14	Anden	-74,09317879	4,597571103
14AN00173-11	1/03/2023	9/03/2023	9,94950	KR 20A 2 77	EL VERGEL	14	Anden	-74,09327034	4,597632181
14AN00173-2	1/03/2023	9/03/2023	0,53219	CL 2 20A 20	EL VERGEL	14	Anden	-74,09381842	4,596899712
14AN00173-3	1/03/2023	9/03/2023	2,49975	CL 2 20A 28	EL VERGEL	14	Anden	-74,09390206	4,596927695



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00173-4	1/03/2023	9/03/2023	20,06194	KR 21 2 10	EL VERGEL	14	Anden	-74,09401871	4,596965808
14AN00173-5	1/03/2023	9/03/2023	17,76712	CL 2 20A 02	EL VERGEL	14	Anden	-74,09353403	4,59695331
14AN00173-6	1/03/2023	9/03/2023	19,44147	KR 21 2 10	EL VERGEL	14	Anden	-74,09405051	4,597102062
14AN00173-7	1/03/2023	9/03/2023	1,27632	KR 21 2 30	EL VERGEL	14	Anden	-74,09397434	4,597291944
14AN00173-8	1/03/2023	9/03/2023	1,46612	KR 21 2 30	EL VERGEL	14	Anden	-74,09396286	4,597314538
14AN00173-9	1/03/2023	9/03/2023	17,57060	KR 20A 2 77	EL VERGEL	14	Anden	-74,09318243	4,597447407
14AN00174-1	1/03/2023	9/03/2023	24,50803	KR 20A 2 06	EL VERGEL	14	Anden	-74,09348838	4,596895744
14AN00174-2	1/03/2023	9/03/2023	4,23448	CL 2 20A 02	EL VERGEL	14	Anden	-74,0934094	4,597064675
14AN00174-4	1/03/2023	9/03/2023	1,08109	KR 20A 2 82	EL VERGEL	14	Anden	-74,09305055	4,597476518
14AN00175-1	1/03/2023	9/03/2023	35,85817	CL 2 23 10	EL VERGEL	14	Anden	-74,09459661	4,597168533
14AN00176-1	1/03/2023	9/03/2023	3,35331	KR 24 1H 19	EL VERGEL	14	Anden	-74,09596087	4,59677259
14AN00176-2	1/03/2023	9/03/2023	7,19007	KR 24 1H 19	EL VERGEL	14	Anden	-74,09608318	4,596811927
14AN00176-3	1/03/2023	9/03/2023	48,73774	KR 24 1H 19	EL VERGEL	14	Anden	-74,09575758	4,59690198
14AN00177-1	1/03/2023	9/03/2023	4,98505	AK 27 1B 19	SANTA ISABEL SUR	14	Anden	-74,10156848	4,596770195
14AN00177-2	1/03/2023	9/03/2023	8,29383	AK 27 1B 19	SANTA ISABEL SUR	14	Anden	-74,10165151	4,596783207
14AN00177-3	1/03/2023	9/03/2023	4,73604	CL 1B 27 22	SANTA ISABEL SUR	14	Anden	-74,10175449	4,59686426
14AN00177-4	1/03/2023	9/03/2023	25,66797	AK 27 1B 19	SANTA ISABEL SUR	14	Anden	-74,10150738	4,596849576
14AN00177-5	1/03/2023	9/03/2023	10,40297	AK 27 1B 63	SANTA ISABEL SUR	14	Anden	-74,10124622	4,597181493
14AN00177-6	1/03/2023	9/03/2023	10,20813	CL 1D 27 05	SANTA ISABEL SUR	14	Anden	-74,101114	4,597342703
14AN00177-7	1/03/2023	9/03/2023	6,97686	KR 27A 1C 22	SANTA ISABEL SUR	14	Anden	-74,10154576	4,597615011
14AN00177-8	1/03/2023	9/03/2023	11,21709	CL 1D 27 39	SANTA ISABEL SUR	14	Anden	-74,10127695	4,59768019
14AN00177-9	1/03/2023	9/03/2023	9,67874	KR 27A 1C 44	SANTA ISABEL SUR	14	Anden	-74,10136211	4,597746158
14AN00178-1	1/03/2023	9/03/2023	2,75257	CL 1B 28 00	SANTA ISABEL SUR	14	Anden	-74,10335308	4,596734331
14AN00178-2	1/03/2023	9/03/2023	2,48327	CL 1 28 56	SANTA ISABEL SUR	14	Anden	-74,10400342	4,596749865
14AN00178-3	1/03/2023	9/03/2023	1,78957	CL 1 28 74	SANTA ISABEL SUR	14	Anden	-74,10412486	4,596846536
14AN00179-1	1/03/2023	9/03/2023	15,60298	AK 30 0 01	SANTA ISABEL SUR	14	Anden	-74,1048885	4,598779656
14AN00179-2	1/03/2023	9/03/2023	8,36642	AK 30 1A 99	SANTA ISABEL SUR	14	Anden	-74,1050288	4,598777537
14AN00180-1	1/03/2023	9/03/2023	27,40315	CL 1GBIS 27A 26	SANTA ISABEL	14	Anden	-74,10035478	4,599453295
14AN00180-2	1/03/2023	9/03/2023	14,90417	KR 27A 1G 27	SANTA ISABEL	14	Anden	-74,10000477	4,599527294
14AN00180-3	1/03/2023	9/03/2023	9,73704	CL 1GBIS 27A 26	SANTA ISABEL	14	Anden	-74,10043659	4,59958791
14AN00180-4	1/03/2023	9/03/2023	7,02783	KR 27B 1G 18	SANTA ISABEL	14	Anden	-74,10036029	4,599685395
14AN00180-5	1/03/2023	9/03/2023	5,88887	KR 27B 1G 26	SANTA ISABEL	14	Anden	-74,10032506	4,59972909
14AN00180-6	1/03/2023	9/03/2023	7,86203	KR 27B 1G 62	SANTA ISABEL	14	Anden	-74,10015251	4,599948987
14AN00180-7	1/03/2023	9/03/2023	5,25180	KR 27B 1G 74	SANTA ISABEL	14	Anden	-74,10008089	4,600042045
14AN00181-1	1/03/2023	9/03/2023	9,87587	CL 2 26A 18	SANTA ISABEL	14	Anden	-74,09877602	4,599667988
14AN00181-10	1/03/2023	9/03/2023	5,88327	AK 27 2 68	SANTA ISABEL	14	Anden	-74,09857426	4,600345949
14AN00181-11	1/03/2023	9/03/2023	5,87816	AK 27 2 92	SANTA ISABEL	14	Anden	-74,09837963	4,600512545
14AN00181-2	1/03/2023	9/03/2023	9,55174	CL 2 26A 38	SANTA ISABEL	14	Anden	-74,09886555	4,599737858
14AN00182-1	1/03/2023	9/03/2023	13,38778	CL 2 27 12	SANTA ISABEL	14	Anden	-74,09922273	4,600015444
14AN00182-2	1/03/2023	9/03/2023	21,69950	CL 2 27 28	SANTA ISABEL	14	Anden	-74,09929644	4,600077507
14AN00182-3	1/03/2023	9/03/2023	20,03311	CL 2 27 44	SANTA ISABEL	14	Anden	-74,09940292	4,600160714
14AN00182-4	1/03/2023	9/03/2023	7,75238	AK 27 2 41	SANTA ISABEL	14	Anden	-74,09881909	4,600264115
14AN00183-1	1/03/2023	9/03/2023	2,75103	CL 2 27A 16	SANTA ISABEL	14	Anden	-74,099602	4,600319674
14AN00183-2	1/03/2023	9/03/2023	6,30114	CL 2 27A 16	SANTA ISABEL	14	Anden	-74,09964448	4,600353062
14AN00183-3	1/03/2023	9/03/2023	7,02061	KR 28 2 40	SANTA ISABEL	14	Anden	-74,09990197	4,601011198
14AN00184-1	1/03/2023	9/03/2023	5,73374	KR 29 1G 45	SANTA ISABEL	14	Anden	-74,10145084	4,600506215
14AN00184-2	1/03/2023	9/03/2023	78,49257	CL 1GBIS 29 70	SANTA ISABEL	14	Anden	-74,10193011	4,601059018
14AN00185-2	1/03/2023	9/03/2023	9,76360	CL 2 26 20	SANTA ISABEL	14	Anden	-74,09812492	4,599152722
14AN00185-3	1/03/2023	9/03/2023	38,42289	CL 2 26 06	SANTA ISABEL	14	Anden	-74,09786524	4,599141781
14AN00185-5	1/03/2023	9/03/2023	17,31239	CL 2 26 68	SANTA ISABEL	14	Anden	-74,0984272	4,599392327
14AN00186-1	1/03/2023	9/03/2023	12,77278	KR 26 2B 05	SANTA ISABEL	14	Anden	-74,09731753	4,599837134
14AN00187-1	1/03/2023	9/03/2023	13,93151	CL 1HBIS 25A 04	SANTA ISABEL	14	Anden	-74,09761216	4,598116311
14AN00188-1	1/03/2023	9/03/2023	1,14598	KR 25 1H 60	EL VERGEL	14	Anden	-74,09705613	4,597659475
14AN00189-1	1/03/2023	9/03/2023	11,12241	CL 3 26 11	SANTA ISABEL	14	Anden	-74,09684222	4,600623882
14AN00189-2	1/03/2023	9/03/2023	9,07354	CL 3 26 27	SANTA ISABEL	14	Anden	-74,09696308	4,60070919
14AN00189-3	1/03/2023	9/03/2023	14,93601	CL 3 26 35	SANTA ISABEL	14	Anden	-74,09703042	4,600758588
14AN00190-1	1/03/2023	9/03/2023	21,54318	KR 25ABIS 3 11	VERAGUAS	14	Anden	-74,09645614	4,600547531
14AN00190-2	1/03/2023	9/03/2023	17,64015	KR 25ABIS 3 11	VERAGUAS	14	Anden	-74,09634145	4,600596093
14AN00190-3	1/03/2023	9/03/2023	3,79592	KR 25ABIS 3 33	VERAGUAS	14	Anden	-74,09622089	4,600758103
14AN00190-4	1/03/2023	9/03/2023	20,39233	CL 3 25A 90	VERAGUAS	14	Anden	-74,09667308	4,600846881
14AN00191-1	1/03/2023	9/03/2023	3,77721	KR 25A 2C 37	SANTA ISABEL	14	Anden	-74,09611493	4,600102457
14AN00191-2	1/03/2023	9/03/2023	14,33171	CL 3 25A 21	SANTA ISABEL	14	Anden	-74,09624052	4,600194468
14AN00191-3	1/03/2023	9/03/2023	5,28533	CL 3 25A 35	SANTA ISABEL	14	Anden	-74,09635301	4,600274871
14AN00191-4	1/03/2023	9/03/2023	7,06956	CL 3 25A 41	SANTA ISABEL	14	Anden	-74,09641229	4,60031564
14AN00192-1	1/03/2023	9/03/2023	24,94774	CL 3 26 06	VERAGUAS	14	Anden	-74,09686953	4,600841622
14AN00192-2	1/03/2023	9/03/2023	8,01637	CL 3 26 14	VERAGUAS	14	Anden	-74,09695906	4,600904122
14AN00192-3	1/03/2023	9/03/2023	15,21110	CL 3 26 06	VERAGUAS	14	Anden	-74,09675624	4,600888051



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00192-4	1/03/2023	9/03/2023	16,88720	CL 3 26 46	VERAGUAS	14	Anden	-74,09719927	4,601077268
14AN00192-5	1/03/2023	9/03/2023	6,78087	KR 26 3 43	VERAGUAS	14	Anden	-74,09659235	4,601106675
14AN00192-7	1/03/2023	9/03/2023	27,24055	CL 3 26 46	VERAGUAS	14	Anden	-74,09715253	4,601204282
14AN00192-8	1/03/2023	9/03/2023	10,38124	KR 26 3 67	VERAGUAS	14	Anden	-74,09642935	4,601325667
14AN00192-9	1/03/2023	9/03/2023	7,72293	KR 26A 3 42	VERAGUAS	14	Anden	-74,09696917	4,601443158
14AN00193-1	1/03/2023	9/03/2023	35,45165	KR 26 4 06	VERAGUAS	14	Anden	-74,09604638	4,600990383
14AN00193-2	1/03/2023	9/03/2023	5,81440	KR 26 3 46	VERAGUAS	14	Anden	-74,09647833	4,601105301
14AN00194-1	1/03/2023	9/03/2023	7,81888	KR 25 4B 05	VERAGUAS	14	Anden	-74,09505433	4,600689276
14AN00194-10	1/03/2023	9/03/2023	18,09340	CL 5 25 35	VERAGUAS	14	Anden	-74,09500344	4,601306167
14AN00194-2	1/03/2023	9/03/2023	6,90927	KR 25 4B 05	VERAGUAS	14	Anden	-74,09498179	4,600794939
14AN00194-3	1/03/2023	9/03/2023	4,47328	KR 25 4B 35	VERAGUAS	14	Anden	-74,09494222	4,600854351
14AN00194-4	1/03/2023	9/03/2023	8,65642	KR 25A 4B 24	VERAGUAS	14	Anden	-74,0953849	4,600916196
14AN00194-5	1/03/2023	9/03/2023	10,74880	KR 25 4B 45	VERAGUAS	14	Anden	-74,09488339	4,600942048
14AN00194-6	1/03/2023	9/03/2023	7,45317	KR 25A 4B 34	VERAGUAS	14	Anden	-74,09533701	4,600985429
14AN00194-7	1/03/2023	9/03/2023	10,01120	KR 25A 4B 46	VERAGUAS	14	Anden	-74,09528281	4,601065484
14AN00194-8	1/03/2023	9/03/2023	17,48066	KR 25A 4B 64	VERAGUAS	14	Anden	-74,09519602	4,601193535
14AN00194-9	1/03/2023	9/03/2023	8,30858	CL 5 25 35	VERAGUAS	14	Anden	-74,09512119	4,601301871
14AN00195-1	1/03/2023	9/03/2023	8,41912	KR 25A 4B 05	VERAGUAS	14	Anden	-74,09557497	4,600784777
14AN00195-10	1/03/2023	9/03/2023	20,92084	CL 5 25A 05	VERAGUAS	14	Anden	-74,09519566	4,601339213
14AN00195-11	1/03/2023	9/03/2023	4,31575	CL 5 25A 05	VERAGUAS	14	Anden	-74,09517913	4,601442071
14AN00195-12	1/03/2023	9/03/2023	0,83999	KR 25ABIS 4B 74	VERAGUAS	14	Anden	-74,095576	4,601499151
14AN00195-13	1/03/2023	9/03/2023	1,22515	KR 25ABIS 4B 74	VERAGUAS	14	Anden	-74,09554723	4,601537418
14AN00195-14	1/03/2023	9/03/2023	1,82434	KR 25ABIS 4B 74	VERAGUAS	14	Anden	-74,09551626	4,601579937
14AN00195-2	1/03/2023	9/03/2023	6,04972	KR 25A 4B 15	VERAGUAS	14	Anden	-74,09551135	4,600884364
14AN00195-3	1/03/2023	9/03/2023	7,50655	KR 25A 4B 21	VERAGUAS	14	Anden	-74,09546303	4,600947957
14AN00195-4	1/03/2023	9/03/2023	7,31514	KR 25A 4B 27	VERAGUAS	14	Anden	-74,09542163	4,601007927
14AN00195-5	1/03/2023	9/03/2023	7,59084	KR 25ABIS 4B 04	VERAGUAS	14	Anden	-74,09591669	4,601041335
14AN00195-6	1/03/2023	9/03/2023	4,04833	KR 25A 4B 39	VERAGUAS	14	Anden	-74,09538209	4,601067055
14AN00195-7	1/03/2023	9/03/2023	5,66212	KR 25A 4B 45	VERAGUAS	14	Anden	-74,09534039	4,601129008
14AN00195-8	1/03/2023	9/03/2023	7,93525	KR 25A 4B 53	VERAGUAS	14	Anden	-74,09530349	4,601182728
14AN00195-9	1/03/2023	9/03/2023	4,49490	KR 25ABIS 4B 20	VERAGUAS	14	Anden	-74,09579512	4,601204313
14AN00196-10	1/03/2023	9/03/2023	1,33888	KR 25A 3 76	VERAGUAS	14	Anden	-74,09547492	4,600783917
14AN00196-11	1/03/2023	9/03/2023	62,11366	KR 25 4B 05	VERAGUAS	14	Anden	-74,09528402	4,600688517
14AN00196-12	1/03/2023	9/03/2023	13,21392	KR 25A 4B 20	VERAGUAS	14	Anden	-74,095446	4,600825708
14AN00196-2	1/03/2023	9/03/2023	12,00712	KR 25 3 33	VERAGUAS	14	Anden	-74,09542111	4,600154048
14AN00196-3	1/03/2023	9/03/2023	14,10948	KR 25 3 57	VERAGUAS	14	Anden	-74,0952784	4,600363883
14AN00196-4	1/03/2023	9/03/2023	10,32533	KR 25A 3 46	VERAGUAS	14	Anden	-74,09566996	4,600497894
14AN00196-5	1/03/2023	9/03/2023	10,76313	KR 25A 3 56	VERAGUAS	14	Anden	-74,09561965	4,60057377
14AN00196-7	1/03/2023	9/03/2023	10,18357	KR 25A 3 66	VERAGUAS	14	Anden	-74,09555016	4,60067384
14AN00196-8	1/03/2023	9/03/2023	7,31185	KR 25A 3 76	VERAGUAS	14	Anden	-74,09549909	4,600745012
14AN00196-9	1/03/2023	9/03/2023	41,55393	KR 25A 4B 20	VERAGUAS	14	Anden	-74,09538841	4,600720097
14AN00197-1	1/03/2023	9/03/2023	13,58301	KR 25A 3 59	VERAGUAS	14	Anden	-74,09567699	4,600636145
14AN00197-2	1/03/2023	9/03/2023	5,50597	KR 25A 3 59	VERAGUAS	14	Anden	-74,09562244	4,600716454
14AN00197-3	1/03/2023	9/03/2023	74,27285	KR 25A 3 59	VERAGUAS	14	Anden	-74,09571065	4,600784842
14AN00198-1	1/03/2023	9/03/2023	4,29342	KR 26A 3 69	VERAGUAS	14	Anden	-74,09689604	4,601663746
14AN00198-2	1/03/2023	9/03/2023	12,17941	AK 27 3 38	VERAGUAS	14	Anden	-74,09749275	4,601714799
14AN00198-3	1/03/2023	9/03/2023	13,11328	AK 27 3 46	VERAGUAS	14	Anden	-74,0974306	4,601806002
14AN00199-1	1/03/2023	9/03/2023	2,88916	KR 26A 4 05	VERAGUAS	14	Anden	-74,09684159	4,601735217
14AN00199-2	1/03/2023	9/03/2023	2,73535	KR 26A 4 05	VERAGUAS	14	Anden	-74,09678669	4,601808292
14AN00199-3	1/03/2023	9/03/2023	9,17594	KR 26A 4 41	VERAGUAS	14	Anden	-74,09656965	4,602097354
14AN00200-1	1/03/2023	9/03/2023	4,09257	KR 27A 2C 11	SANTA ISABEL	14	Anden	-74,09860099	4,601445549
14AN00200-2	1/03/2023	9/03/2023	8,83579	CL 3 27A 25	SANTA ISABEL	14	Anden	-74,0985913	4,601869013
14AN00200-3	1/03/2023	9/03/2023	9,24274	CL 3 27A 53	SANTA ISABEL	14	Anden	-74,09879672	4,602014787
14AN00202-2	1/03/2023	9/03/2023	8,24612	KR 28A 2B 26	SANTA ISABEL	14	Anden	-74,09939599	4,601656934
14AN00202-3	1/03/2023	9/03/2023	5,58193	KR 28A 2B 30	SANTA ISABEL	14	Anden	-74,09932593	4,601745834
14AN00203-1	1/03/2023	9/03/2023	5,20375	KR 29 2B 04	SANTA ISABEL	14	Anden	-74,10014492	4,60204753
14AN00203-2	1/03/2023	9/03/2023	5,23958	KR 29 2B 26	SANTA ISABEL	14	Anden	-74,10001178	4,602216887
14AN00204-1	1/03/2023	9/03/2023	17,95300	CL 2B 26A 12	SANTA ISABEL	14	Anden	-74,09810031	4,600389169
14AN00204-2	1/03/2023	9/03/2023	5,86083	AK 27 2B 20	SANTA ISABEL	14	Anden	-74,09825215	4,600746341
14AN00205-2	1/03/2023	9/03/2023	31,49008	KR 25 2B 72	EL VERGEL	14	Anden	-74,0956354	4,599659872
14AN00206-2	1/03/2023	9/03/2023	2,22613	KR 25 4B 06	VERAGUAS	14	Anden	-74,09500785	4,600612647
14AN00206-3	1/03/2023	9/03/2023	25,19607	KR 25 4B 34	VERAGUAS	14	Anden	-74,09489458	4,600777888
14AN00208-1	1/03/2023	9/03/2023	7,24776	KR 26A 5A 33	EL PROGRESO	14	Anden	-74,09582019	4,603125877
14AN00208-3	1/03/2023	9/03/2023	1,19211	KR 26A 5A 69	EL PROGRESO	14	Anden	-74,09564965	4,603359551
14AN00209-1	1/03/2023	9/03/2023	4,69319	KR 27B 5C 30	VERAGUAS	14	Anden	-74,09627001	4,604604201
14AN00210-2	1/03/2023	9/03/2023	3,82138	KR 20A 6A 18	LA ESTANZUELA	14	Anden	-74,09058407	4,602276429
14AN00210-3	1/03/2023	9/03/2023	11,26777	KR 20A 6A 30	LA ESTANZUELA	14	Anden	-74,09052462	4,602370542



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00211-1	1/03/2023	9/03/2023	36,27997	KR 20A 6B 05	LA ESTANZUELA	14	Anden	-74,09046024	4,602599029
14AN00212-1	1/03/2023	9/03/2023	39,73331	CL 6B 20 06	LA ESTANZUELA	14	Anden	-74,09005333	4,602369035
14AN00212-2	1/03/2023	9/03/2023	20,42014	KR 20 6B 31	LA ESTANZUELA	14	Anden	-74,08995795	4,602512462
14AN00212-3	1/03/2023	9/03/2023	16,93805	KR 20 6B 55	LA ESTANZUELA	14	Anden	-74,08983014	4,602707535
14AN00212-4	1/03/2023	9/03/2023	7,75638	KR 20 6B 71	LA ESTANZUELA	14	Anden	-74,08975483	4,602819658
14AN00212-5	1/03/2023	9/03/2023	6,38769	KR 20A 6B 48	LA ESTANZUELA	14	Anden	-74,09019266	4,602882428
14AN00212-6	1/03/2023	9/03/2023	15,34590	CL 7B 20 05	LA ESTANZUELA	14	Anden	-74,0896903	4,602925366
14AN00212-7	1/03/2023	9/03/2023	6,92488	KR 20A 7 18	LA ESTANZUELA	14	Anden	-74,09009237	4,603039757
14AN00212-8	1/03/2023	9/03/2023	18,91834	CL 7B 20 05	LA ESTANZUELA	14	Anden	-74,08968338	4,603061091
14AN00213-1	1/03/2023	9/03/2023	142,08150	KR 19 6 35	LA ESTANZUELA	14	Anden	-74,0891238	4,600936625
14AN00213-2	1/03/2023	9/03/2023	17,01024	CL 6A 19 50	LA ESTANZUELA	14	Anden	-74,08931172	4,601199375
14AN00215-1	1/03/2023	9/03/2023	4,21425	CL 6A 17 05	LA ESTANZUELA	14	Anden	-74,08696471	4,599399851
14AN00215-2	1/03/2023	9/03/2023	7,71555	CL 6A 17 13	LA ESTANZUELA	14	Anden	-74,08710066	4,599492775
14AN00216-1	1/03/2023	9/03/2023	164,49661	KR 19A 22C 13	SANTA FE	14	Anden	-74,07984912	4,61673262
14AN00217-1	1/03/2023	9/03/2023	11,73751	CL 24B 24 19	SANTA FE	14	Anden	-74,07812262	4,62069681
14AN00217-2	1/03/2023	9/03/2023	4,26735	CL 24B 24 19	SANTA FE	14	Anden	-74,07816937	4,6207668
14AN00217-3	1/03/2023	9/03/2023	10,67652	KR 25 24C 28	SANTA FE	14	Anden	-74,077647	4,621422823
14AN00218-1	1/03/2023	9/03/2023	4,21966	CL 24C 26 81	FLORIDA	14	Anden	-74,07892632	4,622661349
14AN00219-1	1/03/2023	9/03/2023	74,10638	KR 25 24 37	FLORIDA	14	Anden	-74,07919536	4,620777396
14AN00219-2	1/03/2023	9/03/2023	81,23664	CL 24 25 80	FLORIDA	14	Anden	-74,07984683	4,62110397
14AN00220-1	1/03/2023	9/03/2023	1,46898	CL 23 24 01	SAMPER MENDOZA	14	Anden	-74,08039004	4,618716886
14AN00220-2	1/03/2023	9/03/2023	1,99468	KR 24 22C 69	SAMPER MENDOZA	14	Anden	-74,0803634	4,618735904
14AN00221-1	1/03/2023	9/03/2023	76,62864	CL 17 21 40	EL LISTON	14	Anden	-74,08446608	4,611996994
14AN00222-1	1/03/2023	9/03/2023	189,24439	AC 19 19 27	EL LISTON	14	Anden	-74,08404851	4,612787058
14AN00223-1	1/03/2023	9/03/2023	86,67145	KR 20 - CL 17	EL LISTON	14	Anden	-74,08324556	4,611045833
14AN00224-1	1/03/2023	9/03/2023	54,55827	CL 15 20 46	EL LISTON	14	Anden	-74,0846282	4,609970001
14AN00224-2	1/03/2023	9/03/2023	2,55685	KR 20A 15 22	EL LISTON	14	Anden	-74,08460114	4,61017194
14AN00224-3	1/03/2023	9/03/2023	51,75659	CL 16 20 45	EL LISTON	14	Anden	-74,08431704	4,610527855
14AN00225-1	1/03/2023	9/03/2023	19,68656	CL 16 20A 07	EL LISTON	14	Anden	-74,08443646	4,610499074
14AN00225-2	1/03/2023	9/03/2023	18,09485	CL 16 20A 29	EL LISTON	14	Anden	-74,08463352	4,610776312
14AN00225-3	1/03/2023	9/03/2023	5,61024	CL 16 20A 47	EL LISTON	14	Anden	-74,08470311	4,610830368
14AN00225-4	1/03/2023	9/03/2023	1,58258	KR 21 15 38	EL LISTON	14	Anden	-74,08481412	4,610911021
14AN00225-5	1/03/2023	9/03/2023	4,82418	KR 21 15 38	EL LISTON	14	Anden	-74,0848485	4,610919194
14AN00226-1	1/03/2023	9/03/2023	28,37841	KR 21 15 03	EL LISTON	14	Anden	-74,08509495	4,611108928
14AN00227-1	1/03/2023	9/03/2023	56,91641	CL 16 21 08	EL LISTON	14	Anden	-74,08476356	4,611181553
14AN00229-1	1/03/2023	9/03/2023	29,09255	CL 4 15 20	EDUARDO SANTOS	14	Anden	-74,08647649	4,596434204
14AN00230-1	1/03/2023	9/03/2023	29,32396	KR 19 5A 19	EL PROGRESO	14	Anden	-74,09016088	4,599493307
14AN00230-2	1/03/2023	9/03/2023	44,85899	CL 5A 19 42	EL PROGRESO	14	Anden	-74,09038016	4,599648884
14AN00230-3	1/03/2023	9/03/2023	6,85479	KR 19A 5A 16	EL PROGRESO	14	Anden	-74,09051467	4,599749225
14AN00231-1	1/03/2023	9/03/2023	22,55726	KR 19A 5B 06	EL PROGRESO	14	Anden	-74,09052144	4,599799447
14AN00231-2	1/03/2023	9/03/2023	135,03216	KR 19 5B 09	EL PROGRESO	14	Anden	-74,0901391	4,599582037
14AN00231-3	1/03/2023	9/03/2023	32,98569	KR 19A 5B 06	EL PROGRESO	14	Anden	-74,09069977	4,599943131
14AN00231-4	1/03/2023	9/03/2023	61,66001	KR 19A 5B 10	EL PROGRESO	14	Anden	-74,09040876	4,599961558
14AN00231-5	1/03/2023	9/03/2023	15,25187	KR 19A 5B 10	EL PROGRESO	14	Anden	-74,09061248	4,600112589
14AN00233-1	1/03/2023	9/03/2023	3,89197	TV 22A 5A 02	EL PROGRESO	14	Anden	-74,09290088	4,600812318
14AN00234-1	1/03/2023	9/03/2023	1,93837	CL 5 20 90	EL PROGRESO	14	Anden	-74,09246768	4,600154597
14AN00235-1	1/03/2023	9/03/2023	39,30508	CL 4B 23A 28	EL PROGRESO	14	Anden	-74,09402472	4,600013632
14AN00235-2	1/03/2023	9/03/2023	82,42842	CL 4B 23A 28	EL PROGRESO	14	Anden	-74,09383256	4,600206876
14AN00237-1	1/03/2023	9/03/2023	3,79590	CL 20 18A 72	LA FAVORITA	14	Anden	-74,08030379	4,613164024
14AN00237-2	1/03/2023	9/03/2023	6,02463	CL 20 18A 74	LA FAVORITA	14	Anden	-74,08036065	4,613209074
14AN00237-3	1/03/2023	9/03/2023	5,16402	CL 20 18A 74	LA FAVORITA	14	Anden	-74,08038241	4,613261785
14AN00238-1	1/03/2023	9/03/2023	38,43840	CL 2 18A 30	EDUARDO SANTOS	14	Anden	-74,09073445	4,595849713
14AN00238-2	1/03/2023	9/03/2023	3,06866	KR 18C 2 02	EDUARDO SANTOS	14	Anden	-74,09089015	4,595902041
14AN00240-1	1/03/2023	9/03/2023	87,32633	KR 29B 1G 61	SANTA ISABEL	14	Anden	-74,10195586	4,60110095
14AN00241-1	1/03/2023	9/03/2023	419,96329	AC 19 28 80	PALOQUEMAO	14	Anden	-74,08621048	4,616781514
14AN00241-10	1/03/2023	9/03/2023	190,01782	AK 27 19 95	PALOQUEMAO	14	Anden	-74,08740751	4,618907304
14AN00241-11	1/03/2023	9/03/2023	527,72088	AK 30 19 56	PALOQUEMAO	14	Anden	-74,08711466	4,618959636
14AN00241-12	1/03/2023	9/03/2023	85,99982	AC 19 28 80	PALOQUEMAO	14	Anden	-74,0871626	4,619098897
14AN00241-13	1/03/2023	9/03/2023	268,69476	AK 27 19 95	PALOQUEMAO	14	Anden	-74,08727715	4,619084682
14AN00241-14	1/03/2023	9/03/2023	81,41914	AK 30 20 54	PALOQUEMAO	14	Anden	-74,08702498	4,61926106
14AN00241-15	1/03/2023	9/03/2023	287,47255	AK 27 19 95	PALOQUEMAO	14	Anden	-74,08702895	4,619383532
14AN00241-16	1/03/2023	9/03/2023	342,45348	AC 22 27 00	PALOQUEMAO	14	Anden	-74,08570952	4,619236852
14AN00241-17	1/03/2023	9/03/2023	17,85221	AK 30 20 54	PALOQUEMAO	14	Anden	-74,08660107	4,619709254
14AN00241-18	1/03/2023	9/03/2023	1865,69141	AK 30 20 54	PALOQUEMAO	14	Anden	-74,08661001	4,619450704
14AN00241-19	1/03/2023	9/03/2023	123,58428	AK 30 20 54	PALOQUEMAO	14	Anden	-74,08636299	4,619768476
14AN00241-2	1/03/2023	9/03/2023	565,26537	AC 19 27 00	PALOQUEMAO	14	Anden	-74,08538879	4,616903325
14AN00241-20	1/03/2023	9/03/2023	6,93596	AK 30 20 54	PALOQUEMAO	14	Anden	-74,0865287	4,619847983



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14AN00241-21	1/03/2023	9/03/2023	1090,56196	AK 30 20 54	PALOQUEMAO	14	Anden	-74,08673971	4,619544724
14AN00241-22	1/03/2023	9/03/2023	365,93576	AC 22 27 00	PALOQUEMAO	14	Anden	-74,08642245	4,619879632
14AN00241-3	1/03/2023	9/03/2023	820,15539	AC 19 27 00	PALOQUEMAO	14	Anden	-74,08481135	4,617707443
14AN00241-4	1/03/2023	9/03/2023	1449,36109	AC 19 28A 00	PALOQUEMAO	14	Anden	-74,0867642	4,617987714
14AN00241-6	1/03/2023	9/03/2023	19,70192	AK 30 19 56	PALOQUEMAO	14	Anden	-74,0873155	4,618727705
14AN00241-7	1/03/2023	9/03/2023	14,46026	AC 22 27 00	PALOQUEMAO	14	Anden	-74,08525256	4,618764355
14AN00241-8	1/03/2023	9/03/2023	449,49397	AK 27 19 95	PALOQUEMAO	14	Anden	-74,08739223	4,618668151
14AN00241-9	1/03/2023	9/03/2023	21,86466	AK 30 19 56	PALOQUEMAO	14	Anden	-74,08726566	4,618901823
14AN00242-1	1/03/2023	9/03/2023	118,35879	AK 14 25 25	SANTA FE	14	Anden	-74,0739757	4,614101579
14AN00242-2	1/03/2023	9/03/2023	42,08429	AK 14 25 25	SANTA FE	14	Anden	-74,07411936	4,614255258
14AN00243-1	1/03/2023	9/03/2023	89,27018	CL 24 29 45	USATAMA	14	Anden	-74,08165042	4,623692519
14AN00243-2	1/03/2023	9/03/2023	87,15376	CL 24 29 47	USATAMA	14	Anden	-74,08187439	4,623880776
14AN00243-3	1/03/2023	9/03/2023	59,25580	CL 24 29 53	USATAMA	14	Anden	-74,08205634	4,624025313
14AN00244-2	1/03/2023	9/03/2023	1,22889	AC 19 17 11	LA FAVORITA	14	Anden	-74,07938398	4,610689572
14AN00244-3	1/03/2023	9/03/2023	6,67378	KR 17 18 35	LA FAVORITA	14	Anden	-74,0794677	4,610750922
14AN00244-4	1/03/2023	9/03/2023	11,21474	AC 19 17 71	LA FAVORITA	14	Anden	-74,0795315	4,610790559
14AN00244-5	1/03/2023	9/03/2023	2,16084	AC 19 17 71	LA FAVORITA	14	Anden	-74,07967622	4,610897192
14AN00244-6	1/03/2023	9/03/2023	3,57138	AC 19 17 71	LA FAVORITA	14	Anden	-74,07970748	4,610925486
14AN00244-7	1/03/2023	9/03/2023	7,72306	AC 19 17 71	LA FAVORITA	14	Anden	-74,07977172	4,610964282
14AN00245-1	1/03/2023	9/03/2023	76,07512	CL 4BIS 15 24	EDUARDO SANTOS	14	Anden	-74,08599953	4,596771627
14AN00245-2	1/03/2023	9/03/2023	37,65236	KR 15A 4 86	EDUARDO SANTOS	14	Anden	-74,08620404	4,59691315
14AN00246-10	1/03/2023	9/03/2023	14,41615	AC 1 14 90	EDUARDO SANTOS	14	Anden	-74,08971127	4,592354662
14AN00246-11	1/03/2023	9/03/2023	16,40416	AC 1 14 90	EDUARDO SANTOS	14	Anden	-74,08976575	4,592388245
14AN00246-12	1/03/2023	9/03/2023	14,21184	AC 1 14 90	EDUARDO SANTOS	14	Anden	-74,08978434	4,592459812
14AN00246-13	1/03/2023	9/03/2023	96,96322	AK 14 01 05	EDUARDO SANTOS	14	Anden	-74,08874175	4,59240854
14AN00246-3	1/03/2023	9/03/2023	8,85344	AC 1 14 08	EDUARDO SANTOS	14	Anden	-74,08901847	4,592239051
14AN00246-7	1/03/2023	9/03/2023	21,96341	AC 1 14 08	EDUARDO SANTOS	14	Anden	-74,08897828	4,592283672
14AN00246-9	1/03/2023	9/03/2023	15,29930	AC 1 14 90	EDUARDO SANTOS	14	Anden	-74,08963387	4,592330543
14AN00247-1	1/03/2023	9/03/2023	19,46331	KR 25A 1B 07	SANTA ISABEL SUR	14	Anden	-74,09988683	4,595396251
14AN00247-2	1/03/2023	9/03/2023	6,47788	CL 1B 25A 24	SANTA ISABEL SUR	14	Anden	-74,09999941	4,595485221
14AN00247-3	1/03/2023	9/03/2023	14,50694	CL 1B 25A 40	SANTA ISABEL SUR	14	Anden	-74,10009904	4,595562174
14AN00247-4	1/03/2023	9/03/2023	28,81779	KR 26 1B 06	SANTA ISABEL SUR	14	Anden	-74,10031485	4,595731472
14AN00247-5	1/03/2023	9/03/2023	3,28105	KR 26 1B 06	SANTA ISABEL SUR	14	Anden	-74,10036429	4,59583367
14AN00247-6	1/03/2023	9/03/2023	5,90071	KR 26 1B 24	SANTA ISABEL SUR	14	Anden	-74,10025293	4,595979447
14AN00249-1	1/03/2023	9/03/2023	7,84322	CL 11 29 78	RICAURTE	14	Anden	-74,0938864	4,611310541
14AN00249-2	1/03/2023	9/03/2023	4,91456	AK 30 11 34	RICAURTE	14	Anden	-74,09377508	4,611438744
14AN00249-3	1/03/2023	9/03/2023	5,80021	AK 30 11 42	RICAURTE	14	Anden	-74,09369145	4,611528157
14AN00249-4	1/03/2023	9/03/2023	2,78006	KR 29 11 81	RICAURTE	14	Anden	-74,09350398	4,611756861
14AN00249-5	1/03/2023	9/03/2023	6,43657	KR 29 11 81	RICAURTE	14	Anden	-74,09341026	4,61186275
14AN00249-6	1/03/2023	9/03/2023	5,71515	CL 12 29 91	RICAURTE	14	Anden	-74,09332203	4,611990795
14AN00250-1	1/03/2023	9/03/2023	6,67647	AK 30 10 08	RICAURTE	14	Anden	-74,09470428	4,610315592
14AN00250-2	1/03/2023	9/03/2023	6,31980	CL 10 29 48	RICAURTE	14	Anden	-74,09460867	4,610425923
14AN00250-3	1/03/2023	9/03/2023	3,60888	CL 10 29 48	RICAURTE	14	Anden	-74,09451879	4,610549054
14AN00250-4	1/03/2023	9/03/2023	2,46676	CL 10 29 48	RICAURTE	14	Anden	-74,0944283	4,610656286
14AN00250-5	1/03/2023	9/03/2023	3,92795	AK 30 10 64	RICAURTE	14	Anden	-74,0943403	4,610753889
14AN00250-6	1/03/2023	9/03/2023	27,15740	AK 30 10 72	RICAURTE	14	Anden	-74,09423698	4,610867548
14AN00251-1	1/03/2023	9/03/2023	10,78135	CL 22 18A 21	SANTA FE	14	Anden	-74,0792278	4,613797847
14AN00251-2	1/03/2023	9/03/2023	13,20555	CL 21 18A 30	SANTA FE	14	Anden	-74,07939529	4,613936733
14AN00251-3	1/03/2023	9/03/2023	6,17239	CL 22 18A 65	SANTA FE	14	Anden	-74,07956101	4,614073805
14AN00251-4	1/03/2023	9/03/2023	11,53113	CL 22 18A 79	SANTA FE	14	Anden	-74,07962801	4,614129474
14AN00252-1	1/03/2023	9/03/2023	14,53309	CL 22 18A 12	SANTA FE	14	Anden	-74,07913424	4,613868647
14AN00252-2	1/03/2023	9/03/2023	12,11769	CL 22 18A 44	SANTA FE	14	Anden	-74,07938695	4,614078106
14AN00252-3	1/03/2023	9/03/2023	15,19541	CL 22 18A 64	SANTA FE	14	Anden	-74,07946616	4,614142379
14AN00253-1	1/03/2023	9/03/2023	6,24434	CL 1B 29 30	SANTA ISABEL SUR	14	Anden	-74,10354759	4,598278839
14AN00254-1	1/03/2023	9/03/2023	6,17581	KR 25 1D 58	EL VERGEL	14	Anden	-74,09805982	4,596216227
14AN00255-1	1/03/2023	9/03/2023	10,66803	KR 27A 4 42	VERAGUAS	14	Anden	-74,09761495	4,602537629
14AN00256-1	1/03/2023	9/03/2023	10,80010	KR 29 1G 03	SANTA ISABEL	14	Anden	-74,10171485	4,600167895
14AN00257-1	1/03/2023	9/03/2023	1,05687	CL 1B 28A 26	SANTA ISABEL SUR	14	Anden	-74,10316132	4,597973729
14AN00257-2	1/03/2023	9/03/2023	1,45737	CL 1B 28A 26	SANTA ISABEL SUR	14	Anden	-74,10318309	4,597990418
14AN00258-1	1/03/2023	9/03/2023	8,13929	CL 22 19 29	SANTA FE	14	Anden	-74,08073191	4,615044045
14AN00258-2	1/03/2023	9/03/2023	6,67155	CL 22 19 39	SANTA FE	14	Anden	-74,08078976	4,615092212
14AN00259-1	1/03/2023	9/03/2023	6,37129	CL 22 19 30	SANTA FE	14	Anden	-74,08061915	4,615100047
14AN00261-1	1/03/2023	9/03/2023	5,26707	KR 25A 1C 30	SANTA ISABEL SUR	14	Anden	-74,09926262	4,595890248
14AN00261-2	1/03/2023	9/03/2023	0,88945	KR 25A 1C 30	SANTA ISABEL SUR	14	Anden	-74,09922809	4,595935439
14AN00262-1	1/03/2023	9/03/2023	28,88285	CL 5A 22A 10	EL PROGRESO	14	Anden	-74,09306661	4,600912251
14AN00262-2	1/03/2023	9/03/2023	31,40971	CL 5A 22A 10	EL PROGRESO	14	Anden	-74,09325268	4,601017085
14AN00262-3	1/03/2023	9/03/2023	16,95642	CL 5A 22A 46	EL PROGRESO	14	Anden	-74,09353376	4,601181355



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
14AN00263-1	1/03/2023	9/03/2023	15,12115	CL 8 S 28 51	LA FRAGUA	14	Anden	-74,10407092	4,59593607
14AN00263-2	1/03/2023	9/03/2023	27,59529	CL 8 S 28 51	LA FRAGUA	14	Anden	-74,10424217	4,596066315
14AN00263-3	1/03/2023	9/03/2023	12,55254	CL 8 S 28 59	LA FRAGUA	14	Anden	-74,10430823	4,596122123
14AN00263-4	1/03/2023	9/03/2023	14,24941	CL 8 S 28 67	LA FRAGUA	14	Anden	-74,10436777	4,596168953
14AN00263-5	1/03/2023	9/03/2023	14,63630	CL 8 S 28 85	LA FRAGUA	14	Anden	-74,1044546	4,596237984
14AN00263-6	1/03/2023	9/03/2023	15,66472	CL 8 S 28 89	LA FRAGUA	14	Anden	-74,10451286	4,596284254
14AN00264-1	1/03/2023	9/03/2023	94,78077	KR 28A 18A 67	PALOQUEMAO	14	Anden	-74,0881967	4,616769544
14AN00264-2	1/03/2023	9/03/2023	13,89013	KR 28A 18A 67	PALOQUEMAO	14	Anden	-74,08840451	4,616941718
14AN00266-1	1/03/2023	9/03/2023	83,89371	KR 19A 19A 08	SANTA FE	14	Anden	-74,08120704	4,614581067
14LF00001	1/03/2023	9/03/2023	995,34937	AC 22 24 18	SAMPER MENDOZA	14	Ferrocarril	-74,08312095	4,617148547
14LF00002	1/03/2023	9/03/2023	1489,84676	AC 22 27 10	USATAMA	14	Ferrocarril	-74,08508223	4,619203288
14LF00003	1/03/2023	9/03/2023	1467,27245	DG 19A 19 31	LA FAVORITA	14	Ferrocarril	-74,08123335	4,613793991
14OR00001	1/03/2023	9/03/2023	712,30737	AC 6 29 98	RICAUARTE	14	Orejas	-74,09775144	4,606436362
14OR00002	1/03/2023	9/03/2023	6297,54940	AC 19 28A 62	PALOQUEMAO	14	Orejas	-74,08734856	4,618232697
14PQ00001	1/03/2023	9/03/2023	1041,93658	AK 27 1 02	LA FRAGUA	14	Parque	-74,10251026	4,59510294
14PQ00002	1/03/2023	9/03/2023	9883,04516	CL 1G 28 40	SANTA ISABEL	14	Parque	-74,10019954	4,600178385
14PQ00003	1/03/2023	9/03/2023	973,25965	CL 2B 27A 73	SANTA ISABEL	14	Parque	-74,09968861	4,601275235
14PQ00004	1/03/2023	9/03/2023	342,73776	KR 28A 3 48	VERAGUAS	14	Parque	-74,09868087	4,602652554
14PQ00005	1/03/2023	9/03/2023	544,63566	KR 28 4A 01	VERAGUAS	14	Parque	-74,09818106	4,602777036
14PQ00006	1/03/2023	9/03/2023	657,60005	CL 1D 29 80	SANTA ISABEL SUR	14	Parque	-74,10306492	4,599340132
14PQ00007	1/03/2023	9/03/2023	889,78680	CL 1C 27A 66	SANTA ISABEL SUR	14	Parque	-74,1020827	4,598011725
14PQ00008	1/03/2023	9/03/2023	693,12958	CL 1D 27 30	SANTA ISABEL SUR	14	Parque	-74,10105528	4,598110111
14PQ00009	1/03/2023	9/03/2023	299,69982	AK 27 1D 34	SANTA ISABEL SUR	14	Parque	-74,1004746	4,59769332
14PQ00010	1/03/2023	9/03/2023	640,40850	CL 1D 26 68	SANTA ISABEL SUR	14	Parque	-74,10019128	4,597126005
14PQ00011	1/03/2023	9/03/2023	931,64648	KR 26 4 06	VERAGUAS	14	Parque	-74,09618167	4,601048285
14PQ00012	1/03/2023	9/03/2023	1003,75873	CL 5 25 10	EL PROGRESO	14	Parque	-74,09473003	4,601492887
14PQ00013	1/03/2023	9/03/2023	5858,55460	KR 28 9 85	RICAUARTE	14	Parque	-74,09409092	4,608935792
14PQ00014	1/03/2023	9/03/2023	112,97189	DG 24BIS 27A 99	FLORIDA	14	Parque	-74,08058153	4,623709233
14PQ00015	1/03/2023	9/03/2023	26681,53610	AK 19 24B 09	SANTA FE	14	Parque	-74,07661682	4,61769627
14PQ00016	1/03/2023	9/03/2023	10232,18467	AC 26 19B 55	SANTA FE	14	Parque	-74,07737325	4,620235774
14PQ00017	1/03/2023	9/03/2023	714,63866	DG 23BIS 19B 20	SANTA FE	14	Parque	-74,07862013	4,618539986
14PQ00018	1/03/2023	9/03/2023	772,64756	KR 19B 22C 25	SANTA FE	14	Parque	-74,07970678	4,617563746
14PQ00020	1/03/2023	9/03/2023	3451,93168	CL 10 25A 46	RICAUARTE	14	Parque	-74,09091849	4,608004805
14PQ00021	1/03/2023	9/03/2023	709,72748	DG 22CBIS 18A 30	SANTA FE	14	Parque	-74,07807736	4,614320582
14PQ00022	1/03/2023	9/03/2023	910,78955	KR 25 24 25	SANTA FE	14	Parque	-74,07935582	4,620122201
14PQ00023	1/03/2023	9/03/2023	700,90897	KR 19BBIS 1C 64	EDUARDO SANTOS	14	Parque	-74,09240722	4,594414775
14PQ00024	1/03/2023	9/03/2023	2867,32408	AK 18 10 49	VOTO NACIONAL	14	Parque	-74,08571242	4,604366597
14PQ00026	1/03/2023	9/03/2023	2706,10610	CL 6B 18 78	LA ESTANZUELA	14	Parque	-74,08754867	4,60073149
14PQ00027	1/03/2023	9/03/2023	2579,68204	KR 20 6B 50	LA ESTANZUELA	14	Parque	-74,08951767	4,602265351
14PQ00028	1/03/2023	9/03/2023	4639,79408	CL 4ABIS 18B 30	LA ESTANZUELA	14	Parque	-74,09012425	4,598703627
14PQ00029	1/03/2023	9/03/2023	224,84971	CL 2B 27A 02	SANTA ISABEL	14	Parque	-74,09884077	4,60111573
14PQ00030	1/03/2023	9/03/2023	569,02943	CL 4B 21 50	EL PROGRESO	14	Parque	-74,09287468	4,59999348
14PQ00031	1/03/2023	9/03/2023	266,31992	CL 22A 17 17	SANTA FE	14	Parque	-74,07792705	4,613097609
14PQ00032	1/03/2023	9/03/2023	809,33456	KR 20A 16 15	EL LISTON	14	Parque	-74,08400766	4,610868718
14PQ00033	1/03/2023	9/03/2023	723,69795	AC 1 18 20	EDUARDO SANTOS	14	Parque	-74,0908698	4,592738412
14PQ00034	1/03/2023	9/03/2023	1726,80582	KR 23A 1H 20	EL VERGEL	14	Parque	-74,09466	4,596471295
14PQ00036	1/03/2023	9/03/2023	1352,99299	CL 1A 29 01	SANTA ISABEL SUR	14	Parque	-74,10405784	4,597029889
14PQ00037	1/03/2023	9/03/2023	291,39557	DG 4A 15A 69	EDUARDO SANTOS	14	Parque	-74,08684785	4,596998071
14PQ00038	1/03/2023	9/03/2023	115,83552	KR 20A 2B 18	EL VERGEL	14	Parque	-74,09282617	4,597502541
14PQ00039	1/03/2023	9/03/2023	315,27734	TV 20 2 71	EL VERGEL	14	Parque	-74,09275304	4,597214718
14PQ00040	1/03/2023	9/03/2023	776,76353	KR 18A 3A 27	EDUARDO SANTOS	14	Parque	-74,08998429	4,596872966
14PQ00041	1/03/2023	9/03/2023	124,93718	KR 18A 2A 05	EDUARDO SANTOS	14	Parque	-74,09000639	4,596197973
14PQ00042	1/03/2023	9/03/2023	120,68713	KR 16A 2 07	EDUARDO SANTOS	14	Parque	-74,08898677	4,59513527
14PQ00043	1/03/2023	9/03/2023	188,11545	KR 27A 24 02	FLORIDA	14	Parque	-74,0806916	4,622180685
14PQ00044	1/03/2023	9/03/2023	134,90499	KR 25 1H 06	EL VERGEL	14	Parque	-74,09725236	4,597224694
14SV00001	1/03/2023	9/03/2023	87,46513	CL 1B 25A 05	SANTA ISABEL SUR	14	Separador Vial	-74,0997923	4,595138366
14SV00002	1/03/2023	9/03/2023	4065,28050	AC 25 29 02	USATAMA	14	Separador Vial	-74,08177134	4,624425927
14SV00003	1/03/2023	9/03/2023	250,06230	CL 24 29 80	USATAMA	14	Separador Vial	-74,08118507	4,623832334
14SV00006	1/03/2023	9/03/2023	1179,13179	CL 3 26A 20	VERAGUAS	14	Separador Vial	-74,09725536	4,600993928
14SV00007	1/03/2023	9/03/2023	63,64256	AK 30 5C 48	VERAGUAS	14	Separador Vial	-74,09783855	4,606117711
14SV00008	1/03/2023	9/03/2023	2607,02175	KR 22 19 40	EL PROGRESO	14	Separador Vial	-74,08454038	4,615221745
14SV00009	1/03/2023	9/03/2023	540,80870	AC 22 27 10	SAMPER MENDOZA	14	Separador Vial	-74,08329422	4,619421473
14SV00010	1/03/2023	9/03/2023	2983,85344	AK 14 25 13	SANTA FE	14	Separador Vial	-74,0734433	4,613954349
14SV00011	1/03/2023	9/03/2023	897,27723	AK 14 25 25	SANTA FE	14	Separador Vial	-74,07406962	4,61459675
14SV00012	1/03/2023	9/03/2023	1114,88485	CL 24 19B 72	SANTA FE	14	Separador Vial	-74,07728541	4,617246892
14SV00013	1/03/2023	9/03/2023	207,39648	CL 24 27A 19	SAMPER MENDOZA	14	Separador Vial	-74,08093536	4,622450513
14SV00014	1/03/2023	9/03/2023	1050,14821	CL 15 17 46	EL LISTON	14	Separador Vial	-74,08327649	4,608477643



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
14SV00015	1/03/2023	9/03/2023	2534,06238	KR 28 18 64	PALOQUEMAO	14	Separador Vial	-74,08760753	4,614986129
14SV00017	1/03/2023	9/03/2023	371,10298	AC 26 27A 90	FLORIDA	14	Separador Vial	-74,07867615	4,623604842
14SV00018	1/03/2023	9/03/2023	248,60632	KR 19A 1 25	EDUARDO SANTOS	14	Separador Vial	-74,09269413	4,593470639
14SV00020	1/03/2023	9/03/2023	68,21391	KR 15 22 40	SANTA FE	14	Separador Vial	-74,07544968	4,611553066
14SV00021	1/03/2023	9/03/2023	395,98994	CL 7 15A 50	LA ESTANZUELA	14	Separador Vial	-74,08567274	4,599501512
14SV00022	1/03/2023	9/03/2023	238,92871	DG 4A 14 05	EDUARDO SANTOS	14	Separador Vial	-74,08510431	4,596921101
14SV00023	1/03/2023	9/03/2023	246,01633	AK 27 22 52	SAMPER MENDOZA	14	Separador Vial	-74,08369855	4,618564847
14SV00024	1/03/2023	9/03/2023	187,17173	CL 11 22 01	LA SABANA	14	Separador Vial	-74,08819711	4,605821253
14SV00026	1/03/2023	9/03/2023	1059,70679	CL 2 26 50	SANTA ISABEL	14	Separador Vial	-74,09937444	4,599271589
14SV00027	1/03/2023	9/03/2023	12573,86614	AC 6 19A 87	LA ESTANZUELA	14	Separador Vial	-74,08984874	4,601499981
14SV00028	1/03/2023	9/03/2023	2035,64395	KR 24 9 53	LA PEPITA	14	Separador Vial	-74,08980484	4,60651504
14SV00029	1/03/2023	9/03/2023	5255,69584	AC 19 25 02	EL LISTON	14	Separador Vial	-74,08180464	4,616757975
14SV00030	1/03/2023	9/03/2023	412,12706	DG 24BIS 27A 71	FLORIDA	14	Separador Vial	-74,08054511	4,623306164
14SV00031	1/03/2023	9/03/2023	239,48815	CL 24 29 07	USATAMA	14	Separador Vial	-74,08155373	4,623366004
14SV00032	1/03/2023	9/03/2023	209,42009	KR 17 22A 01	SANTA FE	14	Separador Vial	-74,07682118	4,613174455
14SV00033	1/03/2023	9/03/2023	971,23797	CL 17 28A 74	PALOQUEMAO	14	Separador Vial	-74,08773146	4,615359114
14SV00034	1/03/2023	9/03/2023	102,55684	AC 6 29 98	RICAUARTE	14	Separador Vial	-74,09748447	4,606690352
14SV00035	1/03/2023	9/03/2023	867,58906	CL 2 19B 12	EDUARDO SANTOS	14	Separador Vial	-74,09263562	4,596643982
14SV00036	24/03/2023	31/03/2023	1580,70677	AK 30 22 99	LA FLORIDA OCCIDENTAL	14	Separador Vial	-74,08579473	4,621540936
14SV00037	1/03/2023	9/03/2023	3699,70380	CL 8 S 27A 20	EL PROGRESO	14	Separador Vial	-74,10437032	4,595359099
14VP00001	1/03/2023	9/03/2023	337,39981	AK 27 1 00	SANTA ISABEL SUR	14	Via peatonal	-74,10194139	4,595692433
14VP00002	1/03/2023	9/03/2023	413,83514	KR 27A 1 00	SANTA ISABEL SUR	14	Via peatonal	-74,10243613	4,596081544
14VP00003	1/03/2023	9/03/2023	258,81569	KR 29C 1A 00	SANTA ISABEL SUR	14	Via peatonal	-74,10474187	4,597903583
14VP00004	1/03/2023	9/03/2023	257,44668	CL 5C 27B 07	VERAGUAS	14	Via peatonal	-74,09656067	4,604304128
14VP00005	1/03/2023	9/03/2023	170,82337	KR 28A 5B 07	VERAGUAS	14	Via peatonal	-74,09712151	4,604753888
14VP00006	1/03/2023	9/03/2023	174,10319	CL 5C 29 05	VERAGUAS	14	Via peatonal	-74,09770486	4,60520432
14VP00007	1/03/2023	9/03/2023	268,52593	KR 29 0 00	SANTA ISABEL SUR	14	Via peatonal	-74,10506222	4,598155332
14ZP00001	1/03/2023	9/03/2023	2276,02916	AC 6 27B 63	VERAGUAS	14	Zona de proteccion	-74,09545982	4,605332571
14ZP00002	1/03/2023	9/03/2023	42,63139	AK 30 1A 99	SANTA ISABEL SUR	14	Zona de proteccion	-74,10558378	4,599080341
15AN00001-1	1/03/2023	9/03/2023	47,24048	KR 30 17 05 S	SENA	15	Anden	-74,11049121	4,596077809
15AN00001-2	1/03/2023	9/03/2023	49,28647	KR 30 17 05 S	SENA	15	Anden	-74,11022321	4,596269307
15AN00002-1	1/03/2023	9/03/2023	10,56603	CL 12A S 11A 16	CARACAS	15	Anden	-74,09308328	4,582336557
15AN00002-10	1/03/2023	9/03/2023	4,36704	KR 11B 11 74 S	CARACAS	15	Anden	-74,09297367	4,58282903
15AN00002-11	1/03/2023	9/03/2023	10,69587	KR 11B 11 62 S	CARACAS	15	Anden	-74,09286815	4,582955737
15AN00002-12	1/03/2023	9/03/2023	25,55899	KR 11B 11 44 S	CARACAS	15	Anden	-74,09277445	4,583054113
15AN00002-13	1/03/2023	9/03/2023	19,55739	KR 11B 11 32 S	CARACAS	15	Anden	-74,09266443	4,583183703
15AN00002-14	1/03/2023	9/03/2023	7,52702	KR 11B 11 18 S	CARACAS	15	Anden	-74,09256024	4,583309411
15AN00002-16	1/03/2023	9/03/2023	8,73377	CL 11 S 11A 27	CARACAS	15	Anden	-74,09239971	4,58349228
15AN00002-2	1/03/2023	9/03/2023	1,14715	KR 11A 11 91 S	CARACAS	15	Anden	-74,09277037	4,582427196
15AN00002-3	1/03/2023	9/03/2023	4,87142	KR 11A 11 83 S	CARACAS	15	Anden	-74,09271023	4,582500907
15AN00002-4	1/03/2023	9/03/2023	10,52327	KR 11B 11 96 S	CARACAS	15	Anden	-74,09322438	4,582549634
15AN00002-5	1/03/2023	9/03/2023	4,66317	KR 11A 11 75 S	CARACAS	15	Anden	-74,09264619	4,582576821
15AN00002-6	1/03/2023	9/03/2023	1,70102	KR 11B 11 88 S	CARACAS	15	Anden	-74,09315785	4,582622028
15AN00002-7	1/03/2023	9/03/2023	2,37937	KR 11B 11 84 S	CARACAS	15	Anden	-74,09310283	4,582685279
15AN00002-8	1/03/2023	9/03/2023	3,60943	KR 11A 11 65 S	CARACAS	15	Anden	-74,09254324	4,582694561
15AN00002-9	1/03/2023	9/03/2023	4,95988	KR 11A 11 57 S	CARACAS	15	Anden	-74,09248969	4,58275624
15AN00003-1	1/03/2023	9/03/2023	8,39874	CL 12A S 11B 12	CARACAS	15	Anden	-74,09332694	4,582540882
15AN00003-10	1/03/2023	9/03/2023	6,50177	KR 12 11 74 S	CARACAS	15	Anden	-74,09334753	4,583146878
15AN00003-11	1/03/2023	9/03/2023	5,76062	KR 11B 11 35 S	CARACAS	15	Anden	-74,09275538	4,583189396
15AN00003-12	1/03/2023	9/03/2023	8,31033	KR 12 11 62 S	CARACAS	15	Anden	-74,09324225	4,583267339
15AN00003-13	1/03/2023	9/03/2023	2,47396	KR 11B 11 29 S	CARACAS	15	Anden	-74,09267107	4,583286361
15AN00003-14	1/03/2023	9/03/2023	13,98694	KR 11B 11 17 S	CARACAS	15	Anden	-74,09260996	4,583357084
15AN00003-15	1/03/2023	9/03/2023	2,50208	KR 12 11 44 S	CARACAS	15	Anden	-74,09307493	4,583456893
15AN00003-16	1/03/2023	9/03/2023	14,21066	CL 11 S 11B 09	CARACAS	15	Anden	-74,09248051	4,583513084
15AN00003-17	1/03/2023	9/03/2023	6,00628	KR 12 11 30 S	CARACAS	15	Anden	-74,09296689	4,583583705
15AN00003-18	1/03/2023	9/03/2023	4,26307	CL 11 S 11B 09	CARACAS	15	Anden	-74,0924759	4,583631103
15AN00003-19	1/03/2023	9/03/2023	4,66616	KR 12 11 16 S	CARACAS	15	Anden	-74,09290722	4,5836491
15AN00003-2	1/03/2023	9/03/2023	35,44735	CL 12A S 11B 12	CARACAS	15	Anden	-74,09346819	4,582598008
15AN00003-20	1/03/2023	9/03/2023	5,59056	CL 11 S 11B 09	CARACAS	15	Anden	-74,09254645	4,583692767
15AN00003-21	1/03/2023	9/03/2023	23,42660	CL 11 S 11B 31	CARACAS	15	Anden	-74,09278437	4,583784411
15AN00003-5	1/03/2023	9/03/2023	8,95525	KR 11B 11 75 S	CARACAS	15	Anden	-74,09305989	4,582844061
15AN00003-6	1/03/2023	9/03/2023	1,20640	KR 11B 11 65 S	CARACAS	15	Anden	-74,09299462	4,58291189
15AN00003-7	1/03/2023	9/03/2023	9,25147	KR 12 11 90 S	CARACAS	15	Anden	-74,09351327	4,582959372
15AN00003-8	1/03/2023	9/03/2023	4,85627	KR 11B 11 59 S	CARACAS	15	Anden	-74,09293695	4,582983164
15AN00003-9	1/03/2023	9/03/2023	3,46763	KR 11B 11 45 S	CARACAS	15	Anden	-74,09283617	4,583099298
15AN00004-1	1/03/2023	9/03/2023	18,56304	KR 12B 11 95 S	CARACAS	15	Anden	-74,0941936	4,583768065



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
15AN00004-10	1/03/2023	9/03/2023	14,05965	KR 12B 11 39 S	CARACAS	15	Anden	-74,09378977	4,58422957
15AN00004-11	1/03/2023	9/03/2023	13,54315	KR 12D 11 46 S	CARACAS	15	Anden	-74,09417483	4,584419126
15AN00004-12	1/03/2023	9/03/2023	13,39690	KR 12D 11 12 S	CARACAS	15	Anden	-74,09396488	4,584659656
15AN00004-13	1/03/2023	9/03/2023	19,46216	CL 11 S 11 81	CARACAS	15	Anden	-74,0937469	4,584753204
15AN00004-14	1/03/2023	9/03/2023	10,61408	CL 11 S 11 81	CARACAS	15	Anden	-74,09386873	4,584769152
15AN00004-2	1/03/2023	9/03/2023	15,69864	KR 12B 11 95 S	CARACAS	15	Anden	-74,09430574	4,583774877
15AN00004-3	1/03/2023	9/03/2023	3,12708	KR 12B 11 85 S	CARACAS	15	Anden	-74,09413657	4,583828271
15AN00004-4	1/03/2023	9/03/2023	8,55819	KR 12B 11 85 S	CARACAS	15	Anden	-74,0941011	4,583873739
15AN00004-5	1/03/2023	9/03/2023	4,40022	KR 12B 11 73 S	CARACAS	15	Anden	-74,09401992	4,583965804
15AN00004-6	1/03/2023	9/03/2023	9,39528	KR 12B 11 73 S	CARACAS	15	Anden	-74,093992	4,583997518
15AN00004-7	1/03/2023	9/03/2023	22,78018	CL 12A S 12B 36	CARACAS	15	Anden	-74,09444624	4,583970441
15AN00004-8	1/03/2023	9/03/2023	15,13073	CL 12A S 12B 36	CARACAS	15	Anden	-74,09444105	4,584114798
15AN00004-9	1/03/2023	9/03/2023	7,93337	KR 12D 11 78 S	CARACAS	15	Anden	-74,0943554	4,584212112
15AN00005-1	1/03/2023	9/03/2023	6,74007	CL 8 S 10 32	CIUDAD BERNA	15	Anden	-74,08889502	4,584101448
15AN00005-10	1/03/2023	9/03/2023	5,89989	KR 10BIS 7 02 S	CIUDAD BERNA	15	Anden	-74,08893852	4,584584674
15AN00005-11	1/03/2023	9/03/2023	7,37280	KR 10BIS 5 30 S	CIUDAD BERNA	15	Anden	-74,08889613	4,584635551
15AN00005-12	1/03/2023	9/03/2023	7,28610	KR 10BIS 5 22 S	CIUDAD BERNA	15	Anden	-74,08885915	4,584683164
15AN00005-13	1/03/2023	9/03/2023	6,95535	KR 10BIS 5 14 S	CIUDAD BERNA	15	Anden	-74,08878726	4,584771955
15AN00005-14	1/03/2023	9/03/2023	94,95447	KR 10A 7 00 S	CIUDAD BERNA	15	Anden	-74,08896215	4,584774742
15AN00005-16	1/03/2023	9/03/2023	54,22653	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08879027	4,584877806
15AN00005-17	1/03/2023	9/03/2023	6,00634	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,0892378	4,584955221
15AN00005-18	1/03/2023	9/03/2023	12,93046	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,08923761	4,585040445
15AN00005-4	1/03/2023	9/03/2023	12,94344	CL 8 S 10 56	CIUDAD BERNA	15	Anden	-74,08907117	4,584245628
15AN00005-6	1/03/2023	9/03/2023	5,05049	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08913191	4,584323083
15AN00005-7	1/03/2023	9/03/2023	5,86148	KR 10BIS 7 20 S	CIUDAD BERNA	15	Anden	-74,08906591	4,584423983
15AN00005-8	1/03/2023	9/03/2023	7,98346	KR 10BIS 7 12 S	CIUDAD BERNA	15	Anden	-74,08901214	4,584491956
15AN00005-9	1/03/2023	9/03/2023	1,51873	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08897385	4,584541089
15AN00006-1	1/03/2023	9/03/2023	36,91698	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09009444	4,585710616
15AN00006-2	1/03/2023	9/03/2023	57,49603	CL 7 S 11A 20	CIUDAD BERNA	15	Anden	-74,09033741	4,585730546
15AN00006-3	1/03/2023	9/03/2023	20,70955	KR 12 5 36 S	CIUDAD BERNA	15	Anden	-74,09081058	4,586111574
15AN00006-4	1/03/2023	9/03/2023	14,47892	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0908381	4,586211005
15AN00006-5	1/03/2023	9/03/2023	3,24156	KR 12 5 36 S	CIUDAD BERNA	15	Anden	-74,09074975	4,586328137
15AN00006-6	1/03/2023	9/03/2023	13,86221	CL 5 S 11B 57	CIUDAD BERNA	15	Anden	-74,09065821	4,586436967
15AN00006-7	1/03/2023	9/03/2023	39,25359	CL 5 S 11B 57	CIUDAD BERNA	15	Anden	-74,09058093	4,586532927
15AN00007-1	1/03/2023	9/03/2023	19,20264	CL 5 S 13A 06	SEVILLA	15	Anden	-74,09200491	4,587951295
15AN00007-2	1/03/2023	9/03/2023	19,29005	CL 5 S 13A 06	SEVILLA	15	Anden	-74,09190396	4,587985845
15AN00008-1	1/03/2023	9/03/2023	20,14604	CL 5 S 12B 12	SEVILLA	15	Anden	-74,09139653	4,587456442
15AN00009-1	1/03/2023	9/03/2023	6,73290	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09353539	4,584855678
15AN00009-10	1/03/2023	9/03/2023	80,04774	CL 11 S 12C 70	CIUDAD BERNA	15	Anden	-74,09362413	4,58562082
15AN00009-11	1/03/2023	9/03/2023	112,27721	CL 11 S 12C 70	CIUDAD BERNA	15	Anden	-74,09330743	4,586149272
15AN00009-2	1/03/2023	9/03/2023	25,49711	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09343076	4,584885076
15AN00009-3	1/03/2023	9/03/2023	45,79075	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09374221	4,585032727
15AN00009-4	1/03/2023	9/03/2023	4,16422	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09330648	4,585073219
15AN00009-5	1/03/2023	9/03/2023	3,98324	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09383835	4,585109809
15AN00009-6	1/03/2023	9/03/2023	3,94057	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0932588	4,585132992
15AN00009-7	1/03/2023	9/03/2023	9,98780	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09389068	4,585162778
15AN00009-8	1/03/2023	9/03/2023	16,58975	KR 12C 10A 09 S	CIUDAD BERNA	15	Anden	-74,09329306	4,585239507
15AN00009-9	1/03/2023	9/03/2023	13,00329	KR 12C 10A 01 S	CIUDAD BERNA	15	Anden	-74,09343052	4,585360365
15AN00012-1	1/03/2023	9/03/2023	3,47949	KR 25 3 87 S	LA FRAGUITA	15	Anden	-74,09981736	4,593532642
15AN00012-10	1/03/2023	9/03/2023	21,86850	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09986601	4,59420608
15AN00012-12	1/03/2023	9/03/2023	34,32286	CL 3 S 25 29	LA FRAGUITA	15	Anden	-74,09947742	4,594276799
15AN00012-14	1/03/2023	9/03/2023	4,56546	CL 3 S 25 55	LA FRAGUITA	15	Anden	-74,09979772	4,594306
15AN00012-2	1/03/2023	9/03/2023	8,02218	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09973923	4,593599735
15AN00012-3	1/03/2023	9/03/2023	5,43721	KR 25 3 39 S	LA FRAGUITA	15	Anden	-74,09960429	4,593751607
15AN00012-4	1/03/2023	9/03/2023	6,99102	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10011029	4,593846079
15AN00012-5	1/03/2023	9/03/2023	3,34060	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10003663	4,593931268
15AN00012-6	1/03/2023	9/03/2023	3,00361	KR 25 3 5 45	LA FRAGUITA	15	Anden	-74,09999641	4,593976788
15AN00012-7	1/03/2023	9/03/2023	3,05092	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09995399	4,594027394
15AN00012-8	1/03/2023	9/03/2023	3,99973	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09991332	4,594074329
15AN00012-9	1/03/2023	9/03/2023	96,13164	KR 25 3 01 S	LA FRAGUITA	15	Anden	-74,0993807	4,59405109
15AN00013-1	1/03/2023	9/03/2023	38,12185	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09912545	4,5942927
15AN00013-2	1/03/2023	9/03/2023	2,85062	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09912739	4,59453102
15AN00015-1	10/03/2023	16/03/2023	66,39271	KR 34BIS 38 76 S	VILLA MAYOR ORIENTAL	15	Anden	-74,122385	4,590199937
15AN00015-2	10/03/2023	16/03/2023	11,82333	KR 34BIS 38 76 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12238683	4,590570287



PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00015-3	10/03/2023	16/03/2023	26,28337	CL 38BIS S 33 95	VILLA MAYOR ORIENTAL	15	Anden	-74,12210138	4,590622728
15AN00016-1	10/03/2023	16/03/2023	27,35696	KR 34 34 92 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11937978	4,590855917
15AN00016-2	10/03/2023	16/03/2023	6,39275	KR 34 34 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11928256	4,59101396
15AN00016-3	10/03/2023	16/03/2023	7,49048	KR 34 34 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11905859	4,591054362
15AN00016-4	10/03/2023	16/03/2023	4,16767	KR 34 34 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,1189965	4,591065225
15AN00016-5	10/03/2023	16/03/2023	15,88527	KR 34 34 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11880664	4,59109951
15AN00017-1	1/03/2023	9/03/2023	26,51895	CL 30 S 29C 02	SANTANDER SUR	15	Anden	-74,1152225	4,592226362
15AN00018-1	10/03/2023	16/03/2023	4,06503	KR 27 31 45 S	EDUARDO FREY	15	Anden	-74,11616299	4,588599485
15AN00018-2	10/03/2023	16/03/2023	2,96846	KR 27 31 45 S	EDUARDO FREY	15	Anden	-74,1161542	4,588712173
15AN00018-3	10/03/2023	16/03/2023	9,23204	KR 27 31 45 S	EDUARDO FREY	15	Anden	-74,11613526	4,588883239
15AN00018-4	10/03/2023	16/03/2023	7,29003	CL 31C S 27 24	EDUARDO FREY	15	Anden	-74,11610742	4,589113558
15AN00018-5	10/03/2023	16/03/2023	6,70820	CL 31C S 27 42	EDUARDO FREY	15	Anden	-74,11609603	4,589247856
15AN00018-6	10/03/2023	16/03/2023	40,28145	CL 31C S 27 42	EDUARDO FREY	15	Anden	-74,11598897	4,589321182
15AN00019-1	1/03/2023	9/03/2023	3,03097	CL 13A S 10 37	CIUDAD JARDIN SUR	15	Anden	-74,09167255	4,580560648
15AN00019-10	1/03/2023	9/03/2023	10,47621	CL 13A S 10A 35	CIUDAD JARDIN SUR	15	Anden	-74,09217717	4,580936418
15AN00019-11	1/03/2023	9/03/2023	7,16089	CL 13A S 10A 53	CIUDAD JARDIN SUR	15	Anden	-74,09231325	4,581038439
15AN00019-12	1/03/2023	9/03/2023	8,17771	CL 13A S 10A 63	CIUDAD JARDIN SUR	15	Anden	-74,09242082	4,581117147
15AN00019-13	1/03/2023	9/03/2023	7,44692	KR 11 13A 24 S	CIUDAD JARDIN SUR	15	Anden	-74,09287433	4,581190531
15AN00019-14	1/03/2023	9/03/2023	1,78714	CL 13A S 10A 91	CIUDAD JARDIN SUR	15	Anden	-74,09257874	4,581236776
15AN00019-15	1/03/2023	9/03/2023	2,66352	CL 13A S 10A 91	CIUDAD JARDIN SUR	15	Anden	-74,09263171	4,581274821
15AN00019-16	1/03/2023	9/03/2023	6,89420	CL 13A S 10A 91	CIUDAD JARDIN SUR	15	Anden	-74,0928133	4,581262295
15AN00019-2	1/03/2023	9/03/2023	4,22565	CL 13A S 10 43	CIUDAD JARDIN SUR	15	Anden	-74,09173116	4,580604823
15AN00019-3	1/03/2023	9/03/2023	2,04028	CL 13A S 10 49	CIUDAD JARDIN SUR	15	Anden	-74,09177479	4,580639033
15AN00019-6	1/03/2023	9/03/2023	2,00273	CL 13A S 10A 09	CIUDAD JARDIN SUR	15	Anden	-74,09189813	4,580729126
15AN00019-8	1/03/2023	9/03/2023	4,74818	CL 13A S 10A 23	CIUDAD JARDIN SUR	15	Anden	-74,09200692	4,580811146
15AN00019-9	1/03/2023	9/03/2023	5,35709	CL 13A S 10A 27	CIUDAD JARDIN SUR	15	Anden	-74,09209649	4,580876732
15AN00021-2	1/03/2023	9/03/2023	4,89472	KR 11 17 16 S	CIUDAD JARDIN SUR	15	Anden	-74,09441775	4,579449587
15AN00021-4	1/03/2023	9/03/2023	16,55218	KR 11 17 10 S	CIUDAD JARDIN SUR	15	Anden	-74,09422843	4,579533928
15AN00022-1	1/03/2023	9/03/2023	344,68245	TV 12CBIS 13 15 S	CIUDAD JARDIN SUR	15	Anden	-74,09521436	4,583287667
15AN00023-1	1/03/2023	9/03/2023	12,89086	TV 12CBIS 13 15 S	CIUDAD JARDIN SUR	15	Anden	-74,09521879	4,583371513
15AN00024-1	1/03/2023	9/03/2023	26,42308	CL 22 S 11 30	CIUDAD JARDIN SUR	15	Anden	-74,09672772	4,577535072
15AN00024-2	1/03/2023	9/03/2023	3,41493	KR 11 19 57 S	CIUDAD JARDIN SUR	15	Anden	-74,09629943	4,577570984
15AN00025-1	1/03/2023	9/03/2023	32,28288	KR 10A 18A 51 S	CIUDAD JARDIN SUR	15	Anden	-74,09510179	4,577397517
15AN00025-2	1/03/2023	9/03/2023	17,66448	CL 19 S 10A 30	CIUDAD JARDIN SUR	15	Anden	-74,09525721	4,577532992
15AN00025-3	1/03/2023	9/03/2023	8,93705	CL 19 S 10B 02	CIUDAD JARDIN SUR	15	Anden	-74,09541781	4,577675155
15AN00025-4	1/03/2023	9/03/2023	7,65571	CL 19 S 10B 08	CIUDAD JARDIN SUR	15	Anden	-74,09549408	4,577744547
15AN00025-5	1/03/2023	9/03/2023	20,04151	CL 19 S 10B 26	CIUDAD JARDIN SUR	15	Anden	-74,09556883	4,577812878
15AN00025-6	1/03/2023	9/03/2023	21,57298	CL 19 S 10B 40	CIUDAD JARDIN SUR	15	Anden	-74,09569113	4,577919552
15AN00025-7	1/03/2023	9/03/2023	16,62645	CL 19 S 10B 40	CIUDAD JARDIN SUR	15	Anden	-74,09570103	4,578008633
15AN00026-1	10/03/2023	16/03/2023	427,91704	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,11828195	4,590486761
15AN00026-2	10/03/2023	16/03/2023	9,87602	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,11791818	4,590805728
15AN00026-3	10/03/2023	16/03/2023	371,26018	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,11761766	4,590966047
15AN00026-4	10/03/2023	16/03/2023	44,34527	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,11733162	4,591176225
15AN00026-5	10/03/2023	16/03/2023	60,97833	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,11716022	4,591497975
15AN00026-6	10/03/2023	16/03/2023	237,05798	KR 30 32A 63 S	EDUARDO FREY	15	Anden	-74,11712631	4,59188184
15AN00027-1	10/03/2023	16/03/2023	11,12423	CL 36 S 34B 29	VILLA MAYOR ORIENTAL	15	Anden	-74,12081559	4,592290864
15AN00027-2	10/03/2023	16/03/2023	1,21843	TV 35 36 02 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12083396	4,592395339
15AN00027-3	10/03/2023	16/03/2023	0,81213	CL 36 S 34C 07	VILLA MAYOR ORIENTAL	15	Anden	-74,12083928	4,592421792
15AN00027-4	10/03/2023	16/03/2023	0,62875	TV 35 36 02 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12085722	4,592543128
15AN00027-5	10/03/2023	16/03/2023	19,52885	TV 35 36 02 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12088091	4,592653523
15AN00027-6	10/03/2023	16/03/2023	3,53699	TV 35 36 02 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12092242	4,592905482
15AN00027-7	10/03/2023	16/03/2023	12,88407	KR 34F 36 28 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12156039	4,593151591
15AN00027-8	10/03/2023	16/03/2023	22,42690	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12112759	4,593229734



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00028-1	10/03/2023	16/03/2023	28,54212	CL 32B S 34F 00	VILLA MAYOR ORIENTAL	15	Anden	-74,1195939	4,593569813
15AN00028-10	10/03/2023	16/03/2023	27,80184	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11900382	4,594147618
15AN00028-11	10/03/2023	16/03/2023	15,52423	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11881246	4,594193455
15AN00028-12	10/03/2023	16/03/2023	10,42181	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11870086	4,594219691
15AN00028-13	10/03/2023	16/03/2023	9,73428	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11864001	4,594235425
15AN00028-14	10/03/2023	16/03/2023	27,22666	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11834256	4,594303253
15AN00028-2	10/03/2023	16/03/2023	24,59818	CL 32B S 34F 00	VILLA MAYOR ORIENTAL	15	Anden	-74,11926298	4,593631998
15AN00028-3	10/03/2023	16/03/2023	27,14572	CL 32B S 34F 00	VILLA MAYOR ORIENTAL	15	Anden	-74,11892018	4,593689656
15AN00028-4	10/03/2023	16/03/2023	9,65926	CL 32B S 34F 00	VILLA MAYOR ORIENTAL	15	Anden	-74,11831049	4,593799729
15AN00028-5	10/03/2023	16/03/2023	7,62124	CL 32B S 34F 00	VILLA MAYOR ORIENTAL	15	Anden	-74,11819727	4,593820972
15AN00028-6	10/03/2023	16/03/2023	37,95974	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11969292	4,593987254
15AN00028-7	10/03/2023	16/03/2023	12,81342	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11947665	4,594036751
15AN00028-8	10/03/2023	16/03/2023	26,43617	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11934093	4,594067282
15AN00028-9	10/03/2023	16/03/2023	14,14403	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11919782	4,59410256
15AN00029-1	10/03/2023	16/03/2023	27,37922	CL 31B S 29 03	EDUARDO FREY	15	Anden	-74,11594616	4,589418251
15AN00029-10	10/03/2023	16/03/2023	14,35208	CL 31A S 29B 43	EDUARDO FREY	15	Anden	-74,11602664	4,590465903
15AN00029-2	10/03/2023	16/03/2023	10,62669	CL 31B S 29 03	EDUARDO FREY	15	Anden	-74,11585715	4,58949244
15AN00029-3	10/03/2023	16/03/2023	1,71587	CL 31B S 29 83	EDUARDO FREY	15	Anden	-74,11561837	4,59018429
15AN00029-4	10/03/2023	16/03/2023	3,67892	CL 31B S 29 89	EDUARDO FREY	15	Anden	-74,11558835	4,590244318
15AN00029-5	10/03/2023	16/03/2023	5,28439	CL 31B S 29 89	EDUARDO FREY	15	Anden	-74,11557052	4,590282081
15AN00029-6	10/03/2023	16/03/2023	2,63425	CL 31B S 29 89	EDUARDO FREY	15	Anden	-74,11558938	4,590329975
15AN00029-7	10/03/2023	16/03/2023	5,62652	CL 31B S 29 89	EDUARDO FREY	15	Anden	-74,11564314	4,590351234
15AN00029-8	10/03/2023	16/03/2023	26,26687	CL 31A S 29B 25	EDUARDO FREY	15	Anden	-74,11580677	4,590397767
15AN00029-9	10/03/2023	16/03/2023	15,48001	CL 31A S 29B 35	EDUARDO FREY	15	Anden	-74,11594989	4,590443177
15AN00030-1	1/03/2023	9/03/2023	38,92574	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11276784	4,588869301
15AN00030-2	1/03/2023	9/03/2023	97,80484	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11288814	4,588854466
15AN00030-3	1/03/2023	9/03/2023	111,42926	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11298637	4,588863865
15AN00030-4	1/03/2023	9/03/2023	30,81076	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11257873	4,588883061
15AN00030-5	1/03/2023	9/03/2023	41,05198	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11250861	4,588885333
15AN00030-6	1/03/2023	9/03/2023	101,37015	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11264437	4,588881667
15AN00030-7	1/03/2023	9/03/2023	90,01352	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11243234	4,588892654
15AN00031-1	1/03/2023	9/03/2023	35,56556	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,10980743	4,588903171
15AN00031-2	1/03/2023	9/03/2023	50,50421	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11005597	4,588897626
15AN00031-3	1/03/2023	9/03/2023	138,43043	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11043293	4,588957124
15AN00031-4	1/03/2023	9/03/2023	121,07359	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,10991092	4,588939077
15AN00031-5	1/03/2023	9/03/2023	44,37940	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,10997203	4,588932724
15AN00031-6	1/03/2023	9/03/2023	51,61427	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,10974106	4,588970712
15AN00032-1	1/03/2023	9/03/2023	13,59942	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11226961	4,58890528
15AN00032-2	1/03/2023	9/03/2023	25,77753	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11221736	4,588902101
15AN00032-3	1/03/2023	9/03/2023	51,84637	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11216249	4,588908513
15AN00032-4	1/03/2023	9/03/2023	13,62732	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11191117	4,588926481
15AN00032-5	1/03/2023	9/03/2023	39,62522	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11171318	4,588930065
15AN00033-1	1/03/2023	9/03/2023	4,11995	KR 27 26 48 S	SANTANDER SUR	15	Anden	-74,11095878	4,588617677
15AN00033-2	1/03/2023	9/03/2023	12,25171	KR 27 26 16 S	SANTANDER SUR	15	Anden	-74,11091362	4,588625971
15AN00033-4	1/03/2023	9/03/2023	11,57653	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11079279	4,588930837
15AN00034-1	1/03/2023	9/03/2023	11,46008	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10748419	4,593751504
15AN00034-10	1/03/2023	9/03/2023	6,17716	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10793623	4,59506051
15AN00034-11	1/03/2023	9/03/2023	14,17749	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10782869	4,595134251
15AN00034-2	1/03/2023	9/03/2023	9,66229	CL 15ABIS S 29A 06	LA FRAGUA	15	Anden	-74,10707363	4,594049784
15AN00034-3	1/03/2023	9/03/2023	15,61981	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1084944	4,594540439
15AN00034-4	1/03/2023	9/03/2023	16,06870	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10846534	4,594674084
15AN00034-5	1/03/2023	9/03/2023	3,87590	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10828998	4,594803743
15AN00034-6	1/03/2023	9/03/2023	5,61463	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10822796	4,594849326



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00034-8	1/03/2023	9/03/2023	5,66327	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10810539	4,594938294
15AN00034-9	1/03/2023	9/03/2023	4,72397	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10803728	4,594987451
15AN00035-1	10/03/2023	16/03/2023	33,97154	CL 32A S 34C 10	VILLA MAYOR ORIENTAL	15	Anden	-74,11885431	4,592633396
15AN00035-2	10/03/2023	16/03/2023	7,19934	KR 34C 32A 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11900988	4,5926767
15AN00035-3	10/03/2023	16/03/2023	24,50258	KR 34C 32 31 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11852356	4,59269321
15AN00036-1	10/03/2023	16/03/2023	5,64191	KR 29C 30 47 S	EDUARDO FREY	15	Anden	-74,1155603	4,591365723
15AN00038-1	1/03/2023	9/03/2023	12,66027	KR 29 14 30 S	LA FRAGUA	15	Anden	-74,10535118	4,594502666
15AN00038-2	1/03/2023	9/03/2023	10,63023	KR 29 14 30 S	LA FRAGUA	15	Anden	-74,10534328	4,5945993
15AN00038-3	1/03/2023	9/03/2023	21,89608	CL 14 S 28 39	LA FRAGUA	15	Anden	-74,10486421	4,594547537
15AN00038-4	1/03/2023	9/03/2023	1,39678	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10520755	4,594700105
15AN00038-5	1/03/2023	9/03/2023	10,69929	KR 29 14 02 S	LA FRAGUA	15	Anden	-74,10509224	4,594780567
15AN00038-6	1/03/2023	9/03/2023	13,93183	KR 29 14 02 S	LA FRAGUA	15	Anden	-74,10499468	4,594760246
15AN00039-1	1/03/2023	9/03/2023	2,76277	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10521615	4,593753853
15AN00039-4	1/03/2023	9/03/2023	2,67711	KR 29 14A 10 S	LA FRAGUA	15	Anden	-74,1055598	4,594442231
15AN00041-1	1/03/2023	9/03/2023	55,97406	KR 27 14A 41 S	LA FRAGUA	15	Anden	-74,10536904	4,592945742
15AN00041-2	1/03/2023	9/03/2023	3,19555	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10530286	4,593585341
15AN00041-3	1/03/2023	9/03/2023	11,08923	KR 27 14 29 S	LA FRAGUA	15	Anden	-74,10464099	4,593627662
15AN00041-4	1/03/2023	9/03/2023	8,32225	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10454669	4,593709736
15AN00041-5	1/03/2023	9/03/2023	1,93395	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10448692	4,593763614
15AN00041-6	1/03/2023	9/03/2023	3,38556	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1045233	4,594105557
15AN00042-1	1/03/2023	9/03/2023	5,13260	KR 10A 18 41 S	CIUDAD JARDIN SUR	15	Anden	-74,09471035	4,577831004
15AN00042-2	1/03/2023	9/03/2023	7,21141	KR 10A 18 41 S	CIUDAD JARDIN SUR	15	Anden	-74,09462883	4,5778495
15AN00044-1	10/03/2023	16/03/2023	8,40154	KR 33A - 35A 77S	VILLA MAYOR ORIENTAL	15	Anden	-74,12075353	4,590356336
15AN00044-2	10/03/2023	16/03/2023	3,80288	CL 35A S 33A 23	VILLA MAYOR ORIENTAL	15	Anden	-74,11994413	4,591045998
15AN00044-3	10/03/2023	16/03/2023	8,70474	CL 35A S 34 21	VILLA MAYOR ORIENTAL	15	Anden	-74,11997218	4,591197739
15AN00045-1	10/03/2023	16/03/2023	25,46154	CL 35A S 34 12	VILLA MAYOR ORIENTAL	15	Anden	-74,11971662	4,591005396
15AN00045-10	10/03/2023	16/03/2023	18,89752	CL 35A S 34 24	VILLA MAYOR ORIENTAL	15	Anden	-74,11991241	4,591254132
15AN00045-3	10/03/2023	16/03/2023	29,08089	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11964793	4,591042181
15AN00045-4	10/03/2023	16/03/2023	25,07842	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden	-74,1193765	4,59106654
15AN00045-5	10/03/2023	16/03/2023	23,14445	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11932552	4,591100528
15AN00045-6	10/03/2023	16/03/2023	36,45994	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden	-74,1190393	4,591127069
15AN00045-7	10/03/2023	16/03/2023	25,79957	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11871472	4,59118587
15AN00045-8	10/03/2023	16/03/2023	53,69646	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11903719	4,591150908
15AN00045-9	10/03/2023	16/03/2023	52,11303	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11874012	4,591209581
15AN00046-1	10/03/2023	16/03/2023	7,24999	KR 29 31D 07 S	EDUARDO FREY	15	Anden	-74,11648649	4,589446764
15AN00046-2	10/03/2023	16/03/2023	2,47920	KR 29 31D 07 S	EDUARDO FREY	15	Anden	-74,11655125	4,58944874
15AN00046-3	10/03/2023	16/03/2023	4,23879	KR 29 31D 07 S	EDUARDO FREY	15	Anden	-74,11644168	4,589478299
15AN00047-1	1/03/2023	9/03/2023	6,87529	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10684609	4,592316028
15AN00047-2	1/03/2023	9/03/2023	4,58386	KR 28 16 35 S	LA FRAGUA	15	Anden	-74,10678815	4,59235842
15AN00047-3	1/03/2023	9/03/2023	29,55363	KR 28 16 35 S	LA FRAGUA	15	Anden	-74,106955	4,592396993
15AN00047-4	1/03/2023	9/03/2023	5,61352	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10653545	4,592538712
15AN00047-5	1/03/2023	9/03/2023	14,86306	KR 28 16 05 S	LA FRAGUA	15	Anden	-74,10657669	4,592636893
15AN00047-6	1/03/2023	9/03/2023	2,24923	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10705671	4,593304135
15AN00047-7	1/03/2023	9/03/2023	1,72587	CL 16 S 28 83	LA FRAGUA	15	Anden	-74,10708274	4,593341131
15AN00047-8	1/03/2023	9/03/2023	13,43244	KR 29A 16 04 S	LA FRAGUA	15	Anden	-74,10746464	4,593685438
15AN00047-9	1/03/2023	9/03/2023	11,72068	KR 29A 16 04 S	LA FRAGUA	15	Anden	-74,10730944	4,593653706
15AN00048-1	1/03/2023	9/03/2023	13,76597	KR 28 15A 35 S	LA FRAGUA	15	Anden	-74,10641399	4,592645511
15AN00048-2	1/03/2023	9/03/2023	32,31691	KR 28 15A 35 S	LA FRAGUA	15	Anden	-74,10654293	4,59270396
15AN00048-3	1/03/2023	9/03/2023	5,80618	CL 16 S 28 34	LA FRAGUA	15	Anden	-74,10669346	4,592907308
15AN00048-4	1/03/2023	9/03/2023	12,82979	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10687475	4,593158637
15AN00048-5	1/03/2023	9/03/2023	5,49961	CL 16 S 28 84	LA FRAGUA	15	Anden	-74,10701782	4,593356753
15AN00048-6	1/03/2023	9/03/2023	4,08963	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10653728	4,593444243



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00048-7	1/03/2023	9/03/2023	1,99176	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10718718	4,593587745
15AN00049-2	1/03/2023	9/03/2023	37,29120	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10666801	4,592356969
15AN00049-3	1/03/2023	9/03/2023	2,46854	KR 28 15 32 S	LA FRAGUA	15	Anden	-74,10600071	4,592932804
15AN00049-4	1/03/2023	9/03/2023	0,67205	KR 28 15 20 S	LA FRAGUA	15	Anden	-74,10590685	4,593025348
15AN00049-5	1/03/2023	9/03/2023	4,27199	KR 28 15 14 S	LA FRAGUA	15	Anden	-74,10584819	4,593080984
15AN00050-1	1/03/2023	9/03/2023	12,61727	KR 27 16 91 S	SANTANDER	15	Anden	-74,10743492	4,592911504
15AN00050-4	1/03/2023	9/03/2023	1,75652	KR 27 16 91 S	SANTANDER	15	Anden	-74,10771528	4,593304793
15AN00050-5	1/03/2023	9/03/2023	1,39962	CL 17 S 28 47	SANTANDER	15	Anden	-74,10777628	4,593389888
15AN00051-1	1/03/2023	9/03/2023	722,92395	KR 27 17 35 S	SANTANDER	15	Anden	-74,10681595	4,591689988
15AN00052-1	1/03/2023	9/03/2023	10,71513	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10577071	4,593354211
15AN00052-2	1/03/2023	9/03/2023	9,98892	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10546307	4,593526191
15AN00052-3	1/03/2023	9/03/2023	20,97449	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10543353	4,593637923
15AN00052-4	1/03/2023	9/03/2023	6,12728	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10549153	4,593720615
15AN00052-5	1/03/2023	9/03/2023	2,00431	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10617013	4,593998997
15AN00054-2	1/03/2023	9/03/2023	23,61147	KR 12D 19 34 S	CIUDAD JARDIN SUR	15	Anden	-74,09897013	4,580189473
15AN00054-3	1/03/2023	9/03/2023	6,79278	KR 12D 19 28 S	CIUDAD JARDIN SUR	15	Anden	-74,09889143	4,580279209
15AN00054-4	1/03/2023	9/03/2023	18,78406	KR 12D 19 06 S	CIUDAD JARDIN SUR	15	Anden	-74,09876897	4,580418099
15AN00055-1	1/03/2023	9/03/2023	77,96489	CL 22 S 12B 04	CIUDAD JARDIN SUR	15	Anden	-74,09887628	4,578989986
15AN00055-2	1/03/2023	9/03/2023	7,20096	CL 20 S 12B 17	CIUDAD JARDIN SUR	15	Anden	-74,09857918	4,579383663
15AN00055-3	1/03/2023	9/03/2023	2,15609	CL 20 S 12B 23	CIUDAD JARDIN SUR	15	Anden	-74,09863666	4,579422461
15AN00055-4	1/03/2023	9/03/2023	4,50850	CL 20 S 12B 23	CIUDAD JARDIN SUR	15	Anden	-74,09866107	4,57943985
15AN00056-1	1/03/2023	9/03/2023	12,02504	CL 22 S 12 20	CIUDAD JARDIN SUR	15	Anden	-74,09829673	4,57859304
15AN00057-1	1/03/2023	9/03/2023	225,89111	KR 12BIS 20 27 S	CIUDAD JARDIN SUR	15	Anden	-74,09787727	4,578601205
15AN00058-1	1/03/2023	9/03/2023	45,88312	CL 22 S 11A 34	CIUDAD JARDIN SUR	15	Anden	-74,09720643	4,577857965
15AN00059-1	1/03/2023	9/03/2023	33,81962	CL 22 S 10 00	CIUDAD JARDIN SUR	15	Anden	-74,09489861	4,576223974
15AN00059-2	1/03/2023	9/03/2023	19,23391	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden	-74,09437443	4,57663444
15AN00059-3	1/03/2023	9/03/2023	13,43773	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden	-74,09446955	4,576717491
15AN00059-4	1/03/2023	9/03/2023	7,27621	CL 19 S 10 39	CIUDAD JARDIN SUR	15	Anden	-74,09451815	4,5767628
15AN00059-5	1/03/2023	9/03/2023	9,15159	CL 19 S 10 51	CIUDAD JARDIN SUR	15	Anden	-74,0945726	4,576811862
15AN00059-6	1/03/2023	9/03/2023	5,46275	CL 19 S 10 51	CIUDAD JARDIN SUR	15	Anden	-74,09461163	4,576848165
15AN00061-1	1/03/2023	9/03/2023	5,85615	KR 29D 12 15 S	LA FRAGUA	15	Anden	-74,10709357	4,596916763
15AN00061-2	1/03/2023	9/03/2023	6,97731	CL 12 S 29D 15	LA FRAGUA	15	Anden	-74,1071212	4,597115535
15AN00061-3	1/03/2023	9/03/2023	7,09777	CL 12 S 29D 49	LA FRAGUA	15	Anden	-74,10738712	4,597286019
15AN00062-1	1/03/2023	9/03/2023	15,28038	CL 12 S 29D 14	LA FRAGUA	15	Anden	-74,10707635	4,597187499
15AN00062-2	1/03/2023	9/03/2023	14,89982	KR 29D 11A 05 S	LA FRAGUA	15	Anden	-74,10678591	4,597456515
15AN00062-3	1/03/2023	9/03/2023	0,82950	CL 11A S 29D 23	LA FRAGUA	15	Anden	-74,10691339	4,597557037
15AN00062-4	1/03/2023	9/03/2023	6,29310	CL 11A S 29D 29	LA FRAGUA	15	Anden	-74,10694056	4,597578118
15AN00062-5	1/03/2023	9/03/2023	6,08699	CL 11A S 29D 63	LA FRAGUA	15	Anden	-74,10710956	4,597711796
15AN00062-6	1/03/2023	9/03/2023	3,41637	CL 11A S 29D 73	LA FRAGUA	15	Anden	-74,10715801	4,597749909
15AN00063-2	1/03/2023	9/03/2023	35,00849	CL 15 S 14 82	RESTREPO	15	Anden	-74,09822391	4,585121164
15AN00063-5	1/03/2023	9/03/2023	96,82965	CL 14 S 14 31	RESTREPO	15	Anden	-74,09796356	4,585494588
15AN00064-1	1/03/2023	9/03/2023	13,50572	KR 29B 17A 25 S	LA FRAGUA	15	Anden	-74,1093257	4,594134472
15AN00064-10	1/03/2023	9/03/2023	3,59283	CL 17A S 29B 39	LA FRAGUA	15	Anden	-74,10941698	4,594866051
15AN00064-12	1/03/2023	9/03/2023	4,29161	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10957018	4,595077525
15AN00064-13	1/03/2023	9/03/2023	0,61502	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10960444	4,595125023
15AN00064-14	1/03/2023	9/03/2023	7,11376	KR 29D 17A 18 S	LA FRAGUA	15	Anden	-74,11011944	4,595418131
15AN00064-15	1/03/2023	9/03/2023	6,66012	KR 29D 17A 04 S	LA FRAGUA	15	Anden	-74,11000352	4,595502937
15AN00064-16	1/03/2023	9/03/2023	10,69722	KR 29D 17A 04 S	LA FRAGUA	15	Anden	-74,10986544	4,595486916
15AN00064-2	1/03/2023	9/03/2023	3,03901	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10925065	4,594186023
15AN00064-3	1/03/2023	9/03/2023	19,61167	KR 29B 17A 25 S	LA FRAGUA	15	Anden	-74,10942868	4,594190431
15AN00064-4	1/03/2023	9/03/2023	15,61397	KR 29B 17A 05 S	LA FRAGUA	15	Anden	-74,10909893	4,594297187
15AN00064-5	1/03/2023	9/03/2023	16,37511	KR 29B 17A 05 S	LA FRAGUA	15	Anden	-74,10910308	4,594429615
15AN00064-6	1/03/2023	9/03/2023	11,82502	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10967876	4,594536019
15AN00064-7	1/03/2023	9/03/2023	8,16308	CL 17A S 29B 13	LA FRAGUA	15	Anden	-74,10922615	4,594600707
15AN00064-8	1/03/2023	9/03/2023	1,18863	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10927997	4,594674606
15AN00064-9	1/03/2023	9/03/2023	10,41117	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10935199	4,594713499
15AN00065-1	1/03/2023	9/03/2023	27,79900	KR 11B 18 43 S	CIUDAD JARDIN SUR	15	Anden	-74,09624135	4,579281906
15AN00066-1	1/03/2023	9/03/2023	21,81896	KR 16 3 83 S	SAN ANTONIO	15	Anden	-74,09420438	4,590720607
15AN00066-2	1/03/2023	9/03/2023	3,12932	CL 4 S 16 14	SAN ANTONIO	15	Anden	-74,09425826	4,590765535
15AN00066-4	1/03/2023	9/03/2023	9,03970	KR 16 3 77 S	SAN ANTONIO	15	Anden	-74,09403443	4,590939192
15AN00066-5	1/03/2023	9/03/2023	7,35863	KR 18 3 78 S	SAN ANTONIO	15	Anden	-74,09455084	4,591009447
15AN00066-6	1/03/2023	9/03/2023	1,44635	KR 18 3 78 S	SAN ANTONIO	15	Anden	-74,09457826	4,591037815
15AN00066-7	1/03/2023	9/03/2023	18,37180	KR 18 3 78 S	SAN ANTONIO	15	Anden	-74,0945383	4,591106974
15AN00066-8	1/03/2023	9/03/2023	314,78489	CL 3 S 16 01	SAN ANTONIO	15	Anden	-74,09369277	4,591186141
15AN00066-9	1/03/2023	9/03/2023	8,54031	CL 3 S 16 01	SAN ANTONIO	15	Anden	-74,0935848	4,591321769
15AN00067-1	1/03/2023	9/03/2023	33,17812	KR 15 3 85 S	SAN ANTONIO	15	Anden	-74,09350343	4,590136264
15AN00067-2	1/03/2023	9/03/2023	6,78113	KR 15 3 43 S	SAN ANTONIO	15	Anden	-74,09315437	4,590410062



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00068-1	1/03/2023	9/03/2023	5,51264	KR 15 3 54 S	SAN ANTONIO	15	Anden	-74,09316568	4,590278814
15AN00068-2	1/03/2023	9/03/2023	11,85472	KR 15 3 12 S	SAN ANTONIO	15	Anden	-74,09287785	4,590626713
15AN00068-3	1/03/2023	9/03/2023	20,51920	KR 15 3 12 S	SAN ANTONIO	15	Anden	-74,09277468	4,590643038
15AN00069-1	1/03/2023	9/03/2023	16,50714	KR 14B 1 45 S	SAN ANTONIO	15	Anden	-74,09246472	4,590492329
15AN00069-2	1/03/2023	9/03/2023	64,81196	KR 14B 1 45 S	SAN ANTONIO	15	Anden	-74,09265731	4,59064989
15AN00069-3	1/03/2023	9/03/2023	115,41258	KR 14B 1 45 S	SAN ANTONIO	15	Anden	-74,09308401	4,591006952
15AN00069-4	1/03/2023	9/03/2023	0,88574	CL 1 16 65	SAN ANTONIO	15	Anden	-74,0934322	4,591289535
15AN00069-5	1/03/2023	9/03/2023	3,08780	CL 1 16 65	SAN ANTONIO	15	Anden	-74,09346377	4,591316014
15AN00070-1	1/03/2023	9/03/2023	8,67900	CL 6 S 15A 00	SAN ANTONIO	15	Anden	-74,09449224	4,589641061
15AN00070-2	1/03/2023	9/03/2023	28,49028	CL 6 S 16 02	SAN ANTONIO	15	Anden	-74,09479481	4,589891459
15AN00070-3	1/03/2023	9/03/2023	5,02286	KR 16 4 52 S	SAN ANTONIO	15	Anden	-74,09447011	4,590185735
15AN00070-4	1/03/2023	9/03/2023	5,46622	KR 16 4 40 S	SAN ANTONIO	15	Anden	-74,09440739	4,590262135
15AN00070-5	1/03/2023	9/03/2023	30,69562	CL 4 S 15A 33	SAN ANTONIO	15	Anden	-74,09423582	4,590466853
15AN00070-6	1/03/2023	9/03/2023	18,49115	CL 4 S 15A 33	SAN ANTONIO	15	Anden	-74,0941242	4,590515735
15AN00071-1	1/03/2023	9/03/2023	12,33455	CL 6 S 16 02	SAN ANTONIO	15	Anden	-74,09458058	4,590154255
15AN00071-2	1/03/2023	9/03/2023	29,46185	KR 16 4 11 S	SAN ANTONIO	15	Anden	-74,09429755	4,590667825
15AN00071-3	1/03/2023	9/03/2023	8,30719	CL 4 S 16 29	SAN ANTONIO	15	Anden	-74,09445283	4,590797614
15AN00072-1	1/03/2023	9/03/2023	11,98391	KR 18 3 77 S	SAN ANTONIO	15	Anden	-74,09470001	4,591133788
15AN00074-1	1/03/2023	9/03/2023	10,63508	KR 19 4 02 S	SAN ANTONIO	15	Anden	-74,0955534	4,591697467
15AN00076-1	1/03/2023	9/03/2023	5,49572	CL 6 S 18 42	SAN ANTONIO	15	Anden	-74,09562594	4,590579247
15AN00077-1	1/03/2023	9/03/2023	5,79525	CL 10 S 15 04	SAN ANTONIO	15	Anden	-74,09525768	4,587937823
15AN00077-2	1/03/2023	9/03/2023	7,68189	CL 10 S 15 04	SAN ANTONIO	15	Anden	-74,09516608	4,587961564
15AN00077-3	1/03/2023	9/03/2023	8,99704	KR 15 9 19 S	SAN ANTONIO	15	Anden	-74,0949849	4,588171063
15AN00077-4	1/03/2023	9/03/2023	1,00475	KR 15A 8 66 S	SAN ANTONIO	15	Anden	-74,0954019	4,588312768
15AN00077-5	1/03/2023	9/03/2023	0,89711	KR 15A 8 66 S	SAN ANTONIO	15	Anden	-74,09538363	4,588334598
15AN00077-6	1/03/2023	9/03/2023	3,09757	KR 15A 8 08 S	SAN ANTONIO	15	Anden	-74,09511554	4,588661136
15AN00077-7	1/03/2023	9/03/2023	3,05181	CL 8 S 15 39	SAN ANTONIO	15	Anden	-74,09507672	4,588707614
15AN00077-8	1/03/2023	9/03/2023	0,97744	CL 8 S 15 39	SAN ANTONIO	15	Anden	-74,09503289	4,588762432
15AN00077-9	1/03/2023	9/03/2023	2,58947	CL 8 S 15 39	SAN ANTONIO	15	Anden	-74,09496207	4,588783529
15AN00078-1	1/03/2023	9/03/2023	6,03950	KR 14A 10 30 S	SAN ANTONIO	15	Anden	-74,09482492	4,586932327
15AN00078-2	1/03/2023	9/03/2023	7,39696	CL 10 S 14 59	SAN ANTONIO	15	Anden	-74,09427195	4,586948488
15AN00078-3	1/03/2023	9/03/2023	30,72641	CL 10 S 14 77	SAN ANTONIO	15	Anden	-74,09443119	4,587078918
15AN00078-4	1/03/2023	9/03/2023	14,69320	CL 10 S 14 95	SAN ANTONIO	15	Anden	-74,09464981	4,587134003
15AN00078-5	1/03/2023	9/03/2023	6,86221	CL 10 S 14 95	SAN ANTONIO	15	Anden	-74,09455528	4,587179192
15AN00079-1	1/03/2023	9/03/2023	29,22657	CL 10 S 14A 28	SAN ANTONIO	15	Anden	-74,09475783	4,587527399
15AN00079-2	1/03/2023	9/03/2023	1,32993	CL 10 S 14A 44	SAN ANTONIO	15	Anden	-74,09487874	4,587627125
15AN00079-3	1/03/2023	9/03/2023	1,85959	CL 10 S 14A 52	SAN ANTONIO	15	Anden	-74,09493457	4,587675505
15AN00079-5	1/03/2023	9/03/2023	1,20904	CL 10 S 14A 68	SAN ANTONIO	15	Anden	-74,09506962	4,587783991
15AN00079-6	1/03/2023	9/03/2023	3,63191	KR 15 9 12 S	SAN ANTONIO	15	Anden	-74,09497771	4,588071096
15AN00081-1	1/03/2023	9/03/2023	294,83584	CL 8 S 16 02	SAN ANTONIO	15	Anden	-74,09523086	4,589314594
15AN00081-2	1/03/2023	9/03/2023	7,74008	CL 6 S 15A 19	SAN ANTONIO	15	Anden	-74,09463247	4,589655686
15AN00082-1	1/03/2023	9/03/2023	3,85952	CL 10 S 16 08	SAN ANTONIO	15	Anden	-74,09598099	4,588539874
15AN00082-10	1/03/2023	9/03/2023	277,68597	CL 8 S 16 01	SAN ANTONIO	15	Anden	-74,09548343	4,589007281
15AN00082-11	1/03/2023	9/03/2023	18,84410	CL 8 S 16 01	SAN ANTONIO	15	Anden	-74,09538096	4,589132794
15AN00082-2	1/03/2023	9/03/2023	36,13036	CL 10 S 16 08	SAN ANTONIO	15	Anden	-74,09606406	4,588608845
15AN00082-3	1/03/2023	9/03/2023	1,86180	CL 10 S 16 28	SAN ANTONIO	15	Anden	-74,09614012	4,588670195
15AN00082-4	1/03/2023	9/03/2023	1,95157	CL 10 S 16 28	SAN ANTONIO	15	Anden	-74,09615132	4,588682305
15AN00082-5	1/03/2023	9/03/2023	9,89200	CL 10 S 16 28	SAN ANTONIO	15	Anden	-74,09617672	4,588703707
15AN00082-6	1/03/2023	9/03/2023	1,00638	CL 10 S 16 38	SAN ANTONIO	15	Anden	-74,09624241	4,588758009
15AN00082-7	1/03/2023	9/03/2023	9,11885	CL 10 S 16 46	SAN ANTONIO	15	Anden	-74,0962866	4,588795754
15AN00082-8	1/03/2023	9/03/2023	1,89089	KR 18 9 14 S	SAN ANTONIO	15	Anden	-74,09634866	4,588845198
15AN00082-9	1/03/2023	9/03/2023	9,66773	KR 16 8 16 S	SAN ANTONIO	15	Anden	-74,09532109	4,589085716
15AN00083-2	1/03/2023	9/03/2023	13,77288	CL 5 S 12 56	POLICARPA	15	Anden	-74,09090297	4,587055192
15AN00083-3	1/03/2023	9/03/2023	3,07756	CL 5 S 12 56	POLICARPA	15	Anden	-74,09091383	4,587111496
15AN00084-1	1/03/2023	9/03/2023	6,20612	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10062127	4,592450405
15AN00084-2	1/03/2023	9/03/2023	5,95961	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,100574	4,592504719
15AN00084-3	1/03/2023	9/03/2023	8,19875	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10049805	4,592590107
15AN00084-4	1/03/2023	9/03/2023	20,77408	CL 7 S 24D 41	LA FRAGUITA	15	Anden	-74,09988043	4,593301642
15AN00085-1	1/03/2023	9/03/2023	53,20242	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10113575	4,592430494
15AN00085-10	1/03/2023	9/03/2023	7,27477	KR 25A 9 10 S	LA FRAGUITA	15	Anden	-74,10107279	4,593206805
15AN00085-11	1/03/2023	9/03/2023	10,35744	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10189266	4,593323867
15AN00085-12	1/03/2023	9/03/2023	17,79770	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1019477	4,593387837
15AN00085-13	1/03/2023	9/03/2023	6,15441	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10204047	4,593484835
15AN00085-15	1/03/2023	9/03/2023	6,34405	KR 25B 9 24 S	LA FRAGUITA	15	Anden	-74,10144133	4,593522211
15AN00085-16	1/03/2023	9/03/2023	1,29733	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10154487	4,593551946
15AN00085-17	1/03/2023	9/03/2023	3,39470	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10149336	4,593599037
15AN00085-18	1/03/2023	9/03/2023	49,59626	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10211747	4,593563893



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
15AN00085-19	1/03/2023	9/03/2023	8,65265	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10140306	4,593600545
15AN00085-2	1/03/2023	9/03/2023	9,57765	CL 11 S 25 18	LA FRAGUITA	15	Anden	-74,10123122	4,592572799
15AN00085-20	1/03/2023	9/03/2023	7,93086	CL 9 S 25A 27	LA FRAGUITA	15	Anden	-74,10123634	4,593680837
15AN00085-21	1/03/2023	9/03/2023	18,35194	KR 25BISA - CL 9 09	LA FRAGUITA	15	Anden	-74,10138509	4,593706318
15AN00085-22	1/03/2023	9/03/2023	22,27917	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10199805	4,593768252
15AN00085-23	1/03/2023	9/03/2023	7,25187	CL 9 S 25B 05	LA FRAGUITA	15	Anden	-74,1013362	4,593837704
15AN00085-24	1/03/2023	9/03/2023	4,35470	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10180892	4,593918533
15AN00085-26	1/03/2023	9/03/2023	2,77153	CL 9 S 25B 47	LA FRAGUITA	15	Anden	-74,10151694	4,594117334
15AN00085-3	1/03/2023	9/03/2023	26,30775	CL 9 S 25 07	LA FRAGUITA	15	Anden	-74,10064939	4,592548847
15AN00085-4	1/03/2023	9/03/2023	2,00130	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10079966	4,593007156
15AN00085-5	1/03/2023	9/03/2023	7,03107	CL 11 S 25 48	LA FRAGUITA	15	Anden	-74,10161113	4,593014755
15AN00085-6	1/03/2023	9/03/2023	4,31780	CL 11 S 25 48	LA FRAGUITA	15	Anden	-74,10164508	4,593046453
15AN00085-7	1/03/2023	9/03/2023	3,04328	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10085459	4,593088057
15AN00085-8	1/03/2023	9/03/2023	5,54426	CL 11 S 25 54	LA FRAGUITA	15	Anden	-74,10170026	4,593109781
15AN00085-9	1/03/2023	9/03/2023	20,96747	CL 11 S 25 58	LA FRAGUITA	15	Anden	-74,10175349	4,593170298
15AN00086-1	1/03/2023	9/03/2023	8,42390	CL 7 S 24C 01	LA FRAGUITA	15	Anden	-74,10026834	4,592063074
15AN00086-2	1/03/2023	9/03/2023	12,94739	KR 24C 7 87 S	LA FRAGUITA	15	Anden	-74,09961684	4,592124043
15AN00087-1	1/03/2023	9/03/2023	7,88191	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10210976	4,593775726
15AN00087-4	1/03/2023	9/03/2023	18,72942	KR 26 9 35 S	LA FRAGUITA	15	Anden	-74,10185643	4,593963465
15AN00087-5	1/03/2023	9/03/2023	16,98708	CL 9 S 26 32	LA FRAGUITA	15	Anden	-74,10164972	4,594413415
15AN00087-6	1/03/2023	9/03/2023	27,79496	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10161188	4,594361861
15AN00087-7	1/03/2023	9/03/2023	26,39247	CL 1 26 01	LA FRAGUITA	15	Anden	-74,10150032	4,594607971
15AN00088-1	1/03/2023	9/03/2023	59,01633	KR 24B 4 04 S	LA FRAGUITA	15	Anden	-74,09779053	4,593314396
15AN00091-1	1/03/2023	9/03/2023	3,51974	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10011405	4,591434354
15AN00093-1	1/03/2023	9/03/2023	6,13841	KR 11 17A 07 S	CIUDAD JARDIN SUR	15	Anden	-74,09481865	4,579240775
15AN00093-2	1/03/2023	9/03/2023	20,55123	KR 11 17 07 S	CIUDAD JARDIN SUR	15	Anden	-74,09448375	4,579762375
15AN00094-1	1/03/2023	9/03/2023	15,43921	CL 14 S 10 99	CIUDAD JARDIN SUR	15	Anden	-74,09314358	4,580889123
15AN00095-1	1/03/2023	9/03/2023	11,68353	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,08990743	4,583594466
15AN00095-10	1/03/2023	9/03/2023	5,90111	KR 10BIS 8 37 S	CIUDAD BERNA	15	Anden	-74,08944986	4,584056688
15AN00095-11	1/03/2023	9/03/2023	7,59148	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,08998423	4,584114992
15AN00095-12	1/03/2023	9/03/2023	6,50899	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08938345	4,584140364
15AN00095-13	1/03/2023	9/03/2023	4,30328	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08932845	4,584209161
15AN00095-15	1/03/2023	9/03/2023	15,19382	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08926597	4,584285528
15AN00095-17	1/03/2023	9/03/2023	8,16849	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08920279	4,584366329
15AN00095-18	1/03/2023	9/03/2023	4,15814	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08915947	4,584419159
15AN00095-2	1/03/2023	9/03/2023	22,06426	CL 10 S 10 60	CIUDAD BERNA	15	Anden	-74,08979777	4,583627854
15AN00095-20	1/03/2023	9/03/2023	5,01944	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,08968133	4,584493338
15AN00095-21	1/03/2023	9/03/2023	5,68818	KR 10BIS 7 17 S	CIUDAD BERNA	15	Anden	-74,08908553	4,584511448
15AN00095-22	1/03/2023	9/03/2023	18,81325	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,08962669	4,584558227
15AN00095-23	1/03/2023	9/03/2023	11,93734	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,08955135	4,584653074
15AN00095-3	1/03/2023	9/03/2023	11,85650	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,09001509	4,583682913
15AN00095-4	1/03/2023	9/03/2023	16,63271	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,09008136	4,583737775
15AN00095-5	1/03/2023	9/03/2023	2,02887	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,09011503	4,583764263
15AN00095-6	1/03/2023	9/03/2023	17,97698	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,09015429	4,583794904
15AN00095-7	1/03/2023	9/03/2023	5,61020	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08960514	4,583866974
15AN00095-8	1/03/2023	9/03/2023	27,66174	KR 10A 8 82 S	CIUDAD BERNA	15	Anden	-74,09012981	4,583934062
15AN00095-9	1/03/2023	9/03/2023	8,99748	KR 10A 8 76 S	CIUDAD BERNA	15	Anden	-74,09003526	4,584051561
15AN00096-1	1/03/2023	9/03/2023	6,13684	CL 11 S 11 01	CIUDAD BERNA	15	Anden	-74,09163976	4,58284573
15AN00096-10	1/03/2023	9/03/2023	8,61864	KR 11 10 98 S	CIUDAD BERNA	15	Anden	-74,0908908	4,583222851
15AN00096-11	1/03/2023	9/03/2023	10,37923	KR 11 10 98 S	CIUDAD BERNA	15	Anden	-74,090978	4,583279911
15AN00096-12	1/03/2023	9/03/2023	27,41412	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09188576	4,583394271
15AN00096-13	1/03/2023	9/03/2023	11,01188	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,09121393	4,583448896
15AN00096-14	1/03/2023	9/03/2023	14,09365	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09195602	4,583453616
15AN00096-15	1/03/2023	9/03/2023	15,03091	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09201009	4,583499195
15AN00096-16	1/03/2023	9/03/2023	10,28838	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,09132191	4,583530812
15AN00096-17	1/03/2023	9/03/2023	26,94204	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09207633	4,583554686
15AN00096-18	1/03/2023	9/03/2023	10,66362	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09213321	4,583603081
15AN00096-19	1/03/2023	9/03/2023	2,54174	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09219004	4,58366022
15AN00096-2	1/03/2023	9/03/2023	33,78020	KR 11 11 06 S	CIUDAD BERNA	15	Anden	-74,09151504	4,582826029
15AN00096-20	1/03/2023	9/03/2023	25,55496	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09225145	4,583711282
15AN00096-21	1/03/2023	9/03/2023	49,19956	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,09153444	4,583709184
15AN00096-22	1/03/2023	9/03/2023	13,37183	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09233179	4,583785143
15AN00096-23	1/03/2023	9/03/2023	9,60928	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0924408	4,583879879
15AN00096-24	1/03/2023	9/03/2023	10,43890	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09248829	4,583922969
15AN00096-25	1/03/2023	9/03/2023	5,53333	KR 11B 10 98 S	CIUDAD BERNA	15	Anden	-74,09180365	4,583944932
15AN00096-26	1/03/2023	9/03/2023	6,39762	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09256687	4,58406768
15AN00096-27	1/03/2023	9/03/2023	29,09700	KR 11B 10 98 S	CIUDAD BERNA	15	Anden	-74,09190374	4,584033297



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
15AN00096-28	1/03/2023	9/03/2023	2,68414	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,09201963	4,584132021
15AN00096-29	1/03/2023	9/03/2023	0,89653	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,09203183	4,584143335
15AN00096-30	1/03/2023	9/03/2023	2,21366	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,09204333	4,584153417
15AN00096-31	1/03/2023	9/03/2023	21,21778	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09251949	4,584125898
15AN00096-32	1/03/2023	9/03/2023	6,01927	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09246415	4,584194572
15AN00096-33	1/03/2023	9/03/2023	10,59585	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,09208545	4,584190563
15AN00096-34	1/03/2023	9/03/2023	7,22525	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,09217811	4,584272824
15AN00096-35	1/03/2023	9/03/2023	11,17670	KR 12 10A 00 S	CIUDAD BERNA	15	Anden	-74,09224392	4,584328974
15AN00096-36	1/03/2023	9/03/2023	29,50316	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09237621	4,584302706
15AN00096-4	1/03/2023	9/03/2023	16,64849	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09130496	4,582973277
15AN00096-5	1/03/2023	9/03/2023	34,74205	CL 11 S 10A 08	CIUDAD BERNA	15	Anden	-74,09101801	4,582937882
15AN00096-6	1/03/2023	9/03/2023	20,41545	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09137945	4,583026747
15AN00096-7	1/03/2023	9/03/2023	15,84383	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09145199	4,583073265
15AN00096-8	1/03/2023	9/03/2023	16,45096	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09152399	4,583127617
15AN00096-9	1/03/2023	9/03/2023	22,33465	CL 10A S 10A 11	CIUDAD BERNA	15	Anden	-74,09088804	4,583113996
15AN00097-1	1/03/2023	9/03/2023	356,83938	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09174604	4,583588152
15AN00098-1	1/03/2023	9/03/2023	34,01929	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09043246	4,582474753
15AN00098-10	1/03/2023	9/03/2023	57,87900	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,0900958	4,582795235
15AN00098-12	1/03/2023	9/03/2023	8,26413	KR 10A 10A 00 S	CIUDAD BERNA	15	Anden	-74,09036656	4,582922916
15AN00098-13	1/03/2023	9/03/2023	11,47229	CL 10A S 10 67	CIUDAD BERNA	15	Anden	-74,09044777	4,582965468
15AN00098-14	1/03/2023	9/03/2023	8,27414	CL 10A S 10 79	CIUDAD BERNA	15	Anden	-74,09052781	4,583009039
15AN00098-15	1/03/2023	9/03/2023	38,86739	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,09093916	4,582925379
15AN00098-16	1/03/2023	9/03/2023	103,79867	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,09018111	4,582989257
15AN00098-17	1/03/2023	9/03/2023	8,75761	KR 10A 10A 00 S	CIUDAD BERNA	15	Anden	-74,09063368	4,583068092
15AN00098-18	1/03/2023	9/03/2023	16,36656	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,09081119	4,583085386
15AN00098-19	1/03/2023	9/03/2023	11,08182	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,09070957	4,58310992
15AN00098-20	1/03/2023	9/03/2023	6,63109	CL 10 S 10 45	CIUDAD BERNA	15	Anden	-74,08990059	4,583388683
15AN00098-22	1/03/2023	9/03/2023	32,47698	CL 10 S 10 45	CIUDAD BERNA	15	Anden	-74,08978257	4,583377529
15AN00098-3	1/03/2023	9/03/2023	15,01314	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,0905185	4,582509122
15AN00098-4	1/03/2023	9/03/2023	11,93620	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09057765	4,582540748
15AN00098-5	1/03/2023	9/03/2023	34,18708	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09073506	4,582628887
15AN00098-6	1/03/2023	9/03/2023	13,47554	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09081987	4,582672462
15AN00098-7	1/03/2023	9/03/2023	53,42605	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09093723	4,582742302
15AN00098-8	1/03/2023	9/03/2023	154,07392	CL 11 S 10 30	CIUDAD BERNA	15	Anden	-74,0902829	4,582609117
15AN00098-9	1/03/2023	9/03/2023	6,09786	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,09023797	4,582860879
15AN00099-1	1/03/2023	9/03/2023	10,09731	KR 10BIS 10 59 S	CIUDAD BERNA	15	Anden	-74,09028159	4,583023678
15AN00099-10	1/03/2023	9/03/2023	34,74698	KR 10BIS 10 54 S	CIUDAD BERNA	15	Anden	-74,08998967	4,583388339
15AN00099-11	1/03/2023	9/03/2023	9,78209	KR 10A 10 38 S	CIUDAD BERNA	15	Anden	-74,09050049	4,58347413
15AN00099-12	1/03/2023	9/03/2023	19,04538	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,08995779	4,583520803
15AN00099-13	1/03/2023	9/03/2023	8,02625	KR 10A 10 28 S	CIUDAD BERNA	15	Anden	-74,09043436	4,583555363
15AN00099-14	1/03/2023	9/03/2023	13,11021	KR 10A 10 00 S	CIUDAD BERNA	15	Anden	-74,09007126	4,583614922
15AN00099-15	1/03/2023	9/03/2023	8,57322	KR 10A 10 12 S	CIUDAD BERNA	15	Anden	-74,09037596	4,583626906
15AN00099-2	1/03/2023	9/03/2023	27,00086	KR 10BIS 10 59 S	CIUDAD BERNA	15	Anden	-74,09041588	4,583027315
15AN00099-3	1/03/2023	9/03/2023	8,85871	KR 10BIS 10 49 S	CIUDAD BERNA	15	Anden	-74,09022367	4,583096969
15AN00099-4	1/03/2023	9/03/2023	9,21376	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,09016377	4,583170217
15AN00099-5	1/03/2023	9/03/2023	27,56164	KR 10A 10 68 S	CIUDAD BERNA	15	Anden	-74,09062186	4,583133856
15AN00099-6	1/03/2023	9/03/2023	2,93915	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,09010098	4,583247893
15AN00099-7	1/03/2023	9/03/2023	6,71650	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,09067753	4,583254387
15AN00099-8	1/03/2023	9/03/2023	5,60716	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,09061905	4,583325987
15AN00099-9	1/03/2023	9/03/2023	2,85742	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,09057531	4,583379327
15AN00100-1	1/03/2023	9/03/2023	10,52165	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09269	4,584107639
15AN00100-10	1/03/2023	9/03/2023	61,23798	KR 12 10 99 S	CIUDAD BERNA	15	Anden	-74,09230987	4,584530005
15AN00100-11	1/03/2023	9/03/2023	7,66565	CL 10A S 12 37	CIUDAD BERNA	15	Anden	-74,09263421	4,584657945
15AN00100-12	1/03/2023	9/03/2023	13,83561	CL 10A S 12 29	CIUDAD BERNA	15	Anden	-74,09254766	4,584647481
15AN00100-13	1/03/2023	9/03/2023	494,67278	KR 12 10 99 S	CIUDAD BERNA	15	Anden	-74,09242597	4,584585742
15AN00100-14	1/03/2023	9/03/2023	9,08001	CL 10A S 12 38	CIUDAD BERNA	15	Anden	-74,09249556	4,58471203
15AN00100-15	1/03/2023	9/03/2023	16,36763	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,0921468	4,584732075
15AN00100-16	1/03/2023	9/03/2023	14,05551	CL 10A S 12 55	CIUDAD BERNA	15	Anden	-74,09273511	4,584747119
15AN00100-17	1/03/2023	9/03/2023	63,92046	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09337373	4,58470704
15AN00100-18	1/03/2023	9/03/2023	12,39066	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09206476	4,584829661
15AN00100-19	1/03/2023	9/03/2023	104,18696	KR 12B 10 60 S	CIUDAD BERNA	15	Anden	-74,09263926	4,584837935
15AN00100-2	1/03/2023	9/03/2023	5,96985	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09264063	4,584112162
15AN00100-20	1/03/2023	9/03/2023	4,51460	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09202201	4,584882687
15AN00100-21	1/03/2023	9/03/2023	23,50019	KR 12C 10A 30 S	CIUDAD BERNA	15	Anden	-74,09339866	4,584851332
15AN00100-22	1/03/2023	9/03/2023	6,12650	KR 12C 10 98 S	CIUDAD BERNA	15	Anden	-74,09294401	4,584930817
15AN00100-23	1/03/2023	9/03/2023	9,74973	KR 12B 10 60 S	CIUDAD BERNA	15	Anden	-74,09262441	4,584924868
15AN00100-24	1/03/2023	9/03/2023	4,54915	KR 12 10 19 S	CIUDAD BERNA	15	Anden	-74,09197463	4,584942629



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00100-26	1/03/2023	9/03/2023	8,77821	KR 12C 10 98 S	CIUDAD BERNA	15	Anden	-74,0929993	4,584981255
15AN00100-27	1/03/2023	9/03/2023	10,73704	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09326253	4,585020861
15AN00100-28	1/03/2023	9/03/2023	13,36750	KR 12B 10 52 S	CIUDAD BERNA	15	Anden	-74,09255409	4,585011713
15AN00100-29	1/03/2023	9/03/2023	22,13627	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09191948	4,585012048
15AN00100-3	1/03/2023	9/03/2023	8,84356	KR 12 10A 27 S	CIUDAD BERNA	15	Anden	-74,09260373	4,584165134
15AN00100-30	1/03/2023	9/03/2023	9,15453	CL 10A S 12B 45	CIUDAD BERNA	15	Anden	-74,09321492	4,585081351
15AN00100-31	1/03/2023	9/03/2023	26,94051	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,09193282	4,585117628
15AN00100-32	1/03/2023	9/03/2023	10,10604	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,09202974	4,585197917
15AN00100-33	1/03/2023	9/03/2023	17,17157	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,09209119	4,585248426
15AN00100-34	1/03/2023	9/03/2023	25,91735	KR 12B 10 12 S	CIUDAD BERNA	15	Anden	-74,09233366	4,585283673
15AN00100-35	1/03/2023	9/03/2023	25,08834	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,09219829	4,585334176
15AN00100-4	1/03/2023	9/03/2023	12,41798	KR 12 10A 27 S	CIUDAD BERNA	15	Anden	-74,09255361	4,584226107
15AN00100-5	1/03/2023	9/03/2023	8,32875	KR 12 10A 15 S	CIUDAD BERNA	15	Anden	-74,09249813	4,584294009
15AN00100-6	1/03/2023	9/03/2023	4,81947	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09245715	4,584344733
15AN00100-7	1/03/2023	9/03/2023	7,68640	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09240539	4,584409762
15AN00100-9	1/03/2023	9/03/2023	8,96367	CL 11 S 10 01	CIUDAD BERNA	15	Anden	-74,09317545	4,584530199
15AN00101-1	1/03/2023	9/03/2023	36,75824	CL 13 S 24D 86	RESTREPO OCCIDENTAL	15	Anden	-74,10208349	4,590794171
15AN00101-2	1/03/2023	9/03/2023	25,76669	CL 13 S 24D 86	RESTREPO OCCIDENTAL	15	Anden	-74,10214091	4,591074831
15AN00101-3	1/03/2023	9/03/2023	118,78944	CL 13 S 24G 38	RESTREPO OCCIDENTAL	15	Anden	-74,10230593	4,591710149
15AN00101-4	1/03/2023	9/03/2023	64,45544	CL 13 S 24G 66	RESTREPO OCCIDENTAL	15	Anden	-74,10240235	4,592223814
15AN00101-5	1/03/2023	9/03/2023	580,88883	KR 24D 11 09 S	RESTREPO OCCIDENTAL	15	Anden	-74,1014699	4,591247574
15AN00101-6	1/03/2023	9/03/2023	758,82279	CL 11 S 24C 2	RESTREPO OCCIDENTAL	15	Anden	-74,1023812	4,592983423
15AN00102-1	1/03/2023	9/03/2023	12,20999	KR 24G 16 48 S	RESTREPO OCCIDENTAL	15	Anden	-74,10395124	4,589963773
15AN00102-2	1/03/2023	9/03/2023	23,56203	KR 24G 16 26 S	RESTREPO OCCIDENTAL	15	Anden	-74,10378979	4,590120473
15AN00102-3	1/03/2023	9/03/2023	24,55350	KR 24G 16 04 S	RESTREPO OCCIDENTAL	15	Anden	-74,10367556	4,590228501
15AN00103-1	1/03/2023	9/03/2023	17,16911	KR 24G 16 75 S	RESTREPO OCCIDENTAL	15	Anden	-74,10416628	4,589896114
15AN00103-2	1/03/2023	9/03/2023	11,13942	KR 24G 16 75 S	RESTREPO OCCIDENTAL	15	Anden	-74,10409116	4,58996336
15AN00103-3	1/03/2023	9/03/2023	65,63440	KR 24G 16 47 S	RESTREPO OCCIDENTAL	15	Anden	-74,10396462	4,590084116
15AN00104-1	10/03/2023	16/03/2023	50,57780	KR 34D 38 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12198708	4,592680778
15AN00104-2	10/03/2023	16/03/2023	37,25160	CL 38BIS S 34F 98	VILLA MAYOR ORIENTAL	15	Anden	-74,12226599	4,592815694
15AN00104-3	10/03/2023	16/03/2023	32,08316	KR 34B 38 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12177384	4,592900527
15AN00104-4	10/03/2023	16/03/2023	0,99887	KR 34B 38 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12180047	4,59305383
15AN00104-5	10/03/2023	16/03/2023	32,31094	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12212047	4,593051821
15AN00104-6	10/03/2023	16/03/2023	18,16008	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12194273	4,593083341
15AN00105-1	1/03/2023	9/03/2023	35,79212	CL 11 S 15 11	SAN ANTONIO	15	Anden	-74,09601075	4,586401336
15AN00105-2	1/03/2023	9/03/2023	19,55970	CL 11 S 15 11	SAN ANTONIO	15	Anden	-74,09598207	4,586522485
15AN00105-3	1/03/2023	9/03/2023	1064,15236	CL 12A S 14A 41	SAN ANTONIO	15	Anden	-74,09662726	4,586373593
15AN00105-4	1/03/2023	9/03/2023	16,53351	CL 11 S 15 11	SAN ANTONIO	15	Anden	-74,09611335	4,586611133
15AN00106-1	1/03/2023	9/03/2023	4,40786	CL 11 S 14 55	SAN ANTONIO	15	Anden	-74,09486649	4,585635778
15AN00106-2	1/03/2023	9/03/2023	5,36163	CL 11 S 14 55	SAN ANTONIO	15	Anden	-74,09477755	4,585692353
15AN00106-3	1/03/2023	9/03/2023	8,89117	CL 11 S 14 55	SAN ANTONIO	15	Anden	-74,09486438	4,585716571
15AN00106-4	1/03/2023	9/03/2023	255,96708	CL 11 S 14 55	SAN ANTONIO	15	Anden	-74,09490065	4,585688922
15AN00107-1	1/03/2023	9/03/2023	12,84549	KR 12A 11 93 S	CARACAS	15	Anden	-74,09401004	4,58335764
15AN00107-10	1/03/2023	9/03/2023	6,74177	KR 12B 11 78 S	CARACAS	15	Anden	-74,09401786	4,583859722
15AN00107-11	1/03/2023	9/03/2023	17,14607	KR 12A 11 29 S	CARACAS	15	Anden	-74,09339878	4,583938761
15AN00107-12	1/03/2023	9/03/2023	2,88828	KR 12A 11 23 S	CARACAS	15	Anden	-74,093306	4,584032825
15AN00107-13	1/03/2023	9/03/2023	17,10097	KR 12B 11 46 S	CARACAS	15	Anden	-74,09381595	4,584089869
15AN00107-15	1/03/2023	9/03/2023	6,41785	KR 12B 11 38 S	CARACAS	15	Anden	-74,09372458	4,584196212
15AN00107-17	1/03/2023	9/03/2023	5,39208	KR 12B 11 14 S	CARACAS	15	Anden	-74,09358091	4,584359872



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
15AN00107-2	1/03/2023	9/03/2023	28,87576	KR 12A 11 93 S	CARACAS	15	Anden	-74,09389335	4,583375451
15AN00107-3	1/03/2023	9/03/2023	10,63176	KR 12A 11 87 S	CARACAS	15	Anden	-74,09380944	4,583468936
15AN00107-4	1/03/2023	9/03/2023	6,89288	CL 12A S 12A 28	CARACAS	15	Anden	-74,09412524	4,583517716
15AN00107-5	1/03/2023	9/03/2023	8,73323	KR 12A 11 79 S	CARACAS	15	Anden	-74,093741	4,583549202
15AN00107-6	1/03/2023	9/03/2023	5,12417	KR 12B 11 98 S	CARACAS	15	Anden	-74,09417621	4,5835909
15AN00107-8	1/03/2023	9/03/2023	6,37189	KR 12B 11 86 S	CARACAS	15	Anden	-74,09407138	4,583797703
15AN00107-9	1/03/2023	9/03/2023	8,24835	KR 12A 11 45 S	CARACAS	15	Anden	-74,09348952	4,583835341
15AN00108-1	1/03/2023	9/03/2023	17,54625	CL 11 S 10A 01	CARACAS	15	Anden	-74,09172323	4,582166681
15AN00108-10	1/03/2023	9/03/2023	3,54297	CL 11 S 10A 05	CARACAS	15	Anden	-74,09129352	4,582694971
15AN00108-11	1/03/2023	9/03/2023	8,26512	CL 11 S 10 01	CARACAS	15	Anden	-74,09137235	4,582740439
15AN00108-12	1/03/2023	9/03/2023	5,42612	CL 11 S 11 01	CARACAS	15	Anden	-74,09172592	4,582749002
15AN00108-2	1/03/2023	9/03/2023	37,58551	KR 11 11 86 S	CARACAS	15	Anden	-74,09199778	4,582201918
15AN00108-3	1/03/2023	9/03/2023	14,01304	KR 11 11 86 S	CARACAS	15	Anden	-74,09209121	4,582319645
15AN00108-4	1/03/2023	9/03/2023	6,79963	CL 11 S 10A 01	CARACAS	15	Anden	-74,09146239	4,582386419
15AN00108-5	1/03/2023	9/03/2023	8,58764	CL 11 S 11 01	CARACAS	15	Anden	-74,09196016	4,58242725
15AN00108-6	1/03/2023	9/03/2023	1,98310	CL 11 S 11 01	CARACAS	15	Anden	-74,09189507	4,582550373
15AN00108-7	1/03/2023	9/03/2023	3,85643	CL 11 S 11 01	CARACAS	15	Anden	-74,09186833	4,58258301
15AN00108-8	1/03/2023	9/03/2023	34,45310	CL 11 S 10A 05	CARACAS	15	Anden	-74,09132886	4,582552622
15AN00108-9	1/03/2023	9/03/2023	4,39601	CL 11 S 11 01	CARACAS	15	Anden	-74,09178464	4,582679155
15AN00109-1	1/03/2023	9/03/2023	4,63577	CL 12A S 11 20	CARACAS	15	Anden	-74,09251854	4,582266101
15AN00109-10	1/03/2023	9/03/2023	0,77293	KR 11A 11 70 S	CARACAS	15	Anden	-74,09253237	4,582602602
15AN00109-11	1/03/2023	9/03/2023	5,03747	CL 11 S 11 01	CARACAS	15	Anden	-74,09186669	4,582688736
15AN00109-12	1/03/2023	9/03/2023	1,08974	KR 11 11 31 S	CARACAS	15	Anden	-74,09184122	4,582719234
15AN00109-13	1/03/2023	9/03/2023	6,79844	KR 11A 11 58 S	CARACAS	15	Anden	-74,09242143	4,582725333
15AN00109-14	1/03/2023	9/03/2023	32,09943	CL 11 S 11 01	CARACAS	15	Anden	-74,09175228	4,582823579
15AN00109-15	1/03/2023	9/03/2023	6,74324	CL 11 S 11 05	CARACAS	15	Anden	-74,09170872	4,58296077
15AN00109-16	1/03/2023	9/03/2023	15,37555	KR 11A 11 26 S	CARACAS	15	Anden	-74,09221994	4,582955273
15AN00109-17	1/03/2023	9/03/2023	7,40237	CL 11 S 10 01	CARACAS	15	Anden	-74,09178651	4,583025056
15AN00109-18	1/03/2023	9/03/2023	4,88330	KR 11A 11 10 S	CARACAS	15	Anden	-74,09209644	4,583098275
15AN00109-19	1/03/2023	9/03/2023	6,41723	CL 11 S 11 81	CARACAS	15	Anden	-74,09188691	4,583112879
15AN00109-2	1/03/2023	9/03/2023	46,54341	KR 11 11 99 S	CARACAS	15	Anden	-74,09232915	4,58223902
15AN00109-20	1/03/2023	9/03/2023	6,56987	CL 11 S 11 35	CARACAS	15	Anden	-74,09194887	4,583172241
15AN00109-3	1/03/2023	9/03/2023	18,63451	CL 12A S 11 38	CARACAS	15	Anden	-74,09269315	4,582288911
15AN00109-4	1/03/2023	9/03/2023	0,96238	KR 11A 11 90 S	CARACAS	15	Anden	-74,09274095	4,582318014
15AN00109-5	1/03/2023	9/03/2023	7,15041	KR 11 11 93 S	CARACAS	15	Anden	-74,09215907	4,582348951
15AN00109-6	1/03/2023	9/03/2023	5,15331	CL 11 S 11 01	CARACAS	15	Anden	-74,09211142	4,582404483
15AN00109-7	1/03/2023	9/03/2023	22,04244	KR 11A 11 90 S	CARACAS	15	Anden	-74,09268774	4,582422198
15AN00109-8	1/03/2023	9/03/2023	6,27697	CL 11 S 11 01	CARACAS	15	Anden	-74,09202861	4,582501839
15AN00109-9	1/03/2023	9/03/2023	5,98886	KR 11A 11 78 S	CARACAS	15	Anden	-74,0926017	4,582521694
15AN00110-1	1/03/2023	9/03/2023	13,57180	CL 12A S 12 10	CARACAS	15	Anden	-74,09359584	4,582970373
15AN00110-10	1/03/2023	9/03/2023	8,76366	KR 12A 11 92 S	CARACAS	15	Anden	-74,0937916	4,583380744
15AN00110-11	1/03/2023	9/03/2023	10,13635	KR 12A 11 84 S	CARACAS	15	Anden	-74,09371999	4,583463386
15AN00110-12	1/03/2023	9/03/2023	2,87485	KR 12 11 25 S	CARACAS	15	Anden	-74,09303366	4,583611906
15AN00110-13	1/03/2023	9/03/2023	17,29401	KR 12A 11 62 S	CARACAS	15	Anden	-74,09356544	4,583640136
15AN00110-14	1/03/2023	9/03/2023	6,80912	KR 12 11 21 S	CARACAS	15	Anden	-74,09294026	4,583721262
15AN00110-15	1/03/2023	9/03/2023	21,43487	KR 12A 11 62 S	CARACAS	15	Anden	-74,09348696	4,583731128
15AN00110-16	1/03/2023	9/03/2023	15,19509	KR 12A 11 46 S	CARACAS	15	Anden	-74,09340287	4,583824994
15AN00110-17	1/03/2023	9/03/2023	26,37979	CL 11 S 12 13	CARACAS	15	Anden	-74,09285503	4,583819124
15AN00110-18	1/03/2023	9/03/2023	20,85096	KR 12A 11 22 S	CARACAS	15	Anden	-74,09328062	4,583965515
15AN00110-19	1/03/2023	9/03/2023	9,14876	KR 12A 11 14 S	CARACAS	15	Anden	-74,09320301	4,584054709
15AN00110-2	1/03/2023	9/03/2023	16,97497	CL 12A S 12 10	CARACAS	15	Anden	-74,09374452	4,582983211
15AN00110-3	1/03/2023	9/03/2023	5,95401	KR 12 11 85 S	CARACAS	15	Anden	-74,09353716	4,583038703
15AN00110-4	1/03/2023	9/03/2023	2,98699	CL 12A S 12 20	CARACAS	15	Anden	-74,09382518	4,583095009
15AN00110-5	1/03/2023	9/03/2023	13,24215	KR 12A 11 98 S	CARACAS	15	Anden	-74,09387283	4,583161733
15AN00110-6	1/03/2023	9/03/2023	5,98703	KR 12 11 69 S	CARACAS	15	Anden	-74,09334278	4,583258933
15AN00110-7	1/03/2023	9/03/2023	3,77633	KR 12A 11 98 S	CARACAS	15	Anden	-74,09388223	4,583275038
15AN00110-8	1/03/2023	9/03/2023	7,65139	KR 12 11 61 S	CARACAS	15	Anden	-74,09329773	4,583314078
15AN00110-9	1/03/2023	9/03/2023	8,92858	KR 12A 11 98 S	CARACAS	15	Anden	-74,09384634	4,583317133
15AN00111-10	1/03/2023	9/03/2023	7,78529	KR 12D 11 13 S	CARACAS	15	Anden	-74,09400516	4,584720642
15AN00111-11	1/03/2023	9/03/2023	9,09572	KR 12D 11 05 S	CARACAS	15	Anden	-74,09392647	4,584810789
15AN00111-12	1/03/2023	9/03/2023	8,58953	KR 13 11 30 S	CARACAS	15	Anden	-74,09440808	4,584904143
15AN00111-13	1/03/2023	9/03/2023	17,23153	CL 11 S 11 81	CARACAS	15	Anden	-74,09392431	4,584908167
15AN00111-14	1/03/2023	9/03/2023	19,29121	CL 11 S 11 81	CARACAS	15	Anden	-74,09400426	4,58497997
15AN00111-2	1/03/2023	9/03/2023	0,31688	CL 12A S 12D 08	CARACAS	15	Anden	-74,09443775	4,584232516
15AN00111-3	1/03/2023	9/03/2023	11,07079	CL 12A S 12D 22	CARACAS	15	Anden	-74,0946707	4,584289256
15AN00111-4	1/03/2023	9/03/2023	4,67917	CL 12A S 12D 42	CARACAS	15	Anden	-74,09473219	4,584372877
15AN00111-5	1/03/2023	9/03/2023	4,90048	KR 12D 11 47 S	CARACAS	15	Anden	-74,09423351	4,584457402



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
15AN00111-6	1/03/2023	9/03/2023	6,17127	KR 13 12 36 S	CARACAS	15	Anden	-74,09479996	4,584464531
15AN00111-7	1/03/2023	9/03/2023	12,83274	KR 13 12 12 S	CARACAS	15	Anden	-74,09467672	4,584664655
15AN00111-8	1/03/2023	9/03/2023	3,01030	KR 13 12 12 S	CARACAS	15	Anden	-74,09462843	4,584699531
15AN00111-9	1/03/2023	9/03/2023	1,73335	KR 13 12 02 S	CARACAS	15	Anden	-74,09458246	4,584733891
15AN00112-1	1/03/2023	9/03/2023	5,19575	KR 13 12 35 S	CARACAS	15	Anden	-74,09483582	4,584634048
15AN00112-2	1/03/2023	9/03/2023	1,51852	KR 13 12 27 S	CARACAS	15	Anden	-74,09478318	4,58467515
15AN00112-3	1/03/2023	9/03/2023	13,37432	KR 13 12 17 S	CARACAS	15	Anden	-74,09468863	4,584844069
15AN00112-4	1/03/2023	9/03/2023	7,51384	CL 12 S 13 21	CARACAS	15	Anden	-74,0947535	4,584934307
15AN00113-1	1/03/2023	9/03/2023	20,06040	KR 11 10 98 S	CIUDAD BERNA	15	Anden	-74,09086152	4,583285581
15AN00113-10	1/03/2023	9/03/2023	9,55803	KR 11 10 36 S	CIUDAD BERNA	15	Anden	-74,09087107	4,583759039
15AN00113-11	1/03/2023	9/03/2023	26,26191	CL 10 S 10A 09	CIUDAD BERNA	15	Anden	-74,09037517	4,583740992
15AN00113-12	1/03/2023	9/03/2023	22,42342	KR 11 10 00 S	CIUDAD BERNA	15	Anden	-74,09036592	4,583851495
15AN00113-13	1/03/2023	9/03/2023	11,93352	KR 11 10 00 S	CIUDAD BERNA	15	Anden	-74,09046711	4,583933757
15AN00113-14	1/03/2023	9/03/2023	30,28990	CL 10 S 10A 31	CIUDAD BERNA	15	Anden	-74,09070444	4,583967382
15AN00113-15	1/03/2023	9/03/2023	24,13252	KR 11 10 00 S	CIUDAD BERNA	15	Anden	-74,09057364	4,584019876
15AN00113-2	1/03/2023	9/03/2023	19,50110	KR 10A 10 69 S	CIUDAD BERNA	15	Anden	-74,09073861	4,583288588
15AN00113-3	1/03/2023	9/03/2023	8,63711	KR 10A 10 55 S	CIUDAD BERNA	15	Anden	-74,09066907	4,583373648
15AN00113-4	1/03/2023	9/03/2023	21,41500	KR 11 10 98 S	CIUDAD BERNA	15	Anden	-74,0910223	4,583395636
15AN00113-5	1/03/2023	9/03/2023	9,24155	KR 10A 10 49 S	CIUDAD BERNA	15	Anden	-74,09059662	4,583464173
15AN00113-6	1/03/2023	9/03/2023	16,73336	KR 11 10 70 S	CIUDAD BERNA	15	Anden	-74,0910549	4,583530087
15AN00113-7	1/03/2023	9/03/2023	8,18259	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,09048917	4,583596474
15AN00113-8	1/03/2023	9/03/2023	2,32134	KR 11 10 56 S	CIUDAD BERNA	15	Anden	-74,09097441	4,583630253
15AN00113-9	1/03/2023	9/03/2023	2,42416	KR 11 10 52 S	CIUDAD BERNA	15	Anden	-74,09091337	4,583706845
15AN00114-1	1/03/2023	9/03/2023	23,06421	CL 10A S 11 10	CIUDAD BERNA	15	Anden	-74,09111319	4,583573519
15AN00114-10	1/03/2023	9/03/2023	15,78365	KR 11A 10 62 S	CIUDAD BERNA	15	Anden	-74,09137854	4,584002306
15AN00114-11	1/03/2023	9/03/2023	29,59486	CL 10 S 11 11	CIUDAD BERNA	15	Anden	-74,09075493	4,584016184
15AN00114-12	1/03/2023	9/03/2023	14,38539	KR 11A 10 34 S	CIUDAD BERNA	15	Anden	-74,09129079	4,584113639
15AN00114-13	1/03/2023	9/03/2023	22,92133	CL 10 S 11 11	CIUDAD BERNA	15	Anden	-74,0907325	4,58414778
15AN00114-16	1/03/2023	9/03/2023	12,90889	KR 11A 10 28 S	CIUDAD BERNA	15	Anden	-74,09121157	4,584210617
15AN00114-19	1/03/2023	9/03/2023	10,13265	CL 10 S 11 41	CIUDAD BERNA	15	Anden	-74,09115776	4,584274299
15AN00114-2	1/03/2023	9/03/2023	30,60667	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,09128149	4,583589057
15AN00114-20	1/03/2023	9/03/2023	47,69673	KR 11A 10 00 S	CIUDAD BERNA	15	Anden	-74,0908579	4,584250919
15AN00114-23	1/03/2023	9/03/2023	20,82277	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09107945	4,584366767
15AN00114-24	1/03/2023	9/03/2023	39,41188	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09099593	4,584364959
15AN00114-3	1/03/2023	9/03/2023	8,51199	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,09103843	4,583662023
15AN00114-4	1/03/2023	9/03/2023	4,40668	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,09139667	4,583682621
15AN00114-5	1/03/2023	9/03/2023	16,47213	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden	-74,09146391	4,583738185
15AN00114-6	1/03/2023	9/03/2023	8,45451	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0909571	4,583763288
15AN00114-7	1/03/2023	9/03/2023	1,74552	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0914989	4,583852183
15AN00114-8	1/03/2023	9/03/2023	10,69913	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,09087958	4,583859269
15AN00114-9	1/03/2023	9/03/2023	4,30792	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09143962	4,583926082
15AN00115-1	1/03/2023	9/03/2023	33,12869	KR 11A 10 19 S	CIUDAD BERNA	15	Anden	-74,09117923	4,584511329
15AN00115-2	1/03/2023	9/03/2023	12,88811	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,09156253	4,584530399
15AN00115-3	1/03/2023	9/03/2023	11,06217	KR 11B 10 00 S	CIUDAD BERNA	15	Anden	-74,09130235	4,584611998
15AN00115-4	1/03/2023	9/03/2023	19,89966	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,0914765	4,584635175
15AN00115-5	1/03/2023	9/03/2023	21,87909	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,09137725	4,584671301
15AN00116-1	1/03/2023	9/03/2023	13,40780	KR 11B 10 69 S	CIUDAD BERNA	15	Anden	-74,09190081	4,584220858
15AN00116-10	1/03/2023	9/03/2023	5,52589	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,09166026	4,584519349
15AN00116-11	1/03/2023	9/03/2023	15,70941	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09216584	4,584562417
15AN00116-12	1/03/2023	9/03/2023	16,24241	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09210904	4,584632422
15AN00116-13	1/03/2023	9/03/2023	8,53662	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09206056	4,584692953
15AN00116-14	1/03/2023	9/03/2023	32,27287	KR 11B 10 13 S	CIUDAD BERNA	15	Anden	-74,09156587	4,584635933
15AN00116-15	1/03/2023	9/03/2023	3,34790	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09203632	4,584722457
15AN00116-16	1/03/2023	9/03/2023	13,31330	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09199336	4,584773395
15AN00116-17	1/03/2023	9/03/2023	16,23047	CL 10 S 11B 09	CIUDAD BERNA	15	Anden	-74,09152412	4,584790638
15AN00116-18	1/03/2023	9/03/2023	4,98279	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09195177	4,584826663
15AN00116-19	1/03/2023	9/03/2023	54,17350	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09187571	4,584919363
15AN00116-2	1/03/2023	9/03/2023	21,92781	KR 11B 10 69 S	CIUDAD BERNA	15	Anden	-74,0920226	4,584229753
15AN00116-20	1/03/2023	9/03/2023	11,12467	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09175552	4,584978788
15AN00116-3	1/03/2023	9/03/2023	1,72177	KR 11B 10 69 S	CIUDAD BERNA	15	Anden	-74,09208118	4,584279233
15AN00116-4	1/03/2023	9/03/2023	27,26094	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,09180874	4,584332152
15AN00116-5	1/03/2023	9/03/2023	32,48254	KR 12 10 70 S	CIUDAD BERNA	15	Anden	-74,09216571	4,584353377
15AN00116-6	1/03/2023	9/03/2023	13,16552	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,0917271	4,584434065
15AN00116-7	1/03/2023	9/03/2023	2,01834	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,09168253	4,584491462
15AN00116-8	1/03/2023	9/03/2023	17,34010	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09222202	4,584489319
15AN00117-1	1/03/2023	9/03/2023	6,05584	KR 10BIS 10 00 S	CIUDAD BERNA	15	Anden	-74,08968427	4,583412971
15AN00117-10	1/03/2023	9/03/2023	16,50935	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08924191	4,584216058



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
15AN00117-2	1/03/2023	9/03/2023	8,66237	KR 10BIS 10 00 S	CIUDAD BERNA	15	Anden	-74,08974896	4,583465831
15AN00117-3	1/03/2023	9/03/2023	8,61237	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08974938	4,583576892
15AN00117-4	1/03/2023	9/03/2023	17,10368	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08965551	4,583694319
15AN00117-5	1/03/2023	9/03/2023	5,61814	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08958774	4,583779122
15AN00117-6	1/03/2023	9/03/2023	3,91587	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08954462	4,583832356
15AN00117-7	1/03/2023	9/03/2023	5,00195	KR 10BIS 8 00 S	CIUDAD BERNA	15	Anden	-74,08899708	4,584095074
15AN00117-8	1/03/2023	9/03/2023	5,26535	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden	-74,08930109	4,584132973
15AN00117-9	1/03/2023	9/03/2023	28,48431	KR 10BIS 8 00 S	CIUDAD BERNA	15	Anden	-74,08909804	4,58417518
15AN00118-1	1/03/2023	9/03/2023	2,57267	CL 7 S 10A 00	CIUDAD BERNA	15	Anden	-74,08938316	4,585071905
15AN00118-10	1/03/2023	9/03/2023	10,59577	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09030866	4,585332861
15AN00118-11	1/03/2023	9/03/2023	76,40191	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,08919157	4,585213396
15AN00118-12	1/03/2023	9/03/2023	1,75610	KR 11A 7 S 18	CIUDAD BERNA	15	Anden	-74,09025459	4,585400759
15AN00118-13	1/03/2023	9/03/2023	2,76935	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09022999	4,585431173
15AN00118-14	1/03/2023	9/03/2023	22,76829	CL 5 S 10A 11	CIUDAD BERNA	15	Anden	-74,08909133	4,585473443
15AN00118-15	1/03/2023	9/03/2023	10,04214	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09001788	4,585651235
15AN00118-16	1/03/2023	9/03/2023	10,71165	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,08997172	4,585700859
15AN00118-17	1/03/2023	9/03/2023	1,85434	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,08994109	4,585743749
15AN00118-18	1/03/2023	9/03/2023	13,92104	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,08991376	4,585781158
15AN00118-19	1/03/2023	9/03/2023	9,74733	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,08989476	4,585848741
15AN00118-2	1/03/2023	9/03/2023	13,43177	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,08992582	4,585046845
15AN00118-20	1/03/2023	9/03/2023	45,47663	CL 5 S 11 43	CIUDAD BERNA	15	Anden	-74,08965598	4,585931793
15AN00118-21	1/03/2023	9/03/2023	16,16889	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,08981059	4,585951427
15AN00118-3	1/03/2023	9/03/2023	27,60316	KR 11A 8 00 S	CIUDAD BERNA	15	Anden	-74,09006007	4,585048812
15AN00118-4	1/03/2023	9/03/2023	5,75737	CL 7 S 10A 00	CIUDAD BERNA	15	Anden	-74,08947419	4,585146656
15AN00118-5	1/03/2023	9/03/2023	6,57891	KR 11A 8 00 S	CIUDAD BERNA	15	Anden	-74,09018342	4,585146937
15AN00118-6	1/03/2023	9/03/2023	14,92342	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0898397	4,585153341
15AN00118-7	1/03/2023	9/03/2023	13,32071	KR 11A 7 32 S	CIUDAD BERNA	15	Anden	-74,09028352	4,585227548
15AN00118-8	1/03/2023	9/03/2023	5,20406	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,08975249	4,585263781
15AN00118-9	1/03/2023	9/03/2023	3,88483	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,08971063	4,585316936
15AN00119-1	1/03/2023	9/03/2023	22,84271	CL 10 S 10A 10	CIUDAD BERNA	15	Anden	-74,09031794	4,583928919
15AN00119-10	1/03/2023	9/03/2023	0,58865	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,08988902	4,584340976
15AN00119-11	1/03/2023	9/03/2023	7,50540	KR 11 8 16 S	CIUDAD BERNA	15	Anden	-74,09006973	4,584756978
15AN00119-2	1/03/2023	9/03/2023	9,83908	CL 10 S 10A 26	CIUDAD BERNA	15	Anden	-74,09042671	4,584016111
15AN00119-3	1/03/2023	9/03/2023	37,65134	CL 10 S 10A 10	CIUDAD BERNA	15	Anden	-74,09018522	4,583977155
15AN00119-4	1/03/2023	9/03/2023	17,31167	KR 11 10 00 S	CIUDAD BERNA	15	Anden	-74,09051979	4,584092643
15AN00119-5	1/03/2023	9/03/2023	13,93344	KR 10A 8 77 S	CIUDAD BERNA	15	Anden	-74,09007686	4,584110507
15AN00119-6	1/03/2023	9/03/2023	2,68975	CL 5 S 10A 01	CIUDAD BERNA	15	Anden	-74,09	4,584201169
15AN00119-7	1/03/2023	9/03/2023	7,51970	KR 11 8 80 S	CIUDAD BERNA	15	Anden	-74,0904961	4,584227078
15AN00119-8	1/03/2023	9/03/2023	8,85012	KR 11 8 80 S	CIUDAD BERNA	15	Anden	-74,09043764	4,584301836
15AN00120-1	1/03/2023	9/03/2023	14,04684	KR 11A 10 00 S	CIUDAD BERNA	15	Anden	-74,09067281	4,584215289
15AN00120-10	1/03/2023	9/03/2023	1,06582	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0900881	4,584836197
15AN00120-11	1/03/2023	9/03/2023	79,85445	KR 11A 8 00 S	CIUDAD BERNA	15	Anden	-74,09013674	4,585014643
15AN00120-12	1/03/2023	9/03/2023	8,66636	CL 8 S 11 41	CIUDAD BERNA	15	Anden	-74,09023155	4,585095635
15AN00120-13	1/03/2023	9/03/2023	3,67461	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09049335	4,585104877
15AN00120-14	1/03/2023	9/03/2023	3,26877	KR 11A 8 00 S	CIUDAD BERNA	15	Anden	-74,09033312	4,585178329
15AN00120-15	1/03/2023	9/03/2023	6,14594	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,0904393	4,585171222
15AN00120-16	1/03/2023	9/03/2023	7,38237	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09038542	4,585201447
15AN00120-2	1/03/2023	9/03/2023	15,54667	CL 10 S 11 10	CIUDAD BERNA	15	Anden	-74,09056936	4,584245916
15AN00120-3	1/03/2023	9/03/2023	5,97115	CL 10 S 11 10	CIUDAD BERNA	15	Anden	-74,0905075	4,584322135
15AN00120-4	1/03/2023	9/03/2023	10,53600	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,0904507	4,584392482
15AN00120-5	1/03/2023	9/03/2023	43,19242	KR 11A 10 00 S	CIUDAD BERNA	15	Anden	-74,09090708	4,584405994
15AN00120-6	1/03/2023	9/03/2023	8,87588	KR 11 7 00 S	CIUDAD BERNA	15	Anden	-74,09032767	4,584545124
15AN00120-7	1/03/2023	9/03/2023	23,33825	CL 5 S 11A 01	CIUDAD BERNA	15	Anden	-74,09092602	4,584565697
15AN00120-8	1/03/2023	9/03/2023	6,13055	KR 11 8 39 S	CIUDAD BERNA	15	Anden	-74,09027415	4,584613268
15AN00121-1	1/03/2023	9/03/2023	7,87465	KR 12B 10 33 S	CIUDAD BERNA	15	Anden	-74,09249555	4,585199527
15AN00121-2	1/03/2023	9/03/2023	9,76920	CL 10 S 12B 11	CIUDAD BERNA	15	Anden	-74,09236999	4,58535856
15AN00121-3	1/03/2023	9/03/2023	34,88585	CL 10 S 12B 11	CIUDAD BERNA	15	Anden	-74,09238498	4,585486078
15AN00121-4	1/03/2023	9/03/2023	10,58621	KR 12C 10 00 S	CIUDAD BERNA	15	Anden	-74,09249121	4,585573336
15AN00121-5	1/03/2023	9/03/2023	29,60683	KR 12C 10 00 S	CIUDAD BERNA	15	Anden	-74,09261941	4,585676006
15AN00122-1	1/03/2023	9/03/2023	9,54787	CL 10A S 12C 06	CIUDAD BERNA	15	Anden	-74,09323584	4,58527918
15AN00122-10	1/03/2023	9/03/2023	11,75868	KR 13 10 00 S	CIUDAD BERNA	15	Anden	-74,0928871	4,58589467
15AN00122-11	1/03/2023	9/03/2023	5,11591	KR 13 10 00 S	CIUDAD BERNA	15	Anden	-74,09294917	4,585948365
15AN00122-12	1/03/2023	9/03/2023	18,10049	CL 10 S 12C 41	CIUDAD BERNA	15	Anden	-74,09318243	4,586012631
15AN00122-13	1/03/2023	9/03/2023	17,63908	CL 10 S 12C 41	CIUDAD BERNA	15	Anden	-74,0930745	4,586044343
15AN00122-2	1/03/2023	9/03/2023	8,36128	KR 12C 10A 01 S	CIUDAD BERNA	15	Anden	-74,09329626	4,585334987
15AN00122-3	1/03/2023	9/03/2023	27,09500	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09310746	4,58532559
15AN00122-4	1/03/2023	9/03/2023	13,09082	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0929914	4,585470318



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
15AN00122-5	1/03/2023	9/03/2023	8,77377	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09293144	4,585543936
15AN00122-6	1/03/2023	9/03/2023	10,74958	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09284524	4,585652889
15AN00122-7	1/03/2023	9/03/2023	8,01738	KR 13 10 60 S	CIUDAD BERNA	15	Anden	-74,09345148	4,585678734
15AN00122-8	1/03/2023	9/03/2023	8,63976	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09278953	4,585722372
15AN00122-9	1/03/2023	9/03/2023	20,98930	KR 12C 10 09 S	CIUDAD BERNA	15	Anden	-74,09281091	4,585832541
15AN00123-1	1/03/2023	9/03/2023	8,28335	CL 10 S 12 06	CIUDAD BERNA	15	Anden	-74,09177661	4,585192619
15AN00123-10	1/03/2023	9/03/2023	11,83844	KR 12C 10 00 S	CIUDAD BERNA	15	Anden	-74,09234702	4,585572447
15AN00123-11	1/03/2023	9/03/2023	31,10267	CL 5 S 12 01	CIUDAD BERNA	15	Anden	-74,09148562	4,585554677
15AN00123-12	1/03/2023	9/03/2023	18,22846	KR 12 8 25 S	CIUDAD BERNA	15	Anden	-74,09140279	4,585656944
15AN00123-13	1/03/2023	9/03/2023	35,84178	KR 12C 10 00 S	CIUDAD BERNA	15	Anden	-74,09247618	4,585677016
15AN00123-14	1/03/2023	9/03/2023	18,64698	KR 12 8 19 S	CIUDAD BERNA	15	Anden	-74,09134125	4,585732488
15AN00123-15	1/03/2023	9/03/2023	15,98487	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09257945	4,585762771
15AN00123-16	1/03/2023	9/03/2023	17,65463	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,0919218	4,585800246
15AN00123-17	1/03/2023	9/03/2023	18,76411	KR 12 8 05 S	CIUDAD BERNA	15	Anden	-74,09126159	4,585835508
15AN00123-18	1/03/2023	9/03/2023	17,34044	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09257948	4,585871125
15AN00123-19	1/03/2023	9/03/2023	46,09050	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,09204137	4,585871922
15AN00123-2	1/03/2023	9/03/2023	13,99962	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,09186884	4,585185694
15AN00123-20	1/03/2023	9/03/2023	11,96413	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,09184976	4,585891036
15AN00123-21	1/03/2023	9/03/2023	9,64847	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0925211	4,585946298
15AN00123-22	1/03/2023	9/03/2023	9,38907	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,09179009	4,585962293
15AN00123-23	1/03/2023	9/03/2023	38,22976	KR 12B 8 00 S	CIUDAD BERNA	15	Anden	-74,09131181	4,585967906
15AN00123-24	1/03/2023	9/03/2023	31,48446	CL 10 S 9 00 S	CIUDAD BERNA	15	Anden	-74,09213433	4,58598984
15AN00123-25	1/03/2023	9/03/2023	12,20026	CL 8 S 12 41	CIUDAD BERNA	15	Anden	-74,09143569	4,586073637
15AN00123-26	1/03/2023	9/03/2023	21,91959	CL 10 S 9 08 S	CIUDAD BERNA	15	Anden	-74,09241389	4,586079495
15AN00123-27	1/03/2023	9/03/2023	16,57587	CL 10 S 9 08 S	CIUDAD BERNA	15	Anden	-74,0922282	4,586111233
15AN00123-28	1/03/2023	9/03/2023	35,66340	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,09168424	4,586093575
15AN00123-29	1/03/2023	9/03/2023	11,37013	CL 8 S 12 41	CIUDAD BERNA	15	Anden	-74,09153722	4,586153186
15AN00123-3	1/03/2023	9/03/2023	14,40846	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,0919376	4,585240349
15AN00123-4	1/03/2023	9/03/2023	15,53301	CL 10 S 12 06	CIUDAD BERNA	15	Anden	-74,09172172	4,585259197
15AN00123-5	1/03/2023	9/03/2023	13,92303	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,09200554	4,585296085
15AN00123-6	1/03/2023	9/03/2023	15,97839	KR 12 8 75 S	CIUDAD BERNA	15	Anden	-74,09164237	4,585357807
15AN00123-7	1/03/2023	9/03/2023	19,43884	KR 12B 10 00 S	CIUDAD BERNA	15	Anden	-74,09212698	4,585391782
15AN00123-8	1/03/2023	9/03/2023	15,89331	KR 12 8 65 S	CIUDAD BERNA	15	Anden	-74,09155993	4,5854611
15AN00123-9	1/03/2023	9/03/2023	5,31708	KR 12C 10 00 S	CIUDAD BERNA	15	Anden	-74,09230736	4,585542297
15AN00124-1	1/03/2023	9/03/2023	17,30395	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,0927352	4,585890426
15AN00124-10	1/03/2023	9/03/2023	18,41198	KR 13 9 18 S	CIUDAD BERNA	15	Anden	-74,09281924	4,586332057
15AN00124-11	1/03/2023	9/03/2023	19,65505	KR 13 9 12 S	CIUDAD BERNA	15	Anden	-74,09266028	4,586418265
15AN00124-12	1/03/2023	9/03/2023	41,14872	CL 10 S 13 30	CIUDAD BERNA	15	Anden	-74,09338243	4,586411816
15AN00124-13	1/03/2023	9/03/2023	70,23450	KR 13 9 00 S	CIUDAD BERNA	15	Anden	-74,09275582	4,58646508
15AN00124-14	1/03/2023	9/03/2023	21,54425	KR 13 8 41 S	CIUDAD BERNA	15	Anden	-74,09278464	4,586622545
15AN00124-15	1/03/2023	9/03/2023	10,56045	KR 13 8 19 S	CIUDAD BERNA	15	Anden	-74,09263001	4,58681325
15AN00124-2	1/03/2023	9/03/2023	24,33488	KR 12C 9 SUR 39	CIUDAD BERNA	15	Anden	-74,09260761	4,585948535
15AN00124-3	1/03/2023	9/03/2023	13,27593	CL 10 S 12C 26	CIUDAD BERNA	15	Anden	-74,09290448	4,586024209
15AN00124-4	1/03/2023	9/03/2023	26,08691	CL 10 S 12C 44	CIUDAD BERNA	15	Anden	-74,09303737	4,586130831
15AN00124-5	1/03/2023	9/03/2023	31,29363	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09247807	4,586111646
15AN00124-6	1/03/2023	9/03/2023	1,99912	CL 10 S 13 04	CIUDAD BERNA	15	Anden	-74,09319194	4,586255322
15AN00124-7	1/03/2023	9/03/2023	9,72323	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09244342	4,586241096
15AN00124-8	1/03/2023	9/03/2023	8,65030	KR 14 8 98 S	CIUDAD BERNA	15	Anden	-74,09327908	4,586327248
15AN00124-9	1/03/2023	9/03/2023	6,67448	CL 9 S 12C 21	CIUDAD BERNA	15	Anden	-74,09257367	4,586348768
15AN00125-1	1/03/2023	9/03/2023	19,20177	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09230759	4,586320917
15AN00125-10	1/03/2023	9/03/2023	13,05588	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09193185	4,586789582
15AN00125-11	1/03/2023	9/03/2023	1,03482	KR 13 8 14 S	CIUDAD BERNA	15	Anden	-74,09251231	4,586852336
15AN00125-12	1/03/2023	9/03/2023	6,26804	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09184508	4,586901874
15AN00125-13	1/03/2023	9/03/2023	21,17735	KR 13 7 36 S	CIUDAD BERNA	15	Anden	-74,09242298	4,586960167
15AN00125-14	1/03/2023	9/03/2023	15,60046	KR 12C 7 05 S	CIUDAD BERNA	15	Anden	-74,09187272	4,586999971
15AN00125-15	1/03/2023	9/03/2023	2,32159	CL 7 S 12C 17	CIUDAD BERNA	15	Anden	-74,09193322	4,587049451
15AN00125-16	1/03/2023	9/03/2023	5,74439	KR 13 7 22 S	CIUDAD BERNA	15	Anden	-74,09232335	4,58708218
15AN00125-17	1/03/2023	9/03/2023	1,77096	CL 7 S 12C 39	CIUDAD BERNA	15	Anden	-74,09205267	4,587153144
15AN00125-18	1/03/2023	9/03/2023	1,12815	KR 13 7 12 S	CIUDAD BERNA	15	Anden	-74,09225322	4,587168942
15AN00125-19	1/03/2023	9/03/2023	5,74690	CL 7 S 12C 39	CIUDAD BERNA	15	Anden	-74,09209906	4,587173351
15AN00125-2	1/03/2023	9/03/2023	32,53856	CL 9 S 12C 12	CIUDAD BERNA	15	Anden	-74,09245103	4,586338346
15AN00125-3	1/03/2023	9/03/2023	13,86925	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09222961	4,586417861
15AN00125-4	1/03/2023	9/03/2023	7,07508	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09215643	4,586510447
15AN00125-5	1/03/2023	9/03/2023	29,47877	CL 9 S 12C 38	CIUDAD BERNA	15	Anden	-74,09263515	4,586487746
15AN00125-6	1/03/2023	9/03/2023	26,15271	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09207635	4,586609041
15AN00125-7	1/03/2023	9/03/2023	21,19971	CL 9 S 12C 38	CIUDAD BERNA	15	Anden	-74,09267425	4,586646269
15AN00125-8	1/03/2023	9/03/2023	7,74574	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09199433	4,586712694



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00125-9	1/03/2023	9/03/2023	7,24951	KR 13 8 20 S	CIUDAD BERNA	15	Anden	-74,09260155	4,586735757
15AN00126-1	1/03/2023	9/03/2023	7,90859	CL 7 S 12C 16	CIUDAD BERNA	15	Anden	-74,09190383	4,587115174
15AN00126-10	1/03/2023	9/03/2023	2,16793	CL 7 S 12C 34	CIUDAD BERNA	15	Anden	-74,09193686	4,58741807
15AN00126-11	1/03/2023	9/03/2023	5,24692	CL 5 S 13 15	CIUDAD BERNA	15	Anden	-74,09195526	4,587446441
15AN00126-12	1/03/2023	9/03/2023	27,35353	KR 13 5 39 S	CIUDAD BERNA	15	Anden	-74,09214764	4,587412484
15AN00126-13	1/03/2023	9/03/2023	40,50284	KR 12C 5 07 S	CIUDAD BERNA	15	Anden	-74,09153994	4,587453871
15AN00126-14	1/03/2023	9/03/2023	17,75815	CL 5 S 13 25	CIUDAD BERNA	15	Anden	-74,09202813	4,587505503
15AN00126-15	1/03/2023	9/03/2023	9,89731	CL 5 S 12C 25	CIUDAD BERNA	15	Anden	-74,09164395	4,587540511
15AN00126-16	1/03/2023	9/03/2023	26,64423	CL 5 S 13 15	CIUDAD BERNA	15	Anden	-74,09175469	4,587630314
15AN00126-17	1/03/2023	9/03/2023	22,43280	CL 5 S 13 25	CIUDAD BERNA	15	Anden	-74,09186681	4,587721294
15AN00126-18	1/03/2023	9/03/2023	11,45120	CL 5 S 13 35	CIUDAD BERNA	15	Anden	-74,09196006	4,587796025
15AN00126-19	1/03/2023	9/03/2023	19,54446	CL 5 S 13 47	CIUDAD BERNA	15	Anden	-74,09203319	4,58785531
15AN00126-2	1/03/2023	9/03/2023	13,55048	KR 14 6 66 S	CIUDAD BERNA	15	Anden	-74,09273727	4,587216844
15AN00126-20	1/03/2023	9/03/2023	1,58892	KR 14 5 08 S	CIUDAD BERNA	15	Anden	-74,09216598	4,587969368
15AN00126-4	1/03/2023	9/03/2023	9,24344	KR 14 6 66 S	CIUDAD BERNA	15	Anden	-74,09280283	4,587268728
15AN00126-5	1/03/2023	9/03/2023	10,99026	KR 13 5 59 S	CIUDAD BERNA	15	Anden	-74,09223285	4,587305135
15AN00126-7	1/03/2023	9/03/2023	12,33308	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09150123	4,587319559
15AN00126-9	1/03/2023	9/03/2023	100,69383	CL 7 S 12C 34	CIUDAD BERNA	15	Anden	-74,09204946	4,587291269
15AN00127-1	1/03/2023	9/03/2023	12,93570	CL 5 S 13 06	SEVILLA	15	Anden	-74,09165777	4,587668469
15AN00127-2	1/03/2023	9/03/2023	15,95023	CL 5 S 13 22	SEVILLA	15	Anden	-74,09176628	4,587757659
15AN00127-3	1/03/2023	9/03/2023	20,62355	CL 5 S 13 28	SEVILLA	15	Anden	-74,09184218	4,587818169
15AN00127-4	1/03/2023	9/03/2023	24,08689	CL 5 S 13 28	SEVILLA	15	Anden	-74,09182678	4,587922009
15AN00128-1	1/03/2023	9/03/2023	19,09174	KR 12 7 17 S	CIUDAD BERNA	15	Anden	-74,09113094	4,585999144
15AN00128-10	1/03/2023	9/03/2023	26,64086	KR 12 5 09 S	CIUDAD BERNA	15	Anden	-74,09064481	4,586730918
15AN00128-11	1/03/2023	9/03/2023	7,78635	KR 12C 7 00 S	CIUDAD BERNA	15	Anden	-74,09148083	4,586771217
15AN00128-12	1/03/2023	9/03/2023	11,72981	KR 12C 7 00 S	CIUDAD BERNA	15	Anden	-74,09155488	4,586830814
15AN00128-13	1/03/2023	9/03/2023	5,75522	KR 12C 5 04 S	CIUDAD BERNA	15	Anden	-74,09153698	4,587166745
15AN00128-14	1/03/2023	9/03/2023	18,97269	CL 5 S 12A 43	CIUDAD BERNA	15	Anden	-74,09119434	4,58717613
15AN00128-15	1/03/2023	9/03/2023	7,97395	KR 12C 5 04 S	CIUDAD BERNA	15	Anden	-74,0913038	4,587264662
15AN00128-16	1/03/2023	9/03/2023	5,61386	KR 12C 5 04 S	CIUDAD BERNA	15	Anden	-74,09144968	4,587274495
15AN00128-17	1/03/2023	9/03/2023	10,33048	KR 12C 5 04 S	CIUDAD BERNA	15	Anden	-74,09134533	4,587298292
15AN00128-2	1/03/2023	9/03/2023	28,72622	KR 12 7 17 S	CIUDAD BERNA	15	Anden	-74,09126772	4,586026397
15AN00128-3	1/03/2023	9/03/2023	27,89099	KR 12B 8 00 S	CIUDAD BERNA	15	Anden	-74,09145549	4,586178101
15AN00128-5	1/03/2023	9/03/2023	8,91920	KR 12B 7 44 S	CIUDAD BERNA	15	Anden	-74,09151169	4,586307501
15AN00128-6	1/03/2023	9/03/2023	7,46684	CL 7 S 12B 06	CIUDAD BERNA	15	Anden	-74,09129193	4,586605986
15AN00128-7	1/03/2023	9/03/2023	16,38590	KR 12 5 09 S	CIUDAD BERNA	15	Anden	-74,09062269	4,586626947
15AN00128-8	1/03/2023	9/03/2023	10,37993	KR 12C 7 00 S	CIUDAD BERNA	15	Anden	-74,09133371	4,586651197
15AN00128-9	1/03/2023	9/03/2023	1,48898	KR 12C 7 00 S	CIUDAD BERNA	15	Anden	-74,09142574	4,586724221
15AN00129-1	1/03/2023	9/03/2023	16,61283	CL 13A S 10 40	CIUDAD JARDIN SUR	15	Anden	-74,09171517	4,580673815
15AN00129-2	1/03/2023	9/03/2023	16,40803	CL 13A S 10 40	CIUDAD JARDIN SUR	15	Anden	-74,09169215	4,580783881
15AN00129-3	1/03/2023	9/03/2023	1,96763	KR 10A 13 58 S	CIUDAD JARDIN SUR	15	Anden	-74,09157762	4,580945803
15AN00129-4	1/03/2023	9/03/2023	4,80809	KR 10A 13 52 S	CIUDAD JARDIN SUR	15	Anden	-74,09153944	4,580991474
15AN00129-5	1/03/2023	9/03/2023	5,13316	KR 10A 13 44 S	CIUDAD JARDIN SUR	15	Anden	-74,09150272	4,581043071
15AN00129-6	1/03/2023	9/03/2023	3,40956	KR 10A 13 38 S	CIUDAD JARDIN SUR	15	Anden	-74,09146483	4,581092928
15AN00129-7	1/03/2023	9/03/2023	4,59779	KR 10A 13 30 S	CIUDAD JARDIN SUR	15	Anden	-74,09142635	4,581144259
15AN00129-8	1/03/2023	9/03/2023	3,30318	KR 10A 13 22 S	CIUDAD JARDIN SUR	15	Anden	-74,09139078	4,581195558
15AN00130-1	1/03/2023	9/03/2023	1,93922	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden	-74,09179	4,580770968
15AN00130-10	1/03/2023	9/03/2023	4,90530	KR 10A 13 35 S	CIUDAD JARDIN SUR	15	Anden	-74,09157924	4,581053105
15AN00130-11	1/03/2023	9/03/2023	6,75493	CL 13A S 10A 56	CIUDAD JARDIN SUR	15	Anden	-74,09224688	4,581074709
15AN00130-12	1/03/2023	9/03/2023	5,95316	KR 10A 13 27 S	CIUDAD JARDIN SUR	15	Anden	-74,09153432	4,581112566
15AN00130-13	1/03/2023	9/03/2023	7,58417	CL 13A S 10A 62	CIUDAD JARDIN SUR	15	Anden	-74,09231682	4,581127141
15AN00130-14	1/03/2023	9/03/2023	3,23564	CL 13A S 10A 68	CIUDAD JARDIN SUR	15	Anden	-74,09238216	4,581173363
15AN00130-15	1/03/2023	9/03/2023	5,27333	KR 10A 13 15 S	CIUDAD JARDIN SUR	15	Anden	-74,09149046	4,581174677
15AN00130-16	1/03/2023	9/03/2023	0,78640	CL 13A S 10A 78	CIUDAD JARDIN SUR	15	Anden	-74,09251013	4,581264673
15AN00130-17	1/03/2023	9/03/2023	8,14922	KR 10A 13 11 S	CIUDAD JARDIN SUR	15	Anden	-74,09142722	4,581259596
15AN00130-18	1/03/2023	9/03/2023	28,78843	KR 10A 13 11 S	CIUDAD JARDIN SUR	15	Anden	-74,09154868	4,581413993
15AN00130-19	1/03/2023	9/03/2023	23,19219	CL 13 S 10A 33	CIUDAD JARDIN SUR	15	Anden	-74,09176315	4,58144058
15AN00130-2	1/03/2023	9/03/2023	8,25032	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden	-74,09182639	4,580766657
15AN00130-20	1/03/2023	9/03/2023	12,58075	CL 13 S 10A 39	CIUDAD JARDIN SUR	15	Anden	-74,09187984	4,581456059
15AN00130-21	1/03/2023	9/03/2023	10,61659	CL 13 S 10A 55	CIUDAD JARDIN SUR	15	Anden	-74,09210147	4,581484311
15AN00130-22	1/03/2023	9/03/2023	37,35480	CL 13A S 10A 84	CIUDAD JARDIN SUR	15	Anden	-74,09250121	4,581452072
15AN00130-23	1/03/2023	9/03/2023	26,94100	CL 13 S 10A 67	CIUDAD JARDIN SUR	15	Anden	-74,09225264	4,581501608
15AN00130-3	1/03/2023	9/03/2023	8,72804	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden	-74,09187271	4,580793126
15AN00130-4	1/03/2023	9/03/2023	0,55119	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden	-74,09192381	4,580831744
15AN00130-5	1/03/2023	9/03/2023	2,57149	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden	-74,09196813	4,580865715
15AN00130-6	1/03/2023	9/03/2023	7,30618	KR 10A 13 59 S	CIUDAD JARDIN SUR	15	Anden	-74,09171192	4,58087398
15AN00130-7	1/03/2023	9/03/2023	5,54138	KR 10A 13 51 S	CIUDAD JARDIN SUR	15	Anden	-74,09166558	4,580936697



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00130-8	1/03/2023	9/03/2023	5,59013	KR 10A 13 43 S	CIUDAD JARDIN SUR	15	Anden	-74,09162291	4,580992781
15AN00130-9	1/03/2023	9/03/2023	11,07751	CL 13A S 10A 38	CIUDAD JARDIN SUR	15	Anden	-74,09217028	4,581016474
15AN00131-1	1/03/2023	9/03/2023	15,73929	KR 11B 10 00 S	CIUDAD BERNA	15	Anden	-74,09132803	4,58476513
15AN00131-2	1/03/2023	9/03/2023	16,70595	CL 10 S 11B 08	CIUDAD BERNA	15	Anden	-74,09140969	4,584832579
15AN00132-1	1/03/2023	9/03/2023	8,30751	KR 12B 8 39 S	CIUDAD BERNA	15	Anden	-74,09187841	4,58596304
15AN00132-2	1/03/2023	9/03/2023	27,33721	KR 12B 8 39 S	CIUDAD BERNA	15	Anden	-74,09201196	4,585983409
15AN00132-3	1/03/2023	9/03/2023	15,14776	CL 9 S 12B 34	CIUDAD BERNA	15	Anden	-74,09214333	4,586089001
15AN00132-4	1/03/2023	9/03/2023	5,02945	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,09172181	4,586158208
15AN00132-5	1/03/2023	9/03/2023	12,63729	CL 9 S 12B 40	CIUDAD BERNA	15	Anden	-74,09225052	4,586178736
15AN00132-6	1/03/2023	9/03/2023	3,67351	KR 12B 8 99 S	CIUDAD BERNA	15	Anden	-74,09167246	4,586221704
15AN00132-7	1/03/2023	9/03/2023	16,82712	CL 9 S 12B 40	CIUDAD BERNA	15	Anden	-74,09225489	4,586274418
15AN00132-8	1/03/2023	9/03/2023	5,17253	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09218983	4,586356377
15AN00132-9	1/03/2023	9/03/2023	6,00545	CL 5 S 12C 01	CIUDAD BERNA	15	Anden	-74,09214682	4,586411442
15AN00133-1	1/03/2023	9/03/2023	74,15514	TV 12ABIS 13 31 S	CIUDAD JARDIN SUR	15	Anden	-74,0949184	4,582159958
15AN00133-2	1/03/2023	9/03/2023	120,91800	TV 12ABIS 13 31 S	CIUDAD JARDIN SUR	15	Anden	-74,09468947	4,58225497
15AN00134-1	1/03/2023	9/03/2023	1149,07159	CL 17 S 11 20	CIUDAD JARDIN SUR	15	Anden	-74,09440352	4,580128391
15AN00137-1	1/03/2023	9/03/2023	5,51873	CL 14 S 12D 15	CIUDAD JARDIN SUR	15	Anden	-74,09635369	4,58372759
15AN00137-2	1/03/2023	9/03/2023	2,61353	KR 12F 14 12 S	CIUDAD JARDIN SUR	15	Anden	-74,0966746	4,583898381
15AN00137-3	1/03/2023	9/03/2023	14,38501	KR 12F 14 02 S	CIUDAD JARDIN SUR	15	Anden	-74,0965889	4,58399423
15AN00137-4	1/03/2023	9/03/2023	59,94573	KR 12F 14 02 S	CIUDAD JARDIN SUR	15	Anden	-74,09644579	4,584015355
15AN00138-1	1/03/2023	9/03/2023	19,30871	CL 22 S 10B 16	CIUDAD JARDIN SUR	15	Anden	-74,09610289	4,577109643
15AN00138-10	1/03/2023	9/03/2023	5,87478	CL 19 S 10B 17	CIUDAD JARDIN SUR	15	Anden	-74,09560843	4,577737974
15AN00138-11	1/03/2023	9/03/2023	0,58028	KR 11 19 24 S	CIUDAD JARDIN SUR	15	Anden	-74,09592491	4,577750015
15AN00138-12	1/03/2023	9/03/2023	11,11488	KR 11 19 12 S	CIUDAD JARDIN SUR	15	Anden	-74,09584504	4,577837461
15AN00138-13	1/03/2023	9/03/2023	41,87315	KR 11 19 12 S	CIUDAD JARDIN SUR	15	Anden	-74,09571328	4,577831024
15AN00138-2	1/03/2023	9/03/2023	12,36957	CL 22 S 10B 26	CIUDAD JARDIN SUR	15	Anden	-74,09619946	4,577168534
15AN00138-3	1/03/2023	9/03/2023	2,86748	CL 22 S 10B 36	CIUDAD JARDIN SUR	15	Anden	-74,09630624	4,577317168
15AN00138-4	1/03/2023	9/03/2023	16,00489	CL 22 S 10B 36	CIUDAD JARDIN SUR	15	Anden	-74,09622746	4,577405313
15AN00138-5	1/03/2023	9/03/2023	6,40210	KR 11 19 58 S	CIUDAD JARDIN SUR	15	Anden	-74,09614688	4,577497482
15AN00138-6	1/03/2023	9/03/2023	6,64577	KR 11 19 38 S	CIUDAD JARDIN SUR	15	Anden	-74,09606634	4,57758886
15AN00138-7	1/03/2023	9/03/2023	3,23201	KR 11 19 32 S	CIUDAD JARDIN SUR	15	Anden	-74,0960102	4,577651259
15AN00138-8	1/03/2023	9/03/2023	23,43328	KR 10B 19 11 S	CIUDAD JARDIN SUR	15	Anden	-74,09552955	4,577665175
15AN00138-9	1/03/2023	9/03/2023	0,35766	KR 11 19 24 S	CIUDAD JARDIN SUR	15	Anden	-74,09594399	4,577727957
15AN00139-1	1/03/2023	9/03/2023	18,17080	CL 22 S 10A 30	CIUDAD JARDIN SUR	15	Anden	-74,09575995	4,576874283
15AN00139-2	1/03/2023	9/03/2023	31,44420	CL 22 S 10A 38	CIUDAD JARDIN SUR	15	Anden	-74,09585608	4,576947046
15AN00139-3	1/03/2023	9/03/2023	3,06601	CL 22 S 10A 38	CIUDAD JARDIN SUR	15	Anden	-74,09587395	4,577075076
15AN00139-4	1/03/2023	9/03/2023	2,75377	CL 22 S 10A 38	CIUDAD JARDIN SUR	15	Anden	-74,09582646	4,577127874
15AN00139-5	1/03/2023	9/03/2023	6,76346	CL 19 S 10A 17	CIUDAD JARDIN SUR	15	Anden	-74,09523534	4,577406945
15AN00139-6	1/03/2023	9/03/2023	26,11512	CL 19 S 10A 39	CIUDAD JARDIN SUR	15	Anden	-74,09537904	4,577528473
15AN00140-1	1/03/2023	9/03/2023	22,39709	CL 19 S 10 64	CIUDAD JARDIN SUR	15	Anden	-74,09468385	4,577022972
15AN00140-2	1/03/2023	9/03/2023	38,26550	KR 10A 18A 90 S	CIUDAD JARDIN SUR	15	Anden	-74,09495037	4,577255995
15AN00141-1	1/03/2023	9/03/2023	6,23593	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden	-74,09432036	4,576702721
15AN00141-2	1/03/2023	9/03/2023	9,40099	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden	-74,0944039	4,57676738
15AN00141-3	1/03/2023	9/03/2023	47,55702	CL 19 S 10 48	CIUDAD JARDIN SUR	15	Anden	-74,0945177	4,576875623
15AN00142-2	1/03/2023	9/03/2023	20,76831	KR 10BIS 18 14 S	CIUDAD JARDIN SUR	15	Anden	-74,09386787	4,577722706
15AN00143-1	1/03/2023	9/03/2023	8,30831	CL 18 S 12C 04	CIUDAD JARDIN SUR	15	Anden	-74,09757552	4,581137105
15AN00143-3	1/03/2023	9/03/2023	8,89455	KR 12D 17A 18 S	CIUDAD JARDIN SUR	15	Anden	-74,09770852	4,581611111
15AN00143-4	1/03/2023	9/03/2023	8,41604	KR 12D 17A 18 S	CIUDAD JARDIN SUR	15	Anden	-74,0976661	4,581664245
15AN00143-5	1/03/2023	9/03/2023	11,10400	KR 12D 17A 08 S	CIUDAD JARDIN SUR	15	Anden	-74,09758972	4,581745593
15AN00143-6	1/03/2023	9/03/2023	9,11319	KR 12D 17 44 S	CIUDAD JARDIN SUR	15	Anden	-74,09749036	4,581859516
15AN00143-7	1/03/2023	9/03/2023	10,18650	KR 12D 17 36 S	CIUDAD JARDIN SUR	15	Anden	-74,09740776	4,581951191
15AN00143-8	1/03/2023	9/03/2023	8,12764	KR 12D 17 18 S	CIUDAD JARDIN SUR	15	Anden	-74,09735348	4,582010672
15AN00143-9	1/03/2023	9/03/2023	31,26956	CL 17 S 12C 41	CIUDAD JARDIN SUR	15	Anden	-74,09727285	4,582103475
15AN00144-1	1/03/2023	9/03/2023	8,74566	CL 7 S 24D 38	LA FRAGUITA	15	Anden	-74,09974558	4,59338841
15AN00144-2	1/03/2023	9/03/2023	17,10782	CL 7 S 24D 38	LA FRAGUITA	15	Anden	-74,09973738	4,593466304
15AN00144-3	1/03/2023	9/03/2023	7,67036	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09950246	4,593737529
15AN00144-4	1/03/2023	9/03/2023	4,53046	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09943985	4,593811146
15AN00144-5	1/03/2023	9/03/2023	7,13584	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09939595	4,593859992
15AN00144-6	1/03/2023	9/03/2023	121,95353	KR 24D 3 01 S	LA FRAGUITA	15	Anden	-74,09877468	4,594069881
15AN00144-7	1/03/2023	9/03/2023	11,97966	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09914979	4,594143887
15AN00144-8	1/03/2023	9/03/2023	43,88519	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09898974	4,594176433
15AN00145-1	1/03/2023	9/03/2023	39,89203	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,0991988	4,59445276
15AN00145-2	1/03/2023	9/03/2023	5,49030	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09917271	4,594650798
15AN00146-1	1/03/2023	9/03/2023	10,40466	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10605709	4,592974427
15AN00146-2	1/03/2023	9/03/2023	10,39111	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10597676	4,593053421
15AN00146-3	1/03/2023	9/03/2023	14,43887	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10616035	4,593032289
15AN00146-4	1/03/2023	9/03/2023	20,45598	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10582231	4,593194989



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00146-5	1/03/2023	9/03/2023	2,36070	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1063433	4,593285822
15AN00146-6	1/03/2023	9/03/2023	14,32246	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10581317	4,593307132
15AN00146-7	1/03/2023	9/03/2023	2,35364	CL 15A S KR 28BIS	LA FRAGUA	15	Anden	-74,10649287	4,593492009
15AN00147-1	10/03/2023	16/03/2023	22,15371	CL 38A S 34B 04	VILLA MAYOR ORIENTAL	15	Anden	-74,12277448	4,591571838
15AN00147-10	10/03/2023	16/03/2023	42,70890	CL 38BIS S 38 98 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12287457	4,592378995
15AN00147-11	10/03/2023	16/03/2023	40,58617	CL 38BIS S 38 98 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12298158	4,592427537
15AN00147-12	10/03/2023	16/03/2023	6,06465	KR 34D 38 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12285442	4,592456184
15AN00147-13	10/03/2023	16/03/2023	6,55081	KR 34D 38 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12257907	4,592506162
15AN00147-2	10/03/2023	16/03/2023	3,65530	CL 38BIS S 38 98 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12288404	4,591593488
15AN00147-3	10/03/2023	16/03/2023	11,98489	KR 34B 34B 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12258693	4,591606239
15AN00147-4	10/03/2023	16/03/2023	16,93080	KR 34B 38 77 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12241226	4,591638041
15AN00147-5	10/03/2023	16/03/2023	1,12197	KR 34B 34B 00	VILLA MAYOR ORIENTAL	15	Anden	-74,1222715	4,591657243
15AN00147-6	10/03/2023	16/03/2023	4,51000	CL 38BIS S 38 98 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12289919	4,591672608
15AN00147-7	10/03/2023	16/03/2023	22,94065	KR 34B 34B 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12205854	4,591701908
15AN00147-8	10/03/2023	16/03/2023	4,74279	CL 38A S 34B 16	VILLA MAYOR ORIENTAL	15	Anden	-74,12290672	4,591717009
15AN00147-9	10/03/2023	16/03/2023	113,53598	CL 38BIS S 38 98 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12294444	4,592341587
15AN00148-1	10/03/2023	16/03/2023	27,28563	CL 38A S 34A 04	VILLA MAYOR ORIENTAL	15	Anden	-74,12238058	4,591104395
15AN00148-2	10/03/2023	16/03/2023	15,94381	KR 34A 38 15 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12209087	4,591156886
15AN00148-3	10/03/2023	16/03/2023	25,47956	CL 38A S 34A 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12136137	4,591287574
15AN00149-1	10/03/2023	16/03/2023	7,57648	CL 35 S 30 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12027313	4,5895972
15AN00149-11	10/03/2023	16/03/2023	1,32873	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12080497	4,590276606
15AN00149-12	10/03/2023	16/03/2023	10,22531	KR 33A 35A 70 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12072533	4,590291098
15AN00149-13	10/03/2023	16/03/2023	11,87898	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12047447	4,590336493
15AN00149-14	10/03/2023	16/03/2023	2,11706	KR 33A 35A 52 S	VILLA MAYOR ORIENTAL	15	Anden	-74,120398	4,590350414
15AN00149-15	10/03/2023	16/03/2023	1,60145	KR 33A 35A 52 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12036474	4,590355964
15AN00149-16	10/03/2023	16/03/2023	3,07498	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12002061	4,590417421
15AN00149-17	10/03/2023	16/03/2023	15,39477	KR 30 35 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11936571	4,590382508
15AN00149-18	10/03/2023	16/03/2023	3,77939	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden	-74,11993749	4,590433999
15AN00149-19	10/03/2023	16/03/2023	19,65638	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden	-74,11956335	4,590499559
15AN00149-2	10/03/2023	16/03/2023	6,07519	CL 35 S 30 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12047262	4,589612944
15AN00149-20	10/03/2023	16/03/2023	7,93752	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden	-74,11946612	4,590516707
15AN00149-3	10/03/2023	16/03/2023	3,66877	CL 35 S 30 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12051518	4,589618502
15AN00149-4	10/03/2023	16/03/2023	26,82014	CL 35 S 30 00	VILLA MAYOR ORIENTAL	15	Anden	-74,11939604	4,589835964
15AN00149-5	10/03/2023	16/03/2023	1,64042	CL 35 S 30 09	VILLA MAYOR ORIENTAL	15	Anden	-74,11930726	4,589892479
15AN00149-6	10/03/2023	16/03/2023	7,06008	CL 35 S 30 00	VILLA MAYOR ORIENTAL	15	Anden	-74,11929212	4,58996636



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00149-7	10/03/2023	16/03/2023	7,59206	KR 34B 37 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12089727	4,590073485
15AN00149-8	10/03/2023	16/03/2023	1,62603	KR 34B 37 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12091118	4,59014767
15AN00149-9	10/03/2023	16/03/2023	15,78464	KR 30 35 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11932567	4,590156682
15AN00150-1	10/03/2023	16/03/2023	36,34507	KR 34F 30A 00 S	EDUARDO FREY	15	Anden	-74,11649736	4,593089523
15AN00150-10	10/03/2023	16/03/2023	13,24421	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,11686226	4,593544496
15AN00150-11	10/03/2023	16/03/2023	7,97690	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,1168969	4,593614798
15AN00150-12	10/03/2023	16/03/2023	8,19401	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,11627677	4,593614974
15AN00150-13	10/03/2023	16/03/2023	6,15935	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,11695521	4,593727613
15AN00150-14	10/03/2023	16/03/2023	25,70403	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,11639138	4,593837957
15AN00150-15	10/03/2023	16/03/2023	33,73208	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,11646321	4,593982433
15AN00150-16	10/03/2023	16/03/2023	30,61511	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,11712432	4,594063226
15AN00150-17	10/03/2023	16/03/2023	17,02840	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,11709137	4,594178016
15AN00150-18	10/03/2023	16/03/2023	10,38495	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,11690974	4,594230902
15AN00150-19	10/03/2023	16/03/2023	38,93363	CL 30 S 34 91	EDUARDO FREY	15	Anden	-74,11657333	4,594198605
15AN00150-2	10/03/2023	16/03/2023	16,56785	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,11665098	4,593132078
15AN00150-20	10/03/2023	16/03/2023	21,57946	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,11679192	4,594267514
15AN00150-21	10/03/2023	16/03/2023	17,64688	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,11669067	4,594293089
15AN00150-3	10/03/2023	16/03/2023	1,42356	KR 34F 30A 00 S	EDUARDO FREY	15	Anden	-74,11636612	4,593174512
15AN00150-4	10/03/2023	16/03/2023	9,68320	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,11670955	4,593246536
15AN00150-5	10/03/2023	16/03/2023	2,13436	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,11673531	4,593293837
15AN00150-6	10/03/2023	16/03/2023	3,56898	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,11677076	4,593367085
15AN00150-7	10/03/2023	16/03/2023	4,75305	KR 34F 30 98 S	EDUARDO FREY	15	Anden	-74,11682738	4,593480661
15AN00150-8	10/03/2023	16/03/2023	8,49332	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,11620737	4,593474202
15AN00150-9	10/03/2023	16/03/2023	6,28047	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,11623431	4,593526947
15AN00151-1	1/03/2023	9/03/2023	43,19151	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,11567967	4,593121689
15AN00151-2	1/03/2023	9/03/2023	3,74693	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,11592668	4,593608954
15AN00151-3	1/03/2023	9/03/2023	2,96316	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,11604015	4,593832482
15AN00151-4	1/03/2023	9/03/2023	7,01524	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,11609791	4,593947107
15AN00151-5	1/03/2023	9/03/2023	6,51741	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,11615415	4,59405676
15AN00151-6	1/03/2023	9/03/2023	5,57175	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,11621158	4,594165972
15AN00151-7	1/03/2023	9/03/2023	16,27623	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,1163048	4,594354704
15AN00152-1	10/03/2023	16/03/2023	11,07740	KR 27 31C 03 S	EDUARDO FREY	15	Anden	-74,11631452	4,588656017
15AN00152-2	10/03/2023	16/03/2023	4,11599	KR 27 31C 03 S	EDUARDO FREY	15	Anden	-74,11630609	4,588738827
15AN00153-1	1/03/2023	9/03/2023	9,73172	CL 18 S 29D 12	LA FRAGUA	15	Anden	-74,11061375	4,595142243
15AN00153-10	1/03/2023	9/03/2023	10,14224	KR 29D 17 49 S	LA FRAGUA	15	Anden	-74,10993872	4,595636415
15AN00153-11	1/03/2023	9/03/2023	3,54043	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10979139	4,595739312
15AN00153-12	1/03/2023	9/03/2023	1,82155	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10974923	4,595773925
15AN00153-13	1/03/2023	9/03/2023	3,52256	CL 17 S 29D 03	LA FRAGUA	15	Anden	-74,10963672	4,595853156
15AN00153-2	1/03/2023	9/03/2023	7,24176	CL 18 S 29D 12	LA FRAGUA	15	Anden	-74,11068583	4,595154346
15AN00153-3	1/03/2023	9/03/2023	3,04640	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,11075395	4,595243927
15AN00153-4	1/03/2023	9/03/2023	17,49368	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,11048942	4,595232215
15AN00153-5	1/03/2023	9/03/2023	4,86204	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,11078671	4,595286333
15AN00153-6	1/03/2023	9/03/2023	4,53608	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,11082842	4,595340991
15AN00153-7	1/03/2023	9/03/2023	0,40780	CL 18 S 29D 38	LA FRAGUA	15	Anden	-74,11084959	4,595370623
15AN00153-8	1/03/2023	9/03/2023	7,44157	KR 29D 17A 49 S	LA FRAGUA	15	Anden	-74,11030581	4,595365149
15AN00153-9	1/03/2023	9/03/2023	9,07439	CL 18 S 29D 38	LA FRAGUA	15	Anden	-74,11088563	4,595418975
15AN00154-1	1/03/2023	9/03/2023	10,99047	CL 17A S 29B 06	LA FRAGUA	15	Anden	-74,10893571	4,594415125
15AN00154-10	1/03/2023	9/03/2023	4,66652	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10937716	4,595608205
15AN00154-11	1/03/2023	9/03/2023	21,65934	KR 29D 17 26 S	LA FRAGUA	15	Anden	-74,10980062	4,595656637
15AN00154-12	1/03/2023	9/03/2023	2,40780	KR 29D 17 06 S	LA FRAGUA	15	Anden	-74,10961545	4,595786708
15AN00154-13	1/03/2023	9/03/2023	4,15911	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10958248	4,595809901
15AN00154-14	1/03/2023	9/03/2023	20,91988	KR 29D 17 06 S	LA FRAGUA	15	Anden	-74,10948534	4,595757588
15AN00154-2	1/03/2023	9/03/2023	6,44907	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10904593	4,594457665
15AN00154-3	1/03/2023	9/03/2023	9,70959	CL 17A S 29B 06	LA FRAGUA	15	Anden	-74,10885093	4,594476454
15AN00154-4	1/03/2023	9/03/2023	17,19823	CL 17 S 29B 07	LA FRAGUA	15	Anden	-74,10873712	4,594559483
15AN00154-5	1/03/2023	9/03/2023	2,80513	CL 17A S 29B 28	LA FRAGUA	15	Anden	-74,10920222	4,594675101
15AN00154-6	1/03/2023	9/03/2023	14,42601	CL 17 S 29B 07	LA FRAGUA	15	Anden	-74,10869996	4,594668288
15AN00154-7	1/03/2023	9/03/2023	1,63056	CL 17A S 29B 54	LA FRAGUA	15	Anden	-74,10956047	4,595170776
15AN00154-8	1/03/2023	9/03/2023	2,32215	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10958357	4,595202409
15AN00154-9	1/03/2023	9/03/2023	15,25040	KR 29D 17 26 S	LA FRAGUA	15	Anden	-74,10981172	4,595519885
15AN00155-1	1/03/2023	9/03/2023	6,01609	KR 29B 17 S 02	LA FRAGUA	15	Anden	-74,1085175	4,594718764
15AN00155-11	1/03/2023	9/03/2023	13,67270	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10785705	4,595753149
15AN00155-12	1/03/2023	9/03/2023	22,59336	KR 29B 14 09 S	LA FRAGUA	15	Anden	-74,10711966	4,59573404
15AN00155-13	1/03/2023	9/03/2023	1,00276	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10775725	4,59582565



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00155-14	1/03/2023	9/03/2023	5,01708	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10771843	4,595854477
15AN00155-15	1/03/2023	9/03/2023	12,97549	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1075866	4,59595079
15AN00155-16	1/03/2023	9/03/2023	5,77720	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10749901	4,596013893
15AN00155-18	1/03/2023	9/03/2023	15,05603	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10734112	4,59612854
15AN00155-2	1/03/2023	9/03/2023	8,62236	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10862437	4,594723851
15AN00155-3	1/03/2023	9/03/2023	18,32900	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10839953	4,594805119
15AN00155-4	1/03/2023	9/03/2023	2,53463	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10807385	4,59503818
15AN00155-5	1/03/2023	9/03/2023	2,96699	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10802665	4,595075613
15AN00155-6	1/03/2023	9/03/2023	1,58144	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10798562	4,595104923
15AN00155-7	1/03/2023	9/03/2023	9,00265	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10783568	4,595214214
15AN00155-8	1/03/2023	9/03/2023	25,80107	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10769109	4,595319863
15AN00155-9	1/03/2023	9/03/2023	3,96048	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10755577	4,595423159
15AN00156-1	1/03/2023	9/03/2023	17,79743	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10798334	4,595742932
15AN00156-10	1/03/2023	9/03/2023	17,43345	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10843243	4,596645707
15AN00156-2	1/03/2023	9/03/2023	7,85220	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1078333	4,595848396
15AN00156-3	1/03/2023	9/03/2023	1,34296	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10832437	4,596009471
15AN00156-4	1/03/2023	9/03/2023	3,04666	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10848078	4,596235765
15AN00156-5	1/03/2023	9/03/2023	3,45119	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10850749	4,596271985
15AN00156-6	1/03/2023	9/03/2023	2,08924	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10856136	4,596348488
15AN00156-7	1/03/2023	9/03/2023	7,92772	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10861311	4,596419885
15AN00156-8	1/03/2023	9/03/2023	1,07555	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10865117	4,596476569
15AN00156-9	1/03/2023	9/03/2023	7,95769	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10861131	4,596517212
15AN00157-1	1/03/2023	9/03/2023	13,00135	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10841616	4,595428836
15AN00157-3	1/03/2023	9/03/2023	6,70453	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10824016	4,59555612
15AN00157-4	1/03/2023	9/03/2023	1,53547	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10839847	4,596011569
15AN00157-5	1/03/2023	9/03/2023	4,58131	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10843737	4,596064646
15AN00157-6	1/03/2023	9/03/2023	3,36338	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10851772	4,596176226
15AN00157-7	1/03/2023	9/03/2023	2,65919	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10901506	4,596229298
15AN00157-8	1/03/2023	9/03/2023	4,45082	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10866868	4,596386982
15AN00157-9	1/03/2023	9/03/2023	12,52659	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10875243	4,596411872
15AN00158-1	1/03/2023	9/03/2023	18,70002	KR 12D 16 06 S	CIUDAD JARDIN SUR	15	Anden	-74,09673456	4,582704319
15AN00158-2	1/03/2023	9/03/2023	25,24264	KR 12D 14 50 S	CIUDAD JARDIN SUR	15	Anden	-74,09663429	4,582816761
15AN00158-3	1/03/2023	9/03/2023	15,63475	KR 12D 14 46 S	CIUDAD JARDIN SUR	15	Anden	-74,09654793	4,582901245
15AN00158-5	1/03/2023	9/03/2023	67,32172	CL 14 S 12C 35	CIUDAD JARDIN SUR	15	Anden	-74,09624357	4,583251228
15AN00159-1	1/03/2023	9/03/2023	6,04337	CL 14 S 12C 46	CIUDAD JARDIN SUR	15	Anden	-74,09611775	4,583392023
15AN00159-2	1/03/2023	9/03/2023	12,76191	KR 12D 13A 46 S	CIUDAD JARDIN SUR	15	Anden	-74,09604313	4,583483495
15AN00159-3	1/03/2023	9/03/2023	24,53475	KR 12D 13A 40 S	CIUDAD JARDIN SUR	15	Anden	-74,09596483	4,583568152
15AN00159-4	1/03/2023	9/03/2023	34,40192	KR 12D 13A 22 S	CIUDAD JARDIN SUR	15	Anden	-74,09586979	4,583674948
15AN00159-5	1/03/2023	9/03/2023	18,99714	KR 12D 13A 14 S	CIUDAD JARDIN SUR	15	Anden	-74,09576029	4,583797314
15AN00160-1	1/03/2023	9/03/2023	13,02532	KR 12D 13A 51 S	CIUDAD JARDIN SUR	15	Anden	-74,09630017	4,583802791
15AN00160-2	1/03/2023	9/03/2023	6,89078	CL 14 S 12D 20	CIUDAD JARDIN SUR	15	Anden	-74,09634186	4,583921484
15AN00161-2	1/03/2023	9/03/2023	1,82780	CL 5 S 11A 16	POLICARPA	15	Anden	-74,08979637	4,586156491
15AN00161-3	1/03/2023	9/03/2023	3,72968	CL 5 S 11A 16	POLICARPA	15	Anden	-74,0898226	4,586176398
15AN00162-1	1/03/2023	9/03/2023	0,72679	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10925067	4,595591063
15AN00162-2	1/03/2023	9/03/2023	29,21479	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10939092	4,595788284
15AN00162-3	1/03/2023	9/03/2023	2,44385	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10893325	4,595904093
15AN00162-4	1/03/2023	9/03/2023	12,88847	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10939334	4,595948043
15AN00162-5	1/03/2023	9/03/2023	0,75258	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10922607	4,596070083
15AN00162-6	1/03/2023	9/03/2023	0,96322	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10916447	4,596115864
15AN00163-1	1/03/2023	9/03/2023	11,78526	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10944595	4,595991879
15AN00163-2	1/03/2023	9/03/2023	2,96961	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10934791	4,596063397
15AN00163-3	1/03/2023	9/03/2023	1,19121	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10927765	4,5961146
15AN00163-4	1/03/2023	9/03/2023	11,10898	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10906091	4,59627198
15AN00163-5	1/03/2023	9/03/2023	3,86341	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10881127	4,596453745
15AN00163-7	1/03/2023	9/03/2023	4,70454	KR 29D 15 31 S	LA FRAGUA	15	Anden	-74,10856909	4,59662902
15AN00164-2	10/03/2023	16/03/2023	26,60081	KR 34F 39B 19 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12655116	4,591934542
15AN00164-3	10/03/2023	16/03/2023	41,34112	DG 40 S 34F 10	VILLA MAYOR ORIENTAL	15	Anden	-74,12613165	4,592994482
15AN00165-2	10/03/2023	16/03/2023	7,90478	KR 34D 38 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12231128	4,592686481
15AN00165-3	10/03/2023	16/03/2023	5,08228	CL 38BIS S 34F 98	VILLA MAYOR ORIENTAL	15	Anden	-74,12232408	4,59276225
15AN00165-4	10/03/2023	16/03/2023	2,28467	CL 38BIS S 34F 98	VILLA MAYOR ORIENTAL	15	Anden	-74,12233521	4,592817257
15AN00165-5	10/03/2023	16/03/2023	4,10133	CL 38BIS S 34F 98	VILLA MAYOR ORIENTAL	15	Anden	-74,12235881	4,592953959



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00166-1	10/03/2023	16/03/2023	6,55828	KR 34C 32 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12052667	4,592333598
15AN00166-11	10/03/2023	16/03/2023	25,92056	CL 36 S 34D 00	VILLA MAYOR ORIENTAL	15	Anden	-74,11964579	4,59302893
15AN00166-2	10/03/2023	16/03/2023	6,86836	KR 34C 32 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12041447	4,592353656
15AN00166-3	10/03/2023	16/03/2023	9,78099	KR 34C 35A 17 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12023912	4,592384687
15AN00166-4	10/03/2023	16/03/2023	7,40235	KR 34C 32 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,1200793	4,592413208
15AN00166-5	10/03/2023	16/03/2023	8,05238	KR 34C 32 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11985588	4,592453211
15AN00166-6	10/03/2023	16/03/2023	8,84220	KR 34C 32 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11974226	4,592474015
15AN00166-7	10/03/2023	16/03/2023	8,49618	KR 34C 32 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11918709	4,592572734
15AN00166-8	10/03/2023	16/03/2023	17,20949	KR 34C 32A 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11908642	4,592712827
15AN00166-9	10/03/2023	16/03/2023	3,10915	KR 34C 32A 01 S	VILLA MAYOR ORIENTAL	15	Anden	-74,119124	4,592934337
15AN00167-1	10/03/2023	16/03/2023	7,86492	TV 35 32B 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11976023	4,593260193
15AN00167-10	10/03/2023	16/03/2023	62,10412	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11997967	4,593930702
15AN00167-2	10/03/2023	16/03/2023	22,33575	TV 35 36 02 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12088741	4,593263252
15AN00167-3	10/03/2023	16/03/2023	15,17801	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12090592	4,593764289
15AN00167-4	10/03/2023	16/03/2023	20,49839	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12079988	4,593784612
15AN00167-6	10/03/2023	16/03/2023	21,52376	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12058913	4,593823331
15AN00167-7	10/03/2023	16/03/2023	16,14297	TV 35 32B 00 S	VILLA MAYOR ORIENTAL	15	Anden	-74,11985426	4,593792695
15AN00167-8	10/03/2023	16/03/2023	26,16281	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12037051	4,593862353
15AN00167-9	10/03/2023	16/03/2023	14,08889	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12022621	4,593889057
15AN00168-1	10/03/2023	16/03/2023	10,63851	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12213316	4,593118687
15AN00168-10	10/03/2023	16/03/2023	12,39291	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden	-74,12204535	4,59357296
15AN00168-11	10/03/2023	16/03/2023	4,21176	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden	-74,12191383	4,593595947
15AN00168-12	10/03/2023	16/03/2023	11,60716	TV 35 36 40 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12171257	4,593619366
15AN00168-13	10/03/2023	16/03/2023	20,04578	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden	-74,12157099	4,593645842
15AN00168-14	10/03/2023	16/03/2023	11,25285	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden	-74,12137473	4,593680706
15AN00168-15	10/03/2023	16/03/2023	33,71737	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden	-74,12120958	4,593709291
15AN00168-3	10/03/2023	16/03/2023	23,28343	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12182576	4,593173719
15AN00168-5	10/03/2023	16/03/2023	23,96623	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden	-74,12149051	4,593232406
15AN00168-7	10/03/2023	16/03/2023	12,23780	KR 34F 36 35 S	VILLA MAYOR ORIENTAL	15	Anden	-74,12120542	4,593284086
15AN00168-9	10/03/2023	16/03/2023	37,54384	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden	-74,12226228	4,593542898
15AN00169-1	10/03/2023	16/03/2023	9,18871	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,11724036	4,594210051
15AN00169-2	10/03/2023	16/03/2023	2,48515	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,11719582	4,594226397
15AN00169-3	10/03/2023	16/03/2023	10,33921	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,11711166	4,594251288
15AN00169-4	10/03/2023	16/03/2023	19,94227	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,11691288	4,594309776
15AN00169-5	10/03/2023	16/03/2023	16,39288	CL 30 S 34 99	EDUARDO FREY	15	Anden	-74,11676234	4,594354376
15AN00169-6	10/03/2023	16/03/2023	11,40815	CL 30 S 34F 99	EDUARDO FREY	15	Anden	-74,1167018	4,594449237
15AN00170-1	10/03/2023	16/03/2023	5,54016	CL 31 S 29C 37	EDUARDO FREY	15	Anden	-74,11598584	4,591396397



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00170-2	10/03/2023	16/03/2023	4,70326	CL 31 S 29C 59	EDUARDO FREY	15	Anden	-74,11616794	4,591565011
15AN00171-2	10/03/2023	16/03/2023	9,92596	KR 29C 30 40 S	EDUARDO FREY	15	Anden	-74,11548368	4,591306918
15AN00171-3	10/03/2023	16/03/2023	2,87969	KR 29C 30 12 S	EDUARDO FREY	15	Anden	-74,11531693	4,591448497
15AN00172-1	1/03/2023	9/03/2023	28,45728	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,11548074	4,592726463
15AN00172-2	1/03/2023	9/03/2023	7,17015	TV 35 29 02 S	EDUARDO FREY	15	Anden	-74,11553613	4,592836677
15AN00172-3	1/03/2023	9/03/2023	14,24591	KR 34 29A 40 S	EDUARDO FREY	15	Anden	-74,11556981	4,592904452
15AN00173-1	1/03/2023	9/03/2023	34,19222	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1151818	4,588612286
15AN00173-2	1/03/2023	9/03/2023	21,84813	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11509386	4,588630797
15AN00173-3	1/03/2023	9/03/2023	19,46616	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11471339	4,588671378
15AN00173-4	1/03/2023	9/03/2023	15,19617	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11468426	4,588671984
15AN00173-5	1/03/2023	9/03/2023	46,27513	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11408471	4,588740641
15AN00173-6	1/03/2023	9/03/2023	339,61882	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,1136075	4,588765389
15AN00173-7	1/03/2023	9/03/2023	186,96891	KR 27 29A 99 S	SANTANDER SUR	15	Anden	-74,11322954	4,588819828
15AN00174-1	1/03/2023	9/03/2023	6,56755	CL 15 S 24G 08	RESTREPO OCCIDENTAL	15	Anden	-74,10315392	4,590848583
15AN00174-2	1/03/2023	9/03/2023	21,92874	KR 24G 13 81 S	RESTREPO OCCIDENTAL	15	Anden	-74,10302484	4,590983819
15AN00174-4	1/03/2023	9/03/2023	31,93303	KR 24G 13 47 S	RESTREPO OCCIDENTAL	15	Anden	-74,10283031	4,591167456
15AN00174-5	1/03/2023	9/03/2023	12,24604	KR 24G 13 31 S	RESTREPO OCCIDENTAL	15	Anden	-74,10266247	4,591329742
15AN00174-6	1/03/2023	9/03/2023	17,12007	KR 24G 13 27 S	RESTREPO OCCIDENTAL	15	Anden	-74,10260412	4,59139272
15AN00175-1	1/03/2023	9/03/2023	4,28870	KR 24G 13 44 S	RESTREPO OCCIDENTAL	15	Anden	-74,10276114	4,591105952
15AN00175-2	1/03/2023	9/03/2023	134,75401	CL 13 S 24D 70	RESTREPO OCCIDENTAL	15	Anden	-74,10221491	4,590861438
15AN00175-3	1/03/2023	9/03/2023	17,78150	CL 13 S 24D 87	RESTREPO OCCIDENTAL	15	Anden	-74,1025185	4,591334855
15AN00175-4	1/03/2023	9/03/2023	4,85456	CL 13 S 24D 87	RESTREPO OCCIDENTAL	15	Anden	-74,10241566	4,591432795
15AN00176-1	1/03/2023	9/03/2023	17,59860	DG 13BIS S 24B 79	RESTREPO OCCIDENTAL	15	Anden	-74,10169949	4,589571121
15AN00176-10	1/03/2023	9/03/2023	0,85460	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,1010879	4,590056688
15AN00176-11	1/03/2023	9/03/2023	2,73775	KR 24D 11 86 S	RESTREPO OCCIDENTAL	15	Anden	-74,10131819	4,590058864
15AN00176-12	1/03/2023	9/03/2023	2,21845	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10121187	4,590111359
15AN00176-13	1/03/2023	9/03/2023	3,21716	KR 24D 11 86 S	RESTREPO OCCIDENTAL	15	Anden	-74,10149892	4,590138962
15AN00176-14	1/03/2023	9/03/2023	3,53442	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10147693	4,590218062
15AN00176-15	1/03/2023	9/03/2023	1,14451	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10160685	4,590283248
15AN00176-16	1/03/2023	9/03/2023	1,53565	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10172317	4,590345372
15AN00176-17	1/03/2023	9/03/2023	1,94195	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10183683	4,590438911
15AN00176-18	1/03/2023	9/03/2023	3,70961	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10193804	4,590543541
15AN00176-19	1/03/2023	9/03/2023	17,37754	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10183325	4,590689727
15AN00176-2	1/03/2023	9/03/2023	1,28245	KR 24D 11 86 S	RESTREPO OCCIDENTAL	15	Anden	-74,10063892	4,589666072
15AN00176-20	1/03/2023	9/03/2023	95,05846	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10143914	4,590980388
15AN00176-4	1/03/2023	9/03/2023	4,11222	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10081061	4,589819735
15AN00176-5	1/03/2023	9/03/2023	4,13907	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10073169	4,589872403
15AN00176-6	1/03/2023	9/03/2023	5,24083	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10094362	4,589896906
15AN00176-7	1/03/2023	9/03/2023	4,24796	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10083835	4,589942097
15AN00176-8	1/03/2023	9/03/2023	2,80138	KR 24D 11 86 S	RESTREPO OCCIDENTAL	15	Anden	-74,10118077	4,590003392



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00176-9	1/03/2023	9/03/2023	3,76649	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden	-74,10096042	4,590004312
15AN00177-10	1/03/2023	9/03/2023	6,04616	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10564256	4,595005768
15AN00177-2	1/03/2023	9/03/2023	11,87235	CL 14B S 29 06	LA FRAGUA	15	Anden	-74,10576487	4,594373046
15AN00177-3	1/03/2023	9/03/2023	0,82678	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10591886	4,59442408
15AN00177-4	1/03/2023	9/03/2023	6,24268	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10600094	4,594548413
15AN00177-5	1/03/2023	9/03/2023	6,18010	CL 14B S 29 34	LA FRAGUA	15	Anden	-74,10605247	4,594611285
15AN00177-6	1/03/2023	9/03/2023	7,46897	CL 14B S 29 34	LA FRAGUA	15	Anden	-74,10604706	4,594713198
15AN00177-7	1/03/2023	9/03/2023	26,34974	CL 14 S 29 05	LA FRAGUA	15	Anden	-74,10517867	4,59480188
15AN00177-8	1/03/2023	9/03/2023	6,92777	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10509781	4,594902597
15AN00177-9	1/03/2023	9/03/2023	3,55972	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10513614	4,594957141
15AN00179-1	1/03/2023	9/03/2023	8,29553	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10541303	4,595898655
15AN00179-2	1/03/2023	9/03/2023	7,38557	KR 29A 8 70 S	LA FRAGUA	15	Anden	-74,1053113	4,596028999
15AN00179-3	1/03/2023	9/03/2023	3,73392	KR 29A 8 54 S	LA FRAGUA	15	Anden	-74,1051924	4,596179744
15AN00179-4	1/03/2023	9/03/2023	11,07948	KR 29A 8 38 S	LA FRAGUA	15	Anden	-74,10510214	4,59629639
15AN00179-5	1/03/2023	9/03/2023	4,54811	KR 29A 8 22 S	LA FRAGUA	15	Anden	-74,10503779	4,596378986
15AN00179-6	1/03/2023	9/03/2023	29,42651	CL 8 S 29 05	LA FRAGUA	15	Anden	-74,10476486	4,596481195
15AN00180-2	10/03/2023	16/03/2023	27,00420	CL 31B S 29 08	EDUARDO FREY	15	Anden	-74,11567193	4,589403697
15AN00180-4	10/03/2023	16/03/2023	5,67381	CL 31B S 29 08	EDUARDO FREY	15	Anden	-74,11575923	4,589517526
15AN00180-5	10/03/2023	16/03/2023	14,21360	DG 29ABIS S 29 99	EDUARDO FREY	15	Anden	-74,11486236	4,590066981
15AN00181-1	1/03/2023	9/03/2023	2,66708	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10964827	4,593897907
15AN00181-10	1/03/2023	9/03/2023	0,95088	CL 18 S 29C 92	LA FRAGUA	15	Anden	-74,11056892	4,595094613
15AN00181-11	1/03/2023	9/03/2023	0,87366	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,11053881	4,595116471
15AN00181-12	1/03/2023	9/03/2023	5,13500	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,11047006	4,59516515
15AN00181-13	1/03/2023	9/03/2023	6,62734	CL 17B S 29B 93	LA FRAGUA	15	Anden	-74,11025339	4,595221118
15AN00181-14	1/03/2023	9/03/2023	16,92270	CL 17B S 29B 93	LA FRAGUA	15	Anden	-74,11036776	4,595238118
15AN00181-2	1/03/2023	9/03/2023	10,25539	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10958588	4,593943355
15AN00181-3	1/03/2023	9/03/2023	14,29911	CL 17B S 29B 03	LA FRAGUA	15	Anden	-74,10948552	4,59401687
15AN00181-5	1/03/2023	9/03/2023	8,19694	CL 17B S 29B 03	LA FRAGUA	15	Anden	-74,10945769	4,594119771
15AN00181-6	1/03/2023	9/03/2023	3,15902	CL 17B S 29B 13	LA FRAGUA	15	Anden	-74,10953799	4,594229576
15AN00181-7	1/03/2023	9/03/2023	8,96361	CL 17B S 29B 25	LA FRAGUA	15	Anden	-74,10961679	4,594339527
15AN00181-8	1/03/2023	9/03/2023	12,61113	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10972212	4,59448446
15AN00181-9	1/03/2023	9/03/2023	13,03985	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10980824	4,594599935
15AN00182-1	1/03/2023	9/03/2023	30,42686	KR 24G 15 48 S	RESTREPO OCCIDENTAL	15	Anden	-74,10347832	4,5904152
15AN00182-2	1/03/2023	9/03/2023	3,35705	KR 24G 15 40 S	RESTREPO OCCIDENTAL	15	Anden	-74,10343015	4,59046049
15AN00182-3	1/03/2023	9/03/2023	11,51326	KR 24G 15 32 S	RESTREPO OCCIDENTAL	15	Anden	-74,10338803	4,590506561
15AN00182-4	1/03/2023	9/03/2023	11,52226	KR 24G 15 32 S	RESTREPO OCCIDENTAL	15	Anden	-74,10333537	4,590537384
15AN00185-2	1/03/2023	9/03/2023	21,17304	CL 19 S 12F 46	CIUDAD JARDIN SUR	15	Anden	-74,09952922	4,581408748
15AN00185-4	1/03/2023	9/03/2023	7,46132	CL 19 S 12F 46	CIUDAD JARDIN SUR	15	Anden	-74,09955669	4,581510165
15AN00185-6	1/03/2023	9/03/2023	3,41515	CL 19 S 12F 46	CIUDAD JARDIN SUR	15	Anden	-74,09951797	4,581557103
15AN00185-7	1/03/2023	9/03/2023	35,07019	KR 12G 18A 14 S	CIUDAD JARDIN SUR	15	Anden	-74,09931929	4,581769915
15AN00186-2	10/03/2023	16/03/2023	4,91933	CL 19 S 13 14	CIUDAD JARDIN SUR	15	Anden	-74,09997392	4,581817924
15AN00187-1	1/03/2023	9/03/2023	9,53401	CL 17 S 12F 06	CIUDAD JARDIN SUR	15	Anden	-74,09774165	4,582872757
15AN00187-2	1/03/2023	9/03/2023	11,84534	CL 17 S 12F 06	CIUDAD JARDIN SUR	15	Anden	-74,09779823	4,582923785
15AN00188-1	1/03/2023	9/03/2023	4,51948	KR 29B 11A 49 S	LA FRAGUA	15	Anden	-74,10584548	4,596210805
15AN00188-2	1/03/2023	9/03/2023	7,78149	KR 29BBIS 12A S	LA FRAGUA	15	Anden	-74,10628796	4,59627073
15AN00188-3	1/03/2023	9/03/2023	1,16423	KR 29BBIS 11A 62 S	LA FRAGUA	15	Anden	-74,106265	4,5963096
15AN00188-4	1/03/2023	9/03/2023	4,20954	KR 29B 11A 33 S	LA FRAGUA	15	Anden	-74,10576017	4,596316401
15AN00188-5	1/03/2023	9/03/2023	1,65873	KR 29BBIS 11A 46 S	LA FRAGUA	15	Anden	-74,10616946	4,596427332
15AN00188-6	1/03/2023	9/03/2023	6,08319	KR 29BBIS 11A 38 S	LA FRAGUA	15	Anden	-74,10612499	4,596485808
15AN00188-7	1/03/2023	9/03/2023	3,97499	KR 29B 11A 03 S	LA FRAGUA	15	Anden	-74,10561278	4,596506302
15AN00188-8	1/03/2023	9/03/2023	5,64825	KR 29B 8 29 S	LA FRAGUA	15	Anden	-74,10547356	4,596684768
15AN00188-9	1/03/2023	9/03/2023	5,30383	KR 29B 8 19 S	LA FRAGUA	15	Anden	-74,10540677	4,596769568
15AN00189-1	1/03/2023	9/03/2023	6,70467	CL 12A S 29A 06	LA FRAGUA	15	Anden	-74,10547377	4,595939442
15AN00189-2	1/03/2023	9/03/2023	3,72653	KR 29A 8 55 S	LA FRAGUA	15	Anden	-74,10529153	4,596172199
15AN00189-3	1/03/2023	9/03/2023	6,24542	KR 29B 11A 38 S	LA FRAGUA	15	Anden	-74,10577643	4,596179916
15AN00189-4	1/03/2023	9/03/2023	4,61110	KR 29A 8 43 S	LA FRAGUA	15	Anden	-74,10518169	4,596312109
15AN00189-5	1/03/2023	9/03/2023	6,94444	KR 29A 8 27 S	LA FRAGUA	15	Anden	-74,10512866	4,596382251
15AN00189-6	1/03/2023	9/03/2023	11,81773	CL 8 S 29A 35	LA FRAGUA	15	Anden	-74,10533435	4,596743599
15AN00190-1	1/03/2023	9/03/2023	21,57190	KR 29BBIS 11A 59 S	LA FRAGUA	15	Anden	-74,10631229	4,596381066
15AN00190-10	1/03/2023	9/03/2023	11,51496	KR 29C 11A 10 S	LA FRAGUA	15	Anden	-74,10632569	4,596994519
15AN00190-2	1/03/2023	9/03/2023	3,57188	KR 29BBIS 11A 51 S	LA FRAGUA	15	Anden	-74,10623213	4,596480405
15AN00190-3	1/03/2023	9/03/2023	17,43300	CL 12A S 29B 62	LA FRAGUA	15	Anden	-74,10667524	4,596552185



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
15AN00190-5	1/03/2023	9/03/2023	7,29399	KR 29C 11A 56 S	LA FRAGUA	15	Anden	-74,10659001	4,596659409
15AN00190-6	1/03/2023	9/03/2023	9,01803	CL 11A S 29B 51	LA FRAGUA	15	Anden	-74,10602922	4,596741239
15AN00190-7	1/03/2023	9/03/2023	1,60418	KR 29C 11A 30 S	LA FRAGUA	15	Anden	-74,10646656	4,596817052
15AN00190-8	1/03/2023	9/03/2023	5,99594	CL 11A S 29B 51	LA FRAGUA	15	Anden	-74,1060316	4,596859096
15AN00190-9	1/03/2023	9/03/2023	5,77292	CL 11A S 29B 61	LA FRAGUA	15	Anden	-74,10611245	4,596923928
15AN00191-1	1/03/2023	9/03/2023	6,64592	CL 11A S 29B 56	LA FRAGUA	15	Anden	-74,10604719	4,596976754
15AN00191-2	1/03/2023	9/03/2023	6,46563	CL 11A S 29B 70	LA FRAGUA	15	Anden	-74,10616062	4,597066685
15AN00191-3	1/03/2023	9/03/2023	5,86409	CL 11A S 29B 82	LA FRAGUA	15	Anden	-74,10621744	4,597111737
15AN00191-4	1/03/2023	9/03/2023	7,15950	CL 11A S 29C 02	LA FRAGUA	15	Anden	-74,1063284	4,597199291
15AN00191-5	1/03/2023	9/03/2023	6,19830	CL 11A S 29C 10	LA FRAGUA	15	Anden	-74,1063874	4,597246025
15AN00191-6	1/03/2023	9/03/2023	2,53947	CL 11A S 29C 18	LA FRAGUA	15	Anden	-74,10643271	4,59728086
15AN00191-7	1/03/2023	9/03/2023	4,89144	CL 11A S 29C 26	LA FRAGUA	15	Anden	-74,1065031	4,597337036
15AN00192-1	1/03/2023	9/03/2023	34,62913	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10681168	4,596547267
15AN00192-11	1/03/2023	9/03/2023	6,03477	CL 11A S 29C 05	LA FRAGUA	15	Anden	-74,10640035	4,597151959
15AN00192-12	1/03/2023	9/03/2023	13,85530	CL 11A S 29C 15	LA FRAGUA	15	Anden	-74,10648228	4,597207957
15AN00192-14	1/03/2023	9/03/2023	6,92633	KR 29D 11A 02 S	LA FRAGUA	15	Anden	-74,10669383	4,597293577
15AN00192-15	1/03/2023	9/03/2023	6,29618	KR 29D 11A 02 S	LA FRAGUA	15	Anden	-74,1066027	4,597312348
15AN00192-2	1/03/2023	9/03/2023	18,37565	KR 29C 11A 63 S	LA FRAGUA	15	Anden	-74,10671896	4,596629225
15AN00192-5	1/03/2023	9/03/2023	7,97083	KR 29C 11A 31 S	LA FRAGUA	15	Anden	-74,10651737	4,596885907
15AN00193-1	1/03/2023	9/03/2023	11,86411	CL 11A S 29D 08	LA FRAGUA	15	Anden	-74,10663973	4,597446
15AN00193-2	1/03/2023	9/03/2023	7,50255	CL 11A S 29D 14	LA FRAGUA	15	Anden	-74,10673246	4,597519324
15AN00193-3	1/03/2023	9/03/2023	14,68832	CL 11A S 29D 36	LA FRAGUA	15	Anden	-74,1069195	4,597667085
15AN00193-4	1/03/2023	9/03/2023	6,80764	CL 11A S 29D 60	LA FRAGUA	15	Anden	-74,10704554	4,597767141
15AN00194-1	1/03/2023	9/03/2023	13,32854	CL 3 S 14 44	SAN ANTONIO	15	Anden	-74,09177513	4,589915113
15AN00194-2	1/03/2023	9/03/2023	2,88053	CL 3 S 14 50	SAN ANTONIO	15	Anden	-74,09184676	4,589966533
15AN00194-4	1/03/2023	9/03/2023	2,87221	CL 3 S 14 62	SAN ANTONIO	15	Anden	-74,09197558	4,590072998
15AN00194-5	1/03/2023	9/03/2023	41,93292	CL 3 S 14A 02	SAN ANTONIO	15	Anden	-74,09216607	4,590236114
15AN00194-6	1/03/2023	9/03/2023	8,80307	CL 3 S 14A 22	SAN ANTONIO	15	Anden	-74,09232403	4,590380478
15AN00195-1	1/03/2023	9/03/2023	2,27061	KR 14BIS 3 72 S	SAN ANTONIO	15	Anden	-74,09218824	4,589299628
15AN00195-2	1/03/2023	9/03/2023	3,17840	KR 14BIS 3 62 S	SAN ANTONIO	15	Anden	-74,0921399	4,589361097
15AN00195-3	1/03/2023	9/03/2023	26,15547	KR 14BIS 3 48 S	SAN ANTONIO	15	Anden	-74,09205367	4,589468581
15AN00195-4	1/03/2023	9/03/2023	0,84053	KR 14BIS 3 30 S	SAN ANTONIO	15	Anden	-74,09196194	4,589582994
15AN00196-1	1/03/2023	9/03/2023	14,95080	KR 14BIS 3 71 S	SAN ANTONIO	15	Anden	-74,09224631	4,589338075
15AN00196-2	1/03/2023	9/03/2023	34,68804	CL 4 S 14 56	SAN ANTONIO	15	Anden	-74,09238372	4,589373756
15AN00196-3	1/03/2023	9/03/2023	5,62667	KR 14BIS 3 47 S	SAN ANTONIO	15	Anden	-74,09208959	4,589534152
15AN00196-4	1/03/2023	9/03/2023	12,24673	KR 14A 3 64 S	SAN ANTONIO	15	Anden	-74,09249467	4,589639743
15AN00196-5	1/03/2023	9/03/2023	15,18834	KR 14A 3 46 S	SAN ANTONIO	15	Anden	-74,09242148	4,589729352
15AN00196-6	1/03/2023	9/03/2023	7,94570	KR 14A 3 38 S	SAN ANTONIO	15	Anden	-74,09236229	4,589803543
15AN00197-1	1/03/2023	9/03/2023	8,52132	KR 14A 3 77 S	SAN ANTONIO	15	Anden	-74,09265501	4,589548985
15AN00197-2	1/03/2023	9/03/2023	7,36404	KR 14A 3 73 S	SAN ANTONIO	15	Anden	-74,09258983	4,589630074
15AN00197-3	1/03/2023	9/03/2023	2,03451	KR 14A 3 65 S	SAN ANTONIO	15	Anden	-74,09255277	4,589675493
15AN00197-4	1/03/2023	9/03/2023	7,55775	KR 14A 3 55 S	SAN ANTONIO	15	Anden	-74,09251179	4,589727128
15AN00197-5	1/03/2023	9/03/2023	7,76324	KR 14A 3 45 S	SAN ANTONIO	15	Anden	-74,09246419	4,589785455
15AN00197-6	1/03/2023	9/03/2023	7,53017	KR 14A 3 31 S	SAN ANTONIO	15	Anden	-74,09234995	4,589927738
15AN00197-7	1/03/2023	9/03/2023	10,83714	KR 14A 3 15 S	SAN ANTONIO	15	Anden	-74,09225028	4,590053425
15AN00198-1	1/03/2023	9/03/2023	16,10061	KR 14 4 91 S	SAN ANTONIO	15	Anden	-74,09275813	4,588204055
15AN00198-2	1/03/2023	9/03/2023	34,08784	KR 14BIS 4 86 S	SAN ANTONIO	15	Anden	-74,09287015	4,588296712
15AN00198-3	1/03/2023	9/03/2023	15,57828	KR 14BIS 4 32 S	SAN ANTONIO	15	Anden	-74,09257034	4,588827219
15AN00198-4	1/03/2023	9/03/2023	8,23186	KR 14BIS 4 14 S	SAN ANTONIO	15	Anden	-74,09248511	4,588933353
15AN00199-1	1/03/2023	9/03/2023	39,71181	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,09364428	4,58724737
15AN00199-2	1/03/2023	9/03/2023	15,92757	CL 9 S 14 45	SAN ANTONIO	15	Anden	-74,09386366	4,587428547
15AN00199-3	1/03/2023	9/03/2023	46,33222	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,09406326	4,587595278
15AN00199-4	1/03/2023	9/03/2023	92,32672	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,09448399	4,587959816
15AN00199-5	1/03/2023	9/03/2023	77,48411	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,09288753	4,588216066
15AN00199-6	1/03/2023	9/03/2023	42,07102	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,09312282	4,588409519
15AN00199-7	1/03/2023	9/03/2023	18,56313	KR 14 6 51 S	SAN ANTONIO	15	Anden	-74,09322069	4,588522019
15AN00199-8	1/03/2023	9/03/2023	83,78172	CL 6 S 14A 13	SAN ANTONIO	15	Anden	-74,09345195	4,588681945
15AN00200-1	1/03/2023	9/03/2023	5,10191	CL 6 S 14B 32	SAN ANTONIO	15	Anden	-74,09389393	4,589145541
15AN00201-1	1/03/2023	9/03/2023	14,99783	KR 14A 4 87 S	SAN ANTONIO	15	Anden	-74,09332996	4,588736406
15AN00201-10	1/03/2023	9/03/2023	5,05151	KR 14A 4 33 S	SAN ANTONIO	15	Anden	-74,09298212	4,589146237
15AN00201-11	1/03/2023	9/03/2023	3,84776	KR 14A 4 15 S	SAN ANTONIO	15	Anden	-74,09290869	4,589237653
15AN00201-2	1/03/2023	9/03/2023	18,60859	KR 14A 4 87 S	SAN ANTONIO	15	Anden	-74,09341408	4,588746976
15AN00201-3	1/03/2023	9/03/2023	8,93206	KR 14A 4 79 S	SAN ANTONIO	15	Anden	-74,09326499	4,58879383
15AN00201-4	1/03/2023	9/03/2023	8,10975	CL 6 S 14A 26	SAN ANTONIO	15	Anden	-74,09351624	4,588833419
15AN00201-5	1/03/2023	9/03/2023	9,24869	KR 14A 4 69 S	SAN ANTONIO	15	Anden	-74,09321432	4,588858411
15AN00201-6	1/03/2023	9/03/2023	4,80544	CL 6 S 14A 26	SAN ANTONIO	15	Anden	-74,09355823	4,588868404
15AN00201-7	1/03/2023	9/03/2023	10,84349	CL 6 S 14A 26	SAN ANTONIO	15	Anden	-74,09361082	4,588912431



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15AN00201-8	1/03/2023	9/03/2023	8,20306	KR 14A 4 57 S	SAN ANTONIO	15	Anden	-74,0931614	4,588922521
15AN00201-9	1/03/2023	9/03/2023	6,66031	CL 6 S 14A 26	SAN ANTONIO	15	Anden	-74,09361784	4,588978078
15AN00202-1	1/03/2023	9/03/2023	35,35916	KR 14BIS 4 77 S	SAN ANTONIO	15	Anden	-74,09306775	4,588461781
15AN00202-2	1/03/2023	9/03/2023	0,29502	KR 14A 4 68 S	SAN ANTONIO	15	Anden	-74,09321985	4,588745444
15AN00202-3	1/03/2023	9/03/2023	8,98999	KR 14A 4 62 S	SAN ANTONIO	15	Anden	-74,0931689	4,588803466
15AN00202-4	1/03/2023	9/03/2023	8,39600	KR 14A 4 54 S	SAN ANTONIO	15	Anden	-74,09312687	4,588855734
15AN00203-1	1/03/2023	9/03/2023	9,29886	CL 10 S 14A 15	SAN ANTONIO	15	Anden	-74,09472889	4,587310169
15AN00203-2	1/03/2023	9/03/2023	11,20234	CL 10 S 14A 21	SAN ANTONIO	15	Anden	-74,0948212	4,587398052
15AN00203-3	1/03/2023	9/03/2023	1,66089	CL 10 S 14A 35	SAN ANTONIO	15	Anden	-74,09489079	4,587469282
15AN00203-4	1/03/2023	9/03/2023	13,77540	KR 15 10 30 S	SAN ANTONIO	15	Anden	-74,09547234	4,587468327
15AN00203-5	1/03/2023	9/03/2023	4,34490	CL 10 S 14A 41	SAN ANTONIO	15	Anden	-74,09494525	4,587511322
15AN00203-6	1/03/2023	9/03/2023	14,97672	KR 15 10 30 S	SAN ANTONIO	15	Anden	-74,09540991	4,587545448
15AN00203-7	1/03/2023	9/03/2023	7,78666	CL 10 S 14A 69	SAN ANTONIO	15	Anden	-74,09515242	4,587672565
15AN00203-8	1/03/2023	9/03/2023	1,51994	KR 15 10 14 S	SAN ANTONIO	15	Anden	-74,09518052	4,58769577
15AN00204-1	1/03/2023	9/03/2023	10,40057	CL 10 S 15 35	SAN ANTONIO	15	Anden	-74,09534681	4,587832651
15AN00204-2	1/03/2023	9/03/2023	69,79636	CL 10 S 15 35	SAN ANTONIO	15	Anden	-74,09545755	4,587924668
15AN00204-3	1/03/2023	9/03/2023	61,15120	CL 10 S 15 35	SAN ANTONIO	15	Anden	-74,09573907	4,588158823
15AN00204-4	1/03/2023	9/03/2023	9,81883	CL 10 S 15 35	SAN ANTONIO	15	Anden	-74,09584693	4,58824814
15AN00205-1	1/03/2023	9/03/2023	23,15703	CL 10 S 15A 04	SAN ANTONIO	15	Anden	-74,09562792	4,588252297
15AN00205-2	1/03/2023	9/03/2023	4,59902	CL 10 S 15A 20	SAN ANTONIO	15	Anden	-74,09572155	4,588322422
15AN00205-3	1/03/2023	9/03/2023	6,13985	CL 10 S 15A 24	SAN ANTONIO	15	Anden	-74,09577847	4,588366053
15AN00206-1	1/03/2023	9/03/2023	7,88793	KR 18 9 27 S	SAN ANTONIO	15	Anden	-74,09650544	4,588967217
15AN00206-2	1/03/2023	9/03/2023	5,03944	CL 10 S 18 20	SAN ANTONIO	15	Anden	-74,09660941	4,589060202
15AN00206-3	1/03/2023	9/03/2023	5,01103	KR 18A 9 28 S	SAN ANTONIO	15	Anden	-74,09669833	4,589130345
15AN00206-5	1/03/2023	9/03/2023	11,13958	KR 18 9 05 S	SAN ANTONIO	15	Anden	-74,09626754	4,589279969
15AN00206-6	1/03/2023	9/03/2023	17,43654	CL 9 S 18 17	SAN ANTONIO	15	Anden	-74,09635472	4,589342642
15AN00207-1	1/03/2023	9/03/2023	9,98292	KR 18 8 31 S	SAN ANTONIO	15	Anden	-74,09619315	4,589333378
15AN00207-2	1/03/2023	9/03/2023	6,69851	CL 9 S 18 18	SAN ANTONIO	15	Anden	-74,09631221	4,58942125
15AN00208-1	1/03/2023	9/03/2023	18,50308	KR 10BIS 4 57 S	POLICARPA	15	Anden	-74,08862705	4,585212057
15AN00208-2	1/03/2023	9/03/2023	1,02906	CL 5 S 10 70	POLICARPA	15	Anden	-74,08869674	4,585265276
15AN00208-3	1/03/2023	9/03/2023	9,82700	CL 5 S 10 90	POLICARPA	15	Anden	-74,08885212	4,585393324
15AN00209-1	1/03/2023	9/03/2023	19,87549	CL 30A S FRENTE AL 28-19	LIBERTADOR	18	Anden	-74,11475833	4,588017889
15AN00209-2	1/03/2023	9/03/2023	30,45364	KR 27 30 06 S	LIBERTADOR	18	Anden	-74,11477848	4,588225673
15AN00209-3	1/03/2023	9/03/2023	7,92302	KR 27 30A 04 S	LIBERTADOR	18	Anden	-74,1148638	4,588353579
15AN00209-4	1/03/2023	9/03/2023	8,05683	KR 27 30A 04 S	LIBERTADOR	18	Anden	-74,11490138	4,588380085
15AN00210-1	10/03/2023	16/03/2023	45,94935	TV 26DBISA 31A 07 S	LIBERTADOR	18	Anden	-74,11675526	4,588325674
15AN00211-1	1/03/2023	9/03/2023	9,64325	KR 25 7 91 S	LA FRAGUITA	15	Anden	-74,10047144	4,592754157
15AN00211-10	1/03/2023	9/03/2023	6,91081	KR 25 7 11 S	LA FRAGUITA	15	Anden	-74,10003411	4,593255814
15AN00211-11	1/03/2023	9/03/2023	4,72490	KR 25BIS 7 62 S	LA FRAGUITA	15	Anden	-74,10061296	4,593266682
15AN00211-12	1/03/2023	9/03/2023	3,58939	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10057154	4,593315372
15AN00211-13	1/03/2023	9/03/2023	12,28058	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,09991067	4,593399092
15AN00211-14	1/03/2023	9/03/2023	2,62899	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1004473	4,593458036
15AN00211-2	1/03/2023	9/03/2023	6,45738	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10057209	4,592762269
15AN00211-3	1/03/2023	9/03/2023	2,39772	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,1004389	4,592790056
15AN00211-4	1/03/2023	9/03/2023	8,62514	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10061609	4,592831377
15AN00211-5	1/03/2023	9/03/2023	3,47922	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10027535	4,592976999
15AN00211-6	1/03/2023	9/03/2023	16,14526	CL 9 S 25 36	LA FRAGUITA	15	Anden	-74,10072696	4,593003729
15AN00211-7	1/03/2023	9/03/2023	6,95884	CL 1 24D 99	LA FRAGUITA	15	Anden	-74,10073448	4,593124683
15AN00211-9	1/03/2023	9/03/2023	3,63677	KR 25BIS 7 70 S	LA FRAGUITA	15	Anden	-74,10065399	4,59321854
15AN00212-1	1/03/2023	9/03/2023	90,43634	KR 27 CL 13 S GLORIETA COSTADO SUR-OCCIDENTAL	LA FRAGUA	15	Anden	-74,10411498	4,594159017
15AN00212-2	1/03/2023	9/03/2023	62,14375	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,10401795	4,594496643
15AN00212-3	1/03/2023	9/03/2023	716,68741	KR 27 16 91 S	LA FRAGUA	15	Anden	-74,1046361	4,595040419
15AN00212-4	1/03/2023	9/03/2023	139,06611	KR 29A 14 09 S	LA FRAGUA	15	Anden	-74,10541547	4,595393711
15PQ00001	1/03/2023	9/03/2023	323,58913	KR 27 16 91 S	LA FRAGUA	15	Parque	-74,10784853	4,595355879
15PQ00002	1/03/2023	9/03/2023	14710,64491	KR 27 16 91 S	LA FRAGUA	15	Parque	-74,10682737	4,595000114
15PQ00003	10/03/2023	16/03/2023	7515,79576	KR 26H 33 07 S	EDUARDO FREY	15	Parque	-74,11708795	4,589618374
15PQ00004	10/03/2023	16/03/2023	817,49381	DG 40 S 34D 45	VILLA MAYOR ORIENTAL	15	Parque	-74,12612152	4,591582348
15PQ00005	10/03/2023	16/03/2023	1148,57455	KR 34 38A 60 S	VILLA MAYOR ORIENTAL	15	Parque	-74,12227338	4,590865602
15PQ00006	10/03/2023	16/03/2023	850,14791	KR 34 38A 01 S	VILLA MAYOR ORIENTAL	15	Parque	-74,12139053	4,589647485
15PQ00007	10/03/2023	16/03/2023	980,06858	KR 27 35 90 S	VILLA MAYOR ORIENTAL	15	Parque	-74,12011216	4,589629444



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15PQ00008	10/03/2023	16/03/2023	1066,32672	TV 35 30 35 S	VILLA MAYOR ORIENTAL	15	Parque	-74,11950063	4,593470585
15PQ00009	10/03/2023	16/03/2023	856,58730	KR 27 35 90 S	VILLA MAYOR ORIENTAL	15	Parque	-74,1196413	4,590623831
15PQ00010	10/03/2023	16/03/2023	613,77897	CL 31 S 30 99 S	EDUARDO FREY	15	Parque	-74,11637806	4,590713768
15PQ00011	1/03/2023	9/03/2023	1691,52767	CL 17B S 29B 50	LA FRAGUA	15	Parque	-74,10968336	4,594581566
15PQ00012	1/03/2023	9/03/2023	301,08073	KR 30 17 56 S	LA FRAGUA	15	Parque	-74,11022795	4,595750978
15PQ00013	1/03/2023	9/03/2023	1751,96868	CL 3 S 10 17	POLICARPA	15	Parque	-74,08763751	4,5855582
15PQ00014	1/03/2023	9/03/2023	3856,16872	CL 7 S 11A 05	CIUDAD BERNA	15	Parque	-74,09074798	4,58550724
15PQ00015	1/03/2023	9/03/2023	2088,34742	KR 11 7 24 S	CIUDAD BERNA	15	Parque	-74,08967461	4,584986637
15PQ00016	1/03/2023	9/03/2023	2233,75649	KR 11A 10 53 S	CIUDAD BERNA	15	Parque	-74,0915815	4,584059236
15PQ00017	1/03/2023	9/03/2023	1593,68841	KR 12B 10 99 S	CIUDAD BERNA	15	Parque	-74,09285495	4,585215202
15PQ00018	1/03/2023	9/03/2023	304,11330	KR 24H 19 87 S	RESTREPO OCCIDENTAL	15	Parque	-74,1068412	4,588176233
15PQ00019	1/03/2023	9/03/2023	1647,65391	CL 17A S 24G 18	RESTREPO OCCIDENTAL	15	Parque	-74,10447458	4,589437577
15PQ00020	1/03/2023	9/03/2023	6284,26529	CL 12A S 27A 52	LA FRAGUA	15	Parque	-74,1044025	4,595746408
15PQ00021	1/03/2023	9/03/2023	2228,58496	KR 24D 11 10 S	RESTREPO OCCIDENTAL	15	Parque	-74,10094768	4,591121393
15PQ00022	1/03/2023	9/03/2023	2652,25909	CL 11 S 20A 00	RESTREPO	15	Parque	-74,09929566	4,58991559
15PQ00024	1/03/2023	9/03/2023	3345,76434	CL 13A S 18 34	RESTREPO	15	Parque	-74,09798633	4,5870988
15PQ00025	1/03/2023	9/03/2023	6476,97071	CL 12A S 14A 41	SAN ANTONIO	15	Parque	-74,0960062	4,585975036
15PQ00026	1/03/2023	9/03/2023	2325,75748	KR 12C 7 20 S	CIUDAD BERNA	15	Parque	-74,09170461	4,586576822
15PQ00027	1/03/2023	9/03/2023	1590,20427	CL 6 S 15 20	SAN ANTONIO	15	Parque	-74,09397938	4,589802986
15PQ00028	1/03/2023	9/03/2023	2363,00686	KR 14A 4 05 S	SAN ANTONIO	15	Parque	-74,0925829	4,58942708
15PQ00029	1/03/2023	9/03/2023	1328,77175	CL 2 S 13A 16	SEVILLA	15	Parque	-74,08956638	4,589499215
15PQ00030	1/03/2023	9/03/2023	916,61547	KR 24B 3 14 S	LA FRAGUITA	15	Parque	-74,09741683	4,593429953
15PQ00031	1/03/2023	9/03/2023	8164,28340	KR 25BIS 7 51 S	LA FRAGUITA	15	Parque	-74,1007791	4,593357308
15PQ00032	1/03/2023	9/03/2023	1588,06232	KR 17 19B 33 S	RESTREPO	15	Parque	-74,10249542	4,583359575
15PQ00033	1/03/2023	9/03/2023	2093,50408	CL 19 S 12 24	CIUDAD JARDIN SUR	15	Parque	-74,09685294	4,579981339
15PQ00034	1/03/2023	9/03/2023	224,28147	KR 28 14A 34 S	LA FRAGUA	15	Parque	-74,10508124	4,593603818
15PQ00035	1/03/2023	9/03/2023	643,90612	KR 29A 29 48 S	SANTANDER SUR	15	Parque	-74,11380825	4,590415483
15PQ00036	10/03/2023	16/03/2023	47724,31256	CL 31 S 30 99 S	VILLA MAYOR ORIENTAL	15	Parque	-74,1181141	4,592627969
15PQ00037	10/03/2023	16/03/2023	1389,19508	KR 27 35 90 S	VILLA MAYOR ORIENTAL	15	Parque	-74,11906996	4,590232482
15PQ00038	1/03/2023	9/03/2023	447,37723	AC 26 S 35 03	EDUARDO FREY	15	Parque	-74,11373721	4,59524165
15PQ00040	1/03/2023	9/03/2023	528,18227	CL 16 S 29A 24	LA FRAGUA	15	Parque	-74,1075314	4,594190093
15PQ00041	1/03/2023	9/03/2023	290,56258	KR 29ABISA 15A 31 S	LA FRAGUA	15	Parque	-74,10765467	4,594588506
15PQ00042	1/03/2023	9/03/2023	426,47324	CL 16BISA S 29A 88	LA FRAGUA	15	Parque	-74,10818219	4,594484335
15PQ00043	1/03/2023	9/03/2023	1052,09789	TV 35 29 02 S	EDUARDO FREY	15	Parque	-74,11547534	4,594598782
15PQ00044	1/03/2023	9/03/2023	492,03250	KR 27 16 91 S	LA FRAGUA	15	Parque	-74,10596924	4,592607455
15PQ00045	1/03/2023	9/03/2023	355,09918	CL 6 S 16 02	SAN ANTONIO	15	Parque	-74,09466403	4,590007255
15PQ00046	10/03/2023	16/03/2023	874,36553	TV 35 37 21 S	VILLA MAYOR ORIENTAL	15	Parque	-74,12207739	4,592891666
15PQ00047	1/03/2023	9/03/2023	2799,95710	CL 1 22 49	SAN ANTONIO	15	Parque	-74,09646976	4,593591145
15PQ00048	1/03/2023	9/03/2023	133,47722	KR 16 17A 71 S	RESTREPO	15	Parque	-74,10006947	4,583800622
15SV00001	1/03/2023	9/03/2023	3268,86469	DG 17C S 25A 04	RESTREPO OCCIDENTAL	15	Separador Vial	-74,10358528	4,589449506
15SV00002	1/03/2023	9/03/2023	608,36475	CL 13 S 24H 59	RESTREPO OCCIDENTAL	15	Separador Vial	-74,10307563	4,593018262
15SV00003	10/03/2023	16/03/2023	3235,64185	DG 46 S 50A 43	VILLA MAYOR ORIENTAL	15	Separador Vial	-74,12901373	4,593203568
15SV00004	1/03/2023	9/03/2023	146,32931	CL 13A S 12D 10	CIUDAD JARDIN SUR	15	Separador Vial	-74,09587436	4,58445677
15SV00005	1/03/2023	9/03/2023	64,66613	CL 13 S 10 01	CIUDAD JARDIN SUR	15	Separador Vial	-74,09078782	4,58093782
15SV00006	10/03/2023	16/03/2023	224,34487	KR 34 38A 76 S	VILLA MAYOR ORIENTAL	15	Separador Vial	-74,12271406	4,591436339
15SV00007	1/03/2023	9/03/2023	230,87455	KR 27 29A 99 S	SANTANDER SUR	15	Separador Vial	-74,11297093	4,591497003
15SV00008	1/03/2023	9/03/2023	874,76813	TV 35 29 02 S	EDUARDO FREY	15	Separador Vial	-74,1135439	4,595718902
15SV00009	1/03/2023	9/03/2023	152,32375	KR 24DBIS 16A 15 S	RESTREPO OCCIDENTAL	15	Separador Vial	-74,10310594	4,588778511
15SV00010	1/03/2023	9/03/2023	3802,60351	KR 27 18 15 S	RESTREPO OCCIDENTAL	15	Separador Vial	-74,10584389	4,590697251
15SV00011	1/03/2023	9/03/2023	200,23839	KR 24 7 63 S	SAN ANTONIO	15	Separador Vial	-74,09788094	4,591243992
15SV00012	1/03/2023	9/03/2023	647,47821	KR 11 19 41 S	CIUDAD JARDIN SUR	15	Separador Vial	-74,09535269	4,577629537
15SV00013	1/03/2023	9/03/2023	1364,68069	KR 14 18A 24 S	CIUDAD JARDIN SUR	15	Separador Vial	-74,09824788	4,581943284
15SV00014	1/03/2023	9/03/2023	9952,46607	KR 12D 14 42 S	CIUDAD JARDIN SUR	15	Separador Vial	-74,09775699	4,582992147



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
15SV00015	1/03/2023	9/03/2023	1358,93338	CL 17 S 12D 19	CIUDAD JARDIN SUR	15	Separador Vial	-74,09563309	4,582596444
15SV00016	10/03/2023	16/03/2023	203,63962	KR 27 35 52 S	EDUARDO FREY	15	Separador Vial	-74,11909804	4,589225289
15SV00017	10/03/2023	16/03/2023	107,27935	KR 27 35 42 S	EDUARDO FREY	15	Separador Vial	-74,11891373	4,589228816
15SV00018	10/03/2023	16/03/2023	198,54221	KR 27 35 42 S	VILLA MAYOR ORIENTAL	15	Separador Vial	-74,1188504	4,589657592
15SV00019	10/03/2023	16/03/2023	525,91607	KR 27 35 90 S	VILLA MAYOR ORIENTAL	15	Separador Vial	-74,11966719	4,589375569
15SV00020	10/03/2023	16/03/2023	651,03191	KR 27 35 54 S	EDUARDO FREY	15	Separador Vial	-74,11910168	4,589482648
15SV00021	10/03/2023	16/03/2023	694,73677	KR 27 35 78 S	VILLA MAYOR ORIENTAL	15	Separador Vial	-74,11925029	4,58956842
15SV00022	1/03/2023	9/03/2023	3284,85596	TV 35 29 02 S	SANTANDER	15	Separador Vial	-74,11108255	4,594924617
15SV00023	1/03/2023	9/03/2023	10330,32898	KR 27 8 90 S	LA FRAGUA	15	Separador Vial	-74,1008633	4,594981559
15SV00024	1/03/2023	9/03/2023	1266,35893	CL 31 S 30 99 S	SANTANDER SUR	15	Separador Vial	-74,11369747	4,591655322
15SV00025	1/03/2023	9/03/2023	1774,97740	CL 31BIS S 26D 96	SANTANDER SUR	15	Separador Vial	-74,11456179	4,58842447
15SV00026	10/03/2023	16/03/2023	218,34452	KR 26H 33 07 S	MURILLO TORO	15	Separador Vial	-74,11782527	4,588744737
15SV00027	1/03/2023	9/03/2023	3814,73813	CL 11 S 10 01	CIUDAD BERNA	15	Separador Vial	-74,09223402	4,582956164
15SV00028	1/03/2023	9/03/2023	819,02074	TV 24I 15 60 S	RESTREPO OCCIDENTAL	15	Separador Vial	-74,10422717	4,591099044
15SV00029	10/03/2023	16/03/2023	796,30508	TV 35 37 89 S	VILLA MAYOR ORIENTAL	15	Separador Vial	-74,12284711	4,593006226
15SV00030	10/03/2023	16/03/2023	536,67832	DG 46 S 50 01	VILLA MAYOR ORIENTAL	15	Separador Vial	-74,12688112	4,592657118
15SV00031	10/03/2023	16/03/2023	2387,52285	DG 40 S 34 63	VILLA MAYOR ORIENTAL	15	Separador Vial	-74,12507752	4,59016227
15SV00032	10/03/2023	16/03/2023	582,22618	DG 40 S 34F 89	VILLA MAYOR ORIENTAL	15	Separador Vial	-74,12720011	4,592027446
15SV00033	1/03/2023	9/03/2023	480,54927	KR 11 14 35 S	CIUDAD JARDIN SUR	15	Separador Vial	-74,09363317	4,580867478
15SV00034	10/03/2023	16/03/2023	108,16395	DG 29ABIS S 29 70	EDUARDO FREY	15	Separador Vial	-74,11504416	4,590278348
15SV00035	10/03/2023	16/03/2023	7,79756	CL 31 S 30 99 S	EDUARDO FREY	15	Separador Vial	-74,11643839	4,591104369
15SV00036	10/03/2023	16/03/2023	6,09613	KR 27 31 70 S	EDUARDO FREY	15	Separador Vial	-74,11620167	4,589157177
15SV00037	1/03/2023	9/03/2023	870,38313	TV 31 17 68 S	SENA	15	Separador Vial	-74,11298414	4,59589243
15SV00038	1/03/2023	9/03/2023	259,82050	DG 21 S 08 25 S	SENA	15	Separador Vial	-74,10817961	4,597923621
15SV00039	1/03/2023	9/03/2023	1781,57639	DG 21 S 08 25 S	SENA	15	Separador Vial	-74,10815559	4,59778866
15VP00001	1/03/2023	9/03/2023	157,35358	CL 16 S 29A 41	LA FRAGUA	15	Via peatonal	-74,10784504	4,594203674
15VP00002	1/03/2023	9/03/2023	194,48594	KR 27 16 91 S	LA FRAGUA	15	Via peatonal	-74,10672507	4,593322952
15VP00003	1/03/2023	9/03/2023	427,34689	KR 10BIS 7 35 S	CIUDAD BERNA	15	Via peatonal	-74,08940744	4,584483244
15VP00004	1/03/2023	9/03/2023	382,47012	KR 13 8 00 S	CIUDAD BERNA	15	Via peatonal	-74,09224344	4,586781649
15VP00005	10/03/2023	16/03/2023	108,77443	KR 34F 30A 00 S	EDUARDO FREY	15	Via peatonal	-74,11778675	4,594235441
15ZP00001	1/03/2023	9/03/2023	4737,55826	KR 27 29A 99 S	EDUARDO FREY	15	Zona de proteccion	-74,1155326	4,589884073
15ZP00002	10/03/2023	16/03/2023	7261,53560	DG 40 S 34A 45	VILLA MAYOR ORIENTAL	15	Zona de proteccion	-74,12529657	4,591269053
15ZP00003	1/03/2023	9/03/2023	30720,13323	CL 13 S 11 01	CARACAS	15	Zona de proteccion	-74,0931253	4,582005969
15ZP00004	1/03/2023	9/03/2023	20150,39662	CL 11 S 24A 01	RESTREPO OCCIDENTAL	15	Zona de proteccion	-74,10254658	4,590979289
16AN00002-2	24/03/2023	31/03/2023	23,38209	KR 33 12 78	PENSILVANIA	16	Anden	-74,09544224	4,615556903
16AN00002-3	24/03/2023	31/03/2023	112,22176	KR 32 12 81	PENSILVANIA	16	Anden	-74,09507028	4,615878643
16AN00002-4	24/03/2023	31/03/2023	757,49541	KR 32 12 81	PENSILVANIA	16	Anden	-74,09422022	4,61595554
16AN00002-5	24/03/2023	31/03/2023	183,01904	KR 32 12 81	PENSILVANIA	16	Anden	-74,0946118	4,616260002
16AN00003-1	24/03/2023	31/03/2023	20,93601	CL 12 32A 97	PENSILVANIA	16	Anden	-74,09602283	4,614369544
16AN00003-2	24/03/2023	31/03/2023	106,77641	CL 12 32A 97	PENSILVANIA	16	Anden	-74,0962321	4,61444271
16AN00003-3	24/03/2023	31/03/2023	526,46790	CL 12 32A 97	PENSILVANIA	16	Anden	-74,09616736	4,614500434
16AN00003-4	24/03/2023	31/03/2023	26,99591	CL 12 32A 97	PENSILVANIA	16	Anden	-74,09631527	4,614633333
16AN00004-1	24/03/2023	31/03/2023	18,12001	KR 32 11A 81	PENSILVANIA	16	Anden	-74,09534795	4,613746674
16AN00004-10	24/03/2023	31/03/2023	29,09411	CL 11A 33 62	PENSILVANIA	16	Anden	-74,09734449	4,614854449
16AN00004-2	24/03/2023	31/03/2023	11,14474	CL 11ABIS 32A 17	PENSILVANIA	16	Anden	-74,09614608	4,614171095
16AN00004-3	24/03/2023	31/03/2023	34,91995	KR 32A 11A 70	PENSILVANIA	16	Anden	-74,09603299	4,614220225
16AN00004-4	24/03/2023	31/03/2023	29,34449	CL 12 32 53	PENSILVANIA	16	Anden	-74,09573086	4,614226863
16AN00004-5	24/03/2023	31/03/2023	2,35047	KR 32A 11A 70	PENSILVANIA	16	Anden	-74,09581214	4,61430276
16AN00004-6	24/03/2023	31/03/2023	36,49586	CL 11ABIS 32A 17	PENSILVANIA	16	Anden	-74,09624062	4,614259666
16AN00004-7	24/03/2023	31/03/2023	13,38371	CL 12 32 51	PENSILVANIA	16	Anden	-74,09593779	4,614331464
16AN00004-8	24/03/2023	31/03/2023	42,13553	CL 11ABIS 32A 45	PENSILVANIA	16	Anden	-74,09644426	4,614444009
16AN00004-9	24/03/2023	31/03/2023	50,54316	CL 12 33 09	PENSILVANIA	16	Anden	-74,09642075	4,614656932
16AN00005-1	24/03/2023	31/03/2023	40,17772	KR 34 9 08	PENSILVANIA	16	Anden	-74,09912552	4,612711469
16AN00005-2	24/03/2023	31/03/2023	42,48036	KR 34 9 70	PENSILVANIA	16	Anden	-74,09861955	4,613176014
16AN00006-1	24/03/2023	31/03/2023	167,88403	CL 12B 33 23	PENSILVANIA	16	Anden	-74,09572689	4,616140768
16AN00008-1	24/03/2023	31/03/2023	159,42090	KR 35 12A 30	PENSILVANIA	16	Anden	-74,09648992	4,616819082
16AN00009-1	24/03/2023	31/03/2023	50,25004	KR 34A 10 08	PENSILVANIA	16	Anden	-74,09914075	4,613764767
16AN00009-2	24/03/2023	31/03/2023	27,78185	KR 34 10 69	PENSILVANIA	16	Anden	-74,0981334	4,614229566



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN0009-3	24/03/2023	31/03/2023	4,08955	CL 12 32 51	PENSILVANIA	16	Anden	-74,09808052	4,614287031
16AN00010-1	24/03/2023	31/03/2023	17,55385	KR 34A 10 19	PENSILVANIA	16	Anden	-74,09923995	4,613975243
16AN00010-2	24/03/2023	31/03/2023	29,68599	KR 34A 10 19	PENSILVANIA	16	Anden	-74,09937373	4,613972465
16AN00010-3	24/03/2023	31/03/2023	21,55810	CL 12 32 51	PENSILVANIA	16	Anden	-74,0994903	4,614084312
16AN00010-4	24/03/2023	31/03/2023	22,02997	CL 12 32 51	PENSILVANIA	16	Anden	-74,09964311	4,61413608
16AN00010-5	24/03/2023	31/03/2023	307,04712	CL 12 32 51	PENSILVANIA	16	Anden	-74,09972851	4,614245955
16AN00011-2	24/03/2023	31/03/2023	103,92007	CL 9 34 94	PENSILVANIA	16	Anden	-74,10028075	4,613965255
16AN00013-1	24/03/2023	31/03/2023	49,92397	KR 34A 6A 06	PENSILVANIA	16	Anden	-74,10156666	4,61104394
16AN00013-2	24/03/2023	31/03/2023	22,62193	KR 34 6A 41	PENSILVANIA	16	Anden	-74,10075347	4,611309164
16AN00013-3	24/03/2023	31/03/2023	71,18846	KR 34A 6A 06	PENSILVANIA	16	Anden	-74,10160582	4,611309403
16AN00013-4	24/03/2023	31/03/2023	33,64304	CL 8 34 03	PENSILVANIA	16	Anden	-74,10041708	4,611687234
16AN00013-5	24/03/2023	31/03/2023	24,93825	CL 8 34 03	PENSILVANIA	16	Anden	-74,10042978	4,611803754
16AN00013-6	24/03/2023	31/03/2023	27,50562	CL 8 34 31	PENSILVANIA	16	Anden	-74,10051721	4,611884802
16AN00013-7	24/03/2023	31/03/2023	35,19654	CL 8 34 31	PENSILVANIA	16	Anden	-74,10060235	4,611961111
16AN00013-8	24/03/2023	31/03/2023	60,83664	CL 8 34 31	PENSILVANIA	16	Anden	-74,10069695	4,612045975
16AN00014-1	1/03/2023	9/03/2023	14,29205	AK 50 5C 00	SAN FRANCISCO	16	Anden	-74,10945211	4,623577294
16AN00015-1	1/03/2023	9/03/2023	19,91456	DG 5F 48 03	SAN FRANCISCO	16	Anden	-74,10903586	4,623589357
16AN00016-1	24/03/2023	31/03/2023	96,47368	AC 6 34 32	PENSILVANIA	16	Anden	-74,10210812	4,610487713
16AN00016-2	24/03/2023	31/03/2023	66,48333	AC 6 34 72	PENSILVANIA	16	Anden	-74,1022249	4,610651735
16AN00016-3	24/03/2023	31/03/2023	197,05991	AC 6 34 72	PENSILVANIA	16	Anden	-74,10249944	4,610954008
16AN00016-4	24/03/2023	31/03/2023	40,43488	AC 6 34 90	PENSILVANIA	16	Anden	-74,10277103	4,611262283
16AN00016-5	24/03/2023	31/03/2023	206,45591	AC 6 34 90	PENSILVANIA	16	Anden	-74,10294268	4,611516293
16AN00017-1	24/03/2023	31/03/2023	16,12381	KR 35 12B 15	PENSILVANIA	16	Anden	-74,09672398	4,617148157
16AN00017-10	24/03/2023	31/03/2023	197,26025	AC 13 35 89	PENSILVANIA	16	Anden	-74,09725429	4,618118233
16AN00017-2	24/03/2023	31/03/2023	30,18691	KR 35 12B 15	PENSILVANIA	16	Anden	-74,09661043	4,617145224
16AN00017-3	24/03/2023	31/03/2023	2,07128	KR 35 12B 15	PENSILVANIA	16	Anden	-74,09648337	4,617240332
16AN00017-4	24/03/2023	31/03/2023	19,33556	KR 35 12B 15	PENSILVANIA	16	Anden	-74,09680716	4,617223091
16AN00017-5	24/03/2023	31/03/2023	48,13024	AC 13 35 51	PENSILVANIA	16	Anden	-74,09693765	4,617337351
16AN00017-6	24/03/2023	31/03/2023	35,69208	AC 13 35 51	PENSILVANIA	16	Anden	-74,09709502	4,617478014
16AN00017-7	24/03/2023	31/03/2023	3,45989	AC 13 35 51	PENSILVANIA	16	Anden	-74,09717257	4,617546946
16AN00017-8	24/03/2023	31/03/2023	130,23060	AC 13 35 25	PENSILVANIA	16	Anden	-74,09623979	4,617443595
16AN00017-9	24/03/2023	31/03/2023	84,88673	AC 13 35 89	PENSILVANIA	16	Anden	-74,0973587	4,617717498
16AN00018-1	24/03/2023	31/03/2023	240,23915	CL 12B 35 69	PENSILVANIA	16	Anden	-74,09751459	4,617033273
16AN00018-2	24/03/2023	31/03/2023	38,99925	CL 12B 35 69	PENSILVANIA	16	Anden	-74,09783347	4,617469663
16AN00019-1	24/03/2023	31/03/2023	82,41718	KR 35 11A 51	PENSILVANIA	16	Anden	-74,09848947	4,615801357
16AN00019-10	24/03/2023	31/03/2023	53,48638	KR 35 11A 51	PENSILVANIA	16	Anden	-74,09834857	4,616597699
16AN00019-11	24/03/2023	31/03/2023	15,60996	KR 35 11A 51	PENSILVANIA	16	Anden	-74,09854879	4,616668565
16AN00019-2	24/03/2023	31/03/2023	168,16219	KR 35 11A 51	PENSILVANIA	16	Anden	-74,09810356	4,615916331
16AN00019-3	24/03/2023	31/03/2023	25,28358	AK 36 11A 04	PENSILVANIA	16	Anden	-74,0988653	4,616307894
16AN00019-4	24/03/2023	31/03/2023	25,03951	AK 36 11A 32	PENSILVANIA	16	Anden	-74,09878879	4,616394725
16AN00019-5	24/03/2023	31/03/2023	189,32967	KR 35 11A 51	PENSILVANIA	16	Anden	-74,09802797	4,616307982
16AN00019-6	24/03/2023	31/03/2023	26,97573	KR 35 11A 51	PENSILVANIA	16	Anden	-74,09828458	4,616454457
16AN00019-7	24/03/2023	31/03/2023	24,48483	KR 35 11A 51	PENSILVANIA	16	Anden	-74,0982348	4,616489357
16AN00019-8	24/03/2023	31/03/2023	5,30311	KR 35 11A 51	PENSILVANIA	16	Anden	-74,09869285	4,61650797
16AN00019-9	24/03/2023	31/03/2023	53,61222	KR 35 11A 51	PENSILVANIA	16	Anden	-74,09840114	4,616515717
16AN00020-1	24/03/2023	31/03/2023	12,44783	CL 8A 33 22	PENSILVANIA	16	Anden	-74,09942062	4,611914767
16AN00021-1	24/03/2023	31/03/2023	157,83022	CL 8A 33 07	PENSILVANIA	16	Anden	-74,09945178	4,611604589
16AN00022-1	24/03/2023	31/03/2023	116,61946	CL 9 35 18	PENSILVANIA	16	Anden	-74,10060268	4,614297479
16AN00024-1	24/03/2023	31/03/2023	10,57364	KR 31A 7 09	PENSILVANIA	16	Anden	-74,09877903	4,609181333
16AN00024-2	24/03/2023	31/03/2023	7,83828	KR 31A 7 09	PENSILVANIA	16	Anden	-74,09884218	4,609234847
16AN00025-1	24/03/2023	31/03/2023	15,55598	KR 32A 8 04	PENSILVANIA	16	Anden	-74,09847686	4,610936327
16AN00026-1	24/03/2023	31/03/2023	20,53686	KR 32A 6A 52	PENSILVANIA	16	Anden	-74,09946213	4,610039471
16AN00027-1	24/03/2023	31/03/2023	23,46566	CL 6A 32A 06	PENSILVANIA	16	Anden	-74,09993582	4,609765019
16AN00028-1	24/03/2023	31/03/2023	15,20888	KR 32 6 07	PENSILVANIA	16	Anden	-74,10004449	4,608625656
16AN00028-2	24/03/2023	31/03/2023	42,13769	KR 32 6 07	PENSILVANIA	16	Anden	-74,09977703	4,608824743
16AN00028-3	24/03/2023	31/03/2023	12,50104	CL 6A 32 71	PENSILVANIA	16	Anden	-74,10004362	4,609516075
16AN00029-1	24/03/2023	31/03/2023	13,42883	AC 6 31A 06	PENSILVANIA	16	Anden	-74,09944821	4,608193592
16AN00030-1	24/03/2023	31/03/2023	1133,87796	KR 35 8 41	LOS EJIDOS	16	Anden	-74,10152695	4,613591687
16AN00032-1	1/03/2023	9/03/2023	206,49439	KR 31B 5B 14	COMUNEROS	16	Anden	-74,10022135	4,606668189
16AN00032-2	1/03/2023	9/03/2023	180,04683	KR 31B 5B 14	COMUNEROS	16	Anden	-74,10039758	4,606809874
16AN00033-1	1/03/2023	9/03/2023	28,76397	KR 34 4B 13	COMUNEROS	16	Anden	-74,10341384	4,608274847
16AN00033-10	1/03/2023	9/03/2023	3,12868	KR 34 5C 11	COMUNEROS	16	Anden	-74,10250062	4,609287578
16AN00033-11	1/03/2023	9/03/2023	3,56046	KR 34 5C 11	COMUNEROS	16	Anden	-74,10246713	4,609322993
16AN00033-12	1/03/2023	9/03/2023	24,47176	AC 6 34 03	COMUNEROS	16	Anden	-74,10234593	4,609463729
16AN00033-2	1/03/2023	9/03/2023	13,31722	KR 34 4B 29	COMUNEROS	16	Anden	-74,10334342	4,608359346
16AN00033-3	1/03/2023	9/03/2023	65,33375	KR 34A 4B 06	COMUNEROS	16	Anden	-74,10374516	4,608348499
16AN00033-4	1/03/2023	9/03/2023	51,87885	KR 34A 4B 06	COMUNEROS	16	Anden	-74,10379094	4,60837838



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00033-5	1/03/2023	9/03/2023	11,92366	KR 34 5 07	COMUNEROS	16	Anden	-74,10322224	4,608493034
16AN00033-6	1/03/2023	9/03/2023	18,28957	KR 34 5 23	COMUNEROS	16	Anden	-74,10312294	4,608603118
16AN00033-7	1/03/2023	9/03/2023	10,92275	KR 34 5 31	COMUNEROS	16	Anden	-74,10303256	4,608703046
16AN00033-8	1/03/2023	9/03/2023	8,89395	KR 34 5 39	COMUNEROS	16	Anden	-74,10296285	4,60878077
16AN00033-9	1/03/2023	9/03/2023	12,55873	KR 34 5 97	COMUNEROS	16	Anden	-74,10256849	4,609219781
16AN00034-1	1/03/2023	9/03/2023	18,45196	KR 34 4A 15	COMUNEROS	16	Anden	-74,10401409	4,607613846
16AN00034-2	1/03/2023	9/03/2023	14,02161	KR 34 4A 15	COMUNEROS	16	Anden	-74,10393298	4,60770532
16AN00034-3	1/03/2023	9/03/2023	34,08922	KR 34 4A 15	COMUNEROS	16	Anden	-74,10418836	4,607689483
16AN00034-5	1/03/2023	9/03/2023	13,87871	KR 34 4A 47	COMUNEROS	16	Anden	-74,10383836	4,607807278
16AN00034-6	1/03/2023	9/03/2023	58,19608	KR 34 4A 47	COMUNEROS	16	Anden	-74,10368608	4,607980117
16AN00034-7	1/03/2023	9/03/2023	9,63097	CL 4B 34 15	COMUNEROS	16	Anden	-74,10366015	4,608139895
16AN00034-8	1/03/2023	9/03/2023	22,01973	CL 4B 34 15	COMUNEROS	16	Anden	-74,1037849	4,608248308
16AN00035-1	1/03/2023	9/03/2023	12,16334	AK 30 3 51	COMUNEROS	16	Anden	-74,10047176	4,604318287
16AN00035-2	1/03/2023	9/03/2023	10,83610	AK 30 3 51	COMUNEROS	16	Anden	-74,10055948	4,604391119
16AN00036-1	1/03/2023	9/03/2023	6,44434	KR 30A 4 07	COMUNEROS	16	Anden	-74,10111333	4,604404198
16AN00036-2	1/03/2023	9/03/2023	5,52841	KR 30A 4 15	COMUNEROS	16	Anden	-74,10104765	4,604487201
16AN00036-3	1/03/2023	9/03/2023	3,73058	KR 30A 4 23	COMUNEROS	16	Anden	-74,10101506	4,604527197
16AN00036-4	1/03/2023	9/03/2023	5,80480	KR 30A 4 39	COMUNEROS	16	Anden	-74,10093392	4,604626153
16AN00037-1	17/03/2023	23/03/2023	13,92903	CL 34 5 40A 11	AUTOPISTA MUZU	16	Anden	-74,12318663	4,597887236
16AN00037-2	17/03/2023	23/03/2023	6,77289	KR 40A 34 01 S	AUTOPISTA MUZU	16	Anden	-74,12325105	4,597957938
16AN00038-1	1/03/2023	9/03/2023	5,42843	KR 31 4A 87	COMUNEROS	16	Anden	-74,10049037	4,605910902
16AN00038-2	1/03/2023	9/03/2023	3,87084	KR 31 4A 95	COMUNEROS	16	Anden	-74,10044574	4,605966939
16AN00038-3	1/03/2023	9/03/2023	4,38188	KR 31 4A 95	COMUNEROS	16	Anden	-74,10040566	4,606015696
16AN00038-4	1/03/2023	9/03/2023	7,28950	KR 31ABIS 4A 88	COMUNEROS	16	Anden	-74,10080041	4,606156328
16AN00038-5	1/03/2023	9/03/2023	28,18736	KR 31 4A 95	COMUNEROS	16	Anden	-74,1004783	4,606126369
16AN00038-6	1/03/2023	9/03/2023	8,54390	KR 31ABIS 4A 96	COMUNEROS	16	Anden	-74,10073703	4,606235943
16AN00038-7	1/03/2023	9/03/2023	13,18017	KR 31ABIS 4A 96	COMUNEROS	16	Anden	-74,10062941	4,606249303
16AN00039-1	1/03/2023	9/03/2023	2,61941	KR 31ABIS 4 06	COMUNEROS	16	Anden	-74,10171378	4,604727666
16AN00039-2	1/03/2023	9/03/2023	12,17180	KR 31ABIS 4 06	COMUNEROS	16	Anden	-74,10179173	4,604779333
16AN00039-3	1/03/2023	9/03/2023	30,49117	KR 31ABIS 4 16	COMUNEROS	16	Anden	-74,10178851	4,604929242
16AN00040-1	1/03/2023	9/03/2023	16,63777	KR 30A 3 85	COMUNEROS	16	Anden	-74,10129086	4,604375271
16AN00040-2	1/03/2023	9/03/2023	3,17322	KR 31B 3 70	COMUNEROS	16	Anden	-74,10248106	4,604714216
16AN00040-3	1/03/2023	9/03/2023	22,37335	KR 31B 3 90	COMUNEROS	16	Anden	-74,10233748	4,604931047
16AN00040-4	1/03/2023	9/03/2023	7,83182	KR 31B 3 90	COMUNEROS	16	Anden	-74,10221863	4,604989992
16AN00041-1	1/03/2023	9/03/2023	42,19883	CL 5B 31B 04	COMUNEROS	16	Anden	-74,10051143	4,606910102
16AN00041-2	1/03/2023	9/03/2023	13,87643	CL 5B 31B 26	COMUNEROS	16	Anden	-74,10071114	4,607025622
16AN00042-1	1/03/2023	9/03/2023	6,26618	CL 5 31A 60	COMUNEROS	16	Anden	-74,1008752	4,606551648
16AN00042-2	1/03/2023	9/03/2023	7,19758	CL 5 31A 68	COMUNEROS	16	Anden	-74,1009496	4,606613105
16AN00042-3	1/03/2023	9/03/2023	4,69069	CL 5B 31A 43	COMUNEROS	16	Anden	-74,10054008	4,606801748
16AN00042-4	1/03/2023	9/03/2023	3,52019	CL 5B 31A 51	COMUNEROS	16	Anden	-74,10059883	4,606848643
16AN00042-5	1/03/2023	9/03/2023	4,41655	CL 5B 31B 11	COMUNEROS	16	Anden	-74,10065102	4,606890626
16AN00042-6	1/03/2023	9/03/2023	4,02064	CL 5B 31B 15	COMUNEROS	16	Anden	-74,10070853	4,606937756
16AN00042-7	1/03/2023	9/03/2023	6,05964	CL 5B 31B 31	COMUNEROS	16	Anden	-74,10082521	4,60703294
16AN00043-1	1/03/2023	9/03/2023	4,04304	KR 31B 4A 12	COMUNEROS	16	Anden	-74,10167058	4,605801689
16AN00043-2	1/03/2023	9/03/2023	10,17847	KR 31B 4A 30	COMUNEROS	16	Anden	-74,10156329	4,605937241
16AN00043-3	1/03/2023	9/03/2023	9,53707	CL 5 31A 11	COMUNEROS	16	Anden	-74,1007798	4,606276773
16AN00043-4	1/03/2023	9/03/2023	4,60928	CL 5 31A 11	COMUNEROS	16	Anden	-74,10080023	4,606389003
16AN00043-5	1/03/2023	9/03/2023	4,82995	CL 5 31A 11	COMUNEROS	16	Anden	-74,10084419	4,606424688
16AN00043-6	1/03/2023	9/03/2023	7,89742	KR 31B 4A 96	COMUNEROS	16	Anden	-74,10107282	4,60654512
16AN00043-7	1/03/2023	9/03/2023	12,83934	KR 31B 4A 96	COMUNEROS	16	Anden	-74,10096765	4,606524762
16AN00044-1	1/03/2023	9/03/2023	11,91912	KR 31ABIS 4 05	COMUNEROS	16	Anden	-74,10188152	4,604911199
16AN00044-2	1/03/2023	9/03/2023	24,04806	KR 31ABIS 4 05	COMUNEROS	16	Anden	-74,10200468	4,604921688
16AN00045-1	1/03/2023	9/03/2023	2,06296	KR 31B 4A 25	COMUNEROS	16	Anden	-74,10174373	4,605805694
16AN00045-2	1/03/2023	9/03/2023	2,38678	KR 31B 4A 25	COMUNEROS	16	Anden	-74,10169972	4,605859502
16AN00045-3	1/03/2023	9/03/2023	12,02584	KR 31B 4A 47	COMUNEROS	16	Anden	-74,10153318	4,60606762
16AN00045-4	1/03/2023	9/03/2023	17,72428	KR 31C 4A 46	COMUNEROS	16	Anden	-74,10189274	4,606315913
16AN00046-1	1/03/2023	9/03/2023	10,47165	AC 3 31B 08	COMUNEROS	16	Anden	-74,10259996	4,604724475
16AN00046-2	1/03/2023	9/03/2023	2,31969	AC 3 31B 08	COMUNEROS	16	Anden	-74,10253623	4,604737808
16AN00046-3	1/03/2023	9/03/2023	6,62656	AC 3 31B 08	COMUNEROS	16	Anden	-74,10245469	4,604864284
16AN00046-4	1/03/2023	9/03/2023	7,18191	CL 4 31B 25	COMUNEROS	16	Anden	-74,10245525	4,605147555
16AN00047-1	1/03/2023	9/03/2023	12,90751	KR 31D 4A 05	COMUNEROS	16	Anden	-74,10256713	4,606327808
16AN00047-2	1/03/2023	9/03/2023	16,23103	KR 31D 4A 05	COMUNEROS	16	Anden	-74,102687	4,606334834
16AN00047-3	1/03/2023	9/03/2023	8,96683	KR 31D 4A 13	COMUNEROS	16	Anden	-74,10252035	4,606420079
16AN00047-4	1/03/2023	9/03/2023	6,44232	KR 31D 4A 21	COMUNEROS	16	Anden	-74,10246247	4,606485786
16AN00047-5	1/03/2023	9/03/2023	6,52086	CL 4A 31D 38	COMUNEROS	16	Anden	-74,10293721	4,606568492
16AN00047-6	1/03/2023	9/03/2023	12,93844	KR 31D 4A 29	COMUNEROS	16	Anden	-74,10239888	4,60655745
16AN00047-8	1/03/2023	9/03/2023	7,75085	CL 4A 31D 38	COMUNEROS	16	Anden	-74,10291093	4,606638234



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00048-1	1/03/2023	9/03/2023	61,26172	CL 4 31D 30	COMUNEROS	16	Anden	-74,10295128	4,605914697
16AN00048-2	1/03/2023	9/03/2023	7,66462	CL 4 31D 30	COMUNEROS	16	Anden	-74,10296446	4,606479912
16AN00048-3	1/03/2023	9/03/2023	33,22851	CL 4 31D 30	COMUNEROS	16	Anden	-74,10311154	4,606615692
16AN00048-4	1/03/2023	9/03/2023	5,59988	CL 4A 32A 75	COMUNEROS	16	Anden	-74,1034383	4,606736106
16AN00048-5	1/03/2023	9/03/2023	2,42944	CL 4A 32A 75	COMUNEROS	16	Anden	-74,10339265	4,606787556
16AN00048-6	1/03/2023	9/03/2023	8,36262	CL 4A 32A 75	COMUNEROS	16	Anden	-74,10330997	4,606794084
16AN00049-1	1/03/2023	9/03/2023	20,99792	AC 3 31D 04	COMUNEROS	16	Anden	-74,10337559	4,605398815
16AN00049-2	1/03/2023	9/03/2023	16,65743	CL 4 31D 05	COMUNEROS	16	Anden	-74,10326499	4,605560777
16AN00051-4	1/03/2023	9/03/2023	9,97079	KR 32A 4A 53	COMUNEROS	16	Anden	-74,10255605	4,607121133
16AN00051-5	1/03/2023	9/03/2023	11,33790	KR 32A 4A 65	COMUNEROS	16	Anden	-74,10247082	4,607215634
16AN00051-6	1/03/2023	9/03/2023	8,86299	KR 32A 4A 77	COMUNEROS	16	Anden	-74,10238278	4,607311922
16AN00051-7	1/03/2023	9/03/2023	2,92590	KR 32B 4A 52	COMUNEROS	16	Anden	-74,10283391	4,607405508
16AN00052-1	1/03/2023	9/03/2023	5,80062	KR 32B 5 35	COMUNEROS	16	Anden	-74,10221672	4,608178191
16AN00052-2	1/03/2023	9/03/2023	10,33463	KR 32B 5 83	COMUNEROS	16	Anden	-74,10196297	4,608497762
16AN00052-3	1/03/2023	9/03/2023	15,57812	KR 32B 5 83	COMUNEROS	16	Anden	-74,10193154	4,608496736
16AN00052-4	1/03/2023	9/03/2023	28,36637	KR 32B 5 83	COMUNEROS	16	Anden	-74,10196299	4,608615143
16AN00053-1	1/03/2023	9/03/2023	3,88247	CL 4A - KR 33	COMUNEROS	16	Anden	-74,10360774	4,607170289
16AN00053-2	1/03/2023	9/03/2023	9,78476	KR 33 4A 16	COMUNEROS	16	Anden	-74,10349592	4,607353574
16AN00053-4	1/03/2023	9/03/2023	4,89438	KR 33 4A 22	COMUNEROS	16	Anden	-74,10341316	4,607443137
16AN00054-1	1/03/2023	9/03/2023	9,12649	CL 4 32B 12	COMUNEROS	16	Anden	-74,1038649	4,606354132
16AN00054-2	1/03/2023	9/03/2023	22,89034	CL 4 32B 26	COMUNEROS	16	Anden	-74,10418561	4,606425111
16AN00054-3	1/03/2023	9/03/2023	16,63023	CL 4 32B 26	COMUNEROS	16	Anden	-74,10421487	4,606553862
16AN00054-4	1/03/2023	9/03/2023	5,00846	KR 32B 4 59	COMUNEROS	16	Anden	-74,10360083	4,606644032
16AN00054-5	1/03/2023	9/03/2023	4,50177	KR 32B 4 71	COMUNEROS	16	Anden	-74,10350332	4,606750843
16AN00054-6	1/03/2023	9/03/2023	5,70379	KR 32B 4 81	COMUNEROS	16	Anden	-74,10345077	4,606809374
16AN00054-7	1/03/2023	9/03/2023	18,24160	KR 33 4 82	COMUNEROS	16	Anden	-74,10361541	4,607072516
16AN00054-8	1/03/2023	9/03/2023	11,87084	KR 33 4 82	COMUNEROS	16	Anden	-74,10373088	4,607088391
16AN00055-1	1/03/2023	9/03/2023	56,20949	AC 6 33 35	COMUNEROS	16	Anden	-74,10225514	4,609442859
16AN00056-1	1/03/2023	9/03/2023	7,77537	KR 34 5 76	COMUNEROS	16	Anden	-74,10262743	4,609033494
16AN00057-1	1/03/2023	9/03/2023	9,39465	KR 33 4A 05	COMUNEROS	16	Anden	-74,10372779	4,607279437
16AN00057-10	1/03/2023	9/03/2023	13,18726	KR 34 4A 34	COMUNEROS	16	Anden	-74,1036739	4,607873718
16AN00057-11	1/03/2023	9/03/2023	12,41810	KR 34 4A 40	COMUNEROS	16	Anden	-74,10362393	4,607929781
16AN00057-12	1/03/2023	9/03/2023	7,02419	KR 34 4A 44	COMUNEROS	16	Anden	-74,10357919	4,607979192
16AN00057-13	1/03/2023	9/03/2023	7,49331	KR 34 4A 50	COMUNEROS	16	Anden	-74,10352859	4,608032709
16AN00057-14	1/03/2023	9/03/2023	11,75471	KR 34 4A 58	COMUNEROS	16	Anden	-74,10348752	4,608081737
16AN00057-15	1/03/2023	9/03/2023	15,65213	KR 34 4B 14	COMUNEROS	16	Anden	-74,10341746	4,60815685
16AN00057-16	1/03/2023	9/03/2023	8,66264	KR 34 4B 20	COMUNEROS	16	Anden	-74,10336218	4,608219215
16AN00057-17	1/03/2023	9/03/2023	7,65293	KR 34 4B 26	COMUNEROS	16	Anden	-74,10331568	4,608272762
16AN00057-18	1/03/2023	9/03/2023	18,68050	KR 34 4B 30	COMUNEROS	16	Anden	-74,10325253	4,608342889
16AN00057-2	1/03/2023	9/03/2023	6,16001	CL 4A 33 34	COMUNEROS	16	Anden	-74,10384701	4,607389784
16AN00057-3	1/03/2023	9/03/2023	1,98239	KR 34 4A 04	COMUNEROS	16	Anden	-74,10390228	4,607436779
16AN00057-4	1/03/2023	9/03/2023	9,98983	KR 34 4A 04	COMUNEROS	16	Anden	-74,10394478	4,607477771
16AN00057-5	1/03/2023	9/03/2023	19,41106	KR 34 4A 04	COMUNEROS	16	Anden	-74,10395089	4,607568557
16AN00057-6	1/03/2023	9/03/2023	8,55890	KR 34 4A 10	COMUNEROS	16	Anden	-74,10386904	4,607657615
16AN00057-7	1/03/2023	9/03/2023	18,16088	KR 34 4A 22	COMUNEROS	16	Anden	-74,10380725	4,607725803
16AN00057-8	1/03/2023	9/03/2023	8,40196	KR 34 4A 28	COMUNEROS	16	Anden	-74,10374692	4,607790721
16AN00057-9	1/03/2023	9/03/2023	2,26423	KR 34 4A 34	COMUNEROS	16	Anden	-74,10370879	4,607834747
16AN00058-1	1/03/2023	9/03/2023	12,39559	KR 33 4 05	COMUNEROS	16	Anden	-74,10439862	4,606579462
16AN00058-10	1/03/2023	9/03/2023	5,20514	KR 34 4 92	COMUNEROS	16	Anden	-74,10406705	4,607440037
16AN00058-2	1/03/2023	9/03/2023	15,12275	KR 33 4 05	COMUNEROS	16	Anden	-74,10426068	4,606590758
16AN00058-3	1/03/2023	9/03/2023	26,75398	KR 34 4 08	COMUNEROS	16	Anden	-74,10454682	4,606686576
16AN00058-4	1/03/2023	9/03/2023	22,66277	KR 34 4 08	COMUNEROS	16	Anden	-74,10461749	4,606827782
16AN00058-5	1/03/2023	9/03/2023	9,56696	KR 34 4 20	COMUNEROS	16	Anden	-74,10454969	4,60690079
16AN00058-7	1/03/2023	9/03/2023	11,76843	CL 4A 33 13	COMUNEROS	16	Anden	-74,10380474	4,607245395
16AN00058-8	1/03/2023	9/03/2023	10,00765	KR 34 4 84	COMUNEROS	16	Anden	-74,10413433	4,607362454
16AN00058-9	1/03/2023	9/03/2023	20,97780	KR 34 4 92	COMUNEROS	16	Anden	-74,1039543	4,607382122
16AN00059-1	1/03/2023	9/03/2023	43,71169	AC 3 32B 92	COMUNEROS	16	Anden	-74,10491889	4,606346763
16AN00059-2	1/03/2023	9/03/2023	24,96804	CL 4 32B 37	COMUNEROS	16	Anden	-74,10424851	4,606396048
16AN00059-3	1/03/2023	9/03/2023	19,83114	AC 3 32B 92	COMUNEROS	16	Anden	-74,1049364	4,606472577
16AN00059-4	1/03/2023	9/03/2023	11,31207	CL 4 33 05	COMUNEROS	16	Anden	-74,10442502	4,606522722
16AN00059-5	1/03/2023	9/03/2023	22,23478	AC 3 32B 92	COMUNEROS	16	Anden	-74,10485969	4,606559695
16AN00059-6	1/03/2023	9/03/2023	3,42033	CL 4 33 21	COMUNEROS	16	Anden	-74,10451971	4,606588489
16AN00059-7	1/03/2023	9/03/2023	9,56130	KR 34 3 34	COMUNEROS	16	Anden	-74,10463511	4,606675503
16AN00060-1	1/03/2023	9/03/2023	3,79830	CL 4BIS 30 74	COMUNEROS	16	Anden	-74,10074503	4,60462004
16AN00060-2	1/03/2023	9/03/2023	2,78367	CL 4BIS 30 74	COMUNEROS	16	Anden	-74,10076924	4,604640611
16AN00060-3	1/03/2023	9/03/2023	2,81528	CL 4BIS 30 74	COMUNEROS	16	Anden	-74,10078569	4,604685807
16AN00060-4	1/03/2023	9/03/2023	10,15704	CL 4BIS 30 74	COMUNEROS	16	Anden	-74,10075275	4,604726079



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00060-5	1/03/2023	9/03/2023	8,58998	CL 4BIS 30 74	COMUNEROS	16	Anden	-74,10070247	4,604787822
16AN00061-1	1/03/2023	9/03/2023	30,82178	KR 34A 4B 09	COMUNEROS	16	Anden	-74,10405032	4,608870931
16AN00062-1	1/03/2023	9/03/2023	68,31850	KR 35 4B 05	COMUNEROS	16	Anden	-74,10462286	4,609397327
16AN00062-3	1/03/2023	9/03/2023	112,84278	AK 36 4B 20	COMUNEROS	16	Anden	-74,1046466	4,609821929
16AN00062-4	1/03/2023	9/03/2023	98,76863	AK 36 4B 30	COMUNEROS	16	Anden	-74,10450231	4,609954993
16AN00062-5	1/03/2023	9/03/2023	92,91812	AK 36 4B 60	COMUNEROS	16	Anden	-74,10423486	4,610199864
16AN00062-6	1/03/2023	9/03/2023	44,81768	AK 36 4B 84	COMUNEROS	16	Anden	-74,10403541	4,610382178
16AN00063-5	1/03/2023	9/03/2023	630,57760	CL 4B 34A 85	TIBANA	16	Anden	-74,10524379	4,609271412
16AN00064-1	24/03/2023	31/03/2023	889,62499	AK 30 19 33	ESTACION CENTRAL	16	Anden	-74,08841153	4,619376386
16AN00064-2	24/03/2023	31/03/2023	339,57832	KR 32 19 00	ESTACION CENTRAL	16	Anden	-74,08939218	4,619950987
16AN00065-1	1/03/2023	9/03/2023	44,36936	AC 3 34A 82	COMUNEROS	16	Anden	-74,10647264	4,60764129
16AN00066-4	1/03/2023	9/03/2023	13,79294	CL 4A 34 05	COMUNEROS	16	Anden	-74,10420234	4,607404961
16AN00066-5	1/03/2023	9/03/2023	8,57866	KR 34 4 63	COMUNEROS	16	Anden	-74,10433204	4,607261679
16AN00067-1	10/03/2023	16/03/2023	5,96089	CL 2B 30 20	LA ASUNCION	16	Anden	-74,10158514	4,603195455
16AN00067-2	10/03/2023	16/03/2023	3,74338	CL 2B 30 36	LA ASUNCION	16	Anden	-74,10165128	4,603243763
16AN00068-1	10/03/2023	16/03/2023	5,90656	KR 30A 2A 14	LA ASUNCION	16	Anden	-74,10217935	4,602959577
16AN00068-2	10/03/2023	16/03/2023	10,07442	KR 30A 2A 22	LA ASUNCION	16	Anden	-74,10211395	4,603046128
16AN00068-3	10/03/2023	16/03/2023	9,86349	CL 2B 30 35	LA ASUNCION	16	Anden	-74,10172106	4,603217928
16AN00068-4	10/03/2023	16/03/2023	5,14431	CL 2B 30 49	LA ASUNCION	16	Anden	-74,10178955	4,603268045
16AN00070-3	10/03/2023	16/03/2023	6,35411	KR 31A 2B 10	LA ASUNCION	16	Anden	-74,10266711	4,603979892
16AN00071-1	10/03/2023	16/03/2023	7,24756	CL 2 30A 18	LA ASUNCION	16	Anden	-74,10271417	4,602613915
16AN00071-2	10/03/2023	16/03/2023	12,53488	KR 30A 2 15	LA ASUNCION	16	Anden	-74,10247884	4,602649804
16AN00071-3	10/03/2023	16/03/2023	6,56935	CL 2 30A 36	LA ASUNCION	16	Anden	-74,10281852	4,602680516
16AN00072-1	10/03/2023	16/03/2023	6,56396	CL 1H 30 14	LA ASUNCION	16	Anden	-74,10295339	4,602054912
16AN00072-2	10/03/2023	16/03/2023	4,04474	CL 1H 30 34	LA ASUNCION	16	Anden	-74,10314801	4,602195221
16AN00072-4	10/03/2023	16/03/2023	27,58326	CL 1H 31 02	LA ASUNCION	16	Anden	-74,10322428	4,602377325
16AN00073-1	10/03/2023	16/03/2023	7,09684	CL 1H 31 02	LA ASUNCION	16	Anden	-74,10331371	4,602313905
16AN00073-2	10/03/2023	16/03/2023	11,78701	CL 1H 31 12	LA ASUNCION	16	Anden	-74,10338152	4,602364434
16AN00073-3	10/03/2023	16/03/2023	13,12545	CL 1H 31 22	LA ASUNCION	16	Anden	-74,10344565	4,60241124
16AN00074-1	10/03/2023	16/03/2023	15,23666	AK 30 1G 47	LA ASUNCION	16	Anden	-74,10293598	4,601962796
16AN00075-1	10/03/2023	16/03/2023	10,01193	KR 31 1F 30	LA ASUNCION	16	Anden	-74,10391492	4,601396934
16AN00075-2	10/03/2023	16/03/2023	6,97478	KR 31 1F 40	LA ASUNCION	16	Anden	-74,10386824	4,601462943
16AN00075-3	10/03/2023	16/03/2023	7,62123	KR 31 1F 44	LA ASUNCION	16	Anden	-74,10382052	4,601527659
16AN00075-4	10/03/2023	16/03/2023	10,00398	CL 1G 30 23	LA ASUNCION	16	Anden	-74,10343615	4,601703911
16AN00075-6	10/03/2023	16/03/2023	7,04098	CL 1G 30 26	LA ASUNCION	16	Anden	-74,10342367	4,601775288
16AN00076-1	10/03/2023	16/03/2023	10,74757	KR 31 1F 25	LA ASUNCION	16	Anden	-74,10396876	4,601432134
16AN00076-2	10/03/2023	16/03/2023	15,72896	CL 1F 31 40	LA ASUNCION	16	Anden	-74,10436576	4,601620098
16AN00076-3	10/03/2023	16/03/2023	7,27655	KR 31 1G 15	LA ASUNCION	16	Anden	-74,10355331	4,602012243
16AN00076-4	10/03/2023	16/03/2023	5,10039	KR 31 1G 21	LA ASUNCION	16	Anden	-74,10349652	4,602090277
16AN00076-5	10/03/2023	16/03/2023	10,94685	CL 1H 31 11	LA ASUNCION	16	Anden	-74,10343838	4,602326089
16AN00077-1	10/03/2023	16/03/2023	12,19704	AK 30 1D 37	LA ASUNCION	16	Anden	-74,10405243	4,601049338
16AN00077-2	10/03/2023	16/03/2023	16,11504	AK 30 1D 37	LA ASUNCION	16	Anden	-74,10413664	4,60111044
16AN00077-3	10/03/2023	16/03/2023	18,54838	CL 1F 31 11	LA ASUNCION	16	Anden	-74,10447618	4,601313911
16AN00077-4	10/03/2023	16/03/2023	23,37078	CL 1F 31 11	LA ASUNCION	16	Anden	-74,10445624	4,60133926
16AN00078-1	10/03/2023	16/03/2023	6,33587	KR 31A 2 25	LA ASUNCION	16	Anden	-74,10329302	4,603220624
16AN00078-2	10/03/2023	16/03/2023	40,74023	CL 2 31B 20	LA ASUNCION	16	Anden	-74,10367678	4,603247668
16AN00078-4	10/03/2023	16/03/2023	120,34882	CL 2 31B 20	LA ASUNCION	16	Anden	-74,10410601	4,603551483
16AN00078-5	10/03/2023	16/03/2023	22,04616	KR 31A 2A 23	LA ASUNCION	16	Anden	-74,10293432	4,603718534
16AN00078-6	10/03/2023	16/03/2023	28,07194	KR 31A 2A 23	LA ASUNCION	16	Anden	-74,10302254	4,603787225
16AN00078-7	10/03/2023	16/03/2023	13,37923	KR 31A 2A 49	LA ASUNCION	16	Anden	-74,1028366	4,603856751
16AN00078-8	10/03/2023	16/03/2023	19,29720	KR 31A 2B 09	LA ASUNCION	16	Anden	-74,10273012	4,604003042
16AN00079-1	10/03/2023	16/03/2023	34,34084	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,1046404	4,602701215
16AN00079-10	10/03/2023	16/03/2023	38,99156	KR 31C 1H 84	LA ASUNCION	16	Anden	-74,10428873	4,603306847
16AN00079-11	10/03/2023	16/03/2023	64,89161	KR 31C 1H 84	LA ASUNCION	16	Anden	-74,10404729	4,603298538
16AN00079-3	10/03/2023	16/03/2023	4,93566	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,10413179	4,60285258
16AN00079-4	10/03/2023	16/03/2023	6,44538	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,1046174	4,602849812
16AN00079-5	10/03/2023	16/03/2023	6,46161	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,10455978	4,602929304
16AN00079-6	10/03/2023	16/03/2023	6,19867	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,1045043	4,603006214
16AN00079-7	10/03/2023	16/03/2023	6,81433	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,10444943	4,603082907
16AN00079-8	10/03/2023	16/03/2023	11,32911	KR 31B 1H 97	LA ASUNCION	16	Anden	-74,10392175	4,603140732
16AN00079-9	10/03/2023	16/03/2023	7,61356	KR 31C 1H 62	LA ASUNCION	16	Anden	-74,10439306	4,603162396
16AN00080-1	10/03/2023	16/03/2023	11,29265	KR 31C 1H 69	LA ASUNCION	16	Anden	-74,10484068	4,602828398
16AN00080-2	10/03/2023	16/03/2023	4,95712	KR 31C 1H 69	LA ASUNCION	16	Anden	-74,10466816	4,602887056
16AN00080-3	10/03/2023	16/03/2023	6,85000	KR 31C 1H 69	LA ASUNCION	16	Anden	-74,10461151	4,602966859
16AN00080-4	10/03/2023	16/03/2023	4,50210	KR 31C 1H 69	LA ASUNCION	16	Anden	-74,104552	4,603050418
16AN00080-5	10/03/2023	16/03/2023	5,00673	KR 31C 1H 69	LA ASUNCION	16	Anden	-74,10450146	4,603119557
16AN00080-6	10/03/2023	16/03/2023	7,38785	KR 31C 1H 69	LA ASUNCION	16	Anden	-74,10444471	4,603199663



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00080-7	10/03/2023	16/03/2023	5,22210	KR 31C 1H 83	LA ASUNCION	16	Anden	-74,10438937	4,603276311
16AN00080-8	10/03/2023	16/03/2023	27,30866	KR 31C 1H 83	LA ASUNCION	16	Anden	-74,10432665	4,603494867
16AN00081-1	10/03/2023	16/03/2023	7,19227	KR 31B 1H 04	LA ASUNCION	16	Anden	-74,10435484	4,602433976
16AN00081-3	10/03/2023	16/03/2023	6,64499	KR 31B 1H 32	LA ASUNCION	16	Anden	-74,10418456	4,602668496
16AN00081-4	10/03/2023	16/03/2023	35,50723	KR 31B 1H 84	LA ASUNCION	16	Anden	-74,10375787	4,603088367
16AN00082-1	10/03/2023	16/03/2023	95,72091	KR 31D 2 03	LA ASUNCION	16	Anden	-74,10457764	4,603856941
16AN00082-2	10/03/2023	16/03/2023	218,69609	KR 32 2 06	LA ASUNCION	16	Anden	-74,10475374	4,603992054
16AN00083-1	10/03/2023	16/03/2023	108,02640	CL 2 31D 11	LA ASUNCION	16	Anden	-74,10467352	4,603780774
16AN00084-1	10/03/2023	16/03/2023	185,10980	CL 2 32 36	LA ASUNCION	16	Anden	-74,10500411	4,604165073
16AN00085-1	10/03/2023	16/03/2023	53,57014	CL 2 32 36	LA ASUNCION	16	Anden	-74,10501205	4,604023412
16AN00085-2	10/03/2023	16/03/2023	73,52014	KR 32A 1H 86	LA ASUNCION	16	Anden	-74,10512595	4,60410507
16AN00086-1	10/03/2023	16/03/2023	78,55922	CL 2 32A 29	LA ASUNCION	16	Anden	-74,10524122	4,604337882
16AN00086-2	10/03/2023	16/03/2023	74,34178	KR 32B 2 04	LA ASUNCION	16	Anden	-74,10535398	4,604417403
16AN00087-1	10/03/2023	16/03/2023	15,83125	KR 32A 1H 89	LA ASUNCION	16	Anden	-74,10528712	4,604233019
16AN00087-2	10/03/2023	16/03/2023	14,23721	CL 2 32A 29	LA ASUNCION	16	Anden	-74,10532419	4,604258138
16AN00087-3	10/03/2023	16/03/2023	74,90066	KR 32B 1H 90	LA ASUNCION	16	Anden	-74,10541285	4,60432292
16AN00088-1	10/03/2023	16/03/2023	10,18796	CL 2 32B 45	LA ASUNCION	16	Anden	-74,10556948	4,604440272
16AN00089-1	10/03/2023	16/03/2023	2,45816	CL 1F 32C 45	LA ASUNCION	16	Anden	-74,10770319	4,602801315
16AN00089-2	10/03/2023	16/03/2023	4,30263	CL 1F 32C 45	LA ASUNCION	16	Anden	-74,10766799	4,602844029
16AN00090-1	10/03/2023	16/03/2023	5,44317	KR 40 0 00	MONTES	16	Anden	-74,1131201	4,608902145
16AN00090-10	10/03/2023	16/03/2023	7,29548	KR 40 0 00	MONTES	16	Anden	-74,11272265	4,609436137
16AN00090-11	10/03/2023	16/03/2023	3,42628	KR 40A 1D 00	MONTES	16	Anden	-74,11319181	4,609498878
16AN00090-12	10/03/2023	16/03/2023	24,08363	KR 40 0 00	MONTES	16	Anden	-74,11266458	4,609515454
16AN00090-13	10/03/2023	16/03/2023	7,08314	KR 40A 1D 00	MONTES	16	Anden	-74,11315809	4,609541986
16AN00090-14	10/03/2023	16/03/2023	2,82757	KR 40A 1D 00	MONTES	16	Anden	-74,11311749	4,609594512
16AN00090-15	10/03/2023	16/03/2023	1,39779	KR 40A 1D 00	MONTES	16	Anden	-74,11309318	4,609624577
16AN00090-16	10/03/2023	16/03/2023	4,04631	KR 40A 1D 00	MONTES	16	Anden	-74,11305973	4,609664744
16AN00090-2	10/03/2023	16/03/2023	11,26815	KR 40 0 00	MONTES	16	Anden	-74,11307543	4,608961187
16AN00090-3	10/03/2023	16/03/2023	15,18320	KR 40 1H 17	MONTES	16	Anden	-74,11301484	4,60904257
16AN00090-4	10/03/2023	16/03/2023	3,71724	KR 40A 1D 00	MONTES	16	Anden	-74,11349697	4,609118323
16AN00090-5	10/03/2023	16/03/2023	10,25105	KR 40 0 00	MONTES	16	Anden	-74,11296345	4,609113135
16AN00090-6	10/03/2023	16/03/2023	3,91734	KR 40A 1D 00	MONTES	16	Anden	-74,11346439	4,609160957
16AN00090-7	10/03/2023	16/03/2023	6,39349	KR 40 0 00	MONTES	16	Anden	-74,11292514	4,609164935
16AN00090-8	10/03/2023	16/03/2023	2,59814	KR 40A 1D 00	MONTES	16	Anden	-74,11341783	4,609220238
16AN00090-9	10/03/2023	16/03/2023	4,66892	KR 40A 1D 00	MONTES	16	Anden	-74,11333606	4,609321179
16AN00091-1	10/03/2023	16/03/2023	38,89251	KR 41B 2D 01	MONTES	16	Anden	-74,11426869	4,61317781
16AN00091-2	10/03/2023	16/03/2023	126,31634	KR 41B 2D 01	MONTES	16	Anden	-74,1147751	4,61336977
16AN00091-3	10/03/2023	16/03/2023	102,90750	KR 41B 2D 01	MONTES	16	Anden	-74,11449126	4,613627927
16AN00091-4	10/03/2023	16/03/2023	120,90203	KR 41B 2D 01	MONTES	16	Anden	-74,11503701	4,613863605
16AN00092-1	10/03/2023	16/03/2023	8,18055	AK 50 1G 99	LA CAMELIA	16	Anden	-74,1162611	4,611414805
16AN00092-2	10/03/2023	16/03/2023	5,14976	KR 42 2 43	LA CAMELIA	16	Anden	-74,11580932	4,611430222
16AN00092-3	10/03/2023	16/03/2023	18,45386	AK 50 1G 99	LA CAMELIA	16	Anden	-74,11619923	4,611536043
16AN00092-4	10/03/2023	16/03/2023	38,72045	AK 50 1G 99	LA CAMELIA	16	Anden	-74,11615895	4,611615975
16AN00092-5	10/03/2023	16/03/2023	23,37150	AK 50 1G 99	LA CAMELIA	16	Anden	-74,11611067	4,611711852
16AN00093-2	10/03/2023	16/03/2023	9,56699	KR 40 1G 07	MONTES	16	Anden	-74,11347683	4,608568435
16AN00093-4	10/03/2023	16/03/2023	9,25055	KR 40 0 00	MONTES	16	Anden	-74,11323861	4,608743834
16AN00094-1	10/03/2023	16/03/2023	3,88769	KR 40 0 00	MONTES	16	Anden	-74,11394645	4,607786715
16AN00094-10	10/03/2023	16/03/2023	4,48286	KR 40A 1D 00	MONTES	16	Anden	-74,11414239	4,608249328
16AN00094-11	10/03/2023	16/03/2023	7,34432	KR 40A 1D 58	MONTES	16	Anden	-74,11401523	4,608418289
16AN00094-2	10/03/2023	16/03/2023	1,85486	KR 40 0 00	MONTES	16	Anden	-74,11392394	4,607818906
16AN00094-3	10/03/2023	16/03/2023	17,46096	KR 40 1D 03	MONTES	16	Anden	-74,11407807	4,607811381
16AN00094-4	10/03/2023	16/03/2023	8,08127	KR 40 0 00	MONTES	16	Anden	-74,1138945	4,60785735
16AN00094-5	10/03/2023	16/03/2023	2,85421	CL 1D 40 01	MONTES	16	Anden	-74,11416592	4,607873559
16AN00094-6	10/03/2023	16/03/2023	14,52804	KR 40A 1D 04	MONTES	16	Anden	-74,11424895	4,607932615
16AN00094-7	10/03/2023	16/03/2023	2,94674	KR 40A 1D 00	MONTES	16	Anden	-74,11429633	4,608041909
16AN00094-8	10/03/2023	16/03/2023	0,90761	KR 40A 1D 00	MONTES	16	Anden	-74,11423894	4,608123405
16AN00094-9	10/03/2023	16/03/2023	3,39732	KR 40 0 00	MONTES	16	Anden	-74,11365059	4,608182113
16AN00095-2	10/03/2023	16/03/2023	13,90566	CL 1G 40A 08	MONTES	16	Anden	-74,11390542	4,608871669
16AN00095-3	10/03/2023	16/03/2023	16,01834	CL 1G 40A 32	MONTES	16	Anden	-74,11403506	4,608963245
16AN00095-4	10/03/2023	16/03/2023	11,49668	KR 40B 1D 08	MONTES	16	Anden	-74,11409681	4,609082089
16AN00096-1	10/03/2023	16/03/2023	20,10409	KR 40A 1D 03	MONTES	16	Anden	-74,11450419	4,608112871
16AN00096-3	10/03/2023	16/03/2023	5,31213	KR 40B 1D 08	MONTES	16	Anden	-74,11466542	4,608315896
16AN00096-4	10/03/2023	16/03/2023	3,64691	KR 40A 1D 00	MONTES	16	Anden	-74,11414435	4,608353228
16AN00096-5	10/03/2023	16/03/2023	3,87630	KR 40A 1D 00	MONTES	16	Anden	-74,11405153	4,608480634
16AN00096-6	10/03/2023	16/03/2023	4,36585	KR 40B 1D 08	MONTES	16	Anden	-74,11429653	4,608814239
16AN00096-7	10/03/2023	16/03/2023	6,90087	CL 1G 40A 05	MONTES	16	Anden	-74,11392988	4,608809352
16AN00096-8	10/03/2023	16/03/2023	10,48735	KR 40B 1D 08	MONTES	16	Anden	-74,11422619	4,608907339



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00097-1	10/03/2023	16/03/2023	3,12330	KR 40 0 00	MONTES	16	Anden	-74,1143123	4,607387366
16AN00097-2	10/03/2023	16/03/2023	4,67623	CL 1C 40 03	MONTES	16	Anden	-74,11438832	4,607443578
16AN00097-3	10/03/2023	16/03/2023	10,29290	KR 40 0 00	MONTES	16	Anden	-74,11420992	4,607433791
16AN00097-4	10/03/2023	16/03/2023	5,86999	CL 1C 40 03	MONTES	16	Anden	-74,11448718	4,607516466
16AN00097-5	10/03/2023	16/03/2023	25,97942	KR 40 0 00	MONTES	16	Anden	-74,11410406	4,607577514
16AN00097-6	10/03/2023	16/03/2023	4,68349	CL 1C 40 03	MONTES	16	Anden	-74,11473084	4,607701086
16AN00098-1	10/03/2023	16/03/2023	5,49530	KR 40 0 00	MONTES	16	Anden	-74,11462081	4,606961819
16AN00098-10	10/03/2023	16/03/2023	3,73241	CL 1C 40 03	MONTES	16	Anden	-74,11504345	4,607829649
16AN00098-2	10/03/2023	16/03/2023	5,44013	CL 1B 40 18	MONTES	16	Anden	-74,11472722	4,607042677
16AN00098-3	10/03/2023	16/03/2023	36,41890	KR 40 0 00	MONTES	16	Anden	-74,11452795	4,607004263
16AN00098-4	10/03/2023	16/03/2023	6,82947	CL 1 40 01	MONTES	16	Anden	-74,11481569	4,607107029
16AN00098-5	10/03/2023	16/03/2023	55,16524	KR 40 0 00	MONTES	16	Anden	-74,11440876	4,607165498
16AN00098-6	10/03/2023	16/03/2023	2,87751	CL 1C 40 03	MONTES	16	Anden	-74,11436107	4,607322678
16AN00098-7	10/03/2023	16/03/2023	12,75385	CL 1C 40 03	MONTES	16	Anden	-74,11444554	4,607384313
16AN00098-8	10/03/2023	16/03/2023	4,16063	CL 1C 40 03	MONTES	16	Anden	-74,11490804	4,607728191
16AN00098-9	10/03/2023	16/03/2023	26,90990	KR 40B 1 00	MONTES	16	Anden	-74,11518188	4,607763048
16AN00099-1	10/03/2023	16/03/2023	5,16127	KR 40 0 00	MONTES	16	Anden	-74,11497824	4,606396479
16AN00099-2	10/03/2023	16/03/2023	8,78287	KR 40 0 00	MONTES	16	Anden	-74,11492979	4,606460507
16AN00099-3	10/03/2023	16/03/2023	15,28019	KR 40 0 00	MONTES	16	Anden	-74,11485637	4,606581875
16AN00099-4	10/03/2023	16/03/2023	8,71273	KR 40 0 00	MONTES	16	Anden	-74,11480504	4,60662874
16AN00099-5	10/03/2023	16/03/2023	5,14612	KR 40A 1 00	MONTES	16	Anden	-74,11522944	4,606796314
16AN00099-6	10/03/2023	16/03/2023	15,09505	CL 1 40 01	MONTES	16	Anden	-74,11470317	4,606942619
16AN00099-7	10/03/2023	16/03/2023	2,99541	KR 40A 1 00	MONTES	16	Anden	-74,11505319	4,607033656
16AN00099-9	10/03/2023	16/03/2023	16,72934	KR 40A 1 52	MONTES	16	Anden	-74,11485998	4,607061783
16AN00100-12	10/03/2023	16/03/2023	19,63562	KR 40 0 00	MONTES	16	Anden	-74,11506387	4,606267737
16AN00100-14	10/03/2023	16/03/2023	7,76718	KR 40 0 00	MONTES	16	Anden	-74,11501975	4,606326272
16AN00100-15	10/03/2023	16/03/2023	82,81881	KR 40 1 01	MONTES	16	Anden	-74,11510953	4,606437994
16AN00100-16	10/03/2023	16/03/2023	3,25988	CL 1 40A 01	MONTES	16	Anden	-74,11542811	4,606596608
16AN00100-17	10/03/2023	16/03/2023	3,53986	CL 1 40A 01	MONTES	16	Anden	-74,11548088	4,606625695
16AN00100-18	10/03/2023	16/03/2023	2,26653	CL 1 40A 01	MONTES	16	Anden	-74,11563373	4,606713264
16AN00100-19	10/03/2023	16/03/2023	2,39532	CL 1 40A 01	MONTES	16	Anden	-74,11568753	4,606743656
16AN00100-2	10/03/2023	16/03/2023	32,73379	AC 8 5 40 08	MONTES	16	Anden	-74,11535997	4,60606922
16AN00100-3	10/03/2023	16/03/2023	10,16702	KR 40 0 00	MONTES	16	Anden	-74,11519067	4,606095066
16AN00100-4	10/03/2023	16/03/2023	13,57678	AC 8 5 37 01	MONTES	16	Anden	-74,11543079	4,606106064
16AN00100-6	10/03/2023	16/03/2023	9,10998	KR 40 0 00	MONTES	16	Anden	-74,11515111	4,606147657
16AN00100-9	10/03/2023	16/03/2023	9,49393	KR 40 0 00	MONTES	16	Anden	-74,11511374	4,606200145
16AN00101-1	10/03/2023	16/03/2023	4,23705	CL 1C 40 03	MONTES	16	Anden	-74,1150569	4,607943877
16AN00101-10	10/03/2023	16/03/2023	34,87649	KR 40B 1C 20	MONTES	16	Anden	-74,11495883	4,608116091
16AN00101-11	10/03/2023	16/03/2023	12,71646	KR 40B 1C 01	MONTES	16	Anden	-74,11484633	4,608276895
16AN00101-12	10/03/2023	16/03/2023	19,13206	KR 40C 1C 30	MONTES	16	Anden	-74,11508605	4,608447549
16AN00101-2	10/03/2023	16/03/2023	2,57587	CL 1C 40 03	MONTES	16	Anden	-74,11507615	4,607957736
16AN00101-3	10/03/2023	16/03/2023	10,00323	KR 40B 1 00	MONTES	16	Anden	-74,11511181	4,607984679
16AN00101-4	10/03/2023	16/03/2023	6,26317	CL 1C 40B 12	MONTES	16	Anden	-74,11517133	4,608029096
16AN00101-5	10/03/2023	16/03/2023	5,52857	CL 1C 40B 18	MONTES	16	Anden	-74,11521672	4,608063648
16AN00101-6	10/03/2023	16/03/2023	4,56534	KR 40C 1C 06	MONTES	16	Anden	-74,11526193	4,608095906
16AN00101-7	10/03/2023	16/03/2023	22,79265	KR 40C 1C 06	MONTES	16	Anden	-74,11534422	4,60815835
16AN00101-9	10/03/2023	16/03/2023	97,75263	KR 40B 1C 20	MONTES	16	Anden	-74,11492767	4,608116087
16AN00102-1	10/03/2023	16/03/2023	3,41129	CL 1 40B 28	MONTES	16	Anden	-74,11618974	4,607143116
16AN00102-10	10/03/2023	16/03/2023	3,96378	KR 40C 1 56	MONTES	16	Anden	-74,11578482	4,607731148
16AN00102-11	10/03/2023	16/03/2023	8,78819	KR 40B 1 00	MONTES	16	Anden	-74,11519184	4,607869475
16AN00102-12	10/03/2023	16/03/2023	25,73556	CL 1C 40B 09	MONTES	16	Anden	-74,11523752	4,607975225
16AN00102-13	10/03/2023	16/03/2023	3,04447	KR 40C 1 92	MONTES	16	Anden	-74,11531971	4,608035992
16AN00102-14	10/03/2023	16/03/2023	7,85039	KR 40C 1 86	MONTES	16	Anden	-74,11552958	4,608077023
16AN00102-15	10/03/2023	16/03/2023	21,11344	KR 40C 1 92	MONTES	16	Anden	-74,11539211	4,608088973
16AN00102-3	10/03/2023	16/03/2023	3,76871	KR 40B 1 31	MONTES	16	Anden	-74,11564384	4,607257105
16AN00102-5	10/03/2023	16/03/2023	22,31959	CL 1 40B 28	MONTES	16	Anden	-74,11614286	4,607247064
16AN00102-8	10/03/2023	16/03/2023	3,26159	KR 40B 1 00	MONTES	16	Anden	-74,11532837	4,607683671
16AN00102-9	10/03/2023	16/03/2023	3,08998	KR 40C 1 52	MONTES	16	Anden	-74,11581968	4,607685669
16AN00103-1	10/03/2023	16/03/2023	3,14167	CL 1 40C 21	MONTES	16	Anden	-74,1164579	4,607174236
16AN00103-2	10/03/2023	16/03/2023	11,37559	KR 40D 0 38	MONTES	16	Anden	-74,11658433	4,607243433
16AN00104-10	10/03/2023	16/03/2023	6,33320	KR 40D 1 54	MONTES	16	Anden	-74,1161896	4,607955509
16AN00104-11	10/03/2023	16/03/2023	3,15860	KR 40C 1C 03	MONTES	16	Anden	-74,1154573	4,608279676
16AN00104-2	10/03/2023	16/03/2023	3,76197	CL 1 40C 32	MONTES	16	Anden	-74,11655883	4,60730619
16AN00104-4	10/03/2023	16/03/2023	22,09540	CL 1 40C 32	MONTES	16	Anden	-74,11654843	4,607479841
16AN00104-6	10/03/2023	16/03/2023	4,50068	KR 40D 1 18	MONTES	16	Anden	-74,11646531	4,607585913
16AN00104-7	10/03/2023	16/03/2023	38,92004	KR 40D 1 54	MONTES	16	Anden	-74,11595075	4,607615695
16AN00104-8	10/03/2023	16/03/2023	4,26514	KR 40C 1 65	MONTES	16	Anden	-74,11580881	4,60780742



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00104-9	10/03/2023	16/03/2023	24,89638	KR 40D 1 54	MONTES	16	Anden	-74,11628118	4,607835932
16AN00105-1	10/03/2023	16/03/2023	13,05696	CL 1 40D 04	MONTES	16	Anden	-74,1166326	4,607461901
16AN00105-2	10/03/2023	16/03/2023	2,87707	CL 1 40D 04	MONTES	16	Anden	-74,11657262	4,607545609
16AN00105-3	10/03/2023	16/03/2023	2,58809	CL 1B 40D 15	MONTES	16	Anden	-74,11638416	4,608039094
16AN00105-4	10/03/2023	16/03/2023	2,71540	CL 1B 40D 21	MONTES	16	Anden	-74,11643624	4,608069551
16AN00106-1	10/03/2023	16/03/2023	21,32264	KR 40D 0 37	MONTES	16	Anden	-74,11684312	4,607388551
16AN00106-2	10/03/2023	16/03/2023	6,97217	CL 1 40D 35	MONTES	16	Anden	-74,11709214	4,60752953
16AN00106-3	10/03/2023	16/03/2023	2,59332	CL 1 40D 47	MONTES	16	Anden	-74,11718222	4,607578878
16AN00106-4	10/03/2023	16/03/2023	3,10207	CL 1 40D 53	MONTES	16	Anden	-74,11723272	4,607607287
16AN00106-6	10/03/2023	16/03/2023	3,03303	CL 1 41 35	MONTES	16	Anden	-74,11759035	4,607806442
16AN00106-7	10/03/2023	16/03/2023	1,39914	CL 1 41 35	MONTES	16	Anden	-74,11768256	4,607811524
16AN00106-8	10/03/2023	16/03/2023	1,08331	CL 1 41 35	MONTES	16	Anden	-74,11766693	4,607827692
16AN00106-9	10/03/2023	16/03/2023	1,51121	CL 1 41 35	MONTES	16	Anden	-74,11763849	4,607830909
16AN00107-1	10/03/2023	16/03/2023	16,47514	KR 42 2A 00	MONTES	16	Anden	-74,11536343	4,612167568
16AN00107-2	10/03/2023	16/03/2023	13,81184	KR 42 2A 00	MONTES	16	Anden	-74,11530783	4,61226964
16AN00108-1	10/03/2023	16/03/2023	27,74730	CL 2D 41A 03	MONTES	16	Anden	-74,11430685	4,612537378
16AN00110-1	10/03/2023	16/03/2023	7,52921	CL 2G 41 90	MONTES	16	Anden	-74,11351733	4,613458751
16AN00110-2	10/03/2023	16/03/2023	24,02353	CL 2G 41 94	MONTES	16	Anden	-74,1136316	4,613551557
16AN00112-1	10/03/2023	16/03/2023	10,74498	KR 40D 1B 05	MONTES	16	Anden	-74,11630132	4,60806099
16AN00112-2	10/03/2023	16/03/2023	2,47643	CL 1B 40D 32	MONTES	16	Anden	-74,11649307	4,608169174
16AN00112-5	10/03/2023	16/03/2023	13,32092	CL 1B 41 36	MONTES	16	Anden	-74,11716443	4,608550826
16AN00112-6	10/03/2023	16/03/2023	3,43905	CL 1C 40D 87	MONTES	16	Anden	-74,11688477	4,608849578
16AN00112-7	10/03/2023	16/03/2023	12,25273	KR 42 1B 30	MONTES	16	Anden	-74,1171081	4,608832661
16AN00112-8	10/03/2023	16/03/2023	3,95360	KR 42 1B 30	MONTES	16	Anden	-74,11706685	4,608905024
16AN00112-9	10/03/2023	16/03/2023	3,49944	KR 42 1B 30	MONTES	16	Anden	-74,11701692	4,608921339
16AN00113-1	10/03/2023	16/03/2023	2,84447	KR 42 1B 09	MONTES	16	Anden	-74,11729095	4,608667271
16AN00113-2	10/03/2023	16/03/2023	7,08501	AK 50 1B 04	MONTES	16	Anden	-74,11767748	4,608881487
16AN00113-4	10/03/2023	16/03/2023	22,89860	AK 50 1B 30	MONTES	16	Anden	-74,1175679	4,609079435
16AN00113-5	10/03/2023	16/03/2023	3,44677	AK 50 1B 48	MONTES	16	Anden	-74,11750247	4,609194026
16AN00113-7	10/03/2023	16/03/2023	10,01308	AK 50 1B 80	MONTES	16	Anden	-74,11738681	4,609397418
16AN00113-9	10/03/2023	16/03/2023	6,45406	AK 50 1B 80	MONTES	16	Anden	-74,11734707	4,609468072
16AN00114-1	10/03/2023	16/03/2023	3,31731	KR 42 0 37	MONTES	16	Anden	-74,11780559	4,607754354
16AN00114-2	10/03/2023	16/03/2023	3,37928	KR 42 0 43	MONTES	16	Anden	-74,11777873	4,607800663
16AN00114-3	10/03/2023	16/03/2023	14,19545	KR 42 1 57	MONTES	16	Anden	-74,11742215	4,608433862
16AN00114-4	10/03/2023	16/03/2023	2,83961	KR 42 1B 05	MONTES	16	Anden	-74,11732921	4,608597593
16AN00114-5	10/03/2023	16/03/2023	25,93351	AK 50 1 96	MONTES	16	Anden	-74,11756526	4,608702218
16AN00114-6	10/03/2023	16/03/2023	91,12110	AK 50 1B 04	MONTES	16	Anden	-74,11751607	4,60870736
16AN00115-1	10/03/2023	16/03/2023	7,60813	KR 41 1 09	MONTES	16	Anden	-74,1172442	4,607770698
16AN00115-2	10/03/2023	16/03/2023	17,71338	KR 41 1 09	MONTES	16	Anden	-74,11738076	4,607766429
16AN00115-3	10/03/2023	16/03/2023	3,23627	KR 41 1 21	MONTES	16	Anden	-74,11718642	4,607876576
16AN00115-4	10/03/2023	16/03/2023	6,33821	KR 42 1 18	MONTES	16	Anden	-74,11757731	4,607995078
16AN00115-5	10/03/2023	16/03/2023	11,87864	KR 42 1 80	MONTES	16	Anden	-74,11730095	4,608488682
16AN00115-6	10/03/2023	16/03/2023	8,95844	KR 42 1 80	MONTES	16	Anden	-74,11716602	4,608483332
16AN00116-1	10/03/2023	16/03/2023	25,18577	KR 40B 1D 57	MONTES	16	Anden	-74,11400044	4,609421166
16AN00116-2	10/03/2023	16/03/2023	19,13702	CL 1H 40B 04	MONTES	16	Anden	-74,11394889	4,609458709
16AN00116-3	10/03/2023	16/03/2023	95,27785	AK 50 1D 28	MONTES	16	Anden	-74,11579751	4,610047957
16AN00116-4	10/03/2023	16/03/2023	21,91668	AK 50 1D 28	MONTES	16	Anden	-74,11659056	4,610440464
16AN00117-1	10/03/2023	16/03/2023	27,53969	AK 50 1G 02	MONTES	16	Anden	-74,11657623	4,610520709
16AN00117-2	10/03/2023	16/03/2023	8,21172	KR 42 1G 33	MONTES	16	Anden	-74,11608428	4,610869916
16AN00118-1	10/03/2023	16/03/2023	6,60404	KR 41A 1G 43	MONTES	16	Anden	-74,11561142	4,610798186
16AN00118-2	10/03/2023	16/03/2023	5,37578	KR 42 1G 30	MONTES	16	Anden	-74,1160359	4,610830772
16AN00119-1	10/03/2023	16/03/2023	2,33272	KR 42 2 24	MONTES	16	Anden	-74,11579344	4,611322296
16AN00119-2	10/03/2023	16/03/2023	18,12322	CL 2A 41A 05	MONTES	16	Anden	-74,11523926	4,611559457
16AN00120-1	10/03/2023	16/03/2023	6,01155	KR 41BIS 1G 52	MONTES	16	Anden	-74,11536266	4,610627596
16AN00120-2	10/03/2023	16/03/2023	5,19552	KR 41BIS 1G 72	MONTES	16	Anden	-74,11525576	4,610744379
16AN00121-1	10/03/2023	16/03/2023	116,29171	CL 2BIS 41 54	MONTES	16	Anden	-74,11514274	4,611040938
16AN00122-1	10/03/2023	16/03/2023	27,26925	CL 2C 41A 03	MONTES	16	Anden	-74,11469201	4,612106876
16AN00124-1	10/03/2023	16/03/2023	6,23243	CL 1H 40C 04	MONTES	16	Anden	-74,11436238	4,609730861
16AN00124-2	10/03/2023	16/03/2023	3,96165	CL 1H 40C 04	MONTES	16	Anden	-74,11439256	4,609757522
16AN00124-3	10/03/2023	16/03/2023	5,40394	CL 1H 40C 36	MONTES	16	Anden	-74,11460886	4,609951594
16AN00124-4	10/03/2023	16/03/2023	4,59138	KR 40C 1H 29	MONTES	16	Anden	-74,114062	4,610023395
16AN00124-5	10/03/2023	16/03/2023	14,38045	CL 1H 40C 36	MONTES	16	Anden	-74,11458625	4,610027085
16AN00124-6	10/03/2023	16/03/2023	2,85869	KR 40D 1H 08	MONTES	16	Anden	-74,11454409	4,610074643
16AN00124-7	10/03/2023	16/03/2023	5,63483	KR 40D 1H 08	MONTES	16	Anden	-74,11450906	4,610114135
16AN00124-8	10/03/2023	16/03/2023	5,29199	CL 2B 40C 03	MONTES	16	Anden	-74,11346933	4,610742899
16AN00125-3	10/03/2023	16/03/2023	2,53190	KR 40D 2D 70	MONTES	16	Anden	-74,11256893	4,612285169
16AN00126-1	10/03/2023	16/03/2023	11,53318	CL 1H 40B 04	MONTES	16	Anden	-74,11388886	4,609529743



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00126-7	10/03/2023	16/03/2023	8,29490	KR 40C 1H 28	MONTES	16	Anden	-74,11402275	4,609974106
16AN00127-1	10/03/2023	16/03/2023	17,52676	KR 40C 2B 86	MONTES	16	Anden	-74,11269241	4,611252263
16AN00128-1	10/03/2023	16/03/2023	7,12053	KR 40A 1D 00	MONTES	16	Anden	-74,11344445	4,609288817
16AN00129-1	10/03/2023	16/03/2023	4,93300	KR 41BIS 1G 78	MONTES	16	Anden	-74,11519195	4,610817508
16AN00130-1	10/03/2023	16/03/2023	8,07943	CL 2D 41A 96	MONTES	16	Anden	-74,11402385	4,613396405
16AN00130-2	10/03/2023	16/03/2023	2,41126	CL 2G 41B 00	MONTES	16	Anden	-74,1141833	4,613934408
16AN00131-1	10/03/2023	16/03/2023	13,53901	CL 2F 42 98	MONTES	16	Anden	-74,11463227	4,613838975
16AN00131-2	10/03/2023	16/03/2023	10,50639	CL 2F 42 00	MONTES	16	Anden	-74,11428368	4,614073694
16AN00132-1	10/03/2023	16/03/2023	8,10738	CL 2D 41A 96	MONTES	16	Anden	-74,1136782	4,613707275
16AN00132-2	10/03/2023	16/03/2023	3,35906	CL 2G 41B 00	MONTES	16	Anden	-74,11414104	4,613977708
16AN00133-1	10/03/2023	16/03/2023	26,76809	KR 41BIS 1G 63	MONTES	16	Anden	-74,11546229	4,610964425
16AN00134-1	10/03/2023	16/03/2023	4,40901	CL 2A 41 75	MONTES	16	Anden	-74,11500609	4,611483682
16AN00134-2	10/03/2023	16/03/2023	19,14256	CL 2BIS 41 76	MONTES	16	Anden	-74,11508666	4,611543095
16AN00134-3	10/03/2023	16/03/2023	52,81508	CL 2BIS 41 76	MONTES	16	Anden	-74,1152458	4,611405405
16AN00135-1	1/03/2023	9/03/2023	13,90717	KR 41C 5B 85	PRIMAVERA OCCIDENTAL	16	Anden	-74,10656594	4,617444505
16AN00135-2	1/03/2023	9/03/2023	6,05565	KR 41C 5C 21	PRIMAVERA OCCIDENTAL	16	Anden	-74,10628273	4,617559241
16AN00135-3	1/03/2023	9/03/2023	3,67874	KR 41C 5C 21	PRIMAVERA OCCIDENTAL	16	Anden	-74,10624919	4,617575332
16AN00135-4	1/03/2023	9/03/2023	16,32664	TV 42 5B 98	PRIMAVERA OCCIDENTAL	16	Anden	-74,10602676	4,617919247
16AN00135-5	1/03/2023	9/03/2023	15,04268	TV 42 5B 98	PRIMAVERA OCCIDENTAL	16	Anden	-74,10603765	4,617973777
16AN00135-6	1/03/2023	9/03/2023	17,39618	TV 42 5B 98	PRIMAVERA OCCIDENTAL	16	Anden	-74,10604769	4,618034387
16AN00137-1	1/03/2023	9/03/2023	6,42244	CL 5C 41 28	PRIMAVERA OCCIDENTAL	16	Anden	-74,10612404	4,615949589
16AN00137-2	1/03/2023	9/03/2023	8,52650	CL 5C 41 38	PRIMAVERA OCCIDENTAL	16	Anden	-74,10613774	4,616017872
16AN00137-3	1/03/2023	9/03/2023	19,34583	CL 5C 41 50	PRIMAVERA OCCIDENTAL	16	Anden	-74,10616226	4,616154744
16AN00138-1	1/03/2023	9/03/2023	2020,26210	AC 6 39B 35	PRIMAVERA OCCIDENTAL	16	Anden	-74,10495274	4,613702404
16AN00138-2	1/03/2023	9/03/2023	351,14578	AC 6 38 55	PRIMAVERA OCCIDENTAL	16	Anden	-74,10532007	4,614809154
16AN00139-1	1/03/2023	9/03/2023	11,75774	KR 41BBIS 5B 15	PRIMAVERA OCCIDENTAL	16	Anden	-74,10696449	4,616753719
16AN00139-2	1/03/2023	9/03/2023	2,12590	KR 41C 5B 02	PRIMAVERA OCCIDENTAL	16	Anden	-74,10717718	4,616887961
16AN00139-3	1/03/2023	9/03/2023	25,64026	KR 41C 5B 02	PRIMAVERA OCCIDENTAL	16	Anden	-74,10721983	4,616993518
16AN00139-5	1/03/2023	9/03/2023	6,25593	KR 41C 5B 36	PRIMAVERA OCCIDENTAL	16	Anden	-74,10693258	4,617218812
16AN00139-6	1/03/2023	9/03/2023	5,76111	KR 41C 5B 64	PRIMAVERA OCCIDENTAL	16	Anden	-74,10672645	4,617305223
16AN00140-1	1/03/2023	9/03/2023	5,53857	KR 41 5A 41	PRIMAVERA OCCIDENTAL	16	Anden	-74,10669088	4,615572787
16AN00140-2	1/03/2023	9/03/2023	6,25880	KR 41 5A 49	PRIMAVERA OCCIDENTAL	16	Anden	-74,10663258	4,615598013
16AN00140-3	1/03/2023	9/03/2023	6,61632	KR 41 5A 51	PRIMAVERA OCCIDENTAL	16	Anden	-74,10657291	4,615622564
16AN00140-4	1/03/2023	9/03/2023	8,79710	KR 41 5A 67	PRIMAVERA OCCIDENTAL	16	Anden	-74,10649002	4,615655588
16AN00140-5	1/03/2023	9/03/2023	23,47692	CL 5C 41 05	PRIMAVERA OCCIDENTAL	16	Anden	-74,10625522	4,615752092
16AN00140-6	1/03/2023	9/03/2023	20,51173	CL 5C 41 05	PRIMAVERA OCCIDENTAL	16	Anden	-74,10617775	4,615853783
16AN00140-7	1/03/2023	9/03/2023	6,79622	CL 5C 41 13	PRIMAVERA OCCIDENTAL	16	Anden	-74,10619393	4,615948883
16AN00140-8	1/03/2023	9/03/2023	5,70193	CL 5C 41 39	PRIMAVERA OCCIDENTAL	16	Anden	-74,10621239	4,616046556
16AN00140-9	1/03/2023	9/03/2023	1,83627	CL 5C 41 39	PRIMAVERA OCCIDENTAL	16	Anden	-74,10621959	4,616085988
16AN00142-1	1/03/2023	9/03/2023	245,83625	AC 6 39B 35	PRIMAVERA OCCIDENTAL	16	Anden	-74,106353	4,614628286



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00142-2	1/03/2023	9/03/2023	9,01052	KR 40 5A 44	PRIMAVERA OCCIDENTAL	16	Anden	-74,10649643	4,615050449
16AN00142-3	1/03/2023	9/03/2023	26,33800	KR 39D 5A 91	PRIMAVERA OCCIDENTAL	16	Anden	-74,1058883	4,615006221
16AN00142-4	1/03/2023	9/03/2023	5,64698	KR 40 5A 72	PRIMAVERA OCCIDENTAL	16	Anden	-74,10630818	4,615128486
16AN00143-1	1/03/2023	9/03/2023	3,00171	CL 5B 41B 39	PRIMAVERA OCCIDENTAL	16	Anden	-74,10714318	4,616613993
16AN00143-2	1/03/2023	9/03/2023	76,26982	CL 5B 41B 45	PRIMAVERA OCCIDENTAL	16	Anden	-74,10724322	4,616606441
16AN00145-1	1/03/2023	9/03/2023	5,92742	TV 42 4F 26	PRIMAVERA OCCIDENTAL	16	Anden	-74,10872532	4,61704781
16AN00146-1	1/03/2023	9/03/2023	86,82460	KR 41C 5 08	PRIMAVERA OCCIDENTAL	16	Anden	-74,10833061	4,616695761
16AN00147-2	1/03/2023	9/03/2023	29,38336	KR 41A 5 55	PRIMAVERA OCCIDENTAL	16	Anden	-74,10739412	4,615932728
16AN00148-1	1/03/2023	9/03/2023	18,31373	CL 5 40 06	PRIMAVERA OCCIDENTAL	16	Anden	-74,10730222	4,614797825
16AN00148-2	1/03/2023	9/03/2023	15,12352	CL 5 40 06	PRIMAVERA OCCIDENTAL	16	Anden	-74,10739625	4,614823473
16AN00149-1	1/03/2023	9/03/2023	46,46155	CL 4F 39D 02	PRIMAVERA OCCIDENTAL	16	Anden	-74,10765289	4,614125567
16AN00149-2	1/03/2023	9/03/2023	21,55666	CL 4F 39D 02	PRIMAVERA OCCIDENTAL	16	Anden	-74,10777123	4,614153606
16AN00149-3	1/03/2023	9/03/2023	15,76024	KR 39D 4F 33	PRIMAVERA OCCIDENTAL	16	Anden	-74,10743555	4,614217506
16AN00149-5	1/03/2023	9/03/2023	6,32863	KR 40 4F 26	PRIMAVERA OCCIDENTAL	16	Anden	-74,1076509	4,614580535
16AN00149-6	1/03/2023	9/03/2023	10,78249	KR 40 4F 42	PRIMAVERA OCCIDENTAL	16	Anden	-74,10754601	4,614623154
16AN00149-7	1/03/2023	9/03/2023	17,28442	KR 40 5 10	PRIMAVERA OCCIDENTAL	16	Anden	-74,10736846	4,614696521
16AN00149-8	1/03/2023	9/03/2023	12,66517	KR 40 5 22	PRIMAVERA OCCIDENTAL	16	Anden	-74,10725181	4,614743153
16AN00149-9	1/03/2023	9/03/2023	7,20468	KR 40 5 30	PRIMAVERA OCCIDENTAL	16	Anden	-74,10715631	4,614781791
16AN00150-1	1/03/2023	9/03/2023	7,41141	CL 4F 39C 36	PRIMAVERA OCCIDENTAL	16	Anden	-74,10768297	4,613933879
16AN00150-2	1/03/2023	9/03/2023	8,10305	CL 4F 39C 36	PRIMAVERA OCCIDENTAL	16	Anden	-74,10770475	4,613985989
16AN00150-3	1/03/2023	9/03/2023	34,23465	CL 4F 39C 36	PRIMAVERA OCCIDENTAL	16	Anden	-74,10765956	4,613987349
16AN00150-4	1/03/2023	9/03/2023	50,59563	CL 4F 39C 36	PRIMAVERA OCCIDENTAL	16	Anden	-74,10757757	4,614083612
16AN00150-5	1/03/2023	9/03/2023	5,70319	KR 39D 4F 66	PRIMAVERA OCCIDENTAL	16	Anden	-74,10714704	4,614259681
16AN00150-6	1/03/2023	9/03/2023	39,59134	KR 39D 4F 92	PRIMAVERA OCCIDENTAL	16	Anden	-74,10698044	4,614326021
16AN00151-1	1/03/2023	9/03/2023	7,15010	CL 4F 41B 02	PRIMAVERA OCCIDENTAL	16	Anden	-74,10847149	4,615880812
16AN00151-10	1/03/2023	9/03/2023	19,19768	CL 4F 41B 76	PRIMAVERA OCCIDENTAL	16	Anden	-74,10865793	4,616609421
16AN00151-2	1/03/2023	9/03/2023	7,12431	CL 4F 41B 18	PRIMAVERA OCCIDENTAL	16	Anden	-74,10853291	4,616029805
16AN00151-3	1/03/2023	9/03/2023	6,13249	CL 4F 41B 26	PRIMAVERA OCCIDENTAL	16	Anden	-74,10855473	4,616080469
16AN00151-4	1/03/2023	9/03/2023	4,65260	CL 4F 41B 32	PRIMAVERA OCCIDENTAL	16	Anden	-74,10857878	4,616142759
16AN00151-5	1/03/2023	9/03/2023	5,18789	CL 4F 41B 38	PRIMAVERA OCCIDENTAL	16	Anden	-74,10860027	4,616193697
16AN00151-6	1/03/2023	9/03/2023	5,66412	CL 4F 41B 44	PRIMAVERA OCCIDENTAL	16	Anden	-74,10862156	4,616251546
16AN00151-7	1/03/2023	9/03/2023	6,14613	CL 4F 41B 58	PRIMAVERA OCCIDENTAL	16	Anden	-74,10865597	4,616336929
16AN00151-8	1/03/2023	9/03/2023	6,02512	CL 4F 41B 64	PRIMAVERA OCCIDENTAL	16	Anden	-74,10867862	4,616390703



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00151-9	1/03/2023	9/03/2023	20,47740	CL 4F 41B 76	PRIMAVERA OCCIDENTAL	16	Anden	-74,10872283	4,61650284
16AN00152-1	1/03/2023	9/03/2023	16,89523	KR 41C 4B 01	PRIMAVERA OCCIDENTAL	16	Anden	-74,11015909	4,616159948
16AN00152-2	1/03/2023	9/03/2023	36,51516	TV 42 4B 02	PRIMAVERA OCCIDENTAL	16	Anden	-74,11022339	4,616320546
16AN00153-1	1/03/2023	9/03/2023	5,71393	CL 4D 41B 12	PRIMAVERA OCCIDENTAL	16	Anden	-74,10891495	4,615774364
16AN00153-10	1/03/2023	9/03/2023	22,49411	CL 4F 41B 77	PRIMAVERA OCCIDENTAL	16	Anden	-74,10891953	4,616502351
16AN00153-3	1/03/2023	9/03/2023	6,09247	CL 4F 41B 19	PRIMAVERA OCCIDENTAL	16	Anden	-74,10861018	4,615967195
16AN00153-4	1/03/2023	9/03/2023	5,72451	CL 4F 41B 23	PRIMAVERA OCCIDENTAL	16	Anden	-74,10864225	4,616048577
16AN00153-5	1/03/2023	9/03/2023	4,16308	CL 4F 41B 45	PRIMAVERA OCCIDENTAL	16	Anden	-74,1086978	4,616185039
16AN00153-6	1/03/2023	9/03/2023	11,89255	CL 4D 41B 72	PRIMAVERA OCCIDENTAL	16	Anden	-74,1091466	4,616348777
16AN00153-7	1/03/2023	9/03/2023	5,75145	CL 4F 41B 71	PRIMAVERA OCCIDENTAL	16	Anden	-74,10878904	4,616409349
16AN00153-9	1/03/2023	9/03/2023	10,50526	CL 4F 41B 77	PRIMAVERA OCCIDENTAL	16	Anden	-74,10881921	4,616482811
16AN00154-1	1/03/2023	9/03/2023	5,65042	CL 4D 39C 64	PRIMAVERA OCCIDENTAL	16	Anden	-74,10825964	4,613984319
16AN00154-2	1/03/2023	9/03/2023	13,49906	CL 4D 40 14	PRIMAVERA OCCIDENTAL	16	Anden	-74,10840633	4,614348416
16AN00155-1	1/03/2023	9/03/2023	6,78524	KR 41C 4B 10	PRIMAVERA OCCIDENTAL	16	Anden	-74,10998149	4,616070085
16AN00156-1	1/03/2023	9/03/2023	14,09773	CL 4A 41A 88	PRIMAVERA OCCIDENTAL	16	Anden	-74,1101145	4,615117356
16AN00157-1	1/03/2023	9/03/2023	75,59445	CL 4B 40C 41	PRIMAVERA OCCIDENTAL	16	Anden	-74,10926473	4,613952376
16AN00157-2	1/03/2023	9/03/2023	8,47402	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden	-74,10907464	4,614609154
16AN00158-1	1/03/2023	9/03/2023	6,19086	CL 4A 41C 01	PRIMAVERA OCCIDENTAL	16	Anden	-74,11059696	4,615903689
16AN00159-1	1/03/2023	9/03/2023	60,11826	KR 41BBIS 4 44	PRIMAVERA OCCIDENTAL	16	Anden	-74,11076721	4,615156498
16AN00159-2	1/03/2023	9/03/2023	13,16380	KR 41BBIS 4 98	PRIMAVERA OCCIDENTAL	16	Anden	-74,11054946	4,615239316
16AN00159-3	1/03/2023	9/03/2023	93,99677	KR 41BBIS 4 98	PRIMAVERA OCCIDENTAL	16	Anden	-74,1104344	4,615285147
16AN00160-1	1/03/2023	9/03/2023	6,34160	CL 4BISA 40C 08	PRIMAVERA OCCIDENTAL	16	Anden	-74,10989888	4,613448957
16AN00160-2	1/03/2023	9/03/2023	5,37252	CL 4BISA 40C 36	PRIMAVERA OCCIDENTAL	16	Anden	-74,11009006	4,613731312
16AN00160-3	1/03/2023	9/03/2023	5,31661	CL 4BISA 40C 64	PRIMAVERA OCCIDENTAL	16	Anden	-74,11018122	4,613954795
16AN00161-1	1/03/2023	9/03/2023	26,60659	CL 4BISA 40C 09	PRIMAVERA OCCIDENTAL	16	Anden	-74,11007093	4,613512684
16AN00161-2	1/03/2023	9/03/2023	6,90393	KR 41 4 32	PRIMAVERA OCCIDENTAL	16	Anden	-74,11053608	4,614018101
16AN00162-1	1/03/2023	9/03/2023	11,18876	KR 41BBIS 4 24	PRIMAVERA OCCIDENTAL	16	Anden	-74,11107256	4,614992733
16AN00162-2	1/03/2023	9/03/2023	39,62373	KR 41BBIS 4 42	PRIMAVERA OCCIDENTAL	16	Anden	-74,11087986	4,615110247
16AN00163-1	1/03/2023	9/03/2023	40,60864	KR 40C 3C 05	PRIMAVERA OCCIDENTAL	16	Anden	-74,11089457	4,613152546
16AN00163-2	1/03/2023	9/03/2023	5,08406	CL 3C 40C 22	PRIMAVERA OCCIDENTAL	16	Anden	-74,11093804	4,613260636
16AN00163-3	1/03/2023	9/03/2023	7,53478	CL 3C 40C 46	PRIMAVERA OCCIDENTAL	16	Anden	-74,11102077	4,613465573
16AN00163-4	1/03/2023	9/03/2023	40,44575	CL 3C 40C 80	PRIMAVERA OCCIDENTAL	16	Anden	-74,11110811	4,613681734
16AN00164-2	1/03/2023	9/03/2023	26,27431	KR 41C 3B 87	PRIMAVERA OCCIDENTAL	16	Anden	-74,11142782	4,615504794



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00164-4	1/03/2023	9/03/2023	5,51419	KR 41C 3B 87	PRIMAVERA OCCIDENTAL	16	Anden	-74,111344	4,615593807
16AN00164-5	1/03/2023	9/03/2023	17,87338	TV 42 3B 10	PRIMAVERA OCCIDENTAL	16	Anden	-74,11224142	4,615622722
16AN00164-7	1/03/2023	9/03/2023	15,47668	TV 42 3B 30	PRIMAVERA OCCIDENTAL	16	Anden	-74,11203623	4,615705414
16AN00164-8	1/03/2023	9/03/2023	5,21043	CL 4BIS 41C 31	PRIMAVERA OCCIDENTAL	16	Anden	-74,11138585	4,615698638
16AN00164-9	1/03/2023	9/03/2023	20,44032	TV 42 3B 46	PRIMAVERA OCCIDENTAL	16	Anden	-74,11192071	4,615750651
16AN00165-1	1/03/2023	9/03/2023	3,33953	KR 41BBIS 3B 31	PRIMAVERA OCCIDENTAL	16	Anden	-74,11172034	4,614887811
16AN00165-2	1/03/2023	9/03/2023	4,48111	KR 41BBIS 3B 37	PRIMAVERA OCCIDENTAL	16	Anden	-74,11166184	4,614911485
16AN00166-1	1/03/2023	9/03/2023	3,07258	KR 41BBIS 3B 36	PRIMAVERA OCCIDENTAL	16	Anden	-74,11166299	4,614830123
16AN00167-1	1/03/2023	9/03/2023	4,86735	KR 41B 3A 07	PRIMAVERA OCCIDENTAL	16	Anden	-74,11228168	4,614322431
16AN00167-2	1/03/2023	9/03/2023	5,92778	CL 3A 41B 10	PRIMAVERA OCCIDENTAL	16	Anden	-74,11231457	4,614395338
16AN00167-4	1/03/2023	9/03/2023	11,82744	CL 3A 41B 50	PRIMAVERA OCCIDENTAL	16	Anden	-74,1124509	4,6147366
16AN00167-5	1/03/2023	9/03/2023	17,76078	CL 3B 41B 37	PRIMAVERA OCCIDENTAL	16	Anden	-74,11208201	4,614770547
16AN00168-1	1/03/2023	9/03/2023	2,42672	AC 3 41A 28	PRIMAVERA OCCIDENTAL	16	Anden	-74,11288345	4,613993537
16AN00168-2	1/03/2023	9/03/2023	1,27002	AC 3 41A 28	PRIMAVERA OCCIDENTAL	16	Anden	-74,11280706	4,614025257
16AN00168-4	1/03/2023	9/03/2023	5,49085	KR 41B 3 40	PRIMAVERA OCCIDENTAL	16	Anden	-74,11255651	4,614121758
16AN00168-5	1/03/2023	9/03/2023	9,26769	KR 41B 3 50	PRIMAVERA OCCIDENTAL	16	Anden	-74,1124585	4,61416126
16AN00168-6	1/03/2023	9/03/2023	3,34154	KR 41B 3 58	PRIMAVERA OCCIDENTAL	16	Anden	-74,11238492	4,614191633
16AN00168-7	1/03/2023	9/03/2023	6,65510	KR 41B 3 66	PRIMAVERA OCCIDENTAL	16	Anden	-74,11227445	4,614237441
16AN00168-8	1/03/2023	9/03/2023	15,35672	CL 3B 41A 37	PRIMAVERA OCCIDENTAL	16	Anden	-74,1119702	4,614356169
16AN00169-1	1/03/2023	9/03/2023	9,66124	CL 3BISA 41B 18	PRIMAVERA OCCIDENTAL	16	Anden	-74,11268246	4,614280884
16AN00169-2	1/03/2023	9/03/2023	9,34867	CL 3BISA 41B 24	PRIMAVERA OCCIDENTAL	16	Anden	-74,11271941	4,614370949
16AN00169-3	1/03/2023	9/03/2023	21,19092	KR 41C 3 46	PRIMAVERA OCCIDENTAL	16	Anden	-74,11290001	4,614818634
16AN00170-1	1/03/2023	9/03/2023	11,25382	TV 42 3 60	PRIMAVERA OCCIDENTAL	16	Anden	-74,11334693	4,615164682
16AN00170-2	1/03/2023	9/03/2023	32,86348	TV 42 3 84	PRIMAVERA OCCIDENTAL	16	Anden	-74,11304941	4,615287618
16AN00171-1	1/03/2023	9/03/2023	1,90729	KR 41BBIS 4 98	PRIMAVERA OCCIDENTAL	16	Anden	-74,1105379	4,615291718
16AN00171-2	1/03/2023	9/03/2023	11,63470	KR 41BBIS 4 98	PRIMAVERA OCCIDENTAL	16	Anden	-74,11045388	4,615324824
16AN00172-1	1/03/2023	9/03/2023	14,81258	TV 42 3A 02	PRIMAVERA OCCIDENTAL	16	Anden	-74,11266989	4,615442672
16AN00172-2	1/03/2023	9/03/2023	4,36337	CL 4 3A 30	PRIMAVERA OCCIDENTAL	16	Anden	-74,11254822	4,615493037
16AN00172-3	1/03/2023	9/03/2023	5,03460	CL 3B 41C 27	PRIMAVERA OCCIDENTAL	16	Anden	-74,11249618	4,61551266
16AN00173-1	1/03/2023	9/03/2023	24,00749	TV 42 4B 46	PRIMAVERA OCCIDENTAL	16	Anden	-74,10974703	4,616634107
16AN00173-2	1/03/2023	9/03/2023	12,51173	TV 42 4C 54	PRIMAVERA OCCIDENTAL	16	Anden	-74,10966131	4,616668203
16AN00173-3	1/03/2023	9/03/2023	16,28464	TV 42 4C 62	PRIMAVERA OCCIDENTAL	16	Anden	-74,10952635	4,616723717
16AN00173-4	1/03/2023	9/03/2023	8,41210	TV 42 4C 70	PRIMAVERA OCCIDENTAL	16	Anden	-74,10943532	4,616760983



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00173-5	1/03/2023	9/03/2023	25,68566	TV 42 4C 80	PRIMAVERA OCCIDENTAL	16	Anden	-74,10933481	4,616801615
16AN00174-1	1/03/2023	9/03/2023	7,72558	CL 4D 41A 32	PRIMAVERA OCCIDENTAL	16	Anden	-74,10886087	4,61564205
16AN00175-1	1/03/2023	9/03/2023	119,22983	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden	-74,10819232	4,612798947
16AN00175-3	1/03/2023	9/03/2023	3,78089	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden	-74,1086055	4,6131662
16AN00175-4	1/03/2023	9/03/2023	94,35150	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden	-74,10888203	4,613411936
16AN00175-5	1/03/2023	9/03/2023	103,95421	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden	-74,10823161	4,613489848
16AN00175-6	1/03/2023	9/03/2023	521,68463	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden	-74,10844587	4,614137241
16AN00175-7	1/03/2023	9/03/2023	4,65031	CL 4D 40 55	PRIMAVERA OCCIDENTAL	16	Anden	-74,10849174	4,614384476
16AN00175-8	1/03/2023	9/03/2023	16,86349	KR 41 4C 80	PRIMAVERA OCCIDENTAL	16	Anden	-74,1085292	4,614452345
16AN00176-1	1/03/2023	9/03/2023	33,99206	KR 39B 4 85	PRIMAVERA OCCIDENTAL	16	Anden	-74,1093128	4,612161923
16AN00176-10	1/03/2023	9/03/2023	53,89948	KR 40C 4 06	PRIMAVERA OCCIDENTAL	16	Anden	-74,11031375	4,613215182
16AN00176-11	1/03/2023	9/03/2023	207,90684	KR 39B 4B 01	PRIMAVERA OCCIDENTAL	16	Anden	-74,10860699	4,613025155
16AN00176-12	1/03/2023	9/03/2023	57,80654	CL 4BISA 40C 00	PRIMAVERA OCCIDENTAL	16	Anden	-74,10997437	4,613352854
16AN00176-13	1/03/2023	9/03/2023	39,58506	KR 39B 4B 01	PRIMAVERA OCCIDENTAL	16	Anden	-74,10910834	4,613469107
16AN00176-14	1/03/2023	9/03/2023	39,38511	KR 40C 4 98	PRIMAVERA OCCIDENTAL	16	Anden	-74,10957833	4,613512142
16AN00176-15	1/03/2023	9/03/2023	26,81522	KR 39B 4B 01	PRIMAVERA OCCIDENTAL	16	Anden	-74,1092469	4,613585399
16AN00176-16	1/03/2023	9/03/2023	36,18029	CL 4B 40C 15	PRIMAVERA OCCIDENTAL	16	Anden	-74,10937542	4,613593586
16AN00176-2	1/03/2023	9/03/2023	29,20219	KR 39B 4 45	PRIMAVERA OCCIDENTAL	16	Anden	-74,10953525	4,612173795
16AN00176-3	1/03/2023	9/03/2023	115,78242	KR 39B 4 93	PRIMAVERA OCCIDENTAL	16	Anden	-74,10887079	4,612235214
16AN00176-4	1/03/2023	9/03/2023	8,74216	KR 39B 4 97	PRIMAVERA OCCIDENTAL	16	Anden	-74,10841607	4,612372857
16AN00176-5	1/03/2023	9/03/2023	65,54168	KR 39B 4 99	PRIMAVERA OCCIDENTAL	16	Anden	-74,10818582	4,612438357
16AN00176-6	1/03/2023	9/03/2023	10,94328	KR 39B 4B 01	PRIMAVERA OCCIDENTAL	16	Anden	-74,10806836	4,61254812
16AN00176-7	1/03/2023	9/03/2023	13,70035	KR 39B 4B 01	PRIMAVERA OCCIDENTAL	16	Anden	-74,10816032	4,612630622
16AN00176-9	1/03/2023	9/03/2023	92,98514	KR 39B 4 45	PRIMAVERA OCCIDENTAL	16	Anden	-74,11015505	4,612483482
16AN00177-1	1/03/2023	9/03/2023	11,05892	TV 42 3 08	PRIMAVERA OCCIDENTAL	16	Anden	-74,11390562	4,614934242
16AN00177-2	1/03/2023	9/03/2023	24,79764	TV 42 3 54	PRIMAVERA OCCIDENTAL	16	Anden	-74,11344673	4,615123801
16AN00178-1	1/03/2023	9/03/2023	3,12800	DG 5H 44A 53	SAN FRANCISCO	16	Anden	-74,1071819	4,621373996
16AN00178-10	1/03/2023	9/03/2023	12,17510	AC 6 45 91	SAN FRANCISCO	16	Anden	-74,10670724	4,622554437
16AN00178-11	1/03/2023	9/03/2023	22,27023	TV 47 5H 06	SAN FRANCISCO	16	Anden	-74,10711855	4,622525641
16AN00178-12	1/03/2023	9/03/2023	19,95414	TV 47 5H 06	SAN FRANCISCO	16	Anden	-74,10707326	4,622628454
16AN00178-13	1/03/2023	9/03/2023	2,33879	TV 47 5H 14	SAN FRANCISCO	16	Anden	-74,10700974	4,622642537
16AN00178-14	1/03/2023	9/03/2023	6,01983	TV 47 5H 22	SAN FRANCISCO	16	Anden	-74,10695852	4,622650363
16AN00178-2	1/03/2023	9/03/2023	54,10967	TV 45 5H 18	SAN FRANCISCO	16	Anden	-74,10656423	4,621483372
16AN00178-3	1/03/2023	9/03/2023	5,77919	DG 5H 45 12	SAN FRANCISCO	16	Anden	-74,1071174	4,621658706
16AN00178-4	1/03/2023	9/03/2023	33,14448	AC 6 45 09	SAN FRANCISCO	16	Anden	-74,10657972	4,621660179
16AN00178-5	1/03/2023	9/03/2023	13,65448	AC 6 45 15	SAN FRANCISCO	16	Anden	-74,10658093	4,621730911
16AN00178-6	1/03/2023	9/03/2023	44,84272	AC 6 45 29	SAN FRANCISCO	16	Anden	-74,10660492	4,621852073
16AN00178-7	1/03/2023	9/03/2023	12,57824	AC 6 45 51	SAN FRANCISCO	16	Anden	-74,10664889	4,622152886
16AN00178-8	1/03/2023	9/03/2023	9,22916	AC 6 45 57	SAN FRANCISCO	16	Anden	-74,10665636	4,62220511
16AN00178-9	1/03/2023	9/03/2023	3,24423	AC 6 45 87	SAN FRANCISCO	16	Anden	-74,10668603	4,622494233
16AN00179-1	1/03/2023	9/03/2023	7,31334	TV 42 5B 09	SAN FRANCISCO	16	Anden	-74,10731883	4,618138327



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00179-10	1/03/2023	9/03/2023	6,52716	TV 42A 5G 66	SAN FRANCISCO	16	Anden	-74,10669625	4,618855724
16AN00179-11	1/03/2023	9/03/2023	7,28066	AC 6 42 39	SAN FRANCISCO	16	Anden	-74,10619001	4,619053768
16AN00179-12	1/03/2023	9/03/2023	10,35003	AC 6 42 39	SAN FRANCISCO	16	Anden	-74,10632756	4,619047737
16AN00179-13	1/03/2023	9/03/2023	69,55451	AC 6 42 39	SAN FRANCISCO	16	Anden	-74,10637298	4,619070913
16AN00179-14	1/03/2023	9/03/2023	21,06815	AC 6 42A 05	SAN FRANCISCO	16	Anden	-74,10620557	4,619121968
16AN00179-15	1/03/2023	9/03/2023	21,88397	DG 5I 42A 02	SAN FRANCISCO	16	Anden	-74,10653209	4,61914586
16AN00179-16	1/03/2023	9/03/2023	53,37013	AC 6 42A 05	SAN FRANCISCO	16	Anden	-74,10636221	4,619145595
16AN00179-17	1/03/2023	9/03/2023	11,72175	DG 5I 42A 02	SAN FRANCISCO	16	Anden	-74,10665335	4,619170933
16AN00179-18	1/03/2023	9/03/2023	15,84908	AC 6 42A 05	SAN FRANCISCO	16	Anden	-74,10621498	4,619215944
16AN00179-19	1/03/2023	9/03/2023	6,14279	DG 5I 42A 14	SAN FRANCISCO	16	Anden	-74,10666697	4,619289422
16AN00179-2	1/03/2023	9/03/2023	13,41128	TV 42 5B 15	SAN FRANCISCO	16	Anden	-74,10724527	4,618167428
16AN00179-20	1/03/2023	9/03/2023	20,77951	AC 6 42A 43	SAN FRANCISCO	16	Anden	-74,10628316	4,619685604
16AN00179-21	1/03/2023	9/03/2023	3,28654	DG 5I 42A 76	SAN FRANCISCO	16	Anden	-74,1067599	4,619909195
16AN00179-22	1/03/2023	9/03/2023	16,90087	DG 5I 42A 86	SAN FRANCISCO	16	Anden	-74,10678009	4,620068331
16AN00179-23	1/03/2023	9/03/2023	38,00573	DG 5I 42A 86	SAN FRANCISCO	16	Anden	-74,10668271	4,620154784
16AN00179-3	1/03/2023	9/03/2023	7,57719	TV 42A 5A 90	SAN FRANCISCO	16	Anden	-74,10767546	4,618464472
16AN00179-4	1/03/2023	9/03/2023	1,78283	TV 42A 5A 96	SAN FRANCISCO	16	Anden	-74,10762748	4,618481727
16AN00179-5	1/03/2023	9/03/2023	1,45166	TV 42A 5A 96	SAN FRANCISCO	16	Anden	-74,10761039	4,61848695
16AN00179-6	1/03/2023	9/03/2023	21,30738	TV 42A 5A 96	SAN FRANCISCO	16	Anden	-74,10754566	4,618511158
16AN00179-9	1/03/2023	9/03/2023	5,17825	TV 42A 5G 42	SAN FRANCISCO	16	Anden	-74,10704635	4,618714757
16AN00180-1	1/03/2023	9/03/2023	6,00702	DG 5G 45 04	SAN FRANCISCO	16	Anden	-74,10758246	4,621504791
16AN00180-2	1/03/2023	9/03/2023	15,13531	DG 5H 45 09	SAN FRANCISCO	16	Anden	-74,10718197	4,621545562
16AN00180-3	1/03/2023	9/03/2023	5,84630	DG 5H 45 51	SAN FRANCISCO	16	Anden	-74,10718229	4,622123029
16AN00180-4	1/03/2023	9/03/2023	19,21029	TV 47 5G 38	SAN FRANCISCO	16	Anden	-74,10718247	4,622499758
16AN00180-5	1/03/2023	9/03/2023	15,70591	DG 5G 45 96	SAN FRANCISCO	16	Anden	-74,10753505	4,622560737
16AN00180-6	1/03/2023	9/03/2023	25,24385	TV 47 5G 38	SAN FRANCISCO	16	Anden	-74,10723446	4,622601483
16AN00181-1	1/03/2023	9/03/2023	3,01491	DG 5H 44A 17	SAN FRANCISCO	16	Anden	-74,10718351	4,621052442
16AN00181-2	1/03/2023	9/03/2023	1,79845	DG 5H 44A 23	SAN FRANCISCO	16	Anden	-74,10718396	4,62110774
16AN00181-3	1/03/2023	9/03/2023	5,11820	DG 5H 44A 41	SAN FRANCISCO	16	Anden	-74,10718242	4,621300592
16AN00182-1	1/03/2023	9/03/2023	17,13809	DG 5GBISA 42A 06	SAN FRANCISCO	16	Anden	-74,10706301	4,619313777
16AN00182-2	1/03/2023	9/03/2023	23,35460	TV 42ABIS 5G 55	SAN FRANCISCO	16	Anden	-74,10692872	4,619365523
16AN00182-3	1/03/2023	9/03/2023	24,76690	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,10714424	4,619371852
16AN00182-4	1/03/2023	9/03/2023	7,91266	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,10717022	4,619546268
16AN00182-5	1/03/2023	9/03/2023	12,87611	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,10718119	4,619610521
16AN00182-7	1/03/2023	9/03/2023	15,99288	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,10721449	4,619830351
16AN00183-10	1/03/2023	9/03/2023	2,81350	TV 42ABIS 5G 70	SAN FRANCISCO	16	Anden	-74,10705612	4,619241073
16AN00183-2	1/03/2023	9/03/2023	23,42267	TV 42A 5G 05	SAN FRANCISCO	16	Anden	-74,10764129	4,618676958
16AN00183-3	1/03/2023	9/03/2023	6,53489	TV 42A 5G 47	SAN FRANCISCO	16	Anden	-74,10712505	4,618759156
16AN00183-4	1/03/2023	9/03/2023	4,12973	TV 42A 5G 69	SAN FRANCISCO	16	Anden	-74,10691737	4,618844031
16AN00183-5	1/03/2023	9/03/2023	21,11153	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,10779436	4,618874898
16AN00183-6	1/03/2023	9/03/2023	7,24535	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden	-74,1072881	4,619149142
16AN00183-7	1/03/2023	9/03/2023	5,38852	TV 42ABIS 5G 76	SAN FRANCISCO	16	Anden	-74,10697567	4,619274657
16AN00183-9	1/03/2023	9/03/2023	4,72572	TV 42ABIS 5G 82	SAN FRANCISCO	16	Anden	-74,10691247	4,61930051
16AN00184-1	1/03/2023	9/03/2023	19,80039	DG 5FBISA 47 16	SAN FRANCISCO	16	Anden	-74,10804593	4,622700923
16AN00184-2	1/03/2023	9/03/2023	13,12937	DG 5FBISA 47 60	SAN FRANCISCO	16	Anden	-74,10804793	4,623296901
16AN00185-1	1/03/2023	9/03/2023	4,70816	DG 5FBISA 45 04	SAN FRANCISCO	16	Anden	-74,10804411	4,621504573
16AN00185-2	1/03/2023	9/03/2023	7,39334	DG 5G 45 03	SAN FRANCISCO	16	Anden	-74,10764586	4,621503456
16AN00186-1	1/03/2023	9/03/2023	5,30699	DG 5FBISA 45 03	SAN FRANCISCO	16	Anden	-74,10813041	4,621504842
16AN00186-10	1/03/2023	9/03/2023	8,21649	TV 47 5F 74	SAN FRANCISCO	16	Anden	-74,10814896	4,622467346
16AN00186-2	1/03/2023	9/03/2023	4,53682	DG 5FBIS 45 04	SAN FRANCISCO	16	Anden	-74,10851094	4,621508485
16AN00186-3	1/03/2023	9/03/2023	4,52843	DG 5FBISA 45 57	SAN FRANCISCO	16	Anden	-74,10810974	4,622019191
16AN00186-4	1/03/2023	9/03/2023	29,84000	DG 5FBIS 45 84	SAN FRANCISCO	16	Anden	-74,10850944	4,622305908
16AN00186-5	1/03/2023	9/03/2023	22,45797	TV 47 5F 74	SAN FRANCISCO	16	Anden	-74,10811002	4,622336809
16AN00186-6	1/03/2023	9/03/2023	6,32155	DG 5FBIS 45 84	SAN FRANCISCO	16	Anden	-74,108493	4,622437725
16AN00186-7	1/03/2023	9/03/2023	61,23562	TV 47 5F 56	SAN FRANCISCO	16	Anden	-74,10836227	4,62244364
16AN00186-8	1/03/2023	9/03/2023	1,76451	TV 47 5F 66	SAN FRANCISCO	16	Anden	-74,10824381	4,622450154
16AN00186-9	1/03/2023	9/03/2023	7,50970	TV 47 5F 62	SAN FRANCISCO	16	Anden	-74,10821654	4,622452587
16AN00187-1	1/03/2023	9/03/2023	13,73736	DG 5FBIS 44A 18	SAN FRANCISCO	16	Anden	-74,1085108	4,621007626
16AN00187-2	1/03/2023	9/03/2023	2,67910	DG 5FBIS 44A 30	SAN FRANCISCO	16	Anden	-74,10851032	4,621135919
16AN00188-1	1/03/2023	9/03/2023	25,21027	TV 47 5F 19	SAN FRANCISCO	16	Anden	-74,10878536	4,622571244
16AN00188-2	1/03/2023	9/03/2023	9,02318	TV 47 5F 05	SAN FRANCISCO	16	Anden	-74,10897341	4,622630459
16AN00188-3	1/03/2023	9/03/2023	16,14841	TV 47 5F 05	SAN FRANCISCO	16	Anden	-74,10897368	4,622737387
16AN00188-4	1/03/2023	9/03/2023	4,49739	DG 5FBIS 47 71	SAN FRANCISCO	16	Anden	-74,10857336	4,623242605
16AN00188-5	1/03/2023	9/03/2023	5,77487	DG 5FBIS 47 81	SAN FRANCISCO	16	Anden	-74,10857418	4,623341507
16AN00188-6	1/03/2023	9/03/2023	6,16901	DG 5FBIS 47 91	SAN FRANCISCO	16	Anden	-74,10857493	4,623447998
16AN00189-1	1/03/2023	9/03/2023	4,22243	DG 5F 44A 72	SAN FRANCISCO	16	Anden	-74,10897389	4,621469142
16AN00189-10	1/03/2023	9/03/2023	1,63360	TV 47 5F 04	SAN FRANCISCO	16	Anden	-74,10897373	4,62239835



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00189-11	1/03/2023	9/03/2023	12,79392	TV 47 5F 18	SAN FRANCISCO	16	Anden	-74,10879121	4,622437166
16AN00189-12	1/03/2023	9/03/2023	24,31898	TV 47 5F 04	SAN FRANCISCO	16	Anden	-74,10891853	4,622437655
16AN00189-13	1/03/2023	9/03/2023	27,62350	TV 47 5F 24	SAN FRANCISCO	16	Anden	-74,10871297	4,622437926
16AN00189-14	1/03/2023	9/03/2023	14,58384	TV 47 5F 10	SAN FRANCISCO	16	Anden	-74,10884542	4,622437709
16AN00189-2	1/03/2023	9/03/2023	4,63111	DG 5FBIS 45 09	SAN FRANCISCO	16	Anden	-74,10857356	4,621504744
16AN00189-3	1/03/2023	9/03/2023	5,14666	DG 5F 45 04	SAN FRANCISCO	16	Anden	-74,10897393	4,621507796
16AN00189-4	1/03/2023	9/03/2023	4,88444	DG 5FBIS 45 09	SAN FRANCISCO	16	Anden	-74,10857438	4,621553706
16AN00189-5	1/03/2023	9/03/2023	3,93291	DG 5F 45 22	SAN FRANCISCO	16	Anden	-74,10897471	4,621736193
16AN00189-6	1/03/2023	9/03/2023	5,39350	DG 5F 45 70	SAN FRANCISCO	16	Anden	-74,10897486	4,622138025
16AN00189-7	1/03/2023	9/03/2023	4,01264	DG 5F 45 76	SAN FRANCISCO	16	Anden	-74,10897494	4,622227312
16AN00189-8	1/03/2023	9/03/2023	3,86142	TV 47 5F 38	SAN FRANCISCO	16	Anden	-74,10857466	4,622327394
16AN00189-9	1/03/2023	9/03/2023	9,33425	TV 47 5F 04	SAN FRANCISCO	16	Anden	-74,10897427	4,622308503
16AN00190-2	1/03/2023	9/03/2023	2,98187	DG 5F 44A 30	SAN FRANCISCO	16	Anden	-74,10897314	4,621061572
16AN00190-3	1/03/2023	9/03/2023	6,30978	DG 5FBIS 44A 35	SAN FRANCISCO	16	Anden	-74,10857229	4,621069755
16AN00190-4	1/03/2023	9/03/2023	3,62875	DG 5F 44A 36	SAN FRANCISCO	16	Anden	-74,10897211	4,621115171
16AN00191-1	1/03/2023	9/03/2023	91,16669	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden	-74,10925537	4,622571708
16AN00191-2	1/03/2023	9/03/2023	23,02139	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden	-74,10945809	4,622667532
16AN00191-3	1/03/2023	9/03/2023	10,20014	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden	-74,10945621	4,622863498
16AN00191-4	1/03/2023	9/03/2023	4,38022	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden	-74,10945512	4,622945892
16AN00191-5	1/03/2023	9/03/2023	47,00051	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden	-74,10903773	4,622809115
16AN00191-6	1/03/2023	9/03/2023	8,08043	DG 5DBIS 47 50	SAN FRANCISCO	16	Anden	-74,10945494	4,623041776
16AN00191-7	1/03/2023	9/03/2023	6,73492	DG 5F 47 71	SAN FRANCISCO	16	Anden	-74,10903745	4,62325977
16AN00192-1	1/03/2023	9/03/2023	105,24284	DG 5F 45 03	SAN FRANCISCO	16	Anden	-74,10909091	4,621580998
16AN00192-2	1/03/2023	9/03/2023	4,47613	DG 5F 45 03	SAN FRANCISCO	16	Anden	-74,10903619	4,621634393
16AN00192-3	1/03/2023	9/03/2023	3,19151	DG 5F 45 15	SAN FRANCISCO	16	Anden	-74,10903702	4,62168535
16AN00192-4	1/03/2023	9/03/2023	2,19046	DG 5F 45 27	SAN FRANCISCO	16	Anden	-74,10903684	4,621760529
16AN00192-5	1/03/2023	9/03/2023	4,67565	DG 5F 45 33	SAN FRANCISCO	16	Anden	-74,10903762	4,621843296
16AN00192-6	1/03/2023	9/03/2023	4,83646	DG 5F 45 69	SAN FRANCISCO	16	Anden	-74,10903638	4,622165002
16AN00192-7	1/03/2023	9/03/2023	10,79517	DG 5DBIS 46 52	SAN FRANCISCO	16	Anden	-74,10946158	4,622136779
16AN00192-8	1/03/2023	9/03/2023	21,94544	TV 47 5D 06	SAN FRANCISCO	16	Anden	-74,10941119	4,622438693
16AN00193-1	1/03/2023	9/03/2023	5,23614	DG 5F 44A 11	SAN FRANCISCO	16	Anden	-74,10903693	4,620963329
16AN00193-2	1/03/2023	9/03/2023	4,22000	DG 5F 44A 17	SAN FRANCISCO	16	Anden	-74,10903696	4,621022971
16AN00193-3	1/03/2023	9/03/2023	5,13788	DG 5F 44A 29	SAN FRANCISCO	16	Anden	-74,10903662	4,621169113
16AN00193-4	1/03/2023	9/03/2023	3,00464	DG 5F 44A 53	SAN FRANCISCO	16	Anden	-74,10903728	4,621405475
16AN00193-5	1/03/2023	9/03/2023	7,58552	DG 5DBIS 44A 60	SAN FRANCISCO	16	Anden	-74,10946582	4,621485468
16AN00193-6	1/03/2023	9/03/2023	8,67501	DG 5F 45 03	SAN FRANCISCO	16	Anden	-74,1090369	4,621524335
16AN00194-1	1/03/2023	9/03/2023	23,34877	DG 5DBIS 43B 06	SAN FRANCISCO	16	Anden	-74,10946387	4,620086128
16AN00194-2	1/03/2023	9/03/2023	16,06111	DG 5DBIS 43B 06	SAN FRANCISCO	16	Anden	-74,10959041	4,62008672
16AN00194-3	1/03/2023	9/03/2023	31,50839	DG 5F 43B 03	SAN FRANCISCO	16	Anden	-74,10915006	4,620086155
16AN00194-4	1/03/2023	9/03/2023	1,98058	DG 5F 43B 09	SAN FRANCISCO	16	Anden	-74,10903532	4,620158066
16AN00194-5	1/03/2023	9/03/2023	11,12218	DG 5F 43B 69	SAN FRANCISCO	16	Anden	-74,10907683	4,620772706
16AN00194-6	1/03/2023	9/03/2023	3,25158	DG 5DBIS 44 28	SAN FRANCISCO	16	Anden	-74,10947302	4,620772767
16AN00194-7	1/03/2023	9/03/2023	19,20611	DG 5DBIS 44 28	SAN FRANCISCO	16	Anden	-74,10937026	4,620796724
16AN00194-8	1/03/2023	9/03/2023	30,15009	DG 5F 43B 69	SAN FRANCISCO	16	Anden	-74,10914629	4,62079424
16AN00195-1	1/03/2023	9/03/2023	6,25445	DG 5D 44 38	SAN FRANCISCO	16	Anden	-74,10989548	4,621024257
16AN00195-2	1/03/2023	9/03/2023	5,50514	DG 5DBIS 44A 59	SAN FRANCISCO	16	Anden	-74,10952929	4,621449148
16AN00195-3	1/03/2023	9/03/2023	3,85473	TV 46 5D 04	SAN FRANCISCO	16	Anden	-74,10977896	4,621673403
16AN00196-1	1/03/2023	9/03/2023	3,63701	DG 5DBIS 43B 33	SAN FRANCISCO	16	Anden	-74,1095841	4,620464952
16AN00196-2	1/03/2023	9/03/2023	53,93662	DG 5DBIS 44 03	SAN FRANCISCO	16	Anden	-74,10974084	4,620554233
16AN00197-1	1/03/2023	9/03/2023	8,27136	KR 43B 4F 03	SAN FRANCISCO	16	Anden	-74,11129242	4,618117772
16AN00197-2	1/03/2023	9/03/2023	2,39735	KR 43C 4F 02	SAN FRANCISCO	16	Anden	-74,11157361	4,618243147
16AN00197-3	1/03/2023	9/03/2023	7,28430	KR 43C 4F 02	SAN FRANCISCO	16	Anden	-74,11158815	4,618342266
16AN00197-4	1/03/2023	9/03/2023	2,16672	KR 43B 4F 69	SAN FRANCISCO	16	Anden	-74,11097255	4,618570469
16AN00197-5	1/03/2023	9/03/2023	1,38899	KR 43B 4F 77	SAN FRANCISCO	16	Anden	-74,1109343	4,618620833
16AN00197-6	1/03/2023	9/03/2023	2,05366	KR 43B 4F 83	SAN FRANCISCO	16	Anden	-74,11089119	4,618674628
16AN00197-7	1/03/2023	9/03/2023	40,35506	KR 43C 5 02	SAN FRANCISCO	16	Anden	-74,11095964	4,618900865
16AN00198-1	1/03/2023	9/03/2023	6,36911	KR 43C 4B 36	SAN FRANCISCO	16	Anden	-74,11188764	4,617782244
16AN00198-2	1/03/2023	9/03/2023	4,79684	KR 43B 4 97	SAN FRANCISCO	16	Anden	-74,11140889	4,618035416
16AN00199-1	1/03/2023	9/03/2023	57,29994	KR 44 5A 96	SAN FRANCISCO	16	Anden	-74,11016206	4,620655819
16AN00199-2	1/03/2023	9/03/2023	1,92055	DG 5D 44 33	SAN FRANCISCO	16	Anden	-74,10995866	4,62098161
16AN00199-3	1/03/2023	9/03/2023	1,29659	DG 5D 44 37	SAN FRANCISCO	16	Anden	-74,10995837	4,621026596
16AN00199-4	1/03/2023	9/03/2023	8,92521	DG 5D 44 37	SAN FRANCISCO	16	Anden	-74,10995755	4,621081115
16AN00199-5	1/03/2023	9/03/2023	3,23253	DG 5D 44 51	SAN FRANCISCO	16	Anden	-74,10995791	4,621168701
16AN00199-6	1/03/2023	9/03/2023	3,98120	DG 5D 44 85	SAN FRANCISCO	16	Anden	-74,10995593	4,621582871
16AN00200-1	1/03/2023	9/03/2023	6,75488	KR 43C 5 75	SAN FRANCISCO	16	Anden	-74,11075604	4,619518559
16AN00201-1	1/03/2023	9/03/2023	1,65524	KR 43C 4F 57	SAN FRANCISCO	16	Anden	-74,11136714	4,618753509
16AN00201-2	1/03/2023	9/03/2023	4,35890	KR 43C 4F 75	SAN FRANCISCO	16	Anden	-74,11131113	4,618826416



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00201-3	1/03/2023	9/03/2023	60,43573	KR 44 4F 91	SAN FRANCISCO	16	Anden	-74,11174604	4,619547453
16AN00202-1	1/03/2023	9/03/2023	3,29979	KR 44 4B 18	SAN FRANCISCO	16	Anden	-74,11236717	4,617764823
16AN00202-11	1/03/2023	9/03/2023	5,91837	KR 44 4B 96	SAN FRANCISCO	16	Anden	-74,11201332	4,618453196
16AN00202-2	1/03/2023	9/03/2023	13,23187	KR 43C 4B 45	SAN FRANCISCO	16	Anden	-74,11190372	4,617898903
16AN00202-5	1/03/2023	9/03/2023	0,50730	KR 44 4B 54	SAN FRANCISCO	16	Anden	-74,11221336	4,61809886
16AN00202-6	1/03/2023	9/03/2023	0,47295	KR 44 4B 54	SAN FRANCISCO	16	Anden	-74,11220927	4,618107884
16AN00203-1	1/03/2023	9/03/2023	6,92581	KR 45 5 38	SAN FRANCISCO	16	Anden	-74,11153226	4,619814687
16AN00204-1	1/03/2023	9/03/2023	9,51901	KR 45 4F 14	SAN FRANCISCO	16	Anden	-74,1122425	4,618883851
16AN00204-2	1/03/2023	9/03/2023	1,21148	KR 45 4F 22	SAN FRANCISCO	16	Anden	-74,11217797	4,618980609
16AN00204-3	1/03/2023	9/03/2023	2,40163	KR 45 4F 28	SAN FRANCISCO	16	Anden	-74,11215107	4,619018666
16AN00205-10	1/03/2023	9/03/2023	1,89515	KR 44 4B 53	SAN FRANCISCO	16	Anden	-74,11225905	4,618144352
16AN00205-11	1/03/2023	9/03/2023	4,92480	KR 45 4B 45	SAN FRANCISCO	16	Anden	-74,11274061	4,618146501
16AN00205-12	1/03/2023	9/03/2023	5,84720	KR 45 4B 50	SAN FRANCISCO	16	Anden	-74,11265818	4,61817769
16AN00205-13	1/03/2023	9/03/2023	12,52631	AK 50 4B 28	SAN FRANCISCO	16	Anden	-74,11315046	4,618224347
16AN00205-14	1/03/2023	9/03/2023	14,28630	AK 50 4C 18	SAN FRANCISCO	16	Anden	-74,11307496	4,618365643
16AN00205-3	1/03/2023	9/03/2023	2,89232	KR 45 4B 06	SAN FRANCISCO	16	Anden	-74,11283383	4,617795675
16AN00205-4	1/03/2023	9/03/2023	4,06234	KR 45 4B 12	SAN FRANCISCO	16	Anden	-74,11280806	4,617850891
16AN00205-6	1/03/2023	9/03/2023	2,91378	KR 45 4B 20	SAN FRANCISCO	16	Anden	-74,11278128	4,617912162
16AN00205-7	1/03/2023	9/03/2023	2,49527	KR 44 4B 39	SAN FRANCISCO	16	Anden	-74,11235706	4,617937763
16AN00205-8	1/03/2023	9/03/2023	5,55931	KR 45 4B 26	SAN FRANCISCO	16	Anden	-74,1127445	4,617989995
16AN00205-9	1/03/2023	9/03/2023	3,64707	KR 45 4B 33	SAN FRANCISCO	16	Anden	-74,11278336	4,618051697
16AN00206-1	1/03/2023	9/03/2023	7,50590	AK 50 5A 24	SAN FRANCISCO	16	Anden	-74,11135559	4,620745837
16AN00206-2	1/03/2023	9/03/2023	11,30765	AK 50 5A 28	SAN FRANCISCO	16	Anden	-74,11131949	4,620790015
16AN00206-3	1/03/2023	9/03/2023	2,34202	AK 50 5A 28	SAN FRANCISCO	16	Anden	-74,11129225	4,620823069
16AN00206-4	1/03/2023	9/03/2023	8,33262	AK 50 5A 34	SAN FRANCISCO	16	Anden	-74,11125837	4,620861018
16AN00206-5	1/03/2023	9/03/2023	21,35261	AK 50 5B 10	SAN FRANCISCO	16	Anden	-74,11094159	4,621257469
16AN00206-6	1/03/2023	9/03/2023	16,20329	AK 50 5B 26	SAN FRANCISCO	16	Anden	-74,11046653	4,621233398
16AN00206-7	1/03/2023	9/03/2023	62,08620	AK 50 5B 26	SAN FRANCISCO	16	Anden	-74,11049652	4,621240948
16AN00206-8	1/03/2023	9/03/2023	4,21737	AK 50 5B 22	SAN FRANCISCO	16	Anden	-74,11088868	4,621323229
16AN00206-9	1/03/2023	9/03/2023	6,15780	AK 50 5B 26	SAN FRANCISCO	16	Anden	-74,1103826	4,621385708
16AN00207-1	1/03/2023	9/03/2023	6,88764	KR 45 4F 91	SAN FRANCISCO	16	Anden	-74,1118102	4,619571898
16AN00207-2	1/03/2023	9/03/2023	1,88419	KR 45 5 19	SAN FRANCISCO	16	Anden	-74,11169088	4,619718801
16AN00207-3	1/03/2023	9/03/2023	45,10680	AK 50 4F 92	SAN FRANCISCO	16	Anden	-74,11194697	4,619706435
16AN00207-4	1/03/2023	9/03/2023	13,61724	AK 50 5 02	SAN FRANCISCO	16	Anden	-74,111207388	4,619859436
16AN00207-5	1/03/2023	9/03/2023	5,75151	AK 50 5 22	SAN FRANCISCO	16	Anden	-74,11195226	4,620011148
16AN00207-6	1/03/2023	9/03/2023	8,31815	AK 50 5 38	SAN FRANCISCO	16	Anden	-74,11185411	4,620132423
16AN00207-7	1/03/2023	9/03/2023	7,08009	AK 50 5 46	SAN FRANCISCO	16	Anden	-74,11181418	4,620181759
16AN00208-1	1/03/2023	9/03/2023	2,87068	KR 45 4F 13	SAN FRANCISCO	16	Anden	-74,11226116	4,618966987
16AN00208-2	1/03/2023	9/03/2023	4,36063	KR 45 4F 35	SAN FRANCISCO	16	Anden	-74,11216891	4,619100793
16AN00208-3	1/03/2023	9/03/2023	12,81021	AK 50 4F 72	SAN FRANCISCO	16	Anden	-74,11225162	4,619636706
16AN00209-1	1/03/2023	9/03/2023	12,02831	CL 4B 45 09	SAN FRANCISCO	16	Anden	-74,11303225	4,617780702
16AN00209-2	1/03/2023	9/03/2023	7,96102	AK 50 4A 70	SAN FRANCISCO	16	Anden	-74,11319737	4,617858766
16AN00209-3	1/03/2023	9/03/2023	4,18701	AK 50 4A 70	SAN FRANCISCO	16	Anden	-74,11331032	4,617887542
16AN00210-1	1/03/2023	9/03/2023	12,59551	TV 42 4D 71	SAN FRANCISCO	16	Anden	-74,10872502	4,617655867
16AN00211-1	1/03/2023	9/03/2023	67,85538	TV 42 3 53	SAN FRANCISCO	16	Anden	-74,111347719	4,615675763
16AN00211-2	1/03/2023	9/03/2023	7,05100	TV 42A 3 02	SAN FRANCISCO	16	Anden	-74,11422416	4,615713158
16AN00211-3	1/03/2023	9/03/2023	71,17300	TV 42 3 57	SAN FRANCISCO	16	Anden	-74,11340957	4,615704108
16AN00211-4	1/03/2023	9/03/2023	365,52282	TV 42 3 73	SAN FRANCISCO	16	Anden	-74,11317213	4,615800785
16AN00211-5	1/03/2023	9/03/2023	90,55623	TV 42 3 89	SAN FRANCISCO	16	Anden	-74,11296169	4,615889555
16AN00212-1	1/03/2023	9/03/2023	3,04224	TV 48A 5F 35	SAN FRANCISCO	16	Anden	-74,10867764	4,62405042
16AN00212-2	1/03/2023	9/03/2023	4,50604	TV 48A 5F 41	SAN FRANCISCO	16	Anden	-74,10858444	4,624048607
16AN00212-3	1/03/2023	9/03/2023	13,83808	TV 48A 5F 11	SAN FRANCISCO	16	Anden	-74,10891334	4,624049936
16AN00213-1	1/03/2023	9/03/2023	247,15026	DG 5F 48 04	SAN FRANCISCO	16	Anden	-74,1087767	4,623591104
16AN00213-2	1/03/2023	9/03/2023	7,16945	DG 5F 48 04	SAN FRANCISCO	16	Anden	-74,10897394	4,623592996
16AN00213-3	1/03/2023	9/03/2023	15,05565	DG 5FBIS 48 03	SAN FRANCISCO	16	Anden	-74,108573	4,623620956
16AN00213-4	1/03/2023	9/03/2023	45,20351	DG 5F 48 36	SAN FRANCISCO	16	Anden	-74,10878505	4,623981913
16AN00214-1	1/03/2023	9/03/2023	15,23170	TV 47 5F 45	SAN FRANCISCO	16	Anden	-74,10843549	4,622570089
16AN00214-10	1/03/2023	9/03/2023	3,11690	DG 5FBISA 47 61	SAN FRANCISCO	16	Anden	-74,10810989	4,623324745
16AN00214-11	1/03/2023	9/03/2023	4,60661	DG 5FBIS 47 82	SAN FRANCISCO	16	Anden	-74,10851003	4,623343885
16AN00214-12	1/03/2023	9/03/2023	64,56093	TV 48A 5F 68	SAN FRANCISCO	16	Anden	-74,10851157	4,623770605
16AN00214-2	1/03/2023	9/03/2023	20,55918	TV 47 5F 75	SAN FRANCISCO	16	Anden	-74,1081646	4,622592825
16AN00214-3	1/03/2023	9/03/2023	19,28113	TV 47 5F 45	SAN FRANCISCO	16	Anden	-74,10850961	4,622679638
16AN00214-4	1/03/2023	9/03/2023	17,75796	TV 47 5F 75	SAN FRANCISCO	16	Anden	-74,10810921	4,622696273
16AN00214-5	1/03/2023	9/03/2023	4,38982	DG 5FBISA 47 27	SAN FRANCISCO	16	Anden	-74,10810942	4,622920748
16AN00214-6	1/03/2023	9/03/2023	2,81823	DG 5FBISA 47 37	SAN FRANCISCO	16	Anden	-74,10811001	4,623030546
16AN00214-7	1/03/2023	9/03/2023	11,52650	DG 5FBISA 47 47	SAN FRANCISCO	16	Anden	-74,10811003	4,623142649
16AN00214-8	1/03/2023	9/03/2023	3,08438	DG 5FBIS 47 66	SAN FRANCISCO	16	Anden	-74,10851005	4,623220859



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00214-9	1/03/2023	9/03/2023	6,60074	DG 5FBISA 47 51	SAN FRANCISCO	16	Anden	-74,10810918	4,623231513
16AN00215-1	1/03/2023	9/03/2023	107,17941	TV 42 4 03	SAN FRANCISCO	16	Anden	-74,11173713	4,616392443
16AN00215-10	1/03/2023	9/03/2023	49,94087	TV 42 4 61	SAN FRANCISCO	16	Anden	-74,11105011	4,616671285
16AN00215-11	1/03/2023	9/03/2023	11,04757	TV 42 4 69	SAN FRANCISCO	16	Anden	-74,11097332	4,616703723
16AN00215-12	1/03/2023	9/03/2023	59,51440	TV 42 4 69	SAN FRANCISCO	16	Anden	-74,11093985	4,616716162
16AN00215-13	1/03/2023	9/03/2023	162,91028	TV 42 4A 15	SAN FRANCISCO	16	Anden	-74,11084069	4,616758021
16AN00215-14	1/03/2023	9/03/2023	22,80248	TV 42 4A 27	SAN FRANCISCO	16	Anden	-74,1107627	4,61678989
16AN00215-15	1/03/2023	9/03/2023	124,97696	TV 42 4A 33	SAN FRANCISCO	16	Anden	-74,11068638	4,616822375
16AN00215-2	1/03/2023	9/03/2023	249,01972	TV 42 4 25	SAN FRANCISCO	16	Anden	-74,11154939	4,616465464
16AN00215-3	1/03/2023	9/03/2023	222,98270	TV 42 4 47	SAN FRANCISCO	16	Anden	-74,11135592	4,616542896
16AN00215-4	1/03/2023	9/03/2023	3,98637	TV 42 4 51	SAN FRANCISCO	16	Anden	-74,11126555	4,616581667
16AN00215-5	1/03/2023	9/03/2023	7,38038	TV 42 4 55	SAN FRANCISCO	16	Anden	-74,11125494	4,61658715
16AN00215-6	1/03/2023	9/03/2023	159,25686	TV 42 4 57	SAN FRANCISCO	16	Anden	-74,11118211	4,616617217
16AN00215-7	1/03/2023	9/03/2023	6,02015	TV 42 4 59	SAN FRANCISCO	16	Anden	-74,11111325	4,616645978
16AN00215-8	1/03/2023	9/03/2023	21,24635	TV 42 4 59	SAN FRANCISCO	16	Anden	-74,11109394	4,616651023
16AN00215-9	1/03/2023	9/03/2023	7,06544	TV 42 4 61	SAN FRANCISCO	16	Anden	-74,11107761	4,616658395
16AN00216-1	1/03/2023	9/03/2023	143,12840	TV 42 3 97	SAN FRANCISCO	16	Anden	-74,11286269	4,615929517
16AN00216-2	1/03/2023	9/03/2023	53,95667	TV 42 3A 01	SAN FRANCISCO	16	Anden	-74,11277079	4,615965049
16AN00216-3	1/03/2023	9/03/2023	197,64268	TV 42 3A 15	SAN FRANCISCO	16	Anden	-74,1126552	4,616012061
16AN00216-4	1/03/2023	9/03/2023	221,92482	TV 42 3A 39	SAN FRANCISCO	16	Anden	-74,11248526	4,616083245
16AN00216-5	1/03/2023	9/03/2023	90,46614	TV 42 3A 47	SAN FRANCISCO	16	Anden	-74,11234825	4,616142334
16AN00216-6	1/03/2023	9/03/2023	136,92423	TV 42 3A 55	SAN FRANCISCO	16	Anden	-74,11224471	4,616186047
16AN00216-7	1/03/2023	9/03/2023	100,97028	TV 42 3A 69	SAN FRANCISCO	16	Anden	-74,11212262	4,616236957
16AN00216-8	1/03/2023	9/03/2023	296,47845	TV 42 3A 93	SAN FRANCISCO	16	Anden	-74,11194034	4,616312674
16AN00218-1	1/03/2023	9/03/2023	2,17773	CL 4B 42 00	SAN FRANCISCO	16	Anden	-74,11040678	4,617015088
16AN00218-10	1/03/2023	9/03/2023	22,23148	TV 42 4B 71	SAN FRANCISCO	16	Anden	-74,10970301	4,617217671
16AN00218-11	1/03/2023	9/03/2023	10,52053	TV 42 4B 67	SAN FRANCISCO	16	Anden	-74,10969011	4,617233644
16AN00218-12	1/03/2023	9/03/2023	14,40655	TV 42 4B 71	SAN FRANCISCO	16	Anden	-74,10967503	4,617238803
16AN00218-13	1/03/2023	9/03/2023	92,20530	TV 42 4B 83	SAN FRANCISCO	16	Anden	-74,10963234	4,617249937
16AN00218-14	1/03/2023	9/03/2023	37,46959	TV 42 4B 83	SAN FRANCISCO	16	Anden	-74,10956666	4,61727095
16AN00218-15	1/03/2023	9/03/2023	11,32613	TV 42 4B 95	SAN FRANCISCO	16	Anden	-74,10944713	4,61732004
16AN00218-16	1/03/2023	9/03/2023	135,30552	TV 42 4B 95	SAN FRANCISCO	16	Anden	-74,10949727	4,617301513
16AN00218-17	1/03/2023	9/03/2023	38,10556	TV 42 4B 95	SAN FRANCISCO	16	Anden	-74,10942616	4,617327421
16AN00218-18	1/03/2023	9/03/2023	540,76391	TV 42 4D 13	SAN FRANCISCO	16	Anden	-74,10922347	4,617417759
16AN00218-19	1/03/2023	9/03/2023	10,39180	TV 42A 4B 01	SAN FRANCISCO	16	Anden	-74,10991333	4,617604373
16AN00218-2	1/03/2023	9/03/2023	122,88166	TV 42 4B 05	SAN FRANCISCO	16	Anden	-74,11033874	4,616981058
16AN00218-20	1/03/2023	9/03/2023	19,31874	TV 42A 4B 01	SAN FRANCISCO	16	Anden	-74,10979865	4,617651581
16AN00218-21	1/03/2023	9/03/2023	48,07980	TV 42 4D 05	SAN FRANCISCO	16	Anden	-74,10946122	4,617483116
16AN00218-22	1/03/2023	9/03/2023	1,97291	TV 42A 4B 01	SAN FRANCISCO	16	Anden	-74,10956241	4,617741707
16AN00218-23	1/03/2023	9/03/2023	4,18883	TV 42A 4D 04	SAN FRANCISCO	16	Anden	-74,10954278	4,617751603
16AN00218-3	1/03/2023	9/03/2023	532,41855	TV 42 4B 25	SAN FRANCISCO	16	Anden	-74,11010696	4,61706176
16AN00218-4	1/03/2023	9/03/2023	10,88004	TV 42 4B 41	SAN FRANCISCO	16	Anden	-74,10992862	4,617132843
16AN00218-5	1/03/2023	9/03/2023	36,39127	CL 4B 42 00	SAN FRANCISCO	16	Anden	-74,11044761	4,617116676
16AN00218-6	1/03/2023	9/03/2023	105,36574	TV 42 4B 49	SAN FRANCISCO	16	Anden	-74,10988645	4,617148472
16AN00218-7	1/03/2023	9/03/2023	9,07808	CL 4B 42 00	SAN FRANCISCO	16	Anden	-74,11049488	4,617236427
16AN00218-8	1/03/2023	9/03/2023	188,46907	TV 42 4B 57	SAN FRANCISCO	16	Anden	-74,10978829	4,617186597
16AN00218-9	1/03/2023	9/03/2023	9,66338	TV 42 4B 67	SAN FRANCISCO	16	Anden	-74,10972229	4,61721682
16AN00219-1	1/03/2023	9/03/2023	12,71820	DG 5GBISA 43B 10	SAN FRANCISCO	16	Anden	-74,10722849	4,620158732
16AN00219-2	1/03/2023	9/03/2023	17,73739	DG 5GBISA 43B 10	SAN FRANCISCO	16	Anden	-74,10729265	4,620204586
16AN00219-3	1/03/2023	9/03/2023	33,99941	DG 5I 43B 21	SAN FRANCISCO	16	Anden	-74,10689483	4,620318087
16AN00219-4	1/03/2023	9/03/2023	2,31934	DG 5I 43B 27	SAN FRANCISCO	16	Anden	-74,10691585	4,620453999
16AN00219-5	1/03/2023	9/03/2023	2,31272	DG 5I 43B 35	SAN FRANCISCO	16	Anden	-74,10691944	4,62050609
16AN00220-1	1/03/2023	9/03/2023	12,15905	TV 43B 5F 35	SAN FRANCISCO	16	Anden	-74,10824847	4,620085614
16AN00220-2	1/03/2023	9/03/2023	36,44585	DG 5FBIS 43B 06	SAN FRANCISCO	16	Anden	-74,10839443	4,620086112
16AN00220-3	1/03/2023	9/03/2023	13,93660	DG 5FBISA 43B 71	SAN FRANCISCO	16	Anden	-74,10820752	4,620797607
16AN00220-4	1/03/2023	9/03/2023	20,28629	DG 5FBIS 43B 72	SAN FRANCISCO	16	Anden	-74,110840842	4,620797233
16AN00221-1	1/03/2023	9/03/2023	29,25754	DG 5F 43B 04	SAN FRANCISCO	16	Anden	-74,10885283	4,620085539
16AN00221-2	1/03/2023	9/03/2023	23,94195	DG 5FBIS 43B 05	SAN FRANCISCO	16	Anden	-74,10867337	4,620086076
16AN00221-3	1/03/2023	9/03/2023	36,69946	DG 5F 43B 68	SAN FRANCISCO	16	Anden	-74,1088732	4,62073833
16AN00221-4	1/03/2023	9/03/2023	44,23817	DG 5FBIS 44A 05	SAN FRANCISCO	16	Anden	-74,10867947	4,62077284
16AN00222-1	1/03/2023	9/03/2023	17,88270	DG 5I 43B 14	SAN FRANCISCO	16	Anden	-74,10682001	4,62093232
16AN00223-1	1/03/2023	9/03/2023	10,21452	TV 42A 5A 13	SAN FRANCISCO	16	Anden	-74,10846702	4,618266333
16AN00223-10	1/03/2023	9/03/2023	8,68480	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,10777228	4,619159216
16AN00223-11	1/03/2023	9/03/2023	3,46748	KR 42C 5A 80	SAN FRANCISCO	16	Anden	-74,10817921	4,619169867
16AN00223-12	1/03/2023	9/03/2023	8,17264	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,10774535	4,61924822
16AN00223-13	1/03/2023	9/03/2023	5,47628	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,10770101	4,619434431
16AN00223-14	1/03/2023	9/03/2023	13,56583	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,10766314	4,619749357



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00223-15	1/03/2023	9/03/2023	9,04002	KR 42C 5A 00	SAN FRANCISCO	16	Anden	-74,10804099	4,619904152
16AN00223-16	1/03/2023	9/03/2023	4,51283	KR 42C 5A 00	SAN FRANCISCO	16	Anden	-74,10804095	4,619964529
16AN00223-17	1/03/2023	9/03/2023	5,04871	TV 43B 5F 90	SAN FRANCISCO	16	Anden	-74,10798252	4,620005484
16AN00223-2	1/03/2023	9/03/2023	3,67492	TV 42A 5A 13	SAN FRANCISCO	16	Anden	-74,10842544	4,618283148
16AN00223-3	1/03/2023	9/03/2023	7,10207	TV 42A 5A 13	SAN FRANCISCO	16	Anden	-74,10836807	4,618304885
16AN00223-6	1/03/2023	9/03/2023	7,44721	KR 42C 5A 00	SAN FRANCISCO	16	Anden	-74,10855618	4,618571713
16AN00223-7	1/03/2023	9/03/2023	2,65547	KR 42C 5A 00	SAN FRANCISCO	16	Anden	-74,10831285	4,618910575
16AN00223-8	1/03/2023	9/03/2023	2,99207	KR 42C 5A 00	SAN FRANCISCO	16	Anden	-74,10828168	4,61896371
16AN00223-9	1/03/2023	9/03/2023	10,95331	KR 42B 5A 89	SAN FRANCISCO	16	Anden	-74,10784489	4,618966628
16AN00224-1	1/03/2023	9/03/2023	6,70359	CL 5A 42C 06	SAN FRANCISCO	16	Anden	-74,10869167	4,618505896
16AN00224-2	1/03/2023	9/03/2023	5,25482	KR 42C 5A 83	SAN FRANCISCO	16	Anden	-74,10829414	4,619084703
16AN00224-3	1/03/2023	9/03/2023	18,72228	KR 42CBIS 5A 00	SAN FRANCISCO	16	Anden	-74,10850752	4,619897645
16AN00224-4	1/03/2023	9/03/2023	12,23942	TV 43B 5F 90	SAN FRANCISCO	16	Anden	-74,10836901	4,620003396
16AN00225-1	1/03/2023	9/03/2023	8,24093	KR 42CBIS 5A 81	SAN FRANCISCO	16	Anden	-74,10865311	4,619420852
16AN00225-2	1/03/2023	9/03/2023	3,74139	KR 42CBIS 5B 07	SAN FRANCISCO	16	Anden	-74,10862741	4,619491208
16AN00225-3	1/03/2023	9/03/2023	3,03190	KR 42CBIS 5B 07	SAN FRANCISCO	16	Anden	-74,10861169	4,619552044
16AN00225-4	1/03/2023	9/03/2023	10,39465	KR 42CBIS 5B 41	SAN FRANCISCO	16	Anden	-74,10857764	4,619801972
16AN00226-1	1/03/2023	9/03/2023	12,80153	KR 43 5A 47	SAN FRANCISCO	16	Anden	-74,10923589	4,619354109
16AN00226-2	1/03/2023	9/03/2023	14,19978	TV 43B 5F 90	SAN FRANCISCO	16	Anden	-74,10912165	4,620001191
16AN00227-1	1/03/2023	9/03/2023	18,12639	KR 43 5 99	SAN FRANCISCO	16	Anden	-74,10992055	4,618457614
16AN00227-2	1/03/2023	9/03/2023	27,42653	KR 43 5 63	SAN FRANCISCO	16	Anden	-74,10973974	4,618692354
16AN00228-1	1/03/2023	9/03/2023	6,83875	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden	-74,1073786	4,619226187
16AN00228-10	1/03/2023	9/03/2023	4,88791	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,1073057	4,619796704
16AN00228-11	1/03/2023	9/03/2023	15,70271	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,10728443	4,619813348
16AN00228-2	1/03/2023	9/03/2023	88,55761	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden	-74,10739923	4,61918578
16AN00228-3	1/03/2023	9/03/2023	15,04533	DG 5GBIS 42A 50	SAN FRANCISCO	16	Anden	-74,10738747	4,619291144
16AN00228-4	1/03/2023	9/03/2023	18,13473	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,10721325	4,619330532
16AN00228-5	1/03/2023	9/03/2023	12,72523	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,1072279	4,61944916
16AN00228-6	1/03/2023	9/03/2023	5,31525	DG 5GBISA 42A 17	SAN FRANCISCO	16	Anden	-74,10724398	4,619535322
16AN00228-7	1/03/2023	9/03/2023	10,19732	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,10725515	4,619610811
16AN00228-8	1/03/2023	9/03/2023	73,72012	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,10759281	4,61959125
16AN00228-9	1/03/2023	9/03/2023	28,14381	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden	-74,10727106	4,619704222
16AN00229-1	1/03/2023	9/03/2023	988,36728	AK 50 5F 00	SAN FRANCISCO	16	Anden	-74,1080143	4,625362684
16AN00229-2	1/03/2023	9/03/2023	389,55047	AK 50 5F 00	SAN FRANCISCO	16	Anden	-74,10807152	4,625400077
16AN00230-1	1/03/2023	9/03/2023	342,26140	AK 50 5F 00	SAN RAFAEL INDUSTRIAL	16	Anden	-74,10876949	4,624507081
16AN00231-1	1/03/2023	9/03/2023	4,60056	TV 46 5D 03	SAN FRANCISCO	16	Anden	-74,10986891	4,621736413
16AN00231-11	1/03/2023	9/03/2023	69,08775	AK 50 5C 00	SAN FRANCISCO	16	Anden	-74,11001213	4,622663764
16AN00231-12	1/03/2023	9/03/2023	154,82955	AK 50 5C 00	SAN FRANCISCO	16	Anden	-74,10954586	4,623366967
16AN00231-13	1/03/2023	9/03/2023	261,26193	AK 50 5C 96	SAN FRANCISCO	16	Anden	-74,10975916	4,623175655
16AN00231-2	1/03/2023	9/03/2023	9,52101	TV 46 5D 03	SAN FRANCISCO	16	Anden	-74,10998607	4,621738556
16AN00231-3	1/03/2023	9/03/2023	35,57149	TV 46 5D 07	SAN FRANCISCO	16	Anden	-74,10966709	4,621736229
16AN00231-6	1/03/2023	9/03/2023	78,94087	TV 46 5C 23	SAN FRANCISCO	16	Anden	-74,11022966	4,622101576
16AN00231-7	1/03/2023	9/03/2023	128,82489	TV 46 5D 07	SAN FRANCISCO	16	Anden	-74,1095595	4,621946282
16AN00231-8	1/03/2023	9/03/2023	68,87144	TV 46 5D 07	SAN FRANCISCO	16	Anden	-74,1095275	4,62195649
16AN00231-9	1/03/2023	9/03/2023	25,57462	AK 50 5C 76	SAN FRANCISCO	16	Anden	-74,1095231	4,622654894
16AN00232-1	1/03/2023	9/03/2023	21,35399	TV 42A 4B 01	SAN FRANCISCO	16	Anden	-74,10779006	4,618507738
16AN00232-4	1/03/2023	9/03/2023	41,40342	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,10789255	4,618616619
16AN00232-5	1/03/2023	9/03/2023	25,72863	KR 42B 5A 08	SAN FRANCISCO	16	Anden	-74,10784937	4,618680583
16AN00232-6	1/03/2023	9/03/2023	31,12759	KR 42B 5A 08	SAN FRANCISCO	16	Anden	-74,10788488	4,618703347
16AN00233-1	1/03/2023	9/03/2023	7,52804	TV 42 4A 33	SAN FRANCISCO	16	Anden	-74,11062752	4,616845901
16AN00233-2	1/03/2023	9/03/2023	57,58052	TV 42 4A 39	SAN FRANCISCO	16	Anden	-74,11059692	4,616852111
16AN00233-3	1/03/2023	9/03/2023	125,54071	TV 42 4A 51	SAN FRANCISCO	16	Anden	-74,11051726	4,616903459
16AN00233-4	1/03/2023	9/03/2023	13,16711	CL 4B 42 00	SAN FRANCISCO	16	Anden	-74,11049853	4,617006841
16AN00233-5	1/03/2023	9/03/2023	33,63618	TV 42 4A 51	SAN FRANCISCO	16	Anden	-74,11053943	4,617109906
16AN00233-6	1/03/2023	9/03/2023	29,06477	TV 42A 4A 48	SAN FRANCISCO	16	Anden	-74,11059416	4,61724592
16AN00234-1	1/03/2023	9/03/2023	16,92619	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden	-74,10764486	4,619089217
16AN00234-2	1/03/2023	9/03/2023	16,36210	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,1076926	4,619129588
16AN00234-3	1/03/2023	9/03/2023	14,15282	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,10765205	4,61926183
16AN00234-4	1/03/2023	9/03/2023	2,16677	KR 42B 5G 87	SAN FRANCISCO	16	Anden	-74,10762058	4,619371566
16AN00235-2	24/03/2023	31/03/2023	34,21285	KR 42A 12 36	GORGONZOLA	16	Anden	-74,10187997	4,620324857
16AN00235-3	24/03/2023	31/03/2023	7,47440	KR 42A 12 72	GORGONZOLA	16	Anden	-74,10152932	4,620603171
16AN00235-4	24/03/2023	31/03/2023	156,34764	KR 42A 12 72	GORGONZOLA	16	Anden	-74,10180855	4,620859035
16AN00236-1	24/03/2023	31/03/2023	10,86992	KR 42B 12 46	GORGONZOLA	16	Anden	-74,10224725	4,621164314
16AN00236-2	24/03/2023	31/03/2023	31,72454	CL 12A - KR 42ABIS	GORGONZOLA	16	Anden	-74,10232427	4,621316585
16AN00236-3	24/03/2023	31/03/2023	21,16317	KR 42B 12 46	GORGONZOLA	16	Anden	-74,10246039	4,62144797
16AN00237-1	24/03/2023	31/03/2023	33,89574	CL 11A 42A 02	GORGONZOLA	16	Anden	-74,10262231	4,620442572



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00237-2	24/03/2023	31/03/2023	32,15915	CL 11A 42A 08	GORGONZOLA	16	Anden	-74,102847	4,620643159
16AN00237-4	24/03/2023	31/03/2023	18,30214	CL 11A 42B 60	GORGONZOLA	16	Anden	-74,10379894	4,621321534
16AN00237-5	24/03/2023	31/03/2023	17,61690	CL 12 42B 44	GORGONZOLA	16	Anden	-74,10363693	4,621359603
16AN00238-1	24/03/2023	31/03/2023	8,26577	KR 42A 10A 09	GORGONZOLA	16	Anden	-74,10366402	4,619591139
16AN00238-2	24/03/2023	31/03/2023	119,56861	KR 42A 10A 09	GORGONZOLA	16	Anden	-74,10383013	4,619660994
16AN00238-4	24/03/2023	31/03/2023	29,85344	KR 42B 10A 68	GORGONZOLA	16	Anden	-74,10352208	4,620306047
16AN00239-1	24/03/2023	31/03/2023	16,31011	CL 12 42B 44	GORGONZOLA	16	Anden	-74,10346095	4,621418855
16AN00239-3	24/03/2023	31/03/2023	30,89268	CL 12 42B 44	GORGONZOLA	16	Anden	-74,10340668	4,621757967
16AN00240-1	24/03/2023	31/03/2023	36,89745	KR 44 12B 08	GORGONZOLA	16	Anden	-74,10300062	4,623367566
16AN00240-2	24/03/2023	31/03/2023	8,65284	KR 44 12B 08	GORGONZOLA	16	Anden	-74,1028892	4,623493265
16AN00240-3	24/03/2023	31/03/2023	18,92135	KR 44 12B 08	GORGONZOLA	16	Anden	-74,10281737	4,623576211
16AN00241-1	24/03/2023	31/03/2023	45,41618	CL 12 43 31	GORGONZOLA	16	Anden	-74,10394191	4,621454979
16AN00242-1	1/03/2023	9/03/2023	261,69609	KR 43 6 15	GORGONZOLA	16	Anden	-74,10589895	4,62025188
16AN00242-2	1/03/2023	9/03/2023	49,56136	KR 44 6 32	GORGONZOLA	16	Anden	-74,10595112	4,62059926
16AN00242-3	1/03/2023	9/03/2023	28,99700	KR 44 6 02	GORGONZOLA	16	Anden	-74,10597098	4,620724706
16AN00243-1	24/03/2023	31/03/2023	176,58560	AC 6 45 84	GORGONZOLA	16	Anden	-74,10620071	4,62231568
16AN00243-2	24/03/2023	31/03/2023	37,74094	AC 6 45 90	GORGONZOLA	16	Anden	-74,10623906	4,622531293
16AN00243-3	24/03/2023	31/03/2023	107,24949	AC 6 45 26	GORGONZOLA	16	Anden	-74,10628566	4,622819295
16AN00244-1	24/03/2023	31/03/2023	76,78064	KR 47 12 43	GORGONZOLA	16	Anden	-74,10639701	4,623579437
16AN00244-2	24/03/2023	31/03/2023	87,44823	KR 47 12 43	GORGONZOLA	16	Anden	-74,10571049	4,623664858
16AN00245-1	24/03/2023	31/03/2023	98,58486	AK 36 12B 23	LOS EJIDOS	16	Anden	-74,0976742	4,618006329
16AN00245-2	24/03/2023	31/03/2023	142,11922	AK 36 12B 23	LOS EJIDOS	16	Anden	-74,09745079	4,618042476
16AN00245-4	24/03/2023	31/03/2023	126,98528	AC 13 36 17	LOS EJIDOS	16	Anden	-74,09717018	4,618358278
16AN00245-5	24/03/2023	31/03/2023	52,56335	KR 37 12B 08	LOS EJIDOS	16	Anden	-74,09809201	4,618390435
16AN00246-1	24/03/2023	31/03/2023	178,81175	CL 12B 36 81	LOS EJIDOS	16	Anden	-74,09780165	4,617639512
16AN00246-2	24/03/2023	31/03/2023	209,04865	CL 12B 36 81	LOS EJIDOS	16	Anden	-74,098364	4,617791306
16AN00246-3	24/03/2023	31/03/2023	173,13045	CL 12B 36 81	LOS EJIDOS	16	Anden	-74,09784898	4,618036843
16AN00247-1	24/03/2023	31/03/2023	10,45122	CL 12A 36 21	LOS EJIDOS	16	Anden	-74,09857387	4,616994931
16AN00247-3	24/03/2023	31/03/2023	205,04679	CL 12A 36 21	LOS EJIDOS	16	Anden	-74,09829065	4,617181164
16AN00248-2	24/03/2023	31/03/2023	74,91802	CL 12A 37 59	LOS EJIDOS	16	Anden	-74,09913066	4,618498826
16AN00248-3	24/03/2023	31/03/2023	38,46402	CL 12B 37 57	LOS EJIDOS	16	Anden	-74,09935685	4,618691571
16AN00248-4	24/03/2023	31/03/2023	38,38563	CL 12B 37 57	LOS EJIDOS	16	Anden	-74,09951656	4,618835031
16AN00248-5	24/03/2023	31/03/2023	50,73926	KR 38 12A 48	LOS EJIDOS	16	Anden	-74,09967865	4,618982298
16AN00249-2	24/03/2023	31/03/2023	28,49610	CL 12 37 56	LOS EJIDOS	16	Anden	-74,09909684	4,618332541
16AN00249-3	24/03/2023	31/03/2023	11,59308	KR 38 12 34	LOS EJIDOS	16	Anden	-74,09927595	4,618486062
16AN00249-4	24/03/2023	31/03/2023	87,61179	KR 38 12 34	LOS EJIDOS	16	Anden	-74,0995703	4,618748338
16AN00250-1	24/03/2023	31/03/2023	110,32601	CL 11A 36 56	LOS EJIDOS	16	Anden	-74,09934224	4,616564623
16AN00250-2	24/03/2023	31/03/2023	125,83917	CL 11A 36 56	LOS EJIDOS	16	Anden	-74,0988195	4,616578182
16AN00250-3	24/03/2023	31/03/2023	37,56947	CL 12 37 07	LOS EJIDOS	16	Anden	-74,09982895	4,6170007
16AN00250-4	24/03/2023	31/03/2023	224,55460	CL 11A 36 56	LOS EJIDOS	16	Anden	-74,09887617	4,617078364
16AN00250-5	24/03/2023	31/03/2023	70,55244	CL 12 37 27	LOS EJIDOS	16	Anden	-74,10011092	4,617258534
16AN00250-6	24/03/2023	31/03/2023	20,21804	CL 12 37 53	LOS EJIDOS	16	Anden	-74,10024679	4,617381454
16AN00251-1	24/03/2023	31/03/2023	91,54625	KR 37A 10A 50	LOS EJIDOS	16	Anden	-74,10049614	4,616812336
16AN00252-1	24/03/2023	31/03/2023	254,65765	CL 10 36 39	LOS EJIDOS	16	Anden	-74,10056617	4,61462717
16AN00253-1	24/03/2023	31/03/2023	27,94063	AK 36 7 51	LOS EJIDOS	16	Anden	-74,1025103	4,612384823
16AN00253-2	24/03/2023	31/03/2023	146,04955	AK 36 7 51	LOS EJIDOS	16	Anden	-74,10222304	4,612814803
16AN00253-3	24/03/2023	31/03/2023	124,86199	AK 36 7 51	LOS EJIDOS	16	Anden	-74,10188061	4,613170681
16AN00253-4	24/03/2023	31/03/2023	217,37787	AK 36 7 51	LOS EJIDOS	16	Anden	-74,1016076	4,613377702
16AN00254-1	24/03/2023	31/03/2023	269,81562	AC 6 36 18	LOS EJIDOS	16	Anden	-74,10320231	4,611849833
16AN00254-2	24/03/2023	31/03/2023	25,15215	AC 6 36 18	LOS EJIDOS	16	Anden	-74,10335164	4,612053583
16AN00254-3	24/03/2023	31/03/2023	35,54594	CL 7 36 05	LOS EJIDOS	16	Anden	-74,10268377	4,612265395
16AN00254-4	24/03/2023	31/03/2023	23,49292	AC 6 36 60	LOS EJIDOS	16	Anden	-74,10356692	4,612398008
16AN00254-5	24/03/2023	31/03/2023	54,51051	AC 6 36 84	LOS EJIDOS	16	Anden	-74,10368924	4,612585817
16AN00254-6	24/03/2023	31/03/2023	31,08241	AC 6 37 78	LOS EJIDOS	16	Anden	-74,10402872	4,613187158
16AN00255-1	24/03/2023	31/03/2023	43,94113	KR 38 12 31	LOS EJIDOS	16	Anden	-74,10054446	4,618773893
16AN00256-1	24/03/2023	31/03/2023	13,71937	CL 11A 38 38	LOS EJIDOS	16	Anden	-74,10091306	4,6181043
16AN00256-2	24/03/2023	31/03/2023	52,25705	CL 11A 38 38	LOS EJIDOS	16	Anden	-74,10114416	4,618175978
16AN00256-3	24/03/2023	31/03/2023	16,22784	CL 11A 38 38	LOS EJIDOS	16	Anden	-74,10079878	4,618234433
16AN00256-4	24/03/2023	31/03/2023	83,55556	CL 12 38 11	LOS EJIDOS	16	Anden	-74,10069368	4,618722338
16AN00256-5	24/03/2023	31/03/2023	36,68522	CL 12 38 00	LOS EJIDOS	16	Anden	-74,10126589	4,619187055
16AN00256-6	24/03/2023	31/03/2023	42,72505	CL 12 39 11	LOS EJIDOS	16	Anden	-74,10134251	4,619258324
16AN00257-1	24/03/2023	31/03/2023	33,82425	KR 39 10A 89	LOS EJIDOS	16	Anden	-74,10173098	4,618096932
16AN00257-2	24/03/2023	31/03/2023	3,54862	CL 11A 38 13	LOS EJIDOS	16	Anden	-74,10171029	4,61819869
16AN00257-3	24/03/2023	31/03/2023	8,09680	KR 38 11A 00	LOS EJIDOS	16	Anden	-74,10156928	4,618374761
16AN00258-1	24/03/2023	31/03/2023	29,22367	CL 11A 39 15	LOS EJIDOS	16	Anden	-74,10167596	4,618377431
16AN00259-1	1/03/2023	9/03/2023	75,93470	AC 6 38 00	LOS EJIDOS	16	Anden	-74,10471867	4,614689595
16AN00259-2	1/03/2023	9/03/2023	76,05052	AC 6 38 00	LOS EJIDOS	16	Anden	-74,10479213	4,614894353



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00259-3	1/03/2023	9/03/2023	232,11439	AC 6 38 00	LOS EJIDOS	16	Anden	-74,10490758	4,615207282
16AN00259-4	1/03/2023	9/03/2023	238,71086	AC 6 38 00	LOS EJIDOS	16	Anden	-74,10506938	4,615691697
16AN00259-5	1/03/2023	9/03/2023	28,56181	KR 40 6 00	LOS EJIDOS	16	Anden	-74,10516935	4,61603235
16AN00259-6	1/03/2023	9/03/2023	111,92592	KR 40 6 00	LOS EJIDOS	16	Anden	-74,104905	4,616146806
16AN00260-1	24/03/2023	31/03/2023	106,09153	CL 15 36 68	LOS EJIDOS	16	Anden	-74,09642817	4,62020582
16AN00261-1	24/03/2023	31/03/2023	16,26495	AK 36 16 39	LOS EJIDOS	16	Anden	-74,09517068	4,620571739
16AN00261-2	24/03/2023	31/03/2023	4,00850	AK 36 16 39	LOS EJIDOS	16	Anden	-74,0952421	4,620638811
16AN00261-3	24/03/2023	31/03/2023	47,37713	CL 17 36 55	LOS EJIDOS	16	Anden	-74,09535631	4,620743339
16AN00261-4	24/03/2023	31/03/2023	28,35782	CL 17 36 55	LOS EJIDOS	16	Anden	-74,09552247	4,620896813
16AN00261-5	24/03/2023	31/03/2023	29,32902	CL 17 36 55	LOS EJIDOS	16	Anden	-74,09568285	4,621042125
16AN00262-1	24/03/2023	31/03/2023	50,42865	AK 39 17 40	LOS EJIDOS	16	Anden	-74,09501174	4,620670223
16AN00262-2	24/03/2023	31/03/2023	131,38918	AK 39 17 40	LOS EJIDOS	16	Anden	-74,09525912	4,620783751
16AN00262-3	24/03/2023	31/03/2023	98,07710	AK 39 17 40	LOS EJIDOS	16	Anden	-74,09474203	4,620954792
16AN00262-4	24/03/2023	31/03/2023	38,94182	AK 39 17 40	LOS EJIDOS	16	Anden	-74,09566648	4,621147875
16AN00262-5	24/03/2023	31/03/2023	99,76884	AK 39 17 40	LOS EJIDOS	16	Anden	-74,09601263	4,621457778
16AN00263-1	24/03/2023	31/03/2023	77,23448	AK 36 17A 31	LOS EJIDOS	16	Anden	-74,09436365	4,621361742
16AN00263-2	24/03/2023	31/03/2023	5,59741	AK 36 17A 31	LOS EJIDOS	16	Anden	-74,09410192	4,621638004
16AN00263-3	24/03/2023	31/03/2023	107,37110	AK 36 17A 31	LOS EJIDOS	16	Anden	-74,09396805	4,621784115
16AN00263-4	24/03/2023	31/03/2023	76,83945	AK 36 17A 31	LOS EJIDOS	16	Anden	-74,09374229	4,622020294
16AN00263-5	24/03/2023	31/03/2023	275,16086	AK 36 17B 33	LOS EJIDOS	16	Anden	-74,09510167	4,621794376
16AN00263-6	24/03/2023	31/03/2023	345,40238	AK 36 17B 33	LOS EJIDOS	16	Anden	-74,09389804	4,622640283
16AN00264-1	24/03/2023	31/03/2023	4,52459	AK 36 18 21	LOS EJIDOS	16	Anden	-74,09341628	4,62253576
16AN00264-2	24/03/2023	31/03/2023	7,53353	AK 36 18 21	LOS EJIDOS	16	Anden	-74,09336478	4,622588046
16AN00265-1	24/03/2023	31/03/2023	91,69031	AK 36 18A 01	LOS EJIDOS	16	Anden	-74,09327822	4,623243417
16AN00266-1	10/03/2023	16/03/2023	38,99330	AK 30 1 79	SANTA MATILDE	16	Anden	-74,10581526	4,599868236
16AN00266-2	10/03/2023	16/03/2023	36,85348	KR 31B 1A 56	SANTA MATILDE	16	Anden	-74,10603009	4,600021405
16AN00267-1	10/03/2023	16/03/2023	17,95839	KR 31C 1A 52	SANTA MATILDE	16	Anden	-74,10638682	4,600277392
16AN00267-2	10/03/2023	16/03/2023	6,03789	CL 1B 30 00	SANTA MATILDE	16	Anden	-74,10654513	4,600324858
16AN00267-3	10/03/2023	16/03/2023	8,61208	KR 31C 1A 52	SANTA MATILDE	16	Anden	-74,10647935	4,600340194
16AN00268-1	10/03/2023	16/03/2023	3,84189	KR 31C 1 10	SANTA MATILDE	16	Anden	-74,10734133	4,599607739
16AN00268-2	10/03/2023	16/03/2023	1,02181	KR 31C 1 01	SANTA MATILDE	16	Anden	-74,10729771	4,599648213
16AN00268-3	10/03/2023	16/03/2023	11,60047	KR 31C 1 01	SANTA MATILDE	16	Anden	-74,10719664	4,599736569
16AN00268-4	10/03/2023	16/03/2023	3,13496	KR 31C 1 38	SANTA MATILDE	16	Anden	-74,10709423	4,599830105
16AN00269-1	10/03/2023	16/03/2023	10,84836	KR 31C 1 45	SANTA MATILDE	16	Anden	-74,10706107	4,599952169
16AN00269-10	10/03/2023	16/03/2023	5,82678	CL 1B 30 00	SANTA MATILDE	16	Anden	-74,10659587	4,60037084
16AN00269-11	10/03/2023	16/03/2023	26,87113	CL 1B 30 00	SANTA MATILDE	16	Anden	-74,10667591	4,600483698
16AN00269-12	10/03/2023	16/03/2023	4,25447	KR 31D 1A 98	SANTA MATILDE	16	Anden	-74,10698181	4,600548498
16AN00269-13	10/03/2023	16/03/2023	2,81045	CL 1B 30 00	SANTA MATILDE	16	Anden	-74,10679844	4,60057028
16AN00269-14	10/03/2023	16/03/2023	4,19383	CL 1B 30 00	SANTA MATILDE	16	Anden	-74,10687021	4,600622409
16AN00269-2	10/03/2023	16/03/2023	4,01605	KR 31C 1A 11	SANTA MATILDE	16	Anden	-74,10691531	4,600083325
16AN00269-3	10/03/2023	16/03/2023	37,92209	KR 31C 1 45	SANTA MATILDE	16	Anden	-74,10707763	4,600065185
16AN00269-4	10/03/2023	16/03/2023	52,47413	KR 31C 1 45	SANTA MATILDE	16	Anden	-74,10712589	4,600065465
16AN00269-5	10/03/2023	16/03/2023	24,48547	CL 1A 31C 99	SANTA MATILDE	16	Anden	-74,10725016	4,600205355
16AN00269-6	10/03/2023	16/03/2023	40,95074	CL 1A 31C 99	SANTA MATILDE	16	Anden	-74,1072032	4,600204884
16AN00269-7	10/03/2023	16/03/2023	11,86547	KR 31D 1A 98	SANTA MATILDE	16	Anden	-74,1072833	4,600277793
16AN00269-8	10/03/2023	16/03/2023	5,29039	KR 31C 1 01	SANTA MATILDE	16	Anden	-74,10668115	4,600295317
16AN00269-9	10/03/2023	16/03/2023	0,81682	KR 31C 1 01	SANTA MATILDE	16	Anden	-74,10664007	4,600331232
16AN00270-1	10/03/2023	16/03/2023	7,61860	CL 1 31C 04	SANTA MATILDE	16	Anden	-74,10742912	4,599619273
16AN00270-2	10/03/2023	16/03/2023	2,62966	KR 31C 1 23	SANTA MATILDE	16	Anden	-74,10726158	4,59977225
16AN00270-3	10/03/2023	16/03/2023	5,37706	KR 31C 1 01	SANTA MATILDE	16	Anden	-74,1071689	4,599855397
16AN00271-1	10/03/2023	16/03/2023	4,29185	KR 32A 1 99	SANTA MATILDE	16	Anden	-74,10772105	4,600904287
16AN00271-2	10/03/2023	16/03/2023	4,68479	KR 32A 1 99	SANTA MATILDE	16	Anden	-74,1076869	4,600941651
16AN00271-3	10/03/2023	16/03/2023	2,47809	KR 32A 1 99	SANTA MATILDE	16	Anden	-74,10764024	4,600990611
16AN00271-4	10/03/2023	16/03/2023	35,80892	KR 32A 1 67	SANTA MATILDE	16	Anden	-74,10778727	4,600975672
16AN00271-5	10/03/2023	16/03/2023	38,10230	KR 32A 1 67	SANTA MATILDE	16	Anden	-74,10777307	4,601006125
16AN00271-6	10/03/2023	16/03/2023	7,85832	KR 32A 1A 01	SANTA MATILDE	16	Anden	-74,10788996	4,601069732
16AN00271-7	10/03/2023	16/03/2023	6,05737	KR 32A 1A 01	SANTA MATILDE	16	Anden	-74,10787484	4,601094784
16AN00272-1	10/03/2023	16/03/2023	10,38951	KR 32A 1 99	SANTA MATILDE	16	Anden	-74,10785675	4,600752341
16AN00272-2	10/03/2023	16/03/2023	2,96938	KR 32A 1 99	SANTA MATILDE	16	Anden	-74,10778701	4,600829454
16AN00272-3	10/03/2023	16/03/2023	2,64426	KR 32B 1 98	SANTA MATILDE	16	Anden	-74,10832408	4,600914977
16AN00272-4	10/03/2023	16/03/2023	3,95438	KR 32B 1 98	SANTA MATILDE	16	Anden	-74,1082727	4,60097599
16AN00273-1	10/03/2023	16/03/2023	4,26140	KR 32D 1A 38	SANTA MATILDE	16	Anden	-74,10842166	4,601609555
16AN00274-1	10/03/2023	16/03/2023	3,53801	KR 32D 1A 28	SANTA MATILDE	16	Anden	-74,10852267	4,601483424
16AN00275-1	10/03/2023	16/03/2023	2,87347	KR 32D 1A 99	SANTA MATILDE	16	Anden	-74,10859132	4,601504182
16AN00275-2	10/03/2023	16/03/2023	3,67565	KR 32D 1A 99	SANTA MATILDE	16	Anden	-74,10829839	4,60185784
16AN00276-1	10/03/2023	16/03/2023	3,86060	CL 1C 34 01	SANTA MATILDE	16	Anden	-74,10883675	4,601873904
16AN00276-2	10/03/2023	16/03/2023	3,45380	CL 1C 34 01	SANTA MATILDE	16	Anden	-74,10870087	4,602051453



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00276-3	10/03/2023	16/03/2023	5,22981	CL 1C 34 01	SANTA MATILDE	16	Anden	-74,10863102	4,60214384
16AN00276-4	10/03/2023	16/03/2023	2,89217	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,10902642	4,602245289
16AN00276-5	10/03/2023	16/03/2023	4,68184	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,10899794	4,602281936
16AN00276-6	10/03/2023	16/03/2023	2,83884	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,10894122	4,602355298
16AN00277-1	10/03/2023	16/03/2023	26,22998	KR 35 1A 50	SANTA MATILDE	16	Anden	-74,10902234	4,602370493
16AN00277-2	10/03/2023	16/03/2023	56,92754	KR 35BIS - CL 1B	SANTA MATILDE	16	Anden	-74,10937349	4,602724496
16AN00277-3	10/03/2023	16/03/2023	113,89144	KR 35A - CL 1B	SANTA MATILDE	16	Anden	-74,10946116	4,603222205
16AN00278-1	10/03/2023	16/03/2023	4,45805	KR 35 1A 09	SANTA MATILDE	16	Anden	-74,10942922	4,601946353
16AN00278-2	10/03/2023	16/03/2023	5,64461	CL 1A 35 26	SANTA MATILDE	16	Anden	-74,10954366	4,602035524
16AN00278-4	10/03/2023	16/03/2023	17,86218	CL 1A 35 50	SANTA MATILDE	16	Anden	-74,10978797	4,602227804
16AN00278-5	10/03/2023	16/03/2023	139,27679	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,10968092	4,602377684
16AN00279-1	10/03/2023	16/03/2023	2,20869	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,11028452	4,603666875
16AN00279-2	10/03/2023	16/03/2023	3,74624	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,11026813	4,603706057
16AN00279-3	10/03/2023	16/03/2023	5,76166	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,11021661	4,603773225
16AN00281-1	10/03/2023	16/03/2023	7,28444	CL 1A 35 58	SANTA MATILDE	16	Anden	-74,10988477	4,602301516
16AN00281-2	10/03/2023	16/03/2023	7,10572	CL 1A 35 64	SANTA MATILDE	16	Anden	-74,10997036	4,602371676
16AN00281-3	10/03/2023	16/03/2023	5,92180	CL 1A 35 70	SANTA MATILDE	16	Anden	-74,11014446	4,602505958
16AN00281-4	10/03/2023	16/03/2023	8,71264	CL 1A 35 78	SANTA MATILDE	16	Anden	-74,11025722	4,602593993
16AN00281-5	10/03/2023	16/03/2023	6,42404	CL 1A 35 82	SANTA MATILDE	16	Anden	-74,11033832	4,602658997
16AN00281-6	10/03/2023	16/03/2023	5,24346	CL 1ABIS 35 99	SANTA MATILDE	16	Anden	-74,11018159	4,602997045
16AN00282-1	10/03/2023	16/03/2023	6,65675	KR 35B 1A 07	SANTA MATILDE	16	Anden	-74,11050215	4,602797488
16AN00282-10	10/03/2023	16/03/2023	7,58806	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,11047791	4,603428331
16AN00282-11	10/03/2023	16/03/2023	2,60919	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,1103671	4,603573593
16AN00282-2	10/03/2023	16/03/2023	3,52069	KR 35B 1A 19	SANTA MATILDE	16	Anden	-74,11041696	4,602909361
16AN00282-3	10/03/2023	16/03/2023	28,78622	KR 35B 1A 07	SANTA MATILDE	16	Anden	-74,11065654	4,602873205
16AN00282-4	10/03/2023	16/03/2023	3,70435	KR 35B 1A 25	SANTA MATILDE	16	Anden	-74,11037709	4,602963122
16AN00282-5	10/03/2023	16/03/2023	8,51048	AK 36 0 56	SANTA MATILDE	16	Anden	-74,11081137	4,602982571
16AN00282-6	10/03/2023	16/03/2023	11,73531	AK 36 1A 10	SANTA MATILDE	16	Anden	-74,11073707	4,603078229
16AN00282-7	10/03/2023	16/03/2023	17,07760	AK 36 1A 16	SANTA MATILDE	16	Anden	-74,11069548	4,603129127
16AN00282-8	10/03/2023	16/03/2023	5,97776	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,11060765	4,603256493
16AN00282-9	10/03/2023	16/03/2023	4,64407	KR 35B 1A 61	SANTA MATILDE	16	Anden	-74,11008884	4,603341561
16AN00283-1	10/03/2023	16/03/2023	9,82753	AC 8 S 31D 12	SANTA MATILDE	16	Anden	-74,1082098	4,599608687
16AN00284-1	10/03/2023	16/03/2023	10,14987	AC 8 S 32A 08	SANTA MATILDE	16	Anden	-74,10864304	4,600007559
16AN00284-2	10/03/2023	16/03/2023	12,16439	AC 8 S 32A 46	SANTA MATILDE	16	Anden	-74,10887516	4,600224102
16AN00284-3	10/03/2023	16/03/2023	11,03452	AC 8 S 32A 74	SANTA MATILDE	16	Anden	-74,10905784	4,600396198
16AN00284-4	10/03/2023	16/03/2023	11,40404	AC 8 S 32B 04	SANTA MATILDE	16	Anden	-74,10910689	4,600437595
16AN00284-5	10/03/2023	16/03/2023	12,54942	AC 8 S 32B 12	SANTA MATILDE	16	Anden	-74,10915056	4,600478416
16AN00284-6	10/03/2023	16/03/2023	2,30943	CL 1 32B 35	SANTA MATILDE	16	Anden	-74,10889842	4,600807524
16AN00284-7	10/03/2023	16/03/2023	8,23953	KR 32D 0 18	SANTA MATILDE	16	Anden	-74,10895808	4,600861139
16AN00285-1	10/03/2023	16/03/2023	12,17348	KR 34 0 04	SANTA MATILDE	16	Anden	-74,10954092	4,600837362
16AN00285-2	10/03/2023	16/03/2023	3,06412	KR 34 0 64	SANTA MATILDE	16	Anden	-74,10907344	4,601456692
16AN00286-1	10/03/2023	16/03/2023	4,40802	KR 34 0 43	SANTA MATILDE	16	Anden	-74,10926236	4,601332396
16AN00286-2	10/03/2023	16/03/2023	3,61735	KR 34 0 53	SANTA MATILDE	16	Anden	-74,10920151	4,601406469
16AN00286-3	10/03/2023	16/03/2023	7,79830	KR 35 1 08	SANTA MATILDE	16	Anden	-74,10965952	4,601453428
16AN00286-4	10/03/2023	16/03/2023	2,31916	KR 35 1 12	SANTA MATILDE	16	Anden	-74,10959069	4,60152748
16AN00287-1	10/03/2023	16/03/2023	14,22975	AC 8 S 35B 04	SANTA MATILDE	16	Anden	-74,11090302	4,60227156
16AN00287-2	10/03/2023	16/03/2023	3,59994	KR 35B 0 15	SANTA MATILDE	16	Anden	-74,11083521	4,602360604
16AN00287-3	10/03/2023	16/03/2023	10,44069	AK 36 0 14	SANTA MATILDE	16	Anden	-74,11111864	4,602576861
16AN00287-4	10/03/2023	16/03/2023	4,30911	AK 36 0 36	SANTA MATILDE	16	Anden	-74,11097305	4,602767964
16AN00287-5	10/03/2023	16/03/2023	12,24763	AK 36 0 36	SANTA MATILDE	16	Anden	-74,11094662	4,602802107
16AN00287-6	10/03/2023	16/03/2023	22,57277	AK 36 0 56	SANTA MATILDE	16	Anden	-74,11085616	4,602919932
16AN00288-2	10/03/2023	16/03/2023	1,46533	CL 1 31B 43	SANTA MATILDE	16	Anden	-74,10748619	4,599494591
16AN00288-3	10/03/2023	16/03/2023	4,40300	CL 1 31C 35	SANTA MATILDE	16	Anden	-74,10783172	4,599755322
16AN00289-1	10/03/2023	16/03/2023	3,52473	KR 37 0 00	SANTA MATILDE	16	Anden	-74,11100594	4,603704755
16AN00289-2	10/03/2023	16/03/2023	6,44955	KR 37 0 00	SANTA MATILDE	16	Anden	-74,11080371	4,603974617
16AN00289-3	10/03/2023	16/03/2023	7,30813	KR 35A 1B 99	SANTA MATILDE	16	Anden	-74,11102895	4,603980308
16AN00289-4	10/03/2023	16/03/2023	8,42126	KR 37 1B 30	SANTA MATILDE	16	Anden	-74,11068991	4,604128534
16AN00290-1	10/03/2023	16/03/2023	11,15244	AC 8 S 36 10	SANTA MATILDE	16	Anden	-74,11149632	4,602653541
16AN00290-2	10/03/2023	16/03/2023	39,30345	KR 37 0 00	SANTA MATILDE	16	Anden	-74,11146176	4,603015357
16AN00290-3	10/03/2023	16/03/2023	31,98177	KR 37 0 00	SANTA MATILDE	16	Anden	-74,11138061	4,60313252
16AN00290-4	10/03/2023	16/03/2023	21,16081	KR 37 0 00	SANTA MATILDE	16	Anden	-74,11133071	4,603205452
16AN00291-1	10/03/2023	16/03/2023	141,58580	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden	-74,10796766	4,607063834
16AN00291-2	10/03/2023	16/03/2023	20,52663	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden	-74,10776906	4,607203196
16AN00291-3	10/03/2023	16/03/2023	12,40640	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden	-74,10824581	4,607239496



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00291-4	10/03/2023	16/03/2023	11,11161	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden	-74,10835317	4,60725413
16AN00291-5	10/03/2023	16/03/2023	7,69440	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden	-74,10841308	4,607303892
16AN00291-6	10/03/2023	16/03/2023	6,41588	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden	-74,10846623	4,607340945
16AN00291-7	10/03/2023	16/03/2023	6,88385	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden	-74,10851654	4,60737884
16AN00291-8	10/03/2023	16/03/2023	16,26010	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden	-74,10857215	4,607505565
16AN00292-1	10/03/2023	16/03/2023	50,02922	CL 1 37 00	JORGE GAITAN CORTES	16	Anden	-74,11156269	4,603315666
16AN00292-2	10/03/2023	16/03/2023	7,36448	KR 37A 1 00	JORGE GAITAN CORTES	16	Anden	-74,11154581	4,60383142
16AN00292-3	10/03/2023	16/03/2023	3,08991	KR 37A 1 00	JORGE GAITAN CORTES	16	Anden	-74,11143197	4,603985257
16AN00292-4	10/03/2023	16/03/2023	26,36109	CL 1B 37 00	JORGE GAITAN CORTES	16	Anden	-74,11102264	4,603997572
16AN00293-1	10/03/2023	16/03/2023	11,42269	KR 37 0 00	JORGE GAITAN CORTES	16	Anden	-74,11095531	4,604027236
16AN00293-2	10/03/2023	16/03/2023	3,31293	CL 1B 37 00	JORGE GAITAN CORTES	16	Anden	-74,11106846	4,604131739
16AN00293-3	10/03/2023	16/03/2023	31,78842	KR 37 0 00	JORGE GAITAN CORTES	16	Anden	-74,11083072	4,604084038
16AN00293-4	10/03/2023	16/03/2023	25,55066	CL 1C 37 09	JORGE GAITAN CORTES	16	Anden	-74,11071713	4,604237766
16AN00293-5	10/03/2023	16/03/2023	3,15555	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11066951	4,604346998
16AN00293-6	10/03/2023	16/03/2023	20,34753	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11072064	4,604401183
16AN00293-7	10/03/2023	16/03/2023	10,61936	CL 1C 37 69	JORGE GAITAN CORTES	16	Anden	-74,11124104	4,604749498
16AN00294-1	10/03/2023	16/03/2023	9,13095	CL 2B 37A 04	JORGE GAITAN CORTES	16	Anden	-74,10869869	4,607517529
16AN00294-2	10/03/2023	16/03/2023	11,65205	CL 2B 37A 10	JORGE GAITAN CORTES	16	Anden	-74,10878068	4,607575561
16AN00294-3	10/03/2023	16/03/2023	14,07230	CL 2B 37A 04	JORGE GAITAN CORTES	16	Anden	-74,10861859	4,607556047
16AN00294-4	10/03/2023	16/03/2023	9,91896	CL 2B 37A 22	JORGE GAITAN CORTES	16	Anden	-74,1088484	4,607625653
16AN00294-5	10/03/2023	16/03/2023	19,27179	CL 2C 37A 15	JORGE GAITAN CORTES	16	Anden	-74,10852442	4,607686667
16AN00294-6	10/03/2023	16/03/2023	3,67500	CL 2C 37A 57	JORGE GAITAN CORTES	16	Anden	-74,10883906	4,608029332
16AN00295-1	10/03/2023	16/03/2023	3064,58296	CL 2D 38C 50	JORGE GAITAN CORTES	16	Anden	-74,11053997	4,609832932
16AN00296-1	10/03/2023	16/03/2023	23,28869	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden	-74,11211996	4,603974593
16AN00296-10	10/03/2023	16/03/2023	3,18517	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11174234	4,604297517
16AN00296-11	10/03/2023	16/03/2023	15,59504	CL 1 38 16	JORGE GAITAN CORTES	16	Anden	-74,1123105	4,604294209
16AN00296-12	10/03/2023	16/03/2023	2,39036	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11169085	4,604356804
16AN00296-13	10/03/2023	16/03/2023	5,03931	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11165345	4,604397679
16AN00296-14	10/03/2023	16/03/2023	6,07826	KR 38BIS 1 00	JORGE GAITAN CORTES	16	Anden	-74,1122139	4,604399778
16AN00296-15	10/03/2023	16/03/2023	4,58183	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden	-74,1116087	4,604444812
16AN00296-16	10/03/2023	16/03/2023	4,99805	KR 38BIS 1 30	JORGE GAITAN CORTES	16	Anden	-74,11211537	4,604506438
16AN00296-17	10/03/2023	16/03/2023	4,37224	KR 38BIS 1 00	JORGE GAITAN CORTES	16	Anden	-74,11207301	4,604552871
16AN00296-18	10/03/2023	16/03/2023	4,42490	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11147115	4,604594086



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00296-19	10/03/2023	16/03/2023	4,67319	KR 38BIS 1 00	JORGE GAITAN CORTES	16	Anden	-74,11202404	4,604605762
16AN00296-2	10/03/2023	16/03/2023	20,66115	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11202126	4,603996176
16AN00296-20	10/03/2023	16/03/2023	3,71151	KR 38BIS 1 00	JORGE GAITAN CORTES	16	Anden	-74,11197999	4,604652457
16AN00296-21	10/03/2023	16/03/2023	5,14740	KR 38BIS 1 54	JORGE GAITAN CORTES	16	Anden	-74,11193097	4,60470412
16AN00296-22	10/03/2023	16/03/2023	20,30772	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11132948	4,604748546
16AN00296-23	10/03/2023	16/03/2023	14,87442	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11131429	4,604894084
16AN00296-24	10/03/2023	16/03/2023	24,70463	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11126495	4,604870493
16AN00296-25	10/03/2023	16/03/2023	4,51891	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11136929	4,604935778
16AN00296-27	10/03/2023	16/03/2023	28,43966	CL 1C 37B 35	JORGE GAITAN CORTES	16	Anden	-74,111639	4,605023641
16AN00296-28	10/03/2023	16/03/2023	45,82118	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11151027	4,605094777
16AN00296-3	10/03/2023	16/03/2023	3,60449	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden	-74,11221322	4,604070585
16AN00296-4	10/03/2023	16/03/2023	2,93525	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11194465	4,604078637
16AN00296-5	10/03/2023	16/03/2023	3,67157	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11188441	4,604146402
16AN00296-6	10/03/2023	16/03/2023	8,51125	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden	-74,11231288	4,604154166
16AN00296-7	10/03/2023	16/03/2023	37,03686	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden	-74,11236902	4,604171814
16AN00296-8	10/03/2023	16/03/2023	3,97841	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11183794	4,604197005
16AN00296-9	10/03/2023	16/03/2023	3,60943	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11179101	4,604246772
16AN00298-1	10/03/2023	16/03/2023	26,84054	KR 39A 2C 25	JORGE GAITAN CORTES	16	Anden	-74,11144893	4,610252225
16AN00301-1	10/03/2023	16/03/2023	7,87846	KR 38C 2B 04	JORGE GAITAN CORTES	16	Anden	-74,11095957	4,609004461
16AN00301-2	10/03/2023	16/03/2023	36,37176	KR 39 2B 44	JORGE GAITAN CORTES	16	Anden	-74,11069391	4,609659003
16AN00302-1	10/03/2023	16/03/2023	32,01411	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,11261374	4,603685611
16AN00302-2	10/03/2023	16/03/2023	12,49111	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,11282205	4,603884407
16AN00302-3	10/03/2023	16/03/2023	12,86642	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,1128959	4,603948993
16AN00302-4	10/03/2023	16/03/2023	12,42582	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,1129707	4,604020408
16AN00302-5	10/03/2023	16/03/2023	3,52274	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden	-74,11250695	4,604175284
16AN00302-6	10/03/2023	16/03/2023	14,65946	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,11321662	4,604248135
16AN00302-7	10/03/2023	16/03/2023	3,67476	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden	-74,11260653	4,604267488
16AN00302-8	10/03/2023	16/03/2023	21,37030	CL 1 38 95	JORGE GAITAN CORTES	16	Anden	-74,11314473	4,604612405
16AN00302-9	10/03/2023	16/03/2023	34,76137	CL 1 38 95	JORGE GAITAN CORTES	16	Anden	-74,1131623	4,604634831
16AN00303-1	10/03/2023	16/03/2023	15,20521	CL 1B 38 04	JORGE GAITAN CORTES	16	Anden	-74,11180041	4,604944746
16AN00303-10	10/03/2023	16/03/2023	6,24402	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11197626	4,605564082
16AN00303-11	10/03/2023	16/03/2023	27,73982	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11242384	4,605554006
16AN00303-12	10/03/2023	16/03/2023	1,62807	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11203292	4,605616132



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00303-13	10/03/2023	16/03/2023	11,61465	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,1120827	4,605662621
16AN00303-14	10/03/2023	16/03/2023	23,89103	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11233041	4,605671176
16AN00303-15	10/03/2023	16/03/2023	7,42138	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11216897	4,605741375
16AN00303-2	10/03/2023	16/03/2023	9,34038	KR 38BIS 1 00	JORGE GAITAN CORTES	16	Anden	-74,11172275	4,605027861
16AN00303-3	10/03/2023	16/03/2023	10,78539	CL 1C 38 05	JORGE GAITAN CORTES	16	Anden	-74,11165348	4,605104176
16AN00303-4	10/03/2023	16/03/2023	1,53880	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11164962	4,605260788
16AN00303-5	10/03/2023	16/03/2023	9,39360	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11168404	4,605293147
16AN00303-6	10/03/2023	16/03/2023	1,49828	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,1117168	4,605322866
16AN00303-7	10/03/2023	16/03/2023	1,31810	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11174284	4,605347717
16AN00303-8	10/03/2023	16/03/2023	10,47682	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11188794	4,605483287
16AN00303-9	10/03/2023	16/03/2023	1,56830	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden	-74,11193624	4,605527211
16AN00304-1	10/03/2023	16/03/2023	11,23241	KR 38BISA 1 00	JORGE GAITAN CORTES	16	Anden	-74,1127048	4,604530002
16AN00304-10	10/03/2023	16/03/2023	9,29633	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,1126044	4,605329085
16AN00304-11	10/03/2023	16/03/2023	10,25989	CL 1B 38 00	JORGE GAITAN CORTES	16	Anden	-74,11247387	4,60534402
16AN00304-2	10/03/2023	16/03/2023	11,32291	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11302268	4,604796766
16AN00304-3	10/03/2023	16/03/2023	12,70068	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11293555	4,604906667
16AN00304-4	10/03/2023	16/03/2023	1,88716	KR 38BISA 1 00	JORGE GAITAN CORTES	16	Anden	-74,11237303	4,604960137
16AN00304-5	10/03/2023	16/03/2023	2,35649	KR 38BISA 1 00	JORGE GAITAN CORTES	16	Anden	-74,11229101	4,60506413
16AN00304-6	10/03/2023	16/03/2023	11,93281	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11274904	4,605144257
16AN00304-7	10/03/2023	16/03/2023	12,92388	CL 1B 38 00	JORGE GAITAN CORTES	16	Anden	-74,1123192	4,605201287
16AN00304-8	10/03/2023	16/03/2023	12,40387	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11268529	4,605226376
16AN00304-9	10/03/2023	16/03/2023	1,55737	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11264707	4,605275682
16AN00305-1	10/03/2023	16/03/2023	19,09536	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,11382214	4,604810642
16AN00305-2	10/03/2023	16/03/2023	13,86364	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,1139217	4,604902067
16AN00305-3	10/03/2023	16/03/2023	3,16205	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,113946	4,604923674
16AN00305-4	10/03/2023	16/03/2023	2,96315	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,11395664	4,60493422
16AN00305-5	10/03/2023	16/03/2023	6,74502	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11348352	4,605086933
16AN00305-6	10/03/2023	16/03/2023	7,74635	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,11422278	4,605170455
16AN00305-7	10/03/2023	16/03/2023	10,59469	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11361561	4,605206341
16AN00305-8	10/03/2023	16/03/2023	3,55526	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11370279	4,605286767
16AN00305-9	10/03/2023	16/03/2023	4,07806	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11382877	4,60540421
16AN00306-1	10/03/2023	16/03/2023	11,71299	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11308323	4,60485293
16AN00306-10	10/03/2023	16/03/2023	6,25626	CL 1B 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11290634	4,605671139



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00306-2	10/03/2023	16/03/2023	11,29393	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11301778	4,604935729
16AN00306-3	10/03/2023	16/03/2023	8,57106	KR 38B 1 20	JORGE GAITAN CORTES	16	Anden	-74,11334377	4,60523955
16AN00306-4	10/03/2023	16/03/2023	8,11575	KR 38B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11328518	4,60531444
16AN00306-5	10/03/2023	16/03/2023	6,75190	KR 38A 1 81	JORGE GAITAN CORTES	16	Anden	-74,11267886	4,605364084
16AN00306-6	10/03/2023	16/03/2023	7,84919	KR 38B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11319745	4,605426616
16AN00306-8	10/03/2023	16/03/2023	22,18473	CL 1B 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11271327	4,605534885
16AN00306-9	10/03/2023	16/03/2023	9,48259	KR 38B 1 00	JORGE GAITAN CORTES	16	Anden	-74,11302156	4,605645914
16AN00307-1	10/03/2023	16/03/2023	13,32724	KR 38A 1B 07	JORGE GAITAN CORTES	16	Anden	-74,11251701	4,605571868
16AN00307-10	10/03/2023	16/03/2023	2,97863	CL 1B 38A 42	JORGE GAITAN CORTES	16	Anden	-74,11290068	4,605746884
16AN00307-11	10/03/2023	16/03/2023	25,84551	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11237533	4,605751786
16AN00307-12	10/03/2023	16/03/2023	7,19003	CL 1B 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11302016	4,605832461
16AN00307-13	10/03/2023	16/03/2023	5,98358	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden	-74,1127822	4,606205425
16AN00307-14	10/03/2023	16/03/2023	1,30603	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11282069	4,606231289
16AN00307-15	10/03/2023	16/03/2023	11,07977	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11287228	4,606269775
16AN00307-16	10/03/2023	16/03/2023	2,20089	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11292958	4,606308287
16AN00307-2	10/03/2023	16/03/2023	6,28746	CL 1B 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11270239	4,605604717
16AN00307-3	10/03/2023	16/03/2023	8,63209	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11246294	4,605639633
16AN00307-4	10/03/2023	16/03/2023	1,12755	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11244104	4,605666463
16AN00307-6	10/03/2023	16/03/2023	1,56090	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11243337	4,605680374
16AN00307-8	10/03/2023	16/03/2023	8,14061	CL 1B 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11280964	4,605681787
16AN00308-1	10/03/2023	16/03/2023	6,63568	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11272076	4,606263133
16AN00308-10	10/03/2023	16/03/2023	21,37348	KR 38C CL 1C	JORGE GAITAN CORTES	16	Anden	-74,11293818	4,60654061
16AN00308-11	10/03/2023	16/03/2023	7,65723	CL 1D 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11260475	4,606689484
16AN00308-12	10/03/2023	16/03/2023	23,54350	KR 38C 1C 27	JORGE GAITAN CORTES	16	Anden	-74,11283614	4,60670976
16AN00308-13	10/03/2023	16/03/2023	6,23976	CL 1D 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11273314	4,606773892
16AN00308-2	10/03/2023	16/03/2023	1,66444	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11276008	4,606290142
16AN00308-3	10/03/2023	16/03/2023	1,83521	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11281456	4,606328781
16AN00308-4	10/03/2023	16/03/2023	1,37620	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11284718	4,606350091
16AN00308-5	10/03/2023	16/03/2023	6,41037	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11287963	4,606373353
16AN00308-6	10/03/2023	16/03/2023	1,22156	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden	-74,1129258	4,606404955
16AN00308-7	10/03/2023	16/03/2023	4,01091	CL 1C 38A 94	JORGE GAITAN CORTES	16	Anden	-74,11296022	4,606430634
16AN00308-8	10/03/2023	16/03/2023	4,58838	CL 1D 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11223318	4,606428301
16AN00308-9	10/03/2023	16/03/2023	4,13707	CL 1D 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11234289	4,606503587



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00309-1	10/03/2023	16/03/2023	46,05638	CL 1D 38B 22	JORGE GAITAN CORTES	16	Anden	-74,11222471	4,606764058
16AN00309-2	10/03/2023	16/03/2023	50,47789	CL 1D 38B 22	JORGE GAITAN CORTES	16	Anden	-74,11230307	4,607071606
16AN00310-1	10/03/2023	16/03/2023	6,38853	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11187703	4,606383327
16AN00310-2	10/03/2023	16/03/2023	19,06330	KR 38A 1D 03	JORGE GAITAN CORTES	16	Anden	-74,11204564	4,606375802
16AN00310-3	10/03/2023	16/03/2023	7,82314	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11180722	4,606472121
16AN00310-4	10/03/2023	16/03/2023	4,56512	CL 1D 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11226193	4,606610388
16AN00310-5	10/03/2023	16/03/2023	1,22177	KR 38B 1D 00	JORGE GAITAN CORTES	16	Anden	-74,11223366	4,606647857
16AN00310-6	10/03/2023	16/03/2023	3,86276	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11150338	4,606857827
16AN00310-7	10/03/2023	16/03/2023	15,74330	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden	-74,11147233	4,607072565
16AN00310-8	10/03/2023	16/03/2023	3,80982	KR 38B 1D 00	JORGE GAITAN CORTES	16	Anden	-74,11183249	4,607157696
16AN00311-1	10/03/2023	16/03/2023	27,61728	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11128526	4,607136786
16AN00311-10	10/03/2023	16/03/2023	22,10341	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden	-74,11216116	4,607996898
16AN00311-11	10/03/2023	16/03/2023	47,33384	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden	-74,11196506	4,6080087
16AN00311-2	10/03/2023	16/03/2023	1,60988	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11122686	4,607210667
16AN00311-3	10/03/2023	16/03/2023	33,26120	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11116509	4,607288593
16AN00311-4	10/03/2023	16/03/2023	27,74556	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden	-74,11173455	4,607337807
16AN00311-5	10/03/2023	16/03/2023	15,82185	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden	-74,11187067	4,607434046
16AN00311-6	10/03/2023	16/03/2023	36,82533	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden	-74,11121034	4,607475268
16AN00311-7	10/03/2023	16/03/2023	12,53568	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden	-74,11197649	4,607510441
16AN00311-8	10/03/2023	16/03/2023	4,15640	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden	-74,11229559	4,607735838
16AN00311-9	10/03/2023	16/03/2023	18,11806	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden	-74,11226227	4,607870985
16AN00312-1	10/03/2023	16/03/2023	5,38092	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11108018	4,607487006
16AN00312-10	10/03/2023	16/03/2023	9,10113	CL 2 38A 01	JORGE GAITAN CORTES	16	Anden	-74,11103656	4,607965412
16AN00312-12	10/03/2023	16/03/2023	3,41377	CL 2 38A 51	JORGE GAITAN CORTES	16	Anden	-74,11116342	4,60805649
16AN00312-13	10/03/2023	16/03/2023	5,57424	CL 2 38A 01	JORGE GAITAN CORTES	16	Anden	-74,11124481	4,608114118
16AN00312-14	10/03/2023	16/03/2023	10,42552	KR 38D 1G 99	JORGE GAITAN CORTES	16	Anden	-74,11188287	4,608351181
16AN00312-15	10/03/2023	16/03/2023	11,47715	CL 2 38C 23	JORGE GAITAN CORTES	16	Anden	-74,11181969	4,608431779
16AN00312-2	10/03/2023	16/03/2023	10,83413	CL 1H 38A 99	JORGE GAITAN CORTES	16	Anden	-74,11116869	4,607548885
16AN00312-3	10/03/2023	16/03/2023	18,30833	KR 38A 1H 09	JORGE GAITAN CORTES	16	Anden	-74,11096595	4,607539877
16AN00312-4	10/03/2023	16/03/2023	12,78039	CL 1H 38A 99	JORGE GAITAN CORTES	16	Anden	-74,11138329	4,607700586
16AN00312-5	10/03/2023	16/03/2023	22,36368	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11084181	4,607698796
16AN00312-6	10/03/2023	16/03/2023	1,20709	CL 1H 38A 99	JORGE GAITAN CORTES	16	Anden	-74,11144505	4,607744532
16AN00312-7	10/03/2023	16/03/2023	5,55502	CL 1H 38A 42	JORGE GAITAN CORTES	16	Anden	-74,11148103	4,607769942



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00312-8	10/03/2023	16/03/2023	6,69508	CL 2 38A 01	JORGE GAITAN CORTES	16	Anden	-74,11084734	4,607831176
16AN00312-9	10/03/2023	16/03/2023	8,38986	CL 1H 38A 99	JORGE GAITAN CORTES	16	Anden	-74,11167724	4,607908399
16AN00313-1	10/03/2023	16/03/2023	8,49672	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11070123	4,607877222
16AN00313-10	10/03/2023	16/03/2023	16,43211	KR 38B 2 74	JORGE GAITAN CORTES	16	Anden	-74,11052405	4,608636704
16AN00313-2	10/03/2023	16/03/2023	15,32884	KR 38A 2 07	JORGE GAITAN CORTES	16	Anden	-74,1108153	4,607888962
16AN00313-3	10/03/2023	16/03/2023	7,20326	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11065946	4,607931542
16AN00313-4	10/03/2023	16/03/2023	8,84343	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11043682	4,608215074
16AN00313-5	10/03/2023	16/03/2023	1,97398	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11039677	4,608263051
16AN00313-6	10/03/2023	16/03/2023	6,69877	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11036742	4,608300641
16AN00313-8	10/03/2023	16/03/2023	10,17013	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden	-74,11028377	4,608410244
16AN00313-9	10/03/2023	16/03/2023	36,36195	KR 38A 2A 31	JORGE GAITAN CORTES	16	Anden	-74,11035263	4,608526378
16AN00314-2	10/03/2023	16/03/2023	35,06268	KR 38B 2 71	JORGE GAITAN CORTES	16	Anden	-74,11073856	4,608770736
16AN00314-3	10/03/2023	16/03/2023	9,88791	CL 2B 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11083985	4,608824356
16AN00315-1	10/03/2023	16/03/2023	29,70040	CL 2 39 12	JORGE GAITAN CORTES	16	Anden	-74,11203308	4,608752412
16AN00315-10	10/03/2023	16/03/2023	17,05797	CL 2B 38A 00	JORGE GAITAN CORTES	16	Anden	-74,11192038	4,60933694
16AN00315-3	10/03/2023	16/03/2023	18,12738	KR 39 2 29	JORGE GAITAN CORTES	16	Anden	-74,11184937	4,608900085
16AN00315-5	10/03/2023	16/03/2023	12,26378	CL 2B 39 13	JORGE GAITAN CORTES	16	Anden	-74,11167451	4,609126211
16AN00315-6	10/03/2023	16/03/2023	7,86313	KR 39A 2 00	JORGE GAITAN CORTES	16	Anden	-74,11218222	4,609148058
16AN00315-7	10/03/2023	16/03/2023	32,63544	CL 2B 39 13	JORGE GAITAN CORTES	16	Anden	-74,11173267	4,609247057
16AN00315-8	10/03/2023	16/03/2023	9,17165	KR 39A 2 46	JORGE GAITAN CORTES	16	Anden	-74,11208416	4,609272505
16AN00315-9	10/03/2023	16/03/2023	3,52050	KR 39 2 54	JORGE GAITAN CORTES	16	Anden	-74,11203991	4,609329891
16AN00316-1	10/03/2023	16/03/2023	21,97720	KR 38D 1G 99	JORGE GAITAN CORTES	16	Anden	-74,11191043	4,608419787
16AN00316-3	10/03/2023	16/03/2023	3,59555	KR 38D 1G 99	JORGE GAITAN CORTES	16	Anden	-74,11184855	4,608526009
16AN00316-4	10/03/2023	16/03/2023	8,33983	CL 2 38A 01	JORGE GAITAN CORTES	16	Anden	-74,11197613	4,608629618
16AN00316-5	10/03/2023	16/03/2023	6,33961	CL 2 38A 01	JORGE GAITAN CORTES	16	Anden	-74,11249557	4,608995804
16AN00316-6	10/03/2023	16/03/2023	4,29498	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11293763	4,609003946
16AN00316-7	10/03/2023	16/03/2023	7,05274	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11290361	4,609048999
16AN00316-8	10/03/2023	16/03/2023	24,51317	KR 40 - CL 2	JORGE GAITAN CORTES	16	Anden	-74,1128499	4,609121093
16AN00316-9	10/03/2023	16/03/2023	3,80743	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11273449	4,609166666
16AN00317-1	10/03/2023	16/03/2023	8,57227	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden	-74,11272294	4,608036487
16AN00317-10	10/03/2023	16/03/2023	15,21532	CL 1H 38D 99	JORGE GAITAN CORTES	16	Anden	-74,11303058	4,608760068
16AN00317-2	10/03/2023	16/03/2023	5,38030	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden	-74,11284093	4,608119408
16AN00317-3	10/03/2023	16/03/2023	14,27551	CL 1H 38D 27	JORGE GAITAN CORTES	16	Anden	-74,11239816	4,608316328



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00317-4	10/03/2023	16/03/2023	4,55442	CL 1H 38D 99	JORGE GAITAN CORTES	16	Anden	-74,11247383	4,608370304
16AN00317-5	10/03/2023	16/03/2023	8,16905	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden	-74,11324402	4,608403891
16AN00317-6	10/03/2023	16/03/2023	3,63188	CL 1H 38D 99	JORGE GAITAN CORTES	16	Anden	-74,11257238	4,608440216
16AN00317-7	10/03/2023	16/03/2023	34,15962	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11326644	4,608557632
16AN00317-8	10/03/2023	16/03/2023	40,40152	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11316624	4,608694766
16AN00318-1	10/03/2023	16/03/2023	3,60582	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11289744	4,607571782
16AN00318-10	10/03/2023	16/03/2023	3,45647	CL 1G 38D 71	JORGE GAITAN CORTES	16	Anden	-74,11288827	4,608073699
16AN00318-11	10/03/2023	16/03/2023	44,21032	KR 39A 1D 00	JORGE GAITAN CORTES	16	Anden	-74,11308438	4,607955638
16AN00318-2	10/03/2023	16/03/2023	4,91940	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11302552	4,607662038
16AN00318-3	10/03/2023	16/03/2023	0,41332	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11306411	4,607689759
16AN00318-4	10/03/2023	16/03/2023	9,11389	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11311287	4,607724727
16AN00318-5	10/03/2023	16/03/2023	4,23507	CL 1G 38D 13	JORGE GAITAN CORTES	16	Anden	-74,11247948	4,607783026
16AN00318-6	10/03/2023	16/03/2023	4,72670	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden	-74,11255345	4,607835888
16AN00318-7	10/03/2023	16/03/2023	2,86630	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden	-74,11262577	4,60788783
16AN00318-8	10/03/2023	16/03/2023	10,10861	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden	-74,1126702	4,607917562
16AN00318-9	10/03/2023	16/03/2023	4,21879	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden	-74,1127589	4,607982638
16AN00319-11	10/03/2023	16/03/2023	2,59193	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11282484	4,607388277
16AN00319-2	10/03/2023	16/03/2023	45,82502	KR 38C 1D 03	JORGE GAITAN CORTES	16	Anden	-74,11288757	4,60694555
16AN00319-3	10/03/2023	16/03/2023	5,41537	KR 38C 1 99	JORGE GAITAN CORTES	16	Anden	-74,11271323	4,606990565
16AN00319-4	10/03/2023	16/03/2023	8,22014	KR 39 1C 34	JORGE GAITAN CORTES	16	Anden	-74,11301602	4,607039272
16AN00319-5	10/03/2023	16/03/2023	105,61224	KR 39 1C 34	JORGE GAITAN CORTES	16	Anden	-74,11298221	4,606974082
16AN00319-6	10/03/2023	16/03/2023	10,22909	KR 39 1D 04	JORGE GAITAN CORTES	16	Anden	-74,1130876	4,607089025
16AN00319-7	10/03/2023	16/03/2023	2,96502	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden	-74,11314545	4,607100717
16AN00319-8	10/03/2023	16/03/2023	16,78258	KR 38C 1D 23	JORGE GAITAN CORTES	16	Anden	-74,11263057	4,607101168
16AN00319-9	10/03/2023	16/03/2023	7,48265	CL 1F 38D 15	JORGE GAITAN CORTES	16	Anden	-74,11273889	4,607309031
16AN00320-1	10/03/2023	16/03/2023	3,78138	CL 1C 38C 02	JORGE GAITAN CORTES	16	Anden	-74,11304561	4,606538821
16AN00320-2	10/03/2023	16/03/2023	56,42095	CL 1C 38C 02	JORGE GAITAN CORTES	16	Anden	-74,11309163	4,606564179
16AN00320-3	10/03/2023	16/03/2023	20,41601	CL 1C 38C 04	JORGE GAITAN CORTES	16	Anden	-74,11297172	4,60663453
16AN00320-4	10/03/2023	16/03/2023	3,45885	KR 38C 1C 27	JORGE GAITAN CORTES	16	Anden	-74,11289453	4,606742498
16AN00320-5	10/03/2023	16/03/2023	49,67594	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden	-74,11334772	4,606743221
16AN00320-6	10/03/2023	16/03/2023	16,10127	CL 1C 38C 36	JORGE GAITAN CORTES	16	Anden	-74,11330919	4,606876411
16AN00321-1	10/03/2023	16/03/2023	50,31195	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden	-74,114068	4,60575778
16AN00321-2	10/03/2023	16/03/2023	28,59301	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden	-74,11402484	4,605898529



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00321-3	10/03/2023	16/03/2023	1,17462	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden	-74,11389874	4,606071106
16AN00321-4	10/03/2023	16/03/2023	3,14593	KR 39 1 30	JORGE GAITAN CORTES	16	Anden	-74,1138729	4,606104161
16AN00321-5	10/03/2023	16/03/2023	6,54117	CL 1C 38C 27	JORGE GAITAN CORTES	16	Anden	-74,11339596	4,606573503
16AN00321-6	10/03/2023	16/03/2023	4,19468	CL 1C 38C 35	JORGE GAITAN CORTES	16	Anden	-74,11340897	4,606592228
16AN00321-7	10/03/2023	16/03/2023	38,28531	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden	-74,11353285	4,606573306
16AN00322-1	10/03/2023	16/03/2023	21,12070	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,11429986	4,605253224
16AN00322-2	10/03/2023	16/03/2023	7,56027	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,11433665	4,605287062
16AN00322-3	10/03/2023	16/03/2023	13,71948	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,11438108	4,605325582
16AN00322-4	10/03/2023	16/03/2023	13,85401	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,11442835	4,605373193
16AN00322-5	10/03/2023	16/03/2023	14,05570	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden	-74,11449298	4,605432377
16AN00322-6	10/03/2023	16/03/2023	8,91512	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11400883	4,605568927
16AN00322-7	10/03/2023	16/03/2023	4,28286	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11415916	4,605707588
16AN00323-1	10/03/2023	16/03/2023	7,21672	KR 39A 1 00	JORGE GAITAN CORTES	16	Anden	-74,11444432	4,606231367
16AN00323-10	10/03/2023	16/03/2023	9,42168	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden	-74,11427058	4,606635822
16AN00323-11	10/03/2023	16/03/2023	1,09634	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden	-74,11432	4,606670437
16AN00323-12	10/03/2023	16/03/2023	2,07548	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden	-74,11433792	4,606683358
16AN00323-13	10/03/2023	16/03/2023	18,73062	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11465344	4,606690046
16AN00323-14	10/03/2023	16/03/2023	24,94192	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden	-74,11443556	4,606749715
16AN00323-2	10/03/2023	16/03/2023	2,32518	KR 39A 1 00	JORGE GAITAN CORTES	16	Anden	-74,11431172	4,606410849
16AN00323-3	10/03/2023	16/03/2023	0,24289	KR 39A 1 00	JORGE GAITAN CORTES	16	Anden	-74,11429889	4,606429029
16AN00323-4	10/03/2023	16/03/2023	0,79519	KR 39A 1 00	JORGE GAITAN CORTES	16	Anden	-74,11425533	4,606485976
16AN00323-5	10/03/2023	16/03/2023	9,01624	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11480019	4,606489666
16AN00323-6	10/03/2023	16/03/2023	1,69691	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11477369	4,606526516
16AN00323-7	10/03/2023	16/03/2023	2,66150	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden	-74,11422527	4,606526647
16AN00323-8	10/03/2023	16/03/2023	18,89388	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11473042	4,606585716
16AN00323-9	10/03/2023	16/03/2023	1,91164	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11469343	4,606635866
16AN00324-1	10/03/2023	16/03/2023	7,87896	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden	-74,11380645	4,606392698
16AN00324-10	10/03/2023	16/03/2023	12,21590	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden	-74,11389051	4,60698784
16AN00324-11	10/03/2023	16/03/2023	7,97768	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11440515	4,607022994
16AN00324-12	10/03/2023	16/03/2023	5,77795	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden	-74,11408944	4,607128773
16AN00324-2	10/03/2023	16/03/2023	19,89188	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden	-74,11370193	4,606448969
16AN00324-3	10/03/2023	16/03/2023	4,14744	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden	-74,1141613	4,606637353
16AN00324-4	10/03/2023	16/03/2023	16,32246	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden	-74,11358366	4,606612265



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00324-5	10/03/2023	16/03/2023	8,08343	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden	-74,11425204	4,606701703
16AN00324-6	10/03/2023	16/03/2023	8,46866	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden	-74,11435908	4,606777297
16AN00324-7	10/03/2023	16/03/2023	3,72107	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden	-74,11445007	4,606842428
16AN00324-8	10/03/2023	16/03/2023	12,34270	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden	-74,11378442	4,606912851
16AN00324-9	10/03/2023	16/03/2023	19,30310	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11445948	4,606948713
16AN00325-1	10/03/2023	16/03/2023	7,84466	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden	-74,11349455	4,606816674
16AN00325-10	10/03/2023	16/03/2023	2,24241	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden	-74,1132543	4,607147501
16AN00325-11	10/03/2023	16/03/2023	3,03132	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden	-74,1139742	4,6071484
16AN00325-12	10/03/2023	16/03/2023	10,26039	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden	-74,11402507	4,607183927
16AN00325-13	10/03/2023	16/03/2023	12,55316	KR 40 1C 06	JORGE GAITAN CORTES	16	Anden	-74,11410069	4,607237328
16AN00325-14	10/03/2023	16/03/2023	3,39517	CL 1D 39 49	JORGE GAITAN CORTES	16	Anden	-74,11357729	4,607377288
16AN00325-15	10/03/2023	16/03/2023	1,83088	CL 1D 39 00	JORGE GAITAN CORTES	16	Anden	-74,11362559	4,607410323
16AN00325-16	10/03/2023	16/03/2023	3,16085	CL 1D 39 00	JORGE GAITAN CORTES	16	Anden	-74,11365919	4,60743304
16AN00325-17	10/03/2023	16/03/2023	9,86387	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11407814	4,607464432
16AN00325-18	10/03/2023	16/03/2023	2,07425	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11406006	4,60748965
16AN00325-19	10/03/2023	16/03/2023	9,68834	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11404146	4,607514009
16AN00325-2	10/03/2023	16/03/2023	1,06355	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden	-74,11352916	4,606833597
16AN00325-3	10/03/2023	16/03/2023	14,85088	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden	-74,11339057	4,606873942
16AN00325-4	10/03/2023	16/03/2023	10,53695	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden	-74,11369777	4,606952553
16AN00325-5	10/03/2023	16/03/2023	0,69041	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden	-74,11374879	4,606988662
16AN00325-6	10/03/2023	16/03/2023	5,12790	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden	-74,11381696	4,60703657
16AN00325-7	10/03/2023	16/03/2023	3,10180	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden	-74,1138642	4,607070007
16AN00325-8	10/03/2023	16/03/2023	11,55755	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden	-74,11327265	4,607033418
16AN00325-9	10/03/2023	16/03/2023	7,72822	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden	-74,11390372	4,607098741
16AN00326-1	1/03/2023	9/03/2023	14,10204	AC 3 38B 09	JORGE GAITAN CORTES	16	Anden	-74,10950732	4,610182438
16AN00326-2	1/03/2023	9/03/2023	7,77355	AC 3 38B 17	JORGE GAITAN CORTES	16	Anden	-74,10958064	4,610270923
16AN00326-3	1/03/2023	9/03/2023	17,86725	AC 3 38B 29	JORGE GAITAN CORTES	16	Anden	-74,10963429	4,610337629
16AN00327-1	10/03/2023	16/03/2023	60,34784	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11204479	4,606033675
16AN00327-2	10/03/2023	16/03/2023	5,47768	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11185802	4,606270292
16AN00327-3	10/03/2023	16/03/2023	33,31050	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11176949	4,606382757
16AN00327-5	10/03/2023	16/03/2023	4,70539	KR 38 1F 01	JORGE GAITAN CORTES	16	Anden	-74,11137203	4,606753957
16AN00327-6	10/03/2023	16/03/2023	44,92433	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11153328	4,606679193
16AN00328-1	10/03/2023	16/03/2023	11,85969	CL 1F 38 06	JORGE GAITAN CORTES	16	Anden	-74,11101721	4,606683147



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00328-2	10/03/2023	16/03/2023	8,11178	CL 1H 37B 99	JORGE GAITAN CORTES	16	Anden	-74,11087716	4,606869485
16AN00328-3	10/03/2023	16/03/2023	4,01468	CL 1H 37B 99	JORGE GAITAN CORTES	16	Anden	-74,11081213	4,606956507
16AN00328-4	10/03/2023	16/03/2023	18,02465	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,1113226	4,60694935
16AN00328-5	10/03/2023	16/03/2023	12,63726	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11087172	4,607227411
16AN00329-1	10/03/2023	16/03/2023	6,69681	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11061631	4,607227758
16AN00329-2	10/03/2023	16/03/2023	10,68222	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11078748	4,607636251
16AN00329-3	10/03/2023	16/03/2023	6,01932	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11069487	4,607752923
16AN00329-4	10/03/2023	16/03/2023	11,41906	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11062958	4,607837218
16AN00329-5	10/03/2023	16/03/2023	1,78283	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,110591	4,607886641
16AN00329-6	10/03/2023	16/03/2023	2,00198	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,110569	4,607914583
16AN00329-7	10/03/2023	16/03/2023	9,05098	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11048031	4,608027509
16AN00329-8	10/03/2023	16/03/2023	3,58691	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden	-74,11044848	4,608068142
16AN00329-9	10/03/2023	16/03/2023	47,38352	CL 2A 38 00	JORGE GAITAN CORTES	16	Anden	-74,11026847	4,608007014
16AN00330-1	10/03/2023	16/03/2023	3,10769	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden	-74,10987132	4,606129294
16AN00330-2	10/03/2023	16/03/2023	3,59343	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden	-74,1098375	4,606177308
16AN00330-3	10/03/2023	16/03/2023	7,72658	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden	-74,10979563	4,606233107
16AN00331-1	10/03/2023	16/03/2023	4,99308	CL 2B 37B 22	JORGE GAITAN CORTES	16	Anden	-74,1093195	4,607966183
16AN00331-2	10/03/2023	16/03/2023	11,77136	CL 2B 37B 28	JORGE GAITAN CORTES	16	Anden	-74,10937275	4,608003997
16AN00331-3	10/03/2023	16/03/2023	11,22461	CL 2B 37B 34	JORGE GAITAN CORTES	16	Anden	-74,10943462	4,608051245
16AN00331-4	10/03/2023	16/03/2023	6,22920	CL 2C 37B 05	JORGE GAITAN CORTES	16	Anden	-74,10901701	4,608156968
16AN00331-5	10/03/2023	16/03/2023	14,98188	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden	-74,10977712	4,608281753
16AN00331-7	10/03/2023	16/03/2023	28,11076	CL 2B 37C 40	JORGE GAITAN CORTES	16	Anden	-74,10979638	4,608410224
16AN00332-1	10/03/2023	16/03/2023	12,20878	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11010689	4,606758053
16AN00332-2	10/03/2023	16/03/2023	8,89071	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,10994879	4,606805412
16AN00332-3	10/03/2023	16/03/2023	1,31973	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,110267	4,606880553
16AN00332-4	10/03/2023	16/03/2023	1,24439	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11027569	4,606888594
16AN00332-5	10/03/2023	16/03/2023	6,86848	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11029768	4,606904065
16AN00332-7	10/03/2023	16/03/2023	182,25069	KR 38 1H 99	JORGE GAITAN CORTES	16	Anden	-74,11025803	4,607733014
16AN00333-1	10/03/2023	16/03/2023	2,57872	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden	-74,11009479	4,608366971
16AN00333-2	10/03/2023	16/03/2023	4,00622	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden	-74,1101975	4,608385788
16AN00333-3	10/03/2023	16/03/2023	6,77290	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden	-74,11012811	4,608389617
16AN00334-1	10/03/2023	16/03/2023	7,52165	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,10958809	4,607289211
16AN00334-12	10/03/2023	16/03/2023	13,96217	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden	-74,10928621	4,607819658



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00334-13	10/03/2023	16/03/2023	29,18079	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden	-74,10945216	4,60794301
16AN00334-2	10/03/2023	16/03/2023	0,85174	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,10955291	4,607336291
16AN00334-3	10/03/2023	16/03/2023	7,58660	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,10951703	4,607385507
16AN00334-4	10/03/2023	16/03/2023	6,38025	CL 2B 37B 99	JORGE GAITAN CORTES	16	Anden	-74,11000894	4,607401867
16AN00334-5	10/03/2023	16/03/2023	4,38903	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,10944958	4,607475936
16AN00334-6	10/03/2023	16/03/2023	8,84545	CL 2B 37B 99	JORGE GAITAN CORTES	16	Anden	-74,10989342	4,607557238
16AN00334-7	10/03/2023	16/03/2023	3,64048	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,109373	4,607580117
16AN00334-8	10/03/2023	16/03/2023	13,31817	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,10929803	4,60768192
16AN00334-9	10/03/2023	16/03/2023	7,88158	CL 2B 37B 99	JORGE GAITAN CORTES	16	Anden	-74,10974264	4,607764056
16AN00335-1	10/03/2023	16/03/2023	2,79553	KR 37A 1D 00	JORGE GAITAN CORTES	16	Anden	-74,11084343	4,605910069
16AN00335-2	10/03/2023	16/03/2023	3,74675	KR 37A 1D 00	JORGE GAITAN CORTES	16	Anden	-74,11089745	4,605949827
16AN00335-3	10/03/2023	16/03/2023	2,75104	KR 37A 1D 00	JORGE GAITAN CORTES	16	Anden	-74,11096996	4,606002857
16AN00335-4	10/03/2023	16/03/2023	7,20161	CL 1H 37A 99	JORGE GAITAN CORTES	16	Anden	-74,11055174	4,605993921
16AN00335-5	10/03/2023	16/03/2023	2,56995	CL 1H 37A 99	JORGE GAITAN CORTES	16	Anden	-74,11048086	4,606086785
16AN00335-6	10/03/2023	16/03/2023	9,38208	CL 1DBIS 37B 32	JORGE GAITAN CORTES	16	Anden	-74,11096129	4,606120151
16AN00335-7	10/03/2023	16/03/2023	6,04071	CL 1G 37B 99	JORGE GAITAN CORTES	16	Anden	-74,11090659	4,606194322
16AN00335-8	10/03/2023	16/03/2023	13,35319	KR 37B 1D 99	JORGE GAITAN CORTES	16	Anden	-74,11058721	4,606461674
16AN00336-1	10/03/2023	16/03/2023	5,16174	KR 37B 1G 07	JORGE GAITAN CORTES	16	Anden	-74,11026347	4,606381524
16AN00336-10	10/03/2023	16/03/2023	0,91352	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11031711	4,606814008
16AN00336-11	10/03/2023	16/03/2023	0,78543	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,1103274	4,606821778
16AN00336-12	10/03/2023	16/03/2023	0,62910	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11033737	4,606829135
16AN00336-13	10/03/2023	16/03/2023	2,17188	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11035375	4,606841144
16AN00336-2	10/03/2023	16/03/2023	7,98770	KR 37B 1D 99	JORGE GAITAN CORTES	16	Anden	-74,11038243	4,606380925
16AN00336-3	10/03/2023	16/03/2023	6,54854	KR 37B 1D 99	JORGE GAITAN CORTES	16	Anden	-74,11046837	4,606444712
16AN00336-4	10/03/2023	16/03/2023	5,36819	KR 37B 1D 99	JORGE GAITAN CORTES	16	Anden	-74,11053744	4,606497189
16AN00336-5	10/03/2023	16/03/2023	15,86956	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11015292	4,606690988
16AN00336-6	10/03/2023	16/03/2023	1,26144	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11021546	4,606737256
16AN00336-7	10/03/2023	16/03/2023	1,22716	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11023984	4,606755192
16AN00336-8	10/03/2023	16/03/2023	1,29175	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11025017	4,606764576
16AN00336-9	10/03/2023	16/03/2023	0,98896	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,11026003	4,60677134
16AN00337-1	10/03/2023	16/03/2023	7,50830	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,109706	4,606443545
16AN00337-10	10/03/2023	16/03/2023	15,55922	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden	-74,10921205	4,607219708
16AN00337-11	10/03/2023	16/03/2023	4,32102	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,10952751	4,607272879



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00337-12	10/03/2023	16/03/2023	6,89720	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden	-74,1093203	4,607300924
16AN00337-13	10/03/2023	16/03/2023	5,15884	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden	-74,10938774	4,607349092
16AN00337-14	10/03/2023	16/03/2023	10,84443	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,10947942	4,607335755
16AN00337-2	10/03/2023	16/03/2023	3,50928	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,10976555	4,606487889
16AN00337-3	10/03/2023	16/03/2023	16,19619	KR 37A - CL 1H 01	JORGE GAITAN CORTES	16	Anden	-74,10959567	4,606501688
16AN00337-4	10/03/2023	16/03/2023	5,01318	CL 2A 37 99	JORGE GAITAN CORTES	16	Anden	-74,10949018	4,606643511
16AN00337-5	10/03/2023	16/03/2023	3,67397	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,10986436	4,606819492
16AN00337-6	10/03/2023	16/03/2023	4,51415	CL 2A 37 99	JORGE GAITAN CORTES	16	Anden	-74,10927055	4,606940696
16AN00337-7	10/03/2023	16/03/2023	3,28642	CL 2A 37 99	JORGE GAITAN CORTES	16	Anden	-74,10919942	4,607035225
16AN00337-8	10/03/2023	16/03/2023	8,25142	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden	-74,10915632	4,60709115
16AN00337-9	10/03/2023	16/03/2023	4,36798	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,1095601	4,607226102
16AN00338-1	10/03/2023	16/03/2023	8,80777	CL 2DBIS 39A 60	JORGE GAITAN CORTES	16	Anden	-74,11173777	4,610876806
16AN00338-2	10/03/2023	16/03/2023	2,92426	CL 2DBIS 39A 66	JORGE GAITAN CORTES	16	Anden	-74,11181141	4,610940836
16AN00338-3	10/03/2023	16/03/2023	7,45623	CL 2D 40 10	JORGE GAITAN CORTES	16	Anden	-74,11192011	4,610962221
16AN00339-1	10/03/2023	16/03/2023	4,09802	KR 37 2A 99	JORGE GAITAN CORTES	16	Anden	-74,10992179	4,605284772
16AN00339-10	10/03/2023	16/03/2023	5,24363	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden	-74,10936892	4,606028176
16AN00339-11	10/03/2023	16/03/2023	0,50543	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden	-74,10985943	4,606049137
16AN00339-12	10/03/2023	16/03/2023	8,50165	KR 37 2A 99	JORGE GAITAN CORTES	16	Anden	-74,10937999	4,606124848
16AN00339-13	10/03/2023	16/03/2023	14,20694	KR 37A 1D 88	JORGE GAITAN CORTES	16	Anden	-74,10970882	4,606249703
16AN00339-14	10/03/2023	16/03/2023	8,49758	KR 37A 1D 88	JORGE GAITAN CORTES	16	Anden	-74,10959264	4,60628532
16AN00339-2	10/03/2023	16/03/2023	18,73614	CL 1DBIS 37 08	JORGE GAITAN CORTES	16	Anden	-74,11002397	4,605293807
16AN00339-3	10/03/2023	16/03/2023	2,45669	KR 37 2A 99	JORGE GAITAN CORTES	16	Anden	-74,10985355	4,60537919
16AN00339-4	10/03/2023	16/03/2023	0,86745	KR 37 2A 99	JORGE GAITAN CORTES	16	Anden	-74,10982261	4,605419669
16AN00339-5	10/03/2023	16/03/2023	4,71987	KR 37 2A 99	JORGE GAITAN CORTES	16	Anden	-74,1097967	4,605453705
16AN00339-6	10/03/2023	16/03/2023	7,80254	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden	-74,11014972	4,605656659
16AN00339-7	10/03/2023	16/03/2023	8,76830	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden	-74,11003009	4,605817811
16AN00339-8	10/03/2023	16/03/2023	3,20192	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden	-74,10946543	4,605898592
16AN00339-9	10/03/2023	16/03/2023	3,98722	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden	-74,10940772	4,60597564
16AN00340-1	10/03/2023	16/03/2023	3,47600	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden	-74,10925573	4,60618087
16AN00340-2	10/03/2023	16/03/2023	16,38296	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,10940374	4,606217304
16AN00340-3	10/03/2023	16/03/2023	14,31958	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,10953169	4,60631369
16AN00340-4	10/03/2023	16/03/2023	3,62013	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden	-74,10958241	4,606421557
16AN00340-5	10/03/2023	16/03/2023	4,05564	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden	-74,10902657	4,606489842



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00340-6	10/03/2023	16/03/2023	5,23005	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden	-74,10895178	4,607025243
16AN00340-7	10/03/2023	16/03/2023	9,93598	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden	-74,10911107	4,607052716
16AN00340-8	10/03/2023	16/03/2023	6,96850	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden	-74,1090039	4,607063146
16AN00341-1	10/03/2023	16/03/2023	7,34502	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden	-74,10867127	4,60696634
16AN00341-2	10/03/2023	16/03/2023	21,77436	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden	-74,10880258	4,606987274
16AN00341-4	10/03/2023	16/03/2023	3,68367	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden	-74,10904263	4,607167133
16AN00341-5	10/03/2023	16/03/2023	28,40039	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden	-74,10927478	4,607339081
16AN00341-6	10/03/2023	16/03/2023	16,09051	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden	-74,10935602	4,607508795
16AN00342-3	10/03/2023	16/03/2023	14,63431	CL 2D 39A 20	JORGE GAITAN CORTES	16	Anden	-74,11153211	4,610694624
16AN00342-4	10/03/2023	16/03/2023	8,09057	CL 2DBIS 39A 48	JORGE GAITAN CORTES	16	Anden	-74,11165226	4,610799329
16AN00343-1	10/03/2023	16/03/2023	11,83969	KR 39A 1D 05	JORGE GAITAN CORTES	16	Anden	-74,11362496	4,607491348
16AN00343-10	10/03/2023	16/03/2023	8,07115	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11345864	4,608297304
16AN00343-11	10/03/2023	16/03/2023	4,71882	KR 40 1D 90	JORGE GAITAN CORTES	16	Anden	-74,11323606	4,60831963
16AN00343-12	10/03/2023	16/03/2023	10,50963	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11340453	4,608371456
16AN00343-13	10/03/2023	16/03/2023	10,73406	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11331133	4,608371208
16AN00343-2	10/03/2023	16/03/2023	8,56310	KR 39A 1D 00	JORGE GAITAN CORTES	16	Anden	-74,11349776	4,607507059
16AN00343-3	10/03/2023	16/03/2023	6,02062	KR 39A 1D 05	JORGE GAITAN CORTES	16	Anden	-74,11370494	4,607548002
16AN00343-4	10/03/2023	16/03/2023	9,05623	KR 39A 1D 00	JORGE GAITAN CORTES	16	Anden	-74,11342856	4,607601171
16AN00343-5	10/03/2023	16/03/2023	5,25244	KR 39A 1D 00	JORGE GAITAN CORTES	16	Anden	-74,11325793	4,60783093
16AN00343-6	10/03/2023	16/03/2023	8,97800	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11376296	4,60788985
16AN00343-7	10/03/2023	16/03/2023	9,54332	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11368597	4,607992267
16AN00343-8	10/03/2023	16/03/2023	8,56696	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11361228	4,608091927
16AN00343-9	10/03/2023	16/03/2023	2,64198	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden	-74,11316391	4,608267841
16AN00344-1	10/03/2023	16/03/2023	2,47212	KR 39A 2 07	JORGE GAITAN CORTES	16	Anden	-74,11234538	4,609043418
16AN00344-2	10/03/2023	16/03/2023	9,44187	KR 39A 2 07	JORGE GAITAN CORTES	16	Anden	-74,11248397	4,609064472
16AN00344-3	10/03/2023	16/03/2023	5,25797	KR 39A 2 00	JORGE GAITAN CORTES	16	Anden	-74,1122888	4,609117563
16AN00344-4	10/03/2023	16/03/2023	25,80294	KR 40 2 08	JORGE GAITAN CORTES	16	Anden	-74,11264374	4,609178577
16AN00344-5	10/03/2023	16/03/2023	9,85294	KR 39A 2 39	JORGE GAITAN CORTES	16	Anden	-74,11212189	4,609327658
16AN00344-6	10/03/2023	16/03/2023	21,67059	KR 39A 2 39	JORGE GAITAN CORTES	16	Anden	-74,11217303	4,60945522
16AN00344-7	10/03/2023	16/03/2023	11,09104	KR 40 0 00	JORGE GAITAN CORTES	16	Anden	-74,11259007	4,609467776
16AN00344-8	10/03/2023	16/03/2023	13,14986	KR 39A 2 39	JORGE GAITAN CORTES	16	Anden	-74,11226646	4,609500254
16AN00345-1	10/03/2023	16/03/2023	9,60773	KR 38B 1D 00	JORGE GAITAN CORTES	16	Anden	-74,11190697	4,607169673
16AN00345-2	10/03/2023	16/03/2023	7,24060	KR 38B 1D 00	JORGE GAITAN CORTES	16	Anden	-74,11184891	4,607242151



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00345-3	10/03/2023	16/03/2023	4,44929	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11254059	4,60731947
16AN00345-4	10/03/2023	16/03/2023	6,15840	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden	-74,11259513	4,607357515
16AN00345-5	10/03/2023	16/03/2023	20,33020	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden	-74,11191283	4,607382925
16AN00345-6	10/03/2023	16/03/2023	6,75618	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden	-74,11220393	4,6075896
16AN00345-7	10/03/2023	16/03/2023	89,24990	KR 38D 1F 00	JORGE GAITAN CORTES	16	Anden	-74,11248036	4,607533885
16AN00345-8	10/03/2023	16/03/2023	68,26101	CL 1F 38D 04	JORGE GAITAN CORTES	16	Anden	-74,11251265	4,60754462
16AN00346-1	10/03/2023	16/03/2023	198,62909	AK 36 2B 91	JORGE GAITAN CORTES	16	Anden	-74,10740971	4,607543269
16AN00346-10	10/03/2023	16/03/2023	24,23077	AC 3 36 83	JORGE GAITAN CORTES	16	Anden	-74,10884837	4,60933815
16AN00346-2	10/03/2023	16/03/2023	90,75197	KR 37A 2B 34	JORGE GAITAN CORTES	16	Anden	-74,10842301	4,607660979
16AN00346-3	10/03/2023	16/03/2023	16,28442	AK 36 2B 91	JORGE GAITAN CORTES	16	Anden	-74,10708017	4,607845676
16AN00346-4	10/03/2023	16/03/2023	2,55942	CL 2C 37A 38	JORGE GAITAN CORTES	16	Anden	-74,10864674	4,607972069
16AN00346-7	10/03/2023	16/03/2023	326,74411	AK 36 2B 91	JORGE GAITAN CORTES	16	Anden	-74,10756803	4,608320808
16AN00346-8	10/03/2023	16/03/2023	205,79197	AC 3 36 83	JORGE GAITAN CORTES	16	Anden	-74,10919905	4,608993314
16AN00346-9	10/03/2023	16/03/2023	194,39318	AC 3 36 83	JORGE GAITAN CORTES	16	Anden	-74,10846943	4,609103726
16AN00347-1	10/03/2023	16/03/2023	6,92853	CL 2B 35 00	BOCHICA	16	Anden	-74,10933467	4,605952691
16AN00348-1	10/03/2023	16/03/2023	33,56651	CL 2B 35 00	BOCHICA	16	Anden	-74,10976522	4,604671324
16AN00348-10	10/03/2023	16/03/2023	3,63499	CL 2B 35 00	BOCHICA	16	Anden	-74,10984773	4,605262928
16AN00348-2	10/03/2023	16/03/2023	9,58927	CL 2B 35 00	BOCHICA	16	Anden	-74,10968891	4,604768808
16AN00348-3	10/03/2023	16/03/2023	1,32047	CL 2B 35 00	BOCHICA	16	Anden	-74,10964967	4,604819264
16AN00348-4	10/03/2023	16/03/2023	3,39862	CL 2B 35 00	BOCHICA	16	Anden	-74,10958115	4,604911659
16AN00348-5	10/03/2023	16/03/2023	213,83184	CL 2B 35 00	BOCHICA	16	Anden	-74,1099396	4,604805915
16AN00348-6	10/03/2023	16/03/2023	8,88585	CL 2B 35 00	BOCHICA	16	Anden	-74,11007059	4,604962801
16AN00348-7	10/03/2023	16/03/2023	4,52638	CL 2B 35 00	BOCHICA	16	Anden	-74,1099962	4,605062606
16AN00348-8	10/03/2023	16/03/2023	4,89581	CL 2B 35 00	BOCHICA	16	Anden	-74,10992118	4,605162323
16AN00348-9	10/03/2023	16/03/2023	4,28241	CL 2B 35 00	BOCHICA	16	Anden	-74,10988104	4,605215193
16AN00349-1	10/03/2023	16/03/2023	3,75508	CL 2B 35 00	BOCHICA	16	Anden	-74,1098959	4,604497269
16AN00349-2	10/03/2023	16/03/2023	4,59238	CL 2B 35 00	BOCHICA	16	Anden	-74,10984885	4,604558064
16AN00350-1	10/03/2023	16/03/2023	2,88931	CL 2B 35 00	BOCHICA	16	Anden	-74,10774931	4,606282124
16AN00350-3	10/03/2023	16/03/2023	11,63052	CL 2B 35 00	BOCHICA	16	Anden	-74,10753323	4,606669447
16AN00350-4	10/03/2023	16/03/2023	9,61886	CL 2B 35 00	BOCHICA	16	Anden	-74,10759782	4,606706792
16AN00350-5	10/03/2023	16/03/2023	4,21248	CL 2B 35 00	BOCHICA	16	Anden	-74,10770181	4,606710286
16AN00350-6	10/03/2023	16/03/2023	14,89229	CL 2B 35 00	BOCHICA	16	Anden	-74,10794043	4,606764644
16AN00350-7	10/03/2023	16/03/2023	2,94138	CL 2B 35 00	BOCHICA	16	Anden	-74,10778225	4,606817529
16AN00351-1	10/03/2023	16/03/2023	36,98820	CL 2B 35 00	BOCHICA	16	Anden	-74,10867493	4,605784646
16AN00351-3	10/03/2023	16/03/2023	9,11280	CL 2B 35 00	BOCHICA	16	Anden	-74,10797721	4,605985252
16AN00351-4	10/03/2023	16/03/2023	6,62871	CL 2B 35 00	BOCHICA	16	Anden	-74,1084836	4,60605248
16AN00351-5	10/03/2023	16/03/2023	6,85253	CL 2B 35 00	BOCHICA	16	Anden	-74,10791436	4,606065051
16AN00351-6	10/03/2023	16/03/2023	4,54282	CL 2B 35 00	BOCHICA	16	Anden	-74,1078675	4,606126464
16AN00352-1	10/03/2023	16/03/2023	3,93643	CL 2B 35 00	BOCHICA	16	Anden	-74,10958589	4,60386815
16AN00352-10	10/03/2023	16/03/2023	5,63712	CL 2B 35 00	BOCHICA	16	Anden	-74,10964834	4,604517572
16AN00352-11	10/03/2023	16/03/2023	6,93696	CL 2B 35 00	BOCHICA	16	Anden	-74,10903848	4,604586786
16AN00352-12	10/03/2023	16/03/2023	8,64127	CL 2B 35 00	BOCHICA	16	Anden	-74,10958246	4,604599625
16AN00352-13	10/03/2023	16/03/2023	5,37800	CL 2B 35 00	BOCHICA	16	Anden	-74,1094602	4,604764728
16AN00352-14	10/03/2023	16/03/2023	1,21658	CL 2B 35 00	BOCHICA	16	Anden	-74,10943335	4,604803991
16AN00352-2	10/03/2023	16/03/2023	7,32691	CL 2B 35 00	BOCHICA	16	Anden	-74,10950297	4,603976269
16AN00352-3	10/03/2023	16/03/2023	5,78262	CL 2B 35 00	BOCHICA	16	Anden	-74,11001072	4,604043083
16AN00352-4	10/03/2023	16/03/2023	3,18291	CL 2B 35 00	BOCHICA	16	Anden	-74,10943231	4,604069602
16AN00352-5	10/03/2023	16/03/2023	7,27443	CL 2B 35 00	BOCHICA	16	Anden	-74,10997227	4,604093784
16AN00352-6	10/03/2023	16/03/2023	11,60392	CL 2B 35 00	BOCHICA	16	Anden	-74,10935206	4,604175215
16AN00352-7	10/03/2023	16/03/2023	1,27977	CL 2B 35 00	BOCHICA	16	Anden	-74,10931628	4,604221706
16AN00352-8	10/03/2023	16/03/2023	0,81191	CL 2B 35 00	BOCHICA	16	Anden	-74,10930795	4,604233187
16AN00352-9	10/03/2023	16/03/2023	3,08949	CL 2B 35 00	BOCHICA	16	Anden	-74,10925736	4,60429948
16AN00353-1	10/03/2023	16/03/2023	7,63414	CL 2B 35 00	BOCHICA	16	Anden	-74,10728621	4,606522529



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00353-2	10/03/2023	16/03/2023	20,64120	CL 2B 35 00	BOCHICA	16	Anden	-74,10748711	4,606505254
16AN00354-1	10/03/2023	16/03/2023	5,18661	CL 2B 35 00	BOCHICA	16	Anden	-74,10799519	4,605213397
16AN00354-2	10/03/2023	16/03/2023	4,52368	CL 2B 35 00	BOCHICA	16	Anden	-74,10766635	4,605647699
16AN00355-1	10/03/2023	16/03/2023	3,86135	CL 2B 35 00	BOCHICA	16	Anden	-74,10850404	4,604539959
16AN00355-2	10/03/2023	16/03/2023	5,37760	CL 2B 35 00	BOCHICA	16	Anden	-74,10846849	4,604587192
16AN00355-3	10/03/2023	16/03/2023	6,69611	CL 2B 35 00	BOCHICA	16	Anden	-74,10832964	4,604769559
16AN00355-4	10/03/2023	16/03/2023	2,70803	CL 2B 35 00	BOCHICA	16	Anden	-74,10872352	4,604874787
16AN00356-1	10/03/2023	16/03/2023	11,09149	CL 2B 35 00	BOCHICA	16	Anden	-74,10931952	4,60347478
16AN00356-10	10/03/2023	16/03/2023	2,75332	CL 2B 35 00	BOCHICA	16	Anden	-74,10884471	4,604097462
16AN00356-11	10/03/2023	16/03/2023	3,51168	CL 2B 35 00	BOCHICA	16	Anden	-74,10920177	4,604251006
16AN00356-2	10/03/2023	16/03/2023	3,50856	CL 2B 35 00	BOCHICA	16	Anden	-74,10916687	4,603675352
16AN00356-4	10/03/2023	16/03/2023	1,84739	CL 2B 35 00	BOCHICA	16	Anden	-74,10913648	4,603715893
16AN00356-5	10/03/2023	16/03/2023	1,51733	CL 2B 35 00	BOCHICA	16	Anden	-74,10910786	4,60375287
16AN00356-6	10/03/2023	16/03/2023	6,36038	CL 2B 35 00	BOCHICA	16	Anden	-74,10951736	4,603835601
16AN00356-7	10/03/2023	16/03/2023	3,02309	CL 2B 35 00	BOCHICA	16	Anden	-74,10940965	4,603978366
16AN00356-8	10/03/2023	16/03/2023	7,29495	CL 2B 35 00	BOCHICA	16	Anden	-74,10893122	4,60398421
16AN00356-9	10/03/2023	16/03/2023	4,44026	CL 2B 35 00	BOCHICA	16	Anden	-74,10888179	4,604047821
16AN00357-1	10/03/2023	16/03/2023	9,14201	KR 35A 1H 44	BOCHICA	16	Anden	-74,10771582	4,605461767
16AN00358-1	10/03/2023	16/03/2023	5,33086	CL 2B 35 00	BOCHICA	16	Anden	-74,10818587	4,604214672
16AN00358-2	10/03/2023	16/03/2023	1,99103	CL 2B 35 00	BOCHICA	16	Anden	-74,10817279	4,604852608
16AN00359-1	10/03/2023	16/03/2023	4,41487	KR 35BIS 1C 05	BOCHICA	16	Anden	-74,10895809	4,603204425
16AN00359-10	10/03/2023	16/03/2023	3,17021	CL 2B 35 00	BOCHICA	16	Anden	-74,10899961	4,603775111
16AN00359-12	10/03/2023	16/03/2023	7,70832	CL 2B 35 00	BOCHICA	16	Anden	-74,10892997	4,603865649
16AN00359-14	10/03/2023	16/03/2023	1,11587	CL 2B 35 00	BOCHICA	16	Anden	-74,1088196	4,604014683
16AN00359-3	10/03/2023	16/03/2023	1,03858	CL 2B 35 00	BOCHICA	16	Anden	-74,10927965	4,603405614
16AN00359-4	10/03/2023	16/03/2023	6,77373	CL 1C 35 48	BOCHICA	16	Anden	-74,10925142	4,60344334
16AN00359-5	10/03/2023	16/03/2023	0,83311	CL 2B 35 00	BOCHICA	16	Anden	-74,10874272	4,603486555
16AN00359-7	10/03/2023	16/03/2023	2,70334	CL 2B 35 00	BOCHICA	16	Anden	-74,10871922	4,603518575
16AN00359-8	10/03/2023	16/03/2023	2,30764	KR 35A 1C 30	BOCHICA	16	Anden	-74,1090705	4,603678052
16AN00359-9	10/03/2023	16/03/2023	3,17865	CL 2B 35 00	BOCHICA	16	Anden	-74,10903507	4,603727648
16AN00360-1	10/03/2023	16/03/2023	25,56941	CL 2B 35 05	BOCHICA	16	Anden	-74,10640016	4,605820958
16AN00361-1	10/03/2023	16/03/2023	3,22206	CL 2B 35 00	BOCHICA	16	Anden	-74,10719896	4,604766691
16AN00361-2	10/03/2023	16/03/2023	3,66606	CL 2B 35 00	BOCHICA	16	Anden	-74,10712183	4,604866779
16AN00361-3	10/03/2023	16/03/2023	3,97905	CL 2B 35 00	BOCHICA	16	Anden	-74,10708291	4,604919358
16AN00361-4	10/03/2023	16/03/2023	4,30471	CL 2B 35 00	BOCHICA	16	Anden	-74,10704351	4,604970932
16AN00361-5	10/03/2023	16/03/2023	3,76078	CL 2B 35 00	BOCHICA	16	Anden	-74,10700569	4,605020772
16AN00361-6	10/03/2023	16/03/2023	7,03396	CL 2B 35 00	BOCHICA	16	Anden	-74,10695737	4,605083598
16AN00361-7	10/03/2023	16/03/2023	4,06464	KR 35 1H 73	BOCHICA	16	Anden	-74,1069097	4,605146591
16AN00361-8	10/03/2023	16/03/2023	2,99549	KR 35 1H 81	BOCHICA	16	Anden	-74,1068719	4,605195105
16AN00362-1	10/03/2023	16/03/2023	5,53660	CL 2B 35 00	BOCHICA	16	Anden	-74,10884406	4,603224545
16AN00362-2	10/03/2023	16/03/2023	8,25897	CL 2B 35 00	BOCHICA	16	Anden	-74,10876823	4,603325314
16AN00362-3	10/03/2023	16/03/2023	4,52687	CL 1C 34 90	BOCHICA	16	Anden	-74,10828138	4,603344525
16AN00362-4	10/03/2023	16/03/2023	4,63945	CL 2B 35 00	BOCHICA	16	Anden	-74,10865375	4,603476413
16AN00362-5	10/03/2023	16/03/2023	8,31109	CL 2B 35 00	BOCHICA	16	Anden	-74,10860658	4,603538595
16AN00362-6	10/03/2023	16/03/2023	5,46231	CL 1C 34 90	BOCHICA	16	Anden	-74,10797819	4,603743111
16AN00362-7	10/03/2023	16/03/2023	3,43657	CL 2B 35 00	BOCHICA	16	Anden	-74,10840525	4,603803714
16AN00363-1	10/03/2023	16/03/2023	2,81830	KR 34 2 05	BOCHICA	16	Anden	-74,10617376	4,605055631
16AN00363-2	10/03/2023	16/03/2023	15,26078	KR 34 2 05	BOCHICA	16	Anden	-74,10629935	4,605100942
16AN00364-1	10/03/2023	16/03/2023	2,96161	KR 33 1G 91	BOCHICA	16	Anden	-74,10691513	4,604314688
16AN00364-3	10/03/2023	16/03/2023	7,47062	KR 33 1H 41	BOCHICA	16	Anden	-74,10641742	4,604459515
16AN00364-5	10/03/2023	16/03/2023	15,46039	KR 33 1H 57	BOCHICA	16	Anden	-74,10641112	4,604535188
16AN00364-6	10/03/2023	16/03/2023	3,40468	KR 33 1H 47	BOCHICA	16	Anden	-74,10658387	4,604668362
16AN00364-7	10/03/2023	16/03/2023	6,62755	KR 33 1H 47	BOCHICA	16	Anden	-74,10674183	4,604685907
16AN00364-8	10/03/2023	16/03/2023	4,50935	KR 33 1H 47	BOCHICA	16	Anden	-74,10665895	4,604725631
16AN00364-9	10/03/2023	16/03/2023	3,90948	KR 32C 2 01	BOCHICA	16	Anden	-74,10623728	4,604960418
16AN00365-2	10/03/2023	16/03/2023	2,66802	CL 1F 32C 45	BOCHICA	16	Anden	-74,10768506	4,602920342
16AN00365-3	10/03/2023	16/03/2023	14,28711	CL 1C 34 90	BOCHICA	16	Anden	-74,1082978	4,603198987
16AN00366-1	10/03/2023	16/03/2023	53,96190	KR 34 2B 30	COMUNEROS	16	Anden	-74,10467433	4,605641112
16AN00366-2	10/03/2023	16/03/2023	139,17058	KR 34 2B 30	COMUNEROS	16	Anden	-74,10485956	4,606054228
16AN00367-1	10/03/2023	16/03/2023	23,61288	KR 34 2B 57	BOCHICA	16	Anden	-74,10594757	4,605832994
16AN00367-10	10/03/2023	16/03/2023	355,23193	KR 34 2B 57	BOCHICA	16	Anden	-74,10641338	4,607327252
16AN00367-2	10/03/2023	16/03/2023	17,56947	KR 34 2B 57	BOCHICA	16	Anden	-74,10604643	4,605892712
16AN00367-3	10/03/2023	16/03/2023	144,71870	KR 34 2B 57	BOCHICA	16	Anden	-74,10562916	4,605849399
16AN00367-4	10/03/2023	16/03/2023	132,61343	KR 34 2B 57	BOCHICA	16	Anden	-74,10539186	4,606181137
16AN00367-5	10/03/2023	16/03/2023	220,10272	KR 34 2B 57	BOCHICA	16	Anden	-74,10676202	4,606315134
16AN00367-6	10/03/2023	16/03/2023	24,93012	KR 34 2B 57	BOCHICA	16	Anden	-74,10730508	4,60667515
16AN00367-7	10/03/2023	16/03/2023	107,78552	KR 34 2B 57	BOCHICA	16	Anden	-74,10555114	4,606581478



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00368-1	1/03/2023	9/03/2023	18,45188	AC 3 38D 18	TIBANA	16	Anden	-74,10996722	4,611063181
16AN00368-10	1/03/2023	9/03/2023	26,68499	CL 3A 39 18	TIBANA	16	Anden	-74,10944866	4,611757448
16AN00368-2	1/03/2023	9/03/2023	10,57862	CL 3A 39 18	TIBANA	16	Anden	-74,11002776	4,611141075
16AN00368-3	1/03/2023	9/03/2023	35,55521	KR 38D 3A 28	TIBANA	16	Anden	-74,10950084	4,611180062
16AN00368-4	1/03/2023	9/03/2023	5,06825	KR 38D 3A 23	TIBANA	16	Anden	-74,10951345	4,611284111
16AN00368-5	1/03/2023	9/03/2023	24,66188	KR 38D 3A 23	TIBANA	16	Anden	-74,10908443	4,61128068
16AN00368-6	1/03/2023	9/03/2023	2,80348	KR 38D 3A 23	TIBANA	16	Anden	-74,1090214	4,611382812
16AN00368-7	1/03/2023	9/03/2023	6,22925	KR 38D 3A 23	TIBANA	16	Anden	-74,10906386	4,611421016
16AN00368-8	1/03/2023	9/03/2023	10,57642	KR 38D 3A 23	TIBANA	16	Anden	-74,1091599	4,611504148
16AN00368-9	1/03/2023	9/03/2023	13,56386	KR 38D 3A 23	TIBANA	16	Anden	-74,10928214	4,611611199
16AN00369-1	1/03/2023	9/03/2023	81,00929	AC 3 38C 36	TIBANA	16	Anden	-74,10952045	4,611066773
16AN00370-1	1/03/2023	9/03/2023	45,75380	KR 38C 3 38	TIBANA	16	Anden	-74,10910757	4,610895778
16AN00371-1	1/03/2023	9/03/2023	4,84116	KR 38B 3A 19	TIBANA	16	Anden	-74,10866492	4,610654016
16AN00372-1	1/03/2023	9/03/2023	6,82968	KR 38B 3A 22	TIBANA	16	Anden	-74,1086403	4,610590293
16AN00373-1	1/03/2023	9/03/2023	4,13621	KR 38 3A 03	TIBANA	16	Anden	-74,10834793	4,610036125
16AN00373-2	1/03/2023	9/03/2023	4,49391	KR 38 3A 03	TIBANA	16	Anden	-74,10844939	4,61012565
16AN00373-3	1/03/2023	9/03/2023	1,74363	KR 38 3A 03	TIBANA	16	Anden	-74,10844115	4,61019505
16AN00373-4	1/03/2023	9/03/2023	14,51280	KR 38A 3A 23	TIBANA	16	Anden	-74,10842509	4,610304746
16AN00374-1	1/03/2023	9/03/2023	19,64816	KR 38 3 43	TIBANA	16	Anden	-74,10844916	4,610047338
16AN00375-1	1/03/2023	9/03/2023	2,62119	KR 38A 3 31	TIBANA	16	Anden	-74,10869048	4,610071386
16AN00375-2	1/03/2023	9/03/2023	4,42541	KR 38A 3 49	TIBANA	16	Anden	-74,10860704	4,610167434
16AN00375-3	1/03/2023	9/03/2023	4,78259	KR 38A 3A 11	TIBANA	16	Anden	-74,1085384	4,610244866
16AN00375-4	1/03/2023	9/03/2023	0,64715	KR 38A 3A 15	TIBANA	16	Anden	-74,10849353	4,610295561
16AN00376-1	1/03/2023	9/03/2023	14,19660	AC 3 38A 02	TIBANA	16	Anden	-74,10889881	4,609807068
16AN00376-2	1/03/2023	9/03/2023	7,80983	KR 38BBISA 3 04	TIBANA	16	Anden	-74,10921607	4,610160606
16AN00376-3	1/03/2023	9/03/2023	58,37433	KR 38B 3 38	TIBANA	16	Anden	-74,10893047	4,610405105
16AN00377-1	1/03/2023	9/03/2023	35,65990	KR 38BBISA 3 04	TIBANA	16	Anden	-74,1092992	4,610256715
16AN00377-2	1/03/2023	9/03/2023	9,81433	KR 38BBISA 3 12	TIBANA	16	Anden	-74,10925868	4,610442357
16AN00378-1	1/03/2023	9/03/2023	4,67657	KR 38C 3 38	TIBANA	16	Anden	-74,1092109	4,610584215
16AN00379-1	1/03/2023	9/03/2023	17,90135	AC 3 38B 16	TIBANA	16	Anden	-74,10946936	4,610457432
16AN00379-2	1/03/2023	9/03/2023	17,06365	AC 3 38B 16	TIBANA	16	Anden	-74,1093185	4,610463071
16AN00379-3	1/03/2023	9/03/2023	3,84268	AC 3 38B 16	TIBANA	16	Anden	-74,1092555	4,610535677
16AN00379-4	1/03/2023	9/03/2023	15,97449	AC 3 38B 16	TIBANA	16	Anden	-74,10956761	4,610577843
16AN00379-5	1/03/2023	9/03/2023	8,91522	AC 3 38B 16	TIBANA	16	Anden	-74,10963942	4,610660664
16AN00379-6	1/03/2023	9/03/2023	38,11896	AC 3 38C 36	TIBANA	16	Anden	-74,10972776	4,610813533
16AN00380-1	1/03/2023	9/03/2023	40,79462	AC 3 38C 36	TIBANA	16	Anden	-74,10975895	4,610798843
16AN00380-2	1/03/2023	9/03/2023	5,38408	AC 3 38C 36	TIBANA	16	Anden	-74,1097733	4,610952951
16AN00380-3	1/03/2023	9/03/2023	21,17363	AC 3 38C 36	TIBANA	16	Anden	-74,10964488	4,611100252
16AN00381-1	1/03/2023	9/03/2023	6,50104	AC 3 38D 18	TIBANA	16	Anden	-74,10989481	4,610970066
16AN00381-2	1/03/2023	9/03/2023	9,31067	AC 3 38D 18	TIBANA	16	Anden	-74,10979961	4,611014431
16AN00381-3	1/03/2023	9/03/2023	5,54545	AC 3 38D 18	TIBANA	16	Anden	-74,10970006	4,611128016
16AN00381-4	1/03/2023	9/03/2023	2,87293	AC 3 38D 18	TIBANA	16	Anden	-74,10963609	4,611201152
16AN00382-1	1/03/2023	9/03/2023	14,98988	KR 38B 3A 03	TIBANA	16	Anden	-74,10898438	4,610668651
16AN00382-2	1/03/2023	9/03/2023	6,50464	CL 3A 38B 12	TIBANA	16	Anden	-74,10894514	4,610744813
16AN00383-1	1/03/2023	9/03/2023	83,90833	KR 38B 3A 03	TIBANA	16	Anden	-74,10892107	4,610521015
16AN00384-1	1/03/2023	9/03/2023	1472,42410	CL 4 36 52	TIBANA	16	Anden	-74,10588469	4,608990928
16AN00385-1	1/03/2023	9/03/2023	199,66838	AC 3 36 12	TIBANA	16	Anden	-74,10724422	4,608305568
16AN00385-10	1/03/2023	9/03/2023	10,02428	CL 4 37B 21	TIBANA	16	Anden	-74,1078814	4,610319048
16AN00385-2	1/03/2023	9/03/2023	112,37204	AK 36 3 91	TIBANA	16	Anden	-74,10620127	4,60853263
16AN00385-3	1/03/2023	9/03/2023	3,12066	AK 36 3 91	TIBANA	16	Anden	-74,10604349	4,608708726
16AN00385-7	1/03/2023	9/03/2023	14,37008	AC 3 36 86	TIBANA	16	Anden	-74,10859133	4,609617688
16AN00385-8	1/03/2023	9/03/2023	73,23106	AC 3 36 86	TIBANA	16	Anden	-74,10837759	4,60983312
16AN00385-9	1/03/2023	9/03/2023	68,53616	CL 4 37B 21	TIBANA	16	Anden	-74,10808298	4,61012102
16AN00387-1	1/03/2023	9/03/2023	16,61408	CL 4 38A 04	TIBANA	16	Anden	-74,10791119	4,610693609
16AN00387-2	1/03/2023	9/03/2023	29,97038	KR 38A 4 27	TIBANA	16	Anden	-74,1078106	4,610835273
16AN00387-3	1/03/2023	9/03/2023	36,92449	KR 38A 4 39	TIBANA	16	Anden	-74,10774024	4,610919433
16AN00388-1	1/03/2023	9/03/2023	34,09250	KR 38A 4 48	TIBANA	16	Anden	-74,10768745	4,610864093
16AN00389-1	1/03/2023	9/03/2023	5,13609	DG 5A 37B 19	TIBANA	16	Anden	-74,10747436	4,610187737
16AN00389-2	1/03/2023	9/03/2023	31,17110	CL 4 37B 21	TIBANA	16	Anden	-74,10758174	4,610280801
16AN00389-3	1/03/2023	9/03/2023	66,43481	DG 5A 37B 19	TIBANA	16	Anden	-74,10727654	4,610338675
16AN00389-4	1/03/2023	9/03/2023	131,10914	DG 5A 37B 19	TIBANA	16	Anden	-74,10711744	4,610974315
16AN00389-5	1/03/2023	9/03/2023	67,32338	DG 5A 37B 19	TIBANA	16	Anden	-74,10714155	4,611596315
16AN00389-6	1/03/2023	9/03/2023	83,67748	DG 5A 37B 19	TIBANA	16	Anden	-74,1071591	4,612103668
16AN00390-1	1/03/2023	9/03/2023	72,80337	CL 4 36 88	TIBANA	16	Anden	-74,10719406	4,610243758
16AN00390-2	1/03/2023	9/03/2023	16,61256	DG 5A 37B 10	TIBANA	16	Anden	-74,10698098	4,610508938
16AN00390-3	1/03/2023	9/03/2023	102,78262	DG 5A 37B 10	TIBANA	16	Anden	-74,10698827	4,610874265
16AN00390-4	1/03/2023	9/03/2023	42,48746	DG 5A 37B 60	TIBANA	16	Anden	-74,10700602	4,611330852



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00390-5	1/03/2023	9/03/2023	63,45836	DG 5A 37B 60	TIBANA	16	Anden	-74,10702136	4,611765721
16AN00390-6	1/03/2023	9/03/2023	95,00143	DG 5A 37B 60	TIBANA	16	Anden	-74,10703112	4,61243018
16AN00391-1	1/03/2023	9/03/2023	4,11081	AK 36 3 91	TIBANA	16	Anden	-74,10609648	4,608758118
16AN00391-2	1/03/2023	9/03/2023	41,08189	CL 4 36 88	TIBANA	16	Anden	-74,10624376	4,608891991
16AN00391-3	1/03/2023	9/03/2023	63,80122	CL 4 36 88	TIBANA	16	Anden	-74,10610142	4,608865157
16AN00391-4	1/03/2023	9/03/2023	25,34784	CL 4 36 88	TIBANA	16	Anden	-74,106743	4,60934387
16AN00391-5	1/03/2023	9/03/2023	78,35310	CL 4 36 88	TIBANA	16	Anden	-74,10660819	4,609391667
16AN00391-6	1/03/2023	9/03/2023	18,37841	CL 4 36 88	TIBANA	16	Anden	-74,10698099	4,609562251
16AN00391-7	1/03/2023	9/03/2023	16,83627	CL 4 36 88	TIBANA	16	Anden	-74,10693361	4,609683458
16AN00391-8	1/03/2023	9/03/2023	59,34480	CL 4 36 88	TIBANA	16	Anden	-74,10715582	4,609885769
16AN00393-1	1/03/2023	9/03/2023	323,85431	KR 56 5C 48	SAN RAFAEL INDUSTRIAL	16	Anden	-74,11383034	4,62644969
16AN00393-2	1/03/2023	9/03/2023	64,24510	KR 56 5C 88	SAN RAFAEL INDUSTRIAL	16	Anden	-74,11305097	4,627351598
16AN00394-1	1/03/2023	9/03/2023	14,53229	AK 50 5 87	SAN RAFAEL	16	Anden	-74,11180711	4,620583669
16AN00395-1	1/03/2023	9/03/2023	6,52416	AC 3 53B 00	BARCELONA	16	Anden	-74,11618199	4,61704227
16AN00395-2	1/03/2023	9/03/2023	82,81230	AC 3 53B 00	BARCELONA	16	Anden	-74,11621095	4,616973072
16AN00395-3	1/03/2023	9/03/2023	9,03838	CL 3A 51A 93	BARCELONA	16	Anden	-74,11611801	4,617117284
16AN00395-4	1/03/2023	9/03/2023	10,56993	KR 53CBIS 3 09	BARCELONA	16	Anden	-74,11692924	4,617392276
16AN00395-5	1/03/2023	9/03/2023	10,04896	AC 3 53B 86	BARCELONA	16	Anden	-74,11707138	4,61751919
16AN00396-1	10/03/2023	16/03/2023	16,57768	KR 53CBIS 3 09	BARCELONA	16	Anden	-74,1156841	4,616295225
16AN00396-3	10/03/2023	16/03/2023	3,90593	KR 53CBIS 3 09	BARCELONA	16	Anden	-74,11629573	4,616838369
16AN00398-1	1/03/2023	9/03/2023	1,91827	CL 3A 53B 12	BARCELONA	16	Anden	-74,11606044	4,617708266
16AN00398-10	1/03/2023	9/03/2023	19,93092	KR 53CBIS 3A 36	BARCELONA	16	Anden	-74,1165423	4,618211908
16AN00398-11	1/03/2023	9/03/2023	20,00276	AC 3 53C 00	BARCELONA	16	Anden	-74,11666812	4,618229525
16AN00398-2	1/03/2023	9/03/2023	5,99223	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,11610491	4,617751383
16AN00398-3	1/03/2023	9/03/2023	5,37155	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,11618264	4,61784242
16AN00398-4	1/03/2023	9/03/2023	3,51815	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,11618455	4,617897397
16AN00398-5	1/03/2023	9/03/2023	1,70233	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,11621984	4,617928367
16AN00398-6	1/03/2023	9/03/2023	5,57227	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,1162541	4,617958474
16AN00398-7	1/03/2023	9/03/2023	6,38756	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,11635324	4,618045348
16AN00398-8	1/03/2023	9/03/2023	22,38628	AC 3 53C 00	BARCELONA	16	Anden	-74,11682351	4,618041874
16AN00398-9	1/03/2023	9/03/2023	10,95352	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,11644369	4,618112529
16AN00399-1	10/03/2023	16/03/2023	6,22546	CL 3A 51A 36	BARCELONA	16	Anden	-74,11538247	4,616645811
16AN00400-1	1/03/2023	9/03/2023	15,72260	CL 3A 53B 12	BARCELONA	16	Anden	-74,11601031	4,617720327
16AN00400-10	1/03/2023	9/03/2023	1,23037	KR 53CBIS 4 06	BARCELONA	16	Anden	-74,11643582	4,618207365
16AN00400-11	1/03/2023	9/03/2023	26,06335	KR 53CBIS 4 06	BARCELONA	16	Anden	-74,11649951	4,618264903
16AN00400-12	1/03/2023	9/03/2023	4,21299	KR 53CBIS 4 42	BARCELONA	16	Anden	-74,11611638	4,618469122
16AN00400-13	1/03/2023	9/03/2023	30,44311	AC 3 53C 00	BARCELONA	16	Anden	-74,11649973	4,618430573
16AN00400-14	1/03/2023	9/03/2023	2,02272	AC 3 53C 00	BARCELONA	16	Anden	-74,11643823	4,618503613
16AN00400-15	1/03/2023	9/03/2023	8,49669	AC 3 53C 00	BARCELONA	16	Anden	-74,1164179	4,618526848
16AN00400-16	1/03/2023	9/03/2023	8,67822	AC 3 53C 00	BARCELONA	16	Anden	-74,11634897	4,61857833
16AN00400-18	1/03/2023	9/03/2023	25,90522	KR 53CBIS 4 40	BARCELONA	16	Anden	-74,11622803	4,618567221
16AN00400-19	1/03/2023	9/03/2023	16,13291	AC 3 53C 00	BARCELONA	16	Anden	-74,11636252	4,618593113
16AN00400-2	1/03/2023	9/03/2023	5,79809	CL 3A 53B 12	BARCELONA	16	Anden	-74,11596323	4,617782708
16AN00400-3	1/03/2023	9/03/2023	9,75692	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,11603363	4,617852717
16AN00400-4	1/03/2023	9/03/2023	5,23816	CL 4 53B 56	BARCELONA	16	Anden	-74,11620794	4,618006012
16AN00400-5	1/03/2023	9/03/2023	5,19069	CL 4 53B 60	BARCELONA	16	Anden	-74,11626021	4,61805274
16AN00400-6	1/03/2023	9/03/2023	11,73010	CL 3A 53B 12	BARCELONA	16	Anden	-74,11571157	4,618054937
16AN00400-7	1/03/2023	9/03/2023	5,87941	KR 53CBIS 4 04	BARCELONA	16	Anden	-74,11631144	4,618097701
16AN00400-8	1/03/2023	9/03/2023	6,83185	KR 53CBIS 4 42	BARCELONA	16	Anden	-74,11579385	4,618107001
16AN00400-9	1/03/2023	9/03/2023	12,43499	CL 4 53B 78	BARCELONA	16	Anden	-74,1164025	4,618175172
16AN00401-1	1/03/2023	9/03/2023	29,50682	KR 53CBIS 4A 00	BARCELONA	16	Anden	-74,11609089	4,61903082
16AN00401-2	1/03/2023	9/03/2023	18,11517	CL 4A 53C 34	BARCELONA	16	Anden	-74,1163045	4,619088508
16AN00401-3	1/03/2023	9/03/2023	5,11053	CL 4A 53C 48	BARCELONA	16	Anden	-74,11639315	4,619162588
16AN00401-4	1/03/2023	9/03/2023	5,12802	CL 4A 53C 54	BARCELONA	16	Anden	-74,11644257	4,619206425
16AN00401-5	1/03/2023	9/03/2023	5,55061	CL 4A 53D 12	BARCELONA	16	Anden	-74,11680184	4,619510508
16AN00401-6	1/03/2023	9/03/2023	5,77302	CL 4A 53D 18	BARCELONA	16	Anden	-74,11685066	4,619549431
16AN00401-7	1/03/2023	9/03/2023	11,88717	CL 4A 53D 34	BARCELONA	16	Anden	-74,11693252	4,61962021
16AN00401-8	1/03/2023	9/03/2023	59,61721	KR 53F - CL 4A	BARCELONA	16	Anden	-74,11690958	4,619739664
16AN00401-9	1/03/2023	9/03/2023	39,44414	KR 53F 4A 40	BARCELONA	16	Anden	-74,11674457	4,619984343
16AN00402-1	1/03/2023	9/03/2023	4,11862	KR 51A 4 51	BARCELONA	16	Anden	-74,11473001	4,617391076
16AN00402-2	1/03/2023	9/03/2023	31,36509	CL 4A 51A 01	BARCELONA	16	Anden	-74,11458188	4,617554492
16AN00402-3	1/03/2023	9/03/2023	9,30481	KR 53B 4A 05	BARCELONA	16	Anden	-74,11458116	4,617692451
16AN00403-1	1/03/2023	9/03/2023	15,17087	CL 4A 51 26	BARCELONA	16	Anden	-74,1144075	4,617643281
16AN00404-1	1/03/2023	9/03/2023	9,99197	CL 4ABIS 51 46	BARCELONA	16	Anden	-74,11439544	4,618200973
16AN00404-2	1/03/2023	9/03/2023	4,93266	KR 53B 4A 38	BARCELONA	16	Anden	-74,11449668	4,61828963



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00404-3	1/03/2023	9/03/2023	4,25486	KR 53B 4A 38	BARCELONA	16	Anden	-74,11459907	4,618380537
16AN00404-4	1/03/2023	9/03/2023	4,38315	KR 53B 4A 38	BARCELONA	16	Anden	-74,11462983	4,618407243
16AN00404-5	1/03/2023	9/03/2023	5,81273	KR 53B 4A 38	BARCELONA	16	Anden	-74,11468123	4,618452792
16AN00404-6	1/03/2023	9/03/2023	2,40922	KR 53B 4A 38	BARCELONA	16	Anden	-74,11474469	4,61850949
16AN00405-1	1/03/2023	9/03/2023	0,97060	AK 50 4B 29	BARCELONA	16	Anden	-74,11338942	4,618167157
16AN00406-1	1/03/2023	9/03/2023	16,99232	KR 53BBIS 4C 97	BARCELONA	16	Anden	-74,11412938	4,620174983
16AN00406-2	1/03/2023	9/03/2023	23,79372	KR 53BBIS 4C 97	BARCELONA	16	Anden	-74,11400053	4,620335835
16AN00406-3	1/03/2023	9/03/2023	23,37725	KR 53BBIS 4C 97	BARCELONA	16	Anden	-74,11399796	4,620531427
16AN00406-4	1/03/2023	9/03/2023	88,95441	KR 53BBIS 4C 97	BARCELONA	16	Anden	-74,11426074	4,620455575
16AN00407-1	1/03/2023	9/03/2023	11,46271	KR 53CBIS 4 42	BARCELONA	16	Anden	-74,11572213	4,618210325
16AN00407-2	1/03/2023	9/03/2023	3,73661	KR 53CBIS 4 42	BARCELONA	16	Anden	-74,11580804	4,618285487
16AN00407-3	1/03/2023	9/03/2023	8,13822	KR 53CBIS 4 42	BARCELONA	16	Anden	-74,11620214	4,618632087
16AN00407-4	1/03/2023	9/03/2023	18,19124	CL 4BIS 53B 96	BARCELONA	16	Anden	-74,11621204	4,618770596
16AN00407-5	1/03/2023	9/03/2023	8,91071	CL 4BIS 53B 96	BARCELONA	16	Anden	-74,11615994	4,618832358
16AN00408-1	1/03/2023	9/03/2023	22,66908	AK 50 4 03	BARCELONA	16	Anden	-74,11413054	4,616457611
16AN00408-10	1/03/2023	9/03/2023	6,96384	AK 50 4 93	BARCELONA	16	Anden	-74,11380695	4,617232564
16AN00408-11	1/03/2023	9/03/2023	6,41182	AK 50 4 93	BARCELONA	16	Anden	-74,11383054	4,617263873
16AN00408-12	1/03/2023	9/03/2023	7,64854	AK 50 4 93	BARCELONA	16	Anden	-74,11381618	4,61729483
16AN00408-13	1/03/2023	9/03/2023	4,32486	AK 50 4 93	BARCELONA	16	Anden	-74,1137827	4,617272731
16AN00408-14	1/03/2023	9/03/2023	2,30380	AK 50 4 93	BARCELONA	16	Anden	-74,11382235	4,617326009
16AN00408-2	1/03/2023	9/03/2023	4,32225	AK 50 4 03	BARCELONA	16	Anden	-74,11409029	4,616536714
16AN00408-3	1/03/2023	9/03/2023	9,37003	AK 50 4 05	BARCELONA	16	Anden	-74,11406437	4,616609404
16AN00408-4	1/03/2023	9/03/2023	2,32971	AK 50 4 19	BARCELONA	16	Anden	-74,11403957	4,616660769
16AN00408-5	1/03/2023	9/03/2023	2,18037	AK 50 4 39	BARCELONA	16	Anden	-74,1139869	4,616787441
16AN00408-6	1/03/2023	9/03/2023	2,33752	AK 50 4 39	BARCELONA	16	Anden	-74,11397419	4,616832312
16AN00408-7	1/03/2023	9/03/2023	12,38014	AK 50 4 67	BARCELONA	16	Anden	-74,1138871	4,617038667
16AN00408-8	1/03/2023	9/03/2023	1,44766	AK 50 4 77	BARCELONA	16	Anden	-74,11385237	4,617107719
16AN00408-9	1/03/2023	9/03/2023	9,37640	AK 50 4 77	BARCELONA	16	Anden	-74,11383759	4,617158913
16AN00409-1	1/03/2023	9/03/2023	17,67072	AK 50 3 07	BARCELONA	16	Anden	-74,11448001	4,615711188
16AN00409-10	1/03/2023	9/03/2023	4,57248	AK 50 3 81	BARCELONA	16	Anden	-74,11415855	4,616376741
16AN00409-2	1/03/2023	9/03/2023	5,94790	AK 50 3 27	BARCELONA	16	Anden	-74,11438176	4,615849597
16AN00409-3	1/03/2023	9/03/2023	12,92731	AK 50 3 27	BARCELONA	16	Anden	-74,11442828	4,615848186
16AN00409-4	1/03/2023	9/03/2023	6,68075	AK 50 3 35	BARCELONA	16	Anden	-74,11435973	4,615901913
16AN00409-5	1/03/2023	9/03/2023	3,16262	AK 50 3 39	BARCELONA	16	Anden	-74,11434186	4,615947969
16AN00409-6	1/03/2023	9/03/2023	11,78489	AK 50 3 39	BARCELONA	16	Anden	-74,11431897	4,616002915
16AN00409-7	1/03/2023	9/03/2023	5,75445	AK 50 3 51	BARCELONA	16	Anden	-74,11429064	4,616062006
16AN00409-8	1/03/2023	9/03/2023	3,06514	AK 50 3 57	BARCELONA	16	Anden	-74,11427224	4,616104535
16AN00409-9	1/03/2023	9/03/2023	7,99703	AK 50 3 67	BARCELONA	16	Anden	-74,11424706	4,6161708
16AN00410-1	1/03/2023	9/03/2023	8,74904	CL 3A 53B 12	BARCELONA	16	Anden	-74,11566449	4,618115222
16AN00412-1	10/03/2023	16/03/2023	25,60980	TV 53A 2C 31	GALAN	16	Anden	-74,11641585	4,615789225
16AN00412-2	10/03/2023	16/03/2023	6,25625	CL 2C 53A 28	GALAN	16	Anden	-74,1168941	4,615881483
16AN00413-1	10/03/2023	16/03/2023	13,69420	CL 2B 53A 08	GALAN	16	Anden	-74,11721068	4,615561652
16AN00413-2	10/03/2023	16/03/2023	8,95126	CL 2B 53A 46	GALAN	16	Anden	-74,11744764	4,615768235
16AN00413-3	10/03/2023	16/03/2023	20,40149	CL 2B 53A 46	GALAN	16	Anden	-74,11744092	4,61591045
16AN00413-4	10/03/2023	16/03/2023	21,54342	CL 2C 53A 65	GALAN	16	Anden	-74,11734112	4,616026027
16AN00414-1	10/03/2023	16/03/2023	29,47457	CL 2B 53A 15	GALAN	16	Anden	-74,11731029	4,615555801
16AN00414-2	10/03/2023	16/03/2023	7,94907	CL 2B 53B 53	GALAN	16	Anden	-74,11769516	4,615893606
16AN00414-3	10/03/2023	16/03/2023	4,72579	CL 2B 53B 73	GALAN	16	Anden	-74,11783862	4,616015343
16AN00414-4	10/03/2023	16/03/2023	7,60557	CL 2B 53B 79	GALAN	16	Anden	-74,11788315	4,61605458
16AN00414-5	10/03/2023	16/03/2023	20,52194	KR 53CBIS 2A 92	GALAN	16	Anden	-74,11835485	4,616243327
16AN00414-6	10/03/2023	16/03/2023	8,50641	KR 53CBIS 2A 92	GALAN	16	Anden	-74,11818137	4,616312207
16AN00415-1	10/03/2023	16/03/2023	15,36093	CL 2ABISA 53A 93	GALAN	16	Anden	-74,11851481	4,615960022
16AN00415-2	10/03/2023	16/03/2023	28,33389	CL 2ABISA 53A 93	GALAN	16	Anden	-74,11861282	4,615930759
16AN00416-1	10/03/2023	16/03/2023	17,17427	CL 2A 53A 84	GALAN	16	Anden	-74,11908519	4,615272208
16AN00416-2	10/03/2023	16/03/2023	27,50195	CL 2A 53A 84	GALAN	16	Anden	-74,11907002	4,615385433
16AN00417-1	10/03/2023	16/03/2023	22,69220	TV 53A 2 93	GALAN	16	Anden	-74,1187831	4,614914267
16AN00417-2	10/03/2023	16/03/2023	5,70616	CL 2A 53A 89	GALAN	16	Anden	-74,11912098	4,615207968
16AN00418-1	10/03/2023	16/03/2023	10,59558	CL 2 53A 54	GALAN	16	Anden	-74,12004429	4,614624417
16AN00418-2	10/03/2023	16/03/2023	7,83410	KR 53D 2 06	GALAN	16	Anden	-74,12013757	4,614861696
16AN00419-1	10/03/2023	16/03/2023	27,79414	CL 1C 53A 10	GALAN	16	Anden	-74,12024066	4,614226467
16AN00419-2	10/03/2023	16/03/2023	12,42774	CL 1C 53A 10	GALAN	16	Anden	-74,12039442	4,614243938
16AN00419-3	10/03/2023	16/03/2023	47,77666	TV 53A 1C 37	GALAN	16	Anden	-74,12003148	4,61431286
16AN00419-4	10/03/2023	16/03/2023	6,95035	CL 2 53A 65	GALAN	16	Anden	-74,12020611	4,614631416
16AN00419-5	10/03/2023	16/03/2023	7,61727	CL 2 53A 81	GALAN	16	Anden	-74,12026288	4,614675461
16AN00420-1	10/03/2023	16/03/2023	3,23979	CL 1B 53A 20	GALAN	16	Anden	-74,12092878	4,614105816
16AN00420-2	10/03/2023	16/03/2023	9,42725	CL 1B 53A 26	GALAN	16	Anden	-74,12100466	4,614166558
16AN00420-3	10/03/2023	16/03/2023	11,27801	CL 1B 53A 48	GALAN	16	Anden	-74,12112343	4,614263172



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00420-4	10/03/2023	16/03/2023	33,03668	TV 53A 1B 31	GALAN	16	Anden	-74,1205397	4,614273052
16AN00420-5	10/03/2023	16/03/2023	11,24472	CL 1C 53A 49	GALAN	16	Anden	-74,12068463	4,61438865
16AN00420-6	10/03/2023	16/03/2023	5,98616	CL 1C 53A 57	GALAN	16	Anden	-74,12077775	4,614463991
16AN00420-7	10/03/2023	16/03/2023	10,53035	CL 1C 53D 77	GALAN	16	Anden	-74,12117694	4,614783712
16AN00420-8	10/03/2023	16/03/2023	1,25029	CL 1C 53D 83	GALAN	16	Anden	-74,12122832	4,614826305
16AN00421-1	10/03/2023	16/03/2023	14,23258	CL 1A 53A 04	GALAN	16	Anden	-74,12119783	4,613836204
16AN00421-3	10/03/2023	16/03/2023	4,18906	CL 1A 53A 30	GALAN	16	Anden	-74,12148384	4,613985782
16AN00421-5	10/03/2023	16/03/2023	3,03672	CL 1B 53A 25	GALAN	16	Anden	-74,12108575	4,614146984
16AN00421-6	10/03/2023	16/03/2023	4,04685	CL 1B 53A 33	GALAN	16	Anden	-74,12113146	4,614183423
16AN00422-1	10/03/2023	16/03/2023	1,19557	TV 53A 1 43	GALAN	16	Anden	-74,12170444	4,61362942
16AN00422-2	10/03/2023	16/03/2023	0,79387	TV 53A 1 43	GALAN	16	Anden	-74,12169296	4,613634656
16AN00422-3	10/03/2023	16/03/2023	5,39011	TV 53A 1 43	GALAN	16	Anden	-74,12166816	4,613644515
16AN00422-4	10/03/2023	16/03/2023	9,96605	TV 53A 1 65	GALAN	16	Anden	-74,12150362	4,613712164
16AN00422-5	10/03/2023	16/03/2023	9,13644	TV 53A 1 65	GALAN	16	Anden	-74,1214154	4,613748244
16AN00422-6	10/03/2023	16/03/2023	40,67317	TV 53A 1 65	GALAN	16	Anden	-74,12148048	4,61389584
16AN00422-7	10/03/2023	16/03/2023	1,17894	CL 1A 53A 47	GALAN	16	Anden	-74,12166874	4,614046929
16AN00422-8	10/03/2023	16/03/2023	5,41068	CL 1A 53A 47	GALAN	16	Anden	-74,12169378	4,614066802
16AN00422-9	10/03/2023	16/03/2023	4,82328	CL 1A 53A 61	GALAN	16	Anden	-74,12176646	4,614123873
16AN00423-1	10/03/2023	16/03/2023	20,98476	CL 2B 53B 52	GALAN	16	Anden	-74,11764447	4,615935724
16AN00423-10	10/03/2023	16/03/2023	11,34049	KR 53BBIS 2C 07	GALAN	16	Anden	-74,11720014	4,616294424
16AN00423-11	10/03/2023	16/03/2023	6,46934	KR 53C 2B 30	GALAN	16	Anden	-74,1176173	4,616382031
16AN00423-12	10/03/2023	16/03/2023	7,10660	KR 53C 2B 36	GALAN	16	Anden	-74,11757696	4,616430795
16AN00423-13	10/03/2023	16/03/2023	9,05373	KR 53C 2B 50	GALAN	16	Anden	-74,11746045	4,616567463
16AN00423-14	10/03/2023	16/03/2023	7,71828	KR 53BBIS 2D 09	GALAN	16	Anden	-74,11692279	4,61661717
16AN00423-15	10/03/2023	16/03/2023	5,59869	KR 53BBIS 2D 21	GALAN	16	Anden	-74,11685819	4,616691317
16AN00423-16	10/03/2023	16/03/2023	6,81001	KR 53C 2B 64	GALAN	16	Anden	-74,11732846	4,616716933
16AN00423-17	10/03/2023	16/03/2023	5,28534	KR 53C 2B 68	GALAN	16	Anden	-74,11728757	4,6167679
16AN00423-18	10/03/2023	16/03/2023	7,26216	KR 53C 2B 78	GALAN	16	Anden	-74,11720571	4,616861443
16AN00423-19	10/03/2023	16/03/2023	16,60367	AC 3 53B 67	GALAN	16	Anden	-74,11708677	4,616998454
16AN00423-2	10/03/2023	16/03/2023	13,06444	CL 2B 53B 52	GALAN	16	Anden	-74,11749995	4,615944834
16AN00423-3	10/03/2023	16/03/2023	9,29119	CL 2B 53B 64	GALAN	16	Anden	-74,11772343	4,616004939
16AN00423-4	10/03/2023	16/03/2023	4,98192	KR 53BBIS 2B 21	GALAN	16	Anden	-74,11743829	4,616016958
16AN00423-5	10/03/2023	16/03/2023	13,32536	CL 2B 53B 74	GALAN	16	Anden	-74,11777976	4,616054546
16AN00423-6	10/03/2023	16/03/2023	2,87662	KR 53BBIS 2B 35	GALAN	16	Anden	-74,11735623	4,616113289
16AN00423-7	10/03/2023	16/03/2023	4,52299	KR 53BBIS 2B 41	GALAN	16	Anden	-74,11731221	4,616165663
16AN00423-8	10/03/2023	16/03/2023	18,87619	CL 2B 53B 74	GALAN	16	Anden	-74,11779909	4,616169804
16AN00423-9	10/03/2023	16/03/2023	6,30969	KR 53BBIS 2C 01	GALAN	16	Anden	-74,11726952	4,616211764
16AN00424-1	10/03/2023	16/03/2023	8,46148	KR 53C 2B 09	GALAN	16	Anden	-74,11779794	4,616274519
16AN00424-10	10/03/2023	16/03/2023	3,43925	KR 53CBIS 2B 72	GALAN	16	Anden	-74,11770757	4,616995269
16AN00424-11	10/03/2023	16/03/2023	3,83396	KR 53C 2B 91	GALAN	16	Anden	-74,11717427	4,617002757
16AN00424-12	10/03/2023	16/03/2023	5,83845	KR 53CBIS 2B 88	GALAN	16	Anden	-74,11753681	4,617195433
16AN00424-13	10/03/2023	16/03/2023	7,85145	KR 53CBIS 2B 88	GALAN	16	Anden	-74,11750677	4,617229072
16AN00424-14	10/03/2023	16/03/2023	7,14215	KR 53CBIS 2B 92	GALAN	16	Anden	-74,11747528	4,617266984
16AN00424-2	10/03/2023	16/03/2023	14,84059	KR 53CBIS 2B 04	GALAN	16	Anden	-74,11811973	4,616349738
16AN00424-3	10/03/2023	16/03/2023	4,54754	KR 53C 2B 27	GALAN	16	Anden	-74,11768619	4,616408457
16AN00424-4	10/03/2023	16/03/2023	3,87997	KR 53C 2B 35	GALAN	16	Anden	-74,11760343	4,616503596
16AN00424-5	10/03/2023	16/03/2023	11,98662	KR 53C 2B 45	GALAN	16	Anden	-74,11753237	4,616586668
16AN00424-6	10/03/2023	16/03/2023	15,76317	KR 53CBIS 2B 14	GALAN	16	Anden	-74,11806161	4,616584547
16AN00424-7	10/03/2023	16/03/2023	3,23965	KR 53C 2B 63	GALAN	16	Anden	-74,11738038	4,616765533
16AN00424-9	10/03/2023	16/03/2023	14,05753	KR 53C 2B 85	GALAN	16	Anden	-74,11723302	4,61693267
16AN00425-1	10/03/2023	16/03/2023	4,42083	KR 53DBIS 2 21	GALAN	16	Anden	-74,12050488	4,615231216
16AN00426-1	10/03/2023	16/03/2023	7,86972	CL 1C 53D 84	GALAN	16	Anden	-74,12123046	4,614913402
16AN00426-2	10/03/2023	16/03/2023	13,33048	CL 1C 53D 94	GALAN	16	Anden	-74,12128956	4,614962641
16AN00426-4	10/03/2023	16/03/2023	24,97392	CL 1C 53F 28	GALAN	16	Anden	-74,12152384	4,61515011
16AN00426-6	10/03/2023	16/03/2023	10,68342	CL 1C 53F 28	GALAN	16	Anden	-74,12156393	4,615288477
16AN00427-1	10/03/2023	16/03/2023	4,91588	KR 53F 1 35	GALAN	16	Anden	-74,12200939	4,61418023
16AN00427-2	10/03/2023	16/03/2023	1,09262	KR 53F 1 35	GALAN	16	Anden	-74,12197804	4,614217139
16AN00427-3	10/03/2023	16/03/2023	6,40429	KR 53F 1 49	GALAN	16	Anden	-74,12193322	4,614266426
16AN00427-4	10/03/2023	16/03/2023	6,48635	KR 53F 1A 25	GALAN	16	Anden	-74,12175586	4,61447469
16AN00427-5	10/03/2023	16/03/2023	5,84528	KR 53F 1A 39	GALAN	16	Anden	-74,12167522	4,614567742
16AN00427-6	10/03/2023	16/03/2023	7,48681	KR 53F 1A 45	GALAN	16	Anden	-74,12163589	4,614613103
16AN00427-7	10/03/2023	16/03/2023	14,96250	KR 53F 1B 03	GALAN	16	Anden	-74,1215738	4,614685957
16AN00427-8	10/03/2023	16/03/2023	4,76133	KR 53F 1B 25	GALAN	16	Anden	-74,12146959	4,614806892
16AN00428-1	10/03/2023	16/03/2023	8,39870	CL 1A S 56 04	GALAN	16	Anden	-74,12356299	4,616064191
16AN00428-2	10/03/2023	16/03/2023	23,38134	CL 1A S 56 04	GALAN	16	Anden	-74,12338993	4,616066372
16AN00428-3	10/03/2023	16/03/2023	2,94579	TV 56BIS 1 11 S	GALAN	16	Anden	-74,12315816	4,616162236
16AN00428-4	10/03/2023	16/03/2023	7,08392	TV 56BIS 1 07	GALAN	16	Anden	-74,12307199	4,616199767



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00428-5	10/03/2023	16/03/2023	6,47333	CL 1A S 56 40	GALAN	16	Anden	-74,12366211	4,61629468
16AN00428-6	10/03/2023	16/03/2023	3,58419	CL 1A S 56 40	GALAN	16	Anden	-74,12357793	4,61640509
16AN00428-7	10/03/2023	16/03/2023	4,41713	CL 1A S 56 40	GALAN	16	Anden	-74,12351755	4,616430102
16AN00429-1	10/03/2023	16/03/2023	31,10483	CL 2BIS 56A 37	GALAN	16	Anden	-74,12240859	4,617458654
16AN00430-1	10/03/2023	16/03/2023	48,19731	CL 8 S 60 00	GALAN	16	Anden	-74,1251405	4,61832833
16AN00430-2	10/03/2023	16/03/2023	5,87778	CL 8 S 60 00	GALAN	16	Anden	-74,12547303	4,618351782
16AN00431-1	10/03/2023	16/03/2023	21,65693	CL 1B S 55 44	GALAN	16	Anden	-74,12367303	4,615877682
16AN00431-2	10/03/2023	16/03/2023	4,64211	TV 56BIS 1 46 S	GALAN	16	Anden	-74,1235259	4,615940325
16AN00431-3	10/03/2023	16/03/2023	5,88777	TV 56A 1 57 S	GALAN	16	Anden	-74,12364693	4,616449542
16AN00431-5	10/03/2023	16/03/2023	7,29662	TV 57 1 34 S	GALAN	16	Anden	-74,12358834	4,616897743
16AN00431-6	10/03/2023	16/03/2023	2,54264	TV 57 1 10 S	GALAN	16	Anden	-74,12345617	4,61695352
16AN00431-7	10/03/2023	16/03/2023	8,82521	TV 57 1 14	GALAN	16	Anden	-74,12329102	4,617023994
16AN00431-8	10/03/2023	16/03/2023	22,17598	CL 2 56A 27	GALAN	16	Anden	-74,12288391	4,617102992
16AN00431-9	10/03/2023	16/03/2023	8,71665	CL 2 56A 27	GALAN	16	Anden	-74,1229821	4,617154263
16AN00432-1	10/03/2023	16/03/2023	2,63555	TV 57 1 31	GALAN	16	Anden	-74,12307606	4,617180567
16AN00432-2	10/03/2023	16/03/2023	3,42555	TV 57 1 37	GALAN	16	Anden	-74,1230469	4,617348823
16AN00432-3	10/03/2023	16/03/2023	7,26469	CL 1 S 57 38	GALAN	16	Anden	-74,12353089	4,617370594
16AN00432-4	10/03/2023	16/03/2023	5,94595	CL 2 57 33	GALAN	16	Anden	-74,12311866	4,617475663
16AN00432-5	10/03/2023	16/03/2023	1,84354	CL 2 57 33	GALAN	16	Anden	-74,12313125	4,617496338
16AN00432-6	10/03/2023	16/03/2023	10,00726	DG 2 57A 05	GALAN	16	Anden	-74,12314957	4,617528745
16AN00433-1	10/03/2023	16/03/2023	8,06063	CL 1B S 55 06	GALAN	16	Anden	-74,12369036	4,615368312
16AN00433-10	10/03/2023	16/03/2023	3,06718	CL 1 S 55 05	GALAN	16	Anden	-74,12293845	4,615671497
16AN00433-11	10/03/2023	16/03/2023	4,86566	CL 1 S 55 05	GALAN	16	Anden	-74,12295621	4,615718903
16AN00433-12	10/03/2023	16/03/2023	30,70493	CL 1 S 55 49	GALAN	16	Anden	-74,12317755	4,616103958
16AN00433-2	10/03/2023	16/03/2023	27,89484	CL 1B S 55 06	GALAN	16	Anden	-74,12358545	4,615370354
16AN00433-3	10/03/2023	16/03/2023	1,25546	CL 1B S 55 12	GALAN	16	Anden	-74,12370157	4,615433461
16AN00433-4	10/03/2023	16/03/2023	9,23487	CL 1B S 55 16	GALAN	16	Anden	-74,12370898	4,615474885
16AN00433-5	10/03/2023	16/03/2023	3,04023	TV 55 1 33 S	GALAN	16	Anden	-74,12315343	4,615552197
16AN00433-6	10/03/2023	16/03/2023	5,26813	CL 1B S 55 20	GALAN	16	Anden	-74,12372022	4,615543684
16AN00433-7	10/03/2023	16/03/2023	6,78216	TV 55 1 27 S	GALAN	16	Anden	-74,12311217	4,615569829
16AN00433-8	10/03/2023	16/03/2023	18,77926	CL 1 S 55 05	GALAN	16	Anden	-74,12300615	4,615615567
16AN00433-9	10/03/2023	16/03/2023	3,88485	CL 1B S 55 34	GALAN	16	Anden	-74,1237396	4,61565811
16AN00434-1	10/03/2023	16/03/2023	4,36485	TV 54A 1 73 S	GALAN	16	Anden	-74,12338217	4,614961976
16AN00434-10	10/03/2023	16/03/2023	0,88967	CL 1 S 54A 35	GALAN	16	Anden	-74,12308597	4,615513085
16AN00434-11	10/03/2023	16/03/2023	2,94822	CL 1 S 54A 35	GALAN	16	Anden	-74,12287838	4,615516668
16AN00434-12	10/03/2023	16/03/2023	16,19406	CL 1 S 54A 35	GALAN	16	Anden	-74,1230159	4,615542359
16AN00434-13	10/03/2023	16/03/2023	8,91030	CL 1 S 54A 35	GALAN	16	Anden	-74,12290564	4,615560853
16AN00434-2	10/03/2023	16/03/2023	12,35453	TV 54A 1 55 S	GALAN	16	Anden	-74,12320497	4,615036441
16AN00434-3	10/03/2023	16/03/2023	4,33962	TV 54A 1 39 S	GALAN	16	Anden	-74,1230848	4,615088556
16AN00434-4	10/03/2023	16/03/2023	16,37208	CL 1 S 54A 05	GALAN	16	Anden	-74,12286269	4,615181031
16AN00434-5	10/03/2023	16/03/2023	4,10935	CL 1 S 54A 05	GALAN	16	Anden	-74,12278041	4,615258427
16AN00434-6	10/03/2023	16/03/2023	9,32542	TV 55 1 68 S	GALAN	16	Anden	-74,12346223	4,615353613
16AN00434-7	10/03/2023	16/03/2023	4,90890	TV 55 1 50 S	GALAN	16	Anden	-74,12334574	4,615403957
16AN00434-8	10/03/2023	16/03/2023	6,17690	CL 1 S 54A 23	GALAN	16	Anden	-74,12285768	4,615455886
16AN00434-9	10/03/2023	16/03/2023	4,40487	TV 55 1 26 S	GALAN	16	Anden	-74,12312503	4,615496216
16AN00435-1	10/03/2023	16/03/2023	16,84280	TV 53A 1A 01 S	GALAN	16	Anden	-74,12336987	4,614470773
16AN00435-10	10/03/2023	16/03/2023	1,29606	TV 54A 1 56 S	GALAN	16	Anden	-74,12323535	4,614955611
16AN00435-11	10/03/2023	16/03/2023	0,56780	TV 54A 1 56 S	GALAN	16	Anden	-74,12322631	4,614959258
16AN00435-12	10/03/2023	16/03/2023	4,27915	TV 54A 1 40 S	GALAN	16	Anden	-74,12308555	4,615019842
16AN00435-13	10/03/2023	16/03/2023	9,97392	CL 1 S 54 41	GALAN	16	Anden	-74,12272122	4,61510411
16AN00435-14	10/03/2023	16/03/2023	31,34176	CL 1 S 54 41	GALAN	16	Anden	-74,12286633	4,615110499
16AN00435-2	10/03/2023	16/03/2023	7,43900	TV 53A 1A 01 S	GALAN	16	Anden	-74,12330026	4,61450144
16AN00435-3	10/03/2023	16/03/2023	34,13476	TV 53A 1A 01 S	GALAN	16	Anden	-74,12341341	4,614560364
16AN00435-4	10/03/2023	16/03/2023	19,61373	TV 54A 1 86 S	GALAN	16	Anden	-74,12345207	4,614716188
16AN00435-5	10/03/2023	16/03/2023	2,53836	TV 54A 1 86 S	GALAN	16	Anden	-74,12350608	4,614814404
16AN00435-6	10/03/2023	16/03/2023	18,84495	TV 54A 1 86 S	GALAN	16	Anden	-74,12343843	4,614870416
16AN00435-7	10/03/2023	16/03/2023	4,45091	TV 54A 1 68 S	GALAN	16	Anden	-74,12328526	4,61493415
16AN00435-8	10/03/2023	16/03/2023	1,53622	TV 54A 1 62 S	GALAN	16	Anden	-74,12326275	4,614943889
16AN00435-9	10/03/2023	16/03/2023	1,64183	TV 54A 1 62 S	GALAN	16	Anden	-74,12324817	4,614950016
16AN00436-1	10/03/2023	16/03/2023	12,11811	TV 57 1 45 S	GALAN	16	Anden	-74,12375823	4,616894883
16AN00436-10	10/03/2023	16/03/2023	14,26797	TV 57 1 05 S	GALAN	16	Anden	-74,12347943	4,617093203
16AN00436-12	10/03/2023	16/03/2023	12,56039	CL 1A S 57 32	GALAN	16	Anden	-74,12392268	4,617127752
16AN00436-14	10/03/2023	16/03/2023	2,35059	TV 57 1 05 S	GALAN	16	Anden	-74,12354735	4,617199641
16AN00436-15	10/03/2023	16/03/2023	3,96093	TV 57 1 05 S	GALAN	16	Anden	-74,12352981	4,61721095
16AN00436-2	10/03/2023	16/03/2023	1,50986	TV 57 1 29 S	GALAN	16	Anden	-74,12367702	4,616929175
16AN00436-4	10/03/2023	16/03/2023	18,32615	TV 57 1 45 S	GALAN	16	Anden	-74,12384694	4,616953522
16AN00436-5	10/03/2023	16/03/2023	10,93655	TV 57 1 05 S	GALAN	16	Anden	-74,12349668	4,617004645



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00436-7	10/03/2023	16/03/2023	5,55023	TV 57 1 45 S	GALAN	16	Anden	-74,12389116	4,617055339
16AN00436-9	10/03/2023	16/03/2023	1,16404	CL 1A S 57 26	GALAN	16	Anden	-74,12390194	4,617081259
16AN00437-2	10/03/2023	16/03/2023	130,83440	AK 68 1A 24	GALAN	16	Anden	-74,12446305	4,622854365
16AN00437-3	10/03/2023	16/03/2023	14,29041	AK 68 1A 56	GALAN	16	Anden	-74,12441327	4,623188179
16AN00438-1	10/03/2023	16/03/2023	3,08935	TV 53A 1A 01 S	GALAN	16	Anden	-74,12253364	4,613359653
16AN00438-2	10/03/2023	16/03/2023	43,77087	TV 53A 1A 01 S	GALAN	16	Anden	-74,12292052	4,613394238
16AN00438-3	10/03/2023	16/03/2023	235,78631	TV 53A 1A 01 S	GALAN	16	Anden	-74,12279189	4,613252449
16AN00438-4	10/03/2023	16/03/2023	33,70989	TV 53A 1A 01 S	GALAN	16	Anden	-74,12261319	4,613568755
16AN00438-5	10/03/2023	16/03/2023	59,31141	TV 53A 1A 01 S	GALAN	16	Anden	-74,1231905	4,613725656
16AN00438-6	10/03/2023	16/03/2023	273,11933	TV 53G 1A 90 S	GALAN	16	Anden	-74,12318698	4,613767758
16AN00439-1	10/03/2023	16/03/2023	31,73083	CL 1 64 00	GALAN	16	Anden	-74,12417442	4,620006312
16AN00439-2	10/03/2023	16/03/2023	27,53707	CL 1 64 00	GALAN	16	Anden	-74,12375569	4,620041472
16AN00439-3	10/03/2023	16/03/2023	61,96176	DG 2 64A 01	GALAN	16	Anden	-74,12362235	4,620313505
16AN00439-4	10/03/2023	16/03/2023	23,73056	TV 64 1 55	GALAN	16	Anden	-74,123648	4,620608857
16AN00439-5	10/03/2023	16/03/2023	172,36336	TV 64 1 21	GALAN	16	Anden	-74,12480186	4,620565876
16AN00440-1	10/03/2023	16/03/2023	37,59579	DG 2 57A 39	GALAN	16	Anden	-74,12363626	4,618601972
16AN00440-2	10/03/2023	16/03/2023	113,48198	DG 2 57A 39	GALAN	16	Anden	-74,12366084	4,618596335
16AN00440-3	10/03/2023	16/03/2023	25,74573	TV 60 1 27	GALAN	16	Anden	-74,12438756	4,618637269
16AN00440-4	10/03/2023	16/03/2023	2,94938	DG 2 57A 39	GALAN	16	Anden	-74,12348596	4,618704253
16AN00440-5	10/03/2023	16/03/2023	8,45699	DG 2 60 21	GALAN	16	Anden	-74,12437779	4,618673803
16AN00440-6	10/03/2023	16/03/2023	151,31963	DG 2 64A 01	GALAN	16	Anden	-74,12355545	4,619548397
16AN00441-1	1/03/2023	9/03/2023	39,31634	KR 65 3 00	LA PRADERA	16	Anden	-74,12178598	4,623631001
16AN00442-1	1/03/2023	9/03/2023	11,03001	AK 68 4D 98	LA PRADERA	16	Anden	-74,12284016	4,627490726
16AN00443-1	1/03/2023	9/03/2023	32,37441	KR 53CBIS 4F 59	COLON	16	Anden	-74,11388151	4,621669212
16AN00444-1	1/03/2023	9/03/2023	33,26244	KR 53CBIS 4F 59	SAN RAFAEL	16	Anden	-74,11399097	4,621536712
16AN00445-1	1/03/2023	9/03/2023	1,53097	AC 3 53C 00	COLON	16	Anden	-74,11642918	4,618625506
16AN00445-10	1/03/2023	9/03/2023	0,98387	CL 4A 53C 21	COLON	16	Anden	-74,11636123	4,619047664
16AN00445-11	1/03/2023	9/03/2023	1,03123	CL 4A 53C 29	COLON	16	Anden	-74,11637448	4,619058979
16AN00445-12	1/03/2023	9/03/2023	0,86618	CL 4A 53C 29	COLON	16	Anden	-74,11638535	4,619068318
16AN00445-13	1/03/2023	9/03/2023	10,03874	CL 4A 53C 37	COLON	16	Anden	-74,11641983	4,619094686
16AN00445-14	1/03/2023	9/03/2023	30,00983	CL 4BIS 53C 64	COLON	16	Anden	-74,11688372	4,61910896
16AN00445-15	1/03/2023	9/03/2023	10,97407	CL 4A 53C 49	COLON	16	Anden	-74,11651767	4,619180031
16AN00445-16	1/03/2023	9/03/2023	6,51991	CL 4A 53C 55	COLON	16	Anden	-74,11658031	4,619232385
16AN00445-2	1/03/2023	9/03/2023	13,60710	CL 4BIS 53C 08	COLON	16	Anden	-74,11648774	4,61865327
16AN00445-3	1/03/2023	9/03/2023	18,82758	CL 4BIS 53C 08	COLON	16	Anden	-74,11637466	4,61868825
16AN00445-4	1/03/2023	9/03/2023	10,94145	CL 4BIS 53C 28	COLON	16	Anden	-74,11662404	4,61876609
16AN00445-5	1/03/2023	9/03/2023	5,11465	CL 4BIS 53C 42	COLON	16	Anden	-74,11675253	4,618876043
16AN00445-6	1/03/2023	9/03/2023	25,34405	CL 4A 53C 09	COLON	16	Anden	-74,11624944	4,618838016
16AN00445-7	1/03/2023	9/03/2023	6,67823	CL 4BIS 53C 56	COLON	16	Anden	-74,11682355	4,618935011
16AN00445-8	1/03/2023	9/03/2023	17,41057	CL 4BIS 53C 64	COLON	16	Anden	-74,1168909	4,618994034
16AN00445-9	1/03/2023	9/03/2023	4,68917	CL 4A 53C 21	COLON	16	Anden	-74,11633816	4,619028047
16AN00446-1	1/03/2023	9/03/2023	119,02193	CL 4 53C 18	COLON	16	Anden	-74,1170565	4,618879987
16AN00447-1	1/03/2023	9/03/2023	4,72003	CL 3A 53C 20	COLON	16	Anden	-74,11709602	4,618167258
16AN00447-2	1/03/2023	9/03/2023	24,38690	KR 53CBIS 3A 27	COLON	16	Anden	-74,11674333	4,618248119
16AN00447-3	1/03/2023	9/03/2023	5,58970	CL 3A 53C 56	COLON	16	Anden	-74,11731462	4,618353294
16AN00447-4	1/03/2023	9/03/2023	19,37965	KR 53CBIS 3A 27	COLON	16	Anden	-74,11675144	4,618376708
16AN00447-5	1/03/2023	9/03/2023	6,34179	CL 4 53C 21	COLON	16	Anden	-74,116851	4,618462718
16AN00448-1	10/03/2023	16/03/2023	15,05226	AC 3 53D 30	COLON	16	Anden	-74,11767364	4,618170242
16AN00448-2	10/03/2023	16/03/2023	5,51998	CL 3A 53C 43	COLON	16	Anden	-74,1172847	4,618237808
16AN00448-3	10/03/2023	16/03/2023	26,87767	KR 53DBIS 3 32	COLON	16	Anden	-74,11753482	4,6183321
16AN00449-1	1/03/2023	9/03/2023	35,74740	CL 4C 53C 40	COLON	16	Anden	-74,11339876	4,623549425
16AN00450-1	1/03/2023	9/03/2023	56,71982	CL 4C 53C 40	COLON	16	Anden	-74,11354082	4,623372259
16AN00451-1	1/03/2023	9/03/2023	5,65716	KR 53D 5 11	COLON	16	Anden	-74,11409623	4,622089724
16AN00451-2	1/03/2023	9/03/2023	68,25707	KR 53CBIS 4F 59	COLON	16	Anden	-74,11458133	4,622107099
16AN00451-3	1/03/2023	9/03/2023	6,00563	CL 4C 53C 40	COLON	16	Anden	-74,11432831	4,622414931
16AN00451-4	1/03/2023	9/03/2023	4,98057	CL 4C 53C 40	COLON	16	Anden	-74,11421489	4,622553927
16AN00452-1	1/03/2023	9/03/2023	3,43700	CL 4F 53 D 16	COLON	16	Anden	-74,11490766	4,621528582
16AN00453-1	1/03/2023	9/03/2023	17,05848	CL 4C 53C 40	COLON	16	Anden	-74,11567633	4,620681646
16AN00453-2	1/03/2023	9/03/2023	8,93243	CL 4C 53C 40	COLON	16	Anden	-74,11566768	4,620785516
16AN00453-5	1/03/2023	9/03/2023	5,07774	CL 4C 53C 40	COLON	16	Anden	-74,1155099	4,620973767
16AN00453-6	1/03/2023	9/03/2023	5,27220	CL 4C 53C 40	COLON	16	Anden	-74,11543097	4,621069519
16AN00453-7	1/03/2023	9/03/2023	6,64461	CL 4C 53C 40	COLON	16	Anden	-74,11526735	4,621268965
16AN00453-8	1/03/2023	9/03/2023	6,07130	CL 4C 53C 40	COLON	16	Anden	-74,11517185	4,621387767
16AN00454-1	1/03/2023	9/03/2023	13,04779	KR 53DBIS 4 41	COLON	16	Anden	-74,11697917	4,619104531
16AN00454-2	1/03/2023	9/03/2023	7,93961	KR 53DBIS 4 49	COLON	16	Anden	-74,11693301	4,619158996
16AN00454-3	1/03/2023	9/03/2023	5,96066	KR 53DBIS 4 55	COLON	16	Anden	-74,11687494	4,619227715
16AN00454-4	1/03/2023	9/03/2023	23,77085	KR 53F 4 34	COLON	16	Anden	-74,11720158	4,619442226



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00454-5	1/03/2023	9/03/2023	10,95259	KR 53F 4 48	COLON	16	Anden	-74,1171472	4,619504123
16AN00454-6	1/03/2023	9/03/2023	18,26733	CL 4A 53D 35	COLON	16	Anden	-74,11696745	4,619561004
16AN00454-7	1/03/2023	9/03/2023	22,29430	CL 4A 53D 35	COLON	16	Anden	-74,11708814	4,619575659
16AN00455-1	1/03/2023	9/03/2023	7,46326	AC 3 53D 36	COLON	16	Anden	-74,11774411	4,618189437
16AN00455-10	1/03/2023	9/03/2023	10,47594	CL 3A 53F 99	COLON	16	Anden	-74,1177969	4,618728302
16AN00455-11	1/03/2023	9/03/2023	19,11542	CL 3A 53F 99	COLON	16	Anden	-74,11775094	4,618784954
16AN00455-12	1/03/2023	9/03/2023	11,70937	CL 3A 53F 99	COLON	16	Anden	-74,11767631	4,618874122
16AN00455-13	1/03/2023	9/03/2023	2,43718	CL 3A 53F 99	COLON	16	Anden	-74,1176502	4,618907411
16AN00455-15	1/03/2023	9/03/2023	2,03009	CL 3A 53F 99	COLON	16	Anden	-74,1175996	4,618969004
16AN00455-16	1/03/2023	9/03/2023	13,24738	KR 53DBIS 4 19	COLON	16	Anden	-74,1170865	4,618973869
16AN00455-17	1/03/2023	9/03/2023	17,43823	CL 3A 53F 99	COLON	16	Anden	-74,11757205	4,61900137
16AN00455-18	1/03/2023	9/03/2023	24,00560	KR 53F 4 04	COLON	16	Anden	-74,11748676	4,619103331
16AN00455-19	1/03/2023	9/03/2023	8,78313	KR 53F 4 18	COLON	16	Anden	-74,11737802	4,619233296
16AN00455-2	1/03/2023	9/03/2023	15,40442	AC 3 53D 36	COLON	16	Anden	-74,1178286	4,618203926
16AN00455-20	1/03/2023	9/03/2023	12,24263	KR 53F 4 24	COLON	16	Anden	-74,11732972	4,619289353
16AN00455-3	1/03/2023	9/03/2023	21,04341	KR 53DBIS 3 33	COLON	16	Anden	-74,11759572	4,618368909
16AN00455-5	1/03/2023	9/03/2023	6,78673	KR 53DBIS 3A 05	COLON	16	Anden	-74,11746772	4,61852127
16AN00455-6	1/03/2023	9/03/2023	2,98393	KR 53F 3 24	COLON	16	Anden	-74,11795348	4,618539945
16AN00455-7	1/03/2023	9/03/2023	19,53657	KR 53F 3 24	COLON	16	Anden	-74,1179169	4,618573382
16AN00455-8	1/03/2023	9/03/2023	10,01764	KR 53F 3 32	COLON	16	Anden	-74,11788232	4,618629711
16AN00455-9	1/03/2023	9/03/2023	8,64216	KR 53DBIS 3A 17	COLON	16	Anden	-74,11735423	4,61865655
16AN00456-1	1/03/2023	9/03/2023	10,16687	KR 53F 4F 32	COLON	16	Anden	-74,11516487	4,622157382
16AN00457-1	1/03/2023	9/03/2023	11,91151	CL 4C 53C 40	COLON	16	Anden	-74,11528597	4,621356172
16AN00457-10	1/03/2023	9/03/2023	5,19102	KR 53DBIS 4D 39	COLON	16	Anden	-74,11561404	4,622020575
16AN00457-2	1/03/2023	9/03/2023	16,64798	CL 4C 53C 40	COLON	16	Anden	-74,1153966	4,621373086
16AN00457-3	1/03/2023	9/03/2023	13,22308	CL 4D 53D 62	COLON	16	Anden	-74,11560115	4,62154151
16AN00457-4	1/03/2023	9/03/2023	3,82836	CL 4D 53F 02	COLON	16	Anden	-74,11567905	4,621605407
16AN00457-5	1/03/2023	9/03/2023	3,80591	CL 4D 53F 14	COLON	16	Anden	-74,11577739	4,621683365
16AN00457-6	1/03/2023	9/03/2023	5,56325	CL 4D 53F 20	COLON	16	Anden	-74,11582411	4,621725798
16AN00457-7	1/03/2023	9/03/2023	5,83615	CL 4F 53F 09	COLON	16	Anden	-74,11550076	4,621926307
16AN00457-8	1/03/2023	9/03/2023	6,46591	KR 53DBIS 4D 39	COLON	16	Anden	-74,11554088	4,621960073
16AN00457-9	1/03/2023	9/03/2023	0,76851	KR 53DBIS 4D 39	COLON	16	Anden	-74,11558227	4,621992744
16AN00458-2	1/03/2023	9/03/2023	4,11306	CL 4C 53C 40	COLON	16	Anden	-74,11552637	4,621063076
16AN00458-3	1/03/2023	9/03/2023	3,90284	CL 4CBIS 53F 34	COLON	16	Anden	-74,11609624	4,621389848
16AN00458-4	1/03/2023	9/03/2023	3,65358	CL 4CBIS 53F 42	COLON	16	Anden	-74,11614494	4,62143079
16AN00458-5	1/03/2023	9/03/2023	10,06424	CL 4D 53D 61	COLON	16	Anden	-74,11560703	4,621449954
16AN00458-6	1/03/2023	9/03/2023	5,29802	CL 4CBIS 53F 46	COLON	16	Anden	-74,11619333	4,621470639
16AN00458-7	1/03/2023	9/03/2023	14,56085	CL 4D 53F 13	COLON	16	Anden	-74,11576545	4,621584073
16AN00459-1	1/03/2023	9/03/2023	2,54615	KR 54 3 42	COLON	16	Anden	-74,11684885	4,621337934
16AN00459-2	1/03/2023	9/03/2023	1,89504	KR 54 3 42	COLON	16	Anden	-74,11688959	4,621370937
16AN00460-1	1/03/2023	9/03/2023	34,31904	KR 53F 4 21	COLON	16	Anden	-74,11727886	4,619464595
16AN00461-1	1/03/2023	9/03/2023	6,31647	CL 4 53F 60	COLON	16	Anden	-74,1178956	4,619576273
16AN00462-1	1/03/2023	9/03/2023	0,44795	KR 54 3A 36	COLON	16	Anden	-74,11817891	4,619717652
16AN00462-2	1/03/2023	9/03/2023	0,85890	KR 54 3A 36	COLON	16	Anden	-74,11820532	4,61973805
16AN00463-1	1/03/2023	9/03/2023	8,59481	KR 53F 4F 09	COLON	16	Anden	-74,11545889	4,621988292
16AN00463-2	1/03/2023	9/03/2023	6,48303	KR 53DBIS 4D 39	COLON	16	Anden	-74,11563489	4,622134184
16AN00463-3	1/03/2023	9/03/2023	4,21041	KR 53F 4G 01	COLON	16	Anden	-74,11522373	4,622254485
16AN00463-5	1/03/2023	9/03/2023	3,49279	CL 4G 53F 25	COLON	16	Anden	-74,1153662	4,622374383
16AN00463-6	1/03/2023	9/03/2023	3,15000	KR 53F 4G 01	COLON	16	Anden	-74,11549175	4,622479822
16AN00463-7	1/03/2023	9/03/2023	3,82903	KR 54 4G 01	COLON	16	Anden	-74,11589426	4,62262532
16AN00463-8	1/03/2023	9/03/2023	7,86817	KR 54 4G 01	COLON	16	Anden	-74,11585416	4,622676158
16AN00463-9	1/03/2023	9/03/2023	2,41041	KR 54 4G 01	COLON	16	Anden	-74,11582067	4,622716478
16AN00464-1	1/03/2023	9/03/2023	6,25802	CL 5A 53G 47	COLON	16	Anden	-74,11516294	4,622948866
16AN00465-1	1/03/2023	9/03/2023	4,81882	CL 5BBIS 54 56	COLON	16	Anden	-74,11454801	4,625197666
16AN00465-2	1/03/2023	9/03/2023	10,20681	CL 5C 54 41	COLON	16	Anden	-74,11420317	4,625350249
16AN00466-1	1/03/2023	9/03/2023	6,83045	KR 55 5A 92	COLON	16	Anden	-74,11472813	4,624564161
16AN00468-1	1/03/2023	9/03/2023	11,29189	KR 54 4G 01	COLON	16	Anden	-74,11442867	4,624510226
16AN00469-1	1/03/2023	9/03/2023	7,33529	KR 56 5A 02	COLON	16	Anden	-74,11562424	4,624242541
16AN00469-2	1/03/2023	9/03/2023	4,36906	KR 56 5A 10	COLON	16	Anden	-74,11557858	4,62429663
16AN00469-3	1/03/2023	9/03/2023	6,64842	KR 56 5A 18	COLON	16	Anden	-74,11553698	4,62434374
16AN00469-4	1/03/2023	9/03/2023	6,82879	KR 56 5A 28	COLON	16	Anden	-74,11549671	4,624391024
16AN00469-5	1/03/2023	9/03/2023	6,37790	KR 56 5A 34	COLON	16	Anden	-74,11545501	4,624438552
16AN00469-6	1/03/2023	9/03/2023	7,66020	KR 56 5A 88	COLON	16	Anden	-74,11501731	4,624793853
16AN00469-7	1/03/2023	9/03/2023	12,53676	KR 56 5A 88	COLON	16	Anden	-74,11513055	4,624813173
16AN00471-10	10/03/2023	16/03/2023	2,57085	TV 53 1 04	LA CAMELIA	16	Anden	-74,12094916	4,612217165
16AN00471-11	10/03/2023	16/03/2023	9,08251	TV 53 1 10	LA CAMELIA	16	Anden	-74,12091042	4,61222967
16AN00471-12	10/03/2023	16/03/2023	12,91453	TV 53 1 24	LA CAMELIA	16	Anden	-74,12078167	4,612276017



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00471-13	10/03/2023	16/03/2023	3,19180	TV 53 1 54	LA CAMELIA	16	Anden	-74,12060057	4,612354577
16AN00471-14	10/03/2023	16/03/2023	21,74465	TV 53 1 60	LA CAMELIA	16	Anden	-74,12052391	4,612378708
16AN00471-15	10/03/2023	16/03/2023	10,26438	TV 53 1A 14	LA CAMELIA	16	Anden	-74,12040929	4,612423015
16AN00471-16	10/03/2023	16/03/2023	9,77526	TV 53 1A 66	LA CAMELIA	16	Anden	-74,11997509	4,612587418
16AN00471-17	10/03/2023	16/03/2023	2,17335	TV 53 1A 72	LA CAMELIA	16	Anden	-74,11995042	4,612597389
16AN00471-18	10/03/2023	16/03/2023	1,52167	TV 53 1A 72	LA CAMELIA	16	Anden	-74,11993877	4,612600499
16AN00471-19	10/03/2023	16/03/2023	7,56724	TV 53 1A 76	LA CAMELIA	16	Anden	-74,11987614	4,612625315
16AN00471-2	10/03/2023	16/03/2023	26,03952	TV 53 0 40	LA CAMELIA	16	Anden	-74,12133086	4,612066707
16AN00471-3	10/03/2023	16/03/2023	5,47893	TV 53 0 52	LA CAMELIA	16	Anden	-74,12124395	4,612100543
16AN00471-4	10/03/2023	16/03/2023	3,98359	TV 53 0 56	LA CAMELIA	16	Anden	-74,12120447	4,612114788
16AN00471-5	10/03/2023	16/03/2023	3,36197	TV 53 0 56	LA CAMELIA	16	Anden	-74,12118777	4,612121488
16AN00471-6	10/03/2023	16/03/2023	11,26051	TV 53 0 62	LA CAMELIA	16	Anden	-74,12116326	4,612131182
16AN00471-7	10/03/2023	16/03/2023	9,55422	TV 53 0 68	LA CAMELIA	16	Anden	-74,12111041	4,612151986
16AN00471-8	10/03/2023	16/03/2023	7,98948	TV 53 0 74	LA CAMELIA	16	Anden	-74,12106257	4,61217167
16AN00471-9	10/03/2023	16/03/2023	16,03462	TV 53 0 82	LA CAMELIA	16	Anden	-74,12099489	4,612196365
16AN00472-1	10/03/2023	16/03/2023	18,01633	CL 1B 52C 06	LA CAMELIA	16	Anden	-74,11940363	4,612365035
16AN00472-10	10/03/2023	16/03/2023	7,66726	TV 53 1B 18	LA CAMELIA	16	Anden	-74,11942666	4,612798308
16AN00472-11	10/03/2023	16/03/2023	10,41381	TV 53 1B 30	LA CAMELIA	16	Anden	-74,11927442	4,612855897
16AN00472-12	10/03/2023	16/03/2023	6,69182	TV 53 1B 42	LA CAMELIA	16	Anden	-74,1191221	4,61291732
16AN00472-13	10/03/2023	16/03/2023	5,96814	TV 53 1B 46	LA CAMELIA	16	Anden	-74,11907666	4,612933126
16AN00472-14	10/03/2023	16/03/2023	16,04188	TV 53 1B 50	LA CAMELIA	16	Anden	-74,11902108	4,612953625
16AN00472-15	10/03/2023	16/03/2023	19,78798	TV 53 1B 58	LA CAMELIA	16	Anden	-74,11893173	4,612989186
16AN00472-16	10/03/2023	16/03/2023	9,90651	TV 53 1B 62	LA CAMELIA	16	Anden	-74,11887038	4,613011949
16AN00472-17	10/03/2023	16/03/2023	11,36988	TV 53 1B 66	LA CAMELIA	16	Anden	-74,11881904	4,613032256
16AN00472-18	10/03/2023	16/03/2023	8,15283	TV 53 1B 70	LA CAMELIA	16	Anden	-74,11877119	4,613049884
16AN00472-19	10/03/2023	16/03/2023	9,69966	TV 53 1B 94	LA CAMELIA	16	Anden	-74,11844364	4,613176408
16AN00472-2	10/03/2023	16/03/2023	3,69763	TV 52C 1B 13	LA CAMELIA	16	Anden	-74,11929981	4,612403824
16AN00472-20	10/03/2023	16/03/2023	2,61570	TV 53 1B 98	LA CAMELIA	16	Anden	-74,11840022	4,613194408
16AN00472-4	10/03/2023	16/03/2023	3,00500	TV 52C 1B 69	LA CAMELIA	16	Anden	-74,11862539	4,61266276
16AN00472-5	10/03/2023	16/03/2023	21,17582	TV 53 1B 02	LA CAMELIA	16	Anden	-74,11963518	4,612601033
16AN00472-6	10/03/2023	16/03/2023	2,42719	TV 52C 1B 79	LA CAMELIA	16	Anden	-74,11847116	4,612722016
16AN00472-7	10/03/2023	16/03/2023	3,34151	TV 52C 1B 85	LA CAMELIA	16	Anden	-74,11842575	4,612740136
16AN00472-8	10/03/2023	16/03/2023	5,06869	TV 53 1B 06	LA CAMELIA	16	Anden	-74,11959854	4,612737603
16AN00472-9	10/03/2023	16/03/2023	9,38115	TV 53 1B 14	LA CAMELIA	16	Anden	-74,11947789	4,612778773
16AN00473-1	10/03/2023	16/03/2023	3,71645	DG 16 S 52B 20	LA CAMELIA	16	Anden	-74,12114272	4,611207629
16AN00473-2	10/03/2023	16/03/2023	8,60530	DG 16 S 52B 20	LA CAMELIA	16	Anden	-74,12120611	4,611225707
16AN00473-3	10/03/2023	16/03/2023	3,78994	DG 16 S 52B 20	LA CAMELIA	16	Anden	-74,12124701	4,611284305
16AN00473-4	10/03/2023	16/03/2023	11,05256	DG 16 S 52B 20	LA CAMELIA	16	Anden	-74,1213097	4,611366051
16AN00473-5	10/03/2023	16/03/2023	6,21175	DG 16 S 52B 20	LA CAMELIA	16	Anden	-74,12137931	4,611461239
16AN00473-6	10/03/2023	16/03/2023	11,72498	CL 1 52B 17	LA CAMELIA	16	Anden	-74,12083042	4,611640057
16AN00474-1	10/03/2023	16/03/2023	15,10497	TV 52B 1 01	LA CAMELIA	16	Anden	-74,12070807	4,611492742
16AN00474-2	10/03/2023	16/03/2023	2,86111	TV 52B 1 73	LA CAMELIA	16	Anden	-74,11971735	4,611755653
16AN00474-3	10/03/2023	16/03/2023	13,18303	TV 52B 1 81	LA CAMELIA	16	Anden	-74,11959363	4,611804254
16AN00474-4	10/03/2023	16/03/2023	5,64655	CL 1B 52B 37	LA CAMELIA	16	Anden	-74,11955714	4,612162546
16AN00475-1	10/03/2023	16/03/2023	3,48481	TV 52B 1B 01	LA CAMELIA	16	Anden	-74,11930806	4,611912518
16AN00475-11	10/03/2023	16/03/2023	6,68333	TV 52C 1B 98	LA CAMELIA	16	Anden	-74,11824536	4,612745131
16AN00475-2	10/03/2023	16/03/2023	2,02203	TV 52C 1B 14	LA CAMELIA	16	Anden	-74,11931066	4,612335881
16AN00475-4	10/03/2023	16/03/2023	7,65702	TV 52C 1B 26	LA CAMELIA	16	Anden	-74,11916345	4,612391669
16AN00475-5	10/03/2023	16/03/2023	3,29469	TV 52C 1B 30	LA CAMELIA	16	Anden	-74,11908231	4,612423064
16AN00475-6	10/03/2023	16/03/2023	4,07838	TV 52C 1B 50	LA CAMELIA	16	Anden	-74,11887838	4,612501472
16AN00476-1	10/03/2023	16/03/2023	7,05986	DG 16 S 52A 12	LA CAMELIA	16	Anden	-74,12097435	4,610890518
16AN00476-2	10/03/2023	16/03/2023	1,84867	DG 16 S 52A 18	LA CAMELIA	16	Anden	-74,12099441	4,610923894
16AN00476-3	10/03/2023	16/03/2023	8,12510	CL 1 52A 05	LA CAMELIA	16	Anden	-74,12060279	4,610925516
16AN00476-5	10/03/2023	16/03/2023	5,85789	CL 1 52A 05	LA CAMELIA	16	Anden	-74,12056425	4,611014707
16AN00476-6	10/03/2023	16/03/2023	16,55983	DG 16 S 52A 36	LA CAMELIA	16	Anden	-74,12103464	4,611183284
16AN00477-1	10/03/2023	16/03/2023	7,00938	CL 1 52A 36	LA CAMELIA	16	Anden	-74,1206302	4,611290993
16AN00477-2	10/03/2023	16/03/2023	22,08376	CL 1 52A 36	LA CAMELIA	16	Anden	-74,12051181	4,611385037
16AN00477-3	10/03/2023	16/03/2023	7,48357	TV 52B 1 30	LA CAMELIA	16	Anden	-74,12019934	4,611505327
16AN00477-6	10/03/2023	16/03/2023	29,55451	CL 1B 52A 37	LA CAMELIA	16	Anden	-74,11954043	4,611757382
16AN00478-1	10/03/2023	16/03/2023	6,76720	TV 52 1 05	LA CAMELIA	16	Anden	-74,11988391	4,609819912
16AN00478-2	10/03/2023	16/03/2023	5,89204	TV 52 1 07	LA CAMELIA	16	Anden	-74,11981149	4,609853447
16AN00478-3	10/03/2023	16/03/2023	22,36416	TV 52 1 05	LA CAMELIA	16	Anden	-74,1199767	4,609901026
16AN00478-4	10/03/2023	16/03/2023	23,60353	TV 52ABIS 1 32	LA CAMELIA	16	Anden	-74,12003605	4,610963198
16AN00478-5	10/03/2023	16/03/2023	4,63177	TV 52ABIS 1 32	LA CAMELIA	16	Anden	-74,12012671	4,611044828
16AN00479-1	10/03/2023	16/03/2023	6,55648	TV 52 1 61	LA CAMELIA	16	Anden	-74,11929708	4,610076165
16AN00479-2	10/03/2023	16/03/2023	13,96496	TV 52ABIS 1 34	LA CAMELIA	16	Anden	-74,11996369	4,610948629
16AN00479-3	10/03/2023	16/03/2023	1,16787	TV 52ABIS 1 34	LA CAMELIA	16	Anden	-74,12000934	4,611045585



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00479-4	10/03/2023	16/03/2023	5,90208	TV 52ABIS 1 40	LA CAMELIA	16	Anden	-74,11989479	4,611133827
16AN00479-5	10/03/2023	16/03/2023	16,64645	TV 52ABIS 1 48	LA CAMELIA	16	Anden	-74,11961243	4,611128795
16AN00479-6	10/03/2023	16/03/2023	5,09368	TV 52ABIS 1 48	LA CAMELIA	16	Anden	-74,11969527	4,611209469
16AN00480-1	10/03/2023	16/03/2023	13,90769	TV 52 1A 05	LA CAMELIA	16	Anden	-74,1191271	4,610233862
16AN00480-2	10/03/2023	16/03/2023	3,89334	TV 52 1A 35	LA CAMELIA	16	Anden	-74,11877859	4,610287187
16AN00480-3	10/03/2023	16/03/2023	23,28351	TV 52 1A 35	LA CAMELIA	16	Anden	-74,11877875	4,610425083
16AN00480-4	10/03/2023	16/03/2023	6,42769	CL 1A 52 40	LA CAMELIA	16	Anden	-74,11930005	4,610602745
16AN00481-1	10/03/2023	16/03/2023	20,24077	TV 52 1B 17	LA CAMELIA	16	Anden	-74,1184909	4,610409208
16AN00481-10	10/03/2023	16/03/2023	3,53144	TV 52 1C 33	LA CAMELIA	16	Anden	-74,11792316	4,610672604
16AN00481-11	10/03/2023	16/03/2023	7,26543	TV 52 1C 63	LA CAMELIA	16	Anden	-74,11770373	4,610774405
16AN00481-12	10/03/2023	16/03/2023	34,44966	CL 1B 52A 02	LA CAMELIA	16	Anden	-74,1174738	4,610883943
16AN00481-3	10/03/2023	16/03/2023	2,71940	TV 52 1C 01	LA CAMELIA	16	Anden	-74,11823233	4,610528911
16AN00481-4	10/03/2023	16/03/2023	1,88704	TV 52 1C 01	LA CAMELIA	16	Anden	-74,11821094	4,610538803
16AN00481-5	10/03/2023	16/03/2023	3,94540	TV 52 1C 09	LA CAMELIA	16	Anden	-74,1181256	4,610578418
16AN00481-6	10/03/2023	16/03/2023	2,59509	TV 52BIS 1B 04	LA CAMELIA	16	Anden	-74,11876129	4,610583849
16AN00481-7	10/03/2023	16/03/2023	7,79148	TV 52 1C 21	LA CAMELIA	16	Anden	-74,11802359	4,610626501
16AN00481-8	10/03/2023	16/03/2023	7,22984	TV 52 1C 33	LA CAMELIA	16	Anden	-74,11795283	4,610660332
16AN00481-9	10/03/2023	16/03/2023	12,75396	TV 52BIS 1B 04	LA CAMELIA	16	Anden	-74,11878735	4,610643681
16AN00482-1	10/03/2023	16/03/2023	7,15742	TV 51A 1 45	LA CAMELIA	16	Anden	-74,11900662	4,609027312
16AN00482-11	10/03/2023	16/03/2023	23,97737	TV 52 1 44	LA CAMELIA	16	Anden	-74,11942467	4,60979335
16AN00482-4	10/03/2023	16/03/2023	13,07726	TV 51A 1 45	LA CAMELIA	16	Anden	-74,11908945	4,609073349
16AN00482-5	10/03/2023	16/03/2023	5,69728	TV 51A 1 71	LA CAMELIA	16	Anden	-74,11874889	4,609147845
16AN00482-6	10/03/2023	16/03/2023	3,55774	TV 51A 1 45	LA CAMELIA	16	Anden	-74,11912912	4,609157
16AN00482-7	10/03/2023	16/03/2023	19,63111	TV 51A 1 71	LA CAMELIA	16	Anden	-74,11874746	4,609282441
16AN00482-8	10/03/2023	16/03/2023	4,41677	CL 1A 51A 33	LA CAMELIA	16	Anden	-74,11882904	4,60945457
16AN00482-9	10/03/2023	16/03/2023	7,26811	CL 1BIS 51A 68	LA CAMELIA	16	Anden	-74,11931728	4,609561576
16AN00483-1	10/03/2023	16/03/2023	4,11153	TV 51A 1A 05	LA CAMELIA	16	Anden	-74,11872497	4,609375005
16AN00483-2	10/03/2023	16/03/2023	17,02570	TV 52 1A 04	LA CAMELIA	16	Anden	-74,11900629	4,609977753
16AN00484-10	10/03/2023	16/03/2023	12,51645	TV 52 1B 34	LA CAMELIA	16	Anden	-74,11822824	4,610316401
16AN00484-11	10/03/2023	16/03/2023	4,52806	TV 52 1B 34	LA CAMELIA	16	Anden	-74,11832518	4,610393124
16AN00484-12	10/03/2023	16/03/2023	1,97538	TV 52 1B 34	LA CAMELIA	16	Anden	-74,11828629	4,610398723
16AN00484-3	10/03/2023	16/03/2023	28,89615	KR 51 1B 17	LA CAMELIA	16	Anden	-74,11830028	4,609540485
16AN00484-4	10/03/2023	16/03/2023	8,20903	KR 51 1B 17	LA CAMELIA	16	Anden	-74,11809259	4,609686892
16AN00484-5	10/03/2023	16/03/2023	4,13374	CL 1C 51 23	LA CAMELIA	16	Anden	-74,11809835	4,610045693
16AN00484-6	10/03/2023	16/03/2023	20,77202	TV 52 1B 04	LA CAMELIA	16	Anden	-74,11858009	4,610136897
16AN00484-7	10/03/2023	16/03/2023	3,22690	CL 1C 51 41	LA CAMELIA	16	Anden	-74,11817823	4,610212966
16AN00484-8	10/03/2023	16/03/2023	1,57258	TV 52 1B 22	LA CAMELIA	16	Anden	-74,11843541	4,610344136
16AN00484-9	10/03/2023	16/03/2023	11,33547	TV 52 1B 28	LA CAMELIA	16	Anden	-74,11839587	4,610356556
16AN00485-1	10/03/2023	16/03/2023	19,20559	CL 1C 51 14	LA CAMELIA	16	Anden	-74,11801564	4,61000706
16AN00485-10	10/03/2023	16/03/2023	35,26054	KR 51 1D 35	LA CAMELIA	16	Anden	-74,11759007	4,610591036
16AN00485-11	10/03/2023	16/03/2023	34,12863	KR 51 1D 35	LA CAMELIA	16	Anden	-74,11766076	4,610699967
16AN00485-2	10/03/2023	16/03/2023	2,83984	TV 52 1C 04	LA CAMELIA	16	Anden	-74,11812974	4,610249855
16AN00485-3	10/03/2023	16/03/2023	15,45793	TV 52 1C 04	LA CAMELIA	16	Anden	-74,11816861	4,610336664
16AN00485-6	10/03/2023	16/03/2023	9,78794	TV 52 1C 04	LA CAMELIA	16	Anden	-74,1181507	4,610471149
16AN00485-7	10/03/2023	16/03/2023	11,99435	TV 52 1C 12	LA CAMELIA	16	Anden	-74,11808723	4,610501132
16AN00485-9	10/03/2023	16/03/2023	11,59159	KR 51 1D 17	LA CAMELIA	16	Anden	-74,11781391	4,610628002
16AN00486-1	10/03/2023	16/03/2023	297,13813	CL 1B 52A 02	LA CAMELIA	16	Anden	-74,11880996	4,612013318
16AN00486-2	10/03/2023	16/03/2023	220,51528	CL 1B 52A 02	LA CAMELIA	16	Anden	-74,11824095	4,612230253
16AN00487-1	10/03/2023	16/03/2023	4,86604	TV 52C 2 00	LA CAMELIA	16	Anden	-74,1175089	4,613091028
16AN00487-3	10/03/2023	16/03/2023	32,56969	TV 53 2 24	LA CAMELIA	16	Anden	-74,11805148	4,613320923
16AN00487-4	10/03/2023	16/03/2023	19,78510	TV 53 2 34	LA CAMELIA	16	Anden	-74,11794035	4,613364078
16AN00487-5	10/03/2023	16/03/2023	11,68543	TV 53 2 46	LA CAMELIA	16	Anden	-74,11784927	4,613399018
16AN00487-6	10/03/2023	16/03/2023	7,36223	TV 53 2 52	LA CAMELIA	16	Anden	-74,11777177	4,613435118
16AN00487-7	10/03/2023	16/03/2023	14,42800	TV 52C 2A 77	LA CAMELIA	16	Anden	-74,11666727	4,613516726
16AN00487-8	10/03/2023	16/03/2023	30,55094	TV 53 2A 82	LA CAMELIA	16	Anden	-74,11672758	4,613669915
16AN00487-9	10/03/2023	16/03/2023	3,89906	TV 53 2A 82	LA CAMELIA	16	Anden	-74,11684512	4,613785205
16AN00488-1	10/03/2023	16/03/2023	52,44910	TV 52C 2 04	LA CAMELIA	16	Anden	-74,11805053	4,612607681
16AN00488-2	10/03/2023	16/03/2023	2,54330	TV 52C 2 00	LA CAMELIA	16	Anden	-74,11788211	4,612883657
16AN00489-1	10/03/2023	16/03/2023	43,56620	TV 53 2B 02	LA CAMELIA	16	Anden	-74,11657462	4,61388972
16AN00490-1	10/03/2023	16/03/2023	63,99233	KR 51 1G 04	LA CAMELIA	16	Anden	-74,11713104	4,61081695
16AN00490-2	10/03/2023	16/03/2023	3,24889	AK 50 1G 99	LA CAMELIA	16	Anden	-74,11674076	4,611047973
16AN00490-3	10/03/2023	16/03/2023	11,85696	AK 50 1G 99	LA CAMELIA	16	Anden	-74,11669327	4,611130241
16AN00490-4	10/03/2023	16/03/2023	15,04752	AK 50 1G 99	LA CAMELIA	16	Anden	-74,11662805	4,611254121
16AN00490-5	10/03/2023	16/03/2023	14,39370	AK 50 1G 99	LA CAMELIA	16	Anden	-74,11659323	4,611328955
16AN00490-6	10/03/2023	16/03/2023	13,09859	AK 50 1G 99	LA CAMELIA	16	Anden	-74,11638853	4,611732523
16AN00491-1	10/03/2023	16/03/2023	26,70419	TV 53 2B 54	LA CAMELIA	16	Anden	-74,11616527	4,614045037
16AN00492-1	10/03/2023	16/03/2023	5,80698	DG 16 S 52 04	LA CAMELIA	16	Anden	-74,12038338	4,609647393



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00492-10	10/03/2023	16/03/2023	5,66441	DG 16 S 52 46	LA CAMELIA	16	Anden	-74,12060029	4,61010844
16AN00492-11	10/03/2023	16/03/2023	2,85953	CL 1 52 35	LA CAMELIA	16	Anden	-74,1201768	4,610187838
16AN00492-12	10/03/2023	16/03/2023	8,42828	DG 16 S 52 54	LA CAMELIA	16	Anden	-74,12064397	4,610200202
16AN00492-13	10/03/2023	16/03/2023	2,15232	CL 1 52 67	LA CAMELIA	16	Anden	-74,1203359	4,610529253
16AN00492-14	10/03/2023	16/03/2023	2,31617	CL 1 52 79	LA CAMELIA	16	Anden	-74,12039006	4,610643965
16AN00492-15	10/03/2023	16/03/2023	2,23408	CL 1 52 79	LA CAMELIA	16	Anden	-74,1204085	4,61068492
16AN00492-16	10/03/2023	16/03/2023	6,39608	DG 16 S 52 94	LA CAMELIA	16	Anden	-74,12086797	4,610681137
16AN00492-17	10/03/2023	16/03/2023	4,96059	CL 1 52 87	LA CAMELIA	16	Anden	-74,12043912	4,610748715
16AN00492-2	10/03/2023	16/03/2023	2,18474	DG 16 S 52 08	LA CAMELIA	16	Anden	-74,12040012	4,60967863
16AN00492-3	10/03/2023	16/03/2023	43,47612	DG 16 S 52 04	LA CAMELIA	16	Anden	-74,12024223	4,609654096
16AN00492-4	10/03/2023	16/03/2023	4,28424	DG 16 S 52 14	LA CAMELIA	16	Anden	-74,12043103	4,60974492
16AN00492-5	10/03/2023	16/03/2023	16,43920	CL 1 52 03	LA CAMELIA	16	Anden	-74,12005591	4,609741627
16AN00492-6	10/03/2023	16/03/2023	1,88400	CL 1 52 03	LA CAMELIA	16	Anden	-74,1200004	4,609812639
16AN00492-7	10/03/2023	16/03/2023	1,12811	CL 1 52 03	LA CAMELIA	16	Anden	-74,12001716	4,609848204
16AN00492-8	10/03/2023	16/03/2023	4,82164	CL 1 52 07	LA CAMELIA	16	Anden	-74,12003475	4,609885233
16AN00492-9	10/03/2023	16/03/2023	4,67268	DG 16 S 52 32	LA CAMELIA	16	Anden	-74,1205214	4,609938595
16AN00493-1	10/03/2023	16/03/2023	15,16575	TV 52 1 32	LA CAMELIA	16	Anden	-74,11949306	4,609797643
16AN00493-2	10/03/2023	16/03/2023	10,10891	TV 52 1 32	LA CAMELIA	16	Anden	-74,11959373	4,6098591
16AN00494-1	10/03/2023	16/03/2023	3,51656	DG 16 S 51A 04	LA CAMELIA	16	Anden	-74,11992373	4,608657731
16AN00494-2	10/03/2023	16/03/2023	39,04883	CL 1 51A 03	LA CAMELIA	16	Anden	-74,11970235	4,608703531
16AN00494-3	10/03/2023	16/03/2023	6,17073	DG 16 S 51A 20	LA CAMELIA	16	Anden	-74,11999886	4,608817709
16AN00494-4	10/03/2023	16/03/2023	7,42816	DG 16 S 51A 44	LA CAMELIA	16	Anden	-74,12007894	4,608989125
16AN00494-5	10/03/2023	16/03/2023	6,12447	CL 1 51A 21	LA CAMELIA	16	Anden	-74,11961906	4,608992052
16AN00494-6	10/03/2023	16/03/2023	3,86973	DG 16 S 51A 86	LA CAMELIA	16	Anden	-74,12026597	4,609389164
16AN00494-7	10/03/2023	16/03/2023	6,68120	CL 1 51A 73	LA CAMELIA	16	Anden	-74,11982421	4,60943291
16AN00494-8	10/03/2023	16/03/2023	88,86651	CL 1 51A 93	LA CAMELIA	16	Anden	-74,12011417	4,609615413
16AN00495-1	10/03/2023	16/03/2023	52,96032	KR 51 0 33	LA CAMELIA	16	Anden	-74,11944647	4,607643409
16AN00495-10	10/03/2023	16/03/2023	14,54330	TV 51A 0 16	LA CAMELIA	16	Anden	-74,11973396	4,608621856
16AN00495-11	10/03/2023	16/03/2023	9,35434	TV 51A 0 28	LA CAMELIA	16	Anden	-74,11959039	4,608688113
16AN00495-2	10/03/2023	16/03/2023	20,03273	KR 51 0 33	LA CAMELIA	16	Anden	-74,11955979	4,607885602
16AN00495-3	10/03/2023	16/03/2023	0,80720	KR 51 0 43	LA CAMELIA	16	Anden	-74,11909028	4,607959103
16AN00495-4	10/03/2023	16/03/2023	21,17375	KR 51 0 33	LA CAMELIA	16	Anden	-74,11916962	4,608074453
16AN00495-5	10/03/2023	16/03/2023	3,13683	CL 1 51 65	LA CAMELIA	16	Anden	-74,11935124	4,608419991
16AN00495-6	10/03/2023	16/03/2023	2,75986	CL 1 51 67	LA CAMELIA	16	Anden	-74,11938549	4,608493576
16AN00495-8	10/03/2023	16/03/2023	1,99253	TV 51A 0 06	LA CAMELIA	16	Anden	-74,11982143	4,60858117
16AN00495-9	10/03/2023	16/03/2023	7,51758	CL 1 51 79	LA CAMELIA	16	Anden	-74,11943594	4,608601867
16AN00496-1	10/03/2023	16/03/2023	6,11109	DG 16 S 50 44	LA CAMELIA	16	Anden	-74,11927503	4,607417928
16AN00496-2	10/03/2023	16/03/2023	6,71712	KR 51 0 10	LA CAMELIA	16	Anden	-74,11923466	4,607489804
16AN00496-4	10/03/2023	16/03/2023	3,63333	KR 51 1 12	LA CAMELIA	16	Anden	-74,11892157	4,608045202
16AN00496-5	10/03/2023	16/03/2023	8,73478	KR 51 1 16	LA CAMELIA	16	Anden	-74,11886157	4,608149513
16AN00497-1	10/03/2023	16/03/2023	14,47920	TV 51A 1A 05	LA CAMELIA	16	Anden	-74,11868275	4,609284854
16AN00498-1	10/03/2023	16/03/2023	10,99528	KR 51 1 18	LA CAMELIA	16	Anden	-74,11881879	4,608226369
16AN00498-10	10/03/2023	16/03/2023	5,81010	KR 51 1 90	LA CAMELIA	16	Anden	-74,1181712	4,609017778
16AN00498-13	10/03/2023	16/03/2023	11,78368	KR 51 1 90	LA CAMELIA	16	Anden	-74,11835109	4,609058895
16AN00498-14	10/03/2023	16/03/2023	14,53866	KR 51 1 90	LA CAMELIA	16	Anden	-74,11825688	4,609069944
16AN00498-2	10/03/2023	16/03/2023	5,74250	KR 51 1 24	LA CAMELIA	16	Anden	-74,11877926	4,608297589
16AN00498-6	10/03/2023	16/03/2023	2,62179	KR 51 1 54	LA CAMELIA	16	Anden	-74,11852781	4,608742717
16AN00498-8	10/03/2023	16/03/2023	13,10720	AK 50 1 87	LA CAMELIA	16	Anden	-74,11802558	4,608935073
16AN00498-9	10/03/2023	16/03/2023	6,00963	AK 50 1 87	LA CAMELIA	16	Anden	-74,1181214	4,608990407
16AN00499-1	10/03/2023	16/03/2023	1,26285	AK 50 1B 11	LA CAMELIA	16	Anden	-74,11785049	4,609053896
16AN00499-10	10/03/2023	16/03/2023	59,78838	AK 50 1D 05	LA CAMELIA	16	Anden	-74,11751244	4,610053464
16AN00499-2	10/03/2023	16/03/2023	10,32958	AK 50 1B 23	LA CAMELIA	16	Anden	-74,11780641	4,609137665
16AN00499-3	10/03/2023	16/03/2023	28,21493	KR 51 1B 04	LA CAMELIA	16	Anden	-74,11819268	4,609123306
16AN00499-4	10/03/2023	16/03/2023	22,21132	KR 51 1B 04	LA CAMELIA	16	Anden	-74,1182421	4,609245322
16AN00499-6	10/03/2023	16/03/2023	8,43089	AK 50 1B 77	LA CAMELIA	16	Anden	-74,11750377	4,609677799
16AN00499-7	10/03/2023	16/03/2023	15,39979	KR 51 1B 46	LA CAMELIA	16	Anden	-74,11796787	4,609742118
16AN00499-8	10/03/2023	16/03/2023	14,15819	AK 50 1D 05	LA CAMELIA	16	Anden	-74,11736478	4,609923044
16AN00499-9	10/03/2023	16/03/2023	18,32309	KR 51 1D 04	LA CAMELIA	16	Anden	-74,11766247	4,610083193
16AN00500-1	10/03/2023	16/03/2023	2,25109	AK 50 1D 05	LA CAMELIA	16	Anden	-74,11732129	4,609997339
16AN00500-3	10/03/2023	16/03/2023	38,60300	CL 1G 50 17	LA CAMELIA	16	Anden	-74,11706934	4,610681521
16AN00500-4	10/03/2023	16/03/2023	36,49484	KR 51 1D 78	LA CAMELIA	16	Anden	-74,11724706	4,610782615
16AN00501-1	17/03/2023	23/03/2023	6,72316	KR 63 23 03 S	PROVIVIENDA NORTE	16	Anden	-74,12794261	4,610789803
16AN00501-2	17/03/2023	23/03/2023	49,08601	KR 63 23 03 S	PROVIVIENDA NORTE	16	Anden	-74,12807823	4,610850349
16AN00501-3	17/03/2023	23/03/2023	7,84295	AK 68 23 04 S	PROVIVIENDA NORTE	16	Anden	-74,12823263	4,610898265



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00501-4	17/03/2023	23/03/2023	32,19083	KR 63 22 69 S	PROVIVIENDA NORTE	16	Anden	-74,12810741	4,610880385
16AN00502-1	17/03/2023	23/03/2023	12,95325	KR 63 23 22 S	PROVIVIENDA NORTE	16	Anden	-74,12796024	4,610507857
16AN00502-2	17/03/2023	23/03/2023	11,03289	KR 63 23 16 S	PROVIVIENDA NORTE	16	Anden	-74,12791972	4,610637418
16AN00502-3	17/03/2023	23/03/2023	39,27261	TV 53A 22 03 S	PROVIVIENDA NORTE	16	Anden	-74,127283	4,610770069
16AN00502-4	17/03/2023	23/03/2023	6,22966	CL 22 S 53A 37	PROVIVIENDA NORTE	16	Anden	-74,12737414	4,610949258
16AN00502-5	17/03/2023	23/03/2023	5,35566	KR 63 22 34 S	PROVIVIENDA NORTE	16	Anden	-74,1278071	4,611013755
16AN00502-6	17/03/2023	23/03/2023	4,67546	CL 22 S 53A 43	PROVIVIENDA NORTE	16	Anden	-74,12741298	4,611022395
16AN00502-7	17/03/2023	23/03/2023	6,27646	KR 63 22 28 S	PROVIVIENDA NORTE	16	Anden	-74,12778648	4,611087232
16AN00502-8	17/03/2023	23/03/2023	6,04726	KR 63 22 22 S	PROVIVIENDA NORTE	16	Anden	-74,1277635	4,611164417
16AN00502-9	17/03/2023	23/03/2023	26,30823	KR 63 22 04 S	PROVIVIENDA NORTE	16	Anden	-74,12748751	4,611167405
16AN00503-1	17/03/2023	23/03/2023	5,97246	KR 63 22 69 S	PROVIVIENDA NORTE	16	Anden	-74,12792306	4,610857362
16AN00503-2	17/03/2023	23/03/2023	26,18131	KR 63 22 69 S	PROVIVIENDA NORTE	16	Anden	-74,12803206	4,610876378
16AN00503-3	17/03/2023	23/03/2023	4,30895	KR 63 22 57 S	PROVIVIENDA NORTE	16	Anden	-74,12789041	4,610968649
16AN00503-4	17/03/2023	23/03/2023	3,95133	KR 63 22 39 S	PROVIVIENDA NORTE	16	Anden	-74,12783675	4,611152499
16AN00503-5	17/03/2023	23/03/2023	5,01396	KR 63 22 15 S	PROVIVIENDA NORTE	16	Anden	-74,12777242	4,611359213
16AN00504-1	10/03/2023	16/03/2023	7,00980	TV 53A 21 17 S	PROVIVIENDA NORTE	16	Anden	-74,12690166	4,610768104
16AN00504-10	10/03/2023	16/03/2023	5,44741	KR 63 21 46 S	PROVIVIENDA NORTE	16	Anden	-74,12757528	4,611521591
16AN00504-11	10/03/2023	16/03/2023	2,51971	CL 21 S 53A 73	PROVIVIENDA NORTE	16	Anden	-74,1271585	4,611577504
16AN00504-13	10/03/2023	16/03/2023	4,08824	KR 63 21 12 S	PROVIVIENDA NORTE	16	Anden	-74,12750001	4,611942558
16AN00504-14	10/03/2023	16/03/2023	54,12283	KR 63 21 02 S	PROVIVIENDA NORTE	16	Anden	-74,12735901	4,611967458
16AN00504-2	10/03/2023	16/03/2023	1,20466	TV 53A 21 11 S	PROVIVIENDA NORTE	16	Anden	-74,12685086	4,610787351
16AN00504-3	10/03/2023	16/03/2023	2,61638	TV 53A 21 05 S	PROVIVIENDA NORTE	16	Anden	-74,12682032	4,610799817
16AN00504-4	10/03/2023	16/03/2023	40,18245	TV 53A 21 35 S	PROVIVIENDA NORTE	16	Anden	-74,12719861	4,610795385
16AN00504-5	10/03/2023	16/03/2023	34,15826	TV 53A 21 05 S	PROVIVIENDA NORTE	16	Anden	-74,12683939	4,610961967
16AN00504-6	10/03/2023	16/03/2023	11,13241	CL 22 S 53A 48	PROVIVIENDA NORTE	16	Anden	-74,12732468	4,611039904
16AN00504-7	10/03/2023	16/03/2023	8,57447	CL 22 S 53A 60	PROVIVIENDA NORTE	16	Anden	-74,12737687	4,611141007
16AN00504-8	10/03/2023	16/03/2023	12,09820	CL 22 S 53A 72	PROVIVIENDA NORTE	16	Anden	-74,12742382	4,611230907
16AN00504-9	10/03/2023	16/03/2023	4,17731	CL 21 S 53A 61	PROVIVIENDA NORTE	16	Anden	-74,12708196	4,611428005
16AN00505-1	10/03/2023	16/03/2023	2,87776	KR 63 21 57 S	PROVIVIENDA NORTE	16	Anden	-74,12771391	4,611535631
16AN00505-2	10/03/2023	16/03/2023	8,92128	KR 63 21 03 S	PROVIVIENDA NORTE	16	Anden	-74,12755879	4,612034669
16AN00505-3	10/03/2023	16/03/2023	31,69543	KR 63 21 03 S	PROVIVIENDA NORTE	16	Anden	-74,12765845	4,612080873
16AN00505-4	10/03/2023	16/03/2023	15,34369	KR 63 19 39 S	PROVIVIENDA NORTE	16	Anden	-74,12765263	4,612100783
16AN00505-5	10/03/2023	16/03/2023	29,81612	KR 63 19 39 S	PROVIVIENDA NORTE	16	Anden	-74,12764879	4,612120895



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00506-1	10/03/2023	16/03/2023	26,53086	CL 21 S 53A 20	PROVIVIENDA NORTE	16	Anden	-74,12676396	4,610966274
16AN00506-11	10/03/2023	16/03/2023	4,94351	KR 58 18 73 S	PROVIVIENDA NORTE	16	Anden	-74,12697024	4,612302021
16AN00506-13	10/03/2023	16/03/2023	6,27304	KR 63 19 10 S	PROVIVIENDA NORTE	16	Anden	-74,1273398	4,61244235
16AN00506-2	10/03/2023	16/03/2023	7,20218	TV 53A 20 05 S	PROVIVIENDA NORTE	16	Anden	-74,12647846	4,611039661
16AN00506-3	10/03/2023	16/03/2023	6,84258	CL 21 S 53A 28	PROVIVIENDA NORTE	16	Anden	-74,12682047	4,611073287
16AN00506-4	10/03/2023	16/03/2023	6,85603	CL 21 S 53A 28	PROVIVIENDA NORTE	16	Anden	-74,12684544	4,611120511
16AN00506-5	10/03/2023	16/03/2023	4,62975	CL 20 S 53A 33	PROVIVIENDA NORTE	16	Anden	-74,12667655	4,611421003
16AN00506-6	10/03/2023	16/03/2023	7,64788	CL 20 S 53A 37	PROVIVIENDA NORTE	16	Anden	-74,12672458	4,611516377
16AN00506-7	10/03/2023	16/03/2023	7,70025	CL 20 S 53A 41	PROVIVIENDA NORTE	16	Anden	-74,12675985	4,611583175
16AN00506-8	10/03/2023	16/03/2023	6,27744	CL 20 S 53A 47	PROVIVIENDA NORTE	16	Anden	-74,1267915	4,611645836
16AN00506-9	10/03/2023	16/03/2023	6,37744	CL 20 S 53A 51	PROVIVIENDA NORTE	16	Anden	-74,1268273	4,611716102
16AN00507-1	10/03/2023	16/03/2023	4,19046	KR 63 19 27 S	PROVIVIENDA NORTE	16	Anden	-74,12749471	4,612238617
16AN00508-1	10/03/2023	16/03/2023	2,47219	TV 53A 19C 25 S	PROVIVIENDA NORTE	16	Anden	-74,12631988	4,611001971
16AN00508-10	10/03/2023	16/03/2023	7,12007	KR 57 18 67 S	PROVIVIENDA NORTE	16	Anden	-74,1265136	4,612225585
16AN00508-11	10/03/2023	16/03/2023	9,37639	KR 58 18 80 S	PROVIVIENDA NORTE	16	Anden	-74,12691978	4,612242548
16AN00508-12	10/03/2023	16/03/2023	4,30822	KR 57 18 41 S	PROVIVIENDA NORTE	16	Anden	-74,12643443	4,612470754
16AN00508-13	10/03/2023	16/03/2023	4,16908	KR 57 18 31 S	PROVIVIENDA NORTE	16	Anden	-74,12639536	4,612596938
16AN00508-14	10/03/2023	16/03/2023	4,14611	KR 57 18 25 S	PROVIVIENDA NORTE	16	Anden	-74,12637038	4,612673144
16AN00508-15	10/03/2023	16/03/2023	14,30864	CL 18 S 57 05	PROVIVIENDA NORTE	16	Anden	-74,12631659	4,612845804
16AN00508-2	10/03/2023	16/03/2023	21,96677	TV 53A 19C 25 S	PROVIVIENDA NORTE	16	Anden	-74,12642507	4,611080643
16AN00508-3	10/03/2023	16/03/2023	14,65098	TV 53A 19C 05 S	PROVIVIENDA NORTE	16	Anden	-74,12614975	4,611173617
16AN00508-4	10/03/2023	16/03/2023	4,36868	CL 19C S 53A 19	PROVIVIENDA NORTE	16	Anden	-74,12621287	4,611297538
16AN00508-5	10/03/2023	16/03/2023	9,29013	CL 20 S 53A 50	PROVIVIENDA NORTE	16	Anden	-74,12671438	4,61164238
16AN00508-6	10/03/2023	16/03/2023	3,28679	CL 19C S 53A 55	PROVIVIENDA NORTE	16	Anden	-74,12642347	4,611704355
16AN00508-7	10/03/2023	16/03/2023	4,69956	CL 20 S 53A 54	PROVIVIENDA NORTE	16	Anden	-74,12674672	4,611706701
16AN00508-8	10/03/2023	16/03/2023	7,39291	CL 19C S 53A 73	PROVIVIENDA NORTE	16	Anden	-74,12652786	4,611910271
16AN00508-9	10/03/2023	16/03/2023	3,54020	CL 19C S 53A 79	PROVIVIENDA NORTE	16	Anden	-74,12655659	4,611967959
16AN00509-1	10/03/2023	16/03/2023	17,69585	KR 63 18 05 S	PROVIVIENDA NORTE	16	Anden	-74,12727588	4,613244341
16AN00509-2	10/03/2023	16/03/2023	25,33809	AK 68 18 04 S	PROVIVIENDA NORTE	16	Anden	-74,127434	4,613293584
16AN00510-1	10/03/2023	16/03/2023	5,28632	TV 53A 19B 17 S	PROVIVIENDA NORTE	16	Anden	-74,12591854	4,611160307
16AN00510-10	10/03/2023	16/03/2023	5,24195	CL 19B S 53A 45	PROVIVIENDA NORTE	16	Anden	-74,12596763	4,611593121
16AN00510-11	10/03/2023	16/03/2023	6,24102	CL 19B S 53A 53	PROVIVIENDA NORTE	16	Anden	-74,12600037	4,611656628
16AN00510-12	10/03/2023	16/03/2023	5,59103	CL 19B S 53A 61	PROVIVIENDA NORTE	16	Anden	-74,12603025	4,611717434



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00510-13	10/03/2023	16/03/2023	8,22490	CL 19C S 53A 72	PROVIVIENDA NORTE	16	Anden	-74,12639596	4,611800986
16AN00510-14	10/03/2023	16/03/2023	12,00325	CL 19B S 53A 77	PROVIVIENDA NORTE	16	Anden	-74,12610506	4,611867521
16AN00510-15	10/03/2023	16/03/2023	10,99744	KR 57 18 90 S	PROVIVIENDA NORTE	16	Anden	-74,12648559	4,61197661
16AN00510-16	10/03/2023	16/03/2023	4,64224	KR 56A 18 77 S	PROVIVIENDA NORTE	16	Anden	-74,12607226	4,612094541
16AN00510-17	10/03/2023	16/03/2023	4,05536	KR 57 18 74 S	PROVIVIENDA NORTE	16	Anden	-74,12645268	4,612191473
16AN00510-18	10/03/2023	16/03/2023	7,45532	KR 56A 18 65 S	PROVIVIENDA NORTE	16	Anden	-74,12604166	4,612187367
16AN00510-19	10/03/2023	16/03/2023	8,69916	KR 56A 18 53 S	PROVIVIENDA NORTE	16	Anden	-74,12600914	4,61228882
16AN00510-2	10/03/2023	16/03/2023	10,74649	TV 53A 19B 11 S	PROVIVIENDA NORTE	16	Anden	-74,12586014	4,611185536
16AN00510-20	10/03/2023	16/03/2023	12,26594	KR 57 18 64 S	PROVIVIENDA NORTE	16	Anden	-74,12641677	4,612304309
16AN00510-22	10/03/2023	16/03/2023	6,02515	KR 56A 18 35 S	PROVIVIENDA NORTE	16	Anden	-74,12594817	4,612487381
16AN00510-23	10/03/2023	16/03/2023	12,89613	KR 57 18 42 S	PROVIVIENDA NORTE	16	Anden	-74,12634983	4,6125129
16AN00510-24	10/03/2023	16/03/2023	9,69003	KR 57 18 32 S	PROVIVIENDA NORTE	16	Anden	-74,12631857	4,612613285
16AN00510-25	10/03/2023	16/03/2023	3,94024	KR 57 18 22 S	PROVIVIENDA NORTE	16	Anden	-74,12628958	4,612708322
16AN00510-26	10/03/2023	16/03/2023	28,27971	CL 18 S 56A 05	PROVIVIENDA NORTE	16	Anden	-74,12589087	4,612668672
16AN00510-3	10/03/2023	16/03/2023	19,46253	TV 53A 19B 25 S	PROVIVIENDA NORTE	16	Anden	-74,12610602	4,611237733
16AN00510-4	10/03/2023	16/03/2023	1,49356	CL 19C S 53A 28	PROVIVIENDA NORTE	16	Anden	-74,12613952	4,611301098
16AN00510-5	10/03/2023	16/03/2023	8,01527	TV 53A 19B 03 S	PROVIVIENDA NORTE	16	Anden	-74,12581625	4,611301441
16AN00510-6	10/03/2023	16/03/2023	7,40623	CL 19B S 53A 17	PROVIVIENDA NORTE	16	Anden	-74,12585356	4,611374835
16AN00510-7	10/03/2023	16/03/2023	5,98326	CL 19B S 53A 27	PROVIVIENDA NORTE	16	Anden	-74,12589265	4,611454174
16AN00510-8	10/03/2023	16/03/2023	9,59352	CL 19C S 53A 42	PROVIVIENDA NORTE	16	Anden	-74,12621633	4,611450458
16AN00510-9	10/03/2023	16/03/2023	3,91391	CL 19C S 53A 54	PROVIVIENDA NORTE	16	Anden	-74,12628878	4,611593119
16AN00511-1	10/03/2023	16/03/2023	2,88696	CL 18 S 56A 02	PROVIVIENDA NORTE	16	Anden	-74,12581972	4,61288241
16AN00511-10	10/03/2023	16/03/2023	9,87020	CL 17A S 56 87	PROVIVIENDA NORTE	16	Anden	-74,12617833	4,613396626
16AN00511-11	10/03/2023	16/03/2023	23,26295	KR 58 17A 02 S	PROVIVIENDA NORTE	16	Anden	-74,12640485	4,613468301
16AN00511-12	10/03/2023	16/03/2023	7,37560	CL 17A S 56 03	PROVIVIENDA NORTE	16	Anden	-74,12523207	4,613509733
16AN00511-13	10/03/2023	16/03/2023	38,11685	CL 17A S 56 03	PROVIVIENDA NORTE	16	Anden	-74,12516632	4,613430674
16AN00511-2	10/03/2023	16/03/2023	4,58859	CL 18 S 56 46	PROVIVIENDA NORTE	16	Anden	-74,12577348	4,612902119
16AN00511-3	10/03/2023	16/03/2023	8,59194	CL 18 S 56 46	PROVIVIENDA NORTE	16	Anden	-74,12571191	4,612932769
16AN00511-5	10/03/2023	16/03/2023	8,77830	CL 18 S 56 22	PROVIVIENDA NORTE	16	Anden	-74,12546986	4,613060622
16AN00511-6	10/03/2023	16/03/2023	3,48908	CL 18 S 56 14	PROVIVIENDA NORTE	16	Anden	-74,12534941	4,613123302
16AN00511-7	10/03/2023	16/03/2023	1,68821	CL 18 S 56 14	PROVIVIENDA NORTE	16	Anden	-74,12533182	4,613132665
16AN00511-8	10/03/2023	16/03/2023	7,18199	CL 18 S 56 14	PROVIVIENDA NORTE	16	Anden	-74,12530483	4,61314658
16AN00511-9	10/03/2023	16/03/2023	19,75869	CL 18 S 56 04	PROVIVIENDA NORTE	16	Anden	-74,12521836	4,613263559



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00512-1	10/03/2023	16/03/2023	21,65185	KR 63 17 70 S	PROVIVIENDA NORTE	16	Anden	-74,12698809	4,613241997
16AN00512-2	10/03/2023	16/03/2023	5,63483	KR 63 17 70 S	PROVIVIENDA NORTE	16	Anden	-74,12705778	4,613346747
16AN00512-3	10/03/2023	16/03/2023	4,02701	KR 58 16 17 S	PROVIVIENDA NORTE	16	Anden	-74,12638705	4,614155742
16AN00512-4	10/03/2023	16/03/2023	6,72850	KR 58 16 11 S	PROVIVIENDA NORTE	16	Anden	-74,12637045	4,614207841
16AN00513-1	10/03/2023	16/03/2023	12,20925	KR 63 17 75 S	PROVIVIENDA NORTE	16	Anden	-74,12726984	4,61332688
16AN00514-1	10/03/2023	16/03/2023	4,60240	TV 53A 19 25 S	PROVIVIENDA NORTE	16	Anden	-74,12529944	4,611408076
16AN00514-10	10/03/2023	16/03/2023	5,00529	KR 55 18 43 S	PROVIVIENDA NORTE	16	Anden	-74,12497974	4,612425354
16AN00514-12	10/03/2023	16/03/2023	5,02996	KR 56 18 22 S	PROVIVIENDA NORTE	16	Anden	-74,12528164	4,61277545
16AN00514-13	10/03/2023	16/03/2023	8,94376	KR 55 18 09 S	PROVIVIENDA NORTE	16	Anden	-74,1248455	4,612846211
16AN00514-14	10/03/2023	16/03/2023	17,77408	KR 55 18 03 S	PROVIVIENDA NORTE	16	Anden	-74,12490296	4,613016084
16AN00514-15	10/03/2023	16/03/2023	5,91757	KR 56 18 04 S	PROVIVIENDA NORTE	16	Anden	-74,12519156	4,613059167
16AN00514-16	10/03/2023	16/03/2023	32,39188	KR 56 18 04 S	PROVIVIENDA NORTE	16	Anden	-74,12507048	4,613068079
16AN00514-2	10/03/2023	16/03/2023	7,69279	TV 53A 19 05 S	PROVIVIENDA NORTE	16	Anden	-74,12515748	4,611465298
16AN00514-3	10/03/2023	16/03/2023	9,86868	TV 53A 19 05 S	PROVIVIENDA NORTE	16	Anden	-74,12512637	4,611561915
16AN00514-4	10/03/2023	16/03/2023	47,55712	TV 53A 19 25 S	PROVIVIENDA NORTE	16	Anden	-74,12543122	4,611519577
16AN00514-5	10/03/2023	16/03/2023	6,24457	CL 19 S 53A 11	PROVIVIENDA NORTE	16	Anden	-74,1251638	4,611635679
16AN00514-6	10/03/2023	16/03/2023	8,61346	KR 55 18 95 S	PROVIVIENDA NORTE	16	Anden	-74,12518815	4,611713316
16AN00514-7	10/03/2023	16/03/2023	19,19327	CL 19A S 53A 48	PROVIVIENDA NORTE	16	Anden	-74,12553306	4,611721257
16AN00514-9	10/03/2023	16/03/2023	5,76750	KR 56 18 56 S	PROVIVIENDA NORTE	16	Anden	-74,12541227	4,612363057
16AN00515-1	10/03/2023	16/03/2023	4,32947	CL 17A S 56 38	PROVIVIENDA NORTE	16	Anden	-74,12561074	4,613391594
16AN00515-10	10/03/2023	16/03/2023	4,78252	CL 17 S 56 77	PROVIVIENDA NORTE	16	Anden	-74,12595409	4,613702107
16AN00515-11	10/03/2023	16/03/2023	0,90076	CL 17 S 56 81	PROVIVIENDA NORTE	16	Anden	-74,12599876	4,613714592
16AN00515-12	10/03/2023	16/03/2023	2,07475	CL 17 S 56 81	PROVIVIENDA NORTE	16	Anden	-74,12602851	4,613724955
16AN00515-13	10/03/2023	16/03/2023	8,82831	CL 17 S 56 61	PROVIVIENDA NORTE	16	Anden	-74,12580526	4,61373322
16AN00515-14	10/03/2023	16/03/2023	7,36607	KR 58 17 04 S	PROVIVIENDA NORTE	16	Anden	-74,12643827	4,61376349
16AN00515-15	10/03/2023	16/03/2023	17,61812	KR 58 17 04 S	PROVIVIENDA NORTE	16	Anden	-74,12631572	4,613816297
16AN00515-16	10/03/2023	16/03/2023	1,17110	CL 17 S 56 33	PROVIVIENDA NORTE	16	Anden	-74,12555936	4,613862216
16AN00515-17	10/03/2023	16/03/2023	1,06793	CL 17 S 56 33	PROVIVIENDA NORTE	16	Anden	-74,12554885	4,613866453
16AN00515-18	10/03/2023	16/03/2023	4,20483	CL 17 S 56 33	PROVIVIENDA NORTE	16	Anden	-74,12552928	4,61387771
16AN00515-2	10/03/2023	16/03/2023	4,46009	KR 56 17A 00 S	PROVIVIENDA NORTE	16	Anden	-74,12551405	4,613440458
16AN00515-4	10/03/2023	16/03/2023	8,29388	KR 56 17A 00 S	PROVIVIENDA NORTE	16	Anden	-74,12543241	4,61348399
16AN00515-5	10/03/2023	16/03/2023	15,51339	CL 17A S 56 84	PROVIVIENDA NORTE	16	Anden	-74,1262124	4,613482056
16AN00515-6	10/03/2023	16/03/2023	1,95197	KR 58 17 22 S	PROVIVIENDA NORTE	16	Anden	-74,12631787	4,613515245



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00515-7	10/03/2023	16/03/2023	16,35988	KR 58 17 22 S	PROVIVIENDA NORTE	16	Anden	-74,12640095	4,613540392
16AN00515-8	10/03/2023	16/03/2023	6,92720	KR 56 17A 00 S	PROVIVIENDA NORTE	16	Anden	-74,12523975	4,61358495
16AN00515-9	10/03/2023	16/03/2023	3,33753	CL 17 S 56 69	PROVIVIENDA NORTE	16	Anden	-74,12588802	4,613699354
16AN00516-1	10/03/2023	16/03/2023	17,95033	KR 54 18 99 S	PROVIVIENDA NORTE	16	Anden	-74,12507785	4,611616235
16AN00516-10	10/03/2023	16/03/2023	7,67269	KR 54 18 15 S	PROVIVIENDA NORTE	16	Anden	-74,12443151	4,612630541
16AN00516-11	10/03/2023	16/03/2023	2,16431	KR 55 18 20 S	PROVIVIENDA NORTE	16	Anden	-74,1248281	4,612675694
16AN00516-12	10/03/2023	16/03/2023	3,77908	KR 54 18 11 S	PROVIVIENDA NORTE	16	Anden	-74,12441019	4,612695117
16AN00516-13	10/03/2023	16/03/2023	8,15612	KR 55 18 16 S	PROVIVIENDA NORTE	16	Anden	-74,12481182	4,612725681
16AN00516-14	10/03/2023	16/03/2023	14,86911	KR 54 18 03 S	PROVIVIENDA NORTE	16	Anden	-74,12446147	4,612875961
16AN00516-15	10/03/2023	16/03/2023	3,45779	KR 55 18 04 S	PROVIVIENDA NORTE	16	Anden	-74,12476058	4,612889535
16AN00516-16	10/03/2023	16/03/2023	22,32320	KR 55 18 04 S	PROVIVIENDA NORTE	16	Anden	-74,12462249	4,612927179
16AN00516-2	10/03/2023	16/03/2023	13,05407	KR 55 18 88 S	PROVIVIENDA NORTE	16	Anden	-74,12511248	4,611774599
16AN00516-4	10/03/2023	16/03/2023	4,75055	KR 54 18 55 S	PROVIVIENDA NORTE	16	Anden	-74,1245987	4,612101725
16AN00516-5	10/03/2023	16/03/2023	0,77017	KR 54 18 51 S	PROVIVIENDA NORTE	16	Anden	-74,124587	4,612137748
16AN00516-6	10/03/2023	16/03/2023	4,45478	KR 55 18 52 S	PROVIVIENDA NORTE	16	Anden	-74,12494988	4,612295681
16AN00516-7	10/03/2023	16/03/2023	8,30672	KR 54 18 39 S	PROVIVIENDA NORTE	16	Anden	-74,12453556	4,612294635
16AN00516-8	10/03/2023	16/03/2023	7,20254	KR 54 18 31 S	PROVIVIENDA NORTE	16	Anden	-74,12450364	4,612399693
16AN00516-9	10/03/2023	16/03/2023	8,38986	KR 55 18 28 S	PROVIVIENDA NORTE	16	Anden	-74,12484557	4,612621637
16AN00517-1	10/03/2023	16/03/2023	4,29808	TV 53A 19A 17 S	PROVIVIENDA NORTE	16	Anden	-74,12559039	4,611292584
16AN00517-10	10/03/2023	16/03/2023	20,52909	CL 19B S 53A 58	PROVIVIENDA NORTE	16	Anden	-74,12593173	4,611673799
16AN00517-12	10/03/2023	16/03/2023	9,40289	CL 19B S 53A 66	PROVIVIENDA NORTE	16	Anden	-74,12598613	4,611782396
16AN00517-13	10/03/2023	16/03/2023	7,30873	CL 19B S 53A 74	PROVIVIENDA NORTE	16	Anden	-74,12601845	4,611843554
16AN00517-15	10/03/2023	16/03/2023	1,03551	KR 56 18 93 S	PROVIVIENDA NORTE	16	Anden	-74,1256517	4,61189064
16AN00517-16	10/03/2023	16/03/2023	13,78500	KR 56 18 89 S	PROVIVIENDA NORTE	16	Anden	-74,12563298	4,611949705
16AN00517-17	10/03/2023	16/03/2023	13,74453	KR 56 18 81 S	PROVIVIENDA NORTE	16	Anden	-74,12560127	4,612047846
16AN00517-18	10/03/2023	16/03/2023	1,57193	KR 56 18 77 S	PROVIVIENDA NORTE	16	Anden	-74,12558526	4,61209687
16AN00517-19	10/03/2023	16/03/2023	1,72445	KR 56 18 77 S	PROVIVIENDA NORTE	16	Anden	-74,12558129	4,612110939
16AN00517-2	10/03/2023	16/03/2023	17,57510	TV 53A 19A 05 S	PROVIVIENDA NORTE	16	Anden	-74,12547507	4,611420325
16AN00517-20	10/03/2023	16/03/2023	1,19588	KR 56 18 67 S	PROVIVIENDA NORTE	16	Anden	-74,12555136	4,612204
16AN00517-21	10/03/2023	16/03/2023	1,12111	KR 56 18 67 S	PROVIVIENDA NORTE	16	Anden	-74,12554777	4,612215692
16AN00517-22	10/03/2023	16/03/2023	1,26180	KR 56 18 67 S	PROVIVIENDA NORTE	16	Anden	-74,12554369	4,612227092
16AN00517-23	10/03/2023	16/03/2023	1,36507	KR 56 18 67 S	PROVIVIENDA NORTE	16	Anden	-74,12554055	4,612238354
16AN00517-24	10/03/2023	16/03/2023	7,72551	KR 56 18 65 S	PROVIVIENDA NORTE	16	Anden	-74,12553237	4,612264309



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00517-25	10/03/2023	16/03/2023	1,60818	KR 56 18 65 S	PROVIVIENDA NORTE	16	Anden	-74,1255246	4,612292237
16AN00517-26	10/03/2023	16/03/2023	5,05069	KR 56 18 49 S	PROVIVIENDA NORTE	16	Anden	-74,12546731	4,612472622
16AN00517-27	10/03/2023	16/03/2023	15,58266	CL 18 S 56 51	PROVIVIENDA NORTE	16	Anden	-74,12580317	4,612718969
16AN00517-28	10/03/2023	16/03/2023	1,88187	CL 18 S 56 51	PROVIVIENDA NORTE	16	Anden	-74,1257533	4,612814847
16AN00517-29	10/03/2023	16/03/2023	18,95869	KR 56 18 23 S	PROVIVIENDA NORTE	16	Anden	-74,1253687	4,612783817
16AN00517-3	10/03/2023	16/03/2023	44,17594	TV 53A 19A 25 S	PROVIVIENDA NORTE	16	Anden	-74,12578884	4,611397817
16AN00517-30	10/03/2023	16/03/2023	8,41658	CL 18 S 56 43	PROVIVIENDA NORTE	16	Anden	-74,12569137	4,612848793
16AN00517-31	10/03/2023	16/03/2023	4,02988	CL 18 S 56 03	PROVIVIENDA NORTE	16	Anden	-74,1254666	4,61296614
16AN00517-32	10/03/2023	16/03/2023	34,68777	CL 18 S 56 03	PROVIVIENDA NORTE	16	Anden	-74,12531905	4,612941881
16AN00517-33	10/03/2023	16/03/2023	12,50119	CL 18 S 56 03	PROVIVIENDA NORTE	16	Anden	-74,12534155	4,613031441
16AN00517-5	10/03/2023	16/03/2023	6,35224	CL 19A S 53A 17	PROVIVIENDA NORTE	16	Anden	-74,12555212	4,611569244
16AN00517-6	10/03/2023	16/03/2023	5,41386	CL 19B S 53A 40	PROVIVIENDA NORTE	16	Anden	-74,12587759	4,611567604
16AN00517-7	10/03/2023	16/03/2023	9,99133	CL 19A S 53A 25	PROVIVIENDA NORTE	16	Anden	-74,1255824	4,611627774
16AN00517-9	10/03/2023	16/03/2023	7,63426	CL 19A S 53A 33	PROVIVIENDA NORTE	16	Anden	-74,1256208	4,611699654
16AN00518-1	10/03/2023	16/03/2023	7,67206	CL 17 S 56 64	PROVIVIENDA NORTE	16	Anden	-74,12589672	4,613769051
16AN00518-10	10/03/2023	16/03/2023	9,01681	KR 58 16 16 S	PROVIVIENDA NORTE	16	Anden	-74,12631742	4,614150894
16AN00518-11	10/03/2023	16/03/2023	2,23352	KR 58 16 02 S	PROVIVIENDA NORTE	16	Anden	-74,12628894	4,614237573
16AN00518-12	10/03/2023	16/03/2023	7,25720	KR 58 16 02 S	PROVIVIENDA NORTE	16	Anden	-74,12613569	4,614243164
16AN00518-13	10/03/2023	16/03/2023	7,91197	KR 58 16 02 S	PROVIVIENDA NORTE	16	Anden	-74,12620128	4,614265014
16AN00518-14	10/03/2023	16/03/2023	40,47805	CL 16 S 56 35	PROVIVIENDA NORTE	16	Anden	-74,12558862	4,614249678
16AN00518-15	10/03/2023	16/03/2023	12,09273	KR 56 16 03 S	PROVIVIENDA NORTE	16	Anden	-74,12534263	4,614378122
16AN00518-2	10/03/2023	16/03/2023	9,19077	CL 17 S 56 68	PROVIVIENDA NORTE	16	Anden	-74,12599856	4,613787412
16AN00518-3	10/03/2023	16/03/2023	7,00470	CL 17 S 56 58	PROVIVIENDA NORTE	16	Anden	-74,12583199	4,613797831
16AN00518-4	10/03/2023	16/03/2023	5,09499	CL 17 S 56 76	PROVIVIENDA NORTE	16	Anden	-74,12609012	4,613815751
16AN00518-5	10/03/2023	16/03/2023	4,50506	KR 58 16 30 S	PROVIVIENDA NORTE	16	Anden	-74,12622218	4,61385823
16AN00518-6	10/03/2023	16/03/2023	3,51048	KR 58 16 30 S	PROVIVIENDA NORTE	16	Anden	-74,12627515	4,613874851
16AN00518-7	10/03/2023	16/03/2023	3,59337	KR 58 16 30 S	PROVIVIENDA NORTE	16	Anden	-74,12632714	4,613891264
16AN00518-9	10/03/2023	16/03/2023	35,39528	KR 56 16 27 S	PROVIVIENDA NORTE	16	Anden	-74,12530708	4,614067448
16AN00519-10	10/03/2023	16/03/2023	10,64800	CL 16 S 58 02	PROVIVIENDA NORTE	16	Anden	-74,12641851	4,614405355
16AN00519-11	10/03/2023	16/03/2023	1,93327	CL 16 S 58 02	PROVIVIENDA NORTE	16	Anden	-74,12647885	4,614424576
16AN00519-12	10/03/2023	16/03/2023	5,35938	KR 63 15 24 S	PROVIVIENDA NORTE	16	Anden	-74,12652206	4,614437345
16AN00519-13	10/03/2023	16/03/2023	8,02585	KR 63 15 24 S	PROVIVIENDA NORTE	16	Anden	-74,1265876	4,614458545
16AN00519-14	10/03/2023	16/03/2023	27,65060	KR 56 16 03 S	PROVIVIENDA NORTE	16	Anden	-74,12517723	4,614439316



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00519-15	10/03/2023	16/03/2023	4,11816	CL 15 S 56 75	PROVIVIENDA NORTE	16	Anden	-74,12604218	4,614586508
16AN00519-16	10/03/2023	16/03/2023	5,99881	CL 15 S 56 79	PROVIVIENDA NORTE	16	Anden	-74,12610909	4,614608289
16AN00519-17	10/03/2023	16/03/2023	6,70946	CL 15 S 56 59	PROVIVIENDA NORTE	16	Anden	-74,12588748	4,614612206
16AN00519-18	10/03/2023	16/03/2023	4,94480	CL 15 S 56 83	PROVIVIENDA NORTE	16	Anden	-74,12618207	4,614630974
16AN00519-19	10/03/2023	16/03/2023	5,18874	CL 15 S 56 87	PROVIVIENDA NORTE	16	Anden	-74,12624962	4,614652819
16AN00519-2	10/03/2023	16/03/2023	6,11701	CL 16 S 56 76	PROVIVIENDA NORTE	16	Anden	-74,12597357	4,614263774
16AN00519-20	10/03/2023	16/03/2023	6,80589	CL 15 S 56 95	PROVIVIENDA NORTE	16	Anden	-74,12636171	4,614689018
16AN00519-21	10/03/2023	16/03/2023	1,61061	KR 63 15 04 S	PROVIVIENDA NORTE	16	Anden	-74,12645024	4,614717735
16AN00519-22	10/03/2023	16/03/2023	12,06727	KR 63 15 04 S	PROVIVIENDA NORTE	16	Anden	-74,12652973	4,614742917
16AN00519-23	10/03/2023	16/03/2023	4,96154	CL 15 S 56 39	PROVIVIENDA NORTE	16	Anden	-74,12560507	4,61475991
16AN00519-24	10/03/2023	16/03/2023	6,54953	CL 15 S 56 29	PROVIVIENDA NORTE	16	Anden	-74,125508	4,614810469
16AN00519-25	10/03/2023	16/03/2023	2,70306	CL 15 S 56 25	PROVIVIENDA NORTE	16	Anden	-74,12546116	4,614835613
16AN00519-3	10/03/2023	16/03/2023	6,27918	CL 16 S 56 84	PROVIVIENDA NORTE	16	Anden	-74,1260493	4,614287667
16AN00519-4	10/03/2023	16/03/2023	2,01895	CL 16 S 56 88	PROVIVIENDA NORTE	16	Anden	-74,12610171	4,614304384
16AN00519-5	10/03/2023	16/03/2023	8,04008	KR 56 16 16 S	PROVIVIENDA NORTE	16	Anden	-74,12513367	4,614303581
16AN00519-6	10/03/2023	16/03/2023	5,64867	CL 16 S 56 92	PROVIVIENDA NORTE	16	Anden	-74,12619897	4,614335227
16AN00519-7	10/03/2023	16/03/2023	2,22931	CL 16 S 56 96	PROVIVIENDA NORTE	16	Anden	-74,12625205	4,614351734
16AN00519-8	10/03/2023	16/03/2023	3,38918	CL 16 S 56 98	PROVIVIENDA NORTE	16	Anden	-74,1263335	4,614378527
16AN00519-9	10/03/2023	16/03/2023	4,64054	CL 16 S 56 26	PROVIVIENDA NORTE	16	Anden	-74,12543011	4,614408043
16AN00520-1	10/03/2023	16/03/2023	5,95388	KR 63 16 27 S	PROVIVIENDA NORTE	16	Anden	-74,12687378	4,614201216
16AN00520-2	10/03/2023	16/03/2023	6,25070	KR 63 16 15 S	PROVIVIENDA NORTE	16	Anden	-74,12684153	4,614305576
16AN00520-3	10/03/2023	16/03/2023	8,12784	KR 63 15 09 S	PROVIVIENDA NORTE	16	Anden	-74,1267292	4,614663153
16AN00521-1	10/03/2023	16/03/2023	2,68029	CL 15 S 56 72	PROVIVIENDA NORTE	16	Anden	-74,12607377	4,614666108
16AN00521-10	10/03/2023	16/03/2023	28,48099	CL 15 S 56 08	PROVIVIENDA NORTE	16	Anden	-74,12527345	4,615006704
16AN00521-11	10/03/2023	16/03/2023	2,55257	CL 14 S 56 41	PROVIVIENDA NORTE	16	Anden	-74,12565319	4,615136425
16AN00521-12	10/03/2023	16/03/2023	5,14274	CL 14 S 56 35	PROVIVIENDA NORTE	16	Anden	-74,12558948	4,615168544
16AN00521-13	10/03/2023	16/03/2023	20,62025	KR 63 14 04 S	PROVIVIENDA NORTE	16	Anden	-74,12635761	4,615171291
16AN00521-14	10/03/2023	16/03/2023	2,04733	CL 14 S 56 29	PROVIVIENDA NORTE	16	Anden	-74,12552062	4,615205534
16AN00521-15	10/03/2023	16/03/2023	1,92499	CL 14 S 56 23	PROVIVIENDA NORTE	16	Anden	-74,12547645	4,615229351
16AN00521-16	10/03/2023	16/03/2023	5,44073	CL 14 S 56 03	PROVIVIENDA NORTE	16	Anden	-74,12521796	4,615280689
16AN00521-2	10/03/2023	16/03/2023	4,28907	CL 15 S 56 82	PROVIVIENDA NORTE	16	Anden	-74,126196	4,614704757
16AN00521-3	10/03/2023	16/03/2023	4,46378	CL 15 S 56 58	PROVIVIENDA NORTE	16	Anden	-74,12585695	4,614704164
16AN00521-4	10/03/2023	16/03/2023	2,51614	CL 15 S 56 88	PROVIVIENDA NORTE	16	Anden	-74,12628187	4,614736694



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00521-5	10/03/2023	16/03/2023	4,00512	CL 15 S 56 52	PROVIVIENDA NORTE	16	Anden	-74,12578541	4,614742023
16AN00521-6	10/03/2023	16/03/2023	2,28826	CL 15 S 56 46	PROVIVIENDA NORTE	16	Anden	-74,12572286	4,614774478
16AN00521-7	10/03/2023	16/03/2023	3,44387	CL 15 S 56 16	PROVIVIENDA NORTE	16	Anden	-74,12537767	4,614955191
16AN00521-8	10/03/2023	16/03/2023	2,83925	KR 63 14 16 S	PROVIVIENDA NORTE	16	Anden	-74,12651701	4,615061463
16AN00521-9	10/03/2023	16/03/2023	2,52342	CL 14 S 56 79	PROVIVIENDA NORTE	16	Anden	-74,12607785	4,615082646
16AN00523-1	10/03/2023	16/03/2023	14,92608	CL 14 S 56 88	PROVIVIENDA NORTE	16	Anden	-74,12611714	4,615166804
16AN00523-2	10/03/2023	16/03/2023	3,61449	CL 14 S 56 94	PROVIVIENDA NORTE	16	Anden	-74,12622059	4,615200537
16AN00523-3	10/03/2023	16/03/2023	3,01003	CL 14 S 56 42	PROVIVIENDA NORTE	16	Anden	-74,12558398	4,615248841
16AN00523-4	10/03/2023	16/03/2023	0,58998	CL 14 S 56 42	PROVIVIENDA NORTE	16	Anden	-74,12556183	4,615258649
16AN00523-5	10/03/2023	16/03/2023	0,69772	CL 14 S 56 42	PROVIVIENDA NORTE	16	Anden	-74,12554936	4,615266279
16AN00523-6	10/03/2023	16/03/2023	1,70779	KR 63 13 02 S	PROVIVIENDA NORTE	16	Anden	-74,12619265	4,615492331
16AN00523-7	10/03/2023	16/03/2023	14,43309	KR 63 13 02 S	PROVIVIENDA NORTE	16	Anden	-74,12627598	4,615520262
16AN00524-1	10/03/2023	16/03/2023	4,67881	CL 13 S 56 94	PROVIVIENDA NORTE	16	Anden	-74,12614576	4,615549821
16AN00524-10	10/03/2023	16/03/2023	4,89236	KR 63 12 08 S	PROVIVIENDA NORTE	16	Anden	-74,12624525	4,615912888
16AN00524-11	10/03/2023	16/03/2023	2,59389	CL 12 S 56 71	PROVIVIENDA NORTE	16	Anden	-74,12587884	4,615938907
16AN00524-12	10/03/2023	16/03/2023	18,83977	CL 12 S 56 86	PROVIVIENDA NORTE	16	Anden	-74,12611926	4,615954634
16AN00524-13	10/03/2023	16/03/2023	1,21334	CL 12 S 56 61	PROVIVIENDA NORTE	16	Anden	-74,1257954	4,615983544
16AN00524-14	10/03/2023	16/03/2023	4,72734	CL 12 S 56 53	PROVIVIENDA NORTE	16	Anden	-74,12573354	4,61601515
16AN00524-15	10/03/2023	16/03/2023	1,28499	CL 12 S 56 03	PROVIVIENDA NORTE	16	Anden	-74,12528171	4,616024008
16AN00524-16	10/03/2023	16/03/2023	1,00399	CL 12 S 56 03	PROVIVIENDA NORTE	16	Anden	-74,125277	4,61603668
16AN00524-17	10/03/2023	16/03/2023	5,93286	CL 12 S 56 45	PROVIVIENDA NORTE	16	Anden	-74,12567818	4,616043455
16AN00524-18	10/03/2023	16/03/2023	3,15260	CL 12 S 56 37	PROVIVIENDA NORTE	16	Anden	-74,1256101	4,61607825
16AN00524-2	10/03/2023	16/03/2023	17,71844	KR 63 12 36 S	PROVIVIENDA NORTE	16	Anden	-74,12625159	4,615584228
16AN00524-20	10/03/2023	16/03/2023	22,07135	CL 12 S 56 03	PROVIVIENDA NORTE	16	Anden	-74,1252622	4,616108315
16AN00524-3	10/03/2023	16/03/2023	2,39502	CL 13 S 56 64	PROVIVIENDA NORTE	16	Anden	-74,12582825	4,615641643
16AN00524-4	10/03/2023	16/03/2023	1,89189	CL 13 S 56 48	PROVIVIENDA NORTE	16	Anden	-74,125698	4,615708901
16AN00524-5	10/03/2023	16/03/2023	0,96293	KR 63 12 22 S	PROVIVIENDA NORTE	16	Anden	-74,12628862	4,615776675
16AN00524-6	10/03/2023	16/03/2023	1,08307	KR 63 12 22 S	PROVIVIENDA NORTE	16	Anden	-74,12628522	4,615788109
16AN00524-7	10/03/2023	16/03/2023	0,59924	KR 63 12 22 S	PROVIVIENDA NORTE	16	Anden	-74,12628206	4,61579796
16AN00524-8	10/03/2023	16/03/2023	1,77417	CL 12 S 56 79	PROVIVIENDA NORTE	16	Anden	-74,125977	4,61591488
16AN00524-9	10/03/2023	16/03/2023	3,60002	CL 12 S 56 79	PROVIVIENDA NORTE	16	Anden	-74,1259309	4,615918561
16AN00525-1	10/03/2023	16/03/2023	13,62726	KR 63 12 03 S	PROVIVIENDA NORTE	16	Anden	-74,12639598	4,616042973
16AN00525-2	10/03/2023	16/03/2023	1,34192	AK 68 12 04 S	PROVIVIENDA NORTE	16	Anden	-74,12671632	4,616072487



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00525-3	10/03/2023	16/03/2023	7,13944	AK 68 12 04 S	PROVIVIENDA NORTE	16	Anden	-74,12654897	4,616090937
16AN00526-1	10/03/2023	16/03/2023	2,71278	CL 12 S 56 80	PROVIVIENDA NORTE	16	Anden	-74,12600578	4,615990617
16AN00526-2	10/03/2023	16/03/2023	19,47105	KR 63 11 16 S	PROVIVIENDA NORTE	16	Anden	-74,12609548	4,616018165
16AN00526-3	10/03/2023	16/03/2023	1,00859	CL 12 S 56 10	PROVIVIENDA NORTE	16	Anden	-74,12536665	4,616281249
16AN00526-4	10/03/2023	16/03/2023	0,80701	CL 12 S 56 10	PROVIVIENDA NORTE	16	Anden	-74,12535463	4,616286693
16AN00526-5	10/03/2023	16/03/2023	21,02157	CL 11 S 56 30	PROVIVIENDA NORTE	16	Anden	-74,12531195	4,616297898
16AN00526-6	10/03/2023	16/03/2023	2,48918	CL 11 S 56 30	PROVIVIENDA NORTE	16	Anden	-74,12528122	4,616307164
16AN00526-7	10/03/2023	16/03/2023	6,82118	CL 11 S 56 30	PROVIVIENDA NORTE	16	Anden	-74,12526816	4,616320645
16AN00526-8	10/03/2023	16/03/2023	26,82090	CL 11 S 56 68	PROVIVIENDA NORTE	16	Anden	-74,12608085	4,616446384
16AN00527-1	10/03/2023	16/03/2023	13,70367	KR 63 11 21 S	PROVIVIENDA NORTE	16	Anden	-74,12638813	4,616111081
16AN00527-2	10/03/2023	16/03/2023	16,86481	AK 68 10 64 S	PROVIVIENDA NORTE	16	Anden	-74,12652671	4,616154655
16AN00528-2	10/03/2023	16/03/2023	9,38699	CL 11 S 56 68	PROVIVIENDA NORTE	16	Anden	-74,1260083	4,6167187
16AN00528-3	10/03/2023	16/03/2023	5,44726	CL 9 S 62 03	PROVIVIENDA NORTE	16	Anden	-74,12568887	4,617732327
16AN00528-4	10/03/2023	16/03/2023	18,87058	CL 9 S 62 03	PROVIVIENDA NORTE	16	Anden	-74,12558036	4,617726106
16AN00528-5	10/03/2023	16/03/2023	1,36762	KR 63 8 50 S	PROVIVIENDA NORTE	16	Anden	-74,12568051	4,617757355
16AN00529-2	10/03/2023	16/03/2023	10,51067	AK 68 9 66 S	PROVIVIENDA NORTE	16	Anden	-74,12635181	4,617223804
16AN00529-7	10/03/2023	16/03/2023	0,73957	KR 63 9 03 S	PROVIVIENDA NORTE	16	Anden	-74,12579618	4,617793606
16AN00529-8	10/03/2023	16/03/2023	16,12209	KR 63 9 03 S	PROVIVIENDA NORTE	16	Anden	-74,12585208	4,617792777
16AN00529-9	10/03/2023	16/03/2023	8,71233	KR 63 8 35 S	PROVIVIENDA NORTE	16	Anden	-74,12586246	4,617815665
16AN00531-1	10/03/2023	16/03/2023	4,54866	KR 54 18 92 S	PROVIVIENDA NORTE	16	Anden	-74,12480281	4,611606097
16AN00531-2	10/03/2023	16/03/2023	11,91858	KR 54 18 92 S	PROVIVIENDA NORTE	16	Anden	-74,12472901	4,611688661
16AN00531-3	10/03/2023	16/03/2023	4,25052	KR 54 18 92 S	PROVIVIENDA NORTE	16	Anden	-74,12470485	4,611764217
16AN00531-4	10/03/2023	16/03/2023	49,54524	KR 54 18 30 S	PROVIVIENDA NORTE	16	Anden	-74,12444439	4,612367911
16AN00531-5	10/03/2023	16/03/2023	19,05559	KR 54 18 30 S	PROVIVIENDA NORTE	16	Anden	-74,12431981	4,612753642
16AN00532-1	10/03/2023	16/03/2023	6,53543	TV 53BIS 2A 32	CAMELIA II	16	Anden	-74,11785891	4,614308785
16AN00532-3	10/03/2023	16/03/2023	10,36378	TV 53BIS 2A 86	CAMELIA II	16	Anden	-74,11707538	4,61461032
16AN00532-4	10/03/2023	16/03/2023	8,70663	TV 53BIS 2A 94	CAMELIA II	16	Anden	-74,11695807	4,614655741
16AN00532-5	10/03/2023	16/03/2023	4,06355	TV 53BIS 2B 10	CAMELIA II	16	Anden	-74,11685937	4,614691281
16AN00532-6	10/03/2023	16/03/2023	1,51673	TV 53BIS 2B 18	CAMELIA II	16	Anden	-74,11681493	4,614714562
16AN00532-7	10/03/2023	16/03/2023	10,52406	TV 53BIS 2B 18	CAMELIA II	16	Anden	-74,1167625	4,614732049
16AN00533-1	10/03/2023	16/03/2023	3,39829	TV 53BIS 2 08	CAMELIA II	16	Anden	-74,11931666	4,613564779
16AN00533-2	10/03/2023	16/03/2023	14,08925	TV 53BIS 2 08	CAMELIA II	16	Anden	-74,11935119	4,613652384
16AN00533-3	10/03/2023	16/03/2023	12,08954	TV 53BIS 2 08	CAMELIA II	16	Anden	-74,11932147	4,613748272
16AN00533-6	10/03/2023	16/03/2023	11,99727	TV 53BIS 2 80	CAMELIA II	16	Anden	-74,11862339	4,614016165
16AN00533-7	10/03/2023	16/03/2023	25,62493	TV 53BIS 2 92	CAMELIA II	16	Anden	-74,11850247	4,614061143
16AN00533-8	10/03/2023	16/03/2023	20,91574	TV 53BIS 2 92	CAMELIA II	16	Anden	-74,11835141	4,614047797
16AN00533-9	10/03/2023	16/03/2023	3,02706	TV 53BIS 2 92	CAMELIA II	16	Anden	-74,11839733	4,614100539
16AN00534-10	10/03/2023	16/03/2023	4,61575	TV 53BIS 1A 16	CAMELIA II	16	Anden	-74,12088468	4,613148088
16AN00534-11	10/03/2023	16/03/2023	6,14157	TV 53BIS 1A 22	CAMELIA II	16	Anden	-74,12079534	4,613181455
16AN00534-18	10/03/2023	16/03/2023	7,07648	TV 53BIS 1B 18	CAMELIA II	16	Anden	-74,12031984	4,613365728
16AN00534-19	10/03/2023	16/03/2023	6,35781	TV 53BIS 1B 30	CAMELIA II	16	Anden	-74,12025623	4,613388718
16AN00534-20	10/03/2023	16/03/2023	14,82409	TV 53BIS 1B 38	CAMELIA II	16	Anden	-74,12016524	4,613424856
16AN00534-21	10/03/2023	16/03/2023	16,21679	TV 53BIS 1B 56	CAMELIA II	16	Anden	-74,12004359	4,613461293



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00534-3	10/03/2023	16/03/2023	5,31971	TV 53BIS 1 42	CAMELIA II	16	Anden	-74,12145117	4,612931458
16AN00534-4	10/03/2023	16/03/2023	6,18621	TV 53BIS 1 48	CAMELIA II	16	Anden	-74,12138846	4,612954886
16AN00534-5	10/03/2023	16/03/2023	5,56196	TV 53BIS 1 56	CAMELIA II	16	Anden	-74,12129662	4,612990752
16AN00534-6	10/03/2023	16/03/2023	11,98592	TV 53BIS 1 72	CAMELIA II	16	Anden	-74,12119971	4,613028448
16AN00534-7	10/03/2023	16/03/2023	5,52944	TV 53BIS 1 78	CAMELIA II	16	Anden	-74,12112131	4,613057957
16AN00534-8	10/03/2023	16/03/2023	5,22385	TV 53BIS 1 84	CAMELIA II	16	Anden	-74,12106004	4,613081106
16AN00534-9	10/03/2023	16/03/2023	10,97343	TV 53BIS 1A 08	CAMELIA II	16	Anden	-74,12095456	4,613121212
16AN00535-1	10/03/2023	16/03/2023	4,31398	CL 1 S 53 31	CAMELIA II	16	Anden	-74,12178117	4,61263156
16AN00535-2	10/03/2023	16/03/2023	4,23029	CL 1 S 53 37	CAMELIA II	16	Anden	-74,12180008	4,612685478
16AN00535-3	10/03/2023	16/03/2023	4,28129	CL 1 S 53 73	CAMELIA II	16	Anden	-74,12192615	4,613010507
16AN00535-4	10/03/2023	16/03/2023	1006,68964	TV 53A 1 98 S	CAMELIA II	16	Anden	-74,12218318	4,612524072
16AN00535-5	10/03/2023	16/03/2023	90,71697	CL 1 S 53A 07	CAMELIA II	16	Anden	-74,12209434	4,613348302
16AN00536-1	10/03/2023	16/03/2023	17,88974	TV 53BIS 2C 12	CAMELIA II	16	Anden	-74,11622166	4,614941185
16AN00536-10	10/03/2023	16/03/2023	11,79141	CL 2C 53 34	CAMELIA II	16	Anden	-74,11647695	4,615262383
16AN00536-11	10/03/2023	16/03/2023	9,50710	TV 53A 2C 04	CAMELIA II	16	Anden	-74,11653558	4,615406653
16AN00536-12	10/03/2023	16/03/2023	22,10271	TV 53A 2C 04	CAMELIA II	16	Anden	-74,11646054	4,615522372
16AN00536-13	10/03/2023	16/03/2023	5,39119	TV 53A 2D 12	CAMELIA II	16	Anden	-74,11592111	4,615742267
16AN00536-2	10/03/2023	16/03/2023	33,44685	TV 53BIS 2C 38	CAMELIA II	16	Anden	-74,11600778	4,615021379
16AN00536-3	10/03/2023	16/03/2023	21,48974	CL 2C 53 12	CAMELIA II	16	Anden	-74,11623475	4,615036638
16AN00536-4	10/03/2023	16/03/2023	6,44372	TV 53BIS 2C 52	CAMELIA II	16	Anden	-74,11586837	4,615073536
16AN00536-5	10/03/2023	16/03/2023	6,07869	TV 53BIS 2C 25	CAMELIA II	16	Anden	-74,11612655	4,615078181
16AN00536-6	10/03/2023	16/03/2023	7,21389	TV 53BIS 2C 31	CAMELIA II	16	Anden	-74,11607051	4,615101056
16AN00536-7	10/03/2023	16/03/2023	8,27223	TV 53BIS 2C 37	CAMELIA II	16	Anden	-74,11600829	4,615122412
16AN00536-8	10/03/2023	16/03/2023	9,33027	TV 53BIS 2C 74	CAMELIA II	16	Anden	-74,11568053	4,615148945
16AN00536-9	10/03/2023	16/03/2023	6,07814	CL 2C 53 20	CAMELIA II	16	Anden	-74,1164387	4,615160469
16AN00537-1	10/03/2023	16/03/2023	7,55179	CL 2A 53 45	CAMELIA II	16	Anden	-74,11842048	4,614237291
16AN00537-2	10/03/2023	16/03/2023	7,80428	CL 2A 53 45	CAMELIA II	16	Anden	-74,11844241	4,614293938
16AN00538-1	10/03/2023	16/03/2023	15,65930	TV 53BIS 1 03	CAMELIA II	16	Anden	-74,12172115	4,612931167
16AN00538-10	10/03/2023	16/03/2023	7,61253	TV 53BIS 1A 11	CAMELIA II	16	Anden	-74,12098114	4,613215662
16AN00538-11	10/03/2023	16/03/2023	0,95120	TV 53BIS 1A 13	CAMELIA II	16	Anden	-74,12093136	4,61323597
16AN00538-12	10/03/2023	16/03/2023	9,78176	TV 53BIS 1A 13	CAMELIA II	16	Anden	-74,12087372	4,613257115
16AN00538-13	10/03/2023	16/03/2023	2,20450	TV 53BIS 1A 27	CAMELIA II	16	Anden	-74,12079053	4,613286814
16AN00538-14	10/03/2023	16/03/2023	11,33291	TV 53BIS 1A 35	CAMELIA II	16	Anden	-74,12072241	4,61331376
16AN00538-16	10/03/2023	16/03/2023	0,56604	TV 53BIS 1B 17	CAMELIA II	16	Anden	-74,12033119	4,613463546
16AN00538-17	10/03/2023	16/03/2023	4,63752	TV 53BIS 1B 25	CAMELIA II	16	Anden	-74,12028935	4,613480048
16AN00538-19	10/03/2023	16/03/2023	5,95036	TV 53BIS 1B 39	CAMELIA II	16	Anden	-74,12017114	4,613525447
16AN00538-3	10/03/2023	16/03/2023	9,69011	TV 53BIS 1 03	CAMELIA II	16	Anden	-74,12184365	4,612976205
16AN00538-5	10/03/2023	16/03/2023	4,96046	TV 53BIS 1 03	CAMELIA II	16	Anden	-74,12186643	4,613035324
16AN00538-8	10/03/2023	16/03/2023	2,24801	TV 53BIS 1 77	CAMELIA II	16	Anden	-74,12109652	4,613171823
16AN00538-9	10/03/2023	16/03/2023	6,16093	TV 53BIS 1A 03	CAMELIA II	16	Anden	-74,12103698	4,613194972
16AN00539-1	17/03/2023	23/03/2023	8,53566	CL 21 S 51A 44	SAN EUSEBIO	16	Anden	-74,1227289	4,605770919
16AN00539-2	17/03/2023	23/03/2023	2,65332	CL 21 S 51A 52	SAN EUSEBIO	16	Anden	-74,12276821	4,605815392
16AN00539-3	17/03/2023	23/03/2023	12,30466	CL 21 S 51A 86	SAN EUSEBIO	16	Anden	-74,1229825	4,606033613
16AN00540-6	17/03/2023	23/03/2023	2,73065	CL 21 S 51A 65	SAN EUSEBIO	16	Anden	-74,12292508	4,605879185
16AN00540-7	17/03/2023	23/03/2023	4,98531	CL 21 S 51A 79	SAN EUSEBIO	16	Anden	-74,12298943	4,605946013
16AN00540-8	17/03/2023	23/03/2023	19,82923	CL 22 S 51A 96	SAN EUSEBIO	16	Anden	-74,1233227	4,605956412
16AN00541-1	17/03/2023	23/03/2023	8,59267	CL 24 S 51A 26	SAN EUSEBIO	16	Anden	-74,12308502	4,604809133
16AN00541-2	17/03/2023	23/03/2023	4,96744	CL 24 S 51B 12	SAN EUSEBIO	16	Anden	-74,1232341	4,604965478
16AN00541-4	17/03/2023	23/03/2023	1,84972	CL 24 S 51B 28	SAN EUSEBIO	16	Anden	-74,12334006	4,605075226
16AN00541-5	17/03/2023	23/03/2023	6,25134	CL 22 S 51A 17	SAN EUSEBIO	16	Anden	-74,12288701	4,605177218
16AN00541-6	17/03/2023	23/03/2023	27,77625	CL 24 S 51B 56	SAN EUSEBIO	16	Anden	-74,12346244	4,605198868
16AN00541-7	17/03/2023	23/03/2023	8,15830	CL 24 S 51C 20	SAN EUSEBIO	16	Anden	-74,12360165	4,605344302
16AN00542-1	17/03/2023	23/03/2023	35,14177	AC 26 S 51A 58	SAN EUSEBIO	16	Anden	-74,12366179	4,604430476
16AN00542-2	17/03/2023	23/03/2023	10,82013	KR 51B 24 46 S	SAN EUSEBIO	16	Anden	-74,12354177	4,604534464
16AN00542-3	17/03/2023	23/03/2023	9,44305	KR 51B 24 22 S	SAN EUSEBIO	16	Anden	-74,12334932	4,604734467
16AN00542-4	17/03/2023	23/03/2023	2,01320	KR 51B 24 06 S	SAN EUSEBIO	16	Anden	-74,12311652	4,604753714
16AN00542-5	17/03/2023	23/03/2023	4,58326	KR 51B 24 06 S	SAN EUSEBIO	16	Anden	-74,12316546	4,604808818
16AN00542-6	17/03/2023	23/03/2023	16,14982	KR 51B 24 06 S	SAN EUSEBIO	16	Anden	-74,1232808	4,60480261
16AN00543-4	17/03/2023	23/03/2023	3,24992	KR 51B 24 05 S	SAN EUSEBIO	16	Anden	-74,12330134	4,604864243
16AN00543-7	17/03/2023	23/03/2023	10,08213	KR 51B 24 05 S	SAN EUSEBIO	16	Anden	-74,12332287	4,604971817
16AN00545-1	17/03/2023	23/03/2023	10,74811	KR 51F 24 30 S	SAN EUSEBIO	16	Anden	-74,12454226	4,605827524
16AN00545-7	17/03/2023	23/03/2023	3,96159	KR 52 19 15 S	SAN EUSEBIO	16	Anden	-74,12497547	4,606461159
16AN00546-4	17/03/2023	23/03/2023	11,17224	KR 51F 24 30 S	SAN EUSEBIO	16	Anden	-74,12457903	4,605705879
16AN00547-1	17/03/2023	23/03/2023	4,33614	KR 51F 22 26 S	SAN EUSEBIO	16	Anden	-74,12418146	4,606179144
16AN00547-3	17/03/2023	23/03/2023	12,57581	CL 24 S 51F 28	SAN EUSEBIO	16	Anden	-74,12448366	4,606256384
16AN00547-4	17/03/2023	23/03/2023	2,28354	CL 24 S 51F 50	SAN EUSEBIO	16	Anden	-74,12465481	4,606431478
16AN00548-1	17/03/2023	23/03/2023	4,17695	KR 51D 22 13 S	SAN EUSEBIO	16	Anden	-74,12361425	4,605768552



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00548-2	17/03/2023	23/03/2023	1,75735	CL 22 S 51D 05	SAN EUSEBIO	16	Anden	-74,12355612	4,605864985
16AN00549-1	17/03/2023	23/03/2023	8,54039	KR 51D 21 05 S	SAN EUSEBIO	16	Anden	-74,1232588	4,606112279
16AN00551-2	17/03/2023	23/03/2023	14,32469	KR 52 19 40 S	SAN EUSEBIO	16	Anden	-74,12367913	4,607729601
16AN00551-3	17/03/2023	23/03/2023	32,39437	KR 52 19 40 S	SAN EUSEBIO	16	Anden	-74,12349604	4,607909843
16AN00552-1	17/03/2023	23/03/2023	10,63414	CL 21 S 51D 60	SAN EUSEBIO	16	Anden	-74,1236603	4,606676554
16AN00553-1	17/03/2023	23/03/2023	58,39100	KR 52 19 59 S	SAN EUSEBIO	16	Anden	-74,12387912	4,607811515
16AN00554-1	17/03/2023	23/03/2023	25,05702	AC 26 S 52 18	SAN EUSEBIO	16	Anden	-74,12583553	4,606671669
16AN00555-1	17/03/2023	23/03/2023	31,60874	KR 52B 20 96 S	SAN EUSEBIO	16	Anden	-74,12555082	4,60838139
16AN00556-1	17/03/2023	23/03/2023	28,84313	KR 52A 24 99 S	SAN EUSEBIO	16	Anden	-74,1255158	4,607290361
16AN00556-2	17/03/2023	23/03/2023	27,84864	KR 52B 22 80 S	SAN EUSEBIO	16	Anden	-74,1260773	4,60786381
16AN00556-3	17/03/2023	23/03/2023	10,32909	AC 26 S 52B 00	SAN EUSEBIO	16	Anden	-74,12576476	4,608170313
16AN00556-4	17/03/2023	23/03/2023	10,72844	AC 26 S 52B 00	SAN EUSEBIO	16	Anden	-74,1257041	4,608232887
16AN00557-1	17/03/2023	23/03/2023	100,54324	KR 52A 24 99 S	SAN EUSEBIO	16	Anden	-74,12608886	4,606738581
16AN00558-1	17/03/2023	23/03/2023	16,95132	KR 52B 22 73 S	SAN EUSEBIO	16	Anden	-74,12602123	4,608056517
16AN00559-1	17/03/2023	23/03/2023	43,65183	KR 52B 24 85 S	SAN EUSEBIO	16	Anden	-74,12666078	4,607431267
16AN00559-2	17/03/2023	23/03/2023	183,58141	KR 52B 24 67 S	SAN EUSEBIO	16	Anden	-74,12667956	4,607577291
16AN00559-3	17/03/2023	23/03/2023	13,66825	AC 26 S 52B 00	SAN EUSEBIO	16	Anden	-74,1263676	4,607718514
16AN00559-4	17/03/2023	23/03/2023	14,28246	AC 26 S 52B 00	SAN EUSEBIO	16	Anden	-74,12628395	4,607793871
16AN00559-5	17/03/2023	23/03/2023	10,38137	AC 26 S 52C 20	SAN EUSEBIO	16	Anden	-74,12734276	4,608220993
16AN00559-6	17/03/2023	23/03/2023	6,28648	AC 26 S 52C 20	SAN EUSEBIO	16	Anden	-74,12736421	4,608242746
16AN00559-7	17/03/2023	23/03/2023	22,25361	AC 26 S 52C 60	SAN EUSEBIO	16	Anden	-74,1276796	4,60820715
16AN00560-1	17/03/2023	23/03/2023	24,97657	CL 20 S 52B 47	SAN EUSEBIO	16	Anden	-74,12550037	4,609215707
16AN00560-2	17/03/2023	23/03/2023	31,50828	CL 20 S 52B 69	SAN EUSEBIO	16	Anden	-74,12559175	4,609309176
16AN00560-3	17/03/2023	23/03/2023	39,05728	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12597358	4,610273485
16AN00560-4	17/03/2023	23/03/2023	20,61696	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,1258293	4,610327994
16AN00560-5	17/03/2023	23/03/2023	14,86575	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12567303	4,610389336
16AN00560-6	17/03/2023	23/03/2023	36,74100	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12551073	4,6104498
16AN00561-1	17/03/2023	23/03/2023	11,68201	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12673969	4,609978355
16AN00561-2	17/03/2023	23/03/2023	18,35514	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12650591	4,610070182
16AN00561-3	17/03/2023	23/03/2023	22,91083	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12638578	4,610113289
16AN00561-4	17/03/2023	23/03/2023	18,77040	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12623934	4,610171641
16AN00562-1	17/03/2023	23/03/2023	12,66189	AC 26 S 52C 60	SAN EUSEBIO	16	Anden	-74,12780685	4,608337061
16AN00562-2	17/03/2023	23/03/2023	23,00301	AC 26 S 54 50	SAN EUSEBIO	16	Anden	-74,12812436	4,609449015
16AN00562-3	17/03/2023	23/03/2023	4,53058	AC 26 S 54 50	SAN EUSEBIO	16	Anden	-74,12803871	4,609483562
16AN00562-4	17/03/2023	23/03/2023	9,23941	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12784586	4,609554414
16AN00562-5	17/03/2023	23/03/2023	75,46891	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12764855	4,609629859
16AN00563-1	17/03/2023	23/03/2023	36,36300	TV 53 22 08 S	SAN EUSEBIO	16	Anden	-74,12703866	4,609864614
16AN00563-2	17/03/2023	23/03/2023	17,73048	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12686439	4,609930552
16AN00564-1	17/03/2023	23/03/2023	2,94820	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12430251	4,610600921
16AN00564-2	17/03/2023	23/03/2023	6,73688	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12472885	4,610744037
16AN00564-3	17/03/2023	23/03/2023	5,77596	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12467918	4,610764523
16AN00564-4	17/03/2023	23/03/2023	13,06845	TV 53 19 04 S	SAN EUSEBIO	16	Anden	-74,12438757	4,610782214
16AN00564-5	17/03/2023	23/03/2023	12,11080	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12449558	4,610836573
16AN00565-1	17/03/2023	23/03/2023	21,77445	CL 19 S 51B 41	SAN EUSEBIO	16	Anden	-74,12245686	4,606386972
16AN00565-2	17/03/2023	23/03/2023	4,89659	CL 19 S 51B 41	SAN EUSEBIO	16	Anden	-74,12251153	4,606507397
16AN00566-1	17/03/2023	23/03/2023	60,10377	CL 19 S 51A 68	SAN EUSEBIO	16	Anden	-74,12254238	4,606763713
16AN00566-2	17/03/2023	23/03/2023	171,50820	CL 19 S 51A 68	SAN EUSEBIO	16	Anden	-74,12251348	4,606783539
16AN00567-1	17/03/2023	23/03/2023	14,47545	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12739862	4,609725927
16AN00567-2	17/03/2023	23/03/2023	34,88903	TV 53 20 01 S	SAN EUSEBIO	16	Anden	-74,12723866	4,609783898
16AN00568-1	17/03/2023	23/03/2023	18,33523	KR 51B 18 91 S	SAN EUSEBIO	16	Anden	-74,12273255	4,607159624
16AN00568-10	17/03/2023	23/03/2023	2,73692	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12091336	4,609245209
16AN00568-3	17/03/2023	23/03/2023	12,16407	KR 51B 18 91 S	SAN EUSEBIO	16	Anden	-74,12288153	4,60747747
16AN00568-4	17/03/2023	23/03/2023	86,21953	KR 51B 18 91 S	SAN EUSEBIO	16	Anden	-74,12300143	4,607904497
16AN00568-5	17/03/2023	23/03/2023	16,23739	KR 51B 16 19 S	SAN EUSEBIO	16	Anden	-74,12040039	4,608284097
16AN00568-6	17/03/2023	23/03/2023	36,64657	KR 51B 18 91 S	SAN EUSEBIO	16	Anden	-74,12265377	4,608422107
16AN00568-7	17/03/2023	23/03/2023	5,87749	KR 51B 16 19 S	SAN EUSEBIO	16	Anden	-74,1205327	4,60857209
16AN00568-8	17/03/2023	23/03/2023	24,73467	KR 51B 16 19 S	SAN EUSEBIO	16	Anden	-74,1212987	4,609061882
16AN00568-9	17/03/2023	23/03/2023	10,47604	KR 51B 16 19 S	SAN EUSEBIO	16	Anden	-74,12080693	4,609160478
16AN00569-1	17/03/2023	23/03/2023	3,33549	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12313762	4,608320155
16AN00569-2	17/03/2023	23/03/2023	6,83626	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12325984	4,608573797
16AN00569-3	17/03/2023	23/03/2023	13,52292	CL 19 S 52 44	SAN EUSEBIO	16	Anden	-74,12322322	4,608696421
16AN00570-1	17/03/2023	23/03/2023	4,10322	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12280238	4,608988053
16AN00570-2	17/03/2023	23/03/2023	3,98348	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,122513	4,609127148
16AN00570-3	17/03/2023	23/03/2023	7,74134	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12300298	4,609335612
16AN00570-4	17/03/2023	23/03/2023	3,93704	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12273593	4,609461913
16AN00573-1	17/03/2023	23/03/2023	6,54735	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12423315	4,610643243
16AN00573-2	17/03/2023	23/03/2023	7,03505	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12426186	4,610704946



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00573-3	17/03/2023	23/03/2023	57,56392	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12425989	4,61082616
16AN00573-4	17/03/2023	23/03/2023	15,29494	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12413913	4,610934259
16AN00573-5	17/03/2023	23/03/2023	162,43765	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12406296	4,610965049
16AN00573-6	17/03/2023	23/03/2023	18,56975	TV 53 18A 44 S	SAN EUSEBIO	16	Anden	-74,12397821	4,611005684
16AN00573-7	17/03/2023	23/03/2023	21,27834	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12393772	4,611019775
16AN00573-8	17/03/2023	23/03/2023	133,37989	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12376904	4,611093194
16AN00573-9	17/03/2023	23/03/2023	14,79246	TV 53 CL 18A SUR	SAN EUSEBIO	16	Anden	-74,12368212	4,611131872
16AN00574-1	17/03/2023	23/03/2023	25,98618	TV 53 17 98	SAN EUSEBIO	16	Anden	-74,12363637	4,611147989
16AN00574-10	17/03/2023	23/03/2023	41,88562	TV 53 17 68 S	SAN EUSEBIO	16	Anden	-74,12327303	4,611307242
16AN00574-11	17/03/2023	23/03/2023	14,87429	TV 53 17 56 S	SAN EUSEBIO	16	Anden	-74,12316126	4,611355074
16AN00574-12	17/03/2023	23/03/2023	31,75729	CL 17BIS S 52C 49	SAN EUSEBIO	16	Anden	-74,12302637	4,611411616
16AN00574-2	17/03/2023	23/03/2023	11,59063	TV 53 17 98	SAN EUSEBIO	16	Anden	-74,1236148	4,611162494
16AN00574-3	17/03/2023	23/03/2023	102,21937	TV 53 17 98	SAN EUSEBIO	16	Anden	-74,12355227	4,611185537
16AN00574-4	17/03/2023	23/03/2023	23,03220	TV 53 17 86 S	SAN EUSEBIO	16	Anden	-74,12345216	4,611218302
16AN00574-5	17/03/2023	23/03/2023	13,06066	TV 53 17 86 S	SAN EUSEBIO	16	Anden	-74,12342701	4,611240318
16AN00574-6	17/03/2023	23/03/2023	4,15441	TV 53 17 82 S	SAN EUSEBIO	16	Anden	-74,12338289	4,61126322
16AN00574-7	17/03/2023	23/03/2023	6,41403	TV 53 17 82 S	SAN EUSEBIO	16	Anden	-74,12337071	4,61126739
16AN00574-8	17/03/2023	23/03/2023	6,69939	TV 53 17 78 S	SAN EUSEBIO	16	Anden	-74,12335031	4,611271222
16AN00574-9	17/03/2023	23/03/2023	7,94957	TV 53 17 78 S	SAN EUSEBIO	16	Anden	-74,12333711	4,611277729
16AN00575-1	17/03/2023	23/03/2023	12,07444	KR 52B 17 37 S	SAN EUSEBIO	16	Anden	-74,12254294	4,610737306
16AN00575-4	17/03/2023	23/03/2023	17,53047	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12283386	4,611357532
16AN00575-6	17/03/2023	23/03/2023	21,26265	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12282628	4,611485286
16AN00575-7	17/03/2023	23/03/2023	14,79315	TV 53 17 04 S	SAN EUSEBIO	16	Anden	-74,12248169	4,611546783
16AN00575-8	17/03/2023	23/03/2023	20,97577	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12256867	4,611586416
16AN00576-1	17/03/2023	23/03/2023	4,40722	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12223293	4,609787378
16AN00576-3	17/03/2023	23/03/2023	2,33591	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12225068	4,609976713
16AN00576-4	17/03/2023	23/03/2023	2,05226	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12228099	4,610042039
16AN00577-1	17/03/2023	23/03/2023	7,43832	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12200229	4,609897388
16AN00577-2	17/03/2023	23/03/2023	2,84141	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12241838	4,610473951
16AN00577-3	17/03/2023	23/03/2023	4,89897	CL 17BIS S KR 52B	SAN EUSEBIO	16	Anden	-74,12251	4,610669937
16AN00577-4	17/03/2023	23/03/2023	51,32574	KR 52B 17 37 S	SAN EUSEBIO	16	Anden	-74,12244006	4,61069029
16AN00578-1	17/03/2023	23/03/2023	4,64735	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12240034	4,609620281
16AN00578-2	17/03/2023	23/03/2023	12,38235	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12216811	4,609729457
16AN00578-3	17/03/2023	23/03/2023	2,23399	CL 17 S 52 85	SAN EUSEBIO	16	Anden	-74,12169575	4,609873628
16AN00578-4	17/03/2023	23/03/2023	8,03280	CL 17 S 52 85	SAN EUSEBIO	16	Anden	-74,12180511	4,60990191
16AN00580-1	17/03/2023	23/03/2023	4,64388	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12123195	4,609183841
16AN00580-10	17/03/2023	23/03/2023	0,71671	DG 16 S 52 67	SAN EUSEBIO	16	Anden	-74,12109872	4,609784103
16AN00580-12	17/03/2023	23/03/2023	0,31169	DG 16 S 52 77	SAN EUSEBIO	16	Anden	-74,12113495	4,609860417
16AN00580-13	17/03/2023	23/03/2023	0,79356	DG 16 S 52 85	SAN EUSEBIO	16	Anden	-74,12115235	4,609896195
16AN00580-14	17/03/2023	23/03/2023	17,98548	KR 52A 16 40 S	SAN EUSEBIO	16	Anden	-74,12161322	4,60989002
16AN00580-16	17/03/2023	23/03/2023	1,32494	DG 16 S 52 89	SAN EUSEBIO	16	Anden	-74,12119678	4,609985621
16AN00580-17	17/03/2023	23/03/2023	5,99268	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12158924	4,610004694
16AN00580-2	17/03/2023	23/03/2023	5,91087	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12108237	4,609253326
16AN00580-3	17/03/2023	23/03/2023	2,51457	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12134289	4,609310834
16AN00580-4	17/03/2023	23/03/2023	3,93445	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12136104	4,60934839
16AN00580-5	17/03/2023	23/03/2023	7,46185	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12138707	4,609405596
16AN00580-7	17/03/2023	23/03/2023	6,06630	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,1214273	4,609491364
16AN00580-8	17/03/2023	23/03/2023	4,02234	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12148848	4,609623385
16AN00580-9	17/03/2023	23/03/2023	2,45750	DG 16 S 52 01	SAN EUSEBIO	16	Anden	-74,12107639	4,609732797
16AN00581-2	17/03/2023	23/03/2023	66,41336	DG 16 S 50 31	SAN EUSEBIO	16	Anden	-74,11958135	4,606663497
16AN00582-1	17/03/2023	23/03/2023	10,03977	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,12056377	4,605101671
16AN00582-10	17/03/2023	23/03/2023	0,85413	AK 50 17 01 S	SAN EUSEBIO	16	Anden	-74,12029547	4,605641362
16AN00582-2	17/03/2023	23/03/2023	2,91260	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,12086088	4,60526196
16AN00582-3	17/03/2023	23/03/2023	16,86934	CL 18 S 50 60	SAN EUSEBIO	16	Anden	-74,12060029	4,605243259
16AN00582-4	17/03/2023	23/03/2023	9,60136	CL 18 S 50 60	SAN EUSEBIO	16	Anden	-74,1204773	4,605311535
16AN00582-5	17/03/2023	23/03/2023	12,43690	CL 18 S 50 60	SAN EUSEBIO	16	Anden	-74,12065376	4,605278749
16AN00582-6	17/03/2023	23/03/2023	4,05195	CL 18 S 50A 56	SAN EUSEBIO	16	Anden	-74,12117007	4,605432397
16AN00582-7	17/03/2023	23/03/2023	3,26403	CL 18 S 50 60	SAN EUSEBIO	16	Anden	-74,1205597	4,605456037
16AN00582-9	17/03/2023	23/03/2023	12,49712	CL 17S 50 27	SAN EUSEBIO	16	Anden	-74,12021676	4,605574588
16AN00583-1	17/03/2023	23/03/2023	4,31771	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,12087649	4,604507567
16AN00583-10	17/03/2023	23/03/2023	3,35063	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,12027625	4,604867975
16AN00583-11	17/03/2023	23/03/2023	7,76990	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,12033038	4,604895441
16AN00583-12	17/03/2023	23/03/2023	3,66725	KR 50A 18 02 S	SAN EUSEBIO	16	Anden	-74,12084553	4,604924154
16AN00583-13	17/03/2023	23/03/2023	59,28646	CL 19 S 50B 20	SAN EUSEBIO	16	Anden	-74,12145244	4,604820684
16AN00583-14	17/03/2023	23/03/2023	1,89447	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,12041614	4,604944401
16AN00583-15	17/03/2023	23/03/2023	3,51885	CL 18 S 50 41	SAN EUSEBIO	16	Anden	-74,12047779	4,604978209
16AN00583-16	17/03/2023	23/03/2023	188,72921	CL 18 S 50 55	SAN EUSEBIO	16	Anden	-74,12068598	4,604962491



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00583-17	17/03/2023	23/03/2023	15,93342	CL 18 S 50 55	SAN EUSEBIO	16	Anden	-74,12073698	4,60499706
16AN00583-18	17/03/2023	23/03/2023	6,41081	CL 18 S 50A 03	SAN EUSEBIO	16	Anden	-74,12078664	4,605038258
16AN00583-19	17/03/2023	23/03/2023	5,15611	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,12061323	4,605052349
16AN00583-2	17/03/2023	23/03/2023	8,92204	CL 19 S 50 46	SAN EUSEBIO	16	Anden	-74,12094215	4,604542807
16AN00583-21	17/03/2023	23/03/2023	2,68758	CL 18 S 50 01	SAN EUSEBIO	16	Anden	-74,12087121	4,605190504
16AN00583-3	17/03/2023	23/03/2023	4,30029	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,12107398	4,604615756
16AN00583-4	17/03/2023	23/03/2023	10,21955	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,12116757	4,604666769
16AN00583-5	17/03/2023	23/03/2023	19,39623	CL 19 S 50 46	SAN EUSEBIO	16	Anden	-74,12082148	4,604734801
16AN00583-6	17/03/2023	23/03/2023	8,60072	KR 50A 18 02 S	SAN EUSEBIO	16	Anden	-74,12075147	4,604770753
16AN00583-7	17/03/2023	23/03/2023	3,26014	KR 50A 18 37 S	SAN EUSEBIO	16	Anden	-74,12091462	4,604793619
16AN00583-8	17/03/2023	23/03/2023	3,18098	KR 50A 18 31 S	SAN EUSEBIO	16	Anden	-74,12089285	4,604843189
16AN00583-9	17/03/2023	23/03/2023	8,19190	KR 50A 18 02 S	SAN EUSEBIO	16	Anden	-74,12072581	4,604845254
16AN00584-1	17/03/2023	23/03/2023	5,75872	AK 50 19 97 S	SAN EUSEBIO	16	Anden	-74,12121365	4,603930321
16AN00584-10	17/03/2023	23/03/2023	19,27976	CL 19 S 50 49	SAN EUSEBIO	16	Anden	-74,12108656	4,604294202
16AN00584-11	17/03/2023	23/03/2023	3,98697	CL 19 S 50 37	SAN EUSEBIO	16	Anden	-74,12090598	4,604448966
16AN00584-12	17/03/2023	23/03/2023	10,25636	CL 19 S 50B 07	SAN EUSEBIO	16	Anden	-74,12169263	4,604614951
16AN00584-13	17/03/2023	23/03/2023	10,13471	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,12128878	4,604658863
16AN00584-14	17/03/2023	23/03/2023	16,47736	CL 19 S 50B 07	SAN EUSEBIO	16	Anden	-74,12156515	4,604679548
16AN00584-15	17/03/2023	23/03/2023	194,77786	CL 19 S 50B 15	SAN EUSEBIO	16	Anden	-74,12161578	4,604707944
16AN00584-16	17/03/2023	23/03/2023	10,15756	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,12159856	4,604827809
16AN00584-17	17/03/2023	23/03/2023	3,20173	CL 19 S 50 01	SAN EUSEBIO	16	Anden	-74,1216721	4,604866766
16AN00584-2	17/03/2023	23/03/2023	8,52428	AK 50 19 97 S	SAN EUSEBIO	16	Anden	-74,12154225	4,604109651
16AN00584-3	17/03/2023	23/03/2023	9,60050	KL 22 S 50 54	SAN EUSEBIO	16	Anden	-74,12111498	4,604132648
16AN00584-4	17/03/2023	23/03/2023	17,79057	CL 22 S 50A 02	SAN EUSEBIO	16	Anden	-74,12128952	4,604110115
16AN00584-5	17/03/2023	23/03/2023	4,11590	KR 50A 19 01 S	SAN EUSEBIO	16	Anden	-74,12124105	4,604195538
16AN00584-6	17/03/2023	23/03/2023	8,77233	AK 50 19 97 S	SAN EUSEBIO	16	Anden	-74,12172287	4,604206542
16AN00584-7	17/03/2023	23/03/2023	7,23453	KR 50A 19 01 S	SAN EUSEBIO	16	Anden	-74,12104232	4,604251113
16AN00584-8	17/03/2023	23/03/2023	5,03644	KR 50A 19 23 S	SAN EUSEBIO	16	Anden	-74,12120845	4,604256007
16AN00584-9	17/03/2023	23/03/2023	13,86094	AK 50 19 97 S	SAN EUSEBIO	16	Anden	-74,12183238	4,604267978
16AN00585-1	17/03/2023	23/03/2023	4,29819	CL 22 S 50 61	SAN EUSEBIO	16	Anden	-74,12160485	4,603532036
16AN00585-2	17/03/2023	23/03/2023	21,86132	CL 22 S 50 61	SAN EUSEBIO	16	Anden	-74,12143824	4,603835197
16AN00585-3	17/03/2023	23/03/2023	11,40520	CL 22 S 50A 41	SAN EUSEBIO	16	Anden	-74,12169935	4,604120397
16AN00586-1	17/03/2023	23/03/2023	3,88921	CL 22 S 50 61	SAN EUSEBIO	16	Anden	-74,12148658	4,603608453
16AN00586-2	17/03/2023	23/03/2023	15,92142	CL 22 S 50 51	SAN EUSEBIO	16	Anden	-74,12138021	4,603802101
16AN00587-1	17/03/2023	23/03/2023	19,27280	KR 51 22 52 S	SAN EUSEBIO	16	Anden	-74,12207381	4,603754694
16AN00587-10	17/03/2023	23/03/2023	9,59303	KR 51 19 60 S	SAN EUSEBIO	16	Anden	-74,12197835	4,604444775
16AN00587-11	17/03/2023	23/03/2023	8,27085	KR 51 19 40 S	SAN EUSEBIO	16	Anden	-74,12194064	4,604611534
16AN00587-12	17/03/2023	23/03/2023	8,52892	KR 51 19 18 S	SAN EUSEBIO	16	Anden	-74,12188112	4,604866725
16AN00587-13	17/03/2023	23/03/2023	15,22930	CL 19 S 50B 35	SAN EUSEBIO	16	Anden	-74,12176186	4,604912467
16AN00587-14	17/03/2023	23/03/2023	9,98491	KR 51 18 58 S	SAN EUSEBIO	16	Anden	-74,12174847	4,604984453
16AN00587-15	17/03/2023	23/03/2023	5,89517	KR 51 18 58 S	SAN EUSEBIO	16	Anden	-74,12180542	4,605066093
16AN00587-16	17/03/2023	23/03/2023	10,67685	KR 51 18 38 S	SAN EUSEBIO	16	Anden	-74,12169766	4,605244045
16AN00587-17	17/03/2023	23/03/2023	26,49454	CL 18 S 50A 72	SAN EUSEBIO	16	Anden	-74,12130171	4,605503779
16AN00587-18	17/03/2023	23/03/2023	13,42691	KR 51 17 36 S	SAN EUSEBIO	16	Anden	-74,12111244	4,605675563
16AN00587-19	17/03/2023	23/03/2023	2,64818	KR 51 17 30 S	SAN EUSEBIO	16	Anden	-74,12110842	4,60575077
16AN00587-2	17/03/2023	23/03/2023	150,34461	KR 51 22 52 S	SAN EUSEBIO	16	Anden	-74,12208333	4,60381302
16AN00587-20	17/03/2023	23/03/2023	55,95422	KR 51 17 60 S	SAN EUSEBIO	16	Anden	-74,12124639	4,605666427
16AN00587-21	17/03/2023	23/03/2023	17,70213	KR 51 17 18 S	SAN EUSEBIO	16	Anden	-74,12098855	4,605764673
16AN00587-22	17/03/2023	23/03/2023	39,12634	CL 19 S 51A 40	SAN EUSEBIO	16	Anden	-74,12208417	4,605785341
16AN00587-23	17/03/2023	23/03/2023	21,62843	KR 51 17 30 S	SAN EUSEBIO	16	Anden	-74,12097424	4,605885865
16AN00587-24	17/03/2023	23/03/2023	94,58670	CL 19 S 51A 40	SAN EUSEBIO	16	Anden	-74,1220484	4,605786877
16AN00587-26	17/03/2023	23/03/2023	37,83196	KR 51 16 64 S	SAN EUSEBIO	16	Anden	-74,12054605	4,606229516
16AN00587-27	17/03/2023	23/03/2023	14,79004	KR 51 16 64 S	SAN EUSEBIO	16	Anden	-74,12037635	4,606367657
16AN00587-28	17/03/2023	23/03/2023	5,04554	KR 51 16 54 S	SAN EUSEBIO	16	Anden	-74,12029496	4,606433518
16AN00587-29	17/03/2023	23/03/2023	81,40884	KR 51 16 54 S	SAN EUSEBIO	16	Anden	-74,12009616	4,606595483
16AN00587-3	17/03/2023	23/03/2023	8,58159	KR 51 22 52 S	SAN EUSEBIO	16	Anden	-74,12216999	4,603866213
16AN00587-30	17/03/2023	23/03/2023	4,33498	KR 51 16 54 S	SAN EUSEBIO	16	Anden	-74,1196556	4,606828754
16AN00587-31	17/03/2023	23/03/2023	35,19983	KR 51 16 54 S	SAN EUSEBIO	16	Anden	-74,1198235	4,606812026
16AN00587-32	17/03/2023	23/03/2023	1,43290	KR 51 16 54 S	SAN EUSEBIO	16	Anden	-74,11973554	4,606881861
16AN00587-4	17/03/2023	23/03/2023	15,87999	KR 51 22 40 S	SAN EUSEBIO	16	Anden	-74,12212722	4,603953099
16AN00587-5	17/03/2023	23/03/2023	5,81461	KR 51 22 26 S	SAN EUSEBIO	16	Anden	-74,12208837	4,604040436
16AN00587-6	17/03/2023	23/03/2023	25,15047	KR 51 22 10 S	SAN EUSEBIO	16	Anden	-74,12205409	4,604143997
16AN00587-7	17/03/2023	23/03/2023	6,00894	KR 51 - CL 22 S	SAN EUSEBIO	16	Anden	-74,12202282	4,60425469
16AN00587-8	17/03/2023	23/03/2023	8,31512	CL 22 S 50A 67	SAN EUSEBIO	16	Anden	-74,12195273	4,604256714
16AN00587-9	17/03/2023	23/03/2023	9,39990	CL 22 S 50 68	SAN EUSEBIO	16	Anden	-74,12194125	4,604325082
16AN00588-1	10/03/2023	16/03/2023	12,21465	KR 37 12 98 S	REMANSO	16	Anden	-74,11382052	4,600006662
16AN00588-2	10/03/2023	16/03/2023	5,15815	KR 37 12 98 S	REMANSO	16	Anden	-74,11366392	4,600218822



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00588-3	10/03/2023	16/03/2023	4,68535	KR 37A 11 40 S	REMANSO	16	Anden	-74,11366819	4,600833277
16AN00588-4	10/03/2023	16/03/2023	8,74043	KR 37 10A 00 S	REMANSO	16	Anden	-74,11310345	4,600956451
16AN00588-7	10/03/2023	16/03/2023	19,56236	KR 37A 11 04 S	REMANSO	16	Anden	-74,11347602	4,60108929
16AN00588-8	10/03/2023	16/03/2023	133,05193	KR 37 10A 41 S	REMANSO	16	Anden	-74,11326493	4,601063663
16AN00588-9	10/03/2023	16/03/2023	2,91540	KR 37 10A 41 S	REMANSO	16	Anden	-74,11340333	4,601185274
16AN00589-1	10/03/2023	16/03/2023	5,65562	KR 37 10A 09 S	REMANSO	16	Anden	-74,11294517	4,601164475
16AN00589-2	10/03/2023	16/03/2023	4,14201	KR 37 10A 00 S	REMANSO	16	Anden	-74,11292466	4,601190237
16AN00589-3	10/03/2023	16/03/2023	3,55297	KR 37A 10 78 S	REMANSO	16	Anden	-74,1133696	4,601234554
16AN00589-4	10/03/2023	16/03/2023	7,94843	KR 37 10 41 S	REMANSO	16	Anden	-74,11287331	4,601258707
16AN00589-5	10/03/2023	16/03/2023	26,69396	KR 37 10 03 S	REMANSO	16	Anden	-74,11272872	4,601657275
16AN00590-1	10/03/2023	16/03/2023	7,04098	AC 8 S 36 99	REMANSO	16	Anden	-74,11263656	4,601693336
16AN00590-10	10/03/2023	16/03/2023	4,59328	CL 10 S 37 30	REMANSO	16	Anden	-74,11280083	4,601994752
16AN00590-11	10/03/2023	16/03/2023	26,97248	KR 37 9 11 S	REMANSO	16	Anden	-74,11218647	4,60218434
16AN00590-13	10/03/2023	16/03/2023	5,74192	KR 37A 9 12 S	REMANSO	16	Anden	-74,11247843	4,60242832
16AN00590-14	10/03/2023	16/03/2023	4,06940	KR 37A 9 04 S	REMANSO	16	Anden	-74,11242237	4,602505673
16AN00590-15	10/03/2023	16/03/2023	50,26540	CL 9 S 37 01	REMANSO	16	Anden	-74,11224817	4,602421117
16AN00590-2	10/03/2023	16/03/2023	7,39207	CL 10 S 37 14	REMANSO	16	Anden	-74,11269195	4,60173338
16AN00590-3	10/03/2023	16/03/2023	28,85829	KR 37 9 85 S	REMANSO	16	Anden	-74,11251807	4,601739956
16AN00590-4	10/03/2023	16/03/2023	7,87123	CL 10 S 37 22	REMANSO	16	Anden	-74,11275373	4,601778245
16AN00590-5	10/03/2023	16/03/2023	8,89577	CL 10 S 37 30	REMANSO	16	Anden	-74,11282179	4,601831976
16AN00590-6	10/03/2023	16/03/2023	14,35171	AC 8 S 36 99	REMANSO	16	Anden	-74,11242989	4,601861089
16AN00590-7	10/03/2023	16/03/2023	5,40638	CL 10 S 37 30	REMANSO	16	Anden	-74,11284776	4,601933326
16AN00590-8	10/03/2023	16/03/2023	7,34395	KR 37 9 53 S	REMANSO	16	Anden	-74,11237547	4,601933439
16AN00590-9	10/03/2023	16/03/2023	2,51168	CL 10 S 37 30	REMANSO	16	Anden	-74,11282529	4,601962322
16AN00591-11	10/03/2023	16/03/2023	2,27764	KR 37B 11 56 S	REMANSO	16	Anden	-74,11408452	4,600988884
16AN00591-2	10/03/2023	16/03/2023	11,33003	DG 16 S 37A 10	REMANSO	16	Anden	-74,11428641	4,600101021
16AN00591-3	10/03/2023	16/03/2023	8,09021	DG 16 S 37A 24	REMANSO	16	Anden	-74,11458482	4,600149347
16AN00591-4	10/03/2023	16/03/2023	15,22917	KR 37B 12 64 S	REMANSO	16	Anden	-74,11461159	4,600276352
16AN00591-5	10/03/2023	16/03/2023	3,87683	KR 37B 12 46 S	REMANSO	16	Anden	-74,11446877	4,600467497
16AN00591-6	10/03/2023	16/03/2023	7,67782	KR 37B 12 22 S	REMANSO	16	Anden	-74,114325	4,600661794
16AN00591-7	10/03/2023	16/03/2023	5,37666	KR 37A 11 63 S	REMANSO	16	Anden	-74,11381673	4,600734267
16AN00591-8	10/03/2023	16/03/2023	3,23567	KR 37A 11 41 S	REMANSO	16	Anden	-74,11372208	4,60085923
16AN00591-9	10/03/2023	16/03/2023	1,79526	KR 37A 11 35 S	REMANSO	16	Anden	-74,11367288	4,600932923
16AN00592-1	10/03/2023	16/03/2023	7,17977	KR 37A 10 99 S	REMANSO	16	Anden	-74,11345611	4,601215509
16AN00592-2	10/03/2023	16/03/2023	4,12500	KR 37A 10 85 S	REMANSO	16	Anden	-74,11341435	4,601271181
16AN00592-3	10/03/2023	16/03/2023	132,00094	KR 37A 10 99 S	REMANSO	16	Anden	-74,11361262	4,601325077
16AN00592-4	10/03/2023	16/03/2023	1,00649	KR 37A 10 21 S	REMANSO	16	Anden	-74,11309758	4,601696097
16AN00592-5	10/03/2023	16/03/2023	6,92882	KR 37A 10 15 S	REMANSO	16	Anden	-74,11307295	4,60173057
16AN00592-6	10/03/2023	16/03/2023	18,15028	KR 37A 10 05 S	REMANSO	16	Anden	-74,11306911	4,601911686
16AN00593-1	10/03/2023	16/03/2023	13,48346	CL 10 S 37A 06	REMANSO	16	Anden	-74,112876	4,601995622
16AN00593-2	10/03/2023	16/03/2023	2,91774	KR 37A 9 37 S	REMANSO	16	Anden	-74,11265041	4,602298295
16AN00593-3	10/03/2023	16/03/2023	2,46219	KR 37A 9 29 S	REMANSO	16	Anden	-74,11258764	4,602383752
16AN00593-4	10/03/2023	16/03/2023	5,84935	KR 37B 9 64 S	REMANSO	16	Anden	-74,1130469	4,602385054
16AN00593-5	10/03/2023	16/03/2023	19,55293	CL 9 S 37 01	REMANSO	16	Anden	-74,11251077	4,602663942
16AN00593-6	10/03/2023	16/03/2023	11,46125	CL 9 S 37 01	REMANSO	16	Anden	-74,11262587	4,602772215
16AN00594-1	10/03/2023	16/03/2023	3,62579	KR 37B 12 75 S	REMANSO	16	Anden	-74,11478269	4,600243272
16AN00594-2	10/03/2023	16/03/2023	2,38888	DG 16 S 37B 20	REMANSO	16	Anden	-74,11490814	4,600302995
16AN00594-3	10/03/2023	16/03/2023	8,16623	KR 37B 12 75 S	REMANSO	16	Anden	-74,11467965	4,60028322
16AN00594-4	10/03/2023	16/03/2023	3,48711	KR 37B 12 65 S	REMANSO	16	Anden	-74,11462952	4,600350146
16AN00594-7	10/03/2023	16/03/2023	121,72651	KR 37B 10 99 S	REMANSO	16	Anden	-74,1139516	4,601575182
16AN00595-1	10/03/2023	16/03/2023	4,30499	KR 38 9 74 S	REMANSO	16	Anden	-74,11344635	4,602560198
16AN00595-2	10/03/2023	16/03/2023	9,04917	KR 38 9 98 S	REMANSO	16	Anden	-74,11337755	4,602652836
16AN00595-3	10/03/2023	16/03/2023	10,40659	KR 38 9 98 S	REMANSO	16	Anden	-74,11329529	4,60276458
16AN00595-4	10/03/2023	16/03/2023	13,16950	KR 38 9 98 S	REMANSO	16	Anden	-74,1132255	4,602859302
16AN00595-5	10/03/2023	16/03/2023	3,12812	KR 38 9 98 S	REMANSO	16	Anden	-74,11315389	4,602957275
16AN00595-6	10/03/2023	16/03/2023	9,75359	CL 9 S 37 01	REMANSO	16	Anden	-74,11281764	4,602951021
16AN00595-7	10/03/2023	16/03/2023	6,40884	KR 38 9 00 S	REMANSO	16	Anden	-74,11306261	4,603075974
16AN00595-8	10/03/2023	16/03/2023	11,77606	CL 9 S 37 01	REMANSO	16	Anden	-74,11295403	4,603074483
16AN00596-2	10/03/2023	16/03/2023	13,23456	KR 38BIS 9 98 S	REMANSO	16	Anden	-74,11365163	4,602990545
16AN00596-3	10/03/2023	16/03/2023	7,26517	CL 9 S 37 01	REMANSO	16	Anden	-74,11336808	4,603368969
16AN00596-4	10/03/2023	16/03/2023	35,48228	CL 9 S 37 01	REMANSO	16	Anden	-74,11319692	4,603301884
16AN00597-10	10/03/2023	16/03/2023	1,04551	KR 38A 9 18 S	REMANSO	16	Anden	-74,11378577	4,603538239
16AN00597-11	10/03/2023	16/03/2023	11,88543	CL 9 S 37 01	REMANSO	16	Anden	-74,1134506	4,603534864
16AN00597-14	10/03/2023	16/03/2023	11,15428	CL 9 S 37 01	REMANSO	16	Anden	-74,11357597	4,603652888
16AN00597-2	10/03/2023	16/03/2023	10,58201	KR 38BIS 9 98 S	REMANSO	16	Anden	-74,11390826	4,602744791
16AN00597-3	10/03/2023	16/03/2023	4,17081	KR 38BIS 9 98 S	REMANSO	16	Anden	-74,11382977	4,602851373
16AN00597-4	10/03/2023	16/03/2023	4,23464	KR 38BIS 9 98 S	REMANSO	16	Anden	-74,11376927	4,602931783



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00597-5	10/03/2023	16/03/2023	1,34573	KR 38BIS 9 98 S	REMANSO	16	Anden	-74,11369945	4,603027106
16AN00597-7	10/03/2023	16/03/2023	4,60782	KR 38BIS 9 00 S	REMANSO	16	Anden	-74,11352912	4,60325574
16AN00597-8	10/03/2023	16/03/2023	4,00366	KR 38BIS 9 00 S	REMANSO	16	Anden	-74,11346324	4,603345287
16AN00597-9	10/03/2023	16/03/2023	1,55181	KR 38BIS 9 00 S	REMANSO	16	Anden	-74,11343357	4,603384101
16AN00598-10	10/03/2023	16/03/2023	11,91671	CL 9 S 37 01	REMANSO	16	Anden	-74,11387909	4,603933279
16AN00598-2	10/03/2023	16/03/2023	13,83337	CL 10 S 38A 30	REMANSO	16	Anden	-74,11454363	4,603231477
16AN00598-3	10/03/2023	16/03/2023	4,47253	KR 38ABIS 9 98 S	REMANSO	16	Anden	-74,11438999	4,603439131
16AN00598-4	10/03/2023	16/03/2023	3,40434	KR 38ABIS 9 62 S	REMANSO	16	Anden	-74,11433444	4,603513779
16AN00598-5	10/03/2023	16/03/2023	3,22237	KR 38ABIS 9 98 S	REMANSO	16	Anden	-74,11425065	4,603626874
16AN00598-6	10/03/2023	16/03/2023	11,43884	CL 9 S 37 01	REMANSO	16	Anden	-74,11374487	4,603689058
16AN00598-7	10/03/2023	16/03/2023	2,68232	KR 38ABIS 9 00 S	REMANSO	16	Anden	-74,11408421	4,603850073
16AN00598-8	10/03/2023	16/03/2023	19,16496	CL 9 S 37 01	REMANSO	16	Anden	-74,11375504	4,603816615
16AN00598-9	10/03/2023	16/03/2023	3,40620	KR 38ABIS 9 12 S	REMANSO	16	Anden	-74,11404834	4,603898848
16AN00599-10	10/03/2023	16/03/2023	7,36139	CL 9 S 37 01	REMANSO	16	Anden	-74,11412753	4,604164196
16AN00599-11	10/03/2023	16/03/2023	10,82192	KR 38B 9 00 S	REMANSO	16	Anden	-74,11433527	4,604232683
16AN00599-12	10/03/2023	16/03/2023	13,92596	CL 9 S 37 01	REMANSO	16	Anden	-74,11420281	4,604233601
16AN00599-2	10/03/2023	16/03/2023	10,10341	CL 10 S 38A 60	REMANSO	16	Anden	-74,11488483	4,60349054
16AN00599-3	10/03/2023	16/03/2023	3,49625	KR 38ABIS 9 53 S	REMANSO	16	Anden	-74,11435734	4,60358362
16AN00599-4	10/03/2023	16/03/2023	6,00729	KR 38ABIS 9 98 S	REMANSO	16	Anden	-74,11428147	4,603683669
16AN00599-5	10/03/2023	16/03/2023	9,00550	KR 38B 9 98 S	REMANSO	16	Anden	-74,11474077	4,603682071
16AN00599-6	10/03/2023	16/03/2023	8,10149	KR 38ABIS 9 00 S	REMANSO	16	Anden	-74,1141937	4,603802905
16AN00599-7	10/03/2023	16/03/2023	10,37475	KR 38ABIS 9 00 S	REMANSO	16	Anden	-74,11410639	4,603918316
16AN00599-8	10/03/2023	16/03/2023	5,26718	KR 38B 9 00 S	REMANSO	16	Anden	-74,11448341	4,604029965
16AN00599-9	10/03/2023	16/03/2023	14,67018	CL 9 S 37 01	REMANSO	16	Anden	-74,11405389	4,604097044
16AN00600-1	10/03/2023	16/03/2023	14,11447	CL 10 S 38B 06	REMANSO	16	Anden	-74,11491196	4,60355168
16AN00600-2	10/03/2023	16/03/2023	8,91614	KR 38B 9 98 S	REMANSO	16	Anden	-74,11470237	4,603834406
16AN00600-3	10/03/2023	16/03/2023	4,98899	KR 38B 9 98 S	REMANSO	16	Anden	-74,11461954	4,603946904
16AN00600-4	10/03/2023	16/03/2023	6,98539	KR 38B 9 00 S	REMANSO	16	Anden	-74,11449354	4,604113282
16AN00600-5	10/03/2023	16/03/2023	5,04029	KR 38B 9 00 S	REMANSO	16	Anden	-74,11440632	4,604231375
16AN00600-6	10/03/2023	16/03/2023	4,74634	CL 9 S 37 01	REMANSO	16	Anden	-74,1143516	4,604309876
16AN00600-7	10/03/2023	16/03/2023	21,89926	CL 9 S 37 01	REMANSO	16	Anden	-74,11438608	4,604405465
16AN00600-8	10/03/2023	16/03/2023	5,51126	CL 9 S 37 01	REMANSO	16	Anden	-74,11463413	4,604546267
16AN00600-9	10/03/2023	16/03/2023	18,45036	CL 9 S 37 01	REMANSO	16	Anden	-74,11452171	4,604527351
16AN00601-1	10/03/2023	16/03/2023	4,35584	CL 9 S 37 01	REMANSO	16	Anden	-74,1146776	4,604585128
16AN00601-2	10/03/2023	16/03/2023	7,36037	KR 39 9 00 S	REMANSO	16	Anden	-74,1150811	4,60466178
16AN00601-3	10/03/2023	16/03/2023	13,88206	CL 9 S 37 01	REMANSO	16	Anden	-74,11470912	4,60470259
16AN00601-4	10/03/2023	16/03/2023	2,81148	KR 39 9 00 S	REMANSO	16	Anden	-74,1150147	4,60475167
16AN00601-5	10/03/2023	16/03/2023	2,15449	CL 9 S 37 01	REMANSO	16	Anden	-74,11494902	4,604839519
16AN00602-1	10/03/2023	16/03/2023	12,52032	DG 16 S 36 06	REMANSO	16	Anden	-74,11344582	4,599692073
16AN00602-10	10/03/2023	16/03/2023	10,85110	KR 36 10A 00 S	REMANSO	16	Anden	-74,1129735	4,600330887
16AN00602-11	10/03/2023	16/03/2023	20,10854	KR 37 10A 00 S	REMANSO	16	Anden	-74,11342712	4,600369239
16AN00602-12	10/03/2023	16/03/2023	39,64641	KR 36 10A 00 S	REMANSO	16	Anden	-74,11289196	4,600438294
16AN00602-13	10/03/2023	16/03/2023	6,66917	KR 36 10A 00 S	REMANSO	16	Anden	-74,11279371	4,600569414
16AN00602-14	10/03/2023	16/03/2023	6,94856	KR 37 10A 00 S	REMANSO	16	Anden	-74,11322676	4,600638845
16AN00602-15	10/03/2023	16/03/2023	13,80182	KR 37 11 08 S	REMANSO	16	Anden	-74,11269705	4,600700152
16AN00602-16	10/03/2023	16/03/2023	13,27052	KR 36 10A 00 S	REMANSO	16	Anden	-74,11264427	4,600773285
16AN00602-17	10/03/2023	16/03/2023	8,62599	KR 36 10A 00 S	REMANSO	16	Anden	-74,11260545	4,600826585
16AN00602-18	10/03/2023	16/03/2023	28,85808	KR 37 10A 00 S	REMANSO	16	Anden	-74,11309045	4,600823112
16AN00602-19	10/03/2023	16/03/2023	7,10790	KR 37 10A 00 S	REMANSO	16	Anden	-74,11301875	4,600921878
16AN00602-2	10/03/2023	16/03/2023	8,34207	KR 36 10A 99 S	REMANSO	16	Anden	-74,1133654	4,599795102
16AN00602-20	10/03/2023	16/03/2023	6,55162	KR 37 10A 00 S	REMANSO	16	Anden	-74,11298372	4,600969194
16AN00602-21	10/03/2023	16/03/2023	20,90126	CL 10A S 36 09	REMANSO	16	Anden	-74,11264143	4,600989926
16AN00602-22	10/03/2023	16/03/2023	8,22576	KR 37 10A 00 S	REMANSO	16	Anden	-74,11278102	4,601114917
16AN00602-23	10/03/2023	16/03/2023	16,48849	KR 37 10A 00 S	REMANSO	16	Anden	-74,11287139	4,601118946
16AN00602-3	10/03/2023	16/03/2023	5,71445	KR 37 12 98 S	REMANSO	16	Anden	-74,1138178	4,599834015
16AN00602-4	10/03/2023	16/03/2023	23,02977	KR 37 12 98 S	REMANSO	16	Anden	-74,11375684	4,599916807
16AN00602-5	10/03/2023	16/03/2023	14,03073	KR 36 10A 99 S	REMANSO	16	Anden	-74,11322318	4,599991554
16AN00602-6	10/03/2023	16/03/2023	4,74087	KR 36 10A 99 S	REMANSO	16	Anden	-74,11315671	4,600083842
16AN00602-8	10/03/2023	16/03/2023	7,69837	KR 36 10A 00 S	REMANSO	16	Anden	-74,11305653	4,600216884
16AN00602-9	10/03/2023	16/03/2023	8,10119	KR 37 12 98 S	REMANSO	16	Anden	-74,1135335	4,600221599
16AN00603-1	10/03/2023	16/03/2023	8,71448	CL 10 S 39 14	REMANSO	16	Anden	-74,11580229	4,604059465
16AN00603-10	10/03/2023	16/03/2023	3,78186	CL 9 S 37 01	REMANSO	16	Anden	-74,11499657	4,604873594
16AN00603-11	10/03/2023	16/03/2023	8,89567	KR 39A 9 00 S	REMANSO	16	Anden	-74,11539151	4,604963386
16AN00603-12	10/03/2023	16/03/2023	14,89807	CL 9 S 37 01	REMANSO	16	Anden	-74,11502512	4,604995033
16AN00603-13	10/03/2023	16/03/2023	5,33965	KR 39A 9 00 S	REMANSO	16	Anden	-74,11533732	4,605035629
16AN00603-2	10/03/2023	16/03/2023	2,13745	CL 10 S 39 32	REMANSO	16	Anden	-74,11588556	4,60412283
16AN00603-3	10/03/2023	16/03/2023	6,11050	CL 10 S 39 32	REMANSO	16	Anden	-74,11592034	4,60414788



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00603-4	10/03/2023	16/03/2023	15,78142	CL 10 S 39 32	REMANSO	16	Anden	-74,11590037	4,604276908
16AN00603-5	10/03/2023	16/03/2023	5,92990	KR 39 9 37 S	REMANSO	16	Anden	-74,11521651	4,604579755
16AN00603-6	10/03/2023	16/03/2023	7,04221	KR 39A 9 50 S	REMANSO	16	Anden	-74,11560685	4,604672257
16AN00603-7	10/03/2023	16/03/2023	10,26146	KR 39 9 00 S	REMANSO	16	Anden	-74,11514222	4,604679341
16AN00603-8	10/03/2023	16/03/2023	5,48841	KR 39 9 13 S	REMANSO	16	Anden	-74,11504264	4,604813059
16AN00603-9	10/03/2023	16/03/2023	15,50707	KR 39A 9 00 S	REMANSO	16	Anden	-74,11552427	4,60478427
16AN00604-1	10/03/2023	16/03/2023	3,39760	KR 39A 10 52 S	REMANSO	16	Anden	-74,11629077	4,60375267
16AN00604-2	10/03/2023	16/03/2023	7,23696	CL 10 S 39 21	REMANSO	16	Anden	-74,11588825	4,604020967
16AN00605-1	10/03/2023	16/03/2023	4,36377	CL 10 S 39A 06	REMANSO	16	Anden	-74,11597951	4,604271129
16AN00605-2	10/03/2023	16/03/2023	7,64030	CL 10 S 39A 06	REMANSO	16	Anden	-74,11592092	4,604347797
16AN00605-3	10/03/2023	16/03/2023	16,17252	KR 40 9A 40 S	REMANSO	16	Anden	-74,11626508	4,604507865
16AN00605-4	10/03/2023	16/03/2023	6,97836	KR 40 9A 40 S	REMANSO	16	Anden	-74,11620712	4,604584026
16AN00605-5	10/03/2023	16/03/2023	6,98090	KR 39A 9 47 S	REMANSO	16	Anden	-74,11565423	4,604707167
16AN00605-6	10/03/2023	16/03/2023	18,43097	KR 40 9A 40 S	REMANSO	16	Anden	-74,11603273	4,604823325
16AN00605-7	10/03/2023	16/03/2023	7,05283	KR 39A 9 00 S	REMANSO	16	Anden	-74,11536858	4,605094914
16AN00605-8	10/03/2023	16/03/2023	7,43351	CL 9 S 37 01	REMANSO	16	Anden	-74,11535853	4,605265517
16AN00605-9	10/03/2023	16/03/2023	18,03842	CL 9 S 37 01	REMANSO	16	Anden	-74,11550279	4,605362425
16AN00606-1	10/03/2023	16/03/2023	132,92864	KR 40 DG 16 S	REMANSO	16	Anden	-74,11709445	4,603489443
16AN00606-2	10/03/2023	16/03/2023	6,99822	KR 39A 10 39 S	REMANSO	16	Anden	-74,11630647	4,603829308
16AN00606-3	10/03/2023	16/03/2023	23,71060	KR 40 10 90 S	REMANSO	16	Anden	-74,11682056	4,603809393
16AN00606-4	10/03/2023	16/03/2023	8,53483	KR 39A 10 11 S	REMANSO	16	Anden	-74,11615555	4,604030029
16AN00606-5	10/03/2023	16/03/2023	16,53242	KR 40 10 04 S	REMANSO	16	Anden	-74,11627965	4,604313647
16AN00607-1	10/03/2023	16/03/2023	17,88244	DG 16 S 40A 04	REMANSO	16	Anden	-74,11764783	4,603997229
16AN00607-2	10/03/2023	16/03/2023	33,91329	DG 16 S 40A 20	REMANSO	16	Anden	-74,11783683	4,604059502
16AN00607-3	10/03/2023	16/03/2023	12,63374	DG 16 S 40A 34	REMANSO	16	Anden	-74,11789558	4,604186196
16AN00607-4	10/03/2023	16/03/2023	15,88633	DG 16 S 41 98	REMANSO	16	Anden	-74,11793314	4,604271144
16AN00607-5	10/03/2023	16/03/2023	12,97204	DG 16 S 40A 34	REMANSO	16	Anden	-74,11788024	4,604389994
16AN00607-6	10/03/2023	16/03/2023	2,26001	KR 40B 10 00 S	REMANSO	16	Anden	-74,1178018	4,604440522
16AN00607-7	10/03/2023	16/03/2023	3,72029	KR 40B 10 00 S	REMANSO	16	Anden	-74,11775101	4,604475492
16AN00608-1	10/03/2023	16/03/2023	3,92921	CL 9 S 37 01	REMANSO	16	Anden	-74,11257977	4,60281902
16AN00608-2	10/03/2023	16/03/2023	7,24138	CL 9 S 37 01	REMANSO	16	Anden	-74,11266574	4,602898214
16AN00608-3	10/03/2023	16/03/2023	5,72591	CL 9 S 37 01	REMANSO	16	Anden	-74,11275461	4,602980344
16AN00608-4	10/03/2023	16/03/2023	5,02725	CL 9 S 37 01	REMANSO	16	Anden	-74,1128761	4,603092749
16AN00608-5	10/03/2023	16/03/2023	6,72881	CL 9 S 37 01	REMANSO	16	Anden	-74,11294612	4,603158863
16AN00608-6	10/03/2023	16/03/2023	13,32273	KR 38 8 00 S	REMANSO	16	Anden	-74,11291137	4,603264779
16AN00609-1	10/03/2023	16/03/2023	44,90767	DG 16 S 40 06	REMANSO	16	Anden	-74,11723241	4,603432163
16AN00609-2	10/03/2023	16/03/2023	5,75820	KR 40 11 99 S	REMANSO	16	Anden	-74,11673026	4,604050729
16AN00609-3	10/03/2023	16/03/2023	5,19714	KR 40 10 31 S	REMANSO	16	Anden	-74,11662437	4,604182409
16AN00609-4	10/03/2023	16/03/2023	6,91870	KR 40 11 99 S	REMANSO	16	Anden	-74,11657195	4,604247032
16AN00609-5	10/03/2023	16/03/2023	23,42463	KR 40 11 99 S	REMANSO	16	Anden	-74,11650133	4,604331629
16AN00609-6	10/03/2023	16/03/2023	13,79149	CL 10 S 40 19	REMANSO	16	Anden	-74,11656178	4,604526128
16AN00609-7	10/03/2023	16/03/2023	11,68851	CL 10 S 40 27	REMANSO	16	Anden	-74,11680824	4,604538575
16AN00609-8	10/03/2023	16/03/2023	5,55579	CL 10 S 40 27	REMANSO	16	Anden	-74,11665646	4,604595998
16AN00610-1	10/03/2023	16/03/2023	4,96156	CL 10 S 40 04	REMANSO	16	Anden	-74,11642687	4,604526721
16AN00610-2	10/03/2023	16/03/2023	0,96288	CL 10 S 40 04	REMANSO	16	Anden	-74,11646021	4,604552235
16AN00610-3	10/03/2023	16/03/2023	24,92689	KR 40 9A 40 S	REMANSO	16	Anden	-74,11631223	4,604581565
16AN00610-4	10/03/2023	16/03/2023	16,36479	KR 40 9A 40 S	REMANSO	16	Anden	-74,11623256	4,604689085
16AN00611-1	10/03/2023	16/03/2023	3,51905	KR 40 9A 40 S	REMANSO	16	Anden	-74,11607334	4,604903446
16AN00611-2	10/03/2023	16/03/2023	8,28706	KR 40 9A 40 S	REMANSO	16	Anden	-74,11602023	4,604973182
16AN00611-3	10/03/2023	16/03/2023	10,31263	KR 40 9A 40 S	REMANSO	16	Anden	-74,11594883	4,605072007
16AN00611-4	10/03/2023	16/03/2023	7,67932	KR 40 9 25 S	REMANSO	16	Anden	-74,115851	4,605203242
16AN00611-5	10/03/2023	16/03/2023	13,14898	KR 40A 9 00 S	REMANSO	16	Anden	-74,11636456	4,60522359
16AN00611-6	10/03/2023	16/03/2023	14,29696	KR 40 9 19 S	REMANSO	16	Anden	-74,11580278	4,605267276
16AN00611-7	10/03/2023	16/03/2023	6,93064	KR 40 9 07 S	REMANSO	16	Anden	-74,11573655	4,605357809
16AN00612-1	10/03/2023	16/03/2023	11,35582	KR 38 8 00 S	REMANSO	16	Anden	-74,1129607	4,603304953
16AN00612-11	10/03/2023	16/03/2023	13,71645	AC 8 S 37 01	REMANSO	16	Anden	-74,11300354	4,603796594
16AN00612-12	10/03/2023	16/03/2023	27,06577	AC 8 S 37 01	REMANSO	16	Anden	-74,11321909	4,603996749
16AN00612-13	10/03/2023	16/03/2023	101,06238	KR 38A 8 00 S	REMANSO	16	Anden	-74,11349923	4,603938058
16AN00612-14	10/03/2023	16/03/2023	65,89341	KR 38A 8 00 S	REMANSO	16	Anden	-74,11351037	4,603956194
16AN00612-15	10/03/2023	16/03/2023	21,94191	AC 8 S 37 01	REMANSO	16	Anden	-74,1133155	4,604085362
16AN00612-3	10/03/2023	16/03/2023	16,07406	CL 9 S 37 01	REMANSO	16	Anden	-74,11315589	4,60335243
16AN00612-4	10/03/2023	16/03/2023	11,22769	CL 9 S 37 01	REMANSO	16	Anden	-74,11325823	4,603446609
16AN00612-5	10/03/2023	16/03/2023	19,24648	KR 38 8 00 S	REMANSO	16	Anden	-74,112841	4,603437714
16AN00612-7	10/03/2023	16/03/2023	1,50736	CL 9 S 37 01	REMANSO	16	Anden	-74,11337938	4,603558413
16AN00612-9	10/03/2023	16/03/2023	2,32703	CL 9 S 37 01	REMANSO	16	Anden	-74,11348298	4,603655969
16AN00613-1	10/03/2023	16/03/2023	9,97789	CL 9 S 37 01	REMANSO	16	Anden	-74,11367405	4,603831887
16AN00613-2	10/03/2023	16/03/2023	2,47638	CL 9 S 37 01	REMANSO	16	Anden	-74,11379538	4,60395021



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00613-3	10/03/2023	16/03/2023	6,13583	CL 9 S 37 01	REMANSO	16	Anden	-74,11399056	4,604128596
16AN00613-4	10/03/2023	16/03/2023	5,74118	CL 9 S 37 01	REMANSO	16	Anden	-74,11412646	4,604250148
16AN00613-5	10/03/2023	16/03/2023	5,85384	CL 9 S 37 01	REMANSO	16	Anden	-74,1141904	4,604312103
16AN00613-6	10/03/2023	16/03/2023	10,36313	CL 9 S 38A 82	REMANSO	16	Anden	-74,11417542	4,604419617
16AN00613-7	10/03/2023	16/03/2023	28,90515	AC 8 S 37 01	REMANSO	16	Anden	-74,11371607	4,604455864
16AN00614-1	10/03/2023	16/03/2023	10,86806	CL 9 S 37 01	REMANSO	16	Anden	-74,11434641	4,604452972
16AN00614-2	10/03/2023	16/03/2023	38,54830	KR 38B 8 00 S	REMANSO	16	Anden	-74,11414422	4,604550535
16AN00614-3	10/03/2023	16/03/2023	6,80878	CL 9 S 37 01	REMANSO	16	Anden	-74,11466754	4,604750892
16AN00614-4	10/03/2023	16/03/2023	17,82626	AC 8 S 37 01	REMANSO	16	Anden	-74,11415214	4,604861105
16AN00615-1	10/03/2023	16/03/2023	10,40739	CL 9 S 37 01	REMANSO	16	Anden	-74,11497279	4,60503445
16AN00615-2	10/03/2023	16/03/2023	16,96285	AC 8 S 37 01	REMANSO	16	Anden	-74,11479105	4,605447793
16AN00615-3	10/03/2023	16/03/2023	36,15314	AC 8 S 37 01	REMANSO	16	Anden	-74,11489093	4,605530336
16AN00615-4	10/03/2023	16/03/2023	5,07548	KR 40 8 28 S	REMANSO	16	Anden	-74,11544989	4,605607073
16AN00615-5	10/03/2023	16/03/2023	31,14875	AC 8 S 37 01	REMANSO	16	Anden	-74,11504486	4,605647546
16AN00615-6	10/03/2023	16/03/2023	37,01215	AC 8 S 37 01	REMANSO	16	Anden	-74,11519167	4,605747856
16AN00616-1	10/03/2023	16/03/2023	3,21881	CL 9 S 40 01	REMANSO	16	Anden	-74,11587422	4,605651061
16AN00616-11	10/03/2023	16/03/2023	16,06480	AC 8 S 37 01	REMANSO	16	Anden	-74,11602317	4,606224626
16AN00616-12	10/03/2023	16/03/2023	14,89723	AC 8 S 37 01	REMANSO	16	Anden	-74,11613999	4,60629138
16AN00616-13	10/03/2023	16/03/2023	11,95434	AC 8 S 37 01	REMANSO	16	Anden	-74,11625624	4,606356721
16AN00616-2	10/03/2023	16/03/2023	5,71696	KR 40 8 00 S	REMANSO	16	Anden	-74,11551425	4,605656535
16AN00616-3	10/03/2023	16/03/2023	0,61600	CL 9 S 40 01	REMANSO	16	Anden	-74,11591723	4,60567459
16AN00616-4	10/03/2023	16/03/2023	4,60037	CL 9 S 40 01	REMANSO	16	Anden	-74,11599421	4,605717683
16AN00616-6	10/03/2023	16/03/2023	13,98484	KR 40 8 00 S	REMANSO	16	Anden	-74,11544115	4,6057534
16AN00616-7	10/03/2023	16/03/2023	7,65617	CL 9 S 40 01	REMANSO	16	Anden	-74,11609592	4,60577592
16AN00616-8	10/03/2023	16/03/2023	9,12274	CL 9 S 40 01	REMANSO	16	Anden	-74,11621597	4,605841592
16AN00616-9	10/03/2023	16/03/2023	3,21674	CL 9 S 40 01	REMANSO	16	Anden	-74,11634877	4,605916263
16AN00617-1	10/03/2023	16/03/2023	2,72502	AC 8 S 36 99	REMANSO	16	Anden	-74,10931932	4,59872183
16AN00617-2	10/03/2023	16/03/2023	8,10936	AC 8 S 36 99	REMANSO	16	Anden	-74,10927346	4,598773232
16AN00617-5	10/03/2023	16/03/2023	0,71160	AC 8 S 36 99	REMANSO	16	Anden	-74,10901486	4,59905278
16AN00617-6	10/03/2023	16/03/2023	3,35719	AC 8 S 36 99	REMANSO	16	Anden	-74,10898296	4,599087975
16AN00617-7	10/03/2023	16/03/2023	4,03612	AC 8 S 36 99	REMANSO	16	Anden	-74,10894202	4,599132794
16AN00617-8	10/03/2023	16/03/2023	3,00262	AC 8 S 36 99	REMANSO	16	Anden	-74,10886576	4,599215333
16AN00617-9	10/03/2023	16/03/2023	8,84648	AC 8 S 36 99	REMANSO	16	Anden	-74,10856582	4,599543981
16AN00618-2	10/03/2023	16/03/2023	1,90366	KR 32 8 75 S	REMANSO	16	Anden	-74,10899979	4,599158902
16AN00618-3	10/03/2023	16/03/2023	3,16002	KR 32 8 25 S	REMANSO	16	Anden	-74,10868829	4,599493595
16AN00618-4	10/03/2023	16/03/2023	19,64205	KR 32 8 13 S	REMANSO	16	Anden	-74,10862002	4,599569965
16AN00619-1	10/03/2023	16/03/2023	38,57219	KR 32 8 93 S	REMANSO	16	Anden	-74,10927125	4,599099609
16AN00620-1	10/03/2023	16/03/2023	3,67898	AC 8 S 36 99	REMANSO	16	Anden	-74,10967815	4,59967587
16AN00620-2	10/03/2023	16/03/2023	10,17835	AC 8 S 36 99	REMANSO	16	Anden	-74,1095514	4,599814464
16AN00620-3	10/03/2023	16/03/2023	2,57458	KR 31B - CL 09- 10 S	REMANSO	16	Anden	-74,10947738	4,599896136
16AN00620-4	10/03/2023	16/03/2023	28,96169	AC 8 S 32A 35	REMANSO	16	Anden	-74,10925442	4,600137083
16AN00620-5	10/03/2023	16/03/2023	9,23968	AC 8 S 36 99	REMANSO	16	Anden	-74,10913867	4,600212961
16AN00621-1	10/03/2023	16/03/2023	4,87945	AC 8 S 36 99	REMANSO	16	Anden	-74,1096271	4,599148199
16AN00621-2	10/03/2023	16/03/2023	3,02274	KR 32A 9A 13 S	REMANSO	16	Anden	-74,1095744	4,599204951
16AN00621-3	10/03/2023	16/03/2023	5,31906	CL 9A S 32A 11	REMANSO	16	Anden	-74,10953341	4,5992485
16AN00621-4	10/03/2023	16/03/2023	25,80765	KR 32A 8 93 S	REMANSO	16	Anden	-74,10959308	4,599397921
16AN00622-1	10/03/2023	16/03/2023	1,74799	KR 32B 8 35 S	REMANSO	16	Anden	-74,1094531	4,600008279
16AN00622-10	10/03/2023	16/03/2023	11,09754	AC 8 S 36 99	REMANSO	16	Anden	-74,11041639	4,600842035
16AN00622-11	10/03/2023	16/03/2023	7,87141	AC 8 S 36 99	REMANSO	16	Anden	-74,10985061	4,600872528
16AN00622-12	10/03/2023	16/03/2023	15,59638	AC 8 S 36 99	REMANSO	16	Anden	-74,10989794	4,600919393
16AN00622-2	10/03/2023	16/03/2023	5,78031	AC 8 S 36 99	REMANSO	16	Anden	-74,10938778	4,600079461
16AN00622-3	10/03/2023	16/03/2023	15,48812	KR 32B 8 35 S	REMANSO	16	Anden	-74,10957199	4,600056207
16AN00622-4	10/03/2023	16/03/2023	1,97940	AC 8 S 36 99	REMANSO	16	Anden	-74,10965246	4,600130472
16AN00622-5	10/03/2023	16/03/2023	3,56665	AC 8 S 36 99	REMANSO	16	Anden	-74,1096916	4,600167406
16AN00622-6	10/03/2023	16/03/2023	4,89728	AC 8 S 36 99	REMANSO	16	Anden	-74,10931403	4,600160664
16AN00622-7	10/03/2023	16/03/2023	2,10662	AC 8 S 36 99	REMANSO	16	Anden	-74,10978457	4,600254078
16AN00622-8	10/03/2023	16/03/2023	1,80644	AC 8 S 36 99	REMANSO	16	Anden	-74,11017078	4,600610814
16AN00623-10	10/03/2023	16/03/2023	3,66431	CL 9A S 32B 98	REMANSO	16	Anden	-74,11046757	4,600275783
16AN00623-11	10/03/2023	16/03/2023	7,34046	AC 8 S 36 99	REMANSO	16	Anden	-74,1101099	4,60047147
16AN00623-12	10/03/2023	16/03/2023	14,73704	AC 8 S 36 99	REMANSO	16	Anden	-74,11040678	4,600746607
16AN00623-2	10/03/2023	16/03/2023	3,68431	AC 8 S 36 99	REMANSO	16	Anden	-74,10966695	4,599777873
16AN00623-3	10/03/2023	16/03/2023	22,31177	CL 9A S 32B 10	REMANSO	16	Anden	-74,10988989	4,599741103
16AN00623-4	10/03/2023	16/03/2023	10,43387	AC 8 S 36 99	REMANSO	16	Anden	-74,11005822	4,599896745
16AN00623-5	10/03/2023	16/03/2023	9,11540	CL 9 S 32B 19	REMANSO	16	Anden	-74,10959783	4,599996508
16AN00623-6	10/03/2023	16/03/2023	4,02536	AC 8 S 36 99	REMANSO	16	Anden	-74,11023294	4,60005785
16AN00623-7	10/03/2023	16/03/2023	3,66882	CL 9 S 32B 23	REMANSO	16	Anden	-74,10969192	4,600083898
16AN00623-8	10/03/2023	16/03/2023	2,50639	AC 8 S 36 99	REMANSO	16	Anden	-74,10979776	4,600182789



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00624-1	10/03/2023	16/03/2023	3,52053	KR 32B -CL 9A 13 S	REMANSO	16	Anden	-74,10992436	4,599496154
16AN00624-2	10/03/2023	16/03/2023	12,38848	AC 8 S 36 99	REMANSO	16	Anden	-74,10989718	4,59966637
16AN00624-3	10/03/2023	16/03/2023	7,53597	AC 8 S 36 99	REMANSO	16	Anden	-74,11050151	4,599698332
16AN00624-4	10/03/2023	16/03/2023	3,23920	CL 9 S 32B 65	REMANSO	16	Anden	-74,11029209	4,600031809
16AN00624-5	10/03/2023	16/03/2023	6,70076	AC 8 S 36 99	REMANSO	16	Anden	-74,11039038	4,600122488
16AN00624-6	10/03/2023	16/03/2023	2,32544	AC 8 S 36 99	REMANSO	16	Anden	-74,11043329	4,600160676
16AN00624-8	10/03/2023	16/03/2023	2,69191	AC 8 S 36 99	REMANSO	16	Anden	-74,11057217	4,600291334
16AN00624-9	10/03/2023	16/03/2023	4,01196	AC 8 S 36 99	REMANSO	16	Anden	-74,11070871	4,600419575
16AN00625-1	10/03/2023	16/03/2023	5,52509	KR 32B 11 43 S	REMANSO	16	Anden	-74,11051782	4,598757774
16AN00625-2	10/03/2023	16/03/2023	4,20223	KR 32B 11 17 S	REMANSO	16	Anden	-74,11038078	4,598949922
16AN00625-3	10/03/2023	16/03/2023	5,50471	KR 32B 10 05 S	REMANSO	16	Anden	-74,11048291	4,599321384
16AN00626-1	10/03/2023	16/03/2023	6,14096	KR 32C 10 87 S	REMANSO	16	Anden	-74,11111788	4,598692497
16AN00626-2	10/03/2023	16/03/2023	3,78217	KR 32C 10 85 S	REMANSO	16	Anden	-74,11107777	4,598749815
16AN00626-3	10/03/2023	16/03/2023	2,22780	KR 32C 10 57 S	REMANSO	16	Anden	-74,11082959	4,599097638
16AN00627-1	10/03/2023	16/03/2023	2,70102	KR 35 11 66 S	REMANSO	16	Anden	-74,11182294	4,599162915
16AN00627-2	10/03/2023	16/03/2023	3,10451	KR 35 11 46 S	REMANSO	16	Anden	-74,11172269	4,599306748
16AN00628-1	10/03/2023	16/03/2023	4,77565	AC 8 S 36 99	REMANSO	16	Anden	-74,11126081	4,600047365
16AN00629-2	10/03/2023	16/03/2023	29,75182	KR 35 10 49 S	REMANSO	16	Anden	-74,11150451	4,599805384
16AN00629-4	10/03/2023	16/03/2023	2,09730	AC 8 S 36 99	REMANSO	16	Anden	-74,11138577	4,599890546
16AN00629-5	10/03/2023	16/03/2023	8,08795	KR 35 10 49 S	REMANSO	16	Anden	-74,11163983	4,599898955
16AN00629-6	10/03/2023	16/03/2023	10,67887	AC 8 S 36 99	REMANSO	16	Anden	-74,11132949	4,599960113
16AN00629-9	10/03/2023	16/03/2023	15,28681	KR 35A 10A 08 S	REMANSO	16	Anden	-74,11178276	4,600000093
16AN00630-1	10/03/2023	16/03/2023	17,61801	KR 37 10A 00 S	REMANSO	16	Anden	-74,11266454	4,601393519
16AN00631-1	10/03/2023	16/03/2023	11,84593	KR 35A 11 99 S	REMANSO	16	Anden	-74,11250252	4,599255668
16AN00631-2	10/03/2023	16/03/2023	4,58318	KR 35A 11 00 S	REMANSO	16	Anden	-74,11241198	4,599383546
16AN00631-3	10/03/2023	16/03/2023	15,97565	KR 35B 10A 00 S	REMANSO	16	Anden	-74,11286751	4,599451146
16AN00631-5	10/03/2023	16/03/2023	1,29213	KR 35A 11 00 S	REMANSO	16	Anden	-74,11219637	4,59969114
16AN00631-6	10/03/2023	16/03/2023	1,58437	KR 35A 11 00 S	REMANSO	16	Anden	-74,11254365	4,599750853
16AN00631-7	10/03/2023	16/03/2023	3,13232	KR 35A 11 00 S	REMANSO	16	Anden	-74,11204073	4,599911714
16AN00632-1	10/03/2023	16/03/2023	10,64454	KR 37 9 84 S	REMANSO	16	Anden	-74,11234698	4,601492671
16AN00632-2	10/03/2023	16/03/2023	26,86897	AC 8 S 36 99	REMANSO	16	Anden	-74,11242912	4,601710845
16AN00632-3	10/03/2023	16/03/2023	33,79413	KR 37 9 60 S	REMANSO	16	Anden	-74,11234011	4,601831775
16AN00632-4	10/03/2023	16/03/2023	43,16174	KR 37 9 54 S	REMANSO	16	Anden	-74,11216318	4,601741622
16AN00632-5	10/03/2023	16/03/2023	30,39087	AC 8 S 36 99	REMANSO	16	Anden	-74,11225245	4,601951324
16AN00632-7	10/03/2023	16/03/2023	11,97003	CL 9 S 36 09	REMANSO	16	Anden	-74,11192648	4,602060896
16AN00633-1	10/03/2023	16/03/2023	33,86671	KR 36 10A 96 S	REMANSO	16	Anden	-74,11288756	4,599528244
16AN00633-10	10/03/2023	16/03/2023	12,73716	CL 10A S 35B 05	REMANSO	16	Anden	-74,11223895	4,600610662
16AN00633-11	10/03/2023	16/03/2023	12,08405	KR 36 10A 00 S	REMANSO	16	Anden	-74,11260484	4,600682936
16AN00633-12	10/03/2023	16/03/2023	4,99377	KR 36 10A 00 S	REMANSO	16	Anden	-74,11254743	4,600760145
16AN00633-2	10/03/2023	16/03/2023	2,87849	KR 35B 10A 00 S	REMANSO	16	Anden	-74,11276149	4,599704546
16AN00633-3	10/03/2023	16/03/2023	104,98464	KR 36 10A 96 S	REMANSO	16	Anden	-74,11327415	4,599778499
16AN00633-4	10/03/2023	16/03/2023	18,10460	KR 36 10A 99 S	REMANSO	16	Anden	-74,11313199	4,599971612
16AN00633-5	10/03/2023	16/03/2023	9,86444	KR 36 10A 00 S	REMANSO	16	Anden	-74,11305481	4,600074021
16AN00633-6	10/03/2023	16/03/2023	9,40747	KR 36 10A 00 S	REMANSO	16	Anden	-74,11299196	4,600158705
16AN00633-7	10/03/2023	16/03/2023	9,28086	KR 36 10A 00 S	REMANSO	16	Anden	-74,11279828	4,600421913
16AN00633-8	10/03/2023	16/03/2023	4,88997	KR 36 10A 00 S	REMANSO	16	Anden	-74,1127255	4,600517416
16AN00633-9	10/03/2023	16/03/2023	4,81536	KR 36 10A S 42	REMANSO	16	Anden	-74,11267413	4,60058564
16AN00634-1	10/03/2023	16/03/2023	3,38534	KR 35 11 71 S	REMANSO	16	Anden	-74,11187192	4,599196089
16AN00634-2	10/03/2023	16/03/2023	3,86228	KR 35 11 53 S	REMANSO	16	Anden	-74,11179802	4,599300869
16AN00634-4	10/03/2023	16/03/2023	4,96645	KR 35A 11 00 S	REMANSO	16	Anden	-74,11231189	4,599415359
16AN00634-5	10/03/2023	16/03/2023	1,47937	KR 35A 11 00 S	REMANSO	16	Anden	-74,11217565	4,599610524
16AN00634-6	10/03/2023	16/03/2023	5,86798	CL 11 S 35 59	REMANSO	16	Anden	-74,1119338	4,599953414
16AN00634-7	10/03/2023	16/03/2023	7,98932	CL 11 S 35 59	REMANSO	16	Anden	-74,11184121	4,599964018
16AN00635-1	10/03/2023	16/03/2023	91,66238	KR 32A 11 55 S	REMANSO	16	Anden	-74,11058118	4,59857217
16AN00635-2	10/03/2023	16/03/2023	61,02689	KR 32A 11 55 S	REMANSO	16	Anden	-74,11001653	4,598666438
16AN00635-3	10/03/2023	16/03/2023	46,96717	KR 32A 11 55 S	REMANSO	16	Anden	-74,1100682	4,598979338
16AN00636-1	10/03/2023	16/03/2023	121,44295	KR 32A 11 40 S	REMANSO	16	Anden	-74,10972575	4,598380738
16AN00636-2	10/03/2023	16/03/2023	16,00956	KR 32A 11 32 S	REMANSO	16	Anden	-74,10969784	4,598496281
16AN00636-3	10/03/2023	16/03/2023	26,41563	CL 11 S 31 39	REMANSO	16	Anden	-74,10919486	4,598512123
16AN00636-4	10/03/2023	16/03/2023	20,97216	CL 11 S 31 39	REMANSO	16	Anden	-74,10931887	4,598578719
16AN00636-5	10/03/2023	16/03/2023	18,36782	KR 32A 11 32 S	REMANSO	16	Anden	-74,1098126	4,598733352
16AN00636-6	10/03/2023	16/03/2023	105,94958	KR 32A 11 32 S	REMANSO	16	Anden	-74,10987209	4,598650571
16AN00636-7	10/03/2023	16/03/2023	40,78151	KR 32A 11 32 S	REMANSO	16	Anden	-74,10989633	4,598728648
16AN00637-1	10/03/2023	16/03/2023	9,95791	KR 40A 9 45 S	REMANSO	16	Anden	-74,11671614	4,605415222
16AN00637-2	10/03/2023	16/03/2023	2,71041	KR 40A 9 45 S	REMANSO	16	Anden	-74,11665813	4,605493726
16AN00637-3	10/03/2023	16/03/2023	5,23894	KR 40A 9 45 S	REMANSO	16	Anden	-74,11658377	4,60559122
16AN00637-4	10/03/2023	16/03/2023	2,34369	KR 40A 9 45 S	REMANSO	16	Anden	-74,11654482	4,605649592



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00637-5	10/03/2023	16/03/2023	19,54321	KR 40A 9 45 S	REMANSO	16	Anden	-74,11647102	4,605747303
16AN00638-1	10/03/2023	16/03/2023	9,25738	CL 10 S 40B 68	REMANSO	16	Anden	-74,11705469	4,605073131
16AN00638-2	10/03/2023	16/03/2023	55,99093	CL 10 S 40C 99	REMANSO	16	Anden	-74,11725328	4,605145818
16AN00638-3	10/03/2023	16/03/2023	7,56216	KR 40B 9A 44 S	REMANSO	16	Anden	-74,11688154	4,60529837
16AN00638-4	10/03/2023	16/03/2023	11,33127	KR 40C 9 00 S	REMANSO	16	Anden	-74,11737828	4,605332571
16AN00638-5	10/03/2023	16/03/2023	17,03230	KR 40C 9 00 S	REMANSO	16	Anden	-74,11729301	4,605447178
16AN00638-6	10/03/2023	16/03/2023	9,37129	KR 40B 9A 44 S	REMANSO	16	Anden	-74,11672425	4,605516321
16AN00638-7	10/03/2023	16/03/2023	5,87980	KR 40C 9 00 S	REMANSO	16	Anden	-74,11720598	4,60556332
16AN00638-8	10/03/2023	16/03/2023	5,16557	KR 40C 9 00 S	REMANSO	16	Anden	-74,11714445	4,605646537
16AN00639-1	10/03/2023	16/03/2023	8,56167	KR 40B 10 00 S	REMANSO	16	Anden	-74,11792708	4,604439417
16AN00639-10	10/03/2023	16/03/2023	5,63839	KR 40C 10 00 S	REMANSO	16	Anden	-74,1176208	4,605133443
16AN00639-11	10/03/2023	16/03/2023	22,43327	CL 10 S 40C 99	REMANSO	16	Anden	-74,1173968	4,605150282
16AN00639-2	10/03/2023	16/03/2023	18,09137	DG 16 S 41 98	REMANSO	16	Anden	-74,11802618	4,604472436
16AN00639-3	10/03/2023	16/03/2023	8,79689	KR 40B 10 00 S	REMANSO	16	Anden	-74,11784223	4,604493152
16AN00639-4	10/03/2023	16/03/2023	22,40528	DG 16 S 41 98	REMANSO	16	Anden	-74,11807127	4,604566095
16AN00639-5	10/03/2023	16/03/2023	32,54483	DG 16 S 41 98	REMANSO	16	Anden	-74,11812769	4,604684656
16AN00639-6	10/03/2023	16/03/2023	10,78475	KR 40C 10 00 S	REMANSO	16	Anden	-74,11808024	4,604837244
16AN00639-7	10/03/2023	16/03/2023	12,10730	CL 10 S 40B 21	REMANSO	16	Anden	-74,11720022	4,605001029
16AN00639-8	10/03/2023	16/03/2023	8,35077	KR 40C 10 00 S	REMANSO	16	Anden	-74,11772939	4,605063839
16AN00639-9	10/03/2023	16/03/2023	14,38116	CL 10 S 40C 99	REMANSO	16	Anden	-74,11729144	4,605069842
16AN00640-1	10/03/2023	16/03/2023	33,86739	KR 40C 10 00 S	REMANSO	16	Anden	-74,11805301	4,604928628
16AN00640-10	10/03/2023	16/03/2023	45,93842	DG 16 S 41 98	REMANSO	16	Anden	-74,11833174	4,60542053
16AN00640-11	10/03/2023	16/03/2023	28,64512	KR 41 10 98 S	REMANSO	16	Anden	-74,11811416	4,605492731
16AN00640-12	10/03/2023	16/03/2023	33,22379	KR 41 10 98 S	REMANSO	16	Anden	-74,11813723	4,60550919
16AN00640-13	10/03/2023	16/03/2023	65,46382	KR 41 10 98 S	REMANSO	16	Anden	-74,11794779	4,605535661
16AN00640-14	10/03/2023	16/03/2023	64,15046	KR 41 10 98 S	REMANSO	16	Anden	-74,11802195	4,605587446
16AN00640-2	10/03/2023	16/03/2023	110,51155	KR 40C 10 61 S	REMANSO	16	Anden	-74,11819784	4,604922831
16AN00640-3	10/03/2023	16/03/2023	4,75765	KR 40C 10 00 S	REMANSO	16	Anden	-74,11789581	4,605030903
16AN00640-4	10/03/2023	16/03/2023	5,78827	KR 40C 10 27 S	REMANSO	16	Anden	-74,11781334	4,605087718
16AN00640-5	10/03/2023	16/03/2023	23,01797	DG 16 S 41 98	REMANSO	16	Anden	-74,1182623	4,605104334
16AN00640-6	10/03/2023	16/03/2023	14,89396	CL 10 S 40C 07	REMANSO	16	Anden	-74,11769295	4,605164164
16AN00640-7	10/03/2023	16/03/2023	75,35832	CL 10 S 40C 99	REMANSO	16	Anden	-74,11762084	4,605281235
16AN00640-8	10/03/2023	16/03/2023	3,72086	CL 10 S 40C 99	REMANSO	16	Anden	-74,11771015	4,60531349
16AN00640-9	10/03/2023	16/03/2023	129,12237	DG 16 S 41 98	REMANSO	16	Anden	-74,11839214	4,605398751
16AN00641-1	10/03/2023	16/03/2023	1,02046	KR 40C 9 00 S	REMANSO	16	Anden	-74,11716901	4,605825691
16AN00641-11	10/03/2023	16/03/2023	0,63607	KR 40C 9 21 S	REMANSO	16	Anden	-74,11724449	4,605868412
16AN00641-13	10/03/2023	16/03/2023	0,77946	KR 40C 9 21 S	REMANSO	16	Anden	-74,11725482	4,605876674
16AN00641-2	10/03/2023	16/03/2023	0,87967	KR 40C 9 00 S	REMANSO	16	Anden	-74,11718019	4,60583296
16AN00641-20	10/03/2023	16/03/2023	0,44652	KR 40C 9 21 S	REMANSO	16	Anden	-74,11733925	4,605924159
16AN00641-21	10/03/2023	16/03/2023	0,69348	KR 40C 9 21 S	REMANSO	16	Anden	-74,11735216	4,605931416
16AN00641-24	10/03/2023	16/03/2023	0,36731	KR 40C 9 21 S	REMANSO	16	Anden	-74,11736425	4,605938588
16AN00641-26	10/03/2023	16/03/2023	0,37141	KR 40C 9 21 S	REMANSO	16	Anden	-74,11737793	4,605946239
16AN00641-28	10/03/2023	16/03/2023	0,29661	KR 40C 9 21 S	REMANSO	16	Anden	-74,11739179	4,60595306
16AN00641-29	10/03/2023	16/03/2023	0,82392	KR 40C 9 21 S	REMANSO	16	Anden	-74,11740584	4,605960143
16AN00641-3	10/03/2023	16/03/2023	0,38228	KR 40C 9 21 S	REMANSO	16	Anden	-74,11719632	4,605840053
16AN00641-33	10/03/2023	16/03/2023	0,80960	KR 40C 9 21 S	REMANSO	16	Anden	-74,1174343	4,605975555
16AN00641-35	10/03/2023	16/03/2023	0,74813	KR 40C 9 21 S	REMANSO	16	Anden	-74,11746101	4,605989829
16AN00641-40	10/03/2023	16/03/2023	0,54083	KR 40C 9 21 S	REMANSO	16	Anden	-74,1175098	4,606017063
16AN00641-42	10/03/2023	16/03/2023	0,95297	KR 40C 9 21 S	REMANSO	16	Anden	-74,11753526	4,606031077
16AN00641-44	10/03/2023	16/03/2023	1,00084	KR 40C 9 21 S	REMANSO	16	Anden	-74,117561	4,60604514
16AN00641-5	10/03/2023	16/03/2023	2,44220	KR 40C 9 00 S	REMANSO	16	Anden	-74,11707841	4,605840861
16AN00641-50	10/03/2023	16/03/2023	0,92335	KR 40C 9 21 S	REMANSO	16	Anden	-74,11760594	4,606070372
16AN00641-58	10/03/2023	16/03/2023	5,69806	KR 41 10 98 S	REMANSO	16	Anden	-74,11765168	4,606096814
16AN00641-6	10/03/2023	16/03/2023	2,29654	KR 40C 9 21 S	REMANSO	16	Anden	-74,1172128	4,605850675
16AN00641-60	10/03/2023	16/03/2023	40,16828	KR 41 10 98 S	REMANSO	16	Anden	-74,11764519	4,606140475
16AN00641-62	10/03/2023	16/03/2023	3,56440	KR 41 10 98 S	REMANSO	16	Anden	-74,11768799	4,606183323
16AN00641-67	10/03/2023	16/03/2023	16,45685	KR 41 10 98 S	REMANSO	16	Anden	-74,11764149	4,606269144
16AN00641-8	10/03/2023	16/03/2023	0,66982	KR 40C 9 21 S	REMANSO	16	Anden	-74,11723388	4,605861643
16AN00641-82	10/03/2023	16/03/2023	6,07059	KR 41 10 98 S	REMANSO	16	Anden	-74,1175759	4,606386303
16AN00642-1	10/03/2023	16/03/2023	25,76966	KR 40B - CL 9 S	REMANSO	16	Anden	-74,11645214	4,60609508
16AN00642-10	10/03/2023	16/03/2023	15,41802	AC 8 S 40B 25	REMANSO	16	Anden	-74,11662946	4,606563309
16AN00642-11	10/03/2023	16/03/2023	6,13469	AC 8 S 37 01	REMANSO	16	Anden	-74,11667168	4,606586853
16AN00642-14	10/03/2023	16/03/2023	11,15344	KR 41 10 98 S	REMANSO	16	Anden	-74,1174484	4,606615295
16AN00642-17	10/03/2023	16/03/2023	24,83915	AC 8 S 40B 53	REMANSO	16	Anden	-74,11684942	4,606686236
16AN00642-18	10/03/2023	16/03/2023	7,42118	AC 8 S 40B 67	REMANSO	16	Anden	-74,11691183	4,606721302
16AN00642-2	10/03/2023	16/03/2023	16,31361	KR 40B - AC 8 S	REMANSO	16	Anden	-74,11634305	4,606290384
16AN00642-20	10/03/2023	16/03/2023	41,72130	AC 8 S - KR 41	REMANSO	16	Anden	-74,11714968	4,606852838



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00642-3	10/03/2023	16/03/2023	15,05459	AC 8 S 40B 25	REMANSO	16	Anden	-74,11639681	4,606433842
16AN00642-4	10/03/2023	16/03/2023	15,06007	AC 8 S 40B 13	REMANSO	16	Anden	-74,11648628	4,606483646
16AN00642-8	10/03/2023	16/03/2023	6,51252	AC 8 S 37 01	REMANSO	16	Anden	-74,11658766	4,606540542
16AN00642-9	10/03/2023	16/03/2023	3,71936	AC 8 S 40B 25	REMANSO	16	Anden	-74,11660297	4,606548949
16AN00643-1	10/03/2023	16/03/2023	0,99904	KR 41 10 98 S	REMANSO	16	Anden	-74,11777066	4,606334075
16AN00643-10	10/03/2023	16/03/2023	15,88664	AC 8 S 41 35	REMANSO	16	Anden	-74,11760555	4,607107929
16AN00643-11	10/03/2023	16/03/2023	11,68122	AC 8 S 41 35	REMANSO	16	Anden	-74,11768322	4,60715207
16AN00643-2	10/03/2023	16/03/2023	0,93015	KR 41 10 98 S	REMANSO	16	Anden	-74,11776475	4,606345565
16AN00643-3	10/03/2023	16/03/2023	5,60526	KR 41 10 98 S	REMANSO	16	Anden	-74,11775045	4,606370926
16AN00643-4	10/03/2023	16/03/2023	3,24067	KR 41 9A 27 S	REMANSO	16	Anden	-74,11825122	4,606382089
16AN00643-5	10/03/2023	16/03/2023	5,63997	KR 41 10 98 S	REMANSO	16	Anden	-74,11754669	4,606740342
16AN00643-6	10/03/2023	16/03/2023	1,91997	KR 41 10 98 S	REMANSO	16	Anden	-74,11752454	4,606778904
16AN00643-7	10/03/2023	16/03/2023	15,01666	KR 41 10 98 S	REMANSO	16	Anden	-74,11742221	4,606883106
16AN00643-8	10/03/2023	16/03/2023	35,90688	AC 8 S 37 01	REMANSO	16	Anden	-74,11740504	4,606934745
16AN00643-9	10/03/2023	16/03/2023	27,60804	AC 8 S 41 35	REMANSO	16	Anden	-74,11747001	4,607033284
16AN00644-1	10/03/2023	16/03/2023	16,15768	KR 41 10 98 S	REMANSO	16	Anden	-74,1182138	4,605625782
16AN00644-2	10/03/2023	16/03/2023	167,27095	KR 41 9A 27 S	REMANSO	16	Anden	-74,11829558	4,605874969
16AN00644-3	10/03/2023	16/03/2023	200,07022	KR 41 9A 27 S	REMANSO	16	Anden	-74,11842128	4,606210512
16AN00644-4	10/03/2023	16/03/2023	11,80690	KR 41 9A 27 S	REMANSO	16	Anden	-74,11848891	4,606326455
16AN00644-5	10/03/2023	16/03/2023	34,29724	KR 41 9A 27 S	REMANSO	16	Anden	-74,11835034	4,606254568
16AN00645-1	10/03/2023	16/03/2023	51,99628	DG 16 S 41 98	REMANSO	16	Anden	-74,11849616	4,605542469
16AN00645-2	10/03/2023	16/03/2023	13,44840	KR 41 10 98 S	REMANSO	16	Anden	-74,1183155	4,605578498
16AN00645-3	10/03/2023	16/03/2023	165,00254	DG 16 S 41 98	REMANSO	16	Anden	-74,11857231	4,605764942
16AN00645-4	10/03/2023	16/03/2023	4,11299	DG 16 S 41 98	REMANSO	16	Anden	-74,1186788	4,606001353
16AN00645-5	10/03/2023	16/03/2023	25,79880	DG 16 S 41 98	REMANSO	16	Anden	-74,11871458	4,606042619
16AN00645-6	10/03/2023	16/03/2023	43,21909	DG 16 S 41 98	REMANSO	16	Anden	-74,11877303	4,606131239
16AN00646-1	10/03/2023	16/03/2023	10,93514	KR 41A 8 25 S	REMANSO	16	Anden	-74,11848541	4,606403797
16AN00646-2	10/03/2023	16/03/2023	138,15712	KR 41A 8 25 S	REMANSO	16	Anden	-74,11888871	4,606326232
16AN00646-3	10/03/2023	16/03/2023	56,94477	KR 41A 8 25 S	REMANSO	16	Anden	-74,11825416	4,606739538
16AN00646-4	10/03/2023	16/03/2023	34,66330	KR 41A 8 25 S	REMANSO	16	Anden	-74,11804404	4,606889703
16AN00646-5	10/03/2023	16/03/2023	17,76246	KR 41A 8 25 S	REMANSO	16	Anden	-74,11789777	4,607149824
16AN00646-6	10/03/2023	16/03/2023	145,88641	KR 41A 8 25 S	REMANSO	16	Anden	-74,11870189	4,606997153
16AN00646-7	10/03/2023	16/03/2023	180,75896	KR 41A 8 25 S	REMANSO	16	Anden	-74,1186883	4,607095061
16AN00646-8	10/03/2023	16/03/2023	211,57497	KR 41A 8 25 S	REMANSO	16	Anden	-74,11813657	4,607409029
16AN00647-1	17/03/2023	23/03/2023	3,92718	KR 38 12 57 S	REMANSO	16	Anden	-74,11493325	4,600654927
16AN00647-2	17/03/2023	23/03/2023	5,67819	KR 38 12 45 S	REMANSO	16	Anden	-74,1148648	4,600747457
16AN00648-1	10/03/2023	16/03/2023	27,41893	KR 32 9A 28 S	REMANSO	16	Anden	-74,10920953	4,598593964
16AN00648-2	10/03/2023	16/03/2023	111,11019	AC 8 S 31A 31	REMANSO	16	Anden	-74,10818892	4,599334979
16AN00649-1	17/03/2023	23/03/2023	14,88230	KR 41 37 35 S	AUTOPISTA MUZU	16	Anden	-74,12457435	4,597116728
16AN00649-10	17/03/2023	23/03/2023	1,45953	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,12461436	4,597636852
16AN00649-11	17/03/2023	23/03/2023	1,82785	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,12462577	4,597644406
16AN00649-12	17/03/2023	23/03/2023	12,64362	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,12467479	4,597697634
16AN00649-13	17/03/2023	23/03/2023	23,57415	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden	-74,12509693	4,597741942
16AN00649-14	17/03/2023	23/03/2023	11,89613	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,12474565	4,597769901
16AN00649-15	17/03/2023	23/03/2023	31,37908	AK 50 37 06 S	AUTOPISTA MUZU	16	Anden	-74,12485049	4,597871777
16AN00649-16	17/03/2023	23/03/2023	22,39717	AK 50 37 06 S	AUTOPISTA MUZU	16	Anden	-74,12496421	4,597903967
16AN00649-2	17/03/2023	23/03/2023	6,37087	KR 41 37 27 S	AUTOPISTA MUZU	16	Anden	-74,12450678	4,597178541
16AN00649-3	17/03/2023	23/03/2023	32,26903	KR 41 37 35 S	AUTOPISTA MUZU	16	Anden	-74,12469426	4,597174699
16AN00649-4	17/03/2023	23/03/2023	9,38807	KR 41 37 17 S	AUTOPISTA MUZU	16	Anden	-74,12445325	4,597228368
16AN00649-5	17/03/2023	23/03/2023	2,01607	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12441281	4,597264383
16AN00649-6	17/03/2023	23/03/2023	13,59786	CL 37 S 41 05	AUTOPISTA MUZU	16	Anden	-74,12435993	4,597315475
16AN00649-7	17/03/2023	23/03/2023	32,43763	CL 37A S 41A 02	AUTOPISTA MUZU	16	Anden	-74,12487077	4,597374681
16AN00649-8	17/03/2023	23/03/2023	13,71728	CL 37A S 41A 46	AUTOPISTA MUZU	16	Anden	-74,1250782	4,597578927
16AN00649-9	17/03/2023	23/03/2023	13,91990	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,12457679	4,597600984
16AN00650-1	17/03/2023	23/03/2023	1,62447	CL 37A S 40A 10	AUTOPISTA MUZU	16	Anden	-74,12433874	4,59673874
16AN00650-10	17/03/2023	23/03/2023	11,26546	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12373329	4,597298605
16AN00650-11	17/03/2023	23/03/2023	8,45270	KR 41 36 12 S	AUTOPISTA MUZU	16	Anden	-74,1241056	4,597452724
16AN00650-12	17/03/2023	23/03/2023	8,89451	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12398007	4,597570405
16AN00650-2	17/03/2023	23/03/2023	7,07306	KR 40A 36 69 S	AUTOPISTA MUZU	16	Anden	-74,12428087	4,596796845
16AN00650-3	17/03/2023	23/03/2023	18,71489	AK 50 37 98 S	AUTOPISTA MUZU	16	Anden	-74,12446541	4,596756475
16AN00650-4	17/03/2023	23/03/2023	24,34204	KR 41 37 36 S	AUTOPISTA MUZU	16	Anden	-74,12454713	4,596930529
16AN00650-5	17/03/2023	23/03/2023	6,11788	KR 40A 36 35 S	AUTOPISTA MUZU	16	Anden	-74,12401845	4,59703512
16AN00650-6	17/03/2023	23/03/2023	4,70844	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12444196	4,597144089
16AN00650-7	17/03/2023	23/03/2023	20,42191	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12393193	4,59711537
16AN00650-8	17/03/2023	23/03/2023	4,13257	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12439248	4,597190272
16AN00650-9	17/03/2023	23/03/2023	3,48068	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12384411	4,597195466
16AN00651-1	17/03/2023	23/03/2023	12,04848	CL 37A S 40 12	AUTOPISTA MUZU	16	Anden	-74,12413339	4,596274362



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00651-10	17/03/2023	23/03/2023	4,24492	KR 40 36 43 S	AUTOPISTA MUZU	16	Anden	-74,1238131	4,596566482
16AN00651-11	17/03/2023	23/03/2023	8,49530	KR 40 36 33 S	AUTOPISTA MUZU	16	Anden	-74,12375807	4,596616181
16AN00651-12	17/03/2023	23/03/2023	7,94691	KR 40A 36 94 S	AUTOPISTA MUZU	16	Anden	-74,12434287	4,596627724
16AN00651-13	17/03/2023	23/03/2023	5,85550	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12427534	4,596690563
16AN00651-14	17/03/2023	23/03/2023	12,17813	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12383009	4,597097676
16AN00651-15	17/03/2023	23/03/2023	5,53925	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12377537	4,597147923
16AN00651-16	17/03/2023	23/03/2023	8,19887	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12372714	4,597193281
16AN00651-17	17/03/2023	23/03/2023	7,74180	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12363385	4,59727761
16AN00651-3	17/03/2023	23/03/2023	18,39381	CL 37A S 40 12	AUTOPISTA MUZU	16	Anden	-74,12425229	4,596315633
16AN00651-4	17/03/2023	23/03/2023	6,93025	KR 40 37 25 S	AUTOPISTA MUZU	16	Anden	-74,12401093	4,596386766
16AN00651-5	17/03/2023	23/03/2023	7,35027	AK 50 37 98 S	AUTOPISTA MUZU	16	Anden	-74,12432295	4,596408384
16AN00651-6	17/03/2023	23/03/2023	8,85273	KR 40 37 15 S	AUTOPISTA MUZU	16	Anden	-74,12396449	4,596428923
16AN00651-8	17/03/2023	23/03/2023	4,56219	KR 40 36 49 S	AUTOPISTA MUZU	16	Anden	-74,12386158	4,59652072
16AN00651-9	17/03/2023	23/03/2023	12,66293	AK 50 37 98 S	AUTOPISTA MUZU	16	Anden	-74,12436309	4,596514053
16AN00652-1	17/03/2023	23/03/2023	17,60875	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,12465135	4,597775079
16AN00652-10	17/03/2023	23/03/2023	17,51138	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden	-74,12466979	4,598264742
16AN00652-11	17/03/2023	23/03/2023	2,53235	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12410701	4,598326796
16AN00652-12	17/03/2023	23/03/2023	36,03662	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden	-74,12457821	4,598379365
16AN00652-13	17/03/2023	23/03/2023	27,16604	AK 50 35 00 S	AUTOPISTA MUZU	16	Anden	-74,1240337	4,598417988
16AN00652-2	17/03/2023	23/03/2023	23,50863	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12452205	4,597822198
16AN00652-3	17/03/2023	23/03/2023	6,16349	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12445346	4,597906019
16AN00652-4	17/03/2023	23/03/2023	10,30565	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12438355	4,597990737
16AN00652-5	17/03/2023	23/03/2023	1,03676	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12434497	4,598036981
16AN00652-6	17/03/2023	23/03/2023	1,59699	AK 50 35 47 S	AUTOPISTA MUZU	16	Anden	-74,12433307	4,598053317
16AN00652-8	17/03/2023	23/03/2023	11,00557	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12422615	4,598179337
16AN00652-9	17/03/2023	23/03/2023	8,90884	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden	-74,12471923	4,598207075
16AN00653-1	17/03/2023	23/03/2023	7,88678	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden	-74,12440188	4,597523198
16AN00653-10	17/03/2023	23/03/2023	4,43104	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12428636	4,598008332
16AN00653-11	17/03/2023	23/03/2023	41,91590	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12349833	4,59810387
16AN00653-12	17/03/2023	23/03/2023	8,66512	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,124151	4,598165901
16AN00653-13	17/03/2023	23/03/2023	58,43445	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12400622	4,598344842
16AN00653-2	17/03/2023	23/03/2023	19,82577	KR 41 36 17 S	AUTOPISTA MUZU	16	Anden	-74,12414531	4,597509608
16AN00653-3	17/03/2023	23/03/2023	5,57493	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12405114	4,597595167
16AN00653-4	17/03/2023	23/03/2023	4,36276	KR 41 34 81 S	AUTOPISTA MUZU	16	Anden	-74,12400606	4,597636034
16AN00653-5	17/03/2023	23/03/2023	4,68595	KR 41 34 77 S	AUTOPISTA MUZU	16	Anden	-74,12396007	4,597681082
16AN00653-6	17/03/2023	23/03/2023	5,59826	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12391042	4,59772523
16AN00653-7	17/03/2023	23/03/2023	3,93152	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12386294	4,597767263
16AN00653-8	17/03/2023	23/03/2023	3,50048	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1244043	4,597859269
16AN00653-9	17/03/2023	23/03/2023	5,23288	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12432706	4,597950301
16AN00654-1	17/03/2023	23/03/2023	5,21410	KR 40A 34 45 S	AUTOPISTA MUZU	16	Anden	-74,12343963	4,597565512
16AN00654-2	17/03/2023	23/03/2023	9,97813	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12392141	4,597621849
16AN00654-3	17/03/2023	23/03/2023	4,62284	KR 40A 34 31 S	AUTOPISTA MUZU	16	Anden	-74,12334177	4,597655698
16AN00654-4	17/03/2023	23/03/2023	4,74815	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12386277	4,597675094
16AN00654-5	17/03/2023	23/03/2023	3,82096	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12382481	4,597711647
16AN00654-6	17/03/2023	23/03/2023	23,28648	CL 34 S 40A 11	AUTOPISTA MUZU	16	Anden	-74,12323336	4,597755909
16AN00654-7	17/03/2023	23/03/2023	6,17335	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden	-74,12371092	4,597815413
16AN00655-1	17/03/2023	23/03/2023	12,65200	KR 40 34 25 S	AUTOPISTA MUZU	16	Anden	-74,12301947	4,597293999
16AN00655-4	17/03/2023	23/03/2023	6,23919	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,1232852	4,59759638
16AN00655-5	17/03/2023	23/03/2023	7,44466	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12321637	4,597661379
16AN00655-6	17/03/2023	23/03/2023	10,83573	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12316304	4,597710631
16AN00655-7	17/03/2023	23/03/2023	7,20401	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12290754	4,597944179
16AN00656-1	17/03/2023	23/03/2023	2,10281	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12391917	4,59855473
16AN00656-2	17/03/2023	23/03/2023	1,06070	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12390996	4,598566704
16AN00656-3	17/03/2023	23/03/2023	1,09715	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12390144	4,598574076
16AN00656-4	17/03/2023	23/03/2023	30,95990	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden	-74,12410428	4,598950417
16AN00657-1	17/03/2023	23/03/2023	86,67405	KR 41A 33 60 S	AUTOPISTA MUZU	16	Anden	-74,123782	4,59848548
16AN00657-2	17/03/2023	23/03/2023	3,43018	CL 33 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12328296	4,598641573
16AN00657-3	17/03/2023	23/03/2023	3,17489	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12373023	4,598679977
16AN00657-4	17/03/2023	23/03/2023	2,87507	CL 33 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12334823	4,598715358
16AN00657-5	17/03/2023	23/03/2023	3,40228	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,12367011	4,598754606
16AN00657-6	17/03/2023	23/03/2023	3,38970	CL 33 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12341412	4,598788396
16AN00657-7	17/03/2023	23/03/2023	3,52536	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden	-74,1236093	4,598828772
16AN00658-1	17/03/2023	23/03/2023	4,60268	KR 40A 34 01 S	AUTOPISTA MUZU	16	Anden	-74,1232273	4,598031883
16AN00658-2	17/03/2023	23/03/2023	7,10810	KR 40A 34 01 S	AUTOPISTA MUZU	16	Anden	-74,12327265	4,598084895
16AN00660-1	17/03/2023	23/03/2023	10,52309	KR 40A 29A 19 S	AUTOPISTA MUZU	16	Anden	-74,12099406	4,599806161
16AN00660-10	17/03/2023	23/03/2023	8,03455	CL 29B S 41 52	AUTOPISTA MUZU	16	Anden	-74,12179509	4,600375559
16AN00660-11	17/03/2023	23/03/2023	6,94089	CL 29A S 40A 51	AUTOPISTA MUZU	16	Anden	-74,12129279	4,600416935



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00660-12	17/03/2023	23/03/2023	17,39305	CL 29A S 40A 67	AUTOPISTA MUZU	16	Anden	-74,12142785	4,600579965
16AN00660-13	17/03/2023	23/03/2023	9,32585	CL 29A S 40A 79	AUTOPISTA MUZU	16	Anden	-74,12148242	4,600641743
16AN00660-14	17/03/2023	23/03/2023	1,75001	CL 29A S 40A 79	AUTOPISTA MUZU	16	Anden	-74,12150333	4,600666945
16AN00660-15	17/03/2023	23/03/2023	9,32382	CL 29A S 40A 85	AUTOPISTA MUZU	16	Anden	-74,12152237	4,600688366
16AN00660-16	17/03/2023	23/03/2023	2,06354	CL 29A S 40A 85	AUTOPISTA MUZU	16	Anden	-74,12154165	4,600710263
16AN00660-17	17/03/2023	23/03/2023	3,19764	CL 29A S 40A 85	AUTOPISTA MUZU	16	Anden	-74,12155356	4,600724153
16AN00660-18	17/03/2023	23/03/2023	1,87497	CL 29A S 40A 89	AUTOPISTA MUZU	16	Anden	-74,12156455	4,600737085
16AN00660-19	17/03/2023	23/03/2023	10,63438	CL 29A S 40A 89	AUTOPISTA MUZU	16	Anden	-74,12158451	4,600762373
16AN00660-2	17/03/2023	23/03/2023	9,80749	KR 40A 29A 09 S	AUTOPISTA MUZU	16	Anden	-74,12093252	4,599865832
16AN00660-3	17/03/2023	23/03/2023	26,14577	KR 40A 29A 09 S	AUTOPISTA MUZU	16	Anden	-74,12092744	4,599993566
16AN00660-4	17/03/2023	23/03/2023	8,50949	CL 29A S 40A 13	AUTOPISTA MUZU	16	Anden	-74,1210098	4,600088887
16AN00660-5	17/03/2023	23/03/2023	11,63586	CL 29A S 40A 21	AUTOPISTA MUZU	16	Anden	-74,12105297	4,600140776
16AN00660-6	17/03/2023	23/03/2023	6,97046	CL 29A S 40A 29	AUTOPISTA MUZU	16	Anden	-74,12113661	4,600235956
16AN00660-7	17/03/2023	23/03/2023	10,27199	CL 29B S 41 40	AUTOPISTA MUZU	16	Anden	-74,12172168	4,60029205
16AN00660-8	17/03/2023	23/03/2023	7,49148	CL 29A S 40A 41	AUTOPISTA MUZU	16	Anden	-74,1211969	4,600311015
16AN00660-9	17/03/2023	23/03/2023	4,72229	CL 29A S 40A 43	AUTOPISTA MUZU	16	Anden	-74,12123502	4,600352887
16AN00661-1	17/03/2023	23/03/2023	11,89458	CL 29A S 41A 08	AUTOPISTA MUZU	16	Anden	-74,12168011	4,601007813
16AN00661-2	17/03/2023	23/03/2023	9,60435	CL 29A S 41A 08	AUTOPISTA MUZU	16	Anden	-74,121578	4,6010033
16AN00661-3	17/03/2023	23/03/2023	10,30940	CL 29A S 41A 08	AUTOPISTA MUZU	16	Anden	-74,12171697	4,601049529
16AN00661-4	17/03/2023	23/03/2023	3,76261	CL 29A S 41A 22	AUTOPISTA MUZU	16	Anden	-74,12175165	4,601090495
16AN00661-5	17/03/2023	23/03/2023	7,34988	CL 29A S 41A 22	AUTOPISTA MUZU	16	Anden	-74,12178433	4,601128112
16AN00661-6	17/03/2023	23/03/2023	1,15382	CL 29A S 41A 38	AUTOPISTA MUZU	16	Anden	-74,12183789	4,601192317
16AN00661-7	17/03/2023	23/03/2023	1,60552	CL 29A S 41A 38	AUTOPISTA MUZU	16	Anden	-74,12184697	4,601201184
16AN00661-8	17/03/2023	23/03/2023	9,56665	CL 29A S 41A 38	AUTOPISTA MUZU	16	Anden	-74,12186599	4,601226069
16AN00661-9	17/03/2023	23/03/2023	16,47901	AK 50 29 32 S	AUTOPISTA MUZU	16	Anden	-74,12197728	4,601351714
16AN00662-1	17/03/2023	23/03/2023	21,68460	KR 40A 29 31 S	AUTOPISTA MUZU	16	Anden	-74,12074835	4,600028217
16AN00662-10	17/03/2023	23/03/2023	2,31305	CL 29 S 41 07	AUTOPISTA MUZU	16	Anden	-74,12077573	4,600517318
16AN00662-11	17/03/2023	23/03/2023	20,06951	CL 29A S 40A 62	AUTOPISTA MUZU	16	Anden	-74,12130991	4,600574743
16AN00662-12	17/03/2023	23/03/2023	25,63500	CL 29A S 40A 72	AUTOPISTA MUZU	16	Anden	-74,12139707	4,600676121
16AN00662-13	17/03/2023	23/03/2023	9,33005	CL 29A S 40A 84	AUTOPISTA MUZU	16	Anden	-74,12145818	4,600746912
16AN00662-14	17/03/2023	23/03/2023	5,18753	CL 29A S 40A 92	AUTOPISTA MUZU	16	Anden	-74,12148562	4,600780079
16AN00662-15	17/03/2023	23/03/2023	22,67283	CL 29A S 40A 92	AUTOPISTA MUZU	16	Anden	-74,12153302	4,600835349
16AN00662-16	17/03/2023	23/03/2023	13,72015	CL 29A S 40A 92	AUTOPISTA MUZU	16	Anden	-74,12154272	4,600952696
16AN00662-17	17/03/2023	23/03/2023	6,14117	CL 29 S 41 79	AUTOPISTA MUZU	16	Anden	-74,12117595	4,600987258
16AN00662-2	17/03/2023	23/03/2023	15,74687	KR 40A 29 31 S	AUTOPISTA MUZU	16	Anden	-74,12086368	4,60005555
16AN00662-3	17/03/2023	23/03/2023	15,68408	KR 40A 29 17 S	AUTOPISTA MUZU	16	Anden	-74,12066226	4,600109827
16AN00662-4	17/03/2023	23/03/2023	6,42376	CL 29A S 40A 14	AUTOPISTA MUZU	16	Anden	-74,12094802	4,600149961
16AN00662-5	17/03/2023	23/03/2023	9,49164	CL 29A S 40A 20	AUTOPISTA MUZU	16	Anden	-74,1209847	4,600192997
16AN00662-6	17/03/2023	23/03/2023	15,70378	CL 29A S 40A 28	AUTOPISTA MUZU	16	Anden	-74,12103526	4,600253897
16AN00662-7	17/03/2023	23/03/2023	8,14623	CL 29A S 40A 34	AUTOPISTA MUZU	16	Anden	-74,12108931	4,600315651
16AN00662-8	17/03/2023	23/03/2023	13,16030	CL 29A S 40A 46	AUTOPISTA MUZU	16	Anden	-74,12116233	4,600402957
16AN00662-9	17/03/2023	23/03/2023	20,85832	CL 29A S 40A 52	AUTOPISTA MUZU	16	Anden	-74,12122681	4,600478009
16AN00663-1	17/03/2023	23/03/2023	3,71449	KR 40 29A 47 S	AUTOPISTA MUZU	16	Anden	-74,12074479	4,599366966
16AN00663-2	17/03/2023	23/03/2023	6,53772	KR 40 29A 23 S	AUTOPISTA MUZU	16	Anden	-74,12057294	4,599521404
16AN00663-3	17/03/2023	23/03/2023	4,89164	KR 40 29A 11 S	AUTOPISTA MUZU	16	Anden	-74,12050571	4,599586367
16AN00664-1	17/03/2023	23/03/2023	199,15716	CL 29 S 41 60	AUTOPISTA MUZU	16	Anden	-74,12092886	4,601019494
16AN00664-2	17/03/2023	23/03/2023	96,10925	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12043865	4,601175995
16AN00664-3	17/03/2023	23/03/2023	61,34833	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12082706	4,601319964
16AN00665-1	17/03/2023	23/03/2023	14,79296	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12040928	4,601254503
16AN00665-2	17/03/2023	23/03/2023	4,25570	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12065252	4,601400229
16AN00666-1	17/03/2023	23/03/2023	21,33313	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,11990095	4,600929784
16AN00666-2	17/03/2023	23/03/2023	11,08517	CL 28 S 40A 18	AUTOPISTA MUZU	16	Anden	-74,12001373	4,600999575
16AN00666-3	17/03/2023	23/03/2023	6,98485	CL 28 S 40A 24	AUTOPISTA MUZU	16	Anden	-74,12006876	4,601032496
16AN00666-4	17/03/2023	23/03/2023	6,83050	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12014969	4,601087949
16AN00667-1	17/03/2023	23/03/2023	7,21642	CL 29 S 40A 14	AUTOPISTA MUZU	16	Anden	-74,12055725	4,600389819
16AN00667-2	17/03/2023	23/03/2023	5,63701	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,12031294	4,600433481
16AN00667-3	17/03/2023	23/03/2023	5,25804	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,1202665	4,600475938
16AN00667-4	17/03/2023	23/03/2023	6,71017	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,12017575	4,600560765
16AN00667-5	17/03/2023	23/03/2023	5,79495	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,12010886	4,600622851
16AN00667-6	17/03/2023	23/03/2023	17,14333	KR 41 28 00 S	AUTOPISTA MUZU	16	Anden	-74,12063571	4,600626704
16AN00667-7	17/03/2023	23/03/2023	6,98845	KR 41 28 00 S	AUTOPISTA MUZU	16	Anden	-74,12058517	4,600674194
16AN00667-8	17/03/2023	23/03/2023	8,73578	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden	-74,12003216	4,600911912
16AN00668-1	17/03/2023	23/03/2023	9,32410	KR 40 28A 45 S	AUTOPISTA MUZU	16	Anden	-74,1201458	4,599913253
16AN00668-10	17/03/2023	23/03/2023	6,97288	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden	-74,11991893	4,600680401
16AN00668-11	17/03/2023	23/03/2023	3,12289	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden	-74,11988861	4,600708523
16AN00668-12	17/03/2023	23/03/2023	7,33869	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden	-74,11985883	4,600734742
16AN00668-13	17/03/2023	23/03/2023	16,72104	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden	-74,11974417	4,600721715



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00668-2	17/03/2023	23/03/2023	5,29883	KR 40 28A 35 S	AUTOPISTA MUZU	16	Anden	-74,12003383	4,600017036
16AN00668-3	17/03/2023	23/03/2023	4,48909	KR 40 28A 23 S	AUTOPISTA MUZU	16	Anden	-74,11995105	4,60009015
16AN00668-4	17/03/2023	23/03/2023	5,87916	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,12018056	4,600440641
16AN00668-5	17/03/2023	23/03/2023	12,80089	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,12011869	4,600496662
16AN00668-6	17/03/2023	23/03/2023	8,73892	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden	-74,12006528	4,600547743
16AN00668-7	17/03/2023	23/03/2023	7,01865	KR 40 28 07 S	AUTOPISTA MUZU	16	Anden	-74,11959033	4,600574336
16AN00668-9	17/03/2023	23/03/2023	10,54923	KR 40 28 07 S	AUTOPISTA MUZU	16	Anden	-74,11963441	4,600617145
16AN00669-1	17/03/2023	23/03/2023	4,31284	KR 40 26 55 S	AUTOPISTA MUZU	16	Anden	-74,11945916	4,600607062
16AN00669-2	17/03/2023	23/03/2023	16,29600	KR 40 26 55 S	AUTOPISTA MUZU	16	Anden	-74,11956935	4,60064257
16AN00669-3	17/03/2023	23/03/2023	20,20388	KR 40A 26 48 S	AUTOPISTA MUZU	16	Anden	-74,11969943	4,600767078
16AN00669-4	17/03/2023	23/03/2023	4,98063	KR 40 26 21 S	AUTOPISTA MUZU	16	Anden	-74,11925274	4,600826018
16AN00669-5	17/03/2023	23/03/2023	20,14059	AC 26 S 40 05	AUTOPISTA MUZU	16	Anden	-74,11918934	4,6008937
16AN00670-1	17/03/2023	23/03/2023	43,87852	KR 41 29B 31 S	AUTOPISTA MUZU	16	Anden	-74,1217889	4,59968596
16AN00670-10	17/03/2023	23/03/2023	14,33025	CL 29B S 41 49	AUTOPISTA MUZU	16	Anden	-74,12181991	4,600285152
16AN00670-11	17/03/2023	23/03/2023	2,71709	CL 29C S 41 86	AUTOPISTA MUZU	16	Anden	-74,12235022	4,600339905
16AN00670-12	17/03/2023	23/03/2023	10,98882	CL 29C S 41A 12	AUTOPISTA MUZU	16	Anden	-74,1224436	4,600450193
16AN00670-13	17/03/2023	23/03/2023	31,74408	AK 50 29B 36 S	AUTOPISTA MUZU	16	Anden	-74,12260468	4,600637552
16AN00670-14	17/03/2023	23/03/2023	36,98555	AK 50 29B 36 S	AUTOPISTA MUZU	16	Anden	-74,12262291	4,60076094
16AN00670-15	17/03/2023	23/03/2023	30,00763	AC 26 S 41 98	AUTOPISTA MUZU	16	Anden	-74,12252978	4,600870847
16AN00670-16	17/03/2023	23/03/2023	42,42923	AK 50 29B 08 S	AUTOPISTA MUZU	16	Anden	-74,12234415	4,600894448
16AN00670-17	17/03/2023	23/03/2023	16,01721	AC 26 S 41 98	AUTOPISTA MUZU	16	Anden	-74,12245455	4,600963615
16AN00670-2	17/03/2023	23/03/2023	10,05877	KR 41 29B 13 S	AUTOPISTA MUZU	16	Anden	-74,12161353	4,599828808
16AN00670-3	17/03/2023	23/03/2023	12,02015	CL 29C S 41 28	AUTOPISTA MUZU	16	Anden	-74,12193095	4,599846122
16AN00670-4	17/03/2023	23/03/2023	13,29839	KR 41 29B 05 S	AUTOPISTA MUZU	16	Anden	-74,12155333	4,599882163
16AN00670-6	17/03/2023	23/03/2023	21,45166	KR 41 29B 05 S	AUTOPISTA MUZU	16	Anden	-74,12158115	4,600004818
16AN00670-7	17/03/2023	23/03/2023	7,72126	CL 29C S 41 58	AUTOPISTA MUZU	16	Anden	-74,1221682	4,600128152
16AN00670-8	17/03/2023	23/03/2023	19,58981	CL 29B S 41 35	AUTOPISTA MUZU	16	Anden	-74,12174376	4,600193574
16AN00670-9	17/03/2023	23/03/2023	6,47320	CL 29C S 41 80	AUTOPISTA MUZU	16	Anden	-74,1228321	4,600260393
16AN00671-1	17/03/2023	23/03/2023	6,00682	KR 41 29C 42 S	AUTOPISTA MUZU	16	Anden	-74,12208412	4,599301835
16AN00671-2	17/03/2023	23/03/2023	19,38227	CL 29B S 40A 05	AUTOPISTA MUZU	16	Anden	-74,12131379	4,599509657
16AN00672-1	17/03/2023	23/03/2023	4,67102	KR 41A 29C 43 S	AUTOPISTA MUZU	16	Anden	-74,12268106	4,600061993
16AN00672-2	17/03/2023	23/03/2023	13,72664	KR 41A 29C 05 S	AUTOPISTA MUZU	16	Anden	-74,12248027	4,600308534
16AN00672-3	17/03/2023	23/03/2023	26,07141	KR 41A 29C 05 S	AUTOPISTA MUZU	16	Anden	-74,12250957	4,600417934
16AN00672-4	17/03/2023	23/03/2023	22,15674	AK 50 29C 04 S	AUTOPISTA MUZU	16	Anden	-74,12276019	4,600592396
16AN00672-5	17/03/2023	23/03/2023	36,20493	AK 50 29C 04 S	AUTOPISTA MUZU	16	Anden	-74,12262915	4,600560444
16AN00673-1	17/03/2023	23/03/2023	8,23470	KR 41BIS 29C 95 S	AUTOPISTA MUZU	16	Anden	-74,12301514	4,599119672
16AN00673-10	17/03/2023	23/03/2023	18,52637	CL 29C S 41 75	AUTOPISTA MUZU	16	Anden	-74,12249253	4,60017698
16AN00673-11	17/03/2023	23/03/2023	5,55473	CL 29C S 41 75	AUTOPISTA MUZU	16	Anden	-74,12243099	4,600251739
16AN00673-12	17/03/2023	23/03/2023	11,96402	CL 29C S 41 75	AUTOPISTA MUZU	16	Anden	-74,12236723	4,600256048
16AN00673-2	17/03/2023	23/03/2023	26,78813	KR 41BIS 29C 95 S	AUTOPISTA MUZU	16	Anden	-74,1229085	4,59916546
16AN00673-3	17/03/2023	23/03/2023	9,44056	KR 41A 31 48 S	AUTOPISTA MUZU	16	Anden	-74,12316778	4,599287697
16AN00673-4	17/03/2023	23/03/2023	20,16938	KR 41A 31 48 S	AUTOPISTA MUZU	16	Anden	-74,1231341	4,59940942
16AN00673-5	17/03/2023	23/03/2023	17,01889	KR 41A 31 28 S	AUTOPISTA MUZU	16	Anden	-74,12305157	4,599507489
16AN00673-6	17/03/2023	23/03/2023	6,62123	KR 41A 31 18 S	AUTOPISTA MUZU	16	Anden	-74,12296379	4,599611764
16AN00673-7	17/03/2023	23/03/2023	3,15584	KR 41A 29C 30 S	AUTOPISTA MUZU	16	Anden	-74,12261911	4,600031778
16AN00673-8	17/03/2023	23/03/2023	3,12597	KR 41A 29C 30 S	AUTOPISTA MUZU	16	Anden	-74,12259305	4,60006466
16AN00673-9	17/03/2023	23/03/2023	12,88293	CL 29C S 41 69	AUTOPISTA MUZU	16	Anden	-74,12229132	4,600162381
16AN00674-10	17/03/2023	23/03/2023	26,99832	KR 41 29C 13 S	AUTOPISTA MUZU	16	Anden	-74,12191662	4,599552326
16AN00674-12	17/03/2023	23/03/2023	14,35493	CL 29C S 41 29	AUTOPISTA MUZU	16	Anden	-74,122012	4,599833918
16AN00674-13	17/03/2023	23/03/2023	9,19544	CL 29C S 41 37	AUTOPISTA MUZU	16	Anden	-74,12206163	4,599894701
16AN00674-3	17/03/2023	23/03/2023	11,95127	CL 32 S 41 18	AUTOPISTA MUZU	16	Anden	-74,12285637	4,598944427
16AN00674-4	17/03/2023	23/03/2023	6,23932	KR 41 30 45 S	AUTOPISTA MUZU	16	Anden	-74,12244943	4,599061635
16AN00674-5	17/03/2023	23/03/2023	13,28707	KR 41 30 21 S	AUTOPISTA MUZU	16	Anden	-74,12230691	4,599190249
16AN00674-6	17/03/2023	23/03/2023	4,69261	KR 41 30 07 S	AUTOPISTA MUZU	16	Anden	-74,12219495	4,599296131
16AN00674-7	17/03/2023	23/03/2023	13,60743	KR 41 29C 39 S	AUTOPISTA MUZU	16	Anden	-74,12213398	4,599351032
16AN00674-8	17/03/2023	23/03/2023	5,81492	KR 41 29C 29 S	AUTOPISTA MUZU	16	Anden	-74,12207234	4,599409119
16AN00675-1	17/03/2023	23/03/2023	10,46579	CL 32 S 40A 06	AUTOPISTA MUZU	16	Anden	-74,12247165	4,598519569
16AN00675-10	17/03/2023	23/03/2023	7,98946	KR 41 30 04 S	AUTOPISTA MUZU	16	Anden	-74,12215419	4,599236776
16AN00675-2	17/03/2023	23/03/2023	4,77208	CL 32 S 40A 14	AUTOPISTA MUZU	16	Anden	-74,12252248	4,5985746
16AN00675-3	17/03/2023	23/03/2023	16,02240	CL 32 S 40A 06	AUTOPISTA MUZU	16	Anden	-74,12235202	4,59855903
16AN00675-4	17/03/2023	23/03/2023	8,42159	KR 40A 30 49 S	AUTOPISTA MUZU	16	Anden	-74,12227888	4,598671996
16AN00675-5	17/03/2023	23/03/2023	14,91222	CL 32 S 40A 32	AUTOPISTA MUZU	16	Anden	-74,12263342	4,598702632
16AN00675-6	17/03/2023	23/03/2023	7,93803	KR 41 30 56 S	AUTOPISTA MUZU	16	Anden	-74,12253933	4,598882176
16AN00675-7	17/03/2023	23/03/2023	1,85664	KR 41 30 50 S	AUTOPISTA MUZU	16	Anden	-74,12249627	4,598922051
16AN00675-8	17/03/2023	23/03/2023	6,51316	KR 41 30 50 S	AUTOPISTA MUZU	16	Anden	-74,12246354	4,598950329
16AN00675-9	17/03/2023	23/03/2023	11,96511	KR 41 30 12 S	AUTOPISTA MUZU	16	Anden	-74,12222509	4,599169061
16AN00676-1	17/03/2023	23/03/2023	17,52639	CL 33 S 41A 04	AUTOPISTA MUZU	16	Anden	-74,12343967	4,599142914



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00676-2	17/03/2023	23/03/2023	6,51344	KR 41A 32 17 S	AUTOPISTA MUZU	16	Anden	-74,12337298	4,599223227
16AN00676-3	17/03/2023	23/03/2023	13,86554	KR 41A 31 61 S	AUTOPISTA MUZU	16	Anden	-74,12319354	4,599439152
16AN00676-4	17/03/2023	23/03/2023	30,29819	AK 50 31 80 S	AUTOPISTA MUZU	16	Anden	-74,12361293	4,599555043
16AN00676-5	17/03/2023	23/03/2023	23,42656	AK 50 31 58 S	AUTOPISTA MUZU	16	Anden	-74,1235069	4,599684037
16AN00678-1	17/03/2023	23/03/2023	4,20755	KR 40 29B 81 S	AUTOPISTA MUZU	16	Anden	-74,12146492	4,598707329
16AN00678-2	17/03/2023	23/03/2023	5,13979	KR 40 29B 75 S	AUTOPISTA MUZU	16	Anden	-74,12142581	4,598743775
16AN00678-3	17/03/2023	23/03/2023	1,23386	KR 40A 29B 34 S	AUTOPISTA MUZU	16	Anden	-74,12143433	4,599287989
16AN00678-4	17/03/2023	23/03/2023	6,28004	KR 40A 29B 34 S	AUTOPISTA MUZU	16	Anden	-74,12139946	4,599319002
16AN00678-5	17/03/2023	23/03/2023	6,24929	KR 40A 29B 26 S	AUTOPISTA MUZU	16	Anden	-74,1213545	4,599360495
16AN00678-6	17/03/2023	23/03/2023	12,22037	KR 40A 29B 14 S	AUTOPISTA MUZU	16	Anden	-74,1212978	4,599413054
16AN00678-7	17/03/2023	23/03/2023	20,57635	CL 29B S 40 25	AUTOPISTA MUZU	16	Anden	-74,1211003	4,599436612
16AN00679-1	17/03/2023	23/03/2023	5,51392	KR 40 30 33 S	AUTOPISTA MUZU	16	Anden	-74,12178749	4,598415433
16AN00679-2	17/03/2023	23/03/2023	2,94649	KR 40 30 17 S	AUTOPISTA MUZU	16	Anden	-74,12168836	4,598504448
16AN00679-3	17/03/2023	23/03/2023	4,03685	KR 40 30 09 S	AUTOPISTA MUZU	16	Anden	-74,1216262	4,598561622
16AN00680-1	17/03/2023	23/03/2023	9,61950	KR 39C 30 81 S	AUTOPISTA MUZU	16	Anden	-74,12189674	4,597680604
16AN00680-11	17/03/2023	23/03/2023	14,91219	CL 30 S 39C 35	AUTOPISTA MUZU	16	Anden	-74,12158809	4,598504238
16AN00680-12	17/03/2023	23/03/2023	26,55915	CL 30 S 39C 35	AUTOPISTA MUZU	16	Anden	-74,12143085	4,598484457
16AN00680-2	17/03/2023	23/03/2023	3,43924	KR 40 30 64 S	AUTOPISTA MUZU	16	Anden	-74,12204135	4,598090969
16AN00680-4	17/03/2023	23/03/2023	14,34193	CL 30 S 39C 03	AUTOPISTA MUZU	16	Anden	-74,12131476	4,598215043
16AN00680-7	17/03/2023	23/03/2023	20,25080	CL 30 S 39C 03	AUTOPISTA MUZU	16	Anden	-74,12130608	4,598343555
16AN00680-8	17/03/2023	23/03/2023	1,29687	KR 40 30 18 S	AUTOPISTA MUZU	16	Anden	-74,12167424	4,598423523
16AN00682-1	17/03/2023	23/03/2023	1,95548	CL 32 S 39A 16	AUTOPISTA MUZU	16	Anden	-74,12112402	4,596986881
16AN00682-2	17/03/2023	23/03/2023	5,50023	CL 32 S 39A 16	AUTOPISTA MUZU	16	Anden	-74,12114629	4,597014512
16AN00683-1	17/03/2023	23/03/2023	20,68242	CL 34 S 39B 04	AUTOPISTA MUZU	16	Anden	-74,12223227	4,596852246
16AN00683-2	17/03/2023	23/03/2023	1,97751	CL 33 S 39B 01	AUTOPISTA MUZU	16	Anden	-74,1218438	4,59705566
16AN00683-6	17/03/2023	23/03/2023	2,36696	CL 34 S 39B 72	AUTOPISTA MUZU	16	Anden	-74,12261765	4,597277184
16AN00683-8	17/03/2023	23/03/2023	5,16493	CL 34 S 39B 88	AUTOPISTA MUZU	16	Anden	-74,12273735	4,597405256
16AN00683-9	17/03/2023	23/03/2023	36,56260	CL 34 S 39B 88	AUTOPISTA MUZU	16	Anden	-74,12267766	4,59750832
16AN00684-1	17/03/2023	23/03/2023	19,28099	CL 34 S 39A 56	AUTOPISTA MUZU	16	Anden	-74,12208747	4,596690624
16AN00684-2	17/03/2023	23/03/2023	4,32176	CL 33 S 39A 61	AUTOPISTA MUZU	16	Anden	-74,12179458	4,59700944
16AN00686-1	17/03/2023	23/03/2023	17,26433	KR 39A 34 37 S	AUTOPISTA MUZU	16	Anden	-74,12204777	4,596003553
16AN00686-2	17/03/2023	23/03/2023	25,68096	KR 39A 34 37 S	AUTOPISTA MUZU	16	Anden	-74,12214205	4,596032191
16AN00686-3	17/03/2023	23/03/2023	3,64339	CL 35 S 39A 26	AUTOPISTA MUZU	16	Anden	-74,12224483	4,596144416
16AN00687-2	17/03/2023	23/03/2023	11,10447	KR 40 35 12 S	AUTOPISTA MUZU	16	Anden	-74,12324889	4,596984144
16AN00688-1	17/03/2023	23/03/2023	6,74919	CL 36 S 39A 30	AUTOPISTA MUZU	16	Anden	-74,12261894	4,595896435
16AN00688-2	17/03/2023	23/03/2023	5,83348	CL 36 S 39A 50	AUTOPISTA MUZU	16	Anden	-74,12270617	4,595995577
16AN00688-3	17/03/2023	23/03/2023	5,82845	CL 36 S 39A 58	AUTOPISTA MUZU	16	Anden	-74,12277066	4,596066037
16AN00688-4	17/03/2023	23/03/2023	4,55110	KR 39B 35 01 S	AUTOPISTA MUZU	16	Anden	-74,12284209	4,596141898
16AN00688-5	17/03/2023	23/03/2023	1,62397	KR 39B 35 01 S	AUTOPISTA MUZU	16	Anden	-74,12286355	4,596169281
16AN00689-10	17/03/2023	23/03/2023	13,71103	KR 40 36 06 S	AUTOPISTA MUZU	16	Anden	-74,12352527	4,596730042
16AN00689-3	17/03/2023	23/03/2023	8,60934	CL 37 S 39B 60	AUTOPISTA MUZU	16	Anden	-74,12354698	4,596265229
16AN00689-4	17/03/2023	23/03/2023	5,43573	CL 37 S 39B 68	AUTOPISTA MUZU	16	Anden	-74,12360269	4,596326968
16AN00689-5	17/03/2023	23/03/2023	22,88374	CL 37 S 39B 74	AUTOPISTA MUZU	16	Anden	-74,12369522	4,596427469
16AN00689-6	17/03/2023	23/03/2023	1,49923	CL 37 S 39B 74	AUTOPISTA MUZU	16	Anden	-74,12375403	4,596491844
16AN00689-7	17/03/2023	23/03/2023	19,94675	CL 37 S 39B 74	AUTOPISTA MUZU	16	Anden	-74,12371654	4,596556213
16AN00689-8	17/03/2023	23/03/2023	6,68221	CL 36 S 39B 75	AUTOPISTA MUZU	16	Anden	-74,12337747	4,596640745
16AN00689-9	17/03/2023	23/03/2023	8,38108	KR 40 36 06 S	AUTOPISTA MUZU	16	Anden	-74,1234497	4,596719746
16AN00690-1	17/03/2023	23/03/2023	5,70824	CL 37 S 39A 22	AUTOPISTA MUZU	16	Anden	-74,12288216	4,595528055
16AN00690-2	17/03/2023	23/03/2023	6,50337	CL 37 S 39A 34	AUTOPISTA MUZU	16	Anden	-74,12294058	4,595593714
16AN00690-3	17/03/2023	23/03/2023	6,08687	CL 37 S 39A 48	AUTOPISTA MUZU	16	Anden	-74,12303474	4,59569868
16AN00691-1	17/03/2023	23/03/2023	7,22046	CL 30 S 39C 04	AUTOPISTA MUZU	16	Anden	-74,12115679	4,598360823
16AN00691-2	17/03/2023	23/03/2023	7,24965	CL 30 S 39C 04	AUTOPISTA MUZU	16	Anden	-74,12124311	4,598365691
16AN00691-3	17/03/2023	23/03/2023	12,01108	CL 30 S 39C 22	AUTOPISTA MUZU	16	Anden	-74,12135318	4,598488031
16AN00691-5	17/03/2023	23/03/2023	9,27106	CL 30 S 39C 34	AUTOPISTA MUZU	16	Anden	-74,1214188	4,598559036
16AN00691-6	17/03/2023	23/03/2023	8,42377	CL 30 S 39C 34	AUTOPISTA MUZU	16	Anden	-74,12142433	4,598650933
16AN00691-7	17/03/2023	23/03/2023	4,46245	CL 30 S 39C 34	AUTOPISTA MUZU	16	Anden	-74,12136455	4,598706872
16AN00691-8	17/03/2023	23/03/2023	2,11258	KR 40 29B 10 S	AUTOPISTA MUZU	16	Anden	-74,12096926	4,599070716
16AN00692-1	17/03/2023	23/03/2023	32,37892	KR 40 37 38 S	AUTOPISTA MUZU	16	Anden	-74,12405209	4,59609681
16AN00692-2	17/03/2023	23/03/2023	20,20786	KR 40 37 38 S	AUTOPISTA MUZU	16	Anden	-74,12406756	4,596234428
16AN00692-3	17/03/2023	23/03/2023	7,33164	CL 37 S 39B 79	AUTOPISTA MUZU	16	Anden	-74,12372106	4,596354114
16AN00692-4	17/03/2023	23/03/2023	13,15635	KR 40 37 14 S	AUTOPISTA MUZU	16	Anden	-74,12394489	4,596346886
16AN00692-5	17/03/2023	23/03/2023	11,22896	CL 37 S 39B 79	AUTOPISTA MUZU	16	Anden	-74,12376759	4,596405338
16AN00692-6	17/03/2023	23/03/2023	12,69570	CL 37 S 39B 79	AUTOPISTA MUZU	16	Anden	-74,12386033	4,596423116
16AN00693-1	17/03/2023	23/03/2023	11,89997	KR 39A 37 37	AUTOPISTA MUZU	16	Anden	-74,12306609	4,595072372
16AN00693-10	17/03/2023	23/03/2023	1,52290	CL 37 S 39A 29	AUTOPISTA MUZU	16	Anden	-74,12294575	4,595499447
16AN00693-11	17/03/2023	23/03/2023	7,25582	CL 37 S 39A 29	AUTOPISTA MUZU	16	Anden	-74,12298066	4,595537549
16AN00693-2	17/03/2023	23/03/2023	7,28444	KR 39A 37 29	AUTOPISTA MUZU	16	Anden	-74,12298263	4,595146095



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00693-3	17/03/2023	23/03/2023	27,79678	KR 39A 37 37	AUTOPISTA MUZU	16	Anden	-74,12318486	4,59513901
16AN00693-4	17/03/2023	23/03/2023	6,31350	CL 37A S 39A 28	AUTOPISTA MUZU	16	Anden	-74,12328685	4,595251322
16AN00693-6	17/03/2023	23/03/2023	6,05088	CL 37A S 39A 42	AUTOPISTA MUZU	16	Anden	-74,12336854	4,595343081
16AN00693-7	17/03/2023	23/03/2023	0,52496	CL 37A S 39A 56	AUTOPISTA MUZU	16	Anden	-74,12342552	4,595405113
16AN00693-9	17/03/2023	23/03/2023	4,79518	CL 37 S 39A 21	AUTOPISTA MUZU	16	Anden	-74,12291917	4,595467319
16AN00694-1	17/03/2023	23/03/2023	9,47785	TV 39A 38B 05 S	AUTOPISTA MUZU	16	Anden	-74,12412867	4,594918317
16AN00694-2	17/03/2023	23/03/2023	14,35402	TV 39A 38A 77 S	AUTOPISTA MUZU	16	Anden	-74,12400666	4,594930724
16AN00694-3	17/03/2023	23/03/2023	17,70046	TV 39A 38A 45 S	AUTOPISTA MUZU	16	Anden	-74,12367544	4,594967709
16AN00694-4	17/03/2023	23/03/2023	10,07162	TV 39A 38A 23 S	AUTOPISTA MUZU	16	Anden	-74,12352969	4,594983126
16AN00694-5	17/03/2023	23/03/2023	18,44431	TV 39A 38A 07 S	AUTOPISTA MUZU	16	Anden	-74,12341328	4,59499592
16AN00694-6	17/03/2023	23/03/2023	9,83135	TV 39A 38A 07 S	AUTOPISTA MUZU	16	Anden	-74,12324537	4,595122446
16AN00694-7	17/03/2023	23/03/2023	13,53832	CL 37A S 39A 21	AUTOPISTA MUZU	16	Anden	-74,12334344	4,595188127
16AN00694-8	17/03/2023	23/03/2023	3,09302	TV 39B 38B 02 S	AUTOPISTA MUZU	16	Anden	-74,12417119	4,595343616
16AN00694-9	17/03/2023	23/03/2023	6,39265	CL 37A S 39A 45	AUTOPISTA MUZU	16	Anden	-74,12348566	4,595379908
16AN00695-1	17/03/2023	23/03/2023	13,30988	TV 39 38A 65 S	AUTOPISTA MUZU	16	Anden	-74,12385272	4,594492691
16AN00695-2	17/03/2023	23/03/2023	8,59836	TV 39 38A 57 S	AUTOPISTA MUZU	16	Anden	-74,12374148	4,594504766
16AN00695-3	17/03/2023	23/03/2023	2,76359	TV 39 38A 51 S	AUTOPISTA MUZU	16	Anden	-74,12367194	4,594512155
16AN00695-4	17/03/2023	23/03/2023	5,01230	TV 39 38A 21 S	AUTOPISTA MUZU	16	Anden	-74,12347721	4,594532613
16AN00695-5	17/03/2023	23/03/2023	14,09377	CL 38A S 39 15	AUTOPISTA MUZU	16	Anden	-74,12332677	4,594549519
16AN00695-6	17/03/2023	23/03/2023	5,15881	TV 39A 38A 40 S	AUTOPISTA MUZU	16	Anden	-74,12370902	4,594894636
16AN00695-7	17/03/2023	23/03/2023	6,09171	TV 39A 38A 24 S	AUTOPISTA MUZU	16	Anden	-74,12357491	4,594906241
16AN00695-8	17/03/2023	23/03/2023	4,84191	TV 39A 38A 12 S	AUTOPISTA MUZU	16	Anden	-74,12345436	4,594919829
16AN00696-1	17/03/2023	23/03/2023	6,14966	TV 39 38A 68 S	AUTOPISTA MUZU	16	Anden	-74,12390441	4,594418425
16AN00696-2	17/03/2023	23/03/2023	6,26312	TV 39 38A 64 S	AUTOPISTA MUZU	16	Anden	-74,12380844	4,594428974
16AN00696-3	17/03/2023	23/03/2023	18,39926	TV 39 38A 08 S	AUTOPISTA MUZU	16	Anden	-74,12325193	4,594377075
16AN00696-4	17/03/2023	23/03/2023	6,34731	TV 39 38A 34 S	AUTOPISTA MUZU	16	Anden	-74,12367268	4,594443027
16AN00696-5	17/03/2023	23/03/2023	7,17022	TV 39 38A 18 S	AUTOPISTA MUZU	16	Anden	-74,12347115	4,594464393
16AN00696-6	17/03/2023	23/03/2023	21,02170	TV 39 38A 08 S	AUTOPISTA MUZU	16	Anden	-74,12334712	4,594477819
16AN00697-1	17/03/2023	23/03/2023	12,72976	TV 39A 38B 41 S	AUTOPISTA MUZU	16	Anden	-74,12446829	4,59488996
16AN00697-2	17/03/2023	23/03/2023	6,68161	TV 39A 38B 13 S	AUTOPISTA MUZU	16	Anden	-74,12420919	4,59491212
16AN00697-3	17/03/2023	23/03/2023	19,75591	TV 39A 38B 59 S	AUTOPISTA MUZU	16	Anden	-74,12477433	4,594942797
16AN00697-4	17/03/2023	23/03/2023	21,03616	TV 39B 38B 50 S	AUTOPISTA MUZU	16	Anden	-74,12471565	4,595200639
16AN00698-1	17/03/2023	23/03/2023	48,24208	DG 39 S 39 10	AUTOPISTA MUZU	16	Anden	-74,12473059	4,594415375
16AN00698-10	17/03/2023	23/03/2023	4,87091	TV 39A 38B 62 S	AUTOPISTA MUZU	16	Anden	-74,12466932	4,594803748
16AN00698-11	17/03/2023	23/03/2023	5,99328	TV 39A 38B 48 S	AUTOPISTA MUZU	16	Anden	-74,12451646	4,594815527
16AN00698-12	17/03/2023	23/03/2023	13,60055	TV 39A 38B 28 S	AUTOPISTA MUZU	16	Anden	-74,1243678	4,594827966
16AN00698-13	17/03/2023	23/03/2023	15,43384	TV 39A 38B 14 S	AUTOPISTA MUZU	16	Anden	-74,12423461	4,594840206
16AN00698-2	17/03/2023	23/03/2023	4,92929	TV 39 38B 49 S	AUTOPISTA MUZU	16	Anden	-74,12450909	4,59443287
16AN00698-3	17/03/2023	23/03/2023	6,36511	TV 39 38B 41 S	AUTOPISTA MUZU	16	Anden	-74,12441502	4,59444068
16AN00698-4	17/03/2023	23/03/2023	5,34208	TV 39 38B 27 S	AUTOPISTA MUZU	16	Anden	-74,12432003	4,594449415
16AN00698-5	17/03/2023	23/03/2023	5,58832	TV 39 38B 19 S	AUTOPISTA MUZU	16	Anden	-74,12422687	4,594456535
16AN00698-6	17/03/2023	23/03/2023	4,29757	TV 39 38B 13 S	AUTOPISTA MUZU	16	Anden	-74,12416309	4,594462398
16AN00698-7	17/03/2023	23/03/2023	7,95851	DG 39 S 39 10	AUTOPISTA MUZU	16	Anden	-74,12489431	4,594445407
16AN00698-8	17/03/2023	23/03/2023	4,47655	DG 39 S 39 10	AUTOPISTA MUZU	16	Anden	-74,12486968	4,594550791
16AN00698-9	17/03/2023	23/03/2023	13,03316	DG 39 S 39 26	AUTOPISTA MUZU	16	Anden	-74,12484965	4,594650803
16AN00699-4	17/03/2023	23/03/2023	2,89943	TV 39 38B 30 S	AUTOPISTA MUZU	16	Anden	-74,12432991	4,594378971
16AN00699-5	17/03/2023	23/03/2023	7,18807	TV 39 38B 22 S	AUTOPISTA MUZU	16	Anden	-74,12427288	4,594383694
16AN00699-6	17/03/2023	23/03/2023	5,00983	TV 39 38B 14 S	AUTOPISTA MUZU	16	Anden	-74,12416735	4,594393144
16AN00700-1	17/03/2023	23/03/2023	3,68313	CL 30 S 39B 36	AUTOPISTA MUZU	16	Anden	-74,12107466	4,598178737
16AN00700-2	17/03/2023	23/03/2023	8,13534	CL 30 S 39B 36	AUTOPISTA MUZU	16	Anden	-74,12111923	4,598227154
16AN00700-3	17/03/2023	23/03/2023	10,51350	CL 30 S 39B 36	AUTOPISTA MUZU	16	Anden	-74,12110503	4,598321075
16AN00700-5	17/03/2023	23/03/2023	4,19368	KR 39C 29B 52 S	AUTOPISTA MUZU	16	Anden	-74,12099767	4,598418896
16AN00701-1	17/03/2023	23/03/2023	11,78344	KR 39 26 15 S	AUTOPISTA MUZU	16	Anden	-74,11794885	4,599636254
16AN00701-2	17/03/2023	23/03/2023	5,56310	CL 27B S 39 18	AUTOPISTA MUZU	16	Anden	-74,1180364	4,599716266
16AN00701-3	17/03/2023	23/03/2023	20,68938	KR 39 26 15 S	AUTOPISTA MUZU	16	Anden	-74,11783052	4,59968158
16AN00701-4	17/03/2023	23/03/2023	8,38308	CL 27B S 39 78	AUTOPISTA MUZU	16	Anden	-74,11841979	4,600078586
16AN00702-1	17/03/2023	23/03/2023	9,08412	CL 28 S 39 06	AUTOPISTA MUZU	16	Anden	-74,1180998	4,599311775
16AN00702-2	17/03/2023	23/03/2023	1,35324	CL 28 S 39 54	AUTOPISTA MUZU	16	Anden	-74,1185512	4,59962331
16AN00702-3	17/03/2023	23/03/2023	3,08989	KR 39B 27B 18 S	AUTOPISTA MUZU	16	Anden	-74,11870167	4,599993663
16AN00703-1	17/03/2023	23/03/2023	21,98117	CL 28A S 39 06	AUTOPISTA MUZU	16	Anden	-74,11847069	4,59897394
16AN00703-2	17/03/2023	23/03/2023	28,18345	CL 28A S 39 06	AUTOPISTA MUZU	16	Anden	-74,11833106	4,59900449
16AN00703-3	17/03/2023	23/03/2023	5,67923	CL 28A S 39 20	AUTOPISTA MUZU	16	Anden	-74,11856118	4,599058914
16AN00703-5	17/03/2023	23/03/2023	2,35282	CL 28 S 39 17	AUTOPISTA MUZU	16	Anden	-74,11831826	4,599319923
16AN00703-6	17/03/2023	23/03/2023	4,16869	CL 28 S 39 59	AUTOPISTA MUZU	16	Anden	-74,11857551	4,599562199
16AN00703-7	17/03/2023	23/03/2023	4,43714	CL 28 S 39 65	AUTOPISTA MUZU	16	Anden	-74,11863494	4,599619561
16AN00703-8	17/03/2023	23/03/2023	4,60548	KR 39B 28 14 S	AUTOPISTA MUZU	16	Anden	-74,11893284	4,59974603
16AN00704-1	17/03/2023	23/03/2023	4,45374	CL 28A S 39 09	AUTOPISTA MUZU	16	Anden	-74,11852786	4,598942857



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00705-2	17/03/2023	23/03/2023	8,01377	KR 39 29 07 S	AUTOPISTA MUZU	16	Anden	-74,11875103	4,598467726
16AN00705-3	17/03/2023	23/03/2023	21,31916	KR 39 29 07 S	AUTOPISTA MUZU	16	Anden	-74,1187737	4,598596099
16AN00705-4	17/03/2023	23/03/2023	5,30494	CL 29A S 39A 22	AUTOPISTA MUZU	16	Anden	-74,11934495	4,598640671
16AN00705-5	17/03/2023	23/03/2023	3,32622	CL 29 S 39 19	AUTOPISTA MUZU	16	Anden	-74,11886167	4,59868009
16AN00705-6	17/03/2023	23/03/2023	10,09854	CL 29A S 39A 44	AUTOPISTA MUZU	16	Anden	-74,11949286	4,598779703
16AN00705-7	17/03/2023	23/03/2023	9,10306	CL 29A S 39A 72	AUTOPISTA MUZU	16	Anden	-74,11964437	4,598921108
16AN00705-8	17/03/2023	23/03/2023	7,86392	CL 29A S 39A 72	AUTOPISTA MUZU	16	Anden	-74,11963998	4,598992275
16AN00705-9	17/03/2023	23/03/2023	13,37627	CL 29A S 39A 72	AUTOPISTA MUZU	16	Anden	-74,11957657	4,599058404
16AN00706-1	17/03/2023	23/03/2023	8,37820	CL 29C S 39 15	AUTOPISTA MUZU	16	Anden	-74,11984718	4,5973759
16AN00706-11	17/03/2023	23/03/2023	9,87599	KR 39 29A 35 S	AUTOPISTA MUZU	16	Anden	-74,11936626	4,597871956
16AN00706-14	17/03/2023	23/03/2023	2,96389	CL 29A S 39 05	AUTOPISTA MUZU	16	Anden	-74,11914807	4,598072008
16AN00706-15	17/03/2023	23/03/2023	23,85173	CL 29A S 39 05	AUTOPISTA MUZU	16	Anden	-74,11907998	4,598138529
16AN00706-17	17/03/2023	23/03/2023	18,24399	CL 29A S 39 67	AUTOPISTA MUZU	16	Anden	-74,11930746	4,598336167
16AN00706-18	17/03/2023	23/03/2023	1,98695	CL 29A S 39 67	AUTOPISTA MUZU	16	Anden	-74,119192	4,598377453
16AN00706-2	17/03/2023	23/03/2023	5,27673	KR 39 29A 97 S	AUTOPISTA MUZU	16	Anden	-74,11980036	4,597471585
16AN00706-3	17/03/2023	23/03/2023	11,04864	KR 39A 29B 36 S	AUTOPISTA MUZU	16	Anden	-74,12001307	4,597579954
16AN00706-4	17/03/2023	23/03/2023	17,53300	KR 39 29A 77 S	AUTOPISTA MUZU	16	Anden	-74,11966061	4,597600983
16AN00706-5	17/03/2023	23/03/2023	54,47084	KR 39A 29B 36 S	AUTOPISTA MUZU	16	Anden	-74,11999274	4,597596398
16AN00706-6	17/03/2023	23/03/2023	8,13807	KR 39A 29B 36 S	AUTOPISTA MUZU	16	Anden	-74,12003808	4,597664702
16AN00706-8	17/03/2023	23/03/2023	15,37992	KR 39 29A 43 S	AUTOPISTA MUZU	16	Anden	-74,11945449	4,59779005
16AN00707-1	17/03/2023	23/03/2023	9,28326	KR 39A 29A 73 S	AUTOPISTA MUZU	16	Anden	-74,11988946	4,598013638
16AN00707-11	17/03/2023	23/03/2023	1,24534	CL 29A S 39A 23	AUTOPISTA MUZU	16	Anden	-74,11953635	4,598621016
16AN00707-12	17/03/2023	23/03/2023	1,98560	CL 29A S 39A 23	AUTOPISTA MUZU	16	Anden	-74,1194544	4,598625835
16AN00707-2	17/03/2023	23/03/2023	5,70608	KR 39A 29A 63 S	AUTOPISTA MUZU	16	Anden	-74,11971052	4,598051225
16AN00707-3	17/03/2023	23/03/2023	25,50371	KR 39A 29A 73 S	AUTOPISTA MUZU	16	Anden	-74,11986904	4,598021015
16AN00707-6	17/03/2023	23/03/2023	20,61715	CL 29A S 39A 07	AUTOPISTA MUZU	16	Anden	-74,11935462	4,598376209
16AN00707-8	17/03/2023	23/03/2023	5,58887	CL 29A S 39A 13	AUTOPISTA MUZU	16	Anden	-74,11936907	4,598546198
16AN00707-9	17/03/2023	23/03/2023	1,98538	CL 29A S 39A 23	AUTOPISTA MUZU	16	Anden	-74,11957932	4,598579188
16AN00708-1	17/03/2023	23/03/2023	3,52138	KR 39B 29A 64 S	AUTOPISTA MUZU	16	Anden	-74,12016437	4,598547243
16AN00709-1	17/03/2023	23/03/2023	8,10610	TV 38A 29B 00 S	AUTOPISTA MUZU	16	Anden	-74,12007212	4,597074084
16AN00709-2	17/03/2023	23/03/2023	12,95280	CL 30 S 39 36	AUTOPISTA MUZU	16	Anden	-74,12018616	4,597196146
16AN00709-4	17/03/2023	23/03/2023	6,78342	TV 38A 29B 61 S	AUTOPISTA MUZU	16	Anden	-74,11977788	4,597305349
16AN00709-5	17/03/2023	23/03/2023	21,73290	KR 39A 29C 36 S	AUTOPISTA MUZU	16	Anden	-74,12029152	4,597313724
16AN00710-1	17/03/2023	23/03/2023	1,91027	CL 30 S 39A 44	AUTOPISTA MUZU	16	Anden	-74,12069898	4,59776341
16AN00710-2	17/03/2023	23/03/2023	12,79552	CL 30 S 39A 44	AUTOPISTA MUZU	16	Anden	-74,12056703	4,597763035
16AN00710-4	17/03/2023	23/03/2023	10,48467	KR 39B 29A 70 S	AUTOPISTA MUZU	16	Anden	-74,12022404	4,598384256
16AN00711-1	17/03/2023	23/03/2023	12,69808	CL 31 S 39A 06	AUTOPISTA MUZU	16	Anden	-74,12078605	4,59723386
16AN00711-2	17/03/2023	23/03/2023	21,18713	CL 31 S 39A 06	AUTOPISTA MUZU	16	Anden	-74,12068556	4,597254197
16AN00711-3	17/03/2023	23/03/2023	8,86348	KR 39A 30 17 S	AUTOPISTA MUZU	16	Anden	-74,12059349	4,597335257
16AN00711-4	17/03/2023	23/03/2023	9,71357	CL 30 S 39A 07	AUTOPISTA MUZU	16	Anden	-74,12053384	4,59738766
16AN00711-6	17/03/2023	23/03/2023	9,87743	CL 30 S 39A 07	AUTOPISTA MUZU	16	Anden	-74,12052449	4,597477272
16AN00712-2	17/03/2023	23/03/2023	9,13574	KR 39B 28 09 S	AUTOPISTA MUZU	16	Anden	-74,11898907	4,599806208
16AN00712-3	17/03/2023	23/03/2023	2,26825	KR 39B 27B 53 S	AUTOPISTA MUZU	16	Anden	-74,11890555	4,599895065
16AN00712-4	17/03/2023	23/03/2023	3,61662	KR 39C 26 60 S	AUTOPISTA MUZU	16	Anden	-74,11916836	4,600143446
16AN00712-5	17/03/2023	23/03/2023	4,56389	KR 39C 26 42 S	AUTOPISTA MUZU	16	Anden	-74,11901759	4,600303217
16AN00712-6	17/03/2023	23/03/2023	9,02272	KR 39C 26 26 S	AUTOPISTA MUZU	16	Anden	-74,11888036	4,600448666
16AN00712-7	17/03/2023	23/03/2023	29,01256	AC 26 S 39B 27	AUTOPISTA MUZU	16	Anden	-74,11871327	4,60062594
16AN00713-1	17/03/2023	23/03/2023	6,86534	KR 39C 28A 46 S	AUTOPISTA MUZU	16	Anden	-74,11972229	4,599552451
16AN00713-2	17/03/2023	23/03/2023	6,10698	KR 39C 28A 34 S	AUTOPISTA MUZU	16	Anden	-74,11966251	4,599616043
16AN00714-3	17/03/2023	23/03/2023	7,66909	KR 39C 29A 60 S	AUTOPISTA MUZU	16	Anden	-74,12040934	4,598603012
16AN00714-4	17/03/2023	23/03/2023	18,18175	KR 39C 29A 60 S	AUTOPISTA MUZU	16	Anden	-74,12049868	4,598728441
16AN00714-8	17/03/2023	23/03/2023	16,64391	CL 29A S 39B 07	AUTOPISTA MUZU	16	Anden	-74,1198806	4,598885853
16AN00715-1	17/03/2023	23/03/2023	15,52307	CL 30 S 39A 08	AUTOPISTA MUZU	16	Anden	-74,12032171	4,597491392
16AN00715-2	17/03/2023	23/03/2023	2,06962	CL 30 S 39A 22	AUTOPISTA MUZU	16	Anden	-74,12054002	4,597701096
16AN00716-1	17/03/2023	23/03/2023	4,28009	KR 39C 26 57 S	AUTOPISTA MUZU	16	Anden	-74,11917204	4,60022803
16AN00716-10	17/03/2023	23/03/2023	12,90754	AC 26 S 39C 35	AUTOPISTA MUZU	16	Anden	-74,11913417	4,600854617
16AN00716-2	17/03/2023	23/03/2023	11,86720	KR 40 28 30 S	AUTOPISTA MUZU	16	Anden	-74,11969787	4,60025243
16AN00716-3	17/03/2023	23/03/2023	6,01979	KR 40 26 66 S	AUTOPISTA MUZU	16	Anden	-74,11947028	4,600495237
16AN00716-4	17/03/2023	23/03/2023	4,65515	KR 39C 26 23 S	AUTOPISTA MUZU	16	Anden	-74,11889842	4,600520428
16AN00716-5	17/03/2023	23/03/2023	7,65123	KR 40 26 52 S	AUTOPISTA MUZU	16	Anden	-74,11940066	4,600568899
16AN00716-6	17/03/2023	23/03/2023	9,67941	KR 40 26 46 S	AUTOPISTA MUZU	16	Anden	-74,12032794	4,60064583
16AN00716-7	17/03/2023	23/03/2023	20,26228	AC 26 S 39C 03	AUTOPISTA MUZU	16	Anden	-74,11879046	4,600635853
16AN00716-8	17/03/2023	23/03/2023	8,40829	KR 40 26 28 S	AUTOPISTA MUZU	16	Anden	-74,1192522	4,600727202
16AN00716-9	17/03/2023	23/03/2023	4,05116	KR 40 26 22 S	AUTOPISTA MUZU	16	Anden	-74,11918861	4,600794269
16AN00717-1	17/03/2023	23/03/2023	10,69056	CL 29A S 39C 38	AUTOPISTA MUZU	16	Anden	-74,12020824	4,599762657
16AN00717-3	17/03/2023	23/03/2023	6,80245	KR 39C 28A 03 S	AUTOPISTA MUZU	16	Anden	-74,1195	4,599878077
16AN00717-4	17/03/2023	23/03/2023	9,70792	KR 40 28A 20 S	AUTOPISTA MUZU	16	Anden	-74,11993131	4,600016762



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00717-5	17/03/2023	23/03/2023	9,41602	KR 40 28A 08 S	AUTOPISTA MUZU	16	Anden	-74,11985156	4,600092044
16AN00718-1	17/03/2023	23/03/2023	15,52336	KR 39C 29B 03 S	AUTOPISTA MUZU	16	Anden	-74,12070642	4,598928581
16AN00719-1	17/03/2023	23/03/2023	7,79506	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12538838	4,596531657
16AN00719-10	17/03/2023	23/03/2023	9,34949	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12509288	4,597045638
16AN00719-11	17/03/2023	23/03/2023	16,76104	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1255466	4,597093983
16AN00719-12	17/03/2023	23/03/2023	16,45187	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12513191	4,597163956
16AN00719-13	17/03/2023	23/03/2023	1,20799	KR 41A 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12518353	4,597214921
16AN00719-14	17/03/2023	23/03/2023	0,39655	KR 41A 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12519181	4,597223226
16AN00719-15	17/03/2023	23/03/2023	21,04325	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12547719	4,597203522
16AN00719-16	17/03/2023	23/03/2023	15,31356	KR 41A 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12523839	4,597269231
16AN00719-2	17/03/2023	23/03/2023	7,38119	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12533734	4,596636599
16AN00719-3	17/03/2023	23/03/2023	17,17197	AK 50 35 13 S	AUTOPISTA MUZU	16	Anden	-74,12576844	4,596680414
16AN00719-4	17/03/2023	23/03/2023	7,04247	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12528285	4,596739643
16AN00719-5	17/03/2023	23/03/2023	9,88773	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12572086	4,59678266
16AN00719-6	17/03/2023	23/03/2023	3,54153	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12521557	4,596856916
16AN00719-7	17/03/2023	23/03/2023	24,30134	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12565819	4,596903045
16AN00719-8	17/03/2023	23/03/2023	4,37834	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12515371	4,596956031
16AN00719-9	17/03/2023	23/03/2023	26,35689	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12560027	4,597005532
16AN00720-1	17/03/2023	23/03/2023	20,21340	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12579859	4,595458884
16AN00720-10	17/03/2023	23/03/2023	20,42428	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12601124	4,595963555
16AN00720-11	17/03/2023	23/03/2023	8,21582	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12556954	4,596044299
16AN00720-12	17/03/2023	23/03/2023	21,12276	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12598131	4,596080875
16AN00720-13	17/03/2023	23/03/2023	7,13789	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12553374	4,596156924
16AN00720-14	17/03/2023	23/03/2023	21,28514	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12594907	4,596195235
16AN00720-15	17/03/2023	23/03/2023	6,89700	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12549652	4,596268296
16AN00720-16	17/03/2023	23/03/2023	20,07032	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12591352	4,596306734
16AN00720-17	17/03/2023	23/03/2023	3,91960	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12545909	4,596369173
16AN00720-18	17/03/2023	23/03/2023	2,07966	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12544592	4,596399603
16AN00720-19	17/03/2023	23/03/2023	21,19565	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12587398	4,596419312
16AN00720-2	17/03/2023	23/03/2023	30,61997	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12594076	4,595491161
16AN00720-20	17/03/2023	23/03/2023	4,62370	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12543077	4,596436149
16AN00720-22	17/03/2023	23/03/2023	38,82582	AK 50 38A 04 S	AUTOPISTA MUZU	16	Anden	-74,12562819	4,596477583
16AN00720-23	17/03/2023	23/03/2023	19,61432	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12583612	4,596518642
16AN00720-24	17/03/2023	23/03/2023	3,23290	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12582354	4,596555375
16AN00720-25	17/03/2023	23/03/2023	17,21212	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12581042	4,596586541
16AN00720-3	17/03/2023	23/03/2023	9,86101	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12567835	4,595585778
16AN00720-4	17/03/2023	23/03/2023	14,66872	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12608865	4,595628041
16AN00720-5	17/03/2023	23/03/2023	8,82991	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12565194	4,595703002
16AN00720-6	17/03/2023	23/03/2023	19,37714	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,126064	4,595735272
16AN00720-7	17/03/2023	23/03/2023	3,43671	KR 41A 38A 59 S	AUTOPISTA MUZU	16	Anden	-74,12562552	4,595830264
16AN00720-8	17/03/2023	23/03/2023	20,43874	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1260378	4,595851831
16AN00720-9	17/03/2023	23/03/2023	6,86792	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12560257	4,595926943
16AN00721-1	17/03/2023	23/03/2023	5,68439	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12591855	4,594502946
16AN00721-10	17/03/2023	23/03/2023	3,07210	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12574139	4,595305257
16AN00721-11	17/03/2023	23/03/2023	26,71981	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12584614	4,595382671
16AN00721-12	17/03/2023	23/03/2023	23,44402	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12598301	4,595413856
16AN00721-2	17/03/2023	23/03/2023	16,79756	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12631815	4,594609335
16AN00721-3	17/03/2023	23/03/2023	21,10268	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12628971	4,594721538
16AN00721-4	17/03/2023	23/03/2023	20,78004	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12626575	4,59483315
16AN00721-5	17/03/2023	23/03/2023	3,75051	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12584457	4,594849524
16AN00721-6	17/03/2023	23/03/2023	18,91671	KR 50 39A 46 S	AUTOPISTA MUZU	16	Anden	-74,12623779	4,594951167
16AN00721-7	17/03/2023	23/03/2023	10,38388	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,1262109	4,595078164
16AN00721-8	17/03/2023	23/03/2023	18,86234	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12618697	4,595180661
16AN00721-9	17/03/2023	23/03/2023	15,37836	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,126164	4,595287385
16AN00722-1	17/03/2023	23/03/2023	3,65485	TV 39 39 01 S	AUTOPISTA MUZU	16	Anden	-74,12538387	4,594037639
16AN00722-11	17/03/2023	23/03/2023	5,67042	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,12564696	4,594388077
16AN00722-14	17/03/2023	23/03/2023	0,81472	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1256747	4,594395401
16AN00722-15	17/03/2023	23/03/2023	1,15201	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,12568563	4,594397728
16AN00722-17	17/03/2023	23/03/2023	0,60198	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,12569733	4,594400781
16AN00722-18	17/03/2023	23/03/2023	5,97571	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,12572755	4,594406141
16AN00722-19	17/03/2023	23/03/2023	0,66190	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,12575531	4,594413526
16AN00722-2	17/03/2023	23/03/2023	22,02529	TV 39 39 06 S	AUTOPISTA MUZU	16	Anden	-74,12535202	4,594170776
16AN00722-20	17/03/2023	23/03/2023	99,94340	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12588271	4,594290973
16AN00722-21	17/03/2023	23/03/2023	0,77306	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,12577865	4,594418372
16AN00722-22	17/03/2023	23/03/2023	4,80112	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,12586389	4,594437189
16AN00722-4	17/03/2023	23/03/2023	4,81038	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,12556693	4,594369945
16AN00722-5	17/03/2023	23/03/2023	0,75153	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,1255946	4,594376353



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00722-8	17/03/2023	23/03/2023	0,98958	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,12560619	4,594379503
16AN00722-9	17/03/2023	23/03/2023	0,53661	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden	-74,12561678	4,594381745
16AN00723-1	17/03/2023	23/03/2023	56,31165	KR 50B 37 21 S	AUTOPISTA SUR	16	Anden	-74,12620271	4,599001785
16AN00723-3	17/03/2023	23/03/2023	7,53564	KR 50B 36 39 S	AUTOPISTA SUR	16	Anden	-74,12601267	4,599201395
16AN00723-4	17/03/2023	23/03/2023	62,51491	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,12638085	4,599125186
16AN00723-5	17/03/2023	23/03/2023	26,71039	CL 36 S 50B 05	AUTOPISTA SUR	16	Anden	-74,12589284	4,599324756
16AN00723-6	17/03/2023	23/03/2023	24,29086	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,12631907	4,599394636
16AN00723-7	17/03/2023	23/03/2023	7,09248	CL 36 S 50B 05	AUTOPISTA SUR	16	Anden	-74,12584891	4,599441696
16AN00723-8	17/03/2023	23/03/2023	46,55425	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,12619764	4,599559382
16AN00723-9	17/03/2023	23/03/2023	21,35322	KR 51 36 00 S	AUTOPISTA SUR	16	Anden	-74,12605412	4,599630753
16AN00724-1	17/03/2023	23/03/2023	8,86074	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,12560104	4,598095252
16AN00724-10	17/03/2023	23/03/2023	7,17247	CL 37 S 50A 91	AUTOPISTA SUR	16	Anden	-74,12609247	4,599015259
16AN00724-2	17/03/2023	23/03/2023	10,16634	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,12574279	4,598233726
16AN00724-3	17/03/2023	23/03/2023	9,58318	CL 37A S 50A 34	AUTOPISTA SUR	16	Anden	-74,12587329	4,598366808
16AN00724-4	17/03/2023	23/03/2023	2,07679	KR 50B 37 30 S	AUTOPISTA SUR	16	Anden	-74,12620953	4,598698645
16AN00724-5	17/03/2023	23/03/2023	15,93461	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,12569192	4,598694525
16AN00724-7	17/03/2023	23/03/2023	6,77316	KR 50B 37 30 S	AUTOPISTA SUR	16	Anden	-74,12626673	4,598835601
16AN00724-8	17/03/2023	23/03/2023	4,45752	CL 37A S 50B 00	AUTOPISTA SUR	16	Anden	-74,1261726	4,598935838
16AN00725-1	17/03/2023	23/03/2023	29,28488	KR 51 35 98 S	AUTOPISTA SUR	16	Anden	-74,12538585	4,597886064
16AN00725-2	17/03/2023	23/03/2023	40,21532	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,12524673	4,597882846
16AN00725-3	17/03/2023	23/03/2023	9,11940	CL 37A S 50 44	AUTOPISTA SUR	16	Anden	-74,12553339	4,598029565
16AN00725-4	17/03/2023	23/03/2023	19,42563	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,12511315	4,598049032
16AN00725-5	17/03/2023	23/03/2023	13,99909	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,12515348	4,598170557
16AN00725-6	17/03/2023	23/03/2023	5,08031	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,12522057	4,598236413
16AN00725-7	17/03/2023	23/03/2023	6,60297	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,12526372	4,598278846
16AN00726-1	17/03/2023	23/03/2023	6,03505	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,12528023	4,598577908
16AN00726-2	17/03/2023	23/03/2023	7,90605	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,1251655	4,598715845
16AN00726-3	17/03/2023	23/03/2023	23,27790	KR 50A 36 05 S	AUTOPISTA SUR	16	Anden	-74,12520108	4,598808657
16AN00726-4	17/03/2023	23/03/2023	11,24509	CL 36 S 50A 23	AUTOPISTA SUR	16	Anden	-74,12529389	4,598901625
16AN00726-5	17/03/2023	23/03/2023	5,49923	CL 37A S 50B 00	AUTOPISTA SUR	16	Anden	-74,12587575	4,599241967
16AN00726-6	17/03/2023	23/03/2023	36,54643	KR 50B 36 06 S	AUTOPISTA SUR	16	Anden	-74,1256773	4,599269915
16AN00727-1	17/03/2023	23/03/2023	22,15678	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,1249926	4,598194944
16AN00727-2	17/03/2023	23/03/2023	10,54989	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,12493179	4,598264885
16AN00727-3	17/03/2023	23/03/2023	31,22868	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,12511626	4,598232857
16AN00727-4	17/03/2023	23/03/2023	2,62386	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,12488101	4,598316418
16AN00727-5	17/03/2023	23/03/2023	12,77380	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden	-74,12526934	4,59838129
16AN00727-6	17/03/2023	23/03/2023	18,45996	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,12483066	4,598390321
16AN00727-7	17/03/2023	23/03/2023	15,09727	CL 33 S 50 00	AUTOPISTA SUR	16	Anden	-74,12476232	4,5984696
16AN00727-8	17/03/2023	23/03/2023	16,94891	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,12524904	4,598508546
16AN00727-9	17/03/2023	23/03/2023	4,76524	AK 50 35 13	AUTOPISTA SUR	16	Anden	-74,1245983	4,598669332
16AN00728-1	17/03/2023	23/03/2023	7,97309	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,12505808	4,598846323
16AN00728-10	17/03/2023	23/03/2023	8,71835	KR 51 35 00 S	AUTOPISTA SUR	16	Anden	-74,12520639	4,599405111
16AN00728-11	17/03/2023	23/03/2023	11,15204	KR 51 36 00 S	AUTOPISTA SUR	16	Anden	-74,12578764	4,599478301
16AN00728-12	17/03/2023	23/03/2023	10,59884	KR 51 36 00 S	AUTOPISTA SUR	16	Anden	-74,12583888	4,599528477
16AN00728-13	17/03/2023	23/03/2023	14,01449	KR 51 36 00 S	AUTOPISTA SUR	16	Anden	-74,12590244	4,599589214
16AN00728-14	17/03/2023	23/03/2023	11,63458	KR 51 33 98 S	AUTOPISTA SUR	16	Anden	-74,12580834	4,599991751
16AN00728-2	17/03/2023	23/03/2023	21,95809	KR 50A 35 31 S	AUTOPISTA SUR	16	Anden	-74,1251602	4,598866919
16AN00728-3	17/03/2023	23/03/2023	4,90265	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,12500762	4,598904425
16AN00728-4	17/03/2023	23/03/2023	9,33759	CL 36 S 50A 22	AUTOPISTA SUR	16	Anden	-74,12525954	4,59896613
16AN00728-5	17/03/2023	23/03/2023	4,03891	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,12494259	4,598982387
16AN00728-6	17/03/2023	23/03/2023	7,51124	CL 36 S 50A 34	AUTOPISTA SUR	16	Anden	-74,12531639	4,599022025
16AN00728-7	17/03/2023	23/03/2023	7,43185	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,12489738	4,599037447
16AN00728-8	17/03/2023	23/03/2023	6,84682	CL 36 S 50A 50	AUTOPISTA SUR	16	Anden	-74,1253997	4,59909925
16AN00728-9	17/03/2023	23/03/2023	30,32528	KR 51 35 00 S	AUTOPISTA SUR	16	Anden	-74,12496111	4,59916897
16AN00729-1	17/03/2023	23/03/2023	21,80266	KR 50A 34 31 S	AUTOPISTA SUR	16	Anden	-74,12489168	4,599198148
16AN00729-10	17/03/2023	23/03/2023	40,42718	KR 51 35 00 S	AUTOPISTA SUR	16	Anden	-74,12575026	4,600034187
16AN00729-11	17/03/2023	23/03/2023	3,70395	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,12539362	4,600180375
16AN00729-12	17/03/2023	23/03/2023	0,67392	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,12543963	4,600224502
16AN00729-13	17/03/2023	23/03/2023	36,85365	KR 51 34 98 S	AUTOPISTA SUR	16	Anden	-74,12572111	4,600199052
16AN00729-14	17/03/2023	23/03/2023	31,17218	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,12551586	4,600296186
16AN00729-2	17/03/2023	23/03/2023	8,97027	KR 50A 34 05 S	AUTOPISTA SUR	16	Anden	-74,12462545	4,599371072
16AN00729-3	17/03/2023	23/03/2023	13,73902	KR 51 35 00 S	AUTOPISTA SUR	16	Anden	-74,12506542	4,599366492
16AN00729-4	17/03/2023	23/03/2023	5,49247	KR 51 35 00 S	AUTOPISTA SUR	16	Anden	-74,12516002	4,599456411
16AN00729-5	17/03/2023	23/03/2023	49,88535	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,12471306	4,599520804
16AN00729-6	17/03/2023	23/03/2023	4,45283	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,1249846	4,599783355
16AN00729-7	17/03/2023	23/03/2023	5,83172	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,12506165	4,599857955
16AN00729-8	17/03/2023	23/03/2023	5,22312	CL 34 S 50A 61	AUTOPISTA SUR	16	Anden	-74,1251965	4,599990692



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00729-9	17/03/2023	23/03/2023	5,96062	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,12529573	4,600086984
16AN00730-1	17/03/2023	23/03/2023	9,00179	CL 37 S 50 00	AUTOPISTA SUR	16	Anden	-74,12482861	4,599013983
16AN00731-1	17/03/2023	23/03/2023	11,89440	CL 34 S 50A 12	AUTOPISTA SUR	16	Anden	-74,12467004	4,599576745
16AN00731-2	17/03/2023	23/03/2023	8,51088	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,12473133	4,599635523
16AN00731-3	17/03/2023	23/03/2023	6,32085	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,12483445	4,599734562
16AN00731-4	17/03/2023	23/03/2023	25,54388	KR 51 34 00 S	AUTOPISTA SUR	16	Anden	-74,125311	4,600198234
16AN00731-5	17/03/2023	23/03/2023	10,80703	CL 34 S 50A 92	AUTOPISTA SUR	16	Anden	-74,12544869	4,600331905
16AN00731-6	17/03/2023	23/03/2023	15,34348	KR 51 33 00 S	AUTOPISTA SUR	16	Anden	-74,1251715	4,60055652
16AN00732-1	17/03/2023	23/03/2023	8,31356	CL 29B S 50B 10	AUTOPISTA SUR	16	Anden	-74,12323685	4,601955591
16AN00732-2	17/03/2023	23/03/2023	3,88846	CL 29B S 50B 18	AUTOPISTA SUR	16	Anden	-74,12327824	4,601998932
16AN00732-3	17/03/2023	23/03/2023	7,95548	CL 29B S 50B 26	AUTOPISTA SUR	16	Anden	-74,1232805	4,6020505
16AN00732-4	17/03/2023	23/03/2023	16,72891	CL 29B S 50B 36	AUTOPISTA SUR	16	Anden	-74,12338161	4,602105719
16AN00732-5	17/03/2023	23/03/2023	7,28201	CL 29B S 50B 48	AUTOPISTA SUR	16	Anden	-74,12346545	4,602193831
16AN00732-6	17/03/2023	23/03/2023	19,88753	CL 29B S 50B 64	AUTOPISTA SUR	16	Anden	-74,12353763	4,602268471
16AN00732-7	17/03/2023	23/03/2023	9,90648	CL 29B S 50B 64	AUTOPISTA SUR	16	Anden	-74,12354759	4,60240947
16AN00733-1	17/03/2023	23/03/2023	20,14253	AC 26 S 41 98	AUTOPISTA SUR	16	Anden	-74,12246215	4,601276573
16AN00733-2	17/03/2023	23/03/2023	25,79989	AK 50 29A 31 S	AUTOPISTA SUR	16	Anden	-74,12260694	4,601305767
16AN00733-3	17/03/2023	23/03/2023	13,80730	CL 29B S 50A 10	AUTOPISTA SUR	16	Anden	-74,12289446	4,601603158
16AN00733-4	17/03/2023	23/03/2023	13,43758	CL 29B S 50A 28	AUTOPISTA SUR	16	Anden	-74,12303722	4,601753333
16AN00733-5	17/03/2023	23/03/2023	5,45844	CL 29A S 50 51	AUTOPISTA SUR	16	Anden	-74,12258986	4,601817946
16AN00733-6	17/03/2023	23/03/2023	6,62845	CL 29A S 50 71	AUTOPISTA SUR	16	Anden	-74,12274372	4,601975855
16AN00734-1	17/03/2023	23/03/2023	10,27671	CL 29 S 50 80	AUTOPISTA SUR	16	Anden	-74,12259657	4,602378238
16AN00734-2	17/03/2023	23/03/2023	21,94350	CL 29 S 50 80	AUTOPISTA SUR	16	Anden	-74,12262339	4,602494147
16AN00735-1	17/03/2023	23/03/2023	8,50156	CL 29A S 50 30	AUTOPISTA SUR	16	Anden	-74,12245669	4,601798614
16AN00735-2	17/03/2023	23/03/2023	21,46261	CL 29A S 50 72	AUTOPISTA SUR	16	Anden	-74,12269379	4,602043338
16AN00735-4	17/03/2023	23/03/2023	2,16349	KR 50B 29 26 S	AUTOPISTA SUR	16	Anden	-74,12269461	4,602199063
16AN00735-5	17/03/2023	23/03/2023	2,78962	KR 50B 29 26 S	AUTOPISTA SUR	16	Anden	-74,1226515	4,602240371
16AN00736-1	17/03/2023	23/03/2023	4,65200	CL 29C S 50A 04	AUTOPISTA SUR	16	Anden	-74,12320707	4,601288918
16AN00736-10	17/03/2023	23/03/2023	6,77583	CL 29B S 50B 45	AUTOPISTA SUR	16	Anden	-74,12349508	4,602107887
16AN00736-11	17/03/2023	23/03/2023	10,00210	CL 29B S 50B 65	AUTOPISTA SUR	16	Anden	-74,12366402	4,602280466
16AN00736-12	17/03/2023	23/03/2023	83,26968	CL 28B S - KR 51	AUTOPISTA SUR	16	Anden	-74,12385128	4,602160556
16AN00736-3	17/03/2023	23/03/2023	19,70861	CL 29C S 50A 48	AUTOPISTA SUR	16	Anden	-74,12354414	4,601600609
16AN00736-4	17/03/2023	23/03/2023	6,83281	CL 29C S 50A 60	AUTOPISTA SUR	16	Anden	-74,12363398	4,601687521
16AN00736-6	17/03/2023	23/03/2023	5,37009	CL 29C S 50A 72	AUTOPISTA SUR	16	Anden	-74,12373738	4,601780733
16AN00736-7	17/03/2023	23/03/2023	5,02500	CL 29B S 50A 45	AUTOPISTA SUR	16	Anden	-74,12314551	4,601764491
16AN00736-8	17/03/2023	23/03/2023	4,51100	CL 29C S 50A 86	AUTOPISTA SUR	16	Anden	-74,12385653	4,601891301
16AN00736-9	17/03/2023	23/03/2023	15,36049	CL 29B S 50B 29	AUTOPISTA SUR	16	Anden	-74,12343085	4,602041275
16AN00737-1	17/03/2023	23/03/2023	12,34384	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden	-74,12285522	4,600920425
16AN00737-2	17/03/2023	23/03/2023	2,81463	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden	-74,12288979	4,600956652
16AN00737-3	17/03/2023	23/03/2023	4,78732	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden	-74,12290865	4,600978005
16AN00737-4	17/03/2023	23/03/2023	11,21543	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden	-74,12293885	4,601012422
16AN00737-5	17/03/2023	23/03/2023	9,64386	CL 29C S 50 36	AUTOPISTA SUR	16	Anden	-74,12306639	4,601147026
16AN00737-6	17/03/2023	23/03/2023	12,10682	CL 29B S 50 41	AUTOPISTA SUR	16	Anden	-74,12286083	4,601452387
16AN00738-10	17/03/2023	23/03/2023	14,75837	CL 30 S 50A 64	AUTOPISTA SUR	16	Anden	-74,12391323	4,601332599
16AN00738-11	17/03/2023	23/03/2023	15,53053	CL 29C S 50A 27	AUTOPISTA SUR	16	Anden	-74,12336858	4,601344073
16AN00738-12	17/03/2023	23/03/2023	13,58630	CL 29C S 50A 41	AUTOPISTA SUR	16	Anden	-74,12345448	4,601422781
16AN00738-13	17/03/2023	23/03/2023	10,41328	CL 30 S 50A 78	AUTOPISTA SUR	16	Anden	-74,1240089	4,601429295
16AN00738-14	17/03/2023	23/03/2023	8,16282	CL 29C S 50A 49	AUTOPISTA SUR	16	Anden	-74,12351485	4,601478351
16AN00738-15	17/03/2023	23/03/2023	7,99097	CL 30 S 50A 86	AUTOPISTA SUR	16	Anden	-74,12406771	4,60148664
16AN00738-16	17/03/2023	23/03/2023	6,30707	CL 30 S 50A 94	AUTOPISTA SUR	16	Anden	-74,12411762	4,601536154
16AN00738-17	17/03/2023	23/03/2023	22,68697	CL 29C S 50A 57	AUTOPISTA SUR	16	Anden	-74,12359159	4,601548734
16AN00738-18	17/03/2023	23/03/2023	6,60506	CL 29C S 50A 73	AUTOPISTA SUR	16	Anden	-74,12371536	4,601668088
16AN00738-19	17/03/2023	23/03/2023	29,53706	KR 51 29C 30 S	AUTOPISTA SUR	16	Anden	-74,12420656	4,601623964
16AN00738-2	17/03/2023	23/03/2023	24,08315	KR 50A 29C 29 S	AUTOPISTA SUR	16	Anden	-74,12334917	4,600930145
16AN00738-20	17/03/2023	23/03/2023	10,25212	CL 29C S 50A 79	AUTOPISTA SUR	16	Anden	-74,12376099	4,601708053
16AN00738-21	17/03/2023	23/03/2023	6,26609	KR 51 29C 30 S	AUTOPISTA SUR	16	Anden	-74,12424448	4,60173756
16AN00738-22	17/03/2023	23/03/2023	8,11195	KR 51 29C 06 S	AUTOPISTA SUR	16	Anden	-74,12393422	4,601871668
16AN00738-4	17/03/2023	23/03/2023	8,10740	KR 50A 29C 13 S	AUTOPISTA SUR	16	Anden	-74,12327306	4,601021708
16AN00738-5	17/03/2023	23/03/2023	14,37207	CL 30 S 50A 34	AUTOPISTA SUR	16	Anden	-74,12367197	4,601096636
16AN00738-6	17/03/2023	23/03/2023	16,71430	KR 50A 29C 05 S	AUTOPISTA SUR	16	Anden	-74,1232067	4,601103549
16AN00738-7	17/03/2023	23/03/2023	4,11254	KR 50A 29C 05 S	AUTOPISTA SUR	16	Anden	-74,1231861	4,601170547
16AN00738-8	17/03/2023	23/03/2023	7,09571	KR 50A 29C 05 S	AUTOPISTA SUR	16	Anden	-74,12322512	4,60121015
16AN00738-9	17/03/2023	23/03/2023	15,13452	CL 30 S 50A 48	AUTOPISTA SUR	16	Anden	-74,12379953	4,601220152
16AN00739-1	17/03/2023	23/03/2023	28,86163	AK 50 29C 21 S	AUTOPISTA SUR	16	Anden	-74,12296794	4,600658247
16AN00739-2	17/03/2023	23/03/2023	3,45985	KR 50A 29C 32 S	AUTOPISTA SUR	16	Anden	-74,12329183	4,60089047
16AN00739-3	17/03/2023	23/03/2023	24,58327	AK 50 29C 07 S	AUTOPISTA SUR	16	Anden	-74,12291562	4,600884237
16AN00739-4	17/03/2023	23/03/2023	31,10425	KR 50A 29C 04 S	AUTOPISTA SUR	16	Anden	-74,12318443	4,601019843



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00739-5	17/03/2023	23/03/2023	17,80354	KR 50A 29C 04 S	AUTOPISTA SUR	16	Anden	-74,12307404	4,601056978
16AN00740-1	17/03/2023	23/03/2023	12,87053	KR 50A 30 31 S	AUTOPISTA SUR	16	Anden	-74,12364952	4,600565441
16AN00740-2	17/03/2023	23/03/2023	37,69263	KR 50A 30 31 S	AUTOPISTA SUR	16	Anden	-74,12377051	4,600581092
16AN00740-3	17/03/2023	23/03/2023	8,63070	KR 50A 30 13 S	AUTOPISTA SUR	16	Anden	-74,12356217	4,600666557
16AN00740-4	17/03/2023	23/03/2023	10,25610	CL 30 S 50A 35	AUTOPISTA SUR	16	Anden	-74,12377614	4,601103475
16AN00740-5	17/03/2023	23/03/2023	14,50312	CL 30 S 50A 45	AUTOPISTA SUR	16	Anden	-74,12383525	4,601160548
16AN00740-6	17/03/2023	23/03/2023	10,38084	CL 30 S 50A 69	AUTOPISTA SUR	16	Anden	-74,12411626	4,601438817
16AN00740-7	17/03/2023	23/03/2023	27,12954	CL 30 S 50A 95	AUTOPISTA SUR	16	Anden	-74,12428392	4,601601746
16AN00741-1	17/03/2023	23/03/2023	15,23788	KR 50A 31 29 S	AUTOPISTA SUR	16	Anden	-74,12394125	4,600207695
16AN00741-10	17/03/2023	23/03/2023	5,28647	CL 32 S 50A 54	AUTOPISTA SUR	16	Anden	-74,12451041	4,600681955
16AN00741-12	17/03/2023	23/03/2023	13,40596	CL 32 S 50A 80	AUTOPISTA SUR	16	Anden	-74,12471716	4,600882727
16AN00741-13	17/03/2023	23/03/2023	33,09829	CL 32 S 50A 92	AUTOPISTA SUR	16	Anden	-74,12482292	4,600993468
16AN00741-14	17/03/2023	23/03/2023	19,03895	CL 32 S 50A 92	AUTOPISTA SUR	16	Anden	-74,12486363	4,601113472
16AN00741-15	17/03/2023	23/03/2023	6,29576	KR 51 31 22 S	AUTOPISTA SUR	16	Anden	-74,12479164	4,601189269
16AN00741-2	17/03/2023	23/03/2023	20,70031	KR 50A 31 29 S	AUTOPISTA SUR	16	Anden	-74,12406828	4,60024459
16AN00741-3	17/03/2023	23/03/2023	6,27948	CL 32 S 50A 16	AUTOPISTA SUR	16	Anden	-74,12417217	4,60034624
16AN00741-4	17/03/2023	23/03/2023	7,11986	CL 32 S 50A 18	AUTOPISTA SUR	16	Anden	-74,12422204	4,600395253
16AN00741-5	17/03/2023	23/03/2023	10,58504	CL 32 S 50A 30	AUTOPISTA SUR	16	Anden	-74,12426869	4,600442212
16AN00741-6	17/03/2023	23/03/2023	7,80430	CL 32 S 50A 34	AUTOPISTA SUR	16	Anden	-74,12431516	4,600487977
16AN00741-7	17/03/2023	23/03/2023	5,20105	CL 32 S 50A 38	AUTOPISTA SUR	16	Anden	-74,12436432	4,600536722
16AN00741-8	17/03/2023	23/03/2023	20,76854	KR 50A 31 05 S	AUTOPISTA SUR	16	Anden	-74,12381144	4,600530077
16AN00741-9	17/03/2023	23/03/2023	9,96889	CL 32 S 50A 42	AUTOPISTA SUR	16	Anden	-74,1244091	4,600590295
16AN00742-1	17/03/2023	23/03/2023	30,85113	AK 50 31 87 S	AUTOPISTA SUR	16	Anden	-74,12382083	4,599621817
16AN00742-2	17/03/2023	23/03/2023	10,62749	AK 50 31 75 S	AUTOPISTA SUR	16	Anden	-74,12373468	4,599727871
16AN00742-3	17/03/2023	23/03/2023	4,86538	KR 50A 32 12 S	AUTOPISTA SUR	16	Anden	-74,12395935	4,600075919
16AN00742-4	17/03/2023	23/03/2023	5,61230	KR 50A 31 48 S	AUTOPISTA SUR	16	Anden	-74,1238817	4,600172196
16AN00743-1	17/03/2023	23/03/2023	13,99987	KR 50A 32 05 S	AUTOPISTA SUR	16	Anden	-74,12405609	4,600068209
16AN00743-2	17/03/2023	23/03/2023	28,01823	KR 50A 32 05 S	AUTOPISTA SUR	16	Anden	-74,12410345	4,600182964
16AN00743-3	17/03/2023	23/03/2023	72,43522	CL 32 S 50A 97	AUTOPISTA SUR	16	Anden	-74,12501645	4,600970407
16AN00744-1	17/03/2023	23/03/2023	17,22610	AK 50 38A 23 S	AUTOPISTA SUR	16	Anden	-74,12629266	4,596576402
16AN00744-10	17/03/2023	23/03/2023	7,99467	KR 50A 37A 80 S	AUTOPISTA SUR	16	Anden	-74,12623666	4,597362337
16AN00744-11	17/03/2023	23/03/2023	23,79268	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden	-74,12567328	4,597385158
16AN00744-12	17/03/2023	23/03/2023	9,86362	KR 50A 37A 80 S	AUTOPISTA SUR	16	Anden	-74,1261757	4,597437379
16AN00744-13	17/03/2023	23/03/2023	26,55320	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden	-74,12559988	4,5974881
16AN00744-14	17/03/2023	23/03/2023	5,69710	CL 37A S 50 99	AUTOPISTA SUR	16	Anden	-74,12607126	4,597567343
16AN00744-15	17/03/2023	23/03/2023	9,15197	CL 37A S 50 99	AUTOPISTA SUR	16	Anden	-74,12600495	4,597649858
16AN00744-16	17/03/2023	23/03/2023	10,10014	CL 37A S 50 99	AUTOPISTA SUR	16	Anden	-74,12592774	4,59774211
16AN00744-17	17/03/2023	23/03/2023	742,91759	KR 50A 37A 02 S	AUTOPISTA SUR	16	Anden	-74,12571085	4,59771347
16AN00744-2	17/03/2023	23/03/2023	11,11457	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden	-74,12642881	4,59668682
16AN00744-3	17/03/2023	23/03/2023	56,86843	AK 50 37A 89 S	AUTOPISTA SUR	16	Anden	-74,12603897	4,59672366
16AN00744-4	17/03/2023	23/03/2023	44,38420	KR 50A 38A 38 S	AUTOPISTA SUR	16	Anden	-74,12655013	4,596785951
16AN00744-5	17/03/2023	23/03/2023	13,11889	KR 50A 38A 38 S	AUTOPISTA SUR	16	Anden	-74,12660839	4,596900354
16AN00744-6	17/03/2023	23/03/2023	95,68485	AK 50 37A 89 S	AUTOPISTA SUR	16	Anden	-74,12590771	4,59699251
16AN00744-7	17/03/2023	23/03/2023	17,39939	KR 50A 38A 04 S	AUTOPISTA SUR	16	Anden	-74,12641112	4,597143888
16AN00744-8	17/03/2023	23/03/2023	8,14691	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden	-74,12573221	4,597295351
16AN00744-9	17/03/2023	23/03/2023	8,53956	KR 50A 37A 80 S	AUTOPISTA SUR	16	Anden	-74,12629489	4,597290338
16AN00745-1	17/03/2023	23/03/2023	205,14473	AK 50 38B 75 S	AUTOPISTA SUR	16	Anden	-74,12655798	4,595679158
16AN00745-10	17/03/2023	23/03/2023	8,54635	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12670829	4,596031066
16AN00745-11	17/03/2023	23/03/2023	9,41985	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12679988	4,596030999
16AN00745-12	17/03/2023	23/03/2023	9,07027	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden	-74,12624785	4,596102193
16AN00745-13	17/03/2023	23/03/2023	8,85797	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12663747	4,596122662
16AN00745-14	17/03/2023	23/03/2023	7,76110	AK 50 38B 39 S	AUTOPISTA SUR	16	Anden	-74,12649446	4,596168062
16AN00745-15	17/03/2023	23/03/2023	7,92148	KR 50A 39 34 S	AUTOPISTA SUR	16	Anden	-74,12716172	4,596210546
16AN00745-16	17/03/2023	23/03/2023	18,38070	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12648523	4,596212758
16AN00745-17	17/03/2023	23/03/2023	10,22366	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12664858	4,596212673
16AN00745-18	17/03/2023	23/03/2023	3,68026	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12658653	4,596289264
16AN00745-19	17/03/2023	23/03/2023	9,78120	KR 50A 39 18 S	AUTOPISTA SUR	16	Anden	-74,12710073	4,596287276
16AN00745-2	17/03/2023	23/03/2023	33,37091	KR 50BISA 39A 00 S	AUTOPISTA SUR	16	Anden	-74,12671916	4,595717127
16AN00745-20	17/03/2023	23/03/2023	11,91042	CL 38B S 50 19	AUTOPISTA SUR	16	Anden	-74,12645395	4,596331928
16AN00745-21	17/03/2023	23/03/2023	11,46686	KR 50A 39 06 S	AUTOPISTA SUR	16	Anden	-74,12703554	4,596365464
16AN00745-22	17/03/2023	23/03/2023	12,08078	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden	-74,12629053	4,596488123
16AN00745-23	17/03/2023	23/03/2023	11,90290	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden	-74,1263809	4,596561435
16AN00745-24	17/03/2023	23/03/2023	6,83598	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden	-74,12646914	4,596634975
16AN00745-28	17/03/2023	23/03/2023	23,17782	KR 50A 38B 04 S	AUTOPISTA SUR	16	Anden	-74,12660371	4,596741268
16AN00745-3	17/03/2023	23/03/2023	34,67292	KR 50BISA 39A 00 S	AUTOPISTA SUR	16	Anden	-74,12678188	4,595732806
16AN00745-4	17/03/2023	23/03/2023	35,95122	KR 50BISA 39A 00 S	AUTOPISTA SUR	16	Anden	-74,12687217	4,595758316
16AN00745-5	17/03/2023	23/03/2023	5,25977	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden	-74,12629394	4,595904884



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00745-6	17/03/2023	23/03/2023	7,54450	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12687847	4,595931705
16AN00745-7	17/03/2023	23/03/2023	152,57353	KR 50BISA 38B 99 S	AUTOPISTA SUR	16	Anden	-74,12704074	4,595895531
16AN00745-8	17/03/2023	23/03/2023	26,36148	CL 39A S 50 50	AUTOPISTA SUR	16	Anden	-74,12681619	4,595906326
16AN00745-9	17/03/2023	23/03/2023	55,39609	CL 39A S 50 70	AUTOPISTA SUR	16	Anden	-74,1271839	4,59598887
16AN00746-1	17/03/2023	23/03/2023	7,89940	KR 50BIS 41 14 S	AUTOPISTA MUZU	16	Anden	-74,12706798	4,594549579
16AN00746-10	17/03/2023	23/03/2023	13,06694	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12642118	4,59533738
16AN00746-11	17/03/2023	23/03/2023	4,96199	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden	-74,12681351	4,595452283
16AN00746-12	17/03/2023	23/03/2023	98,66446	KR 50BISA 39A 00 S	AUTOPISTA MUZU	16	Anden	-74,12660133	4,595559795
16AN00746-2	17/03/2023	23/03/2023	3,33001	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden	-74,12701043	4,59462534
16AN00746-3	17/03/2023	23/03/2023	10,68359	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12657624	4,594648032
16AN00746-4	17/03/2023	23/03/2023	19,32252	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12654256	4,594783571
16AN00746-5	17/03/2023	23/03/2023	14,15089	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden	-74,12694624	4,594859276
16AN00746-6	17/03/2023	23/03/2023	13,14843	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12651797	4,594903973
16AN00746-7	17/03/2023	23/03/2023	11,02707	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12649334	4,595019539
16AN00746-8	17/03/2023	23/03/2023	6,27123	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden	-74,12689635	4,595080347
16AN00746-9	17/03/2023	23/03/2023	18,51004	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden	-74,12646785	4,595124156
16AN00747-1	17/03/2023	23/03/2023	16,61003	CL 40A S 50 00	AUTOPISTA SUR	16	Anden	-74,12769977	4,595089998
16AN00747-10	17/03/2023	23/03/2023	2,96663	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12715706	4,595592226
16AN00747-14	17/03/2023	23/03/2023	31,38748	KR 50BISA 38B 99 S	AUTOPISTA SUR	16	Anden	-74,12711872	4,59579328
16AN00747-2	17/03/2023	23/03/2023	5,89383	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12751986	4,595151063
16AN00747-3	17/03/2023	23/03/2023	3,63674	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12745302	4,595229481
16AN00747-4	17/03/2023	23/03/2023	26,44204	KR 50A 40 38 S	AUTOPISTA SUR	16	Anden	-74,12785094	4,595211556
16AN00747-5	17/03/2023	23/03/2023	1,76662	KR 50A 40 38 S	AUTOPISTA SUR	16	Anden	-74,12790021	4,595289753
16AN00747-7	17/03/2023	23/03/2023	3,90367	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12730514	4,59541158
16AN00747-8	17/03/2023	23/03/2023	9,18692	KR 50A 40 14 S	AUTOPISTA SUR	16	Anden	-74,12775758	4,595467162
16AN00747-9	17/03/2023	23/03/2023	3,23900	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12723096	4,595501582
16AN00748-1	17/03/2023	23/03/2023	21,03522	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12716731	4,594722152
16AN00748-10	17/03/2023	23/03/2023	6,72293	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12737243	4,595226327
16AN00748-2	17/03/2023	23/03/2023	4,76186	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12753158	4,594723926
16AN00748-3	17/03/2023	23/03/2023	5,78757	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12745637	4,594724542
16AN00748-4	17/03/2023	23/03/2023	8,09065	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12738245	4,59472391
16AN00748-5	17/03/2023	23/03/2023	9,81090	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12730202	4,594724908
16AN00748-6	17/03/2023	23/03/2023	6,57302	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12760502	4,594727468
16AN00748-7	17/03/2023	23/03/2023	11,68964	CL 39A S 50 43	AUTOPISTA SUR	16	Anden	-74,12701575	4,59485364
16AN00748-8	17/03/2023	23/03/2023	16,81966	DG 41 S 50 68	AUTOPISTA SUR	16	Anden	-74,12767602	4,594853297
16AN00748-9	17/03/2023	23/03/2023	3,26523	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12751294	4,595054344
16AN00749-1	17/03/2023	23/03/2023	11,70316	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12735906	4,594341497
16AN00749-10	17/03/2023	23/03/2023	18,57599	DG 41 S 50 73	AUTOPISTA SUR	16	Anden	-74,1278929	4,594591238
16AN00749-11	17/03/2023	23/03/2023	5,32631	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12732023	4,594656081
16AN00749-12	17/03/2023	23/03/2023	5,94697	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12738805	4,594656444
16AN00749-13	17/03/2023	23/03/2023	5,09653	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12724802	4,5946567
16AN00749-14	17/03/2023	23/03/2023	6,34357	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12747252	4,594657382
16AN00749-15	17/03/2023	23/03/2023	6,93381	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12754821	4,594659894
16AN00749-16	17/03/2023	23/03/2023	9,22238	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12778013	4,594660541
16AN00749-17	17/03/2023	23/03/2023	8,42516	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden	-74,12762201	4,594659753
16AN00749-2	17/03/2023	23/03/2023	8,34306	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12745965	4,594343985
16AN00749-3	17/03/2023	23/03/2023	4,31061	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12776362	4,594345878
16AN00749-4	17/03/2023	23/03/2023	4,95946	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12761324	4,594346315
16AN00749-5	17/03/2023	23/03/2023	5,88225	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1275374	4,594345918
16AN00749-6	17/03/2023	23/03/2023	5,47511	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12783346	4,594346744
16AN00749-7	17/03/2023	23/03/2023	9,81781	DG 41A S 50 04	AUTOPISTA SUR	16	Anden	-74,12728823	4,59438678
16AN00749-8	17/03/2023	23/03/2023	10,82915	DG 41A S 50 70	AUTOPISTA SUR	16	Anden	-74,12799689	4,594464362
16AN00749-9	17/03/2023	23/03/2023	26,32527	DG 41 S 50 03	AUTOPISTA SUR	16	Anden	-74,1271871	4,594507434
16AN00750-1	17/03/2023	23/03/2023	10,39722	KR 50BISA 41A 01 S	AUTOPISTA SUR	16	Anden	-74,12829985	4,594319456
16AN00750-10	17/03/2023	23/03/2023	7,75445	KR 50A 40A 24 S	AUTOPISTA SUR	16	Anden	-74,12812129	4,595015807
16AN00750-11	17/03/2023	23/03/2023	18,88336	CL 40A S 50 00	AUTOPISTA SUR	16	Anden	-74,12774557	4,595038622
16AN00750-13	17/03/2023	23/03/2023	4,66584	KR 50A 40A 10 S	AUTOPISTA SUR	16	Anden	-74,12804247	4,59511517
16AN00750-14	17/03/2023	23/03/2023	4,81713	KR 50A 40A 04 S	AUTOPISTA SUR	16	Anden	-74,12798614	4,595186981
16AN00750-15	17/03/2023	23/03/2023	24,68865	KR 50A 40A 04 S	AUTOPISTA SUR	16	Anden	-74,12789337	4,595156945
16AN00750-2	17/03/2023	23/03/2023	7,89369	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1281375	4,594393803
16AN00750-3	17/03/2023	23/03/2023	22,03210	KR 50A 41 46 S	AUTOPISTA SUR	16	Anden	-74,12846186	4,594453244
16AN00750-4	17/03/2023	23/03/2023	6,91748	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12806363	4,594484292
16AN00750-5	17/03/2023	23/03/2023	11,46863	KR 50A 41 46 S	AUTOPISTA SUR	16	Anden	-74,12849382	4,594550782
16AN00750-6	17/03/2023	23/03/2023	10,27192	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,1279893	4,594576275
16AN00750-7	17/03/2023	23/03/2023	9,96310	KR 50A 41 20 S	AUTOPISTA SUR	16	Anden	-74,12835793	4,594720319
16AN00750-8	17/03/2023	23/03/2023	7,64543	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12784318	4,594758442
16AN00750-9	17/03/2023	23/03/2023	7,90715	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden	-74,12776885	4,594846299



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00751-1	17/03/2023	23/03/2023	7,47138	KR 50A 41B 12 S	AUTOPISTA SUR	16	Anden	-74,12892965	4,5940089
16AN00751-2	17/03/2023	23/03/2023	11,15157	KR 50BISA 41A 01 S	AUTOPISTA SUR	16	Anden	-74,128358	4,59427648
16AN00751-3	17/03/2023	23/03/2023	4,59704	KR 50BISA 41A 01 S	AUTOPISTA SUR	16	Anden	-74,12841549	4,594323299
16AN00751-4	17/03/2023	23/03/2023	14,20556	KR 50A 41A 06 S	AUTOPISTA SUR	16	Anden	-74,12860797	4,594411358
16AN00751-5	17/03/2023	23/03/2023	10,35760	KR 50A 41A 06 S	AUTOPISTA SUR	16	Anden	-74,12854269	4,594425601
16AN00752-1	17/03/2023	23/03/2023	16,59440	CL 38A S 50A 42	AUTOPISTA SUR	16	Anden	-74,12683761	4,597646188
16AN00752-2	17/03/2023	23/03/2023	29,86452	CL 38A S 50A 66	AUTOPISTA SUR	16	Anden	-74,12703132	4,597802136
16AN00752-3	17/03/2023	23/03/2023	15,64130	KR 50C 38A 00 S	AUTOPISTA SUR	16	Anden	-74,12725814	4,59798299
16AN00752-5	17/03/2023	23/03/2023	6,44615	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12724498	4,59813089
16AN00752-6	17/03/2023	23/03/2023	5,71686	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12716519	4,598230798
16AN00753-1	17/03/2023	23/03/2023	7,90442	KR 50A 38A 03 S	AUTOPISTA SUR	16	Anden	-74,1264577	4,597193032
16AN00753-10	17/03/2023	23/03/2023	10,93435	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12750062	4,597803826
16AN00753-2	17/03/2023	23/03/2023	5,14846	CL 38B S 50A 48	AUTOPISTA SUR	16	Anden	-74,12708155	4,597212497
16AN00753-3	17/03/2023	23/03/2023	19,88948	CL 38B S 50A 58	AUTOPISTA SUR	16	Anden	-74,1272024	4,597311817
16AN00753-4	17/03/2023	23/03/2023	30,82827	KR 50A 38A 03 S	AUTOPISTA SUR	16	Anden	-74,12651949	4,597297585
16AN00753-5	17/03/2023	23/03/2023	4,95610	CL 38B S 50A 74	AUTOPISTA SUR	16	Anden	-74,12732782	4,597411544
16AN00753-6	17/03/2023	23/03/2023	7,66628	CL 38B S 50A 80	AUTOPISTA SUR	16	Anden	-74,12737515	4,5974649294
16AN00753-7	17/03/2023	23/03/2023	7,20837	CL 38B S 50A 86	AUTOPISTA SUR	16	Anden	-74,12744615	4,597509584
16AN00753-8	17/03/2023	23/03/2023	24,09537	CL 38B S 50A 94	AUTOPISTA SUR	16	Anden	-74,12753421	4,597579975
16AN00753-9	17/03/2023	23/03/2023	29,20234	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1275714	4,597716603
16AN00754-1	17/03/2023	23/03/2023	6,47638	KR 50A 38B 31 S	AUTOPISTA SUR	16	Anden	-74,12691726	4,596621516
16AN00754-10	17/03/2023	23/03/2023	6,96233	CL 38B S 50A 55	AUTOPISTA SUR	16	Anden	-74,12719547	4,597217387
16AN00754-11	17/03/2023	23/03/2023	29,72416	CL 39 S 50A 96	AUTOPISTA SUR	16	Anden	-74,12784617	4,597207289
16AN00754-12	17/03/2023	23/03/2023	17,15339	CL 38B S 50A 67	AUTOPISTA SUR	16	Anden	-74,12726676	4,597276591
16AN00754-13	17/03/2023	23/03/2023	13,93868	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12789315	4,597322079
16AN00754-14	17/03/2023	23/03/2023	7,20101	CL 38B S 50A 73	AUTOPISTA SUR	16	Anden	-74,12736259	4,597353341
16AN00754-15	17/03/2023	23/03/2023	7,38542	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12780735	4,597428304
16AN00754-16	17/03/2023	23/03/2023	6,74421	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12769374	4,597575491
16AN00754-17	17/03/2023	23/03/2023	31,39267	KR 50C 38B 00 S	AUTOPISTA SUR	16	Anden	-74,1276006	4,597545796
16AN00754-2	17/03/2023	23/03/2023	7,12105	CL 39 S 50A 22	AUTOPISTA SUR	16	Anden	-74,1272544	4,596727651
16AN00754-3	17/03/2023	23/03/2023	11,97313	CL 38B S 50A 09	AUTOPISTA SUR	16	Anden	-74,12676895	4,596803861
16AN00754-4	17/03/2023	23/03/2023	2,31336	CL 39 S 50A 46	AUTOPISTA SUR	16	Anden	-74,12744035	4,596878601
16AN00754-6	17/03/2023	23/03/2023	4,04393	CL 39 S 50A 58	AUTOPISTA SUR	16	Anden	-74,12752722	4,596949922
16AN00754-7	17/03/2023	23/03/2023	9,83628	CL 38B S 50A 09	AUTOPISTA SUR	16	Anden	-74,12685477	4,596941477
16AN00754-8	17/03/2023	23/03/2023	3,61410	CL 39 S 50A 74	AUTOPISTA SUR	16	Anden	-74,12763206	4,597030257
16AN00754-9	17/03/2023	23/03/2023	6,66186	CL 38B S 50A 53	AUTOPISTA SUR	16	Anden	-74,1271455	4,597177313
16AN00755-1	17/03/2023	23/03/2023	6,44596	CL 39A S 50A 12	AUTOPISTA SUR	16	Anden	-74,12732825	4,596113151
16AN00755-10	17/03/2023	23/03/2023	5,28312	CL 39A S 50A 66	AUTOPISTA SUR	16	Anden	-74,12786279	4,59655237
16AN00755-11	17/03/2023	23/03/2023	11,72810	CL 39 S 50A 07	AUTOPISTA SUR	16	Anden	-74,12716771	4,596567999
16AN00755-12	17/03/2023	23/03/2023	7,19822	CL 39 S 50A 11	AUTOPISTA SUR	16	Anden	-74,12721894	4,596610931
16AN00755-13	17/03/2023	23/03/2023	138,74764	CL 39A S 50A 74	AUTOPISTA SUR	16	Anden	-74,12793259	4,596605847
16AN00755-14	17/03/2023	23/03/2023	8,44369	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden	-74,12800431	4,596661648
16AN00755-15	17/03/2023	23/03/2023	47,27001	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden	-74,12803294	4,596684401
16AN00755-16	17/03/2023	23/03/2023	71,95176	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden	-74,12810267	4,596743028
16AN00755-17	17/03/2023	23/03/2023	7,91721	KR 50C 39 36 S	AUTOPISTA SUR	16	Anden	-74,12814605	4,596747565
16AN00755-18	17/03/2023	23/03/2023	109,04029	KR 50C 39 36 S	AUTOPISTA SUR	16	Anden	-74,12820055	4,596820764
16AN00755-19	17/03/2023	23/03/2023	7,91850	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12825233	4,596877983
16AN00755-2	17/03/2023	23/03/2023	9,55552	CL 39A S 50A 12	AUTOPISTA SUR	16	Anden	-74,12727266	4,596180448
16AN00755-20	17/03/2023	23/03/2023	8,33196	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12820708	4,596935307
16AN00755-3	17/03/2023	23/03/2023	177,49563	CL 39A S 50A 12	AUTOPISTA SUR	16	Anden	-74,12742294	4,596194698
16AN00755-4	17/03/2023	23/03/2023	80,45487	CL 39A S 50A 32	AUTOPISTA SUR	16	Anden	-74,12757939	4,59631874
16AN00755-5	17/03/2023	23/03/2023	46,64901	CL 39A S 50A 40	AUTOPISTA SUR	16	Anden	-74,12765546	4,596380055
16AN00755-7	17/03/2023	23/03/2023	108,51017	CL 39A S 50A 52	AUTOPISTA SUR	16	Anden	-74,12775052	4,596458849
16AN00755-8	17/03/2023	23/03/2023	15,63138	CL 39 S 50A 07	AUTOPISTA SUR	16	Anden	-74,12709471	4,596509721
16AN00755-9	17/03/2023	23/03/2023	38,14613	CL 39A S 50A 58	AUTOPISTA SUR	16	Anden	-74,12783745	4,596528205
16AN00756-10	17/03/2023	23/03/2023	15,64748	CL 39A S 50A 57	AUTOPISTA SUR	16	Anden	-74,12818832	4,596415484
16AN00756-11	17/03/2023	23/03/2023	11,39247	CL 39A S 50A 67	AUTOPISTA SUR	16	Anden	-74,1279575	4,59647482
16AN00756-12	17/03/2023	23/03/2023	30,97155	CL 39A S 50A 81	AUTOPISTA SUR	16	Anden	-74,12803207	4,596535337
16AN00756-13	17/03/2023	23/03/2023	4,95556	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,128499	4,596567364
16AN00756-14	17/03/2023	23/03/2023	21,55143	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden	-74,12811268	4,596599493
16AN00756-15	17/03/2023	23/03/2023	16,00886	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12838142	4,596712245
16AN00756-16	17/03/2023	23/03/2023	47,96973	KR 50C 39A 08 S	AUTOPISTA SUR	16	Anden	-74,12825105	4,596710608
16AN00756-3	17/03/2023	23/03/2023	6,74005	CL 40 S 50A 64	AUTOPISTA SUR	16	Anden	-74,12820172	4,596121784
16AN00756-4	17/03/2023	23/03/2023	38,54298	KR 50A 39A 03 S	AUTOPISTA SUR	16	Anden	-74,1274845	4,596091588
16AN00756-5	17/03/2023	23/03/2023	1,17278	CL 40 S 50A 80	AUTOPISTA SUR	16	Anden	-74,1283371	4,596232133
16AN00756-6	17/03/2023	23/03/2023	0,94816	CL 40 S 50A 80	AUTOPISTA SUR	16	Anden	-74,128347	4,596240403
16AN00756-7	17/03/2023	23/03/2023	12,19292	CL 39A S 50A 39	AUTOPISTA SUR	16	Anden	-74,12767666	4,596245062



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00756-8	17/03/2023	23/03/2023	6,23810	CL 40 S 50A 80	AUTOPISTA SUR	16	Anden	-74,12836805	4,596258627
16AN00756-9	17/03/2023	23/03/2023	6,24511	KR 50C 40 00 S	AUTOPISTA SUR	16	Anden	-74,12841797	4,596298876
16AN00757-1	17/03/2023	23/03/2023	3,30008	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12885772	4,596236585
16AN00757-10	17/03/2023	23/03/2023	34,61748	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12914921	4,596671319
16AN00757-11	17/03/2023	23/03/2023	7,00798	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1291211	4,596706696
16AN00757-12	17/03/2023	23/03/2023	6,11590	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12911164	4,596717936
16AN00757-13	17/03/2023	23/03/2023	8,19478	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12910143	4,596729923
16AN00757-14	17/03/2023	23/03/2023	6,19985	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12908845	4,596742209
16AN00757-15	17/03/2023	23/03/2023	11,27965	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12907986	4,596756138
16AN00757-16	17/03/2023	23/03/2023	58,32483	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12904239	4,596805259
16AN00757-17	17/03/2023	23/03/2023	54,66038	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden	-74,12846817	4,596889927
16AN00757-18	17/03/2023	23/03/2023	99,21163	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12896332	4,596903792
16AN00757-19	17/03/2023	23/03/2023	5,40495	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12892043	4,596963415
16AN00757-2	17/03/2023	23/03/2023	5,31293	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12880281	4,596303342
16AN00757-20	17/03/2023	23/03/2023	120,84737	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12886194	4,597029826
16AN00757-21	17/03/2023	23/03/2023	61,62279	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden	-74,12867077	4,597052641
16AN00757-22	17/03/2023	23/03/2023	31,40033	KR 51 CL 39A S	AUTOPISTA SUR	16	Anden	-74,12877976	4,597122595
16AN00757-3	17/03/2023	23/03/2023	3,31098	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12874319	4,596378934
16AN00757-4	17/03/2023	23/03/2023	33,81003	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12928945	4,596375863
16AN00757-5	17/03/2023	23/03/2023	97,69752	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1292949	4,596487431
16AN00757-6	17/03/2023	23/03/2023	6,21245	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12924838	4,596547512
16AN00757-7	17/03/2023	23/03/2023	8,73963	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12923827	4,596559156
16AN00757-8	17/03/2023	23/03/2023	71,64100	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12920321	4,596602542
16AN00757-9	17/03/2023	23/03/2023	5,61170	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12916858	4,596647081
16AN00758-2	17/03/2023	23/03/2023	6,59883	CL 40A S 50A 34	AUTOPISTA SUR	16	Anden	-74,12826031	4,595542572
16AN00758-3	17/03/2023	23/03/2023	5,42126	CL 40A S 50A 58	AUTOPISTA SUR	16	Anden	-74,12843246	4,595678391
16AN00758-4	17/03/2023	23/03/2023	40,16170	KR 50C 40A 00 S	AUTOPISTA SUR	16	Anden	-74,12882294	4,596003743
16AN00758-6	17/03/2023	23/03/2023	6,98773	CL 40 S 50A 87	AUTOPISTA SUR	16	Anden	-74,12844862	4,596234432
16AN00759-1	17/03/2023	23/03/2023	15,84297	KR 50A 40A 35 S	AUTOPISTA SUR	16	Anden	-74,1282219	4,595002242
16AN00759-2	17/03/2023	23/03/2023	4,73667	KR 50A 40A 21 S	AUTOPISTA SUR	16	Anden	-74,12815665	4,595080461
16AN00759-3	17/03/2023	23/03/2023	13,76943	KR 50A 40A 03 S	AUTOPISTA SUR	16	Anden	-74,12804827	4,595215508
16AN00759-4	17/03/2023	23/03/2023	32,05370	KR 50A 40A 03 S	AUTOPISTA SUR	16	Anden	-74,1280953	4,595320763
16AN00759-5	17/03/2023	23/03/2023	16,38640	CL 40A S 50A 67	AUTOPISTA SUR	16	Anden	-74,12861185	4,595737104
16AN00760-1	17/03/2023	23/03/2023	9,55688	CL 41A S 50A 08	AUTOPISTA SUR	16	Anden	-74,12855022	4,594591734
16AN00760-10	17/03/2023	23/03/2023	3,61778	CL 41A S 50A 58	AUTOPISTA SUR	16	Anden	-74,12912804	4,594989259
16AN00760-11	17/03/2023	23/03/2023	13,07928	CL 41A S 50A 70	AUTOPISTA SUR	16	Anden	-74,12921298	4,595059952
16AN00760-12	17/03/2023	23/03/2023	18,09425	CL 41 S 50A 39	AUTOPISTA SUR	16	Anden	-74,12862149	4,595117824
16AN00760-13	17/03/2023	23/03/2023	5,60539	CL 41A S 50A 82	AUTOPISTA SUR	16	Anden	-74,12933525	4,595160943
16AN00760-2	17/03/2023	23/03/2023	22,29041	CL 41A S 50A 08	AUTOPISTA SUR	16	Anden	-74,12866093	4,594613228
16AN00760-3	17/03/2023	23/03/2023	1,46855	CL 41A S 50A 08	AUTOPISTA SUR	16	Anden	-74,12874121	4,594677948
16AN00760-4	17/03/2023	23/03/2023	2,92212	CL 41A S 50A 24	AUTOPISTA SUR	16	Anden	-74,12877806	4,594709266
16AN00760-5	17/03/2023	23/03/2023	5,26046	CL 41A S 50A 28	AUTOPISTA SUR	16	Anden	-74,12880858	4,594733322
16AN00760-6	17/03/2023	23/03/2023	18,75800	CL 41A S 50A 34	AUTOPISTA SUR	16	Anden	-74,12887537	4,594788079
16AN00760-7	17/03/2023	23/03/2023	5,61242	CL 41A S 50A 42	AUTOPISTA SUR	16	Anden	-74,12895409	4,594851011
16AN00760-8	17/03/2023	23/03/2023	5,08440	CL 41A S 50A 50	AUTOPISTA SUR	16	Anden	-74,12902676	4,594909495
16AN00760-9	17/03/2023	23/03/2023	4,05684	CL 41A S 50A 54	AUTOPISTA SUR	16	Anden	-74,1290745	4,594947861
16AN00761-1	17/03/2023	23/03/2023	11,37672	KR 50A 41A 55 S	AUTOPISTA SUR	16	Anden	-74,12885836	4,594209433
16AN00761-10	17/03/2023	23/03/2023	9,54151	CL 41A S 50A 29	AUTOPISTA SUR	16	Anden	-74,12888821	4,594705611
16AN00761-11	17/03/2023	23/03/2023	3,15577	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,12958336	4,594731859
16AN00761-12	17/03/2023	23/03/2023	5,66644	CL 41A S 50A 37	AUTOPISTA SUR	16	Anden	-74,1289785	4,594778305
16AN00761-13	17/03/2023	23/03/2023	5,61418	CL 41A S 50A 53	AUTOPISTA SUR	16	Anden	-74,12904854	4,594833398
16AN00761-14	17/03/2023	23/03/2023	6,05301	CL 41A S 50A 59	AUTOPISTA SUR	16	Anden	-74,12909919	4,594876309
16AN00761-15	17/03/2023	23/03/2023	29,14160	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,12974161	4,594858811
16AN00761-16	17/03/2023	23/03/2023	4,58813	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden	-74,12913024	4,594900244
16AN00761-17	17/03/2023	23/03/2023	6,23665	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden	-74,12919151	4,59495133
16AN00761-18	17/03/2023	23/03/2023	5,28182	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden	-74,12926682	4,595011261
16AN00761-19	17/03/2023	23/03/2023	2,46211	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden	-74,12932081	4,595056285
16AN00761-2	17/03/2023	23/03/2023	28,24153	KR 50A 41A 55 S	AUTOPISTA SUR	16	Anden	-74,12896223	4,594227934
16AN00761-20	17/03/2023	23/03/2023	33,78181	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12975608	4,594999692
16AN00761-21	17/03/2023	23/03/2023	21,10928	KR 50C 41A 06 S	AUTOPISTA SUR	16	Anden	-74,12948444	4,595189678
16AN00761-3	17/03/2023	23/03/2023	6,70933	KR 50A 41A 55 S	AUTOPISTA SUR	16	Anden	-74,12904265	4,59429623
16AN00761-4	17/03/2023	23/03/2023	5,55614	CL 41B S 50A 50	AUTOPISTA SUR	16	Anden	-74,12923563	4,594450535
16AN00761-5	17/03/2023	23/03/2023	14,03382	KR 50A 41A 05 S	AUTOPISTA SUR	16	Anden	-74,12866912	4,594443702
16AN00761-6	17/03/2023	23/03/2023	5,67776	CL 41B S 50A 64	AUTOPISTA SUR	16	Anden	-74,12933549	4,594528813
16AN00761-7	17/03/2023	23/03/2023	18,53379	KR 50A 41A 05 S	AUTOPISTA SUR	16	Anden	-74,12868834	4,594543536
16AN00761-8	17/03/2023	23/03/2023	9,88639	KR 50A 41A 05 S	AUTOPISTA SUR	16	Anden	-74,1287668	4,59460681
16AN00761-9	17/03/2023	23/03/2023	6,18049	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,12950806	4,594672778



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00762-2	17/03/2023	23/03/2023	10,46764	CL 41B S 50A 11	AUTOPISTA SUR	16	Anden	-74,12896946	4,594067222
16AN00762-3	17/03/2023	23/03/2023	3,29411	CL 41B S 50A 11	AUTOPISTA SUR	16	Anden	-74,12897388	4,594153622
16AN00762-4	17/03/2023	23/03/2023	16,18847	KR 50A BIS 41B 26 S	AUTOPISTA SUR	16	Anden	-74,12939022	4,594170232
16AN00762-6	17/03/2023	23/03/2023	13,49675	AC 45A S 50A 42	AUTOPISTA SUR	16	Anden	-74,12927958	4,594306832
16AN00763-1	17/03/2023	23/03/2023	7,04888	AC 45A S 50A 42	AUTOPISTA SUR	16	Anden	-74,12959861	4,594021804
16AN00763-2	17/03/2023	23/03/2023	5,19286	KR 50ABIS 41B 31 S	AUTOPISTA SUR	16	Anden	-74,12949671	4,594149852
16AN00763-4	17/03/2023	23/03/2023	9,23706	AC 45A S 50B 02	AUTOPISTA SUR	16	Anden	-74,12976129	4,594429633
16AN00763-5	17/03/2023	23/03/2023	11,18401	CL 41B S 50A 55	AUTOPISTA SUR	16	Anden	-74,12935606	4,594461493
16AN00763-6	17/03/2023	23/03/2023	9,91938	AC 45A S 50B 02	AUTOPISTA SUR	16	Anden	-74,12970521	4,594500259
16AN00763-7	17/03/2023	23/03/2023	2,09381	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,12946342	4,594545522
16AN00763-8	17/03/2023	23/03/2023	10,84895	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,12953378	4,594602967
16AN00764-1	17/03/2023	23/03/2023	1,56738	KR 51 38B 00 S	AUTOPISTA SUR	16	Anden	-74,12777853	4,597777095
16AN00764-10	17/03/2023	23/03/2023	2,71812	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12779762	4,598323751
16AN00764-11	17/03/2023	23/03/2023	14,20888	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12720773	4,598294665
16AN00764-12	17/03/2023	23/03/2023	2,24490	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12778956	4,598334642
16AN00764-13	17/03/2023	23/03/2023	192,05974	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12728677	4,598982902
16AN00764-2	17/03/2023	23/03/2023	4,81533	KR 51 38B 00 S	AUTOPISTA SUR	16	Anden	-74,12782779	4,597815234
16AN00764-3	17/03/2023	23/03/2023	3,88078	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12754295	4,597872994
16AN00764-4	17/03/2023	23/03/2023	4,05244	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12740921	4,598044719
16AN00764-5	17/03/2023	23/03/2023	31,60355	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12803986	4,598041809
16AN00764-6	17/03/2023	23/03/2023	14,49819	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,1273389	4,598132075
16AN00764-7	17/03/2023	23/03/2023	23,35791	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12796788	4,598137434
16AN00764-8	17/03/2023	23/03/2023	14,62914	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12792341	4,598179395
16AN00764-9	17/03/2023	23/03/2023	21,80732	KR 51 38A 04	AUTOPISTA SUR	16	Anden	-74,12782192	4,598292627
16AN00765-1	17/03/2023	23/03/2023	11,76289	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12831109	4,596920981
16AN00765-10	17/03/2023	23/03/2023	5,59641	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12856074	4,597383437
16AN00765-11	17/03/2023	23/03/2023	4,39993	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12855735	4,597400922
16AN00765-12	17/03/2023	23/03/2023	16,69855	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12854077	4,597418789
16AN00765-13	17/03/2023	23/03/2023	6,73577	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12852934	4,597436881
16AN00765-14	17/03/2023	23/03/2023	27,39021	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12850317	4,597473459
16AN00765-15	17/03/2023	23/03/2023	12,87119	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12776838	4,597592439
16AN00765-16	17/03/2023	23/03/2023	19,36499	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12833671	4,597650648
16AN00765-17	17/03/2023	23/03/2023	30,62236	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12829167	4,597710913
16AN00765-18	17/03/2023	23/03/2023	52,88364	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12822249	4,597809722
16AN00765-19	17/03/2023	23/03/2023	76,54353	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12814585	4,597912613
16AN00765-2	17/03/2023	23/03/2023	29,23538	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12833611	4,596943701
16AN00765-3	17/03/2023	23/03/2023	6,16219	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12835997	4,596951583
16AN00765-4	17/03/2023	23/03/2023	129,29022	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden	-74,12842512	4,597001905
16AN00765-5	17/03/2023	23/03/2023	37,15288	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden	-74,12853259	4,597090726
16AN00765-6	17/03/2023	23/03/2023	5,40701	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12806092	4,597230197
16AN00765-7	17/03/2023	23/03/2023	56,47819	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12863159	4,597304972
16AN00765-8	17/03/2023	23/03/2023	3,90465	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12857259	4,597370909
16AN00765-9	17/03/2023	23/03/2023	22,22650	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12859619	4,597357203
16AN00766-1	17/03/2023	23/03/2023	6,55936	AC 45A S 50B 02	AUTOPISTA SUR	16	Anden	-74,13010365	4,594111012
16AN00766-3	17/03/2023	23/03/2023	20,63387	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,12970461	4,59540823
16AN00766-4	17/03/2023	23/03/2023	46,80996	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,13066551	4,594794
16AN00766-5	17/03/2023	23/03/2023	69,82808	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,13053662	4,594914717
16AN00766-6	17/03/2023	23/03/2023	14,70816	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,13056129	4,594942418
16AN00766-7	17/03/2023	23/03/2023	9,83759	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,13008344	4,595045335
16AN00766-8	17/03/2023	23/03/2023	203,00005	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1303771	4,595128909
16AN00767-1	17/03/2023	23/03/2023	32,92170	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,12995437	4,595032156
16AN00767-10	17/03/2023	23/03/2023	26,49926	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,13006397	4,595527536
16AN00767-11	17/03/2023	23/03/2023	120,82172	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12998305	4,595625752
16AN00767-12	17/03/2023	23/03/2023	5,99168	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12991927	4,595700585
16AN00767-13	17/03/2023	23/03/2023	45,11397	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12989224	4,595719705
16AN00767-14	17/03/2023	23/03/2023	25,50491	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,1297419	4,595922702
16AN00767-15	17/03/2023	23/03/2023	2,58816	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12970863	4,595950128
16AN00767-16	17/03/2023	23/03/2023	4,11194	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12970101	4,595958443
16AN00767-17	17/03/2023	23/03/2023	8,97186	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12972491	4,595947048
16AN00767-18	17/03/2023	23/03/2023	2,81699	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12966021	4,596020152
16AN00767-19	17/03/2023	23/03/2023	44,62010	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12968557	4,595993093
16AN00767-2	17/03/2023	23/03/2023	32,61993	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12982596	4,595034556
16AN00767-20	17/03/2023	23/03/2023	10,14069	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12965245	4,59603467
16AN00767-21	17/03/2023	23/03/2023	4,91875	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12964482	4,596051481
16AN00767-22	17/03/2023	23/03/2023	33,17673	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12958269	4,59611878
16AN00767-23	17/03/2023	23/03/2023	53,85170	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12953535	4,596180073
16AN00767-24	17/03/2023	23/03/2023	129,07059	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,12944002	4,596297879



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00767-3	17/03/2023	23/03/2023	24,41777	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden	-74,13017116	4,595207391
16AN00767-4	17/03/2023	23/03/2023	56,68548	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,13023843	4,595303534
16AN00767-5	17/03/2023	23/03/2023	6,36135	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden	-74,12955178	4,595370031
16AN00767-6	17/03/2023	23/03/2023	55,10274	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,13015663	4,595410972
16AN00767-7	17/03/2023	23/03/2023	10,38403	KR 50C 41 31 S	AUTOPISTA SUR	16	Anden	-74,12948693	4,595449879
16AN00767-8	17/03/2023	23/03/2023	25,66724	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,13009913	4,595484052
16AN00767-9	17/03/2023	23/03/2023	4,91032	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden	-74,13008153	4,595504405
16AN00768-1	17/03/2023	23/03/2023	3,50261	CL 29 S 50B 06	AUTOPISTA SUR	16	Anden	-74,12250615	4,602491111
16AN00769-2	17/03/2023	23/03/2023	5,47427	AC 45A S 50 08	AUTOPISTA SUR	16	Anden	-74,1272539	4,59432418
16AN00769-3	17/03/2023	23/03/2023	5,00268	AC 45A S 50 06	AUTOPISTA SUR	16	Anden	-74,12720044	4,594389183
16AN00770-1	17/03/2023	23/03/2023	8,83160	KR 50BISA 41A 10 S	AUTOPISTA SUR	16	Anden	-74,12826413	4,594139476
16AN00770-10	17/03/2023	23/03/2023	6,00567	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12753606	4,594274965
16AN00770-11	17/03/2023	23/03/2023	11,95521	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12742767	4,59427541
16AN00770-12	17/03/2023	23/03/2023	5,65643	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12761554	4,594275609
16AN00770-13	17/03/2023	23/03/2023	5,09019	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12769944	4,594278331
16AN00770-14	17/03/2023	23/03/2023	0,77913	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1275619	4,594278159
16AN00770-15	17/03/2023	23/03/2023	0,85472	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12772743	4,594278295
16AN00770-16	17/03/2023	23/03/2023	1,46757	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12774004	4,594278464
16AN00770-17	17/03/2023	23/03/2023	0,87230	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12764456	4,5942781
16AN00770-18	17/03/2023	23/03/2023	0,76049	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12790462	4,594279891
16AN00770-19	17/03/2023	23/03/2023	0,67640	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12791706	4,59428004
16AN00770-2	17/03/2023	23/03/2023	13,97325	KR 50BISA 41A 10 S	AUTOPISTA SUR	16	Anden	-74,1281968	4,594229090
16AN00770-20	17/03/2023	23/03/2023	0,46329	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12789304	4,594280053
16AN00770-21	17/03/2023	23/03/2023	0,64624	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12788043	4,594280276
16AN00770-22	17/03/2023	23/03/2023	0,83029	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12775192	4,594278888
16AN00770-23	17/03/2023	23/03/2023	5,98732	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12803079	4,594280539
16AN00770-24	17/03/2023	23/03/2023	5,35397	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12778165	4,594279712
16AN00770-25	17/03/2023	23/03/2023	0,69479	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12799938	4,594280884
16AN00770-26	17/03/2023	23/03/2023	0,72566	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12805907	4,594281049
16AN00770-27	17/03/2023	23/03/2023	0,72764	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12797601	4,594281131
16AN00770-28	17/03/2023	23/03/2023	0,86292	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12798518	4,594281558
16AN00770-29	17/03/2023	23/03/2023	6,07530	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,1281114	4,594281444
16AN00770-30	17/03/2023	23/03/2023	7,04982	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden	-74,12794692	4,594282112
16AN00771-1	17/03/2023	23/03/2023	31,56696	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12942646	4,596509404
16AN00771-2	17/03/2023	23/03/2023	43,58865	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1293781	4,596572123
16AN00771-3	17/03/2023	23/03/2023	207,08192	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12928769	4,59673161
16AN00771-4	17/03/2023	23/03/2023	15,27123	KR 51BIS 39A 85 S	OSPINA PEREZ SUR	16	Anden	-74,12937188	4,597035275
16AN00771-5	17/03/2023	23/03/2023	8,59266	KR 51A 39A 84 S	OSPINA PEREZ SUR	16	Anden	-74,12944028	4,597091599
16AN00771-6	17/03/2023	23/03/2023	36,05401	KR 51A 40 01 S	OSPINA PEREZ SUR	16	Anden	-74,12953586	4,597070422
16AN00772-1	17/03/2023	23/03/2023	17,93992	CL 42 S 51A 61	OSPINA PEREZ SUR	16	Anden	-74,13100117	4,594892488
16AN00773-1	17/03/2023	23/03/2023	10,41684	KR 51B 41B 08 S	OSPINA PEREZ SUR	16	Anden	-74,13114906	4,595818757
16AN00773-2	17/03/2023	23/03/2023	53,05163	KR 51B 41A 05 S	OSPINA PEREZ SUR	16	Anden	-74,1310999	4,596014958
16AN00773-3	17/03/2023	23/03/2023	6,19085	CL 41A S 51A 60	OSPINA PEREZ SUR	16	Anden	-74,13092196	4,596113695
16AN00774-1	17/03/2023	23/03/2023	8,84459	CL 40ABIS S 51B 05	OSPINA PEREZ SUR	16	Anden	-74,13045402	4,59696789
16AN00774-2	17/03/2023	23/03/2023	2,88594	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Anden	-74,13040161	4,597031084
16AN00774-3	17/03/2023	23/03/2023	2,21837	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Anden	-74,13036187	4,597080885
16AN00774-4	17/03/2023	23/03/2023	3,73970	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Anden	-74,13031882	4,597132823
16AN00774-6	17/03/2023	23/03/2023	4,90366	KR 51B 40 05 S	OSPINA PEREZ SUR	16	Anden	-74,13011587	4,597386052
16AN00774-7	17/03/2023	23/03/2023	72,65121	KR 51B 40 01 S	OSPINA PEREZ SUR	16	Anden	-74,13021891	4,597625504
16AN00775-1	17/03/2023	23/03/2023	8,35578	KR 51B 40B 49 S	OSPINA PEREZ SUR	16	Anden	-74,13080212	4,596532799
16AN00775-10	17/03/2023	23/03/2023	11,11773	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,13107762	4,596943865
16AN00775-11	17/03/2023	23/03/2023	21,98889	KR 51BBIS 40B 04 S	OSPINA PEREZ SUR	16	Anden	-74,13079396	4,597028891
16AN00775-2	17/03/2023	23/03/2023	2,44402	KR 51B 40B 43 S	OSPINA PEREZ SUR	16	Anden	-74,13072931	4,596622254
16AN00775-3	17/03/2023	23/03/2023	149,18570	KR 51B 40B 49 S	OSPINA PEREZ SUR	16	Anden	-74,13094402	4,596597525
16AN00775-4	17/03/2023	23/03/2023	6,48110	KR 51B 40B 31 S	OSPINA PEREZ SUR	16	Anden	-74,13067448	4,596691404
16AN00775-5	17/03/2023	23/03/2023	4,62930	KR 51B 40B 15 S	OSPINA PEREZ SUR	16	Anden	-74,1306233	4,59675328
16AN00775-6	17/03/2023	23/03/2023	55,74255	KR 51BBIS 40B 52 S	OSPINA PEREZ SUR	16	Anden	-74,13114165	4,596750255
16AN00775-7	17/03/2023	23/03/2023	9,32915	CL 40B S 51B 17	OSPINA PEREZ SUR	16	Anden	-74,13056528	4,596828508
16AN00775-8	17/03/2023	23/03/2023	16,39366	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,1311535	4,596851392
16AN00775-9	17/03/2023	23/03/2023	7,40220	KR 51B 40A 49 S	OSPINA PEREZ SUR	16	Anden	-74,13060884	4,596900825
16AN00776-1	17/03/2023	23/03/2023	13,54738	CL 41 S 51B 65	OSPINA PEREZ SUR	16	Anden	-74,13125779	4,596717889
16AN00776-2	17/03/2023	23/03/2023	95,53356	KR 51CBIS 41 02 S	OSPINA PEREZ SUR	16	Anden	-74,13134857	4,596793377
16AN00776-3	17/03/2023	23/03/2023	87,97365	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,13148456	4,596903965
16AN00776-4	17/03/2023	23/03/2023	290,01041	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,13176533	4,597129962
16AN00776-5	17/03/2023	23/03/2023	127,76230	KR 51D 41 01 S	OSPINA PEREZ SUR	16	Anden	-74,13209366	4,597392783
16AN00777-1	17/03/2023	23/03/2023	10,79392	KR 51BBIS 41B 50 S	OSPINA PEREZ SUR	16	Anden	-74,13150779	4,59653593
16AN00777-10	17/03/2023	23/03/2023	11,23218	KR 51CBIS 41B 06 S	OSPINA PEREZ SUR	16	Anden	-74,13180573	4,596030035



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00777-11	17/03/2023	23/03/2023	9,06859	KR 51B 41A 05 S	OSPINA PEREZ SUR	16	Anden	-74,13119751	4,596040579
16AN00777-12	17/03/2023	23/03/2023	6,06428	CL 41BIS S 51B 03	OSPINA PEREZ SUR	16	Anden	-74,13116047	4,596087998
16AN00777-13	17/03/2023	23/03/2023	19,04636	CL 41BIS S 51B 03	OSPINA PEREZ SUR	16	Anden	-74,13109282	4,596169812
16AN00777-2	17/03/2023	23/03/2023	9,66843	CL 42 S 51B 10	OSPINA PEREZ SUR	16	Anden	-74,13145941	4,595714469
16AN00777-3	17/03/2023	23/03/2023	8,32117	KR 51B 41A 57 S	OSPINA PEREZ SUR	16	Anden	-74,13135662	4,595841896
16AN00777-4	17/03/2023	23/03/2023	3,21727	KR 51B 41A 47 S	OSPINA PEREZ SUR	16	Anden	-74,13132336	4,595881749
16AN00777-5	17/03/2023	23/03/2023	4,03270	KR 51CBIS 41B 24 S	OSPINA PEREZ SUR	16	Anden	-74,13190524	4,595911125
16AN00777-6	17/03/2023	23/03/2023	7,82958	KR 51B 41A 37 S	OSPINA PEREZ SUR	16	Anden	-74,13129509	4,595920011
16AN00777-7	17/03/2023	23/03/2023	6,25099	KR 51CBIS 41B 24 S	OSPINA PEREZ SUR	16	Anden	-74,13188886	4,595931317
16AN00777-8	17/03/2023	23/03/2023	9,13576	KR 51B 41A 21 S	OSPINA PEREZ SUR	16	Anden	-74,13124142	4,595985563
16AN00777-9	17/03/2023	23/03/2023	35,67335	CL 42 S 51B 52	OSPINA PEREZ SUR	16	Anden	-74,13183333	4,595955113
16AN00778-1	17/03/2023	23/03/2023	67,63180	CL 42B S 51B 32	OSPINA PEREZ SUR	16	Anden	-74,13212679	4,595008021
16AN00779-1	17/03/2023	23/03/2023	40,69699	CL 40 S 51C 15	OSPINA PEREZ SUR	16	Anden	-74,13061504	4,597945397
16AN00780-1	17/03/2023	23/03/2023	24,67352	KR 51CBIS 40A 50 S	OSPINA PEREZ SUR	16	Anden	-74,13098134	4,597172337
16AN00781-1	17/03/2023	23/03/2023	21,05227	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,13111621	4,59710718
16AN00781-2	17/03/2023	23/03/2023	97,57899	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,13144692	4,597000321
16AN00782-1	17/03/2023	23/03/2023	29,79754	KR 51BBIS 42 61 S	OSPINA PEREZ SUR	16	Anden	-74,13213262	4,595136962
16AN00782-2	17/03/2023	23/03/2023	5,14169	KR 51BBIS 42 61 S	OSPINA PEREZ SUR	16	Anden	-74,13221342	4,595170077
16AN00782-3	17/03/2023	23/03/2023	15,33426	CL 42B S 51B 88	OSPINA PEREZ SUR	16	Anden	-74,13241443	4,595221713
16AN00783-1	17/03/2023	23/03/2023	27,02467	CL 42B S 51B 88	OSPINA PEREZ SUR	16	Anden	-74,13249084	4,595037744
16AN00783-2	17/03/2023	23/03/2023	5,07943	CL 42B S 51B 88	OSPINA PEREZ SUR	16	Anden	-74,13247361	4,595136404
16AN00784-1	17/03/2023	23/03/2023	3,79081	KR 51CBIS 41B 07 S	OSPINA PEREZ SUR	16	Anden	-74,13214715	4,596363883
16AN00785-1	17/03/2023	23/03/2023	84,51903	KR 51D 42 12 S	OSPINA PEREZ SUR	16	Anden	-74,13257467	4,59575845
16AN00786-1	17/03/2023	23/03/2023	29,86351	KR 51DBIS 40 02 S	OSPINA PEREZ SUR	16	Anden	-74,13106943	4,598314978
16AN00787-1	17/03/2023	23/03/2023	83,71426	CL 41B S 51D 11	OSPINA PEREZ SUR	16	Anden	-74,13243361	4,596609562
16AN00788-1	17/03/2023	23/03/2023	86,30898	KR 51D 42 12 S	OSPINA PEREZ SUR	16	Anden	-74,13266225	4,595812528
16AN00788-2	17/03/2023	23/03/2023	87,47702	KR 51D 42 12 S	OSPINA PEREZ SUR	16	Anden	-74,1324339	4,595897106
16AN00789-1	17/03/2023	23/03/2023	260,57199	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13318486	4,594733361
16AN00789-10	17/03/2023	23/03/2023	26,10369	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13335212	4,594920584
16AN00789-11	17/03/2023	23/03/2023	2,30086	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13331088	4,594942057
16AN00789-12	17/03/2023	23/03/2023	5,29350	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13340555	4,594943578
16AN00789-13	17/03/2023	23/03/2023	2,82637	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13333074	4,594949852
16AN00789-14	17/03/2023	23/03/2023	21,43084	KR 51D 42A 55 S	OSPINA PEREZ SUR	16	Anden	-74,13306151	4,595054276
16AN00789-2	17/03/2023	23/03/2023	3,47487	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13316366	4,594844529
16AN00789-3	17/03/2023	23/03/2023	1,78869	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13317443	4,594847079
16AN00789-4	17/03/2023	23/03/2023	2,23566	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13318529	4,594853719
16AN00789-5	17/03/2023	23/03/2023	6,83206	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13312198	4,594865844
16AN00789-6	17/03/2023	23/03/2023	13,94386	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13321196	4,594864512
16AN00789-7	17/03/2023	23/03/2023	14,74400	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13326051	4,594883619
16AN00789-8	17/03/2023	23/03/2023	1,88966	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13329007	4,594896448
16AN00789-9	17/03/2023	23/03/2023	1,70574	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden	-74,13330021	4,594900589
16AN00790-1	17/03/2023	23/03/2023	66,43292	CL 43 S 51D 13	OSPINA PEREZ SUR	16	Anden	-74,13322601	4,594619569
16AN00790-2	17/03/2023	23/03/2023	16,76669	KR 51DBIS 43 04 S	OSPINA PEREZ SUR	16	Anden	-74,13354179	4,594668101
16AN00791-1	17/03/2023	23/03/2023	171,15833	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,13231217	4,597706153
16AN00792-1	17/03/2023	23/03/2023	393,52547	KR 51G 41 04 S	OSPINA PEREZ SUR	16	Anden	-74,13247738	4,597702401
16AN00793-2	17/03/2023	23/03/2023	18,81370	CL 42BIS S 51D 77	OSPINA PEREZ SUR	16	Anden	-74,1333712	4,596006426
16AN00794-1	17/03/2023	23/03/2023	40,24887	KR 51DBIS 42B 49 S	OSPINA PEREZ SUR	16	Anden	-74,13360085	4,594882609
16AN00794-2	17/03/2023	23/03/2023	19,69830	KR 51DBIS 42B 49 S	OSPINA PEREZ SUR	16	Anden	-74,13353096	4,594887144
16AN00794-3	17/03/2023	23/03/2023	5,81024	CL 43 S 51D 60	OSPINA PEREZ SUR	16	Anden	-74,13378028	4,594938199
16AN00794-4	17/03/2023	23/03/2023	8,36157	KR 51DBIS 42B 41 S	OSPINA PEREZ SUR	16	Anden	-74,13350191	4,594957757
16AN00794-5	17/03/2023	23/03/2023	9,75510	KR 51DBIS 42B 29 S	OSPINA PEREZ SUR	16	Anden	-74,13347831	4,595017564
16AN00794-6	17/03/2023	23/03/2023	20,05834	KR 51DBIS 42B 13 S	OSPINA PEREZ SUR	16	Anden	-74,13343958	4,595111868
16AN00794-7	17/03/2023	23/03/2023	11,85440	KR 51DBIS 42A 59 S	OSPINA PEREZ SUR	16	Anden	-74,13338617	4,595238994
16AN00795-1	17/03/2023	23/03/2023	40,57988	CL 40 S 51G 17	OSPINA PEREZ SUR	16	Anden	-74,13171717	4,598836668
16AN00796-1	17/03/2023	23/03/2023	71,20493	CL 40ABIS S 51F 47	OSPINA PEREZ SUR	16	Anden	-74,13206769	4,598118699
16AN00797-1	17/03/2023	23/03/2023	182,33432	KR 52B 37A 20 S	OSPINA PEREZ SUR	16	Anden	-74,13281111	4,597712465
16AN00798-1	17/03/2023	23/03/2023	12,98629	KR 52 42A 96 S	OSPINA PEREZ SUR	16	Anden	-74,13434596	4,595329242
16AN00798-2	17/03/2023	23/03/2023	1,87507	KR 52 42A 96 S	OSPINA PEREZ SUR	16	Anden	-74,13439453	4,595359821
16AN00798-3	17/03/2023	23/03/2023	32,61829	KR 52 42A 96 S	OSPINA PEREZ SUR	16	Anden	-74,13436858	4,595443881
16AN00798-4	17/03/2023	23/03/2023	3,40179	KR 52 42A 68 S	OSPINA PEREZ SUR	16	Anden	-74,13422891	4,595652252
16AN00798-5	17/03/2023	23/03/2023	8,92589	KR 52 42A 62 S	OSPINA PEREZ SUR	16	Anden	-74,13418398	4,595717621
16AN00799-1	17/03/2023	23/03/2023	15,31079	KR 51F 43 06 S	OSPINA PEREZ SUR	16	Anden	-74,13403215	4,595038815
16AN00800-1	17/03/2023	23/03/2023	61,01736	KR 52 40A 04 S	OSPINA PEREZ SUR	16	Anden	-74,13196141	4,598491847
16AN00800-2	17/03/2023	23/03/2023	30,93072	KR 51G 40 33 S	OSPINA PEREZ SUR	16	Anden	-74,13183646	4,598522968
16AN00801-1	17/03/2023	23/03/2023	87,43061	KR 51DBIS 42 45 S	OSPINA PEREZ SUR	16	Anden	-74,13315247	4,595960138
16AN00801-2	17/03/2023	23/03/2023	2,36064	KR 51DBIS 42 41 S	OSPINA PEREZ SUR	16	Anden	-74,13305241	4,596028707
16AN00801-4	17/03/2023	23/03/2023	24,24298	CL 42 S 51D 59	OSPINA PEREZ SUR	16	Anden	-74,13293853	4,596384679



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00802-1	17/03/2023	23/03/2023	6,59869	CL 42 S 51F 19	OSPINA PEREZ SUR	16	Anden	-74,13317587	4,596577317
16AN00803-1	17/03/2023	23/03/2023	5,67833	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,13119005	4,596802233
16AN00803-2	17/03/2023	23/03/2023	43,49744	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden	-74,13135093	4,59692303
16AN00804-1	17/03/2023	23/03/2023	35,79685	CL 40 S 51B 57	OSPINA PEREZ SUR	16	Anden	-74,13046175	4,597822943
16AN00805-1	17/03/2023	23/03/2023	52,66901	KR 51ABIS 40 02 S	OSPINA PEREZ SUR	16	Anden	-74,12968092	4,597189183
16AN00806-1	17/03/2023	23/03/2023	91,54988	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,13072691	4,594893804
16AN00806-10	17/03/2023	23/03/2023	40,35020	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12961045	4,59637502
16AN00806-11	17/03/2023	23/03/2023	6,79610	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12949817	4,596422076
16AN00806-12	17/03/2023	23/03/2023	2,83329	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12948997	4,596436623
16AN00806-13	17/03/2023	23/03/2023	6,30050	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12953826	4,596456273
16AN00806-14	17/03/2023	23/03/2023	4,43093	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12952997	4,596470029
16AN00806-15	17/03/2023	23/03/2023	26,93051	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12946632	4,596461081
16AN00806-16	17/03/2023	23/03/2023	21,04684	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12951151	4,596492157
16AN00806-2	17/03/2023	23/03/2023	28,65217	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1306385	4,595004778
16AN00806-3	17/03/2023	23/03/2023	24,46776	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,13048569	4,595186872
16AN00806-4	17/03/2023	23/03/2023	35,81367	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12962304	4,596269873
16AN00806-5	17/03/2023	23/03/2023	17,83382	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12967655	4,596285799
16AN00806-6	17/03/2023	23/03/2023	4,46656	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12966293	4,596311035
16AN00806-7	17/03/2023	23/03/2023	13,49550	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,1296499	4,596325522
16AN00806-8	17/03/2023	23/03/2023	8,98812	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12961845	4,596327492
16AN00806-9	17/03/2023	23/03/2023	36,71949	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden	-74,12956465	4,596340346
16AN00807-1	17/03/2023	23/03/2023	2,69259	CL 42 S 51A 61	OSPINA PEREZ SUR	16	Anden	-74,13103447	4,594960933
16AN00808-1	17/03/2023	23/03/2023	292,04940	KR 51 37 33 S	OSPINA PEREZ	16	Anden	-74,12724223	4,599233328
16AN00809-1	17/03/2023	23/03/2023	13,59806	KR 51A 37B 19 S	OSPINA PEREZ	16	Anden	-74,12769836	4,599172536
16AN00810-1	17/03/2023	23/03/2023	10,54760	KR 51 37B 41 S	OSPINA PEREZ	16	Anden	-74,12760434	4,598793029
16AN00810-2	17/03/2023	23/03/2023	25,67589	KR 51A 37B 26 S	OSPINA PEREZ	16	Anden	-74,12768274	4,599055505
16AN00811-1	17/03/2023	23/03/2023	19,39715	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,12815545	4,598114025
16AN00811-2	17/03/2023	23/03/2023	18,51306	KR 51 38A 53 S	OSPINA PEREZ	16	Anden	-74,12810991	4,598150605
16AN00811-3	17/03/2023	23/03/2023	98,13765	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,12821416	4,598131295
16AN00811-4	17/03/2023	23/03/2023	65,88239	AC 45A S 50B 98	OSPINA PEREZ	16	Anden	-74,12778552	4,598573803
16AN00811-5	17/03/2023	23/03/2023	192,22249	KR 51 38 03 S	OSPINA PEREZ	16	Anden	-74,12784439	4,598592401
16AN00812-1	17/03/2023	23/03/2023	42,85927	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,12827837	4,598046337
16AN00813-1	17/03/2023	23/03/2023	11,31351	KR 51 39 53 S	OSPINA PEREZ	16	Anden	-74,12882742	4,597541739
16AN00813-2	17/03/2023	23/03/2023	3,28128	KR 51 39 53 S	OSPINA PEREZ	16	Anden	-74,12883482	4,597568964
16AN00813-3	17/03/2023	23/03/2023	23,96704	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,12834539	4,597871432
16AN00814-1	17/03/2023	23/03/2023	34,90607	KR 51B 38 48 S	OSPINA PEREZ	16	Anden	-74,1286153	4,59908692
16AN00814-2	17/03/2023	23/03/2023	83,04546	KR 51B 38 18 S	OSPINA PEREZ	16	Anden	-74,1284811	4,599259268
16AN00814-3	17/03/2023	23/03/2023	15,70830	KR 51B 38 02 S	OSPINA PEREZ	16	Anden	-74,12840792	4,599345026
16AN00815-1	17/03/2023	23/03/2023	126,48365	KR 51B 39 17 S	OSPINA PEREZ SUR	16	Anden	-74,13028376	4,59775606
16AN00815-2	17/03/2023	23/03/2023	89,87441	KR 51C CL 40 S	OSPINA PEREZ SUR	16	Anden	-74,13036523	4,598107222
16AN00815-3	17/03/2023	23/03/2023	182,73171	KR 51B 39 17 S	OSPINA PEREZ SUR	16	Anden	-74,13000057	4,598562934
16AN00816-1	17/03/2023	23/03/2023	126,60757	KR 51 39A 65 S	OSPINA PEREZ	16	Anden	-74,12911407	4,596921573
16AN00816-2	17/03/2023	23/03/2023	85,84049	KR 51 39A 45 S	OSPINA PEREZ	16	Anden	-74,12898021	4,597081674
16AN00816-3	17/03/2023	23/03/2023	10,44917	KR 51 39 71 S	OSPINA PEREZ	16	Anden	-74,12880862	4,597286016
16AN00816-4	17/03/2023	23/03/2023	20,43176	AC 45A S 50B 98	OSPINA PEREZ	16	Anden	-74,12874322	4,59734169
16AN00816-5	17/03/2023	23/03/2023	4,38901	KR 51 39 63 S	OSPINA PEREZ	16	Anden	-74,12871429	4,597413866
16AN00816-6	17/03/2023	23/03/2023	2,98648	KR 51 39 63 S	OSPINA PEREZ	16	Anden	-74,1287665	4,59748791
16AN00816-7	17/03/2023	23/03/2023	10,91185	KR 51BIS 39A 15 S	OSPINA PEREZ	16	Anden	-74,12891355	4,597509666
16AN00817-1	17/03/2023	23/03/2023	34,26934	CL 40 S 51F 30	OSPINA PEREZ	16	Anden	-74,13143799	4,5987237
16AN00817-2	17/03/2023	23/03/2023	48,13197	CL 40 S 51F 46	OSPINA PEREZ	16	Anden	-74,13151834	4,598787388
16AN00817-3	17/03/2023	23/03/2023	33,71309	CL 40 S 51G 10	OSPINA PEREZ	16	Anden	-74,13161321	4,598861605
16AN00817-4	17/03/2023	23/03/2023	40,89117	CL 40 S 51G 18	OSPINA PEREZ	16	Anden	-74,13170089	4,598931475
16AN00817-5	17/03/2023	23/03/2023	61,65428	CL 40 S 51G 40	OSPINA PEREZ	16	Anden	-74,13180525	4,599019195
16AN00817-6	17/03/2023	23/03/2023	30,41010	CL 39B S 51F 79	OSPINA PEREZ	16	Anden	-74,13160197	4,599315511
16AN00818-1	17/03/2023	23/03/2023	38,32774	KR 51CBIS 37B 34 S	OSPINA PEREZ	16	Anden	-74,12895175	4,60008865
16AN00818-2	17/03/2023	23/03/2023	38,72643	CL 37B S 51C 21	OSPINA PEREZ	16	Anden	-74,129073	4,600131183
16AN00818-3	17/03/2023	23/03/2023	45,76086	KR 51D 37B 37 S	OSPINA PEREZ	16	Anden	-74,12919492	4,600256392
16AN00818-4	17/03/2023	23/03/2023	16,29463	KR 51DBIS 38 10 S	OSPINA PEREZ	16	Anden	-74,12935924	4,600427201
16AN00818-5	17/03/2023	23/03/2023	29,55280	CL 37B S 51D 43	OSPINA PEREZ	16	Anden	-74,1295623	4,60063693
16AN00818-6	17/03/2023	23/03/2023	9,81554	KR 51FBIS 37B 29 S	OSPINA PEREZ	16	Anden	-74,12964928	4,600730821
16AN00818-7	17/03/2023	23/03/2023	142,78880	KR 51FBIS 37B 29 S	OSPINA PEREZ	16	Anden	-74,12984112	4,600921191
16AN00818-8	17/03/2023	23/03/2023	52,35439	KR 52 37B 40 S	OSPINA PEREZ	16	Anden	-74,13005632	4,60114631
16AN00819-1	17/03/2023	23/03/2023	99,97465	CL 37B S 51 06	OSPINA PEREZ	16	Anden	-74,12750666	4,599127133
16AN00819-2	17/03/2023	23/03/2023	291,92389	KR 51 37A 23 S	OSPINA PEREZ	16	Anden	-74,12730145	4,599272244
16AN00820-1	17/03/2023	23/03/2023	2,86932	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,12831568	4,597905186
16AN00820-2	17/03/2023	23/03/2023	19,81107	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,12829221	4,59793668
16AN00820-3	17/03/2023	23/03/2023	3,36297	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden	-74,12824436	4,598067303



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00821-1	17/03/2023	23/03/2023	9,91867	KR 51A 26 55 S	ALCALA	16	Anden	-74,12391514	4,603483367
16AN00822-1	17/03/2023	23/03/2023	11,59134	AC 26 S 51B 65	ALCALA	16	Anden	-74,12472615	4,604591907
16AN00823-1	17/03/2023	23/03/2023	108,27173	CL 34 S 51 02	ALCALA	16	Anden	-74,12562443	4,600887011
16AN00824-1	17/03/2023	23/03/2023	48,20128	CL 35 S 51 06	ALCALA	16	Anden	-74,12609546	4,60040347
16AN00824-2	17/03/2023	23/03/2023	66,37033	CL 34 S 51 01	ALCALA	16	Anden	-74,12596236	4,600552858
16AN00825-1	17/03/2023	23/03/2023	34,56900	CL 36 S 51 06	ALCALA	16	Anden	-74,12641707	4,600096201
16AN00826-2	17/03/2023	23/03/2023	112,85268	CL 36 S 51 01	ALCALA	16	Anden	-74,12663986	4,599854916
16AN00827-1	17/03/2023	23/03/2023	12,58434	KR 51C 34 07 S	ALCALA	16	Anden	-74,12755243	4,601786803
16AN00827-2	17/03/2023	23/03/2023	39,20098	KR 51C 34 07 S	ALCALA	16	Anden	-74,12723951	4,601780878
16AN00827-3	17/03/2023	23/03/2023	64,66848	KR 51C 34 07 S	ALCALA	16	Anden	-74,12771483	4,601960656
16AN00827-4	17/03/2023	23/03/2023	19,79251	KR 51C 33 37 S	ALCALA	16	Anden	-74,1268919	4,602113205
16AN00827-5	17/03/2023	23/03/2023	13,12184	KR 51C 33 37 S	ALCALA	16	Anden	-74,12690933	4,602325966
16AN00827-6	17/03/2023	23/03/2023	86,44963	KR 51C 34 07 S	ALCALA	16	Anden	-74,12767424	4,602243126
16AN00827-7	17/03/2023	23/03/2023	43,68920	KR 51C 33 37 S	ALCALA	16	Anden	-74,1270941	4,602514168
16AN00827-8	17/03/2023	23/03/2023	58,82379	KR 51C 33 37 S	ALCALA	16	Anden	-74,12737175	4,602534255
16AN00828-1	17/03/2023	23/03/2023	20,33930	KR 52 27 05 S	ALCALA	16	Anden	-74,12635456	4,605736669
16AN00829-1	17/03/2023	23/03/2023	141,51168	CL 32 S 51 12	ALCALA	16	Anden	-74,12502135	4,601655814
16AN00829-2	17/03/2023	23/03/2023	88,57487	CL 32 S 51 12	ALCALA	16	Anden	-74,12548601	4,601860964
16AN00829-3	17/03/2023	23/03/2023	141,99086	CL 32 S 51 12	ALCALA	16	Anden	-74,1252292	4,601870582
16AN00830-1	17/03/2023	23/03/2023	429,54225	CL 32 S 51 01	ALCALA	16	Anden	-74,1253906	4,60108354
16AN00831-1	17/03/2023	23/03/2023	22,36142	KR 52B 26 00 S	TEJAR	16	Anden	-74,12750541	4,606497858
16AN00832-1	17/03/2023	23/03/2023	18,57310	KR 52A 26 00 S	TEJAR	16	Anden	-74,12730796	4,605586582
16AN00832-2	17/03/2023	23/03/2023	6,76052	CL 28 S 52A 00	TEJAR	16	Anden	-74,12761366	4,606365473
16AN00833-2	17/03/2023	23/03/2023	4,76259	CL 29 S 52A 00	TEJAR	16	Anden	-74,1278727	4,605956687
16AN00834-1	17/03/2023	23/03/2023	5,66696	CL 31 S 52A 50	TEJAR	16	Anden	-74,12833723	4,605193826
16AN00834-2	17/03/2023	23/03/2023	7,76399	CL 31 S 52A 00	TEJAR	16	Anden	-74,1283904	4,605249677
16AN00834-3	17/03/2023	23/03/2023	6,07500	CL 31 S 52A 72	TEJAR	16	Anden	-74,12848628	4,605347315
16AN00834-4	17/03/2023	23/03/2023	9,65788	CL 31 S 52A 00	TEJAR	16	Anden	-74,12857625	4,605440717
16AN00834-5	17/03/2023	23/03/2023	9,11227	CL 31 S 52B 04	TEJAR	16	Anden	-74,12864686	4,605514087
16AN00834-6	17/03/2023	23/03/2023	34,43151	CL 31 S 52A 00	TEJAR	16	Anden	-74,12853302	4,605457134
16AN00834-7	17/03/2023	23/03/2023	23,14213	CL 30 S 52A 85	TEJAR	16	Anden	-74,12839658	4,605656645
16AN00836-1	17/03/2023	23/03/2023	16,44381	CL 33 S 52A 00	TEJAR	16	Anden	-74,12889273	4,604469148
16AN00836-2	17/03/2023	23/03/2023	7,33688	CL 33 S 52A 00	TEJAR	16	Anden	-74,12916641	4,604751383
16AN00837-1	17/03/2023	23/03/2023	12,04944	CL 33 S 52A 00	TEJAR	16	Anden	-74,12893794	4,604409237
16AN00837-2	17/03/2023	23/03/2023	5,82535	CL 33 S 52A 00	TEJAR	16	Anden	-74,12900899	4,60448351
16AN00838-2	17/03/2023	23/03/2023	6,03146	CL 36 S 52A 13	TEJAR	16	Anden	-74,1297999	4,603357523
16AN00839-1	17/03/2023	23/03/2023	124,01698	KR 52B 26 00 S	TEJAR	16	Anden	-74,12709945	4,607057099
16AN00839-2	17/03/2023	23/03/2023	2,05625	KR 52C 27 40 S	TEJAR	16	Anden	-74,12819662	4,60714082
16AN00839-3	17/03/2023	23/03/2023	58,49262	KR 52C 26 40 S	TEJAR	16	Anden	-74,12786187	4,607459241
16AN00839-4	17/03/2023	23/03/2023	13,68961	AC 26 S 52B 99	TEJAR	16	Anden	-74,12775805	4,607557468
16AN00840-1	17/03/2023	23/03/2023	3,96799	CL 29 S 52B 20	TEJAR	16	Anden	-74,12806964	4,606269066
16AN00840-2	17/03/2023	23/03/2023	3,46315	CL 29 S 52B 34	TEJAR	16	Anden	-74,12816201	4,60636461
16AN00840-3	17/03/2023	23/03/2023	2,80842	CL 29S -CL 52B 68	TEJAR	16	Anden	-74,12838691	4,606596431
16AN00841-1	17/03/2023	23/03/2023	9,16663	CL 30 S 52B 24	TEJAR	16	Anden	-74,12844335	4,60597902
16AN00841-2	17/03/2023	23/03/2023	6,47258	CL 30 S 52B 38	TEJAR	16	Anden	-74,12853856	4,606078563
16AN00841-3	17/03/2023	23/03/2023	12,60337	KR 52C 29 36 S	TEJAR	16	Anden	-74,12881475	4,606322161
16AN00841-4	17/03/2023	23/03/2023	7,17270	KR 52C 29 28 S	TEJAR	16	Anden	-74,1287744	4,606542312
16AN00841-7	17/03/2023	23/03/2023	48,90061	KR 52C 29 14 S	TEJAR	16	Anden	-74,12848151	4,606587866
16AN00842-1	17/03/2023	23/03/2023	12,83834	CL 31 S 52A 00	TEJAR	16	Anden	-74,12898757	4,605862704
16AN00842-3	17/03/2023	23/03/2023	16,44548	KR 52C 30 04 S	TEJAR	16	Anden	-74,12885899	4,606260389
16AN00843-1	17/03/2023	23/03/2023	16,95465	CL 33 S 52A 00	TEJAR	16	Anden	-74,12955932	4,605159551
16AN00843-2	17/03/2023	23/03/2023	5,83802	KR 52C 26 00 S	TEJAR	16	Anden	-74,12962885	4,605239094
16AN00843-3	17/03/2023	23/03/2023	27,16195	KR 52C 26 00 S	TEJAR	16	Anden	-74,12957935	4,605314371
16AN00844-1	17/03/2023	23/03/2023	4,21956	CL 34 S 52A 00	TEJAR	16	Anden	-74,12965253	4,604606846
16AN00847-1	17/03/2023	23/03/2023	4,40205	KR 52C 26 35 S	TEJAR	16	Anden	-74,12794179	4,607522798
16AN00847-2	17/03/2023	23/03/2023	4,14716	KR 52C 26 00 S	TEJAR	16	Anden	-74,12791244	4,607552133
16AN00847-3	17/03/2023	23/03/2023	10,97779	KR 52C 26 35 S	TEJAR	16	Anden	-74,1280567	4,607559689
16AN00847-4	17/03/2023	23/03/2023	8,32674	CL 27 S 52C 52	TEJAR	16	Anden	-74,12831014	4,60782011
16AN00847-5	17/03/2023	23/03/2023	14,62044	CL 27 S 54 08	TEJAR	16	Anden	-74,12857087	4,608154573
16AN00847-6	17/03/2023	23/03/2023	14,27876	CL 27 S 54 08	TEJAR	16	Anden	-74,12852267	4,608202164
16AN00848-1	17/03/2023	23/03/2023	8,00879	CL 30 S 52C 56	TEJAR	16	Anden	-74,12943564	4,606729467
16AN00848-3	17/03/2023	23/03/2023	4,55267	CL 30 S 52C 70	TEJAR	16	Anden	-74,12960502	4,606844027
16AN00848-4	17/03/2023	23/03/2023	5,23942	CL 30 S 52C 80	TEJAR	16	Anden	-74,12971033	4,606915405
16AN00849-1	17/03/2023	23/03/2023	4,89658	CL 30 S 52C 19	TEJAR	16	Anden	-74,12923223	4,606508972
16AN00849-2	17/03/2023	23/03/2023	10,39181	CL 30 S 52C 61	TEJAR	16	Anden	-74,12953467	4,606710844
16AN00850-1	17/03/2023	23/03/2023	30,98758	KR 52C 33 33 S	TEJAR	16	Anden	-74,13003961	4,604962817
16AN00850-2	17/03/2023	23/03/2023	12,83946	CL 34 S 52C 20	TEJAR	16	Anden	-74,13018838	4,605059991



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00850-3	17/03/2023	23/03/2023	13,61233	CL 34 S 52C 64	TEJAR	16	Anden	-74,1306213	4,605349045
16AN00850-4	17/03/2023	23/03/2023	4,68485	CL 34 S 52C 76	TEJAR	16	Anden	-74,13069778	4,60539891
16AN00851-1	17/03/2023	23/03/2023	4,86412	CL 34 S 52C 51	TEJAR	16	Anden	-74,13053148	4,605205867
16AN00851-2	17/03/2023	23/03/2023	4,69453	CL 34 S 52C 55	TEJAR	16	Anden	-74,13058506	4,605240955
16AN00851-3	17/03/2023	23/03/2023	10,37080	CL 34 S 52C 65	TEJAR	16	Anden	-74,13071956	4,605326726
16AN00852-1	17/03/2023	23/03/2023	14,74267	KR 53 35 90 S	TEJAR	16	Anden	-74,1309597	4,604126298
16AN00854-1	17/03/2023	23/03/2023	23,32375	CL 37 S 54 04	TEJAR	16	Anden	-74,13132329	4,604533302
16AN00854-2	17/03/2023	23/03/2023	24,21751	KR 54 35 35 S	TEJAR	16	Anden	-74,13122452	4,604686579
16AN00854-3	17/03/2023	23/03/2023	6,14873	KR 54 35 29 S	TEJAR	16	Anden	-74,13115998	4,604780229
16AN00855-1	17/03/2023	23/03/2023	17,30716	CL 27 S 54 08	TEJAR	16	Anden	-74,12862979	4,608150787
16AN00856-1	17/03/2023	23/03/2023	4,27507	AK 68 28 28 S	TEJAR	16	Anden	-74,12955116	4,607900837
16AN00857-1	17/03/2023	23/03/2023	30,37297	KR 52 38 01 S	ALQUERIA	16	Anden	-74,13052302	4,601053572
16AN00857-2	17/03/2023	23/03/2023	3,44484	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1309765	4,601347234
16AN00857-3	17/03/2023	23/03/2023	7,92792	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1305477	4,601533854
16AN00857-5	17/03/2023	23/03/2023	5,98703	KR 52B 38 06 S	ALQUERIA	16	Anden	-74,13128049	4,601933056
16AN00857-6	17/03/2023	23/03/2023	3,63766	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13120886	4,601970738
16AN00858-1	17/03/2023	23/03/2023	6,39678	CL 38B S 52 70	ALQUERIA	16	Anden	-74,13145465	4,60112424
16AN00860-1	17/03/2023	23/03/2023	5,78749	KR 52B 37A 77 S	ALQUERIA	16	Anden	-74,13118027	4,602202539
16AN00860-2	17/03/2023	23/03/2023	2,35650	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13106518	4,602378054
16AN00861-1	17/03/2023	23/03/2023	13,06891	CL 38B S 52 05	ALQUERIA	16	Anden	-74,13095306	4,60050472
16AN00861-2	17/03/2023	23/03/2023	20,61756	CL 38B S 52 05	ALQUERIA	16	Anden	-74,13090995	4,600565328
16AN00861-3	17/03/2023	23/03/2023	8,22594	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13086769	4,600624131
16AN00861-4	17/03/2023	23/03/2023	4,51530	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13091389	4,600690827
16AN00861-5	17/03/2023	23/03/2023	2,47085	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13097547	4,600730294
16AN00861-7	17/03/2023	23/03/2023	2,30317	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13134953	4,600976553
16AN00861-8	17/03/2023	23/03/2023	4,37669	CL 38B S 52 81	ALQUERIA	16	Anden	-74,13153069	4,6010957
16AN00861-9	17/03/2023	23/03/2023	3,52011	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13178762	4,601159246
16AN00862-1	17/03/2023	23/03/2023	4,18759	KR 52 39B 31 S	ALQUERIA	16	Anden	-74,13194961	4,599193693
16AN00862-2	17/03/2023	23/03/2023	21,39089	KR 52 39B 31 S	ALQUERIA	16	Anden	-74,13185776	4,599224454
16AN00862-4	17/03/2023	23/03/2023	12,85536	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13164429	4,599518098
16AN00862-5	17/03/2023	23/03/2023	10,52139	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13160907	4,599567628
16AN00862-6	17/03/2023	23/03/2023	9,67066	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13153659	4,599669368
16AN00862-7	17/03/2023	23/03/2023	15,26859	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13148792	4,599738777
16AN00862-8	17/03/2023	23/03/2023	8,39308	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13145811	4,599779669
16AN00862-9	17/03/2023	23/03/2023	15,59904	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13135831	4,599914033
16AN00863-1	17/03/2023	23/03/2023	20,11814	KR 52 40 33 S	ALQUERIA	16	Anden	-74,13214074	4,598830801
16AN00863-2	17/03/2023	23/03/2023	19,94107	KR 52 40 33 S	ALQUERIA	16	Anden	-74,13226004	4,598840463
16AN00863-3	17/03/2023	23/03/2023	6,09031	CL 40A S 52 38	ALQUERIA	16	Anden	-74,13247262	4,598981476
16AN00863-4	17/03/2023	23/03/2023	20,47397	KR 52 40 05 S	ALQUERIA	16	Anden	-74,13198587	4,599046919
16AN00863-5	17/03/2023	23/03/2023	3,52272	KR 52 40 05 S	ALQUERIA	16	Anden	-74,1319814	4,599123044
16AN00863-6	17/03/2023	23/03/2023	11,32012	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1321025	4,599205359
16AN00863-7	17/03/2023	23/03/2023	21,93490	KR 52B 40 32 S	ALQUERIA	16	Anden	-74,13289141	4,599256551
16AN00864-2	17/03/2023	23/03/2023	15,99123	CL 40A S 52 11	ALQUERIA	16	Anden	-74,13225315	4,598675907
16AN00864-3	17/03/2023	23/03/2023	9,58255	CL 40A S 52 11	ALQUERIA	16	Anden	-74,13230326	4,598790216
16AN00864-4	17/03/2023	23/03/2023	17,56603	CL 40A S 52 51	ALQUERIA	16	Anden	-74,1325903	4,598980829
16AN00864-8	17/03/2023	23/03/2023	23,88939	KR 52B 40A 06 S	ALQUERIA	16	Anden	-74,13292309	4,599201185
16AN00864-9	17/03/2023	23/03/2023	12,47299	KR 52B 40A 06 S	ALQUERIA	16	Anden	-74,1330554	4,599220306
16AN00865-1	17/03/2023	23/03/2023	8,94518	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1324985	4,598323059
16AN00866-1	17/03/2023	23/03/2023	5,23690	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13311741	4,597461569
16AN00866-2	17/03/2023	23/03/2023	3,42373	KR 52 41 23 S	ALQUERIA	16	Anden	-74,13290462	4,597752903
16AN00870-1	17/03/2023	23/03/2023	119,10308	KR 52C 42B 18 S	ALQUERIA	16	Anden	-74,13544613	4,596418466
16AN00875-1	17/03/2023	23/03/2023	8,08974	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13337844	4,60212177
16AN00876-1	17/03/2023	23/03/2023	1,53006	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13324592	4,600662221
16AN00877-1	17/03/2023	23/03/2023	2,51076	CL 40 S 53 20	ALQUERIA	16	Anden	-74,1337563	4,600387634
16AN00878-1	17/03/2023	23/03/2023	4,59656	KR 54 39 97 S	ALQUERIA	16	Anden	-74,13401922	4,600558495
16AN00879-1	17/03/2023	23/03/2023	30,89088	CL 40B S 52C 14	ALQUERIA	16	Anden	-74,13383863	4,599345718
16AN00879-10	17/03/2023	23/03/2023	48,14059	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,13436909	4,60015668
16AN00879-11	17/03/2023	23/03/2023	444,85908	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,13453741	4,6001399
16AN00879-12	17/03/2023	23/03/2023	11,35916	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,13461237	4,600251803
16AN00879-2	17/03/2023	23/03/2023	38,52214	CL 40B S 52C 14	ALQUERIA	16	Anden	-74,13359839	4,599396755
16AN00879-3	17/03/2023	23/03/2023	43,75017	CL 40B S 52C 14	ALQUERIA	16	Anden	-74,13406668	4,599493867
16AN00879-4	17/03/2023	23/03/2023	3,66396	CL 40B S 52C 14	ALQUERIA	16	Anden	-74,13373101	4,599735652
16AN00879-5	17/03/2023	23/03/2023	2,33693	CL 40B S 52C 14	ALQUERIA	16	Anden	-74,13382814	4,59979824
16AN00879-6	17/03/2023	23/03/2023	120,91253	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,13400174	4,599823494
16AN00879-7	17/03/2023	23/03/2023	27,56888	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,1339734	4,599896636
16AN00879-8	17/03/2023	23/03/2023	2,85772	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,13406737	4,59995899
16AN00879-9	17/03/2023	23/03/2023	7,99304	CL 40B S 52C 60	ALQUERIA	16	Anden	-74,13475367	4,600031673



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00880-1	17/03/2023	23/03/2023	9,52227	KR 53 41 89 S	ALQUERIA	16	Anden	-74,13501359	4,598083706
16AN00881-1	17/03/2023	23/03/2023	9,98616	KR 54 41 05 S	ALQUERIA	16	Anden	-74,13478474	4,599250592
16AN00882-1	17/03/2023	23/03/2023	2,21794	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13621217	4,596134045
16AN00883-1	17/03/2023	23/03/2023	2,61536	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13621325	4,596250939
16AN00884-1	17/03/2023	23/03/2023	9,46124	KR 52B 37A 20 S	ALQUERIA	16	Anden	-74,13726146	4,596220531
16AN00885-1	17/03/2023	23/03/2023	62,72876	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,13003808	4,601411493
16AN00885-2	17/03/2023	23/03/2023	46,24476	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,12981432	4,601627411
16AN00885-3	17/03/2023	23/03/2023	46,14670	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,12960592	4,601833696
16AN00885-4	17/03/2023	23/03/2023	19,22579	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,12950179	4,601979264
16AN00885-5	17/03/2023	23/03/2023	3,12814	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,12946721	4,602016879
16AN00885-6	17/03/2023	23/03/2023	3,74287	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,1294432	4,602040639
16AN00885-7	17/03/2023	23/03/2023	24,43400	KR 52 37 05 S	OSPINA PEREZ	16	Anden	-74,12957681	4,602438455
16AN00886-1	17/03/2023	23/03/2023	4,49584	CL 17A S 33 46	REMANSO SUR	16	Anden	-74,11121057	4,59769458
16AN00886-2	17/03/2023	23/03/2023	4,54163	CL 17A S 33 54	REMANSO SUR	16	Anden	-74,11131008	4,597740926
16AN00887-1	17/03/2023	23/03/2023	9,89461	CL 17ABIS S 33 18	REMANSO SUR	16	Anden	-74,11181458	4,597506443
16AN00888-1	17/03/2023	23/03/2023	28,41229	CL 18 S 35 40	REMANSO SUR	16	Anden	-74,11235218	4,597124523
16AN00888-2	17/03/2023	23/03/2023	28,15260	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,1125052	4,597202251
16AN00888-3	17/03/2023	23/03/2023	15,21041	CL 18 S 35 40	REMANSO SUR	16	Anden	-74,11192965	4,597289211
16AN00888-4	17/03/2023	23/03/2023	3,65790	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,11240595	4,597339435
16AN00888-5	17/03/2023	23/03/2023	4,54798	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,11237287	4,597383896
16AN00888-6	17/03/2023	23/03/2023	9,38551	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,11230458	4,597474566
16AN00888-7	17/03/2023	23/03/2023	5,50739	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,11223332	4,597570694
16AN00888-8	17/03/2023	23/03/2023	35,27513	KR 34 17A 70 S	REMANSO SUR	16	Anden	-74,11198862	4,597519133
16AN00889-1	17/03/2023	23/03/2023	2,48162	KR 34 16 49 S	REMANSO SUR	16	Anden	-74,1120165	4,597967914
16AN00890-1	17/03/2023	23/03/2023	6,03129	CL 18 S 35 40	REMANSO SUR	16	Anden	-74,11284899	4,597089543
16AN00891-1	17/03/2023	23/03/2023	7,63833	CL 18 S 35 40	REMANSO SUR	16	Anden	-74,11260185	4,59698323
16AN00893-1	17/03/2023	23/03/2023	24,05432	KR 34F 16 11 S	REMANSO SUR	16	Anden	-74,11299572	4,598798171
16AN00893-4	17/03/2023	23/03/2023	14,58432	DG 16 S 34F 33	REMANSO SUR	16	Anden	-74,11330114	4,598994617
16AN00893-5	17/03/2023	23/03/2023	5,71030	DG 16 S 34F 33	REMANSO SUR	16	Anden	-74,11319774	4,599030895
16AN00894-1	17/03/2023	23/03/2023	5,36471	CL 18 S 35 33	REMANSO SUR	16	Anden	-74,11443284	4,598017102
16AN00894-2	17/03/2023	23/03/2023	0,85688	CL 18 S 35 33	REMANSO SUR	16	Anden	-74,11446956	4,598048542
16AN00895-1	17/03/2023	23/03/2023	5,81531	KR 35 16 00 S	REMANSO SUR	16	Anden	-74,11353243	4,598785571
16AN00895-2	17/03/2023	23/03/2023	10,06263	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,11395415	4,598835116
16AN00895-3	17/03/2023	23/03/2023	6,90519	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,11388153	4,598935576
16AN00895-4	17/03/2023	23/03/2023	13,02015	KR 35 16 00 S	REMANSO SUR	16	Anden	-74,11338736	4,598982076
16AN00896-1	17/03/2023	23/03/2023	6,48546	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,11400576	4,598767182
16AN00897-1	17/03/2023	23/03/2023	17,79453	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,11393721	4,599042336
16AN00897-2	17/03/2023	23/03/2023	1,91737	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,11437398	4,599083172
16AN00897-3	17/03/2023	23/03/2023	17,11699	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,11433036	4,599141169
16AN00897-4	17/03/2023	23/03/2023	14,32448	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,11383653	4,599179845
16AN00897-5	17/03/2023	23/03/2023	3,39064	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,11377465	4,599262305
16AN00897-6	17/03/2023	23/03/2023	8,11853	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,11422763	4,599279483
16AN00898-1	17/03/2023	23/03/2023	8,15604	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,11441899	4,598390768
16AN00898-2	17/03/2023	23/03/2023	6,49645	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,11438259	4,598442492
16AN00898-3	17/03/2023	23/03/2023	5,83856	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,11432458	4,598520822
16AN00898-4	17/03/2023	23/03/2023	5,59695	KR 36 16 00 S	REMANSO SUR	16	Anden	-74,11411968	4,598796248
16AN00899-1	17/03/2023	23/03/2023	5,93616	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,11475851	4,598740124
16AN00899-10	17/03/2023	23/03/2023	2,42131	DG 16 S 38A 37	REMANSO SUR	16	Anden	-74,11449323	4,599639972
16AN00899-2	17/03/2023	23/03/2023	4,53583	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,11447971	4,599115118
16AN00899-3	17/03/2023	23/03/2023	9,83936	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,11441535	4,59920338
16AN00899-4	17/03/2023	23/03/2023	3,58451	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,1147946	4,599309279
16AN00899-5	17/03/2023	23/03/2023	0,33099	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,11477662	4,599334136
16AN00899-6	17/03/2023	23/03/2023	2,78979	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,11476189	4,599355707
16AN00899-8	17/03/2023	23/03/2023	35,11031	KR 37 16 00 S	REMANSO SUR	16	Anden	-74,11426665	4,599404171
16AN00899-9	17/03/2023	23/03/2023	10,64677	DG 16 S 37 07	REMANSO SUR	16	Anden	-74,11427724	4,59953821
16AN00900-1	17/03/2023	23/03/2023	5,39064	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,11487072	4,599311859
16AN00900-2	17/03/2023	23/03/2023	2,75665	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,11479766	4,599409771
16AN00900-3	17/03/2023	23/03/2023	2,47535	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,11474605	4,599480529
16AN00900-4	17/03/2023	23/03/2023	15,87729	KR 37A 16 00 S	REMANSO SUR	16	Anden	-74,11465972	4,599597597
16AN00900-5	17/03/2023	23/03/2023	7,33119	DG 16 S 37A 07	REMANSO SUR	16	Anden	-74,11465275	4,599714605
16AN00901-1	17/03/2023	23/03/2023	8,60286	CL 18 S 38 06	REMANSO SUR	16	Anden	-74,11592955	4,599428483
16AN00901-2	17/03/2023	23/03/2023	11,43355	CL 18 S 38 06	REMANSO SUR	16	Anden	-74,11582813	4,599450166
16AN00901-3	17/03/2023	23/03/2023	3,58794	KR 38 16 00 S	REMANSO SUR	16	Anden	-74,11555634	4,599816262
16AN00901-5	17/03/2023	23/03/2023	6,69192	DG 16 S 38 07	REMANSO SUR	16	Anden	-74,11542461	4,600076116
16AN00901-6	17/03/2023	23/03/2023	3,93022	KR 38A 16 00 S	REMANSO SUR	16	Anden	-74,1157829	4,600120333
16AN00901-7	17/03/2023	23/03/2023	6,20002	DG 16 S 38A 37	REMANSO SUR	16	Anden	-74,11561626	4,600167337
16AN00901-8	17/03/2023	23/03/2023	3,10075	KR 38A 16 00 S	REMANSO SUR	16	Anden	-74,11574146	4,600172461



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00901-9	17/03/2023	23/03/2023	3,10855	DG 16 S 38A 37	REMANSO SUR	16	Anden	-74,11567416	4,600200117
16AN00902-1	17/03/2023	23/03/2023	2,42256	CL 18 S 38A 04	REMANSO SUR	16	Anden	-74,11623946	4,599704137
16AN00902-2	17/03/2023	23/03/2023	10,17245	CL 18 S 38A 04	REMANSO SUR	16	Anden	-74,11614596	4,599735321
16AN00902-4	17/03/2023	23/03/2023	2,51962	KR 38A 16 00 S	REMANSO SUR	16	Anden	-74,11585897	4,60012256
16AN00902-5	17/03/2023	23/03/2023	6,16338	KR 38A 16 00 S	REMANSO SUR	16	Anden	-74,11580954	4,600189693
16AN00903-1	17/03/2023	23/03/2023	15,45745	CL 18 S 38B 21	REMANSO SUR	16	Anden	-74,11671644	4,600042082
16AN00903-10	17/03/2023	23/03/2023	33,65755	CL 18 S 38B 36	REMANSO SUR	16	Anden	-74,11665099	4,600273921
16AN00903-11	17/03/2023	23/03/2023	50,38244	KR 39 17 80 S	REMANSO SUR	16	Anden	-74,1168322	4,600302468
16AN00903-12	17/03/2023	23/03/2023	16,26218	KR 39 17 80 S	REMANSO SUR	16	Anden	-74,11683437	4,600396447
16AN00903-13	17/03/2023	23/03/2023	3,14034	DG 16 S 38B 05	REMANSO SUR	16	Anden	-74,11616666	4,600456376
16AN00903-14	17/03/2023	23/03/2023	48,15811	KR 39 17 80 S	REMANSO SUR	16	Anden	-74,11679535	4,60043411
16AN00903-15	17/03/2023	23/03/2023	14,93737	KR 39 17 68 S	REMANSO SUR	16	Anden	-74,11677091	4,600483653
16AN00903-16	17/03/2023	23/03/2023	10,96916	DG 16 S 38B 05	REMANSO SUR	16	Anden	-74,11611452	4,600498297
16AN00903-17	17/03/2023	23/03/2023	41,48171	KR 39 17 48 S	REMANSO SUR	16	Anden	-74,11672969	4,600520824
16AN00903-18	17/03/2023	23/03/2023	15,51587	KR 39 17 48 S	REMANSO SUR	16	Anden	-74,11670651	4,600570159
16AN00903-19	17/03/2023	23/03/2023	16,87928	DG 16 S 38B 05	REMANSO SUR	16	Anden	-74,1160998	4,600579127
16AN00903-2	17/03/2023	23/03/2023	14,93246	CL 18 S 38B 21	REMANSO SUR	16	Anden	-74,11674429	4,600069121
16AN00903-20	17/03/2023	23/03/2023	46,22981	KR 39 17 24 S	REMANSO SUR	16	Anden	-74,11666644	4,60060798
16AN00903-21	17/03/2023	23/03/2023	29,72381	DG 16 S 38B 11	REMANSO SUR	16	Anden	-74,1161375	4,600616953
16AN00903-22	17/03/2023	23/03/2023	16,96042	KR 39 17 24 S	REMANSO SUR	16	Anden	-74,11663916	4,600655974
16AN00903-23	17/03/2023	23/03/2023	23,64932	DG 16 S 38B 11	REMANSO SUR	16	Anden	-74,11617305	4,600654412
16AN00903-24	17/03/2023	23/03/2023	62,62271	KR 39 17 24 S	REMANSO SUR	16	Anden	-74,11657042	4,600684326
16AN00903-25	17/03/2023	23/03/2023	35,15130	DG 16 S 38B 25	REMANSO SUR	16	Anden	-74,11620018	4,600701206
16AN00903-26	17/03/2023	23/03/2023	16,64643	DG 16 S 38B 25	REMANSO SUR	16	Anden	-74,11623283	4,600753852
16AN00903-27	17/03/2023	23/03/2023	44,69375	DG 16 S 38B 39	REMANSO SUR	16	Anden	-74,11627086	4,600785653
16AN00903-28	17/03/2023	23/03/2023	62,08645	KR 39 16 16 S	REMANSO SUR	16	Anden	-74,1165007	4,600808568
16AN00903-29	17/03/2023	23/03/2023	19,81323	KR 39 16 16 S	REMANSO SUR	16	Anden	-74,11649579	4,600844571
16AN00903-3	17/03/2023	23/03/2023	23,75250	CL 18 S 38B 21	REMANSO SUR	16	Anden	-74,11678301	4,600089648
16AN00903-30	17/03/2023	23/03/2023	49,66517	KR 39 16 12 S	REMANSO SUR	16	Anden	-74,11645859	4,600884545
16AN00903-31	17/03/2023	23/03/2023	128,25076	KR 39 16 12 S	REMANSO SUR	16	Anden	-74,1163612	4,60095688
16AN00903-4	17/03/2023	23/03/2023	12,52064	CL 18 S 38B 21	REMANSO SUR	16	Anden	-74,11673817	4,600103835
16AN00903-5	17/03/2023	23/03/2023	10,80094	CL 18 S 38B 35	REMANSO SUR	16	Anden	-74,11680938	4,600127706
16AN00903-6	17/03/2023	23/03/2023	0,76993	CL 18 S 38B 35	REMANSO SUR	16	Anden	-74,11678297	4,600168507
16AN00903-7	17/03/2023	23/03/2023	16,51088	CL 18 S 38B 22	REMANSO SUR	16	Anden	-74,11658123	4,600219955
16AN00903-8	17/03/2023	23/03/2023	15,95180	CL 18 S 38B 22	REMANSO SUR	16	Anden	-74,116656	4,600218324
16AN00903-9	17/03/2023	23/03/2023	11,80077	CL 18 S 38B 22	REMANSO SUR	16	Anden	-74,11661693	4,600237335
16AN00904-1	17/03/2023	23/03/2023	36,57018	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,11759319	4,60030025
16AN00904-10	17/03/2023	23/03/2023	19,33811	CL 17 S 39 75	REMANSO SUR	16	Anden	-74,11761787	4,601295252
16AN00904-11	17/03/2023	23/03/2023	16,18793	CL 17 S 39 75	REMANSO SUR	16	Anden	-74,11761913	4,601322191
16AN00904-12	17/03/2023	23/03/2023	9,21845	CL 17 S 39 85	REMANSO SUR	16	Anden	-74,1177554	4,601396831
16AN00904-13	17/03/2023	23/03/2023	6,92822	CL 17 S 39 85	REMANSO SUR	16	Anden	-74,11772947	4,601404708
16AN00904-14	17/03/2023	23/03/2023	17,80669	CL 17 S 39 70	REMANSO SUR	16	Anden	-74,1175681	4,601372574
16AN00904-15	17/03/2023	23/03/2023	7,08199	CL 17 S 39 80	REMANSO SUR	16	Anden	-74,11769902	4,60147331
16AN00904-16	17/03/2023	23/03/2023	255,90484	CL 17 S 39 70	REMANSO SUR	16	Anden	-74,11699704	4,601871505
16AN00904-17	17/03/2023	23/03/2023	181,50798	DG 16 S 39 93	REMANSO SUR	16	Anden	-74,1172306	4,602461293
16AN00904-2	17/03/2023	23/03/2023	3,61115	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,11731141	4,600372558
16AN00904-3	17/03/2023	23/03/2023	31,04975	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,11771173	4,600403801
16AN00904-4	17/03/2023	23/03/2023	50,02527	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,11714179	4,60060072
16AN00904-5	17/03/2023	23/03/2023	9,99107	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,11707274	4,60091183
16AN00904-6	17/03/2023	23/03/2023	5,81735	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,11728054	4,600995497
16AN00904-7	17/03/2023	23/03/2023	8,80793	CL 17 S 39 55	REMANSO SUR	16	Anden	-74,11735957	4,601054938
16AN00904-8	17/03/2023	23/03/2023	6,59520	CL 17 S 39 75	REMANSO SUR	16	Anden	-74,11744469	4,601118653
16AN00904-9	17/03/2023	23/03/2023	407,87321	CL 17 S 39 85	REMANSO SUR	16	Anden	-74,11831938	4,600850493
16AN00905-1	17/03/2023	23/03/2023	2,63638	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11859607	4,602183335
16AN00905-10	17/03/2023	23/03/2023	3,26112	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,11789075	4,603261448
16AN00905-11	17/03/2023	23/03/2023	22,57621	DG 16 S 40 91	REMANSO SUR	16	Anden	-74,11802917	4,603224919
16AN00905-12	17/03/2023	23/03/2023	3,16562	DG 16 S 40 91	REMANSO SUR	16	Anden	-74,11791308	4,603296221
16AN00905-2	17/03/2023	23/03/2023	6,35431	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11851261	4,602336855
16AN00905-3	17/03/2023	23/03/2023	4,20317	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11841127	4,602522434
16AN00905-4	17/03/2023	23/03/2023	17,86278	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11833876	4,602656537
16AN00905-5	17/03/2023	23/03/2023	5,14002	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11825845	4,602805654
16AN00905-6	17/03/2023	23/03/2023	3,13125	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11821662	4,602879908
16AN00905-7	17/03/2023	23/03/2023	35,70316	KR 40A 24 10 S	REMANSO SUR	16	Anden	-74,11766281	4,602914077
16AN00905-8	17/03/2023	23/03/2023	3,91790	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11815759	4,602992952
16AN00905-9	17/03/2023	23/03/2023	49,25027	KR 40A 24 10 S	REMANSO SUR	16	Anden	-74,11778096	4,603092828
16AN00906-1	17/03/2023	23/03/2023	3,89730	KR 40A CL 19S	REMANSO SUR	16	Anden	-74,11832937	4,602972684
16AN00906-10	17/03/2023	23/03/2023	11,22003	DG 16 S 40A 05	REMANSO SUR	16	Anden	-74,11803668	4,603480798



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00906-11	17/03/2023	23/03/2023	3,95574	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,11807258	4,603533514
16AN00906-12	17/03/2023	23/03/2023	193,66703	DG 16 S 40A 73	REMANSO SUR	16	Anden	-74,11829158	4,603681799
16AN00906-13	17/03/2023	23/03/2023	43,59222	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,11823601	4,603791651
16AN00906-2	17/03/2023	23/03/2023	1,79513	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11822639	4,603000469
16AN00906-4	17/03/2023	23/03/2023	4,55367	CL 19 S 40A 00	REMANSO SUR	16	Anden	-74,1185122	4,603072776
16AN00906-5	17/03/2023	23/03/2023	0,78453	CL 19 S 40A 00	REMANSO SUR	16	Anden	-74,11855276	4,603094967
16AN00906-6	17/03/2023	23/03/2023	8,11359	KR 40A 16 37 S	REMANSO SUR	16	Anden	-74,11817081	4,603100221
16AN00906-7	17/03/2023	23/03/2023	4,27495	KR 40A 16 23 S	REMANSO SUR	16	Anden	-74,11811994	4,603196955
16AN00906-8	17/03/2023	23/03/2023	3,78713	KR 40A 16 17 S	REMANSO SUR	16	Anden	-74,11808569	4,603257754
16AN00906-9	17/03/2023	23/03/2023	5,28663	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,11803247	4,603358376
16AN00907-1	17/03/2023	23/03/2023	8,72948	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11880732	4,601932627
16AN00907-10	17/03/2023	23/03/2023	21,32815	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,1183577	4,602758779
16AN00907-11	17/03/2023	23/03/2023	12,52157	CL 19 S 40A 00	REMANSO SUR	16	Anden	-74,11864137	4,603030812
16AN00907-2	17/03/2023	23/03/2023	20,80666	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,11893149	4,601925266
16AN00907-3	17/03/2023	23/03/2023	2,61259	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,1190223	4,601971079
16AN00907-4	17/03/2023	23/03/2023	7,41561	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,11907521	4,601999865
16AN00907-6	17/03/2023	23/03/2023	5,20800	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11855426	4,602395958
16AN00907-7	17/03/2023	23/03/2023	4,49074	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11851575	4,602465734
16AN00907-8	17/03/2023	23/03/2023	4,29262	KR 40A 19 37 S	REMANSO SUR	16	Anden	-74,11846717	4,602556893
16AN00907-9	17/03/2023	23/03/2023	6,43902	KR 40A 19 00 S	REMANSO SUR	16	Anden	-74,11842767	4,602630092
16AN00908-1	17/03/2023	23/03/2023	3,86169	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,11969564	4,602263374
16AN00908-2	17/03/2023	23/03/2023	2,11553	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,11988603	4,602367889
16AN00908-3	17/03/2023	23/03/2023	1,94436	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,11994583	4,602401102
16AN00908-4	17/03/2023	23/03/2023	3,18373	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,12008447	4,602474904
16AN00908-5	17/03/2023	23/03/2023	3,66283	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,12016505	4,602520349
16AN00908-6	17/03/2023	23/03/2023	3,06911	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,12027899	4,602582383
16AN00909-1	17/03/2023	23/03/2023	5,46650	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,119521	4,602242884
16AN00909-10	17/03/2023	23/03/2023	4,09926	KR 41A 22 00 S	REMANSO SUR	16	Anden	-74,12020492	4,60305028
16AN00909-11	17/03/2023	23/03/2023	1,90721	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,11979918	4,603083729
16AN00909-12	17/03/2023	23/03/2023	4,46897	CL 22 S 41 37	REMANSO SUR	16	Anden	-74,11987926	4,603127117
16AN00909-13	17/03/2023	23/03/2023	3,42144	CL 22 S 41 59	REMANSO SUR	16	Anden	-74,12004729	4,603220761
16AN00909-14	17/03/2023	23/03/2023	3,84823	CL 22 S 41 65	REMANSO SUR	16	Anden	-74,12010336	4,603249638
16AN00909-16	17/03/2023	23/03/2023	7,71936	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,12036039	4,603390155
16AN00909-17	17/03/2023	23/03/2023	3,46598	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,12041694	4,603418853
16AN00909-18	17/03/2023	23/03/2023	11,24608	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,12051696	4,603471471
16AN00909-2	17/03/2023	23/03/2023	5,69871	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,11957775	4,602276022
16AN00909-3	17/03/2023	23/03/2023	5,77095	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,12005577	4,602534732
16AN00909-4	17/03/2023	23/03/2023	4,08579	CL 24 S 40A 00	REMANSO SUR	16	Anden	-74,12011423	4,602568299
16AN00909-5	17/03/2023	23/03/2023	3,54289	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,11921454	4,602583232
16AN00909-6	17/03/2023	23/03/2023	2,52520	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,11919562	4,602619062
16AN00909-7	17/03/2023	23/03/2023	4,95972	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,11917306	4,602660397
16AN00909-8	17/03/2023	23/03/2023	2,59471	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,11923811	4,602778322
16AN00909-9	17/03/2023	23/03/2023	14,76361	KR 41A 22 00 S	REMANSO SUR	16	Anden	-74,12019511	4,602984797
16AN00910-1	17/03/2023	23/03/2023	10,96774	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,11919357	4,602829404
16AN00910-10	17/03/2023	23/03/2023	5,44811	KR 41A 19 00 S	REMANSO SUR	16	Anden	-74,11992852	4,603483539
16AN00910-11	17/03/2023	23/03/2023	9,86343	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,12043222	4,603504283
16AN00910-12	17/03/2023	23/03/2023	1,63156	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,12050268	4,603545237
16AN00910-13	17/03/2023	23/03/2023	4,00681	KR 41A 19 00 S	REMANSO SUR	16	Anden	-74,11989687	4,603537289
16AN00910-14	17/03/2023	23/03/2023	66,74770	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,11923581	4,603538537
16AN00910-15	17/03/2023	23/03/2023	7,97991	CL 19 S 41A 09	REMANSO SUR	16	Anden	-74,11997588	4,603685837
16AN00910-16	17/03/2023	23/03/2023	11,44955	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,11953349	4,603700355
16AN00910-17	17/03/2023	23/03/2023	17,68343	CL 19 S 40B 95	REMANSO SUR	16	Anden	-74,1198159	4,603684458
16AN00910-18	17/03/2023	23/03/2023	7,67110	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,11968063	4,603781147
16AN00910-19	17/03/2023	23/03/2023	12,90187	CL 19 S 41A 09	REMANSO SUR	16	Anden	-74,1198531	4,603751427
16AN00910-2	17/03/2023	23/03/2023	19,81209	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,11908176	4,602836929
16AN00910-20	17/03/2023	23/03/2023	195,10408	CL 19 S 41A 09	REMANSO SUR	16	Anden	-74,11990626	4,603775781
16AN00910-21	17/03/2023	23/03/2023	4,51274	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,11998103	4,603946186
16AN00910-22	17/03/2023	23/03/2023	2,81630	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,12003243	4,603973344
16AN00910-3	17/03/2023	23/03/2023	2,77932	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,11898478	4,603007373
16AN00910-4	17/03/2023	23/03/2023	6,34112	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,12000103	4,603266499
16AN00910-5	17/03/2023	23/03/2023	9,22127	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,11885494	4,603248745
16AN00910-6	17/03/2023	23/03/2023	2,87098	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,12006022	4,603299946
16AN00910-7	17/03/2023	23/03/2023	12,35248	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,12019062	4,603372297
16AN00910-8	17/03/2023	23/03/2023	20,51736	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,11893233	4,603372547
16AN00910-9	17/03/2023	23/03/2023	6,28831	CL 22 S 40B 00	REMANSO SUR	16	Anden	-74,12031773	4,603441119
16AN00911-1	17/03/2023	23/03/2023	7,82744	CL 19 S 40B 02	REMANSO SUR	16	Anden	-74,11886349	4,603409107
16AN00911-10	17/03/2023	23/03/2023	5,16503	CL 19 S 40B 96	REMANSO SUR	16	Anden	-74,11967689	4,603942051



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00911-11	17/03/2023	23/03/2023	9,98831	CL 18 S 40B 15	REMANSO SUR	16	Anden	-74,11864703	4,603978221
16AN00911-12	17/03/2023	23/03/2023	7,78722	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,11993673	4,603993497
16AN00911-13	17/03/2023	23/03/2023	7,84829	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,11875555	4,60403827
16AN00911-14	17/03/2023	23/03/2023	23,98246	CL 18 S 40B 41	REMANSO SUR	16	Anden	-74,11895658	4,604004015
16AN00911-15	17/03/2023	23/03/2023	5,40661	KR 41A 18 00 S	REMANSO SUR	16	Anden	-74,11960946	4,604065149
16AN00911-16	17/03/2023	23/03/2023	17,16623	CL 19 S 41A 06	REMANSO SUR	16	Anden	-74,1197168	4,604006317
16AN00911-17	17/03/2023	23/03/2023	12,64405	AK 50 18 56 S	REMANSO SUR	16	Anden	-74,12011146	4,604088343
16AN00911-18	17/03/2023	23/03/2023	2,06126	AK 50 18 56 S	REMANSO SUR	16	Anden	-74,12017674	4,604126075
16AN00911-19	17/03/2023	23/03/2023	7,37012	CL 19 S 41A 06	REMANSO SUR	16	Anden	-74,1197146	4,604129613
16AN00911-2	17/03/2023	23/03/2023	6,88529	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,11874967	4,603440639
16AN00911-20	17/03/2023	23/03/2023	3,81555	KR 41A 18 30 S	REMANSO SUR	16	Anden	-74,11956456	4,604150942
16AN00911-21	17/03/2023	23/03/2023	14,06296	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,11903297	4,604188138
16AN00911-22	17/03/2023	23/03/2023	7,18164	KR 41A 18 00 S	REMANSO SUR	16	Anden	-74,11954931	4,604202558
16AN00911-24	17/03/2023	23/03/2023	19,91435	CL 18 S 41 71	REMANSO SUR	16	Anden	-74,1196159	4,604257562
16AN00911-25	17/03/2023	23/03/2023	2,71532	KR 41A 18 00 S	REMANSO SUR	16	Anden	-74,11967131	4,604272237
16AN00911-26	17/03/2023	23/03/2023	9,79614	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,11917737	4,604267139
16AN00911-27	17/03/2023	23/03/2023	4,33836	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,11927087	4,604319038
16AN00911-29	17/03/2023	23/03/2023	9,92392	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,11950906	4,604450468
16AN00911-3	17/03/2023	23/03/2023	6,64894	CL 19 S 40B 10	REMANSO SUR	16	Anden	-74,11896237	4,603463005
16AN00911-30	17/03/2023	23/03/2023	19,46476	DG 16 S 41 99	REMANSO SUR	16	Anden	-74,12010233	4,604460413
16AN00911-31	17/03/2023	23/03/2023	15,44423	CL 18 S 41 99	REMANSO SUR	16	Anden	-74,11983024	4,604624824
16AN00911-4	17/03/2023	23/03/2023	2,65603	KR 40B 18 59 S	REMANSO SUR	16	Anden	-74,11866805	4,603590925
16AN00911-5	17/03/2023	23/03/2023	2,73403	CL 19 S 40B 88	REMANSO SUR	16	Anden	-74,11961204	4,603816086
16AN00911-6	17/03/2023	23/03/2023	7,31982	KR 41 18 00 S	REMANSO SUR	16	Anden	-74,11915276	4,603832453
16AN00911-7	17/03/2023	23/03/2023	6,05349	KR 40B 18 00 S	REMANSO SUR	16	Anden	-74,11853124	4,603843102
16AN00911-8	17/03/2023	23/03/2023	3,90533	CL 19 S 40B 00	REMANSO SUR	16	Anden	-74,11983502	4,603939633
16AN00911-9	17/03/2023	23/03/2023	8,76583	KR 40B 18 31 S	REMANSO SUR	16	Anden	-74,11856586	4,603933843
16AN00912-1	17/03/2023	23/03/2023	16,75705	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,11840858	4,604142784
16AN00912-10	17/03/2023	23/03/2023	8,86604	KR 40C 17 00 S	REMANSO SUR	16	Anden	-74,11880471	4,604569199
16AN00912-11	17/03/2023	23/03/2023	3,34790	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1196858	4,604620075
16AN00912-12	17/03/2023	23/03/2023	2,03311	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,1197327	4,604645586
16AN00912-13	17/03/2023	23/03/2023	12,34771	KR 40C 17 00 S	REMANSO SUR	16	Anden	-74,11869451	4,604624074
16AN00912-14	17/03/2023	23/03/2023	1,04029	CL 18 S 41 80	REMANSO SUR	16	Anden	-74,11976239	4,60466211
16AN00912-15	17/03/2023	23/03/2023	2,36499	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,11979806	4,604681314
16AN00912-16	17/03/2023	23/03/2023	6,22329	AK 50 17 58 S	REMANSO SUR	16	Anden	-74,11984732	4,60470788
16AN00912-17	17/03/2023	23/03/2023	4,31928	KR 41A 17 01 S	REMANSO SUR	16	Anden	-74,11925947	4,604716851
16AN00912-18	17/03/2023	23/03/2023	176,78745	KR 40C 17 09 S	REMANSO SUR	16	Anden	-74,11875176	4,604654176
16AN00912-19	17/03/2023	23/03/2023	23,65302	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,11871293	4,604783264
16AN00912-2	17/03/2023	23/03/2023	6,01349	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,11885503	4,604167676
16AN00912-20	17/03/2023	23/03/2023	3,70727	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,11884627	4,60485059
16AN00912-21	17/03/2023	23/03/2023	9,28597	KR 41A 17 01 S	REMANSO SUR	16	Anden	-74,11933399	4,604856068
16AN00912-22	17/03/2023	23/03/2023	9,47417	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,11896834	4,604916853
16AN00912-23	17/03/2023	23/03/2023	13,18048	KR 41A 17 01 S	REMANSO SUR	16	Anden	-74,1191618	4,604895013
16AN00912-24	17/03/2023	23/03/2023	2,66344	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,11905596	4,604963375
16AN00912-25	17/03/2023	23/03/2023	12,15591	CL 17 S 41A 09	REMANSO SUR	16	Anden	-74,11921716	4,604924106
16AN00912-26	17/03/2023	23/03/2023	22,81053	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,11926369	4,60507808
16AN00912-28	17/03/2023	23/03/2023	25,66275	DG 16 S 41 99	REMANSO SUR	16	Anden	-74,11975102	4,605112206
16AN00912-3	17/03/2023	23/03/2023	5,91171	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,11913063	4,604317777
16AN00912-4	17/03/2023	23/03/2023	4,49300	CL 18 S 41 22	REMANSO SUR	16	Anden	-74,11921549	4,604363491
16AN00912-5	17/03/2023	23/03/2023	3,61397	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,11935393	4,604439493
16AN00912-6	17/03/2023	23/03/2023	14,82847	KR 40C 17 22 S	REMANSO SUR	16	Anden	-74,1186935	4,604494422
16AN00912-7	17/03/2023	23/03/2023	33,48012	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,11856582	4,604481282
16AN00912-8	17/03/2023	23/03/2023	6,61082	CL 18 S 40B 00	REMANSO SUR	16	Anden	-74,11955962	4,604552121
16AN00912-9	17/03/2023	23/03/2023	14,63762	KR 40C 17 00 S	REMANSO SUR	16	Anden	-74,1188463	4,604528394
16AN00913-1	17/03/2023	23/03/2023	71,88316	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,11904464	4,605029872
16AN00913-2	17/03/2023	23/03/2023	5,54882	CL 17 S 40C 00	REMANSO SUR	16	Anden	-74,11931128	4,605179447
16AN00913-3	17/03/2023	23/03/2023	10,83690	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,11905284	4,605524668
16AN00913-4	17/03/2023	23/03/2023	10,98582	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,11910667	4,605637135
16AN00913-5	17/03/2023	23/03/2023	31,98638	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,11915435	4,605741975
16AN00913-7	17/03/2023	23/03/2023	23,19528	DG 16 S 40A 00	REMANSO SUR	16	Anden	-74,11922817	4,605895834
16AN00913-8	17/03/2023	23/03/2023	28,59784	DG 16 S 41 99	REMANSO SUR	16	Anden	-74,11932739	4,605888583
16AN00914-1	17/03/2023	23/03/2023	12,72263	TV 35BIS 29 07 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1164779	4,596117953
16AN00914-10	17/03/2023	23/03/2023	21,21105	KR 38 29 20 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11738011	4,59752428
16AN00914-11	17/03/2023	23/03/2023	8,50761	CL 27B S 37 31	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11607054	4,597803081



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00914-12	17/03/2023	23/03/2023	4,57373	CL 27B S 37 35	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11610662	4,59785422
16AN00914-13	17/03/2023	23/03/2023	7,38902	CL 28 S 37 96	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11688639	4,597960972
16AN00914-14	17/03/2023	23/03/2023	26,66679	KR 38 27B 34 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11687748	4,598094551
16AN00914-15	17/03/2023	23/03/2023	40,29923	KR 38 27B 06 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11674362	4,598249933
16AN00914-2	17/03/2023	23/03/2023	3,65766	CL 29 S 35 21	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11650426	4,596204566
16AN00914-4	17/03/2023	23/03/2023	7,16056	CL 29A S 37 44	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11740705	4,597184317
16AN00914-5	17/03/2023	23/03/2023	8,97463	CL 28 S 37 06	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11628811	4,597369027
16AN00914-6	17/03/2023	23/03/2023	25,43567	KR 38 29 28 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11749165	4,597399572
16AN00914-7	17/03/2023	23/03/2023	3,85223	CL 28 S 37 20	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11634674	4,597450745
16AN00914-8	17/03/2023	23/03/2023	57,47612	CL 27B S 36 52	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11579423	4,597402566
16AN00914-9	17/03/2023	23/03/2023	6,25785	CL 29 S 37 59	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11725663	4,597536635
16AN00915-1	17/03/2023	23/03/2023	4,59112	KR 37 28 41 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11665505	4,5971277
16AN00915-10	17/03/2023	23/03/2023	15,50244	KR 38 28 12 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1171145	4,597827391
16AN00915-2	17/03/2023	23/03/2023	4,46036	KR 37 28 39 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11661657	4,597153132
16AN00915-3	17/03/2023	23/03/2023	21,26148	CL 29 S 37 16	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1167652	4,597175742
16AN00915-4	17/03/2023	23/03/2023	3,63428	CL 29 S 37 20	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11683286	4,597242723
16AN00915-5	17/03/2023	23/03/2023	4,13982	CL 29 S 37 30	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11690225	4,597304815
16AN00915-6	17/03/2023	23/03/2023	7,73050	CL 28 S 37 05	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11637275	4,597382378
16AN00915-7	17/03/2023	23/03/2023	11,67908	KR 38 28 30 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11722645	4,597591972
16AN00915-8	17/03/2023	23/03/2023	21,78340	KR 38 28 30 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11723376	4,597692201
16AN00915-9	17/03/2023	23/03/2023	2,98722	CL 28 S 37 63	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11675669	4,59776292
16AN00916-1	17/03/2023	23/03/2023	43,33070	CL 29A S 38 20	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11773324	4,597476117
16AN00916-10	17/03/2023	23/03/2023	31,00131	KR 38 27B 05 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1167975	4,598471388
16AN00916-2	17/03/2023	23/03/2023	23,34062	CL 29A S 38 26	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11787134	4,597602465
16AN00916-3	17/03/2023	23/03/2023	2,12196	KR 38A 28A 36 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11794511	4,597698141
16AN00916-4	17/03/2023	23/03/2023	10,49426	KR 38A 28A 18 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1177996	4,597867864
16AN00916-5	17/03/2023	23/03/2023	3,68388	KR 38A 28A 06 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11771934	4,597958367
16AN00916-6	17/03/2023	23/03/2023	4,84051	KR 38 28 07 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11707447	4,598008293
16AN00916-7	17/03/2023	23/03/2023	6,46105	KR 38 27B 45 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11700663	4,598086765
16AN00916-8	17/03/2023	23/03/2023	13,57284	KR 38 27B 05 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11676768	4,59836144
16AN00917-1	17/03/2023	23/03/2023	15,47224	KR 38A 28A 37 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11808952	4,597795734
16AN00917-10	17/03/2023	23/03/2023	6,76037	CL 28A S 38A 71	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1182052	4,598449352
16AN00917-2	17/03/2023	23/03/2023	13,89009	KR 38A 28A 37 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11797178	4,597799761



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00917-3	17/03/2023	23/03/2023	22,57916	CL 29A S 38A 26	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11822872	4,597915387
16AN00917-4	17/03/2023	23/03/2023	3,42803	KR 38A 28A 19 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11783282	4,597956017
16AN00917-6	17/03/2023	23/03/2023	8,89035	CL 28A S 38A 25	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11796981	4,598238427
16AN00917-7	17/03/2023	23/03/2023	20,80372	KR 39 28A 76 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11843065	4,598229614
16AN00917-8	17/03/2023	23/03/2023	5,18241	CL 28A S 38A 37	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11802403	4,598286558
16AN00917-9	17/03/2023	23/03/2023	5,32143	CL 28A S 38A 51	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11809458	4,598350046
16AN00918-1	17/03/2023	23/03/2023	12,63801	KR 38A 28 27 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11780189	4,598175636
16AN00918-2	17/03/2023	23/03/2023	6,29104	KR 38A 28 17 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11758645	4,598238575
16AN00918-3	17/03/2023	23/03/2023	12,30061	KR 38A 28 13 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11753304	4,598297198
16AN00918-4	17/03/2023	23/03/2023	11,70436	CL 28 S 38A 27	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11762497	4,598563253
16AN00918-5	17/03/2023	23/03/2023	5,24097	CL 28 S 38A 41	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11773464	4,598664368
16AN00919-1	17/03/2023	23/03/2023	7,49485	KR 38A 27B 11 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11721459	4,598660606
16AN00919-3	17/03/2023	23/03/2023	1,90138	CL 27B S 38A 75	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11783957	4,599118569
16AN00919-4	17/03/2023	23/03/2023	26,15914	CL 27B S 38A 75	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1177846	4,599193387
16AN00919-5	17/03/2023	23/03/2023	12,67894	CL 27B S 38A 75	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11766184	4,599232368
16AN00920-1	17/03/2023	23/03/2023	7,97900	CL 27B S 38 30	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11687876	4,598655254
16AN00920-2	17/03/2023	23/03/2023	23,79436	AC 26 S 38 03	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11644725	4,598719757
16AN00920-3	17/03/2023	23/03/2023	5,39028	AC 26 S 38 17	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11648871	4,598935286
16AN00920-4	17/03/2023	23/03/2023	34,68502	KR 39 26 26 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11758379	4,599278878
16AN00920-5	17/03/2023	23/03/2023	8,32114	KR 39 26 26 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11763629	4,599391713
16AN00921-1	17/03/2023	23/03/2023	30,27875	CL 27B S 37 06	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11578022	4,597548602
16AN00921-10	17/03/2023	23/03/2023	13,01070	CL 27B S 37 52	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,116134	4,597994048
16AN00921-11	17/03/2023	23/03/2023	3,88417	CL 27B S 37 56	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11618038	4,598037862
16AN00921-12	17/03/2023	23/03/2023	10,25615	CL 27B S 37 56	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11621909	4,598072022
16AN00921-13	17/03/2023	23/03/2023	6,47340	CL 27B S 37 64	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11631062	4,598153524
16AN00921-14	17/03/2023	23/03/2023	7,54960	CL 27B S 37 72	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11640476	4,598238001
16AN00921-15	17/03/2023	23/03/2023	7,91666	CL 27B S 37 76	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11644878	4,598276579
16AN00921-16	17/03/2023	23/03/2023	39,43294	KR 38 26 34 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11652666	4,598491289
16AN00921-2	17/03/2023	23/03/2023	32,01938	CL 27B S 37 06	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11571535	4,597595042
16AN00921-4	17/03/2023	23/03/2023	6,48752	CL 27B S 37 12	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11583822	4,597645024
16AN00921-5	17/03/2023	23/03/2023	3,11761	CL 27B S 37 20	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11588888	4,597716414
16AN00921-6	17/03/2023	23/03/2023	8,95116	CL 27B S 37 30	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11592972	4,597769908
16AN00921-7	17/03/2023	23/03/2023	1,62072	CL 27B S 37 44	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11604671	4,597905681



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00921-8	17/03/2023	23/03/2023	2,02175	CL 27B S 37 44	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11605411	4,597914074
16AN00921-9	17/03/2023	23/03/2023	8,29090	CL 27B S 37 46	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11607452	4,597934284
16AN00922-1	17/03/2023	23/03/2023	22,14716	KR 36 27A 21 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11554611	4,597258263
16AN00922-2	17/03/2023	23/03/2023	11,21220	CL 27B S 36 04	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1156497	4,597278137
16AN00922-3	17/03/2023	23/03/2023	14,31969	KR 36 27 19 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11534961	4,597319432
16AN00922-4	17/03/2023	23/03/2023	9,05577	CL 27B S 36 44	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11567778	4,597348262
16AN00922-6	17/03/2023	23/03/2023	64,94471	CL 27B S 36 52	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11567974	4,597512537
16AN00922-7	17/03/2023	23/03/2023	14,83202	KR 37 26 48 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11570059	4,597564234
16AN00923-1	17/03/2023	23/03/2023	125,26918	CL 27 S 35 09	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11441198	4,5962215
16AN00924-1	17/03/2023	23/03/2023	77,08097	CL 27B S 35 36	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11528341	4,596052519
16AN00924-2	17/03/2023	23/03/2023	9,99259	TV 35BIS 27 50 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11498485	4,596377669
16AN00924-3	17/03/2023	23/03/2023	22,15854	CL 27 S 35 15	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11448419	4,596420495
16AN00924-4	17/03/2023	23/03/2023	12,96471	TV 35BIS 27 04 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11457565	4,59649856
16AN00925-1	17/03/2023	23/03/2023	33,45811	CL 27A S 35A 44	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11531994	4,597151824
16AN00926-1	17/03/2023	23/03/2023	13,26553	TV 35BIS 27A 17 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11530344	4,596369459
16AN00926-10	17/03/2023	23/03/2023	38,31663	KR 36 27A 11 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11543069	4,597197183
16AN00926-2	17/03/2023	23/03/2023	6,59833	TV 35BIS 27A 15 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11523343	4,596391734
16AN00926-3	17/03/2023	23/03/2023	25,75210	CL 27B S 35 16	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11539641	4,596433459
16AN00926-4	17/03/2023	23/03/2023	11,70431	CL 27B S 35 20	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11542365	4,59652656
16AN00926-5	17/03/2023	23/03/2023	15,59729	CL 27B S 35 28	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11545131	4,596621215
16AN00926-6	17/03/2023	23/03/2023	11,36706	CL 27B S 35 71	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11547896	4,596717185
16AN00926-7	17/03/2023	23/03/2023	32,40711	CL 27B S 35A 08	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11553269	4,59690466
16AN00926-8	17/03/2023	23/03/2023	8,10080	CL 27B S 35A 26	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11559122	4,597095798
16AN00926-9	17/03/2023	23/03/2023	20,91181	KR 36 27A 21 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11554588	4,597162551
16AN00927-1	17/03/2023	23/03/2023	4,68282	TV 35BIS 27B 95 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11633424	4,596066735
16AN00927-10	17/03/2023	23/03/2023	1,35766	KR 35A 27B 90 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11637143	4,596553813
16AN00927-11	17/03/2023	23/03/2023	39,66970	CL 27B S 35 51	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1154936	4,596465335
16AN00927-12	17/03/2023	23/03/2023	5,83692	KR 35A 27B 82 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11631596	4,596570436
16AN00927-13	17/03/2023	23/03/2023	5,51280	KR 35A 27B 70 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11622025	4,596599568
16AN00927-14	17/03/2023	23/03/2023	5,35985	CL 27B S 35 63	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11553394	4,596605398
16AN00927-15	17/03/2023	23/03/2023	5,01644	KR 35A 27B 58 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11610456	4,596632303
16AN00927-16	17/03/2023	23/03/2023	8,50810	CL 27B S 35 63	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11554811	4,596656546
16AN00927-17	17/03/2023	23/03/2023	5,52334	KR 35A 27B 46 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11595542	4,596676524



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00927-18	17/03/2023	23/03/2023	4,21708	KR 35A 27B 26 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11583144	4,596714207
16AN00927-19	17/03/2023	23/03/2023	9,58300	CL 27B S 35 71	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11556717	4,59671866
16AN00927-2	17/03/2023	23/03/2023	9,91198	TV 35BIS 27B 69 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11612321	4,596129402
16AN00927-20	17/03/2023	23/03/2023	3,87631	KR 35A 27B 14 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11573964	4,596740622
16AN00927-21	17/03/2023	23/03/2023	5,83968	KR 35A 27B 06 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11565083	4,596766022
16AN00927-3	17/03/2023	23/03/2023	14,55412	TV 35BIS 27B 61 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11598331	4,596169754
16AN00927-4	17/03/2023	23/03/2023	8,40947	TV 35BIS 27B 49 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1159046	4,596195088
16AN00927-5	17/03/2023	23/03/2023	4,73413	TV 35BIS 27B 43 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11584776	4,596212199
16AN00927-6	17/03/2023	23/03/2023	8,53187	TV 35BIS 27B 35 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11579008	4,596227176
16AN00927-7	17/03/2023	23/03/2023	26,04025	CL 29 S 35 06	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1164283	4,596171362
16AN00927-8	17/03/2023	23/03/2023	11,49552	TV 35BIS 27B 19 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11561971	4,596278007
16AN00927-9	17/03/2023	23/03/2023	10,58243	TV 35BIS 27B 11 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1155117	4,596309731
16AN00928-1	17/03/2023	23/03/2023	3,47283	CL 29A S 35 30	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11680851	4,595604501
16AN00928-10	17/03/2023	23/03/2023	10,37155	TV 35BIS 27B 66 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11613775	4,596035257
16AN00928-11	17/03/2023	23/03/2023	6,57117	TV 35BIS 27B 54 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11601186	4,596072923
16AN00928-12	17/03/2023	23/03/2023	15,17405	CL 27B S 35 37	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11537253	4,596052929
16AN00928-13	17/03/2023	23/03/2023	15,24416	TV 35BIS 27B 06 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11550781	4,596223222
16AN00928-2	17/03/2023	23/03/2023	8,46526	CL 29A S 35 36	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11682414	4,595668064
16AN00928-3	17/03/2023	23/03/2023	7,10778	CL 29A S 35 38	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11683825	4,5957281
16AN00928-4	17/03/2023	23/03/2023	1,20458	CL 29A S 35 42	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1168474	4,595770255
16AN00928-5	17/03/2023	23/03/2023	1,67113	CL 29A S 35 42	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11685224	4,59580021
16AN00928-6	17/03/2023	23/03/2023	9,48983	TV 35BIS 29 38 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11680221	4,595840712
16AN00928-7	17/03/2023	23/03/2023	6,08747	TV 35BIS 29 38 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1167365	4,595860722
16AN00928-8	17/03/2023	23/03/2023	22,47886	CL 27B S 35 21	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1153372	4,595928158
16AN00928-9	17/03/2023	23/03/2023	19,44366	TV 35BIS 27B 82 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11628861	4,595992532
16AN00929-1	17/03/2023	23/03/2023	32,45395	CL 30 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11911752	4,594948896
16AN00929-10	17/03/2023	23/03/2023	104,19929	TV 35 29A 83 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11787218	4,595235661
16AN00929-11	17/03/2023	23/03/2023	4,94548	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11790561	4,595485873
16AN00929-12	17/03/2023	23/03/2023	6,06259	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11784663	4,595496554
16AN00929-13	17/03/2023	23/03/2023	6,52028	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11779702	4,595509099
16AN00929-14	17/03/2023	23/03/2023	6,08833	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11771981	4,595537849
16AN00929-15	17/03/2023	23/03/2023	6,08016	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11764953	4,595570853
16AN00929-16	17/03/2023	23/03/2023	6,43383	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11757352	4,59560567



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00929-17	17/03/2023	23/03/2023	7,16041	TV 35BIS 29A 38 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11752219	4,595626913
16AN00929-18	17/03/2023	23/03/2023	8,41391	TV 35BIS 29A 20 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1174158	4,595661721
16AN00929-2	17/03/2023	23/03/2023	23,39046	CL 30 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11915383	4,595148476
16AN00929-3	17/03/2023	23/03/2023	4,94769	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11901776	4,595278238
16AN00929-4	17/03/2023	23/03/2023	3,32698	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11884474	4,595315546
16AN00929-5	17/03/2023	23/03/2023	2,02274	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11877055	4,595325983
16AN00929-6	17/03/2023	23/03/2023	1,65878	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1186008	4,595355583
16AN00929-7	17/03/2023	23/03/2023	6,56749	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11844524	4,595384828
16AN00929-8	17/03/2023	23/03/2023	9,22577	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11836697	4,595398967
16AN00929-9	17/03/2023	23/03/2023	7,88559	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11828095	4,595415849
16AN00930-1	17/03/2023	23/03/2023	13,04393	TV 35BIS 27 31 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11478725	4,596602103
16AN00931-1	17/03/2023	23/03/2023	5,20792	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11932884	4,596706612
16AN00931-10	17/03/2023	23/03/2023	2,44446	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12002758	4,596966778
16AN00931-11	17/03/2023	23/03/2023	2,15635	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11999339	4,596973839
16AN00931-12	17/03/2023	23/03/2023	18,82386	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11977917	4,597012874
16AN00931-13	17/03/2023	23/03/2023	4,60267	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11963228	4,597040668
16AN00931-14	17/03/2023	23/03/2023	1,58955	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11959532	4,597047496
16AN00931-15	17/03/2023	23/03/2023	6,57694	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11950939	4,597064274
16AN00931-16	17/03/2023	23/03/2023	7,67596	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1189735	4,597161821
16AN00931-17	17/03/2023	23/03/2023	4,64670	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11885445	4,59718407
16AN00931-18	17/03/2023	23/03/2023	4,13524	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11877354	4,597199589
16AN00931-19	17/03/2023	23/03/2023	3,67310	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11863812	4,597224149
16AN00931-20	17/03/2023	23/03/2023	45,59461	CL 29B S 38 99	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11823042	4,597112783
16AN00931-21	17/03/2023	23/03/2023	8,52016	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11854632	4,597242613
16AN00931-22	17/03/2023	23/03/2023	7,73455	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11843774	4,597262492
16AN00931-23	17/03/2023	23/03/2023	2,48963	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11834521	4,597279682
16AN00931-3	17/03/2023	23/03/2023	4,73876	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11901416	4,596765385
16AN00931-6	17/03/2023	23/03/2023	8,99736	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11848639	4,596863462
16AN00931-7	17/03/2023	23/03/2023	7,40351	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11838561	4,596882612
16AN00931-8	17/03/2023	23/03/2023	1,88325	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11833204	4,596892097
16AN00931-9	17/03/2023	23/03/2023	6,98398	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11827945	4,596902633
16AN00932-10	17/03/2023	23/03/2023	4,07577	CL 29B S 37 63	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11803619	4,596638447
16AN00932-11	17/03/2023	23/03/2023	8,89931	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11903523	4,596692274



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00932-12	17/03/2023	23/03/2023	4,21428	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11893183	4,596712095
16AN00932-13	17/03/2023	23/03/2023	9,03012	CL 29B S 38 99	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11808669	4,596763592
16AN00932-14	17/03/2023	23/03/2023	6,33748	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11847007	4,596797998
16AN00932-15	17/03/2023	23/03/2023	4,33071	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11833281	4,5968229
16AN00932-16	17/03/2023	23/03/2023	18,17780	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11823347	4,596841062
16AN00932-2	17/03/2023	23/03/2023	6,21266	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11884499	4,596331059
16AN00932-3	17/03/2023	23/03/2023	3,13136	TV 37 29B 65 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11874017	4,596350009
16AN00932-4	17/03/2023	23/03/2023	4,41603	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11860333	4,596375243
16AN00932-5	17/03/2023	23/03/2023	3,93963	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11848556	4,596397198
16AN00932-6	17/03/2023	23/03/2023	7,94167	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11838735	4,596417192
16AN00932-7	17/03/2023	23/03/2023	2,91311	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11829162	4,59643441
16AN00932-8	17/03/2023	23/03/2023	19,44369	CL 29B S 37 55	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11810629	4,5964689
16AN00932-9	17/03/2023	23/03/2023	3,62898	CL 29B S 37 55	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11800321	4,596558601
16AN00933-1	17/03/2023	23/03/2023	18,36684	CL 29C S 35A 04	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11896586	4,595840812
16AN00933-10	17/03/2023	23/03/2023	3,73385	CL 29B S 38 99	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11784612	4,59617853
16AN00933-11	17/03/2023	23/03/2023	17,44017	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11902996	4,596226854
16AN00933-12	17/03/2023	23/03/2023	5,22514	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11844035	4,596336403
16AN00933-13	17/03/2023	23/03/2023	7,32958	CL 29B S 38 99	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11790926	4,596335034
16AN00933-14	17/03/2023	23/03/2023	4,38606	CL 29B S 38 99	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11792976	4,596382434
16AN00933-15	17/03/2023	23/03/2023	19,30502	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11804709	4,596407907
16AN00933-2	17/03/2023	23/03/2023	1,48885	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11907498	4,595854431
16AN00933-3	17/03/2023	23/03/2023	6,49236	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11882487	4,595867758
16AN00933-4	17/03/2023	23/03/2023	5,22626	CL 29C S 35A 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11908747	4,595917088
16AN00933-5	17/03/2023	23/03/2023	4,46075	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11835876	4,595955584
16AN00933-6	17/03/2023	23/03/2023	4,23717	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11822842	4,595978567
16AN00933-7	17/03/2023	23/03/2023	8,07801	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11801156	4,596019655
16AN00933-8	17/03/2023	23/03/2023	16,82674	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11790554	4,596039481
16AN00933-9	17/03/2023	23/03/2023	11,88205	CL 29C S 35A 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11913025	4,596145288
16AN00934-1	17/03/2023	23/03/2023	10,32867	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11868171	4,595425633
16AN00934-10	17/03/2023	23/03/2023	5,13996	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1182767	4,595900746
16AN00934-11	17/03/2023	23/03/2023	4,40175	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11804257	4,595943928
16AN00934-2	17/03/2023	23/03/2023	5,59485	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11834525	4,595489433
16AN00934-3	17/03/2023	23/03/2023	6,61254	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11820525	4,595515271



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00934-4	17/03/2023	23/03/2023	6,77323	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11811637	4,595532689
16AN00934-5	17/03/2023	23/03/2023	5,66511	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1179739	4,595560019
16AN00934-6	17/03/2023	23/03/2023	4,85551	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11896558	4,59577028
16AN00934-7	17/03/2023	23/03/2023	3,31299	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11887685	4,59578789
16AN00934-8	17/03/2023	23/03/2023	3,46885	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11874586	4,595813146
16AN00934-9	17/03/2023	23/03/2023	8,08290	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11852437	4,595854302
16AN00935-1	17/03/2023	23/03/2023	11,88402	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12084068	4,59596051
16AN00935-10	17/03/2023	23/03/2023	7,04027	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11992983	4,596129358
16AN00935-11	17/03/2023	23/03/2023	6,91419	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11981825	4,596150109
16AN00935-12	17/03/2023	23/03/2023	6,74033	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11969593	4,596173013
16AN00935-13	17/03/2023	23/03/2023	4,92281	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1207968	4,596364437
16AN00935-14	17/03/2023	23/03/2023	3,48217	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12056313	4,59640799
16AN00935-15	17/03/2023	23/03/2023	7,19864	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12043425	4,596431211
16AN00935-18	17/03/2023	23/03/2023	7,95512	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12034497	4,596447722
16AN00935-19	17/03/2023	23/03/2023	8,09044	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12023083	4,596469598
16AN00935-2	17/03/2023	23/03/2023	5,13948	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12072129	4,595982734
16AN00935-20	17/03/2023	23/03/2023	3,64229	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12012937	4,596488353
16AN00935-21	17/03/2023	23/03/2023	5,73154	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11999011	4,596513296
16AN00935-22	17/03/2023	23/03/2023	4,53437	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11975453	4,596557968
16AN00935-3	17/03/2023	23/03/2023	2,92784	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12063332	4,595998777
16AN00935-4	17/03/2023	23/03/2023	2,65028	CL 33 S 35 98	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12093879	4,595998151
16AN00935-5	17/03/2023	23/03/2023	7,86012	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1205079	4,596022766
16AN00935-6	17/03/2023	23/03/2023	7,62828	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12038918	4,596042754
16AN00935-7	17/03/2023	23/03/2023	8,80630	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12027388	4,596064532
16AN00935-8	17/03/2023	23/03/2023	7,12993	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12016039	4,596086088
16AN00935-9	17/03/2023	23/03/2023	7,48524	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12004552	4,59610765
16AN00936-1	17/03/2023	23/03/2023	17,34836	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1207513	4,595511865
16AN00936-10	17/03/2023	23/03/2023	7,69301	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12013491	4,59562682
16AN00936-11	17/03/2023	23/03/2023	8,28738	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12002083	4,595647733
16AN00936-12	17/03/2023	23/03/2023	4,60251	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1198886	4,5956721
16AN00936-13	17/03/2023	23/03/2023	12,51947	CL 33 S 35 98	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12087388	4,595636373
16AN00936-14	17/03/2023	23/03/2023	5,29003	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11980571	4,595688048
16AN00936-15	17/03/2023	23/03/2023	5,28340	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11971682	4,595705254



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00936-16	17/03/2023	23/03/2023	13,32573	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1196324	4,595719918
16AN00936-17	17/03/2023	23/03/2023	9,50251	CL 33 S 35 98	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12090407	4,595800156
16AN00936-18	17/03/2023	23/03/2023	7,09015	TV 37 30 02 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11956222	4,595834036
16AN00936-19	17/03/2023	23/03/2023	16,64788	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12081219	4,595896175
16AN00936-2	17/03/2023	23/03/2023	2,55837	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12065896	4,595529531
16AN00936-20	17/03/2023	23/03/2023	4,14477	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12064833	4,595927753
16AN00936-21	17/03/2023	23/03/2023	2,77596	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12056644	4,595943236
16AN00936-22	17/03/2023	23/03/2023	3,09230	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12042088	4,595968108
16AN00936-23	17/03/2023	23/03/2023	7,08523	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12032086	4,595988042
16AN00936-24	17/03/2023	23/03/2023	0,47734	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12026481	4,59600064
16AN00936-25	17/03/2023	23/03/2023	9,38197	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12020478	4,596009331
16AN00936-26	17/03/2023	23/03/2023	7,29159	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12009083	4,596030745
16AN00936-27	17/03/2023	23/03/2023	7,44182	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11959936	4,596046995
16AN00936-28	17/03/2023	23/03/2023	4,03391	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11978559	4,596086925
16AN00936-29	17/03/2023	23/03/2023	13,36343	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11970538	4,596101978
16AN00936-3	17/03/2023	23/03/2023	8,01549	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12059556	4,595540996
16AN00936-4	17/03/2023	23/03/2023	4,87310	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12049358	4,595559717
16AN00936-5	17/03/2023	23/03/2023	1,15917	TV 35A 30 75 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12042974	4,595577533
16AN00936-6	17/03/2023	23/03/2023	7,35530	CL 33 S 35 98	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12085882	4,595555649
16AN00936-7	17/03/2023	23/03/2023	7,58286	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12036332	4,595583988
16AN00936-8	17/03/2023	23/03/2023	0,73776	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12029736	4,595595611
16AN00936-9	17/03/2023	23/03/2023	8,83054	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12025383	4,5956042
16AN00937-1	17/03/2023	23/03/2023	37,86177	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12064969	4,595062908
16AN00937-10	17/03/2023	23/03/2023	6,87599	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12052567	4,595485363
16AN00937-11	17/03/2023	23/03/2023	8,10079	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12029925	4,595527314
16AN00937-12	17/03/2023	23/03/2023	7,89937	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1201819	4,595548479
16AN00937-13	17/03/2023	23/03/2023	3,59226	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12005195	4,595572729
16AN00937-14	17/03/2023	23/03/2023	4,44146	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11996468	4,595588744
16AN00937-15	17/03/2023	23/03/2023	9,00703	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11980493	4,595618355
16AN00937-16	17/03/2023	23/03/2023	6,67565	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11971937	4,595634805
16AN00937-17	17/03/2023	23/03/2023	6,69395	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1196035	4,595654831
16AN00937-2	17/03/2023	23/03/2023	10,84302	CL 33 S 35 98	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12077381	4,595101339
16AN00937-3	17/03/2023	23/03/2023	13,79254	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12033753	4,595121933



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00937-4	17/03/2023	23/03/2023	6,83985	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12012312	4,595161851
16AN00937-5	17/03/2023	23/03/2023	5,61757	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12000741	4,595181413
16AN00937-6	17/03/2023	23/03/2023	4,20190	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11963503	4,595252335
16AN00937-7	17/03/2023	23/03/2023	1,82277	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11952864	4,595271971
16AN00937-8	17/03/2023	23/03/2023	7,48332	CL 33 S 35 98	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12081969	4,595348324
16AN00937-9	17/03/2023	23/03/2023	13,39256	TV 35A 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12072592	4,595446599
16AN00938-1	17/03/2023	23/03/2023	6,13547	KR 39 30 39 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12055116	4,596727931
16AN00938-11	17/03/2023	23/03/2023	4,73088	CL 30 S 39 27	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12040358	4,59734106
16AN00938-2	17/03/2023	23/03/2023	3,99191	KR 39A 31 40 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12094221	4,596920775
16AN00938-3	17/03/2023	23/03/2023	13,01116	KR 39 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12022832	4,597026088
16AN00938-9	17/03/2023	23/03/2023	44,34192	KR 39 30 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12028737	4,597212606
16AN00939-1	17/03/2023	23/03/2023	0,93829	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12105185	4,594989096
16AN00939-10	17/03/2023	23/03/2023	1,05655	CL 34 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12135037	4,595686424
16AN00939-11	17/03/2023	23/03/2023	5,03196	CL 34 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12135476	4,595711936
16AN00939-12	17/03/2023	23/03/2023	4,79289	KR 39 33 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12113356	4,596106533
16AN00939-13	17/03/2023	23/03/2023	37,40334	KR 39 33 06 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12101195	4,596014169
16AN00939-2	17/03/2023	23/03/2023	1,19093	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12103996	4,594991454
16AN00939-3	17/03/2023	23/03/2023	10,87140	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12100171	4,594998392
16AN00939-4	17/03/2023	23/03/2023	2,98378	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12087392	4,595021498
16AN00939-5	17/03/2023	23/03/2023	30,24684	TV 35BIS 33 05 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12085443	4,595148326
16AN00939-6	17/03/2023	23/03/2023	5,53096	CL 34 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12127415	4,595267439
16AN00939-7	17/03/2023	23/03/2023	6,48868	CL 34 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12129457	4,595381073
16AN00939-8	17/03/2023	23/03/2023	3,48696	CL 34 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12133489	4,595600145
16AN00939-9	17/03/2023	23/03/2023	1,48611	CL 34 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12134832	4,595674917
16AN00940-1	17/03/2023	23/03/2023	4,31227	CL 34 S 35 31	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12197773	4,594815233
16AN00940-2	17/03/2023	23/03/2023	10,68860	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12171507	4,594863664
16AN00940-3	17/03/2023	23/03/2023	15,07997	CL 34 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12129954	4,595033103
16AN00941-1	17/03/2023	23/03/2023	11,27693	TV 35BIS 37 90 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12317608	4,594299321
16AN00941-10	17/03/2023	23/03/2023	25,38772	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12209183	4,59470915
16AN00941-11	17/03/2023	23/03/2023	3,58277	KR 39 33 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12242754	4,595012865
16AN00941-12	17/03/2023	23/03/2023	8,65252	KR 39A 37 10 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12282513	4,59519712
16AN00941-2	17/03/2023	23/03/2023	3,43756	TV 35BIS 37 90 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12318276	4,594378343
16AN00941-3	17/03/2023	23/03/2023	4,40338	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12192095	4,594407514



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00941-4	17/03/2023	23/03/2023	5,11736	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12193487	4,594486552
16AN00941-5	17/03/2023	23/03/2023	3,64296	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12195105	4,594570124
16AN00941-6	17/03/2023	23/03/2023	6,67253	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12261195	4,594611714
16AN00941-7	17/03/2023	23/03/2023	6,20383	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12244684	4,594643275
16AN00941-8	17/03/2023	23/03/2023	2,40985	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12196662	4,59465276
16AN00941-9	17/03/2023	23/03/2023	7,13107	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12236213	4,594658898
16AN00942-1	17/03/2023	23/03/2023	5,39752	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12185569	4,594418917
16AN00942-10	17/03/2023	23/03/2023	10,88609	CL 33 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12075994	4,594620923
16AN00942-11	17/03/2023	23/03/2023	3,60335	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12189951	4,594661817
16AN00942-15	17/03/2023	23/03/2023	34,05599	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1217792	4,594767192
16AN00942-19	17/03/2023	23/03/2023	5,17615	CL 33 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12078626	4,594788136
16AN00942-2	17/03/2023	23/03/2023	4,72018	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12186865	4,594501635
16AN00942-23	17/03/2023	23/03/2023	7,67369	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12157158	4,594804918
16AN00942-26	17/03/2023	23/03/2023	7,17653	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12148892	4,594820246
16AN00942-27	17/03/2023	23/03/2023	7,69805	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1214065	4,594835952
16AN00942-30	17/03/2023	23/03/2023	1,52224	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1212855	4,594858693
16AN00942-34	17/03/2023	23/03/2023	7,81453	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1211625	4,594880914
16AN00942-35	17/03/2023	23/03/2023	1,40305	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12112355	4,594888629
16AN00942-36	17/03/2023	23/03/2023	6,46992	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12107977	4,59489874
16AN00942-37	17/03/2023	23/03/2023	2,46199	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12103412	4,594904946
16AN00942-38	17/03/2023	23/03/2023	30,03254	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12092846	4,594923791
16AN00942-5	17/03/2023	23/03/2023	1,23625	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12187787	4,594542087
16AN00942-8	17/03/2023	23/03/2023	3,47628	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1218846	4,594582077
16AN00943-10	17/03/2023	23/03/2023	1,47457	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11932473	4,595219575
16AN00943-2	17/03/2023	23/03/2023	5,73257	CL 33 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12068612	4,594634648
16AN00943-5	17/03/2023	23/03/2023	41,30909	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12060631	4,594983346
16AN00943-6	17/03/2023	23/03/2023	23,16545	TV 35BIS 30 82 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12046312	4,59499175
16AN00943-7	17/03/2023	23/03/2023	6,42259	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12038326	4,595025075
16AN00943-8	17/03/2023	23/03/2023	19,96700	TV 35BIS 30 06 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,11921623	4,595117596
16AN00944-1	17/03/2023	23/03/2023	29,84543	KR 39 34 83 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12218047	4,595415751
16AN00944-2	17/03/2023	23/03/2023	5,87008	KR 39A 35 22 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,1222622	4,595505982
16AN00944-3	17/03/2023	23/03/2023	10,27192	KR 39A 35 22 S	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12231859	4,595566518
16AN00944-4	17/03/2023	23/03/2023	18,45178	CL 33 S 39 01	AUTOPISTA MUZU ORIENTAL	16	Anden	-74,12115856	4,596309483



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00945-1	24/03/2023	31/03/2023	110,76872	KR 32 22B 09	LA FLORIDA OCCIDENTAL	16	Anden	-74,08648804	4,62364054
16AN00945-2	24/03/2023	31/03/2023	363,35649	KR 32 22B 09	LA FLORIDA OCCIDENTAL	16	Anden	-74,08626923	4,623957245
16AN00945-3	24/03/2023	31/03/2023	162,76578	KR 32 22B 09	LA FLORIDA OCCIDENTAL	16	Anden	-74,08605032	4,624335991
16AN00945-4	24/03/2023	31/03/2023	244,09445	AC 25 29 02	LA FLORIDA OCCIDENTAL	16	Anden	-74,08604661	4,62461279
16AN00946-1	24/03/2023	31/03/2023	324,47406	TV 32C - CL 22B	LA FLORIDA OCCIDENTAL	16	Anden	-74,08840791	4,623404154
16AN00947-1	24/03/2023	31/03/2023	83,57259	TV 32C 22B 14	LA FLORIDA OCCIDENTAL	16	Anden	-74,08818999	4,623770826
16AN00947-10	24/03/2023	31/03/2023	468,38221	TV 32C 22B 78	LA FLORIDA OCCIDENTAL	16	Anden	-74,08876034	4,624678682
16AN00947-11	24/03/2023	31/03/2023	264,53125	AC 25 29 02	LA FLORIDA OCCIDENTAL	16	Anden	-74,08852966	4,624887066
16AN00947-2	24/03/2023	31/03/2023	14,16089	AC 23 32A 51	LA FLORIDA OCCIDENTAL	16	Anden	-74,08781761	4,623822478
16AN00947-3	24/03/2023	31/03/2023	58,59039	KR 32 22B 09	LA FLORIDA OCCIDENTAL	16	Anden	-74,08719038	4,623900826
16AN00947-4	24/03/2023	31/03/2023	67,44628	TV 32C 22B 78	LA FLORIDA OCCIDENTAL	16	Anden	-74,08865318	4,624376668
16AN00947-5	24/03/2023	31/03/2023	26,03393	KR 32B - AC 23	LA FLORIDA OCCIDENTAL	16	Anden	-74,08792427	4,624455543
16AN00947-6	24/03/2023	31/03/2023	118,31907	KR 32A 22B 50	LA FLORIDA OCCIDENTAL	16	Anden	-74,08717787	4,624440609
16AN00947-7	24/03/2023	31/03/2023	54,52396	KR 32B - AC 23	LA FLORIDA OCCIDENTAL	16	Anden	-74,08782288	4,62453965
16AN00947-8	24/03/2023	31/03/2023	38,13414	KR 32B - AC 23	LA FLORIDA OCCIDENTAL	16	Anden	-74,08791779	4,624647986
16AN00947-9	24/03/2023	31/03/2023	95,85089	AC 25 29 02	LA FLORIDA OCCIDENTAL	16	Anden	-74,08803375	4,624834342
16AN00948-1	24/03/2023	31/03/2023	280,84224	TV 32C 22B 33	LA FLORIDA OCCIDENTAL	16	Anden	-74,08851445	4,623251282
16AN00948-2	24/03/2023	31/03/2023	169,07325	TV 32C 22B 33	LA FLORIDA OCCIDENTAL	16	Anden	-74,08862511	4,623706271
16AN00948-3	24/03/2023	31/03/2023	164,42118	TV 32C 22B 45	LA FLORIDA OCCIDENTAL	16	Anden	-74,08877525	4,6243396
16AN00949-1	24/03/2023	31/03/2023	101,14148	KR 33 18 33	ESTACION CENTRAL	16	Anden	-74,09172024	4,621070615
16AN00949-2	24/03/2023	31/03/2023	129,22890	KR 33 18 33	ESTACION CENTRAL	16	Anden	-74,09172882	4,621098387
16AN00950-2	24/03/2023	31/03/2023	1,46634	KR 33 15 39	ESTACION CENTRAL	16	Anden	-74,09331525	4,617814563
16AN00950-3	24/03/2023	31/03/2023	1,22807	CL 17 32A 99	ESTACION CENTRAL	16	Anden	-74,09317362	4,617974059
16AN00950-4	24/03/2023	31/03/2023	57,50960	CL 16 33 17	ESTACION CENTRAL	16	Anden	-74,09335078	4,618157414
16AN00951-1	24/03/2023	31/03/2023	10,08317	KR 34 13 35	ESTACION CENTRAL	16	Anden	-74,09502339	4,617461898
16AN00951-2	24/03/2023	31/03/2023	56,18339	KR 34 13 35	ESTACION CENTRAL	16	Anden	-74,09493061	4,617560929
16AN00951-3	24/03/2023	31/03/2023	17,92844	KR 34 13 61	ESTACION CENTRAL	16	Anden	-74,09476144	4,617740346
16AN00951-4	24/03/2023	31/03/2023	10,13863	KR 34 13 61	ESTACION CENTRAL	16	Anden	-74,09470787	4,617798826
16AN00951-5	24/03/2023	31/03/2023	35,08315	KR 34 13 61	ESTACION CENTRAL	16	Anden	-74,09463911	4,617873363
16AN00951-7	24/03/2023	31/03/2023	36,21022	CL 15 33 80	ESTACION CENTRAL	16	Anden	-74,09401342	4,617970681
16AN00951-8	24/03/2023	31/03/2023	45,59761	KR 34 13 97	ESTACION CENTRAL	16	Anden	-74,09441804	4,618113581
16AN00951-9	24/03/2023	31/03/2023	83,58123	CL 15 33 64	ESTACION CENTRAL	16	Anden	-74,0941904	4,618125062
16AN00952-1	24/03/2023	31/03/2023	49,41964	KR 34 18 31	ESTACION CENTRAL	16	Anden	-74,09189836	4,621134659
16AN00952-2	24/03/2023	31/03/2023	10,66514	KR 34 18 39	ESTACION CENTRAL	16	Anden	-74,09170142	4,621346295
16AN00952-3	24/03/2023	31/03/2023	76,72839	CL 18 34 82	ESTACION CENTRAL	16	Anden	-74,09267351	4,621644031
16AN00952-4	24/03/2023	31/03/2023	68,74751	CL 18 34 82	ESTACION CENTRAL	16	Anden	-74,09290605	4,621867822
16AN00952-5	24/03/2023	31/03/2023	89,17327	CL 18 34 82	ESTACION CENTRAL	16	Anden	-74,09317713	4,622124328
16AN00952-6	24/03/2023	31/03/2023	105,13050	CL 18 34 82	ESTACION CENTRAL	16	Anden	-74,09323204	4,622384236
16AN00952-7	24/03/2023	31/03/2023	86,44740	CL 18 34 82	ESTACION CENTRAL	16	Anden	-74,09325483	4,622414391
16AN00953-1	24/03/2023	31/03/2023	108,34372	CL 17B 34 00	ESTACION CENTRAL	16	Anden	-74,09250845	4,62043055
16AN00953-2	24/03/2023	31/03/2023	167,07607	CL 17B 34 00	ESTACION CENTRAL	16	Anden	-74,09240186	4,62054271
16AN00953-3	24/03/2023	31/03/2023	24,28082	KR 34 17B 61	ESTACION CENTRAL	16	Anden	-74,09218746	4,620817788
16AN00953-5	24/03/2023	31/03/2023	17,49295	KR 35 17B 12	ESTACION CENTRAL	16	Anden	-74,09273387	4,62155506
16AN00954-1	24/03/2023	31/03/2023	5,53785	KR 35 15 28	ESTACION CENTRAL	16	Anden	-74,09494147	4,619174964
16AN00954-2	24/03/2023	31/03/2023	10,44014	KR 35 15 28	ESTACION CENTRAL	16	Anden	-74,09486528	4,619257927
16AN00954-3	24/03/2023	31/03/2023	69,14511	CL 17 35 01	ESTACION CENTRAL	16	Anden	-74,0945879	4,619567606
16AN00955-1	24/03/2023	31/03/2023	46,54824	KR 34 13 97	ESTACION CENTRAL	16	Anden	-74,09454726	4,618189898
16AN00955-2	24/03/2023	31/03/2023	15,39717	KR 34 13 97	ESTACION CENTRAL	16	Anden	-74,09445209	4,618294558



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00956-1	24/03/2023	31/03/2023	19,79308	AK 36 17B 62	ESTACION CENTRAL	16	Anden	-74,09315336	4,62194576
16AN00957-1	24/03/2023	31/03/2023	131,73058	CL 17A 35 79	ESTACION CENTRAL	16	Anden	-74,09457653	4,620158267
16AN00957-2	24/03/2023	31/03/2023	27,79087	CL 17A 35 79	ESTACION CENTRAL	16	Anden	-74,09493251	4,620482098
16AN00957-3	24/03/2023	31/03/2023	94,96421	CL 17A 35 79	ESTACION CENTRAL	16	Anden	-74,09409077	4,620721137
16AN00957-4	24/03/2023	31/03/2023	170,73546	CL 17A 35 79	ESTACION CENTRAL	16	Anden	-74,09475901	4,620814615
16AN00958-1	24/03/2023	31/03/2023	1279,30459	KR 32 17B 04	ESTACION CENTRAL	16	Anden	-74,09127263	4,617312714
16AN00958-2	24/03/2023	31/03/2023	783,50166	KR 32 17B 04	ESTACION CENTRAL	16	Anden	-74,08929919	4,617802981
16AN00958-3	24/03/2023	31/03/2023	369,30460	KR 32 17B 04	ESTACION CENTRAL	16	Anden	-74,09085264	4,618200296
16AN00958-4	24/03/2023	31/03/2023	342,86864	KR 32 17B 04	ESTACION CENTRAL	16	Anden	-74,09059948	4,618497416
16AN00959-1	24/03/2023	31/03/2023	737,10321	AK 36 19D 11	INDUSTRIAL CENTENARIO	16	Anden	-74,09161679	4,624535041
16AN00960-1	24/03/2023	31/03/2023	69,66642	AK 39 19 15	INDUSTRIAL CENTENARIO	16	Anden	-74,09343886	4,623760459
16AN00960-2	24/03/2023	31/03/2023	103,67728	AK 39 19 43	INDUSTRIAL CENTENARIO	16	Anden	-74,0927991	4,623990825
16AN00960-3	24/03/2023	31/03/2023	24,88169	AK 39 19 53	INDUSTRIAL CENTENARIO	16	Anden	-74,09270631	4,624042935
16AN00960-4	24/03/2023	31/03/2023	89,87261	TV 39BISA 19 54	INDUSTRIAL CENTENARIO	16	Anden	-74,09351748	4,624501096
16AN00961-1	24/03/2023	31/03/2023	1,79163	KR 42 17A 20	INDUSTRIAL CENTENARIO	16	Anden	-74,09700099	4,623864964
16AN00961-10	24/03/2023	31/03/2023	20,95742	KR 42 17A 32	INDUSTRIAL CENTENARIO	16	Anden	-74,09670521	4,624188853
16AN00961-11	24/03/2023	31/03/2023	50,56542	KR 42 17A 46	INDUSTRIAL CENTENARIO	16	Anden	-74,09647791	4,624417678
16AN00961-2	24/03/2023	31/03/2023	1,83762	KR 42 17A 20	INDUSTRIAL CENTENARIO	16	Anden	-74,09697594	4,623892175
16AN00961-3	24/03/2023	31/03/2023	1,43037	KR 42 17A 20	INDUSTRIAL CENTENARIO	16	Anden	-74,09695506	4,623915577
16AN00961-4	24/03/2023	31/03/2023	1,37216	KR 42 17A 20	INDUSTRIAL CENTENARIO	16	Anden	-74,09693606	4,623936353
16AN00961-5	24/03/2023	31/03/2023	2,20508	KR 42 17A 26	INDUSTRIAL CENTENARIO	16	Anden	-74,09690782	4,6239659
16AN00961-6	24/03/2023	31/03/2023	1,85907	KR 42 17A 26	INDUSTRIAL CENTENARIO	16	Anden	-74,0968836	4,623992937
16AN00961-7	24/03/2023	31/03/2023	2,06351	KR 42 17A 26	INDUSTRIAL CENTENARIO	16	Anden	-74,09686048	4,624019221
16AN00961-8	24/03/2023	31/03/2023	2,03297	KR 42 17A 26	INDUSTRIAL CENTENARIO	16	Anden	-74,09683783	4,624043889
16AN00961-9	24/03/2023	31/03/2023	4,42957	KR 42 17A 32	INDUSTRIAL CENTENARIO	16	Anden	-74,09680232	4,624081881
16AN00962-1	24/03/2023	31/03/2023	48,72388	CL 17A 42 30	INDUSTRIAL CENTENARIO	16	Anden	-74,0971269	4,623870528
16AN00962-2	24/03/2023	31/03/2023	71,49270	CL 17A 42 30	INDUSTRIAL CENTENARIO	16	Anden	-74,09743052	4,62398104
16AN00962-4	24/03/2023	31/03/2023	21,56247	KR 42BIS 17A 24	INDUSTRIAL CENTENARIO	16	Anden	-74,09716007	4,624736629
16AN00962-5	24/03/2023	31/03/2023	4,40505	CL 18 42 11	INDUSTRIAL CENTENARIO	16	Anden	-74,09623931	4,624842303
16AN00962-6	24/03/2023	31/03/2023	16,41178	CL 18 42 11	INDUSTRIAL CENTENARIO	16	Anden	-74,09626209	4,624908802
16AN00962-7	24/03/2023	31/03/2023	70,62454	KR 42BIS 17A 72	INDUSTRIAL CENTENARIO	16	Anden	-74,09698974	4,624925715
16AN00962-8	24/03/2023	31/03/2023	19,05819	KR 42BIS 17A 72	INDUSTRIAL CENTENARIO	16	Anden	-74,09672327	4,62521518
16AN00963-1	24/03/2023	31/03/2023	7,17309	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden	-74,09747594	4,623889958
16AN00963-2	24/03/2023	31/03/2023	7,72385	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden	-74,09753079	4,623942284
16AN00963-3	24/03/2023	31/03/2023	31,45352	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden	-74,09762998	4,624034223
16AN00964-1	24/03/2023	31/03/2023	17,54661	KR 42 BIS 17A 53	INDUSTRIAL CENTENARIO	16	Anden	-74,09919305	4,621348063
16AN00964-10	24/03/2023	31/03/2023	53,45571	CL 17 41 39	INDUSTRIAL CENTENARIO	16	Anden	-74,09715438	4,622177898
16AN00964-11	24/03/2023	31/03/2023	132,78835	CL 17 41 39	INDUSTRIAL CENTENARIO	16	Anden	-74,0972485	4,622449142



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00964-12	24/03/2023	31/03/2023	83,25850	CL 17 41 39	INDUSTRIAL CENTENARIO	16	Anden	-74,09758515	4,622754099
16AN00964-13	24/03/2023	31/03/2023	229,85031	CL 17 41 39	INDUSTRIAL CENTENARIO	16	Anden	-74,09804541	4,623173393
16AN00964-2	24/03/2023	31/03/2023	72,34297	AC 13 42 10	INDUSTRIAL CENTENARIO	16	Anden	-74,09900769	4,621422788
16AN00964-3	24/03/2023	31/03/2023	6,33626	AC 13 42 10	INDUSTRIAL CENTENARIO	16	Anden	-74,09879522	4,621510673
16AN00964-4	24/03/2023	31/03/2023	4,12724	AC 13 42 10	INDUSTRIAL CENTENARIO	16	Anden	-74,09865274	4,62156804
16AN00964-5	24/03/2023	31/03/2023	19,79682	AC 13 42 10	INDUSTRIAL CENTENARIO	16	Anden	-74,09856859	4,621600309
16AN00964-6	24/03/2023	31/03/2023	128,92556	AK 39 13 31	INDUSTRIAL CENTENARIO	16	Anden	-74,09830989	4,621709969
16AN00964-7	24/03/2023	31/03/2023	43,79291	AK 39 13 41	INDUSTRIAL CENTENARIO	16	Anden	-74,09808157	4,621802724
16AN00964-8	24/03/2023	31/03/2023	39,27531	AK 39 13 41	INDUSTRIAL CENTENARIO	16	Anden	-74,09789701	4,621877515
16AN00964-9	24/03/2023	31/03/2023	174,63422	CL 17 41 39	INDUSTRIAL CENTENARIO	16	Anden	-74,09754438	4,622021257
16AN00965-1	24/03/2023	31/03/2023	39,20515	CL 17 42 36	INDUSTRIAL CENTENARIO	16	Anden	-74,09844763	4,623680498
16AN00965-2	24/03/2023	31/03/2023	23,43815	CL 17 42 36	INDUSTRIAL CENTENARIO	16	Anden	-74,09863123	4,623847575
16AN00965-3	24/03/2023	31/03/2023	135,62234	CL 17 42 36	INDUSTRIAL CENTENARIO	16	Anden	-74,09821139	4,623790919
16AN00965-4	24/03/2023	31/03/2023	18,55385	KR 42A 17 12	INDUSTRIAL CENTENARIO	16	Anden	-74,09870846	4,623917618
16AN00965-5	24/03/2023	31/03/2023	9,58878	KR 42A 17 12	INDUSTRIAL CENTENARIO	16	Anden	-74,09882392	4,624171887
16AN00965-6	24/03/2023	31/03/2023	14,88083	KR 42A 17 12	INDUSTRIAL CENTENARIO	16	Anden	-74,09864466	4,624414509
16AN00965-7	24/03/2023	31/03/2023	6,05906	KR 42A 17 12	INDUSTRIAL CENTENARIO	16	Anden	-74,09858278	4,624496824
16AN00966-1	24/03/2023	31/03/2023	59,96592	AC 20 42A 21	INDUSTRIAL CENTENARIO	16	Anden	-74,09854714	4,625025018
16AN00966-2	24/03/2023	31/03/2023	64,25330	AC 20 42A 21	INDUSTRIAL CENTENARIO	16	Anden	-74,09827714	4,625069132
16AN00966-3	24/03/2023	31/03/2023	109,81816	AC 20 42A 21	INDUSTRIAL CENTENARIO	16	Anden	-74,09792185	4,625549836
16AN00967-1	24/03/2023	31/03/2023	39,19775	CL 17A 42A 43	INDUSTRIAL CENTENARIO	16	Anden	-74,09904074	4,624223817
16AN00967-2	24/03/2023	31/03/2023	18,53831	CL 17A 42A 43	INDUSTRIAL CENTENARIO	16	Anden	-74,09913826	4,624311264
16AN00967-3	24/03/2023	31/03/2023	59,93567	CL 17 42A 54	INDUSTRIAL CENTENARIO	16	Anden	-74,09928391	4,624440651
16AN00967-4	24/03/2023	31/03/2023	110,45385	CL 17A 42A 43	INDUSTRIAL CENTENARIO	16	Anden	-74,09880099	4,624369734
16AN00967-5	24/03/2023	31/03/2023	26,62676	CL 17 42A 96	INDUSTRIAL CENTENARIO	16	Anden	-74,09955553	4,624688929
16AN00967-6	24/03/2023	31/03/2023	25,68931	CL 17 42A 96	INDUSTRIAL CENTENARIO	16	Anden	-74,09965763	4,624918027
16AN00968-1	24/03/2023	31/03/2023	45,37013	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden	-74,09969894	4,625016455
16AN00968-2	24/03/2023	31/03/2023	6,24532	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden	-74,09950331	4,625224351
16AN00968-3	24/03/2023	31/03/2023	14,44959	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden	-74,09942928	4,625316707
16AN00968-4	24/03/2023	31/03/2023	4,94743	KR 43 17 26	INDUSTRIAL CENTENARIO	16	Anden	-74,10017626	4,625353665
16AN00968-5	24/03/2023	31/03/2023	13,33371	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden	-74,09932119	4,625450392
16AN00968-6	24/03/2023	31/03/2023	1,32413	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden	-74,09928317	4,625473439
16AN00968-7	24/03/2023	31/03/2023	4,08445	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden	-74,09926508	4,625496223



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00968-8	24/03/2023	31/03/2023	18,31646	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden	-74,0993003	4,625595356
16AN00968-9	24/03/2023	31/03/2023	31,35972	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden	-74,09940822	4,625694343
16AN00969-1	24/03/2023	31/03/2023	14,34173	CL 17 42A 35	EL EJIDO	16	Anden	-74,09950946	4,624071072
16AN00969-2	24/03/2023	31/03/2023	8,08022	CL 17 42A 35	EL EJIDO	16	Anden	-74,09942185	4,624168174
16AN00970-1	24/03/2023	31/03/2023	16,73889	KR 42ABIS 14 09	EL EJIDO	16	Anden	-74,10014127	4,623573686
16AN00970-2	24/03/2023	31/03/2023	5,40786	KR 42ABIS 14 09	EL EJIDO	16	Anden	-74,10030307	4,623637634
16AN00970-3	24/03/2023	31/03/2023	23,10506	KR 42B 14 76	EL EJIDO	16	Anden	-74,10006128	4,624388301
16AN00971-1	24/03/2023	31/03/2023	3,95978	KR 42B 14 09	EL EJIDO	16	Anden	-74,10061993	4,624014588
16AN00971-2	24/03/2023	31/03/2023	7,98500	KR 42B 14 09	EL EJIDO	16	Anden	-74,10060214	4,62400567
16AN00971-3	24/03/2023	31/03/2023	20,87838	KR 42B 14 09	EL EJIDO	16	Anden	-74,10073715	4,624030934
16AN00971-4	24/03/2023	31/03/2023	13,99155	KR 42B 14 09	EL EJIDO	16	Anden	-74,1004994	4,624122358
16AN00971-5	24/03/2023	31/03/2023	9,04476	KR 42B 14 09	EL EJIDO	16	Anden	-74,10050512	4,624141412
16AN00971-6	24/03/2023	31/03/2023	39,86962	KR 43 14 86	EL EJIDO	16	Anden	-74,10000931	4,62467222
16AN00971-7	24/03/2023	31/03/2023	50,87779	KR 43 14 86	EL EJIDO	16	Anden	-74,09996259	4,624916939
16AN00971-8	24/03/2023	31/03/2023	104,30064	KR 43 14 86	EL EJIDO	16	Anden	-74,10016104	4,625094636
16AN00972-1	24/03/2023	31/03/2023	3,83568	CL 14 42B 23	EL EJIDO	16	Anden	-74,10090876	4,624063577
16AN00973-1	24/03/2023	31/03/2023	101,34597	KR 43 17 27	EL EJIDO	16	Anden	-74,10068567	4,625713445
16AN00973-2	24/03/2023	31/03/2023	36,94370	CL 17 43 60	EL EJIDO	16	Anden	-74,10084795	4,625864267
16AN00973-3	24/03/2023	31/03/2023	52,39320	CL 17 43 60	EL EJIDO	16	Anden	-74,10097454	4,625980042
16AN00973-4	24/03/2023	31/03/2023	2,37325	CL 17 43 60	EL EJIDO	16	Anden	-74,1010025	4,626130974
16AN00973-6	24/03/2023	31/03/2023	4,53812	CL 17 43 60	EL EJIDO	16	Anden	-74,10099033	4,626213577
16AN00973-7	24/03/2023	31/03/2023	13,56855	CL 17 43 60	EL EJIDO	16	Anden	-74,10094074	4,626250175
16AN00974-1	24/03/2023	31/03/2023	26,40278	KR 43 14 31	EL EJIDO	16	Anden	-74,10142019	4,624648368
16AN00974-2	24/03/2023	31/03/2023	3,86922	CL 14 43 82	EL EJIDO	16	Anden	-74,1018578	4,625087067
16AN00974-3	24/03/2023	31/03/2023	11,70238	KR 43 14 85	EL EJIDO	16	Anden	-74,10062517	4,625139513
16AN00974-4	24/03/2023	31/03/2023	10,15094	KR 43 14 85	EL EJIDO	16	Anden	-74,10051225	4,625266061
16AN00974-5	24/03/2023	31/03/2023	145,59457	KR 43 14 85	EL EJIDO	16	Anden	-74,10056916	4,625458198
16AN00974-6	24/03/2023	31/03/2023	44,92047	KR 43 14 85	EL EJIDO	16	Anden	-74,10073955	4,625621092
16AN00974-7	24/03/2023	31/03/2023	16,17514	CL 17 43 95	EL EJIDO	16	Anden	-74,10119984	4,625828892
16AN00974-8	24/03/2023	31/03/2023	3,49258	CL 17 43 95	EL EJIDO	16	Anden	-74,10105709	4,625910755
16AN00974-9	24/03/2023	31/03/2023	7,26382	CL 17 43 95	EL EJIDO	16	Anden	-74,10108564	4,625925411
16AN00975-1	24/03/2023	31/03/2023	55,86398	KR 43 13 37	EL EJIDO	16	Anden	-74,10164483	4,624008594
16AN00975-2	24/03/2023	31/03/2023	58,05262	CL 14 43 66	EL EJIDO	16	Anden	-74,10165486	4,624734199
16AN00975-3	24/03/2023	31/03/2023	224,64023	KR 44 13 10	EL EJIDO	16	Anden	-74,10230365	4,624590362
16AN00975-4	24/03/2023	31/03/2023	48,61739	CL 14 43 82	EL EJIDO	16	Anden	-74,10185186	4,624913182
16AN00976-1	24/03/2023	31/03/2023	75,82860	KR 45 13 84	EL EJIDO	16	Anden	-74,10301124	4,625002124
16AN00976-2	24/03/2023	31/03/2023	25,32516	CL 14 44 63	EL EJIDO	16	Anden	-74,10289736	4,625173429
16AN00976-3	24/03/2023	31/03/2023	77,74598	CL 14 44 63	EL EJIDO	16	Anden	-74,10279198	4,625329155
16AN00976-4	24/03/2023	31/03/2023	24,39791	CL 14 44 63	EL EJIDO	16	Anden	-74,10244391	4,625437755
16AN00976-5	24/03/2023	31/03/2023	54,29948	CL 14 44 63	EL EJIDO	16	Anden	-74,10267466	4,625504636
16AN00978-1	24/03/2023	31/03/2023	21,13924	AC 20 44 57	EL EJIDO	16	Anden	-74,10152495	4,626315107
16AN00978-2	24/03/2023	31/03/2023	224,10231	AC 20 44 99	EL EJIDO	16	Anden	-74,10245057	4,626037003
16AN00979-1	24/03/2023	31/03/2023	213,30034	KR 46 13 10	EL EJIDO	16	Anden	-74,10309834	4,625076895
16AN00979-2	24/03/2023	31/03/2023	139,22614	KR 46 13 56	EL EJIDO	16	Anden	-74,10276197	4,625577805
16AN00979-3	24/03/2023	31/03/2023	83,92937	KR 46 13 56	EL EJIDO	16	Anden	-74,10245023	4,626418112
16AN00979-4	24/03/2023	31/03/2023	55,26587	KR 46 13 56	EL EJIDO	16	Anden	-74,10272211	4,626446109
16AN00979-5	24/03/2023	31/03/2023	24,78561	KR 46 13 56	EL EJIDO	16	Anden	-74,10300047	4,626477537
16AN00980-1	24/03/2023	31/03/2023	1362,53406	AK 50 18A 46	ORTEZAL	16	Anden	-74,10114263	4,629739334
16AN00980-2	24/03/2023	31/03/2023	136,86941	AK 50 17 51	ORTEZAL	16	Anden	-74,10440269	4,630617753
16AN00981-1	24/03/2023	31/03/2023	422,40062	AC 20 36 28	ORTEZAL	16	Anden	-74,09363131	4,626466742
16AN00981-2	24/03/2023	31/03/2023	285,94895	AC 20 36 28	ORTEZAL	16	Anden	-74,09360197	4,62648142
16AN00982-1	24/03/2023	31/03/2023	17,12194	AC 20 40 94	ORTEZAL	16	Anden	-74,09717026	4,626865028
16AN00982-10	24/03/2023	31/03/2023	7,10790	KR 42 20C 24	ORTEZAL	16	Anden	-74,09665381	4,627973534
16AN00982-2	24/03/2023	31/03/2023	13,79387	AC 20 40 94	ORTEZAL	16	Anden	-74,09708348	4,626887275
16AN00982-3	24/03/2023	31/03/2023	66,67119	AC 20 40 94	ORTEZAL	16	Anden	-74,09732232	4,627158095
16AN00982-4	24/03/2023	31/03/2023	14,35474	KR 42 20C 14	ORTEZAL	16	Anden	-74,09669643	4,627573024
16AN00982-5	24/03/2023	31/03/2023	42,41055	CL 20C 40 55	ORTEZAL	16	Anden	-74,09702513	4,627520498
16AN00982-6	24/03/2023	31/03/2023	3,78778	KR 42 20C 14	ORTEZAL	16	Anden	-74,09684219	4,627694365
16AN00982-7	24/03/2023	31/03/2023	5,48507	KR 42 20C 14	ORTEZAL	16	Anden	-74,09684269	4,627742793
16AN00982-8	24/03/2023	31/03/2023	10,43544	KR 42 20C 14	ORTEZAL	16	Anden	-74,09679227	4,627803723
16AN00982-9	24/03/2023	31/03/2023	5,18535	KR 42 20C 24	ORTEZAL	16	Anden	-74,09670997	4,627901674
16AN00983-1	24/03/2023	31/03/2023	13,87545	KR 42 20C 11	ORTEZAL	16	Anden	-74,09689949	4,627834991
16AN00983-10	24/03/2023	31/03/2023	84,98394	KR 42 20C 11	ORTEZAL	16	Anden	-74,09734076	4,628213366
16AN00983-11	24/03/2023	31/03/2023	5,98386	CL 20C 42 60	ORTEZAL	16	Anden	-74,09753589	4,628263208
16AN00983-12	24/03/2023	31/03/2023	10,08719	KR 42 20C 11	ORTEZAL	16	Anden	-74,09725532	4,628308674



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN00983-13	24/03/2023	31/03/2023	17,96138	CL 20C 42 60	ORTEZAL	16	Anden	-74,09744032	4,628302248
16AN00983-14	24/03/2023	31/03/2023	8,69042	CL 20C 42 63	ORTEZAL	16	Anden	-74,09761826	4,628331146
16AN00983-15	24/03/2023	31/03/2023	81,95467	CL 20C 42 60	ORTEZAL	16	Anden	-74,09751193	4,628307347
16AN00983-16	24/03/2023	31/03/2023	50,52184	CL 20C 42 60	ORTEZAL	16	Anden	-74,09745827	4,628355935
16AN00983-17	24/03/2023	31/03/2023	5,14889	CL 20C 42 60	ORTEZAL	16	Anden	-74,09749021	4,628393289
16AN00983-18	24/03/2023	31/03/2023	7,63318	CL 20C 42 60	ORTEZAL	16	Anden	-74,09719451	4,628386836
16AN00983-19	24/03/2023	31/03/2023	7,85507	CL 20C 42 80	ORTEZAL	16	Anden	-74,09769403	4,628393613
16AN00983-2	24/03/2023	31/03/2023	32,40194	KR 42 20C 11	ORTEZAL	16	Anden	-74,09702724	4,627851969
16AN00983-20	24/03/2023	31/03/2023	5,81804	CL 20C 42 60	ORTEZAL	16	Anden	-74,09743519	4,628398652
16AN00983-21	24/03/2023	31/03/2023	4,45434	CL 20C 42 80	ORTEZAL	16	Anden	-74,09777917	4,628460782
16AN00983-22	24/03/2023	31/03/2023	7,15290	CL 20C 42 60	ORTEZAL	16	Anden	-74,09743663	4,628460131
16AN00983-23	24/03/2023	31/03/2023	15,58331	CL 20C 42 60	ORTEZAL	16	Anden	-74,09710022	4,628499677
16AN00983-24	24/03/2023	31/03/2023	8,93591	CL 20C 42 60	ORTEZAL	16	Anden	-74,09736535	4,628550541
16AN00983-25	24/03/2023	31/03/2023	5,78562	KR 43A 20C 12	ORTEZAL	16	Anden	-74,09793936	4,628593019
16AN00983-26	24/03/2023	31/03/2023	4,95536	CL 20C 42 60	ORTEZAL	16	Anden	-74,09727008	4,628664328
16AN00983-27	24/03/2023	31/03/2023	23,64741	CL 20C 42 60	ORTEZAL	16	Anden	-74,09713303	4,628633371
16AN00983-3	24/03/2023	31/03/2023	8,32924	CL 20C 42 18	ORTEZAL	16	Anden	-74,09714574	4,627944206
16AN00983-4	24/03/2023	31/03/2023	7,02306	KR 42 20C 11	ORTEZAL	16	Anden	-74,0972058	4,627993425
16AN00983-5	24/03/2023	31/03/2023	17,30499	KR 42 20C 11	ORTEZAL	16	Anden	-74,0967778	4,627983034
16AN00983-6	24/03/2023	31/03/2023	18,93194	KR 42 20C 11	ORTEZAL	16	Anden	-74,09726243	4,628038706
16AN00983-7	24/03/2023	31/03/2023	1,52793	KR 42 20C 39	ORTEZAL	16	Anden	-74,09670951	4,628067264
16AN00983-8	24/03/2023	31/03/2023	29,66379	KR 42 20C 11	ORTEZAL	16	Anden	-74,09736278	4,628125853
16AN00983-9	24/03/2023	31/03/2023	8,82226	CL 20C 42 60	ORTEZAL	16	Anden	-74,09738658	4,6282308
16AN00984-1	24/03/2023	31/03/2023	8,87026	KR 42 20B 17	ORTEZAL	16	Anden	-74,09760033	4,626976954
16AN00984-10	24/03/2023	31/03/2023	50,53571	CL 20B 42 60	ORTEZAL	16	Anden	-74,09824218	4,6274011
16AN00984-11	24/03/2023	31/03/2023	20,21677	CL 20B 42 60	ORTEZAL	16	Anden	-74,09797915	4,627419989
16AN00984-12	24/03/2023	31/03/2023	9,96666	KR 42 20B 45	ORTEZAL	16	Anden	-74,09786806	4,627558069
16AN00984-13	24/03/2023	31/03/2023	29,25558	CL 20C 42 37	ORTEZAL	16	Anden	-74,09730498	4,627941245
16AN00984-14	24/03/2023	31/03/2023	8,72714	CL 20C 42 43	ORTEZAL	16	Anden	-74,09752678	4,628122055
16AN00984-15	24/03/2023	31/03/2023	16,97463	CL 20C 42 55	ORTEZAL	16	Anden	-74,09764603	4,628223936
16AN00984-16	24/03/2023	31/03/2023	3,83787	KR 43A 20B 92	ORTEZAL	16	Anden	-74,09788263	4,628413415
16AN00984-17	24/03/2023	31/03/2023	15,85839	KR 43A 20B 92	ORTEZAL	16	Anden	-74,09797715	4,628494318
16AN00984-2	24/03/2023	31/03/2023	8,10635	KR 42 20B 45	ORTEZAL	16	Anden	-74,09750847	4,627083148
16AN00984-3	24/03/2023	31/03/2023	67,00979	KR 42 20B 17	ORTEZAL	16	Anden	-74,09800475	4,627071729
16AN00984-4	24/03/2023	31/03/2023	16,22235	KR 42 20B 45	ORTEZAL	16	Anden	-74,09740277	4,627212592
16AN00984-5	24/03/2023	31/03/2023	20,97957	CL 20B 42 60	ORTEZAL	16	Anden	-74,09815494	4,627279881
16AN00984-6	24/03/2023	31/03/2023	7,10596	CL 20B 42 60	ORTEZAL	16	Anden	-74,0982979	4,627311021
16AN00984-7	24/03/2023	31/03/2023	4,95103	CL 20B 42 60	ORTEZAL	16	Anden	-74,09808319	4,627329558
16AN00984-8	24/03/2023	31/03/2023	56,82534	CL 20B 42 60	ORTEZAL	16	Anden	-74,09828644	4,627348379
16AN00984-9	24/03/2023	31/03/2023	15,94786	CL 20B 42 76	ORTEZAL	16	Anden	-74,09839648	4,627396279
16AN00985-10	24/03/2023	31/03/2023	6,40530	AC 20 42 66	ORTEZAL	16	Anden	-74,09873008	4,627536533
16AN00985-11	24/03/2023	31/03/2023	2,89044	AC 20 42 66	ORTEZAL	16	Anden	-74,0987734	4,627571848
16AN00985-6	24/03/2023	31/03/2023	5,07018	AC 20 42 66	ORTEZAL	16	Anden	-74,09918327	4,627222384
16AN00985-7	24/03/2023	31/03/2023	15,97738	AC 20 42 66	ORTEZAL	16	Anden	-74,0991254	4,627295229
16AN00985-8	24/03/2023	31/03/2023	5,46341	AC 20 42 66	ORTEZAL	16	Anden	-74,09906806	4,627368736
16AN00985-9	24/03/2023	31/03/2023	12,86905	AC 20 42 66	ORTEZAL	16	Anden	-74,09865953	4,62747683
16AN00986-1	24/03/2023	31/03/2023	3,32593	KR 43A 20B 07	ORTEZAL	16	Anden	-74,09894687	4,627840647
16AN00986-10	24/03/2023	31/03/2023	22,91051	CL 20B 43A 70	ORTEZAL	16	Anden	-74,09936671	4,62839098
16AN00986-11	24/03/2023	31/03/2023	17,99484	CL 20B 43A 48	ORTEZAL	16	Anden	-74,09905875	4,628447445
16AN00986-12	24/03/2023	31/03/2023	28,88072	CL 20C 43A 55	ORTEZAL	16	Anden	-74,09891479	4,629259405
16AN00986-13	24/03/2023	31/03/2023	41,98403	CL 20C - KR 44 ESQUINA	ORTEZAL	16	Anden	-74,09912274	4,629424504
16AN00986-2	24/03/2023	31/03/2023	2,75607	KR 43A 20B 07	ORTEZAL	16	Anden	-74,09897516	4,627865013
16AN00986-3	24/03/2023	31/03/2023	43,63036	CL 20B 43A 46	ORTEZAL	16	Anden	-74,09912929	4,628025723
16AN00986-4	24/03/2023	31/03/2023	8,83528	CL 20B 43A 60	ORTEZAL	16	Anden	-74,09931529	4,628144702
16AN00986-5	24/03/2023	31/03/2023	24,88068	CL 20B 43A 60	ORTEZAL	16	Anden	-74,099293	4,628235528
16AN00986-6	24/03/2023	31/03/2023	10,05870	CL 20B 43A 60	ORTEZAL	16	Anden	-74,09946214	4,628263368
16AN00986-7	24/03/2023	31/03/2023	16,41181	CL 20B 43A 60	ORTEZAL	16	Anden	-74,09936308	4,628292247
16AN00986-8	24/03/2023	31/03/2023	32,95128	CL 20B 43A 46	ORTEZAL	16	Anden	-74,09918108	4,628290115
16AN00986-9	24/03/2023	31/03/2023	161,82544	CL 20B 43A 60	ORTEZAL	16	Anden	-74,09941726	4,628328757
16AN00987-1	24/03/2023	31/03/2023	39,65280	KR 43A 20C 01	ORTEZAL	16	Anden	-74,09822611	4,628827399
16AN00987-2	24/03/2023	31/03/2023	30,59489	CL 20C 43A 35	ORTEZAL	16	Anden	-74,09850791	4,629061969
16AN00987-3	24/03/2023	31/03/2023	11,42364	CL 20C 43A 52	ORTEZAL	16	Anden	-74,09853646	4,629178351
16AN00987-4	24/03/2023	31/03/2023	8,88014	CL 20C 43A 52	ORTEZAL	16	Anden	-74,09870721	4,629218881
16AN00987-5	24/03/2023	31/03/2023	15,72023	CL 20C 43A 52	ORTEZAL	16	Anden	-74,09859905	4,629240112
16AN00987-6	24/03/2023	31/03/2023	15,78884	CL 20C 43A 52	ORTEZAL	16	Anden	-74,0985949	4,629359777
16AN00987-7	24/03/2023	31/03/2023	50,21075	KR 44 20C 10	ORTEZAL	16	Anden	-74,09902188	4,629476284
16AN00987-8	24/03/2023	31/03/2023	11,12062	KR 44 20C 72	ORTEZAL	16	Anden	-74,09869876	4,63017967



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00988-1	24/03/2023	31/03/2023	9,68426	CL 20A 43A 50	ORTEZAL	16	Anden	-74,10006185	4,627290102
16AN00988-2	24/03/2023	31/03/2023	11,78297	CL 20A 43A 50	ORTEZAL	16	Anden	-74,10018354	4,627325068
16AN00988-3	24/03/2023	31/03/2023	5,60798	CL 20A 43A 50	ORTEZAL	16	Anden	-74,10014136	4,627329692
16AN00988-4	24/03/2023	31/03/2023	12,57866	CL 20A 43A 50	ORTEZAL	16	Anden	-74,09996306	4,62733726
16AN00988-5	24/03/2023	31/03/2023	44,59043	CL 20A 43A 60	ORTEZAL	16	Anden	-74,10029162	4,627370427
16AN00988-6	24/03/2023	31/03/2023	21,38699	CL 20A 43A 50	ORTEZAL	16	Anden	-74,100154	4,627464471
16AN00988-7	24/03/2023	31/03/2023	14,53710	CL 20A 43A 50	ORTEZAL	16	Anden	-74,10009941	4,62755325
16AN00988-8	24/03/2023	31/03/2023	51,82428	CL 20B 43A 25	ORTEZAL	16	Anden	-74,09921292	4,62793148
16AN00989-1	24/03/2023	31/03/2023	9,43655	KR 44 20C 07	ORTEZAL	16	Anden	-74,09924061	4,629745352
16AN00989-2	24/03/2023	31/03/2023	21,81239	KR 44 20C 07	ORTEZAL	16	Anden	-74,09911713	4,629896436
16AN00989-3	24/03/2023	31/03/2023	2,66657	KR 44 20C 07	ORTEZAL	16	Anden	-74,09902237	4,630013988
16AN00989-4	24/03/2023	31/03/2023	203,32560	CL 20C 44 60	ORTEZAL	16	Anden	-74,09980877	4,630250177
16AN00990-1	24/03/2023	31/03/2023	21,06141	AC 20 43A 32	ORTEZAL	16	Anden	-74,10037323	4,627134865
16AN00990-2	24/03/2023	31/03/2023	6,49526	AC 20 43A 32	ORTEZAL	16	Anden	-74,10052452	4,627146981
16AN00990-3	24/03/2023	31/03/2023	42,93656	AC 20 43A 32	ORTEZAL	16	Anden	-74,10038844	4,627313668
16AN00990-4	24/03/2023	31/03/2023	6,62958	AC 20 43A 40	ORTEZAL	16	Anden	-74,10052061	4,627424119
16AN00991-1	24/03/2023	31/03/2023	143,98526	CL 20B 44 52	ORTEZAL	16	Anden	-74,10058132	4,629293716
16AN00992-1	24/03/2023	31/03/2023	116,71326	AK 50 19 42	ORTEZAL	16	Anden	-74,10136282	4,634525799
16AN00992-2	24/03/2023	31/03/2023	213,52163	AK 50 19 42	ORTEZAL	16	Anden	-74,10101768	4,634974942
16AN00993-1	24/03/2023	31/03/2023	7,25941	CL 20A 44 80	ORTEZAL	16	Anden	-74,10176878	4,628579896
16AN00993-2	24/03/2023	31/03/2023	3,21365	CL 20A 44 80	ORTEZAL	16	Anden	-74,10181546	4,62861756
16AN00993-3	24/03/2023	31/03/2023	3,20419	CL 20A 44 80	ORTEZAL	16	Anden	-74,10184374	4,628641044
16AN00993-4	24/03/2023	31/03/2023	37,70589	CL 20A 44 80	ORTEZAL	16	Anden	-74,10179851	4,628787241
16AN00993-5	24/03/2023	31/03/2023	15,47465	KR 46 20A 90	ORTEZAL	16	Anden	-74,10131929	4,629378136
16AN00994-1	24/03/2023	31/03/2023	10,23691	CL 20A 44 81	ORTEZAL	16	Anden	-74,10157567	4,628291256
16AN00994-2	24/03/2023	31/03/2023	36,63501	CL 20A 44 81	ORTEZAL	16	Anden	-74,10176969	4,628450229
16AN00995-1	24/03/2023	31/03/2023	30,81843	KR 33 19A 01	CUNDINAMARCA	16	Anden	-74,09006842	4,621402177
16AN00996-2	24/03/2023	31/03/2023	259,57333	AC 19 33 68	CUNDINAMARCA	16	Anden	-74,09127203	4,621347821
16AN00996-3	24/03/2023	31/03/2023	7,69755	KR 34 19 84	CUNDINAMARCA	16	Anden	-74,09103255	4,621837317
16AN00997-2	24/03/2023	31/03/2023	16,93296	KR 34 19 17	CUNDINAMARCA	16	Anden	-74,0914291	4,621634797
16AN00997-3	24/03/2023	31/03/2023	197,48960	KR 34 19A	CUNDINAMARCA	16	Anden	-74,09120413	4,621826164
16AN00998-1	24/03/2023	31/03/2023	32,60652	KR 56 9 02	SALAZAR GOMEZ	16	Anden	-74,11191453	4,62835404
16AN00998-2	24/03/2023	31/03/2023	35,44526	KR 56 9 02	SALAZAR GOMEZ	16	Anden	-74,11167987	4,62867455
16AN00998-3	24/03/2023	31/03/2023	26,83820	KR 56 9 36	SALAZAR GOMEZ	16	Anden	-74,11151045	4,628864409
16AN00998-4	24/03/2023	31/03/2023	11,14552	KR 56 9 36	SALAZAR GOMEZ	16	Anden	-74,11142556	4,62895445
16AN00998-5	24/03/2023	31/03/2023	19,55083	AC 13 50 91	SALAZAR GOMEZ	16	Anden	-74,11072605	4,62972188
16AN00999-1	24/03/2023	31/03/2023	22,66603	KR 58 9 54	SALAZAR GOMEZ	16	Anden	-74,1122238	4,62984728
16AN00999-2	24/03/2023	31/03/2023	6,22893	KR 58 9 54	SALAZAR GOMEZ	16	Anden	-74,11214089	4,629953212
16AN00999-3	24/03/2023	31/03/2023	19,12929	KR 58 9 54	SALAZAR GOMEZ	16	Anden	-74,11204197	4,630059075
16AN00999-4	24/03/2023	31/03/2023	8,80004	KR 58 9 54	SALAZAR GOMEZ	16	Anden	-74,11193049	4,630180326
16AN00999-5	24/03/2023	31/03/2023	3,44505	KR 58 9 54	SALAZAR GOMEZ	16	Anden	-74,11183872	4,630280317
16AN00999-6	24/03/2023	31/03/2023	21,91414	KR 58 9 70	SALAZAR GOMEZ	16	Anden	-74,11176669	4,630375413
16AN00999-7	24/03/2023	31/03/2023	37,95137	KR 58 9 88	SALAZAR GOMEZ	16	Anden	-74,11157016	4,630588911
16AN00999-8	24/03/2023	31/03/2023	57,49195	AC 13 56 91	SALAZAR GOMEZ	16	Anden	-74,11136302	4,630815114
16AN01000-1	24/03/2023	31/03/2023	43,51931	AC 13 58 51	SALAZAR GOMEZ	16	Anden	-74,1122223	4,630097876
16AN01000-2	24/03/2023	31/03/2023	449,58998	AC 13 58 51	SALAZAR GOMEZ	16	Anden	-74,11185507	4,6305271
16AN01001-1	24/03/2023	31/03/2023	101,69603	KR 62 11 16	SALAZAR GOMEZ	16	Anden	-74,11494865	4,630669375
16AN01001-10	24/03/2023	31/03/2023	25,72457	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,11387487	4,632430723
16AN01001-11	24/03/2023	31/03/2023	65,04711	KR 65 11 03	SALAZAR GOMEZ	16	Anden	-74,11619603	4,632588343
16AN01001-12	24/03/2023	31/03/2023	54,54511	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,11354519	4,63279437
16AN01001-13	24/03/2023	31/03/2023	98,71292	KR 65 11 50	SALAZAR GOMEZ	16	Anden	-74,11584208	4,63305772
16AN01001-14	24/03/2023	31/03/2023	44,61548	KR 65 12 60	SALAZAR GOMEZ	16	Anden	-74,11511791	4,634026855
16AN01001-15	24/03/2023	31/03/2023	11,55543	KR 65 12 60	SALAZAR GOMEZ	16	Anden	-74,11497066	4,63422226
16AN01001-16	24/03/2023	31/03/2023	551,29769	KR 65 12 60	SALAZAR GOMEZ	16	Anden	-74,11416237	4,633689718
16AN01001-2	24/03/2023	31/03/2023	9,24636	KR 62 11 16	SALAZAR GOMEZ	16	Anden	-74,11509243	4,630958172
16AN01001-3	24/03/2023	31/03/2023	338,43861	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,11494836	4,631263846
16AN01001-4	24/03/2023	31/03/2023	20,89210	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,11438519	4,631867751
16AN01001-5	24/03/2023	31/03/2023	29,23995	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,11440816	4,631870629
16AN01001-6	24/03/2023	31/03/2023	136,22046	KR 65 10 98	SALAZAR GOMEZ	16	Anden	-74,11683546	4,631735907
16AN01001-7	24/03/2023	31/03/2023	54,19848	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,11416571	4,632111635
16AN01001-8	24/03/2023	31/03/2023	35,15355	KR 62 10 99	SALAZAR GOMEZ	16	Anden	-74,11416718	4,632136041
16AN01001-9	24/03/2023	31/03/2023	28,43792	KR 65 11 03	SALAZAR GOMEZ	16	Anden	-74,11642918	4,632277823
16AN01002-1	24/03/2023	31/03/2023	32,14012	KR 65 12 51	SALAZAR GOMEZ	16	Anden	-74,11562166	4,633716188
16AN01002-3	24/03/2023	31/03/2023	219,98151	AC 13 65 21	SALAZAR GOMEZ	16	Anden	-74,11653957	4,633731087
16AN01002-4	24/03/2023	31/03/2023	50,07136	KR 65 12 51	SALAZAR GOMEZ	16	Anden	-74,11543492	4,633962106
16AN01002-5	24/03/2023	31/03/2023	51,63985	KR 65 12 71	SALAZAR GOMEZ	16	Anden	-74,11518793	4,634260927
16AN01002-6	24/03/2023	31/03/2023	86,15322	AC 13 65 83	SALAZAR GOMEZ	16	Anden	-74,11722094	4,63431022



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN01002-8	24/03/2023	31/03/2023	114,45800	AC 13 65 21	SALAZAR GOMEZ	16	Anden	-74,1158517	4,635121423
16AN01003-1	24/03/2023	31/03/2023	33,60093	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,11697174	4,632099231
16AN01003-10	24/03/2023	31/03/2023	19,87138	CL 12 65 95	SALAZAR GOMEZ	16	Anden	-74,11789613	4,633524909
16AN01003-11	24/03/2023	31/03/2023	92,33121	CL 12 65 11	SALAZAR GOMEZ	16	Anden	-74,11660507	4,633663583
16AN01003-12	24/03/2023	31/03/2023	141,68022	CL 12 65 95	SALAZAR GOMEZ	16	Anden	-74,11759647	4,634015417
16AN01003-14	24/03/2023	31/03/2023	62,59721	CL 12 65 51	SALAZAR GOMEZ	16	Anden	-74,1171922	4,634160381
16AN01003-2	24/03/2023	31/03/2023	28,47108	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,11712203	4,632235468
16AN01003-3	24/03/2023	31/03/2023	31,10291	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,11726475	4,632371246
16AN01003-4	24/03/2023	31/03/2023	67,57629	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,11748369	4,632571704
16AN01003-5	24/03/2023	31/03/2023	50,31874	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,11797953	4,633031735
16AN01003-6	24/03/2023	31/03/2023	96,67857	KR 65 11 03	SALAZAR GOMEZ	16	Anden	-74,11621172	4,632893003
16AN01003-7	24/03/2023	31/03/2023	22,54916	CL 12 65 11	SALAZAR GOMEZ	16	Anden	-74,11611225	4,633246038
16AN01003-8	24/03/2023	31/03/2023	55,79900	CL 12 65 95	SALAZAR GOMEZ	16	Anden	-74,11804481	4,633303691
16AN01003-9	24/03/2023	31/03/2023	24,33751	CL 12 65 11	SALAZAR GOMEZ	16	Anden	-74,11627956	4,633385945
16AN01004-1	24/03/2023	31/03/2023	17,74659	CL 10 65 28	SALAZAR GOMEZ	16	Anden	-74,11791528	4,630944043
16AN01004-10	24/03/2023	31/03/2023	87,35987	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,11721318	4,632192997
16AN01004-11	24/03/2023	31/03/2023	38,52153	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,1175256	4,632482441
16AN01004-12	24/03/2023	31/03/2023	139,48692	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,11796725	4,632888103
16AN01004-13	24/03/2023	31/03/2023	425,98658	KR 65B 10A 99	SALAZAR GOMEZ	16	Anden	-74,11869271	4,632698216
16AN01004-2	24/03/2023	31/03/2023	33,07417	CL 10 65 28	SALAZAR GOMEZ	16	Anden	-74,11805506	4,631073241
16AN01004-3	24/03/2023	31/03/2023	49,75235	CL 10 65 28	SALAZAR GOMEZ	16	Anden	-74,11769073	4,631037906
16AN01004-4	24/03/2023	31/03/2023	83,63585	CL 11 65 51	SALAZAR GOMEZ	16	Anden	-74,11838525	4,63138101
16AN01004-5	24/03/2023	31/03/2023	13,41360	CL 11 65 51	SALAZAR GOMEZ	16	Anden	-74,11862225	4,631599653
16AN01004-6	24/03/2023	31/03/2023	22,02284	CL 11 65 51	SALAZAR GOMEZ	16	Anden	-74,11875112	4,63171899
16AN01004-7	24/03/2023	31/03/2023	139,99090	KR 65 10 95	SALAZAR GOMEZ	16	Anden	-74,11720513	4,631555411
16AN01004-8	24/03/2023	31/03/2023	6,30242	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,11697865	4,631975282
16AN01004-9	24/03/2023	31/03/2023	2,79531	KR 65 11 00	SALAZAR GOMEZ	16	Anden	-74,11701134	4,632005465
16AN01005-1	24/03/2023	31/03/2023	46,23047	CL 9A 65 40	SALAZAR GOMEZ	16	Anden	-74,11899804	4,629917655
16AN01005-10	24/03/2023	31/03/2023	8,36068	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden	-74,11945619	4,630969115
16AN01005-11	24/03/2023	31/03/2023	17,11974	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden	-74,11939224	4,631072892
16AN01005-12	24/03/2023	31/03/2023	132,33911	KR 65 9A 75	SALAZAR GOMEZ	16	Anden	-74,1181911	4,631065931
16AN01005-13	24/03/2023	31/03/2023	99,38065	KR 65B 9A 96	SALAZAR GOMEZ	16	Anden	-74,11922203	4,631352103
16AN01005-14	24/03/2023	31/03/2023	20,37070	KR 65B 9A 96	SALAZAR GOMEZ	16	Anden	-74,11900907	4,631702089
16AN01005-15	24/03/2023	31/03/2023	88,41087	KR 65B 9A 96	SALAZAR GOMEZ	16	Anden	-74,11876136	4,631594947
16AN01005-2	24/03/2023	31/03/2023	49,07793	CL 9A 65 40	SALAZAR GOMEZ	16	Anden	-74,11867256	4,629965881
16AN01005-3	24/03/2023	31/03/2023	19,57575	CL 9A 65 40	SALAZAR GOMEZ	16	Anden	-74,11925872	4,630157975
16AN01005-4	24/03/2023	31/03/2023	37,88686	KR 65 9A 75	SALAZAR GOMEZ	16	Anden	-74,11844323	4,630218068
16AN01005-5	24/03/2023	31/03/2023	40,10001	CL 9A 65 40	SALAZAR GOMEZ	16	Anden	-74,11943228	4,630319448
16AN01005-6	24/03/2023	31/03/2023	79,48019	KR 65 9A 75	SALAZAR GOMEZ	16	Anden	-74,11812477	4,630565392
16AN01005-7	24/03/2023	31/03/2023	20,66594	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden	-74,11956776	4,630785714
16AN01005-8	24/03/2023	31/03/2023	1,59452	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden	-74,11951999	4,630866269
16AN01005-9	24/03/2023	31/03/2023	6,39606	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden	-74,11950154	4,630894566
16AN01006-1	24/03/2023	31/03/2023	966,23973	AC 9 65 82	SALAZAR GOMEZ	16	Anden	-74,12010917	4,63029261
16AN01007-1	24/03/2023	31/03/2023	301,24466	AK 50 17 77	PUENTE ARANDA	16	Anden	-74,10399402	4,631489152
16AN01007-2	24/03/2023	31/03/2023	204,49293	AK 50 18A 27	PUENTE ARANDA	16	Anden	-74,10324491	4,632459402
16AN01007-3	24/03/2023	31/03/2023	77,21675	AK 50 18A 27	PUENTE ARANDA	16	Anden	-74,10302442	4,632746292
16AN01007-4	24/03/2023	31/03/2023	22,48914	AK 50 18A 27	PUENTE ARANDA	16	Anden	-74,10270858	4,633159435
16AN01008-1	24/03/2023	31/03/2023	3231,64963	KR 52 14 90	PUENTE ARANDA	16	Anden	-74,10659475	4,629713807
16AN01008-2	24/03/2023	31/03/2023	110,62375	AC 17 52 10	PUENTE ARANDA	16	Anden	-74,10629162	4,630541704
16AN01009-1	24/03/2023	31/03/2023	99,92312	AK 50 19 21	PUENTE ARANDA	16	Anden	-74,10235602	4,63361643
16AN01009-2	24/03/2023	31/03/2023	127,88029	AK 50 19 29	PUENTE ARANDA	16	Anden	-74,10212372	4,633912506
16AN01009-3	24/03/2023	31/03/2023	54,30172	CL 19 50 50	PUENTE ARANDA	16	Anden	-74,1036482	4,634111185
16AN01009-4	24/03/2023	31/03/2023	184,20487	AK 50 19 32	PUENTE ARANDA	16	Anden	-74,1018942	4,63421133
16AN01009-5	24/03/2023	31/03/2023	98,07044	AK 50 19 75	PUENTE ARANDA	16	Anden	-74,10166883	4,634501282
16AN01009-6	24/03/2023	31/03/2023	205,61333	AK 50 19 75	PUENTE ARANDA	16	Anden	-74,10139015	4,634861084
16AN01009-7	24/03/2023	31/03/2023	94,91790	AK 50 19 75	PUENTE ARANDA	16	Anden	-74,1010742	4,635267847
16AN01009-8	24/03/2023	31/03/2023	386,76312	CL 19 50 50	PUENTE ARANDA	16	Anden	-74,10464731	4,634914244
16AN01010-1	24/03/2023	31/03/2023	35,66916	AC 13 55 34	PUENTE ARANDA	16	Anden	-74,10976378	4,630073567
16AN01010-2	24/03/2023	31/03/2023	29,82128	AC 13 55 34	PUENTE ARANDA	16	Anden	-74,10994039	4,630315623
16AN01011-1	24/03/2023	31/03/2023	65,00543	AC 13 57 24	PUENTE ARANDA	16	Anden	-74,11055279	4,63110121
16AN01011-2	24/03/2023	31/03/2023	74,80064	AC 13 57 24	PUENTE ARANDA	16	Anden	-74,11073194	4,631252993
16AN01011-3	24/03/2023	31/03/2023	420,74979	AC 13 57 24	PUENTE ARANDA	16	Anden	-74,11069193	4,631566724
16AN01012-1	24/03/2023	31/03/2023	13,53477	AK 60 17 14	CENTRO INDUSTRIAL	16	Anden	-74,11025046	4,634025383
16AN01012-10	24/03/2023	31/03/2023	126,32353	KR 62 18A 02	CENTRO INDUSTRIAL	16	Anden	-74,10941648	4,637096732
16AN01012-11	24/03/2023	31/03/2023	289,24669	KR 62 18A 02	CENTRO INDUSTRIAL	16	Anden	-74,1088531	4,637679266
16AN01012-2	24/03/2023	31/03/2023	41,03595	AK 60 17 14	CENTRO INDUSTRIAL	16	Anden	-74,11042695	4,634177329
16AN01012-3	24/03/2023	31/03/2023	79,75883	AK 60 17 14	CENTRO INDUSTRIAL	16	Anden	-74,11029845	4,634548078



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN01012-4	24/03/2023	31/03/2023	144,79012	AK 60 17 14	CENTRO INDUSTRIAL	16	Anden	-74,11005885	4,634827877
16AN01012-5	24/03/2023	31/03/2023	63,64203	CL 17A 59 45	CENTRO INDUSTRIAL	16	Anden	-74,10983647	4,635100744
16AN01012-6	24/03/2023	31/03/2023	527,38501	AK 60 17 14	CENTRO INDUSTRIAL	16	Anden	-74,11017951	4,634853672
16AN01012-7	24/03/2023	31/03/2023	152,82509	AK 60 17 86	CENTRO INDUSTRIAL	16	Anden	-74,10963285	4,635509011
16AN01012-8	24/03/2023	31/03/2023	108,21270	KR 62 17B 24	CENTRO INDUSTRIAL	16	Anden	-74,10941846	4,635764125
16AN01012-9	24/03/2023	31/03/2023	131,38698	KR 62 17B 24	CENTRO INDUSTRIAL	16	Anden	-74,10980726	4,636697735
16AN01013-1	24/03/2023	31/03/2023	137,25568	AK 60 15 80	PUENTE ARANDA	16	Anden	-74,11097628	4,63374334
16AN01013-2	24/03/2023	31/03/2023	26,42917	AK 60 15 80	PUENTE ARANDA	16	Anden	-74,11030498	4,633957627
16AN01013-4	24/03/2023	31/03/2023	62,34329	AK 60 15 80	PUENTE ARANDA	16	Anden	-74,11047002	4,634095816
16AN01013-5	24/03/2023	31/03/2023	79,77344	AK 60 15 80	PUENTE ARANDA	16	Anden	-74,11067826	4,634095354
16AN01014-1	24/03/2023	31/03/2023	1382,30001	AK 60 13 00	PUENTE ARANDA	16	Anden	-74,11158263	4,63307879
16AN01015-1	24/03/2023	31/03/2023	29,56102	AC 17 50 24	PUENTE ARANDA	16	Anden	-74,1051537	4,629981991
16AN01015-2	24/03/2023	31/03/2023	57,77012	AK 50 17 19	PUENTE ARANDA	16	Anden	-74,10501627	4,630156981
16AN01015-3	24/03/2023	31/03/2023	48,40760	AK 50 17 19	PUENTE ARANDA	16	Anden	-74,10505099	4,630188046
16AN01015-4	24/03/2023	31/03/2023	23,68256	AK 50 17 29	PUENTE ARANDA	16	Anden	-74,10491165	4,630294663
16AN01015-5	24/03/2023	31/03/2023	23,30616	AK 50 17 29	PUENTE ARANDA	16	Anden	-74,10483711	4,630388065
16AN01015-6	24/03/2023	31/03/2023	54,10314	AK 50 17 29	PUENTE ARANDA	16	Anden	-74,10490991	4,630370267
16AN01015-7	24/03/2023	31/03/2023	141,18231	AC 17 50 24	PUENTE ARANDA	16	Anden	-74,10591773	4,63035498
16AN01015-8	24/03/2023	31/03/2023	62,02288	AK 50 17 71	PUENTE ARANDA	16	Anden	-74,10475216	4,630512084
16AN01015-9	24/03/2023	31/03/2023	300,10300	AK 50 17 71	PUENTE ARANDA	16	Anden	-74,10448833	4,630858923
16AN01016-1	24/03/2023	31/03/2023	173,73457	AC 17 50 24	PUENTE ARANDA	16	Anden	-74,10594171	4,630640619
16AN01016-2	24/03/2023	31/03/2023	144,36716	AC 17 52 10	PUENTE ARANDA	16	Anden	-74,10586379	4,630923859
16AN01016-3	24/03/2023	31/03/2023	237,30817	AK 50 17 29	PUENTE ARANDA	16	Anden	-74,105673	4,631045615
16AN01016-4	24/03/2023	31/03/2023	68,70738	AC 17 52 10	PUENTE ARANDA	16	Anden	-74,10566963	4,631220283
16AN01017-1	24/03/2023	31/03/2023	30,11965	KR 56 19 23	PUENTE ARANDA	16	Anden	-74,10572035	4,635727726
16AN01018-1	24/03/2023	31/03/2023	26,62944	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden	-74,11062538	4,634480253
16AN01018-10	24/03/2023	31/03/2023	32,19753	KR 60 17 37	CENTRO INDUSTRIAL	16	Anden	-74,1103092	4,634975385
16AN01018-11	24/03/2023	31/03/2023	36,90914	KR 60 17 57	CENTRO INDUSTRIAL	16	Anden	-74,11014832	4,635100596
16AN01018-12	24/03/2023	31/03/2023	30,74076	KR 60 17 57	CENTRO INDUSTRIAL	16	Anden	-74,11017728	4,635131887
16AN01018-13	24/03/2023	31/03/2023	49,14672	AK 60 17 61	CENTRO INDUSTRIAL	16	Anden	-74,10999543	4,635287256
16AN01018-14	24/03/2023	31/03/2023	101,43050	AK 60 17 89	CENTRO INDUSTRIAL	16	Anden	-74,10954669	4,635831345
16AN01018-15	24/03/2023	31/03/2023	31,75671	KR 62 17B 24	CENTRO INDUSTRIAL	16	Anden	-74,10944579	4,635908009
16AN01018-2	24/03/2023	31/03/2023	40,29244	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden	-74,11076304	4,634488125
16AN01018-3	24/03/2023	31/03/2023	13,36845	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden	-74,11056333	4,63460371
16AN01018-4	24/03/2023	31/03/2023	25,95461	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden	-74,110603	4,634631353
16AN01018-5	24/03/2023	31/03/2023	13,02245	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden	-74,11085882	4,634653519
16AN01018-7	24/03/2023	31/03/2023	30,56582	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden	-74,11048554	4,634698943
16AN01018-8	24/03/2023	31/03/2023	25,43919	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden	-74,11052164	4,634722088
16AN01018-9	24/03/2023	31/03/2023	33,58490	KR 60 17 37	CENTRO INDUSTRIAL	16	Anden	-74,11027348	4,634953739
16AN01019-1	24/03/2023	31/03/2023	86,44356	AC 13 60 34	CENTRO INDUSTRIAL	16	Anden	-74,11241114	4,632818278
16AN01019-2	24/03/2023	31/03/2023	22,19753	AC 13 60 34	CENTRO INDUSTRIAL	16	Anden	-74,11257599	4,632961582
16AN01019-3	24/03/2023	31/03/2023	581,61111	AK 60 13 00	CENTRO INDUSTRIAL	16	Anden	-74,11174881	4,633082063
16AN01019-4	24/03/2023	31/03/2023	206,94194	AK 60 15 07	CENTRO INDUSTRIAL	16	Anden	-74,11253921	4,633785543
16AN01019-5	24/03/2023	31/03/2023	6,83434	AC 17 60 51	CENTRO INDUSTRIAL	16	Anden	-74,11096385	4,634255538
16AN01019-6	24/03/2023	31/03/2023	430,18384	AK 60 15 07	CENTRO INDUSTRIAL	16	Anden	-74,11239905	4,633999445
16AN01019-7	24/03/2023	31/03/2023	12,13541	AC 17 60 51	CENTRO INDUSTRIAL	16	Anden	-74,11089539	4,634336946
16AN01019-8	24/03/2023	31/03/2023	24,67304	AC 17 60 51	CENTRO INDUSTRIAL	16	Anden	-74,11095448	4,634453586
16AN01019-9	24/03/2023	31/03/2023	143,73976	AK 60 15 07	CENTRO INDUSTRIAL	16	Anden	-74,11189355	4,634537186
16AN01020-1	24/03/2023	31/03/2023	47,95446	KR 62 18A 19	CENTRO INDUSTRIAL	16	Anden	-74,10940714	4,637575325
16AN01020-2	24/03/2023	31/03/2023	78,33584	CL 18A 62 49	CENTRO INDUSTRIAL	16	Anden	-74,10966576	4,637834006
16AN01020-3	24/03/2023	31/03/2023	94,64092	CL 18A 62 84	CENTRO INDUSTRIAL	16	Anden	-74,10990437	4,638413773
16AN01021-1	24/03/2023	31/03/2023	33,86163	CL 17B 62 22	CENTRO INDUSTRIAL	16	Anden	-74,11019202	4,636487135
16AN01021-10	24/03/2023	31/03/2023	376,71586	KR 63 17B 70	CENTRO INDUSTRIAL	16	Anden	-74,11042653	4,637643258
16AN01021-11	24/03/2023	31/03/2023	18,15373	KR 63 17B 70	CENTRO INDUSTRIAL	16	Anden	-74,11056998	4,637715947
16AN01021-12	24/03/2023	31/03/2023	83,10539	CL 18A 62 49	CENTRO INDUSTRIAL	16	Anden	-74,10965497	4,637679509
16AN01021-13	24/03/2023	31/03/2023	17,62846	CL 18A 62 49	CENTRO INDUSTRIAL	16	Anden	-74,10977107	4,63778952
16AN01021-14	24/03/2023	31/03/2023	19,53301	CL 18A 62 49	CENTRO INDUSTRIAL	16	Anden	-74,10985076	4,637867461
16AN01021-15	24/03/2023	31/03/2023	40,35793	KR 63 17B 74	CENTRO INDUSTRIAL	16	Anden	-74,11044339	4,637849662
16AN01021-16	24/03/2023	31/03/2023	60,94578	CL 18A 62 83	CENTRO INDUSTRIAL	16	Anden	-74,11027975	4,638019689
16AN01021-17	24/03/2023	31/03/2023	61,88719	CL 18A 62 83	CENTRO INDUSTRIAL	16	Anden	-74,11003813	4,638045479
16AN01021-4	24/03/2023	31/03/2023	12,31634	KR 62 17B 81	CENTRO INDUSTRIAL	16	Anden	-74,10939841	4,637434636
16AN01021-7	24/03/2023	31/03/2023	111,54661	CL 17B 62 74	CENTRO INDUSTRIAL	16	Anden	-74,11091661	4,637356301
16AN01021-8	24/03/2023	31/03/2023	88,41279	KR 63 17B 70	CENTRO INDUSTRIAL	16	Anden	-74,1106308	4,63754718
16AN01021-9	24/03/2023	31/03/2023	31,38298	KR 62 17B 81	CENTRO INDUSTRIAL	16	Anden	-74,10952557	4,637556006
16AN01022-1	24/03/2023	31/03/2023	19,18583	AC 17 62 06	CENTRO INDUSTRIAL	16	Anden	-74,11144371	4,635309913
16AN01022-10	24/03/2023	31/03/2023	20,65258	KR 62 17 93	CENTRO INDUSTRIAL	16	Anden	-74,11050653	4,636159586
16AN01022-11	24/03/2023	31/03/2023	3,28453	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11121061	4,636306987



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN01022-12	24/03/2023	31/03/2023	19,24974	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11117189	4,636316865
16AN01022-13	24/03/2023	31/03/2023	21,58278	KR 62 17 93	CENTRO INDUSTRIAL	16	Anden	-74,1104397	4,636365796
16AN01022-14	24/03/2023	31/03/2023	91,08019	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11163721	4,636343686
16AN01022-15	24/03/2023	31/03/2023	4,69210	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11131623	4,63640629
16AN01022-16	24/03/2023	31/03/2023	10,38929	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11129347	4,636431428
16AN01022-17	24/03/2023	31/03/2023	11,10512	KR 63 17 32	CENTRO INDUSTRIAL	16	Anden	-74,11173793	4,636448253
16AN01022-18	24/03/2023	31/03/2023	10,73007	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11137056	4,636455544
16AN01022-19	24/03/2023	31/03/2023	9,51648	KR 63 17 32	CENTRO INDUSTRIAL	16	Anden	-74,1117673	4,636467452
16AN01022-2	24/03/2023	31/03/2023	32,40932	AC 17 62 06	CENTRO INDUSTRIAL	16	Anden	-74,11151734	4,635386729
16AN01022-20	24/03/2023	31/03/2023	14,77512	KR 62 17 93	CENTRO INDUSTRIAL	16	Anden	-74,11055275	4,636475412
16AN01022-21	24/03/2023	31/03/2023	18,58479	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11134869	4,636479039
16AN01022-22	24/03/2023	31/03/2023	138,84375	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11164486	4,636426185
16AN01022-23	24/03/2023	31/03/2023	48,67907	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11147951	4,636535733
16AN01022-24	24/03/2023	31/03/2023	31,15914	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,1114201	4,636548053
16AN01022-25	24/03/2023	31/03/2023	129,00010	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11156467	4,636581063
16AN01022-26	24/03/2023	31/03/2023	53,67909	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11150964	4,63663651
16AN01022-27	24/03/2023	31/03/2023	9,28780	KR 63 17 92	CENTRO INDUSTRIAL	16	Anden	-74,11146473	4,636735742
16AN01022-28	24/03/2023	31/03/2023	42,24890	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden	-74,11154843	4,636697022
16AN01022-29	24/03/2023	31/03/2023	56,98318	KR 63 17 98	CENTRO INDUSTRIAL	16	Anden	-74,11130396	4,636901269
16AN01022-3	24/03/2023	31/03/2023	67,39308	AC 17 62 06	CENTRO INDUSTRIAL	16	Anden	-74,11125694	4,635383977
16AN01022-30	24/03/2023	31/03/2023	33,66538	KR 63 17 98	CENTRO INDUSTRIAL	16	Anden	-74,11132909	4,636926993
16AN01022-31	24/03/2023	31/03/2023	22,74388	KR 63 17 98	CENTRO INDUSTRIAL	16	Anden	-74,11192553	4,637019844
16AN01022-32	24/03/2023	31/03/2023	12,29554	KR 63 17 98	CENTRO INDUSTRIAL	16	Anden	-74,11122281	4,637034292
16AN01022-33	24/03/2023	31/03/2023	5,61749	KR 63 17 98	CENTRO INDUSTRIAL	16	Anden	-74,11114364	4,637047295
16AN01022-4	24/03/2023	31/03/2023	13,22260	AC 17 62 42	CENTRO INDUSTRIAL	16	Anden	-74,1116138	4,635484439
16AN01022-5	24/03/2023	31/03/2023	3,28594	AC 17 62 42	CENTRO INDUSTRIAL	16	Anden	-74,11165599	4,635529165
16AN01022-6	24/03/2023	31/03/2023	26,96542	KR 62 17 61	CENTRO INDUSTRIAL	16	Anden	-74,11104957	4,635598385
16AN01022-7	24/03/2023	31/03/2023	7,43148	KR 62 17 61	CENTRO INDUSTRIAL	16	Anden	-74,11097689	4,635675439
16AN01022-8	24/03/2023	31/03/2023	13,06892	KR 62 17 71	CENTRO INDUSTRIAL	16	Anden	-74,11079159	4,635863909
16AN01022-9	24/03/2023	31/03/2023	28,67569	KR 62 17 79	CENTRO INDUSTRIAL	16	Anden	-74,11064083	4,636021693
16AN01023-1	24/03/2023	31/03/2023	17,38693	CL 14 62 04	CENTRO INDUSTRIAL	16	Anden	-74,11292479	4,634439658
16AN01023-10	24/03/2023	31/03/2023	13,81819	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden	-74,11303123	4,635143484
16AN01023-11	24/03/2023	31/03/2023	16,16539	KR 63 14 68	CENTRO INDUSTRIAL	16	Anden	-74,11272254	4,635411387
16AN01023-12	24/03/2023	31/03/2023	74,41237	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden	-74,111264589	4,635488306
16AN01023-13	24/03/2023	31/03/2023	25,15541	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden	-74,11267247	4,635515086
16AN01023-14	24/03/2023	31/03/2023	63,44518	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden	-74,11253657	4,635603075
16AN01023-15	24/03/2023	31/03/2023	23,41561	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden	-74,11256382	4,635629206
16AN01023-17	24/03/2023	31/03/2023	5,32536	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden	-74,11229421	4,635870609
16AN01023-18	24/03/2023	31/03/2023	8,92672	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden	-74,11123167	4,635888896
16AN01023-19	24/03/2023	31/03/2023	14,45281	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden	-74,11226627	4,635885784
16AN01023-2	24/03/2023	31/03/2023	7,77599	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden	-74,11292738	4,634478329
16AN01023-3	24/03/2023	31/03/2023	18,65066	KR 62 14 51	CENTRO INDUSTRIAL	16	Anden	-74,11211919	4,634484785
16AN01023-4	24/03/2023	31/03/2023	19,03308	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden	-74,11305369	4,634556434
16AN01023-5	24/03/2023	31/03/2023	52,22186	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden	-74,11323631	4,634735538
16AN01023-6	24/03/2023	31/03/2023	51,55291	KR 62 14 75	CENTRO INDUSTRIAL	16	Anden	-74,11187228	4,63473311
16AN01023-7	24/03/2023	31/03/2023	37,56324	KR 62 14 75	CENTRO INDUSTRIAL	16	Anden	-74,11187651	4,634765014
16AN01023-8	24/03/2023	31/03/2023	14,64087	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden	-74,11326333	4,634901971
16AN01023-9	24/03/2023	31/03/2023	24,64556	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden	-74,11314925	4,635022078
16AN01024-1	24/03/2023	31/03/2023	11,86128	CL 14 62 21	CENTRO INDUSTRIAL	16	Anden	-74,11265559	4,633956684
16AN01024-2	24/03/2023	31/03/2023	10,32152	CL 14 62 21	CENTRO INDUSTRIAL	16	Anden	-74,11268102	4,634052502
16AN01024-3	24/03/2023	31/03/2023	10,37024	CL 14 62 21	CENTRO INDUSTRIAL	16	Anden	-74,11279856	4,634165267
16AN01024-4	24/03/2023	31/03/2023	78,65202	KR 65 13 70	CENTRO INDUSTRIAL	16	Anden	-74,11376245	4,63510868
16AN01025-1	24/03/2023	31/03/2023	147,41665	KR 65 17 15	CENTRO INDUSTRIAL	16	Anden	-74,11312253	4,637325366
16AN01025-11	24/03/2023	31/03/2023	11,98979	KR 65A 18 81	CENTRO INDUSTRIAL	16	Anden	-74,11148573	4,639173984
16AN01025-12	24/03/2023	31/03/2023	34,82053	KR 65A 18A 05	CENTRO INDUSTRIAL	16	Anden	-74,11123651	4,639450106
16AN01025-13	24/03/2023	31/03/2023	28,69490	KR 65A 18A 41	CENTRO INDUSTRIAL	16	Anden	-74,11096525	4,63975184
16AN01025-14	24/03/2023	31/03/2023	14,96977	KR 65A 18A 41	CENTRO INDUSTRIAL	16	Anden	-74,11094996	4,639911821
16AN01025-2	24/03/2023	31/03/2023	177,10315	KR 65 17 15	CENTRO INDUSTRIAL	16	Anden	-74,1125103	4,637367807
16AN01025-3	24/03/2023	31/03/2023	204,01505	KR 65 17 85	CENTRO INDUSTRIAL	16	Anden	-74,11194569	4,63799157
16AN01025-4	24/03/2023	31/03/2023	104,54136	KR 65 17 85	CENTRO INDUSTRIAL	16	Anden	-74,11195366	4,638418583
16AN01025-5	24/03/2023	31/03/2023	25,75486	KR 65 17 85	CENTRO INDUSTRIAL	16	Anden	-74,11213919	4,638591093
16AN01026-1	24/03/2023	31/03/2023	102,59761	AC 13 65 18	CENTRO INDUSTRIAL	16	Anden	-74,11448742	4,635058489
16AN01026-3	24/03/2023	31/03/2023	11,20753	KR 65 14 61	CENTRO INDUSTRIAL	16	Anden	-74,11383076	4,635818578
16AN01026-4	24/03/2023	31/03/2023	46,62230	KR 65 14 61	CENTRO INDUSTRIAL	16	Anden	-74,11369855	4,635970243
16AN01026-5	24/03/2023	31/03/2023	30,36940	KR 65 14 61	CENTRO INDUSTRIAL	16	Anden	-74,11359052	4,636099771
16AN01026-6	24/03/2023	31/03/2023	58,26877	KR 65 14 81	CENTRO INDUSTRIAL	16	Anden	-74,11338074	4,636343726
16AN01026-7	24/03/2023	31/03/2023	32,19989	KR 65 14 91	CENTRO INDUSTRIAL	16	Anden	-74,11320288	4,63654667



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN01026-8	24/03/2023	31/03/2023	10,32059	AC 17 65 57	CENTRO INDUSTRIAL	16	Anden	-74,11299804	4,63678157
16AN01027-1	24/03/2023	31/03/2023	4,12477	CL 19 66 75	CENTRO INDUSTRIAL	16	Anden	-74,11288651	4,642404569
16AN01028-1	24/03/2023	31/03/2023	20,77630	KR 63 14 11	CENTRO INDUSTRIAL	16	Anden	-74,11335774	4,635005911
16AN01028-2	24/03/2023	31/03/2023	13,28935	CL 14 63 62	CENTRO INDUSTRIAL	16	Anden	-74,11377098	4,635252852
16AN01028-3	24/03/2023	31/03/2023	49,38610	CL 14 63 62	CENTRO INDUSTRIAL	16	Anden	-74,11389783	4,635376704
16AN01028-4	24/03/2023	31/03/2023	14,13136	CL 14 63 62	CENTRO INDUSTRIAL	16	Anden	-74,11390776	4,635534559
16AN01028-5	24/03/2023	31/03/2023	35,03102	CL 14 63 62	CENTRO INDUSTRIAL	16	Anden	-74,11383049	4,635622988
16AN01028-6	24/03/2023	31/03/2023	118,61921	KR 63 14 97	CENTRO INDUSTRIAL	16	Anden	-74,11256292	4,636290254
16AN01028-7	24/03/2023	31/03/2023	56,41911	KR 65 14 94	CENTRO INDUSTRIAL	16	Anden	-74,11305663	4,636525124
16AN01028-8	24/03/2023	31/03/2023	18,23081	KR 65 14 94	CENTRO INDUSTRIAL	16	Anden	-74,11278592	4,636597415
16AN01028-9	24/03/2023	31/03/2023	9,30354	KR 65 14 94	CENTRO INDUSTRIAL	16	Anden	-74,1129084	4,636650001
16AN01029-1	24/03/2023	31/03/2023	210,91300	AC 13 66 20	CENTRO INDUSTRIAL	16	Anden	-74,11698852	4,636742043
16AN01029-2	24/03/2023	31/03/2023	16,87609	AC 13 66 40	CENTRO INDUSTRIAL	16	Anden	-74,11717198	4,636868746
16AN01030-1	24/03/2023	31/03/2023	472,22432	KR 65B 13 13	CENTRO INDUSTRIAL	16	Anden	-74,11642989	4,636271066
16AN01030-2	24/03/2023	31/03/2023	316,64321	KR 65B 13 13	CENTRO INDUSTRIAL	16	Anden	-74,11531948	4,636768579
16AN01030-3	24/03/2023	31/03/2023	9,35069	KR 65B 13 13	CENTRO INDUSTRIAL	16	Anden	-74,11475411	4,637425497
16AN01030-4	24/03/2023	31/03/2023	36,20633	KR 65B 13 13	CENTRO INDUSTRIAL	16	Anden	-74,11491737	4,637587859
16AN01031-1	24/03/2023	31/03/2023	57,93296	KR 56 19 23	CENTRO INDUSTRIAL	16	Anden	-74,10561606	4,635855639
16AN01031-2	24/03/2023	31/03/2023	37,40183	KR 56 19 23	CENTRO INDUSTRIAL	16	Anden	-74,10544995	4,636058826
16AN01031-3	24/03/2023	31/03/2023	118,93369	KR 56 19 45	CENTRO INDUSTRIAL	16	Anden	-74,10526389	4,636284509
16AN01031-4	24/03/2023	31/03/2023	65,80821	KR 56 19 45	CENTRO INDUSTRIAL	16	Anden	-74,10502078	4,636568425
16AN01031-5	24/03/2023	31/03/2023	85,31678	KR 56 19 95	CENTRO INDUSTRIAL	16	Anden	-74,10462209	4,636998173
16AN01031-6	24/03/2023	31/03/2023	37,86321	KR 65B 18B 14	CENTRO INDUSTRIAL	16	Anden	-74,1109205	4,640021085
16AN01031-7	24/03/2023	31/03/2023	48,13586	KR 65B 18B 14	CENTRO INDUSTRIAL	16	Anden	-74,11123977	4,640298721
16AN01031-8	24/03/2023	31/03/2023	197,99090	AK 68 19 94	CENTRO INDUSTRIAL	16	Anden	-74,10986995	4,64429084
16AN01032-1	24/03/2023	31/03/2023	127,38666	KR 63 17 07	CENTRO INDUSTRIAL	16	Anden	-74,11248284	4,636486952
16AN01032-2	24/03/2023	31/03/2023	75,80025	KR 63 17 07	CENTRO INDUSTRIAL	16	Anden	-74,11266975	4,636974025
16AN01032-3	24/03/2023	31/03/2023	118,85002	KR 63 17 07	CENTRO INDUSTRIAL	16	Anden	-74,11247282	4,637202125
16AN01032-4	24/03/2023	31/03/2023	101,45239	KR 63 17 91	CENTRO INDUSTRIAL	16	Anden	-74,11199642	4,637758681
16AN01032-5	24/03/2023	31/03/2023	15,19217	KR 65A 18 20	CENTRO INDUSTRIAL	16	Anden	-74,11159122	4,638265073
16AN01032-6	24/03/2023	31/03/2023	48,98362	KR 65A 18 20	CENTRO INDUSTRIAL	16	Anden	-74,1117641	4,638418072
16AN01032-7	24/03/2023	31/03/2023	23,22721	KR 65A 18 20	CENTRO INDUSTRIAL	16	Anden	-74,11182421	4,638610195
16AN01032-8	24/03/2023	31/03/2023	32,21185	KR 65A 18 64	CENTRO INDUSTRIAL	16	Anden	-74,11150553	4,638962292
16AN01032-9	24/03/2023	31/03/2023	187,71428	KR 65A 18 82	CENTRO INDUSTRIAL	16	Anden	-74,1110413	4,639038581
16AN01033-1	24/03/2023	31/03/2023	53,27556	KR 63 18A 15	CENTRO INDUSTRIAL	16	Anden	-74,11030922	4,638446814
16AN01033-2	24/03/2023	31/03/2023	46,76713	CL 18A 63 36	CENTRO INDUSTRIAL	16	Anden	-74,1104989	4,6386302
16AN01033-3	24/03/2023	31/03/2023	43,50562	KR 65A 18A 22	CENTRO INDUSTRIAL	16	Anden	-74,11064525	4,639028996
16AN01033-4	24/03/2023	31/03/2023	99,51586	CL 18A 63 92	CENTRO INDUSTRIAL	16	Anden	-74,11074281	4,639226102
16AN01033-5	24/03/2023	31/03/2023	284,94371	KR 65A 18A 22	CENTRO INDUSTRIAL	16	Anden	-74,11106466	4,639423873
16AN01033-6	24/03/2023	31/03/2023	9,38275	CL 18A 63 92	CENTRO INDUSTRIAL	16	Anden	-74,11088334	4,639657418
16AN01033-7	24/03/2023	31/03/2023	11,00127	CL 18A 63 92	CENTRO INDUSTRIAL	16	Anden	-74,11081616	4,639730268
16AN01033-8	24/03/2023	31/03/2023	60,81547	KR 65B 18B 14	CENTRO INDUSTRIAL	16	Anden	-74,11072922	4,639805058
16AN01034-1	24/03/2023	31/03/2023	282,37855	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,10671237	4,628845237
16AN01034-2	24/03/2023	31/03/2023	118,27232	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,10603605	4,628756067
16AN01034-3	24/03/2023	31/03/2023	319,82303	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,1061644	4,628797121
16AN01034-4	24/03/2023	31/03/2023	29,07781	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,10568504	4,629284104
16AN01034-5	24/03/2023	31/03/2023	68,77186	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,10572338	4,629315324
16AN01034-6	24/03/2023	31/03/2023	25,83747	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,10547664	4,629554662
16AN01034-7	24/03/2023	31/03/2023	79,68086	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,10551172	4,629587945
16AN01034-8	24/03/2023	31/03/2023	34,86080	AK 50 15 01	PUENTE ARANDA	16	Anden	-74,10549644	4,629727631
16AN01035-1	17/03/2023	23/03/2023	3,92326	KR 51B 38A 13 S	OSPINA PEREZ	16	Anden	-74,12887991	4,598941193
16AN01035-2	17/03/2023	23/03/2023	3,55931	KR 51B 38A 13 S	OSPINA PEREZ	16	Anden	-74,12886859	4,598952681
16AN01035-3	17/03/2023	23/03/2023	5,41249	KR 51B 38A 13 S	OSPINA PEREZ	16	Anden	-74,12885928	4,598964119
16AN01036-1	10/03/2023	16/03/2023	61,25829	CL 1DBIS 31B 02	LA ASUNCION	16	Anden	-74,10469554	4,601269238
16AN01036-2	10/03/2023	16/03/2023	62,94180	CL 1DBIS 31B 02	LA ASUNCION	16	Anden	-74,10481491	4,601331506
16AN01037-1	24/03/2023	31/03/2023	35,81145	AC 22 34 67	INDUSTRIAL CENTENARIO	16	Anden	-74,09095149	4,624907488
16AN01038-1	10/03/2023	16/03/2023	35,27539	AC 8 S 36 99	SANTA MATILDE	16	Anden	-74,10999712	4,601276047
16AN01039-1	17/03/2023	23/03/2023	23,25468	KR 51F 38 02 S	OSPINA PEREZ	16	Anden	-74,12955951	4,600518069
16AN01040-1	24/03/2023	31/03/2023	44,50984	AC 9 50 14	SALAZAR GOMEZ	16	Anden	-74,10878393	4,627960615
16AN01040-2	24/03/2023	31/03/2023	27,59072	AC 9 50 20	SALAZAR GOMEZ	16	Anden	-74,10907949	4,627975693
16AN01040-3	24/03/2023	31/03/2023	35,68611	AC 9 50 20	SALAZAR GOMEZ	16	Anden	-74,10927197	4,627990933
16AN01040-4	24/03/2023	31/03/2023	20,70113	AC 9 50 20	SALAZAR GOMEZ	16	Anden	-74,10942389	4,627999749
16AN01040-5	24/03/2023	31/03/2023	42,07216	AC 9 50 20	SALAZAR GOMEZ	16	Anden	-74,10953792	4,62800413
16AN01040-6	24/03/2023	31/03/2023	90,75974	AC 9 50 40	SALAZAR GOMEZ	16	Anden	-74,10973352	4,628021068
16AN01041-1	17/03/2023	23/03/2023	33,12041	KR 51D 40 06 S	OSPINA PEREZ SUR	16	Anden	-74,13075597	4,598058964
16AN01041-2	17/03/2023	23/03/2023	68,95094	KR 51D 40 06 S	OSPINA PEREZ SUR	16	Anden	-74,13090698	4,598181892



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN01042-1	10/03/2023	16/03/2023	3,61660	DG 2 57A 39	GALAN	16	Anden	-74,12356882	4,617457842
16AN01043-1	24/03/2023	31/03/2023	26,68898	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,09122701	4,615606609
16AN01043-10	24/03/2023	31/03/2023	133,46476	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,0921263	4,61691252
16AN01043-11	24/03/2023	31/03/2023	42,09425	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,09182724	4,617255092
16AN01043-12	24/03/2023	31/03/2023	87,32660	CL 17-KR 32	ESTACION CENTRAL	16	Anden	-74,09153872	4,617169595
16AN01043-2	24/03/2023	31/03/2023	1,30753	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,09134764	4,615717934
16AN01043-3	24/03/2023	31/03/2023	6,72658	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,09137307	4,615739608
16AN01043-4	24/03/2023	31/03/2023	57,99852	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,09158072	4,615929813
16AN01043-5	24/03/2023	31/03/2023	38,39785	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,09189971	4,616217609
16AN01043-6	24/03/2023	31/03/2023	26,39799	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,09206119	4,616356475
16AN01043-7	24/03/2023	31/03/2023	29,36748	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,09227913	4,616548553
16AN01043-8	24/03/2023	31/03/2023	149,27061	AK 30 15 53	ESTACION CENTRAL	16	Anden	-74,09094393	4,61657186
16AN01043-9	24/03/2023	31/03/2023	30,95401	CL 17 30 99	ESTACION CENTRAL	16	Anden	-74,09128376	4,616916828
16AN01044-1	24/03/2023	31/03/2023	47,31030	CL 17 32 99	ESTACION CENTRAL	16	Anden	-74,09201945	4,617622584
16AN01045-1	24/03/2023	31/03/2023	112,40564	CL 15 32A 36	ESTACION CENTRAL	16	Anden	-74,0932549	4,617762537
16AN01045-2	24/03/2023	31/03/2023	82,55758	CL 17 32A 99	ESTACION CENTRAL	16	Anden	-74,0929363	4,618114058
16AN01045-3	24/03/2023	31/03/2023	37,70779	CL 17 32A 59	ESTACION CENTRAL	16	Anden	-74,09267145	4,618215037
16AN01045-4	24/03/2023	31/03/2023	4,37327	CL 17 32A 99	ESTACION CENTRAL	16	Anden	-74,09277167	4,618298107
16AN01046-1	24/03/2023	31/03/2023	17,18598	KR 33 16 05	ESTACION CENTRAL	16	Anden	-74,09304066	4,618120723
16AN01046-4	24/03/2023	31/03/2023	50,14361	CL 17 33 09	ESTACION CENTRAL	16	Anden	-74,0929095	4,618270649
16AN01046-5	24/03/2023	31/03/2023	7,28365	CL 17 33 21	ESTACION CENTRAL	16	Anden	-74,09320663	4,618702992
16AN01046-6	24/03/2023	31/03/2023	6,64314	CL 17 33 21	ESTACION CENTRAL	16	Anden	-74,09348346	4,618955156
16AN01046-7	24/03/2023	31/03/2023	10,61409	CL 17 33 21	ESTACION CENTRAL	16	Anden	-74,09352923	4,618997384
16AN01047-1	24/03/2023	31/03/2023	83,06464	CL 15 32A 27	ESTACION CENTRAL	16	Anden	-74,09365928	4,617325118
16AN01048-1	24/03/2023	31/03/2023	3,34104	KR 32 17 01	ESTACION CENTRAL	16	Anden	-74,09267767	4,618523758
16AN01048-2	24/03/2023	31/03/2023	6,19446	CL 17A 33 15	ESTACION CENTRAL	16	Anden	-74,09258505	4,618625461
16AN01048-3	24/03/2023	31/03/2023	91,48720	CL 17A 33 15	ESTACION CENTRAL	16	Anden	-74,09240461	4,618829676
16AN01049-1	24/03/2023	31/03/2023	5,32545	CL 17A 32 99	ESTACION CENTRAL	16	Anden	-74,09180206	4,618477933
16AN01049-2	24/03/2023	31/03/2023	9,81814	KR 32A 17 73	ESTACION CENTRAL	16	Anden	-74,09178224	4,618579991
16AN01049-3	24/03/2023	31/03/2023	11,04510	CL 17A 32A 99	ESTACION CENTRAL	16	Anden	-74,09233093	4,618791638
16AN01049-4	24/03/2023	31/03/2023	61,78506	CL 17A 32A 44	ESTACION CENTRAL	16	Anden	-74,09199716	4,618765885
16AN01049-5	24/03/2023	31/03/2023	15,12659	CL 17A 32A 57	ESTACION CENTRAL	16	Anden	-74,09215582	4,61891424
16AN01050-1	24/03/2023	31/03/2023	39,56162	CL 17A 32 04	ESTACION CENTRAL	16	Anden	-74,09135141	4,618269584
16AN01050-2	24/03/2023	31/03/2023	20,09091	CL 17A 32A 38	ESTACION CENTRAL	16	Anden	-74,09165768	4,61856206
16AN01050-3	24/03/2023	31/03/2023	56,40630	CL 17A 32A 38	ESTACION CENTRAL	16	Anden	-74,09180983	4,618703449
16AN01050-4	24/03/2023	31/03/2023	37,56277	CL 17A 32A 38	ESTACION CENTRAL	16	Anden	-74,09204952	4,618927852
16AN01050-5	24/03/2023	31/03/2023	78,73862	CL 17A 32A 38	ESTACION CENTRAL	16	Anden	-74,09195828	4,619198173
16AN01051-1	24/03/2023	31/03/2023	24,78492	CL 17A 33 10	ESTACION CENTRAL	16	Anden	-74,09225617	4,619123816
16AN01051-2	24/03/2023	31/03/2023	9,47735	CL 17B 32 99	ESTACION CENTRAL	16	Anden	-74,09209343	4,619170745
16AN01051-3	24/03/2023	31/03/2023	28,17175	CL 17A 33 10	ESTACION CENTRAL	16	Anden	-74,09234303	4,619206084
16AN01051-4	24/03/2023	31/03/2023	14,44285	KR 33 17A 17	ESTACION CENTRAL	16	Anden	-74,09203233	4,619236347
16AN01051-5	24/03/2023	31/03/2023	5,49297	CL 17A 33 28	ESTACION CENTRAL	16	Anden	-74,09245399	4,619303687
16AN01051-6	24/03/2023	31/03/2023	41,49138	KR 33 17A 33	ESTACION CENTRAL	16	Anden	-74,09193513	4,61934396
16AN01051-7	24/03/2023	31/03/2023	29,14801	CL 17A 33 68	ESTACION CENTRAL	16	Anden	-74,09254409	4,619390719
16AN01051-8	24/03/2023	31/03/2023	14,78336	CL 17A 33 74	ESTACION CENTRAL	16	Anden	-74,09263669	4,619477343
16AN01052-1	24/03/2023	31/03/2023	77,28177	AC 19 36 28	LOS EJIDOS	16	Anden	-74,09324464	4,623425444
16AN01053-1	24/03/2023	31/03/2023	118,29402	CL 17A 39 15	INDUSTRIAL CENTENARIO	16	Anden	-74,0967624	4,622340742
16AN01053-2	24/03/2023	31/03/2023	139,20055	CL 17A 39 15	INDUSTRIAL CENTENARIO	16	Anden	-74,09635907	4,622502001
16AN01053-3	24/03/2023	31/03/2023	9,32454	CL 17A 39 15	INDUSTRIAL CENTENARIO	16	Anden	-74,09621021	4,622708578
16AN01053-4	24/03/2023	31/03/2023	184,99975	CL 17A 39 15	INDUSTRIAL CENTENARIO	16	Anden	-74,09720552	4,622553176
16AN01053-5	24/03/2023	31/03/2023	133,64364	CL 17A 39 15	INDUSTRIAL CENTENARIO	16	Anden	-74,09660866	4,623080808
16AN01054-1	24/03/2023	31/03/2023	10,47077	KR 40 17A 11	INDUSTRIAL CENTENARIO	16	Anden	-74,09661423	4,623369803
16AN01054-2	24/03/2023	31/03/2023	15,33377	KR 40 17A 11	INDUSTRIAL CENTENARIO	16	Anden	-74,09677418	4,623363558
16AN01054-3	24/03/2023	31/03/2023	12,69287	CL 17A 41 50	INDUSTRIAL CENTENARIO	16	Anden	-74,09701084	4,623602106
16AN01054-4	24/03/2023	31/03/2023	58,54814	KR 40 17A 11	INDUSTRIAL CENTENARIO	16	Anden	-74,09637164	4,623630192
16AN01054-5	24/03/2023	31/03/2023	118,24016	CL 18 39 90	INDUSTRIAL CENTENARIO	16	Anden	-74,09491759	4,623736557



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16AN01054-6	24/03/2023	31/03/2023	19,55567	CL 18 39 99	INDUSTRIAL CENTENARIO	16	Anden	-74,09543225	4,624212154
16AN01054-8	24/03/2023	31/03/2023	36,80069	AC 20 39 77	INDUSTRIAL CENTENARIO	16	Anden	-74,09645805	4,625217659
16AN01055-1	24/03/2023	31/03/2023	87,21189	CL 17A 39 40	INDUSTRIAL CENTENARIO	16	Anden	-74,09643463	4,623052836
16AN01055-2	24/03/2023	31/03/2023	20,19640	CL 17A 39 40	INDUSTRIAL CENTENARIO	16	Anden	-74,09656958	4,623277316
16AN01055-3	24/03/2023	31/03/2023	4,79390	CL 17A 39 40	INDUSTRIAL CENTENARIO	16	Anden	-74,09650368	4,623350887
16AN01056-1	24/03/2023	31/03/2023	128,49277	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden	-74,09485217	4,623190513
16AN01056-2	24/03/2023	31/03/2023	211,81668	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden	-74,09546804	4,623219477
16AN01056-4	24/03/2023	31/03/2023	27,86764	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden	-74,09591896	4,623637007
16AN01056-5	24/03/2023	31/03/2023	6,77539	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden	-74,09499374	4,623686778
16AN01056-6	24/03/2023	31/03/2023	5,45450	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden	-74,09605555	4,623825586
16AN01056-7	24/03/2023	31/03/2023	137,22292	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden	-74,09538899	4,624161666
16AN01057-1	24/03/2023	31/03/2023	15,39999	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden	-74,09775388	4,623047362
16AN01057-2	24/03/2023	31/03/2023	87,13426	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden	-74,09793993	4,623219707
16AN01057-3	24/03/2023	31/03/2023	51,89352	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden	-74,09817798	4,623436081
16AN01057-4	24/03/2023	31/03/2023	14,72684	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden	-74,09824535	4,623540445
16AN01057-5	24/03/2023	31/03/2023	99,61755	KR 41 17 81	INDUSTRIAL CENTENARIO	16	Anden	-74,09711967	4,623558412
16AN01057-6	24/03/2023	31/03/2023	42,26795	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden	-74,09734364	4,623770242
16AN01058-1	24/03/2023	31/03/2023	17,71939	KR 42A 17 68	INDUSTRIAL CENTENARIO	16	Anden	-74,09816073	4,624533064
16AN01058-2	24/03/2023	31/03/2023	13,05404	KR 42A 17 68	INDUSTRIAL CENTENARIO	16	Anden	-74,09831743	4,624678679
16AN01058-3	24/03/2023	31/03/2023	9,73575	KR 42A 17 68	INDUSTRIAL CENTENARIO	16	Anden	-74,09836559	4,624723751
16AN01059-1	24/03/2023	31/03/2023	45,90771	KR 42BIS 17A 07	INDUSTRIAL CENTENARIO	16	Anden	-74,09789511	4,624413842
16AN01059-2	24/03/2023	31/03/2023	3,82909	KR 42A 17A 38	INDUSTRIAL CENTENARIO	16	Anden	-74,09809461	4,62459609
16AN01059-3	24/03/2023	31/03/2023	20,34177	KR 42A 17A 38	INDUSTRIAL CENTENARIO	16	Anden	-74,09820371	4,62470046
16AN01059-4	24/03/2023	31/03/2023	3,06784	KR 42A 17A 38	INDUSTRIAL CENTENARIO	16	Anden	-74,09829995	4,624790326
16AN01059-5	24/03/2023	31/03/2023	81,48964	KR 42A 17A 38	INDUSTRIAL CENTENARIO	16	Anden	-74,09819131	4,62502193
16AN01059-6	24/03/2023	31/03/2023	7,69877	KR 42A 17A 42	INDUSTRIAL CENTENARIO	16	Anden	-74,09795661	4,625344903
16AN01059-7	24/03/2023	31/03/2023	26,88772	AC 20 42 81	INDUSTRIAL CENTENARIO	16	Anden	-74,09727147	4,625852319
16AN01059-8	24/03/2023	31/03/2023	29,37937	KR 42A 17A 98	INDUSTRIAL CENTENARIO	16	Anden	-74,09740069	4,625865892
16AN01060-2	24/03/2023	31/03/2023	132,87858	KR 32 14 20	ESTACION CENTRAL	16	Anden	-74,09220672	4,615618196
16AN01060-5	24/03/2023	31/03/2023	4,45804	KR 32 14 20	ESTACION CENTRAL	16	Anden	-74,09260773	4,6159032
16AN01060-6	24/03/2023	31/03/2023	72,47651	KR 32 14 20	ESTACION CENTRAL	16	Anden	-74,09198641	4,615864596
16AN01060-7	24/03/2023	31/03/2023	27,47041	KR 32 14 20	ESTACION CENTRAL	16	Anden	-74,09186157	4,616006397
16AN01061-1	24/03/2023	31/03/2023	4,88244	CL 18B 65B 67	CENTRO INDUSTRIAL	16	Anden	-74,11219775	4,641482112
16AN01061-2	24/03/2023	31/03/2023	4,14067	CL 19 66 75	CENTRO INDUSTRIAL	16	Anden	-74,11210196	4,641575266
16AN01062-1	24/03/2023	31/03/2023	13,85903	KR 65B 17A 11	CENTRO INDUSTRIAL	16	Anden	-74,11363535	4,639085907
16AN01062-2	24/03/2023	31/03/2023	3,01051	KR 66 17A 07	CENTRO INDUSTRIAL	16	Anden	-74,11394122	4,639189897
16AN01062-3	24/03/2023	31/03/2023	25,93534	KR 65B 17A 11	CENTRO INDUSTRIAL	16	Anden	-74,1138798	4,639320624
16AN01062-4	24/03/2023	31/03/2023	41,06723	KR 65B 17A 11	CENTRO INDUSTRIAL	16	Anden	-74,11394139	4,639743059
16LF00001	24/03/2023	31/03/2023	5536,34913	KR 42A 10A 40	SAN FRANCISCO	16	Ferrocarril	-74,09647838	4,621663042



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16LF00002	24/03/2023	31/03/2023	885,74859	DG 19CBIS 34 42	LA FLORIDA OCCIDENTAL	16	Ferrocarril	-74,08748164	4,621739893
16LF00003	24/03/2023	31/03/2023	273,23534	DG 19CBIS 35 40	CUNDINAMARCA	16	Ferrocarril	-74,09053017	4,623955446
16LF00004	1/03/2023	9/03/2023	5867,35972	TV 53 2 00	SAN FRANCISCO	16	Ferrocarril	-74,11004773	4,616925861
16LF00005	10/03/2023	16/03/2023	4794,63201	TV 53 2 00	SAN FRANCISCO	16	Ferrocarril	-74,11872895	4,61399358
16LF00006	10/03/2023	16/03/2023	4714,08467	TV 53 2 00	SAN FRANCISCO	16	Ferrocarril	-74,12539095	4,610679357
16PQ00002	24/03/2023	31/03/2023	2357,13239	CL 9A 65B 10	SALAZAR GOMEZ	16	Parque	-74,11950021	4,631240361
16PQ00006	10/03/2023	16/03/2023	410,51296	CL 1C 35 31	SANTA MATILDE	16	Parque	-74,10903176	4,602651341
16PQ00007	17/03/2023	23/03/2023	707,81574	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Parque	-74,12704919	4,595492394
16PQ00008	17/03/2023	23/03/2023	2989,98385	CL 37A S 39B 35	AUTOPISTA MUZU	16	Parque	-74,1242823	4,595574415
16PQ00009	1/03/2023	9/03/2023	7037,32169	DG 5H 47 02	SAN FRANCISCO	16	Parque	-74,10702572	4,623800451
16PQ00010	10/03/2023	16/03/2023	4310,94441	CL 1F 31B 90	LA ASUNCION	16	Parque	-74,10480447	4,60212701
16PQ00011	10/03/2023	16/03/2023	2152,22563	CL 2 38C 24	JORGE GAITAN CORTES	16	Parque	-74,11150691	4,608710306
16PQ00012	10/03/2023	16/03/2023	1424,74553	KR 41 1 38	MONTES	16	Parque	-74,11677302	4,607878512
16PQ00013	24/03/2023	31/03/2023	2734,60611	KR 56 15 34	PUNTE ARANDA	16	Parque	-74,10844684	4,631951294
16PQ00014	17/03/2023	23/03/2023	550,27250	CL 38B S 51B 18	OSPINA PEREZ	16	Parque	-74,12925914	4,598732581
16PQ00015	1/03/2023	9/03/2023	7099,68324	KR 32A 5 60	COMUNEROS	16	Parque	-74,10148561	4,607584854
16PQ00016	1/03/2023	9/03/2023	7401,43070	CL 5A 42C 09	SAN FRANCISCO	16	Parque	-74,10978825	4,618234313
16PQ00017	10/03/2023	16/03/2023	3048,98443	CL 1A 35 15	SANTA MATILDE	16	Parque	-74,11012667	4,602223121
16PQ00018	10/03/2023	16/03/2023	2308,54382	CL 1B 40A 23	MONTES	16	Parque	-74,1153872	4,606775735
16PQ00019	17/03/2023	23/03/2023	4713,00687	CL 38 S 52 32	ALQUERIA	16	Parque	-74,13059477	4,601809204
16PQ00020	10/03/2023	16/03/2023	5708,49724	KR 51 1 05	LA CAMELIA	16	Parque	-74,11891198	4,608512434
16PQ00021	10/03/2023	16/03/2023	4000,45456	KR 39 2B 44	JORGE GAITAN CORTES	16	Parque	-74,11111192	4,609410472
16PQ00022	10/03/2023	16/03/2023	13909,01286	KR 51 1G 31	LA CAMELIA	16	Parque	-74,11786144	4,611580555
16PQ00023	10/03/2023	16/03/2023	6026,98109	KR 35 9 37 S	REMANSO	16	Parque	-74,11086691	4,601249378
16PQ00024	17/03/2023	23/03/2023	8709,69837	CL 43 S 52 20	ALQUERIA	16	Parque	-74,13461029	4,595804651
16PQ00025	10/03/2023	16/03/2023	796,61430	KR 35 1C 30	BOCHICA	16	Parque	-74,10819234	4,60285236
16PQ00026	1/03/2023	9/03/2023	511,95192	KR 63 4B 60	LA TRINIDAD	16	Parque	-74,11977931	4,623769234
16PQ00027	10/03/2023	16/03/2023	1124,24908	AC 3 38B 51	JORGE GAITAN CORTES	16	Parque	-74,11041087	4,610813295
16PQ00028	10/03/2023	16/03/2023	2143,53633	DG 2 57A 39	GALAN	16	Parque	-74,1239846	4,618322076
16PQ00029	24/03/2023	31/03/2023	1401,74070	CL 9 39 46	LOS EJIDOS	16	Parque	-74,10324924	4,616944383
16PQ00030	17/03/2023	23/03/2023	15065,16316	DG 16 S 39 93	REMANSO SUR	16	Parque	-74,1181683	4,601588854
16PQ00031	10/03/2023	16/03/2023	3686,88668	KR 41B 2D 01	MONTES	16	Parque	-74,11465413	4,613750352
16PQ00032	1/03/2023	9/03/2023	2979,91994	DG 5FBISA 43B 02	SAN FRANCISCO	16	Parque	-74,10777235	4,620453617
16PQ00033	10/03/2023	16/03/2023	1098,63663	KR 37 1H 40	JORGE GAITAN CORTES	16	Parque	-74,1088799	4,606233208
16PQ00034	1/03/2023	9/03/2023	1530,25101	CL 4BIS 40C 33	PRIMAVERA OCCIDENTAL	16	Parque	-74,11057068	4,613414566
16PQ00035	1/03/2023	9/03/2023	3485,93284	KR 41 3 20	PRIMAVERA OCCIDENTAL	16	Parque	-74,11174001	4,613345756
16PQ00036	1/03/2023	9/03/2023	3370,25812	KR 41C 3 10	PRIMAVERA OCCIDENTAL	16	Parque	-74,11319389	4,614497192
16PQ00037	1/03/2023	9/03/2023	1206,26444	TV 48A 5F 68	SAN FRANCISCO	16	Parque	-74,10827393	4,623669133
16PQ00038	1/03/2023	9/03/2023	132,08324	AK 50 5B 26	SAN FRANCISCO	16	Parque	-74,11044916	4,621609854
16PQ00039	1/03/2023	9/03/2023	1284,40186	KR 45 5A 70	SAN FRANCISCO	16	Parque	-74,11054736	4,620637048
16PQ00040	10/03/2023	16/03/2023	3012,24996	CL 1 37A 00	JORGE GAITAN CORTES	16	Parque	-74,11168153	4,603855293
16PQ00041	17/03/2023	23/03/2023	18364,26680	CL 29A S 35 19	AUTOPISTA MUZU ORIENTAL	16	Parque	-74,11832592	4,596677264
16PQ00042	1/03/2023	9/03/2023	2998,77724	KR 44 4F 91	SAN FRANCISCO	16	Parque	-74,11144614	4,619237125
16PQ00043	1/03/2023	9/03/2023	499,17409	CL 3A 38B 12	TIBANA	16	Parque	-74,10891897	4,610858724
16PQ00044	1/03/2023	9/03/2023	580,97003	CL 3A 38C 13	TIBANA	16	Parque	-74,10937119	4,610871134
16PQ00045	10/03/2023	16/03/2023	4288,83636	KR 31B 1C 02	LA ASUNCION	16	Parque	-74,10482556	4,60062412
16PQ00046	10/03/2023	16/03/2023	1779,01670	CL 1D 39 20	JORGE GAITAN CORTES	16	Parque	-74,11321181	4,607427032
16PQ00047	10/03/2023	16/03/2023	2706,29419	CL 1B 38B 21	JORGE GAITAN CORTES	16	Parque	-74,11340893	4,605432484
16PQ00048	17/03/2023	23/03/2023	18459,86148	KR 41A 38A 98 S	AUTOPISTA MUZU	16	Parque	-74,12519787	4,595432157
16PQ00049	1/03/2023	9/03/2023	3487,36635	CL 4B 44 19	SAN FRANCISCO	16	Parque	-74,11284144	4,61702727
16PQ00050	10/03/2023	16/03/2023	3216,88563	KR 36 10A 96 S	REMANSO	16	Parque	-74,11271382	4,599633118
16PQ00051	10/03/2023	16/03/2023	1121,29775	KR 54 1B 30	GALAN	16	Parque	-74,12193793	4,615349897
16PQ00052	10/03/2023	16/03/2023	3217,48754	KR 54 1B 21	GALAN	16	Parque	-74,1226802	4,615099989
16PQ00054	10/03/2023	16/03/2023	1693,00687	CL 1D 38B 22	JORGE GAITAN CORTES	16	Parque	-74,11241801	4,606882058



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16PQ00055	10/03/2023	16/03/2023	2528,98422	CL 1B 39 21	JORGE GAITAN CORTES	16	Parque	-74,11414134	4,60610565
16PQ00056	10/03/2023	16/03/2023	531,07331	KR 37A 1H 37	JORGE GAITAN CORTES	16	Parque	-74,10955688	4,606798763
16PQ00057	1/03/2023	9/03/2023	1395,36980	KR 53F 4 21	COLON	16	Parque	-74,11762917	4,619512399
16PQ00058	1/03/2023	9/03/2023	837,39131	CL 4 53C 18	COLON	16	Parque	-74,11676254	4,618538661
16PQ00059	17/03/2023	23/03/2023	503,32467	KR 51G 37 00 S	OSPINA PEREZ	16	Parque	-74,12897607	4,601704174
16PQ00060	10/03/2023	16/03/2023	2836,12168	CL 2C 50 98	LA CAMELIA	16	Parque	-74,11549298	4,613967811
16PQ00061	17/03/2023	23/03/2023	1208,75889	KR 52C 27 40 S	TEJAR	16	Parque	-74,12785868	4,606905335
16PQ00062	17/03/2023	23/03/2023	19465,46391	KR 51B 17 02 S	SAN EUSEBIO	16	Parque	-74,12147651	4,607839303
16PQ00063	10/03/2023	16/03/2023	5179,67999	KR 30A 2A 77	LA ASUNCION	16	Parque	-74,1024636	4,60333399
16PQ00064	17/03/2023	23/03/2023	7197,43063	CL 29A S 37 28	AUTOPISTA MUZU ORIENTAL	16	Parque	-74,11643501	4,59683018
16PQ00065	1/03/2023	9/03/2023	1460,83157	KR 53CBIS 4F 59	COLON	16	Parque	-74,11423295	4,621959794
16PQ00066	10/03/2023	16/03/2023	1758,82056	TV 53BIS 2B 33	CAMELIA II	16	Parque	-74,11681192	4,615297312
16PQ00067	1/03/2023	9/03/2023	680,70209	CL 5B 55 06	COLON	16	Parque	-74,11453789	4,625025919
16PQ00068	24/03/2023	31/03/2023	2286,06068	CL 17A 34 20	ESTACION CENTRAL	16	Parque	-74,09325568	4,620802729
16PQ00069	17/03/2023	23/03/2023	1455,23604	CL 39 S 51D 19	OSPINA PEREZ	16	Parque	-74,13123455	4,599354259
16PQ00070	10/03/2023	16/03/2023	5970,34393	KR 31D 1A 98	SANTA MATILDE	16	Parque	-74,10764412	4,600524659
16PQ00071	24/03/2023	31/03/2023	10380,16062	KR 33 6A 74	PENSILVANIA	16	Parque	-74,09947684	4,610686336
16PQ00072	1/03/2023	9/03/2023	4006,00457	KR 31D 4A 50	COMUNEROS	16	Parque	-74,10204441	4,606319008
16PQ00073	1/03/2023	9/03/2023	1403,36130	KR 54 3A 95	COLON	16	Parque	-74,11873608	4,619713907
16PQ00074	10/03/2023	16/03/2023	2927,13141	KR 41 9A 27 S	REMANSO	16	Parque	-74,11809984	4,605984383
16PQ00075	17/03/2023	23/03/2023	1781,35191	KR 51BBIS 42 15 S	OSPINA PEREZ SUR	16	Parque	-74,13205773	4,595588278
16PQ00076	17/03/2023	23/03/2023	514,56140	CL 20 S 51D 02	SAN EUSEBIO	16	Parque	-74,12295512	4,606415169
16PQ00077	17/03/2023	23/03/2023	1246,75964	KR 39A 37 44 S	AUTOPISTA MUZU ORIENTAL	16	Parque	-74,12306091	4,594589623
16PQ00078	10/03/2023	16/03/2023	2794,82448	CL 1B 38 01	JORGE GAITAN CORTES	16	Parque	-74,11230431	4,604872282
16PQ00079	17/03/2023	23/03/2023	872,28214	TV 35A 29B 02 S	AUTOPISTA MUZU ORIENTAL	16	Parque	-74,11780047	4,595722217
16PQ00080	10/03/2023	16/03/2023	1628,95830	KR 37A 1D 41	JORGE GAITAN CORTES	16	Parque	-74,11018493	4,606135759
16PQ00081	17/03/2023	23/03/2023	1156,25639	CL 29 S 41 60	AUTOPISTA MUZU	16	Parque	-74,12084557	4,601187907
16PQ00082	1/03/2023	9/03/2023	2990,22763	TV 45 5H 18	SAN FRANCISCO	16	Parque	-74,1068825	4,621095311
16PQ00083	17/03/2023	23/03/2023	3116,74237	CL 22 S 40B 36	REMANSO SUR	16	Parque	-74,11943716	4,603119162
16PQ00084	17/03/2023	23/03/2023	2274,66246	CL 19 S 50B 20	SAN EUSEBIO	16	Parque	-74,12125942	4,605114347
16PQ00085	10/03/2023	16/03/2023	68320,76351	CL 18 S 55 14	PROVIENDA NORTE	16	Parque	-74,12484616	4,610908052
16PQ00086	10/03/2023	16/03/2023	1403,03890	KR 41A 1G 06	MONTES	16	Parque	-74,11564413	4,610269809
16PQ00087	17/03/2023	23/03/2023	3968,83119	CL 18 S 52A 45	SAN EUSEBIO	16	Parque	-74,12303625	4,609703531
16PQ00088	17/03/2023	23/03/2023	1978,95586	KR 39 30 32 S	AUTOPISTA MUZU ORIENTAL	16	Parque	-74,1202873	4,596811328
16PQ00089	17/03/2023	23/03/2023	2280,51542	CL 20 S 52C 38	SAN EUSEBIO	16	Parque	-74,12552711	4,610071788
16PQ00090	10/03/2023	16/03/2023	652,21871	CL 2B 39B 35	MONTES	16	Parque	-74,11260339	4,609877
16PQ00091	17/03/2023	23/03/2023	510,99237	KR 51C 42A 48 S	OSPINA PEREZ SUR	16	Parque	-74,13240853	4,594926594
16PQ00092	17/03/2023	23/03/2023	7365,53448	CL 17 S 52B 98	SAN EUSEBIO	16	Parque	-74,12180494	4,610670331
16PQ00093	10/03/2023	16/03/2023	1228,81010	KR 40D 1 54	MONTES	16	Parque	-74,11610312	4,607773297
16PQ00094	17/03/2023	23/03/2023	3110,44247	CL 40 S 51 27	OSPINA PEREZ SUR	16	Parque	-74,13040387	4,596778533
16PQ00095	17/03/2023	23/03/2023	305,59619	CL 37A S 51 20	OSPINA PEREZ	16	Parque	-74,12722361	4,599636646
16PQ00096	24/03/2023	31/03/2023	589,42348	KR 34 12A 21	PENSILVANIA	16	Parque	-74,09633766	4,616253328
16PQ00097	17/03/2023	23/03/2023	1941,14641	CL 18 S 34D 24	REMANSO SUR	16	Parque	-74,113406	4,597582042
16PQ00098	10/03/2023	16/03/2023	48553,11985	KR 38A 12 15 S	REMANSO	16	Parque	-74,11548521	4,602322173
16PQ00099	17/03/2023	23/03/2023	4396,56573	TV 38 30 04 S	AUTOPISTA MUZU ORIENTAL	16	Parque	-74,11934951	4,595382432
16PQ00100	1/03/2023	9/03/2023	7595,20005	CL 4B 34A 01	COMUNEROS	16	Parque	-74,10420246	4,608263925
16PQ00101	17/03/2023	23/03/2023	1409,27431	KR 41A 33 60 S	AUTOPISTA MUZU	16	Parque	-74,12343372	4,598627894
16PQ00102	17/03/2023	23/03/2023	1235,12351	CL 29 S 50 40	AUTOPISTA SUR	16	Parque	-74,12201042	4,602443532
16PQ00103	1/03/2023	9/03/2023	4907,87379	CL 3A 53B 12	BARCELONA	16	Parque	-74,11563099	4,617963683
16PQ00104	1/03/2023	9/03/2023	4305,73832	CL 4F 40 50	PRIMAVERA OCCIDENTAL	16	Parque	-74,10785722	4,615036941
16PQ00105	10/03/2023	16/03/2023	399,69290	CL 1 51A 02	LA CAMELIA	16	Parque	-74,11930462	4,608963063
16PQ00106	17/03/2023	23/03/2023	3971,11043	AK 68 31 16 S	TEJAR	16	Parque	-74,1298947	4,606068085
16PQ00107	10/03/2023	16/03/2023	2122,07728	KR 40A 9 45 S	REMANSO	16	Parque	-74,11641975	4,605639782
16PQ00108	10/03/2023	16/03/2023	3283,98535	CL 9A S 40C 35	REMANSO	16	Parque	-74,11758707	4,60578604
16PQ00109	17/03/2023	23/03/2023	176,62837	CL 18 S 41 15	REMANSO SUR	16	Parque	-74,11905947	4,604061018
16PQ00110	1/03/2023	9/03/2023	464,86959	KR 53F 4G 19	COLON	16	Parque	-74,11551435	4,62276348



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16PQ00111	17/03/2023	23/03/2023	512,20228	KR 51ABIS 38A 24 S	OSPINA PEREZ	16	Parque	-74,12866538	4,598794644
16PQ00112	24/03/2023	31/03/2023	2620,97526	KR 66A 11 50	SALAZAR GOMEZ	16	Parque	-74,11801689	4,634173252
16PQ00113	17/03/2023	23/03/2023	572,84377	KR 51ABIS 38 42 S	OSPINA PEREZ	16	Parque	-74,12824819	4,598990077
16PQ00114	10/03/2023	16/03/2023	813,22330	AC 8 S 31 02	SANTA MATILDE	16	Parque	-74,10704436	4,59890059
16PQ00115	10/03/2023	16/03/2023	889,61610	KR 32B 11 69 S	REMANSO	16	Parque	-74,11088264	4,598510516
16PQ00116	10/03/2023	16/03/2023	541,03902	CL 1H 35 67	BOCHICA	16	Parque	-74,10788249	4,604835047
16PQ00117	1/03/2023	9/03/2023	475,56037	KR 38B 3 38	TIBANA	16	Parque	-74,10878734	4,610201253
16PQ00118	1/03/2023	9/03/2023	6399,05340	CL 4 36 80	TIBANA	16	Parque	-74,10662748	4,610636165
16PQ00119	17/03/2023	23/03/2023	11161,22931	KR 50A 37A 25 S	AUTOPISTA SUR	16	Parque	-74,12659325	4,598368676
16PQ00120	17/03/2023	23/03/2023	781,65259	CL 38A S 51 18	OSPINA PEREZ	16	Parque	-74,12838518	4,598566697
16PQ00121	17/03/2023	23/03/2023	4004,45138	CL 34 S 35 31	AUTOPISTA MUZU ORIENTAL	16	Parque	-74,12183761	4,595179138
16PQ00122	17/03/2023	23/03/2023	15083,81784	AC 26 S 51 60	SAN EUSEBIO	16	Parque	-74,12241751	4,604855254
16PQ00123	10/03/2023	16/03/2023	5902,24964	CL 1A S 56 23	GALAN	16	Parque	-74,12393572	4,616183934
16PQ00124	1/03/2023	9/03/2023	2663,12261	AC 3 65A 54	LA PRADERA	16	Parque	-74,12242965	4,623471252
16PQ00125	10/03/2023	16/03/2023	26295,01275	CL 1C 37B 36	JORGE GAITAN CORTES	16	Parque	-74,11093107	4,605426223
16PQ00126	17/03/2023	23/03/2023	822,79040	CL 39 S 51A 61	OSPINA PEREZ	16	Parque	-74,12916018	4,598318463
16PQ00127	17/03/2023	23/03/2023	228,04109	KR 40A 19 09 S	REMANSO SUR	16	Parque	-74,11842367	4,602880962
16PQ00128	17/03/2023	23/03/2023	1175,69769	KR 51D 41A 16 S	OSPINA PEREZ SUR	16	Parque	-74,13206122	4,596637568
16PQ00129	1/03/2023	9/03/2023	960,71734	KR 53BBIS 4C 49	BARCELONA	16	Parque	-74,11445956	4,619981507
16PQ00130	17/03/2023	23/03/2023	732,13543	CL 41A S 51D 12	OSPINA PEREZ SUR	16	Parque	-74,13207464	4,59717559
16PQ00131	1/03/2023	9/03/2023	664,84356	KR 41C 5 42	PRIMAVERA OCCIDENTAL	16	Parque	-74,10784501	4,616832795
16PQ00132	1/03/2023	9/03/2023	3352,18694	AK 50 5C 09	SAN RAFAEL INDUSTRIAL	16	Parque	-74,1106387	4,622275743
16PQ00133	24/03/2023	31/03/2023	350,32545	KR 62 14 51	CENTRO INDUSTRIAL	16	Parque	-74,11212815	4,63456422
16PQ00134	17/03/2023	23/03/2023	1035,84538	CL 37A S 51G 07	OSPINA PEREZ	16	Parque	-74,12957362	4,601585074
16PQ00135	17/03/2023	23/03/2023	682,02644	CL 37B S 51F 16	OSPINA PEREZ	16	Parque	-74,12916007	4,601154555
16PQ00136	17/03/2023	23/03/2023	889,20269	KR 51FBIS 37B 29 S	OSPINA PEREZ	16	Parque	-74,12974299	4,601011961
16PQ00137	17/03/2023	23/03/2023	650,93238	KR 51FBIS 38 01 S	OSPINA PEREZ	16	Parque	-74,12986072	4,600570814
16PQ00138	17/03/2023	23/03/2023	268,82420	KR 51FBIS 38B 02 S	OSPINA PEREZ	16	Parque	-74,13047874	4,599813772
16PQ00139	17/03/2023	23/03/2023	369,48756	CL 37B S 51C 21	OSPINA PEREZ	16	Parque	-74,12889877	4,600342471
16PQ00140	17/03/2023	23/03/2023	258,67282	CL 38B S 51C 70	OSPINA PEREZ	16	Parque	-74,12957813	4,599729328
16PQ00141	17/03/2023	23/03/2023	580,56088	CL 39 S 51C 28	OSPINA PEREZ	16	Parque	-74,12973255	4,599272636
16PQ00142	17/03/2023	23/03/2023	438,79316	CL 38A S 51B 39	OSPINA PEREZ	16	Parque	-74,12917879	4,599265422
16PQ00143	17/03/2023	23/03/2023	1027,66659	CL 38A S 51B 12	OSPINA PEREZ	16	Parque	-74,12872457	4,599424344
16PQ00144	17/03/2023	23/03/2023	1824,29273	CL 38 S 51A 02	OSPINA PEREZ	16	Parque	-74,12795137	4,599574707
16PQ00145	17/03/2023	23/03/2023	617,19930	KR 51D 40A 01 S	OSPINA PEREZ SUR	16	Parque	-74,13144956	4,597946665
16PQ00146	17/03/2023	23/03/2023	1053,00701	KR 51BBIS 41 08 S	OSPINA PEREZ SUR	16	Parque	-74,13113473	4,596570277
16PQ00147	17/03/2023	23/03/2023	1041,65500	KR 51B 40 30 S	OSPINA PEREZ SUR	16	Parque	-74,1299909	4,597272115
16PQ00148	17/03/2023	23/03/2023	802,28628	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Parque	-74,13055966	4,597320264
16PQ00149	17/03/2023	23/03/2023	593,39140	CL 40 S 51B 57	OSPINA PEREZ SUR	16	Parque	-74,13059554	4,597550462
16PQ00150	17/03/2023	23/03/2023	568,60489	CL 42 S 51F 12	OSPINA PEREZ SUR	16	Parque	-74,13305106	4,596784049
16PQ00151	17/03/2023	23/03/2023	701,06465	CL 41B S 51D 11	OSPINA PEREZ SUR	16	Parque	-74,13258271	4,596551607
16PQ00152	17/03/2023	23/03/2023	256,34319	KR 51CBIS 41B 02 S	OSPINA PEREZ SUR	16	Parque	-74,13217805	4,596007717
16PQ00153	17/03/2023	23/03/2023	1033,61030	CL 41A S 51B 98	OSPINA PEREZ SUR	16	Parque	-74,13168428	4,596692612
16PQ00154	17/03/2023	23/03/2023	231,04821	KR 51G 41 04 S	OSPINA PEREZ SUR	16	Parque	-74,13238186	4,59745142
16PQ00155	17/03/2023	23/03/2023	2133,47873	CL 40B S 51G 15	OSPINA PEREZ SUR	16	Parque	-74,13236661	4,597940251
16PQ00156	17/03/2023	23/03/2023	288,46548	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Parque	-74,13119922	4,59700369
16PQ00157	17/03/2023	23/03/2023	542,33101	CL 37A S 51C 20	OSPINA PEREZ	16	Parque	-74,12833518	4,600768578
16PQ00158	17/03/2023	23/03/2023	601,67885	KR 51A 40A 31 S	OSPINA PEREZ SUR	16	Parque	-74,13007176	4,596523859
16PQ00159	17/03/2023	23/03/2023	885,88877	KR 51C 37B 30 S	OSPINA PEREZ	16	Parque	-74,12862933	4,599856063
16PQ00160	17/03/2023	23/03/2023	607,89823	KR 51F 37 02 S	OSPINA PEREZ	16	Parque	-74,12872007	4,601178881
16PQ00161	17/03/2023	23/03/2023	9894,31339	KR 52B 20 69 S	SAN EUSEBIO	16	Parque	-74,12638053	4,608868694
16PQ00162	17/03/2023	23/03/2023	1300,93061	KR 52A 20 69 S	SAN EUSEBIO	16	Parque	-74,12502604	4,608428755
16PQ00163	10/03/2023	16/03/2023	16736,66126	AK 50 1D 03	MONTES	16	Parque	-74,11543934	4,608711814
16PQ00164	17/03/2023	23/03/2023	4394,37381	AC 26 S 54 50	SAN EUSEBIO	16	Parque	-74,12784277	4,609173377
16PQ00165	1/03/2023	9/03/2023	5088,68946	CL 4 31B 50	COMUNEROS	16	Parque	-74,10248792	4,605522419
16PQ00166	17/03/2023	23/03/2023	1651,89146	KR 52B 22 76 S	SAN EUSEBIO	16	Parque	-74,12561081	4,607701623
16PQ00167	17/03/2023	23/03/2023	3064,24127	KR 52A 24 69 S	SAN EUSEBIO	16	Parque	-74,12607027	4,607166575
16PQ00168	17/03/2023	23/03/2023	1917,03498	AC 26 S 52 18	SAN EUSEBIO	16	Parque	-74,12549241	4,606584074
16PQ00169	17/03/2023	23/03/2023	1100,59990	CL 24 S 52 20	SAN EUSEBIO	16	Parque	-74,1250186	4,607136931
16PQ00170	17/03/2023	23/03/2023	1224,46903	CL 22 S 52 20	SAN EUSEBIO	16	Parque	-74,12449185	4,607641169
16PQ00171	17/03/2023	23/03/2023	2641,92156	CL 20 S 51D 04	SAN EUSEBIO	16	Parque	-74,1229737	4,607402507
16PQ00172	17/03/2023	23/03/2023	3141,68916	KR 52B 24 67 S	SAN EUSEBIO	16	Parque	-74,12692035	4,60810695
16PQ00173	17/03/2023	23/03/2023	2934,92041	AC 26 S 50B 99	ALCALA	16	Parque	-74,12342338	4,603341972



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16PQ00174	1/03/2023	9/03/2023	936,58824	KR 38A 3A 23	TIBANA	16	Parque	-74,10838195	4,61043269
16PQ00175	10/03/2023	16/03/2023	248,61090	AK 30 1G 47	LA ASUNCION	16	Parque	-74,10286174	4,601908257
16PQ00176	17/03/2023	23/03/2023	639,56230	CL 41B S 51 30	OSPINA PEREZ SUR	16	Parque	-74,1305349	4,595564347
16PQ00177	17/03/2023	23/03/2023	796,51806	KR 51BBIS 41B 50 S	OSPINA PEREZ SUR	16	Parque	-74,13180281	4,595762353
16PQ00178	17/03/2023	23/03/2023	1260,73233	KR 51A 42A 64 S	OSPINA PEREZ SUR	16	Parque	-74,13131736	4,594477059
16PQ00179	17/03/2023	23/03/2023	910,32328	KR 51B 42A 56 S	OSPINA PEREZ SUR	16	Parque	-74,13169753	4,594601031
16PQ00180	17/03/2023	23/03/2023	565,86352	CL 42B S 51C 28	OSPINA PEREZ SUR	16	Parque	-74,13280264	4,595058485
16PQ00181	17/03/2023	23/03/2023	833,50025	KR 51C 37 02 S	OSPINA PEREZ	16	Parque	-74,12788148	4,600575364
16PQ00182	17/03/2023	23/03/2023	796,55976	CL 37A S 51C 09	OSPINA PEREZ	16	Parque	-74,12845019	4,60043035
16PQ00183	17/03/2023	23/03/2023	796,11407	CL 37A S 51D 25	OSPINA PEREZ	16	Parque	-74,12872415	4,600870011
16PQ00184	17/03/2023	23/03/2023	501,04866	CL 37B S 51D 43	OSPINA PEREZ	16	Parque	-74,12936273	4,600644226
16PQ00185	17/03/2023	23/03/2023	352,16120	KR 51C 38 14 S	OSPINA PEREZ	16	Parque	-74,12912142	4,599728966
16PQ00186	17/03/2023	23/03/2023	248,24226	CL 43 S 47 20	OSPINA PEREZ SUR	16	Parque	-74,13277428	4,594711381
16PQ00187	17/03/2023	23/03/2023	823,87011	KR 51D 38B 25 S	OSPINA PEREZ	16	Parque	-74,13016512	4,599459017
16PQ00188	17/03/2023	23/03/2023	788,88055	CL 38B S 51G 15	OSPINA PEREZ	16	Parque	-74,13084234	4,600329899
16PQ00189	17/03/2023	23/03/2023	785,68002	KR 51G 40A 04 S	OSPINA PEREZ SUR	16	Parque	-74,13178682	4,59825609
16PQ00190	17/03/2023	23/03/2023	490,83972	KR 51F 40 32 S	OSPINA PEREZ SUR	16	Parque	-74,13137035	4,598367281
16PQ00191	17/03/2023	23/03/2023	1553,64564	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Parque	-74,13185211	4,597530317
16PQ00192	17/03/2023	23/03/2023	787,63242	CL 40B S 51B 80	OSPINA PEREZ SUR	16	Parque	-74,13101909	4,597486685
16PQ00193	17/03/2023	23/03/2023	883,85830	CL 43 S 51B 10	OSPINA PEREZ SUR	16	Parque	-74,1321929	4,594593389
16PQ00194	17/03/2023	23/03/2023	1106,76470	KR 52 41A 40 S	OSPINA PEREZ SUR	16	Parque	-74,1329958	4,597175619
16PQ00195	17/03/2023	23/03/2023	666,47920	CL 41A S 51D 27	OSPINA PEREZ SUR	16	Parque	-74,1325073	4,596798727
16PQ00196	17/03/2023	23/03/2023	508,41896	KR 51A 41 09 S	OSPINA PEREZ SUR	16	Parque	-74,13044266	4,596203747
16PQ00197	17/03/2023	23/03/2023	186,04777	CL 18 S 50 60	SAN EUSEBIO	16	Parque	-74,12054823	4,605220011
16PQ00198	17/03/2023	23/03/2023	202,69270	CL 22 S 50 40	SAN EUSEBIO	16	Parque	-74,12118607	4,604040924
16PQ00199	17/03/2023	23/03/2023	225,78725	CL 17 S 41A 15	REMANSO SUR	16	Parque	-74,11927425	4,604962227
16PQ00200	17/03/2023	23/03/2023	188,01020	KR 41A 18 43 S	REMANSO SUR	16	Parque	-74,11976836	4,60403181
16PQ00201	17/03/2023	23/03/2023	203,39724	CL 22 S 41 07	REMANSO SUR	16	Parque	-74,11968979	4,602897503
16PQ00202	17/03/2023	23/03/2023	226,10207	CL 22 S 40A 00	REMANSO SUR	16	Parque	-74,11904076	4,602530788
16PQ00203	10/03/2023	16/03/2023	3826,00801	TV 64 1 32	GALAN	16	Parque	-74,12461267	4,618956653
16PQ00204	17/03/2023	23/03/2023	286,84274	KR 51ABIS 41A 44 S	OSPINA PEREZ SUR	16	Parque	-74,13094147	4,595761768
16PQ00205	17/03/2023	23/03/2023	734,82997	KR 51D 40 06 S	OSPINA PEREZ SUR	16	Parque	-74,13091741	4,598064293
16PQ00206	10/03/2023	16/03/2023	8330,34175	AK 68 1C 00 S	GALAN	16	Parque	-74,12525804	4,619608248
16PQ00207	1/03/2023	9/03/2023	1495,16767	AK 50 5C 96	SAN FRANCISCO	16	Parque	-74,10969084	4,622997094
16PQ00208	10/03/2023	16/03/2023	517,88883	KR 38 2D 01	JORGE GAITAN CORTES	16	Parque	-74,10946029	4,609121755
16PQ00209	1/03/2023	9/03/2023	2136,79205	CL 3A 39 18	TIBANA	16	Parque	-74,10975999	4,6114742
16PQ00210	1/03/2023	9/03/2023	1693,94656	KR 40C 4 46	PRIMAVERA OCCIDENTAL	16	Parque	-74,11012458	4,613196457
16PQ00211	1/03/2023	9/03/2023	773,81669	KR 39B 4 85	PRIMAVERA OCCIDENTAL	16	Parque	-74,10919507	4,612231864
16PQ00212	24/03/2023	31/03/2023	1747,37978	AC 6 47 02	GORGONZOLA	16	Parque	-74,1063963	4,624737011
16PQ00213	10/03/2023	16/03/2023	495,38057	KR 51 0 33	LA CAMELIA	16	Parque	-74,1192803	4,607823373
16PQ00214	24/03/2023	31/03/2023	11220,95332	AC 19 30 31	ESTACION CENTRAL	16	Parque	-74,08957735	4,618854121
16PQ00215	10/03/2023	16/03/2023	11422,97521	TV 53BIS 2A 94	CAMELIA II	16	Parque	-74,11876992	4,614477056
16PQ00216	1/03/2023	9/03/2023	2980,96797	AC 6 39B 35	TIBANA	16	Parque	-74,10726583	4,612743792
16PQ00217	1/03/2023	9/03/2023	1362,62039	CL 4 36 75	TIBANA	16	Parque	-74,10725549	4,609372769
16PQ00218	17/03/2023	23/03/2023	1841,94463	CL 29 S 41 60	AUTOPISTA MUZU	16	Parque	-74,12111398	4,60126965
16PQ00219	1/03/2023	9/03/2023	975,27036	CL 4B 40C 15	PRIMAVERA OCCIDENTAL	16	Parque	-74,10915868	4,613965804
16PQ00220	1/03/2023	9/03/2023	800,97438	CL 4B 40C 15	PRIMAVERA OCCIDENTAL	16	Parque	-74,10946432	4,613815515
16PQ00221	1/03/2023	9/03/2023	3303,85844	KR 39B 4 97	PRIMAVERA OCCIDENTAL	16	Parque	-74,10875823	4,612955332
16PQ00222	1/03/2023	9/03/2023	1790,13092	KR 39B 4 96	TIBANA	16	Parque	-74,10763324	4,611989146
16PQ00223	17/03/2023	23/03/2023	1304,63826	KR 51G 38 41 S	OSPINA PEREZ	16	Parque	-74,130278	4,60090162
16PQ00224	10/03/2023	16/03/2023	3596,80554	CL 1B S 54A 05	GALAN	16	Parque	-74,12366707	4,614763036
16PQ00225	10/03/2023	16/03/2023	2921,71428	KR 37A 2B 34	JORGE GAITAN CORTES	16	Parque	-74,10807142	4,607558215
16PQ00226	17/03/2023	23/03/2023	543,56556	CL 39A S 51 22	OSPINA PEREZ	16	Parque	-74,12859744	4,597968513
16PQ00228	10/03/2023	16/03/2023	673,89493	CL 2BIS 41 25	MONTES	16	Parque	-74,11494773	4,610695078
16PQ00229	24/03/2023	31/03/2023	6590,98065	KR 62 19 04	CENTRO INDUSTRIAL	16	Parque	-74,10810832	4,639193933
16PQ00230	17/03/2023	23/03/2023	356,05691	KR 51DBIS 42 48 S	OSPINA PEREZ SUR	16	Parque	-74,13285959	4,595683294
16PQ00231	17/03/2023	23/03/2023	460,34526	CL 30 S 52 01	ALCALA	16	Parque	-74,12726861	4,604465196
16PQ00232	17/03/2023	23/03/2023	1342,49159	CL 29 S 51F 97	ALCALA	16	Parque	-74,12680263	4,604652871
16PQ00233	17/03/2023	23/03/2023	145,04516	KR 51B 40B 31 S	OSPINA PEREZ SUR	16	Parque	-74,13050225	4,596633402
16PQ00234	1/03/2023	9/03/2023	4636,70010	KR 45 4B 93	SAN FRANCISCO	16	Parque	-74,1124868	4,618573465



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
16PQ00235	1/03/2023	9/03/2023	3460,26824	CL 4 31D 30	COMUNEROS	16	Parque	-74,1035199	4,606330678
16PQ00236	17/03/2023	23/03/2023	1240,77180	KR 50A 22 70 S	SAN EUSEBIO	16	Parque	-74,12151292	4,603238795
16PQ00237	17/03/2023	23/03/2023	994,61851	DG 16 S 41 05	REMANSO SUR	16	Parque	-74,11899134	4,605153882
16PQ00238	1/03/2023	9/03/2023	2131,85868	CL 4A 51A 90	BARCELONA	16	Parque	-74,11469632	4,61813044
16PQ00240	1/03/2023	9/03/2023	499,79786	KR 41BBIS 3B 60	PRIMAVERA OCCIDENTAL	16	Parque	-74,11137085	4,614854583
16PQ00241	17/03/2023	23/03/2023	1368,10881	AK 50 22 54 S	REMANSO SUR	16	Parque	-74,1205753	4,602716274
16PQ00242	10/03/2023	16/03/2023	36,15939	CL 1B S 55 27	GALAN	16	Parque	-74,12379329	4,615520267
16PQ00243	10/03/2023	16/03/2023	364,55812	CL 2BIS 41 76	MONTES	16	Parque	-74,11517926	4,611404717
16PQ00245	1/03/2023	9/03/2023	179,93577	DG 5F 48 25	SAN FRANCISCO	16	Parque	-74,10912993	4,623874229
16PQ00246	24/03/2023	31/03/2023	101,11684	AC 19 30 01	ESTACION CENTRAL	16	Parque	-74,08939766	4,61902932
16PQ00247	24/03/2023	31/03/2023	28,03505	AC 19 30 01	ESTACION CENTRAL	16	Parque	-74,08889553	4,618428055
16PQ00248	24/03/2023	31/03/2023	38,14327	KR 32 17B 04	ESTACION CENTRAL	16	Parque	-74,09043698	4,618619233
16PQ00249	17/03/2023	23/03/2023	26327,89220	CL 19 S 52 53	PROVIVIENDA NORTE	16	Parque	-74,12432422	4,609390053
16PQ00250	24/03/2023	31/03/2023	1136,25636	AK 36 11A	LOS EJIDOS	16	Parque	-74,09888414	4,616614588
16SV00001	10/03/2023	16/03/2023	70,47347	TV 53 2 00	SAN EUSEBIO	16	Separador Vial	-74,12829844	4,609807308
16SV00002	10/03/2023	16/03/2023	8405,02311	TV 53 2 00	CAMELIA II	16	Separador Vial	-74,11463034	4,614972168
16SV00003	10/03/2023	16/03/2023	4205,15702	CL 2D 41 90	MONTES	16	Separador Vial	-74,1132852	4,612666164
16SV00004	17/03/2023	23/03/2023	8516,63465	AC 26 S 40 00	REMANSO SUR	16	Separador Vial	-74,12130089	4,602540134
16SV00005	17/03/2023	23/03/2023	5429,22937	AK 50 37A 00 S	AUTOPISTA MUZU	16	Separador Vial	-74,12430258	4,596412851
16SV00006	24/03/2023	31/03/2023	887,23658	AC 13 47 54	EL EJIDO	16	Separador Vial	-74,10588384	4,62713781
16SV00007	24/03/2023	31/03/2023	1286,31159	CL 18 34 82	CUNDINAMARCA	16	Separador Vial	-74,09147547	4,621937802
16SV00008	24/03/2023	31/03/2023	795,92771	AK 39 19 13	INDUSTRIAL CENTENARIO	16	Separador Vial	-74,09207318	4,624253144
16SV00009	24/03/2023	31/03/2023	7587,66164	AC 19 30 10	ESTACION CENTRAL	16	Separador Vial	-74,08885895	4,619313522
16SV00010	24/03/2023	31/03/2023	165,12954	AC 22 40 17	ORTEZAL	16	Separador Vial	-74,0952613	4,629258126
16SV00011	24/03/2023	31/03/2023	164,97052	CL 21BIS 39 22	ORTEZAL	16	Separador Vial	-74,09508856	4,629077729
16SV00012	10/03/2023	16/03/2023	2411,19816	AK 36 1A 06	BOCHICA	16	Separador Vial	-74,10941159	4,603084836
16SV00013	24/03/2023	31/03/2023	4908,86378	AC 13 52 60	PUENTE ARANDA	16	Separador Vial	-74,10639971	4,628039062
16SV00014	24/03/2023	31/03/2023	17770,74035	AC 6 49 01	SAN FRANCISCO	16	Separador Vial	-74,10672231	4,626512445
16SV00015	24/03/2023	31/03/2023	473,77493	KR 65B 10A 99	SALAZAR GOMEZ	16	Separador Vial	-74,11912358	4,631809606
16SV00016	24/03/2023	31/03/2023	1317,55053	AC 9 65 76	SALAZAR GOMEZ	16	Separador Vial	-74,12016597	4,629114036
16SV00017	10/03/2023	16/03/2023	696,53423	AK 68 1A 84	GALAN	16	Separador Vial	-74,12414006	4,623725426
16SV00019	1/03/2023	9/03/2023	6298,97845	AK 50 5F 00	SAN RAFAEL INDUSTRIAL	16	Separador Vial	-74,11056537	4,625133313
16SV00020	1/03/2023	9/03/2023	34385,90126	AC 6 49 01	GORGONZOLA	16	Separador Vial	-74,10588862	4,624249663
16SV00021	1/03/2023	9/03/2023	733,53815	AK 30 5C 05	PENSILVANIA	16	Separador Vial	-74,09810558	4,606714585
16SV00022	17/03/2023	23/03/2023	2497,44693	KR 50BISA 41B 35 S	AUTOPISTA SUR	16	Separador Vial	-74,13112826	4,593552356
16SV00023	17/03/2023	23/03/2023	279,31745	KR 39 29 37 S	AUTOPISTA MUZU	16	Separador Vial	-74,11880447	4,598233124
16SV00024	10/03/2023	16/03/2023	2140,68361	AK 30 2A 91	LA ASUNCION	16	Separador Vial	-74,10217339	4,602762743
16SV00025	24/03/2023	31/03/2023	2717,76711	CL 9 29 98	RICAUARTE	16	Separador Vial	-74,09332754	4,609674009
16SV00026	10/03/2023	16/03/2023	4834,06687	AC 8 S 37 01	REMANSO	16	Separador Vial	-74,11301485	4,605378869
16SV00027	24/03/2023	31/03/2023	1702,55434	KR 65 17 01	CENTRO INDUSTRIAL	16	Separador Vial	-74,11352051	4,637423842
16SV00028	24/03/2023	31/03/2023	358,44064	KR 63 17 07	CENTRO INDUSTRIAL	16	Separador Vial	-74,11256901	4,636457633
16SV00029	24/03/2023	31/03/2023	143,11135	AK 50 15 01	PUENTE ARANDA	16	Separador Vial	-74,1055531	4,629925737
16SV00030	24/03/2023	31/03/2023	400,44623	AK 60 15 07	PUENTE ARANDA	16	Separador Vial	-74,11099985	4,633950263
16SV00031	24/03/2023	31/03/2023	199,32795	CL 12 65 95	SALAZAR GOMEZ	16	Separador Vial	-74,11755478	4,634363942
16SV00033	24/03/2023	31/03/2023	97,54091	AC 6 45 44	GORGONZOLA	16	Separador Vial	-74,10614763	4,623388944
16SV00034	24/03/2023	31/03/2023	72,76780	KR 44 14 95	EL EJIDO	16	Separador Vial	-74,10111329	4,626163195
16SV00035	10/03/2023	16/03/2023	118,05168	KR 63 22 03 S	PROVIVIENDA NORTE	16	Separador Vial	-74,12765129	4,611422014
16SV00036	10/03/2023	16/03/2023	5680,93656	TV 53 2 00	PROVIVIENDA NORTE	16	Separador Vial	-74,12875476	4,609394206
16SV00037	24/03/2023	31/03/2023	7074,62998	AC 13 52 00	PUENTE ARANDA	16	Separador Vial	-74,10699371	4,627909414
16SV00038	10/03/2023	16/03/2023	632,12859	KR 31B 1H 97	LA ASUNCION	16	Separador Vial	-74,10334601	4,603456768
16SV00039	10/03/2023	16/03/2023	108,35333	DG 2 57A 39	GALAN	16	Separador Vial	-74,12350213	4,618489795
16SV00040	17/03/2023	23/03/2023	14986,33048	AC 26 S 52 00	TEJAR	16	Separador Vial	-74,13109892	4,609145141
16SV00041	10/03/2023	16/03/2023	6074,86870	AK 50 1G 99	LA CAMELIA	16	Separador Vial	-74,11793324	4,611884231
16SV00042	17/03/2023	23/03/2023	3110,62312	AK 50 37A 00 S	VILLA MAYOR ORIENTAL	16	Separador Vial	-74,12673664	4,593858117
16SV00043	17/03/2023	23/03/2023	244,95693	AK 50 37A 00 S	AUTOPISTA SUR	16	Separador Vial	-74,12713104	4,59384879
16SV00044	17/03/2023	23/03/2023	598,37559	AK 50 37A 00 S	AUTOPISTA MUZU	16	Separador Vial	-74,126296	4,594014221
16SV00045	17/03/2023	23/03/2023	6348,27168	AC 26 S 51B 12	SAN EUSEBIO	16	Separador Vial	-74,12440048	4,604339978
16SV00046	17/03/2023	23/03/2023	8196,65501	AC 26 S 40 00	AUTOPISTA MUZU	16	Separador Vial	-74,11772131	4,601790648
16SV00047	17/03/2023	23/03/2023	4369,47555	TV 35 27 89 S	REMANSO SUR	16	Separador Vial	-74,11279073	4,595570056



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16SV00048	17/03/2023	23/03/2023	468,06418	AC 26 S 35 33	AUTOPISTA MUZU ORIENTAL	16	Separador Vial	-74,11389643	4,596381786
16SV00049	17/03/2023	23/03/2023	2389,16362	AC 26 - TV 31	REMANSO SUR	16	Separador Vial	-74,11330252	4,59668635
16SV00052	10/03/2023	16/03/2023	726,43563	DG 21 S 08 25 S	SENA	16	Separador Vial	-74,10758256	4,598215489
16SV00053	10/03/2023	16/03/2023	1368,16073	DG 21 S 08 25 S	REMANSO	16	Separador Vial	-74,1081358	4,598349022
16SV00054	24/03/2023	31/03/2023	52313,76358	AC 9 58 53	LA TRINIDAD	16	Separador Vial	-74,11475653	4,628613377
16SV00055	24/03/2023	31/03/2023	155713,72888	KR 42 20B 17	ORTEZAL	16	Separador Vial	-74,09492269	4,626372607
16SV00056	24/03/2023	31/03/2023	3964,80407	AK 40 20A 44	ORTEZAL	16	Separador Vial	-74,09567659	4,627885105
16SV00057	24/03/2023	31/03/2023	17175,05510	AC 13 50 67	SALAZAR GOMEZ	16	Separador Vial	-74,1130906	4,630208405
16SV00058	1/03/2023	9/03/2023	1183,07918	KR 66 3 00	LA PRADERA	16	Separador Vial	-74,1215961	4,627461592
16SV00059	1/03/2023	9/03/2023	279,30794	AK 30 5C 05	COMUNEROS	16	Separador Vial	-74,09851918	4,606712438
16SV00060	1/03/2023	9/03/2023	431,93906	AC 6 30 28	PENSILVANIA	16	Separador Vial	-74,09825157	4,60719242
16SV00061	24/03/2023	31/03/2023	2111,51965	AK 50 19 32	PUENTE ARANDA	16	Separador Vial	-74,10355235	4,634276217
16SV00062	1/03/2023	9/03/2023	3037,17971	KR 31B 3 70	COMUNEROS	16	Separador Vial	-74,10412484	4,604533331
16SV00063	1/03/2023	9/03/2023	5285,67094	AC 3 39A 39	TIBANA	16	Separador Vial	-74,10965878	4,611804802
16SV00064	24/03/2023	31/03/2023	3753,05762	KR 43 14 08	GORGONZOLA	16	Separador Vial	-74,10225726	4,624702015
16SV00065	1/03/2023	9/03/2023	1028,55488	AK 36 5C 49	LOS EJIDOS	16	Separador Vial	-74,10443037	4,612514836
16SV00066	1/03/2023	9/03/2023	688,95852	AK 36 5C 49	LOS EJIDOS	16	Separador Vial	-74,10450211	4,612889143
16SV00067	17/03/2023	23/03/2023	2288,66354	KR 52A 24 99 S	SAN EUSEBIO	16	Separador Vial	-74,12492604	4,607982939
16SV00069	24/03/2023	31/03/2023	4541,01632	AC 25 29 02	LA FLORIDA OCCIDENTAL	16	Separador Vial	-74,08301863	4,624606036
16SV00070	10/03/2023	16/03/2023	7272,23994	TV 53A 1A 41	GALAN	16	Separador Vial	-74,11887191	4,61383196
16SV00071	24/03/2023	31/03/2023	2230,99539	AC 13 65 01	SALAZAR GOMEZ	16	Separador Vial	-74,11682966	4,633759405
16SV00072	24/03/2023	31/03/2023	491,27722	KR 42ABIS 13 61	EL EJIDO	16	Separador Vial	-74,10025467	4,623077923
16SV00074	17/03/2023	23/03/2023	5928,72511	TV 35 33 21 S	VILLA MAYOR ORIENTAL	16	Separador Vial	-74,12065409	4,593834073
16SV00075	17/03/2023	23/03/2023	3277,87282	CL 33 S 35 06	AUTOPISTA MUZU ORIENTAL	16	Separador Vial	-74,12153253	4,594255463
16SV00076	24/03/2023	31/03/2023	1487,18897	AC 19 30 01	ESTACION CENTRAL	16	Separador Vial	-74,09068846	4,618635663
16VP00001	1/03/2023	9/03/2023	230,61146	AK 50 5D 04	SAN FRANCISCO	16	Via peatonal	-74,10924668	4,623588458
16VP00003	17/03/2023	23/03/2023	36,24028	CL 38A S 51G 60	OSPINA PEREZ	16	Via peatonal	-74,13015875	4,600457002
16VP00004	17/03/2023	23/03/2023	184,95157	AC 26 S 38B 06	REMANSO SUR	16	Via peatonal	-74,1167046	4,599696634
16VP00008	1/03/2023	9/03/2023	1224,47785	AC 6 45 01	SAN FRANCISCO	16	Via peatonal	-74,10797136	4,621513097
16VP00009	1/03/2023	9/03/2023	375,48520	AC 6 44 16	GORGONZOLA	16	Via peatonal	-74,10583331	4,62153852
16VP00010	10/03/2023	16/03/2023	84,54510	CL 2G 42 00	MONTES	16	Via peatonal	-74,11427703	4,614292693
16VP00011	17/03/2023	23/03/2023	82,96642	CL 38ABIS S 51F 27	OSPINA PEREZ	16	Via peatonal	-74,13042947	4,600190891
16VP00013	17/03/2023	23/03/2023	50,25890	KR 51ABIS 41A 44 S	OSPINA PEREZ SUR	16	Via peatonal	-74,13092366	4,595637679
16VP00014	1/03/2023	9/03/2023	145,49507	KR 38BBISA 3 24	TIBANA	16	Via peatonal	-74,10902223	4,610358679
16VP00015	17/03/2023	23/03/2023	128,44768	AC 26 S 37 06	REMANSO SUR	16	Via peatonal	-74,11507123	4,598227136
16VP00016	17/03/2023	23/03/2023	93,48479	CL 18 S 38 05	REMANSO SUR	16	Via peatonal	-74,11597743	4,599177531
16VP00017	10/03/2023	16/03/2023	25,53363	AK 50 2 04	MONTES	16	Via peatonal	-74,1161851	4,611239652
16ZP00002	17/03/2023	23/03/2023	415,73108	CL 28 S 39 06	AUTOPISTA MUZU	16	Zona de proteccion	-74,11802579	4,599273664
16ZP00003	17/03/2023	23/03/2023	6460,15892	KR 51 33 98 S	AUTOPISTA SUR	16	Zona de proteccion	-74,12494897	4,600015966
16ZP00004	1/03/2023	9/03/2023	2575,63098	KR 41A 3 06	MONTES	16	Zona de proteccion	-74,11254769	4,613368346
16ZP00005	1/03/2023	9/03/2023	11110,10524	AC 6 32A 04	PENSILVANIA	16	Zona de proteccion	-74,10189693	4,608920629
16ZP00006	1/03/2023	9/03/2023	939,24909	AC 6 39B 35	TIBANA	16	Zona de proteccion	-74,10664705	4,612912367
16ZP00007	17/03/2023	23/03/2023	620,66313	KR 51 33 98 S	AUTOPISTA SUR	16	Zona de proteccion	-74,12610547	4,598655244
16ZP00008	17/03/2023	23/03/2023	1708,28484	KR 51 - DG 16 S	SAN EUSEBIO	16	Zona de proteccion	-74,12130518	4,605243836
16ZP00009	17/03/2023	23/03/2023	1433,41298	AK 50 37A 00 S	AUTOPISTA MUZU	16	Zona de proteccion	-74,12478192	4,595109382
16ZP00010	1/03/2023	9/03/2023	8339,97595	KR 53CBIS 2B 96	COLON	16	Zona de proteccion	-74,11964914	4,617206734
16ZP00011	17/03/2023	23/03/2023	2539,63543	CL 29A S 38 20	AUTOPISTA MUZU ORIENTAL	16	Zona de proteccion	-74,11772639	4,597304139
16ZP00012	24/03/2023	31/03/2023	1980,98772	KR 32 17B 04	ESTACION CENTRAL	16	Zona de proteccion	-74,09026367	4,616509295
16ZP00013	10/03/2023	16/03/2023	3750,36673	CL 17 S 52B 98	LA CAMELIA	16	Zona de proteccion	-74,12064487	4,610801693
16ZP00014	10/03/2023	16/03/2023	10230,86542	KR 39 16 12 S	LA CAMELIA	16	Zona de proteccion	-74,11557224	4,601733681
18AN00001-1	24/03/2023	31/03/2023	32,61968	KR 10F 36A 76 S	SAN LUIS	18	Anden	-74,10550202	4,566083124
18AN00002-1	17/03/2023	23/03/2023	55,29041	KR 1 49D 00 S	PALERMO SUR	18	Anden	-74,10997833	4,54250724
18AN00003-1	24/03/2023	31/03/2023	197,60266	CL 36D S 11A 00	LA RESURRECCION	18	Anden	-74,10939519	4,568070029
18AN00005-1	1/03/2023	9/03/2023	12,04295	CL 22 S 12A 09	SAN JOSE SUR	18	Anden	-74,09885883	4,578635223
18AN00005-2	1/03/2023	9/03/2023	43,08423	KR 12ABIS 22 12 S	SAN JOSE SUR	18	Anden	-74,09898172	4,578717633
18AN00006-1	1/03/2023	9/03/2023	39,25097	CL 22 S 12 31	SAN JOSE SUR	18	Anden	-74,09859519	4,578462579
18AN00007-1	1/03/2023	9/03/2023	28,32417	KR 11 22C 35 S	SAN JOSE SUR	18	Anden	-74,09832985	4,576082461
18AN00007-2	1/03/2023	9/03/2023	9,46524	KR 11 22C 19 S	SAN JOSE SUR	18	Anden	-74,09824322	4,576194002
18AN00008-1	1/03/2023	9/03/2023	11,01222	CL 24 S 11 12	SAN JOSE SUR	18	Anden	-74,09865155	4,575668836
18AN00008-2	1/03/2023	9/03/2023	8,08065	KR 11 23A 27 S	SAN JOSE SUR	18	Anden	-74,09859998	4,575735095
18AN00008-3	1/03/2023	9/03/2023	4,82331	KR 11 23A 17 S	SAN JOSE SUR	18	Anden	-74,09850912	4,575852504
18AN00008-4	1/03/2023	9/03/2023	9,00977	KR 11 23A 05 S	SAN JOSE SUR	18	Anden	-74,09846573	4,575907351



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN0009-1	1/03/2023	9/03/2023	8,56402	KR 11 24 41 S	SAN JOSE SUR	18	Anden	-74,09898575	4,575240157
18AN0009-2	1/03/2023	9/03/2023	6,98562	KR 11 24 31 S	SAN JOSE SUR	18	Anden	-74,09893457	4,575304469
18AN0009-3	1/03/2023	9/03/2023	16,01401	KR 11 24 11 S	SAN JOSE SUR	18	Anden	-74,09885117	4,575412252
18AN0009-4	1/03/2023	9/03/2023	6,10978	KR 11 24 03 S	SAN JOSE SUR	18	Anden	-74,09877263	4,575512906
18AN00010-1	1/03/2023	9/03/2023	8,39368	KR 11 25 25 S	SAN JOSE SUR	18	Anden	-74,09919909	4,574962265
18AN00010-2	1/03/2023	9/03/2023	1,42320	KR 11 25 05 S	SAN JOSE SUR	18	Anden	-74,0991109	4,575079722
18AN00010-3	1/03/2023	9/03/2023	6,31291	KR 11 25 05 S	SAN JOSE SUR	18	Anden	-74,09908692	4,575108777
18AN00012-1	1/03/2023	9/03/2023	0,57449	KR 11 26A 37 S	SAN JOSE SUR	18	Anden	-74,09978319	4,574214478
18AN00012-2	1/03/2023	9/03/2023	0,48849	KR 11 26A 37 S	SAN JOSE SUR	18	Anden	-74,09976222	4,574237535
18AN00013-1	1/03/2023	9/03/2023	18,15000	KR 11 26B 33 S	SAN JOSE SUR	18	Anden	-74,10002163	4,573905909
18AN00013-2	1/03/2023	9/03/2023	12,93860	KR 11 26B 07 S	SAN JOSE SUR	18	Anden	-74,09988427	4,574084357
18AN00014-1	1/03/2023	9/03/2023	2,83866	KR 11 22 93 S	SAN JOSE SUR	18	Anden	-74,09806171	4,576424891
18AN00014-2	1/03/2023	9/03/2023	4,58185	KR 11 22 93 S	SAN JOSE SUR	18	Anden	-74,09803641	4,576457857
18AN00014-3	1/03/2023	9/03/2023	16,39896	KR 11 22 93 S	SAN JOSE SUR	18	Anden	-74,09798544	4,576524204
18AN00014-4	1/03/2023	9/03/2023	9,66280	KR 11 22 61 S	SAN JOSE SUR	18	Anden	-74,09779032	4,576777868
18AN00014-5	1/03/2023	9/03/2023	5,73058	KR 11 22 51 S	SAN JOSE SUR	18	Anden	-74,09771138	4,576875813
18AN00014-6	1/03/2023	9/03/2023	5,00162	KR 11 22 35 S	SAN JOSE SUR	18	Anden	-74,09755105	4,577086009
18AN00014-7	1/03/2023	9/03/2023	70,20549	CL 22 S 11B 51	SAN JOSE SUR	18	Anden	-74,09740981	4,577652377
18AN00014-8	1/03/2023	9/03/2023	63,92051	CL 22 S 11B 51	SAN JOSE SUR	18	Anden	-74,09767867	4,577839392
18AN00015-1	1/03/2023	9/03/2023	15,78940	KR 12B 27 89 S	GUSTAVO RESTREPO	18	Anden	-74,10293117	4,574668352
18AN00015-2	1/03/2023	9/03/2023	4,33387	KR 12B 27 89 S	GUSTAVO RESTREPO	18	Anden	-74,1030407	4,574754861
18AN00015-3	1/03/2023	9/03/2023	33,30133	KR 12D 27 90 S	GUSTAVO RESTREPO	18	Anden	-74,10313176	4,574827313
18AN00016-1	24/03/2023	31/03/2023	26,56840	CL 27A S 12B 13	GUSTAVO RESTREPO	18	Anden	-74,1030274	4,574638468
18AN00016-2	24/03/2023	31/03/2023	12,95137	CL 27A S 12B 35	GUSTAVO RESTREPO	18	Anden	-74,10315853	4,574740356
18AN00016-3	24/03/2023	31/03/2023	6,71658	CL 27A S 12B 35	GUSTAVO RESTREPO	18	Anden	-74,1032247	4,574791834
18AN00017-1	1/03/2023	9/03/2023	11,62647	CL 28C S 12D 00	GUSTAVO RESTREPO	18	Anden	-74,10423573	4,574550823
18AN00017-2	1/03/2023	9/03/2023	7,63949	CL 28C S 12D 00	GUSTAVO RESTREPO	18	Anden	-74,10435124	4,574641053
18AN00017-3	1/03/2023	9/03/2023	18,28071	CL 28C S 12D 00	GUSTAVO RESTREPO	18	Anden	-74,10448258	4,574746953
18AN00018-1	1/03/2023	9/03/2023	15,30018	CL 28C S 12G 00	GUSTAVO RESTREPO	18	Anden	-74,10596063	4,575915883
18AN00019-1	1/03/2023	9/03/2023	7,14265	CL 28C S 12G 00	GUSTAVO RESTREPO	18	Anden	-74,10629892	4,576078547
18AN00020-2	24/03/2023	31/03/2023	33,13591	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Anden	-74,10774222	4,574412877
18AN00021-1	1/03/2023	9/03/2023	146,44960	KR 13 27A 03 S	GUSTAVO RESTREPO	18	Anden	-74,10731753	4,577794716
18AN00021-2	1/03/2023	9/03/2023	18,52259	KR 14 28 20 S	GUSTAVO RESTREPO	18	Anden	-74,10801657	4,578316945
18AN00021-3	1/03/2023	9/03/2023	17,46148	KR 14 28 20 S	GUSTAVO RESTREPO	18	Anden	-74,10797088	4,578343278
18AN00021-4	1/03/2023	9/03/2023	19,60737	KR 14 28 20 S	GUSTAVO RESTREPO	18	Anden	-74,10804332	4,578362973
18AN00021-5	1/03/2023	9/03/2023	18,52079	KR 14 28 20 S	GUSTAVO RESTREPO	18	Anden	-74,10799827	4,578388904
18AN00022-1	1/03/2023	9/03/2023	56,72304	KR 13 28D 17 S	GUSTAVO RESTREPO	18	Anden	-74,10808677	4,576801632
18AN00023-1	24/03/2023	31/03/2023	1,82666	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Anden	-74,10937733	4,576044912
18AN00023-2	1/03/2023	9/03/2023	227,10194	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Anden	-74,10921707	4,575949743
18AN00023-3	1/03/2023	9/03/2023	141,91515	CL 30 S 13 45	GUSTAVO RESTREPO	18	Anden	-74,10870417	4,576016788
18AN00023-4	1/03/2023	9/03/2023	28,02806	KR 13A 29 47 S	GUSTAVO RESTREPO	18	Anden	-74,10942429	4,577012103
18AN00023-5	1/03/2023	9/03/2023	30,42018	KR 13A 29 47 S	GUSTAVO RESTREPO	18	Anden	-74,10941608	4,577032365
18AN00023-6	1/03/2023	9/03/2023	351,18184	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Anden	-74,10997956	4,576772621
18AN00024-1	1/03/2023	9/03/2023	13,93573	CL 28C S 13 91	GUSTAVO RESTREPO	18	Anden	-74,10848491	4,577808102
18AN00025-1	1/03/2023	9/03/2023	4,01817	KR 13H 28C 16 S	GUSTAVO RESTREPO	18	Anden	-74,10920727	4,577662598
18AN00025-2	1/03/2023	9/03/2023	13,42976	KR 13H 28C 16 S	GUSTAVO RESTREPO	18	Anden	-74,10895653	4,577740587
18AN00025-3	1/03/2023	9/03/2023	5,08099	KR 13H 28C 16 S	GUSTAVO RESTREPO	18	Anden	-74,10890179	4,577751978
18AN00026-1	1/03/2023	9/03/2023	17,30428	CL 28CBIS S 13A 00	GUSTAVO RESTREPO	18	Anden	-74,10883351	4,577788477
18AN00026-2	1/03/2023	9/03/2023	24,28995	KR 13A 28C 01 S	GUSTAVO RESTREPO	18	Anden	-74,10867165	4,57780217
18AN00027-1	24/03/2023	31/03/2023	35,23300	CL 31F S 13 00	GUSTAVO RESTREPO	18	Anden	-74,10998872	4,574722297
18AN00027-2	24/03/2023	31/03/2023	177,62244	CL 31F S 13 00	GUSTAVO RESTREPO	18	Anden	-74,11002397	4,574716106
18AN00028-1	24/03/2023	31/03/2023	137,03970	CL 31F S 13 00	GUSTAVO RESTREPO	18	Anden	-74,10998814	4,574754947
18AN00029-1	24/03/2023	31/03/2023	45,98538	CL 32 S 13 00	GUSTAVO RESTREPO	18	Anden	-74,11115075	4,574585508
18AN00030-1	24/03/2023	31/03/2023	1541,91366	KR 13A 31F 25 S	GUSTAVO RESTREPO	18	Anden	-74,11111583	4,575359837
18AN00031-1	24/03/2023	31/03/2023	8,88667	CL 32 S 13A 00	GUSTAVO RESTREPO	18	Anden	-74,11187858	4,575157658
18AN00031-2	24/03/2023	31/03/2023	47,85712	CL 32 S 13A 00	GUSTAVO RESTREPO	18	Anden	-74,1120256	4,575274042
18AN00032-1	24/03/2023	31/03/2023	84,92595	KR 13D 31F 05 S	GUSTAVO RESTREPO	18	Anden	-74,11205068	4,576427146
18AN00033-1	24/03/2023	31/03/2023	30,44946	CL 32 S 13F 00	GUSTAVO RESTREPO	18	Anden	-74,11259714	4,575761866
18AN00033-2	24/03/2023	31/03/2023	12,87094	CL 32 S 13F 00	GUSTAVO RESTREPO	18	Anden	-74,11275105	4,575942044
18AN00034-1	24/03/2023	31/03/2023	18,24421	CL 32 S 13D 09	GUSTAVO RESTREPO	18	Anden	-74,11260566	4,575648644
18AN00035-1	24/03/2023	31/03/2023	96,54745	KR 13C 32 00 S	GUSTAVO RESTREPO	18	Anden	-74,11275028	4,574893424
18AN00035-2	24/03/2023	31/03/2023	36,11511	KR 13C 32 00 S	GUSTAVO RESTREPO	18	Anden	-74,11245808	4,575322825
18AN00036-1	1/03/2023	9/03/2023	78,28404	CL 27 S 13 05	GUSTAVO RESTREPO	18	Anden	-74,10684271	4,57838752
18AN00037-1	1/03/2023	9/03/2023	2,20485	KR 14 27 00 S	GUSTAVO RESTREPO	18	Anden	-74,10714292	4,578009924
18AN00037-2	1/03/2023	9/03/2023	54,24922	CL 27A S 13 10	GUSTAVO RESTREPO	18	Anden	-74,10703947	4,578136323
18AN00037-3	1/03/2023	9/03/2023	34,77618	CL 27A S 13 44	GUSTAVO RESTREPO	18	Anden	-74,10749909	4,578239624
18AN00037-4	1/03/2023	9/03/2023	21,24192	KR 13BIS 27 90 S	GUSTAVO RESTREPO	18	Anden	-74,10759807	4,578323043



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00037-5	1/03/2023	9/03/2023	355,71235	CL 27A S 13 44	GUSTAVO RESTREPO	18	Anden	-74,10726926	4,578484149
18AN00038-1	1/03/2023	9/03/2023	29,66467	CL 27 S 12 97	GUSTAVO RESTREPO	18	Anden	-74,10273145	4,574701094
18AN00038-2	1/03/2023	9/03/2023	21,76073	CL 27 S 12 97	GUSTAVO RESTREPO	18	Anden	-74,10257777	4,574896062
18AN00038-3	1/03/2023	9/03/2023	10,26008	CL 27 S 12 97	GUSTAVO RESTREPO	18	Anden	-74,10246251	4,575043489
18AN00038-4	1/03/2023	9/03/2023	24,83575	CL 27 S 12 97	GUSTAVO RESTREPO	18	Anden	-74,10236654	4,575166379
18AN00039-1	24/03/2023	31/03/2023	205,24658	KR 13A 32A 96 S	HOSPITAL SAN CARLOS	18	Anden	-74,11217889	4,573252317
18AN00040-1	24/03/2023	31/03/2023	543,50967	KR 13A 32A 96 S	HOSPITAL SAN CARLOS	18	Anden	-74,11134337	4,573188961
18AN00041-1	24/03/2023	31/03/2023	28,71002	DG 32B S 13G 99	HOSPITAL SAN CARLOS	18	Anden	-74,10985117	4,573307918
18AN00042-3	24/03/2023	31/03/2023	7,87419	CL 31F S 12H 30	HOSPITAL SAN CARLOS	18	Anden	-74,10855201	4,573547507
18AN00042-5	24/03/2023	31/03/2023	18,00767	CL 31F S 12H 30	HOSPITAL SAN CARLOS	18	Anden	-74,1086702	4,57364163
18AN00042-6	24/03/2023	31/03/2023	66,05084	CL 31F S 12H 30	HOSPITAL SAN CARLOS	18	Anden	-74,10886142	4,573729868
18AN00043-1	24/03/2023	31/03/2023	16,08503	KR 12H 31C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,10825536	4,573315234
18AN00044-1	24/03/2023	31/03/2023	45,45452	CL 31F S 12D 81	HOSPITAL SAN CARLOS	18	Anden	-74,1077787	4,572941367
18AN00044-2	24/03/2023	31/03/2023	7,67764	CL 31F S 12F 29	HOSPITAL SAN CARLOS	18	Anden	-74,10793069	4,573058955
18AN00044-4	24/03/2023	31/03/2023	2,72967	CL 31F S 12F 35	HOSPITAL SAN CARLOS	18	Anden	-74,10800575	4,573118494
18AN00044-5	24/03/2023	31/03/2023	52,92521	CL 31F S 12F 39	HOSPITAL SAN CARLOS	18	Anden	-74,10809185	4,573178062
18AN00045-1	24/03/2023	31/03/2023	8,15729	CL 32A S 12D 14	HOSPITAL SAN CARLOS	18	Anden	-74,1088352	4,571725026
18AN00045-2	24/03/2023	31/03/2023	76,39570	CL 32BISA S 12D 15	HOSPITAL SAN CARLOS	18	Anden	-74,10863851	4,571750872
18AN00045-3	24/03/2023	31/03/2023	24,22720	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden	-74,10837144	4,571853254
18AN00045-4	24/03/2023	31/03/2023	7,91792	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden	-74,10825827	4,571892829
18AN00045-5	24/03/2023	31/03/2023	4,78796	CL 32A S 12D 48	HOSPITAL SAN CARLOS	18	Anden	-74,10910331	4,572109749
18AN00045-6	24/03/2023	31/03/2023	6,58588	CL 32A S 12D 62	HOSPITAL SAN CARLOS	18	Anden	-74,10922353	4,572316002
18AN00046-2	24/03/2023	31/03/2023	327,66001	CL 32A S 12H 42	HOSPITAL SAN CARLOS	18	Anden	-74,1096499	4,572980233
18AN00047-1	24/03/2023	31/03/2023	155,52625	CL 31F S 12D 49	HOSPITAL SAN CARLOS	18	Anden	-74,10741819	4,572207601
18AN00047-2	24/03/2023	31/03/2023	56,17265	CL 31F S 12D 49	HOSPITAL SAN CARLOS	18	Anden	-74,10719014	4,572481899
18AN00047-3	24/03/2023	31/03/2023	53,03110	CL 31F S 12D 81	HOSPITAL SAN CARLOS	18	Anden	-74,10747705	4,572703198
18AN00048-1	24/03/2023	31/03/2023	38,48405	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden	-74,10754325	4,573003546
18AN00048-10	24/03/2023	31/03/2023	9,19362	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden	-74,10735052	4,574036277
18AN00048-2	24/03/2023	31/03/2023	3,94460	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden	-74,10723932	4,573119517
18AN00048-3	24/03/2023	31/03/2023	16,93814	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden	-74,10706846	4,573181739
18AN00048-4	24/03/2023	31/03/2023	114,94535	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden	-74,10795242	4,5731652
18AN00048-5	24/03/2023	31/03/2023	31,78747	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden	-74,10663793	4,573346008
18AN00048-6	24/03/2023	31/03/2023	45,97691	KR 12H 31C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,1081072	4,573492409
18AN00048-7	24/03/2023	31/03/2023	6,74748	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden	-74,10761647	4,573937787
18AN00048-8	24/03/2023	31/03/2023	8,02465	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden	-74,10755845	4,573960648
18AN00048-9	24/03/2023	31/03/2023	132,85718	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden	-74,10688248	4,573729267



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00049-1	24/03/2023	31/03/2023	22,20122	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden	-74,10498577	4,573493511
18AN00049-10	24/03/2023	31/03/2023	145,80672	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden	-74,10676819	4,573762758
18AN00049-11	24/03/2023	31/03/2023	28,79212	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,10699691	4,574165267
18AN00049-12	24/03/2023	31/03/2023	54,20290	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,1043151	4,574253968
18AN00049-13	24/03/2023	31/03/2023	19,87025	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,10646577	4,574361743
18AN00049-14	24/03/2023	31/03/2023	5,48133	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,1062126	4,574452914
18AN00049-15	24/03/2023	31/03/2023	15,16876	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,1060407	4,574516428
18AN00049-16	24/03/2023	31/03/2023	54,62300	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,10458668	4,574468016
18AN00049-17	24/03/2023	31/03/2023	8,91181	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,10586056	4,574581875
18AN00049-18	24/03/2023	31/03/2023	7,01819	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,10578849	4,574607797
18AN00049-19	24/03/2023	31/03/2023	23,68818	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,10556108	4,574692058
18AN00049-2	24/03/2023	31/03/2023	39,89176	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden	-74,10622568	4,573518892
18AN00049-20	24/03/2023	31/03/2023	9,66771	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,10543323	4,574738743
18AN00049-21	24/03/2023	31/03/2023	162,44417	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,10457874	4,574429621
18AN00049-22	24/03/2023	31/03/2023	103,61193	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden	-74,1050343	4,574811352
18AN00049-3	24/03/2023	31/03/2023	30,09387	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden	-74,10478072	4,573513426
18AN00049-4	24/03/2023	31/03/2023	9,11254	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden	-74,10521588	4,573678682
18AN00049-5	24/03/2023	31/03/2023	14,12607	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden	-74,10529333	4,573742212
18AN00049-6	24/03/2023	31/03/2023	32,80502	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden	-74,10590983	4,573724248
18AN00049-7	24/03/2023	31/03/2023	49,50641	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden	-74,10452798	4,57374612
18AN00049-8	24/03/2023	31/03/2023	31,71026	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden	-74,10554363	4,573920995
18AN00049-9	24/03/2023	31/03/2023	54,67634	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden	-74,10425738	4,573924672
18AN00050-1	24/03/2023	31/03/2023	57,20037	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden	-74,11029827	4,571458062
18AN00050-2	24/03/2023	31/03/2023	547,26071	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden	-74,11067831	4,571943954
18AN00050-3	24/03/2023	31/03/2023	973,08602	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden	-74,10701087	4,57225213
18AN00050-4	24/03/2023	31/03/2023	1329,60015	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden	-74,10917064	4,572504114
18AN00051-1	24/03/2023	31/03/2023	39,49785	CL 36B S 12 98	SAN LUIS	18	Anden	-74,10686986	4,567592878
18AN00051-2	24/03/2023	31/03/2023	60,57048	KR 12BIS 34C 17 S	SAN LUIS	18	Anden	-74,10665846	4,567781741
18AN00052-1	24/03/2023	31/03/2023	225,74918	KR 12BIS 34B 25 S	HOSPITAL SAN CARLOS	18	Anden	-74,10608839	4,568294434
18AN00052-2	24/03/2023	31/03/2023	7,23764	KR 12BIS 34A 15 S	HOSPITAL SAN CARLOS	18	Anden	-74,10564495	4,568782413
18AN00053-1	1/03/2023	9/03/2023	3,07498	KR 10A 22 81 S	SOSIEGO SUR	18	Anden	-74,09615021	4,575780732
18AN00053-10	1/03/2023	9/03/2023	4,05399	CL 22 S 10A 09	SOSIEGO SUR	18	Anden	-74,09565308	4,576355546
18AN00053-11	1/03/2023	9/03/2023	17,84029	KR 11 22 88 S	SOSIEGO SUR	18	Anden	-74,09793911	4,576474481
18AN00053-12	1/03/2023	9/03/2023	5,15828	KR 11 22 80 S	SOSIEGO SUR	18	Anden	-74,0978834	4,576548319
18AN00053-13	1/03/2023	9/03/2023	10,27132	KR 11 22 76 S	SOSIEGO SUR	18	Anden	-74,09781053	4,576640042
18AN00053-14	1/03/2023	9/03/2023	10,41140	KR 11 22 66 S	SOSIEGO SUR	18	Anden	-74,09773659	4,576734953
18AN00053-15	1/03/2023	9/03/2023	4,58017	KR 11 22 54 S	SOSIEGO SUR	18	Anden	-74,09766911	4,576820357
18AN00053-16	1/03/2023	9/03/2023	1,61136	KR 11 22 50 S	SOSIEGO SUR	18	Anden	-74,09764795	4,576847862
18AN00053-17	1/03/2023	9/03/2023	9,12923	KR 11 22 46 S	SOSIEGO SUR	18	Anden	-74,09758111	4,576935592



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00053-18	1/03/2023	9/03/2023	88,29728	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,09634128	4,576929583
18AN00053-19	1/03/2023	9/03/2023	5,52623	KR 11 22 34 S	SOSIEGO SUR	18	Anden	-74,09749327	4,577047282
18AN00053-2	1/03/2023	9/03/2023	20,91777	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,09638378	4,575789723
18AN00053-20	1/03/2023	9/03/2023	37,88313	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,09656062	4,577079148
18AN00053-21	1/03/2023	9/03/2023	10,57703	KR 11 22 30 S	SOSIEGO SUR	18	Anden	-74,0974291	4,577132542
18AN00053-22	1/03/2023	9/03/2023	9,71471	KR 11 22 20 S	SOSIEGO SUR	18	Anden	-74,09734941	4,577234337
18AN00053-23	1/03/2023	9/03/2023	55,14835	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,09676428	4,577216469
18AN00053-26	1/03/2023	9/03/2023	58,43850	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,09692439	4,577325368
18AN00053-3	1/03/2023	9/03/2023	28,38296	KR 10A 22 81 S	SOSIEGO SUR	18	Anden	-74,09627335	4,575834127
18AN00053-4	1/03/2023	9/03/2023	6,66763	KR 10A 22 69 S	SOSIEGO SUR	18	Anden	-74,09607291	4,575866145
18AN00053-5	1/03/2023	9/03/2023	121,41244	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,09681362	4,57583393
18AN00053-6	1/03/2023	9/03/2023	8,25942	KR 10A 22 67 S	SOSIEGO SUR	18	Anden	-74,09599493	4,575957447
18AN00053-7	1/03/2023	9/03/2023	7,89252	KR 10A 22 51 S	SOSIEGO SUR	18	Anden	-74,0959136	4,576051646
18AN00053-8	1/03/2023	9/03/2023	8,98736	KR 10A 22 39 S	SOSIEGO SUR	18	Anden	-74,09583165	4,576148643
18AN00053-9	1/03/2023	9/03/2023	17,68675	CL 22 S 10A 09	SOSIEGO SUR	18	Anden	-74,09572519	4,576272897
18AN00054-1	1/03/2023	9/03/2023	15,29816	KR 10D 23A 15 S	SOSIEGO SUR	18	Anden	-74,09804017	4,575419353
18AN00054-10	1/03/2023	9/03/2023	10,63069	KR 10D 22B 35 S	SOSIEGO SUR	18	Anden	-74,09759307	4,575912012
18AN00054-11	1/03/2023	9/03/2023	10,18162	KR 11 22C 40 S	SOSIEGO SUR	18	Anden	-74,09827044	4,576048338
18AN00054-12	1/03/2023	9/03/2023	10,03719	KR 11 22C 20 S	SOSIEGO SUR	18	Anden	-74,09816095	4,576189205
18AN00054-13	1/03/2023	9/03/2023	4,23615	KR 11 22C 12 S	SOSIEGO SUR	18	Anden	-74,09811505	4,576248166
18AN00054-14	1/03/2023	9/03/2023	7,79327	KR 11 22C 04 S	SOSIEGO SUR	18	Anden	-74,09802118	4,576366817
18AN00054-2	1/03/2023	9/03/2023	1,45958	KR 10D 23 43 S	SOSIEGO SUR	18	Anden	-74,09799677	4,575464499
18AN00054-3	1/03/2023	9/03/2023	20,69519	KR 10D 23 43 S	SOSIEGO SUR	18	Anden	-74,09793491	4,575534799
18AN00054-4	1/03/2023	9/03/2023	11,85860	KR 10D 23 27 S	SOSIEGO SUR	18	Anden	-74,09783555	4,575644685
18AN00054-5	1/03/2023	9/03/2023	350,76146	KR 10D 23A 15 S	SOSIEGO SUR	18	Anden	-74,09818501	4,575573803
18AN00054-6	1/03/2023	9/03/2023	1,60833	KR 10D 23 07 S	SOSIEGO SUR	18	Anden	-74,09769726	4,575796022
18AN00054-7	1/03/2023	9/03/2023	2,07170	KR 10D 22B 45 S	SOSIEGO SUR	18	Anden	-74,09767998	4,575815765
18AN00054-8	1/03/2023	9/03/2023	104,35695	KR 11 23A 30 S	SOSIEGO SUR	18	Anden	-74,0983956	4,575758606
18AN00054-9	1/03/2023	9/03/2023	15,86277	KR 11 23A 30 S	SOSIEGO SUR	18	Anden	-74,09845551	4,575809567
18AN00055-1	1/03/2023	9/03/2023	5,62659	CL 25 S 10D 20	SOSIEGO SUR	18	Anden	-74,09879146	4,57487865
18AN00055-10	1/03/2023	9/03/2023	10,41965	KR 11 24 12 S	SOSIEGO SUR	18	Anden	-74,0987349	4,575449726
18AN00055-11	1/03/2023	9/03/2023	10,08268	KR 11 23A 50 S	SOSIEGO SUR	18	Anden	-74,09862615	4,575589386
18AN00055-12	1/03/2023	9/03/2023	3,92347	KR 11 23A 30 S	SOSIEGO SUR	18	Anden	-74,09852122	4,575724082
18AN00055-2	1/03/2023	9/03/2023	15,38940	KR 10D 24 25 S	SOSIEGO SUR	18	Anden	-74,09852081	4,574887616
18AN00055-3	1/03/2023	9/03/2023	12,20146	KR 10D 24 11 S	SOSIEGO SUR	18	Anden	-74,09841203	4,575006646
18AN00055-4	1/03/2023	9/03/2023	5,88725	KR 11 24 64 S	SOSIEGO SUR	18	Anden	-74,09898167	4,575133318
18AN00055-5	1/03/2023	9/03/2023	22,31804	KR 10D 23A 37 S	SOSIEGO SUR	18	Anden	-74,0983099	4,575122361
18AN00055-6	1/03/2023	9/03/2023	7,53962	KR 11 24 50 S	SOSIEGO SUR	18	Anden	-74,0989164	4,575219674
18AN00055-7	1/03/2023	9/03/2023	23,69378	KR 10D 23A 25 S	SOSIEGO SUR	18	Anden	-74,098189	4,575255269
18AN00055-8	1/03/2023	9/03/2023	10,60894	KR 10D 23A 15 S	SOSIEGO SUR	18	Anden	-74,09810793	4,575344387
18AN00055-9	1/03/2023	9/03/2023	17,43433	KR 11 24 18 S	SOSIEGO SUR	18	Anden	-74,09882453	4,575334819
18AN00056-1	1/03/2023	9/03/2023	3,78237	KR 10D 26B 09 S	SOSIEGO SUR	18	Anden	-74,09945655	4,573851524
18AN00056-10	1/03/2023	9/03/2023	16,50744	KR 10D 25 29 S	SOSIEGO SUR	18	Anden	-74,09897098	4,574390176
18AN00056-11	1/03/2023	9/03/2023	10,89426	KR 10D 25 21 S	SOSIEGO SUR	18	Anden	-74,09886405	4,574507747
18AN00056-12	1/03/2023	9/03/2023	408,33374	KR 10D 25 65 S	SOSIEGO SUR	18	Anden	-74,0992937	4,574367578
18AN00056-13	1/03/2023	9/03/2023	18,84098	KR 10D 25 65 S	SOSIEGO SUR	18	Anden	-74,09945413	4,574521637
18AN00056-14	1/03/2023	9/03/2023	6,80411	KR 10D 25 15 S	SOSIEGO SUR	18	Anden	-74,09881188	4,57456519
18AN00056-15	1/03/2023	9/03/2023	11,08276	KR 11 26 26 S	SOSIEGO SUR	18	Anden	-74,09939039	4,574606103
18AN00056-16	1/03/2023	9/03/2023	0,51656	KR 11 26 04 S	SOSIEGO SUR	18	Anden	-74,09928814	4,57473698
18AN00056-17	1/03/2023	9/03/2023	0,56901	KR 11 26 04 S	SOSIEGO SUR	18	Anden	-74,09926959	4,57476117
18AN00056-18	1/03/2023	9/03/2023	1,93300	KR 11 25 24 S	SOSIEGO SUR	18	Anden	-74,09924784	4,574793701
18AN00056-19	1/03/2023	9/03/2023	8,07769	CL 25 S 10D 19	SOSIEGO SUR	18	Anden	-74,09886631	4,574822903
18AN00056-2	1/03/2023	9/03/2023	9,20145	KR 10D 26A 31 S	SOSIEGO SUR	18	Anden	-74,0993473	4,573990346
18AN00056-20	1/03/2023	9/03/2023	0,74869	KR 11 25 02 S	SOSIEGO SUR	18	Anden	-74,09901953	4,574971761
18AN00056-3	1/03/2023	9/03/2023	19,02146	KR 11 26B 22 S	SOSIEGO SUR	18	Anden	-74,09988586	4,573968745
18AN00056-4	1/03/2023	9/03/2023	9,63339	KR 11 26B 12 S	SOSIEGO SUR	18	Anden	-74,09981607	4,574058316
18AN00056-5	1/03/2023	9/03/2023	10,70721	KR 11 26A 46 S	SOSIEGO SUR	18	Anden	-74,09976605	4,574122336
18AN00056-6	1/03/2023	9/03/2023	17,26739	KR 10D 26A 07 S	SOSIEGO SUR	18	Anden	-74,09922744	4,5741065
18AN00056-7	1/03/2023	9/03/2023	11,81384	KR 11 26A 32 S	SOSIEGO SUR	18	Anden	-74,09968393	4,574228291
18AN00056-8	1/03/2023	9/03/2023	27,88882	KR 10D 25 65 S	SOSIEGO SUR	18	Anden	-74,09910121	4,574246053
18AN00056-9	1/03/2023	9/03/2023	10,87242	KR 11 26A 12 S	SOSIEGO SUR	18	Anden	-74,09957234	4,574373064
18AN00057-10	24/03/2023	31/03/2023	8,26902	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,10030276	4,571102308
18AN00057-12	24/03/2023	31/03/2023	4,60988	CL 30C S 10A 00	SOSIEGO SUR	18	Anden	-74,09968209	4,571259721
18AN00057-13	24/03/2023	31/03/2023	4,95305	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1001261	4,571356238
18AN00057-15	24/03/2023	31/03/2023	8,47674	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,10005515	4,571456814
18AN00057-16	24/03/2023	31/03/2023	7,50957	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,09997408	4,57157295
18AN00057-17	24/03/2023	31/03/2023	2,32537	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,09988349	4,57170255



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00057-18	24/03/2023	31/03/2023	3,52014	CL 28 S 10 61	SOSIEGO SUR	18	Anden	-74,09955733	4,571709717
18AN00057-2	24/03/2023	31/03/2023	5,65726	KR 10A 28 87 S	SOSIEGO SUR	18	Anden	-74,10007132	4,570703214
18AN00057-20	24/03/2023	31/03/2023	6,67337	CL 28 S 10 61	SOSIEGO SUR	18	Anden	-74,09967664	4,571793714
18AN00057-21	24/03/2023	31/03/2023	14,20709	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,09982618	4,571785805
18AN00057-22	24/03/2023	31/03/2023	3,93261	CL 28 S 10 61	SOSIEGO SUR	18	Anden	-74,09974823	4,571844625
18AN00057-3	24/03/2023	31/03/2023	18,33129	KR 10 30C 00 S	SOSIEGO SUR	18	Anden	-74,10043439	4,570694055
18AN00057-4	24/03/2023	31/03/2023	8,64171	KR 10 30C 00 S	SOSIEGO SUR	18	Anden	-74,10051657	4,570752412
18AN00057-5	24/03/2023	31/03/2023	4,96161	CL 30C S 10A 00	SOSIEGO SUR	18	Anden	-74,10001375	4,570785155
18AN00057-6	24/03/2023	31/03/2023	16,01281	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1004768	4,570851827
18AN00057-7	24/03/2023	31/03/2023	2,82282	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,1003972	4,570966763
18AN00057-8	24/03/2023	31/03/2023	3,54727	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,10035485	4,571027219
18AN00057-9	24/03/2023	31/03/2023	3,04508	KR 10A 28 51 S	SOSIEGO SUR	18	Anden	-74,09982299	4,571059448
18AN00058-1	1/03/2023	9/03/2023	13,77483	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10101184	4,573368541
18AN00059-1	24/03/2023	31/03/2023	8,37600	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,1013744	4,573101308
18AN00059-10	24/03/2023	31/03/2023	4,34143	CL 27A S 12 29	SOSIEGO SUR	18	Anden	-74,1016619	4,573692171
18AN00059-11	24/03/2023	31/03/2023	12,64655	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10173604	4,573740558
18AN00059-12	24/03/2023	31/03/2023	7,13265	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10178975	4,573777164
18AN00059-13	24/03/2023	31/03/2023	19,41360	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10185623	4,573820095
18AN00059-2	24/03/2023	31/03/2023	6,99325	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,10132258	4,573170668
18AN00059-3	24/03/2023	31/03/2023	23,70146	KR 11A - CL 27A 17S	SOSIEGO SUR	18	Anden	-74,10126183	4,573259441
18AN00059-4	24/03/2023	31/03/2023	3,75519	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,10120493	4,573339312
18AN00059-5	24/03/2023	31/03/2023	27,14381	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10124529	4,57341592
18AN00059-6	24/03/2023	31/03/2023	0,92671	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10135188	4,573495653
18AN00059-7	24/03/2023	31/03/2023	1,90028	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10146861	4,573564962
18AN00059-8	24/03/2023	31/03/2023	9,05423	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10150776	4,573589683
18AN00059-9	24/03/2023	31/03/2023	2,21140	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10155865	4,573628288
18AN00060-1	24/03/2023	31/03/2023	6,68919	KR 11A 30B 31 S	SOSIEGO SUR	18	Anden	-74,1028295	4,572377148
18AN00061-1	24/03/2023	31/03/2023	4,01799	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,10222717	4,571951491
18AN00061-2	24/03/2023	31/03/2023	4,47901	KR 11A 30B 31 S	SOSIEGO SUR	18	Anden	-74,10232239	4,572016141
18AN00061-3	24/03/2023	31/03/2023	25,80902	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,1021434	4,572000161
18AN00061-4	24/03/2023	31/03/2023	6,74497	KR 11A 30B 21 S	SOSIEGO SUR	18	Anden	-74,10206974	4,572106373
18AN00061-7	24/03/2023	31/03/2023	15,64738	CL 28 S 11A 19	SOSIEGO SUR	18	Anden	-74,10151911	4,572895466
18AN00061-8	24/03/2023	31/03/2023	18,86337	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,10144722	4,572997461
18AN00062-1	24/03/2023	31/03/2023	109,85335	KR 12BIS 30F 02 S	SOSIEGO SUR	18	Anden	-74,10360848	4,571263887
18AN00062-2	24/03/2023	31/03/2023	12,75554	KR 11A 30B 31 S	SOSIEGO SUR	18	Anden	-74,10279851	4,57227055
18AN00063-1	24/03/2023	31/03/2023	10,29255	KR 11A 30F 01 S	SOSIEGO SUR	18	Anden	-74,10297881	4,57079886
18AN00063-2	24/03/2023	31/03/2023	72,12252	KR 11A 30F 01 S	SOSIEGO SUR	18	Anden	-74,103032	4,570866972
18AN00063-3	24/03/2023	31/03/2023	3,11217	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,10273131	4,571149991
18AN00063-4	24/03/2023	31/03/2023	2,17898	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,10254347	4,571420903
18AN00063-5	24/03/2023	31/03/2023	38,41147	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,10229195	4,571816378
18AN00064-1	24/03/2023	31/03/2023	2,96465	CL 31 S 11A 08	SOSIEGO SUR	18	Anden	-74,10330015	4,570493622
18AN00064-2	24/03/2023	31/03/2023	4,99173	CL 31 S 11A 08	SOSIEGO SUR	18	Anden	-74,10334897	4,57052705
18AN00064-3	24/03/2023	31/03/2023	9,84239	CL 31 S 11 62	SOSIEGO SUR	18	Anden	-74,10317552	4,570514085
18AN00064-4	24/03/2023	31/03/2023	2,15955	KR 10 30F 99 S	SOSIEGO SUR	18	Anden	-74,10351927	4,570646471
18AN00064-5	24/03/2023	31/03/2023	4,02333	CL 30F S 11A 33	SOSIEGO SUR	18	Anden	-74,10325238	4,570964609
18AN00064-6	24/03/2023	31/03/2023	8,99500	CL 30F S 11A 47	SOSIEGO SUR	18	Anden	-74,10336132	4,571040225
18AN00065-1	24/03/2023	31/03/2023	3,93779	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10079366	4,573121121
18AN00065-2	24/03/2023	31/03/2023	27,54355	CL 27A S 11 19	SOSIEGO SUR	18	Anden	-74,10090417	4,573191886
18AN00066-1	24/03/2023	31/03/2023	6,62793	CL 31 S 11 00	SOSIEGO SUR	18	Anden	-74,10205412	4,571138266
18AN00066-2	24/03/2023	31/03/2023	4,64615	CL 31 S 11 00	SOSIEGO SUR	18	Anden	-74,10199274	4,571235418
18AN00067-1	24/03/2023	31/03/2023	3,33760	KR 10 30F 99 S	SOSIEGO SUR	18	Anden	-74,10310235	4,570356839
18AN00067-2	24/03/2023	31/03/2023	9,47755	CL 30D S 11 11	SOSIEGO SUR	18	Anden	-74,10211687	4,571286572
18AN00067-3	24/03/2023	31/03/2023	10,62075	CL 30D S 11 39	SOSIEGO SUR	18	Anden	-74,10231825	4,571424704
18AN00068-1	1/03/2023	9/03/2023	9,68361	CL 23 S 10A 04	SOSIEGO SUR	18	Anden	-74,09667695	4,574923873
18AN00068-10	1/03/2023	9/03/2023	10,95667	CL 23 S 10B 24	SOSIEGO SUR	18	Anden	-74,09714843	4,57537536
18AN00068-11	1/03/2023	9/03/2023	24,97839	CL 23 S 10B 34	SOSIEGO SUR	18	Anden	-74,09725518	4,575478382
18AN00068-12	1/03/2023	9/03/2023	41,10001	CL 22B S 10A 47	SOSIEGO SUR	18	Anden	-74,09668058	4,575476563
18AN00068-13	1/03/2023	9/03/2023	11,10340	CL 22B S 10A 61	SOSIEGO SUR	18	Anden	-74,09680843	4,575600515
18AN00068-14	1/03/2023	9/03/2023	25,63197	CL 23 S 10C 02	SOSIEGO SUR	18	Anden	-74,09738228	4,575600479
18AN00068-15	1/03/2023	9/03/2023	7,73891	CL 22B S 10A 69	SOSIEGO SUR	18	Anden	-74,0968936	4,575683024
18AN00068-16	1/03/2023	9/03/2023	11,65797	CL 22B S 10A 77	SOSIEGO SUR	18	Anden	-74,09695081	4,575739912
18AN00068-17	1/03/2023	9/03/2023	23,77997	KR 10D 22B 28 S	SOSIEGO SUR	18	Anden	-74,09751681	4,57572835
18AN00068-18	1/03/2023	9/03/2023	10,80143	CL 22B S 10A 91	SOSIEGO SUR	18	Anden	-74,0970725	4,575858375
18AN00068-19	1/03/2023	9/03/2023	14,12713	KR 10D 22B 28 S	SOSIEGO SUR	18	Anden	-74,09754405	4,57586273
18AN00068-2	1/03/2023	9/03/2023	13,40411	CL 23 S 10A 04	SOSIEGO SUR	18	Anden	-74,09658581	4,574940486
18AN00068-20	1/03/2023	9/03/2023	11,52331	CL 22 S 10A 51	SOSIEGO SUR	18	Anden	-74,09713767	4,575914851
18AN00068-3	1/03/2023	9/03/2023	4,56520	CL 23 S 10A 16	SOSIEGO SUR	18	Anden	-74,0967417	4,574985024



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00068-4	1/03/2023	9/03/2023	1,16383	CL 23 S 10A 22	SOSIEGO SUR	18	Anden	-74,09677869	4,575018684
18AN00068-5	1/03/2023	9/03/2023	13,37081	CL 23 S 10A 28	SOSIEGO SUR	18	Anden	-74,09682911	4,575066796
18AN00068-6	1/03/2023	9/03/2023	10,66852	CL 23 S 10A 34	SOSIEGO SUR	18	Anden	-74,09689626	4,575134224
18AN00068-7	1/03/2023	9/03/2023	2,65403	CL 23 S 10A 48	SOSIEGO SUR	18	Anden	-74,09695271	4,575187499
18AN00068-8	1/03/2023	9/03/2023	2,84704	CL 23 S 10A 48	SOSIEGO SUR	18	Anden	-74,09698856	4,575221617
18AN00068-9	1/03/2023	9/03/2023	9,34606	CL 23 S 10B 08	SOSIEGO SUR	18	Anden	-74,0970379	4,575270042
18AN00069-1	1/03/2023	9/03/2023	12,49920	KR 10C 23 85 S	SOSIEGO SUR	18	Anden	-74,09790541	4,574873737
18AN00069-10	1/03/2023	9/03/2023	22,94556	KR 10D 23 40 S	SOSIEGO SUR	18	Anden	-74,0978577	4,575519138
18AN00069-11	1/03/2023	9/03/2023	2,66573	CL 23 S 10C 13	SOSIEGO SUR	18	Anden	-74,09747496	4,575592186
18AN00069-12	1/03/2023	9/03/2023	12,52612	KR 10D 23 16 S	SOSIEGO SUR	18	Anden	-74,09777248	4,575611385
18AN00069-13	1/03/2023	9/03/2023	12,32776	KR 10D 23 16 S	SOSIEGO SUR	18	Anden	-74,09770532	4,575685316
18AN00069-14	1/03/2023	9/03/2023	11,08457	KR 10D 23 16 S	SOSIEGO SUR	18	Anden	-74,09760375	4,575717426
18AN00069-2	1/03/2023	9/03/2023	25,82896	KR 10C 23 65 S	SOSIEGO SUR	18	Anden	-74,09780217	4,574988519
18AN00069-3	1/03/2023	9/03/2023	99,57278	CL 24 S 10A 01	SOSIEGO SUR	18	Anden	-74,09842157	4,574892251
18AN00069-4	1/03/2023	9/03/2023	27,57801	KR 10C 23 59 S	SOSIEGO SUR	18	Anden	-74,09768694	4,575116348
18AN00069-5	1/03/2023	9/03/2023	10,11544	KR 10D 23A 34 S	SOSIEGO SUR	18	Anden	-74,09819839	4,575140998
18AN00069-6	1/03/2023	9/03/2023	56,26135	KR 10C 23 25 S	SOSIEGO SUR	18	Anden	-74,0975425	4,575283223
18AN00069-7	1/03/2023	9/03/2023	11,90996	KR 10D 23 50 S	SOSIEGO SUR	18	Anden	-74,09795388	4,575408603
18AN00069-8	1/03/2023	9/03/2023	30,81075	KR 10C 23 15 S	SOSIEGO SUR	18	Anden	-74,09741978	4,57541873
18AN00069-9	1/03/2023	9/03/2023	19,80716	KR 10C 23 15 S	SOSIEGO SUR	18	Anden	-74,09740571	4,575524703
18AN00070-1	1/03/2023	9/03/2023	15,70938	CL 26B S 10C 10	SOSIEGO SUR	18	Anden	-74,09895375	4,573711798
18AN00070-10	1/03/2023	9/03/2023	25,32328	KR 10C 25 37 S	SOSIEGO SUR	18	Anden	-74,09861767	4,574084107
18AN00070-11	1/03/2023	9/03/2023	1,90644	KR 10C 25 27 S	SOSIEGO SUR	18	Anden	-74,09854289	4,57416458
18AN00070-12	1/03/2023	9/03/2023	21,35993	KR 10D 26A 08 S	SOSIEGO SUR	18	Anden	-74,09910321	4,574141447
18AN00070-13	1/03/2023	9/03/2023	5,81506	KR 10C 25 27 S	SOSIEGO SUR	18	Anden	-74,09851782	4,574193252
18AN00070-15	1/03/2023	9/03/2023	24,04695	KR 10D 25 60 S	SOSIEGO SUR	18	Anden	-74,09898294	4,574273384
18AN00070-17	1/03/2023	9/03/2023	3,58455	KR 10D 25 42 S	SOSIEGO SUR	18	Anden	-74,09888447	4,574387128
18AN00070-18	1/03/2023	9/03/2023	10,74655	CL 25 S 10C 05	SOSIEGO SUR	18	Anden	-74,09842924	4,574408891
18AN00070-19	1/03/2023	9/03/2023	10,33115	KR 10D 25 28 S	SOSIEGO SUR	18	Anden	-74,09883937	4,57443353
18AN00070-2	1/03/2023	9/03/2023	1,79072	KR 10C 25 89 S	SOSIEGO SUR	18	Anden	-74,09891697	4,57375392
18AN00070-3	1/03/2023	9/03/2023	21,21455	CL 26B S 10C 10	SOSIEGO SUR	18	Anden	-74,09908303	4,573725105
18AN00070-4	1/03/2023	9/03/2023	25,87696	KR 10C 25 75 S	SOSIEGO SUR	18	Anden	-74,09885883	4,573817661
18AN00070-5	1/03/2023	9/03/2023	7,13073	KR 10D 26A 24 S	SOSIEGO SUR	18	Anden	-74,09923315	4,573868164
18AN00070-6	1/03/2023	9/03/2023	1,38646	KR 10C 25 65 S	SOSIEGO SUR	18	Anden	-74,09875818	4,57392709
18AN00070-7	1/03/2023	9/03/2023	0,65211	KR 10C 25 55 S	SOSIEGO SUR	18	Anden	-74,09874417	4,573942522
18AN00070-8	1/03/2023	9/03/2023	6,83774	KR 10D 26A 24 S	SOSIEGO SUR	18	Anden	-74,09923852	4,573993978
18AN00070-9	1/03/2023	9/03/2023	10,80013	KR 10C 25 55 S	SOSIEGO SUR	18	Anden	-74,0987012	4,57399148
18AN00071-1	1/03/2023	9/03/2023	3,05044	CL 26B S 10A 05	SOSIEGO SUR	18	Anden	-74,09839717	4,57293587
18AN00071-2	1/03/2023	9/03/2023	5,03305	CL 26B S 10A 05	SOSIEGO SUR	18	Anden	-74,09841832	4,572997731
18AN00071-4	1/03/2023	9/03/2023	6,38962	CL 26B S 10A 35	SOSIEGO SUR	18	Anden	-74,09861309	4,573187764
18AN00072-1	1/03/2023	9/03/2023	44,93288	CL 27A S 10C 06	SOSIEGO SUR	18	Anden	-74,09969013	4,572842026
18AN00072-11	1/03/2023	9/03/2023	8,00944	CL 27 S 10D 31	SOSIEGO SUR	18	Anden	-74,10015668	4,573618798
18AN00072-2	1/03/2023	9/03/2023	27,26851	CL 27A S 10C 14	SOSIEGO SUR	18	Anden	-74,09990378	4,572890779
18AN00072-3	1/03/2023	9/03/2023	8,75443	KR 10C 27 23 S	SOSIEGO SUR	18	Anden	-74,09959628	4,572939729
18AN00072-4	1/03/2023	9/03/2023	12,39889	CL 27A S 10C 36	SOSIEGO SUR	18	Anden	-74,10001826	4,572966177
18AN00072-5	1/03/2023	9/03/2023	8,86828	KR 10C 27 11 S	SOSIEGO SUR	18	Anden	-74,09954013	4,573006563
18AN00072-6	1/03/2023	9/03/2023	12,04255	CL 27A S 10C 54	SOSIEGO SUR	18	Anden	-74,10015801	4,573057403
18AN00072-7	1/03/2023	9/03/2023	0,97076	CL 27A S 10D 04	SOSIEGO SUR	18	Anden	-74,10019934	4,573086975
18AN00072-8	1/03/2023	9/03/2023	0,37349	CL 27A S 10D 14	SOSIEGO SUR	18	Anden	-74,10033261	4,573171516
18AN00072-9	1/03/2023	9/03/2023	17,48114	CL 27A S 10D 14	SOSIEGO SUR	18	Anden	-74,10029455	4,573148192
18AN00073-1	24/03/2023	31/03/2023	40,38925	KR 11A 30B 10 S	SOSIEGO SUR	18	Anden	-74,10170564	4,572010599
18AN00073-2	24/03/2023	31/03/2023	24,18083	CL 27A S 10D 17	SOSIEGO SUR	18	Anden	-74,10044964	4,572892164
18AN00073-3	24/03/2023	31/03/2023	8,51865	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10058264	4,572980678
18AN00074-1	24/03/2023	31/03/2023	11,25545	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10005319	4,572632778
18AN00074-2	24/03/2023	31/03/2023	7,03186	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10012074	4,572677539
18AN00074-3	24/03/2023	31/03/2023	11,99844	CL 27A S 10C 35	SOSIEGO SUR	18	Anden	-74,10022172	4,572741399
18AN00074-4	24/03/2023	31/03/2023	3,03139	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,10027873	4,57278011
18AN00075-1	24/03/2023	31/03/2023	9,38784	CL 31 S 10C 06	SOSIEGO SUR	18	Anden	-74,10209373	4,569648394
18AN00075-2	24/03/2023	31/03/2023	13,20124	CL 31 S 10C 24	SOSIEGO SUR	18	Anden	-74,10223513	4,569747
18AN00075-3	24/03/2023	31/03/2023	3,39358	KR 10D 30D 88 S	SOSIEGO SUR	18	Anden	-74,10233309	4,569897251
18AN00075-4	24/03/2023	31/03/2023	1,55439	CL 31 S 10C 99	SOSIEGO SUR	18	Anden	-74,10220668	4,570080192
18AN00075-6	24/03/2023	31/03/2023	9,21520	CL 31 S 10C 99	SOSIEGO SUR	18	Anden	-74,10209525	4,5702381
18AN00076-1	1/03/2023	9/03/2023	17,22958	KR 10B 23 75 S	SOSIEGO SUR	18	Anden	-74,09754452	4,574583741
18AN00076-10	1/03/2023	9/03/2023	19,73876	KR 10C 23 58 S	SOSIEGO SUR	18	Anden	-74,09762715	4,57507714
18AN00076-11	1/03/2023	9/03/2023	9,61223	KR 10B 23 05 S	SOSIEGO SUR	18	Anden	-74,09706529	4,575106669
18AN00076-12	1/03/2023	9/03/2023	15,13292	CL 23 S - KR 10B	SOSIEGO SUR	18	Anden	-74,09707397	4,575209579
18AN00076-13	1/03/2023	9/03/2023	20,32752	KR 10C 23 38 S	SOSIEGO SUR	18	Anden	-74,09750655	4,575209775



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00076-14	1/03/2023	9/03/2023	4,53078	CL 23 S 10B 13	SOSIEGO SUR	18	Anden	-74,09713706	4,575270921
18AN00076-15	1/03/2023	9/03/2023	2,12536	KR 10C 23 16 S	SOSIEGO SUR	18	Anden	-74,09742089	4,57530978
18AN00076-16	1/03/2023	9/03/2023	6,31657	CL 23 S 10B 23	SOSIEGO SUR	18	Anden	-74,09719316	4,575321299
18AN00076-17	1/03/2023	9/03/2023	14,31550	KR 10C 23 16 S	SOSIEGO SUR	18	Anden	-74,09724966	4,575376963
18AN00076-2	1/03/2023	9/03/2023	8,95898	CL 24 S 10B 18	SOSIEGO SUR	18	Anden	-74,09769289	4,5746279
18AN00076-3	1/03/2023	9/03/2023	7,83360	CL 24 S 10B 28	SOSIEGO SUR	18	Anden	-74,09775079	4,574683287
18AN00076-4	1/03/2023	9/03/2023	18,64076	KR 10B 23 63 S	SOSIEGO SUR	18	Anden	-74,0974513	4,574686867
18AN00076-5	1/03/2023	9/03/2023	14,59815	KR 10C 23 76 S	SOSIEGO SUR	18	Anden	-74,09781505	4,574743758
18AN00076-6	1/03/2023	9/03/2023	0,80461	KR 10C 23 76 S	SOSIEGO SUR	18	Anden	-74,09786184	4,574816261
18AN00076-7	1/03/2023	9/03/2023	12,83616	KR 10C 23 76 S	SOSIEGO SUR	18	Anden	-74,09782285	4,5748621
18AN00076-8	1/03/2023	9/03/2023	22,21073	KR 10B 23 23 S	SOSIEGO SUR	18	Anden	-74,09721688	4,574942283
18AN00076-9	1/03/2023	9/03/2023	20,50773	KR 10C 23 64 S	SOSIEGO SUR	18	Anden	-74,09774141	4,574950383
18AN00077-1	1/03/2023	9/03/2023	9,38369	KR 10B 25 91 S	SOSIEGO SUR	18	Anden	-74,09871456	4,573371667
18AN00077-10	1/03/2023	9/03/2023	29,39525	CL 25 S 10B 07	SOSIEGO SUR	18	Anden	-74,09811271	4,573942615
18AN00077-11	1/03/2023	9/03/2023	34,33935	KR 10C 25 36 S	SOSIEGO SUR	18	Anden	-74,09856919	4,574033403
18AN00077-12	1/03/2023	9/03/2023	14,07998	CL 25 S 10B 13	SOSIEGO SUR	18	Anden	-74,09811816	4,57411741
18AN00077-13	1/03/2023	9/03/2023	6,36170	KR 10C 25 24 S	SOSIEGO SUR	18	Anden	-74,09846974	4,574144301
18AN00077-14	1/03/2023	9/03/2023	9,12213	CL 25 S 10B 25	SOSIEGO SUR	18	Anden	-74,0981924	4,574184758
18AN00077-2	1/03/2023	9/03/2023	21,88847	KR 10B 25 91 S	SOSIEGO SUR	18	Anden	-74,09860011	4,573408187
18AN00077-3	1/03/2023	9/03/2023	20,94861	CL 26B S 10B 34	SOSIEGO SUR	18	Anden	-74,09890888	4,573560551
18AN00077-4	1/03/2023	9/03/2023	4,42833	KR 10B 25 53 S	SOSIEGO SUR	18	Anden	-74,09840211	4,573624705
18AN00077-5	1/03/2023	9/03/2023	6,03047	CL 26B S 10B 34	SOSIEGO SUR	18	Anden	-74,09893229	4,573632022
18AN00077-6	1/03/2023	9/03/2023	6,00517	KR 10B 25 47 S	SOSIEGO SUR	18	Anden	-74,0983453	4,573685928
18AN00077-7	1/03/2023	9/03/2023	15,25773	KR 10B 25 35 S	SOSIEGO SUR	18	Anden	-74,0982839	4,573755369
18AN00077-8	1/03/2023	9/03/2023	8,41870	KR 10B 25 25 S	SOSIEGO SUR	18	Anden	-74,09821315	4,573831713
18AN00077-9	1/03/2023	9/03/2023	20,38976	KR 10C 25 72 S	SOSIEGO SUR	18	Anden	-74,09870198	4,573887327
18AN00078-1	1/03/2023	9/03/2023	17,87710	CL 27A S 10A 04	SOSIEGO SUR	18	Anden	-74,09901476	4,572304783
18AN00078-10	1/03/2023	9/03/2023	8,89895	CL 27A S 10A 66	SOSIEGO SUR	18	Anden	-74,09949263	4,572620008
18AN00078-11	1/03/2023	9/03/2023	32,03108	KR 10A 27 03 S	SOSIEGO SUR	18	Anden	-74,09884905	4,572672112
18AN00078-12	1/03/2023	9/03/2023	22,58621	KR 10C 27 34 S	SOSIEGO SUR	18	Anden	-74,09959342	4,572686315
18AN00078-13	1/03/2023	9/03/2023	1,47067	KR 10C 27 34 S	SOSIEGO SUR	18	Anden	-74,09965587	4,572728942
18AN00078-14	1/03/2023	9/03/2023	23,23086	KR 10C 27 34 S	SOSIEGO SUR	18	Anden	-74,09963235	4,572791322
18AN00078-15	1/03/2023	9/03/2023	9,12822	KR 10C 27 24 S	SOSIEGO SUR	18	Anden	-74,09954019	4,572900742
18AN00078-16	1/03/2023	9/03/2023	22,98049	CL 27 S 10B 31	SOSIEGO SUR	18	Anden	-74,09945074	4,573008125
18AN00078-17	1/03/2023	9/03/2023	23,80155	CL 27 S 10B 31	SOSIEGO SUR	18	Anden	-74,09928259	4,573021036
18AN00078-2	1/03/2023	9/03/2023	2,34877	CL 27A S 10A 04	SOSIEGO SUR	18	Anden	-74,09905943	4,572333276
18AN00078-3	1/03/2023	9/03/2023	1,69948	CL 27A S 10A 10	SOSIEGO SUR	18	Anden	-74,09908253	4,57234848
18AN00078-4	1/03/2023	9/03/2023	7,72999	CL 27A S 10A 10	SOSIEGO SUR	18	Anden	-74,09912748	4,572378167
18AN00078-5	1/03/2023	9/03/2023	1,84439	CL 27A S 10A 22	SOSIEGO SUR	18	Anden	-74,09915117	4,572394172
18AN00078-6	1/03/2023	9/03/2023	2,77058	CL 27A S 10A 32	SOSIEGO SUR	18	Anden	-74,09921676	4,572438232
18AN00078-7	1/03/2023	9/03/2023	25,42061	CL 27A S 10A 40	SOSIEGO SUR	18	Anden	-74,09927476	4,572476333
18AN00078-8	1/03/2023	9/03/2023	22,01974	CL 27A S 10A 60	SOSIEGO SUR	18	Anden	-74,09941105	4,57256617
18AN00078-9	1/03/2023	9/03/2023	4,61482	KR 10A 27 03 S	SOSIEGO SUR	18	Anden	-74,09875617	4,572594755
18AN00079-1	24/03/2023	31/03/2023	3,44375	CL 28 S 10 61	SOSIEGO SUR	18	Anden	-74,09926574	4,571585999
18AN00079-10	24/03/2023	31/03/2023	3,22832	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09926051	4,572112344
18AN00079-11	24/03/2023	31/03/2023	10,26962	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09935357	4,572171641
18AN00079-12	24/03/2023	31/03/2023	6,89456	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09950076	4,572266953
18AN00079-13	24/03/2023	31/03/2023	3,58914	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09954578	4,572295161
18AN00079-14	24/03/2023	31/03/2023	5,28539	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09958869	4,572326743
18AN00079-15	24/03/2023	31/03/2023	8,06294	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09964437	4,572363212
18AN00079-16	24/03/2023	31/03/2023	28,02962	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09981104	4,572474051
18AN00079-3	24/03/2023	31/03/2023	7,06112	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09879881	4,571806487
18AN00079-4	24/03/2023	31/03/2023	7,58253	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09885702	4,571846015
18AN00079-5	24/03/2023	31/03/2023	10,35489	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09892602	4,571888214
18AN00079-6	24/03/2023	31/03/2023	7,95843	CL 27A S 10 59	SOSIEGO SUR	18	Anden	-74,09901882	4,571951456
18AN00079-7	24/03/2023	31/03/2023	5,30688	CL 28 S 10 61	SOSIEGO SUR	18	Anden	-74,09985659	4,571999712
18AN00079-8	24/03/2023	31/03/2023	21,95286	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09912886	4,572024237
18AN00079-9	24/03/2023	31/03/2023	7,52538	CL 27A S 10 03	SOSIEGO SUR	18	Anden	-74,09922183	4,57208567
18AN00080-1	24/03/2023	31/03/2023	6,05830	KR 10 30C 00 S	SOSIEGO SUR	18	Anden	-74,10068729	4,570873086
18AN00080-2	24/03/2023	31/03/2023	32,68455	CL 30C S 10B 06	SOSIEGO SUR	18	Anden	-74,10053637	4,570888919
18AN00080-3	24/03/2023	31/03/2023	15,06355	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,10035173	4,571152188
18AN00080-4	24/03/2023	31/03/2023	8,43251	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,10026774	4,571271471
18AN00080-5	24/03/2023	31/03/2023	4,49240	KR 10B 28 51 S	SOSIEGO SUR	18	Anden	-74,10019782	4,571367767
18AN00080-6	24/03/2023	31/03/2023	4,80561	CL 30C S 10B 02	SOSIEGO SUR	18	Anden	-74,10002449	4,571615681
18AN00081-1	24/03/2023	31/03/2023	44,18636	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,1013412	4,569770933
18AN00081-2	24/03/2023	31/03/2023	9,69808	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,10111104	4,570064207
18AN00081-3	24/03/2023	31/03/2023	5,26770	KR 10B 30C 63 S	SOSIEGO SUR	18	Anden	-74,10104649	4,570146486



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00081-4	24/03/2023	31/03/2023	3,71790	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,10077685	4,570535179
18AN00081-5	24/03/2023	31/03/2023	0,91511	CL 30C S 10B 09	SOSIEGO SUR	18	Anden	-74,10074298	4,570585702
18AN00081-6	24/03/2023	31/03/2023	18,64962	CL 30C S 10B 09	SOSIEGO SUR	18	Anden	-74,10068513	4,570787477
18AN00081-7	24/03/2023	31/03/2023	12,57355	KR 10 30C 00 S	SOSIEGO SUR	18	Anden	-74,10085755	4,570908058
18AN00082-1	24/03/2023	31/03/2023	3,94808	CL 30F S 10A 29	SOSIEGO SUR	18	Anden	-74,10121293	4,569533401
18AN00082-2	24/03/2023	31/03/2023	30,28037	KR 10C 30F 38 S	SOSIEGO SUR	18	Anden	-74,10188089	4,569501205
18AN00082-3	24/03/2023	31/03/2023	4,37031	CL 30F S 10A 37	SOSIEGO SUR	18	Anden	-74,10129844	4,569593371
18AN00082-4	24/03/2023	31/03/2023	5,12391	CL 30F S 10B 07	SOSIEGO SUR	18	Anden	-74,10144623	4,569696332
18AN00083-1	1/03/2023	9/03/2023	23,70523	KR 10A 23A 31 S	SOSIEGO SUR	18	Anden	-74,09723331	4,574224143
18AN00083-10	1/03/2023	9/03/2023	13,21738	KR 10A 23 05 S	SOSIEGO SUR	18	Anden	-74,09673899	4,574886151
18AN00083-11	1/03/2023	9/03/2023	2,94515	CL 23 S 10A 13	SOSIEGO SUR	18	Anden	-74,09680241	4,574947542
18AN00083-12	1/03/2023	9/03/2023	1,04251	CL 23 S 10A 25	SOSIEGO SUR	18	Anden	-74,09682645	4,574969994
18AN00083-13	1/03/2023	9/03/2023	7,42312	KR 10B 23 16 S	SOSIEGO SUR	18	Anden	-74,09709332	4,574973739
18AN00083-14	1/03/2023	9/03/2023	2,89430	CL 23 S 10A 25	SOSIEGO SUR	18	Anden	-74,09684846	4,574990661
18AN00083-15	1/03/2023	9/03/2023	1,26969	KR 10B 23 16 S	SOSIEGO SUR	18	Anden	-74,097057	4,575013583
18AN00083-16	1/03/2023	9/03/2023	9,42477	KR 10B 23 16 S	SOSIEGO SUR	18	Anden	-74,09701654	4,575058663
18AN00083-17	1/03/2023	9/03/2023	12,23325	KR 10B 23 16 S	SOSIEGO SUR	18	Anden	-74,09691429	4,575055037
18AN00083-2	1/03/2023	9/03/2023	21,09175	KR 10A 23A 11 S	SOSIEGO SUR	18	Anden	-74,09711656	4,574352421
18AN00083-3	1/03/2023	9/03/2023	20,80377	KR 10A 23 41 S	SOSIEGO SUR	18	Anden	-74,09699485	4,574487131
18AN00083-4	1/03/2023	9/03/2023	16,14433	KR 10B 23 82 S	SOSIEGO SUR	18	Anden	-74,09752378	4,574504981
18AN00083-5	1/03/2023	9/03/2023	21,69072	KR 10A 23 23 S	SOSIEGO SUR	18	Anden	-74,09687719	4,574617336
18AN00083-6	1/03/2023	9/03/2023	19,24112	KR 10B 23 62 S	SOSIEGO SUR	18	Anden	-74,09741183	4,57462704
18AN00083-7	1/03/2023	9/03/2023	6,95744	KR 10A 23 05 S	SOSIEGO SUR	18	Anden	-74,09672925	4,574780456
18AN00083-8	1/03/2023	9/03/2023	23,82142	KR 10B 23 42 S	SOSIEGO SUR	18	Anden	-74,09729072	4,574758693
18AN00083-9	1/03/2023	9/03/2023	15,09229	KR 10B 23 34 S	SOSIEGO SUR	18	Anden	-74,09720242	4,574854818
18AN00084-1	1/03/2023	9/03/2023	5,18872	CL 26B S 10A 08	SOSIEGO SUR	18	Anden	-74,09837598	4,573052141
18AN00084-10	1/03/2023	9/03/2023	6,27570	CL 25 S 10A 03	SOSIEGO SUR	18	Anden	-74,09778346	4,573608771
18AN00084-11	1/03/2023	9/03/2023	9,41516	KR 10B 25 50 S	SOSIEGO SUR	18	Anden	-74,09828058	4,57365485
18AN00084-12	1/03/2023	9/03/2023	3,32942	CL 25 S 10A 03	SOSIEGO SUR	18	Anden	-74,09772847	4,573668344
18AN00084-13	1/03/2023	9/03/2023	7,64954	CL 25 S 10A 03	SOSIEGO SUR	18	Anden	-74,09775098	4,573765252
18AN00084-14	1/03/2023	9/03/2023	16,28731	KR 10B 25 30 S	SOSIEGO SUR	18	Anden	-74,09817112	4,573775867
18AN00084-15	1/03/2023	9/03/2023	16,51812	CL 25 S 10A 35	SOSIEGO SUR	18	Anden	-74,09806855	4,573887946
18AN00084-16	1/03/2023	9/03/2023	12,04433	CL 25 S 10A 35	SOSIEGO SUR	18	Anden	-74,0979139	4,573920703
18AN00084-17	1/03/2023	9/03/2023	3,80597	CL 25 S 10A 35	SOSIEGO SUR	18	Anden	-74,09801243	4,57394909
18AN00084-2	1/03/2023	9/03/2023	14,65556	CL 26B S 10A 08	SOSIEGO SUR	18	Anden	-74,09827348	4,573073077
18AN00084-3	1/03/2023	9/03/2023	12,99081	CL 26B S 10A 22	SOSIEGO SUR	18	Anden	-74,09847824	4,573149158
18AN00084-4	1/03/2023	9/03/2023	11,17641	KR 10B 25 94 S	SOSIEGO SUR	18	Anden	-74,09855569	4,573223242
18AN00084-5	1/03/2023	9/03/2023	29,07741	KR 10A 26 05 S	SOSIEGO SUR	18	Anden	-74,09813687	4,573220337
18AN00084-6	1/03/2023	9/03/2023	15,81913	KR 10A 25 43 S	SOSIEGO SUR	18	Anden	-74,09800993	4,573360241
18AN00084-7	1/03/2023	9/03/2023	40,23436	KR 10B 25 94 S	SOSIEGO SUR	18	Anden	-74,09855675	4,573364466
18AN00084-8	1/03/2023	9/03/2023	19,64396	KR 10A 25 25 S	SOSIEGO SUR	18	Anden	-74,09788789	4,573496999
18AN00084-9	1/03/2023	9/03/2023	22,31633	KR 10B 25 68 S	SOSIEGO SUR	18	Anden	-74,09842302	4,573498149
18AN00085-1	24/03/2023	31/03/2023	6,20596	CL 30F S 10A 08	SOSIEGO SUR	18	Anden	-74,100985	4,569453039
18AN00085-10	24/03/2023	31/03/2023	5,96286	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,10098837	4,570116813
18AN00085-11	24/03/2023	31/03/2023	5,41007	KR 10A 30C 27 S	SOSIEGO SUR	18	Anden	-74,10045945	4,570145403
18AN00085-12	24/03/2023	31/03/2023	4,96201	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,10086443	4,570296363
18AN00085-13	24/03/2023	31/03/2023	4,88645	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,10075907	4,570448341
18AN00085-2	24/03/2023	31/03/2023	9,30838	CL 30F S 10A 20	SOSIEGO SUR	18	Anden	-74,10106836	4,569510215
18AN00085-3	24/03/2023	31/03/2023	14,03867	CL 30F S 10A 08	SOSIEGO SUR	18	Anden	-74,10091447	4,569491551
18AN00085-4	24/03/2023	31/03/2023	11,03735	KR 10A 30C 79 S	SOSIEGO SUR	18	Anden	-74,10079774	4,56965827
18AN00085-5	24/03/2023	31/03/2023	4,13754	KR 10A 30C 67 S	SOSIEGO SUR	18	Anden	-74,10072978	4,569756569
18AN00085-6	24/03/2023	31/03/2023	4,16009	KR 10A 30C 55 S	SOSIEGO SUR	18	Anden	-74,10064922	4,569873037
18AN00085-7	24/03/2023	31/03/2023	6,12513	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,1011284	4,569916061
18AN00085-8	24/03/2023	31/03/2023	9,32259	CL 30F S 10B 00	SOSIEGO SUR	18	Anden	-74,10105893	4,570017294
18AN00085-9	24/03/2023	31/03/2023	5,37884	KR 10A 30C 31 S	SOSIEGO SUR	18	Anden	-74,1004991	4,570087679
18AN00086-1	1/03/2023	9/03/2023	513,94920	CL 23A S 10 36	SOSIEGO SUR	18	Anden	-74,09676993	4,574195667
18AN00086-2	1/03/2023	9/03/2023	13,75509	KR 10A 23 40 S	SOSIEGO SUR	18	Anden	-74,0969761	4,57440224
18AN00086-3	1/03/2023	9/03/2023	7,48360	KR 10A 23 40 S	SOSIEGO SUR	18	Anden	-74,0969272	4,574457319
18AN00086-4	1/03/2023	9/03/2023	10,13066	KR 10A 23 30 S	SOSIEGO SUR	18	Anden	-74,09686575	4,574526194
18AN00086-5	1/03/2023	9/03/2023	15,11653	CL 22B S 10 21	SOSIEGO SUR	18	Anden	-74,09604648	4,574850326
18AN00086-6	1/03/2023	9/03/2023	14,99504	KR 10A 22B 36 S	SOSIEGO SUR	18	Anden	-74,09656897	4,574852715
18AN00086-7	1/03/2023	9/03/2023	1,44408	KR 10A 22B 36 S	SOSIEGO SUR	18	Anden	-74,09652546	4,574902429
18AN00086-8	1/03/2023	9/03/2023	13,12365	CL 22B S 10 53	SOSIEGO SUR	18	Anden	-74,09644008	4,5749966
18AN00087-1	1/03/2023	9/03/2023	3,05151	CL 25 S 10 22	SOSIEGO SUR	18	Anden	-74,09729905	4,573463377
18AN00087-2	1/03/2023	9/03/2023	10,50831	CL 25 S 10 40	SOSIEGO SUR	18	Anden	-74,09741403	4,573571682
18AN00087-3	1/03/2023	9/03/2023	13,12046	CL 25 S 10 50	SOSIEGO SUR	18	Anden	-74,09748648	4,573839799
18AN00087-4	1/03/2023	9/03/2023	3,34906	KR 10A 24 30 S	SOSIEGO SUR	18	Anden	-74,09740141	4,573933118



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00087-5	1/03/2023	9/03/2023	1,51534	KR 10A 24 20 S	SOSIEGO SUR	18	Anden	-74,09735682	4,573983744
18AN00087-6	1/03/2023	9/03/2023	3,47005	KR 10A 24 06 S	SOSIEGO SUR	18	Anden	-74,09729752	4,574048568
18AN00087-7	1/03/2023	9/03/2023	20,42508	KR 10A 23A 24 S	SOSIEGO SUR	18	Anden	-74,09720762	4,574147408
18AN00087-8	1/03/2023	9/03/2023	8,59265	KR 10A 23A 16 S	SOSIEGO SUR	18	Anden	-74,09710639	4,574260959
18AN00087-9	1/03/2023	9/03/2023	9,84385	KR 10A 23A 06 S	SOSIEGO SUR	18	Anden	-74,09703638	4,574338347
18AN00088-1	1/03/2023	9/03/2023	10,55487	KR 10 25 59 S	SOSIEGO SUR	18	Anden	-74,09772926	4,572912611
18AN00088-2	1/03/2023	9/03/2023	9,39908	KR 10A 25 46 S	SOSIEGO SUR	18	Anden	-74,09794131	4,573335116
18AN00088-3	1/03/2023	9/03/2023	5,25363	CL 25 S 10 29	SOSIEGO SUR	18	Anden	-74,09742856	4,573458376
18AN00088-4	1/03/2023	9/03/2023	22,29193	KR 10A 25 24 S	SOSIEGO SUR	18	Anden	-74,09783808	4,573449088
18AN00088-5	1/03/2023	9/03/2023	4,99213	CL 25 S 10 39	SOSIEGO SUR	18	Anden	-74,09750113	4,573528341
18AN00088-6	1/03/2023	9/03/2023	1,32777	KR 10A 25 14 S	SOSIEGO SUR	18	Anden	-74,09774163	4,573554466
18AN00088-7	1/03/2023	9/03/2023	10,08264	CL 25 S 10 53	SOSIEGO SUR	18	Anden	-74,09757635	4,573600499
18AN00088-8	1/03/2023	9/03/2023	14,00251	CL 25 S 10 53	SOSIEGO SUR	18	Anden	-74,09769132	4,573611949
18AN00089-1	1/03/2023	9/03/2023	14,79023	KR 10A 26B 22 S	SOSIEGO SUR	18	Anden	-74,09842537	4,572801772
18AN00089-2	1/03/2023	9/03/2023	7,32260	KR 10 26 05 S	SOSIEGO SUR	18	Anden	-74,09781039	4,572959705
18AN00089-3	1/03/2023	9/03/2023	16,74453	KR 10A 26 16 S	SOSIEGO SUR	18	Anden	-74,09822083	4,573026575
18AN00089-4	1/03/2023	9/03/2023	0,97455	KR 10A 26 04 S	SOSIEGO SUR	18	Anden	-74,09796667	4,573088537
18AN00090-1	1/03/2023	9/03/2023	125,96940	CL 27 S 10 33	SOSIEGO SUR	18	Anden	-74,09882154	4,572214592
18AN00092-1	24/03/2023	31/03/2023	4,40424	KR 10A 30C 82 S	SOSIEGO SUR	18	Anden	-74,10073156	4,569641101
18AN00092-2	24/03/2023	31/03/2023	0,94739	KR 10A 30C 58 S	SOSIEGO SUR	18	Anden	-74,10060976	4,569822423
18AN00093-1	1/03/2023	9/03/2023	20,16724	CL 22B S 10 10	SOSIEGO SUR	18	Anden	-74,09591135	4,574813517
18AN00093-10	1/03/2023	9/03/2023	5,44174	KR 10BIS 22 28 S	SOSIEGO SUR	18	Anden	-74,09536719	4,575910666
18AN00093-11	1/03/2023	9/03/2023	26,75502	CL 22 S 10 49	SOSIEGO SUR	18	Anden	-74,09529106	4,575999774
18AN00093-2	1/03/2023	9/03/2023	9,05614	CL 22B S 10 38	SOSIEGO SUR	18	Anden	-74,09600474	4,574905101
18AN00093-3	1/03/2023	9/03/2023	36,02131	CL 22B S 10A 04	SOSIEGO SUR	18	Anden	-74,09619044	4,575091906
18AN00093-4	1/03/2023	9/03/2023	41,36937	KR 10BIS 22 86 S	SOSIEGO SUR	18	Anden	-74,09569137	4,57536519
18AN00093-5	1/03/2023	9/03/2023	4,54821	KR 10BIS 22 86 S	SOSIEGO SUR	18	Anden	-74,09575328	4,575459509
18AN00093-6	1/03/2023	9/03/2023	10,42059	KR 10BIS 22 76 S	SOSIEGO SUR	18	Anden	-74,09568347	4,575544901
18AN00093-7	1/03/2023	9/03/2023	4,06853	KR 10BIS 22 54 S	SOSIEGO SUR	18	Anden	-74,0955908	4,575651035
18AN00093-8	1/03/2023	9/03/2023	4,09217	KR 10BIS 22 52 S	SOSIEGO SUR	18	Anden	-74,09552912	4,575714609
18AN00093-9	1/03/2023	9/03/2023	4,79669	KR 10BIS 22 30 S	SOSIEGO SUR	18	Anden	-74,09542719	4,575840533
18AN00094-1	1/03/2023	9/03/2023	7,24172	KR 10BIS 22 85 S	SOSIEGO SUR	18	Anden	-74,09585304	4,575443681
18AN00094-10	1/03/2023	9/03/2023	6,08139	KR 10BIS 22 23 S	SOSIEGO SUR	18	Anden	-74,09543708	4,575921629
18AN00094-11	1/03/2023	9/03/2023	1,06449	CL 22 S 10 71	SOSIEGO SUR	18	Anden	-74,09541435	4,575950056
18AN00094-12	1/03/2023	9/03/2023	1,24996	CL 22 S 10 71	SOSIEGO SUR	18	Anden	-74,0954065	4,575960977
18AN00094-13	1/03/2023	9/03/2023	9,87757	KR 10A 22 50 S	SOSIEGO SUR	18	Anden	-74,09591104	4,575961863
18AN00094-14	1/03/2023	9/03/2023	10,26716	KR 10A 22 34 S	SOSIEGO SUR	18	Anden	-74,09583098	4,576055045
18AN00094-15	1/03/2023	9/03/2023	27,65950	CL 22 S 10 71	SOSIEGO SUR	18	Anden	-74,09534124	4,576036622
18AN00094-16	1/03/2023	9/03/2023	9,71765	KR 10A 22 22 S	SOSIEGO SUR	18	Anden	-74,09574706	4,576152338
18AN00094-17	1/03/2023	9/03/2023	8,95168	CL 22 S 10 91	SOSIEGO SUR	18	Anden	-74,09568522	4,576223353
18AN00094-18	1/03/2023	9/03/2023	13,34794	CL 22 S 10 91	SOSIEGO SUR	18	Anden	-74,09561538	4,576305179
18AN00094-2	1/03/2023	9/03/2023	28,06147	KR 10BIS 22 85 S	SOSIEGO SUR	18	Anden	-74,09596838	4,575485175
18AN00094-3	1/03/2023	9/03/2023	12,81380	KR 10BIS 22 83 S	SOSIEGO SUR	18	Anden	-74,09579102	4,575514341
18AN00094-4	1/03/2023	9/03/2023	22,82911	KR 10A 22 90 S	SOSIEGO SUR	18	Anden	-74,09609679	4,575593562
18AN00094-5	1/03/2023	9/03/2023	11,53795	KR 10BIS 22 55 S	SOSIEGO SUR	18	Anden	-74,0957072	4,575611835
18AN00094-6	1/03/2023	9/03/2023	8,22299	KR 10BIS 22 43 S	SOSIEGO SUR	18	Anden	-74,09561858	4,575713094
18AN00094-7	1/03/2023	9/03/2023	7,70238	KR 10A 22 76 S	SOSIEGO SUR	18	Anden	-74,09607432	4,57577137
18AN00094-8	1/03/2023	9/03/2023	8,76116	KR 10BIS 22 29 S	SOSIEGO SUR	18	Anden	-74,09553719	4,575806652
18AN00094-9	1/03/2023	9/03/2023	9,54023	KR 10A 22 64 S	SOSIEGO SUR	18	Anden	-74,09599517	4,575863539
18AN00095-1	1/03/2023	9/03/2023	1,48277	CL 22A S 10 43	SOSIEGO SUR	18	Anden	-74,09581309	4,575275597
18AN00095-10	1/03/2023	9/03/2023	10,54719	CL 22A S 10A 19	SOSIEGO SUR	18	Anden	-74,09632224	4,575691803
18AN00095-2	1/03/2023	9/03/2023	4,43956	CL 22A S 10 49	SOSIEGO SUR	18	Anden	-74,0958446	4,57530267
18AN00095-3	1/03/2023	9/03/2023	30,94388	CL 22B S 10A 04	SOSIEGO SUR	18	Anden	-74,09636626	4,575266386
18AN00095-4	1/03/2023	9/03/2023	2,70030	CL 22A S 10 51	SOSIEGO SUR	18	Anden	-74,09591737	4,575362019
18AN00095-5	1/03/2023	9/03/2023	2,31692	CL 22A S 10 63	SOSIEGO SUR	18	Anden	-74,09593988	4,575381088
18AN00095-6	1/03/2023	9/03/2023	6,01260	CL 22B S 10A 04	SOSIEGO SUR	18	Anden	-74,09648411	4,57538085
18AN00095-7	1/03/2023	9/03/2023	10,91278	CL 22A S 10 77	SOSIEGO SUR	18	Anden	-74,09603018	4,575455051
18AN00095-8	1/03/2023	9/03/2023	10,65999	CL 22A S 10 91	SOSIEGO SUR	18	Anden	-74,09612693	4,575533438
18AN00095-9	1/03/2023	9/03/2023	10,25280	CL 22A S 10 99	SOSIEGO SUR	18	Anden	-74,09622298	4,575612399
18AN00096-1	1/03/2023	9/03/2023	5,02697	CL 26B S 10B 03	SOSIEGO SUR	18	Anden	-74,09866249	4,573237132
18AN00096-10	1/03/2023	9/03/2023	2,28651	CL 26B S 10C 41	SOSIEGO SUR	18	Anden	-74,09937477	4,573843119
18AN00096-11	1/03/2023	9/03/2023	20,59821	CL 26B S 10C 41	SOSIEGO SUR	18	Anden	-74,09927123	4,573809695
18AN00096-2	1/03/2023	9/03/2023	18,22290	CL 26B S 10B 03	SOSIEGO SUR	18	Anden	-74,09873989	4,573303953
18AN00096-3	1/03/2023	9/03/2023	9,74765	CL 26B S 10B 23	SOSIEGO SUR	18	Anden	-74,09885096	4,573409654
18AN00096-4	1/03/2023	9/03/2023	7,43138	CL 26B S 10B 43	SOSIEGO SUR	18	Anden	-74,09890376	4,573459181
18AN00096-5	1/03/2023	9/03/2023	26,26239	CL 26B S 10C 01	SOSIEGO SUR	18	Anden	-74,09901373	4,573563961
18AN00096-6	1/03/2023	9/03/2023	7,00885	KR 10D 26B 30 S	SOSIEGO SUR	18	Anden	-74,09954305	4,573654113



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00096-7	1/03/2023	9/03/2023	9,90068	CL 26B S 10C 11	SOSIEGO SUR	18	Anden	-74,09910952	4,573653717
18AN00096-8	1/03/2023	9/03/2023	13,68293	KR 10D 26B 20 S	SOSIEGO SUR	18	Anden	-74,09944797	4,57376059
18AN00096-9	1/03/2023	9/03/2023	3,39046	CL 26B S 10C 41	SOSIEGO SUR	18	Anden	-74,09940376	4,573809906
18AN00097-1	24/03/2023	31/03/2023	272,85541	KR 13H 45 00 S	SAN JORGE SUR	18	Anden	-74,12155415	4,571927805
18AN00098-1	24/03/2023	31/03/2023	63,45356	CL 42BIS S 13D 95	SAN JORGE SUR	18	Anden	-74,12161483	4,572051675
18AN00099-1	24/03/2023	31/03/2023	95,52712	KR 13B 35 60 S	GRANJAS SAN PABLO	18	Anden	-74,1160987	4,572351263
18AN00101-1	24/03/2023	31/03/2023	26,27226	TV 13H 35 87 S	GRANJAS SAN PABLO	18	Anden	-74,11705128	4,574557831
18AN00101-2	24/03/2023	31/03/2023	6,92894	TV 13H 35 79 S	GRANJAS SAN PABLO	18	Anden	-74,11694217	4,574580119
18AN00102-1	24/03/2023	31/03/2023	54,65882	KR 13G 35A 15 S	GRANJAS SAN PABLO	18	Anden	-74,11688464	4,574583649
18AN00104-1	24/03/2023	31/03/2023	23,25334	TV 13DBISB 40 00 S	GRANJAS SAN PABLO	18	Anden	-74,11806312	4,571897373
18AN00104-2	24/03/2023	31/03/2023	6,34329	CL 40I S 13B 43	GRANJAS SAN PABLO	18	Anden	-74,11801722	4,571963882
18AN00104-3	24/03/2023	31/03/2023	29,43547	CL 40I S 13C 05	GRANJAS SAN PABLO	18	Anden	-74,11809232	4,57193636
18AN00105-1	24/03/2023	31/03/2023	81,97528	KR 13BBIS 40I 04 S	GRANJAS SAN PABLO	18	Anden	-74,11774192	4,571857186
18AN00106-1	24/03/2023	31/03/2023	221,92578	KR 13B 40I 45 S	GRANJAS SAN PABLO	18	Anden	-74,11784462	4,57141006
18AN00106-2	24/03/2023	31/03/2023	18,41706	KR 13B 40I 45 S	GRANJAS SAN PABLO	18	Anden	-74,11802669	4,571572954
18AN00106-3	24/03/2023	31/03/2023	14,78925	KR 13C 40I 30 S	GRANJAS SAN PABLO	18	Anden	-74,11806454	4,571603014
18AN00108-1	24/03/2023	31/03/2023	329,41745	TV 13DBISB 40 00 S	GRANJAS SAN PABLO	18	Anden	-74,1171439	4,571993797
18AN00108-2	24/03/2023	31/03/2023	177,80729	TV 13DBISB 40 00 S	GRANJAS SAN PABLO	18	Anden	-74,11695765	4,572063177
18AN00109-1	24/03/2023	31/03/2023	130,85898	KR 13B 40F 25 S	GRANJAS SAN PABLO	18	Anden	-74,11742645	4,572001641
18AN00111-1	24/03/2023	31/03/2023	429,20162	CL 42BIS S 13D 98	GRANJAS SAN PABLO	18	Anden	-74,12044812	4,573897826
18AN00112-1	24/03/2023	31/03/2023	308,86529	CL 42BIS S 13D 98	GRANJAS SAN PABLO	18	Anden	-74,11947423	4,573838118
18AN00113-1	24/03/2023	31/03/2023	235,67495	DG 32B S 11G 00	LA RESURRECCION	18	Anden	-74,11026776	4,567558946
18AN00113-2	24/03/2023	31/03/2023	182,69656	DG 32ABISA S 11G 04	LA RESURRECCION	18	Anden	-74,11003438	4,567715653
18AN00113-3	24/03/2023	31/03/2023	14,97564	DG 32ABISB S 12 66	LA RESURRECCION	18	Anden	-74,11026581	4,568754414
18AN00114-1	24/03/2023	31/03/2023	38,09049	DG 32B S 11G 00	LA RESURRECCION	18	Anden	-74,11077081	4,567856536
18AN00116-1	24/03/2023	31/03/2023	309,78407	CL 43 S 11A 01	LA RESURRECCION	18	Anden	-74,11171152	4,564721036
18AN00117-1	24/03/2023	31/03/2023	485,94686	KR 12BIS 40 10 S	LA RESURRECCION	18	Anden	-74,11249368	4,567958899
18AN00118-1	24/03/2023	31/03/2023	341,52603	KR 12A 40 18 S	LA RESURRECCION	18	Anden	-74,11257469	4,568168359
18AN00119-1	24/03/2023	31/03/2023	961,15833	CL 40 S 11C 30	LA RESURRECCION	18	Anden	-74,11015269	4,56628776
18AN00119-2	24/03/2023	31/03/2023	1967,63263	CL 40 S 11C 39	LA RESURRECCION	18	Anden	-74,11085456	4,566635511
18AN00120-1	24/03/2023	31/03/2023	142,16507	CL 40 S 11D 20	LA RESURRECCION	18	Anden	-74,11114446	4,566911232
18AN00120-2	24/03/2023	31/03/2023	40,64159	CL 40 S 11D 18	LA RESURRECCION	18	Anden	-74,11107885	4,566990693
18AN00121-1	24/03/2023	31/03/2023	195,00200	KR 11C 40 17 S	LA RESURRECCION	18	Anden	-74,11027777	4,56598292
18AN00122-1	24/03/2023	31/03/2023	4,13121	DG 32B S 11G 00	LA RESURRECCION	18	Anden	-74,11034361	4,567727815
18AN00122-2	24/03/2023	31/03/2023	2,40685	DG 32B S 11G 00	LA RESURRECCION	18	Anden	-74,11033893	4,567807805
18AN00122-3	24/03/2023	31/03/2023	2,09332	DG 32B S 11G 00	LA RESURRECCION	18	Anden	-74,11033845	4,567861587
18AN00123-1	24/03/2023	31/03/2023	15,05267	KR 12B 40B 43 S	LA RESURRECCION	18	Anden	-74,11390179	4,568883729
18AN00123-2	24/03/2023	31/03/2023	232,35672	DG 40C S 12A 90	LA RESURRECCION	18	Anden	-74,11406153	4,568811877
18AN00124-1	24/03/2023	31/03/2023	27,01810	KR 12B 40A 00 S	GRANJAS DE SANTA SOFIA	18	Anden	-74,11369833	4,568897747
18AN00125-1	24/03/2023	31/03/2023	186,07692	DG 32DBISA S 11I 25	LA RESURRECCION	18	Anden	-74,11220464	4,56787605
18AN00126-1	24/03/2023	31/03/2023	55,52491	CL 40 S 11A 83	LA RESURRECCION	18	Anden	-74,11005027	4,565677499
18AN00127-1	17/03/2023	23/03/2023	25,87336	CL 50 S 7 43	MOLINOS DEL SUR	18	Anden	-74,12073865	4,557200351
18AN00128-1	17/03/2023	23/03/2023	27,36248	CL 50 S 6A 68	MOLINOS DEL SUR	18	Anden	-74,12047315	4,556800485
18AN00129-1	17/03/2023	23/03/2023	152,61153	CL 50 S 7 42	MOLINOS DEL SUR	18	Anden	-74,12074983	4,557388481
18AN00130-1	17/03/2023	23/03/2023	14,87329	KR 5L 49D 99 S	MOLINOS DEL SUR	18	Anden	-74,11787305	4,551920208
18AN00130-2	17/03/2023	23/03/2023	37,90355	KR 5L 49D 99 S	MOLINOS DEL SUR	18	Anden	-74,11760789	4,552050038
18AN00130-3	17/03/2023	23/03/2023	23,45127	KR 5M 49G 98 S	MOLINOS DEL SUR	18	Anden	-74,11818122	4,552098227
18AN00130-4	17/03/2023	23/03/2023	27,99583	KR 5L 49D 99 S	MOLINOS DEL SUR	18	Anden	-74,11723053	4,552232741
18AN00131-1	17/03/2023	23/03/2023	24,33524	DG 48R S 5W 01	MOLINOS DEL SUR	18	Anden	-74,11656101	4,556588583
18AN00131-2	17/03/2023	23/03/2023	75,98177	DG 48R S 5U 34	MOLINOS DEL SUR	18	Anden	-74,11651603	4,556656212
18AN00131-3	17/03/2023	23/03/2023	125,95246	TV 5W 48L 77 S	MOLINOS DEL SUR	18	Anden	-74,11655627	4,556746393
18AN00132-1	17/03/2023	23/03/2023	25,66046	KR 6 49D 19 S	MOLINOS DEL SUR	18	Anden	-74,11823292	4,556250464
18AN00134-1	17/03/2023	23/03/2023	84,32915	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden	-74,1221309	4,558059619
18AN00134-2	17/03/2023	23/03/2023	47,62279	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden	-74,12220537	4,558126825
18AN00134-3	17/03/2023	23/03/2023	83,91874	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden	-74,12228038	4,55824463
18AN00134-4	17/03/2023	23/03/2023	33,83737	CL 51 S 9 30	MOLINOS DEL SUR	18	Anden	-74,12191048	4,558269394
18AN00134-5	17/03/2023	23/03/2023	105,58855	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden	-74,12237161	4,558362832
18AN00135-1	17/03/2023	23/03/2023	4,55307	CL 49D S 5Y 66	MOLINOS DEL SUR	18	Anden	-74,11807121	4,55653242
18AN00137-1	24/03/2023	31/03/2023	38,67114	DG 49 S 13F 07	MARCO FIDEL SUAREZ I	18	Anden	-74,12069268	4,56725442
18AN00138-1	24/03/2023	31/03/2023	23,39585	DG 49 S 13 22	MARCO FIDEL SUAREZ I	18	Anden	-74,11847278	4,566800068
18AN00139-1	24/03/2023	31/03/2023	8,67511	DG 48B S 13 45	MARCO FIDEL SUAREZ I	18	Anden	-74,1186367	4,56708466
18AN00141-1	24/03/2023	31/03/2023	1,84347	TV 13CBIS 46 94 S	MARCO FIDEL SUAREZ I	18	Anden	-74,11984803	4,567010684



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00143-1	24/03/2023	31/03/2023	11,26364	TV 13HBIS 49 00 S	MARCO FIDEL SUAREZ I	18	Anden	-74,12276415	4,566951046
18AN00143-2	24/03/2023	31/03/2023	1,86169	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden	-74,12264651	4,567682016
18AN00144-1	24/03/2023	31/03/2023	244,78562	DG 47 S 12A 01	MARCO FIDEL SUAREZ I	18	Anden	-74,11543329	4,566160786
18AN00147-1	24/03/2023	31/03/2023	1,24290	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden	-74,12267704	4,567686307
18AN00147-2	24/03/2023	31/03/2023	4,23266	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden	-74,12272767	4,567694583
18AN00147-3	24/03/2023	31/03/2023	24,29609	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden	-74,12281453	4,567704528
18AN00147-4	24/03/2023	31/03/2023	20,43176	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden	-74,12296196	4,567739085
18AN00147-5	24/03/2023	31/03/2023	3,92883	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden	-74,12307758	4,567771914
18AN00147-6	24/03/2023	31/03/2023	16,51614	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden	-74,12316562	4,56778525
18AN00148-1	24/03/2023	31/03/2023	16,53194	TV 13I 49 99 S	MARCO FIDEL SUAREZ I	18	Anden	-74,12332695	4,567858777
18AN00149-2	24/03/2023	31/03/2023	57,49098	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11491884	4,560877334
18AN00149-4	24/03/2023	31/03/2023	10,53482	KR 10 48F 99 S	ARBOLEDA SUR	18	Anden	-74,11583619	4,561369218
18AN00149-5	24/03/2023	31/03/2023	141,86432	KR 10 48F 79 S	ARBOLEDA SUR	18	Anden	-74,1151938	4,561460584
18AN00149-6	24/03/2023	31/03/2023	640,31511	KR 10 48F 79 S	ARBOLEDA SUR	18	Anden	-74,11551673	4,561516614
18AN00149-7	24/03/2023	31/03/2023	22,02861	KR 10 48B 49 S	ARBOLEDA SUR	18	Anden	-74,11440912	4,56151687
18AN00149-8	24/03/2023	31/03/2023	94,04300	KR 10 48F 20 S	ARBOLEDA SUR	18	Anden	-74,11443291	4,561373557
18AN00149-9	24/03/2023	31/03/2023	274,78936	KR 10 48F 20 S	ARBOLEDA SUR	18	Anden	-74,11434606	4,56151763
18AN00150-1	24/03/2023	31/03/2023	24,22394	KR 13BIS 49G 03 S	MARCO FIDEL SUAREZ I	18	Anden	-74,12326591	4,564743978
18AN00151-1	24/03/2023	31/03/2023	11,75689	CL 48A S 10D 04	ARBOLEDA SUR	18	Anden	-74,11470272	4,563711945
18AN00151-2	24/03/2023	31/03/2023	11,99762	CL 48A S 10D 12	ARBOLEDA SUR	18	Anden	-74,11476847	4,563770162
18AN00151-3	24/03/2023	31/03/2023	79,25707	CL 48A S 10D 30	ARBOLEDA SUR	18	Anden	-74,1148764	4,563904292
18AN00151-4	24/03/2023	31/03/2023	8,70983	CL 48A S 10D 48	ARBOLEDA SUR	18	Anden	-74,11498848	4,564066211
18AN00152-1	24/03/2023	31/03/2023	78,77616	KR 7 48C 40 S	ARBOLEDA SUR	18	Anden	-74,11360982	4,559655832
18AN00152-2	24/03/2023	31/03/2023	187,45265	TV 5PBIS 48D 37 S	ARBOLEDA SUR	18	Anden	-74,11381356	4,55975199
18AN00152-3	24/03/2023	31/03/2023	19,98068	TV 5Q 48D 20 S	ARBOLEDA SUR	18	Anden	-74,11392025	4,559959809
18AN00152-4	24/03/2023	31/03/2023	22,91215	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden	-74,11391551	4,560186816
18AN00153-1	24/03/2023	31/03/2023	20,75430	TV 5Q 48D 00 S	ARBOLEDA SUR	18	Anden	-74,11414735	4,559466013
18AN00153-2	24/03/2023	31/03/2023	11,74222	TV 5Q 48D 00 S	ARBOLEDA SUR	18	Anden	-74,11412959	4,559620455
18AN00153-3	24/03/2023	31/03/2023	26,88800	TV 5Q 48D 00 S	ARBOLEDA SUR	18	Anden	-74,11411186	4,559763366
18AN00154-1	24/03/2023	31/03/2023	17,38868	KR 7 48C 40 S	ARBOLEDA SUR	18	Anden	-74,11358045	4,559600388
18AN00155-1	24/03/2023	31/03/2023	5,99776	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11537499	4,560614747
18AN00155-2	24/03/2023	31/03/2023	50,40659	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11525742	4,560684604
18AN00156-1	24/03/2023	31/03/2023	11,90098	CL 48GBIS S 9 00	ARBOLEDA SUR	18	Anden	-74,11516007	4,56073716
18AN00156-2	24/03/2023	31/03/2023	3,59786	KR 9A 48G 24 S	ARBOLEDA SUR	18	Anden	-74,11512581	4,560767902
18AN00156-3	24/03/2023	31/03/2023	5,10738	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11507852	4,560793363
18AN00156-4	24/03/2023	31/03/2023	4,04639	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11503898	4,560814444
18AN00157-1	24/03/2023	31/03/2023	26,42621	DG 49D S 13F 37	ARBOLEDA SUR	18	Anden	-74,1217598	4,566097459
18AN00158-1	24/03/2023	31/03/2023	223,63122	KR 9 48G 00 S	MOLINOS DEL SUR	18	Anden	-74,1147211	4,560146016
18AN00159-1	24/03/2023	31/03/2023	112,44242	KR 13 49G 01 S	ARBOLEDA SUR	18	Anden	-74,12311746	4,564487156
18AN00160-1	17/03/2023	23/03/2023	72,18590	CL 50D S 12C 02	ARBOLEDA SUR	18	Anden	-74,12453425	4,562549145
18AN00160-2	17/03/2023	23/03/2023	19,33735	KR 13 50C 00 S	ARBOLEDA SUR	18	Anden	-74,12463776	4,562896884
18AN00161-1	17/03/2023	23/03/2023	145,01151	KR 13 50C 00 S	ARBOLEDA SUR	18	Anden	-74,12307046	4,561668088
18AN00161-2	17/03/2023	23/03/2023	57,24086	KR 13 50C 00 S	ARBOLEDA SUR	18	Anden	-74,12303671	4,561798707
18AN00162-1	24/03/2023	31/03/2023	1444,01393	DG 39D S 9B 38	CERROS DE ORIENTE	18	Anden	-74,10626602	4,563438321
18AN00163-1	24/03/2023	31/03/2023	22,42679	DG 32B S 12G 14	GRANJAS DE SANTA SOFIA	18	Anden	-74,11059818	4,570747242
18AN00164-1	24/03/2023	31/03/2023	78,19986	KR 12G 32C 49 S	GRANJAS DE SANTA SOFIA	18	Anden	-74,11176135	4,570721196
18AN00165-1	24/03/2023	31/03/2023	8,02680	KR 12G 32D 03 S	GRANJAS DE SANTA SOFIA	18	Anden	-74,11212284	4,570764498
18AN00166-1	24/03/2023	31/03/2023	14,06647	KR 12I 32A 01 S	GRANJAS DE SANTA SOFIA	18	Anden	-74,1127055	4,571375462
18AN00167-1	24/03/2023	31/03/2023	82,86185	KR 12JBIS 32D 81 S	GRANJAS DE SANTA SOFIA	18	Anden	-74,11261772	4,571703252
18AN00168-1	24/03/2023	31/03/2023	3092,08737	KR 12I 32A 01 S	GRANJAS DE SANTA SOFIA	18	Anden	-74,1127289	4,571840783



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00169-1	24/03/2023	31/03/2023	21,32024	CL 40A S 12B 05	GRANJAS DE SANTA SOFIA	18	Anden	-74,1136228	4,56902441
18AN00170-1	24/03/2023	31/03/2023	30,50322	KR 12B 40A 00 S	LA RESURRECCION	18	Anden	-74,11358722	4,568916445
18AN00171-1	24/03/2023	31/03/2023	17,55002	KR 12I 32A 01 S	GRANJAS DE SANTA SOFIA	18	Anden	-74,11274934	4,57127327
18AN00172-1	24/03/2023	31/03/2023	45,75012	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,10554853	4,564993943
18AN00172-2	24/03/2023	31/03/2023	182,19226	KR 10B 36A 72 S	SAN LUIS	18	Anden	-74,10478588	4,565306145
18AN00172-3	24/03/2023	31/03/2023	136,86668	KR 10C 36A 62 S	SAN LUIS	18	Anden	-74,10502455	4,565557792
18AN00172-4	24/03/2023	31/03/2023	38,40747	KR 10C 36A 75 S	SAN LUIS	18	Anden	-74,10516446	4,565707965
18AN00172-5	24/03/2023	31/03/2023	142,36444	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,10634758	4,56574402
18AN00172-6	24/03/2023	31/03/2023	74,23002	KR 10D 36A 86 S	SAN LUIS	18	Anden	-74,10528162	4,565833591
18AN00172-7	24/03/2023	31/03/2023	27,41272	KR 10D 36A 75 S	SAN LUIS	18	Anden	-74,10539754	4,56598817
18AN00173-1	24/03/2023	31/03/2023	3,82579	CL 34A S 12 18	SAN LUIS	18	Anden	-74,10539942	4,568662018
18AN00173-2	24/03/2023	31/03/2023	23,50920	KR 12BIS 34 62 S	SAN LUIS	18	Anden	-74,1054659	4,568732349
18AN00174-1	24/03/2023	31/03/2023	24,01290	KR 12 34A 44 S	SAN LUIS	18	Anden	-74,10559647	4,568083352
18AN00174-2	24/03/2023	31/03/2023	26,94034	KR 12 34A 43 S	SAN LUIS	18	Anden	-74,10572012	4,568216807
18AN00176-1	24/03/2023	31/03/2023	72,58369	KR 12 34B 04 S	SAN LUIS	18	Anden	-74,10561539	4,567976566
18AN00176-2	24/03/2023	31/03/2023	68,70721	KR 12BIS 34B 04 S	SAN LUIS	18	Anden	-74,10583691	4,568213933
18AN00177-1	24/03/2023	31/03/2023	95,95676	KR 11A 34B 03 S	SAN LUIS	18	Anden	-74,10537118	4,567719747
18AN00178-1	24/03/2023	31/03/2023	122,56292	KR 12BIS 34C 64 S	SAN LUIS	18	Anden	-74,10671383	4,567393024
18AN00179-2	24/03/2023	31/03/2023	155,90306	KR 12 34C 64 S	SAN LUIS	18	Anden	-74,10649587	4,56715302
18AN00180-1	24/03/2023	31/03/2023	14,50121	KR 11 36A 70 S	SAN LUIS	18	Anden	-74,10569473	4,566421665
18AN00180-10	24/03/2023	31/03/2023	349,27381	KR 11BIS 36A 44 S	SAN LUIS	18	Anden	-74,10569599	4,566780699
18AN00180-2	24/03/2023	31/03/2023	22,24539	KR 11 36A 64 S	SAN LUIS	18	Anden	-74,10566015	4,566471427
18AN00180-3	24/03/2023	31/03/2023	12,10644	KR 11 36A 52 S	SAN LUIS	18	Anden	-74,1055889	4,566534964
18AN00180-4	24/03/2023	31/03/2023	4,04112	KR 11 36A 57 S	SAN LUIS	18	Anden	-74,10562871	4,566535763
18AN00180-5	24/03/2023	31/03/2023	21,39754	KR 11 36A 52 S	SAN LUIS	18	Anden	-74,10555057	4,566546179
18AN00180-7	24/03/2023	31/03/2023	18,48221	KR 11BIS 36A 88 S	SAN LUIS	18	Anden	-74,10604788	4,566576453
18AN00180-8	24/03/2023	31/03/2023	25,85646	KR 11BIS 36A 76 S	SAN LUIS	18	Anden	-74,10600072	4,566645191
18AN00180-9	24/03/2023	31/03/2023	69,36493	KR 11BIS 36A 70 S	SAN LUIS	18	Anden	-74,10593386	4,56670483
18AN00181-1	24/03/2023	31/03/2023	77,01577	KR 10D 36A 33 S	SAN LUIS	18	Anden	-74,10509549	4,56631458
18AN00183-1	24/03/2023	31/03/2023	326,89686	KR 10A 36A 27 S	SAN LUIS	18	Anden	-74,1043383	4,565784706
18AN00183-2	24/03/2023	31/03/2023	144,94984	DG 35 S 10B 07	SAN LUIS	18	Anden	-74,10385135	4,566659168
18AN00187-1	24/03/2023	31/03/2023	103,79074	KR 10 34C 00 S	SAN LUIS	18	Anden	-74,10300923	4,566689664
18AN00187-2	24/03/2023	31/03/2023	128,88328	KR 10 34 35 S	SAN LUIS	18	Anden	-74,10259655	4,567096762
18AN00187-3	24/03/2023	31/03/2023	240,70847	KR 10 31 29 S	SAN LUIS	18	Anden	-74,10199377	4,567737342
18AN00187-4	24/03/2023	31/03/2023	36,88311	KR 10 31 29 S	SAN LUIS	18	Anden	-74,10151905	4,568264402
18AN00187-5	24/03/2023	31/03/2023	64,13002	KR 10D 32B 37 S	SAN LUIS	18	Anden	-74,10349974	4,568212402
18AN00187-6	24/03/2023	31/03/2023	77,69609	KR 10 31 29 S	SAN LUIS	18	Anden	-74,10133651	4,568464427
18AN00187-7	24/03/2023	31/03/2023	343,48322	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,10261908	4,568541801
18AN00188-1	24/03/2023	31/03/2023	92,44599	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,10576496	4,564598562
18AN00188-2	24/03/2023	31/03/2023	165,62446	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,10599529	4,564612156
18AN00188-3	24/03/2023	31/03/2023	18,77260	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,10576968	4,565043441
18AN00188-4	24/03/2023	31/03/2023	150,19723	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,10597895	4,565128944
18AN00189-1	24/03/2023	31/03/2023	21,56139	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,10267926	4,568671334
18AN00189-10	24/03/2023	31/03/2023	2,83684	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,10236205	4,569125272
18AN00189-11	24/03/2023	31/03/2023	25,72636	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,10214314	4,56944244
18AN00189-12	24/03/2023	31/03/2023	23,73070	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,10248042	4,569687416
18AN00189-2	24/03/2023	31/03/2023	23,67445	CL 32A S 10C 00	SAN LUIS	18	Anden	-74,10270771	4,568765786
18AN00189-3	24/03/2023	31/03/2023	7,55902	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,10257608	4,568817679
18AN00189-4	24/03/2023	31/03/2023	6,75718	CL 32A S 10C 00	SAN LUIS	18	Anden	-74,10283042	4,568855254
18AN00189-5	24/03/2023	31/03/2023	29,34662	CL 32A S 10C 00	SAN LUIS	18	Anden	-74,10271861	4,568823146
18AN00189-6	24/03/2023	31/03/2023	12,06034	CL 32A S 10C 30	SAN LUIS	18	Anden	-74,10285652	4,56891603
18AN00189-7	24/03/2023	31/03/2023	35,64677	CL 32A S 10C 00	SAN LUIS	18	Anden	-74,10280805	4,568861828
18AN00189-8	24/03/2023	31/03/2023	8,10631	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,10240373	4,569055628
18AN00189-9	24/03/2023	31/03/2023	10,18123	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,10286514	4,569113706
18AN00190-1	24/03/2023	31/03/2023	5,74520	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,10291372	4,568326053
18AN00190-2	24/03/2023	31/03/2023	16,94938	KR 10C 32A 99 S	SAN LUIS	18	Anden	-74,1030614	4,568324886
18AN00190-3	24/03/2023	31/03/2023	1,49606	KR 10C 32A 99 S	SAN LUIS	18	Anden	-74,1031367	4,568379571
18AN00190-4	24/03/2023	31/03/2023	3,75080	KR 10C 31 00 S	SAN LUIS	18	Anden	-74,10286769	4,56839706
18AN00190-5	24/03/2023	31/03/2023	16,33568	KR 10C 32A 99 S	SAN LUIS	18	Anden	-74,10322014	4,568435811
18AN00190-6	24/03/2023	31/03/2023	4,77606	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,10327457	4,568537473
18AN00190-7	24/03/2023	31/03/2023	17,02335	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,10319531	4,568650505
18AN00190-8	24/03/2023	31/03/2023	2,04156	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,10311881	4,56876054
18AN00190-9	24/03/2023	31/03/2023	10,77281	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,10303961	4,568870001
18AN00191-1	24/03/2023	31/03/2023	18,20505	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,10281002	4,569527028
18AN00191-10	24/03/2023	31/03/2023	9,32499	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,10340898	4,570044693



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00191-11	24/03/2023	31/03/2023	33,75253	CL 31 S 10C 00	SAN LUIS	18	Anden	-74,10310129	4,570258725
18AN00191-12	24/03/2023	31/03/2023	13,66097	KR 11A 31 06 S	SAN LUIS	18	Anden	-74,10325265	4,57027376
18AN00191-2	24/03/2023	31/03/2023	7,88335	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,10293576	4,569615908
18AN00191-3	24/03/2023	31/03/2023	4,89825	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,10300217	4,569661531
18AN00191-4	24/03/2023	31/03/2023	1,81376	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,1030585	4,569699579
18AN00191-5	24/03/2023	31/03/2023	2,06848	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,10312289	4,569745782
18AN00191-6	24/03/2023	31/03/2023	1,61431	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,10318751	4,569788768
18AN00191-7	24/03/2023	31/03/2023	1,88379	CL 32 S 10D 72	SAN LUIS	18	Anden	-74,10324586	4,569830381
18AN00191-8	24/03/2023	31/03/2023	7,39647	CL 31 S 10C 00	SAN LUIS	18	Anden	-74,10264097	4,569935916
18AN00191-9	24/03/2023	31/03/2023	14,48896	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,10337463	4,569921008
18AN00192-1	24/03/2023	31/03/2023	0,92446	KR 10D 31 00 S	SAN LUIS	18	Anden	-74,10280428	4,569443762
18AN00192-10	24/03/2023	31/03/2023	3,82492	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,10360319	4,569766937
18AN00192-11	24/03/2023	31/03/2023	2,81777	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,10330872	4,569797161
18AN00192-12	24/03/2023	31/03/2023	4,31124	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,10353076	4,569870853
18AN00192-13	24/03/2023	31/03/2023	13,83632	KR 11A 32 06 S	SAN LUIS	18	Anden	-74,10341217	4,569868789
18AN00192-2	24/03/2023	31/03/2023	1,82337	CL 32 S 10D 09	SAN LUIS	18	Anden	-74,10285592	4,569477579
18AN00192-3	24/03/2023	31/03/2023	1,35452	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,10291554	4,569520249
18AN00192-4	24/03/2023	31/03/2023	1,69239	CL 32 S 10D 23	SAN LUIS	18	Anden	-74,10294245	4,569539004
18AN00192-5	24/03/2023	31/03/2023	5,18782	CL 32 S 10D 31	SAN LUIS	18	Anden	-74,10298493	4,569567992
18AN00192-7	24/03/2023	31/03/2023	13,69754	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,10368398	4,569650846
18AN00192-8	24/03/2023	31/03/2023	6,98084	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,10315056	4,56968397
18AN00192-9	24/03/2023	31/03/2023	0,67501	CL 32 S 10D 00	SAN LUIS	18	Anden	-74,1032556	4,569758429
18AN00193-1	24/03/2023	31/03/2023	3,41258	CL 34 S 11 00	SAN LUIS	18	Anden	-74,10397691	4,568353491
18AN00193-10	24/03/2023	31/03/2023	0,39148	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,10349798	4,569043453
18AN00193-2	24/03/2023	31/03/2023	1,70740	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,10391969	4,568435363
18AN00193-3	24/03/2023	31/03/2023	3,03012	KR 11 32A 86 S	SAN LUIS	18	Anden	-74,10389325	4,568474042
18AN00193-4	24/03/2023	31/03/2023	7,39596	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,10383903	4,568552858
18AN00193-5	24/03/2023	31/03/2023	3,20870	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,10379127	4,56862079
18AN00193-6	24/03/2023	31/03/2023	5,09501	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,10375152	4,568677395
18AN00193-7	24/03/2023	31/03/2023	1,40770	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,10372233	4,568720607
18AN00193-8	24/03/2023	31/03/2023	4,18173	KR 11 32A 54 S	SAN LUIS	18	Anden	-74,10364827	4,568828113
18AN00193-9	24/03/2023	31/03/2023	4,36339	KR 11 32A 30 S	SAN LUIS	18	Anden	-74,10352536	4,569004467
18AN00194-1	24/03/2023	31/03/2023	9,67227	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,10382562	4,568684554
18AN00194-10	24/03/2023	31/03/2023	5,73187	KR 11A 32A 18 S	SAN LUIS	18	Anden	-74,10390157	4,56933613
18AN00194-11	24/03/2023	31/03/2023	14,20012	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,10383662	4,56943036
18AN00194-2	24/03/2023	31/03/2023	4,59665	KR 11 32A 37 S	SAN LUIS	18	Anden	-74,10368724	4,568885092
18AN00194-3	24/03/2023	31/03/2023	8,09771	KR 11A 32A 64 S	SAN LUIS	18	Anden	-74,10419174	4,568916848
18AN00194-4	24/03/2023	31/03/2023	2,30830	KR 11A 32A 58 S	SAN LUIS	18	Anden	-74,10416097	4,568966289
18AN00194-5	24/03/2023	31/03/2023	10,05960	KR 11 32A 00 S	SAN LUIS	18	Anden	-74,1036197	4,568983948
18AN00194-6	24/03/2023	31/03/2023	6,93789	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,10406811	4,569096191
18AN00194-7	24/03/2023	31/03/2023	8,40269	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,10402254	4,569162987
18AN00194-8	24/03/2023	31/03/2023	1,67702	CL 32A S 11 05	SAN LUIS	18	Anden	-74,10347842	4,569182544
18AN00194-9	24/03/2023	31/03/2023	3,96395	KR 11A 32A 00 S	SAN LUIS	18	Anden	-74,10398372	4,569220902
18AN00195-1	24/03/2023	31/03/2023	71,43574	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,10431828	4,568873123
18AN00195-2	24/03/2023	31/03/2023	36,66137	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,10411363	4,569168265
18AN00195-3	24/03/2023	31/03/2023	49,60590	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,10391457	4,569454284
18AN00195-4	24/03/2023	31/03/2023	215,26365	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,10480044	4,569925839
18AN00195-5	24/03/2023	31/03/2023	145,91413	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,10353513	4,570000827
18AN00195-6	24/03/2023	31/03/2023	84,25655	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,10349881	4,570538588
18AN00195-7	24/03/2023	31/03/2023	181,01034	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,10429419	4,570486396
18AN00195-8	24/03/2023	31/03/2023	57,21039	KR 11A 32 49 S	SAN LUIS	18	Anden	-74,10387139	4,570800969
18AN00196-1	24/03/2023	31/03/2023	39,86033	KR 10 36B 40 S	SAN LUIS	18	Anden	-74,10740201	4,565526591
18AN00197-1	24/03/2023	31/03/2023	149,14754	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,11143843	4,561351233
18AN00197-2	24/03/2023	31/03/2023	57,30264	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,11086199	4,561400927
18AN00197-3	24/03/2023	31/03/2023	72,24396	TV 5J 47 10 S	PUERTO RICO	18	Anden	-74,1107702	4,561434756
18AN00197-4	24/03/2023	31/03/2023	116,88822	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,11148355	4,561498796
18AN00197-5	24/03/2023	31/03/2023	196,28883	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,11079251	4,561570241
18AN00198-1	24/03/2023	31/03/2023	99,35178	TV 5J 47 10 S	PUERTO RICO	18	Anden	-74,11075937	4,561039456
18AN00198-2	24/03/2023	31/03/2023	122,13694	TV 5J 47 10 S	PUERTO RICO	18	Anden	-74,11076049	4,56119259
18AN00198-3	24/03/2023	31/03/2023	29,33050	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,110869	4,561272634
18AN00199-1	24/03/2023	31/03/2023	178,65529	TV 5J 47 10 S	PUERTO RICO	18	Anden	-74,11075536	4,560846667
18AN00200-1	24/03/2023	31/03/2023	714,41447	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,11097529	4,559957687
18AN00201-1	24/03/2023	31/03/2023	146,67677	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,11126166	4,559511342
18AN00201-2	24/03/2023	31/03/2023	452,17643	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,11118308	4,559350292
18AN00202-1	24/03/2023	31/03/2023	300,56733	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden	-74,11121243	4,559087463
18AN00204-1	24/03/2023	31/03/2023	268,31395	CL 40 S 7B 22	CERROS DE ORIENTE	18	Anden	-74,10581534	4,561373799
18AN00204-2	24/03/2023	31/03/2023	1370,47946	CL 40 S 7B 22	CERROS DE ORIENTE	18	Anden	-74,10565737	4,561235202



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00205-1	17/03/2023	23/03/2023	99,13848	CL 48JBIS S 5 55	CERROS DE ORIENTE	18	Anden	-74,10792036	4,555903212
18AN00205-2	17/03/2023	23/03/2023	28,89999	CL 48JBISA S 5 55	CERROS DE ORIENTE	18	Anden	-74,10786511	4,55617802
18AN00205-3	17/03/2023	23/03/2023	98,87851	KR 5A 48J 24 S	CERROS DE ORIENTE	18	Anden	-74,10780505	4,556470099
18AN00206-1	17/03/2023	23/03/2023	14,77687	CL 48K S 5 55	CERROS DE ORIENTE	18	Anden	-74,10809377	4,555057956
18AN00206-2	17/03/2023	23/03/2023	4,85480	KR 5A 48J 98 S	CERROS DE ORIENTE	18	Anden	-74,10807594	4,555142143
18AN00206-3	17/03/2023	23/03/2023	67,66725	CL 48JBISD S 5 55	CERROS DE ORIENTE	18	Anden	-74,10804047	4,555314279
18AN00206-4	17/03/2023	23/03/2023	47,62256	CL 48JBISD S 5 54	CERROS DE ORIENTE	18	Anden	-74,10798737	4,555570894
18AN00207-1	17/03/2023	23/03/2023	55,12732	CL 48JBISC S 3 50	CERROS DE ORIENTE	18	Anden	-74,10680328	4,555608335
18AN00208-1	17/03/2023	23/03/2023	105,10257	CL 48JBISC S 3 51	CERROS DE ORIENTE	18	Anden	-74,10674739	4,555435222
18AN00209-1	17/03/2023	23/03/2023	33,83913	KR 1A 48J 04 S	CERROS DE ORIENTE	18	Anden	-74,10580791	4,556885531
18AN00210-1	17/03/2023	23/03/2023	68,65348	DG 48J S 2A 13	CERROS DE ORIENTE	18	Anden	-74,1065503	4,556849043
18AN00211-1	17/03/2023	23/03/2023	184,82045	DG 48J S 2A 31	CERROS DE ORIENTE	18	Anden	-74,10655306	4,555619636
18AN00212-1	17/03/2023	23/03/2023	114,77236	DG 48J S 2A 31	CERROS DE ORIENTE	18	Anden	-74,10635857	4,554744703
18AN00212-2	17/03/2023	23/03/2023	142,47451	DG 48J S 2A 31	CERROS DE ORIENTE	18	Anden	-74,10641942	4,555016441
18AN00212-3	17/03/2023	23/03/2023	89,35377	DG 48J S 2A 31	CERROS DE ORIENTE	18	Anden	-74,10648455	4,555316144
18AN00213-1	17/03/2023	23/03/2023	3,49648	CL 48PBIS S 1A 00	CERROS DE ORIENTE	18	Anden	-74,1044424	4,548082984
18AN00213-2	17/03/2023	23/03/2023	125,25993	CL 48PBIS S 1A 00	CERROS DE ORIENTE	18	Anden	-74,10436328	4,548035635
18AN00214-1	17/03/2023	23/03/2023	116,18975	CL 48PBIS S 1A 00	CERROS DE ORIENTE	18	Anden	-74,10473656	4,547876392
18AN00214-2	17/03/2023	23/03/2023	54,56098	KR 5ABIS 48N 48 S	CERROS DE ORIENTE	18	Anden	-74,10846095	4,553067314
18AN00214-3	17/03/2023	23/03/2023	641,66278	KR 5A 48M 50 S	CERROS DE ORIENTE	18	Anden	-74,10829092	4,553163106
18AN00214-4	17/03/2023	23/03/2023	86,46210	KR 5A 48M 50 S	CERROS DE ORIENTE	18	Anden	-74,10831436	4,553856032
18AN00214-5	17/03/2023	23/03/2023	20,90650	KR 5A 48M 50 S	CERROS DE ORIENTE	18	Anden	-74,1082379	4,554321035
18AN00214-6	17/03/2023	23/03/2023	245,20219	KR 3 48G 05 S	CERROS DE ORIENTE	18	Anden	-74,10720356	4,557977367
18AN00214-7	17/03/2023	23/03/2023	244,31733	DG 48J S 1 96	CERROS DE ORIENTE	18	Anden	-74,1070091	4,557556604
18AN00215-1	24/03/2023	31/03/2023	4,16446	KR 10 48H 03 S	ARBOLEDA SUR	18	Anden	-74,11603413	4,561423399
18AN00215-2	24/03/2023	31/03/2023	14,16706	KR 10 48F 79 S	ARBOLEDA SUR	18	Anden	-74,11600603	4,561430014
18AN00216-1	17/03/2023	23/03/2023	5,30235	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,11948394	4,559526388
18AN00216-10	17/03/2023	23/03/2023	16,76844	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,11913534	4,559909675
18AN00216-2	17/03/2023	23/03/2023	10,40533	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,11940107	4,559550676
18AN00216-3	17/03/2023	23/03/2023	10,75728	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,11929606	4,55981595
18AN00216-4	17/03/2023	23/03/2023	10,42520	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,11919392	4,559611485
18AN00216-5	17/03/2023	23/03/2023	5,15186	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,11911193	4,55963555
18AN00216-6	17/03/2023	23/03/2023	3,36152	KR 10 49B 53 S	GUIPARMA	18	Anden	-74,11905146	4,55965336
18AN00216-7	17/03/2023	23/03/2023	3,49104	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,11902002	4,559715057
18AN00216-8	17/03/2023	23/03/2023	15,12089	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,11903969	4,559771794
18AN00216-9	17/03/2023	23/03/2023	30,76376	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,11911271	4,55984412
18AN00217-1	17/03/2023	23/03/2023	112,90041	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,11917602	4,560048288
18AN00217-2	17/03/2023	23/03/2023	18,38215	KR 10 49B 02 S	GUIPARMA	18	Anden	-74,11921696	4,560187391
18AN00218-1	24/03/2023	31/03/2023	19,13766	KR 11 48I 70 S	GUIPARMA	18	Anden	-74,11775488	4,562142619
18AN00218-2	24/03/2023	31/03/2023	14,32541	CL 48IBISA S 11 03	GUIPARMA	18	Anden	-74,11767403	4,562236369
18AN00219-1	17/03/2023	23/03/2023	43,18887	KR 10B 49B 27 S	GUIPARMA	18	Anden	-74,11924509	4,560269378
18AN00220-1	17/03/2023	23/03/2023	113,87192	CL 49B S 9 89	GUIPARMA	18	Anden	-74,11883191	4,558147953
18AN00220-2	17/03/2023	23/03/2023	406,73468	CL 49B S 9 89	GUIPARMA	18	Anden	-74,11890298	4,558193233
18AN00220-3	17/03/2023	23/03/2023	2,65379	CL 49B S 9 89	GUIPARMA	18	Anden	-74,1200065	4,559296457
18AN00220-4	17/03/2023	23/03/2023	107,26496	CL 49B S 9 89	GUIPARMA	18	Anden	-74,1195028	4,559442826
18AN00221-1	24/03/2023	31/03/2023	12,33114	CL 39 S 10A 00	LA RESURRECCION I	18	Anden	-74,10833542	4,564849533
18AN00221-2	24/03/2023	31/03/2023	1,40663	CL 39 S 10A 00	LA RESURRECCION I	18	Anden	-74,1084855	4,564868656
18AN00221-3	24/03/2023	31/03/2023	13,02064	CL 39 S 10A 00	LA RESURRECCION I	18	Anden	-74,10837698	4,56485821
18AN00221-4	24/03/2023	31/03/2023	12,58248	CL 39 S 10A 00	LA RESURRECCION I	18	Anden	-74,10851652	4,564866097
18AN00221-5	24/03/2023	31/03/2023	28,55191	CL 39 S 10A 00	LA RESURRECCION I	18	Anden	-74,10842941	4,564855882
18AN00222-1	24/03/2023	31/03/2023	103,30254	DG 32B S 11G 00	LA RESURRECCION I	18	Anden	-74,11082692	4,567181405
18AN00222-2	24/03/2023	31/03/2023	78,06533	DG 32B S 11G 00	LA RESURRECCION I	18	Anden	-74,11052514	4,567387376
18AN00222-3	24/03/2023	31/03/2023	144,56202	KR 11G 37 21 S	LA RESURRECCION I	18	Anden	-74,11043181	4,567453142
18AN00223-1	24/03/2023	31/03/2023	2,39218	CL 36D S 11A 81	LA RESURRECCION I	18	Anden	-74,10857056	4,567267449
18AN00223-2	24/03/2023	31/03/2023	5,90105	CL 36D S 11A 81	LA RESURRECCION I	18	Anden	-74,10859747	4,567296956
18AN00224-1	24/03/2023	31/03/2023	26,12326	KR 11A 36D 26 S	LA RESURRECCION I	18	Anden	-74,10808676	4,566261518
18AN00224-2	24/03/2023	31/03/2023	125,62939	CL 36D S 11A 03	LA RESURRECCION I	18	Anden	-74,10792376	4,566383449
18AN00225-1	24/03/2023	31/03/2023	18,86733	CL 39 S 10 00	LA RESURRECCION I	18	Anden	-74,10820886	4,564800401
18AN00225-2	24/03/2023	31/03/2023	2,77811	CL 39 S 10A 00	LA RESURRECCION I	18	Anden	-74,10829501	4,564840884
18AN00225-3	24/03/2023	31/03/2023	4,00234	CL 39 S 10 00	LA RESURRECCION I	18	Anden	-74,10828058	4,564840376
18AN00225-4	24/03/2023	31/03/2023	60,95174	CL 39 S 10 00	LA RESURRECCION I	18	Anden	-74,10821827	4,564840735
18AN00226-1	24/03/2023	31/03/2023	4,62872	KR 10 39 15 S	LA RESURRECCION I	18	Anden	-74,10814108	4,564672525
18AN00227-1	24/03/2023	31/03/2023	20,70123	CL 37 S 11C 00	LA RESURRECCION I	18	Anden	-74,10860287	4,565084513
18AN00227-2	24/03/2023	31/03/2023	40,02989	CL 37 S 11C 00	LA RESURRECCION I	18	Anden	-74,10857438	4,565318857
18AN00227-3	24/03/2023	31/03/2023	114,76130	CL 37 S 11C 00	LA RESURRECCION I	18	Anden	-74,10861861	4,565971623
18AN00227-4	24/03/2023	31/03/2023	14,91537	CL 37 S 11C 00	LA RESURRECCION I	18	Anden	-74,10893448	4,566345132
18AN00227-5	24/03/2023	31/03/2023	5,64929	CL 37 S 11C 00	LA RESURRECCION I	18	Anden	-74,10909891	4,566523159



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00227-6	24/03/2023	31/03/2023	33,58423	CL 37 S 11C 00	LA RESURRECCION I	18	Anden	-74,10927007	4,566568863
18AN00227-7	24/03/2023	31/03/2023	13,82391	CL 37 S 11C 00	LA RESURRECCION I	18	Anden	-74,10951227	4,566602823
18AN00228-1	17/03/2023	23/03/2023	41,33771	CL 49B S 2C 02 E	DIANA TURBAY CULTIVOS	18	Anden	-74,10598141	4,542157065
18AN00229-1	17/03/2023	23/03/2023	38,83496	CL 49B S 2C 02 E	DIANA TURBAY CULTIVOS	18	Anden	-74,10584364	4,542091004
18AN00230-1	17/03/2023	23/03/2023	505,69817	KR 3F E 49A 73 S	DIANA TURBAY CULTIVOS	18	Anden	-74,1048945	4,54037522
18AN00232-1	24/03/2023	31/03/2023	133,84796	DG 45BIS S 5L 03	CARMEN DEL SOL	18	Anden	-74,11157419	4,561519118
18AN00233-2	24/03/2023	31/03/2023	22,74759	TV 5LBISA 48A 04 S	CARMEN DEL SOL	18	Anden	-74,11209914	4,56058776
18AN00233-3	24/03/2023	31/03/2023	110,55633	TV 5LBISA 48A 04 S	CARMEN DEL SOL	18	Anden	-74,11212249	4,561032374
18AN00233-4	24/03/2023	31/03/2023	370,57032	DG 48ABIS S 5J 99	CARMEN DEL SOL	18	Anden	-74,11141908	4,561267423
18AN00234-1	24/03/2023	31/03/2023	37,38065	DG 48ABIS S 5J 99	CARMEN DEL SOL	18	Anden	-74,11156347	4,561174398
18AN00234-2	24/03/2023	31/03/2023	26,78914	DG 48ABIS S 5J 99	CARMEN DEL SOL	18	Anden	-74,11158313	4,561237154
18AN00235-1	17/03/2023	23/03/2023	20,27698	KR 2BIS E 49B 08 S	LOS ARRAYANES II	18	Anden	-74,10649471	4,542591171
18AN00236-1	17/03/2023	23/03/2023	206,90533	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10616967	4,542403556
18AN00238-2	1/03/2023	9/03/2023	36,74249	CL 27 S 22A 49	OLAYA	18	Anden	-74,1096605	4,583710355
18AN00238-3	1/03/2023	9/03/2023	12,51286	CL 27 S 22A 55 INT 17	OLAYA	18	Anden	-74,10978301	4,583806621
18AN00238-4	1/03/2023	9/03/2023	11,36928	CL 27 S 22A 55 INT 3	OLAYA	18	Anden	-74,10988041	4,583827558
18AN00238-5	1/03/2023	9/03/2023	6,33444	CL 27 S 22A 65	OLAYA	18	Anden	-74,10950853	4,583894295
18AN00238-6	1/03/2023	9/03/2023	12,16033	CL 27 S 22A 65	OLAYA	18	Anden	-74,10954152	4,583961232
18AN00239-1	1/03/2023	9/03/2023	10,07472	CL 22 S 21 09	OLAYA	18	Anden	-74,10855062	4,582404071
18AN00239-2	1/03/2023	9/03/2023	18,86430	CL 22 S 21 09	OLAYA	18	Anden	-74,10860017	4,582494875
18AN00239-3	1/03/2023	9/03/2023	89,86522	CL 22 S 21 09	OLAYA	18	Anden	-74,10873465	4,582739978
18AN00239-4	1/03/2023	9/03/2023	35,26614	CL 22 S 21 09	OLAYA	18	Anden	-74,10888426	4,583008493
18AN00239-5	1/03/2023	9/03/2023	124,51944	CL 22 S 21 09	OLAYA	18	Anden	-74,10905483	4,583330423
18AN00239-6	1/03/2023	9/03/2023	141,72506	CL 22 S 21 09	OLAYA	18	Anden	-74,10937546	4,583920611
18AN00240-1	10/03/2023	16/03/2023	8,74286	KR 24 31A 06 S	QUIROGA	18	Anden	-74,11377766	4,583233511
18AN00240-2	10/03/2023	16/03/2023	11,76757	KR 24 31 38 S	QUIROGA	18	Anden	-74,11367643	4,5832688
18AN00240-3	10/03/2023	16/03/2023	13,09735	KR 24 31 24 S	QUIROGA	18	Anden	-74,11352558	4,583320629
18AN00240-4	10/03/2023	16/03/2023	28,65607	KR 24 31 08 S	QUIROGA	18	Anden	-74,11340019	4,583363258
18AN00241-1	10/03/2023	16/03/2023	404,77620	CL 31B S 22 22	QUIROGA	18	Anden	-74,11327242	4,581183181
18AN00242-1	10/03/2023	16/03/2023	44,06564	KR 21B 31 25 S	QUIROGA	18	Anden	-74,11242306	4,580742295
18AN00242-2	10/03/2023	16/03/2023	101,95915	CL 31 S 21B 03	QUIROGA	18	Anden	-74,11235914	4,580819558
18AN00242-3	10/03/2023	16/03/2023	12,80496	CL 31 BIS S 21B 33	QUIROGA	18	Anden	-74,11251232	4,580967922
18AN00243-1	10/03/2023	16/03/2023	5,17293	KR 21A 31A 23 S	QUIROGA	18	Anden	-74,11284271	4,580188559
18AN00243-2	10/03/2023	16/03/2023	10,89129	KR 21A 31A 23 S	QUIROGA	18	Anden	-74,11279457	4,580206686
18AN00243-3	10/03/2023	16/03/2023	23,73517	KR 21A 31A 17 S	QUIROGA	18	Anden	-74,11272683	4,580235155
18AN00243-4	10/03/2023	16/03/2023	16,57854	KR 21A 31A 03 S	QUIROGA	18	Anden	-74,11265168	4,580267078
18AN00244-1	10/03/2023	16/03/2023	37,53232	KR 21B 31 16 S	QUIROGA	18	Anden	-74,1123417	4,580710915
18AN00244-2	10/03/2023	16/03/2023	3,75868	KR 21B 31 16 S	QUIROGA	18	Anden	-74,11230875	4,580722298
18AN00244-3	10/03/2023	16/03/2023	11,31492	KR 21B 31 16 S	QUIROGA	18	Anden	-74,11229316	4,580728903
18AN00244-4	10/03/2023	16/03/2023	91,36452	KR 21B 31 04 S	QUIROGA	18	Anden	-74,11221647	4,580773984
18AN00245-2	10/03/2023	16/03/2023	41,79574	CL 31B S 21 22	QUIROGA	18	Anden	-74,11277659	4,580128007
18AN00245-3	10/03/2023	16/03/2023	11,34822	KR 21A 31A 16 S	QUIROGA	18	Anden	-74,11265773	4,580179282
18AN00245-4	10/03/2023	16/03/2023	11,79107	KR 21A 31A 04 S	QUIROGA	18	Anden	-74,11260365	4,580202495
18AN00245-5	10/03/2023	16/03/2023	11,49408	KR 21A 31A 04 S	QUIROGA	18	Anden	-74,11254933	4,580225355
18AN00246-1	10/03/2023	16/03/2023	36,02564	CL 31B S 19 04	QUIROGA	18	Anden	-74,11232031	4,578829428
18AN00246-2	10/03/2023	16/03/2023	11,97241	CL 31B S 19 04	QUIROGA	18	Anden	-74,11233949	4,578874567
18AN00246-3	10/03/2023	16/03/2023	25,54353	CL 31B S 19 56	QUIROGA	18	Anden	-74,11253112	4,579312149
18AN00247-1	10/03/2023	16/03/2023	47,61117	CL 31D S - KR 33 ESQUINA SURORIENTAL	QUIROGA	18	Anden	-74,11430806	4,580995375
18AN00248-1	10/03/2023	16/03/2023	48,44819	CL 32 S 23F 20	QUIROGA	18	Anden	-74,11556335	4,582433815
18AN00248-2	10/03/2023	16/03/2023	13,35101	KR 24 31C 96 S	QUIROGA	18	Anden	-74,11560168	4,582541353
18AN00249-1	10/03/2023	16/03/2023	118,34883	CL 32 S 23C 26	QUIROGA	18	Anden	-74,11539657	4,581897745
18AN00249-2	10/03/2023	16/03/2023	8,69992	KR 23D 31C 69 S	QUIROGA	18	Anden	-74,11542422	4,582024383
18AN00249-3	10/03/2023	16/03/2023	40,36271	CL 32 S 23D 20	QUIROGA	18	Anden	-74,11547089	4,582163013
18AN00250-1	10/03/2023	16/03/2023	11,32088	CL 32 S 23C 06	QUIROGA	18	Anden	-74,11534132	4,581779399
18AN00251-1	10/03/2023	16/03/2023	6,26142	CL 32A S 23 02	QUIROGA	18	Anden	-74,11489437	4,580685944
18AN00251-10	10/03/2023	16/03/2023	14,02403	CL 32 S 23 62	QUIROGA	18	Anden	-74,1148198	4,581760132
18AN00251-11	10/03/2023	16/03/2023	11,43495	CL 32 S 23 62	QUIROGA	18	Anden	-74,11469158	4,581804319
18AN00251-3	10/03/2023	16/03/2023	1,94913	CL 32 S 23 62	QUIROGA	18	Anden	-74,11497533	4,580963579
18AN00251-4	10/03/2023	16/03/2023	8,75769	CL 32 S 23 62	QUIROGA	18	Anden	-74,11505364	4,581139014
18AN00251-5	10/03/2023	16/03/2023	8,81487	CL 32 S 23 62	QUIROGA	18	Anden	-74,11506718	4,58122354
18AN00251-6	10/03/2023	16/03/2023	16,02398	CL 32 S 23 62	QUIROGA	18	Anden	-74,11510055	4,581508325
18AN00251-7	10/03/2023	16/03/2023	23,91843	CL 32 S 23 62	QUIROGA	18	Anden	-74,11518416	4,581562484



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00251-8	10/03/2023	16/03/2023	16,08008	CL 32 S 23 62	QUIROGA	18	Anden	-74,11508443	4,581669882
18AN00251-9	10/03/2023	16/03/2023	12,67129	CL 32 S 23 62	QUIROGA	18	Anden	-74,11495316	4,58171575
18AN00252-1	10/03/2023	16/03/2023	223,61532	KR 19 31F 04 S	QUIROGA	18	Anden	-74,11344385	4,578096307
18AN00253-1	10/03/2023	16/03/2023	3,58646	CL 31B S 23 60	QUIROGA	18	Anden	-74,11336073	4,581449697
18AN00253-2	10/03/2023	16/03/2023	4,14186	CL 31B S 23 60	QUIROGA	18	Anden	-74,11322408	4,581517363
18AN00253-3	10/03/2023	16/03/2023	2,33321	CL 31B S 23 60	QUIROGA	18	Anden	-74,11317246	4,581535542
18AN00253-4	10/03/2023	16/03/2023	38,72119	CL 31B S 23 60	QUIROGA	18	Anden	-74,11329424	4,581946154
18AN00254-1	10/03/2023	16/03/2023	38,37369	KR 21A 31A 00 S	QUIROGA	18	Anden	-74,11252728	4,580466813
18AN00255-1	10/03/2023	16/03/2023	36,71729	CL 32 S 23D 07	QUIROGA CENTRAL	18	Anden	-74,11548319	4,582070489
18AN00255-2	10/03/2023	16/03/2023	20,30374	CL 32 S 23D 25	QUIROGA CENTRAL	18	Anden	-74,11553663	4,582221322
18AN00255-3	10/03/2023	16/03/2023	39,50186	CL 32 S 23F 07	QUIROGA CENTRAL	18	Anden	-74,1155746	4,582340144
18AN00255-4	10/03/2023	16/03/2023	42,55075	KR 24 32 02 S	QUIROGA CENTRAL	18	Anden	-74,11562542	4,582490479
18AN00256-1	10/03/2023	16/03/2023	34,04510	KR 18A 32 45 S	QUIROGA CENTRAL	18	Anden	-74,114316	4,577460651
18AN00256-2	10/03/2023	16/03/2023	3,19036	KR 18A 32 43 S	QUIROGA CENTRAL	18	Anden	-74,11421544	4,577494562
18AN00256-3	10/03/2023	16/03/2023	22,62850	KR 18A 32 43 S	QUIROGA CENTRAL	18	Anden	-74,11424911	4,577486203
18AN00256-4	10/03/2023	16/03/2023	3,57112	KR 18A 32 37 S	QUIROGA CENTRAL	18	Anden	-74,11420217	4,57749908
18AN00256-5	10/03/2023	16/03/2023	3,89069	KR 18A 32 37 S	QUIROGA CENTRAL	18	Anden	-74,11418695	4,577504208
18AN00256-6	10/03/2023	16/03/2023	48,28818	KR 18A 32 31 S	QUIROGA CENTRAL	18	Anden	-74,11412451	4,577532386
18AN00256-7	10/03/2023	16/03/2023	76,82316	CL 32 S 18A 03	QUIROGA CENTRAL	18	Anden	-74,1139492	4,577598278
18AN00257-1	10/03/2023	16/03/2023	20,54931	KR 18A 32A 55 S	QUIROGA CENTRAL	18	Anden	-74,11485369	4,577261412
18AN00257-2	10/03/2023	16/03/2023	2,76940	KR 18A 32A 13 S	QUIROGA CENTRAL	18	Anden	-74,11453751	4,577374952
18AN00257-3	10/03/2023	16/03/2023	107,76427	KR 18A 32A 31 S	QUIROGA CENTRAL	18	Anden	-74,11465527	4,577336071
18AN00257-4	10/03/2023	16/03/2023	41,07971	KR 18A 32A 09 S	QUIROGA CENTRAL	18	Anden	-74,11447118	4,577398602
18AN00258-1	10/03/2023	16/03/2023	57,47593	KR 23 32B 21 S	QUIROGA CENTRAL	18	Anden	-74,11617525	4,580301709
18AN00258-2	10/03/2023	16/03/2023	17,32209	KR 23 32B 21 S	QUIROGA CENTRAL	18	Anden	-74,11625065	4,580328084
18AN00258-3	10/03/2023	16/03/2023	1,03178	KR 23 32B 09 S	QUIROGA CENTRAL	18	Anden	-74,11599547	4,580372628
18AN00258-4	10/03/2023	16/03/2023	132,67593	KR 23 32B 21 S	QUIROGA CENTRAL	18	Anden	-74,11606788	4,580339527
18AN00258-5	10/03/2023	16/03/2023	30,39871	KR 23 32B 09 S	QUIROGA CENTRAL	18	Anden	-74,1159692	4,580387095
18AN00258-6	10/03/2023	16/03/2023	4,09580	CL 33 S 23 22	QUIROGA CENTRAL	18	Anden	-74,11632983	4,580536548
18AN00259-1	10/03/2023	16/03/2023	4,43584	KR 24 33 64 S	QUIROGA CENTRAL	18	Anden	-74,11761165	4,581933134
18AN00259-2	10/03/2023	16/03/2023	13,31059	KR 24 33 38 S	QUIROGA CENTRAL	18	Anden	-74,11734666	4,582018057
18AN00260-1	10/03/2023	16/03/2023	4,55855	KR 23C 35 06 S	QUIROGA CENTRAL	18	Anden	-74,11772556	4,580652561
18AN00260-2	10/03/2023	16/03/2023	0,62545	KR 23C 35 06 S	QUIROGA CENTRAL	18	Anden	-74,1171775	4,580699347
18AN00262-1	10/03/2023	16/03/2023	37,89094	KR 21B 34 63 S	QUIROGA CENTRAL	18	Anden	-74,11708072	4,57868673
18AN00263-1	10/03/2023	16/03/2023	102,13375	CL 36 S 21C 16	QUIROGA CENTRAL	18	Anden	-74,11800551	4,578927005
18AN00263-2	10/03/2023	16/03/2023	43,32724	CL 36 S 22A 48	QUIROGA CENTRAL	18	Anden	-74,11808058	4,579213083
18AN00263-3	10/03/2023	16/03/2023	23,28621	CL 36 S 22A 48	QUIROGA CENTRAL	18	Anden	-74,1181153	4,579345862
18AN00264-1	10/03/2023	16/03/2023	85,08323	CL 36 S 20A 24	QUIROGA CENTRAL	18	Anden	-74,11776496	4,578012681
18AN00264-2	10/03/2023	16/03/2023	10,57938	CL 36 S 21 18	QUIROGA CENTRAL	18	Anden	-74,11782777	4,578251561
18AN00264-3	10/03/2023	16/03/2023	59,58118	CL 36 S 21 18	QUIROGA CENTRAL	18	Anden	-74,11787186	4,578419446
18AN00264-4	10/03/2023	16/03/2023	35,36663	CL 36 S 21C 16	QUIROGA CENTRAL	18	Anden	-74,11793296	4,578652864
18AN00265-1	10/03/2023	16/03/2023	45,09881	CL 36 S 20 20	QUIROGA CENTRAL	18	Anden	-74,11762675	4,577486862
18AN00265-2	10/03/2023	16/03/2023	43,18177	CL 36 S 20 20	QUIROGA CENTRAL	18	Anden	-74,11768044	4,577691736
18AN00266-1	10/03/2023	16/03/2023	22,51354	CL 36 S 18B 10	QUIROGA CENTRAL	18	Anden	-74,1175248	4,5771055
18AN00266-2	10/03/2023	16/03/2023	35,24015	CL 36 S 18B 10	QUIROGA CENTRAL	18	Anden	-74,11756064	4,577241317
18AN00267-1	10/03/2023	16/03/2023	100,35074	CL 36 S 18B 10	QUIROGA CENTRAL	18	Anden	-74,11743691	4,576771714
18AN00268-1	10/03/2023	16/03/2023	21,66202	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11845426	4,578359352
18AN00269-1	10/03/2023	16/03/2023	2,97770	CL 37 S 20 20	QUIROGA SUR	18	Anden	-74,11808112	4,577396508
18AN00269-2	10/03/2023	16/03/2023	10,33136	KR 20 36 21 S	QUIROGA SUR	18	Anden	-74,11799746	4,57742561
18AN00269-3	10/03/2023	16/03/2023	1,59988	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11824735	4,577629903
18AN00269-4	10/03/2023	16/03/2023	10,42729	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11835634	4,578015939
18AN00269-5	10/03/2023	16/03/2023	19,50771	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11838422	4,578114789
18AN00270-1	10/03/2023	16/03/2023	17,73873	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11796715	4,576665777
18AN00270-2	10/03/2023	16/03/2023	6,62890	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11807809	4,577046047
18AN00270-3	10/03/2023	16/03/2023	38,92338	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1181212	4,577212883
18AN00270-4	10/03/2023	16/03/2023	17,56987	KR 20 36 32 S	QUIROGA SUR	18	Anden	-74,11804914	4,577337548
18AN00271-1	10/03/2023	16/03/2023	53,67438	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11886828	4,579111045
18AN00271-2	10/03/2023	16/03/2023	12,65166	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11897338	4,579266231
18AN00271-3	10/03/2023	16/03/2023	63,52228	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11897304	4,579426838
18AN00272-1	10/03/2023	16/03/2023	17,34317	CL 40 S 22 08	QUIROGA SUR	18	Anden	-74,12014408	4,578173356
18AN00272-10	10/03/2023	16/03/2023	0,99357	KR 22A 38 38 S	QUIROGA SUR	18	Anden	-74,11989809	4,578666185
18AN00272-11	10/03/2023	16/03/2023	14,12251	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11871389	4,578660737
18AN00272-12	10/03/2023	16/03/2023	6,74612	KR 22A 38 32 S	QUIROGA SUR	18	Anden	-74,1198085	4,578696525
18AN00272-13	10/03/2023	16/03/2023	2,33466	KR 22A 38 12 S	QUIROGA SUR	18	Anden	-74,11965023	4,578750221
18AN00272-14	10/03/2023	16/03/2023	13,86204	KR 22 38 01 S	QUIROGA SUR	18	Anden	-74,1194831	4,578807627
18AN00272-15	10/03/2023	16/03/2023	27,18735	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11866814	4,578762497
18AN00272-16	10/03/2023	16/03/2023	2,98172	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11874228	4,57903037



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00272-17	10/03/2023	16/03/2023	2,21420	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11878638	4,579046619
18AN00272-2	10/03/2023	16/03/2023	2,04303	KR 22 39 17 S	QUIROGA SUR	18	Anden	-74,11993028	4,578244449
18AN00272-3	10/03/2023	16/03/2023	20,69935	KR 22 38 33 S	QUIROGA SUR	18	Anden	-74,11967685	4,57833254
18AN00272-4	10/03/2023	16/03/2023	8,03283	KR 22 38 01 S	QUIROGA SUR	18	Anden	-74,11938305	4,578432512
18AN00272-8	10/03/2023	16/03/2023	2,22795	KR 22A 39 18 S	QUIROGA SUR	18	Anden	-74,12007183	4,578608953
18AN00272-9	10/03/2023	16/03/2023	3,86333	CL 37 S 22 09	QUIROGA SUR	18	Anden	-74,11881798	4,578624203
18AN00273-1	10/03/2023	16/03/2023	3,80923	KR 21 37 83 S	QUIROGA SUR	18	Anden	-74,11931692	4,577965884
18AN00273-2	10/03/2023	16/03/2023	9,75459	KR 22 38 46 S	QUIROGA SUR	18	Anden	-74,11969731	4,578256672
18AN00273-3	10/03/2023	16/03/2023	44,63477	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11856325	4,578396585
18AN00273-4	10/03/2023	16/03/2023	8,99218	CL 37 S 21 35	QUIROGA SUR	18	Anden	-74,11878807	4,578566542
18AN00273-5	10/03/2023	16/03/2023	4,55633	CL 37 S 21 35	QUIROGA SUR	18	Anden	-74,11870244	4,578595992
18AN00274-1	10/03/2023	16/03/2023	3,27661	KR 20A 37 41 S	QUIROGA SUR	18	Anden	-74,11870359	4,577662044
18AN00274-2	10/03/2023	16/03/2023	3,59243	KR 20A 37 35 S	QUIROGA SUR	18	Anden	-74,11864451	4,577681804
18AN00274-3	10/03/2023	16/03/2023	12,40835	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11847469	4,578087409
18AN00275-1	10/03/2023	16/03/2023	10,71664	KR 20 39 01 S	QUIROGA SUR	18	Anden	-74,11925509	4,576995407
18AN00275-2	10/03/2023	16/03/2023	2,67524	KR 20 38 09 S	QUIROGA SUR	18	Anden	-74,119128	4,577040056
18AN00275-3	10/03/2023	16/03/2023	4,38020	KR 20 37 89 S	QUIROGA SUR	18	Anden	-74,11898953	4,577086477
18AN00275-4	10/03/2023	16/03/2023	2,65285	KR 20 37 73 S	QUIROGA SUR	18	Anden	-74,11890008	4,577117056
18AN00275-5	10/03/2023	16/03/2023	0,86774	KR 20 37 73 S	QUIROGA SUR	18	Anden	-74,1188751	4,577125612
18AN00275-6	10/03/2023	16/03/2023	18,58812	CL 37 S 20 07	QUIROGA SUR	18	Anden	-74,11836146	4,577301819
18AN00275-7	10/03/2023	16/03/2023	3,21494	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11826542	4,577352226
18AN00275-8	10/03/2023	16/03/2023	24,43263	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11830042	4,577475399
18AN00275-9	10/03/2023	16/03/2023	9,23043	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,1183547	4,577665433
18AN00276-1	10/03/2023	16/03/2023	100,52372	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11805938	4,57649705
18AN00276-2	10/03/2023	16/03/2023	6,82608	KR 20 38 20 S	QUIROGA SUR	18	Anden	-74,11914552	4,576965095
18AN00276-3	10/03/2023	16/03/2023	23,83505	KR 19 38 01 S	QUIROGA SUR	18	Anden	-74,11898407	4,577019153
18AN00276-4	10/03/2023	16/03/2023	0,98440	KR 20 37 28 S	QUIROGA SUR	18	Anden	-74,11850295	4,577183527
18AN00276-5	10/03/2023	16/03/2023	3,21762	KR 20 37 28 S	QUIROGA SUR	18	Anden	-74,11846471	4,577197103
18AN00276-6	10/03/2023	16/03/2023	15,02417	CL 37 S 19 33	QUIROGA SUR	18	Anden	-74,11834101	4,577239189
18AN00277-1	10/03/2023	16/03/2023	97,60938	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11938633	4,576163231
18AN00277-2	10/03/2023	16/03/2023	153,48585	CL 38 S 18 30	QUIROGA SUR	18	Anden	-74,11899795	4,576238489
18AN00277-3	10/03/2023	16/03/2023	7,91966	CL 38 S 18 30	QUIROGA SUR	18	Anden	-74,11877499	4,576285813
18AN00278-1	10/03/2023	16/03/2023	14,85929	CL 40 S 22A 10	QUIROGA SUR	18	Anden	-74,12040278	4,578624935
18AN00278-2	10/03/2023	16/03/2023	12,83533	KR 22A 39 01 S	QUIROGA SUR	18	Anden	-74,11985834	4,578748381
18AN00278-3	10/03/2023	16/03/2023	22,23985	CL 40 S 22A 36	QUIROGA SUR	18	Anden	-74,12048117	4,578851853
18AN00279-1	10/03/2023	16/03/2023	1,07859	CL 40 S 21 10	QUIROGA SUR	18	Anden	-74,12011393	4,577750566
18AN00279-2	10/03/2023	16/03/2023	2,13457	CL 40 S 21 10	QUIROGA SUR	18	Anden	-74,11994555	4,577757071
18AN00279-3	10/03/2023	16/03/2023	21,39278	CL 40 S 21 30	QUIROGA SUR	18	Anden	-74,12016666	4,577925243
18AN00280-1	10/03/2023	16/03/2023	63,83697	KR 20A 38 01 S	QUIROGA SUR	18	Anden	-74,11914637	4,577512154
18AN00280-2	10/03/2023	16/03/2023	33,03320	KR 20A 38 01 S	QUIROGA SUR	18	Anden	-74,11944499	4,577823512
18AN00282-1	10/03/2023	16/03/2023	0,45709	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11958076	4,57629133
18AN00282-10	10/03/2023	16/03/2023	72,42806	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11922428	4,576514743
18AN00282-11	10/03/2023	16/03/2023	3,75730	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11913975	4,576543952
18AN00282-12	10/03/2023	16/03/2023	42,96197	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11908572	4,576561861
18AN00282-13	10/03/2023	16/03/2023	3,47420	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11901442	4,576581043
18AN00282-2	10/03/2023	16/03/2023	19,75030	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,1196291	4,576333337
18AN00282-3	10/03/2023	16/03/2023	96,22333	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11954719	4,576408763
18AN00282-4	10/03/2023	16/03/2023	4,37876	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11944109	4,576440682
18AN00282-5	10/03/2023	16/03/2023	4,69328	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11942799	4,576444626
18AN00282-6	10/03/2023	16/03/2023	4,43060	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11941522	4,576449214
18AN00282-7	10/03/2023	16/03/2023	32,72178	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11936823	4,57647299
18AN00282-8	10/03/2023	16/03/2023	4,55204	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11932233	4,576481125
18AN00282-9	10/03/2023	16/03/2023	3,98329	KR 14 38 91 S	QUIROGA SUR	18	Anden	-74,11930844	4,576486304
18AN00283-1	10/03/2023	16/03/2023	11,80673	KR 23D 40 89 S	QUIROGA SUR	18	Anden	-74,12179439	4,58004678
18AN00283-10	10/03/2023	16/03/2023	12,63786	CL 40 S 23D 29	QUIROGA SUR	18	Anden	-74,12115086	4,580532452
18AN00283-11	10/03/2023	16/03/2023	15,86862	CL 40 S 23D 35	QUIROGA SUR	18	Anden	-74,12117543	4,580606732
18AN00283-2	10/03/2023	16/03/2023	7,82045	KR 23D 40 69 S	QUIROGA SUR	18	Anden	-74,12166977	4,580090273
18AN00283-3	10/03/2023	16/03/2023	10,16794	KR 23D 40 55 S	QUIROGA SUR	18	Anden	-74,12153021	4,58013892
18AN00283-4	10/03/2023	16/03/2023	4,09003	KR 23D 40 41 S	QUIROGA SUR	18	Anden	-74,12139651	4,580184237
18AN00283-5	10/03/2023	16/03/2023	2,60696	KR 23D 40 35 S	QUIROGA SUR	18	Anden	-74,12132709	4,580205795
18AN00283-6	10/03/2023	16/03/2023	49,43857	KR 23D 40 89 S	QUIROGA SUR	18	Anden	-74,12190733	4,580128718
18AN00283-7	10/03/2023	16/03/2023	14,69756	CL 40 S 23D 07	QUIROGA SUR	18	Anden	-74,12113937	4,580273515
18AN00283-8	10/03/2023	16/03/2023	5,04233	KR 24 40A 16 S	QUIROGA SUR	18	Anden	-74,1218504	4,580464627
18AN00283-9	10/03/2023	16/03/2023	5,05323	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,12112893	4,580468188
18AN00284-1	10/03/2023	16/03/2023	402,45890	KR 23C 40 61 S	QUIROGA SUR	18	Anden	-74,12138127	4,579600399
18AN00284-2	10/03/2023	16/03/2023	29,93619	CL 40B S 23C 00	QUIROGA SUR	18	Anden	-74,12165622	4,579600556
18AN00284-3	10/03/2023	16/03/2023	162,53683	CL 40 S 23C 17	QUIROGA SUR	18	Anden	-74,12102307	4,579726571



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00284-4	10/03/2023	16/03/2023	42,47813	KR 23D 40 82 S	QUIROGA SUR	18	Anden	-74,12174713	4,579850631
18AN00285-1	10/03/2023	16/03/2023	7,07672	KR 22A 40 63 S	QUIROGA SUR	18	Anden	-74,12096266	4,578370747
18AN00285-2	10/03/2023	16/03/2023	15,58376	CL 40 S 22A 09	QUIROGA SUR	18	Anden	-74,12065574	4,578474616
18AN00285-3	10/03/2023	16/03/2023	1,32162	KR 22A 40 63 S	QUIROGA SUR	18	Anden	-74,12108989	4,578739592
18AN00286-1	10/03/2023	16/03/2023	10,22407	KR 22 40 33 S	QUIROGA SUR	18	Anden	-74,1206049	4,578015423
18AN00286-2	10/03/2023	16/03/2023	7,58304	KR 22 40 23 S	QUIROGA SUR	18	Anden	-74,12048268	4,57805886
18AN00286-3	10/03/2023	16/03/2023	4,46592	CL 40 S 22 35	QUIROGA SUR	18	Anden	-74,12062159	4,578418749
18AN00286-4	10/03/2023	16/03/2023	12,48011	KR 22 A CL 40 S	QUIROGA SUR	18	Anden	-74,12052681	4,578450709
18AN00287-1	10/03/2023	16/03/2023	10,61057	KR 21 40 39 S	QUIROGA SUR	18	Anden	-74,12051101	4,577564229
18AN00287-2	10/03/2023	16/03/2023	1,25851	KR 21 40 33 S	QUIROGA SUR	18	Anden	-74,12046278	4,577580174
18AN00287-4	10/03/2023	16/03/2023	1,05872	KR 22 40 46 S	QUIROGA SUR	18	Anden	-74,12067756	4,577922747
18AN00287-5	10/03/2023	16/03/2023	4,83831	CL 40 S 21 35	QUIROGA SUR	18	Anden	-74,12028208	4,57797349
18AN00287-6	10/03/2023	16/03/2023	11,48212	CL 40 S 21 35	QUIROGA SUR	18	Anden	-74,12037916	4,578024949
18AN00288-1	10/03/2023	16/03/2023	77,94618	KR 20A 40A 01 S	QUIROGA SUR	18	Anden	-74,12092096	4,577322241
18AN00289-1	10/03/2023	16/03/2023	12,02892	CL 41B S 20A 36	QUIROGA SUR	18	Anden	-74,12168657	4,576964989
18AN00289-2	10/03/2023	16/03/2023	8,56611	CL 41B S 20A 36	QUIROGA SUR	18	Anden	-74,12167085	4,577066969
18AN00289-3	10/03/2023	16/03/2023	15,12116	CL 41B S 20A 36	QUIROGA SUR	18	Anden	-74,12159518	4,577093277
18AN00290-1	10/03/2023	16/03/2023	106,83248	CL 40B S 19 51	QUIROGA SUR	18	Anden	-74,1208781	4,576374604
18AN00291-1	10/03/2023	16/03/2023	1,94295	CL 41B S 23D 08	QUIROGA SUR	18	Anden	-74,12293752	4,57965098
18AN00291-2	10/03/2023	16/03/2023	8,17155	KR 23D 41 59 S	QUIROGA SUR	18	Anden	-74,12285193	4,579682664
18AN00291-3	10/03/2023	16/03/2023	1,60672	KR 23D 41 49 S	QUIROGA SUR	18	Anden	-74,12275203	4,579716122
18AN00291-5	10/03/2023	16/03/2023	5,58673	KR 23D 41 25 S	QUIROGA SUR	18	Anden	-74,12251248	4,579800307
18AN00291-6	10/03/2023	16/03/2023	30,37624	CL 40B S 23C 57	QUIROGA SUR	18	Anden	-74,12185483	4,579973337
18AN00292-1	10/03/2023	16/03/2023	49,41536	KR 23C 40B 47 S	QUIROGA SUR	18	Anden	-74,12210953	4,579350781
18AN00292-10	10/03/2023	16/03/2023	45,61841	CL 41 S 23C 58	QUIROGA SUR	18	Anden	-74,12230131	4,579711087
18AN00292-11	10/03/2023	16/03/2023	30,56650	CL 40B S 23C 43	QUIROGA SUR	18	Anden	-74,12179727	4,579795982
18AN00292-2	10/03/2023	16/03/2023	185,45876	KR 23C 40B 35 S	QUIROGA SUR	18	Anden	-74,12194566	4,579406372
18AN00292-3	10/03/2023	16/03/2023	78,20701	KR 23C 40B 15 S	QUIROGA SUR	18	Anden	-74,12177628	4,579466897
18AN00292-4	10/03/2023	16/03/2023	164,39935	KR 23C 40B 47 S	QUIROGA SUR	18	Anden	-74,1222023	4,579422567
18AN00292-5	10/03/2023	16/03/2023	27,42072	CL 41 S 23C 20	QUIROGA SUR	18	Anden	-74,12226824	4,57961494
18AN00292-6	10/03/2023	16/03/2023	3,53190	CL 41 S 23C 44	QUIROGA SUR	18	Anden	-74,12227426	4,579646612
18AN00292-7	10/03/2023	16/03/2023	3,67424	CL 41 S 23C 44	QUIROGA SUR	18	Anden	-74,12227759	4,579660033
18AN00292-8	10/03/2023	16/03/2023	36,68772	KR 23C 40B 07 S	QUIROGA SUR	18	Anden	-74,12171916	4,579567896
18AN00292-9	10/03/2023	16/03/2023	3,45876	CL 41 S 23C 44	QUIROGA SUR	18	Anden	-74,12228311	4,579672164
18AN00293-1	10/03/2023	16/03/2023	26,15482	KR 22A 40B 68 S	QUIROGA SUR	18	Anden	-74,12205561	4,577998985
18AN00293-10	10/03/2023	16/03/2023	6,93951	KR 22A 40A 09 S	QUIROGA SUR	18	Anden	-74,12107865	4,578330797
18AN00293-11	10/03/2023	16/03/2023	59,45005	CL 41B S 22A 36	QUIROGA SUR	18	Anden	-74,12217063	4,57834358
18AN00293-12	10/03/2023	16/03/2023	55,44656	CL 41B S 22A 36	QUIROGA SUR	18	Anden	-74,12212604	4,578386255
18AN00293-13	10/03/2023	16/03/2023	7,40721	KR 23 40B 32 S	QUIROGA SUR	18	Anden	-74,12177069	4,578507041
18AN00293-14	10/03/2023	16/03/2023	1,18851	KR 23 40A 08 S	QUIROGA SUR	18	Anden	-74,12122418	4,578692805
18AN00293-15	10/03/2023	16/03/2023	2,50830	KR 23 40A 08 S	QUIROGA SUR	18	Anden	-74,12118775	4,578702222
18AN00293-3	10/03/2023	16/03/2023	21,91973	CL 41B S 22A 12	QUIROGA SUR	18	Anden	-74,12186485	4,57806324
18AN00293-4	10/03/2023	16/03/2023	100,62837	CL 41B S 22A 12	QUIROGA SUR	18	Anden	-74,12204128	4,578024235
18AN00293-5	10/03/2023	16/03/2023	1,41614	KR 22A 40B 15 S	QUIROGA SUR	18	Anden	-74,12150586	4,578186099
18AN00293-6	10/03/2023	16/03/2023	3,10473	KR 22A 40B 09 S	QUIROGA SUR	18	Anden	-74,1214467	4,578206695
18AN00293-8	10/03/2023	16/03/2023	2,46471	KR 22A 40B 03 S	QUIROGA SUR	18	Anden	-74,12137107	4,57823156
18AN00293-9	10/03/2023	16/03/2023	2,95010	KR 22A 40A 21 S	QUIROGA SUR	18	Anden	-74,12116787	4,578300742
18AN00294-1	10/03/2023	16/03/2023	1,28209	CL 41B S 22 04	QUIROGA SUR	18	Anden	-74,12197157	4,57755515
18AN00294-2	10/03/2023	16/03/2023	14,47816	CL 41B S 22 04	QUIROGA SUR	18	Anden	-74,12184895	4,577593654
18AN00294-3	10/03/2023	16/03/2023	1,85719	CL 41B S 22 10	QUIROGA SUR	18	Anden	-74,12200772	4,57762338
18AN00294-4	10/03/2023	16/03/2023	6,30507	CL 41B S 22 22	QUIROGA SUR	18	Anden	-74,1220726	4,577758752
18AN00294-5	10/03/2023	16/03/2023	15,64063	KR 22A 40B 68 S	QUIROGA SUR	18	Anden	-74,12211841	4,577855251
18AN00294-6	10/03/2023	16/03/2023	34,49515	KR 22A 40B 68 S	QUIROGA SUR	18	Anden	-74,12200196	4,577963003
18AN00295-1	10/03/2023	16/03/2023	22,29650	CL 41B S 21 08	QUIROGA SUR	18	Anden	-74,12168008	4,577166631
18AN00295-2	10/03/2023	16/03/2023	1,14123	KR 21 40B 51 S	QUIROGA SUR	18	Anden	-74,12155981	4,577203679
18AN00295-3	10/03/2023	16/03/2023	8,71061	KR 21 40B 03 S	QUIROGA SUR	18	Anden	-74,12113694	4,577351102
18AN00295-4	10/03/2023	16/03/2023	7,39253	KR 21 40 61 S	QUIROGA SUR	18	Anden	-74,12074256	4,57748615
18AN00295-5	10/03/2023	16/03/2023	6,76805	CL 41B S 21 36	QUIROGA SUR	18	Anden	-74,12189323	4,577509694
18AN00295-6	10/03/2023	16/03/2023	4,53261	CL 41B S 21 36	QUIROGA SUR	18	Anden	-74,1218149	4,577537571
18AN00295-7	10/03/2023	16/03/2023	0,77897	KR 22 40A 06 S	QUIROGA SUR	18	Anden	-74,12089253	4,577849938
18AN00295-8	10/03/2023	16/03/2023	7,69141	KR 21 40 61 S	QUIROGA SUR	18	Anden	-74,12083994	4,577868331
18AN00296-1	10/03/2023	16/03/2023	3,97719	KR 20A 40A 12 S	QUIROGA SUR	18	Anden	-74,12070149	4,57691259
18AN00296-2	10/03/2023	16/03/2023	18,70568	KR 20 40 61 S	QUIROGA SUR	18	Anden	-74,12055787	4,576961117
18AN00297-1	10/03/2023	16/03/2023	19,06866	CL 42 S 23 32	QUIROGA SUR	18	Anden	-74,12322575	4,578757253
18AN00297-2	10/03/2023	16/03/2023	35,70568	CL 42 S 23 32	QUIROGA SUR	18	Anden	-74,12321262	4,578773286
18AN00297-3	10/03/2023	16/03/2023	27,95681	CL 42 S 23B 70	QUIROGA SUR	18	Anden	-74,12367293	4,579647717
18AN00298-1	10/03/2023	16/03/2023	1,74265	KR 22A 41B 70 S	QUIROGA SUR	18	Anden	-74,1222067	4,577816695



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00298-2	10/03/2023	16/03/2023	110,12863	KR 22A 41B 70 S	QUIROGA SUR	18	Anden	-74,1223031	4,577790315
18AN00298-3	10/03/2023	16/03/2023	1,78374	KR 22A 41B 70 S	QUIROGA SUR	18	Anden	-74,1222198	4,57784321
18AN00300-1	10/03/2023	16/03/2023	509,40445	KR 23 40B 38 S	QUIROGA SUR	18	Anden	-74,12184437	4,578584697
18AN00300-2	10/03/2023	16/03/2023	114,48651	KR 23 40 54 S	QUIROGA SUR	18	Anden	-74,12109928	4,57883954
18AN00300-3	10/03/2023	16/03/2023	24,12899	KR 23 40 34 S	QUIROGA SUR	18	Anden	-74,12091191	4,578903733
18AN00300-4	10/03/2023	16/03/2023	34,11943	CL 41 S 23C 38	QUIROGA SUR	18	Anden	-74,1223461	4,579317927
18AN00300-5	10/03/2023	16/03/2023	224,26611	KR 23C 40B 15 S	QUIROGA SUR	18	Anden	-74,12158125	4,579406219
18AN00300-6	10/03/2023	16/03/2023	1,29739	CL 41B S 23C 38	QUIROGA SUR	18	Anden	-74,12242174	4,579746453
18AN00300-7	10/03/2023	16/03/2023	29,52410	CL 41 S 23C 38	QUIROGA SUR	18	Anden	-74,12236368	4,579629177
18AN00300-8	10/03/2023	16/03/2023	63,26569	KR 23D 41 S	QUIROGA SUR	18	Anden	-74,1226845	4,57967293
18AN00301-1	10/03/2023	16/03/2023	51,30120	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11908052	4,580521115
18AN00301-2	10/03/2023	16/03/2023	50,20855	KR 23C 36 09 S	QUIROGA SUR	18	Anden	-74,11862556	4,580633874
18AN00301-3	10/03/2023	16/03/2023	12,34828	CL 36 S 23D 07	QUIROGA SUR	18	Anden	-74,11871944	4,580999693
18AN00301-4	10/03/2023	16/03/2023	14,51660	CL 36 S 23D 25	QUIROGA SUR	18	Anden	-74,11876847	4,581186823
18AN00301-5	10/03/2023	16/03/2023	12,11808	CL 36 S 23D 35	QUIROGA SUR	18	Anden	-74,11879121	4,581269891
18AN00301-6	10/03/2023	16/03/2023	36,02108	CL 36 S 23D 49	QUIROGA SUR	18	Anden	-74,11882217	4,581382123
18AN00302-1	10/03/2023	16/03/2023	1,62260	KR 23 36 03 S	QUIROGA SUR	18	Anden	-74,11873461	4,579609679
18AN00302-2	10/03/2023	16/03/2023	1,92440	KR 23 36 03 S	QUIROGA SUR	18	Anden	-74,11869779	4,579622936
18AN00302-3	10/03/2023	16/03/2023	0,64563	KR 23 36 03 S	QUIROGA SUR	18	Anden	-74,11858527	4,579657853
18AN00302-4	10/03/2023	16/03/2023	0,56436	KR 23 36 03 S	QUIROGA SUR	18	Anden	-74,11850033	4,579687753
18AN00302-5	10/03/2023	16/03/2023	2,73154	KR 23 36 03 S	QUIROGA SUR	18	Anden	-74,11845612	4,579704259
18AN00302-6	10/03/2023	16/03/2023	110,22584	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11889802	4,579917329
18AN00302-7	10/03/2023	16/03/2023	6,63239	CL 37S 23 51	QUIROGA SUR	18	Anden	-74,11899927	4,58025469
18AN00302-8	10/03/2023	16/03/2023	68,58264	KR 23 36 03 S	QUIROGA SUR	18	Anden	-74,11880331	4,580338935
18AN00303-1	10/03/2023	16/03/2023	47,15772	CL 40B S 19 51	QUIROGA SUR	18	Anden	-74,12122327	4,57606365
18AN00304-1	10/03/2023	16/03/2023	44,80333	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11780806	4,576428191
18AN00304-2	10/03/2023	16/03/2023	142,63613	CL 37 S 18 10	QUIROGA SUR	18	Anden	-74,11767677	4,57645446
18AN00304-3	10/03/2023	16/03/2023	143,39202	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11785624	4,576504585
18AN00304-4	10/03/2023	16/03/2023	11,48439	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11794089	4,57658568
18AN00304-5	10/03/2023	16/03/2023	169,90083	CL 37 S 18 10	QUIROGA SUR	18	Anden	-74,11775611	4,576598181
18AN00304-6	10/03/2023	16/03/2023	179,78658	CL 37 S 18 10	QUIROGA SUR	18	Anden	-74,11761645	4,576558733
18AN00305-1	10/03/2023	16/03/2023	70,60770	CL 37 S 23C 02	QUIROGA SUR	18	Anden	-74,11881549	4,580437772
18AN00306-1	10/03/2023	16/03/2023	13,29707	KR 23B 42 17 S	SANTA LUCIA	18	Anden	-74,12369146	4,579111411
18AN00307-1	10/03/2023	16/03/2023	57,61646	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,12334256	4,578540254
18AN00307-2	10/03/2023	16/03/2023	38,31442	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,12356139	4,578635877
18AN00307-3	10/03/2023	16/03/2023	101,74980	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,12389733	4,578781704
18AN00307-4	10/03/2023	16/03/2023	112,93575	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,12329696	4,578698089
18AN00307-5	10/03/2023	16/03/2023	3,44871	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,12412631	4,578883501
18AN00307-6	10/03/2023	16/03/2023	12,90398	CL 42 S 23 69	SANTA LUCIA	18	Anden	-74,12343422	4,578972011
18AN00307-7	10/03/2023	16/03/2023	122,18985	DG 42B S 23 70	SANTA LUCIA	18	Anden	-74,12389357	4,578971681
18AN00308-1	10/03/2023	16/03/2023	55,69265	KR 24B 42C 18 S	SANTA LUCIA	18	Anden	-74,12549363	4,579728155
18AN00308-3	10/03/2023	16/03/2023	86,96731	KR 24B 42C 18 S	SANTA LUCIA	18	Anden	-74,12537459	4,579913869
18AN00309-1	10/03/2023	16/03/2023	21,08086	DG 42B S 23B 18	SANTA LUCIA	18	Anden	-74,12451581	4,579050802
18AN00309-3	10/03/2023	16/03/2023	10,45689	DG 42B S 23B 72	SANTA LUCIA	18	Anden	-74,12494448	4,579233178
18AN00309-4	10/03/2023	16/03/2023	7,79111	DG 42B S 23B 72	SANTA LUCIA	18	Anden	-74,12498903	4,579252207
18AN00309-5	10/03/2023	16/03/2023	5,73355	DG 42B S 23B 78	SANTA LUCIA	18	Anden	-74,12508269	4,579290689
18AN00309-6	10/03/2023	16/03/2023	1,58531	KR 24 42A 18 S	SANTA LUCIA	18	Anden	-74,12479597	4,579461528
18AN00309-7	10/03/2023	16/03/2023	11,69494	KR 24 42A 12 S	SANTA LUCIA	18	Anden	-74,12474585	4,579475949
18AN00309-8	10/03/2023	16/03/2023	2,30546	KR 24 42A 00 S	SANTA LUCIA	18	Anden	-74,12460587	4,579515136
18AN00310-1	10/03/2023	16/03/2023	2,39260	KR 23B 42B 01 S	SANTA LUCIA	18	Anden	-74,1244589	4,578931735
18AN00310-10	10/03/2023	16/03/2023	20,78837	DG 42B S 23B 85	SANTA LUCIA	18	Anden	-74,12512399	4,579216252
18AN00310-11	10/03/2023	16/03/2023	6,15303	DG 42B S 23B 85	SANTA LUCIA	18	Anden	-74,1252659	4,579233261
18AN00310-2	10/03/2023	16/03/2023	2,23128	DG 42B S 23B 03	SANTA LUCIA	18	Anden	-74,12451546	4,578938793
18AN00310-3	10/03/2023	16/03/2023	2,14330	KR 23B 42B 01 S	SANTA LUCIA	18	Anden	-74,12458108	4,578984979
18AN00310-4	10/03/2023	16/03/2023	0,44317	KR 23B 42B 01 S	SANTA LUCIA	18	Anden	-74,12460743	4,578992014
18AN00310-5	10/03/2023	16/03/2023	0,79454	DG 42B S 23B 51	SANTA LUCIA	18	Anden	-74,12483159	4,579087887
18AN00310-6	10/03/2023	16/03/2023	2,27370	DG 42B S 23B 51	SANTA LUCIA	18	Anden	-74,12484789	4,579100734
18AN00310-7	10/03/2023	16/03/2023	7,40455	DG 42B S 23B 51	SANTA LUCIA	18	Anden	-74,12487274	4,579108173
18AN00310-8	10/03/2023	16/03/2023	11,13332	DG 42B S 23B 61	SANTA LUCIA	18	Anden	-74,12490763	4,579123347
18AN00310-9	10/03/2023	16/03/2023	18,31019	DG 42B S 23B 75	SANTA LUCIA	18	Anden	-74,1250564	4,579187332
18AN00311-2	10/03/2023	16/03/2023	11,76227	DG 42B S 23 45	SANTA LUCIA	18	Anden	-74,12362036	4,57856969
18AN00311-3	10/03/2023	16/03/2023	8,03937	DG 42B S 23 63	SANTA LUCIA	18	Anden	-74,12386795	4,578678015
18AN00312-1	10/03/2023	16/03/2023	27,13298	DG 45 S 24 02	SANTA LUCIA	18	Anden	-74,12569677	4,579555218
18AN00312-2	10/03/2023	16/03/2023	7,77325	CL 44 S 24 01	SANTA LUCIA	18	Anden	-74,12565701	4,579588026
18AN00312-3	10/03/2023	16/03/2023	5,78549	CL 44 S 24 07	SANTA LUCIA	18	Anden	-74,12567743	4,579617755
18AN00312-4	10/03/2023	16/03/2023	15,11097	CL 44 S 24 07	SANTA LUCIA	18	Anden	-74,12570512	4,579666814
18AN00312-5	10/03/2023	16/03/2023	78,64694	CL 44 S 24 01	SANTA LUCIA	18	Anden	-74,12575814	4,579645524



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00312-6	10/03/2023	16/03/2023	11,83543	DG 45 S 24 12	SANTA LUCIA	18	Anden	-74,12605003	4,579695438
18AN00313-2	10/03/2023	16/03/2023	22,59809	KR 23B 44 05 S	SANTA LUCIA	18	Anden	-74,12553959	4,579123801
18AN00314-1	10/03/2023	16/03/2023	37,12821	KR 20 42 09 S	SANTA LUCIA	18	Anden	-74,12204905	4,576223843
18AN00314-2	10/03/2023	16/03/2023	11,97337	KR 20 42 09 S	SANTA LUCIA	18	Anden	-74,1220963	4,576320887
18AN00314-3	10/03/2023	16/03/2023	1,07103	CL 42 S 20 25	SANTA LUCIA	18	Anden	-74,12210635	4,576350455
18AN00314-4	10/03/2023	16/03/2023	1,10913	CL 42 S 20 25	SANTA LUCIA	18	Anden	-74,12212558	4,576382809
18AN00315-1	10/03/2023	16/03/2023	82,23475	KR 21A 28A 22 S	QUIROGA I	18	Anden	-74,11038832	4,581418031
18AN00315-2	10/03/2023	16/03/2023	85,63679	KR 21A 28A 22 S	QUIROGA I	18	Anden	-74,11033643	4,581447435
18AN00316-1	10/03/2023	16/03/2023	26,90953	CL 29 S 20 33	QUIROGA I	18	Anden	-74,1106975	4,580567781
18AN00317-1	10/03/2023	16/03/2023	158,09900	KR 19F 28B 16 S	QUIROGA I	18	Anden	-74,10968721	4,580170133
18AN00318-1	10/03/2023	16/03/2023	296,54242	KR 19 28B 29 S	QUIROGA I	18	Anden	-74,10937529	4,579215885
18AN00319-1	10/03/2023	16/03/2023	5,45322	KR 22 29 58 S	QUIROGA I	18	Anden	-74,11165089	4,581548306
18AN00320-1	10/03/2023	16/03/2023	26,12889	CL 29 S 20 33	QUIROGA I	18	Anden	-74,11084448	4,580469378
18AN00321-1	10/03/2023	16/03/2023	143,49585	KR 19F 28B 22 S	QUIROGA I	18	Anden	-74,10991131	4,580310233
18AN00322-1	10/03/2023	16/03/2023	61,40799	CL 31 S 23A 06	LIBERTADOR	18	Anden	-74,11280677	4,582793235
18AN00322-2	10/03/2023	16/03/2023	28,74528	CL 31 S 23A 90	LIBERTADOR	18	Anden	-74,11304791	4,583342764
18AN00322-3	10/03/2023	16/03/2023	56,80311	KR 24 29A 62 S	LIBERTADOR	18	Anden	-74,11269854	4,583605747
18AN00322-4	10/03/2023	16/03/2023	336,65586	KR 24 - CL 28 S	LIBERTADOR	18	Anden	-74,11171097	4,58393666
18AN00322-5	10/03/2023	16/03/2023	3,69633	TV 22B 28 55 S	LIBERTADOR	18	Anden	-74,11102397	4,5841623
18AN00325-1	1/03/2023	9/03/2023	9,94006	KR 26B 26 81 S	LIBERTADOR	18	Anden	-74,11162102	4,587042522
18AN00327-1	1/03/2023	9/03/2023	19,18655	CL 24 S 25 00	SANTIAGO PEREZ	18	Anden	-74,10906245	4,587345542
18AN00328-1	1/03/2023	9/03/2023	2,35763	KR 24 27 25 S	SANTIAGO PEREZ	18	Anden	-74,11021921	4,584383596
18AN00328-2	1/03/2023	9/03/2023	7,09016	KR 24 27 65 S	SANTIAGO PEREZ	18	Anden	-74,1104626	4,58440398
18AN00328-3	1/03/2023	9/03/2023	29,55079	KR 24 27 61 S	SANTIAGO PEREZ	18	Anden	-74,11040443	4,584413871
18AN00328-4	1/03/2023	9/03/2023	71,59632	KR 24 27 51 S	SANTIAGO PEREZ	18	Anden	-74,11032423	4,584432435
18AN00328-5	1/03/2023	9/03/2023	35,41085	KR 24 27 35 S	SANTIAGO PEREZ	18	Anden	-74,11026399	4,584492242
18AN00328-6	1/03/2023	9/03/2023	25,65643	CL 27 S 24G 09	SANTIAGO PEREZ	18	Anden	-74,10997415	4,584759682
18AN00328-7	1/03/2023	9/03/2023	27,89403	CL 27 S 24G 09	SANTIAGO PEREZ	18	Anden	-74,11005454	4,584891979
18AN00328-8	1/03/2023	9/03/2023	749,85035	CL 28 S 24 80	SANTIAGO PEREZ	18	Anden	-74,11124019	4,585056206
18AN00329-2	10/03/2023	16/03/2023	19,07114	KR 24 31C 09 S	LIBERTADOR	18	Anden	-74,11500961	4,582962426
18AN00330-1	1/03/2023	9/03/2023	0,93323	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11307441	4,583643633
18AN00330-10	1/03/2023	9/03/2023	1,08602	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11237368	4,583854308
18AN00330-11	1/03/2023	9/03/2023	28,46586	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11241414	4,583860785
18AN00330-12	1/03/2023	9/03/2023	13,21264	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11231794	4,583874665
18AN00330-13	1/03/2023	9/03/2023	4,57577	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11219342	4,583916277
18AN00330-14	1/03/2023	9/03/2023	8,97330	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11220495	4,58393484
18AN00330-15	1/03/2023	9/03/2023	14,84476	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11210983	4,583952959
18AN00330-16	1/03/2023	9/03/2023	3,37381	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,11200083	4,583982495
18AN00330-17	1/03/2023	9/03/2023	21,08090	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,11202228	4,583993821
18AN00330-19	1/03/2023	9/03/2023	89,46970	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,11183342	4,584047057
18AN00330-2	1/03/2023	9/03/2023	20,03669	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11303535	4,583652964
18AN00330-20	1/03/2023	9/03/2023	111,53870	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,11158697	4,584132408
18AN00330-21	1/03/2023	9/03/2023	1,78928	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,111441	4,584192294
18AN00330-22	1/03/2023	9/03/2023	55,77254	CL 28 S 24 25	LIBERTADOR	18	Anden	-74,11125603	4,584234146
18AN00330-3	1/03/2023	9/03/2023	12,79202	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11291632	4,583689797
18AN00330-4	1/03/2023	9/03/2023	3,91038	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11282743	4,583704558
18AN00330-5	1/03/2023	9/03/2023	20,58815	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11278572	4,583737572
18AN00330-6	1/03/2023	9/03/2023	4,82465	KR 24 - CL 31 S	LIBERTADOR	18	Anden	-74,11265389	4,583755278
18AN00330-7	1/03/2023	9/03/2023	23,68281	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11266839	4,583773476
18AN00330-8	1/03/2023	9/03/2023	26,18883	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11254655	4,583810822
18AN00330-9	1/03/2023	9/03/2023	15,65681	KR 24B 29A 02 S	LIBERTADOR	18	Anden	-74,11246367	4,583826852
18AN00331-1	1/03/2023	9/03/2023	170,52433	KR 26ABIS 29 33 S	LIBERTADOR	18	Anden	-74,11338154	4,58675702
18AN00332-1	1/03/2023	9/03/2023	309,75486	CL 30A S 26B 51	LIBERTADOR	18	Anden	-74,11479429	4,587168184
18AN00333-1	10/03/2023	16/03/2023	5,31021	KR 26H 35A 65 S	BRAVO PAEZ	18	Anden	-74,12020313	4,588883562
18AN00333-2	10/03/2023	16/03/2023	3,31170	KR 27 35A 62 S	BRAVO PAEZ	18	Anden	-74,12011119	4,589015425
18AN00334-1	10/03/2023	16/03/2023	24,21347	KR 26G 35A 66 S	BRAVO PAEZ	18	Anden	-74,120053	4,587831308
18AN00336-1	10/03/2023	16/03/2023	37,88228	CL 35B S 26B 20	BRAVO PAEZ	18	Anden	-74,11991943	4,584958796
18AN00337-1	10/03/2023	16/03/2023	14,22905	CL 35B S 25A 42	BRAVO PAEZ	18	Anden	-74,11977255	4,583631705
18AN00337-2	10/03/2023	16/03/2023	17,21078	CL 35B S 25A 52	BRAVO PAEZ	18	Anden	-74,11977837	4,583711677
18AN00338-1	10/03/2023	16/03/2023	18,44225	CL 36 S 24B 30	BRAVO PAEZ	18	Anden	-74,11935674	4,582777773
18AN00338-2	10/03/2023	16/03/2023	25,94147	CL 36 S 24B 30	BRAVO PAEZ	18	Anden	-74,11942919	4,58289312
18AN00338-3	10/03/2023	16/03/2023	28,28074	CL 36 S 24B 30	BRAVO PAEZ	18	Anden	-74,11957208	4,583082365
18AN00339-1	10/03/2023	16/03/2023	102,73328	KR 26GBIS 35A 44 S	BRAVO PAEZ	18	Anden	-74,1199465	4,588282237
18AN00340-1	10/03/2023	16/03/2023	26,44757	CL 35C S 26 20	BRAVO PAEZ	18	Anden	-74,12055652	4,584106209
18AN00340-2	10/03/2023	16/03/2023	13,29415	CL 35C S 26 46	BRAVO PAEZ	18	Anden	-74,12064822	4,584196788
18AN00341-1	10/03/2023	16/03/2023	22,28131	KR 31 36 02 S	BRAVO PAEZ	18	Anden	-74,12193244	4,587079266
18AN00341-2	10/03/2023	16/03/2023	18,45287	KR 31 36 02 S	BRAVO PAEZ	18	Anden	-74,12201821	4,587278773



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00341-3	10/03/2023	16/03/2023	8,88444	KR 31 36 02 S	BRAVO PAEZ	18	Anden	-74,12207408	4,587419395
18AN00341-4	10/03/2023	16/03/2023	492,25183	KR 26G 35C 55 S	BRAVO PAEZ	18	Anden	-74,12173239	4,587840608
18AN00342-1	10/03/2023	16/03/2023	15,04493	CL 36 S 26D 12	BRAVO PAEZ	18	Anden	-74,12172067	4,586420504
18AN00342-2	10/03/2023	16/03/2023	15,42599	CL 36 S 26D 56	BRAVO PAEZ	18	Anden	-74,12172641	4,586527211
18AN00342-3	10/03/2023	16/03/2023	18,85800	CL 36 S 26D 88	BRAVO PAEZ	18	Anden	-74,12184497	4,586849624
18AN00343-1	10/03/2023	16/03/2023	11,36736	CL 36 S 26C 08	BRAVO PAEZ	18	Anden	-74,12159678	4,585566614
18AN00343-2	10/03/2023	16/03/2023	12,24036	CL 36 S 26C 26	BRAVO PAEZ	18	Anden	-74,12161407	4,585660004
18AN00343-3	10/03/2023	16/03/2023	7,23069	CL 36 S 26C 38	BRAVO PAEZ	18	Anden	-74,12162228	4,585743122
18AN00343-4	10/03/2023	16/03/2023	10,61886	CL 36 S 26C 50	BRAVO PAEZ	18	Anden	-74,12164333	4,585880523
18AN00343-5	10/03/2023	16/03/2023	24,77614	KR 26D 35C 68 S	BRAVO PAEZ	18	Anden	-74,12167093	4,586047917
18AN00344-1	10/03/2023	16/03/2023	93,74188	CL 36 S 26A 32	BRAVO PAEZ	18	Anden	-74,12092399	4,584479634
18AN00345-1	10/03/2023	16/03/2023	22,43042	CL 35B S 25A 37	BRAVO PAEZ	18	Anden	-74,12007083	4,583604605
18AN00346-1	10/03/2023	16/03/2023	45,26238	CL 36 S 26B 14	BRAVO PAEZ	18	Anden	-74,12118037	4,584741722
18AN00346-2	10/03/2023	16/03/2023	42,98698	CL 36 S 26B 30	BRAVO PAEZ	18	Anden	-74,12134154	4,58489332
18AN00346-3	10/03/2023	16/03/2023	15,00155	CL 36 S 26B 30	BRAVO PAEZ	18	Anden	-74,12149906	4,585125168
18AN00346-4	10/03/2023	16/03/2023	22,39040	KR 26C 35C 78 S	BRAVO PAEZ	18	Anden	-74,12155155	4,585304357
18AN00348-1	10/03/2023	16/03/2023	666,12149	CL 39 S 31 56	INGLES	18	Anden	-74,12298478	4,587683384
18AN00349-1	10/03/2023	16/03/2023	24,38615	KR 27 36A 09 S	INGLES	18	Anden	-74,12164517	4,584816507
18AN00349-2	10/03/2023	16/03/2023	27,15074	KR 27 36A 25 S	INGLES	18	Anden	-74,12173943	4,58493446
18AN00350-1	10/03/2023	16/03/2023	185,06682	CL 36 S 26A 01	INGLES	18	Anden	-74,12111007	4,584253472
18AN00351-1	10/03/2023	16/03/2023	207,12300	KR 32 38A 10 S	INGLES	18	Anden	-74,12298505	4,588088278
18AN00352-1	10/03/2023	16/03/2023	45,40213	KR 25A 36 25 S	INGLES	18	Anden	-74,12033389	4,582875226
18AN00352-2	10/03/2023	16/03/2023	18,67750	CL 36 S 25A 01	INGLES	18	Anden	-74,1200717	4,583023568
18AN00352-3	10/03/2023	16/03/2023	39,32090	CL 36 S 25A 51	INGLES	18	Anden	-74,1202666	4,583381937
18AN00352-4	10/03/2023	16/03/2023	77,26056	CL 36 S 25A 61	INGLES	18	Anden	-74,12056565	4,583690196
18AN00352-5	10/03/2023	16/03/2023	87,16944	CL 36 S 25A 99	INGLES	18	Anden	-74,12110739	4,583806704
18AN00353-1	10/03/2023	16/03/2023	0,56955	KR 24B 40A 53 S	INGLES	18	Anden	-74,1227232	4,581510493
18AN00353-2	10/03/2023	16/03/2023	0,38026	KR 24B 40A 53 S	INGLES	18	Anden	-74,12272158	4,581515792
18AN00353-3	10/03/2023	16/03/2023	0,71757	KR 24B 40A 53 S	INGLES	18	Anden	-74,12270392	4,581520479
18AN00353-4	10/03/2023	16/03/2023	0,87258	KR 24B 40A 53 S	INGLES	18	Anden	-74,12265178	4,58153617
18AN00353-5	10/03/2023	16/03/2023	16,86578	KR 24B 40A 49 S	INGLES	18	Anden	-74,12255501	4,581566083
18AN00353-6	10/03/2023	16/03/2023	2,32210	KR 24B 40A 45 S	INGLES	18	Anden	-74,12247122	4,581592506
18AN00353-7	10/03/2023	16/03/2023	1,27337	KR 24B 40A 43 S	INGLES	18	Anden	-74,12244342	4,581598759
18AN00353-8	10/03/2023	16/03/2023	7,23796	KR 24B 40A 43 S	INGLES	18	Anden	-74,12239066	4,581617026
18AN00353-9	10/03/2023	16/03/2023	2,26400	KR 24B 40A 39 S	INGLES	18	Anden	-74,12232795	4,581635905
18AN00354-1	10/03/2023	16/03/2023	1,58597	CL 40 S 24 08	INGLES	18	Anden	-74,1211299	4,580862732
18AN00354-10	10/03/2023	16/03/2023	3,85997	CL 40 S 24 90	INGLES	18	Anden	-74,12141021	4,581605375
18AN00354-11	10/03/2023	16/03/2023	22,51632	KR 24B 39 40 S	INGLES	18	Anden	-74,12145356	4,581741456
18AN00354-12	10/03/2023	16/03/2023	22,83953	KR 24B 39 40 S	INGLES	18	Anden	-74,12138008	4,581821306
18AN00354-13	10/03/2023	16/03/2023	2,40816	KR 24B 39 28 S	INGLES	18	Anden	-74,12128025	4,581852178
18AN00354-14	10/03/2023	16/03/2023	1,25982	KR 24B 39 20 S	INGLES	18	Anden	-74,12124453	4,581862648
18AN00354-15	10/03/2023	16/03/2023	23,06878	KR 24B 39 12 S	INGLES	18	Anden	-74,12112715	4,581898203
18AN00354-2	10/03/2023	16/03/2023	136,66774	KR 24 39 09 S	INGLES	18	Anden	-74,12072395	4,581006526
18AN00354-3	10/03/2023	16/03/2023	9,41084	CL 40 S 24 38	INGLES	18	Anden	-74,12125789	4,581152913
18AN00354-4	10/03/2023	16/03/2023	6,10769	CL 40 S 24 44	INGLES	18	Anden	-74,12127878	4,581217921
18AN00354-5	10/03/2023	16/03/2023	1,19693	CL 40 S 24 44	INGLES	18	Anden	-74,12128624	4,581240109
18AN00354-6	10/03/2023	16/03/2023	12,00540	CL 40 S 24 50	INGLES	18	Anden	-74,12129964	4,581276651
18AN00354-7	10/03/2023	16/03/2023	15,29234	CL 40 S 24 68	INGLES	18	Anden	-74,12133963	4,581397536
18AN00354-8	10/03/2023	16/03/2023	5,23722	CL 40 S 24 74	INGLES	18	Anden	-74,1213735	4,581498351
18AN00354-9	10/03/2023	16/03/2023	5,10346	CL 40 S 24 82	INGLES	18	Anden	-74,12139104	4,581548847
18AN00355-1	10/03/2023	16/03/2023	15,25704	KR 24 40 37 S	INGLES	18	Anden	-74,12173342	4,580753589
18AN00355-10	10/03/2023	16/03/2023	9,36197	CL 40 S 24 53	INGLES	18	Anden	-74,12142363	4,581342098
18AN00355-11	10/03/2023	16/03/2023	18,48156	CL 40 S 24 71	INGLES	18	Anden	-74,12148458	4,581525139
18AN00355-12	10/03/2023	16/03/2023	5,08049	KR 24B 40 26 S	INGLES	18	Anden	-74,12180908	4,581690463
18AN00355-13	10/03/2023	16/03/2023	8,78290	KR 24B 40 20 S	INGLES	18	Anden	-74,12174664	4,581709851
18AN00355-14	10/03/2023	16/03/2023	26,85978	CL 40 S 24 89	INGLES	18	Anden	-74,12153308	4,581665204
18AN00355-15	10/03/2023	16/03/2023	14,80640	KR 24B 40 06 S	INGLES	18	Anden	-74,12159901	4,581753063
18AN00355-2	10/03/2023	16/03/2023	13,22628	KR 24 40 05 S	INGLES	18	Anden	-74,12130287	4,58098665
18AN00355-3	10/03/2023	16/03/2023	1,06622	CL 40 S 24 17	INGLES	18	Anden	-74,121321	4,581033074
18AN00355-4	10/03/2023	16/03/2023	1,72148	CL 40 S 24 17	INGLES	18	Anden	-74,12132341	4,581046027
18AN00355-5	10/03/2023	16/03/2023	4,50356	CL 40 S 24 25	INGLES	18	Anden	-74,12133638	4,581082647
18AN00355-6	10/03/2023	16/03/2023	26,63891	CL 40 S 24 33	INGLES	18	Anden	-74,12137107	4,581186957
18AN00355-7	10/03/2023	16/03/2023	1,41269	CL 40 S 24 45	INGLES	18	Anden	-74,12140067	4,581276218
18AN00355-8	10/03/2023	16/03/2023	2,33620	CL 40 S 24 45	INGLES	18	Anden	-74,12140568	4,581290686
18AN00355-9	10/03/2023	16/03/2023	1,40312	CL 40 S 24 53	INGLES	18	Anden	-74,12141087	4,58130527
18AN00356-1	10/03/2023	16/03/2023	14,18169	DG 41A S 28A 04	INGLES	18	Anden	-74,12577742	4,585048004
18AN00356-2	10/03/2023	16/03/2023	9,71937	DG 41A S 28A 20	INGLES	18	Anden	-74,12587805	4,585090947



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00357-1	10/03/2023	16/03/2023	2,88417	KR 28A 41 90 S	INGLES	18	Anden	-74,1254491	4,58488425
18AN00357-2	10/03/2023	16/03/2023	2,35719	KR 28A 41 90 S	INGLES	18	Anden	-74,12548172	4,584898945
18AN00357-3	10/03/2023	16/03/2023	2,05677	KR 28A 41 90 S	INGLES	18	Anden	-74,12556618	4,584940401
18AN00358-1	10/03/2023	16/03/2023	1,67834	KR 24A 40A 81 S	INGLES	18	Anden	-74,12277065	4,580871085
18AN00358-11	10/03/2023	16/03/2023	4,16355	KR 24B 40A 64 S	INGLES	18	Anden	-74,12263944	4,581440914
18AN00358-12	10/03/2023	16/03/2023	5,72821	KR 24B 40A 58 S	INGLES	18	Anden	-74,12258669	4,581456341
18AN00358-13	10/03/2023	16/03/2023	6,24405	KR 24B 40A 52 S	INGLES	18	Anden	-74,12253569	4,581471743
18AN00358-14	10/03/2023	16/03/2023	5,37323	KR 24B 40A 46 S	INGLES	18	Anden	-74,12248368	4,581487257
18AN00358-15	10/03/2023	16/03/2023	26,30649	CL 40A S 24A 43	INGLES	18	Anden	-74,12217059	4,581581758
18AN00358-2	10/03/2023	16/03/2023	2,75057	KR 24A 40A 71 S	INGLES	18	Anden	-74,12263383	4,580916966
18AN00358-3	10/03/2023	16/03/2023	8,94809	KR 24A 40A 55 S	INGLES	18	Anden	-74,12249869	4,580965972
18AN00358-4	10/03/2023	16/03/2023	1,41753	KR 24A 40A 45 S	INGLES	18	Anden	-74,12240996	4,58099464
18AN00358-5	10/03/2023	16/03/2023	3,43527	KR 24A 40A 35 S	INGLES	18	Anden	-74,12230355	4,581031103
18AN00358-6	10/03/2023	16/03/2023	1,34687	CL 40A S 24A 05	INGLES	18	Anden	-74,12209948	4,581101247
18AN00358-8	10/03/2023	16/03/2023	1,51932	CL 40A S 24A 05	INGLES	18	Anden	-74,12194473	4,581170545
18AN00358-9	10/03/2023	16/03/2023	4,61019	KR 24B 41 22 S	INGLES	18	Anden	-74,1230696	4,581181137
18AN00359-1	10/03/2023	16/03/2023	16,69547	KR 24 40B 27 S	INGLES	18	Anden	-74,12231732	4,580451597
18AN00359-10	10/03/2023	16/03/2023	13,71936	CL 40A S 24 43	INGLES	18	Anden	-74,12199281	4,581069844
18AN00359-2	10/03/2023	16/03/2023	14,90089	KR 24 40A 29 S	INGLES	18	Anden	-74,12212082	4,580520781
18AN00359-3	10/03/2023	16/03/2023	16,46574	KR 24 40A 23 S	INGLES	18	Anden	-74,12203926	4,580548777
18AN00359-4	10/03/2023	16/03/2023	46,11326	KR 24 40A 11 S	INGLES	18	Anden	-74,12188901	4,580600469
18AN00359-5	10/03/2023	16/03/2023	13,68735	KR 24 40A 11 S	INGLES	18	Anden	-74,12178991	4,580721966
18AN00359-6	10/03/2023	16/03/2023	3,25996	KR 24A 40A 56 S	INGLES	18	Anden	-74,12259186	4,580863616
18AN00359-7	10/03/2023	16/03/2023	5,28039	KR 24A 40A 40 S	INGLES	18	Anden	-74,12237672	4,580937309
18AN00359-8	10/03/2023	16/03/2023	1,90519	KR 24A 40A 24 S	INGLES	18	Anden	-74,12218434	4,581003465
18AN00359-9	10/03/2023	16/03/2023	4,70942	CL 40A S 24 43	INGLES	18	Anden	-74,1219056	4,581057821
18AN00360-1	10/03/2023	16/03/2023	12,85106	KR 24 41A 1 S	INGLES	18	Anden	-74,12332662	4,580219612
18AN00360-10	10/03/2023	16/03/2023	11,06714	KR 24B 41A 06 S	INGLES	18	Anden	-74,12325134	4,581256127
18AN00360-2	10/03/2023	16/03/2023	4,20584	CL 41B S 24 44	INGLES	18	Anden	-74,1234544	4,58047745
18AN00360-3	10/03/2023	16/03/2023	17,96397	CL 41B S 24 58	INGLES	18	Anden	-74,12351072	4,580589758
18AN00360-4	10/03/2023	16/03/2023	6,42320	CL 41B S 24 76	INGLES	18	Anden	-74,12358292	4,580731816
18AN00360-5	10/03/2023	16/03/2023	6,56590	CL 41A S 24A 09	INGLES	18	Anden	-74,12302809	4,580873005
18AN00360-6	10/03/2023	16/03/2023	2,12303	KR 24B 41A 54 S	INGLES	18	Anden	-74,12374601	4,581107464
18AN00360-7	10/03/2023	16/03/2023	11,21412	KR 24B 41A 42 S	INGLES	18	Anden	-74,1235321	4,581172674
18AN00360-8	10/03/2023	16/03/2023	4,26220	KR 24B 41A 28 S	INGLES	18	Anden	-74,12344467	4,581194264
18AN00360-9	10/03/2023	16/03/2023	1,68460	KR 24B 41A 20 S	INGLES	18	Anden	-74,12338054	4,58121747
18AN00361-1	10/03/2023	16/03/2023	15,16639	DG 41A S 30 05	INGLES	18	Anden	-74,12622656	4,585746571
18AN00362-1	10/03/2023	16/03/2023	8,89892	KR 28 41A 11 S	INGLES	18	Anden	-74,12534151	4,584744217
18AN00362-2	10/03/2023	16/03/2023	31,79654	KR 28 41A 11 S	INGLES	18	Anden	-74,12545068	4,584796016
18AN00362-3	10/03/2023	16/03/2023	0,68554	DG 41A S 28 37	INGLES	18	Anden	-74,12559361	4,584865652
18AN00362-5	10/03/2023	16/03/2023	11,73568	DG 41A S 28 45	INGLES	18	Anden	-74,12569693	4,584912682
18AN00363-1	10/03/2023	16/03/2023	11,00666	CL 41B S 24 13	INGLES	18	Anden	-74,12340252	4,580185538
18AN00363-10	10/03/2023	16/03/2023	9,67345	CL 41B S 24 97	INGLES	18	Anden	-74,12382533	4,581045202
18AN00363-11	10/03/2023	16/03/2023	9,26122	CL 41B S 24B 03	INGLES	18	Anden	-74,12402988	4,581121606
18AN00363-12	10/03/2023	16/03/2023	16,97209	KR 24B 41B 11 S	INGLES	18	Anden	-74,1239067	4,581159085
18AN00363-14	10/03/2023	16/03/2023	5,28502	KR 24B 41A 51 S	INGLES	18	Anden	-74,1235835	4,581256585
18AN00363-15	10/03/2023	16/03/2023	5,81822	KR 24B 41A 45 S	INGLES	18	Anden	-74,12353038	4,581272631
18AN00363-16	10/03/2023	16/03/2023	10,58088	CL 42 S 24C 26	INGLES	18	Anden	-74,12449606	4,581274462
18AN00363-17	10/03/2023	16/03/2023	3,33631	KR 24B 41A 21 S	INGLES	18	Anden	-74,12330166	4,581342853
18AN00363-18	10/03/2023	16/03/2023	9,04733	KR 24B 41 25 S	INGLES	18	Anden	-74,12307593	4,581409615
18AN00363-2	10/03/2023	16/03/2023	5,19450	CL 41B S 24 33	INGLES	18	Anden	-74,12348211	4,580344194
18AN00363-3	10/03/2023	16/03/2023	9,58467	CL 41B S 24 39	INGLES	18	Anden	-74,12351685	4,580413369
18AN00363-6	10/03/2023	16/03/2023	26,21909	CL 41B S 24 53	INGLES	18	Anden	-74,12357388	4,58052858
18AN00363-7	10/03/2023	16/03/2023	14,86668	CL 41B S 24 67	INGLES	18	Anden	-74,12368642	4,580752435
18AN00363-8	10/03/2023	16/03/2023	9,02285	CL 41B S 24 83	INGLES	18	Anden	-74,12374973	4,580878554
18AN00363-9	10/03/2023	16/03/2023	8,89941	CL 41B S 24 91	INGLES	18	Anden	-74,12378424	4,580946422
18AN00364-1	10/03/2023	16/03/2023	17,16789	CL 39 S 24 36	INGLES	18	Anden	-74,12065901	4,581359241
18AN00364-2	10/03/2023	16/03/2023	14,15932	CL 39 S 24 36	INGLES	18	Anden	-74,12070595	4,581373352
18AN00364-3	10/03/2023	16/03/2023	153,68900	CL 39 S 24 36	INGLES	18	Anden	-74,12068542	4,581442166
18AN00364-4	10/03/2023	16/03/2023	25,37394	CL 39 S 24 36	INGLES	18	Anden	-74,12058525	4,581402403
18AN00364-6	10/03/2023	16/03/2023	9,09630	CL 39 S 24 66	INGLES	18	Anden	-74,12094139	4,581876582
18AN00364-7	10/03/2023	16/03/2023	200,02962	CL 39 S 24 66	INGLES	18	Anden	-74,1207381	4,581974406
18AN00364-8	10/03/2023	16/03/2023	81,44747	CL 39 S 24 66	INGLES	18	Anden	-74,12076622	4,582004358
18AN00365-1	10/03/2023	16/03/2023	7,43644	CL 38 S 24A 14	INGLES	18	Anden	-74,1203026	4,581667318
18AN00365-10	10/03/2023	16/03/2023	1,15712	KR 24B 37 56 S	INGLES	18	Anden	-74,12032511	4,582138892
18AN00365-11	10/03/2023	16/03/2023	10,95213	CL 37 S 24A 27	INGLES	18	Anden	-74,11972542	4,582121531
18AN00365-12	10/03/2023	16/03/2023	17,20468	KR 24B 37 46 S	INGLES	18	Anden	-74,12026089	4,582157974



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00365-13	10/03/2023	16/03/2023	1,24629	KR 24B 37 46 S	INGLES	18	Anden	-74,12019911	4,582176365
18AN00365-14	10/03/2023	16/03/2023	1,00584	KR 24B 37 38 S	INGLES	18	Anden	-74,12018663	4,582180181
18AN00365-16	10/03/2023	16/03/2023	11,86870	CL 37 S 24A 37	INGLES	18	Anden	-74,11975466	4,58220518
18AN00365-17	10/03/2023	16/03/2023	38,82067	CL 37 S 24A 37	INGLES	18	Anden	-74,11999161	4,582239066
18AN00365-2	10/03/2023	16/03/2023	19,37526	KR 24A 37 35 S	INGLES	18	Anden	-74,11994196	4,581795583
18AN00365-3	10/03/2023	16/03/2023	24,23092	KR 24A 37 05 S	INGLES	18	Anden	-74,11974128	4,581868168
18AN00365-4	10/03/2023	16/03/2023	9,65900	KR 24A 37 05 S	INGLES	18	Anden	-74,11965973	4,581928801
18AN00365-5	10/03/2023	16/03/2023	16,74384	CL 37 S 24A 19	INGLES	18	Anden	-74,11969293	4,58202624
18AN00365-6	10/03/2023	16/03/2023	3,25375	KR 24B 37 76 S	INGLES	18	Anden	-74,12046238	4,582100029
18AN00365-8	10/03/2023	16/03/2023	8,92112	KR 24B 37 62 S	INGLES	18	Anden	-74,12039257	4,582117652
18AN00366-1	10/03/2023	16/03/2023	56,98335	CL 39 S 24 36	INGLES	18	Anden	-74,12025606	4,581167053
18AN00366-10	10/03/2023	16/03/2023	17,64971	CL 37 S 24 37	INGLES	18	Anden	-74,11960925	4,58178844
18AN00366-11	10/03/2023	16/03/2023	10,62414	CL 37 S 24 37	INGLES	18	Anden	-74,11969042	4,581814307
18AN00366-2	10/03/2023	16/03/2023	31,73774	KR 24 37 39 S	INGLES	18	Anden	-74,11983812	4,581308377
18AN00366-3	10/03/2023	16/03/2023	65,25407	KR 24 37 13 S	INGLES	18	Anden	-74,11960905	4,581391563
18AN00366-4	10/03/2023	16/03/2023	20,09407	KR 24 37 13 S	INGLES	18	Anden	-74,11951578	4,581521236
18AN00366-5	10/03/2023	16/03/2023	8,50861	CL 38 S 24 32	INGLES	18	Anden	-74,12027818	4,581605312
18AN00366-6	10/03/2023	16/03/2023	11,64844	CL 37 S 24 15	INGLES	18	Anden	-74,11954927	4,581617299
18AN00366-7	10/03/2023	16/03/2023	10,19245	CL 37 S 24 23	INGLES	18	Anden	-74,11957565	4,581692914
18AN00366-8	10/03/2023	16/03/2023	4,12491	KR 24A 37 30 S	INGLES	18	Anden	-74,11991605	4,581734549
18AN00366-9	10/03/2023	16/03/2023	8,50773	KR 24A 37 12 S	INGLES	18	Anden	-74,11978371	4,581781514
18AN00367-1	10/03/2023	16/03/2023	30,98739	KR 24 36 23 S	INGLES	18	Anden	-74,11912591	4,581560178
18AN00367-10	10/03/2023	16/03/2023	94,09437	CL 36 S 24 75	INGLES	18	Anden	-74,11911952	4,582284775
18AN00367-11	10/03/2023	16/03/2023	10,63128	CL 36 S 24 85	INGLES	18	Anden	-74,11927096	4,582428607
18AN00367-12	10/03/2023	16/03/2023	36,16733	KR 24B 36 08 S	INGLES	18	Anden	-74,11938461	4,582524897
18AN00367-2	10/03/2023	16/03/2023	15,13545	KR 24 36 57 S	INGLES	18	Anden	-74,11945014	4,581632338
18AN00367-3	10/03/2023	16/03/2023	9,79535	CL 37 S 24 24	INGLES	18	Anden	-74,11948256	4,581730612
18AN00367-4	10/03/2023	16/03/2023	27,74035	KR 24 36 05 S	INGLES	18	Anden	-74,1189331	4,581808323
18AN00367-5	10/03/2023	16/03/2023	1,68275	CL 36 S 24 19	INGLES	18	Anden	-74,11896635	4,581939266
18AN00367-6	10/03/2023	16/03/2023	12,06041	CL 37 S 24A 04	INGLES	18	Anden	-74,11956107	4,581956561
18AN00367-7	10/03/2023	16/03/2023	6,90478	CL 36 S 24 35	INGLES	18	Anden	-74,11899258	4,582031405
18AN00367-8	10/03/2023	16/03/2023	40,97467	KR 24B 36 26 S	INGLES	18	Anden	-74,11964621	4,582204758
18AN00367-9	10/03/2023	16/03/2023	6,49229	KR 24B 36 26 S	INGLES	18	Anden	-74,11963976	4,582366666
18AN00368-1	10/03/2023	16/03/2023	46,75411	KR 24B 40 33 S	INGLES	18	Anden	-74,12185933	4,581776826
18AN00368-10	10/03/2023	16/03/2023	9,50261	KR 24B 37 55 S	INGLES	18	Anden	-74,12028156	4,582252637
18AN00368-11	10/03/2023	16/03/2023	1,68531	KR 24B 37 49 S	INGLES	18	Anden	-74,12024662	4,582261473
18AN00368-12	10/03/2023	16/03/2023	2,50170	KR 24B 37 37 S	INGLES	18	Anden	-74,12017499	4,582285346
18AN00368-13	10/03/2023	16/03/2023	14,10470	KR 24B 37 31 S	INGLES	18	Anden	-74,12009208	4,58230987
18AN00368-14	10/03/2023	16/03/2023	5,33659	KR 24B 37 25 S	INGLES	18	Anden	-74,12001439	4,582333817
18AN00368-15	10/03/2023	16/03/2023	9,02966	KR 24B 37 15 S	INGLES	18	Anden	-74,11994755	4,582353107
18AN00368-16	10/03/2023	16/03/2023	8,31583	KR 24B 37 03 S	INGLES	18	Anden	-74,11986098	4,582379452
18AN00368-17	10/03/2023	16/03/2023	13,41368	KR 24B 37 03 S	INGLES	18	Anden	-74,11984549	4,582474129
18AN00368-18	10/03/2023	16/03/2023	12,56221	KR 24B 37 03 S	INGLES	18	Anden	-74,11987089	4,582547826
18AN00368-19	10/03/2023	16/03/2023	38,25688	KR 24B 36 17 S	INGLES	18	Anden	-74,11961681	4,582528011
18AN00368-2	10/03/2023	16/03/2023	19,16950	KR 24B 39 55 S	INGLES	18	Anden	-74,12159637	4,581855797
18AN00368-20	10/03/2023	16/03/2023	32,20971	KR 24B 36 17 S	INGLES	18	Anden	-74,11976644	4,582549023
18AN00368-21	10/03/2023	16/03/2023	34,34989	KR 25A 36 26 S	INGLES	18	Anden	-74,12028936	4,582786809
18AN00368-22	10/03/2023	16/03/2023	106,86308	KR 25A 36 26 S	INGLES	18	Anden	-74,11976551	4,582920045
18AN00368-3	10/03/2023	16/03/2023	14,70700	KR 24B 39 33 S	INGLES	18	Anden	-74,12144334	4,581903021
18AN00368-4	10/03/2023	16/03/2023	12,03563	KR 24B 39 29 S	INGLES	18	Anden	-74,12132099	4,581938571
18AN00368-5	10/03/2023	16/03/2023	6,85589	KR 24B 39 15 S	INGLES	18	Anden	-74,12122492	4,581968086
18AN00368-6	10/03/2023	16/03/2023	20,84519	KR 24B 39 03 S	INGLES	18	Anden	-74,12110496	4,582003919
18AN00368-7	10/03/2023	16/03/2023	3,22379	KR 24B 38 45 S	INGLES	18	Anden	-74,12097254	4,582044017
18AN00368-8	10/03/2023	16/03/2023	4,84062	KR 24B 37 75 S	INGLES	18	Anden	-74,12045662	4,582200311
18AN00368-9	10/03/2023	16/03/2023	6,50343	KR 24B 37 61 S	INGLES	18	Anden	-74,12034563	4,582233013
18AN00369-1	10/03/2023	16/03/2023	14,59000	DG 43A S 26A 14	CLARET	18	Anden	-74,1262321	4,582632234
18AN00369-2	10/03/2023	16/03/2023	9,04936	DG 43A S 26A 14	CLARET	18	Anden	-74,1262719	4,582660138
18AN00370-1	10/03/2023	16/03/2023	33,89905	DG 43A S 26 28	CLARET	18	Anden	-74,12585447	4,582351597
18AN00370-2	10/03/2023	16/03/2023	47,78155	KR 26 42 01 S	CLARET	18	Anden	-74,12513179	4,582435514
18AN00370-3	10/03/2023	16/03/2023	30,68278	KR 26A 42 78 S	CLARET	18	Anden	-74,12603963	4,582489244
18AN00370-4	10/03/2023	16/03/2023	25,89593	KR 26A 42 78 S	CLARET	18	Anden	-74,12610878	4,582541285
18AN00371-1	10/03/2023	16/03/2023	16,79244	DG 43A S 25A 24	CLARET	18	Anden	-74,12505028	4,581749542
18AN00371-2	10/03/2023	16/03/2023	12,83400	DG 43A S 25A 24	CLARET	18	Anden	-74,12509393	4,581783293
18AN00371-3	10/03/2023	16/03/2023	15,86413	DG 43A S 25A 48	CLARET	18	Anden	-74,12523043	4,581880257
18AN00371-4	10/03/2023	16/03/2023	3,69711	DG 43A S 25A 66	CLARET	18	Anden	-74,12536652	4,581976665
18AN00371-5	10/03/2023	16/03/2023	35,69295	DG 43A S 25A 84	CLARET	18	Anden	-74,12544849	4,58204445
18AN00373-1	10/03/2023	16/03/2023	80,04109	KR 26 43A 25 S	CLARET	18	Anden	-74,12587957	4,582265472



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00373-2	10/03/2023	16/03/2023	12,99939	DG 43A S 26 31	CLARET	18	Anden	-74,12603685	4,582382415
18AN00377-1	10/03/2023	16/03/2023	6,79996	CL 35 S 26C 90	MURILLO TORO	18	Anden	-74,11780106	4,586747202
18AN00377-2	10/03/2023	16/03/2023	7,15644	KR 26DBISA 33 36 S	MURILLO TORO	18	Anden	-74,11797423	4,587090679
18AN00377-3	10/03/2023	16/03/2023	11,56240	KR 26DBISA 33 36 S	MURILLO TORO	18	Anden	-74,11796523	4,587120231
18AN00377-4	10/03/2023	16/03/2023	14,92793	KR 26DBISA 33 44 S	MURILLO TORO	18	Anden	-74,11798762	4,587112927
18AN00377-5	10/03/2023	16/03/2023	55,64080	KR 26DBISA 33 54 S	MURILLO TORO	18	Anden	-74,11802183	4,587144524
18AN00377-6	10/03/2023	16/03/2023	83,23479	KR 26DBISA 33 36 S	MURILLO TORO	18	Anden	-74,11793375	4,587139233
18AN00377-7	10/03/2023	16/03/2023	9,28557	KR 26DBISA 33 54 S	MURILLO TORO	18	Anden	-74,11802553	4,58719602
18AN00377-8	10/03/2023	16/03/2023	56,37220	KR 26DBISA 33 20 S	MURILLO TORO	18	Anden	-74,1178708	4,587150656
18AN00377-9	10/03/2023	16/03/2023	6,25941	KR 26DBISA 33 35 S	MURILLO TORO	18	Anden	-74,11794684	4,587211526
18AN00378-1	10/03/2023	16/03/2023	9,06504	KR 24B 35 70 S	MURILLO TORO	18	Anden	-74,11883242	4,582715383
18AN00379-1	10/03/2023	16/03/2023	38,12980	DG 40A S 33 66	VILLA MAYOR	18	Anden	-74,12407184	4,588857692
18AN00379-2	10/03/2023	16/03/2023	22,06429	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12444521	4,589036024
18AN00380-1	10/03/2023	16/03/2023	25,18056	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12430519	4,589478331
18AN00380-2	10/03/2023	16/03/2023	62,62314	TV 34A 40 10 S	VILLA MAYOR	18	Anden	-74,12497348	4,589935103
18AN00380-3	10/03/2023	16/03/2023	66,17414	TV 34A 40 10 S	VILLA MAYOR	18	Anden	-74,12496675	4,59001209
18AN00381-1	10/03/2023	16/03/2023	82,43990	TV 34BIS 40B 78 S	VILLA MAYOR	18	Anden	-74,12606085	4,588116447
18AN00381-2	10/03/2023	16/03/2023	3,81390	TV 34BIS 40B 78 S	VILLA MAYOR	18	Anden	-74,12587762	4,588158595
18AN00381-3	10/03/2023	16/03/2023	10,58477	TV 34BIS 40B 60 S	VILLA MAYOR	18	Anden	-74,12546591	4,588319858
18AN00382-1	10/03/2023	16/03/2023	44,54483	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12520671	4,589897229
18AN00382-2	10/03/2023	16/03/2023	21,09920	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12512026	4,589932327
18AN00382-3	10/03/2023	16/03/2023	20,95284	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12518452	4,590006614
18AN00382-4	10/03/2023	16/03/2023	6,29618	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12520722	4,590030861
18AN00382-5	10/03/2023	16/03/2023	65,70881	TV 34A 40 10 S	VILLA MAYOR	18	Anden	-74,12502618	4,590038303
18AN00382-6	10/03/2023	16/03/2023	53,88836	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12508789	4,590083736
18AN00383-1	10/03/2023	16/03/2023	60,60781	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12668043	4,58821172
18AN00383-2	10/03/2023	16/03/2023	41,38983	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12643526	4,58840701
18AN00383-3	10/03/2023	16/03/2023	59,45539	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12611359	4,588867751
18AN00383-4	10/03/2023	16/03/2023	181,58464	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12598063	4,588678
18AN00383-5	10/03/2023	16/03/2023	67,76716	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12587288	4,589175185
18AN00383-6	10/03/2023	16/03/2023	19,78044	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1256486	4,589285498
18AN00384-1	10/03/2023	16/03/2023	2,55788	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1252857	4,59008231
18AN00384-2	10/03/2023	16/03/2023	47,84065	TV 34A 40 09 S	VILLA MAYOR	18	Anden	-74,12527548	4,590325503
18AN00385-1	10/03/2023	16/03/2023	400,37618	TV 34A 40 09 S	VILLA MAYOR	18	Anden	-74,12532104	4,590230834
18AN00385-2	10/03/2023	16/03/2023	29,58003	TV 34A 40 09 S	VILLA MAYOR	18	Anden	-74,12535652	4,590389554
18AN00386-1	10/03/2023	16/03/2023	42,46656	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12794571	4,590817131
18AN00387-1	10/03/2023	16/03/2023	5,76749	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12725367	4,590221987
18AN00387-2	10/03/2023	16/03/2023	4,17545	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12728672	4,590247667
18AN00387-3	10/03/2023	16/03/2023	2,48377	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12731333	4,59026959
18AN00387-4	10/03/2023	16/03/2023	4,32809	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12789978	4,59066211
18AN00387-5	10/03/2023	16/03/2023	57,04504	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12796532	4,590705849
18AN00388-1	10/03/2023	16/03/2023	29,00415	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12759741	4,588892366
18AN00389-1	10/03/2023	16/03/2023	4,22437	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12795492	4,587339803
18AN00389-10	10/03/2023	16/03/2023	1,32345	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12812258	4,58815658
18AN00389-2	10/03/2023	16/03/2023	13,76734	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12801465	4,587477538
18AN00389-3	10/03/2023	16/03/2023	13,85417	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12804256	4,587566485
18AN00389-4	10/03/2023	16/03/2023	15,81160	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12792557	4,587733709
18AN00389-5	10/03/2023	16/03/2023	0,72603	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12786942	4,587802091
18AN00389-6	10/03/2023	16/03/2023	0,95264	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12785311	4,587821984
18AN00389-7	10/03/2023	16/03/2023	0,91122	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12783703	4,587843076
18AN00389-9	10/03/2023	16/03/2023	1,41247	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12806492	4,588108506
18AN00390-1	10/03/2023	16/03/2023	12,45868	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,12780003	4,587323754
18AN00390-10	10/03/2023	16/03/2023	5,92009	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,12742788	4,587484587
18AN00390-11	10/03/2023	16/03/2023	6,56647	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12794866	4,587497272
18AN00390-12	10/03/2023	16/03/2023	26,07459	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12790356	4,587652497
18AN00390-13	10/03/2023	16/03/2023	0,83660	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12773488	4,587869529
18AN00390-14	10/03/2023	16/03/2023	23,84515	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12698033	4,587984393
18AN00390-15	10/03/2023	16/03/2023	2,47756	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12712603	4,588090891
18AN00390-16	10/03/2023	16/03/2023	2,81145	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12718563	4,588139113
18AN00390-17	10/03/2023	16/03/2023	1,06645	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1273026	4,588232569
18AN00390-2	10/03/2023	16/03/2023	2,04397	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,12775816	4,587342544
18AN00390-3	10/03/2023	16/03/2023	5,52088	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,12769486	4,587371342
18AN00390-4	10/03/2023	16/03/2023	8,22558	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,1276459	4,587392937
18AN00390-5	10/03/2023	16/03/2023	13,39001	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12789516	4,587375844
18AN00390-6	10/03/2023	16/03/2023	14,43776	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,12758016	4,587421856
18AN00390-7	10/03/2023	16/03/2023	2,47211	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,12754267	4,587441059
18AN00390-8	10/03/2023	16/03/2023	0,87338	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,12752772	4,587449734



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00390-9	10/03/2023	16/03/2023	12,32897	KR 50 42 90 S	VILLA MAYOR	18	Anden	-74,12739655	4,587450919
18AN00391-1	10/03/2023	16/03/2023	11,89641	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12693049	4,587981316
18AN00391-2	10/03/2023	16/03/2023	27,26861	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12694505	4,588028652
18AN00391-3	10/03/2023	16/03/2023	0,87845	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12758642	4,588540755
18AN00391-4	10/03/2023	16/03/2023	15,00980	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,1276415	4,588585962
18AN00391-5	10/03/2023	16/03/2023	2,06358	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12768828	4,588664774
18AN00391-6	10/03/2023	16/03/2023	1,36397	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12754516	4,588852125
18AN00391-7	10/03/2023	16/03/2023	4,52538	TV 34F 40A 02 S	VILLA MAYOR	18	Anden	-74,12735831	4,589089263
18AN00393-1	17/03/2023	23/03/2023	178,29680	CL 50A S 5B 98	LA PICOTA ORIENTAL	18	Anden	-74,11346782	4,546777733
18AN00394-1	17/03/2023	23/03/2023	59,94626	KR 5B 50A 20 S	LA PICOTA ORIENTAL	18	Anden	-74,11350168	4,546430672
18AN00395-1	17/03/2023	23/03/2023	165,64781	CL 49D S 5 17	LA PICOTA ORIENTAL	18	Anden	-74,11275225	4,545885867
18AN00395-2	17/03/2023	23/03/2023	7,60128	CL 49D S 5 41	LA PICOTA ORIENTAL	18	Anden	-74,11291757	4,546062855
18AN00395-3	17/03/2023	23/03/2023	8,17912	CL 49D S 5 41	LA PICOTA ORIENTAL	18	Anden	-74,11293826	4,546084852
18AN00395-4	17/03/2023	23/03/2023	4,97030	CL 49D S 5 49	LA PICOTA ORIENTAL	18	Anden	-74,11296255	4,546113199
18AN00395-5	17/03/2023	23/03/2023	18,85409	KR 5A 49D 15 S	LA PICOTA ORIENTAL	18	Anden	-74,11303727	4,546115468
18AN00395-6	17/03/2023	23/03/2023	117,48264	KR 5A 49D 15 S	LA PICOTA ORIENTAL	18	Anden	-74,11310765	4,546137871
18AN00396-1	17/03/2023	23/03/2023	36,72091	KR 5A 50C 30 S	LA PICOTA ORIENTAL	18	Anden	-74,11395435	4,54573049
18AN00396-2	17/03/2023	23/03/2023	125,52963	KR 5A 50C 12 S	LA PICOTA ORIENTAL	18	Anden	-74,11375454	4,545818819
18AN00397-1	17/03/2023	23/03/2023	241,01863	CL 50F S 5B 85	LA PICOTA	18	Anden	-74,11501928	4,546347471
18AN00398-1	17/03/2023	23/03/2023	87,94336	KR 5BBISB 50F 20 S	LA PICOTA ORIENTAL	18	Anden	-74,11508158	4,546270659
18AN00399-1	17/03/2023	23/03/2023	171,61127	CL 49B S 5 03	LA PICOTA ORIENTAL	18	Anden	-74,11234092	4,546688032
18AN00401-1	17/03/2023	23/03/2023	1613,03049	CL 49BBIS S 4 35	LA PICOTA ORIENTAL	18	Anden	-74,11123151	4,545340618
18AN00401-3	17/03/2023	23/03/2023	34,94514	CL 49B S 4 20	LA PICOTA ORIENTAL	18	Anden	-74,11145172	4,545946444
18AN00402-1	17/03/2023	23/03/2023	9,49760	CL 49D S 3F 04	LA PICOTA ORIENTAL	18	Anden	-74,11095504	4,544327326
18AN00402-2	17/03/2023	23/03/2023	20,89647	CL 49D S 3D 04	LA PICOTA ORIENTAL	18	Anden	-74,11089861	4,544328844
18AN00403-1	17/03/2023	23/03/2023	46,92586	CL 49D S 3B 18	LA PICOTA ORIENTAL	18	Anden	-74,11080044	4,544305763
18AN00404-2	17/03/2023	23/03/2023	87,09158	KR 14 55 12 S	AREA ARTILLERIA	18	Anden	-74,12095711	4,545225521
18AN00405-1	17/03/2023	23/03/2023	98,67634	KR 4M 55A 00 S	LA PAZ	18	Anden	-74,11815457	4,542131132
18AN00405-2	17/03/2023	23/03/2023	24,55432	KR 4M 55A 00 S	LA PAZ	18	Anden	-74,11804908	4,542145606
18AN00405-3	17/03/2023	23/03/2023	27,61529	KR 4M 55A 00 S	LA PAZ	18	Anden	-74,11800778	4,542150342
18AN00405-4	17/03/2023	23/03/2023	311,93458	KR 4M 53 62 S	LA PAZ	18	Anden	-74,11788077	4,542320787
18AN00406-1	17/03/2023	23/03/2023	414,39871	CL 51 S 5F 50	LA PICOTA	18	Anden	-74,12105697	4,547120683
18AN00406-2	17/03/2023	23/03/2023	160,05106	CL 51 S 5F 50	LA PICOTA	18	Anden	-74,12107254	4,548008528
18AN00406-3	17/03/2023	23/03/2023	11,84616	CL 51 S 5F 50	LA PICOTA	18	Anden	-74,12108394	4,548926569
18AN00406-4	17/03/2023	23/03/2023	2,71087	CL 51 S 5F 50	LA PICOTA	18	Anden	-74,12107798	4,549029124
18AN00406-5	17/03/2023	23/03/2023	1806,56343	CL 51 S 5F 50	LA PICOTA	18	Anden	-74,12120304	4,551148119
18AN00406-7	17/03/2023	23/03/2023	56,27122	CL 51 S 5F 90	LA PICOTA	18	Anden	-74,12132412	4,553522065
18AN00406-8	17/03/2023	23/03/2023	231,43186	CL 51 S 5F 90	LA PICOTA	18	Anden	-74,12135521	4,554050775
18AN00408-1	17/03/2023	23/03/2023	478,88804	KR 4M 55A 00 S	LA PICOTA	18	Anden	-74,11773168	4,54219081
18AN00409-1	17/03/2023	23/03/2023	10,88705	CL 49D S 1 12	PALERMO SUR	18	Anden	-74,10923439	4,54315627
18AN00410-1	17/03/2023	23/03/2023	6,93272	CL 49D S 1 11	PALERMO SUR	18	Anden	-74,10928894	4,543142059
18AN00411-1	17/03/2023	23/03/2023	81,48503	TV 2BBIS 49D 41 S	PALERMO SUR	18	Anden	-74,11001972	4,54264743
18AN00412-3	17/03/2023	23/03/2023	7,03877	CL 51A S 2D 04	PALERMO SUR	18	Anden	-74,11079299	4,542613806
18AN00413-1	17/03/2023	23/03/2023	270,82230	DG 53BIS S 2G 54	PALERMO SUR	18	Anden	-74,1123703	4,541652528
18AN00414-1	17/03/2023	23/03/2023	14,75173	KR 1 E 52A 01 S	PALERMO SUR	18	Anden	-74,11114038	4,541059412
18AN00415-1	17/03/2023	23/03/2023	269,91096	CL 52A S 1 01 E	PALERMO SUR	18	Anden	-74,11005527	4,541149251
18AN00416-1	17/03/2023	23/03/2023	826,18461	KR 1A E 49C 07 S	PALERMO SUR	18	Anden	-74,10823389	4,542698734
18AN00417-1	17/03/2023	23/03/2023	24,66133	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10770241	4,541498487
18AN00418-1	17/03/2023	23/03/2023	39,44772	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10818371	4,54123256
18AN00418-2	17/03/2023	23/03/2023	10,92251	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10810972	4,541272181
18AN00418-3	17/03/2023	23/03/2023	20,41740	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10802147	4,541316569
18AN00418-4	17/03/2023	23/03/2023	16,09159	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10795814	4,541349511
18AN00418-5	17/03/2023	23/03/2023	40,03099	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10783349	4,541427926
18AN00418-6	17/03/2023	23/03/2023	75,44979	TV 1BBIS E 49C 90 S	PALERMO SUR	18	Anden	-74,10861336	4,54195588
18AN00419-1	17/03/2023	23/03/2023	94,01655	CL 50 S 1 01 E	PALERMO SUR	18	Anden	-74,10875476	4,541891351
18AN00420-1	17/03/2023	23/03/2023	7,35297	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10962032	4,540461804
18AN00420-2	17/03/2023	23/03/2023	7,18943	KR 2B E 51A 43 S	PALERMO SUR	18	Anden	-74,10958149	4,540478269
18AN00420-3	17/03/2023	23/03/2023	18,41986	KR 2B E 51A 37 S	PALERMO SUR	18	Anden	-74,1095367	4,540504226
18AN00420-4	17/03/2023	23/03/2023	48,77430	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10946394	4,540538624
18AN00420-5	17/03/2023	23/03/2023	13,00959	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10936767	4,540588006
18AN00420-6	17/03/2023	23/03/2023	35,60120	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10929633	4,540629292
18AN00421-2	17/03/2023	23/03/2023	12,73410	KR 1 54D 24 S	PALERMO SUR	18	Anden	-74,11046182	4,540363916
18AN00421-3	17/03/2023	23/03/2023	33,88690	KR 1B E 52B 18 S	PALERMO SUR	18	Anden	-74,11066805	4,540544872
18AN00422-1	17/03/2023	23/03/2023	7,55629	CL 50 S 2B 42 E	PALERMO SUR	18	Anden	-74,10798976	4,540803398
18AN00422-2	17/03/2023	23/03/2023	21,30811	CL 50 S 2B 30 E	PALERMO SUR	18	Anden	-74,10803899	4,540892871
18AN00422-3	17/03/2023	23/03/2023	211,58110	CL 50 S 2B 52 E	PALERMO SUR	18	Anden	-74,10807468	4,540872492
18AN00422-4	17/03/2023	23/03/2023	31,59377	CL 50 S 2B 52 E	PALERMO SUR	18	Anden	-74,10812108	4,541052915



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00422-5	17/03/2023	23/03/2023	71,07315	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10818735	4,541082211
18AN00422-6	17/03/2023	23/03/2023	137,99411	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10801426	4,541223876
18AN00423-1	17/03/2023	23/03/2023	5,71057	KR 2B E 51 00 S	PALERMO SUR	18	Anden	-74,10848975	4,54048346
18AN00423-2	17/03/2023	23/03/2023	40,65263	CL 51 S 2B 42 E	PALERMO SUR	18	Anden	-74,10846429	4,540539081
18AN00423-3	17/03/2023	23/03/2023	11,68808	KR 2B E 51 00 S	PALERMO SUR	18	Anden	-74,10856258	4,540614687
18AN00423-4	17/03/2023	23/03/2023	20,42940	KR 2B E 51 00 S	PALERMO SUR	18	Anden	-74,10854162	4,540673229
18AN00423-5	17/03/2023	23/03/2023	9,67218	KR 2B E 51 00 S	PALERMO SUR	18	Anden	-74,10860984	4,540797403
18AN00423-6	17/03/2023	23/03/2023	5,63138	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10863684	4,540851757
18AN00423-7	17/03/2023	23/03/2023	37,17994	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10858777	4,540916043
18AN00423-8	17/03/2023	23/03/2023	18,11681	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10842865	4,54099876
18AN00423-9	17/03/2023	23/03/2023	13,29549	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10834072	4,541047945
18AN00424-1	17/03/2023	23/03/2023	16,91750	CL 51 S 2D 47 E	PALERMO SUR	18	Anden	-74,10826216	4,540036562
18AN00424-2	17/03/2023	23/03/2023	8,79363	CL 51 S 2D 39 E	PALERMO SUR	18	Anden	-74,10829737	4,540103666
18AN00424-3	17/03/2023	23/03/2023	4,03520	CL 51 S 2D 21 E	PALERMO SUR	18	Anden	-74,10837058	4,54024751
18AN00424-4	17/03/2023	23/03/2023	7,36560	CL 51 S 2D 15 E	PALERMO SUR	18	Anden	-74,10839909	4,540304876
18AN00424-5	17/03/2023	23/03/2023	2,94211	KR 2B E 51 00 S	PALERMO SUR	18	Anden	-74,10844407	4,540390013
18AN00424-6	17/03/2023	23/03/2023	16,46253	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10908329	4,540648964
18AN00424-7	17/03/2023	23/03/2023	81,84959	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10871552	4,540840558
18AN00425-1	17/03/2023	23/03/2023	27,49218	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,1095522	4,540407049
18AN00425-2	17/03/2023	23/03/2023	10,78037	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10946914	4,54044876
18AN00425-3	17/03/2023	23/03/2023	4,28849	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10942481	4,540472119
18AN00425-4	17/03/2023	23/03/2023	4,10513	KR 2B E 50 59 S	PALERMO SUR	18	Anden	-74,10937699	4,540498228
18AN00426-1	17/03/2023	23/03/2023	18,99248	CL 50 S 2D 89 E	PALERMO SUR	18	Anden	-74,1082704	4,539930682
18AN00427-1	17/03/2023	23/03/2023	29,52676	CL 49CBISD S 2F 06 E	PALERMO SUR	18	Anden	-74,10690683	4,54046558
18AN00427-2	17/03/2023	23/03/2023	18,82681	CL 49CBISD S 2D 48 E	PALERMO SUR	18	Anden	-74,10691812	4,540529028
18AN00427-3	17/03/2023	23/03/2023	63,61321	CL 49D S 2B 48 E	PALERMO SUR	18	Anden	-74,10746168	4,540977687
18AN00428-1	17/03/2023	23/03/2023	296,80476	CL 49D S 2B 26	LOS ARRAYANES II	18	Anden	-74,10962946	4,543898308
18AN00428-2	17/03/2023	23/03/2023	14,08186	CL 49BBISA S 2B 71	LOS ARRAYANES II	18	Anden	-74,1097097	4,54414751
18AN00429-1	17/03/2023	23/03/2023	28,37596	CL 49D S 1 04	PALERMO SUR	18	Anden	-74,10908632	4,543086659
18AN00430-1	17/03/2023	23/03/2023	18,48293	KR 3 51B 14 S	PALERMO SUR	18	Anden	-74,1115801	4,542442173
18AN00431-1	17/03/2023	23/03/2023	28,57965	CL 49CBISD S 2F 06 E	PALERMO SUR	18	Anden	-74,10686226	4,540525588
18AN00431-2	17/03/2023	23/03/2023	22,16709	CL 49CBISD S 2D 48 E	PALERMO SUR	18	Anden	-74,10682789	4,540612718
18AN00431-3	17/03/2023	23/03/2023	39,91628	KR 2F E 49C 48 S	PALERMO SUR	18	Anden	-74,10675719	4,540639794
18AN00431-4	17/03/2023	23/03/2023	34,22237	KR 2F E 49C 49 S	PALERMO SUR	18	Anden	-74,10671583	4,540745774
18AN00431-5	17/03/2023	23/03/2023	34,38056	KR 2DBIS E 49C 10 S	PALERMO SUR	18	Anden	-74,10665858	4,540797915
18AN00432-1	17/03/2023	23/03/2023	113,12516	CL 50 S 1 01 E	PALERMO SUR	18	Anden	-74,10882323	4,54194916
18AN00432-2	17/03/2023	23/03/2023	58,62632	CL 50 S 1 01 E	PALERMO SUR	18	Anden	-74,10889391	4,54204955
18AN00433-1	17/03/2023	23/03/2023	9,46790	KR 2DBIS E 49C 10 S	PALERMO SUR	18	Anden	-74,10666529	4,540831201
18AN00434-1	17/03/2023	23/03/2023	790,18846	DG 53 S 3 20	LA PAZ	18	Anden	-74,11244888	4,542023823
18AN00434-2	17/03/2023	23/03/2023	996,07292	DG 53BIS S 3 51	LA PAZ	18	Anden	-74,11293596	4,542018093
18AN00435-1	17/03/2023	23/03/2023	34,24560	DG 53 S 4 48	LA PAZ	18	Anden	-74,11442582	4,542007939
18AN00436-1	17/03/2023	23/03/2023	303,82361	KR 4H 54A 40 S	LA PAZ	18	Anden	-74,11678365	4,541808405
18AN00437-1	17/03/2023	23/03/2023	196,67438	KR 4G 53 05 S	LA PAZ	18	Anden	-74,11604496	4,542032055
18AN00438-1	17/03/2023	23/03/2023	34,16584	KR 4F 54B 49 S	LA PAZ	18	Anden	-74,116754	4,541463934
18AN00438-2	17/03/2023	23/03/2023	16,52681	KR 4F 54B 39 S	LA PAZ	18	Anden	-74,11670057	4,541490212
18AN00439-1	17/03/2023	23/03/2023	306,33701	KR 4C 53 15 S	LA PAZ	18	Anden	-74,11552146	4,541962701
18AN00440-1	17/03/2023	23/03/2023	192,31694	KR 4F 54B 25 S	LA PAZ	18	Anden	-74,11655736	4,541516517
18AN00441-1	17/03/2023	23/03/2023	15,50859	KR 1 54D 24 S	PALERMO SUR	18	Anden	-74,10989035	4,539936471
18AN00441-2	17/03/2023	23/03/2023	171,47913	KR 1 54D 24 S	PALERMO SUR	18	Anden	-74,11007247	4,540043111
18AN00442-1	17/03/2023	23/03/2023	730,52277	CL 59A S 3H 11 E	ARRAYANES V	18	Anden	-74,10469762	4,539417595
18AN00443-1	10/03/2023	16/03/2023	50,04153	KR 23 39 15 S	QUIROGA SUR	18	Anden	-74,1205871	4,579168324
18AN00443-10	10/03/2023	16/03/2023	79,76356	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,12063831	4,580876829
18AN00443-11	10/03/2023	16/03/2023	215,75194	KR 24 37 00 S	QUIROGA SUR	18	Anden	-74,11925279	4,580726677
18AN00443-12	10/03/2023	16/03/2023	257,80882	CL 40 S 23C 16	QUIROGA SUR	18	Anden	-74,1199462	4,58111709
18AN00443-2	10/03/2023	16/03/2023	14,77624	KR 23 39 15 S	QUIROGA SUR	18	Anden	-74,12065594	4,579368965
18AN00443-3	10/03/2023	16/03/2023	100,93239	CL 40 S 23C 16	QUIROGA SUR	18	Anden	-74,12076811	4,579704471
18AN00443-4	10/03/2023	16/03/2023	34,98899	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,12090457	4,580104827
18AN00443-5	10/03/2023	16/03/2023	22,39297	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,12096367	4,580280298
18AN00443-6	10/03/2023	16/03/2023	9,55327	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,12102287	4,580454928
18AN00443-7	10/03/2023	16/03/2023	28,27201	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,12107115	4,580597484
18AN00443-8	10/03/2023	16/03/2023	16,88132	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,12104447	4,580734271
18AN00443-9	10/03/2023	16/03/2023	36,96194	CL 40 S 23D 24	QUIROGA SUR	18	Anden	-74,12089853	4,580785943
18AN00444-2	10/03/2023	16/03/2023	27,83603	CL 31B S 20 04	QUIROGA	18	Anden	-74,11261006	4,579478048
18AN00445-1	10/03/2023	16/03/2023	2,48240	CL 31B S 18A 16	QUIROGA	18	Anden	-74,11218667	4,578507909
18AN00445-2	10/03/2023	16/03/2023	1,80557	CL 31B S 18A 22	QUIROGA	18	Anden	-74,11220545	4,578552002
18AN00445-3	10/03/2023	16/03/2023	2,30062	CL 31B S 18A 22	QUIROGA	18	Anden	-74,11221766	4,578583508
18AN00445-4	10/03/2023	16/03/2023	2,36167	CL 31B S 18A 30	QUIROGA	18	Anden	-74,11223068	4,578613275



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00445-5	10/03/2023	16/03/2023	2,08442	CL 31B S 18A 30	QUIROGA	18	Anden	-74,11224415	4,578645729
18AN00446-1	24/03/2023	31/03/2023	375,85916	TV 5J 44A 35 S	PUERTO RICO	18	Anden	-74,11007231	4,562684752
18AN00447-1	10/03/2023	16/03/2023	36,23045	KR 24 45 33 S	SANTA LUCIA	18	Anden	-74,12572812	4,579426967
18AN00448-1	24/03/2023	31/03/2023	116,73516	KR 10 36 00 S	BARCELONA SUR	18	Anden	-74,10353643	4,565858351
18AN00448-2	24/03/2023	31/03/2023	315,32625	KR 10 36 00 S	BARCELONA SUR	18	Anden	-74,10331021	4,56602546
18AN00448-3	24/03/2023	31/03/2023	62,66277	KR 10 36 00 S	BARCELONA SUR	18	Anden	-74,10311354	4,566190038
18AN00448-4	24/03/2023	31/03/2023	15,50239	KR 10 36 00 S	BARCELONA SUR	18	Anden	-74,10304716	4,566246066
18AN00449-1	1/03/2023	9/03/2023	9,89263	KR 24 24 09 S	CENTENARIO	18	Anden	-74,1072684	4,584602753
18AN00451-1	1/03/2023	9/03/2023	110,61392	CL 28C S 12H 11	GUSTAVO RESTREPO	18	Anden	-74,10522065	4,575220139
18AN00451-2	1/03/2023	9/03/2023	7,52983	CL 28C S 12H 11	GUSTAVO RESTREPO	18	Anden	-74,10543121	4,5753344
18AN00452-1	1/03/2023	9/03/2023	27,46332	CL 30 S 12H 00	GUSTAVO RESTREPO	18	Anden	-74,10741704	4,575482173
18AN00453-1	1/03/2023	9/03/2023	77,28971	CL 30 S 12H 00	GUSTAVO RESTREPO	18	Anden	-74,10775598	4,575748575
18AN00454-1	1/03/2023	9/03/2023	23,61136	CL 30 S 12H 00	GUSTAVO RESTREPO	18	Anden	-74,10826623	4,576152808
18AN00455-1	1/03/2023	9/03/2023	172,31235	CL 30 S 12L 05	GUSTAVO RESTREPO	18	Anden	-74,10863695	4,575960711
18AN00456-1	24/03/2023	31/03/2023	102,16862	DG 48BIS S 13H 65	MARCO FIDEL SUAREZ I	18	Anden	-74,12323127	4,567668643
18AN00457-1	24/03/2023	31/03/2023	3,72303	KR 13B 50A 24 S	MARCO FIDEL SUAREZ I	18	Anden	-74,12460939	4,565282329
18AN00459-1	24/03/2023	31/03/2023	8,43820	DG 49ABISA S 13G 43	MARCO FIDEL SUAREZ I	18	Anden	-74,12249736	4,566763546
18AN00460-1	24/03/2023	31/03/2023	21,58018	DG 49A S 13J 99	MARCO FIDEL SUAREZ I	18	Anden	-74,12412093	4,567210927
18AN00460-2	24/03/2023	31/03/2023	2,43496	DG 49A S 13J 99	MARCO FIDEL SUAREZ I	18	Anden	-74,12418869	4,567248278
18AN00460-3	24/03/2023	31/03/2023	84,51557	DG 49A S 13J 99	MARCO FIDEL SUAREZ I	18	Anden	-74,12421779	4,567272492
18AN00461-1	17/03/2023	23/03/2023	5,32562	CL 49B S 5 45	SAN AGUSTIN	18	Anden	-74,11248415	4,5469639
18AN00461-2	17/03/2023	23/03/2023	12,69444	CL 49B S 5 59	SAN AGUSTIN	18	Anden	-74,11254911	4,547070728
18AN00461-3	17/03/2023	23/03/2023	33,74114	CL 49B S 5 83	SAN AGUSTIN	18	Anden	-74,11262029	4,547091195
18AN00461-4	17/03/2023	23/03/2023	39,93812	CL 49B S 5 83	SAN AGUSTIN	18	Anden	-74,11268391	4,547179662
18AN00461-5	17/03/2023	23/03/2023	38,67785	CL 49B S 5 87	SAN AGUSTIN	18	Anden	-74,11274432	4,547266892
18AN00462-1	24/03/2023	31/03/2023	44,87838	DG 32B S 13G 99	GUSTAVO RESTREPO	18	Anden	-74,11354149	4,57531773
18AN00462-2	24/03/2023	31/03/2023	47,93622	CL 32A S 13F 40	GUSTAVO RESTREPO	18	Anden	-74,11352434	4,57532696
18AN00463-1	24/03/2023	31/03/2023	197,60266	CL 36D S 11A 00	LA RESURRECCION	18	Anden	-74,10939519	4,568070029
18AN00464-1	24/03/2023	31/03/2023	471,27612	KR 11A 41 13 S	LA RESURRECCION	18	Anden	-74,10985946	4,564801889
18AN00465-1	17/03/2023	23/03/2023	123,52358	CL 49B S 5 54	SAN AGUSTIN	18	Anden	-74,11234142	4,546985645
18AN00465-2	17/03/2023	23/03/2023	24,32758	CL 49B S 5 70	SAN AGUSTIN	18	Anden	-74,11245707	4,54708482
18AN00465-3	17/03/2023	23/03/2023	36,35373	CL 49B S 5 76	SAN AGUSTIN	18	Anden	-74,11250001	4,547140996
18AN00465-4	17/03/2023	23/03/2023	49,06196	CL 49B S -5 96	SAN AGUSTIN	18	Anden	-74,11258209	4,547223827
18AN00466-1	17/03/2023	23/03/2023	13,74755	CL 49 S 1 00	SAN AGUSTIN	18	Anden	-74,10588872	4,548663734
18AN00466-10	17/03/2023	23/03/2023	10,09300	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10750069	4,549657548
18AN00466-12	17/03/2023	23/03/2023	8,06561	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1078512	4,549730835
18AN00466-13	17/03/2023	23/03/2023	77,61020	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10758358	4,549691022
18AN00466-14	17/03/2023	23/03/2023	669,77872	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10715471	4,549633058
18AN00466-15	17/03/2023	23/03/2023	7,18788	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10760735	4,549783543
18AN00466-16	17/03/2023	23/03/2023	62,88057	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10768935	4,549828317
18AN00466-17	17/03/2023	23/03/2023	61,10770	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1078176	4,549884942
18AN00466-18	17/03/2023	23/03/2023	231,04196	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10834219	4,549882513
18AN00466-19	17/03/2023	23/03/2023	164,54760	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10818618	4,549915673
18AN00466-2	17/03/2023	23/03/2023	9,07372	CL 49 S 1 00	SAN AGUSTIN	18	Anden	-74,10604866	4,54871976
18AN00466-20	17/03/2023	23/03/2023	16,52580	KR 5BBIS 48R 99 S	SAN AGUSTIN	18	Anden	-74,10859968	4,549984687
18AN00466-21	17/03/2023	23/03/2023	269,59636	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,10679917	4,549824345
18AN00466-22	17/03/2023	23/03/2023	8,41192	KR 5BBIS 48R 99 S	SAN AGUSTIN	18	Anden	-74,1085618	4,550099074
18AN00466-23	17/03/2023	23/03/2023	303,54902	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10824239	4,550063469
18AN00466-24	17/03/2023	23/03/2023	468,11758	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,1084808	4,550041381
18AN00466-25	17/03/2023	23/03/2023	508,53789	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10788618	4,550057542
18AN00466-26	17/03/2023	23/03/2023	231,52658	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,10751824	4,550275749
18AN00466-27	17/03/2023	23/03/2023	14,75018	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,10796398	4,550476312
18AN00466-28	17/03/2023	23/03/2023	51,69160	KR 5BBIS 48R 99 S	SAN AGUSTIN	18	Anden	-74,10846835	4,550371224
18AN00466-29	17/03/2023	23/03/2023	118,09090	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,1082086	4,550534553
18AN00466-4	17/03/2023	23/03/2023	3,82235	CL 48R S 3A 18	SAN AGUSTIN	18	Anden	-74,10686516	4,549190683
18AN00466-5	17/03/2023	23/03/2023	54,18868	CL 48R S 3A 18	SAN AGUSTIN	18	Anden	-74,10727258	4,54920893
18AN00466-6	17/03/2023	23/03/2023	20,55570	CL 48R S 3A 18	SAN AGUSTIN	18	Anden	-74,10683085	4,549202125
18AN00466-7	17/03/2023	23/03/2023	205,53997	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,10616952	4,549166921
18AN00466-8	17/03/2023	23/03/2023	53,93205	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10732442	4,549533874
18AN00466-9	17/03/2023	23/03/2023	28,99816	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10740048	4,54959838
18AN00467-1	17/03/2023	23/03/2023	69,76875	CL 48Q S 2A 06	SAN AGUSTIN	18	Anden	-74,10502096	4,548348259



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
18AN00467-11	17/03/2023	23/03/2023	105,48495	CL 48Q S 3 88	SAN AGUSTIN	18	Anden	-74,10747837	4,55049583
18AN00467-12	17/03/2023	23/03/2023	25,59397	CL 48Q S 3 88	SAN AGUSTIN	18	Anden	-74,10803282	4,55072542
18AN00467-13	17/03/2023	23/03/2023	36,13768	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,10797573	4,551184224
18AN00467-2	17/03/2023	23/03/2023	191,66599	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,10554948	4,548929409
18AN00467-3	17/03/2023	23/03/2023	63,99650	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,10564798	4,548985339
18AN00467-4	17/03/2023	23/03/2023	4,12999	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,10555439	4,549240754
18AN00467-5	17/03/2023	23/03/2023	3,42636	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,10560012	4,549295193
18AN00467-6	17/03/2023	23/03/2023	1,73905	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,10564314	4,549346734
18AN00467-7	17/03/2023	23/03/2023	118,05137	CL 48Q S 3 88	SAN AGUSTIN	18	Anden	-74,10594419	4,549213704
18AN00467-8	17/03/2023	23/03/2023	18,13174	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,10582479	4,549785195
18AN00467-9	17/03/2023	23/03/2023	176,33432	CL 48Q S 3 88	SAN AGUSTIN	18	Anden	-74,1066923	4,54999504
18AN00469-1	17/03/2023	23/03/2023	10,34679	CL 48PBISC S 4 32	SAN AGUSTIN	18	Anden	-74,10776262	4,551213919
18AN00469-2	17/03/2023	23/03/2023	7,96279	CL 48PBISC S 4 32	SAN AGUSTIN	18	Anden	-74,10772457	4,551222475
18AN00469-3	17/03/2023	23/03/2023	21,98430	CL 48PBISC S 4 32	SAN AGUSTIN	18	Anden	-74,10798879	4,551291541
18AN00470-1	17/03/2023	23/03/2023	120,98169	KR 5ABIS 5A 44	SAN AGUSTIN	18	Anden	-74,10915749	4,551388822
18AN00471-1	17/03/2023	23/03/2023	57,60127	KR 5A 49 15 S	DIANA TURBAY	18	Anden	-74,11192046	4,547600267
18AN00471-2	17/03/2023	23/03/2023	16,45704	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,11189059	4,547635849
18AN00472-1	17/03/2023	23/03/2023	40,33300	CL 48Q S 5C 59	DIANA TURBAY	18	Anden	-74,11081566	4,54958224
18AN00473-1	17/03/2023	23/03/2023	47,30441	KR 1 48Q 17 S	SAN AGUSTIN	18	Anden	-74,1042041	4,546303157
18AN00473-2	17/03/2023	23/03/2023	121,55497	CL 48Q S 1 03	SAN AGUSTIN	18	Anden	-74,10403617	4,546409315
18AN00473-4	17/03/2023	23/03/2023	201,91439	TV 1A 48Q 18 S	SAN AGUSTIN	18	Anden	-74,10426034	4,547246896
18AN00474-1	17/03/2023	23/03/2023	72,91064	KR 1 48Q 51 S	SAN AGUSTIN	18	Anden	-74,10437841	4,546249208
18AN00475-1	17/03/2023	23/03/2023	8,07384	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,11226601	4,555016183
18AN00476-1	17/03/2023	23/03/2023	16,52131	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,11147286	4,5545982
18AN00476-2	17/03/2023	23/03/2023	35,15846	CL 48P S 5G 04	LOS MOLINOS	18	Anden	-74,11156027	4,55468528
18AN00476-3	17/03/2023	23/03/2023	118,41572	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,11172434	4,554730952
18AN00477-1	17/03/2023	23/03/2023	166,82214	CL 48P S 5D 02	LOS MOLINOS	18	Anden	-74,11062766	4,5541292
18AN00477-2	17/03/2023	23/03/2023	47,05153	CL 48P S 5D 02	LOS MOLINOS	18	Anden	-74,11074134	4,554159441
18AN00478-1	17/03/2023	23/03/2023	114,49036	KR 5D 48M 15 S	LOS MOLINOS	18	Anden	-74,11059793	4,554400241
18AN00478-2	17/03/2023	23/03/2023	65,22538	KR 5D 48M 15 S	LOS MOLINOS	18	Anden	-74,11042644	4,554738681
18AN00479-1	17/03/2023	23/03/2023	15,39906	KR 5ABIS 48N 47 S	LOS MOLINOS	18	Anden	-74,10904787	4,553058663
18AN00479-2	17/03/2023	23/03/2023	276,22178	KR 5ABIS 48N 06 S	LOS MOLINOS	18	Anden	-74,10874031	4,553335317
18AN00479-3	17/03/2023	23/03/2023	98,61550	KR 5ABIS 48N 06 S	LOS MOLINOS	18	Anden	-74,1084539	4,553641538
18AN00480-1	17/03/2023	23/03/2023	26,38033	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,11111749	4,554400287
18AN00480-2	17/03/2023	23/03/2023	27,24427	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,11129748	4,554503623
18AN00481-1	17/03/2023	23/03/2023	60,02474	CL 48P S 5B 28	LOS MOLINOS	18	Anden	-74,10983863	4,553383799
18AN00481-2	17/03/2023	23/03/2023	120,59726	CL 48P S 5B 28	LOS MOLINOS	18	Anden	-74,10987863	4,553355592
18AN00482-1	17/03/2023	23/03/2023	61,07977	KR 5A 48J 47 S	LOS MOLINOS	18	Anden	-74,10802745	4,556193384
18AN00482-2	17/03/2023	23/03/2023	46,60524	CL 48JBISA S 5A 13	LOS MOLINOS	18	Anden	-74,10811878	4,556281268
18AN00482-3	17/03/2023	23/03/2023	31,79977	KR 5A 48J 37 S	LOS MOLINOS	18	Anden	-74,10800704	4,556315111
18AN00482-4	17/03/2023	23/03/2023	4,62027	KR 5A 48J 37 S	LOS MOLINOS	18	Anden	-74,10801246	4,556372371
18AN00482-5	17/03/2023	23/03/2023	8,75472	KR 5A 48J 37 S	LOS MOLINOS	18	Anden	-74,10797577	4,556379317
18AN00482-6	17/03/2023	23/03/2023	3,19492	KR 5A 48J 37 S	LOS MOLINOS	18	Anden	-74,10800479	4,556405455
18AN00482-7	17/03/2023	23/03/2023	6,53174	KR 5A 48J 19 S	LOS MOLINOS	18	Anden	-74,10796628	4,5564359
18AN00482-8	17/03/2023	23/03/2023	10,18353	KR 5A 48J 37 S	LOS MOLINOS	18	Anden	-74,10798487	4,556413577
18AN00482-9	17/03/2023	23/03/2023	43,83587	KR 5A 48J 19 S	LOS MOLINOS	18	Anden	-74,10795602	4,556552384
18AN00483-1	17/03/2023	23/03/2023	29,23199	DG 48J S 5 46	LOS MOLINOS	18	Anden	-74,10767777	4,556846873
18AN00483-2	17/03/2023	23/03/2023	91,55086	DG 48J S 4 28	LOS MOLINOS	18	Anden	-74,10733504	4,556862129
18AN00484-1	17/03/2023	23/03/2023	1034,89961	DG 48J S 4 04	LOS MOLINOS	18	Anden	-74,10708289	4,557099363
18AN00485-1	17/03/2023	23/03/2023	47,80382	KR 5A 48J 00 S	LOS MOLINOS	18	Anden	-74,10808875	4,555905196
18AN00485-2	17/03/2023	23/03/2023	20,28976	KR 5A 48J 47 S	LOS MOLINOS	18	Anden	-74,10810313	4,556021402
18AN00485-3	17/03/2023	23/03/2023	79,59379	KR 5A 48J 47 S	LOS MOLINOS	18	Anden	-74,10806041	4,556053417
18AN00485-4	17/03/2023	23/03/2023	22,30736	KR 5A 48J 47 S	LOS MOLINOS	18	Anden	-74,10804868	4,556125276
18AN00486-1	17/03/2023	23/03/2023	73,54859	KR 5A 48J 85 S	LOS MOLINOS	18	Anden	-74,10825157	4,555254964
18AN00486-2	17/03/2023	23/03/2023	129,50710	KR 5A 48J 85 S	LOS MOLINOS	18	Anden	-74,10819502	4,555417787
18AN00486-3	17/03/2023	23/03/2023	31,63477	KR 5A 48J 75 S	LOS MOLINOS	18	Anden	-74,10814638	4,555606736
18AN00486-4	17/03/2023	23/03/2023	2,69399	KR 5A 48J 75 S	LOS MOLINOS	18	Anden	-74,10812231	4,555651942
18AN00486-5	17/03/2023	23/03/2023	37,33885	KR 5A 48J 00 S	LOS MOLINOS	18	Anden	-74,10810236	4,5558269
18AN00487-1	17/03/2023	23/03/2023	19,27851	KR 5A 48K 73 S	LOS MOLINOS	18	Anden	-74,10830361	4,554970433
18AN00487-2	17/03/2023	23/03/2023	41,54710	KR 5A 48K 73 S	LOS MOLINOS	18	Anden	-74,10828637	4,555022149
18AN00487-3	17/03/2023	23/03/2023	14,91554	KR 5A 48K 73 S	LOS MOLINOS	18	Anden	-74,10826588	4,555081028
18AN00488-1	17/03/2023	23/03/2023	17,38277	CL 48M S 5A 37	LOS MOLINOS	18	Anden	-74,10923058	4,554068897
18AN00489-1	17/03/2023	23/03/2023	15,59541	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,1146599	4,553446135
18AN00490-1	17/03/2023	23/03/2023	16,40170	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,11602161	4,552817384
18AN00490-2	17/03/2023	23/03/2023	1,66617	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,11549013	4,553071864
18AN00491-1	17/03/2023	23/03/2023	107,34257	CL 48W S 5J 04	MARRUECOS	18	Anden	-74,11469968	4,555850513
18AN00492-1	17/03/2023	23/03/2023	14,84168	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,11466546	4,555386598



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00492-2	17/03/2023	23/03/2023	23,23015	CL 48W S 5J 04	MARRUECOS	18	Anden	-74,11474067	4,55555664
18AN00493-1	17/03/2023	23/03/2023	6,50702	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11420071	4,555060603
18AN00493-2	17/03/2023	23/03/2023	5,57847	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11414875	4,555068523
18AN00493-3	17/03/2023	23/03/2023	27,89580	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11397134	4,555097073
18AN00494-1	17/03/2023	23/03/2023	4,27208	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11327251	4,555201521
18AN00494-2	17/03/2023	23/03/2023	10,56210	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11316833	4,555214651
18AN00494-3	17/03/2023	23/03/2023	29,82984	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11304462	4,555223996
18AN00495-1	17/03/2023	23/03/2023	39,37448	CL 48T S 5L 02	MARRUECOS	18	Anden	-74,11328523	4,554194808
18AN00495-2	17/03/2023	23/03/2023	87,77541	CL 48T S 5L 02	MARRUECOS	18	Anden	-74,11320195	4,554223556
18AN00495-3	17/03/2023	23/03/2023	22,92613	CL 48T S 5L 02	MARRUECOS	18	Anden	-74,11314403	4,554337989
18AN00496-1	17/03/2023	23/03/2023	63,63484	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11309497	4,554097241
18AN00497-1	17/03/2023	23/03/2023	16,38737	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11231084	4,553268161
18AN00497-2	17/03/2023	23/03/2023	17,34099	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11235275	4,553359977
18AN00497-3	17/03/2023	23/03/2023	21,77956	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11240069	4,553466602
18AN00497-4	17/03/2023	23/03/2023	38,32184	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11246527	4,553613177
18AN00497-5	17/03/2023	23/03/2023	28,12865	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11257474	4,553850662
18AN00497-6	17/03/2023	23/03/2023	24,27355	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11300052	4,554151279
18AN00497-7	17/03/2023	23/03/2023	46,92524	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11267932	4,554084416
18AN00497-8	17/03/2023	23/03/2023	187,40869	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11288394	4,554252992
18AN00498-1	17/03/2023	23/03/2023	14,45580	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,11157552	4,554528004
18AN00498-2	17/03/2023	23/03/2023	189,94234	CL 48X S 5L 00	LOS MOLINOS	18	Anden	-74,11202789	4,554792907
18AN00499-1	17/03/2023	23/03/2023	5,76442	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11091156	4,554147164
18AN00499-2	17/03/2023	23/03/2023	10,83012	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11111576	4,554263781
18AN00499-3	17/03/2023	23/03/2023	2,07540	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11121765	4,554325782
18AN00499-4	17/03/2023	23/03/2023	36,31735	TV 5FBIS 48P 05 S	MARRUECOS	18	Anden	-74,11133185	4,554394053
18AN00500-1	17/03/2023	23/03/2023	130,99571	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11057795	4,553855192
18AN00501-1	17/03/2023	23/03/2023	127,29934	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11019126	4,553489327
18AN00502-1	17/03/2023	23/03/2023	254,04406	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11245631	4,553823249
18AN00502-2	17/03/2023	23/03/2023	160,63066	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11261418	4,554699589
18AN00503-1	17/03/2023	23/03/2023	13,91558	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11398839	4,553850914
18AN00503-10	17/03/2023	23/03/2023	37,57135	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11355547	4,554049316
18AN00503-11	17/03/2023	23/03/2023	34,45856	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11350708	4,554074279
18AN00503-12	17/03/2023	23/03/2023	36,98029	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1134583	4,554094976
18AN00503-13	17/03/2023	23/03/2023	37,60491	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11340869	4,554117538
18AN00503-14	17/03/2023	23/03/2023	63,59078	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11334737	4,554148774
18AN00503-2	17/03/2023	23/03/2023	37,71796	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,1139467	4,553862014
18AN00503-3	17/03/2023	23/03/2023	36,70301	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11389881	4,553885787
18AN00503-4	17/03/2023	23/03/2023	43,38829	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11384906	4,553908797
18AN00503-5	17/03/2023	23/03/2023	26,38099	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11380434	4,553942985
18AN00503-6	17/03/2023	23/03/2023	40,16762	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11375158	4,553956642
18AN00503-7	17/03/2023	23/03/2023	42,01332	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11370027	4,553980043
18AN00503-8	17/03/2023	23/03/2023	43,44210	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11364849	4,554005132
18AN00503-9	17/03/2023	23/03/2023	36,99648	CL 48X S 5L 00	MARRUECOS	18	Anden	-74,11360222	4,55402624
18AN00504-1	17/03/2023	23/03/2023	79,81731	KR 5L 48Z 99 S	MOLINOS DEL SUR	18	Anden	-74,11717205	4,55578892
18AN00504-2	17/03/2023	23/03/2023	17,92135	KR 5L 48Z 99 S	MOLINOS DEL SUR	18	Anden	-74,11742614	4,555981291
18AN00504-3	17/03/2023	23/03/2023	89,82467	CL 49BBIS S 5Y 04	MOLINOS DEL SUR	18	Anden	-74,11736408	4,55580705
18AN00504-4	17/03/2023	23/03/2023	139,19951	TV 5U 48X 25 S	MOLINOS DEL SUR	18	Anden	-74,11644607	4,555769756
18AN00505-1	17/03/2023	23/03/2023	66,16368	KR 5L 49D 99 S	MARRUECOS	18	Anden	-74,11694389	4,552374895
18AN00505-2	17/03/2023	23/03/2023	158,29643	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,1164903	4,552592935
18AN00506-1	17/03/2023	23/03/2023	112,18143	KR 5L 48Z 99 S	MARRUECOS	18	Anden	-74,11523667	4,55319177
18AN00507-1	17/03/2023	23/03/2023	25,94722	TV 5N 48L 67 S	CALLEJON SANTA BARBARA	18	Anden	-74,11359446	4,556190749
18AN00508-1	17/03/2023	23/03/2023	140,54633	CL 48W S 5J 04	CALLEJON SANTA BARBARA	18	Anden	-74,11359864	4,556064394
18AN00509-1	17/03/2023	23/03/2023	44,23225	CL 48W S 5J 04	CALLEJON SANTA BARBARA	18	Anden	-74,11440154	4,556322986
18AN00509-2	17/03/2023	23/03/2023	20,79501	DG 48Q S 5P 64	CALLEJON SANTA BARBARA	18	Anden	-74,11454468	4,556354975
18AN00509-3	17/03/2023	23/03/2023	284,62843	CL 48W S 5J 04	CALLEJON SANTA BARBARA	18	Anden	-74,11391476	4,556293639
18AN00510-1	17/03/2023	23/03/2023	98,66220	CL 50C S 11B 22	EL PLAYON	18	Anden	-74,12313639	4,561032521
18AN00511-1	17/03/2023	23/03/2023	117,81423	CL 50C S 11B 02	EL PLAYON	18	Anden	-74,12327709	4,560234798
18AN00512-1	17/03/2023	23/03/2023	253,42801	CL 50C S 11A 45	EL PLAYON	18	Anden	-74,12322256	4,559677838
18AN00513-3	17/03/2023	23/03/2023	60,73814	CL 50ABIS S 11D 98	EL PLAYON	18	Anden	-74,12299843	4,561474384
18AN00514-1	17/03/2023	23/03/2023	101,94154	CL 50C S 11B 22	EL PLAYON	18	Anden	-74,12320138	4,560038663
18AN00515-1	17/03/2023	23/03/2023	63,51310	CL 49H S 10 09	EL PLAYON	18	Anden	-74,12100114	4,559464968
18AN00517-1	17/03/2023	23/03/2023	101,26332	KR 5BBIS 48R 99 S	DIANA TURBAY	18	Anden	-74,10869151	4,550729491



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00517-2	17/03/2023	23/03/2023	180,47616	CL 48Q S 5A 01	DIANA TURBAY	18	Anden	-74,10915196	4,550816346
18AN00518-1	17/03/2023	23/03/2023	24,48173	CL 48R S 2A 13	DIANA TURBAY	18	Anden	-74,10563748	4,548484057
18AN00518-2	17/03/2023	23/03/2023	6,41801	CL 48R S 2A 01	DIANA TURBAY	18	Anden	-74,1056985	4,548515558
18AN00519-1	17/03/2023	23/03/2023	5,38590	CL 48R S 1G 99	DIANA TURBAY	18	Anden	-74,10513102	4,54821737
18AN00519-2	17/03/2023	23/03/2023	13,31701	CL 48R S 1G 99	DIANA TURBAY	18	Anden	-74,10517055	4,54824891
18AN00519-3	17/03/2023	23/03/2023	18,18474	CL 48R S 1G 99	DIANA TURBAY	18	Anden	-74,10522837	4,548278717
18AN00519-4	17/03/2023	23/03/2023	8,13387	CL 48R S 1G 99	DIANA TURBAY	18	Anden	-74,10528089	4,548312328
18AN00519-5	17/03/2023	23/03/2023	2,69706	CL 48R S 1G 99	DIANA TURBAY	18	Anden	-74,10531264	4,548330965
18AN00519-6	17/03/2023	23/03/2023	34,13083	CL 48R S 2 07	DIANA TURBAY	18	Anden	-74,10544477	4,548383923
18AN00520-1	17/03/2023	23/03/2023	255,22800	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,10499894	4,547216546
18AN00521-1	17/03/2023	23/03/2023	72,52460	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,10491221	4,546971928
18AN00522-1	17/03/2023	23/03/2023	34,68306	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,10507901	4,546431784
18AN00522-2	17/03/2023	23/03/2023	160,43061	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,10484179	4,546573742
18AN00523-1	17/03/2023	23/03/2023	51,19138	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,1054146	4,545422626
18AN00524-1	17/03/2023	23/03/2023	161,76850	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,10561171	4,545364076
18AN00525-1	17/03/2023	23/03/2023	57,05578	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,10571063	4,545263532
18AN00527-1	17/03/2023	23/03/2023	41,89234	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden	-74,11132724	4,546552206
18AN00527-2	17/03/2023	23/03/2023	33,78180	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden	-74,11151975	4,546716332
18AN00528-1	17/03/2023	23/03/2023	13,99205	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden	-74,1110885	4,546284777
18AN00528-2	17/03/2023	23/03/2023	47,05948	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden	-74,11114977	4,546349458
18AN00529-1	17/03/2023	23/03/2023	19,33825	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden	-74,110918	4,546027308
18AN00529-2	17/03/2023	23/03/2023	103,94503	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden	-74,11098921	4,546151686
18AN00530-1	17/03/2023	23/03/2023	26,52369	KR 2C 49 85 S	DIANA TURBAY ARRAYANES	18	Anden	-74,10899394	4,544717613
18AN00530-2	17/03/2023	23/03/2023	130,55903	KR 2C 49 80 S	DIANA TURBAY ARRAYANES	18	Anden	-74,10880707	4,544668868
18AN00530-3	17/03/2023	23/03/2023	52,60491	KR 2D 49 84 S	DIANA TURBAY ARRAYANES	18	Anden	-74,10907966	4,544805559
18AN00531-1	17/03/2023	23/03/2023	39,70578	KR 2A 49 79 S	DIANA TURBAY ARRAYANES	18	Anden	-74,10851508	4,544524981
18AN00532-1	17/03/2023	23/03/2023	83,06098	KR 1D 49 96 S	DIANA TURBAY ARRAYANES	18	Anden	-74,1070753	4,544341394
18AN00533-1	17/03/2023	23/03/2023	13,41447	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,10478985	4,544280415
18AN00533-2	17/03/2023	23/03/2023	3,09880	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,10484229	4,544337111
18AN00533-3	17/03/2023	23/03/2023	2,69901	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,10489809	4,544393788
18AN00533-4	17/03/2023	23/03/2023	16,72450	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,10485259	4,544424306
18AN00533-5	17/03/2023	23/03/2023	1,65399	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,10502302	4,54452016
18AN00533-6	17/03/2023	23/03/2023	7,30043	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden	-74,10507403	4,544573353
18AN00533-7	17/03/2023	23/03/2023	73,75583	CL 49 S 1 00	DIANA TURBAY	18	Anden	-74,10489017	4,546742124
18AN00534-1	17/03/2023	23/03/2023	3,21353	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10518601	4,543531043
18AN00534-2	17/03/2023	23/03/2023	2,49449	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10514858	4,543555325
18AN00534-3	17/03/2023	23/03/2023	1,95099	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10511473	4,543574217
18AN00534-4	17/03/2023	23/03/2023	1,95233	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10506156	4,543608212
18AN00534-5	17/03/2023	23/03/2023	4,45747	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10502344	4,543631946
18AN00535-1	17/03/2023	23/03/2023	7,53158	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10497405	4,543332394
18AN00535-2	17/03/2023	23/03/2023	3,23841	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10481952	4,543434621
18AN00535-3	17/03/2023	23/03/2023	3,61337	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10478243	4,54345749
18AN00535-4	17/03/2023	23/03/2023	2,14256	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10475478	4,543473891
18AN00535-5	17/03/2023	23/03/2023	6,09622	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,1051612	4,543469154
18AN00535-6	17/03/2023	23/03/2023	1,71952	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10473305	4,543488539



PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00536-1	17/03/2023	23/03/2023	25,83488	KR 1D E 49 04 S	DIANA TURBAY ARRAYANES	18	Anden	-74,1047812	4,543068332
18AN00536-2	17/03/2023	23/03/2023	22,14251	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10462372	4,54322407
18AN00537-1	17/03/2023	23/03/2023	53,22442	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10421207	4,543279133
18AN00538-1	17/03/2023	23/03/2023	752,85686	KR 2D E 49A 37 S	DIANA TURBAY ARRAYANES	18	Anden	-74,10564326	4,5420766
18AN00538-2	17/03/2023	23/03/2023	5,02880	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10531033	4,542280875
18AN00538-3	17/03/2023	23/03/2023	25,13375	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10524844	4,542251464
18AN00538-4	17/03/2023	23/03/2023	675,24809	KR 2C E 49A 02 S	DIANA TURBAY ARRAYANES	18	Anden	-74,10546856	4,542241437
18AN00539-1	17/03/2023	23/03/2023	221,34330	KR 2C E 48Q 39 S	DIANA TURBAY ARRAYANES	18	Anden	-74,10359774	4,543325501
18AN00540-1	17/03/2023	23/03/2023	14,25306	CL 48M S 0 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10394577	4,546190719
18AN00541-1	17/03/2023	23/03/2023	86,45582	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10535109	4,545110888
18AN00541-2	17/03/2023	23/03/2023	191,67756	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10540261	4,545170994
18AN00542-1	17/03/2023	23/03/2023	111,30364	CL 48PBIS S 0 76 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10317211	4,545692375
18AN00542-2	17/03/2023	23/03/2023	512,77262	CL 48M S 0 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10279642	4,545941339
18AN00543-1	17/03/2023	23/03/2023	162,24543	CL 48M S 0 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10323701	4,546409643
18AN00544-1	17/03/2023	23/03/2023	43,09582	CL 48M S 0 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10282307	4,546472407
18AN00545-1	24/03/2023	31/03/2023	89,49028	KR 10F 36A 75 S	SAN LUIS	18	Anden	-74,10565225	4,566224582
18AN00545-2	24/03/2023	31/03/2023	8,77394	KR 11 36A 76 S	SAN LUIS	18	Anden	-74,1057199	4,566272073
18AN00545-3	24/03/2023	31/03/2023	8,95859	KR 11 36A 76 S	SAN LUIS	18	Anden	-74,10577414	4,566288696
18AN00545-4	24/03/2023	31/03/2023	88,34428	KR 11 36A 87 S	SAN LUIS	18	Anden	-74,10581833	4,566297499
18AN00545-5	24/03/2023	31/03/2023	56,43589	KR 11 36A 76 S	SAN LUIS	18	Anden	-74,10574051	4,566302765
18AN00545-6	24/03/2023	31/03/2023	2,38072	KR 11 36A 81 S	SAN LUIS	18	Anden	-74,10578265	4,566368232
18AN00545-7	24/03/2023	31/03/2023	304,57565	KR 11 36A 87 S	SAN LUIS	18	Anden	-74,10597357	4,56638399
18AN00546-1	24/03/2023	31/03/2023	4,34591	CL 40 S 8 65	CERROS DE ORIENTE	18	Anden	-74,10609787	4,561515427
18AN00546-2	24/03/2023	31/03/2023	7,12230	CL 40 S 8 48	CERROS DE ORIENTE	18	Anden	-74,10614362	4,561558742
18AN00547-1	24/03/2023	31/03/2023	27,80530	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11371216	4,561913602
18AN00547-2	24/03/2023	31/03/2023	23,61744	KR 10 48 07 S	ARBOLEDA SUR	18	Anden	-74,11359447	4,562080696
18AN00547-3	24/03/2023	31/03/2023	66,82287	CL 48 S 10 00	ARBOLEDA SUR	18	Anden	-74,11358358	4,562201545
18AN00547-4	24/03/2023	31/03/2023	12,78030	CL 48 S 10 00	ARBOLEDA SUR	18	Anden	-74,11367327	4,562328717
18AN00547-5	24/03/2023	31/03/2023	27,47662	CL 48 S 10 00	ARBOLEDA SUR	18	Anden	-74,11369462	4,562400356
18AN00548-1	24/03/2023	31/03/2023	13,62357	KR 10 47 31 S	ARBOLEDA SUR	18	Anden	-74,11340458	4,562072866
18AN00548-2	24/03/2023	31/03/2023	44,71878	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11330547	4,562121665
18AN00548-3	24/03/2023	31/03/2023	26,34855	KR 10 47 05 S	ARBOLEDA SUR	18	Anden	-74,11321632	4,562181452
18AN00548-4	24/03/2023	31/03/2023	23,93269	CL 48 S 10 00	ARBOLEDA SUR	18	Anden	-74,11365505	4,56241548
18AN00548-5	24/03/2023	31/03/2023	22,49991	CL 48 S 10 00	ARBOLEDA SUR	18	Anden	-74,11354716	4,562540676
18AN00549-1	24/03/2023	31/03/2023	8,26489	CL 48F S 9 04	ARBOLEDA SUR	18	Anden	-74,11420282	4,560302234
18AN00549-2	24/03/2023	31/03/2023	2,09878	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden	-74,11381705	4,560330116
18AN00549-3	24/03/2023	31/03/2023	4,79054	KR 9 48D 00 S	ARBOLEDA SUR	18	Anden	-74,11428813	4,560330832
18AN00549-4	24/03/2023	31/03/2023	28,11920	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden	-74,11347892	4,56048136
18AN00549-5	24/03/2023	31/03/2023	41,39838	CL 48B S 9 00	ARBOLEDA SUR	18	Anden	-74,11361809	4,56085524
18AN00549-6	24/03/2023	31/03/2023	14,24426	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11454789	4,561120083
18AN00549-7	24/03/2023	31/03/2023	9,47172	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11449349	4,561165793
18AN00549-8	24/03/2023	31/03/2023	91,19336	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11436666	4,561281542
18AN00550-1	24/03/2023	31/03/2023	26,07667	KR 9 48A 50 S	ARBOLEDA SUR	18	Anden	-74,11336619	4,560549218
18AN00550-10	24/03/2023	31/03/2023	19,34028	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11322786	4,56206943
18AN00550-2	24/03/2023	31/03/2023	37,06286	KR 9 48A 50 S	ARBOLEDA SUR	18	Anden	-74,11309577	4,560668159
18AN00550-3	24/03/2023	31/03/2023	18,75715	CL 48B S 9 00	ARBOLEDA SUR	18	Anden	-74,11347872	4,560725633
18AN00550-4	24/03/2023	31/03/2023	20,67000	KR 9 48A 50 S	ARBOLEDA SUR	18	Anden	-74,11289026	4,560767817
18AN00550-5	24/03/2023	31/03/2023	10,55932	CL 48B S 9 00	ARBOLEDA SUR	18	Anden	-74,11355144	4,56088426
18AN00550-6	24/03/2023	31/03/2023	17,36539	CL 48B S 9 00	ARBOLEDA SUR	18	Anden	-74,11363679	4,561066376
18AN00550-7	24/03/2023	31/03/2023	16,83585	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11365893	4,561843839
18AN00550-8	24/03/2023	31/03/2023	16,40535	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,11348732	4,561934575
18AN00550-9	24/03/2023	31/03/2023	5,10401	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden	-74,1133788	4,561993338



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18AN00551-1	24/03/2023	31/03/2023	7,63589	CL 48C S 7 00	ARBOLEDA SUR	18	Anden	-74,11364479	4,560144465
18AN00551-2	24/03/2023	31/03/2023	16,12238	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden	-74,11358733	4,560340137
18AN00552-1	10/03/2023	16/03/2023	10,17377	KR 23C 32 60	QUIROGA CENTRAL	18	Anden	-74,11584883	4,581425444
18AN00552-2	10/03/2023	16/03/2023	9,36631	KR 23C 32 46 S	QUIROGA CENTRAL	18	Anden	-74,11573999	4,581461893
18AN00552-3	10/03/2023	16/03/2023	10,17489	KR 23C 32 34 S	QUIROGA CENTRAL	18	Anden	-74,11563303	4,581499401
18AN00552-4	10/03/2023	16/03/2023	8,79745	KR 23C 32 20 S	QUIROGA CENTRAL	18	Anden	-74,11552122	4,581536317
18AN00552-5	10/03/2023	16/03/2023	8,62583	CL 32 S 23B 27	QUIROGA CENTRAL	18	Anden	-74,11541361	4,581573702
18AN00553-1	10/03/2023	16/03/2023	290,16841	KR 23 35 20 S	QUIROGA CENTRAL	18	Anden	-74,11670963	4,578847588
18AN00553-2	10/03/2023	16/03/2023	0,90403	KR 23 35 20 S	QUIROGA CENTRAL	18	Anden	-74,11683526	4,579593385
18AN00553-3	10/03/2023	16/03/2023	135,70066	KR 23 35 20 S	QUIROGA CENTRAL	18	Anden	-74,11736114	4,579729892
18AN00553-4	10/03/2023	16/03/2023	85,77769	KR 23 35 20 S	QUIROGA CENTRAL	18	Anden	-74,11702987	4,579836786
18AN00553-5	10/03/2023	16/03/2023	12,31946	KR 23 33A 20 S	QUIROGA CENTRAL	18	Anden	-74,11692731	4,579867677
18AN00554-1	10/03/2023	16/03/2023	2,95256	CL 33 S 20 08	QUIROGA CENTRAL	18	Anden	-74,11549769	4,578217594
18AN00554-2	10/03/2023	16/03/2023	8,85214	CL 33 S 20 08	QUIROGA CENTRAL	18	Anden	-74,11549987	4,578303208
18AN00554-3	10/03/2023	16/03/2023	187,13950	CL 32B S 20 02	QUIROGA CENTRAL	18	Anden	-74,11526301	4,578356918
18AN00555-1	17/03/2023	23/03/2023	634,25755	KR 4A E 59D 47 S	ARRAYANES V	18	Anden	-74,10410687	4,538194107
18AN00556-1	17/03/2023	23/03/2023	159,30903	KR 4A E 59D 47 S	ARRAYANES V	18	Anden	-74,104592	4,579499957
18AN00557-1	17/03/2023	23/03/2023	268,82943	CL 49DBIS S 2F 33 E	PALERMO SUR	18	Anden	-74,10703677	4,539770386
18AN00558-1	17/03/2023	23/03/2023	40,40448	CL 51 S 10 00	EL PLAYON	18	Anden	-74,12266696	4,558655318
18AN00558-4	17/03/2023	23/03/2023	240,31979	CL 51 S 10 00	EL PLAYON	18	Anden	-74,12307186	4,55914883
18AN00560-1	17/03/2023	23/03/2023	87,04806	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden	-74,10727288	4,544155545
18AN00562	17/03/2023	23/03/2023	33,38174	KR 4 A 48X 12 S	DIANA TURBAY	18	Anden	-74,10946398	4,547919615
18OR00001	10/03/2023	16/03/2023	12788,73494	KR 34 38A 76 S	VILLA MAYOR ORIENTAL	18	Orejas	-74,12286848	4,589557333
18OR00002	10/03/2023	16/03/2023	8469,12726	KR 26H 35D 16 S	BRAVO PAEZ	18	Orejas	-74,1224736	4,588404696
18PQ00003	24/03/2023	31/03/2023	94,38525	KR 13C 31B 00 S	GUSTAVO RESTREPO	18	Parque	-74,11094184	4,577047664
18PQ00007	24/03/2023	31/03/2023	3891,76911	TV 5M 48D 53 S	CALLEJON SANTA BARBARA	18	Parque	-74,11286078	4,558299084
18PQ00008	17/03/2023	23/03/2023	1405,45875	CL 48PBIS S 5 00	SAN AGUSTIN	18	Parque	-74,10836887	4,552281299
18PQ00009	24/03/2023	31/03/2023	4936,94517	CL 43BISA S 11D 22	CARMEN DEL SOL	18	Parque	-74,11243311	4,56529241
18PQ00010	24/03/2023	31/03/2023	637,20119	CL 36D S 11D 99	LA RESURRECCION I	18	Parque	-74,10901277	4,567629132
18PQ00011	24/03/2023	31/03/2023	654,03602	KR 8A 39A 31 S	CERROS DE ORIENTE	18	Parque	-74,1063385	4,561746133
18PQ00012	24/03/2023	31/03/2023	5430,59102	KR 10 36B 40 S	SAN LUIS	18	Parque	-74,1071145	4,563893691
18PQ00013	24/03/2023	31/03/2023	3237,97027	KR 11A 34C 59 S	SAN LUIS	18	Parque	-74,10555995	4,566996009
18PQ00014	24/03/2023	31/03/2023	1909,84116	KR 10 36B 15 S	SAN LUIS	18	Parque	-74,10515106	4,565448101
18PQ00015	1/03/2023	9/03/2023	115,99447	KR 13A 28C 01 S	GUSTAVO RESTREPO	18	Parque	-74,10887154	4,57793716
18PQ00016	10/03/2023	16/03/2023	2657,73763	CL 42 S 27 36	CLARET	18	Parque	-74,12716922	4,583420299
18PQ00017	10/03/2023	16/03/2023	7348,24782	DG 41 S 34A 90	VILLA MAYOR	18	Parque	-74,12653403	4,58917523
18PQ00018	10/03/2023	16/03/2023	1933,67185	KR 23 36 03 S	QUIROGA SUR	18	Parque	-74,11870823	4,57996073
18PQ00019	24/03/2023	31/03/2023	6449,45838	KR 9G 37 00 S	SAN LUIS	18	Parque	-74,10682861	4,565298067
18PQ00020	17/03/2023	23/03/2023	2224,96214	CL 48N S 3D 20	CERROS DE ORIENTE	18	Parque	-74,1070901	4,55600828
18PQ00021	1/03/2023	9/03/2023	3169,25327	CL 30 S 12H 21	GUSTAVO RESTREPO	18	Parque	-74,10743492	4,574931666
18PQ00022	10/03/2023	16/03/2023	1329,84236	TV 34F 40A 28 S	VILLA MAYOR	18	Parque	-74,12715921	4,590603684
18PQ00023	10/03/2023	16/03/2023	2411,78427	CL 40B S 19 51	QUIROGA SUR	18	Parque	-74,12062533	4,576164012
18PQ00024	10/03/2023	16/03/2023	1470,82029	CL 40 S 23C 16	QUIROGA SUR	18	Parque	-74,12030189	4,579833901
18PQ00025	10/03/2023	16/03/2023	1313,23027	TV 34 40A 18 S	VILLA MAYOR	18	Parque	-74,12458259	4,588611425
18PQ00026	24/03/2023	31/03/2023	2729,38913	KR 13C 31B 21 S	GUSTAVO RESTREPO	18	Parque	-74,1117691	4,576660095
18PQ00027	17/03/2023	23/03/2023	3293,70243	CL 50D S 12C 43	ARBOLEDA SUR	18	Parque	-74,12459114	4,562789282
18PQ00028	24/03/2023	31/03/2023	29773,93506	CL 36B S 12 98	HOSPITAL SAN CARLOS	18	Parque	-74,10814489	4,570417165
18PQ00029	24/03/2023	31/03/2023	3859,41768	KR 11A 30B 10 S	SOSIEGO SUR	18	Parque	-74,10149083	4,571558533
18PQ00030	17/03/2023	23/03/2023	1254,49706	KR 9A 50 10 S	MOLINOS DEL SUR	18	Parque	-74,1215732	4,558276172
18PQ00031	17/03/2023	23/03/2023	33583,13706	CL 58 S 3I 27 E	DIANA TURBAY ARRAYANES	18	Parque	-74,10447818	4,543693082
18PQ00032	17/03/2023	23/03/2023	2443,11602	CL 49ABIS S 5K 02	MARRUECOS	18	Parque	-74,11464451	4,553313711
18PQ00033	17/03/2023	23/03/2023	5827,17355	CL 49C S 5T 28	MARRUECOS	18	Parque	-74,11635102	4,554456176
18PQ00034	17/03/2023	23/03/2023	581,04861	CL 49FBIS S 9 02	MOLINOS DEL SUR	18	Parque	-74,11962892	4,558785071
18PQ00035	17/03/2023	23/03/2023	11894,58684	KR 1 51B 56 S	PALERMO SUR	18	Parque	-74,1099077	4,541435085
18PQ00036	17/03/2023	23/03/2023	665,60915	CL 48P S 5A 98	LOS MOLINOS	18	Parque	-74,10927065	4,553221043
18PQ00037	24/03/2023	31/03/2023	3319,35377	TV 5Q 48J 04 S	CALLEJON SANTA BARBARA	18	Parque	-74,11368104	4,558320512
18PQ00038	24/03/2023	31/03/2023	3298,85685	KR 10 44B 20 S	CARMEN DEL SOL	18	Parque	-74,11267015	4,562208516
18PQ00039	17/03/2023	23/03/2023	10722,62538	CL 48Q S 5I 86	MARRUECOS	18	Parque	-74,11183058	4,553525325
18PQ00040	10/03/2023	16/03/2023	585,30597	KR 20 31 36 S	QUIROGA	18	Parque	-74,11186576	4,579392506
18PQ00041	10/03/2023	16/03/2023	634,41145	CL 35 S 26H 11	MURILLO TORO	18	Parque	-74,11846733	4,58876796
18PQ00042	1/03/2023	9/03/2023	1124,61513	CL 27 S 26A 00	SANTIAGO PEREZ	18	Parque	-74,11146705	4,58661942



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18PQ00043	17/03/2023	23/03/2023	742,74090	CL 50B S 5R 51	MOLINOS DEL SUR	18	Parque	-74,12087718	4,55510752
18PQ00044	24/03/2023	31/03/2023	4632,13065	DG 49D S 13H 95	MARCO FIDEL SUAREZ I	18	Parque	-74,12323917	4,565498342
18PQ00045	17/03/2023	23/03/2023	7250,22730	CL 49CBIS S 1B 38 E	PALERMO SUR	18	Parque	-74,10753667	4,541812993
18PQ00046	10/03/2023	16/03/2023	1688,41828	KR 20 31C 01 S	QUIROGA	18	Parque	-74,1134061	4,579143334
18PQ00047	17/03/2023	23/03/2023	1314,58340	KR 5LBIS 48K 05 S	CALLEJON SANTA BARBARA	18	Parque	-74,11232328	4,556688033
18PQ00048	17/03/2023	23/03/2023	826,92835	KR 5C 50D 01 S	LA PICOTA	18	Parque	-74,11511299	4,54706156
18PQ00049	17/03/2023	23/03/2023	5854,36348	CL 48N S 3D 20	CERROS DE ORIENTE	18	Parque	-74,10749873	4,553563642
18PQ00050	1/03/2023	9/03/2023	5174,25359	CL 24 S 10A 01	SOSIEGO SUR	18	Parque	-74,0979043	4,574049537
18PQ00051	10/03/2023	16/03/2023	572,15132	KR 21 28 44 S	QUIROGA I	18	Parque	-74,10974196	4,581346895
18PQ00052	10/03/2023	16/03/2023	1351,87965	KR 20A 40A 01 S	QUIROGA SUR	18	Parque	-74,12086976	4,57713657
18PQ00053	10/03/2023	16/03/2023	1681,14462	KR 20A 38 01 S	QUIROGA SUR	18	Parque	-74,11929381	4,577658588
18PQ00054	10/03/2023	16/03/2023	903,89820	KR 21 29 09 S	QUIROGA I	18	Parque	-74,11101721	4,581151939
18PQ00055	17/03/2023	23/03/2023	3421,93206	KR 5L 49C 40 S	MARRUECOS	18	Parque	-74,1162811	4,55244856
18PQ00056	24/03/2023	31/03/2023	978,05362	CL 36ABIS S 10C 00	SAN LUIS	18	Parque	-74,10477144	4,56623458
18PQ00057	17/03/2023	23/03/2023	5955,08006	TV 5Y 48L 32 S	GUIPARMA	18	Parque	-74,11780131	4,558013938
18PQ00058	24/03/2023	31/03/2023	1626,31614	CL 40B S 12A 55	LA RESURRECCION	18	Parque	-74,11366585	4,568041768
18PQ00059	17/03/2023	23/03/2023	2784,98172	DG 49FBIS S 5Z 06	MOLINOS DEL SUR	18	Parque	-74,11856389	4,555869578
18PQ00060	17/03/2023	23/03/2023	740,87930	CL 49H S 10C 97	EL PLAYON	18	Parque	-74,12119842	4,55956544
18PQ00061	17/03/2023	23/03/2023	1130,68984	KR 2D E 51A 40 S	PALERMO SUR	18	Parque	-74,10901759	4,540044561
18PQ00063	24/03/2023	31/03/2023	13362,28579	KR 10D 34 50 S	SAN LUIS	18	Parque	-74,10332268	4,567425158
18PQ00064	24/03/2023	31/03/2023	1443,31793	KR 13FBIS 40A 23 S	GRANJAS SAN PABLO	18	Parque	-74,11998393	4,574015138
18PQ00065	24/03/2023	31/03/2023	450,72114	TV 5L 48F 45 S	PUERTO RICO	18	Parque	-74,11065689	4,557873317
18PQ00066	10/03/2023	16/03/2023	1069,16696	CL 31 S 23A 06	QUIROGA I	18	Parque	-74,11245654	4,582441604
18PQ00067	10/03/2023	16/03/2023	408,81722	KR 22A 31 31 S	QUIROGA	18	Parque	-74,11281313	4,58143119
18PQ00068	10/03/2023	16/03/2023	196,94157	KR 23A 28B 05 S	QUIROGA I	18	Parque	-74,11138235	4,582921449
18PQ00069	24/03/2023	31/03/2023	1168,59116	KR 13H 32A 30 S	GUSTAVO RESTREPO	18	Parque	-74,1140369	4,575734727
18PQ00070	24/03/2023	31/03/2023	3698,86904	CL 37 S 11C 00	LA RESURRECCION	18	Parque	-74,10985261	4,564998385
18PQ00071	17/03/2023	23/03/2023	829,39739	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Parque	-74,10508983	4,54328191
18PQ00072	24/03/2023	31/03/2023	627,20508	CL 34A S 11 00	SAN LUIS	18	Parque	-74,1047514	4,568109571
18PQ00073	10/03/2023	16/03/2023	570,31554	KR 21 32 25 S	QUIROGA CENTRAL	18	Parque	-74,11488118	4,579678341
18PQ00074	10/03/2023	16/03/2023	3802,08716	KR 18A 34 12 S	QUIROGA CENTRAL	18	Parque	-74,11674915	4,57675102
18PQ00075	10/03/2023	16/03/2023	428,98166	CL 33 S 18A 20	QUIROGA CENTRAL	18	Parque	-74,11510349	4,577289728
18PQ00076	10/03/2023	16/03/2023	826,65804	KR 23 32 20 S	QUIROGA CENTRAL	18	Parque	-74,11519534	4,58036675
18PQ00077	10/03/2023	16/03/2023	4314,25382	KR 23C 34 06 S	QUIROGA CENTRAL	18	Parque	-74,11806708	4,580694953
18PQ00078	10/03/2023	16/03/2023	1954,52039	CL 32 S 21 39	QUIROGA CENTRAL	18	Parque	-74,11508404	4,578855354
18PQ00079	10/03/2023	16/03/2023	935,04287	CL 32 S 23 59	QUIROGA CENTRAL	18	Parque	-74,11545216	4,581014467
18PQ00080	10/03/2023	16/03/2023	546,67691	CL 34 S 21 11	QUIROGA CENTRAL	18	Parque	-74,11678191	4,578638401
18PQ00081	10/03/2023	16/03/2023	332,50644	KR 20A 34 35 S	QUIROGA CENTRAL	18	Parque	-74,11666238	4,578127169
18PQ00082	10/03/2023	16/03/2023	1637,82453	CL 34 S 19 25	QUIROGA CENTRAL	18	Parque	-74,11646421	4,577507711
18PQ00083	10/03/2023	16/03/2023	897,70061	CL 32B S 22 20	QUIROGA CENTRAL	18	Parque	-74,11569089	4,579940847
18PQ00084	17/03/2023	23/03/2023	764,65345	KR 1 52A 35 S	PALERMO SUR	18	Parque	-74,11101095	4,541970756
18PQ00085	17/03/2023	23/03/2023	2214,15520	CL 48PBISC S 4 30	SAN AGUSTIN	18	Parque	-74,10772485	4,552715561
18PQ00086	10/03/2023	16/03/2023	627,81291	CL 35A S 24 61	MURILLO TORO	18	Parque	-74,118949	4,582302132
18PQ00087	1/03/2023	9/03/2023	3121,85355	CL 27 S 12B 97	GUSTAVO RESTREPO	18	Parque	-74,10338573	4,575344617
18PQ00088	24/03/2023	31/03/2023	120,93996	CL 32 S 13 70	GUSTAVO RESTREPO	18	Parque	-74,11066981	4,574416816
18PQ00089	24/03/2023	31/03/2023	10194,90587	CL 42B S 11C 96	LA RESURRECCION	18	Parque	-74,11147177	4,566210678
18PQ00090	24/03/2023	31/03/2023	4949,81627	KR 8 48I 02 S	GUIPARMA	18	Parque	-74,11577391	4,560837227
18PQ00091	24/03/2023	31/03/2023	1270,30018	CL 48H S 9 11	ARBOLEDA SUR	18	Parque	-74,11545946	4,580311266
18PQ00092	17/03/2023	23/03/2023	3620,60900	KR 5L 48Z 99 S	MOLINOS DEL SUR	18	Parque	-74,11682423	4,555702393
18PQ00093	17/03/2023	23/03/2023	267,43949	KR 5LBIS 49D 84 S	MOLINOS DEL SUR	18	Parque	-74,11707559	4,552593829
18PQ00094	17/03/2023	23/03/2023	1228,36240	CL 48N S 3D 20	LOS MOLINOS	18	Parque	-74,10844879	4,554079142
18PQ00096	17/03/2023	23/03/2023	204,23206	CL 49D S 5A 18	LA PICOTA ORIENTAL	18	Parque	-74,11316425	4,546354945
18PQ00097	10/03/2023	16/03/2023	1310,40846	DG 42 S 34B 20	VILLA MAYOR	18	Parque	-74,1277477	4,58831952
18PQ00098	10/03/2023	16/03/2023	379,33507	KR 19C 28B 12 S	QUIROGA I	18	Parque	-74,10943256	4,57965174
18PQ00099	10/03/2023	16/03/2023	2330,12835	KR 22 29 18 S	QUIROGA I	18	Parque	-74,11109658	4,581876925
18PQ00100	10/03/2023	16/03/2023	1888,57333	CL 31B S 22 25	QUIROGA	18	Parque	-74,11386636	4,580925683
18PQ00101	1/03/2023	9/03/2023	29250,09901	CL 22 S 21 09	CENTENARIO	18	Parque	-74,10731072	4,583771793
18PQ00102	17/03/2023	23/03/2023	1316,65431	CL 49H S 10C 97	EL PLAYON	18	Parque	-74,12232827	4,559944006
18PQ00103	10/03/2023	16/03/2023	254,71675	CL 35 S 26C 90	MURILLO TORO	18	Parque	-74,11772563	4,586179848
18PQ00104	10/03/2023	16/03/2023	1892,71435	KR 19 28C 04 S	QUIROGA I	18	Parque	-74,10904762	4,578878291
18PQ00105	10/03/2023	16/03/2023	498,59668	CL 37 S 23C 02	QUIROGA SUR	18	Parque	-74,11883256	4,580500442
18PQ00106	24/03/2023	31/03/2023	654,41218	TV 5L 48B 03 S	PUERTO RICO	18	Parque	-74,11116756	4,559991208
18PQ00107	10/03/2023	16/03/2023	165,04007	KR 22A 28 19 S	QUIROGA I	18	Parque	-74,11037218	4,582725323
18PQ00108	10/03/2023	16/03/2023	402,45492	KR 22 30 20 S	QUIROGA I	18	Parque	-74,11173797	4,581190227



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18PQ00109	17/03/2023	23/03/2023	5428,55983	KR 5PBIS 48Q 15 S	MARRUECOS	18	Parque	-74,11377894	4,55588304
18PQ00110	17/03/2023	23/03/2023	2869,31727	CL 48N S 3D 20	CERROS DE ORIENTE	18	Parque	-74,10656195	4,555957552
18PQ00111	24/03/2023	31/03/2023	630,19516	KR 11A 41 13 S	LA RESURRECCION	18	Parque	-74,1102423	4,564389179
18PQ00112	17/03/2023	23/03/2023	1039,17747	KR 1 49B 64 S	LOS ARRAYANES II	18	Parque	-74,10858242	4,543172628
18PQ00113	17/03/2023	23/03/2023	653,83351	KR 1A E 49D 10 S	PALERMO SUR	18	Parque	-74,10842548	4,542044063
18PQ00114	17/03/2023	23/03/2023	6252,55484	CL 50 S 2D 89 E	PALERMO SUR	18	Parque	-74,10771029	4,539856979
18PQ00115	17/03/2023	23/03/2023	606,22262	DG 48P S 5X 43	MOLINOS DEL SUR	18	Parque	-74,11753924	4,557004154
18PQ00116	24/03/2023	31/03/2023	8919,98733	KR 13BIS 42 10 S	PUERTO RICO	18	Parque	-74,10950333	4,564000895
18PQ00117	17/03/2023	23/03/2023	288,17447	TV 5GBIS 48P 02 S	LOS MOLINOS	18	Parque	-74,11161114	4,555073496
18PQ00118	17/03/2023	23/03/2023	125,48253	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,11060763	4,556046454
18PQ00119	17/03/2023	23/03/2023	250,40373	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,10959272	4,555415682
18PQ00120	17/03/2023	23/03/2023	168,41279	TV 5CBIS 48P 05 S	LOS MOLINOS	18	Parque	-74,11003495	4,554461672
18PQ00121	17/03/2023	23/03/2023	298,73499	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,10843561	4,556238791
18PQ00122	24/03/2023	31/03/2023	4118,51228	CL 31A S 13A 30	GUSTAVO RESTREPO	18	Parque	-74,10964288	4,576919313
18PQ00124	24/03/2023	31/03/2023	110,18340	KR 10C 30F 02 S	SOSIEGO SUR	18	Parque	-74,10161143	4,569845411
18PQ00125	24/03/2023	31/03/2023	77,78255	KR 10C 27A 34 S	SOSIEGO SUR	18	Parque	-74,10007038	4,572117271
18PQ00126	24/03/2023	31/03/2023	135,08381	CL 28 S 11A 61	SOSIEGO SUR	18	Parque	-74,10154406	4,573055083
18PQ00127	24/03/2023	31/03/2023	127,45359	CL 28 S 11A 61	SOSIEGO SUR	18	Parque	-74,10209514	4,573445393
18PQ00128	17/03/2023	23/03/2023	51,66952	KR 5L 48L 35 S	LOS MOLINOS	18	Parque	-74,11143042	4,555564773
18PQ00129	17/03/2023	23/03/2023	18,24711	CL 48P S 5F 45	LOS MOLINOS	18	Parque	-74,11089421	4,555302974
18PQ00130	10/03/2023	16/03/2023	404,55398	KR 21 40 61 S	QUIROGA SUR	18	Parque	-74,12077684	4,577685512
18PQ00131	17/03/2023	23/03/2023	326,09313	CL 50B S 12C 96	EL PLAYON	18	Parque	-74,12205073	4,561911822
18PQ00132	10/03/2023	16/03/2023	345,33217	KR 24B 36 17 S	INGLES	18	Parque	-74,11966378	4,582590491
18PQ00133	24/03/2023	31/03/2023	1073,35951	CL 50A S 13A 31	MARCO FIDEL SUAREZ I	18	Parque	-74,12428481	4,565085383
18PQ00134	24/03/2023	31/03/2023	318,09200	CL 36G S 11A 04	LA RESURRECCION I	18	Parque	-74,10826756	4,566126393
18PQ00135	24/03/2023	31/03/2023	928,77549	TV 13I 51 04 S	MARCO FIDEL SUAREZ I	18	Parque	-74,12309424	4,566391257
18PQ00136	17/03/2023	23/03/2023	623,71873	KR 7 49F 14 S	MOLINOS DEL SUR	18	Parque	-74,11872213	4,557070555
18PQ00137	17/03/2023	23/03/2023	12082,85542	CL 48N S 3D 20	CERROS DE ORIENTE	18	Parque	-74,10523195	4,556037387
18PQ00138	24/03/2023	31/03/2023	820,94601	TV 5M 48A 05 S	CARMEN DEL SOL	18	Parque	-74,1122381	4,56034371
18PQ00140	24/03/2023	31/03/2023	1433,81195	CL 48IBIS S 10C 06	GUIPARMA	18	Parque	-74,11713636	4,562273035
18PQ00141	24/03/2023	31/03/2023	411,85091	CL 32D S 13F 14	HOSPITAL SAN CARLOS	18	Parque	-74,11366377	4,574597366
18PQ00143	17/03/2023	23/03/2023	511,03465	DG 49DBIS S 11D 69	EL PLAYON	18	Parque	-74,12099685	4,561975791
18PQ00144	10/03/2023	16/03/2023	68,44946	CL 29 S 19D 28	QUIROGA I	18	Parque	-74,11039915	4,58010609
18PQ00145	10/03/2023	16/03/2023	318,06517	CL 29 S 20A 10	QUIROGA I	18	Parque	-74,11058129	4,580699161
18PQ00146	10/03/2023	16/03/2023	153,84793	CL 31 S 21A 58	QUIROGA I	18	Parque	-74,11196771	4,581332776
18PQ00147	10/03/2023	16/03/2023	340,41183	CL 28B S 21A 36	QUIROGA I	18	Parque	-74,11054262	4,581877709
18PQ00148	17/03/2023	23/03/2023	364,97272	KR 2C E 49B 71 S	LOS ARRAYANES II	18	Parque	-74,10647894	4,541609421
18PQ00149	24/03/2023	31/03/2023	58,78479	TV 13HBISA 49 55 S	MARCO FIDEL SUAREZ I	18	Parque	-74,12347755	4,567063003
18PQ00150	17/03/2023	23/03/2023	369,85397	KR 5L 48J 15 S	LOS MOLINOS	18	Parque	-74,11126784	4,557018759
18PQ00151	17/03/2023	23/03/2023	122,82045	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,11077669	4,556769294
18PQ00152	17/03/2023	23/03/2023	909,36697	CL 50B S 12C 96	ARBOLEDA SUR	18	Parque	-74,12314854	4,562704022
18PQ00153	24/03/2023	31/03/2023	388,15560	CL 48 S 10D 61	ARBOLEDA SUR	18	Parque	-74,11500364	4,564447813
18PQ00154	24/03/2023	31/03/2023	197,79684	KR 12K 32 15 S	HOSPITAL SAN CARLOS	18	Parque	-74,10981221	4,573642722
18PQ00155	17/03/2023	23/03/2023	6204,26984	KR 4BBIS 51 05 S	LA PICOTA	18	Parque	-74,11547961	4,545081511
18PQ00156	17/03/2023	23/03/2023	145,43655	CL 48P S 5F 45	LOS MOLINOS	18	Parque	-74,11110747	4,554834303
18PQ00158	17/03/2023	23/03/2023	226,65400	KR 5L 48J 79 S	LOS MOLINOS	18	Parque	-74,11104785	4,556256137
18PQ00159	17/03/2023	23/03/2023	330,71380	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,10984356	4,55635733
18PQ00160	17/03/2023	23/03/2023	167,01159	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,1100454	4,555636326
18PQ00161	17/03/2023	23/03/2023	281,49078	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,10934373	4,556049986
18PQ00162	17/03/2023	23/03/2023	219,82275	TV 5CBIS 48P 05 S	LOS MOLINOS	18	Parque	-74,10977561	4,55489913
18PQ00163	17/03/2023	23/03/2023	436,36825	TV 5C 48P 13 S	LOS MOLINOS	18	Parque	-74,10970859	4,55368759
18PQ00164	17/03/2023	23/03/2023	129,11086	TV 5C 48P 13 S	LOS MOLINOS	18	Parque	-74,10925331	4,554614053
18PQ00165	17/03/2023	23/03/2023	276,03190	CL 48J S 5F 16	LOS MOLINOS	18	Parque	-74,10902277	4,555259657
18PQ00166	17/03/2023	23/03/2023	76,10919	CL 48P S 5A 98	LOS MOLINOS	18	Parque	-74,10866112	4,554334276
18PQ00167	17/03/2023	23/03/2023	168,44989	CL 48P S 5A 98	LOS MOLINOS	18	Parque	-74,10887752	4,553898793
18PQ00168	17/03/2023	23/03/2023	723,21436	TV 5CBIS 48P 05 S	LOS MOLINOS	18	Parque	-74,11029101	4,55391602
18PQ00169	17/03/2023	23/03/2023	301,83826	CL 48P S 5A 98	LOS MOLINOS	18	Parque	-74,10918874	4,553506892
18PQ00170	17/03/2023	23/03/2023	1637,51213	CL 48P S 5L 11	MARRUECOS	18	Parque	-74,11288052	4,554922953
18PQ00171	24/03/2023	31/03/2023	1260,74530	TV 13HBISA 49 55 S	MARCO FIDEL SUAREZ I	18	Parque	-74,12327484	4,567371756
18PQ00172	10/03/2023	16/03/2023	23,20481	KR 25A - CL 46 S	TUNAL ORIENTAL	18	Parque	-74,12819052	4,580597195
18PQ00173	1/03/2023	9/03/2023	2609,04032	KR 12D 24 75 S	SAN JOSE SUR	18	Parque	-74,10111553	4,577254684



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18PQ00174	1/03/2023	9/03/2023	2323,90936	CL 27A S 12 32	GUSTAVO RESTREPO	18	Parque	-74,10220377	4,574251734
18PQ00175	24/03/2023	31/03/2023	1178,53555	KR 11D 36D 01 S	LA RESURRECCION I	18	Parque	-74,10960921	4,567811806
18PQ00176	10/03/2023	16/03/2023	599,58348	CL 31B S 23 60	QUIROGA	18	Parque	-74,11295663	4,581951391
18PQ00177	10/03/2023	16/03/2023	566,83691	CL 31B S 19 41	QUIROGA	18	Parque	-74,11236996	4,579091356
18PQ00178	10/03/2023	16/03/2023	109,30256	CL 31C S 21B 99	QUIROGA	18	Parque	-74,1136524	4,580234903
18PQ00179	17/03/2023	23/03/2023	1317,44877	CL 49B S 10B 81	GUIPARMA	18	Parque	-74,11931621	4,560841932
18PQ00180	24/03/2023	31/03/2023	823,40702	KR 11C 43 37 S	CARMEN DEL SOL	18	Parque	-74,11240166	4,564567723
18PQ00181	24/03/2023	31/03/2023	1887,04990	CL 43 S 11J 64	CARMEN DEL SOL	18	Parque	-74,11398674	4,565754361
18PQ00182	24/03/2023	31/03/2023	478,12942	TV 12BIS 43A 05 S	CARMEN DEL SOL	18	Parque	-74,11412831	4,566305833
18PQ00183	17/03/2023	23/03/2023	4392,62150	CL 49B S 10B 50	GUIPARMA	18	Parque	-74,11886167	4,560360689
18PQ00184	17/03/2023	23/03/2023	7856,08964	KR 10 48I 70 S	GUIPARMA	18	Parque	-74,11764172	4,560117374
18PQ00185	17/03/2023	23/03/2023	4066,52494	CL 48P S 5A 98	SAN AGUSTIN	18	Parque	-74,10970353	4,552606115
18PQ00186	24/03/2023	31/03/2023	4057,56531	CL 44A S 9L 82	PUERTO RICO	18	Parque	-74,11016926	4,56257971
18PQ00187	24/03/2023	31/03/2023	219,96674	CL 40C S 12G 47	GRANJAS SAN PABLO	18	Parque	-74,11547679	4,570384491
18PQ00188	24/03/2023	31/03/2023	2722,65532	CL 43 S 11 02	PUERTO RICO	18	Parque	-74,10982775	4,563592879
18PQ00189	17/03/2023	23/03/2023	866,08515	CL 48ZBIS S 5F 11	SAN AGUSTIN	18	Parque	-74,11299371	4,550123626
18PQ00191	17/03/2023	23/03/2023	1030,65437	TV 5P 48K 09 S	CALLEJON SANTA BARBARA	18	Parque	-74,11379605	4,557037587
18PQ00192	17/03/2023	23/03/2023	101,69852	TV 5P 48K 57 S	CALLEJON SANTA BARBARA	18	Parque	-74,11385202	4,556417875
18PQ00193	17/03/2023	23/03/2023	83,07364	KR 5L 48K 13 S	LOS MOLINOS	18	Parque	-74,11157718	4,55639009
18PQ00194	17/03/2023	23/03/2023	46,87276	TV 5FBIS 48P 05 S	LOS MOLINOS	18	Parque	-74,11043438	4,555018747
18PQ00197	24/03/2023	31/03/2023	2287,65413	CL 48HBIS S 10 68	ARBOLEDA SUR	18	Parque	-74,11605259	4,562541543
18PQ00198	17/03/2023	23/03/2023	1296,29457	CL 58A S 3I 37 E	ARRAYANES V	18	Parque	-74,10403668	4,537889398
18PQ00199	17/03/2023	23/03/2023	1742,74983	KR 3 E 49C 89 S	ARRAYANES V	18	Parque	-74,10659635	4,539594099
18PQ00200	17/03/2023	23/03/2023	3432,90874	KR 4BBIS 51 05 S	LA PICOTA ORIENTAL	18	Parque	-74,1154159	4,545194673
18PQ00201	17/03/2023	23/03/2023	20610,79676	CL 58 S 3I 27 E	DIANA TURBAY CULTIVOS	18	Parque	-74,10372401	4,540978143
18PQ00202	17/03/2023	23/03/2023	2350,76453	KR 3A E 48Q 34 S	DIANA TURBAY ARRAYANES	18	Parque	-74,10356348	4,542354917
18PQ00203	17/03/2023	23/03/2023	2682,78039	CL 49C S 1B 51 E	LOS ARRAYANES II	18	Parque	-74,1072689	4,541934243
18PQ00204	17/03/2023	23/03/2023	179,31437	CL 49B S 2A 38 E	DIANA TURBAY ARRAYANES	18	Parque	-74,10617717	4,542292786
18PQ00205	17/03/2023	23/03/2023	829,33941	CL 48R S 1A 11 E	DIANA TURBAY ARRAYANES	18	Parque	-74,10502825	4,544708209
18PQ00206	10/03/2023	16/03/2023	344,46625	KR 50 42 90 S	VILLA MAYOR	18	Parque	-74,12824755	4,587170882
18PQ00208	10/03/2023	16/03/2023	100,79352	KR 18A 31G 03 S	QUIROGA	18	Via peatonal	-74,1136216	4,577930203
18PQ00209	10/03/2023	16/03/2023	805,77090	KR 25A 36 25 S	INGLES	18	Parque	-74,12039483	4,582947006
18PQ00210	24/03/2023	31/03/2023	7772,79426	CL 36B S 12 98	HOSPITAL SAN CARLOS	18	Parque	-74,10562947	4,573293994
18PQ00211	24/03/2023	31/03/2023	94746,95898	CL 36B S 12 98	HOSPITAL SAN CARLOS	18	Parque	-74,10417646	4,572158658
18PQ00212	24/03/2023	31/03/2023	10304,81019	CL 36B S 12 98	HOSPITAL SAN CARLOS	18	Parque	-74,10669611	4,572729192
18SV00001	1/03/2023	9/03/2023	818,41334	CL 29 S 26B 36	LIBERTADOR	18	Separador Vial	-74,11340853	4,587288486
18SV00002	17/03/2023	23/03/2023	1709,28118	KR 1 52A 25 S	PALERMO SUR	18	Separador Vial	-74,11158406	4,542039206
18SV00003	17/03/2023	23/03/2023	1253,38134	CL 50A S 5B 98	LA PICOTA ORIENTAL	18	Separador Vial	-74,11337265	4,546972775
18SV00004	17/03/2023	23/03/2023	2156,91088	CL 48Q S 3 88	SAN AGUSTIN	18	Separador Vial	-74,10726091	4,549915479
18SV00005	10/03/2023	16/03/2023	722,38975	CL 35A S 26G 98	MURILLO TORO	18	Separador Vial	-74,11951487	4,588696137
18SV00006	17/03/2023	23/03/2023	213,03554	CL 48X S 5L 00	CALLEJON SANTA BARBARA	18	Separador Vial	-74,11273347	4,555189675
18SV00007	17/03/2023	23/03/2023	52,79181	CL 48N S 3D 20	CERROS DE ORIENTE	18	Separador Vial	-74,10817888	4,555082937
18SV00008	17/03/2023	23/03/2023	372,84452	KR 1 49D 00 S	PALERMO SUR	18	Separador Vial	-74,10937358	4,542829099
18SV00009	10/03/2023	16/03/2023	73,47889	CL 42 S 22A 49	SANTA LUCIA	18	Separador Vial	-74,12304719	4,578163409
18SV00010	10/03/2023	16/03/2023	602,50286	DG 41A S 28A 42	INGLES	18	Separador Vial	-74,12633757	4,585240022
18SV00011	1/03/2023	9/03/2023	302,10854	KR 24 26 01 S	CENTENARIO	18	Separador Vial	-74,10866397	4,584619525
18SV00013	17/03/2023	23/03/2023	109,76975	CL 48X S 5L 00	MARRUECOS	18	Separador Vial	-74,11278746	4,554407849
18SV00014	17/03/2023	23/03/2023	88,40354	CL 48P S 3 90	SAN AGUSTIN	18	Separador Vial	-74,10723173	4,552435425
18SV00015	17/03/2023	23/03/2023	8,29993	CL 55 S 4D 51	LA PAZ	18	Separador Vial	-74,11591616	4,541989007
18SV00016	17/03/2023	23/03/2023	1835,76917	CL 48N S 3D 20	CERROS DE ORIENTE	18	Separador Vial	-74,1067101	4,555730827
18SV00017	17/03/2023	23/03/2023	219,97024	TV 5C 48P 13 S	LOS MOLINOS	18	Separador Vial	-74,10914249	4,554055228
18SV00019	10/03/2023	16/03/2023	178,03747	KR 14 43 13 S	SANTA LUCIA	18	Separador Vial	-74,1235831	4,57474093
18SV00020	10/03/2023	16/03/2023	1702,86533	CL 44 S 23 51	SANTA LUCIA	18	Separador Vial	-74,12571416	4,578228206
18SV00021	1/03/2023	9/03/2023	552,17623	CL 27A S 10D 26	SOSIEGO SUR	18	Separador Vial	-74,10041185	4,57335071
18SV00022	1/03/2023	9/03/2023	3596,05791	CL 27 S 12B 00	GUSTAVO RESTREPO	18	Separador Vial	-74,10398719	4,576241553
18SV00023	24/03/2023	31/03/2023	98,97979	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Separador Vial	-74,10401499	4,574155876
18SV00025	1/03/2023	9/03/2023	4038,97830	CL 27A S 10 03	SOSIEGO SUR	18	Separador Vial	-74,09952635	4,572319047



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18SV00026	1/03/2023	9/03/2023	431,48804	KR 10 26 28 S	VEINTE DE JULIO	18	Separador Vial	-74,09753585	4,572560689
18SV00027	24/03/2023	31/03/2023	3052,55266	KR 10 31 29 S	SAN ISIDRO	18	Separador Vial	-74,10201012	4,568065775
18SV00028	24/03/2023	31/03/2023	67,84707	CL 39 S 10 00	LA RESURRECCION I	18	Separador Vial	-74,10806605	4,564771447
18SV00029	24/03/2023	31/03/2023	308,26758	KR 10 36B 40 S	LA RESURRECCION I	18	Separador Vial	-74,10796598	4,564425374
18SV00030	10/03/2023	16/03/2023	1742,85401	KR 24 45A 20 S	SANTA LUCIA	18	Separador Vial	-74,12574813	4,578977762
18SV00031	10/03/2023	16/03/2023	1015,13433	KR 25A 36 26 S	INGLES	18	Separador Vial	-74,11944566	4,582910721
18SV00032	10/03/2023	16/03/2023	852,40779	CL 36 S 21C 16	QUIROGA SUR	18	Separador Vial	-74,11807834	4,579048734
18SV00033	1/03/2023	9/03/2023	11276,97136	CL 22 S 25 90	RESTREPO	18	Separador Vial	-74,10251055	4,588547671
18SV00035	10/03/2023	16/03/2023	7899,18469	DG 40 S 33 05	INGLES	18	Separador Vial	-74,12635954	4,587708198
18SV00036	10/03/2023	16/03/2023	1120,14948	DG 40 S 34F 89	VILLA MAYOR	18	Separador Vial	-74,12820544	4,591106305
18VP00002	24/03/2023	31/03/2023	979,46715	CL 40 S 11C 30	LA RESURRECCION I	18	Via peatonal	-74,10974251	4,566074261
18VP00003	17/03/2023	23/03/2023	140,10217	KR 9A 49F 99 S	MOLINOS DEL SUR	18	Via peatonal	-74,12029081	4,558829932
18VP00005	17/03/2023	23/03/2023	99,33396	KR 9BIS 49G 75 S	MOLINOS DEL SUR	18	Via peatonal	-74,12011793	4,558466863
18VP00006	17/03/2023	23/03/2023	80,27234	CL 49GBIS S 9 00	MOLINOS DEL SUR	18	Via peatonal	-74,12022289	4,558087168
18VP00011	17/03/2023	23/03/2023	6619,10173	CL 48R S 2F 00	SAN AGUSTIN	18	Via peatonal	-74,10741463	4,549098919
18VP00012	17/03/2023	23/03/2023	6306,81182	CL 48Q S 2A 04	SAN AGUSTIN	18	Via peatonal	-74,10661185	4,548761111
18VP00013	17/03/2023	23/03/2023	6696,96452	CL 48PBISC S 3 70	SAN AGUSTIN	18	Via peatonal	-74,1069819	4,551563594
18VP00014	17/03/2023	23/03/2023	6854,50103	CL 48PBISC S 3 70	SAN AGUSTIN	18	Via peatonal	-74,10631744	4,551100107
18VP00015	17/03/2023	23/03/2023	91,24561	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,11456573	4,556101158
18VP00016	17/03/2023	23/03/2023	176,03893	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,11454286	4,555834953
18VP00021	17/03/2023	23/03/2023	209,72087	DG 48M S 5Q 53	CALLEJON SANTA BARBARA	18	Via peatonal	-74,11505442	4,556970906
18VP00022	17/03/2023	23/03/2023	352,37481	KR 10B 49B 27 S	GUIPARMA	18	Via peatonal	-74,11941253	4,560119309
18VP00024	17/03/2023	23/03/2023	3324,65659	CL 48Q S 5C 02	SAN AGUSTIN	18	Via peatonal	-74,11062904	4,551033396
18VP00025	24/03/2023	31/03/2023	325,65371	CL 48 S 9 00	ARBOLEDA SUR	18	Via peatonal	-74,11316103	4,561070818
18VP00026	24/03/2023	31/03/2023	270,70169	KR 9BISA 48 00 S	ARBOLEDA SUR	18	Via peatonal	-74,11321932	4,561352324
18VP00027	24/03/2023	31/03/2023	186,97199	KR 12D 32 44 S	GRANJAS DE SANTA SOFIA	18	Via peatonal	-74,10987714	4,569877421
18VP00028	24/03/2023	31/03/2023	9,95603	CL 36B S 10C 23	SAN LUIS	18	Via peatonal	-74,10550295	4,566161878
18VP00029	24/03/2023	31/03/2023	563,54811	CL 47 S 9 00	PUERTO RICO	18	Via peatonal	-74,11114117	4,560991243
18VP00030	24/03/2023	31/03/2023	692,88018	DG 48B S 5L 01	PUERTO RICO	18	Via peatonal	-74,11113356	4,560683117
18VP00031	17/03/2023	23/03/2023	751,98356	TV 5DBIS 48D 05 S	CERROS DE ORIENTE	18	Via peatonal	-74,10758447	4,556505228
18VP00032	17/03/2023	23/03/2023	292,13500	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,1078439	4,554802347
18VP00033	17/03/2023	23/03/2023	575,46623	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10733094	4,555454244
18VP00035	17/03/2023	23/03/2023	99,42924	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10694346	4,554704169
18VP00036	17/03/2023	23/03/2023	74,65638	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10542141	4,555398075
18VP00037	17/03/2023	23/03/2023	1856,07046	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10558313	4,556141715
18VP00038	17/03/2023	23/03/2023	847,91532	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10589092	4,555781087
18VP00039	17/03/2023	23/03/2023	91,52318	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10598236	4,554583338
18VP00040	17/03/2023	23/03/2023	1006,96543	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10616372	4,554892056
18VP00041	24/03/2023	31/03/2023	112,60229	CL 36F S 11C 04	LA RESURRECCION I	18	Via peatonal	-74,10895675	4,567127869
18VP00042	24/03/2023	31/03/2023	231,01320	CL 40 S 11A 48	LA RESURRECCION I	18	Via peatonal	-74,10974088	4,565498352
18VP00043	24/03/2023	31/03/2023	489,49024	KR 9BISA 47 00 S	ARBOLEDA SUR	18	Via peatonal	-74,11286541	4,561360506
18VP00044	17/03/2023	23/03/2023	2,15023	TV 1C E 49B 38 S	LOS ARRAYANES II	18	Via peatonal	-74,10699975	4,542225681
18VP00047	10/03/2023	16/03/2023	168,85128	KR 21C 31B 37 S	QUIROGA	18	Via peatonal	-74,11342678	4,580364717
18VP00048	10/03/2023	16/03/2023	213,52942	CL 31F S 21A 10	QUIROGA	18	Via peatonal	-74,11374097	4,579655716
18VP00049	10/03/2023	16/03/2023	181,02082	KR 21A 31F 15 S	QUIROGA	18	Via peatonal	-74,11404281	4,579416834
18VP00050	10/03/2023	16/03/2023	115,20485	CL 32A S 23 02	QUIROGA CENTRAL	18	Via peatonal	-74,11534817	4,580577088
18VP00051	10/03/2023	16/03/2023	207,80598	CL 33A S 22 35	QUIROGA CENTRAL	18	Via peatonal	-74,11654101	4,579826718
18VP00052	10/03/2023	16/03/2023	247,07103	CL 33A S 21B 24	QUIROGA CENTRAL	18	Via peatonal	-74,11629619	4,57916222
18VP00053	10/03/2023	16/03/2023	169,57698	CL 34 S 23A 22	QUIROGA CENTRAL	18	Via peatonal	-74,11717848	4,580446045
18VP00054	10/03/2023	16/03/2023	510,04570	KR 20 35A 39 S	QUIROGA CENTRAL	18	Via peatonal	-74,1171549	4,577622929
18VP00055	10/03/2023	16/03/2023	78,69551	CL 38 S 18 30	QUIROGA SUR	18	Via peatonal	-74,11884156	4,57648508
18VP00056	10/03/2023	16/03/2023	406,13944	KR 22A 39 01 S	QUIROGA SUR	18	Via peatonal	-74,1199171	4,578932337
18VP00057	10/03/2023	16/03/2023	362,83735	KR 20 40 61 S	QUIROGA SUR	18	Via peatonal	-74,12046662	4,57678775
18VP00058	10/03/2023	16/03/2023	372,25410	KR 23D 40B 24 S	QUIROGA SUR	18	Via peatonal	-74,12213645	4,57990645
18VP00059	10/03/2023	16/03/2023	151,89701	KR 22A 40 63 S	QUIROGA SUR	18	Via peatonal	-74,1210409	4,578547442
18VP00060	10/03/2023	16/03/2023	131,85054	KR 23 37 91 S	QUIROGA SUR	18	Via peatonal	-74,11989888	4,579555407
18VP00061	10/03/2023	16/03/2023	357,21482	KR 19 38 01 S	QUIROGA SUR	18	Via peatonal	-74,11889581	4,576846587
18VP00062	10/03/2023	16/03/2023	516,56220	KR 22 38 01 S	QUIROGA SUR	18	Via peatonal	-74,11942201	4,578622296
18VP00063	10/03/2023	16/03/2023	342,96142	KR 22 38 46 S	QUIROGA SUR	18	Via peatonal	-74,11963334	4,578079088
18VP00065	10/03/2023	16/03/2023	18,54286	CL 39 S 31 56	INGLES	18	Via peatonal	-74,12305815	4,587761694
18VP00066	10/03/2023	16/03/2023	155,83916	CL 41A S 24 26	INGLES	18	Via peatonal	-74,12283295	4,580395081
18VP00067	10/03/2023	16/03/2023	136,41873	CL 39 S 24 36	INGLES	18	Via peatonal	-74,12069524	4,581153552
18VP00068	10/03/2023	16/03/2023	552,91326	KR 24 37 75 S	INGLES	18	Via peatonal	-74,12037658	4,581367298
18VP00070	17/03/2023	23/03/2023	174,77917	KR 2D E 49D 40 S	PALERMO SUR	18	Via peatonal	-74,10794115	4,540400159
18VP00071	17/03/2023	23/03/2023	7864,89436	KR 3H 54G 04 S	LA PAZ	18	Via peatonal	-74,11457863	4,541468928



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18VP00073	17/03/2023	23/03/2023	211,85973	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,11448327	4,55555884
18VP00074	17/03/2023	23/03/2023	190,64952	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,11393918	4,555521021
18VP00075	17/03/2023	23/03/2023	48,43566	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,11355819	4,555423474
18VP00076	24/03/2023	31/03/2023	132,33174	CL 48G S 9 00	ARBOLEDA SUR	18	Via peatonal	-74,11476228	4,560540784
18VP00077	24/03/2023	31/03/2023	524,50159	TV 5L 48B 03 S	PUERTO RICO	18	Via peatonal	-74,11112712	4,560375662
18VP00078	17/03/2023	23/03/2023	228,52370	CL 48J S 5F 16	CERROS DE ORIENTE	18	Via peatonal	-74,10753827	4,556244212
18VP00079	10/03/2023	16/03/2023	34,53429	CL 33 S 20 08	QUIROGA CENTRAL	18	Via peatonal	-74,1154291	4,578366453
18VP00080	17/03/2023	23/03/2023	121,14402	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10787467	4,555398433
18VP00085	10/03/2023	16/03/2023	93,82547	CL 31A S 18 22	QUIROGA	18	Via peatonal	-74,11182965	4,578497053
18VP00086	24/03/2023	31/03/2023	20,92648	DG 49 S 13H 00	MARCO FIDEL SUAREZ I	18	Via peatonal	-74,12280966	4,567464572
18VP00087	17/03/2023	23/03/2023	440,46214	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10737302	4,555997076
18VP00088	24/03/2023	31/03/2023	16,87505	CL 36G S 11A 84	LA RESURRECCION I	18	Via peatonal	-74,1089983	4,566914595
18VP00089	17/03/2023	23/03/2023	117,63580	CL 48J S 5F 16	CERROS DE ORIENTE	18	Via peatonal	-74,1077542	4,555969601
18VP00090	17/03/2023	23/03/2023	62,53537	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10776098	4,555137665
18VP00091	10/03/2023	16/03/2023	192,72942	CL 32B S 23 81	QUIROGA CENTRAL	18	Via peatonal	-74,11606542	4,580595353
18VP00094	10/03/2023	16/03/2023	107,51722	KR 19BIS 33 23 S	QUIROGA CENTRAL	18	Via peatonal	-74,11567706	4,577730091
18VP00095	17/03/2023	23/03/2023	43,60463	CL 49G S 9 00	MOLINOS DEL SUR	18	Via peatonal	-74,11997973	4,55833696
18VP00096	17/03/2023	23/03/2023	315,35981	TV 5DBIS 48D 05 S	CERROS DE ORIENTE	18	Via peatonal	-74,10598121	4,556767621
18VP00097	10/03/2023	16/03/2023	126,20311	CL 31BBIS S 18A 31	QUIROGA	18	Via peatonal	-74,11261609	4,578453201
18VP00106	17/03/2023	23/03/2023	158,30034	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,11440749	4,555309432
18VP00107	17/03/2023	23/03/2023	361,76665	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,11421107	4,555574038
18VP00108	10/03/2023	16/03/2023	158,25053	KR 19A 32A 25 S	QUIROGA CENTRAL	18	Via peatonal	-74,11486341	4,578087951
18VP00109	17/03/2023	23/03/2023	192,31293	CL 48W S 5J 04	MARRUECOS	18	Via peatonal	-74,11365377	4,55551346
18VP00110	24/03/2023	31/03/2023	351,07547	CL 48A S 9 99	ARBOLEDA SUR	18	Via peatonal	-74,1134301	4,561699189
18VP00111	24/03/2023	31/03/2023	124,97822	KR 9BISA 48B 00 S	ARBOLEDA SUR	18	Via peatonal	-74,11402797	4,560974592
18VP00112	24/03/2023	31/03/2023	276,38597	CL 48D S 9 00	ARBOLEDA SUR	18	Via peatonal	-74,11419639	4,560585916
18VP00113	24/03/2023	31/03/2023	392,84543	CL 48C S 9 00	ARBOLEDA SUR	18	Via peatonal	-74,11394658	4,560865013
18VP00114	24/03/2023	31/03/2023	184,41277	CL 48GBIS S 9 00	ARBOLEDA SUR	18	Via peatonal	-74,11500812	4,560361076
18VP00116	10/03/2023	16/03/2023	205,59189	KR 19A 31B 37 S	QUIROGA	18	Via peatonal	-74,11283109	4,578932406
18VP00117	17/03/2023	23/03/2023	27,18870	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10733293	4,554730485
18VP00118	17/03/2023	23/03/2023	28,09386	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal	-74,10674828	4,555228289
18ZP00001	1/03/2023	9/03/2023	4683,12911	CL 31A S 28C 98	HOSPITAL SAN CARLOS	18	Zona Ambiental	-74,10651176	4,574541638
18ZP00002	17/03/2023	23/03/2023	360,87562	KR 1 E 53 40 S	PALERMO SUR	18	Zona Ambiental	-74,11105969	4,540843842
18ZP00004	17/03/2023	23/03/2023	1232,66164	CL 49B S 2B 18	LOS ARRAYANES II	18	Zona Ambiental	-74,10887566	4,544529562
18ZP00005	17/03/2023	23/03/2023	26,67047	DG 52A S 4B 06	LA PAZ	18	Zona Ambiental	-74,11432877	4,541923477
18ZP00007	24/03/2023	31/03/2023	304,06180	TV 5L 48B 03 S	PUERTO RICO	18	Zona Ambiental	-74,11076786	4,559775036
18ZP00008	24/03/2023	31/03/2023	230,05912	TV 5DBIS 48D 05 S	PUERTO RICO	18	Zona Ambiental	-74,10931729	4,559221166
18ZP00009	24/03/2023	31/03/2023	122,83713	TV 5DBIS 48D 05 S	PUERTO RICO	18	Zona Ambiental	-74,10960516	4,559539609
18ZP00010	24/03/2023	31/03/2023	2293,86731	TV 5L 48B 09 S	PUERTO RICO	18	Zona Ambiental	-74,11004081	4,559445527
18ZP00012	17/03/2023	23/03/2023	873,51181	CL 49DBIS S 5X 02	MOLINOS DEL SUR	18	Zona Ambiental	-74,11790561	4,555907257
18ZP00014	17/03/2023	23/03/2023	188,32176	KR 3 51B 14 S	PALERMO SUR	18	Zona Ambiental	-74,11181802	4,542488215
18ZP00019	17/03/2023	23/03/2023	1719,39065	CL 49B S 3D 10 E	DIANA TURBAY CULTIVOS	18	Zona Ambiental	-74,10467635	4,539943391
18ZP00022	17/03/2023	23/03/2023	2203,28656	CL 50B S 5R 51	MOLINOS DEL SUR	18	Zona Ambiental	-74,12046132	4,554441261
18ZP00023	1/03/2023	9/03/2023	6120,43051	CL 31 S 21 28	QUIROGA	18	Zona Ambiental	-74,1129093	4,5804706
18ZP00024	1/03/2023	9/03/2023	859,20335	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Zona Ambiental	-74,10997426	4,576740014
18ZP00025	24/03/2023	31/03/2023	7574,78488	CL 37 S 11C 00	LA RESURRECCION I	18	Zona Ambiental	-74,10893135	4,565645951
18ZP00026	24/03/2023	31/03/2023	129,85160	CL 48 S 10D 54	ARBOLEDA SUR	18	Zona Ambiental	-74,11436897	4,563906311
18ZP00029	17/03/2023	23/03/2023	3762,10781	KR 10D 49D 05 S	GUIPARMA	18	Zona Ambiental	-74,11975936	4,560831823
18ZP00030	24/03/2023	31/03/2023	7471,03520	DG 48B S 5L 23	CARMEN DEL SOL	18	Zona Ambiental	-74,11195257	4,560121558
18ZP00031	24/03/2023	31/03/2023	6839,09688	CL 44A S 9L 82	PUERTO RICO	18	Zona Ambiental	-74,10960883	4,561833972
18ZP00032	24/03/2023	31/03/2023	124,55832	TV 5DBIS 48D 05 S	PUERTO RICO	18	Zona Ambiental	-74,10980626	4,55915273
18ZP00033	17/03/2023	23/03/2023	1563,24665	CL 48P S 3 00	SAN AGUSTIN	18	Zona Ambiental	-74,10696106	4,55288576
18ZP00034	17/03/2023	23/03/2023	6533,83696	CL 48P S 3 00	SAN AGUSTIN	18	Zona Ambiental	-74,10563816	4,549640414
18ZP00035	17/03/2023	23/03/2023	3107,38511	TV 1A 48Q 48 S	CERROS DE ORIENTE	18	Zona Ambiental	-74,10445939	4,547831833
18ZP00036	17/03/2023	23/03/2023	4769,04189	CL 49 S 1 00	DIANA TURBAY	18	Zona Ambiental	-74,11027037	4,546682995
18ZP00037	17/03/2023	23/03/2023	8380,71750	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Zona Ambiental	-74,11121102	4,54618739
18ZP00038	17/03/2023	23/03/2023	1028,45312	CL 49B S 3B 15	LA PICOTA ORIENTAL	18	Zona Ambiental	-74,11034167	4,545258288
18ZP00039	17/03/2023	23/03/2023	81,93580	DG 49CBISA S 4B 20	LA PICOTA ORIENTAL	18	Zona Ambiental	-74,11213821	4,54583212
18ZP00040	17/03/2023	23/03/2023	1019,01656	DG 53A S 1 18	PALERMO SUR	18	Zona Ambiental	-74,11172431	4,5414179
18ZP00041	24/03/2023	31/03/2023	75,82362	TV 5L 48F 77 S	PUERTO RICO	18	Zona Ambiental	-74,11097121	4,55781681
18ZP00042	24/03/2023	31/03/2023	1495,85466	KR 10D 34 50 S	SAN LUIS	18	Zona Ambiental	-74,10430802	4,568109098
18ZP00043	17/03/2023	23/03/2023	229,37410	DG 53BIS S 2G 54	LA PAZ	18	Zona Ambiental	-74,11346961	4,542040956



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
18ZP00044	24/03/2023	31/03/2023	1426,97826	DG 49ABISB S 13I 20	MARCO FIDEL SUAREZ I	18	Zona Ambiental	-74,12383113	4,567067622
18ZP00045	17/03/2023	23/03/2023	6127,54411	CL 50A S 12A 21	EL PLAYON	18	Zona Ambiental	-74,12187786	4,561280744
18ZP00047	10/03/2023	16/03/2023	5908,31998	CL 36 S 25A 61	BRAVO PAEZ	18	Zona Ambiental	-74,12139055	4,583798192
18ZP00048	24/03/2023	31/03/2023	12854,51279	KR 10 36B 40 S	SAN LUIS	18	Zona Ambiental	-74,10598201	4,564335393
18ZV00001	17/03/2023	23/03/2023	86,01643	DG 48M S 5P 43	CALLEJON SANTA BARBARA	18	Zona de verde	-74,11430049	4,556714799
18ZV00002	17/03/2023	23/03/2023	140,74922	CL 58A S 3I 05 E	ARRAYANES V	18	Zona de verde	-74,10477373	4,537866527
18ZV00003	17/03/2023	23/03/2023	955,13582	KR 3H E 49A 22 S	ARRAYANES V	18	Zona de verde	-74,10517295	4,538583238
18ZV00004	17/03/2023	23/03/2023	3360,86757	CL 49CBISD S 3 08 E	ARRAYANES V	18	Zona de verde	-74,10587909	4,539703209
18ZV00005	17/03/2023	23/03/2023	722,92571	KR 3 E 49C 83 S	ARRAYANES V	18	Zona de verde	-74,10661497	4,539854791
18ZV00006	17/03/2023	23/03/2023	553,84889	CL 49DBIS S 2F 29 E	PALERMO SUR	18	Zona de verde	-74,10698208	4,539870255
18ZV00007	17/03/2023	23/03/2023	29,60508	DG 50DBIS S 5B 38	LA PICOTA ORIENTAL	18	Zona de verde	-74,11444215	4,546392359
18ZV00008	17/03/2023	23/03/2023	9563,04239	CL 48P S 1 20	CERROS DE ORIENTE	18	Zona de verde	-74,1034451	4,547396909
18ZV00009	24/03/2023	31/03/2023	1139,90052	CL 39B S 7A 24	CERROS DE ORIENTE	18	Zona de verde	-74,1053289	4,56117822
18ZV00011	24/03/2023	31/03/2023	576,75428	KR 12K 32H 41 S	GRANJAS SAN PABLO	18	Zona de verde	-74,11381903	4,572169513
19AN00001-1	10/03/2023	16/03/2023	13,33793	KR 49CBISA 68D 29S	VERONA	19	Anden	-74,15820514	4,57829161
19AN00001-2	10/03/2023	16/03/2023	3,24699	KR 49CBISA 68D 29S	VERONA	19	Anden	-74,15825839	4,578371337
19AN00001-3	10/03/2023	16/03/2023	6,11899	KR 49CBISA 68D 29S	VERONA	19	Anden	-74,15827299	4,578409013
19AN00002-1	10/03/2023	16/03/2023	3,82634	CL 68DBISA S 49F 07	VERONA	19	Anden	-74,15873071	4,578824515
19AN00002-2	10/03/2023	16/03/2023	21,65614	CL 68DBISA S 49F 07	VERONA	19	Anden	-74,15869962	4,578822517
19AN00002-3	10/03/2023	16/03/2023	62,85598	DG 68D S 49C 70	VERONA	19	Anden	-74,15861155	4,578854295
19AN00003-1	10/03/2023	16/03/2023	85,56712	CL 68DBISB S 49 19	VERONA	19	Anden	-74,15812918	4,577144447
19AN00004-1	10/03/2023	16/03/2023	15,67640	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,15514389	4,574197091
19AN00005-1	10/03/2023	16/03/2023	23,69103	DG 68D S 49C 70	VERONA	19	Anden	-74,15805083	4,578450646
19AN00006-1	24/03/2023	31/03/2023	65,73204	TV 49 59C 20S	VERONA	19	Anden	-74,15478967	4,577349855
19AN00006-10	24/03/2023	31/03/2023	10,28557	TV 49 59C 20S	VERONA	19	Anden	-74,15504859	4,577721818
19AN00006-11	24/03/2023	31/03/2023	12,69784	TV 49 59C 20S	VERONA	19	Anden	-74,15504976	4,577805375
19AN00006-12	24/03/2023	31/03/2023	147,51965	TV 49 59C 20S	VERONA	19	Anden	-74,15472465	4,577713976
19AN00006-13	24/03/2023	31/03/2023	16,37838	TV 49 59C 20S	VERONA	19	Anden	-74,15505088	4,577894046
19AN00006-14	24/03/2023	31/03/2023	18,81321	TV 49 59C 20S	VERONA	19	Anden	-74,15510962	4,577929637
19AN00006-15	24/03/2023	31/03/2023	373,36467	TV 49 59C 20S	VERONA	19	Anden	-74,15527212	4,577684586
19AN00006-16	24/03/2023	31/03/2023	55,38259	CL 59C S 48 51	VERONA	19	Anden	-74,15472386	4,577897227
19AN00006-17	24/03/2023	31/03/2023	62,45071	TV 49 59C 20S	VERONA	19	Anden	-74,1549432	4,577778627
19AN00006-19	24/03/2023	31/03/2023	37,77928	TV 49 59C 20S	VERONA	19	Anden	-74,15576432	4,578162334
19AN00006-2	24/03/2023	31/03/2023	14,40759	TV 49 59C 20S	VERONA	19	Anden	-74,15525231	4,577411524
19AN00006-20	24/03/2023	31/03/2023	126,08077	TV 49 59C 20S	VERONA	19	Anden	-74,15535828	4,578162163
19AN00006-21	24/03/2023	31/03/2023	125,60002	CL 59C S 48 51	VERONA	19	Anden	-74,15467458	4,578164045
19AN00006-3	24/03/2023	31/03/2023	10,67868	TV 49 59C 20S	VERONA	19	Anden	-74,15469079	4,577392844
19AN00006-4	24/03/2023	31/03/2023	118,65051	TV 49 59C 20S	VERONA	19	Anden	-74,15512436	4,577384432
19AN00006-5	24/03/2023	31/03/2023	200,16809	TV 49 59C 20S	VERONA	19	Anden	-74,1545614	4,57738189
19AN00006-6	24/03/2023	31/03/2023	46,56776	CL 59C S 48 51	VERONA	19	Anden	-74,15448102	4,577450323
19AN00006-7	24/03/2023	31/03/2023	13,34621	TV 49 59C 20S	VERONA	19	Anden	-74,15505133	4,577464344
19AN00006-8	24/03/2023	31/03/2023	18,17423	TV 49 59C 20S	VERONA	19	Anden	-74,15494622	4,577550534
19AN00006-9	24/03/2023	31/03/2023	20,60714	TV 49 59C 20S	VERONA	19	Anden	-74,15504854	4,577586148
19AN00007-1	10/03/2023	16/03/2023	132,83585	KR 49D 49C 18	VERONA	19	Anden	-74,15674627	4,578738687
19AN00007-2	10/03/2023	16/03/2023	192,39747	KR 49D 49C 50	VERONA	19	Anden	-74,1568183	4,578874715
19AN00008-1	24/03/2023	31/03/2023	28,32810	TV 49 59C 93 S	VERONA	19	Anden	-74,15590238	4,578289673
19AN00008-10	24/03/2023	31/03/2023	2,69608	TV 49 59C 73 S	VERONA	19	Anden	-74,15548364	4,578883319
19AN00008-11	24/03/2023	31/03/2023	1,46079	TV 49 59C 73 S	VERONA	19	Anden	-74,15548436	4,578915247
19AN00008-12	24/03/2023	31/03/2023	3,62020	CL 59C S 49A 22	VERONA	19	Anden	-74,15527432	4,579004378
19AN00008-13	24/03/2023	31/03/2023	413,73509	TV 49 59C 73 S	VERONA	19	Anden	-74,15582932	4,578737205
19AN00008-14	24/03/2023	31/03/2023	97,73063	TV 49 59C 73 S	VERONA	19	Anden	-74,1560681	4,578983642
19AN00008-15	24/03/2023	31/03/2023	5,78025	TV 49 59C 73 S	VERONA	19	Anden	-74,15548405	4,579011145
19AN00008-16	24/03/2023	31/03/2023	214,20817	TV 49 59C 73 S	VERONA	19	Anden	-74,15536623	4,579081534
19AN00008-17	24/03/2023	31/03/2023	108,13244	TV 49 59C 73 S	VERONA	19	Anden	-74,15564464	4,579246485
19AN00008-18	24/03/2023	31/03/2023	118,70250	TV 49 59C 73 S	VERONA	19	Anden	-74,15577075	4,579247229
19AN00008-19	24/03/2023	31/03/2023	116,58967	TV 49 59C 73 S	VERONA	19	Anden	-74,15584336	4,579264922
19AN00008-2	24/03/2023	31/03/2023	44,24478	TV 49 59C 93 S	VERONA	19	Anden	-74,15571328	4,578290403
19AN00008-20	24/03/2023	31/03/2023	10,47601	TV 49 59C 73 S	VERONA	19	Anden	-74,15593636	4,579348466
19AN00008-21	24/03/2023	31/03/2023	9,04797	TV 49 59C 73 S	VERONA	19	Anden	-74,15579816	4,579333696
19AN00008-22	24/03/2023	31/03/2023	14,26592	TV 49 59C 73 S	VERONA	19	Anden	-74,15561693	4,579367262
19AN00008-23	24/03/2023	31/03/2023	39,19579	TV 49 59C 73 S	VERONA	19	Anden	-74,15540674	4,579189686
19AN00008-24	24/03/2023	31/03/2023	108,77278	TV 49 59C 93 S	VERONA	19	Anden	-74,15604826	4,579390785
19AN00008-25	24/03/2023	31/03/2023	4,81919	TV 49 59C 73 S	VERONA	19	Anden	-74,15579421	4,579470634
19AN00008-26	24/03/2023	31/03/2023	19,34526	TV 49 59C 73 S	VERONA	19	Anden	-74,15541248	4,579500016
19AN00008-27	24/03/2023	31/03/2023	9,69822	TV 49 59C 73 S	VERONA	19	Anden	-74,15579351	4,579548154



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00008-28	24/03/2023	31/03/2023	24,66294	TV 49 59C 73 S	VERONA	19	Anden	-74,15561742	4,579530832
19AN00008-29	24/03/2023	31/03/2023	8,28733	TV 49 59C 93 S	VERONA	19	Anden	-74,1556181	4,579651409
19AN00008-3	24/03/2023	31/03/2023	114,15347	TV 49 59C 73 S	VERONA	19	Anden	-74,15520918	4,578290737
19AN00008-30	24/03/2023	31/03/2023	8,24009	TV 49 59C 93 S	VERONA	19	Anden	-74,15579388	4,579645681
19AN00008-31	24/03/2023	31/03/2023	1080,60229	CL 59C S 49D 11	VERONA	19	Anden	-74,15643653	4,57947828
19AN00008-4	24/03/2023	31/03/2023	12,44289	TV 49 59C 73 S	VERONA	19	Anden	-74,15480729	4,578292992
19AN00008-5	24/03/2023	31/03/2023	24,23347	TV 49 59C 73 S	VERONA	19	Anden	-74,1546848	4,57834238
19AN00008-6	24/03/2023	31/03/2023	3,83274	TV 49 59C 73 S	VERONA	19	Anden	-74,15559058	4,578579048
19AN00008-7	24/03/2023	31/03/2023	5,73957	TV 49 59C 73 S	VERONA	19	Anden	-74,15548417	4,578576426
19AN00008-8	24/03/2023	31/03/2023	5,26117	TV 49 59C 73 S	VERONA	19	Anden	-74,15548436	4,578653096
19AN00008-9	24/03/2023	31/03/2023	6,57994	TV 49 59C 73 S	VERONA	19	Anden	-74,15559041	4,578668791
19AN00009-1	10/03/2023	16/03/2023	24,55070	DG 68D S 49C 70	VERONA	19	Anden	-74,15834736	4,578540831
19AN00010-1	10/03/2023	16/03/2023	44,98518	CL 68F S 50A 68	VERONA	19	Anden	-74,15959043	4,57915582
19AN00010-2	10/03/2023	16/03/2023	8,46334	CL 68F S 50A 68	VERONA	19	Anden	-74,15934041	4,579224367
19AN00011-1	1/03/2023	9/03/2023	127,84864	TV 73G 69 28S	ISMAEL PERDOMO	19	Anden	-74,16846576	4,58136263
19AN00012-1	24/03/2023	31/03/2023	8944,87832	KR 65B 57T 10S	MADELENA	19	Anden	-74,15671949	4,595839018
19AN00013-1	24/03/2023	31/03/2023	11,36892	KR 69B 65 23 S	MADELENA	19	Anden	-74,15925222	4,587515821
19AN00013-2	24/03/2023	31/03/2023	12,22944	KR 69B 65 11 S	MADELENA	19	Anden	-74,15929588	4,587649499
19AN00013-3	24/03/2023	31/03/2023	45,47752	CL 65 S 69B 10	MADELENA	19	Anden	-74,15947965	4,587668545
19AN00014-1	24/03/2023	31/03/2023	38,70831	CL 63 S CA 59	MADELENA	19	Anden	-74,15860512	4,589047779
19AN00014-2	24/03/2023	31/03/2023	158,13708	CL 63 S CA 59	MADELENA	19	Anden	-74,15889584	4,589481186
19AN00015-1	24/03/2023	31/03/2023	32,61033	CL 65 S 68C 30	MADELENA	19	Anden	-74,15830366	4,588233568
19AN00015-2	24/03/2023	31/03/2023	67,02287	CL 65 S 68C 00	MADELENA	19	Anden	-74,15785137	4,588381251
19AN00015-3	24/03/2023	31/03/2023	124,00552	CL 63 S CA 5	MADELENA	19	Anden	-74,15860092	4,58857275
19AN00015-4	24/03/2023	31/03/2023	128,49962	CL 63 S CA 1	MADELENA	19	Anden	-74,15854499	4,588953996
19AN00015-5	24/03/2023	31/03/2023	74,10731	CL 63 S 67 72	MADELENA	19	Anden	-74,15844635	4,589018767
19AN00015-6	24/03/2023	31/03/2023	35,94982	CL 63 S 67 97	MADELENA	19	Anden	-74,15806333	4,589144635
19AN00015-7	24/03/2023	31/03/2023	78,53381	KR 67 62B 55S	MADELENA	19	Anden	-74,15772989	4,589290849
19AN00015-8	24/03/2023	31/03/2023	8,13934	KR 67 63 01 S	MADELENA	19	Anden	-74,15747276	4,589341517
19AN00016-1	24/03/2023	31/03/2023	11,64231	KR 68C 65 98S	MADELENA	19	Anden	-74,15813176	4,587142803
19AN00016-2	24/03/2023	31/03/2023	121,65107	KR 68C 65 98S	MADELENA	19	Anden	-74,15820158	4,587107669
19AN00016-3	24/03/2023	31/03/2023	10,14745	KR 68C 65 98S	MADELENA	19	Anden	-74,15821617	4,587404395
19AN00016-4	24/03/2023	31/03/2023	68,49798	CL 65 S 68C 30	MADELENA	19	Anden	-74,15837621	4,5876432
19AN00016-5	24/03/2023	31/03/2023	19,52067	CL 65 S 68C 30	MADELENA	19	Anden	-74,15834384	4,587794694
19AN00016-6	24/03/2023	31/03/2023	9,19514	CL 65 S 68C 30	MADELENA	19	Anden	-74,15845982	4,587899701
19AN00016-7	24/03/2023	31/03/2023	13,99923	CL 65 S 68C 30	MADELENA	19	Anden	-74,15839064	4,587938381
19AN00016-8	24/03/2023	31/03/2023	5,24890	CL 65 S 68C 30	MADELENA	19	Anden	-74,15841634	4,588016642
19AN00016-9	24/03/2023	31/03/2023	3,46409	CL 65 S 68C 30	MADELENA	19	Anden	-74,15842985	4,588059919
19AN00017-1	24/03/2023	31/03/2023	6,41735	KR 69B 65 95 S	MADELENA	19	Anden	-74,15892621	4,58675537
19AN00017-10	24/03/2023	31/03/2023	31,89255	KR 69C 65 26 S	MADELENA	19	Anden	-74,15957087	4,587397835
19AN00017-11	24/03/2023	31/03/2023	4,78670	KR 69B 65 35 S	MADELENA	19	Anden	-74,15914627	4,587434573
19AN00017-12	24/03/2023	31/03/2023	34,76402	KR 69C 65 16 S	MADELENA	19	Anden	-74,15960313	4,587501552
19AN00017-13	24/03/2023	31/03/2023	27,49922	KR 69B 65 21 S	MADELENA	19	Anden	-74,15918762	4,587559637
19AN00017-14	24/03/2023	31/03/2023	4,93997	KR 69B 65 11 S	MADELENA	19	Anden	-74,15923176	4,587697831
19AN00017-15	24/03/2023	31/03/2023	55,17343	CL 65 S 68C 10	MADELENA	19	Anden	-74,15907979	4,587799563
19AN00017-16	24/03/2023	31/03/2023	4,40787	CL 65 S 68C 30	MADELENA	19	Anden	-74,15888458	4,587863749
19AN00017-17	24/03/2023	31/03/2023	7,29782	CL 65 S 68C 30	MADELENA	19	Anden	-74,15884146	4,587877379
19AN00017-2	24/03/2023	31/03/2023	12,13850	KR 68C 65 97 S	MADELENA	19	Anden	-74,15937474	4,586798062
19AN00017-3	24/03/2023	31/03/2023	30,59511	KR 69C 65 80 S	MADELENA	19	Anden	-74,15940031	4,586880782
19AN00017-4	24/03/2023	31/03/2023	8,64307	KR 69B 65 87 S	MADELENA	19	Anden	-74,15898522	4,586938915
19AN00017-5	24/03/2023	31/03/2023	33,42414	KR 69C 65 70 S	MADELENA	19	Anden	-74,15943369	4,586981752
19AN00017-6	24/03/2023	31/03/2023	34,20191	KR 69C 65 58 S	MADELENA	19	Anden	-74,15946766	4,58708554
19AN00017-7	24/03/2023	31/03/2023	34,22876	KR 69C 65 48 S	MADELENA	19	Anden	-74,15950178	4,587189621
19AN00017-8	24/03/2023	31/03/2023	33,89921	KR 69C 65 38 S	MADELENA	19	Anden	-74,15953621	4,587294515
19AN00017-9	24/03/2023	31/03/2023	19,25531	KR 69B 65 47 S	MADELENA	19	Anden	-74,15911322	4,587333084
19AN00018-1	24/03/2023	31/03/2023	130,99290	CL 65A S 70A 14	MADELENA	19	Anden	-74,16028898	4,587374449
19AN00018-2	24/03/2023	31/03/2023	61,02142	CL 65A S 70A 02	MADELENA	19	Anden	-74,16014299	4,587486519
19AN00018-3	24/03/2023	31/03/2023	27,73120	CL 65A S 70A 01	MADELENA	19	Anden	-74,16008731	4,587563962
19AN00018-4	24/03/2023	31/03/2023	13,10287	CL 64A S 70 00	MADELENA	19	Anden	-74,16010234	4,587707869
19AN00018-5	24/03/2023	31/03/2023	140,88046	CL 64A S 70A 19	MADELENA	19	Anden	-74,16037053	4,587714698
19AN00018-6	24/03/2023	31/03/2023	304,70922	CL 64A S 70 00	MADELENA	19	Anden	-74,16029343	4,587816598
19AN00018-7	24/03/2023	31/03/2023	2579,68883	DG 67A S 64A 99	MADELENA	19	Anden	-74,16076278	4,588016832
19AN00018-8	24/03/2023	31/03/2023	13,45364	DG 67A S 64A 99	MADELENA	19	Anden	-74,16081436	4,588620282
19AN00019-1	24/03/2023	31/03/2023	219,46124	CL 61 S 70 98	MADELENA	19	Anden	-74,16055628	4,59158685
19AN00020-1	24/03/2023	31/03/2023	43,87625	KR 70 60B 34S	MADELENA	19	Anden	-74,16035517	4,59139544
19AN00020-3	24/03/2023	31/03/2023	21,63678	KR 70 60B 34S	MADELENA	19	Anden	-74,1604463	4,591429901
19AN00020-4	24/03/2023	31/03/2023	5,33315	KR 70 60B 34S	MADELENA	19	Anden	-74,16046285	4,591464431



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
19AN00020-5	24/03/2023	31/03/2023	11,37138	KR 70 285	MADELENA	19	Anden	-74,16042647	4,591476194
19AN00021-1	24/03/2023	31/03/2023	43,41200	CL 62A S 70 01	MADELENA	19	Anden	-74,16053948	4,590366025
19AN00021-3	24/03/2023	31/03/2023	66,48759	KR 70 62 16S	MADELENA	19	Anden	-74,16057582	4,590716115
19AN00021-4	24/03/2023	31/03/2023	57,32758	KR 70 61 15S	MADELENA	19	Anden	-74,16063999	4,59115471
19AN00021-5	24/03/2023	31/03/2023	75,79438	KR 70 61 15S	MADELENA	19	Anden	-74,16059025	4,59126777
19AN00021-6	24/03/2023	31/03/2023	161,04852	KR 70 61 15S	MADELENA	19	Anden	-74,16061479	4,591302716
19AN00021-7	24/03/2023	31/03/2023	2037,72145	AK 70C 61 99S	MADELENA	19	Anden	-74,16113094	4,590793819
19AN00022-1	24/03/2023	31/03/2023	1772,09849	DG 67A S 64A 99	MADELENA	19	Anden	-74,160959	4,589164359
19AN00022-2	24/03/2023	31/03/2023	7,03210	AK 70C 61 99S	MADELENA	19	Anden	-74,16105042	4,590019732
19AN00022-3	24/03/2023	31/03/2023	6,83544	AK 70C 61 99S	MADELENA	19	Anden	-74,16099368	4,590025387
19AN00022-4	24/03/2023	31/03/2023	3,20560	CL 62B S 70 00	MADELENA	19	Anden	-74,1609167	4,590032563
19AN00022-5	24/03/2023	31/03/2023	25,38364	KR 70 62B 14 S	MADELENA	19	Anden	-74,16040611	4,590000408
19AN00022-6	24/03/2023	31/03/2023	65,26284	KR 70 62A 20S	MADELENA	19	Anden	-74,1604399	4,59034295
19AN00023-1	24/03/2023	31/03/2023	58,59673	CL 62C S 70 01	MADELENA	19	Anden	-74,16042902	4,589282168
19AN00023-2	24/03/2023	31/03/2023	29,36509	CL 62C S 70 02	MADELENA	19	Anden	-74,1604625	4,589607207
19AN00023-3	24/03/2023	31/03/2023	12,58771	KR 70 62B 99S	MADELENA	19	Anden	-74,16047692	4,589748564
19AN00024-1	24/03/2023	31/03/2023	12,17533	CL 63 S 70 26	MADELENA	19	Anden	-74,16068233	4,588629001
19AN00024-2	24/03/2023	31/03/2023	5,77111	CL 63 S 70 04	MADELENA	19	Anden	-74,16044744	4,588654565
19AN00024-3	24/03/2023	31/03/2023	10,80424	CL 63 S 70 02	MADELENA	19	Anden	-74,1603537	4,5886644
19AN00024-4	24/03/2023	31/03/2023	52,64085	CL 62D S 70 01	MADELENA	19	Anden	-74,16034334	4,588847308
19AN00024-5	24/03/2023	31/03/2023	220,25598	CL 63 S 70 02	MADELENA	19	Anden	-74,16037986	4,58880681
19AN00025-1	24/03/2023	31/03/2023	31,43677	CL 63 S 70 23	MADELENA	19	Anden	-74,16067814	4,588563342
19AN00025-2	24/03/2023	31/03/2023	21,56851	CL 63 S 70 23	MADELENA	19	Anden	-74,16048133	4,588584614
19AN00025-3	24/03/2023	31/03/2023	26,63194	CL 63 S 70 02	MADELENA	19	Anden	-74,16035089	4,588598032
19AN00026-1	24/03/2023	31/03/2023	3,95878	KR 68C 62A 67S	MADELENA	19	Anden	-74,15895314	4,589343777
19AN00026-2	24/03/2023	31/03/2023	110,47011	CL 62D S CA 44	MADELENA	19	Anden	-74,15906316	4,589655077
19AN00027-1	24/03/2023	31/03/2023	15,87044	KR 70A 64A 66S	MADELENA	19	Anden	-74,15992135	4,587082205
19AN00027-2	24/03/2023	31/03/2023	14,86550	KR 70A 64A 66S	MADELENA	19	Anden	-74,1599367	4,58712928
19AN00027-3	24/03/2023	31/03/2023	18,68069	KR 70A 65 36S	MADELENA	19	Anden	-74,15995342	4,587181729
19AN00027-4	24/03/2023	31/03/2023	16,04435	KR 70A 65 36S	MADELENA	19	Anden	-74,15997131	4,587235764
19AN00027-5	24/03/2023	31/03/2023	15,61664	KR 70A 64A 66S	MADELENA	19	Anden	-74,15998749	4,587288402
19AN00027-6	24/03/2023	31/03/2023	15,49919	KR 70A 64A 66S	MADELENA	19	Anden	-74,16000483	4,587339008
19AN00027-7	24/03/2023	31/03/2023	17,22227	KR 70A 64A 66S	MADELENA	19	Anden	-74,16002157	4,587391184
19AN00027-8	24/03/2023	31/03/2023	14,99711	KR 70A 64A 66S	MADELENA	19	Anden	-74,16003778	4,587442086
19AN00028-1	24/03/2023	31/03/2023	72,14653	CL 62D S CA 10	MADELENA	19	Anden	-74,16011435	4,588910321
19AN00028-2	24/03/2023	31/03/2023	34,55841	CL 62D S 69B 01	MADELENA	19	Anden	-74,15985974	4,588935346
19AN00028-3	24/03/2023	31/03/2023	124,85981	CL 62D S CA 34	MADELENA	19	Anden	-74,16032788	4,589407298
19AN00028-4	24/03/2023	31/03/2023	134,83946	CL 62D S CA 42	MADELENA	19	Anden	-74,16011263	4,589671649
19AN00028-5	24/03/2023	31/03/2023	72,69774	CL 62BBIS S 69A 58	MADELENA	19	Anden	-74,16012152	4,589697967
19AN00028-6	24/03/2023	31/03/2023	5,08919	CL 62BBIS S 69A 34	MADELENA	19	Anden	-74,15989749	4,589777219
19AN00028-7	24/03/2023	31/03/2023	20,66578	KR 70 62B 26 S	MADELENA	19	Anden	-74,16038589	4,589799074
19AN00029-1	24/03/2023	31/03/2023	2,55889	KR 70 62 28S	MADELENA	19	Anden	-74,1604642	4,590596537
19AN00030-1	24/03/2023	31/03/2023	11,33690	KR 70 62 24S	MADELENA	19	Anden	-74,16047255	4,590657278
19AN00030-2	24/03/2023	31/03/2023	2,34300	KR 70 62 16S	MADELENA	19	Anden	-74,16047793	4,590706735
19AN00030-3	24/03/2023	31/03/2023	4,58986	KR 70 62 16S	MADELENA	19	Anden	-74,16048201	4,590753488
19AN00030-4	24/03/2023	31/03/2023	9,56858	KR 70 62 00S	MADELENA	19	Anden	-74,1604946	4,590873424
19AN00030-5	24/03/2023	31/03/2023	8,59468	KR 70 61 34S	MADELENA	19	Anden	-74,16050544	4,590976992
19AN00030-6	24/03/2023	31/03/2023	22,98401	KR 69B 61 04 S	MADELENA	19	Anden	-74,16002491	4,591339779
19AN00031-1	24/03/2023	31/03/2023	20,85093	CL 61 S 69B 20	MADELENA	19	Anden	-74,16014966	4,591424313
19AN00031-2	24/03/2023	31/03/2023	32,14386	KR 69B 60A 78S	MADELENA	19	Anden	-74,15992628	4,591446779
19AN00033-1	24/03/2023	31/03/2023	36,81196	CL 61 S 69A 09	MADELENA	19	Anden	-74,15982343	4,591361052
19AN00033-2	24/03/2023	31/03/2023	33,14188	KR 69A 61 04S	MADELENA	19	Anden	-74,15957999	4,591384934
19AN00034-1	24/03/2023	31/03/2023	15,41538	CL 62D S 68C 30	MADELENA	19	Anden	-74,15929157	4,58920116
19AN00034-2	24/03/2023	31/03/2023	84,73640	CL 62D S CA 57	MADELENA	19	Anden	-74,1590848	4,589275597
19AN00034-3	24/03/2023	31/03/2023	10,54712	KR 68C 62A 03S	MADELENA	19	Anden	-74,15914979	4,590062319
19AN00034-4	24/03/2023	31/03/2023	197,11486	CL 62D S CA 26	MADELENA	19	Anden	-74,15929571	4,5900253
19AN00034-5	24/03/2023	31/03/2023	75,51584	KR 68B 62A 01S	MADELENA	19	Anden	-74,15904111	4,590397664
19AN00034-6	24/03/2023	31/03/2023	36,71863	KR 68B 61 25S	MADELENA	19	Anden	-74,15891235	4,590775867
19AN00034-7	24/03/2023	31/03/2023	275,12865	KR 68B 61 15S	MADELENA	19	Anden	-74,15898506	4,590861141
19AN00035-1	24/03/2023	31/03/2023	33,05865	KR 68C 61 01S	MADELENA	19	Anden	-74,1589789	4,590987438
19AN00035-2	24/03/2023	31/03/2023	217,42411	KR 68C 61 66S	MADELENA	19	Anden	-74,15917211	4,591143089
19AN00035-3	24/03/2023	31/03/2023	37,92224	KR 68C 61 01S	MADELENA	19	Anden	-74,15913871	4,59120452
19AN00036-1	24/03/2023	31/03/2023	25,54540	KR 68C 61 01S	MADELENA	19	Anden	-74,15939754	4,591404863
19AN00037-1	24/03/2023	31/03/2023	22,03642	KR 68C 61 01S	MADELENA	19	Anden	-74,15911986	4,591343709
19AN00038-1	24/03/2023	31/03/2023	4,74789	KR 68C 61 01S	MADELENA	19	Anden	-74,15896567	4,591128831
19AN00038-2	24/03/2023	31/03/2023	7,84043	KR 68C 61 01S	MADELENA	19	Anden	-74,15899067	4,591163209
19AN00039-1	24/03/2023	31/03/2023	53,64013	KR 67 62B 55S	MADELENA	19	Anden	-74,1574896	4,589512347



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
19AN00039-2	24/03/2023	31/03/2023	61,21807	KR 67 62B 55S	MADELENA	19	Anden	-74,15752953	4,589904354
19AN00039-3	24/03/2023	31/03/2023	16,87814	CL 62B S 67 00	MADELENA	19	Anden	-74,15756131	4,590213724
19AN00040-1	24/03/2023	31/03/2023	38,18091	CL 62B S 67 08	MADELENA	19	Anden	-74,15757866	4,590373969
19AN00040-2	24/03/2023	31/03/2023	24,18368	CL 62A S 62B 00	MADELENA	19	Anden	-74,1580415	4,590533403
19AN00040-3	24/03/2023	31/03/2023	14,45710	CL 62A S 67 31	MADELENA	19	Anden	-74,15774904	4,590563957
19AN00041-1	24/03/2023	31/03/2023	83,20429	KR 68B 62A 02S	MADELENA	19	Anden	-74,15862546	4,590665619
19AN00041-2	24/03/2023	31/03/2023	25,58796	KR 68B 61 30S	MADELENA	19	Anden	-74,15886446	4,590989964
19AN00042-1	24/03/2023	31/03/2023	186,57229	CL 62BIS S 67 34	MADELENA	19	Anden	-74,15802323	4,591171489
19AN00042-2	24/03/2023	31/03/2023	7,16946	CL 61 S 67 57	MADELENA	19	Anden	-74,15769178	4,591201861
19AN00042-3	24/03/2023	31/03/2023	245,15965	CL 61 S 67 29	MADELENA	19	Anden	-74,15800915	4,591530928
19AN00043-1	24/03/2023	31/03/2023	19,92093	AK 70C 60 29	RAFAEL ESCAMILLA	19	Anden	-74,15780322	4,592546053
19AN00044-1	24/03/2023	31/03/2023	8,41586	KR 68A 60A 01S	MADELENA	19	Anden	-74,15880764	4,591642116
19AN00044-2	24/03/2023	31/03/2023	6,27837	CL 62BIS S 68 80	MADELENA	19	Anden	-74,15874813	4,591644827
19AN00044-3	24/03/2023	31/03/2023	19,13882	KR 68A 60A 01S	MADELENA	19	Anden	-74,15885362	4,592066116
19AN00044-4	24/03/2023	31/03/2023	6,59169	KR 68A 60A 01S	MADELENA	19	Anden	-74,15886346	4,592181028
19AN00044-5	24/03/2023	31/03/2023	35,20674	CL 62BIS S 68 80	MADELENA	19	Anden	-74,1588038	4,592264678
19AN00045-1	24/03/2023	31/03/2023	78,92559	KR 64B 57T 92S	MADELENA	19	Anden	-74,15569809	4,594907653
19AN00045-2	24/03/2023	31/03/2023	89,09698	CL 58 S 64A 21	MADELENA	19	Anden	-74,15555633	4,594882616
19AN00045-4	24/03/2023	31/03/2023	64,39995	CL 58 S 64 50	MADELENA	19	Anden	-74,15533393	4,594922056
19AN00045-5	24/03/2023	31/03/2023	13,30172	CL 58 S 64 50	MADELENA	19	Anden	-74,15526163	4,594929779
19AN00045-6	24/03/2023	31/03/2023	196,77805	CL 58 S 64 50	MADELENA	19	Anden	-74,15509897	4,594947837
19AN00045-7	24/03/2023	31/03/2023	101,61555	KR 64A 57T 48S	MADELENA	19	Anden	-74,15509317	4,594538032
19AN00046-1	24/03/2023	31/03/2023	19,25705	CL 58A S 64 80	MADELENA	19	Anden	-74,15558858	4,594543163
19AN00046-2	24/03/2023	31/03/2023	39,13408	CL 58A S 64 80	MADELENA	19	Anden	-74,15561159	4,59455515
19AN00046-3	24/03/2023	31/03/2023	21,66516	CL 58 S 64A 21	MADELENA	19	Anden	-74,15562786	4,594711767
19AN00047-1	24/03/2023	31/03/2023	29,87275	CL 59 S 64 80	MADELENA	19	Anden	-74,15556376	4,594098699
19AN00047-2	24/03/2023	31/03/2023	10,58877	CL 59 S 64 80	MADELENA	19	Anden	-74,15554326	4,594100797
19AN00047-3	24/03/2023	31/03/2023	4,35578	KR 64B 58A 16S	MADELENA	19	Anden	-74,15556354	4,594294285
19AN00047-4	24/03/2023	31/03/2023	3,07008	KR 64B 58A 16S	MADELENA	19	Anden	-74,15556903	4,594350203
19AN00047-5	24/03/2023	31/03/2023	31,89534	KR 64B 58A 16S	MADELENA	19	Anden	-74,15558658	4,594305208
19AN00048-1	24/03/2023	31/03/2023	33,75562	KR 65 59A 32S	MADELENA	19	Anden	-74,15591006	4,593240727
19AN00048-2	24/03/2023	31/03/2023	6,65003	CL 59A S 64B 45	MADELENA	19	Anden	-74,15590151	4,593381142
19AN00048-3	24/03/2023	31/03/2023	9,21557	CL 59A S 64B 45	MADELENA	19	Anden	-74,15590946	4,593457645
19AN00048-4	24/03/2023	31/03/2023	33,01585	CL 59A S 64B 45	MADELENA	19	Anden	-74,15592893	4,593429263
19AN00049-1	24/03/2023	31/03/2023	68,51146	CL 60 S 64 97	MADELENA	19	Anden	-74,15587537	4,59290367
19AN00050-1	24/03/2023	31/03/2023	18,91020	CL 60B S 64 98	MADELENA	19	Anden	-74,15582243	4,592384051
19AN00051-1	24/03/2023	31/03/2023	24,14576	CL 60B S 64 97	MADELENA	19	Anden	-74,15579313	4,592101749
19AN00052-1	24/03/2023	31/03/2023	6,95200	KR 65BIS 62 02S	MADELENA	19	Anden	-74,15580504	4,591382024
19AN00052-2	24/03/2023	31/03/2023	29,01714	CL 62 S 64B 24	MADELENA	19	Anden	-74,15564351	4,591397151
19AN00052-3	24/03/2023	31/03/2023	36,00223	CL 62 S 64B 24	MADELENA	19	Anden	-74,15545314	4,591421544
19AN00052-4	24/03/2023	31/03/2023	5,61939	CL 62 S 64B 24	MADELENA	19	Anden	-74,15528065	4,591437354
19AN00052-5	24/03/2023	31/03/2023	10,13073	CL 62 S 64B 24	MADELENA	19	Anden	-74,15520468	4,591445057
19AN00052-6	24/03/2023	31/03/2023	2,31228	CL 62 S 64B 24	MADELENA	19	Anden	-74,1555687	4,59144967
19AN00052-7	24/03/2023	31/03/2023	5,92695	CL 62 S 64B 24	MADELENA	19	Anden	-74,15562649	4,591455519
19AN00052-8	24/03/2023	31/03/2023	48,63230	CL 62 S 64B 24	MADELENA	19	Anden	-74,15586359	4,591692288
19AN00053-1	24/03/2023	31/03/2023	4,65685	KR 65BIS 62 02S	MADELENA	19	Anden	-74,15592508	4,591369421
19AN00053-2	24/03/2023	31/03/2023	8,30421	KR 65BIS 62 02S	MADELENA	19	Anden	-74,15586839	4,591375423
19AN00054-1	24/03/2023	31/03/2023	23,76620	KR 65A 60A 80S	MADELENA	19	Anden	-74,15617262	4,591750565
19AN00054-2	24/03/2023	31/03/2023	18,08031	KR 65 60B 39S	MADELENA	19	Anden	-74,15600513	4,591770381
19AN00054-3	24/03/2023	31/03/2023	4,96099	KR 65 60A 21S	MADELENA	19	Anden	-74,15592476	4,592406907
19AN00054-4	24/03/2023	31/03/2023	30,05384	CL 60A S 65A 11	MADELENA	19	Anden	-74,1564412	4,592549149
19AN00054-5	24/03/2023	31/03/2023	9,19486	KR 65 60A 03S	MADELENA	19	Anden	-74,15594109	4,592566596
19AN00054-6	24/03/2023	31/03/2023	141,87546	KR 65 60A 03S	MADELENA	19	Anden	-74,1561447	4,592579259
19AN00055-1	24/03/2023	31/03/2023	30,05129	CL 60A S 65 02	MADELENA	19	Anden	-74,15595948	4,592760619
19AN00055-2	24/03/2023	31/03/2023	23,99183	CL 60 S 65 03	MADELENA	19	Anden	-74,15597961	4,592952875
19AN00056-1	24/03/2023	31/03/2023	32,25955	CL 65 S 69B 10	MADELENA	19	Anden	-74,1596189	4,587725733
19AN00056-2	24/03/2023	31/03/2023	24,31560	CL 65 S 69B 10	MADELENA	19	Anden	-74,15979841	4,587722781
19AN00056-3	24/03/2023	31/03/2023	86,77445	CL 65 S 68C 30	MADELENA	19	Anden	-74,15917085	4,587871178
19AN00056-4	24/03/2023	31/03/2023	3,21305	CL 65 S 68C 30	MADELENA	19	Anden	-74,15888681	4,587963916
19AN00056-5	24/03/2023	31/03/2023	59,05910	CL 65 S 68C 30	MADELENA	19	Anden	-74,15862949	4,588346769
19AN00056-6	24/03/2023	31/03/2023	53,19754	CL 63 S CA 5	MADELENA	19	Anden	-74,1587478	4,588710241
19AN00056-7	24/03/2023	31/03/2023	54,61266	CL 63 S CA 5	MADELENA	19	Anden	-74,15885969	4,589055405
19AN00058-1	24/03/2023	31/03/2023	36,39333	CL 60 S 65 02	MADELENA	19	Anden	-74,15600464	4,593191818
19AN00058-2	24/03/2023	31/03/2023	1,97610	CL 59A S 65 45	MADELENA	19	Anden	-74,15647775	4,593391361
19AN00058-3	24/03/2023	31/03/2023	5,50207	CL 59A S 65 51	MADELENA	19	Anden	-74,1564977	4,593393539
19AN00058-5	24/03/2023	31/03/2023	6,89586	CL 59A S 65 33	MADELENA	19	Anden	-74,15638802	4,593406056
19AN00058-6	24/03/2023	31/03/2023	30,11597	CL 59A S 65 27	MADELENA	19	Anden	-74,15633115	4,593411916



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00058-7	24/03/2023	31/03/2023	8,63037	CL 59A S 65 68	MADELENA	19	Anden	-74,15674066	4,593436942
19AN00058-8	24/03/2023	31/03/2023	25,98749	CL 59A S 65 03	MADELENA	19	Anden	-74,15602343	4,593381775
19AN00058-9	24/03/2023	31/03/2023	10,53312	CL 59A S 65 32	MADELENA	19	Anden	-74,15636519	4,593480006
19AN00059-1	24/03/2023	31/03/2023	5,37401	KR 66 59 33S	MADELENA	19	Anden	-74,15690549	4,593458945
19AN00059-2	24/03/2023	31/03/2023	12,12282	KR 66 59 29S	MADELENA	19	Anden	-74,15688123	4,593479838
19AN00059-3	24/03/2023	31/03/2023	3,89195	KR 66 59 25S	MADELENA	19	Anden	-74,15691252	4,593540296
19AN00059-4	24/03/2023	31/03/2023	3,45805	KR 66 59 13S	MADELENA	19	Anden	-74,15689926	4,593662293
19AN00059-5	24/03/2023	31/03/2023	25,04155	CL 59 S 65A 09	MADELENA	19	Anden	-74,15654934	4,593812012
19AN00059-6	24/03/2023	31/03/2023	79,53181	CL 59A S 64B 10	MADELENA	19	Anden	-74,1559494	4,593688245
19AN00060-1	24/03/2023	31/03/2023	6,59183	KR 64B 58A 21S	MADELENA	19	Anden	-74,15567047	4,594162855
19AN00060-2	24/03/2023	31/03/2023	4,48142	KR 64B 58A 15S	MADELENA	19	Anden	-74,15570193	4,594240522
19AN00060-3	24/03/2023	31/03/2023	10,17710	KR 64B 58A 21S	MADELENA	19	Anden	-74,15567644	4,594229834
19AN00060-4	24/03/2023	31/03/2023	12,48858	KR 64B 58 15S	MADELENA	19	Anden	-74,15571698	4,594608513
19AN00060-5	24/03/2023	31/03/2023	14,37595	KR 64B 58 09S	MADELENA	19	Anden	-74,15572596	4,594692057
19AN00060-6	24/03/2023	31/03/2023	13,78016	CL 58 S 64B 15	MADELENA	19	Anden	-74,15593004	4,59476751
19AN00060-7	24/03/2023	31/03/2023	14,43163	CL 58 S 64B 05	MADELENA	19	Anden	-74,15585093	4,594775388
19AN00061-1	24/03/2023	31/03/2023	20,44731	KR 64B 57T 92S	MADELENA	19	Anden	-74,15577578	4,594872999
19AN00062-1	24/03/2023	31/03/2023	6,77503	KR 65BIS 57T 92S	MADELENA	19	Anden	-74,15622131	4,594864829
19AN00062-2	24/03/2023	31/03/2023	71,07641	CL 58 S 64B 27	MADELENA	19	Anden	-74,15605495	4,594853157
19AN00062-4	24/03/2023	31/03/2023	4,23508	CL 58 S 64B 15	MADELENA	19	Anden	-74,15593545	4,594894151
19AN00063-1	24/03/2023	31/03/2023	71,10043	CL 58 S 65A 25	MADELENA	19	Anden	-74,15689246	4,594765557
19AN00063-2	24/03/2023	31/03/2023	72,42008	CL 58 S 65 35	MADELENA	19	Anden	-74,15647724	4,594808499
19AN00064-1	24/03/2023	31/03/2023	5,50551	KR 66A 57T 22S	MADELENA	19	Anden	-74,15707108	4,594779276
19AN00065-1	24/03/2023	31/03/2023	26,24070	KR 65A 60A 81S	MADELENA	19	Anden	-74,15640793	4,591725895
19AN00066-1	24/03/2023	31/03/2023	40,14193	KR 66A 61 02S	MADELENA	19	Anden	-74,15667774	4,591569666
19AN00066-2	24/03/2023	31/03/2023	73,14779	KR 65B 61 03S	MADELENA	19	Anden	-74,15664563	4,591600892
19AN00067-1	24/03/2023	31/03/2023	6,17414	CL 61 S 66A 37	MADELENA	19	Anden	-74,15722091	4,591540512
19AN00067-2	24/03/2023	31/03/2023	4,31572	CL 61 S 66A 03	MADELENA	19	Anden	-74,15691112	4,591549174
19AN00067-3	24/03/2023	31/03/2023	7,12843	CL 61 S 66A 21	MADELENA	19	Anden	-74,15709046	4,591554857
19AN00067-4	24/03/2023	31/03/2023	3,35876	CL 61 S 66A 15	MADELENA	19	Anden	-74,1570524	4,591558217
19AN00067-5	24/03/2023	31/03/2023	24,07157	CL 61 S 66A 15	MADELENA	19	Anden	-74,15697045	4,591566857
19AN00068-1	24/03/2023	31/03/2023	27,88099	KR 66 60 16S	MADELENA	19	Anden	-74,15681682	4,592848603
19AN00068-2	24/03/2023	31/03/2023	17,00105	CL 59A S 66 27	MADELENA	19	Anden	-74,15714955	4,593323917
19AN00068-3	24/03/2023	31/03/2023	5,55133	CL 59A S 65 81	MADELENA	19	Anden	-74,15681939	4,593371111
19AN00069-1	24/03/2023	31/03/2023	7,40224	KR 67 57V 24S	MADELENA	19	Anden	-74,1576969	4,594682642
19AN00069-2	24/03/2023	31/03/2023	32,82604	CL 57V S 66A 33	MADELENA	19	Anden	-74,15741703	4,594711951
19AN00069-3	24/03/2023	31/03/2023	3,59798	CL 58 S 66A 12	MADELENA	19	Anden	-74,15714665	4,594740314
19AN00069-4	24/03/2023	31/03/2023	21,18579	CL 57V S 66A 33	MADELENA	19	Anden	-74,15741537	4,594735626
19AN00070-1	24/03/2023	31/03/2023	15,38470	CL 61 S 66A 44	MADELENA	19	Anden	-74,15739904	4,591623486
19AN00070-10	24/03/2023	31/03/2023	24,82489	CL 60A S 66 71	MADELENA	19	Anden	-74,15745087	4,592347594
19AN00070-11	24/03/2023	31/03/2023	11,25128	CL 60A S 66 81	MADELENA	19	Anden	-74,15757169	4,592347884
19AN00070-2	24/03/2023	31/03/2023	9,97857	CL 61 S 66A 38	MADELENA	19	Anden	-74,1573191	4,591631719
19AN00070-3	24/03/2023	31/03/2023	9,92865	KR 67 60B 22S	MADELENA	19	Anden	-74,15750769	4,591875485
19AN00070-4	24/03/2023	31/03/2023	8,26212	KR 67 60B16S	MADELENA	19	Anden	-74,15751081	4,591910378
19AN00070-5	24/03/2023	31/03/2023	6,98335	KR 67 60A 38 S	MADELENA	19	Anden	-74,15756934	4,592023791
19AN00070-6	24/03/2023	31/03/2023	8,42191	KR 67 60A 38 S	MADELENA	19	Anden	-74,15757559	4,592085701
19AN00070-7	24/03/2023	31/03/2023	35,55513	KR 67 60A 28S	MADELENA	19	Anden	-74,15753989	4,592113269
19AN00070-8	24/03/2023	31/03/2023	16,50305	CL 60A S 66 81	MADELENA	19	Anden	-74,15755207	4,592263902
19AN00070-9	24/03/2023	31/03/2023	15,69531	CL 60A S 66 81	MADELENA	19	Anden	-74,1575602	4,592311027
19AN00071-1	24/03/2023	31/03/2023	114,51788	CL 63 S CA 29	MADELENA	19	Anden	-74,16013066	4,588218671
19AN00074-1	1/03/2023	9/03/2023	25,92110	CL 68DBISA S 63 35	EL ENSUENO	19	Anden	-74,16030157	4,581083737
19AN00074-2	1/03/2023	9/03/2023	119,49352	TV 63 68B 99 S	EL ENSUENO	19	Anden	-74,15965696	4,581175083
19AN00074-3	1/03/2023	9/03/2023	8,49031	CL 68DBISA S 63 35	EL ENSUENO	19	Anden	-74,16042986	4,581348575
19AN00074-4	1/03/2023	9/03/2023	30,88767	CL 68DBISA S 63 35	EL ENSUENO	19	Anden	-74,16054075	4,581576196
19AN00074-5	1/03/2023	9/03/2023	75,84056	CL 68B S 63 85	EL ENSUENO	19	Anden	-74,16078344	4,582076293
19AN00075-2	1/03/2023	9/03/2023	143,46982	AC 68 S 51 15	EL ENSUENO	19	Anden	-74,15820676	4,581641594
19AN00075-3	1/03/2023	9/03/2023	68,03331	AC 68 S 51 25	EL ENSUENO	19	Anden	-74,15846599	4,58212526
19AN00075-4	1/03/2023	9/03/2023	123,27878	CL 68B S 63 01	EL ENSUENO	19	Anden	-74,1591565	4,582013145
19AN00075-5	1/03/2023	9/03/2023	12,35384	AC 68 S 51 97	EL ENSUENO	19	Anden	-74,15924952	4,582519389
19AN00075-6	1/03/2023	9/03/2023	6,12579	AC 68 S 51 97	EL ENSUENO	19	Anden	-74,15910813	4,582589023
19AN00075-7	1/03/2023	9/03/2023	10,16525	AC 68 S 51 97	EL ENSUENO	19	Anden	-74,15897836	4,582651961
19AN00076-1	1/03/2023	9/03/2023	24,54395	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,16089731	4,583067986
19AN00076-10	1/03/2023	9/03/2023	60,45423	AC 68 S 69 85	EL ENSUENO	19	Anden	-74,15934803	4,583888229
19AN00076-11	1/03/2023	9/03/2023	173,88580	AC 68 S 69 85	EL ENSUENO	19	Anden	-74,15952796	4,584270831
19AN00076-12	1/03/2023	9/03/2023	10,48590	AC 68 S 70 85	EL ENSUENO	19	Anden	-74,15969585	4,584618883
19AN00076-2	1/03/2023	9/03/2023	18,73682	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,16072629	4,583151481
19AN00076-3	1/03/2023	9/03/2023	15,11141	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,16059005	4,583217901



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
19AN00076-4	1/03/2023	9/03/2023	2,16650	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,16051346	4,583255568
19AN00076-5	1/03/2023	9/03/2023	16,39690	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,16042167	4,583300492
19AN00076-6	1/03/2023	9/03/2023	15,46664	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,16028348	4,583368075
19AN00076-7	1/03/2023	9/03/2023	4,63003	TV 69C 68B 55S	EL ENSUENO	19	Anden	-74,16019765	4,583410487
19AN00076-8	1/03/2023	9/03/2023	708,03380	AC 68 S 69 75	EL ENSUENO	19	Anden	-74,15911152	4,583257943
19AN00076-9	1/03/2023	9/03/2023	88,97093	AC 68 S 69 50	EL ENSUENO	19	Anden	-74,15918989	4,583568906
19AN00077-1	1/03/2023	9/03/2023	4,60334	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,16020056	4,581086151
19AN00077-10	1/03/2023	9/03/2023	30,91530	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,16098833	4,582699232
19AN00077-11	1/03/2023	9/03/2023	32,03501	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,16090598	4,582960217
19AN00077-12	1/03/2023	9/03/2023	7,23515	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,16071883	4,583053111
19AN00077-13	1/03/2023	9/03/2023	18,38833	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,16060754	4,583107791
19AN00077-14	1/03/2023	9/03/2023	5,35385	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,16046365	4,583177846
19AN00077-15	1/03/2023	9/03/2023	13,37236	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,15989604	4,583320534
19AN00077-16	1/03/2023	9/03/2023	18,18714	TV 69C 68B 00 S	EL ENSUENO	19	Anden	-74,16008219	4,583364559
19AN00077-2	1/03/2023	9/03/2023	18,40940	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,16002832	4,581097282
19AN00077-3	1/03/2023	9/03/2023	5,21065	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,16023772	4,581163486
19AN00077-4	1/03/2023	9/03/2023	12,99239	TV 63 68B 99 S	EL ENSUENO	19	Anden	-74,15982807	4,581195174
19AN00077-5	1/03/2023	9/03/2023	3,57319	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,16028076	4,581252929
19AN00077-6	1/03/2023	9/03/2023	2,86674	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,16036134	4,581418427
19AN00077-7	1/03/2023	9/03/2023	3,38771	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,16038402	4,58146367
19AN00077-8	1/03/2023	9/03/2023	3,42360	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,16042502	4,58155125
19AN00077-9	1/03/2023	9/03/2023	39,77591	CL 68B S 63 80	EL ENSUENO	19	Anden	-74,16060776	4,582069198
19AN00078-1	24/03/2023	31/03/2023	71,96216	AC 68 S 70D 55	EL ENSUENO	19	Anden	-74,16063563	4,586571818
19AN00078-2	24/03/2023	31/03/2023	147,30482	AC 68 S 70D 95	EL ENSUENO	19	Anden	-74,16084302	4,58699891
19AN00078-3	24/03/2023	31/03/2023	60,98306	DG 67A S 64A 99	EL ENSUENO	19	Anden	-74,16106338	4,587460296
19AN00078-4	24/03/2023	31/03/2023	83,19855	AK 70C 64 01 S	EL ENSUENO	19	Anden	-74,16122133	4,587947355
19AN00078-5	24/03/2023	31/03/2023	99,13888	CL 63 S 70C 25	EL ENSUENO	19	Anden	-74,16141078	4,588689182
19AN00078-6	24/03/2023	31/03/2023	164,41463	AK 70C 63 31 S	EL ENSUENO	19	Anden	-74,16141837	4,588902308
19AN00078-7	24/03/2023	31/03/2023	110,73164	AK 70C 63 31 S	EL ENSUENO	19	Anden	-74,16135458	4,588955082
19AN00078-8	24/03/2023	31/03/2023	98,55033	AK 70C 63 21 S	EL ENSUENO	19	Anden	-74,16145131	4,589312809
19AN00080-1	1/03/2023	9/03/2023	205,15770	KR 72 57R 91S	BARLOVENTO	19	Anden	-74,16775825	4,591287758
19AN00080-2	1/03/2023	9/03/2023	387,73938	DG 62A S 72 71	BARLOVENTO	19	Anden	-74,16843109	4,59147635
19AN00081-1	1/03/2023	9/03/2023	70,93040	CL 61 S 71H 66	BARLOVENTO	19	Anden	-74,16660791	4,591161003
19AN00082-1	1/03/2023	9/03/2023	11,74330	KR 71 61A 04S	RINCON DE LA VALVANERA	19	Anden	-74,16367784	4,591375135
19AN00082-2	1/03/2023	9/03/2023	7,63581	KR 71 61A 04S	RINCON DE LA VALVANERA	19	Anden	-74,16368509	4,591457778
19AN00082-3	1/03/2023	9/03/2023	6,37694	KR 71 61A 04S	RINCON DE LA VALVANERA	19	Anden	-74,16369204	4,591601716
19AN00082-4	1/03/2023	9/03/2023	41,43808	CL 60A S 71 50	RINCON DE LA VALVANERA	19	Anden	-74,16357453	4,592154546
19AN00082-5	1/03/2023	9/03/2023	197,28511	CL 60A S 71 50	RINCON DE LA VALVANERA	19	Anden	-74,1631136	4,592113216
19AN00082-6	1/03/2023	9/03/2023	34,84371	KR 71 60 00 S	RINCON DE LA VALVANERA	19	Anden	-74,16376723	4,592736252
19AN00082-7	1/03/2023	9/03/2023	53,41006	KR 71 60 00 S	RINCON DE LA VALVANERA	19	Anden	-74,16378412	4,593014703
19AN00083-1	1/03/2023	9/03/2023	281,53653	KR 72 57R 91S	BARLOVENTO	19	Anden	-74,16788811	4,591427067
19AN00083-2	1/03/2023	9/03/2023	54,05948	KR 73 57R 24 S	BARLOVENTO	19	Anden	-74,16885391	4,594121377
19AN00083-3	1/03/2023	9/03/2023	70,49525	KR 73 57R 24 S	BARLOVENTO	19	Anden	-74,1688319	4,594401413
19AN00084-1	1/03/2023	9/03/2023	201,61641	AC 57R S 73I 49	LA ESTANCIA	19	Anden	-74,17247927	4,596009547
19AN00084-2	1/03/2023	9/03/2023	99,29453	AC 57R S 73I 55	LA ESTANCIA	19	Anden	-74,17276523	4,596050512
19AN00084-3	1/03/2023	9/03/2023	151,73482	AC 57R S 73I 55	LA ESTANCIA	19	Anden	-74,17303562	4,596098366
19AN00084-4	1/03/2023	9/03/2023	107,45790	AC 57R S 73I 55	LA ESTANCIA	19	Anden	-74,17330235	4,59613621
19AN00084-5	1/03/2023	9/03/2023	77,38516	AC 57R S 73I 75	LA ESTANCIA	19	Anden	-74,1734928	4,596166026
19AN00084-6	1/03/2023	9/03/2023	168,94305	AC 57R S 73I 75	LA ESTANCIA	19	Anden	-74,17381563	4,596227555
19AN00086-1	1/03/2023	9/03/2023	1,31948	CL 58C S 74 03	LA ESTANCIA	19	Anden	-74,1727134	4,593193359
19AN00087-1	1/03/2023	9/03/2023	15,10806	DG 57Z S 74A 06	LA ESTANCIA	19	Anden	-74,17311217	4,594272808
19AN00087-2	1/03/2023	9/03/2023	13,27542	DG 57Z S 74C 16	LA ESTANCIA	19	Anden	-74,17373138	4,594397352
19AN00087-3	1/03/2023	9/03/2023	1,31330	DG 57Z S 74C 22	LA ESTANCIA	19	Anden	-74,17382267	4,594417318
19AN00087-4	1/03/2023	9/03/2023	2,51824	DG 57Z S 74C 28	LA ESTANCIA	19	Anden	-74,17386769	4,594427059
19AN00087-6	1/03/2023	9/03/2023	4,39288	DG 57Z S 74F 36	LA ESTANCIA	19	Anden	-74,1744469	4,594542783
19AN00088-1	1/03/2023	9/03/2023	4,48232	DG 57Z S 74D 03	LA ESTANCIA	19	Anden	-74,17392806	4,594354711
19AN00089-1	1/03/2023	9/03/2023	7,77382	DG 57Z S 74B 21	LA ESTANCIA	19	Anden	-74,17351814	4,594265506
19AN00089-2	1/03/2023	9/03/2023	4,42991	DG 57Z S 74C 03	LA ESTANCIA	19	Anden	-74,1735633	4,594278403
19AN00089-3	1/03/2023	9/03/2023	2,21525	DG 57Z S 74C 15	LA ESTANCIA	19	Anden	-74,17373901	4,594316348
19AN00090-1	1/03/2023	9/03/2023	15,59343	DG 57Z S 74A 21	LA ESTANCIA	19	Anden	-74,17325603	4,594215814



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00091-1	1/03/2023	9/03/2023	10,28126	CL 60 S 73H 18	LA ESTANCIA	19	Anden	-74,17186615	4,592257991
19AN00092-1	1/03/2023	9/03/2023	6,44421	CL 59B S 73H 15	LA ESTANCIA	19	Anden	-74,17178435	4,592388818
19AN00092-2	1/03/2023	9/03/2023	5,03184	TV 73B 59A 15S	LA ESTANCIA	19	Anden	-74,17169715	4,592535189
19AN00093-1	1/03/2023	9/03/2023	7,54721	TV 73B 58C 21S	LA ESTANCIA	19	Anden	-74,17136855	4,593067311
19AN00094-1	1/03/2023	9/03/2023	10,20991	TV 73B 58C 13S	LA ESTANCIA	19	Anden	-74,17133337	4,593124955
19AN00095-1	1/03/2023	9/03/2023	10,86980	TV 73B 58B 21S	LA ESTANCIA	19	Anden	-74,17127626	4,593322886
19AN00095-2	1/03/2023	9/03/2023	32,13326	TV 73B 58B 15S	LA ESTANCIA	19	Anden	-74,17115848	4,593412246
19AN00096-1	1/03/2023	9/03/2023	36,39277	DG 60 S -41	LA ESTANCIA	19	Anden	-74,17778245	4,592290681
19AN00096-2	1/03/2023	9/03/2023	51,43642	DG 60 S -65	LA ESTANCIA	19	Anden	-74,17803033	4,592427787
19AN00096-3	1/03/2023	9/03/2023	60,08508	TV 75K 59 49S	LA ESTANCIA	19	Anden	-74,17828648	4,592712978
19AN00097-1	1/03/2023	9/03/2023	43,34973	DG 60 S 75G 07	PRIMAVERA II	19	Anden	-74,1770045	4,591849493
19AN00097-2	1/03/2023	9/03/2023	75,49924	DG 60 S -05	PRIMAVERA II	19	Anden	-74,17724864	4,591986986
19AN00098-1	1/03/2023	9/03/2023	4,59830	KR 75 59 45 S	LA ESTANCIA	19	Anden	-74,176209	4,593097063
19AN00098-2	1/03/2023	9/03/2023	26,69489	KR 75 59 45 S	LA ESTANCIA	19	Anden	-74,17605839	4,593100047
19AN00098-3	1/03/2023	9/03/2023	491,30961	CL 59A S 75F 04	LA ESTANCIA	19	Anden	-74,17708508	4,593312712
19AN00099-1	1/03/2023	9/03/2023	2,20983	TV 73B 58B 03S	LA ESTANCIA	19	Anden	-74,17107989	4,593541556
19AN00099-2	1/03/2023	9/03/2023	373,40434	TV 73B 57R 04 S	LA ESTANCIA	19	Anden	-74,17082853	4,593806965
19AN00100-1	1/03/2023	9/03/2023	594,65863	AC 57R S 75D 31	LA ESTANCIA	19	Anden	-74,17663062	4,596570095
19AN00100-2	1/03/2023	9/03/2023	122,34727	AC 57R S 75D 47	LA ESTANCIA	19	Anden	-74,17694388	4,596597315
19AN00100-3	1/03/2023	9/03/2023	194,20813	AC 57R S 75D 47	LA ESTANCIA	19	Anden	-74,17708424	4,596607886
19AN00100-4	1/03/2023	9/03/2023	180,34689	AC 57R S 75D 77	LA ESTANCIA	19	Anden	-74,1774317	4,596640887
19AN00101-1	1/03/2023	9/03/2023	12,22873	AK 70C 62B 03 S	RINCON DE LA VALVANERA	19	Anden	-74,1614552	4,589969827
19AN00101-2	1/03/2023	9/03/2023	3,86619	AK 70C 62B 03 S	RINCON DE LA VALVANERA	19	Anden	-74,16146036	4,590019161
19AN00101-3	1/03/2023	9/03/2023	3,56478	AK 70C 62B 03 S	RINCON DE LA VALVANERA	19	Anden	-74,16147129	4,590046984
19AN00101-5	1/03/2023	9/03/2023	14,88831	AK 70C 62B 03 S	RINCON DE LA VALVANERA	19	Anden	-74,16151339	4,590496794
19AN00101-6	1/03/2023	9/03/2023	9,27227	AK 70C 62B 03 S	RINCON DE LA VALVANERA	19	Anden	-74,16153151	4,590644207
19AN00101-7	1/03/2023	9/03/2023	21,04723	AK 70C 61 25 S	RINCON DE LA VALVANERA	19	Anden	-74,16154001	4,590749069
19AN00102-2	1/03/2023	9/03/2023	118,66597	CL 62D S 70F 40	RINCON DE LA VALVANERA	19	Anden	-74,16358289	4,58992255
19AN00104-1	1/03/2023	9/03/2023	3,52750	KR 71 61A 04S	RINCON DE LA VALVANERA	19	Anden	-74,16367319	4,591268203
19AN00107-1	1/03/2023	9/03/2023	54,28312	CL 60A S 71 50	RINCON DE LA VALVANERA	19	Anden	-74,16290832	4,592234845
19AN00108-1	1/03/2023	9/03/2023	50,62088	AK 70C 61 25 S	RINCON DE LA VALVANERA	19	Anden	-74,16156645	4,591020119
19AN00108-2	1/03/2023	9/03/2023	129,88759	AK 70C 61 19 S	RINCON DE LA VALVANERA	19	Anden	-74,16160065	4,591338618
19AN00108-3	1/03/2023	9/03/2023	108,96054	AK 70C 60B 05 S	RINCON DE LA VALVANERA	19	Anden	-74,16164324	4,591750536
19AN00108-4	1/03/2023	9/03/2023	96,06925	AK 70C 60A 03 S	RINCON DE LA VALVANERA	19	Anden	-74,16168053	4,592101438
19AN00108-5	1/03/2023	9/03/2023	141,60632	AK 70C 57R 75 S	RINCON DE LA VALVANERA	19	Anden	-74,16175509	4,592740291
19AN00108-6	1/03/2023	9/03/2023	38,01439	AK 70C 57R 75 S	RINCON DE LA VALVANERA	19	Anden	-74,16179656	4,593097345
19AN00109-1	24/03/2023	31/03/2023	72,29218	KR 48B 58A 15S	LA CORUNA	19	Anden	-74,15128161	4,578440812
19AN00110-1	24/03/2023	31/03/2023	35,53232	KR 48B 58A 11S	LA CORUNA	19	Anden	-74,15121421	4,578446836
19AN00110-2	24/03/2023	31/03/2023	5,20010	CL 58A S 48B 17	LA CORUNA	19	Anden	-74,15118506	4,578645031
19AN00110-4	24/03/2023	31/03/2023	17,37309	CL 58A S 48F 03	LA CORUNA	19	Anden	-74,15138254	4,579246155
19AN00110-5	24/03/2023	31/03/2023	5,05440	CL 58A S 48F 13	LA CORUNA	19	Anden	-74,15141386	4,579338447
19AN00111-1	24/03/2023	31/03/2023	19,04678	CL 58C S 47 44	LA CORUNA	19	Anden	-74,15136325	4,578171355
19AN00111-2	24/03/2023	31/03/2023	12,16411	CL 58B S 58B 02S	LA CORUNA	19	Anden	-74,15128528	4,578246588
19AN00112-1	24/03/2023	31/03/2023	43,11547	KR 47 58C 23S	LA CORUNA	19	Anden	-74,15156424	4,577240192
19AN00114-1	24/03/2023	31/03/2023	73,86386	CL 59B S 45D 21	LA CORUNA	19	Anden	-74,15304141	4,575874234
19AN00115-1	24/03/2023	31/03/2023	92,91372	KR 49A 59A 71S	LA CORUNA	19	Anden	-74,15453073	4,579171953
19AN00115-10	24/03/2023	31/03/2023	10,76830	KR 49A 59A 15S	LA CORUNA	19	Anden	-74,15385029	4,579399907
19AN00115-11	24/03/2023	31/03/2023	20,82343	KR 49A 59A 09S	LA CORUNA	19	Anden	-74,15377627	4,579423585
19AN00115-2	24/03/2023	31/03/2023	10,66943	KR 49A 59A 55S	LA CORUNA	19	Anden	-74,1543252	4,579239809
19AN00115-3	24/03/2023	31/03/2023	4,58598	KR 49A 59A 49S	LA CORUNA	19	Anden	-74,1542909	4,579260354
19AN00115-4	24/03/2023	31/03/2023	11,03420	KR 49A 59A 43S	LA CORUNA	19	Anden	-74,15417984	4,579288771
19AN00115-5	24/03/2023	31/03/2023	9,58236	KR 49A 59A 35S	LA CORUNA	19	Anden	-74,15408723	4,579320087



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00115-6	24/03/2023	31/03/2023	12,12419	KR 49A 59A 31S	LA CORUNA	19	Anden	-74,1540393	4,579336251
19AN00115-7	24/03/2023	31/03/2023	7,64815	KR 49A 59A 27S	LA CORUNA	19	Anden	-74,15399048	4,5793518
19AN00115-8	24/03/2023	31/03/2023	9,55369	KR 49A 59A 23S	LA CORUNA	19	Anden	-74,15394699	4,579366852
19AN00115-9	24/03/2023	31/03/2023	9,70626	KR 49A 59A 19S	LA CORUNA	19	Anden	-74,15389723	4,579383451
19AN00116-1	24/03/2023	31/03/2023	215,55465	CL 58A S IN 8	LA CORUNA	19	Anden	-74,15210895	4,579414516
19AN00116-2	24/03/2023	31/03/2023	8,20596	CL 58A S IN 8	LA CORUNA	19	Anden	-74,15154899	4,579736914
19AN00116-3	24/03/2023	31/03/2023	27,92751	CL 58G S IN 6	LA CORUNA	19	Anden	-74,15389963	4,579734302
19AN00116-4	24/03/2023	31/03/2023	46,64993	CL 58G S IN 6	LA CORUNA	19	Anden	-74,15318966	4,579969534
19AN00116-5	24/03/2023	31/03/2023	41,71608	CL 58G S 48G 61	LA CORUNA	19	Anden	-74,15294998	4,579926586
19AN00116-6	24/03/2023	31/03/2023	133,54556	CL 59ABIS S 49B 65	LA CORUNA	19	Anden	-74,15512618	4,580035361
19AN00117-1	24/03/2023	31/03/2023	8,60276	CL 58G S 48G 15	LA CORUNA	19	Anden	-74,15283148	4,579356098
19AN00117-2	24/03/2023	31/03/2023	3,69030	CL 58G S 48G 17	LA CORUNA	19	Anden	-74,15284966	4,579413539
19AN00117-3	24/03/2023	31/03/2023	58,65434	CL 58A S IN 8	LA CORUNA	19	Anden	-74,15277972	4,579415324
19AN00117-4	24/03/2023	31/03/2023	3,93427	CL 58G S 48G 49	LA CORUNA	19	Anden	-74,15296223	4,579749849
19AN00117-5	24/03/2023	31/03/2023	10,39537	CL 58G S 48G 57	LA CORUNA	19	Anden	-74,15298815	4,579831028
19AN00117-6	24/03/2023	31/03/2023	5,60263	CL 58G S 48G 61	LA CORUNA	19	Anden	-74,15301228	4,579905138
19AN00117-7	24/03/2023	31/03/2023	15,58695	CL 58G S 48G 61	LA CORUNA	19	Anden	-74,15308991	4,57992913
19AN00118-1	24/03/2023	31/03/2023	50,95721	CL 59C S 49B 32	LA CORUNA	19	Anden	-74,15497562	4,579686625
19AN00119-1	24/03/2023	31/03/2023	32,43651	CL 58B S 58B 02S	LA CORUNA	19	Anden	-74,15139699	4,578272322
19AN00120-1	24/03/2023	31/03/2023	53,97860	CL 58A S 48A 10	LA CORUNA	19	Anden	-74,15109759	4,578409181
19AN00121-1	24/03/2023	31/03/2023	9,77861	CL 58A S 49A 02	LA CORUNA	19	Anden	-74,15162797	4,580386228
19AN00121-2	24/03/2023	31/03/2023	2269,35635	CL 58A S 49A 02	LA CORUNA	19	Anden	-74,15098938	4,580417188
19AN00121-3	24/03/2023	31/03/2023	170,15803	CL 58BIS S 49A 99	LA CORUNA	19	Anden	-74,15163669	4,580515951
19AN00122-1	24/03/2023	31/03/2023	18,76704	KR 49B 59B 35S	LA CORUNA	19	Anden	-74,15489128	4,579485296
19AN00123-1	24/03/2023	31/03/2023	163,35810	AK 70C 60 03	RAFAEL ESCAMILLA	19	Anden	-74,15785571	4,593076865
19AN00123-2	24/03/2023	31/03/2023	42,82374	KR 67 57V 55 S	RAFAEL ESCAMILLA	19	Anden	-74,15798483	4,594452706
19AN00123-3	24/03/2023	31/03/2023	51,92984	KR 67 57V 55 S	RAFAEL ESCAMILLA	19	Anden	-74,15802055	4,59476742
19AN00123-4	24/03/2023	31/03/2023	31,79071	KR 67 57R 05 S	RAFAEL ESCAMILLA	19	Anden	-74,1580745	4,595245209
19AN00123-5	24/03/2023	31/03/2023	1,56846	KR 67 57R 05 S	RAFAEL ESCAMILLA	19	Anden	-74,15809742	4,595453221
19AN00123-6	24/03/2023	31/03/2023	10,40701	KR 67 57R 05 S	RAFAEL ESCAMILLA	19	Anden	-74,15810952	4,595591998
19AN00124-1	24/03/2023	31/03/2023	206,04394	KR 70 60A 03S	MADELENA	19	Anden	-74,16059768	4,592038356
19AN00124-2	24/03/2023	31/03/2023	121,32162	AC 57R S 68B 39	MADELENA	19	Anden	-74,16083994	4,592251845
19AN00125-1	24/03/2023	31/03/2023	154,46944	AK 51 58D 41 S	ATLANTA	19	Anden	-74,15510956	4,5809919
19AN00125-2	24/03/2023	31/03/2023	550,26663	AK 51 58D 41 S	ATLANTA	19	Anden	-74,15386673	4,581198866
19AN00125-4	24/03/2023	31/03/2023	5209,74515	AK 51 58D 41 S	ATLANTA	19	Anden	-74,15349067	4,581705094
19AN00126-1	1/03/2023	9/03/2023	87,97131	TV 73J 62H 51 S	RINCON DE GALICIA	19	Anden	-74,17210451	4,587674421
19AN00128-1	1/03/2023	9/03/2023	5,69376	CL 62G S 74 10	GALICIA	19	Anden	-74,17245199	4,58858566
19AN00128-10	1/03/2023	9/03/2023	9,87783	CL 62FBIS S -33	GALICIA	19	Anden	-74,172745	4,588858405
19AN00128-11	1/03/2023	9/03/2023	2,50061	CL 62FBIS S 74 10	GALICIA	19	Anden	-74,17269608	4,588857987
19AN00128-2	1/03/2023	9/03/2023	9,23732	CL 62G S 74 34	GALICIA	19	Anden	-74,1727103	4,588586394
19AN00128-3	1/03/2023	9/03/2023	7,89945	CL 62G S 74 10	GALICIA	19	Anden	-74,17253299	4,588586721
19AN00128-4	1/03/2023	9/03/2023	1,27164	CL 62FBIS S 74 09	GALICIA	19	Anden	-74,17250571	4,588810932
19AN00128-5	1/03/2023	9/03/2023	5,59334	CL 62FBIS S 74 10	GALICIA	19	Anden	-74,1725584	4,58881087
19AN00128-6	1/03/2023	9/03/2023	2,36441	CL 62FBIS S 74 10	GALICIA	19	Anden	-74,17260537	4,588811097
19AN00128-7	1/03/2023	9/03/2023	7,80528	CL 62FBIS S 74 09	GALICIA	19	Anden	-74,17244744	4,588810386
19AN00128-8	1/03/2023	9/03/2023	6,22134	CL 62FBIS S 74 10	GALICIA	19	Anden	-74,17261542	4,588857256
19AN00128-9	1/03/2023	9/03/2023	6,79571	CL 62FBIS S -22	GALICIA	19	Anden	-74,17282509	4,588858539
19AN00129-14	1/03/2023	9/03/2023	2,57465	CL 62DBIS S 74 58	GALICIA	19	Anden	-74,17322572	4,589399709
19AN00130-1	1/03/2023	9/03/2023	6,14379	TV 73J 62H 51 S	RINCON DE GALICIA	19	Anden	-74,17203095	4,5876257
19AN00130-4	1/03/2023	9/03/2023	5,08911	CL 62G S 73I 10	RINCON DE GALICIA	19	Anden	-74,17202833	4,588034845
19AN00131-1	1/03/2023	9/03/2023	36,59711	TV 73J 62J 49 S	GALICIA	19	Anden	-74,17138115	4,587311012
19AN00131-12	1/03/2023	9/03/2023	2,81426	TV 73J 62I 27 S	GALICIA	19	Anden	-74,17175609	4,587752406
19AN00131-17	1/03/2023	9/03/2023	6,42537	TV 73J 62J 12S	GALICIA	19	Anden	-74,1714859	4,587836395
19AN00131-18	1/03/2023	9/03/2023	5,41386	TV 73J 62H 51 S	GALICIA	19	Anden	-74,17180168	4,587838391
19AN00131-2	1/03/2023	9/03/2023	30,07854	TV 73J 62I 35 S	GALICIA	19	Anden	-74,17178355	4,587424539
19AN00131-24	1/03/2023	9/03/2023	20,66737	CL 62G S 73I 10	GALICIA	19	Anden	-74,17148569	4,588038542
19AN00131-4	1/03/2023	9/03/2023	146,85138	TV 73J 62J 12S	GALICIA	19	Anden	-74,17158354	4,587345166
19AN00131-5	1/03/2023	9/03/2023	146,37894	TV 73J 62I 27 S	GALICIA	19	Anden	-74,17194353	4,587547235
19AN00131-6	1/03/2023	9/03/2023	12,49501	TV 73J 62I 33 S	GALICIA	19	Anden	-74,17175763	4,587529911
19AN00131-8	1/03/2023	9/03/2023	6,93247	TV 73J 62I 27 S	GALICIA	19	Anden	-74,1718029	4,58762406
19AN00131-9	1/03/2023	9/03/2023	9,00357	TV 73J 62I 27 S	GALICIA	19	Anden	-74,17175654	4,58764803
19AN00132-1	1/03/2023	9/03/2023	42,57747	DG 62G S 73F 01	GALICIA	19	Anden	-74,17098806	4,587341421
19AN00132-10	1/03/2023	9/03/2023	22,33241	DG 62G S 73 95	GALICIA	19	Anden	-74,17098477	4,587796132
19AN00132-12	1/03/2023	9/03/2023	6,23700	TV 73J 62J 12S	GALICIA	19	Anden	-74,17126188	4,587834562
19AN00132-13	1/03/2023	9/03/2023	22,51520	DG 62G S 73 95	GALICIA	19	Anden	-74,17098347	4,587932753
19AN00132-15	1/03/2023	9/03/2023	7,41433	CL 62G S 73I 10	GALICIA	19	Anden	-74,17121579	4,588037959
19AN00132-16	1/03/2023	9/03/2023	21,05392	DG 62G S 73 93	GALICIA	19	Anden	-74,17098307	4,588067342



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
19AN00132-17	1/03/2023	9/03/2023	7,92430	CL 62G S 73I 10	GALICIA	19	Anden	-74,1712141	4,588234599
19AN00132-18	1/03/2023	9/03/2023	22,66771	CL 62G S 73I 10	GALICIA	19	Anden	-74,1709822	4,588202934
19AN00132-19	1/03/2023	9/03/2023	4,57398	KR73G 62G 03S	GALICIA	19	Anden	-74,17126037	4,588286579
19AN00132-20	1/03/2023	9/03/2023	7,15090	CL 62G S 73I 10	GALICIA	19	Anden	-74,17121339	4,588311353
19AN00132-21	1/03/2023	9/03/2023	4,83530	CL 62G S 73I 10	GALICIA	19	Anden	-74,17126002	4,588326535
19AN00132-22	1/03/2023	9/03/2023	14,30944	CL 62G S 73I 10	GALICIA	19	Anden	-74,17098133	4,588315631
19AN00132-3	1/03/2023	9/03/2023	11,57235	TV 73J 62J 49 S	GALICIA	19	Anden	-74,17126323	4,587458653
19AN00132-4	1/03/2023	9/03/2023	20,01457	DG 62G S 73 99	GALICIA	19	Anden	-74,1709855	4,587525735
19AN00132-5	1/03/2023	9/03/2023	13,00714	TV 73J 62J 12S	GALICIA	19	Anden	-74,17121737	4,587526469
19AN00132-6	1/03/2023	9/03/2023	7,24179	TV 73J 62J 12S	GALICIA	19	Anden	-74,17126257	4,587566851
19AN00132-7	1/03/2023	9/03/2023	21,36731	DG 62G S 73 97	GALICIA	19	Anden	-74,17098494	4,587661953
19AN00132-8	1/03/2023	9/03/2023	5,91628	TV 73J 62J 12S	GALICIA	19	Anden	-74,17121608	4,587629752
19AN00132-9	1/03/2023	9/03/2023	6,00359	TV 73J 62J 12S	GALICIA	19	Anden	-74,17126212	4,587756063
19AN00133-1	1/03/2023	9/03/2023	80,68678	CL 62G S 73I 10	GALICIA	19	Anden	-74,1717962	4,588951125
19AN00134-1	1/03/2023	9/03/2023	16,27371	CL 62G S 73I 10	GALICIA	19	Anden	-74,17121227	4,588648864
19AN00134-2	1/03/2023	9/03/2023	7,50524	CL 62G S 73I 10	GALICIA	19	Anden	-74,17121041	4,588899222
19AN00134-3	1/03/2023	9/03/2023	5,15902	CL 62D S 73F 10	GALICIA	19	Anden	-74,17120849	4,589180205
19AN00134-4	1/03/2023	9/03/2023	11,52596	CL 62D S 73F 10	GALICIA	19	Anden	-74,17120696	4,589303683
19AN00135-1	1/03/2023	9/03/2023	12,45514	CL 62G S 73I 10	GALICIA	19	Anden	-74,17098097	4,588553458
19AN00135-2	1/03/2023	9/03/2023	25,83021	CL 62G S 73I 10	GALICIA	19	Anden	-74,17097981	4,588660046
19AN00135-3	1/03/2023	9/03/2023	26,70023	CL 62D S 73F 08	GALICIA	19	Anden	-74,17097847	4,588795003
19AN00135-4	1/03/2023	9/03/2023	47,56043	CL 62D S 73F 08	GALICIA	19	Anden	-74,17097806	4,588998137
19AN00135-5	1/03/2023	9/03/2023	22,29396	CL 62D S 73F 08	GALICIA	19	Anden	-74,17097764	4,589201347
19AN00135-6	1/03/2023	9/03/2023	9,29164	CL 62D S 73F 08	GALICIA	19	Anden	-74,17097691	4,589301578
19AN00136-1	1/03/2023	9/03/2023	9,04576	CL 62B S -21	GALICIA	19	Anden	-74,17257065	4,590235731
19AN00136-2	1/03/2023	9/03/2023	12,79303	CL 62B S -28	GALICIA	19	Anden	-74,17268743	4,590236229
19AN00136-3	1/03/2023	9/03/2023	7,20140	CL 62B S -33	GALICIA	19	Anden	-74,17279315	4,590236064
19AN00137-1	1/03/2023	9/03/2023	4,14369	KR 73G 62A 74 S	GALICIA	19	Anden	-74,17152158	4,589842739
19AN00137-10	1/03/2023	9/03/2023	5,69804	KR 73G 62A 34 S	GALICIA	19	Anden	-74,17174417	4,590262476
19AN00137-11	1/03/2023	9/03/2023	12,10786	KR 73G 62A 24 S	GALICIA	19	Anden	-74,17179024	4,590292625
19AN00137-12	1/03/2023	9/03/2023	6,67229	KR 73G 62A 14 S	GALICIA	19	Anden	-74,17151948	4,590456723
19AN00137-13	1/03/2023	9/03/2023	14,03755	KR 73G 62A 14 S	GALICIA	19	Anden	-74,17179015	4,590428261
19AN00137-2	1/03/2023	9/03/2023	5,36015	KR 73G 62A 74 S	GALICIA	19	Anden	-74,17179258	4,589848834
19AN00137-3	1/03/2023	9/03/2023	1,19122	KR 73G 62A 74 S	GALICIA	19	Anden	-74,17152135	4,589880031
19AN00137-4	1/03/2023	9/03/2023	6,88203	KR 73G 62A 74 S	GALICIA	19	Anden	-74,17174576	4,589914923
19AN00137-5	1/03/2023	9/03/2023	7,63069	KR 73G 62A 64 S	GALICIA	19	Anden	-74,17174557	4,590005448
19AN00137-6	1/03/2023	9/03/2023	12,94201	KR 73G 62A 54 S	GALICIA	19	Anden	-74,17179159	4,590018955
19AN00137-7	1/03/2023	9/03/2023	3,96255	KR 73G 62A 44 S	GALICIA	19	Anden	-74,17174465	4,590119862
19AN00137-8	1/03/2023	9/03/2023	4,04630	KR 73G 62A 44 S	GALICIA	19	Anden	-74,17152199	4,590187048
19AN00137-9	1/03/2023	9/03/2023	12,39413	KR 73G 62A 44 S	GALICIA	19	Anden	-74,1717913	4,590154685
19AN00138-1	1/03/2023	9/03/2023	5,08205	TV 73B 60B 19 S	GALICIA	19	Anden	-74,17201062	4,591179979
19AN00138-2	1/03/2023	9/03/2023	11,10795	TV 73B 60B 11 S	GALICIA	19	Anden	-74,17201165	4,591286073
19AN00138-3	1/03/2023	9/03/2023	8,32706	TV 73B 60B 03 S	GALICIA	19	Anden	-74,17201025	4,591427636
19AN00138-4	1/03/2023	9/03/2023	5,16557	TV 73B 60B 03 S	GALICIA	19	Anden	-74,17200912	4,591587478
19AN00138-5	1/03/2023	9/03/2023	5,39001	CL 60A S 73H 34	GALICIA	19	Anden	-74,17200884	4,591662671
19AN00139-1	1/03/2023	9/03/2023	5,36811	KR 73G 73F 05	GALICIA	19	Anden	-74,17151841	4,590773279
19AN00139-10	1/03/2023	9/03/2023	11,87770	CL 60A S 73H 09	GALICIA	19	Anden	-74,17174005	4,591285635
19AN00139-11	1/03/2023	9/03/2023	12,37321	CL 60A S 73H 09	GALICIA	19	Anden	-74,17178637	4,591298035
19AN00139-12	1/03/2023	9/03/2023	6,32917	CL 60A S 73H 09	GALICIA	19	Anden	-74,17178628	4,591392775
19AN00139-13	1/03/2023	9/03/2023	2,01158	CL 60A S 73H 03	GALICIA	19	Anden	-74,17146917	4,591431093
19AN00139-14	1/03/2023	9/03/2023	2,52495	CL 60A S 73H 03	GALICIA	19	Anden	-74,17151579	4,591431914
19AN00139-15	1/03/2023	9/03/2023	2,12207	CL 60A S 73H 03	GALICIA	19	Anden	-74,171469	4,591464967
19AN00139-16	1/03/2023	9/03/2023	5,73631	CL 60A S 73H 09	GALICIA	19	Anden	-74,17173907	4,591451334
19AN00139-17	1/03/2023	9/03/2023	1,60174	CL 60A S 73H 03	GALICIA	19	Anden	-74,17151516	4,591507499
19AN00139-18	1/03/2023	9/03/2023	4,71126	CL 60A S 73H 09	GALICIA	19	Anden	-74,17178478	4,591532282
19AN00139-19	1/03/2023	9/03/2023	6,53644	CL 60A S 73H 09	GALICIA	19	Anden	-74,17173885	4,591529556
19AN00139-2	1/03/2023	9/03/2023	7,10541	KR 73G 73F 05	GALICIA	19	Anden	-74,17178862	4,590774232
19AN00139-20	1/03/2023	9/03/2023	2,96968	CL 60A S 73H 03	GALICIA	19	Anden	-74,17151605	4,591546271
19AN00139-21	1/03/2023	9/03/2023	9,88377	CL 60A S 73H 03	GALICIA	19	Anden	-74,17146816	4,591616775
19AN00139-22	1/03/2023	9/03/2023	9,21824	CL 60A S 73H 03	GALICIA	19	Anden	-74,17151464	4,591634446
19AN00139-23	1/03/2023	9/03/2023	8,03859	CL 60A S 73H 30	GALICIA	19	Anden	-74,17178441	4,591667801
19AN00139-24	1/03/2023	9/03/2023	3,15845	CL 60A S 73H 30	GALICIA	19	Anden	-74,17178381	4,59174614
19AN00139-25	1/03/2023	9/03/2023	14,09946	CL 60A S 73G 20	GALICIA	19	Anden	-74,17146255	4,591815745
19AN00139-26	1/03/2023	9/03/2023	50,80313	CL 60A S -16	GALICIA	19	Anden	-74,17165952	4,591855148
19AN00139-3	1/03/2023	9/03/2023	5,90780	KR 73G 73F 05	GALICIA	19	Anden	-74,17174187	4,590874679
19AN00139-4	1/03/2023	9/03/2023	6,29935	KR 73G 73F 05	GALICIA	19	Anden	-74,17174126	4,590984444
19AN00139-5	1/03/2023	9/03/2023	1,23020	KR 73G 73F 05	GALICIA	19	Anden	-74,17151861	4,591025142



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
19AN00139-6	1/03/2023	9/03/2023	2,15212	CL 60A S 73H 03	GALICIA	19	Anden	-74,17151687	4,591160542
19AN00139-7	1/03/2023	9/03/2023	5,92540	CL 60A S 73H 09	GALICIA	19	Anden	-74,17173999	4,59117871
19AN00139-8	1/03/2023	9/03/2023	2,16008	CL 60A S 73H 03	GALICIA	19	Anden	-74,17151681	4,591198063
19AN00139-9	1/03/2023	9/03/2023	1,94856	CL 60A S 73H 03	GALICIA	19	Anden	-74,17151673	4,591235339
19AN00140-1	1/03/2023	9/03/2023	2,41059	KR 73F 73F 05	GALICIA	19	Anden	-74,17124787	4,590752729
19AN00140-10	1/03/2023	9/03/2023	2,23431	KR 73F 62A 01 S	GALICIA	19	Anden	-74,17120081	4,590997023
19AN00140-11	1/03/2023	9/03/2023	8,95438	CL 62A S 73F 05	GALICIA	19	Anden	-74,17124772	4,590995604
19AN00140-12	1/03/2023	9/03/2023	22,56768	KR 73F 62A 01 S	GALICIA	19	Anden	-74,1709688	4,591010054
19AN00140-13	1/03/2023	9/03/2023	1,83906	KR 73F 62A 01 S	GALICIA	19	Anden	-74,1712462	4,59109778
19AN00140-14	1/03/2023	9/03/2023	23,57100	KR 73F 62A 01 S	GALICIA	19	Anden	-74,17096794	4,591145948
19AN00140-15	1/03/2023	9/03/2023	12,02780	CL 60A S 73F 20	GALICIA	19	Anden	-74,17124664	4,591198107
19AN00140-16	1/03/2023	9/03/2023	16,73479	CL 60A S 73F 20	GALICIA	19	Anden	-74,17119888	4,591225358
19AN00140-17	1/03/2023	9/03/2023	5,78444	CL 60A S 73F 20	GALICIA	19	Anden	-74,1712459	4,59131448
19AN00140-18	1/03/2023	9/03/2023	22,63201	CL 60A S 73D 42	GALICIA	19	Anden	-74,17096784	4,591281182
19AN00140-19	1/03/2023	9/03/2023	14,36602	CL 60A S 73F 20	GALICIA	19	Anden	-74,17124576	4,591418107
19AN00140-2	1/03/2023	9/03/2023	6,28417	CL 62A S 73F 05	GALICIA	19	Anden	-74,17120084	4,590770749
19AN00140-3	1/03/2023	9/03/2023	3,41748	KR 73G 73F 05	GALICIA	19	Anden	-74,17124852	4,590789221
19AN00140-4	1/03/2023	9/03/2023	2,87354	CL 62A S 73F 05	GALICIA	19	Anden	-74,17124783	4,590828174
19AN00140-5	1/03/2023	9/03/2023	7,18086	KR 73F 62A 01 S	GALICIA	19	Anden	-74,17096722	4,590820758
19AN00140-6	1/03/2023	9/03/2023	8,83260	CL 62A S 73F 05	GALICIA	19	Anden	-74,17120197	4,590859587
19AN00140-7	1/03/2023	9/03/2023	2,83039	KR 73F 62A 01 S	GALICIA	19	Anden	-74,17120116	4,590922754
19AN00140-8	1/03/2023	9/03/2023	8,50658	CL 62A S 73F 05	GALICIA	19	Anden	-74,17124796	4,590896418
19AN00140-9	1/03/2023	9/03/2023	2,04432	KR 73F 62A 01 S	GALICIA	19	Anden	-74,17120096	4,590963581
19AN00141-1	1/03/2023	9/03/2023	14,57282	CL 62A S 74 09	GALICIA	19	Anden	-74,17250668	4,590505791
19AN00142-1	1/03/2023	9/03/2023	12,84234	CL 62D S 74 10	GALICIA	19	Anden	-74,17201572	4,589816973
19AN00142-2	1/03/2023	9/03/2023	5,37835	CL 62C S 74 10	GALICIA	19	Anden	-74,17201505	4,590052855
19AN00142-3	1/03/2023	9/03/2023	11,52274	CL 62B S 74 09	GALICIA	19	Anden	-74,17201448	4,590157732
19AN00142-4	1/03/2023	9/03/2023	6,91670	CL 62B S 74 09	GALICIA	19	Anden	-74,17201365	4,590268658
19AN00142-5	1/03/2023	9/03/2023	2,78740	CL 62B S 74 09	GALICIA	19	Anden	-74,17201338	4,590338223
19AN00142-6	1/03/2023	9/03/2023	6,37006	CL 62B S 74 09	GALICIA	19	Anden	-74,17201346	4,59040249
19AN00143-4	1/03/2023	9/03/2023	124,65049	CL 62FBIS S 74 09	GALICIA	19	Anden	-74,17209994	4,589013978
19AN00144-1	1/03/2023	9/03/2023	131,24462	KR 73F 62A 45 S	GALICIA	19	Anden	-74,17087397	4,59016495
19AN00144-2	1/03/2023	9/03/2023	17,69566	KR 73F 62A 01 S	GALICIA	19	Anden	-74,17087631	4,590819946
19AN00144-3	1/03/2023	9/03/2023	110,65804	CL 60A S 73D 42	GALICIA	19	Anden	-74,1708786	4,591237278
19AN00144-4	1/03/2023	9/03/2023	60,89100	CL 60A S 73 71	GALICIA	19	Anden	-74,16995208	4,591552637
19AN00144-5	1/03/2023	9/03/2023	121,83717	CL 60A S 73C 20	GALICIA	19	Anden	-74,17049957	4,591565469
19AN00145-1	1/03/2023	9/03/2023	1,44393	CL 60 S 73H 29	GALICIA	19	Anden	-74,17181191	4,592112118
19AN00145-2	1/03/2023	9/03/2023	93,25762	CL 60 S 73H 16	GALICIA	19	Anden	-74,17164664	4,592137648
19AN00145-3	1/03/2023	9/03/2023	106,46397	CL 60 S 73H 03	GALICIA	19	Anden	-74,17148544	4,592018573
19AN00145-4	1/03/2023	9/03/2023	5,17536	CL 60 S 73H 29	GALICIA	19	Anden	-74,17179102	4,592146021
19AN00145-5	1/03/2023	9/03/2023	1,94294	CL 60 S -27	GALICIA	19	Anden	-74,17176766	4,59218609
19AN00145-6	1/03/2023	9/03/2023	7,63893	CL 60 S -23	GALICIA	19	Anden	-74,17172925	4,592270384
19AN00145-7	1/03/2023	9/03/2023	2,45280	TV 73B 59B 09S	GALICIA	19	Anden	-74,17167123	4,592346058
19AN00145-8	1/03/2023	9/03/2023	8,00391	TV 73B 59B 5	GALICIA	19	Anden	-74,17163384	4,592406657
19AN00145-9	1/03/2023	9/03/2023	103,99625	CL 60 S 73H 04	GALICIA	19	Anden	-74,17148569	4,592301779
19AN00146-1	1/03/2023	9/03/2023	7,48628	CL 60A S 73H 04	GALICIA	19	Anden	-74,17148506	4,59185536
19AN00146-10	1/03/2023	9/03/2023	0,98359	CL 60 S 73H 29	GALICIA	19	Anden	-74,17184649	4,592057349
19AN00146-2	1/03/2023	9/03/2023	16,88528	CL 60A S -12	GALICIA	19	Anden	-74,17160275	4,591881431
19AN00146-3	1/03/2023	9/03/2023	13,47918	CL 60A S -16	GALICIA	19	Anden	-74,17165584	4,591889016
19AN00146-4	1/03/2023	9/03/2023	22,37348	CL 60A S -06	GALICIA	19	Anden	-74,17154988	4,591877378
19AN00146-5	1/03/2023	9/03/2023	4,41534	CL 60A S -22	GALICIA	19	Anden	-74,17170349	4,591897137
19AN00146-6	1/03/2023	9/03/2023	16,07143	CL 60A S 73H 34	GALICIA	19	Anden	-74,17185215	4,591892384
19AN00146-7	1/03/2023	9/03/2023	1,70941	CL 60A S 73H 34	GALICIA	19	Anden	-74,17187914	4,59200077
19AN00146-8	1/03/2023	9/03/2023	1,47103	CL 60 S 73H 29	GALICIA	19	Anden	-74,17186837	4,592017922
19AN00146-9	1/03/2023	9/03/2023	1,14531	CL 60 S 73H 29	GALICIA	19	Anden	-74,17185814	4,592037614
19AN00147-1	1/03/2023	9/03/2023	2,96656	CL 60A S -10	GALICIA	19	Anden	-74,17132015	4,591787959
19AN00148-1	1/03/2023	9/03/2023	6,95322	CL 60A S 73D 42	GALICIA	19	Anden	-74,1709619	4,591720211
19AN00148-10	1/03/2023	9/03/2023	97,01005	CL 60A S -06	GALICIA	19	Anden	-74,17096042	4,591949863
19AN00148-11	1/03/2023	9/03/2023	43,43385	CL 60A S -06	GALICIA	19	Anden	-74,17095914	4,592161157
19AN00148-12	1/03/2023	9/03/2023	192,70608	CL 60A S -06	GALICIA	19	Anden	-74,17122228	4,592064454
19AN00148-13	1/03/2023	9/03/2023	71,44459	CL 60A S -06	GALICIA	19	Anden	-74,17095872	4,592336045
19AN00148-2	1/03/2023	9/03/2023	4,27130	CL 60A S 73F 04	GALICIA	19	Anden	-74,17101475	4,591729618
19AN00148-3	1/03/2023	9/03/2023	4,04253	CL 60A S 73F 04	GALICIA	19	Anden	-74,17096427	4,591742582
19AN00148-4	1/03/2023	9/03/2023	4,68977	CL 60A S -12	GALICIA	19	Anden	-74,17109996	4,591745748
19AN00148-5	1/03/2023	9/03/2023	7,35707	CL 60A S 73F 20	GALICIA	19	Anden	-74,17116406	4,591757511
19AN00148-6	1/03/2023	9/03/2023	5,35488	CL 60A S 73F 20	GALICIA	19	Anden	-74,17122689	4,591770166
19AN00148-7	1/03/2023	9/03/2023	10,73477	CL 60A S 73F 04	GALICIA	19	Anden	-74,17101513	4,591770876



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00148-8	1/03/2023	9/03/2023	22,21303	CL 60A S 73F 04	GALICIA	19	Anden	-74,1709608	4,59178032
19AN00148-9	1/03/2023	9/03/2023	21,24280	CL 60A S -06	GALICIA	19	Anden	-74,17128515	4,591823013
19AN00149-1	1/03/2023	9/03/2023	37,81412	CL 60A S -30	GALICIA	19	Anden	-74,17080284	4,591693364
19AN00150-1	1/03/2023	9/03/2023	5,85199	CL 60A S 73F 20	GALICIA	19	Anden	-74,17119796	4,591449122
19AN00150-2	1/03/2023	9/03/2023	23,76685	CL 60A S 73D 42	GALICIA	19	Anden	-74,1709683	4,591416554
19AN00150-3	1/03/2023	9/03/2023	6,23669	CL 60A S 73F 20	GALICIA	19	Anden	-74,17119771	4,591522808
19AN00150-4	1/03/2023	9/03/2023	5,98678	CL 60A S 73F 20	GALICIA	19	Anden	-74,17124538	4,591526789
19AN00150-5	1/03/2023	9/03/2023	18,94555	CL 60A S 73D 42	GALICIA	19	Anden	-74,17096691	4,591540907
19AN00150-6	1/03/2023	9/03/2023	7,47087	CL 60A S 73F 20	GALICIA	19	Anden	-74,17119694	4,59161326
19AN00150-7	1/03/2023	9/03/2023	8,55408	CL 60A S 73F 20	GALICIA	19	Anden	-74,17124333	4,591621405
19AN00151-1	1/03/2023	9/03/2023	38,29759	DG 60 S -27	PRIMAVERA II	19	Anden	-74,17758037	4,592174667
19AN00153-1	1/03/2023	9/03/2023	163,97487	TV 75K 58C 25 S	PRIMAVERA II	19	Anden	-74,17848448	4,59301469
19AN00153-2	1/03/2023	9/03/2023	20,12678	TV 75K 58C 15 S	PRIMAVERA II	19	Anden	-74,17860356	4,59323477
19AN00155-1	1/03/2023	9/03/2023	22,07985	KR 76A 57R 22 S	PRIMAVERA II	19	Anden	-74,18009719	4,595755458
19AN00156-1	1/03/2023	9/03/2023	56,86441	DG 60 S 75 19	LA PRIMAVERA I	19	Anden	-74,17557762	4,591056418
19AN00157-1	1/03/2023	9/03/2023	57,07165	DG 60 S 75A 21	LA PRIMAVERA I	19	Anden	-74,17582341	4,591185806
19AN00157-2	1/03/2023	9/03/2023	32,00776	DG 60 S 75B 19	LA PRIMAVERA I	19	Anden	-74,17602253	4,591303797
19AN00158-1	1/03/2023	9/03/2023	17,73456	DG 60 S 75B 39	MARIA CANO	19	Anden	-74,17620151	4,591401791
19AN00159-1	1/03/2023	9/03/2023	135,58238	KR 75F 60A 54 S	MARIA CANO	19	Anden	-74,17653847	4,591574889
19AN00160-1	1/03/2023	9/03/2023	3,75185	DG 60 S 75F 09	MARIA CANO	19	Anden	-74,17675702	4,591710354
19AN00160-2	1/03/2023	9/03/2023	12,82483	DG 60 S 75F 15	MARIA CANO	19	Anden	-74,17681342	4,591742065
19AN00161-1	1/03/2023	9/03/2023	337,30222	TV 50 70 01 S	SIERRA MORENA II	19	Anden	-74,16541217	4,574358219
19AN00161-2	1/03/2023	9/03/2023	61,88887	TV 50 70 01 S	SIERRA MORENA II	19	Anden	-74,16511428	4,574626405
19AN00162-1	10/03/2023	16/03/2023	13,12828	CL 76 S 47 01	LAS BRISAS	19	Anden	-74,16652636	4,572371252
19AN00163-1	24/03/2023	31/03/2023	13,03203	KR 38 59A 99 S	ARBORIZADORA BAJA	19	Anden	-74,15153601	4,573704376
19AN00163-2	24/03/2023	31/03/2023	9,77483	KR 38 59A 99 S	ARBORIZADORA BAJA	19	Anden	-74,15163554	4,573709637
19AN00164-1	24/03/2023	31/03/2023	20,34234	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Anden	-74,15034361	4,573757589
19AN00165-1	24/03/2023	31/03/2023	129,38811	CL 59BBIS S 38 05	ARBORIZADORA BAJA	19	Anden	-74,15102849	4,572741632
19AN00165-2	24/03/2023	31/03/2023	14,39247	AC 61 S 36 98	ARBORIZADORA BAJA	19	Anden	-74,15091364	4,573088333
19AN00165-3	24/03/2023	31/03/2023	11,87998	AC 61 S 36 98	ARBORIZADORA BAJA	19	Anden	-74,15102656	4,573138967
19AN00165-4	24/03/2023	31/03/2023	814,95461	CL 59BBIS S 38 05	ARBORIZADORA BAJA	19	Anden	-74,15134846	4,572884168
19AN00165-5	24/03/2023	31/03/2023	75,73526	CL 59BBIS S 38 19	ARBORIZADORA BAJA	19	Anden	-74,15210388	4,573164019
19AN00166-1	24/03/2023	31/03/2023	39,94473	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Anden	-74,15023362	4,57392339
19AN00167-1	24/03/2023	31/03/2023	11,14477	CL 59 S 44 16	ARBORIZADORA BAJA	19	Anden	-74,15127045	4,575264411
19AN00168-1	24/03/2023	31/03/2023	54,65908	KR 45B 60A 46 S	ARBORIZADORA BAJA	19	Anden	-74,15108388	4,576164761
19AN00168-2	24/03/2023	31/03/2023	43,29294	KR 45B 60A 46 S	ARBORIZADORA BAJA	19	Anden	-74,15096628	4,576207951
19AN00168-3	24/03/2023	31/03/2023	6,09899	KR 45B 60A 46 S	ARBORIZADORA BAJA	19	Anden	-74,15087352	4,576234174
19AN00169-1	24/03/2023	31/03/2023	129,17406	CL 58 S 44 99	ARBORIZADORA BAJA	19	Anden	-74,14869427	4,573927124
19AN00169-10	24/03/2023	31/03/2023	55,44455	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden	-74,14954735	4,575622477
19AN00169-11	24/03/2023	31/03/2023	38,97800	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden	-74,1493555	4,575719997
19AN00169-12	24/03/2023	31/03/2023	70,52095	CL 58BIS S 44 00	ARBORIZADORA BAJA	19	Anden	-74,14922428	4,575792727
19AN00169-13	24/03/2023	31/03/2023	90,93851	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden	-74,14940295	4,575849986
19AN00169-14	24/03/2023	31/03/2023	43,06692	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden	-74,14972514	4,57609346
19AN00169-15	24/03/2023	31/03/2023	45,57655	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden	-74,14974999	4,576182345
19AN00169-16	24/03/2023	31/03/2023	33,11314	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden	-74,14976468	4,576265688



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00169-2	24/03/2023	31/03/2023	42,64954	CL 58 S 44 99	ARBORIZADORA BAJA	19	Anden	-74,14873697	4,574026475
19AN00169-3	24/03/2023	31/03/2023	15,98429	CL 58BIS S 41A 15	ARBORIZADORA BAJA	19	Anden	-74,14878813	4,574168364
19AN00169-4	24/03/2023	31/03/2023	53,09585	CL 58BIS S 41A 15	ARBORIZADORA BAJA	19	Anden	-74,14882338	4,57426575
19AN00169-5	24/03/2023	31/03/2023	16,48286	CL 58BIS S 41A 15	ARBORIZADORA BAJA	19	Anden	-74,14885128	4,574339626
19AN00169-6	24/03/2023	31/03/2023	52,19803	CL 58BIS S 41A 00	ARBORIZADORA BAJA	19	Anden	-74,14870194	4,574347023
19AN00169-7	24/03/2023	31/03/2023	17,57517	CL 58BIS S 41A 15	ARBORIZADORA BAJA	19	Anden	-74,14887284	4,574398243
19AN00169-8	24/03/2023	31/03/2023	83,79823	CL 58BIS S 41A 15	ARBORIZADORA BAJA	19	Anden	-74,14891729	4,574517797
19AN00169-9	24/03/2023	31/03/2023	13,84140	CL 58BIS S 42 98	ARBORIZADORA BAJA	19	Anden	-74,14931164	4,575576884
19AN00170-1	24/03/2023	31/03/2023	21,52219	CL 58 S 44 99	ARBORIZADORA BAJA	19	Anden	-74,14860901	4,574070766
19AN00170-2	24/03/2023	31/03/2023	336,70544	KR 45D 59A 04 S	ARBORIZADORA BAJA	19	Anden	-74,15017129	4,57638533
19AN00170-3	24/03/2023	31/03/2023	546,00471	CL 58 S 44 99	ARBORIZADORA BAJA	19	Anden	-74,14867962	4,575830215
19AN00171-1	24/03/2023	31/03/2023	18,41809	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Anden	-74,15023761	4,573561041
19AN00172-1	24/03/2023	31/03/2023	3,98539	KR 38 59A 00 S	ARBORIZADORA BAJA	19	Anden	-74,14956928	4,572543757
19AN00172-2	24/03/2023	31/03/2023	186,90351	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14899574	4,573628083
19AN00172-3	24/03/2023	31/03/2023	3,47384	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14940905	4,573886504
19AN00172-4	24/03/2023	31/03/2023	19,26623	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,1494699	4,573905964
19AN00173-2	24/03/2023	31/03/2023	2,88501	CL 59B S 28 15	ARBORIZADORA BAJA	19	Anden	-74,14833441	4,572007314
19AN00173-3	24/03/2023	31/03/2023	3,53191	CL 59B S 30 04	ARBORIZADORA BAJA	19	Anden	-74,14838491	4,572031512
19AN00173-4	24/03/2023	31/03/2023	7,68475	TV 28 58C 99 S	ARBORIZADORA BAJA	19	Anden	-74,14815351	4,572005432
19AN00173-5	24/03/2023	31/03/2023	4,07238	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14813413	4,573055545
19AN00173-6	24/03/2023	31/03/2023	5,25570	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14816949	4,573093555
19AN00174-1	24/03/2023	31/03/2023	26,56746	TV 36 59A 04 S	ARBORIZADORA BAJA	19	Anden	-74,14968236	4,572592564
19AN00175-1	24/03/2023	31/03/2023	338,59810	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden	-74,14983603	4,571576848
19AN00175-10	24/03/2023	31/03/2023	16,35065	AC 61 S 36 98	ARBORIZADORA BAJA	19	Anden	-74,1506081	4,572883295
19AN00175-2	24/03/2023	31/03/2023	27,99149	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden	-74,14993291	4,571828034
19AN00175-3	24/03/2023	31/03/2023	46,07828	TV 36 59B 63 S	ARBORIZADORA BAJA	19	Anden	-74,14983829	4,571847165
19AN00175-4	24/03/2023	31/03/2023	31,52069	KR 38 59B 00 S	ARBORIZADORA BAJA	19	Anden	-74,149748	4,571868735
19AN00175-5	24/03/2023	31/03/2023	31,71225	KR 38 59B 00 S	ARBORIZADORA BAJA	19	Anden	-74,14970761	4,57185561
19AN00175-6	24/03/2023	31/03/2023	607,50236	TV 37 37 63	ARBORIZADORA BAJA	19	Anden	-74,15030502	4,571874647
19AN00175-7	24/03/2023	31/03/2023	20,92051	TV 37 37 63	ARBORIZADORA BAJA	19	Anden	-74,15045849	4,572284268
19AN00175-8	24/03/2023	31/03/2023	19,15545	AC 61 S 36 98	ARBORIZADORA BAJA	19	Anden	-74,15038524	4,572391464
19AN00175-9	24/03/2023	31/03/2023	273,66881	AC 61 S 36 98	ARBORIZADORA BAJA	19	Anden	-74,15023685	4,572468514
19AN00176-1	24/03/2023	31/03/2023	405,11229	AC 61 S 28 10	ARBORIZADORA BAJA	19	Anden	-74,14806362	4,570343864



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00176-3	24/03/2023	31/03/2023	127,71163	CL 59B S 33 99	ARBORIZADORA BAJA	19	Anden	-74,14934761	4,572243802
19AN00176-4	24/03/2023	31/03/2023	13,65869	CL 59B S 33 99	ARBORIZADORA BAJA	19	Anden	-74,14936341	4,572350118
19AN00177-1	24/03/2023	31/03/2023	21,71543	CL 59B S 32 99	ARBORIZADORA BAJA	19	Anden	-74,14900001	4,571502789
19AN00178-1	24/03/2023	31/03/2023	144,32258	TV 28 59B 99 S	ARBORIZADORA BAJA	19	Anden	-74,14827785	4,571648735
19AN00178-2	24/03/2023	31/03/2023	28,77496	TV 28 59B 99 S	ARBORIZADORA BAJA	19	Anden	-74,14843364	4,571649715
19AN00178-3	24/03/2023	31/03/2023	4,80128	TV 28 59B 99 S	ARBORIZADORA BAJA	19	Anden	-74,14870013	4,571656117
19AN00178-4	24/03/2023	31/03/2023	130,89640	TV 28 59B 99 S	ARBORIZADORA BAJA	19	Anden	-74,14857868	4,571654517
19AN00178-5	24/03/2023	31/03/2023	50,11047	CL 59B S 28 15	ARBORIZADORA BAJA	19	Anden	-74,14828487	4,571884123
19AN00178-6	24/03/2023	31/03/2023	84,01537	TV 32 59B 13 S	ARBORIZADORA BAJA	19	Anden	-74,14881521	4,572107754
19AN00178-7	24/03/2023	31/03/2023	51,29883	TV 32 59B 13 S	ARBORIZADORA BAJA	19	Anden	-74,14883205	4,57212111
19AN00179-1	24/03/2023	31/03/2023	16,67977	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14814084	4,571618374
19AN00179-2	24/03/2023	31/03/2023	5,08063	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14814266	4,571796584
19AN00180-1	24/03/2023	31/03/2023	140,87298	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14786837	4,570197188
19AN00180-2	24/03/2023	31/03/2023	47,77757	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden	-74,14847733	4,570539995
19AN00180-3	24/03/2023	31/03/2023	27,21035	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden	-74,14936506	4,571143984
19AN00181-1	24/03/2023	31/03/2023	15,12979	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14814685	4,571153413
19AN00181-2	24/03/2023	31/03/2023	13,43414	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,1481494	4,571273725
19AN00181-3	24/03/2023	31/03/2023	21,48974	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14814532	4,571439844
19AN00182-1	24/03/2023	31/03/2023	101,94849	TV 37 37 85	ARBORIZADORA BAJA	19	Anden	-74,15081696	4,572709246
19AN00183-1	24/03/2023	31/03/2023	11,84531	CL 59B S 43 02	ARBORIZADORA BAJA	19	Anden	-74,15161512	4,574029162
19AN00184-1	1/03/2023	9/03/2023	65,71309	CL 66A S 71 23	EL PENON DEL CORTIJO	19	Anden	-74,16344255	4,585504108
19AN00184-2	1/03/2023	9/03/2023	30,62834	CL 66A S 71A 06	EL PENON DEL CORTIJO	19	Anden	-74,16355768	4,58561184
19AN00184-3	1/03/2023	9/03/2023	10,07472	CL 66A S 71A 02	EL PENON DEL CORTIJO	19	Anden	-74,16348143	4,585635887
19AN00184-4	1/03/2023	9/03/2023	117,79269	CL 67 S 71 08	EL PENON DEL CORTIJO	19	Anden	-74,16314913	4,585540506
19AN00184-5	1/03/2023	9/03/2023	98,93496	CL 66A S 71 18	EL PENON DEL CORTIJO	19	Anden	-74,16330089	4,585690821
19AN00184-6	1/03/2023	9/03/2023	400,34120	KR 70D 66 45 S	EL PENON DEL CORTIJO	19	Anden	-74,16308664	4,585691599
19AN00185-1	1/03/2023	9/03/2023	4,58295	CL 67 S 71A 02	EL PENON DEL CORTIJO	19	Anden	-74,16341306	4,585381971
19AN00185-2	1/03/2023	9/03/2023	2,55419	CL 67 S 71 10	EL PENON DEL CORTIJO	19	Anden	-74,16321223	4,585442664
19AN00186-1	1/03/2023	9/03/2023	99,03518	CL 66A S 71A 22	EL PENON DEL CORTIJO	19	Anden	-74,16376489	4,585547594
19AN00186-2	1/03/2023	9/03/2023	7,57172	CL 66A S 71A 32	EL PENON DEL CORTIJO	19	Anden	-74,1639627	4,585579739
19AN00186-3	1/03/2023	9/03/2023	2,04119	CL 66 S 71A 33	EL PENON DEL CORTIJO	19	Anden	-74,16399242	4,585677538
19AN00187-1	1/03/2023	9/03/2023	33,00156	CL 66 S 71D 06	EL PENON DEL CORTIJO	19	Anden	-74,16423465	4,585751483
19AN00187-2	1/03/2023	9/03/2023	57,94627	KR 71D 65A 16 S	EL PENON DEL CORTIJO	19	Anden	-74,16421029	4,585866245



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00187-3	1/03/2023	9/03/2023	104,05756	CL 65A S -09	EL PENON DEL CORTIJO	19	Anden	-74,16436989	4,585936844
19AN00187-4	1/03/2023	9/03/2023	13,75690	KR 71D 65A 06 S	EL PENON DEL CORTIJO	19	Anden	-74,16424293	4,585975995
19AN00188-1	1/03/2023	9/03/2023	39,36219	CL 66 S 71G 03	EL PENON DEL CORTIJO	19	Anden	-74,16477697	4,585432452
19AN00189-1	1/03/2023	9/03/2023	4,10451	CL 67 S 71C 04	EL PENON DEL CORTIJO	19	Anden	-74,16396087	4,585214544
19AN00189-10	1/03/2023	9/03/2023	26,35087	CL 66A S -20	EL PENON DEL CORTIJO	19	Anden	-74,16427044	4,585393632
19AN00189-11	1/03/2023	9/03/2023	25,58636	CL 66A S -06	EL PENON DEL CORTIJO	19	Anden	-74,16410189	4,585445505
19AN00189-12	1/03/2023	9/03/2023	2,56183	CL 66A S 71A 33	EL PENON DEL CORTIJO	19	Anden	-74,16393432	4,585487683
19AN00189-13	1/03/2023	9/03/2023	29,40846	CL 66A S 71C 02	EL PENON DEL CORTIJO	19	Anden	-74,16404553	4,58559938
19AN00189-2	1/03/2023	9/03/2023	75,98092	CL 66A S 71C 55	EL PENON DEL CORTIJO	19	Anden	-74,16468107	4,585121304
19AN00189-3	1/03/2023	9/03/2023	1,29136	CL 67 S 71C 04	EL PENON DEL CORTIJO	19	Anden	-74,16393494	4,585229382
19AN00189-4	1/03/2023	9/03/2023	56,46062	CL 66A S -10	EL PENON DEL CORTIJO	19	Anden	-74,16486382	4,585212675
19AN00189-5	1/03/2023	9/03/2023	10,79287	CL 66A S 71G 02	EL PENON DEL CORTIJO	19	Anden	-74,16472261	4,585254949
19AN00189-6	1/03/2023	9/03/2023	21,18422	CL 66A S -48	EL PENON DEL CORTIJO	19	Anden	-74,16464009	4,585281332
19AN00189-7	1/03/2023	9/03/2023	9,69358	CL 67 S 71C 04	EL PENON DEL CORTIJO	19	Anden	-74,16395386	4,585296798
19AN00189-8	1/03/2023	9/03/2023	28,02791	CL 66A S -34	EL PENON DEL CORTIJO	19	Anden	-74,16444903	4,585339809
19AN00189-9	1/03/2023	9/03/2023	11,08803	CL 67 S 71A 32	EL PENON DEL CORTIJO	19	Anden	-74,16388298	4,585315414
19AN00190-1	1/03/2023	9/03/2023	52,12113	CL 66A S -08	EL PENON DEL CORTIJO	19	Anden	-74,1655566	4,585003152
19AN00190-2	1/03/2023	9/03/2023	9,44559	CL 66A S 71I 02	EL PENON DEL CORTIJO	19	Anden	-74,16544816	4,585035407
19AN00190-3	1/03/2023	9/03/2023	63,25661	CL 66A S -44	EL PENON DEL CORTIJO	19	Anden	-74,16531035	4,585077361
19AN00190-4	1/03/2023	9/03/2023	54,26700	CL 66A S -28	EL PENON DEL CORTIJO	19	Anden	-74,16508932	4,585144578
19AN00190-5	1/03/2023	9/03/2023	3,61687	CL 66 S 71G 53	EL PENON DEL CORTIJO	19	Anden	-74,16551616	4,585265018
19AN00191-1	1/03/2023	9/03/2023	2,46436	CL 66 S 71G 03	EL PENON DEL CORTIJO	19	Anden	-74,16479982	4,585503594
19AN00191-2	1/03/2023	9/03/2023	17,60734	CL 66 S -28	EL PENON DEL CORTIJO	19	Anden	-74,16506898	4,585500563
19AN00191-3	1/03/2023	9/03/2023	43,82360	CL 65A S 65A 11 S	EL PENON DEL CORTIJO	19	Anden	-74,16555556	4,585457716
19AN00191-4	1/03/2023	9/03/2023	11,86743	CL 65A S 65A 03 S	EL PENON DEL CORTIJO	19	Anden	-74,16558654	4,585561329
19AN00191-5	1/03/2023	9/03/2023	11,26416	CL 66 S 71G 10	EL PENON DEL CORTIJO	19	Anden	-74,16482162	4,585576025
19AN00191-6	1/03/2023	9/03/2023	32,04496	CL 65A S -75	EL PENON DEL CORTIJO	19	Anden	-74,16551651	4,585587255
19AN00191-7	1/03/2023	9/03/2023	78,68187	CL 65A S -61	EL PENON DEL CORTIJO	19	Anden	-74,16534044	4,585641274
19AN00191-8	1/03/2023	9/03/2023	55,07054	CL 65A S -37	EL PENON DEL CORTIJO	19	Anden	-74,16503493	4,585734851
19AN00191-9	1/03/2023	9/03/2023	7,81596	CL 65A S 71F 03	EL PENON DEL CORTIJO	19	Anden	-74,16454128	4,585801585
19AN00192-1	1/03/2023	9/03/2023	48,49450	CL 66A S -46	EL PENON DEL CORTIJO	19	Anden	-74,16605508	4,584851968
19AN00192-2	1/03/2023	9/03/2023	40,83229	CL 66A S -34	EL PENON DEL CORTIJO	19	Anden	-74,16588614	4,584902633
19AN00192-3	1/03/2023	9/03/2023	42,87949	CL 66A S -20	EL PENON DEL CORTIJO	19	Anden	-74,16573107	4,584950019



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00193-1	1/03/2023	9/03/2023	38,73748	CL 66A S -06	EL PENON DEL CORTIJO	19	Anden	-74,16631284	4,584773203
19AN00193-2	1/03/2023	9/03/2023	3,16596	CL 66A S 72 02	EL PENON DEL CORTIJO	19	Anden	-74,16623371	4,584796737
19AN00194-1	1/03/2023	9/03/2023	42,70685	CL 66 S 72A 60	EL PENON DEL CORTIJO	19	Anden	-74,16702018	4,585006285
19AN00194-2	1/03/2023	9/03/2023	80,74263	CL 65 S 72A 61	EL PENON DEL CORTIJO	19	Anden	-74,16708639	4,585228528
19AN00194-3	1/03/2023	9/03/2023	2,58791	CL 65 S 72A 61	EL PENON DEL CORTIJO	19	Anden	-74,16712491	4,585374922
19AN00194-4	1/03/2023	9/03/2023	33,88979	CL 65 S 72 37	EL PENON DEL CORTIJO	19	Anden	-74,16685299	4,585382762
19AN00195-1	1/03/2023	9/03/2023	33,53351	CL 66 S 72B 16	EL PENON DEL CORTIJO	19	Anden	-74,16727654	4,584923805
19AN00195-2	1/03/2023	9/03/2023	33,77387	CL 66 S 72B 16	EL PENON DEL CORTIJO	19	Anden	-74,16731792	4,585058869
19AN00196-1	1/03/2023	9/03/2023	68,96353	CL 66 S 72C 16	EL PENON DEL CORTIJO	19	Anden	-74,16755294	4,584903437
19AN00196-2	1/03/2023	9/03/2023	25,67125	CL 65 S 72D 03	EL PENON DEL CORTIJO	19	Anden	-74,16760288	4,585066275
19AN00196-3	1/03/2023	9/03/2023	20,92545	CL 65 S 72D 03	EL PENON DEL CORTIJO	19	Anden	-74,16763268	4,585159354
19AN00197-1	1/03/2023	9/03/2023	6,26135	CL 66 S 72D 16	EL PENON DEL CORTIJO	19	Anden	-74,16777819	4,584721897
19AN00197-2	1/03/2023	9/03/2023	21,28828	CL 66 S 72F 02	EL PENON DEL CORTIJO	19	Anden	-74,16780244	4,584801062
19AN00197-3	1/03/2023	9/03/2023	38,14855	CL 65 S -15	EL PENON DEL CORTIJO	19	Anden	-74,16784772	4,584953865
19AN00197-4	1/03/2023	9/03/2023	15,10270	CL 65 S 72D 17	EL PENON DEL CORTIJO	19	Anden	-74,16788606	4,585082946
19AN00198-1	1/03/2023	9/03/2023	11,13575	CL 65 S 72F 17	EL PENON DEL CORTIJO	19	Anden	-74,16817229	4,585060592
19AN00199-1	1/03/2023	9/03/2023	72,68116	CL 66A S 72 41	EL PENON DEL CORTIJO	19	Anden	-74,16675272	4,584491487
19AN00199-2	1/03/2023	9/03/2023	64,63207	CL 66A S 72B 02	EL PENON DEL CORTIJO	19	Anden	-74,16683281	4,58475601
19AN00200-1	1/03/2023	9/03/2023	3,65915	CL 67 S -30	VILLA DEL RIO	19	Anden	-74,16710546	4,584259039
19AN00200-2	1/03/2023	9/03/2023	2,20927	CL 67 S -26	VILLA DEL RIO	19	Anden	-74,1670507	4,584273974
19AN00200-3	1/03/2023	9/03/2023	8,72891	CL 67 S 72B 02	VILLA DEL RIO	19	Anden	-74,16672239	4,584374993
19AN00200-4	1/03/2023	9/03/2023	3,47188	CL 67 S -38	VILLA DEL RIO	19	Anden	-74,1666456	4,584398819
19AN00201-1	1/03/2023	9/03/2023	31,60002	CL 68BIS S 73B 12	EL PENON DEL CORTIJO	19	Anden	-74,16855241	4,583287877
19AN00201-10	1/03/2023	9/03/2023	37,49546	KR 73CBIS 66 13S	EL PENON DEL CORTIJO	19	Anden	-74,16912529	4,584046632
19AN00201-11	1/03/2023	9/03/2023	15,36060	CL 66 S 73C 16	EL PENON DEL CORTIJO	19	Anden	-74,16919618	4,584330734
19AN00201-2	1/03/2023	9/03/2023	153,79550	CL 68BIS S 73B 12	EL PENON DEL CORTIJO	19	Anden	-74,16858297	4,583254912
19AN00201-3	1/03/2023	9/03/2023	34,93629	CL 68 S 73B 17	EL PENON DEL CORTIJO	19	Anden	-74,16863449	4,583379153
19AN00201-4	1/03/2023	9/03/2023	100,81313	TV 73D 67 23S	EL PENON DEL CORTIJO	19	Anden	-74,16881168	4,583510381
19AN00201-5	1/03/2023	9/03/2023	77,47710	CL 68 S 73B 22	EL PENON DEL CORTIJO	19	Anden	-74,16879952	4,583517151
19AN00201-6	1/03/2023	9/03/2023	8,00789	CL 67 S 73B 27	EL PENON DEL CORTIJO	19	Anden	-74,16885607	4,583649603
19AN00201-7	1/03/2023	9/03/2023	95,51148	TV 73D 66A 19S	EL PENON DEL CORTIJO	19	Anden	-74,1690055	4,583791034
19AN00201-8	1/03/2023	9/03/2023	51,00196	CL 66A S 73B 33	EL PENON DEL CORTIJO	19	Anden	-74,16899036	4,583889687
19AN00201-9	1/03/2023	9/03/2023	7,12993	CL 66A S 73B 36	EL PENON DEL CORTIJO	19	Anden	-74,16907842	4,583935853
19AN00202-1	1/03/2023	9/03/2023	3,28109	CL 67 S -04	EL PENON DEL CORTIJO	19	Anden	-74,16621421	4,584528389
19AN00202-2	1/03/2023	9/03/2023	2,34558	CL 67 S 72 02	EL PENON DEL CORTIJO	19	Anden	-74,16616694	4,584544884



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00202-3	1/03/2023	9/03/2023	19,60274	CL 66A S 72 03	EL PENON DEL CORTIJO	19	Anden	-74,16619465	4,584669331
19AN00203-1	1/03/2023	9/03/2023	2,82283	CL 67 S 72D 32	EL PENON DEL CORTIJO	19	Anden	-74,16771683	4,584072189
19AN00203-2	1/03/2023	9/03/2023	16,31547	CL 67 S 72D 10	EL PENON DEL CORTIJO	19	Anden	-74,16739176	4,584170932
19AN00203-3	1/03/2023	9/03/2023	1,57480	CL 67 S 72B 36	EL PENON DEL CORTIJO	19	Anden	-74,16727965	4,58420546
19AN00204-1	1/03/2023	9/03/2023	48,24786	CL 66A S 72B 41	EL PENON DEL CORTIJO	19	Anden	-74,16733101	4,584349894
19AN00204-2	1/03/2023	9/03/2023	136,39330	CL 66A S -16	EL PENON DEL CORTIJO	19	Anden	-74,1675937	4,584383417
19AN00204-3	1/03/2023	9/03/2023	138,46929	CL 66A S -22	EL PENON DEL CORTIJO	19	Anden	-74,16709983	4,584533801
19AN00204-4	1/03/2023	9/03/2023	74,98123	CL 66 S 72D 05	EL PENON DEL CORTIJO	19	Anden	-74,16740115	4,584585171
19AN00204-5	1/03/2023	9/03/2023	5,03926	CL 66 S 72C 16	EL PENON DEL CORTIJO	19	Anden	-74,16751037	4,584759589
19AN00205-1	1/03/2023	9/03/2023	20,95111	CL 66 S -14	EL PENON DEL CORTIJO	19	Anden	-74,16834978	4,584507137
19AN00205-2	1/03/2023	9/03/2023	4,88162	CL 66 S -08	EL PENON DEL CORTIJO	19	Anden	-74,16825924	4,584533097
19AN00205-3	1/03/2023	9/03/2023	67,11547	CL 66 S 73 16	EL PENON DEL CORTIJO	19	Anden	-74,16844346	4,584608129
19AN00205-4	1/03/2023	9/03/2023	58,26810	CL 65 S 73A 27	EL PENON DEL CORTIJO	19	Anden	-74,16850937	4,584823714
19AN00206-1	1/03/2023	9/03/2023	12,51662	CL 66 S -04	EL PENON DEL CORTIJO	19	Anden	-74,16874401	4,584387392
19AN00206-2	1/03/2023	9/03/2023	6,16615	CL 66 S -36	EL PENON DEL CORTIJO	19	Anden	-74,16857782	4,58443911
19AN00206-3	1/03/2023	9/03/2023	24,55090	CL 66 S 73A 40	EL PENON DEL CORTIJO	19	Anden	-74,16868957	4,584485406
19AN00206-4	1/03/2023	9/03/2023	5,79686	CL 66 S 73A 40	EL PENON DEL CORTIJO	19	Anden	-74,1687294	4,584621837
19AN00206-5	1/03/2023	9/03/2023	57,97502	CL 65 S 73A 41	EL PENON DEL CORTIJO	19	Anden	-74,16876762	4,584744842
19AN00207-1	1/03/2023	9/03/2023	7,32767	CL 66 S -14	EL PENON DEL CORTIJO	19	Anden	-74,1691338	4,584273266
19AN00207-2	1/03/2023	9/03/2023	2,47667	CL 66 S -08	EL PENON DEL CORTIJO	19	Anden	-74,16905087	4,584295139
19AN00207-3	1/03/2023	9/03/2023	5,35436	CL 66 S -06	EL PENON DEL CORTIJO	19	Anden	-74,16901726	4,584304797
19AN00207-4	1/03/2023	9/03/2023	13,21401	CL 66 S -12	EL PENON DEL CORTIJO	19	Anden	-74,16884886	4,584355913
19AN00207-5	1/03/2023	9/03/2023	65,88223	CL 66 S 73B 16	EL PENON DEL CORTIJO	19	Anden	-74,16896188	4,584453046
19AN00207-6	1/03/2023	9/03/2023	24,77535	CL 65 S 73C 17	EL PENON DEL CORTIJO	19	Anden	-74,16925659	4,584525003
19AN00207-7	1/03/2023	9/03/2023	64,62459	CL 65 S 73C 03	EL PENON DEL CORTIJO	19	Anden	-74,16902631	4,584666483
19AN00208-1	1/03/2023	9/03/2023	37,76043	KR 73B 66A 10 S	EL PENON DEL CORTIJO	19	Anden	-74,16854326	4,584000835
19AN00208-10	1/03/2023	9/03/2023	2,11068	CL 66 S -15	EL PENON DEL CORTIJO	19	Anden	-74,16831691	4,584435947
19AN00208-11	1/03/2023	9/03/2023	2,74982	CL 66 S 73 07	EL PENON DEL CORTIJO	19	Anden	-74,16812729	4,58446129
19AN00208-12	1/03/2023	9/03/2023	11,13729	CL 66 S -09	EL PENON DEL CORTIJO	19	Anden	-74,1682291	4,584462844
19AN00208-2	1/03/2023	9/03/2023	63,37255	CL 66A S -10	EL PENON DEL CORTIJO	19	Anden	-74,16870346	4,584044707
19AN00208-3	1/03/2023	9/03/2023	9,33501	CL 66A S 73 37	EL PENON DEL CORTIJO	19	Anden	-74,16856849	4,584085216
19AN00208-4	1/03/2023	9/03/2023	71,49978	CL 66A S -29	EL PENON DEL CORTIJO	19	Anden	-74,16843346	4,584126472
19AN00208-5	1/03/2023	9/03/2023	32,49722	CL 66A S 73B 02	EL PENON DEL CORTIJO	19	Anden	-74,16859247	4,584164037



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00208-6	1/03/2023	9/03/2023	64,55996	CL 66A S -10	EL PENON DEL CORTIJO	19	Anden	-74,1681844	4,584203212
19AN00208-7	1/03/2023	9/03/2023	15,85251	CL 66 S 73A 40	EL PENON DEL CORTIJO	19	Anden	-74,16862345	4,584270235
19AN00208-8	1/03/2023	9/03/2023	14,19713	CL 66A S 73 02	EL PENON DEL CORTIJO	19	Anden	-74,16808847	4,584333632
19AN00208-9	1/03/2023	9/03/2023	3,92577	CL 66 S 73 17	EL PENON DEL CORTIJO	19	Anden	-74,16835988	4,584423332
19AN00209-1	1/03/2023	9/03/2023	24,91683	CL 66A S -34	EL PENON DEL CORTIJO	19	Anden	-74,16901517	4,583951412
19AN00209-2	1/03/2023	9/03/2023	34,62079	CL 66A S -24	EL PENON DEL CORTIJO	19	Anden	-74,16889564	4,583987226
19AN00209-3	1/03/2023	9/03/2023	11,40880	CL 66 S -12	EL PENON DEL CORTIJO	19	Anden	-74,16908343	4,584203315
19AN00209-4	1/03/2023	9/03/2023	3,10106	CL 66 S -07	EL PENON DEL CORTIJO	19	Anden	-74,16899195	4,584230268
19AN00209-5	1/03/2023	9/03/2023	3,63192	CL 66 S -17	EL PENON DEL CORTIJO	19	Anden	-74,16887536	4,584265995
19AN00209-6	1/03/2023	9/03/2023	8,80788	CL 66 S -13	EL PENON DEL CORTIJO	19	Anden	-74,16881196	4,584285016
19AN00210-1	1/03/2023	9/03/2023	1,57578	CL 67 S -18	EL PENON DEL CORTIJO	19	Anden	-74,16873274	4,58376224
19AN00211-1	1/03/2023	9/03/2023	3,06350	CL 67 S -21	EL PENON DEL CORTIJO	19	Anden	-74,16875094	4,583681583
19AN00211-2	1/03/2023	9/03/2023	11,30602	CL 67 S 73B 05	EL PENON DEL CORTIJO	19	Anden	-74,16854899	4,58374283
19AN00211-3	1/03/2023	9/03/2023	1,85803	CL 67 S 73 40	EL PENON DEL CORTIJO	19	Anden	-74,16847234	4,583765822
19AN00211-4	1/03/2023	9/03/2023	8,27236	CL 67 S 73 40	EL PENON DEL CORTIJO	19	Anden	-74,16839966	4,583788888
19AN00212-1	1/03/2023	9/03/2023	18,01057	CL 68 S -28	EL PENON DEL CORTIJO	19	Anden	-74,168241	4,583563566
19AN00212-2	1/03/2023	9/03/2023	52,66191	CL 68 S -12	EL PENON DEL CORTIJO	19	Anden	-74,16806068	4,583618537
19AN00212-3	1/03/2023	9/03/2023	27,48530	CL 68 S 73 03	EL PENON DEL CORTIJO	19	Anden	-74,16785687	4,583575868
19AN00212-4	1/03/2023	9/03/2023	8,78849	CL 68 S 73 02	EL PENON DEL CORTIJO	19	Anden	-74,16791785	4,58366336
19AN00212-5	1/03/2023	9/03/2023	11,76644	CL 68 S 73 02	EL PENON DEL CORTIJO	19	Anden	-74,1679162	4,583763554
19AN00212-6	1/03/2023	9/03/2023	4,05872	CL 67 S -25	EL PENON DEL CORTIJO	19	Anden	-74,16826857	4,58383011
19AN00212-7	1/03/2023	9/03/2023	13,38919	CL 67 S 73 11	EL PENON DEL CORTIJO	19	Anden	-74,1680671	4,58388998
19AN00213-1	1/03/2023	9/03/2023	19,54515	CL 68BIS S -10	EL PENON DEL CORTIJO	19	Anden	-74,16843116	4,583219854
19AN00213-2	1/03/2023	9/03/2023	3,11679	CL 68BIS S 73B 02	EL PENON DEL CORTIJO	19	Anden	-74,1683186	4,583266161
19AN00213-3	1/03/2023	9/03/2023	47,93744	CL 68BIS S -18	EL PENON DEL CORTIJO	19	Anden	-74,16805202	4,583348387
19AN00213-4	1/03/2023	9/03/2023	15,54432	CL 68 S -10	EL PENON DEL CORTIJO	19	Anden	-74,16854682	4,58347288
19AN00213-5	1/03/2023	9/03/2023	72,55218	CL 68 S 73 37	EL PENON DEL CORTIJO	19	Anden	-74,16835613	4,583383369
19AN00213-6	1/03/2023	9/03/2023	18,27714	CL 68 S -04	EL PENON DEL CORTIJO	19	Anden	-74,16844663	4,58350015
19AN00213-7	1/03/2023	9/03/2023	7,81919	CL 68 S 73B 02	EL PENON DEL CORTIJO	19	Anden	-74,16839599	4,583515371
19AN00213-8	1/03/2023	9/03/2023	18,69391	CL 68 S 73 36	EL PENON DEL CORTIJO	19	Anden	-74,16834488	4,583530467
19AN00213-9	1/03/2023	9/03/2023	66,30752	CL 68 S 73B 02	EL PENON DEL CORTIJO	19	Anden	-74,16843552	4,583646754
19AN00214-1	1/03/2023	9/03/2023	21,34593	CL 66A S 71I 53	EL PENON DEL CORTIJO	19	Anden	-74,16612274	4,584687821
19AN00215-1	1/03/2023	9/03/2023	153,10570	TV 73D 68 42 S	EL PENON DEL CORTIJO	19	Anden	-74,16824089	4,582961092



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00215-2	1/03/2023	9/03/2023	81,27607	TV 73D 68 36 S	EL PENON DEL CORTIJO	19	Anden	-74,16833047	4,583059516
19AN00215-3	1/03/2023	9/03/2023	442,83174	CL 68BIS S -11	EL PENON DEL CORTIJO	19	Anden	-74,16790928	4,583360771
19AN00216-1	1/03/2023	9/03/2023	134,22993	TV 72A 72A 01	SIERRA MORENA	19	Anden	-74,16651735	4,58162986
19AN00216-2	1/03/2023	9/03/2023	243,20914	TV 72F 69A 00 S	SIERRA MORENA	19	Anden	-74,16670369	4,581666098
19AN00217-1	1/03/2023	9/03/2023	2,10244	CL 66 S 71A 15	EL PENON DEL CORTIJO	19	Anden	-74,16374895	4,585826579
19AN00217-2	1/03/2023	9/03/2023	54,81097	CL 66 S 71A 03	EL PENON DEL CORTIJO	19	Anden	-74,16352522	4,585768279
19AN00217-3	1/03/2023	9/03/2023	2,68524	CL 66 S 71 29	EL PENON DEL CORTIJO	19	Anden	-74,16355349	4,585886514
19AN00217-4	1/03/2023	9/03/2023	3,15891	CL 66 S 71 25	EL PENON DEL CORTIJO	19	Anden	-74,1634788	4,585908558
19AN00217-5	1/03/2023	9/03/2023	4,13851	CL 66 S 71 21	EL PENON DEL CORTIJO	19	Anden	-74,16342621	4,585924403
19AN00217-6	1/03/2023	9/03/2023	1,39845	CL 66 S 71 05	EL PENON DEL CORTIJO	19	Anden	-74,16321141	4,585989373
19AN00217-7	1/03/2023	9/03/2023	3,21835	CL 66 S 71 03	EL PENON DEL CORTIJO	19	Anden	-74,16317215	4,586002536
19AN00218-1	1/03/2023	9/03/2023	75,20514	CL 66A S 71G 53	EL PENON DEL CORTIJO	19	Anden	-74,16540934	4,584909115
19AN00219-1	10/03/2023	16/03/2023	23,51551	KR 46 -39S	JERUSALEN	19	Anden	-74,15816698	4,57282786
19AN00220-1	10/03/2023	16/03/2023	55,96910	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,15830877	4,570837637
19AN00221-1	10/03/2023	16/03/2023	22,46870	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,15826633	4,570905978
19AN00221-2	10/03/2023	16/03/2023	206,04250	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,15815591	4,571055368
19AN00221-3	10/03/2023	16/03/2023	171,53336	KR 45BIS 69D 94 S	JERUSALEN	19	Anden	-74,15801083	4,571177377
19AN00222-1	10/03/2023	16/03/2023	156,22160	KR 45BIS 69D 94 S	ARBORIZADORA ALTA II	19	Anden	-74,15794453	4,571350835
19AN00223-1	10/03/2023	16/03/2023	59,09007	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,15769307	4,573053052
19AN00224-1	10/03/2023	16/03/2023	45,82741	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,15645818	4,573564257
19AN00225-1	10/03/2023	16/03/2023	90,78799	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,15642095	4,573174111
19AN00225-2	10/03/2023	16/03/2023	8,18033	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,1564561	4,573478081
19AN00226-1	10/03/2023	16/03/2023	78,34510	KR 45B 68G 00 S	JERUSALEN	19	Anden	-74,15637516	4,573006593
19AN00227-1	10/03/2023	16/03/2023	41,95122	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,15566342	4,574461459
19AN00228-1	10/03/2023	16/03/2023	71,47096	CL 69GBIS S 45 21	JERUSALEN	19	Anden	-74,15842456	4,570613856
19AN00229-1	10/03/2023	16/03/2023	7,65212	DG 69N S 45 04	JERUSALEN	19	Anden	-74,15851047	4,570182813
19AN00229-2	10/03/2023	16/03/2023	69,67111	KR 45 69J 55 S	JERUSALEN	19	Anden	-74,15851727	4,570376259
19AN00229-3	10/03/2023	16/03/2023	129,93632	KR 45 69J 55 S	JERUSALEN	19	Anden	-74,15850133	4,570290195
19AN00230-1	24/03/2023	31/03/2023	23,26877	KR 22J 60A 37S	EL CHIRCAL SUR	19	Anden	-74,14655114	4,569226396
19AN00231-1	24/03/2023	31/03/2023	43,73858	KR 23C -35S	EL CHIRCAL SUR	19	Anden	-74,1471476	4,569830675
19AN00231-10	24/03/2023	31/03/2023	41,23656	CL 60A S -10	EL CHIRCAL SUR	19	Anden	-74,14701523	4,570246407
19AN00231-2	24/03/2023	31/03/2023	28,38867	KR 23C -25S	EL CHIRCAL SUR	19	Anden	-74,14709528	4,569909809
19AN00231-3	24/03/2023	31/03/2023	7,99293	KR 23B 60A 04S	EL CHIRCAL SUR	19	Anden	-74,14670846	4,56998062
19AN00231-4	24/03/2023	31/03/2023	24,82696	KR 23C -19S	EL CHIRCAL SUR	19	Anden	-74,14705225	4,569969934
19AN00231-5	24/03/2023	31/03/2023	4,67808	CL 60A S 23B 04	EL CHIRCAL SUR	19	Anden	-74,14669964	4,570031321
19AN00231-6	24/03/2023	31/03/2023	18,66494	KR 23C 60A 16 S	EL CHIRCAL SUR	19	Anden	-74,14700551	4,570030788
19AN00231-7	24/03/2023	31/03/2023	41,72812	KR 23C -07S	EL CHIRCAL SUR	19	Anden	-74,14695602	4,570109535
19AN00231-8	24/03/2023	31/03/2023	52,13346	CL 60A S -16	EL CHIRCAL SUR	19	Anden	-74,14682045	4,570112767
19AN00231-9	24/03/2023	31/03/2023	44,74007	CL 60A S -10	EL CHIRCAL SUR	19	Anden	-74,14697311	4,570242891
19AN00232-1	24/03/2023	31/03/2023	62,59381	CL 60A S -20	EL CHIRCAL SUR	19	Anden	-74,14730622	4,570474116
19AN00233-1	24/03/2023	31/03/2023	13,46861	CL 60A S -10	EL CHIRCAL SUR	19	Anden	-74,1465454	4,569950424
19AN00234-1	24/03/2023	31/03/2023	5,09375	CL 59B S -19	EL CHIRCAL SUR	19	Anden	-74,1470078	4,570924692
19AN00234-2	24/03/2023	31/03/2023	6,47808	CL 59B S -24	EL CHIRCAL SUR	19	Anden	-74,14705515	4,570983104
19AN00234-3	24/03/2023	31/03/2023	6,30565	CL 59B S -27	EL CHIRCAL SUR	19	Anden	-74,14710068	4,570990838
19AN00234-4	24/03/2023	31/03/2023	4,64144	CL 59B S -42	EL CHIRCAL SUR	19	Anden	-74,14723825	4,571107999
19AN00234-5	24/03/2023	31/03/2023	6,46895	CL 59B S -52	EL CHIRCAL SUR	19	Anden	-74,14736292	4,571193828
19AN00234-6	24/03/2023	31/03/2023	6,18180	CL 59B S 23D 61	EL CHIRCAL SUR	19	Anden	-74,1474329	4,571216137
19AN00234-7	24/03/2023	31/03/2023	9,48279	CL 59B S 23D 61	EL CHIRCAL SUR	19	Anden	-74,14748748	4,571254715
19AN00234-8	24/03/2023	31/03/2023	72,61236	CL 59B S 23D 61	EL CHIRCAL SUR	19	Anden	-74,14752943	4,571167414
19AN00235-1	24/03/2023	31/03/2023	19,77874	CL 59B S 23 19	EL CHIRCAL SUR	19	Anden	-74,14634879	4,570488211
19AN00235-2	24/03/2023	31/03/2023	3,45703	CL 59B S -07	EL CHIRCAL SUR	19	Anden	-74,14641524	4,570537138
19AN00237-1	24/03/2023	31/03/2023	17,58115	KR 23 59A 37 S	EL CHIRCAL SUR	19	Anden	-74,1462014	4,570412912
19AN00237-2	24/03/2023	31/03/2023	10,62888	CL 59A S -18	EL CHIRCAL SUR	19	Anden	-74,14556756	4,570603144
19AN00237-3	24/03/2023	31/03/2023	20,83691	CL 59A S -06	EL CHIRCAL SUR	19	Anden	-74,14568413	4,570659548
19AN00237-4	24/03/2023	31/03/2023	7,64361	KR 23 11S	EL CHIRCAL SUR	19	Anden	-74,14592704	4,570686066
19AN00237-5	24/03/2023	31/03/2023	24,39196	CL 59A S 22J 04	EL CHIRCAL SUR	19	Anden	-74,14565723	4,570665475



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00271-2	24/03/2023	31/03/2023	9,07434	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden	-74,14557616	4,568548077
19AN00271-3	24/03/2023	31/03/2023	2,10909	AC 61 S 22B 80	EL CHIRCAL SUR	19	Anden	-74,14567618	4,568623976
19AN00271-4	24/03/2023	31/03/2023	9,55771	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden	-74,14421581	4,56883243
19AN00271-5	24/03/2023	31/03/2023	23,36804	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden	-74,14453153	4,569050005
19AN00271-6	24/03/2023	31/03/2023	4,71419	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden	-74,14472448	4,569181765
19AN00271-7	24/03/2023	31/03/2023	22,19545	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden	-74,14501747	4,569382388
19AN00272-1	24/03/2023	31/03/2023	53,40453	CL 58B S -10	EL CHIRCAL SUR	19	Anden	-74,14552993	4,571912042
19AN00273-1	24/03/2023	31/03/2023	6,61103	CL 59 S 22B 01	EL CHIRCAL SUR	19	Anden	-74,14367202	4,569815563
19AN00274-1	24/03/2023	31/03/2023	38,09607	KR 22 -22S	EL CHIRCAL SUR	19	Anden	-74,14244894	4,569970057
19AN00274-10	24/03/2023	31/03/2023	42,98537	KR 22C 58 39S	EL CHIRCAL SUR	19	Anden	-74,14343126	4,570955875
19AN00274-11	24/03/2023	31/03/2023	46,08257	KR 22D -39S	EL CHIRCAL SUR	19	Anden	-74,1436337	4,571105351
19AN00274-12	24/03/2023	31/03/2023	57,33407	KR 22C -09S	EL CHIRCAL SUR	19	Anden	-74,14328671	4,571166988
19AN00274-13	24/03/2023	31/03/2023	341,32386	CL 58 S 22D 11	EL CHIRCAL SUR	19	Anden	-74,14366758	4,571585965
19AN00274-14	24/03/2023	31/03/2023	78,71280	KR 22G -36S	EL CHIRCAL SUR	19	Anden	-74,14394272	4,571521271
19AN00274-15	24/03/2023	31/03/2023	9,48114	KR 22I 58 06S	EL CHIRCAL SUR	19	Anden	-74,14427488	4,572139398
19AN00274-2	24/03/2023	31/03/2023	26,14535	CL 58BIS S 22 83	EL CHIRCAL SUR	19	Anden	-74,14320941	4,570079781
19AN00274-3	24/03/2023	31/03/2023	5,98534	CL 58C S 22B 05	EL CHIRCAL SUR	19	Anden	-74,14369391	4,570125341
19AN00274-4	24/03/2023	31/03/2023	80,26633	KR 22 58A 13S	EL CHIRCAL SUR	19	Anden	-74,1424387	4,569907527
19AN00274-6	24/03/2023	31/03/2023	64,61190	CL 58B S 22 83	EL CHIRCAL SUR	19	Anden	-74,1430944	4,570315902
19AN00274-7	24/03/2023	31/03/2023	165,61898	CL 58C S 22B 16	EL CHIRCAL SUR	19	Anden	-74,14390532	4,570198858
19AN00274-8	24/03/2023	31/03/2023	58,75068	CL 58BIS S 22B 05	EL CHIRCAL SUR	19	Anden	-74,14360529	4,570361477
19AN00274-9	24/03/2023	31/03/2023	47,53360	KR 22F -43S	EL CHIRCAL SUR	19	Anden	-74,14410676	4,570853258
19AN00275-1	10/03/2023	16/03/2023	195,23636	KR 44 71 66 S	LA PRADERA	19	Anden	-74,16171784	4,568947013
19AN00275-2	10/03/2023	16/03/2023	30,16388	KR 44 -54S	LA PRADERA	19	Anden	-74,16161002	4,568958375
19AN00275-3	10/03/2023	16/03/2023	89,45351	KR 44 -42S	LA PRADERA	19	Anden	-74,16152192	4,568965294
19AN00275-4	10/03/2023	16/03/2023	173,84747	KR 44 -18S	LA PRADERA	19	Anden	-74,16133256	4,568984352
19AN00276-1	10/03/2023	16/03/2023	57,34785	KR 42 72A 43 S	LAS MANAS	19	Anden	-74,16248967	4,568536333
19AN00276-2	10/03/2023	16/03/2023	232,63325	TV 40 74A 08 S	LAS MANAS	19	Anden	-74,1626778	4,568527817
19AN00277-1	1/03/2023	9/03/2023	192,59738	DG 68A S 70C 00	SIERRA MORENA	19	Anden	-74,16184941	4,584095756
19AN00278-2	1/03/2023	9/03/2023	514,26747	KR 70D 68A 00 S	SIERRA MORENA	19	Anden	-74,16215556	4,582068667
19AN00279-1	1/03/2023	9/03/2023	11,79947	TV 51 69B 62 S	SIERRA MORENA	19	Anden	-74,16225927	4,577570824
19AN00280-1	1/03/2023	9/03/2023	23,42780	KR 52 69A 41 S	SIERRA MORENA	19	Anden	-74,16238785	4,577576541
19AN00281-1	1/03/2023	9/03/2023	24,96732	CL 69BIS S 51 00	SIERRA MORENA	19	Anden	-74,16274963	4,577580792
19AN00282-1	1/03/2023	9/03/2023	527,52553	CL 68F S 71G 00	SIERRA MORENA	19	Anden	-74,16435951	4,582854916
19AN00283-1	1/03/2023	9/03/2023	17,63649	KR 71F 68 34 S	SIERRA MORENA	19	Anden	-74,16386227	4,583319102
19AN00283-2	1/03/2023	9/03/2023	17,93315	DG 68A S 71D 00	SIERRA MORENA	19	Anden	-74,16363329	4,583415319
19AN00283-4	1/03/2023	9/03/2023	11,80806	KR 71D 68A 50 S	SIERRA MORENA	19	Anden	-74,16372044	4,583429347
19AN00283-5	1/03/2023	9/03/2023	21,96800	KR 71D 68A 50 S	SIERRA MORENA	19	Anden	-74,16380156	4,583614586
19AN00284-1	1/03/2023	9/03/2023	1299,85032	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,16440919	4,577048263
19AN00284-2	1/03/2023	9/03/2023	223,55933	DG 70 S 54 22	SIERRA MORENA	19	Anden	-74,16480137	4,577180275
19AN00285-1	1/03/2023	9/03/2023	459,41119	DG 70 S 56 01	SIERRA MORENA	19	Anden	-74,16532287	4,577349337
19AN00285-2	1/03/2023	9/03/2023	22,73989	DG 70 S 56 11	SIERRA MORENA	19	Anden	-74,16563073	4,577858889
19AN00285-3	1/03/2023	9/03/2023	12,40794	DG 70 S 56 11	SIERRA MORENA	19	Anden	-74,16569176	4,577944797
19AN00285-4	1/03/2023	9/03/2023	48,51604	DG 70 S 56 11	SIERRA MORENA	19	Anden	-74,16578105	4,578060287
19AN00286-1	1/03/2023	9/03/2023	29,66709	CL 71 S 50 04	SIERRA MORENA	19	Anden	-74,16427845	4,576121239
19AN00286-10	1/03/2023	9/03/2023	38,60080	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,16413177	4,576772559
19AN00286-2	1/03/2023	9/03/2023	16,04455	CL 71 S 50 04	SIERRA MORENA	19	Anden	-74,16426403	4,576226006
19AN00286-3	1/03/2023	9/03/2023	234,56461	TV 52 70 00 S	SIERRA MORENA	19	Anden	-74,16402724	4,57633961
19AN00286-4	1/03/2023	9/03/2023	177,08937	TV 53 70 00 S	SIERRA MORENA	19	Anden	-74,1644283	4,576411434
19AN00286-5	1/03/2023	9/03/2023	2,45739	TV 52 70 00 S	SIERRA MORENA	19	Anden	-74,16385688	4,576503838
19AN00286-6	1/03/2023	9/03/2023	115,46009	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,16376249	4,576477613
19AN00286-7	1/03/2023	9/03/2023	258,20739	TV 53 70 00 S	SIERRA MORENA	19	Anden	-74,16431505	4,576536219
19AN00286-8	1/03/2023	9/03/2023	128,44507	TV 53 70 14 S	SIERRA MORENA	19	Anden	-74,1641812	4,576604134
19AN00286-9	1/03/2023	9/03/2023	188,40980	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,16395271	4,576646703
19AN00287-1	1/03/2023	9/03/2023	32,09379	CL 71 S 50 04	SIERRA MORENA	19	Anden	-74,16409238	4,575899226
19AN00287-2	1/03/2023	9/03/2023	41,57925	TV 51 70 00 S	SIERRA MORENA	19	Anden	-74,16396506	4,57601693
19AN00287-3	1/03/2023	9/03/2023	38,98353	TV 51 70 00 S	SIERRA MORENA	19	Anden	-74,16388786	4,576077655
19AN00287-4	1/03/2023	9/03/2023	53,68420	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,16360133	4,576301725
19AN00287-5	1/03/2023	9/03/2023	46,90291	DG 69C S 50 00	SIERRA MORENA	19	Anden	-74,16366185	4,576371894
19AN00288-1	1/03/2023	9/03/2023	135,57340	TV 52 71 00 S	SIERRA MORENA	19	Anden	-74,1644283	4,575991524
19AN00288-2	1/03/2023	9/03/2023	114,24002	TV 53 70 00 S	SIERRA MORENA	19	Anden	-74,16452787	4,576280578
19AN00289-1	1/03/2023	9/03/2023	15,90190	TV 54 70 00 S	SIERRA MORENA	19	Anden	-74,16462746	4,575434777
19AN00289-2	1/03/2023	9/03/2023	48,91592	TV 51 71 00 S	SIERRA MORENA	19	Anden	-74,16453162	4,5755181
19AN00289-3	1/03/2023	9/03/2023	13,22450	TV 51 71 00 S	SIERRA MORENA	19	Anden	-74,16437196	4,57564837
19AN00289-4	1/03/2023	9/03/2023	26,79322	TV 51 71 00 S	SIERRA MORENA	19	Anden	-74,1642831	4,575723164
19AN00289-5	1/03/2023	9/03/2023	17,96380	TV 51 71 00 S	SIERRA MORENA	19	Anden	-74,16418218	4,575811445
19AN00290-1	1/03/2023	9/03/2023	81,93534	CL 73B S 50 00	SIERRA MORENA	19	Anden	-74,16466274	4,575210608



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
19AN00291-1	1/03/2023	9/03/2023	39,74511	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,16496698	4,574864409
19AN00291-2	1/03/2023	9/03/2023	40,08649	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,16503366	4,574953092
19AN00291-3	1/03/2023	9/03/2023	32,88886	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,16504764	4,575051241
19AN00291-4	1/03/2023	9/03/2023	21,73202	TV 54 70 00 S	SIERRA MORENA	19	Anden	-74,16494252	4,575148259
19AN00291-5	1/03/2023	9/03/2023	32,20588	TV 54 70 00 S	SIERRA MORENA	19	Anden	-74,16485005	4,57524059
19AN00292-1	1/03/2023	9/03/2023	729,01613	CL 69 S 71G 00	SIERRA MORENA	19	Anden	-74,16435182	4,582635508
19AN00292-2	1/03/2023	9/03/2023	11,65288	KR 71C 68A 51 S	SIERRA MORENA	19	Anden	-74,16344109	4,583412627
19AN00292-3	1/03/2023	9/03/2023	444,73476	KR 71G 68 78 S	SIERRA MORENA	19	Anden	-74,16418311	4,583175983
19AN00292-4	1/03/2023	9/03/2023	21,81033	KR 71C 68A 51 S	SIERRA MORENA	19	Anden	-74,16357256	4,583725065
19AN00292-5	1/03/2023	9/03/2023	590,85216	DG 68B S 71C 00	SIERRA MORENA	19	Anden	-74,1634336	4,583031178
19AN00293-1	1/03/2023	9/03/2023	514,64507	DG 70 S 56 04	SIERRA MORENA	19	Anden	-74,16509201	4,577530297
19AN00294-1	1/03/2023	9/03/2023	530,11281	DG 70 S 56 11	SIERRA MORENA II	19	Anden	-74,16636444	4,576495789
19AN00295-1	1/03/2023	9/03/2023	17,06301	TV 73I 73A 00 S	SIERRA MORENA	19	Anden	-74,16964508	4,579644899
19AN00296-1	1/03/2023	9/03/2023	55,83192	TV 73HBISA 70 61	SIERRA MORENA	19	Anden	-74,16925477	4,580170935
19AN00297-1	1/03/2023	9/03/2023	245,56524	TV 72A 72A 01	SIERRA MORENA	19	Anden	-74,16639138	4,581457777
19AN00298-1	1/03/2023	9/03/2023	2,99672	DG 70 S 73G 41	SIERRA MORENA	19	Anden	-74,16843032	4,579827044
19AN00298-2	1/03/2023	9/03/2023	6,79504	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16838971	4,579857772
19AN00298-3	1/03/2023	9/03/2023	2,27534	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16840996	4,579870222
19AN00299-1	1/03/2023	9/03/2023	12,43033	DG 73C S 73G 13	SIERRA MORENA	19	Anden	-74,16881991	4,57879502
19AN00299-10	1/03/2023	9/03/2023	57,38066	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16870115	4,579736546
19AN00299-2	1/03/2023	9/03/2023	19,42351	DG 73C S 73G 56	SIERRA MORENA	19	Anden	-74,16900438	4,578823957
19AN00299-3	1/03/2023	9/03/2023	96,63672	DG 73C S 73G 13	SIERRA MORENA	19	Anden	-74,16919804	4,578907173
19AN00299-4	1/03/2023	9/03/2023	96,98239	DG 73C S 73H 00	SIERRA MORENA	19	Anden	-74,16945511	4,579041562
19AN00299-5	1/03/2023	9/03/2023	113,27099	DG 73C S 73G 13	SIERRA MORENA	19	Anden	-74,16971694	4,579163257
19AN00299-6	1/03/2023	9/03/2023	628,40465	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16852402	4,578919096
19AN00299-7	1/03/2023	9/03/2023	68,87285	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16865718	4,57932038
19AN00299-8	1/03/2023	9/03/2023	82,75979	TV 73I 73A 00 S	SIERRA MORENA	19	Anden	-74,16978326	4,579364935
19AN00299-9	1/03/2023	9/03/2023	202,62309	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16870146	4,579518918
19AN00300-1	1/03/2023	9/03/2023	15,84727	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16702454	4,579440332
19AN00300-2	1/03/2023	9/03/2023	49,07890	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16647442	4,579769186
19AN00300-3	1/03/2023	9/03/2023	67,98261	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16654147	4,579911852
19AN00300-4	1/03/2023	9/03/2023	28,92215	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16656926	4,580020815
19AN00300-5	1/03/2023	9/03/2023	57,17133	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1665979	4,580138839
19AN00300-6	1/03/2023	9/03/2023	52,72053	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16663195	4,580277353
19AN00300-7	1/03/2023	9/03/2023	4,61402	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16664791	4,580351208
19AN00300-8	1/03/2023	9/03/2023	14,24334	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16665666	4,580393329
19AN00300-9	1/03/2023	9/03/2023	8,37777	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16672923	4,580711024
19AN00301-1	1/03/2023	9/03/2023	21,60212	CL 70 S 72B 00	SIERRA MORENA	19	Anden	-74,16619374	4,579146757
19AN00301-10	1/03/2023	9/03/2023	20,11835	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16644975	4,580053521
19AN00301-11	1/03/2023	9/03/2023	27,05166	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16647116	4,580144636
19AN00301-12	1/03/2023	9/03/2023	8,22470	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16649218	4,580227539
19AN00301-13	1/03/2023	9/03/2023	29,23780	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,1665273	4,580356516
19AN00301-14	1/03/2023	9/03/2023	83,62825	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16667451	4,580995194
19AN00301-2	1/03/2023	9/03/2023	13,69008	CL 70 S 72B 00	SIERRA MORENA	19	Anden	-74,16627321	4,579148306
19AN00301-3	1/03/2023	9/03/2023	85,75748	CL 70 S 72B 00	SIERRA MORENA	19	Anden	-74,16638202	4,579143101
19AN00301-4	1/03/2023	9/03/2023	39,45285	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16631206	4,579285449
19AN00301-5	1/03/2023	9/03/2023	11,30591	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16636074	4,579649484
19AN00301-6	1/03/2023	9/03/2023	12,34004	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16636688	4,579718331
19AN00301-7	1/03/2023	9/03/2023	10,47257	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16639282	4,579779179
19AN00301-8	1/03/2023	9/03/2023	3,85372	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16640845	4,579844477
19AN00301-9	1/03/2023	9/03/2023	54,30688	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16642021	4,579937716
19AN00302-1	1/03/2023	9/03/2023	41,49772	TV 72D 69B 00 S	SIERRA MORENA	19	Anden	-74,16623256	4,581536356
19AN00303-1	1/03/2023	9/03/2023	153,73339	CL 69B S 72B 01	SIERRA MORENA	19	Anden	-74,16618526	4,58170552
19AN00303-2	1/03/2023	9/03/2023	142,82939	CL 69B S 72B 01	SIERRA MORENA	19	Anden	-74,16601446	4,581898686
19AN00304-1	1/03/2023	9/03/2023	242,32999	TV 72A 72A 01	SIERRA MORENA	19	Anden	-74,16615389	4,582049292
19AN00304-2	1/03/2023	9/03/2023	45,69833	TV 72A 72A 01	SIERRA MORENA	19	Anden	-74,16601424	4,582174138
19AN00304-3	1/03/2023	9/03/2023	25,01843	TV 72A 72A 01	SIERRA MORENA	19	Anden	-74,16592715	4,582254772
19AN00305-1	1/03/2023	9/03/2023	65,30767	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,16748635	4,581304705
19AN00305-2	1/03/2023	9/03/2023	565,33454	CL 69B S 73 15	SIERRA MORENA	19	Anden	-74,16683962	4,581435536
19AN00306-1	1/03/2023	9/03/2023	52,56679	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,1673444	4,58070588
19AN00306-2	1/03/2023	9/03/2023	50,90365	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,16743328	4,581051305
19AN00306-3	1/03/2023	9/03/2023	55,75311	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,16746365	4,581178891
19AN00307-1	1/03/2023	9/03/2023	200,92890	CL 69F S 73 00	SIERRA MORENA	19	Anden	-74,16715809	4,580512058
19AN00307-2	1/03/2023	9/03/2023	205,25690	CL 69F S 73 00	SIERRA MORENA	19	Anden	-74,16687468	4,580583027
19AN00307-3	1/03/2023	9/03/2023	19,10332	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16672529	4,580645414
19AN00307-4	1/03/2023	9/03/2023	1,50918	KR 73 69J 30 S	SIERRA MORENA	19	Anden	-74,16672927	4,580683546
19AN00308-1	1/03/2023	9/03/2023	1,71786	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,16730703	4,580482734



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
19AN00308-2	1/03/2023	9/03/2023	1,65527	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,16732335	4,580547418
19AN00308-3	1/03/2023	9/03/2023	16,46418	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,16730621	4,580549855
19AN00309-1	1/03/2023	9/03/2023	65,36778	KR 73D 69B 00 S	SIERRA MORENA	19	Anden	-74,1672309	4,580258
19AN00309-2	1/03/2023	9/03/2023	170,31223	CL 69F S 73 00	SIERRA MORENA	19	Anden	-74,16710303	4,58035297
19AN00309-3	1/03/2023	9/03/2023	261,01213	CL 69F S 73 00	SIERRA MORENA	19	Anden	-74,16682893	4,580419753
19AN00310-1	1/03/2023	9/03/2023	28,49443	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16726556	4,579453078
19AN00310-2	1/03/2023	9/03/2023	270,76180	KR 73D 69G 25 S	SIERRA MORENA	19	Anden	-74,16721194	4,579516097
19AN00310-3	1/03/2023	9/03/2023	131,70147	KR 73D 69G 25 S	SIERRA MORENA	19	Anden	-74,16726556	4,579865369
19AN00311-1	1/03/2023	9/03/2023	8,49569	TV 60 69 00 S	SIERRA MORENA	19	Anden	-74,16654716	4,578551776
19AN00312-1	1/03/2023	9/03/2023	89,93192	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,16753894	4,577920698
19AN00312-10	1/03/2023	9/03/2023	26,75128	DG 73C S -16	SIERRA MORENA	19	Anden	-74,16782054	4,57863703
19AN00312-11	1/03/2023	9/03/2023	48,38802	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16827705	4,578850555
19AN00312-12	1/03/2023	9/03/2023	71,60195	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16836448	4,579073681
19AN00312-13	1/03/2023	9/03/2023	69,28931	DG 73A S 73G 10	SIERRA MORENA	19	Anden	-74,16843155	4,579191999
19AN00312-14	1/03/2023	9/03/2023	25,58120	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16848731	4,579323273
19AN00312-15	1/03/2023	9/03/2023	2,33257	TV 73GBIS 70 28 S	SIERRA MORENA	19	Anden	-74,1685273	4,579444253
19AN00312-16	1/03/2023	9/03/2023	22,85497	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16854867	4,579600227
19AN00312-17	1/03/2023	9/03/2023	5,74227	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16854082	4,579631549
19AN00312-18	1/03/2023	9/03/2023	24,80063	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16847386	4,579800486
19AN00312-19	1/03/2023	9/03/2023	38,94353	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16847595	4,579884019
19AN00312-2	1/03/2023	9/03/2023	3,98573	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,16754739	4,57813718
19AN00312-3	1/03/2023	9/03/2023	5,94121	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,16754406	4,57814856
19AN00312-4	1/03/2023	9/03/2023	53,77424	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,16753019	4,578189475
19AN00312-5	1/03/2023	9/03/2023	26,60419	DG 73C S 50 00	SIERRA MORENA	19	Anden	-74,16758999	4,57827997
19AN00312-6	1/03/2023	9/03/2023	226,31201	TV 60 69 00 S	SIERRA MORENA	19	Anden	-74,16688394	4,578130485
19AN00312-7	1/03/2023	9/03/2023	61,61861	TV 60 69 00 S	SIERRA MORENA	19	Anden	-74,16666655	4,578358988
19AN00312-8	1/03/2023	9/03/2023	42,79116	TV 60 69 00 S	SIERRA MORENA	19	Anden	-74,16653234	4,578508585
19AN00312-9	1/03/2023	9/03/2023	25,67131	DG 73C S -10	SIERRA MORENA	19	Anden	-74,16774336	4,578555508
19AN00313-1	1/03/2023	9/03/2023	49,70408	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16702761	4,579159107
19AN00313-2	1/03/2023	9/03/2023	17,31824	DG 70 S - TV 73D	SIERRA MORENA	19	Anden	-74,16712672	4,579208037
19AN00313-3	1/03/2023	9/03/2023	7,02011	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16717712	4,579231451
19AN00314-1	1/03/2023	9/03/2023	32,81665	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16753291	4,579410094
19AN00314-2	1/03/2023	9/03/2023	6,97562	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16755696	4,579450681
19AN00315-1	1/03/2023	9/03/2023	13,61094	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16760699	4,579451181
19AN00315-2	1/03/2023	9/03/2023	9,33980	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16769603	4,579492525
19AN00315-3	1/03/2023	9/03/2023	14,05211	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1677448	4,579519968
19AN00316-1	1/03/2023	9/03/2023	21,48889	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16799918	4,579650507
19AN00316-2	1/03/2023	9/03/2023	14,40563	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,1680516	4,579684287
19AN00317-1	1/03/2023	9/03/2023	12,67170	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16825553	4,579788149
19AN00317-2	1/03/2023	9/03/2023	10,66787	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16830411	4,57981257
19AN00318-1	1/03/2023	9/03/2023	21,78491	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16778524	4,579705071
19AN00318-2	1/03/2023	9/03/2023	29,92601	KR 73F 69F 00 S	SIERRA MORENA	19	Anden	-74,16777432	4,579742297
19AN00318-3	1/03/2023	9/03/2023	10,78452	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16788145	4,579754669
19AN00318-4	1/03/2023	9/03/2023	16,87022	DG 70 S 73F 40	SIERRA MORENA	19	Anden	-74,1679582	4,579794288
19AN00318-5	1/03/2023	9/03/2023	8,26192	DG 70 S 73 00	SIERRA MORENA	19	Anden	-74,16802188	4,57982835
19AN00318-6	1/03/2023	9/03/2023	123,46503	CL 69F S 73D 00	SIERRA MORENA	19	Anden	-74,16798586	4,580234556
19AN00319-1	1/03/2023	9/03/2023	317,41453	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16845118	4,58013309
19AN00319-10	1/03/2023	9/03/2023	16,33762	CL 69B S 73D 11	SIERRA MORENA	19	Anden	-74,16773838	4,581276892
19AN00319-11	1/03/2023	9/03/2023	3,32203	KR 73D 69B 03 S	SIERRA MORENA	19	Anden	-74,16761658	4,581319524
19AN00319-2	1/03/2023	9/03/2023	119,01353	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16847477	4,580390422
19AN00319-3	1/03/2023	9/03/2023	42,29118	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16861843	4,580753229
19AN00319-4	1/03/2023	9/03/2023	376,67169	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16858043	4,5808002
19AN00319-5	1/03/2023	9/03/2023	87,70111	CL 69B S 73G 19	SIERRA MORENA	19	Anden	-74,16842716	4,580980136
19AN00319-6	1/03/2023	9/03/2023	5,70211	KR 73G 69B 00 S	SIERRA MORENA	19	Anden	-74,16834594	4,581058174
19AN00319-7	1/03/2023	9/03/2023	3,71988	KR 73G 69B 00 S	SIERRA MORENA	19	Anden	-74,16829402	4,581076899
19AN00319-8	1/03/2023	9/03/2023	7,61192	CL 69B S 73D 59	SIERRA MORENA	19	Anden	-74,16822459	4,581103328
19AN00319-9	1/03/2023	9/03/2023	5,08206	CL 69B S 73D 51	SIERRA MORENA	19	Anden	-74,16814614	4,581129608
19AN00320-1	1/03/2023	9/03/2023	21,83905	CL 69B S 73G 45	SIERRA MORENA	19	Anden	-74,16863145	4,580940566
19AN00320-2	1/03/2023	9/03/2023	22,41365	CL 69B S 73G 19	SIERRA MORENA	19	Anden	-74,16847027	4,58101426
19AN00321-1	1/03/2023	9/03/2023	43,82898	KR 73I 69B 00 S	SIERRA MORENA	19	Anden	-74,1695018	4,58066471
19AN00321-2	1/03/2023	9/03/2023	15,31998	CL 69B S 73H 39	SIERRA MORENA	19	Anden	-74,16936977	4,580713717
19AN00321-3	1/03/2023	9/03/2023	223,44095	CL 69B S 73H 36	SIERRA MORENA	19	Anden	-74,16901427	4,580837062
19AN00322-1	1/03/2023	9/03/2023	82,28968	TV 73I 73A 00 S	SIERRA MORENA	19	Anden	-74,16970196	4,579531327
19AN00323-1	1/03/2023	9/03/2023	36,56655	KR 73HBIS 69B 00 S	SIERRA MORENA	19	Anden	-74,16904744	4,580341833
19AN00324-1	1/03/2023	9/03/2023	165,91310	CL 69B S 73I 22	ISMAEL PERDOMO	19	Anden	-74,16972757	4,580583783
19AN00325-1	1/03/2023	9/03/2023	113,54367	TV 72D 69B 00 S	SIERRA MORENA	19	Anden	-74,16607937	4,581436383
19AN00326-1	1/03/2023	9/03/2023	111,21537	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,17108602	4,578343967



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
19AN00327-1	1/03/2023	9/03/2023	14,52937	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,16700458	4,573448234
19AN00327-2	1/03/2023	9/03/2023	59,10134	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,16707874	4,573469456
19AN00327-3	1/03/2023	9/03/2023	206,42915	TV 52 75A 23 S	SIERRA MORENA	19	Anden	-74,16731536	4,573540567
19AN00327-4	1/03/2023	9/03/2023	61,24821	TV 52 75A 00 S	SIERRA MORENA	19	Anden	-74,16697217	4,573545443
19AN00327-5	1/03/2023	9/03/2023	208,08486	TV 51 75A 85 S	SIERRA MORENA	19	Anden	-74,16778478	4,573683142
19AN00327-6	1/03/2023	9/03/2023	39,04567	TV 51 75A 85 S	SIERRA MORENA	19	Anden	-74,16806194	4,573765567
19AN00328-1	1/03/2023	9/03/2023	21,92407	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,16859965	4,574779047
19AN00329-1	1/03/2023	9/03/2023	23,37117	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,1701599	4,576446679
19AN00329-2	1/03/2023	9/03/2023	109,55289	TV 73G 75A 72 S	SIERRA MORENA	19	Anden	-74,17005921	4,576647416
19AN00329-3	1/03/2023	9/03/2023	74,98713	TV 73G 75A 72 S	SIERRA MORENA	19	Anden	-74,16984816	4,576883052
19AN00330-1	1/03/2023	9/03/2023	62,58308	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,17051937	4,576972016
19AN00331-1	1/03/2023	9/03/2023	52,38809	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,17059853	4,577171216
19AN00331-2	1/03/2023	9/03/2023	212,11299	TV 73H 75A 00 S	SIERRA MORENA	19	Anden	-74,17039011	4,577258732
19AN00332-1	1/03/2023	9/03/2023	11,45518	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,16962331	4,577327989
19AN00332-2	1/03/2023	9/03/2023	10,06522	TV 73G 75 61 S	SIERRA MORENA	19	Anden	-74,16958897	4,577381101
19AN00332-3	1/03/2023	9/03/2023	86,54942	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,16977213	4,577339976
19AN00333-1	1/03/2023	9/03/2023	45,77484	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,16936243	4,577082091
19AN00333-2	1/03/2023	9/03/2023	73,39579	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,1695253	4,577186994
19AN00334-1	1/03/2023	9/03/2023	67,09542	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,16926244	4,575767027
19AN00335-1	1/03/2023	9/03/2023	337,86372	TV 52 75A 00 S	SIERRA MORENA	19	Anden	-74,16725264	4,573706947
19AN00335-2	1/03/2023	9/03/2023	104,98810	TV 52 75A 00 S	SIERRA MORENA	19	Anden	-74,16733242	4,573796909
19AN00335-3	1/03/2023	9/03/2023	351,33276	TV 52 75A 00 S	SIERRA MORENA	19	Anden	-74,16784896	4,573884971
19AN00336-1	1/03/2023	9/03/2023	27,11974	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,16996304	4,577449503
19AN00336-2	1/03/2023	9/03/2023	45,34675	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,17008434	4,577507476
19AN00336-3	1/03/2023	9/03/2023	171,31715	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,17029632	4,57761344
19AN00336-4	1/03/2023	9/03/2023	144,17116	TV 73G 75 03 S	SIERRA MORENA	19	Anden	-74,16941989	4,577809988
19AN00336-5	1/03/2023	9/03/2023	18,39420	TV 73GBISA 75 10 S	SIERRA MORENA	19	Anden	-74,16961068	4,578079514
19AN00336-6	1/03/2023	9/03/2023	237,25328	TV 73GBISA 73C 46 S	SIERRA MORENA	19	Anden	-74,16958683	4,578207326
19AN00336-7	1/03/2023	9/03/2023	280,97538	DG 75 S 73H 17	SIERRA MORENA	19	Anden	-74,16976131	4,578382259
19AN00337-1	1/03/2023	9/03/2023	92,46214	CL 75A S 51 00	SIERRA MORENA	19	Anden	-74,17047965	4,577711819
19AN00337-2	1/03/2023	9/03/2023	182,31600	DG 75 S 73H 39	SIERRA MORENA	19	Anden	-74,16992532	4,578557388
19AN00338-1	1/03/2023	9/03/2023	529,69645	TV 73HBISA 75 35 S	SIERRA MORENA	19	Anden	-74,1703131	4,578170758
19AN00339-1	1/03/2023	9/03/2023	1510,55647	TV 73M 75A 37 S	SIERRA MORENA	19	Anden	-74,17138474	4,577890299
19AN00340-1	1/03/2023	9/03/2023	184,11807	TV 73C 75A 71 S	SIERRA MORENA	19	Anden	-74,16982505	4,57655166
19AN00340-2	1/03/2023	9/03/2023	37,39123	TV 73B 75A 01 S	SIERRA MORENA	19	Anden	-74,16957471	4,576838382
19AN00341-1	1/03/2023	9/03/2023	4,81089	CL 75C S 73B 00	SIERRA MORENA	19	Anden	-74,17036503	4,575841974
19AN00341-2	1/03/2023	9/03/2023	25,64103	TV 73C 75B 40 S	SIERRA MORENA	19	Anden	-74,17028575	4,575937411
19AN00342-1	1/03/2023	9/03/2023	33,10282	TV 73G 75B 40 S	SIERRA MORENA	19	Anden	-74,17047846	4,57607084
19AN00343-1	1/03/2023	9/03/2023	135,67188	TV 73GBIS 75B 60 S	SIERRA MORENA	19	Anden	-74,17066209	4,576218666
19AN00344-1	1/03/2023	9/03/2023	186,52630	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,17065187	4,576907943
19AN00344-2	1/03/2023	9/03/2023	245,17734	CL 75B S 51 00	SIERRA MORENA	19	Anden	-74,17076621	4,57716404
19AN00345-1	1/03/2023	9/03/2023	81,86490	DG 75B S 74 28	SIERRA MORENA	19	Anden	-74,17086148	4,579164963
19AN00346-1	1/03/2023	9/03/2023	188,11816	KR 75L 63 17 S	LOS TRES REYES I	19	Anden	-74,1776481	4,586389438
19AN00347-1	1/03/2023	9/03/2023	679,17291	CL 75C S 53 00	SANTA VIVIANA	19	Anden	-74,17139003	4,576262659
19AN00347-2	1/03/2023	9/03/2023	50,32679	CL 75C S 53 00	SANTA VIVIANA	19	Anden	-74,1716306	4,576532372
19AN00347-3	1/03/2023	9/03/2023	26,27609	CL 75C S 53 00	SANTA VIVIANA	19	Anden	-74,17171413	4,576620907
19AN00348-1	1/03/2023	9/03/2023	280,53994	DG 75 S 73G 32	SIERRA MORENA II	19	Anden	-74,16931239	4,578131261
19AN00348-2	1/03/2023	9/03/2023	207,90234	TV 73GBISA 73C 46 S	SIERRA MORENA II	19	Anden	-74,16949494	4,578399202
19AN00348-3	1/03/2023	9/03/2023	120,71444	TV 73GBISA 73C 46 S	SIERRA MORENA II	19	Anden	-74,16935535	4,578496841
19AN00349-1	1/03/2023	9/03/2023	136,76943	TV 73B 74 85 S	SIERRA MORENA II	19	Anden	-74,16898145	4,577319756
19AN00350-1	1/03/2023	9/03/2023	57,50605	DG 75 S 51 01	SIERRA MORENA II	19	Anden	-74,16585663	4,574373716
19AN00351-1	1/03/2023	9/03/2023	180,07925	DG 73C S 50 00	SIERRA MORENA II	19	Anden	-74,16781434	4,578279837
19AN00352-1	1/03/2023	9/03/2023	32,79066	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,16598567	4,57470257
19AN00352-2	1/03/2023	9/03/2023	23,78704	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,16606574	4,574791694
19AN00352-3	1/03/2023	9/03/2023	36,13985	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,16616981	4,574918655
19AN00353-1	1/03/2023	9/03/2023	24,50308	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,16745165	4,574944092
19AN00353-2	1/03/2023	9/03/2023	172,03780	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,16755475	4,575081014
19AN00354-1	1/03/2023	9/03/2023	52,01329	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,16733219	4,574798298
19AN00354-2	1/03/2023	9/03/2023	50,23336	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,16739612	4,574867614
19AN00355-1	1/03/2023	9/03/2023	26,01220	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,16715736	4,57456281
19AN00355-2	1/03/2023	9/03/2023	60,05282	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,16721987	4,574646827
19AN00355-3	1/03/2023	9/03/2023	126,38553	TV 55 75 40 S	SIERRA MORENA II	19	Anden	-74,16709495	4,574725541
19AN00356-1	1/03/2023	9/03/2023	1127,97722	CL 75A S 51 00	SIERRA MORENA II	19	Anden	-74,16675995	4,574067877
19AN00357-1	1/03/2023	9/03/2023	115,03318	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,16567313	4,574336726
19AN00357-2	1/03/2023	9/03/2023	193,62356	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,16584968	4,574558978
19AN00358-1	1/03/2023	9/03/2023	75,34326	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,16626137	4,575053995
19AN00358-2	1/03/2023	9/03/2023	463,16380	TV 58 74 88 S	SIERRA MORENA II	19	Anden	-74,16726178	4,576087182



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00358-3	1/03/2023	9/03/2023	339,47035	TV 59 74 90 S	SIERRA MORENA II	19	Anden	-74,16751431	4,57604475
19AN00358-4	1/03/2023	9/03/2023	87,55596	DG 73C S 51 85	SIERRA MORENA II	19	Anden	-74,16679225	4,576510367
19AN00358-5	1/03/2023	9/03/2023	6,62743	DG 73C S 51 85	SIERRA MORENA II	19	Anden	-74,16699127	4,576743221
19AN00358-6	1/03/2023	9/03/2023	605,39179	DG 73C S 50 00	SIERRA MORENA II	19	Anden	-74,16712547	4,577233716
19AN00359-1	1/03/2023	9/03/2023	65,95091	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,16673534	4,575333533
19AN00360-1	1/03/2023	9/03/2023	243,33739	TV 56 74 82 S	SIERRA MORENA II	19	Anden	-74,16675705	4,575786191
19AN00361-1	1/03/2023	9/03/2023	164,43008	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,16705902	4,575465944
19AN00361-2	1/03/2023	9/03/2023	142,35727	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,16731316	4,575590822
19AN00361-3	1/03/2023	9/03/2023	24,24974	TV 57 74 68 S	SIERRA MORENA II	19	Anden	-74,16711471	4,575666783
19AN00361-4	1/03/2023	9/03/2023	128,05286	TV 57 74 68 S	SIERRA MORENA II	19	Anden	-74,16705208	4,575808647
19AN00362-1	1/03/2023	9/03/2023	168,48847	DG 75 S 50 00	SIERRA MORENA II	19	Anden	-74,16753344	4,575653176
19AN00363-1	1/03/2023	9/03/2023	2,10040	CL 75C S 53 00	SIERRA MORENA	19	Anden	-74,1692906	4,574734702
19AN00363-2	1/03/2023	9/03/2023	274,09702	CL 75C S 53 00	SIERRA MORENA	19	Anden	-74,16901968	4,574616864
19AN00363-3	1/03/2023	9/03/2023	1769,49002	CL 75C S 53 00	SIERRA MORENA	19	Anden	-74,17022963	4,575133259
19AN00364-1	1/03/2023	9/03/2023	925,47670	CL 62G S -16	LOS TRES REYES I	19	Anden	-74,17823402	4,588477298
19AN00365-1	1/03/2023	9/03/2023	12,94169	KR 70G 62G 29 S	PERDOMO ALTO	19	Anden	-74,16320514	4,589225795
19AN00365-4	1/03/2023	9/03/2023	42,96272	AK 70C 62B 03 S	PERDOMO ALTO	19	Anden	-74,16144644	4,589859637
19AN00366-1	1/03/2023	9/03/2023	30,46762	TV 70G 65 63 S	PERDOMO ALTO	19	Anden	-74,16406391	4,585883299
19AN00367-1	1/03/2023	9/03/2023	3,78978	DG 62G S 70G 98	PERDOMO ALTO	19	Anden	-74,16354746	4,589391446
19AN00367-2	1/03/2023	9/03/2023	5,37413	DG 62G S 70G 32	PERDOMO ALTO	19	Anden	-74,16355667	4,589497805
19AN00367-3	1/03/2023	9/03/2023	6,56238	CL 62D S 70F 45	PERDOMO ALTO	19	Anden	-74,16356198	4,589555077
19AN00368-1	1/03/2023	9/03/2023	50,26306	CL 62DBIS S 71 18	LA VALVANERA	19	Anden	-74,1641595	4,589373517
19AN00375-1	1/03/2023	9/03/2023	96,02425	CL 62CBIS S CA 31	LA VALVANERA	19	Anden	-74,16499961	4,58985439
19AN00375-10	1/03/2023	9/03/2023	12,66225	CL 62 S 71H 06	LA VALVANERA	19	Anden	-74,16570394	4,591082735
19AN00375-11	1/03/2023	9/03/2023	14,09602	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,16487978	4,591119503
19AN00375-12	1/03/2023	9/03/2023	7,20807	CL 61 S 71H 03	LA VALVANERA	19	Anden	-74,16570345	4,591171151
19AN00375-13	1/03/2023	9/03/2023	3,19804	CL 61 S 71H 03	LA VALVANERA	19	Anden	-74,16570203	4,591226655
19AN00375-14	1/03/2023	9/03/2023	6,70909	CL 61 S 71H 03	LA VALVANERA	19	Anden	-74,16570179	4,591278122
19AN00375-15	1/03/2023	9/03/2023	4,94555	CL 61 S 71H 03	LA VALVANERA	19	Anden	-74,16570179	4,591334594
19AN00375-16	1/03/2023	9/03/2023	119,21069	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,16487762	4,591252077
19AN00375-17	1/03/2023	9/03/2023	48,47985	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,16507133	4,591377682
19AN00375-18	1/03/2023	9/03/2023	5,67816	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,16526483	4,591379852
19AN00375-19	1/03/2023	9/03/2023	35,87336	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,16543663	4,59138156
19AN00375-2	1/03/2023	9/03/2023	48,79709	CL 62CBIS S CA 12	LA VALVANERA	19	Anden	-74,1657178	4,589789906
19AN00375-20	1/03/2023	9/03/2023	5,51613	CL 61 S 71D 15	LA VALVANERA	19	Anden	-74,16559911	4,591383114
19AN00375-21	1/03/2023	9/03/2023	7,45187	CL 61 S 71H 03	LA VALVANERA	19	Anden	-74,16570212	4,591394068
19AN00375-22	1/03/2023	9/03/2023	3,03133	CL 60A S 71H 03	LA VALVANERA	19	Anden	-74,16570051	4,591444777
19AN00375-23	1/03/2023	9/03/2023	2,12741	CL 60A S 71H 03	LA VALVANERA	19	Anden	-74,16569981	4,591483632
19AN00375-3	1/03/2023	9/03/2023	53,91064	CL 62B S 71H 07	LA VALVANERA	19	Anden	-74,16583993	4,58998176
19AN00375-4	1/03/2023	9/03/2023	16,82381	CL 62CBIS S CA 12	LA VALVANERA	19	Anden	-74,16565284	4,589990031
19AN00375-5	1/03/2023	9/03/2023	28,25272	CL 62CBIS S CA 33	LA VALVANERA	19	Anden	-74,16487516	4,589934496
19AN00375-6	1/03/2023	9/03/2023	67,52919	CL 62B S 71H 24	LA VALVANERA	19	Anden	-74,16608821	4,590155325
19AN00375-7	1/03/2023	9/03/2023	36,97005	KR 71C 62A 15 S	LA VALVANERA	19	Anden	-74,16487238	4,590190092
19AN00375-8	1/03/2023	9/03/2023	34,81006	KR 71C 62A 15 S	LA VALVANERA	19	Anden	-74,16486564	4,590782617
19AN00375-9	1/03/2023	9/03/2023	19,40606	KR 71C 62A 15 S	LA VALVANERA	19	Anden	-74,16486382	4,591022815
19AN00378-1	1/03/2023	9/03/2023	2,09723	CL 62DBIS S 71D 30	LA VALVANERA	19	Anden	-74,16542248	4,589269547
19AN00378-2	1/03/2023	9/03/2023	62,17913	CL 62DBIS S -20	LA VALVANERA	19	Anden	-74,1653006	4,589277353
19AN00378-3	1/03/2023	9/03/2023	28,67045	CL 62DBIS S 71D 30	LA VALVANERA	19	Anden	-74,16542139	4,589408512
19AN00379-1	1/03/2023	9/03/2023	3,63006	CL 62D S 71F 25	LA VALVANERA	19	Anden	-74,1657189	4,589571931
19AN00384-1	17/03/2023	23/03/2023	58,57771	KR 17F 77A 11 S	QUIBA I	19	Anden	-74,14070347	4,540098565
19AN00384-2	17/03/2023	23/03/2023	12,73214	KR 17G 74 09 S	QUIBA I	19	Anden	-74,13974932	4,543427846
19AN00385-1	10/03/2023	16/03/2023	16,18250	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15579278	4,569711146
19AN00386-1	10/03/2023	16/03/2023	307,95483	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15495421	4,569721841
19AN00387-1	10/03/2023	16/03/2023	870,15486	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15546418	4,569806228
19AN00388-1	10/03/2023	16/03/2023	13,31917	DG 69GBIS S -12	ARBORIZADORA ALTA I	19	Anden	-74,15594021	4,569640546
19AN00388-2	10/03/2023	16/03/2023	27,78582	DG 69GBIS S -20	ARBORIZADORA ALTA I	19	Anden	-74,15600949	4,569688141
19AN00388-3	10/03/2023	16/03/2023	95,27736	DG 69GBIS S -16	ARBORIZADORA ALTA I	19	Anden	-74,1562315	4,569771026
19AN00389-1	10/03/2023	16/03/2023	3,35891	DG 69FBIS S -16	ARBORIZADORA ALTA I	19	Anden	-74,1572875	4,570653984
19AN00389-2	10/03/2023	16/03/2023	34,96405	KR 44 69F 26S	ARBORIZADORA ALTA I	19	Anden	-74,15739439	4,570614545



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00390-1	10/03/2023	16/03/2023	7,29790	DG 69G S -12	ARBORIZADORA ALTA I	19	Anden	-74,15739681	4,570420462
19AN00390-2	10/03/2023	16/03/2023	15,89852	KR 44 69F 30S	ARBORIZADORA ALTA I	19	Anden	-74,1574299	4,570508474
19AN00391-1	10/03/2023	16/03/2023	318,84784	DG 69GBIS S -24	ARBORIZADORA ALTA I	19	Anden	-74,1571014	4,570125994
19AN00392-1	10/03/2023	16/03/2023	246,65490	KR 42A 69I 36 S	ARBORIZADORA ALTA I	19	Anden	-74,15724497	4,568754498
19AN00393-1	10/03/2023	16/03/2023	87,34241	KR 42 -31S	ARBORIZADORA ALTA I	19	Anden	-74,15708498	4,568704046
19AN00394-1	10/03/2023	16/03/2023	445,25818	CL 69H S 40 11	ARBORIZADORA ALTA I	19	Anden	-74,15621229	4,56880189
19AN00395-1	10/03/2023	16/03/2023	51,50547	KR 40 69H 14S	ARBORIZADORA ALTA I	19	Anden	-74,15605773	4,568639668
19AN00395-2	10/03/2023	16/03/2023	176,66240	KR 39 -05S	ARBORIZADORA ALTA I	19	Anden	-74,15597882	4,568699525
19AN00396-1	10/03/2023	16/03/2023	193,47680	KR 39 11S	ARBORIZADORA ALTA I	19	Anden	-74,15597903	4,568464927
19AN00396-2	10/03/2023	16/03/2023	37,73376	KR 39 69H 02S	ARBORIZADORA ALTA I	19	Anden	-74,15584275	4,568621016
19AN00396-3	10/03/2023	16/03/2023	759,69450	KR 38 69H 17S	ARBORIZADORA ALTA I	19	Anden	-74,15582883	4,568295805
19AN00396-4	10/03/2023	16/03/2023	46,62132	KR 39 69H 03S	ARBORIZADORA ALTA I	19	Anden	-74,15591713	4,568618822
19AN00397-1	10/03/2023	16/03/2023	100,37695	CL 69J S 38 14	ARBORIZADORA ALTA I	19	Anden	-74,1572387	4,568068862
19AN00397-2	10/03/2023	16/03/2023	8,73014	CL 69I S 39 14	ARBORIZADORA ALTA I	19	Anden	-74,15629026	4,568380283
19AN00397-3	10/03/2023	16/03/2023	203,36635	TV 40 69I 66 S	ARBORIZADORA ALTA I	19	Anden	-74,15692531	4,568536567
19AN00397-4	10/03/2023	16/03/2023	95,49006	CL 69J S 41 20	ARBORIZADORA ALTA I	19	Anden	-74,15715417	4,568577491
19AN00397-5	10/03/2023	16/03/2023	443,23181	KR 41 -61S	ARBORIZADORA ALTA I	19	Anden	-74,1566598	4,568559773
19AN00398-1	10/03/2023	16/03/2023	45,08204	KR 39 69H 02S	ARBORIZADORA ALTA I	19	Anden	-74,15573895	4,568767009
19AN00398-2	10/03/2023	16/03/2023	492,77903	DG 69GBISA S 40A 72	ARBORIZADORA ALTA I	19	Anden	-74,15583082	4,569128481
19AN00399-1	10/03/2023	16/03/2023	131,06527	KR 37 69H 36 S	ARBORIZADORA ALTA I	19	Anden	-74,15612698	4,567846313
19AN00400-1	10/03/2023	16/03/2023	392,77993	CL 69J S 42A 18	ARBORIZADORA ALTA I	19	Anden	-74,15738612	4,568977652
19AN00400-2	10/03/2023	16/03/2023	9028,68341	KR 43A 69I 23 S	ARBORIZADORA ALTA I	19	Anden	-74,15710335	4,569324655
19AN00401-1	10/03/2023	16/03/2023	42,29533	KR 36 69I 50S	ARBORIZADORA ALTA I	19	Anden	-74,15656716	4,567508817
19AN00401-2	10/03/2023	16/03/2023	155,52087	KR 36 -65S	ARBORIZADORA ALTA I	19	Anden	-74,15671242	4,567557665
19AN00401-3	10/03/2023	16/03/2023	92,41808	KR 36 69I 43 S	ARBORIZADORA ALTA I	19	Anden	-74,15663467	4,56772769
19AN00401-4	10/03/2023	16/03/2023	14,85901	KR 37 69I 44 S	ARBORIZADORA ALTA I	19	Anden	-74,15666578	4,56790673
19AN00401-5	10/03/2023	16/03/2023	91,50064	KR 37 69I 32 S	ARBORIZADORA ALTA I	19	Anden	-74,15652557	4,567910386
19AN00402-1	10/03/2023	16/03/2023	113,57531	CL 69F S 26 45	ARBORIZADORA ALTA I	19	Anden	-74,1554823	4,56576884
19AN00402-2	10/03/2023	16/03/2023	5,52381	CL 69F S 31 03	ARBORIZADORA ALTA I	19	Anden	-74,15538346	4,5660428
19AN00402-3	10/03/2023	16/03/2023	242,49816	CL 69F S -12	ARBORIZADORA ALTA I	19	Anden	-74,1554936	4,56590514
19AN00402-4	10/03/2023	16/03/2023	15,66034	CL 69F S -15	ARBORIZADORA ALTA I	19	Anden	-74,15535152	4,566116468
19AN00402-5	10/03/2023	16/03/2023	6,38519	CL 69F S 31 23	ARBORIZADORA ALTA I	19	Anden	-74,1553256	4,566193429
19AN00403-1	10/03/2023	16/03/2023	87,45089	KR 40 69 00 S	ARBORIZADORA ALTA I	19	Anden	-74,15638819	4,570151928



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00403-2	10/03/2023	16/03/2023	564,60392	KR 44D 69I 16 S	ARBORIZADORA ALTA I	19	Anden	-74,15780928	4,571037788
19AN00404-1	10/03/2023	16/03/2023	141,82061	KR 37 69I 32 S	ARBORIZADORA ALTA I	19	Anden	-74,15653234	4,567978368
19AN00404-2	10/03/2023	16/03/2023	50,81805	KR 37 69I 04 S	ARBORIZADORA ALTA I	19	Anden	-74,15628676	4,568002432
19AN00404-3	10/03/2023	16/03/2023	1527,43274	TV 39 69I 03 S	ARBORIZADORA ALTA I	19	Anden	-74,15637517	4,568194635
19AN00405-1	10/03/2023	16/03/2023	112,07691	CL 69I S 34 16	ARBORIZADORA ALTA I	19	Anden	-74,15597763	4,56756875
19AN00406-1	10/03/2023	16/03/2023	20,97314	DG 69G S -13	ARBORIZADORA ALTA I	19	Anden	-74,15721216	4,570344726
19AN00406-2	10/03/2023	16/03/2023	7,73754	DG 69G S 43B 05	ARBORIZADORA ALTA I	19	Anden	-74,15731894	4,570387484
19AN00406-3	10/03/2023	16/03/2023	300,11517	DG 69FBISA S 43 33	ARBORIZADORA ALTA I	19	Anden	-74,15708896	4,570378474
19AN00406-4	10/03/2023	16/03/2023	87,87628	DG 69G S 43A 16	ARBORIZADORA ALTA I	19	Anden	-74,15723462	4,570482017
19AN00406-5	10/03/2023	16/03/2023	7,36025	DG 69FBIS S -12	ARBORIZADORA ALTA I	19	Anden	-74,15711968	4,570584484
19AN00406-6	10/03/2023	16/03/2023	6,65159	DG 69FBIS S 43B 02	ARBORIZADORA ALTA I	19	Anden	-74,15718371	4,570610251
19AN00406-7	10/03/2023	16/03/2023	2,91760	DG 69FBIS S 43B 05	ARBORIZADORA ALTA I	19	Anden	-74,1572383	4,570635185
19AN00407-1	10/03/2023	16/03/2023	93,56124	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15591912	4,569835014
19AN00407-2	10/03/2023	16/03/2023	170,39481	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15621238	4,569958683
19AN00408-1	10/03/2023	16/03/2023	594,53740	KR 44A 68G 16S	ARBORIZADORA ALTA II	19	Anden	-74,15565885	4,572228601
19AN00409-1	10/03/2023	16/03/2023	14,23485	KR 44C 69 45 S	ARBORIZADORA ALTA II	19	Anden	-74,156434	4,572148742
19AN00410-1	10/03/2023	16/03/2023	110,18416	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden	-74,1553503	4,5720366
19AN00411-1	10/03/2023	16/03/2023	96,09711	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15517436	4,571447693
19AN00411-2	10/03/2023	16/03/2023	123,40685	TV 43B 68G 01 S	ARBORIZADORA ALTA II	19	Anden	-74,15543442	4,571551156
19AN00411-3	10/03/2023	16/03/2023	19,26992	DG 69 S 43B 06	ARBORIZADORA ALTA II	19	Anden	-74,1556714	4,571597944
19AN00411-4	10/03/2023	16/03/2023	6,07327	DG 69 S 43B 18	ARBORIZADORA ALTA II	19	Anden	-74,15567041	4,571722235
19AN00411-5	10/03/2023	16/03/2023	211,01658	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15517337	4,571677266
19AN00411-6	10/03/2023	16/03/2023	347,25845	KR 43C 68G 15 S	ARBORIZADORA ALTA II	19	Anden	-74,15538123	4,571846311
19AN00411-7	10/03/2023	16/03/2023	97,45587	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15523524	4,571894792
19AN00412-1	10/03/2023	16/03/2023	95,44532	TV 43A 69 16 S	ARBORIZADORA ALTA II	19	Anden	-74,15584225	4,571296725
19AN00412-2	10/03/2023	16/03/2023	132,31637	DG 68G S 43 37	ARBORIZADORA ALTA II	19	Anden	-74,15541824	4,571317219
19AN00412-3	10/03/2023	16/03/2023	54,94548	TV 43A 69 08 S	ARBORIZADORA ALTA II	19	Anden	-74,15567012	4,571420629
19AN00413-1	10/03/2023	16/03/2023	46,66441	CL 69A S 44 17	ARBORIZADORA ALTA II	19	Anden	-74,15607682	4,571691631
19AN00413-2	10/03/2023	16/03/2023	59,78291	KR 44A 69A 05 S	ARBORIZADORA ALTA II	19	Anden	-74,15621807	4,571843254
19AN00413-3	10/03/2023	16/03/2023	44,07296	CL 69 S 44 13	ARBORIZADORA ALTA II	19	Anden	-74,15579883	4,571939924
19AN00413-4	10/03/2023	16/03/2023	103,34167	KR 44A -25S	ARBORIZADORA ALTA II	19	Anden	-74,15601467	4,57190031
19AN00413-5	10/03/2023	16/03/2023	69,71682	KR 44 68G 45S	ARBORIZADORA ALTA II	19	Anden	-74,1556166	4,571951899
19AN00413-6	10/03/2023	16/03/2023	6,76078	KR 44A 68G 51S	ARBORIZADORA ALTA II	19	Anden	-74,15587602	4,572033121



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00413-7	10/03/2023	16/03/2023	48,03769	CL 69 S 44A 11	ARBORIZADORA ALTA II	19	Anden	-74,15595802	4,572112288
19AN00413-8	10/03/2023	16/03/2023	61,00220	KR 44A 68G 45S	ARBORIZADORA ALTA II	19	Anden	-74,15578599	4,572112521
19AN00414-1	10/03/2023	16/03/2023	81,73288	KR 44C 69A 20 S	ARBORIZADORA ALTA II	19	Anden	-74,15653283	4,571906223
19AN00414-2	10/03/2023	16/03/2023	90,39188	KR 44B 69A 05 S	ARBORIZADORA ALTA II	19	Anden	-74,15640285	4,572037767
19AN00414-3	10/03/2023	16/03/2023	90,99903	KR 44B -26S	ARBORIZADORA ALTA II	19	Anden	-74,15617036	4,572074618
19AN00414-4	10/03/2023	16/03/2023	55,03418	CL 69 S 44B 07	ARBORIZADORA ALTA II	19	Anden	-74,15611372	4,572286456
19AN00414-5	10/03/2023	16/03/2023	70,13174	KR 44B 68G 43 S	ARBORIZADORA ALTA II	19	Anden	-74,15595228	4,572281146
19AN00414-6	10/03/2023	16/03/2023	746,68921	KR 44C 69A 12 S	ARBORIZADORA ALTA II	19	Anden	-74,1566155	4,572275872
19AN00415-1	10/03/2023	16/03/2023	5,89984	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15542415	4,572395428
19AN00415-3	10/03/2023	16/03/2023	160,34348	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden	-74,1555827	4,572443878
19AN00415-4	10/03/2023	16/03/2023	11,07532	KR 44A -53S	ARBORIZADORA ALTA II	19	Anden	-74,15528752	4,572602147
19AN00415-5	10/03/2023	16/03/2023	128,64765	KR 44B -29S	ARBORIZADORA ALTA II	19	Anden	-74,15555521	4,572707866
19AN00415-6	10/03/2023	16/03/2023	35,26378	KR 44A -20S	ARBORIZADORA ALTA II	19	Anden	-74,15508983	4,572812082
19AN00416-1	10/03/2023	16/03/2023	101,99452	KR 43C 68C 04S	ARBORIZADORA ALTA II	19	Anden	-74,15480485	4,572421134
19AN00416-2	10/03/2023	16/03/2023	44,34340	KR 44 -28S	ARBORIZADORA ALTA II	19	Anden	-74,15493426	4,572554948
19AN00416-3	10/03/2023	16/03/2023	33,48838	KR 44 12S	ARBORIZADORA ALTA II	19	Anden	-74,15484806	4,572662982
19AN00417-1	10/03/2023	16/03/2023	218,06047	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15519202	4,572105512
19AN00417-2	10/03/2023	16/03/2023	272,37285	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15538011	4,572280848
19AN00418-1	10/03/2023	16/03/2023	331,29737	KR 40 68C 35 S	ARBORIZADORA ALTA II	19	Anden	-74,15415428	4,57039602
19AN00418-2	10/03/2023	16/03/2023	26,07215	KR 41 68 C 22S	ARBORIZADORA ALTA II	19	Anden	-74,15418206	4,570569427
19AN00418-3	10/03/2023	16/03/2023	22,33610	KR 41 68C 19 S	ARBORIZADORA ALTA II	19	Anden	-74,15408813	4,570620945
19AN00418-4	10/03/2023	16/03/2023	31,49212	KR 41 68C 07S	ARBORIZADORA ALTA II	19	Anden	-74,15398887	4,570656604
19AN00418-5	10/03/2023	16/03/2023	357,86730	CL 68C S 40 13	ARBORIZADORA ALTA II	19	Anden	-74,15383592	4,570563332
19AN00418-6	10/03/2023	16/03/2023	310,11555	KR 42 68C 18 S	ARBORIZADORA ALTA II	19	Anden	-74,15420747	4,570716959
19AN00418-7	10/03/2023	16/03/2023	208,50609	CL 68C S 41 23	ARBORIZADORA ALTA II	19	Anden	-74,1539909	4,570812178
19AN00418-8	10/03/2023	16/03/2023	190,51240	KR 42 68C 17 S	ARBORIZADORA ALTA II	19	Anden	-74,15433807	4,570897701
19AN00418-9	10/03/2023	16/03/2023	111,53537	CL 68C S 42 21	ARBORIZADORA ALTA II	19	Anden	-74,15413664	4,571052828
19AN00419-1	10/03/2023	16/03/2023	121,45328	KR 39 68C 55 S	ARBORIZADORA ALTA II	19	Anden	-74,15415572	4,570017652
19AN00419-2	10/03/2023	16/03/2023	167,36558	KR 40 68C 44 S	ARBORIZADORA ALTA II	19	Anden	-74,15413972	4,570145559
19AN00419-3	10/03/2023	16/03/2023	273,15665	CL 68C S 39 19	ARBORIZADORA ALTA II	19	Anden	-74,15371018	4,57032029
19AN00420-1	10/03/2023	16/03/2023	380,28532	KR 38 68C 43 S	ARBORIZADORA ALTA II	19	Anden	-74,15398172	4,569755055
19AN00421-1	10/03/2023	16/03/2023	106,97555	DG 69GBISA S 38 14	ARBORIZADORA ALTA II	19	Anden	-74,15457729	4,568923179
19AN00421-2	10/03/2023	16/03/2023	59,09607	DG 69GBIS S 38 25	ARBORIZADORA ALTA II	19	Anden	-74,1545011	4,569216168



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00421-3	10/03/2023	16/03/2023	473,80115	DG 69GBIS S 38 08	ARBORIZADORA ALTA II	19	Anden	-74,15431623	4,569144093
19AN00421-4	10/03/2023	16/03/2023	190,42933	DG 69G S 38 23	ARBORIZADORA ALTA II	19	Anden	-74,15460818	4,569417452
19AN00422-1	10/03/2023	16/03/2023	70,36371	DG 69GBISC S 38 13	ARBORIZADORA ALTA II	19	Anden	-74,1552169	4,56887761
19AN00422-2	10/03/2023	16/03/2023	115,70442	DG 69GBISB S 38 12	ARBORIZADORA ALTA II	19	Anden	-74,15482115	4,568889379
19AN00422-3	10/03/2023	16/03/2023	168,72689	DG 69GBISC S 38 12	ARBORIZADORA ALTA II	19	Anden	-74,1550522	4,568883027
19AN00422-4	10/03/2023	16/03/2023	68,27149	DG 69GBISC S 38 17	ARBORIZADORA ALTA II	19	Anden	-74,15515833	4,569027199
19AN00422-5	10/03/2023	16/03/2023	45,86116	DG 69GBISB S -18	ARBORIZADORA ALTA II	19	Anden	-74,15492399	4,569031446
19AN00422-6	10/03/2023	16/03/2023	10,09046	KR 38A 69G 20S	ARBORIZADORA ALTA II	19	Anden	-74,1549088	4,569152208
19AN00422-7	10/03/2023	16/03/2023	372,73206	DG 69GBISC S 38 23	ARBORIZADORA ALTA II	19	Anden	-74,1552933	4,569183749
19AN00423-1	10/03/2023	16/03/2023	10,48725	KR 44C 69 05 S	ARBORIZADORA ALTA II	19	Anden	-74,15622989	4,572343123
19AN00423-2	10/03/2023	16/03/2023	5,62615	KR 44C 68G 48 S	ARBORIZADORA ALTA II	19	Anden	-74,15619352	4,572374467
19AN00423-3	10/03/2023	16/03/2023	62,17531	KR 44C -35S	ARBORIZADORA ALTA II	19	Anden	-74,15609789	4,572464998
19AN00423-4	10/03/2023	16/03/2023	229,68743	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15590062	4,57249379
19AN00423-5	10/03/2023	16/03/2023	427,34555	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15615075	4,572686677
19AN00424-1	10/03/2023	16/03/2023	39,38615	KR 42A 68C 26 S	ARBORIZADORA ALTA II	19	Anden	-74,15444752	4,57099433
19AN00425-1	10/03/2023	16/03/2023	1164,45332	KR 37 68C 55 S	ARBORIZADORA ALTA II	19	Anden	-74,15361818	4,569019962
19AN00425-2	10/03/2023	16/03/2023	220,47645	KR 37A 68C 06S	ARBORIZADORA ALTA II	19	Anden	-74,15330368	4,569232377
19AN00426-1	10/03/2023	16/03/2023	266,88778	KR 44B 69A 21 S	ARBORIZADORA ALTA II	19	Anden	-74,15666346	4,571678549
19AN00427-1	10/03/2023	16/03/2023	63,60724	KR 44C -20S	ARBORIZADORA ALTA II	19	Anden	-74,15632249	4,572253173
19AN00428-1	10/03/2023	16/03/2023	201,61269	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden	-74,15640153	4,570567325
19AN00428-2	10/03/2023	16/03/2023	36,30799	TV 42C 69 47 S	ARBORIZADORA ALTA II	19	Anden	-74,1559718	4,57076648
19AN00428-3	10/03/2023	16/03/2023	53,78559	TV 42C 69 51 S	ARBORIZADORA ALTA II	19	Anden	-74,15611224	4,570769063
19AN00428-4	10/03/2023	16/03/2023	14,57541	TV 42C 69 51 S	ARBORIZADORA ALTA II	19	Anden	-74,1560368	4,570771167
19AN00428-5	10/03/2023	16/03/2023	44,82954	CL 69D S 42B 08	ARBORIZADORA ALTA II	19	Anden	-74,15632568	4,570775655
19AN00428-6	10/03/2023	16/03/2023	50,24601	TV 42C 69 51 S	ARBORIZADORA ALTA II	19	Anden	-74,15622137	4,570773463
19AN00428-7	10/03/2023	16/03/2023	38,23075	TV 43BIS 69 50 S	ARBORIZADORA ALTA II	19	Anden	-74,15602904	4,570964269
19AN00429-1	10/03/2023	16/03/2023	45,49320	TV 42C 69 27 S	ARBORIZADORA ALTA II	19	Anden	-74,15579173	4,570762473
19AN00429-2	10/03/2023	16/03/2023	43,99225	TV 42C 69 39 S	ARBORIZADORA ALTA II	19	Anden	-74,15588533	4,570765481
19AN00430-1	10/03/2023	16/03/2023	143,32571	TV 43 69D 13 S	ARBORIZADORA ALTA II	19	Anden	-74,15672531	4,571103524
19AN00430-2	10/03/2023	16/03/2023	32,02651	TV 43 69D 13 S	ARBORIZADORA ALTA II	19	Anden	-74,15671257	4,571245419
19AN00430-3	10/03/2023	16/03/2023	96,04843	CL 69D S 44A 12	ARBORIZADORA ALTA II	19	Anden	-74,15668613	4,571334171
19AN00430-4	10/03/2023	16/03/2023	70,31019	CL 69D S 44A 12	ARBORIZADORA ALTA II	19	Anden	-74,15663219	4,57145087
19AN00431-1	10/03/2023	16/03/2023	547,64368	KR 44A -32S	ARBORIZADORA ALTA II	19	Anden	-74,15640863	4,571647788



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00499-3	17/03/2023	23/03/2023	450,32732	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden	-74,12882424	4,536749361
19AN00499-5	17/03/2023	23/03/2023	38,52761	AC 71B S 12 85	EL MOCHUELO ORIENTAL	19	Anden	-74,13223646	4,539399081
19AN00500-1	17/03/2023	23/03/2023	25,86877	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden	-74,13122916	4,537971603
19AN00500-2	17/03/2023	23/03/2023	12,97981	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden	-74,13136052	4,538064662
19AN00500-3	17/03/2023	23/03/2023	11,05661	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden	-74,13159008	4,538443213
19AN00501-1	17/03/2023	23/03/2023	7,91938	KR 17A 70B 17 S	LA ALAMEDA	19	Anden	-74,13728563	4,547575654
19AN00501-2	17/03/2023	23/03/2023	28,75718	KR 17A 70B 17 S	LA ALAMEDA	19	Anden	-74,13728768	4,547742359
19AN00501-3	17/03/2023	23/03/2023	56,55269	KR 17A 70B 17 S	LA ALAMEDA	19	Anden	-74,13728113	4,547901026
19AN00501-4	17/03/2023	23/03/2023	90,64973	KR 17 70 03 S	LA ALAMEDA	19	Anden	-74,13768874	4,54880285
19AN00501-5	17/03/2023	23/03/2023	384,58844	KR 17 70 31 S	LA ALAMEDA	19	Anden	-74,13718599	4,548547395
19AN00502-1	17/03/2023	23/03/2023	14,36600	CL 66B S 17 09	LA ALAMEDA	19	Anden	-74,13670407	4,551484526
19AN00503-1	17/03/2023	23/03/2023	0,58125	KR 17 -23S	LA ALAMEDA	19	Anden	-74,13665511	4,551025158
19AN00503-2	17/03/2023	23/03/2023	2,48338	KR 17 -17S	LA ALAMEDA	19	Anden	-74,13665404	4,55111924
19AN00504-1	17/03/2023	23/03/2023	95,61900	KR 17F 69C 54 S	LA ALAMEDA	19	Anden	-74,13917343	4,548415983
19AN00505-1	17/03/2023	23/03/2023	14,38714	CL 70C S 17F 20	QUINTAS DEL SUR	19	Anden	-74,13962574	4,546629461
19AN00505-2	17/03/2023	23/03/2023	102,55127	CL 70C S 17F 44	QUINTAS DEL SUR	19	Anden	-74,14012448	4,546754913
19AN00505-3	17/03/2023	23/03/2023	79,30778	CL 70C S 17F 44	QUINTAS DEL SUR	19	Anden	-74,13959437	4,546883716
19AN00506-1	17/03/2023	23/03/2023	38,87285	KR 17L 70B 03 S	QUINTAS DEL SUR	19	Anden	-74,14120128	4,546738765
19AN00507-1	17/03/2023	23/03/2023	7,61976	KR 17M 70B 08 S	LUCERO DEL SUR	19	Anden	-74,14131481	4,54663315
19AN00507-2	17/03/2023	23/03/2023	40,21638	KR 17M 70A 19 S	LUCERO DEL SUR	19	Anden	-74,1414721	4,546677658
19AN00508-3	17/03/2023	23/03/2023	16,60087	KR 18BIS 77 80 S	QUIBA	19	Anden	-74,14229256	4,5400886
19AN00509-1	17/03/2023	23/03/2023	53,92599	CL 78B S 17N 15	QUIBA	19	Anden	-74,1417776	4,53935934
19AN00510-1	17/03/2023	23/03/2023	19,52633	KR 17C 79 23 S	EL MINUTO DE MARIA	19	Anden	-74,14068916	4,537416591
19AN00510-2	17/03/2023	23/03/2023	10,32661	KR 17D 79 24 S	EL MINUTO DE MARIA	19	Anden	-74,14068505	4,537461933
19AN00511-1	17/03/2023	23/03/2023	13,29106	CL 79 S 17D 01	QUIBA	19	Anden	-74,14106202	4,537415629
19AN00511-2	17/03/2023	23/03/2023	5,29526	CL 79 S 17D 01	QUIBA	19	Anden	-74,14103278	4,537590478
19AN00512-1	17/03/2023	23/03/2023	7,90252	KR 17F 79 99 S	QUIBA	19	Anden	-74,14132254	4,537513734
19AN00512-2	17/03/2023	23/03/2023	11,91047	KR 17F 79 99 S	QUIBA	19	Anden	-74,14130643	4,537601554
19AN00512-3	17/03/2023	23/03/2023	11,69016	KR 17G 79 11 S	QUIBA	19	Anden	-74,14158018	4,537614845
19AN00512-4	17/03/2023	23/03/2023	25,89872	KR 17F 79 99 S	QUIBA	19	Anden	-74,14129876	4,537673243
19AN00512-5	17/03/2023	23/03/2023	4,10671	KR 17G 79 01 S	QUIBA	19	Anden	-74,14157338	4,537725549
19AN00512-6	17/03/2023	23/03/2023	197,65728	KR 17D 79 24 S	QUIBA	19	Anden	-74,1410021	4,537684471
19AN00513-1	17/03/2023	23/03/2023	32,40737	CL 79 S 17G 25	QUIBA	19	Anden	-74,14183148	4,537755406
19AN00514-1	17/03/2023	23/03/2023	35,79473	CL 79S - KR 17F 11	QUIBA	19	Anden	-74,13973724	4,539727324
19AN00514-2	17/03/2023	23/03/2023	32,64737	CL 78 S 17F 73	QUIBA	19	Anden	-74,14061334	4,539996223
19AN00515-1	10/03/2023	16/03/2023	139,03444	DG 68I S -05	CANDELARIA LA NUEVA	19	Anden	-74,15150158	4,563831936
19AN00515-2	10/03/2023	16/03/2023	383,93570	DG 68I S -05	CANDELARIA LA NUEVA	19	Anden	-74,15150814	4,564524796
19AN00516-1	17/03/2023	23/03/2023	454,78065	CL 70C S 17A 00	QUINTAS DEL SUR	19	Anden	-74,1374799	4,54698265
19AN00516-2	17/03/2023	23/03/2023	2,30736	KR 17A 70B 17 S	QUINTAS DEL SUR	19	Anden	-74,13728567	4,547523239
19AN00517-1	17/03/2023	23/03/2023	24,40143	CL 70C S 17F 27	QUINTAS DEL SUR	19	Anden	-74,13977914	4,546593788
19AN00518-1	17/03/2023	23/03/2023	23,05911	CL 70C S 17F 44	QUINTAS DEL SUR	19	Anden	-74,13997633	4,546546797
19AN00518-2	17/03/2023	23/03/2023	25,80733	CL 70C S 70B 52 S	QUINTAS DEL SUR	19	Anden	-74,14035612	4,546551879
19AN00518-3	17/03/2023	23/03/2023	8,32035	KR 17H 70B 39 S	QUINTAS DEL SUR	19	Anden	-74,14038272	4,546669774
19AN00518-4	17/03/2023	23/03/2023	18,03261	KR 17H 70B 27 S	QUINTAS DEL SUR	19	Anden	-74,14040092	4,546749791
19AN00518-5	17/03/2023	23/03/2023	12,86926	KR 17H 70B 15 S	QUINTAS DEL SUR	19	Anden	-74,14042141	4,546832826
19AN00518-6	17/03/2023	23/03/2023	3,58619	KR 17H 70B 03 S	QUINTAS DEL SUR	19	Anden	-74,1404363	4,546897955
19AN00519-1	17/03/2023	23/03/2023	30,00858	CL 70C S 70B 51 S	QUINTAS DEL SUR	19	Anden	-74,14061725	4,546488606
19AN00519-2	17/03/2023	23/03/2023	22,79557	KR 17K 70B 39 S	QUINTAS DEL SUR	19	Anden	-74,14064659	4,5466172
19AN00520-1	17/03/2023	23/03/2023	2,11768	CL 70C S 17M 04	QUINTAS DEL SUR	19	Anden	-74,14127483	4,546244691
19AN00520-2	17/03/2023	23/03/2023	1,96631	CL 70C S 17M 04	QUINTAS DEL SUR	19	Anden	-74,14122915	4,546256804
19AN00520-3	17/03/2023	23/03/2023	4,30955	CL 70C S 17L 22	QUINTAS DEL SUR	19	Anden	-74,14116862	4,546269414
19AN00520-4	17/03/2023	23/03/2023	4,48541	CL 70C S 17L 12	QUINTAS DEL SUR	19	Anden	-74,14106986	4,546293217
19AN00520-5	17/03/2023	23/03/2023	10,09611	CL 70C S 17L 04	QUINTAS DEL SUR	19	Anden	-74,14098422	4,54631185
19AN00520-6	17/03/2023	23/03/2023	30,51263	KR 17M 70B 47 S	QUINTAS DEL SUR	19	Anden	-74,14124506	4,54633314
19AN00521-1	17/03/2023	23/03/2023	2,71855	CL 70C S 17M 16	QUINTAS DEL SUR	19	Anden	-74,14137224	4,546222517
19AN00521-2	17/03/2023	23/03/2023	7,05625	KR 17MBIS 70B 39 S	QUINTAS DEL SUR	19	Anden	-74,14154122	4,5464009
19AN00522-1	17/03/2023	23/03/2023	2,34237	CL 70C S 17M 54	QUINTAS DEL SUR	19	Anden	-74,14169119	4,546149094
19AN00522-2	17/03/2023	23/03/2023	158,30735	KR 17N 70B 56 S	QUINTAS DEL SUR	19	Anden	-74,14181094	4,546233717



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
19AN00523-1	17/03/2023	23/03/2023	33,95183	CL 70C S 17K 24	QUINTAS DEL SUR	19	Anden	-74,14088258	4,546235158
19AN00523-2	17/03/2023	23/03/2023	16,95336	CL 70C S 17K 12	QUINTAS DEL SUR	19	Anden	-74,14068159	4,546282416
19AN00523-3	17/03/2023	23/03/2023	6,72410	CL 70C S 17H 31	QUINTAS DEL SUR	19	Anden	-74,14057938	4,54630654
19AN00524-1	17/03/2023	23/03/2023	14,98946	CL 71A S 17G 25	QUINTAS DEL SUR	19	Anden	-74,14014538	4,545960183
19AN00524-2	17/03/2023	23/03/2023	5,03191	CL 71A S 17G 13	QUINTAS DEL SUR	19	Anden	-74,14004571	4,545971341
19AN00524-3	17/03/2023	23/03/2023	8,44460	CL 71A S 17F 43	QUINTAS DEL SUR	19	Anden	-74,13994076	4,545985011
19AN00524-4	17/03/2023	23/03/2023	8,40846	KR 17G 70C 39 S	QUINTAS DEL SUR	19	Anden	-74,14000114	4,546033234
19AN00524-5	17/03/2023	23/03/2023	4,72548	KR 17G 70C 23 S	QUINTAS DEL SUR	19	Anden	-74,14001884	4,546176434
19AN00524-6	17/03/2023	23/03/2023	4,40227	KR 17G 70C 12 S	QUINTAS DEL SUR	19	Anden	-74,14003903	4,546341765
19AN00525-1	17/03/2023	23/03/2023	12,40810	CL 71A S 17F 37	QUINTAS DEL SUR	19	Anden	-74,13987135	4,545991957
19AN00525-2	17/03/2023	23/03/2023	6,10310	CL 71A S 17F 33	QUINTAS DEL SUR	19	Anden	-74,13981052	4,545996552
19AN00526-1	17/03/2023	23/03/2023	11,91793	KR 17F 72 63 S	SOTAVENTO	19	Anden	-74,13930018	4,545856085
19AN00527-1	17/03/2023	23/03/2023	8,19462	CL 71A S 17F 29	QUINTAS DEL SUR	19	Anden	-74,1397606	4,546002316
19AN00527-2	17/03/2023	23/03/2023	6,16722	CL 71A S 17F 17	QUINTAS DEL SUR	19	Anden	-74,13957263	4,546018906
19AN00527-3	17/03/2023	23/03/2023	15,44084	CL 71A S 17F 20	QUINTAS DEL SUR	19	Anden	-74,13965291	4,546012726
19AN00527-4	17/03/2023	23/03/2023	61,18066	KR 17FBIS 70C 34 S	QUINTAS DEL SUR	19	Anden	-74,13973937	4,546192114
19AN00527-5	17/03/2023	23/03/2023	16,31611	KR 17FBIS 70C 10 S	QUINTAS DEL SUR	19	Anden	-74,1397649	4,54641862
19AN00528-1	17/03/2023	23/03/2023	7,92525	CL 71 S 71 33 S	QUINTAS DEL SUR	19	Anden	-74,13918287	4,546358579
19AN00528-2	17/03/2023	23/03/2023	11,57440	CL 71 S 71 33 S	QUINTAS DEL SUR	19	Anden	-74,13910659	4,5463767
19AN00528-3	17/03/2023	23/03/2023	11,68938	CL 71 S 71 33 S	QUINTAS DEL SUR	19	Anden	-74,13902464	4,546395442
19AN00528-4	17/03/2023	23/03/2023	3,16519	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden	-74,13898022	4,546407
19AN00529-1	17/03/2023	23/03/2023	8,45403	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden	-74,13894372	4,546415036
19AN00529-2	17/03/2023	23/03/2023	7,45722	CL 71S - KR 17C 30	QUINTAS DEL SUR	19	Anden	-74,13889668	4,546426312
19AN00529-3	17/03/2023	23/03/2023	20,65337	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden	-74,13878255	4,546451737
19AN00529-4	17/03/2023	23/03/2023	7,31985	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden	-74,13868849	4,546474022
19AN00530-1	17/03/2023	23/03/2023	35,82335	CL 70C S 17M 31	QUINTAS DEL SUR	19	Anden	-74,14141313	4,546111741
19AN00531-1	17/03/2023	23/03/2023	15,79919	CL 70C S 17K 22	QUINTAS DEL SUR	19	Anden	-74,14078887	4,546358168
19AN00532-1	17/03/2023	23/03/2023	10,21872	KR 17F 73A 23 S	SOTAVENTO	19	Anden	-74,13917156	4,54436471
19AN00532-2	17/03/2023	23/03/2023	204,17080	KR 17F 73 03 S	SOTAVENTO	19	Anden	-74,13914525	4,544910389
19AN00532-3	17/03/2023	23/03/2023	177,55102	KR 17F 72 63 S	SOTAVENTO	19	Anden	-74,13918699	4,545380311
19AN00533-1	17/03/2023	23/03/2023	2,59433	CL 73A S 16T 27	SOTAVENTO	19	Anden	-74,13760197	4,5445935
19AN00536-1	17/03/2023	23/03/2023	10,66803	CL 73A S 16T 27	SOTAVENTO	19	Anden	-74,13760326	4,544461209
19AN00536-2	17/03/2023	23/03/2023	2,77379	CL 73A S 16T 27	SOTAVENTO	19	Anden	-74,13760303	4,544509838
19AN00536-3	17/03/2023	23/03/2023	2,85526	CL 73A S 16T 27	SOTAVENTO	19	Anden	-74,13760191	4,544567358
19AN00539-1	17/03/2023	23/03/2023	205,65082	KR 16Q 75A 04 S	CASA DE TEJA	19	Anden	-74,13672912	4,54192314
19AN00541-1	17/03/2023	23/03/2023	70,38264	DG 71B S 18I 20	SAN RAFAEL	19	Anden	-74,14896699	4,546967004
19AN00541-2	17/03/2023	23/03/2023	201,06110	DG 71B S 18I 20	SAN RAFAEL	19	Anden	-74,14861925	4,5470792
19AN00542-1	17/03/2023	23/03/2023	189,62426	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,14559855	4,552359821
19AN00543-1	17/03/2023	23/03/2023	40,34457	CL 75 S 18B 49	ESTRELLA DEL SUR	19	Anden	-74,1441713	4,542679549
19AN00543-2	17/03/2023	23/03/2023	40,25656	CL 75 S 18B 49	ESTRELLA DEL SUR	19	Anden	-74,14422817	4,542745399
19AN00544-1	17/03/2023	23/03/2023	59,25437	KR 18ABIS 74A 27 S	ESTRELLA DEL SUR	19	Anden	-74,14335668	4,542937068
19AN00545-1	17/03/2023	23/03/2023	30,92779	CL 73AS - CL18D 70	ESTRELLA DEL SUR	19	Anden	-74,14625804	4,544183094
19AN00546-1	17/03/2023	23/03/2023	88,88893	CL 72C S 18F 39	ESTRELLA DEL SUR	19	Anden	-74,14634616	4,545403278
19AN00547-1	17/03/2023	23/03/2023	24,04203	CL 76 S 18D 68	CEDRITOS DEL SUR	19	Anden	-74,1459418	4,541589501
19AN00548-1	17/03/2023	23/03/2023	93,01052	KR 18DBIS 76 09 S	CEDRITOS DEL SUR	19	Anden	-74,14570165	4,541607347
19AN00550-1	17/03/2023	23/03/2023	34,58716	KR 18F 73A 13 S	ESTRELLA DEL SUR	19	Anden	-74,14533656	4,542741655
19AN00550-2	17/03/2023	23/03/2023	51,85444	KR 18D 74A 48 S	ESTRELLA DEL SUR	19	Anden	-74,14526944	4,54279914
19AN00550-3	17/03/2023	23/03/2023	45,43928	KR 18C - CL 74A 16S	ESTRELLA DEL SUR	19	Anden	-74,14487541	4,542826259
19AN00550-4	17/03/2023	23/03/2023	13,52242	KR 18F 73A 13 S	ESTRELLA DEL SUR	19	Anden	-74,14533365	4,542964016
19AN00550-5	17/03/2023	23/03/2023	49,65633	KR 18F 73A 13 S	ESTRELLA DEL SUR	19	Anden	-74,14493797	4,542836287
19AN00551-1	17/03/2023	23/03/2023	36,39399	KR 18ABIS 74 15 S	ESTRELLA DEL SUR	19	Anden	-74,14334628	4,543382997
19AN00551-2	17/03/2023	23/03/2023	39,77551	CL 73A S 18A 16	ESTRELLA DEL SUR	19	Anden	-74,1431971	4,543964845
19AN00552-1	17/03/2023	23/03/2023	60,22903	CL 74 S 17K 22	ESTRELLA DEL SUR	19	Anden	-74,14292526	4,543959962
19AN00553-1	10/03/2023	16/03/2023	6,83278	CL 68C S 44 38	LOS LAURELES II	19	Anden	-74,15481008	4,573077587
19AN00553-2	10/03/2023	16/03/2023	132,34215	KR 44BIS 68B 00 S	LOS LAURELES II	19	Anden	-74,15467295	4,57310563
19AN00554-1	10/03/2023	16/03/2023	22,12603	CL 68C S 44 20	LOS LAURELES II	19	Anden	-74,15467528	4,572976909
19AN00555-1	10/03/2023	16/03/2023	13,11863	CL 68C S 43C 08	LOS LAURELES II	19	Anden	-74,15451714	4,572610187
19AN00555-2	10/03/2023	16/03/2023	120,26659	KR 43C 68B 00 S	LOS LAURELES II	19	Anden	-74,15439566	4,572602991
19AN00555-3	10/03/2023	16/03/2023	5,16576	CL 68C S 43C 10	LOS LAURELES II	19	Anden	-74,15452871	4,572675759
19AN00555-4	10/03/2023	16/03/2023	142,00025	KR 44 68B 00 S	LOS LAURELES II	19	Anden	-74,15448899	4,572882175
19AN00556-1	10/03/2023	16/03/2023	104,81758	KR 43B 68B 31S	LOS LAURELES II	19	Anden	-74,15437439	4,57292379
19AN00556-2	10/03/2023	16/03/2023	51,76928	KR 43B 68B 00 S	LOS LAURELES II	19	Anden	-74,15421267	4,572367295
19AN00557-1	10/03/2023	16/03/2023	90,51677	KR 43A -28S	LOS LAURELES II	19	Anden	-74,15425891	4,572018307
19AN00557-2	10/03/2023	16/03/2023	35,39778	KR 43A 68B 00 S	LOS LAURELES II	19	Anden	-74,15407929	4,572119929
19AN00558-1	10/03/2023	16/03/2023	62,17429	KR 42 68B 39 S	LOS LAURELES II	19	Anden	-74,15388159	4,571021744
19AN00558-2	10/03/2023	16/03/2023	20,74310	KR 42 68B 00 S	LOS LAURELES II	19	Anden	-74,15374739	4,571089126
19AN00558-3	10/03/2023	16/03/2023	10,89407	KR 42 68B 00 S	LOS LAURELES II	19	Anden	-74,1537748	4,571101174



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00558-4	10/03/2023	16/03/2023	5,16246	KR 42 68B 00 S	LOS LAURELES II	19	Anden	-74,15370409	4,57113382
19AN00558-5	10/03/2023	16/03/2023	87,35479	CL 68C S -14	LOS LAURELES II	19	Anden	-74,15399525	4,57114172
19AN00559-1	10/03/2023	16/03/2023	58,10291	KR 41 68B 00 S	LOS LAURELES II	19	Anden	-74,15371647	4,57079377
19AN00559-2	10/03/2023	16/03/2023	15,80065	KR 41 68B 00 S	LOS LAURELES II	19	Anden	-74,15358422	4,570851694
19AN00559-3	10/03/2023	16/03/2023	25,34625	CL 68C S 41 06	LOS LAURELES II	19	Anden	-74,15380219	4,570848455
19AN00559-4	10/03/2023	16/03/2023	10,79463	KR 41 68B 00 S	LOS LAURELES II	19	Anden	-74,15349168	4,570887169
19AN00560-1	10/03/2023	16/03/2023	56,26684	KR 39 68B 23S	LOS LAURELES II	19	Anden	-74,15339744	4,57030394
19AN00560-2	10/03/2023	16/03/2023	16,91074	KR 39 68B 00 S	LOS LAURELES II	19	Anden	-74,15329733	4,57033839
19AN00560-3	10/03/2023	16/03/2023	9,75343	KR 39 68B 00 S	LOS LAURELES II	19	Anden	-74,15331612	4,570357329
19AN00560-4	10/03/2023	16/03/2023	19,99550	CL 68C S 39 10	LOS LAURELES II	19	Anden	-74,15346957	4,570363211
19AN00560-5	10/03/2023	16/03/2023	60,06328	KR 40 68B 00 S	LOS LAURELES II	19	Anden	-74,15354301	4,57055511
19AN00560-6	10/03/2023	16/03/2023	14,77257	KR 40 68B 00 S	LOS LAURELES II	19	Anden	-74,15338393	4,570644476
19AN00561-1	10/03/2023	16/03/2023	35,84672	CL 68C S 38 06	LOS LAURELES II	19	Anden	-74,15332083	4,569980252
19AN00561-2	10/03/2023	16/03/2023	164,30155	KR 38 -15S	LOS LAURELES II	19	Anden	-74,15315601	4,569981088
19AN00561-3	10/03/2023	16/03/2023	65,95715	CL 68C S -20	LOS LAURELES II	19	Anden	-74,15338161	4,570077498
19AN00562-1	10/03/2023	16/03/2023	397,60046	AC 61 S 44 01	LOS LAURELES II	19	Anden	-74,15349757	4,573730688
19AN00565-1	10/03/2023	16/03/2023	32,75433	DG 68 S 37 01	LOS LAURELES II	19	Anden	-74,153277463	4,570491394
19AN00565-11	10/03/2023	16/03/2023	13,24988	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,15078997	4,571366897
19AN00565-13	10/03/2023	16/03/2023	23,98847	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,15088291	4,571429529
19AN00565-14	10/03/2023	16/03/2023	64,61297	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,15104558	4,571535093
19AN00565-15	10/03/2023	16/03/2023	181,47832	AC 61 S 32 01	LOS LAURELES II	19	Anden	-74,15063329	4,571524941
19AN00565-16	10/03/2023	16/03/2023	201,86814	AC 61 S 32 01	LOS LAURELES II	19	Anden	-74,15095211	4,571740184
19AN00565-17	10/03/2023	16/03/2023	24,41051	CL 62 S 38 02	LOS LAURELES II	19	Anden	-74,15188155	4,572119923
19AN00565-18	10/03/2023	16/03/2023	46,84277	CL 62 S 38 02	LOS LAURELES II	19	Anden	-74,15208942	4,57226662
19AN00565-19	10/03/2023	16/03/2023	55,09868	CL 62 S 38 02	LOS LAURELES II	19	Anden	-74,1525573	4,572581246
19AN00565-2	10/03/2023	16/03/2023	84,64342	DG 68 S 37 01	LOS LAURELES II	19	Anden	-74,15264452	4,570663294
19AN00565-22	10/03/2023	16/03/2023	13,54253	AC 61 S 38 01	LOS LAURELES II	19	Anden	-74,15301865	4,573230911
19AN00565-24	10/03/2023	16/03/2023	105,50934	KR 44 61 00 S	LOS LAURELES II	19	Anden	-74,15323478	4,573330843
19AN00565-25	10/03/2023	16/03/2023	121,98753	AC 61 S 32 00	LOS LAURELES II	19	Anden	-74,15374021	4,574041951
19AN00565-26	10/03/2023	16/03/2023	159,99350	AC 61 S 44 01	LOS LAURELES II	19	Anden	-74,15392371	4,574069793
19AN00565-27	10/03/2023	16/03/2023	682,38542	AC 61 S 44 01	LOS LAURELES II	19	Anden	-74,15406885	4,574235044
19AN00565-3	10/03/2023	16/03/2023	11,09696	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,15018933	4,570950309
19AN00565-4	10/03/2023	16/03/2023	35,98686	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,150246	4,570990533
19AN00565-5	10/03/2023	16/03/2023	8,68478	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,15035989	4,57106825
19AN00565-6	10/03/2023	16/03/2023	56,69827	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,15049601	4,571159033
19AN00565-7	10/03/2023	16/03/2023	16,36127	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,15057985	4,571218309
19AN00565-8	10/03/2023	16/03/2023	20,10332	CL 62 S 32 00	LOS LAURELES II	19	Anden	-74,15063545	4,571257511
19AN00565-9	10/03/2023	16/03/2023	628,45485	CL 68B S 38 00	LOS LAURELES II	19	Anden	-74,15325079	4,57085575
19AN00566-1	10/03/2023	16/03/2023	43,12567	CL 62 S 26 09	EL SATELITE	19	Anden	-74,14829045	4,569639514
19AN00567-1	10/03/2023	16/03/2023	947,27297	CL 62 S -75	EL SATELITE	19	Anden	-74,14849019	4,570127391
19AN00568-1	10/03/2023	16/03/2023	6,57688	KR 22I 64C 34S	EL SATELITE	19	Anden	-74,1479413	4,566533915
19AN00568-3	10/03/2023	16/03/2023	62,21280	KR 23A 64 46S	EL SATELITE	19	Anden	-74,14818161	4,567292695
19AN00569-2	10/03/2023	16/03/2023	691,49791	CL 62 S 22F 26	EL SATELITE	19	Anden	-74,14581958	4,568201791
19AN00569-3	10/03/2023	16/03/2023	1401,86866	CL 62 S 22H 90	EL SATELITE	19	Anden	-74,14678308	4,568851455
19AN00570-1	10/03/2023	16/03/2023	52,74881	KR 23 64 64S	EL SATELITE	19	Anden	-74,14809159	4,567109635
19AN00571-1	17/03/2023	23/03/2023	48,47289	KR 18U 18U 02	NACIONES UNIDAS	19	Anden	-74,14918418	4,540163881
19AN00572-1	17/03/2023	23/03/2023	6,66439	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,15002151	4,540916909
19AN00573-1	17/03/2023	23/03/2023	14,26781	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,15008199	4,540903682
19AN00573-2	17/03/2023	23/03/2023	27,65419	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,14990301	4,540945593
19AN00573-3	17/03/2023	23/03/2023	3,30670	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,14966225	4,540989334
19AN00573-4	17/03/2023	23/03/2023	3,54458	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,14959833	4,541002795
19AN00573-5	17/03/2023	23/03/2023	2,34239	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,14953994	4,541016075
19AN00573-6	17/03/2023	23/03/2023	2,22801	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden	-74,14948005	4,541029186
19AN00574-1	17/03/2023	23/03/2023	52,31420	CL 75A S 18X 32	NACIONES UNIDAS	19	Anden	-74,15063156	4,541260817
19AN00576-1	17/03/2023	23/03/2023	7,08149	TV 18H 78C 97 S	EL TESORO	19	Anden	-74,14926362	4,538850683
19AN00577-1	17/03/2023	23/03/2023	245,62667	KR 18L 69J 13S	VILLA GLORIA	19	Anden	-74,15196449	4,553667387
19AN00578-1	17/03/2023	23/03/2023	6,53661	CL 70G S 18P 10	VILLA GLORIA	19	Anden	-74,15262578	4,548731179
19AN00578-2	17/03/2023	23/03/2023	9,77431	CL 70G S 18P 10	VILLA GLORIA	19	Anden	-74,15254304	4,548731514
19AN00579-1	17/03/2023	23/03/2023	56,59514	CL 70J S 19F 43	VILLA GLORIA	19	Anden	-74,15399195	4,546835201
19AN00583-1	17/03/2023	23/03/2023	46,42084	TV 18PBIS 69A 85 S	JUAN PABLO II	19	Anden	-74,15018071	4,554564585
19AN00583-2	17/03/2023	23/03/2023	146,66755	KR 18RBIS 69B 64 S	JUAN PABLO II	19	Anden	-74,15050152	4,554602636
19AN00583-3	17/03/2023	23/03/2023	6,93689	KR 18R 69B 31 S	JUAN PABLO II	19	Anden	-74,15012257	4,554638344
19AN00583-4	17/03/2023	23/03/2023	30,22410	KR 18RBIS 69B 40 S	JUAN PABLO II	19	Anden	-74,15021042	4,554633843
19AN00584-1	17/03/2023	23/03/2023	14,13051	KR 18X 68C 03S	JUAN PABLO II	19	Anden	-74,14984894	4,557231815
19AN00585-1	17/03/2023	23/03/2023	2289,71812	KR 18MBISA 69A 94 S	JUAN PABLO II	19	Anden	-74,1502074	4,552191769
19AN00586-4	17/03/2023	23/03/2023	19,29544	TV 18U 68 11 S	JUAN PABLO II	19	Anden	-74,14876006	4,556121431
19AN00587-1	17/03/2023	23/03/2023	81,36983	TV 18Q 69A 90 S	JUAN PABLO II	19	Anden	-74,14969283	4,554624287



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
19AN00588-1	17/03/2023	23/03/2023	6,89407	KR 18V -83S	JUAN PABLO II	19	Anden	-74,15026668	4,556446294
19AN00588-2	17/03/2023	23/03/2023	9,38020	KR 18V -69S	JUAN PABLO II	19	Anden	-74,15015518	4,556499634
19AN00588-3	17/03/2023	23/03/2023	43,22635	KR 18V -37S	JUAN PABLO II	19	Anden	-74,1498847	4,556620148
19AN00588-4	17/03/2023	23/03/2023	13,04880	KR 18V -25S	JUAN PABLO II	19	Anden	-74,14975729	4,556679659
19AN00588-5	17/03/2023	23/03/2023	34,35612	KR 18V -17S	JUAN PABLO II	19	Anden	-74,14968532	4,556710676
19AN00589-1	17/03/2023	23/03/2023	59,86403	KR 18Q 68B 10 S	JUAN PABLO II	19	Anden	-74,14843398	4,554313689
19AN00590-1	17/03/2023	23/03/2023	25,60782	TV 18PBIS 69A 88 S	JUAN PABLO II	19	Anden	-74,15049598	4,554516191
19AN00591-1	17/03/2023	23/03/2023	8,99940	DG 69ABIS S 18M 28	JUAN PABLO II	19	Anden	-74,14884511	4,55287482
19AN00591-2	17/03/2023	23/03/2023	16,30112	DG 69A S 18N 11	JUAN PABLO II	19	Anden	-74,14887902	4,552922769
19AN00592-1	17/03/2023	23/03/2023	23,33278	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,14688479	4,556995293
19AN00593-1	17/03/2023	23/03/2023	51,26255	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,14739403	4,557059645
19AN00594-1	17/03/2023	23/03/2023	503,46791	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,14697648	4,55635018
19AN00595-1	17/03/2023	23/03/2023	27,50983	KR 18TBIS 67 04 S	SUMAPAZ	19	Anden	-74,14754858	4,556073777
19AN00596-1	17/03/2023	23/03/2023	156,60139	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,14600156	4,553025027
19AN00597-1	17/03/2023	23/03/2023	46,85930	KR 18JBISA 67 29 S	SUMAPAZ	19	Anden	-74,14528209	4,552181647
19AN00598-1	17/03/2023	23/03/2023	21,22928	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,14515657	4,551774366
19AN00598-2	17/03/2023	23/03/2023	8,39463	CL 68 S 18P 98	SUMAPAZ	19	Anden	-74,14516753	4,551827548
19AN00600-1	17/03/2023	23/03/2023	139,61936	KR 18MBISA 64D 13 S	GIBRALTAR SUR	19	Anden	-74,14313435	4,554968413
19AN00600-2	17/03/2023	23/03/2023	580,73749	CL 64D S 18M 32	GIBRALTAR SUR	19	Anden	-74,14292964	4,555040631
19AN00601-1	17/03/2023	23/03/2023	70,72245	CL 65A S 18L 91	GIBRALTAR SUR	19	Anden	-74,14383737	4,554551911
19AN00602-1	17/03/2023	23/03/2023	190,96103	CL 65D S 18A 04	GIBRALTAR SUR	19	Anden	-74,14339917	4,553125688
19AN00603-1	17/03/2023	23/03/2023	17,37320	KR 18PBISA 65 37 S	GIBRALTAR SUR	19	Anden	-74,14423935	4,556673733
19AN00605-1	17/03/2023	23/03/2023	70,73279	CL 63 S -29	GIBRALTAR SUR	19	Anden	-74,14191802	4,557472522
19AN00605-2	17/03/2023	23/03/2023	91,91803	CL 63 S 18Q 03	GIBRALTAR SUR	19	Anden	-74,14198106	4,55761988
19AN00606-1	17/03/2023	23/03/2023	186,19783	KR 18NBISA 63C 21S	GIBRALTAR SUR	19	Anden	-74,14235706	4,556437921
19AN00607-1	17/03/2023	23/03/2023	16,81262	CL 65 S 18P 75	GIBRALTAR SUR	19	Anden	-74,14441373	4,556712128
19AN00608-1	10/03/2023	16/03/2023	44,89662	TV 20F 69D 05 S	JUAN JOSE RONDON	19	Anden	-74,15570514	4,564662651
19AN00608-2	10/03/2023	16/03/2023	67,63552	CL 69F S 20D 33	JUAN JOSE RONDON	19	Anden	-74,15589792	4,564791427
19AN00608-3	10/03/2023	16/03/2023	93,76885	CL 69F S 20F 61	JUAN JOSE RONDON	19	Anden	-74,15586662	4,564889208
19AN00610-1	10/03/2023	16/03/2023	102,09880	CL 69CBISA S 20F 21	JUAN JOSE RONDON	19	Anden	-74,15548297	4,564448873
19AN00611-1	10/03/2023	16/03/2023	4,21268	CL 69BBIS S 20F 44	JUAN JOSE RONDON	19	Anden	-74,15436163	4,563981758
19AN00611-2	10/03/2023	16/03/2023	3,27296	CL 69BBIS S 20F 43	JUAN JOSE RONDON	19	Anden	-74,15445507	4,564034791
19AN00611-3	10/03/2023	16/03/2023	12,89432	TV 20F 69B 37 S	JUAN JOSE RONDON	19	Anden	-74,15454927	4,564067584
19AN00611-4	10/03/2023	16/03/2023	9,33527	TV 20F 69B 37 S	JUAN JOSE RONDON	19	Anden	-74,15462919	4,564113099
19AN00611-5	10/03/2023	16/03/2023	56,02971	CL 68K S 20F 99	JUAN JOSE RONDON	19	Anden	-74,15285178	4,564361135
19AN00611-6	10/03/2023	16/03/2023	103,95891	CL 69BBISA S -87	JUAN JOSE RONDON	19	Anden	-74,15438663	4,564764286
19AN00611-7	10/03/2023	16/03/2023	29,66363	CL 69BBISA S 20F 93	JUAN JOSE RONDON	19	Anden	-74,15427956	4,56481598
19AN00612-1	10/03/2023	16/03/2023	80,73648	TV 20F 69A 27 S	JUAN JOSE RONDON	19	Anden	-74,15392922	4,563865647
19AN00613-1	10/03/2023	16/03/2023	120,21401	CL 68L S 20F 86	JUAN JOSE RONDON	19	Anden	-74,15300512	4,564190766
19AN00613-2	10/03/2023	16/03/2023	75,35193	CL 68K S 22 03	JUAN JOSE RONDON	19	Anden	-74,1529141	4,56445827
19AN00614-1	10/03/2023	16/03/2023	19,49995	CL 69A S 20F 19	JUAN JOSE RONDON	19	Anden	-74,15376837	4,563926002
19AN00615-1	10/03/2023	16/03/2023	63,47837	CL 69 S 20F 09	JUAN JOSE RONDON	19	Anden	-74,15365919	4,563550047
19AN00616-1	10/03/2023	16/03/2023	6,96067	CL 68L S -70	JUAN JOSE RONDON	19	Anden	-74,15310665	4,563899708
19AN00616-2	10/03/2023	16/03/2023	15,08814	CL 68L S -74	JUAN JOSE RONDON	19	Anden	-74,15309271	4,563949079
19AN00616-3	10/03/2023	16/03/2023	7,54288	CL 68L S -71	JUAN JOSE RONDON	19	Anden	-74,1531534	4,563954752
19AN00616-4	10/03/2023	16/03/2023	5,30203	CL 68L S -75	JUAN JOSE RONDON	19	Anden	-74,15314423	4,564015582
19AN00616-5	10/03/2023	16/03/2023	6,25476	CL 68L S -76	JUAN JOSE RONDON	19	Anden	-74,15306602	4,564011519
19AN00616-6	10/03/2023	16/03/2023	18,52017	CL 68L S 20F 81	JUAN JOSE RONDON	19	Anden	-74,15311348	4,564072813
19AN00617-1	10/03/2023	16/03/2023	153,17217	CL 68LBIS S 22 15	JUAN JOSE RONDON	19	Anden	-74,1530504	4,564730379
19AN00618-1	10/03/2023	16/03/2023	266,59854	CL 68GBIS S -09	JUAN JOSE RONDON	19	Anden	-74,15223065	4,563430587
19AN00619-1	10/03/2023	16/03/2023	141,28185	KR 26 69D 11S	ARBORIZADORA ALTA I	19	Anden	-74,1555173	4,565513793
19AN00620-1	10/03/2023	16/03/2023	48,54662	CL 68J S 20F 03	JUAN JOSE RONDON	19	Anden	-74,15292097	4,562843028
19AN00620-2	10/03/2023	16/03/2023	224,83069	CL 68K S 20F 02	JUAN JOSE RONDON	19	Anden	-74,15314678	4,562931742
19AN00620-3	10/03/2023	16/03/2023	1112,36929	CL 69A S 20F 02	JUAN JOSE RONDON	19	Anden	-74,15377234	4,563645803
19AN00620-4	10/03/2023	16/03/2023	13,35388	TV 20F 69A 39 S	JUAN JOSE RONDON	19	Anden	-74,15422881	4,563862809
19AN00620-5	10/03/2023	16/03/2023	6,84774	CL 69CBIS S 20C 69	JUAN JOSE RONDON	19	Anden	-74,15515731	4,564173607
19AN00620-6	10/03/2023	16/03/2023	10,62639	CL 69CBIS S 20C 69	JUAN JOSE RONDON	19	Anden	-74,15526218	4,564212776
19AN00620-7	10/03/2023	16/03/2023	26,35598	CL 69CBIS S 20F 17	JUAN JOSE RONDON	19	Anden	-74,15518501	4,564272571
19AN00621-1	10/03/2023	16/03/2023	57,54355	CL 69FBIS S 20D 39	JUAN JOSE RONDON	19	Anden	-74,15600915	4,564910881
19AN00621-2	10/03/2023	16/03/2023	90,71344	CL 69FBIS S 20F 92	JUAN JOSE RONDON	19	Anden	-74,15622954	4,565439905
19AN00622-1	10/03/2023	16/03/2023	289,29176	CL 68G S 20F 16	JUAN JOSE RONDON	19	Anden	-74,15194885	4,563142582
19AN00623-1	10/03/2023	16/03/2023	185,22833	CL 68FBIS S 20D 29	JUAN JOSE RONDON	19	Anden	-74,15165229	4,562810244
19AN00624-1	10/03/2023	16/03/2023	192,13761	CL 68G S -13	JUAN JOSE RONDON	19	Anden	-74,15204882	4,56347042
19AN00625-1	10/03/2023	16/03/2023	240,43513	CL 68FBIS S -59	JUAN JOSE RONDON	19	Anden	-74,15177116	4,563209054
19AN00625-2	10/03/2023	16/03/2023	278,82608	CL 68FBIS S -19	JUAN JOSE RONDON	19	Anden	-74,15189794	4,563554591
19AN00626-1	10/03/2023	16/03/2023	751,67629	CL 68D S 20C 17	JUAN JOSE RONDON	19	Anden	-74,15118389	4,562471895



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00626-2	10/03/2023	16/03/2023	49,39003	CL 68DBIS S -95	JUAN JOSE RONDON	19	Anden	-74,15144888	4,563328651
19AN00626-3	10/03/2023	16/03/2023	290,24962	CL 68F S -36	JUAN JOSE RONDON	19	Anden	-74,15152959	4,563007008
19AN00626-4	10/03/2023	16/03/2023	289,51066	CL 68F S -24	JUAN JOSE RONDON	19	Anden	-74,15174087	4,56365259
19AN00627-1	10/03/2023	16/03/2023	189,15998	KR 20D 68B 51 S	JUAN JOSE RONDON	19	Anden	-74,15100312	4,562679783
19AN00628-1	10/03/2023	16/03/2023	221,02915	KR 20C 68B 05S	JUAN JOSE RONDON	19	Anden	-74,15047573	4,562548324
19AN00629-1	10/03/2023	16/03/2023	24,68163	CL 68C S 20A 19	JUAN JOSE RONDON	19	Anden	-74,15060165	4,561688553
19AN00629-2	10/03/2023	16/03/2023	55,85404	KR 20B 68C 09S	JUAN JOSE RONDON	19	Anden	-74,15072485	4,561759067
19AN00629-3	10/03/2023	16/03/2023	113,95025	KR 20BBIS 68C 17S	JUAN JOSE RONDON	19	Anden	-74,15093429	4,56195869
19AN00630-1	17/03/2023	23/03/2023	42,86576	CL 69 S -30	BELLAVISTA LUCERO ALTO	19	Anden	-74,14477122	4,549546036
19AN00630-2	17/03/2023	23/03/2023	31,31428	CL 69 S 18A 22	BELLAVISTA LUCERO ALTO	19	Anden	-74,14468865	4,549561773
19AN00630-3	17/03/2023	23/03/2023	46,24478	CL 69 S 18A 22	BELLAVISTA LUCERO ALTO	19	Anden	-74,14460728	4,549589362
19AN00630-4	17/03/2023	23/03/2023	24,49264	KR 18ABIS 68 51S	BELLAVISTA LUCERO ALTO	19	Anden	-74,14448139	4,5496325
19AN00630-5	17/03/2023	23/03/2023	67,01230	CL 69 S 18A 38	BELLAVISTA LUCERO ALTO	19	Anden	-74,14491543	4,549605877
19AN00630-6	17/03/2023	23/03/2023	299,86323	CL 68A S 18A 38	BELLAVISTA LUCERO ALTO	19	Anden	-74,14499699	4,549774966
19AN00631-1	17/03/2023	23/03/2023	479,22860	KR 18ABISA 68 38 S	BELLAVISTA LUCERO ALTO	19	Anden	-74,14499046	4,550042324
19AN00632-1	17/03/2023	23/03/2023	128,34640	CL 69A S 18B 30	BELLAVISTA LUCERO ALTO	19	Anden	-74,14549587	4,548699537
19AN00632-2	17/03/2023	23/03/2023	311,93191	CL 69 S 18B 35	BELLAVISTA LUCERO ALTO	19	Anden	-74,14531146	4,549038324
19AN00634-1	17/03/2023	23/03/2023	93,80410	CL 74C S 18M 41	NACIONES UNIDAS	19	Anden	-74,15108779	4,53979458
19AN00635-1	17/03/2023	23/03/2023	47,86564	CL 79BISB S 18M 02	NACIONES UNIDAS	19	Anden	-74,15109412	4,53881148
19AN00636-1	17/03/2023	23/03/2023	121,10811	CL 71 S 16F 31	SOTAVENTO	19	Anden	-74,1328292	4,539762018
19AN00636-2	17/03/2023	23/03/2023	163,15019	CL 71 S 16F 49	SOTAVENTO	19	Anden	-74,13287747	4,539932962
19AN00636-3	17/03/2023	23/03/2023	742,96246	KR 17 67 90 S	SOTAVENTO	19	Anden	-74,13645146	4,550001663
19AN00637-1	17/03/2023	23/03/2023	8,71364	CL 71BIS S 16U 19	QUINTAS DEL SUR	19	Anden	-74,13676812	4,545981315
19AN00637-3	17/03/2023	23/03/2023	237,50886	CL 71BIS S 17 51	QUINTAS DEL SUR	19	Anden	-74,13706182	4,546557785
19AN00637-4	17/03/2023	23/03/2023	8,64000	CL 70C S 17A 00	QUINTAS DEL SUR	19	Anden	-74,13721659	4,547058591
19AN00638-1	17/03/2023	23/03/2023	624,26950	CL 71 S 16M 02	CASA DE TEJA	19	Anden	-74,1354645	4,544694877
19AN00639-1	17/03/2023	23/03/2023	695,91784	CL 71 S 16M 02	CASA DE TEJA	19	Anden	-74,13416417	4,541978045
19AN00640-1	17/03/2023	23/03/2023	12,61062	CL 80B S 18A 05	EL MINUTO DE MARIA	19	Anden	-74,14272471	4,536473773
19AN00641-1	17/03/2023	23/03/2023	16,91276	CL 80B S 17F 69	EL MINUTO DE MARIA	19	Anden	-74,14265556	4,536421252
19AN00641-11	17/03/2023	23/03/2023	30,27850	KR 17F 79 99 S	EL MINUTO DE MARIA	19	Anden	-74,14133797	4,537328284
19AN00641-12	17/03/2023	23/03/2023	41,03104	KR 17C 79 31 S	EL MINUTO DE MARIA	19	Anden	-74,14070078	4,537332479
19AN00641-13	17/03/2023	23/03/2023	72,63590	KR 17G 79 31 S	EL MINUTO DE MARIA	19	Anden	-74,1416055	4,537397814
19AN00641-14	17/03/2023	23/03/2023	11,97785	KR 17GBIS 79 02 S	EL MINUTO DE MARIA	19	Anden	-74,1417578	4,537791304
19AN00641-2	17/03/2023	23/03/2023	20,36519	KR 18A 80A 53 S	EL MINUTO DE MARIA	19	Anden	-74,14271983	4,536579169
19AN00641-3	17/03/2023	23/03/2023	7,92892	KR 18A 80A 45 S	EL MINUTO DE MARIA	19	Anden	-74,14271597	4,536624313
19AN00641-4	17/03/2023	23/03/2023	20,64410	KR 18 18 12	EL MINUTO DE MARIA	19	Anden	-74,14230677	4,536805097
19AN00641-5	17/03/2023	23/03/2023	10,33334	KR 18A 80A 27 S	EL MINUTO DE MARIA	19	Anden	-74,14270011	4,536817641
19AN00641-6	17/03/2023	23/03/2023	9,81395	KR 18 18 12	EL MINUTO DE MARIA	19	Anden	-74,14224467	4,536886429
19AN00641-7	17/03/2023	23/03/2023	25,17656	KR 18 18 12	EL MINUTO DE MARIA	19	Anden	-74,14130228	4,537022639
19AN00641-8	17/03/2023	23/03/2023	526,46698	KR 18 18 12	EL MINUTO DE MARIA	19	Anden	-74,14120851	4,537142091
19AN00641-9	17/03/2023	23/03/2023	25,92726	KR 18 18 12	EL MINUTO DE MARIA	19	Anden	-74,14107718	4,537208269
19AN00642-1	17/03/2023	23/03/2023	9,57656	KR 18A 80B 11 S	EL MINUTO DE MARIA	19	Anden	-74,14273179	4,536395742



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00644-1	17/03/2023	23/03/2023	23,54852	KR 18CBISA 80A 41 S	EL MINUTO DE MARIA	19	Anden	-74,14511158	4,536493143
19AN00644-2	17/03/2023	23/03/2023	3,79441	KR 18CBISA 80A 24 S	EL MINUTO DE MARIA	19	Anden	-74,14493132	4,536674978
19AN00644-3	17/03/2023	23/03/2023	11,46880	KR 18CBISA 80A 35 S	EL MINUTO DE MARIA	19	Anden	-74,14503902	4,536709273
19AN00646-1	10/03/2023	16/03/2023	33,44999	TV 38ABIS 72D 85 S	ARBORIZADORA ALTA	19	Anden	-74,16356162	4,566688755
19AN00647-1	10/03/2023	16/03/2023	8,07445	DG 73 S 38A 39	ARBORIZADORA ALTA	19	Anden	-74,16366687	4,566769272
19AN00647-2	10/03/2023	16/03/2023	15,35934	DG 73 S 38A 43	ARBORIZADORA ALTA	19	Anden	-74,16363948	4,56681987
19AN00647-3	10/03/2023	16/03/2023	54,22905	DG 73A S -35	ARBORIZADORA ALTA	19	Anden	-74,16392356	4,566904456
19AN00648-1	10/03/2023	16/03/2023	20,89659	CL 74 S -36	ARBORIZADORA ALTA	19	Anden	-74,16473712	4,567284745
19AN00648-2	10/03/2023	16/03/2023	67,69054	CL 74 S -52	ARBORIZADORA ALTA	19	Anden	-74,16477569	4,567425062
19AN00648-3	10/03/2023	16/03/2023	85,55625	CL 74 S -52	ARBORIZADORA ALTA	19	Anden	-74,16471099	4,567418383
19AN00648-4	10/03/2023	16/03/2023	9,66290	CL 74 S 38A 60	ARBORIZADORA ALTA	19	Anden	-74,16468469	4,567517516
19AN00649-1	10/03/2023	16/03/2023	29,59700	DG 74ABIS S 38A 24	ARBORIZADORA ALTA	19	Anden	-74,16524129	4,567025449
19AN00649-2	10/03/2023	16/03/2023	146,45836	DG 74A S -19	ARBORIZADORA ALTA	19	Anden	-74,16500188	4,567039277
19AN00649-3	10/03/2023	16/03/2023	135,65743	DG 74A S 38A 31	ARBORIZADORA ALTA	19	Anden	-74,16519082	4,567115059
19AN00649-4	10/03/2023	16/03/2023	38,22903	DG 74A S 38A 26	ARBORIZADORA ALTA	19	Anden	-74,16509604	4,56718494
19AN00649-5	10/03/2023	16/03/2023	295,42851	TV 38B 74 01	ARBORIZADORA ALTA	19	Anden	-74,16490985	4,567310061
19AN00650-1	10/03/2023	16/03/2023	45,96744	CL 74 S -54	ARBORIZADORA ALTA	19	Anden	-74,16482434	4,566854152
19AN00650-2	10/03/2023	16/03/2023	10,11149	CL 74 S -62	ARBORIZADORA ALTA	19	Anden	-74,16479541	4,566945856
19AN00650-3	10/03/2023	16/03/2023	37,18487	TV 38A 74A 01 S	ARBORIZADORA ALTA	19	Anden	-74,16489275	4,566928411
19AN00650-4	10/03/2023	16/03/2023	117,12831	CL 74 S -16	ARBORIZADORA ALTA	19	Anden	-74,16476833	4,567141166
19AN00651-1	10/03/2023	16/03/2023	155,58942	DG 73ABIS S 38 44	ARBORIZADORA ALTA	19	Anden	-74,16430127	4,567022158
19AN00652-1	10/03/2023	16/03/2023	288,01910	DG 73ABIS S 36D 22	ARBORIZADORA ALTA	19	Anden	-74,16467797	4,56587521
19AN00653-1	10/03/2023	16/03/2023	221,43874	CL 73B S 37 04	ARBORIZADORA ALTA	19	Anden	-74,16486126	4,565985176
19AN00654-1	10/03/2023	16/03/2023	32,74379	TV 35D 72F 34 S	ARBORIZADORA ALTA	19	Anden	-74,16387902	4,564988845
19AN00654-2	10/03/2023	16/03/2023	34,06215	TV 35D 72F 06 S	ARBORIZADORA ALTA	19	Anden	-74,16364385	4,565158271
19AN00654-3	10/03/2023	16/03/2023	48,90928	TV 35D 72F 04 S	ARBORIZADORA ALTA	19	Anden	-74,16352417	4,565137153
19AN00655-1	10/03/2023	16/03/2023	1413,95107	CL 72G S 35 03	ARBORIZADORA ALTA	19	Anden	-74,16409223	4,564263954
19AN00655-2	10/03/2023	16/03/2023	231,30798	KR 35A 72F 05 S	ARBORIZADORA ALTA	19	Anden	-74,16347854	4,564613726
19AN00656-1	10/03/2023	16/03/2023	77,83589	CL 72H S 34A 02	ARBORIZADORA ALTA	19	Anden	-74,16408454	4,563696435
19AN00656-2	10/03/2023	16/03/2023	239,67821	CL 72GBIS S 34C 04	ARBORIZADORA ALTA	19	Anden	-74,1640861	4,563983984
19AN00657-1	10/03/2023	16/03/2023	145,06809	KR 34BIS -47S	ARBORIZADORA ALTA	19	Anden	-74,16451971	4,563327419
19AN00657-2	10/03/2023	16/03/2023	84,69375	KR 34BIS 72H 11 S	ARBORIZADORA ALTA	19	Anden	-74,16423205	4,563389069
19AN00658-1	10/03/2023	16/03/2023	157,30841	CL 72F S 34 29	ARBORIZADORA ALTA	19	Anden	-74,16398095	4,563688158



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00658-2	10/03/2023	16/03/2023	46,39436	CL 72F S 34A 19	ARBORIZADORA ALTA	19	Anden	-74,16388267	4,563855551
19AN00658-3	10/03/2023	16/03/2023	97,22750	CL 72F S 34A 31	ARBORIZADORA ALTA	19	Anden	-74,1637578	4,563930727
19AN00659-1	10/03/2023	16/03/2023	32,87838	CL 72F S -05	ARBORIZADORA ALTA	19	Anden	-74,16393166	4,563441787
19AN00659-2	10/03/2023	16/03/2023	40,07269	CL 72F S -17	ARBORIZADORA ALTA	19	Anden	-74,16397702	4,563531633
19AN00660-1	10/03/2023	16/03/2023	34,94997	DG 72F S -31	ARBORIZADORA ALTA	19	Anden	-74,16414421	4,562966741
19AN00660-2	10/03/2023	16/03/2023	117,58844	KR 34 72F 05S	ARBORIZADORA ALTA	19	Anden	-74,1639601	4,563321388
19AN00661-1	10/03/2023	16/03/2023	10,56301	DG 72F S 32 03	ARBORIZADORA ALTA	19	Anden	-74,16469569	4,562100522
19AN00661-2	10/03/2023	16/03/2023	10,11678	DG 72F S 32 09	ARBORIZADORA ALTA	19	Anden	-74,16465721	4,562161193
19AN00661-3	10/03/2023	16/03/2023	26,52947	DG 72F S -41	ARBORIZADORA ALTA	19	Anden	-74,16451868	4,562379364
19AN00661-4	10/03/2023	16/03/2023	20,40486	DG 72F S 32 53	ARBORIZADORA ALTA	19	Anden	-74,16445088	4,56248746
19AN00661-5	10/03/2023	16/03/2023	14,25227	DG 72FBIS S 32B 13	ARBORIZADORA ALTA	19	Anden	-74,16451004	4,562597719
19AN00661-6	10/03/2023	16/03/2023	117,90213	DG 72FBIS S 33 07	ARBORIZADORA ALTA	19	Anden	-74,16445257	4,562688489
19AN00661-7	10/03/2023	16/03/2023	163,26807	DG 72F S 33 03	ARBORIZADORA ALTA	19	Anden	-74,16439711	4,562667059
19AN00662-1	10/03/2023	16/03/2023	54,19595	DG 72F S -20	ARBORIZADORA ALTA	19	Anden	-74,1645156	4,562177685
19AN00662-2	10/03/2023	16/03/2023	19,20978	DG 72F S -52	ARBORIZADORA ALTA	19	Anden	-74,1643335	4,562466048
19AN00663-1	10/03/2023	16/03/2023	260,44408	CL 72D S 31 38	ARBORIZADORA ALTA	19	Anden	-74,16370365	4,562233464
19AN00663-2	10/03/2023	16/03/2023	318,38615	CL 72C S 33 11	ARBORIZADORA ALTA	19	Anden	-74,16349668	4,562606063
19AN00663-3	10/03/2023	16/03/2023	94,35313	CL 72D S -44	ARBORIZADORA ALTA	19	Anden	-74,16379688	4,562842907
19AN00663-4	10/03/2023	16/03/2023	149,43461	DG 72D S 33 67	ARBORIZADORA ALTA	19	Anden	-74,16387383	4,562890513
19AN00663-5	10/03/2023	16/03/2023	260,03765	CL 72C S -46	ARBORIZADORA ALTA	19	Anden	-74,1635198	4,562913893
19AN00664-1	10/03/2023	16/03/2023	41,73328	CL 72B S -12	ARBORIZADORA ALTA	19	Anden	-74,16292408	4,563501437
19AN00664-2	10/03/2023	16/03/2023	57,39301	CL 72B S 34A 28	ARBORIZADORA ALTA	19	Anden	-74,16290782	4,563613951
19AN00664-3	10/03/2023	16/03/2023	29,94364	DG 72BBIS S 34A 11	ARBORIZADORA ALTA	19	Anden	-74,16323339	4,563638826
19AN00664-4	10/03/2023	16/03/2023	42,59715	CL 72B S -12	ARBORIZADORA ALTA	19	Anden	-74,16288967	4,563730275
19AN00664-6	10/03/2023	16/03/2023	44,15828	KR 34C -53S	ARBORIZADORA ALTA	19	Anden	-74,1632849	4,563868386
19AN00665-1	10/03/2023	16/03/2023	7,73601	KR 34C 72B 08S	ARBORIZADORA ALTA	19	Anden	-74,16291483	4,563902725
19AN00665-2	10/03/2023	16/03/2023	67,44123	CL 72B S -28	ARBORIZADORA ALTA	19	Anden	-74,16287347	4,563856273
19AN00665-3	10/03/2023	16/03/2023	13,29653	KR 34C -20S	ARBORIZADORA ALTA	19	Anden	-74,16301507	4,563917439
19AN00665-4	10/03/2023	16/03/2023	51,44777	KR 34C -45S	ARBORIZADORA ALTA	19	Anden	-74,16317866	4,56394192
19AN00665-5	10/03/2023	16/03/2023	19,55926	KR 34C -53S	ARBORIZADORA ALTA	19	Anden	-74,16334795	4,563969814
19AN00665-6	10/03/2023	16/03/2023	19,39762	KR 34C -53S	ARBORIZADORA ALTA	19	Anden	-74,16327351	4,564030223
19AN00665-7	10/03/2023	16/03/2023	211,58919	KR 35 -57S	ARBORIZADORA ALTA	19	Anden	-74,16333435	4,564067252
19AN00666-1	10/03/2023	16/03/2023	116,75475	CL 72B S 34C 28	ARBORIZADORA ALTA	19	Anden	-74,16283152	4,564133815



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00666-2	10/03/2023	16/03/2023	135,58473	KR 35A 72B 56S	ARBORIZADORA ALTA	19	Anden	-74,16330757	4,564317766
19AN00667-1	10/03/2023	16/03/2023	52,42761	KR 35A -49S	ARBORIZADORA ALTA	19	Anden	-74,16314447	4,564413978
19AN00667-2	10/03/2023	16/03/2023	13,10645	KR 35A 72B 56S	ARBORIZADORA ALTA	19	Anden	-74,16327551	4,564433952
19AN00667-3	10/03/2023	16/03/2023	121,82620	CL 72B S -24	ARBORIZADORA ALTA	19	Anden	-74,16279627	4,564360796
19AN00667-4	10/03/2023	16/03/2023	15,41960	KR 35A 72B 56S	ARBORIZADORA ALTA	19	Anden	-74,16320518	4,564511341
19AN00668-1	10/03/2023	16/03/2023	7,08244	KR 35B 72B 52S	ARBORIZADORA ALTA	19	Anden	-74,16319183	4,564606911
19AN00668-2	10/03/2023	16/03/2023	129,25948	KR 35A 72B 56S	ARBORIZADORA ALTA	19	Anden	-74,16324475	4,564544446
19AN00668-3	10/03/2023	16/03/2023	20,49908	KR 35B -49S	ARBORIZADORA ALTA	19	Anden	-74,16311102	4,564644274
19AN00668-4	10/03/2023	16/03/2023	29,98526	KR 35B -53S	ARBORIZADORA ALTA	19	Anden	-74,16320426	4,564661009
19AN00668-5	10/03/2023	16/03/2023	111,00431	CL 72B S 35A 28	ARBORIZADORA ALTA	19	Anden	-74,16276319	4,564600429
19AN00668-6	10/03/2023	16/03/2023	23,68096	KR 36 -29S	ARBORIZADORA ALTA	19	Anden	-74,16291336	4,564855323
19AN00668-7	10/03/2023	16/03/2023	139,14499	KR 36 -57S	ARBORIZADORA ALTA	19	Anden	-74,16321551	4,564786732
19AN00668-8	10/03/2023	16/03/2023	39,37008	KR 36 -57S	ARBORIZADORA ALTA	19	Anden	-74,16317975	4,564893721
19AN00668-9	10/03/2023	16/03/2023	124,88550	CL 72B S 35B 32	ARBORIZADORA ALTA	19	Anden	-74,16272797	4,564830351
19AN00669-1	10/03/2023	16/03/2023	24,13564	KR 36A -60S	ARBORIZADORA ALTA	19	Anden	-74,1631916	4,56507458
19AN00669-2	10/03/2023	16/03/2023	36,14119	KR 36A -44S	ARBORIZADORA ALTA	19	Anden	-74,16301611	4,565106606
19AN00669-3	10/03/2023	16/03/2023	168,92816	KR 36A -60S	ARBORIZADORA ALTA	19	Anden	-74,16324303	4,565032858
19AN00669-4	10/03/2023	16/03/2023	12,91158	KR 36A -60S	ARBORIZADORA ALTA	19	Anden	-74,16316814	4,565125936
19AN00669-5	10/03/2023	16/03/2023	2,85423	KR 36A 72B 65 S	ARBORIZADORA ALTA	19	Anden	-74,16321131	4,565134576
19AN00669-6	10/03/2023	16/03/2023	24,32963	KR 36A 72B 65 S	ARBORIZADORA ALTA	19	Anden	-74,16326896	4,565145262
19AN00669-7	10/03/2023	16/03/2023	125,21392	KR 36A 72B 65 S	ARBORIZADORA ALTA	19	Anden	-74,16329875	4,565242004
19AN00669-8	10/03/2023	16/03/2023	16,46878	KR 36A 72B 65 S	ARBORIZADORA ALTA	19	Anden	-74,16335449	4,565266178
19AN00670-1	10/03/2023	16/03/2023	128,04142	KR 33 72D 09 S	ARBORIZADORA ALTA	19	Anden	-74,16389313	4,562463876
19AN00671-1	10/03/2023	16/03/2023	207,63796	TV 36 72F 59 S	ARBORIZADORA ALTA	19	Anden	-74,1640381	4,56516235
19AN00671-2	10/03/2023	16/03/2023	152,66787	TV 35D 72F 04 S	ARBORIZADORA ALTA	19	Anden	-74,16360187	4,565321075
19AN00671-3	10/03/2023	16/03/2023	64,79271	TV 39 72D 86 S	ARBORIZADORA ALTA	19	Anden	-74,1634084	4,566932631
19AN00672-1	10/03/2023	16/03/2023	21,91831	DG 73 S 38A 27	ARBORIZADORA ALTA	19	Anden	-74,16371282	4,566689771
19AN00673-1	10/03/2023	16/03/2023	225,72007	CL 73B S -10	ARBORIZADORA ALTA	19	Anden	-74,16504939	4,566149528
19AN00674-1	10/03/2023	16/03/2023	117,94833	TV 40A 72A 74 S	ARBORIZADORA ALTA	19	Anden	-74,16230622	4,567134169
19AN00674-2	10/03/2023	16/03/2023	11,56412	KR 42 73A 02 S	ARBORIZADORA ALTA	19	Anden	-74,1627352	4,568091854
19AN00674-3	10/03/2023	16/03/2023	13,60591	KR 42 IN 1	ARBORIZADORA ALTA	19	Anden	-74,16280933	4,568096626
19AN00674-4	10/03/2023	16/03/2023	113,60029	KR 42 73A 10S	ARBORIZADORA ALTA	19	Anden	-74,16312855	4,56810449
19AN00674-5	10/03/2023	16/03/2023	172,75423	KR 42 IN 1	ARBORIZADORA ALTA	19	Anden	-74,16296387	4,568103629



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00675-1	10/03/2023	16/03/2023	39,26475	CL 72F S 34A 35	ARBORIZADORA ALTA	19	Anden	-74,16362945	4,564050034
19AN00676-1	10/03/2023	16/03/2023	190,43419	KR 42 73A 10S	ARBORIZADORA ALTA	19	Anden	-74,16399064	4,567866053
19AN00676-2	10/03/2023	16/03/2023	228,50060	KR 42 73A 10S	ARBORIZADORA ALTA	19	Anden	-74,16344293	4,568063003
19AN00677-1	10/03/2023	16/03/2023	40,15559	KR 37 79A 09S	ARBORIZADORA ALTA	19	Anden	-74,16978951	4,566063112
19AN00677-2	10/03/2023	16/03/2023	729,14816	KR 37 79A 03S	ARBORIZADORA ALTA	19	Anden	-74,16947951	4,566076471
19AN00678-1	10/03/2023	16/03/2023	148,53332	CL 78D S 36 00	ARBORIZADORA ALTA	19	Anden	-74,16945611	4,565249352
19AN00678-2	10/03/2023	16/03/2023	351,61910	CL 78D S 36 00	ARBORIZADORA ALTA	19	Anden	-74,16912949	4,56539041
19AN00678-3	10/03/2023	16/03/2023	55,26794	CL 78D S 36 00	ARBORIZADORA ALTA	19	Anden	-74,16920018	4,565492008
19AN00678-4	10/03/2023	16/03/2023	179,59887	CL 78D S 36 24	ARBORIZADORA ALTA	19	Anden	-74,16921684	4,56573334
19AN00679-1	10/03/2023	16/03/2023	50,88618	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden	-74,16882121	4,564360015
19AN00679-2	10/03/2023	16/03/2023	36,26525	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden	-74,16867266	4,564499814
19AN00679-3	10/03/2023	16/03/2023	32,82841	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden	-74,16904251	4,564521146
19AN00680-1	10/03/2023	16/03/2023	36,83442	CL 76 S 33 55	ARBORIZADORA ALTA	19	Anden	-74,16797883	4,564747422
19AN00680-2	10/03/2023	16/03/2023	138,99539	CL 76 S 33 60	ARBORIZADORA ALTA	19	Anden	-74,16804221	4,564871745
19AN00681-1	10/03/2023	16/03/2023	63,00379	CL 75C S -48	ARBORIZADORA ALTA	19	Anden	-74,16777539	4,564560494
19AN00681-2	10/03/2023	16/03/2023	36,78292	CL 75C S 33 64	ARBORIZADORA ALTA	19	Anden	-74,16762513	4,564650468
19AN00681-3	10/03/2023	16/03/2023	6,89289	CL 75C S 33 64	ARBORIZADORA ALTA	19	Anden	-74,16769659	4,564691876
19AN00681-4	10/03/2023	16/03/2023	69,21431	CL 75C S 33 63	ARBORIZADORA ALTA	19	Anden	-74,16780703	4,564756982
19AN00682-1	10/03/2023	16/03/2023	43,80818	CL 75A S -25	ARBORIZADORA ALTA	19	Anden	-74,16741487	4,564099746
19AN00682-2	10/03/2023	16/03/2023	62,56470	CL 75A S -53	ARBORIZADORA ALTA	19	Anden	-74,167305	4,564292795
19AN00682-3	10/03/2023	16/03/2023	100,72486	CL 75BIS S 33 64	ARBORIZADORA ALTA	19	Anden	-74,16709698	4,564347494
19AN00682-4	10/03/2023	16/03/2023	139,83316	CL 75B S -33	ARBORIZADORA ALTA	19	Anden	-74,16761107	4,564300306
19AN00682-5	10/03/2023	16/03/2023	92,92347	CL 75B S 33 64	ARBORIZADORA ALTA	19	Anden	-74,16735167	4,564494151
19AN00683-1	10/03/2023	16/03/2023	118,72523	CL 75 S 32 45	ARBORIZADORA ALTA	19	Anden	-74,16713836	4,563494076
19AN00683-2	10/03/2023	16/03/2023	95,65721	CL 75 S 32 64	ARBORIZADORA ALTA	19	Anden	-74,16692252	4,563592356
19AN00683-3	10/03/2023	16/03/2023	16,08511	CL 75 S 33 05	ARBORIZADORA ALTA	19	Anden	-74,16704044	4,563661219
19AN00683-4	10/03/2023	16/03/2023	47,45124	CL 75BIS S -60	ARBORIZADORA ALTA	19	Anden	-74,16732643	4,563705224
19AN00683-5	10/03/2023	16/03/2023	102,16699	CL 75 S 33 04	ARBORIZADORA ALTA	19	Anden	-74,16716004	4,563728372
19AN00683-6	10/03/2023	16/03/2023	10,55079	CL 75BIS S 32 64	ARBORIZADORA ALTA	19	Anden	-74,16727932	4,563793618
19AN00683-7	10/03/2023	16/03/2023	48,32819	CL 75BIS S 33 04	ARBORIZADORA ALTA	19	Anden	-74,16734545	4,563834053
19AN00683-8	10/03/2023	16/03/2023	144,83566	CL 75BIS S -32	ARBORIZADORA ALTA	19	Anden	-74,16713603	4,564042077
19AN00683-9	10/03/2023	16/03/2023	68,26738	CL 75 S 33 65	ARBORIZADORA ALTA	19	Anden	-74,16687318	4,56422075
19AN00684-1	10/03/2023	16/03/2023	134,77300	CL 73ABIS S -28	ARBORIZADORA ALTA	19	Anden	-74,16552771	4,563811222



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00684-2	10/03/2023	16/03/2023	7,51970	CL 73ABIS S 34B 06	ARBORIZADORA ALTA	19	Anden	-74,1654182	4,564000373
19AN00684-3	10/03/2023	16/03/2023	65,67145	CL 73ABIS S 34B 03	ARBORIZADORA ALTA	19	Anden	-74,16553739	4,564068745
19AN00685-1	10/03/2023	16/03/2023	173,04209	CL 73A S 34B 56	ARBORIZADORA ALTA	19	Anden	-74,16475741	4,564376955
19AN00685-2	10/03/2023	16/03/2023	70,17702	CL 73A S 34B 56	ARBORIZADORA ALTA	19	Anden	-74,16486181	4,564440923
19AN00686-1	10/03/2023	16/03/2023	25,26169	CL 74A S 33 65	ARBORIZADORA ALTA	19	Anden	-74,16655431	4,56396563
19AN00686-2	10/03/2023	16/03/2023	77,35035	TV 34BIS 74D 28 S	ARBORIZADORA ALTA	19	Anden	-74,16631432	4,564052863
19AN00687-1	10/03/2023	16/03/2023	114,08504	CL 75BIS S -21	ARBORIZADORA ALTA	19	Anden	-74,16746832	4,563456706
19AN00688-1	10/03/2023	16/03/2023	47,76213	DG 73A S 36 07	ARBORIZADORA ALTA	19	Anden	-74,16486394	4,564757087
19AN00688-2	10/03/2023	16/03/2023	122,56441	DG 73A S -29	ARBORIZADORA ALTA	19	Anden	-74,16477995	4,564914597
19AN00689-1	10/03/2023	16/03/2023	53,05670	CL 75 S 34 05	ARBORIZADORA ALTA	19	Anden	-74,16674622	4,564327796
19AN00690-1	10/03/2023	16/03/2023	12,40969	CL 75BIS S 34 04	ARBORIZADORA ALTA	19	Anden	-74,16690075	4,564409055
19AN00690-2	10/03/2023	16/03/2023	13,53001	CL 75BIS S 34 05	ARBORIZADORA ALTA	19	Anden	-74,16695877	4,564439805
19AN00690-3	10/03/2023	16/03/2023	74,04564	CL 75A S 34 05	ARBORIZADORA ALTA	19	Anden	-74,16705702	4,564503499
19AN00690-4	10/03/2023	16/03/2023	177,06181	CL 75BIS S -41	ARBORIZADORA ALTA	19	Anden	-74,16675148	4,564715287
19AN00690-5	10/03/2023	16/03/2023	63,52549	CL 75BIS S -83	ARBORIZADORA ALTA	19	Anden	-74,16654771	4,565070245
19AN00690-6	10/03/2023	16/03/2023	39,34291	TV 35 75A 05 S	ARBORIZADORA ALTA	19	Anden	-74,16672582	4,56533065
19AN00691-1	10/03/2023	16/03/2023	121,19808	CL 75B S 34 04	ARBORIZADORA ALTA	19	Anden	-74,1674877	4,564751241
19AN00692-1	10/03/2023	16/03/2023	110,67948	CL 76 S 34 04	ARBORIZADORA ALTA	19	Anden	-74,1677658	4,564907868
19AN00692-2	10/03/2023	16/03/2023	149,37926	CL 76 S 34 05	ARBORIZADORA ALTA	19	Anden	-74,16796929	4,565023291
19AN00693-1	10/03/2023	16/03/2023	106,71176	TV 36D 79A 46 S	ARBORIZADORA ALTA	19	Anden	-74,17011092	4,566025931
19AN00693-2	10/03/2023	16/03/2023	327,14032	TV 36D 79A 51 S	ARBORIZADORA ALTA	19	Anden	-74,17027991	4,566099784
19AN00693-3	10/03/2023	16/03/2023	50,97485	TV 36F 79A 48 S	ARBORIZADORA ALTA	19	Anden	-74,17048487	4,566190584
19AN00694-1	10/03/2023	16/03/2023	375,26683	TV 36D 79A 46 S	ARBORIZADORA ALTA	19	Anden	-74,16994674	4,566004354
19AN00695-1	10/03/2023	16/03/2023	305,75135	CL 78D S 36 48	ARBORIZADORA ALTA	19	Anden	-74,16931338	4,565951338
19AN00696-1	10/03/2023	16/03/2023	74,28841	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden	-74,16914579	4,564794799
19AN00696-2	10/03/2023	16/03/2023	220,91653	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden	-74,16887929	4,564805975
19AN00696-3	10/03/2023	16/03/2023	18,63883	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden	-74,16896306	4,564943275
19AN00696-4	10/03/2023	16/03/2023	127,23101	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden	-74,16931027	4,565016294
19AN00696-5	10/03/2023	16/03/2023	401,84576	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden	-74,16905446	4,56512637
19AN00697-1	10/03/2023	16/03/2023	128,20332	CL 74A S 33A 05	ARBORIZADORA ALTA	19	Anden	-74,16651099	4,564070168
19AN00697-2	10/03/2023	16/03/2023	189,41394	CL 73B S -08	ARBORIZADORA ALTA	19	Anden	-74,1658301	4,564073875
19AN00697-3	10/03/2023	16/03/2023	341,60461	CL 74A S 33A 05	ARBORIZADORA ALTA	19	Anden	-74,16660322	4,56413084
19AN00697-4	10/03/2023	16/03/2023	42,00674	CL 73C S 34A 06	ARBORIZADORA ALTA	19	Anden	-74,16607141	4,564214637



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00697-5	10/03/2023	16/03/2023	25,39454	TV 34BIS 74D 36 S	ARBORIZADORA ALTA	19	Anden	-74,16622947	4,564322633
19AN00697-6	10/03/2023	16/03/2023	105,56903	CL 73C S -14	ARBORIZADORA ALTA	19	Anden	-74,16589878	4,564261564
19AN00697-7	10/03/2023	16/03/2023	641,68852	CL 75 S 34 33	ARBORIZADORA ALTA	19	Anden	-74,16632062	4,564382311
19AN00698-1	10/03/2023	16/03/2023	96,26883	CL 73A S -28	ARBORIZADORA ALTA	19	Anden	-74,16528683	4,56368561
19AN00698-2	10/03/2023	16/03/2023	52,27283	CL 73A S 34B 06	ARBORIZADORA ALTA	19	Anden	-74,16530254	4,563933997
19AN00699-1	10/03/2023	16/03/2023	262,41757	KR 30 69J 09S	ARBORIZADORA ALTA	19	Anden	-74,15625257	4,565772676
19AN00700-1	10/03/2023	16/03/2023	199,84519	DG 71 S 40C 20	ARBORIZADORA ALTA	19	Anden	-74,16127988	4,567623176
19AN00701-1	10/03/2023	16/03/2023	583,80709	CL 69L S 36 10	ARBORIZADORA ALTA	19	Anden	-74,15878412	4,567839718
19AN00701-2	10/03/2023	16/03/2023	82,45333	CL 69K S 38 12	ARBORIZADORA ALTA	19	Anden	-74,15809361	4,568213423
19AN00701-3	10/03/2023	16/03/2023	195,66995	CL 69L S 38 20	ARBORIZADORA ALTA	19	Anden	-74,1583855	4,568344517
19AN00702-1	10/03/2023	16/03/2023	191,40365	TV 40C 70A 06 S	ARBORIZADORA ALTA	19	Anden	-74,15931634	4,566676825
19AN00703-1	10/03/2023	16/03/2023	8,74651	CL 70 S -32	ARBORIZADORA ALTA	19	Anden	-74,15855417	4,566876661
19AN00703-2	10/03/2023	16/03/2023	103,58023	CL 69K S 30 85	ARBORIZADORA ALTA	19	Anden	-74,15814314	4,566862576
19AN00703-3	10/03/2023	16/03/2023	21,05894	CL 70 S 33 36	ARBORIZADORA ALTA	19	Anden	-74,15858218	4,566935102
19AN00703-4	10/03/2023	16/03/2023	76,04761	CL 69L S -23	ARBORIZADORA ALTA	19	Anden	-74,15836129	4,566930822
19AN00703-5	10/03/2023	16/03/2023	22,88923	CL 69L S 33 35	ARBORIZADORA ALTA	19	Anden	-74,15851674	4,566993054
19AN00704-1	10/03/2023	16/03/2023	143,65627	CL 70B S -17	ARBORIZADORA ALTA	19	Anden	-74,16074669	4,566776826
19AN00705-1	10/03/2023	16/03/2023	409,41046	TV 40B 70A 35S	ARBORIZADORA ALTA	19	Anden	-74,16010656	4,566469892
19AN00705-2	10/03/2023	16/03/2023	188,12396	CL 70B S 40B 05	ARBORIZADORA ALTA	19	Anden	-74,16063969	4,566583375
19AN00706-1	10/03/2023	16/03/2023	216,25634	DG 71 S 40D 15	ARBORIZADORA ALTA	19	Anden	-74,16108852	4,567894835
19AN00706-2	10/03/2023	16/03/2023	66,96992	KR 42 70C 70 S	ARBORIZADORA ALTA	19	Anden	-74,16062985	4,568095002
19AN00706-3	10/03/2023	16/03/2023	30,15093	KR 42 70C 70 S	ARBORIZADORA ALTA	19	Anden	-74,16077294	4,568194115
19AN00706-4	10/03/2023	16/03/2023	171,28921	DG 71 S 41 18	ARBORIZADORA ALTA	19	Anden	-74,16100894	4,568208367
19AN00706-5	10/03/2023	16/03/2023	47,26370	KR 42 70C 70 S	ARBORIZADORA ALTA	19	Anden	-74,1608992	4,568297504
19AN00706-6	10/03/2023	16/03/2023	64,00253	CL 71 S 41A 03	ARBORIZADORA ALTA	19	Anden	-74,16105972	4,56830983
19AN00706-7	10/03/2023	16/03/2023	246,86071	KR 42 70C 70 S	ARBORIZADORA ALTA	19	Anden	-74,1607776	4,568558548
19AN00706-8	10/03/2023	16/03/2023	113,90564	KR 42 41A 15	ARBORIZADORA ALTA	19	Anden	-74,15939093	4,568455355
19AN00707-1	10/03/2023	16/03/2023	208,67909	CL 69L S 39 18	ARBORIZADORA ALTA	19	Anden	-74,15827311	4,568619303
19AN00708-1	10/03/2023	16/03/2023	202,97084	TV 35 69J 75 S	ARBORIZADORA ALTA	19	Anden	-74,15861162	4,567411981
19AN00709-1	10/03/2023	16/03/2023	80,20020	CL 69K S 39 17	ARBORIZADORA ALTA	19	Anden	-74,15797245	4,568495864
19AN00710-1	10/03/2023	16/03/2023	372,15204	KR 30 69J 09S	ARBORIZADORA ALTA	19	Anden	-74,15635798	4,566236008
19AN00710-2	10/03/2023	16/03/2023	67,78986	KR 31 69J 08S	ARBORIZADORA ALTA	19	Anden	-74,15651145	4,566413197
19AN00710-3	10/03/2023	16/03/2023	879,49848	KR 31 -16S	ARBORIZADORA ALTA	19	Anden	-74,15661189	4,566409369



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00710-4	10/03/2023	16/03/2023	532,10554	KR 32 -36S	ARBORIZADORA ALTA	19	Anden	-74,15701933	4,566725026
19AN00711-1	10/03/2023	16/03/2023	35,96349	DG 71 S 40C 19	ARBORIZADORA ALTA	19	Anden	-74,16137381	4,567847669
19AN00711-2	10/03/2023	16/03/2023	79,12084	KR 41A 71 67S	ARBORIZADORA ALTA	19	Anden	-74,16164151	4,568141707
19AN00711-3	10/03/2023	16/03/2023	412,59571	KR 41A -23S	ARBORIZADORA ALTA	19	Anden	-74,161334	4,568259923
19AN00712-1	10/03/2023	16/03/2023	262,89063	KR 42 72A 40S	ARBORIZADORA ALTA	19	Anden	-74,16245168	4,568259658
19AN00713-1	10/03/2023	16/03/2023	51,76791	KR 42 -35S	ARBORIZADORA ALTA	19	Anden	-74,16236289	4,568533385
19AN00713-2	10/03/2023	16/03/2023	14,87636	KR 42 -19S	ARBORIZADORA ALTA	19	Anden	-74,1622467	4,568551614
19AN00713-3	10/03/2023	16/03/2023	12,64615	KR 42 11S	ARBORIZADORA ALTA	19	Anden	-74,1621693	4,56855955
19AN00713-4	10/03/2023	16/03/2023	11,95244	KR 42 72A 03S	ARBORIZADORA ALTA	19	Anden	-74,16211232	4,56856812
19AN00713-5	10/03/2023	16/03/2023	63,98504	KR 42 -17S	ARBORIZADORA ALTA	19	Anden	-74,16192893	4,56859762
19AN00713-6	10/03/2023	16/03/2023	4,59216	KR 42 71 75 S	ARBORIZADORA ALTA	19	Anden	-74,16176986	4,568616568
19AN00713-7	10/03/2023	16/03/2023	4,65150	KR 42 71 75 S	ARBORIZADORA ALTA	19	Anden	-74,16175011	4,568621513
19AN00713-8	10/03/2023	16/03/2023	1,82718	KR 42 71 75 S	ARBORIZADORA ALTA	19	Anden	-74,16173336	4,568624789
19AN00714-1	10/03/2023	16/03/2023	34,22653	CL 70 S -54	ARBORIZADORA ALTA	19	Anden	-74,15829706	4,566360362
19AN00714-2	10/03/2023	16/03/2023	34,78920	CL 70 S -66	ARBORIZADORA ALTA	19	Anden	-74,15835076	4,566464242
19AN00715-1	10/03/2023	16/03/2023	147,00592	DG 70BISA S 31 10	ARBORIZADORA ALTA	19	Anden	-74,15852032	4,566189796
19AN00716-1	10/03/2023	16/03/2023	140,43354	TV 36 69K 29 S	ARBORIZADORA ALTA	19	Anden	-74,15869895	4,567576922
19AN00717-1	10/03/2023	16/03/2023	149,01323	KR 41A 69M 12S	ARBORIZADORA ALTA	19	Anden	-74,15885402	4,568435907
19AN00718-1	10/03/2023	16/03/2023	3,35736	KR 42 71 75 S	ARBORIZADORA ALTA	19	Anden	-74,16171888	4,568628695
19AN00718-2	10/03/2023	16/03/2023	27,88733	KR 42 71 63 S	ARBORIZADORA ALTA	19	Anden	-74,16164781	4,568641355
19AN00718-3	10/03/2023	16/03/2023	15,88138	KR 42 -55S	ARBORIZADORA ALTA	19	Anden	-74,16157675	4,568650582
19AN00718-4	10/03/2023	16/03/2023	40,13707	KR 42 -43S	ARBORIZADORA ALTA	19	Anden	-74,16147748	4,568665237
19AN00718-5	10/03/2023	16/03/2023	8,30287	KR 42 -35S	ARBORIZADORA ALTA	19	Anden	-74,16140187	4,568677034
19AN00718-6	10/03/2023	16/03/2023	30,80612	KR 42 -27S	ARBORIZADORA ALTA	19	Anden	-74,16134262	4,568686319
19AN00718-7	10/03/2023	16/03/2023	43,92497	KR 42 11S	ARBORIZADORA ALTA	19	Anden	-74,16122779	4,568702009
19AN00719-1	10/03/2023	16/03/2023	28,12129	KR 42 -75S	ARBORIZADORA ALTA	19	Anden	-74,16105398	4,56871351
19AN00719-2	10/03/2023	16/03/2023	30,18533	KR 42 -67S	ARBORIZADORA ALTA	19	Anden	-74,16092997	4,568724774
19AN00719-3	10/03/2023	16/03/2023	16,90147	KR 42 -55S	ARBORIZADORA ALTA	19	Anden	-74,16084984	4,568726733
19AN00719-4	10/03/2023	16/03/2023	7,99058	KR 42 -51S	ARBORIZADORA ALTA	19	Anden	-74,16081135	4,568727338
19AN00719-5	10/03/2023	16/03/2023	28,58499	KR 42 -39S	ARBORIZADORA ALTA	19	Anden	-74,16071088	4,568732342
19AN00719-6	10/03/2023	16/03/2023	56,82852	KR 42 -23S	ARBORIZADORA ALTA	19	Anden	-74,16059424	4,568736253
19AN00720-1	10/03/2023	16/03/2023	642,65225	KR 42 -21S	ARBORIZADORA ALTA	19	Anden	-74,15988061	4,568833332
19AN00720-2	10/03/2023	16/03/2023	725,98391	KR 42 -71S	ARBORIZADORA ALTA	19	Anden	-74,16031857	4,56881453



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00721-1	10/03/2023	16/03/2023	103,28589	KR 42 -67S	ARBORIZADORA ALTA	19	Anden	-74,15958446	4,568763345
19AN00722-1	10/03/2023	16/03/2023	254,00880	CL 69M S -29	ARBORIZADORA ALTA	19	Anden	-74,15872344	4,569076538
19AN00722-2	10/03/2023	16/03/2023	634,74619	CL 69M S -17	ARBORIZADORA ALTA	19	Anden	-74,15862233	4,569425614
19AN00723-1	10/03/2023	16/03/2023	285,14990	TV 40C 70A 06 S	ARBORIZADORA ALTA	19	Anden	-74,15924521	4,566834598
19AN00723-2	10/03/2023	16/03/2023	80,07599	DG 71 S 40C 07	ARBORIZADORA ALTA	19	Anden	-74,16155777	4,567484836
19AN00723-3	10/03/2023	16/03/2023	259,57374	CL 69L S 36 10	ARBORIZADORA ALTA	19	Anden	-74,15893303	4,567599805
19AN00724-1	17/03/2023	23/03/2023	24,10144	CL 76 S 18D 77	CEDRITOS DEL SUR	19	Anden	-74,1458737	4,541599344
19AN00725-1	17/03/2023	23/03/2023	41,11055	KR 18F 76 09 S	CEDRITOS DEL SUR	19	Anden	-74,14610659	4,541599145
19AN00726-1	17/03/2023	23/03/2023	127,26835	CL 78 S 18A 18	CEDRITOS DEL SUR	19	Anden	-74,14300859	4,540056353
19AN00727-1	17/03/2023	23/03/2023	45,08052	CL 78 S 18B 07	CEDRITOS DEL SUR	19	Anden	-74,14377699	4,539744495
19AN00728-1	17/03/2023	23/03/2023	31,30590	CL 76 S 18F 61	CEDRITOS DEL SUR	19	Anden	-74,14646991	4,541577759
19AN00729-1	10/03/2023	16/03/2023	16,75664	CL 69CBIS S 30 04	VILLA CANDELARIA	19	Anden	-74,15454911	4,566125054
19AN00729-2	10/03/2023	16/03/2023	44,96718	CL 69CBIS S 30 05	VILLA CANDELARIA	19	Anden	-74,15465431	4,566164876
19AN00730-3	10/03/2023	16/03/2023	33,36519	DG 68 S 37A 49	VILLA CANDELARIA	19	Anden	-74,15250966	4,570086874
19AN00731-1	17/03/2023	23/03/2023	112,30598	CL 74B S 27G 02	BELLA FLOR	19	Anden	-74,16345955	4,544708078
19AN00732-1	17/03/2023	23/03/2023	44,62819	CL 74B S 27F 04	BELLA FLOR	19	Anden	-74,16322312	4,544530588
19AN00733-1	17/03/2023	23/03/2023	146,76523	KR 27B 73C 31S	BELLA FLOR	19	Anden	-74,1619213	4,544999877
19AN00734-1	17/03/2023	23/03/2023	580,90700	TV 27 72D 35 S	BELLA FLOR	19	Anden	-74,1597433	4,545950167
19AN00735-1	17/03/2023	23/03/2023	121,30200	KR 27 74B 16S	BELLA FLOR SUR	19	Anden	-74,16220573	4,542539364
19AN00735-2	17/03/2023	23/03/2023	440,89701	KR 27 74B 51 S	BELLA FLOR SUR	19	Anden	-74,16183104	4,543003832
19AN00735-3	17/03/2023	23/03/2023	54,61665	KR 27 74B 51 S	BELLA FLOR SUR	19	Anden	-74,16148017	4,543450705
19AN00735-4	17/03/2023	23/03/2023	99,43323	KR 27 73D 97	BELLA FLOR SUR	19	Anden	-74,16140186	4,543565739
19AN00735-5	17/03/2023	23/03/2023	3,82455	KR 27 73D 97	BELLA FLOR SUR	19	Anden	-74,16132763	4,543666668
19AN00736-1	17/03/2023	23/03/2023	30,67659	CL 78A S 16T 04	EL MOCHUELO	19	Anden	-74,13763535	4,538337951
19AN00737-1	17/03/2023	23/03/2023	51,42277	CL 78B S 16T 03	EL MOCHUELO	19	Anden	-74,13817676	4,538186475
19AN00739-1	17/03/2023	23/03/2023	10,07839	CL 77 S 16M 15	EL MOCHUELO	19	Anden	-74,13739623	4,538461028
19AN00739-2	17/03/2023	23/03/2023	16,63074	CL 78BIS S 16T 03	EL MOCHUELO	19	Anden	-74,13752407	4,538491394
19AN00741-1	17/03/2023	23/03/2023	138,98858	AC 71 S 35 28	EL MOCHUELO ORIENTAL	19	Anden	-74,12677116	4,52601022
19AN00741-2	17/03/2023	23/03/2023	338,03921	AC 71 S 35 28	EL MOCHUELO ORIENTAL	19	Anden	-74,12703442	4,528617445
19AN00741-3	17/03/2023	23/03/2023	838,94573	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden	-74,12794529	4,534211733
19AN00741-8	17/03/2023	23/03/2023	6,89218	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden	-74,13111105	4,537872048
19AN00742-1	24/03/2023	31/03/2023	778,72667	DG 57C S 63 48	GUADALUPE	19	Anden	-74,1544828	4,598426243
19AN00744-1	17/03/2023	23/03/2023	1,61408	KR 17 -37S	LA ALAMEDA	19	Anden	-74,13665767	4,550875961
19AN00746-1	24/03/2023	31/03/2023	249,38014	AC 61 S 20C 03	RONDA	19	Anden	-74,14213715	4,566798161
19AN00747-1	24/03/2023	31/03/2023	272,52068	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden	-74,1434868	4,567218127
19AN00748-1	24/03/2023	31/03/2023	85,74047	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden	-74,14393767	4,567417471
19AN00749-1	24/03/2023	31/03/2023	347,33319	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden	-74,14447938	4,56779094
19AN00750-1	24/03/2023	31/03/2023	33,51928	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden	-74,14534822	4,568394877
19AN00751-1	10/03/2023	16/03/2023	10,97484	KR 39 69H 02S	ARBORIZADORA ALTA I	19	Anden	-74,1558126	4,568660128
19AN00752-1	24/03/2023	31/03/2023	27,59976	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14781111	4,570336872
19AN00753-1	24/03/2023	31/03/2023	2,84215	CL 59 S 22B 98	EL CHIRCAL SUR	19	Anden	-74,14451688	4,570417858
19AN00754-1	24/03/2023	31/03/2023	131,47672	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14799088	4,570985592
19AN00755-1	24/03/2023	31/03/2023	28,19339	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden	-74,14986862	4,571489069
19AN00756-1	24/03/2023	31/03/2023	16,81759	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden	-74,1500176	4,571591119
19AN00757-1	24/03/2023	31/03/2023	151,96224	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden	-74,15028979	4,571770716
19AN00758-1	24/03/2023	31/03/2023	15,06502	CL 58A S -11	EL CHIRCAL SUR	19	Anden	-74,14489128	4,571943848
19AN00759-1	24/03/2023	31/03/2023	63,79737	KR 45B 60A 50 S	LOS LAURELES II	19	Anden	-74,15067516	4,572035042
19AN00760-1	24/03/2023	31/03/2023	52,82172	KR 45B 60A 50 S	LOS LAURELES II	19	Anden	-74,15085781	4,57215991
19AN00761-1	24/03/2023	31/03/2023	13,49869	KR 45B 60A 50 S	LOS LAURELES II	19	Anden	-74,15114366	4,572411532
19AN00762-1	24/03/2023	31/03/2023	211,14716	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14803611	4,571944109



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19AN00763-1	24/03/2023	31/03/2023	142,01235	TV 37 37 99	ARBORIZADORA BAJA	19	Anden	-74,15104951	4,572550478
19AN00764-1	24/03/2023	31/03/2023	93,76248	TV 37 37 99	ARBORIZADORA BAJA	19	Anden	-74,15091572	4,572746586
19AN00765-1	24/03/2023	31/03/2023	51,00134	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14801895	4,572679595
19AN00766-1	24/03/2023	31/03/2023	98,94816	AC 61 S 36 98	ARBORIZADORA BAJA	19	Anden	-74,15080429	4,57290997
19AN00767-1	24/03/2023	31/03/2023	88,43610	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Anden	-74,15069912	4,573064017
19AN00768-1	24/03/2023	31/03/2023	55,15625	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Anden	-74,15061543	4,573186838
19AN00769-1	24/03/2023	31/03/2023	207,80202	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Anden	-74,14820555	4,57331644
19AN00770-1	10/03/2023	16/03/2023	59,92906	CL 68A S 48 44	VERONA	19	Anden	-74,15546151	4,576486326
19AN00771-1	10/03/2023	16/03/2023	283,87001	CL 68 S 48D 34	VERONA	19	Anden	-74,15601105	4,577521158
19AN00772-1	10/03/2023	16/03/2023	83,18499	CL 68A S 49 44	VERONA	19	Anden	-74,15655478	4,578538683
19AN00773-1	10/03/2023	16/03/2023	14,94987	KR 49D 49C 18	VERONA	19	Anden	-74,15667459	4,578762957
19AN00774-1	10/03/2023	16/03/2023	170,74961	KR 49D 49C 50	VERONA	19	Anden	-74,15683174	4,579065772
19AN00775-1	10/03/2023	16/03/2023	19,47141	AC 68 S 49D 51	VERONA	19	Anden	-74,15703957	4,579445513
19AN00776-1	1/03/2023	9/03/2023	13,33303	TV 73J 62J 59 S	GALICIA	19	Anden	-74,17133639	4,587193815
19AN00777-1	1/03/2023	9/03/2023	58,02322	KR 75 59 205	LA ESTANCIA	19	Anden	-74,17529706	4,592919149
19AN00778-1	24/03/2023	31/03/2023	23,48896	CL 58A S 66 54	MADELENA	19	Anden	-74,15755569	4,594596492
19AN00779-1	24/03/2023	31/03/2023	26,04346	CL 58A S 66 24	MADELENA	19	Anden	-74,1572787	4,59462575
19AN00782-1	24/03/2023	31/03/2023	77,26821	CL 63 S -13	MEISSEN	19	Anden	-74,13619263	4,556523681
19AN00783-1	17/03/2023	23/03/2023	468,31691	CL 73A S - KR 18G 10	ESTRELLA DEL SUR	19	Anden	-74,14706027	4,544164351
19AN00784-1	24/03/2023	31/03/2023	1055,42299	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,15689346	4,580856616
19AN00784-2	24/03/2023	31/03/2023	68,35950	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,15715447	4,580902982
19AN00784-4	24/03/2023	31/03/2023	973,12323	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,1573432	4,581027323
19AN00784-5	24/03/2023	31/03/2023	845,85560	CL 59C S 51 21	EL ENSUENO	19	Anden	-74,15675636	4,581036006
19AN00784-6	24/03/2023	31/03/2023	467,20821	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,15724352	4,581188569
19AN00784-7	24/03/2023	31/03/2023	442,96378	AC 68 S 51 20	EL ENSUENO	19	Anden	-74,15719182	4,581344813
19AN00784-8	24/03/2023	31/03/2023	228,23495	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,15760745	4,58131006
19AN00784-9	24/03/2023	31/03/2023	1300,24711	AK 51 59C 65 S	EL ENSUENO	19	Anden	-74,15774279	4,581600906
19AN00790-1	24/03/2023	31/03/2023	6,52843	CL 60A S 64 21	MADELENA	19	Anden	-74,15488053	4,592757316
19AN00791	1/03/2023	9/03/2023	128,53035	KR 71 - CL 62A S	RINCON DE LA VALVANERA	19	Parque	-74,1636435	4,590841184
19PQ00001	1/03/2023	9/03/2023	460,85122	CL 62B S -34	GALICIA	19	Parque	-74,17277046	4,590374498
19PQ00002	1/03/2023	9/03/2023	536,15000	CL 62C S 74-46	GALICIA	19	Parque	-74,17292274	4,590110938
19PQ00003	1/03/2023	9/03/2023	217,05886	TV 73B 57R 02 S	GALICIA	19	Parque	-74,16964194	4,595556481
19PQ00004	1/03/2023	9/03/2023	122,03055	KR 73 57R 01 S	GALICIA	19	Parque	-74,16950781	4,595592278
19PQ00005	1/03/2023	9/03/2023	90,76815	KR 73 57R 01 S	GALICIA	19	Parque	-74,16923953	4,595550664
19PQ00006	1/03/2023	9/03/2023	47,92780	TV 73B 57R 10 S	GALICIA	19	Parque	-74,16931807	4,595518663
19PQ00007	1/03/2023	9/03/2023	51,34787	TV 73B 57R 10 S	GALICIA	19	Parque	-74,16938201	4,595461246
19PQ00008	1/03/2023	9/03/2023	28,59110	KR 73 57R 03 S	GALICIA	19	Parque	-74,16940279	4,595538757
19PQ00009	1/03/2023	9/03/2023	10,85187	TV 73B 57R 10 S	GALICIA	19	Parque	-74,16944708	4,595511688
19PQ00010	1/03/2023	9/03/2023	53,63868	TV 73B 57R 10 S	GALICIA	19	Parque	-74,16928901	4,595448444
19PQ00011	1/03/2023	9/03/2023	188,65045	KR 73 57R 01 S	GALICIA	19	Parque	-74,16907968	4,595551011
19PQ00013	24/03/2023	31/03/2023	326,02406	CL 59 S 65 01	MADELENA	19	Parque	-74,15599231	4,593747735
19PQ00014	1/03/2023	9/03/2023	2827,45602	KR 72 57R-91S	BARLOVENTO	19	Parque	-74,16774755	4,591544679
19PQ00015	1/03/2023	9/03/2023	85,11070	CL 62 S 71H-06	LA VALVANERA	19	Parque	-74,16582395	4,591010518
19PQ00016	1/03/2023	9/03/2023	62,30069	CL 61 S 71D-15	LA VALVANERA	19	Parque	-74,16500054	4,591121698
19PQ00017	1/03/2023	9/03/2023	96,79504	KR 71C 62A 15 S	LA VALVANERA	19	Parque	-74,16499802	4,590625468
19PQ00018	1/03/2023	9/03/2023	223,60172	CL 62B S 71D-57	LA VALVANERA	19	Parque	-74,16583403	4,590277975
19PQ00019	24/03/2023	31/03/2023	11391,13690	CL 59 S 65 42	ISLA DEL SOL	19	Parque	-74,15397033	4,586544175
19PQ00020	24/03/2023	31/03/2023	9534,33558	CL 59 S 60 44	ATLANTA	19	Parque	-74,15357105	4,584359356
19PQ00021	24/03/2023	31/03/2023	1308,97085	KR 52 52 05	ATLANTA	19	Parque	-74,15295542	4,583774462
19PQ00022	1/03/2023	9/03/2023	979,35490	CL 69B S 72C-15	SIERRA MORENA	19	Parque	-74,16639613	4,581915276
19PQ00023	1/03/2023	9/03/2023	18,43786	CL 67A S 69J 31 S	SIERRA MORENA	19	Parque	-74,16616733	4,579216449
19PQ00024	1/03/2023	9/03/2023	1288,63653	DG 68C S 70F 11	SIERRA MORENA	19	Parque	-74,16248715	4,582641502
19PQ00025	1/03/2023	9/03/2023	326,10389	KR 73D 64A 19 S	PERDOMO ALTO	19	Parque	-74,16976988	4,584848147
19PQ00026	1/03/2023	9/03/2023	236,37348	CL 69 S 73 12	EL PENON DEL CORTIJO	19	Parque	-74,16760001	4,58269793
19PQ00027	1/03/2023	9/03/2023	181,45248	TV 70C 68 00S	EL ENSUENO	19	Parque	-74,15999046	4,58522974
19PQ00028	1/03/2023	9/03/2023	14153,69609	CL 62HBIS S 75I 19	LOS TRES REYES I	19	Parque	-74,17740784	4,587973261
19PQ00030	24/03/2023	31/03/2023	35,84743	CL 58 S 44 99	ARBORIZADORA BAJA	19	Parque	-74,14928201	4,576170577



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00031	24/03/2023	31/03/2023	7592,97787	TV 70 60 55 S	EL ENSUENO	19	Parque	-74,15782693	4,585578806
19PQ00032	1/03/2023	9/03/2023	24,55613	CL 67A S 69J 31 S	SIERRA MORENA	19	Parque	-74,16614651	4,57959617
19PQ00033	1/03/2023	9/03/2023	6,85385	CL 69B S 73G 45	SIERRA MORENA	19	Parque	-74,16863595	4,580411472
19PQ00034	1/03/2023	9/03/2023	2,70514	CL 69B S 73G 45	SIERRA MORENA	19	Parque	-74,16862739	4,580325518
19PQ00035	1/03/2023	9/03/2023	1034,84177	CL 73 S -48	SIERRA MORENA	19	Parque	-74,16720936	4,577595502
19PQ00036	1/03/2023	9/03/2023	44,79540	CL 73 S 73B 72	SIERRA MORENA	19	Parque	-74,16738277	4,577837867
19PQ00037	1/03/2023	9/03/2023	85,07751	CL 73 S 73B 72	SIERRA MORENA	19	Parque	-74,16720924	4,577888369
19PQ00038	1/03/2023	9/03/2023	651,63506	CL 73 S -48	SIERRA MORENA	19	Parque	-74,16725821	4,577777158
19PQ00039	1/03/2023	9/03/2023	1494,20754	CL 66 S 71 23	EL PENON DEL CORTIJO	19	Parque	-74,16346746	4,586043706
19PQ00040	1/03/2023	9/03/2023	6492,74907	DG 70 S 56 51	SIERRA MORENA	19	Parque	-74,16645183	4,577985285
19PQ00041	1/03/2023	9/03/2023	1099,74186	DG 75 S 59 10	SIERRA MORENA II	19	Parque	-74,16775291	4,575857326
19PQ00042	1/03/2023	9/03/2023	5445,61532	KR 71GBIS 68F 35 S	SIERRA MORENA	19	Parque	-74,16484175	4,582238642
19PQ00043	1/03/2023	9/03/2023	123,41058	KR 71B 68 00 S	SIERRA MORENA	19	Parque	-74,16183008	4,581487462
19PQ00044	1/03/2023	9/03/2023	224,87738	DG 68F S 67 10	SIERRA MORENA	19	Parque	-74,16171535	4,581329503
19PQ00045	1/03/2023	9/03/2023	563,45835	DG 68F S 63 35	SIERRA MORENA	19	Parque	-74,16180945	4,580849572
19PQ00046	1/03/2023	9/03/2023	1025,68271	TV 67 68G 50 S	SIERRA MORENA	19	Parque	-74,16199116	4,580356278
19PQ00047	1/03/2023	9/03/2023	857,14619	DG 68F S 63 35	SIERRA MORENA	19	Parque	-74,16159618	4,580472085
19PQ00048	1/03/2023	9/03/2023	370,29525	DG 68H S 63 00	SIERRA MORENA	19	Parque	-74,16169597	4,580362931
19PQ00049	1/03/2023	9/03/2023	213,04305	TV 58 -71S	SIERRA MORENA	19	Parque	-74,16131729	4,577936367
19PQ00050	10/03/2023	16/03/2023	322,41486	AK 51 68 40 S	VERONA	19	Parque	-74,15735492	4,57970035
19PQ00051	10/03/2023	16/03/2023	326,41505	AC 68 S 49D 51	VERONA	19	Parque	-74,15713497	4,579448941
19PQ00054	10/03/2023	16/03/2023	23,82719	CL 62 S 38 02	LOS LAURELES II	19	Parque	-74,15195612	4,572055172
19PQ00055	1/03/2023	9/03/2023	1464,63524	CL 68A S 71G 82	EL PENON DEL CORTIJO	19	Parque	-74,16540523	4,583235025
19PQ00056	1/03/2023	9/03/2023	407,80781	CL 68A S -34	EL PENON DEL CORTIJO	19	Parque	-74,16437353	4,584032565
19PQ00057	1/03/2023	9/03/2023	128,81889	CL 68A S -10	EL PENON DEL CORTIJO	19	Parque	-74,16342753	4,584331851
19PQ00059	10/03/2023	16/03/2023	1174,15864	TV 35B 73A 07 S	ARBORIZADORA ALTA	19	Parque	-74,16507766	4,564611861
19PQ00060	24/03/2023	31/03/2023	1544,95380	CL 60 S 70 50	EL ENSUENO	19	Parque	-74,15698701	4,585867427
19PQ00061	24/03/2023	31/03/2023	4967,63804	CL 63 S 64 55	EL ENSUENO	19	Parque	-74,15764605	4,584302798
19PQ00062	24/03/2023	31/03/2023	2045,70723	TV 70C 67B 30 S	EL ENSUENO	19	Parque	-74,15901414	4,585626776
19PQ00063	24/03/2023	31/03/2023	3051,74608	CL 67B S 64 15	EL ENSUENO	19	Parque	-74,15807286	4,583155785
19PQ00064	24/03/2023	31/03/2023	2628,36705	CL 59C S 64 15	EL ENSUENO	19	Parque	-74,1566282	4,583725547
19PQ00065	10/03/2023	16/03/2023	484,50874	KR 36 72G-42S	ARBORIZADORA ALTA	19	Parque	-74,16466342	4,564647903
19PQ00066	10/03/2023	16/03/2023	79,33096	KR 34 72C-02S	ARBORIZADORA ALTA	19	Parque	-74,16374652	4,563318323
19PQ00067	10/03/2023	16/03/2023	661,81971	KR 35C 72F 13 S	ARBORIZADORA ALTA	19	Parque	-74,16375518	4,564200657
19PQ00068	10/03/2023	16/03/2023	242,08139	KR 35C 72F 09	ARBORIZADORA ALTA	19	Parque	-74,16355462	4,56484193
19PQ00069	1/03/2023	9/03/2023	1541,28157	TV 73HBISA 75B 30 S	SIERRA MORENA	19	Parque	-74,17137522	4,576807593
19PQ00070	1/03/2023	9/03/2023	175,92377	CL 75B S 51 00	SIERRA MORENA	19	Parque	-74,1708887	4,577317602
19PQ00071	1/03/2023	9/03/2023	84,13512	CL 75B S 51 00	SIERRA MORENA	19	Parque	-74,17095306	4,577421306
19PQ00072	1/03/2023	9/03/2023	245,49286	CL 75A S 51 00	SIERRA MORENA	19	Parque	-74,17065131	4,577852699
19PQ00073	24/03/2023	31/03/2023	6970,05303	CL 57D S 62D-33	GUADALUPE	19	Parque	-74,15180721	4,596929276
19PQ00074	24/03/2023	31/03/2023	2520,02461	DG 57C S 62 30	GUADALUPE	19	Parque	-74,15336854	4,598934752
19PQ00081	1/03/2023	9/03/2023	3257,09825	TV 73HBISA 75B 30 S	SIERRA MORENA	19	Parque	-74,17166483	4,577777697
19PQ00082	10/03/2023	16/03/2023	148,11123	CL 70 S 46 09	LA PRADERA	19	Parque	-74,1602528	4,571563705
19PQ00083	24/03/2023	31/03/2023	43,90405	CL 59 S 22B-01	EL CHIRCAL SUR	19	Parque	-74,14360525	4,569683704
19PQ00084	24/03/2023	31/03/2023	34,15684	KR 19BBISA 59B 06 S	RONDA	19	Parque	-74,14001648	4,563413742
19PQ00085	24/03/2023	31/03/2023	81,24248	KR 19BBISA 59B 06 S	RONDA	19	Parque	-74,14017189	4,563305152
19PQ00086	24/03/2023	31/03/2023	44,57542	KR 19BBISA 59B 06 S	RONDA	19	Parque	-74,14030348	4,563058837
19PQ00087	10/03/2023	16/03/2023	167,23693	CL 62B S -27	EL SATELITE	19	Parque	-74,14698497	4,568343315
19PQ00088	10/03/2023	16/03/2023	150,96038	KR 22I 62-08S	EL SATELITE	19	Parque	-74,14674788	4,568554983
19PQ00089	17/03/2023	23/03/2023	10,29224	CL 63B S 18M-20	GIBRALTAR SUR	19	Parque	-74,14170206	4,556083314
19PQ00090	17/03/2023	23/03/2023	4,95726	CL 63B S 18M-20	GIBRALTAR SUR	19	Parque	-74,14170147	4,556041847
19PQ00091	17/03/2023	23/03/2023	76,56943	KR 18Q 61A 16 S	LUCERO ALTO	19	Parque	-74,1397847	4,55942761
19PQ00092	17/03/2023	23/03/2023	39,18204	KR 19BIS 64A 00 S	MILLAN	19	Parque	-74,14540731	4,559337026
19PQ00093	17/03/2023	23/03/2023	18,19299	KR 27L 71H-46S	PARAISO QUIBA	19	Parque	-74,16191779	4,551481263
19PQ00094	17/03/2023	23/03/2023	75,86326	KR 27C 71H 00	EL MIRADOR	19	Parque	-74,15873999	4,553299769
19PQ00095	17/03/2023	23/03/2023	65,42883	DG 71A S 27 94	EL MIRADOR	19	Parque	-74,15858935	4,55326964
19PQ00096	17/03/2023	23/03/2023	78,08447	DG 71A S 27 94	EL MIRADOR	19	Parque	-74,15860101	4,553177472
19PQ00097	17/03/2023	23/03/2023	51,07964	KR 27F 74 31 S	BELLA FLOR	19	Parque	-74,1629937	4,544609865



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00098	17/03/2023	23/03/2023	70,73281	CL 73DBISB S 27B-37	BELLA FLOR	19	Parque	-74,16230419	4,544764694
19PQ00099	17/03/2023	23/03/2023	187,44594	TV 18P 69T 90 S	VILLAS EL DIAMANTE	19	Parque	-74,15400004	4,550383684
19PQ00100	17/03/2023	23/03/2023	10,41072	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Parque	-74,13828439	4,555181146
19PQ00101	17/03/2023	23/03/2023	15,33316	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Parque	-74,13823946	4,555190684
19PQ00102	17/03/2023	23/03/2023	9,68937	KR 18J 61-08S	LUCERO ALTO	19	Parque	-74,13823174	4,555149273
19PQ00103	17/03/2023	23/03/2023	7,66739	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Parque	-74,13841417	4,555145896
19PQ00105	17/03/2023	23/03/2023	217,36525	CL 62 S 18M 00	LUCERO ALTO	19	Parque	-74,13837925	4,556399548
19PQ00110	17/03/2023	23/03/2023	273,05311	CL 69ABIS S 17B 51	LA ALAMEDA	19	Parque	-74,13889156	4,550092374
19PQ00116	17/03/2023	23/03/2023	768,40892	CL 69C S 17B-01	LA ALAMEDA	19	Parque	-74,13805766	4,549453355
19PQ00118	17/03/2023	23/03/2023	911,52149	CL 69B S 17A 16	LA ALAMEDA	19	Parque	-74,13747916	4,549589314
19PQ00120	17/03/2023	23/03/2023	34,01210	KR 17D 70A 20S	QUINTAS DEL SUR	19	Parque	-74,13884949	4,54634023
19PQ00121	17/03/2023	23/03/2023	5,56465	KR 17D 70A 20S	QUINTAS DEL SUR	19	Parque	-74,13883995	4,546239139
19PQ00122	17/03/2023	23/03/2023	77,70539	KR 17L 70A 37 S	QUINTAS DEL SUR	19	Parque	-74,14101625	4,546038587
19PQ00123	17/03/2023	23/03/2023	8,28998	KR 17L 70A 37 S	QUINTAS DEL SUR	19	Parque	-74,14099298	4,545853274
19PQ00124	17/03/2023	23/03/2023	12,38953	KR 17N 70A-37S	QUINTAS DEL SUR	19	Parque	-74,1414976	4,545792796
19PQ00125	17/03/2023	23/03/2023	502,80011	TV 18J 76 95 S	NACIONES UNIDAS	19	Parque	-74,14776305	4,541508965
19PQ00127	17/03/2023	23/03/2023	56,75881	CL 69BBS S 18T 02	JUAN PABLO II	19	Parque	-74,15011912	4,555368044
19PQ00128	17/03/2023	23/03/2023	54,46933	CL 77A S 17B 07	CASA DE TEJA	19	Parque	-74,13717553	4,541746575
19PQ00129	17/03/2023	23/03/2023	16,80782	CL 77A S 17B 07	CASA DE TEJA	19	Parque	-74,13741145	4,541976252
19PQ00130	17/03/2023	23/03/2023	842,68387	CL 77A S 17B 07	QUIBA I	19	Parque	-74,13882085	4,54055327
19PQ00132	17/03/2023	23/03/2023	86,22792	DG 71B S 18I 20	SAN RAFAEL	19	Parque	-74,14944504	4,548069761
19PQ00133	17/03/2023	23/03/2023	60,15404	CL 69C S 18 07	BELLAVISTA LUCERO ALTO	19	Parque	-74,14366904	4,548008566
19PQ00134	17/03/2023	23/03/2023	16,23995	KR 18 69B-31S	BELLAVISTA LUCERO ALTO	19	Parque	-74,14368069	4,548173886
19PQ00135	17/03/2023	23/03/2023	68,95277	CL 68A S -14	BELLAVISTA LUCERO ALTO	19	Parque	-74,14553965	4,549557819
19PQ00137	10/03/2023	16/03/2023	8,61599	KR 20B 69H 33	JUAN JOSE RONDON	19	Parque	-74,15233509	4,561751152
19PQ00138	10/03/2023	16/03/2023	302,85316	CL 68HBIS S -16	JUAN JOSE RONDON	19	Parque	-74,15221163	4,561461355
19PQ00139	17/03/2023	23/03/2023	88,07523	KR 26A 75 98 S	LOS ALPES SUR	19	Parque	-74,15507994	4,543622336
19PQ00140	17/03/2023	23/03/2023	2,42107	CL 70G S 18P-31	VILLA GLORIA	19	Parque	-74,15268891	4,548686858
19PQ00141	17/03/2023	23/03/2023	516,17331	CL 70B S 18I 15	JUAN PABLO II	19	Parque	-74,15001314	4,551154062
19PQ00142	17/03/2023	23/03/2023	101,02106	CL 70 S 18J 29	JUAN PABLO II	19	Parque	-74,15012961	4,55131697
19PQ00143	17/03/2023	23/03/2023	182,43521	CL 74B S 27B-80	QUIBA BAJO	19	Parque	-74,16298857	4,544496469
19PQ00144	17/03/2023	23/03/2023	102,15368	KR 18L 61-03S	LUCERO ALTO	19	Parque	-74,13845479	4,556609559
19PQ00146	17/03/2023	23/03/2023	1389,56861	KR 17B 79 25 S	QUIBA	19	Parque	-74,14071589	4,537958265
19PQ00151	10/03/2023	16/03/2023	245,10765	KR 30 69J-81S	ARBORIZADORA ALTA	19	Parque	-74,15723804	4,565928215
19PQ00152	17/03/2023	23/03/2023	138,63386	KR 17B 79 25 S	EL MINUTO DE MARIA	19	Parque	-74,14080048	4,536993436
19PQ00153	17/03/2023	23/03/2023	84,18057	CL 81C S -21	ARABIA	19	Parque	-74,1467781	4,534377333
19PQ00158	17/03/2023	23/03/2023	101,27179	CL 75A S 19 05	NACIONES UNIDAS	19	Parque	-74,15115782	4,541447318
19PQ00159	17/03/2023	23/03/2023	17,38978	CL 75A S 19 05	NACIONES UNIDAS	19	Parque	-74,15145991	4,54134647
19PQ00160	17/03/2023	23/03/2023	75,52463	CL 75A S 19 05	NACIONES UNIDAS	19	Parque	-74,15144612	4,541415032
19PQ00161	17/03/2023	23/03/2023	57,08389	TV 18C 92 18 S	LAGUNITAS URBANO	19	Parque	-74,14509994	4,507546192
19PQ00162	17/03/2023	23/03/2023	43,03382	CL 93 S 18B 95	LAGUNITAS URBANO	19	Parque	-74,14518767	4,506946475
19PQ00164	17/03/2023	23/03/2023	36,70352	KR 17CBISA 69F-06S	LA ALAMEDA	19	Parque	-74,13917878	4,548347219
19PQ00165	10/03/2023	16/03/2023	31,57848	CL 69J S 38-14	ARBORIZADORA ALTA I	19	Parque	-74,15717144	4,567951531
19PQ00166	10/03/2023	16/03/2023	73,92519	KR 37 -78S	ARBORIZADORA ALTA I	19	Parque	-74,157041	4,567936558
19PQ00168	1/03/2023	9/03/2023	4125,61466	TV 73HBISA 75 35 S	SIERRA MORENA	19	Parque	-74,17051253	4,578443211
19PQ00169	17/03/2023	23/03/2023	25,43655	KR 26BIS 76B 72S	CORDILLERA DEL SUR	19	Parque	-74,1545103	4,53884874
19PQ00170	17/03/2023	23/03/2023	5,85182	KR 18PBISA 65 49 S	GIBRALTAR SUR	19	Parque	-74,14452232	4,556192956
19PQ00171	17/03/2023	23/03/2023	8,70569	CL 66 S 18N-59	COMPARTIR	19	Parque	-74,14567663	4,554738351
19PQ00172	17/03/2023	23/03/2023	41,84671	CL 66BIS S 18W-04	COMPARTIR	19	Parque	-74,14687675	4,557876458
19PQ00174	10/03/2023	16/03/2023	31,94935	TV 40D 70C 09 S	ARBORIZADORA ALTA	19	Parque	-74,16082977	4,56738977
19PQ00175	10/03/2023	16/03/2023	78,95933	TV 40D 70C 09 S	ARBORIZADORA ALTA	19	Parque	-74,1607014	4,567552176
19PQ00176	10/03/2023	16/03/2023	39,61515	KR 32 69J-92S	ARBORIZADORA ALTA	19	Parque	-74,15756974	4,566540609
19PQ00177	10/03/2023	16/03/2023	12,13341	KR 33 69J-88S	ARBORIZADORA ALTA	19	Parque	-74,15776685	4,566851489
19PQ00178	10/03/2023	16/03/2023	38,31595	CL 69K S -61	ARBORIZADORA ALTA	19	Parque	-74,15776077	4,566699823



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00179	10/03/2023	16/03/2023	156,45611	KR 30 -15S	ARBORIZADORA ALTA	19	Parque	-74,15637402	4,565672154
19PQ00180	10/03/2023	16/03/2023	170,33492	TV 38 69J 31 S	ARBORIZADORA ALTA	19	Parque	-74,15803183	4,568035621
19PQ00181	10/03/2023	16/03/2023	152,79426	TV 37 69K 30 S	ARBORIZADORA ALTA	19	Parque	-74,15845076	4,567879523
19PQ00182	10/03/2023	16/03/2023	263,18661	TV 36 69J 87 S	ARBORIZADORA ALTA	19	Parque	-74,15849227	4,567738086
19PQ00183	10/03/2023	16/03/2023	148,64975	DG 69C S 26-15	VILLA CANDELARIA	19	Parque	-74,15458675	4,566008883
19PQ00184	17/03/2023	23/03/2023	20,49310	KR 26A 75 98 S	LOS ALPES SUR	19	Parque	-74,15533985	4,543615384
19PQ00185	10/03/2023	16/03/2023	258,46720	CL 68K S 20F-95	JUAN JOSE RONDON	19	Parque	-74,1528069	4,56423544
19PQ00186	10/03/2023	16/03/2023	18,74209	CL 69ABIS S 20F-32	JUAN JOSE RONDON	19	Parque	-74,15385047	4,564096371
19PQ00187	10/03/2023	16/03/2023	49,44414	CL 69ABIS S -38	JUAN JOSE RONDON	19	Parque	-74,15393745	4,564268802
19PQ00188	10/03/2023	16/03/2023	26,09865	TV 21A 69B 21 S	JUAN JOSE RONDON	19	Parque	-74,15405569	4,564519706
19PQ00189	10/03/2023	16/03/2023	17,87890	CL 69B S 20F-82	JUAN JOSE RONDON	19	Parque	-74,15402723	4,564466161
19PQ00190	10/03/2023	16/03/2023	71,56924	TV 21A 69B 21 S	JUAN JOSE RONDON	19	Parque	-74,15418679	4,564699288
19PQ00191	10/03/2023	16/03/2023	30,96310	CL 69BBIS S 20F-93	JUAN JOSE RONDON	19	Parque	-74,15429452	4,564646267
19PQ00192	10/03/2023	16/03/2023	34,58121	CL 68D S 20C 25	JUAN JOSE RONDON	19	Parque	-74,15117631	4,562527721
19PQ00194	10/03/2023	16/03/2023	54,41129	KR 37 69I-54S	ARBORIZADORA ALTA I	19	Parque	-74,1567746	4,567908787
19PQ00195	10/03/2023	16/03/2023	116,09663	CL 69J S 38-14	ARBORIZADORA ALTA I	19	Parque	-74,15727968	4,567906707
19PQ00196	17/03/2023	23/03/2023	57,22447	CL 76A S 18 61	QUIBA	19	Parque	-74,14189044	4,540285626
19PQ00197	10/03/2023	16/03/2023	44,51235	KR 39 68C 09 S	ARBORIZADORA ALTA II	19	Parque	-74,15363454	4,570195406
19PQ00201	10/03/2023	16/03/2023	238,71107	KR 41A -55S	ARBORIZADORA ALTA	19	Parque	-74,15909301	4,568156225
19PQ00202	24/03/2023	31/03/2023	11,73482	CL 58 S 64 50	MADELENA	19	Parque	-74,15531744	4,594956942
19PQ00203	24/03/2023	31/03/2023	23,81020	CL 58 S 64 50	MADELENA	19	Parque	-74,1551619	4,594972815
19PQ00204	24/03/2023	31/03/2023	96,39575	CL 58A S 66 54	MADELENA	19	Parque	-74,15755065	4,594552713
19PQ00205	24/03/2023	31/03/2023	96,96285	CL 58A S 66 24	MADELENA	19	Parque	-74,15727687	4,594580921
19PQ00206	24/03/2023	31/03/2023	50,84007	CL 58 S 66 11	MADELENA	19	Parque	-74,1570153	4,59452981
19PQ00207	24/03/2023	31/03/2023	16,32564	CL 58 S 66 11	MADELENA	19	Parque	-74,15699604	4,594369132
19PQ00221	24/03/2023	31/03/2023	4,76063	KR 65A 60A 69S	MADELENA	19	Parque	-74,156333	4,591886451
19PQ00222	24/03/2023	31/03/2023	4,09484	KR 65A 60A 75S	MADELENA	19	Parque	-74,15633211	4,59187362
19PQ00223	24/03/2023	31/03/2023	22,36745	KR 65A 60A 75S	MADELENA	19	Parque	-74,15631765	4,591858292
19PQ00224	24/03/2023	31/03/2023	22,85257	CL 60A S 64 11	MADELENA	19	Parque	-74,15486608	4,594534008
19PQ00225	24/03/2023	31/03/2023	4,12328	KR 64B 62 03S	MADELENA	19	Parque	-74,15557989	4,591311798
19PQ00226	24/03/2023	31/03/2023	3,16796	KR 64B 62 27S	MADELENA	19	Parque	-74,15555714	4,591090183
19PQ00227	24/03/2023	31/03/2023	6,17909	CL 60A S 64 94	MADELENA	19	Parque	-74,15566288	4,592739573
19PQ00228	24/03/2023	31/03/2023	10,05904	CL 60A S 64 85	MADELENA	19	Parque	-74,15565471	4,59267399
19PQ00229	24/03/2023	31/03/2023	7,91097	CL 60A S 64 85	MADELENA	19	Parque	-74,15554764	4,592686065
19PQ00230	24/03/2023	31/03/2023	5,17580	CL 60A S 64 64	MADELENA	19	Parque	-74,15542398	4,592764773
19PQ00231	24/03/2023	31/03/2023	17,65413	CL 60A S 64 67	MADELENA	19	Parque	-74,15542839	4,592697616
19PQ00232	24/03/2023	31/03/2023	14,92121	CL 60A S 64 64	MADELENA	19	Parque	-74,15535437	4,592779303
19PQ00234	24/03/2023	31/03/2023	7,10267	CL 60A S 64 46	MADELENA	19	Parque	-74,15512594	4,592797404
19PQ00236	24/03/2023	31/03/2023	18,99305	CL 61 S 64 94	MADELENA	19	Parque	-74,15564415	4,591891756
19PQ00237	24/03/2023	31/03/2023	1,86209	KR 64B 62 36S	MADELENA	19	Parque	-74,15550333	4,591070726
19PQ00238	24/03/2023	31/03/2023	4,09477	KR 64B 62 36S	MADELENA	19	Parque	-74,15548936	4,590989499
19PQ00239	24/03/2023	31/03/2023	10,75024	CL 62A S 62 70S	MADELENA	19	Parque	-74,15547269	4,590842105
19PQ00240	24/03/2023	31/03/2023	15,28037	KR 65BIS 62 14S	MADELENA	19	Parque	-74,15592718	4,591147788
19PQ00241	24/03/2023	31/03/2023	5,29251	KR 65BIS 62 19S	MADELENA	19	Parque	-74,15599317	4,591129225
19PQ00242	24/03/2023	31/03/2023	12,09716	KR 65BIS 62 02S	MADELENA	19	Parque	-74,15594899	4,591330174
19PQ00243	24/03/2023	31/03/2023	6,25094	KR 65B 61 46S	MADELENA	19	Parque	-74,15633608	4,591010939
19PQ00244	24/03/2023	31/03/2023	4,79396	CL 61 S 66A 03	MADELENA	19	Parque	-74,15687675	4,591497131
19PQ00245	24/03/2023	31/03/2023	3,16848	CL 61 S 66A 03	MADELENA	19	Parque	-74,15687153	4,591445639
19PQ00246	24/03/2023	31/03/2023	1,01433	CL 61 S 66A 03	MADELENA	19	Parque	-74,15686775	4,591414936
19PQ00247	24/03/2023	31/03/2023	12,49931	KR 66A 61 02S	MADELENA	19	Parque	-74,15681636	4,591502456
19PQ00248	24/03/2023	31/03/2023	26,79841	KR 66A 61 20S	MADELENA	19	Parque	-74,15678021	4,591371964
19PQ00249	24/03/2023	31/03/2023	5,28085	KR 66A 61 26S	MADELENA	19	Parque	-74,1567769	4,591337119
19PQ00250	24/03/2023	31/03/2023	5,63462	KR 66A 61 20S	MADELENA	19	Parque	-74,15677755	4,591348454
19PQ00251	24/03/2023	31/03/2023	3,48139	KR 66A 62 10S	MADELENA	19	Parque	-74,15677671	4,59107924
19PQ00252	24/03/2023	31/03/2023	21,88426	KR 66A 62 14S	MADELENA	19	Parque	-74,15676341	4,591015209
19PQ00253	24/03/2023	31/03/2023	2,28668	KR 66A 62 22S	MADELENA	19	Parque	-74,15675766	4,590954522
19PQ00254	24/03/2023	31/03/2023	2,72137	KR 66A 62 14S	MADELENA	19	Parque	-74,15676049	4,59099451
19PQ00255	24/03/2023	31/03/2023	2,95859	KR 66A 62 14S	MADELENA	19	Parque	-74,15675932	4,590980926
19PQ00256	24/03/2023	31/03/2023	2,62972	KR 66A 62 22S	MADELENA	19	Parque	-74,15675812	4,590967663



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00257	24/03/2023	31/03/2023	19,32257	KR 66A 62 32S	MADELENA	19	Parque	-74,15674557	4,590846449
19PQ00258	24/03/2023	31/03/2023	10,20238	KR 66A 62 44S	MADELENA	19	Parque	-74,15672783	4,590662867
19PQ00259	24/03/2023	31/03/2023	2,91730	KR 66A 62A 15S	MADELENA	19	Parque	-74,15672625	4,590641973
19PQ00260	24/03/2023	31/03/2023	1,10843	KR 66A 62A 15S	MADELENA	19	Parque	-74,15672439	4,590631296
19PQ00261	24/03/2023	31/03/2023	13,32077	KR 66A 62A 15S	MADELENA	19	Parque	-74,15671752	4,590506957
19PQ00263	24/03/2023	31/03/2023	9,46073	CL 62BIS S 66A 50	MADELENA	19	Parque	-74,15729173	4,591147643
19PQ00264	24/03/2023	31/03/2023	14,61827	KR 67 61 36S	MADELENA	19	Parque	-74,1574262	4,59112988
19PQ00265	24/03/2023	31/03/2023	7,76177	CL 62BIS S 66A 51	MADELENA	19	Parque	-74,1573662	4,591072772
19PQ00267	24/03/2023	31/03/2023	19,63054	CL 62BIS S 66A 33	MADELENA	19	Parque	-74,157189	4,591086323
19PQ00268	24/03/2023	31/03/2023	20,90661	CL 62BIS S 66A 21	MADELENA	19	Parque	-74,15708593	4,591098097
19PQ00269	24/03/2023	31/03/2023	3,34749	CL 62BIS S 66A 29	MADELENA	19	Parque	-74,15714969	4,591091531
19PQ00270	24/03/2023	31/03/2023	7,01796	CL 62BIS S 66A 21	MADELENA	19	Parque	-74,1571295	4,591094105
19PQ00271	24/03/2023	31/03/2023	19,18170	CL 62A S 66A 21	MADELENA	19	Parque	-74,15712255	4,590665986
19PQ00272	24/03/2023	31/03/2023	7,38535	CL 62A S 66A 26	MADELENA	19	Parque	-74,15711378	4,59073722
19PQ00273	24/03/2023	31/03/2023	18,91802	CL 62C S - KR 66A	MADELENA	19	Parque	-74,15693801	4,589899519
19PQ00274	24/03/2023	31/03/2023	6,80528	CL 62C S - KR 66A	MADELENA	19	Parque	-74,15697801	4,589897428
19PQ00275	24/03/2023	31/03/2023	1,55324	CL 62C S - KR 66A	MADELENA	19	Parque	-74,15689207	4,589897022
19PQ00276	24/03/2023	31/03/2023	0,84996	CL 62C S - KR 66A	MADELENA	19	Parque	-74,15688016	4,589898326
19PQ00277	24/03/2023	31/03/2023	3,56275	CL 62C S - KR 66A	MADELENA	19	Parque	-74,15702089	4,589825572
19PQ00278	24/03/2023	31/03/2023	20,43824	CL 62D S 66B 20	MADELENA	19	Parque	-74,15711109	4,589454797
19PQ00279	24/03/2023	31/03/2023	5,15849	CL 62D S 66B 26	MADELENA	19	Parque	-74,15716216	4,589389139
19PQ00280	24/03/2023	31/03/2023	31,58898	CL 62D S 66B 32	MADELENA	19	Parque	-74,15725008	4,589363582
19PQ00281	24/03/2023	31/03/2023	6,93150	KR 68C 60A 02S	MADELENA	19	Parque	-74,15916288	4,59152223
19PQ00282	24/03/2023	31/03/2023	5,64000	KR 68C 60A 02S	MADELENA	19	Parque	-74,15918068	4,591680806
19PQ00283	24/03/2023	31/03/2023	7,60749	KR 68C 60A 02S	MADELENA	19	Parque	-74,15918647	4,59173846
19PQ00284	24/03/2023	31/03/2023	5,68747	CL 61 S 68C 04	MADELENA	19	Parque	-74,15925321	4,591703553
19PQ00285	24/03/2023	31/03/2023	1,25618	CL 61 S 68C 04	MADELENA	19	Parque	-74,15924943	4,591665331
19PQ00286	24/03/2023	31/03/2023	1,55031	CL 61 S 68C 04	MADELENA	19	Parque	-74,15925067	4,591677786
19PQ00287	24/03/2023	31/03/2023	5,00052	CL 61 S 68C 04	MADELENA	19	Parque	-74,15925713	4,591812625
19PQ00288	24/03/2023	31/03/2023	7,60542	CL 61 S 68C 04	MADELENA	19	Parque	-74,15926962	4,591917353
19PQ00289	24/03/2023	31/03/2023	19,37702	CL 61 S 68C 04	MADELENA	19	Parque	-74,15928727	4,592041546
19PQ00290	24/03/2023	31/03/2023	18,62396	KR 68C 60A 02S	MADELENA	19	Parque	-74,15921689	4,592044222
19PQ00291	24/03/2023	31/03/2023	4,29814	KR 68C 60A 02S	MADELENA	19	Parque	-74,15922539	4,592092653
19PQ00292	24/03/2023	31/03/2023	7,08717	CL 61 S 68C 04	MADELENA	19	Parque	-74,15929339	4,592103275
19PQ00293	24/03/2023	31/03/2023	10,68930	CL 61 S 68C 04	MADELENA	19	Parque	-74,15929633	4,592133396
19PQ00298	24/03/2023	31/03/2023	28,33456	KR 70 62B 02 S	MADELENA	19	Parque	-74,16032812	4,590099439
19PQ00299	24/03/2023	31/03/2023	3,38316	KR 70 62B 02 S	MADELENA	19	Parque	-74,1602853	4,590108328
19PQ00300	24/03/2023	31/03/2023	1,88425	KR 70 62B 04 S	MADELENA	19	Parque	-74,16036288	4,59008717
19PQ00301	24/03/2023	31/03/2023	5,19641	KR 70 62B 02 S	MADELENA	19	Parque	-74,16020531	4,59012147
19PQ00302	24/03/2023	31/03/2023	8,06281	KR 70 62B 02 S	MADELENA	19	Parque	-74,16009429	4,590132279
19PQ00303	24/03/2023	31/03/2023	2,47231	KR 70 62B 02 S	MADELENA	19	Parque	-74,16005714	4,590136003
19PQ00304	24/03/2023	31/03/2023	2,47320	KR 70 62B 02 S	MADELENA	19	Parque	-74,16007071	4,590134748
19PQ00305	24/03/2023	31/03/2023	6,75351	KR 70 62B 02 S	MADELENA	19	Parque	-74,16001676	4,590139511
19PQ00306	24/03/2023	31/03/2023	5,08470	KR 70 62B 02 S	MADELENA	19	Parque	-74,16012666	4,590191471
19PQ00310	24/03/2023	31/03/2023	36,53375	KR 70 62B 02 S	MADELENA	19	Parque	-74,16039695	4,590173113
19PQ00311	24/03/2023	31/03/2023	26,97229	CL 62A S 69B 31	MADELENA	19	Parque	-74,16040437	4,590532723
19AN00033-15	24/03/2023	31/03/2023	25,41415	KR 69A 61 01 S	MADELENA	19	Parque	-74,15971293	4,591168519
19AN00033-14	24/03/2023	31/03/2023	15,33958	KR 69A 61 27S	MADELENA	19	Parque	-74,15970617	4,591077752
19AN00033-13	24/03/2023	31/03/2023	11,09527	KR 69A 61 21S	MADELENA	19	Parque	-74,15970855	4,591122395
19AN00033-12	24/03/2023	31/03/2023	3,96069	KR 69A 61 21S	MADELENA	19	Parque	-74,15970864	4,591017132
19AN00033-11	24/03/2023	31/03/2023	3,67575	KR 69A 61 10S	MADELENA	19	Parque	-74,15964806	4,591223194
19AN00033-10	24/03/2023	31/03/2023	19,19567	KR 69A 61 16S	MADELENA	19	Parque	-74,15963772	4,591174131
19AN00033-9	24/03/2023	31/03/2023	26,89241	KR 69A 61 28S	MADELENA	19	Parque	-74,15962331	4,591069695
19AN00033-8	24/03/2023	31/03/2023	3,39078	KR 69A 61 22S	MADELENA	19	Parque	-74,15963306	4,591138892
19AN00033-7	24/03/2023	31/03/2023	5,93324	KR 69A 61 28S	MADELENA	19	Parque	-74,15962912	4,591123735
19AN00033-6	24/03/2023	31/03/2023	3,95171	KR 69A 61 28S	MADELENA	19	Parque	-74,15962734	4,591108855
19AN00033-5	24/03/2023	31/03/2023	3,72549	KR 69A 61 34S	MADELENA	19	Parque	-74,15962001	4,591031644
19AN00033-4	24/03/2023	31/03/2023	2,11990	KR 69A 61 39S	MADELENA	19	Parque	-74,15969535	4,591012907
19AN00033-3	24/03/2023	31/03/2023	2,76270	KR 69A 61 33S	MADELENA	19	Parque	-74,15969885	4,59102399
19PQ00325	24/03/2023	31/03/2023	20,65260	DG 62 S 62A 02S	MADELENA	19	Parque	-74,15962202	4,590845053
19PQ00326	24/03/2023	31/03/2023	12,14869	DG 62 S 62A 02S	MADELENA	19	Parque	-74,15954506	4,590874914
19PQ00327	24/03/2023	31/03/2023	24,08307	DG 62 S 62A 02S	MADELENA	19	Parque	-74,15944059	4,590899702
19PQ00328	24/03/2023	31/03/2023	54,92557	DG 62 S 62A 02S	MADELENA	19	Parque	-74,15931733	4,590928983
19PQ00332	17/03/2023	23/03/2023	92,23536	CL 79C S 18L 50	EL TESORO	19	Parque	-74,14960123	4,537782486
19PQ00333	17/03/2023	23/03/2023	3019,65411	CL 81 S 18F 72	EL TESORO	19	Parque	-74,14744907	4,53674552
19PQ00334	17/03/2023	23/03/2023	1112,96831	KR 17D 81A 01 S	QUIBA URBANO	19	Parque	-74,14251568	4,53453794
19PQ00335	17/03/2023	23/03/2023	1190,39620	DG 71B S 18L 20	SAN RAFAEL	19	Parque	-74,14952311	4,547645979



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00336	17/03/2023	23/03/2023	261,68409	CL 71B S 20 00	LOS ALPES SUR	19	Parque	-74,15280959	4,545084005
19PQ00337	24/03/2023	31/03/2023	455,23982	AC 61 S 28 60	ARBORIZADORA BAJA	19	Parque	-74,14834381	4,570857614
19PQ00338	24/03/2023	31/03/2023	1320,02658	CL 59ABIS S 45 16	ARBORIZADORA BAJA	19	Parque	-74,15133738	4,574292261
19PQ00339	24/03/2023	31/03/2023	1453,90589	KR 48A 48A 02	LA CORUNA	19	Parque	-74,15273506	4,578024469
19PQ00340	1/03/2023	9/03/2023	1622,59299	CL 62 S -22	BARLOVENTO	19	Parque	-74,16644857	4,590904789
19PQ00341	1/03/2023	9/03/2023	7761,90128	TV 73J 62H 37 S	GALICIA	19	Parque	-74,17256829	4,588258908
19PQ00342	1/03/2023	9/03/2023	7627,05669	CL 62A S 74-09	GALICIA	19	Parque	-74,17219013	4,590818022
19PQ00343	1/03/2023	9/03/2023	58745,55729	CL 68BIS S 71D-03	EL PENON DEL CORTIJO	19	Parque	-74,16552331	4,584284342
19PQ00344	1/03/2023	9/03/2023	1023,39149	DG 70 S 73 00	SIERRA MORENA	19	Parque	-74,16669666	4,579261992
19PQ00345	1/03/2023	9/03/2023	2492,05012	DG 62G S 71B 43	LA VALVANERA	19	Parque	-74,16487035	4,589114358
19PQ00346	1/03/2023	9/03/2023	861,07738	CL 62CBIS S 71D 25	LA VALVANERA	19	Parque	-74,16533387	4,589916513
19PQ00347	10/03/2023	16/03/2023	15706,54114	DG 64A S 41A 15	LOS LAURELES II	19	Parque	-74,15399498	4,571780885
19PQ00348	24/03/2023	31/03/2023	249,85100	TV 34 58C 04 S	ARBORIZADORA BAJA	19	Parque	-74,1492011	4,57368007
19PQ00349	24/03/2023	31/03/2023	4120,41169	CL 58BIS S 41A 29	ARBORIZADORA BAJA	19	Parque	-74,14926795	4,574292014
19PQ00350	17/03/2023	23/03/2023	5611,69960	KR 18C 76A 40 S	CEDRITOS DEL SUR	19	Parque	-74,14532333	4,541572422
19PQ00351	1/03/2023	9/03/2023	995,35936	CL 63A S 71F 67	PERDOMO ALTO	19	Parque	-74,16598619	4,587377316
19PQ00352	17/03/2023	23/03/2023	838,98032	KR 17N 70A-37S	QUINTAS DEL SUR	19	Parque	-74,1420955	4,546365872
19PQ00353	17/03/2023	23/03/2023	264,10302	KR 17M 70A 37 S	QUINTAS DEL SUR	19	Parque	-74,14139641	4,545911873
19PQ00354	17/03/2023	23/03/2023	2524,67660	KR 17K 70A 42 S	SOTAVENTO	19	Parque	-74,14066237	4,545918599
19PQ00355	17/03/2023	23/03/2023	3561,07243	DG 64ABIS S 17G 68	GIBRALTAR SUR	19	Parque	-74,14127244	4,55419361
19PQ00356	24/03/2023	31/03/2023	437,04567	KR 66 60A 21S	MADELENA	19	Parque	-74,15689455	4,592015399
19PQ00357	24/03/2023	31/03/2023	6035,59012	KR 69B 61 37S	MADELENA	19	Parque	-74,15962804	4,589274605
19PQ00358	10/03/2023	16/03/2023	287,05841	KR 37C 63 00 S	LOS LAURELES II	19	Parque	-74,15147274	4,570899645
19PQ00359	1/03/2023	9/03/2023	626,00791	CL 61BIS S -07	LA PRIMAVERA I	19	Parque	-74,17374781	4,591275368
19PQ00360	1/03/2023	9/03/2023	922,32327	CL 62C S 74D 04	LA PRIMAVERA I	19	Parque	-74,17399694	4,590004185
19PQ00361	1/03/2023	9/03/2023	315,35527	DG 60 S 75D-02	LA PRIMAVERA I	19	Parque	-74,17652219	4,591743588
19PQ00362	10/03/2023	16/03/2023	73,29042	CL 64C S 25-13	CANDELARIA LA NUEVA	19	Parque	-74,1492015	4,567881983
19PQ00363	10/03/2023	16/03/2023	277,62057	KR 27 63A 01 S	EL SATELITE	19	Parque	-74,14932918	4,56937718
19PQ00364	10/03/2023	16/03/2023	182,49187	CL 64B S 36 15	CANDELARIA LA NUEVA	19	Parque	-74,1513543	4,569467633
19PQ00365	1/03/2023	9/03/2023	972,83593	DG 62G S 73 79	PERDOMO ALTO	19	Parque	-74,17001376	4,587268462
19PQ00366	17/03/2023	23/03/2023	543,59674	CL 68B S -41	COMPARTIR	19	Parque	-74,14937533	4,558306496
19PQ00367	17/03/2023	23/03/2023	248,39844	KR 19ABISB 64 09 S	MILLAN	19	Parque	-74,14457199	4,559371979
19PQ00368	17/03/2023	23/03/2023	11275,82591	KR 19BIS 66C 16 S	MILLAN	19	Parque	-74,14729853	4,558556586
19PQ00369	10/03/2023	16/03/2023	132,07519	CL 62A S 33 00	LOS LAURELES II	19	Parque	-74,15004153	4,570666797
19PQ00370	10/03/2023	16/03/2023	797,11339	CL 68C S 42B-16	ARBORIZADORA ALTA II	19	Parque	-74,15442131	4,571497142
19PQ00371	10/03/2023	16/03/2023	6640,29260	CL 68G S 44C 02	JERUSALEN	19	Parque	-74,15547257	4,573056513
19PQ00372	10/03/2023	16/03/2023	15319,37243	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Parque	-74,15514155	4,569775403
19PQ00373	10/03/2023	16/03/2023	1720,41446	KR 42 69N-03S	ARBORIZADORA ALTA	19	Parque	-74,15889279	4,568829687
19PQ00374	10/03/2023	16/03/2023	966,24201	TV 40 74A 08 S	LAS BRISAS	19	Parque	-74,16425298	4,56802398
19PQ00375	10/03/2023	16/03/2023	10941,65738	KR 37 73 51 S	ARBORIZADORA ALTA	19	Parque	-74,16337736	4,566043921
19PQ00377	24/03/2023	31/03/2023	6854,45223	CL 58 S 44 30	ARBORIZADORA BAJA	19	Parque	-74,14885864	4,574657806
19PQ00378	24/03/2023	31/03/2023	1432,33771	CL 59B S 43 17	ARBORIZADORA BAJA	19	Parque	-74,15238424	4,574015299
19PQ00379	24/03/2023	31/03/2023	2148,30519	KR 45A 59A 39 S	ARBORIZADORA BAJA	19	Parque	-74,15150818	4,576164108
19PQ00380	10/03/2023	16/03/2023	5617,98636	KR 23C 62B-04S	EL SATELITE	19	Parque	-74,14793172	4,568908422
19PQ00381	10/03/2023	16/03/2023	1024,86722	DG 69G S 48 96	BELLAVISTA	19	Parque	-74,15982108	4,573945192
19PQ00382	1/03/2023	9/03/2023	11213,37683	KR 71 68 15 S	SIERRA MORENA	19	Parque	-74,16270887	4,583458358
19PQ00383	1/03/2023	9/03/2023	7906,24287	DG 75 S 73L 20	SIERRA MORENA II	19	Parque	-74,1692945	4,57817139
19PQ00384	24/03/2023	31/03/2023	345,89898	CL 65 S -13	MEXICO	19	Parque	-74,13559467	4,553406215
19PQ00385	1/03/2023	9/03/2023	1636,38586	KR 73HBIS 69C 18 S	SIERRA MORENA	19	Parque	-74,16883367	4,580546253
19PQ00386	1/03/2023	9/03/2023	828,47613	CL 69C S 73I 20	SIERRA MORENA	19	Parque	-74,16963372	4,58046951
19PQ00387	1/03/2023	9/03/2023	1002,26440	TV 73DBIS 70 44 S	SIERRA MORENA	19	Parque	-74,16745411	4,579189519
19PQ00388	1/03/2023	9/03/2023	676,29165	TV 54 70 00 S	SIERRA MORENA	19	Parque	-74,16465794	4,575614388
19PQ00389	17/03/2023	23/03/2023	7845,45980	KR 16P 72 01 S	CASA DE TEJA	19	Parque	-74,13661301	4,542437576



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00390	17/03/2023	23/03/2023	1253,85186	CL 77A S 17B 07	SOTAVENTO	19	Parque	-74,13760194	4,541663809
19PQ00391	17/03/2023	23/03/2023	333,91620	KR 26BIS 76B 72S	CORDILLERA DEL SUR	19	Parque	-74,15468264	4,538789302
19PQ00393	24/03/2023	31/03/2023	309,83028	KR 19B 59A-15S	RONDA	19	Parque	-74,14005701	4,562852267
19PQ00394	10/03/2023	16/03/2023	856,73331	KR 20A -35S	SAN FRANCISCO	19	Parque	-74,14931531	4,562357298
19PQ00395	17/03/2023	23/03/2023	372,28095	KR 17 72 19 S	SOTAVENTO	19	Parque	-74,1383357	4,545031051
19PQ00396	17/03/2023	23/03/2023	364,23608	KR 17D 70A 20S	QUINTAS DEL SUR	19	Parque	-74,13904284	4,546332297
19PQ00397	17/03/2023	23/03/2023	1502,61040	TV 17ABIS 64 17 S	LUCERO ALTO	19	Parque	-74,13861361	4,554961879
19PQ00398	17/03/2023	23/03/2023	2487,43162	CL 70BIS S -12	QUINTAS DEL SUR	19	Parque	-74,13773842	4,547430149
19PQ00399	1/03/2023	9/03/2023	8326,23253	KR 71G 69 12 S	SIERRA MORENA	19	Parque	-74,16501821	4,581467797
19PQ00400	10/03/2023	16/03/2023	947,33759	KR 47B -46S	LAS BRISAS	19	Parque	-74,16432384	4,57321105
19PQ00401	10/03/2023	16/03/2023	100,02566	CL 72ABIS S 49-17	LA PRADERA	19	Parque	-74,16254339	4,575008726
19PQ00402	10/03/2023	16/03/2023	725,92633	CL 69GBIS S 45 21	JERUSALEN	19	Parque	-74,15861122	4,571239429
19PQ00403	1/03/2023	9/03/2023	1097,83037	KR 73B 69C 00 S	SIERRA MORENA	19	Parque	-74,16701929	4,580908041
19PQ00404	17/03/2023	23/03/2023	466,37942	CL 67A S 18N 08	SUMAPAZ	19	Parque	-74,14665363	4,553513813
19PQ00405	17/03/2023	23/03/2023	302,01592	DG 68A S 17B 11	LA ALAMEDA	19	Parque	-74,13742114	4,550173723
19PQ00407	17/03/2023	23/03/2023	9,98814	KR 17CBISA -12S	LA ALAMEDA	19	Parque	-74,13903578	4,54830866
19PQ00408	17/03/2023	23/03/2023	1610,56512	KR 18X -37S	JUAN PABLO II	19	Parque	-74,15089717	4,556764204
19PQ00409	10/03/2023	16/03/2023	148,75641	KR 23A 65B 79 S	SAN FRANCISCO	19	Parque	-74,14932254	4,56720763
19PQ00410	17/03/2023	23/03/2023	1922,39070	CL 64A S 18N-56	GIBRALTAR SUR	19	Parque	-74,14313896	4,555865796
19PQ00411	17/03/2023	23/03/2023	336,84454	KR 18NBISA 64D 33 S	GIBRALTAR SUR	19	Parque	-74,14376477	4,555638446
19PQ00412	24/03/2023	31/03/2023	10407,59080	CL 58B S 58B 02S	LA CORUNA	19	Parque	-74,15094673	4,578249014
19PQ00413	17/03/2023	23/03/2023	5877,28816	CL 69C S 18 27	BELLAVISTA LUCERO ALTO	19	Parque	-74,14425062	4,54816183
19PQ00415	1/03/2023	9/03/2023	5230,55297	CL 62B S 75C-43	MARIA CANO	19	Parque	-74,17644836	4,590064573
19PQ00416	1/03/2023	9/03/2023	1232,56464	KR 73F 63B02S	PERDOMO ALTO	19	Parque	-74,17024956	4,585758009
19PQ00417	17/03/2023	23/03/2023	649,57457	CL 70 S 20 53	VILLAS EL DIAMANTE	19	Parque	-74,15515058	4,548845651
19PQ00418	17/03/2023	23/03/2023	146,11868	KR 19ABISA 64-67S	MILLAN	19	Parque	-74,14510841	4,559340544
19PQ00419	24/03/2023	31/03/2023	43361,36532	CL 60A S 64 11	MADELENA	19	Parque	-74,15444245	4,592119966
19PQ00420	1/03/2023	9/03/2023	1152,27344	KR 73F 76A 12 S	CARACOLI	19	Parque	-74,1712289	4,57314649
19PQ00421	1/03/2023	9/03/2023	251,36063	CL 62F S 75H 05	MARIA CANO	19	Parque	-74,17684091	4,589046042
19PQ00422	1/03/2023	9/03/2023	6269,25811	CL 61C S 76C 99	LOS TRES REYES	19	Parque	-74,18102411	4,589490858
19PQ00425	1/03/2023	9/03/2023	13,01670	KR 75BBIS 62G 39 S	RINCON DE GALICIA	19	Parque	-74,17570914	4,588071029
19PQ00427	24/03/2023	31/03/2023	555,70617	CL 61 S 69B 00	MADELENA	19	Parque	-74,16032048	4,591233841
19PQ00428	24/03/2023	31/03/2023	5004,78260	KR 22C 58-38S	EL CHIRCAL SUR	19	Parque	-74,14320018	4,570811911
19PQ00429	1/03/2023	9/03/2023	3250,55012	CL 62G S 73I-10	GALICIA	19	Parque	-74,17083899	4,587415557
19PQ00430	1/03/2023	9/03/2023	2163,93057	CL 59A S 75F 04	LA ESTANCIA	19	Parque	-74,1769115	4,592788108
19PQ00431	1/03/2023	9/03/2023	287,81719	KR 73K 54B 16S	LA ESTANCIA	19	Parque	-74,17215252	4,593473457
19PQ00432	10/03/2023	16/03/2023	326,19697	CL 68C S 49A 04	VERONA	19	Parque	-74,15727392	4,577964642
19PQ00434	10/03/2023	16/03/2023	235,67979	CL 69B S 22-21	JUAN JOSE RONDON	19	Parque	-74,15395311	4,564924954
19PQ00435	10/03/2023	16/03/2023	55735,50799	KR 30 69L-15S	JUAN JOSE RONDON	19	Parque	-74,15621986	4,565509506
19PQ00436	24/03/2023	31/03/2023	51,45223	CL 60B S 17 73	MEISSEN	19	Parque	-74,13554686	4,560276117
19PQ00437	24/03/2023	31/03/2023	20,02469	CL 60A S - KR 18	MEISSEN	19	Parque	-74,13622977	4,560791769
19PQ00438	17/03/2023	23/03/2023	506,84586	CL 63B S -14	GIBRALTAR SUR	19	Parque	-74,14188815	4,556287391
19PQ00439	10/03/2023	16/03/2023	2825,01083	DG 73 S 40 80	ARBORIZADORA ALTA	19	Parque	-74,16241032	4,56741739
19PQ00440	10/03/2023	16/03/2023	630,78460	CL 62B S -39	EL SATELITE	19	Parque	-74,14737452	4,568421574
19PQ00441	1/03/2023	9/03/2023	20821,29734	CL 75A S 73 08	SIERRA MORENA II	19	Parque	-74,16798013	4,576300189
19PQ00442	1/03/2023	9/03/2023	2250,93946	CL 62C S 74D-30	LA PRIMAVERA I	19	Parque	-74,17442472	4,589836915
19PQ00443	1/03/2023	9/03/2023	1383,45594	TV 73DBIS 68A 33 S	ISMAEL PERDOMO	19	Parque	-74,16861612	4,582355344
19PQ00444	10/03/2023	16/03/2023	3116,76773	DG 69GBISA S -60	ARBORIZADORA ALTA I	19	Parque	-74,15574327	4,569349156
19PQ00445	10/03/2023	16/03/2023	742,71784	KR 41A -45S	ARBORIZADORA ALTA	19	Parque	-74,15895778	4,568301866
19PQ00446	10/03/2023	16/03/2023	4895,31588	TV 38 69J 31 S	ARBORIZADORA ALTA	19	Parque	-74,15790964	4,567880685
19PQ00447	10/03/2023	16/03/2023	17875,84890	TV 40C 40C 20	ARBORIZADORA ALTA	19	Parque	-74,15925346	4,567807918
19PQ00448	17/03/2023	23/03/2023	265,21820	KR 17GBIS 74 48 S	SOTAVENTO	19	Parque	-74,13892607	4,543361887
19PQ00449	1/03/2023	9/03/2023	1157,72310	CL 75A S 51 00	SIERRA MORENA	19	Parque	-74,16925507	4,577055661
19PQ00450	17/03/2023	23/03/2023	559,99805	CL 67BIS S -26	LA ALAMEDA	19	Parque	-74,13974456	4,550917689
19PQ00451	24/03/2023	31/03/2023	12060,62400	TV 49 59C 73 S	VERONA	19	Parque	-74,15517241	4,578737636
19PQ00452	24/03/2023	31/03/2023	608,07454	CL 60A S 44 11	ARBORIZADORA BAJA	19	Parque	-74,15272822	4,573764463
19PQ00453	24/03/2023	31/03/2023	610,51891	KR 68B 62A 02S	MADELENA	19	Parque	-74,15863762	4,590855844
19PQ00454	24/03/2023	31/03/2023	318,55354	KR 68C 60A 90S	MADELENA	19	Parque	-74,15900403	4,591400705
19PQ00455	10/03/2023	16/03/2023	19054,92354	KR 44B 75A 18 S	LAS BRISAS	19	Parque	-74,1658162	4,569124021
19PQ00456	17/03/2023	23/03/2023	3037,49294	KR 18V 64A-02S	COMPARTIR	19	Parque	-74,14552708	4,557608376



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00457	1/03/2023	9/03/2023	817,22946	TV 50 69D 19 S	SIERRA MORENA	19	Parque	-74,16310054	4,576509147
19PQ00458	10/03/2023	16/03/2023	84361,32554	CL 75C S 33-04	ARBORIZADORA ALTA	19	Parque	-74,16690904	4,56419902
19PQ00459	24/03/2023	31/03/2023	3334,41105	KR 16C 62 27 S	MEISSEN	19	Parque	-74,13600329	4,557678568
19PQ00460	1/03/2023	9/03/2023	5213,11529	CL 59A S 86 00	LA ESTANCIA	19	Parque	-74,17392944	4,593602462
19PQ00461	10/03/2023	16/03/2023	14,50962	KR 46 73C-08S	LAS BRISAS	19	Parque	-74,16464212	4,571277707
19PQ00463	10/03/2023	16/03/2023	202,17415	CL 62 S 38 02	LOS LAURELES II	19	Parque	-74,15231625	4,572438664
19PQ00464	1/03/2023	9/03/2023	386,76430	DG 60 S -10	LA PRIMAVERA I	19	Parque	-74,1751807	4,590888317
19PQ00465	10/03/2023	16/03/2023	674,22489	CL 73B S 38A-61	ARBORIZADORA ALTA	19	Parque	-74,16445363	4,567580181
19PQ00466	24/03/2023	31/03/2023	28,44404	KR 38 59A 00 S	ARBORIZADORA BAJA	19	Parque	-74,14960208	4,572597451
19PQ00467	24/03/2023	31/03/2023	648,00841	CL 59A S 38 06	ARBORIZADORA BAJA	19	Parque	-74,15044519	4,573798275
19PQ00468	24/03/2023	31/03/2023	44,95473	DG 60 S 32 15	ARBORIZADORA BAJA	19	Parque	-74,14897636	4,571361174
19PQ00469	24/03/2023	31/03/2023	1069,25538	KR 22J 58 08S	EL CHIRCAL SUR	19	Parque	-74,14482626	4,572280533
19PQ00470	24/03/2023	31/03/2023	174,88341	CL 58C S 23C-04	EL CHIRCAL SUR	19	Parque	-74,1459384	4,571746359
19PQ00471	1/03/2023	9/03/2023	726,32982	CL 60 S 75H 05	LA ESTANCIA	19	Parque	-74,17750389	4,592373551
19PQ00472	1/03/2023	9/03/2023	434,32976	CL 69 S 73A 27	EL PENON DEL CORTIJO	19	Parque	-74,16799148	4,582643506
19PQ00473	24/03/2023	31/03/2023	12166,40369	KR 22I 58-06S	EL CHIRCAL SUR	19	Parque	-74,1439165	4,572962719
19PQ00474	17/03/2023	23/03/2023	4157,59636	KR 16H MJ 93	CASA DE TEJA	19	Parque	-74,13535771	4,539881442
19PQ00475	17/03/2023	23/03/2023	670,52119	TV 18QBISC 61B 35 S	LUCERO ALTO	19	Parque	-74,14040189	4,559462818
19PQ00476	1/03/2023	9/03/2023	200,68596	KR 76 62D 09 S	LOS TRES REYES	19	Parque	-74,17858185	4,589687697
19PQ00477	10/03/2023	16/03/2023	16606,32731	DG 68I S -05	JUAN JOSE RONDON	19	Parque	-74,15210928	4,564511603
19PQ00478	17/03/2023	23/03/2023	2898,02233	CL 79BISB S 79 13 S	NACIONES UNIDAS	19	Parque	-74,14965578	4,539327009
19PQ00479	10/03/2023	16/03/2023	51,53350	AC 68 S 49D 51	VERONA	19	Parque	-74,15730241	4,579573866
19PQ00480	1/03/2023	9/03/2023	2593,28779	CL 62D S 72C-11	BARLOVENTO	19	Parque	-74,1680903	4,589493892
19PQ00481	1/03/2023	9/03/2023	1299,06488	DG 62G S 72C 75	BARLOVENTO	19	Parque	-74,16875542	4,588105888
19PQ00482	17/03/2023	23/03/2023	3637,26810	KR 16H MJ 93	EL MOCHUELO	19	Parque	-74,13537942	4,537929845
19PQ00483	1/03/2023	9/03/2023	300,46350	KR 52 69A 41 S	SIERRA MORENA	19	Parque	-74,1625281	4,577575634
19PQ00484	1/03/2023	9/03/2023	6727,90926	TV 54 74 44 S	SIERRA MORENA II	19	Parque	-74,16609585	4,575468579
19PQ00486	10/03/2023	16/03/2023	1900,74992	KR 43BBIS -41S	ARBORIZADORA ALTA II	19	Parque	-74,15481036	4,57198667
19PQ00487	10/03/2023	16/03/2023	422,63260	KR 43C 68F 15 S	ARBORIZADORA ALTA II	19	Parque	-74,15503316	4,572398324
19PQ00488	17/03/2023	23/03/2023	608,85698	CL 70F S 18P 40	VILLA GLORIA	19	Parque	-74,15270938	4,548909571
19PQ00489	1/03/2023	9/03/2023	4467,71991	CL 69B S 52 32	SIERRA MORENA	19	Parque	-74,16227286	4,577890393
19PQ00490	1/03/2023	9/03/2023	3170,19532	KR 76 62 17 S	LOS TRES REYES	19	Parque	-74,17889088	4,590010834
19PQ00491	1/03/2023	9/03/2023	1144,11453	CL 62F S 74I-16	MARIA CANO	19	Parque	-74,17496135	4,588755563
19PQ00492	1/03/2023	9/03/2023	247,96020	CL 62D S -64	GALICIA	19	Parque	-74,17314534	4,589836702
19PQ00493	17/03/2023	23/03/2023	1034,62907	KR 17MBIS 74A 28 S	QUIBA I	19	Parque	-74,14175728	4,543298883
19PQ00494	17/03/2023	23/03/2023	263,30740	DG 68 S 18D 54	BELLAVISTA LUCERO ALTO	19	Parque	-74,14604904	4,550261138
19PQ00495	17/03/2023	23/03/2023	125,43772	CL 69K S -34	VILLA GLORIA	19	Parque	-74,15299181	4,553357941
19PQ00497	24/03/2023	31/03/2023	4950,12180	AC 61 S 22B 50	EL CHIRCAL SUR	19	Parque	-74,14345681	4,567061463
19PQ00498	17/03/2023	23/03/2023	34337,85704	CL 74B S 27M 06	BELLA FLOR	19	Parque	-74,16273699	4,546308726
19PQ00499	17/03/2023	23/03/2023	11144,93100	KR 17HBIS 74B 66 S	QUIBA I	19	Parque	-74,13988172	4,541234157
19PQ00500	1/03/2023	9/03/2023	5781,63228	TV 70D 68 10S	EL ENSUENO	19	Parque	-74,16078847	4,584952729
19PQ00501	17/03/2023	23/03/2023	8056,47725	KR 18HBISA 80B 13	EL TESORO	19	Parque	-74,14809772	4,536394275
19PQ00502	24/03/2023	31/03/2023	10648,10029	AK 51 58A 17S	LA CORUNA	19	Parque	-74,15392565	4,580527395
19PQ00503	10/03/2023	16/03/2023	7826,54973	KR 29 68D-09S	VILLA CANDELARIA	19	Parque	-74,1523707	4,56612384
19PQ00504	10/03/2023	16/03/2023	249,41001	KR 26 69C-04S	JUAN JOSE RONDON	19	Parque	-74,15447186	4,565715172
19PQ00505	10/03/2023	16/03/2023	52,70814	CL 69A S -44	JUAN JOSE RONDON	19	Parque	-74,15339843	4,565214781
19PQ00506	1/03/2023	9/03/2023	2283,85162	CL 71BISA S 51-04	SIERRA MORENA	19	Parque	-74,16501006	4,575648353
19PQ00508	10/03/2023	16/03/2023	3160,84232	DG 69GBISA S 38 14	ARBORIZADORA ALTA II	19	Parque	-74,15459941	4,568629631
19PQ00509	10/03/2023	16/03/2023	2354,78876	KR 36 69D 68 S	ARBORIZADORA ALTA I	19	Parque	-74,15561749	4,566619668
19PQ00510	10/03/2023	16/03/2023	1496,00660	KR 35A 69D-18S	ARBORIZADORA ALTA I	19	Parque	-74,15474327	4,56774675
19PQ00511	10/03/2023	16/03/2023	6652,15099	KR 36 69D 68 S	ARBORIZADORA ALTA I	19	Parque	-74,15557593	4,567114821
19PQ00512	10/03/2023	16/03/2023	14381,01385	KR 34 69I 45 S	ARBORIZADORA ALTA I	19	Parque	-74,15638911	4,56704817
19PQ00513	10/03/2023	16/03/2023	236,70471	KR 42 74-04S	LAS MANAS	19	Parque	-74,16468746	4,567772079



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00514	10/03/2023	16/03/2023	2134,70781	CL 75A S 39-10	LAS MANAS	19	Parque	-74,16601649	4,567520878
19PQ00515	10/03/2023	16/03/2023	1157,57510	CL 74 S 37A 03	ARBORIZADORA ALTA	19	Parque	-74,16510239	4,566507465
19PQ00516	10/03/2023	16/03/2023	8544,50892	KR 38 68C 28 S	ARBORIZADORA ALTA II	19	Parque	-74,15346716	4,569626947
19PQ00517	10/03/2023	16/03/2023	4011,97251	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Parque	-74,15475561	4,570881926
19PQ00518	10/03/2023	16/03/2023	2149,12819	DG 69FBIS S 43 12	ARBORIZADORA ALTA I	19	Parque	-74,15679193	4,570457152
19PQ00519	10/03/2023	16/03/2023	504,75374	KR 40 69 00 S	ARBORIZADORA ALTA I	19	Parque	-74,15481034	4,56952783
19PQ00520	10/03/2023	16/03/2023	1164,05337	KR 45B -31S	ARBORIZADORA ALTA II	19	Parque	-74,1567293	4,572670303
19PQ00521	10/03/2023	16/03/2023	2092,19223	KR 45B 69-50S	ARBORIZADORA ALTA II	19	Parque	-74,15717983	4,572230218
19PQ00522	10/03/2023	16/03/2023	1473,26593	CL 78BIS S 36-51	LAS MANAS	19	Parque	-74,16839313	4,566842875
19PQ00523	10/03/2023	16/03/2023	2821,95627	CL 69M S 44A-37	ARBORIZADORA ALTA	19	Parque	-74,15826101	4,569773903
19PQ00525	24/03/2023	31/03/2023	34,07190	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Parque	-74,1501942	4,573537709
19PQ00526	24/03/2023	31/03/2023	530,47332	TV 42A 59B 01 S	ARBORIZADORA BAJA	19	Parque	-74,15159361	4,573830298
19PQ00527	24/03/2023	31/03/2023	3750,13707	TV 28 58C 44 S	ARBORIZADORA BAJA	19	Parque	-74,14788635	4,570658178
19PQ00528	24/03/2023	31/03/2023	421,46180	CL 58C S 45 04	ARBORIZADORA BAJA	19	Parque	-74,15045625	4,576169387
19PQ00529	24/03/2023	31/03/2023	1313,35077	CL 62BIS S 68 02	MADELENA	19	Parque	-74,15846043	4,591420206
19PQ00530	17/03/2023	23/03/2023	554,77497	KR 17H 70A 35 S	QUINTAS DEL SUR	19	Parque	-74,13987553	4,54611581
19PQ00531	1/03/2023	9/03/2023	335,68064	DG 60 S -11	MARIA CANO	19	Parque	-74,17709121	4,591680155
19PQ00532	1/03/2023	9/03/2023	1956,08764	CL 62K S 75J 21	LOS TRES REYES I	19	Parque	-74,17726975	4,586562385
19PQ00533	17/03/2023	23/03/2023	13203,84036	TV 18PBIS 69H 00 S	JUAN PABLO II	19	Parque	-74,1505949	4,551936236
19PQ00534	24/03/2023	31/03/2023	8914,57677	KR 68C 65 97 S	MADELENA	19	Parque	-74,15863655	4,586662773
19PQ00535	1/03/2023	9/03/2023	206,17925	CL 62F S 75L-24	LOS TRES REYES	19	Parque	-74,17818268	4,589102762
19PQ00536	17/03/2023	23/03/2023	1950,31256	DG 65D S 18P-42	COMPARTIR	19	Parque	-74,14543386	4,555380008
19PQ00537	17/03/2023	23/03/2023	2185,80482	DG 65BISA S 18Q-02	COMPARTIR	19	Parque	-74,14523961	4,556965924
19PQ00538	17/03/2023	23/03/2023	221,33840	DG 65BBIS S 18Q-98	COMPARTIR	19	Parque	-74,14625274	4,556184434
19PQ00539	17/03/2023	23/03/2023	352,63412	CL 65B S 18N-98	COMPARTIR	19	Parque	-74,14476274	4,555905475
19PQ00540	17/03/2023	23/03/2023	412,61784	CL 65D S -81	COMPARTIR	19	Parque	-74,14551963	4,555050071
19PQ00541	17/03/2023	23/03/2023	38,26351	CL 66A S 18Y-21	COMPARTIR	19	Parque	-74,1469693	4,558081629
19PQ00542	17/03/2023	23/03/2023	734,68669	CL 67D S -39	COMPARTIR	19	Parque	-74,14816852	4,558347781
19PQ00543	17/03/2023	23/03/2023	375,16707	KR 19BIS 64 99 S	MILLAN	19	Parque	-74,14546502	4,558564739
19PQ00544	17/03/2023	23/03/2023	53,23813	KR 18X 68B-35S	COMPARTIR	19	Parque	-74,14957704	4,557386963
19PQ00545	17/03/2023	23/03/2023	883,72753	TV 18U 68 11 S	JUAN PABLO II	19	Parque	-74,14969599	4,556988719
19PQ00546	17/03/2023	23/03/2023	288,67719	KR 18 18 12	QUIBA	19	Parque	-74,14248107	4,537548794
19PQ00547	1/03/2023	9/03/2023	98,26656	DG 58 S -71	PRIMAVERA II	19	Parque	-74,18211375	4,594262835
19PQ00548	1/03/2023	9/03/2023	15,01451	CL 59B S 77 23	PRIMAVERA II	19	Parque	-74,18094324	4,591756234
19PQ00549	1/03/2023	9/03/2023	295,02773	CL 59B S 77C 41	PRIMAVERA II	19	Parque	-74,18226768	4,591247124
19PQ00550	17/03/2023	23/03/2023	1599,23596	DG 93BBIS S 18H 76	LAGUNITAS URBANO	19	Parque	-74,14933315	4,506965382
19PQ00551	17/03/2023	23/03/2023	195,40962	CL 76A S 18 63	QUIBA I	19	Parque	-74,14290359	4,541643855
19PQ00552	17/03/2023	23/03/2023	1406,04842	CL 76A S 18 63	QUIBA I	19	Parque	-74,14311352	4,541461617
19PQ00553	17/03/2023	23/03/2023	1043,41115	CL 76A S 18 61	QUIBA	19	Parque	-74,14174694	4,539746728
19PQ00554	17/03/2023	23/03/2023	39,01218	KR 18QBISA 61 31 S	LUCERO ALTO	19	Parque	-74,13954349	4,560440621
19PQ00555	17/03/2023	23/03/2023	149,32937	TV 18QBISA 61A 29 S	LUCERO ALTO	19	Parque	-74,14005268	4,559955786
19PQ00556	17/03/2023	23/03/2023	495,32942	KR 18Q 61A 10 S	LUCERO ALTO	19	Parque	-74,13966748	4,559431412
19PQ00557	17/03/2023	23/03/2023	317,40511	KR 18PBISB 61A-30S	LUCERO ALTO	19	Parque	-74,13951894	4,559021607
19PQ00558	17/03/2023	23/03/2023	70,01830	KR 18Q 61C 20 S	LUCERO ALTO	19	Parque	-74,14064419	4,558759907
19PQ00559	17/03/2023	23/03/2023	13,51350	KR 18Q 61C-73S	LUCERO ALTO	19	Parque	-74,14110225	4,558387514
19PQ00560	17/03/2023	23/03/2023	2057,47024	KR 18PBISB 61D 98	LUCERO ALTO	19	Parque	-74,13935551	4,558555451
19PQ00561	17/03/2023	23/03/2023	282,62481	CL 63 S 18P 42	LUCERO ALTO	19	Parque	-74,14171513	4,557610236
19PQ00562	17/03/2023	23/03/2023	2367,41526	CL 63B S -73	GIBRALTAR SUR	19	Parque	-74,14133423	4,555829945
19PQ00563	17/03/2023	23/03/2023	217,83497	CL 62A S 18P 55	LUCERO ALTO	19	Parque	-74,14133474	4,558081207
19PQ00564	1/03/2023	9/03/2023	2843,70772	TV 63 68F 16 S	EL ENSUENO	19	Parque	-74,16091475	4,579952643
19PQ00565	1/03/2023	9/03/2023	9403,45101	CL 68F S 62 36	EL ENSUENO	19	Parque	-74,160397	4,581022964
19PQ00566	1/03/2023	9/03/2023	2574,15458	AC 68 S 51 25	EL ENSUENO	19	Parque	-74,15897797	4,581813091
19PQ00567	1/03/2023	9/03/2023	4802,84512	TV 70C 139	EL ENSUENO	19	Parque	-74,16060068	4,583489483
19PQ00568	10/03/2023	16/03/2023	417,15764	DG 68 S 37 01	LOS LAURELES II	19	Parque	-74,15249819	4,570485238
19PQ00569	10/03/2023	16/03/2023	1637,80386	KR 22H 64-63S	EL SATELITE	19	Parque	-74,14737154	4,566660274



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00570	10/03/2023	16/03/2023	722,31383	DG 65A S 23A-80	EL SATELITE	19	Parque	-74,14813196	4,567568973
19PQ00571	17/03/2023	23/03/2023	278,15220	DG 69ABIS S 18M-28	JUAN PABLO II	19	Parque	-74,14896229	4,552713293
19PQ00573	17/03/2023	23/03/2023	870,15090	KR 18RBIS 68-50S	JUAN PABLO II	19	Parque	-74,14898718	4,555424905
19PQ00577	10/03/2023	16/03/2023	25779,11498	CL 72A S 34A-08	ARBORIZADORA ALTA	19	Parque	-74,16226227	4,563998734
19PQ00578	1/03/2023	9/03/2023	1206,55235	KR 71C 62A 15 S	LA VALVANERA	19	Parque	-74,1653816	4,59028561
19PQ00579	1/03/2023	9/03/2023	1534,44281	CL 62A S 71D-36	LA VALVANERA	19	Parque	-74,16547261	4,590681114
19PQ00580	1/03/2023	9/03/2023	1210,43191	CL 61 S 71D-15	LA VALVANERA	19	Parque	-74,16535482	4,59106308
19PQ00581	10/03/2023	16/03/2023	329,70350	CL 68DBISA S 49F 07	VERONA	19	Parque	-74,15895511	4,57899812
19PQ00582	10/03/2023	16/03/2023	1449,19645	CL 68A S 48D 34	VERONA	19	Parque	-74,15628107	4,577745936
19PQ00583	10/03/2023	16/03/2023	1399,58854	CL 68A S 48 44	VERONA	19	Parque	-74,15574827	4,576847054
19PQ00584	10/03/2023	16/03/2023	312,75338	CL 68DBIS S 49A 13	VERONA	19	Parque	-74,15800851	4,57772844
19PQ00585	1/03/2023	9/03/2023	286,43770	DG 57Z S 74 02	LA ESTANCIA	19	Parque	-74,17271181	4,594302634
19PQ00586	17/03/2023	23/03/2023	3111,61431	KR 18 18 12	EL MINUTO DE MARIA	19	Parque	-74,14177351	4,536662064
19PQ00587	1/03/2023	9/03/2023	3735,93516	CL 62D S 73-70	GALICIA	19	Parque	-74,17006384	4,590387821
19PQ00588	17/03/2023	23/03/2023	107,74182	KR 27L 71H-46S	PARAISO QUIBA	19	Parque	-74,16200169	4,551121184
19PQ00589	17/03/2023	23/03/2023	701,72693	KR 27Q 71P 24 S	PARAISO QUIBA	19	Parque	-74,16426483	4,549372667
19PQ00590	17/03/2023	23/03/2023	2340,46396	CL 71P S 27P 08	PARAISO QUIBA	19	Parque	-74,16386582	4,550161803
19PQ00592	17/03/2023	23/03/2023	1367,10386	KR 18DBIS 91D 31 S	LAGUNITAS URBANO	19	Parque	-74,14680684	4,507778398
19PQ00593	17/03/2023	23/03/2023	698,09700	CL 71P S 27 20	EL MIRADOR	19	Parque	-74,15951769	4,548153209
19PQ00594	17/03/2023	23/03/2023	311,98668	CL 74A S 18 23	QUIBA I	19	Parque	-74,14297317	4,543388999
19PQ00595	17/03/2023	23/03/2023	79,37708	DG 74F S 18 63	QUIBA I	19	Parque	-74,14191493	4,542061685
19PQ00596	17/03/2023	23/03/2023	783,84484	KR 18H -35S	BELLAVISTA LUCERO ALTO	19	Parque	-74,14569374	4,549166299
19PQ00597	17/03/2023	23/03/2023	287,17504	CL 74A S 18 23	ESTRELLA DEL SUR	19	Parque	-74,143438	4,543842986
19PQ00598	1/03/2023	9/03/2023	1794,46717	KR 77 62D 90 S	LOS TRES REYES	19	Parque	-74,17989079	4,588810851
19PQ00599	1/03/2023	9/03/2023	309,55636	CL 62I S 76A 11	LOS TRES REYES I	19	Parque	-74,17884428	4,586910426
19PQ00600	1/03/2023	9/03/2023	59,54711	KR 77C 62C 58 S	LOS TRES REYES	19	Parque	-74,18136592	4,588941503
19PQ00601	1/03/2023	9/03/2023	1478,16548	CL 60A S 73C-20	GALICIA	19	Parque	-74,17059133	4,59204288
19PQ00602	17/03/2023	23/03/2023	3209,42516	CL 69JBIS S 18P-15	VILLAS EL DIAMANTE	19	Parque	-74,15368972	4,553177662
19PQ00603	17/03/2023	23/03/2023	298,37119	CL 70C S 18R 18	VILLAS EL DIAMANTE	19	Parque	-74,15354	4,549112153
19PQ00604	17/03/2023	23/03/2023	597,96600	TV 18R MJ 4	VILLAS EL DIAMANTE	19	Parque	-74,15427799	4,550187547
19PQ00605	17/03/2023	23/03/2023	1583,61338	TV 18NBISA 69R 48 S	VILLAS EL DIAMANTE	19	Parque	-74,15381176	4,550092981
19PQ00608	17/03/2023	23/03/2023	116,97502	KR 18GBISA 79C 43 S	NACIONES UNIDAS	19	Parque	-74,14775497	4,537839457
19PQ00609	17/03/2023	23/03/2023	111,50396	KR 18J 79A 30 S	EL TESORO	19	Parque	-74,14936522	4,538042577
19PQ00610	17/03/2023	23/03/2023	131,04552	CL 79C S 18L 50	EL TESORO	19	Parque	-74,14956512	4,537386044
19PQ00611	17/03/2023	23/03/2023	283,38225	KR 18J 79A 30 S	NACIONES UNIDAS	19	Parque	-74,14882485	4,538883152
19PQ00612	17/03/2023	23/03/2023	2775,02110	CL 81A S 19 68	EL MOCHUELO URBANO	19	Parque	-74,1521973	4,534369122
19PQ00613	17/03/2023	23/03/2023	1937,81801	CL 81A S 19 68	EL MOCHUELO URBANO	19	Parque	-74,15342041	4,533622434
19PQ00617	17/03/2023	23/03/2023	634,64517	KR 21 21 42	CORDILLERA DEL SUR	19	Parque	-74,15263652	4,540447021
19PQ00619	17/03/2023	23/03/2023	290,28527	KR 19 70H 22 S	VILLA GLORIA	19	Parque	-74,15296764	4,547955135
19PQ00621	17/03/2023	23/03/2023	922,60192	CL 70J S 18J 20	SAN RAFAEL	19	Parque	-74,14956327	4,54980823
19PQ00622	17/03/2023	23/03/2023	43,61847	KR 18Y -31S	JUAN PABLO II	19	Parque	-74,15075468	4,55713363
19PQ00623	17/03/2023	23/03/2023	549,53898	KR 18X -15S	JUAN PABLO II	19	Parque	-74,15031755	4,556933084
19PQ00626	1/03/2023	9/03/2023	1510,53514	KR 71 58 04S	RINCON DE LA VALVANERA	19	Parque	-74,16371067	4,594948165
19PQ00628	1/03/2023	9/03/2023	560,73211	KR 71 60 76S	RINCON DE LA VALVANERA	19	Parque	-74,1634109	4,591797812
19PQ00632	10/03/2023	16/03/2023	472,34368	DG 69D S 43-18	ARBORIZADORA ALTA II	19	Parque	-74,15708934	4,571123837
19PQ00633	10/03/2023	16/03/2023	1432,58498	CL 75 S 34 41	ARBORIZADORA ALTA	19	Parque	-74,16646947	4,564681411
19PQ00634	10/03/2023	16/03/2023	724,26956	CL 73C S -32	ARBORIZADORA ALTA	19	Parque	-74,16591065	4,564519872
19PQ00635	10/03/2023	16/03/2023	1626,46649	CL 73B S 34A-39	ARBORIZADORA ALTA	19	Parque	-74,16524549	4,564415176
19PQ00636	10/03/2023	16/03/2023	661,20829	KR 36 69D 68 S	ARBORIZADORA ALTA I	19	Parque	-74,15543073	4,567929631
19PQ00637	10/03/2023	16/03/2023	822,42186	KR 44 69G 54 S	ARBORIZADORA ALTA I	19	Parque	-74,15757784	4,569977916
19PQ00638	10/03/2023	16/03/2023	1144,11395	CL 72BBIS S 33-23	ARBORIZADORA ALTA	19	Parque	-74,16344326	4,563116992
19PQ00639	10/03/2023	16/03/2023	517,93152	DG 72F S 33-56	ARBORIZADORA ALTA	19	Parque	-74,16406826	4,562769256



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00640	10/03/2023	16/03/2023	888,77528	CL 68J S 20F 02	JUAN JOSE RONDON	19	Parque	-74,15252474	4,562765692
19PQ00641	17/03/2023	23/03/2023	2513,15394	CL 61BBIS S 18T 01	LUCERO ALTO	19	Parque	-74,14113371	4,559579932
19PQ00642	17/03/2023	23/03/2023	1179,52510	CL 62BIS S 18R 29	LUCERO ALTO	19	Parque	-74,14133719	4,558578456
19PQ00643	17/03/2023	23/03/2023	625,51625	KR 16P 72 01 S	SOTAVENTO	19	Parque	-74,13608858	4,544538827
19PQ00644	17/03/2023	23/03/2023	1414,38479	KR 18B 78A 02 S	QUIBA	19	Parque	-74,1430672	4,538370229
19PQ00650	17/03/2023	23/03/2023	232,97013	CL 80 S 16T 12	EL MOCHUELO	19	Parque	-74,1381813	4,538053392
19PQ00651	17/03/2023	23/03/2023	25,79871	CL 77A S 17B 07	EL MOCHUELO	19	Parque	-74,13653644	4,539115503
19PQ00656	24/03/2023	31/03/2023	614,45106	KR 68B 62A 01S	MADELENA	19	Parque	-74,15911805	4,590437121
19PQ00657	24/03/2023	31/03/2023	614,29895	KR 68C 62B 00S	MADELENA	19	Parque	-74,15889148	4,590122849
19PQ00658	24/03/2023	31/03/2023	3322,34047	CL 62B S 68C 01	MADELENA	19	Parque	-74,15845549	4,589895723
19PQ00659	24/03/2023	31/03/2023	411,10824	CL 65 S 65 19	MADELENA	19	Parque	-74,15976604	4,587576368
19PQ00660	24/03/2023	31/03/2023	568,84533	CL 62 S 64B 24	MADELENA	19	Parque	-74,15581609	4,59158979
19PQ00663	10/03/2023	16/03/2023	1017,61942	KR 32 72B 04 S	ARBORIZADORA ALTA	19	Parque	-74,16315043	4,562437966
19PQ00664	1/03/2023	9/03/2023	498,62335	KR 73 57R 06 S	BARLOVENTO	19	Parque	-74,16842958	4,59535151
19PQ00665	1/03/2023	9/03/2023	2530,16914	KR 76CBIS 62G 40S	LOS TRES REYES I	19	Parque	-74,17997231	4,588120856
19PQ00667	17/03/2023	23/03/2023	338,74237	KR 19 77 24 S	CORDILLERA DEL SUR	19	Parque	-74,15123854	4,540046136
19PQ00668	10/03/2023	16/03/2023	1611,36011	CL 68F S 46 01	JERUSALEN	19	Parque	-74,15609692	4,574199637
19PQ00669	24/03/2023	31/03/2023	448,21890	DG 61 S 69A 01	MADELENA	19	Parque	-74,15943544	4,590994
19PQ00670	24/03/2023	31/03/2023	912,10522	CL 59A S 64B 10	MADELENA	19	Parque	-74,1556337	4,593740908
19PQ00671	17/03/2023	23/03/2023	656,81379	KR 18H 91C-13S	LAGUNITAS URBANO	19	Parque	-74,14815534	4,507986288
19PQ00672	17/03/2023	23/03/2023	338,17782	KR 18H 89 04 S	LAGUNITAS URBANO	19	Parque	-74,1479453	4,510334343
19PQ00674	17/03/2023	23/03/2023	137,60351	CL 64 S 18L-36	GIBRALTAR SUR	19	Parque	-74,14163263	4,55514321
19PQ00675	17/03/2023	23/03/2023	842,76001	KR 18K 63D 20 S	GIBRALTAR SUR	19	Parque	-74,14103505	4,554505553
19PQ00676	1/03/2023	9/03/2023	320,80961	TV 73F 66 50S	ISMAEL PERDOMO	19	Parque	-74,17028258	4,58328213
19PQ00677	17/03/2023	23/03/2023	185,24145	CL 73DBISA S 27A 07	BELLA FLOR	19	Parque	-74,16177971	4,544256375
19PQ00678	17/03/2023	23/03/2023	352,07774	KR 26F 72D 34 S	BELLA FLOR	19	Parque	-74,15933455	4,546221262
19PQ00679	17/03/2023	23/03/2023	2037,58891	KR 27A -28S	BELLA FLOR	19	Parque	-74,16059802	4,546460761
19PQ00680	17/03/2023	23/03/2023	245,86960	KR 26G 72G 03 S	BELLA FLOR	19	Parque	-74,15967494	4,545696334
19PQ00681	17/03/2023	23/03/2023	228,44052	TV 26CBISB 75B 11S	LA TORRE	19	Parque	-74,16238206	4,540560106
19PQ00682	17/03/2023	23/03/2023	1278,71849	TV 26CBIS 75C 57S	LA TORRE	19	Parque	-74,16144942	4,54016832
19PQ00685	1/03/2023	9/03/2023	67,41890	CL 62G S 73I-10	GALICIA	19	Parque	-74,17168304	4,589029919
19PQ00686	1/03/2023	9/03/2023	338,48291	DG 60A S 75K 14	PRIMAVERA II	19	Parque	-74,17835974	4,59158693
19PQ00687	24/03/2023	31/03/2023	1117,31777	CL 58A S -57	EL CHIRCAL SUR	19	Parque	-74,14254042	4,570847839
19PQ00688	10/03/2023	16/03/2023	370,19532	CL 68H S 20 28	JUAN JOSE RONDON	19	Parque	-74,15157939	4,561041828
19PQ00691	17/03/2023	23/03/2023	10359,44917	KR 26C 72D 25 S	BELLA FLOR SUR	19	Parque	-74,15784516	4,546373148
19PQ00692	24/03/2023	31/03/2023	1328,84219	CL 59 S 22B-01	EL CHIRCAL SUR	19	Parque	-74,14379342	4,569696678
19PQ00693	1/03/2023	9/03/2023	18050,92307	TV 58 -71S	SIERRA MORENA	19	Parque	-74,16188324	4,578378896
19PQ00694	1/03/2023	9/03/2023	14719,75527	TV 60 69D 40 S	SIERRA MORENA	19	Parque	-74,16538713	4,580193575
19PQ00695	1/03/2023	9/03/2023	380,03585	TV 73B 70 99 S	SIERRA MORENA	19	Parque	-74,16701611	4,578572697
19PQ00696	1/03/2023	9/03/2023	2144,43587	KR 73K 69B 00 S	SIERRA MORENA	19	Parque	-74,17002176	4,579504716
19PQ00697	1/03/2023	9/03/2023	4939,30464	TV 58 75B 15 S	SIERRA MORENA	19	Parque	-74,16889395	4,574844119
19PQ00698	1/03/2023	9/03/2023	32492,38697	CL 76BIS S 73F 10	SIERRA MORENA	19	Parque	-74,16853512	4,573549327
19PQ00699	1/03/2023	9/03/2023	2256,21183	TV 73HBIS 75A 05 S	SIERRA MORENA	19	Parque	-74,17077595	4,577572606
19PQ00700	17/03/2023	23/03/2023	126,81419	CL 93A S 18B 01	LAGUNITAS URBANO	19	Parque	-74,14540408	4,506919199
19PQ00701	17/03/2023	23/03/2023	324,32069	KR 18R 71L 05 S	VILLAS EL DIAMANTE	19	Parque	-74,15343924	4,549449369
19PQ00702	1/03/2023	9/03/2023	3043,20255	CL 57Z S 75D 27S	LA ESTANCIA	19	Parque	-74,17713113	4,594382386
19PQ00703	1/03/2023	9/03/2023	943,37255	CL 57Z S 75D 36 S	LA ESTANCIA	19	Parque	-74,17739876	4,595135456
19PQ00704	1/03/2023	9/03/2023	3669,97639	CL 62A S 70G 18	LA VALVANERA	19	Parque	-74,16425247	4,590558144
19PQ00705	24/03/2023	31/03/2023	828,47751	CL 59C S 52 48	ATLANTA	19	Parque	-74,15541992	4,582373828
19PQ00706	24/03/2023	31/03/2023	2571,56408	KR 22 59A-43S	RONDA	19	Parque	-74,1423185	4,568088526
19PQ00707	10/03/2023	16/03/2023	79,85582	CL 68B S 46A 80	VERONA	19	Parque	-74,15587153	4,575955916
19PQ00708	1/03/2023	9/03/2023	9311,88048	TV 73GBISA 75B 60 S	SIERRA MORENA	19	Parque	-74,17023736	4,576174292
19PQ00710	1/03/2023	9/03/2023	10643,95019	TV 55 74 80 S	SIERRA MORENA II	19	Parque	-74,16670575	4,57493591
19PQ00711	1/03/2023	9/03/2023	784,59801	CL 57Z S 75D 85S	LA ESTANCIA	19	Parque	-74,17816183	4,594424942
19PQ00712	10/03/2023	16/03/2023	5967,53196	CL 68DBIS S 30A-26	VILLA CANDELARIA	19	Parque	-74,15196843	4,566802444
19PQ00713	24/03/2023	31/03/2023	1757,72515	CL 59 S 65 98	ATLANTA	19	Parque	-74,15557009	4,587866699
19PQ00714	1/03/2023	9/03/2023	3599,95042	AC 57R S 70C 91	RINCON DE LA VALVANERA	19	Parque	-74,16322152	4,594760183
19PQ00716	24/03/2023	31/03/2023	5715,17550	CL 59C S 60 70	ATLANTA	19	Parque	-74,15510982	4,584209876
19PQ00717	24/03/2023	31/03/2023	7328,78382	DG 62 S 20 42	RONDA	19	Parque	-74,14147534	4,564749602
19PQ00718	1/03/2023	9/03/2023	797,33806	CL 68D S 71G-05	SIERRA MORENA	19	Parque	-74,16428919	4,583109542
19PQ00719	1/03/2023	9/03/2023	984,37008	TV 73C 75C 08 S	CARACOLI	19	Parque	-74,17058993	4,574410282
19PQ00725	1/03/2023	9/03/2023	380,63955	CL 62K S 75H 04	RINCON DE GALICIA	19	Parque	-74,17651372	4,587241735
19PQ00726	24/03/2023	31/03/2023	19051,79498	CL 60A S 64 11	ISLA DEL SOL	19	Parque	-74,1524827	4,59256662
19PQ00730	10/03/2023	16/03/2023	93,82989	KR 20BBIS 68C-17S	JUAN JOSE RONDON	19	Parque	-74,15098442	4,561941742



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00731	10/03/2023	16/03/2023	2748,87721	CL 70B S -09	ARBORIZADORA ALTA	19	Parque	-74,16131332	4,566750473
19PQ00734	1/03/2023	9/03/2023	780,97668	TV 51 75A 85 S	SIERRA MORENA	19	Parque	-74,16763789	4,57364688
19PQ00735	1/03/2023	9/03/2023	337,48134	CL 75A S 73L 30	SIERRA MORENA	19	Parque	-74,17103909	4,578346955
19PQ00737	17/03/2023	23/03/2023	416,75647	CL 69T S 18J 02	JUAN PABLO II	19	Parque	-74,15018794	4,551650182
19PQ00738	17/03/2023	23/03/2023	375,55736	DG 69CBIS S 18L-98	JUAN PABLO II	19	Parque	-74,14973656	4,551900796
19PQ00739	17/03/2023	23/03/2023	860,72606	DG 69D S 18M 98	JUAN PABLO II	19	Parque	-74,15072431	4,553432271
19PQ00740	17/03/2023	23/03/2023	230,12088	TV 18PBIS 69H 00 S	JUAN PABLO II	19	Parque	-74,15081918	4,554072689
19PQ00741	17/03/2023	23/03/2023	559,61472	KR 16H MJ 93	CASA DE TEJA	19	Parque	-74,13405094	4,540428716
19PQ00744	1/03/2023	9/03/2023	4947,26376	AC 68 S 70D 11	EL ENSUENO	19	Parque	-74,16081582	4,585698707
19PQ00745	1/03/2023	9/03/2023	7710,39748	KR 73 57R 75 S	GALICIA	19	Parque	-74,16959029	4,593981833
19PQ00746	24/03/2023	31/03/2023	2277,55364	CL 59 S 65 51	ATLANTA	19	Parque	-74,15524515	4,586591448
19PQ00749	17/03/2023	23/03/2023	1254,73058	KR 16H MJ 93	CASA DE TEJA	19	Parque	-74,13449188	4,540959868
19PQ00750	24/03/2023	31/03/2023	3095,83527	AK 70C 60 44	RAFAEL ESCAMILLA	19	Parque	-74,15905305	4,593056932
19PQ00751	24/03/2023	31/03/2023	2252,77040	CL 60 S 68B 23	RAFAEL ESCAMILLA	19	Parque	-74,15943564	4,592453262
19PQ00752	1/03/2023	9/03/2023	10700,49008	KR 70D 66 90 S	EL ENSUENO	19	Parque	-74,16195329	4,58551309
19PQ00753	1/03/2023	9/03/2023	3887,46751	KR 71G 69 12 S	SIERRA MORENA	19	Parque	-74,16317628	4,583108805
19SV00001	1/03/2023	9/03/2023	150,40033	CL 57Z S 75B 03	LA ESTANCIA	19	Separador Vial	-74,17594251	4,594828176
19SV00002	1/03/2023	9/03/2023	106,59730	CL 59A S 86 00	LA ESTANCIA	19	Separador Vial	-74,17431976	4,594423476
19SV00003	24/03/2023	31/03/2023	3259,62550	AK 70C 57R 15 S	RINCON DE LA VALVANERA	19	Separador Vial	-74,16188059	4,595411866
19SV00004	24/03/2023	31/03/2023	5516,01129	AK 70C 57R 42	RAFAEL ESCAMILLA	19	Separador Vial	-74,16160354	4,59269828
19SV00006	1/03/2023	9/03/2023	67,73625	CL 60A S -17	LA PRIMAVERA I	19	Separador Vial	-74,17376446	4,591859882
19SV00007	1/03/2023	9/03/2023	67,73625	CL 60A S 74C 15	LA ESTANCIA	19	Separador Vial	-74,17376209	4,591948411
19SV00008	24/03/2023	31/03/2023	182,33550	CL 62B S 70 00	MADELENA	19	Separador Vial	-74,16080621	4,589968697
19SV00009	24/03/2023	31/03/2023	38,89140	KR 68B 62A 02S	MADELENA	19	Separador Vial	-74,15879587	4,590750627
19SV00010	24/03/2023	31/03/2023	92,47485	KR 68B 62A 01S	MADELENA	19	Separador Vial	-74,15885798	4,590507051
19SV00011	24/03/2023	31/03/2023	548,58069	CL 62A S 68C 00 S	MADELENA	19	Separador Vial	-74,15838122	4,590561668
19SV00012	24/03/2023	31/03/2023	818,96039	CL 58 S 66 79	RAFAEL ESCAMILLA	19	Separador Vial	-74,15787673	4,594152228
19SV00013	24/03/2023	31/03/2023	129,19649	KR 67 60A 19S	MADELENA	19	Separador Vial	-74,15768476	4,592274613
19SV00014	24/03/2023	31/03/2023	10,07976	KR 67 60B 04S	MADELENA	19	Separador Vial	-74,15766108	4,592043528
19SV00015	24/03/2023	31/03/2023	127,50085	KR 67 60B 25S	MADELENA	19	Separador Vial	-74,15763776	4,59181911
19SV00016	24/03/2023	31/03/2023	227,51434	KR 67 62 01S	MADELENA	19	Separador Vial	-74,15756521	4,591121281
19SV00017	24/03/2023	31/03/2023	3,23926	AK 70C 62G 09 S	PERDOMO ALTO	19	Separador Vial	-74,16129181	4,589800485
19SV00018	24/03/2023	31/03/2023	26,81083	AK 70C 62G 11 S	PERDOMO ALTO	19	Separador Vial	-74,1612859	4,589704132
19SV00019	24/03/2023	31/03/2023	22,42970	AK 70C 62G 13 S	PERDOMO ALTO	19	Separador Vial	-74,16124713	4,589690093
19SV00020	24/03/2023	31/03/2023	42,81490	AK 70C 63 21 S	EL ENSUENO	19	Separador Vial	-74,16124117	4,589514832
19SV00021	24/03/2023	31/03/2023	766,24198	AK 70C 63 39 S	EL ENSUENO	19	Separador Vial	-74,16119864	4,588891061
19SV00022	24/03/2023	31/03/2023	1188,35098	DG 67A S 64A 99	MADELENA	19	Separador Vial	-74,1610652	4,587842803
19SV00023	24/03/2023	31/03/2023	1802,81977	TV 70DBIS 67A 94S	EL ENSUENO	19	Separador Vial	-74,16007081	4,585747862
19SV00024	24/03/2023	31/03/2023	2624,09661	AC 68 S 69 50	EL ENSUENO	19	Separador Vial	-74,15916134	4,583867463
19SV00025	24/03/2023	31/03/2023	2224,61228	AC 68 S 51 60	EL ENSUENO	19	Separador Vial	-74,15816262	4,581895772
19SV00026	24/03/2023	31/03/2023	1175,33161	AC 68 S 70D 95	EL ENSUENO	19	Separador Vial	-74,16068395	4,587014643
19SV00027	24/03/2023	31/03/2023	572,15188	CL 59C S 49D 11	VERONA	19	Separador Vial	-74,15696648	4,579626798
19SV00028	24/03/2023	31/03/2023	593,95857	CL 59C S 49D 11	VERONA	19	Separador Vial	-74,15670067	4,579136892
19SV00029	24/03/2023	31/03/2023	527,30160	CL 59C S 49D 11	VERONA	19	Separador Vial	-74,15639712	4,578592559
19SV00030	24/03/2023	31/03/2023	2771,05152	AK 51 59C 75 S	LA CORUNA	19	Separador Vial	-74,15420458	4,581030572
19SV00031	24/03/2023	31/03/2023	467,60698	CL 58BIS S 49A 99	LA CORUNA	19	Separador Vial	-74,15079842	4,580389825
19SV00032	24/03/2023	31/03/2023	80,66016	KR 38 59B 00 S	ARBORIZADORA BAJA	19	Separador Vial	-74,14976765	4,57249859
19SV00033	24/03/2023	31/03/2023	252,88466	CL 68A S 48D 34	VERONA	19	Separador Vial	-74,15597683	4,577745223
19SV00034	24/03/2023	31/03/2023	895,76838	CL 68A S 48 44	VERONA	19	Separador Vial	-74,15566848	4,577191334
19SV00035	24/03/2023	31/03/2023	148,34737	CL 68A S 48 44	VERONA	19	Separador Vial	-74,15543527	4,576755052
19SV00036	24/03/2023	31/03/2023	509,39587	KR 47 67 92	VERONA	19	Separador Vial	-74,15528407	4,576475418
19SV00037	24/03/2023	31/03/2023	48,63053	KR 47 67 92	VERONA	19	Separador Vial	-74,15492905	4,57578868
19SV00038	10/03/2023	16/03/2023	1105,60072	AK 51 68 95	EL ENSUENO	19	Separador Vial	-74,15936209	4,580148572
19SV00039	1/03/2023	9/03/2023	23,08686	CL 68F S 51 97	EL ENSUENO	19	Separador Vial	-74,16039813	4,580089362
19SV00040	1/03/2023	9/03/2023	855,96336	CL 68F S 62 36	EL ENSUENO	19	Separador Vial	-74,16101474	4,580837569
19SV00041	1/03/2023	9/03/2023	365,19488	AC 68 S 69 01	EL ENSUENO	19	Separador Vial	-74,159112	4,582692386
19SV00042	24/03/2023	31/03/2023	138,91190	KR 47 67 92	VERONA	19	Separador Vial	-74,15481021	4,575636671
19SV00043	24/03/2023	31/03/2023	2166,47010	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Separador Vial	-74,15395957	4,574410787
19SV00044	24/03/2023	31/03/2023	597,47179	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Separador Vial	-74,15280123	4,573354429
19SV00045	24/03/2023	31/03/2023	661,71654	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Separador Vial	-74,15232695	4,572990807
19SV00046	24/03/2023	31/03/2023	710,22467	KR 45B 60A 50 S	LOS LAURELES II	19	Separador Vial	-74,15175986	4,572605288



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19SV00047	24/03/2023	31/03/2023	1018,23395	KR 45B 60A 50 S	LOS LAURELES II	19	Separador Vial	-74,15059382	4,571789053
19SV00048	24/03/2023	31/03/2023	502,72801	KR 45B 60A 50 S	LOS LAURELES II	19	Separador Vial	-74,14997988	4,571375351
19SV00049	24/03/2023	31/03/2023	984,94823	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Separador Vial	-74,14941553	4,570987683
19SV00050	24/03/2023	31/03/2023	1312,75641	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Separador Vial	-74,14852745	4,570374186
19SV00051	24/03/2023	31/03/2023	236,86369	KR 45B 60A 50 S	EL CHIRCAL SUR	19	Separador Vial	-74,14779829	4,569878059
19SV00052	24/03/2023	31/03/2023	88,40983	KR 23D 60A-36S	EL CHIRCAL SUR	19	Separador Vial	-74,14759276	4,569741648
19SV00053	24/03/2023	31/03/2023	157,86890	KR 23D 60A-36S	EL CHIRCAL SUR	19	Separador Vial	-74,14749068	4,56967051
19SV00054	24/03/2023	31/03/2023	226,27009	KR 45A 58C 00 S	ARBORIZADORA BAJA	19	Separador Vial	-74,14992931	4,574440492
19SV00055	24/03/2023	31/03/2023	95,63312	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Separador Vial	-74,14984626	4,574226636
19SV00056	24/03/2023	31/03/2023	99,82894	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Separador Vial	-74,14976763	4,574142281
19SV00057	24/03/2023	31/03/2023	29,19492	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Separador Vial	-74,14989527	4,574104948
19SV00058	24/03/2023	31/03/2023	482,47565	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Separador Vial	-74,15014197	4,573974194
19SV00059	24/03/2023	31/03/2023	139,70047	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Separador Vial	-74,15041739	4,573476544
19SV00060	24/03/2023	31/03/2023	653,21082	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Separador Vial	-74,14936476	4,574042574
19SV00061	24/03/2023	31/03/2023	497,36644	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Separador Vial	-74,14854178	4,57345395
19SV00062	24/03/2023	31/03/2023	1649,58725	TV 64 63 25 S	EL ENSUENO	19	Separador Vial	-74,15727364	4,583328184
19SV00063	1/03/2023	9/03/2023	131,26520	DG 69C S 50 00	SIERRA MORENA	19	Separador Vial	-74,16407561	4,576899282
19SV00064	1/03/2023	9/03/2023	16,47180	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial	-74,16693279	4,57718285
19SV00065	1/03/2023	9/03/2023	68,51113	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial	-74,16654259	4,576592563
19SV00066	1/03/2023	9/03/2023	58,99752	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial	-74,16590869	4,575981109
19SV00067	1/03/2023	9/03/2023	54,14346	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial	-74,1654205	4,575316281
19SV00068	1/03/2023	9/03/2023	20,18423	DG 73C S 50 00	SIERRA MORENA	19	Separador Vial	-74,16509131	4,574859392
19SV00069	10/03/2023	16/03/2023	9,26416	KR 37 75-99S	ARBORIZADORA ALTA	19	Separador Vial	-74,16667487	4,566579635
19SV00070	10/03/2023	16/03/2023	61,33741	CL 68C S 42B-16	LOS LAURELES II	19	Separador Vial	-74,15432725	4,571631997
19SV00071	24/03/2023	31/03/2023	13595,29602	AC 57R S 67-90	OLARTE	19	Separador Vial	-74,16623244	4,596073068
19SV00074	24/03/2023	31/03/2023	416,79784	AC 57R S 66 14	GUADALUPE	19	Separador Vial	-74,15856824	4,59611882
19SV00075	24/03/2023	31/03/2023	337,33731	KR 67 57R 60 S	GUADALUPE	19	Separador Vial	-74,1577246	4,59619456
19SV00076	24/03/2023	31/03/2023	697,01630	AC 57R S 63 27	MADELENA	19	Separador Vial	-74,15534228	4,596413925
19SV00077	24/03/2023	31/03/2023	350,05581	AC 57R S 63 99	GUADALUPE	19	Separador Vial	-74,15431391	4,596426335
19SV00078	10/03/2023	16/03/2023	337,06586	TV 40 74A 08 S	LA PRADERA	19	Separador Vial	-74,16296644	4,568488025
19SV00079	10/03/2023	16/03/2023	34,61245	TV 40 74A 08 S	LA PRADERA	19	Separador Vial	-74,16320315	4,568255746
19SV00080	10/03/2023	16/03/2023	1084,37799	CL 72F S 34-29	ARBORIZADORA ALTA	19	Separador Vial	-74,16369404	4,563638072
19SV00081	10/03/2023	16/03/2023	111,35751	DG 72BBIS S 34A-11	ARBORIZADORA ALTA	19	Separador Vial	-74,16342865	4,563471525
19SV00082	10/03/2023	16/03/2023	61,07457	CL 72F S 34A 35	ARBORIZADORA ALTA	19	Separador Vial	-74,16355951	4,56390744
19SV00083	24/03/2023	31/03/2023	61,18330	AC 57R S 63 99	GUADALUPE	19	Separador Vial	-74,15381764	4,596325849
19SV00084	24/03/2023	31/03/2023	171,02056	AC 57R S 63 99	GUADALUPE	19	Separador Vial	-74,15386784	4,596226466
19SV00085	24/03/2023	31/03/2023	125,42111	AC 57R S 63 99	GUADALUPE	19	Separador Vial	-74,15341524	4,596098112
19SV00086	24/03/2023	31/03/2023	234,85899	CL 59 S 22B-89	EL CHIRCAL SUR	19	Separador Vial	-74,14471989	4,570377351
19SV00087	24/03/2023	31/03/2023	189,20902	CL 59 S 22G-11	EL CHIRCAL SUR	19	Separador Vial	-74,14480669	4,570433459
19SV00088	24/03/2023	31/03/2023	1781,26849	AC 61 S 22B 80	EL CHIRCAL SUR	19	Separador Vial	-74,14554581	4,568338171
19SV00089	24/03/2023	31/03/2023	1168,47146	KR 22J 60A-37S	EL CHIRCAL SUR	19	Separador Vial	-74,14666443	4,569098692
19SV00090	24/03/2023	31/03/2023	2172,49299	AC 61 S 22B 02	RONDA	19	Separador Vial	-74,14379474	4,567126567
19SV00091	24/03/2023	31/03/2023	613,92071	AC 61 S 20C-03	RONDA	19	Separador Vial	-74,14244925	4,566665969
19SV00092	24/03/2023	31/03/2023	202,55690	AC 61 S 20 85	RONDA	19	Separador Vial	-74,14147439	4,566807813
19SV00093	24/03/2023	31/03/2023	712,83669	DG 62 S 20B 27	LAS ACACIAS	19	Separador Vial	-74,14276773	4,564664102
19SV00095	24/03/2023	31/03/2023	2397,31665	AC 61 S 18B-44	LUCERO ALTO	19	Separador Vial	-74,1391624	4,560091387
19SV00096	24/03/2023	31/03/2023	3492,23627	KR 19 59C-06S	RONDA	19	Separador Vial	-74,13883145	4,562676102
19SV00097	24/03/2023	31/03/2023	2640,56903	KR 19 60A-23S	RONDA	19	Separador Vial	-74,13896411	4,561729466
19SV00098	24/03/2023	31/03/2023	283,22215	KR 19 60C-04S	LUCERO ALTO	19	Separador Vial	-74,13901385	4,561228183
19SV00099	24/03/2023	31/03/2023	2087,71450	AC 61 S 18C 66	MEISSEN	19	Separador Vial	-74,13909939	4,560866262
19SV00100	24/03/2023	31/03/2023	14619,28329	CL 64ABIS S 17-95	MEXICO	19	Separador Vial	-74,13755019	4,554775256
19SV00101	24/03/2023	31/03/2023	237,89940	AC 61 S -18	LUCERO ALTO	19	Separador Vial	-74,13904098	4,559333661
19SV00102	24/03/2023	31/03/2023	48,97226	AC 61 S 18A-14	LUCERO ALTO	19	Separador Vial	-74,13895913	4,559249978



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19SV00103	24/03/2023	31/03/2023	1933,18745	AC 61 S 18P 99	LUCERO ALTO	19	Separador Vial	-74,13896939	4,558923093
19SV00104	24/03/2023	31/03/2023	1358,82979	AC 61 S 18P 99	MEISSEN	19	Separador Vial	-74,13878378	4,558401541
19SV00105	24/03/2023	31/03/2023	3315,19939	AC 61 S -30	MEISSEN	19	Separador Vial	-74,13850322	4,557624628
19SV00106	17/03/2023	23/03/2023	18916,40524	KR 17 7110S	LA ALAMEDA	19	Separador Vial	-74,13673113	4,546878985
19SV00107	17/03/2023	23/03/2023	2754,09638	KR 16ABISB 71-80S	CASA DE TEJA	19	Separador Vial	-74,13530834	4,543903475
19SV00108	17/03/2023	23/03/2023	10796,02543	KR 16ABISA 71-71S	CASA DE TEJA	19	Separador Vial	-74,1342345	4,541630067
19SV00109	17/03/2023	23/03/2023	39003,92921	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Separador Vial	-74,12869824	4,535649652
19SV00110	17/03/2023	23/03/2023	2232,46384	AC 71 S 35 28	EL MOCHUELO II URBANO	19	Separador Vial	-74,12690624	4,529506365
19SV00111	17/03/2023	23/03/2023	11937,99645	AC 71 S 35 28	EL MOCHUELO II URBANO	19	Separador Vial	-74,12661943	4,527337699
19SV00112	17/03/2023	23/03/2023	5487,73158	CL 71BIS S 16A 99	SOTAVENTO	19	Separador Vial	-74,13609752	4,545083929
19SV00113	17/03/2023	23/03/2023	13,33425	CL 71BIS S 16T 09	SOTAVENTO	19	Separador Vial	-74,13662306	4,545950796
19SV00114	17/03/2023	23/03/2023	5825,21229	AC 71B S 12 95	CASA DE TEJA	19	Separador Vial	-74,1328125	4,539553182
19SV00116	24/03/2023	31/03/2023	11,12159	AC 61 S 18C 42	MEISSEN	19	Separador Vial	-74,13884294	4,560768627
19SV00117	24/03/2023	31/03/2023	3,15930	AC 61 S 18C 42	MEISSEN	19	Separador Vial	-74,13886996	4,560745358
19SV00118	17/03/2023	23/03/2023	396,70650	KR 19B -77S	LUCERO ALTO	19	Separador Vial	-74,14061648	4,561265489
19SV00119	17/03/2023	23/03/2023	10,12304	KR 19B -47S	LAS ACACIAS	19	Separador Vial	-74,14036241	4,561476016
19SV00121	17/03/2023	23/03/2023	381,23326	CL 66BIS S 18T-14	COMPARTIR	19	Separador Vial	-74,14637061	4,557253901
19SV00122	17/03/2023	23/03/2023	30,41117	KR 17 69B-69S	LA ALAMEDA	19	Separador Vial	-74,13698221	4,549357982
19SV00124	24/03/2023	31/03/2023	367,91345	KR 67 62B 34S	MADELENA	19	Separador Vial	-74,15744712	4,589974342
19SV00125	10/03/2023	16/03/2023	107,48799	CL 69FBIS S 20F-92	ARBORIZADORA ALTA	19	Separador Vial	-74,15610256	4,565579632
19SV00126	10/03/2023	16/03/2023	94,79719	KR 23 68A-26S	CANDELARIA LA NUEVA	19	Separador Vial	-74,15129533	4,566109823
19SV00127	24/03/2023	31/03/2023	1966,56147	CL 59C S 64 25	ATLANTA	19	Separador Vial	-74,15637235	4,586113743
19VP00001	24/03/2023	31/03/2023	855,54774	CL 59 S 64 50	MADELENA	19	Via peatonal	-74,15517474	4,594087033
19VP00002	24/03/2023	31/03/2023	68,34056	CL 57V S 66A 12	MADELENA	19	Via peatonal	-74,15720089	4,595278241
19VP00003	24/03/2023	31/03/2023	456,38420	CL 58 S 66A 12	MADELENA	19	Via peatonal	-74,15741794	4,595091774
19VP00004	24/03/2023	31/03/2023	144,24181	CL 57T S 66A 69	MADELENA	19	Via peatonal	-74,15780686	4,59515952
19VP00005	24/03/2023	31/03/2023	151,59686	CL 57T S 66A 33	MADELENA	19	Via peatonal	-74,15746721	4,595194352
19VP00006	24/03/2023	31/03/2023	275,99155	CL 57V S 66A 33	MADELENA	19	Via peatonal	-74,15758501	4,594775514
19VP00007	24/03/2023	31/03/2023	163,32594	KR 64BIS 57T 67S	MADELENA	19	Via peatonal	-74,15539453	4,595175241
19VP00008	24/03/2023	31/03/2023	65,15297	KR 64A 57T 48S	MADELENA	19	Via peatonal	-74,15513023	4,595376666
19VP00009	24/03/2023	31/03/2023	830,87479	CL 58 S 66 11	MADELENA	19	Via peatonal	-74,15734836	4,594282476
19VP00011	24/03/2023	31/03/2023	547,77467	CL 57T S 66A 33	MADELENA	19	Via peatonal	-74,15750016	4,595586628
19VP00012	24/03/2023	31/03/2023	341,58073	KR 66A 57T 48S	MADELENA	19	Via peatonal	-74,15710147	4,595045078
19VP00013	24/03/2023	31/03/2023	515,97279	KR 65B 57T 10S	MADELENA	19	Via peatonal	-74,15679639	4,595593329
19VP00014	24/03/2023	31/03/2023	340,43522	KR 65B 57T 67S	MADELENA	19	Via peatonal	-74,15667804	4,595086232
19VP00015	24/03/2023	31/03/2023	534,58428	KR 65BIS 57T 92S	MADELENA	19	Via peatonal	-74,15637418	4,594931869
19VP00016	24/03/2023	31/03/2023	332,06765	KR 65BIS 57T 67S	MADELENA	19	Via peatonal	-74,15625687	4,595131637
19VP00017	24/03/2023	31/03/2023	470,26784	KR 64B 57T 10S	MADELENA	19	Via peatonal	-74,15596029	4,595680993
19VP00018	24/03/2023	31/03/2023	337,29537	KR 64B 57T 67S	MADELENA	19	Via peatonal	-74,15583821	4,595176348
19VP00019	24/03/2023	31/03/2023	365,48144	KR 64A 57T 92S	MADELENA	19	Via peatonal	-74,15551565	4,595030054
19VP00020	24/03/2023	31/03/2023	430,80872	CL 58A S 64 56	MADELENA	19	Via peatonal	-74,1552656	4,594509061
19VP00021	24/03/2023	31/03/2023	420,19046	CL 58A S 64 15	MADELENA	19	Via peatonal	-74,15520001	4,594437237
19VP00022	10/03/2023	16/03/2023	207,23026	KR 36B -28S	ARBORIZADORA ALTA	19	Via peatonal	-74,16298521	4,565327304
19ZP00001	24/03/2023	31/03/2023	4906,57491	KR 23D -30S	EL CHIRCAL SUR	19	Zona de proteccion	-74,14760227	4,57079225
19ZP00003	17/03/2023	23/03/2023	1335,66148	KR 26CBIS 73 55 S	BELLA FLOR	19	Zona de proteccion	-74,15835872	4,544186336
19ZV00001	24/03/2023	31/03/2023	853,56674	KR 63 57G 94 S	GUADALUPE	19	Zona de verde	-74,153019	4,596241719
19ZV00002	17/03/2023	23/03/2023	47,10961	KR 27A 73 46S	BELLA FLOR	19	Zona de verde	-74,16119121	4,545086289
19ZV00004	17/03/2023	23/03/2023	292,48572	KR 27ABIS 73B-37S	BELLA FLOR	19	Zona de verde	-74,16127194	4,545060925
19ZV00005	17/03/2023	23/03/2023	61,93860	CL 73CBIS S 27 49	BELLA FLOR	19	Zona de verde	-74,16113387	4,544864252
19ZV00006	17/03/2023	23/03/2023	1670,52035	KR 27A 75B 47 S	LA TORRE	19	Zona de verde	-74,16307014	4,541338493
19ZV00007	17/03/2023	23/03/2023	441,36274	KR 27BIS 75B 35 S	LA TORRE	19	Zona de verde	-74,16365758	4,541278063
19ZV00008	17/03/2023	23/03/2023	214,58422	KR 27A 75B 47 S	LA TORRE	19	Zona de verde	-74,16269735	4,541137695
19ZV00009	17/03/2023	23/03/2023	259,58182	DG 75ABIS S 26F 11	LA TORRE	19	Zona de verde	-74,16247071	4,541217913
19ZV00010	17/03/2023	23/03/2023	1114,84945	CL 75ABIS S 26F 12	LA TORRE	19	Zona de verde	-74,16221467	4,541267415
19ZV00011	17/03/2023	23/03/2023	2844,17755	KR 26C 75C 98 S	LA TORRE	19	Zona de verde	-74,16155742	4,541244339
19ZV00012	17/03/2023	23/03/2023	97,77722	KR 27A 75B 47 S	LA TORRE	19	Zona de verde	-74,16190474	4,54112451
19ZV00013	17/03/2023	23/03/2023	102,53690	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,13849913	4,556808036
19ZV00014	17/03/2023	23/03/2023	493,16799	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,13870531	4,556931887
19ZV00015	17/03/2023	23/03/2023	59,96408	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,13855281	4,556861182
19ZV00016	17/03/2023	23/03/2023	128,22544	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,13880485	4,5568041
19ZV00017	17/03/2023	23/03/2023	73,25106	KR 18M -22S	LUCERO ALTO	19	Zona de verde	-74,13870569	4,55679988



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19ZV00018	17/03/2023	23/03/2023	39,64669	KR 18M -12S	LUCERO ALTO	19	Zona de verde	-74,13861989	4,556830339
19ZV00019	17/03/2023	23/03/2023	357,05141	CL 71BIS S 18J 34	SAN RAFAEL	19	Zona de verde	-74,15064257	4,547005044
19ZV00020	17/03/2023	23/03/2023	163,14128	CL 76A S 18 61	QUIBA I	19	Zona de verde	-74,14190099	4,540357173
19ZV00021	17/03/2023	23/03/2023	216,71934	CL 71BIS S 18J 34	SAN RAFAEL	19	Zona de verde	-74,15067261	4,547152931
19ZV00023	10/03/2023	16/03/2023	6160,94536	CL 68B S 20A 09	JUAN JOSE RONDON	19	Zona de verde	-74,15037045	4,562084683
19ZV00024	17/03/2023	23/03/2023	38,19727	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde	-74,14454054	4,537367007
19ZV00025	17/03/2023	23/03/2023	296,47451	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde	-74,14438602	4,537405283
19ZV00026	17/03/2023	23/03/2023	27,81050	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde	-74,14441157	4,537268782
19ZV00027	17/03/2023	23/03/2023	112,12755	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde	-74,14474926	4,537534741
19ZV00028	17/03/2023	23/03/2023	865,24352	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde	-74,14450144	4,53755669
19ZV00029	17/03/2023	23/03/2023	203,36242	KR 18R 70J-05S	VILLA GLORIA	19	Zona de verde	-74,15255349	4,547797435
19ZV00030	17/03/2023	23/03/2023	70,35091	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,13857657	4,557017624
19ZV00031	17/03/2023	23/03/2023	50,18236	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,13861341	4,557104035
19ZV00032	17/03/2023	23/03/2023	117,28290	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,13917482	4,556819808
19ZV00033	17/03/2023	23/03/2023	17,47903	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde	-74,13910972	4,55686102
19ZV00035	17/03/2023	23/03/2023	1001,76972	KR 16H MJ 93	EL MOCHUELO	19	Zona de verde	-74,13582339	4,538428676
19ZV00036	17/03/2023	23/03/2023	949,60612	KR 16H MJ 93	CASA DE TEJA	19	Zona de verde	-74,13563949	4,538969132
19ZV00037	17/03/2023	23/03/2023	52,70245	KR 16H MJ 93	CASA DE TEJA	19	Zona de verde	-74,13562352	4,53862368
19ZV00039	17/03/2023	23/03/2023	142,49219	KR 18D 81 25 S	EL MINUTO DE MARIA	19	Zona de verde	-74,14529196	4,535645001
19ZV00040	17/03/2023	23/03/2023	273,06355	TV 18G 81D69 S	ARABIA	19	Zona de verde	-74,14770592	4,533471595
19ZV00041	17/03/2023	23/03/2023	60,96856	TV 18G 81D69 S	ARABIA	19	Zona de verde	-74,14752122	4,533205585
19ZV00044	17/03/2023	23/03/2023	321,81763	CL 82C S 18N 39	ARABIA	19	Zona de verde	-74,14897691	4,531695641
19ZV00045	17/03/2023	23/03/2023	927,96155	CL 75A S 19 05	NACIONES UNIDAS	19	Zona de verde	-74,15085035	4,541448069
19ZV00047	10/03/2023	16/03/2023	991,08927	CL 68C S -24	CANDELARIA LA NUEVA	19	Zona de verde	-74,15137454	4,564316852
19ZV00048	10/03/2023	16/03/2023	209,42954	CL 68I S -14	VILLA CANDELARIA	19	Zona de verde	-74,15360853	4,567011833
19ZV00049	10/03/2023	16/03/2023	2282,74915	KR 44D 69I 16 S	JERUSALEN	19	Zona de verde	-74,15795138	4,570702437
19ZV00050	10/03/2023	16/03/2023	1023,59012	CL 69CBIS S 22 13	VILLA CANDELARIA	19	Zona de verde	-74,15503368	4,565508442
19ZV00051	10/03/2023	16/03/2023	1108,23316	KR 30 69B 48 S	VILLA CANDELARIA	19	Zona de verde	-74,15430312	4,566049612
19ZV00052	1/03/2023	9/03/2023	594,19605	KR 76C 62H 41 S	LOS TRES REYES I	19	Zona de verde	-74,17944283	4,587640057
19ZV00053	24/03/2023	31/03/2023	351,33227	CL 62C S 66A 22	ISLA DEL SOL	19	Zona de verde	-74,1569681	4,58897577
19ZV00054	10/03/2023	16/03/2023	269,55475	CL 68A S 48 44	VERONA	19	Zona de verde	-74,15563539	4,576646998
19ZV00055	10/03/2023	16/03/2023	382,34410	CL 68A S 49 44	VERONA	19	Zona de verde	-74,15662888	4,578513605
19ZV00056	1/03/2023	9/03/2023	1372,08137	CL 75C S 71 03 S	SIERRA MORENA	19	Zona de verde	-74,1698557	4,574932053
19ZV00057	1/03/2023	9/03/2023	540,30832	CL 75C S 53 00	SIERRA MORENA	19	Zona de verde	-74,16902461	4,574325816
19ZV00058	1/03/2023	9/03/2023	71,81584	CL 75C S 53 00	SIERRA MORENA	19	Zona de verde	-74,16923863	4,574665497
19ZV00062	10/03/2023	16/03/2023	680,38003	CL 66 S MJ 01	SAN FRANCISCO	19	Zona de verde	-74,14827858	4,563899641
19ZV00063	24/03/2023	31/03/2023	3342,33554	CL 58B S 58B 02S	LA CORUNA	19	Zona de verde	-74,150341	4,577799406
19ZV00064	24/03/2023	31/03/2023	16822,59866	KR 47 58C 12 S	LA CORUNA	19	Zona de verde	-74,15062695	4,577153057
19ZV00065	1/03/2023	9/03/2023	3196,20409	TV 60 69D 90 S	SIERRA MORENA	19	Zona de verde	-74,16487668	4,577957046
19ZV00066	1/03/2023	9/03/2023	4784,85968	KR 70C 68A 60 S	SIERRA MORENA	19	Zona de verde	-74,16172899	4,583640566
19ZV00067	1/03/2023	9/03/2023	1301,17322	DG 73C S 51 85	SIERRA MORENA II	19	Zona de verde	-74,16661127	4,577095623
19ZV00069	10/03/2023	16/03/2023	1912,55099	KR 20C 68D 31 S	JUAN JOSE RONDON	19	Zona de verde	-74,15144121	4,562247051
19ZV00073	17/03/2023	23/03/2023	87,81534	CL 70I S 19F 56	VILLA GLORIA	19	Zona de verde	-74,15425248	4,547332735
19ZV00074	17/03/2023	23/03/2023	289,83597	DG 69CBIS S 18M 44	JUAN PABLO II	19	Zona de verde	-74,15002308	4,552617321
19ZV00075	17/03/2023	23/03/2023	117,10018	DG 69CBIS S 18M 44	JUAN PABLO II	19	Zona de verde	-74,1500361	4,55267602
19ZV00076	17/03/2023	23/03/2023	470,85118	KR 18R 66D 13 S	SUMAPAZ	19	Zona de verde	-74,1472192	4,555998869
6AN00001-1	17/03/2023	23/03/2023	35,45752	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14939327	4,58931922
6AN00002-1	17/03/2023	23/03/2023	45,52751	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14919313	4,589433971
6AN00003-1	17/03/2023	23/03/2023	420,48675	KR 61BIS 51A 00 S	NUEVO MUZU	6	Anden	-74,14674597	4,586003518
6AN00004-1	17/03/2023	23/03/2023	11,11219	DG 53 S 60D 05	NUEVO MUZU	6	Anden	-74,14750126	4,588550856
6AN00005-1	17/03/2023	23/03/2023	8,87577	DG 52 S 61A 00	NUEVO MUZU	6	Anden	-74,14765477	4,587405151
6AN00007-1	17/03/2023	23/03/2023	102,88689	KR 60F 51A 45 S	NUEVO MUZU	6	Anden	-74,1468731	4,588689067
6AN00008-1	17/03/2023	23/03/2023	28,02533	KR 60F 51A 62 S	NUEVO MUZU	6	Anden	-74,14685037	4,588657322
6AN00009-1	17/03/2023	23/03/2023	94,20568	KR 60F 51A 62 S	NUEVO MUZU	6	Anden	-74,1468364	4,588626392
6AN00010-1	17/03/2023	23/03/2023	293,29502	DG 48 S 61 67	NUEVO MUZU	6	Anden	-74,14908378	4,590318793
6AN00011-1	17/03/2023	23/03/2023	7,39114	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,15007388	4,589423843
6AN00012-1	17/03/2023	23/03/2023	9,90969	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,15000757	4,589477378
6AN00013-1	17/03/2023	23/03/2023	21,68490	DG 49 S 61 03	NUEVO MUZU	6	Anden	-74,14843635	4,590542962
6AN00015-1	17/03/2023	23/03/2023	53,19449	KR 60F 51A 24 S	NUEVO MUZU	6	Anden	-74,14689963	4,588918301
6AN00017-1	17/03/2023	23/03/2023	5,11159	KR 60F 51A 95 S	NUEVO MUZU	6	Anden	-74,14680128	4,588406289
6AN00018-1	17/03/2023	23/03/2023	9,31419	DG 51B S 60D 70	NUEVO MUZU	6	Anden	-74,14673828	4,588433703
6AN00019-1	17/03/2023	23/03/2023	22,43515	KR 60F 51B 32 S	NUEVO MUZU	6	Anden	-74,14647004	4,587879149
6AN00020-1	17/03/2023	23/03/2023	44,24019	KR 60F 51B 45 S	NUEVO MUZU	6	Anden	-74,14653877	4,587688961
6AN00021-1	17/03/2023	23/03/2023	107,75100	KR 60F 52 04 S	NUEVO MUZU	6	Anden	-74,1464618	4,587638748
6AN00022-1	17/03/2023	23/03/2023	11,19257	KR 60F 52 12 S	NUEVO MUZU	6	Anden	-74,14635905	4,587602402



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6AN00023-1	17/03/2023	23/03/2023	55,60514	KR 60F 52 18 S	NUEVO MUZU	6	Anden	-74,14633113	4,587481029
6AN00024-1	17/03/2023	23/03/2023	27,94040	KR 60F 52 25 S	NUEVO MUZU	6	Anden	-74,14644997	4,587445599
6AN00025-1	17/03/2023	23/03/2023	1,85064	KR 60F 52 12 S	NUEVO MUZU	6	Anden	-74,14634818	4,587576708
6AN00026-1	17/03/2023	23/03/2023	4,25658	KR 60F 52 12 S	NUEVO MUZU	6	Anden	-74,1463427	4,587562959
6AN00027-1	17/03/2023	23/03/2023	50,89519	KR 60F 52A 45 S	NUEVO MUZU	6	Anden	-74,14615443	4,586704872
6AN00028-1	17/03/2023	23/03/2023	74,49396	KR 60F 52A 46 S	NUEVO MUZU	6	Anden	-74,14604918	4,58675956
6AN00029-1	17/03/2023	23/03/2023	122,75508	KR 60F 52B 04 S	NUEVO MUZU	6	Anden	-74,1460706	4,586655787
6AN00030-1	17/03/2023	23/03/2023	16,40741	KR 60F 52B 03 S	NUEVO MUZU	6	Anden	-74,14612227	4,586586023
6AN00031-1	17/03/2023	23/03/2023	32,15808	KR 60F 52B 24 S	NUEVO MUZU	6	Anden	-74,14594378	4,586491493
6AN00032-1	17/03/2023	23/03/2023	32,47197	KR 60F 52B 12 S	NUEVO MUZU	6	Anden	-74,14596201	4,586590539
6AN00033-1	17/03/2023	23/03/2023	9,71066	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,1452505	4,586574208
6AN00034-1	17/03/2023	23/03/2023	3,67719	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14527966	4,586648369
6AN00035-1	17/03/2023	23/03/2023	3,92010	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14529401	4,586685361
6AN00036-1	17/03/2023	23/03/2023	8,97513	DG 49 S 61 03	NUEVO MUZU	6	Anden	-74,14842523	4,590561152
6AN00037-1	17/03/2023	23/03/2023	15,14174	KR 61 49A 07 S	NUEVO MUZU	6	Anden	-74,14828332	4,590280708
6AN00038-1	17/03/2023	23/03/2023	2,56551	KR 61 49A 07 S	NUEVO MUZU	6	Anden	-74,148258	4,590276978
6AN00039-1	17/03/2023	23/03/2023	326,61710	DG 48 S 61 23	NUEVO MUZU	6	Anden	-74,14804714	4,591097654
6AN00040-1	17/03/2023	23/03/2023	54,56578	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14741458	4,59156687
6AN00041-1	17/03/2023	23/03/2023	22,66072	DG 50 S 61 02	NUEVO MUZU	6	Anden	-74,14818347	4,590063555
6AN00042-1	17/03/2023	23/03/2023	7,52841	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14816954	4,590124131
6AN00043-1	17/03/2023	23/03/2023	1,73702	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14820998	4,590048526
6AN00044-1	17/03/2023	23/03/2023	14,42055	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1483955	4,589940915
6AN00045-1	17/03/2023	23/03/2023	4,45022	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1489748	4,589601028
6AN00046-1	17/03/2023	23/03/2023	1,00675	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14899314	4,589587241
6AN00047-1	17/03/2023	23/03/2023	0,70206	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14900195	4,589581656
6AN00048-1	17/03/2023	23/03/2023	3,91172	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14902718	4,589567881
6AN00049-1	17/03/2023	23/03/2023	12,71212	DG 50 S 61F 17	NUEVO MUZU	6	Anden	-74,15038104	4,588619971
6AN00050-1	17/03/2023	23/03/2023	73,29382	DG 50 S 61F 17	NUEVO MUZU	6	Anden	-74,15022078	4,588593787
6AN00051-1	17/03/2023	23/03/2023	34,93238	KR 61 51 00 S	NUEVO MUZU	6	Anden	-74,15009103	4,588378083
6AN00052-1	17/03/2023	23/03/2023	10,39092	KR 61G 51A 45 S	NUEVO MUZU	6	Anden	-74,14985053	4,588034183
6AN00053-1	17/03/2023	23/03/2023	23,48886	DG 51A S 61D 58	NUEVO MUZU	6	Anden	-74,14976212	4,588074058
6AN00054-1	17/03/2023	23/03/2023	2,14258	DG 51A S 61D 50	NUEVO MUZU	6	Anden	-74,14968826	4,58810541
6AN00055-1	17/03/2023	23/03/2023	11,05262	DG 51A S 61D 26	NUEVO MUZU	6	Anden	-74,14948098	4,58819453
6AN00056-1	17/03/2023	23/03/2023	30,72169	DG 51A S 61C 34	NUEVO MUZU	6	Anden	-74,14903383	4,588384838
6AN00057-1	17/03/2023	23/03/2023	14,24141	DG 51A S 61C 20	NUEVO MUZU	6	Anden	-74,14892666	4,588429577
6AN00059-1	17/03/2023	23/03/2023	70,57605	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14541579	4,586704748
6AN00060-1	17/03/2023	23/03/2023	106,27526	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14542486	4,586917937
6AN00061-1	17/03/2023	23/03/2023	15,59531	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14545146	4,586942169
6AN00062-1	17/03/2023	23/03/2023	12,09723	KR 60D 52A 48 S	NUEVO MUZU	6	Anden	-74,14526218	4,587016235
6AN00063-1	17/03/2023	23/03/2023	13,41305	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14541293	4,587142755
6AN00064-1	17/03/2023	23/03/2023	2,81432	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14538996	4,587069357
6AN00065-1	17/03/2023	23/03/2023	27,41818	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14556593	4,587099078
6AN00066-1	17/03/2023	23/03/2023	20,71700	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14553424	4,587005014
6AN00067-1	17/03/2023	23/03/2023	92,31488	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14544511	4,586981741
6AN00068-1	17/03/2023	23/03/2023	63,70232	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14580349	4,587976152
6AN00069-1	17/03/2023	23/03/2023	43,24892	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14577631	4,587913529
6AN00070-1	17/03/2023	23/03/2023	78,66069	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,14618602	4,588881726
6AN00071-1	17/03/2023	23/03/2023	65,82647	KR 60D 51A 00 S	NUEVO MUZU	6	Anden	-74,146199	4,588954178
6AN00072-1	10/03/2023	16/03/2023	56,89382	DG 51 S 55A 08	VENEZIA OCCIDENTAL	6	Anden	-74,14477963	4,59093711
6AN00074-1	10/03/2023	16/03/2023	52,36916	KR 55 49 55 S	VENEZIA OCCIDENTAL	6	Anden	-74,1441369	4,590807898
6AN00075-1	10/03/2023	16/03/2023	10,90550	KR 56 46 48 S	VENEZIA OCCIDENTAL	6	Anden	-74,14282125	4,594307282
6AN00076-1	10/03/2023	16/03/2023	24,52420	KR 56 46 48 S	VENEZIA OCCIDENTAL	6	Anden	-74,14277626	4,594524981
6AN00077-1	17/03/2023	23/03/2023	5,21826	DG 50 S 61 01	NUEVO MUZU	6	Anden	-74,14805529	4,589923921
6AN00078-1	17/03/2023	23/03/2023	3,51217	DG 50 S 61 01	NUEVO MUZU	6	Anden	-74,14802215	4,589868538
6AN00079-1	17/03/2023	23/03/2023	14,23716	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14798583	4,589935178
6AN00080-1	10/03/2023	16/03/2023	49,91190	KR 54A 51A 00 S	VENEZIA OCCIDENTAL	6	Anden	-74,14365062	4,590016662
6AN00081-1	10/03/2023	16/03/2023	31,13691	KR 54B 51B 00 S	VENEZIA OCCIDENTAL	6	Anden	-74,14362063	4,589672323
6AN00082-1	10/03/2023	16/03/2023	46,76657	DG 51A S 54B 00	VENEZIA OCCIDENTAL	6	Anden	-74,14351269	4,589857263
6AN00083-1	10/03/2023	16/03/2023	1108,36236	TV 60 45A 20 S	VENEZIA OCCIDENTAL	6	Anden	-74,14513353	4,594266192



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6AN00085-1	10/03/2023	16/03/2023	60,41738	DG 49 S 55 35	VENEZIA OCCIDENTAL	6	Anden	-74,14443526	4,592738914
6AN00086-1	10/03/2023	16/03/2023	44,44072	DG 49 S 55 35	VENEZIA OCCIDENTAL	6	Anden	-74,14412786	4,592670747
6AN00087-1	10/03/2023	16/03/2023	114,37616	KR 56A 49 95 S	VENEZIA OCCIDENTAL	6	Anden	-74,14463938	4,591726837
6AN00088-1	17/03/2023	23/03/2023	7,64063	DG 49A S 60F 91	NUEVO MUZU	6	Anden	-74,14820158	4,590325583
6AN00089-1	17/03/2023	23/03/2023	3,54488	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14771315	4,590340653
6AN00090-1	17/03/2023	23/03/2023	44,18286	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14802159	4,590122981
6AN00091-1	17/03/2023	23/03/2023	13,79491	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14792459	4,590177478
6AN00092-1	17/03/2023	23/03/2023	8,92204	DG 50 S 60F 72	NUEVO MUZU	6	Anden	-74,14810333	4,590156707
6AN00093-1	17/03/2023	23/03/2023	5,73784	DG 49A S 60F 91	NUEVO MUZU	6	Anden	-74,14821092	4,590371578
6AN00094-1	17/03/2023	23/03/2023	5,39728	DG 50 S 60F 72	NUEVO MUZU	6	Anden	-74,14806708	4,590132447
6AN00096-1	1/03/2023	9/03/2023	220,62048	KR 12A 54 00 S	TUNJUELITO	6	Anden	-74,12701723	4,559653024
6AN00097-1	1/03/2023	9/03/2023	69,01607	CL 58A S 12A 00	TUNJUELITO	6	Anden	-74,12919605	4,558909787
6AN00099-1	1/03/2023	9/03/2023	35,16462	CL 58A S 12A 00	TUNJUELITO	6	Anden	-74,12948169	4,559453287
6AN00100-1	1/03/2023	9/03/2023	36,55420	CL 58A S 12A 00	TUNJUELITO	6	Anden	-74,12942145	4,559339452
6AN00101-1	1/03/2023	9/03/2023	33,90194	CL 58A S 12A 00	TUNJUELITO	6	Anden	-74,12954095	4,559563469
6AN00102-1	1/03/2023	9/03/2023	93,05765	CL 58A S 12A 00	TUNJUELITO	6	Anden	-74,12978901	4,560041393
6AN00103-1	10/03/2023	16/03/2023	67,64433	DG 47A S 53A 95	VENEZIA	6	Anden	-74,14048479	4,592871771
6AN00104-1	10/03/2023	16/03/2023	125,71049	DG 49 S 53B 02	VENEZIA	6	Anden	-74,13992144	4,592756817
6AN00105-1	10/03/2023	16/03/2023	133,90800	DG 51 S 53A 35	VENEZIA	6	Anden	-74,14048371	4,589912242
6AN00106-1	10/03/2023	16/03/2023	11,68739	DG 51 S 53A 35	VENEZIA	6	Anden	-74,14032214	4,589805925
6AN00107-1	10/03/2023	16/03/2023	5,79514	DG 51 S 53A 35	VENEZIA	6	Anden	-74,14055341	4,589685043
6AN00108-1	1/03/2023	9/03/2023	10,90685	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,12913885	4,576075118
6AN00109-1	1/03/2023	9/03/2023	26,64652	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,12910229	4,576119173
6AN00110-1	1/03/2023	9/03/2023	21,10289	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,12895469	4,576382982
6AN00111-1	1/03/2023	9/03/2023	39,99969	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,12895286	4,576450862
6AN00112-1	1/03/2023	9/03/2023	105,68366	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,12913569	4,577217667
6AN00113-1	1/03/2023	9/03/2023	112,07682	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,12963288	4,577224966
6AN00114-1	1/03/2023	9/03/2023	101,04471	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,12902516	4,575797835
6AN00115-1	10/03/2023	16/03/2023	135,87796	DG 46 S 48C 39 S	VENEZIA	6	Anden	-74,1361426	4,590829156
6AN00116-1	10/03/2023	16/03/2023	43,85681	KR 53A 50 62 S	VENEZIA	6	Anden	-74,13986501	4,590500688
6AN00123-1	17/03/2023	23/03/2023	7,37759	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14686364	4,591815172
6AN00125-1	17/03/2023	23/03/2023	11,17915	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14652213	4,591234515
6AN00128-1	1/03/2023	9/03/2023	1,18051	CL 51 S 13F 57	SAN CARLOS	6	Anden	-74,12695739	4,566516733
6AN00128-2	1/03/2023	9/03/2023	1,11474	CL 51 S 13F 57	SAN CARLOS	6	Anden	-74,12694785	4,566528254
6AN00128-3	1/03/2023	9/03/2023	68,08155	CL 51 S 13F 57	SAN CARLOS	6	Anden	-74,12696449	4,566597816
6AN00132-1	1/03/2023	9/03/2023	458,72544	KR 19BIS 47A 35 S	SANTA LUCIA	6	Anden	-74,12836129	4,570712776
6AN00133-1	1/03/2023	9/03/2023	54,50910	KR 20BIS 47B 00 S	TUNAL ORIENTAL	6	Anden	-74,12797864	4,572118459
6AN00134-1	1/03/2023	9/03/2023	96,34038	KR 20BIS 47B 00 S	TUNAL ORIENTAL	6	Anden	-74,12783141	4,572385118
6AN00135-1	1/03/2023	9/03/2023	35,30245	KR 20BIS 47B 00 S	TUNAL ORIENTAL	6	Anden	-74,12808218	4,572160775
6AN00136-1	1/03/2023	9/03/2023	70,73777	KR 20BIS 47B 00 S	TUNAL ORIENTAL	6	Anden	-74,12793643	4,572421666
6AN00137-1	1/03/2023	9/03/2023	27,01314	CL 47B S 22A 00	TUNAL ORIENTAL	6	Anden	-74,12786171	4,5727053
6AN00138-1	1/03/2023	9/03/2023	80,16221	CL 47B S 21 55	TUNAL ORIENTAL	6	Anden	-74,12797929	4,573113435
6AN00139-1	1/03/2023	9/03/2023	12,52523	CL 47B S 21 55	TUNAL ORIENTAL	6	Anden	-74,12809375	4,57352101
6AN00140-1	1/03/2023	9/03/2023	151,32874	CL 47B S 22 85	TUNAL ORIENTAL	6	Anden	-74,12822689	4,573990835
6AN00141-1	1/03/2023	9/03/2023	12,89443	KR 20BIS 47B 98 S	TUNAL ORIENTAL	6	Anden	-74,12853943	4,571945887
6AN00142-1	1/03/2023	9/03/2023	32,39557	KR 20BIS 47B 98 S	TUNAL ORIENTAL	6	Anden	-74,12867363	4,571907465
6AN00143-1	1/03/2023	9/03/2023	56,95927	KR 20BIS 47B 98 S	TUNAL ORIENTAL	6	Anden	-74,12898078	4,571819631
6AN00156-1	1/03/2023	9/03/2023	522,17271	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,12893418	4,575251816
6AN00157-1	1/03/2023	9/03/2023	228,86560	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,12888711	4,575305658
6AN00158-1	1/03/2023	9/03/2023	35,17234	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12740299	4,57575869
6AN00159-1	1/03/2023	9/03/2023	18,18064	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12743238	4,575651099
6AN00160-1	1/03/2023	9/03/2023	7,97869	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12755145	4,575586882
6AN00161-1	1/03/2023	9/03/2023	49,09218	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12861456	4,576216372
6AN00162-1	1/03/2023	9/03/2023	43,66674	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1289114	4,576183765
6AN00163-1	1/03/2023	9/03/2023	115,59208	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,12889316	4,575728013
6AN00164-1	1/03/2023	9/03/2023	88,83356	KR 22 46A 00 S	TUNAL ORIENTAL	6	Anden	-74,12728714	4,574089485
6AN00165-1	1/03/2023	9/03/2023	71,23304	KR 22 46A 00 S	TUNAL ORIENTAL	6	Anden	-74,12795036	4,574355013
6AN00166-1	1/03/2023	9/03/2023	169,30047	CL 47B S 22A 00	TUNAL ORIENTAL	6	Anden	-74,12813779	4,574078302
6AN00167-1	1/03/2023	9/03/2023	572,69307	KR 20 46 45 S	TUNAL ORIENTAL	6	Anden	-74,12633365	4,572716426
6AN00168-1	10/03/2023	16/03/2023	364,84597	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden	-74,13958833	4,574309972
6AN00169-1	10/03/2023	16/03/2023	46,71879	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden	-74,13974209	4,574923313
6AN00170-1	10/03/2023	16/03/2023	12,84559	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden	-74,13970782	4,574940075
6AN00171-1	10/03/2023	16/03/2023	557,01968	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden	-74,14006568	4,575946415
6AN00172-1	10/03/2023	16/03/2023	1849,44948	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden	-74,13977645	4,575435829



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
6AN00173-1	10/03/2023	16/03/2023	99,13902	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,13867253	4,575262159
6AN00174-1	10/03/2023	16/03/2023	69,26016	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,13855597	4,575178536
6AN00175-1	10/03/2023	16/03/2023	42,43228	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,13838355	4,575110566
6AN00176-1	10/03/2023	16/03/2023	23,54619	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,13826033	4,575058764
6AN00177-1	10/03/2023	16/03/2023	22,58180	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,13808893	4,57498709
6AN00178-1	10/03/2023	16/03/2023	312,57021	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,1375993	4,574809275
6AN00179-1	10/03/2023	16/03/2023	22,35403	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,13737325	4,574754985
6AN00180-1	10/03/2023	16/03/2023	3,57543	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,13723656	4,574696465
6AN00181-1	10/03/2023	16/03/2023	66,75556	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,13722741	4,574657718
6AN00182-1	10/03/2023	16/03/2023	63,36934	KR 24 55 00 S	TUNAL ORIENTAL	6	Anden	-74,13714258	4,57441716
6AN00183-1	10/03/2023	16/03/2023	974,01382	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,13755628	4,574120942
6AN00184-1	10/03/2023	16/03/2023	219,27171	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,1375483	4,574050918
6AN00185-1	10/03/2023	16/03/2023	159,84988	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,13834105	4,573762257
6AN00186-1	10/03/2023	16/03/2023	604,63114	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,13835316	4,573824293
6AN00187-1	10/03/2023	16/03/2023	1119,54943	CL 55 S 24C 85	TUNAL ORIENTAL	6	Anden	-74,1401659	4,576255527
6AN00188-1	10/03/2023	16/03/2023	43,21706	KR 24 54 99 S	TUNAL ORIENTAL	6	Anden	-74,136747	4,57437616
6AN00189-1	10/03/2023	16/03/2023	47,60305	KR 24 54 99 S	TUNAL ORIENTAL	6	Anden	-74,13580027	4,574765197
6AN00190-1	10/03/2023	16/03/2023	70,74856	CL 55 S 24 00	TUNAL ORIENTAL	6	Anden	-74,13576221	4,575176315
6AN00191-1	10/03/2023	16/03/2023	14,37257	CL 54 S 24 00	TUNAL ORIENTAL	6	Anden	-74,1360031	4,575654057
6AN00192-1	10/03/2023	16/03/2023	14,10866	KR 24C 54 40 S	TUNAL ORIENTAL	6	Anden	-74,13716079	4,576144403
6AN00193-1	10/03/2023	16/03/2023	51,66648	KR 24C 54 40 S	TUNAL ORIENTAL	6	Anden	-74,13733404	4,57613361
6AN00194-1	10/03/2023	16/03/2023	77,99610	KR 24C 54 60 S	TUNAL ORIENTAL	6	Anden	-74,13853822	4,575637524
6AN00195-1	10/03/2023	16/03/2023	30,09852	KR 24C 54 60 S	TUNAL ORIENTAL	6	Anden	-74,13862613	4,575450813
6AN00196-1	10/03/2023	16/03/2023	48,50751	KR 24C 54 60 S	TUNAL ORIENTAL	6	Anden	-74,13845888	4,575317788
6AN00197-1	10/03/2023	16/03/2023	111,82379	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden	-74,13740736	4,574874336
6AN00198-1	10/03/2023	16/03/2023	327,15210	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,13483951	4,575157799
6AN00199-1	10/03/2023	16/03/2023	31,78427	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,13411882	4,575453318
6AN00200-1	10/03/2023	16/03/2023	385,69707	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden	-74,13640467	4,576516409
6AN00201-1	10/03/2023	16/03/2023	83,15538	CL 54 S 24 00	TUNAL ORIENTAL	6	Anden	-74,13677065	4,576082511
6AN00202-1	10/03/2023	16/03/2023	102,71535	CL 55 S 24 00	TUNAL ORIENTAL	6	Anden	-74,13583703	4,575519679
6AN00203-1	10/03/2023	16/03/2023	374,46601	KR 24 55 96 S	PARQUE EL TUNAL	6	Anden	-74,13307888	4,575879373
6AN00204-1	10/03/2023	16/03/2023	26,26920	CL 52F S 24 50	TUNAL ORIENTAL	6	Anden	-74,13359416	4,577360452
6AN00205-1	10/03/2023	16/03/2023	12,67381	CL 52F S 24 50	TUNAL ORIENTAL	6	Anden	-74,13371223	4,577310387
6AN00206-1	10/03/2023	16/03/2023	12,71189	CL 52F S 24 50	TUNAL ORIENTAL	6	Anden	-74,1345948	4,576949199
6AN00207-1	10/03/2023	16/03/2023	107,32991	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,13112662	4,576677823
6AN00208-1	10/03/2023	16/03/2023	152,42106	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden	-74,13334057	4,57804541
6AN00209-1	10/03/2023	16/03/2023	110,14619	KR 24C 52B 70 S	TUNAL ORIENTAL	6	Anden	-74,13489397	4,576827532
6AN00210-1	10/03/2023	16/03/2023	18,74803	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden	-74,1330428	4,578167234
6AN00211-1	10/03/2023	16/03/2023	58,55301	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden	-74,13358048	4,577797157
6AN00212-1	10/03/2023	16/03/2023	42,57127	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden	-74,1334971	4,577589613
6AN00213-1	10/03/2023	16/03/2023	2,76588	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden	-74,13662732	4,576542368
6AN00214-1	10/03/2023	16/03/2023	11,22843	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden	-74,13876148	4,575780784
6AN00215-1	10/03/2023	16/03/2023	451,33045	KR 24C 52B 00 S	TUNAL ORIENTAL	6	Anden	-74,13440371	4,577146951
6AN00216-1	10/03/2023	16/03/2023	81,75406	CL 54 S 24A 10	TUNAL ORIENTAL	6	Anden	-74,13556163	4,575588163
6AN00217-1	17/03/2023	23/03/2023	1420,64052	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden	-74,14023523	4,574811932
6AN00218-1	17/03/2023	23/03/2023	79,90216	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden	-74,13993349	4,573695835
6AN00219-1	17/03/2023	23/03/2023	160,98450	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden	-74,13988555	4,573439229
6AN00220-1	17/03/2023	23/03/2023	83,12351	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden	-74,13977245	4,573052663
6AN00221-1	17/03/2023	23/03/2023	235,64220	CL 56A S 24 25	PARQUE EL TUNAL	6	Anden	-74,13988551	4,57307709
6AN00222-1	10/03/2023	16/03/2023	470,71454	DG 56BIS S 34 34	SAN VICENTE FERRER	6	Anden	-74,14237206	4,583560113
6AN00223-1	10/03/2023	16/03/2023	86,70413	TV 44 55 98 S	MUZU	6	Anden	-74,14276051	4,582201999
6AN00224-1	10/03/2023	16/03/2023	103,47810	CL 56A S 33A 00	MUZU	6	Anden	-74,14271307	4,582243455
6AN00225-1	17/03/2023	23/03/2023	11,79998	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14645661	4,591124071
6AN00226-1	17/03/2023	23/03/2023	8,22719	DG 50 S 60B 04	NUEVO MUZU	6	Anden	-74,14646366	4,591070846
6AN00227-1	17/03/2023	23/03/2023	1,21997	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14649363	4,591053185
6AN00228-1	17/03/2023	23/03/2023	56,09252	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14649977	4,591015835
6AN00229-1	17/03/2023	23/03/2023	6,52376	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14658596	4,591025028
6AN00230-1	17/03/2023	23/03/2023	9,44683	DG 50 S 60B 46	NUEVO MUZU	6	Anden	-74,1468291	4,590880544
6AN00231-1	17/03/2023	23/03/2023	23,85157	DG 50 S 60B 46	NUEVO MUZU	6	Anden	-74,14686164	4,590901751
6AN00248-1	10/03/2023	16/03/2023	632,05801	KR 24 47B 03 S	TUNAL ORIENTAL	6	Anden	-74,13030828	4,577096978
6AN00249-1	10/03/2023	16/03/2023	264,84663	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,12979149	4,577343163
6AN00250-1	10/03/2023	16/03/2023	305,04490	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,12964869	4,577569467
6AN00251-1	10/03/2023	16/03/2023	30,90275	KR 25 47 00 S	SAMORE	6	Anden	-74,13011336	4,579946549
6AN00252-1	10/03/2023	16/03/2023	4,09596	KR 25 - CL 47B S	SAMORE	6	Anden	-74,12998159	4,579958178
6AN00253-1	10/03/2023	16/03/2023	23,23284	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12973785	4,579979476
6AN00254-1	10/03/2023	16/03/2023	163,27284	CL 48 S 24C 00	TUNAL ORIENTAL	6	Anden	-74,13011557	4,579496925
6AN00255-1	10/03/2023	16/03/2023	87,26891	CL 48 S 24C 00	TUNAL ORIENTAL	6	Anden	-74,1297183	4,578992983



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
6AN00256-1	24/03/2023	31/03/2023	89,14264	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden	-74,13405036	4,57526515
6AN00257-1	24/03/2023	31/03/2023	974,50041	CL 48C S 22D 81	TUNAL ORIENTAL	6	Anden	-74,13360759	4,575263127
6AN00258-1	24/03/2023	31/03/2023	542,11291	KR 24 48C 86 S	PARQUE EL TUNAL	6	Anden	-74,13248679	4,575849558
6AN00259-1	24/03/2023	31/03/2023	23,42238	KR 24 48C 86 S	TUNAL ORIENTAL	6	Anden	-74,13060174	4,576289751
6AN00260-1	24/03/2023	31/03/2023	40,64333	KR 24 48C 86 S	PARQUE EL TUNAL	6	Anden	-74,13046107	4,57573406
6AN00261-1	10/03/2023	16/03/2023	123,68236	KR 24C 48 99 S	TUNAL ORIENTAL	6	Anden	-74,13100383	4,578675491
6AN00262-1	10/03/2023	16/03/2023	107,19627	KR 24C 48 99 S	TUNAL ORIENTAL	6	Anden	-74,13028642	4,578974452
6AN00263-1	10/03/2023	16/03/2023	196,93735	CL 48 S 24C 00	TUNAL ORIENTAL	6	Anden	-74,13022642	4,579498547
6AN00264-1	10/03/2023	16/03/2023	16,56685	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,13048194	4,579896031
6AN00265-1	10/03/2023	16/03/2023	4,65903	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,13135894	4,579747319
6AN00266-1	10/03/2023	16/03/2023	26,40662	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,13147493	4,579715604
6AN00267-1	10/03/2023	16/03/2023	44,62679	CL 55 S 24C 28	SAN VICENTE FERRER	6	Anden	-74,13917769	4,577241517
6AN00268-1	10/03/2023	16/03/2023	27,15983	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden	-74,13909516	4,576599375
6AN00269-1	10/03/2023	16/03/2023	72,83123	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden	-74,13923447	4,576941589
6AN00270-1	10/03/2023	16/03/2023	195,74728	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden	-74,13822586	4,575886564
6AN00271-1	10/03/2023	16/03/2023	11,31489	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden	-74,13731601	4,576260699
6AN00272-1	10/03/2023	16/03/2023	8,06494	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden	-74,13722349	4,576298119
6AN00273-1	10/03/2023	16/03/2023	117,38063	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden	-74,13691783	4,576423974
6AN00274-1	10/03/2023	16/03/2023	126,02647	CL 53 S 24C 10	TUNAL ORIENTAL	6	Anden	-74,13621968	4,576710918
6AN00276-1	17/03/2023	23/03/2023	55,78496	DG 52BISA S 61 05	NUEVO MUZU	6	Anden	-74,14769231	4,587950779
6AN00277-1	17/03/2023	23/03/2023	96,11796	DG 52A S 61F 05	NUEVO MUZU	6	Anden	-74,14934357	4,586060409
6AN00278-1	17/03/2023	23/03/2023	15,75999	DG 52A S 61D 47	NUEVO MUZU	6	Anden	-74,14930265	4,586044626
6AN00279-1	17/03/2023	23/03/2023	77,04986	DG 52A S 61D 48	NUEVO MUZU	6	Anden	-74,14927634	4,586094218
6AN00280-1	17/03/2023	23/03/2023	149,63408	KR 61G 52A 03 S	NUEVO MUZU	6	Anden	-74,14979528	4,585584146
6AN00281-1	17/03/2023	23/03/2023	15,05059	KR 61G 52A 58 S	NUEVO MUZU	6	Anden	-74,14966533	4,585401318
6AN00282-1	17/03/2023	23/03/2023	34,45093	DG 52B S 61F 31	NUEVO MUZU	6	Anden	-74,14936899	4,58525435
6AN00283-1	17/03/2023	23/03/2023	7,79784	DG 52B S 61F 09	NUEVO MUZU	6	Anden	-74,14925489	4,585263944
6AN00284-1	17/03/2023	23/03/2023	105,04758	DG 52B S 61F 04	NUEVO MUZU	6	Anden	-74,14919197	4,585364649
6AN00285-1	17/03/2023	23/03/2023	16,31959	DG 52B S 61D 44	NUEVO MUZU	6	Anden	-74,14915457	4,585377261
6AN00286-1	17/03/2023	23/03/2023	107,34683	DG 52B S 61D 44	NUEVO MUZU	6	Anden	-74,14911555	4,585380854
6AN00287-1	17/03/2023	23/03/2023	6,96058	DG 52B S 61D 39	NUEVO MUZU	6	Anden	-74,14901343	4,585317796
6AN00288-1	17/03/2023	23/03/2023	9,31660	DG 52B S 61D 32	NUEVO MUZU	6	Anden	-74,14898726	4,585490786
6AN00289-1	17/03/2023	23/03/2023	55,02395	DG 52A S 61C 04	NUEVO MUZU	6	Anden	-74,14833815	4,586334884
6AN00290-1	17/03/2023	23/03/2023	46,41874	DG 52A S 61B 46	NUEVO MUZU	6	Anden	-74,14827711	4,586355762
6AN00291-1	17/03/2023	23/03/2023	135,83293	DG 52A S 61C 03	NUEVO MUZU	6	Anden	-74,14829316	4,58625838
6AN00292-1	10/03/2023	16/03/2023	57,23983	CL 56A S 33A 00	SAN VICENTE FERRER	6	Anden	-74,14256442	4,582419376
6AN00293-1	10/03/2023	16/03/2023	9,86202	CL 56A S 33A 00	SAN VICENTE FERRER	6	Anden	-74,14260411	4,58222147
6AN00294-1	10/03/2023	16/03/2023	37,87669	CL 56A S 33A 00	SAN VICENTE FERRER	6	Anden	-74,14262955	4,582095795
6AN00295-1	10/03/2023	16/03/2023	11,62420	CL 56A S 33 78	SAN VICENTE FERRER	6	Anden	-74,14258563	4,581626409
6AN00296-1	10/03/2023	16/03/2023	24,73877	KR 33A 56 42 S	SAN VICENTE FERRER	6	Anden	-74,14265435	4,581838831
6AN00297-1	10/03/2023	16/03/2023	34,08482	CL 56 S 33A 82	SAN VICENTE FERRER	6	Anden	-74,14245866	4,582928573
6AN00298-1	10/03/2023	16/03/2023	65,78313	CL 55A S 34 15	SAN VICENTE FERRER	6	Anden	-74,14239196	4,583243596
6AN00299-1	10/03/2023	16/03/2023	59,77903	DG 56BIS S 34 54	SAN VICENTE FERRER	6	Anden	-74,14229139	4,583738863
6AN00300-1	10/03/2023	16/03/2023	39,19525	CL 55 S 34 87	SAN VICENTE FERRER	6	Anden	-74,14221387	4,58411345
6AN00301-1	10/03/2023	16/03/2023	59,58725	KR 35A 54A 41 S	SAN VICENTE FERRER	6	Anden	-74,14213661	4,584475789
6AN00302-1	10/03/2023	16/03/2023	2,98198	DG 56BIS S 35A 24	SAN VICENTE FERRER	6	Anden	-74,14211341	4,584599647
6AN00303-1	10/03/2023	16/03/2023	2,16369	DG 56BIS S 35A 24	SAN VICENTE FERRER	6	Anden	-74,14211086	4,584613778
6AN00304-1	10/03/2023	16/03/2023	8,44016	DG 56BIS S 35A 24	SAN VICENTE FERRER	6	Anden	-74,142106	4,584640874
6AN00305-1	10/03/2023	16/03/2023	2,44733	DG 56BIS S 35A 24	SAN VICENTE FERRER	6	Anden	-74,1421005	4,584667206
6AN00306-1	10/03/2023	16/03/2023	75,97742	CL 54A S 35A 43	SAN VICENTE FERRER	6	Anden	-74,14206345	4,584859403
6AN00307-1	10/03/2023	16/03/2023	33,08968	CL 56A S 36A 00	SAN VICENTE FERRER	6	Anden	-74,14224108	4,585271097
6AN00308-1	10/03/2023	16/03/2023	140,13778	CL 56A S 36A 00	MUZU	6	Anden	-74,14289734	4,584980962
6AN00309-1	10/03/2023	16/03/2023	140,20593	CL 56A S 36A 00	MUZU	6	Anden	-74,14299998	4,585041415
6AN00310-1	10/03/2023	16/03/2023	554,45458	CL 56A S 36A 82	MUZU	6	Anden	-74,1437005	4,585780996
6AN00310-2	10/03/2023	16/03/2023	2057,00333	CL 56A S 36A 82	MUZU	6	Anden	-74,14362759	4,585808536
6AN00311-1	10/03/2023	16/03/2023	99,96382	CL 56A S 36A 98	MUZU	6	Anden	-74,14367268	4,586831666
6AN00312-1	10/03/2023	16/03/2023	5,08862	CL 56A S 36A 98	MUZU	6	Anden	-74,14327223	4,587100822
6AN00313-1	10/03/2023	16/03/2023	4,78228	CL 54A S 37A 81	MUZU	6	Anden	-74,14320299	4,587112052
6AN00314-1	10/03/2023	16/03/2023	101,10383	CL 54A S 37A 88	MUZU	6	Anden	-74,14297369	4,586911065
6AN00315-1	10/03/2023	16/03/2023	6,87616	CL 54A S 37A 81	MUZU	6	Anden	-74,14273499	4,586700708
6AN00316-1	10/03/2023	16/03/2023	64,01141	CL 54 S 37A 37	MUZU	6	Anden	-74,14239662	4,586569025
6AN00317-1	10/03/2023	16/03/2023	17,75409	CL 54 S 37A 37	MUZU	6	Anden	-74,14257819	4,586689987
6AN00318-1	10/03/2023	16/03/2023	49,16532	CL 54 S 37A 37	MUZU	6	Anden	-74,14241003	4,586543963
6AN00319-1	10/03/2023	16/03/2023	8,19579	CL 54A S 37A 11	MUZU	6	Anden	-74,14263254	4,5866117
6AN00320-1	10/03/2023	16/03/2023	5,59150	CL 54A S 37A 64	MUZU	6	Anden	-74,14264887	4,586755043
6AN00321-1	10/03/2023	16/03/2023	41,26158	KR 38A 54 88 S	MUZU	6	Anden	-74,14295838	4,58702556
6AN00322-1	10/03/2023	16/03/2023	93,52697	CL 56A S 36A 00	MUZU	6	Anden	-74,14230628	4,585347086



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6AN00323-1	10/03/2023	16/03/2023	49,41030	CL 54 S 36A 15	MUZU	6	Anden	-74,14189016	4,585783609
6AN00324-1	10/03/2023	16/03/2023	18,10957	KR 36A 54 17 S	MUZU	6	Anden	-74,14192473	4,585602106
6AN00325-1	10/03/2023	16/03/2023	92,53910	KR 33BIS 56 46 S	SAN VICENTE FERRER	6	Anden	-74,1422838	4,580832674
6AN00326-1	10/03/2023	16/03/2023	66,97272	KR 34 50B 28 S	FATIMA	6	Anden	-74,13615201	4,585101501
6AN00327-1	10/03/2023	16/03/2023	60,12861	KR 33 49 33 S	FATIMA	6	Anden	-74,13384597	4,585491023
6AN00328-1	10/03/2023	16/03/2023	20,71979	DG 46 S 48C 39 S	FATIMA	6	Anden	-74,13374802	4,585537551
6AN00329-1	10/03/2023	16/03/2023	47,73776	DG 46 S 48C 39 S	ESCUELA GENERAL SANTANDER	6	Anden	-74,13352615	4,585576256
6AN00330-1	10/03/2023	16/03/2023	46,63325	DG 46 S 48C 39 S	ESCUELA GENERAL SANTANDER	6	Anden	-74,13350368	4,585548302
6AN00331-1	10/03/2023	16/03/2023	393,28198	DG 46 S 48C 39 S	SAMORE	6	Anden	-74,13232858	4,585777752
6AN00332-1	10/03/2023	16/03/2023	106,98793	DG 46 S 48C 39 S	CLARET	6	Anden	-74,13052932	4,586062298
6AN00333-1	10/03/2023	16/03/2023	594,09344	DG 46 S 48C 39 S	CLARET	6	Anden	-74,12981724	4,586220084
6AN00334-1	1/03/2023	9/03/2023	296,40901	KR 50 41 43 S	CLARET	6	Anden	-74,1292264	4,586479805
6AN00335-1	1/03/2023	9/03/2023	39,35665	DG 46 S 48C 39 S	CLARET	6	Anden	-74,13012151	4,58613934
6AN00336-1	10/03/2023	16/03/2023	150,28512	CL 56A S 28 46	SAN VICENTE FERRER	6	Anden	-74,14139336	4,578579366
6AN00337-1	10/03/2023	16/03/2023	207,33302	CL 56A S 28 80	SAN VICENTE FERRER	6	Anden	-74,14151488	4,578881128
6AN00338-1	10/03/2023	16/03/2023	48,95227	CL 56A S 31 14	SAN VICENTE FERRER	6	Anden	-74,14203644	4,580208214
6AN00343-1	10/03/2023	16/03/2023	52,90279	CL 56A S 29 34	SAN VICENTE FERRER	6	Anden	-74,14173146	4,579430596
6AN00344-1	17/03/2023	23/03/2023	181,65072	KR 33 58 99 S	MUZU	6	Anden	-74,14348323	4,579420241
6AN00345-1	17/03/2023	23/03/2023	2050,85217	KR 33 58 99 S	MUZU	6	Anden	-74,14553029	4,578538953
6AN00346-1	17/03/2023	23/03/2023	207,34929	KR 33 58 99 S	MUZU	6	Anden	-74,14835995	4,579561974
6AN00349-1	17/03/2023	23/03/2023	185,66416	AK 51 58 20 S	MUZU	6	Anden	-74,14681187	4,578703726
6AN00351-1	17/03/2023	23/03/2023	3631,79609	AK 51 58 20 S	MUZU	6	Anden	-74,14463633	4,578250332
6AN00352-1	17/03/2023	23/03/2023	471,87683	AK 51 58 20 S	MUZU	6	Anden	-74,14501518	4,578241602
6AN00353-1	17/03/2023	23/03/2023	230,08581	AK 51 58 20 S	MUZU	6	Anden	-74,14367697	4,579012312
6AN00354-1	17/03/2023	23/03/2023	174,60257	AK 51 58 20 S	MUZU	6	Anden	-74,14338551	4,578499439
6AN00356-1	17/03/2023	23/03/2023	32,91984	AK 51 58 20 S	MUZU	6	Anden	-74,14335789	4,578295802
6AN00357-1	17/03/2023	23/03/2023	21,70357	DG 58 S 29 18	MUZU	6	Anden	-74,14346611	4,57775956
6AN00358-1	17/03/2023	23/03/2023	9,11902	AK 51 58 20 S	MUZU	6	Anden	-74,14355845	4,577773783
6AN00361-1	10/03/2023	16/03/2023	22,50447	CL 54 S 37A 37	MUZU	6	Anden	-74,14255581	4,586715899
6AN00362-1	1/03/2023	9/03/2023	10,33928	KR 18C 50A 44 S	SANTA LUCIA	6	Anden	-74,12789318	4,568913363
6AN00364-1	1/03/2023	9/03/2023	0,45850	KR 18C 50A 28 S	SANTA LUCIA	6	Anden	-74,1277065	4,569009307
6AN00365-1	1/03/2023	9/03/2023	17,90675	KR 18C 50A 18 S	SANTA LUCIA	6	Anden	-74,12760693	4,56906107
6AN00366-1	1/03/2023	9/03/2023	1,06852	KR 18C 50A 08 S	SANTA LUCIA	6	Anden	-74,12750305	4,56911373
6AN00368-1	1/03/2023	9/03/2023	1,60081	KR 18C 50A 45 S	SANTA LUCIA	6	Anden	-74,12788518	4,56900201
6AN00369-1	1/03/2023	9/03/2023	0,75503	KR 18C 50A 45 S	SANTA LUCIA	6	Anden	-74,12786971	4,569009761
6AN00370-1	1/03/2023	9/03/2023	8,10705	KR 18C 50A 41 S	SANTA LUCIA	6	Anden	-74,12782097	4,56903459
6AN00371-1	1/03/2023	9/03/2023	0,72482	KR 18C 50A 39 S	SANTA LUCIA	6	Anden	-74,12777366	4,569058493
6AN00372-1	1/03/2023	9/03/2023	6,35463	KR 18C 50A 33 S	SANTA LUCIA	6	Anden	-74,12773759	4,569077598
6AN00373-1	1/03/2023	9/03/2023	0,52419	KR 18C 50A 27 S	SANTA LUCIA	6	Anden	-74,12769954	4,569096234
6AN00375-1	1/03/2023	9/03/2023	2,77114	KR 18C 50A 21 S	SANTA LUCIA	6	Anden	-74,12762595	4,569134154
6AN00376-1	1/03/2023	9/03/2023	1,34459	KR 18C 50A 15 S	SANTA LUCIA	6	Anden	-74,12759914	4,569147888
6AN00377-1	1/03/2023	9/03/2023	0,39937	KR 18C 50A 15 S	SANTA LUCIA	6	Anden	-74,12758094	4,569156739
6AN00378-1	1/03/2023	9/03/2023	4,88775	KR 18C 50A 09 S	SANTA LUCIA	6	Anden	-74,12754631	4,569175543
6AN00379-1	17/03/2023	23/03/2023	19,12906	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14709386	4,590667417
6AN00380-1	17/03/2023	23/03/2023	27,53335	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,1471909	4,590611215
6AN00381-1	17/03/2023	23/03/2023	20,21136	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14726932	4,590633419
6AN00382-1	17/03/2023	23/03/2023	4,28878	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1472438	4,590625955
6AN00383-1	17/03/2023	23/03/2023	14,49465	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14733198	4,590525776
6AN00384-1	17/03/2023	23/03/2023	4,13454	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14734938	4,590554892
6AN00385-1	17/03/2023	23/03/2023	33,34614	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14739865	4,590485417
6AN00386-1	17/03/2023	23/03/2023	3,26925	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14673953	4,5920686
6AN00387-1	17/03/2023	23/03/2023	4,37149	DG 49 S 60 58	NUEVO MUZU	6	Anden	-74,14671553	4,592088501
6AN00388-1	17/03/2023	23/03/2023	3,78372	DG 49 S 60 58	ISLA DEL SOL	6	Anden	-74,146626	4,592154287
6AN00389-1	17/03/2023	23/03/2023	25,22182	DG 49 S 60 58	ISLA DEL SOL	6	Anden	-74,14650898	4,592241864
6AN00394-1	17/03/2023	23/03/2023	1617,70177	KR 62 67A 98 S	ISLA DEL SOL	6	Anden	-74,1522797	4,590744923
6AN00400-1	17/03/2023	23/03/2023	334,18787	CL 45A S 62 99	ISLA DEL SOL	6	Anden	-74,14887508	4,594924238
6AN00402-1	1/03/2023	9/03/2023	71,95717	KR 9A 53 03 S	ABRAHAM LINCOLN	6	Anden	-74,12441597	4,55690785
6AN00403-1	1/03/2023	9/03/2023	43,30706	KR 9A 53 03 S	ABRAHAM LINCOLN	6	Anden	-74,12424892	4,556857176
6AN00405-1	1/03/2023	9/03/2023	44,37649	KR 7A 53A 00 S	ABRAHAM LINCOLN	6	Anden	-74,12348918	4,555255063
6AN00406-1	1/03/2023	9/03/2023	19,73589	KR 7A 53 00 S	ABRAHAM LINCOLN	6	Anden	-74,12329257	4,555376469
6AN00409-1	17/03/2023	23/03/2023	22,18513	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14632699	4,591117716
6AN00410-1	17/03/2023	23/03/2023	2,00173	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14629117	4,591138872
6AN00411-1	17/03/2023	23/03/2023	21,27201	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14625649	4,591159182
6AN00412-1	17/03/2023	23/03/2023	2,87772	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14646496	4,591265292
6AN00413-1	17/03/2023	23/03/2023	1,24274	DG 49BIS S 60A 15	NUEVO MUZU	6	Anden	-74,14660458	4,591502417



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
6AN00414-1	17/03/2023	23/03/2023	6,24724	DG 49BIS S 60A 15	NUEVO MUZU	6	Anden	-74,14665025	4,591580514
6AN00415-1	17/03/2023	23/03/2023	1,98871	KR 60A 49 36 S	NUEVO MUZU	6	Anden	-74,1463339	4,591755101
6AN00416-1	17/03/2023	23/03/2023	6,45992	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14590663	4,591373064
6AN00417-1	17/03/2023	23/03/2023	50,27283	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14579952	4,59143318
6AN00418-1	17/03/2023	23/03/2023	47,61257	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14566987	4,591511528
6AN00419-1	17/03/2023	23/03/2023	30,90454	DG 49 S 60 54	ISLA DEL SOL	6	Anden	-74,14626151	4,592453675
6AN00420-1	17/03/2023	23/03/2023	12,00780	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14627151	4,592242622
6AN00421-1	1/03/2023	9/03/2023	15,32425	CL 58 S 19B 25	SAN BENITO	6	Anden	-74,13658216	4,566302058
6AN00422-1	1/03/2023	9/03/2023	7,69751	CL 58 S 19B 25	SAN BENITO	6	Anden	-74,13667542	4,566380493
6AN00423-1	1/03/2023	9/03/2023	7,65553	CL 58 S 19B 25	SAN BENITO	6	Anden	-74,1368145	4,566485367
6AN00424-1	1/03/2023	9/03/2023	6,03123	CL 58 S 19B 25	SAN BENITO	6	Anden	-74,13689209	4,566543098
6AN00425-1	1/03/2023	9/03/2023	30,18589	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,1291301	4,575966662
6AN00426-1	1/03/2023	9/03/2023	22,61761	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden	-74,12867883	4,576359174
6AN00427-1	1/03/2023	9/03/2023	34,60599	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12851895	4,576269289
6AN00428-1	1/03/2023	9/03/2023	16,03734	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12837963	4,576191563
6AN00429-1	1/03/2023	9/03/2023	9,60735	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12829856	4,576145746
6AN00430-1	1/03/2023	9/03/2023	27,09153	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12807126	4,576018869
6AN00431-1	1/03/2023	9/03/2023	19,09825	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12786674	4,575902777
6AN00432-1	1/03/2023	9/03/2023	20,84742	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12773706	4,575830383
6AN00433-1	17/03/2023	23/03/2023	6,27587	KR 60D 51 99 S	NUEVO MUZU	6	Anden	-74,14660054	4,589797104
6AN00434-1	17/03/2023	23/03/2023	2,20988	KR 60D 51 99 S	NUEVO MUZU	6	Anden	-74,1465527	4,58984445
6AN00436-1	17/03/2023	23/03/2023	12,16011	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14627902	4,590945031
6AN00438-1	17/03/2023	23/03/2023	3,61131	KR 60 50 32 S	NUEVO MUZU	6	Anden	-74,14614602	4,590723041
6AN00439-1	17/03/2023	23/03/2023	91,75073	CL 45A S 60 57	ISLA DEL SOL	6	Anden	-74,14557817	4,594320282
6AN00440-1	17/03/2023	23/03/2023	14,58380	CL 45A S 60 57	ISLA DEL SOL	6	Anden	-74,14557527	4,593823987
6AN00441-1	17/03/2023	23/03/2023	10,47653	CL 45A S 60 57	ISLA DEL SOL	6	Anden	-74,14557687	4,593739283
6AN00442-1	17/03/2023	23/03/2023	8,25456	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14557226	4,592709782
6AN00442-2	17/03/2023	23/03/2023	4,64744	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14557116	4,592775937
6AN00444-1	17/03/2023	23/03/2023	44,91553	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14555869	4,592258963
6AN00445-1	17/03/2023	23/03/2023	52,78575	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1455486	4,591850551
6AN00446-1	17/03/2023	23/03/2023	29,20638	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14554913	4,591684653
6AN00447-1	10/03/2023	16/03/2023	27,17794	KR 56A 49 95 S	VENEZIA OCCIDENTAL	6	Anden	-74,14508726	4,591248011
6AN00449-1	10/03/2023	16/03/2023	5,25600	TV 60 49 08 S	VENEZIA OCCIDENTAL	6	Anden	-74,14510356	4,593064765
6AN00450-1	17/03/2023	23/03/2023	181,75538	KR 61G 51A 02 S	NUEVO MUZU	6	Anden	-74,14989064	4,587881487
6AN00451-1	17/03/2023	23/03/2023	7,04331	DG 51A S 61D 39	NUEVO MUZU	6	Anden	-74,14964171	4,588031803
6AN00452-1	17/03/2023	23/03/2023	9,51729	DG 51A S 61D 33	NUEVO MUZU	6	Anden	-74,14958202	4,58805651
6AN00453-1	17/03/2023	23/03/2023	9,09874	DG 51A S 61D 25	NUEVO MUZU	6	Anden	-74,14952144	4,588082663
6AN00454-1	17/03/2023	23/03/2023	12,89827	DG 51A S 61D 19	NUEVO MUZU	6	Anden	-74,14946545	4,588107097
6AN00455-1	17/03/2023	23/03/2023	8,53041	DG 51A S 61D 11	NUEVO MUZU	6	Anden	-74,14940437	4,588133348
6AN00456-1	17/03/2023	23/03/2023	10,01838	DG 51A S 61D 03	NUEVO MUZU	6	Anden	-74,1493428	4,588159055
6AN00457-1	17/03/2023	23/03/2023	141,19568	KR 61G 51A 45 S	NUEVO MUZU	6	Anden	-74,15002732	4,587413831
6AN00458-1	17/03/2023	23/03/2023	6,12302	KR 61G 51A 45 S	NUEVO MUZU	6	Anden	-74,15000831	4,587223043
6AN00459-1	17/03/2023	23/03/2023	74,12403	KR 61G 51B 43 S	NUEVO MUZU	6	Anden	-74,14999004	4,586998051
6AN00460-1	17/03/2023	23/03/2023	25,11020	KR 61G 51B 67 S	NUEVO MUZU	6	Anden	-74,14997387	4,586776368
6AN00461-1	17/03/2023	23/03/2023	21,02427	KR 61G 51B 73 S	NUEVO MUZU	6	Anden	-74,14996216	4,586623644
6AN00462-1	17/03/2023	23/03/2023	133,33438	KR 61G 52 25 S	NUEVO MUZU	6	Anden	-74,14993286	4,58641042
6AN00463-1	17/03/2023	23/03/2023	28,97675	KR 61G 52 25 S	NUEVO MUZU	6	Anden	-74,1500524	4,585954377
6AN00464-1	17/03/2023	23/03/2023	30,01848	KR 61G 52A 03 S	NUEVO MUZU	6	Anden	-74,15003864	4,585881329
6AN00465-1	17/03/2023	23/03/2023	29,53252	KR 61G 51A 02 S	NUEVO MUZU	6	Anden	-74,14969391	4,587796619
6AN00466-1	17/03/2023	23/03/2023	8,32012	DG 51B S 61D 44	NUEVO MUZU	6	Anden	-74,14965864	4,58771035
6AN00467-1	17/03/2023	23/03/2023	4,06602	KR 61G 51A 02 S	NUEVO MUZU	6	Anden	-74,14961494	4,587438036
6AN00468-1	17/03/2023	23/03/2023	68,93798	KR 61G 51A 02 S	NUEVO MUZU	6	Anden	-74,14957982	4,587472082
6AN00469-1	17/03/2023	23/03/2023	28,65213	DG 51B S 61D 44	NUEVO MUZU	6	Anden	-74,1495851	4,587586288
6AN00470-1	17/03/2023	23/03/2023	30,29762	KR 61D 51A 53 S	NUEVO MUZU	6	Anden	-74,14940252	4,587614962
6AN00471-1	17/03/2023	23/03/2023	28,38025	KR 61D 51B 03 S	NUEVO MUZU	6	Anden	-74,14937403	4,587494729
6AN00477-1	17/03/2023	23/03/2023	12,48361	DG 51A S 61C 09	NUEVO MUZU	6	Anden	-74,14889001	4,588354155
6AN00480-1	17/03/2023	23/03/2023	17,02532	KR 61D 51A 56 S	NUEVO MUZU	6	Anden	-74,14897481	4,587677958
6AN00481-1	17/03/2023	23/03/2023	122,72125	DG 51B S 61C 03	NUEVO MUZU	6	Anden	-74,14865303	4,587714915
6AN00482-1	17/03/2023	23/03/2023	4,74414	DG 51B S 61B 47	NUEVO MUZU	6	Anden	-74,14860627	4,587673053
6AN00483-1	17/03/2023	23/03/2023	83,48210	DG 51B S 61B 46	NUEVO MUZU	6	Anden	-74,1485874	4,587737648
6AN00487-1	17/03/2023	23/03/2023	29,73784	KR 61B 51B 03 S	NUEVO MUZU	6	Anden	-74,14836625	4,587720511
6AN00488-1	17/03/2023	23/03/2023	17,98877	KR 61G 52 06 S	NUEVO MUZU	6	Anden	-74,14976879	4,586692105
6AN00489-1	17/03/2023	23/03/2023	9,69772	KR 61G 52 06 S	NUEVO MUZU	6	Anden	-74,14987475	4,586605416
6AN00490-1	17/03/2023	23/03/2023	20,36908	KR 61G 52 12 S	NUEVO MUZU	6	Anden	-74,14986826	4,58652585
6AN00491-1	17/03/2023	23/03/2023	9,75953	KR 61G 52 52 S	NUEVO MUZU	6	Anden	-74,14983874	4,586186957



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
6AN00492-1	17/03/2023	23/03/2023	19,83009	KR 61G 52 60 S	NUEVO MUZU	6	Anden	-74,14981485	4,586078124
6AN00493-1	17/03/2023	23/03/2023	24,75208	KR 61G 51B 68 S	NUEVO MUZU	6	Anden	-74,14975206	4,586755398
6AN00494-1	17/03/2023	23/03/2023	43,50094	KR 61G 51B 60 S	NUEVO MUZU	6	Anden	-74,14965567	4,586818615
6AN00495-1	17/03/2023	23/03/2023	30,83530	KR 61G 52 06 S	NUEVO MUZU	6	Anden	-74,14963565	4,586691287
6AN00496-1	17/03/2023	23/03/2023	3,18549	DG 52 S 61F 12	NUEVO MUZU	6	Anden	-74,14957878	4,586849229
6AN00497-1	17/03/2023	23/03/2023	109,63233	DG 52 S 61F 03	NUEVO MUZU	6	Anden	-74,14950358	4,5867782
6AN00498-1	17/03/2023	23/03/2023	18,04719	DG 52 S 61D 44	NUEVO MUZU	6	Anden	-74,14947025	4,586798123
6AN00499-1	17/03/2023	23/03/2023	101,65826	DG 52 S 61D 44	NUEVO MUZU	6	Anden	-74,14943417	4,586809291
6AN00501-1	17/03/2023	23/03/2023	4,61230	KR 61D 51B 03 S	NUEVO MUZU	6	Anden	-74,14913159	4,587513732
6AN00502-1	17/03/2023	23/03/2023	104,47416	DG 52 S 61C 04	NUEVO MUZU	6	Anden	-74,14849509	4,5870087
6AN00503-1	17/03/2023	23/03/2023	20,95310	DG 52 S 61C 04	NUEVO MUZU	6	Anden	-74,14846124	4,58702204
6AN00504-1	17/03/2023	23/03/2023	95,41732	DG 52 S 61B 46	NUEVO MUZU	6	Anden	-74,14842796	4,587029406
6AN00505-1	17/03/2023	23/03/2023	107,20502	DG 52B S 61C 04	NUEVO MUZU	6	Anden	-74,14817882	4,585588553
6AN00506-1	17/03/2023	23/03/2023	17,37566	DG 52B S 61B 46	NUEVO MUZU	6	Anden	-74,14814339	4,585601912
6AN00507-1	17/03/2023	23/03/2023	100,08470	DG 52B S 61B 47	NUEVO MUZU	6	Anden	-74,14810587	4,585600533
6AN00508-1	17/03/2023	23/03/2023	32,83179	DG 52B S 61B 25	NUEVO MUZU	6	Anden	-74,14789099	4,585591444
6AN00509-1	17/03/2023	23/03/2023	22,65047	KR 61B 52A 67 S	NUEVO MUZU	6	Anden	-74,14778913	4,585707845
6AN00510-1	17/03/2023	23/03/2023	17,78857	KR 61B 52B 03 S	NUEVO MUZU	6	Anden	-74,14778579	4,585647858
6AN00511-1	17/03/2023	23/03/2023	26,18368	KR 61B 52 76 S	NUEVO MUZU	6	Anden	-74,1477279	4,586341736
6AN00512-1	17/03/2023	23/03/2023	15,19961	KR 61B 52A 20 S	NUEVO MUZU	6	Anden	-74,14767774	4,586108478
6AN00514-1	17/03/2023	23/03/2023	18,80560	KR 61B 52A 59 S	NUEVO MUZU	6	Anden	-74,14770097	4,585849078
6AN00515-1	17/03/2023	23/03/2023	20,54701	KR 61G 52B 40 S	NUEVO MUZU	6	Anden	-74,14951518	4,58472431
6AN00516-1	17/03/2023	23/03/2023	296,59262	KR 61G 52A 03 S	NUEVO MUZU	6	Anden	-74,14965381	4,584909423
6AN00517-1	17/03/2023	23/03/2023	21,96726	KR 61G 52A 03 S	NUEVO MUZU	6	Anden	-74,14955236	4,584553447
6AN00518-1	17/03/2023	23/03/2023	9,04697	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,14942572	4,584573957
6AN00519-1	17/03/2023	23/03/2023	10,31321	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,14933422	4,584594941
6AN00520-1	17/03/2023	23/03/2023	12,57680	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,14920044	4,584623838
6AN00521-1	17/03/2023	23/03/2023	7,97287	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,14906361	4,584653167
6AN00522-1	17/03/2023	23/03/2023	16,35144	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,14896646	4,584676902
6AN00523-1	17/03/2023	23/03/2023	18,95079	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,14882266	4,584710027
6AN00524-1	17/03/2023	23/03/2023	11,66853	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,14868067	4,584739818
6AN00525-1	17/03/2023	23/03/2023	4,89758	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,14860623	4,584757518
6AN00526-1	17/03/2023	23/03/2023	8,49093	DG 53 S IN 26	NUEVO MUZU	6	Anden	-74,14854005	4,584771516
6AN00527-1	17/03/2023	23/03/2023	119,80087	KR 61G 52A 03 S	NUEVO MUZU	6	Anden	-74,14797827	4,584899414
6AN00529-1	17/03/2023	23/03/2023	2,66265	KR 61D 52B 59 S	NUEVO MUZU	6	Anden	-74,14870272	4,584817176
6AN00530-1	17/03/2023	23/03/2023	3,21239	KR 61D 52B 59 S	NUEVO MUZU	6	Anden	-74,14865119	4,584828461
6AN00531-1	17/03/2023	23/03/2023	2,76519	KR 61D 52B 59 S	NUEVO MUZU	6	Anden	-74,1485972	4,58484807
6AN00532-1	17/03/2023	23/03/2023	1,73504	DG 53 S 61B 46	NUEVO MUZU	6	Anden	-74,14798478	4,584977895
6AN00533-1	17/03/2023	23/03/2023	7,35147	DG 53 S 61B 46	NUEVO MUZU	6	Anden	-74,14791676	4,584993514
6AN00534-1	17/03/2023	23/03/2023	1,94428	DG 53 S 61B 40	NUEVO MUZU	6	Anden	-74,14784867	4,585008901
6AN00535-1	17/03/2023	23/03/2023	29,92783	KR 61B 52B 59 S	NUEVO MUZU	6	Anden	-74,14768706	4,585045783
6AN00536-1	17/03/2023	23/03/2023	5,78920	KR 61B 52B 25 S	NUEVO MUZU	6	Anden	-74,14761212	4,585453341
6AN00558-1	17/03/2023	23/03/2023	36,12037	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14818207	4,590029196
6AN00559-1	1/03/2023	9/03/2023	5,05257	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12793071	4,575940452
6AN00560-1	1/03/2023	9/03/2023	23,22317	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12761899	4,575764072
6AN00561-1	1/03/2023	9/03/2023	2,37410	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden	-74,12755107	4,575729126
6AN00562-1	10/03/2023	16/03/2023	6,60095	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,13159907	4,579681649
6AN00563-1	10/03/2023	16/03/2023	6,69851	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden	-74,13166131	4,579664033
6AN00564-1	10/03/2023	16/03/2023	45,28888	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden	-74,13162805	4,579335053
6AN00565-1	10/03/2023	16/03/2023	3,19961	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden	-74,13155176	4,579125705
6AN00566-1	10/03/2023	16/03/2023	3,86256	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden	-74,13140155	4,57871282
6AN00567-1	10/03/2023	16/03/2023	3,84078	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden	-74,13146633	4,57889092
6AN00568-1	10/03/2023	16/03/2023	5,50324	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden	-74,13163048	4,578862807
6AN00569-1	10/03/2023	16/03/2023	43,58604	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden	-74,13165197	4,578912635
6AN00570-1	10/03/2023	16/03/2023	215,20612	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden	-74,13323186	4,578210322
6AN00571-1	10/03/2023	16/03/2023	107,41984	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden	-74,13367106	4,577723032
6AN00572-1	10/03/2023	16/03/2023	28,45601	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden	-74,13377906	4,577992441
6AN00573-1	10/03/2023	16/03/2023	84,14901	KR 25 52C 92 S	TUNAL ORIENTAL	6	Anden	-74,1350489	4,57873799
6AN00574-1	10/03/2023	16/03/2023	55,53814	KR 25 52C 92 S	TUNAL ORIENTAL	6	Anden	-74,13566913	4,578580877
6AN00575-1	10/03/2023	16/03/2023	71,30229	KR 25 52C 92 S	TUNAL ORIENTAL	6	Anden	-74,13588772	4,578520367
6AN00576-1	10/03/2023	16/03/2023	7,68020	CL 52F S 24C 20	TUNAL ORIENTAL	6	Anden	-74,13604337	4,578474545
6AN00577-1	10/03/2023	16/03/2023	12,17368	CL 52F S 24C 41	TUNAL ORIENTAL	6	Anden	-74,13664872	4,578321405
6AN00578-1	10/03/2023	16/03/2023	7,86535	CL 52F S 24C 41	SAN VICENTE FERRER	6	Anden	-74,13686001	4,578240079
6AN00579-1	10/03/2023	16/03/2023	32,19251	KR 25 52G 02 S	TUNAL ORIENTAL	6	Anden	-74,13713558	4,578126764
6AN00580-1	10/03/2023	16/03/2023	11,23071	KR 25 53 10 S	SAN VICENTE FERRER	6	Anden	-74,13795874	4,577785501
6AN00581-1	17/03/2023	23/03/2023	3,60483	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1460866	4,592492466
6AN00582-1	17/03/2023	23/03/2023	2,21562	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14607606	4,592449241



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6AN00583-1	17/03/2023	23/03/2023	2,85719	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14606753	4,592456337
6AN00584-1	17/03/2023	23/03/2023	2,50955	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14605737	4,592461941
6AN00585-1	17/03/2023	23/03/2023	3,81798	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14603851	4,592472544
6AN00586-1	17/03/2023	23/03/2023	6,60250	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14605175	4,592530713
6AN00587-1	17/03/2023	23/03/2023	3,99524	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14602019	4,592554211
6AN00588-1	17/03/2023	23/03/2023	19,50233	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,1459838	4,592587093
6AN00589-1	17/03/2023	23/03/2023	48,11910	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14590735	4,592636975
6AN00590-1	17/03/2023	23/03/2023	19,59450	DG 50 S 61D 99	NUEVO MUZU	6	Anden	-74,14585591	4,592638775
6AN00591-1	17/03/2023	23/03/2023	42,19714	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14713536	4,590430026
6AN00592-1	17/03/2023	23/03/2023	15,76389	TV 60 50 00 S	NUEVO MUZU	6	Anden	-74,14704229	4,590313862
6AN00594-1	1/03/2023	9/03/2023	494,77722	KR 23 46A 15 S	TUNAL ORIENTAL	6	Anden	-74,1275088	4,577141102
6AN00596-1	1/03/2023	9/03/2023	136,08848	KR 17 51B 27 S	SAN CARLOS	6	Anden	-74,12708292	4,566725573
6OR00001	24/03/2023	31/03/2023	2201,66052	CL 48C S 22D 81	SAN BENITO	6	Orejas	-74,13772858	4,567893912
6OR00002	24/03/2023	31/03/2023	826,40417	CL 48C S 22D 81	SAN BENITO	6	Orejas	-74,13756452	4,56820133
6OR00003	24/03/2023	31/03/2023	180,09666	CL 48C S 22D 81	SAN BENITO	6	Orejas	-74,13789172	4,56767051
6OR00004	17/03/2023	23/03/2023	5491,70315	KR 24 55 98 S	PARQUE EL TUNAL	6	Orejas	-74,13881859	4,567961817
6PQ00001	1/03/2023	9/03/2023	72,72640	DG 51B S 18A 40	SAN CARLOS	6	Parque	-74,12958066	4,567360984
6PQ00002	1/03/2023	9/03/2023	851,64146	DG 50A S 18B 60	SANTA LUCIA	6	Parque	-74,12721981	4,569418545
6PQ00003	10/03/2023	16/03/2023	1128,37945	KR 28 48A 54 S	SAMORE	6	Parque	-74,13160171	4,582617783
6PQ00004	10/03/2023	16/03/2023	8295,90040	DG 51 S 55A 08	VENECIA OCCIDENTAL	6	Parque	-74,14449759	4,591649584
6PQ00005	10/03/2023	16/03/2023	3392,82629	DG 49 S 53B 02	VENECIA	6	Parque	-74,14006172	4,592202901
6PQ00006	10/03/2023	16/03/2023	393,65521	KR 54B 51B 00 S	VENECIA OCCIDENTAL	6	Parque	-74,14371195	4,589675995
6PQ00007	10/03/2023	16/03/2023	2298,08680	KR 25 51A 15 S	TUNAL ORIENTAL	6	Parque	-74,13181096	4,578328874
6PQ00008	10/03/2023	16/03/2023	1275,81875	KR 24 48C 86 S	TUNAL ORIENTAL	6	Parque	-74,13252321	4,576474423
6PQ00009	1/03/2023	9/03/2023	1520,69559	KR 13C 59 71 S	TUNJUELITO	6	Parque	-74,13186256	4,559840829
6PQ00010	1/03/2023	9/03/2023	1564,22163	CL 58A S 12A 25	TUNJUELITO	6	Parque	-74,12999765	4,558895921
6PQ00011	17/03/2023	23/03/2023	3705,75432	KR 61G 51A 45 S	NUEVO MUZU	6	Parque	-74,15007467	4,587592778
6PQ00012	17/03/2023	23/03/2023	24222,89347	DG 53 S 60D 05	NUEVO MUZU	6	Parque	-74,14723324	4,585828805
6PQ00013	1/03/2023	9/03/2023	12873,56398	KR 19C 56A 50 S	SAN BENITO	6	Parque	-74,13760948	4,565704579
6PQ00014	17/03/2023	23/03/2023	7705,95044	TV 60 50 00 S	NUEVO MUZU	6	Parque	-74,14742385	4,589832089
6PQ00015	17/03/2023	23/03/2023	5324,04760	DG 50 S 61F 10	NUEVO MUZU	6	Parque	-74,14858848	4,588782584
6PQ00016	10/03/2023	16/03/2023	467,67530	KR 25 52C 19 S	TUNAL ORIENTAL	6	Parque	-74,13445309	4,577336309
6PQ00017	10/03/2023	16/03/2023	980,82330	KR 24 52F 84 S	TUNAL ORIENTAL	6	Parque	-74,13489049	4,576669524
6PQ00018	10/03/2023	16/03/2023	1285,48279	KR 24 52F 90 S	TUNAL ORIENTAL	6	Parque	-74,13670689	4,576231544
6PQ00019	10/03/2023	16/03/2023	1245,55486	KR 25 52A 09 S	TUNAL ORIENTAL	6	Parque	-74,13336576	4,577864246
6PQ00020	1/03/2023	9/03/2023	1659,73177	CL 48C S 23C 81	TUNAL ORIENTAL	6	Parque	-74,12932373	4,577111422
6PQ00021	10/03/2023	16/03/2023	789,63406	KR 25 47B 27 S	TUNAL ORIENTAL	6	Parque	-74,1300944	4,579801984
6PQ00022	1/03/2023	9/03/2023	8259,76047	KR 19BIS 47 76 S	TUNAL ORIENTAL	6	Parque	-74,12735725	4,571647499
6PQ00023	1/03/2023	9/03/2023	9011,87291	CL 48C S 21 13	TUNAL ORIENTAL	6	Parque	-74,1286251	4,5721674
6PQ00024	1/03/2023	9/03/2023	1453,89169	CL 46 S 22 30	TUNAL ORIENTAL	6	Parque	-74,12801402	4,573965174
6PQ00026	1/03/2023	9/03/2023	1176,40230	CL 46 S 23C 42	TUNAL ORIENTAL	6	Parque	-74,12848327	4,578255092
6PQ00027	1/03/2023	9/03/2023	1499,19651	CL 48C S 21 13	TUNAL ORIENTAL	6	Parque	-74,12928014	4,572739219
6PQ00028	10/03/2023	16/03/2023	4993,96495	KR 24 55 98 S	TUNAL ORIENTAL	6	Parque	-74,13914966	4,573829477
6PQ00029	10/03/2023	16/03/2023	723,56189	KR 24 52F 90 S	TUNAL ORIENTAL	6	Parque	-74,13590355	4,574776935
6PQ00030	10/03/2023	16/03/2023	3578,38755	KR 56 46 48 S	VENECIA OCCIDENTAL	6	Parque	-74,14333155	4,594380248
6PQ00031	1/03/2023	9/03/2023	2904,31572	CL 48C S 23C 81	TUNAL ORIENTAL	6	Parque	-74,12872907	4,575934533
6PQ00032	10/03/2023	16/03/2023	725,80078	KR 25 51B 27 S	TUNAL ORIENTAL	6	Parque	-74,132942	4,579247343
6PQ00033	24/03/2023	31/03/2023	427232,43883	CL 48C S 22D 81	PARQUE EL TUNAL	6	Parque	-74,13428689	4,572061059
6PQ00048	10/03/2023	16/03/2023	1631,29661	KR 24 52B 80 S	TUNAL ORIENTAL	6	Parque	-74,13398565	4,576274925
6PQ00049	10/03/2023	16/03/2023	2026,35834	DG 49A S 52A 53	VENECIA	6	Parque	-74,13760131	4,590521081
6PQ00050	17/03/2023	23/03/2023	5465,27911	CL 56A S 24 65	MUZU	6	Parque	-74,141477	4,576848698
6PQ00051	17/03/2023	23/03/2023	348,29183	KR 61ABIS 52 15 S	NUEVO MUZU	6	Parque	-74,14777414	4,587053471
6PQ00052	1/03/2023	9/03/2023	4200,84220	DG 48 S 19A 13	SANTA LUCIA	6	Parque	-74,1278372	4,570652512
6PQ00053	10/03/2023	16/03/2023	1204,98617	KR 25 48B 29 S	TUNAL ORIENTAL	6	Parque	-74,13152363	4,579511327
6PQ00054	10/03/2023	16/03/2023	1312,10402	CL 54A S 36A 99	FATIMA	6	Parque	-74,14216503	4,586195672
6PQ00057	10/03/2023	16/03/2023	8411,75206	KR 33A 33A 01	MUZU	6	Parque	-74,14272122	4,583264301
6PQ00058	17/03/2023	23/03/2023	2548,59705	CL 56B S 29 01	MUZU	6	Parque	-74,14200662	4,578107364
6PQ00060	1/03/2023	9/03/2023	116,15996	KR 13F 58A 60 S	SAN BENITO	6	Parque	-74,13177653	4,56143942
6PQ00061	1/03/2023	9/03/2023	64,10350	CL 54BIS S 13 01	TUNJUELITO	6	Parque	-74,12762548	4,56232716
6PQ00063	1/03/2023	9/03/2023	347,72397	DG 54 S 18B 18	SAN CARLOS	6	Parque	-74,1304952	4,567361998
6PQ00113	17/03/2023	23/03/2023	1078,52077	KR 61G 51A 02 S	NUEVO MUZU	6	Parque	-74,14978397	4,587457436
6PQ00114	17/03/2023	23/03/2023	2926,04348	KR 61G 52A 03 S	NUEVO MUZU	6	Parque	-74,14920963	4,583746192
6PQ00117	1/03/2023	9/03/2023	26263,66406	TV 11A 56 00 S	ABRAHAM LINCOLN	6	Parque	-74,12676961	4,558732637
6PQ00118	10/03/2023	16/03/2023	919,63700	CL 52F S 25 08	TUNAL ORIENTAL	6	Parque	-74,13702707	4,577976497



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6PQ00119	10/03/2023	16/03/2023	3443,73277	CL 55 S 24C 05	TUNAL ORIENTAL	6	Parque	-74,13901205	4,57554687
6PQ00120	10/03/2023	16/03/2023	1422,59455	KR 24 52F 90 S	TUNAL ORIENTAL	6	Parque	-74,13713886	4,574967285
6SV00001	10/03/2023	16/03/2023	3188,91277	AC 45A S 60 40	LAS DELICIAS	6	Separador Vial	-74,14558562	4,595288623
6SV00003	10/03/2023	16/03/2023	340,27709	TV 44 50B 01 S	VENECIA	6	Separador Vial	-74,13866693	4,589812624
6SV00004	24/03/2023	31/03/2023	3900,27820	DG 48 S 19 12	SANTA LUCIA	6	Separador Vial	-74,1275444	4,57007562
6SV00005	24/03/2023	31/03/2023	8,04537	KR 19C 48B 00 S	SANTA LUCIA	6	Separador Vial	-74,12903798	4,570544688
6SV00006	24/03/2023	31/03/2023	23250,77382	KR 19C 48B 00 S	PARQUE EL TUNAL	6	Separador Vial	-74,13439687	4,567229535
6SV00007	24/03/2023	31/03/2023	128,25235	KR 19C 48B 00 S	PARQUE EL TUNAL	6	Separador Vial	-74,12915058	4,570668876
6SV00008	24/03/2023	31/03/2023	144,00857	KR 19C 56A 50 S	SAN BENITO	6	Separador Vial	-74,1376389	4,567095745
6SV00009	24/03/2023	31/03/2023	6803,23299	KR 19C 59A 19 S	SAN BENITO	6	Separador Vial	-74,13835462	4,565743339
6SV00010	24/03/2023	31/03/2023	1672,91964	KR 19 59-065	SAN BENITO	6	Separador Vial	-74,13863232	4,563974458
6SV00011	10/03/2023	16/03/2023	4806,72637	KR 24 52F 84 S	TUNAL ORIENTAL	6	Separador Vial	-74,1342132	4,575067224
6SV00012	24/03/2023	31/03/2023	765,21534	CL 48C S 22D 81	TUNAL ORIENTAL	6	Separador Vial	-74,13902931	4,573167244
6SV00013	10/03/2023	16/03/2023	560,11499	KR 24 55 98 S	TUNAL ORIENTAL	6	Separador Vial	-74,13922292	4,573603355
6SV00014	24/03/2023	31/03/2023	3396,35179	CL 48C S 22D 81	SAN BENITO	6	Separador Vial	-74,13754994	4,56795507
6SV00015	24/03/2023	31/03/2023	24,53032	CL 48C S 22D 81	SAN BENITO	6	Separador Vial	-74,13756846	4,567570568
6SV00016	17/03/2023	23/03/2023	5104,09380	KR 24 55 98 S	PARQUE EL TUNAL	6	Separador Vial	-74,13900877	4,568852303
6SV00018	17/03/2023	23/03/2023	8925,30047	CL 56A S 24 65	TUNAL ORIENTAL	6	Separador Vial	-74,14083251	4,575337876
6SV00019	17/03/2023	23/03/2023	7597,15352	CL 56A S 33 73	MUZU	6	Separador Vial	-74,1432862	4,581389289
6SV00020	10/03/2023	16/03/2023	795,45243	TV 44 55 01 S	MUZU	6	Separador Vial	-74,14356395	4,586924999
6SV00021	10/03/2023	16/03/2023	4412,03725	CL 48A S 31 77	SAMORE	6	Separador Vial	-74,13285036	4,58565235
6SV00022	10/03/2023	16/03/2023	195,91171	KR 32 51 41 S	EL CARMEN	6	Separador Vial	-74,13668605	4,584126505
6SV00023	17/03/2023	23/03/2023	2997,61793	KR 33 58 99 S	MUZU	6	Separador Vial	-74,1449984	4,578336537
6SV00024	17/03/2023	23/03/2023	7104,86138	DG 50 S 61D 99	VENECIA OCCIDENTAL	6	Separador Vial	-74,14514676	4,592718152
6VP00001	17/03/2023	23/03/2023	31,20590	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,15013628	4,58913815
6VP00002	17/03/2023	23/03/2023	7,17057	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,15017629	4,589142725
6VP00003	17/03/2023	23/03/2023	34,01607	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,15015451	4,5891039
6VP00004	17/03/2023	23/03/2023	7,97814	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,15013308	4,589064792
6VP00005	17/03/2023	23/03/2023	9,10996	KR 61C 49 27 S	NUEVO MUZU	6	Via peatonal	-74,14951077	4,589529161
6VP00006	17/03/2023	23/03/2023	23,98239	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14948503	4,589495951
6VP00007	17/03/2023	23/03/2023	3,63426	KR 61C 49 37 S	NUEVO MUZU	6	Via peatonal	-74,14950863	4,58947355
6VP00008	17/03/2023	23/03/2023	10,39680	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14947359	4,589452183
6VP00010	17/03/2023	23/03/2023	5,21715	KR 61C 49 32 S	NUEVO MUZU	6	Via peatonal	-74,14933636	4,589569069
6VP00011	17/03/2023	23/03/2023	8,39318	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14941895	4,589634969
6VP00012	17/03/2023	23/03/2023	6,02342	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14939871	4,589638441
6VP00013	17/03/2023	23/03/2023	22,33945	DG 49 S 61 91	NUEVO MUZU	6	Via peatonal	-74,14947281	4,589764222
6VP00014	17/03/2023	23/03/2023	29,22320	DG 49 S 61 91	NUEVO MUZU	6	Via peatonal	-74,14947686	4,589808628
6VP00015	17/03/2023	23/03/2023	6,23736	KR 61C 49 16 S	NUEVO MUZU	6	Via peatonal	-74,14942677	4,589720515
6VP00016	17/03/2023	23/03/2023	632,57478	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal	-74,14681202	4,586420883
6VP00017	17/03/2023	23/03/2023	21,78894	KR 61 51A 54 S	NUEVO MUZU	6	Via peatonal	-74,14730043	4,588482145
6VP00018	17/03/2023	23/03/2023	3,12330	DG 51ABIS S 60F 30	NUEVO MUZU	6	Via peatonal	-74,14714288	4,588542939
6VP00019	17/03/2023	23/03/2023	6,20041	DG 51ABIS S 60F 09	NUEVO MUZU	6	Via peatonal	-74,14697918	4,588587567
6VP00020	17/03/2023	23/03/2023	72,36123	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal	-74,14718908	4,587618011
6VP00021	17/03/2023	23/03/2023	43,38278	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal	-74,14702071	4,587188272
6VP00022	17/03/2023	23/03/2023	12,40355	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal	-74,14669457	4,588721758
6VP00023	17/03/2023	23/03/2023	15,75284	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal	-74,14670809	4,588694091
6VP00024	17/03/2023	23/03/2023	9,79257	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal	-74,14661134	4,588733301
6VP00025	17/03/2023	23/03/2023	6,38042	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal	-74,14671823	4,588729111
6VP00026	17/03/2023	23/03/2023	61,58376	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14926818	4,589744044
6VP00027	17/03/2023	23/03/2023	13,26130	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14926419	4,589665948
6VP00028	17/03/2023	23/03/2023	18,66557	KR 61 52B 04 S	NUEVO MUZU	6	Via peatonal	-74,14656747	4,586501409
6VP00029	17/03/2023	23/03/2023	20,67199	DG 52B S 60F 38	NUEVO MUZU	6	Via peatonal	-74,14641237	4,586596744
6VP00030	17/03/2023	23/03/2023	10,51525	KR 60F 52A 45 S	NUEVO MUZU	6	Via peatonal	-74,14636055	4,586605204
6VP00031	17/03/2023	23/03/2023	15,05413	DG 49A S 60F 60	NUEVO MUZU	6	Via peatonal	-74,14799132	4,590681521
6VP00032	17/03/2023	23/03/2023	2,52395	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14793255	4,590702742
6VP00033	17/03/2023	23/03/2023	8,96094	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14789366	4,59072163
6VP00034	17/03/2023	23/03/2023	23,49879	KR 61 49 24 S	NUEVO MUZU	6	Via peatonal	-74,14817991	4,590432193
6VP00035	17/03/2023	23/03/2023	24,32216	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14808799	4,590465142
6VP00036	17/03/2023	23/03/2023	2,16770	DG 49A S 60F 30	NUEVO MUZU	6	Via peatonal	-74,14810719	4,590475625
6VP00037	17/03/2023	23/03/2023	26,85040	KR 60FBIS 49 33 S	NUEVO MUZU	6	Via peatonal	-74,14801909	4,590527664
6VP00038	17/03/2023	23/03/2023	4,14531	DG 49A S 60F 67	NUEVO MUZU	6	Via peatonal	-74,14802871	4,590479311
6VP00039	17/03/2023	23/03/2023	14,46965	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14796113	4,590519871
6VP00040	17/03/2023	23/03/2023	26,39399	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14775646	4,590451858
6VP00042	10/03/2023	16/03/2023	190,84681	KR 24 52F 90 S	TUNAL ORIENTAL	6	Via peatonal	-74,13682899	4,575316983
6VP00043	10/03/2023	16/03/2023	314,73227	TV 24B CL 55 S	TUNAL ORIENTAL	6	Via peatonal	-74,13678882	4,575299192
6VP00044	10/03/2023	16/03/2023	197,80978	KR 25 52D 91 S	TUNAL ORIENTAL	6	Via peatonal	-74,13684539	4,577126538



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
6VP00045	17/03/2023	23/03/2023	23,12101	KR 60C 49 15 S	NUEVO MUZU	6	Via peatonal	-74,14710026	4,591422076
6VP00046	17/03/2023	23/03/2023	19,23905	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14708203	4,591390139
6VP00047	17/03/2023	23/03/2023	26,92233	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14705859	4,591354371
6VP00048	17/03/2023	23/03/2023	116,86667	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14697588	4,591180016
6VP00049	17/03/2023	23/03/2023	21,57159	KR 60C 49 35 S	NUEVO MUZU	6	Via peatonal	-74,14701801	4,591235266
6VP00050	17/03/2023	23/03/2023	34,82784	KR 60C 49A 05 S	NUEVO MUZU	6	Via peatonal	-74,14709568	4,591154236
6VP00051	17/03/2023	23/03/2023	3,07880	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14716487	4,591147691
6VP00052	17/03/2023	23/03/2023	11,94316	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14720928	4,591122166
6VP00053	17/03/2023	23/03/2023	26,96589	KR 60D 49 26 S	NUEVO MUZU	6	Via peatonal	-74,14730224	4,591064997
6VP00054	17/03/2023	23/03/2023	135,45572	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14728836	4,590999493
6VP00055	17/03/2023	23/03/2023	3,75924	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1474548	4,591217176
6VP00056	17/03/2023	23/03/2023	2,61349	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14743553	4,591184686
6VP00057	17/03/2023	23/03/2023	21,16883	KR 60D 49 22 S	NUEVO MUZU	6	Via peatonal	-74,14738772	4,591102075
6VP00058	17/03/2023	23/03/2023	3,15312	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14743437	4,591118027
6VP00059	17/03/2023	23/03/2023	17,55345	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14741006	4,591077393
6VP00060	17/03/2023	23/03/2023	5,61142	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1473851	4,591032575
6VP00061	17/03/2023	23/03/2023	6,95940	KR 60D 49 33 S	NUEVO MUZU	6	Via peatonal	-74,14736712	4,590992106
6VP00062	17/03/2023	23/03/2023	26,42716	KR 60D 49 35 S	NUEVO MUZU	6	Via peatonal	-74,14736979	4,590902713
6VP00063	17/03/2023	23/03/2023	34,02940	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14714027	4,590850888
6VP00064	17/03/2023	23/03/2023	23,16348	DG 49A S 60D 05	NUEVO MUZU	6	Via peatonal	-74,14719893	4,590914114
6VP00065	17/03/2023	23/03/2023	6,48533	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14727427	4,590926941
6VP00066	17/03/2023	23/03/2023	16,78920	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14732095	4,590900967
6VP00067	17/03/2023	23/03/2023	9,41593	DG 49A S 60D 21	NUEVO MUZU	6	Via peatonal	-74,14739814	4,590854356
6VP00068	17/03/2023	23/03/2023	6,52043	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14736533	4,590874575
6VP00069	10/03/2023	16/03/2023	522,71006	KR 25 52D 91 S	TUNAL ORIENTAL	6	Via peatonal	-74,13703169	4,577460521
6VP00070	17/03/2023	23/03/2023	54,18634	KR 61C 52 25 S	NUEVO MUZU	6	Via peatonal	-74,14838133	4,58666573
6VP00071	17/03/2023	23/03/2023	12,13447	DG 52 S 61F 03	NUEVO MUZU	6	Via peatonal	-74,14945407	4,586676945
6VP00072	17/03/2023	23/03/2023	22,75099	DG 52A S 61F 04	NUEVO MUZU	6	Via peatonal	-74,149359	4,586299747
6VP00073	17/03/2023	23/03/2023	19,15159	DG 52A S 61D 48	NUEVO MUZU	6	Via peatonal	-74,14932773	4,586251321
6VP00075	17/03/2023	23/03/2023	31,60016	DG 52B S 61F 04	NUEVO MUZU	6	Via peatonal	-74,14920915	4,585555657
6VP00076	17/03/2023	23/03/2023	18,49724	DG 52B S 61D 44	NUEVO MUZU	6	Via peatonal	-74,14919582	4,585561676
6VP00077	17/03/2023	23/03/2023	37,15700	DG 52A S 61C 03	NUEVO MUZU	6	Via peatonal	-74,14827771	4,5861122
6VP00078	17/03/2023	23/03/2023	37,48524	DG 52A S 61B 47	NUEVO MUZU	6	Via peatonal	-74,14823823	4,586121685
6VP00079	17/03/2023	23/03/2023	4,85640	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14753234	4,590624576
6VP00080	17/03/2023	23/03/2023	2,02039	KR 60F 49A 20 S	NUEVO MUZU	6	Via peatonal	-74,14751453	4,590593554
6VP00081	17/03/2023	23/03/2023	5,34366	DG 50 S 60D 46	NUEVO MUZU	6	Via peatonal	-74,14749864	4,590565368
6VP00082	17/03/2023	23/03/2023	9,95714	DG 50 S 60D 46	NUEVO MUZU	6	Via peatonal	-74,14746544	4,590509598
6VP00083	17/03/2023	23/03/2023	29,34834	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14754584	4,590610043
6VP00084	17/03/2023	23/03/2023	221,93697	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14761979	4,590840284
6VP00085	17/03/2023	23/03/2023	12,07299	KR 60F 49 25 S	NUEVO MUZU	6	Via peatonal	-74,14768631	4,590909536
6VP00086	17/03/2023	23/03/2023	35,83344	KR 60F 49A 05 S	NUEVO MUZU	6	Via peatonal	-74,14774222	4,590774203
6VP00087	17/03/2023	23/03/2023	24,65887	KR 60FBIS 49A 04 S	NUEVO MUZU	6	Via peatonal	-74,14785478	4,590720334
6VP00088	17/03/2023	23/03/2023	2,51693	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14783745	4,590753822
6VP00089	17/03/2023	23/03/2023	11,40489	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,1477959	4,59077821
6VP00090	17/03/2023	23/03/2023	24,65651	DG 50 S 60 42	NUEVO MUZU	6	Via peatonal	-74,14580909	4,591510347
6VP00091	17/03/2023	23/03/2023	10,90766	DG 50 S 60 48	NUEVO MUZU	6	Via peatonal	-74,14584605	4,591569467
6VP00092	17/03/2023	23/03/2023	43,59151	DG 49A S 60 47	NUEVO MUZU	6	Via peatonal	-74,14589694	4,591656064
6VP00093	17/03/2023	23/03/2023	134,68980	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14600162	4,591758811
6VP00094	17/03/2023	23/03/2023	1,93840	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14606853	4,591740653
6VP00095	17/03/2023	23/03/2023	14,36353	KR 60BIS 49 49 S	NUEVO MUZU	6	Via peatonal	-74,14606588	4,591674133
6VP00096	17/03/2023	23/03/2023	42,84225	KR 60BIS 49A 04 S	NUEVO MUZU	6	Via peatonal	-74,14591473	4,591859112
6VP00097	17/03/2023	23/03/2023	25,83427	DG 51B S 61B 46	NUEVO MUZU	6	Via peatonal	-74,1486527	4,587882813
6VP00098	17/03/2023	23/03/2023	10,51691	DG 51B S 61F 03	NUEVO MUZU	6	Via peatonal	-74,14959408	4,587347555
6VP00099	17/03/2023	23/03/2023	19,61279	DG 51B S 61D 51	NUEVO MUZU	6	Via peatonal	-74,14957017	4,587325608
6VP00100	17/03/2023	23/03/2023	12,76725	DG 52 S 61D 44	NUEVO MUZU	6	Via peatonal	-74,14950348	4,586946488
6VP00101	17/03/2023	23/03/2023	15,71746	DG 51B S 61C 03	NUEVO MUZU	6	Via peatonal	-74,14859896	4,587564094
6VP00102	17/03/2023	23/03/2023	4,52781	DG 51B S 61C 03	NUEVO MUZU	6	Via peatonal	-74,14857217	4,587444743
6VP00103	17/03/2023	23/03/2023	28,15270	DG 52 S 61B 46	NUEVO MUZU	6	Via peatonal	-74,14850133	4,587202776
6VP00104	17/03/2023	23/03/2023	37,26111	DG 52 S 61B 46	NUEVO MUZU	6	Via peatonal	-74,14848332	4,587219662
6VP00105	17/03/2023	23/03/2023	53,86637	DG 52A S 61C 03	NUEVO MUZU	6	Via peatonal	-74,14822202	4,585954868
6VP00106	17/03/2023	23/03/2023	11,24149	KR 61C 52A 37 S	NUEVO MUZU	6	Via peatonal	-74,14823464	4,585915504
6VP00107	17/03/2023	23/03/2023	20,25261	DG 52B S 61C 05	NUEVO MUZU	6	Via peatonal	-74,14809923	4,585404577
6VP00108	17/03/2023	23/03/2023	260,58513	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal	-74,14658661	4,586135672
6VP00109	17/03/2023	23/03/2023	465,32537	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal	-74,14679701	4,586638527
6VP00116	17/03/2023	23/03/2023	19,83485	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,145968	4,592474986
6VP00117	17/03/2023	23/03/2023	108,10110	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14592661	4,592496912
6VP00118	17/03/2023	23/03/2023	116,19761	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal	-74,14593253	4,592198033



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
6VP00119	17/03/2023	23/03/2023	52,98915	TV 60 49A 05 S	NUEVO MUZU	6	Via peatonal	-74,1457872	4,591933266
6ZP00001	17/03/2023	23/03/2023	599,83347	CL 56A S 24 25	PARQUE EL TUNAL	6	Zona de proteccion	-74,14021276	4,574323161
6ZP00003	17/03/2023	23/03/2023	4826,61581	KR 62A 52 05 S	NUEVO MUZU	6	Zona de proteccion	-74,15076666	4,585088723
07AN00001-1	10/03/2023	16/03/2023	0,01517	CL 57B S 71B 76	OLARTE	7	Anden	-74,16232734	4,597443665
07AN00395-1	1/03/2023	9/03/2023	0,87973	CL 54C S 100 24	EL CORZO I	7	Anden	-74,19098432	4,642139576
07AN00395-2	1/03/2023	9/03/2023	0,97227	CL 54C S 100 24	EL CORZO I	7	Anden	-74,19082969	4,642217181
07AN00395-3	1/03/2023	9/03/2023	0,86244	CL 54C S 100 24	EL CORZO I	7	Anden	-74,19067489	4,642296124
07AN00395-4	1/03/2023	9/03/2023	0,83193	CL 54C S 100 24	EL CORZO I	7	Anden	-74,19052036	4,642373679
13SV00024	24/03/2023	31/03/2023	380,18227	AC 24 - AK 68	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial	-74,10591776	4,648775995
14AN00265	1/03/2023	9/03/2023	332,71397	AK 30 - CL 5	VERAGUAS	14	Anden	-74,09885273	4,60465549
16AN01072-1	24/03/2023	31/03/2023	1068,48501	KR 46 - CL 20A	BATALLON CALDAS	16	Anden	-74,1024078	4,628090178
19AN00127	1/03/2023	9/03/2023	382,40015	CL 68C S 77B 02	SANTO DOMINGO	19	Anden	-74,17915503	4,578583664
19ZP00002-1	24/03/2023	31/03/2023	4481,86104	KR 22 - CL 58 B S	RONDA	19	Zona de proteccion	-74,14191629	4,56838343
6PQ00037	17/03/2023	23/03/2023	2621,67840	DG 53 S 60D 05	NUEVO MUZU	6	Parque	-74,14557498	4,586301177
6PQ00115	17/03/2023	23/03/2023	2803,45174	DG 53 S 60D 05	NUEVO MUZU	6	Parque	-74,14558625	4,585957395
07AN00001-2	10/03/2023	16/03/2023	12312,35896	AC 57 R S - AK 71B	OLARTE	7	Anden	-74,16271794	4,596576644
07AN00001-3	10/03/2023	16/03/2023	187,36548	AK 71B - CL 57D	OLARTE	7	Anden	-74,1624638	4,598839754
07AN00001-4	10/03/2023	16/03/2023	891,25541	AK 71B - CL 57B S	OLARTE	7	Anden	-74,16243328	4,599196817
07AN00004-2	17/03/2023	23/03/2023	20971,40258	CL 79 S 77G 03	SAN DIEGO-BOSA	7	Anden	-74,21112919	4,608653486
07AN00004-4	17/03/2023	23/03/2023	76,37726	CL 85A S 78 80	SAN DIEGO-BOSA	7	Anden	-74,21096651	4,611674181
07AN00007-1	17/03/2023	23/03/2023	505,64970	CL 85D S 78A 98	SAN DIEGO-BOSA	7	Anden	-74,21075714	4,613037666
07AN00007-2	17/03/2023	23/03/2023	937,19633	CL 86 S 78A 05	SAN DIEGO-BOSA	7	Anden	-74,21177114	4,612989787
07AN00157-1	10/03/2023	16/03/2023	733,67594	TV 77GBIS 71C 73 S	JOSE MARIA CARBONEL	7	Anden	-74,197907	4,599959021
07AN00229-3	17/03/2023	23/03/2023	514,97075	CL 77 S 80J 91	LOS LAURELES	7	Anden	-74,20392415	4,611381801
07AN00229-5	17/03/2023	23/03/2023	270,49694	KR 81 77 00 S	LOS LAURELES	7	Anden	-74,20357582	4,612120603
07AN00267-2	10/03/2023	16/03/2023	943,72114	DG 73G S 78G 76	SAN BERNARDINO I	7	Anden	-74,20401337	4,606255093
07AN00306-1	10/03/2023	16/03/2023	600,90635	AC 54 S 98 83	PARCELA EL PORVENIR	7	Anden	-74,18901895	4,643184034
07AN00306-2	10/03/2023	16/03/2023	53,97921	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden	-74,18852651	4,643433621
07AN00306-3	10/03/2023	16/03/2023	42,51083	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden	-74,18839845	4,643496608
07AN00306-5	10/03/2023	16/03/2023	777,64678	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden	-74,18764197	4,643846533
07AN00385-1	17/03/2023	23/03/2023	1379,93421	KR 86D 73D 49 S	ISLANDIA	7	Anden	-74,19833206	4,617641086
07AN00395-5	1/03/2023	9/03/2023	3032,93927	AC 54 S 102B 03	EL CORZO I	7	Anden	-74,19114193	4,643872016
07AN00408-17	17/03/2023	23/03/2023	1101,10955	KR 95A - CL 83S	CAMPO VERDE	7	Anden	-74,21093392	4,627449617
07AN00409-17	17/03/2023	23/03/2023	1899,55550	KR 95A - CL 80BIS S	CAMPO VERDE	7	Anden	-74,20971909	4,627973729
07AN00442-2	1/03/2023	9/03/2023	88,11042	CL 69 S 95A 56	CIUDADELA EL RECREO II	7	Anden	-74,19967031	4,633122133
07AN00442-3	1/03/2023	9/03/2023	345,22389	KR 97C 65 50 S	CIUDADELA EL RECREO II	7	Anden	-74,19972257	4,633648422
07AN00444-1	17/03/2023	23/03/2023	4156,79256	CL 78BIS S 94 08	CAMPO VERDE	7	Anden	-74,20617289	4,628127818
07AN00445-1	17/03/2023	23/03/2023	904,60549	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,21186952	4,621471582
07AN00445-2	17/03/2023	23/03/2023	26,07715	CL 87 S 91 85	CAMPO VERDE	7	Anden	-74,2117561	4,621770421
07AN00445-3	17/03/2023	23/03/2023	3595,73145	CL 87 S 91 90	CAMPO VERDE	7	Anden	-74,21101522	4,622344381
07AN00445-4	17/03/2023	23/03/2023	3212,75919	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,20931875	4,622994839
07AN00445-5	17/03/2023	23/03/2023	3594,82300	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,20779193	4,623654136
07AN00445-6	17/03/2023	23/03/2023	5339,00840	KR 91 83 85 S	CAMPO VERDE	7	Anden	-74,20615071	4,624350392
07AN00475	17/03/2023	23/03/2023	2499,45012	KR 91 88C 90	PARQUES DE BOGOTÁ	7	Anden	-74,21305984	4,621010953
07AN00476	17/03/2023	23/03/2023	4569,38677	KR 91 88C 90	PARQUES DE BOGOTÁ	7	Anden	-74,21299349	4,621494806
07PQ00220	17/03/2023	23/03/2023	1654,34126	KR 89BISA 61A 02 S	LAS MARGARITAS	7	Parque	-74,19383489	4,627866948
07PQ00226	10/03/2023	16/03/2023	526,99919	CL 57H S 70-50	VILLA DEL RIO	7	Parque	-74,16111888	4,598000812
07PQ00233	10/03/2023	16/03/2023	542,62487	CL 59C S 87K 64	ESCOCIA	7	Parque	-74,19076558	4,625167052
07VP00085	17/03/2023	23/03/2023	1035,33276	KR 81 77 51 S	LOS LAURELES	7	Via peatonal	-74,20393937	4,613651417
07VP00087	17/03/2023	23/03/2023	2197,39926	KR 81H 75 85 S	LOS LAURELES	7	Via peatonal	-74,20151404	4,614486137
07VP00213	1/03/2023	9/03/2023	347,45292	CL 73FBIS S MJ	ISLANDIA	7	Via peatonal	-74,19815723	4,618264921
07ZP00002	17/03/2023	23/03/2023	2192,38087	KR 87B 83 98 S	EL REMANSO	7	Zona de proteccion	-74,20511966	4,615995394
07ZP00005	24/03/2023	31/03/2023	1829,25110	CL 70 S 70 20 S	ISLANDIA	7	Zona de proteccion	-74,19445646	4,618558547
07ZP00008	17/03/2023	23/03/2023	560,21701	CL 87B S 86 21	SAN BERNARDINO XVIII	7	Zona de proteccion	-74,21027854	4,615939778
15PQ00023	1/03/2023	9/03/2023	182,70579	CL 13 S 24 60	RESTREPO	15	Parque	-74,09975163	4,589556728
16AN00367-8	10/03/2023	16/03/2023	458,18575	AK 36 - CL 2B	BOCHICA	16	Anden	-74,10754376	4,607096928



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
16AN00367-9	10/03/2023	16/03/2023	459,13637	AK 36 - AC 3	BOCHICA	16	Anden	-74,10707653	4,607523024
16SV00077	24/03/2023	31/03/2023	11057,75832	AK 50 - AC 13	PUENTE ARANDA	16	Separador Vial	-74,10747121	4,628552392
16ZP00001	17/03/2023	23/03/2023	7127,02256	DG 2 S - TV 60	LA CAMELIA	16	Zona de proteccion	-74,12381574	4,614522793
18AN00136-1	24/03/2023	31/03/2023	62,53358	DG 48C S 12H 03	MARCO FIDEL SUAREZ I	18	Anden	-74,11794225	4,566803507
18AN00140-1	24/03/2023	31/03/2023	425,18184	DG 49 S 13 35	MARCO FIDEL SUAREZ I	18	Anden	-74,11811693	4,566249927
18AN00146-1	24/03/2023	31/03/2023	1332,09544	TV 12H 48C 64 S	MARCO FIDEL SUAREZ I	18	Anden	-74,11790454	4,566281362
18AN00175-1	24/03/2023	31/03/2023	7,36311	DG 35 S 10C 00	SAN LUIS	18	Anden	-74,10446559	4,56697266
18AN00175-2	24/03/2023	31/03/2023	8,40836	DG 35 S 10C 00	SAN LUIS	18	Anden	-74,10444914	4,566988699
18AN00175-3	24/03/2023	31/03/2023	132,34956	KR 10D 34 86 S	SAN LUIS	18	Anden	-74,10438618	4,566999147
18AN00182-1	24/03/2023	31/03/2023	296,81484	KR 10A 36A 27 S	SAN LUIS	18	Anden	-74,10436039	4,565551722
18AN00184-1	24/03/2023	31/03/2023	432,54744	DG 35 S 10C 03	SAN LUIS	18	Anden	-74,10421537	4,566787563
18AN00185-1	24/03/2023	31/03/2023	69,50875	DG 35 S 10C 03	SAN LUIS	18	Anden	-74,10446343	4,566803258
18AN00185-2	24/03/2023	31/03/2023	358,61298	DG 35 S 10D 03	SAN LUIS	18	Anden	-74,10471409	4,566812419
18AN00400-1	17/03/2023	23/03/2023	249,57464	KR 4B 49B 07 S	LA PICOTA ORIENTAL	18	Anden	-74,11160916	4,546186386
18AN00400-2	17/03/2023	23/03/2023	567,64724	CL 49BBS S 4B 38	LA PICOTA ORIENTAL	18	Anden	-74,11183851	4,546334174
18AN00401-2	17/03/2023	23/03/2023	131,60343	CL 49BBS S 4 91	LA PICOTA ORIENTAL	18	Anden	-74,11151043	4,545913083
18AN00466-11	17/03/2023	23/03/2023	24,40044	KR 5 48Q 30	SAN AGUSTIN	18	Anden	-74,10776195	4,549688442
18AN00466-3	17/03/2023	23/03/2023	118,13545	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden	-74,10590127	4,548730793
18AN00467-10	17/03/2023	23/03/2023	41,60518	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden	-74,10660646	4,550425951
18AN00468-1	17/03/2023	23/03/2023	168,32072	CL 48PBISC S 3 70	SAN AGUSTIN	18	Anden	-74,10725773	4,552242182
18AN00561-1	17/03/2023	23/03/2023	6595,87189	DG 46 S 50 01	VILLA MAYOR	18	Anden	-74,12843695	4,590691988
18PQ00004	24/03/2023	31/03/2023	729,96271	KR 11A 34C 59 S	SAN LUIS	18	Parque	-74,10525489	4,566778666
18PQ00005	24/03/2023	31/03/2023	5299,48423	KR 10B 35 02 S	SAN LUIS	18	Parque	-74,10398465	4,565997544
18PQ00142	17/03/2023	23/03/2023	1384,98626	CL 49B S 4 20	SAN AGUSTIN	18	Parque	-74,11193187	4,546623198
18VP00046	17/03/2023	23/03/2023	643,85654	KR 2DBIS E 49B 84 S	LOS ARRAYANES II	18	Via peatonal	-74,106304	4,541199287
18VP00064	10/03/2023	16/03/2023	767,18182	DG 37 S 28 98	INGLES	18	Via peatonal	-74,1220338	4,585621508
18ZP00003	17/03/2023	23/03/2023	3131,47670	DG 53A S 1B 20 E	PALERMO SUR	18	Zona de proteccion	-74,11072618	4,540671828
18ZP00015	17/03/2023	23/03/2023	5646,25949	CL 48Q S 5C 02	SAN AGUSTIN	18	Zona Ambiental	-74,11183925	4,551028964
18ZP00021	17/03/2023	23/03/2023	5622,38452	DG 50 S MJ 491	MARRUECOS	18	Zona Ambiental	-74,11682029	4,549906775
19AN00075-1	1/03/2023	9/03/2023	6117,19007	AK 51 68 95	EL ENSUENO	19	Anden	-74,15867851	4,580496951
19AN00480-2	17/03/2023	23/03/2023	72,64886	KR 18R 61 16 S	LUCERO ALTO	19	Anden	-74,13947566	4,560624621
19AN00540-1	17/03/2023	23/03/2023	888,39035	KR 16M 71B 40 S	CASA DE TEJA	19	Anden	-74,1344255	4,541228443
19AN00540-2	17/03/2023	23/03/2023	1442,19407	CL 71 S 16K 06	CASA DE TEJA	19	Anden	-74,1342574	4,541040726
19AN00563-1	10/03/2023	16/03/2023	1069,89298	AC 61 S 38 01	LOS LAURELES II	19	Anden	-74,15189141	4,572348267
19AN00564-1	10/03/2023	16/03/2023	176,40222	AC 61 S 32 01	LOS LAURELES II	19	Anden	-74,15123121	4,57192673
19AN00565-10	10/03/2023	16/03/2023	1256,88353	CL 62 S 36 26	LOS LAURELES II	19	Anden	-74,14978645	4,570919729
19AN00565-12	10/03/2023	16/03/2023	168,23178	AC 61 S 32 01	LOS LAURELES II	19	Anden	-74,15039048	4,571322547
19AN00565-20	10/03/2023	16/03/2023	216,98021	AC 61 S 38 01	LOS LAURELES II	19	Anden	-74,15236539	4,572631538
19AN00565-21	10/03/2023	16/03/2023	374,43262	AC 61 S 38 01	LOS LAURELES II	19	Anden	-74,15277406	4,573004065
19AN00565-23	10/03/2023	16/03/2023	141,58406	CL 62 S 38 00	LOS LAURELES II	19	Anden	-74,15310091	4,573158502
19AN00568-2	10/03/2023	16/03/2023	336,91392	KR 23 64 64 S	EL SATELITE	19	Anden	-74,14813309	4,566694438
19AN00780-1	24/03/2023	31/03/2023	849,45996	AC 68 S 70D 75	EL ENSUENO	19	Anden	-74,16080496	4,586778378
19AN00780-2	24/03/2023	31/03/2023	1401,15782	AK 70C - CL 64 S	EL ENSUENO	19	Anden	-74,16122808	4,587594558
19AN00786-1	1/03/2023	9/03/2023	533,81870	AC 57R S 73I 35	LA ESTANCIA	19	Anden	-74,17262108	4,595948277
19AN00787-1	1/03/2023	9/03/2023	978,41352	AC 57R S 73I 35	LA ESTANCIA	19	Anden	-74,17197171	4,595794787
19AN00788-1	24/03/2023	31/03/2023	1968,16150	DG 57C S - KR 63	GUADALUPE	19	Anden	-74,15323782	4,59922856
19PQ00106	17/03/2023	23/03/2023	110,75620	KR 18K 62A 16S	GIBRALTAR SUR	19	Parque	-74,14034236	4,555317905
19PQ00107	17/03/2023	23/03/2023	251,77387	KR 17D 68B 02 S	LA ALAMEDA	19	Parque	-74,13904013	4,550471141
19PQ00108	17/03/2023	23/03/2023	265,59254	CL 68B S - KR 17C BIS	LA ALAMEDA	19	Parque	-74,13906358	4,550384536
19PQ00109	17/03/2023	23/03/2023	150,38310	CL 69ABIS S 17B 51	LA ALAMEDA	19	Parque	-74,13876304	4,550218437
19PQ00111	17/03/2023	23/03/2023	8,88151	KR 17CBIS - CL 68B S	LA ALAMEDA	19	Parque	-74,13916602	4,550343145
19PQ00112	17/03/2023	23/03/2023	678,35305	CL 69C S 17B 34	LA ALAMEDA	19	Parque	-74,13843956	4,549765562
19PQ00113	17/03/2023	23/03/2023	14,69264	CL 68B S 17B 89	LA ALAMEDA	19	Parque	-74,13860815	4,55010424
19PQ00114	17/03/2023	23/03/2023	38,93950	CL 69ABIS S 17B 88	LA ALAMEDA	19	Parque	-74,13857426	4,550040868
19PQ00115	17/03/2023	23/03/2023	66,66435	CL 69C S 17B 34	LA ALAMEDA	19	Parque	-74,13848396	4,54999466
19PQ00117	17/03/2023	23/03/2023	73,08104	CL 69C S 17B 34	LA ALAMEDA	19	Parque	-74,13840083	4,54989876
19PQ00119	17/03/2023	23/03/2023	1297,14506	CL 69C S 17B 34	LA ALAMEDA	19	Parque	-74,1376226	4,549366595
19PQ00330	24/03/2023	31/03/2023	876,20014	DG 57C S - KR 63	GUADALUPE	19	Parque	-74,15238488	4,599428639
19PQ00376	10/03/2023	16/03/2023	1192,52276	KR 38 79A 24 S	POTOSI	19	Parque	-74,1700671	4,566368876
19PQ00462	17/03/2023	23/03/2023	1890,93174	CL 63 S - KR 18K	GIBRALTAR SUR	19	Parque	-74,14065376	4,555774234
19PQ00575	10/03/2023	16/03/2023	111,67691	KR 23A 70L 13 S	BRISAS DEL VOLADOR	19	Parque	-74,1555373	4,544968699
19PQ00647	17/03/2023	23/03/2023	1716,61958	KR 17A 81A 20 S	EL MINUTO DE MARIA	19	Parque	-74,14127613	4,534572138



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19PQ00742	10/03/2023	16/03/2023	3667,82741	CL 65B S -18	SAN FRANCISCO	19	Parque	-74,14841702	4,566611236
19PQ00743	10/03/2023	16/03/2023	709,60668	KR 21A 65 10 S	SAN FRANCISCO	19	Parque	-74,14744067	4,565062315
19PQ00747	17/03/2023	23/03/2023	4366,86673	KR 17N 69D 17 S	LUCERO DEL SUR	19	Parque	-74,14229478	4,547598288
19PQ00748	17/03/2023	23/03/2023	1245,27838	CL 77BBIS S 18B 10	CEDRITOS DEL SUR	19	Parque	-74,14352452	4,540062819
19SV00120	17/03/2023	23/03/2023	1056,20270	KR 18Z 61B 55	LAS ACACIAS	19	Separador Vial	-74,14154372	4,560056819
6AN00347-1	17/03/2023	23/03/2023	2152,34344	AK 51 58 20 S	MUZU	6	Anden	-74,14828232	4,579226737
6AN00348-1	17/03/2023	23/03/2023	1238,60949	AK 51 58 20 S	MUZU	6	Anden	-74,14675126	4,578596573
6PQ00025	1/03/2023	9/03/2023	13128,69700	CL 48C S 22D 81	TUNAL ORIENTAL	6	Parque	-74,12927359	4,573842401
6SV00017	17/03/2023	23/03/2023	15353,98918	KR 24 55 98 S	PARQUE EL TUNAL	6	Separador Vial	-74,13878764	4,571097167
13PQ00022	17/03/2023	23/03/2023	757286,54829	AK 60 57-87	CAMPO EUCARISTICO	13	Parque	-74,09399843	4,658896645
13AN00822	10/03/2023	16/03/2023	1549,97892	KR 50 CL 44	RAFAEL NUNEZ	13	Anden	-74,08951277	4,642757812
19AN00792	1/03/2023	9/03/2023	57,42728	DG 60B S 75I 27	MARIA CANO	19	Parque	-74,17723563	4,591775984
19AN00793	1/03/2023	9/03/2023	34,83461	DG 60B S 75I 27	MARIA CANO	19	Parque	-74,17737061	4,591483815
19AN00794	1/03/2023	9/03/2023	111,38245	DG 60B S 75I 27	MARIA CANO	19	Parque	-74,17741547	4,591290853
19AN00795	1/03/2023	9/03/2023	80,28279	DG 60B S 75I 27	MARIA CANO	19	Parque	-74,17732553	4,591312215
13OR00007	24/03/2023	31/03/2023	27105,23281	AC 26 67A 33	CIUDAD SALITRE NOR-ORIENTAL	13	Orejas	-74,1037834	4,652094148
13ZV00001	10/03/2023	16/03/2023	1981,38440	AC 26 - KR 50	CENTRO ADMINISTRATIVO OCC.	13	Zona de verde	-74,09414327	4,641014221
13ZV00002	10/03/2023	16/03/2023	1971,89864	AC 26 45 80	CENTRO ADMINISTRATIVO OCC.	13	Zona de verde	-74,09317365	4,638852221
13ZP00019	24/03/2023	31/03/2023	4036,13519	AK 60 - AC 22	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10338255	4,640951584
13ZP00020	24/03/2023	31/03/2023	8426,89405	CL 22A - KR 52	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,10141907	4,638194395
14AN00267	1/03/2023	9/03/2023	8,98456	CL 5B 17 11	LA ESTANZUELA	14	Anden	-74,08781845	4,598174364
14AN00268	1/03/2023	9/03/2023	4,58826	CL 5B 17 25	LA ESTANZUELA	14	Anden	-74,08790607	4,598225214
14AN00269	1/03/2023	9/03/2023	4,30226	CL 5B 17 25	LA ESTANZUELA	14	Anden	-74,08785639	4,598284063
16AN01063	1/03/2023	9/03/2023	70,18299	KR 53D 5B 32	COLON	16	Anden	-74,11296919	4,623337884
16AN01064	1/03/2023	9/03/2023	1,79351	KR 53D 5B 44	COLON	16	Anden	-74,11288542	4,62341674
16AN01065	1/03/2023	9/03/2023	3,46079	KR 53D 5B 44	COLON	16	Anden	-74,11289192	4,623465535
16AN01066	1/03/2023	9/03/2023	2,06093	KR 53D 5B 43	COLON	16	Anden	-74,11294423	4,62350139
16AN01067	1/03/2023	9/03/2023	10,88017	KR 53D - CL 5C	COLON	16	Anden	-74,11265618	4,623856569
18AN00563	10/03/2023	16/03/2023	6,86088	CL 41 S 24B 45	INGLES	18	Anden	-74,1229874	4,581880991
18AN00564	10/03/2023	16/03/2023	9,77153	CL 41 S 24B 39	INGLES	18	Anden	-74,12295489	4,581801038
13AN00326	24/03/2023	31/03/2023	493,25938	AK 40 22 34	ORTEZAL	13	Anden	-74,09389147	4,629409294
13SV00085	24/03/2023	31/03/2023	313,39500	AK 50 - CL 24BIS	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial	-74,09607388	4,638811998
13ZP00021	24/03/2023	31/03/2023	435,29965	AK 50 24 05	CIUDAD SALITRE NOR-ORIENTAL	13	Zona de proteccion	-74,09721745	4,638288786
13ZP00022	24/03/2023	31/03/2023	354,89321	AK 50 - CL 22A	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion	-74,09839906	4,637531916
13ZV00003	24/03/2023	31/03/2023	10592,32114	AK 50 - CL 26	QUINTA PAREDES	13	Zona de verde	-74,09435156	4,637351911
14AN00270	1/03/2023	9/03/2023	39,24738	TV 22 CL1D	EL VERGEL	14	Anden	-74,09527207	4,59487398
14AN00271	1/03/2023	9/03/2023	66,59111	TV 22 CL1D	EL VERGEL	14	Anden	-74,09509745	4,595135645
14AN00272	1/03/2023	9/03/2023	259,21328	TV 20 1F 54	EDUARDO SANTOS	14	Anden	-74,09379439	4,596101488
14AN00273	1/03/2023	9/03/2023	161,28824	TV 20 1F 96	EDUARDO SANTOS	14	Anden	-74,09324126	4,596350845
14AN00274	1/03/2023	9/03/2023	50,91109	TV 20 2 52	EDUARDO SANTOS	14	Anden	-74,09258453	4,596826334
14AN00275	1/03/2023	9/03/2023	49,99365	TV 20 2 52	EDUARDO SANTOS	14	Anden	-74,0924573	4,596911136
14AN00276	1/03/2023	9/03/2023	27,60552	TV 20 2 52	EDUARDO SANTOS	14	Anden	-74,09235714	4,596987398
19PQ00754	1/03/2023	9/03/2023	935,24959	AC 68 S 70D 75	EL ENSUENO	19	Parque	-74,16123945	4,586831122
16AN01068	10/03/2023	16/03/2023	28,52500	KR 38 2B 04	JORGE GAITAN CORTES	16	Anden	-74,11021236	4,60865281
19ZV00077	17/03/2023	23/03/2023	182,78237	CL 69D S - KR 18D	DIVINO NIÑO	19	Zona de verde	-74,14539811	4,547904534
07AN00486-1	10/03/2023	16/03/2023	20,22967	CL 64S - KR 80A	BOSA	7	Anden	-74,18417576	4,607359065
07AN00486-2	10/03/2023	16/03/2023	7,78724	CL 64S - KR 80A	BOSA	7	Anden	-74,18422893	4,607323621
07AN00486-3	10/03/2023	16/03/2023	8,75761	CL 64S - KR 80A	BOSA	7	Anden	-74,18407409	4,607276295
07AN00486-4	10/03/2023	16/03/2023	4,50146	CL 64S - KR 80A	BOSA	7	Anden	-74,18402677	4,607221091
07AN00486-5	10/03/2023	16/03/2023	13,86990	CL 64S - KR 80A	BOSA	7	Anden	-74,18400172	4,607116076
07AN00486-6	10/03/2023	16/03/2023	3,77484	CL 64S - KR 80A	BOSA	7	Anden	-74,18410875	4,607082551
07AN00486-7	10/03/2023	16/03/2023	3,46213	CL 64S - KR 80A	BOSA	7	Anden	-74,18414343	4,607127616
07AN00486-8	10/03/2023	16/03/2023	11,26970	CL 64S - KR 80A	BOSA	7	Anden	-74,18418276	4,607222094
07AN00486-9	10/03/2023	16/03/2023	12,25458	CL 64S - KR 80A	BOSA	7	Anden	-74,18425349	4,607533687
07AN00486-10	10/03/2023	16/03/2023	35,71331	CL 64S - KR 80A	BOSA	7	Anden	-74,18431939	4,607525221



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00486-11	10/03/2023	16/03/2023	4,37959	CL 64S - KR 80A	BOSA	7	Anden	-74,18426107	4,607398533
07AN00486-12	10/03/2023	16/03/2023	7,80756	CL 69 BIS A SUR - KR 88 D BIS	BOSA	7	Anden	-74,19610007	4,62471658
18PQ00213	17/03/2023	23/03/2023	2699,83464	CL 50A SUR - KR 10 C	EL PLAYÓN	18	Parque	-74,12265977	4,559442845
07VP00230	1/03/2023	9/03/2023	412,69666	CL51B S -KR 100	PARCELA EL PORVENIR	7	Via peatonal	-74,1872985	4,643413461
07VP00228	10/03/2023	16/03/2023	94,58281	DG 52A S - KR85B	JORGE URIBE BOTERO	7	Via peatonal	-74,17822233	4,623338493
07VP00229	10/03/2023	16/03/2023	95,53944	DG 52A S - KR85A	JORGE URIBE BOTERO	7	Via peatonal	-74,17792713	4,623228813
19AN00796	1/03/2023	9/03/2023	317,05165	CL 67 S - KR 72D	EL PENON DEL CORTIJO	19	Anden	-74,16728926	4,584112397
19PQ00423	1/03/2023	9/03/2023	1982,23548	KR 73I - DG 63BIS S	ESPINO	19	Parque	-74,17241882	4,583596133
19AN00797	24/03/2023	31/03/2023	1235,03088	CL 59 S - TV66A	ATLANTA	19	Anden	-74,15431451	4,587740294
19AN00798	10/03/2023	16/03/2023	608,44362	CL 68H S 49 25	BELLAVISTA	19	Anden	-74,15979814	4,576222159
16PQ00005	10/03/2023	16/03/2023	4669,91447	CL 10 S 35A 62	REMANSO	16	Parque	-74,11154458	4,601223104
13AN00233-1	24/03/2023	31/03/2023	48,01563	KR 63 - CL 23A	CIUDAD SALITRE SUR-ORIENTAL	13	Anden	-74,10380992	4,645296299
18PQ00214	24/03/2023	31/03/2023	24770,31971	TV13L - DG 45 S	SAN JORGE SUR	18	Parque	-74,11890645	4,573926909
18PQ00215	24/03/2023	31/03/2023	7819,96783	DG 40 S - KR 13F BIS	SAN JORGE SUR	18	Parque	-74,12275082	4,573172245
07VP00015	17/03/2023	23/03/2023	324,02803	KR 82 61 00 S	LA PAZ BOSA	7	Via peatonal	-74,18702236	4,614288974
13AN00823	10/03/2023	16/03/2023	24,71200	KR 66A - CL 44	EL SALITRE	13	Anden	-74,09921534	4,653989964
13AN00824	10/03/2023	16/03/2023	25,99824	KR 66A - CL 44	EL SALITRE	13	Anden	-74,09927394	4,653907447
13AN00825	10/03/2023	16/03/2023	72,30601	KR 66A - CL 44	EL SALITRE	13	Anden	-74,09939737	4,65372904
13AN00826	10/03/2023	16/03/2023	46,50532	KR 66A - CL 43	EL SALITRE	13	Anden	-74,09956917	4,653333697
13AN00827	10/03/2023	16/03/2023	16,48196	KR 66A - CL 43	EL SALITRE	13	Anden	-74,09963926	4,653235407
13AN00828	10/03/2023	16/03/2023	45,00660	KR 66A - CL 43	EL SALITRE	13	Anden	-74,09973353	4,653102239
13AN00829-1	10/03/2023	16/03/2023	8,07934	AC 53 - KR 67	EL SALITRE	13	Anden	-74,0995921	4,655715578
13AN00829-2	10/03/2023	16/03/2023	8,84274	AC 53 - KR 67	EL SALITRE	13	Anden	-74,09971305	4,655798094
13AN00829-3	10/03/2023	16/03/2023	3,54209	AC 53 - KR 67	EL SALITRE	13	Anden	-74,09985495	4,655897923
13AN00829-4	10/03/2023	16/03/2023	5,79408	AC 53 - KR 67	EL SALITRE	13	Anden	-74,09998518	4,655991558
13AN00829-5	10/03/2023	16/03/2023	8,42826	AC 53 - KR 67	EL SALITRE	13	Anden	-74,10010748	4,656076444
13AN00829-6	10/03/2023	16/03/2023	49,22249	AC 53 - KR 67	EL SALITRE	13	Anden	-74,10026713	4,656207102
13AN00829-7	10/03/2023	16/03/2023	34,98567	AC 53 - KR 67	EL SALITRE	13	Anden	-74,10007886	4,656619115
13AN00829-8	10/03/2023	16/03/2023	5,00411	AC 53 - KR 67	EL SALITRE	13	Anden	-74,09994848	4,656586589
13AN00829-9	10/03/2023	16/03/2023	11,19498	AC 53 - KR 67	EL SALITRE	13	Anden	-74,09975151	4,656443895
13AN00829-10	10/03/2023	16/03/2023	6,87595	AC 53 - KR 67	EL SALITRE	13	Anden	-74,09959033	4,656335425
13AN00829-11	10/03/2023	16/03/2023	13,08773	AC 53 - KR 67	EL SALITRE	13	Anden	-74,09943519	4,656226617
13AN00829-12	10/03/2023	16/03/2023	6,83369	AC 53 - KR 67	EL SALITRE	13	Anden	-74,09934504	4,656163555
13AN00829-13	10/03/2023	16/03/2023	77,32168	AC 53 - KR 67	EL SALITRE	13	Anden	-74,09924177	4,655974626
13AN00829-14	10/03/2023	16/03/2023	6,02001	AC 53 - KR 67	EL SALITRE	13	Anden	-74,09936978	4,655755085
13AN00829-15	10/03/2023	16/03/2023	30,40829	AC 53 - KR 67	EL SALITRE	13	Anden	-74,09945628	4,655653443
16PQ00227	10/03/2023	16/03/2023	315,30023	DG 2 66 09	GALAN	16	Parque	-74,12398118	4,622654444
6AN00597	17/03/2023	23/03/2023	446,04518	DG 48SUR - KR 61 G	NUEVO MUZU	6	Anden	-74,1500313	4,590301706
6AN00598	17/03/2023	23/03/2023	174,32654	KR 61A - CL 67B	NUEVO MUZU	6	Anden	-74,15071398	4,59076498
6AN00599	17/03/2023	23/03/2023	80,13900	KR 61A - CL 67B	NUEVO MUZU	6	Anden	-74,15098143	4,590699277
6AN00600	17/03/2023	23/03/2023	132,17103	KR 61A - CL 67B	NUEVO MUZU	6	Anden	-74,15065004	4,590944824
6AN00601	17/03/2023	23/03/2023	176,96856	KR 61A - CL 67B	NUEVO MUZU	6	Anden	-74,15017637	4,591157596
16AN00906-3	17/03/2023	23/03/2023	4,38885	CL 19 S 40A 20	REMANSO SUR	16	Anden	-74,11842604	4,603028362
16AN00604-3	10/03/2023	16/03/2023	8,03634	CL 10 S 39 29	REMANSO	16	Anden	-74,11608092	4,604025172
07AN00487	10/03/2023	16/03/2023	83,45816	DG 73B S - KR 79BISA	VILLA ANNY I	7	Anden	-74,20145943	4,60465299
07AN00488	17/03/2023	23/03/2023	1370,71541	KR 95A - CL 85S	CAMPO VERDE	7	Anden	-74,21268493	4,626634672
07AN00489	17/03/2023	23/03/2023	1236,78389	KR 95A 83 05 S	CAMPO VERDE	7	Anden	-74,2113048	4,627604768
13ZV00004	24/03/2023	31/03/2023	99,43240	CL 26 - KR 38A	EL RECUERDO	13	Zona de verde	-74,08651693	4,632777887
19PQ00755	1/03/2023	9/03/2023	118,09976	CL 66B S - KR 77C	SANTO DOMINGO	19	Parque	-74,17991626	4,581037219
19AN00799	17/03/2023	23/03/2023	20,07349	KR 17NBIS 70B 45	ESTRELLA DEL SUR	19	Anden	-74,14210254	4,545680295
13AN00830	24/03/2023	31/03/2023	217,20559	KR 33 25B 10	EL RECUERDO	13	Anden	-74,0847962	4,628729452
13AN00831	24/03/2023	31/03/2023	649,81258	KR 33 25C 10	EL RECUERDO	13	Anden	-74,08389043	4,629312323
07AN00490	10/03/2023	16/03/2023	199,00051	KR 79B 61S-10	BOSA	7	Anden	-74,18184711	4,606280341
16AN01069	24/03/2023	31/03/2023	198,08157	AK 30 19 06	ESTACION CENTRAL	16	Anden	-74,08720782	4,620377425
19PQ00756	1/03/2023	9/03/2023	57328,32849	KR 76 67A 10S	SANTO DOMINGO	19	Parque	-74,17760287	4,58168212
6SV00002	10/03/2023	16/03/2023	20,22289	DG 49A S 53B 90	VENECIA	6	Separador Vial	-74,14183043	4,588782406
19AN00586-1	17/03/2023	23/03/2023	57,05876	CL 68 S 18U 08	JUAN PABLO II	19	Anden	-74,14858528	4,556108778
19AN00586-2	17/03/2023	23/03/2023	25,60922	TV 18U 68 11 S	JUAN PABLO II	19	Anden	-74,14909382	4,556383205
19AN00800	17/03/2023	23/03/2023	69,26766	KR 19 BIS 67D 05	COMPARTIR	19	Anden	-74,14842288	4,558526705
07AN00491-18	17/03/2023	23/03/2023	18,88700	DG 62B S88H 15	LAS MARGARITAS	7	Anden	-74,19329197	4,627234455
07AN00491-20	17/03/2023	23/03/2023	19,14000	KR 89BISA 61A 02 S	LAS MARGARITAS	7	Anden	-74,19366446	4,627395566



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
07AN00491-19	17/03/2023	23/03/2023	19,21500	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,19347889	4,627315573
07AN00491-17	17/03/2023	23/03/2023	18,35900	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,19310578	4,627153375
07AN00491-15	17/03/2023	23/03/2023	20,29200	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,19274485	4,626968188
07AN00491-14	17/03/2023	23/03/2023	19,59100	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,19257805	4,626852326
07AN00491-13	17/03/2023	23/03/2023	20,06700	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,19242185	4,62671908
07AN00491-21	17/03/2023	23/03/2023	21,16400	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Anden	-74,19404435	4,6275602
07AN00491-16	17/03/2023	23/03/2023	19,32100	CL 59C S 88H 15	LAS MARGARITAS	7	Anden	-74,19292184	4,627066763
07AN00491-29	1/03/2023	9/03/2023	19,98200	KR 90 62A 99 S	LAS MARGARITAS	7	Anden	-74,19495516	4,628980014
07AN00501-37	1/03/2023	9/03/2023	20,75100	CL 64 S 89A 00	LAS MARGARITAS	7	Anden	-74,1956031	4,628254517
07AN00491-22	17/03/2023	23/03/2023	20,35100	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Anden	-74,19422171	4,627637951
07AN00491-24	17/03/2023	23/03/2023	18,17700	KR 89BISA 62 57 S	LAS MARGARITAS	7	Anden	-74,19477944	4,627882878
07AN00501-11	10/03/2023	16/03/2023	19,88200	CL 60 S 87B 34	BOSA NOVA EL PORVENIR	7	Anden	-74,18897155	4,622553276
07AN00501-10	10/03/2023	16/03/2023	20,04300	KR 87B 59C 05 S	BOSA NOVA EL PORVENIR	7	Anden	-74,18883226	4,622405402
07AN00501-9	10/03/2023	16/03/2023	20,01500	DG 59C S 87 67	BOSA NOVA EL PORVENIR	7	Anden	-74,18869625	4,62225698
07AN00491-4	10/03/2023	16/03/2023	17,09700	AC 59ABIS S 86A 47	ESCOCIA	7	Anden	-74,18751998	4,620863045
07AN00491-8	10/03/2023	16/03/2023	16,57500	CL 58DBIS S 87 00	BOSA NOVA EL PORVENIR	7	Anden	-74,1885139	4,622422343
07AN00491-23	17/03/2023	23/03/2023	19,10700	KR 89BISA 62 42 S	SAN ANTONIO	7	Anden	-74,19459336	4,62779941
07AN00501-34	17/03/2023	23/03/2023	17,76400	KR 89BISA 62 54 S	LAS MARGARITAS	7	Anden	-74,19454535	4,627511023
07AN00501-33	17/03/2023	23/03/2023	19,13200	KR 89BISA 62 36 S	LAS MARGARITAS	7	Anden	-74,19435991	4,627430839
07AN00501-32	17/03/2023	23/03/2023	19,08500	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Anden	-74,19417452	4,627350556
07AN00501-31	17/03/2023	23/03/2023	18,26900	KR 89BISA 61A 02 S	LAS MARGARITAS	7	Anden	-74,19361597	4,627108454
07AN00501-30	17/03/2023	23/03/2023	19,00300	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,19342927	4,627027153
07AN00501-29	17/03/2023	23/03/2023	19,14900	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,19324203	4,626945467
07AN00501-8	17/03/2023	23/03/2023	20,52500	AC 59ABIS S 86A 78	ESCOCIA	7	Anden	-74,18793496	4,621085353
07AN00501-7	17/03/2023	23/03/2023	20,06500	AC 59ABIS S 86A 15	ESCOCIA	7	Anden	-74,1878312	4,620908841
07AN00501-6	17/03/2023	23/03/2023	20,16800	AC 59ABIS S 86A 15	ESCOCIA	7	Anden	-74,18772827	4,620733918
07AN00501-5	17/03/2023	23/03/2023	20,26900	AC 59ABIS S 86A 32	ESCOCIA	7	Anden	-74,1876257	4,620558621
07AN00501-35	17/03/2023	23/03/2023	21,91300	KR 89A 62B 00 S	SAN ANTONIO	7	Anden	-74,19517478	4,627826212
07AN00501-28	17/03/2023	23/03/2023	19,79300	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,19306159	4,626861828
07AN00501-27	17/03/2023	23/03/2023	19,68100	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,19288189	4,626763962
07AN00501-26	17/03/2023	23/03/2023	19,13600	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,19271662	4,626648831
07AN00501-25	17/03/2023	23/03/2023	18,64100	DG 62B S 88H 15	LAS MARGARITAS	7	Anden	-74,19256501	4,626514897
07AN00501-24	17/03/2023	23/03/2023	20,25800	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden	-74,19228845	4,626215485
07AN00501-23	17/03/2023	23/03/2023	20,70600	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden	-74,19215522	4,626064913
07AN00491-12	17/03/2023	23/03/2023	20,22400	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden	-74,19214447	4,62642439
07AN00491-11	17/03/2023	23/03/2023	20,68200	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden	-74,19201051	4,626272917
07AN00501-4	17/03/2023	23/03/2023	19,19300	AC 59ABIS S 86 40	ESCOCIA	7	Anden	-74,18734503	4,620018392
07AN00501-3	17/03/2023	23/03/2023	19,66900	KR 86 59A 65 S	ESCOCIA	7	Anden	-74,18719865	4,619690737
07AN00501-2	17/03/2023	23/03/2023	19,40100	AC 59ABIS S 85 40	ESCOCIA	7	Anden	-74,18711593	4,619503267
07AN00501-1	17/03/2023	23/03/2023	20,02900	KR 85 59B 07 S	BOSA NOVA	7	Anden	-74,18703432	4,619318839
07AN00491-3	17/03/2023	23/03/2023	98,82900	CL 59ABIS S 85 41	ESCOCIA	7	Anden	-74,1868811	4,61958282
07AN00491-2	17/03/2023	23/03/2023	41,09200	DG 59B S 84G 20	LA PAZ BOSA	7	Anden	-74,18660526	4,619165236
07AN00491-1	17/03/2023	23/03/2023	86,21000	DG 59B S 84C 18	LA PAZ BOSA	7	Anden	-74,18622566	4,61894808
07AN00491-5	17/03/2023	23/03/2023	18,13300	AC 59ABIS S 86A 79	ESCOCIA	7	Anden	-74,1877394	4,621236126
07AN00501-36	24/03/2023	31/03/2023	21,93900	AC 63 S 89A 35	LAS MARGARITAS	7	Anden	-74,19547755	4,628096196
07AN00491-26	24/03/2023	31/03/2023	18,61100	AC 63 S 89A 53	LAS MARGARITAS	7	Anden	-74,19527076	4,628363577
07AN00491-25	24/03/2023	31/03/2023	22,18600	AC 63 S 89A 23	LAS MARGARITAS	7	Anden	-74,19513444	4,628107617
07AN00491-27	24/03/2023	31/03/2023	24,13900	KR 89B 62A 99 S	LAS MARGARITAS	7	Anden	-74,19507751	4,628677997
07AN00491-28	24/03/2023	31/03/2023	19,07100	KR 90 62A 11 S	LAS MARGARITAS	7	Anden	-74,19486923	4,628740361
07AN00491-31	1/03/2023	9/03/2023	18,73900	CL 62C S 90 14	LAS MARGARITAS	7	Anden	-74,19535524	4,628914998
07AN00491-30	1/03/2023	9/03/2023	20,09300	KR 90 62A 33 S	LAS MARGARITAS	7	Anden	-74,19515209	4,628940067
07AN00491-32	1/03/2023	9/03/2023	29,98100	AC 63 S 91 14	LAS MARGARITAS	7	Anden	-74,19570389	4,629062572
07AN00491-33	1/03/2023	9/03/2023	20,35200	AC 63 S 91 00	LAS MARGARITAS	7	Anden	-74,19583701	4,629252025
07AN00491-34	1/03/2023	9/03/2023	19,71400	AC 63 S 91 00	LAS MARGARITAS	7	Anden	-74,19593411	4,629428601
07AN00491-35	1/03/2023	9/03/2023	19,41500	AC 63 S 91 00	LAS MARGARITAS	7	Anden	-74,19603527	4,629605815
07AN00491-9	10/03/2023	16/03/2023	15,11700	DG 59C S 87B 18	BOSA NOVA EL PORVENIR	7	Anden	-74,18862392	4,622560758
07AN00491-10	10/03/2023	16/03/2023	17,22800	DG 59C S 87B 28	BOSA NOVA EL PORVENIR	7	Anden	-74,18873108	4,622704249
07AN00491-7	10/03/2023	16/03/2023	16,22200	KR 87A 59A 29 S	BOSA NOVA EL PORVENIR	7	Anden	-74,18826242	4,622105598
07AN00491-6	10/03/2023	16/03/2023	15,76700	DG 59C S 87 26	BOSA NOVA EL PORVENIR	7	Anden	-74,18816656	4,621957842



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07AN00501-21	17/03/2023	23/03/2023	19,49100	KR 87N 59C 20 S	CHICO SUR	7	Anden	-74,19140422	4,625214627
07AN00501-20	17/03/2023	23/03/2023	19,69900	KR 87LBIS 59C 20 S	CHICO SUR	7	Anden	-74,1911378	4,624913234
07AN00501-22	17/03/2023	23/03/2023	19,14600	KR 87N 59C 21 S	CHICO SUR	7	Anden	-74,19168936	4,625537196
07AN00501-19	17/03/2023	23/03/2023	19,31600	CL 61 S 87J 10	CHICO SUR	7	Anden	-74,1907819	4,624509224
07AN00501-18	17/03/2023	23/03/2023	18,89500	AC 59C S 87I 13	CHICO SUR	7	Anden	-74,19064715	4,62435675
07AN00501-17	17/03/2023	23/03/2023	19,31200	AC 59C S 87I 13	CHICO SUR	7	Anden	-74,19051291	4,624204786
07AN00501-16	17/03/2023	23/03/2023	18,88400	CL 60A S 87H 32	CHICO SUR	7	Anden	-74,19037857	4,62405296
07AN00501-15	17/03/2023	23/03/2023	18,78900	KR 87H 59C 24 S	BOSA NOVA EL PORVENIR	7	Anden	-74,19010453	4,623752978
07AN00501-14	17/03/2023	23/03/2023	18,78900	CL 60A S 87F 64	BOSA NOVA EL PORVENIR	7	Anden	-74,18997333	4,623613859
07AN00501-13	17/03/2023	23/03/2023	18,21900	KR 87F 59C 19 S	BOSA NOVA EL PORVENIR	7	Anden	-74,18968704	4,623311119
07AN00501-12	17/03/2023	23/03/2023	18,04400	KR 87F 59C 12 S	BOSA NOVA EL PORVENIR	7	Anden	-74,18955019	4,623165962
07ZP00011-1	17/03/2023	23/03/2023	161,34500	AC 59ABIS S 85 08	ESCOCIA	7	Zona de proteccion	-74,18694579	4,61942216
07ZP00011-2	17/03/2023	23/03/2023	147,57500	DG 59B S 84G 05	LA PAZ BOSA	7	Zona de proteccion	-74,18644638	4,618973498
07ZP00012-1	1/03/2023	9/03/2023	36,53400	KR 91 63 07 S	LAS MARGARITAS	7	Zona de proteccion	-74,19570546	4,628941868
07ZP00012-2	1/03/2023	9/03/2023	123,17200	AC 63 S 89A 62	LAS MARGARITAS	7	Zona de proteccion	-74,19541809	4,628438643
07ZP00012-3	1/03/2023	9/03/2023	6,89400	AC 63 S 91 07	LAS MARGARITAS	7	Zona de proteccion	-74,19596674	4,628946348
07ZP00012-4	1/03/2023	9/03/2023	4,87700	AC 63 S 91 87	LAS MARGARITAS	7	Zona de proteccion	-74,19634491	4,629720555
07ZP00012-5	1/03/2023	9/03/2023	35,30300	AC 63 S 91 00	LAS MARGARITAS	7	Zona de proteccion	-74,19624687	4,629519856
07ZP00012-6	1/03/2023	9/03/2023	31,97600	AC 63 S 91 29	LAS MARGARITAS	7	Zona de proteccion	-74,19607391	4,629165905
07ZP00012-7	17/03/2023	23/03/2023	889,02800	DG 62B S 89 50	LAS MARGARITAS	7	Zona de proteccion	-74,19442668	4,627354909
07ZP00012-8	17/03/2023	23/03/2023	1348,30000	DG 62B S 88H 15	LAS MARGARITAS	7	Zona de proteccion	-74,19326147	4,626824544
07ZP00012-9	17/03/2023	23/03/2023	387,72900	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Zona de proteccion	-74,19396721	4,627627377
07ZP00012-10	17/03/2023	23/03/2023	1596,81300	DG 62B S 88H 15	LAS MARGARITAS	7	Zona de proteccion	-74,19294334	4,627135428
07PQ00241-1	17/03/2023	23/03/2023	389,36534	KR 87BIS 59C 26 S	BOSA NOVA EL PORVENIR	7	Parque	-74,18848962	4,621606519
07PQ00241-2	17/03/2023	23/03/2023	20,42888	CL 58DBIS S 87 00	BOSA NOVA EL PORVENIR	7	Parque	-74,18890874	4,621526115
07PQ00241-3	17/03/2023	23/03/2023	7,66422	KR 87BIS 60 29 S	BOSA NOVA EL PORVENIR	7	Parque	-74,18910114	4,621545322
07PQ00241-4	17/03/2023	23/03/2023	51,26657	CL 61 S 87 38	BOSA NOVA EL PORVENIR	7	Parque	-74,18921213	4,621846436
07PQ00241-5	17/03/2023	23/03/2023	59,07233	CL 60 S 87B 22	BOSA NOVA EL PORVENIR	7	Parque	-74,1890746	4,622459506
07PQ00241-6	17/03/2023	23/03/2023	24,30784	CL 58DBIS S 87 00	BOSA NOVA EL PORVENIR	7	Parque	-74,18916341	4,622175732
07PQ00241-7	17/03/2023	23/03/2023	138,66397	TV 86BBIS 60 18 S	BOSA NOVA EL PORVENIR	7	Parque	-74,18837697	4,621260858
07PQ00241-8	17/03/2023	23/03/2023	594,39653	KR 87B 59C 21 S	BOSA NOVA EL PORVENIR	7	Parque	-74,18890426	4,622326149
07PQ00241-9	17/03/2023	23/03/2023	42,62122	KR 87BIS 59C 23 S	BOSA NOVA EL PORVENIR	7	Parque	-74,18868583	4,621549881
07PQ00241-10	17/03/2023	23/03/2023	369,33790	CL 58DBIS S 87 00	BOSA NOVA EL PORVENIR	7	Parque	-74,18891569	4,621961068
07PQ00241-11	17/03/2023	23/03/2023	115,04309	TV 86BBIS 60 07 S	BOSA NOVA EL PORVENIR	7	Parque	-74,18855403	4,62133845
07PQ00241-12	17/03/2023	23/03/2023	19,07987	TV 86BBISA 60 02 S	BOSA NOVA EL PORVENIR	7	Parque	-74,18880127	4,62147231
07PQ00241-13	17/03/2023	23/03/2023	34,63561	CL 60 S 87 38	BOSA NOVA EL PORVENIR	7	Parque	-74,1888508	4,62198386
07PQ00241-14	17/03/2023	23/03/2023	500,25514	DG 59C S 87 33	BOSA NOVA EL PORVENIR	7	Parque	-74,1886325	4,621940843
07PQ00241-15	17/03/2023	23/03/2023	681,46945	TV 86BBIS 60 04 S	BOSA NOVA EL PORVENIR	7	Parque	-74,18832701	4,621465093
07PQ00241-16	17/03/2023	23/03/2023	5,28238	TV 86BBISA 60 02 S	BOSA NOVA EL PORVENIR	7	Parque	-74,1886666	4,62146484
07ZV00020-1	1/03/2023	9/03/2023	74,05300	KR 87C 60 40 S	LAS MARGARITAS	7	Zona de verde	-74,18945955	4,622717122
07ZV00023-1	1/03/2023	9/03/2023	52,10300	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,19609347	4,628379838
07ZV00023-2	1/03/2023	9/03/2023	72,76000	CL 65 S 89A 44	LAS MARGARITAS	7	Zona de verde	-74,19577867	4,628108688
07ZV00023-3	1/03/2023	9/03/2023	237,73600	CL 66 S 89A 70	LAS MARGARITAS	7	Zona de verde	-74,19617226	4,628263781
07ZV00023-4	1/03/2023	9/03/2023	60,42900	CL 64 S 89A 59	LAS MARGARITAS	7	Zona de verde	-74,19579047	4,628311324
07ZV00023-5	1/03/2023	9/03/2023	114,00900	KR 91 65 12 S	LAS MARGARITAS	7	Zona de verde	-74,19630464	4,628472268
07ZV00023-6	1/03/2023	9/03/2023	1,41500	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,19620199	4,628527156
07ZV00023-7	1/03/2023	9/03/2023	1,41500	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,19611568	4,62849735



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDA D	TIPO	LONGITUD	LATITUD
07ZV00023-8	1/03/2023	9/03/2023	1,41500	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,19602868	4,628467182
07ZV00023-9	1/03/2023	9/03/2023	1,41500	CL 64 S 89A 71	LAS MARGARITAS	7	Zona de verde	-74,19589552	4,62843391
07ZV00023-10	1/03/2023	9/03/2023	1,41500	CL 64 S 89A 71	LAS MARGARITAS	7	Zona de verde	-74,1958214	4,628432984
07ZV00023-11	1/03/2023	9/03/2023	166,56000	CL 64 S 89A 65	LAS MARGARITAS	7	Zona de verde	-74,19588298	4,628365743
07ZV00023-12	1/03/2023	9/03/2023	92,67500	CL 64 S 89A 55	LAS MARGARITAS	7	Zona de verde	-74,19579195	4,628206914
07ZV00023-13	1/03/2023	9/03/2023	141,07700	CL 64 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,19567618	4,62822429
07ZV00022-1	1/03/2023	9/03/2023	21,14300	CL 62C S 91 65	LAS MARGARITAS	7	Zona de verde	-74,19582001	4,629699739
07ZV00022-2	1/03/2023	9/03/2023	21,35600	CL 62C S 91 49	LAS MARGARITAS	7	Zona de verde	-74,19573022	4,629517759
07ZV00022-3	1/03/2023	9/03/2023	279,13300	CL 62C S 91 53	LAS MARGARITAS	7	Zona de verde	-74,19585212	4,629576835
07ZV00022-4	1/03/2023	9/03/2023	20,84500	CL 62C S 91 83	LAS MARGARITAS	7	Zona de verde	-74,19590953	4,629881729
07ZV00022-5	1/03/2023	9/03/2023	302,76800	AC 63 S 91 78	LAS MARGARITAS	7	Zona de verde	-74,19600333	4,629727174
07ZV00022-6	1/03/2023	9/03/2023	21,03600	CL 62C S 91 29	LAS MARGARITAS	7	Zona de verde	-74,19564079	4,629336463
07ZV00022-7	1/03/2023	9/03/2023	119,88200	CL 62C S 91 12	LAS MARGARITAS	7	Zona de verde	-74,1954835	4,629211568
07ZV00022-8	1/03/2023	9/03/2023	16,78900	KR 91 63 07 S	LAS MARGARITAS	7	Zona de verde	-74,19514094	4,629156127
07ZV00022-9	1/03/2023	9/03/2023	276,21200	KR 91 62A 14 S	LAS MARGARITAS	7	Zona de verde	-74,19504599	4,629072765
07ZV00022-10	1/03/2023	9/03/2023	341,86900	AC 63 S 91 34	LAS MARGARITAS	7	Zona de verde	-74,19579563	4,629342513
07ZV00021-1	17/03/2023	23/03/2023	67,42800	KR 89BISA 62B 02 S	SAN ANTONIO	7	Zona de verde	-74,19426573	4,627745064
07ZV00021-2	17/03/2023	23/03/2023	73,20000	KR 89A 62B 00 S	SAN ANTONIO	7	Zona de verde	-74,19477097	4,62796813
07ZV00023-14	17/03/2023	23/03/2023	2,09300	KR 89A 63 16 S	SAN ANTONIO	7	Zona de verde	-74,19534054	4,627714896
07ZV00023-15	17/03/2023	23/03/2023	2,09300	KR 89A 63 12 S	SAN ANTONIO	7	Zona de verde	-74,19526701	4,62771463
07ZV00023-16	17/03/2023	23/03/2023	2,09300	KR 89A 63 08 S	SAN ANTONIO	7	Zona de verde	-74,19519849	4,627714255
07ZV00021-3	17/03/2023	23/03/2023	83,96600	KR 89BISA 62 30 S	SAN ANTONIO	7	Zona de verde	-74,19446568	4,627834968
07ZV00021-4	17/03/2023	23/03/2023	96,87100	KR 89BISA 62 12 S	SAN ANTONIO	7	Zona de verde	-74,19432403	4,627844579
07ZV00023-17	17/03/2023	23/03/2023	19,16000	CL 63 S 89 15	SAN ANTONIO	7	Zona de verde	-74,19519439	4,627611811
07ZV00018-1	17/03/2023	23/03/2023	8,03600	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,1871219	4,619215957
07ZV00018-2	17/03/2023	23/03/2023	8,03600	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,18731091	4,619260664
07ZV00018-3	17/03/2023	23/03/2023	255,78700	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,18718577	4,619332029
07ZV00018-4	17/03/2023	23/03/2023	0,17600	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,18719198	4,61947809
07ZV00018-5	17/03/2023	23/03/2023	420,12800	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,18732614	4,61945156
07ZV00018-6	17/03/2023	23/03/2023	19,94400	CL 59D S 85B 10	BOSA NOVA	7	Zona de verde	-74,18744154	4,619377038
07ZV00018-7	17/03/2023	23/03/2023	19,67000	CL 59D S 85 22	BOSA NOVA	7	Zona de verde	-74,18737036	4,619189039
07ZV00018-8	17/03/2023	23/03/2023	162,33500	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde	-74,1872303	4,619178414
07ZV00017-1	17/03/2023	23/03/2023	249,78700	CL 59ABIS S 85 46	ESCOCIA	7	Zona de verde	-74,18678833	4,61970823
07ZV00017-2	17/03/2023	23/03/2023	121,72600	DG 59B S 84G 20	ESCOCIA	7	Zona de verde	-74,18651588	4,619230155
07ZV00017-3	17/03/2023	23/03/2023	134,99700	DG 59B S 84G 12	ESCOCIA	7	Zona de verde	-74,18637594	4,619163943
07ZV00017-4	17/03/2023	23/03/2023	160,03000	KR 85 58C 96 S	ESCOCIA	7	Zona de verde	-74,18636507	4,619267338
07ZV00017-5	17/03/2023	23/03/2023	303,65700	DG 59B S 84C 18	ESCOCIA	7	Zona de verde	-74,18610934	4,619042315
07ZV00023-18	1/03/2023	9/03/2023	510,47200	KR 89A 62B 00 S	LAS MARGARITAS	7	Zona de verde	-74,19535176	4,627859625
07ZV00023-19	1/03/2023	9/03/2023	234,15900	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,19608016	4,628552222
07ZV00023-20	1/03/2023	9/03/2023	85,49000	CL 64 S 89A 81	LAS MARGARITAS	7	Zona de verde	-74,19584971	4,628485308
07ZV00021-5	1/03/2023	9/03/2023	229,23200	AC 63 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,19517195	4,628368014
07ZV00021-6	1/03/2023	9/03/2023	103,62000	AC 63 S 89A 00	LAS MARGARITAS	7	Zona de verde	-74,19508667	4,62817671
07ZV00023-21	1/03/2023	9/03/2023	96,97900	CL 66 S 91 12	LAS MARGARITAS	7	Zona de verde	-74,19642105	4,628723535
07ZV00023-22	1/03/2023	9/03/2023	361,89900	KR 91 64 13 S	LAS MARGARITAS	7	Zona de verde	-74,1961574	4,628842549
07ZV00023-23	1/03/2023	9/03/2023	52,18300	CL 65 S 91 00	LAS MARGARITAS	7	Zona de verde	-74,19631591	4,62906601
07ZV00023-24	1/03/2023	9/03/2023	79,62800	CL 64 S 91 41	LAS MARGARITAS	7	Zona de verde	-74,19629644	4,629161119
07ZV00023-25	1/03/2023	9/03/2023	376,79700	CL 64 S 91 00	LAS MARGARITAS	7	Zona de verde	-74,19616659	4,629049456
07ZV00022-11	1/03/2023	9/03/2023	189,57600	CL 62C S 90 14	LAS MARGARITAS	7	Zona de verde	-74,19525847	4,628990693
07ZV00022-12	1/03/2023	9/03/2023	221,09000	KR 91 63 07 S	LAS MARGARITAS	7	Zona de verde	-74,1953597	4,629132275
07ZV00022-13	1/03/2023	9/03/2023	267,91100	CL 62C S 91 95	LAS MARGARITAS	7	Zona de verde	-74,19603316	4,629910787
07ZV00022-14	1/03/2023	9/03/2023	269,13700	CL 62C S 91 11	LAS MARGARITAS	7	Zona de verde	-74,19563559	4,62915218
07ZV00019	10/03/2023	16/03/2023	129,90400	KR 87B 59A 72 S	BOSA NOVA EL PORVENIR	7	Zona de verde	-74,18827806	4,622363857
07ZV00023-26	1/03/2023	9/03/2023	49,42600	CL 65 S 89A 95	LAS MARGARITAS	7	Zona de verde	-74,19620097	4,628417531
07ZV00018-9	17/03/2023	23/03/2023	30,07600	CL 59B S 86 22	ESCOCIA	7	Zona de verde	-74,18741679	4,619821698
07ZV00017-6	17/03/2023	23/03/2023	475,68000	CL 59ABIS S 85 26	ESCOCIA	7	Zona de verde	-74,18665026	4,619561193
07ZV00017-7	17/03/2023	23/03/2023	169,29000	CL 59ABIS S 85 12	ESCOCIA	7	Zona de verde	-74,18666615	4,61938616
07ZV00018-10	17/03/2023	23/03/2023	83,71000	DG 59B S 85 58	ESCOCIA	7	Zona de verde	-74,18728808	4,619603791
07ZV00020-2	17/03/2023	23/03/2023	123,54000	CL 60 S 87B 53	BOSA NOVA EL PORVENIR	7	Zona de verde	-74,18933073	4,622676038
07ZV00023-27	17/03/2023	23/03/2023	171,79000	KR 89A 63 12 S	SAN ANTONIO	7	Zona de verde	-74,19528572	4,627651782
07ZV00023-28	1/03/2023	9/03/2023	86,49000	CL 65 S 89A 58	LAS MARGARITAS	7	Zona de verde	-74,19588386	4,628207761
07SV00031-1	17/03/2023	23/03/2023	447,32100	AC 59ABIS S 85 08	ESCOCIA	7	Separador Vial	-74,1869206	4,619366929
07SV00031-2	17/03/2023	23/03/2023	171,33200	AC 59ABIS S 86A 46	ESCOCIA	7	Separador Vial	-74,18759594	4,620785895
07SV00031-3	17/03/2023	23/03/2023	4,61000	KR 86BIS 59A 46 S	ESCOCIA	7	Separador Vial	-74,1871656	4,619969891
07SV00031-4	17/03/2023	23/03/2023	300,70600	DG 62B S 88H 15	LAS MARGARITAS	7	Separador Vial	-74,19285547	4,626775903



LIMPIEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07SV00031-5	10/03/2023	16/03/2023	147,91700	DG 59C S 87 61	BOSA NOVA EL PORVENIR	7	Separador Vial	-74,18855322	4,622282274
07SV00031-6	10/03/2023	16/03/2023	174,60700	DG 59C S 87 61	BOSA NOVA EL PORVENIR	7	Separador Vial	-74,18856455	4,622237934
07SV00031-7	17/03/2023	23/03/2023	42,63200	KR 88A 59C 12 S	CHICO SUR	7	Separador Vial	-74,19164336	4,625699728
07SV00031-8	17/03/2023	23/03/2023	169,76800	AC 59C S 87K 15	CHICO SUR	7	Separador Vial	-74,19099161	4,624900071
07SV00031-9	17/03/2023	23/03/2023	155,45500	AC 59C S 87G 11	BOSA NOVA EL PORVENIR	7	Separador Vial	-74,18968562	4,623516026
07SV00031-10	17/03/2023	23/03/2023	299,46100	AC 59C S 87J 43	CHICO SUR	7	Separador Vial	-74,19082578	4,624773505
07SV00031-11	17/03/2023	23/03/2023	139,62200	KR 89A 62B 12 S	LAS MARGARITAS	7	Separador Vial	-74,19483154	4,62786188
07SV00031-12	17/03/2023	23/03/2023	190,85400	DG 62B S 88H 15	LAS MARGARITAS	7	Separador Vial	-74,19283724	4,626819097
07SV00031-13	17/03/2023	23/03/2023	0,62400	AC 59C S 87H 23	CHICO SUR	7	Separador Vial	-74,19018609	4,623988412
07SV00031-14	17/03/2023	23/03/2023	0,53300	AC 59C S 87H 23	CHICO SUR	7	Separador Vial	-74,1901764	4,623977654
07SV00031-15	17/03/2023	23/03/2023	0,33900	AC 59C S 87H 09	CHICO SUR	7	Separador Vial	-74,19011501	4,623912305
07SV00031-16	17/03/2023	23/03/2023	1,44400	AC 59C S 87H 09	CHICO SUR	7	Separador Vial	-74,19010327	4,623899687
07SV00031-17	17/03/2023	23/03/2023	49,38200	AC 59C S 87G 29	BOSA NOVA EL PORVENIR	7	Separador Vial	-74,18986049	4,623640956
07SV00031-18	17/03/2023	23/03/2023	34,48700	AC 59C S 87D 19	BOSA NOVA EL PORVENIR	7	Separador Vial	-74,18944708	4,623204079
07SV00031-19	17/03/2023	23/03/2023	1,39700	DG 59C S 87D 05	BOSA NOVA EL PORVENIR	7	Separador Vial	-74,18930688	4,623059365
07SV00031-20	10/03/2023	16/03/2023	4,08900	KR 87BBIS 59C 18 S	BOSA NOVA EL PORVENIR	7	Separador Vial	-74,18902664	4,622755026
07SV00031-21	10/03/2023	16/03/2023	2,97800	DG 59C S 87 02	BOSA NOVA EL PORVENIR	7	Separador Vial	-74,18816945	4,621685289
07SV00031-22	17/03/2023	23/03/2023	46,28600	KR 86A 59A 64 S	ESCOCIA	7	Separador Vial	-74,18725143	4,62015457
07SV00031-23	1/03/2023	9/03/2023	47,69600	AK 89B 62A 37 S	LAS MARGARITAS	7	Separador Vial	-74,19519757	4,62879894
07SV00031-24	1/03/2023	9/03/2023	1,86300	CL 63 S 89A 88	LAS MARGARITAS	7	Separador Vial	-74,19547932	4,628686218
07SV00031-25	1/03/2023	9/03/2023	35,68700	AK 89B 62A 99 S	LAS MARGARITAS	7	Separador Vial	-74,1952646	4,628741729
07SV00031-26	1/03/2023	9/03/2023	24,61700	AK 89B 62A 11 S	LAS MARGARITAS	7	Separador Vial	-74,19497897	4,628815177
07SV00031-27	1/03/2023	9/03/2023	5,95200	AK 89B 62A 09 S	LAS MARGARITAS	7	Separador Vial	-74,19484302	4,628850182
07SV00031-28	17/03/2023	23/03/2023	229,36900	AC 63 S 89A 03	LAS MARGARITAS	7	Separador Vial	-74,19506339	4,627935978
07SV00031-29	17/03/2023	23/03/2023	136,57200	AC 59ABIS S 86A 32	ESCOCIA	7	Separador Vial	-74,1875682	4,620643432
07SV00031-30	17/03/2023	23/03/2023	31,35400	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Separador Vial	-74,1943246	4,627528533
07SV00031-31	17/03/2023	23/03/2023	19,01200	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Separador Vial	-74,193982	4,62737988
07SV00031-32	17/03/2023	23/03/2023	30,07400	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Separador Vial	-74,1941372	4,627447203
07ZV00085	10/03/2023	16/03/2023	1694,30716	DG 49 S 85 79	CHICALA	7	Zona de verde	-74,17767076	4,625063695
19ZV00078	17/03/2023	23/03/2023	500,51600	CL 63 S 18M BIS 00	LUCERO ALTO	19	Zona de verde	-74,14144068	4,556914453
19ZP00004	17/03/2023	23/03/2023	657,92291	CL 69D S - KR 18D	DIVINO NIÑO	19	Zona de proteccion	-74,14525462	4,547795049
07ZV00024-1	10/03/2023	16/03/2023	10,87524	CL 64 S 78 13	GUALOCHE	7	Zona de verde	-74,18145483	4,601035944
07ZV00024-2	10/03/2023	16/03/2023	10,95579	CL 64 S 78 13	GUALOCHE	7	Zona de verde	-74,18145152	4,601075899
07ZV00025	17/03/2023	23/03/2023	1033,89804	KR 91 78S 00	CAMPO VERDE	7	Zona de verde	-74,20533386	4,624577162
07ZV00026	17/03/2023	23/03/2023	4108,13361	KR 91 80 BIS 00	CAMPO VERDE	7	Zona de verde	-74,20697568	4,623871439
07ZV00027	17/03/2023	23/03/2023	97,36179	KR 91 83 S	CAMPO VERDE	7	Zona de verde	-74,20839248	4,623250526
07ZV00028	17/03/2023	23/03/2023	920,40550	KR 91 83 S 10	CAMPO VERDE	7	Zona de verde	-74,20827212	4,623149552
07ZV00029	17/03/2023	23/03/2023	1505,33136	KR 91 83 S	CAMPO VERDE	7	Zona de verde	-74,20902126	4,622957648
07ZV00030	17/03/2023	23/03/2023	207,08715	KR 91 85 S	CAMPO VERDE	7	Zona de verde	-74,2097212	4,622706147
07ZV00031	17/03/2023	23/03/2023	308,75841	KR 91 87 S	CAMPO VERDE	7	Zona de verde	-74,21063663	4,622330284
07ZV00032	17/03/2023	23/03/2023	4164,16580	KR 91 87 S	CAMPO VERDE	7	Zona de verde	-74,2127464	4,621289674
07ZV00033	17/03/2023	23/03/2023	4114,83824	KR 95A 83 S	CAMPO VERDE	7	Zona de verde	-74,21159656	4,627371866
07ZV00034	17/03/2023	23/03/2023	2030,54543	CL 75 S KR 92	SAN BERNARDINO XIX	7	Zona de verde	-74,2052972	4,627064719
19PQ00757	17/03/2023	23/03/2023	6794,15419	DG 70U BIS S KR 27B	EL MIRADOR	19	Parque	-74,15802389	4,55397707
13AN00832-1	10/03/2023	16/03/2023	183,16415	AC 53 KR 54	PAULO VI	13	Anden	-74,0884759	4,648889652
13AN00832-2	10/03/2023	16/03/2023	100,59283	AC 53 KR 54	PAULO VI	13	Anden	-74,08900197	4,649255029
19ZV00079	1/03/2023	9/03/2023	547,30960	TV 73B 57R 10 S	GALICIA	19	Zona de verde	-74,16936818	4,595380004
19PQ00758	1/03/2023	9/03/2023	1403,48811	TV 73I 57X 26 S	LA ESTANCIA	19	Parque	-74,17189029	4,595459466
19AN00801	17/03/2023	23/03/2023	9,82899	CL 67A S 18L 05	SAN RAFAEL	19	Anden	-74,14590515	4,552503456
07ZV00086-1	17/03/2023	23/03/2023	5914,62310	CL 78 S KR 94	SAN BERNARDINO XIX	7	Zona de verde	-74,20597226	4,627379377
07ZV00086-2	17/03/2023	23/03/2023	325,26077	CL 78 S KR 94	SAN BERNARDINO XIX	7	Zona de verde	-74,20513089	4,625538827
07ZV00086-3	17/03/2023	23/03/2023	3620,08327	CL 78 S KR 94	CAMPO VERDE	7	Zona de verde	-74,20611087	4,627154944
16AN01070	24/03/2023	31/03/2023	403,58857	CL 19C - KR 32	ESTACION CENTRAL	16	Anden	-74,08749787	4,621082103
19PQ00759	1/03/2023	9/03/2023	1685,82513	CL 66 S - KR 71	EL ENSUEÑO	19	Parque	-74,16289767	4,585847224
19PQ00760	1/03/2023	9/03/2023	12448,40086	DG 68 S - KR 71	EL ENSUEÑO	19	Parque	-74,16264631	4,584764999
19ZV00080	17/03/2023	23/03/2023	1160,60564	TV 18M BIS - DG 62A S	LUCERO ALTO	19	Zona de verde	-74,14107615	4,557105553



PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
19ZV00081	17/03/2023	23/03/2023	188,38114	TV 18M BIS 18N 38	LUCERO ALTO	19	Zona de verde	-74,14097547	4,556801261
19ZV00082	17/03/2023	23/03/2023	62,20830	DG 65A BIS S 18P 51	COMPARTIR	19	Zona de verde	-74,1453136	4,556236015
16AN01071-6	1/03/2023	9/03/2023	220,91182	AK 50 - CL 5C	SAN RAFAEL INDUSTRIAL	16	Anden	-74,10980125	4,623611469
16AN01071-3	1/03/2023	9/03/2023	155,08013	AK 50 - CL 5F	SAN RAFAEL INDUSTRIAL	16	Anden	-74,10876469	4,624942228
16AN01071-1	1/03/2023	9/03/2023	594,42325	AK 50 - CL 5F	SAN RAFAEL INDUSTRIAL	16	Anden	-74,10799202	4,6259255
16AN01071-2	1/03/2023	9/03/2023	322,02980	AK 50 - CL 5F	SAN RAFAEL INDUSTRIAL	16	Anden	-74,10851345	4,625265531
16AN01071-4	1/03/2023	9/03/2023	87,23610	AK 50 - CL 5F	SAN RAFAEL INDUSTRIAL	16	Anden	-74,108955	4,624704984
16AN01071-5	1/03/2023	9/03/2023	531,29440	AK 50 - CL 5F	SAN RAFAEL INDUSTRIAL	16	Anden	-74,10940021	4,624143618
16AN00946-2	24/03/2023	31/03/2023	326,85280	TV 32C - CL 22B	LA FLORIDA OCCIDENTAL	16	Anden	-74,08832194	4,622789713
16AN01072-2	24/03/2023	31/03/2023	578,70257	KR 46 - CL 20A	ORTEZAL	16	Anden	-74,10221436	4,628210206
18AN00293-16	10/03/2023	16/03/2023	210,60313	KR 22 A - CL 40B S	QUIROGA SUR	18	Anden	-74,12124811	4,578001383
18AN00293-17	10/03/2023	16/03/2023	4,13314	KR 22 A - CL 40B S	QUIROGA SUR	18	Anden	-74,12130878	4,578187609
18AN00565-1	17/03/2023	23/03/2023	31,90849	CL 48P S - TV 5F BIS	MARRUECOS	18	Anden	-74,11131349	4,554272722
18AN00565-2	17/03/2023	23/03/2023	35,36516	CL 48P S - TV 5F BIS	MARRUECOS	18	Anden	-74,11127412	4,55430403
18AN00565-3	17/03/2023	23/03/2023	12,20622	CL 48P S - TV 5F BIS	MARRUECOS	18	Anden	-74,11112984	4,55422368
18AN00565-4	17/03/2023	23/03/2023	7,09849	CL 48P S - TV 5F	MARRUECOS	18	Anden	-74,11081619	4,554024395
16AN01002-9	24/03/2023	31/03/2023	71,13986	KR 65 12 31	SALAZAR GOMEZ	16	Anden	-74,11583932	4,633414633
07ZV00035	24/03/2023	31/03/2023	1072,52299	KR 107 - CL 57 S	CANAVERALEJO	7	Zona de verde	-74,19736766	4,643358263
19ZV00083-1	17/03/2023	23/03/2023	332,61077	CL 69D S - KR 18D	DIVINO NIÑO	19	Zona de verde	-74,14555131	4,547648225
19ZV00083-2	17/03/2023	23/03/2023	686,43421	CL 69CBISA S - KR 18D BIS	DIVINO NIÑO	19	Zona de verde	-74,14558653	4,547832206
19ZV00084	24/03/2023	31/03/2023	355,04763	CL 58 S - KR 22H	EL CHIRCAL SUR	19	Zona de verde	-74,14393228	4,571976215
19PQ00761	24/03/2023	31/03/2023	848,17790	KR 67 - CL 60 S	RAFAEL ESCAMILLA	19	Parque	-74,15795923	4,592899177
18ZP00050	17/03/2023	23/03/2023	105,11036	DG 50 BIS S - TV 2D BIS B E	PALERMO SUR	18	Zona de proteccion	-74,1095462	4,539620615
18AN00566-1	17/03/2023	23/03/2023	59,99465	CL 48X BIS S 1 61	DIANA TURBAY	18	Anden	-74,10621537	4,545603117
18AN00566-2	17/03/2023	23/03/2023	69,54511	KR 1F 48X 58 S	DIANA TURBAY	18	Anden	-74,1065322	4,54561014
18AN00566-4	17/03/2023	23/03/2023	41,36774	CL 49 S - 1C 20	DIANA TURBAY	18	Anden	-74,10635089	4,54534255
18AN00566-3	17/03/2023	23/03/2023	37,87874	CL 49 S - 1C 20	DIANA TURBAY	18	Anden	-74,1065561	4,545381837
15AN00214-1	1/03/2023	9/03/2023	239,00252	CL 17 S 26 33	RESTREPO OCCIDENTAL	15	Anden	-74,10622314	4,591289018
15AN00214-2	1/03/2023	9/03/2023	278,83080	CL 17 S 26 34	RESTREPO OCCIDENTAL	15	Anden	-74,10614786	4,591352073
15AN00214-3	1/03/2023	9/03/2023	207,26674	CL 17 S 24I 23	RESTREPO OCCIDENTAL	15	Anden	-74,10543351	4,590455244
15AN00214-4	1/03/2023	9/03/2023	213,96329	CL 17 S 25 25	RESTREPO OCCIDENTAL	15	Anden	-74,10580644	4,590850157
15AN00214-5	1/03/2023	9/03/2023	182,54897	CL 17 S 25 22	RESTREPO OCCIDENTAL	15	Anden	-74,10572507	4,590903867
15AN00214-6	1/03/2023	9/03/2023	211,02419	CL 17 S 24I 26	RESTREPO OCCIDENTAL	15	Anden	-74,1053561	4,590515761
15AN00214-7	1/03/2023	9/03/2023	284,61748	CL 17 S 24H 43	RESTREPO OCCIDENTAL	15	Anden	-74,10499393	4,589992918
15AN00214-8	1/03/2023	9/03/2023	310,39291	CL 17 S 24H 42	RESTREPO OCCIDENTAL	15	Anden	-74,10490507	4,590039408
18PQ00216	24/03/2023	31/03/2023	2483,21274	KR 11 48I 70 S	GUIPARMA	18	Parque	-74,11765069	4,561752642
19ZV00085-1	1/03/2023	9/03/2023	76,40796	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,16231141	4,586649716
19ZV00085-2	1/03/2023	9/03/2023	68,07847	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,16219286	4,586690171
19ZV00085-3	1/03/2023	9/03/2023	55,16199	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,16206978	4,586732823
19ZV00085-4	1/03/2023	9/03/2023	74,40405	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,16196811	4,586762373
19ZV00085-5	1/03/2023	9/03/2023	67,34070	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,16185051	4,58680596
19ZV00085-6	1/03/2023	9/03/2023	60,51434	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,1617325	4,586843731
19ZV00085-7	1/03/2023	9/03/2023	62,90550	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,16160425	4,586895294
19ZV00085-8	1/03/2023	9/03/2023	96,28971	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,16140066	4,586956479
19ZV00085-9	1/03/2023	9/03/2023	87,47871	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde	-74,16117664	4,587040438
19AN00345-2	1/03/2023	9/03/2023	91,17821	KR 73N 69F 65 S	SIERRA MORENA	19	Anden	-74,17098182	4,579073918
19ZP00002-3	24/03/2023	31/03/2023	2180,48492	KR 22 - CL 58 B S	RONDA	19	Zona de proteccion	-74,14226955	4,569618118
19ZP00002-2	24/03/2023	31/03/2023	50,38099	KR 22 - CL 58 B S	RONDA	19	Zona de proteccion	-74,1413714	4,566988302
19ZP00005	24/03/2023	31/03/2023	2075,94688	DG 62 S 20 42	RONDA	19	Zona de proteccion	-74,14067272	4,564837935
19PQ00762	24/03/2023	31/03/2023	1914,01264	KR 19 - CL 59C S	RONDA	19	Parque	-74,13823799	4,562934363
19ZV00086	24/03/2023	31/03/2023	1988,35802	AC 61 S 22B 02	EL CHIRCAL SUR	19	Zona de verde	-74,14478546	4,568091769
19PQ00763	10/03/2023	16/03/2023	475,34754	CL 64 S - KR 22I	EL SATELITE	19	Parque	-74,14740431	4,567700217



LIMPEZA METROPOLITANA S.A. E.S.P.

PROGRAMACIÓN CORTE DE CÉSPED ASE 2 MARZO 2023

CODIGO	FECHA INICIAL	FECHA FINAL	AREA	DIRECCION	SECTOR	LOCALIDAD	TIPO	LONGITUD	LATITUD
07PQ00242	17/03/2023	23/03/2023	1037,50656	KR 87C - CL 69BIS S	CHICO SUR	7	Parque	-74,19478522	4,621553037
07AN00442-4	1/03/2023	9/03/2023	1480,24480	CL 63 S - CL 95A	CIUDADELA EL RECREO II	7	Anden	-74,19859067	4,633549381
07AN00502	10/03/2023	16/03/2023	54,07165	KR 72D - CL 57K SUR	OLARTE	7	Separador Vial	-74,16724925	4,597299925
07AN00503	10/03/2023	16/03/2023	35,22362	KR 72D - CL 57J SUR	OLARTE	7	Separador Vial	-74,16718785	4,597648175
07AN00504	10/03/2023	16/03/2023	36,54791	KR 72D - CL 57H SUR	OLARTE	7	Separador Vial	-74,16714475	4,598014929
07AN00505-3	10/03/2023	16/03/2023	269,02156	KR 95A - CL 49 S	PARCELA EL PORVENIR	7	Anden	-74,18332115	4,639967985
07AN00505-2	10/03/2023	16/03/2023	292,79072	KR 95A - CL 49 S	PARCELA EL PORVENIR	7	Anden	-74,1830237	4,640117888
07AN00505-1	10/03/2023	16/03/2023	56,66868	KR 95A - CL 49 S	PARCELA EL PORVENIR	7	Anden	-74,18272545	4,640177933
19PQ00764	1/03/2023	9/03/2023	1042,71725	TV 70D - CL 63A SUR	EL ENSUENO	19	Zona de verde	-74,16248248	4,587581801
07PQ00243	17/03/2023	23/03/2023	967,28777	KR 80K CL 84C BIS SUR	SAN DIEGO-BOSA	7	Parque	-74,209346	4,613087
19PZV00087-1	17/03/2023	23/03/2023	98,68384	CL 94 S 19F	LAGUNITAS URBANO	19	Zona de verde	-74,147416	4,506184
19PZV00087-2	17/03/2023	23/03/2023	2044,88472	CL 94 S 18F	LAGUNITAS URBANO	19	Zona de verde	-74,145573	4,506179